

 ISO 9001-2000, ISO 14001, OHSAS 18001 and SA 8000 certified company Sub-Contract and Purchase Department.	भारत हेवी इलेक्ट्रिकल्स लिमिटेड (भारत सरकार का उपक्रम) BHARAT HEAVY ELECTRICALS LIMITED (A Govt. of India Undertaking) पावर सेक्टर, उ.क्षे.परिसर, प्लॉट नं.25, सेक्टर-16ए, पोस्ट बॉक्स सं.55, नोएडा-201301, Power Sector-Northern Region, Plot no.25, Sector 16 A PB NO. 55, NOIDA.201301 Ph. : 0120-2416548 / 2416292 , Fax 0120-2515464 e-mail: rahuldeb@bhel.in, ick@bhel.in
--	---

CORRIGENDUM – II Dtd: 17.06.2020

Tender Eng. No. BHEL/PSNR/SCP/RD/ E-3145 DATED 18.05.2020

Kindly be informed about the following points regarding above tender:

1. The following clauses of TCC (Part-C) of tender is hereby modified as:

Ref. No.	Existing Clause	Clause to be Modified as:
TCC Chapter II: Scope of Work CLAUSE NO 2.8	Any shortages or damages during transit, transportation or handling at site, including at the time of erection and commissioning, shall be made good by the Seller/ Vendor at his risk and costs, to meet the project schedule. In case of faults/discrepancies in any material, component, sub-assembly, assembly, etc., the same shall be supplied/replenished free of cost to enable the equipment to be put in service. Shortages in some cases shall also be replenished free of cost.	Any shortage/damage in supplies during transit from Vendor's works to site shall be made good by the vendor at his risk and cost. In case of discrepancies in material/ sub – assembly/ assembly etc. during Erection, the same shall be supplied/replenished free of cost by the vendor.
TCC ANNEXURE -1: PRICE VARIATION COMPENSATION	6) PVC shall not be payable for the ORC amount, Supplementary/ Additional Items, Extra works. However, PVC will be payable for items executed under quantity variation of BOQ items under originally awarded contract.	6) PVC shall be payable for items executed under Quantity Variation of BOQ items under originally awarded contract.
	9) PVC shall be applicable only, during the extended period of contract (if any) after the scheduled completion period and for the portion of work delayed / backlog for the reasons not attributable to the Contractor. However total quantum of Price Variation amount payable/recoverable shall be regulated as follows: i. For the portion of shortfall/ backlog not attributable to contractor, PVC shall be worked out on the basis of indices applicable for the respective month in which work is done. Base index shall be applicable as defined in clause 5 above. ii. In case of Force majeure, PVC shall be regulated as per (a) or (b) below: a) Force majeure is invoked before “base date”/“revised base date”(as explained below)OR	9) The total amount of PVC shall not exceed 15% of the cumulatively executed contract value. Executed contract value for this purpose will be inclusive of quantities executed under Quantity Variation and exclusive of PVC.



BHEL
Maharatna Company

ISO 9001-2000, ISO 14001, OHSAS 18001 and SA
8000 certified company
Sub-Contract and Purchase Department.

भारत हेवी इलेक्ट्रिकल्स लिमिटेड

(भारत सरकार का उपक्रम)

BHARAT HEAVY ELECTRICALS LIMITED

(A Govt. of India Undertaking)

पावर सेक्टर, उ.क्षे.परिसर, प्लॉट नं.25, सेक्टर-16ए, पोस्ट बॉक्स सं.55, नोएडा-201301,
Power Sector-Northern Region, Plot no.25, Sector 16 A PB NO. 55, NOIDA.201301
Ph. : 0120-2416548 / 2416292 , Fax 0120-2515464
[e-mail: rahuldeb@bhel.in](mailto:rahuldeb@bhel.in), jck@bhel.in

	immediately after “base date”/”revised base date” in continuation (i.e. during the period when PVC is not applicable): 1. Base date shall be revised: Revised base date =Previous base date + duration of Force majeure. No PVC will be applicable for the work done till revised base date. 2. PVC will be applicable for the work done after “base date”/”revised base date” as the case may be (during extended period when delay is not attributable to contractor). PVC shall be worked out on the basis of indices applicable for the respective month in which work is done with base index as on “base date”/”revised base date” as the case may be. b) Force majeure is invoked after “base date”/”revised base date “as the case may be (during extended period when delay is not attributable to contractor) - 1. PVC shall be applicable for the work done after revocation of force majeure. 2. PVC for the work done after revocation of force majeure shall be worked out on the basis of indices applicable for the respective month in which work is done excluding the effect of change in indices during total period of Force majeure(s) invoked after “base date”/”revised base date “ as the case may be. Base index shall be taken as on “base date”/”revised base date “as the case may be. iii. The total amount of PVC shall not exceed 15% of the cumulatively executed contract value. Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items and Extra works except extra items due to quantity variation.	
--	---	--

2. All other terms and conditions of the tender shall remain unchanged.

3. This corrigendum / addendum shall be a part of tender.

Sr. ENGINEER/PURCHASE