

Dt. 16 03 2005 BHEL:PSSR:PURCHASE

BHEL PSSR PURCHASE DEPARTMENT

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH 01.09.2021 to 30.09.2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two) Bid System	Last date of receipt of tender	Nos.of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenders/ Evaluated L1	Contract No. & Date	Name of contractor	Value of contract (RS)	Scheduled date of completion of supplies	Reason for Single Tender
GEM/2 021/B/ 139584 9	OPC Gr-43-35,000 MT-YADADRI	OT	30-07-2021	TWO	11-08-2021	5	1. M/s PARASAKTI CEMENT INDUSTRIES LIMITED 2. M/s ULTRA TECH CEMENTS LIMITED 3. M/s SAGAR CEMENTS LIMITED 4. M/s THE RAMCO CEMENTS LIMITED 5. M/s DECCAN CEMENTS LIMITED	NIL	L1	GEMC-511687759750684 & dtd.03.09.2021	M/s. DECCAN CEMENTS	16,08,25,000.00	02-03-2022	Not Applicable
	OPC Gr-43-15,000 MT-YADADRI									GEMC-511687757409631 & dtd.03.09.2021	M/s. THE RAMCO CEMENTS	6,89,25,000.00		
GEM/2 021/B/1 385198	OPC Gr-43 -3,970MT - UDANGUDI	OT	26-07-2021	TWO	12-08-2021	3	1. CHETTINADU CEMENT CORPORATION 2. ULTRA TECH CEMENTS LIMITED	1.THE RAMCO CEMENTS	L1	GEMC-511687771869852 & dtd.20.09.2021	M/s. CHETTINADU CEMENT CORPORATION	2,73,93,000.00	19-03-2022	Not Applicable
GEM/2 021/B/1 386085	STEEL -1167 MT - YADADRI	OT	30-07-2021	TWO	20-08-2021	6	1.SAIL 2.JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD	L1	GEMC-511687724339777 & dtd.30.09.2021	M/s.SAIL	7,61,51,418.00	29-11-2021	Not Applicable
	STEEL -140 MT-YADADRI						1.SAIL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.JSPL		GEMC-511687782273234 & dtd.30.09.2021	M/s.SAIL	99,76,400.00	29-11-2021	
	STEEL - 143 MT-YADADRI						1.SAIL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.JSPL		GEMC-511687714848066 & dtd.30.09.2021	M/s.SAIL	99,37,070.00	29-11-2021	
	STEEL - 319 MT-YADADRI						1.SAIL 2.JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD		GEMC-511687718838228 & dtd.30.09.2021	M/s.SAIL	2,13,19,727.00	29-11-2021	
	STEEL - 939 MT-YADADRI						1.SAIL 2.JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD		GEMC-511687776652448 & dtd.30.09.2021	M/s.SAIL	5,96,11,476.00	29-11-2021	
	STEEL - 65MT - YADADRI						1.SAIL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.JSPL		GEMC-511687756363594 & dtd.30.09.2021	M/s.SAIL	45,16,850.00	29-11-2021	
	STEEL - 46MT - YADADRI						1.SAIL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.JSPL		GEMC-511687767077178 & dtd.30.09.2021	M/s.SAIL	30,01,684.00	29-11-2021	

CVC Office Order No. 13/3/05

Dt. 16 03 2005 BHBL:PSSR:PURCHASE

BHBL PSSR PURCHASE DEPARTMENT

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH 01.09.2021 to 30.09.2021

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two) Bid System	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenders/ Evaluated L1	Contract No. & Date	Name of contractor	Value of contract (RS)	Scheduled date of completion of supplies	Reason for Single Tender
GEM/2021/B/1386085	STEEL - 158 MT - YADADRI	OT	30-07-2021	TWO	20-08-2021	6	1.SAIL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.JSPL	L1	GEMC-511687766695304 & dtd.30.09.2021	M/s.SAIL	1,05,13,320.00	29-11-2021	Not Applicable
	STEEL - 59MT - YADADRI						JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.SAIL		GEMC-511687727264062 & dtd.30.09.2021	M/s.JSPL	43,16,440.00	29-11-2021	
	STEEL - 45MT - YADADRI						1.SAIL 2.JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD		GEMC-511687710099668 & dtd.30.09.2021	M/s.SAIL	29,35,215.00	29-11-2021	
	STEEL - 171 MT - YADADRI						1.SAIL 2.JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD		GEMC-511687747133795 & dtd.30.09.2021	M/s.JSPL	1,15,10,181.00	29-11-2021	
	STEEL - 236 MT - YADADRI						1.SAIL 2.JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD		GEMC-511687702985858 & dtd.30.09.2021	M/s.SAIL	1,53,62,420.00	29-11-2021	
	STEEL - 48 MT - YADADRI						1.SAIL 2.JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD		GEMC-511687704838594 & dtd.30.09.2021	M/s.SAIL	31,30,896.00	29-11-2021	
	STEEL - 207 MT - YADADRI						JSPL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.SAIL		GEMC-511687764495642 & dtd.30.09.2021	M/s.SAIL	1,79,04,258.00	29-11-2021	
	STEEL - 105 MT - YADADRI						1.SAIL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.JSPL		GEMC-511687727419712 & dtd.30.09.2021	M/s.SAIL	91,61,545.00	29-11-2021	
	STEEL - 43 MT - YADADRI						1.SAIL	1.PUSHPA ISPAT 2.BALAJI STRUCTURALS 3.AGRASEN ISPAT 4.BALAJI LOHA LTD 5.JSPL		GEMC-51168770231034 & dtd.30.09.2021	M/s.SAIL	37,66,929.00	29-11-2021	