

## PACKAGE EXECUTION SCHEDULE

Sl. No.	Event	Schedule
		Vendor Drawings
1	Drawings/Datasheet submission	Within 3 days from P.O. date
2	BHEL Comments	Within 5 days from receipt of the "Drawings/Datasheets in line with Specification"
3	Revised Drawings/Datasheet submission	Within 2 days from BHEL's comments date
4	BHEL Comments / Approval for Manufacture Clearance	Within 3 days from receipt of the revised Drawings/Datasheets

However, it's vendor responsibility to ensure the cycle time reduction for the submission of drawing.

This supercedes the Package Execution Schedule provided in the Technical Spec (PY55321 R02) at Cl. 11.