

Annexure-6**BOQ & SCHEDULE OF WORK****A. Bill of Quantity as per following**

Sr. No.	Type of painted surface(SPBD/IPBD)	Surface Area of Painted Surface(SQM)
1	Inside painting (MET Black: 50μ Min)	80711
2	Outside painting (Enamel/epoxy : 65μ Min)	42275
3	Touchup work (upto 15μ-30μ)	10000

B. SCHEDULE OF START AND COMPETION OF WORK:

Duration of contract: One Year from the date of work order.

SN	ACTIVITY	DATE OF COMPLETION
1	Mobilization of requisite manpower.	Within one week of receipt of W.O.
2	Painting of Duct as per BOQ.	One year from the date of work order.
3	Demobilization of manpower deployed	Within one week of completion of W.O. after obtaining no objection certificate from PDN department.

C. Liquidated Damages (LD):

- i) If the contractor fails to delivery of ducts as per following delivery schedule in that case BHEL shall have the right to impose Liquidated Damage/Penalty at the rate of 0. 5% of the work value, per week of delay or part thereof subject to a maximum of 10% of the contract value.

Quantum of Work/ Annexure	Delivery/fabrication Schedule (No. of Days)
250-300 SQM	Per Week
3000-4000 SQM	Per Month

PREPARED BY:



APPROVED BY:

Page 1/1