

2 X 660 MW MAITREE STPS – BANGLADESH
TENDER ENQUIRY REF NO-PE/PG/BIF/E-5785/2017 DATE 28/11/2017
PACKAGE - GENERATOR CIRCUIT BREAKER

ANNEXURE– III TO NIT

SCHEDULE OF SUBMISSION OF DRAWINGS/DOCUMENTS AFTER AWARD OF PO/LOI.

SL. No.	DOCUMENT TITLE	DWG. / DOCUMENT No.	CATEGORY	SUBMISSION SCHEDULE
1	TECHNICAL DATASHEET FOR GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E001	APPROVAL	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
2	GA AND FOUNDATION PLAN FOR GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E002	APPROVAL	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
3	CONTROL & SCHEME DRAWING FOR GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E004	APPROVAL	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
4	NAME PLATE FOR GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E005	APPROVAL	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
5	SIZING CALCULATIONS INCLUDING SHORT CIRCUIT CALCULATIONS AS PER IEEE	PE-V0-421-510-E007	APPROVAL	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
6	SF6 PRESSURE SCHEME GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E009	APPROVAL	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
7	FIELD QUALITY PLAN FOR GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E010	INFORMATION	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
8	TYPE TEST CERTIFICATES OF GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E011	INFORMATION	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
9	O/M MANUALS FOR GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E012	INFORMATION	WITHIN 1 WEEK AFTER CONDUCTION OF ROUTINE TEST
10	EQUIPMENT LIST OF GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E110	INFORMATION	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
11	LIST OF MANDATORY SPARES	PE-V0-421-510-E112	APPROVAL	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI
12	MANUFACTURING QUALITY PLAN FOR GENERATOR CIRCUIT BREAKER	PE-V0-421-510-E901	APPROVAL	WITHIN 3 WEEKS FROM THE DATE OF PO/LOI


28/11/17