

A. Bill of Quantity as per following

Sr. No.	Type of painted surface(SPBD/IPBD)	Surface Area of Painted Surface(SQM)
1	Epoxy painting on galvanized surface (minimum 125 micron)	7000

B. SCHEDULE OF START AND COMPETION OF WORK:

Duration of contract: 2 months from the date of work order.

SN	ACTIVITY	DATE OF COMPLETION
1	Mobilization of requisite manpower.	Within one week of receipt of W.O.
2	Painting of structure as per BOQ.	Two Months from the date of work order.
3	Demobilization of manpower deployed	Within one week of completion of W.O. after obtaining no objection certificate from PDN department.

C. Liquidated Damages (LD):

- i) If the contractor fails to delivery of jobs as per following delivery schedule in that case BHEL shall have the right to impose Liquidated Damage/Penalty at the rate of 0. 5% of the work value, per week of delay or part thereof subject to a maximum of 10% of the contract value.

Sl	Quantum of Work/ Annexure	Delivery Schedule in weeks
1.	Quantity as per loading annexure to contractor(Date of annexure, BOM no, Project, no's of Structure & Painting area will be mention)	One Week from the date of loading annexure or receipt of paint (Date of SIV). Maximum painting area per week is limited to 900SQM

PREPARED BY:

[Signature]
13-07-19

APPROVED BY:

[Signature]
15-07-2019

Page 1/1