



TBG, New Delhi

Contracts Concluded / Awarded during Dec.2007

Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/ Two bid system	Last date of Receipt of Tender	Nos of Tender received	Nos.of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Purchase Order No.	PO date	Name of Supplier	Value of Purchase Order (Rs.in Lakhs)	Scheduled date of completion of supplies
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15
4563266	BARSINGSAR	ILLUMINATION	LT	25-Feb-07	Two Bid	20-Mar-07	2	2	0	YES	4578220	27-Nov-07	MIKA ENGINEERS	37.79	15-Apr-08
4563202	NEYVELI LIGNITE	ACVS	LT	9-Jan-07	Two Bid	14-Feb-07	2	2	0	YES	4578221	27-Nov-07	GEMINI SRIWAS	54.59	11-Mar-08
4563085	MURADNAGAR	DAMPING REACTOR	SR TO LT	31-Jul-06	Two Bid	22-Aug-06	2	1	1	NA	4578222	27-Nov-07	QUALITY POWER , SANGLI	3.36	10-Jun-08
RC	BALLIA / BHIWADI : HVDC	WAVE TRAP	NA	NA	NA	NA	NA	NA	NA	NA	4578223	28-Nov-07	BPL TELECOM	7.74	12-Mar-08
MOU	FOR VARIOUS PROJECTS	BILLETS	NA	NA	NA	NA	NA	NA	NA	NA	4578224	28-Nov-07	SAIL , NAGPUR	165.47	15-Dec-07
RC	KUTCH LIGNITE	GI STRUCTURE	NA	NA	NA	NA	NA	NA	NA	NA	4578225	29-Nov-07	R&C , NAGPUR	1.71	8-Feb-08
MOU	SURAT LIGNITE	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578226	29-Nov-07	SAIL , AHMEDABAD	15.71	15-Dec-07
4573054	BHILAI	LA	LT	12-Jul-07	Two Bid	1-Aug-07	4	1	3	NA	4578227	30-Nov-07	ELPRO	12.81	16-May-08
RC	KARAD / DHULE	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578228	1-Dec-07	BHARAT WIRE ROPES	0.09	22-Mar-08
RC	LAKWA	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578229	1-Dec-07	BHARAT WIRE ROPES	0.11	22-Mar-08
RC	TROMBAY	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578230	1-Dec-07	BHARAT WIRE & ROPES	0.20	22-Mar-08
4573099	BAGHABARI / ISHURDI	AC / DC DB	LT	6-Aug-07	Two Bid	27-Aug-07	6	6	0	YES	4578231	1-Dec-07	EXPO-FYN	7.8262392	12-Apr-08
4573049	SURAT LIGNITE	CKT BKR	LT	23-Jun-07	Two Bid	20-Jul-07	3	3	0	YES	4578232	1-Dec-07	AREVA T&D	82.31	12-Jul-08
4573089	1) DAULATABAD / GURGAON 2) SALEMPUR / LOHARA / MATHANA	BATTERY	LT	2-Aug-07	Two Bid	27-Aug-07	4	2	2	YES	4578234	4-Dec-07	HBL POWER	17.90	19-Feb-08
4573092	WARDHA / AKOLA / AURANGABAD / SEONI	BATTERY CHARGER	LT	4-Aug-07	Two Bid	24-Aug-07	4	4	0	YES	4578235	4-Dec-07	CALDYNE	7.78	8-Apr-08
RC	BARH	EARTHING MATL	NA	NA	NA	NA	NA	NA	NA	NA	4578236	4-Dec-07	NAMPA STEEL	33.73	26-Feb-08
RC	SALMA DAM	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578237	4-Dec-07	BHARAT WIRE & ROPES	0.44	25-Mar-08
RC	ETHIOPIA - II	GI WIRE	NA	NA	NA	NA	NA	NA	NA	NA	4578238	4-Dec-07	BHARAT WIRE & ROPES	0.88	25-Mar-08
NA	BAKRESHWAR	CLAMPS & CONNECTORS	ST	NA	NA	NA	1	1	0	NA	4578239	4-Dec-07	PEE VEE	1.00	15-Jan-08
4563189	ETHIOPIA	CABLE GLANDS	LT	4-Jan-07	Two Bid	8-Feb-07	3	2	1	YES	4578240	5-Dec-07	SUNIL & CO.	1.98	19-Mar-08
4563269	UNCHAHAR	AC / DC DB	ST	25-Feb-07	Two Bid	26-May-07	1	1	0	NA	4578241	6-Dec-07	CONTROL & SWITCHGEAR	0.91	10-Apr-07
4573097	WARDHA / AKOLA / AURANGABAD / SEONI	AUX TRANSFORMER	ST	4-Aug-07	Two Bid	24-Aug-07	1	1	0	NA	4578242	10-Dec-07	TESLA TRANSFORMER	23.23	5-May-08
NA	SANTALDIH UNIT # 5	CLAMPS & CONNECTORS	ST	NA	NA	NA	1	1	0	NA	4578243	10-Dec-07	KLEMMEN	0.32	28-Jan-08
NA	SANTALDIH UNIT # 5	CLAMPS & CONNECTORS	ST	NA	NA	NA	1	1	0	NA	4578244	10-Dec-07	PEE VEE	0.65	28-Jan-08
4573154	DURGAPUR (WBSEB)	CLAMPS & CONNECTORS	LT	14-Sep-07	Two Bid	5-Oct-07	2	2	0	YES	4578245	11-Dec-07	PEE VEE	37.43	18-Jul-08
4573058	WARDHA / AKOLA / AURANGABAD / SEONI	CKT BKR	LT	13-Jul-07	Two Bid	17-Aug-07	4	4	0	YES	4578246	14-Dec-07	AREVA	145.68	27-Jun-08
4563267	AFGHANISTAN	LT CABLE	LT	25-Feb-07	Two Bid	17-Mar-07	5	4	1	YES	4578247	14-Dec-07	KEI INDUSTRIES	160.84226	2-May-08
4563267	AFGHANISTAN	LT CABLE	LT	25-Feb-07	Two Bid	17-Mar-07	5	4	1	YES	4578248	14-Dec-07	KRISHNA ELECTRICALS	29.6484	15-Feb-08
4573081	ARASUR / UDUMALPET	CLAMPS & CONNECTORS	LT	30-Jul-07	Two Bid	20-Aug-07	6	4	2	YES	4578249	15-Dec-07	BEST & CROMPTON	33.69	19-Apr-08
4573084	ARASUR / UDUMALPET	BATTERY CHARGER	LT	30-Jul-07	Two Bid	20-Aug-07	4	4	0	YES	4578250	15-Dec-07	STATCON POWER CONTROLS	11.41	10-May-08
4573133	LUCKNOW / KANPUR	PLCC	ST	22-Aug-07	Two Bid	31-Aug-07	1	1	0	NA	4578251	15-Dec-07	BPL TELECOM	26.15	4 MONTHS FROM DRG APPROVAL
4573080	BARSINGSAR	HT CABLE	LT	30-Jul-07	Two Bid	20-Aug-07	5	4	1	YES	4578252	17-Dec-07	KEI INDUSTRIES	69.44	7-Apr-08
4573094	MASJID MOTH	AC / DC DB	ST	4-Aug-07	Two Bid	28-Sep-07	1	1	0	NA	4578253	19-Dec-07	CONTROL & SWITCHGEAR	8.22	9-Apr-08

Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding Single/ Two bid system	Last date of Receipt of Tender	Nos of Tender received	Nos.of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Purchase Order No.	PO date	Name of Supplier	Value of Purchase Order (Rs.in Lakhs)	Scheduled date of completion of supplies
4573083	CHANDRAPURA T / L	CLAMPS & CONNECTORS	SR TO LT	30-Jul-07	Two Bid	27-Aug-07	4	1	3	NA	4578254	19-Dec-07	IAC ELECTRICALS	19.95	25-Jun-08
4563273	BARSINGSAR	LT CABLE	LT	26-Feb-07	Two Bid	17-Mar-07	5	4	1	YES	4578255	19-Dec-07	PARAMOUNT CABLES	223.19	7-May-08
4573161	ETHIOPIA - II	MKJB	LT	22-Sep-07	Two Bid	19-Oct-07	3	3	0	YES	4578256	20-Dec-07	CONTROL & SWITCHGEAR	6.66	8-May-08
4573075	BAGHABARI / ISHURDI	GI H/W	LT	25-Jul-07	Two Bid	17-Aug-07	3	3	0	YES	4578257	20-Dec-07	NEXO STRUCTURE	5.73	31-Jan-08
4573090	WARDHA / AKOLA / AURANGABAD / SEONI	BATTERY	LT	4-Aug-07	Two Bid	27-Aug-07	3	3	0	YES	4578258	20-Dec-07	AMAR RAJA BATTERIES	22.83	17-Apr-08
RC	TROMBAY	FOUNDATION BOLTS	NA	NA	NA	NA	NA	NA	NA	NA	4578259	20-Dec-07	ADVANCE STEEL TUBES	2.37	8 W FROM DRG APPR.
4573030	1) CHANDRAPURA 7&8 2) MEJIA 5&6	AUX TRANSFORMER	LT	4-May-07	Two Bid	26-May-07	3	3	0	YES	4578260	21-Dec-07	AMEX IMPEX	6.63	4-Apr-08
4563130	AFGHANISTAN	LA	ST	8-Nov-06	Two Bid	28-Nov-06	1	1	0	YES	4578261	21-Dec-07	OBLUM	10.09	28-Mar-08
MOU	AGRA / BHIWADI / MOGA	REINFORCEMENT STEEL	NA	NA	NA	NA	NA	NA	NA	NA	4578262	21-Dec-07	SAIL , LUDHIANA	13.54	15-Jan-08
RC	SURAT LIGNITE	CONDUCTOR	NA	NA	NA	NA	NA	NA	NA	NA	4578263	22-Dec-07	GUPTA CABLES	5.69	29-Mar-08
MOU	FOR VARIOUS PROJECTS	ANGLES , CHANNELS & PLATES	NA	NA	NA	NA	NA	NA	NA	NA	4578264	22-Dec-07	SAIL , NAGPUR	121.94	15-Jan-08
4573107	KOSTI , SUDAN	BATTERY	LT	8-Aug-07	Two Bid	5-Sep-07	2	2	0	YES	4578265	24-Dec-07	AMCO	19.9008	21-Apr-08
4573073	1) BARSINGSAR 2) SURAT LIGNITE	CLAMPS & CONNECTORS	LT	25-Jul-07	Two Bid	27-Aug-07	8	4	4	YES	4578266	24-Dec-07	KLEMMEN	14.21	16-Jun-08
RC	ETHIOPIA	LA	NA	NA	NA	NA	NA	NA	NA	NA	4578267	24-Dec-07	OBLUM	0.6075	20-Jan-08
4573200	ETHIOPIA I & II	DISC INSULATOR	SR TO LT	6-Nov-07	Two Bid	12-Nov-07	2	1	1	NA	4578X04	3-Dec-07	HOLLEY INTERNATIONAL , CHINA	3.29	30 DAYS FROM ACCEPTABLE L/C

REMARKS : LEGENDS - 1) ST - SINGLE TENDER ; ** ST - SINGLE TENDER AS PER CONSORTIUM AGREEMENT (JOINT VENTURE).
2) LT - LIMITED TENDER
3) SR TO LT - SINGLE RESPONSE (TECHNO-COMMERCIALLY ACCEPTABLE & CUSTOMER APPROVED) TO LIMITED TENDER
4) NA - NO TENDERING WAS DONE . ORDERS PLACED EITHER AGAINST RATE CONTRACTS / MOUs DONE ON LIMITED TENDER BASIS OR REPEAT ORDER FOR WHICH ORIGINAL ORDER WAS PLACED ON LIMITED TENDER BASIS.

 Detail of Civil and ETC Contracts Concluded during the month of December '07 by TBSM New Delhi															
Tender Enquiry No.	Project	Item	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	Nos of Tender received	Nos.of parties qualified after techno - commercial evaluation	Nos. of parties not qualified after techno - commercial evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date (LOI No. & Date)	Contract Date (LOI Date)	Name of Contractor	Value of contract (In Rs.)	Scheduled date of completion of supplies
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15
TBSM/RAPP/ FALSE CEILING/TE NDER	KOTA	FALSE CEILING	LIMITE D	08.08.07	TWO BID	24.08.07	3	2	1	YES	TBSM/RAPP /FALSE CEILING/07 3/07 Dt. 20.12.07	20.12.07	M/S SHALIMAR INTERIOR	RS.8,00,000	75 DAYS FROM LOI
ENQUIRY FLOATED FROM SECTOR OFFICE	BELLARY	BALANCE ETC WORKS	SINGLE	10.11.07	SINGLE BID	17.12.07	1	1	NIL	YES	TBSM/BELL ARY/BAL- ETC/074/07 Dt.22.12.07 * Only LOI placed from TBSM	22.12.07	M/S ETA ENGINEERS	RS.45,83,200	04 MONTHS FROM LOI