

1X800 MW WANAKBORI TPP (LIGHTING FIXTURES, LAMPS & MISC. ITEMS)
DOCUMENTS SUBMISSION SCHEDULE (Annexure A)

SL. No.	DOCUMENT TITLE	SUBMISSION SCHEDULE
1	OGA OF FIXTURE, SWITCH BOARDS, JBs, RECEPTACLE, CEILING FAN, ELU, 24V SUPPLY MODULE ETC.	Within two weeks from the date of LOI
2	LIGHTING DESIGN CALCULATION & LIGHTING LAYOUT	Within two weeks from the date of input drawing provided by BHEL.
3	CONDUIT LAYOUT	Within one week from the date of approval of LLO
4	DATA SHEETS, MANUFACTURING QUALITY PLAN, FIELD QUALITY PLAN	Within two weeks from the date of LOI
5	TYPE TEST REPORT	Within one week after conduction of Type test