

ACTIVITY SCHEDULE FOR G I Pipe

ENQUIRY NO: 258E139, DATED 06-07-2018

SN	ACTIVITY	TIME ALLOTTED [in weeks]	CUMULATIVE TIME FROM RECEIPT OF INPUTS FROM BHEL [in weeks]	SCOPE
1.	Submission of Documents necessary for getting manufacturing clearance like drawings, Data sheet.	1	0	BY SUPPLIER
2.	Review and Approval of documents from BHEL/Customer and issue of manufacturing clearance.	2	3	BHEL SCOPE
3.	Manufacturing Time	16	19	BY SUPPLIER
4.	Inspection call	1	20	BY SUPPLIER
5.	Inspection by BHEL/Customer	1	21	BHEL SCOPE
6.	Issue of Dispatch clearance			
7.	Dispatch	1	22	BY SUPPLIER

1. Inspection call to be issued 2 weeks in advance.
2. Supplier must ensure the completeness and correctness of the requisite documents before submission for approval. Delay in approval on account of incomplete / inadequate information shall be the responsibility of supplier.
3. Inspection call should be given in the prescribed format only. Inspection calls not in the prescribed format shall not be entertained.
4. Qty to be offered for inspection should be in accordance within Delivery-schedule of lot. BHEL reserves the right not to entertain multiple inspection calls for a Delivery lot and delay on this account shall be the responsibility of Supplier.

Signature & Seal of

Supplier

Date: