



Bharat Heavy Electricals Limited

(A Govt. Of India Undertaking)

PROJECT ENGINEERING MANAGEMENT, NOIDA ANNEXURE - I TO NOTICE INVITING TENDER (NIT)

Enquiry No: PE/PG/UDN/E-6500/2020

Date- 20-Aug-20

1. Delivery terms	FOR Despatch Station
2. Delivery Schedule as below:-	
For Main Supply	Within 4 months from approval of last applicable primary drawing/document (of items released first time in present lot only) or lot clearance by BHEL, whichever is later. This is subjected to drawing/document submission/re-submission schedule as stipulated, delay in initial submission (if any) of last submitted applicable primary drawing/document and/or delay in re-submissions of last applicable approved primary drawing/document (with reduction of overlapping period) shall be reduced from delivery period of four months. Delay in BHEL's comments/approval of last applicable approved primary drawing/document beyond 18 days shall also be considered for delay analysis.
Supervision of E & C	Demonstration at site by vendor: Vendor to depute its service engineer for respective site activity within 15 days from BHEL's intimation (for deputing service engineer) for such site activity. For delay in deputing service engineer, LD on site activities portion shall be applicable @ ½% of the total site activities portion contract value (excluding element of taxes) per week or part thereof, with applicable GST. However, total LD (supply + site activities) shall be limited to 10% of cumulative total contract value excluding taxes and freight (supply + site activities).
Mandatory Spares	4 months from BHEL manufacturing clearance.
3. Reverse Auction	: BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) for this tender. RA shall be conducted among all the techno-commercially qualified bidders. Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered as initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their sealed envelope price bid along with applicable loading, if any, shall be considered for ranking."
4.0 Payment Term:	Payment of basic price of supplied materials (as per PO/ approved billing schedule), along with freight & taxes & duties (as applicable) shall be paid against receipt of material (receipted LR) at site on pro-rata basis. 15% of basic price of materials supplied will be retained as security deposit which will be released on pro - rata basis as per details below: a) 10% will be released on pro-rata basis after submission of Material Receipt Certificate (MRC) from project site engineer of owner/purchaser. For obtaining MRC from project site/owner, vendor shall depute their representative to project site. Packages shall be opened at site in presence of vendor representative for verification of material supplied. If any material found damaged/ short supplied during verification, then Vendor shall be responsible for replenishment. b) 5% will be released after submission of As Built drawings prepared by vendor subsequent to inspection of installation, handover of installation and receipt of "as built marked up" drawings from site. BHEL site engineer shall arrange for joint inspection of the installation by purchaser's and customer's representative for completeness and correctness of work. Any defect pointed out during such inspection, revised drawing(s) for corresponding design of lighting system shall be promptly issued by vendor. Vendor shall be responsible for their design till completion of work and handing over to end client. Payment terms for Supervision of E & C: 100% payment shall be released after successful completion of the activity, on Site certification.



Bharat Heavy Electricals Limited

(A Govt. Of India Undertaking)

PROJECT ENGINEERING MANAGEMENT, NOIDA
ANNEXURE - I TO NOTICE INVITING TENDER (NIT)

5.0 Quantity Variation:

- i) Overall quantity variation shall remain as +/- 30% of total order value in line with Cl. No. 6.0 of GCC Rev.07.
- ii) Quantities released (In Lots) up to 100% of contract value shall be intimated within 03 years from date of original PO.
- iii) Quantity variation of Supply and Supervision of E&C upto 30% of order value may exceed 03 years.