

Activity Schedule

Enquiry No.: 57Q2100140 dated 26.06.2020

Item: TELESCOPIC LADDER WITH HYDRAULIC CONTROL

Project: TANTRANSCO VELLALAVIDHUTI

SL.N O.	ACTIVITY	ACTIVITY TIME IN Days	Remarks
	(A)	(B)	(C)
	PO / Input receipt from BHEL	0	
1	Submission of document necessary for getting manufacturing clearance like drawing, data sheet	15	
2	Re-submission of documents after BHEL/Customer comment	10	
3	Manufacturing Time after CAT-A approval & Manufacturing clearance		
4	BHEL/Customer Inspection & Dispatch Clearance	21	
5	Dispatch	7	
6	Completion of erection (assembly at site if dispatched in parts), performance test to the satisfaction of customer & finally handing over of telescopic ladder with hydraulic control.		Completion of activity from the date of site confirmation/ Readiness of fronts.
*Delay/Preponement if any, shall be adjusted in delivery time.			