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TECHNICAL CONDITIONS OF CONTRACT 
(TCC) 

 
 

Civil, structural and architectural works of CHP & LHP including 
micro site grading/levelling , Retaining wall, Roads, Storm Water 
Drainage, RCC Drainage Network, Water Supply System, Sewerage 
System, Pulley House, Conveyor BCN-1AB, Transfer Point TP-1, 

Conveyor BCN-2AB, Conveyor BCN-3AB, Crusher House, Bulk Coal 

Silos, Conveyor BCN-4AB, Conveyor BCN-5AB, Conveyor BCN-6AB, 

Conveyor BCN-7AB, Transfer Point TP-2, Transfer Point TP-3, CHP 

MCC # 1, CHP MCC # 2, CHP MCC # 3, CHP Pump House, Cable rack, 

Limestone Reclaim Hopper, High Angle Conveyor, Limestone Crusher 

House, Bucket Elevators, Limestone Mill Building (Foundation), 

Limestone Day Silo building (Foundation), Earth mats and risers for all 

building  etc at Lakhanpur, Jharsuguda, Odisha for BHARAT COAL 
GASIFICATION AND CHEMICAL LTD (BCGCL) 

Civil, Structural & 
Architectural Works of 
LSTK-1 (2b), CHP & LHP 
Package at Lakhanpur, 
Odisha, BCGCL 

BHARAT HEAVY ELECTRICALS LIMITED 
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Sl. 
No. 

Description Details 

1 Project Title 
Coal Gasification Unit For Coal To Ammonium Nitrate Plant At Lakhanpur, 
Odisha Lstk-1 Package 

2 Customer/Owner 
BHARAT COAL GASIFICATION AND CHEMICAL LTD (BCGCL), A Joint 
Venture of CIL & BHEL. 

3 Location 

Plant site is located at Lakhanpur in Jharsuguda district of Odisha on the 
National Highway NH-49. NH-49 is passing at about 10 km from the site. 
The nearest railway station Belpahar is 10 km from the site. Plant is 
situated at 21o46’0”N Latitude and 83o46’0”E Longitude. 

4 
Nearest 
Airport/Seaport 

Nearest airport, Veer Surenda Sai Airport, 38 km, approx 1.5 hours 
journey by road/ rail. 
Nearest Commercial Airport           Jharsuguda 38 Km 
Another Important Commercial Airport         Bhubaneshwar 
Another Important Commercial Airport         Kolkata 
 
Nearest sea port Paradip is 450 km by rail/road from the site 

5 
Access by 
Road/Major 
Cities 

Nearest Railway Station                             Belpahar(10 Km) 
Other Nearby Important Station  Jharsuguda 
Other Major Stations    Bhubaneshwar 
Other Major Stations    Kolkata 

6 Temperature As per attached annexure “Site Conditions” 

7 Seismic Zone 
All structures and equipment shall be designed for seismic forces. Project 
site at Jharsuguda comes under Seismic Zone-3 

8 Wind Speed 

Wind loads shall generally be as per IS-875 (Part-3) except for 
switchyard structures and transmission towers for which IS: 802 shall be 
applicable. Basic wind speed shall be as per the Code which is 44 m/s. (As 
per DBR-Design Basis Report Attached, Civil Annexure-C, Rev-0) 

1.1 INSTRUCTIONS TO BIDDERS 

1.1 The Bidder shall visit project site and acquire full knowledge and information about conditions 
prevailing at site and in & around the plant premises, together with site conditions, 
transportation routes, various distances, all the statutory, obligatory, mandatory requirements 
of various authorities and all information that may be necessary for preparing the bid and 
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entering into the Contract. All costs for and associated with site visits shall be borne by the 
bidder. 

1.2  Other contractors would be working in this area and their structures are to be protected. The 
material brought and stacked for construction should not make hindrance to other contractors. 

1.3 The information given herein is for general guidance and shall not be contractually binding on 

BHEL/Owner. All relevant site data /information as may be necessary shall have to be obtained 

/collected by the Bidder.  

1.4 The contractor, in the event of this work awarded to him, shall establish an office at site and keep 
posted an authorized, responsible officer with valid Power of Attorney for the purpose of the 
contract. Any order or instructions of the `Engineer' or his duly authorized representative, 
communicated to the contractor's representative at site office will be deemed to have been 
communicated to the contractor at his legal address.  

1.5 No claim will be entertained by BHEL on ground of lack of knowledge and the contractor's rates 

shall be deemed to have taken this into account. 

1.6 Bidders may fix up their site visit in consultation with below mentioned contact person: 

Name:  Shri Subrata Baran Sahana 

Designation:  AGM/ Project Site 

Email:  sbsahana@bhel.in 

Ph no:  7001467132 

Name:  Shri Basudeb Das 

Designation:  AGM/PMX Kolkata 

Email:  basudeb.das@bhel.in 

Ph no:  7660988811 
 

   
Note: - The bidder is advised to visit and examine the site of WORKS and its surroundings 
and obtain for himself on his own responsibility all information that may be necessary for 
preparing the bid and entering into the CONTRACT. All costs for and associated with site 
visits shall be borne by the bidder.  

 
 

mailto:sbsahana@bhel.in
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2.0 Scope of Works: 

2.1 Civil, structural and architectural works of CHP & LHP including micro site 
grading/levelling , Retaining wall, Roads, Storm Water Drainage, RCC Drainage Network, 
Water Supply System, Sewerage System, Pulley House, Conveyor BCN-1AB, Transfer 

Point TP-1, Conveyor BCN-2AB, Conveyor BCN-3AB, Crusher House, Bulk Coal Silos, 

Conveyor BCN-4AB, Conveyor BCN-5AB, Conveyor BCN-6AB, Conveyor BCN-7AB, 

Transfer Point TP-2, Transfer Point TP-3, CHP MCC # 1, CHP MCC # 2, CHP MCC # 3, 

CHP Pump House, Cable rack, Limestone Reclaim Hopper, High Angle Conveyor, Limestone 

Crusher House, Bucket Elevators, Limestone Mill Building (Foundation), Limestone Day Silo 

building (Foundation), Earth mats and risers for all building  etc at Lakhanpur, Jharsuguda, 

Odisha for BHARAT COAL GASIFICATION AND CHEMICAL LTD (BCGCL) 

2.1.1 Scope of Consortium Partner (if applicable): 

a. Fabrication Works Related to structural steel (Series 2300 of BOQ Cum Rate 
Schedule) 

And/or 

b. Erection and Other works Related to structural steel (Series 2300 of BOQ Cum 
Rate Schedule) 

And/or 

c. Underground Lime Reclaim Hopper (Approximately 15 m deep from the plant 
grade level). 

Notes: 

1. Works covered under the scope of consortium partner/s shall be executed by 
consortium agency/agencies only. 

2. Gate Passes of workers and T&Ps, Labour License and other statutory 
compliances for the works in the scope of consortium partner/s shall be taken 

by the consortium agency /agencies in their name only. 

2.2 The brief scope of work is as follows: 

2.2.1 
The scope of Bidder for civil, structural and architectural works as defined above shall 

include but not be limited to the following buildings/ areas/ systems along with their 

foundations, super structures and finishes complete:  

1. Micro site grading /levelling in plant including slope protection works   

2. Infrastructure works  

a. Retaining wall as per requirement  

b. All roads within this package including access roads to buildings/ structures,  
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c. Storm water drainage of this package and connection to nearest natural drain outside 

or connection to the drain in customer scope.  

d. Separate RCC drainage network with GI grating/Precast cover and sump pit for plant 

effluents and floor wash water for all buildings and facilities in Bidder’s scope.    

e. Water supply system for all buildings of this package 

f. Sewerage system for this package 

g. Connection to nearest Decentralized sewage treatment plant in customer scope.     

3. Civil, Structural, Architectural works for the following buildings/ structures/ facilities of 

Coal Handling Plant (CHP): 

a. Pulley House 

b. Conveyor BCN-1AB 

c. Transfer Point TP-1 

d. Conveyor BCN-2AB 

e. Conveyor BCN-3AB 

f. Crusher House 

g. Bulk Coal Silos 

h. Conveyor BCN-4AB 

i. Conveyor BCN-5AB 

j. Conveyor BCN-6AB 

k. Conveyor BCN-7AB 

l. Transfer Point TP-2 

m. Transfer Point TP-3 

n. CHP MCC # 1 

o. CHP MCC # 2 

p. CHP MCC # 3 

q. CHP Pump House 

r. Cable rack 

4. Civil, Structural, Architectural works for the following buildings/ structures/ facilities of 

Limestone Handling Plant (LHP): 

a. Limestone Reclaim Hopper 

b. High Angle Conveyor 
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c. Limestone Crusher House 

d. Bucket Elevators 

e. Limestone Mill Building (Foundation) 

f. Limestone Day Silo building (Foundation) 

5. Civil, Structural, Architectural works for Earthing mats & risers for all buildings.   

Civil, structural and architectural works though not explicitly mentioned in the above 

list but required for the completion of the various systems in this package shall also be 

in the scope of the bidder 

2.2.2 Site Fabrication & Erection works: 

 
Following building/structures has structural steel fabrication involved in this package: 
 
1. Pulley House 
2. Conveyor BCN-1AB, BCN-2AB, BCN-3AB, BCN-4AB, BCN-5AB, BCN-6AB, BCN-7AB 

etc. 
3. Transfer Point TP-1,TP-2, TP-3 etc 
4. Crusher House 
5. Bulk Coal Silos 
6. Cable racks 
7. High Angle Conveyor 
8. Limestone Crusher House 
9. Bucket Elevators 
 
 
Note: Hard crusting (with 230 mm thk. WBM/Paver block of 100 mm thick) of 
fabrication and pre-assembly area shall be done by contractor before 
commencement of fabrication activity at site, no extra payment shall be made to 
contractor against the same.  
 

2.2.3 Important Note for above clauses 2.2.1 & 2.2.2: - 

The tentative list of building/ structures falling under scope of works of this tender is listed 
above, however, the same is not exhaustive. Any structure in addition to the listed above, 
which require to be constructed for completion of the package shall be the part of scope of 
work under this contract. 
 

2.3 BHEL at its discretion may include other area works limited to 15% of awarded contract 
value, which are not mentioned in above scope of works. Contractor shall execute such 
works as desired and as directed by BHEL Engineer. The item rates & contract conditions 
shall remain unchanged for such works. 
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2.4 The work under this contract shall be carried out as per BOQ Cum Rate Schedule and in 
compliance of tender conditions including technical specifications and approved 
drawings/ documents.  

2.5 General: 

2.5.1 Providing all incidental items not shown or specified but reasonably implied or 
necessary for the successful completion of the work in accordance with contract. 

2.5.2 The drawings enclosed with this tender are intended to give the tenderer a general idea 
of the type and extent of work involved. The drawings are as such only indicative and not 
to be considered as the exact construction drawings. 

2.5.3 Further this is to be noted that the drawings and the documents furnished along with 
this specification are the sole property of BHEL. It must not be used directly or indirectly 
in any way detrimental to the interest of the company. 

2.5.4 Furnishing all labor, materials, supervision, construction plans, equipment, supplies, 
transport, to and from the site, fuel, electricity, compressed air, water, transit and storage 
insurance and all other incidental items and temporary works not shown on specified 
but reasonably implied or necessary for the proper completion, maintenance and 
handing over the works in accordance with the stipulations laid down in the contract 
documents and additional stipulations as may be provided by the Engineer during the 
course of works. 

2.5.5 All the works areas shall be adequately flood lighted to the satisfaction of the Engineer-
in-Charge when the work is in progress during the night shifts. LED flood lights and 
mobile tower lights shall be installed for proper illumination at night to ensure safe and 
serious working. 

2.5.6 Drawings showing enough details for the construction as per the specification shall be 
furnished to the contractor in a phased manner as far as possible. Planning and RFC 
Drawings shall be issued progressively as per site requirement. Agency has to plan and 
execute the works in close co-ordination with BHEL EIC. Agency shall deploy 
experienced engineer/agency for evaluation of BOM from the drawings for further 
review/approval by BHEL Engg. /EIC time to time well in prior of starting a new work 
area at site 

2.5.7 All necessary arrangement for safety like Hard Barricading around deep structures with 
scaffolding pipes and providing of safety net on the slope of excavated area is in 
contractor’s scope. Contractor shall comply with all safety requirements as per statutes, 
BHEL and Customer/owner specifications as applicable for execution of works. Safety 
rules and guidelines of BHEL and Customer/owner are provided elsewhere. 
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The contractor shall also deploy PVC/MS barricading with fluorescent stickers 
mentioning agency’s name in addition to the hard barricading with proper 
signages as instructed by BHEL. 

2.5.8 The Customer/owner may depute their representative for checking and supervision of 
important stages of work based on Field Quality Plan. The contractor shall be required 
to provide all facilities for inspection of works at no extra cost to BHEL. Any defect in 
quality of work or deviations from drawings / specifications pointed out during such 
inspection shall be made good by the contractor in the same way as if pointed out by the 
BHEL Engineer, without any cost implication to BHEL. 

2.5.9 Giving all notices, paying all fees, taxes etc., in accordance with the general conditions of 
contract, that is required for all works including temporary works. 

2.5.10 Royalty & other fees:  

Royalty challan and statutory documents shall be submitted along with RA Bills for 
processing of Bills. In the event of non-availability of royalty/statutory documents along 
with RA Bill, BHEL site at its discretion may opt to withhold relevant amount from the 
running RA Bills and process the bill further to maintain proper cash flow and continuity 
of work. 

The Contractor shall pay and indemnify the Employer against any default in payment of 
Royalties or Seignorage Fee or Cess or other charges by the Contractor or the agency 
from which the Contractor purchases soil/earth, sand, stone/aggregates, metals, 
minerals or minor minerals. 

In the event of there being a statutory increase in the rates of royalty charges/fresh levy 
of royalty on materials, the same shall be reimbursed to the Contractor upon submission 
of original challan by him of having made the payments at revised rates. In the event of 
there being a decrease in such rates, the same shall be recovered from the Contractor. 
The base date for calculating the increase or decrease shall be the rate as on seven (7) 
days prior to the date of Techno-commercial (Envelope-I) bid opening. The total 
reimbursement (positive or negative) as specified above, to be paid or recovered, shall 
however be calculated on the quantity of materials actually accepted for payment), 
whichever is less, and on the basis of documentary evidence of Govt. Notification. 
However, the Contractor will settle claims, if any, on account of over charge by the State 
Authorities. 

ROYALTY/ SEIGNIORAGE CHARGES FOR EXCAVATION INSIDE PROJECT PREMISES  

i. The contract price shall be excluding Royalty for excavation inside Project 
premises, if any. The Bidder need not quote for the same in his price. 

ii. Royalty/ seigniorage charges (if any) for excavation inside project premises, if it 
becomes applicable, as per Govt. of Odisha Notification shall be reimbursable to 
the bidder by BHEL for the quantum of earth work done on submission of 
necessary documentary evidence as proof of payments/ challans as required by 
BHEL for reimbursement by the contractor for making such payments as per 
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statutory provisions and this reimbursement shall be over and above the contract 
price. 

If there is a demand by statutory bodies at a later date from the contractor for 
payment of royalty for excavation inside project premises the same will be 
reimbursed to the contractor at actual against submission of documentary evidence 
and any penalty levied by the statutory bodies in this regard will be to contractor’s 
account. 

2.5.11 Carrying out topographic survey of the Scope area and establish levels and coordinates 
at suitable intervals from existing grid levels and coordinates furnished by the owner 
established bench marks, setting out the locations and levels of proposed structures, 
constructions and marking of reference pillars and other identification works etc., The 
contractor shall provide the owner/BHEL such a assistance, instruments, machines, 
labour and materials as are normally required for examining, measuring and testing any 
work and the quality, weight or quantity of any material used. 

It is the responsibility of the contractor to deploy experienced surveyors well acquainted 
with latest versions of auto-cad for correct plotting and representation of line, levels, 
contours and co-ordinates, auto-cad drawings for civil works. The contractor shall take 
all precautions to maintain same levels of all civil structures with respect to the Bench 
Mark Pillars (installed by BHEL). 

For works on emergency basis/ special assignments as per project requirement under 
the instruction of BHEL EIC, the agency shall deploy the surveyor with no extra cost to 
BHEL. 

2.5.12 Arranging for joint checking (with BHEL / BHEL’s Customer/owner / Consultant) of all 
site construction activities Preparation of joint protocols for each & every activity and 
maintaining quality records for audit/inspection as per approved FQP by BHEL. 

2.5.13 Medical/First aid center/medicine purchased for emergency/Doctor purpose along with 
ambulance services with fuel and operator (round the clock) shall be arranged by BHEL 
for handling medical emergencies. Cost against these facilities shall be distributed / 
shared among the vendors working in Project site proportionately based on contract 
value. 

However, till the time BHEL is arranging first aid arrangements & ambulance as said 
above, the contractor to suitably arrange for necessary emergency/first aid facilities for 
their personnel. 

2.5.14 The complete works shall be carried out as per BOQ cum Rate schedule. If any work 
covered in the scope of contract cannot be executed using items available in BOQ, 
additional / extra items shall be made and rates for such items shall be worked out as 
per GCC clause 2.15.7. However, contractor shall be bound to execute all the works under 
the scope of the contract and decision whether an extra item is applicable or not, shall be 
taken by BHEL Engineer which will be binding on the contractor. 
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2.5.15 Any activity which is necessarily required for satisfactory execution of any item of BOQ 
in line with technical specifications shall be deemed to be included in BOQ item even if it 
is not described in the item description and no extra payment shall be made against such 
activity. 

2.5.16 Contractor shall take up housekeeping activity on regular basis to keep the site clear of 
rubbish/ debris.  

2.5.17 All necessary inputs with respect to all the changes carried out during the execution, for 
preparation of ‘As built Drawings’ to be submitted by Contractor to BHEL for submitting 
the ‘As Built drawings’ to BHEL’s customer/owner. 

2.5.18 The necessary precautionary measures shall be adopted by the contractor to prevent 
water logging in the area, while carrying out the site works. Dewatering as required in 
the project area shall be done by the contractor. 

2.5.19 Contractor shall ensure at all times that his work area & approach/ access roads are free 
from accumulation of water, so that the materials are safe and the erection/ progress 
schedule are not affected. No separate claim in this regard shall be admitted by BHEL. No 
separate payments for dewatering of surface water or catchments water, if required, at 
any time during execution of the work including monsoon period shall be considered by 
BHEL. 

Dewatering shall be planned and continued till backfilling is completed. For discharge of 
sub-soil water/ rain water, a suitable piping system with pumping arrangement shall be 
provided by the contractor with prior approval of BHEL/ Customer/owner as per 
instruction of BHEL Engineer in-charge. Contractor has to deploy dewatering diesel 
driven pumps/ DG sets of suitable capacity to take care of any exigencies in case of power 
disruption to the electrical driven dewatering pumps. 

2.5.20 Documentation and Reporting: 

The Contractor shall maintain accurate records of material supplies, including delivery 
challans, invoices, and stock registers. These records shall be submitted to BHEL on 
monthly basis maintaining proper format of records in consultation with BHEL site. 

2.5.21 Quantity Assessment of Supply Items: - 
 
Supply of BOI material shall be based on assessment of the project status/requirement 
and shall be done only after written clearance of BHEL’s Engineer-In-Charge. The supply 
quantities shall be calculated based on available drawings and work fronts.  
 
Contractor shall be the custodian of the BOI supplied items. In case, contractor fails to 
execute/install/fix/etc. the BOI items for recorded reasons, the contractor shall be liable 
to handover the materials in good usable condition to BHEL Stores. Further, if the 
contractor denies to/doesn’t handover the materials on the instruction of BHEL-In 
Charge, payment made against such supplies shall be recovered from the contractor. 
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The decision of Engineer-In-Charge Shall be final and Binding to the contractor. 

2.5.22 Reconciliation of Supply: 
The final quantities of BOI materials supplied shall be reconciled upon the final execution 
of the total scope of work.  The measurement against supply portion shall be reconciled 
after final execution of total work and the actual executed quantities as per BOQ items 
shall be considered for final measurement for recording in measurement book. 

2.5.23 The contractor has to intimate, share atleast two months in advance regarding any 
quantity variation in BOQ items for review by BHEL.  

2.6 Tentative Technical Staff Requirement: 

2.6.1 Required experienced Engineers and Supervisors in sufficient numbers for execution of the site 
works and other functions like quality, safety, store & purchase, material management, planning, 
finance, administration etc. are to be provided as per site requirement. However, tentative staff 
requirement is as below: 

A – Civil Works 

• Project Manager/ Project In charge – 01 Head with minimum 15 Years’ experience in 
Industrial Construction Projects preferably in Power Plant Civil & Architectural Works 
etc. 

• Asst. Project Managers – 01 Heads with minimum 12 Years’ experience in Industrial 
Construction Projects preferably in Power Plant Civil & Architectural Works etc. 

• Experienced Civil Engineers – 06 heads  

• Experienced Foreman / Supervisors – 10 heads (2 nos. for round the clock concreting 
activities, 2 nos. for centralized bar bending, 2 nos. for centralized formwork fabrication, 
balance 4 nos. for site supervision works) 

B – Structural Steel Fabrication & Erection works: 

• Asst. Project Managers – 01 Heads with minimum 12 Years’ experience in Industrial 
Construction Projects preferably in Power Plant Structural Steel Fabrication, Erection 
Works etc. 

• Experienced Structural Fabrication & Erection Engineers – 05 heads  

• Experienced Foreman / Supervisors – 08 heads 

C- Common for Planning, Billing, Quality, Safety, Administration & Miscellaneous Works: 

• Planning & Billing Engineers –03 heads (1 experienced head with 2 nos. engineer (for 
civil and structural works, preparation of BOM, maintaining DPRs, BOI procurement plan 
and overall execution plan vis-a vis financial plan and material requirements) 

• Stores, Gate Pass – 03 head 

• Accounts & Administration – 01 head 

• Quality Control Engineer– 05 heads (1 no. with minimum 8-10 years of experience and 
04 nos. (2 nos. civil and 2 no. structural) with minimum 5 years of experience including 
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relevant experience in NDT (Level-2 in RT, UT, LPI/MPI) & QA/ QC of Piping for 
contractor’s scope of work at site.  

• Safety Engineer – As per HSE Plan 

• Surveyor – 02 head capable to handle total station 

• Licensed Electrician, Mechanic — Minimum 2 Nos. 

• Security Guards (Round the Clock) – As per requirement. 

Note:  

1. Dedicated deputation of Project-In-Charge, Planning & Billing Engineers, Quality 
Control Engineer, Safety Head is must during the entire duration of execution.  

2. Contractor shall deploy such Technical Staff (as mentioned above) as per 
directions of BHEL Engineer within 07 days from the date of intimation from BHEL 
Site. No separate payment shall be payable to the contractor in this regard.  

3. In case of non-compliance, penalty shall be imposed as decided by Engineer In-
charge. Such penalty shall be deducted from the corresponding month’s RA Bill (RA 
Bill of the month where technical staffs were not deployed as per BHEL’s 
requirement.) 

4. Maximum Penalty can be up to Rs. 1,00,000 per Man-Month (unless a higher 
penalty is mentioned in other part of tender document.) 

5. Recovery can also be done on pro-rata basis as per no. of days of short deployment 
in the month. 

D – Tentative Breakup of Manpower Requirement for Civil & Structural Works: 

Experienced Carpenters & Helpers Approx. 150 nos. 

Experienced Mason, Bar Benders & 
Helpers 

Approx. 150 nos. 

Experienced Erection Manpower including 
Fabricator, Rigger, Fitter & Helpers. 

Approx. 250 Nos. 

Other manpower like Painters, 
Supervisors, Operators, Helpers, etc. 

Approx. 100 nos. 

Total Approx. 650 Nos. 

Note: - 

Manpower requirement shown in the above-mentioned list is peak period suggestive 
requirement only. Deployment of manpower shall be progressive to meet the project 
schedule. However, manpower mobilization schedule as mutually agreed in Monthly 
Progress Review(F-14) at site, shall be decided(increased/decreased) based on front 
availability, drawing availability and erectable target completion to meet project milestones 
without additional financial implication to BHEL. 
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2.6.2 Deputation of above man-power shall be jointly decided at site in line with construction 
Schedule. In case of any dispute, the decision of BHEL shall be final binding on you. 

2.6.3 Engineer/ supervisor for other functions like store & purchase, material management, 
finance, administration etc. are to be provided as per site requirement and not 
considered in above list. 

2.6.4 BHEL reserves the right to reject or approve the list of personnel proposed by the 
contractor. The persons whose bio-data have been approved by BHEL will have to be 
posted at site and deviation in this regard will not be permitted unless specific & 
reasonable justification is made. 

2.6.5 In addition to above, a well experienced qualified engineer to be designated, as ‘Project 
Co-coordinator’, shall be deployed by the contractor. Such engineer shall have adequate 
exposure on the job and shall remain fully involved in all planning activities, guidance 
etc. to contractor’s own team during the complete execution period of contract. 

The contractor shall not transfer/shift areas for the deployed staff without prior 
permission of BHEL. 

2.7 Computer Infrastructure & Operator/Support Staff for exclusive use of BHEL: 

2.7.1 Laptop/Computer and Printer for exclusive use of BHEL: 

The bidder will have to provide Two (02) No. of Laptops/Computer (X-86 Architecture 
Based, 64-Bit Supported, minimum intel core i-7 or equivalent CPU, On-board Graphics 
feature, Minimum 16 GB DDR4 RAM (or higher) upgradeable to 32 GB, minimum 512 GB 
SSD M.2 Hard Drive or higher, minimum 14" high definition anti-glare LED back lit 
Screen, OEM USB Optical Travel Mouse, Integrated High definition audio with integrated 
speakers and volume control (Hardware/Software). Single audio jack (single pin) for 
connecting ear phones and mic, Built-In HD Webcam with Built-In Microphone, 
integrated 100/1000 Mbps port, Integrated Wi-Fi 6, supporting industry standard IEEE 
802.11ax + Bluetooth 5.0 or higher, Minimum 2xUSB 3.1 Ports, 1xType C, Stereo 
headphone/ microphone combo jack,1 x HDMI Port. 1 x RJ – 45, Minimum 3-cell battery 
capable of providing 6 hours or more backup in standard business environment, ACPI 
Compliant, OEM  AC Adaptor suitable for 230V supply, Should come pre-installed with 
Windows 11 Professional Edition or latest version with 64 bit latest service pack, OEM 
carry bag to be supplied with OS Certification from Microsoft and required software like 
latest MS Office Professional, latest AutoCAD, latest ADOBE PDF CREATOR with Two (2 
nos.) laser jet printer compatible for A4 and A3 size printing  with power backup 
at places out of which 1 no shall be color printers, as per instruction of BHEL. 

All software/hardware component supplied with the laptops/computer shall be 
properly licensed. 

These laptops/ printers shall remain contractor’s property/ownership for all 
legal/technical purposes. However, contractor will be allowed to take out the same 
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after completion of the site works. The computer/printer shall remain at BHEL offices 
during the contract period/ extended period (if any). 

2.7.2 These laptops/ printers shall remain contractor’s property/ownership for all 
legal/technical purposes. However, contractor will be allowed to take out the same after 
completion of the site works. The computer/printer shall remain at BHEL offices during 
the contract period/ extended period (if any).  

If case successful bidder fails to provide computer/ printer as per requirement, for a 
continuous period of fifteen days or more, BHEL shall have the right to procure the 
same and deduct the expenses plus 5% overheads from contractor’s RA bill or any 
other dues. 

2.7.3 Computer Operator and Support Staff: 

The successful bidder shall also provide the following for miscellaneous service for 
BHEL’s use at site/ PSER-HQ for construction detail drawings, reconciliation, progress 
review & day-to-day planning purpose, documentation, etc.: - 

• 02 Nos Computer operator and 4 nos supporting staff at BHEL Site office for assist 
in bill processing and maintaining infrastructure provided by the bidder 
(Computer, Printer etc.) to BHEL site office. 

Approval or Rejection of the candidate shall be sole discretion of BHEL and shall be 
binding on the Contractor. 

These facilities are to be provided within 15 days from the written intimation of BHEL 
site till completion of scheduled contract period (i.e 28 contractual months). 

If case successful bidder fails, to provide computer/ printer or personnel as per 
requirement in the aforesaid mandatory period (i.e 28 contractual months), for a 
continuous period of fifteen days or more, BHEL shall have the right to deduct as per 
following rates on prorate basis, from successful bidder’s RA bill or any other dues with 
5% overheads. 

a.    @Rs 30,000/- (Thirty thousand) per month for each computer operator. 

b. @Rs 25,000/- (Twenty-five thousand) per month for each supporting staff. 

Computer/Printer as per actual purchase/market price with 5% overheads.  

In case BHEL intends to extend the services of computer operator or service staff beyond 
the aforesaid mandatory period (i.e 28 contractual months), the successful bidder shall 
extend the service to BHEL, for which BHEL will reimburse following rates. 

a.    @Rs 30,000/- (Thirty thousand) per month for each computer operator. 

b. @Rs 25,000/- (Twenty-five thousand) per month for each supporting staff. 

2.8 Field Quality Assurance: 

2.8.1 The contractor shall be responsible for day-to-day quality checks for civil, structural and 
architectural works including concrete and other building materials in line with 
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approved Field Quality Plan (FQP) and Manufacturing Quality Plan (MQP) during the 
progress of work. All quality records and log sheets shall be maintained as per the 
requirement of BHEL/CUSTOMER/OWNER and as per FQP/MQP approved by 
BHEL/CUSTOMER/OWNER. 

2.8.2 Setting Up of Laboratory Works:  

BHEL shall set up centralised civil quality laboratory in the close vicinity of the work site 
wherein routine test shall be performed by the service provider for all civil contractors 
working for the project. The civil lab building and the testing equipment shall be 
excluded from the contractor’s scope. 

Sampling of all construction materials, cube casting for concrete (required number of 
cubes to be arranged by contractor), etc. shall be carried out by contractor, transported 
to the laboratory and handed over to the service provider of the centralized laboratory 
for routine testing and documentation. 

All field test like slump test (at batching plant/ field), soil test for compaction (MDD), test 
for road work, etc. shall be carried out by the contractor without any extra cost to BHEL. 

In case, third party testing related to the scope of work is required to be conducted for 
any reason whatsoever, shall be arranged/conducted by the contractor without any 
extra cost to BHEL. 

Contractor shall depute their representative QA/QC Engineer and Supporting Staff at 
site/lab during testing and documentation, etc. for satisfactory conductance of the 
routine test. 

In view of above scope matrix for the routine testing, contractor does not absolve from 
their responsibility for satisfactory performance of the work done as per terms and 
conditions of the contract. 

2.8.3 VOID 

2.8.4 Initially Mix design for various grade of concreting shall be provide by BHEL, based on 
Mix Design Report Contractor shall conduct trial mixes. The approved design mix shall 
be followed by the bidder.  However, in case any mix design is required to be carried out 
due to change in brand of cement/change in source of raw materials during any stage of 
the project, the same shall be in bidder’s scope and to be carried out from NCCBM / IITs 
/ NITs / other reputed laboratories approved by CUSTOMER/OWNER/BHEL. Contractor 
has to ensure adding of high grade PCE based admixture to minimize the cement content 
in line with ASTMC 494 as advised by BHEL time to time without any additional cost. 

2.8.5 All other tests related to MDD for backfilling, road sub-base, etc, slump, cube for concrete 
and mortar, water, etc have to be carried out by the contractor from above mentioned 
laboratories as advised by BHEL/Customer/owner without any extra cost to BHEL. 

2.8.6 The following specifications of PCE-type high performance super plasticizer shall be 
used for concrete works as per BOQ item. 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – II: SCOPE OF WORKS  

TENDER NO.: BHEL/CPC/JSD/C_CHP_LHP/27/046                                                                       
 

2.8.6.1 High performance super plasticizer PCE-based water reducing admixture of Type-G/F as 
per ASTMC-494 of approved make FOSROC/STP/SIKA/BASF or Equivalent having 
minimum water reduction capability of 30%.  

The performance compliance of the Super-plasticizer should be ensured based on the 
following tests: 

a) Marsh cone test for optimum dosage of admixture with specific brand of cement. 

b) Slump retention test of concrete. 

c) Water reduction capability test by doing trial mix. 

d) Rheological properties of fresh concrete on trial mix. 

2.8.7 In case ambient temperature is greater than 32 Degree Celsius, Placement temperature 
should be controlled with necessary temperature correction of concrete by introducing 
Chiller Plant along with Batching Plant or by adopting ice concrete. If ice is used, the ice 
water source test report shall be provided for review and approval of 
BHEL/Customer/owner prior to use. (Note: -Contractor may make alternative 
arrangement for temperature control of fresh concrete.) 

2.9.0 Fabrication & Erection Clause: 

2.9.1 The work to be carried out at quoted / accepted rates by the Contractor under the scope 
of these specifications covers the complete work of handling, loading and transporting 
of materials from project stores sheds / storage yards to site of erection or preassembly 
yard and unloading at pre-assembly area/erection site, checking, cleaning chipping and 
levelling of foundations, providing packers and shims/pre-assembling of equipment at 
the preassembly yard, inspection, minor rectification, preservation, erection, levelling, 
and other adjustments, cutting, edge / surface preparation, welding, fixing, grinding, 
wherever needed (as and where required).  

Bidder must acquaint himself to the locality and power station and the planning must be 
in line with the clear understanding that the project is inside an existing unit and all 
procedures and norms of the land/owner has to be followed. No delay/justification shall 
be accounted due to above. 

2.9.2 

 

The works to be performed under this contract consist of providing all labour, 
supervision, material, scaffolding, construction equipment’s, tools and plants, temporary 
works, supplies including Consumables, transportation and all incidental items not 
shown or specified but reasonably implied or necessary for the proper completion of 
work in all respects. Testing of all materials etc. are included on the rates of items of 
work. Works shall be carried out only with approved structural erection drawings.  

The unit rates shall include all resources, consumables, equipment, fixtures, labour, 
construction plant, temporary works and everything whether of permanent or 
temporary nature necessary for the completion of job in all respects.  
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2.9.3 The bidder should fully apprise himself of the prevailing conditions at the proposed site, 
climatic conditions including monsoon pattern, local conditions, soil strata and site-
specific parameters and shall include for all such conditions and contingent measures in 
the bid, including those which may have not been specifically brought out in the 
specifications. 

2.9.4 The quantities indicated in the tender specification are approximate and are liable for 
variation at the discretion of BHEL. The work executed shall be measured and priced as 
per the unit rate arrived at for each work area as mentioned in the relevant clauses. 

2.9.5 Supervisors / Engineers, consumables etc., required for the scope of work shall be 
provided by the contractor. All the expenditure including taxes and incidentals in this 
connection will have to be borne by agency unless otherwise specified in the relevant 
clause. The contractor’s quoted rates should be inclusive of all such contingencies. 

2.9.6 It shall be specially noted that, the contractor may have to work round the clock (24x7) 
or may have to deploy additional manpower/resources to achieve the completion 
schedules / plans / targets during the entire course of erection and commissioning 
works, which may involve considerable expenses including overtime. Hence contractor’s 
quoted rate shall take into consideration of all expenses that will be incurred for such 
arrangement of personnel including labours, engineers / supervisors, T&Ps etc. 

Time is the essence of contract. Night shift working is envisaged for works not hazardous 
in nature with due permission of BHEL like- Erection works at low heights, Material 
shifting, Preassembly works etc. 

2.9.7 The terminal points can be inferred from the relevant drawings and any further 
clarifications can be obtained/decided by BHEL and that is final and binding on the 
contractor for deciding the scope of work and effecting the payment for the work done 
up to the terminals. Carrying out work as per the specification between equipment 
constituting terminal points, whether the terminal equipment fall within the scope of 
work/specification, contractor shall carry out the terminal joints at either end.  

2.9.8 The work shall conform to dimensions and tolerances given in various drawings and 
quality manuals provided by BHEL. If any portion of work is found to be defective in 
workmanship not conforming to drawings or other stipulations, the contractor shall 
dismantle and redo the work duly replacing the defective materials at his cost, failing 
which the job will be carried out by BHEL by engaging other agencies / departmentally 
and recoveries will be affected from contractor’s bill towards expenditure incurred 
including BHEL’s overhead charges (5%). 

2.9.9 No member of the already erected structure/ platform, pipes, grills, platform, other 
component and auxiliaries should be cut without specific approval of BHEL engineer. In 
case it is necessary to cut, the contractor shall take prior approval of BHEL. If approved, 
after completion of work the contractor rectify / repair in a manner acceptable to BHEL 
/ Customer/owner without any additional cost. 
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2.9.10 The storage yard is envisaged inside the plant boundary of the plant premises which shall 
be intimated during course of work after approval from customer. All materials have to 
be transported from storage yard to construction area by the contractor at his own cost, 
using own Pick & Carry Crane (Farana), crane and trailer.  

2.9.11 VOID. 

2.9.12 During the course of erection, certain rework / modification / rectification / repairs / 
fabrication etc will be necessary on account of feedback/revision from various relevant 
sources, and also on account of design discrepancies/ alterations, manufacturing defects, 
site operations/ maintenance requirements. This will also include modifications / re-
works suggested by BHEL / customer/owner / other inspection group. Contractor shall 
carry out such rework / modification / rectification / fabrication / repairs etc promptly 
and expeditiously.  

2.9.13 The scope of work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, engineering and construction management 
including high standard safety management (as per relevant clause of tender document) 
and green belt management (Project Management, HSE & Quality etc.). The contractor 
should ensure successful and timely completion of the work. The contractor must have 
adequate quantity of tools, construction aids, equipment etc., in his possession. He must 
also have on his rolls adequately trained, qualified and experienced supervisory staff and 
skilled personnel. The manpower deployment identified by contractor shall match with 
above scope of works. (Refer HSE Manual). 

Contractor shall execute the work as per sequence and procedure prescribed by BHEL at 
site. The erection manuals which are available with BHEL site office are to be referred 
for compliance and guidance before taking up the work. Any failure to comply with the 
above might lead to rework and the cost for the same shall be borne by the contractor 
only. BHEL engineer, depending upon the availability of materials, fronts etc., will decide 
the sequence of erection and methodology. No claims for extra payment from the 
contractor will be entertained on the grounds of deviation from the method/sequence of 
erection adopted in erection of similar jobs or for any reason whatsoever. 

2.9.14 Furnishing samples of all materials required by the engineers for testing/inspection and 
approval for use in the works. The samples may be retained by the engineer for final 
incorporation in the works. 

2.9.15 Furnishing test reports for the products used or intended to be used, if called for the 
specifications or if so desired by the engineer. 

2.9.16 Giving all notices, paying all fees, taxes, statutory clearances/license/Certificates (like 
T&P load test, etc), etc., in accordance with the general conditions of contract, that is 
required for all works including temporary works is in the scope of bidder. 
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2.9.17 Arranging manufacturer’s supervision for items of work done as per manufacturer’s 
specifications when so specified. 

2.9.18 The contractor shall provide the owner/BHEL such an assistance, instruments, 
machines, labour and materials as are normally required for examining, measuring and 
testing any work and the quality, weight or quantity of any material used. 

2.9.19 Providing all incidental items not shown or specified but reasonably implied or 
necessary for the successful completion of the work in accordance with contract. 

2.9.20 Arranging for joint checking (with BHEL / BHEL’s Customer/owner / Consultant) of all 
site construction activities Preparation of joint protocols for each & every activity and 
maintaining quality records for audit/inspection as per approved FQP by BHEL. 

2.9.21 Contractor shall set up suitable guarded storage facilities.  

The project is green field in nature and open land (very limited space) for storage shall 
be provided by BHEL on free of cost basis as per availability.  You shall maintain one 
centralized fenced store cum bar bending yard. 

Contractor shall ensure the Storage of only those material at site which will be 
erected/Pre-assembled within 10 days OR as directed by BHEL Engineer. Any wastage 
due to lapse of storing shall be debited to contractor with 5% overhead. 

2.10 HEIRARCHY: 

2.10.1 In case of any conflict/deviations amongst various documents, the order of precedence 
shall be as follows: 

1.Items Description in BOQ Cum Rate Schedule 

2.Technical Conditions of Contract (TCC) 

3.Customer/owner’s Technical Specifications/DBR (Section-C) 

4.BHEL’s Standard Specification (Section-D) 
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

3.1 Establishment:    

3.1.1 For Construction Purpose:    

a 
Open space for office (as per availability 
inside project premises) 

Yes  
Location will be 
finalized after joint 
survey with owner. 

b 
Open space for storage (as per 
availability inside project premises) 

Yes  
Location will be 
finalized after joint 
survey with owner. 

c 
Construction of bidder’s office, canteen 
and storage building including supply of 
materials and other services 

 Yes  

d 
Bidder’s all office equipment, office / 
store / canteen consumables 

 Yes  

e 
Canteen facilities for the bidder’s staff, 
supervisors and engineers etc. 

 Yes  

f 
Firefighting equipment like buckets, 
extinguishers etc.  

 Yes  

g 
Fencing of storage area, office, canteen 
etc. of the bidder 

 Yes  

3.1.2 For living purpose of the bidder:    

a Land for Labour colony.  Yes  

b 

Labour Colony with internal roads, 
sanitation, in compliance of Standard 
Guidelines issued by BHEL and statutory 
compliances. 

    Yes 
Please refer clause no 
3.11.1 

3.2 Electricity:    

3.2.1 
Electricity for construction purposes 
(for Site/Project works only) 3 Phase 
415/440 V 
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

a Single point source  Yes  

Construction power 
shall be provided by 
BHEL free of cost at 
two/three points near 
the site at distance of 
approx. 500M.Vendor to 
select one point as 
suitable  

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.2.2 
Electricity for office, stores, canteen 
etc. of the bidder 

   

a Single point source   Yes 
Contractor has to make 
his own arrangements 

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.2.3 
Electricity for living accommodation 
of the bidder’s staff, engineers, 
supervisors, labour Hutment etc. 

  
Contractor has to 
make his own 
arrangements  

a Single point source  Yes  

b 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

c 
Payment/Duties and deposits including 
statutory clearances if applicable 

 Yes  

3.3 Water Supply:    

3.3.1 For construction purposes:     
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

a 
Making the water available at single 
point 

Yes Yes 

BHEL shall provide 
water supply free of cost 
(at single point source) 
for construction purpose 
However, contractor 
may initially make his 
own arrangement for 
water supply till source 
is obtained from 
Customer/owner.  

b 
Further distribution as per the 
requirement of work including supply of 
materials and execution. 

 Yes  

3.3.2 
Water supply for bidder’s office, 
stores, canteen etc. 

  
Contractor has to 
make his own 
arrangements 

a 
Making the water available at single 
point 

 Yes  

b 
Further distribution as per the 
requirement of work including supply of 
materials and execution 

 Yes  

3.3.3 Water supply for Living Purpose   
Contractor has to 
make his own 
arrangement  

a 
Making the water available at single 
point 

 Yes  

b 
Further distribution as per the 
requirement of work including supply of 
materials and execution 

 Yes  

3.4 Lighting    

a 

For construction work (supply of all the 
necessary materials) 
1. At office/storage area 

2. At the preassembly area 

3. At the construction site /area 

 Yes  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – III: FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL (SCOPE MATRIX) 

TENDER NO.: BHEL/CPC/JSD/C_CHP_LHP/27/046                                                                       
 

Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

b 

For construction work (execution of the 
lighting work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3.  At the construction site /area 

 Yes  

c 
Providing the necessary consumables 
like bulbs, switches, etc. during the 
course of project work 

 Yes  

d 
Lighting for the living purposes of the 
bidder at the colony / quarters  

 Yes  

3.5 
Communication facilities for site 
operations of the bidder 

   

a 
Téléphone, fax, internet, intranet, e-mail  
etc. 

 Yes  

3.6 
Compressed air wherever required for 
the work 

 Yes  

3.7 
Demobilization of all the above 
facilities 

 Yes  

3.8 Transportation    

a For site personnel of the bidder  Yes  

b 
For bidder’s equipment and 
consumables (T&P, Consumables etc.) 

 Yes  

3.9 Fabrication & Erection Facilities    

3.9.1 Engineering works for construction:    

a 
Providing the erection/constructions 
drawings for all the equipment covered 
under this scope 

Yes   

b Drawings for construction methods Yes Yes 
In consultation with 
BHEL 

c 
As-built drawings where ever deviations 
observed and executed and also based on 
the decisions taken at site 

 Yes 

Changes are to be 
marked in drawing & 
handed over to BHEL 
on completion of work.   

d 
Shipping lists etc. for reference and 
planning the activities 

  Not Applicable 
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Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

e 
Preparation of site construction / 
erection schedules and other input 
requirements as per Form-14. 

Yes Yes 
In consultation with 
BHEL 

f 

Review of performance and revision of 
site construction / erection schedules in 
order to achieve the end dates and other 
commitments 

Yes Yes 
In consultation with 
BHEL 

g 
Weekly construction / erection 
schedules based on Sl. No. e 

 Yes 
In consultation with 
BHEL 

h Daily work plan based on Sl. No. g  Yes 
In consultation with 
BHEL 

i 

Periodic visit of the senior official of the 
bidder to site to review the progress so 
that works is completed as per schedule. 
It is suggested this review by the senior 
official of the bidder should be done once 
in every two months. 

 Yes  

j Preparation of preassembly bay  Yes  

k 
Laying of racks for gantry crane if 
provided by BHEL or brought by the 
contractor /bidder himself 

 Yes  

 
 

3.10 Land/Open Space: 

3.10.1 Availability of land within plant boundary is very limited and the contractor has to 
plan and use the existing land considering the use of land by other Civil /mechanical/ 
electrical contractors and the storage of plant machineries and materials. The existing 
land shall be shared by all erection agencies. BHEL shall provide free of charge limited 
open space for office, storage shed and laydown area as and where made available by 
Customer/owner. It is the responsibility of the contractor to construct sheds, 
fabrication yard, establish batching plant, provide all utilities and dismantle and clear 
the site after completion of work or as and when required, as a part of his scope of 
work.  

3.11 Labour and Staff Colony:  

Following are in the Bidder’s scope of work for labour & staff colony: 
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3.11.1 
BHEL shall provide Labour Shed (upto 5 Nos.) for approx. 625 nos labours (125 labours 

per shed) on chargeable basis in line with the contractor’s mobilization plan for scope of 

work. Contractor shall intimate mobilization plan for labour and BHEL shall allot labour 

shed accordingly.  

The labour shed shall be provided on land arranged by BHEL. Each labour shed shall be 

equipped (one time only) with beds and mattresses, electrical wiring and fittings for 

electricity distribution, toilets, sanitary fittings, internal piping, and other necessary 

facilities. These sheds will be handed over to the contractor for use during the execution 

period. The contractor shall ensure dismantling of labour shed within reasonable time of 

completion of work or as directed by BHEL Engineer in Charge and no extra payment shall 

be made in this regard.  

The contractor will be responsible for the maintenance and upkeep of the labour sheds and 

all the facilities provided by BHEL. Additionally, common expenses related to monthly 

maintenance, repair of common areas, security guards, electricity, water, cleanliness, etc 

shall be shared among all agencies availing the facilities in the labour colony on a prorated 

basis, as directed by BHEL.  

The cost of each labour shed is Rs 65.00 Lakhs. This amount (on the basis of sheds handed 

over to contractor) will be recovered progressively from the contractor R A Bills at a rate 

of 15% of the gross RA Bill amount from each running bill until the full cost is recovered. 

Ownership of the labour sheds will be transferred to the contractor once the full amount is 

recovered. The contractor shall be allowed to take away the labour shed with prior 

permission of BHEL Engineer in Charge. 

Contractor shall ensure establishment & maintenance of workmen/labour colony in line 

with BHEL layout drawings & Guidelines (As per Annexure A - Standard Guidelines for 

Worker’s Accommodation / Establishments at BHEL-Project Sites). 

In the event BHEL is unable to provide the labour sheds, the contractor will be responsible 

for arranging suitable labour accommodation in compliance with the stipulated guidelines 

and drawings. Any additional facilities required for the scope of work must be arranged by 

the contractor at their own cost. 

3.11.2 Contractor shall ensure establishment & maintenance of workmen/labour colony in line with 
BHEL layout drawings & Guidelines (As per Annexure A - Standard Guidelines for 
Worker’s Accommodation / Establishments at BHEL-Project Sites). Scope demarcation 
shall be as per the drawing "LAYOUT OF WORKMEN COLONY ". 

3.11.2 BHEL shall construct Medical Centre (24 x7 working), well finished & furnished, of 
approx. 150sqm in the labour establishment area for the workmen with ambulance at 
workmen establishment.  

Payments for medical staffs such as doctors, nurse, ambulance services, consumables, 
medical beds/emergency medical equipments/first aid instruments/devices & 
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running medicines shall be shared/distributed among the availing agencies as decided 
by BHEL site." 

3.11.3 Providing and maintaining facilities for safety, welfare, drinking water and sanitation, 
hygiene, biennial health check-up etc. for construction workers at their workplaces as 
well as at labour & staff colonies. 

3.11.4 Any other development and maintenance of above facilities for construction workers 
deployed by the Contractor shall solely rest with the Contractor. 

3.12 Installation of necessary amenities- and temporary infrastructure for 
construction activities at Project site locations. 

Following are the minimum amenities to be provided by the bidder within the quoted 
price including necessary maintenance, removal/disposal of the same in environment 
friendly manner after its intended use/completion of scope of work: 

i. Labour rest sheds near work spot.  

ii. Canteen facility creation. 

iii. Drinking water facility. 

iv. Labour Bio toilets near work spot in sufficient nos. with regular cleaning &   
maintenance arrangement. Exclusive arrangement of Bio toilets to be made at site 
for ladies. 

v. Labour colony should have all hygienic condition, dining hall, toilets, proper 
sewerage system, good drinking water arrangements. 

vi. Recreational facilities, etc. 

3.13 Construction Power: 

3.13.1 Construction power (three phase, 415 V/ 440 V) shall be provided by BHEL free of 
cost at two/three points near the site at a distance of approx. 500M within 06 
months from the date of start of work. Vendor to select one-point source for their 
usage as per suitability. Further, distribution shall be arranged by the contractor at his 
own cost and services.  

However, contractor has to deploy DG Sets to meet power requirement in case of delay 
in availability of single source or any kind of power interruptions during the course of 
the project at no extra cost to BHEL. 

If any other voltage level (other than normally available) is required, the same shall be 
arranged by the contractor from power supply as above. Contractor shall be 
responsible for fulfilment of all requirements including statutory requirements in this 
regard. 

3.13.2 Contractor shall deploy and install required energy meter, cables, fuses, distribution 
boards, switchboards, bus bars, earthing arrangements, protection devices and any 
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other installation as specified by statutory authority/act. Contractor shall also obtain 
approvals of appropriate authority and pay necessary fees, levies etc. towards the 
clearance of such installations, prior to use.  

3.13.3 Sufficient power factor compensation equipment like capacitor shall be provided by 
contractor for reactive loads like welding machines etc. In case of any fine/penalty on 
account of low power factor, same shall be shared by contractor proportionately 
according to power consumption. 

3.13.4 Contractor shall make necessary arrangements for onward distribution of 
construction power taking due care of surrounding construction activities like 
movement of cranes & vehicles, civil work, fabrication/construction/assembly/ 
erection etc. and safety of personnel. It may become necessary to relocate some of the 
installations to facilitate work by other agencies or by him. 

3.13.5 It shall be the responsibility of the Contractor to provide, maintain the complete 
installation on the load side of the supply with due regard to the safety requirements 
at site. All cabling and installations shall comply in all respects with the appropriate 
statutory requirements. The installation and maintenance of this shall be done by 
licensed and experienced electrician. 

3.13.6 While reasonable efforts will be made to ensure continuous electric power supply, 
interruptions cannot be ruled out and no claim from the Contractor shall be 
entertained on this account such as idle labour, extension of time etc. The Contractor 
shall adjust his working shift accordingly and deploy additional manpower, if 
necessary, so as to achieve the target. 

3.13.7 Contractor to note that till construction power is made available by BHEL; contractor 
shall make his own arrangement like DG set etc. The contractor shall also take the 
approval/ permission of statutory authorities for his DG set installation. The 
Contractor has to make his own arrangement for the same as required to carry out the 
job under the scope of work within the quoted rate. Nothing extra shall be paid on this 
account of DG set up and running for construction and office, maintenance etc. 

3.13.8 Contractor shall be well equipped with back-up power supply arrangement like DG set 
and diesel operated welding machine etc. to tackle situations arising due to failure of 
supplied power, so as to ensure continuity and completion of critical processes that 
are underway at the time of power failure or important activities planned in 
immediate future. 

3.13.9 BHEL is not responsible for any loss or damage to the Contractor’s equipment as a 
result of variations in voltage or frequency or interruptions in power supply. 
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3.13.10 The bidder will have to procure & install General mobile illumination system during 
construction right from start of his work. This system will include temporary pole 
lighting, portable lighting towers with DG back-up, within the quoted price. The 
illumination should be such that minimum illumination requirement as specified by 
Indian standards for general illumination is maintained. 

3.13.11 Supply of electricity shall be governed by Indian Electricity Act and Installation Rules 
and other Rules and Regulation as applicable. The contractor shall ensure usage of 
electricity in an efficient manner and the same may be audited by BHEL time to time. 
In case of any major deviation from normally accepted norms is observed, BHEL will 
reserve the right to impose penalty as deemed fit for such cases. 

3.14 Construction water: 

3.14.1 BHEL shall provide water supply free of cost (at single point source) for 
construction purpose as and when made available by customer/owner within 6 
months from date of start of work for construction purpose. Contractor has to make 
arrangement of further distribution. However, contractor shall make alternate 
arrangement of construction water till the same is made available by BHEL. 

3.14.2 The Contractor should make arrangements for storage of sufficient quantity of water 
required for work. The agency should also construct sumps (if required) of suitable 
size for storage of construction water as per their requirement for use in construction 
purposes. 

3.14.3 Contractor to satisfy himself that the water drawn by him is fit for construction / 
consumption and adequately treat such water at his cost when it is not found fit for 
the said purposes. Necessary tests as per FQP to be carried out time to time and reports 
to be submitted to BHEL. 

3.15 RECORDS TO BE MAINTAINED AT SITE 

3.15.1 

 

Record of Quantity of free/Chargeable items issued by BHEL must be maintained 
during contract execution. Also, reconciliation statement to be prepared at regular 
intervals. 

3.15.2 The below mentioned Records/ Log-books/ Registers applicable to be maintained. 

a) Hindrance Register 

b) Site Order Book.  

c) Test Check of measurements. 

d) Steel and Cement Supply and Consumption Daily Register. 

e) Records of Test reports of Field tests. 
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f) Records of manufacture’s test certificates. 

g) Records of disposal of soil/ rock generated during and after the work completion. 

h) Records of disposal of scraps generated during and after the work completion. 

i) List of T&Ps and MMEs. 
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4.0 Tools and Plants: 

Nos. of T&Ps to be deployed at site shall be decided w.r.t. monthly plan and review 
format (F-14) based on site requirement. Below given Nos. are tentative for planning 
purposes by the bidder. 
 

Sl. No. Description of T&P Quantity 

A T&Ps for Civil Works 

1 Concrete Transit Mixer 06 Nos.  

2 
Batching Plant (60 Cum/Hr.) with Sufficient Capacity of 
Silos. 

02 No. 

3 Hydraulic Excavator /Poclain 04 Nos 

4 Poclain with rock breaker arrangement As per Requirement 

       5 
Concrete Pump of Suitable Capacity with Sufficient lift 
(Minimum 80-100m) in order to pour concrete at roof at 
greater heights 

02 No. 

6 
Mini excavator with dozing blade and auger 
arrangements and mini bucket arrangements 

As per Requirement 

7 
 Back Hoe Loader (JCB) 02 Nos.  

8 Dumper (with capacity 16 to 25 Cum) 

However, may need more as per requirement. 
6 Nos. 

9 Concrete Boom placer min. 35m long As per Requirement 

10 Vibrators (electrical/diesel) 10 Nos. 

11 Self-priming Dewatering pump of various capacity 
(Diesel/Electric) From 2 HP to 7.5 HP 

05 Nos. 

12 Curing / dewatering pump – 1.5 / 2 HP 5 Nos. 

13 De-watering pump (diesel operated) – 50 HP & 10 HP 

10 HP 2 nos,  

20 HP 1 nos  

50 HP 1 nos 

14 Pneumatic rock breaker with jack hammer  As per Requirement 
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15 
Ply Shuttering board with adequate scaffolding 
supporting structure – (Old steel shuttering plates will 
not be allowed). 

As per requirement & as 
per the direction of 
Engineer In charge. 

16 
Farana crane (Required Capacity) 

*Note- Hydra is not allowed at project site 
02 Nos. 

17 Trailer (min 20MT Capacity) 02 No. 

18 Tractor mounted grader/ loader As per requirement 

19 

Scaffolding Pipes, Clamps / Swivel Couplers (One/Two 
Way), Props, Jacks, Screw Heads, MS Pipes, Wooden 
Battens, Planks, Bullies, H Frames, Tie Rods with Nuts, 
Adjustable Achro Span (Considering Individual Areas) 

Scaffolding Pipes with 
clamps– Min. 1500 Nos. for 

execution purpose for 
safety related other than 

Scaffolding Pipes –  

As per requirement. 

20 Reinforcement bending machine 04 Nos. 

21 Reinforcement cutting machine 06 Nos. 

22 Plate compactor 02 Nos. 

23 Earth Compactor- 3MT Capacity 02 Nos. 

24 Total Station with prim and stand 02 Nos. 

25 Auto level & staff  03 Nos. 

26 Vibro roller 
01 Nos and 2nd one as per 

site requirement 

27 Dozer (D-80) capacity 01 Nos 

28 Water Tanker with sprinkler attachment  01 No. 

29 
All equipment for area Lightning like LED/Halogen bulbs 
and Portable light Towers etc. 

As per Requirement 

30 Computer with printing/photocopy & CD writing facility As per Requirement 

31 Man lift crane of Minimum 20m reach 02 No. 

32 DG Set of 125 KVA Capacity 01 No. 

33 DG Set of 250 KVA Capacity 01 No. 
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34 Fully mechanized paver fitted with electronic sensors As per requirement 

35 Reinforcement scrap straightening machine As per requirement 

36 Portable Welding machine As per requirement 

37 Builder Hoist 2 nos 

38 Electric winch 5T capacity 4 nos 

39 Movable tower crane As per requirement 

40 Plate vibrators for slab concrete 2 nos 

41 
T&Ps for hard rock blasting arrangements (controlled 
blasting) 

As per Requirement 

B T&Ps for Structural Fabrication & Erection works 

1 150 MT Capacity Crawler Crane 01 No. 

2 75 MT Capacity Crawler/Tyre Mounted Crane 01 No. 

3 40/45 MT Capacity Tyre mounted Crane 02 No. 

4 

Tower Crane of 25 MT Capacity  

(Tentative Specification: Height – Approx. 50m and Boom 
Length – Approx. 55m) 

As per requirement 

5 
Low bed trailer Low bed trailer with min 70-100 feet 
span_60 MT 

01No. 

6 Trailers with pulling unit_40 MT 01 No. 

7 Trailers with pulling unit_20 MT 01 No. 

8 Farana crane (Required Capacity) 

*Note- Hydra is not allowed at project site 
04 No. 

9 Gantry Crane For Fabrication Yard (60 T-1 no. & 40 T-1 
no) 

2 nos 

10 
Fabrication Bed Material  As per requirement 

11 
Lathe Machine As per requirement 

12 SAW Machine 01 No 
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13 H-Beam Assembler 01 No. 

14 Tandem Welding Machine 01 No 

15 Power/Hand winch As per requirement 

16 Welding Machine As per requirement 

17 Heating Oven Minimum 03 No. 

18 Portable Oven As per requirement 

19 Portable grinding machine of various sizes As per requirement 

20 Calibrated Power driven bolt tightening machines 1 Nos. 

21 Manual Torque tightening machine 1 Nos. 

22 Torque calibrator As per requirement 

23 Bolt Tension Calibrator As per requirement 

24 Impact wrench with socket (Pneumatic) As per requirement 

25 
3-phase distribution board with complete set up for drawl 
of construction power 

As per requirement 

26 Power cable for drawl of construction power  As per requirement 

27 Self-drilling cum tapping machine for screws As per requirement 

28 
Radiography arrangement with radioactive isotope 
source 

As per requirement 

29 Pug Cutting machines 
As per requirement 

 

30 Plasma Cutting Machine 
As per requirement 

 

31 Rolling Machine 
As per requirement 

 

32 Chain pulley blocks As per requirement 

33 Turn Buckles and Huck-Chuks As per requirement 
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S.No. List of suggestive safety Equipment /PPEs to be 
included in List of minimum T&P: 

Remarks 

1.  

Safety Net (Conforming IS 11057:1984) 
Safety Net (Net Size: 10m x 5m, Mesh Size: 25 mm, Mesh 
Rope: 2mm double cord, Border/Tie Cord: 12mm 
diameter polypropylene rope (tested as per IS: 5175). 
Two meters length shall be provided at all four corners. 

Min-50 Nos 

2.  

Fall Arrester ‘Rope grab fall arrester’ & anchorage line. 
Anchorage Line: 14mm- 16 mm diameter, three strand 
twisted Polyamide rope. 
 
Rope Grab fall arrester: Openable & Guided type Fall 
Arrestor (on flexible line) conforming EN 353-2 & works 

Min. 25 nos. of Rope Grab 
Fall arrester’ and Karbiner 
each. 
 
Min 15 nos. anchorage line, 
30 metre long each, 
 

34 
Scaffolding materials with clamps for cladding fixing, etc 
works 

As per requirement 

35 Hoisting and pulley devices/pulleys As per requirement 

36 SPANNERS / EYE BOLTS (OF ALL SIZES ) As per requirement 

37 Wooden/Concrete sleeper 1.5-2.0 Mtr length As per requirement 

38 
Sufficient quantity of steel ladders for approach up to the 
top of each erected column to be required during erection 
of columns. 

As per requirement 

39 
Suspended working platform Size :7mX1mX0.5m, Rated 
load 800 kg to 1000 Kg (For Cladding Fixing Works) 

As per requirment 

40 Theodolite of required accuracy 01 Nos. 

41 Air compressor/blower (electric/diesel operated) 01 Nos. 

42 Hydraulic Jack set for Tank Erection As per requirement 

43 Fill pump As per requirement 

44 
Hydraulic Test pumps/ Hand pumps Along with Suitable/ 
different ranges of calibrated Pr. gauges 

As per requirement 

45 Shot Blasting Cleaning set up with copper slag As per requirement 

46 Stud Welding Machine As per requirement 

47 UT Machine As per requirement 
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on 14-16 mm diameter polyamide rope. Material: Nickel 
Chrome plated Steel 
 
Connector: Karbiner conforming to EN 362 (Minimum 
Strength 22 KN), material: Steel 
 
Retractable Fall arrestor Block (Range 6 Mtr to 15 Mtr) 

05 nos. anchorage line, 40 
metre long each 
 
Min 25 Nos 

3.  

Horizontal life line 
Stainless Steel Wire rope of 8mm diameter. Minimum six 
nos. of steel U-bolt clips are required for clamping each 
wire rope to a rigid support (03 nos. of U-bolt clips at 
each end). 

 Min 20 nos. of wire rope, 
each 40m long. Min 40 nos. 
of wire rope, each 25 metre 
long. 

4.  

Ladders on column 
The minimum design live load on metallic ladder shall be 
a single concentrated load of 100 kilo grams. All rungs 
shall have a minimum diameter of 16mm to 25 mm, and 
minimum clear length of rungs shall be 40.6 centimetres. 
The distance between rungs shall not exceed 30.5 
centimetres. Each ladder shall have maximum height of 
9.0 metre. 
The ladder shall have proper fastenings for attaching it to 
a column using positive means such as bolt, weld or other 
type of fasteners. 

Cumulative length of 
ladders is 600 metres 

5.  Height Rescue Kit and Confined space rescue kit 2 Nos. each 

6.  Lux Meter & Breathe Analyser 2 Nos. each 

7.  Multi Gas Meter 2 Nos. 

8.  ELCB & RCCB Tester 2 Nos. 

9.  Earth Resistance meter 2 Nos. 

10.  Scaffolding materials as per EN 74 for hard barricading  As per requirement 

11.  Oxygen Meter 2 Nos. 

12.  Fire Blanket As per requirement 

13.  Fire resistant tarpaulins As per requirement 

14.  Safety Posters as per BHEL Guidelines 
As per requirement and 
instruction of BHEL 

15.  Fire Extinguishers:  
ABC – 6 Kg: 50 Nos, Co2 – 4.5 Kg: 20 Nos, Foam – 9 Kg: 5 Nos. Fire Bucket (set of ¾ 
buckets) with stand – 10 Nos 

16.  Rubber Mat as per IS 15652 Min 200 Sqm 

17.  Electrical rubber gloves As per requirement 
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18.  Water Sprinkling tanker for dust suppression 2 Nos. 

4.3 Measuring and Monitoring Equipment (MMEs): To be finalized as per site 
requirement. 

4.4 T&Ps (excluding Cranes of 75T, 150T and above capacity) shown in the above-
mentioned list is suggestive requirement. However, mobilization schedule as 
mutually agreed at site for major T&Ps, have to be adhered to. Numbers/time of 
requirement will be reviewed from time to time at site and contractor will 
provide required T&Ps/equipment to ensure completion of entire work within 
schedule/target date of completion without any additional financial implication 
to BHEL. Contractor will give advance intimation & certification regarding capacity etc. 
prior to dispatch of heavy equipment. Also, on completion of the respective activity, 
demobilization of T&Ps in total or in part can be done with the due approval of Engineer-
In-Charge. Retaining of the T&Ps during the contract period will be mutually agreed in 
line with construction requirement.  

  4.5 The contractor shall arrange crane operator, diesel, petrol and other consumables 
including electrical / water / air connections required for the tools and plants, 
equipment etc. Preventive and routine maintenance of T & P are also to be arranged by 
the contractor at his cost without any delay. Required number of experienced mechanics 
and helpers for routine maintenance of the above T&Ps shall be provided by the 
contractor within his quoted rate.  

  4.6 Any heavy equipment (Crane, Winch machine etc.) manufactured less than 15 years 
from the current year shall be only allowed to be used at project site.Pre-Safety 
Inspection of the equipment by safety Deptt. Shall be done before mobilizing the 
equipment at project site. 

4.7 Other terms and conditions regarding T&Ps to be deployed by Contractor, shall be as 
per clause No. 4.2 of SCC 

 

 

 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – V: T&PS AND MMES TO BE PROVIDED BY BHEL 

 

TENDER NO.: BHEL/CPC/JSD/C_CHP_LHP/27/046                                                                       
 

5.1  LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING 
BASIS: 

5.2  SN DESCRIPTION QUANTITY REMARKS 

1 

CRAWLER/TYRE-
MOUNTED CRANE OF 
CAPACITY 75 MT & 
150MT CRANE 

Over and above 
quantity 
mentioned in 
Chapter – IV – 
(T&PS AND 
MMES TO BE 
DEPLOYED BY 
CONTRACTOR.) 

BASED ON WORK 
REQUIREMENT 

2 

CRAWLER/TYRE-
MOUNTED CRANE OF 
CAPACITY OVER AND 
ABOVE 150 MT CRANE  

As per 
requirement 

BASED ON WORK 
REQUIREMENT 

 

5.3  Note: 

1. The contractor shall plan to execute the work by deploying cranes 
mentioned in Chapter-IV of TCC. However, BHEL at its discretion   may 
provide additional cranes of capacity 75 MT and above to expedite the 
work. The decision of BHEL Site In-charge / Construction Manager in this 
regard shall be final. 

2. The cranes may be BHEL owned or may be obtained on hiring basis 
including operating and maintenance crew. 

3. Operator and O&M for BHEL owned crane will be provided by BHEL. 

4. Operator and O&M for hired crane will be provided by the hiring agency. 

5. Contractor shall provide the fuel for BHEL (Hired/owned) provided 
cranes for his use. 

6. Contractor shall provide necessary manpower assistance for initial and 
final assembly & dismantling and for subsequent operations of boom 
extension and reduction during execution of work. Contractor shall also 
make necessary arrangements like laying of special sleeper beds and steel 
plates (material shall be provided by BHEL) for movement and operation 
of the crane (including initial movement/marching of crane within the 
plant premises). 

5.4  Cranes provided by BHEL will be on sharing basis with other agencies / 
contractors of BHEL. The allocation of cranes shall be the discretion of BHEL 
engineer, which shall be binding on the contractor. Cranes will be deployed at 
appropriate time and location within plant premises, as decided by BHEL for 
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suitable duration and intended purpose. Augmentation of BHEL T&P under 
special circumstances shall be discretion of BHEL. 
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6 Time Schedule and Mobilization: 

6.1          Initial Mobilization and Time Schedule:  

After issue of LOA (though Fax/courier/email) the contractor shall report to the 
Construction Manager/Site In-Charge of BHEL at site within seven (07) days from date 
of LOA and submit detailed mobilization plan to start work within 15 days from date of 
LOA; unless instructed by BHEL to differ start of work in writing. 

The contractor has to subsequently augment his resources in such a manner that the 
entire works are completed within the contract period of Twenty Five (25) Months from 
the date of start of work in a manner required by BHEL to match with the project 
schedule. 

Date of Start of work shall be considered as 15 days after date of LOA or as instructed 
by BHEL in writing. 

6.2 Schedule of Completion: 

The entire work under the scope of this contract shall be carried out in such a manner 
that the following listed major milestones are achieved as per completion schedule 
given against each activity & released for erection by other agency.  

6.3 Detailed schedule is as per below table. 

Sl. No. Activity 

Schedule for 
completion from 
Date of Start of 

work of Package 

1.  Pulley House 8th Month 

2.  LHP Conveyors 13 th Month 

3.  Limestone Mill Building (Foundation)  14 th Month 

4.  Bucket Elevators 15 th month 

5.  Crusher House (M1) 15 th Month 

6.  Limestone Day Silo building (Foundation) 16 th Month 

7.  CHP Pump House 17 th Month 

8.  Bulk Coal Silos 19 th Month 
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9.  CHP MCC  20th Month 

10.  CHP Conveyors with trestles (M2) 20th Month 

11.  Transfer Points  21th Month 

12.  Cable rack 22nd Month 

13.  Limestone Reclaim Hopper 22nd Month 

14.  Limestone Crusher House 23 th Month 

15.  
Completion of Balance Finishing Works and Handing Over 
(including Demobilization and Area Clearance) 

25th Month 

 

6.3 The start date for above mentioned activities shall be planned aligning to the project 
L2 Schedule. 

The above schedule is only tentative. The above schedule shall be advanced, if there are 
requirements to advance the project schedule and the civil works in the scope of the 
contractor is to be advanced to meet the project requirement. No extra payment 
whatsoever shall be paid on this account. 

6.4 
The Contractor shall submit a detailed L-2 schedule for execution of the complete works 

covered under the scope of this tender at the BHEL site within fifteen (15) days from the 

date of issuance of the Letter of Acceptance (LOA). 

The L-2 schedule shall be reviewed and approved by the BHEL site. The L-2 schedule, duly 

approved by the BHEL Site-In-Charge/ Construction Manager, shall be a pre-requisite 

for signing of the contract. 

The Contractor shall make all efforts to achieve the targets stipulated in the detailed (L-2) 

schedule and shall deploy and augment the required resources, as necessary, to meet the 

approved schedule. 

6.5 In order to meet the above schedule in general, and any other intermediate targets set, 
to meet customer/owner/ project schedule requirements, Contractor shall arrange & 
augment all necessary resources from time to time on the instructions of BHEL 
Engineer. 

6.6 Intermediate milestones:  

6.6.1 Two Major Intermediate Milestones are identified as M1 and M2 above. 
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Milestones Activity 
Schedule of completion from 

start of work 

M1 Crusher House (M1) 15 th Month 

M2 CHP Conveyors with 

trestles (M2) 20th Month 

6.7 Provision of Penalty in case of slippage of Intermediate Milestones: 
In case of slippage of Two Major Intermediate Milestones, mentioned as M1 & M2 
above, delay Analysis shall be carried out on achievement of each of these two 
Intermediate Milestones in reference to F-14. 

6.7.1 
In case of slippage of these identified Intermediate Milestones, Delay Analysis shall be 
carried out on achievement of each of these two Intermediate Milestones. 

6.7.2 
In case delay in achieving M1 Milestone is solely attributable to the contractor, 0.5% 
per week of executable contract value*, limited to maximum 2% of executable contract 
value, will be withheld. 

6.7.3 
In case delay in achieving M2 Milestone is solely attributable to the contractor, 0.5% 
per week of executable contract value*, limited to maximum 3% of executable contract 
value, will be withheld. 

6.7.4 
Amount already withheld, if any against slippage of M1 milestone, shall be released 
only if there is no delay attributable to contractor in achievement of M2 Milestone. 

6.7.5 

Amount required to be withheld on account of slippage of identified intermediate 
milestone(s) shall be withheld out of respective milestone payment (corresponding RA 
Bill) and balance amount (if any) shall be withheld @10% of RA Bill amount from 
subsequent RA bills. 

6.7.6 

Final deduction towards LD (if applicable), on account of delay attributable to 
contractor shall be based on final delay analysis on completion/ closure of contract. 
Withheld amount, if any due to slippage of identified intermediate milestone(s) shall 
be adjusted against LD or released as the case may be. 

6.7.7 In case of termination of contract due to any reason attributable to contractor before 
completion of work, the amount already withheld against slippage of intermediate 
milestones shall not be released and be converted into recovery. 

6.8 
Common activities shall be completed in Phase wise manner/ Instruction of Engineer 
within the Contractual time. 
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6.9 Above milestone dates has to be completed in parallel. 

6.10 
Bidders are requested to submit Resource deployment plan Area wise with detail 
program in line with above schedule in the form of Bar Chart/ MS project planer along 
with their offer. 

 
*Executable Contract Value - Value of work for which inputs/ fronts were made 
available to contractor and were scheduled for execution till the date of achievement 
of that milestone. 

6.11 COMPLETION OF WORK AND COMMENCEMENT OF GUARANTEE PERIOD 

6.11.1 

The works shall be completed to the entire satisfaction of the Engineer and in 
accordance with the completion schedule as specified in the Contract, and all unused 
stores and materials, tools, plant, equipment, temporary buildings, site office, labor 
hutments and other things shall be removed and the site and work cleared of rubbish 
and all waste materials and delivered up clean and tidy to the satisfaction of the 
Engineer at the Contractor's expenses. 

6.11.2 

BHEL shall have power to take over from the Contractor from time to time such 
sections of the work as have been completed to the satisfaction of the Engineer. Such 
work however shall not be treated as have been completed until the remaining / 
pending works are executed to the satisfaction of Engineer. 

6.11.3 The Engineer shall certify to the contractor the date on which the work is completed 
and the date thereof for commencement of Guarantee Period. Guarantee Period shall 
be as given in GCC. 
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7.0 Terms of Payment: 

7.1 Progressive Payment/ Final Payment: The payments for works under the scope 
of this contract shall be as per clause no 2.6; 2.22; 2.23 of General Conditions of 
Contract and Volume-IB, Chapter-X of SCC. 

Measurements shall be recorded and certified building/structure-wise. 
Separate measurement sheets shall be prepared for each applicable 
building/structure and shall form part of each Running Account (RA) Bill. 

A) Additional Payment Terms for Stipulated Buildings/Structures: -  

Payment for Civil works of Steel Framed Buildings/Structures: - 
 

a. 75% of the certified RA Bill value for the respective 
building/structure shall be payable upon certification of 
measurements by the BHEL Engineer-in-Charge. 

b. Balance 25% shall be released upon certification by the BHEL 
Engineer-in-Charge as detailed below: - 
i. 15% on completion of raft and pedestals of the 

building/structure. 
ii. 10% on completion of backfilling & handing over to mechanical 

agency for erection works. 
 
Payment for Civil works of RCC Framed Buildings: 

 
a. 75% of the certified RA Bill value for the respective 

building/structure shall be payable upon certification of 
measurements by the BHEL Engineer-in-Charge. 

b. Balance 25% shall be released upon certification by the BHEL 
Engineer-in-Charge as detailed below: - 

i. 10% on completion of RCC Framework including roof 
slab & parapet wall. 

ii. 10% on completion of all internal finishing works like-
brickwork, plastering, flooring, floor finish, false ceiling, 
doors & windows, painting, plumbing, sanitary & 
handing over with lock & key for electromechanical 
erection/usage of BHEL/Customer/owner. 

iii. 5% on completion of external finishing works like roof 
treatment, rain water pipes, outside paint, plinth 
protection, garland drains, approach to building and 
closure of punch points for the building.  
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Note 1: - 
Applicable Buildings/Structures falling under this additional payment 
terms category shall be as follows: - 
 

1.CHP MCC 

2.CHP Pump House 

3.Limestone Reclaim Hopper 

 

All other terms and conditions shall be governed by Clause Nos. 2.6, 2.22, and 2.23 
of the General Conditions of Contract (GCC) and Volume-IB, Chapter-X of the 
Special Conditions of Contract (SCC). 

Note 2: - Amount linked to Safety Aspect/ Compliance to Safety Rules shall be 
billed, withheld / released / deducted as per the procedures defined in the 
tender. 

7.1.1 Documents required for RA Bill: 

• GST Complied Invoice of the work done as per approved BBU. 

• WAM -6 for RA Bill. 

• Jointly signed Measurement sheet. 

• Power of Attorney before submission of Bill. 

• Validity of Bank Guarantees as applicable under the contract. 

• Certified Quality Documents and Protocols as per FQP.  

• HR/IR compliance documents:  

i. Wages payment sheet as per applicable minimum wages.  

ii. Proof of PF contribution submission.  

iii.  Proof of ESI/ WC contribution submission  

iv. Proof of Bonus payment as per Bonus Act if applicable.  

v. Proof of EL payment if applicable. 

vi. Any other statutory document if applicable. 

vii. Royalty challan and statutory documents shall be submitted along with 
RA Bills for processing of Bills. 

7.1.2 Documents required for Final Bill: 

The final bill is drawn as soon as the entire work is completed. From the final 
amount due, all amounts already claimed up to the previous running account bill 
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will be deducted. It should be ensured that in the final bill the following additional 
particulars have been provided: 

• Final Bill in WAM-7 Format. 

• ‘No claim’ certificate from the contractor. 

• Clearance certificates where ever applicable viz. Clearance Certificates 
from Customer/owner, various Statutory Authorities like Labour 
department, PF Authorities, Commercial Tax Department, Mining Dept(if 
applicable), etc.  

• Final Material re-conciliation statement duly approved by BHEL. 

• Indemnity Bond as per prescribed format.  

• Deviation statement showing the difference between the actuals and as per 
the contract. 

• Final Delay Analysis. 

7.2 SECURED RECOVERABLE ADVANCES: 

Interest Free Secured Mobilization Advance as per GCC Clause No. 2.13.1 will be 
payable under exceptional circumstances on certification of BHEL Construction 
Manager/Project Director at Site. Interest Free Mobilization Advance shall be disbursed 
in specifically mentioned stages of major resource mobilization as specified hereunder: 

1. For Mobilization of Batching plant (01 No.), Excavator (01 No.), Dumper (04 Nos.), 
Transit Mixers (02 Nos.), JCB (01 No.), Boom Placer/Concrete Pump (01 No.), 
Farana (01 Nos.) & DG Set (01 Nos.) - 2.0% 

2. For Mobilization of balance Excavator (01 No.), Dumper (03 Nos.), Transit Mixers 
(02 Nos.), JCB (01 No.), Boom Placer/Concrete Pump (01 No.) & Farana (01 No.) - 
1.5% 

3. For Mobilization of Installation and Erection of Site Infrastructure by contractor 
i.e. site office & stores. - 1.5% 

Note:  

1. BHEL Site-CM/Project Director shall be the deciding authority for assessing the 
admissibility of advance payment to contractor. 

2. In case contractor do not fulfil the agreed conditions of payment of 1st 
mobilization advance, BHEL Construction Manager will have the authority to not 
allow the 2nd mobilization advance to contractor. 

7.3 VOID 

7.4 The contractor shall maintain the labour colony for its workmen as per BHEL 
guidelines. 0.25 % of every RA Bill shall be linked on certification from BHEL for 
compliance with the guidelines of labour colony. 
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Regular visit of workmen establishment shall be done by team from BHEL to 
ensure implementation of above guidelines. Any irregularities observed shall 
have to be rectified by agencies on immediate basis.  

In case, the report submitted by BHEL team is not satisfactory, necessary actions 
including recoveries (0.25% of RA Bill value) shall be done as per contract. In 
addition to the recoveries as per contract (0.25% of RA Bill value), expenses 
incurred (if any) for maintenance & rectification by BHEL shall be recovered from 
agency along with 5% overheads. 
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8.0 TAXES & DUTIES  

8.1 The contractor shall pay all (save the specific exclusions as enumerated in this clause) 
taxes, fees, license, charges, deposits, duties, tools, royalty, commissions, other charges, 
etc. which may be levied on the input goods & services consumed and output goods & 
services delivered in course of his operations in executing the contract.  In case BHEL is 
forced to pay any of such taxes/duties, BHEL shall have the right to recover the same from 
his bills or otherwise as deemed fit.  

However, provisions regarding GST on output supply (goods/service) and TDS/TCS as 
per Income Tax Act shall be as per following clauses.  

8.2 GST (Goods and Services Tax) 

8.2.1 GST as applicable on output supply (goods/services) are excluded from contractor’s 
scope; therefore, contractor’s price/rates shall be exclusive of GST. Reimbursement of 
GST is subject to compliance of following terms and conditions. BHEL shall have the right 
to deny payment of GST and to recover any loss to BHEL on account of tax, interest, 
penalty etc. for non-compliance of any of the following condition. 

8.2.2 The admissibility of GST, taxes and duties referred in this chapter or elsewhere in the 
contract shall be limited to direct transactions between BHEL & its Contractor. BHEL 
shall not consider GST on any transaction other than the direct transaction between 
BHEL & its Contractor. 

8.2.3 Contractor shall obtain prior written consent of BHEL before billing the amount towards 
such taxes. Where the GST laws permit more than one option or methodology for 
discharging the liability of tax/levy/duty, BHEL shall have the right to adopt the 
appropriate one considering the amount of tax liability on BHEL/Client as well as 
procedural simplicity with regard to assessment of the liability. The option chosen by 
BHEL shall be binding on the Contractor for discharging the obligation of BHEL in respect 
of the tax liability to the Contractor.  

8.2.4 Contractor has to submit GST registration certificate of the concerned state. Contractor 
also needs to ensure that the submitted GST registration certificate should be in active 
status during the entire contract period. 

8.2.5 Contractor/Vendor has to issue Invoice/Debit Note/Credit Note indicating HSN/SAC 
code, Description, Value, Rate, applicable tax and other particulars in compliance with the 
provisions of relevant GST Act and Rules made thereunder. 

8.2.6 Vendor has to submit GST compliant invoice within the due date of invoice as per GST 
Law. In case of delay, BHEL reserves the right of denial of GST payment if there occurs 
any hardship to BHEL in claiming the input thereof. In case of goods, vendor has to 
provide scan copy of invoice & GR/LR/RR to BHEL before movement of goods starts to 
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enable BHEL to meet its GST related compliances. Special care should be taken in case of 
month end transactions. 

8.2.7 Vendor has to ensure that invoice in respect of such services which have been 
provided/completed on or before end of the month should not bear the date later than 
last working day of the month in which services are performed. 

8.2.8 Subject to other provisions of the contract, GST amount claimed in the invoice shall be 
released on fulfilment of all the following conditions by the Contractor: - 

a. Supply of goods and/or services have been received by BHEL.  

b. Original Tax Invoice has been submitted to BHEL.  

c. Contractor/ Vendor has submitted all the documents required for processing of 

bill as per contract/ purchase order/ work order.  

d. In cases where e-invoicing provision is applicable, vendor/contractor is required 

to submit invoice in compliance with e-invoicing provisions of GST Act and Rules 

made thereunder. 

e. Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, etc.) 

pertaining to the invoice submitted and submit the proof of such return along with 

immediate subsequent invoice. In case of final invoice/ bill, contractor has to 

submit proof of such return within fifteen days from the due date of relevant 

return.  

f. Respective invoice has appeared in BHEL’s GSTR - 2A for the month corresponding 

to the month of invoice and in GSTR-2B of the month in which such invoices has 

been reported by the contractor along with status of ITC availability as “YES” in 

GSTR-2B.  Alternatively, BG of appropriate value may be furnished which shall be 

valid at least one month beyond the due date of confirmation of relevant payment 

of GST on GSTN portal or sufficient security is available to adjust the financial 

impact in case of any default by the contractor. 

g. Contractor has to submit an undertaking confirming the payment of all due GST in 

respect of invoices pertaining to BHEL. 

8.2.9 Any financial loss arises to BHEL on account of failure or delay in submission of any 
document as per contract/purchase order/work order at the time of submission of Tax 
invoice to BHEL, shall be deducted from contractor’s bill or otherwise as deemed fit.  

8.2.10 TDS as applicable under GST law shall be deducted from contractor’s bill. 
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8.2.11 Contractor shall comply with the provisions of e-way bill wherever applicable. Further 
wherever provisions of GST Act permits, all the e-way bills , road permits etc. required 
for transportation of goods needs to be arranged by the contractor. 

8.2.12 Contractor shall be solely responsible for discharging his GST liability according to the 
provisions of GST Law and BHEL will not entertain any claim of GST/interest/penalty or 
any other liability on account of failure of contractor in complying the provisions of GST 
Law or discharging the GST liability in a manner laid down thereunder. 

8.2.13 In case declaration of any invoice is delayed by the vendor in his GST return or any invoice 
is subsequently amended/altered/deleted on GSTN portal which results in any adverse 
financial implication on BHEL, the financial impact thereof including interest/penalty 
shall be recovered from the Contactor’s due payment. 

8.2.14 Any denial of input credit to BHEL or arising of any tax liability on BHEL due to non-
compliance of GST Law by the Contractor in any manner, will be recovered along with 
liability on account of interest and penalty (if any) from the payments due to the 
Contactor. 

8.2.15 In the event of any ambiguity in GST law with respect to availability of input credit of GST 
charged on the invoice raised by the contractor or with respect to any other matter having 
impact on BHEL, BHEL’s decision shall be final and binding on the contractor. 

8.2.16 Variation in Taxes & Duties: 

Any upward variation in GST shall be considered for reimbursement provided supply of 
goods and services are made within schedule date stipulated in the contract or approved 
extended schedule for the reason solely attributable to BHEL. However downward 
variation shall be subject to adjustment as per actual GST applicability.  

In case the Government imposes any new levy/tax on the output service/goods after 
price bid opening, the same shall be reimbursed by BHEL at actual. The reimbursement 
under this clause is restricted to the direct transaction between BHEL and its contactor 
only and within the contractual delivery period only. 

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but 
before opening of the price Bid, the Bidder/Contractor must convey its impact on his 
price duly substantiated by documentary evidence in support of the same before opening 
of price bid. Claim for any such impact after opening the price bid will not be considered 
by BHEL for reimbursement of tax or reassessment of offer. 

8.3 Income Tax: 

TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder shall be 
deducted/collected from contractor’s bill.  
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8.4 BOCW Act & Cess Act 

8.4.1 BOCW Cess is not to be borne by contractor. Refer Annexure-I for BOCW Act & Cess 

Act.  

Annexure-I: 

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or 

construction worker in connection with building or other construction work, are required to 

follow the procedures enumerated below: 

1.  It shall be the sole responsibility of the contractor as employer to ensure compliance of 

all the statutory obligations under the Building and other Construction Workers’ 

(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and 

other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

2.  It shall be sole responsibility of the contractor engaging Building Workers in connection 

with the building or other construction works in the capacity of employer to apply and 

obtain registration certificate specifying the scope of work under the relevant provisions 

of the Building and Other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 from the appropriate Authorities. 

3.  It shall be responsibility of the contractor to furnish a copy of such Registration 

Certificate within a period of one month from the date of commencement of Work. 

4.  It is responsibility of the contractor to register under the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the 

Building and other Construction Workers’ (Regulation of Employment and Conditions of 

Service) Act, 1996 at such rate as the Central Government may, by notification in the 

Official Gazette, from time to time specify. However, before registering and deposit of 

Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996, the 

contractor will seek written prior approval from the Construction Manager. 

5.  It shall be sole responsibility of the contractor as employer to get registered every 

Building Worker, who is between the age of 18 to 60 years of age and who has been 

engaged in any building or other construction work for not less than ninety days during 

the preceding twelve months as Beneficiary under the Building and other Construction 

Workers’ (Regulation of Employment and Conditions of Service) Act, 1996. 

6.  It shall be sole responsibility of the contractor as employer to maintain all the registers, 

records, notices and submit returns under the Building and other Construction Workers’ 
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(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and 

other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

7.  It shall be sole responsibility of the contractor as employer to provide notice of poisoning 

or occupation notifiable diseases, to report of accident and dangerous occurrences to the 

concerned authorities under the Building and other Construction Workers’ (Regulation 

of Employment and Conditions of Service) Act, 1996 and the rules made thereunder and 

to make payment of all statutory payments & compensation under the Employees’ 

Compensation Act, 1923. 

8.  It shall be the responsibility of the sub-contractor as employer to make payment/deposit 

of applicable cess amount on the extent of work involving building or construction 

workers engaged by the sub-contractor within a period of one month from the receipt of 

payment. It shall also be responsibility of the Contractor to furnish BHEL on monthly 

basis, Receipts/ Challans towards Deposit of the Cess under the Building and other 

Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder along with 

following statistics: 

i) Number of Building Workers employed during preceding one month. 

ii) Number of Building workers registered as Beneficiary during preceding one 

month. 

iii) Disbursement of Wages made to the Building Workers for preceding wage month. 

iv) Remittance of Contribution of Beneficiaries made during the preceding month. 

9.  BHEL shall reimburse the contractor the Cess amount deposited for the purposes 

of the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 under the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. However, BHEL 

shall not reimburse the Fee paid towards the registration of establishment, fees paid 

towards registration of Beneficiaries and Contribution of Beneficiaries remitted. 

10.  It shall be responsibility of the Building Worker engaged by the Contractor and registered 

as a beneficiary under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 to contribute to the Fund at such rate 

per mensem as may be specified by the State government by notification in the Official 

Gazette. Where such beneficiary authorizes the contractor being his employer to deduct 

his contribution from his monthly wages and to remit the same, the contractor shall remit 

such contribution to the Building and other construction Workers’ Welfare Board in such 

manner as may be directed by the Board , within the fifteen days from such deduction. 
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11.  Bidders may please note that though the quoted price is exclusive of BOCW (which 

will be reimbursed by BHEL as per sub-clause 9 above) , however, If at any point of 

time during the contract period, non-compliance of the provisions of the Building 

and other Construction Workers’ (Regulation of Employment and Conditions of 

Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess 

Act, 1996 and the rules made thereunder is observed, BHEL reserves the right to 

deduct the applicable cess (1%)  on the contract value and penalty ( if any, imposed 

by Cess Authorities) from the payables on account of non-compliance.  

12.  The contractor shall declare to undertake any liability or claim arising out of employment 

of building workers and shall indemnify BHEL from all consequences / liabilities / 

penalties in case of non-compliance of the provisions of the Building and other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 

and the Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules 

made thereunder. 
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9.0 MATERIAL 

9.1 Material to be issued by BHEL (Free of Cost) unless otherwise specified in BOQ 
cum Rate Schedule 

1. Cement 

2. Reinforcement Steel and MS Round Bar (Earthing Rod) 

3. Structural Steel for Site Fabrication Works. 

9.2 All other materials required for proper completion of job shall be provided by the 
contractor and is deemed to be inclusive in the quoted price. Bidder’s scope also 
includes following: 

9.2.1 ACCEPTANCE CRITERIA FOR SUB VENDORS FOR ALL CIVIL ITEMS (Except for Cement, 
Reinforcement steel, Structural Steel materials) 

a. It should confirm to relevant Indian/international Standards. 

b. It should be of reputed makes supplied to similar construction/ infrastructure 
projects.  

c. The Contractor should furnish documentary evidence to prove (a) and (b) above. 

For make / sub vendor for specific civil items, BHEL / Customer/owner’s approval shall be 
final and binding on contractor. 

9.2.2 Furnishing samples of all materials required by the BHEL Engineer for 
testing/inspection and approval for use in the works. The samples may be retained 
by the Engineer for final incorporation in the works. The Approved BOI 
categorization plan shall be followed. 

9.2.3 Furnishing test reports for the products used or intended to be used, if called for the 
specifications or if so desired by the engineer. 

9.2.4 Arranging manufacturer’s supervision for items of work done as per manufacturer’s 
specifications when so specified. 

9.2.5 The contractor shall provide the owner/BHEL such an assistance, instruments, machines, 
labour and materials as are normally required for examining, measuring and testing any 
work and the quality, weight or quantity of any material used. 

9.2.6 Contractor shall set up suitable storage facilities for Cement, sand, bolts, aggregate, 
reinforcement steel, structural steel, handrail, grating, foundation bolts, shuttering 
item, inserts, water proofing material, admixture, cladding sheets, other BOI’s etc. 
and all are stored properly as per IS recommendation/technical specifications/ 
manufacturer recommendation. Wastage due to inadequacy/lapses/negligence of 
storage will be on account of contractor. 
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9.2.7 BHEL free supplies shall be provided only for incorporation in the permanent works of the 
project. 

9.2.8 Embedments/ inserts required for the works in general shall be supplied by the contractor 
and payment shall be made as per corresponding item in BOQ.  

If BHEL provides Structural Steel for embedments/ inserts from scraps (if available), 
payment shall be made as per corresponding item in BOQ. Contractor shall use the scrap 
materials for embedment/inserts etc. after necessary store issue formalities and shall be 
accounted for in monthly reconciliation. If BHEL provides fabricated embedments/ inserts 
as supplied by BHEL manufacturing units, payment for fixing of those shall be made as per 
corresponding item in BOQ. 

9.2.9 In general, the steel will be issued to the agency in standard lengths. In any instance of 
supply of non-standard lengths of steel or supply of 8mm, 10mm & 12mm dia. 
Reinforcement steel in coil form, no extra claims will be entertained against any such issues 
of Non-standard lengths of steel and de-coiling of 8mm, 10mm & 12mm dia. Steel. 

Areas of work requiring cut to length steel in order to minimize scrap generation and 
wastage, has to be specifically identified in consultation with BHEL site engineer and 
contractor shall furnish the requirement to BHEL well in advance of such 
requirement. 

9.2.10 If any matching sections of steel are not available with BHEL, contractor may arrange these 
sections from Customer/owner approved suppliers and the landing cost of these sections 
at site will be reimbursed based on production of supporting documents like Tax invoice, 
MTC, etc. and any other billing documents as required by BHEL.   

This Clause shall be operated if required, at the discretion of BHEL. 

9.3 HANDLING OF MATERIAL ISSUED BY BHEL: 

Refer Chapter-VI “Material Handling, Storage & Preservation” of SCC 

9.3.1 Cement, Reinforcement Steel, (wherever specified as free issue by BHEL) required 
for the tender scope shall be procured by BHEL and issued to contractor free of cost 
(As FOC Item). However, unloading, handling / storage of Cement, Gratings and 
Reinforcement steel procured by BHEL for this tender scope at site, Contractor’s 
Stores, issuance of materials from BHEL Stores and further transportation from 
Stores to work area (including loading and unloading) will be in the scope of 
contractor. If required, bidder has to provide the services for escorting the 
cement/steel vehicle from source to site. No Extra payment shall be made for this 
work. 

9.3.2 The contractor shall take care of material issued by BHEL and shall protect the same 
from damage and weathering. Contractor shall construct waterproof cement store 
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(capacity minimum 300 MT/ 6000 Bags) for storing and stacking of cement issued by 
BHEL free of cost. 

9.3.3 The theoretical weight of each bag of cement for issued purposes will be considered 
as 50kg, the contractor shall be accountable for the cement issued to the contractor 
on this notional weight only. No claim whatsoever will be entertained because of 
difference between theoretical and actual weight of the bags of cement. 

9.3.4 The empty cement bags duly accounted for against issue shall be the contractor’s 
property and the same shall be disposed as per statutory regulation prevailing in 
the project. 

9.3.5 The contractor shall satisfy himself of the quality and quantity of supplied cement 
at the time of taking delivery from BHEL stores. No claims whatsoever will be 
entertained by BHEL because of quality or quantity after the materials are taken by 
the contractor from BHEL stores. 

9.3.6 Contractor will be responsible for sampling and testing of cement as per Indian 
Standard / Specification / approved quality plan in the testing laboratory 
established by the contractor. 

9.3.7 No cement will be issued on free basis for bought out item like Hume pipe, 
Interlocking Paver block, fly ash brick, etc. or any other BOI which involves cement 
and is procured from outside of plant premises. However, cement for mortar for 
fixing of these items if required will be issued on free basis. 

9.3.8 One month shall be the limit for the maximum quantity of BHEL issued cement that 
would be with the contractor at any point of time when work is in progress 
(excluding what has already been incorporated in the works). Necessary 
arrangements for first in first out must be maintained. 

9.3.9 Contractor will be responsible for unloading the cement as soon as the arrival of 
cement in the weather proof cement storage sheds/ Silo’s having dense impervious 
bituminous or concrete floors which shall be kept swept clean at all times. The 
storage arrangements shall be fully completed and approved by the owner before 
any cement is delivered to site. The construction of cement storage sheds as per the 
requirement of BHEL, unloading of cement bags, stacking properly in the storage 
sheds, removal of the sheds after the completion of the work are in the scope of 
bidder. Though the cement is unloaded directly at the contractor storage shed, it 
will be deemed to be considered that the cement was issued from BHEL stores. 
Necessary documents are to be submitted by the contractor to the BHEL stores for 
having received cement. 
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9.3.10 The contractor shall in no case be entitled for any compensation on account of any 
delay in supply or non-supply thereof for all or any such materials. However, in case 
of non-availability of any specific material / section(s) which delays the completion 
of work, such cases shall be recorded separately in monthly planning format (F14) 
and shall be considered for time extension of contract. 

9.3.11 Contractor will have to make his own arrangement at his own cost for procurement 
of any other materials except as mentioned above, as required for the works and of 
such quality as acceptable to BHEL. 

9.3.12 Contractor shall also carryout in complete association with BHEL, the material 
management functions and execution like day-to-day update of materials, issued to 
contractor, accounting for surplus/scrap material returned etc. These functions 
shall also be carried out through computerized system utilizing suitable software. 
Contractor shall engage experienced software personnel to associate on dedicated 
basis for efficient discharge of the same in time. 

9.3.13 The contractor shall solely be responsible for the safety & security of material after 
it is handed over and issued to contractor by the BHEL. 

9.3.14 BHEL reserves the right to recover from the contractor any loss of material issued 
by BHEL arising out of damage/ theft or any other causes during 
verification/stacking or at any time under the custody of the contractor. 

9.3.15 BHEL issued materials, shall not be under any circumstances whatsoever, and shall 
be taken out of the project site unless otherwise permitted by BHEL for outside job. 

9.3.16 The contractor shall maintain proper store account for all the BHEL issued materials 
and shall give Three (03) copies of monthly-computerized reconciliation statement 
of such account showing total receipt, consumption and balance at site to the BHEL. 
BHEL Engineer’s certification for the reconciliation of steel shall be final. Contractor 
shall also maintain Cement register and other free issue item register and update 
on daily basis and share with BHEL 

9.3.17 Before commencement of work, Contractor has to satisfy/ensure the above design 
mix proportion through conducting trial mix. Contractor shall not be absolved from 
the responsibility of quality of concrete works as per relevant specification, 
standard and to ensure satisfactory performance as per terms and conditions of 
contract. Any issue raised regarding design mix after successful completion of trial 
mix shall not be entertained and contractor shall not be entitled for any cost or 
damages. 

9.4 Issue of Cement 
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9.4.1 Cement as received from the manufacturer/ stockiest will be issued free of cost to 
the contractor. The theoretical weight of each bag of cement for issued purposes 
will be considered as 50 kg, the contractor shall be accountable for the cement 
issued to the contractor on this notional weight only. No claim whatsoever will be 
entertained because of difference between theoretical and actual weight of the bags 
of cement. 

9.4.2 In case cement is issued through bulkers being supplied from 
manufacturer/stockiest; the same shall be emptied in cement silos of batching plant 
and necessary assistance shall be provided by contractor. 

9.4.3 In case BHEL supplies cement through Bulker, Bidder has to store cement in Silos 
of Suitable capacities as decided by Engineer in charge. Silos Capacities shall be 
finalized mutually. 

9.4.4 The empty cement bags duly accounted for against issue shall be the contractor’s 
property and the same shall be disposed as per statutory regulation prevailing in 
the project. 

9.5 Issue and Return of Cement, Reinforcement Steel, MS Round Bar (Earthing 
Rod) and Structural Steel. 

Refer Chapter-VI “Material Handling, Storage & Preservation” of SCC 

9.6 Consumption and Wastage of Cement, Reinforcement Steel, Structural Steel 
and MS Round Bar (Earthing Rod): 

Refer Chapter-VI “Material Handling, Storage & Preservation” of SCC 

9.7 Recovery of Materials (Penal Rates): 

If wastage exceeds the specified limit, the recovery of excess wastage shall be made 
from monthly RA Bills as per following penal rates (excluding GST): 

9.7.1 Sl. No. Materials Penal Rate (Rs.) 

1 Cement (PPC) 6000/- per MT 

2 Cement (OPC) 6500/- per MT 

3 Reinforcement Steel / Earthing Rod 60,000/- per MT 

5 Structural Steel (Plates, Rolled Sections etc.)  68,000/- per MT 

6 Structural Steel Gratings 1,10,000/-per MT 
 

9.7.2 Penal Rate will be 1.05 times the actual cost to BHEL or Rate mentioned in 
Table 9.7.1 above, whichever is higher, shall be imposed. 
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This Chapter consists of Part A & Part B of Volume II “Price bid”: 
 

Description Remarks 

PART A: Instructions to the Bidders Instructions 

PART B: % weightage of individual items of Schedule 
of quantity  

BOQ CUM RATE SCHEDULE 

PART C: Total Price for entire scope of Work 
This part is implanted in the E- Procurement 
portal entitled as “Part-C of Vol-II Price Bid”. 

 

Part A: Instructions to the Bidders 

1.  Bidders shall quote Total Price for the entire scope of work in Rupees in VOL II PRICE 
BID at BHEL E-procurement Portal. Any other entry elsewhere in the offer of the bidder 
shall be treated as Null and Void. The total value shall be automatically calculated on E-
portal. 

2.  BHEL has fixed the % weightages of individual items of BOQ Cum Rate Schedule w.r.t. the 
total price of Price Bid Vol-II. 

3.  Based on the pre-fixed weightages and quantities in the BOQ cum Rate Schedule, item rate 
of individual items shall be derived by BHEL. This item rate shall be used to calculate the 
total amount of an item. 

4.  For the convenience of bidders, BHEL has issued an excel sheet with all requisite formulae 
as detailed above. However, this excel sheet shall not form part of contract document. 
Further, this sheet should not be uploaded at the e-Portal. 

5.  Bidders to note that this is an ‘Item rate contract’. Payment shall be made for the actual 
quantities of work executed at the Unit rate arrived at as per serial no. 4 above. 

PART B: % weightage of individual items of BOQ CUM RATE SCHEDULE w.r.t. the total price (as 
quoted by the bidder in “Part C of Vol-II-Price Bid”)- attached separately. 
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11.0  Following Drawings and technical Specifications shall be the part of this tender: 

 

SL. NO. Document 

11.1 Following specifications/ documents shall be integral parts of this tender: 

11.1.1 SECTION-C: DESIGN BASIS REPORT (DBR) 

11.1.2 SECTION-D: GENERAL TECHNICAL REQUIREMENTS 

11.1.3. 
GENERAL LAYOUT ARRANGEMENT OF WORKER’S ESTABLISHMENT FOR 
BHEL’S PROJECT-SITE  

11.1.4 
STANDARD GUIDLINES FOR WORKER’S ACCOMODATION/ESTABLISHMENT AT 
BHEL’S PROJECT SITES   

11.1.5 TYPICAL LAYOUT OF WORKER’S ACCOMODATION 

11.1.6 BHEL’S HSE PLAN 

11.1.7 SOIL INVESTIGTAION REPORT 

11.1.8 TOPOGRAPHY & CONTOUR SURVEY DRAWING 

11.1.9 VOID 

11.2 
Following Tender stage specifications, drawing & documents are provided 
for bidder's information and reference purpose only. Final drawings, 
specifications shall be provided to successful bidder after award of contract. 

11.2.1 PLOT PLAN  

11.2.2 CIVIL VENDOR LIST 

 
NOTES: 

 
• Contractor has to make him well conversant with the Technical Specifications of 

Customer/owner (Section-C) and BHEL (Section-D). In case of ambiguity between BHEL’s 
and Customer/owner’s specification, Customer/owner’s specification shall prevail. 

• Above documents have been uploaded Separately 
 
 
 
 
 
 
 


