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CHAPTER -1
1. GENERAL INSTRUCTION TO TENDERERS

1.1.  DESPATCH INSTRUCTION

i)  The General Conditions of Contract form part of the Tender specifications. For this tender,
bidders shall use electronic Signature viz Digital Signature Certificate while uploading the
tender documents on the e-procurement portal. The information furnished shall be complete by
itself. The tenderer is required to furnish all the details and other documents as required in the
following pages.

i) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non-compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

i) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This IP shall be
issued as part of the Tender documents and shall be submitted by the bidder along with Techno-
commercial bid duly filled, signed and stamped by the authorized signatory who signs the bid.
Entering into this pact shall be a preliminary qualification.

1.2.  SUBMISSION OF TENDERS

1.2.1  The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT.

1.2.2 Tenders shall be submitted through E-Procurement portal as per instruction in NIT. Tenderers to
upload offers well in advance in order to avoid last minute congestion in e-procurement website.
However, after submission of the tender, the tenderer can re-submit revised tender but before due
date and time of submission of tender as notified.

1.2.3 Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT. For this
tender, bidders may attend through online mode, if provisions are available in e-procurement portal.

1.24 Tenderers whose bids are found techno commercially qualified shall be notified through e-
procurement system about the date and time of opening of the Price Bids. BHEL’s decision in this
regard shall be final and binding.

1.2.5 The information given in the tender documents is for general guidance and shall not be construed
as contractually binding on BHEL/ Owner. All relevant site data/ information as may be necessary
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for bidding shall have to be obtained/ collected by the Tenderer.

1.2.6  The Tenderers are advised to physically visit the site to acquaint and satisfy themselves about the
weather conditions, working culture in the area, socio-political environment, safety & security
aspects, law & order situation, law of the land, transportation routes, various distances,
surroundings of plant/ project premises together with all statutory, obligatory, mandatory
requirements of various authorities and obtain for themselves all necessary information as to the
risks, contingencies and all other circumstances, which may influence or affect the discharge of
various obligations under the Contract during contract period including extended period (if any).

1.2.7  The submission of bid will tantamount to due diligence having been done and it shall be deemed
that:

a. the Tenderer has obtained all necessary information as to risks, contingencies and other
circumstances which may influence or affect the Works

b. the Tenderer accepts total responsibility for having foreseen all difficulties and costs of
successfully completing the Works

c. the Tenderer accepts that, the Contract Price shall not be adjusted to take account of any
unforeseeable or unforeseen difficulties or costs and the Tenderer shall not raise any claims/
disputes against BHEL and/ or Owner at later date in any manner whatsoever.

1.2.8 The Tenderer shall mandatorily be required to submit “Site Visit Confirmation Declaration” in Form
F-06 along with the Technical Bid.

1.3. LANGUAGE

1.3.1 The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/
Vol-Il “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall
be used.

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be
duly attested by the tenderer.

1.4 PRICE DISCREPANCY:

1.4.1 Price Bid opening: During opening of price bids, if there is any difference between the amount in
figures and in words, the amount quoted by the bidder in words shall be taken as correct.

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute
the work as per overall price offered by him during the Reverse Auction process. (Guidelines as
available on www.bhel.com on “supplier registration page”.).

1.5 QUALIFICATION OF TENDERERS

i) Only tenderers who have previous experience in the work of the nature and description detailed in
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.
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i)  Offers from tenderers who do not have proven and established experience in the field shall not be
considered.

iy  The offers of the bidders who are on the debarred list shall be rejected. Further, offer of the
bidders, who engage the services of the debarred firms or associated with the debarred firm, for
present bid, shall also be rejected. The list of debarred firms is available on BHEL web site
www.bhel.com (Refer clause 28.0 of NIT).

iv)  Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of
Govt. of India shall not be considered.

1.6. EVALUATION OF BIDS

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fuffilling the Pre-
Qualification criteria and other conditions in NIT/Tender documents, based on documentary
evidences submitted along with the offer.

i) In case the same qualifying experience is claimed by more than one agency, then:

a. The agency who has executed the work as per documentary evidence submitted shall only
be qualified. Scope of qualifying work should be totally with the agency who has executed
and in case it is only labour and consumables without T&P, then the credentials of
execution is assigned to the first agency and not to the agency who has executed only as
labour supply contractor. Further, BHEL reserves the right to ask for any other proof for the
said job.

b. However, if the same is on account of subletting part of scope by one agency to another
agency in a project of BHEL, experience of both the agencies may be considered for the
sublet portion of the work provided subletting has been done with the approval of BHEL.

iy In case the qualifying experience claimed by bidder is based on ‘Work Order and ‘Experience
Certificates’ from any organization other than BHEL (main agency), then it shall be the
responsibility of bidder to submit (in addition to the experience certificate from main agency)
relevant certificate regarding qualifying experience from the end Customer or the Turnkey-
Contractor (if any) who has awarded the work to main agency, as a proof for having
executed subject qualifying work. BHEL reserves the right to ask for any other proof for the said
job.

iv)  Assessing Bidder’'s Capacity for executing the current tender shall be as per Notice Inviting Tender.

v)  Price Bids of shortlisted bidders shall only be opened through the electronic price bid opening
with/without Reverse Auction, at the discretion of BHEL. Unless specified otherwise in the tender,
the L1 bidder amongst all the shortlisted bidders shall be considered for award. However, the L1
bidder shall have no claim on the award & BHEL reserves the right to award the tender at its sole
discretion.

vi)  Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course either through system generated e-mail or through letter/e-mail after award to
successful bidder.

vii)  Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects.
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1.7. DATA TO BE ENCLOSED

Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.

i)  INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
Company/Firm/Individual Partners etc. shall be furnished along with tender.

i)  ORGANIZATION CHART
The organization chart of the tenderer’s organization, including the names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.

i) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than
the sole proprietor.

iv)  IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address, PAN and place & nature of business.

v)  IN CASE OF PARTNERSHIP FIRM:
The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.

vi)  IN CASE OF COMPANIES:

a) Date and place of registration including date of commencement certificate in case of Public
Companies (certified copies of Memorandum and articles of Association are also to be furnished).

b) Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

1.8 AUTHORIZATION AND ATTESTATION

Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of
Attorney is to be submitted along with the tender offer. For company, a Power of Attorney (as per
format in Volume-| D) shall be submitted.

1.9 EARNEST MONEY DEPOSIT

1.9.1  Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein.

i)  EMD shall be furnished before tender opening / along with the offer in full as per the amount
indicated in the NIT.

i) The EMD up to an amount of Rs. 2 Lakh is to be paid only in the following forms:
a) Cash deposit as permissible under the extant Income Tax Act (before tender opening).

b) Electronic Fund Transfer credited in BHEL account (before tender opening).

c) Banker's cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’
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and payable at Regional HQ issuing the tender (along with offer).

d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as
defined in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) duly
marking lien in favour of BHEL (along with offer). The Fixed Deposit in such cases shall be
valid for at least six months from the due date of tender submission.

e) Insurance Surety Bonds

i) Incase EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit the amount in
excess of Rs. Two lakhs in the forms described above in clause no. 1.9.1.ii) (a) to (e) or in the form
of Bank Guarantee from Scheduled Bank (along with the Offer). The Bank Guarantee in such
cases shall be valid for at least six months from the due date of tender submission. The Bank
Guarantee format for EMD shall be in the prescribed formats.

iv)  No other form of EMD remittance shall be acceptable to BHEL.

v)  Proof of EMD: Bidder shall upload the scanned copy of EMD along with bid submission through
BHEL e-procurement Portal. However, for the purpose of realization, the bidder shall send the
demand draft/ banker's cheque/ pay order/ Bank Guarantee/ FDR/ Insurance Surety Bonds, in
original, to the designated officer through post/courier or by hand within reasonable time.

1.9.2 EMD by the Tenderer will be forfeited as per NIT conditions, if:

i)  After opening the tender and within the offer validity period, the tenderer revokes his tender or
makes any modification in his tender which is not acceptable to BHEL.

OR

i) The successful Contractor, on whom the work has been awarded, fails to deposit the required
Security deposit or commence the work within the period as per LOI/ LOA/ Contract or refuse to
accept the LOI/ LOA/ Contract.

EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors” of
BHEL and forfeited/ released based on the action as determined under these guidelines.

1.9.3 EMD shall not carry any interest.

1.9.4 EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of
work.

1.9.5 Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD
submitted in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of the
Security Deposit.

110 SECURITY DEPOSIT

1.10.1 Upon acceptance of Tender, the successful bidder shall be required to deposit the 5% of
the contract value as Security Deposit towards fulfilment of any obligations in terms of
the provisions of the contract.
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1.10.2 The security Deposit shall be furnished before start of the work by the contractor.
1.10.3 The required Security Deposit may be accepted in the following forms.
i) Cash (as permissible under the extant Income Tax Act).

i)  Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/
Electronic Fund Transfer in favour of BHEL.

iy  Securities available from Indian Post offices such as National Savings Certificates, Kisan
Vikas Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/
hypothecated/ pledged, as applicable, in favour of BHEL).

iv)  Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act. The Bank Guarantee format for Security Deposit shall be in the prescribed
formats.

v)  Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in
the Companies Act (FDR should be in the name of the Contractor, a/c BHEL). Specific lien
in favour of BHEL on the FDR shall be marked and letter from the Bank having created such
lien in the format shall be submitted along with FDR.

vi)  Insurance Surety Bonds.

Note:
i.  BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the
documents or in any other matter connected therewith.
i. In case of delay in submission of Security Deposit, enhanced security deposit which would include
interest (Repo rate + 4%) for the delayed period, shall be submitted by the bidder before
submission of first bill

1.10.4 The Security Deposit shall not carry any interest.

1.10.5 In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be
correspondingly enhanced as given below:

i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

i) Contract value for the purpose of operating the increased value of Security Deposit due to Quantity
Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works
done on man-day rates.

iy  The recoveries made from running bills can be released against submission of equivalent Bank
Guarantee in acceptable form, but only once, before completion of work, with the approval of
competent authority of BHEL.

1.10.6 The validity of Bank Guarantees towards Security Deposit shall be till actual completion work +
Guarantee Period + 3 months.

1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims, damages and
remedies in the event of the Contractor’s failure to fulfill any of the contractual obligations or in the
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event of termination of contract as per terms and conditions of contract. BHEL reserves the right to
set off the Security Deposit against any claims of other contracts with BHEL by giving prior notice to
the contractor.

111 RETURN OF SECURITY DEPOSIT

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as
per terms of the contract including completion of Guarantee Period after deducting all expenses /
other amounts due to BHEL under the contract.

112 BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall
be complied with

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in
the Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions
shall not be accepted.

i) The Bank Guarantees shall be as per prescribed formats.

i) Itis the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the
required period as per the advice of BHEL Site Engineer / Construction Manager. BHEL
shall not be liable for issue of any reminders regarding expiry of the Bank Guarantees.

iv)  In case extension/further extensions of any Bank Guarantees are not required, the bidders
shall ensure that the same is explicitly endorsed by the Construction Manager and submitted
to the Regional HQ issuing the LOI/LOA.

v)  In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the
right to invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

vi)  Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank,
only through an amendment in an appropriate non judicial stamp paper.

vii)  The Original Bank Guarantee shall be submitted to Subcontracting Department of CPC
(Central Procurement Cell) - PSHQ of BHEL unless specified otherwise in TCC.

113 VALIDITY OF OFFER

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS
from latest due date of offer submission (including extension, if any). In case BHEL (Bharat Heavy
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or
withdrawal of the original offer which shall be binding on the tenderers.

114 EXECUTION OF CONTRACT AGREEMENT

The successful tenderer’s responsibility under this contract commences from the date of issue of
the Letter of Intent/ Award by Bharat Heavy Electricals Limited.

The successful tenderer shall be required to execute an agreement in the prescribed form, with

e —
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BHEL, within a reasonable time after the acceptance of the Letter of Award, and in any case before
releasing the first running bill. The contract agreement shall be signed by a person duly
authorized/empowered by the tenderer. The expenses for preparation of agreement document
shall be borne by BHEL.

1.15 REJECTION OF TENDER AND OTHER CONDITIONS

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender
nor any tender and reserves to itself full rights for the following without assigning any reasons
whatsoever: -

a. Torejectany or all of the tenders.
b.  To split up the work amongst two or more tenderers as per NIT.
c. Toaward the work in part if specified in NIT.

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified
or defective or have been materially altered or not in accordance with the tender conditions,
specifications etc. are liable to be rejected.

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL
or tenderer under suspension (debarred) by any unit / region / division of BHEL or tenderers who
do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL reserves
the right to not consider a bidder for further processing of tender in case it is observed that they are
overloaded and may not be in a position to execute this job as per the required schedule in line
with clause no. 9.0 of the ‘NIT". The decision of BHEL will be final in this regard.

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance
of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm expires after
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender
at their discretion, unless the firm retains its character. In case BHEL resolves to cancel the tender
under this clause, BHEL will issue a notice in this regard containing reasons as to the cancellation
of tender. The contractor shall be required to furnish his response to such notice within a period of
14 days from the date of receipt of such notice through any means (BHEL reserves the right to
decrease the period up to 05 days). BHEL after due consideration of the representation made by
contractor shall communicate its final decision within a reasonable period. In case contractor fails
to submit any response to the notice issued by BHEL within the period stipulated in the notice,
BHEL at its discretion may proceed to cancel the contract. Contractor shall not be eligible for any
compensation whatsoever for the cancellation of contract under this clause

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. BHEL may, however, recognize such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject
such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
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Money/Security Deposit/any other money due.

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact
as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion,
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit.

1.15.9 The successful tenderer (Contractor) shall not sub-contract any portion of work detailed in the
tender specification undertaken by him without written permission of BHEL's Construction
Manager/Site in charge. BHEL, at its discretion, may consider the written request from the
Contractor and permit subletting of part scope. However, the Contractor is solely responsible to
BHEL for the work awarded to him.

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of
BHEL who shall be under no obligation to return the same to the bidder.

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate
becomes the L-1 party, then the awarded price i.e. contract value shall be worked out after
considering the discount so offered.

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender
irrespective of whether the tender is accepted or not.

1.16 INTIMATION OF CHANGE OF NAME/ RE-CONSTITUTION OF THE ORGANIZATION

In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of name
or reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes coming into
effect, the same is to be intimated to BHEL immediately with supporting documents as applicable.

BHARAT HEAVY ELECTRICALS LIMITED PAGE 11



General Conditions of Contract (GCC)  Doc. No.: PS:CPC:MM:SCT:GCC, REV 00, AMENDMENT:04,

PAT/ACC_U#2/25/062_DTD. 18TH DEC’ 2024

CHAPTER-2

2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except where the
context otherwise requires

i) BHEL shall mean Bharat Heavy Electricals Limited, a company registered under Indian
Companies Act 1956, having its Registered Office at BHEL HOUSE, SIRI FORT, NEW DELHI -
110 049, or its office at CPC (Central Procurement Cell), PSHQ, Noida or its Power Sector
Regional Offices or its Authorized Officers (inviting tenders).

i) “EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER”
shall mean the Officer in Administrative charge of the respective Power Sector Region.

i) “COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of
BHEL.

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE' as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions. For the
purpose of joint measurement, verification, certification and/ or approval of the work and/ or
documents under the contract the word "Engineer" or "Engineer In-charge" shall be deemed to
include the Engineers of the Customer and/ or his Consultant also.

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi) “CLIENT OF BHEL" or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

vii)  “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

vii)  “CONTRACT” or “CONTRACT DOCUMENT” shall mean and includes the Agreement or Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, Offer submitted by
contractor including acceptance to General Conditions of Contract, Special Conditions of
Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special
Specifications if any, the Tender documents, subsequent amendments /corrigendum to Tender
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL. Any conditions
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement or amendment thereof.

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.
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X)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site
information etc. and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer
that the tender has been accepted in accordance with provisions contained in the letter. The
responsibility of the contractor commences from the date of issue of this letter and all terms and
conditions of the contract are applicable from this date.

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

xii)  “PLANT" shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

xvii)  “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

xviii)  “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

xix) “HEADING” — The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

xx)  “MONTH” shall mean calendar month unless otherwise specified in the Tender.

xxi)  ‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days.
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xxii)  “COMMISSIONING” shall mean the synchronization testing and achieving functional operation of
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly
required at site if any, have been completed and Equipment with associated system is ready for
taking into service.

xxiii)  “WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

xxiv)  “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE' shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained.

xxvi) ‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor
and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes.

xxvii)  “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tender.

xxvii)  “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor.

xxix) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract.

xxx) “DE MOBILIZATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor.

xxxi) “RE MOBILIZATION” shall mean the resumption of work with all resources required for the work
after demobilization.

xxxii)  “OVERRUN CHARGES (ORC)” shall mean and include all the costs incurred by the Contractor
during the extended period of the contract, including but not limited to any cost arising out of idle
labour, administrative cost, T & P and machinery.

2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India.
Subject to clause 2.21.2 of this contract, the Civil Court having original Civil Jurisdiction at Delhi
for PSNR/ Kolkata for PSER/ Nagpur for PSWR/ Chennai for PSSR, shall alone have exclusive
jurisdiction in regard to all matters in respect of the Contract.
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2.5
2.51

2.5.2

253
2.6
2.6.1

2.6.2

2.6.3

ISSUE OF NOTICE

Service of notice to the Contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Email/ Registered Post/Speed Post to or leaving the same at the Contractor’s last
known address of the principal place of business (or in the event of the contractor being a
company, to or at its Registered Office). In case of change of address, the notice shall be served at
changed address as notified in writing by the Contractor to BHEL. Such dispatch or display of the
notice as the case may be shall be deemed to be good service of such notice and the time
mentioned to the condition for doing any act after notice shall be reckoned from the date so
mentioned in such notice.

Service of notice to BHEL

Any notice to be given to BHEL In-charge of the Region under the terms of the Contract shall be
served by sending the same by Registered / AD or Speed Post to BHEL address or changed
address as notified in writing by BHEL to the Contractor.

USE OF LAND

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be
occupied by the contractor without written permission of BHEL.

COMMENCEMENT OF WORK

The contractor shall commence the work as per the time indicated in the Letter of Intent/Award
from BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by
BHEL, then BHEL at its sole discretion shall have the right to cancel the contract. The Earnest
Money and/or Security Deposit furnished by the contractor to under this tender will stand forfeited
without any further reference to him and without prejudice to BHEL’s other rights and remedies
under this contract and the applicable laws in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.
MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing and approved by contract executing
department.

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents and connected drawings
for work done during the month/period under various categories in line with terms of payment as
per contract. The basis of arriving at the quantities, weights shall be relevant documents and
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL
Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
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2.6.5

2.6.6

2.6.7

2.6.8

2.6.9

2.6.10

quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in
prescribed format and work out the financial value. These will be entered in Measurement Book
and signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due
from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain the
financial liability of BHEL under this contract.

The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the
Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements and testing
of materials to be used/ used in the work. The contractor shall, without extra charges, provide all
the assistance with appliances and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re measurements shall be borne by the contractor unless
such re measurements are warranted solely for reasons not attributable to contractor.

Passing of bills covered by such measurements does not amount to acceptance of the completion
of the work measured. Any left-out work has to be completed, if pointed out at a later date by
BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. The Contractor shall submit the
final bill in line with WAM 7 format as per tender documents with an additional recording of the
dispute, if any and shall sign with the following declaration:

I/ We hereby certify that [/We have performed the work as per the terms and conditions of Contract
Agreement/Work Order NO............ccoovivinnnnn. dated................ for which payment is claimed as
above and that I/We have no further claim under this agreement/work order* except for the
following (nature of claim with details & amount claimed, if any. NIL may be mentioned if there are
no further claims). -

It is agreed that the authorized signatory of Contractor shall necessarily record his claims/ dispute
in Form WAM 7 only and any claim(s)/ dispute in any other form/ letter shall not be taken
cognizance of by BHEL and admissible before any forum. BHEL shall make the payment of
undisputed amount within the stipulated time without any unreasonable delay.
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All the tools and tackles loaned to him should be returned in satisfactory condition to BHEL. The
abstract of final quantities and financial values shall also be entered in the Measurement Books
and signed by both parties to the contract. The Final Bill shall be prepared and paid within a
reasonable time after completion of work.

2.7 RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

2,71 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to fulfil BHEL’s commitment to
its customer or the date of completion is advance due to other emergent reasons/ BHEL's
obligation to its customer.

Where the contractor fails to deploy adequate manpower to meet the contractual target, BHEL
reserves the right to deploy manpower to meet such shortfall, through any other agency for
expediting activities in the interest of the project. Supplied manpower shall be put on job by the
contractor. Fulfilling of all obligations towards payments and other statutory compliances related to
manpower shall be the contractor's responsibility. In case of contractor’s failure to fulfill his
obligations in respect of such manpower, BHEL shall be entitled to take action as provided herein.

2.7.2 Breach of Contract, Remedies and Termination
2.7.2.1 The following shall amount to breach of contract:

[. Non-supply of material/ non-completion of work by the Supplier/Vendor within scheduled
delivery/ completion period as per contract or as extended from time to time.

[Il.  The Supplier/Vendor fails to perform as per the activity schedule and there are sufficient
reasons even before expiry of the delivery/ completion period to justify that supplies shall be
inordinately delayed beyond contractual delivery/ completion period.

[Il.  The Supplier/Vendor delivers equipment/ material not of the contracted quality.

IV. The Supplier/Vendor fails to replace the defective equipment/ material/ component as per
guarantee clause.

V.  Withdrawal from or abandonment of the work by the Supplier/\Vendor before completion as per
contract.

VI. Assignment, transfer, subletting of Contract by the Supplier/Vendor without BHEL’s written
permission resulting in termination of Contract or part thereof by BHEL.

VII. Non-compliance to any contractual condition or any other default attributable to
Supplier/\VVendor.

VIII. Any other reason(s) attributable to Vendor towards failure of performance of contract. In case
of breach of contract, BHEL shall have the right to terminate the Purchase Order/ Contract
either in whole or in part thereof without any compensation to the Supplier/Vendor.
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IX. Any of the declarations furnished by the contractor at the time of bidding and/ or entering into
the contract for supply are found untruthful and such declarations were of a nature that could
have resulted in non-award of contract to the contractor or could expose BHEL and/ or Owner
to adverse consequences, financial or otherwise.

X. Supplier/Vendor is convicted of any offence involving corrupt business practices, antinational
activities or any such offence that compromises the business ethics of BHEL, in violation of
the Integrity Pact entered into with BHEL has the potential to harm the overall business of
BHEL/ Owner.

Note

i.  Once BHEL considers that a breach of contract has occurred on the part of
Supplier/Vendor, BHEL shall notify the Supplier/Vendor by way of notice in this regard.
Contractor shall be given an opportunity to rectify the reasons causing the breach of
contract within a period of 14 days.

i. In case the contractor fails to remedy the breach, as mentioned in the notice, to the
satisfaction of BHEL, BHEL shall have the right to take recourse to any of the remedial
actions available to it under the relevant provisions of contract.

LD aqgainst delay in executed work in case of Termination of Contract:

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for the
delay attributable to contractor. For limiting the maximum value of LD, contract value shall be taken
as Executed Value of work ill termination of contract.

Method for calculation of ‘LD against delay in executed work in case of termination of contract” is
given below.

i). Let the time period from scheduled date of start of work till termination of contract excluding
the period of Hold (if any) not attributable to contractor = T1

ii). Let the value of executed work till the time of termination of contract= X

iii). Let the Total Executable Value of work for which inputs/fronts were made available to
contractor and were planned for execution till termination of contract =Y

iv). Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1

v). LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay
attributable to contractor taking “X” as Contract Value and “T2” as period of delay attributable
to contractor.

2.7.2.2 Remedies in case of Breach of Contract

i.  Wherein the period as stipulated in the notice issued under clause 14.1 has expired and
Contractor has failed to remedy the breach, BHEL will have the right to terminate the contract
on the ground of "Breach of Contract" without any further notice to contractor.

i. ~ Upon termination of contract, BHEL shall be entitled to recover an amount equivalent to 10% of
the Contract Value for the damages on account of breach of contract committed by the
Contractor. This amount shall be recovered by way of encashing the security instruments like
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performance bank guarantee etc available with BHEL against the said contract. In case the
value of the security instruments available is less than 10% of the contract value, the balance
amount shall be recovered from other financial remedies (i.e. available bills of the contractor,
retention amount, from the money due to the Contractor etc. with BHEL) or the other legal
remedies shall be pursued.

ii. ~wherever the value of security instruments like performance bank guarantee available with
BHEL against the said contract is 10% of the contract value or more, such security instruments
to the extent of 10% contract value will be encashed. In case no security instruments are
available or the value of the security instruments available is less than 10% of the contract
value, the 10% of the contract value or the balance amount, as the case may be, will be
recovered in all or any of the following manners:

a) From dues available in the form of Bills payable to defaulted Contractor against the same
contract.

b) In case the amount recovered under sub clause (a) above is not sufficient to fulfil the
amount recoverable then a demand notice to deposit the balance amount within 30 days
shall be issued to Contractor.

c) If contractor fails to deposit the balance amount within the period as prescribed in demand
notice, following action shall be taken for recovery:

i) If it is not possible to recover the dues available from the same contract or dues are
insufficient to meet the recoverable amount, balance amount shall be recovered from
any money(s) payable to Contractor under any contract with other Units of BHEL
including recovery from security deposits or any other deposit available in the form of
security instruments of any kind against Security deposit or EMD

i) In-case recoveries are not possible with any of the above available options, Legal
action shall be initiated for recovery against contractor.

iv. Itis an agreed term of contract that this amount shall be a genuine pre-estimate of damages
that BHEL would incur in completion of balance contractual obligation of the contract through
any other agency and BHEL will not be required to furnish any other evidence to the Contractor
for the purpose of estimation of damages.

v. In addition to the above, imposition of liquidated damages, debarment, termination, de-scoping,
short-closure, etc., shall be applied as per provisions of the contract.

Note:
The defaulting contractor shall not be eligible for participation in any of the future enquiries floated by
BHEL to complete the balance work. The defaulting contractor shall mean and include:

(@) Incase defaulted contractor is the Sole Proprietorship Firm, any Sole Proprietorship Firm owned
by same Sole Proprietor.

(b)  In case defaulted contractor is The Partnership Firm, any firm comprising of same partners/
some of the same partners (but not including any new partner); or sole proprietorship firm
owned by any partner(s) as a sole proprietor.
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2.7.3

2.1.5

2.7.6

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed

In case Contractor fails to deploy the resources as per requirement informed by BHEL in writing te
expedite the work, BHEL can deploy own/hired/otherwise arranged resources and recover the
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses
incurred plus 5% overheads or as defined in TCC.

in case BHEL's contract with their customer are terminated for any reason whatsoever.

Whenever any Claim or Claims for payment of any sum of money(s) arises under this or any other
contract against the contractor, BHEL shall be entitled to withhold and also have a lien to retain
such sum of money(s) in whole or in part from any money(s) payable to contractor and/or security
deposits furnished or deducted in cash from the bills of contractor, (if any) under this contract. In
the event of the securities or the amounts payable to Contractor, being insufficient to cover BHEL
claims, then BHEL shall be entitled to withhold and have a lien to the extent of such claims from
any sum or sums found payable or which at any time thereafter may become payable to the
contractor under this or any other contract with BHEL.

Claim or Claims for payment of any sum of money(s) arising from the Contractor under this or
any other contract against the contractor, shall mean, the sum of money(s) actually incurred
by BHEL in fulfilling the contractual responsibilities of contractor under the contract, to which
he has failed to fulfil plus applicable overheads (@ 5%) along with interest as applicable under
the Contract on total amount (i.e. money actually incurred plus overheads)

It is an agreed term of the contract that, the sum or sums of money so withheld or retained
under the lien by BHEL will be kept withheld or retained as such by BHEL till the claims arising
out of this or any other contract are finally adjudicated wither through Arbitration or a Court of
competent jurisdiction as the case may be in accordance with the terms of contract. Intimation
given by the BHEL Engineer regarding withholding of such money(s) shall be considered as
sufficient and relevant date for all purposes. No Interest shall be payable on such sum(s) of
money which becomes due or as the case may be adjudged to be due from BHEL to
Contractor, whether under contract or otherwise.

Where the contractor is a partnership firm, BHEL shall be entitled to withhold and also have a
lien to retain towards such claims in whole or in part, from any other money(s) payable to any
partner, whether in his individual capacity or otherwise.

If any money(s) shall, as a result of any claim or application made under the relevant
provisions of any Labour Welfare Act and/ or Rules, including but not limited to Contract
Labour Regulation & Abolition Act, Minimum Wages Act, Payment of Gratuity Act, BOCW
(RE&CS ) Act, Provident Fund Act, Employee State Insurance Act, be directed to be paid by
the BHEL, such money shall be deemed to be moneys payable to the BHEL by the Contractor.

Where the Contractor fails to repay to BHEL such moneys along with applicable overheads (@
5%) and interest, as aforesaid within seven days of being demanded, BHEL shall be entitled to
recover the same from Contractor’s bills/ Security Deposit or any other money(s) payable to
Contractor under this Contract or any other Contract with BHEL.

While every endeavor will be made by BHEL to this end, yet BHEL cannot guarantee uninterrupted
work due to conditions beyond its control. The Contractor will not be normally entitled for any
compensation/extra payment on this account unless otherwise specified elsewhere in the contract.
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2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by
BHEL in case of following situations for reasons other than Force majeure conditions and not
attributable to contractor:

i) suspension of work(s) at a Project either by BHEL or Customer,
or

i) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be
executed and there is no possibility of commencement of work for a period of not less than
three months

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL
after successful remobilization by contractor at site, and decision of BHEL shall be final and binding
on the contractor. After remobilization, all conditions as per contract shall become applicable. In
case Contractor does not remobilize with adequate resources or does not start the work within the
period as intimated, then BHEL reserves the right to terminate the contract and effect remedies
under Clause 2.7.2.2. In case of any conflict, BHEL decision in this regard shall be final and binding
on the contractor.

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its
discretion may consider to short close the contract in any of the following cases:

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the
scope of work envisaged as per the contract.

b) There has been no significant work in past 6 months OR no significant work is expected in next 6
months (example in Hydro projects or in projects where work has stopped due to reasons beyond
the control of BHEL).

c) The balance works cannot be done within a reasonable period of time as they are dependent on
unit shut down or on other facilities of customer or any other such reasons not attributable to the
contractor.

At the point of requesting for short closure, contractor shall establish that he has completed all
works possible of completion and he is not able to proceed with the balance works due to
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of
work (or estimated value of services to be provided for carrying out milestone/stage payments like
Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract
value.

Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation
arising out of short-closure of contract as per clause no. 2.7.8 (b) above.

2.7.9 LIQUIDATED DAMAGES

Liquidated Damages, wherever referred under this Tender/Agreement, shall mean and refer to the
damages, not in the nature of penalty, which the contractor agrees to pay in the event of delay in
delivery of stores, installation, commissioning, breach of contract etc. as the case may be.

Liquidated Damages leviable upon the contractor is a sum which is agreed by the parties as a
reasonable and genuine pre-estimate of damages which will be suffered by BHEL on account of
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delay/breach on the part of the contractor.
Liquidated Damages shall be calculated in the manner stipulated hereinafter:

In case the work is not completed within the stipulated time period, BHEL at its discretion may grant
provisional time extension to contractor for the sole purpose of completion of balance works keeping
its right reserved under the contract and law.

Grant of any provisional time extension shall by no means be considered as waiver of BHEL rights
under the contract or law.

After the completion of work, duly certified by Engineer In-charge, a comprehensive delay analysis
shall be carried out to ascertain the attribution of delays in the provisional time extensions granted to
contractor. The delay analysis shall record:

a) Delays solely attributable to contractor
b) Delays attributable to BHEL
c) Delays on account of Force Majeure (as specified elsewhere in the contract)

The total period under the final time extension shall be equal to the period between the scheduled
date of completion and the actual date of completion of contract. LD shall be imposed/ levied for the
portion of time extensions solely attributable to contractor and recoverable from the dues payable to
the contractor.

For the periods, wherein the delay as per the comprehensive delay analysis carried out is solely
attributable to contractor, BHEL shall have the right to impose Liquidated Damage at the rate of
0.5% of the contract value, per week of delay or part thereof subject to a maximum of 10% of the
contract value.

Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works
executed on Man-day rate basis, Supplementary/ Additional Iltems and PVC. Before levying LD, the
contractor shall be duly intimated the amount and reasons thereof for imposition of LD.

28  RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS ETC.

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:

2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is
being executed.

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals and religious and other customs.

2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen
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2.84

2.8.5

2.8.6

2.8.7

2.8.8

2.8.9

2.8.10

2.8.11

2.8.12

Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Fund and
Miscellaneous Provisions Act, 1952, Employees State Insurance Scheme, Contract Labour
(Regulation and Abolition) Act, 1970, Payment of Bonus & Gratuity Act, Building and Other
Construction Workers (Regulation of Employment and Conditions of Service) Act 1996, The
Building and Other Construction Workers' Welfare Cess Act 1996 and other Acts, Rules, and
Regulations for labour/workers as applicable and as may be enacted by the State Government and
Central Govt. during the tenure of the Contract and having force or jurisdiction at Site. The
Contractor shall also comply with provisions of and give all such notices to the local Governing
Body, Police and other relevant Authorities as may be required by the Law. The Contractor shall
without any fail maintain all the registers/records in proper formats as per all the Acts, Rules and
Regulations mentioned in this clause 2.8.3.

The Contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based
on the certificate (Form- V or as applicable) issued by the Principal Employer/Customer.

The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls,
royalties, commission or other charges which may be leviable on account of his operations in
executing the contract.

While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate,
all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate
etc. will have to be made by contractor. However, BHEL will not make any payment to the
Inspectorate in connection with contractor’'s Welders/Electricians qualification tests etc.

Contractor shall be responsible for provision of Health and Sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as
may be required for safe and satisfactory execution of contract.

The contractor shall be responsible for proper accommodation including adequate medical facilities
for personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site/company premises. If any such damage is caused, it is responsibility of the
contractor to make good the losses or compensate for the same.

All the properties/equipments/components of BHEL/their Client/customer loaned with or without
deposit to the contractor in connection with the contract shall remain properties of BHEL/their
Client/customer.

The contractor shall use such properties for the purpose of execution of this contract. All such
properties/equipments/components shall be deemed to be in good condition when received by the
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage,
repairs etc. the cost thereof as may be fixed by BHEL Engineer will be recovered from the
contractor.
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2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract.

2.8.14 Any delay in completion of works/or non-achievement of periodical targets/non execution of
contract due to the reasons attributable to the contractor, the same may have to be compensated
by the contractor either by increasing manpower and resources or by working extra hours and/or by
working more than one shift. All these are to be carried out by the contractor at no extra cost.

2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to
other agencies working in the same premises.

2.8.16 All safety rules and codes applied by the Customer/BHEL at site shall be observed by the
contractor without exception. The contractor shall be responsible for the safety of the
equipment/material and works to be performed by him and shall maintain all light, fencing guards,
slings etc. or other protection necessary for the purpose. Contractor shall also take such additional
precautions as may be indicated from time to time by the Engineer with a view to prevent pilferage,
accidents, fire hazards. Due precautions shall be taken against fire hazards and atmospheric
conditions. Suitable number of Clerical staff, watch and ward, store keepers to take care of
equipment/materials and construction tools and tackles shall be posted at site by the contractor il
the completion of work under this contract.

The contractor shall arrange for such safety devices as are necessary for such type of work and
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices.

Contractor has to ensure the implementation of Health, Safety and Environment (HSE)
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit
record/reports as per HSE plan/activities as per instruction of BHEL/Customer.

2.8.17 The contractor shall be directly responsible for payment of wages to his workmen/labours before
the expiry of seven days from the last day of wage period and to ensure disbursement of wages in
the presence of the representative from BHEL. A pay roll sheet giving all the payments given to the
workers and duly signed by the contractor’s representative should be furnished to BHEL site for the
purpose of maintaining the records for compliance.

Contractor shall create awareness amongst their workforce by helping & encouraging in opening
bank accounts and to encourage them to adopt digital mode of transactions. While releasing
wages/ salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI's guidelines
for maximizing such transactions through Non-Cash / digital means.

2.8.18 In case of any class of work for which there is no such specification as laid down in the contract,
such work shall be carried out in accordance with the instructions and requirements of the
Engineer.

2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.
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2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the
plant/equipment has been taken over by BHEL or their Customer whichever is earlier.

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute,
excepting force majeure conditions. All such problems/disputes shall be separately discussed and
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as
breach of contract and dealt with accordingly.

2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while executing
day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work,
all scrap, packing materials, rubbish, unused and other materials and deposit them in places
specified by the Engineer. The contractor will also demolish all the hutments, sheds, offices etc.
constructed and used by him and shall clean the debris. In the event of his failure to do so, the

same will be arranged to be done by the Engineer and the expenses recovered from the
contractor.

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the
stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to

the dimensions and clearance given in the drawings and/ or as per the instructions of the
Engineer.

2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will
take necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/
replaced immediately and in case of his failure to do so within a reasonable time, BHEL shall to
recover the loss from the contractor.

2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of
compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an
accident which is attributable to the negligence of contractor, agency or firm or any of its
employees as detailed below.

a) Victim: Any person who suffers permanent disablement or dies in an accident as defined below.

b) Accident: Any death or permanent disability resulting solely and directly from any unintended
and unforeseen injurious occurrence caused during the manufacturing/ operation and works
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection
and commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul,
renovation and retrofitting, trial operation, performance guarantee testing undertaken by the
company or during any works/ during working at BHEL Units/ Offices/ townships and
premises/ Project Sites.

c¢) Compensation in respect of each of the victims:

i. In the event of death or permanent disability : Rs. 10,00,000/- (Rs. Ten Lakh).
resulting from Loss of both limbs

ii. In the event of other permanent disability : Rs.7,00,000/- (Rs. Seven Lakh)

e —
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d) Permanent Disablement: A disablement that is classified as a permanent total disablement
under the proviso to section 2 (1) of the Employee’s Compensation Act, 1923.

2.8.26 Contractor shall be fully responsible for the safety of their T&Ps and other material mobilized at
site. In any case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the
contractor.

2.8.27 Contractor will ensure that the work/job is executed through his/her employees on and under no
circumstances, the contractor shall subcontract the job without prior written permission from BHEL.

2.8.28 The liability for any compensation on account of injury sustained by an employee of the contractor
will be exclusively that of the contractor.

29  EXECUTION PLAN, PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE
EVALUATION

29.1 A tentative plan/ programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be made jointly by BHEL and Contractor, before
commencement of work. The above programme shall be supported by month wise deployment of
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically
(Daily/Weekly/Monthly) vis-a-vis this jointly agreed programme.

Subsequently, every month, quarterly rolling plan will be made by BHEL based on budgeted
targets.

Monthly plan in F-14 format shall be drawn from this Quarterly plan. Monthly plan shall necessarily
include activities required for achieving targets/ milestones unless inputs/ fronts are not available.
While planning and arriving on asking rate all available inputs shall be taken into consideration.

Vendor will be required to execute the monthly plan in that month in addition to make full efforts to
minimize the cumulative shortfall attributable to him up to the month.

BHEL may require monthly work plan up to one and half times of average monthly value and
demand matching manpower.

Where, Average Monthly Value = Total Contract Value (as per latest revision) / Period of Contract
(in months)

Provided, this requirement is reflected in the rolling quarterly plan two months in advance.

If the Contractor refuses to sign the F-14 format, those F-14 formats requiring Contractor's
signature shall be deemed to have been signed and accepted by the Contractor, if communicated
to the Contractor through email or any other mode as stated in clause 2.3.1.

The Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other
reports/information including manpower, consumables, T&P mobilization etc. as desired by BHEL.

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme
as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e.
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted
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by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site
Engineer of the availability of the above prescribed formats duly filled in and signed.

29.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL

2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the
basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL
reserves the right to revise the evaluation formats during the course of execution of the works.

210 TIME OF COMPLETION

2.10.1 The time for completion shall be as mentioned in the LOA/Contract. The time for completion shall
be reckoned from the date of commencement of work at Site as certified/notified in writing by BHEL
Engineers.

2.10.2 Time being the essence of the contract, the entire work shall be completed by the contractor within
the time schedule or within such extended periods of time as may be allowed by BHEL under
clause 2.11.

211 EXTENSION OF TIME FOR COMPLETION

2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract. If the completion of work gets delayed for reasons not attributable to the contractor,
the contract period may be suitably extended at the sole discretion of BHEL

211.2 Based on the F-14 formats, the works balance at the end of original contract period less the
backlog attributable to the contractor shall be quantified, and the number of months of ‘Time
extension’ required for completion of the same shall be jointly worked out. Within this period of
‘Time extension’, the contractor is bound to complete the portion of backlog attributable to the
contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension
shall be worked out similarly.

2.11.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and
completion of contract, due to backlog attributable to the contractor alone, then it shall be without
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in
addition to any other actions BHEL may wish to take under Clause 2.7.2 of GCC i.e. Breach of
Contract, Remedies and Termination.

2.11.4 Planning, progress monitoring, monthly review and performance monitoring shall be carried out as
per clause 2.9 of GCC.

212 Void
213 SECURED RECOVERABLE ADVANCES:

213.1 INTEREST FREE MOBILIZATION ADVANCE: Competent Authority of BHEL may approve
proposals for payment of Interest Free Secured Mobilization Advance (limited to a maximum of 5%
of the Contract Value) only in Installation Works in Power Plants under exceptional circumstances.
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Interest Free Mobilization Advance shall be disbursed in specifically mentioned stages of major
resource mobilization in the beginning of the contract, as specified in the TCC, in three or more
instalments with the value of any instalment not more than 2.5% of the Contract Value. The next
instalment will be due only on completion of the activities linked to the previous instalment.

Each such instalment is to be secured through BG of 100% of the instalment amount.

Recovery of Interest Free Secured Advance shall be made @ 10% of Running Bill Amount. As and
when the total recovered amount exceeds any of the BG value submitted against the advance, that
BG shall be returned.

In any case, Interest Free Advance shall be fully recovered by the time the contract reaches 50%
of the original contract period either from Running Bills or by the Contractor directly depositing the
amount. If the Contractor fails to deposit the total amount by the stipulated date, the recovery shall
be made by encashing BGs/ Securities available with BHEL for the balance amount.

2.13.2 INTEREST BEARING ADVANCE:

2.13.21 INTEREST BEARING MOBILIZATION ADVANCE: Competent authority may also approve need-
based Interest-Bearing Mobilization advance after a certification from the Contractor for having
achieved a financial progress of 10% of the original contract price. However, the total mobilization
advance (including Interest Free Mobilization Advance) shall not exceed 10% of the Contract
Value. Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be 110% of the
advance so as to enable recovery of not only principle amount but also the interest portion, if so
required.

213.2.2 INTEREST BEARING SECURED ADDITIONAL INTERIM ADVANCE: In exceptional
circumstances, with due justification, Competent Authority of BHEL may approve proposals for
payment of additional interim interest bearing advance against Bank Guarantee, for resource
augmentation towards expediting work for project implementation. Contractor shall establish the
utilization of advance drawn in the form of Utilization Certificate before the release of next
instalment.

Bank Guarantee shall be 110% of the advance so as to enable recovery of not only principle
amount but also the interest portion, if so required. Unadjusted amount of advances (including
Interest Free Mobilization Advance) paid shall not exceed 10% of the total contract value at any
point of time.

NOTES for INTEREST BEARING ADVANCE:

(a) Recovery of Interest Bearing Advances shall be made from the Running Bills progressively.
Recovery rate per month for Interest Bearing Advances shall be the sum of:

i) Not less than 10% of Running Bill amount
i) Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts

(b) In any case, Interest Bearing Advance shall be fully recovered by the time the contractor’s
billing reaches 90% of contract value either from Running Bills or by the Contractor directly
depositing the amount. If the Contractor fails to deposit the total amount by the stipulated date,
the recovery shall be made by encashing BGs/ Securities available with BHEL for the balance
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amount along with interest.

(c) Payment and recovery of any of the above advance(s) shall be at the sole discretion of BHEL
and shall not be a subject matter of arbitration.

(d) The rate of interest applicable for the above advances shall be the repo rate prevailing on the
date of release of advance plus 4%, and such rate will remain fixed till the total advance amount
is recovered.

(e) Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and
shall be valid for at least one year or the recovery duration whichever is earlier. In case the
recovery of dues does not get completed within the aforesaid BG period, the contractor shall
renew the BG or submit fresh BG for the outstanding amount, valid for at least one year or the
remaining recovery duration whichever is earlier. For each advance, the Contractor will be
allowed to submit more than one BG so that the BGs can be returned progressively based on
recovered amount. In case, the Contractor prefers to submit single BG against an advance, the
amount of BG may be progressively reduced by the amount repaid by the Contractor.

(f) BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails
to comply with the BG requirement.

2.13.3 SECURED ADVANCE AGAINST MATERIAL BROUGHT TO SITE:

Secured advance on the security of materials (which are not combustible, fragile or perishable in
nature) brought to the site but not yet incorporated in the works will be made up to 75% of Invoice
value, or the 75% of the corresponding value of the materials determined on the basis of BOQ
rates, whichever is less, subject to the condition that their quantities are not excessive and shall be
used within a period of 90 days and subject to the stipulations, as mentioned below:

(i)  Contractor shall obtain prior permission of Engineer-in-charge before procurement of materials
against which advance is being sought. Engineer-in-charge shall ensure formal approval of
Construction Manager before communicating the permission to Contractor.

(i) Secured advance shall not be allowed/ payable for materials procured by Contractor before
the date of such permission.

()  Secured Advance shall be allowed only once against a single invoice. Multiple Secured
Advance against single invoice is not allowed.

(iv) Secured advance against materials shall be paid only against non-perishable items. Engineer-
in-charge to ensure that such items are adequately covered under insurance cover (to be
taken by the Contractor if not covered under BHEL Insurance Policy).

(v) At any point of time, the unadjusted secured payments against material brought to site shall
not be more than 5% of the Contract Value.

(vi) The advance will be repaid from each succeeding Running bill(s) to the extent materials for
which advance has been previously paid have been incorporated into the works. In any case,
such advance payment shall be fully recovered maximum from 3-4 subsequent RA bills
whether the material is consumed in the work or not. In absence of sufficient value of RA bills
for making the required recovery, the Contractor shall deposit the balance amount. If the
Contractor fails to deposit the total amount by the stipulated date, the recovery shall be made
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by encashing the Securities available with BHEL for the balance amount.

(vii) Contractor has to give a formal deed of hypothecation, drawn up on non-judicial stamp paper
under which the BHEL secures a lien on the materials and is safeguarded against losses, due
to the contractor postponing the execution of the work or due to the shortage or misuse of
materials and against the expenses incurred on their watch and safe custody.

214  QUANTITY VARIATION

2.14.1 Variation in Final Executed Contract Value

The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). No compensation becomes payable in case the variation of the final executed
contract value is within the limits of Minus (-) 15% of awarded contract value. Also, no
compensation becomes payable in case the contract gets partially executed/ short closed/
terminated/ work withdrawn under Rights of BHEL mentioned in Clause 2.7 of GCC. In case of
work terminated/ short closed under clause 2.7.4 of GCC, compensation may be considered only if
BHEL receives compensation from customer.

Compensation due to variation of final executed contract value in excess of the limits defined in
clause above, shall be as follows:

i) In the event the finally executed contract value reduces below the lower limit of awarded
Contract Value due to quantity variation specified above, the Contractor will be eligible for
compensation @ 15% of the difference between the lower limit of the awarded contract value
and the actual executed contract value.

i) In the event the finally executed contract value increases above the awarded Contract Value
due to quantity variation, the Contractor is not eligible for any compensation.

2.14.2 Variation in Individual Quantities of BOQ Item(s)

The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). No compensation becomes payable in case the variation of the quantity of
individual BOQ item(s) is within the limits of Plus (+) 100% of the quantity in the original price
schedule in this regard.

In case executed quantity for a particular BOQ item(s) exceeds two times the quantity in the
original price schedule (100% increase), then the revision in rates for such BOQ item(s) for the
quantity in excess of two times the quantity in the original price schedule including any subsequent
increase in quantity, may be considered based on request from the Contractor, however, BHEL
decision in this regard shall be final. Revised rates for subject BOQ item(s) shall be worked out on
the basis of prevailing market rates mutually agreed between BHEL and Contractor. PVC/ ORC will
not be applicable for these revised rates.

BHEL, however, retains the right to arrange the excess quantity through any other source for
expediting activities in the interest of the Project.

Note:

(a) Revision in rates under clause 2.14.2 will remain admissible in those cases also, where, the
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Contractor is eligible for compensation under clause 2.14.1 ).

(b) The value of work executed at revised rates due to variation in Individual Quantities of BOQ
ltem(s) shall be included while calculating the finally executed contract value in clause no. 2.14.1
above.

215 EXTRA WORKS

2.15.1 All rectifications/modifications, revamping and reworks required for any reasons not due to the fault
of the contractor, or needed due to any change in deviation from drawings and design of
equipments, operation/maintenance requirements, mismatching or due to damages in transit,
storage and erection/commissioning and other allied works which are not very specifically indicated
in the drawings, but are found essential for satisfactory completion of the work, will be considered
as extra works.

215.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in
rectification of the damage/loss, will have to be carried out by the contractor free of cost. Under
such circumstances, any material and consumable required for this purpose will also have to be
arranged by the contractor at his cost.

2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine
activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be
signed by the contractor's representative and BHEL engineer. No claim for extra work will be
considered/entertained in the absence of the said supporting documents i.e. daily log sheets.
Signing of log sheets by BHEL engineer does not necessarily mean the acceptance of such works
as extra works.

2.15.4 BHEL retains the right to award or not to award any of the major repair/rework/modification/
rectification/fabrication works to the contractor, at their discretion without assigning any reason for
the same.

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer,
payment will be released on competent authority's approval at the following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-
hour rate, including overtime if any, supervision, use of tools and tackles and other site expenses
and incidentals, consumables for carrying out any major rework/repairs/ rectification/ modification/
fabrication as certified by site as may arise during the course of erection, testing, commissioning or
extra works arising out of transit ,storage and erection damages, payment, if found due will be at
Rs139/- per man hour.

2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject
to any variation during execution of the work. PVC will not be applicable for extra works. Rate
revision, Over Run Charges/compensation etc. will not be applicable on extra works.

2.15.7 Extra Works for Civil Packages shall be regulated as follows —

i)  Rates for Extra Works arising due to (1) non-availability of BOQ (Rate Schedule), OR (2) change in
Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to
no fault of Contractor, shall be in the order of the following:

a) ltem rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with
applicable escalation derived from All India Consumer Price Index for Whole Sale
Commodities.
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b) As per latest edition of CPWD-DSR with applicable escalation derived from All India
Consumer Price Index for Whole Sale Commodities OR Notification issued by the office of
CPWD for ‘Cost Index’ in that Region where the project is being executed with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities,
whichever is less.

c) Item rates are to be worked out on the basis of market rates prevailing on the date of
execution mutually agreed between BHEL and Contractor.

i)  PVC and ORC will not be applicable for (i) above.

2,16  SUPPLEMENTARY ITEMS

2.16.1 For NON-Civil Works
Supplementary items are items/works required for completion of entire work but not specified in the
scope of work. Subject to certification of such items/works as supplementary items by BHEL
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:
i)  Based on percentage breakup/rates indicated for similar/nearby items.
i) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to
suit the type of work.

2.16.2 For Civil Works

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the
original scope of works as per contract subject to certification of BHEL Engineer shall be worked
out as under:

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with
applicable escalation derived from All India Consumer Price Index for Whole Sale
Commodities

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’
and rate shall be derived as per clause no 2.15.7

i) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole
discretion of BHEL, and shall be considered as part of executed contract value for the purpose of
Quantity Variation as per clause 2.14

i) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.
iv)  PVC and ORC will not be applicable for (i) above.

217  Void

2.18 INSURANCE

2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering
the risks during transit, storage, erection and commissioning.

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipment, workmen etc.
against accidents and injury while at work and to pay compensation, if any, to workmen as per
Workmen’s compensation Act. The work will be carried out in a protected area and all the rules
and regulations of the client /BHEL in the area of project which are in force from time to time will
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have to be followed by the contractor.

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to
pay necessary compensation and other expense, if so decided by the appropriate authorities.

2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or
customer. For lodging / processing of insurance claim, the contractor will submit necessary
documents. BHEL will recover the loss including the deductible franchise from the contractor, in
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of
any theft of material under contractor's custody, matter shall be reported to Police by the contractor
immediately and copy of FIR and subsequently police investigation report shall be submitted to
BHEL for taking up with insurance. However, this will not relieve the contractor of his contractual
obligation for the material in his custody.

219 STRIKES & LOCKOUT

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if
the strike or lockout declared is not settled within a period of one month, it may be considered as
‘Breach of Contract’ under Clause 2.7 and the remedies under Clause 2.7.2.2 may be executed, at
the discretion of BHEL.

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the
employment of BHEL.

220 FORCE MAJEURE

2.20.1 "Force Majeure" shall mean circumstance which is:

2.20.1.1.1  beyond control of either of the parties to contract.

2.20.1.1.2 Either of the parties could not reasonably have provided against the event before entering into
the contract,

2.20.1.1.3 Having arisen, either of the parties could not reasonably have avoided or overcome, and

2.20.1.1.4 Is not substantially attributable to either of the parties

And prevents the performance of the contract.

Such circumstances include but not limited to

2.20.1.2 War, hostilities, invasion, act of foreign enemies.

2.20.1.3Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war.

2.20.1.4Riot, commotion or disorder by persons other than the contractor’s personnel and other employees
of the contractor and sub-contractors.

2.20.1.5Strike or lockout not solely involving the contractor's personnel and other employees of the
contractor and sub-contractors.

2.20.1.6Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-
activity, except as may be attributable to the contractor's use of such munitions, explosives,
radiation or radio- activity.

2.20.1.7Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood,
fire, cyclones etc.
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2.20.1.8Epidemic, pandemic etc.

2.20.2 The following events are explicitly excluded from Force Majeure and are solely the responsibilities
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b)
late delivery of equipment or material (unless caused by Force Majeure event) and (c) economic
hardship.

2.20.3 If either party is prevented, hindered or delayed from or in performing any of its obligations under
the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence
of such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such
event.

2.20.4 The party who has given such notice shall be excused from the performance or punctual
performance of its obligations under the Contract for so long as the relevant event of Force
Majeure continues and to the extent that such party's performance is prevented, hindered or
delayed. The Time for Completion shall be extended by a period of time equal to period of delay
caused due to such Force Majeure event.

2.20.5 Delay or non-performance by either party hereto caused by the occurrence of any event of Force
Majeure shall not

2.20.5.1Constitute a default or breach of the Contract.

2.20.5.2Give rise to any claim for damages or additional cost expense occasioned thereby, if and to the
extent that such delay or non-performance is caused by the occurrence of an event of Force
Majeure.

2.20.6 BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force
Majeure in line with extant guidelines. In any case, Supplier/\VVendor cannot consider deemed short-
closure after 1 year of imposition of Force Majeure.

2.21 SETTLEMENT OF DISPUTE

If any dispute or difference of any kind whatsoever shall arise between BHEL and the
Supplier/Vendor, arising out of the contract for the performance of the work whether during the
progress of contract termination, abandonment or breach of the contract, it shall in the first place
referred to Designated Engineer for amicable resolution by the parties. Designated Engineer ( to be
nominated by BHEL for settlement of disputes arising out of the contract ) who within 60 days after
being requested shall give written notice of his decision to the contractor. Save as hereinafter
provided, such decision in respect of every matter so referred shall forthwith be given effect to by the
Supplier/Vendor who shall proceed with the work with all due diligence, whether he or BHEL desires
to resolve the dispute as hereinafter provided or not.

If after the Designated Engineer has given written notice of this decision to the party and no intention
to pursue the dispute has been communicated to him by the affected party within 30 days from the
receipt of such notice, the said decision shall become final and binding on the parties. In the event
the Supplier/Vendor being dissatisfied with any such decision or if amicable settlement cannot be
reached then all such disputed issues shall be resolved through conciliation in terms of the BHEL
Conciliation Scheme 2018 as per Clause 2.21.1.
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2.21.1 CONCILIATION

Any dispute, difference or controversy of whatever nature howsoever arising under or out of or in
relation to this Agreement (including its interpretation) between the Parties, and so notified in
writing by either Party to the other Party (the “Dispute”) shall, in the first instance, be attempted to
be resolved amicably in accordance with the conciliation procedure as per BHEL Conciliation
Scheme 2018. The proceedings of Conciliation shall broadly be governed by Part-Ill of the
Arbitration and Conciliation Act 1996 or any statutory modification thereof and as provided in -
“Procedure for conduct of conciliation proceedings” (as available in www.bhel.com)).

Note: Ministry of Finance has issued OM reference No. 1/2/24 dated 03.06.2024 regarding
“Guidelines for Arbitration and Mediation in Contracts of Domestic Public Procurement. In the said
OM it has been recommended that Government departments/

Entities/agencies are to encourage mediation under the Mediation Act. 2023 . The said Act has not
yet been notified by the Government. Therefore, the clause “Settlement of Disputes” shall be
modified accordingly as and when the Mediation Act 2023 gets notified.

2.21.2 ARBITRATION

2.21.21 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable
settlement (whether by Conciliation to be conducted as provided in Clause 2.21.1 herein above or
otherwise) in respect of any dispute or difference; arising out of the formation, breach,
termination, validity or execution of the Contract; or, the respective rights and liabilities of the
Parties; or, in relation to interpretation of any provision of the Contract; or. in any manner touching
upon the Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, refer the
disputes to Arbitral Institution i.e. “India International Arbitration Centre (IIAC) Delhi” for
PSNR & PSER / “Mumbai Centre for International Arbitration (MCIA), Mumbai” for PSWR /
“Nani Palkhivala Arbitration Centre (NPAC) Chennai” for PSSR and such dispute to be
adjudicated by Sole Arbitrator appointed in accordance with the Rules of said Arbitral Institution.

2.21.2.2 A party willing to commence arbitration proceeding shall invoke Arbitration Clause by giving
notice to the other party in terms of section 21 of the Arbitration & Conciliation Act, 1996
(hereinafter referred to as the ‘Notice’) before referring the matter to arbitral institution. The Notice
shall be addressed to the Head of the Region, Power Sector/ Unit, BHEL, executing the
Contract and shall contain the particulars of all claims to be referred to arbitration with sufficient
detail and shall also indicate the monetary amount of such claim including interest, if any.

2.21.2.3 After expiry of 30 days from the date of receipt of aforesaid notice, the party invoking the
Arbitration shall submit that dispute to the Arbitral Institutions and that dispute shall be
adjudicated in accordance with their respective Arbitration Rules. The matter shall be adjudicated
by a Sole Arbitrator who shall necessarily be a Retd Judge having considerable experience in
commercial matters to be appointed/nominated by the respective institution. The cost/expenses
pertaining to the said Arbitration shall also be governed in accordance with the Rules of the
respective Arbitral Institution. The decision of the party invoking the Arbitration for reference of
dispute to a specific Arbitral institution for adjudication of that dispute shall be final and binding on
both the parties and shall not be subject to any change thereafter. The institution once selected at
the time of invocation of dispute shall remain unchanged.

2.21.2.4 The fee and expenses shall be borne by the parties as per the Arbitral Institutional rules.
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2.21.2.5 The Arbitration proceedings shall be in English language and the seat and venue of Arbitration
shall be Delhi for PSNR/ Kolkata for PSER/ Nagpur for PSWR/ Chennai for PSSR.

2.21.2.6 Subject to the above, the provisions of Arbitration & Conciliation Act 1996 and any amendment
thereof shall be applicable. All matters relating to this Contract and arising out of invocation of
Arbitration clause are subject to the exclusive jurisdiction of the Court(s) situated at Delhi for
PSNR/ Kolkata for PSER/ Nagpur for PSWR/ Chennai for PSSR.

2.21.2.7 Notwithstanding any reference to the Designated Engineer or Conciliation or Arbitration herein, a. the
parties shall continue to perform their respective obligations under the Contract unless they otherwise
agree. Settlement of Dispute clause cannot be invoked by the Contractor, if the Contract has been
mutually closed or ‘No Demand Certificate’ has been furnished by the Contractor or any Settlement
Agreement has been signed between the Employer and the Contractor.

2.21.2.8 The Mechanism of resolution of disputes through arbitration shall be available only in the cases where the
value of the dispute is less than Rs. 10 Crores.

2.21.2.9 In case the disputed amount (Claim, Counter claim including interest is Rs. 10 crores and above, the
parties shall be within their rights to take recourse to remedies other than Arbitration, as may be available
to them under the applicable laws after prior intimation to the other party. Subject to the aforesaid
conditions, provisions of the Arbitration and Conciliation Act, 1996 and any statutory modifications or re-
enactment thereof as amended from time to time, shall apply to the arbitration proceedings under this
clause.

2.21.2.10 In case, multiple arbitrations are invoked (whether sub-judice or arbitral award passed) by any party to
under this contract, then the cumulative value of claims (including interest claimed or awarded) in all such
arbitrations shall be taken in account while arriving at the total claim in dispute for the subject contract for
the purpose of clause 2.21.2.9. Disputes having cumulative value of less than 10 crores shall be resolved
through arbitration and any additional dispute shall be adjudicated by the court of competent jurisdiction.

2.21.3 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the
following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port
Trusts inter se and also between CPSEs and Government Departments/Organizations (excluding
disputes concerning Railways, Income Tax, Customs & Excise Departments), such dispute or
difference shall be taken up by either party for resolution through AMRCD (Administrative
Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 05/0003/2019-FTS-
10937 dated 14-12-2022 as amended from time to time.

2.21.4 No Interest payable to Contractor

Notwithstanding anything to the contrary contained in any other document comprising in the Contract, no
interest shall be payable by BHEL to Contractor on any moneys or balances including but not limited to the
Security Deposit, EMD, Retention Money, RA Bills or the Final Bill, or any amount withheld and/or
appropriated by BHEL etc., which becomes or as the case may be, is adjudged to be due from BHEL to
Contractor whether under the Contract or otherwise.

222 RETENTION AMOUNT

2.22.1 Retention Amount shall be 5% of contract value and shall be furnished before the first RA Bill
becomes due for payment. In case of increase in contract value, additional 5% of differential
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amount shall be submitted by Contractor before payment of next RA Bill due.

The Retention amount of 5% of the contract value may be accepted in the following forms: -

i.  Cash (as permissible under the extant Income Tax Act).

i.  Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic
Fund Transfer in favour of BHEL.

ii. — Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas
Patras etc. (held in the name of Contractor fumnishing the security and duly endorsed/
hypothecated / pledged, as applicable, in favour of BHEL).

iv.  Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies
Act and in line with clause 1.12 of GCC. The Bank Guarantee format for Retention Amount shall be
in the prescribed formats. The validity of BG shall be initially for the contract period & shall be
extended up to acceptance of final bill if the final bill is not settled during the contract period.

v.  Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL).

vi.  Insurance Surety Bonds.

Alternatively, on successful bidder’s request, the Retention Amount can also be recovered at the
rate of 10% of the gross amount, progressively, from each of the running bills of the contractor till
the total amount of the required retention amount is collected.

In case, contractor opts cash deduction from RA bills in the beginning & subsequently submit 5% of
the Contract Value as Retention amount in any form as mentioned above, then refund of deducted
retention amount may be permitted to contractor.

Note:
BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the
documents or in any other matter connected therewith.

2.22.2 Refund of Retention Amount shall be as follows:

100% of Retention Amount shall be released along with Final Bill after deduction of all expenses/
other amounts due to BHEL under the contract/ other contracts entered into with them (contractor)
by BHEL.

223 PAYMENTS
Payments to Contractors are made in any one of the following forms: -

2.23.1 Running Account Bills (RA Bills)

i) These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

i)  Payments shall be made according to the extent of work done as per measurements taken up to
the end of the calendar month and in line with the terms of payments described in the Tender
documents.

i) Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of
contract.
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iv)  Full rates for the work done shall be allowed only if the quantum of work has been done as per the
specifications stipulated in the contract. If the work is not executed as per the stipulated
specifications, BHEL may ask the contractor to redo the work according to the required
specifications, without any extra cost. However, where this is not considered necessary ‘OR’ where
the part work is done due to factors like non-availability of material to be supplied by BHEL ‘OR’
non availability of fronts ‘OR’ non availability of drawings, fraction payment against full rate, as is
considered reasonable, may be allowed with due regard for the work remaining to be done. BHEL
decision in this regard will be final and binding on the contractor.

v) In order to facilitate part payment, BHEL at its discretion may further split the contracted
rates/percentages to suit site conditions, cash flow requirements according to the progress of work,
subject to following:

a) Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed.

b) Payment of item rate to be made in not more than three instalments, last stage payment to be
not lower than 20% of the item rate.

2.23.2 Final Bill

Final Bill" is used for final payment on closing of Running Account for works or for single payment
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of
works as per scope and upon material reconciliation, along with the following:

i) ‘No Claim Certificate’ by Contractor as per clause 2.6.10 of GCC

i)  Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various
Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc.

i) Indemnity Bond as per prescribed format.

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL.

224 PERFORMANCE GUARANTEE FOR WORKMANSHIP

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of Twelve months from the date of commencement of guarantee period as defined in
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to
repair the defective works within the time specified by the Engineer, BHEL may proceed to
undertake the repairs of such defective works by itself, without prejudice to any other rights and
recover the cost incurred for the same along with 5% overheads from the Security Deposit.

2.24.2 BHEL shall release the Security Deposit subject to the following
i) Contractor has submitted ‘Final Bill’
i)  Guarantee period as per contract has expired

iiy  Contractor has furnished ‘No Claim Certificate’ as per clause no. 2.6.10 of GCC
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iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in
specified format

v)  Contractor has carried out the works required to be carried out by him during the period of
Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Security Deposit refundable.

2.25 CLOSING OF CONTRACTS

The Contract shall be considered completed and closed upon completion of contractual obligations
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on
specific request of Contractor as per extant BHEL guidelines through the online portal available at
https://siddhi.bhel.in only.

226 SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

The offers of the bidders who are under suspension as also the offers of the bidders, who engage
the services of the banned firms / principal / agents, shall be rejected. The list of banned firms is
available on BHEL web site www.bhel.com.

If any bidder / supplier / contractor during pre-tendering / tendering / post tendering / award /
execution / post-execution stage indulges in any act, including but not limited to, mal-practices,
cheating, bribery, fraud or and other misconduct or formation of cartel so as to influence the bidding
process or influence the price or tampers the tendering process or acts or omits in any manner
which tantamount to an offence punishable under any provision of the Indian Penal Code, 1860 or
any other law in force in India, or does anything which is actionable under the Guidelines for
Suspension of Business dealings, action may be taken against such bidder / supplier / contractor
as per extant guidelines of the company available on www.bhel.com and / or under applicable legal
provisions. Guidelines for suspension of business dealings is available in the webpage:
http://www.bhel.com/vender_registration/vender.php

2.27  LIMITATION ON LIABILITY:

Notwithstanding anything to the contrary in this Contract or LOA or any other mutually agreed
document between the parties, the maximum liability, for damages, of the contractor, its servants or
agents, shall under no circumstances exceed an amount equal to the Price of the Contract or the
Work Order. The Contractor shall not in any case be liable for loss of profit or special, punitive,
exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the
recoveries made by Customer from BHEL on account of Contractor, any other type of recoveries
for workmanship, material, T&P etc. due from the contractor.

2.28 Non-Disclosure Agreement (NDA):

The bidders shall enter into the Non-disclosure agreement totally voluntarily, with full knowledge of
its meaning and without duress. (Format attached).
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2.29 Cartel Formation

The Bidder declares that they will not enter into any illegal or undisclosed agreement or
understanding, whether formal or informal with other Bidder(s). This applies in particular to prices,
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any
other actions to restrict competitiveness or to introduce cartelization in the bidding process. In case,
the Bidder is found having indulged in above activities, suitable action shall be taken by BHEL as
per extant policies/ guidelines.

2.30 Fraud Prevention Policy

Bidder along with its associate /collaborators /sub-contractors /sub-vendors / consultants / service
providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website
http://www.bhel.com and shall immediately bring to the notice of BHEL Management about any
fraud or suspected fraud as soon as it comes to their notice.

2.31  Order of Precedence

In the event of any ambiguity or conflict between the contract Documents, the order of
precedence shall be in the order below:

| Contract agreement with its Amendments
Il. Letter of Award with its Amendments
lll.  Clarifications/Corrigenda/Errata etc. issued in respect of the tender documents by BHEL
IV.  Notice Inviting Tender (NIT)
V. Price Bid
VI.  Technical Conditions of Contract (TCC)—Volume-1A
VII.  Special Conditions of Contract (SCC) —Volume-1B
VIIl.  General Conditions of Contract (GCC) —Volume-1C
IX. Forms and Procedures —Volume-1D

2.32 OTHER ISSUES

2.32.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not
less than Rs 100/- unless otherwise required under relevant statutes.

2.32.2 In case of any conflict between the General Conditions of Contract and Special Conditions of
Contract, provisions contained in the Special Conditions of Contract shall prevail.

2.32.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered.

e —
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