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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector, Southern Region 
          690, Anna Salai, Nandanam, Chennai – 35 

 
 

Tender Specification No. BHEL:PSSR:SCT: 1285 
 
Messrs                          Date :   
 
 
 
 
 
 
Dear Sir, 
 

SUB: Receipt, Unloading at Site Stores / Storage 

Yard, Verification, Stacking and Preservation 

of Materials / Components for NTPC –      

Tamil Nadu Energy Company Ltd. 2 X 500 

MW sets 

 
           

 
Please find enclosed one set of non-transferable tender documents 
containing  -  53   -   pages  of Tender Specification Booklet for the 
above work, along with separate booklet  for Rate schedule and GCC.  

 
 

You are requested to go through the tender documents and offer your 
most competitive rate and submit the tender documents duly filled in 
as per procedure indicated in the tender specification along with 
requisite EMD of Rs.2,00,000/-  (Rupees Two Lakh  only) in the form 
of Demand Draft drawn in favour of M/s.Bharat Heavy Electrical 
Limited Chennai - 35. Bids with Deviations from the tender conditions 
will be rejected. 
 
 

 
 

 
 
              
 
 



                                 

A SEPARATE LETTER SHALL BE FURNISHED INDICATING THAT THERE 

ARE NO DEVIATIONS FROM THE TENDER CONDITIONS( As in Page 8.) 

 

The completed quotations shall reach the office of the under 
signed on or before  24.03.2008  at 14.30 Hrs. The Technical bids, 
will be opened on the same day at 15.00 hrs.  

 
We shall separately intimate the date for opening the price 

bids only to those parties who are technically qualified.  You are 
requested to depute your authorized representative at the time of 
opening. 

 
ANY REVISION OF RATES / PRICES WHATSOEVER AFTER THE 
TIME AND DATE MENTIONED IN TENDER SPECIFICATION FOR 
SUBMISSION OF COMPLETED QUOTATIONS SHALL NOT BE 
ENTERTAINED UNLESS CALLED  FOR  SPECIFICALLY  BY  BHEL. 

 

Kindly acknowledge  receipt of the tender documents and 

confirm your participation. 

 

Kindly note that BHEL reserves the right to reject any or all 

tenders without assigning any reason. 

 

Thanking you, 

          Yours faithfully, 
             For and on behalf of 
                               BHARAT HEAVY ELECTRICALS LIMITED 

 

       ADDITIONAL  GENERAL MANAGER / CONTRACTS 

This Tender document is not transferable. 

Place : Chennai -35 
 
Encl: One set of Tender documents. 

 
 

 
 
 



                                 

 
 

 
 

 
Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

SPECIAL INSTRUCTIONS TO BIDDERS 
 

The Bidder must submit their bids as requested in a sealed cover prominently super 
scribing the Tender Specification number, due date and time of submission as 
mentioned in the  TENDER NOTICE. 
 
The following information shall be furnished by the Bidder along with their offer 
(Technical Bid cover) 
 
01. Details of previous experience during the last Seven  years indicating contract 

value, duration, completion period and present engagement as per G.C.C. 
 
02. Organisation structure of the Company as per GCC. 
 
03. Financial status of the firm enclosing balance sheet and profit and loss account for 

the past 3 years and certificate from the Company’s Banker as per G.C.C 
 
04. Turnover of the Company in last 3 financial years pertaining to this scope of work 

only. 
 
05. Latest Income Tax clearance certificate. 
 
06. BIO DATA of key personnel presently in the Rolls of the company and proposed 

site organization for carrying out the work including deployment of Engineers and 
Supervisors. 

 
07. Declaration sheets as per Appendix of Tender Specification. 
 
08. Checklist and Schedule of General particulars as per Appendix in GCC. 
 
09. T & P owned/deployment details as per G.C.C. 
 
10. Technical manpower deployment details as per G.C.C 
 
11. Other relevant details as per GCC and checklist. 
 
12. These terms and conditions will be read and construed along with General 

Conditions of contract and incase of any conflict or inconsistency between the 
General conditions and the Terms and conditions of the tender specification, the 
provisions contained in the Term and conditions (NIT, Rate Schedule, Common 
conditions, Special Conditions including Appendices) shall prevail.  

 
 
 
 
 



                                 

 
13. THE BIDDERS ARE REQUESTED TO FURNISH THE DOCUMENTS LIKE COPIES 

OF LOI’S, WORK ORDER’S ETC PERTAINING TO THE EXPERIENCE INDICATED 
IN QUALIFYING REQUIREMENT, AS GIVEN BELOW. 

 
14. QUALIFICATION REQUIREMENT 
 
a) The bidders should have executed material handling works for power project 

equipments for any type of power plants or handling of heavy equipments / 
components of any industries such as Petro chemicals, Steel plants,  Refineries, 
Fertilizer plant  in the last seven years.  

 
b) The bidders should    have a minimum average financial turn over of  Rs.71 

Lakhs per year in the preceding three years ending  31st  March 2007. 
   
 The  Bidder  must  have  earned  profit  in  any  one  of  the  last   three  financial  

years ending  31.03.2007  and should have positive net worth as  on  31.03.2007. 
 
 Bidder should submit audited balance sheet and profit & loss account of the 

company for last three years ending 31.03.2007 in support of above requirement. 
      
c) Notwithstanding the above, BHEL reserves the right to reject any Tender or all 

the Tenders for reasons whatsoever beyond our control and the decision of BHEL 
is final.      

 
     LD / Penalty shall be leviable as per the applicable clauses of GCC. 
 
15. TENDERERS  HAVE  TO  FURNISH A DECLARATION SHEET INDICATING THAT 

THERE IS NO DEVIATION FROM THE TENDER DOCUMENTS (AS IN PAGE 8). 
TENDERERS MAY FURTHER NOTE THAT THIS DECLARATION IS A PREREQUISITE 
FOR BHEL TO CONSIDER THEIR BIDS. BIDS SUBMITTED WITHOUT “NO 
DEVIATION DECLARATION” WILL BE REJECTED BY BHEL. 

 
16. SAFETY PLAN 
 
 Bidder may further note that the submission of safety plan is a prerequisite for 

BHEL to consider their bids. 
 
 

 

 

 

 

 



                                 

 
 

 
 

 
Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

PROCEDURE FOR SUBMISSION OF SEALED BIDS 
 

The Tenderers must submit their bids as required in two parts in separate sealed 
covers prominently super scribed as Part I “Technical Bid” and Part II “Price Bid” and also 
indicating on each of the covers the tender specification number and due date and time as 
mentioned in the Tender Notice. 

 
Part I (Technical Bid) Cover I 
 

Excepting Rate Schedule, all other schedules, data sheets and details called for in 
the specification shall be enclosed, in part I Technical Bid only. 

 
Part II (Price Bid) Cover II 
 

All indications of price shall be given in this part II Price Bid. 
 

Tenderers are requested to quote their rates, only in the price bid (part II) provided by 
BHEL. Quoting of rates in any other form / formats will not be entertained. 

 
These two separate cover I & II (Part I and Part II) shall together be enclosed in a 

third envelope (Cover III) along with requisite EMD as indicated and this sealed cover shall be 
super scribed and submitted to Additional  General Manager / Contracts at the above 
mentioned address before the due date as indicated. The Tenderers will be intimated separately 
in case any clarifications are required. 

 

NOTE: 
 

Tenderers are issued with 2 Nos. of Technical Bids, 2 Nos. of Price Bids , out of 
which one set of each document shall be retained by them for their reference. Balance one set 
shall be submitted along with their offer as per procedure indicated above. 
 
EMD amount for this Tender is Rs.2,00,000/- (Rupees Two  Lakh  only). This EMD amount shall 
be submitted in the form of demand draft only drawn in favour of M/s. Bharat Heavy Electricals 
Limited, Chennai – 35.  
 
EMD amount in the form of Bank Guarantee / fixed deposit receipt or in any other 
form will not be accepted. 

 
ANY REVISION OF RATES / PRICES WHATSOEVER AFTER THE TIME 
AND DATE MENTIONED IN TENDER SPECIFICATION FOR 
SUBMISSION OF COMPLETED QUOTATIONS SHALL NOT BE 
ENTERTAINED UNLESS CALLED FOR SPECIFICALLY BY BHEL. 

 
Additional  General Manager/Contracts. 

 
 



                                 

 

 
 
 

Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

 
TENDER NOTICE 

 
Sealed Tenders are invited from reputed contractors with sufficient 

previous experience in the under mentioned similar nature of work: 
 
 
Tender Specification No. BHEL:PSSR:SCT:  1285 
 
 
          Description                                 EMD 
 

Receipt, Unloading at Site Stores / 

Storage Yard, Verification, Stacking and 

Preservation of Materials / Components 

for NTPC – Tamil Nadu Energy Company 

Ltd. 2 X 500 MW sets at Vallur Super 

Thermal Power Project, Kuruvimedu, 

Ponneri, Chennai ,TamilNadu 

 
                
Cost of Tender Documents  :   Rs.1040/- 
(Including all Taxes) 
 
Sale Starts on : 03.03.2008 
 
Sale closes on  : 22.03.2008 
 
Due date and Time for 
Submission :  24.03.2008            14.30 Hrs. 
 
Date and time for opening  
Of Technical Bids :  24.03.2008           15.00 Hrs. 

 
 
 
 
 
 
 

             Rs.2,00,000/-  
(Rupees  Two   Lakh  only) 



                                 
 
 
 

 QUALIFICATION REQUIREMENT 
 

a) The bidders should have executed material handling works for power 
project equipments for any type of power plants or handling of heavy 
equipments / components of industries such as Petro chemicals, Steel 
plants,  Refineries, Fertilizer plant  in the last seven years. 
 

b) The bidders should have a minimum average financial turn over of          
Rs.71 Lakhs per year in the preceding three years ending                       
31st  March 2007. 

   
The Bidder  must  have earned  profit  in  any  one  of  the  last  three  
financial  years  ending  31.03.2007  and  should  have  positive  net 
worth  as  on  31.03.2007. 
 
The  bidders  should  submit  audited balance  sheet  and  profit &  loss  
account  of  the  company  for  last  three  years  ending   31.03.2007  in  
support  of  above  requirement. 

 
c) Notwithstanding the above, BHEL reserves the right to reject any Tender 

or all the Tenders for reasons whatsoever beyond our control and the 
decision of BHEL is final.      

 
LD / Penalty shall be leviable as per the applicable clauses of GCC. 

 

Interested parties can get the Tender documents from the office of the 
Additional General Manager / Contracts on all working days by remitting the cost 
of tender documents either by Cash or A/c Payee Demand Draft drawn in favour 
of M/s. Bharat Heavy Electricals Limited, Chennai – 600 035. Money order, 
Cheques and Postal Orders will not be accepted. 
 
 
The Bharat Heavy Electricals Limited takes no responsibility for any delay, loss or 
non-receipt of tender documents sent by post and also reserves the right to 
reject any or all the tender without assigning any reason therefor. TENDERS 
NOT ACCOMPANIED BY THE PRESCRIBED EARNEST MONEY DEPOSIT 
ARE LIABLE TO BE SUMMARILY REJECTED. 
 
 
 

Additional  General Manager /Contracts 
 
 
 
 
 
 



                                 
 

 

 

TENDER SPECIFICATION : BHEL:PSSR:SCT:1285 

 

CERTIFICATE FOR NO DEVIATION 

 

I,________________________________    Of                      

M/s_____________________________________________________ 

Hereby certify that there is no deviation from the Tender conditions either 

technical or commercial and I am agreeing to all the terms and conditions 

mentioned in the Tender Specification. 

 
 
 
 
 

SIGNATURE OF THE TENDERER 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 



                                 

 
 
 
 

OFFER OF CONTRACTOR 
 
 

 
Additional  General Manager/Contracts 
Bharat Heavy Electricals Limited, 
Power Sector : Southern Region 
690, Anna Salai, 
Nandanam, 
Chennai – 600 035. 
 

 
        Sir, 
 
 

I/We hereby offer to carry out the work detailed in Tender 

Specification No.BHEL:PSSR:SCT:1285 issued by Bharat Heavy 

Electricals Limited, Power Sector : Southern Region, in accordance with 

the terms and conditions thereof. 

 

I/We have carefully perused the following documents connected 

with the above work and agree to abide by the same.  

 
1. Instructions to Tenderer 

2. General Conditions of Contract 

3. Special conditions of Contract 

4. Other Section, Appendices and Schedules 

 

 
 
 
 
 
 
 
 
 
 
 



                                 

 

 

 

I/We have deposited/forwarded herewith the Earnest Money Deposit/a 

sum of Rs.2,00,000/-   (Rupees  Two  Lakh only) vide  DD.No.                           

Dt.                   which shall be refunded should our offer not be accepted. 

Should our offer be accepted, I/We further agree to deposit such additional sum 

which along with the sum of Rs.2,00,000/- (Rupees  Two Lakh  only)  mentioned 

above, to make up the Security Deposit for the work as provided for  in the 

Tender Specification within the stipulated time as may be indicated by BHEL, 

Power Sector : Southern Region, Chennai – 600 035. 

 

I/We further agree to execute all the works referred to in the said 

documents upon the terms and conditions obtained or referred to therein and as 

detailed in the appendices annexed thereto. 

 

 
 

DATE: CONTRACTOR: 

PLACE: ADDRESS: 

 
 
Witness with their address 
 
 
 
 
Signature Name Address 
 
 
 
 
 
 
 

 
 
 



                                 

 
 

 
 
 
 

                         NTPC –TAMIL NADU ENERGY COMPANY LTD. 
  VALLUR  NTECL  2 X  500 MW  TPP 

 
 

PROJECT INFORMATION 
                                                      

                
 
                                               
1. Project Name                       :       Vallur Thermal Power Projects (NTECL) 
 
2.  Project Stage                     :        Stage- I    
 
3. No. of Units x Capacity        :       2  x  500 MW 
 
4. Project  setting up by          :      NTPC –Tamil Nadu Energy  Company Ltd. 
 
 
5.Location and  Approach      :   (i)  Vallur Thermal Power Project -NTECL  
                                                   Kuruvimedu, Ponneri Taluk, 
                                                   Thiruvallur –District . 
                                                   Tamil Nadu 
 
                                                 -25  KM from Chennai  City 

 
-Project is located about 15 KM from National   
Highway (Chennai-Kolkatta ) 

 
                                              ii)  District  :   Thiruvallur 

 
  iii)   State    :     Tamil Nadu 

                                                                                                  
  
6.  Nearest Railway Station            :        Chennai Central   30 KM  
                                                                         
                                            
7.  Nearest Major Town & Distance 
     From Project site                             :      Chennai City  30 KM. 
 
   
8.   Nearest Airport                              :      Chennai     
 



                                 

9. Distance from the Airport to 
       Project site                                    :     45  KM  
 
 
 
 
 
10. Nearest Highway                :    Chennai – Kolkatta 
 
11. Distance from nearest highway                                                                                             
       Point to the site                :      15 KM. 
 
12. Temperature : (Dry bulb )   
         Maximum                                       :     40  Degree 
         Minimum                                        :    20Degree  
         Average                                           :    30 Degree 
 
 
13. Transport: 
 
 a)  By Railway                 :    Broad Gauge   Railway   line of Southern  Railway    
 
 b) Road                         :    State High way  and National  Highway  
 
 
14.Project Site address    :   Vallur Thermal Power Project , 
                                         NTECL  ( 2 x 500 MW )Kuruvimedu Village, 
                                         Ponneri Taluk, Thiruvallur  District , 
                                         Tamil Nadu.                    
 
 
15.  Zero Date /Commencement       :  13-08-2007 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                    

. 



                                 

 
 
 

 
 
 
  

SECTION III 
 

COMMON CONDITIONS OF THE CONTRACT 
 
1.0 SCOPE OF WORK 
 
 Providing manpower, tools and plants, materials, handling equipments 

and consumables, supervision and execution of material handling work 
which includes unloading of components at stores / storage yard 
verifying and stacking in the project area. 

  
 Transportation of certain materials from Godown of Transport carriers,  

unloading, verification of components which includes unpacking of 
cases / crates, repacking after verification, preservation, stacking of all 
the components at stores / storage space, shifting of materials from 
one location to another location with in storage area and wherever 
required keeping the materials / components by raising height. 

  
 From the area/delivery points of all materials/components pertaining 

to generating units, auxiliaries, piping, miscellaneous plants and 
equipments, panels, cables and other electrical equipments, oil drums, 
tools, plants or any other items and equipments meant for erection, 
commissioning, and office equipment / furniture and miscellaneous 
items, contractor to use his own cranes, tractor/trailers, trucks, lorries, 
slings, jacks, lifting tackles and any other equipments for this job. 
Handling of equipments for verification of components including 
opening of cases / crates / boxes and repacking / stacking after 
verification shall also be the responsibility of the contractor. 
Compliance with statutory obligations as well as any other 
requirements/provisions with respect to contractor’s manpower, 
equipment including insurance, medical facilities, minimum wages, 
safety requirements, accommodations etc., to be the responsibility of 
the contractor. 

 
 THE CONTRACTOR SHALL STRICTLY ABIDE BY THE STATE 

AND CENTRAL LAWS, STATUTORY RULES, REGULATIONS 
ETC. AS INDICATED IN GCC SECTIONS. IN ADDITION THE 
CONTRACTOR SHALL HAVE TO COMPLY WITH PROFESSIONAL 
TAX / SERVICE TAX AND PF/ LABOUR LICENCE REGULATIONS 
FOR ALL HIS EMPLOYEES / WORKMAN AS PER THE LOCAL 
AUTHORITIES/GOVERNING BODIES INSTRUCTIONS. 



                                 

 
 
 
 
 
 
2. FACILITIES TO BE PROVIDED BY BHEL: 
 
 Open space for contractor’s office and stores will be made available by 

BHEL free of cost. 
 
 Electricity will be provided at one point on free of charge for 

construction purpose only. Further distribution shall be arranged by 
the contractor at his cost. 

 
 Water will be arranged by the contractor at his cost for execution of 

contractual obligations as well as drinking / general use. 
 
3. FACILITIES TO BE PROVIDED BY THE CONTRACTOR 

 
i. The contractor shall be responsible to provide all necessary 

facilities like residential accommodation, transport, distribution 
of water and power, medical insurance etc. as required under 
the various labour laws and other statutory rules and 
regulations as applicable at site for their staff, labour. 

 
ii. Contractor  has to make his  own arrangements for  his labour 

tenements. 
 
iii  The contractor will make his own arrangement for his 

communication needs at his site office. 
 

iv Contractor shall deploy labour at site strictly in accordance with 
the  guidelines approved by our Customer. 

 
v      For movement of cranes, tractor, trailers, if sleeper/plates are 

required, the same shall be arranged by contractor at his own 
cost. 

 
vi The contractor will provide two computers and its accessories 

with operator for data entering for store records. 
 
vii. Apart from manpower required to execute the contract 

successfully the following minimum manpower shall be 
arranged with in the quoted rate of the contract. 

 
 Well trained/qualified Store keepers(min 4 Nos) with suitable assistance 

and min 2 Nos of Engineers/Supervisors for organizing and executing 
material handling functions like receipt, unloading in specified area, 



                                 

verification & stacking, preservation as per the guide lines of BHEL, issues 
to BHEL sub- contactors on BHEL authorisation, data entering and 
maintaining receipt & store records both in ledgers and in computers, 
reporting of shortage/damages, preparing insurance claims etc., 

  
 

4.       Specification of Computers  - Minimum Requirement – 2 No. 
 

(To be Arranged by the Contractor at his Cost) 
Sl.No Features Minimum Requirements 

1 Processor Intel Pentium 4 2 GHz or above 

2 Chipset Intel 845 or higher Intel Chipset 

3 RAM 256 MB DDR SDRAM 

4 HDD 40 GB 

5 FDD 1.44 MB 

6 Optical Drive 48 x of above CDD 

7 Monitor 15” VGA Colour 

8 Keyboard Minimum 104 keys Windows keyboard 

9 Mouse 2 Button Scroll mouse 

10 Ethernet Integrated 10/100 Mbps NIC for LAN 

11 Ports Minimum 1 Parallel, 1 Serial, 2 USB 

12 Software Windows  /  office XP Professional 

13 Accessories Mouse pad & Dustcovers  

14 UPS 1 KVA UPS with 1 hr. backup 

15 Printer  A4 size Laser Printer – 20 ppm or above (with 
all consumables, cartridges & stationery  

 
5.0 TOOLS, TACKLES AND CONSUMABLES 
 



                                 

 The contractor shall arrange all Tools and Plants including Cranes / 
Tractors / Trailers / Trucks etc. at his own cost.  

 
 Tenderers have to furnish a list of Tools and Plants including cranes, 

Tractor / Trailers etc. which they propose to deploy for this work. 
  
 Additional  cranes, if  required  have  to  be  mobilized  by  the  

contractor 
  
 The contractor at his cost shall arrange crane operator, diesel, petrol 

and other consumables required for the tools and plants, equipments 
etc. Preventive and routine maintenance of tools and plants are also to 
be arranged by the contractor at his cost without any delay. 

  
 For unloading of  heavier components /equipments like HP steam 

turbine, LP turbine & Boiler drum, etc., the contractor has to make his 
own arrangements at his cost. 

 
   BHEL will provide 75 T CRANE – 1No. However Fuel and crane 

operator will be arranged by contractor at his cost. 
 
  Note : In the event of providing hired cranes, Rs. 120/hr will be 

charged as fuel charges for 75T crane. However operator is  to be 
arranged by the contractor. 

 
 The  EOT crane  if  available  in TG  hall  the  same  shall  be  made  

available  to  the  contractor on  chargeable  basis. As charged by 
customer. 

 
 
IMPORTANT NOTE 

 
5.1 The following minimum equipments has to be arranged by the 

contractor at his cost. 
 

40 T CRANE 1 NO 

14 T / 18 T  MOBILE CRANE 2 NO 

30 / 40 T  TRACTOR TRAILOR 1 NO 

10 / 20 T TRACTOR  TRAILOR 1 NO  
 
 In case  of  delay  in  unloading / failing  to  unload  the  equipment  

immediately,BHEL  reserve  the  right  to  unload the  equipments / 
components  thro’  other  agencies.The consequential  cost  of    such   
work  will  be  deducted  from  the  contractor’s running  bill / levied  from  
contractor.  



                                 

 
         BHEL will provide required tarpaulins and concrete sleeper for stacking the 

materials. 
 
 
 
 
6.0 RESPONSIBILITIES OF THE CONTRACTOR 
 
 
 1. Contractor shall be responsible for examining all the shipment 

and notify BHEL Engineer immediately if any damage, shortage, 
discrepancy etc., for the purpose of engineer’s information. The 
contractor shall submit a report every week detailing in this 
regard. 

  
 2. For timely completion of the job, the contractor may have to work 

in one or more shifts. He will not be eligible for any extra charges 
on this account. 

 
 
7.0 WORK SAFETY REGULATIONS 
 
 1. The contractor shall ensure the safety of all the workmen, 

materials, and equipment either belonging to him or to others 
working at site. 

 
 2. The contractor will notify the Engineer of his intention to bring on 

to site any equipment or any container, with liquid or gaseous 
Fuel or other substances which may create hazard. The Engineer 
shall have the right to prescribe the conditions under which the 
equipments or container may be handled and used during the 
performance of the work and the contractor shall strictly adhere 
to such instructions. The Engineer shall have the right to inspect 
any construction plant and to forbid its use, if in his opinion, it is 
unsafe. No claim due to such prohibition shall be entertained by 
BHEL. 

 
 3. Where it is necessary to provide and/or store petroleum products 

or petroleum mixtures and explosives, the contractor shall be 
responsible for carrying out such provision and/or storage in 
accordance with the rules and regulations laid down in petroleum 
act 1934. Explosive Act 1948 and Petroleum and Carbide of 
Calcium Manual published by the Chief Inspector of Explosive of 
India. All such storage shall have prior approvals of the Engineer. 
In case any approvals are necessary from the Chief Inspector of 
Explosives or any statutory authorities, the contractor shall be 
responsible for obtaining the same. 



                                 

 
 
 
 
 
 
 
8.0 INSURANCE 
 
 The contractor shall take suitable, insurance policies to cover his 

workers under Workmen’s Compensation Act to cover risks of his 
staff/Engineers through group personnel accident insurance policy, to 
cover risks of  his tools tackles and equipments and a suitable 
insurance policy to cover damage to property or personnel or third 
parties. 

 
9.0 OTHER IMPORTANT CONDITIONS 

9.1 SAFETY 

 
a. T & P used by contractor should be of tested quality bearing ISI 

marks. Necessary test certificates to be produced by the 
contractor for all the T & P received by him at site for acceptance 
by BHEL Engineer. BHEL will reject any T & P without IS test 
certificate and the same cannot be utilized on job. 

 
b. Only trained and experienced personnel to be used on the job. 

Signaling for rigging  operations must be given by workers who 
are possessing required skill and experience in handling 
materials. 

 
9.2          Contractor shall strictly follow all safety conditions as per clause 2.15 

and its sub clauses of G.C.C Booklet Non-conformity of safety rules 
and safety appliances will be viewed seriously and the BHEL has right 
to impose fine  on the contractor as under: 

 

Sl.No. Safety Fine (Rs.) 

01 Not wearing safety helmet                                50/- 

02 Not wearing safety belt                                    100/- 

03 Grinding without goggles 50/- 

04 Not using 24V supply for internal work 500/- 



                                 

05 Electrical plugs not used for hand machines 100/- 

06 Not slinging properly 200/- 

 
 
 

07 Using damaged sling 200/- 

08 Lifting cylinders without cage 500/- 

09 Not using proper welding cable with lot of 
joints and not insulated properly 200/- 

10 Not removing small scrap from platforms 200/- 

11 Gas cutting without taking proper precaution 
or not using sheet below gas cutting  200/- 

12 Not maintaining elec. Winches which are being 
operated dangerously 500/- 

13 Improper earthing of electrical T & Ps 500/- 

 
9.3 Contractor shall necessarily fill up the safety plan format available in 

General Conditions of Contract booklet enclosed with this tender and 
submit along with their offer. 

 
10.0 CONTRACTOR SHALL DEPLOY A SAFETY OFFICER 

EXCLUSIVELY TO HANDLE SAFETY REQUIREMENT. 
 
10.1 Contractor to provide his own, Tractors / Trailers with operators. 

Required fuel for these equipments and maintenance of the same will 
be contractor’s responsibility. 

 
a. Any breakdown of crane, trucks, trailers and any other handling / 

lifting equipments, T & P etc. used by the contractor must be set 
right within twenty four hours. Contractor cannot attribute such 
breakdown for delay in unloading and transportation of materials, 
stacking etc. 

 
b. If the contractor fails to set right his handling equipments and    

T & P in time, as stated above, BHEL shall have the right to hire 
these equipments from other sources and give it to the contractor 
if found necessary. All the expenditure incurred in this regard will 
be recovered from the contractor’s running bill. However, it is not 
obligatory on BHEL and cannot be quoted by the contractor for 
any demurrage or any other charges incurred by the contractor 
on account of the same. 



                                 

 
10.2 The contractor will arrange for gate passes and any other permits 

required for carrying out his work from the respective agencies at his 
own cost. He will also comply with regulations of the customer within 
the project area, any of the State Government and other Government 
agencies. 

 
10.3  In case the contractor wishes to take up any other work of similar 

nature in the same project area, he should obtain prior permission of 
BHEL before taking up such work. BHEL reserves the right to 
accord/reject permission depending on exigencies of work. 

 
10.4  Contractor has to make payment of freight charges against the 

LWB/PWB/RR upto a limit of Rs. 500/- per consignments and claim 
reimbursement of the same from BHEL by producing necessary 
supporting documents. For freight charges beyond Rs. 500/- (Rupees 
five hundred only). BHEL will arrange to pay the freight charges by 
cheque / DD to the carriers / Railways. 

 
11.0 PROGRESS OF WORK 
 
11.1 During the course of material Handling if the progress is found 

unsatisfactory or the materials are not unloaded in time without any 
delay or in the opinion of BHEL, if it is found that the skilled workmen 
like Riggers, operators, technicians and Helpers employed are not 
sufficient, BHEL will induct required additional workmen to improve 
the progress and recover them from contractor’s bill, all charges 
incurred on this account including all expenses together with BHEL 
overheads. 

 
11.2 The progress reports shall indicate the progress achieved against 

planned with reasons indicating delays if any and shall also furnish in 
details the reasons for the same and shall  give remedial action which 
the contractor intends to take to make good the slippage or lost time 
so that further works can proceed as per the original programme and 
the slippage do not accumulate and affect the overall programme. 

 
11.3 The contractor shall submit daily, weekly and monthly progress 

reports manpower reports material reports consumables report and 
other reports considered necessary by the Engineer. 

 
11.4 The manpower reports shall clearly indicate the manpower deployed 

category wise daily specifying also the activities in which they are 
engaged. The periodicity of the reports will be decided by BHEL 
Engineer at site. 

 
11.5 The contractor shall arrange for weekly progress review meeting with 

the “Engineers” at site during which actual progress during the week 



                                 

vis-à-vis scheduled programme shall be discussed for action to be 
taken for achieving targets. The programme for subsequent week 
shall also be presented by contractor for discussion. The contractor 
shall constantly update/revise his work programme to meet the 
overall requirements and suit the material availability.  

 
 
11.6 The contractor shall submit detailed monthly plan after discussion 

with BHEL Engineer and the same has to be forwarded by the first 
week of the month (Working month or calendar month). 

              
 
12.0 SPECIFIC REQUIREMENTS FOR ISO 9001 - 2000 
 

IMPORTANT NOTE 
 

Contractors shall ensure that all their Staff/Employees are exposed to 
periodical training programme conducted by qualified agencies/ 
personnel on ISO 9001-2000 Standards. 

 
Contractors shall ensure that the Quality is maintained in all the works 
connected with this contract at all stages of the requirement of BHEL. 
 
Contractor shall ensure that all Inspection, Measuring and Testing 
equipment that are used, whether owned by the contractors or used 
on loan, are calibrated by the authorized agencies and the valid 
calibration certificate will be available with them for    verification    by  
 
BHEL. A list of such instruments possessed by contractor at site with 
its calibration status is to be submitted to BHEL Engineer for control. 
 
Contractors shall arrange for the inspection of the works at various 
stages as required by BHEL. Immediate corrective action shall be 
taken by the contractors for the non-conformances if any, observed 
and pointed out by BHEL. 

 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 
 
 
 
 
 

HSE SPECIFIC REQUIREMENT 
 

13.0   OCCUPATIONAL HEALTH & SAFETY MANAGEMENT SYSTEM 
 
SUB  CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING  HEALTH  
RELATED  POINTS 
 
01. Sub-contractor to identify nearest hospital for Health check up of his staff  

and workers and intimate BHEL site office & PSSR HQ. 
 

02. To arrange for occupational health check up / screening of contractor’s   
staff and workers engaged in sub contracting activities. In this, category 
of workmen such as welders, gas cutters, grinders, radiographers, crane 
operators are to be given exclusive attention in respect of health 
screening. 

 
03. Sub-contractor to arrange an ambulance vehicle or emergency vehicle on 

a continuous basis to meet any emergency situation arising at site work in 
which his staff and workers are engaged. 

 
04. To provide appropriate facilities for prompt first aid treatment of injuries 

and illness at work. One first Aider for each sub contractor to be provided.  
First Aider should undergo training on first aid.  

 
05. To provide filtered drinking water at selected place in a clean container. 
 
SUB  CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING SAFETY  
RELATED  POINTS 
 
01. Personnel protective equipment (PPES): Required number of            

following  PPES (Confirming to Relevant is  Standards ) to  be made  
available  to workmen at  site  and ensured that they are used  .  

 
 Helmet 
 Safety goggles  
 Welding face shields 
 Safety belts for working at heights 
 Safety shoes 
 Ear plugs 
 Rubber gloves and mats for low tension (I.T) electrical works 
 Gum boots & aprons 
 Other items as required by BHEL site 



                                 

 
 

 
 
 
 
 
02. Sub contractor to liaise with nearest fire station and inform contact 

telephone number and contact person to meet any emergency. 
 

03. To provide appropriate fire fighting equipment at designated work place 
and to provide fire fighting training to selected persons in his group of 
workmen to meet emergencies. 

 
04. To provide adequate number of 24 V power supply points to work in a 

constrained and enclosed space. 
 
05 .   All power tapping points / switch boards /power & control cabling  should  

fulfill required electrical safety aspects as per relevant  is  standard. 
 
06      ELCB‘s (Earth leak circuit breakers) at all electrical distribution points to be 

provided. 
 

07. Red  and  white  caution  tape  of  proper  width  ( 1.5  to  2  inch )  to  
be  used  for  cordoning  unsafe  area  such  as open  trench,  excavated  
area,  etc. 

 
08.  To  provide  sub-contractors  company  logo  or   clothing  to  all  staff  

and  workers  for   identification  including  identity cards  with  
photographs  approved  by  BHEL. 

 
09.  High pressure and  structural  welders  to be  identified  with  colour  

clothing and to  display copy of  welders  certificate  with  photographs  of  
welder  at  the  work  place.  They also should be in possession of valid  
welding  procedure. 
 

10. To display safe  handling  procedure  for  all chemicals  such  as  lube  oil, 
grease, sealing compound, kerosene, diesel etc.  at stores & respective  
work  place. 
 

11.  Contractor should authorize a person at site to stop work if there is a 
unsafe work noticed as per his knowledge. 
 

12. Fitness for use of erected scaffolding to be certified  by the contractors 
approved scaffolder and the certificate  should be displayed on the 
scaffolding itself. If the scaffolding is unsafe , the same should not be 
used. The certificate is to be  updated daily.  The scaffolding to be made 
as per the relevant is standard. 



                                 

 
 
 
 
 
13. For making platform  on the  scaffolding , proper thickness  and  size  of  

the  plank  of  required  quality  wood  to  be  used.  The safe working  
load  of the platform to  be  displayed  on  the  scaffolding   itself.  Proper  
use  of  platform  to  be  explained to  the  user. 

 
14. All   plant  equipment  should  have  inspection  report  before  put in to 

use.  
 
15. All   T&Ps  should  be  of   reputed  brand  and  having  quality  

certificates. 
 
16. All IMTE’s  should   have  valid  calibration  certificate  from  

recommended  institution / testing  lab  and  these  should  be  in  place. 
 

17. All lifting tackle and plant equipment should have safe working load 
certificate. 

 
18. The  right  worker  should   be deployed  for  right  job  and  the  resume  

of  site  in charge, supervisors,  and  key  workers  to  be  submitted  
before  commencement  of  work..  

 
19. Sub-contractor   should  submit  inspection / testing  matrix  of  all  T&Ps  

and  to be  approved  by  BHEL. 
 
20. Sub-contractor  to display  safety  slogan,  safety  board,  caution  boards  

wherever  required  in  consultation  with  BHEL. 
 
21.  Sub-contractor to provide gas detectors of reputed make at desired 

locations.  
 

22. Sub-contractor   to  conduct  emergency  mock drills,  one drill  per 6  
months  and  submit  report  to  BHEL. 

 
23. Safe handling  and  storing  of  all  equipment  with   adequate  space  to 

be ensured.     
 
24.   Sub contractor to deploy safety supervisor till the completion of the   

project.  
 
25. Sub contractor to comply the safety reporting procedure of BHEL           

as  practiced at present and also additional requirements that may arise 
out of future improvements in the safety management system. This 



                                 

includes  computation of safety indices such as frequency rate, severity 
rate & incident rate. 

 
 
 
26.  Sub contractor to identify probable emergency situations such as         

electric shocks to workmen, caving in of shored earth, fall from height, 
collapse of scaffolding   fire  etc., and should have clear action  plan to 
overcome them.  Sub contractor to take required guidance from BHEL in 
this regard. 

 
27. Sub contractor to identify hazardous activities which he may carryout and 

should train his workmen in those activities with the relevant operation 
control  procedures. Sub contractor to take required guidance from BHEL 
in this regard. 

 
28. Safe  work permit system to be followed while working in confined space / 

near electric systems. 
 
 
SUB  CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING  
ENVIRONMENT   RELATED  POINTS 
 
 
1. HOUSE  KEEPING  :  Sub contractor to carry out daily house keeping  of 

work areas / stores through a check list prepared in consultation with 
BHEL.  

 
2. Sub contractor shall adopt pollution prevention / reduction /control    

approach in all his site activities. this shall include: 
 

a. Transporting of oil / chemicals from stores to site safely without 
causing spillage. In case of any spillage, the area shall be cleaned 
and the remnant spilled oil disposed off to a safe place, identified 
for such disposal. 

 
b. To use required containers / cans / safety gadgets /appliances for 

transporting   and  for usage of oil / chemicals  at site. 
 
 

3. Sub contractor shall arrange for segregation / collection of scraps and 
dispose off to the identified place meant for scrap collection. 

 
4. Sub contractor to adopt good erection practices / procedures with the 

objective of reduction of waste generation / rework. 
 

 
 



                                 

 
 
 
 

OTHER HSE REQUIREMENTS TO BE COMPLIED BY SUB 
CONTRACTOR 
 

1. Sub contractor to clearly understand and accept the HSE policy of PSSR 
with a commitment to comply the requirements of the policy. 

 
2. Sub contractors to arrange for daily meeting of their  supervisors and 

work force before they disperse for their daily planned activities where in  
the  relevant health , safety and environment aspects of the job and use 
of PPES  are explained  

 
3. Sub contractor to conduct monthly HSE meeting (internal) and submit the 

report to BHEL. 
 

4. HSE slogans to be displayed in a proper board – hoarding at designated 
places in consultation with BHEL. 

 
5. Sub contractor to submit a structured programme for training & 

occupational Health Screening of their work force at site after the Award 
of LOI. 

 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 
 
 

SECTION VI 
 
 

I SPECIAL CONDITIONS OF THE CONTRACT FOR UNLOADING 
AND TRANSPORTATION WORKS 

 
1. Responsibility of the contractor and scope of work. It would be the 

responsibility of the contractor to keep in contact with the BHEL authorities 
at site to find out the arrival of the consignments. The lorry way bill/truck 
way bill for the consignments would be handed over to the contractor 
immediately on receipt. 

 
2. The contractor is required to find out from concerned authorities, 

regarding arrival of consignment prior to the receipt of consignment note, 
if any, and take delivery of the same on “Indemnity Bond”. Indemnity 
Bonds would be executed by BHEL, when intimation regarding arrival of 
consignment is furnished by the contractor. 

 
3. Payment of all demurrages / wharfages that result due to contractor’s fault 

would be the responsibility of the contractor and to his account. If BHEL 
have to make payment of demurrage / wharfage together with the freight 
the amounts so paid as demurrages / wharfages for the reasons stated 
above shall be paid by the contractor forthwith or would be recovered from 
the bills of the contractor, with BHEL overheads as applicable. 

 
4. It would be the responsibility of the contractor to examine the packages, 

consignments etc., on arrival and bring to the notice of Transport 
authorities and BHEL authorities regarding loss/damages, if any observed 
in the consignments proposed to be taken delivery of, before, taking 
delivery, particularly of consignment in “smalls” the weight of the packages 
and any discrepancies shall be reported immediately to BHEL/Transport 
authorities. In case it become necessary to take open delivery from the 
authorities, contractor should make all arrangements for taking open 
deliveries. All expenses connected there with shall be to the account of the 
contractor. Any loss that occurs to BHEL on account will be recovered from 
his progress bills. 

 
5. Any discrepancy/shortage/damage found in the consignment after taking 

delivery from the carriers after giving clear receipt would be the 
responsibility of the contractor and the amount liable to be lost by BHEL on 
such amount is recoverable from the contractor. 

 
6. In case of apparent damages/shortage to consignment / packings noticed 

by the contractor such cases shall be brought to the notice of BHEL and 
cleared only with their knowledge / approval. 



                                 

 
 
7. Consignment coming on Sundays and Holidays are also required to be 

handled by the contractor. Since the offices and godowns will probably 
remain closed on these days, it will be the responsibility of the contractor 
to contact the Site Engineer / his authorised representative at BHEL at 
their residence and obtain instructions. 

 
8. BHEL reserves the right to recover from the contractor any loss which 

arises out of undue delay/discrepancy shortage/damage or any other 
causes during transit or during unloading or during stacking, or any time 
in the custody of the contractor. 

 
9. Unloading from Transport equipments, transportation, unloading at 

storage area/work site of heavy sophisticated equipment like heavy 
motors, Mills, Drums, heavy bearings, fans, Transformers, Electricals 
Panels, Turbine Generator, etc. shall be done in the presence of and as 
per the direction of BHEL representative including stacking and restacking 
if necessary. 

 
10. Since the consignment are expected to arrive during any time of the day 

or night contractor shall have his workmen round-the-clock at site as well 
as other places as required to unload the materials. Contractor’s quoted 
rate shall include all such contingencies. 

 
11. Unloading of materials / components at the storage yard, using 

contractor’s own Lorries, Trailers and other equipment with valid road 
permits for their operation, unloading and stacking handling at storage 
yard for verification shall be the responsibility of the contractor under this 
contract. 

 
12. All the materials shall be stored at minimum of 6” height above the 

ground level by the use of concrete or wooden sleepers or wooden logs. 
No material shall be allowed to remain on ground at any time. Materials 
shall not be stacked in low lying areas, where it is likely to get flooded 
during rain.  
 
For stacking the materials above the ground level,  Wooden / 
Concrete Sleepers, Wooden Logs, Concrete Blocks and Tarpaulins  
etc., wherever  deemed  necessary, will be  arranged  by  BHEL. 

  
13. Stacking of the materials shall be done as per the instructions and to the 

satisfaction of BHEL Engineers. The materials shall be stacked that it 
should facilitate easy handling during erection. In case any negligence or 
improper stacking is noticed, it shall be the responsibility of the contractor 
to re-stack at his cost. Failure to do so may force BHEL to get the job 
done through other agencies and recover the same from the contractor. 

 



                                 

 
14. Under the scope of this contract, it shall be the responsibility of the 

contractor to provide facilities to open the package in the presence of 
BHEL Engineers verifying the same, repack wherever and whenever 
necessary properly stack them as may be directed by BHEL so as to 
facilitate proper handling and verification. 

 
15. The necessary lifting tackles, tools, wire rope slings of suitable capacities 

and other equipment including fork lift etc. incidental to carry out this 
work shall have to be arranged by the contractor himself. All such lifting 
tackles and equipments shall be approved by BHEL before they are 
actually used for work. 

 
16. The contractor shall execute the work in the most substantial and 

workmen like manner. The stores shall be handled with care and 
diligence. Any loss to BHEL due to contractor’s lapse shall have to be 
made good by the contractor. 

 
17. If the contractor or his workmen or employees shall break, deface, injure 

or destroy any part of a building, road, kerbs, enclosures, water pipes, 
fence, cables, drains, electric or telephone posts or wires, trees or any 
other property for to any part of erected boilers, T.G. Sets components 
etc., the contractor shall make good the same at his own expense or in 
default the site Engineer may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which the site 
Engineer’s decision is final) from any sums that may be then or at any 
time thereafter become due to the contractor or from his security Deposit 
or any other money due. 

 
II.  LABOUR AND SUPERVISORY STAFF  
 
 1. The contractor shall engage specially skilled labour eg. Serang, riggers, 

khalasis, etc., for works under this contract. 
 
 2. The supervisory staff employed by the contractor shall ensure out-turn 

work and discipline on the part of the labour put on the job by the 
contractor and in general see that the works are carried out in a safe and 
proper manner and in co-ordination with labour and staff employed 
directly by BHEL or other contractor of BHEL, or by BHEL’s client. 

 
3. It will be the responsibility of the contractor to ensure lifting of the 

equipment taking due precaution to avoid any accidents and damage to 
other equipment and personnel. The contractor shall be responsible to 
make good the damages to  personnel, equipment or other materials 
arising out of accidents, during executing of the work by him. 

 
 
 



                                 

 
III.       TERMS OF PAYMENT 
 
A. 1. The contractor shall submit his bills once in a month duly furnishing 

the following information. 
 

        The gross weight as per RR/LWB / PWB 
 

a. RR/PWB/LWB Number 
 
b. Wagon/Vehicle/truck number and number of 

bundles/boxes/piece in each vehicle / truck / Wagon 
 

c. Shortage / damage reports in BHEL’s standard material / 
management form. 

 
d. Rate / per tonne 

 
e. Amount claimed. 

 
f. Recoveries such as hire charges etc. 

 
g. RR Incase materials are received in railway wagons 

  
  70% of the rate shall be paid as soon as the material are unloaded, 

transported to storage yard / stores and verified as per RR / LWB / 
PWB. Subject to furnishing following information along with the bill. 

 
 a. Shortage report / open delivery taken with respect to       

RR/LWB/BL if any and acceptance there of  by Railway 
authorities  transporters etc. 

 
 b. Proof of the claim lodged with Railways,  Road transporters etc., 

in respect of above shortage / open delivery. 
 
 c.  Material Management form duly filled and certified by BHEL     

Engineer. 
 

2. 25% of the rate shall be paid as soon as the materials are fully 
stacked at storage yard/stores and verified as per wagon loading 
advice slip/packing slip. Payment will be released on submission of 
the information as per materials management forms by the 
contractor immediately after verification of materials and certification 
by BHEL Engineers. The requisite proforma would be supplied by the 
Site Engineer. 

 



                                 

3. Balance 5% will be released after completion of contract in full and 
certification by BHEL Engineer, and on submission and passing of 
final bill.      

B.    TERMS OF PAYMENTS FOR PRESERVATION PAINTNG  
 
 95% of the value of work on pro-rata basis after the work is carried out in 

each month.  
 
 5% of the value of work on satisfactory completion of entire work as 

certified by the BHEL Engineer and on submission and passing of final bill. 
 
IV NOTE TO RATE SCHEDULE 
 
 1. The tenderer shall quote the rate per TON as per the “rate schedule” 

annexed in this Tender specification, conditional offers are liable to 
be rejected. The scope of work and responsibility of the contractor as 
mentioned under all the clause etc. of the tender specifications and 
G.C.C. shall be covered within quoted rates. 

 
2. The total weight mentioned in the rate schedule is Approximate and 

is liable to be altered at the discretion of BHEL. No variation in the 
quoted / accepted rates per TON shall be allowed due to increase / 
decrease in total tonnage mentioned. 

 
3.  The  work executed will be priced at the unit rate quoted by the 

contractor and accepted by BHEL. For the purpose of payment, the 
gross weight indicated in RR/LWB/PWB will be taken into account 
for calculating the tonnage handled. However in case of full truck / 
Lorry load, Gross weight indicated in shipping / dispatch documents 
will be taken into account for this purpose. Where gross weight is 
not available in these documents, gross weight as assessed by BHEL 
Engineers will be taken into account and which is final for the 
purpose of payment. For Handling of Insulation materials the 
payment will be made only for the actual Tonnage handled with 
respect to the shipping / Dispatch documents as per the Quoted / 
Accepted rate. 

 
4. The tenderer should assess the various distances and site conditions 

by visiting site before submitting their offer. 
 

5. The  tenderer  is expected to fill up the “Rate Schedule” after 
satisfying all the terms and conditions already stipulated in the 
Tender specification. 

 
 
 
 
 



                                 

 
 
 
V TIME SCHEDULE 
 

 1. The materials / equipments / components are likely to be received in 
stages for a period of 40 ( Forty  Months.) However for a further 
grace period of Four (4) months the contractor may have to 
handle certain materials without any additional charges. Contractor 
in consultation with site In charge shall be allowed for reduction of  T 
& P, manpower deployed, after receipt of all heavy / major 
consignments. 

 

 2. The contractor has to mobilize and commence the work within 
Fifteen (15) days, from the date of issue of Fax letter of intent. 

 

 3. During the entire period of contract, the contractor shall maintain 
proper progress, adequate manpower, requisite handling and 
transportation equipments, tools and tackles and other consumables 
etc. to meet the scheduled programme as per the priority given by 
BHEL Engineer. 

 

 4. During the tenure of contract, if BHEL is not satisfied with the 
progress of work, BHEL have the right to withdraw any portion of 
work / balance work and get the same done either directly 
employing their own personnel or through other agency at the risk & 
cost of the Contractor. The contractor shall not be entitled for any 
compensation whatsoever in this regard.  

 
 5. The scope of work under this contract is deemed to be completed 

only when so certified by the site Engineer of BHEL. 
 
VI QUANTUM OF WORKS 
 
 The tonnage to be handled for unloading from wagon / transport carrier / 

truck is approximate. The quantum of work depends on site conditions. The 
rate quoted by the tenderer and accepted by BHEL for different categories 
of work shall alone be applicable. No revision in rate will be entertained for 
variation in quantum of work in different categories. 

 
VII   UNLOADING TRANSPORTATION AND STACKING OF COMPONENTS 
 
 The materials unloaded from the transport carrier / wagon truck shall be 

shifted to project stores / storage yard and properly stacked immediately. 
The unloading point shall be kept free for accommodating next 
consignment. If the same is not followed, any demurrage charged / and or 
other losses are incurred the same will have to be borne by the contractor. 

 
 
 



                                 

 
 
 
VIII   OVER RUN CHARGES 
 

Incase due to reasons not attributable to the contractor, the work gets 
delayed and completion time gets extended beyond   Forty   (40) months  
from the date of commencement of the work the contractor shall not be 
entitled for any over run compensation (ORC) for a period of first Four (4) 
months after the expiry of 40 months. Incase ORC arises the same will 
apply at Rs.40,000/- (Rupees Forty  Thousand only)  per month  for  
extension  to   the   completion   period   beyond  44 (40+4) months as 
stated above duly taking into account the balance work at the end of that 
period. 
 
The period of overrun will have to be ascertained before the 
commencement of grace period. 

 
IX PRICE ESCALATION 

 
The quoted / accepted rate has to be kept firm for the entire contractual 
period including total extended period if any and no claim for revision of 
rates is allowed under any circumstances. 
 
However the contractor shall maintain sufficient work force and other 
resources required for completion of the job expeditiously for the entire 
contractual period including total extended period. 

 
X      IMPORTANT CONDITIONS FOR PAYMENT 
 

It may be noted that the first running bill will be released only on 
production of the following. 

 
i. PF Registration  No.       

ii. Labour License No.      

iii. Workmen Insurance Policy No. 

iv. Un Qualified Acceptance for Detailed L.O.I. 

v. Initial  50% Security Deposit. 

vi. Rs.100/- Stamp Paper for Preparation of contract agreement 
 
 
 
 
 
 



                                 

 
 
 

XI OTHER STATUTORY REQUIREMENTS 
 

1) The Contractor shall submit a copy of Labour License obtained 
from the Licensing Officer (Form VI) u/r25   read with u/s 12 of 
Contract Labour (R&A) Act 1970 & rules and Valid WC  Insurance 
copy or ESI Code (if applicable) and PF code no along with the 
first running bill. 

 
2) The contactor shall submit monthly running bills along with the 

copies of monthly wages (of the preceding month) u/r78(1)(a)(1) 
of  Contract Labour Rules, copies of monthly return  of PF 
contribution  with remittance  Challans under Employees Provident 
Fund Act 1952 and copy of renewed  WC Insurance policy  or 
copies of monthly return  of ESI  contribution   with Challans under 
ESI Act 1948 (if applicable) in respect of the workmen engaged by 
them. 

 
3) The Contractor should ensure compliance of Sec 21 of Contract 

Labour (R&A) Act 1970 regarding responsibility for payment of 
Wages. Incase of  “Non-compliance of Sec 21 or non-payment of 
wages” to the workmen before the expiry of wage period by the 
contactor, BHEL will reserve its right to pay the workmen under the 
orders of Appropriate authority at the risk and cost of the 
Contractor.   

 
4) The Contractor shall submit copies of Final Settlement statement of 

disbursal of retrenchment benefits on retrenchment of each 
workmen under I D Act 1948, copies of Form 6-A(Annual Return of 
PF Contribution) along with  Copies of PF  Contribution Card  of 
each member under  PF Act and copies of monthly return on ESI 
Contribution – Form 6 under ESI Act1948 ( If applicable) to BHEL 
along with the Final Bill. 

 
5) In case of any dispute pending before the Appropriate authority 

under I D act 1948, WC Act 1923 or ESI Act 1948 and PF Act 1952, 
BHEL reserve the right to hold such amounts from the final bills of 
the Contractor which will be released on submission of proof of 
settlement of issues from the appropriate authority under the act. 

 
6) In case of any dispute prolonged/pending before the authority for 

the reasons not attributable to the contractor, BHEL reserves the 
right to release the final bill of the contractor on submission of 
Indemnity bond by the contractor indemnifying BHEL against any 
claims that may arise at a later date without prejudice to the rights 
of BHEL. 



                                 
 
 
 
 

XII SERVICE TAX 
 

1. Value Added Tax (VAT) for the works 
 
 

 Price quoted shall be inclusive of  ALL TAXES  except service tax.  
 
Notwithstanding the fact that this is only an erection service contract 
not involving any transfer of materials whatsoever and not attracting 
VAT liability, being labour oriented job work, for the purpose of VAT 
the contractor has to maintain the complete data relating to the 
expenditure incurred towards wages etc. in respect of the 
staff/workers employed for this work as also details of purchase of 
materials like consumables, spares etc., interalia indicating the name 
of the supplier, address and VAT Registration No. and VAT paid for 
the purchases etc. 
 
The bidder shall get registered with Andhra  Pradesh VAT authorities and the 
registration certificate shall be forwarded to BHEL immediately after 
commencement of work. The bidder has to obtain VAT clearance certificate 
from the concerned authorities on completion of work and submit along with 
the final bill as one of the document for contract closure. 
 
 
In case the Bidder decides to include any VAT element along with the 
quoted price, they shall specify in the price bid,(1) The value of VAT 
included in the quote, (2) The rate of VAT adopted and (3) On what 
value, etc. as additional information.   If no VAT element is included 
in the price, the same shall be indicated in the quote. 
 
The bidder shall quote very competitive price after taking into consideration of 
above points. 
 
2.  Service Tax 
 
Price quoted shall be exclusive of Service Tax. The service tax as 
statutorily leviable and payable by the bidder under the provisions of service 
tax Law / Act shall be paid by BHEL as per bidder claim through various 
running bills. The bidder shall furnish proof of service tax registration 
with Central Excise Department specifying the name of services 
covered under this contract. Registration Certificate should also bear the 
endorsement for the premises from where the billing shall be done by the 
bidder on BHEL for this project. The bidder shall obtain prior consent of BHEL 
before billing the service tax amount.  
 
 
 



                                 
 
 
 
3. Other Taxes & Levies 
 
Any other taxes and duties (except VAT & Service Tax) viz. Entry Tax, Octroi, 
Seigniorage, Licenses, Deposits, Royalty, Stamp Duty, other charges / levies, 
etc. prevailing / applicable on the date of opening of technical bids and any 
variation thereof during the tenure of the contract are in the scope of 
bidder. In case BHEL is forced to pay any such taxes, BHEL shall have the 
right to recover the same from the bidder either from running bills or otherwise 
as deemed fit. 
 
4. New Levies / Taxes 
 
In case Government imposes any new levy / tax after award of the work during 
the tenure of the contract, BHEL shall reimburse the same at actuals on 
submission of documentary proof of payment subject to the satisfaction of 
BHEL that such new levy / tax is applicable to this contract.. 
 
 
5. Statutory variations 

 
Statutory variations are applicable only in the cases of Value Added Tax and 
Service Tax.  The changes implemented by the Central / State Government in 
the VAT Act / Service Tax during the tenure of the contract viz. increase / 
decrease in the rate of taxes, applicability, etc. and its impact on upward 
revision / downward revision shall be paid/ adjusted from the date of 
respective variation. The bidder shall give the benefit of downward revision in 
favour of BHEL. No other variations shall be allowed during the tenure of the 
contract including extended period, if any.   

 
6. Direct Tax  
 

        BHEL shall not be liable towards Income Tax of whatever nature including 
variations thereof arising out of this contract as well as tax liability of the 
bidder and their personnel. Deduction of tax at source at the prevailing rates 
shall be effected by BHEL before release of payment as a statutory obligation, 
unless exemption certificate is produced by the bidder. TDS certificate will be 
issued by BHEL as per the provisions of Income Tax Act/Rules.  

 
 
 
 
 
 
 
 
 



                                 

 
 
 
XIII   PROVIDENT FUND & MINIMUM WAGES 

        Your are required to extent the benefit of Provident Fund to the     labour 
employed by you in connection with this contract as per the Employees 
Provident Fund and Miscellaneous Provisions Act 1952. For due 
implementation of the same, you are hereby required to get yourself 
registered with the Provident Fund authorities for the purpose of 
reconciliation of PF dues and furnish to us the code number allotted to you 
by the Provident Fund authorities within one month from the date of issue 
of this letter of intent. Incase you are exempted from such remittance an 
attested copy of authority for such exemption is to be furnished. Please 
note that in the event of your failure to comply with the provisions of said 
Act, if recoveries therefore are enforced from payments due to us by the 
customer or paid to statutory authorities by us, such amount will be 
recovered from payments due to you. 

 
 
 The contractor shall ensure the payments of minimum labour wages to the 

workmen under him as per the rules applicable from time to time in the 
state. 

 
         The final bill amount would be released only on production of clearance 

certificate from PF/ESI and labour authorities as applicable. 
 

XIV SCOPE OF WORK FOR PRESERVATION OF MATERIALS AT STORES, 
IF REQUIRED  

 
 PRESERVATION OF COMPONENTS 
 
 Components are received duly painted from manufacturing unit. Due to 

handling or deterioration due to life of paint or deterioration due to climatic 
/ storage condition etc., paint may get peeled off or rubbed off. This needs 
preservation to avoid further rusting of components. Also, during this 
activity, the painting / repainting of W.O. No. and other relevant particulars 
that may need to be painted on the components is also covered with in the 
scope of work. 

 
 This may call for handling / re handling of materials. All materials 

consumables, including, manpower, tools and plant required for this work 
has to be provided by the contractor. Required preservative paints for the 
purpose of preservation, will be supplied by BHEL, free of cost. Crane, 
forklift or any other handling equipment as may be required shall be 
arranged by the contractor at their cost. BHEL will not provide any T & P, 
for this scope of Work. Other consumables such as brush, kerosene, emery 



                                 

paper etc., required for surface preparation before application of 
preservative is in contractor’s scope.  

 
 The tenderer has to quote the rate separately as called for in rate 

schedule. 
 
 For either touch up painting or full coat painting, the surface to be painted 

shall have to be thoroughly cleaned with emery paper, wire brush either 
manually or mechanically. 

 
 Payment will be made as per rate schedule, which shall be inclusive of 

supply of required manpower, tools and plants, consumables such as 
brush, wire brush, compressor required for spray painting etc., handling 
either manually or mechanically and supervision required for the work. 

 
 The contractor is expected to submit periodic reports on the preservation 

carried out for perusal by BHEL Engineer, in the formats as specified by 
BHEL Engineer. 

 
 The approximate quantity of materials for preservation painting including 

handing of materials at BHEL store, is around 15,000 metric tons. 
 
 The contractor shall be responsible for any damages of materials / 

components due to mishandling in his custody. All precaution shall be 
taken to handle components safely. 

 
 BHEL’s engineers decision shall be final regarding the type and nature of 

painting to be done on the boiler components as also for arranging the 
components sequentially to suit erection requirement.  

 
 Necessary lifting tackles tools, wire ropes, slings of suitable capacities and 

equipment incidental to carryout preservation and rearranging of 
components shall have to be arranged by the contractor. All such tools and 
tackles and equipments shall be approved by BHEL before they are used 
actually for the work. 

 
 The materials/components at stores shall be handled with care and 

diligence. Any loss or damage to BHEL due to contractor’s lapses, will have 
to be made good by the contractor. Otherwise BHEL will arrange for repair 
/ replacement and recover the expenses incurred from the contractor’s 
bills. 

 
 Proper safety precautions shall be followed while rearranging sequentially 

to avoid accidents. Before commencing the work contractor shall submit a 
safety plan to the authorized BHEL official. The ‘Safety Plan’ shall indicate 
in detail the measures that would be taken by the contractor to ensure 
safety of men, equipment, material and environment during execution of 



                                 

the work. The plan shall take care to satisfy all requirements specified 
hereunder. The contractor shall submit safety plan along with his offer. 

 
 All the necessary skilled/unskilled man power to carry out the above work 

shall be arranged by the contractor. The persons so employed shall be fully 
trained and experienced in the nature of work. 

 
 Contractor shall arrange for items such as wire brushes, wire brushing / 

buffing machine, painting brushes, emery paper, cotton waste, ladders, 
spray painting equipments such as compressors, spray guns etc., and 
supervisors.  

 
 The tenderers shall quote rate/metric tons as per the rate schedule. 

Conditional offers are liable to be rejected. 
 
 Weight indicated in shipping list will be final. For the purpose of 

progressive payment the weight, declared in the drawings / shipping list 
etc., will be taken into account. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 
 
 
 

SECTION – VII 

APPENDIX – I   

PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF 
SHORT/DAMAGED NON DELIVERED CONSIGNMENTS DESPATCHED BY ROAD 
 
I. NON DELIVERED CONSIGNMENTS PROCEDURE 
 
 1. Apply for and obtain a certificate of Non-delivery from the Road 

carriers. 
 
 2. File a Notice of claim on the carriers sending the same to their 

registered office by Registered Post A.D. and forwarding a copy to 
their delivery office, immediately or within 6 months from the date of 
Lorry way Bill. 

 
 The following documents should be obtained and submitted to BHEL in 

charge at site. 
 

1. Original and Non-delivery certificates. 
 
2. Copy of claim notice filed on the carriers. 
 
3. Postal acknowledgement card or reply received for the claim notice. 

 
4. If the package originally non-delivered is traced and offered for 

delivery at a later date apply for an obtain open delivery in respect of 
the same before clearance. 

 
II. SHORT DELIVERY 
 
 (Non delivery of a few packages in the consignment) 
 
 PROCEDURE 
 

1. Obtain a certificate of Short Delivery from the Road Carriers. 
 
2. File a notice of claim on the carriers sending the same to their 

Registered Office by Registered post with A.D. and forwarding a copy 
to their delivery office immediately or within 6 months from the date 
of Lorry Way Bill. 

 
 



                                 

 
 
 
 
Documents to be submitted to BHEL Site Engineer 
 

1. Original short delivery certificate. 
 
2. Copy of claim notice filed on the carriers. 

 
3. Postal acknowledgement or reply received, for the claim notice. 

 
4. If the package originally short delivered is traced out and offered for 

delivery at a later date, apply for and obtain open delivery in respect 
of the same before clearance. 

 
III. SHORT/DAMAGE IN PACKAGES DELIVERED FROM THE ROAD 

CARRIERS 
 

1. Apply for and obtain open delivery from the road carriers. 
 
2. If open delivery is refused. 

 
a. Arrange for survey at the carrier’s Godown by a licensed 

insurance surveyor after giving notice in writing. 
 
b. Take delivery under protest in writing against acknowledgement 

or by Registered Post with A.D. 
 
c. Make necessary endorsement regarding the loss/damage on the 

reverse of the consignee copy of the lorry way bill before 
surroundings it to the carriers. 

 
3. File a notice of claim on the carriers sending the same to their 

registered office by Registered Post with A.D. and forwarding a copy 
to the delivery office immediately or within 6 months from the date 
of lorry way bill. 

 
4. Documents to be submitted to BHEL site In charge. 
 

a. Claim Form 
 
b. Insurance Policy / Certificate in Original 
 (If specific document is issued) 
 
c. Original open delivery certificate and report of Insurance survey if 

any conducted to the final destination. 
 



                                 

d. Additional documents required in the event of refusal of open 
delivery by the carriers. 

 
1. Copy of notice given to the carriers advising about the survey at 

their Godown before clearance. 

 

2. Survey report of the licensed insurance surveyor with the 

bill/receipt for payment of survey fee and expenses. 

 

3. Copy of letter of protest extended to the carriers with the postal 

acknowledgement received thereto. 

 

4. Photocopy of the lorry  way bill with the endorsement of the 

discrepancies made thereon. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 
 

SECTION VII             APPENDIX  I  B 
 

PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF 
SHORT/ DAMAGED / NON- DELIVERED CONSIGNMENTS 

  
(RECEIVED BY RAIL) 

  
As regards consignment despatched by Rail, the following steps should be taken:  

  
1. Immediately after R/R is received, the consignee will handover the same to 

the representative of the Railway Authorities and arrange to effect delivery of 
the consignments immediately on their receipts. Delay may cause 
deterioration of goods apart from attracting demurrage charges.  

  
2   If cases / packages arrive short or in a damaged condition, or show even the 

slightest sign of having been tampered with, open delivery should be insisted 
upon and a shortage/damage certificate extract from a “Open Delivery Book” 
of the Railways obtained. Should the railway refuse the grant open delivery, 
the good should at least be got check weighed against weight given in the 
R/R before taking delivery. If Railways refuse to check weightment, delivery 
shall be taken giving a qualified receipt to the Railways and under written 
protest under intimation to BHEL. Authorities at site.   A protest shall also be 
lodged to the Railways on behalf of the consignee against an allowance or on 
assessment of damage, which is considered insufficient by the consignee.  

 
  

3. In case of short delivery and non-delivery immediately notice losses shall   be 
filed with the Railway authorities at places of despatch and destination, as 
also at any intermediate Railway if it is different one, under intimation to 
BHEL Authorities.  

  
4.  BHEL  authorities shall be intimated if goods are not traced and delivery not 

taken within 10 days from the date of R/R, or if goods have been taken 
delivery of under “Open Delivery” as detailed in (2) shortage certificate duly 
obtained from the Railways to enable formal claims to be lodged under 
Section 78 of the Indian Railways Act 1980. If the goods are traced and 
offered for delivery at a later date. “Open Delivery” shall be insisted upon and 
shortage / damage certificate obtained as it is possible that the goods may 
have been damaged due to prolonged delay in delivery.  

  
5.  All letters to the Railway authorities shall be addressed per “Registered Post 

Acknowledgement Due” and the Postal amt/or other  acknowledgement shall 
be preserved.  

 
 



                                 

SECTION – VII 
APPENDIX – II 

 
SCT 1285    WEIGHT SCHEDULE 

SNo UNIT DESCRIPTION OF SUPPLIES 
WEIGHT IN  
M.TONNES       
( APPROX) 

01 Trichy, BAP 
Ranipet SG  ESP  &  SG  Aux etc 74500 

02 Piping Centre  Piping- 
PCP, SG Piping, LP  etc. 7400 

03 Haridwar ST &STG, Aux 5200 

04 Hyderabad Mills, Pumps, TD BFP ,FST Heaters etc., 4800 

05 Bhopal Transformers, SWGRs ,Motors, RE 
joints, Flash tanks etc., 3000 

06 EDN Bangalore Panel, Cables etc.,  500 

07 CBU Bangalore Ceramic Insulators, Mill lining 550 

08 PEM / New Delhi BOP , Pumps, Valves, Cables etc., 1600 

09 SR & Others T&Ps Consumables,  Furniture  Etc., 2000 

   
  Total Weight             99550 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 
 
NOTE  TO WEIGHT SCHEDULE 

 
1. The product list and the manufacturing units indicated above are 

indicative for estimation purpose only. The weight mentioned above is 
approximate and liable to vary as per design consideration of the 
manufacturing unit.  

 
2. The Payment will be made at the quoted / accepted rates for the 

tonnage actually handled. 
 

3. Besides the products indicated above there is likelihood of addition of 
any products integral to Boiler, TG and its auxiliaries. Tenderers quoted 
rate shall be applicable for such products also. 

 
4. The weight indicated in the rate schedule (Price Bid) from Sl.No.6  to 

Sl.No.9  is not covered in the above weight schedule.  
 

5. The product list and the manufacturing units indicated above are 
indicative for estimation purpose only.  The weight mentioned above is 
approximate and liable to vary as per design consideration.  The quoted 
rate shall be applicable for such products also . 

 
6. The payment will be made to the tonnage actually handled.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 
SECTION – VII    

 APPENDIX – III 
MAJOR ODC CONSIGNMENTS  

S.No   DESCRIPTION SIZE IN  mm 
WEIGHT 
OF EACH 

(MT) 

01 Boiler Drum  ID 1778 x 25000 L 
T 195 / 165 240 

02 Bottom Ring Header  OD 914 x 20000L 
T 90 48 

03 Ceiling Beam Structure  1500 W x 3800H x 32000L 125 

04 Burner Wind  Box  820 W x 16000L 25 

05 ID  Fan Motor  25 

06 APH Centre Section ( CE) 3230 x 2005 x 12160 33.5 

07 APH Centre Section ( HE) 3230 x 2005 x 12346 33.5 

08 Front Water Box ( Gen Side) 7645 x 4460 x 2640 32.6 

09 Front Water Box ( Tur.  Side) 7645 x 4460 x 2640 32.6 

10 Rear Water Box (Gen Side) 6655 x 4460x2495 21.5 

11 Rear Water Box (Tur.  Side) 6655 x 4460x2495 21.5 

12. HP Turbine  5660 x 3100 x 2880 86.5 

13 IP Rotor   6650 x 2700 x 2600 27.4 

14 IP outer casing V / H 3610 x 5400 x 2600 26 

15 IP outer casing L / H 3610 x 5400 x 2600 26 

16 LP Rotor 8735x3800x41700 89.8 

17 Longitudinal Girder Right 8200 x 1680 x 1950 21.4 

18 Longitudinal Girder Left 8200 x 1680 x 1950 21.4 

19 LPC inner – outer upper half  8640 x 3630 x 2500 42 

20 LPC inner – casing assembly   
( LH) 9100 x 3890 x 3180 53 



                                 

S.No   DESCRIPTION SIZE IN  mm 
WEIGHT 
OF EACH 

(MT) 

21 IV & CV casing with valve 5040 x 4690 x 2770 33.2 

22 ESV & CV casing with valve  3600 x 3190 x 2500 23 

23 TG Rotor 14000 x 1850 x 1750 73.1 

24 End shield lower half ( TE) 6200 x 2350 x 2670 31.1 

25 End shield upper  half ( TE) 6125 x 2050 x 2650 28.3 

26 B’less exciter set  5750 X 2350 X 3400 32.9 

27 Mill  base assembly 2871 x 3670 x 4242 57 

28 ID Fan Motor  4860 x 4330 x 3700 31 

29 BFP Motor 5000 x 5200 x 3300 25 

30 BFP Drive Turbine  56 

31 HP Heater 5A  45 

32 HP Heater 5B  45 

33 HP Heater 6A  58 

34 HP Heater 6B  58 

35 LP Heater 2  26 

36 LP Heater 3  21 

Deaerator Storage Tank 

Left hand section   29.9 

Middle Section  24.6 
37 

Right hand section  29.9 

38 Deaerator Header   34.2 

 
 



                                 

SECTION VII 

APPENDIX – IV 

DECLARATION SHEET 

 

I,    hereby certify 

that, all the information and data furnished by me with regard to this Tender 

Specification No.BHEL:PSSR:SCT:1285 are true and complete to the best of my 

knowledge. I have gone through the specifications, conditions, stipulations in 

detail and agree to comply with the requirements and intent specifications. 

 

I further certify that I am duly authorized representative of the under 

mentioned tenderer and a valid power of Attorney to this effect is also 

enclosed. 

 
 
 
 
 

 
TENDERER’S NAME & ADDRESS 
 
 
 
 
 
 
AUTHORISED REPRESENTATIVE’S 
SIGNATURE WITH NAME & ADDRESS 

 
 
 
 
 
 
 
 
 
 

 



                                 

SECTION VII 

APPENDIX – V 

TENDER SPECIFICATION NO BHEL:PSSR:SCT:1285 

CERTIFICATE OF DECLARATION FOR CONFIRMING 
KNOWLEDGE ON SITE CONDITIONS 

 
 

 
We, 

hereby declare and confirm that we have visited the project site under subject, 

and acquired full knowledge and information about the site conditions. We 

further confirm that the above information is true and correct and we will not 

raise any claim of any nature due to lack of knowledge of site conditions. 

   
 
 
 
TENDERER’S NAME AND ADDRESS 
 
 
 
Place: 
 
Date : 

SIGNATURE OF AUTHORISED 
REPRESENTATIVE WITH NAME & ADDRESS: 

 
OFFICE SEAL 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 

 
 

 
Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

 

SECTION VII 

APPENDIX - VI 

CHECK LIST 

TENDER SPECTFICATION NO: BHEL: PSSR : SCT : 1285 

 
Tenderers are required to fill in the following details: 
 
 
1. a) Name of the Tenderer with address : YES/NO 
 
 b) Telegraphic/Telex address : YES/NO 
 
 c) Phone (Office/Residence) : YES/NO 
 

d) Management Structure of firm (Pvt. 
Ltd/Public Ltd./Partnership/Sole 
Proprietorship) Documentary proof 
For the same enclosed) : YES/NO 

 
2. Whether EMD submitted as per 
 Tender specifications terms and : YES/NO 
 Conditions 
 
3. Validity of offer (offer shall be 
 kept open for acceptance for : YES/NO 
 minimum six months) 
 
4. Whether tenderer visited the 
 erection site and acquainted with : YES/NO 
 the site conditions before quoting 
 
 
 

SIGNATURE OF THE  TENDERER 
 

 
 

 
 
 
 
 



                                 

 
5. Whether the following details are : YES/NO 
 furnished 
 
 a) Previous Experience : YES/NO 
 
 b) Present assignments : YES/NO 
 
 c) organization chart of the : YES/NO 
  company 
 
 d) Company financial status : YES/NO 
 
 e) Incase of company, proof of 
  Registration of the company : YES/NO 
 
 f) Memorandum & Articles of  
  Association of company/copy of 
  Partnership deed : YES/NO 
 

g) Profit & Loss account for the 
Last 3 years : YES/NO 

 
h) Audited Balance sheet for the  

Last 3 years : YES/NO 
 

i) Income Tax clearance certificate 
(latest) : YES/NO 

 
j) Solvency Certificate from a  

Nationalised Bank : YES/NO 
 

k) Power of Attorney of the person 
Signing the tender duly attested 
By a Notary Public : YES/NO 

 
l) Manpower organization chart 

With deployment plan at site 
For posting of Engineers/super 
Visitors and workers/labourers : YES/NO 
For satisfactory completion of 
Work under this specification 
 
 

SIGNATURE OF THE  TENDERER 
 

 
 
 
 
 
 



                                 

 
6. Whether the Tenderer is conversant 
 with local labour laws & conditions : YES/NO 
 
7. Whether the tenderer is aware of 
 all safety rules and codes : YES/NO 
 
8. Whether the Declaration sheet (as 
 per appendix enclosed : YES/NO 
 
9. Time required for mobilization of 
 of site organization and start of work : YES/NO 
 
10. Whether list of tools and Plants 
 available with the contractor and 
 proposed to be deployed for this 
 work enclosed : YES/NO 
 
11. Whether all the Pages are read 
 understood and signed. : YES/NO 
 
12. Deviations, if any Pointed out : 
 
13. Whether PF exemption No. is 
 allotted by RPFC of your area if 
 so, indicate number : YES/NO 
 
 
 
 
 

SIGNATURE OF THE TENDERER 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

SECTION VII    APPENDIX – VII 
 

MODE OF PAYMENT :   E-PAYMENT 
 
All payments due to the contractor shall be made only as e -payment. The 
contractor has to furnish the bank details as per format enclosed. It may be 
noted that only e –payment shall be made for repayment of EMD amount to 
Unsuccessful bidders. 
 
FORM TO BE FILLED BY VENDORS FOR REGISTERING FOR E-PAYMENT 
 

BHEL : PSSR : CHENNAI 
 

DETAILS OF CONTRACTORS / SUPPLIER FOR E-REMITTANCE OF 
PAYMENTS BY BHEL/PSSR 

 
1 NAME & ADDRESS OF THE CONTRACTOR / 

SUPPLIER      
 
 
 
 
 

: 

2 BANK A/C NO. 
 
 

: 

3 TYPE OF A/C (CC  / CURRENT) 
 
 
 

: 

4 NAME OF THE BANK 
 
 

: 

5 NAME OF THE BRANCH 
 
 

: 

6 BRANCH CODE 
 
 

: 

7 BANKER’S ADDRESS (BRANCH) 
 
 

: 

 MICR NO. 
 
 

: 

 IFSC CODE 
 
 

 

 
Note :  THE ABOVE DETAILS ARE TO BE FURNISHED IN THEIR LETTER HEAD BY THE 

 CONTRACTOR / SUPPLIER, DULY ATTESTED BY THEIR BANKERS. 
 

 
 
 



                                 

 
 

 
TENDER SPECIFICATION 

           BHEL:PSSR:SCT: 1285 

                 FOR 

 
Receipt, Unloading at Site Stores / 

Storage Yard, Verification, Stacking and 

Preservation of Materials / Components 

for NTPC – Tamil Nadu Energy Company 

Ltd. 2 X 500 MW sets 

 
at 
 

  VALLUR  SUPER  THERMAL  POWER  PROJECT  
  NTECL    

KURUVIMEDU ,  PONNERI, CHENNAI. 
TAMIL NADU 

 

 

PART – II    PRICE   BID 
 
 
 

BOOK NO : 

 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector – Southern Region 
690, Anna Salai, Nandanam,  Chennai – 600 035. 

. 
 



                                 
 
 

 
 

 
 

 
Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

 
    

TENDER SPECIFICATION NO:BHEL:PSSR:SCT:1285 
 

 
NAME OF WORK 
 

 Receipt, Unloading at Site Stores / 
Storage Yard, Verification, Stacking and 
Preservation of Materials / Components for 
NTPC –  Tamil Nadu Energy Company Ltd. 
2 X 500 MW sets  

 
 

(PRICE BID) 
 

PART II 
 

Issued to 
M/s. 

 
 

 

 
 
 

                                                                              For and on behalf of 
                                                BHARAT HEAVY ELECTRICALS LIMITED 
 
 
 

                                            Additional  General Manager/Contracts 
 

 
(This tender document is not transferable) 

 
 

Place:  Chennai-600 035. 
Date: 



             

SECTION VII – APPENDIX – VIII 

Simhadri  Super   Thermal Power Project 2 x 500 MW -   RATE SCHEDULE FOR MATERIAL HANDLING   

BHEL:PSSR:SCT:1285 

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

1. 
Receipt / taking delivery/ unloading, transporting, 
handling, unloading at stores/storage area and stacking , 
unpacking and handling of components for verification 
purpose and check measurements, repacking and 
stacking including all loading, unloading and handling 
operations using your own cranes, tractor/carriers, lifting 
and handling equipments, tools, tackles, storing and 
handing over thereof all materials / components 
auxiliaries received from various manufacturing units and 
their sub vendors and suppliers, as per the specification 
and BHEL Engineers instructions. The scope includes 
handling of certain consumables such as lubricants, 
electrodes, paints chemicals etc supplied by units or any 
other agencies as part of supply items, and also to 
arrange required computer and accessories including 
required operators as detailed in the Tender 
Specification. 

 

 

 

SIGNATURE OF THE TENDRER



             

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 
 

a) 

 
For consignments received in Trucks/ Trailers through 
road 
 

96,516  MT   

 
 

2. 

Receipt, unloading, unpacking, verification and stacking 
of the following equipments from Trucks / Trailers  
Railway wagon received, with your own cranes and other 
unloading equipments like jacks, winches, slings and 
sleepers etc. 

   

 
   a.  Boiler Drum                                                -   2 NO 480  MT 

 
 
 
 

 

 

  b.   H.P  Turbine                                              -   2 NO 174 MT 

 
 
 

 

 
 

 

c. L.P. Rotor                                                       -   2 NO 180 MT 

 

 

SIGNATURE OF THE TENDRER



             

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 
 

3. 

 
Receipt, Unloading, Unpacking, Verification and Stacking 
in Stores / Storage yard of certain materials such as 
office furniture, T & P and other non-erectable materials 
received from other sites, with your own cranes and 
other unloading equipments. 
 
 
 

2000  MT   

4 Clearance and  taking delivery  from Railway stations 
situated in  the  following places, based  on RR and 
arrange  for  transportation to  site, unloading  and  
stacking handing  over  to  BHEL  stores, with  
contractors  own T & Ps. 
 
 
 

   

  
a.   From  Chennai  Railway  station to  site stores – 
(Approximate  distance 30 Km ) 
 
 
 
 
 
 
 
 

100  MT 

 

 

SIGNATURE OF THE TENDRER



             

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

5 

 
Clearance and taking delivery from transport or Godown 
situated at the following places based on LWB/PWB and 
arrange for transportation to site, unloading, stacking and 
handing over to BHEL stores, with your own cranes and 
other T & P’s 
 

   

 

 
 
a.  From   Chennai city / Chennai Railway Station  
   – ( Approximate distance 30 Km) 
 
 

100 MT   

 
6. 

 
Shifting of materials already stored and Restacking at 
storage yard / stores including all loading, transporting 
and handling within the storage premises as per the 
instructions of BHEL, with your own cranes and other  
T & P’s. 
 

3000 MT   

 
7 

 
For providing services for preservation painting of Boiler, 
T.G. and all other Erection components at storage 
yard/stores including supply of all consumables 
excepting all preservative paints,  complete cleaning and 
painting of one coat of preservative paint/compound as 
per BHEL Engineer instructions and specifications using 
your own Crane, Fork lift or any other handling 

15000 MT 

 

 

SIGNATURE OF THE TENDRER



             

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

equipments, with your own operators. 
 
The preservative consumables such  as  paints , thinner, 
Grease etc., will  be  provided by  BHEL, free of  cost. 
( Brushes  and   other  accessories  for  painting  and  
greasing will  be  contractors scope ) 
Approximate tonnage  for  preservation  

8 
Packing  and loading  of  materials  on  trucks / trailers  
using contractors  own crane  and T & P ‘s  at  site for 
transporting  from  site  to  other places 

500 MT   

 
TOTAL CONTRACT VALUE    Rs. ………………………………………… 
 
 
(In words Rs. ……………………………………………………………………………….) 
 
 
 
 
 
 
 
 
 
 

SIGNATURE OF THE TENDERER 



             

 
 
 

Note :          In case VAT (Value Added Tax) is included to the  above price.  

                    Please indicate the following ( If   no  VAT is added please indicate as NIL )  

                    Refer clause 6.25.1 of  Section VI. 

 

 
 
 
(i) Value of VAT added in the quote   Rs………………………… 
 
 
 
(ii) The Rate of VAT adopted    Rs.………………………… 
 
 
 
(iii) On what value VAT has worked out           Rs…………………………. 
 
 

SIGNATURE OF THE TENDERER 





                                 
 
 
NOTE TO RATE SCHEDULE : 
 
 

1. The quantity mentioned in column 3 is approximate and are liable for 
variation. Payment shall be made for the actual Quantity handled, at 
the actual tonnage rate accepted. 

 
2. No revision in rate will be entertained for variation in quantity or size of 

major components or quantum of work in different categories. 
 

3. For the purpose of payment gross weight indicated in LWB/PWB will 
be taken into account for calculating the tonnage handled. 

 
4. The rates quoted/accepted for above items shall be operated 

according to site conditions / requirement. The items indicated from 
Sl.No.6 to Sl.No.9 may be operated either partial or full or totally Nil. 
The bidders to take note these aspects and quote accordingly. 

 
5. The tenderer shall have to assess the correct distance before quoting 

wherever distance is indicated, as the distance indicated are only 
approximate. 

 
6. Tenderers are requested to quote their rates, only in the price bid  (part 

II) provided by BHEL. Quoting of rates in any other form / formats will 
not be entertained. 

 
 

 
 
 

SIGNATURE OF THE TENDERER 


