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Sl. 

No. 
Description Details 

1 Project Title 2X800MW KODERMA THERMAL POWER STATION (KTPS) PHASE-II 

2 Customer Damodar Valley Corporation (DVC) 

3 Location 

The Koderma Thermal Power Station project is located near Banjhidih 

Village of Koderma District in Jharkhand. National Highway NH-19, which is 

referred to Delhi–Kolkata highway is about 25 Km from the Site. The nearest 

National Highway NH- 20 is about 8 Km from the site. 

The Site is located at latitudes of 24°23’00” N and longitudes of 85°33’15” E 

respectively. 

The Site can be approached from District Head Quarters through National 

Highway NH-20 and thereafter the internal road of the town. The nearest 

airport is Gaya Airport at Bodh Gaya at about 108 Km from the project site. 

The project is situated about 150 Km from Ranchi, the capital of Jharkhand. 

Town/City  

Nearest Town Koderma- About 7 Km  

District Head Quarters Koderma Collectorate -About 16 Km  

Nearest Major Town Hazaribagh- About 60 Km  

Nearest Major City Gaya About 115 Km 

4 Nearest Airport 

The nearest airport is Gaya Airport at Bodh Gaya at about 108 Km from the 

project site. 

Other Important Commercial Airport is Birsa Munda International Airport 

Ranchi at about 170 Km from the project site. 

5 
Access by 

Road/Rail/Major Cities 

National Highway NH-19, which is referred to Delhi-Kolkata highway is about 

25 Km from the Site. The nearest National Highway NH- 20 is about 8 Km 

from the project. 
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6 Temperature 
Climatological data from nearest observatory shall as per Technical 

Specification of DVC, Section-VI Part-A  

7 Seismic Zone 
As per Technical Specification of DVC, Section-VI, Part-B, Sub-Section-D-1-

12 (E), Civil Works Seismic Design Criteria.  

8 Wind Speed 
As per Technical Specification of DVC, Section-VI, Part-B, Sub-Section-D-1-

12 (D), Civil Works Wind Design Criteria.  

 INSTRUCTIONS TO BIDDERS 

1.1 The Bidder shall visit project site and acquire full knowledge and information about conditions 

prevailing at site and in & around the plant premises, together with site conditions, transportation 

routes, various distances, all the statutory, obligatory, mandatory requirements of various authorities 

and all information that may be necessary for preparing the bid and entering into the Contract. All costs 

for and associated with site visits shall be borne by the bidder. 

1.2  Other contractors would be working in this area and their structures are to be protected. The material 

brought and stacked for construction should not make hindrance to other contractors. 

1.3 The Project information given herein is for general guidance and shall not be contractually binding on 

BHEL/Owner. All relevant site data /information as may be necessary shall have to be obtained 

/collected by the Bidder.  

1.4 The contractor, in the event of this work awarded to him, shall establish an office at site and keep 

posted an authorized, responsible officer with valid Power of Attorney for the purpose of the contract. 

Any order or instructions of the `Engineer' or his duly authorized representative, communicated to the 

contractor's representative at site office will be deemed to have been communicated to the contractor 

at his legal address.  

1.6 No claim will be entertained by BHEL on ground of lack of knowledge and the contractor's rates shall 

be deemed to have taken this into account. 

Bidders may fix up their site visit in consultation with below mentioned contact person: 

Name:  Shri Rikash Jyoti Dutta 

Designation:  DGM 
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Email:  rjd@bhel.in  

Ph no:  9831073012 

Name:  Shri Swarupmohan Chattopadhyay 

Designation:  AGM 

Email:  schattopadhyay@bhel.in 

Ph no: 8585029264 
 

 

Note: - The bidder is advised to visit and examine the site of WORKS and its surroundings and obtain for 

himself on his own responsibility all information that may be necessary for preparing the bid and entering 

into the CONTRACT. All costs for and associated with site visits shall be borne by the bidder.



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-II : BROAD SCOPE 

 

TENDER ENQUIRY NO.: BHEL/CPC/KDM/EPC-DBA/27/037                                                     Page 6 of 110                
 

02.00.00 BROAD SCOPE: 

02.01.00 Intent of Specification 

The complete scope of the package includes Design, Engineering, Manufacture, Supply, 

Construction, Structural works, Erection, Testing & Commissioning and Handing over works for 

the Dry Bottom Ash (DBA) Handling system (Bottom Ash and ECO Ash conveying) for Koderma 

TPS Phase-II (2X800 MW), shall be on the basis of single point responsibility, completely covering 

the activities and services in respect of all the equipment & works specified and covered under 

the tender specifications.. 

02.02.00 Successful bidder shall do the complete site survey immediately after received the LOA and 

physically measure the coordinate of DBA system utilities at site in presence of BHEL and DVC 

before starting the engineering to avoid/mismatch with the existing structure. 

After survey, Successful Bidder shall submit the revised/final layout to avoid the 

fouling/mismatch with existing structure/utilities during detail engineering without any extra 

cost and time implication with BHEL. 

02.03.00 The engineering team of successful bidder shall be available for meeting with BHEL ISG, 

Bangalore Office, DVC HQ, Kolkata Office, BHEL other Unit like Trichy/ Ranipet/PEM and other 

units for interface issue and Koderma Site as and when required for discussion of engineering till 

completion of the project. 

02.04.00 Before submitting the bid, the Bidder should inspect and examine the project site and its 

surroundings and should satisfy themselves as to the nature of the ground and subsoil, the 

quantities and nature of work, materials necessary for completion of the work and their 

availability, means of access to site and in general shall himself obtain all necessary information 

as to risks, contingencies and other circumstances which may influence or affect his offer. No 

consequent extra claims on any misunderstanding or otherwise shall be allowed by BHEL under 

any circumstances post award of the contract. Declaration in this regard shall be given as per 

format in Annexure-14. 

02.05.00 Bidder shall take all necessary precautions to protect all the existing equipment, structures, 

facilities and buildings etc. from the damage. In case any damage occurs due to the activities of 
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the Bidder on account of negligence, ignorance, accidental or any other reason whatsoever, the 

damage shall be immediately rectified by the Bidder at his own cost to the satisfaction of 

DVC/BHEL. The Bidder shall also take all necessary safety measures during erection/ 

commissioning activities, at his own cost, to avoid any harm or injury to his/other’s workers and 

staff from the equipment and facilities of the power plant. 

02.06.00 Construction of open storage yard and closed storage shed for the storage of materials shall be 

in the bidder’s scope. Bidder shall also consider fencing/illumination of open storage and site 

fabrication area as and when allocated at site.  Receipt, unloading, storage (open & closed), 

preservation, handling and conservation of equipment at site is in bidder scope as per tender 

Specification.  

02.07.00 Items though not specifically mentioned in structural, Mechanical, Electrical and C&I scope 

matrix enclosed annexures etc. in this specification or DVC technical specification but needed to 

complete the equipment/systems to meet the intent of specification, shall also be deemed to be 

included in Bidder’s scope of supply & works. unless otherwise specifically mentioned in 

exclusions. So, the Bidder should carefully study all the NIT documents and understand the 

complete scope of work as per NIT documents while submitting the offer. Items which are 

specifically excluded in the specification shall only be supplied by BHEL. 

02.08.00 The responsibility of bidders includes technical coordination (including participation in Technical 

co-ordination, Project/Contract review meetings with DVC/BHEL), finalization of drawings/ 

documents, submission of engineering drawings/ documents ,3D modelling drawings and 

processing of their approvals by DVC/BHEL. Bidder shall be solely responsible for submission & 

approval of drawings, composite layouts, flow diagrams, Technical data sheets, QAP, Field 

Quality Plans, Erection manual, Commissioning procedures, O&M manuals, as built drawings 

after E&C of all equipment, PG test procedures, Inspection & Testing Procedures from DVC/BHEL 

in time and shall plan the activities accordingly. 

02.09.00 3D MODELLING SYSTEM  

All the facilities pertaining to complete Dry Ash handling plant shall be made in computerized 3D 

modelling system as detailed in DVC specification. For details, Bidder to refer Annexure-12 

regarding submission and requirement of 3D drawings for this package. 
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02.10.00 PAINTS 

The Bidder's scope of work includes supply of paints and painting of all equipment/items and 

structures including BHEL supplied items as per stipulated requirements in the specification and 

DVC's standard color-coding scheme. 

02.11.00 PRE-COMMISSIONING AND COMMISSIONING ACTIVITIES 

The Bidder’s scope shall include all pre-commissioning and commissioning activities, materials 

and services as detailed in the other portion of DVC NIT specifications (Erection Condition of 

Contract) including supply of all consumables, temporary equipment & piping (if any), 

instruments for commissioning as required including skilled manpower for the scope of the 

package. 

02.12.00 GUARANTEE TESTS 

The guarantee tests for various equipment and systems shall be carried out as specified under 

chapter of Functional Guarantees. All special equipment, tools and tackles, instruments, 

measuring devices required for the successful conductance of Guarantee Tests shall be provided 

by the Bidder, free of cost. All costs associated with the tests shall be included in bid price. 

All statutory clearances necessary for guarantee tests shall be obtained by the bidder from 

respective authorities without any additional cost to BHEL. 

02.13.00 SPARES 

The scope of supply by the Bidder includes mandatory spares as per the provided list, start-up 

and commissioning spares, consumable spares, and any other spares required for the erection, 

testing, commissioning, COD, start-up, initial operation and performance guarantee (PG) test of 

the Dry Bottom Ash Handling System.  

02.14.00 SPECIAL TOOLS & TACKLES AND TEST/MEASURING EQUIPMENT 

One set of all special tools and tackles including testing, calibrating and measuring instruments 

required for erection, assembly, disassembly and maintenance & testing of all 

equipment/systems for the package shall be supplied by the Bidder. The Bidder shall not use 

these special tools, tackles and testing/measuring equipment for erection/commissioning 

purposes and shall be new and in an unused condition, when they are handed over to the 

Employer.  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-II : BROAD SCOPE 

 

TENDER ENQUIRY NO.: BHEL/CPC/KDM/EPC-DBA/27/037                                                     Page 9 of 110                
 

02.15.00  GENERAL NOTES TO BIDDERS:  

1.  BHEL reserves the right to request for any additional information and also reserves 

the right to reject the proposal of any bidder, if in the opinion of BHEL, qualification 

data is incomplete or the bidder is found not qualified to satisfactorily perform the 

works. 

2. Notwithstanding anything stated above, BHEL reserves the right to assess bidder's 

capability and capacity to perform, should the circumstances warrant such 

assessment in the overall interest of the Project. 

3. The bid shall be complete in all respects and shall necessarily contain but not limited 

to Technical description, Technical data sheets of equipment and systems, Schematic 

diagrams, System Process & Instrumentation Diagrams (P&ID), Guarantee declaration 

schedules. Spares shall meet the project scope and technical specification 

requirement. 

4. The bid shall also include Price schedules, Bidder's Qualifications, Eligibility and 

Conformity of the facilities, list of special Tools & Tackles. Sub-vendors proposed by 

the bidder shall also be included in the bid submitted by bidder. 

5. Bidder shall provide details of important conditions, local representatives, Erection 

Tools & Plants, Bought Out Items, Quality Assurance programme, Project Schedule, 

Milestone Schedule, Any other Additional Information. 

6. BHEL reserves the right to demand/seek any additional information and clarification 

from the Bidder after submission of his bid for examination and evaluation of bid. 

Bidder shall furnish the same without any pre-conditions. 

7. Bidder shall understand limitations/ constraints for deciding the final layout for ash 

handling system which shall be subjected to approval of DVC/BHEL. 

8. Bidders shall submit the offer strictly in line with the technical specifications and 

instructions provided in this document. In case the requirements mentioned in these 
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documents are not complied with, the offers may be considered as incomplete and 

would become liable for rejection. 

9. Bidder to note that bidder’s credentials will be examined as per the conditions 

specified in the NIT specification and same shall be submitted to DVC for approval. 

Placement of PO on successful bidder is subjected to the vendor approval received 

from DVC. Sub vendors/ Makes of all the items, equipment/components are also 

subjected to DVC/ BHEL approval. 

10. All Bidders to submit their credentials and formats attached in Technical 

requirements and 3K attachments along with offer in 3 sets for submission to DVC 

for vendor approval. If DVC/ BHEL does not approve any vendor the price bid of the 

vendor will not be opened. Further, on obtaining the order, the Successful Vendor 

shall submit his reputed sub vendor list, reputed makes/data sheets of all 

equipment/components & documents as desired by DVC for approval. If any of the 

sub vendor including his own make, does not have the approval of DVC/ BHEL, the 

same may be replaced with another DVC approved sub Vendor without any price 

implications to BHEL. It is the complete responsibility of the bidder to obtain “sub 

vendor approval” from DVC for all equipment & components being supplied. Any 

delay in sub vendor’s approval should not affect the project schedule. All sub-vendor 

approvals should be obtained within two weeks from the date of LOA.  

11. The DVC Technical specification, General Technical Specifications/ Requirements, 

Amendments given with this specification (Annexure-6 &7), which shall be read with 

this technical specification and shall form part of the tender. 

02.16.00 TECHNICAL SPECIFICATION -BROAD SCOPE OF WORK 

BIDDER to refer Annexure-09 for BROAD SCOPE MATRIX  for scope of work. 

02.17.00 TECHNICAL SPECIFICATION -ELECTRICAL & C&I SCOPE OF WORK 

Complete Electrical and C&I System for Dry Bottom Ash Handling System Package is in the 

scope of bidder. Refer Annexure-10 for detailed scope of Electrical & C&I Scope of bidder.   
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02.18.00 Tool and Plants: All the T&Ps required for the execution of the package till handing over of the 

Unit to end customer shall be in the scope of Bidder. 

BHEL shall not provide any T&Ps for this scope of work. All T&Ps required for handling of items 

/ materials and complete execution of work is to be arranged by the Contractor. 

However, if in any unforeseen circumstances, requirement of any T&Ps (available with BHEL at 

site) arises, on request of bidder the same may be provided on chargeable basis but BHEL 

reserves the right of provision of such T&Ps. Charges shall be applied as per BHEL norms and 

guidelines and direction of engineer in-charge. 

02.19.00 Supply and E&C of any other associated equipment/items/Structures/Buildings not specifically 

mentioned here in this specification but required for successful operation, completion, 

installation, and operation of the AHP shall be deemed to be have been included in bidder’s scope 

of work and bidder to quote accordingly. 

02.20.00 Notwithstanding the details furnished in this document, it shall be the responsibility of the 

Contractor to complete the work in all respects, commission and complete integrated trial 

operation of system & performance tests of AHP to the satisfaction of end user/BHEL.  

02.21.00 NO TECHNICAL OR COMMERCIAL DEVIATIONS ARE ALLOWED IN THIS TENDER. 

02.22.00 OTHER SPECIFIC CONDITION 

02.23.00 INSURANCE: - 

Contractor shall at its own expense take out insurance as specified in Clause 34 of DVC NIT 

specifications Section IV : General Conditions of Contract GCC. 

To the extent specified in Appendix 3 (Insurance Requirements) to the Contract Agreement, the 

Contractor shall at its expense take out and maintain in effect, or cause to be taken out and 

maintained in effect, during the performance of the Contract, the insurances set forth below in 

the sums and with the deductibles and other conditions specified in the said  Appendix.  The 

identity of the insurers and the form of the policies shall be subject to the approval of the Owner 

(DVC) and BHEL, who should not unreasonably withhold such approval.  
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Owner (DVC) and BHEL shall be as co-insured under all insurance policies taken out by the 

Contractor pursuant to DVC NIT specifications Section IV : General Conditions of Contract GCC 

34.1, except for Third Party Liability, Workman's Compensation and Employer's Liability 

Insurances and the Contractor's Sub-Contractors shall be named as co-insured under all 

insurances policies taken out by the Contractor pursuant to DVC NIT specifications Section IV : 

General Conditions of Contract GCC 34.1, except for the Cargo Insurance during Transport, 

Workman's Compensation and Employer's Liability Insurances. All insurers rights of subrogation 

against such co-insureds for losses or claims arising out of the performance of the Contract shall 

be waived under such policies 

(a) Cargo Insurance During Transport Covering loss or damage occurring while in transit from the 

Contractor’s or Subcontractor’s works or stores until arrival at the Site, to the Plant and 

Equipment (including spare parts therefor) and to the Contractor’s Equipment. 

 (b) Installation All Risks Insurance Covering physical loss or damage to the Facilities at the Site, 

occurring prior to Completion of the Facilities, with extended maintenance coverage for the 

Contractor’s liability in respect of any loss or damage occurring during the Defect Liability Period 

while the Contractor is on the Site for the purpose of performing its obligations during the Defect 

Liability Period.  

(c) Third Party Liability Insurance Covering bodily injury or death suffered by third parties 

(including the Employer’s personnel) and loss of or damage to property occurring in connection 

with the supply and installation of the Facilities.  

(d) Automobile Liability Insurance Covering use of all vehicles used by the Contractor or its 

Subcontractors (whether or not owned by them) in connection with the execution of the 

Contract.  

(e) Workers’ Compensation In accordance with the statutory requirements applicable in any 

country where the Contract or any part thereof is executed.  

(f) Employer’s Liability In accordance with the statutory requirements applicable in any country 

where the Contract or any part thereof is executed. (g) Other Insurances Such other insurances 

as may be specifically agreed upon by the parties hereto as listed in the said Appendix 3. 
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g) It is the entire responsibility of the successful bidder to insure their workmen against accident 

and injury while at work as required by the relevant rules and to pay compensation, if any, to 

their workmen as per statutory act. The successful bidder shall also insure their staff against 

accident/ injury with Workmen’s compensation policy, group personal insurance, etc., as may be 

applicable. Lodging and settlement of the claim shall be the responsibility of the successful 

bidder. 

h) The successful bidder shall take insurance covering for all materials (excluding plant material), 

tools & plants, manpower, workers, etc., required to be provided & deployed for the job by the 

bidder. 

i) These insurance covers have to be taken prior to start of work and they shall make available 

the policy to Construction Manager, BHEL for necessary verification before start of work. 

However, irrespective of such verification/ acceptance, sole responsibility to maintain adequate 

insurance cover at all times during the period of contract shall lie with the successful bidder. 

Regarding aforesaid insurance cover, the successful bidder shall directly deal with the insurance 

company for all matters regarding the insurance in his scope. 

j) Successful bidder shall timely intimate dispatches/ discrepancy during contract operation, to 

the underwriter. The name of the underwriter and Policy No shall be intimated in due course of 

time. 

k) Insurance as applicable for field work such as third-party liability, workmen compensation, 

Seller/Contractor's own Tools & Plants and automobile shall be arranged by the Seller/ 

Contractor (and cost of such insurance shall be included in the quoted price), which shall include 

but not limited to the following: 

1) Workmen's Compensation Insurance 

This insurance shall protect the Contractor against all claims applicable under the Workmen's 

Compensation Act, 1948 (Government of India). This policy shall also cover the Contractor against 

claims for injury, disability disease or death of his or his Sub-Contractor's employees, which for 
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any reason are not covered under the Workmen's Compensation Act, 1948. The liabilities shall 

not be less than the following: 

Workmen's Compensation : As per Statutory Provisions 

Employee's Liability : As per Statutory Provisions 

2) Comprehensive Automobile Insurance 

This insurance shall be in such a form to protect the Contractor against all claims for injuries, 

disability, disease and death to members of public including the Employer's men and damage to 

the property of other arising from the use of motor vehicles during on or off the Site operations, 

irrespective of the Ownership of such vehicles. The liability covered shall be as herein indicated: 

Fatal Injury : Rs.100,000 each person 

                : Rs.200,000 each occurrence 

Property Damage : Rs.100, 000 each occurrence 

3) Comprehensive General Liability Insurance 

The insurance shall protect the Contractor against all claims arising from injuries, disabilities, 

disease or death of members of public or damage to property of others, due to any act or 

omission on the part of the Contractor, his agents, his employees, his representatives and Sub-

Contractors or from riots, strikes and civil commotion.  

The hazards to be covered will pertain to all the Works and areas where the Contractor, his Sub-

Contractors, his agents and his employees have to perform work pursuant to the Contract. 

The above is only illustrative list of insurance covers normally required and it will be the 

responsibility of the Contractor to maintain all necessary insurance coverage to the extent both 

in time and amount to take care of all his liabilities either direct or indirect, in pursuance of the 

Contract. 

02.24.00 As part of the overall project management activity, the successful bidder shall be responsible for 

proper co-ordination of erection activities during various phases of execution of the contract. 

The successful bidder shall identify a person designated as construction manager, with whom 
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BHEL shall interact on matters related to execution of the contract. The construction manager 

shall be the single point contact person on behalf of the successful bidder. BHEL shall interact 

with the construction manager only on all matters on co-ordination between BHEL and the 

successful bidder. 

The successful bidder shall confine all field operations to those works which can be reformed 

without subjecting the equipment and materials to adverse effects, during inclement weather 

conditions, like monsoon, storms, etc and during other unfavourable construction conditions. No 

field activities shall be performed by the successful bidder under conditions which might 

adversely affect quality & efficiency thereof, unless special precautions or measures are taken by 

the successful bidder in proper and satisfactory manner in the performance of such works and 

with the concurrence of the engineer. Such unfavourable construction conditions in no way 

relieve the successful bidder of their responsibility to perform the works as per the schedule. 

The successful bidder shall supply all skilled workmen like welders, gas cutters, electricians, 

riggers, sarangs, erectors, fitters, instrument machines etc, in addition to other skilled, semi-

skilled and unskilled workmen required for all the works of handling and transportation from site 

store to erection site, erection, testing and commissioning contemplated under this specification. 

Only fully trained and competent manpower with previous experience on the job shall be 

employed. They shall hold valid certificates wherever necessary. BHEL reserves the right to 

decide on the suitability of the workers and the other personnel who will be employed by the 

successful bidder. BHEL reserves the right to insist on removal of any employee of the successful 

bidder at any time, if they find him unsuitable and the successful bidder shall forthwith remove 

him. 

The supervisory staff employed by the successful bidder shall be technically qualified and 

experienced in the area of work. They shall ensure proper out turn of work and discipline on the 

part of labour put on the job by the successful bidder and in general see that the works are carried 

out in a safe and proper manner and in coordination with other labour and staff employed 

directly by BHEL or other agencies’ of BHEL and BHEL’s client/ consultant. 
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The successful bidder shall also furnish daily labour report showing by classification the number 

of employees engaged in various categories of work a progress report of work as required by 

BHEL engineer. 

The work shall be executed under the usual conditions affecting major power plant construction 

and in conjunction with numerous other operations at site. The successful bidder and his 

personnel shall co-operate with other personnel, and other successful bidders, coordinating his 

work with others and proceed in a manner that shall not delay or hinder the progress of work as 

a whole. 

The successful bidder’s supervisory staff shall execute the work in the most substantial & 

workman like manner within stipulated time. Accuracy of work and aesthetic finish are essential 

part of this contract. The successful bidder shall be responsible to ensure that assembly & 

workmanship conform to the dimensions & tolerance given in the drawing/ instruction given by 

BHEL engineer from time to time. 

It is the responsibility of the successful bidder to engage his workman in shifts or on overtime 

basis for achieving the target set by BHEL during erection, commissioning and testing period. 

Bidder’s quoted rate shall include all these contingencies. 

For rendering commissioning assistance during running of the unit till handing over of the set, 

dedicated team along with an exclusive supervisor need to be deployed by the successful bidder 

to attend the incidental works of commissioning as per the instruction of BHEL commissioning 

engineer. They shall be equipped with all necessary hand-tools to attend all the incidental works 

during commissioning. 

02.25.00 Watch & Ward  

The contractor shall be responsible for Security of all equipment in his custody issued by 

BHEL/brought by him against pilferage, damage, etc. The contractor shall also be custodian of 

the items installed, operated and maintained by him, till handing over. 

02.26.00 Inspection Agency 
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Inspection shall be carried out by end customer/ end customer’s consultant/ BHEL/ Third Party 

Inspection Agency based on the inspection schedule/ category as per approved QAP/ 

categorization plan/ document.  

Seller / contractor shall give inspection call in line with approved QAP/Customer/Owner Hold 

Points to BHEL/Third Party Inspection Agency (as informed by BHEL) for arranging Customer / 

Owner / Consultant / Third Party participation (wherever applicable), with an advance notice of 

15 working days (for indigenous items) and 30 working days (for imported items) for participation 

in inspection/ Joint inspection on the proposed date.  

During the inspection, if the equipment’s are found to be not ready for inspection, all expenses 

incurred by BHEL /End customer /Consultant / Inspection Agency, on such planned visit will be 

recovered from seller / contractor. Therefore, seller to ensure readiness of equipment in all 

respect before the inspection. 

No item / equipment’s shall be dispatched without obtaining Material Dispatch clearance 

certificate from BHEL irrespective of inspection categories. 

Inspection calls are to be raised by the seller/ contractor through BHEL Inspection portal 

https://cqir.bhel.in/ or any other portal/ method as instructed by BHEL from time to time. 

02.27.00 Inspection and Testing 

 

1. Bidder shall give 15 days’ advance written notice of equipment being ready for testing. 

The customer / Inspector, unless the witnessing of the tests is virtually waived, will 

attend such tests within 15 days of the date on which the equipment is notified as being 

ready.  

2. Type & routine test report / certificates shall include details of standard to which the 

tests are performed, test parameters, acceptance criteria, test set up etc. used during 

the testing along with the test piece details / rating and the detailed test record and 

final test result. 

3. All inspection, measuring and test equipment used by the contractor shall be calibrated 

periodically. Bidder shall maintain all relevant records of periodic calibration, 

instrument identification, and shall provide for inspection by bidder wherever asked 

specifically; bidder shall calibrate measuring / testing equipment in the presence of 

employer. 
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4. The details of the checks to be carried out for various components (MQP) are to be 

submitted within one month from the date of Purchase order by bidder for customer 

approval. Bidder shall refer QA part of DVC NIT specification while preparing MQP of 

various AHP equipment. 

5. Bidder’s representative has to be present during joint inspection by BHEL/BHEL’s 

TPI/Customer/Customer’s consultant of their Bought-out items at their sub-vendor’s 

works irrespective of approved QAP 

6. Bidder to ensure correctness of all the bidder’s supplied items (Cat-III items as per 

approved inspection category document) in every aspect meeting approved 

drawings/datasheets/specification. Based on COC provided by bidder in BHEL format, 

BHEL will arrange MDCC from DVC. 
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02.28.00 NOTE: 

1. The end user’s specification, General specifications/Requirements, Amendments, 

Clarifications, Pre-bid & Post-bid queries and BHEL-HSE manual are part of this specification 

and shall be read with this technical specification. Bidder shall submit a signed copy of this 

Tender Enquiry Specification along with all enclosures as Technical Offer with the Bid without 

any Deviation. 

2. For the items manufactured by BHEL or for which BHEL Make is approved by customer as 

indicated in the end user’s specification, bidder shall take quotation from BHEL and if the 

rates quoted by BHEL for the items is less, the items shall be procured  from BHEL keeping in 

view the market viability of the product. 

3. Bidder shall provide the Illumination, Earthing, Lightning protection for all areas where Civil 

OR Structural is in bidder scope.  

4. Bidder to note that completion of engineering within the L1 schedule is a major milestone, 

so bidder shall put all endeavor to complete the same without linking to dispatch. As 

dispatches shall be sequential and it may so happen that actual requirement to site as per 

supply period, mentioned in L1 schedule is staggered/beyond the engineering completion 

schedule. In such event successful bidder shall not delay the ordering of BOI/ SMI on the 

pretext /issues of deferred supply period, shelf life of item, warranty issue etc. All care to be 

taken by the bidder in this regard during offer preparation. Similarly, during contract 

execution successful bidder will ensure the same while ordering BOI to their sub-vendor such 

that there is no hindrance in drawing submission & engineering. 

5. Complete Detailed Engineering Drawings, Calculations, Selection of Components etc. shall be 

reviewed and approved by Plant Owner during Detail Engineering. All such Detailed 

Engineering Drawings, Calculations, Selection of Components shall be 

documented/stored/archived at BHEL. 

6. Bidder to comply with the BATTERIES (MANAGEMENT & HANDLING) RULES-2001, BATTERIES 

(MANAGEMENT AND HANDLING) AMENDMENT RULES-2010 and E- WASTE (MANAGEMENT) 

AMENDMENT RULES, 2018 enclosed as ANNEXURE-23. 
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7. Training of end user’s personnel at equipment manufacturer’s factory premises and O&M 

training at site, as per equipment manufacturer’s standard training modules as per BHEL NIT 

& Technical conditions of contract, amendments & agreements till placement of order is 

also in the scope of bidder. 

8. During detail engineering, successful bidder has to submit all the drawings/documents and 

any other documentation through Document Management System (DMS) like Wrench portal, 

etc. Bidder would be provided access to the DMS for drawing. /doc. approval and adequate 

training manuals will be available to bidder; which bidder has to get conversant with. 

Necessary IT related information will have to be collected by successful bidder after award of 

contract, by coordinating with BHEL-IT team. All the documentation flow should happen in 

this document management system only. 

9. Any national and international codes and/or standards used in the design of the plant and 

equipment shall be shown by the Contractor to the Employer as and when required during 

contract period. Cost of same shall be deemed included in the total cost quoted by the bidder. 

10. BHEL shall not provide any T&Ps for this scope of work. All T&Ps required for handling of items 

/ materials and complete execution of work is to be arranged by the Contractor. 

11. However, if in any unforeseen circumstances, requirement of any T&Ps (available with BHEL 

at site) arises, on request of bidder the same may be provided on chargeable basis but BHEL 

reserves the right of provision of such T&Ps. Charges shall be applied as per BHEL norms and 

guidelines and direction of engineer in-charge. 

02.29.00 Smart Project Management System (SPMS) 

 

BHEL shall deploy Smart Project Management System (SPMS). The successful bidder shall engage 

with BHEL and provide required support for implementation of the same.  

 

Detailed instructions for the same shall be provided by BHEL during execution of the order/ 

contract. The bidder shall comply with the same. 

 

The seller/ contractor shall depute experienced manpower conversant with the system usage of 
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SPMS for proper implementation. 

02.30.00 Dispatch Markings 

 

Each package/ Drum delivered under the Contract shall be marked by Supplier as per details listed 

below and such marking must be distinct and in English language.  

1) Name and address of the consignee (to be intimated at the time of dispatch 

clearance)  

2) Dispatched by: (Vendor name) 

3) LR No. Package No./ Total Package No eg: 1 of N, 2 of N; where N=Total no of packages in a 

particular consignment.  

4) Type of Supply: "Main equipment supply”/"Commissioning Spares" as the case may be.  

Besides above necessary, packing shall bear a special marking "TOP", "BOTTOM", "DO NOT 

TURN OVER", "KEEP DRY", "HANDLE WITH CARE", etc.  

4) Compliance to Material Tracking System and Consignment Tracking System as per the SPMS 

guidelines. 

 

No item / equipment shall be dispatched without obtaining Material Dispatch clearance certificate 

from from BHEL irrespective of inspection categories. 

 

The Contractor shall ensure that all the plant and equipment are suitably packed and protected to 

prevent damage or deterioration during its transportation to site, handling and storage at site till 

the time of its installation. The ownership of all such packing material shall stand transferred to 

the Purchaser/ Employer upon dispatch of the plant and equipment. 

02.31.00 E-way bill 

 

E-Way bill is to be generated by the bidder/ bidder’s sub-vendor for transport of materials to the 

Project site, same shall be arranged by the bidder.  

The Seller/ Contractor shall be responsible for the issuance of e-way bill and other compliances 

relating to e-way bill as per GST law. 

02.32.00 Intellectual Property & Licenses 
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The copyright in all drawings, documents and other materials containing data and information 

furnished by the Contractor herein shall remain vested in the Contractor or, if they are furnished 

to the BHEL/Owner directly or through the Contractor by any third party, including suppliers of 

materials, the copyright in such materials shall remain vested in such third party. The BHEL/Owner 

shall however be free to reproduce all drawings, documents and other material furnished to the 

Purchaser/ Employer for the purpose of the contract including, if required, for operation and 

maintenance of the Facilities. 

 

All intellectual property rights that arise due to the execution of the delivery by the Seller and by 

its employees or third parties involved by the Seller for the performance of the contract shall be 

promptly notified by the Seller to the BHEL and shall be deemed to belong to the BHEL. The Seller 

shall be obligated to cooperate with the Buyer and do everything necessary to obtain or perfect 

the above-mentioned rights in favour of the BHEL. 

 
The Seller/contractor represents and guarantees that the delivery does not infringe on any of the 

intellectual property rights of third parties. In the event a third party makes a claim, the Seller shall 

also be obligated to do everything necessary to obtain or establish the alternate acceptable 

arrangement pending resolution of any (alleged) claims by third parties. 

 

The Seller/contractor agrees to indemnify, defend and hold harmless the BHEL/Owner, its officers, 

employees, agents, representatives, successors, assignees or any of the Buyer’s customers buying 

or using the goods or services specified herein, against any actual or alleged infringement of such 

intellectual property interests, claims by third parties in this regard and shall pay to the Buyer 

merely on demand without demur and without requiring the Buyer to furnish any proof of such 

claim, such sum as indicated in the demand towards any liabilities, damages, penalties, injuries, 

claims, demands, actions, cost and expenses etc. suffered as a result thereof. 

The Seller/contractor  agrees that its liability under this clause shall be unlimited. 

02.33.00 Limitation of Liability 

 

Except in cases of criminal negligence or willful misconduct, the aggregate liability of the Seller/ 

Contractor to the purchaser, whether under the Contract, in tort or otherwise, shall not exceed 
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the total Contract Price, provided that this limitation shall not apply to any obligation of the 

Contractor to indemnify the Employer with respect to patent infringement. 

02.34.00 Disposal of Surplus Material 

 

"Ownership of any Plant and Equipment in excess of the requirements for the Facilities (i.e. surplus 

material) shall revert to the Contractor upon Completion of the Facilities and Guarantee Test or at 

such earlier time when the Owner/End-User/End user’s consultant/BHEL and the Contractor agree 

that the Plant and Equipment in question are no longer required for the Facilities, provided 

quantity of any Plant and Equipment specifically stipulated in the Contract shall be the property of 

the Owner whether or not incorporated in the Facilities. The Contractor shall remove from the site 

such surplus material brought by him in pursuance of the Contract, subject to the Contractor 

producing the necessary clearance from the relevant authorities (Customs, GST etc.), if required 

by law, in respect of re-export or disposal of the surplus material locally. The liability for the 

payment of the applicable taxes/duties, if any, on the surplus material so re-exported and/or 

disposed locally shall be that of the Contractor.  

 

The Contractor shall also indemnify to keep the Owner/End-User/BHEL harmless from any act of 

omission or negligence on the part of the Contractor in following the statutory requirements with 

regard to removal/disposal of surplus material. The Indemnity-cum-Undertaking Agreement shall 

be furnished by contractor as per proforma enclosed in End-User’s Tender NIT Section-VII (Part 3 

of 3 - Forms and Procedures). Further, in case the laws require the Employer to take prior 

permission of the relevant Authorities before handing over the surplus material to the Contractor, 

the same shall be obtained by the Contractor on behalf of the OWNER/BHEL. 

02.35.00 Others 

a) Bidders are requested to carefully examine and understand the specifications, scope of work 

etc. and seek clarifications, if required, to ensure that they have understood the 

specifications, scope of work. Bidder’s offer should not carry any sections like clarifications, 

interpretations and/ or assumptions. 

b) All the Tender Documents, addenda, corrigenda, BHEL clarifications etc. shall automatically 

become a part of the Order/ Contract after its finalization. 
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c) Orders/ Guidelines/ Circulars issued by various ministries/ authorities of Govt. of India as 

issued from time to time shall be applicable for this tender/ contract (even if issued before 

or after the bid submission end date) for provisions/ restrictions as given from time to time.  

This shall include but not limited to the provisions/ restrictions for E-invoicing, Preference to Make 

in India, Restrictions on Procurement from a country which shares a land border with India, MSME 

Guidelines and Government e-Marketplace and any other provision/ restriction. 
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03.00.00 SCOPE OF SUPPLY AND SERVICES 

03.01.00 The scope of supply & services includes System Design, Engineering, Sizing & Selection of 

Equipment, Basic, Detail Engineering, 3D modelling, Manufacturing, Procurement, Supply of 

Mechanical, Electrical, C&I Equipment / items, Technological structures, Other structures, 

Inspection & Testing, Shop floor testing, Shop floor painting, Supply of equipment, Start-up, 

Commissioning & Mandatory spares, Packing & Forwarding, Transportation  to the site including 

customs clearance/ port clearance,  Receipt at Site, Unloading, Storage, Preservation,  Security, 

Intra Site Transport & Handling at site, Statutory clearances, Erection & Commissioning, 

structural work, Electrical and C&I work,  Supply of paint and Painting at site, System integration, 

Trial Run,  Operation and maintenance, Training, Performance Guarantee Test, Auxiliary Power 

consumption demonstration and Handing Over of complete Dry Bottom Ash Handling System as 

EPC turnkey package of 2 X 800 MW Koderma Thermal Power Station Phase- II  to DVC/BHEL. 

 

Bidder’s responsibility shall include technical coordination (including participation in 

Project/Contract review meetings with DVC/DVC’s Consultant/BHEL), finalization of drawings/ 

documents, submission of engineering & civil assignment drawings (Including load data)/ 

documents ,3D modelling drawings and processing of their approvals by DVC/DVC’s 

Consultant/BHEL. Bidder shall be solely responsible for submission & approval of drawings, 

composite layouts, flow diagrams, Technical data sheets, QAP, Field Quality Plans, Erection 

manual, Commissioning procedures, O&M manuals, as built drawings after E&C of all equipment, 

PG test procedures, Inspection & Testing Procedures from DVC/DVC’s Consultant/BHEL in time 

and shall plan the activities accordingly. Operation Philosophy and control write-up for complete 

Dry bottom ash system is in the scope of Bidder and shall be submitted along with submission of 

ash flow diagram for review and approval. 

Any additional items required for the completeness and satisfactory performance of the 

complete Dry Bottom Ash Handling system though not explicitly mentioned in enclosed 

annexures for structural, Mechanical, Electrical and C&I scope matrix etc in this specification or 
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DVC technical specification shall also be in Bidder’s scope of supply & works. Items which are 

specifically excluded in the specification shall only be supplied by BHEL. 

03.02.00 BROAD SYSTEM DESCRIPTION 

Bidder to refer DVC tender specification and clarifications/corrigendum/Amendment for details. 

However, Bidder to follow the scope matrix as attached Annexure-9 & 10.  

The Dry bottom ash system shall be capable to handle the ash produced under all operating 

conditions, including a continuous operation with worst coal (worst coal being defined here the 

coal leading to the highest bottom and/or fly ash amounts) at BMCR condition. This shall include 

any peaks due to the removal of slag from the boiler tubes. The system shall be fully automatic 

with facilities for remote and local manual intervention by the operator.  

If any additional item / services are required to make the system complete as per BHEL/DVC NIT 

specifications/ amendments, the same may be included by the bidder in the BOQ along with the 

technical bid. 

The ash particle output size from the secondary crusher below BA intermediate silo shall be (-) 

25 mm. 

Bidder shall ensure that ash particles of max (-) 25mm only shall be fed to the downstream system 

like BA Belt conveyors, trucks etc. Further, bidder shall demonstrate the final output size of (-) 25 

mm as part of performance guarantee parameter considering handling of clinker upto 1000 mm 

size. 

03.02.01 Please Refer DVC NIT specifications for ash handling system.  

1) ASH COLLECTION DATA AT BMCR  

Following percentages of Ash collection is to be considered for dry bottom ash system 

sizing: 

i. Fuel and Ash Quantities (per boiler): 

  Worst Coal 

Coal fired at 100% BMCR t/h 622 

Ash in coal % 46 

Ash generated t/h 286.2 
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ii. Ash distribution data -t/h (BMCR) Per Boiler @  

Furnace Bottom Hoppers 25 % 71.6 

Economizer Hoppers 5 % 14.4 

 

iii. Additional Information 

Description Temp.    
OC 

Pressure 

mmWc 

No. of 

Hoppers 

Furnace Bottom Hoppers 1100 -40 1 

Economizer Hoppers 360 -80 4 

 

iv. Guaranteed Conditions: 

 

Guaranteed 
Loads 

 100% 
TMCR 
Design 
Coal 

55% 
TMCR 
Design 
Coal 

100% 
TMCR 
Worst 
Coal 

100% 
BMCR 
Design 
Coal 

100% 
BMCR 
Worst 
Coal 

Coal fired t/h 466 268 572 504 622 
 

Ash in coal % 40 40 46 40 46 
 

Ash 
generated 
 

t/h 186.4 107.2 263.2 201.6 286.2 

 

 
v. Bottom Ash Data – Predicted: 

 

Guaranteed 
Loads 

 100% 
TMCR 
Design 
Coal 

55% 
TMCR 
Design 
Coal 

100% 
TMCR 
Worst 
Coal 

100% 
BMCR 
Design 
Coal 

100% 
BMCR 
Worst Coal 

Ash collection t/h 37.3 21.5 52.7 50.4 71.6 

Ash 
temperature 

°C 1040 1040 1040 1100 1100  

Bottom ash 
temperature 

°C 300 300 300 150 150 

Total 
combustion air 

t/h 2701 1552 2801 2926 3048 

Cooling Air 
requirement 

t/h 54 31 56 58 60.96 
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vi. ECO Ash Data-Predicted: 
 

Guaranteed 
Loads 

 100% 
TMCR 
Design 
Coal 

55% 
TMCR 
Design 
Coal 

100% 
TMCR 
Worst 
Coal 

100% 
BMCR 
Design 
Coal 

100% 
BMCR 
Worst 
Coal 

ECO Ash 
collection 
(Max.) 

t/h 14.4 

Eco Ash 
temperature 

°C 346 303 352 360 360 

Eco ash 
temperature 
at the discharge 
end 
of 2nd Eco ash 
conveyor 

°C Bidder to furnish the temperature of Eco ash leaving the 2nd 
Eco ash 

conveyor in their offer 

Total 
combustion air 

t/h 2701 1552 2801 2926 3048 

Cooling Air 
requirement 

t/h Bidder to furnish the quantity in their offer 

 

03.02.02 Important notes to bidders: 

1. Package vendor shall consider suitable margin on the equipment/system design 

based on their experience and data available with them in the past executed 

projects of similar plant. 

2. Bidder to note that bulk density may vary slightly with actual ash generated for 

the unit under operation. 

3. DBA Conveyors, Crushers and associated system shall be designed to take care 

of 1000 mm ash clinkers in normal operation. 

4. Drain traps with blind flanges at the bottom of DBA conveyor shall be provided 

at suitable locations to drain out excess burnt oil received during boiler light up. 

5. Suitable Inspection windows & doors (Quick open type) shall be provided over 

the top of DBA conveyors and sideways in horizontal and inclined portion of 

conveyors. Location and nos. shall be decided detailed engineering. 

6. In case of any emergent stoppage of downstream dry bottom ash conveyors, 

bottom doors/isolation gate cum jaw crushers (as applicable) shall be closed 

within 10 minutes.  

7. Automatic sensor mechanism to operate pre-crushers/isolation gate cum jaw 

crushers (as applicable) in case of larger ash clinkers as and when required to 

avoid manual interference. 
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8. Anemometer shall be provided by bidder. Bidder to measure and monitor the 

air flow allowed through DBA system and regulate the total air flow within 

permissible limit defined by BHEL. 

9. The ash particle output size from the secondary crushers below BA intermediate 

silo shall be (-) 25 mm. Bidder shall ensure that ash particles of max (-) 25 mm 

only shall be fed to the bottom ash belt conveyor (Bottom ash belt conveyor is 

in other’s package scope) below BA intermediate silo. 

10.  Ash handling vendor to guarantee the cooling air quantity and ash temperature 

leaving dry bottom ash handling system for various loads as per above table. 

11. Ash leaving temperature (from dry handling outlet) for bottom ash should be 

limited to 300 deg C at 2nd DBA conveyor discharge end before entering in to 

BAIM silo. Maximum air through furnace bottom hopper (via dry ash handling 

system) not to exceed values as mentioned in above table. 

12. Maximum temperature of ash discharging from BAIM silo shall not exceed 150 

Deg C before it is fed to bottom ash rubber belt conveyors. 

13. The total air quantity for cooling of Bottom Ash and ECO Ash shall be limited to 

2.5 % of total Combustion air at corresponding load and it is applicable for DBA 

Package tender. Successful bidder shall demonstrate the discharge 

temperature of ash and cooling air quantity during PG Test of Boiler. 

14. Bidder shall consider suitable temperature monitoring system of required 

numbers of thermocouples in Bottom Ash Hopper. The exact location and 

number of thermocouples shall be finalized with BHEL/DVC during detail 

engineering. 

15. The sketch of Bottom Ash Intermediate silo is enclosed to indicate minimum 

elevation required for belt conveyor floor. 

 

03.02.03 Evacuation Timing/Design Criteria: - 

Sl. No. System Evacuation timing Design margin 

1 Bottom Ash 
&  
 

1st stage DBA conveyor: - 
Continuous ash evacuation 
from the dry bottom ash 
hopper below the boiler 
furnace 

150% of Bottom ash 
generation at 100% BMCR 
with worst coal. 
 
Designed capacity of 
conveyor is 108 TPH 
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2 Bottom Ash 
& Eco ash 
 

2nd stage DBA conveyor: 
Continuous ash evacuation 

150% of Bottom and Eco 
ash at 100% BMCR with 
worst coal.  
Designed capacity of 
conveyor is 129.5 TPH 

3 Eco ash  Eco ash conveyors: 
Continuous ash evacuation 
 

150% of Eco ash at 100% 
BMCR with worst coal.  
Designed capacity of 
conveyor is 21.5 TPH 

 

03.02.04 Instrument Air System 

Instrument Air Line with isolation valve shall be terminated by Main Ash Handling Package 

Vendor (Package-II) at terminal points near Boiler area (Approx. 100 meters from Bottom Ash 

Hopper of Unit#3 & Unit#4). Further distribution to the application point shall be done by DBA 

vendor. 

03.02.05 Common Water System 

The water requirement for the complete Dry Bottom Ash handling system package shall be 

met through Ash Conditioning water pumps specified in the DVC single line flow diagrams and 

DVC specification. Bidder to consider necessary items as required for completion of the water 

requirement of dry ash handling system.  

The following points also to be noted by bidder 

1. Total CTBD water required for Ash conditioner at BAIM Silo and cooling water for dry 

BA conveyor and dust suppression system for BAIM Silo shall be limited to 140 M3/hr 

for both units. 

2. BHEL PEM shall provide the water near approx. 100 meters from Dry Bottom Ash 

Hopper of Unit#3.  

3. Storage and distribution through Conditioning water Pumps from Conditioning water 

tank to Unit 3 and Unit 4 Boiler area and BAIM Silo area with pipe, valves, fittings, 

instruments along with all accessories are in Bidder scope. 

03.02.06 Miscellaneous Equipment 
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Apart from the dry bottom ash handling system, there are other auxiliary system/equipment 

like Electric & Manual Hoists, Chain Pulley blocks, Cranes, Cooling water distribution within 

the Dry Bottom Ash area from the terminal points (As defined elsewhere), CTBD Water line 

for Ash Conditioner and dust suppression system for BAIM Silo etc. are to be provided by 

bidder as per the NIT specification.  Bidder to note that any other items/equipment as required 

for completion of the dry bottom ash handling system shall also be considered in the scope of 

supply of the bidder. All the items apart from specifically excluded under exclusion section in 

this specification for Dry Bottom Ash System are to be considered in the bidder’s scope. Bidder 

may raise pre-bid queries for scope clarity during the pre-bid meeting itself, post award and 

afterwards after award of the contract any other interpretation shall not be entertained, 

which are not in line with the intent of the specification/BHEL’s interpretation. 

 

03.02.07 NOTES TO BIDDERS 

Apart from the above, Bidder shall include/ consider the following also in his scope. 

1. It is the total responsibility of the bidder to make the system complete in all aspect 

before handing over.  

2. If the system is not working properly or the system has some inherent design flaws, 

in such a case, the successful bidder will be liable to correct the system without any 

price implication to BHEL and BHEL’s decision will be final and binding in such cases. 

Also, the system has to be designed as per best industry practice while taking worst 

case scenario into account if nothing is mentioned in the technical specifications 

furnished by DVC/BHEL. 

3. Supply of all consumables like lubricants, oil, grease etc. for initial flushing at site, 

first fill during commissioning and replenishment/replacement of the same till 

handing over of the plant to DVC is in the scope of bidder. Any oil, if lying in the 

equipment shall be drained at site and shall be refilled with new oil during 

commissioning. Special tools and tackles (as required), commissioning/start up 

spares required for the equipment/system supplied by the bidder shall be in the 

scope of bidder.  

4. Cleaning of any debris produced by the bidder during E&C shall be done immediately 

at each front. 

5. As required, minimum two times cleaning of all debris and ash of Dry Bottom Ash 

Hopper and ECO Hoppers at the time of Boiler light up and coal synchronization is 

in bidder scope, whether DBA system is ready or not ready. 
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6. Approach road, drains, Chipping and levelling/ grading near erection location of Dry 

Bottom Ash Package is in Bidder scope. 

7. Bidder shall include the responsibility of technical coordination (including 

participation in technical co-ordination meetings with DVC/ DVC’s Consultant 

/BHEL), finalization of drawings/ documents, submission of engineering drawings/ 

documents and processing of their approvals by DVC/ DVC’s Consultant /BHEL. 

Bidder shall be solely responsible for submission & getting approval of drawings/ 

layouts/ flow diagrams/ data sheets/ QAP/ Field Quality Plans/ Commissioning 

procedures/ O&M manuals/ as built drawings after E&C of all equipment/ PG test 

procedures/ Testing Procedures from DVC/ DVC’s Consultant /BHEL in time and shall 

plan the activities accordingly. Bidder shall co-ordinate & attend meetings with 

customer and also with other units of BHEL for finalizing the Dry Bottom Ash Layout, 

drawing approval and for any other input information as required.  

8. Bidder shall participate in the monthly project/engineering review meeting or the 

review meeting proposed by DVC/ DVC’s Consultant /BHEL as and when required 

with status reports at BHEL HQ/Customer’s place/KODERMA Site office. Bidder’s 

technical team has to visit project site time to time to resolve the interface 

issues/technical issues arises during erection, if any.  Further, as built drawings 

preparation/submission is also in the scope of the bidder.  

9. Project monitoring & execution team dedicated for this project including the 

organization chart till completion of the project shall be furnished by successful 

bidder. 

10. Monthly progress report including condition/status of material available in store, as 

per BBU.  

shall be submitted on 5th of every month by the successful bidder. 

11. The design, manufacture, inspection and testing of the equipment shall comply with 

all the currently applicable statutory regulations and safety codes in the locality 

where the equipment in to be installed and shall also confirm to the latest edition 

of Indian and other international standards and codes. Nothing in this specification 

shall be construed to relieve the bidder of the required statutory responsibility. In 

case of any conflict & ambiguity in the standard to be followed the decision of the 

BHEL/DVC/ DVC’s Consultant shall be final and binding. 

12. In case of any ambiguity, conflict in the standard & specification &/or interpretation 

of clauses in this enquiry spec. and its enclosures the decision of BHEL shall be final 
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and binding and any change due to this shall have no price implication on BHEL and 

shall have to be absorbed by successful bidder. 

13. Clarifications, if any shall be sorted out, before submission of the bid. Bidder’s shall 

raise all ambiguities, conflict in the standard & specification and/or interpretation 

of clauses, if any, in this enquiry spec. and its enclosures during pre-bid stage itself, 

failing which it shall be understood that bidder has no issue and at later date 

successful bidder shall have no right to take any technical and commercial 

advantage out of any ambiguity, conflict in the standard & specification and/or 

interpretation of clauses and the decision of BHEL shall be final and binding and any 

change due to this shall have no price implication on BHEL and shall have to be 

absorbed by successful bidder. 

14. Bidder shall strictly follow and adhere to the guidelines laid down in the enclosed 

BHEL’s health, safety and Environment manual (HSE). 

15. During detail engineering, bidder to strictly adhere to BHEL/DVC’S Consultant /DVC 

drg. Formats, document numbering, quality plan & FQP formats. 

16. During detail engineering, successful bidder has to submit all the 

drawings/documents and any other documentation through ISG based Document 

Management System (DMS) like Wrench portal, etc. Bidder would be provided 

access to the DMS for drawing. /doc. approval and adequate training manuals will 

be available to bidder; which bidder has to get conversant with. Necessary IT related 

information will have to be collected by successful bidder after award of contract, 

by coordinating with BHEL-ISG IT team. All the documentation flow should happen 

in ISG document management system only. 

17. Quality assurance and inspection of equipment shall be as per DVC specification. 

However, modalities of inspection (Stage, Final, In-process) shall be finalized during 

detail engineering after submission of quality assurance plan (QAP). 

18. Bidder shall submit the signed and stamped copy of all the pages which constitutes 

this technical enquiry specification signed by authorized signatory and clearly 

mentioning each clause under following two categories to avoid any ambiguity in 

scope understanding & the scope division as a technical offer during bidding. 

Digitally signed copy of all the pages of the technical specification is acceptable. 

19. “Bidder to note “technical deviation” from the enclosed DVC bid document and the 

pre-bid MOM, amendments and clarifications is not acceptable.  

20. Quality of effluent outgoing from the plant shall conform to latest norms of 

Environment Pollution Control. 
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21. For Technical discussions regarding any erection issues related to erection 

drawings/supplies, any modification at site due to site conditions, bidder shall 

depute concerned engineers to site/customer place to resolve the issue as well as 

submission of related revised drawings. As built drawings shall be submitted by the 

successful bidder after visiting the site from time to time by their engineering 

personnel to note the modifications and incorporate in drawings. 

22. The successful bidder has to submit all the Self Manufacturing Items (SMI) drawings 

and QAP within two months of LOA.  

23. Successful bidder has to place the order of all the BOI and provide the unpriced Copy 

of PO of the Bought-out Items (BOI) to BHEL for information & Record. 

24. Bidder to extend all help and documentary support for compliance and addressing 

any statutory issues raised by DVC/BHEL which pertains to the area / work under 

bidder’s scope. 

25. Bidder to refer SUB- VENDORS LIST available with DVC NIT specification/amendment 

(Annexure-6 &7). Additional sub-vendor list of only successful bidder is subjected 

to end user’s approval. Successful bidder will get 90 days from LOA to submit all 

requisite supporting documents of sub-vendors for approval by end user/BHEL. Any 

sub-vendor approval not approved by end user or going beyond 90 days by any 

means from LOA shall not be considered for procurement by BHEL and in such event 

Successful bidder will go ahead with procurement from only approved sub-vendors, 

without any price implication to BHEL-ISG. Delay in any new vendor approval from 

end user shall not be considered for delay analysis.  

26. Bidder shall consider training module to end-user for Dry Bottom Ash handling 

system package as per the DVC NIT specification. 

27. Bidder shall consider safety induction and training as per the DVC NIT specification. 
 

28. Implementation of Smart project Management system shall as per DVC 

Specification. 

29.  Bidder to intimate BHEL with incident report for any theft/fire with proof of 

document & FIR within a week.  

03.02.08 TECHNICAL SPECIFICATION -ELECTRICAL & C&I SCOPE OF WORK 

 Complete Electrical and C&I System for Ash Handling System is in the scope of bidder. Refer 

Annexure-10 for detailed scope of Electrical & C&I Scope of bidder.  
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03.02.09 Inspection and Testing  

1. Bidder shall give 15 days’ advance written notice of equipment being ready for testing. 

The customer / Inspector, unless the witnessing of the tests is virtually waived, will 

attend such tests within 15 days of the date on which the equipment is notified as being 

ready.  

2. Type & routine test report / certificates shall include details of standard to which the 

tests are performed, test parameters, acceptance criteria, test set up etc. used during 

the testing along with the test piece details / rating and the detailed test record and 

final test result. 

3. All inspection, measuring and test equipment used by the contractor shall be calibrated 

periodically. Bidder shall maintain all relevant records of periodic calibration, 

instrument identification, and shall provide for inspection by bidder wherever asked 

specifically; bidder shall calibrate measuring / testing equipment in the presence of 

employer. 

4. The details of the checks to be carried out for various components (MQP) are to be 

submitted within one month from the date of Purchase order by bidder for customer 

approval. Bidder shall refer QA part of DVC NIT specification while preparing MQP of 

various AHP equipment. 

5. Bidder’s representative has to be present during joint inspection by BHEL/BHEL’s 

TPI/Customer/Customer’s consultant of their Bought-out items at their sub-vendor’s 

works irrespective of approved QAP 

6. Bidder to ensure correctness of all the bidder’s supplied items (Cat-III items as per 

approved inspection category document) in every aspect meeting approved 

drawings/datasheets/specification. Based on COC provided by bidder in BHEL format, 

BHEL will arrange MDCC from DVC. 
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04.00.00 CIVIL  STRUCTURAL AND ARCHITECTURAL SCOPE OF WORK: 

04.01.00 
Civil and structural works for the Dry Bottom Ash Handling System Package-1 are as per the 

scope matrix (Annexure-9).  

04.02.00 
The Bidder shall ensure that once inputs are released for civil design and drawings, no subsequent 

changes shall be made. In the event that any modifications become unavoidable and alterations 

are required after completion of civil works, such modifications, including both design and 

construction (after approval from BHEL), shall be carried out by bidder without any extra claim to 

BHEL. 

 

04.03.00 
The bidder shall ensure that the column positions of the Dry Bottom Ash Hopper should be in 

line with executed foundation/pedestals footprint (Refer Drawing No. IS-1-GA-776-301-C004). 

In case of any inevitable modification required without changing the overall stability of 

foundation such modifications (Design & Construction) shall be carried out by bidder without 

any extra claim to BHEL. 
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05.00.00 ERECTION & COMMISSIONIG, OPERATION & MAINTENANCE 

05.01.00 

 

 

Erection Conditions of Contract 

Bidder has to consider and envisage mobilization of all resources required, including 

manpower, in a shortest possible time during execution time. For this bidder has to consider 

advance resource planning so that erection by the successful bidder is not delayed. 

05.02.00 
Site Activities 

All site activities, including unloading, receipt, storage, security, and handling of materials, 

civil and structural works under the bidder’s scope, as well as handling of BHEL's free-issue 

items under this package, erection and commissioning, trial run, performance guarantee 

(PG) test, and final handover of the complete system to the customer, shall be in the scope 

of the bidder. 

1. During erection work, the bidder shall ensure correct implementation of the approved 

design and execution of civil and structural works as per drawings, specifications, and 

standards. Any deviations shall be reported to BHEL and resolved with prior approval. 

2. Storage space shall be allotted by BHEL/Customer either inside/outside the plant 

premises based on availability of space. Further levelling/ grading shall be done by 

bidder for proper storage of material. 

3. Vendor to ensure sufficient manpower throughout the project for erection and 

commissioning activities on all equipment’s, systems etc.  

4. Erection of all items shall be in line with the “Erection & Commissioning manual”  

5. Cost of repair/replacement of damaged equipment /parts, if any, including material & 

maintenance works shall be borne by successful bidder. 

6. The fabrication yard, the open yard and closed yard shall be relocated as per the project 

requirements. The vendor must ensure appropriate lifting arrangements and 

manpower for shifting the items to the desired location, without any cost implication 

to BHEL 

 

05.02.01 
NOTE: 

a) Bidders have to give their Organization chart for the site activities along with the offer. 

b) In case Bidder fails to maintain the minimum manpower/site staff at site till project 

completion, suitable pro-rata deductions as per BHEL prevailing rates, shall be recovered 

from the Bidder. 
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c) Please refer complete Erection Condition of Contract as per NIT specification. Bidder shall 

strictly adhere to the same and follow the erection & commissioning terms and conditions. 

d) Required water (through tankers/bore wells) for leakage testing (As applicable) of Bottom 

Ash hopper shall be arranged by bidder in the absence of service water at the nearest place, 

without any cost implication to BHEL. 

e) Calibration of instruments before commissioning is included in bidder ‘scope. 

f) All type of testing shall be performed by bidder during erection & commissioning stage 

without any cost implication to BHEL. 

05.02.02 
Whenever power fails, DG back up is required. DG set to be arranged and kept as standby by 

bidder, whenever required. Also, for carrying out works where power sockets are not available. 

The construction power source shall be relocated according to the project requirements. The 

vendor must arrange temporary cable connection with accessories to the working location of 

the Ash handling system, without any cost implication to BHEL. 

05.02.03 
Bidder shall depute their engineers at site for checks during civil works. Bidder shall ensure that 

civil interface works are done as per their civil input drawings. 

05.02.04 
Operation and Maintenance of Ash Handling System: 

The operation and Maintenance of this Dry Bottom Ash Handling package and BHEL supplied 
Equipment’s for this DBA package till hand over the Dry Bottom Ash Handling System to DVC 
shall be in bidder scope. Bidder to ensure deputation of sufficient manpower for operation of 
the plants in shifts as per the site requirement. Bidder to note that all consumables/tool tackles 
/manpower required during the period of O&M, shall be included in the scope of bidder and no 
additional payment will be made by BHEL in this regard. 

 

* In case the handover of the DBA system to Owner is delayed beyond 12 months from date of 
Completion of facilities for the reason not attributable to Bidder, Bidder shall be entitled for pro-
rata payment against O&M activities for the extended period based on the price break-up 
(Annexure-28) fixed against O&M which shall be valid during extended period until handover of 
the DBA system to the Owner. 
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05.03.00 The design, engineering, manufacture, inspection and testing of the equipment shall comply 

with all the currently applicable statutes, regulations and safety codes in the locality where the 

equipment is to be installed and shall also conform to the latest edition of Indian and other 

international standards and codes. Nothing in this specification shall be construed to relieve 

the contractor of the required statutory responsibility. In case of any conflict & ambiguity in the 

standard to be followed the decision of BHEL/End User shall be final and binding.  
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06.00.00 SPARES 

Bidder’s scope shall include supply and handing over of Mandatory Spares of all equipment as 

mentioned in DVC NIT Specification and start-up & Commissioning spares. Special and separate 

packing & box-marking for items meant for mandatory spares including tools and tackles which 

are to be handed over directly to customer, is required. Mandatory spares shall be dispatched 

separately and not along with the main equipment, based on actual status of the project and 

clearance from site.  

06.01.00 Mandatory Spares 

Spares shall be despatched in pre-decided lots in containers/secure boxes. All boxes/containers 

shall be distinctly marked in red colour with boldly written “S” mark on each face of the 

containers/secure boxes as indication of items to be directly handed over to customer. BBU 

number should be put on the items in a durable manner (Punching/painting, etc.) so that the 

items can be easily linked with approved BBU for ease of handing over to customer. Expiry date 

for short shelf life items (oils, chemicals, insulation materials, etc.) should be put on the item as 

well as the packing box. 

The following points also to be noted by bidder 

1. In case spares indicated in the list are not applicable to the particular design offered 

by the bidder, the bidder should offer spares applicable to offered design with 

quantities generally in line with approach followed in the above list. 

2. In case the bidder indicates against any item mentioned above as “Not applicable 

(NA)” and later it is found to be applicable, bidder shall supply such spares free of cost 

without any price implication to BHEL. 

3. The description of various items is only indicative and shall be supplied according to 

approved drawings/ Data sheets. 

4. The spares for the equipment’s shall pertain to the specific equipment’s only. In case, 

if found at any stage of the project, that the spares supplied by the bidders are not 

fitting or not matching, the same shall be supplied again by the bidder without any 

cost implication to BHEL. 
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06.02.00 Commissioning spares 

Startup and commissioning spares as required for the completion and commissioning of DBA 

System are to be dispatched to the site prior to the requirement of commissioning of 

equipment/system(s). 

06.03.00 Recommended Spares  

In addition to the mandatory spares, the Contractor shall also provide a list of recommended 

spares giving unit prices and total prices for 3 years of normal operation of the plant for spares of 

indigenous origin, and for 5 years of normal operation for spares of non-indigenous origin. This list 

shall take into consideration the mandatory spares specified elsewhere in the specification and 

should be a separate list. 

06.04.00 Start-up Commissioning, Operation and Maintenance Spares  

Start-up and commissioning spares are those spares which may be required during the start-up 

and commissioning of the equipment/system. All spares used till the plant is handed over to the 

employer shall come under this category. The Contractor shall provide for an adequate stock of 

such start up and commissioning spares to be brought by him to the site for the plant erection and 

commissioning. They must be available at site before the equipments are energized. The unused 

spares, if any, should be removed from there only after the issue of Taking Over certificate. All 

start up spares which remain unused at the time shall remain the property of the Contractor. 

06.05.00 Work instructions for storage & handing over of mandatory spares to DVC: - 

Following work instructions for storage & handing over of mandatory spares shall be complied 

and ensured by the bidder: 

1. Spares shall be sent in pre-decided lots in containers/secure boxes. This shall be 

applicable to both shop items as well as BOIs. 

2.  All boxes/containers are to be distinctly marked in red color with boldly written "S" mark 

on   each face of the containers 

3.  Unless technically not feasible, BBU number should be put on the item(s) in a durable 

manner (punching/painting, etc.), so that items can be easily linked with approved BBU 

for ease of handing over to customer. 

4.  Expiry date for short shelf life items (oils, chemicals, insulation material etc.) should be 

put on the item as well as on the packing box. 
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5.  Storage, safety of boxes/items and maintaining requisite inventory records will be the 

responsibility of bidder’s representative at site. 

6.  Bidders shall make periodic checks for safety of boxes/items, as the case may be. 

7.  For handing over of mandatory spares, getting MRC from customer and physical 

reconciliation with customer shall be the joint responsibility of the bidder’s site 

representative and BHEL’s site representative. 

06.06.00 SPECIAL TOOLS & TACKLES AND TEST/MEASURING EQUIPMENT 

One set of all special tools and tackles including testing, calibrating and measuring instruments 

required for erection, assembly, disassembly and maintenance & testing of all equipment/systems 

for the package shall be supplied by the Bidder. The Bidder shall not use these special tools, tackles 

and testing/measuring equipment for erection/commissioning purposes and shall be new and in 

an unused condition, when they are handed over to the Employer. 

06.07.00 General  

1. All spares supplied under this contract shall be strictly interchange-able with the parts for 

which they are intended to replace. The spares shall be treated and packed for long storage 

under the climatic conditions prevailing at the site, e.g. small items shall be packed in sealed 

transparent plastic bags with desiccators’ packs as necessary.  

2. Each spare part shall be clearly marked or labeled on the outside of the packing with the 

description. When more than one spare part is packed in a single case, a general description 

of the contents shall be shown on the outside and a detailed list enclosed. All cases, containers 

and other packages must be suitably marked and numbered for the purpose of identification.  

3. All cases, containers or other package are liable to be opened for examination as may be 

considered necessary by the Engineer.  

4. All mandatory and recommended spares shall be delivered to site at least two months before 

the scheduled date of the trial operation of the plant. However, they shall not be dispatched 

before the dispatch of the associated main equipment.  

5. The Vendor will provide all the addresses and particulars of his sub suppliers while placing the 

order on vendors for items/components/equipments covered under the contract and will 

further ensure with his vendors that BHEL/ end user, if so desires, will have the right to place 
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order for spares directly on them on mutually agreed terms based on offers of such vendors. 

The bidder to provide datasheets/assembly drawings of the manufacturer/ any other relevant 

document showing Bill of Material(s), Make, Model Number, Part Number etc. through which the 

mandatory spares to be supplied can be uniquely identified. 
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07.00.00 
LIMITING GUARANTEE POWER  AND FUNCTIONAL GUARANTEE 

07.01.00 
Station Auxiliary Power Consumption  

The station auxiliary power consumption for the subject package shall not exceed 350 KW 

indicated in Annexure-15. Bidder shall furnish equipment wise power consumption for list of 

equipment drives with corresponding weightage factors. Liquidated damages shall be applied 

on account of shortfall in auxiliary power consumption during PG test. 

07.02.00 BHEL shall levy LD of guaranteed power consumption for any increase per kW at the rate of 

US $ 6033 (US Dollar Six Thousand and Thirty-Three only) per 1 kW increase in unit Auxiliary 

Power Consumption. 

07.03.00 Declaration for Functional Guarantees shall be submitted to BHEL in line with end user’s 

technical specification Sec-VI, Part-A, Sub sec-IV, Functional Guarantees & Liquidated 

Damages. 

07.04.00 
Performance guarantee 

The parameters/capabilities to be demonstrated for various systems/ equipment shall as per 

functional guarantees chapter of DVC NIT specification and amendments (Annexure-6&7). 

Liquidated damages shall be applicable on account of shortfall in equipment guaranteed 

parameters during PG test. 

07.05.00 Bidder to furnish the guarantee declaration as per enclosed ANNEXURE-16. 

07.06.00 
The guarantee tests for various equipment and systems shall be carried out as specified under 

chapter of Functional Guarantees. All special equipment, tools and tackles, instruments, 

measuring devices required for the successful conductance of Guarantee Tests shall be 

provided by the Bidder, free of cost. All costs associated with the tests shall be included in bid 

price. 

All statutory clearances necessary for guarantee tests shall be obtained by the bidder from 

respective authorities without any additional cost to BHEL. 
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08.00.00 FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL  

Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

08.01.00 Establishment:    

08.01.01 For Construction Purpose:    

a 
Open space for office (as per availability within 

project premises) 
Yes  

Location will be finalized 

after joint survey with 

owner. 

b 
Open space for storage (as per availability within 

project premises) 
Yes  

Location will be finalized 

after joint survey with 

owner. 

c 

Construction of bidder’s office, canteen and 

storage building including supply of materials and 

other services 

 Yes  

d 
Bidder’s all office equipment, office / store / 

canteen consumables 
 Yes  

e 
Canteen facilities for the bidder’s staff, 

supervisors and engineers etc. 
 Yes  

f 
Firefighting equipment like buckets, extinguishers 

etc.  
 Yes  

g 
Fencing of storage area, office, canteen etc. of the 

bidder 
 Yes  

08.01.02 For living purpose of the bidder:    
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08.00.00 FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL  

Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

a Open space for labour colony   Yes 

Contractor has to make his 

own arrangements for land 

(outside the plant), shelter 

and transportation of labour 

as per requirement. 

b 
Labour Colony with internal roads, sanitation, 

complying with statutory requirements 
 Yes 

Construction Plan shall be 

approved by BHEL 

08.02.00 Electricity     

08.02.01 

Electricity for site fabrication/ construction 

purposes (for Site/Project works only) 3 Phase 

415/440 V within project premises 

  Refer Cl 08.11.00 

a Single point source Yes   

b 
Further distribution including all materials, 

Energy Meter, Protection devices and its service 
 Yes  

c 
Duties and deposits including statutory 

clearances if applicable 
 Yes  

08.02.02 
Electricity for office, stores, canteen etc. of the 

bidder within project premises 
   

a Single point source Yes  Refer Cl 08.11.00 

b 
Further distribution including all materials, 

Energy Meter, Protection devices and its service 
 Yes  

c 
Duties and deposits including statutory 

clearances if applicable 
 Yes  
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08.00.00 FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL  

Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

08.02.03 

Electricity for living accommodation of the 

bidder’s staff, engineers, supervisors, labour 

Hutment etc. 

  

Contractor has to make his 

own arrangements for 

outside plant boundary. 

a Single point source  Yes  

b 
Further distribution including all materials, 

Energy Meter, Protection devices and its service 
 Yes  

c 
Payment/Duties and deposits including statutory 

clearances if applicable 
 Yes  

08.03.00 Water Supply     

08.03.01 For construction purposes:     

a Making the water available at single point Yes Yes  

b 

Further distribution as per the requirement of 

work including supply of materials and 

execution. 

 Yes  

08.03.02 
Water supply for bidder’s office, stores, canteen 

etc. 
  Refer Cl 08.12.00 

a Making the water available at single point Yes Yes  

b 

Further distribution as per the requirement of 

work including supply of materials and 

execution 

 Yes  
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08.00.00 FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL  

Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

08.03.03 Water supply for Living Purpose   

Contractor has to make his 

own arrangements for 

outside plant boundary. 

a Making the water available at single point  Yes  

b 
Further distribution as per the requirement of 

work including supply of materials and execution 
 Yes  

08.04.00 Lighting    

a 

For fabrication/construction work (supply of all 

the necessary materials) 

1. At office/storage area 

2. At the preassembly area 

3. At the construction site /area 

4. At fabrication shop 

 Yes  

b 

For fabrication/construction work (execution of 

the lighting work/ arrangements) 

1. At office/storage area 

2. At the preassembly area 

3. At the construction site /area 

 Yes  

c 
Providing the necessary consumables like bulbs, 

switches, etc. during the course of project work 
 Yes  

d 
Lighting for the living purposes of the bidder at 

the colony / quarters  
 Yes  
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08.00.00 FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL  

Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

08.05.00 
Communication facilities for site operations of 

the bidder 
   

a Téléphone, fax, internet, intranet, e-mail etc.  Yes  

08.06.00 Compressed air wherever required for the work  Yes  

08.07.00 Demobilization of all the above facilities  Yes  

08.08.00 Transportation    

a For site personnel of the bidder  Yes  

b 
For bidder’s equipment and consumables (T&P, 

Consumables etc.) 
 Yes  

08.09.00 Erection/Site Fabrication Facilities    

08.09.01 
Engineering works for construction/site 

fabrication: 
   

a 
Providing the erection/constructions drawings for 

all the equipment covered under this scope 
 Yes  

b Drawings for construction methods  Yes In consultation with BHEL 

c 

As-built drawings where ever deviations observed 

and executed and also based on the decisions 

taken at site 

 Yes 

Changes are to be marked in 

drawing & handover to BHEL 

on completion of work.  

d 
Shipping lists etc. for reference and planning the 

activities 
 Yes  
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08.00.00 FACILITIES IN THE SCOPE OF CONTRACTOR/BHEL  

Sl. No 

Description 

PART I 

Scope  

Remarks 
BHEL Bidder 

e 

Preparation of fabrication/construction / erection 

schedules and other input requirements as per 

Form-14. 

Yes Yes In consultation with BHEL 

f 

Review of performance and revision of site 

construction / erection schedules in order to 

achieve the end dates and other commitments 

Yes Yes In consultation with BHEL 

g 
Weekly fabrication/construction / erection 

schedules based on Sl. No. e 
 Yes In consultation with BHEL 

h 
Daily work plan based on Sl. No. g 

 
 Yes In consultation with BHEL 

i 

Periodic visit of the senior official of the bidder to 

site to review the progress so that works is 

completed as per schedule. It is suggested this 

review by the senior official of the bidder should 

be done once in every two months. 

 Yes  

j Preparation of preassembly bay  Yes  

k 

Laying of racks for gantry crane if provided by 

BHEL or brought by the contractor /bidder himself 

 

 

 Yes  

08.09.02 Land/Open Space: 

BHEL shall provide free of charge limited open space for office, storage shed and laydown area 

ONLY IF and “as and where” made available by Customer. Availability of land within plant boundary 
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is very limited and the contractor has to plan and use the existing land considering the use of land 

by other Civil /mechanical/ electrical contractors and the storage of plant machineries and 

materials. The existing land shall be shared by all erection agencies. It is the responsibility of the 

contractor to construct sheds, fabrication yard, establish batching pant, provide all utilities and 

dismantle and clear the site after completion of work or as and when required, as a part of his 

scope of work. 

08.09.03 Labour and Staff Colony:  

Following are in the Bidder’s scope of work for labour & staff colony: 

a)  Labour colony is to be developed by bidder for all the labourers required to be deployed for their 

scope of work. Labour colony set-up is to be developed in compliance of statutory requirements. 

Ownership of the labour hutment shall be of the contractor and contractor shall keep BHEL 

indemnified from any statutory obligations / legal compliances w.r.t. labour hutment 

establishment during as well as after the completion of contract.  

b)  Land for labour colony shall be arranged by Contractor at their own cost as per availability outside 

project area within 5Km, Necessary levelling/dressing of allotted land shall be done by the 

contractor. All arrangement for electricity and drinking/service water to be arranged by the 

contractor within his quoted price.  

c)  Development of Bidder’s temporary staff colony and labour colony shall have adequate no. of rest 

rooms along with toilets & fencing etc.  

d)  All Civil and Structural work associated with drinking and service water for Bidder’s labour and 

other personnel at the work site/colony/offices including pump houses, pipes, overhead tank, tube 

wells etc. shall be in the scope of contractor.  

e)  Providing and maintaining facilities for safety, welfare, drinking water and sanitation, hygiene, 

biennial health check-up etc. for construction workers at their workplaces as well as at labour & 

staff colonies.  
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f)  Development and maintenance of above facilities for construction workers deployed by the 

Contractor shall solely rest with the Contractor. 

g)  Bidder shall comply with the following for workmen accommodation  

• General Layout of Sheds at Worker's Establishment 

• Standard guidelines for labour colony or worker accommodation. 

• Typical layout for workmen shed 

For above documents refer  Annexure- 24,25,26 
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08.10.00 Installation of necessary amenities- and temporary infrastructure for construction activities at 

Project site locations. 

Following are the minimum amenities to be provided by the bidder within the quoted price 

including removal/disposal of the same in environment friendly manner after its intended 

use/completion of scope of work: 

i. Labour rest sheds near work spot. 

ii. Canteen facility creation. 

iii. Drinking water facility. 

iv. Labour Bio toilets near work spot in sufficient nos. with regular cleaning & maintenance 

arrangement. 

v. Labour colony should have all hygienic condition, dining hall, toilets, proper sewerage 

system, good drinking water arrangements. 

vi. Statutory documents shall be submitted along with RA Bills for processing of Bills. 

08.11.00 Construction/Site Fabrication Power: 

a)  Construction power (three phase, 415 V/ 440 V) will be provided on chargeable basis at one point 

near the site at a distance of approx. 500M. Contractor shall be responsible for fulfilment of all 

requirements including statutory requirements in this regard. Contractor shall deploy and install 

required energy meter, cables, fuses, distribution boards, switchboards, bus bars, earthing 

arrangements, protection devices and any other installation as specified by statutory 

authority/act. Contractor shall also obtain approvals of appropriate authority and pay necessary 

fees, levies etc. towards the clearance of such installations, prior to use. Sufficient power factor 

compensation equipment like capacitor shall be provided by contractor for reactive loads like 

welding machines etc. In case of any fine/penalty on account of low power factor, same shall be 

shared by contractor proportionately according to power consumption. 
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Contractor has to deploy DG Sets to meet power requirement in case of delay in availability of 

single source or any kind of power interruptions during the course of the project at no extra cost 

to BHEL. 

If any other voltage level (other than normally available) is required, the same shall be arranged 

by the contractor from power supply as above. Contractor shall be responsible for fulfilment of 

all requirements including statutory requirements in this regard. 

b)  Contractor shall deploy and install required cables, fuses, distribution boards, switchboards, bus 

bars, earthing arrangements, protection devices and any other installation as specified by 

statutory authority/act.  

c)  Sufficient power factor compensation equipment like capacitor shall be provided by contractor 

for reactive loads like welding machines etc. In case of any fine/penalty on account of low power 

factor, same shall be shared by contractor proportionately according to power consumption. 

d)  Contractor shall make necessary arrangements for onward distribution of construction power 

taking due care of surrounding construction activities like movement of cranes & vehicles, civil 

work, fabrication/construction/assembly/ erection etc. and safety of personnel. It may become 

necessary to relocate some of the installations to facilitate work by other agencies or by 

themselves. 

e)  It shall be the responsibility of the Contractor to provide, maintain the complete installation on 

the load side of the supply with due regard to the safety requirements at site. All cabling and 

installations shall comply in all respects with the appropriate statutory requirements. The 

installation and maintenance of this shall be done by licensed and experienced electrician. 

f)  While reasonable efforts will be made to ensure continuous electric power supply, interruptions 

cannot be ruled out and no claim from the Contractor shall be entertained on this account such 

as idle labour, extension of time etc. The Contractor shall adjust his working shift accordingly and 

deploy additional manpower, if necessary, so as to achieve the target. 

g)  Contractor to note that till construction power is made available by BHEL; contractor shall make 

his own arrangement like DG set etc. The contractor shall also take the approval/ permission of 
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statutory authorities for his DG set installation. The Contractor has to make his own arrangement 

for the same as required to carry out the job under the scope of work within the quoted rate. 

Nothing extra shall be paid on this account of DG set up and running for construction and office 

maintenance etc. 

h)  Contractor shall be well equipped with back-up power supply arrangement like DG set and diesel 

operated welding machine etc. to tackle situations arising due to failure of supplied power, so as 

to ensure continuity and completion of critical processes that are underway at the time of power 

failure or important activities planned in immediate future. 

i)  BHEL is not responsible for any loss or damage to the Contractor’s equipment as a result of 

variations in voltage or frequency or interruptions in power supply. 

j)  The bidder will have to procure & install General mobile illumination system during construction 

right from start of his work. This system will include temporary pole lighting, portable lighting 

towers with DG back-up, within the quoted price. The illumination should be such that minimum 

illumination requirement as specified by Indian standards for general illumination is maintained. 

k)  Supply of electricity shall be governed by Indian Electricity Act and Installation Rules and other 

Rules and Regulation as applicable. The contractor shall ensure usage of electricity in an efficient 

manner and the same may be audited by BHEL time to time. In case of any major deviation from 

normally accepted norms is observed, BHEL will reserve the right to impose penalty as deemed 

fit for such cases. 

08.12.00 Construction water: 

a)  Contractor has to make his own arrangements for construction water. However, drawl of 

construction/ potable water from the bore-well may be permitted if found suitable. Any statutory 

clearance required shall be obtained by the contractor. Assistance, if required shall be provided 

by the BHEL/Owner. 
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b)  The Contractor should make arrangements for storage of sufficient quantity of water required 

for work. The agency should also construct sumps (if required) of suitable size for storage of 

construction water as per their requirement for use in construction purposes. 

c)  Contractor to satisfy himself that the water drawn by him is fit for construction / consumption 

and adequately treat such water at his cost when it is not found fit for the said purposes. 
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09.00.00 DOCUMENTS / INFORMATION TO BE FURNISHED ALONGWITH TECHNICAL OFFER: 

09.01.00 Bidder shall furnish the following details in their technical offer: 

 Electrical Load list/Feeder list with type/rating/power requirement. 

 Consumed power values and motor ratings of all the equipment. 

 Confirmation of scope in line with Tender. 

 Drawing/document submission schedule 

 Un-priced price schedule for supply & erection work mentioning “Quoted” against 

each item in BHEL 

 Price format. 

 List of recommended spare parts list. 

09.02.00 Bidder shall furnish the following details after placement of LOA. 

 List of Self Manufacturing Items with indicating manufacturing place and Bought Out 

items. 

 Eligibility and Conformity of the facilities. 

 Sub Vendor proposed list by Bidder and Sub-vendors Qualification details with 

documentary proof. 

 List of Mechanical, Electrical, C&I, Civil and Structural items/equipment for Ash 

Handling System package for loading/unloading and storage. 

09.03.00 Other Drawing related information: 

 The number of copies/prints/CD-ROMs/manuals to be furnished for various types of 

document is as per NIT specification and as finalised by BHEL after placement of order. 

 List of drawings shall be furnished immediately after placing the order (within 10 

days). 

 All drawing and data sheet are to be submitted in standard sheets having approved 

title blocks. Customer’s, Customers’ Consultant’s and BHEL name has to be 

incorporated in all the drawings. 

 Drawing shall be complete.  Incomplete drawing shall not be accepted. 

 All drawings submitted shall indicate the type, size, arrangement, weight of each 

component, breakdown for packing and shipping, the external connections, fixing 

arrangements required, the dimensions required for installation with other 

equipment and material, clearances required between various portions of the 

equipment and any other information that is relevant or requested for. 
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 The drawings mentioned for approval are to be submitted for approval. If drawings 

are approved with comments, then the same shall be resubmitted after incorporating 

the comments. 

 Test certificates shall invariably consist of details such as Nameplate data, projects 

and BHEL& Customer’s /Customer’s consultant’s name. 

 Test certificates shall be strictly in A4 size. 

 Records of test results / readings etc., made during internal testing shall be available 

during testing/ inspection in customer’s presence. 

 All drawings and test certificates etc., shall be marked as “CERTIFIED” and   signed by 

the competent authority on the Bidder’s side. 

 Submission of O & M manuals, as built drawings/ doc. shall be in the Bidder’s scope. 

 Successful bidder has to submit AUTOCAD drawings along with pdf copies. 

 All Flow diagrams, Equipment drawings, GA Drawings/Schemes shall be submitted 

with separate sheet indicating complete BOM. The same shall be reflected in BBU. 

BBU shall be furnished by the successful bidder after award of contract considering 

the BBU system-wise like Bottom Ash Removal system, Coarse ash removal system 

etc. Also, BBU shall indicate the amount towards Hardware, gaskets and 

miscellaneous items. 

 Bidder shall submit Painting schedule for approval by customer and Painting for all 

equipment shall be as per approved painting schedule. All equipment shall be 

dispatched in painted condition. 

 All items/equipment except pipes, structural steel, ash vessels and refractory shall be 

dispatched in transport- worthy and storage - worthy packing/shipment boxes. BBU 

No, Quantity, Item Description details shall be legibly marked on at least 2 sides of 

packing/shipment boxes. Loose items are not acceptable. 

 Successful bidder shall furnish the detailed packing /shipment box details with 

information such as packing box size, type of packing, weight of each consignment, 

sequence no. of dispatch, no. of consignment for each deliverable item against each 

billing break up units/ billable blocks. 

 Successful bidder shall submit “Storage Instructions” for the storage (at site) for the 

entire equipment in bidder’s scope of supply within 4 weeks from the date of LOA 

and the bidder shall ensure that the Shipment list/ Packing list and Storage 

Instructions are available at site before the items/equipment reach the site. 

 Successful bidder shall submit Field Quality Plan for Receipt & Storage within 4 weeks 

from the date of LOA. 
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 Successful bidder shall submit Field Quality Plan for Erection & Commissioning within 

8 weeks from the date of LOA. 

 Bidder shall furnish Erection and Commissioning manpower requirement, 

consumables, tools and tackles requirement for commissioning of the system. 

 All Manuals shall be supplied in proper bound books or in folders. 

 Approval of documents does not absolve the contractor from his contractual 

obligations. 
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10.00.00   TERMINAL POINTS 

10.01.00  The terminal points for the Dry Bottom Ash Handling System to be considered as 

follows: 

10.02.00  Starting 
 

i. Boiler furnace bottom – Seal plate assembly. 
ii. Eco Hopper’s outlet flange. 
iii. CTBD/Clarified water 

a. CTBD/Clarified water header shall be provided 100 m far 
from Ash Conditioning Water Tank area of Unit#3. 
Subsequent valves (valve station) and piping shall be 
provided by the bidder. 

10.03.00  Ending  
 

i. Bottom ash unloading to open Truck through ash conditioner and 
canvas type chute - Receipt of bottom ash of (-) 25 mm on Truck 

ii. For Bottom ash feeding to Bottom ash belt conveyor – Receipt of 
bottom ash of (-) 25 mm on Bottom ash belt conveyor. 
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11.00.00 TOOLS AND TACKLES  

11.01.00 The bidder shall furnish a complete and new set of all tools and tackle which are necessary for 

erection, commissioning, maintenance and overhauling of any of the equipment/ system 

provided under this specification.  

11.02.00 One set of all special tools and tackles including testing, calibrating and measuring instruments 

required for erection, assembly, disassembly and maintenance & testing of all 

equipment/systems for the package shall be supplied by the Bidder. The Bidder shall not use 

these special tools, tackles and testing/measuring equipment for erection/commissioning 

purposes and shall be new and in an unused condition, when they are handed over to the Owner. 

11.03.00 Tools shall be shipped in separate containers clearly marked with the name of equipment for 

which they are intended.  

11.04.00 The bidder shall furnish an unpriced list of such tools and tackle included under the scope of 

supply with the technical part of proposal along with price break up for review of end 

user/Consultant.  

11.05.00 Supply of all tools and tackle are included under bidder's scope of work.  
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12.00.00 LIST OF ENCLOSURES: 

Following enclosures are an integral part of this technical enquiry and must be signed and stamped 

and submitted along with the offer:  

 End User (DVC) NIT Specification BIDDING DOCUMENT NO.: DVC/C&M/Engineering/ 

KTPS(2X800MW)/EPC/IPHB including DVC GCC SCC and Site safety Plan and all Amendment 

& Clarification. (Documents listed below) 

 Annexure - 1 Plot Plan 

 Annexure - 2 Project Information 

 Annexure - 3 DBA Flow Diagrams with Scope Demarcation 

 Annexure - 4 -Void- 

 Annexure - 5 List of Do’s and Donts for AHP 

 Annexure - 6 DVC NIT Specification  

 Annexure - 7 DVC Clarification and Amendments 

 Annexure - 8 Furnace Bottom Seal Plate assembly details 

 Annexure - 9 Broad Scope Matrix 

 Annexure - 10 Scope Matrix of Electrical And C&I 

 Annexure - 11 Dry bottom ash handling system Attachment 3k DVC Format 

 Annexure – 12 3D Model Submission 

 Annexure – 13 -Void- 

 Annexure – 14 Declaration of Site familiarization before bid submission 

 Annexure – 15 Guaranteed Power Consumption 

 Annexure-16 Guarantee Declaration Functional Guarantee 

 Annexure-17 Billing Break-Up format for Supply 

 Annexure-18 Sub- Vendor List with Quality Assurance program requirement 

 Annexure-19 -VOID- 
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 Annexure-20 Sub-vendor questionnaire & contractor’s proposal cum evaluation report 

 Annexure-21 -VOID- 

 Annexure-22 BHEL’s HSE Manual & PPE Manual  

 Annexure-23 BATTERIES (MANAGEMENT & HANDLING) RULES-2001, BATTERIES 

(MANAGEMENT AND HANDLING) AMENDMENT RULES-2010 and E- WASTE 

(MANAGEMENT) AMENDMENT RULES, 2018 

 Annexure- 24 General Layout of Sheds at Worker's Establishment  

 Annexure- 25 Standard guidelines for labour colony or worker accommodation. 

 Annexure- 26 Typical layout for workmen shed 

 Annexure- 27- Declaration for provenness 

 Annexure- 27-A- DECLARATION REGARDING SOURCING OF THE SYSTEMS RELATED TO 

COMPLETION OF THE ASH HANDLING SYSTEM OF 2X800 MW KODERMA PROJECT 

 Annexure- 28 Price Break-Up format 

 Annexure- 29-Performa for Supplies from MSE 

 Annexure-30- KODERMA 2 X 800 MW STPP-GEO INV REPORT-R02 

 Annexure-31- DRAWING LIST 

 Annexure-32- Boiler structural GA Drawing of +18M EL 

 Annexure-33- TECHNICAL CLARIFICATIONS 

 Annexure -34- Bottom Ash Intermediate Silo 

 Annexure-35- Koderma - Updated Layout of Dry Bottom Ash Area 

 APPENDIX 2 PRICE VARIATION CLAUSE 

 APPENDIX 3 INSURANCE REQUIREMENT 

 Note: Bidder shall download above documents and declaration shall be submitted to BHEL 

for confirming that bidder has gone through all technical specification, amendment & 
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clarification of end user and BHEL along with list of annexures mentioned in SECTION-13 

of technical enquiry specification issued with this tender. 

 

NOTE:  BHEL specification has to be read in conjunction with the DVC NIT specification, 

clarifications & Amendments (As per Annexure-6&7) along with all other annexures listed above. 

Declaration has to be submitted by bidder to BHEL that they have gone through all technical 

specification, amendments & clarifications of DVC as well as BHEL’s along with all other annexures 

enclosed as part of technical enquiry specification issued with this tender. 

 

In the event of any conflict or ambiguity between the specifications for any particular equipment, 

system, design criteria, in the standard &/or specification, &/or interpretation of clauses in this 

enquiry specification &/or its various annexures, the more significant and stringent of the two 

requirements shall prevail and the decision of BHEL shall be final & binding, which bidder has to 

adhere to the same without any additional cost & time implication whatsoever to BHEL. Any other 

interpretation of the contrast clauses (If any) in the specification & its annexures, derived by bidder 

shall be brought for the discussion during pre-bid stage only and once the contract is awarded, any 

other interpretation shall not be entertained, which are not in line with the intent of the 

specification/BHEL’s interpretation.  

12.01.00 Bidder to refer the following list of End User (DVC) NIT Specification BIDDING DOCUMENT NO.: 

DVC/C&M/Engineering/ KTPS(2X800MW)/EPC/IPHB including DVC GCC SCC and Site safety Plan and 

all Amendment & Clarification. 

AMENDMENTS/CLARIFICATION ISSUED BY DVC 

Sl. No. Amendment Name Pages 
1 Corrigendum No. 1, Bidding Schedule 01 
2 Corrigendum No. 2, Tech Spec-Section-VI, Part-A 03 
3 Corrigendum No. 3, Comm Amdt-01 with revised Form-20 114 
4 Corrigendum No. 5, Revised Bidding Schedule 01 
5 Corrigendum No. 6, Revised Bidding Schedule 01 
6 Corrigendum No. 7, Comm Amdt-02 & Clarification-01 163 
7 Corrigendum No. 8, Revised Bidding Schedule 01 
8 Corrigendum No. 9, Amdt No. 1, Tech Specification 29 
9 Existing Plant Drain Layout & its Section 02 
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10 Corrigendum No. 10, Clarification & Technical Amdt No. 2 217 
11 Corrigendum No. 11, Revised Bidding Schedule 01 
12 Corrigendum No. 12, Amdt No.3, Tech Specification 54 
13 Corrigendum No. 13, Amdt No. 4, Tech Specification 151 
14 Corrigendum No. 14, Amdt No. 5, Tech Specification 183 
15 Corrigendum No. 15, Technical Pre-Bid Clarification 12 
16 Corrigendum No. 16, Amdt No. 6, Tech Specification 02 
17 Corrigendum No. 17, Comm Amdt-03 & Clarification-02 149 
18 Corrigendum No. 19, Commercial Amdt -04 08 
19 Corrigendum No. 20, Amdt No. 7 to 11, Tech Specification 25 
20 Corrigendum No. 21, Amdt No. 12 & 13, Tech Specification 08 
21 Corrigendum No. 22, Amdt No. 14, Tech Specification 03 
22 Corrigendum No. 23, Commercial Amdt -05 42 
23 Corrigendum No. 24, Revised Bidding Schedule 01 
24 Corrigendum No. 25, Amdt No. 15 & 16, Tech Specification 07 
25 Corrigendum No. 26, Amdt No. 17, Tech Specification 02 
26 Corrigendum No. 27, Revised Bidding Schedule 01 
27 Corrigendum No. 28, Amdt No. 18, Tech Specification 05 
28 Corrigendum No. 29, Comm Amdt-06 & Clarification-03 17 
29 Corrigendum No. 32, Amdt No. 19, Tech Specification 03 

        30 Corrigendum No. 33, Amdt No. 20, Tech Specification 02 
31 Corrigendum No. 35, Amdt No. 21, Tech Specification 03 
32 Corrigendum No. 37, Amdt No. 22, Tech Specification 84 
33 Corrigendum No. 38, Amdt No. 23, Tech Specification 08 
34 Corrigendum No. 39, Comm Amdt-07 16 
35 Corrigendum No. 40, Comm Amdt-08 02 
36 Corrigendum No. 41, Amdt No. 24, Tech Specification 131 
37 Technical Amendment, Scope Change (Annexure-I) 47 
38 Technical Amendment, Revised Sub Section-IIA-16 (Annexure-II) 133 

39 Technical Amendment (Annexure-III, Revised SLD for 400 KV 
Switchyard) 02 

40 Amendment no 1 of Change Proposal  06 
41 Clarification -1 of Change Proposal 06 
42 Revised Flow Diagram of Bottom Ash, Coarse Ash & HCSD System 02 
43 Amendment No 2 to bid specification 02 
44 Amendment No 3 to bid specification 27 
45 Amendment No 4 to bid specification 03 
46 Amendment No 5 to bid specification 02 
47 Amendment No 6 to bid specification 10 
48 Amendment No 7 to bid specification 02 
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49 Amendment No 8 to bid specification 02 
  Total Nos. of Pages 1696 
  

 
 
 

 
  

MAIN SPECIFICATIONS ISSUED BY DVC 
1 Section I-V & VII 2077 
2 PART-A  986 
3 PART-B BOOK 1 OF 5 (MECH) 1087 
4 PART-B BOOK 2 OF 5 (ELECT) 364 
5 PART-B (C&I) 175 
6 PART-B BOOK 4 OF 5 (CIVIL) 274 
7 PART-B BOOK 5 OF 5 (QA) 404 
8 PART-C 134 
9 PART-D 71 

10 PART-E Part 1 9 
11 PART-E Part 2 9 
12 PART-E Part 3 60 
13 PART-E Part 4 209 
14 PART-E Part 5-Cnl_1 39 
15 PART-E Part 5-Cnl_2 31 
16 PART-E Part 5-Cnl_3 8 

  Total Nos. of Pages 5937 
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13.00.00 Time Schedule 

13.01.00 After the issuance of the LOA for the EPC PACKAGE FOR DRY BOTTOM ASH HANDLING SYSTEM, 

the total work shall be completed` within 31 months. 

13.02.00 The time for completion shall be reckoned from the Date of Issuance of LOA. 

13.03.00 Time being the essence of the contract, the entire work shall be completed by the contractor 

within the time schedule  

13.04.00 VOID 

13.05.00 Schedule of important Activities: 

Time being the essence of the contract, the entire work shall be completed by the contractor 

within the time schedule so that the overall project milestones can be achieved 

SL 
No 

Description 
Unit # 1 
(months from 
LOA) 

Unit # 2 
(months 
from LOA) 

1 Basic Engineering 2 2 

2 Detailed Engineering  10 10 

3 Dispatch and Completion of the Supplies 20 24 

4 
Readiness of Bottom Ash Hopper for Boiler 
Light Up 

21 25 

5 Erection and Commissioning Completion 22 26 

6 Completion of Facilities 27 31 

 

13.06.00 Major Civil Input Drawings schedule after LOA: - 

Following AHP facilities are broadly listed for which civil input drawings are to be prioritized 

for submission and approval to facilitate execution at site. Bidder shall take immediate action 

in this regard to meet the below listed timeline for submission of civil input 

drawings/documents. 

Sl No Drawing Title Drg Submission Schedule 

after LOA (In Days) 
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1. Sizing of Bottom Ash Hopper 15 

2. Sizing of BAIM Silo 15 

3. GA of Bottom Ash Hopper 30 

4. Dry Bottom Ash System Layout 30 

5. GA of Transfer Tower cum Crusher House 45 

6. GA of Dry Bottom Ash Conveyor-1 45 

7. GA of Dry Bottom Ash Conveyor-2 45 

8. GA of BAIM Silo 60 

9. GA of Ash Conditioning Water Tank and 

Water Pump Area 

60 

 

13.07.00 Bidder to prepare a L2 schedule and submit it to BHEL for review and approval within One Month. 

In this L2 schedule, Bidder to indicate following milestone activities along with detailed micro 

level planning and ensure that the schedule is within the overall time period as indicated in the 

CTC and ensure all resources are mobilized accordingly. 

1) Completion of basic engineering 

2) Completion of engineering of all civil assignment/Civil drawings along with 3D 

modeling drawings 

3) Completion of detail engineering along with 3D modeling drawings 

4) Completion of bought out items (BOI) ordering - (Un-priced PO to be submitted to 

BHEL) 

5) Completion of detail engineering of BOI items 

6) Completion of construction of temporary open & closed storage shed and Bidder’s 

office 

7) Start of dispatches 

8) Completion of Main supply dispatches 

9) Completion of Mandatory & Commissioning spares dispatches 

10) Start of erection 

11) Completion of erection 

12) Completion of Commissioning and No-load equipment trial 

13) Readiness of System /Equipment / Machines 
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13.08.00 Inputs exchange between the EPC vendor and BHEL in line with the scope defined in the relevant 

annexures shall be progressive. 

Detailed L3 Schedule, including inputs requirement dates from BHEL, shall be prepared and 

submitted by Vendor for approval of BHEL. 

To meet above schedule in general, and any other intermediate targets set, to meet 

customer/project schedule requirements, vendor shall arrange & augment all necessary 

resources from time to time on the instructions of BHEL. 

13.09.00 Guarantee/ Warrantee/ Defect Liability period 

The Contractor warrants that the Facilities or any part thereof shall be free from defects in the 

design, engineering, materials and workmanship of the Plant and Equipment supplied and of the 

work executed.  

The Guarantee/ warrantee/ defect liability Period shall be “Eighteen (18) months from the date 

of Completion of the Facilities (or any part thereof) or twelve (12) months from the date of 

Operational Acceptance of the Facilities (or any part thereof), whichever first occurs”, unless 

specified otherwise in the TCC. 

 

If during the Defect Liability Period any defect should be found in the design, engineering, 

materials and workmanship of the Plant and Equipment supplied or of the work executed by the 

Contractor, the Contractor shall promptly, in consultation and agreement with the Owner/End 

User’s Consultant/BHEL regarding appropriate remedying of the defects, and at its cost, repair, 

replace or otherwise make good (as the Contractor shall, at its discretion, determine) such defect 

as well as any damage to the Facilities caused by such defect. The Contractor shall not be 

responsible for the repair, replacement or making good of any defect or of any damage to the 

Facilities arising out of or resulting from any of the following causes: 

(a) improper operation or maintenance of the Facilities by the Owner. 

(b) operation of the Facilities outside specifications provided in the Contract. 

(c) normal wear and tear. 
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The Contractor’s obligations under the above clause shall not apply to 

 

(a) any materials that are supplied by the BHEL under (BHEL-Supplied Plant, Equipment 

and Materials), are normally consumed in operation, or have a normal 

(b) any designs, specifications or other data designed, supplied or specified by or on behalf 

of the Owner or any matters for which the Contractor has disclaimed responsibility 

herein. 

 

Owner/BHEL shall give the Contractor a notice stating the nature of any such defect together 

with all available evidence thereof, promptly following the discovery thereof. 

 

The Contractor may, with the consent of the Owner/BHEL, remove from the Site any Plant and 

Equipment or any part of the Facilities that are defective if the nature of the defect, and/or any 

damage to the Facilities caused by the defect, is such that repairs cannot be expeditiously carried 

out at the Site. 

 

If the repair, replacement or making good is of such a character that it may affect the efficiency 

of the Facilities or any part thereof, the Owner/BHEL may give to the Contractor a notice 

requiring that tests of the defective part of the Facilities shall be made by the Contractor 

immediately upon completion of such remedial work, whereupon the Contractor shall carry out 

such tests. 

 

If such part fails the tests, the Contractor shall carry out further repair, replacement or making 

good (as the case may be) until that part of the Facilities passes such tests. The tests in character 

shall in any case be not less than what has already been agreed by the Owner/ End user/ End-

User’s consultant and the Contractor for the original equipment/part of the Facilities. 
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If the Contractor fails to commence the work necessary to remedy such defect or any damage 

to the Facilities caused by such defect within a reasonable time (which shall in no event be 

considered to be less than fifteen (15) days), BHEL may, following notice to the Contractor, 

proceed to do such work, and the reasonable costs incurred by the BHEL in connection 

therewith shall be deducted by the BHEL from any monies due to the Contractor or claimed 

under the Performance Security.  

If the Facilities or any part thereof cannot be used by reason of such defect and/or making good 

of such defect, the Defect Liability Period of the Facilities or such part, as the case may be, shall 

be extended by a period equal to the period during which the Facilities or such part cannot be 

used by the Owner because of any of the aforesaid reasons. Upon correction of the defects in 

the Facilities or any part thereof by repair/replacement, such repair/replacement shall have the 

Defect Liability Period extended by a period of twelve (12) month from the time such 

replacement/repair of the Facilities or any part thereof. 

 

All guarantee/ warranty/ Defects Liability and Latent Defects Liability are by the Successful 

bidder. 

“Facilities” means the Plant and Equipment to be supplied and installed, as well as all the 

Installation Services to be carried out by the Contractor for the Tendered scope/ Package. 

“Completion” means that the Facilities have been completed operationally and structurally and 

put in a tight and clean condition, and that all work in respect of Pre-commissioning of the 

Facilities has been completed; and Commissioning has been attained as per Technical 

Specifications. 

“Pre-commissioning” means the testing, checking and other requirements specified in the 

Technical Specifications that are to be carried out by the Contractor in preparation for 

Commissioning. 

“Commissioning” means operation of the Facilities by the Contractor; which operation is to be 

carried out by the Contractor for the purpose of carrying out Guarantee Test(s). 
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“Operational Acceptance” means the acceptance by the Purchaser/ Employer of the Facilities, 

which certifies the Contractor’s fulfilment of the Contract in respect of Functional Guarantees of 

the Facilities. 

Operational Acceptance shall occur in respect of the Facilities when the Guarantee Test has been 

successfully completed and the Functional Guarantees are met. 

13.10.00 Latent defects Liability  

At the end of the Defect Liability Period, the contractor liability ceases except for latent defects. 

The contractor's liability for latent defects warranty shall be limited to a period of five (5) years 

from the end of Defect Liability Period. For the purpose of this clause, the latent defects shall be 

the defects inherently lying within the material or arising out of design deficiency which do not 

manifest themselves during the Defect Liability Period, but later. 

In case, there is any dispute between regarding latent defects, a third party as mutually agreed 

upon by the Owner, BHEL and the Contractor shall be engaged by the Owner/End-User/End 

user’s consultant for settling the dispute. 

The third party, so engaged by the Owner/End-User/End user’s consultant, shall be paid fee plus 

reasonable expenditures incurred in the execution of its duties as mentioned above. In case of 

latent defect being proved, such costs shall be recoverable from the Contractor and the 

Contractor shall bear and reimburse such costs to the Owner/End-User/End user’s consultant. If 

the dispute regarding latent defects cannot be settled as above, then the dispute shall be settled 

as per provision of contract.  
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14.00.00 TAXES & DUTIES  

14.01.00 The contractor shall pay all (save the specific exclusions as enumerated in this clause) taxes, fees, 

license, charges, deposits, duties, tools, royalty, commissions, other charges, etc. which may be levied 

on the input goods & services consumed and output goods & services delivered in course of his 

operations in executing the contract. In case BHEL is forced to pay any of such taxes/duties, BHEL shall 

have the right to recover the same from his bills or otherwise as deemed fit.  

However, provisions regarding GST on output supply (goods/service) and TDS/TCS as per Income Tax 

Act shall be as per following clauses.  

14.02.00 GST (Goods and Services Tax) 

14.02.01 GST as applicable on output supply (goods/services) are excluded from contractor’s scope; therefore, 

contractor’s price/rates shall be exclusive of GST. Reimbursement of GST is subject to compliance of 

following terms and conditions. BHEL shall have the right to deny payment of GST and to recover any 

loss to BHEL on account of tax, interest, penalty etc. for non-compliance of any of the following 

condition. 

14.02.02 The admissibility of GST, taxes and duties referred in this chapter or elsewhere in the contract shall be 

limited to direct transactions between BHEL & its Contractor. BHEL shall not consider GST on any 

transaction other than the direct transaction between BHEL & its Contractor. 

14.02.03 Contractor shall obtain prior written consent of BHEL before billing the amount towards such taxes. 

Where the GST laws permit more than one option or methodology for discharging the liability of 

tax/levy/duty, BHEL shall have the right to adopt the appropriate one considering the amount of tax 

liability on BHEL/Client as well as procedural simplicity with regard to assessment of the liability. The 

option chosen by BHEL shall be binding on the Contractor for discharging the obligation of BHEL in 

respect of the tax liability to the Contractor.  

14.02.04 Contractor has to submit GST registration certificate of the concerned state. Contractor also needs to 

ensure that the submitted GST registration certificate should be in active status during the entire 

contract period. 
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14.02.05 Contractor/Vendor has to issue Invoice/Debit Note/Credit Note indicating HSN/SAC code, Description, 

Value, Rate, applicable tax and other particulars in compliance with the provisions of relevant GST Act 

and Rules made thereunder. 

14.02.06 Vendor has to submit GST compliant invoice within the due date of invoice as per GST Law. In case of 

delay, BHEL reserves the right of denial of GST payment if there occurs any hardship to BHEL in 

claiming the input thereof. In case of goods, vendor has to provide scan copy of invoice & GR/LR/RR 

to BHEL before movement of goods starts to enable BHEL to meet its GST related compliances. Special 

care should be taken in case of month end transactions. 

14.02.07 Vendor has to ensure that invoice in respect of such services which have been provided/completed 

on or before end of the month should not bear the date later than last working day of the month in 

which services are performed. 

14.02.08 Subject to other provisions of the contract, GST amount claimed in the invoice shall be released on 

fulfilment of all the following conditions by the Contractor: - 

a. Supply of goods and/or services have been received by BHEL.  

b. Original Tax Invoice has been submitted to BHEL.  

c. Contractor/ Vendor has submitted all the documents required for processing of bill as 

per contract/ purchase order/ work order.  

d. In cases where e-invoicing provision is applicable, vendor/contractor is required to 

submit invoice in compliance with e-invoicing provisions of GST Act and Rules made 

thereunder. 

e. Contractor has filed all the relevant GST return (e.g. GSTR-1, GSTR-3B, etc.) pertaining 

to the invoice submitted and submit the proof of such return along with immediate 

subsequent invoice. In case of final invoice/ bill, contractor has to submit proof of such 

return within fifteen days from the due date of relevant return.  

f. Respective invoice has appeared in BHEL’s GSTR - 2A for the month corresponding to 

the month of invoice and in GSTR-2B of the month in which such invoices has been 
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reported by the contractor along with status of ITC availability as “YES” in GSTR-2B. 

Alternatively, BG of appropriate value may be furnished which shall be valid at least 

one month beyond the due date of confirmation of relevant payment of GST on GSTN 

portal or sufficient security is available to adjust the financial impact in case of any 

default by the contractor. 

g. Contractor has to submit an undertaking confirming the payment of all due GST in 

respect of invoices pertaining to BHEL. 

14.02.09 Any financial loss arises to BHEL on account of failure or delay in submission of any document as per 

contract/purchase order/work order at the time of submission of Tax invoice to BHEL, shall be 

deducted from contractor’s bill or otherwise as deemed fit.  

14.02.10 TDS as applicable under GST law shall be deducted from contractor’s bill. 

14.02.11 Contractor shall comply with the provisions of e-way bill wherever applicable. Further wherever 

provisions of GST Act permit, all the e-way bills, road permits etc. required for transportation of goods 

needs to be arranged by the contractor. 

14.02.12 Contractor shall be solely responsible for discharging his GST liability according to the provisions of 

GST Law and BHEL will not entertain any claim of GST/interest/penalty or any other liability on 

account of failure of contractor in complying the provisions of GST Law or discharging the GST liability 

in a manner laid down thereunder. 

14.02.13 In case declaration of any invoice is delayed by the vendor in his GST return or any invoice is 

subsequently amended/altered/deleted on GSTN portal which results in any adverse financial 

implication on BHEL, the financial impact thereof including interest/penalty shall be recovered from 

the Contactor’s due payment. 

14.02.14 Any denial of input credit to BHEL or arising of any tax liability on BHEL due to non-compliance of GST 

Law by the Contractor in any manner, will be recovered along with liability on account of interest and 

penalty (if any) from the payments due to the Contactor. 
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14.02.15 In the event of any ambiguity in GST law with respect to availability of input credit of GST charged on 

the invoice raised by the contractor or with respect to any other matter having impact on BHEL, BHEL’s 

decision shall be final and binding on the contractor. 

14.02.16 Variation in Taxes & Duties: 

Any upward variation in GST shall be considered for reimbursement provided supply of goods and 

services are made within schedule date stipulated in the contract or approved extended schedule for 

the reason solely attributable to BHEL. However downward variation shall be subject to adjustment 

as per actual GST applicability.  

In case the Government imposes any new levy/tax on the output service/goods after price bid 

opening, the same shall be reimbursed by BHEL at actual. The reimbursement under this clause is 

restricted to the direct transaction between BHEL and its contactor only and within the contractual 

delivery period only. 

In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer but before 

opening of the price Bid, the Bidder/Contractor must convey its impact on his price duly substantiated 

by documentary evidence in support of the same before opening of price bid. Claim for any such 

impact after opening the price bid will not be considered by BHEL for reimbursement of tax or 

reassessment of offer. 

14.03.00 Income Tax: 

TDS/TCS as applicable under Income Tax Act, 1961 or rules made thereunder shall be 

deducted/collected from contractor’s bill.  

14.04.00 BOCW Act & Cess Act 

1. For Supply contract:  BOCW Cess is not to be borne by contractor. BHEL shall reimburse the 
contractor the Cess amount deposited for the purposes of the Building and other Construction 
Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 under the Building and 
other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. However, 
BHEL shall not reimburse the Fee paid towards the registration of establishment, fees paid 
towards registration of Beneficiaries and Contribution of Beneficiaries remitted. 
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2. For Services contract excluding Civil Works and Site fabricated structure: BOCW Cess is not to be 
borne by contractor. BHEL shall reimburse the contractor the Cess amount deposited for the 
purposes of the Building and other Construction Workers’ (Regulation of Employment and 
Conditions of Service) Act, 1996 under the Building and other Construction Workers’ Welfare Cess 
Act, 1996 and the rules made thereunder. However, BHEL shall not reimburse the Fee paid 
towards the registration of establishment, fees paid towards registration of Beneficiaries and 
Contribution of Beneficiaries remitted. 

 
3. For Services contract for Civil Works and Site fabricated structure: BOCW Cess is to be borne by 

contractor and the quoted price shall be inclusive of BOCW cess. BHEL shall not reimburse the 
contractor the Cess amount deposited for the purposes of the Building and other Construction 
Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 under the Building and 
other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. Also, BHEL 
shall not reimburse the Fee paid towards the registration of establishment, fees paid towards 
registration of Beneficiaries and Contribution of Beneficiaries remitted 

 
Bidder may please note that the sub-contractor/bidder of BHEL engaging building or construction worker 
in connection with building or other construction work, are required to follow the procedures 
enumerated below: 

14.04.01 It shall be the sole responsibility of the contractor as employer to ensure compliance of all the 

statutory obligations under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the Building and other Construction 

Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

14.04.02 It shall be sole responsibility of the contractor engaging Building Workers in connection with 
the building or other construction works in the capacity of employer to apply and obtain 
registration certificate specifying the scope of work under the relevant provisions of the 
Building and Other Construction Workers’ (Regulation of Employment and Conditions of 
Service) Act, 1996 from the appropriate Authorities. 
 

14.04.03 It shall be responsibility of the contractor to furnish a copy of such Registration Certificate 

within a period of one month from the date of commencement of Work. 

14.04.04 It is responsibility of the contractor to register under the Building and other Construction 
Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the Building 
and other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 
1996 at such rate as the Central Government may, by notification in the Official Gazette, from 
time to time specify. However, before registering and deposit of Cess under the Building and 
other Construction Workers’ Welfare Cess Act, 1996, the contractor will seek written prior 
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approval from the Construction Manager. 
 

14.04.05 It shall be sole responsibility of the contractor as employer to get registered every Building 

Worker, who is between the age of 18 to 60 years of age and who has been engaged in any 

building or other construction work for not less than ninety days during the preceding twelve 

months as Beneficiary under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996. 

14.04.06 It shall be sole responsibility of the contractor as employer to maintain all the registers, 
records, notices and submit returns under the Building and other Construction Workers’ 
(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and other 
Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 
 

14.04.07 It shall be sole responsibility of the contractor as employer to provide notice of poisoning or 

occupation notifiable diseases, to report of accident and dangerous occurrences to the 

concerned authorities under the Building and other Construction Workers’ (Regulation of 

Employment and Conditions of Service) Act, 1996 and the rules made thereunder and to make 

payment of all statutory payments & compensation under the Employees’ Compensation Act, 

1923. 

14.04.08 It shall be the responsibility of the sub-contractor as employer to make payment/deposit of 
applicable cess amount on the extent of work involving building or construction workers 
engaged by the sub-contractor within a period of one month from the receipt of payment. It 
shall also be responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/ 
Challans towards Deposit of the Cess under the Building and other Construction Workers’ 
Welfare Cess Act, 1996 and the rules made thereunder along with following statistics: 

a. Number of Building Workers employed during preceding one month. 
b. Number of Building workers registered as Beneficiary during preceding one month. 
c. Disbursement of Wages made to the Building Workers for preceding wage month. 
a. Remittance of Contribution of Beneficiaries made during the preceding month. 

14.04.09 BOCW remittance should be made only after obtaining prior consent from BHEL. Contractor 
shall make remittance of the BOCW Cess as per the Act in consultation with BHEL as per the 
rates in force.  
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14.04.10 It shall be responsibility of the Building Worker engaged by the Contractor and registered as a 

beneficiary under the Building and other Construction Workers’ (Regulation of Employment 

and Conditions of Service) Act, 1996 to contribute to the Fund at such rate per mensem as may 

be specified by the State government by notification in the Official Gazette. Where such 

beneficiary authorizes the contractor being his employer to deduct his contribution from his 

monthly wages and to remit the same, the contractor shall remit such contribution to the 

Building and other construction Workers’ Welfare Board in such manner as may be directed 

by the Board, within the fifteen days from such deduction. 

14.04.11 If at any point of time during the contract period, non-compliance of the provisions of the 

Building and other Construction Workers’ (Regulation of Employment and Conditions of 

Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996 

and the rules made thereunder is observed, BHEL reserves the right to deduct the applicable 

cess (on the contract value and penalty (if any, imposed by Cess Authorities) from the payables 

on account of non-compliance. 

14.04.12 The contractor shall declare to undertake any liability or claim arising out of employment of 

building workers and shall indemnify BHEL from all consequences / liabilities / penalties in case 

of non-compliance of the provisions of the Building and other Construction Workers’ 

(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and other 

Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 
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15.00.00 PAYMENT TERMS- 

15.01.00 For Plant and Equipments (excluding Mandatory Spares and Type Tests) -Ex-works SUPPLY 

 

Payment will be released within  45 days for Micro and Small Enterprises (MSEs), within 60 days 

for Medium Enterprises, within 90 days for Non-MSME vendors ) after submission of complete set 

of valid documents, as specified under respective payment terms. 

15.01.01 a) Three Percent (3%) of Total Ex-Works Supply Price Component of Supply of Plant & equipment 

against submission of basic/ detail Engineering drawings/ documents on pro rata basis against 

submission of equivalent amount of Bank Guarantee as per BHEL format. The pro rata payment 

shall be as per the list of drawings enclosed under Annexure-31 to Technical Specifications of 

the tender and the weightage against each drawing/ document thereon shall be  finalized 

subsequently after award of Contract.  

b) Two Percent (2%) of Total Ex-Works Supply Price Component of Supply of Plant & equipment 

against customer approval (CAT-I) of basic/ detail Engineering drawings/ documents on pro 

rata basis against submission of equivalent amount of Bank Guarantee as per BHEL format. 

The pro rata payment shall be as per the list of drawings enclosed under Annexure-31 to 

Technical Specifications of the tender and the weightage against each drawing/ document 

thereon shall be  finalized subsequently after award of Contract. 

15.01.02 a) Three Percent (3%) of Total Ex-Works Supply Price Component of Supply of Plant & equipment 

on Submission of copy of purchase order placed by Contractor and duly accepted by Sub-

Contractor(s) for Dry Bottom Ash Crusher against submission of equivalent amount of Bank 

Guarantee as per BHEL format. 

 

b) Two Percent (2%) of Total Ex-Works Supply Price Component of Supply of plant & equipment 

on Submission of copy of purchase order placed by Contractor and duly accepted by Sub-

Contractor(s) for Belt/Chain Conveyor. against submission of equivalent amount of Bank 

Guarantee as per BHEL format. 
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c) Three Percent (3%) of Total Ex-Works Supply Price Component of Supply of plant & equipment 

on Site Mobilisation and completion of storage facilities at site as per the certification of 

Construction Manager against submission of equivalent amount of Bank Guarantee as per 

BHEL format. 

 

d) Two Percent (2%) of Total Ex-Works Supply Price Component of plant & equipment on 

Finalisation of Erection agency, i.e., Submission of copy of purchase order placed by Contractor 

and duly accepted by Sub-Contractor(s) for Erection agency against submission of equivalent 

amount of Bank Guarantee as per BHEL format. 

15.01.03 Sixty (60%) of Total Ex-Works Supply Price Component of the Contract Price for each identified 

equipment upon dispatch of equipment from manufacturer's works on pro-rata basis on 

production of invoices and satisfactory evidence of shipment (which shall be original Goods 

Receipt or receipted GR/Rail receipt) including Material Dispatch Clearance Certificate (MDCC). 

Following documents to be submitted by vendor: 

FOR DISPATCH INTIMATION / RECOGNITION OF DISPATCH 

a) Legible scanned copy of the following documents by e-mail immediately on dispatch for 

dispatch intimation. 

b) GST compliant invoice 

c) LR / Courier receipt / RR (indicating Invoice No., no. of boxes, PTL (if applicable) etc.) and 

Bill of Lading or AWB for imported items 

d) Packing List: Must indicate No. of boxes/bundles/packages, Packing size, Gross weight 

and net weight of each package, Contents of the package with cross reference to BBU 

item no. or item serial no. and Quantity of each item separately 

e) Submission of documentary evidence by the Contractor towards having taken the 

insurance policy(ies.) in terms of relevant provisions of and acceptance of same by the 

OWNER/BHEL. 

f) Dispatch Clearance. 

g) E-way bill, as may be applicable 

h) COO - Certificate of Origin (For imported items) 
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i) Packing List: Must be indicating No. of boxes, Packing size, Gross weight and net weight of 

each package, Contents of the package with cross reference to BoM item code no. or item 

serial no. and Quantity of each item separately 

j) Duty drawback (if applicable) documents: As per applicable law 

 

Note: - Above list is tentative in nature and will be finalised at the time of PO. 

Note: 

i. BHEL may require certain original (physical) dispatch documents for billing to BHEL’s 

customer. Such original documents, as insisted by BHEL, shall be submitted to BHEL in 

original within 7 days from the date of removal of goods/ generation of the document, 

whichever is earlier. 

ii. BHEL may insist on using online dispatch intimation/ document submission/ data entry 

system during execution of the order/ contract. BHEL may also insist on preparation of 

certain documents/ details in specific formats. The seller/ contractor shall comply with the 

same. 

15.01.04 Fifteen (15%) of Total Ex-Works Supply Price Component of the Contract Price for each identified 

equipment will be released on pro-rata basis against Material Receipt Certificate (MRC) / Store 

Receipt Voucher (SRV) issued by owner/customer/ BHEL upon physical verification and on 

submission of complete set of valid documents, Invoice 

 

Documents to be submitted by vendor: 

a) LR / Courier receipt / RR (indicating Invoice No., no. of boxes, PTL (if applicable) etc.) (For 

indigenous supplies) 

b) Bill of Lading or Air Way Bill (For imported items) 

c) COO - Certificate of Origin (For imported items) 

d) Packing List: Must be indicating No. of boxes, Packing size, Gross weight and net weight 

of each package, Contents of the package with cross reference to BoM item code no. or 

item serial no. and Quantity of each item separately 

e) Duty drawback (if applicable) documents: As per applicable law 

f) E-way bill as may be applicable. 
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g) On furnishing the confirmation from the contractor that all the payments due w.r.t. the 

Bought out Items are paid to their Sub-vendor(s) as per the agreed payment terms 

between Contractor and their sub-vendor. 

Collection of Material Receipt Certificate from Site/ Owner and its submission for claiming the 

payment shall be the responsibility of the Seller/ Contractor. 

15.01.05 Two Percent (2%) of Ex-Works Supply Price Component of the contract price on Successful 

Completion of Trial/Initial Operation including all associated auxiliaries and ancillary works for 

Unit-3 and certification by the owner/customer/ BHEL. 

15.01.06 Two Percent (2%) of Ex-Works Supply Price Component of the contract price on Successful 

Completion of applicable Performance Guarantee Tests for Unit-3, to be conducted along with 

Trial/Initial operation as specified in Technical Specifications and issuance of Completion 

Certificate for Unit-3 and certification by owner/customer/ BHEL. 

15.01.07 One Percent (1%) of Ex-Works Supply Price Component of the contract price on successful 

completion of applicable Performance Guarantee Tests to be conducted after Trial/Initial 

operations as specified in Technical Specifications and issue of Operational Acceptance Certificate 

for Unit-3. However, if for reasons not attributable to contractor, in case the performance 

Guarantee (PG) Test of the Facilities or the relevant part thereof to be conducted after Trial/Initial 

operations cannot be successfully completed within the period of one year from the due date of 

completion of such PG test(s), then aforesaid 1% amount shall be released upon submission of 

Bank Guarantee of equivalent value. Such BG shall be released after successful conductance of PG 

test. 

15.01.08 Two Percent (2%) of Ex-Works Supply Price Component of the contract price on Successful 

Completion of Trial/Initial Operation including all associated auxiliaries and ancillary works for 

Unit-4 and certification by the owner/customer/ BHEL. 

15.01.09 Two Percent (2%) of Ex-Works Supply Price Component of the contract price on Successful 

Completion of applicable Performance Guarantee Tests for Unit-4, to be conducted along with 

Trial/Initial operation as specified in Technical Specifications and issuance of Completion 

Certificate for Unit-4 by the owner/customer/ BHEL. 

15.01.10 One Percent (1%) of Ex-Works Supply Price Component of the contract price on successful 

completion of applicable Performance Guarantee Tests to be conducted after Trial/Initial 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-XV: PAYMENT TERMS 

TENDER ENQUIRY NO.: BHEL/CPC/KDM/EPC-DBA/27/037                                                     Page 84 of 110                
 

operations as specified in Technical Specifications and issue of Operational Acceptance Certificate 

for Unit-4. However, if for reasons not attributable to Bidder,  in case the performance Guarantee 

(PG) Test of the Facilities or the relevant part thereof to be conducted after Trial/Initial operations 

cannot be successfully completed within the period of one year from the due date of completion 

of such PG test(s), then aforesaid 1% amount shall be released upon submission of Bank Guarantee 

of equivalent value. Such BG shall be released after successful conductance of PG test. 

15.01.11 Notes:    

1. Full Load is achieving full rated load generation on designated fuel as per the definition of 

Commissioning, for the purpose of capacity addition. 

2. The Initial Operation of the complete Facilities as an integral unit shall be conducted as per 

clause end user’s i.e DVC  tender document ref: Section-VI (Technical Specifications). Cl 

6.02.00 of Part-C (GTR),  

3. The basis for the pro-rata payments at S. No. 16.01.01 & 16.01.02 above shall be the Billing 

Break-up (BBU) to be finalized subsequently after award of Contract. The Billing Break Up 

shall be generally on item rate basis. However, for the items which are generally supplied 

and billed on weight (tonnage) basis, the Billing Break-Up may be considered on weight 

(tonnage) basis.  

4. In case Installation Price (excluding Civil and Site Fabricated Structural works price) is less 

than 10 % of Total Contract Value, the amount by which it is lower shall be retained 

proportionately from the Ex-works component of Contract price while releasing payments 

due on receipt of equipment, and no interest shall be payable on the retained amount. 

The aforesaid retained amount shall be paid on pro-rata basis upon completion of 

installation of the respective equipment and its certification by the project manager of 

Owner/BHEL. 

15.02.00 For Mandatory Spares Payment 

Payment will be released within  45 days for Micro and Small Enterprises (MSEs), within 60 days 

for Medium Enterprises, within 90 days for Non-MSME vendors ) after submission of complete set 

of valid documents, as specified under respective payment terms. 
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15.02.01 Seventy five percent (75%) of price component of the Mandatory spares to be paid on pro-rata 

basis: upon despatch to site and against invoices and shipping documents along with Material 

Despatch Clearance Certificate (MDCC) issued by of owner/customer/ BHEL. 

Documents to be submitted by vendor: 

 

FOR DISPATCH INTIMATION / RECOGNITION OF DISPATCH 

 

a) legible scanned copy of the following documents by e-mail immediately on dispatch for 

dispatch intimation 

b) GST compliant invoice 

c) LR / Courier receipt / RR (indicating Invoice No., no. of boxes, PTL (if applicable) etc.) and 

Bill of Lading or AWB for imported items 

d) Packing List: Must indicate No. of boxes/bundles/packages, Packing size, Gross weight 

and net weight of each package, Contents of the package with cross reference to BBU 

item no. or item serial no. and Quantity of each item separately 

e) Submission of documentary evidence by the Contractor towards having taken the 

insurance policy(ies.) in terms of relevant provisions of and acceptance of same by the 

OWNER/BHEL. 

f) Dispatch Clearance. 

g) E-way bill, as may be applicable 

h) COO - Certificate of Origin (For imported items) 

i) Packing List: Must be indicating No. of boxes, Packing size, Gross weight and net weight of 

each package, Contents of the package with cross reference to BoM item code no. or item 

serial no. and Quantity of each item separately 

j) Duty drawback (if applicable) documents: As per applicable law 

 

Note: - Above list is tentative in nature and will be finalised at the time of PO. 

 

k) BHEL may require certain original (physical) dispatch documents for billing to BHEL’s 

customer. Such original documents, as insisted by BHEL, shall be submitted to BHEL in 
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original within 7 days from the date of removal of goods/ generation of the document, 

whichever is earlier. 

l) BHEL may insist on using online dispatch intimation/ document submission/ data entry 

system during execution of the order/ contract. BHEL may also insist on preparation of 

certain documents/ details in specific formats. The seller/ contractor shall comply with the 

same.  

15.02.02 Twenty five percent (25%) of price component of the Mandatory spares price component of the 

spares to be paid on pro-rata basis: on receipt and storage at site on certification by the project 

manager of owner/customer/ BHEL upon physical verification for the spares received and stored 

at site. 

Documents to be submitted by vendor: 

a) Invoice 

b) LR / Courier receipt / RR (indicating Invoice No., no. of boxes, PTL (if applicable) etc.) (For 

indigenous supplies) 

c) Bill of Lading or Air Way Bill (For imported items) 

d) COO - Certificate of Origin (For imported items) 

e) Packing List: Must be indicating No. of boxes, Packing size, Gross weight and net weight 

of each package, Contents of the package with cross reference to BoM item code no. or 

item serial no. and Quantity of each item separately 

f) Duty drawback (if applicable) documents: As per applicable law 

g) E-way bill as may be applicable. 

h) On furnishing the confirmation from the contractor that all the payments due w.r.t. the 

Bought-out Items are paid to their Sub-vendor(s) as per the agreed payment terms 

between Contractor and their sub-vendor. 

15.03.00 For Local Transportation 

 

All Plant and Equipment including mandatory spares and recommended spares (if ordered) 

Hundred Percent (100%) of Local Transportation charges (including port clearance, port handling 

and port charges etc., if applicable, and inland transit insurance charges) for the plant and 

equipment including mandatory spares and also recommended spares (if ordered) shall be paid to 
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the Contractor pro-rata to the value of the equipment/spares received at site and on production 

of invoices by the Contractor. The aggregate of all such pro-rata payments shall, however, not 

exceed the total amount identified in the Contract for Local Transportation. However, where item 

wise local transportation charges (including port clearance, port handling and port charges etc., if 

applicable) have been identified in the Contract, the payment for the same shall be made after 

receipt of the equipment/spares at site, based on the charges so identified in the Contract. 

 

15.04.00 For Site Fabricated Structural Works  Price Component of the Contract Price : 

 

The payment for running bills will normally be released within 30 days of submission of running bill 

complete in all respects with all documents. It is the responsibility of the contractor to make his 

own arrangements for making timely payments towards labour wages, statutory payments, 

outstanding dues etc. and other dues in the meanwhile. 60% of RA Bills complete and correct in all 

respects and certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance payment 

shall be within 30 days. 

15.04.01 90 % (Ninety percent) of the total Site Fabricated  Structural Works Price Component of Contract 

Price shall be paid progressively on certification by the Project Manager for the quantum of work 

completed and by Project Manager's field quality surveillance representative for the successful 

completion of quality check points involved in the quantum of work billed. 

 

Further, break up (if any) for activities involved in completion of work shall be mutually agreed 

during execution of contract in line with GCC. 

 

The release of first progressive payment for Site Fabricated Structural works shall also be subject 

to submission of documentary evidence by the Contractor towards having taken the insurance 

policy(ies) in terms of relevant provisions of 02.23.00 (Insurance) and acceptance of same by the 

Owner/BHEL. 

15.04.02 Two Percent (2%) of total Site Fabricated  Structural Works Price Component of Contract Price on 

Successful Completion of Trial/Initial Operation including all associated auxiliaries and ancillary 

works for Unit-3 and certification by the project manager of owner/customer/ BHEL. 
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15.04.03 Two Percent (2%) of total Site Fabricated  Structural Works Price Component of Contract Price on 

Successful Completion of applicable Performance Guarantee Tests for Unit- 3, to be conducted 

along with Trial/Initial operation as specified in Technical Specifications and issuance of 

Completion Certificate for Unit-3 by project manager of owner/customer/ BHEL. 

 

However, if for reasons not attributable to contractor, the performance Guarantee (PG) Test of the 

Facilities or the relevant part thereof cannot be successfully completed within the period of 01 

(one) month from the date of Completion of Trial Operation, then 50% of the amount due on 

"Completion of Trial / Initial Operation along with PG Test" shall be released to the contractor 

without submission of any BG. Further, if for reasons not attributable to contractor, in case the 

performance Guarantee (PG) Test of the Facilities or the relevant part thereof cannot be 

successfully completed within the period of one year from the date of Completion of Trial 

Operation, then pending 50% amount shall be released upon submission of Bank Guarantee of 

equivalent value. Such BG shall be released after successful conductance of PG test. 

15.04.04 One Percent (1%) of total Site Fabricated  Structural Works Price Component of Contract Price on 

Successful completion of applicable Performance Guarantee Tests to be conducted after 

Trial/Initial operations as specified in Technical Specifications and issue of Operational Acceptance 

Certificate for Unit-3.   

However, if for reasons not attributable to contractor, in case the performance Guarantee (PG) 

Test of the Facilities or the relevant part thereof to be conducted after Trial/Initial operations 

cannot be successfully completed within the period of one year from the due date of completion 

of such PG test(s), then aforesaid 1% amount shall be released upon submission of Bank Guarantee 

of equivalent value. Such BG shall be released after successful conductance of PG test. 

15.04.05 Two Percent (2%) of total Site Fabricated  Structural Works Price Component of Contract Price on 

Successful Completion of Trial/Initial Operation including all associated auxiliaries and ancillary 

works for Unit-4 and certification by project manager of owner/customer/ BHEL. 

15.04.06 Two Percent (2%) of total Site Fabricated  Structural Works Price Component of Contract Price on 

Successful Completion of applicable Performance Guarantee Tests for Unit-4, to be conducted 

along with Trial/Initial operation as specified in Technical Specifications and issuance of 

Completion Certificate for Unit-4 by project manager of owner/customer/ BHEL. 
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However, if for reasons not attributable to contractor, the performance Guarantee (PG) Test of the 

Facilities or the relevant part thereof cannot be successfully completed within the period of 01 

(one) month from the date of Completion of Trial Operation, then 50% of the amount due on 

"Completion of Trial / Initial Operation along with PG Test" shall be released to the contractor 

without submission of any BG.  Further, if for reasons not attributable to contractor, in case the 

performance Guarantee (PG) Test of the Facilities or the relevant part thereof cannot be 

successfully completed within the period of one year from the date of Completion of Trial 

Operation, then pending 50% amount shall be released upon submission of Bank Guarantee of 

equivalent value. Such BG shall be released after successful conductance of PG test. 

15.04.07 One Percent (1%) of total Site Fabricated  Structural Works Price Component of Contract Price on 

Successful completion of applicable Performance Guarantee Tests to be conducted after 

Trial/Initial operations as specified in Technical Specifications and issue of Operational Acceptance 

Certificate for Unit-4.  

However, if for reasons not attributable to contractor, in case the performance Guarantee (PG) 

Test of the Facilities or the relevant part thereof to be conducted after Trial/Initial operations 

cannot be successfully completed within the period of one year from the due date of completion 

of such PG test(s), then aforesaid 1% amount shall be released upon submission of Bank Guarantee 

of equivalent value. Such BG shall be released after successful conductance of PG test. 

15.05.00 For Installation Services – Erection and Commissioning - excluding Civil works and Site Fabricated 

Structural Works Portion: 

15.05.01 Ninety Percent (90%) of the Installation Services – Erection and Commissioning - component of 

Contract Price (excluding Civil and Structural works) shall be paid on pro-rata basis against 

progressive erection of the identified equipment on certification by the Project Manager for the 

quantum of work completed and on certification by owner/customer/BHEL field quality assurance 

& surveillance representative for the successful completion of quality check points involved in the 

quantum of work. 

 

Further, break up (if any) for activities involved in completion of erection work shall be mutually 

agreed during execution of contract. 
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The release of first progressive payment for Installation Services – Erection and Commissioning  

works shall also be subject to submission of documentary evidence by the Contractor towards 

having taken the insurance policy(ies) in terms of relevant provisions of Clause  02.23.00 

(Insurance) and acceptance of same by the Owner/BHEL. 

15.05.02 Two Percent (2%) of total Installation Services – Erection and Commissioning - Component of 

Contract Price (excluding Civil and Site Fabricated Structural Works) on Successful Completion of 

Trial/Initial Operation including all associated auxiliaries and ancillary works for Unit-3 and 

certification by the owner/customer/BHEL. 

15.05.03 Two Percent (2%) of total Installation Services – Erection and Commissioning - Component of 

Contract Price (excluding Civil and Site Fabricated Structural Works) on Successful Completion of 

applicable Performance Guarantee Tests for Unit-3, to be conducted along with Trial/Initial 

operation as specified in Technical Specifications and issuance of Completion Certificate for Unit-

3 by owner/customer/BHEL. 

  

 However, if for reasons not attributable to contractor, the performance Guarantee (PG) Test of 

the Facilities or the relevant part thereof cannot be successfully completed within the period of 01 

(one) month from the date of Completion of Trial Operation, then 50% of the amount due on 

"Completion of Trial / Initial Operation along with PG Test" shall be released to the contractor 

without submission of any BG. Further, if for reasons not attributable to contractor, in case the 

performance Guarantee (PG) Test of the Facilities or the relevant part thereof cannot be 

successfully completed within the period of one year from the date of Completion of Trial 

Operation, then pending 50% amount shall be released upon submission of Bank Guarantee of 

equivalent value. Such BG shall be released after successful conductance of PG test. 

15.05.04 One Percent (1%) of total Installation Services – Erection and Commissioning - Component of 

Contract Price (excluding Civil and Site Fabricated Structural Works) on Successful completion of 

applicable Performance Guarantee Tests to be conducted after Trial/Initial operations as specified 

in Technical Specifications and issue of Operational Acceptance Certificate for Unit-3.  However, if 

for reasons not attributable to contractor, in case the performance Guarantee (PG) Test of the 

Facilities or the relevant part thereof to be conducted after Trial/Initial operations cannot be 

successfully completed within the period of one year from the due date of completion of such PG 
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test(s), then aforesaid 1% amount shall be released upon submission of Bank Guarantee of 

equivalent value. Such BG shall be released after successful conductance of PG test. 

15.05.05 Two Percent (2%) of total Installation Services – Erection and Commissioning - Component of 

Contract Price (excluding Civil and Site Fabricated Structural Works) on Successful Completion of 

Trial/Initial Operation including all associated auxiliaries and ancillary works for Unit-4 and 

certification by project manager of owner/customer/ BHEL 

15.05.06 Two Percent (2%) of total Installation Services – Erection and Commissioning - Component of 

Contract Price (excluding Civil and Site Fabricated Structural Works) on Successful Completion of 

applicable Performance Guarantee Tests for Unit-4, to be conducted along with Trial/Initial 

operation as specified in Technical Specifications and issuance of Completion Certificate for Unit-

II by project manager of owner/customer/ BHEL. 

 

However, if for reasons not attributable to contractor, the performance Guarantee (PG) Test of the 

Facilities or the relevant part thereof cannot be successfully completed within the period of 01 

(one) month from the date of Completion of Trial Operation, then 50% of the amount due on 

"Completion of Trial / Initial Operation along with PG Test" shall be released to the contractor 

without submission of any BG.  Further, if for reasons not attributable to contractor, in case the 

performance Guarantee (PG) Test of the Facilities or the relevant part thereof cannot be 

successfully completed within the period of one year from the date of Completion of Trial 

Operation, then pending 50% amount shall be released upon submission of Bank Guarantee of 

equivalent value. Such BG shall be released after successful conductance of PG test. 

15.05.07 One Percent (1%) of total Installation Services Component – Erection and Commissioning - of 

Contract Price (excluding Civil and Site Fabricated Structural Works) on Successful completion of 

applicable Performance Guarantee Tests to be conducted after Trial/Initial operations as specified 

in Technical Specifications and issue of Operational Acceptance Certificate for Unit-4.   

 

However, if for reasons not attributable to contractor, in case the performance Guarantee (PG) 

Test of the Facilities or the relevant part thereof to be conducted after Trial/Initial operations 

cannot be successfully completed within the period of one year from the due date of completion 
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of such PG test(s), then aforesaid 1% amount shall be released upon submission of Bank Guarantee 

of equivalent value. Such BG shall be released after successful conductance of PG test. 

15.05.08 -VOID- 

15.05.09 If PG test is not applicable for the tendered package, payment against successful completion of 

PG test shall be payable against successful completion of Trial operation. 

15.05.10 -VOID- 

15.05.11 If PG test is not applicable for the tendered package, payment against successful completion of 

PG test shall be payable against successful completion of Trial operation. 

15.06.00 For Payment terms for Training 

100% of amount for each training module shall be paid upon completion of the corresponding 

module on certification by the Owner/Customer/BHEL. 

The basis for the pro-rata payments for this shall be the Billing Break-up (BBU) to be finalised 

subsequently after award of Contract. 

15.07.00 For Type Test: 

100% of each Type Test Charges shall be paid to the Contractor upon conductance of the 

corresponding Type Test and Certification by the Engineer thereon Owner/Customer/BHEL. 

15.08.00 PAYMENT OF SERVICE(S) CHARGES: O&M CHARGES (IF APPLICABLE, AS SEPARATE LINE ITEM OF 

PRICE FORMAT) 

15.08.01 100% of basic price, along with applicable GST, on successful completion of the activity will be 

released on pro-rata basis. 

However, Payment of O&M, if applicable will be released on quarterly basis or as specified in NIT, 

on Site certification/ certification by engineer. 

 
Note: 
 
1. Bidder shall consider O&M of DBA system for period of 12 months from Completion of facilities. 
 
2. The price component of O&M is fixed to be 0.5 % of the cumulative Total Contract Value. 
 
3. In the event that the handover of the Dry Bottom Ash (DBA) System to the Owner (DVC) is 

delayed beyond 12 months from the date of completion of facilities, for reasons not attributable 
to the Bidder, the Bidder shall be entitled to pro-rata payment for O&M activities during the 
extended period. Such payment shall be calculated on a monthly basis, derived from the rate 
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corresponding to 12 months of O&M services valued at 0.5% of the total contract value. 
 

15.09.00 Notes: 

i. Any addition due to adjustment to the Contract Price shall be payable in the similar manner 

as provided in the clauses above. The price adjustment amount corresponding to advance 

payment (if applicable) shall be clubbed with the first progressive payment of that 

equipment. Reduction to the Contract Price, if any, due to price adjustment provisions, 

shall be affected by recovering 100% of the reduction amount (including advance if any) 

from any of the Contractor's bills falling immediately due for payment.  

ii. -void- 

iii. If the documents are routed through Bank, then all bank charges will be to vendor’s 

account. 

iv. In general, seller/contractors are required to issue Tax Invoice inclusive of PVC value (if 

applicable) wherever indices are available. In case PVC indices not available, vendors to 

submit PVC invoices on availability of applicable indices. However, Seller/contractor shall 

ensure to submit PVC calculations on quarterly for the shipments made during the 

previous quarter for buyer’s clearance and acceptance before making PVC claim. 

v. Any negative PVC, if not adjusted in earlier payments, will be adjusted. from the bills 

available with BHEL or future bills. 

vi. Payment against invoices raised for material dispatch (i.e., for Clause 15.01.03 and 

15.02.01 of TCC as per tender conditions) shall be made upon submission of a complete 

set of valid documents as specified under the respective payment terms. 

Vendors may opt for either of the following payment terms: 

• Direct Payment Terms 

o Payment within 45 days for Micro and Small Enterprises (MSEs) 

o Payment within 60 days for Medium Enterprises 

o Payment within 90 days for Non-MSME vendors 

 

Provision for Discounting through TReDS Platform: 
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MSME vendors can also opt for payments through TReDS. All invoices received 

from MSME suppliers shall be uploaded by Bharat Heavy Electricals Limited on 

the Trade Receivables Discounting System (TReDS) platform, enabling suppliers 

to avail discounting of their accepted trade receivables. 

Presently, BHEL has onboarded the following TReDS platforms: RXIL, M1xchange, 

Invoicemart, DTX, C2treds.  Vendors may register on any of the above platforms 

to avail the intended benefits. 

 

-OR- 

 

 Indigenous Usance Letter of Credit (LC) 

o 45 days credit period for MSEs 

o 60 days credit period for Medium Enterprises 

o 120 days credit period for Non-MSME vendors 

The details of LC are as follows: 

• Payments will be made through an irrevocable Indigenous Letter of Credit and 

Payment will be released after completion of the usance credit period and upon 

receipt of a complete set of required documents by the beneficiary bank. 

• Based on shipment requirements, the LC may be opened in splits to cover three 

months’ requirements. 

• The Indigenous LC shall be opened based on the three-month dispatch plan, 

finalized in accordance with the approved BBU and supply schedule. 

• A revolving LC may also be operated for appropriate values. 

• The supplier shall intimate the material readiness plan for opening the LC. 

• Documents for negotiation under the LC must be presented within 21 days from 

the date of shipment and within the validity period of the LC. 

• Respective bankers’ LC charges shall be borne by the respective parties. 

• Charges for extension or any other charges arising due to vendor-related reasons 

shall be borne by the vendor. 
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• For MSME bidders opting for LC payment terms, the quoted price shall be 

evaluated after adding 1% to the quoted value. 

• MSME bidders shall be required to submit declaration for choosing the payment 

mode between a) Direct Payment Terms or b) Indigenous Usance Letter of Credit 

(LC) in Annexure -K (enclosed with this corrigendum) along with their techno-

commercial (Part-I) Bid. 

 

15.10.00 DOCUMENTS TO BE SUBMITTED BY VENDOR 

a)  Payment Under main supply and mandatory spares, against dispatch of materials: 

i) Invoice 

ii) LR / Courier receipt / RR (indicating Invoice No., no. of boxes, PTL (if applicable) etc.) (For 

indigenous supplies) 

iii) Bill of Lading or Air Way Bill (For imported items) 

iv) COO - Certificate of Origin (For imported items) 

v) Packing List: Must be indicating No. of boxes, Packing size, Gross weight and net weight 

of each package, Contents of the package with cross reference to BoM item code no. or 

item serial no. and Quantity of each item separately 

vi) Duty drawback (if applicable) documents: As per applicable law 

vii) E-way bill as may be applicable. 

Viii) Documentary evidence by the Contractor towards having taken the insurance 

policy(ies) in terms of relevant provisions of Clause  02.23.00 (Insurance) and acceptance 

of same by the Owner/BHEL 

 

b)  Payment Under main supply and mandatory spares, against receipt of materials at site: 

i) Invoice 

ii) Bill of Entry 

c)  For Claiming MRC Payment: 

i) Commercial Invoice 

ii) Material Receipt Certificate-MRC (copy), duly signed by BHEL / Customer 
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d)  FOR CLAIMING ERECTION & COMMISSIONING, CIVIL & STRUCTURAL PAYMENT: 

Along with GST invoice, Running Account Bill (RAB) & Measurement Book (MB), in BHEL format, 

following additional documents need to be submitted: 

i. Proof of wages paid (up to previous RAB / Invoice). 

ii. Monthly EPF remittance challan (if applicable). Up to previous RAB / Invoice) 

iii. Monthly ESI remittance challan Up to previous month)/ W.C. Insurance Policy, Valid 

Labor License (if applicable). 

iv. Any other document as informed by BHEL. 

v. Bank Guarantee, if applicable as per Notes of payment terms. 

 

FOR CLAIMING PAYMENT AGAINST COMMISSIONING (NO LOAD), TRIAL OPERATION, PG/ 

DEMONSTRATION TEST(S) AT SITE, HANDING OVER: 

i. GST invoice 

ii. Certification for completion of activity as per payment terms from BHEL/Customer. 

iii. HR compliances, store NOC and any other documents, as per checklist, if any issued by 

REGION/ISG during detailed PO/WO or execution of the contract, Compliance of these 

is required before 1st retention payment release. 

 

15.10.02 For claiming payment for services (demonstration charges, Supervision of erection / 

commissioning charges, O&M charges (if applicable, As separate line item of price format): 

i) GST compliant Invoice 

ii) Certification for completion of activity as per payment terms from BHEL/Customer. 

 

15.10.03 FOR CLAIMING PVC AMOUNT: 

(i) GST compliant invoice 

(ii) PVC calculation duly approved by BHEL 

(iii) All documents in support of PVC calculation 

15.10.04 PRICE VARIATION CLAUSE: -  
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PVC shall be applicable for Supply & E&C portions, Structural Package as per Appendix-2 (PVC) and 

in line with the NIT, amendment’s clarifications there off, if there is delay beyond original overall 

completion schedule not attributable to vendor. 

 

Any and all the other commercial terms and conditions shall be in line with the GCC Commercial 

Terms and Conditions attached along with this document. 

15.11.00 NON-PAYMENT OF INTEREST 

Notwithstanding anything to the contrary contained in any other document comprising the 

contract, no interest shall be payable to the Seller/Contractor on any money or balances including 

but not limited to the security amount, bank guarantee amount, EMD, retention money, any bills 

or any amount withheld which may become due owing to difference or misunderstanding or any 

dispute between the BHEL and the Contractor, or any delay on the part of BHEL in making 

periodical or final payment or any other aspects incidental thereto. 

15.12.00 Retention amount: 

15.12.01 Retention Amount shall be 5% of contract value and shall be furnished before the first RA Bill 

becomes due for payment.  

15.12.02 The Retention amount of 5% of the contract value may be accepted in the following forms: 

i. Cash (as permissible under the extant Income Tax Act). 

ii. Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand 

Draft/ Electronic Fund Transfer in favour of BHEL.  

iii. Securities available from Indian Post offices such as National Savings 

Certificates, Kisan Vikas Patras etc. (held in the name of Consultant furnishing 

the security and duly endorsed/ hypothecated / pledged, as applicable, in 

favour of BHEL). 

iv. Bank Guarantee shall be in the prescribed formats from Consortium Bank as 

mentioned in INSTRUCTIONS TO BIDDERS, GENERAL CONDITIONS OF 

CONTRACT (GCC) Volume-IC. The validity of BG shall be initially for the contract 

period & shall be extended up to acceptance of final bill, if the final bill is not 

settled during the contract period. 
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v. Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions 

as defined in the Companies Act (FDR should be in the name of the Consultant, 

a/c BHEL). 

vi. Insurance Surety Bonds. 

15.12.03 On successful bidder’s request, the Retention Amount can also be recovered at the rate of 10% of 

the gross amount, progressively, from each of the running bills of the Consultant till the total 

amount of the required retention amount is collected. 

In case, Contractor opts for cash deduction from RA bills in the beginning & subsequently submit 

5% of the Contract Value as Retention amount in any form as mentioned above, then refund of 

deducted retention amount may be permitted to Consultant. 

15.12.04 Note: BHEL will not be liable or responsible in any manner for the collection of interest or  renewal 

of the documents or in any other matter connected therewith. 

 

15.12.05 Refund of Retention Amount shall be as follows: 

 

Retention amount shall be released after successful completion of supply and along with last RA 

Bill. Retention amount shall be released after deduction all expenses/ other amounts due to 

BHEL under the contract/ other contracts entered into with them (Consultant) by BHEL. 

15.13.00 Amount linked to Safety Aspects/ compliance to Safety Rules: 

 

Amount linked to Safety Aspects/ compliance to Safety Rules’ should be equal to 1 % of the 

cumulative total of Service Portion of the Contract, i.e. Civil + Installation/ Erection + Structural 

Works. 

 

The amounts linked to Safety Aspects / Compliance to Safety Rules including aforesaid retained 

amount shall be payable in part or full based on safety compliance duly certified by Project 

Manager and Safety-in-charge on quarterly basis. 

 

A. 10% amount (calculated as 0.1 Y of the service portion amount of RA bill) shall be linked 

to Fatal/Major Accidents, and  



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
CHAPTER-XV: PAYMENT TERMS 

TENDER ENQUIRY NO.: BHEL/CPC/KDM/EPC-DBA/27/037                                                     Page 99 of 110                
 

B. 90% amount (calculated as 0.9 Y of the service portion amount of RA bill) shall be linked 

to various Safety Aspects specified in HSE Plan for Site operation by Contractor. 

 

While raising each RA Bill, Contractor shall claim Amount linked to Safety Aspects/ Compliance 

to Safety in such a manner that amount claimed is equal to Y% of the service portion (i.e. Civil/ 

Installation/ Erection/Structural Works etc.) of RA Bill. 

 

Where      

 

  Y= 1% of Total Amount for Construction/service portion of the contract i.e. Civil   

Installation/Erection, Structural Works etc.) 

15.13.01 The amount as elaborated at para-A shall be withheld from first and second monthly RA bill of the 

respective quarter/three-month period and shall be released in part or full based on safety 

compliance duly certified by Project Manager and Safety-in-charge on quarterly basis. The amount 

for the entire quarter (i.e. RA bills raised during a 3-month period) shall be paid to the Contractors 

at the end of that three months’ period along with 3rd/last RA Bill for the quarter/three months’ 

period upon complying the following conditions: 

15.13.02 Amount of RA bill linked to FATAL/ Major Accidents (0.1 Y of the service portion amount of RA bill 

as mentioned above) 

 

a) No fatal injury or accident-causing death in that three months’ period. 

And 

ii) No Major injury or accident causing 25% or more permanent 

disablement to workmen or employees in that three-month period. 

Permanent disablement shall have the same meaning as indicated in The Workmen's 

Compensation Act' 1923 or IS 3786. 

 

In case of any fatal injury or accident as elaborated above occurs during that three-month period, 

the stipulated amount (0.1Y) subject to minimum of Rs 10 Lakh per fatality shall be forfeited and 
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shall not be payable to the contractor under the contract. In case, the amount to be 

deducted/forfeited exceeds the amount linked to Fatal/ Major Accidents, the same shall be 

recovered from remaining Amount (0.9Y) linked to Compliance of Safety Rules and/or any other 

payments immediately due to the contractor under the Contract. 

 

In case of any Major injury or accident causing 25% or more permanent disablement to 

workmen/worker or employees occurs during that three-month period, Rs 4 lakh per Major injury 

shall be deducted from the amount (0.1Y) linked to Fatal/ Major Accidents and shall not be payable 

to the Contractor under the contract. In case, the amount to be deducted/forfeited exceeds the 

amount linked to Fatal/ Major Accidents, the same shall be recovered from remaining Amount 

(0.9Y) linked to Compliance of Safety Rules and/or any other payments immediately due to the 

Contractor under the Contract. 

Further, in case, Contractor doesn’t raise RA Bills in any three-month period/quarter and if any 

fatal injury and/or major accident takes place in that period, Construction Manager shall deduct 

the amount [Rs 10 Lakh per fatality and Rs 4 lakh per Major injury] pertaining to this particular 

quarter from his next RA bill/due payment. In case, the amount to be deducted/forfeited exceeds 

the amount linked to Safety, the same shall be recovered from any other payments immediately 

due to the contractor under the Contract. 

 

The amount deducted/forfeited as mentioned above shall be in addition to the compensation 

payable to the workmen / employees under the relevant provisions of the Workmen's 

Compensation Act' 1923 and rules framed there under or any other applicable laws as applicable 

from time to time. 

15.13.03 Amount of RA Bill linked to Compliance of Safety Rules (0.9Y i.e. 90% of amount as elaborated 

as mention at clause). 

Aforesaid amount (on quarterly basis) shall be payable to Contractor in five equal parts under five 

heads as under: 

 

(i) Amount payable on deployment of required Safety Personnel 
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One fifth of the amount specified at clause 15.13.00.B (calculated as 0.18Y of Service portion 

amount of RA Bill), on quarterly basis, shall be paid upon certification by Construction Manager in 

consultation with Safety dept. that required number of Safety personnel as per HSE 

ORGANIZATION (Annexure-21) have been deployed. The aforesaid amount linked to deployment 

of requisite safety personnel shall be paid as under: 

 

a) 50% of the amount referred in 15.13.03  (i), for deployment of Safety Supervisors shall be paid 

on pro-rata basis depending upon the actual no. of Safety Supervisors deployed vis-à-vis actual 

requirement: 

 

(Amount to be paid= 0.09Y x Service portion of RA bill amount x (a/b)  

 

 

Where ‘a’ is actual no. of Safety supervisors deployed. 

 

And 

 

‘b’ is required no. of Safety supervisors as per HSE Plan for site operation by contractor. 

 

In case, actual no. of Safety supervisors deployed is more than 

requisite number (i.e. a/b is more than 1), the amount to be paid shall be restricted to 0.09Y. 

 

b) 50% of the amount referred in clause 15.13.03  (i), for deployment of Safety Officers shall be 

paid on pro-rata basis depending upon the actual no. of Safety Officers deployed vis-à-vis actual 

requirement: 

 

(Amount to be paid) = 0.09Y x Service portion of RA bill amount x (a/b) 

 

Where ‘a’ is actual no. of Safety Officers deployed 

And 
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‘b’ is required no. of Safety Officers as per HSE plan for site operation by contractor. In case, actual 

no. of Safety Officers deployed is more than requisite number (i.e. a/b is more than 1), the amount 

to be paid shall be restricted to 0.09Y. 

 

a) In case aforesaid requisite no. of Safety personnel are not deployed by contractor, amount not 

to be paid as calculated above for that particular quarter/three-month period shall be forfeited 

and shall not be payable to the contractor under the contract. 

 

(ii) Amount payable on providing requisite Personal Protective Equipment & Safety Equipment 

One fifth of the amount specified at Clause 15.13.00.B (calculated as 0.18Y of Service portion 

amount of RA Bill), on quarterly basis, shall be paid upon certification by Construction Manager in 

consultation with Safety dept. that contractor has adhered to the requirements of Personal 

Protective Equipment. 

 

In case of non-compliance by contractor, warning letter/Noncompliance shall be issued by 

Construction Manager /Safety Officer of BHEL. Further, if more than two such warning 

letters/Non-Compliance Memos are issued in a quarter/three monthly period, above mentioned 

amount for that particular quarter/three-month period shall be forfeited and shall not be payable 

to the contractor under the contract.’ 

 

Note: - The agency should ensure sufficient inventory of personal protective equipment (PPEs) 

prior to initial mobilization. After identifying the need of the required PPEs for various activities 

performed at the site, an additional inventory of approx. 20% of required PPEs should be 

maintaining during the execution of the work. If sub agency fail to provide the PPEs to worker 

the same may be issued by BHEL and cost for the PPEs will be recovered from the contractor 

from regular RA Bill with 30 % overhead charges. 

 

 

(iii) Amount payable on providing requisite Safety Induction and Training 
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One fifth of the amount specified at Clause 15.13.00 B (calculated as 0.18Y of Service portion 

amount of RA Bill), on quarterly basis, shall be paid upon certification by Construction Manager in 

consultation with Safety dept. that contractor has adhered to the requirements of imparting Safety 

training as per Clause 9.0 (HSE Training & Awareness) to at least 90% of its employees/workmen 

(who have not been previously provided with requisite training) in a quarter/ three months’ period. 

In case contractor fails in meeting the aforesaid requirement, above mentioned amount for that 

particular 

quarter/three-month period shall be forfeited and shall not be payable to the contractor under 

the contract. 

 

(iv) Amount payable on providing requisite Medical and First Aid Amenities 

One fifth of the amount specified at clause 15.13.00 B (calculated as 0.18Y of Service portion 

amount of RA Bill), on quarterly basis, shall be paid upon certification by Construction Manager in 

consultation with Safety dept. that contractor has adhered to the requirements of Medical 

Facilities & First Aid Amenities. In case contractor fails to provide Medical Facilities and First aid 

amenities as per requirement even on one incidence in any quarter/three-month period, above 

mentioned amount for that particular quarter/three-month period shall be forfeited and shall not 

be payable to the contractor under the contract. 

 

(v) Amount payable on compliance to Work Permit System 

One fifth of the amount specified at Clause 15.13.00 B (calculated as 0.18Y of Service portion 

amount of RA Bill), on quarterly basis, shall be paid upon certification by Construction Manager in 

consultation with Safety dept. that contractor has adhered to the requirements of  Work Permit 

System). In case of non-compliance by contractor, warning letters/Non-Compliance Memos shall 

be issued by Construction Manager/ Safety Officer of BHEL. In case of issuance of more than two 

such warning letters/Non-Compliance Memos in a quarter/three monthly period, above 

mentioned amount for that 

particular quarter/three-month period shall be forfeited and shall not be payable to the contractor 

under the contract. 

15.14.00 -VOID- 
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15.15.00 Price Break-up and Billing Break-up (BBU) 

The basis for the pro-rata payments above shall be as according to the Billing Break-up (BBU) to be 

finalized subsequently after award of Contract. 

 

The Contractor shall prepare and submit to BHEL for approval with Seven days, a break-up of the 

Contract Price in the currencies of the Contract in line with Annexure 28.  

 

The aggregate sum of the Contractor's price break-up shall be equal to the Total Contract Price. 

The break-up thus submitted shall be finalised subject to acceptance and approval by BHEL. 

 

 

The Billing Breakup for Mandatory Spares shall be submitted to the BHEL for approval as per the 

format enclosed as Annexure -17 indicating therein the details such as Make, Model number, 

Drawing/Datasheet number and Part number of all spare items. The relevant drawings/documents 

shall be submitted along with Billing Break-Up. The break-up thus submitted shall be approved by 

BHEL in line with the approval of billing break-up by Owner/Customer. Bidders are advised to price 

their bids in such a manner that the Mandatory spares Component of the bid price should not be 

less than 5 % of the cumulative total Ex-works Price of Main Equipment.   

 

The BBU shall be interlinked with the agreed detailed PERT Network of the Contract, setting forth 

starting and completion dates for the various key phases of the Facilities and the submitted Break-

up of the Contract Price for Main Equipment supplies shall contain the date of dispatch necessarily. 

 

The Contractor shall, by the 10th April of every year, furnish the BBU value of supplies sourced 

from Micro and Small Enterprises (MSEs) along with the total BBU value of supplies dispatched by 

it during the preceding financial year as per the format enclosed as Annexure -25. 

 

The unit / set / system / package / path for the purpose of the payment under Clause 14.04.01, 

14.05.01,14.06.01, shall be either as per price format or mutually agreed during approval of billing 

schedule and shall be in line with GCC. Further, BHEL reserves the right to withhold any amount 
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for the agreed scope of work, not completed/ partially completed/ pending punch points etc. 

Decision of the Purchaser in this regard shall be final and binding on the seller/ contractor. 

 

The Billing Break Up shall be generally on item rate basis. However, for the items which are 

generally supplied and billed on weight (tonnage) basis, the Billing Break-Up may be considered 

on weight (tonnage) basis. 

 

Further, the BHEL reserves the right to withhold any amount for the agreed scope of work, not 

completed/ partially completed/ pending punch points etc. Decision of the BHEL,in this regard shall 

be final and binding on the seller/ contractor.  

15.16.00 Price Bid  

 

a) Price Basis for supply (plant and equipment including spares): Ex-works Basis, inclusive of 

type test, packing & forwarding charges including sea-worthy packing (wherever 

applicable),insurance all taxes & duties, levies etc., except Goods & Service Tax (GST).  

 

All import implications including but not limited to Basic Customs Duty, Education cess, 

antidumping duty, safeguard duty etc. applicable for imported items shall be included in the 

ex-works price of plant and equipment including spares. 

 

Ownership of the Plant and Equipment (including spare parts) to be supplied shall be 

transferred to the Purchaser when the Plant and Equipment (including spares) are loaded on 

to the mode of transport to be used to convey the Plant and Equipment (including spares) from 

the works to the site. 

 

Transportation of goods up to Destination shall be arranged by vendor on behalf of BHEL. 

 

b) Price Basis for E&C and other Services: Basic price basis inclusive of all taxes & duties, 

levies,insurance etc., except Goods & Service Tax (GST). 

c) Price Basis for Mandatory Spares:  
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15.17.00 Custom Clearance 

 

For all the supplies / services for the execution of the contract, rendered directly from outside 

India to the country of project site, the applicable taxes, duties Charges, Royalties, etc. in the 

country of origin shall be borne by seller / contractor and should be included in the basic price. 

Same shall not be payable extra by BHEL. 

 

For the imports, the quoted basic price includes seaworthy packing & overseas forwarding 

charges, applicable basic custom duty, education cess, anti-dumping duty, safeguard duty, port 

clearance charges (at Indian Port of Import) and any other taxes & duties. However, GST shall be 

payable extra as applicable. 

 

Custom clearance for all the items imported into the project shall be in bidder’s scope. Also, all 

type of duties, levies, fees, charges (if any) imposed by relevant agencies for Custom / any other 

clearance shall be to bidder’s account. 

 

Seller/ Contractor alone shall be responsible for any delay in getting import license or non-

availability of the same or completion of other related formalities. Purchaser shall not be 

responsible for any financial liability, whatsoever, on this account. 

 

In case any such benefits are published by GOI during execution of the contract, the Buyer shall 

submit the required documents to the seller / contractor to avail such benefit, however the 

benefit so received is to be passed on to the Buyer by the Seller / contractor. Alternatively, such 

benefits will be recovered by Buyer from the seller / contractor’s bill. 
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16.00.00 PROVENNESS CRITERIA  

Bidder to note that following provenness requirements to be met and further clearance to be 

taken from BHEL/DVC for vendor approval as per procedure laid down for vendor approval 

from DVC. Only BHEL & DVC approved vendor shall be considered before placement of order 

on sub-vendors and same has to be ensured by the successful bidder. The provenness 

requirement shall be reckoned as on 26.07.2024 unless otherwise specified in the respective 

clause. 

16.01.00 Provenness Criteria for Dry Bottom Ash Crusher(s):  

Dry Bottom Ash Crusher(s) offered by the Bidder shall be only from such manufacturer(s), who 

has previously designed (either by itself or under collaboration / licensing agreement) and 

manufactured / got manufactured for design crushing capacity of not less than 20 TPH for dry 

bottom ash system of coal/lignite fired boiler. The above crusher(s) should have been in 

successful operation in at least one (1) plant for at least one (1) year as on the due date of bid 

submission for this tender.. 

 

Notes for Clause 16.01.00 

 

1. "Qualified Dry Bottom Ash Handling System Manufacturer (QDBAHSM)" means a 
manufacturer meeting requirement stipulated at Clause A1. 
 

2. The Bidder shall also be considered qualified, in case the award for executing the 

reference works (Dry Bottom Ash Handling System) has been received by the Bidder 

either directly from owner of plant or any other intermediary organization. However, a 

certificate from such owner of plant or any other intermediary organization shall be 

required to be furnished by the Bidder in support of Bidder claim of meeting the 

qualification requirement as above. Further, certificate from owner of the plant shall 

also be furnished by the Bidder for the successful operation of the Dry Bottom Ash 

Handling System as specified above. 

 
3. Holding Company as a Qualified Dry Bottom Ash Handling System Manufacturer 
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(QDBAHSM) 

 
i. A Holding Company, singularly or collectively along with its Subsidiaries (held either 

directly or indirectly), meeting the requirements of Clause A.1 above shall also be 

considered as Qualified Dry Bottom Ash Handling System Manufacturer (QDBAHSM). 

 
ii. In such a case, if the Holding Company is a Collaborator/ Licensor/ Technology 

provider for Bidder as a QDBAHSM, the Holding Company and all such subsidiaries lending 

strength / experience to the Holding Company for meeting the requirements of clause A.2 

above should necessarily be part of the Letter of Support being submitted by the Bidder 

for successful performance of the contract as per format enclosed with the bidding 

documents. 

 
iii. Technology Transfer Agreement (as applicable) 

 
 
The technology transfer agreement shall cover transfer of technological know-how for 
Dry Bottom Ash Handling System in the form of complete transfer of design dossier, 
design software's, drawings and documentation, quality system manuals and imparting 
relevant personnel training to the Indian Manufacturing Company. 

16.02.00 For provenness criteria of other items/system/sub-system bidder to follow DVC specification 

provided in annexure with this technical specification. 

16.03.00 Further, bidder to provide a declaration regarding Sourcing of the Systems Related to 

Completion of the Ash Handling System of 2X800 MW Koderma Project in Annexure-27-A . 

16.04.00 The bidder shall submit the details of their credential or Bidder's Sub-vendor/ credentials for 

provenness requirement in clause 17.01.00 within a period of one month from issue LOA. 

16.05.00 Successful Bidder shall complete ordering for the item/sub-system mentioned above within 

one month of issue of LOA of this tender and shall submit “ Accepted copy of award of work” 

to BHEL. 
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17.00.00 Timely dispatch/delivery and completion of other schedules as stipulated in 

Order/Contract shall be the essence of Order/Contract. If the Seller/Contractor fails to 

complete the dispatch/delivery and other schedules within the time period stipulated in 

Order/Contract, for reason not attributable to BHEL, it shall be lawful for purchaser to 

recover damages for breach of Order/Contract and hereunder. 

17.01.00 LD for delay in successful completion of Facilities (excluding Mandatory Spares): 

 

One half of one percent (1/2%) of contract value (excluding Mandatory Spares), for each 

week of delay in successful Completion of Facilities of each Unit under the package as 

per the scope of work of the Contractor. 

 

Liquidated Damages for delay in supply of spares beyond the dates stipulated under 

the Contract shall be as follows:  

 

One half of one percent (1/2%) Ex-works price of the delayed Mandatory Spares, per 

week or part thereof of delay, subject to maximum of five percent (5%) of the total Ex-

works price of all mandatory spares included in the Scope of Work of the Contractor 

under the Contract.  

 

The total amount of Liquidated Damages for delay under the contracts will be subject to 

a maximum of 7.5 % of the total contract price.  
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17.02.00 LIQUIDATED DAMAGES/PENALTIES FOR SHORTFALL IN GUARANTEED PERFORMANCE 

PARAMETERS: 

 

In case the results of the performance Guarantee tests as stipulated in the specifications 

show that the equipment have failed to meet the guaranteed performance 

requirements, the seller/ contractor shall carry out the modification, if necessary within 

90 days of such tests. If the equipment fails to meet the guaranteed parameters at the 

end of above specified period of 90 days or reasonable time as permitted by 

Owner/Customer without any implication to BHEL. purchaser may at his discretion reject 

the equipment or accept after assessing the liquidated damages to be payable by the 

seller/contractor. 

 

Alternatively, in case the seller/ contractor does not fulfil the guaranteed parameters, 

BHEL may undertake to rectify the system/ equipment and expenditure incurred along 

with any other incidentals shall be recovered from the seller/ contractor. In case of un-

remedied any excess consumption of Auxiliary Power consumptions and shortfall of 

other guarantee parameters for the ordered package as agreed by the seller/contractor 

in the contract, the seller/contractor shall be liable to pay BHEL by way of LD/Penalty for 

performance shortfall as stipulated in line with end user’s technical specification Sec-VI, 

Part-A, Sub sec-IV, Functional Guarantees & Liquidated Damages and its amendments, 

Clarifications etc. If any applicable for this contract. 

 

Maximum LD on account of short fall of guaranteed performance parameters shall be in 

line with the technical specification Sec-VI, Part-A, Sub sec-IV, Functional Guarantees & 

Liquidated Damages and its amendments, Clarifications etc. If any applicable for this 

contract. 

 


