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This volume shall be construed as part of tender document and shall be read along-with others 
volumes of tender. Unless otherwise specified, in case of any confusion of any clause/ provision of 
this volume or any conflict/ inconsistency of any clause/ provision of this volume with that of other 
volume, the same shall be brought out by the bidder in writing to BHEL for clarification or during pre-
bid discussions, if applicable, failing which most stringent interpretation in favor of BHEL shall be 
adopted and the same shall be binding to the bidder. Unless otherwise specified, all terms & 
conditions shall be applicable for entire scope and for each part/ package of the tender. 
 

CLAUSE 
NO 

DESCRIPTION 

1.0 PROJECT SYNOPSIS AND GENERAL INFORMATION 

 INTRODUCTION 
Project name: Sagardighi Thermal Power Extension Project, unit # 5, 1x660 MW. 
No of unit x capacity: 1 x 660 MW (Super-critical). 
Project setting up by: West Bengal Power Development Corporation Limited. 
Design ambient dry bulb temp: 50° C (Max), 5° C (Min). 

Max relative humidity: 84%. 
Average rainfall: 1389 mm.  
 
APPROACH TO SITE 
The site is located at Manigram, about 13 km north of Sagardighi town by the side of 
the SMGR (Sagardighi-Manigram-Gankar-Raghunathgunj) road at a distance 20 km. 
from National Highway 34 in Murshidabad district in W.B and around 240 km from 
Kolkata. Nearest railway station is Manigram adjacent to the site on Bandel-
Barhawara branch line and 6.5 km from Sagardighi Railway Station on Sainthia-
Azimgunj line of Eastern Railway. From Sagardighi railway station a railway line will 
branch off to the site for material unloading and coal marshalling.  
Nearest Airport: NSC Bose Air Port, Kolkata.  
Nearest Seaport: Haldia / Kolkata.  

2.0 NAME OF WORK   

Providing services with manpower for Development of Safety Culture and 
effective implementation of Health, Safety and Environment Management 

system in construction  as per specification and terms & conditions of tender 
for 1 X 660 MW SAGARDIGHI TPP, WEST BENGAL 

3.0 OBJECTIVE 

3.1 To take preventive measures so as to avoid any unwarranted incident at site. 

3.2 BHEL site job involve working at height, Hot work, Radiography, Confined Space, 
Deep Excavation, Heavy Lifting, Chemical handling, Handling of Electrical and 
Electronic circuits including high voltage and also in hazardous condition like uneven 
mud road, water accumulation, strong wind etc. To ensure safe working, systematic 
approach to identify the risks, analyze the risk and find out the mechanism to mitigate 
the same, needs to be developed in line with the best practices prevailing in the 
industry. 

3.3 Further for sustenance of these activities, safety culture needs to be built up by 
training of personnel and hand holding for a longer period. 

4.0 BROAD SCOPE OF WORK 

4.1 Major areas under purview of the work of the agency at site are Boiler, Turbine, 
Electrical Systems, AHP, CHP, Misc. BOP areas, FGD. However, based on site 
requirement / criticality and as per instruction of BHEL site engineer / HSE 
Dept. the agency may have to deploy their manpower in other areas also. The 
agency has to assess the gaps in execution pertaining to safety and advice BHEL 
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site management on relevant improvement measures to be adopted and provide 
guidance on implementation. 

4.2 Develop framework for safety improvement program 

4.3 
Deployment of safety specialists at site to drive safety initiatives which include 
developing & monitoring the implementation of comprehensive construction safety 
management at site 

4.4 
Agency will use & train the BHEL safety manpower at site to start & manage all safety 
initiatives at site via use of technology 

4.5 
Agency will enable BHEL to strengthen the safety management systems at site and 
improve the safety culture at site 

4.6 Train BHEL personnel and those working with erection agencies through classroom 
and on-site training, for building capability for adopting proactive measures to prevent 
incidents. 

4.7 Conducting regular audits in respective fields at site for identifying weak areas and 
suggesting corrective measures. 

4.8 Administer/manage Construction Safety at the site 

4.9 Evaluate the gaps in experience and capability of man-power deployed and provide 
support to ensure capabilities required for critical work by conducting Capacity 
building programs for safety supervisors of BHEL/Sub-contractor. 

4.10 ROLES & RESPONSIBILTIES 

4.10.1 Organizing motivational & safety promotional activities like street plays, campaigns & safety 
communications shall be done by the agency. You shall plan and execute motivational and 
safety promotional activities.  

4.10.2 Organizing HSE promotion activities like Tool Box talk, pep talks, Monthly HSE celebration, 
Periodic HSE review, putting up educative posters and banners, organizing house-keeping 
drive, walk-through by top officials, periodic health camps etc.  Agency shall submit plans for 
tool Box Talks, Pep Talks, HSE Celebrations, HSE Review, House Keeping, safety walk-
throughs, health camps and layouts for installation of posters/ banners etc.  

4.10.3 Promotion of Safety culture at site by means of survey, trainings/ workshops for management 
personnel as well as supervisory personnel of BHEL and its associates. 

4.10.4 In contractor incubation Centre (CIC), selection, competency building-first time & periodical, 
safety performance evaluation and intervention (through safety park, safety campaigns & safety 
passports) shall be done by the agency. Skill based training program should be done through 
CIC.  

4.10.5 Job Specific Training: Agency shall regularly organize job specific training programs for workers 
involved in hazardous activities like height, Hot work, Radiography, Confined Space, Deep 
Excavation, Heavy Lifting, Chemical handling, Handling of Electrical and Electronic circuits 
including high voltage and also in hazardous condition like uneven mud road, water 
accumulation, strong wind etc. Training calendar shall be submitted to BHEL Site well in 
advance. 

4.10.6 Imparting HSE related skill training (in Hindi or any language followed by majority of workers) 
with certification (like certification for Scaffolders, Scaffolding supervisor, Scaffolding inspectors, 
Riggers, Operators etc.) and organizing mock drills on rescue, fire, first-aid, trauma and 
emergency response. A competency certificate to be issued to each participant by the agency.  
Agency shall submit skilled certificate training calendar to BHEL.  
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4.10.7 Compliance with all HSE, occupational health, safety & environment rules and codes of the 
BHEL/ owner, relevant provisions of applicable laws pertaining to the HSE of workmen, 
employees, plant and equipment as may be prescribed from time to time. In case of any non-
conformity between statutory requirement and HSE Rules of the BHEL/owner referred above, 
the later shall be applicable unless the statutory provisions are more stringent.  

4.10.8 Compliance with HSE (Health, Safety & Environment) requirements/ procedure/ practices of 
BHEL at site, as per Site HSE Plan/ HSE Management system. Agency will also ensure that 
applicable Operational Control Procedures (OCPs) in respective areas are being followed by 
BHEL/ Sub-contractor. 

4.10.9 Support for maintenance, generation and retention of all documents and records pertaining to 
HSE as per BHEL HSE Management System. 

4.10.10 Assist BHEL in coordinating with Local authority/ statutory authority/ local facilities like 
hospitals, fire stations, disaster management agencies etc. as and when required. 

4.10.11 Carrying out all routine works as specified in the Factories Act 1948/BOCW Act 1996 and its 
rules and as per other statutes applicable for construction sites. 

4.10.12 Investigation of accidents including near miss, as per requirement of site management 

4.10.13 Incident management and documentation for reporting and record including encouraging 
reporting of near misses besides other incidents, recording and analyzing them, planning & 
implementing corrective actions. 

4.10.14 Administering First-aid or CPR to victim by agency’s manpower expeditiously and take further 
course of action including taking victim to Medical Centre. In case of fire and other emergency, 
they will operate the fire extinguishers, if called for and help take appropriate corrective and 
preventive measures like fighting fire or evacuation of people or materials etc.  

4.10.15 Inspection of all PPEs, safety equipment, T&Ps etc. and maintaining record (related to their 
respective job). Agency shall submit the inspection plan and procedure to BHEL. Agency shall 
also coordinate with third Party competent persons for T&P certification as applicable. 

4.10.16 Systematically conducting HSE inspection on daily basis, Recording and analysis of 
observations, categorization, reporting and finally following up closure of observations offline & 
online including observation raised by Customer. In addition, co-ordination of Internal/ External 
audit. Preparation of weekly exception report and submitting to BHEL 

4.10.17 Close monitoring/ inspection of all works carried out at height including lifting/ placement/ 
erection of heavy structure/ equipment/ material at height and implementing control measures 
for safe execution of the same.  

4.10.18 Drawing up monthly HSE activity plan in line with HSE plan and strictly following the same. The 
agency shall prepare supplementary documents of the HSE plan (including auxiliary 
documents), if necessary and suggest relevant changes of the plan for improvement. But this 
shall require approval of BHEL. 

4.10.19 Generation of periodic report in prescribed format and sharing the same with competent 
authorities 

4.10.20 To Ensure risk assessment/ hazard spotting exercises are carried out on regular basis 
Preparation/ monitoring/ approval of Permit-to-work, HIRA & Method statement, JSA, lifting plan 
and development of auxiliary documents/ formats related to HSE plan (related to their 
respective job). The agency personnel shall sign the documents on behalf of BHEL. Issue, 
renewal, closing and extension of permit on behalf of BHEL Safety for concerned site activities. 
Random checking of all other PTW on sample basis will be done by the agency. Rigging expert, 
to be engaged by the agency, will have to guide the execution team in preparation of lift plan. 



TENDER NO – PSER:SCT:SDG-Q2089:20 

VOLUME-II&ID-TCC,  
(REV-00) 

TECHNICAL SPECIFICATION & 
SPECIAL CONDITIONS OF CONTRACT 

PAGE  4 OF 14 

 

 

4.10.21 Coordinating along with BHEL closely with those responsible for Emergency Procedures within 
the organization to ensure, so far as possible, the prevention of fire and the safe evacuation of 
employees in emergency situations 

4.10.22 Guidance to agencies for labour welfare measures at site and at labour colony along with 
conductance of audits of these measures/ areas, monitoring closure of these issues. 

4.10.23 Guidance to agencies in designing and implementation of appropriate scaffolding conforming to 
codes, imparting training and guidance to scaffolders, scaffolding supervisors and certification 
of scaffolding Supervisors and inspectors. Critical scaffoldings to be certified by the agency’s 
scaffolding inspector by signing the scaffolding tag. Random checking of all other scaffoldings 
on sample basis will be done by the agency. Temporary platforms, walkways & fixtures used at 
site shall also be part of scaffolding, for which regular inspection shall be carried out and 
corrective measures suggested 

4.10.24 Guidance to agencies in designing and implementation of Lift Plan, imparting training, 
certification and guidance to riggers, rigging foreman, crane operators and signalman. 
Inspection before Critical and ODC Lift. The approval of lifting plan, riggers, signalman, 
operators of T&Ps to be accorded by the agency’s person. Collection and monitoring of T&P 
certification data centrally and issue of alert for renewal of certification 

4.10.25 Inspection of Excavation and guiding and implementing control measures for safe excavation 

4.10.26 Inspection of electrical installation and booths and coordination & implementation of statutory 
requirements as per acts and rules. Site specific LOTO system (both electrical and non-
electrical) shall be developed by agency and managed during various stages of commissioning 
activities. 

4.10.27 Daily Safety Clearance shall be given by the agency along with implementation of necessary 
PTW system. (related to respective jobs) 

4.10.28 All documents/ data including all presentations created/ used for this project shall be handed 
over to BHEL for future reference in soft form. 

4.10.29 You shall provide necessary support services to BHEL site management in preparation for ISO 
audits/ HSE activities. Inspection documents/ results shall be retained/ stored by you in such a 
manner that the same can be produced during ISO/ HSE audits at site.  

4.10.30 All roles and responsibilities defined in this clause (1.3.3) shall be discharged by the deployed 
manpower as per clause no. 15. 

4.10.31 Agency has to follow applicable govt. directives and/or BHEL HSE related Operation Control 
Procedures to prevent spread of Covid-19 virus at project sites as well as labour colonies, 
without any cost to BHEL. Gaps are to be highlighted. The provision of supplies of sanitation 
equipment, PPE, testing kits, soap,etc. and arrangements washing clothes and washing 
facilities, etc, for containment of spread of COVID 19, is in the scope of BHEL. 

5.0 SITE VISIT 

The bidder must visit site, to acquaint themselves with the conditions 
prevailing at site and in & around the plant premises, together with all 
statutory, obligatory, mandatory requirements of various authorities before 
submission of bid. 

6.0 DEVIATIONS/ CLARIFICATIONS 

Normally no deviation with respect to tender is acceptable to BHEL. However, in case 
of unavoidable circumstances, the bidder may submit their query for seeking 
clarifications of BHEL as per modality stipulated in NIT or may submit the same along 
with offer as per prescribed schedule/ format without any ambiguity. Any 
assumptions, presumptions, deviations etc., indicated or implied anywhere by the 
bidder except those indicated in the deviation schedule/ format, will not be recognized 
and will not form a part of consideration/ offer. In the absence of such filled-up 
schedule/ format it will be understood and agreed that the bidder’s offer is based on 
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strict conformance to the specification and no negotiation would be allowed in this 
regard. BHEL reserve the right not to recognize any/ all deviations submitted after 
opening of the bid. 

7.0 SITE FACILITIES 

7.1 ACCOMODATION 

Furnished Bachelor accommodation (single room basis) along with Mess facilities 
shall be provided by BHEL free of cost. However, food shall be on chargeable basis.  
 

7.2 LOCAL CONVEYANCE 

Local conveyance (vehicle), as required, for to and fro movement between site and 
living accommodation, shall be given by BHEL free of cost. 

7.3 SITE OFFICE  

7.3.1 Site Office along with other infrastructure such as training room, stationary, printers 
etc. shall be provided by BHEL within the quoted rates. 

7.3.2 The contractor shall provide unlimited mobile facility, camera and sufficient nos. of 
Laptop/ Desktop for the use of their safety personnel at their own cost. 

7.4 MISCELLANEOUS  

7.4.1 The contractor has to arrange for medical facilities for their personnel posted at site at 
their cost. 

7.4.2 Contractor shall also nominate one of their senior Engineer/ Engineer as site-in-
charge for all contractual dealings/payment purpose etc. for the site and power of 
attorney shall be issued in his name. 

8.1 COMPLETION PERIOD 

8.1.1 The contract period for the scope of work as per tender terms and conditions shall be 
for a period of 24 (Twenty Four) months from the date of start of work as intimated 
by BHEL site.  

81.2 This contract may be extended further for a period of 12 (Twelve) months at the same 
rate, terms and conditions in phases of 03 (three) months each. 

8.2 DEPLOYMENT PERIOD 

8.2.1 The tentative category wise requirement and deployment period of HSE personnel at 
the project site shall be as mentioned below:  

DESCRIPTION QTY DURATION 

8.2.1.1 Scaffolding Specialist 1 No. 24  Months 
8.2.1.2 Rigging Specialist 1 No. 24  Months 
8.2.1.3 Excavation Safety Specialist 1 No. 6  Months 

8.2.1.4 Electrical Safety Specialist 1 No. 6 Months  

8.2.1.5 Safety Trainer 1 No. 24  Months 

8.3.2 Zero date of deployment: It shall be likely within one month from award of contract. 
However, intimation for deployment/mobilization shall be provided by BHEL after 
award of the contract. Contractor shall mobilize the manpower and start the work at 
site within 15 (Fifteen) days from the date of getting written intimation from BHEL site. 

8.3.3 Deployment of additional manpower will be done within 20 days of getting intimation 
from BHEL. 

8.3.4 For the payment of staff deputed by contractor for this work, the months shall be 
computed from 25th of previous month to the 24th of the preceding month. General 
working hours will be as per prevailing work practice at site which is around 10 to 12 
hrs. daily on working days of the week except Sunday and Holidays. However, in 
special cases work may continue round the clock, or may continue on 
Sundays/holidays for which availability of HSE officer is essential. No extra payment 
will be made for working beyond normal working hours. No compensatory off/leave 
will be granted in case of working on Sundays/holidays/extended hours. 
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8.3.5 Casual leave will be admissible for personnel posted at any site on full time basis 
subject to maximum 10 days in a year or on pro rata basis. In addition, Sundays and 
other holidays observed by BHEL site will also be admissible. BHEL shall not pay 
during the period of earned leave/sick leave to be availed by contractor’s personnel. 
However, if earned leave/sick leave exceeds 7 days in any one stretch, the contractor 
will have to make suitable alternative arrangements.  
For any leave other than casual leave as mentioned above, pro-rata deduction shall 
be made on monthly bill by BHEL site. If any person is leaving site on resignation, 
replacement shall be made within 15 days otherwise a per-day penalty @1/30 of 
monthly rate, starting from 1st day of absence, will be imposed. 

8.3.6 BHEL reserves the right to discontinue the deployment of any safety specialist within 
15 days’ notice, in case the performance of the concerned officer is found 
unsatisfactory. No further payment shall be made against deployment of 
unacceptable Safety Officer. Replacement of such persons will have to be arranged 
by contractor within 15 days. BHEL reserves the right to scrap any specialist position 
all total.  

8.3.7 Each of these HSE personnel shall be deployed in specific area of erection and shall 
co-ordinate with all sub-agencies for facilitating implementation of HSE system. The 
HSE team of the agency shall report to BHEL site HSE Head or Site Construction 
Manager, as the case may be. 

8.3.8 The agency shall deploy a team of Qualified HSE professionals as advised by BHEL 
from time to time in synchronization with the project progress. Deployment shall be in 
phases and all categories may not be required initially. It would commensurate with 
work progress at site.  

8.3.9 The above mentioned duration is tentative and actual man-month deployed may vary 
to any extent. The quoted Unit rate shall remain firm throughout contract duration, 
including extensions if any, for such variation, affecting up to +/- 30% variation in total 
contract value. 

9.0 QUALIFICATION OF CONTRACTOR’S PERSONNEL 

9.1 The category wise qualification of HSE personnel shall be as mentioned below: 

9.1.1 Scaffolding Specialist: 

i. Must have a recognized certification from CITB or STI or TUV or equivalent for 
min Level 2 

ii. Must have worked for 5 years or more as on the date of deployment as 
Scaffolding expert (preferably in the field of construction). Experience will be 
counted only for the duration during which scaffolding certification of the 
candidate was valid. 

iii. The candidate shall have professional expertise for coaching and certification for 
Scaffolding inspector/supervisors and scaffolders. He shall have competency in 
designing Scaffold schemes as per site requirement 

iv. Preferably be fluent in English, Hindi & local language. 
v. The candidate shall not be older than 55 years. He shall have sound health to 

withstand tough site conditions and extreme weather. A medical check-up 
certificate from a Qualified Doctor (min MBBS) must be attached along with CV 
and the original be produced at the site. 

9.1.2  Rigging Specialist: 
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i. Must have a recognized certification from LEEA or LOLER or OPITO or 
equivalent for inspector level. 

ii. Must have worked for 5 years or more as on the date of deployment as rigging 
expert (preferably in the field of construction). Experience will be counted only for 
the duration during which rigging certification of the candidate was valid. 

iii. The candidate shall have professional expertise for coaching and certification for 
Rigger, Signalman, and supervisors. He shall have competency in preparing lift 
plan for critical and ODC Lifting. 

iv. Preferably be fluent in English, Hindi & local language. 
The candidate shall not be older than 55 years. He shall have sound health to  

 withstand tough site conditions and extreme weather. A medical check-up certificate 
from a Qualified Doctor (min MBBS) must be attached along with CV and the original 
be produced at the site. 

9.1.3 Excavation Safety Specialist 

i. Must be at least a Graduate in Civil engineering from an AICTE recognized 
institution 

ii. Must have completed successfully a FULL TIME one-year Post/ Advanced 
Diploma / Degree in Industrial Safety with construction safety as one paper from 
any institute recognized by SCTE & VT/ AICTE or NEBOSH IGC 

iii. Must have worked for 07 years (post-engineering experience) or more as on the 
date of deployment in the field of construction, out of which at least 5 years (post-
safety qualification experience) should be in HSE function. He shall have 
competency in excavation Safety 

iv. Preferably be fluent in English, Hindi & Bengali.  
v. Must have working proficiency in Computer operation including MS Office, Power 

Point, etc. 
vi. The candidate shall not be older than 55 years. He shall have sound health to 

withstand tough site conditions and extreme weather. A medical check-up 

certificate from a Qualified Doctor (min MBBS) must be attached along with CV 

and the original be produced at the site. 

9.1.4 Electrical Safety Specialist 

i. Must be at least a Degree/ Diploma holder in Electrical engineering from an AICTE 
recognized institution. 
ii. Preferably have completed successfully a FULL TIME one-year Post/ Advanced 
Diploma / Degree in Industrial Safety with construction safety as one paper from any 
institute recognized by SCTE & VT/ AICTE or NEBOSH IGC 
iii. Must have worked for 07 years (Degree holders) or more/ 10 years (Diploma 
holders) or more as on the date of deployment in the field of operation and 
maintenance of electrical installations, He shall have competency in Electrical Safety 
with sufficient knowledge in Acts and Rules. 
iv. Preferably be fluent in English, Hindi & Bengali.  
v. Must have working proficiency in Computer operation including MS Office, Power 
Point, etc. 
vi. The candidate shall not be older than 55 years. He shall have sound health to 
withstand tough site conditions and extreme weather. A medical check-up certificate 
from a Qualified Doctor (min MBBS) must be attached along with CV and the original 
be produced at the site. 

9.1.5 Safety Trainer 

i. Must be at least a graduate in engineering (in any branch) from an AICTE 
recognized institution 

ii. Must have completed successfully a FULL TIME one-year Post/ Advanced Diploma 
/ Degree in Industrial Safety with construction safety as one paper from any institute 



TENDER NO – PSER:SCT:SDG-Q2089:20 

VOLUME-II&ID-TCC,  
(REV-00) 

TECHNICAL SPECIFICATION & 
SPECIAL CONDITIONS OF CONTRACT 

PAGE  8 OF 14 

 

 

recognized by SCTE & VT/ AICTE or NEBOSH IGC 
iii. Must have worked for 10 years or more (post-engineering experience) as on the 
date of deployment in the field of construction, out of which at least 7 years should be 
in HSE function and training (post-safety qualification experience). 
iv. Must be a certified Internal/lead Auditor for ISO 14001 and OHSAS 18001/ ISO 
45001 
v. Preferably be fluent in English, Hindi & Bengali 
vi. Must have working proficiency in Computer operation including MS Office, Power 
Point, etc. 
vii. Must have professional expertise and competency in conducting HSE training 
programs for officials and workers 
viii. The candidate shall be not older than 55 years. The candidate shall have sound 
health to withstand tough site conditions and extreme weather. A medical check-up 
certificate from a qualified doctor (min MBBS) must be attached along with CV and 
the original be produced at the site. 

 9.2 The CV with a covering letter from the agency (certifying that the candidate has been 
interviewed and all supporting docs verified) in line with above requirements along 
with copy of proof of identity and address, academic and professional qualifications 
and experience shall be submitted to BHEL Sagardighi Site/PSER-HQ HSE Deptt. or 
customer (if required) for approval before deployment. If required, interview 
(Physical/telephonic) may be conducted before acceptance/ approval of the 
personnel. Also, if required by BHEL, verification of certificates of selected candidates 
from concerned institutions/board will be carried out by the agency at the cost of the 
agency, before their deployment at site. No claim for reimbursement in this regard will 
be entertained. Post deployment approval shall not be permitted nor any deviation 
accepted. The candidate shall be required to produce all original certificates at the 
Sagardighi site/ PSER-HQ HSE Deptt. for verification. Any mismatch will render the 
approval rejected. 

10.0 CONTRACT PRICE 

The bidder shall quote their rates, in INR, strictly in accordance with prescribed price 
schedule of Volume-III (latest version).  The total price quoted in Price Schedule, 
Volume-III, shall be considered for evaluation & awarding. 

11.0 TERMS OF PAYMENT 

11.1 Successful bidder shall submit RA bill at the end of each month as per billing break-
up of the tender and in line with currency matrix.  Bill shall be accompanied with list of 
services rendered during the month and attendance sheet (certified by BHEL Engr.).   

11.2 Progressive payment shall be made by BHEL against successful bidder’s RA bill, 
complete & correct in all respects accompanied by BHEL engineer’s certified/ 
measurement sheet, jointly signed; requisite statutory certificates, certified by BHEL; 
within 45 days of submission of the bill. 

11.3 However, no extra payment / interest charges shall be made in the event of 
deferment in payment. 

11.4 For all items of work as per vol.-III, rate/price schedule, the monthly interim payment 
shall be limited to 95% of the gross value of interim bill (RA bills) on item rate basis. 
All admissible recovery / adjustments etc. shall be made from the interim payable 
amount. The balance 5% shall be payable along-with final bill which shall be released 
on completion of all the works, smooth closing / winding up of the site and on 
certification of the BHEL site in-charge. Contractor’s invoices shall be accompanied 
by progress report for the month (with details of man-days etc.), duly signed by BHEL 
Engineer. Payments will be made as per rates accepted. 

11.5 All admissible recovery/ adjustment, etc. shall be made from interim payable amount. 

11.6 The contractor shall raise monthly RA bills either from their office on BHEL-site office. 



TENDER NO – PSER:SCT:SDG-Q2089:20 

VOLUME-II&ID-TCC,  
(REV-00) 

TECHNICAL SPECIFICATION & 
SPECIAL CONDITIONS OF CONTRACT 

PAGE  9 OF 14 

 

 

However, the bill shall be submitted at site for verification and further processing for 
onward payment.  

11.8 BHEL site in-charge shall be the paying authority cum controlling officer for 
contractual dealing of the site. 

12.0 BIILING BREAK-UP 

12.1 Progressive payment, as per terms of payment provision of the tender, shall be made 
as per billing schedule break-up, operated on contract rate/ price. The percentages of 
billing schedule are only for the purpose of progressive payments and should not be 
construed as price of individual items and successful bidder shall complete the work 
without any reference to the break up. 

12.4 BHEL, at their discretion, may further split up above percentages and effect payment 
to suit the site condition, cash flow requirement and according to the progress of 
work. 

12.5 The billing break-up is drawn for progressive payment and shall not be construed as 
the value/ price of corresponding item, unless otherwise decided by BHEL. 

13.0 SUB-CONTRACTING 

Sub-letting of jobs within the agreed scope of work, in any way is not permitted. 

14.0 HEALTH, SAFETY & ENVIRONMENT 

14.1 Vendor has to follow HSE norms at project site during execution of entire contract 
period and the applicable HSE norms are noted in Tender Docurnent for HSE norms 
having Document Title: Health, Safety and Environment Plan for Site Operation by 
Subcontractors for Sagardighi site 

15.0 CLEANLINESS 

The successful bidder shall be responsible for keeping the entire area allotted to him 
clean and free from rubbish, debris etc. during the period of contract. The successful 
bidder shall employ enough number of special personnel to thoroughly clean his 
work-area at least once in a day. All such rubbish and scrap material shall be stacked 
or disposed in a place to be identified by BHEL/ customer. Materials and stores shall 
be so arranged to permit easy cleaning of the area. In areas where equipment might 
drip oil and cause damage to the floor surface, a suitable protective cover of a flame 
resistant, oil proof sheet shall be provided to protect the floor from such damage. 

16.0 RESPONSIBILITIES WITH REGARD TO EMPLOYMENT OF LABOUR, ETC. 

16.1 Successful bidder shall also comply with the requirements of local authorities with 
regard to employment of labours/workers at project site. 
 
They shall comply with any other statutory requirement/ local authority requirement 
such as police verification of antecedents of the workmen, staff, etc. with regard to 
employment of labours/ workers at project site. In case of workmen / supervisors 
deployed to project from INDIA / any other country, necessary statutory guidelines 
issued by Indian Govt./ concerned Govt. authorities shall be strictly complied with in 
addition to local laws.  

16.2 BHEL/ customer may insist for witnessing the regular payment to the labour. They 
may also like to verify the relevant records for compliance with statutory 
requirements. Successful bidder shall enable such facilities to BHEL / Customer.  

16.3 It is the responsibility of the successful bidder to arrange gate pass for all his 
employees, T & P etc. for entering the project premises.  Necessary coordination with 
customer officials is the responsibility of the successful bidder. Successful bidder to 
follow all the procedures laid down by the customer for making gate passes. where 
permitted, by customer/ BHEL, to work beyond normal working hours, the successful 
bidder shall arrange necessary work permits for working beyond normal working 
hours. 

16.4 If at any time during the execution of work, it is noticed that the work is suffering on 
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account of non-availability/shortfall in provision of resources from the successful 
bidder’s side BHEL will make suitable alternate arrangements at the risk and cost of 
successful bidder. The expenditure incurred with overheads thereby shall be 
recovered from the successful bidder. 

16.5 The successful bidder shall deploy all the skilled/semiskilled/ unskilled labour 
including highly skilled workmen etc. These workmen should have previous 
experience on similar job. They shall hold valid certificates wherever necessary. 
BHEL reserves the right to insist on removal of any employee of the successful 
bidder at any time if he is found to be unsuitable and the successful bidder shall 
forthwith remove him. Successful bidder should furnish a tentative deployment plan of 
his manpower as required in GCC. Also the actual deployment will be so as to satisfy 
the project schedule of erection and commissioning. 

16.6 It is the responsibility of the successful bidder to engage his workmen in shifts and or 
on overtime basis for achieving the targets set by BHEL. This target may be set to 
suit BHEL’s commitments to its customer or to advance date of completion of events 
or due to other reasons. The decision of BHEL in regard to set the erection and 
commissioning targets will be final and binding on the successful bidder. 

16.7 Successful bidder shall deploy only qualified and experienced engineers/ supervisors. 
They shall have professional approach in executing the work.  

16.8 The successful bidder's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic finish are 
essential part of this contract.  They shall be responsible to ensure that the assembly 
and workmanship conform to dimensions and tolerances given in the 
drawings/instructions given by BHEL engineer from time to time. 

16.9 The supervisory staff employed by the successful bidder shall ensure proper outturn 
of work and discipline on the part of the labour put on the job by the successful 
bidder. Also in general they should see that the works are carried out in a safe and 
proper manner and in coordination with other labour and staff employed directly by 
BHEL or other successful bidders of BHEL or BHEL’s client.  

16.10 If at any time, it is found that the successful bidder is not in a position to deploy the 
required engineers/supervisors/workmen due to any reason, BHEL shall have the 
option to make alternate arrangements at the successful bidder’s risk and cost. 

17.0 INSURANCE 

17.1 Insurance of manpower deployed by the agency, shall be insured by the agency 
itself.  

17.2 BHEL shall arrange comprehensive MCE (marine cum erection) Insurance Policy for 
total project supply & services including balance of plant package covering transit 
risks & loss, destruction or damage during handling at Site, Storage, civil works 
,erection, testing and commissioning up to trial operation completion of unit including 
theft, sabotage, fire, lightning  and other natural calamities. 

17.3 Contractor shall report to BHEL in writing any damages to equipment/components on 
receipt, storing, and during withdrawal of the materials from stores, in transit to site 
and unloading at place of work and during erection and commissioning till trial 
operation completion including handing over. The above report shall be as prescribed 
by BHEL site management. Any consequential loss arising out of non-compliance of 
this stipulation will be borne by contractor. 

17.4 The contractor will take necessary precautions/ due care to protect the material at 
Project site, while in his custody from any damage/ loss till the same is handed over 
to BHEL/ customer at Project site. For lodging/ processing of insurance claim the 
contractor will submit necessary documents.  BHEL will reserve the right to recover 
the loss from the contractor as detailed below in case the damage/loss is due to 
negligence/ carelessness on the part of the contractor. In case of theft of material 
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under contractor's custody, the same shall be reported to police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be 
submitted to BHEL/ customer for taking up with insurance. However, this will not 
relieve the contractor of his contractual obligation for the materials in his custody.  

17.5 In case the damage/loss/theft of materials are attributable to negligence/failure in 
discharging the duties and obligations of the contractor, the expenses incurred for 
repair/replacement of such components in excess of the amount realized from the 
underwriters, limited to Normal Excess (Deductible Franchise) shall be recovered 
from the contractor.  

17.6 Other conditions of Insurance shall be as per relevant clause of GCC/SCC. 

18.0 CERTIFICATE TOWARDS COMPLETION 

The work under the scope of the successful bidder shall be deemed to have been 
completed in all respects only when so certified by BHEL/ owner. The decision of 
BHEL in this regard shall be final and binding on the successful bidder. 

19.0 EXTENSION OF TIME FOR COMPLETION 

19.1 If the completion of work as detailed in the scope of work gets delayed beyond the 
contract/ completion period, the successful bidder shall request for an extension of 
the contract and BHEL at its discretion may extend the contract. 

19.2 Based on the reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the successful bidder shall be quantified, and 
the number of months of ‘Time extension’ required for completion of the same shall 
be jointly worked out. Within this period of ‘Time extension’, the successful bidder is 
bound to complete the portion of backlog attributable to the successful bidder. Any 
further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension 
shall be worked out similarly. 

19.2 However, if any ‘Time extension’ is granted to successful bidder to facilitate 
continuation of work & completion of contract, due to backlog attributable to 
successful bidder alone, then it shall be without prejudice to the rights of BHEL to 
impose penalty/ LD for the delays attributable to successful bidder, in addition to any 
other actions BHEL may take at the risk and cost of successful bidder.   

19.3 A joint programme shall be drawn for the balance amount of work to be completed 
during the period of ‘Time Extension’, along with matching resources to be deployed 
by the successful bidder as per specified format. Review of the programme and 
record of shortfall shall be done. 

19.4 During the period of ‘Time extension’, successful bidder shall maintain their resources 
as per mutually agreed program 

19.5 At the end of total work completion as certified by BHEL engineer, and upon analysis 
of the total delay, the portion of time extensions attributable to (i) Successful bidder, 
(ii) Force majeure conditions, and (iii) BHEL, shall be worked out and shall be 
considered to be exhausted in the same order. The total period of time extensions 
shall be the sum of (i), (ii) and (iii) above and shall be equal to period between the 
scheduled date of completion and the actual date of completion of contract. LD shall 
be imposed/ levied for the portion of time extensions attributable to successful bidder 
and recoverable from the dues payable to the successful bidder.   

20.0 INTEREST BEARING RECOVERABLE ADVANCE/ MOBILISATION ADVANCE 

Not applicable for this tender. 

21.0 OVER RUN CHARGES 

Not applicable for this tender. 

22.0 REVISION ON ACCEPTED CONTRACT RATE 

Not applicable in this tender. 
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23.0 PRICE VARIATION CLAUSE/ ESCALATION 

Not applicable in this tender. 

24.0 SECURITY DEPOSIT, PERFORMANCE BOND & FINAL BILL 

24.1 Security deposit shall be applicable as per relevant clause of GCC (Volume-IB). 

24.2 Performance bond is not applicable for the tender. 

25.0 TAXES, DUTIES, ETC 

25.2.1 All taxes excluding  GST with applicable cess &  BOCW Cess (mentioned elsewhere 
in the  Tender) but including, Charges, Royalties, , any State or Central Levy and 
other Taxes for materials if any obtained for the work and for the execution of the 
contract shall be borne by the bidder and shall not be payable extra by BHEL. 

25.2.2 Any increase in the above at any stage during execution including extension of the 
contract, if any, shall have to be borne by the contractor. Quoted/ accepted rates/ 
price shall be inclusive of all such requirements.  

25.2.3 GST with applicable Cess, legally leviable & payable by the successful bidder as per 
GST Law, shall be paid extra by BHEL. Hence, Bidder shall not include GST with 
applicable Cess in their quoted price. 

25.2.4 The successful bidder shall furnish proof of GST registration with GSTN Portal 
covering the services under this contract. Registration should also bear endorsement 
for the premises from where the billing shall be done by the successful bidder on 
BHEL for this project/ work. 

25.2.5 Since GST on output will be paid by BHEL separately as enumerated above, bidder’s 
quoted rates/ price should be after considering the Input Credit under GST law at 
their end. 

25.2.6 TDS under Income Tax shall be deducted at prevailing rates on gross invoice value 
from the running bills unless exemption certificate from the appropriate authority/ 
authorities is furnished. 

25.2.7 TDS under GST shall be deducted at applicable rates on gross invoice value from the 
running bills.  

25.2.8 Bidder shall note that the GST Tax Invoice complying with GST Invoice Rules 
(Section 31 of GST Act & Rules referred there under) wherein the ‘Bill To’ details 
shall be as per following. 

BHEL GSTN  

NAME - Bharat Heavy Electricals Limited 

ADDRESS – Plot No. 9/1, DJ-Block, Sector-II, Salt Lake City, Kolkata, West Bengal 
700091. 

25.2.9 Bidder to intimate immediately on the day of removal of Goods(in case of any supply 
of goods) to BHEL along with all relevant details and a scanned copy of Tax Invoice 
through following communication mode for enabling BHEL to meet its GST related 
compliances  

 

Portal Address – Shall be intimated later.          

And 

Email Address – Shall be intimated later. 

 

In case of delay in submission of the abovementioned documents on the date of 
dispatch, BHEL may incur penalty /interest for not adhering to Invoicing Rules under 
GST Law. The same will be liable to be recovered from the successful bidder, if such 
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delay is attributable to the bidder. 

25.2.10 In case of raising any Supplementary Tax Invoice (Debit / Credit Note) Bidder shall 
issue the same containing all the details as referred to in Section 34 read with 
Section 31 of GST Act & Rules referred there under. 

25.2.11 Bidder shall Comply with the Time limit prescribed under the GST Law and rules 
thereof for raising of the tax invoice. If any supply of goods is applicable, Bidder shall 
also ensure prompt delivery of Goods after dispatch. 

25.2.12 Bidder shall note that in case GST credit is delayed/ denied to BHEL due to delayed / 
non receipt of goods and /or tax invoice or expiry of the timeline prescribed in GST 
Law for availing such ITC, or any other reasons attributable to the bidder, GST 
amount shall be recoverable from the bidder along with interest levied / leviable on 
BHEL, as the case may be. 

25.2.13 Bidder shall upload the Invoices raised on BHEL in GSTR-1 within the prescribed 
time as given in the GST Act. Bidder shall note that in case of delay in declaring such 
invoice in your  return  and GST credit availed by  BHEL is denied or reversed 
subsequently as per GST Law , GST amount paid by BHEL towards such ITC 
reversal as per GST law shall be recoverable from the bidder along with interest 
levied / leviable on BHEL. 

25.2.14 Any new taxes & duties, if imposed subsequent to the due date of offer submission as 
per NIT & TCN, by statutory authority during contract period (including extensions for 
which delay is not attributable to the bidder), shall be reimbursed by BHEL on 
production of relevant supporting document to the satisfaction of BHEL. However, 
bidder shall obtain prior approval from BHEL before depositing any such new taxes 
and duties.  Benefits and/or abolition of all existing taxes must be passed on to BHEL 
against new taxes, if any, introduced at a later date. 

26.0 LIMITATION OF LIABILITY 

Notwithstanding anything to the contrary in this Agreement or the Purchase Order or 
any other mutually agreed document between the parties, the maximum liability, for 
damages, of the Supplier, its servants or agents, shall under no circumstances 
exceed an amount equal to the Price of the Agreement or the Purchase Order. The 
Supplier shall not in any case be liable for loss of profit or special, punitive, 
exemplary, indirect or consequential losses whatsoever. 

27.0 LIQUIDATED DAMAGE 

Since time is the main essence of the contract, the deployment of manpower is to be made 
within the time limit specified in the Tender. In case you deploy the manpower beyond the 
period specified in the contract, BHEL will have no obligation to accept the same .BHEL  
reserves the right to levy liquidated damages at the rate of 0.5% (half percent) against site 
specific awarded work order price  (net off GST component) for each week of delay or part 
thereof without prejudice to any other relief or compensation under any other conditions of the 
order subject to a maximum limit of 5% of  awarded total contract (net off GST component) . In 
case of delay in deployment of manpower at site, for reasons not attributable to BHEL, the 
“Liquidated Damages” clause shall be strictly enforced, unless extension of deployment of date 
is granted by the BHEL-PS Regional HQ HSE deptt/ BHEL Site Construction Manager. 

28.0 GUARANTEE  

28.1 Not applicable. 

29.0 DELETED 

29.1 Deleted 

30.0 Compliance 

30.1 Successful bidder shall ensure that its employees, servants, consultants and agents 
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abide by all Applicable Law, relating to the performance of the Work and by all rules 
and regulations of those Governmental Authorities and persons who have control or 
jurisdiction over the Site 
(including the timely payment of any and all fees, assessments, or other 
governmental charges and registrations with relevant agencies or other 
Governmental Authorities required in connection therewith) and with the terms and 
conditions of any Authorizations. 

30.2 Successful bidder represents that it is fully aware of all of the Applicable Laws, terms 
and conditions of the Authorizations, consents, business practices and plant rules 
and regulations which must be complied with when performing the Work. 

30.3 Successful bidder shall furnish to the BHEL / Employer, promptly upon request, such 
information concerning its employees, consultants, servants and agents as BHEL / 
Employer may be required to furnish to any applicable Governmental Authorities. 

31.0 OTHER TERMS 

31.1 
 

The contractor shall provide signed ‘Certificate of Declaration for Confirming the 
Knowledge of Site Conditions, Laws and Regulations’ as per attached format on its 
letter head along with the offer. 

31.2 All other term & conditions of this specification shall be governed by the pertinent 
provisions of GCC and other volumes of this tender, as applicable. 


