Annexure A- Delivery Schedule

NS(I)'. P?Ok(jse Pi;‘:ﬁge Deptt. BHEL Drawing No Drawing Title S:gg:}ig:y Drg Sch for Vendors Delivery Terms for Supply Portion
GA, Foundation detalls(gs required) R-0 within 21 davs from PO & [Supply : Within 5 months from date of Cat-1 approval of
PE-V0-421-568-A002 and Data sheet of Machine / Primary " ithi Primary drawing/documents or BHEL manufacturing
Equipment with subsequent revisions within 10 : : \ _
detailed BOM days of comments received cleara_mc_e Whlchever_ |s_Iater, subjected to drawmg/_document
from BHEL. BHEL shall furnish |submission/re-submission schedule as stipulated, in case of
Inspection Check List / comments / approval on each |any o_IeIay in submission/re-submission of Primary
PE-V0-421-568-A001  |Manufacturing Quality Plan of Primary  |[submission within 18 days from |drawing/documents, then same shall be reduced from the
machine/equipment receipt. given delivery period.
Note:
1 568A WORKSHOP MAX _ _ 1. Vendor to start manufacturing activities only after
EQUIPMENT PE-V0-421-568-A005 Seaworthy Packing for Equipment Secondary obtaining specific manufacturing clearance from BHEL
R-0 within 14 days from PO &  |Purchase group.
subsequent revisions within 10 (2. In case BHEL manufacturing clearance date is later than
_ days of comments received the date of Cat-1 approval of Primary drawing/documents,
PE-V0-421-568-A006 Eregtlon Procedure for Workshop Secondary [from BHEL. BHEL shall furnish  |then the contractual delivery period will be calculated by
Equipment (O&M Stores) comments / approval on each [setting off the time gap between Cat-1 approval date of
submission within 18 days from |Primary drawing/documents and the manufacturing
receipt. clearance date, from any delay by vendor in
PE-V0-XXX-568-A004 O & M Manual Secondary submission/resubmission of Primary drawing/documents.
Note:
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1 The end period specified is for completion of the deliveries. Deliveries to start progressively so as to meet the completion schedule.
2 The delivery conditions specified are for contractual LD purposes, however BHEL may ask for early deliveries without any compensation thereof.




