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Ref: PSER:SCT:KLN-E2095:8426                                                                                                    Date: 27-01-2021 

 

  
NOTICE INVITING TENDER 

NOTE:  INTENDING BIDDER TO PARTICIPATE MAY DOWNLOAD FROM WEB SITES 
  
Sealed offers in two part bid system are invited from reputed & experienced bidders meeting PRE QUALIFICATION 
CRITERIA as mentioned in Annexure-1 through E-Procurement Portal https://eprocurebhel.co.in or hard copy mode, 
for the subject job by the undersigned on the behalf of BHARAT HEAVY ELECTRICALS LIMITED as per the tender 
document. Issue/ forwarding intimation regarding tender to any bidder shall not construe that the bidder is considered 
to be qualified. Consideration of their offer is subject to compliance of loading criteria as per clause no. 8.0 of NIT etc. 
specified below. Following points relevant to the tender may please be noted and complied with.  
 
1.0 Salient Features of NIT      

 
SL 
NO 

ISSUE DESCRIPTION 

i TENDER NUMBER PSER:SCT:KLN-E2095:21. 
ii  Broad Scope of job Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing 

protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT 
Motors, various Panels, DG Set, other misc electrical equipment for Main Plant 
Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum Handling System 
Area at 2x660 MW Maitree STPP, Bangladesh. 

iii DETAILS OF TENDER DOCUMENT 
a Volume-IA General conditions of contract (Supply)  Not Applicable. 
b Volume-IB General conditions of contract (Service) Applicable. 
c Volume-IC Special conditions of contract (Supply)  Not Applicable. 
d Volume-ID Special conditions of contract (Service)  Applicable. 
e Volume-IE Forms and Procedures etc. Applicable. 
f Volume-IF Technical Conditions of Contract (TCC)  

(CML, TS, DWG, FQP, etc.) 
Applicable. 

g Volume-III  Price Schedule (Absolute value) – Rev-00 Applicable. 
iv ISSUE OF TENDER 

DOCUMENTS 
1. Sale from BHEL PSER office: 

Start: 27-01-2021 
Close: 17-02-2021 
 

2. From BHEL website (www.bhel.com & CPP Portal) 
 

3.  E-Procurement Site https://eprocurebhel.co.in  
 
Tender documents can be downloaded from above 
website till due date of submission. 

Applicable. 

v DUE DATE & TIME OF 
OFFER SUBMISSION 

Date: 17-02-2021, Time: 13-00 Hrs. IST 
The bidder should respond by submitting their offer 
online in our e-Procurement platform at 
https://eprocurebhel.co.in  or through hard copy 
mode. Offers are invited in two-parts only.  
 
For details regarding Digital Signature etc, interested 
bidders are requested to go through the details mentioned 
in www.bhel.com (tender section) available in this link 

Applicable. 

https://pser.bhel.com/common/VOL-IF-E2095.rar
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2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders 

to note specifically that all pages of tender document, including these NIT pages of this particular tender 
together with subsequent correspondences shall be submitted by them, duly signed & stamped (digitally 
signed & stamped in case of e mode of bidding) on each page, as part of offer. Rates/Price including 
discounts/rebates, if any, mentioned anywhere/ in any form in the techno-commercial offer other 
than the Price Bid, shall not be entertained. 

 
3.0 VOID. 
 
4.0 Unless specifically stated otherwise, bidder shall have to deposit EMD through Demand Draft/Pay Order in 

favour of Bharat Heavy Electricals Ltd, payable at Kolkata. For Electronic Fund Transfer, please refer RTGS 
details of BHEL available in Volume-IE.  

              For other details please refer General Conditions of Contract.  
Bidders may please be noted that “OEMD” provision stands deleted. Hence, bidders who have 
deposited Rs. 2 Lakh as OEMD are also requested to submit fresh EMD as mentioned in sl no vii 
under clause no 1.0 of NIT. 
 

5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders as detailed below:  
 
               FOR HARD COPY SUBMISSION OF OFFER  

 

http://www.bhel.com/pdf/DSC_checklist_web.pdf 
vi OPENING OF TENDER Date: 17-02-2021. 

4 hours after the latest due date and time of Offer 
submission  
 
Notes: 
(1) In case the due date of opening of tender becomes a 
non-working day, tenders shall be opened on next 
working day at the same time. 
(2) Bidder may depute representative to witness the 
opening of tender. 

Applicable. 

vii EMD AMOUNT INR 24,66,444/- (or Equivalent in BDT/USD/Other 
Foreign Currency (Exchange rate shall be as per 
tender provision)). 

Applicable 

viii COST OF TENDER - Not Applicable. 
ix LAST DATE FOR 

SEEKING 
CLARIFICATION 

Date: 04-02-2021. 
Along with soft version also, addressing to undersigned & 
to others as per contact address given below 

Applicable. 

x SCHEDULE OF Pre Bid 
Discussion (PBD) 

Date: 04-02-2021  
Venue: BHEL-PSER-HQ-KOLKATA OFFICE 

Applicable 
 

xi INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL MONITOR 
(IEM) 

IEM DETAILS:    
 
Refer Clause No 34.0 below. 

Applicable. 

xii Latest updates  Latest  updates on the important dates, Amendments, 
Correspondences, Corrigenda, Clarifications, Changes,  
Errata, Modifications, Revisions, etc to Tender 
Specifications will be hosted in BHEL webpage 
(www.bhel.com) ; CPP portal  & E-Procurement  Site 
https://eprocurebhel.co.in only. Bidders to keep 
themselves updated with all such information. 

Shall be intimated 
to bidder. 

xiii Evaluation Currency USD  
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 PART-I consisting of ‘PART-I A (Techno Commercial Bid)’  &  ‘PART-I B (EMD/COST of TENDER)’  in 
two separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 
 
 PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
        One set of tender documents shall be retained by the bidder for their reference 
 
The contents for ENVELOPES and the superscription for each sealed cover/Envelope are as given below. 
FOR HARD COPY SUBMISSION (All pages to be signed and stamped) 

 
Sl no Description Remarks 
 Part-I A  

 ENVELOPE – I  superscribed as :  
 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION:  

 

 CONTAINING THE FOLLOWING:-  
i.  Covering letter/Offer forwarding letter of Tenderer.   
ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed 

after document under sl no (i) above. 
  

Note:  
a. In case of any deviation, the same should be submitted separately for 

technical & commercial parts, indicating respective clauses of tender 
against which deviation is taken by bidder. The list of such deviation 
shall be placed after document under sl no (i) above. It shall be 
specifically noted that deviation recorded elsewhere shall not be 
entertained. 
 

b. BHEL reserves the right to accept/reject the deviations without 
assigning any reasons, and BHEL decision is final and binding.  

i). In case of acceptance of  the deviations, appropriate loading 
shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right 
to reject the tender 

 

iii.  Supporting documents/ annexures / schedules/ drawing etc as required in line 
with Pre-Qualification criteria.  
 

It shall be specifically noted that all documents as per above shall be indexed 
properly and credential certificates issued by clients shall distinctly bear the 
name of organization, contact ph no, FAX no, etc. 

 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata 
etc pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) Applicable. 
vi.  Duly filled-in annexures, formats etc as required under this Tender 

Specification/NIT 
 

vii.  Notice inviting Tender (NIT)  
viii.  Volume – I F : Technical Conditions of Contract (TCC)  
ix.  Volume – I D : Special Conditions of Contract (SCC)-Service  
x.  Volume - I B  : General Conditions of Contract (GCC)-Service  
xi.  Volume – I E : Forms & Procedures etc.  
xii.  Volume – III- (UNPRICED – without disclosing rates/price, but mentioning only 

‘QUOTED’ or ‘UNQUOTED’ against each item. 
 

xiii.  Any other details preferred by bidder with proper indexing.  
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 PART-I B  

 ENVELOPE – II superscribed as: 
PART-I (EMD) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 

 

 CONTAINING THE FOLLOWING:-  
i. 1. Earnest Money Deposit (EMD) in the form as indicated in this Tender  

 
 

 PART-II  

 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
PART-II- (PRICE BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 

 

 CONTAINING THE FOLLOWING:-  
i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume III – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to be 

entered in words as well as figures) 
 

 
 

 OUTER COVER  

 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  
superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 

 

 CONTAINING THE FOLLOWING:  
i o Envelopes I 

o Envelopes II 
o Envelopes III  

 

 
 

FOR SUBMISSION OF OFFER THROUGH E-PROCUREMENT SITE (https://eprocurebhel.co.in) 
 

               DOCUMENTS TO BE UPLOADED & MODALITY OF UPLOADING 
 
 

Sl no Description Remarks 
PART-I A (TECHNO COMMERCIAL BID)  

 CONTAINING THE FOLLOWING:-  
i.  Covering letter/Offer forwarding letter of Tenderer. (To be attached 

in relevant Attachment section) 
 

ii. Duly filled-in `No Deviation Certificate' as per prescribed format. (To be 
attached in relevant Attachment section) 
  
Note:  

a. In case of any deviation, the same should be submitted 
separately for technical & commercial parts, indicating 
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respective clauses of tender against which deviation is taken 
by bidder. The list of such deviation shall be attached in 
relevant attachment section of the e –procurement portal. 
It shall be specifically noted that deviation recorded elsewhere 
shall not be entertained. 
 

b. BHEL reserves the right to accept/reject the deviations without 
assigning any reasons, and BHEL decision is final and binding.  

i).     In case of acceptance of  the deviations, appropriate 
loading shall be done by BHEL 

ii).   In case of unacceptable deviations, BHEL reserves the 
right to reject the tender 

iii. Supporting documents/ annexures / schedules/ drawing etc as required 
in line with Pre-Qualification criteria.  
 
It shall be specifically noted that all documents as per above shall be 
attached in relevant attachment section and credential certificates 
issued by clients shall distinctly bear the name of organization, contact 
ph no, FAX no, etc. 

 

iv. All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ 
Errata etc pertinent to this NIT. 
(To be attached in relevant Attachment section) 

 

v. Integrity Pact Agreement (Duly signed by the authorized signatory) Applicable 

vi. Duly filled-in annexures, formats etc as required under this Tender 
Specification/NIT  
(To be attached in relevant Attachment section) 

 

vii. Notice inviting Tender (NIT) 
(To be attached in relevant Attachment section) 

 

viii. Volume – I F: Technical Conditions of Contract (TCC) 
(To be attached in relevant Attachment section) 

 

ix. Volume – I D: Special Conditions of Contract (SCC)-Service 
(To be attached in relevant Attachment section) 

 

x. Volume – I B: General Conditions of Contract (GCC)-Service 
(To be attached in relevant Attachment section) 

 

xii. Volume – I E: Forms & Procedures etc. 
(To be attached in relevant Attachment section) 

 

xiii. Volume–III - (UNPRICED – without disclosing rates/price, but 
mentioning only ‘QUOTED’ or ‘UNQUOTED’ against each item. 
(To be attached in Unpriced  Bid Attachment section) 

 

xiv. Any other details preferred by bidder with proper indexing. 
(To be attached in relevant Attachment section) 

 

 
PART-I B EMD 

(To be submitted offline within due date of offer submission) 
 

 CONTAINING THE FOLLOWING:-  
i. 1. Earnest Money Deposit (EMD) in the form as indicated in 

this Tender 
 

 
 

PART-II PRICE BID 
(TO BE ATTACHED IN PRICE BID ATTACHMENT SECTION) 

 

 CONTAINING THE FOLLOWING:-  
i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume III – PRICE BID (Duly Filled in Schedule of Rates – rate/price 

to be entered in words as well as figures) 
Any other document uploaded in the price bid, apart from above 
tender format, shall not be taken into cognizance for evaluation 
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of offer. 
 

 
SPECIAL NOTE:  
A) Your offer & documents submitted along with offer shall be (digitally signed in case of submission of 

offer through BHEL’s e-procurement site) signed & stamped in each page by your authorised 
representative. No overwriting/ correction in tender documents by bidders shall be allowed. However, if 
correction is unavoidable, the same may be signed by authorized signatory.   

B) The credentials/ documents submitted towards compliance of of Pre-qualification requirement shall be 
physically signed by the authorized signatory & stamped before uploading/submission of offer.. 

C) All documents/ annexures submitted with the offer shall be properly annexed and placed in 
respective places of the offer as per enclosure list mentioned in the covering letter (or attached in the 
respective sections in case of submission of offer through BHEL’s e-procurement site). BHEL shall not 
be responsible for any missing documents. 

 
6.0 No Deviation with respect to tender clauses and no additional clauses/ suggestions/ in Techno-commercial 

bid/ Price bid shall normally be considered by BHEL. Bidders are requested to positively comply with the 
same.  

 
7.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL 

also reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also BHEL 
shall not entertain any correspondence from bidders in this matter (except for the refund of EMD). 

 
8.0 Assessment of Capacity of Bidders:  

 
Bidder’s capacity for executing the job under tender shall be assessed ‘LOAD’ wise and 
‘PERFORMANCE’ wise as per the following: 
 

I. LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL Regions, 
irrespective of whether they are similar to the tendered scope or not. The cut off month for reckoning ‘Load’ 
shall be the 3rd Month preceding the month corresponding to the ‘latest date of bid submission’, in the 
following manner - 
(Note: For example, if latest bid submission is in Jan 2017, then the ‘load’ shall be calculated up to and 
inclusive of Oct 2016)  

 
Total number of Packages in hand = Load (P) 
 

 
Where ‘P’ is the sum of all unit wise identified packages (refer table-1) under execution with BHEL 
Regions as on the cut off month defined above, including packages yet to be commenced, excepting 
packages which are on Long Hold. 

 
II. PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/ executed 

during the ‘Period of Assessment’ in all Power Sector Regions of BHEL) SIMILAR to the packages covered 
under the tendered scope, excepting packages not commenced shall be taken into consideration. The ‘Period 
of Assessment’ shall be 6 months preceding and including the cut off month. The cut off month for reckoning 
‘Period of Assessment’ shall be the 3rd Month preceding the month corresponding to ‘latest date of bid 
submission’, in the following manner:  

(Note: For example, if ‘latest date of bid submission’ is in Jan 2017, then the ‘performance’ shall be 
assessed for a 6 months’ period up to and inclusive of Oct 2016 (i.e. from May 2016 to Oct 2016), 
for all the unit wise identified packages (refer Table I)) 

 
i). Calculation of Overall ‘Performance Rating’ for ‘Similar Package/Packages’ for the tendered scope 

under execution at Power Sector Regions for the ‘Period of Assessment’: 
 
This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the 
bidder in all Regions for all the similar Package/packages’, divided by the total number of Package 
months for which evaluation should have been done, as per procedure below: 
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a) P1, P2, P3, P4, P5 , …. PN  etc. be the packages (under execution/ executed during the ‘Period of 
Assessment’ in all Regions of BHEL) SIMILAR to the packages covered under the tendered 
scope, excepting packages not commenced. Total number of similar packages for all Regions = 
PT (i.e. PT = P1 +P2 + P3 +P4 +…PN) 

 
b) Number of Months ‘T1’ for which ‘Monthly Performance Evaluation’ as per relevant formats, 

should have been done in the ‘Period of Assessment’ for the corresponding similar package P1. 

Similarly T2 for package P2,T3 for package P3, etc. for the tendered scope.   Now calculate 
cumulative total months ‘TT’ for total similar Packages ‘PT’ for all Regions (i.e. TT = T1 + T2 + T3 

+T4 + ..TN ) 
 
c) Sum ‘S1 ‘of ‘Monthly Performance Evaluation’ Scores (S1-1, S1-2, S1-3, S1-4, S1-5…. S1-T1) for similar 

package P1, for the ‘period of assessment’ ‘T1’ (i.e. S1 = S1-1+ S1-2+ S1-3+ S1-4+ S1-5+…S1-T1). 
Similarly, S2 for package P2 for period T2, S3 for package P3 for period T3 etc. for the tendered 
scope for all Regions. Now calculate cumulative sum ‘ST’ of ‘Monthly Performance Evaluation’ 
Scores for total similar Packages ‘PT’ for all Regions (i.e. ‘ST ’= S1+ S2+ S3+ S4+ S5+…. SN.) 

 
d) Overall Performance Rating ‘RBHEL’ for the Similar Package/Packages (under execution/ 

executed during the ‘Period of Assessment’) in all the Power Sector Regions of BHEL  
 

        Aggregate of Performance scores for all similar packages in all the Regions 
=       ----------------------------------------------------------------------------------------------------------------- 

Aggregate of months for each of the similar packages for which performance 
should have been evaluated in all the Regions 

           ST 
=       ----- 
           TT 

   
 

e) Bidders to note that the risk of non-evaluation or non-availability of the ‘Monthly 
Performance Evaluation’ reports as per relevant formats is to be borne by the Bidder. 

 
f) Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above 

 
Sl. 
No. 

Item Description Details for all Regions Total 

(i) (ii) (iii) (iv) (v) (vi) (vii) (viii) (ix) (x) 
1 Similar Packages for all 

Regions  
(under execution/ 
executed during period of 
assessment) 

P1 P2 P3 P4 P5 … PN Total No. of 
similar packages 
for all Regions = 
PT  
i.e. Sum (Σ) of 
columns (iii) to (ix)  

2 Number of Months for 
which ‘Monthly 
Performance Evaluation’ 
as per relevant formats 
should have been done in 
the ‘period of 
assessment’ for 
corresponding Similar 
Packages ( as in row 1) 

T1 T2 T3 T4 T5 … TN Sum (Σ) of 
columns (iii) to (ix) 
 
= TT 
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Sl. 
No. 

Item Description Details for all Regions Total 

(i) (ii) (iii) (iv) (v) (vi) (vii) (viii) (ix) (x) 
3 Monthly performance 

scores for the 
corresponding period (as 
in Row 2) 

S1-1, 
S1-2, 
S1-3, 
S1-4, 
… 
S1-T1 

S2-1, 
S2-2, 
S2-3, 
S2-4, 
… 
S2-T2 

S3-1, 
S3-2, 
S3-3, 
S3-4, 
… 

S3-T3 

S4-1, 
S4-2, 
S4-3, 
S4-4, 
… 

S4-T4 

S5-1, 
S5-2, 
S5-3, 
S5-4, 
… 

S5-T5 

.. 

… 

… 

… 
… 

SN-1, 
SN-2, 
SN-3, 
SN-4,  
… 
SN-TN 

 
-------- 

4 Sum of Monthly 
Performance scores of 
the corresponding 
Package for the 
corresponding period (as 
in row-3) 

S1 S2 S3 S4 S5 … SN Sum (Σ) of 
columns (iii) to (ix)  
= ST 

 
ii). Calculation of Overall ‘Performance Rating’ (RBHEL) in case at least 6 evaluation scores for ‘similar 

Package/Packages’ for the tendered scope ARE NOT AVAILABLE, during the ‘Period of Assessment’: 

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the 
bidder in all Regions for ALL the packages, divided by the total number of Package months for which 
evaluation should have been done.  ‘RBHEL’ shall be calculated subject to availability of ‘performance 
scores’ for at least 6 ‘package months’ in the order of precedence below: 

a) ‘Period of Assessment’ i.e. 6 months preceding and including the cut-off month 
b) 12 months preceding and including the cut-off month  
c) 24 months preceding and including the cut-off month  

In case, RBHEL cannot be calculated as above, then Bidder shall be treated as ‘NEW VENDOR’. Further 
eligibility and qualification of this bidder shall be as per definition of ‘NEW VENDOR’ described in 
‘Explanatory Notes’. 

 
iii). Factor “L” assigned based on Overall Performance Rating (RBHEL) at Power Sector Regions: 

Sl. no. Overall Performance Rating (RBHEL) Corresponding value of ‘L’ 
1 =60 NA 
2 > 60 and ≤ 65 0.4 
3 > 65 and ≤ 70 0.35 
4 >  70 and ≤ 75 0.25 
5 > 75 and < 80 0.2 
6 ≥ 80 NA 

 

III. ‘Assessment of Capacity of Bidder’:  

‘Assessment of Capacity of Bidder’ is based on the Maximum number of packages for which a vendor is 
eligible, considering the performance scores of similar packages, as below: 

Max number of packages PMax= (RBHEL - 60) divided by corresponding value of ‘L’, i.e. (RBHEL- 60)/L  
Note:  

i). In case the value of PMax results in a fraction, the value of PMax is to be rounded off to next 
whole number 

ii). For RBHEL = 60, PMax = ‘1’ 
iii). For RBHEL ≥ 80, there will be no upper limit on PMax 

 
The Bidder shall be considered ‘Qualified’ as per ‘Assessment of Capacity of Bidder’ for the subject 
Tender if P ≤ PMax 
 (Where P is calculated as per clause ‘I’ above) 
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Note: For the transition period of 1 year (i.e. for all the NITs floated between 11th May 2019 to 10th May 2020), 
in addition to above, ‘Assessment of Capacity of Bidder’ shall also be calculated considering 
‘performance scores’ till 36 months as per Sl. no II ii).  

Higher of the results obtained out of both shall be considered for ‘Assessment of Capacity of Bidder’. 

IV. Explanatory note:  

i). Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or C&I etc. 
at the individual level irrespective of rating of Plant and irrespective of whether the subject tender is a 
single package or as part of combined/composite packages. Normally Boiler, ESP, Piping, Turbine, 
Electrical, C&I, Civil, Structure etc. is considered individual level of package. For example, in case the 
tendered scope is a Boiler Vertical Package comprising of Boiler, ESP and Power Cycle Piping (i.e. the 
‘identified packages as per TabIe-1 below), the ‘PERFORMANCE’ part against sl.no. II above, needs to 
be evaluated considering all the identified packages (i.e. Boiler, ESP and Power Cycle Piping) and 
finally the Bidder’s capacity to execute the tendered scope is assessed in line with III above.  
 

ii). Identified Packages (Unit wise) 
Table-1 

Civil Electrical and C&I Mechanical 
i). Enabling works 
ii). Pile and Pile Caps 
iii). Civil Works including 

foundations 
iv). Structural Steel Fabrication 

& Erection 
v). Chimney 
vi). Cooling Tower 
vii). Others (Civil) 

 

i). Electrical 
ii). C&I 
iii). Others (Elect. and C&I) 

i). Boiler & Aux (All types including 
CW Piping if applicable) 

ii). Power Cycle Piping/Critical 
Piping 

iii). ESP 
iv). LP Piping 
v). Steam Turbine Generator set & 

Aux 
vi). Gas Turbine Generator set & 

Aux 
vii). Hydro Turbine Generator set & 

Aux 
viii). Turbo Blower (including Steam 

Turbine) 
ix). Material Management 
x). FGD  
xi). ACC  
xii). Others (Mechanical) 

 
iii). Bidders who have not been evaluated for at least six package months in the last 24 months preceding 

and including the Cut-off month in the online BHEL system for contractor performance evaluation in 
BHEL PS Regions, shall be considered “NEW VENDOR”. 

 
A ‘NEW VENDOR’ shall be considered qualified subject to satisfying all other tender conditions. 

 
A ‘NEW VENDOR’ if awarded a job (of package/packages identified under this clause) shall be tagged 
as “FIRST TIMER” on the date of first LOI from BHEL. 
 
The “FIRST TIMER” tag shall remain till completion of all the contracts against which vendor has been 
tagged as First Timer or availability of 6 evaluation scores within last 24 months preceding and including 
the Cut-off month in the online BHEL system for contractor performance evaluation in BHEL PS 
Regions. 
 
A Bidder shall not be eligible for the next job as long as the Bidder is tagged as “FIRST TIMER” 
excepting for the Tenders which have been opened on or before the date of the bidder being tagged as 
‘FIRST TIMER’. 
 
After removal of ‘FIRST TIMER’ tag, the Bidder shall be considered ‘QUALIFIED’ for the future tenders 
subject to satisfying all other tender conditions including ‘Assessment of Capacity of Bidders’. 
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iv). Consequent upon applying the criteria of ‘Assessment of Capacity of Bidders’ detailed above on all the 

bidders qualified against Technical and Financial Qualification criteria, if the number of qualified bidders 
reduces to less than three, then for further processing of the Tender, BHEL at its discretion reserves 
the right to also consider the bidders who are “not qualified” as per criteria of ‘Assessment of Capacity 
of Bidders’ and for this, procedure described in following three options shall be followed::  

 
a)  All the bidders having Overall Performance Rating (‘RBHEL’) ≥60 shall be considered qualified 

against criteria of ‘Assessment of Capacity of Bidders’. 
b)   If even after using option “a”, the number of qualified bidders remains less than three, then in addition 

to bidders considered as per option “a”, “First timer” bidders having average of available 
performance scores ≥60 upto and including the Cut Off month shall also be considered qualified 
against criteria of ‘Assessment of Capacity of Bidders’.  

c)   If even after using option “a” and “b”, the number of qualified bidders remains less than three, then in 
addition to bidders considered as per option “a” and “b”, “First timer” bidders for whom no 
performance score is available in the system upto and including the Cut Off month, shall also be 
considered qualified against criteria of ‘Assessment of Capacity of Bidders’. 

 
Note:- In case, the number of bidders qualified against Technical and Financial Qualification criteria itself 
is less than three, then all bidders (a)- having Overall Performance Rating (‘RBHEL’) ≥60, (b)- First timer” 
bidders having average of available performance scores ≥60 upto and including the Cut Off month, (c)- 
“First timer” bidders for whom no performance score is available in the system upto and including the Cut 
Off month, shall be considered qualified against criteria of ‘Assessment of Capacity of Bidders’ for further 
processing of tender. 
 

v). ‘Under execution’ shall mean works in progress as per the following: 
a. Up to execution of 90% of anticipated Contract Value in case of Civil, MM, Structural and 

Turbo Blower Packages 

b. Up to Steam Blowing in case of Boiler/ESP/Piping Packages 

c. Up to Synchronization in all Balance Packages 

Note: BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract 
conditions) the period defined against (a), (b) and (c) above, depending upon the balance 
scope of work to be completed. 

 
vi). Contractor shall provide the latest contact details i.e. mail-ID and Correspondence Address to SCT 

Department, so that same can be entered in the Contractor Performance Evaluation System, and in 
case of any change/discrepancy same shall be informed immediately. Login Details for viewing scores 
in Contractor Performance Evaluation System shall be provided to the Contractor by SCT Department.  
 

vii). Performance Evaluation for Activity Month shall be completed in Evaluation Month (i.e. month next to 
Activity Month) or in rare cases in Post Evaluation Month (i.e. month next to Evaluation Month) after 
approval from Competent Authority. In case scores are not acceptable, Contractor can submit Review 
Request to GM Site/ GM Project latest by 25th of Evaluation Month or 3 days after approval of score, 
whichever is later. However, acceptance/rejection of ‘Review Request’ solely depends on the discretion 
of GM Site/GM Project. After acceptance of Review Request, evaluation score shall be reviewed at site 
and the score after completion of review process shall be acceptable and binding on the contractor. 

 
viii). Project on Hold due to reasons not attributable to bidder - 

a. Short hold: Evaluation shall not be applicable for this period, however Loading will be 
considered. 

b. Long hold: Short hold for continuous six months and beyond or hold on account of Force 
Majeure shall be considered as Long Hold. Evaluation as well as Loading shall not be considered 
for this period.  
 

ix). Performance evaluation in CL 8 above is applicable to Prime bidder and Consortium partner (or 
Technical tie up partner) for their respective scope of work. 
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9.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities 

available, availability of materials, prevailing site conditions including law & order situation, applicable wage 
structure, wage rules, etc before quoting for this tender. They may also consult this office before submitting 
their offers, for any clarifications regarding scope of work, facilities available at sites or on terms and 
conditions.  
 

10.0 For any clarification on the tender document, the bidder may seek the same in writing, through e-mail or 
through E-Procurement Site https://eprocurebhel.co.in, as per specified format, within the scheduled date for 
seeking clarification, from the office of the undersigned. BHEL shall not be responsible for receipt of queries 
after due date of seeking clarification due to any delay. Any clarification / query received after last date for 
seeking clarification may not be normally entertained by BHEL and no time extension will be given. 

 
11.0 BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in the 

NIT. The bidder shall ensure participation for the same at the appointed time, date and place as may be 
decided by BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall 
also form part of tender. 
 

12.0 In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data 
sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge 
of BHEL in writing for clarification before due date of seeking clarification (whichever is applicable), 
otherwise, interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the 
tender documents, noticed must be pointed out before pre-bid meeting/submission of offer else BHEL’s 
interpretation shall prevail. 
 

13.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with tender 
including PBD. 
 

14.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), 
along with techno - commercial bid. This pact shall be considered as a preliminary qualification for further 
participation. The names and other details of Independent External Monitor (IEM) for the subject 
tender is as given at point (xi) of 1 above. 
 

15.0 The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in order to be qualified.  
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of 
satisfying the Pre Qualification Criteria specified in this NIT as per Annexure-1 (as applicable), past 
performance etc. and date of opening of price bids shall be intimated to only such bidders. BHEL reserves 
the right not to consider offers of parties under HOLD.  
 

16.0 In case BHEL decides on a `Public Opening', the date & time of opening of the PRICE BID shall be intimated 
to the qualified bidders. 
 

17.0 Validity of the offer shall be for six months from the latest due date of offer submission (including extension, 
if any) unless specified otherwise. 
 

18.0 BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) for this tender. 
RA shall be conducted among all the techno-commercially qualified bidders.  
 
Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered as 
initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their 
sealed envelope price bid along with applicable loading, if any, shall be considered for ranking. 

 
19.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement 

and customer’s acceptance, as applicable. 
 

20.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along 
with Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along 
with supporting documents.  
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21.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with 

respect to tender.  
 

22.0 Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre Qualifying Requirement 
(PQR) criteria, and in such a case the details to be complied with is enclosed herewith as per Annexure-5 
UNLESS SPECIFIED OTHERWISE IN PQR.  
 

23.0 The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly self certified 
and stamped/ digitally signed (as applicable) by the authorized signatory, indexed and properly linked in the 
format for PQR. In case BHEL requires any other documents/proofs, these shall be submitted immediately. 
 

24.0       The bidder may have to produce original document for verification if so decided by BHEL.  
 

25.0 The offers of the bidders who are on the banned list as also the offer of the bidders, who engage the 
services of the banned firms, shall be rejected. The list of banned firms is available on BHEL Website            
(www.bhel.com). 
 
I) Integrity commitment, performance of the contract and punitive action thereof: 

 
  a)  Commitment by BHEL: 

 
BHEL commits to take all measures necessary to prevent corruption in connection with the tender 
process and execution of the contract. BHEL will during the tender process treat all Bidder(s) in a 
transparent and fair manner, and with equity.  

 
  b)  Commitment by Bidder/ Supplier/ Contractor: 

 
b.i) The bidder/ supplier/ contractor commit to take all measures to prevent corruption and will not 
directly or indirectly influence any decision or benefit which he is not legally entitled to nor will act 
or omit in any manner which tantamount to an offence punishable under any provision of the 
Indian Penal Code, 1860 or any other law in force in India. 

 
b.ii) The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments 
he has made, and is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the contract and shall adhere to relevant guidelines 
issued from time to time by Govt. of India/ BHEL. 

 
b.iii) The bidder/ supplier/ contractor will perform/ execute the contract as per the contract terms & 
conditions and will not default without any reasonable cause, which causes loss of business/ 
money/ reputation, to BHEL. 

 
              If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/ execution/ post-

execution stage includes in mal-practices, cheating, bribery, fraud or and other misconduct or formation of 
cartel so as to influence the bidding process or influence the price or acts or omits in any manner which 
tantamount to an offence punishable under any provision of the Indian Penal code, 1860 or any other law in 
force in India, then, action may be taken against such bidder/ supplier/ contractor as per extant guidelines of 
the company available on www.bhel.com and/ or under applicable legal provisions. 
 

26.0 Guidelines/Rules in respect of Suspension of Business dealings, Vendor evaluation format, Quality, Safety & 
HSE guidelines, Experience Certificate, etc. may undergo change from time to time and the latest one shall 
be followed. The abridged version of extant ‘Guidelines for suspension of business dealings with suppliers/ 
contractors’ is available on www.bhel.com  on “supplier registration page”.                 
 

27.0 Void.  
 
28.0 The bidder along with its associates/collaborators/sub-contractors/sub-vendors/consultants/service providers 

shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website www.bhel.com and shall 
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immediately bring to the notice of BHEL Management about any fraud or suspected fraud as soon as it 
comes to their notice. 
 

29.0 Annexure-A -Amendment to GCC/SCC shall be read in conjunction with GCC-Volume-IB & SCC-Volume-ID. 
This Annexure-A (Amendment to GCC/SCC) of NIT shall not be considered as part of the NIT but 
addendum/corrigendum to the GCC/SCC only.  
 

30.0 Annexure-B - Terms & conditions of Reverse Auction is enclosed herewith. 
 

31.0 Annexure-E- Guidelines/ rules for Bank Guarantee submission by Foreign vendor. 
 

32.0 Duly filled & signed Annexure- CPP-GST/I to be submitted by bidders along with their techno-commercial 
offer.  
 

33.0 For sale & import transactions, Foreign Bidders are required to submit the following documents before 
raising first bill for payment – 

a) Tax Residency Certificate. 
b) Form 10F as attached to be signed by the vendor (To avail the benefit of DTAA).   
c) A declaration from vendor stating he does not have a Business Connection or Permanent 

Establishment in India (if applicable).    
 

34.0 Integrity Pact (IP) – 
 
              (a)  IP is a tool to ensure that activities and transactions between the Company and its Bidders/ Contractors 

are handled in a fair, transparent and corruption free manner. Following Independent External Monitors 
(IEMs) on the present panel have been appointed by BHEL with the approval of CVC to oversee 
implementation of IP in BHEL. 

 
Sl IEM Email 
1. Shri Arun Chandra Verma, IPS (Retd.) acverma1@gmail.com 

 
2. Shri Virendra Bahadur Singh, IPS (Retd.) vbsinghips@gmail.com 

 
 

(b) The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory) along with 
techno-commercial bid (Part-I, in case of two/three part bid). Only those bidders who have entered into 
such an IP with BHEL would be competent to participate in the bidding. In other words, entering into this 
Pact would be a preliminary qualification. 

  
              (c)  Please refer Section-8 of IP for Role and Responsibilities of IEMs. In case of any complaint arising out of 

the tendering process, the matter may be referred to any of the above IEM(s). All correspondence with 
the IEMs shall be done through email only. 

               
              Note:  
 

No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the clarifications, 
time extensions or any other administrative queries, etc. on the tender issued. All such clarification/ issues 
shall be addressed directly to the tender issuing (procurement) department’s officials whose contact details 
are provided below: 

  
Details of contact person(s):  
 

Name Papori Boro Sandipan Biswas 
Dept SCT Dept, BHEL PSER, Kolkata SCT Dept, BHEL PSER, Kolkata 
Address DJ-9/1, Sector – II, Salt Lake, Kolkata – 

700091 
DJ-9/1, Sector – II, Salt Lake, 
Kolkata – 700091 

Phone 033-2339 8231/ 8236 033-2339 8226 
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Email papori@bhel.in/anupriya.mundu@bhel.in bsandipan@bhel.in 
FAX 033-2321 1960 033-2321 1960 

 
 

35.0 For this procurement, the local content to categorize a supplier as a Class-I local supplier/ Class-II local 
supplier/ Non-Local supplier and purchase preference to Class-I local supplier, is as defined in Public 
Procurement (Preference to Make in India), Order 2017 dated 04-06-2020 issued by DPIIT. In case of 
subsequent orders issued by the Nodal Ministry, changing the definition of local content for the items of the 
NIT, the same shall be applicable even if issued after issue of this NIT, but before opening of Part-II bids 
against this NIT.  
 
Duly filled & signed Form-2 (Format for local content), as applicable, to be submitted by Indian bidders along 
with their techno-commercial offer.  
 

36.0 Bidders are requested to submit their best price as per latest price schedule of the tender. 
 

37.0 It may please be noted that Bid should be free from correction, overwriting, using corrective fluid, etc. Any 
interlineation, cutting, erasure or overwriting shall be valid only if they are attested under full signature(s) of 
person(s) signing the bid, else bid shall be liable for rejection. 
All overwriting/ cutting, etc will be numbered by bid opening officials and announced during bid opening. 
 

38.0 Compliance to Restrictions under Rule 144 (xi) of GFR 2017 
 

I. Any bidder from a country which shares a land border with India will be eligible to bid in this tender only if the 
bidder is registered with the Competent Authority.  The Competent Authority for the purpose of this Clause 
shall be the Registration Committee constituted by the Department for Promotion of Industry and Internal 
Trade (DPIIT). 

II. “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) means any person 
or firm or company, including any member of a consortium or joint venture (that is an association of several 
persons, or firms or companies), every artificial juridical person not falling in any of the descriptions of bidders 
stated hereinbefore, including any agency branch or office controlled by such person, participating in a 
procurement process. 

III. “Bidder from a country which shares a land border with India” for the purpose of this Clause means: - 
a. An entity incorporated established or registered in such a country; or 
b. A subsidiary of an entity incorporated established or registered in such a country; or 
c. An entity substantially controlled through entities incorporated, established or registered in such a country; 

or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the consortium or joint venture falls under any of the 

above 
IV. The beneficial owner for the purpose of (III) above will be as under: 

1. In case of a company or Limited Liability Partnership, the beneficial owner is the natural person(s), who, 
whether acting alone or together or through one or more juridical person, has a controlling ownership 
interest or who exercises control through other means. 

Explanation 
a. “Controlling ownership interest” means ownership of or entitlement to more than twenty-five per cent of 

shares or capital or profits of the company. 
b. “Control” shall include the right to appoint majority of the directors or to control the management or policy 

decisions including by virtue of their shareholding or management rights or shareholders agreements or 
voting agreements. 
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2. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting alone or 
together, or through one or more juridical person, has ownership of entitlement to more than fifteen 
percent of capital or profits of the partnership. 

3. In case of an unincorporated association or body of individuals, the beneficial owner is the natural 
person(s), who, whether acting alone or together, or through one or more juridical person has ownership 
of or entitlement to more than fifteen percent of the property or capital or profits of the such association or 
body of individuals. 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is the relevant 
natural person who holds the position of senior managing official; 

5. In case of a trust, the identification of beneficial owner(s) shall include identification of the author of the 
trust, the trustee, the beneficiaries with fifteen percent or more interest in the trust and any other natural 
person exercising ultimate effective control over the trust through a chain of control or ownership. 

V. An Agent is a person employed to do any act for another, or to represent another in dealings with third 
person. 

VI. The successful bidder shall not be allowed to sub-contract works to any contractor from a country which 
shares a land border with India unless such contractor is registered with the Competent Authority. 

 
Note: 
(i) The bidder shall provide undertaking for their compliance to this Clause, in the Format provided in Form-3.  
(ii) Registration of the bidder with Competent Authority should be valid at the time of submission as well as 

acceptance of the bids. 

 
39.0 In the course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will be 

decided by soliciting discounts from the respective L-1 bidders.  
 
In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the L-1 bidder 
shall be decided by a toss/ draw of lots, in the presence of the respective L-1 bidder(s) or their 
representative(s). 

 
Ranking will be done accordingly. BHEL’s decision in such situations shall be final and binding. 
 

40.0 GeMAR and PTS ID: GEM/GARPTS/11012021/3FLOUD2I6YR5 
 

41.0 The Bidder declares that they will not enter into any illegal or undisclosed agreement or understanding, 
whether formal or informal with other Bidder(s). This applies in particular to prices, specifications, 
certifications, subsidiary contracts, submission or non-submission of bids or any other actions to restrict 
competitiveness or to introduce cartelization in the bidding process.  

 

              In case, the Bidder is found having indulged in above activities, suitable action shall be taken by BHEL as per 
extant policies/ guidelines. 

              Format attached (Annexure-6-Declaration reg. Related Firms & their areas of Activities). 
 

42.0 The consultant / firm (and any of its affiliates) shall not be eligible to participate in tender(s) for the related 
works or services for the same project, if they were engaged for the consultancy services. 

 
43.0 Order of Precedence  

In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in 
the order below: 
 

a. Amendments/Clarifications/Corrigenda/Errata etc issued in respect of the tender documents by BHEL 
b. Notice Inviting Tender (NIT) 
c. Price Bid-Volume-III 
d. Technical Conditions of Contract (TCC) -- Volume-IF 
e. Special Conditions of Contract (SCC) —Volume-ID 
f. General Conditions of Contract (GCC) —Volume-IB 
g. Forms and Procedures —Volume-IE                 



TENDER NO: PSER:SCT:KLN-E2095:21                                                                                 Page 16 of 45 

 

 
POWER SECTOR EASTERN REGION, DJ-9/1, SALT LAKE CITY, KOLKATA - 700 091 

 (033) 23211960        23211691/ 23398000 

 
It may please be noted that guidelines/ circulars/ amendments/ govt. directives issued from time to time shall also be 
applicable.  

 
for BHARAT HEAVY ELECTRICALS LTD 

                                                                                               
 

SR. ENGR. (SCT) 
 
 

Agency Contact details 
BHEL, PSER, 
Kolkata 

Address DJ-9/1, Sector – II, Salt Lake, Kolkata – 700 091 
Phone no 033-2339 8231/ 8236/ 8226/ 8000 
FAX no 033-23211960 
E-mail papori@bhel.in / anupriya.mundu@bhel.in / bsandipan@bhel.in   

 
 

Enclosure 
 

01. Annexure-1: Pre Qualification Criteria. 
02. Format-1 & Format-2/PQ Explanatory Note  
03. Annexure-2: Format for No Deviation Certificate. 
04. Annexure-3: Format for seeking clarification. 
05. Annexure-4: Check List. 
06. Annexure-5: Conditions for consortium/tie up. 
07. Annexure-6-Declaration reg. Related Firms & their areas of Activities 
08. Annexure –A- Amendment to GCC/SCC. 
09. Annexure -B- Terms & conditions of Reverse Auction. 
10. Annexure –C- CA certificate Format. 
11. Annexure-E- Guidelines/ rules for Bank Guarantee submission by Foreign vendor. 
12. Annexure-F- Bankruptcy/ Liquidation Undertaking 
13. Annexure– CPP-GST/I. 
14. Form-2 (Format for local content) 
15. Form-3 
16. Form 10F (Separate). 
17. Currency Matrix (Separate) 
18. Integrity Pact Agreement Format (Separate) 
19. Other Tender documents as per this NIT. 
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ANNEXURE-1 

     PRE QUALIFICATION CRITERIA 
 

JOB Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT 
Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT Motors, various Panels, DG Set, other misc 
electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum Handling 
System Area at 2x660 MW Maitree STPP, Bangladesh. 

TENDER NO  PSER:SCT:KLN-E2095:21. 

  
SL. NO. CRITERIA 
   1.0 
    (a) 

 
 
 

(b) 
 
 
 

(c) 
 
 
 
 

    (d) 

BIDDER SHOULD HAVE AVERAGE MINIMUM ANNUAL FINANCIAL TURNOVER USD 598638.21 OR 
EQUIVALENT AMOUNT DURING THREE CONSECUTIVE FINANCIAL YEARS 2016-17, 2017-18 AND 2018-19 
OR THREE CONSECUTIVE FINANCIAL YEARS 2017-18, 2018-19 AND 2019-20  AND HAVING POSITIVE NET 
WORTH AS ON LATEST AUDITED ACCOUNTS AS SUBMITTED FOR PARA 1(C). 
 
BIDDER MUST HAVE EARNED PROFIT IN ANY ONE OF THE THREE CONSECUTIVE FINANCIAL YEARS 
2016-17, 2017-18 AND 2018-19 OR THREE CONSECUTIVE FINANCIAL YEARS 2017-18, 2018-19 AND 2019-
20. AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT OF THE COMPANY FOR THE ABOVE 
MENTIONED FINANCIAL YEARS, NEED TO BE SUBMITTED IN SUPPORT OF ABOVE. 
 
IN CASE AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT HAS NOT BEEN SUBMITTED FOR 
THAT THREE CONSECUTIVE YEARS INDICATED ABOVE, THEN THE APPLICABLE FINANCIAL AUDITED 
STATEMENTS SUBMITTED BY THE BIDDERS AGAINST THE REQUISITE YEARS WILL BE AVERAGED FOR 
THREE YEARS. 
 
IF FINANCIAL STATEMENTS ARE NOT REQUIRED TO BE AUDITED STATUTORILY, THEN INSTEAD OF 
AUDITED FINANCIAL STATEMENTS, FINANCIAL STATEMENTS ARE REQUIRED TO BE CERTIFIED BY 
CHARTERED ACCOUNTANT. 

2.0 BIDDER SHOULD HAVE EXECUTED ELECTRICAL(E&C) WORKS OR ELECTRICAL & C&I (E&C) WORKS IN 
THE CONSTRUCTION OF POWER/ INDUSTRIAL PROJECTS DURING LAST 7 (SEVEN) YEARS, ENDING ON 
THE LASTEST DUE DATE OF SUBMISSION OF OFFER, VALUE OF WHICH SHOULD BE EITHER OF THE 
FOLLOWING.: 
   
RELEVANT DOCUMENT IN SUPPORT OF ABOVE SHALL BE SUBMITTED. 

A 1 (SINGLE) WORK OF VALUE NOT LESS THAN USD 997730.35 OR EQUIVALENT AMOUNT*  
 OR 

B 2 (TWO) WORKS OF VALUE NOT LESS THAN USD 498865.18 OR EQUIVALENT AMOUNT* EACH 
 OR 

C 3 (THREE) WORKS OF VALUE NOT LESS THAN USD 299319.11 OR EQUIVALENT AMOUNT* EACH 
3.0 BIDDER SHOULD HAVE EXECUTED ATLEAST THE FOLLOWING WORKS DURING LAST SEVEN (7) 

YEARS, ENDING ON THE LATEST DUE DATE OF SUBMISSION OF OFFER. 
 
ELECTRICAL WORKS CONSISTING OF- 
A. POWER TRANSFORMERS OF 200 MVA OR HIGHER. 
B. HT BUSDUCTS 
C. HT SWITCHGEARS 
 
RELEVANT SUPPORTING DOCUMENT SHALL BE SUBMITTED. 

 
NOTE: 
(BIDDER SHALL SPECIFICALLY NOTE FOLLOWING POINTS WHICH ALSO FORM MANDATORY REQUIREMENT 
FOR CONSIDERATION/ PROCESSING OF OFFER)  
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A CONSORTIUM/ JV BIDDING IS NOT ALLOWED. 
B THE TERM ‘EXECUTED’ AT SL NO. 2.0 ABOVE MEANS ‘CHARGING’ IN RESPECT OF POWER 

TRANSFORMERS, HT BUSDUCTS, HT SWITCHGEARS. 
C IN CASE THE JOB IS UNDER EXECUTION/ ONGOING JOB, THE VALUE OF EXECUTED PORTION OF 

THE JOB SHALL AT LEAST CORRESPOND TO THE RESPECTIVE VALUES SPECIFIED ABOVE EVEN 
IF THE CONTRACT HAS NOT BEEN COMPLETED OR CLOSED. 

D THE VENDOR SHOULD HAVE ACHIEVED THE CRITERIA SPECIFIED IN THE PRE-QUALIFICATION 
CRITERIA, EVEN IF THE CONTRACT HAS NOT BEEN COMPLETED OR CLOSED. 

E BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, 
SPECIFYING RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH 
RELEVANT DOCUMENT IN THE RESPECTIVE ANNEXURES IN THEIR OFFER 

F AFTER SATISFACTORY FULFILLMENT OF ALL ABOVE CRITERIA, OFFER SHALL BE CONSIDERED 
FOR FURTHER EVALUATION & PARTICIPATION AS PER NIT & ALL OTHER TERMS OF TENDER. 

G (*) EQUIVALENT AMOUNT MEANS THAT IT IS THE CONVERTED RATES OF OTHER CURRENCY TO 
USD AS PER CURRENCY MATRIX. 
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Explanatory Notes for the PQR (unless otherwise specified in the PQR):  
 
1. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years as indicated along with all 

annexures. 
2. In case audited Financial statements have not been submitted for all the three years as indicated, then the applicable audited 

statements submitted by the bidders against the requisite three years, will be averaged for three years i.e total divided by three. 
3. Net Worth (Only in case of companies) of the bidder should be positive. Net worth shall be calculated based on the latest Audited 

Accounts as furnished.Net worth = Paid up share capital + Reserves.  
4. PROFIT shall be PBT earned during any one year of last three financial years. 
5. ’Additional’ Criteria in respect of ‘Technical’ criteria of PQR for Civil, Electrical, CI, unless otherwise specified: 

 
i)   ‘Similar’ work means 

a.    Piling or Civil or Structure or ‘Civil and Structural works’ or RCC Chimney or RCC Cooling Tower or RCC Silo or Mill Bunker 
or any combination of these shall be considered similar works for all packages mentioned under ‘CIVIL WORKS’ 

b.   Electrical or C&I or ‘Electrical and C&I’ shall be considered similar works for all packages mentioned under ‘ELECTRICAL 
AND C&I WORKS’ 

 
6. For evaluation of PQR of Civil, Electrical and C&I packages, in case Bidder alone does not meet the ’Additional’ pre-qualifying 

technical criteria, bidder may utilize the experience of its Parent/ Subsidiary Company along with its own experience, subject to 
following:  
a. The parent company shall have a controlling stake of ≥50% in the subsidiary company (as per Format-1). 
b. The Parent Company/ Subsidiary Company of which experience is being utilized for bidding shall submit Security 

Deposit(SD) equivalent to 1% of the total contract value. 
c. The parent/ subsidiary company and bidder shall provide an undertaking that they are jointly or severally responsible for 

successful performance of the contract (as per Format-2). 
d. In case Bidder is submitting bid as a Consortium Partner, option of utilizing experience of parent/subsidiary Company can 

availed by Prime Bidder only.  
e. Parent Company/ Subsidiary Company of which experience is being used for bidding, cannot participate as a ‘Standalone 

Bidder’ or as a ‘Consortium bidder’. 
7. Completion date for achievement of the technical criteria specified in the Common QR should be in the last 7 years ending on the 

‘latest date of Bid Submission’ of Tender irrespective of date of the start of work.  
8. ‘EXECUTED’ means the bidder should have achieved the criteria specified in the Technical criteria of PQR even if the Contract has 

not been completed or closed 
9. In case the Experience/PO/WO certificate enclosed by bidders do not have separate break up of prices for the E&C portion for 

Electrical and C&I works (i.e. the certificates enclosed are for composite order for supply and erection of Electrical and C&I and 
other works if any), then value of Erection & Commissioning for the Electrical and C&I portion shall be considered as 15% of the 
price for supply & erection of Electrical and C&I. 

10. Unless otherwise specified, for the purpose of “Technical Criteria” of PQR , the word 'EXECUTED' means achievement of 
milestones as defined below - 
 "ACHIEVEMENT OF PHYSICAL QUANTITIES" as per PQRs. 
 “READINESS FOR COAL FILLING” of at least one Bunker, in respect of Mill Bunker Structure. 
 “CHARGING” in respect of Power Transformers/ Bus Ducts/ “HT/LT Switchgears” / “HT/LT Cabling”. 
 For C&I works: "SYNCHRONISATION" in case of power project / “WORK EXECUTION of the value as defined in PQR” in 

case of industry.  
 "BOILER LIGHT UP" in respect of Boiler / CFBC / ESP. 
 “CHARGING OF ATLEAST ONE PASS” in respect of ESP(R&M)  
 "GAS IN" in respect of HRSG. 
 “STEAM BLOWING” in respect of Power Cycle Piping. 
 “HYDRAULIC TEST”/ ANY OTHER EQUIVALENT TEST LIKE “100% RT/UT OF WELDED JOINTS” of the system in respect 

of Pressure parts/ LP Piping/CW Piping.   
 “FULL LOAD OPERATION OF THE UNIT” in respect of Insulation work. 
 "SYNCHRONISATION" in respect of STG / GTG.    
 "SPINNING" in respect of HTG. 
 “GAS IN” in respect of FGD 

11. Boiler means HRSG or WHRB or any other types of Steam Generator 
12. Power Cycle piping means Main Steam, Hot Reheat, Cold Reheat, HP Bypass 
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13. For the purpose of evaluation of the PQR, one MW shall be considered equivalent to 3.5 TPH where ever rating of HRSG/BOILER 
is mentioned in MW. Similarly, where ever rating of Gas Turbine is mentioned in terms of Frame size, ISO rating of the same in 
terms of MW shall be considered for evaluation.  

14. Value of work is to be updated with indices for "All India Avg. Consumer Price index for industrial workers" and "Monthly Whole 
Sale Price Index for All Commodities" with base month as per last month of work execution and indexed up to three (3) months 
prior to the month of latest due date of bid submission as per following formula- 
 
P = R +   0.425 x R x (XN -  X0)   +  0.425 x R x (YN -  Y0) 
                X0              Y0 
Where  
P   = Updated value of work 
R   = Value of executed work  

XN = All India Avg. Consumer Price index for industrial workers for three months prior to the month of latest due date of bid 
submission (e.g. If latest bid submission date is 02-Mar-17, then bid submission month shall be reckoned as 
March’17 and index for Dec’2016 shall be considered).  

X0 = All India Avg. Consumer Price index for industrial workers for last month of work execution  
YN = Monthly Whole Sale Price Index for All Commodities for three months prior to the month of latest due date of bid 

submission (e.g. If latest bid submission date is 02-Mar-17, then bid submission month shall be reckoned as 
March’17 and index for Dec’2016 shall be considered).  

Y0 = Monthly Whole Sale Price Index for All Commodities for last month of work execution 
15. Bidder must not be under Bankruptcy Code Proceedings (IBC) by NCLT or under Liquidation / BIFR, which will render him ineligible 

for participation in this tender, and shall submit undertaking to this effect.  
 

16. Credentials submitted by the bidder against “PRE QUALIFYING CRITERIAS” shall be verified for its authenticity. In case, any 
credential (s) is/are found unauthentic, offer of the bidder is liable to the rejection. BHEL reserves the right to initiate any further 
action as per extant guidelines for Suspension of Business Dealings. 
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Format-1 /PQ Explanatory Note 

 
 

Certificate for relationship between Parent Company / Subsidiary Company and the bidder 
 
 
To, 
……………………. 

……………………. 

 
 
Dear Sir, 
 
Sub: Bid for NIT No ……………..dated…………… for “……………………….” (name of the tender). 

 
We hereby certify that M/s…………………………..…… is Parent Company/ Subsidiary Company of 

M/s ................................................................. ………(the bidder) and details of equity holding of the 
Parent Company in Subsidiary Company as on ….………….(not earlier than seven days prior to the 
Bid Submission Date) are given as below: 

 

 

 

(Insert Name and Signature of Statutory Auditor or practicing Company 
Secretary of the Bidder) 

 
 

Name of Parent Company Name of Subsidiary Company 

Percentage of Equity Holding 
of Parent Company in  
Subsidiary Company 
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Format-2 /PQ Explanatory Note 
 
 

Undertaking from the Parent Company/ Subsidiary Company of the bidder 

(On the Letter Head of Parent Company/ Subsidiary Company, as applicable) 
 
From, 
Name: 
Full Address: 
 
Telephone No.: 
E-mail address: 
Fax/No.: 
 
To, 
…………………….. 
…………………….. 
 
Dear Sir, 
 
We refer to the NIT No .................. dated…………… for “……………………….” (name of the Tender).  
 

“We have carefully read and examined in detail the NIT/Tender Terms and Conditions, including in 
particular, Clause .... of the NIT/Tender, regarding submission of an Undertaking, as per the prescribed 
Format 1 of the NIT/ Tender. 

We confirm that M/s……………………………………… (the Bidder) has been authorized by us to use our 
Technical capability for meeting the Technical Criteria as specified in Clause…………..of the PQR of 
the NIT/Tender referred above.  

 
We agree to submit the Security Deposit equivalent to 1% of the total contract value in addition to 
Security Deposit to be submitted by Bidder as per Clause………......of the NIT/Tender for fulfillment of 
all obligations in terms of provisions of the contract, in the event of …………………………..(the Bidder) 
being selected as the Successful Bidder. 
 

We confirm that we along with M/s…………………………….…….……(the bidder), are jointly or 
severally responsible for successful performance of the contract. 
We confirm that our company shall not participate in the above tender as a ‘Standalone Bidder’ or as a 
‘Consortium bidder’ and also shall not authorize any other bidder to use our Technical capability for the 
above tender. 
 
All the terms used herein but not defined, shall have the meaning as ascribed to the said terms under 
the referred NIT/Tender. 

 
 

Signature of Managing Director/Authorized signatory of Parent/ Subsidiary Company 
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ANNEXURE - 2 

 
FORMAT FOR NO DEVIATION CERTIFICATE 
(To be submitted in the bidder's letter head) 

 
 

BHARAT HEAVY ELECTRICALS LIMITED, 
Power Sector - Eastern Region, 
Plot no 9/1, DJ Block, Sector – II, Salt Lake City, 
Kolkata – 700 091 
 
Sub No Deviation Certificate. 
Job Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, 

HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT Motors, various Panels, DG 
Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 
CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, 
Bangladesh. 

Ref 1.0 Tender no PSER:SCT:KLN-E2095:21. 
2.0 BHEL's NIT, vide reference no PSER:SCT:KLN-E2095:8426   Date: 27-01-2021. 
3.0 All other pertinent issues till date. 

 
Dear Sirs, 
 
With reference to above, this is to confirm that as per tender conditions, we have visited site before 
submission of our offer and noted the job content & site conditions etc. We also confirm that we have not 
changed/ modified the tender documents as appeared in the website/ issued by you and in case of such 
observance at any stage, it shall be treated as null and void. 
 
We hereby confirm that we have not taken any deviation from tender clauses together with other references 
as enumerated in the above referred NIT. We hereby confirm our unqualified acceptance to all terms & 
conditions, unqualified compliance to technical specification, integrity pact (if applicable) and acceptance to 
reverse auctioning process. 

 
In the event of observance of any deviation in any part of our offer at a later date whether implicit or explicit, 
the deviations shall stand null & void. 
 
We confirm to have submitted/uploaded offer/documents in accordance with tender instructions with 
acceptance of the terms & conditions of the tender by us and as per aforesaid references.  
 
 
Thanking you, 

 
                                                                                                                      Yours faithfully, 
 
 
 
                                                                            (Signature, date & seal of authorized 
                          representative of the bidder) 



TENDER NO: PSER:SCT:KLN-E2095:21                                                                                 Page 24 of 45 

 

 
POWER SECTOR EASTERN REGION, DJ-9/1, SALT LAKE CITY, KOLKATA - 700 091 

 (033) 23211960        23211691/ 23398000 

                                                                                                                                              
                                                                                                                                          ANNEXURE - 3 

   
FORMAT FOR SEEKING CLARIFICATION 

 
JOB Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing 

protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT Motors, 
various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD 
U#2 and CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree 
STPP, Bangladesh. 

TENDER NO PSER:SCT:KLN-E2095:21. 
 
 
Sl 
no 

Reference 
clause of 
tender 
document 

Existing provision Bidder's query BHEL’s clarification 

     
     
     

 
_____________ 
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ANNEXURE - 4 

CHECK LIST 
NOTE:- Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3.a Details of Contact person for this Tender Name : Mr/Ms 
Designation: 
Telephone No: 
Mobile No: 
Email ID: 
Fax No: 

3.b Details of alternate Contact person for this 
Tender 

Name : Mr/Ms 
Designation: 
Telephone No: 
Mobile No: 
Email ID: 
Fax No: 

4 EMD DETAILS    DD No:                             Date     : 
Bank  :                             Amount: 
Please tick ( √ ) whichever applicable:- 
ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO  BE  VALID  FOR  SIX  MONTHS  FROM  DUE  DATE 
  APPLICABILITY(BY BHEL) ENCLOSED 

BY BIDDER   
 

6 Whether the format for compliance with PRE QUALIFICATION 
CRITERIA (ANNEXURE-I) is understood and filled with proper 
supporting documents referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years Applicable/Not Applicable YES/NO 
8 Copy of PAN Card Applicable/Not Applicable YES/NO 
9 Whether all pages of the Tender documents including annexures, 

appendices etc are read understood and signed 
Applicable/Not Applicable YES/NO 

10 Integrity Pact  Applicable/Not Applicable YES/NO 
11 Declaration by Authorised Signatory Applicable/Not Applicable YES/NO 
12 No Deviation Certificate Applicable/Not Applicable YES/NO 
13 Declaration confirming knowledge about Site Conditions Applicable/Not Applicable YES/NO 
14 Declaration for relation in BHEL Applicable/Not Applicable YES/NO 
15 Non Disclosure Certificate Applicable/Not Applicable YES/NO 
16 Bank Account Details for E-Payment Applicable/Not Applicable YES/NO 
17 Capacity Evaluation of Bidder for current Tender Applicable/Not Applicable YES/NO 
18 Tie Ups/Consortium Agreement are submitted as per format Applicable/Not Applicable YES/NO 
19 Power of Attorney for Submission of Tender/Signing Contract 

Agreement  
Applicable/Not Applicable YES/NO 

20 Analysis of Unit  rates Applicable/Not Applicable YES/NO 
 
NOTE:  STRIKE OFF ‘YES’  OR  ‘NO’, AS APPLICABLE. TENDER  NOT ACCOMPANIED  BY  THE  PRESCRIBED  ABOVE 

APPLICABLE  DOCUMENTS  ARE   LIABLE  TO  BE  SUMMARILY  REJECTED. 
 
DATE  :                                                                 

 
 
AUTHORISED SIGNATORY 

(With Name, Designation and Company seal)   
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ANNEXURE-5 

 

CONDITIONS TO BE COMPLIED WITH FOR CONSORTIUM BIDDING (TECHNICAL TIE UP) 
 

1 Prime Bidder and Consortium Partner or partners are required to enter into a consortium agreement with a 
validity period of six months initially. In case the consortium is awarded the contract, then the Consortium 
Agreement between the Prime Bidder and Consortium Partner or partners shall be extended till contractual 
completion period including extension periods if any applicable. The Prime Bidder and Consortium Partner(s) 
shall certify to BHEL regarding existence and validity of their consortium agreement on six monthly basis. 
 

2 Standalone’ bidder cannot become a ‘Prime Bidder’ or a ‘Consortium bidder’ or ‘Technical Tie up bidder’ in 
a consortium (or Technical Tie up) bidding. Prime bidder shall neither be a consortium partner to other prime 
bidder nor take any other consortium partners. However, consortium partner may enter into consortium 
agreement with other prime bidders. In case of non compliance, consortium bids of such Prime bidders will be 
rejected. 

 

3 Number of partners for a consortium Bidding (or Technical Tie up) shall be as specified in the PQR. 
 

4 Prime Bidder shall be as specified in the Pre Qualification Requirement, else the bidder who has the major 
share of work. 

 
5 In order to be qualified for the tender, Prime Bidder and Consortium partner or partners shall satisfy (i) the 

Technical ‘Pre Qualifying Requirements’ specified for the respective package, (ii) “Assessment of Capacity of 
Bidder’ as specified in clause 8.0 
 

6 Prime Bidder shall comply with additional ‘Technical’ criteria of PQR as defined in ‘Explanatory Notes for the 
PQR’  

 
7 Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless otherwise specified  
 

8 In case customer approval is required, then Prime Bidder and Consortium Partner or partners shall have to be 
individually approved by Customer for being considered for the tender. 

 
9 Prime Bidder shall be responsible for the overall execution of the contract  

 
10 In case of award of job, Performance shall be evaluated for Prime Bidder and Consortium Partner or partners for 

their respective scope of work(s) as per prescribed formats.  
 

11 In case the Consortium partner or partners back out, their SDs shall be encashed by BHEL. In such a case, 
other consortium partner or partners meeting the PQR have to be engaged by the Prime Bidder, and if not, the 
respective work will be withdrawn and executed on risk and cost basis of the Prime Bidder. The new consortium 
partner or partners shall submit fresh SDs as applicable. 

 
12 In case the prime Bidder withdraws, the whole contract shall be considered cancelled and short closed. 
 
13 After successful execution of one work with a consortium partner under direct orders of BHEL, the Prime Bidder            

shall be eligible for becoming a ‘standalone’ bidder for works similar to that for which consortium partner was 
engaged, for subsequent tenders. 

 
14 The consortium partner shall submit SD equivalent to 1% of the total contract value in addition to the SD to be 

submitted by the prime Bidder for the total contract value. In case there are two consortium partners, then each 
partner shall submit SD equivalent to 0.5% of the total contract value in addition to the SD to be submitted by 
the prime Bidder for the total contract value.  

 
15 In case of a Technical Tie up, all the clauses applicable for the Consortium partner shall be applicable for the 

Technical Tie up partner also. 
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ANNEXURE-6 
 
 

DECLARATION 
 

Date: _________ 
To:   _______________________ 
Address:  BHEL,__________________ 
   _______________________ 
   _______________________ 
   _______________________ 
email:   _______________________ 
 
Sub: Details of related firms and their area of activities 
 
Dear Sir/ Madam, 
 
Please find below details of firms owned by our family members that are doing business/ registered for same 
item with BHEL, _______________ (NA, if not applicable) 
 
1 Material Category/ Work Description  

Name of Firm  
Address of Firm  
Nature of Business  
Name of Family Member  
Relationship  

2 Material Category/ Work Description  
Name of Firm  
Address of Firm  
Nature of Business  
Name of Family Member  
Relationship  

…   
 

Note: I certify that the above information is true and I agree for penal action from BHEL in case any of the 
above information furnished is found to be false.     

 
 

Regards, 
 

(________________________) 
 

From:               M/s ___________________ 
Supplier Code:              _______________________ 

Address:  _______________________ 
   _______________________ 
   _______________________ 
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Annexure - A 

                                                                 Amendment to GCC/SCC 
 

1. Introduction of Clause No 1.15.13 in GCC as below:  
 

Clause No 1.15.13: Additional security deposit (SD) has to be submitted by the successful bidder with value 
as follows: 
 
“If the final price of successful bidder is lesser by ‘more than 20%’ of BHEL’s estimate - ‘Additional Security 
Deposit’ will be required to be submitted by the successful bidder with value as follows: 
 
Additional Security Deposit = 30 % of (A-B) limited to a maximum of 10% of the ‘Total Price/Contract 
Value’, where, 
 
A = 80% of BHEL estimate 
 
B = The final offered price of successful bidder through RA (In case of RA) 
 

OR 
 

Sealed paper price bid of successful bidder (in case of paper bid) 
 

This ‘Additional Security Deposit’ shall have the same validity as that of the ‘Security Deposit’ and shall be 
revalidated/released in the manner as spelt out for the ‘Security Deposit’ as per relevant clause of GCC. 

The BHEL’s estimated value shall be disclosed to the successful bidder (on their request) at appropriate 
juncture in case ‘Additional Security Deposit’ is applicable.” 

 

2. Clause no. 1.9.1(ii) of GCC shall be read as below: 
 
 

The EMD may be accepted only in the following forms: 
 
(a) Cash deposit as permissible under the extant Income Tax Act (before tender opening) 
 
(b) Electronic Fund Transfer credited in BHEL account (before tender opening) 
 
(c) Banker’s cheque/ Pay order/ Demand draft, in favour of BHEL (along with offer) 
 
(d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in the 
Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 
 
In addition to above, the EMD amount in excess of Rs. 2 Lakh may also be accepted in the form of Bank 
Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for at least six months. 
EMD of successful tenderer will be retained as part of Security Deposit. 
 
Clause no. 1.9.1(iv) & (v) of GCC stands deleted. 
 
 

3. Clause no. 1.10.1 of GCC shall be read as below: 
 

The total amount of Security Deposit will be 5% of the contract value. EMD of the successful tenderer shall be 
converted and adjusted towards the required amount of Security Deposit. 
 

4. Clause no. 1.10.2 of GCC shall be read as below: 
 
 

At least 50% of the required Security Deposit, including the EMD, should be furnished before start of the 
work. Balance of the Security Deposit can be deposited by deducting 10% of the gross amount progressively 
from each of the running bills of the Contractor till the total amount of the required Security Deposit is 
collected. 
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The recoveries made from running bills (cash deduction towards balance SD amount) can be released 
against submission of equivalent Bank Guarantee in acceptable form, but only once, before completion of 
work, with the approval of competent authorities. 
 

5. Clause no. 1.10.3 of GCC shall be read as below: 
 
  

The balance amount to make up the required Security Deposit of 5% of the contract value may be accepted 
in the following forms: 
 

a)  Cash (as permissible under the extant Income Tax Act) 
b)         Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL 
c)  Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 

Act. The Bank Guarantee format should have the approval of BHEL 
d)  Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 
e)  Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ 
pledged, as applicable, in favour of BHEL) 

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith) 
 

6.     Introduction of Clause No. 1.10.8 in GCC as below: 

Clause No 1.10.8: SDBG to be furnished by the vendor before start of work. No payment will be 
released till SDBG is submitted by the vendor. 
If requested by the vendor, cash recovery equivalent to SDBG value to be made from bills submitted by 
the vendor. 
Also recovery of interest calculated @SBI PLR +2% on amount equivalent to SDBG / PBG value to be 
made for the gap period (difference between date of start of work and date of submission of BG / cash 
recovery). 
In case of delay in extension of SDBG, in case of validity expiry, SDBG shall be invoked. However if the 
vendor submits a new BG after invocation of the previous BG then, it shall be refunded and 
recovery for the gap period, i.e. the duration for which BG is not available shall be made as stated 
above. 

 
 

7. Clause no. 1.11  of GCC shall be read as below: 
 
 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the ‘Final Bill’ 
after deducting all expenses / other amounts due to BHEL under the contract / other contracts entered into 
with them by BHEL upon fulfilment of contractual obligations as per terms of the contract. 

  

8. Introduction of the following paragraph in clause no. 2.7.1 under clause no. 2.7 “Rights of BHEL” of 
GCC: 

 
“In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy additional 
manpower through any other agency for expediting activities in the interest of the project. Supplied manpower 
shall be put on job by the contractor and payments and other statutory compliances related to manpower shall 
be the contractor's responsibility. In case of contractor's failure to fulfill his obligations in respect of such 
manpower, BHEL reserves the right to take necessary action as per contract conditions." 
 
 

9. Clause no. 2.8.3, 2.8.4 and 2.8.5 of GCC shall be read as below: 
 
Clause no. 2.8.3: The contractor shall comply with all applicable Laws, Statutory Rules, Regulations, 

Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident 
Act, Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) 
Act, Payment of Bonus & Gratuity Act, Building and Other Construction Workers 
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(Regulation of Employment and Conditions of Service) Act, or any other Acts, Rules, and 
Regulations for labour/workers or  governing execution of the  work as may be enacted 
by the Bangladesh  Government  during the tenure of the Contract and having force or 
jurisdiction at Site. The Contractor shall also comply with provisions of and give all such 
notices to the local Governing Body, Police and other relevant Authorities as may be 
required by the Law of the land. 

 

Clause no. 2.8.4:  The Contractor shall obtain independent License for engaging contract labour/workers as 
required from the concerned Authorities issued by the Principal 
Employer/Customer/Statutory Bodies as per the prevailing Act or Rules/Regulations of 
Bangladesh. 

 

Clause no. 2.8.5:   The contractor shall pay and bear all  taxes, fees, license charges, Cess, duties, deposits, 
tolls, royalties, commission or other charges which may be leviable on account of his 
operations in executing the contract. 

 
 

10. Clause 2.12 of GCC (Overrun Compensation) 
 
2.12 OVERRUN COMPENSATION (ORC) 
 
2.12.1 ORC during original contract period: No ORC shall be applicable during the original contract 

period. 
 

               2.12.2 ORC during extended period for the reasons solely attributable to contractor:  No ORC shall 
be applicable during the extended period granted for the reasons solely attributable to contractor and 
work executed during this period shall be paid as per original contract rates.  

 
               2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be 

payable as per following procedure: 
 

               2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value 
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by 
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and 
subsequent period of 12 months are given below.  

 
 
 
 

 
 
 
 

This process of increasing ORC rate for each subsequent period of 12 months shall continue till applicability 
of ORC. 

 
 2.12.3.2  On completion of original contract period as well as on completion of each subsequent period of 

twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out 
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.  

 
2.12.3.3  For the purpose of calculation of ORC, executed value of work in the month shall be divided in Part-

1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor respectively, 
based on the last delay analysis as worked out in 2.12.3.2. 
ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2. 

 
Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan - 
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.  

 
2.12.3.4  Payment of ORC amount shall be further regulated as follows: 

Sl. No. Extended Period for the reasons 
attributable to BHEL  

ORC rate applicable over executed value 

1 First 12 months 5% 

2 13th-24th month and so on 10.25%  
{[(1.05 x 1.05)-1] x 100} 
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(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed 
as per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be 
calculated in proportion to percentage of resources actually deployed w.r.t. planned 
resources, as per Form-14.  

 
(ii) 50% of ORC is allocated for achieving of planned progress agreed as per the joint 

programme drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage 
shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month, as 
per Form-14.  

 
2.12.3.5   The maximum amount of ORC payable for the month shall be limited to Rs. 5,00,000/-. 
 

              2.12.3.6   In case, there is no shortfall attributable to contractor for the month and also contractor has 
deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out 
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-, 
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable 
for the month shall remain same.  

 
2.12.3.7   In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following: 
 

i). Contractor has not been permitted by BHEL to de-mobilize 
a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD 

provided resources as planned are deployed (not demobilised) during the period of hold. 
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period for 

deciding applicable ORC rate as per clause 2.12.3.1.  
ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD  

a) No ORC shall be payable to contractor for the period of HOLD.  
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period for 

deciding applicable ORC rate as per clause 2.12.3.1. 
 
2.12.3.8   In case Force Majeure is invoked: 

(i)   No ORC shall be applicable during the period of Force Majeure. 
(ii) Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in 

calculation of period for deciding applicable ORC rate as per clause 2.12.3.1. 
 
2.12.4   Applicability of ORC: ORC shall not be applicable for following activities. 

(i) Area cleaning, removal of temporary structures and return of scrap. 
(ii) Punch list points / pending points liquidation pending due to reasons attributable to contractor 
(iii) Submission of “As built Drawing” 
(iv) Material Reconciliation 
(v) Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./ 

Statutory Authorities etc. 
 

2.12.5   Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value till 
the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract value 
excludes PVC, ORC and Extra/Supplementary Works. 

 
 

11.   Clause 2.14 of GCC (Quantity Variation) 
 

a) Existing Clause 2.14.1 of GCC stands revised as follows: 
 
"The quantities given in the contract are tentative and may change to any extent (both in plus side 
and minus side). The quoted rates for individual items shall remain firm irrespective of any variations in 
the individual quantities No compensation becomes payable in case the variation of the final executed 
contract value is within the limit of Minus (-) 15% of awarded contract value" 
 

b) Existing Clause 2.14.2 ii). of GCC stands revised as follows: 
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"In case the finally executed contract value increases above the awarded Contract Value due to quantity 
variation, there will be no upward revision in the rates for the individual items and also contractor is 
not eligible for any compensation." 

 
 

12. Clause 2.17 of GCC (Price Variation Compensation) stands revised as follows: 
 

 2.17 PRICE VARIATION COMPENSATION 
 

2.17.1   In order to take care of variation in cost of execution of work on either side, due to variation in the index 
of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, 
Price Variation Formula as described herein shall be applicable (only for works executed during extended 
period, if any, subject to other conditions as described in this section) 

 
2.17.2    85% component of Contract Value shall be considered for PVC calculations and remaining 15% 
shall be treated as fixed component. The basis for calculation of price variation in each category, their 
component, Base Index shall be as under: 

 
 

SL 
NO 

CATEGORY BASE INDEX PERCENTAGECOMPONENT('K') 
CIVIL PACKAGES 
(See Note AlB/C) 

MECHANICAL 
PACKAGES 

Electrical, C&l Material 
Management/ Handling 
and  other labour 
oriented packages 

A B C   
i) LABOUR 

 
(ALL 
CATEGORIES) 

'MONTHLY ALL-INDIA AVERAGE CONSUMER 
PRICE INDEX NUMBERS FOR INDUSTRIAL 
WORKERS' published by Labour Bureau, Ministry 
of Labour and Employment, Government of 
India. 
(Website: labourbureau.nic.in) 

 
40 

 
25 

 
30 

 
65 

 
80 

 
ii) 

 
HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD 
 
Commodity Code: 1202000005 (See Note E) 

 
5 

 
3 

 
5 

 
5 

 
5 

 
iii) 

 
WELDING ROD 

Name  of Commodity:  MANUFACTURE OF 
BASIC METALS 
Commodity Code: 1314000000 (See Note E) 

   15  

 
iv) 

 
CEMENT 

Name of Commodity: ORDINARY PORTLAND 
CEMENT 
Commodity Code: 1313050003 (See Note E) 

 20 30   

 
v) 

STEEL 
(Structural  and 
Reinforcement 
Steel) 

Name  of Commodity: MILD  STEEL: LONG 
PRODUCTS 
Commodity Code: 1314040000 (See Note E) 

 25    

vi) All OTHER 
MATERIALS 
(Other than 
Cement 
& Steel) 

Name of Commodity: ALL COMMODITIES 
 
Commodity Code:1000000000 (See Note E) 

40 12 20   

 
Note: A) Cement & Steel:Free Issue (BHEL Scope) 

B) Cement & Steel :In Contractor Scope  
C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 
D) For Composite packages (i.e. Civii+Mechanicai+Eiectrical and/or Cl or Civil+Mechanical or 
Mechanicai+Eiectrical and/or Cl}, the COMPONENT ('K') for various categories shall be as per respective 
packages as above. 
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E) As per the 'MONTHLY WHOLE SALE PRICE INDEX' for the respective Commodity and Type, published 
by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. (Website: 
http://eaindustry.nic.in/home.asp). Revisions in the index or commodity will be re adjusted accordingly. 

 
2.17.3 # 
 
2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional formula in 
respect of the identified COMPONENT ('K') viz LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, 
STEEL, MATERIALS. 

P = K x R x (XN - Xo) 
             Xo 
Where 
P  =Amount  to be paid/recovered due to variation in the Index for Labour, High Speed Diesel Oil, Welding Rod, 
Cement, Steel and Materials 
K  = Percentage COMPONENT ('K') applicable for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and 
Materials 
R=Value of work done for the billing month (Excluding Taxes and Duties if payable extra) 

XN = Revised Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials for the billing month 
under consideration 
Xo = Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as on the Base date 
 
2.17.5   Base date shall be the calendar month of the schedule completion date (i.e. Actual start date+ Scheduled 
Contractual completion period as per Letter of Intent/award and/or work order). 
 
2.17.6  PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. 
However, PVC will be payable for items executed under quantity variation of BOQ items under originally awarded 
contract. 
 
2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the relevant 
websites along with his Bills. 
 
2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along with the 
running bills irrespective of the fact whether any increase/decrease in the index for relevant categories has taken place 
or not. In case there is delay in publication of bulletins (final figure), the provisional values as published can be 
considered for payments and arrears shall be paid/recovered on getting the final values. 
 
2.17.9   PVC shall be applicable only, during the extended period of contract (if any) after the scheduled completion 
period and for the portion of work delayed / backlog for the reasons not attributable to the Contractor. 
 
However total quantum of Price Variation amount payable/recoverable shall be regulated as follows: 
 
i. For the portion of shortfall / backlog not attributable to contractor, PVC shall be worked out on the basis of 

indices applicable for the respective month in which work is done. Base index shall be applicable as defined in 
clause 2.17.5 

 
ii. In case of Force majeure, PVC shall be regulated as per (a) or (b) below: 
 

a) Force majeure is invoked before "base date"/ “revised base date" (as explained below) OR immediately 
after "base date"/ “revised  base date" in continuation (i.e. during the period when PVC is not applicable): 

 
1.  Base date shall be revised: Revised base date =Previous base date+ duration of Force majeure. 
    No PVC will be applicable for the work done till revised base date. 

 
2. PVC will be applicable for the work done after "base date"/ “revised  base date" as the case may be (during 

extended period when delay is not attributable to contractor). PVC shall be worked out on the basis of 
indices applicable for the respective month in which work is done with base index as on "base date"/"revised 
base date" as the case may be. 
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b) Force majeure is invoked after "base date"/ "revised base date" as the case may be (during extended period 

when delay is not attributable to contractor) - 
 

1. PVC shall be applicable for the work done after revocation of force majeure. 
2. PVC for the work done after revocation of force majeure shall be worked out on the basis of indices 

applicable for the respective month in which work is done excluding the effect of change in indices during 
total period of Force majeure(s) invoked after "base date"/ "revised base date" as the case may be. Base 
index shall be taken as on "base date"/ "revised base date" as the case may be. 

 
iii.         The total amount of PVC shall not exceed 15% of the cumulatively executed contract value. Executed contract 

value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items and Extra works except extra 
items due to quantity variation. 

 
 

13. Clause 2.2 of GCC (Law governing the contract and court jurisdiction) stands revised as follows: 
 
"The contract shall be governed by the Law for the time being in force in the Republic of India. Subject to 
Clause 2.21.1 or 2.21.2 of this Contract, the Civil Court having original Civil Jurisdiction at Delhi for PSNR, 
at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in 
regard to all matters in respect of the Contract." 
 

14. Existing Clause 2.21 “ARBITRATION” of GCC has been amended as follows: 
 
 
2.21    ARBITRATION & CONCILIATION 
 
2.21.1 ARBITRATION: 

 
2.21.1.1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable 

settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or 
otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination, 
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in 
relation to interpretation of any provision of the Contract; or. in any manner touching upon the 
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in 
respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration & 
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall contain the particulars 
of all claims to be referred to arbitration in sufficient detail and shall also indicate the monetary 
amount of such claim. The arbitration shall be conducted by a sole arbitrator to be appointed by the 
Head of the BHEL Power Sector Region issuing the Contract within 60 days of receipt of the 
complete Notice. The language of arbitration shall be English. 

 
The Arbitrator shall pass a reasoned award.  

 
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 

modifications or re-enactments thereof and the rules made thereunder as in force from time to time 
shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be Kolkata 
(the place from where the contract is Issued). The Contract shall be governed by and be construed as 
per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding ARBITRATION, the 
principal civil court exercising ordinary civil jurisdiction over the area where the seat of arbitration is 
located shall have exclusive jurisdiction over any DISPUTE to the exclusion of any other court.  

 
2.21.1.2  In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following  

shall be applicable: 
 

In the event of any dispute or difference relating to the interpretation and application of the provisions 
of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port Trusts inter se 
and also between CPSEs and Government Departments/Organizations (excluding disputes 
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concerning Railways, Income Tax, Customs & Excise Departments), such dispute or difference shall 
be taken up by either party for resolution through AMRCD (Administrative Mechanism for Resolution 
of CPSEs Disputes) as mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 
as amended from time to time. 
 

2.21.1.3  The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation  
thereof as per the award/order passed by the Arbitrator. 

 
2.21.1.4  Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, 

the Contractor shall proceed with and continue without hindrance the performance of its 
obligations under this Contract with due diligence and expedition in a professional manner unless 
the dispute inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL. 

 
2.21.2    CONCILIATION: 

 
If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes 
(which term shall mean and include any dispute, difference, question or disagreement arising in 
connection with construction, meaning, operation, effect, interpretation or breach of the 
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties, 
the same may, be referred by either party to Conciliation to be conducted through Independent 
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel 
of Conciliators.   

 
Notes:  
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included 

in the BHEL Panel of Conciliators. 
 

2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to both 
the parties from outside the BHEL Panel of Conciliators. 

 
The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to 
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and 
parcel hereof and shall be as effectual as if set out herein in this GCC. 

 
The Contractor hereby agrees that BHEL may make any amendments or modifications to the 
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it shall 
be bound by such amended or modified provisions of the Procedure 2.3 with effect from the date 
as intimated by BHEL to it. 
 

2.21.3     No Interest payable to Contractor 
 Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances 
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final Bill, 
or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case may 
be, is adjudged to be due from BHEL to Contractor whether under the Contract or otherwise. 

 
15. Clause no. 2.7.2 and 2.7.3 of Volume-IB-GCC shall be revised as follows: 

 

2.7.2.1 To terminate the contract or withdraw portion of work and get it done through other agency, at the 
risk and cost of the contractor after due notice of a period of 14 days’ by BHEL in any of the 
following cases: 

 
i). Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the Contract, 

backlog attributable to contractor including unexecuted portion of work does not appear to be 
executable within balance available period considering its performance of execution. 

ii). Withdrawal from or abandonment of the work by contractor before completion of the work 
as per contract. 
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iii). Non-completion of work by the Contractor within scheduled completion period as per 
Contract or as extended from time to time, for the reasons attributable to the contractor. 

iv). Termination of Contract on account of any other reason (s) attributable to Contractor. 
v). Assignment, transfer, subletting of Contract without BHEL’s written permission. 
vi). Non-compliance to any contractual condition or any other default attributable to Contractor. 

Risk & Cost Amount against Balance Work: 
 

Risk & Cost amount against balance work shall be calculated as follows: Risk 
& Cost Amount= [(A-B) + (A x H/100)] 
Where, 
A= Value of Balance scope of Work (*) as per rates of new contract 
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at the time 

of termination of contract i.e. inclusive of PVC & ORC, if any. 
H = Overhead Factor to be taken as 5 

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero). 

* Balance scope of work (in case of termination of contract): 
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost amount. 
Contract quantities are the quantities as per original contract. If, Contract has been amended, quantities as 
per amended Contract shall be considered as Contract Quantities. 
Items for which total quantities to be executed have exceeded the Contract Quantities based on 
drawings issued to contractor from time to time till issue of Termination letter, then for these items total 
Quantities as per issued drawings would be deemed to be contract quantities. 
Substitute/ extra items whose rates have already been approved would form part of contract quantities for 
this purpose. Substitute/ extra items which have been executed but rates have not been approved, would 
also form part of contract quantities for this purpose and rates of such items shall be determined in line with 
contractual provisions. 
However, increase in quantities on account of additional scope in new tender shall not be considered for 
this purpose. 

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of termination of 
contract, contract quantities pertaining to portion of work withdrawn shall be considered as ‘Balance 
scope of work’ for calculating Risk & Cost amount. 

 
LD against delay in executed work in case of Termination of Contract: 

 

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for the delay 
attributable to contractor. For limiting the maximum value of LD, contract value shall be taken as Executed 
Value of work till termination of contract. 

 
Method for calculation of “LD against delay in executed work in case of termination of contract” is given 
below. 

i).   Let the time period from scheduled date of start of work till termination of contract excluding the period of Hold 
(if any) not attributable to contractor = T1 

ii) Let the value of executed work till the time of termination of contract= X 
iii) Let the Total Executable Value of work for which inputs/fronts were made available to contractor and were 

planned for execution till termination of contract = Y 
iv) Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1 
v) LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable to 

contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor. 
 
2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy 

own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the 
expenses incurred from the dues payable to contractor. Recoveries shall be actual  expenses incurred 
plus 5% overheads or as defined in TCC. 
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2.7.3   Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor 

 

Following sequence shall be applicable for recoveries from contractor: 
a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract. 
b) Demand  notice  for  deposit  of  balance  recovery  amount  shall  be  sent  to  contractor,  if  funds  are 

insufficient to effect complete recovery against dues indicated in (a) above. 
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in 

demand notice, following action shall be taken for balance recovery: 
i) Dues payable to contractor against other contracts in the same Region shall be considered for 

recovery. 
ii) If recovery cannot be made out of dues payable to the contractor as above, balance amount to be 

recovered, shall be informed to other Regions/Units for making recovery from the Unpaid 
Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii) In-case recoveries are not possible with any of the above available options, Legal action shall be 
initiated for recovery against contractor. 

 
16. Clause 2.24 of GCC (Performance Guarantee for Workmanship) 

 
Term "Special Conditions of Contract" appearing in 3rdline of the current clause 2.24.1,is replaced by 
"Technical Conditions of Contract" 
 

17. Clause 4.2.1.7 of Special Condition of Contract (SCC) 
 
At the end of Clause 4.2.1.7 (i.e. after the line "Decision of BHEL shall be final and binding on the contractor") 
following para is to be added 
 
"It is not obligatory on the part of BHEL to provide any tools and tackles or other materials other than those 
specifically agreed to do so by BHEL. However, depending upon the availability, BHEL /BHEL's Customer 
handling equipment and other plants may be made available to the contractor on payment of hire charges as 
fixed, subject to the conditions laid down by BHEL/Customer from time to time. Unless paid in advance, such 
hire charges, if applicable, shall be recovered from contractor's bill / security deposit or any other due 
payment in one installment." 
 

18. Clause 9.61 of SCC (NON-COMPLIANCE) 
 
Under NON-COMPLIANCE, at the end of Clause 9.61 (i.e. after the line "Also the amount will be spent for 
purchasing the safety appliances and supporting the safety activity at site.") following para is to be added: 

 
"In case of any financial deduction made by Customer for lapses of safety other than what is provided above 
or elsewhere in the contract, the same shall be charged on back-to-back basis on the defaulting contractor 
without prejudice to any other right spelt anywhere in the tender / contract" 
 

19. Clause 2.15 of GCC (EXTRA WORKS) 
 

Existing Clause 2.15.5 of GCC stands revised as follows: 
 
“After eligibility of extra works is established and finally accepted by BHEL engineer/designer, payment 
will be released on competent authority's approval at the following rate. 
 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour  rate, 
including overtime if any, supervision, use of tools and tackles and other site expenses and incidentals,  
consumables for carrying out any major rework/ repairs/ rectification/ modification/ fabrication as certified 
by site as may arise during the course of erection, testing, commissioning or extra works arising out of 
transit, storage and erection damages, payment, if found due will be at Rs 108/- per man hour.” 
 

20. Clause 9.1 & 9.2 to 9.62 of SCC (HSE & OHSAS Obligations) 
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Cl. no. 9.0  No change 
Cl. no. 9.1 HSE (Health, safety & Environment): 

Contractor will comply with HSE (Health, safety & Environment) requirements of BHEL 
as per “HSE Plan for Site Operations by Sub-contractors” (Document no. HSEP:14, 
Rev.00) attached with this tender. 

Cl. no. 9.2 to 9.62 Deleted 
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Annexure -B 

                    Terms & Conditions of Reverse Auction 
 
Against this enquiry for the subject item/ system with detailed scope of supply/service as per tender specifications, 
BHEL shall be resorting to “REVERSE AUCTION PROCEDURE” i.e., ON LINE BIDDING (THROUGH A SERVICE 
PROVIDER). The philosophy followed for reverse auction shall be English Reverse (No ties). 
 

1. For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to 
participate. 
 

2. Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered as initial bids 
of bidders in RA.  

 
3.  BHEL will engage the services of a service provider who will provide all necessary training and assistance before 

commencement of on line bidding on internet. 
 

4.  In case of reverse auction, BHEL will inform the bidders the details of Service Provider to enable them to   
contact & get trained for participation in the reverse auction.  

 

5.   Business rules like event date, time, bid decrement, extension etc. also will be communicated through service 
provider for compliance. 

 

6.   Bidders have to fax /e-mail the Compliance form (annexure III) before start of Reverse auction. Without this, the 
bidder will not be eligible to participate in the event. 

 

7.   In line with the NIT terms, BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help to arrive at 
“Total Cost to BHEL” which is inclusive of all cost elements in line with terms & conditions of the tender for each 
of the bidder to enable them to fill-in the price and keep it ready for keying in during the Auction. 

 

8.  Reverse auction will be conducted on scheduled date & time. 
 

9.  At the end of Reverse Auction event, the lowest bidder value will be known on auction portal. 
 

10.   The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for price breakup including that 
of line items, if required, (Annexure IV) as provided on case-to-case basis to Service provider within two working 
days of Auction without fail. 

 
 

 11.    Bidders shall be required to read the “Terms and Conditions” section of the auctions site of Service provider, using 
the Login IDs and passwords given to them by the service provider before reverse auction event. Bidders should 
acquaint themselves of the “Business Rules of Reverse Auction‟, which will be communicated before the Reverse 
Auction.  

 

12.   If the Bidder or any of his representatives are found to be involved in Price manipulation/ cartel formation of 
any kind, directly or indirectly by communicating with other bidders, action as per extant BHEL guidelines, shall 
be initiated by BHEL and the results of the RA scrapped/ aborted. 
 

13.   The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any other party. 
 

14. In case of more than four techno commercially qualified bidders, H1 bidder (whose quote is highest in sealed 
envelope price bid) shall not be allowed to participate in RA. However, there will be no H1 removal in case H1 
happens to be MSE or qualifying under PPP-MII, Order 2017 irrespective of the number of bidders qualifying 
techno-commercially. In case of multiple H1 bidders, all H1 bidders (excluding MSEs and bidders qualifying under 
PPP-MII, Order 2017) shall be removed provided minimum three bidders remain in fray, else no H1 removal.  
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Annexure -C 

 
Certificate by Chartered Accountant on letter head 

(applicable upto 31st March’2021 in line with MSME notification no. S.O. 2119 (E), dated 26th June’2020) 

This is to Certify that M/S  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , 
(hereinafter referred to as 'company') having its registered office at …………………………………………………… 
 ..............................................................................  i s  r eg i s te red  under  MSMED Ac t  2006 ,  (En t repreneur  
Memorandum No (Part—II)/ Udyam Registration Certificate No. 
……………………………………………………………………………………… dtd: ……………………………………., 
Category:  ................................................................................ (Micro/Small/Medium)). (Copy enclosed). 

Further verified from the Books of Accounts that the investment of the company as per the latest 
audited financial year………………. as per MSMED Act 2006 is as follows: 

1.  For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost excluding land and 
building and the items specified by the Ministry of Small Scale Industries vide its notification No. S.O.1722(E) dated October 
5, 2006: 
Rs ..................................... Lacs 

2. For Service Enterprises: Investment in equipment (original cost excluding land and building and furniture, fittings 
and other items not directly related to the service rendered or as may be notified under the MSMED Act, 2006: 

Rs ..................................... Lacs 

3. For Enterprises (having EM-II Certificate/ valid NSIC Certificate or Udyog Aadhar Memorandum): Investment in plant 
and machinery or equipment is Rs…………………… Lacs and turnover is Rs. …………………………. Lacs (as notified in 
MSME notification no. S.O. 2119 (E) dated 26.06.2020) 

4. For Enterprises (having EM-II Certificate/ valid NSIC Certificate or Udyog Aadhar Memorandum): Investment in plant 
and machinery or equipment is Rs…………………… Lacs and turnover is Rs. …………………………. Lacs (as notified in 
MSME notification no. S.O. 2119 (E) dated 26.06.2020) 

(Strike off whichever is not applicable) 

 
 T h e  a b o v e  i n v e s t m e n t  o f  R s  . . . . . . . . . . . . . . . . . . . . . .  … … … … L a c s  i s  w i t h i n  p e r m i s s i b l e  l i m i t  o f  
Rs ............................... Lacs for  ........................................... Micro / Small/ Medium (Strike off which is not applicable) 
Category under MSMED Act 2006. 

Or 
The enterprise has been graduated upward from its original category (micro/small/medium) (strike off which is not 

applicable), the enterprise shall maintain its prevailing status till expiry of one year from the close of year of 
registration, as notified vide S.O. No. 2119 (E) dated 26.06.2020 published in the gazette notification dated 
26.06.2020 by Ministry of MSME. 

Or 
The enterprise has been reverse-graduated from its original category (micro/small/medium) (strike off which is not 

applicable), the enterprise will continue in its present category till the closure of the financial year and it will be 
given the benefit of the changed status only with effect from 1st April of the financial year following the year in 
which such change took place, as notified vide S.O. No. 2119 (E) dated 26.06.2020 published in the gazette 
notification dated 26.06.2020 by Ministry of MSME. 
Date:  

 
(Signature) 
 
Name: 
Membership Number: 
Seal of the Chartered Accountant 
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Annexure –E 

 
Guidelines/ rules for Bank Guarantee submission by Foreign vendor 

 
As per tender provision Bank Guarantees shall be furnished by the contractor from scheduled Banks/ Public 
Financial Institutions in line with the following guidelines/rules for acceptance of the BG: 
 

I.  In case of Bank Guarantees submitted by the Foreign Vendors- 
 

a) From Nationalized/ Public sector/ Private Sector/ Foreign Banks (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be 
enforceable in the town/city or at nearest branch where the unit is located i,e. Demand can 
be presented at the Branch Located in the town / city or at nearest branch where the unit is 
located. 

b) From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of 
the Vendor country’s Bank) 

b.1) In such cases, Bank Guarantee issued by any of the Consortium Banks only will be 
accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for 
issuance of Counter – Guarantee by Foreign Bank in favour of the Indian Bank (BHEL’s 
Consortium Bank )(List of BHEL’s Consortium Bank is given below). It is advisable that all 
charges for issuance of Bank Guarantee/ counter- Guarantee should be borne by the 
Foreign Vendor.  

 b.2)  In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 
Bank, the same is acceptable. However, the procedure at sl.no. b.1 will required to be 
followed. 

b.3) The BG issued may preferably be subject to Uniform Rules for Demand Guarantees 
(URDG) 758 (as amended from time to time).  

b.4) The BG should clearly specify that the demand or other document can be presented in 
electronic form. 

 
II. Currency of BG shall be the currency indicated in the Letter of Intent (LOI). 

 
 

List of Consortium Banks 
 Nationalised Bank  Nationalised Bank  Foreign bank 
1 Allahabad bank 13 State Bank of Hyderabad 21 CITI Bank N.A 
2 Andhra bank 14 Syndicate Bank 22 Deutsche Bank AG 
3 

Bank of Baroda 
15 

State Bank of Travancore 
23 The Hongkong and Shanghai Banking 

Corporation Limited 
4 Canara Bank 16 UCO Bank 24 Standard Chartered Bank 
5 Corporation bank 17 Union Bank of India 25 J P Morgan 
6 Central bank 18 United Bank of India  Private bank 
7 Indian Bank 19 Vijaya Bank 26 Axis Bank 
8 Indian Oversea Bank  27 The Federal Bank Limited 
9 Oriental bank of 

Commerce 
 

Public Sector  Banks 
28 

HDFC 
10 Punjab National 

Bank 
20 

IDBI 
29 

Kotak Mahindra Bank 
11 Punjab & Sindh Bank  30 ICICI 
12 State Bank of India  31 Indusind Bank 
  32 Yes Bank 
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ANNEXURE-F 
 
 
 

UNDERTAKING 
 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
 
Dear Sir/Madam, 
 
Sub: DECLARATION REGARDING INSOLVENCY/ LIQUIDATION/ BANKRUPTCY PROCEEDINGS  
 
Ref: NIT/Tender Specification No:  
 
 

I/We, _______________________________________________________________________________________ 

declare that, I/We am/are not under insolvency resolution process or liquidation or Bankruptcy Code Proceedings 

(IBC) as on date, by NCLT or any adjudicating authority/authorities, which will render us ineligible for participation in 

this tender. 

 
 
 

Sign. of the AUTHORISED SIGNATORY 
(With Name, Designation and Company seal) 

 
 
Place: 
Date: 
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Annexure- CPP-GST/I 
Please arrange to submit this filled‐up format along with Tender 

Name of the Company    

Address of Company*    

Company Registration Number*     

Name of Partners / Directors    

     

     

ALL THE STATES WHERE BIDDER HAS A PLACE OF 
BUSINESS*   

ALL ADDRESS OF VENDOR MENTIONING THEIR PIN AS 
PER THE LATEST GST REGISTRATION*    

GSTN OF ALL THE ABOVE NOTED PLACES OF VENDOR*    

     

     

     

     

Bidder Type: Indian/ Foreign*    

City*    

State*    

Country*    

Postal Code*    

PAN/TAN Number*     

Company's Establishment Year    

Company's Nature of Business*    

Company's Legal Status* {limited /undertaking/joint 
venture/partnership/other}    

Company Category* {micro unit as per MSME/small 
unit as per MSME/medium unit as per MSME/ UAN as 
per Udyog Aadhaar Memorandum/ Udyam 
Registration Certificate / Ancillary unit/project affected 
person of this company/ssi/ other} 
 
Relevant documents to be submitted as applicable.    

Enter Company's Contact Person Details    

Title(Mr. / Mrs. / Ms. / Dr. / Shri)*    

Contact Name*    

Date Of Birth*     

Correspondence Email* 

  
(Correspondence Email ID can be same 

as your Login ID. All the mail correspondence 

will be sent only to the Correspondence Email ID.) 

Designation    

Phone*    

Fax*    

Mobile*    
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Form-2 (Format for local content) 
(Only for Indian bidders) 

 

 

 
DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH  

REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED 04TH JUNE, 2020 
AND SUBSEQUENT ORDER(S) 

(To be typed and submitted in the Letter Head of the statutory auditor or cost auditor of the company (in the case of companies) 
or a practising cost accountant or practicing chartered accountant (in respect of suppliers other than companies) 

---------------------------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
Dear Sir, 

Sub: Declaration reg. minimum local content in line with Public Procurement (Preference to Make in India), Order 
2017-Revision, dated 04th June, 2020 and subsequent order(s). 

Ref : 1) NIT/Tender Specification No: …………………………, 
         2) All other pertinent issues till date 
 
We hereby certify that the items/works/services offered by……………………………………… (specify the name of the 
organization here) has a local content of _______ % and this meets the local content requirement for ‘Class-I local 
supplier’ / ‘Class II local supplier’ ** as defined in Public Procurement (Preference to Make in India), Order 2017-
Revision dated 04.06.2020 issued by DPIIT and subsequent order(s). 
The details of the location(s) at which the local value addition is made are as follows: 
1.   ______________   2. ______________ 
3.   ______________   4. ______________ 
… 
… 
… 
Thanking you, 
Yours faithfully, 

 
 

                                                                               (Signature, Date & Seal of Authorized Signatory of Statutory                  
                                                                             Auditor/Cost Auditor/ practicing Cost Accountant/practicing      

            Chartered Accountant) 
 
 
 
 

** - Strike out whichever is not applicable. 

Note:  
1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be submitted along with 

the techno-commercial offer.  
2. In the event of false declaration, actions as per the above order and as per BHEL Guidelines shall be initiated 

against the bidder. 
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FORM – 3 
 

DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 144 (xi) OF GFR 2017 
 (To be submitted in the bidder’s letter head) 

 
---------------------------------------------------------------------------------------------------------------------------------------------- 

To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
Dear Sir, 
 
Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 2017 
   
Ref : 1) NIT/Tender Specification No: …………………………, 
         2) All other pertinent issues till date 
 
I have read the clause regarding restrictions on procurement from a bidder of a country which shares a land border 
with India and on sub-contracting to contractors from such countries. I certify that ________________ (specify the 
name of the organization here), is not from such a country / has been registered with the Competent Authority (attach 
valid registration by the Competent Authority, i.e., the Registration Committee constituted by the Dept. for Promotion of 
Industry and Internal Trade (DPIIT)); and will not sub-contract any work to a contractor from such countries unless 
such contractor is registered with the Competent Authority. (attach relevant valid registration, if applicable)  
 
I hereby certify that we fulfil all requirements in this regard and is eligible to be considered. 
 
 
Thanking you, 
Yours faithfully, 

 
 
 

(Signature, Date & Seal of  
Authorized Signatory of the Bidder) 

 
 

Note: Bidders to note that in case above certification given by a bidder, whose bid is accepted, is found to be false, then 
this would be a ground for immediate termination and for taking further action in accordance with law and as per 
BHEL guidelines. 
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FORM NO. 10F 

[See sub-rule (1) of rule 21AB] 

Information to be provided under sub-section (5) of section 90 or sub-section (5) of 

section 90A of the Income-tax Act, 1961 

 

I_____________________________ *son/daughter of Shri. _______________________in the 

capacity of ___________________________ (designation) do provide the following 

information, relevant to the previous year________________________ *in my case/in the case 

of______________________ for the purposes of sub-section (5) of * section 90/section 90A:- 

 
SI.No. Nature of information Details# 

  
(i) Status (individual; company, firm etc.) of the assessee    

  
(ii) Permanent Account Number (PAN) of the assessee if 

allotted  
  

  

(iii) Nationality (in the case of an individual) or Country or 

specified territory of incorporation or registration (in the 

case of others)  

  

  

(iv) Assessee's tax identification number in the country or 

specified territory of residence and if there is no such 

number, then, a unique number on the basis of which the 

person is identified by the Government of the country or 

the specified territory of which the assessee claims to be a 

resident  

  

  

(v) Period for which the residential status as mentioned in the 

certificate referred to in sub-section (4) of section 90 or 

sub-section (4) of section 90A is applicable  

  

  

(vi) Address of the assessee in the country or territory outside 

India during the period for which the certificate, 

mentioned in (v) above, is applicable  

  

2.  I have obtained a certificate referred to in sub-section (4) of section 90 of sub-section (4) 

of section 90A from the Government of______________________(name of country or specified 

territory outside India). 

 

Signature: ____________________________________________________________________ 

Name: _______________________________________________________________________ 

Address: _____________________________________________________________________ 

Permanent Account Number: ____________________________________________________ 
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Verification 

 

I_____________________________ do hereby declare that to the best of my knowledge 

and belief what is stated above is correct complete and is truly stated. 

 

Verified today the _______________________ day of__________________________ 

  

 

 

__________________________________________ 

Signature of the person providing the information 

 

Place: __________________________________  

 

Notes: 

1. *Delete whichever is not applicable. 

2. #Write N.A. if the relevant information forms part of the certificate referred to in sub-

section (4) of section 90 or sub-section (4) of section 90A. 
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ANNEXURE B 
UNDERTAKING 

(To be submitted in the company's letter head) 
 

 
 
 
THIS UNDERTAKING (“Undertaking”) executed at (Location) on this (Date) by: 
 
 
1. (Company Name), registered office at __________________,  

 
 

IN FAVOUR OF  
 
2. Bharat Heavy Electricals Limited, a company incorporated under the company Act, 

1956 of India having its registered office at BHEL House, Siri Fort, New Delhi-110049 
and Power Sector Eastern Region Office at DJ-9/1, Sector-II, Saltlake City, Kolkata-
700091, India. 
 

 
1.   UNDERTAKING  
1.1 We hereby confirm that we are not a black listed company/organization by EXIM Bank 

of India as on the latest due date of bid submission.  
1.2 During scrutiny if it is found otherwise w.r.t. undertaking furnished above, BHEL shall 

have right to cancel our bid for further evaluation. 
 

 
 
 
Signed & Delivered on behalf of 
 
 
(Company Name):  
Official Representative:- 
Designation:- 
Date:- 
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ANNEXURE‐C 

 

ON BIDDER’S LETTER HEAD 

Certificate of Declaration for Confirming the Knowledge of Site Conditions, Laws and Regulations  

 

We, _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ hereby declare and confirm that we 

have visited the project site under the subject namely Project Site of 2 x 660 MW MAITREE SUPER 

THERMAL POWER PROJECT which  is  located  in Moithara Village, Rampal Upazila, Bagerhat District, 

Bangladesh  and acquired full knowledge and information about the site condition, wages structure, 

industrial climate and total work involved.  

 

We  confirm  to  agree  and  acknowledge  that  we  are  fully  aware  of  all  the  Applicable  Laws  and 

Regulations applicable in Project Site in Bangladesh including the Bangladesh Labour Act 2006 and the 

Bangladesh  Labour Rules 2015. We  further  confirm  to ensure our  respective employees,  servants, 

consultants and agents abide by the all Applicable Laws (i) relating to the performance of the Work (ii) 

by all rules and regulation of those Governmental Authorities who have control or jurisdiction over the 

Site or the countries where we may reside or perform work, directly or indirectly under this Contract 

(including  the  timely payment of any or  all  fees, assessments or other  governmental  charges and 

registrations  with  relevant  agencies  or  other  Governmental  Authorities  required  in  connection 

therewith) and (iii) with the terms and conditions of any Authorizations. 

 

We further confirm that the above information is true and correct and we will not raise any claim of 

any nature due to lack of knowledge of site conditions and Laws and Regulations.  

                 

 

                                                                                                                          Bidder’s Name and Address  

 

                                                                                                                      (Signature of the Bidder’s with Seal)  

 

Place :                   

Dated : 
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Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, 
HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT Motors, various Panels, DG 

Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 
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CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 
 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 
iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity 

pact shall be issued as part of the Tender documents and shall be returned by the bidder along 
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs 
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be 
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary 
qualification. 

 
1.2. SUBMISSION OF TENDERS 

 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as  per instructions in the NIT 
 
1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / 

by COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no 
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received 
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be 
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered 
as per terms of NIT. 
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1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as 

specified in the NIT, in the presence of such of those tenderers or their authorised representatives 
who may be present 
 

1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 
of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL’s decision in this regard shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates 

shall be entered in figures as well as in words.    For the purpose of the tenders, the metric system 
of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing  and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1   Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to 

Reverse Auction, if there are differences between the rates given by the tenderer in words and 
figures or in amount worked out by him, the following procedure for evaluation and award shall be 
followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and in words, the 
amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be 
arrived at. However the overall price remaining the same as quoted originally, the rates for all the 
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to 
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)’’.  

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’ 
to ‘iv’ above. 

 
1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 
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the work as per overall price offered by him during the Reverse Auction process. In case of 
omission of rates, the  procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered 

iii) .Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL  
shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt 
of India shall not be considered. 

 
1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre 
Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only 
labour+consumables without T&P, then the responsibility of execution is assigned to the first 
agency and not to the agency who has executed only as labour supply contractor. Further,  BHEL 
reserves the right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by  private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for 
further proofs including submission of TDS certificates for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid 

opening or through electronic Reverse Auction, at the discretion of BHEL 
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 

due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender 
 

 
1.7. DATA TO BE ENCLOSED  
 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
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information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual 
other than the sole proprietor 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM  
The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a. Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b. Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORISATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the 
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall 
be submitted along with the tenders 
 

1.9 EARNEST MONEY DEPOSIT  
1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in 

the manner described herein.  

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special 
Conditions of Contract / NIT  

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in 
favour of ‘Bharat Heavy Electricals Limited’ and payable at Regional HQ issuing the tender. 

iii) No other form of EMD remittance shall be acceptable to BHEL 
iv) Bidder may opt to deposit “One Time EMD” of Rs. 2.0  lakhs (Rupees Two lakhs only) with 

BHEL:Power Sector Region HQ issuing the tender, which will enable them to participate in all the 
future tender enquiries in respect of Erection and Commissioning services issued from the 
respective office. Interested bidders may clearly send their consent for converting the present EMD 
into a “One Time EMD” in their offer.  
 Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the 

date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three 
years will not be allowed to submit ‘One Time EMD’ again. 

v) Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from 
submission of EMD for this tender.  However a copy of ‘One Time EMD’ certificate issued by BHEL  
Regional HQ issuing the tender shall be enclosed along with the offer. 

  
 

1.9.2       EMD by the bidder will be forfeited as per Tender Documents if 
 

i) After opening the tender, the bidder revokes his tender within the validity period or increases his 
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earlier quoted rates. 

ii) The bidder does not commence the work within the period as per LOI/Contract. In case the LOI / 
contract is silent in this regard then within 15 days after award of contract. 

 
1.9.3    EMD shall not carry any interest. 
 
1.9.4    In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 

time after acceptance of award by successful tenderer. 
 

1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security 

Deposit for satisfactory completion of work, as per the rates given below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  
upto Rs.50 lakhs 

1 lakh + 7.5% of the Contract Value  
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value  
exceeding   Rs. 50 lakhs. 

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 
1.10.3 Security Deposit may be furnished in any one of the following forms  

 
i)   Cash (as permissible under the Income Tax Act) 
ii)  Pay Order / Demand Draft in favour of BHEL. 
iii) Local cheques of scheduled banks, subject to realization. 
iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of Contractor furnishing the security and duly pledged in 
favour of BHEL and discharged on the back). 

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats  

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back.  

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such 
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before 
start of the work and the balance 50% may be recovered from the running bills. 

viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security 
Deposit excepting for such bidders who have remitted One Time EMD.  

 
NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith. 
 

1.10.4 The Security Deposit shall not carry any interest. 
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1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security 

Deposit shall be correspondingly enhanced / reduced as given below:  
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the 

lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the 
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in 
proportion. 

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager 
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced 
Security Deposit  value can only be considered after taking into account the adequacy of the 
securities held by BHEL to meet  the liabilities of the contractor for the contract, and the 
performance of the contract in general. In such cases, the revised value of Security Deposit 
shall be worked out only after execution of not less than the lower limit of the revised scope 
of work/contract value as per quantity variation clause, and as certified by Construction 
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

 
iv) Contract value for the purpose of operating the reduced/increased value of Security Deposit due to 

Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra 
works done on manday rates. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by 
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL 

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 

the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 

1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 

 
 
1.12 BANK GUARANTEES 

 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall 
be complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act.  

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of  BHEL Site Engineer / 
Construction Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of the 
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Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not 
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to the Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment  in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.  
 

1.13  VALIDITY OF OFFER 
  

  The rates in the Tender shall be kept open for acceptance for a minimum period of SIX 
MONTHS from  latest due date of offer submission (including extension, if any) .  In case BHEL 
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to 
cancellation or withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 
  

The successful tenderer’s responsibility under this contract commences from the date of issue of 
the Letter of Intent by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified 
acceptance to the Letter of Intent/Award within the period stipulated therein. 
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any 
case before releasing the first  running bill.  The contract agreement shall be signed by a person 
duly authorized/empowered by the tenderer. The expenses for preparation of agreement 
document shall be borne by BHEL 

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 
  
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest 

tender or any tender and reserves to itself full rights for the following without assigning any 
reasons whatsoever:- 
 

a. To reject any or all of the tenders. 
 
b. To split up the work amongst two or more tenderers as per NIT 
 
c. To award the work in part if specified in NIT 

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 
specified or defective or have been materially altered or not in accordance with the tender 
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conditions, specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with 
BHEL,  or  tenderer under suspension (hold/banning /delisted )  by any unit / region / division of 
BHEL  or  tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are 
overloaded and may not be in a position to execute this job as per the required schedule in line 
with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.  
 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm 
expires after the submission of tender or after the acceptance of the tender, BHEL may then 
cancel such tender at their discretion, unless the firm retains its character. 
 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract.  They may, however, recognise such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 
 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to 
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 
 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 
offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole 
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security 
Deposit. 
 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL’s Construction Manager/Site 
Incharge.  The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened 
price bids and late tenders shall be returned to the bidders 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12  BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 
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CHAPTER-2 
2.1     DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires  
 

i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting 
the Tender),  a company registered under Indian Companies Act 1956, with its Registered Office 
at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters 
with which these persons are concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the 
respective Power Sector Region. 

 
iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General 

Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of 
the Executive Director  or General Manager (Incharge) or General Manager of BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the respective Power Sector Regions.  

 
v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 

services are to be performed as per the specification of this Tender. 
 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 
vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 

shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 
 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of 
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical 
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments 
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL.  Any conditions or 
terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement. 

 
ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 

‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 
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x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, Site 
information, etc and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 
xi) “LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the 

tender has been accepted in accordance with provisions contained in the letter.  The responsibility 
of the contractor commences from the date of issue of this letter and all terms and conditions of 
the contract are applicable from this date. 

 
xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 

Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 
xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 

contract. 
 
xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 

components of the plant covered by the contract. 
 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 
xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 

BHEL. 
 
xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 

consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 
xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 

vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 
xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 

reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

 
xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
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xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 

twenty four (24) hours each. A week shall mean continuous period of seven (7) days. 
 
xxii) “COMMISSIONING” shall mean the synchronisation  testing and achieving functional  

operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and  Equipment with associated system is 
ready  for taking into service.  

 
xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 

electronically transmitted messages, under the signature or seal or transmittal of BHEL.  
 
xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 

execution, completion, maintenance of the work. 
xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 

LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tenderl  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor 

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work  
after demobilization. 

2.2        LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
  

The contract shall be governed by the Law for the time being in force in the Republic of India.  The  
Civil Court having original Civil Jurisdiction at Delhi  for PSNR, at Kolkata  for  PSER, at Nagpur 
for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in regard to all claims 
in respect of the Contract. No other Civil Court  shall have jurisdiction in case of any dispute, 
under this contract 

 
2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by  Registered Post / Speed Post  to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
 

2.3.2 Service of notice on BHEL 
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Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  

 
 

2.4 USE OF LAND 
  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 

 
2.5        COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent from 

BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor  fails to start the work within stipulated time as per LOI or as  intimated by 
BHEL, then BHEL at its sole  discretion will have the right to cancel the contract.  The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall  be  made  by  e mode only, unless otherwise  found  

operationally  difficult  for reasons  to  be  recorded  in  writing                                                                 
. 

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work out 

the financial value.  These will be entered in Measurement Book and signed by both the parties. 
Payment shall be made by BHEL after effecting the recoveries due from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that  portion of  work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
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2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 

full or in part, the expenses towards such re measurements  shall be borne by the contractor 
unless such  re measurements  are  warranted  solely for reasons not attributable to contractor. 

 
2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured.   Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL.  The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  

2.7 RIGHTS OF BHEL 
 BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 

  
2.7.2 To terminate the contract or get any part of the work done through other agency or deploy BHEL’s 

own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a 
period of two weeks by BHEL,  in the event of:-    

 
i) Contractor’s continued poor progress 
ii) Withdrawal from or abandonment of the work before completion of the work 
iii) Contractor’s inability to progress the work for completion as stipulated in the contract 
iv) Poor quality of work 
v) Corrupt act of Contractor 
vi) Insolvency of the Contractor 
vii) Persistent disregard to the instructions of BHEL 
viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission 
ix) Non fulfillment of any contractual obligations 
x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the 

job as per required schedule 
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2.7.3 To meet  the expenses including BHEL overheads on the differential cost at  5%, over and above 
the Liquidated damages/penalties arising out of “Risk & Cost” as explained above under Sl.No. 
2.7.2. BHEL shall recover the amount  from any money due from Contractor, or  from any money 
due to the Contractor including Security Deposit, or by forfeiting any T&P or material of the 
contractor under this contract or any other contract of BHEL or by any other means or any 
combination thereof 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work 
executed in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.  

  
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in 

any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure 
to fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with 
interest as defined elsewhere in the GCC. 
 

2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee uninterrupted 
work due to conditions beyond their control. The Contractor will not be normally entitled for any 
compensation/extra payment on this account unless otherwise specified elsewhere in the contract. 
 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile 
works cannot be executed and there is no possibility of commencement of work for a period of not 
less than two months, due to reasons not attributable to the contractor and other than Force 
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re 
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually 
agreed.  ORC in such cases shall not be applicable for the period between the period of 
demobilization and re mobilisation. The duration of contract/time extension shall accordingly get 
modified suitably. In case of any conflict, BHEL decision in this regard shall be final and binding on 
the contractor.  
 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to 
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider 
contractor’s request to short close the contract in following cases: 
 

a) The balance works (including but not limited to Trial Operation, PG Test, etc)  are minor vis a vis 
the scope of work envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no significant work is expected in next 6 
months (example in Hydro projects or in projects where work has stopped due to reasons beyond 
the control of BHEL) 

c) The balance works cannot be done within a reasonable period of time as they are dependent on 
unit shutdown or on other facilities of customer or any other reasons not attributable to the 
contractor 

 
 At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work ( or estimated value of services to be provided for carrying out milestone/stage payments like 
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Trial Operation/PG Test,  etc) as mutually agreed, shall  however be reduced from the final contract 
value.  
 

2.7.9 LIQUIDATED DAMAGES/PENALTY 
 If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of 
delay shall be the delay attributable to the Contractor for the completion of work as per contract. 
Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra Works 
executed on Manday rate basis, Supplementary/Additional  Items and PVC.  
 
 
 
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 

  
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 

  
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 

being executed. 
 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations etc. such as Payment of Wages Act, Minimum Wages Act, Workmen Compensation 
Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, Employees State 
Insurance Scheme, Contract Labour (Regulation and Abolition) Act 1970, Payment of Bonus & 
Gratuity Act and other Acts, Rules and Regulations for labour as may be enacted by the 
Government during the tenure of the Contract and having force or jurisdiction at Site. The 
Contractor shall also give to the local Governing Body, Police and other relevant Authorities all 
such notices as may be required by the Law. 

 
2.8.4 The contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition Act, 1970)as required from the concerned Authorities based on the certificate (Form-V) 
issued by the Principal Employer/Customer 

 
2.8.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,  royalties, 

commission or other charges which may be leviable on account of his operations in executing the 
contract.   

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 
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all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the  
Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as 
may be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract 

 
2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
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under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 

 
2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 

such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 

 
2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 
 

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL or their Client whichever is earlier. 

 
2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 

excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly 
 

2.8.22  The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  
executing day-to-day work. Upon completion of work, the contractor shall remove from the  vicinity 
of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  deposit  
them  in  places specified by the Engineer.  The contractor will also demolish all the hutments, 
sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  the  event  of  his  
failure to do so, the same will be arranged to be done by the Engineer and the expenses 
recovered from the contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial  and  workman  like  manner in the 

stipulated time. Accuracy of work and timely  execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
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replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
reserve the right to recover the loss from the contractor. 

 
2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
2.9.1 A detailed plan/programme for completion of the contractual scope of work as per the time 

schedule given in the contract shall be jointly agreed between BHEL and Contractor, before 
commencement of work . The above programme shall be supported by monthwise deployment of 
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis a vis this  jointly agreed programme. The Contractor shall submit 
periodical progress reports (Daily/Weekly/Monthly)  and other reports/information including 
manpower, consumables, T&P mobilization etc as desired by BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 
as above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats. 
Manpower, T&P and consumable reports as per prescribed formats shall be submitted by 
contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
 

2.9.4 Performance of the Contractor shall be assessed  as per prescribed formats and shall form the 
basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also for  ‘Assessment of 
Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL reserves the right to revise 
the evaluation formats during the course of execution of the works 

  
2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers 
2.10.2 The entire work shall be completed by the contractor within the time schedule or within such 

extended periods of time as may be allowed by BHEL under clause 2.11 
2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period,   

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract.  

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of months 
of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this 
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to 
the contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous 
extension shall be worked out similarly. 

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   

 
2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the 

period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by the 
contractor as per specified format. Review of the programme and record of shortfall shall be done 
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every month of  the ‘Time extension’ period in the same manner as is done for the regular contract 
period.  
 

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually 
agreed program 
 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and 
(iii) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The 
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period 
between the scheduled date of completion and the actual date of completion of contract. LD shall 
be imposed/levied for the portion of time extensions attributable to contractor and recoverable from 
the dues payable to the contractor.   

 
2.12 OVERRUN COMPENSATION 
2.12.1 Over Run Compensation (ORC) is payable for works done during the extension period, by way of 

rate revisions for periods beyond original contract period subject to the following terms and 
conditions.  

2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions beyond 
original contract period. For the next twelve months of further extensions if any, rates shall be 
increased as above by 10% over the previous twelve months, and similarly for each subsequent 
twelve months extension.   

2.12.3 The amount of increase payable per month due to rate revisions is subject to a minimum of Rs 
1,00,000/- per month and a maximum of Rs 10,00,000/- per month. 

2.12.4 Should there be any ‘Time extension’ for reasons attributable only to the contractor, then the work 
shall be executed by the contractor at the rates applicable for the period the work was planned 

2.12.5 Payment of ORC shall be regulated as follows: 
i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog  

attributable to BHEL.  
ii) 50% of the compensation as per clause 2.12.3 is allocated for deployment of resources 

agreed as per the joint programme drawn vide 2.11.4. Payment shall however be based on  
the actual deployment of resources for the month as certified by BHEL, as per weightages 
assigned therein  

iii) 50% of the compensation as per clause 2.12.3, is allocated for achieving of planned 
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on pro 
rata basis for actual achieved quantities  

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value as 
certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 
Supplementary/Additional Items and Extra Works done on Manday rate basis 

2.12.6 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of backlog 
attributable to the contractor. Such works shall be executed at the rates applicable for the period 
the work was planned 

 

 
2.13 INTEREST BEARING RECOVERABLE ADVANCES 
2.13.1 Normally no advance is payable to the contractor. However, advance payment in exceptional 

circumstances shall be interest bearing and secured through a Bank Guarantee and shall be 
limited to a maximum of 5% of contract value. This ‘Interest Bearing Recoverable Advance’ shall be 
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payable in not less than two installments with any of the installment not exceeding 60% of the total 
eligible advance. 

 
2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered to 

approve proposals for payment of additional interim interest bearing advance against Bank 
Guarantee, for resource augmentation towards expediting work for project implementation.  
 

2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% of the 
advance so as to enable recovery of not only principle amount but also the interest portion, if so 
required. 
 

2.13.4 Contractor shall establish the utilization of advance drawn before the release of next installment. 
 

2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be  at the sole discretion of 
BHEL and shall not be a subject matter of arbitration.  
 

2.13.6 The rate of interest applicable for the above advances shall be the prime lending rate of State Bank 
of India prevailing at the time of disbursement of the advance + 2%,  and such rate will remain fixed 
till the total advance amount is recovered 
 

2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of 
time. Recovery of advances shall be made progressively from each Running Bill such that the 
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing 
reaches 80% of contract value. 

 
2.13.8 Recovery rate per month shall be the sum of: 

a. Not less than 10% of Running Bill amount 
b. Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 
 

2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall 
be valid for at least one year or the recovery duration or the balance contract period which ever is 
later. In case the recovery of dues does not get completed within the aforesaid BG period, the 
contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining 
recovery period.  

 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement 
 

2.14 QUANTITY VARIATION 
2.14.1 The quoted rates shall remain firm irrespective of any variations in the individual quantities. No 

compensation becomes payable in case the variation of the final executed contract value is within 
the limits of Plus (+) or Minus (-) 15%  of awarded contract value  

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in clause 
above, shall be as follows: 

i) In case the finally executed contract value reduces below the lower limit of Contract Value due 
to quantity variation specified above, the contractor will be eligible for compensation @ 15% of 
the difference between the lower limit of the contract value and the actual executed value. 

ii) In case the finally executed contract value increases above the upper limit of Contract Value 
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due to quantity variation specified above, there will be no revision in the rates  within the 
contract period. 

 
 

2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the 

fault of the contractor, or needed due to any change in deviation from drawings and design of 
equipments, operation/maintenance requirements, mismatching, or due to damages in transit, 
storage and erection/commissioning, and other allied works which are not very specifically 
indicated in the drawings, but are found essential for satisfactory completion of the work, will be 
considered as extra works.  

 
 
2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 

of the damage/loss,  will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
60/- per man hour. 

 
2.15.6 The above composite labour man hour  rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC  will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc will not be applicable due to extra works. 

 
2.15.7 Extra Works for Civil Packages shall be regulated as follows 

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3)  rectification/modification/dismantling & re erecting etc due to no 
fault of Contractor,  shall be in the order of the following: 
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a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities. 
b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India 

Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of 
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less 

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed between 
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit. 

ii) PVC and ORC will not applicable  be for (i) above.  
 
2.16 SUPPLEMENTARY ITEMS 
2.16.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items 
ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 

type of work 
2.16.2 For Civil Works 

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 
original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 
as under: 
a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 

escalation derived from All India Consumer Price Index for Whole Sale Commodities 
b) Items of works which are not available in existing BOQ shall be operated as an  ‘Extra Works’ 

and rate shall be derived as per clause no 2.15.7 
ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 
Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv) PVC and ORC will not be applicable for (i) above. 

 
 

 
2.17 PRICE  VARIATION COMPENSATION 
 
2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 

index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, 
Price Variation Formula as described herein shall be applicable 

2.17.2 85% component of Contract Value shall be permitted to be adjusted for variation in various relevant 
indices during execution of work. The remaining 15% shall be treated as fixed component 

2.17.3 The basis for calculation of price variation in each category, their component, Base Index, shall be 
as under: 

 

SL 
NO. 

CATEGORY BASE  INDEX COMPONENT (‘K’) 

CIVIL PACKAGES 
(See Note A/B/C) 

MECHANICAL 
PACKAGES 

LABOUR 
ORIENTED 



Bharat Heavy Electricals Limited 
Power Sector - Eastern Region, Kolkata 

TENDER NO. PSER:SCT:KLN-E2095:21 
VOLUME-IB  GENERAL CONDITIONS OF CONTRACT (SERVICE) PAGE 25 OF 30 

 

A B** C  
PACKAGES 

(See Note D ) 

i) LABOUR 

 (ALL CATEGORIES) 

‘MONTHLY ALL-INDIA AVERAGE 
CONSUMER PRICE INDEX NUMBERS 
FOR INDUSTRIAL WORKERS’ published 
by Labour Bureau, Ministry of Labour and 
Employment, Government of India. 

(Website: labourbureau.nic.in) 

40 25 30 65 80 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity : HSD OIL. 
Type : INDIVIDUAL COMMODITY 
(See Note F) 

5 3 5 5 5 

iii) WELDING ROD 
Name of Commodity : WELDING ROD 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

   15  

iv) CEMENT 
Name of Commodity : GREY CEMENT 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

 20 30   

v) 
STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity : a1. IRON & SEMIS 
Type: GROUP ITEM 
(See Note F) 

 25    

vi) MATERIALS 

(Other than 
Cement & Steel) 

Name of Commodity: ALL COMMODITIES 
Type: GROUP ITEM  
(See Note F) 

40 12 20   

Note: A) Cement & Steel : Free Issue (BHEL Scope) 
         B) Cement & Steel : In Contractor Scope  {**: unless otherwise specified in Special Conditions of Contract (SCC) } 
         C)  Cement in Contractor Scope, and Steel  is Free Issue (BHEL Scope) 
          D)  Predominantly ‘Labour Oriented’ packages  including Material Handling & Management, Insulation, Painting, Electrical and CI 

or a combination thereof, which are separately tendered and awarded 
          E)  For Composite packages (i.e. Civil+Mechanical+Electrical/CI or Civil+Mechanical or Mechanical+Electrical/CI), the components 

for various categories shall be as per respective packages 
           F) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published by  Office of Economic 

Adviser, Ministry of Commerce and Industry, Government of India. (Website : www.eaindustry.nic.in). Revisions in the index or 
commodity will be re adjusted accordingly. 

          
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following 
notional formula  without any initial absorption, in respect of the identified components viz   
LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS 

P = K x R x (XN -  Xo) 
Xo 

Where  
P   = Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel Oil,   

Welding Rod, Cement, Steel and Materials 
K   =  Percentage component applicable for  Labour,   High Speed Diesel Oil, Welding Rod,  

Cement, Steel and Materials   
R    =  Value of work done for the billing month (Excluding Taxes and Duties if payable extra) 
XN = Revised Index No for Labour,  High Speed Diesel Oil,   Welding Rod, Cement, Steel and 

Materials  for the billing month under consideration 
Xo  = Index no for Labour,  High Speed Diesel Oil,  Welding Rod, Cement, Steel and Materials as 

on the Base date.  
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2.17.5 Base date shall be calendar month of the latest date of submission of Tender. 
 
2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. 
 
2.17.7 The contractor shall furnish necessary monthly bulletins for the necessary indices from the relevant 

websites along with his Bills. 

2.17.8 The  contractor will be required to raise the bills for price variation payments on a monthly basis 
along with the running bills irrespective of the fact whether any increase/decrease  in the index for 
relevant categories has taken place or not. In case there is delay in publication of bulletins (final 
figure), the provisional values as published can be considered for payments and arrears shall be 
paid/recovered  on getting the final values.  
 

2.17.9  PVC shall be applicable for the entire original contract period plus the extended period. However 
the Total Quantum of Price Variation amount payable/recoverable shall be regulated as follows: 

i)  For the portion of backlog attributable to the contractor, the PVC will be based on the average of 
the indices for the period of the original contract period.  

ii) For the period of Force Majeure, the PVC will be limited to the indices applicable at the beginning 
of the force majeure period. 

iii) For the portion of backlog attributable to BHEL, the PVC will be as per the indices applicable for the 
respective months 

iv) The total amount of PVC shall not exceed 20% of the cumulatively executed contract value.  
Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional 
Items and Extra works.  

        
2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer 

covering the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, 
any accident/injury occurs to the property / manpower belong to third party, the contractor shall 
have to pay necessary compensation and other expense, if so decided by the appropriate 
authorities. 
 

2.18.4 The contractor will take necessary precautions and due  care to protect the     material, while in 
his custody from any damage/ loss due to theft or otherwise till the  same is taken over by BHEL or 
customer.  For lodging / processing  of  insurance  claim  the  contractor  will   submit  necessary 
documents.  BHEL will  recover the  loss including the deductible franchise  from  the  contractor, in 
case the damage / loss is due to carelessness / negligence on the part of  the contractor. In case  
of  any  theft of material under contractor's custody , matter shall be reported to police by the 
contractor immediately and copy of FIR and  subsequently  police  investigation report shall be 
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his 
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contractual obligation for the material in his custody. 

 
2.19 STRIKES & LOCKOUT 
  

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.  
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed  through any other agencies and the cost so incurred by BHEL shall be 
deducted from the Contractor’s bills. 

 
2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL 
 

2.20 FORCE MAJEURE 
  

                   The following shall amount to Force Majeure:- 
  

2.20.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action, 
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which 
the contractor has no control. 

 
2.20.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by force majeure as defined above, the agreed time of completion of the job covered by 
this contract or the obligations of the contractor shall be extended by a period of time equal to 
period of delay, provided that on the occurrence of any such contingency, the contractor 
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible 
for any compensation. 

 
 

2.21 ARBITRATION & RECONCILIATION 
2.21.1 In case amicable settlement is not reached in the event of any dispute or difference arising out of 

the execution of the Contract or the respective rights and liabilities of the parties or in relation to 
interpretation of any provision by the Contractor in any manner touching upon the Contract, such 
dispute or difference shall (except as to any matters, the decision of which is specifically provided 
for therein) be referred to  the sole arbitration of the arbitrator appointed by BHEL/In 
charge(Region).  
 
The award of the Arbitrator shall be binding upon the parties to the dispute 

 
Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory 
modifications or re enactments thereof and the rules made there under and for the time being in 
force shall apply to the arbitration proceedings under this clause.  The venue of the arbitration shall 
be the place from which the contract is issued or such other place as the Arbitrator at his discretion 
may determine 
 

 
2.21.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following 

shall be applicable : 
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In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contract, such dispute or difference shall be referred to by either party to the 
arbitration of one of the arbitrators in the department of public enterprises. The award of the 
arbitrator shall be binding upon the parties to the dispute, provided, however, any party aggrieved 
by such award may make further reference for setting aside or revision of the award to the Law 
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon 
such reference the dispute shall be decided by the Law Secretary or the Special Secretary or 
Additional Secretary when so authorized by the Law Secretary, whose decision shall bind the 
parties hereto finally and conclusively. 

 
2.21.3 The cost of arbitration shall be borne equally by the parties. 

 
2.21.4 Work under the contract shall be continued during the arbitration proceedings 
 

2.22 RETENTION AMOUNT 
 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted, including PVC Bills.  
 
2.22.2 Refund of Retention Amount shall be as follows: 

i) 50% of retention amount along with ‘Final Bill’  
ii) Balance 50%  of retention amount shall be retained towards ‘Performance Guarantee for 

Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the 
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL 
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts 
due to BHEL under the contract/other contracts entered into by BHEL with them. This portion 
of the retention amount can be released on commencement of the Guarantee period, on 
submission of equivalent Bank Guarantee.  

2.23 PAYMENTS 
Payments to Contractors are made in any one of the following forms 
 

2.23.1 Running Account Bills (RA Bills) 
i) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  
ii) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 
Tender documents 

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 
of contract 

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as  
per the specifications  stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask  the contractor to re do the work according to the 
required specifications, without any extra  cost. However, where this is not considered 
necessary ‘OR’ where the part work is done due to factors like non-availability of  material to 
be supplied by BHEL  ‘OR’ non availability of fronts ‘OR’  non availability of drawings,  
fraction payment against  full rate, as is considered reasonable, may be allowed with due 
regard for the work remaining to be done. BHEL decision in this regard will be final and 
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binding on the contractor. 

v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the 
contracted rates/percentages to suit site conditions, cash flow requirements according to the 
progress of work 

 
2.23.2 Final Bill 

Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion 
of works as per scope and upon material reconciliation, along with the following. 

i) ‘No Claim Certificate’ by contractor 
ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 
Department, etc 

iii) Indemnity bond as per prescribed format 
 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

 
2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of twelve months from the date of commencement of guarantee period as defined in Special 
Conditions of Contract, for good workmanship and shall rectify free of cost all defects due to faulty 
erection detected during the guarantee period. In the event of the  Contractor failing to repair the 
defective works within the time specified by the Engineer, BHEL may proceed to undertake the 
repairs of such defective works at the Contractor’s risk and cost, without prejudice to any other 
rights and recover the same from the Guarantee money. 

 
2.24.2 BHEL shall release the guarantee money subject to the following 

i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 

specified format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Guarantee money refundable. 

2.25 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon 
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on 
specific request of Contractor. 

2.26 REVERSE AUCTION: 
BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed 
service provider, instead of opening the submitted sealed price bid in the conventional way. The 
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time. 

2.27 SUSPENSION OF BUSINESS DEALINGS 
 BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
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line with BHEL guidelines issued from time to time. 
2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not 

less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of 

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from  consortium/JVs shall not be considered. 
2.28.4 BHEL may not insist  for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
etc 
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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution of the 
project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the 
proper and efficient services towards installation of the plant shall not relieve the 
contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall 
deem to be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings 
and documents that will be provided during erection. If any portion  of  works  is 
found   to  be  defective  in  workmanship and  not   conforming   to drawings / 
documents  or other stipulations, the  contractor  shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection 
and commissioning. However, the system shall conform in all respects to high 
standards of quality and workmanship for performing the required duties in a 
manner acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which  in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequate trained, qualified and experienced supervisory 
staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as per 
the sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s 
decision regarding correctness of the work and method of working shall be final 
and binding on the contractor. No claims for extra payment from the contractor will 
be entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and 
ward, tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as 
specified and otherwise required for the work, consumables for erection, testing 
and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the equipment 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection / 
commissioning till handing over. 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection  testing as well as trial 
run & commissioning of various equipment and accessories  under the contract 
shall include but not be  limited to the following: 

2.2 Issuing materials from store/open yard from time to time for erection as per the 
construction programme. The Contractor  shall be   the  custodian  of  all  the  
materials  issued   till   the  plant/equipment is officially taken over by the owner / 
BHEL  after complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection  and erection of the 
complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner/BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, 
watch & ward, commissioning and other services to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for 
the erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  diesel oil, 
lubricant etc as well as materials  required for  temporary  supports, scaffolding etc 
as necessary  for  such erection work, unless specified other wise. 

2.8 Providing support services for the contractor's erection staff eg  construction of site 
offices, temporary  stores,  residential accommodation and transport to work site 
for erection  personnel, watch and ward for security and safety of the materials 
under the Contractor's custody etc. as required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by the 
Contractor as per the proforma mutually  agreed  with  BHEL, Submission of  
monthly progress reports and any  such document  as and when desired by 
BHEL/owner, taking  approval  of all statutory authorities i.e Boiler Inspector, 
Factory Inspector, Inspector of Explosives etc , as applicable for respective 
portions of work  fall  under the jurisdiction of such statutes of laws. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in  the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

3.1 Except where otherwise specified,  the  plant/equipment shall comply with the 
appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in  contract specifications, each 
incorporating the latest  revisions at the time of tendering. Where no internationally 
accepted standard is applicable, the Bidder shall give all particulars and details as  
necessary, to enable BHEL to identify  all  of  the plant/equipment in the same 
detail as would be possible had there been a Standard Specification. 

3.2 Where  the  Bidder proposes alternative codes  or  standards   he shall include in 
his tender one copy (in English) of each  Standard  Specification  to which 
materials offered shall  comply.  In such  case, the adopted alternative standard 
shall be  equivalent or superior to the standards mentioned in the specification.  

3.3 In  the  event of any conflict between the codes  and   standards referred  above, 
and the requirements of this specification,  the requirements which are more 
stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables 
(excepting those indicated in BHEL scope) like welding electrodes (including alloy 
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by 
the unit along with the plant materials, which will be given free of cost to bidder), 
gases (inert, welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing compound, grease, 
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and 
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden 
planks, scaffolding materials hardware items etc required for temporary works 
such as supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary 
work, required for completion of work except those which are specifically supplied 
by manufacturing unit are also to be arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant equipment, 
shall be supplied by BHEL free of cost.  

4.1.3 It shall be the responsibility of the contractor to plan the activities and store 
sufficient quantity of consumables. Non-availability of any consumable materials or 
equivalent suggested by BHEL cannot be considered as reason for not attaining 
the required progress or for additional claim.  

4.1.4 TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping: 
These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing 
Units as part of regular supply. Required quantity as arrived at by calculation / 
standards will only be supplied.  It would be the contractors’ responsibility to 
account for the consumption of these filler wires. Additional consumption beyond 
standard / calculated quantity will be at cost recovery basis only unless and 
otherwise accounted for.  Surplus quantity of TIG filler wire, if any, shall be 
properly stored and returned to BHEL stores. 

4.1.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding 
electrodes.  On receipt of electrodes at site these shall be subjected to inspection 
and approval by BHEL.  The contractor shall inform BHEL details regarding type of 
electrodes, batch number, date of expiry etc and produce test certificate for each 
lot  / batch with correlation of batch / lot number with respective test certificate. No 
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electrode without a valid test certificate will to be used.  

4.1.6 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required 
standard / make / purity or when shelf life has expired. Contractor shall ensure 
display of shelf life on consumable wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost from 
the Contractor’s first subsequent bill at market value plus the departmental 
charges of BHEL from time to time. Postponement of such recovery is normally not 
permitted. The decision of Engineer in this regard shall be final and binding on the 
Contractor.   

4.1.9 All lubricants and chemicals required for pre-commissioning, commissioning, 
testing, preservation and lubricants for trial runs of the equipment shall be supplied 
by BHEL / BHEL’s client. All services including labour and T&P will be provided by 
the contractor for handling, filling, emptying, refilling etc. The consumption of 
lubricants / chemicals shall be properly accounted for. Surplus material if any shall 
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra 
cost to BHEL. BHEL reserves the right to recover costs  for wastage by the 
contractor. 

4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first filling, 
subsequent changeover if any, topping/making up till the unit is fully commissioned 
and handed over to customer is included in scope of this contract. The contractor 
shall have to return all the empty drums to BHEL / BHEL’s client store at no extra 
cost. Any loss  / damage to above drums shall be to contractor’s account.  

4.1.11 All charges on account of Octroi, terminal or sales tax and  other duties on 
materials obtained from any source for carrying out the works in the scope of the 
contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to 
be provided by the Contractor. Contractor has to make his own arrangement at his 
cost for completing the formalities (including arrangement of Road permits, if any) 
if required with Sales Tax/VAT authorities, for bringing their materials, plants and 
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equipments at site for the execution of work under this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 
stores/yard/siding of BHEL/Customer are included in scope. BHEL’s cranes will not 
be available for this purpose unless otherwise specifically permitted as per 
contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL 
Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such 
all other T&P necessary for timely and satisfactory completion of work in scope 
shall be mobilized by Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the 
planned programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of 
BHEL shall be final and binding on the contractor 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and 
their operation shall not lead to unsafe condition. The movements of cranes, and 
other equipment should be such that no damage / breakage occurs to foundations, 
other equipments, material, property and men. All arrangements for the movement 
of the T&P etc shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of 
welding transformers will be subject to specific approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc.  History 
card and maintenance records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
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Fitness certificate / Test Certificates of T&P shall have to be submitted before it is 
put in use. Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles 
up to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies 
traceable to National / International standards. Each MME shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration.  A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing  / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price.  The 
contractor will also have alternate arrangements for such MME so that work does 
not suffer when the particular instrument is sent for calibration.  If any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken by the 
defective instrument will be recalled and repeat the readings taken by that 
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs 
and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning.  BHEL 
shall continue to hold the lien on all such items throughout the period of contract / 
extended period.  The contractor and / or his sub-contractors, without the prior 
written approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as 
per relevant format as per the instruction of BHEL. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 
4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire charges shall 

be shared by other subcontractors working for BHEL at site and the allotment done 
by BHEL Engineer shall be final and binding.  

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional loose 
components / sub-assemblies / attachments as and when necessary, will be 
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issued by BHEL. Assembly of such additional loose components/sub-assemblies/ 
attachments is in contractor’s scope.  

4.2.2.3 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 
major overhauls, distribution pattern or any other reason, the contractor shall plan / 
amend / alter his activities to meet erection / commissioning targets in consultation 
with BHEL. 

4.2.2.4  void 

4.2.2.5 The contractor shall engage trained and experienced operators for the operation of 
BHEL’s T&Ps.  Their skill / performance will be checked by BHEL Engineer before 
they are allowed to operate the same. However checking of skills by BHEL does 
not absolve the contractor of his responsibilities for proper and safe handling of 
equipment, consistent good performance of operators and regular performance 
evaluation of operators.  

4.2.2.6 The day to day operation and maintenance of BHEL’s T&Ps (Other than cranes)  
shall be carried out by contractor as per manufacturer's / BHEL's maintenance 
schedule at his cost. The contractor shall arrange, at his own cost, trained 
operators, fuel and other consumables for their operation.BHEL  shall arrange all 
spares needed for upkeep of major T&Ps provided like Huck Bolting  Machine*, 
DG Set, Induction Machine   and Hydraulic Test pumps. The contractor has to 
arrange for fixing of the spares; supervision in specialized cases will be provided 
by BHEL. For  upkeep of all other  T&Ps supplied  by BHEL, spares  shall be  
arranged  by  the Contractor.  BHEL supplied T&Ps  shall be maintained in good 
working condition during the entire period of use. T&Ps in defective / damaged 
condition shall be rectified promptly to the full satisfaction of BHEL engineer. 
Contractor shall maintain records for maintenance of major T&Ps. These shall be 
made available for Inspection whenever required. In case of any lapses on the part 
of the contractor, BHEL at its own discretion shall get the servicing / repair of 
equipment done at the risk and cost of the contractor along with BHEL overheads. 
Further, if there are breakdowns / damages due to negligence of the contractor, 
the complete service / repair charges and cost of all the spares damaged with 
BHEL overheads shall be recovered from contractor’s RA bills. 

*: for operation and maintenance of ESP Huck bolting machine,  BHEL shall 
provide the basic power rig and hose. Balance toolingsie Guns, chuck jaws etc are 
to be arranged by contractor. 

4.2.2.7 void 
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4.2.2.8 Increasing / shortening of the crane boom to suit work requirements shall have to 
be arranged by the indenting contractor at his cost including restoration to a state 
as directed by BHEL. All necessary manpower tools, support, consumables, 
illumination etc. will have to be arranged by contractor at his cost. If required, 
contractor has to return the crane with original boom. 

4.2.2.9 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that all 
the areas / approaches may not be ready. In such cases backfilling of approaches 
where ever necessary, consolidation of ground and arrangement of sleepers / 
sand bag filling etc for safe operation / movement of equipment including cranes / 
trailers etc shall be the responsibility of the contractor at his cost. No 
compensation on this account shall be payable. 

4.2.2.10  In the event of contractor not using and maintaining BHEL T&Ps according to 
BHEL’s instructions. BHEL will have the right to withdraw such item without any 
notice and no claim in this regard shall be entertained and contractor shall be 
responsible for delay in execution on this account.  

4.2.2.11 The contractor shall furnish regular utilization report of the BHEL T&Ps, as per 
requirement of BHEL. 

4.2.2.12 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the 
contractor's account and any expenditure on these accounts by BHEL will be 
recovered from the contractor's bill in case the contractor fails to make good the 
loss.   

4.2.2.13 It shall be responsibility of the contractor to take delivery of T&Ps  and MMEs from 
stores or place of use by other contractor at project site, transport the same to site 
and return the same to BHEL store / place as intimated by Engineer in project site 
in good working conditions after use.   

4.2.2.14 The contractor shall return BHEL T&Ps and MMEs issued to him in good working 
condition as and when desired by BHEL (on completion or reduction of workload).  
If contractor delays return of T&P and MME, hire charges as applicable shall be 
levied by BHEL from time, it was requisitioned till the time of actual return. 

T&Ps and MMEs returned in damaged / unserviceable condition shall be got 
repaired by BHEL at its own discretion and entire cost of repair with BHEL 
overheads shall be recovered from the contractor. 

4.2.2.15 Replacement cost including BHEL overheads in respect of irreparable  / 
completely damaged / non return of T&Ps and MMEs shall be recovered from the 
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contractor's running / final bills 

4.2.2.16 Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of Contract) free 
of charge to the contractor on sharing basis mainly for the purposes 
enumerated/indicated therein. BHEL cranes have to be shared with other agencies 
/ contractors of BHEL. The allocation of cranes shall be the discretion of BHEL 
engineer, which shall be binding on the contractor.  

b) BHEL Cranes may be initially issued in basic assembled condition. Any 
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and 
restoration to the state as directed by BHEL shall be the contractor’s responsibility. 

c) In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-
day upkeep and running maintenance like filling / topping up of lubricants, 
changing filters, etc including repair of self starter and dynamo of these cranes 
shall be the responsibility of the contractor.If on checking it is found that the same 
is not followed, BHEL will exercise its right to get the job/works done at the risk 
and cost of contactor.  
 
In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-
day upkeep and running maintenance as described above are excluded from 
scope. However any additional helpers if any required during 
Preventive/Breakdown Maintenance, Assembly/disassembly shall be provided by 
contractor at no extra cost. 
 
BHEL may also provide cranes through crane hiring agencies in which case the 
day-to-day upkeep and running maintenance shall be excluded from scope of 
contractor. 

d) Minor consumables like cotton cloth, cotton waste, etc is to be supplied by 
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to 
give the requirements of these items well in advance in case the cranes provided 
by BHEL are BHEL owned cranes.  

e) Unless otherwise specified, trained operators for BHEL owned cranes shall be 
provided by the contractor. These operators should possess valid license for 
heavy vehicle. 

f) BHEL cranes will be withdrawn for regular and capital maintenance as per the 
respective schedule of maintenance. As far as possible such schedules will be 
intimated to the contractor in advance and may be adjusted depending on the work 
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requirements at site. However no claim whatsoever will be entertained on account 
of non-availability of cranes. 

g) Where the services of the cranes provided by BHEL are to be shared by other 
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will 
also be apportioned accordingly to the beneficiary agency. Working arrangements 
in this regard will be done at site by BHEL engineer and in any case his decision 
shall be final and binding. 

h) Major breakdowns will be attended to by BHEL. However, in case of breakdowns 
or damages due to negligence of the contractor, the complete service/repair 
charges including cost of spares shall be to the account of the contractor, along 
with BHEL overheads. 

4.2.2.17 Obligations in respect of Construction Lift/Elevators provided by BHEL  

a) The total erection including commissioning, maintenance, statutory clearances 
shall be in included in scope of work. Supervision by the original equipment 
supplier or their authorized agency shall be arranged for by BHEL, in case found 
necessary. 

b) All day to day and routine maintenance and checking is to be carried out by the 
contractor as per the recommendations of the supplier. He should periodically 
check the brakes and carry out the all works to ensure the safety of all those using 
the lift/elevator. BHEL shall arrange spares required for upkeep of Construction 
lift/elevator 

c) The construction lift/elevator should never be overloaded as this can lead to 
serious accidents. Ensuring all safety aspects in operation of the lift shall be the 
responsibility of the contractor. Erection of all the required number of landing 
platforms is included in scope. Landing platforms are to be provided with proper 
barricades and hand railings.  

d) After completion of contractual scope of work or as per BHEL advice, the  
temporary elevator/lift shall be dismantled and handed over to BHEL neatly 
identified/tagged. Temporary structures/platforms etc erected for the elevators/lifts 
are also to be dismantled and materials to be returned to stores as applicable. The 
construction and dismantling of the foundations required for the 
construction/elevator lifts is includedin  the scope of the contractor. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates wherever 
necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff 
etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or 
on overtime basis for achieving the targets set by BHEL. This target may be set 
to suit BHEL’s commitments to its customer or to advance date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal 
and drinking water facility with necessary plumbing & disposal arrangement 
including construction of septic tank. These installations shall be maintained in 
hygienic condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) Act 
1970 from the concerned authorities based on Form-V issued by the Principal 
Employer/Customer. In order to issue Form-V by Customer, Contractor shall 
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account 
number etc as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will be 
deposited regularly to the provident Fund Commissioner. BHEL/Customer  may 
insist for submission of the account code duly certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if 
applicable and submit evidence to BHEL.  

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. 
They may also like to verify the relevant records for compliance with statutory 
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requirements. Contractor shall enable such facilities to BHEL / Customer.  
5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. 

They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labour put on the job by the contractor. 
Also in general they should see that the works are carried out in a safe and 
proper manner and in coordination with other labour and staff employed directly 
by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary coordination 
with customer officials is the responsibility of the contractor.  Contractor to 
follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, 
the contractor shall arrange necessary work permits for working beyond normal 
working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so 
as to satisfy the erection and commissioning targets set by BHEL. If at any time, 
it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option 
to make alternate arrangements at the contractor’s risk and cost.The 
expenditure incurred along with BHEL overheads thereon shall be recovered 
from the contractor 

5.15 Contractor shall not deploy women labour at night. 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 All the equipments/materials furnished under this contract shall be received 
from the project stores, sheds / storage yards and transported to pre assembly 
area / erection site and stored in the storage spaces in a manner so that they 
are easily retrievable till the contractor erects them. While drawing/lifting 
material from BHEL / customer stores, the contractor shall ensure that 
the balance / other materials are stacked back immediately. No claim is 
admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their 
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be 
contractor's responsibility to assist BHEL in identifying materials well in time for 
erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling.  The equipment shall be properly protected to prevent damage either 
to the equipment or to the floor where they are stored. The equipment from the 
stores shall be moved to the actual location at the appropriate time so as to 
avoid damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any damage 
the cost shall be covered from the contractor.  

6.1.7 Approach road conditions from the stores / yards to the erection site may not 
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be equipped and ideal for smooth transportation of the equipment. Contractor 
may have to be adequately prepared to transport the materials under the 
above circumstances without any extra cost. . The contractor may familiar 
himself with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued 
to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in transit, 
handling, storage and erection of the equipment once received by him.  As the 
erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to avoid 
any pilferage of material 

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out 
the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged 
by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to 
the area earmarked for the contractor at the contractors risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities 
to store all equipment (drawn by the contractor from BHEL / customer stores), 
which require indoor storage till the time of their installation.  The Engineer will 
direct the contractor in this regard, which item in his opinion will require indoor 
storage, and the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused 
material, packing wood / containers/ special transporting frames etc are 
returned to BHEL at a place in project area identified by the Engineer.  The 
contractor will maintain an account for all items received and returned to BHEL. 
Any shortage in returning such items shall be chargeable to the contractor 
except allowable wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
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the concerned BHEL engineer.   

6.1.15 The contractor shall ensure that all the packing materials and protective 
devices installed on equipment during transit and storage are removed before 
installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas 
in neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL 
within the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS  

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage 
shall be subjected to the following protection besides other provisions indicated 
in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground.Items should not be stored in a low lying area where water logging is a 
possibility. Contractor should have sufficient numbers of wooden / concrete / 
steel sleepers for the job.  

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care,etc shall be stored indoors.  
Motor windings shall be kept dry by use of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected from 
direct rain. 

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting. It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire 
brush, emery sheets, etc, cleaning of surface and provide one coat of 
preservatives / paints (primer) from time to time as decided by BHEL engineer. 
The accepted rate shall include this work also.  It is to be noted that such 
painting may have to be done as and when required till such time the final 
painting is carried out.    

6.2.3 The contractor shall effectively protect the finished work from action of weather 
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and from damage or defacement and shall cover the finished parts then and 
there for their protection. 

6.2.4  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and recover 
the cost from contractor.    
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will be 
made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site 
after completion of work. Contractor shall ensure safe storage and            quick 
retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification 
are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work. The 
contractors quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information 
the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ 
consultants/statutory authority, welding logs, NDE records, testing & calibration 
records and other quality control and quality assurance documentation as per 
BHEL engineer’s instructions, is within the scope of work/specification. These 
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage 
of installation, generally as per the requirement of customer/ BHEL.  This is 
necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) for 
detailing and incorporating alignment/clearance / centering / leveling readings 
and inspection details of various equipments etc. 

High pressure welding details like serial number of weld joints, welders name, 
date of welding, details of repair, heat treatment etc. will be documented in 
welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, date 
of radiography, repairs, if any,   re-shots etc shall also be maintained as per 
BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as prescribed 
by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders’ performance record shall be furnished periodically 
furnished for scrutiny of BHEL’s Engineer. Corrective action as informed by 
BHEL shall be taken in respect of those welders not conforming to these 
standards. This may include removal/ discontinuance of concerned welder(s). 
Contractor shall arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by 
BHEL/Customer/Consultant. Only welders duly authorized by 
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BHEL/customer/consultant shall be engaged on the work. 

8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) 
required for completion of the work satisfactorily. These MMEs shall be of 
brand, quality and accuracy specified by BHEL Engineer and should have 
necessary calibration and other certificates as per the requirement of BHEL 
Engineer.   Decision of BHEL Engineer regarding acceptance or otherwise of 
the measuring instruments/gauges/tools for the work under this specification, is 
final and binding on the contractor. BHEL may give an indicative list of MMEs 
required for this work and to be made available by the contractor. The list will 
be reviewed by BHEL and the contractor shall meet any augmentation needed 
wherever required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the 
testing/measuring/calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ 
recalibration of instruments etc. required due to contractor's mistake or design 
requirement and found at any stage inspection, shall be carried out by the 
contractor at no extra cost. 

8.1.9 BHEL,  Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been  
accredited  with  ISO 9001 certification and as such this  work  is subject  to  
various audits to meet ISO  9001 requirements.  One particular aspect which 
needs special mention is about arrangement of calibration of instruments by 
the contractor. Contractor shallensure deployment of reliable 
andcalibratedMMEs (Measuring and Monitoring Equipments).  The MMEs shall  
have test / calibration certificates from authorised / Government   approved / 
Accredited agencies traceable to National / International Standards.   Re-
testing / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price. The 
contractor will also have alternate  arrangements  for  such MMEs so that  work  
does  not suffer  when  the  particular equipment / instrument  is  sent  for 
calibration. Also if any MMEs not found fit for use, BHEL shall have the right to 
stop the use of such item and instruct the contractor to deploy proper item and 
recall ie repeat the readings taken by that instrument, failing which BHEL may 
deploy MME and retake the readings at Contractor’s cost. 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
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contractor’s account. He shall be responsible to take all corrective actions, 
including resource augmentation if any, as specified by BHEL to make-up for 
the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks 
of the work with instruments recently calibrated, re-calibrated. BHEL may 
counter/ finally check the measurements with their own MMEs. Contractor shall 
render all assistance in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall follow 
all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 Apart  from day-to-day inspection by BHEL Engineers stationed  at Site and 
Customer’s Engineers, stage  inspection of equipments  under  erection and 
commissioning   at various  stages  shall also be conducted by teams of  
Engineers  from  Field Engineering  Services of BHEL’s Manufacturing Units,  
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality 
Assurance and Commissioning Engineers from Technical Services etc.  
Contractor shall arrange all labour, tools and tackles etcalong with proper 
access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be 
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and 
provided such modifications have not arisen for reasons attributable tothe 
contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for 
inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 

The work related statutory inspections, though not limited to, are as under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 
2) Electrical Inspector 
3) Factory Inspector, Labour Commissioner,  PF Commissioner and 

other authoritiy connected to this  project work 
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The scope includes getting the approvals from the statutory authorities, which 
includes arranging for inspection visits of statutory authority periodically as per 
BHEL Engineer’s instructions, arranging materials for ground inspection, taking 
rub outs for the pressure parts to be offered for inspection, submitting co-
related inspection reports, documents, radiographs etc and following up the 
matter with them. Contractor shall also make all arrangements for offering the 
Products / Systems for inspection at location, as applicable, to the concerned 
authority. 

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming 
under the purview of IBR, for which he should register himself with CIB of state 
concerned. contractor also should be aware of the latest IBR regulations and 
Electricity Act, including the amendments thereof. 

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in 
welding of Boilers and Steam Pipes under Construction, Erection and 
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’ 
in line with Chapter XIII of Indian Boiler Regulations-1950, for testing   his 
welders / men / workers, including all associated fees, procedures, required 
instruments and equipments and their calibration there of. It shall  be  
contractor’s   responsibility to  obtain  approval  of Statutory  Authorities,  
wherever applicable, for the  conducting of any work which comes under the 
purview of  these  authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler 
Regulations-1950 

2. Fees for inspection of Boiler at the site of Construction as per Regulation 
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950 

However all other fees like visit fees charged by the Boiler Inspector and other 
arrangements for his visit or visits till satisfactory completion of work, shall be 
included in scope of Contractor 

8.4 The Quality Management System of BHEL, Power Sector Regions 
(PSNR/PSER/PSWR/PSSR) have  already been certified and accredited under 
ISO 9002 standards in this regard. The basic philosophy of the Quality 
Management System is to define the organizational responsibility, work as per 
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documented procedures, verify the output with respect to acceptance norms, 
identify the non-conforming product/ procedure and take corrective action for 
removal of non-conformance specifying the steps for avoiding recurrence of 
such non-conformities, & maintain the relevant quality records. The 
nonconformities are to be identified through the conduct of periodical audit of 
implementation of quality systems at various locations/stages of work. 
Suppliers/vendors of various products/services contributing in the work are also 
considered as part of the quality management system. .as such the contractor 
is expected not only to conform to the quality management system of BHEL but 
also it is desirable that they themselves are accredited under any quality 
management system standard. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality 
Plan (FQP) as revised from time to time. Total quality shall be the watchword of 
the work and contractor shall strive to achieve the quality standards, 
procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards.  Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT  MANAGEMENT/  
QUALITY ASSURANCE PROGRAMME: 
BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO 
9001. Quality of work to customer's satisfaction and fulfillment of system 
requirements are the essence of ISO 9001 certification. BHEL, PS Regions 
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor 
also shall organise/ plan/ perform all their activities to meet with the applicable 
requirements of these standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) requirements of 
BHEL.  HSE requirements in brief, are  given below  :- 

9.1.1 Contractor will nominate one of their qualified and experienced employees as 
Safety Officer, who will be responsible for all HSE related issues of contractors 
work area. Safety Officer will have authority to stop any activity, in case he 
observes that the activity is not being carried out in safe manner. He will 
conduct surprise inspection as well as periodic inspection/drill (at least once in a 
month) and submit such reports to BHEL. He will conduct periodic meetings 
with supervisors of different working groups and explain HSE issues and use of 
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor 
will develop suitable work procedures based upon HSE guidelines and OCPs 
and implement it. Such work procedures will consist of Area of work, T&P 
Details, Work Procedure, PPE requirements etc.  Please refer Schedule VIII of 
BOCW Rules for number of safety officers, qualification, duties etc. 
 
Contractor should highlight the requirement of safety to staff and labour through 
daily tool box meeting before start of the days job. 
 
Contractor to also submit monthly safety reports as per the format/procedure of 
BHEL. 

9.1.2 The contractor shall arrange induction and regular health check of their 
employees as per schedule VII of BOCW rules by aregistered medical 
practitioner. The contractor shall take special care of the employees affected 
with occupational diseases under rule 230 and schedule II of BOCW Rules. The 
employees not meeting the fitness requirement should not be engaged for such 
job 

9.1.3 Following personnel protective equipments (PPEs), in adequate numbers, will 
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be made available at site & their regular use by all concerned will be ensured :- 
- HELMET 
- SAFETY GOGGLES & WELDING FACE SHIELDS 
- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 
- SAFETY SHOES 
- EAR PLUG  
- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION 
OF THE WORK 
Contractor to also submit monthly reports on above as per the format/procedure  

of BHEL. 
9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and 

illness at work place. Arranging training to contractor workmen/ employees for  
giving first aid.  

9.1.5 Arranging ambulance in case of any emergency situation . 

9.1.6 Identification of nearest hospital and health check-up of workmen/employees  

9.1.7 Providing filtered drinking water at work place  in  cool container. 

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees 
as per provisions of Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 Providing appropriate fire fighting equipment at designated work place and 
nominate a fire officer/warden adequately trained for his job.  

9.1.10 Identification of nearest fire station and display contact telephone nos. / 
person’s name around work places for cases of emergencies . 

9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are 
operating at voltage level above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 

9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for 
cordoning  unsafe area such as open trench, excavation area etc.  

9.1.14 Providing contractors company logo on cloths /uniform/ proper identity cards 
with photographs, for correct identification of people working at project site . 

9.1.15 High/ Low pressure welders to be identified with separate colourclothings. No 
welders will be deployed without passing appropriate tests and holding valid 
welding certificates. Approved welding procedure should be displayed at work 
place. 

9.1.16 Displaying safe handling procedures for all  chemicals such as lube oil, acid, 
alkali, sealing compounds etc , at work place . 
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9.1.17 All scaffolding/ platforms should be made from materials of appropriate 
quality/grade so that these are safe for use. It should be certified/declared safe 
for use by an experienced contractor person, before any scaffolding/platform is 
used. Please refer IS:3696 part 1&2 and 4014 part 1 & 2 

9.1.18 All T&Ps/ MMEs  should be of reputed brand/appropriate quality & must  have 
valid test/calibration certificates bearing endorsement from competent authority 
of BHEL.. Contractor to also submit monthly reports of T&Ps deployed and 
validity test certificates to BHEL safety Officer as per the format/procedure  of 
BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limit (to carry/lift/ 
move weights beyond prescribed limits) for male and female workers are 
complied with. 

9.1.20 Safety slogan, Safety/ Caution boards , wherever required to be displayed in 
consultation with BHEL. 

9.1.21 Take suitable measures for waste management and environment related 
laws/legislation as a part of normal construction activities. Compliance with the 
legal requirements on storage/ disposal of paint drums (including the empty 
ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper 
cleanliness of work place, housekeeping and waste management (including 
proper waste disposal ) on daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively  contribute  in 
joint measures such as   tree  plantation, environment  protection, contributing 
towards social  upliftment, conversion  of  packing woods to school furniture,  
keeping  good relation with local populace etc.  

9.1.23 The contractor shall carry out periodic air and water quality check and 
illumination level checking in his area of work place and take suitable control 
measure.  

9.1.24 The Contractor is required to provide proper safety net systems (IS-11057) 
where ever the hazard of fall from height is present as per instruction of BHEL 
Engineer. The safety nets shall be fire resistant, duly tested and shall be of ISI 
Mark and the nets shall be located as per site requirements to arrest or to 
reduce the consequences of a possible fall of persons working at different 
heights. 

9.1.25 All applicable OCPs (Operational control procedures) will be followed by 
contractor as per BHEL instructions. This will be done as part of normal scope 
of work. List of  such OCPs  is given below . In case any other OCP is found to 
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be applicable during the execution of work at site, then contractor will follow this 
as well, within quoted rate. These OCPs (applicable ones) will be made 
available to contractor during work execution at site. However for reference 
purpose, these are kept with Safety Officer of BHEL at the Power Sector 
Regional HQ, or available in downloadable format in the website, which may be 
refereed by contractor, if they so desire. 
 OCP for safe handling of chemicals  
 OCP for Electrical safety 
 OCP for energy conservation 
 OCP for safe welding and gas cutting operation 
 OCP for fire safety 
 OCP for safety in use of hand tools 
 OCP for first aid 
 OCP for food safety at canteen 
 OCP for safety in use of cranes 
 OCP for storage and handing of gas cylinders 
 OCP for manual arc welding 
 OCP for safe use of helmets 
 OCP for good house keeping 
 OCP for working at height 
 OCP for safe excavation 
 OCP for safe filling of Hydrogen in cylinder 
 OCP for illumination 
 OCP for handling and erection of heavy metals 
 OCP for safe acid cleaning 
 OCP for safe alkali boil out 
 OCP for safe oil flushing 
 OCP for steam blowing 
 OCP for safe working in confined area 
 OCP for safe operation of passenger lift, material hoists & cages 
 OCP for Vehicle maintenance 
 OCP for safe radiography  
 OCP for waste disposal  
 OCP for working at night  
 OCP for blasting 
 OCP for DG Set 
 OCP for handling & storage of mineral wool 
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 OCP for drilling, reaming and grinding(machining) etc. 
 OCP for hydraulic test 
 OCP for spray insulation 
 OCP for  trial run of rotary equipment 
 OCP for stress relieving 
 OCP for  material preservation 
 OCP for  cable laying/tray work 
 OCP for  electrical maintenance 
 OCP for  transformer charging 
 OCP for  safe handling of battery system 
 OCP for  computer operation 
 OCP for  storage in open yard 
 OCP for  sanitary maintenance 
 OCP for  batching 
 OCP for  piling rig operation 
 OCP for  gas distribution test 
 OCP for  cleaning of hotwell / deaerator 
 OCP for  electro-resistance heating 
 OCP for  compressor operation 
 OCP for O&M of control of AC plant & system 
 OCP for  air compressor 
 OCP for  passivation 
 OCP for Safe EDTA Cleaning 
 OCP for Safe Chemical cleaning of Pre boiler system 
 OCP for Safe Boiler Light up 
 OCP for Safe Rolling and Synchronisation 
 OCP for Safe Loading of Unit 

9.2 SAFETY AND CLEANLINESS : 
The contractor shall take all necessary safety precautions and arrange for  
appropriate appliances as per discretion of BHEL or its authorised officials (Site 
Construction Manager) to prevent loss of human lives, injuries, to personnel 
engaged and damage to property. Before commencing the work, the contractor 
shall submit a  “Safety Plan” to the above authorised BHEL official and obtain 
approval on the same. The safety plan shall indicate  in detail the measures that 
would be taken by the contractor to ensure safety of men, equipment, materials 
and environment during execution of the work. This will also include an 
organization structure,  role and responsibilities of the concerned key 
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personnel, the safety practices that will be followed, PPEs deployed, plan for 
handling critical activities and emergencies. 

9.3 If the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions issued by 
the authorised BHEL official, BHEL shall have the right to take corrective steps 
at the risk and cost of the contractor. 

9.4 During the course of construction, alternation or repairs, scrap with   protruding 
nail, sharp edge etc and all other debris shall be kept clean from working areas, 
passage, ways and stairs in and around site. 

9.5 Combustible scrap and debris shall be removed at regular intervals during the 
course of execution. Safe means shall be provided to facilitate such removal. 
The combustible scrap should be stored in safe place away from the plant 
materials to avoid fire accidents. The area shall be chosen in consultation with 
the Engineer and to be cordoned off. 

9.6 Rigging equipment for materials handling  shall be inspected prior to use in 
each shift and as necessary during its use to ensure that it is safe. Defective 
rigging equipment will be removed from service. 

9.7 Rigging equipment shall not be loaded in excess of its recommended safe 
working load. Rigging equipment, when not in use, shall be removed from the 
original work area so as not to present a hazard to employees. 

9.8 Contractor shall notify the engineer, of his intention to bring on to site any 
equipment or any container, with liquid or gaseous fuel or other substance 
which may create a hazard. The Engineer shall have the right to prescribe the 
condition under which such equipment or container may be handled and used 
during the performance of the works and the contractor shall strictly adhere to 
such instructions. The Engineer shall have the right to inspect any construction 
tool and to forbid its use, if in his opinion it is unsafe. No claim  due to such 
prohibition will be entertained. 

9.9 Where it is necessary to provide and/or store petroleum products or petroleum 
mixture & explosives, the contractor shall be responsible for carrying out such 
provision / storage in accordance with the rules & regulations laid down in the 
relevant petroleum act, explosive act and petroleum and  carbide of calcium 
manual, published by the chief inspector of explosives of India. All such storage 
shall have prior approval if necessary from the chief inspector of explosives or 
any other statutory authority. The contractor shall be responsible for obtaining 
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the same. 

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They 
shall not be intentionally dragged, struck or permitted to strike each other 
violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a  
vertical position. 

9.12 All workmen of the contractor working on construction area shall wear safety 
shoes, hand gloves, safety helmets and safety belt as applicable. The 
contractor shall provide to its workforce and ensure the use of following 
personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2925 : 1984 

9.12.2 Safety Belts conforming to IS-3521:1983 

9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 Eye and face protection devices conforming to IS – 1179:1967, IS 5983:1980, 
IS 8521 Part 1:1977, IS 8521 Part 2: 1994. 

9.12.5 Hand and body protection devices conforming to IS 4770:1991 and IS- 6994 : 
Part 1: 1973, IS – 8619 : 1977 

9.12.6 Ear protection IS-9167:1979 

9.12.7 Respiratory Protective Devices as per IS-9473:2002, i4746:1999 and 
14166:1994 

9.13 The contractor shall insure his workmen against all accidents and the policy 
shall be presented to BHEL Engineer on demand. Other wise, BHEL will 
arrange the same and the expenditure towards this will be debited to the 
contractor. In case of a fatal or disabling injury accident to any person at 
construction site due to lapses by the contractor, the victim and/or his/her 
dependants shall be compensated by the contractor as per statutory 
requirements. However, if considered necessary BHEL shall have the right to 
impose appropriate financial penalty on contractor and recover the same from 
payments  due to the contractor for suitably compensating the victim and/or 
his/her dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for presenting his 
case. Above safety conditions are not exhaustive but gives an idea for the 
contractor and contractor shall adhere to all safety precaution given by the 
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Engineer at site. 

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g.  flood 
lighting, hand lamps, area lighting etc. at various levels for safe and proper 
working operations during night hours at the work spot as well as at the pre-
assembly area. 

9.15 The contractor shall be responsible for provision of all the safety notices and 
safety equipment as enjoined on him by the application of relevant statutory 
regulation / provisions and/or as called upon by BHEL from time to time. He 
shall be held responsible for any violation of statutory regulations (local, state or 
central) and BHEL instruction that may endanger safety of men, equipment and 
material. 

9.16 The contractor shall provide temporary fencing wherever required as a safety 
measure against accident and damage to properties. Suitable caution notices 
shall be displayed where access to any part is found to be unsafe and 
hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and equipment 
either belonging to him or to others working at site. He shall observe safety 
rules and codes applied by BHEL without exception. 

9.18 It will be the responsibility of the contractor to ensure safe lifting of the 
equipment, taking due precaution to avoid any accident and damage to other 
equipment and personnel. All requisite tests and inspection of handling 
equipment, tools & tackle shall be periodically done by the contractor by 
engaging only the COMPETENT PERSONS as per law. Defective equipment or 
uncertifiedshall be removed from service. Any equipment shall not be loaded in 
excess of its recommended safe working load. 

9.19 The contractor shall provide necessary first aid facilities as per schedule III. In 
addition, ambulance facilities, OHC and CMO as per schedule IV, V, X and XI 
of BOCW Rules as applicable for all his employees, representatives and 
workmen at site and BHEL shall have no obligation in this regard. The first aid 
boxes should be placed at various elevations so as to make them available 
within the reach and at the quickest possible time. The contractor should 
conduct periodical first –aid classes to keep his supervisor and Engineers 
properly trained for attending to any emergency.  

9.20 Training 
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9.20.1 The contractor shall arrange induction safety training for all employees before 
assigning work. In addition, awareness programme, mock drill at regular 
intervals and daily tool box meetings shall be arranged. Monthly report of the 
above to be given to BHEL safety Officer as per prescribed BHEL formats 

9.20.2 All the contractor’s supervisory personnel and sufficient number of workers shall 
be trained for fire protection systems. Enough number of such trained personnel 
must be available during the tenure of contract. Contractor should nominate his 
supervisor to coordinate and implement the safety measures. 

9.21 Contractor shall provide enough fire protecting equipment of the types and 
numbers at his office, stores, temporary structure in labour colony etc. Such fire 
protection equipment shall be easy and kept open at all times. The fire 
extinguishers shall be properly refilled and kept ready which should be certified 
at periodic intervals. The date of changing should be marked on the Cylinders. 
All other fire safety measures as laid down in the “codes for fire safety at 
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way 
relieve the contractor of any of his responsibility and liabilities to fire accident 
occurring either to his materials or equipment or those of others. Emergency 
contacts nos must be displayed at prominent locations 

9.22 The contractor shall at his cost, remove from vicinity of work at least once each 
day all combustible waste, scrap, panting materials, rubbish, unused or other 
materials and deposit them in places specified by BHEL to keep the work site 
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated 
carton, plastic or other flammable materials shall be restricted to the minimum 
and promptly removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power with 
supply voltage of more than 24 volts in confined spaces like inside water boxes, 
turbine casings, condensers etc.  

9.24 All portable electric tools used by the contractor shall have safe plugging 
system to source of power and be appropriately earthed. Only electricians 
licensed by appropriate statutory authority shall be employed by the contractor 
to carry out all types of electrical works. Details of earth resource ad their test 
date to be given to BHEL safety officer as per the prescribed formats of BHEL 

9.25 In case of any delay in completion of a job due to mishaps attributable to lapses 
by the contractor, BHEL shall have the right to recover cost of such delay from 
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the payments due to the contractor, after notifying the contractor suitably. 

9.26 Valve protection caps shall be kept in place and secured. 

9.27 The contractor shall be responsible for the safe storage and handling of his 
radio-active sources as per BARC rules and regulations. 

9.28 Tarpaulin being inflammable should not be used (instead, only non infusible 
covering materials shall be used) as protective cover while preheating, welding, 
stress relieving etc. at site. 

9.29 If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given reasonable opportunity to do so and/or if 
the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the 
risk and cost of the contractor after giving a notice of not less than 7 days 
indicating the steps that would be taken by BHEL. 

9.30 If the contractor succeeds in carrying out its job in time with out any fatal or 
disabling injury accident and without any damage to property BHEL may, at its 
sole discretion, favorably consider to reward the contractor suitably for the 
performance. 

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the 
purchaser with the regard to voltages used in critical areas. 

9.32 The contractor shall use only properly insulated and armored cables which 
conform to the requirement of Indian Electricity Act and Rules for all wiring, 
electrical applications at site. BHEL reserves the right to replace any unsafe 
electrical installations, wiring, cabling etc. at the cost of the contractor. All 
electrical appliances used in the work shall be in good working condition and 
shall be properly earthed. No maintenance work shall be carried out on live 
equipment. The contractor shall maintain adequate number of qualified 
electricians to maintain his temporary electrical installations. Area wise 
Electrical safety inspection is to be carried out on monthly basis as per 
“Electrical Safety Inspection checklist’ and the report is to be submitted to BHEL 
safety officer 

9.33 The contractor shall arrange adequate number of persons specifically for 
clearing any debris and for house keeping of the erection area including 
restacking of components in the erection areas. Housekeeping to be carried out 
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as per BHEL’s checklistand report is to be submitted to BHEL safety officer  

9.34 In case of any damage to property due to lapses by the contractor, BHEL shall 
have the right to recover the cost of such damages from the contractor after 
holding an appropriate enquiry. 

9.35 The contractor shall submit report of all accidents, fires and property damage 
etc to the Engineer immediately after such occurrence, but in any case not later 
then 24 hours of the occurrence. Such reports shall be furnished in the manner 
prescribed by BHEL. In addition periodic reports on safety shall also be 
submitted by the contractor to BHEL from time to time as prescribed by the 
Engineer.Compiled monthly reports of all kinds of accidents, fires and property 
damage to be submitted to BHEL safety officer as per prescribed formats 

9.36 Before commencing the work, the contractor shall appoint/nominate a 
responsible person to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL. 

9.37 Suitable scaffolds shall be provided for workman for all works that cannot safely 
be done from the ground, or from solid construction except in the case of short 
duration of work which can be done safely from ladders. When a ladder is used, 
it shall be of rigid construction made of steel. The steps shall have a minimum 
width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good 
quality wood or steel shall be provided and the ladder shall be given an 
inclination not steeper then ¼ horizontal and 1 vertical.   

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung or 
suspended from an overhead support or erected with stationery support shall 
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm 
above the floor or platform of such scaffolding or staging and extending along 
the entire length of the out side and ends thereof with only such openings as 
may be necessary for the delivery of materials. Such scaffolding or staging shall 
be so fastened as to prevent it form saver, from swaying, from the building or 
structure. 

9.39 Working platforms, gangways and stairways shall be so constructed that they 
do not sag unduly or unequally and if the height of the platform gangways 
provided is more than 3.6 m above ground level or floor level, they shall be 
closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 
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9.40 Every opening in the floor or a building or in a working platform shall be 
provided with suitable means to prevent the fall of persons or materials by 
providing suitable fencing or railing whose minimum height shall be 90 cm. 

9.41 Wherever there are open excavation in ground, they shall be fenced off by 
suitable railing and danger signals installed at night so as to prevent persons 
slipping into the excavations. 

9.42 Safe means of access shall be provided to all working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9 m in the length 
while the width between side rails in rung ladder shall in no case be less than 
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this 
width shall be increased at least ¼’’ for each additional foot of length. 

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared 
and approval of the Engineer obtained prior to Construction. 

9.44 All personnel of the Contactor working within the plant site shall be provided 
with safety helmets. All welders shall wear welding goggles while doing welding 
work and all metal worker shall be provided with safety gloves. Persons 
employed on metal cutting and grinding shall wear safety glasses. 

9.45 Adequate precautions shall be taken to prevent danger for electrical equipment. 
No materials on any of the sites of work shall be so stacked or placed as to 
cause danger or inconvenience to any person or the public. 

9.46 All trenches, four feet or more in depth, shall at all times be supplied with at 
least one ladder for each 30 m in length or fraction thereof. The ladder shall be 
extended from bottom of the trench to at least 90 cm above the surface of the 
ground. Sides of the trenches which are 1.50 m or more in depth shall be 
stepped back to give suitable slope or securely held by timer bracing, so as to 
avoid the danger of sides collapsing. The excavated materials shall not be 
placed within 1.5 m of the edges of the trench or half of the depth of the trench 
whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47.1 The contractor shall take permission of BHEL prior to risky jobs such as working 
at height, hot work, liftig activities, etc through permits. No job should be started 
without permits. 

9.47.2 The Contactor shall take all measures at the sites of the work to protect all 
persons from accidents and shall be bound to bear the expenses of defense of 
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every suit, action or other proceeding at law that may be brought by any 
persons for injury sustained or death owing to neglect of the above precautions 
and to pay any such persons such compensation or which may with the consent 
of the Contractor be paid to compromise any claim by any such person should 
such claim proceeding be filed against BHEL, the  Contractor hereby agrees to 
indemnify BHEL against the same. 

9.48 Before any demolition work is commenced and also during the process of the 
work the following shall be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or 
suitably protected. 

9.48.2 No electric cable or apparatus which is liable to be a source of danger nor a 
cable or an apparatus used by the operator shall remain electrically charged. 

9.48.3 All practical steps shall be taken to prevent danger to persons employed from 
the risks of fire or explosion or flooding. No floor, roof or other part of the 
building shall be so overloaded with debris or materials as to render them 
unsafe. 

9.49 All necessary personnel safety equipment as considered adequate by the 
Engineer should be kept available for the use of the persons employed in the 
Site and maintained in a condition suitable for immediate use and the Contactor 
should take adequate steps to ensure proper use of equipment by those 
concerned. 

9.49.1 Workers employed on mixing asphalted materials, cement and lime mortars 
shall be provided with protective foot wear and protective goggles. 

9.49.2 Those engaged in white washing and mixing or stacking of cement bags or any 
materials which is injurious to the eyes shall be provided with protective 
goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s protective 
eyesight lids. 

9.49.4 Stone breakers shall be provided with protective goggles and protective clothing 
and seated sufficient to safe intervals. 

9.49.5 Where workers are employed in sewers and manholes, which are in use, the 
Contractor shall ensure that the manhole covers are opened and ventilated at 
least for an hour before the workers are allowed to get into manhole, and the 
manholes so opened shall be cordoned off with suitable railing and provided 
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with warning signals or boards to prevent accident to the public. 

9.49.6 The Contractor shall not employ men below the age of 18 years and    women 
on the work of painting with products containing lead in any form. Wherever 
men above the age of 18 are employed on the work of lead painting, the 
following precautions should be taken. 

9.49.6.1 No paint containing lead or lead products shall be used except in the form of 
paste or ready made paint. 

9.49.6.2 Suitably face masks should be supplied for use by the workers where   paints 
are applied in the form of spray or a surface having lead paint dry rubbed and 
scrapped. 

9.49.6.3 Overalls shall be supplied by the Contractor to the workmen and   adequate 
facilities shall be provided to enable the working painters to wash during the 
cessation of work. 

9.50 When the work is being done near any place where there is risk of drowning all 
necessary equipment should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work. 

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances should be provided with efficient safe guards. Hoisting 
appliance should be provided with such means as will reduce to the minimum 
the risk of any part of a suspended load becoming accidentally displaced. When 
workers employed on electrical installations which are already energized, 
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches 
and carry keys or other materials which are good conductor of electricity. 

9.52 All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in safe condition and no scaffold, ladder or equipment shall 
be altered or removed while it is in use. Adequate washing facilities should be 
provided at or near the places of work. 

9.53 The contractor shall maintain and ensure necessary safety measures as 
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring 
test, Bend test etc as applicable, to enable inspection Agency for performing 
Inspection. If any test equipment is found not complying with proper safety 
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requirements then the Inspection Agency may withhold inspection, till such time 
the desired safety requirements are met. 

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment 
or material which may create hazard. BHEL shall have the right to prescribe the 
conditions under which such equipment or materials may be handled and the 
contractor shall adhere to such instructions. BHEL may prohibit the use of any 
construction machinery, which according to him is unsafe. No claim for 
compensation due to such prohibition will be entertained by BHEL. 

9.55 All safety precautions shall be taken for welding and cutting operations as per 
IS-818. All safety precautions shall be taken for foundation and other 
excavation marks as per IS-3764. 

9.56 .All gas cylinders shall be stored in upright position. Suitable trolley shall be 
used. There shall be flash-back arrestors conforming to IS-11006 at both 
cylinder and burner ends. Damaged tube and regulators must be immediately 
replaced. No of cylinders shall not exceed the specified quantity as per OCP 

9.57 These safety provisions should be brought to the notice of all concerned by 
display on a notice board at a prominent, place at work spot. The persons 
responsible for compliance of the safety code shall be named therein by the 
Contractor 

9.58 To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangement made by the contract shall be open to inspection 
by the Engineer of the Engineer’s Representative. 

9.59 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 
insulation/sheeting wastage /cut pieces, temporary structures, packing woods 
etc. will be in the scope of the contractor. Such cleanings has to be done by 
contractor within quoted rate, on daily basis by an identified group. If such 
activity is not carried out by contractor / BHEL is not satisfied, then BHEL  may 
get it done by other agency and actual cost alongwith BHEL overheads will be 
deducted from contractor's bill. Such decisions of BHEL shall be binding on the 
contractor.  

9.60 Notwithstanding the above clauses there is nothing to exit the Contractor from 
the operations of any other Act or Rule in force in area of work in this respect. 

Provided always that all safety measures apart from those specifically provided 
in this agreement which are brought to the notice of the Contractor from time to 
time by the Engineer shall be complied by the Contractor. Provided further that 
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all consequences, damages, or losses arising by reason of any safety code 
shall be met with by the Contractor. 

9.61 NON COMPLIANCE:- 
 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON 
THE CONTRACTOR AS UNDER for every instance of violation noticed: 

 

SN Violation of Safety Norms  Fine  
(in Rs) 

01 Not Wearing Safety Helmet 50/- * 
02. Not wearing Safety Belt or not anchoring life line 100/-* 
03 Not wearing safety shoe 100/-* 
04 Not keeping gas cylinders vertically 100/- 
05 Not using flash back arrestors 50/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging property 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints 

And Not Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 200/- 
15. Gas Cutting Without Taking Proper Precaution or 

Not Using Sheet Below Gas Cutting 
200/- 

16. Not Maintaining Electric Winches Which are 
Operated Dangerously 

500/- 

17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit 

(Height work, Lifting activity, Hot work-each 
person/case) 

1000/- 

20. Accident Resulting in Partial Loss in Earning 
Capacity 

25,000/- 
per 
victim 
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21. Fatal Accident/Accidents Resulting in total loss in 
Earning Capacity 

1,00,000/- 
per victim 
# 

Legend:-*: per head,  
              #: or as deducted by Customer whichever is higher 
 
Any other non-conformity noticed not listed above will also be fined as deemed 
fit by BHEL. The decision of BHEL engineer is final on the above.  The amount 
will be deducted from running bills of the contractor. The amount collected 
above will be utilized for giving award to the employees who could avoid 
accident by following safety rules. Also the amount will be spent for purchasing 
the safety appliances and supporting the safety activity at site. 

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is 
to the satisfaction of safety department of BHEL, issue of an appropriate 
certificate to recognize the safety performance of the contractor may be 
considered by BHEL after completion of the job 

9.62 MEMORANDUM OF UNDERSTANDING 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum 
Of Understanding As Given Below: 

Memorandum of Understanding 
 BHEL, Power Sector _____ Region is committed to Health, Safety and 

Environment Policy (EHS Policy). 

 M/s _________________________  do hereby also commit to the same 
EHS Policy while executing the Contract Number __________________ 

 M/s ________________________  shall ensure that safe work practices 
not limited to the above are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 

 BHEL will be carrying out EHS audits twice a year and M/s 
__________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 

 

Signed by authorized representative of M/s --------------------------------------- 
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Name          : 

Place & Date: 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required by 
BHEL on specified date every month covering progress of work in all respects 
and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per relevant 
clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever 
applicable will be restricted to 95% of the value of work admitted as per stages 
of progressive pro rata payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be 
released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely 
payments towards labour wages, statutory payments, outstanding dues etc and 
other dues in the meanwhile. 

In case of Civil works, 60% of RA Bills complete and correct in all respects and 
certified by BHEL Engineer, shall be paid within 15 days of receipt. Balance 
payment shall be within 30 days. 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In 
order to implement this system, Contractor to furnish details pertaining to his 
Bank Accounts where proceeds will be transferred through BHEL’s banker,  as 
per prescribed formats: 

Note: BHEL may also choose to release payment by other alternative modes as 
applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in 
the paying Authority shall be intimated to the Contactor accordingly. 
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11.0 Performance Monitoring 

11.1 Performance of the contractor is monitored through various reports/reviews and 
shall be jointly evaluated every month for unit wise identified packages as per 
prescribed formats.  Based on the net weighted scores obtained, Contractors shall 
be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’ 

11.2 In case of any dispute on performance rating and the contractor refuses to sign on 
the performance rating given by BHEL package Incharge, the same shall be 
reviewed by BHEL site Incharge/Construction Manager and his decision shall be 
final. 

11.3 Release of RA Bills will be contingent upon joint evaluation of performance 

11.4 Performance of the contractor will be taken into consideration for assessing the 
capacity of the bidder to execute future jobs under tender, as detailed in the 
Notice Inviting Tender. Risk of non evaluation or non availability of the Monthly 
performance evaluation reports is to be borne by the Bidder. 

11.5 In case of ‘Unsatisfactory performance’ for a continuous period of three or more 
months for a package or packages, BHEL has the right to get the balance works 
executed at the risk and cost of the contractor. 

11.6 In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the 
right to put on hold such Contractors for a period of six months for similar package 
or similar packages 
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12.0 Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to perform 
or indulge in malpractices, by suspending business dealings with them.  

12.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a 
contractor. 

12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders for 
specific works on the basis of one or more of the following reasons: 
 
a) Bidder does not honour his own offer or any of its conditions within the 

validity period. 
b) Bidder fails to respond against three consecutive enquires of BHEL. 
c) After placement of order, Bidder fails to execute a contract. 
d) Bidder fails to settle sundry debt account, for which he is legitimately 

liable, within one year of its occurrence. 
e) Bidder’s performance rating falls below 60% in specific category (more 

fully described in chapter ‘Performance Monitoring’) 
f) Bidder works are under strike/ lockout for a long period. 
 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for 
a period of 1 year on the basis of one or more of the following reasons:- 
 

a) Bidder tampers with tendering procedure affecting ordering process or 
commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly  disposedoff materials/ documents/ drawings/ tools etc of 
BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources 
etc. required to execute the orders/ contracts. 

 
12.5 A Bidder can be banned from doing any business with all Units of BHEL for a 

period of 3 years on the basis of one or more of the following reasons: 
a) Bidder is found to be responsible for submitting fake/ false/ forged 

documents, certificates, or information prejudicial to BHEL’s interest. 
b) In spite of warnings, the Bidder persistently violates or circumvents the 

provisions of labour laws/ regulations/ rules and other statutory 
requirements. 

c) Bidder is found to be involved in cartel formation 
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 d) The Bidder has indulged in malpractices or misconduct such as 
bribery, corruption and fraud, pilferage etc which are contrary to 
business ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL 
to ban the Bidder from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of order 
of ‘HOLD’ or ‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short 
closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against contractors 
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SPECIAL NOTES 
 This document supersedes section-IX of SCC or any such HSE related document in the 

tender  

 
 This document is a living document and subject to changes as many times as desired by BHEL and 

customer, BIFCL and project consultant Fichtner GmbH. Any cost implication shall be absorbed by 
the contractor. 

 This project is a highly eco-sensitive project. There will be regular assessment of impact of the site 
activities on ecology. The contractors shall be obligated to take corrective actions, if any, as advised 
by BHEL/ Customer/ any Statutory body. 

 The contractor shall ensure that only persons with required competence and sound health are 
engaged at the site. No deviation shall be allowed. The person and the contractor shall be in 
possession of relevant documents in support of competence and health condition for producing 
before BHEL for verification, whenever demanded. 

 It may take minimum 2 days for finishing health check-up and induction training before a gate-pass/ 
ID is issued. In a day, maximum 30 persons can be given induction training. Mobilization shall be 
planned accordingly 

 Method statement and Job Safety Analysis shall be carried out for all hazardous jobs and critical lifts 
 As the site is located in an area which is prone to adverse weather condition, the contractors shall 

have infrastructure for fast evacuation of people 
 Contractor for Boiler-1, Chimney-1 and Cooling Tower-1 shall provide one double-mounted siren at 

a height covering a dia of about 2KM for alerting site workers in case of emergency. 
 The following basic instruments shall be available with contractors HSE team if their job involves: 

 Height work: Binoculars 
 Confined space work: Oxy-meter 
 Night work: Lux meter, Torch light 
 Checking of ELCBs: ELCB tester 
 Checking of earthing: Megger 

Apart from these, DB meter, Alcohol Breath analyzer, and other HSE promotional items shall be 
made available by the contractors as and when demanded by BHEL. 

 
  Well-equipped sick room shall be set up and ambulance shall be made available by  specific 

contractors as provided for in the work order of certain packages. However, the operational expenses 
can be shared by those contractors who will avail services of these facilities.  
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1.0 PURPOSE 

1.1 The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of 
general workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from 
foreseeable conditions during installation and servicing of industrial projects and power plants.   

 
1.2 This document shall be followed by BHEL’s subcontractors at all installation and servicing sites. In case customer 

specific documents are to be implemented, this document will be followed in conjunction with customer specific 
documents. 

 
1.3 Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in 

case of any discrepancy relevant statutory guidelines or EHSS contract requirements must be followed of which the 
most stringent shall apply 

 
1.4  In case  the customer has any specific requirement, the same is to be fulfilled.  
 
1.5 We will promote and maintain a safe, healthy and environmentally compliant workplace for all employees, 

contractors, visitors and any others that may be affected by construction activities, and strive for a "GOAL of ZERO 
REPORTABLE INCIDENTS" on the project. 

 
2.0 SCOPE 

 
The document is applicable for installation and commissioning of 2x660MW SETS  as per the relevant contractual 
obligations, and provides the minimum HSE requirements to be followed at the project site and labour colony. As an 
item of note, this HSE Plan is considered a living document and will be revised as/if necessary to ensure that contractual 
and regulatory compliance requirements are met during the performance of work on the project 

 

3.0 OBJECTIVES 

The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at 
workplaces. 
 
 Ensure the Health and Safety of all persons at work site is not adversely affected by the work. 
 Ensure protection of environment of the work site. 
 Comply at all times with the relevant statutory and contractual HSE requirements. 
 Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at work. 
 Provide and maintain plant, places and systems of work that are safe and without risk to health and the 

environment. 
 Provide all personnel with adequate information, instruction, training and supervision. 
 Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including 

subcontractors in respects of HSE. 
 Establish effective communication on HSE matters with all relevant parties involved in the Project works. 
 Ensure that all work planning takes into account all persons that may be affected by the work. 
 Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by 

competent authority. 
 Ensure timely provision of resources to facilitate effective implementation of HSE requirements. 
 Ensure continual improvements in HSE performance 
 Ensure conservation of resources and reduction of wastage. 
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 Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same 
to find out the root cause. 

 Ensure timely implementation of correction, corrective action and preventive action. 
 
3.1 Goals and Targets - 

o To achieve “Zero Fatal Incident at Site”  
o 100% compliance of all legal/statutory requirements related to EHS. 
o 100% Health, Safety and Environmental Induction training attendance for all employees and sub-

contractors. 
o 100% High Risk activities to be carried out only after approved Method Satement, HIRA/JSA and Permit 

to Work are implemented. 
o 100% PPEs compliance in high & medium risk activities. 
o 100% incident reporting, recording and reviewing for corrective & preventive actions. 
o A monthly review shall be scheduled and conducted to assess HSE program compliance and to close any 

recognized gaps to improve safety management and incident prevention. 
 
 
4.0 BHEL POWER SECTORHEALTH, SAFETY & ENVIRONMENT POLICY 

 

In BHEL,Health,Safety and Environment (HSE) responsibilities are driven by 
our commitment to protect our employees and people we work 
with,community and environment. BHEL believes in zero tolerance  for 
unsafe work/non-conformance to safety and in minimizing  environmental 
footprint associated with all its business activities. We commit  to continually  
improve our HSE performance by: 

 
•  Developing  safety and sustainability  culture  through  active leadership  

and by  ensuring availability of required resources. 
 
•  Ensuring compliance with applicable legislation, regulations and BHEL 
systems. 

 

• Taking up activities for conservation of resources and adopting sound 
waste management by following Reduce/Recycle/Reuse approach. 

 
• Continually identifying, assessing and managing environmental 

impacts and Occupational Health & Safety risks of all activities, 
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products and services adopting approach based on 
elimination/substitution/reduction/control. 

 
•  Incorporating appropriate   Occupational  Health,  Safety and  
Environment  criteria  into business decisions, design of products & 
systems and for selection of plants, technologies and services. 

 
•  Imparting appropriate  structured  training  to  all  persons at  
workplace  and  promoting awareness amongst customers, contractors 
and suppliers on HSE issues. 

 
•  Reviewing periodically  this policy and HSE Management  Systems 
to ensure its relevance, appropriateness and effectiveness. 

 
• Communicating  this policy within BHEL and making it available to 

interested parties.                                                                                                                                                     
 
 

 
 

June 5, 2018                                                           
 

Atul Sobti 
 

Chairman & Managing Director 
 

5.0 TERMS AND DEFINITIONS 

 
5.1 DEFINITIONS 

 
5.1.1 INCIDENT 

 

Work- related event(s) in which an injury or ill health (regardless of severity) or fatality occurred, or could have occurred. 
 

5.1.2 NEAR MISS 
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An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as 
“Near-Miss”. 

 
5.1.3 MAN-HOUR WORKED 

 
The total number of employee hours worked by all employees including subcontractors working in the premises. It 
includes managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-
hours worked   shall   be   calculated   from the payroll or time clock recorded including overtime. When this is not 
feasible, the same shall be estimated by multiplying the total man-days worked for the period covered by the number 
of hours worked per day. The total number of workday for a period is the sum of the number of men at work on each 
day of period. If the daily hours vary from department to department separate estimate shall be made for each 
department and the result added together. 

 
5.1.4 FIRST AID CASES 

 
First Aid includes: 

 Visit to a physician or a licensed health care  professional solely for observation or counselling 
 Conduct of diagnostic procedures like X rays, blood test including the prescription medications used solely for diagnostic 

purposes (e.g. eye drops to dilate eyes) 
 Using a non-prescription medicine at non-prescription strength (for medication available in both prescription and non-

prescription form as recommendation by a physician or other licensed health care professional to use a non-prescription 
medication at prescription strength is considered medical treatment for record keeping purposes}; 

 Administering tetanus immunizations (other immunizations, such as Hepatitis B vaccine or rabies vaccine, are considered 
medical treatment); 

 Cleaning, flushing or soaking wounds on the surface of the skin; 
 Using wound coverings such as bandages, Band-Aids TM, gauze pads, etc.;or using butterfly bandages or Steri-StripsTM 

(other wound closing devices such as sutures, staples, etc., are considered medical treatment); 
 Using hot or cold therapy; 
 Using any non-rigid means of support, such as elastic bandages, wraps, non-rigid back belts, etc. (devices with rigid stays 

or other systems designed to immobilize parts of the body are considered medical treatment for record-keeping purposes); 
 Using temporary immobilization devices while transporting an accident victim (e.g., splints, slings, neck collars, back 

boards, etc.). 
 Drilling of a fingernail or toenail to relieve pressure, or draining fluid from a blister; 
 Using eye patches; 
 Removing foreign bodies from the eye using only irrigation or a cotton swab; 
 Removing splinters or foreign material from areas other than the eye by irrigation, tweezers, cotton swabs or other simple 

means; 
 Using finger guards; 
 Using massages (physical therapy or chiropractic treatment are considered medical treatment for recordkeeping purposes); 

or 
 Drinking fluids for relief of heat stress. 

No other treatments are considered first aid. 
 

5.1.5 INJURY OTHER THAN FIRST-AID: ( As per Chapter VII, Rule 69 of Bangladesh Labour Rules, 2015) 
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Notice to be given of any accident.  When any accident occurs in an establishment causing loss of life or bodily injury, 
or an accidental explosion, ignition, outbreak of fire or irruption of water or fumes occurs, the employer shall give notice of 
the occurrence to the Inspector within following 3 (three) working days [:] 
Provided that the factory authority shall, immediately after the occurrence of such incident, inform the matter to the 
Government, Fire Service, Directorate of Inspection of Factories and Establishments, Police Station, and if required, the 
nearby hospital or government-private medical service establishment, through telephone, mobile phone, SMS or fax, in 
order to take immediate necessary action to minimize potential damages or bring the situation under control.] 
 
Fatal incident and Serious Incident: 

If the victim dies in the incident, it will be treated as a fatal incident. 
In this case the injured person is likely to be disable for more than 20 days to perform his duty, it will be treated as 
Serious Incident. In these cases, the intimation will be made as described above. 

 
Minor Incident: (As per Chapter VII , Rule 70 of Bangladesh Labour Rules, 2015) 

Where an accident mentioned above causes bodily injury resulting  the compulsory absence from work of the person 
injured for a period exceeding 48 (forty-eight) hours, but not exceeding 20days. The management will inform the 
concerned statutory authority within 7 days in form-27 under rule 69/1/(A), (B) and (C) of Bangladesh Labour Rules, 
2015. 
 

6.0 HSE ORGANISATION 

 

Number of HSE officers:  
 

The subcontractor must deploy one HSE officer for every 500 workers or part thereof in each package. If there are more 
than one HSE officer, one shall be designated as head/HSE. No Of HSE stewards shall be one for every 100 workers 
deployed 
 
Deployment: The subcontractor should deploy sufficient HSE officers and HSE-steward/supervisor, as per 
requirement given above, since initial stage and add more in proportion to the added strength in work force.  Any delay 
in deployment of HSE Officer will attract a penalty of BNR.40,000/- per man month for the delayed period. 

 
6.1 QUALIFICATION FOR HSE PERSONNEL 

 
Sl.no Designation Minimum Qualification Experience 

1 Safety officer 
(Construction Agency) 

 

Degree or Diploma in Engineering with  
diploma in Industrial Safety with 
construction safety as one of the 
subjects. If Degree/Diploma in safety is 
from India, it must be recognized by 
AICTE/SCTE&VT. NEBOSH IGC /IOSH 
diploma also acceptable 
 

Minimum two years for 
degree holder and five 
years for diploma 
holder in the field of 
Construction of power 
plant/ major industries 

6.2 RESPONSIBILITIES 
 
6.2.1 SITE IN -CHARGE OF SUBCONTRACTOR 

 

 Shall engage qualified safety officer(s) as per clause 6.1 
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 Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work in 

consultation with his concerned engineer and the safety coordinator.  

 Shall screen all workmen for health and competence requirement before engaging for the job and periodically 

thereafter as required.  

 Shall not engage any employee below 18 years. 

 Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand gloves 

etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than stipulated 

in Factory Rule Regulation R57.  

 Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from competent authorities.  

 Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest 

rooms/washing facilities to contracted employees at site.  

 Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site 

management. 

 Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.  

 Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from 

height.  

 Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE officer of BHEL.  

 Shall ensure that Horseplay is strictly forbidden.  

 Shall ensure that adequate illumination is arranged during night work.  

 Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to 

self and to others. 

 Shall ensure display of adequate signage/posters on HSE. 

 Shall ensure that mobile phone is not used by workers while working. 

 Shall ensure conductance of HSE audit, mock drill, medical camps, induction training and training on HSE at site. 

 Shall ensure full co-operation during HQ/External /Customer HSE audits. 

 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work schedule.  

 Shall ensure good housekeeping. 

 Shall ensure adequate valid fire extinguishers are provided at the work site. 

 Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and 

labour colony. 

 Shall ensure adequate emergency preparedness. 

 Shall be member of site HSE committee and attend all meetings of the committee 

6.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR 

 

 Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and 

tackles.  
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 Facilitate inclusion of safety elements into Work Method Statement.  

 Highlight the requirements of safety through Tool-box / other meetings.  

 Help concerned HOS to prepare Job Specific instructions for critical jobs.  

 Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.  

 Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs. 

 Convene HSE meeting & minute the proceeding for circulation & follow-up action.  

 Plan procurement of PPE & Safety devices and inspect their healthiness. 

 Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.  

 Facilitate administration of First Aid 

 Facilitate screening of workmen and safety induction.  

 Conduct fire Drill and facilitate emergency preparedness  

 Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.  

 Apprise PS– Region  on safety related problems. 

 Notify site personnel non-conformance to safety norms observed during site visits / site inspections. 

 Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting 

immediate action in view of imminent danger to life or property or environment.  

 To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.  

 Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.  

 Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE 

matters 

7.0 PLANNING BY SUBCONTRACTOR 

 

7.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR 

 

 As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for 
purpose and are maintained in safe operating condition and complies with legislative and owner requirement. A 
documented daily prior to use inspection checklist shall be completed by the end user and periodic inspection shall 
be arranged by in-house competent authority for acceptance as applicable. All Tools & Plants shall be certified by 
a third party COMPETENT person before these are put to use as per Rule 60, 75 and schedule 3 of Bangladesh 
Labor Rules. As far as possible, this certification shall be made available to site HSE function by the contractor 
before entry into the site. The certification shall be renewed annually, otherwise, the item shall be withdrawn from 
the work area. The fitness of T&Ps shall be monitored by site HSE quarterly and alert/ reminder issued to the 
concerned agency and BHEL package in-charge. 
 

 The machinery and equipment to be embraced for this purpose shall include but not limited to the following: 
 

o Mobile cranes. 
o Side Booms. 
o Grinding machine. 
o Drilling machine. 
o Air compressors. 
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o Welding machine. 
o Generator sets. 
o Dump Trucks. 
o Excavators. 
o Dozers 
o Grit Blasting Equipment. 
o Hand and power tools. 
 

 Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container, with 
liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to prescribe 
the condition under which such equipment or container may be handled and used during the performance of the 
works and the subcontractor shall strictly adhere to such instructions. The Engineer shall have the right to inspect 
any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to such prohibition will be 
entertained. 

 
7.2 MOBILISATION OF MANPOWER BY SUBCONTRACTOR 
 

 As a measure to ensure that manpower being mobilized to the construction site is fit and competent for safe 
working, screening arrangement shall be made by the sub-contractors to fulfill contractual as well as legislative 
requirement. 

 Examination of medical fitness shall be conducted through qualified medical professional for all workers to be 
deployed (pre-employment). Post-employment medical check-up shall be done for persons engaged in hazardous 
jobs at a regular interval as per legislations. 

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed 
limits) for male and female workers are complied with. 

 Appropriate accommodation to be arranged for all workmen in hygienic condition. 
 Addiction and substance abuse shall also be checked at pre-employment stage  and later at random  

 
7.3 PROVISION OF PPEs 

 
 Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use 

by all concerned will be ensured. PPE details shall be maintained as per Form-23  
 The following matrix recommends usage of minimum PPEs against the respective job.  

Sl. 
No 

Type of work PPEs 

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot 
2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear muffs 

if noise level exceeds 90dB. Helmet fitted with welding shield is 
preferred for welders 

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves 
4 Electrical Work Rubber hand glove, Electrical Resistance shoes,Apron 
5 Insulation Work Respiratory mask, Hand gloves, safety goggles 
6 Work at height Double lanyard full body harness, Fall arrestor (specific cases) 
7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves 
8 Painting Plastic gloves, Respirators (particularly for spray painting) 
9 Radiography As per BARC guidelines 
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The PPEs and other related safety equipments shall conform to the relevant indian or equivalent Europeon or American 
standards as below:   

 

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.  
 

 Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the 
manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into manhole, 
and the manholes so opened shall be cordoned off with suitable railing and provided with warning signals or boards 
to prevent incident to the public 

 . The visitors shall also use Reflective Vests, Helmet and any other PPEs as deemed appropriate for the area of 
work. 

Colour scheme for Helmets: 
1. Workmen: Yellow 
2. Safety staff: Green or white with green band 
3. Electrician: Red 
4. Others including visitors: White 

 

BS EN 397-2012 Industrial Safety Helmets. 

BS EN 60903:2003 Insulating material gloves for electrical purposes. 

BS EN 374-3: 2003 Protective Gloves- Chemical Penetration 
BS EN 388:2003 Protective Gloves- Mechanical Risks 

BS EN 407: 2004 Protective Gloves- heat and fire 

BS EN 420:2003 Gloves- general requirement 

BS EN-20345 Industrial safety footwear 

BS EN 166:2002 Eye protectors. 

BS EN 352-1 & 2:2002 Ear Muff & Ear Plug 

BS EN 175:1997 Eye & Face protection during welding 

               BS EN 361:2002  Fall Arrest Full Body Harness 

BS EN 360:2002 Retractable type fall arresters 
BS EN 795:2012 Lifeline System 

BS EN 358;1999 Work Resistant Harness 

BS EN 813:2008 Seat harness 

BS EN 1498+ others Rescue Harness+ other items of a rescue kit 

BS EN 353:2002 Detachable fall arrester 

BS EN 149: 2001 Filtering Half masks tp protect against particles 

BS EN 471:2003 High Visibility Clothing 
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 All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall 
be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/ 
replaced.  

 The issuing agency shall maintain register for issue and receipt of PPEs.  
 The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front.  
 The body harnesses shall be serial numbered. 

In case, contractor fails to provide PPEs in time, BHEL/Customer may provide the same and the cost as deemed 
appropriate by BHEL/Customer shall be debited  

7.4 ARRANGEMENT OF INFRASTRUCTURE  

 

7.4.1 DRINKING WATER 

 
 Adequate drinking water shall be provided and maintained at suitable places at different elevations. 
 Chilled water shall be made available from 1st April to 30th Sep of the year  
 Container should be labeled as “ Drinking Water” 
 Cleaning of the storage tank shall be ensured at least once in 1 month indicating date of cleaning and next due 

date. Mild cleaning detergents as used for cleaning vessels shall be applied and scrubbers (3M or equivalent) shall 
be used for removing scales and deposits on the inside surface. The tank shall be thoroughly cleaned with potable 
water only before it is refilled. 

 Employees should use their own cup for collecting water-no cup shall be shared 
 Potability of water should be tested as per standard at least once in every quarter as per Rule 50(5) of Bangladesh 

Labour Rules, 2015. 
 Apart from above, those who are engaged in work producing significant heat , shall be served saline water or 

Sarbat at the rate of 2litres perday 
 Storage of drinking water shall be min 6M away from any toilet and washroom 

 
7.4.2 WASHING FACILITIES (As per Chapter VIII, Rule 86 of Bangladesh Labour Rules, 2015) 

 

 In every workplace, adequate and suitable facilities for washing shall be provided and maintained. 
 Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such facilities 

shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated for night 
use. 

 Overalls shall be supplied by the subcontractor to the workmen and   adequate facilities shall be provided to enable 
the painters and other workers to wash during the cessation of work. 

 If water used for washing is not potable, it shall be marked “Do Not Drink” in English  and Bangla 

 

7.4.3 LATRINES AND URINALS ( As per Chapter V, Rule 51, Schedule II of Bangladesh Labour Rules, 2015) 

 
 Latrines and urinals shall be provided in every work place based on strength of workmen at the rate of one toilet 

seat and one urinal for every 50 female workmen  and that for every 60 male workmen 
 Urinals shall also be provided at different elevations.  
 They shall be adequately illuminated and shall be maintained in a clean and hygienic condition at all times, by 

appointing designated person.  
 Separate facilities shall be provided for the use of male and female worker if any.  
 Hand-wash facility shall be provided 
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7.4.4 PROVISION OF SHELTER DURING REST 

 

Proper Shed & Shelter shall be provided for rest during break:: 
 
7.4.5 MEDICAL FACILITIES (Sharing with other sub-contractors at site is permitted) 

 

7.4.5.1 Sick Room (As per rule 77) (As stipulated in the contract) 

 

 A Sick room shall be ensured/identified at site with basic facilities as per subrule 77(5) for handling medical 
emergencies. The sick room can be run independently or jointly developed on proportionate sharing basis with 
permission from BHEL. It shall be equipped with one rigid stretcher, one foldable stretcher, one rescue basket 
stretcher, a wheel chair, at least 2 beds with separator and all basic facilities that a doctor needs for basic health 
check-up and quick referral including those listed in sub-rule 77(5) of Bangladesh Labour Rules,2015 

 A qualified medical professional, not less than a Degree in Medical Science (Allopathy) as recognized in 
Bangladesh , shall be deployed at the sick room along with sufficient support staff 

 Medical waste shall be disposed as per prevailing legislation  
 Ambulance, as stipulated in the contract, shall be made available at the site along with a trained driver and shall 

be equipped with at least an Oxygen cylinder along with dispensation system, first-aid box, a portable ABC type 
fire extinguisher.  
 

7.4.5.2 FIRST AIDER 
 

 Must have a competence certificate in First-aid issued by Bangladesh Red Cross Society/ Bangladesh St Johns 
Ambulance/ any other agency which is recognised by the Govt of Bangladesh 

 Ensure availability of one Qualified First-aider throughout the working hours for every 150 workmen engaged as 
per clause 89 of Bangladesh Labour Law 

 Every injury shall be treated, recorded and reported. 
 Refresher course on first aid shall be conducted as necessary. 
 List of Qualified first aiders and their contact numbers should be displayed at conspicuous places. 

7.4.5.3 FIRST AID BOX (as per rule 76(2) of Bangladesh Labour Rules.2015)) 

 
 The subcontractor shall provide necessary first aid facilities. At every work place first aid facilities shall be provided 

and maintained.  

 The first aid box shall be kept by first aider who shall always be readily available during the working hours of the 
work place. His name and contact no to be displayed on the box. 

 The first aid boxes should be placed at various elevations so as to make them available within the reach and at 
the quickest possible time. 

 The first aid box shall be distinctly marked with a Green Cross on white background.  

 Details of contents of first aid box is given in Annexure No. 01 
 Monthly inspection of First Aid Box shall be carried out by the owner as per format no.  HSEP:14-F01 
 The subcontractor should conduct periodical first –aid classes to keep his supervisor and Engineers properly 

trained for attending to any emergency. 
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7.4.5.4 HEALTH CHECK UP  

The persons engaged at the site shall undergo mandatory health checkup from a qualified doctor as per the format 

no. HSEP:13-F03 and Health Record 31-A before induction. The persons engaged in the following works shall 
undergo health checkup at least once in a year: 
 
a. Height workers 
b. Drivers/crane operators/riggers 
c. Confined space workers 
d. Shot/sand blaster 
e. Welding and Gas cutting personnel 

 
7.4.6 PROVISION OF CANTEEN FACILITY 

 

 Canteen facilities shall be provided for the workmen of the project inside the project site. 
 Proper cleaning and hygienic condition shall be maintained. 
 Proper care should be taken to prevent biological contamination. 
 Adequate drinking water should be available at canteen. 
 Fire extinguisher shall be provided inside canteen. 
 Regular health check-up and medication to the canteen workers shall be ensured. 

 

7.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY 

 

 The subcontractor shall arrange for the accommodation of workmen at nearby houses or by making a labour 
colony. 

 Regular housekeeping of the labour colony shall be ensured. 
 Proper sanitation and hygienic conditions shall be maintained and inspected once in a month. 
 Adequate number of toilet facilities with water for workers as per norms to be provided. There must be separate 

toilet for women workers. Drinking water and electricity to be provided at the labour colony. 
 Potable water shall be tested once in six months as per IS10500. 
 MSDS of LPG shall be put up prominently. This shall be included in the induction training as well. 
 The labour colony shall be appropriately secure so that only authorized persons have access to it. 
 First aid facility shall be provided in the labour camp under the administration of trained first aiders. 
 Common kitchen facilities to be ensured and cooking inside the room to be avoided. The canteen should be 

maintained in hygienic condition. 
 No. of occupants in room rooms to be as per the standards practice. 
 Awareness training shall be organized for the workers regarding fire safety, safe use of LPG, Health & Hygiene, and 

electrical safety etc. on monthly basis. 
 Adequate drainage and approach roads to be done. 
 Perimeter fencing, security and main gate entrance shall be established and maintained. 
 Monthly inspection to be done to ensure the compliance and for opportunity of improvement. 
 Workers shall not be transported in open vehicles i.e. trailers, truck beds etc within project boundaries which 

includes the labor colony. 

7.4.8 PROVISION OF EMERGENCY VEHICLE (in addition to Ambulance) 

 

Generally one vehicle (4 wheeler) is identified by each major package holder (sub-agency). Minor package holders are 
permitted to have a tie-up with major package holder 
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7.4.9 PEST CONTROL 

Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores 
 

7.4.10 GENERAL DISCIPLINE: 

Workmen under influence of liquor or drug or any other intoxication shall not be permitted to work and sent out of the 
work area. Workmen shall not be permitted to smoke in work area. None shall be permitted to carry any arms or 
firearms. The workmen shall report to work on time and follow supervisor’s instruction. Use of cell phone particularly in 

hazardous jobs shall be discouraged like height work, crane operation etc. Horseplay, willful violation of rules shall be 
dealt with suitable disciplinary action including suspension and termination. They shall be subjected to physical frisking 
or alcohol/drug test at random by security and security shall be authorized to take appropriate disciplinary action against 
any delinquent employee like throwing out of the gate for the day and so on. If any such employee returns to work, he 
shall be put through induction training once again. 

 
7.4.11 SCRAPYARD 

 

 In consultation with customer, scrap yard shall be developed to store metal scrap, wooden scrap, waste, hazardous 
waste. 

 Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately. 

7.4.12 ILLUMINATION (to be reviewed) 

 
 Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per IS: 

3646 (Part-II) or as per Bangladesh standard. Some recommended values are given below: 
 

S. No.                                                 Location                                                               Illumination 
                                                                                                                                           (Lux) 
A.        Construction Area 

1. Outdoor areas like store yards, entrance and exit roads          20 
2. Platforms                                                                                   50 
3. Entrances, corridors and stairs                                               100 
4. General illumination of work area                                            150 
5. Rough work like fabrication, assembly of major items            150 
6. Medium work like assembly of small machined parts             300 
                                             rough measurements etc. 
7. Fine work like precision assembly, precision                          700 
                                             measurements etc. 
8. Sheet metal works                                                                  200 
9. Electrical and instrument labs                                                 450 
 
B.        Office 
 

1. Outdoor area like entrance and exit roads                                20 
2. Entrance halls                                                                         150 
3. Corridors and lift cars                                                               70 
4. Lift landing                                                                              150 
5. Stairs                                                                                      100 
6. Office rooms, conference rooms, library reading tables         300 
7. Drawing table                                                                          450 
8. Manual telephone exchange                                                   200 
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 Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.  
 Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp.  
 Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure.  

 
If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to carry 
out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and cost of 
the subcontractor 
 

 

8.0 HSE TRAINING& AWARENESS (Trainer, venue and infrastructure shall be decided by site HSE team headed 

by BHEL site HSE head). Cost shall be borne by respective contractor alone or on sharing basis on case-to-case basis. 

 

8.1 HSE INDUCTION TRAINING 

 
 All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor 

before being assigned to work. 
In-house induction training subjects shall include but not limited to: 
 Briefing of the Project details. 
 Safety objectives and targets. 
 Site HSE rules. 
 Site HSE hazards and aspects. 
 First aid facility. 
 Emergency Contact No. 
 Incident reporting. 
 Fire prevention and emergency response. 
 Rules to be followed in the labour colony (if applicable) 
 Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e., 

Shoes/Helmets/Goggles/Leg guard/Apron etc.) 
 They must arrive fully dressed in safety wear & gear to attend the induction. 
 Any one failing to conform to this safety wear& gear requirement shall not qualify to attend. 
 On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training 

form (format no.  HSEP:14-F03) to declare that he had understood the content and shall abide to follow and comply 
with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for access to the 
work site. 

 
8.2 HSE TOOLBOX TALK 

 
 HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to   specific work groups 

prior to the start of work. The agenda shall consist of the followings:  

o Details of the job being intended for immediate execution. 
o The relevant hazards and risks involved in executing the job and their control and mitigating measures. 
o Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable 

weather etc. 
o Recent non-compliances observed. 
o Appreciation of good work done by any person. 
o Any doubt clearing session at the end. 

 Record of Tool box talk shall be maintained as per format no. HSEP:14-F04 
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 Tool box talk to be conducted at least once a week for the specific work. 
 

8.2.1 PRE JOB BRIEFING 
 

 A separate documented daily pre job briefing must be conducted at the actual job/work site location with the 
supervisor and work crew, to cover working environment/conditions, safe work practices for the activities to be 
carried out, required PPE and review of the work package, JSA and permit requirements. Each crew member and 
the supervisor will sign-off on the pre job briefing form, and form will be submitted to the HSE department at the 
end of each shift 

 
8.3 TRAINING ON HEIGHT WORK  

 

 Training on height work (3m and above from ground) shall be imparted to all workers working at height by in-
house/external faculty at least twice in a year. Fall protection training must involve as much hands-on activity with 
the equipment as possible. The training shall include following topics: 
 Fall hazards associated with the elevated work. 
 Elements of the fall protection systems utilized 
 Requirement for 100% tie-off when working at or above 6’ or 2m.  
 Body Harnesses of at least a five-point configuration shall be used in all fall arrest systems. The harness Dee-

ring shall have a minimum tensile strength of 5,000 pounds (22.2 kN). 
 Fall protection equipment used. Use of PPEs – Harness proper fit, storage and compulsory tie-off of body 

harness to a firm support/life-line or anchorage point). 
 Anchorage selection used for attachment of personal fall arrest systems shall be capable of supporting at least 

5,000 pounds (22.2 kN) per employee attached,  determined by a competent person. 
 Use of fall arrester (shock abosbing lanyard), retractable fall arrester, life line, safety nets etc. 
 Safe climbing through monkey ladders. 
 Maintenance and Inspection of PPEs.(Daily/periodical)-color coding 
 Medical fitness requirements. 
 Mock drill on rescue at height.  
 Dos & Don’ts during height work.For the workers & staff passed through the vertigo test, an additional sticker for 

height pass to be issued. This is applicable for those who are supposed to work or inspecting in BTG area, etc.  

8.4 HSE TRAINING DURING PROJECT EXECUTION  

 
 Other HSE training shall be arranged by BHEL/sub-contractor as per the need of the project execution and 

recommendation of HSE committee of site. 
 The topics of the HSE training shall be as follows but not limited to: 

 
o Hazards identification and risk analysis (HIRA) 
o Work Permit System 
o Incident investigation and reporting 
o Fire fighting  
o First aid 
o T & Ps  fitness and operation 
o Electrical safety 
o Welding, NDE & Radiological safety 
o Storage, preservation & material handling. 
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 A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out. 
 Skill labour (like fitter, electrician, rigger, scaffolder, carpenter etc.) will pass through the trade test (written and 

practical) conducted at site by the respective engineer & EHS officer. A pass sticker of qualified person to be 
marked on their ID Card/Gate Pass. 
 

8.4.1    HSE Induction for Visitors: No visitors are allowed to visit the construction site without safety induction, mandatory PPEs, 
and designated escort.   

 
8.4.2     Safety Induction for all (Staff/engineers/sub-Contractors officials/supervisors): It is compulsory to provide safety induction 

and briefing about the site HSE management systems, requirements and individual’s roles & responsibility to carry 

out the activities is safe manner, before deploying them. 
 
8.5  HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC 

 

8.5.1 Display of HSE posters and banners 

 

 Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place 
 

8.5.2  Display of HSE signage as per Safety signages will be as per BS 5378 safety signs & Colors and BS 5499 graphical 

symbols & signs) 

 

 Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work going 
on and do’s and don’ts to be followed 

8.5.3   Competition on HSE and award 

 

 Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World 
Environment Day etc.) and winners will be suitably awarded. Monthly Safety Day shall be celebrated every month 
preferably on a fixed date or day at the site jointly by all the contractors as a promotional measure on cost sharing 
basis 

9.0 HSE COMMUNICATION 

 
9.1 INCIDENT INVESTIGATION, REPORTING AND RECORDS: 

 
Every  incident including near-misses  or  injury  of  any  kind  and  at  any  level  of  severity  shall  be immediately  reported  
by  the contractor’s workmen in  their  work  area  to the safety officer/ HSE coordinator, site engineer  or  RCM. The site 
HSE co-ordinator shall be the nodal person for this purpose. 

  
 For  any reportable injury  to  any  employee  or  to  the  contractor‘s  workmen,  the  safety officer/ HSE-coordinator shall  
report  the incident  in  incident/ incident  report,  to  CUSTOMER  

  
In the case of serious injury requiring hospitalization or fatality, communication shall be made to customer through telecom 
immediately with submission of incident report within 24 hrs  and detail investigation report may be forwarded in INCIDENT 
INVESTIGATION REPORT FORMAT within seven days. 

 
Investigations into all reportable incidents shall be conducted using accepted Root Cause Analysis (RCA) methodology 
cause and effect, 5 why’s, etc, to determine the Physical, Human and Latent Root Causes for these type accident/incidents.  
However, it is recommended to conduct preliminary investigations into all other incidents as a proactive measure. 
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Every contractor shall maintain record  of  incidents / incidents  at  site,  and  shall  be available for inspection by 
representatives of statutory agencies / officials visiting site from BHEL/customer The Safety Officer/ HSE coordinator shall 
maintain these records.   

 
 26.1 Incident Investigation Procedure: 

 

The purpose of the investigation procedure is to find out root cause of accidents / incidents & not to find out faults, so as to 
avoid recurrences, in future and share lessons learned.   

   
RCM  shall  constitute  a  committee  of  at-least  2  site  engineers within 24 hours of such incidents. The investigation 
shall aim at finding out the basic unsafe acts / conditions that have caused the incidents. Immediately after all appropriate 
emergency measures, first aid and damage containment measures have been taken, every effort shall be made by the 
committee to:  

  
• Preserve physical evidence  
• Take photographs  
• Take  statement from incident victim(s) and eyewitnesses and anyone  who may have knowledge of possible 

cause(s) of incidents 
              

The committee shall also recommend corrective measures to prevent recurrence of similar incidents  
 
25.2  Initial Incident Response:  
 In the event of an accident/incident, the supervisor and employees at the work site must: 
 

• Stop work and make the work area safe (mitigate or remove the exposure to the hazard) 
• Provide first aid and activate "Emergency Medical Services" and other emergency services, e.g. fire or police, as 

required, 
• Ensure the injured worker is transported to "Emergency Medical Services" for medical attention if necessary, 
• Secure the site to ensure the protection of employees and the public and to aid with the investigation, 
• Report the incident immediately to the local Site In-Charge. 

    
     26.3  Incident Investigation Report: 
 

The investigation committee on completion of the all investigations shall prepare and submit the report to the RCM.  The 
report shall also include  corrective measures with assigned responsibility  to  be  taken  at  site  to  prevent  similar  incidents  
in  future. The RCM  shall  forward  the  copy  of  the  investigation  report  to  BHEL 
 

9.2 HSE EVENT REPORTING 

 

 Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site 
management in detail with photographs for publication in different in-house magazines 

 Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as 
mentioned above. 

 
10.0 OPERATIONAL CONTROL 

 

All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will be done 
as part of normal scope of work. List of such OCPs is given below. In case any other OCP is found to be applicable during the 
execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs (applicable ones) will be made 
available to subcontractor during work execution at site. However for reference purpose, these are kept with Safety Officer of BHEL 
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at the Power Sector Regional HQ, or available in downloadable format in the website, which may be refereed by subcontractor, if 
they so desire.  

LIST OF OCPs 

Safe handling of chemicals Safety in use of cranes Hydraulic test  
Electrical safety Storage and handling of gas cylinders Spray insulation 
Energy conservation Manual arc welding Trial run of rotary equipment 
Safe welding and gas cutting 
operation 

Safe use of helmets Stress relieving 

Fire safety Good house keeping Material preservation 
Safety in use of hand tools Working at height Cable laying/tray work 
First aid Safe excavation Transformer charging 
Food safety at canteen Safe filling of hydrogen in cylinder Electrical maintenance 
Illumination Vehicle maintenance Safe handling of battery system 
Handling and erection of heavy 
metals 

Safe radiography Computer operation 

Safe acid cleaning Waste disposal Storage in open yard 
Safe alkali boil out Working at night For  sanitary maintenance 
Safe oil flushing Blasting Batching 
Steam blowing DG set Piling rig operation 
Safe working in confined area Handling & storage of mineral wool Gas distribution test 
Safe operation of passenger lift, 
material hoists & cages Drilling, reaming and grinding(machining)  Cleaning of hot well / de-aerator 

Electro-resistance heating Compressor operation O&M of control of AC plant & system 
Air compressor Passivation Safe Loading of Unit 
Safe EDTA Cleaning 
  

Safe Chemical cleaning of Pre boiler 
system Safe Boiler Light up 

Safe Rolling and Synchronization 
 

  

 
10.1 HSE ACTIVITIES 

 

  While planning for any activity the following documents shall be referred for infrastructural requirements to establish control 
measures: Only specific portion of the following documents may be shared as reference at discretion of BHEL. 

 
1) HSE Procedure for Register of OHS Hazards and Risks 
2) HSE Procedure for Register of Environmental Aspects and Impacts 
3) HSE Procedure for Register of Regulations 
4) Operational Control Procedures 
5) HSE Procedure for Emergency Preparedness and Response Plan 
6) Contract documents 

10.2 WORK PERMIT SYSTEM 

 

 The following activities shall come under Work Permit System 
 a The following activities shall come under Work Permit System 

a. Height working 
b. Hot work in general and at height including handling of hazardous substance viz, Acetylene, Oxygen and LPG 
c. Confined space 

TENDER NO - PSER:SCT:KLN-E2095:21



 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 
 
REV:      00 

 
 

POWER SECTOR-EASTERN REGION 
 

Date:      05.05.16 

Page:     23 of 98 
  
  

 

 

d. Radiography 
e. Hazardous Energy Control (lockout/tagout) 
f.  Excavation and Trenching 
g. Heavy lifting exceeding 50Metric Tonne 
h. Handling of Hazardous Substances- Diesel, Caustic Soda, Citric Acid/EDTA, Thinner, Battery Acid, Oil-based 
paint, Lubricants, Transformer oil. 
Refer Annexure 05 for Work permit formats. 

 Permit applicant shall apply for general work permit and other permits as referenced above of particular work 
activity at particular location before starting of the work with Method Statement and HIRA/Job Hazard Analysis. 

 Permit signatory shall check that all the control measures necessary for the activity are in place and issue the 
permit to the permit holder. 

 Permit holder shall implement and maintain all control measures during the period of permit .He will close the 
permit after completion of the work. The closed permit shall be archived in HSE Department of site. 
 

10.3 SAFETY DURING WORK EXECUTION 

 

 Respective OCPS are to be followed and adherence to the same would be contractually binding 
 
10.3.1  Power supply & upkeep of installation -  

 
 Only persons licensed to Govt of State  shall maintain and operate power installations.  
 All distribution boxes shall be locked and the key controlled by site management of concerned contractor. 
 Electrical appliance shall have proper earthing and for appliances equal to & more than 415V shall have two separate 

earthing ( as per IS-3043-1987) 
 All electrical supply shall be provided through ELCB of 30mA sensitivity.  
 The working condition and sensitivity of ELCB shall be checked periodically.  
 All fuses and fuse wires shall be of standard size and rating.  
 All power supplies through cables shall be underground or overhead with height > 3mtrs. 

  
The  following  guidelines  are  to  be  considered  the  absolute  minimum requirements  to  be  supplemented  by  requirements  
of  all  applicable  codes  and standards for such work; Wiring and Branch Circuits Must be protected by a proper amperage 
over-current  device such as a HRC fuse or circuit breaker. Such installations must be located so as to prevent physical damage 
to the wire conductors & panels.   

    
 Portable electric lights used in wet or potentially wet locations must be either low voltage type (24 volts or less) or protected 

by a GFI (ground fault interrupter).  
    

 Must be visually checked before each use and periodically while in use to assure their original integrity is maintained. Cords 
with cuts, breaks, deep abrasions, etc. shall be taken out of service immediately.  Repairs to extension cords shall only be 
performed by qualified/ licensed electricians.  

    
 Must not be allowed to lie in wet or potentially wet areas.  

    
 Every  electric  line  or  cable  of  unknown  origin  that  is  discovered  or  exposed            during  a  digging,  drilling,  

probing,  or  similar  operation  is  to  be  considered  as            energized and  life  threatening.    The senior company 
employee on the site will            ensure that all necessary safety precautions are taken in order to isolate the line            from 
all workers  and  the  public.    Such precautions may include halting the            operation if appropriate.   The senior 
company employee on the site is to then            contact the proper authorities to have the line identified and either confirmed 
to be abandoned and/or made safe for continuing the work.  
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 Any  and all  underground  lines  that  are  discovered  or  become severed must be            considered energized on both 

sides, and be treated accordingly.  
    

 In  general,  equipment  or  machinery  being  moved  or  transported  must            maintain  minimum  clearances  of  25  
ft  to  all  power  lines.   

 TAG IN/ TAG OUT must be in force in Switch Room and all Distribution Boxes for live power line. The authorized person’s 
name and contact no shall be displayed 

 
 Ensure “double insulated” three - core cables and three pin connectors are used and are properly ground “all insulated” 

types, all electrical tools and appliances must be manufactured for industrial use. 

 All connections shall be electrically and mechanically sound and properly insulated.  Taped joints are not permitted.  
Connections to socket outlets must be made with proper plugs. 

 Splices in electrical cords are not permitted. Reparirs must be made at the socket connection and retain the same 
mechanical and dielectric condition of the original connection. 

 Damaged or defective electric tools, equipment and extension cords, etc must not be used and shall be tagged out of 
servive, removed from the work area and taken back to stores. 

 Only licensed electricians are authorized to repair and work on electrical equipment.  Tampering with electric tools or 
equipment by others could result in termination. 

 Temporary electric cabling should be elevated 2.2 meters above the floor/ground or covered for protection.  It must be kept 
clear of walkways and other locations where it may be exposed to damage or create a tripping hazard. 

 Energized wiring in junction boxes, circuit breaker panels and similar places must be covered and locked at all times. 

 Areas with live high voltage wires or terminals must be barricaded against entry and warning signs posted Danger – High 
Voltage and Authorized Personnel Only. 

 Personnel should never work on energized equipment, deenergizing (lockout/tagout) the equipment is always the first 
requirement. 

 The lockout and tagout procedure will be used when testing or working on, or around, energized installation. 

 Working around energized equipment should never be done alone. A second electrician must always be available for 
assistance. 

 If lockout/tagout of the work is infeasible (must be demonstrated), work on energized electrical circuits must be approved 
by the Site In-charge.  All safety precautions necessary must be taken, PPE use must be evaluated per the exposure and 
used, i.e high/low voltage gloves, insulated shoes, overcoats/aprins, faceshields, and other protective equipment like 
insulated tools, blankets, mats, etc. must be used. 

 The welding machines earth leads shall be properly fixed without loose contacts. The earth cable only has to be used. No 
steel members shall be used as earth leads. 

 Electrical crews must be qualified for the equipment and tools they work on, including being trained in Cardio-Pulmonary 
Resuscitation (CPR) methods and First Aid for rendering help in the event of electric shock. 

10.3.2 Qualified and Unqualified Workers (Electrical Works): 
Basic electrical safety knowledge is a major concern. It is critical that only qualified workers be allowed to perform this work. 
Therefore only those persons that are both qualified and authorized may install, fabricate, repair, test, calibrate or modify 
electrical or electronic wiring, devices, parts, systems or equipment. 
 
Qualified Person:  
One who is trained and wiremen licensed to Govt as per Rule 58(9) of Bangladesh Labor Rules and familiar with the 
construction, operation and safety hazards of the equipment upon which they are permitted to work. 
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 Qualified persons are intended to be only those who are well acquainted/experienced with and thoroughly conversant 

in the electric equipment and electrical hazards involved with work being performed. 

 Only qualified persons may be permitted to work on or near exposed energized parts. Such persons are required to 
have been trained in three specific areas: 

o Qualified persons must be capable of working safely on energized circuits; 
o Must be familiar with the proper use of special precautionary techniques and procdures bases on equipment 

and exposure; and 
o Must be familiar with required personal protective equipment, insulating and shielding materials, and insulated 

tools. 

 Qualified persons are expected to be able to evaluate unknown situations and adjust their activities in such a way that 
only safe work practices are used. Such behavior is the responsibility of the qualified person. 

 It is possible and likely for an individual to be ‘qualified’ with regard to certain equipment in the work place, and 

unqualified on other equipment they must no their limitation and stop work if not qualified on what equipment they were 
to work on. 

 An employee who is undergoing on-the-job training, who, in the course of such training, has demonstrated an ability 
to perform duties safely at his or her level of training, and who is under the direct supervision of a qualified person is 
considered to be a qualified person for the performance of those duties. The process must be documented as proof. 
 

11.0  Lifting Operations: 

All the cranes and lifting tools & tackles shall be inspected on daily basis and as well as formal monthly by expert and as 
per the law third party for annual certification. These shall be tested and certificates of fitness shall be obtained from 3 rd 
party  govt approved competent agency before deploying at site and later periodically (As per Rule 60 and 75, Schedule 3 
of Bangladesh Labour Rules). The last date of Third Party Inspection and the next Due date shall be conspicuously 
displayed on all cranes. A copy of certificate shall be pasted on operators cabin of all the lifting equipment. The record shall 
be maintained in Form-24 
 
The manufacturer’s instruction for maintenance shall also be followed. All safety measures shall be followed.  All tools 
tackles, lifting appliances; material-handling equipment etc used by the contractor shall be of safe design and construction.  
The operators, slingers and signalers shall be qualified as per IS 13367 (part-1):2003 “Safe use of cranes- code of 
practices”. There shall be a person responsible for co-ordination   

11.1 Personnel Lifts (Man-Basket): (To be treated as a T&P item) 

A Personnel Man-Basket permit shall be completed prior to lifiting any people, along with a rigging plan. Man-basket shall 
be used where access through ladders or scaffolding is not feasible.  Man-baskets shall be designed and engineered by a 
manufacturer (job made man-baskets are not allowed, unless designed and tested by a certified engineer), and built robust 
with MS Angles and flats or plates or channels only. Guard rails top and mid, must be in place and screened-in to avoid 
material from falling out of basket. The factor of safety shall be 200%. It shall have a door with double latches and shall 
open inside. Anchor points shall be identified within the man-basket. The man-basket shall be thoroughly inspected and 
load tested and a trial run perfomed without personnel before being put to job. It shall be treated as a lifting tool and shall 
undergo same certification cycle and inspection as other lifting equipments. An additional sling of required lifting capcity 
shall be fixed the the man-basket main lifting point and attached to the the crane above the ball or block.While lifting man-
basket, the crane shall maintain a uniform speed of lift without any swing. Once man-basket reaches the destination, the 
lift brakes shall be locked as long as the basket remains at that point. The same care shall be taken in its descent.  As for 
hanging man-basket, the same shall be hung off a rigid structure with help U-shaped handle welded to man-basket. This 
shall be tested once in a year by a competent person. 
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11.2 CRANES AND HOISTING EQUIPMENTS: 

This procedure provides the guidelines to ensure proper rigging and lifting activities are accomplished safely and in accordance 
with applicable specifications, codes, and regulations. 
 
 On every crane or piece of hoisting equipment notices of all rated load capacities,           recommended operating speeds, 

and any hazard warnings or special instructions           shall be conspicuously posted.  All instructions and warning shall be 
visible from  the equipment operator‘s station.  

 Cranes shall have an Anti Two-block safety device installed 

 All mobile cranes shall have overload and backup alarms 

 Load angle indicators and limit switch 

      All  areas  within  swing  radius  of  cranes  that  are  potentially  accessible  by           pedestrian,  vehicular,  or  equipment  
movement  shall  be  barricaded  to  prevent           anyone or any vehicle or equipment  from being  struck by  the  crane 
or  hoisting           equipment, or its load(s).  

 No part of the lifting equipment or its load shall be within the distance as specified in the Indian Electricity Act from an 
energised power line 

 Cranes shall have annual certified third party inspection and be inspected before use by the operator.  Any defects shall 
be corrected before use.  Logs of crane inspection shall be kept with the crane. 

 Make certain that the rigging personnel, material, and equipment have the necessary capabilities for the job and are in safe 
condition. 
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 Communicate with person(s) directly responsible for accomplishing the work and / or work area to establish 
requirements/responsibilities and make certain that all preparatory work is complete. 

 

 Mats/Pads must be used on all lifting equipment, equipped with out riggers. 
 

 Pick and carry must have the load secured to the rig in front. 
 

 Proper crane setup:  

 
11..2.1 Safe Rigging Practices: 

 
 Review the planned operation and requirements with the operator and rigging crew. 

 

 Ensure a pre-lift meeting is conducted with crane operator, tagline operator, signal personnel, and Safety 
Manager. 
 

 Designate a qualified person from the rigging crew to observe clearance of the equipment and give timely 
warning for all operations where it is difficult for the operator to maintain the desire clearance by visual 
means. 
 

 Clear the lift area of all unnecessary personnel. 
 

 
11.2.2 The following are rules for safe rigging: 

 Use loops, thimbles and corner pads to prevent damage to slings when used around corners or on cutting 
edges. 

 Never allow wire rope to lie on the ground for any length of time or on rusty steel or near solvents, chemicals 
or corrosive substances. 

 Slings must not be pulled from between or under loads with load resting on the sling. 
 Keep all rope away from flame cutting or welding operations. 
 Never use rope as sling material. 
 Never wrap a wire rope completely around a hook. 
 Do not bend wire rope near any attached fitting. 
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 The sling must be selected to suite the most heavily loaded leg rather than the total weight when using 
multi-legged sling to lift loads in which one end is heavier than the other. 

 When using 3 and 4 legged sling configurations, any two legs must be capable of supporting the entire 
load. 

 Where possible, wire rope choker hitches must include a shackle with the eye around the shackle pin to 
prevent breaking wires of the choke. The choker hitch must be “snugged down” prior to lifting, not after 
tension is applied. 

 Unless authorized by the hook manufacturer when more than two rope eyes are placed over a hook, install 
a shackle, pin resting in the hook, and place the rope eyes in the bowl of the shackle. 

 Properly rig all loads to prevent dislodgment of any part. 
 Use guide ropes or tag lines to prevent the rotation or uncontrolled motion of the load when necessary. 
 Loads must be safely landed and properly blocked before being unhooked and unslung. Tag lines must 

not be used in situations that jeopardize the safety of the lift. 
 Lifting beams must be plainly marked with their weight and designed working load and must only be used 

in the manner for which they were designed. 
 The hoist rope or chain must never be wrapped around the load. The load must be attached to the hook 

by slings or other rigging devices that are adequate for the load being lifted. 
 Multiple part lines must not be twisted around each other. 
 The hook must be brought over the center of gravity of load before the lift is started. 
 If there has been a slack rope condition, determine that the rope is properly seated on the drum and in the 

sheaves prior to lifting. 
 Keep hands away from pinch points as the slack is being taken up. 
 Leather gloves are recommended when handling wire rope. 
 Avoid impact loading caused by sudden jerking when lifting or lowering. Lift the load gradually until the 

slack is eliminated. 
 Never ride on a load that is suspended. 
 Avoid allowing the load to be carried over the heads of any personnel. 
 Never work under a suspended load until the load has been adequately supported from the floor and all 

conditions have been approved by the supervisor in charge of the operation. 
 Never leave a load suspended unless emergency evacuation is required. 
 Never make temporary repairs to sling. 
 The capacity of a sling is determined by its angle, construction, type of hitch and size. 
 Never lift loads with one leg of a multi-leg sling until the unused legs are made secure. 
 Never point load a hook unless it is especially designed and rated for such use. 
 Make certain that the load is broken free before lifting and that all legs are taking the load. 
 When using two or more slings on a load make certain all slings are made from the same materials. 
 Lower the loads on to adequate blocking to prevent damage to the slings. 
 Materials and equipment being hoisted must be loaded and secured to prevent any movement which could 

create a hazard in transit. 
 The weight of the hook, load block and any material handling devices must be included when determining 

crane capacity. 
 Operator  must have clear sight  of loads being picked up or put down by crane.  Tag lines will be used to 

control the loads.  Loads must not be touched by hand while placing/ moving. 
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11.2.3 Synthetic Slings 
The following are rules for safe use of synthetic slings: 

 Synthetic slings must be marked to show the rated capacity for each type of hitch and type of web material. 
 Nylon web slings must not be used where fumes, vapors, sprays or mists or liquids of acids or phenolic 

are present. Web slings with aluminum fittings must apply in this category. 

11.2.3.1 Synthetic web slings must be removed from service and destroyed if any of the following conditions 
are present: 

 Acid or caustic burns 
 Melting or charring of any part of the sling surface 
 Snags, punctures tears or cuts 
 Broken stitches 
 Distortion of fittings 
 Synthetic web slings of polyester or nylon must not be used at or come in contact with temperatures in 

excess of 82°C 
 Polypropylene web slings must not be used at or come in contact with temperatures in excess of 93°C 
 Insulated hooks must be tested yearly to insure insulation integrity to at least manufacturer’s specifications. 

11.2.4 Wire Rope Slings must be removed from service and destroyed if any of the following conditions are 
present:  

 In (10) randomly distributed wires broken in one (1) rope lay, or five (5) broken wires in one (1) strand in one 
(1) rope lay. 

 Wear or scraping of one-third the original diameter of outside wires. 
 Kinking, crushing, bird caging or any other damage resulting in distortion of the wire rope structure such as: 
 Evidence of heat damage. 
 End attachments that are cracked, deformed worn. 
 Corrosion of the rope or end attachments. 

 
11.2.5 Metal mesh slings must be immediately removed from service if any of the following conditions are present: 
 A broken weld or broken brazed joint along the sling edge. 
 Reduction in wire diameter of 25 percent due to abrasion or 15 percent due to corrosion. 
 Lack of flexibility due to distortion or corrosion. 
 Synthetic web slings must be removed from service and destroyed if any of the following conditions are present: 
 Acid or caustic burns 
 Melting or charring of any part of the sling service 
 Snags, punctures, tears or cuts 
 Broken stitches 
 Distortion of fittings 
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11.2.6 Requirements of Plate Clamps: 

 The rated load of the plate clamp must be marked on the main structure. 
 Care must be taken to make certain the load is correctly distributed for the plate clamp being used. 
 Do not allow load or plate clamp to come into contact with any obstruction. 
 The plate clamp must not be used for side pulls or sliding the load. 
 When lifting stainless steel or special alloys, ensure plate clamp is designed for use on the specific metal. 

11.2.7 Crane operators must follow the followings: 

 Pass an annual Operator’s Physical examination 
 Carry a valid experience certificate from the previous employers 

11.2.8 Colour Coding Procedure 
 

 Inspections and tests shall be documented by means of color coding which shall verify that inspections or 
testing are current and that all receptacles, portable Power tools, Lifting Tools & Tackles have been 
inspected and tested as required. The color codes used on the project shall be: 

GREEN BLUE YELLOW RED 

January 
February 
March 

April 
May 
June 

July 
August 
September 

October 
November 
December 

  
  
 The cycle of colors shall be Quarterly. The color code tape / Sticker shall be clearly visible to designate the 

period for which the inspections and tests were conducted. 
 Following the initial inspection the equipment must be color-coded quarterly as per color-coding instructions 

that will be issued by the CONTRACTOR. 
 Fire extinguisher with the current month color-coding inspection sticker must be provided and secured in the 

platform. 
 All slings shall be regularly inspected in accordance with the requirement of the project for frequent and 

periodic inspections and removed from the job site if they fail to meet the minimum requirements of the 
project. 

 The CONTRACTOR’S SFO shall ensure that all PPE is inspected prior to its issue. He is to ensure all 
SUBCONTRACTOR personnel are using safe and proper PPE equipment. Regular inspections on the PPE 
shall be carried out and personnel not adhering to those inspections shall be removed immediately from the 
SITE. 

 A five (10) day interval period shall be given into each monthly color code change. During this five (10) day 
period either color shall be acceptable.  
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12.0  Fire prevention, protection & preparedness – ( Detailed procedure will be issued at site) 

The Fire Prevention, Protection and Prepardness Program is an integral part of the overall HSE Program. Effort and 
consideration must be given to safety, life and potential for delays in construction schedules and plant startup, as well as 
protection of property on a given project. 
 
The purpose of which is to prevent - 

• Inception of fire 
• Loss of life or personal injury 
• Loss of Property 
• Interruption of operations 

 
Site-in-charge / Safety Officer will make periodical review of the site Fire Protection, Prevention Preparedness Programme, 
Site conditions and available fire protection equipment. It is very imperative that the Sub-contractors along with BHEL to 
establish good contact with Local fire station for availability of Fire tender in case of emergencies, in additionan to their own 
fire equipment. 
 
Fire Protection, Prevention and Prepardness Inspections - The Contractor /Sub-Contractor will be required to make 
frequent fire prevention inspections of his work site and operating facilities.  Deficiencies will be corrected at once. 

 Area where Hot work activities are carried out (Gas cutting / Welding/ any other spark producing work) above a working 
spot, a GI / fire-resistant non-asbestos sheet or suitable material shall be placed to prevent the fall of hot sparks. A 
bucket of water shall be kept nearby while doing hot work  
 

 Hot work shall be preferably carried out in a designated area with a standing Hot Work Permit, to be renewed monthly. 
The designated area shall have fire extinguishers. 
 

 Any hot work outside designated area shall require a Hot Work permit and fire watch. 
 

No flammable material shall be stored  within 35 feet  from any fire load. 
 Necessary fire extinguishers shall be kept at accessible area as per the chart below: 
 The record of Fire safety training and Fire drill shall be maintained in Form-22 and 22(A) 
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 Emergency telephone number to be displayed at all conspicuous  places. 

 
General flammable material storage requirements:  

 All flammable material shall be stored in deigned areas and/or in flammable storage cabinets, as necessary. 
 Fire extinguishers shall be located near by and have unobstructed access. 

 
13.0    RADIOGRAPHY: Wherever the process requires examination by radiography, 

 BHEL /contractor shall use approved radiography contractors for the work on site.  

  Site radiography shall be carried out after advance notification to the HSE officer and client personnel. All radiography on 
the site shall be subject to receipt of client/BHEL work permit and shall normally be performed outside of normal working 
hours. No ionising radiation sources shall be left unsupervised whilst on site.  

  A minimum of 2 qualified persons from the radiography contractor are required for each activity involving ionising radiation. 
Adequate warning signs shall be posted on barriers and the work area shall be marked off at a safe distance with tape or 
hard barricades prior to starting radiography by concerned job sub-contractor.  

 All personal executing radiography operations shall carry calibrated radiation monitoring devices at all times.  

 The storage of radioactive sources on the site is prohibited, they shall be present only for the time required to complete the 
work. Whilst not in use, radiation sources and their container shall be secured in a safe location with adequate warning 
signs displayed as per AERB guidelines. 

14.0 Confined Space Entry: 

 

A confined space must have an opening of  minimum dimension of 40.65cm X 30.65cm if shape is rectangular or oval and 
dia of 40.65cm if shape is round.  
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A hazard assessment must be completed prior to any entry into a confined space.  The hazard assessment must identify the 
sequence of work to be performed in the confined space, the specific hazards known or anticipated, and the control measures 
to be implemented to eliminate or reduce each of the hazards to an acceptable level. No entry must be permitted until the 
hazard assessment has been reviewed and discussed by all persons engaged in the activity.  Personnel who enter confined 
spaces must be trained per role e.g. entrant (worker), confined space supervisor & attendant, and must be informed of known 
or potential hazards associated with the confined spaces to be entered. Number of persons entering shall be kept at minimum. 
All confined spaces must be inventoried at site and kept on file. Confined spaces must be posted at the entrance with similar 
type wording “DANAGER - Do Not Enter – Confined Space - Permit Required”. 

 

 
 

Once a hazard assessment is completed the Contractors/Subcontractors requirements are:  

 All confined space activities must be reviewed with the Contractor’s Safety Manager prior to commencement of the 

work. Confined space permits are required as part of the entry process. 
 Prior to entering the confined space, the area must be completely controlled to prevent the entry of any unauthorized 

individual, hazardous substances, or materials, which would threaten the safety of the entrants and the stability of the 
space. All energy sources, including stored or residual energy, must be isolated and/or blanked, and locked out. 

 All shall be given a pep-talk by the concerned supervisor giving details of the jobs to be performed, hazards and risks 
associated and mitigation measures. The persons shall be provided with all necessary PPEs including respiratory 
masks, if necessary. 

 The confined space must be monitored prior to one entering the identified area. Then periodic atmospheric testing 
must take place throughout the entry, especially after breaks or work interruptions during the entry. Continuous 
monitoring is preferable, and may be necessary in certain situations. Monitoring results must be documented on the 
entry permit with the initials of the individual conducting the testing. 

 Contractors/Subcontractors must complete a Confined Space Permit before permitting workers to enter the space. 
This document must be reviewed and approved via a signature by the entry supervisor. The content of the completed 
permit must be reviewed with the entrants before entering the space and posted at the confined space enertance. 

 A proper and accessible means of exit and exit shall be ensured before entry. 
 The space shall be illuminated with  24V lamps only 
 All gas cylinders/welding machines shall be preferably kept outside the confined space. Even cutting torches/ 

electrode holders shall be kept outside, when not in use, if possible. 
 All electrical equipments shall be connected to ELCB 
 The confined space must have an attendant monitoring the activities within the space. This individual must be in 

constant communication with work crew inside the space. The attendant must know who is inside the space, that must 
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be documented. The attendant must not have any other responsibilities than monitoring the space. He/she may not 
enter the space to perform rescue unless relieved of the duties as an attendant. 

 Adequate ventilation must be provided to establish and maintain a stable atmospheric environment. Air circulation 
shall be ensured. Fumes/dusts generated inside shall be extracted. Ventilation systems must be designed for use in 
confined spaces. 

 Any space 5’ or more in depth must have a mechanical retrieval system. This system must be designed for the retrieval 

of human, and must not be used for equipment purposes. Workers inside the space must wear full body harnesses, 
and must be connected to the retrieval system. 

 Rescue procedures must be established prior to any entry. The local fire department must be contracted prior to entry 
if they will be the primary source of rescue. 

 All individuals involved in the confined space activities must be trained, including hands-on experience with the safety 
equipment involved. Documentation of the required training must be available prior to the start of any confined space 
work activities. 

 The confined space shall be cleared off all cables, machines, cylinders, materials at the end of the day’s work as far 

as possible. 

Once the confined space work has been completed, the entry permit must be cancelled. A copy of the cancelled permit must be 
given to the HSE Manager 
 
15.0   Welding and Gas Cutting Operations  

    
 When  possible,  items  to  be welded, cut, heated,  etc. shall be  moved to  a  safe location free of combustible  or 

flammable  material.  If this is not possible, then all combustibles/flammables that can be removed from the area shall 
be removed within a 35 foot circumference  and a positive means of confining arcs and sparks generated by the process 
shall be taken and additional person(s) shall be stationed as fire watch for the area(s) still exposed, along with obtaining 
the Hot Work Permit as applicable.  

    
 Appropriate  fire-fighting  equipment  is  to  be  available in  close  proximity  of  any welding and gas cutting operations 

at all times.  
    

 Drums,  tanks,  and  similar  containers  that  have  contained  flammable  or  toxic material shall not be welded, cut, or  
heated until they have been made  safe by  water  filling,  thorough  cleansing,  or  similar  accepted  practices.  The 
container shall also be ventilated during the welding, cutting, or heating process.  

    
 Proper ventilation is required for any welding or torch operations performed in a   confined space.  

    
 Any welding  or gas cutting operations performed on metals of  toxic compounds  or coating such as zinc, stainless 

steel, lead, cadmium, chromium, and beryllium  shall  be  properly  ventilated and/or  proper  respiratory protection  
shall  be  worn by any person  that could  be  exposed  to fumes,  vapors,  and gasses  created  by the welding and 
gas cutting processes.  

    
 Wherever  it  is  practical, all arc  welding  operations  shall  be  shielded  to  prevent direct light rays or sparks from 

contacting persons in the vicinity or from reaching areas  normally  used  to  travel  through  or  into  the  vicinity.    Where  
this  is  not practical,  persons  who  shall  be  in  the  area  are  to  use  proper  eye  and  skin protection. Other persons 
who are not participating in the welding or gas cutting operations are not to be allowed into the hazard zone.  

    
 Welders  and  other  employees  who  are  exposed  to  arc  welding  radiation  shall wear suitable clothing and 

protective apparel to prevent burns and other types of  ultraviolet radiation damage to the skin.  
    

 Arc welding machines shall be shut down when  being moved  or when they are  not in continuous use.  
 

 Electrode  holders  left  unattended  shall  have  electrodes removed  and shall  not be left where they might contact 
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employees or conducting objects. 
  

 Arc welding power supply cable shall be of proper rating and material, e.g. copper.   
    

 Welders  shall  guard  against  allowing  materials  adjacent  to  or  behind  them  to reflect  radiation  back  toward  
them  or  towards  others  in  the  area.    Reflected radiation can cause skin burns and eye flash burns.  

    
 Compressed gas cylinders shall always be secured from tipping or falling, whether in use, in storage or in transit.   The 

cylinders shall always be secured upright, except during times when actually being hoisted or carried.  
    

 Valve  caps  shall  be in  place  when  cylinders  are  not  in  use. Valve caps  shall never be used for lifting the cylinder 
vertically.  

    
 Regulators  shall  be  removed  when  cylinders  are  not  in  use  or  are  in  transit, unless  the  cylinder  is  firmly  

secured  on  a  special  carrier  designed  for  this purpose.  
    

 Cylinders being transported by a powered vehicle shall be secured in an upright position. Gas cylinders are not allowed 
to be used in man-basket when occupied. 

    
 Cylinders  containing  oxygen  or  fuel  gasses  shall  not  be  taken  into  confined spaces.  

    
 Oxygen cylinders shall be stored a minimum of (6) meters from fuel gas cylinders or shall have an approved firewall 

between them.  
    

 Torches  shall  only  be  lit  by  approved  strikers;  never  with  matches,  cigarette lighters, or hot work.  
 

 While carrying out job at height, the sparks or molten slag shall be prevented from falling down by putting a fire-resistant 
(non-asbestos) sheet or even MS Sheet. If such can not be provided, the passage of falling sparks or molten slag shall 
be barricaded till ground floor and any cable/ tubes/ any other objects interfering in the passage shall either be removed 
or covered with Fire-resistant sheet or M S Sheet. 

 

    
16.0     COMPRESSED GAS : 

 
 All  cylinder  valves  shall  be  closed  when  any  work  is  finished  and  when  any  cylinders are empty or being moved.  

    
 Valve  protection caps shall be placed and secured properly before gas cylinders are transported, moved or stored.   

    
 Compressed gas cylinders  shall  be secured in  an upright position with  chain or  other appropriate means.  

    
 All cylinders shall be kept at a  safe distance from  welding or cutting operations or shielded from safe.  

    
 All  cylinders  shall  be  placed  where  they  cannot  become  part  of  the electrical circuit.  

    
 Oxygen and acetylene shall not be stored together.  

    
 Oxygen and  fuel  gas  regulators,  hoses  and  associated  equipment  shall  not  be altered and shall be in proper working 

order while in use.   
    

 Compressed air can be extremely dangerous if allowed to penetrate the skin. As  such, the use of compressed air to clean 
off yourself or other workers shall be strictly prohibited.  
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17.0   WORK AT HEIGHT: All work at height above 3meter above ground level without complete platforms, handrails and 
other related fall protection shall require a work permit in the prescribed form. This shall require approval by the 
competent authority. The HSE officer of sub-contractors and subsequently BHEL shall follow the checklist 
religiously by physically verifying the condition of the work area before recommending for approval.  
Whenever a fall hazard or other exposure exists for working at heights more than 3m, the nature and scope of work 
will be evaluated for conditions and environmental factors before selecting the appropriate fall protection system 
(active, passive or a combination of measures, as appropriate).  A personnel fall protection system must include: 

 
 The only permissible personal fall arrest system is an industry approved safety harness.  Employees can use 

positioning belts with two-D ring attachment points as long as they are used in conjunction with a safety 
harness. Safety harnesses must be secured to an overhead object of substantial capacity capable of supporting 
five thousand pounds.  In order to accomplish this and ensure 100% protection, the worker may need to use 
two lanyards.  The primary lanyard is never unhooked until the secondary lanyard is secure. 
 

 The type of work and the environment conditions determine lanyard and lifeline selection.  If welding, chemical 
cleaning that may damage lanyards, connectors or lifelines, sandblasting, etc., either protect the components 
or use more appropriate type of system. Lanyards and lifelines must incorporate, or be used with, an 
appropriate deceleration (shock absorbing) device.  Deceleration devices include rope grabs, rip-stitch 
lanyards, specially woven lanyards, tearing, or deforming lanyards, automatic self-retracting lifelines and 
lanyards which dissipate or limit the energy imposed on the employee during fall arrest. Once in use, the 
system's effectiveness is to be monitored.  In some cases, a program for cleaning and maintaining the system 
may be necessary. Lanyard and lifelines must use locking snap hooks only and under no circumstances must 
two lanyard snap hooks be connected. 
 

Minimum Requirements: 
  

Prior to the start of work at elevation, the HSE Manager involved with the work must meet with the work supervisor 
to review the scope of work, and must review all the possible fall hazards and effective safety responses. The 
evaluation/analysis must be documented and kept on file and on site by the HSE Manager. 

 
The procedures for the safety response to identified fall hazards developed and resuce plans by must be reviewed 
with all individuals exposed to the hazards.  

 
The HSE Manager must establish an inspection process of fall protection systems. Some equipment requires 
documented inspections by its manufacture on a regular schedule. This equipment must have evidence of the 
inspection and re-certification process on it. This information must be reviewed before the equipment is actually 
used. Individuals must visually inspect the fall protection equipment before each use. Failure to complete this 
inspection process could result in serious injury or death. 

 
Immediately remove from service any fall protection equipment that is identified as defective, damaged, or has 
been subjected to an impact. Damaged fall protective equipment must be destroyed to prevent re-use and not be 
discarded into trash containers, as the worn or damaged equipment could be unintentionally re-used. 

 
Aerial lifting devices, excluding scissors lifts require the use of full body harnesses and lanyards in any elevated 
position. 
 All lifelines in general are to be made of min 8mm dia steel rope and tied to columns with 3 clamps at each end. 
Wherever columns are not available to tie the lifelines, the vertical posts are to be provided after carrying out drop-
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load test initially.  
 

18.0 SCAFFOLDS: ( As per IS 3696 or any international standard) 
 

The safe and efficient erection, use, dismantling, and storage of scaffolds, ladders and elevated work 
platforms are considered important objectives in maintaining a safe work environment. This procedure 
provides the guidelines for erection, use, dismantlement, and storage of scaffolding and elevated work 
platforms. 

 
There is no such thing as a temporary scaffold.  All scaffolds must be erected and maintained to conformed 
standard.  The Scaffold Tagging defines satisfactory, incomplete or defective scaffolds. 

 
Management must ensure or have each worker who performs work while on a scaffold trained by a person 
qualified in the subject matter to recognize the hazards associated with the type of scaffold being used and to 
understand the procedures to control or minimize those hazards. 

 
All employees must be competent for the type of scaffolding work they are undertaking and should have 
received appropriate training relevant to the system they are working on. 
 

 All scaffolds shall be erected / dismantled by scaffolding crew under direct supervision of competent 
scaffolding supervisors. 

 
 All scaffolds  shall  be  capable  of supporting 4 times maximum  intended  load  and erected on sound, rigid 

footing, capable of carrying the maximum intended load without settling or displacement. Bambo scaffolding is 
not permitted for use on site.  

    
 Guard  rails  and  toe  boards  shall  be  installed  on  all  open  sides  and  ends  of platforms more than (2) 

meters above ground or floor 
 
Scaffold planks must be at least 5 cm x 25 cm (2” x 10”) full thickness lumber scaffold grade or better. 

 Scaffold planks shall not span distances greater than 2.5 meters (8 feet). 
  

Scaffold  planks  shall  extend  over  end  supports  not  less  than 6  inches  nor  more than  12  inches and 
be secured to the scaffold.  Scaffolding and accessories with defective parts shall be immediately repaired or 
replaced.  
 
 All scaffolding must be a minimum of two planks wide.  No one may work from a single plank. 

 
 Scaffold planks must be inspected before use.  Planks that have been damaged must be removed from 

the site.    
 Access ladders must be provided for each scaffold.  Climbing the end frames is prohibited unless the 

design incorporates an approved ladder. 
 Adequate mudsills or other rigid footing capable of withstanding the maximum intended load must be 

provided. 
 Scaffolds more the 6 meters (20 feet) in height must be tied to the building or structure at intervals which 

do not exceed 4 meters (13 feet) vertically and 6 meters (20 feet) horizontally. 
 Do not overload scaffolds. Material should be brought up as needed.  Scaffolding must not be loaded in 
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excess of its rated capacity. 
 Barrels, boxes, kegs, blocks or similar unstable object must never be used as work platforms or to support 

scaffold. 
 Where persons must work under or pass under a scaffold then a 18 gauge wire mesh screen must be 

installed between the toe board and guard rail. 
 Employees exposed to overhead hazards while working on a scaffold will be protected by 5 cm (2”) thick 

planks. 
 Wooden/bamboo ladders shall not be allowed at any cost. Ladder’s rungs shall be fitted /welded properly. 

Before every use the rungs should be checked for safe use. 
 The platform should have permanent hand rail and mid rail with Toe board without fail. 

 
 All platforms are to be tightly planked for the full width of the scaffold, except as may be necessary for entrance 

openings.  Platforms shall be secured in place.  
    

 On  suspension  scaffolds  designed  for  a  working  load  of  500  pounds,  no  more than  two  workers  are  
permitted  to  work  on  the  scaffold  simultaneously. On suspension  scaffolds  with  a  working  load  of  750  
pounds,  no  more  than  three workers  are  permitted  on  the  scaffold  simultaneously.    Each employee on 
the scaffold shall use an approved safety harness attached to an independent lifeline.  The lifeline is to be  
securely  attached  to  substantial  members  of  the  structure  (not  the scaffold itself)  or to securely rigged 
lines, which  shall  safely suspend a  worker in event of a fall. 
 

Suspension Scaffold 
 Suspended scaffolds are platforms suspended by ropes, or other non-rigid means, from an overhead structure.  
 Requirements for use are to be preapproved by HSE Head, under a specific Permit to Work. 

Rolling Scaffolds 
 The height of rolling scaffolds shall not exceed three times the minimum base dimension. 
 The minimum base dimension of rolling scaffold will be 1.25 meters (4 feet). 
 Adequate help must be provided when moving a rolling scaffold. 
 Secure or remove all loose materials, equipment and tools before moving a rolling scaffold.  
 No one is permitted to ride a rolling scaffold when it is being moved.  Castor brakes must be locked - on 

when the scaffold is not being moved. 

Typical Scaffold Designs 
 

Tube & Coupler  Scaffold – 
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Rolling Scaffold – 
 

                           
 

Scaffold Tagging: 
 
Scaffolds being erected, modified or dismantled must be tagged as suitable for use. The scaffolds can only 
be accessed by those involved with the process. 
 
• GREEN scaffold tag- shall be fixed when scaffold is complete and safe for use, signed and dated by the 

scaffolding competent person daily. 
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• RED scaffold tag – to be fixed if scaffold is in some way defective and cannot be used or is still under 
errection.  

 
Examples of scaffold tags: 
 

                                  
 
 

18.1SAFE USE OF LADDERS. 
 

 Fall protection is required when working on a ladder above 2 meters and when climbing above nearby 
guardrails. 
 

 Ladders must be inspected prior to use and by a competent person quarterly, with documentation. 
 

 Use portable ladders for height up to 4 M only 

 Provide fixed ladders for height above 4 M 

 Place the ladder at an angle of 75 degrees (approx) from the horizontal (1:4) 

 Extend ladder at least 1 M above the top landing 

 Secure top and bottom of the ladder firmly to prevent displacement- anti skid lining at the bottom 

 Ensure that the width of the ladder is not less than 300 mm and distance between rungs is not more than 
300 mm 

 Provide landings of minimum size 600 x 600 mm at intervals not more than 6 M for fixed ladders. Check the 
ladders daily for any defects 

 Ensure that the areas around base and top of the ladder are clear. Getting on and off the ladder is more 
hazardous than using it. Use a mudsill if the ladder is to rest on soft, loose or rough soil 

 Do not use ladders of conducting material near power lines, and only use ladders near powerline or other 
energize system with exposed parts if they are confirmed locked-out and de-energized. 
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 Stand no higher than the fourth rung from the top for carrying out any job standing on a ladder. 
 

 Never reach out from a ladder to perform work where your belt buckle protrude past the ladder rung. 

 Always face the ladder while climbing up or down 

 Maintain three point contact   while climbing up or down a ladder i.e. two hands and one foot or two feet and 
one hand on the ladder at all the times. 
 

 Avoid climbing up or down a ladder while carrying anything in hands. Lift tools, equipment and materials 
with a rope. 
 

 Work from portable and extension ladders near guarrail where fall expouse exisit over the guardrail 
regardless of height, and above 2.0 mtr. heights from the working/walking surface will require the use of 
personal fall arrest equipment. 

18.2  Precautions against the fall of materials and persons and collapse of structures 
 

 Adequate precautions should be taken such as the provision of fencing, or barriers to protect any person who 
might be injured by the fall of materials, or tools or equipment being raised or lowered. Cradle may be used for 
lifting materials - however this shall be made of MS angles and flats only and duly certified by the HSE officer. 
Operators may also use designed containers for lifting small tools. 

 Guardrails (including scaffolding) erected over/adjacent working areas must have the guardrails screened 
(opening < 0.5), to prevent material from falling outsite the platform/decking. 

 Guardrails must be able to withstand a 200 pound force exerted in any one direction. 
 Where necessary to prevent danger, guys, stays or supports should be used or other  effective precautions 

should be taken to prevent the collapse of structures or parts of structures that are being erected, maintained, 
repaired, dismantled or demolished. 

 All openings through which workers are liable to fall should be kept effectively covered or fenced and indicated 
in the most appropriate manner. 

 As far as practicable, guard-rails and toe-boards in accordance with Indian laws and regulations as depicted 
below:     

11

Guardrail system
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 Guardrails shall  be provided to protect workers from falling from elevated work places. The rails are generally 

made of MS pipes of suitable dia. Rebar shall not be used for any handrails, ladder or cover purpose.  Wherever 
the guard-rails and toe-boards cannot be provided: 

(a) adequate safety nets or safety sheets shall be erected and maintained; or 
(b) adequate safety harnesses shall be provided and used and or 
(c) adequate fall arrestor shall be provided and used. 
 
As mentioned under PPE clause, all these PPEs shall be defect free and regularly inspected for any defect. 
The full body safety harness shall have double lanyard only with max 1.8m length. 
 
The monkey ladders shall have sufficient fall arrestors. Adequate lifelines of 8mm steel wire rope shall be 
provided across the work area. 
 
The HSE officer shall recommend appropriate PPEs after analysing hazards and risks involved. 
 

18.3 Safety Nets: 
 All safety net systems shall meet the requirements of Indian Standard (IS: 5175) 
 Safety net mesh openings shall have a maximum size of 6 inches x 6 inches and be secured at each 

crossing to prevent elongation of the opening.  All nets must meet IS: 5175 standard. 
 Safety nets must be installed with sufficient clearance to prevent contact with the surface or structures 

under them 
 Safety nets shall be installed as close as possible to the working level but in no case more than 25 feet 

below the working level. 
 The safety nets shall extend out at least 8 ft. from the side of the open edge. 
 Material, equipment and other items that fall into the net are to be promptly removed. 
 Safety nets are to be inspected before use and then daily for wear or damage caused by falling materials. 
 Safety net installation shall be inspected by a competent person. 
 Safety nets must be installed below the working decks of the super structure for protection from falls of 

personnel and material. 
 Safety nets and safety net installations must be drop-tested at the jobsite: 

o After initial installation and before being used. 
o Whenever relocated. 
o After major repair. 
o At 6-month intervals if left in one place. 

 The drop test consists of a 400 pound bag of sand 28-32 inches in diameter dropped into the net from 
the highest surface at which employees are exposed to fall hazards, but not from less than than 42 
inches above that level. 

 When the employer can demonstrate that it is unreasonable to perform the drop-test described above, 
the employer or a designated competent person shall certify that the net and net installation have 
sufficient clearance and impact absorption by preparing a certification record prior to the net being used 
as a fall protection system. The certification must include: 

o Identification of the net and net installation. 
o Date that it was determined that the net and net installation were in compliance. 
o Signature of the person making the determination and certification. 
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19.0 SAFETY IN JETTY CONSTRUCTION: 
 

A jetty is to be constructed close to the power plant site over a river. The construction activity involves deployment of cranes 
and other lifting appliances – a few may be mounted on vessels.  
Prior to taking up job at the identified space, a HIRA shall be prepared and corrective measures shall be prepared by an 
expert group. This shall be shared with the subcontractor/gang to be deployed for the job through meeting/TBM as well as 
proper documentations.  

 The safety rules as described in clause 12.0 shall be followed for all safety appliances. However, the operators shall be 
certified specifically for operating the lifting appliances mounted on the vessels by the owner of the vessels or the lifting 
supervisor of the agency. 

 The lifting appliances on vessels shall be fixed and securely anchored 
 Lifting appliances/ mobile plant shall be kept away from dangerous locations such as openings, edges close to water. 
 The operation zone shall be clearly demarcated and properly fenced off. 

19.1 SAFE USE OF LIFE JACKETS AND BUOYANCY AIDS: 

 
 Lifejackets/buoyancy aids should be provided to and worn by workers with risk of falling into water. 
 Lifejackets/buoyancy aids should conform to BS EN ISO 12402-1, 2, 3 or 4, or other equivalent international standards 

according to working conditions 
 Lifejackets should be thoroughly checked by the user before each use. 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Efficient state: 

Green 

Maintenance Record 
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 A lifebuoy with sufficient lifeline (not less than 30 meters) shall be provided and the locations of the lifebuoys shall be at 

less than 50 metre intervals along the edges of places where work is being carried out overside or in exposed position on 
vessels where there is a reasonably foreseeable risk of falling or being washed overboard. To avoid any delays to rescue 
operations, lifebuoys shall be tightly tied to the posts. 

 
 
 

 
   

 The lifejacket/ buoyancy aid shall preferably be provided with a whistle and/ or a self-activating light (for night work) in 
order to aid locating the wearer and facilitating rescue. 

 The lifejackets /buoyancy aids shall be inspected and checked periodically by a competent person. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 The life jackets/ buoyancy aids shall be properly maintained in a good serviceable condition according to the 
manufacturer’s instructions. 

 All inflatable life jackets shall be serviced by an authorized person/agent at least once a year. 

 
19.2 WORKING AT HEIGHT 

 
 Suitable guard-rails and toe-boards shall be installed at edges. Openings shall be properly covered where persons are 

liable to fall from height, to land surfaces or into water. 
 Suitable working platforms, with suitable guard-rails and toe-boards, shall be provided for work at height. Safe means 

of access and egress shall be provided for the working platform. 
 Safety harnesses with continuous and effective anchorage system shall be provided when it is impracticable to provide 

a suitable working platform, access and egress and safe place of work. 
 Access and egress shall be sufficiently illuminated and free from any obstructions, openings, projections in order to 

avoid any slip, trip and fall. 

20.0  NIGHT SHIFT OPERATION: 
 

Night shift operation shall be avoided to the extent possible, so shall be any complicated or heavy job.  However, prior 
administrative approval shall be obtained from BHEL for such operation. The following shall be ensured: 
i. Adequate illumination along access, work area and egress 

TENDER NO - PSER:SCT:KLN-E2095:21



 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 
 
REV:      00 

 
 

POWER SECTOR-EASTERN REGION 
 

Date:      05.05.16 

Page:     45 of 98 
  
  

 

 

ii. Supervision  
iii. Issue of strict instruction to workmen not to stray away from the work area and earmarked approach  
iv.  Non-deployment of women workforce 
v. Non-deployment of fatigued workforce 
vi. Vacating the area immediately on completion of the job 
vii. informing first-aid facility and ambulance in advance 

 
21.0   CONTROL OF MOVEMENTS AND USE OF HAZARDOUS SUBSTANCES AND CHEMICALS: 
 

 The hazardous substances and chemicals shall be stored in a cool, well ventilated, dry and covered space with 
restricted entry only 

 The loading, unloading, issue and use of these materials shall be strictly in accordance with the Material Safety Data 
Sheet (MSDS) and under strict supervision. Every supply shall accompany a MSDS as per standard purchase order 
clause.  

 The site HSE team shall maintain MSDS of all these items and the same shall be shared with the stores or the user as 
and when required. 

 Each container shall be labeled.  
 The stores shall check the expiry date of perishable chemicals while receiving and store in such a fashion so as to 

follow First-in-first-out queue. 
 There shall be enough space for movement of material and people in the stores. 
 Containment shall be provided so as to arrest spillage from spreading. 
 There shall be sufficient fire extinguishers and sand buckets in the stores and at point of use. In case of any spillage, dry 

sand shall be put on the spill and soaked sand shall be disposed as per the procedure for hazardous waste. 
 There shall be provision of water preferably flowing one and a face shower at stores and point of use 
 The persons handling these items shall strictly wear appropriate PPEs like leather gloves, apron, shield etc 

 
22.0  CHEMICAL CLEANING: The chemicals have to be handled as instructed in MSDS. Only authorized person(s) shall be 
engaged for this job under strict supervision. The waste chemicals shall be drained out to  a suitable storage provision and disposed 
off as per the relevant procedure. The area shall be barricaded while carrying out cleaning operation so as to prevent any 
unauthorized entry. Once the operation is completed, the surplus material along with the containers shall be returned to stores or 
scrap yard, as the case may be. The users shall use all appropriate PPEs and shall have water and sand for handling any incidental 
spillage or splash etc. The area shall be left completely clean before removing barricades. 
 
22.1 PAINTING 

Requirements provide a detailed procedure to be implemented by all concerned employees and sub-contractors involved 
in painting activities. 
 
Significant Environmental Hazards: 

 Chemical hazard due to inhalation of lead fumes (lead containing paint) 
 Chemical hazard due to inhalation of VOC’s from paining operations 

 VOC’s from painting and coating operation 

 Disposal of paints and coats drums 
 
Control Procedure for Painting: 

 Chemical products used in painting and coating operation shall have proper MSDS sheet in place. Whenever any 
doubt arise with respect to handling and safety point of view it should be accessed to all concerned. 

 Toxic substances and hazards relate the toxic chemicals shall be indentified. 
 Proper PPE shall be used including plastic gloves appropriate  overall  etc., 
 Arrangement for cleaning of spillage shall be ensured 
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 In case of nauseating feeling by any one immediate action shall be taken 
 Only trained workers shall be allowed and proper training should be imparted to the works. 
 Exposure limits of the toxic substances shall be checked before starting the work and nobody shall be allowed to 

carry the work beyond the permissible limit.  
 Ventilation or exhaust facility shall be provided at place where painting and coating operations are carried out. 
 Overalls shall be supplied by the contractors/subcontractors to the workmen and adequate facilities shall be 

provided to enable the painters to wash at the cessation of work. 
 Smoking, open flames or sources of ignition shall not be allowed in places where paints and other flammable 

substances are stored. 
 A caution board in national /regional language “smoking strictly prohibited” shall be displayed in the vicinity. 
 Suitable fire extinguishers/sand buckets shall be kept available at places where flammable paints are stored, 

handled or used. 
 In case of indoor painting or painting in confined spaces, exhaust ventilating shall be provided. If adequate 

ventilation is not provided a proper respirator shall be provided and used by persons who are trainined and fit 
tested. 

 The VOC’s from painting and coating operations shall not exceed the permissible level of CPCB/ SPCB norms. 
The paints and coats must be selected as per the guidelines. 

 Workers shall thoroughly wash their hands and feet before leaving the work. 
 
 
 
23.0  SAFETY IN THE USE OF HAND TOOLS AND POWER-OPERATED TOOLS 
 
23.1    General provisions 

i. All hands and power tools and similar equipment, shall be maintained in safe condition. 
ii. When power operated tools are designed to accommodate guards, they shall be equipped 
iii. with such guards, when in use; 
iv. Belts, gears, shafts, pulleys, sprockets, spindles, drums, fly wheels, chains and other reciprocating, rotating or moving 

parts of the equipment shall be similarly guarded; 
v. Personnel using hand and power tools and exposed to the hazard of falling, flying, abrasive, and splashing objects, or 

exposed to harmful dusts, fumes, mists, vapours, or gases shall be provided with the particular personal protective 
equipment necessary to protect them from the hazards; 

vi. All hand-held powered platen sanders, grinders, grinders with wheels of 5 cm or less, routers, planers, laminate trimmers, 
nibblers, shears, scroll saws and jigsaws with blade shanks of 0.5 cm wide or less shall be equipped with only a positive 
on-off control. 

vii. All hand-held powered drills, tappers, fastener drivers, horizontal, vertical or angle grinders with wheels greater than 5 cm 
in diameter, disc sanders, belt sanders, reciprocating saws, saber saws and other operating powered tools shall be 
equipped with a momentary contact on control provided that turnoff can be accomplished by a single motion of the same 
finger or fingers that turn it on. 

23.2  Hand Tools 
 

i.  The contractor shall not issue or permit the use of unsafe hand tools; 
ii. Wrenches including adjustable pipe end and socket wrenches shall not be used when saws are sprung to the point that 

slippage occurs; 
iii. Impact tools such as drift pins, wedges and chisels shall be kept free of mushroomed heads; 
iv. The wooden handles of tools shall be kept free of splinters or cracks and shall be kept tight on the tools. 

23.3  Power operated tools 
 

i. Electric power operated tools shall be either of the approved double-insulated type or shall be grounded; 
ii. The use of electric cords for hoisting or lowering loads shall not be permitted; 
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iii. Pneumatic power tools shall be secured to the hose or whip by some positive means to prevent the tool from becoming 
incidentally disconnected; 

iv. Safety clips or retainers shall be securely installed or maintained on pneumatic impact (percussion) tools to prevent 
attachments from being incidentally expelled; 

v. All pneumatically riveting machine staplers and other similar equipment provided with automatic fastener feed, which 
operate at more than 7 kg/cm2 pressure at the tool a safety device on the muzzle to prevent the tool from ejecting the 
fasteners unless the muzzle is in contact with the work surface; 

vi. Compressed air shall not be used for cleaning purposes except when the pressure is reduced to less than 2 kg/cm2 and 
that too with effective chip guarding. The 2 kg/cm2 pressure requirement does not apply to concrete form, mill scale and 
similar cleaning purposes; 

vii. The manufacturer’s safe operating for hoses, pipes, valves, filters and other fittings shall not be exceeded; 
viii. Only personnel who has been trained in the operation of the particular tool shall be allowed to operate power-actuated 

tools; 
ix. The tool shall be tested each day before loading to see that the safety devices are in proper working condition. The method 

of testing shall be accordance with the manufacturer’s recommended procedure; 
x. Any tool found not in proper working order, or that which develops a defect during use, shall be immediately removed from 

service and not used until properly repaired; 
xi. Tools shall not be loaded until just prior to the intended firing time. Neither loaded nor empty tools are to be pointed at any 

other person. Hands shall be kept clear of the open barrel end; 
xii. Loaded tools shall not be left unattended; 
xiii. Fasteners shall not be driven into very hard or brittle materials including, but not limited to, cast iron, glazed tiles, surface 

hardened steel, glass block, live rock, face brick or hollow tiles; 
xiv. Driving into materials that can be easily penetrated shall be avoided unless backed by a 
xv. substance that will prevent the pin or fastener from passing completely through and creating a flying missile hazard on the 

other side; 
xvi. No fastener shall be driven into a palled area caused by an unsatisfactory fastening; 
xvii. Only non-sparking tools shall be used in an explosive or flammable atmosphere; 
xviii. All tools shall be used with the correct shield, guard or attachment as recommended by thee manufacturer. 

23.4  Abrasive wheels and tools 
 

i. All grinding machines shall be supplied with sufficient power to maintain the spindle speed at safe levels under all conditions 
of normal operation; 

ii. Grinding machines shall be equipped with suitable safety guards; 
iii. The maximum angular exposure of the grinding wheel periphery and sides shall not be more than 900, except that when 

the work requires contact with the wheel below the horizontal plane of the spindle, the angular exposure shall not exceed 
1200. In either case, the exposure shall begin not more than 8.650 above the horizontal plane of the spindle. Safety guards 
shall be strong enough to withstand the bursting of the wheel; 

iv. Floor and bench-mounted grinders shall be work-rests, which shall be rigidly supported and readily adjustable. Such work-
rests shall be kept at a distance not to exceed 5 mm from the surface of the wheel; 

v. Cup type wheels used for external grinding shall be protected by either revolving cup guard or a band type guard; 
vi. When safety guards are required, they shall be mounted as to maintain proper alignment with the wheel and the guard and 

the guard and its fastening shall be adequate strength to retain the fragments of the wheel in case of incidental breakage. 
The maximum angular exposure of the grinding wheel periphery and sides shall not exceed 1800; 

vii. Portable abrasive wheel used for internal grinding shall be provided with suitable safety flanges; 
viii. When safety flanges are required, they shall be used only with wheels designed to fit the 
ix. flanges. Only safety flanges, of a type and design and properly assembled so as to ensure that the pieces of the wheel will 

be retained in case of incidental breakage, shall be used; 
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x. All abrasive wheels shall be closely inspected and ring tested before mounting to ensure that they are free from cracks or 
defects; 

xi. Grinding wheels shall fit freely on the spindle and shall not be forced on. The spindle nut shall be tightened only enough to 
hold the wheel in place; 

xii. All employees using abrasive wheels shall be protected by suitable eye protection equipment. 

 
23.5  Woodworking tools 
 

i. All fixed power driven woodworking tools shall be provided with a disconnect switch that can either be locked or tagged in 
the off-position; 

ii. The operating speed shall be attached or otherwise permanently marked on all circular saws over 0.5 m in diameter or 
operating at over 3000 peripheral rpm. Any saw so marked shall not be operated at a speed other than that marked on the 
blade. When a marked saw is retensioned for a different speed, the marking shall be corrected to show the new speed; 

iii. Automatic feeding devices shall be installed on machines wherever the nature of the work will permit. Feeder attachments 
shall have the feed rolls or other moving parts covered or guarded so as to protect the operator from hazardous points; 

iv. All portable power driven circular saws shall be equipped with guards above and below the base plate or shoe. The upper 
guard shall cover the saw to the depth of the teeth, except for the minimum arc required to permit the base to be tilted for 
bevel cuts. The lower guard shall cover the saw to the depth of the teeth, except for the minimum arc required to allow 
proper retraction and contact with the work. When the tool is withdrawn from the work, the lower guard shall automatically 
and instantly return to the covering position. 

23.6 Defective tools to be tagged out for maintenance, as DEFECTIVE, DO NOT USE, and sent to tool/store room for repair 
or to be discarded. 

 
24.0  START UP, COMMISSIONING AND TESTING: 
 

There are various activities involved prior to commissioning- the major ones are -Hydraulic Test, Steam Blowing, 
Charging of transformers, Boiler Light Up, Rolling and Synchronisation and Full loading of unit.  

 
These activities shall be personally supervised by the site executive along with the commissioning engineer. The 
readiness of upstream and downstream system shall be ensured before taking up. These shall be handled strictly by 
the authorised persons only and the team shall be suitably briefed about the activity including hazards & risks involved 
and control plan  by the concerned executive-in-charge before start. Entry of persons to the area of activity shall be 
suitably restricted and the emergency functions like Ambulance, first aid centre and Fire station shall be intimated about 
the plan well in advance. Tag-in/ Tag-out shall be in place while charging transformer and whenever necessary. 
Electricians with valid wiremen license only shall be permitted to work on power lines. 
The area and the passage  shall be adequately illuminated.  

 
25.0 DEMOLITION WORK 

 

Before any demolition work is commenced and also during the process of the work the following shall be ensured: 
 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the operator 

shall remain electrically charged. 
 All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or flooding. 

No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them unsafe. 
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26.0 EXCAVATION 

Wherever there is open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at 
night so as to prevent persons slipping into the excavations. All safety precautions shall be taken for foundation and other 
excavation marks as per IS-3764. Any excavation above 2m shall be considered as hazardous job. 

 
27.0 ENVIRONMENTAL CONTROL 

 

Environment protection has always been given prime importance by BHEL. Environmental damage is a major concern 
of the principal contractor and every effort shall be made, to have effective control measures in place to avoid pollution 
of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachloride and trichloroethylene 
shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the project specification. 
 
Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas 
around the site as per MSDS. 
 
In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system 
and to take all possible action to prevent spilled materials from running off the site. BHEL shall use appropriate MSDS 
for clean-up technique 
 
All contractors shall be responsible for the cleanliness of their own areas and must not pollute the ground, air and water.  
 
BHEL shall ensure that noise levels generated by plant or machinery are as low as reasonably practicable. Where the 
contractor anticipates the generation of excessive noise levels from his operations the contractor shall inform to 
Construction manager of BHEL accordingly so that reasonable &practicable precautions can be taken to protect other 
persons who may be affected. 
 
27.1 Water Supply and Wastewater Discharge Requirement 

 Source of water is provided by client from the existing system.  
 Wastage of water to be controlled by monitoring the required water for construction & domestic use and 

actual consumed.   
 No contaminated water to be discharged in the storm water drain confirming the standard parameters 

before discharge. Proper approval to be taken if applicable as per Bangladesh Environmental Standards 
 

27.2 Storm water runoff Management 
 Expansion of existing plant, no existing drainage systems will be disturbed and damaged.  

 No construction waste water to be discharged in the existing storm water drain or newly construction 
storm water drains. 

27.3 Noise Mitigation 

High noise is harmful to the human health and it can cause impairment if exposed for long duration at regular 
intervals, and also cause disruption in nearby communities. 
 Noise monitoring shall be carried out in all construction locations periodically. 
 Use of silent DG is allowed at site during construction. 
 Low noise generation equipment’s to be preferred 
 Acoustic enclosure to be used in case noise level is high for particular equipment or system. 
 Work areas where noise levels exceed the 85db shall be posted as hearing protection required.   
 Use of PPEs / ear plug/ear muff for personnel entering into high noise area.  
 Activities generation High noise will be planned in day shift. 

TENDER NO - PSER:SCT:KLN-E2095:21



 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 
 
REV:      00 

 
 

POWER SECTOR-EASTERN REGION 
 

Date:      05.05.16 

Page:     50 of 98 
  
  

 

 

 
Noise Level Chart  (As per Bangladesh Environmental Standards) 
Parameter Night Noise level 

 dBA 
Daytime Noise Level  
dBA 

At 1-meter from each piece of equipment 85 85 
At Property boundary 70 70 

 
27.4 Air pollution Control 

 Water sprinkling on road for suppression of fugitive dust to be done regularly. 
 Startup and comminsioning activities to be planned for compliance with contract, regulatory and permit 

requirements..(As per Bangladesh Environmental Standards) 
 Required monitoring to be done in the respective work location as applicable. 
 

27.5 Land and Water Resource Protection 

 Only prior approved land by CUSTOMERL to be used during construction work. 
 Contract clauses to be followed 
 All hazardous substances will be stored with proper containment facilities to avoid any release into the 

water system, causing land/water contamination. 
 

28.0 HOUSEKEEPING 
 

 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces, 
temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by 
subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by subcontractor 
/ BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL overheads will be 
deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor 

 Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis: 
 All surplus earth and debris are removed/disposed off from the working areas to identified locations. 
 Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the 

working areas are removed to identified locations. 
 All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed 

from workplace to identified locations. Sufficient waste bins shall be provided at  
 Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from 

high location. 
 Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other 

hindrances.  
 Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not 

to litter. 
 Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. 

shall not be allowed in the camp to obstruct free movement of men and machineries. 
 Fabricated steel structures, pipes & piping materials shall be stacked properly. 
 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the 

traffic movement as well as below LT/HT power line. 
 Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas 
 The paint and thinner and other chemical containers (filled, partly used and empty) shall be carefully stored, 

used and tracked. All empty containers shall be removed after getting punctured/lid removed and deformed 
to the scrap yard. The partial used one shall either be returned to store or carefully kept at a corner much 
away from any hot work or source of fire. 
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29.0 WASTE MANAGEMENT 

 

There are operations on construction projects that may create hazardous waste, which would require handling, storage, 
transferring, and transporting. Therefore, hazardous waste guidelines apply for Hazardous Waste Planning: 
 
29.1 Minimum Requirements:  

 Contractors must designate a Material Manager who is responsible for checking delivered materials as 
potential hazardous waste and informing the Contractor’s Safety Manager.  

 Contractors who create, may be expected to create or could accidentally create a material that could be 
classified to be hazardous waste must provide Disposal number (or equivalent) and other pertinent 
information on file. 

 All hazardous waste or waste which could be considered hazardous waste, as determined by the 
methodology and definitions from environmental regulators must be stored and collected in special areas 
and properly disposed of by the Contractor. 

 No waste haulers, disposers, recyclers, or scavengers will be allowed on the site without the permission 
of the owner.  It will be the responsibility of the Contractor to provide copies of all licenses, permits, and 
authorizations to the. 

 No waste may be removed from the site by any person without the authorization of the Contractor.  No 
waste may be brought onto the site and disposed of using the Contractor's systems or facilities. 

 Burning of waste, if not used for generating energy, shall be generally prohibited 
 
  

29.2 General Requirements 
 For non-hazardous waste disposal.  Receptacles e.g., dumpsters, etc. must be placed around the site for 

collection of waste materials. No material is to be abandoned on the site.   
 Dumpsters will be inspected frequently, and any potentially hazardous material or waste will be removed 

from the dumpster and placed in the appropriate storage area at the expense of the responsible 
Contractor. 

29.3 Definitions 
 Solid Waste - Any garbage, refuse, sludge, or any other waste material which is not an “excluded 

waste.” 
o The following solid wastes are not hazardous wastes unless otherwise designated as such by 

local authorities:  
o Fly ash waste, bottom ash waste, slag waste, and flue gas emission control waste generated 

primarily from the combustion of coal or other fossil fuels 
o Drilling fluids, produced waters, and other wastes associated with the exploration, development, 

or production of crude oil, natural gas, or geothermal energy. 
 

 Other Waste Material - Any solid, liquid, semi-solid, or contained gaseous material, resulting from 
industrial, commercial, mining or agricultural operations which are discarded. This is usually an 
incidental by-product of the operation. Discarded material must be treated as follows: 
o Disposed of, and not used, reused, reclaimed, or recycled 
o Burned or incinerated, except where the material is being burned as a fuel for the purpose of 

recovering usable energy 
o Physically, chemically, or biologically treated (other than burned or incinerated) in lieu of or prior 

to being disposed of. 
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 Excluded Waste - Materials that are not solid wastes. The following materials are not solid wastes for the 
purpose of this part:  
o Domestic sewage (“Domestic sewage” means untreated sanitary wastes that pass through a sewer 

system.)  
o Any mixture of domestic sewage and other wastes that passes through a sewer system to a publicly-

owned treatment works for treatment 
o Industrial wastewater discharges that are point source discharges.  

29.4 Treatment - Any method, technique, or process, including neutralization, designed to change the physical, 
chemical, or biological character or composition of any hazardous waste to neutralize such waste, to recover 
energy or material resources from the waste, or to render such waste non-hazardous. 

  
29.5 Improper Disposal - The discharge, deposit, injection, dumping, spilling, leaking, or placing of any solid waste 

or hazardous waste into the environment.  
 
29.6 Temporary Storage - The holding of a hazardous waste for a period less than 90 days, at the end of which 

the hazardous waste is properly disposed of.  
 
 
29.7 BINS AT WORK PLACE 

 
 Sufficient rubbish bins shall be provided close to workplaces. 
 Bins should be painted yellow and numbered. 
 Sufficient nos. of drip trays shall be provided to collect oil and grease. 
 Sufficient qty. of broomsticks with handle shall be provided. 
 Adequate strength of employees should be deployed to ensure daily monitoring and service for waste 

management. 
 
29.8 STORAGE AND COLLECTION 

 
 Different types of rubbish/waste should be collected and stored separately. 
 Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting 

lids. 
 Rubbish should not be left or allowed to accumulate on construction and other work places. 
 Do not burn construction rubbish near working site. 

 
29.9 SEGREGATION 

 

 Earmark the scrap area for different types of waste. 
 Store wastes away from building. 
 Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 
 Clinical and first aid waste stored and incinerated separately. 

 

29.10 DISPOSAL 

 

 Sufficient containers and scrap disposal area should be allocated. 
 All scrap bin and containers should be conveniently located. 
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 Provide self-closing containers for flammable/spontaneously combustible material. 
 Keep drainage channels free from choking. 
 Make schedule for collection and disposal of waste. 

 
29.11 WARNING AND SIGNS 

 

 Appropriate sign to be displayed at scrap storage area  
 No toxic, corrosive or flammable substance to be discarded into public sewage system. 
 Waste disposal shall be in accordance with best practice. 
 Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste. 

 
30.0 WORK VEHICLES (Limited to contractual provision) 

 

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management 
shall ensure that drivers are minimum 18 years of age, physically fit,  suitably qualified and trained for the equipment 
they are operating. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile cranes shall ensure that the 
work equipment conforms to the following: 

 
o A high level of stability. 
o Equiped with backup alarms. 
o A safe means of access/egress. 
o Suitable and effective service and parking brakes. 
o Windscreens with wipers and external mirrors giving optimum all round visibility. 
o Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 
o Provision of seat belts. 
o Guards on dangerous parts. 
o Driver protection - to prevent injury from overturning and from falling objects/materials. 
o Driver protection from adverse weather. 
o No vehicle shall be parked below HT/LT power lines. 
o Valid Pollution Under Control certification for all vehicles 

 
30.1 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

 
 All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an authorized 

BHEL driver with the Administration Department. 
 Securing of the load shall be by established and approved methods, i.e. chains with patented tightening equipment 

for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing. 
 All overhangs shall be made clearly visible and restricted to acceptable limits 
 Load shall be checked before moving off and after traveling a suitable distance. 
 On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in 

the areas designate by the stringing foreman. 
 Warning signs shall be displayed during transportation of material. 

All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement 

31.0  EMERGENCY PREPAREDNESS AND RESPONSE  Preferably to be maintained jointly by all stake-holders in 

the project) ( A separate document titled “Emergency Preparedness and Response Plan  bearing document 

no HSEP:EPRP:MAITREE is to be read along with this plan)Emergency preparedness and response plan 
requirements are to protect worker life and health, and to safeguard property used and stored on the project. This plan 
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is prepared in anticipation of an emergency to prevent losses to any Incident. This plan describes how the organization 
identifies, respond to and review emergency situations. 
 
This plan covers fire, medical and other environmental incidents. It aims at controlling the emergency and generally 
mitigating the adverse effects of a major Incident. This plan is applicable to all activities carried at all BHEL project 
sites. Determination of hazard potential and identification and assessment of hazards is the first part in emergency 
planning. This requires systematic study of the site / plant to identify emergencies that can occur. 
 
31.1 Definition: 

A major emergency can be defined as an Incident that has potential to cause serious injury of loss of life. It may 
cause extensive property damage and adversely affect the environment as a whole. 

 

31.2  Emergency scenarios and General Guidelines:   
Various scenarios that are anticipated to cause emergency at BGRESL site are discussed in brief along with 
guidelines. 

 
 Personal injuries: 

In spite of putting best efforts some technical failure or human error may lead to personal injury at site. 
Guidelines are given below when personnel injuries happen: 

o Contact medical center over phone/cell/radio; 
o Contact security control room over phone/cell/radio; 
o Contact HR/Admin department over phone/cell/radio;  
o Tell your location nature of injury or near miss incident; 
o Inform site safety department; 
o Provide First Aid treatment if properly trained person is available, otherwise take the injured 

person to Medical center if pratical; or 
o Stay with the injured person until medical assistant arrives. 

 
 In case of fire: 

o Shout “fire fire”; 
o Inform the persons nearby. Contact Fire Center and give your location and other details as 

warranted and act very calmly and swiftly. Then contact security and safety department once in 
a safe location; 

o Try to put out the fire by using available portable fire extinguisher if trained and fire is in incipient 
stage only, otherwise let firefighting personnel tend to it; 

o Do not make any attempt to collect your belonging; 
o Get out and away from the area immediately and walk do not run. Follow shortest escape route 

and assemble at assembly point; and 
o Under no circumstance put your precious life at risk. 

 
o Mishaps involving failures of crane, structures, equipment and vehicular incidents, etc., can also lead to an 

Emergency situation on construction sites. Guidelines for actions to be taken in case of such situations are 
as: 

o Inform immediate authority and also inform security and safety departments. 
o Try to assist in rescue personnel involved only if safe to do so; 
o Cordon off the area to prevent entry of personnel in affected area; 
o Security shall ensure movement in affected area in coordination with Section/Site In-charge. 
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o Fire/Security service departments responding to affected area to contain and control the 
situation; 

o All other personnel not involved in mitigation operation shall be directed to assembly point; and 
o Contractor/ sub-contractor management shall ensure that their workmen are away from 

emergency site, not gathering around location of emergency. 
 

o Toxic leakage from nearby live units can also lead to emergency situation at construction site. Guidelines 
for actions to be taken are as: 

o Inform immediate authority and also inform security and safety departments; 
o Evacuate all the personnel from the area immediately depending upon the wind direction to 

safetest assembly point; 
o Call for help from fire and medical by phone/Cell/radio; 
o Arrange transport for any victims to medical Centre; and 
o Do not panic, act swiftly, do not run and proceed as per advice of emergency services. 

 
o Bomb threat, sabotage, riot etc., also may lead to emergency situation at construction site. Such situation 

shall be dealt by HR/Admin and security department with the advice of Site In-charge. 
 Notification to the owner and authorizes to follow immediately.  

 
o Natural calamities like earthquake, cyclone, and flood like situation can also lead to emergency situation 

at construction site. Site In-charge will act with required diligent and directive received from Concerned 
State Government, Corporate office and Owner. 

 
o High Angle rescue - 

o First arrival. The first arriving HSE Officer should assume command after arriving on the scene; 
o HSE Officer should secure a witness as soon as possible after arriving on scene. This will help 

in identifying the problem and locating the victim; 
o Locate the victim to determine nature of injuries if any and report to Medical for response as 

needed.  
o Administer first aid to the victim as necessary; 
o Resuce team to use proper rescue kit / equipment to reach the victim;  
o Personnel manbasket or arial lift may be used to reach the vitim if applicable; 
o Assess the hazards. HSE Officer to identify all potential hazards and assist rescuers.  
o The HSE Officer will be responsible for securing those hazards or making all members aware of 

those hazards.  
o HSE Officer shall be made aware of the specific emergency action plans once the emergency 

response team arrives. 
o The HSE Officer shall also be responsible for assuring that all safety procedures are adhered to. 

 
31.3 Communication system 

An important key to effective emergency response is an effective communication system. At BHEL, site 
telephone, mobile and radios will be used for communication during emergency. 

 Whosoever is observing any emergency shall inform about emergency to:  
o HR/Admin department 
o HSE-Head /Officers /   
o Medical and Security department 
o Fire department,  
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o BHEL Site/Section In-charge 
 

 BHEL Section In-charge will confirm the information with emergency services and also inform the 
Regional Manager as well as sub-contractors Site In-charge. 

 
31.4 Communication matrix shall be as: 
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31.5 Emergency Organization - 
An emergency organization establishment is based on nature of emergency at BHEL site. The matrix for the 
Emergency Management Team showing the reporting of various key members is as: 

 
 
31.6 List of Key Personnel -   

 
Sl. No. Name Designation Telephone Number Mobile number 

     

     

     

     

     

     

     

     

 
31.7  Emergency Control Center - 
 

  
For the coordination with emergency situations at BHEL site Site In-charge office shall operate as an Emergency 
Control Room. Site Main Controller (Site In-charge) will coordinate from this Emergency Control Room. Control Room 
shall be equipped with all necessary communication devises necessary to manage particular emergencys. 

 
31.8 Emergency Drills - 

 
The site HSE Manager and Emergency and Rescue Teams must participate in regular emergency drills of various 
types. The intervals between such drills must not exceed three months. The records of the drills must be prepared and 
kept on site for review by the Owner and site Management. The records must be reviewed during regularly scheduled 
project HSE Committee meetings. 

 

 After each drill, a formal, documented debriefing must be conducted to discuss areas of improvement and an 
Action Plan developed with Responsible Person and Anticipated Completion Dates describing improvements to 
be implemented. 
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31.9 Roles & Responsibility - 

 
Responsibility of Site In-charge (Site Main Controller): 

 Immediately on receiving message regarding emergency will proceed to their cabin and fill their role as Main 
Controller and activate the Emergency Control Room and Emergency Management Team. 

 Take strategic and technical decisions in line with the incident scenario to mitigate the cause of emergency. 

 Provide leadership and guidance to the Emergency Management Team. 

 As soon an emergency call is received they shall inform respective Section In-charge. 

 Call for available resources Fire, Medical, Security as needed based on emergency situation. 

 Stay in contact with Section In-charge for coordination efforts of resources and evacuation of personnel. 

 Ensure head count is conducted and received. 

 Notify Owner representative of situation and plan. 

Responsibility of Section In-charge (Area Controller): 

 If not at the location, once notified of an emergency will proceed to the area and act as an incident controller if safe 
or as appropriate based on the nature of emergency. 

 Will be overall in-charge of the area situation in consultation with emergency responding offices and mobilized 
resources in coordination with Main Controller. 

 Will assess the situation and take necessary action to control the emergency and give necessary instruction to site 
personnel as necessary and appropriate. 

 Will evaluate if fire emergency and attempt to extinguish if safe and in incipient stage and assist injured as 
applicable. 

 Shall instruct the sub-contractors and ensure that all non-essential employees are moved to safe assembly point and 
organize head count. 

 Ensure safe exvacuation of site personnel to safe assembliy point in coordination with Main Controller. 

 Shall keep in contact with Main Controller keep them informed about site situation and seek directives for mitigation 
of emergency. 

 Communicate with shift Fire Officer of fire condition and rescue measures. 

 Communicate with shift Security Officer assist in barricading the affected area. 

 Communicte with shift Medical for transporting of causalities, if any. 
 

Fire officer /shift Fire in charge: 

 Respond to the emergency call with fire crew in first turn out. Report to Incident controller at site of emergency. 

 Decide line of control action in consultation with Section In-charge/Incident Controller for firefighting and other 
control actions including evacuation of trapped personnel. 

 Deploy auxiliary fire squad for assisting fire crew.  

 Ensure safety of the crew members 

 Keep in constant contact with Emergency Control Room and Team. 
 

Security officer / In charge: 
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 Instruct and deploy security personnel at security posts/gates and around the affected area. 

 Communicate with the auxiliary fire squad at emergency site immediately on receiving emergency call to ensure 
their mobilzation. 

 Cordon off the affected area and guide traffic /emergency vehicles and manage crowd control by dispersing 
unnecessary persons from the area. 

 Ensure vigilance at security posts /gates and be in contact with area manager and other members connected with 
firefighting or rescue operation. 

 Mobilize for evacuation of personnel to safe locations/assemble point. 
 

Medical Center: 

 Upon receiving notification of an emergency, anticipate the casualties and prepare accordingly as per medical 
response plan. Inform Medical Staff and nearest Hospital in advance. 

 Dispatch ambulance to incident site along with necessary staff. 

 Provide medical treatment/first aid as necessary. 
 

HR/Admin and HSE Teams: 

 Coordinate with Main Controller and all other Emergency Management Team members and Government agencies 
as per requirement. 

 Identify appropriate Assembly Points at project site, provide directions and marked areas clearly. 

 Assist with arrangement of necessary PPE and use of. 

 Support the Emergency Management Team as directed and/or necessary based on situation. 
 

31.10 General Requirements: 
 Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness and 

Response plan issued by Regional HQ 
 Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its sub-contractors 
 Assembly point shall be earmarked and access to the same from different location shall be shown in consultation 

with the owner 
 Fire exit shall be identified and pathway shall be clear for emergency escape. 
 Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and 

validity shall be ensured periodically through inspection 
 Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency need. 

Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the same. 
 First aid center shall be developed at site with trained medical personnel and ambulance 
 Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations. 
 Tie up with fire brigade shall be done in case customer is not having fire station. 
 Tie up with hospital shall be done in case customer is not having hospital. 
  Emergency Organization group shall be formed at site.  
 Mock drill shall be conducted on different emergencies periodically (every three months) to find out gaps in 

emergency preparedness and taking necessary corrective action 
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31.11 WEATHER SEVERITY PLAN 

 

A. OBJECTIVE AND SCOPE: 

 
considering the over all monsoon and wind speed in the area the emergencies like cyclone and flood shall be considered from 
safety point of view during project work.   

Warning/alerts issued by Bangladesh Meteorological department shall be acted upon by appropriate measures. These 

alerts are mostly conveyed to District Administration which in turn passes on to the owner of the project i.e. BIFPCL in 

this case. BIFPCL shall convey such alert to contractors. and coordinate appropriate response. Such alert is transmitted 

over Radio and TV channels also. However, contractors shall also remain alert to w3eather conditions and share with 

BHEL and fellow contractors any input received. Contractors shall actively participate in the Emergency Response 

activities 
 

This safety plan provides procedure to be followed during emergency due to flood and cyclone for the period of entire 
project work with respect:   

• To give clear guidance as to the actions that must be implemented.   

• To inform employees what to do in an Emergency Scenario.   

• To establish an emergency response and communications procedure.   
 
B. RESPONSIBILITIES 

 
RCM or his assignee shall coordinate with various departments in charge and supervisors, who will execute the alert 
procedures in their assigned areas. The coordination shall be in line with directives received from the Client/consultants.   

 
C. CYCLONE 

 
In the event of CYCLONE, alert warning is in three parts. The alert will be issued by BHEL Site Manager.   
 
The actions required during cyclone/Rough Weather:  

• Check and assist subcontractors in cleanup. Pick up all loose and unused material of respective supervisor’s area   

• Check tie-down arrangement is proper for all temporary structure, cranes and tall objects etc.  

• Tie to secure all gas cylinders to avoid displacement and unsafe conditions which could be due to wind pressure.  

• Secure portable electricity generating sets and other equipments, pumps, hoses etc.  

• Make preparation for removal of water logging.  

• Take review of work activity and make preparation for removal of equipments and material from all areas.  

• Isolate/Turn off all electrical power from the main panel/switches. Secure and anchor panels properly.  
• Recheck anchorage/tie of all temporary structures/sheds, tall objects, cranes, rigs, scaffolds etc to avoid toppling 

due to wind force.  
• Cranes boom shall be either locked or lowered the booms as reasonably & practicably and rigs to safe position 

for the safety point of view.   
• Group up all trash barrels, wooden pallets, forms; wooden decks etc. and anchor properly.  
• Welding machines, air compressors, and such equipments are to be grouped together and secured to the stable 

objects. Welding leads, electrical cables, hoses are to be rolled up and secured properly.  
• Set on site vehicles on high ground in the site area with brakes set firmly.   
• Anchor all tanks, vessels, gas cylinders that may be moved by high wind and water.  
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• Evacuate job site.   
 

D. PERSONNEL EVACUATION:  

 
Personnel Evacuation will be required if predicted wind speed and storm surge heights are beyond acceptable limits as 
per the guidelines of BHEL management.    
 
Special cyclone shelter shall be arranged in consultation with BHEL management. This shelter shall be equipped with 
first aid kit and emergency kit containing torch, sufficient batteries, jackets, emergency treatment manual. The map of 
escape routes and other site specific instructions of emergency situations shall be prominently displayed in the shelter.  
 
Once the warning received from Client/Consultant, the emergency response team shall evacuate and transport all 
personnel involved in the project to the cyclone shelter.    
 
Cyclone may followed by the calm “EYE” be aware of it. If the wind suddenly drops, don’t assume the cyclone is over. 

Violent wind may resume from the opposite side direction. Wait for the official “All clear Signal”.  
 
After the cyclone do not go outside until officially communicated about safe situation outside. Use recommended routs for 
returning. Do not panic or rush while returning.    

 
Checking of gas leaks and wellbeing of electrical appliances is essential before leaving the site.  
 
Listen to local radio for official warning and advice. The site manager shall also obtain updates from 
client/consultants/metrological departments and communicate to the personnel on project site.  

E. MONSOON: 

 During monsoon following precautions needs to be considered.  
 

• Excavation: Inspect all excavations and protect from collapsing or subsidence. Clear all excavated material. 

• Storm water drains: Check all storm water drains ahead of monsoon for any blockage etc. Identify way for 
draining out water collected in the site. If required, temporary drains should be prepared for draining out 
accumulated water in site. The sufficient number of dewatering pumps should be available for the purpose and 
logged water shall be pumped to nearest drain by dewatering pumps. 

• Access Routes: Identify access routes to the site in case of flood. Sand should be available to spread over 
slippery surface. 

• Electrical Supply: Beforehand check earthing of electrical panels and electrical cables for joints, cracks, 
insulation failure etc. Keep additional stock of electrical cables and plug tops for replacement of damaged one or 
to energize dewatering pumps. Do not keep electrical cables/welding cables on the ground but route them above 
head level. Do not use welding / DB sheds as shelters. All electrical equipment shall be equipped with 
ELCBs/RCCBs. 

• Power Cable route demarking: cable rout shall be demarked by either by temporary or permanent. 

• Scaffolding: Check all scaffolds for stability after heavy rain/storm.  
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• Work restrictions: Do not perform any height work, electrical work and rigging activities during rain. Lower the 
crane boom to avoid striking of lightning. 

• Vehicular movement: Instruct the vehicle operators about following safety precautions during monsoon in daily 
tool box meeting, Slippery surface and road conditions, Speed limit, Wind shield wiper, Fog light, break condition 
is proper, break light is in proper condition & functioning. Not to take vehicle in loose soil. 

 Lightening protection: Boiler structure shall be facilitated with thunder protecting equipment. 
 Workmen shed construction: workmen rest shed shall be constructed in robust way. RCC pillar shall be 

used instead of brick pillar. It shall be facilitated with lightning arrestor as per site resource. However if the rest 
room is nearby high mast light. Lighting arrestor may or may not be provided. 

 Field Training Programme on Lightening/Thunder: Dos or Dos not. 

 
F. SAFETY PRECAUTIONS FOR SNAKE MENACE: 

 
Preventive Measures –   

 Remove vegetations around the site  

 Pour Carbolic acid around site boundaries in regular intervals to keep away poisonous snakes. . In summer and 
rainy season, frequency will be once a month and in other seasons, it will be once a quarter. It may be noted that 
as the location of the project is on a sand bed, there is almost no wild growths. Hence, Snake menace may not of 
significant severity and scale.  

 
Precautions to avoid snake bite –  

 Avoid stepping out in the dark, especially during monsoon without safety shoes and torch.  

 Before wearing shoes, check inside the shoes for any snake/insect hiding inside. Similarly before lifting any 
material with hand lying on ground for long time, look for snake/insect handling inside. Wear leather hand gloves. 
Always check inside gunny bags, cartons, boxes before putting your hand in side or lifting them.  

 Be aware of your surroundings at all time. Never sit or step over obstacles without looking carefully. Never go near 
bushes for natural calls.  

 Don’t chase snakes as they become aggressive. Never try to hit a snake or try to catch it, where there is one, 

there are likely others.  

 Never handle a snake, even if you think it is dead.  
 
Symptoms of Snake Bite –  

 A pair of punctured mark, severe pain, Redness & swelling around bitten area  

 Victim gets nausea, vomiting sensation, sweating, disturbed breathing and increased salivation.  

Actions required in case of snake bite –  
 

 Reassure the victim  

 Immobilize the bitten body part without compression.  

 Get the patient to hospital as fast as safely possible  
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 Tell the doctor any of the symptoms appearing on the way to the hospital.  
Snakebite Emergency: DO’s and DON’Ts  
 
        Do’s:  

 Avoid yourself and victim from the risk of second bite.  

 Remove tight clothing, shoes, watch or ring near bitten area before swelling starts. Calm the victim. Tell victim that 
virtually all snakebites are successfully treated. Panic can increase the danger to the victim by inducing rapid 
heartbeat.  

 Clean / disinfect bite area thoroughly, apply hard direct pressure with gauze pad over bite area, soak gauze pad 
with Betadine if possible before application and strap pad tightly in place with adhesive tape  

 Wrap affected extremity with 2” – 3” elastic bandaging as tightly as one would for sprain, keep the affected 
extremity positioned at or as close to heart level as possible and immobilize affected extremity; use a splint if 
possible.  

 Get medical attention as soon as possible  

 Ensure the availability of anti venom serum in the hospital.  
Don’ts:  

 Do not bleed the wound, cut or increase bite marks or put ice on the bite  

 Do not eat or drink anything and engage in strenuous physical activity  

 Do not apply oral suction to bite  

 Do not take alcoholic beverage or any self medication  

 Do not apply cold / hot packs or burn wound  

 Do not delay seeking medical attention  

 Do not remove dressings/elastic wrap until at hospital 
  

G. EMERGENCY CONTACT LIST: 

 
Following emergency contact numbers shall be available / displayed at site and updated regularly.  

Emergency Contact Numbers  
(Contact numbers to be filled by Site Management)  

 
Client  

 Project Manager   

 Plant Safety Manager   

 OPGC Fire Services   

 Medical and Ambulance Services   

 ADMIN-OPGC   

 Security- OPGC  
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BHEL  

 RCM  

 Safety Manager  

 HSE COORDINATOR   

 HR-ADMIN  

   

   

SUB-CONTRACTOR 

 RCM  

 Project Manager  

 Safety Manager   

 Ambulance   

 HR-ADMIN  

Emergency Services  

 Near Hospital   

 Near Fire Station   

 Ambulance Service   

 Police Station   

 
32.0 HSE INSPECTION 

 

Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS 
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection and 
tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc as applicable, to enable inspection agency for 
performing Inspection. If any test equipment is found not complying with proper safety requirements then the Inspection 
Agency may withhold inspection, till such time the desired safety requirements are met. 

 

32.1 DAILY HSE CHECKS 

 

Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work 
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The 
following are to form the common subjects of a daily safety inspection: 
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 Personal Safety wears & gear compliance. 
 Complying with site safety rules and permit-to-work (PTW). 
 Positions and postures of workers. 
 Use of tools and equipment etc. by the workers. 
 The inspection should be carried out just when work starts in beginning of the day, during peak activities period of 

the day and just before the day’s work ends. 
 
 
32.2 INSPECTION OF PPE 

 
 PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:14-F06 for its 

compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE register. 
 The applicable PPEs for carrying out particular activities are listed below. 

 

32.3 INSPECTION OF T&Ps 
 

 A master list of T&Ps shall be maintained by each subcontractor. 
 All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:14-F07 for 

its healthiness and maintenance. 
 The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party 

test certificate should be accompanied with a copy of the concerned competent person’s valid qualification record. 
 The validity of T&P shall be monitored as per “Status of T&Ps” format no.  HSEP:14-F08 

 
 
32.4 INSPECTION OF CRANES AND WINCHES 

 

 Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as provided 
by the equipment manufacturer) before first use of the day. 

 Cranes and Winches shall be inspected by HSE officer once in a month as per format no.  HSEP:14-F09 for 
healthiness, maintenance and validity of third party inspection. 

 The date of third party inspection and next due date shall be painted on cranes and winches. 
 The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall 

carry the I-card. 

32.5 INSPECTION ON HEIGHT WORKING 

 

 Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working 
condition including provision of  

o Fall arrestor 
o Lifelines 
o Safety nets 
o Fencing and barricading  
o Warning signage 
o Covering of opening  
o Proper scaffolding with access and egress. 
o Illumination 

 Inspection on height working shall be conducted once in a week by HSE officer as per format no.  HSEP:14-F10. 
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 Medical fitness of height worker shall be ensured. 
 Height working shall not be allowed during adverse weather. 

 
32.6 INSPECTION ON WELDING AND GAS CUTTING OPERATION 

 

 Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting 
activity. 

 Gas cylinders shall be kept upright. 
 Use of Flash back arrestor shall be ensured at both ends. 
 Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per 

format no. HSEP:14-F11. 
 Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height. 
 Availability of fire extinguisher at vicinity shall be ensured. 

 
32.7 INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES 

 
 Ensure proper earthing in electrical installation 
 Use ELCB at electrical booth 
 Electrical installation shall be properly covered at top where required 
 Use appropriate PPEs while working 
 Use portable electrical light < 24 V in confined space and potentially wet area. 
 Monthly inspection shall be carried out as per format no.  HSEP:14-F12. 

 

32.8  INSPECTION OF ELEVATOR 

 

 Elevators shall be inspected by concerned supervisors once in a week as per format no.  HSEP:14-F13. 
 All elevators shall be inspected by competent person and validity shall be ensured. 
 The date of third party inspection and next due date shall be painted on elevator. 

33.0 HSE PERFORMANCE  EVALUATION: 

  
HSE performance of the subcontractor shall be monitored as per the following parameters: (For each contract-wise    
package). PERIODICITY: RA Bill period 

Sl. 
No.  

Parameters of measurement Ref Clauses Weightage Actual 

1 Availability of safety officers at site – absence up to 15%  
permissible. Score proportionately gets reduced with higher rate 
of absence. Availability to be reckoned from start date of 
manpower mobilisation 

7.0,7.1 10  

2 Attendance  by the safety officer and site CM (as applicable) in 
the meeting convened by BHEL 

7.2.1 and 7.2.2 5  

3 Level of compliance w.r.t decisions taken in previous 
meetings/audit/inspection/as reported. 

32.0,35.0,36.0 5  

4 Timely submission of monthly report on safety in the prescribed 
format 

 3  

5 Timely reporting any incident including near–miss to BHEL 
/Customer/statutory authority( if required) and submission of 
investigation report of all LTIs/ Major Property Loss incident and 
HSE events 

10.0 10  
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6 Degree of PPE compliance, Fall protection arrangements and 
safety net coverage 

8.3, 19.2,19.3 15  

7 Level of compliance w.r.t  safety rules  11.0 to 26.0 25  
8 Availability  of proper first-aid facility , ambulance, hygienic 

labour colony and other adequate labor welfare initiatives, 
conducting of health check-up as per BOCW requirements 

8.4 6  

9 Conducting  induction training ,skill training, tool box meeting, 
mock-drills, HSE Promotion, Emergency Preparedness and 
Response. Participation in BHEL training also counted 

9.0, 31.0 6  

10 Level of House-keeping, Environmental Control 27.0, 28.0, 29.0 10  
11 Level of general illumination 8.4.11 5  
A TOTAL Obtained  100  

 
Penalty score: 

i. For each fatality:   -10 
ii. For each Major Incident:  -07 

NET TOTAL score will be arrived after deducting penalty score from Total score. 
 

33.1 HSE PENALTIES/ REWARDS (Performance Related) 

 

 Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen. 
 To decide HSE reward performance towards HSE shall be evaluated for workmen and it shall be awarded regularly 

in public gathering. 
 If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of 

BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be 
considered by BHEL after completion of the job. 

 
33.2 PENALTIES AGAINST SPECIFIC NON-COMPLIANCE WITH HSE RULES/ INCIDENTS: (To be operated in addition 
to any other deduction on unsatisfactory HSE performance under relevant clause in the contract) 
 

S. 
No 

Nature of Non - Compliance Penalty 
in BTk 

Remarks 

1.  Not wearing safety helmet/ safety shoes/ welding 
shield 
 

250 Per lapse/ Person/ day 

2.  Not wearing double lanyard full body harness while 
working at height (> 2 metres)or not anchoring to 
lifeline/ not providing fall arrestor/ safety net 
Using defective or non-standard or uninspected 
scaffolding/ scaffolding not properly supported 
Using defective ladders/ drums for work at height 

1000 Per Person/ lapse/day 
or per lapse/day 

3.  Not wearing gloves/ goggle/earplug/nose mask/ 
apron 
 

250 Per lapse/ Person/ day 

4.  Not using 24 V supply for lighting in confined spaces 500 Per occasion 
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5.  Improper earthing of welding & Other electrical 
machines and DBs/ no ELCB/ no rubber mat/ not 
properly covered/ person without valid wireman 
license/ no Tag in-Tag out 

500 Per lapse/ Machine  

6.  Electrical plug not used for connection/ loose 
insertion 

200 Per connection  

7.  Using damaged slings or not slinging properly/ 
damaged hooks/ slings without any identification 
mark/  
 

1000 Per event Per T&P 

8.  Use of lifting equipments including cage or man-
basket  without having valid Test certificate  / 
without SLI display 

5000 Per equipment  

9.  Using frayed/ broken welding cables / not using 
double insulation electrical cable 

500 Per machine  

10.  Non removal of scrap from work areas and shift to 
scrap yard/ not providing bins/ improper house 
keeping 

1000 Per location   

11.  Lifting cylinders without cage or rolling of cylinders 500 Per occasion 

12.  Gas cutting without flash back arrestor at both ends 200 Per machine  

13.  Gas cutting at height without sheet below/ barricade 
at level below ( Spark falling from height) 
 

500 Per event  

14.  Not having valid driving license for the type of 
vehicle/ T&P/operator identification card/ rash 
driving or operation/ not having safety devices like 
reverse horn & light/ overload switch 

500 Per driver / operator 

15.  Not providing proper barricades / signage/ 
unauthorized excavation or barricading 

500 Per location per day 

16.  Not keeping filled gas cylinders vertically/ mix-up of 
cylinders/ using broken or damaged manifold/ using 
domestic LPG cylinder 
 

500 Per occasion 

17.  Activity carried out without valid safety work permit  1000 Per occasion 

18.  Not carrying out mandatory health check up/ not 
maintaining First aid box/ centre properly 

1000 Per occasion 

19.  Non reporting of incident in time / completion of 
CAPA in time 

1000 Per occasion 

20.  Non-display of emergency numbers/ non-availability 
of sufficient fire-extinguishers/ insufficient display of 
safety posters/ insufficient initiative for safety 
promotion like TBM 

1000 Per occasion 
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 If principal customer or statutory and regulatory bodies impose penalty on ground of statutory non-compliance  or 

non-compliance of  HSE rules by  the subcontractor or any incident of any nature including fatality or permanent 
disability,  the same shall be passed on to the subcontractor with appropriate overhead 

 The penalty amount shall be recovered from subcontractors from the RA Bill, otherwise Final bill. 
 The list of non-compliances is not exhaustive. The site CM has liberty to impose a penalty for any other non-

compliance and  incidents of any nature including fatality and permanent disability. 
 

340  OTHER REQUIREMENTS 

 
 In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL shall 

have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the 

subcontractor suitably. 

 If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being 

given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to 

provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL, BHEL 

shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of not less 

than 7 days indicating the steps that would be taken by BHEL. 

 If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and without 

any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor suitably 

for the performance. 

 In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the 

cost of such damages from the subcontractor after holding an appropriate enquiry. 

 The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall 

be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought by 

any persons for injury sustained or death owing to neglect of the above precautions and to pay any such persons 

such compensation or which may with the consent of the subcontractor be paid to compromise any claim by any 

such person, should such claim proceeding be filed against BHEL, the  subcontractor hereby agrees to indemnify 

BHEL against the same. 

 The subcontractor shall not employ men below the age of 18 years and    women on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, overalls shall be supplied by the subcontractor to the workmen and   adequate facilities shall be provided 

to enable the working painters to wash during the cessation of work. 

 The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create 

hazard.  

 BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled 

and the subcontractor shall adhere to such instructions.  

 BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No claim 

for compensation due to such prohibition will be entertained by BHEL. 
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35.0 HSE AUDIT/INSPECTION 

 
 Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar. 
 HSE checklist(Annexure 02)shall be used for carrying out audit/inspection and report shall be submitted to BHEL 

site mangement 
 All non-conformities and observations on HSE identified during internal or  external HSE audit shall be disposed 

off by site in a time bound manner and reported back the implementation status 
 Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall 

be implemented by site and reported to Site management. 
 

36.0 MONTHLY HSE REVIEW MEETING 

 

 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE 
performance. It will also discuss the incidents occurred since previous meeting, its root cause and Corrective action 
and Preventive action. The agenda is given below: 

o Implementation of earlier MOM 
o HSE performance 
o HSE inspection 
o HSE audit and CAPA 
o HSE training  
o Health check-up camp 
o HSE planning for the erection and commissioning and installation activities in the coming month 
o HSE reward and promotional activities 

 The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS, 
Site In charge of Subcontractors and HSE officer of Subcontractors. MOM on the discussion will be circulated to 
the concerned for implementation. 

 
37.0 FORMATS USED (Details available in Annexure-04) (subject to revisions any time during the contract) 

 

SL. No. Format Name Format No. Rev 

No. 

01 Inspection of First Aid Box  HSEP:14-F01:MAITREE 00 

02 Health Check Up FORM-26 00 

03 HSE Induction Training    HSEP:14-F03 00 

04 Tool Box Talk HSEP:14-F04 00 

05 MONTHLY HSE REPORT AND HSE INDICES 
 

HSEP:14-F05 00 

06 Inspection of PPE HSEP:14-F06 00 
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07 Inspection of T&Ps HSEP:14-F07 00 

08 Status of T&Ps FORM-24 00 

09 Inspection of Cranes and Winches HSEP:14-F09 00 

10 Inspection on Height Working HSEP:14-F10 00 

11 Inspection on Welding & Gas Cutting HSEP:14-F11 00 

12 Inspection on Electrical Installation HSEP:14-F12 00 

13 Inspection on Elevator HSEP:14-F13 00 

14 Hse Performance and Penalty HSEP:14-F14 00 

15 incident / property damage /fire incident report  HSEP:14-F15 00 

16 Crane operators Identification cum Authorization  
 

HSEP:14-F16  

17 List of T&P 
 

FORM-24 00 

18 WORK PERMIT- EXCAVATION (DEEP) 
 

HSEP:14-F18 00 

19 WORK PERMIT- RADIATION 
 

HSEP:14-F19 00 

20 WORK PERMIT- CONFINED SPACE 
 

HSEP:14-F20 00 

21 WORK PERMIT- WORK-AT-HEIGHT (ABOVE 1.8M) 
 

HSEP:14-F21 00 

22 WORK PERMIT- HOT WORK HSEP:14-F-22 00 
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36.0 ANNEXURES 

ANNEXURE 01 

 
As per Rule 76(2): 

 
(1) The first-aid box shall be distinctively marked with a GREEN Cross and shall contain the following items, namely: 

 
(a) For establishments in which the number of contract labour employed does not exceed fifty,  each first aid box 

shall contain the following equipment: 

(i)  6 small sterilized dressings 

(ii)  3 medium size sterilized dressings 

(iii)  3 large size sterilized dressings 
  (iv)  6 pieces of sterilized eye pads in separate sealed packets. 
  (v) 6 roller bandages 10 cm wide. 
  (vi)  6 roller bandages 5 cm wide. 

(vii)  One tourniquet 
(viii)  A supply of suitable splints 
(ix)  Three packets of safety pins. 
(x)  Kidney tray. 
(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 
(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration indicated 

on the label 

(xiv) 1 snake bite lancet 
(xv) 1 (30gms) bottle of potassium permanganate crystals. 
(xvi) 1 pair scissors 
(xvii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xviii) Ointment for burns 
(xix) A bottle of suitable surgical anti-septic solution 
(xx) 3 packets of ORS 

 
 
(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary. 
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ANNEXURE 02 

 
 

 
HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT 

 
PROJECT:____________________ 

 
SUBCONTRACTOR:_______________________ 

 
DATE :      ___________________ 

 
OWNER            :________________________ 

 
INSPECTION BY:____________________ 

 

 
Note : write ‘NA’ wherever the items is not applicable 

 

Item Y
e
s 

N
o 

Remarks Action 

HOUSEKEEPING     
Waste containers provided and used      
Passageways and walkways clear     
General neatness of working area      
Other     
PERSONNELPROTECTIVEEQUIPTMENTS     

Goggles; shields     
Face protection     
Hearing protection     
Respiratory masks etc.     
Safety belts     
Other     
EXCAVATIONS / OPENINGS     
Openings properly covered or barricaded      
Excavations shored     
Excavations barricaded     
Overnight lighting provided     
Other     
WELDING, CUTTING     
Gas cylinders chained upright     
Cable and hoses not obstructing     
Fire extinguisher (s) accessible     
Others     
SCAFFOLDING     
Fully decked platforms     
Guard and intermediate rails in place      
Toe boards in place     
Adequate shoring      
Adequate access     
Others     
LADDER     
Extension side rails 1 m above     
Top of landing      
Properly secured     
Angle + 700 from horizontal     
Other     
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HOISTS, CRANES AND DERRICKS     
Condition of cables and sheaf OK     
Condition of slings, chains, hooks  OK     
Inspection & maintenance log maintained     
Outriggers used     
Signals observed and understood     
Qualified operators      
Others     
MACHINERY, TOOLS & EQUIPMENT     
Proper instruction     
Safety devices     
Proper cords     
Inspection and maintenance     
Other     
VEHICLE AND TRAFFIC     
Rules and regulations observed     
Inspection and maintenance     
Licensed drivers     
Other     
TEMPORARY FACILITIES     
Emergency instructions posted     
Fire extinguishers provided     
Fire-aid equipment available     
General neatness     
Others     
FIRE PREVENTION     
Personnel instructed      
Fire extinguishers checked     
No smoking in prohibited areas.     
Hydrants     
Clearance     
Others     
ELECTRICAL     
Proper wiring     
ELCB’s provided     
Ground fault circuit interrupters     
Protection against damage     
Prevention of tripping hazards     
Other     
HANDLING & STORAGE OF MATERIALS     

Properly stored or stacked     
Passageways clear     
Other     
FLAMMABLE GASES AND LIQUIDS     
Containers clearly identified     
Proper storage     
Fire extinguisher nearby     
Other     
WORKING AT HEIGHT     
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Safety nets     
Safety belts      
Safety helmets     
Anchoring of safety belt to the life line rope     

ENVIRONMENT     
Lubricant waste/engine oils properly dispose.     

Waste from Canteen, offices, sanitation etc. 
disposed properly. 

    

Disposal of surplus earth, stripping materials, 
expired batteries, oily rags and combustible 
materials done properly. 

    

HEALTH CHECKS     
Hygienic  conditions at labor camps O.K.     
Availability of first-aid  facilities     
Proper sanitation at site, office & labor camps.     

Arrangement of medical facilities.     
Measures for dealing with illness.     
Availability of potable drinking water for workmen & 
staff. 
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__________________ POWER PROJECT 
For Entry at HSE Department : 

Permit No.: 

WORKING AT HEIGHT PERMIT 
Registered by (sign.): 

Name : 

Design :                                         Date: 
 

Unit:  

Exact Location of Work:  

Name of the Contractor:  

Name of the Consultant:  

Nature of Work:  

Duration of Work:   From Date:                            To Date:                    Daily    From:           Hrs.          To:            

Hrs.          

The following items have been checked and compliance shall be ensured during the currency of the permit 

Sl.No Items Done 
Not 
Reqd. 

1. Equipment/ Work Area Inspected.   

2. Considered hazard from other routine/ non-routine operations and concerned person 

(s) alerted. 

  

3. ELCB provided for electrical connections.   

4. Proper lighting provided (for dark hours).   

5. Area is cordoned off.   

6. Precautions against public traffic taken.   

7. Scaffolding checked for soundness and green tag provided.   

8. Adequately secured and protected platform provided.   

9. Secured fixed ladder provided for access and exit to the working area.   

10. All persons provided with proper safety awareness, helmet and other PPEs as required.   

11. Floor openings are covered.   

12. Safety net, life line & fall arrestor provided.   

13. Height phobia ascertained& fitness certificate ensured. Authorization provided    
 

Additional Permit required and/ or attached:         Yes        No (If Yes, 
specify)………………………………………………………………. 
 

Additional precautions/ Remarks (if any) : 

 

 
 

Declaration: All the points mentioned in the above checklist have been checked and found OK. 
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Permit Receiver: 
Site Engineer (Sub- Contractor):   Site Safety Officer (SUB- Contractor): 

Signature:  Signature:  

Name:                                            Designation: Name:                                                     Designation: 

Permit Issuer: 
Engineer of Concern Execution Department (BHEL):  Site Safety Officer (BHEL): 

 Signature:   Signature:  

Name:                                         Designation: Name:                                                     Designation: 

 
Package-in-charge (BHEL): 

Signature:  

Name:                                                Designation: 

 
DAILY INSPECTION FOR EXTENDED HOURS (after 8 pm) 

 

Date 

Time/ Period 

Remarks 
Signature of 

Sub-Contractor 
Site Engineer 

Signature of 
Sub-Contractor 
Safety Officer 

Signature of 
BHEL Site 
Engineer 

Signature 
of BHEL 
Safety 
Officer 

From To 
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TO BE SIGNED BY THE BHEL HSE &EXECUTION AFTER THE WORK IS OVER 

Permit is here by returned after completing the job & ensuring safe removal of men and material. 

 

Site Engineer, BHEL Site HSE Engineer, BHEL 

Signature: Signature: 

Name: Name: 

 

General Instructions: 
 
1.  This Permit is required for working at height of 2 mt. and above. 
2. This permit must be available at the work site all the times of the work. 
3. Location and description of the work must be clearly indicated by the permittee. 
4. Terms applicable must be clearly indicated by the permittee. 
5. This permit shall be renewed each day only after checking all the compliance jointly by the 

contractor Site Engineer and Contractor Safety Officer. 
6. Permit shall be issued for not more that 7 days including the issue date. 
7. Permit shall be returned to the HSE Department of BHEL after completion of the job. 
8. Before engaging anybody to work at height, height phobia needs to be ascertained and proper 

fitness certificate to be ensured. 
9. All safety precautions to be taken as per work site HSE plan. 
10. Distribution of copy: 
 Original- Permittee, Duplicate –Department HOS, Contractor,Triplicate - Site HSE Dept.,  
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_______________ POWER PROJECT 
For Entry at HSE Department. : 

Permit No.: 

HOT WORK PERMIT 
Registered by (sign.): 

Name : 

Design :                         Date: 
 

Unit:  

Exact Location of Work:  

Name of the Contractor:  

Name of the authorized 
person to perform the work: 

 

Work Description in detail:  

Duration of Work: From:                             From Date:                  To Date:                ( Weekly) From:          Hrs.            To:                 

Hrs.           

The following items have been checked and compliance shall be ensured during the currency of the permit 

Sl. No. Items Done Not Reqd. 

1. Gas Test   

2. Equipment / Work Area Inspected.   

3. Are all flammable materials removed around / below the hot work area and barricaded   

4. Hot metal fall from height protection provision arranged   

5. Required PPE Provided to the person who perform the hot work   

6. Fire extinguisher provided near the work area   

7. Safety devises for the hot work (flash back arrester, pressure gauge, welding cable 

connector for joint, insulated cable lugs, electrode holder etc.)  

  

8. All the gas hoses / welding cable are routed properly    

9. Gas hoses  / welding cable are in good condition and checked   

10. Working platform, access provided.    

11. Are all the workers being trained and explained about the hazards    

12. Fire watch provided   

Additional Permit required and/ or attached:         Yes         No (If Yes, 
specify)………………………………………………………………. 

Additional precautions/ Remarks (if any) : 

 

 
 

Declaration: 

All the points mentioned in the above checklist have been checked and found OK. 

    

HSEP-14: F-22 
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Permit Receiver: 
Site Concern Engineer (Sub-Contractor):  Site Safety Officer(Sub-Contractor): 

Signature:  Signature:  

Name:                                       Designation: Name:                                   Designation: 

Permit Issuer: 

Engineer of Concern Execution Department (BHEL):  Site Safety Officer(BHEL): 

Signature:  Signature:  

Name:                                       Designation: Name:                                   Designation: 

 
Package-in-charge (BHEL): 

Signature:  

Name:                                           Designation: 

 
 

DAILY INSPECTION FOR EXTENDED HOURS (after 8 pm) 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Date 

Time/ Period 

Remarks 
Signature of 

Sub-Contractor 
Site Engineer 

Signature of 
Sub-Contractor 
Safety Officer 

Signature of 
BHEL Site 
Engineer 

Signature 
of BHEL 
Safety 
Officer 

From To 
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TO BE SIGNED JOINTLY BY THE BHEL SITE ENGINEER & HSE AFTER THE WORK IS OVER 

Permit is here by returned after completing the job & ensuring safe removal of men and material. 

 
 
 
 

Site Engineer, BHEL HSE Engineer, BHEL  

Signature: Signature: 

Name: Name: 

 
General Instructions: 

2.  This Permit is required for all hot work including welding, cutting, grinding, pre-heating etc. 
2. This permit must be available at the work site all the times of the work. 
3. Location and description of the work must be clearly indicated by the permittee. 
4. Terms applicable must be clearly indicated by the permittee. 
5. This permit shall be renewed each day only after checking all the compliance jointly by the contractor Site 

Engineer and Safety Officer. 
6. Permit shall be issued for not more that 7 days including the issue date. 
7. Permit shall be returned to the HSE Department of BHEL after completion of the job. 
8. Hot work when to be carried out at elevated work area height work permits to be taken along with this hot 

work permit. 

9. All safety precautions to be taken as per work site HSE plan. 

10. Distribution of copy:  
 Original- Permittee, Duplicate - Site Engineer, Contractor, Triplicate - Site Engineer 
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_______________ POWER PROJECT 
For Entry at HSE Department. : 

Permit No.: 

EXCAVATION PERMIT 

Registered by (sign.): 

Name : 

Design :                         Date: 
 

Location/Unit:  

Name of the Client:  

Name of the 

Contractor: 

 

Description of Work:  

Method of Excavation: (Manual/Mechanical) 

Duration of Work: 

From:                          

                     Hrs. Date                                 To                                   Hrs. Date           

The following items have been checked and compliance shall be ensured during the currency of the permit 

Sl. No. 
Safety Checks for Excavation/ 

Description 
Existing/ 

Not Existing 
Precautions / Action 

Taken 

Clearance from  
Authorized 
Signatures 

1 Underground Electrical Cable     

2 Underground sewer/Drinking Water Line     

3 Underground Telecommunication Line     

4 Underground Product/Utility Line     

5 Underground Fire Water Line     

Safety Precautions 

Sl. No. Items to Check Done Not Required Remarks 

1 Hard Barricading  & Edge Protection provided    

2 Separate Safe Access for Man and Vehicle    

3 Lighting arrangement    

4 Banks Man Provided    

5 Required basic PPEs provided    

6 Slope Cutting Maintained     

7 Shoring / Shuttering / Sheet piling done    

8 Excavated soil /Construction Material /Equipment kept away from 

the edge. 

   

Additional Permit required and/ or attached:         Yes        No (If Yes, specify)………………………………………………………………. 

Additional precautions/ Remarks (if any) : 
  

HSEP-14:F-18 
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Declaration: 

All the points mentioned in the above checklist have been checked and found OK. 

Permit Receiver: 

HOD Civil ( Sub- Contractor):  Site Safety Officer ( Sub- Contractor): 

Signature:  Signature:  

Name:          Designation: Name:          Designation: 
Permit Issuer: 

Engineer of Concern Execution Department  Site Safety Officer ( BHEL): 

Signature:  Signature:  

Name:          Designation: Name:          Designation: 
 

Package-in-charge (BHEL): 

Signature:  

Name:                                           Designation: 

 
PERMIT RENEWAL FOR EXTENDED HOUR (after 8 pm) 

 

Sl. No. 

Extension Period 
Signature of 

Sub-Contractor 
Site Engineer 

Signature of 
Sub-Contractor 
Safety Officer 

Signature of 
BHEL Site 
Engineer 

Signature of 
BHEL Safety 

Officer 

(Date) 
From…….. 
To……….. 

(Time- Hrs) 
From…….. 
To……….. 

1.       

2.       

3.       

4.       

5.       

6       
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TO BE SIGNED JOINTLY BY THE BHEL HSE &EXECUTION AFTER THE WORK IS OVER 

Permit is here by returned/closed after completing the job. 

 

Site Engineer, BHEL Site HSE Engineer, BHEL  

Certified that the subject work has been 
completed/stopped and the area cleaned. 

Certified that the subject work has been 
completed/stopped and the area cleaned. 

Signature (With Dt. & Time): Signature (With Dt. & Time): 

Name: Name: 

 
General Instructions: 
 

3.  Permittee to observe precautions as mentioned on pre-page, mentioned by concerned discipline 
coordinator. 

2. Barricading with tape/hard barricading should be done on all sides of excavation. 
3. Approved Excavation procedure shall be followed. 
4. Permit must be available at the site all the time during work with permit receiver. 
5. This Permit is valid for 15 days. Every day permit shall be renewed before start of the shift by EPC 

contractor both HSE and Site Engineer.  
6. Distribution of copy: 
 Original- Permittee, Duplicate - Site Engineer, Contractor,Triplicate –HSE Dept., EPC Contractor  
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__________________ POWER PROJECT 
For Entry at BHEL-HSE Department. : 

Permit No.: 

CONFINED SPACE ENTRY PERMIT 
Registered by (sign.): 

Name : 

Design :                         Date: 
 

Unit:  

Exact Location of Work:  

Name of the 

Contractor: 

 

Name of the Client:  

Description of Work:  

Duration of Work: 

From:                          

From Date:                            To Date:                            Daily From:            Hrs.       To:                

Hrs. 

Safety Requirements: 
 

Note- Positive isolation of vessel is mandatory. 

Check Points                                                                    (Please put a tick mark under Yes/No& 

NR) 

Yes/No NR 

1. Has the equipment been Isolated from Power/Steam/Air?   

2. Has the equipment been Isolated from liquid or gasses?   

3. Has the equipment been de-pressurized &/or drained?   

4. Has the equipment been Blanked/blinded or disconnected?   

5. Has the equipment been water flushed &/or steamed?   

6. Whether man ways open and ventilated?   

7. Whether constant Inert gas flow arranged?   

8. Whether mechanically ventilated and adequately cooled?   

9. Whether Radiation sources removed?   

10. Whether 24 V lighting provided inside the confined space?   

11. Whether training on confined space provided to the group?   

12. Whether required PPEs (hand gloves, goggles, face shield, ear plug/muff, 
protective clothing etc.) used? 

  

13. Whether Safety harness and Lifeline used?   

14. Whether Dust/Gas/Air Line mask used?   

15. Whether attendant with SCBA/Air mask available?   

16. Whether grounded air Educator/Blower/ AC provided?   

17. Whether Personal Gas alarm provided?   

18. Whether communication Equipment Provided?   

19. Whether rescue equipment/team available?   

HSEP-14:F-20 
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20. Whether fire fighting arrangement done?   

 

 

Declaration: 

All the points mentioned in the above checklist have been checked and found OK. 

Permit Receiver: 

Site Concern Engineer (Sub-Contractor):  Site Safety Officer(Sub-Contractor): 

Signature:  Signature:  

Name:                                       Designation: Name:                                   Designation: 

Permit Issuer: 

Engineer of Concern Execution Department (BHEL):  Site Safety Officer(BHEL): 

Signature:  Signature:  

Name:                                       Designation: Name:                                   Designation: 

 

Package-in-charge (BHEL): 

Signature:  

Name:                                           Designation: 

 

DAILY INSPECTION 
 

Authorization: (It is safe to enter the confined space) 

Date 
Time/ Period O2Level Signature of 

Sub-Contractor 
Site Engineer 

Signature of 
Sub-Contractor 
Safety Officer 

Signature of 
BHEL Site 
Engineer 

Signature of 
BHEL Safety 

Officer 
From To (Min- 19.5 %) 

        

        

        

        

        

        

        

*Note: The daily Entry/Out Log Sheet to be maintained by standby person on daily basis 
 
 
 
 

Additional precautions/ Remarks (if any) : 
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Permit Closure 
Sl. No. Check Points Remark 

1. Entry Closed  

Stopped  

Will Continue on  

2. Site Condition Site Left in a Safe Condition  

Housekeeping Done  

Yes/No Not Applicable 

3. Multi Lock Removed   

4. Key Transferred   
 

TO BE SIGNED BY THE CONTRACTOR AFTER THE WORK IS OVER 

Permit is here by returned after completing the job & ensuring safe removal of men and material. 

Site Execution Engineer, Contractor                                                                       Site Execution Engineer, BHEL 

Signature:                                                                                                                     Signature: 

Name:                                                                                                                            Name: 

 

General Instructions: 
 

4.  This Permit is required for entry into confined space. 
2. This permit must be available at the work site all the times of the work. 
3. 
4. 

Location and description of the work must be clearly indicated by the permittee. 
This Permit shall be renewed each day only after checking all the compliance by contractor SE & SO. 

5. All safety precautions to be taken as per work site HSE Plan. 
6. Permit shall be issued for not more that 7 days including the issue date. 
7. Permit shall be returned to the HSE Department of Contractor after completion of the job. 
8. Distribution of copy: 
 Original- Permittee, Duplicate - Site Engineer, Contractor,Triplicate - Site Engineer 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

TENDER NO - PSER:SCT:KLN-E2095:21



 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 
 
REV:      00 

 
 

POWER SECTOR-EASTERN REGION 
 

Date:      05.05.16 

Page:     88 of 98 
  
  

 

 

 

 

_________________ POWER 
PROJECT 

For Entry at HSE Department: 

Permit No.: 

RADIOGRAPHY WORK PERMIT 
Registered by (sign.): 

Name : 

Design :                         Date: 
 

Unit:  

Exact Location of Work:  

Name of the Contractor:  Name of the Client: 

Description of Work:  

Duration of Work: From:                                               Hrs. Date                                 To                                   Hrs. Date           
 

 

Sl. No Check Points Yes/No NR 

1. All the persons at the site informed/removed from the area.   

2. Area around the source of radiation cordoned off with the rope/chords.   

3. Radiation warning symbol/boards displayed around radiography work on 
rope/chord. 

  

4. Radiographer worn radiation badges during testing.   

5. Radiography camera and carrying case box having radiation symbol.   

6. Radiation Survey Meter is in working condition, calibrated & within validity period.   

7. Radiographer has valid certificate from BARC.   

8. Blinking light provided on road during radiography (in dark hours).   

 

 

Name of Persons Involved In Radiography Work 

Name RT 

Level 

Certificate No. & 

Validity 

Name RT 

Level 

Certificate No. & 

Validity 

1.   4.   

2.   5.   

3.   6.   

Source Strength: Curie: 

Name of Radiography Agency: 

BARC Regd. No: 

Validity: 

Name of Site In Charge(R.A): 

(Min RT Level-2): 

RT Level: 

Additional permit required and/or attached:   Yes           NO   

(if Yes specify) : 

Additional Precautions / Remarks (If Any): 
 

HSEP-14:F-19 
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Permit Receiver: 
Site Engineer (Sub- Contractor):   Site Safety Officer (SUB- Contractor): 

Signature:  Signature:  

Name:                                            Designation: Name:                                                     Designation: 

Permit Issuer: 
Engineer of Concern Execution Department (BHEL):  Site Safety Officer (BHEL): 

 Signature:   Signature:  

Name:                                         Designation: Name:                                                     Designation: 

 
Package-in-charge (BHEL): 

Signature:  

Name:                                              Designation: 

 

DAILY INSPECTION FOR EXTENDED HOURS (after 8 pm) 
 

Date 
Time/ Period 

Remarks 
Signature of 

Sub-Contractor 
Site Engineer 

Signature of 
Sub-Contractor 
Safety Officer 

Signature of 
BHEL Site 
Engineer 

Signature of 
BHEL Safety 

Officer 
From To 
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TO BE SIGNED BY THE BHEL HSE &EXECUTION AFTER THE WORK IS OVER 

Permit is here by returned after completing the job & ensuring safe removal of men and material. 

 

Site Engineer, BHEL Site HSE Officer, BHEL 

Signature: Signature: 

Name: Name: 

 

 
General Instructions: 

1. This Permit must be available at the work site all the times till the work not completed. 
2. Location and description of work must be clearly indicated by the permittee. 
3. Terms applicable must be clearly indicated by the permittee. 
4. This permit shall be renewed each day only after checking all the compliance jointly by contractor 

site engineer / Safety officer. 
5. Permit shall be issued for not more than 7 days including the issue date. 
6. The closed out permit shall be recorded in the office of respective contractor. 
7. All safety precautions to be taken as per BARC requirement. 
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HSEP:14-F09 

                 Bharat  Heavy Electricals  Limited 

 Power Sector Eastern Region 
 

INCIDENT  ( PERSONAL  INJURY  /  PROPERTY  DAMAGE )   REPORT 
 

(This  report  is  to be  sent  within  24 hours  directly  to  GM/Q &S/PS-HQ, , Noida   with  copy  to  MR(HSE)/PSER  in  respect  of  
all  incidents  in  addition  to  immediate  Fax / Telegraphic  intimation  of   fatalities  and  major  damages  including  fires.)   
 

1 NAME  OF  SITE  3 ACTIVITY AREA  

2 SCOPE  OF WORK 4 NAME  OF  CONTRACTOR  

 5 
NAME  & DESIGNATION OF  
BHEL ACTIVITY I/C 

 

6 DATE & TIME  OF  INCIDENT  7 DATE  RESUMED  

8 
NO. OF WORK-DAYS LOST BY VICTIM 
(If  duty not resumed, give estimated figure) 

 

9 NO. OF MANHOURS  LOST  BY  OTHERS  

10 PERSONAL  DETAILS OF  INJURED  AND / OR DETAILS  OF  MATERIALS / EQUIPMENT / PROPERTY DAMAGED  

NAME  NAME OF MATERIAL / EQUIPMENT / PROPERTY 

PERIOD OF  EMPLOYMENT   

AGE YRS SEX MALE/ FEMALE  ESTIMATED COST ACTUAL COST 

MARITAL  STATUS SINGLE / MARRIED   

OCCUPATION  NATURE  OF  DAMAGE 

PART OF BODY INJURED  
 

NATURE OF INJURY  

AGENCY  ( OBJECT / EQUIPMENT / SUBSTANCE ) MOST  
RESPONSIBLE FOR CAUSING INCIDENT / INJURY / 
DAMAGE 

 

12 
PERSON (NAME & DESIGNATION) WITH MOST 
CONTROL OVER AGENCY (OBJECT / EQUIPMENT / 
SUBSTANCE ) CAUSING  INCIDENT INJURY / DAMAGE 

 
 
 

 
13 

 
DESCRIBE CLEARLY  HOW THE INCIDENT OCCURRED AND IF THE VICTIM WAS WEARING THE APPROPRIATE PPEs. (USE ADDITIONAL 
SHEET, IF REQUIRED). 
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ANALYSIS 

14 
WHAT ACTS  AND / OR CONDITIONS CONTRIBUTED 
MOST DIRECTLY  TO THIS INCIDENT 

 
 
 
 
 

15 
WHAT ARE THE BASIC REASON  FOR THE EXISTENCE 
OF THESE ACTS  AND / OR  CONDITION  ? 

 
 
 
 

16 
WHAT  CORRECTIVE  ACTIONS  HAVE  BEEN  TAKEN  
TO  PREVENT INCIDENT   RECURRENCE ? 

 
 
 
 

 

DATE : SIGNATURE  OF   SITE  HSE  COORDINATOR  

17 COMMENTS   OF  HEAD / SOX 

 
 
 
 
 

 

DATE: SIGNATURE OF HEAD/SOX 
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                         BHARAT HEAVY ELECTRICALS LIMITED      HSEP:14-F10 

POWER SECTOR: EASTERN REGION 

INVESTIGATION REPORT FROM PROJECT SITE : 

      

INCIDENT(FATAL/SERIOUS INJURY/PROPERTY DAMAGE/FIRE) 

      

DATE   :  

      

Instructions 

This report is to be sent within seven days to GM/Q&S/PS-HQ and  RHQ Safety Department, in 
respect of incident requiring investigation by a committee. 

Report date Incident Date Incident Time 
Incident 
Type 

        

Name of Site :    

Scope of work :    

Name & 
Designation  
of BHEL Package 
I/C 

  

Name of 
Contractor :   

Incident Location :    

Victim(s) Information 

Name Designation Age Sex Address 
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Witness Information 

Name Address 

    

    

    

    

1 Describe, how the incident took place ( Attach separate sheets, diagrams, and 
photographs, if possible.) 

    

2 Description of Injury (Attach medical report as applicable) 

  

  

3 Describe property and equipment damaged in the incident and extent of damage. 

  

  

4 Describe any personal protective equipment used and other safety equipment that were 
in place. 

  

  

            

5 Describe any perceived actual or possible safety violations in the area of incident. 
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6 Describe events and conditions immediately before the incident. 

  

  

7 Are these conditions still in existence? 

  

  

8 Were any unsafe actions performed by the victim or by others or were any safety rules 
violated that caused/ contributed to the incident. 

  

  

            

9 Describe steps taken to secure the area. 
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10 Describe measures to be taken to prevent similar recurrences. 

  

  

11 Any other information  

  

  

Prepared by   

Name Designation Signature Date 

        

        

        

      

Submitted to:     

1 Construction Manager    

2 RHQ: Safety Department    

3 GM/Q&S/PS-HQ    
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POWER SECTOR FORMAT NO: HSEP:14-F11 
REV NO.: 00 
PAGE NO. 01 OF 01 

TOOL-BOX TALK 

 
Name of Site : 
 

 

Sub-Contractors Name  :                                
 

Date : Topic: 
 

 

Attendance Sheet 

Name Signature Remarks 

   

   

   

   

   

   

   

   

   

   

   

   

 

Signature of Site I/C of Subcontractor : 
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                                RECORD OF REVISION 
 
   
 
CLAUSE       Rev                                       Brief    of     Revision                                Date                   
No.           No. 
  
All             00                                   New plan introduced              05.04.17 
 

.  
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VOLUME -IE  
 
 
 
 

FORMS & PROCEDURES 
 
 
 
 

FOR 
 
 

 
 
 
 
 

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, 
HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT Motors, various Panels, DG 

Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 
CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, 

Bangladesh. 
 
 
 
 
 
 
 

BHARAT HEAVY ELECTRICALS LIMITED 
( A GOVT. OF INDIA UNDERTAKING ) 
POWER SECTOR – EASTERN REGION 

PLOT NO. – 9 / 1, DJ – BLOCK, 
SECTOR – II, KARUNAMOYEE, 

SALT LAKE CITY, 
KOLKATA – 700091. 
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INDEX 

 

SN Description Form No Remarks 

1.0 Forms   

1.1 Offer forwarding Letter/Submission of Tender F-1 (Rev 00)  

1.2 Declaration by Authorised Signatory F-2 (Rev 00)  

1.3 No Deviation Certificate F-3 (Rev 00)  

1.4 Declaration confirming knowledge about Site Conditions F-4 (Rev 00)  

1.5 Declaration for relation in BHEL F-5 (Rev 00)  

1.6 Non Disclosure Certificate F-6 (Rev 00)  

1.7 Bank Account Details for E-Payment F-7 (Rev 00)  

1.8 Form for seeking clarifications F-8 (Rev 00)  

1.9 Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)  

1.10 Contract Agreement F-10 (Rev 00)  

1.11 Bank Guarantee for Security Deposit F-11 (Rev 00)  

1.12 Bank Guarantee for Interest Bearing Refundable Advance F-12 (Rev 00)  

1.13 Extension of Validity of Bank Guarantee F-13 (Rev 00)  

1.14 Monthly Plan & Review with Contractors F-14 (Rev 00)  

1.15 Monthly Performance Evaluation of Contractor  F-15 (Rev 01) Revised 

1.16 Evaluation of Contractor Performance (Quarterly) F-16 (Rev 00) Deleted 

1.17 Evaluation of Contractor Performance (Annual) F-17 (Rev 01) Under 
revision ## 

1.18 Evaluation of Contractor Performance for the Contract (Overall) F-18 (Rev 01) Under 
revision ## 
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SN Description Form No Remarks 

1.19 Milestone Completion Certificate F-19 (Rev 00) 

1.20 Completion Certificate F-20 (Rev 01) Revised 

1.21 Indemnity Bond F-21 (Rev 00) 

1.22 Consortium Agreement F-22 (Rev 00) 

1.23 Refund of Security Deposit F-23 (Rev 00) 

1.24 Refund of Guarantee Money F-24 (WAM-11) 

1.25 Power of Attorney for Submission of Tender/Signing Contract  
Agreement  

F-25 (Rev 00) 

1.26 Analysis of Unit Rates Quoted F-26 (Rev 00) 

1.27 RA Bill Format WAM-6 

1.28 Final Bill Submission format with No Claim Certificate and No  
Demand Certificate 

WAM-7 

1.29 

1.30  BANK GUARANTEE FOR SD CUM PBG BOND

2.0 Procedures 

2.1 Procedure and Business Rules for Reverse Auction As per Company Policy 

2.2 Integrity Pact As per Company Policy 

3.0 Customer specific procedures 

3.1 

• BANK GUARANTEE FORMATS FOR "RELEASE OF AMOUNTS WITHELD/ LIQUIDATED DAMAGES AMOUNT", 

"SUPPLY FREE ISSUE MATERIAL" & "EARNEST MONEY" IS ALSO GIVEN.

    ## : will be released later  
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Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….                  Date:…………… 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender)  

Dear Sir, 

Sub : Submission of Offer against Tender Specification No: ………………………… 

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy 
Electricals Limited, Power Sector-…… ………………………………….,  in accordance with the terms and 
conditions thereof. 

I/We have carefully perused the following listed doc uments connected with t he above work and agree to 
abide by the same. 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by
BHEL

2. Notice Inviting Tender (NIT)
3. Price Bid
4. Technical Conditions of Contract
5. Special Conditions of Contract
6. General Conditions of Contract
7. Forms and Procedures

Should our Offer be accepted by BHEL for Award, I/we  further agree to furnish ‘Security Deposit’ for the 
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL.  

I/We further agree to execute all the works referred to in the said Tender documents upon the terms and 
conditions contained or referred to therein and as detailed in the appendices annexed thereto. 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details  
furnished in the Check List. 

                Authorised Representative of Bidder 
    Signature : 

     Name       : 
      Address   : 

Place: 
Date: 

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 
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Form No: F-02 (Rev 00) 
DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
 
Dear Sir, 
 
Sub :  Declaration by Authorised Signatory   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 

        
I/We, hereby certify that all the information and data fur nished by me  with regard to the 
above Tender Specification are true and complete to the best of my knowledge. I have gone 
through the specifications, conditions, stipulations and all other pertinent issues till date, and 
agree to comply with the requirements and Intent of the specification.  
 
I further certify that I am authorised to represent on behalf of my  Company/Firm for the 
above mentioned tender and a valid Power of Attorney to this effect is also enclosed. 

 

 

Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Signatory of the Bidder) 

 

Date:  

 

Enclosed : Power of Attorney 

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 
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Form No: F-03 (Rev 00) 
NO DEVIATION CERTIFICATE 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : No Deviation Certificate 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
We hereby confirm that we have not changed/ modified/materially altered  any of the tender 
documents as downloaded from the website/ issued by BHEL and in case of such 
observance at any stage, it shall be treated as null and void. 
 
We also hereby confir m that we have neither set any Terms and Conditions and nor hav e 
we taken any deviation from the Tender conditions  together with other references  
applicable for the above referred NIT/Tender Specification.  
 
We further confirm our  unqualified acceptance to all Ter ms and Conditions, unqualified 
compliance to Tender Conditi ons, Integrity Pact (if applicabl e) and acceptance to Reverse 
Auctioning process. 
 
We confirm to have submitted offer in accordance with tender instructions and as per  
aforesaid references. 
 
Thanking you, 
 
                                                                                                                   Yours faithfully, 
 
 

                                                        (Signature, date & seal of authorized 
                          representative of the bidder) 
 
 

BHARAT HEAVY ELECTRICALS LIMITED, 
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Form No: F-04 (Rev 00) 
DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir, 
 
Sub :  Declaration confirming knowledge about Site conditions 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 
 

         
I/We,  _______________________________________  hereby  declare   and  confirm that 
we have visited the Pr oject Site as referred in  BHEL Tender Specificat ions and  acquired  
full knowledge and information about the Site conditions including Wage structure, Industrial 
Climate, the  Law   & Order and other conditions prevalent at and around the Site. We 
further  confirm  that the above information is  true and correct and we shall not  raise  any  
claim of any nature due to lack of knowledge of Site conditions. 
        
I/We, hereby offer to c arry out work as detailed in  above  mentioned Tender Specification, 
in accordance with Terms & Conditions thereof. 

 
Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Representative of the Bidder) 

 

Date : 

Place: 

BHARAT HEAVY ELECTRICALS LIMITED, 
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Form No: F-05 (Rev 00) 
DECLARATION FOR RELATION IN BHEL 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which 
the offer of Bidder is liable to be summarily rejected) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub :  Declaration for relation in BHEL   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           
I/We hereby submit the followi ng information pertaining to relation/relatives of 
Proprieter/Partner(s)/Director(s) employed in BHEL 

Tick(√) any one as applicable: 

1. The Proprieter, Partner(s), Director(s)  of our Company/F irm  DO NOT have any 
relation or relatives employed in BHEL 

OR 

2. The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE 
relation/relatives employed in BHEL and their particulars are as below: 
 (i) 

 (ii)                                 

                                  Signature of the Authorised Signatory  

Note: 

     1.   Attach separate sheet, if necessary. 

2. If  BHEL Management  comes to know  at a later date   that the information furnished 
by the Bidder is false, BHEL reserves the right to take suitable against the 
Bidder/Contractor. 

 

BHARAT HEAVY ELECTRICALS LIMITED, 
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Form No: F-06 (Rev 00) 
NON DISCLOSURE CERTIFICATE   

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------------- 

 
NON DISCLOSURE CERTIFICATE 

 

I/We understand that BHEL PS __ is committed to Information Security 
Management System as per their Information Security Policy. 

 
Hence, I/We   M/s……………….………………………………………………. 
who are subm itting offer for providing services to BHEL PS __ against 
Tender Specification No:_______ _______________________________,  
hereby undertake to comply with the following in line with Information 
Security Policy of BHEL PS ___,   ___________ 
 
 To maintain confidentiality of documents & information which shall be 

used during the execution of the Contract. 
 
 The documents & information shall not be revealed to or shared with third 

party which shall not be in the business interest of BHEL PS__. 
 
  
 

                                                   (Signature, date & seal of Authorized 
                  Signatory of the bidder) 
 
 
Date:  
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Form No: F-07 (Rev 00) 
BANK ACCOUNT DETAILS FOR E-PAYMENT 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED (SIGNED 
& STAMPED) BY THE BANK  to enable BHEL release payments through Electronic Fund 
Transfer (EFT/RTGS) 

---------------------------------------------------------------------------------------------------------------------- 

 
1. Beneficiary Name    : 
 

2. Beneficiary Account No.   : 
 

3. Bank Name & Branch   : 
 

4. City/Place                                         : 
 

5. 9 digit M ICR Code of Bank Branch : 
 

6. IFSC Code of Bank Branch            : 
 

7. Beneficiary E-mail  ID   : 
     (for payment confirmation) 

 
NOTE: In ca se Bank endorsed certificate rega rding above has already been submitted e arlier, Kindly 
submit photocopy of the same 
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Form No: F-08 (Rev 00) 
FORMAT FOR SEEKING CLARIFICATION 

(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir, 
 
Sub :  Request for Clarification 
Ref   : 1) NIT/Tender Specification No: …………………………,   
           2) All other pertinent issues till date 
 

Sl 
no 

Reference 
clause of 
Tender 

Document 

Existing provision Bidder's query BHEL’s clarification 

1 

 

    

 

2 

    

 

3 

    

Yours faithfully, 
 
 

                                                        (Signature, date & seal of Authorized 
                          Representative of the Bidder) 
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    Form No: F-09 (Rev 00)

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER  
        

SL NO. 

DESCRIPTION  OF 
WORK 
(Similar to 
Tendered Scope) 

WORK ORDER 
REF & DATE 

CONTRACT 
VALUE   
(Rs. LACS) 

CUSTOMER 
NAME & 
ADDRESS 

CURRENT 
STATUS OF 
THE JOB 
ALONG WITH 
LATEST MILE 
STONE 
COMPLETED   

%AGE OF 
WORK  
COMPLETED

VALUE 
OF 
BALANCE 
WORK 
(Rs. Lacs) 

1               

2               

3               

4               

5               

          
NOTES:       

1. BIDDERS ARE REQUIRED TO  FURNISH  ALL THE  JOBS OF SIMILAR NATURE  WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME 
OF SUBMISSION OF TENDER, AS PER ABOVE FORMAT.  

2. BIDDERS HEREBY  UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN  TOTALITY AND THAT THE  
DETAILS FURNISHED IS COMPLETE IN ALL RESPECT. 

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD 
SUPPRESSED THE FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS. 

        

     Signature
DATE :        
PLACE:     Name, Designation & Seal of Bidder
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CONTRACT AGREEMENT                                                       Form No: F-10 (Rev 00) 
‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 
Power Sector – ………… Region 
 
CONTRACT AGREEMENT 

  
AGREEMENT NO.______________________________ __________________ 

NAME OF WORK 
  
  

  
   
   

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS  
    

  

VALUE  OF  WORK  AWARDED 
  

  

LETTER OF INTENT NO. 
  

  

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 
  

  

___________________________                                                             ______________________________ 
SIGNATURE OF CONTRACTOR                                                             (SIGNATURE OF BHEL OFFICER ) 
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CONTRACT AGREEMENT 
  

 
THIS AGREEMENT MADE THIS _______DAY OF____________ between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under the 
Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 110049 
(herein after called BHEL) of the ONE PART.  

 
AND 

M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of t he SECOND 
PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they have 
acquired and possess extensive experience in the field of ----------------------------------------------------
----------------------------------------------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer  No.-
---------------------------------dated ----------------------------And whereas BHEL has accepted the offer of 
the Contractor on terms and conditions specified in the Letter of Intent No.-------------- ----------------
dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.   That the contractor shall ex ecute the work of -------------------- -----------------and more 

particularly described in Tender Specificat ion No --------------------including Drawings and  
Specifications (hereinafter called the  said works) in accord ance with and subject to terms 
and conditions contained in these  presents, instructions to Tenderers, General Conditions 
of Contract, Special Conditions, Annexures, Letter of Intent dated -------------and such other 
instructions, Drawings, Specifications given to him from time to time by BHEL. 
 

2.   The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved 
securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- t owards 
satisfactory performance and completion of the Contract. 
 

3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated --------------
---for a sum of Rs.------------------e xecuted by ------------------------------ -------------------- in 
favour of BHEL towards Security Deposit valid upto --------- 

 
                          OR 

 
         The Contractor has furnished t o  BHEL an initial Security Deposit of Rs.----------------in the 

form of cash / approved Securities/  B.G No.------------------ dated ------------ for Rs.------------
executed by --------------- -------------------- in favour of BHEL valid upto --- ----------- and has 
agreed for recovery of t he balance security deposit by BHEL @ 10% of the value of work  
done from each running bill till the entire Security Deposit is recovered. 

                            
                             OR 

BHARAT HEAVY ELECTRICALS LIMITED, 
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The contractor has furnished to BHEL an init ial Security Deposit of  Rs.-----(Rs.-----------  
vide Bank  draft No.--- -------------dated ---------------and by adjusting EMD of Rs.----------
submitted vide Bank dr aft No.------------------- dt.---------) and has agreed for recovery of  
balance Security  Deposit by  BHEL @ 10% of the value of work done from each running 
bill till the entire security deposit is recovered.  

  
4. The Contractor hereby agrees to extend  the validity of th e Bank Gua rantee for such  

further period or periods as may be required by BHEL and if the Contractor fails to obtain 
such extension(s) from the Bank, th e Contractor, shall pay forthwith or accept reco very 
of Rs.------------ from the  bills in one  installment and the contractor further agrees that 
failure to e xtend the validity of th e Bank Guarantee or failure to p ay the aforesaid  
amount in the manner specified above shall constitute breach of contract.  In addition to 
above, BHEL shall be entitled to take such action as deemed fi t and prop er for 
recovering the said sum of Rs.------------ 

 
                                   OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor hereby 
agrees to extend the validity of bank guarantee for such further period  or periods as may 
be required by BHEL and if the cont ractor fails to obtain such extension(s) from the bank, 
the contractor shall pay forthwith o r accept recovery of the amount of bank guar antee 
given in lieu of security deposit from the bill s in one installment and the  contractor further 
agrees that failure to extend the validity of  bank guarantee or failure to pay the aforesaid 
amount in the manner specified above shall constitute bre ach of contract.  In addition to  
above, BHEL shall be entitled to take such action as deemed fit and pro per for recovering 
the said sum. 

 
5.    That in consideration of the payments to be made to the Contractor by BHEL in accordance 

with this Agreement the Contractor hereby covenants and  undertakes with BHEL that they 
shall execute, construct, complete the works in conformity,  in all respe cts, with the terms 
and conditions specified in this Agreement and the documents governing the same. 
 

6.   That the Contractor sha ll be deemed to have carefully examined this Agreement and the 
documents governing the same an d also to have satisfied himself as to the  nature and 
character of the Works to be executed by him. 
 

7.    That t he Contractor shall carr y out and c omplete the execution of the said works to the 
entire satisfaction of the Engineer or such ot her officer a uthorised by BHEL, wit hin the 
agreed time schedule, the time of completion being the essence of the Contract. 

 
8.     That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him 

during the progress of the said works such su m as determined by BHEL in accordance  
with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the d ate on 

which the letter of intent has been issued to the Contractor. 
 

BHARAT HEAVY ELECTRICALS LIMITED, 
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10. That whenever under th is contract or otherwise, any sum of money shall be recoverable 
from or payable by the Contractor,  the same may be deducted in the manner as set  out 
in the General Conditions of Contract or other conditions governing this Agreement. 

 
11.   T hat all charges on account of Octroi, T erminal and other taxes includ ing sales tax or   

other duties on material obtained fo r execution of the said works shall be borne and paid  
by the Contractor. 

 
12.   That  BHEL  shall be entitle d to deduct from the Contractor's run ning bills or  otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 
13.   That BHEL  shall be further entitled to re cover from the running bills of the Contractor or  

otherwise such sum as may be determined by BHEL fro m time to time in resp ect of 
consumables supplied by BHEL,  hire charges for tools and plants issued ( Where 
applicable) and any other dues owed by the Contractor. 

  
14.   That it is hereby agreed by a nd between t he parties that non- exercise, forbearance or  

omission   of any of the powers conferred on BHEL  and /or any of its authorities will not in 
any manner constitute waiver of the conditions hereto contained in these presents and the 
liability of th e Contractor with respect to compensation payable to BHEL or Contractor's 
obligations shall remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any conflict between 

the Letter of Intent and other documents gove rning this Agreement, the provisions in the  
Letter of Intent shall prevail.  

 
 
16.    The following documents 
 
1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 
2. Contractor's Offer No------------------------------------------------------------------  
     dated-----------------. 
3.  _________________________________________________________ 
 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________________   dated____________. 
 
7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
WITNESS        (CONT RACTOR) 
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(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
2. 
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) 

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and 

permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at  

BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, 

Power Sector Eastern Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 

700091 having agreed to exempt ( Name of the Vendor / Contractor / Supplier) having its registered 

office at_________ 1 (hereinafter called the said Contractor which term includes supplier), from demand 

under the terms and conditions of the Contract reference No.__________________________ 2 dated 

__________2 valued at Rs…………2 ( Rupees ------------------------)2 for <Nature of the Work>3 

(hereinafter called the said Contract)  of Security Deposit for the due fulfilment by the said contractor of 

the terms and conditions contained in the said Contract, on production of a Bank Guarantee for 

Rs.________________ 4 (Rupees __________________________________________________ only),  

we ____(indicate the name and address of the Bank) having its Head Office at ___________(address of 

the head Office) (hereinafter referred to as the Bank) at the request of 

_____________________________ [Name of Contractor(s)] do hereby undertake to pay to the 

Employer an amount not exceeding Rs._______________ in the event  of any breach by the said 

Contractor(s) of any of the terms and conditions contained in the said Contract.  

  

We, _______(indicate the name of the Bank), do hereby undertake to pay the amounts due and payable 

under this guarantee without any demur, merely on a demand from the Employer.  Any such demand 

made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this 

guarantee.  However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs._______________.  

 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes 

raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal relating 

thereto our liability under this present being absolute and unequivocal.  

 

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment 

hereunder and the Contractor(s) shall have no claim against us for making such payment. 
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We, further agree that the guarantee herein contained shall remain in full force and effect during the 

period that would be taken for the performance of the said Contract and that it shall continue to be 

enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claim satisfied or discharged or till _______________ 5  or till the office/Department/Division of 

Bharat Heavy Electricals Limited certifies that the terms and conditions of the said Contract have been 

fully and properly carried out by the said contractor(s) and also including the satisfactory performance of 

the equipment during guarantee period and accordingly discharges this guarantee.  Unless a demand or 

claim under this guarantee is made on us in writing on or before the __________________6, (3 months 

more than the present date of validity of Bank Guarantee) we shall be discharged from all the liability 

under this guarantee thereafter.  

 

We, ____(indicate the name of the Bank)____ further agree with the Employer that the Employer shall 

have the fullest liberty without our consent and without affecting in any manner our obligations hereunder 

to vary any of the terms and conditions of the said Contract or to extend time of performance by the said 

contractor(s) from time to time or to postpone for any time or from time to time any of the powers 

exercisable by the Employer against the said contractor(s) and to forbear or enforce any of the terms 

and conditions relating to the said Contract and we shall not be relieved from our liability by any reason 

of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or 

omission on the part of the Employer or any indulgence by the Employer to the said contractor(s) or by 

any such matter or thing whatsoever which under the law relating to sureties would but for this provision 

have effect of so relieving us.  

 

This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s).  

We,………………. BANK lastly undertake not to revoke this guarantee during its currency except with 

the previous consent of the Employer in writing. 

Notwithstanding anything  to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 7 

b)  This Guarantee shall be valid up to ………………8 

c) Unless the Bank is served a written claim or demand on or before _____________9 (3 months 

more than the present date of validity of Bank Guarantee) all rights under this guarantee shall be 

forfeited and the Bank shall be relieved and discharged from all liabilities under this guarantee 

irrespective of whether or not the original bank guarantee is returned to the Bank. 

 

We, ____(indicate the name of the Bank)____ lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 
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Any claim or dispute arising under the terms of this document shall only be enforced or settled in the 
courts of at Kolkata only. 
  

 
Date _____________ Day of __________ 

for____(indicate the name of the Bank)__  
 

 

                   (Signature of Authorised signatory)  
 

 

 
1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER .  

  
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  

 
3 PROJECT/SUPPLY DETAILS 

 
4 BG AMOUNT IN FIGURES AND WORDS  

 
5 VALIDITY DATE 

 
6 DATE OF EXPIRY OF CLAIM PERIOD 

  
7  BG AMOUNT IN FIGURES AND WORDS. 
 

8 VALIDITY DATE 

 
9 DATE OF EXPIRY OF CLAIM PERIOD 

 

Note:  

1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks  (BG issued by 
Branches in India) can be accepted subject to the condition that the Bank Guarantee should 
be enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand can 
be presented at the Branch located in the town/city or at nearest branch where the Unit is 
located. 
 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch 
of the Vendor country’s Bank) 
 

b.1    In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank 
Guarantee issued by  any of the  Consortium Banks only will be accepted by BHEL. As 
such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- 
Guarantee by Foreign Bank in favour of the Indian Bank (BHEL’s Consortium Bank). It is 

advisable that all charges for issuance of Bank Guarantee/ counter- Guarantee should be 
borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements.  
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b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the 
procedure at sl.no. b.1 will required to be followed. 

b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 
758 (as amended from time to time). In case, of Foreign Vendors, the BG Format provided to 
them should clearly specify the same. 

b.4    The BG should clearly specify that the demand or other document can be presented in 
electronic form. 
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        BANK GUARANTEE FOR ADVANCE 

 

Bank Guarantee No: 

Date: 

To 

NAME 

 & ADDRESSES OF THE BENEFICIARY 

 

Dear Sirs, 

 

In consideration of the Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier) having its registered office at_________ 1 (hereinafter called "the 

Contractor" which expression shall include its successors and permitted assigns) a contract Ref 

No……………………dated …………………………………………………2valued at Rs…………( Rupees -----------

-------------) for <Nature of Work> 3(hereinafter called the 'Contract')   

 

AND  WHEREAS  the  Employer  has  agreed  to  advance to the  Contractor,  a  sum  of Rs…………..   

(Rupees………………….. only), equivalent to _______% of the said value of the Contract (hereinafter called 

"the said Advance"), upon the condition, that the said Advance shall be secured by undertaking guarantee for 

Rs --------------------  ( Rupees ------------------------)4 from a Bank as hereinafter appearing. 

 

We, …………………, (hereinafter referred to as the Bank), having registered/Head office at ……………. and a 

branch at ………… being the Guarantor under this Guarantee, hereby irrevocably and unconditionally 

undertake to forthwith and immediately pay to the Employer  without any demur, merely on your first demand 

any sum or sums upto a maximum amount but not exceeding  Rs --------------------  ( Rupees ------------------------

). 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 
under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 
exceeding Rs. _______________  
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 

 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Contractors/Supplier shall have no claim against us for making such payment. 

 

We the ……………………Bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged.   

 
 
We …………….. Bank further agree that the Employer  shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said 

Contract or to extend time of performance by the said Contractor/Supplier from time to time or to postpone for 

any time or from time to time any of the powers exercisable by the Employer  against the said 

Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said Agreement 

and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the 

said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer  or any indulgence 

by the Employer  to the said Contractor/Supplier or by any such matter or thing whatsoever which under the 

law relating to sureties would but for this provision have effect of so relieving us. 

 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor's liabilities. 

 
 
This Guarantee shall remain in force upto and including…………………………….. 5 and shall be extended from 

time to time on the request of the Employer for such period as may be desired by the Employer.   

 
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms hereof. However, unless a 

demand or claim under this Guarantee is made on us in writing on or before the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall 

be discharged from all liabilities under this Guarantee. 
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We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

 
Notwithstanding anything to the contrary contained hereinabove: 

 
a) The liability of the Bank under this Guarantee shall not exceed………………………… 7 

b)  This Guarantee shall be valid up to ………………8 

c) Unless the Bank is served a written claim or demand on or before _____________  9 (3 months more 

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited 

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of 

whether or not the original bank guarantee is returned to the Bank 

 
We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 
Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 
 

 

           For and on behalf of  

           (Name of the Bank) 

Date………………. 

Place of Issue………………. 
 

1 NAME OF VENDOR /CONTRACTOR / SUPPLIER  
 
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  
 
3 PROJECT/SUPPLY DETAILS 
 
4 BG AMOUNT IN FIGURES AND WORDS  
 
5 VALIDITY DATE 
 
6 DATE OF EXPIRY OF CLAIM PERIOD 
  
7 BG AMOUNT IN FIGURES AND WORDS 
 

8 VALIDITY DATE 
 
9 DATE OF EXPIRY OF CLAIM PERIOD 
 

 
Note:  
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1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks  (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located  i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 
 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor country’s Bank) 
 

b.1    In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 
issued by  any of the  Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements.  

 
b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 

(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 

 
b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 

amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

 
b.4    The BG should clearly specify that the demand or other document can be presented in electronic form. 
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Form No: F-13 (Rev 00) 
 

FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from 

where the BG has been issued or the State of India where the BG shall be operated 
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf 

the BG is being issued or the BG issuing Bank 
-------------------------------------------------------------------------------------------------------------------------- 

BANK GUARANTEE No:                                                                                                   Date:………….. 
 
To 
 
(Write Designation and Address of Officer of BHEL inviting the Tender)  
 
Dear Sir 
 
Sub : Validity of Bank Guarantee No:…………………………. Dated ………………….  for  

…………………………. Rs …………………… in favour of yourself, expiry date ……………., on 
account of  M/s …………………………………………… in respect of Contract 
Number..………………., (herein after called the Original bank Guarantee) 

 
 
At the request of M/s……………………………………………….., we ………………….. Bank, having its 
branch Office at …………………………………………….. and having Head office at ………………, do 
hereby extend our liability under the above mentioned Bank Guarantee number…………..  dated 
……………… for a further period of ………………..Months/years from ………………  to expire on 
……………………….. 
 
Except as provided above, all other terms and conditions of the Original Bank Guarantee No 
……………………. Dated……………… shall remain unaltered and binding on us. 
 
Kindly treat this extension as an integral part of the original Bank Guarantee to which it would be attached.   
 
Yours faithfully 
 
Signature……………. 
Name & Designation………………….. 
Power of Attorney/Signing Power No  
Seal of Bank 
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Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#1.01 Cumulative number of days in the month, the 
nominated Quality Officer or his authorised 
nominee was not available 

QUALITY 1.5 
  

Quality Officer or his authorised nominee 
should be available for all the days of 
working at site 

Daily Log Book entry/Incident 
Registers/letter references 

#1.02 Number of instances of non- compliance wrt FQP, 
Standard Drawings, Specifications, E&C Manuals 
etc.  

QUALITY 1.5 

  

No deviation from FQP, Standard 
Drawings, Specifications, E&C Manuals etc. 
is allowed without BHEL Engineer's 
approval. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.03 Percentage submission of test certificates for 
batches of welding electrodes, cement, sand, 
aggregate, consumable, Paints etc.  as  applicable 
for this month OR  In case of MM & MH package, 
monthly checks for Storage/Preservation of 
material. 

QUALITY 1 

  

Submission of 100% Test certificates for 
materials as per FQP is mandatory.  MM & 
MH package: Storage/Preservation as per 
manual/procedure.  

Daily Log Book entry/Incident 
Registers/letter references 

#1.04 Number of incidences of improper storage & 
preservation (not in accordance to the guidelines 
of BHEL MUs or approved FQP) of materials, 
consumables (viz. gases, welding electrodes & 
fluxes, fuel etc.) & bought-out items (paints, 
fasteners etc.) under the custody of the contractor 

QUALITY 1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#1.05 Rework/ Rejection instances in a month 
necessitated due to deviation from Standard 
Drawings /Specifications /Manuals /E&C 
procedures /FQPs or due to Poor Workmanship 
by contractor 

QUALITY 2 

  

Reworks/ Rejection should be as minimum 
as possible. Total number of reworks/ 
rejections due to reasons attributable to 
contractor. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.06 Delay in preparation & submission of signed 
protocols / log sheets / site register / NDT test 
reports as per approved FQP/ Qualified Welder 
List along with photocopies of Welder ID cards / 
Welder Performance Evaluation records etc. in the 
month OR in case of MM / MH package 
reconciliation statement /  verification report. 

QUALITY 1 

  

Within 2 days of measurements taken or 
within first 3 working days of next month, as 
advised by BHEL Engineer 

Daily Log Book entry/Incident 
Registers/letter references 

#1.07 Number of instances for Major equipment/product 
failure due to negligence/improper work/poor 
workmanship by contractor  

QUALITY 1 
  

No such event should happen   Daily Log Book entry/Incident 
Registers/letter references 

#1.08 Total number of complaints received in the month 
on the quality of finish / aesthetics 

QUALITY 1 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 
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Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#2.01 Cumulative number of days of delay in submission 
of Plan FOR THE MONTH supported by 
deployment plan of Major T&Ps and Manpower 
(as per Form F-14) and relevant 
construction/layout drawings - like A4 plan / 
elevation views of plan status for structures / 
pressure parts/Civil Works, Piping isometrics for 
piping, Layout / PID / System reference sketch, 
Unloading / storage plans etc.as applicable.  

PERFORMANCE 5 

  

Number of days delayed from second 
working day of the month 

Daily Log Book entry/Incident 
Registers/letter references 

#2.02 Percentage of timely submission of Daily Reports 
for Progress of work, Resources, Consumables 
etc. 

PERFORMANCE 1.5 
  

Percentage of timely submission of daily 
reports/ Scheduled date is successive next 
day for each day  

Daily Log Book entry/Incident 
Registers/letter references 

#2.03 Number of days delayed for submission of FQP 
log sheets / protocols / Monthly Progress Reports 
for the work executed during the month under 
measurement 

PERFORMANCE 1.5 

  

Number of days delayed/Scheduled date is 
first 2 working days of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.04 Percentage Shortfall attributable to contractor 
w.r.t. “Plan - Shortfall attributable to BHEL” for the 
month as per Form-14 

PERFORMANCE 35 

  

As per Part-A of Form-14 Progress review formats 

#2.05 Number of days delayed in submission of Running 
bills with complete supporting documents 
(including updated reconciliation statement of 
BHEL issued material) for the month  

PERFORMANCE 2 

  

Number of days delayed / Scheduled date 
is 7th day of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.06 Number of times the Top Management of 
contractor did not respond to critical issues of site, 
for the month 

PERFORMANCE 1 
  

Total number of instances  Daily Log Book entry/Incident 
Registers/letter references 

#2.07 Cumulative number of days in the month the 
works were stopped / refused on interpretation of 
contract clauses/scope due to  tendency of taking 
undue advantage by interpreting contract clauses 
in their favour 

PERFORMANCE 2 

  

Cumulative number of days lost Daily Log Book entry/Incident 
Registers/letter references 

#2.08 Number of times rework was refused by contractor PERFORMANCE 1 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 
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Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#2.09 Cumulative number of days  in the month 
recording / logging was not done in daily log / 
history register / hindrance register / soft form in a 
PC maintained at BHEL Site Office 

PERFORMANCE 1 

  

Cumulative number of days recording or 
logging was not done / all days of the 
month 

Daily Log Book entry/Incident 
Registers/letter references 

#3.01 Percentage of Manpower Deployed w.r.t. Plan  for 
the month as per Form-14. 

RESOURCES 7 
  

As per Part-B2 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.02 Percentage of T&P Deployed w.r.t. Plan for the 
month as per Form-14. 

RESOURCES 7 
  

As per Part-B1 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.03 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to breakdown or non-availability of major T&P and 
MME for the work, under the scope of Contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#3.04 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to non-availability of Consumables/ use of 
improper consumables under the scope of 
contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#4.01 Number of non-compliances during the month for 
Statutory requirements like validity of Labour 
Licence,  Insurance Policy,  Labour Insurance, PF, 
BOCW Compliance etc. and any other applicable 
laws/  Regulation, Electrical Licence, T&P fitness 
certificate, Contractors' All Risk Policy etc. as 
applicable 

SITE 
INFRASTRUCTURE & 
SERVICE 

1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#4.02 Cumulative number of days in a month poor 
illumination is reported at storage area, erection 
area, pre-assembly area and other designated 
areas by BHEL site. 

SITE 
INFRASTRUCTURE & 
SERVICE 

0.5 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.03 Cumulative number of days of non-availability of 
well-maintained toilets facilities for workers 
(separate for men and women) and  non-
availability of potable drinking water stations for 
workers in specified areas. 

SITE 
INFRASTRUCTURE & 
SERVICE 

1 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 
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Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#4.04 Total number of instances in the month, 
Housekeeping NOT attended to in spite of 
instructions by BHEL -i.e.  removal / disposal of 
surplus earth / debris / scrap / unused / surplus 
cable drums / other electrical items / surplus steel 
items / packing materials, thrown out scrap like 
weld butts, cotton waste etc. from the working 
area to identified locations 

SITE 
INFRASTRUCTURE & 
SERVICE 

2 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.05 Total number of instances in a month, Site Office 
with reasonably good facilities including enough 
nos. of computers and printers etc. for use by 
office and supporting staff was not made 
available/maintained. 

SITE 
INFRASTRUCTURE & 
SERVICE 

0.5 

  

No discrepancy during regular or surprise 
visits  

Photograph and report of the 
Engineer 

#5.01 Number of days delayed in making labour 
payments for the last month 

SITE FINANCE 2 
  

Number of days delayed / Scheduled date 
is 7th day of next month 

Daily Log Book entry/Incident 
Registers/letter references 

#5.02 Number of complaints from labour/ sub supplier/ 
sub-contractor for non-receipt of payments from 
contractor 

SITE FINANCE 1.5 
  

Total number of complaints or reporting Daily Log Book entry/Incident 
Registers/letter references 

#5.03 Number of times the site operations were 
hampered for want of funds at the disposal of site-
in-charge. 

SITE FINANCE 1.5 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#6.01 Cumulative number of days in a month the 
nominated Safety Officer was not available 

HSE & SA 1 
  

Safety Officer should be available for all the 
days 

Daily Log Book entry/Incident 
Registers/letter references 

#6.02 Shortfall in number of weekly safety meetings in 
the month conducted or attended by the Safety 
Officer 

HSE & SA 0.5 
  

Safety meetings to be held every week Copy of Minutes of meeting 

#6.03 Level of compliance w.r.t decisions taken in 
previous Safety meetings 

HSE & SA 0.5 
  

Number of consolidated issues discussed in 
Safety meetings 

Copy of Minutes of meeting, Non-
compliance intimation documents 
from BHEL site 

#6.04 Delay in submission of monthly report on safety 
(including electrical safety for equipment & 
personnel etc.) in the prescribed form 

HSE & SA 
1   

Number of days delayed/Scheduled date is third 
working day of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#6.05 Number of days taken for lodging FIRs from date 
of occurrence/notice  of incident of theft / accident 
etc. 

HSE & SA 
0.5   

Number of days delayed/Scheduled date is 
within 24 Hrs of occurrence/notice of incidence  

Copy of FIR lodged by Contractor 
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Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#6.06 Number of times written(email, letters etc.) 
warning issued for non-availability/ use of 
improper Fall protection and rescue arrangement 
as lifeline, fall arrestors, safety net, hand-railings, 
covered floors, man-basket, rescue basket & kit 
etc. by the contractor  

HSE & SA 2 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#6.07 Number of times punitive fines imposed for unsafe 
practices as per contract like non-availability/use 
of PPEs as safety shoes, helmets, goggles, 
gloves, lifeline, safety belts etc. 

HSE & SA 1 

  

Total number of non-compliances Non-compliance intimation 
documents from BHEL site 

#6.08 Percentage compliance to Emergency 
preparedness and response plan: Portable Fire-
extinguishers, Buckets, Fire-wardens, display of 
emergency numbers, mock-drills, Hazard 
Identification and Risk Assessment(HIRA) etc. 

HSE & SA 1 

  

Compliance should be 100% as per HSE 
Plan or as finalized in Safety Meetings  

Non-compliance intimation 
documents from BHEL site 

#6.09 Number of times the agency has defaulted on 
display of safety posters / safety slogans / safety 
barriers/emergency numbers etc. in identified 
areas 

HSE & SA 0.5 

  

Total number of instances Non-compliance intimation 
documents from BHEL site 

#6.10 Non compliances observed during HSE and 
Safety Audit  

HSE & SA 0.5 
  

Total number of non-compliances Non-compliance intimation 
documents from BHEL site, Audit 
Reports 

#6.11 Cumulative number of days in the month, non-
availability of First Aid Kit, First Aider  & 
Emergency Vehicles/Ambulance. 

HSE & SA 0.5 
  

Cumulative number of days Non-compliance intimation 
documents from BHEL site 

#6.12 Number of days taken for submission of Root 
Cause analysis (RCA) for the accident from the 
cut-off date intimated by BHEL for submission of 
RCA 

HSE & SA 0.5 

  

Number of days delayed/Scheduled date is  
cut-off date intimated by BHEL 

Daily Log Book entry/Incident 
Registers/letter references 

#6.13 Non conductance of training (induction, job 
specific, height work etc.), tool box meeting and 
health check-up as per Contract requirements 

HSE & SA 0.5 
  

Number of incidences of non-conductance 
during the month  

Daily Log Book entry/Incident 
Registers/letter references 

Total 100     
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Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

Less Deduction in Score Due to Major Accidents (Fatal, Permanent Disability or bodily injury by which 
person injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to 
Equipment etc.) attributable to the contractor @ 3 points/ accident     

Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 1 point/ accident     

Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy 
@2 points in a month on verification any day     

Final Score      

       

 Performance Score Summary for the Month  Total Score Score 
Obtained 

   

 QUALITY 10      

 PERFORMANCE 50      

 RESOURCES 20      

 SITE INFRASTRUCTURE & SERVICE 5      

 SITE FINANCE 5      

 HSE & SA 10      

 OTHERS (deductions if any) 0      

 TOTAL 100      

 
 

Note:  
1) It is only indicative and shall be as per the online format issued by BHEL time to time. 
2) No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month. 
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Form No: F-19 (Rev 00) 
MILESTONE COMPLETION CERTIFICATE  

(issued by BHEL on the specific request of Contractor) 
-------------------------------------------------------------------------------------------------------------------------- 

Ref :  
Date: 
 
To, 
 
(Name & address of Contractor)  
 
Dear Sir, 
 
References 

1. Contract No: 
2. Job Description: 

 
This is to hereby confirm that the following Milestone Activity has been achieved in respect 
of the Contract /Job under reference 
 

Sl No Milestone Activity Remarks 
  

 
 

  
 

 

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL in line with the terms and conditions of the 
above referred Contract  

 

Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

 
                                                         

 
Construction Manager/Head (Subcontracts) 
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Form No: F-20 (Rev 01) 

CONTRACT COMPLETION CERTIFICATE  
(Issued by BHEL/HQ on the specific request of Contractor) 

 

-------------------------------------------------------------------------------------------------------------------------- 

Ref :  
Date: 

To Whom so ever it may concern 
 

1 DESCRIPTION  OF WORK   
  
  

 

2 NAME AND ADDRESS OF THE 
CONTRACTOR  

 

3 CONTRACT NO  

4 
 

CONTRACT VALUE    

5 LETTER OF INTENT NO & DATE  

6 CONTRACT PERIOD//CONTRACT 
DURATION  

 

7 
 

DATE OF START/COMPLETION  

8 FINAL EXECUTED VALUE 
  

 

9 PERFORMANCE GOOD 
SATISFACTORY 
UNSATISFACTORY 

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future 
tenders  
Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

                                                         
 
Head (Subcontracts)  
 

 

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



FORMS & PROCEDURES  
 

 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st  June 2012)  Page 36 
 

Form No: F-21 (Rev 00)                                    

INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty prevalent 
in the respective State) 
This Indemnity Bond executed by  <name of company>   having their Registered Office at  
<xxxxxxxxxxx>        in favour of M/s Bharat Heavy Electricals Limited,  a Company 
incorporated under the Companies  Act,   1956,  hav ing  its  R egistered  Office  at  BH EL  
House, Siri Fort, Asiad,  Ne w Delhi -  110049  through  its  U nit  at  Power  Secto r-
_____________ Region, ____ ___________________________,   ______ State. 
(Hereinafter referred to as the Company)  

 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the executants 
of this D eed (hereinafter refe rred to as the Contractor) as it s contractor in respect of the 
work of   “xxxxxxxxxxxxxxxxxxxxxxxxxx”. 

 

AND WHEREAS under the provisions of G CC further stipulates that the Contractor shall  
indemnify the Company against all claims of w hatever nature aris ing during the course of  
execution of Contract including defects liability period of   <xx  Months > i.e till <xx xx xxxx> 

 

Now this deed witnes s that in case the Company  is made liable by  any Authority including 
Court to pay any claim or compensation etc. in  respect of all labour ers or other matters at 
any stage under or relating to the Contract with the C ontractor , the Contractor  hereby 
covenants and agrees  with the C ompany  that  they shall indemnify   and reimburse the 
Company  to the extent  of such payments  and for any  fee, including litigation charges, 
lawyers’ fees, etc, penalty or damages claimed against t he Company by reason of th e 
Contractor falling to comply with Central/States Laws, Rules etc, or his failure to comply with  
Contract        ( including all expenses and charges incurred by the Company). 

The Contractor further indemnifies the Company for the amount which the Company may be 
liable to pay by way of penalty  for not mak ing deductions from the Bills of the Contractor  
towards such amount and depositing the same in the Government Treasury. 
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The Contractor further agree that  the Company shall be entitled to with hold and adj ust the 
Security Deposit and/or with ho ld and adjust payment of Bills of Contractor per taining  to 
this Contract  against any payme nt  which the Company has made or is required  to mak e 
for which the Contractor is liab le under the Contract and that  such amount can be w ithheld, 
adjusted by the Company till satisfactory and final settlement of all pending matters and the 
Contractor hereby gives his consent for the same.  
 
The Contractor further  agrees that the terms  of indemnity shall s urvive the ter mination or 
completion of this contract. 
 
The contractor further agrees that  the liability of the contractor  shall be extended on actual 
basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 
2. breach of laws by the contractor 
3. breach of Intellectual property rights by the contractor 
4. breach of confidentiality by the contractor 

 
Nothing contained in this deed, shall be construed as absolving or  limiting the liability of the 
Contractor under   said Contract between the Company and the Contractor . That this 
Indemnity Bond is irrevocable and the condition of  the bond is that the Contractor shall duly  
and punctually c omply with the terms and the conditions of this deed and contractu al 
provisions to the satisfaction of the Company. 
 
In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year first, 
above written at  xxxxxxxx   by the hand of its signatory Mr.  xxxxxxxxxxx.                                                     
 
 

Signed for and on behalf of  
                                                                                                 M/s xxxxxxxxxxxxxxx 

 
Witness: 
1 
2 
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Form No: F-22 (Rev 00) 
CONSORTIUM AGREEMENT 

----------------------------------------------------------------------------------------------------------------------------------------------
--- 

 (To be executed on Rs. 50/- Non – Judicial Stamp Paper) 

 

THIS AGREEMENT is made and executed on this  _______ day of _______, 
by and between (1) M/s _____________________ , ( The First Party, i.e, the 
Bidder) a company incorporated under the Company's Act 1956, having its  
registered office at ________________ ________(herein after called  the 
"Bidder", which expression shall incl ude its' successors, administrators, 
executors and permitted assigns) and (2) M/s ________________________, 
(The Second Party, i.e, the associates ), a company incorporated under th e 
Company's Act 1956, having its registered office at 
________________________ (herein after called the “ Associates", whic h 
expression shall include its'  successors, administrators, executors and 
permitted assigns). 

 

WHEAEAS the Owner, Bharat Heavy Electr icals Ltd, a Government of India 
Undertaking, proposes to issue / issued an NIT (herein after referred to as 
the said NIT) inviting bids from t he individual Bidders for undertaking the 
work of 
____________________________________________________________, 
at _____________________________ (herein after referred to as the said 
works).  

 

WHEREAS the said NIT enables submis sion of a bid by a Consortium  
subject to fulfillment of the stipulations specified in the said NIT. 

 

AND WHEREAS M/s ______ _______________________ ( The F irst Party, 
i.e, the Bidder)  will  submit its proposal in response to the aforesaid invitation 
to bid by the Owner for 
______________________________________________ as detailed in the 
Bid doc. no.  < TENDER REF-------->  

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



FORMS & PROCEDURES  
 

 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st  June 2012)  Page 39 
 

 

AND WHEREAS M/s ________ _______________ (The First Party, i.e the 
Bidder) itself is meeti ng all the qualifying requirem ents except the qualifying 
requirements of _____________ _______________________________ (as 
detailed in the NIT) and in  order to fully meet t he qualifying requirements of 
NIT, this tie-up agreement is  being entered into with M/s 
__________________________  (The Second Party, the Ass ociates) , who 
fully meet the balanc e part of the said work s 
(_____________________________).  

  

  WHEREAS the First Party and the Second Party are contractors engaged in 
the business of carrying out various items of works. WHEREAS the two 
parties have agreed to constitute them selves into a consortium for the 
purpose of carrying out the said works,  and that t he consortium will be 
continued till the completion of the works in all respects. 

 

WHEREAS the parties have agr eed to certain terms and conditions in this  
regard: 

 

 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS : 

 

1. First and Second parties hereby constitute themselves into a 
Consortium for the purpose of bidd ing and undertaking the said works 
pursuant to the said NIT as hereinafter stated. 

 

2. The First Party will be the leader (Lead Partner) and will be  
responsible for the entire works. 
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CONSORTIUM AGREEMENT 

 

3. The First Party shall undertake the following part(s) of work detailed  
in the NIT namely  
____________________________________________   
________________________________________________________
__ 

 

4. The Second Party shall undertak e the following part(s) o f work 
detailed in the said NIT namely  
__________________________________ 
________________________________________________________
__  

 

5. The parties hereby d eclare and confirm that each of them will fulfill 
the required minimum qualifying requi rements as prescribed in the 
said NIT for the wor ks agreed to be undertaken by them as stated 
here-in-above. 

 

6. It is also agreed between the parties hereto that all of them shall be 
individually and severally responsibl e for the completion of the said 
works as per the schedule. Further,  if  the  Employ er/Owner sustains 
any loss or damage on a ccount of any breac h of the Contracts, we 
the, Consortium partners  individually  and  severally  undertake  to  
promptly indemnify and pay such losse s / damages  caused to the 
Employer/Owner on it s written dem and  with out  any   demur ,  
reservation,  contest  or  protest  in  any  manner whatsoever. 

 

7. The parties hereby agree and under take that they shall provide 
adequate finances, suitable Tools, Plan ts, Tractors, Trailers, other 
transportation equipment, other Tools & Plant s, Measuring & 
Monitoring Equipments (MME s), Men and Machinery etc. for the 
proper and effective execution of  the works to be undertaken by them  
as specified here-in-above. 
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8. It is agreed interse between t he parties hereto that all the 
consequences liabilities etc., arising out of any default in the due 
execution of the said works shall be borne by the party in default, that 
is by party in whose area of works default has occurred, provided 
however, so far as M/s Bharat Hea vy Electricals Limited is concerned, 
all the parties shall be liable jointly and severally. 

IN WITNESS HEREOF the parties above named have signed this agreement 
on the day month and year first above written at __________(Place) . 

WITNESS For 

1. NAME     (FIRST PARTY) 

2. OFFICIAL ADDRESS

WITNESS             For 

1. NAME     (SECOND PARTY) 

2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the " JOINT DEED OF 
UNDERTAKING " in the format to be made available by BHEL at the time of  
awarding]. 
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Form No: F-23 (Rev 00) 

REFUND OF SECURITY DEPOSIT 
-------------------------------------------------------------------------------------------------------------------------- 

To, 
The Construction Manager 
BHEL Site Office 
---------------------------------- 
Dear Sir, 
 
Sub :  Refund of Security Deposit   
Ref   : Contract No: …………………………,   
Work:………………………………………………………………………………………………….. 
I/We have submitted Final Bill in respect of the above Contract/Work vide our letter no:……………………  
dated ……………….. . In line wit h Tender c onditions (GCC clause no 1.11), kindly arrange to 
release/refund the Security Deposit along with Final Bill payments. 
 
The details of Security Deposit are as below: 

1. Cash Portion : 
2. BG Portion    :   

Thanking You 
 
Date: _________                                                                                Authorised representative of Contractor 
============================================================================= 

To be filled up by BHEL 
 

1. Security Deposit to be refunded: 
a. Cash Portion: 
b. BG Portion   : 

2. Less 
a. Amount spent by BHEL on behalf of Contractor: 
b. Payments made by BHEL on behalf of Contractor: 
c. Other recoveries for Services etc 
d. Any other recoveries 
e. Total of ‘a’ to ‘d’: 

3. Net Amount to be released (1-2) : 
4. Certified that 

a. The payment recommended for release is in  order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Contract Guarantee period of …………. Months commenced wef :_______________ 
c. All objections raised so far have been settled 
d. A note for refund of Security Deposit has been made in the Measurement Book 

Signature of BHEL Engineer 
Construction Manager 

Date:--------------------- 
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Form No: F-24 (Rev 00) 
REFUND OF GUARANTEE MONEY 

 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, __________________ REGION 

Ref  No:                                                                                                                        Date: 
 
 

1. Name and Address of Contractor       : 

2. Contract Agreement/LOI No               : 

3. Date of Contract Agreement/LOI        : 

4. Name of the Work undertaken             : 

5. Date of commencement of the Work   : 

6. Date of Completion of the Work           : 

7. Period of Maintenance                        : 
(Guarantee Period) 

 
8. Date on which the Final Bill was paid : 

9. Last date of making good the defect  : 
       during Maintenance Period                 
 
10. Expenditure incurred by BHEL during    : 
       Maintenance Period, if any, recoverable 
 
11. Date on which Guarantee Money refund: 
       falls due as per Contract 
 
12. Amount of Guarantee Money to be refunded: 

13. Less Amounts recoverable (with details) 
a. Amount spent by BHEL on maintenance               : 
b. Payments made by BHEL on behalf of Contractor: 
c. Court dues/penalties/compensation                      : 
d. Other recoveries for Services, etc                         : 
e. Total of ‘a’ to ‘d’                                                     : 

14. Net Amount recommended for release (12-13)                  : 
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Signature of BHEL Engineer 

 
Date: __________________ 
 

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 
 
I/We have no claim or demand outstanding against BHEL________________________, for the work done 
or for labour or material supplied or any other account arising out of or connected with the Contract 
Agreement/LOI (No_____________________________________________ dated _____________) and 
the payment of this bill shall be in full and final settlement of all my/our claims and demands including the 
‘Deposits’ of the Contract Agreement/LOI referred to. 
 

Signature of Contractor 
Date:                                  
---------------------------------------------------------------------------------------------------------------------------------------------- 

 
CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 

 
1. Certified that 

a. The payment recommended for release is in  order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried 
out the works required to be carried out by him during the period of maintenanc e 
(Guarantee) to our satisfaction, and all expens es incurred by the Company on carrying out 
such works have been included for adjustment 

c. All objections raised so far have been settled 
d. A note for refund of Guarantee Amount has been made in the Meas urement Book and 

Contract Agreement/Work Order 
 
Signature of BHEL Engineer 

Construction Manager 
Date:--------------------- 
----------------------------------------------------------------------------------------------------------------------------------------------

FOR USE IN ACCOUNTS DEPARTMENT 
 
Passed for Rs____________________  ( Rupees ________________________________________ only) 
  
Accountant                                                                                                              Accounts Officer 
---------------------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR   
Received Rs ____________________________________ in full and final settlement of my/our claim 
 

Signature of Contractor 
Date: 
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Form No: F-25 (Rev 00) 
 

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT 
AGREEMENT 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 
 

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, no minate, constitute 
and appoint Mr …………………… ………….. , whose signatur e given below herewith to be 
true and lawful Attorney of M/s……………………………………………… hereinafter call ed 
‘Company’, for submitting Ten der/entering into Contract and inter alia, sign, execute all 
papers and to do nec essary lawful acts on behalf of C ompany with M/s Bhar at Heavy 
Electricals Ltd, Power Sector ________ Region, ___________________, in connection with  
…………………………………………………………………………………………………………
…………………………………………………………………………………………………………
………………………………… vide Tender Specification No : 
_________________________, dated ________________.  

And the C ompany do hereby agree to rati fy and confirm all acts, deeds, things or 
proceedings as may be lawfully  done by the sa id attorney and by or on behalf of the 
company and in the name of the company, by virtue of the powers conferred herein and the 
same shall be binding on the company and shall have full force and effect.  

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed i n 
the manner hereinafter appearing on the document. 

Dated at ________________, this _______ day of _____________ 

Director/CMD/Partner/Proprietor  

                                                                                           Signature of Mr…………(Attorney) 

                                                                         Attested by:   Director/CMD/Partner/Proprietor  

Witness 

 

 

                                                                     Notary Public 
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Form No: F-26 (Rev 00) 
 

ANALYSIS OF UNIT RATES QUOTED 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

Offer Reference No:………………….                                                             Date:…………… 
 
To, 
 (Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 

Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 
 

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed  
 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, WATER 
OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES + RETRENCHMENT 
BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE EXPENSES    

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

                                                                                                   Yours faithfully, 
 
 

                                                        (Signature, Date & Seal of Authorized 
                          Representative of the Bidder)  

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



FORMS & PROCEDURES  
 

 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st  June 2012)  Page 47 
 

Form  WAM  6 

BHARAT HEAVY  ELECTRICALS LIMITED 
DIVISION………………………………… 

Running Account Bill 
(Para 4.31.1 of Works Accounts Manual) 

Name of the Contractor:                                         Departmental Bill no:                                                                     Date: 
Name of the Work:                                                                Division:                                                                                                      Sub-Division: 
Sanctioned Estimate:                                                            Date of written order to commence the work : 
Code No:                                                                               Date of commencement of the Work: 
Contract Agreement No :                     Dated:                       Due date of completion as per Agreement: 

1. ACCOUNT OF WORK EXECUTED 
 
On account payment                    Item          Description          Quantity       Quantity        Rate      Unit      Payment      Quantity        Payment on            Remarks 
for work not previously                No of          of                         as per          executed                                on the            since            the basis  of                         
previously measured**                                   Work                   agree-           up to                                     basis of          last               actual                                                                      
_ _ _ _ _ _ _ _ _ _ _ _ _ _                                                          ment               date                                    actual            running         measurement                                                          
Total         since last     Total                                                                                                                                       measure-         account          since last 
 As per      running         up to                                                                                                                                      ment                bill                  running 
Running  account         date                                                                                                                                        up to                                      account bill 
Account   bill                                                                                                                                                               date      
bill 
Rs.          Rs.           Rs.                                                                                                        Rs.       P.           Rs.            P.                      Rs.            P. 
 
1              2             3                  4                   5                 6                    7               8           9           10                  11                            12          13                
 
   
                                                                                                                                                                                                                                                                        
* *1.    Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12. 
    2.    whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a 
minus entry in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil. 
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Form  WAM  6 (contd…) 

1              2             3                  4                   5                  6                    7               8           9           10                  11                            12                13   
 
 
 
 
 
 
 
 
 
 
 
 
 

        Total value of work done up to date                    (A) … 
 

                                                                                                   Deduct value of work shown on the last 
 Running Account Bill                                         (B) … 
  

                                                                                                    Net value of work done since last                       (C) … 
 
 
Rupees (in words) 
………………………………………………………………………………………………………………………………………………………….only. 
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Form  WAM  6 (contd…) 

II.MEMORANDUM OF PAYMENTS 

                                                                                                                                                                       I                     II 
                                                                                                                                                                            _ _ _ _           _ _ _ _ 

                                                                            Rs.         P.                                 Rs.      P.              Rs.       P. 

1.Total value of work actually measured as per Account No. I. Column 10                   (A)                 …………………                                                       …………….  

2.Total up to date ‘on account’ payment for work covered by approximate  

Or plan measurements as per Account No. I, Column 3                                              (B)                 …………………                                                       ……………. 

3.Total up to date secured advances on security of materials as per column 8              (C)                 …………………                                                       ……………. 

Of the enclosed Account (Form WAM 10) 

4.Total up to date payments [(A) + (B) + (C)]                                                                  (D)                 …………………                                                       ……………. 

 

5.Total amount of payments already made as per 
Entry (D) of last Running Account Bill No……………….. 
Dated…………………..forwarde to the Accounts 
Office on ………………….              (E)                                                                                           

6.Balance [(D)-(E)]                                                                                                                                        ………..……                                

7.Payments now to be made: 

a) by cash/cheque                                                                                                                                                                          ……………… 

b) by deduction for value of materials supplied 

c) by BHEL vide Annexure A attached                                                                                                                                           ……………… 

d) by deduction for hire of tools and plant vide 
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Annexure B attached                                                                                                                                                                  ……………… 

e) by deduction for other charges vide Annexure C 

Attached                                                                                                                                                                                      ……………… 

f)by deduction on account of security deposit                                                                                                                               ……………… 

h) by deduction on account of Income Tax                                                                                                                                  ………………              ……………… 

                                                                                                                                                                                                                                                                                                 

  Note: Amounts relating to items 4 to 6 above should be entere in column II and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should 
agree with    each other. 

                                           III.CERTIFICATE OF THE ENGINEER IN CHARGE                  Form  WAM  6 (contd…) 

1. The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were 
made by…………………………………………………………………………………………………………………………and are recorded at pages…………………..of  
                                                  (Name and Designation) 

Measurement Book  No ………………………………………….. 

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and 
conditions, schedules, specifications and drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D). 

3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, 
some work has actually been done in connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of 
Part I, made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as 
soon as possible. 
Signature of Contractor                                                                                                                                       Signature of Engineer in charge 

Date:                                                                                                                                                                   Designation: 

                                                                                                                                                                           Date:             
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IV. CERTIFICATE OF THE SENIOR ENGINEER 

1. Certified that measurements have been check measured to the prescribed extent by 
……………………………………………………………………………………………... ………………………………………………at site and also by the undersigned and the 
relevant entries have been intialled in the Measurement book. (vide pages……) 
(Name and Designation) 

2. Certified that all the measurements recorded in the measurement book have been correctly billed for 
3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly 

made vide Annexures A to C attached. 
Certified for payment * of Rs………………………………….( Rupees…………………………………………………………………………………………………….only) 
To be paid in cash/by cheque in the presence of …………………………………………………………………………………………………………………………………. 

ALLOCATION 
The expenditure is chargeable as under and to be included in the accounts for……………………………………………20…… 
                    Ledger Head                                                      Debit (Gross amount)                                                          Credit (Deductions) 

                                                                                                    Rs.       P.                                                                               Rs.       P.     

__________________________              _____________________________                          _______________________________ 
                          Total                                _____________________________                           ______________________________ 
                                                                 ______________________________                          ______________________________ 
* Here specify the net amount payable.                                                                                     Signature of  Senior Engineer 
                                                                                                                                                   Date: 

Form  WAM  6 (contd…) 

V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE 

Accounts Bill No …………………………Dated……………………..                                      ALLOCATION 
Entered in Journal Book vide entry No…….Dated………………….                                                             Estimate No:                                                   Code no: 
Passed for…………………………………Rs…………………………                                                             Name of the Work:                   
Less Deductions…………………………..Rs………………………….                                                                                              Debit                               Credit 
Net Amount Payable……………………….Rs………………………...                                             Ledger Head                       (Gross amount)                 (Deductions) 
(Rupees…………………………………………………………….only)                                                                                            Rs.        P.                         Rs.          P. 
Payable to Shri/M/s…………………………………by cheque/cash                                              _ _ _ _ _ _ _ _ _                   _ _ _ _ _ _ _  _              _ _ _ _ _ _ _ _ _ _ 
 Entered in Contractor’s Ledger No………………Page………….. 
            _ _ _ _ _  _ _ _                _ _ _ _ _ _ _ _ _ _ 
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                                                                                                                                                                 Total        _ _ _ _ _ _ _                 _ _ _ _ _ _ _ _ _  
     Assistant                     Accountant                        Account Officer 
     Date:                           Date:     Date: 
 
      VI. Received Rs……………………………( Rupees………………………………………………………………………………………………………………………………………only) as per             
Memorandum of Payments on account of this work. 

Signature of witness           Revenue 
Address :                          Stamp  
                                                                                                                                                                                                                             Signature of Contractor 
Date:                                                                                                                                                                                                                    Date: 
 

 
VII.   ENTRIES TO BE MADE BY TREASURY SECTION 

 
Cash Book entry No. and date:                                                                                     Amount paid            Rs……………………. 
 
                                                           Amount unpaid        Rs……………………. 
 
                                                                                                                        Total                        Rs……………………. 
                                                                                                                                                               
                                                                                                                                                      Signature of Cashier 
                                                                                                                                                      Date: 
 

Form  WAM  6 (contd…) 

 

 

 

 

ANNEXURE A 
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Statement  showing details of materials issued to the contractor Shri/M/s………………………………………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 
Sl.   Stores          Issue            Description           Quantity          Quantity            Whether                   If recoverable from the contractor             R 
No.  issue           voucher        of material              issued           actually              recover-               _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _        E 
       Voucher      No. and        issued to                                      incorp-                able                Rate    Amount       Amount      Balance             M 
         No.            date              the                                               rated                  from the          at         recover-      recover-     now                    A 
        and           allotted by      contractor                                    in the                 contrac-        which      able            ed up to      recover-            R 
        date           stores   to                                                           work                tor or             recover-                     previous     ed                      K 
                        the SIV                                                                                       supplied          able                            bill                                       S 

                                                                                                                          free                                                                                                  

                                                                                                                                                 Rs.  P.      Rs.  P.      Rs.  P.          Rs.  P. 

 

        1      2               3                        4                             5                6                      7                     8             9                 10               11                   12  

 

 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 
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POWER SECTOR - EASTERN REGION, KOLKATA 
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Form  WAM  6 (contd…) 

ANNEXURE B 

Statement  showing tools and plant  issued to the contractor Shri/M/s………………………………………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 
Sl.     Description of tools          Period for                  Rate at             Amount                   Amount                  Balance                     Remarks 
No     and plant issued             which                         which                recover-                  recovered               now                             

                                                 Issued                       recovery            able                         upto                      recovered 

                                                                                   Is to be                                            previous         

                                                                                   Made                                                bill             

                                                                                  Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 

 

1               2                                3                                 4                       5                                  6                             7                            8                                

 

 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21
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Form  WAM  6 (contd…) 

ANNEXURE C 

Statement  showing details of other recoveries to be made from  the contractor Shri/M/s……………..………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 
Sl.     Particulars                     Unit       Quantity     Rate                    Amount                   Amount                  Amount                 Remarks 
No                                                                                                      recover-                  recovered               now                          

                                                                                                           able                        upto pre-               recovered 

                                                                                                                                          vious  bill       

                                                                              Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 

 

1                 2                            3           4                    5                          6                            7                            8                             9               

 

1. Water Charges 
2. Electricity charges 
3. Seignorage charges 
4. Medical charges 
5. Cost of empty gunny bags and 

Empty containers not returned 

6.  
7.  
8.  
9.  

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21
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10.                  
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  
            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 
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Form  WAM  6 (contd…) 

ANNEXURE D 

  
Name of the Contractor:                                                                                                                           Contract Agreement No:                                               
Name of the Work:                                                                                                                                                   Date:                                                    
 
Sl.              Description                     Unit                       Quantity                     Quantity                Quantity             Total quantity                   Rate as per  
No.             of item                                                        as per                          as                          further               anticipated                       agreement 
                                                                                     Agreement                 executed               anticipated          on completion                    Rs.            P.                        
                                                                                                                                                                                                                                                                        
1                  2                                     3                          4                                      5                       6                               7                                     8              
 
 
 
 
                                             
Rate as           Amount as                    Amount as                    Amount                    Total amount                        Difference                                Reason for 
the                  
executed       per agreement               executed                       further                      anticipated                          _ _ _ _ _ _ _ _ _ _ _ _                deviation 
with 
                                                                                                anticipated                 on completion               Excess          savings                    authority, if 
any 
Rs.   P.               Rs.   P.                    Rs.    P.                        Rs.      P.                        Rs.      P.                  Rs.      P.             Rs.      P.                                                      
9                      10                                  11                          12                                      13                              14                          15                                     16              
 
                      
 
    
Signature of Engineer in Charge                                                                                                                Signature of Senior Engineer 
                 Date:                                                                        Date:                                                      

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 
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Date
Division

Total as per 
last running 
account bill
 Rs.

Since last 
running 
account bill 
Rs

Total up to 
date
Rs

1 2 3 4 5 6 7 8 9 10 11 12 13
Remarks

Name of Contractor
Name of the Work

Sanctioned Estimate

Quantity 
executed 
up to date

Rate 
Rs. P Unit

Contract Agreement/work Order No

Quantity 
since last 
running 
account  

bill

Payment on 
the basis of 

actual 
measurement 

since last 
running 

account bill
Rs P

Payment on 
the basis of 

actual 
measuremen
t up to date

Rs  P

On Account payment for the work not 
previously measured **

Item No of 
the 

agreement/
work order

Descripti
on of 
work

Quantity as 
per 

agreement

Date of actual completion of the work

Division

Date of commencement of work

Departmental Bill no

Date of written order to commence the work

Due date of completion as per agreement

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION………………….

……………………And Final bill
(Para 4.3.2 Of Works Accounts Manual)

I. ACCOUNT OF WORK EXECUTED

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1 2 3 4 5 6 7 8 9 10 11 12 13

Total Value of Work Done up to date                                         (A)

Rupees (In Words)………………………………………………………………………………………………………………………………………………….Only

Deduct Value of work shown on the last running account bill        (B)
Net value of work done since last running account bill                  (C)

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1

2

3
4

a
b
c
d

5
6
7

2

Date:
Designation

II MEMORANDUM OF PAYMENT
Rs.             P

Total Value of work actually measured as per Account no I coloumn 10                                            (A)

Material suplied by BHEL vide annexure A attached

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 
Forwarded to the Accounts Office on ………………………….                                                         (B)

Payments now to be made { (A) - (B)}                                                                                                 (C)
Rs                 PDeduct ammounts recoverable from the contractor on account of :

Signature of Engineer in charge

Net amount to be paid to the Contractor

Total deduction
Balance
Refund of 50% of security deposite on completion of work

Income Tax
Other charges vide Annexure C attached

III. CERTIFICATE OF THE ENGINEER IN CHARGE

The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 
………………………………………………………………………………………………………………………………..
                                                             (Name and designation)1

A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Hire of Tools & Plants vide Annexure B attached

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1

2
3
4
5
6
7

Total

Date

Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 
Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

IV CERTIFICATE OF THE SENIOR ENGINEER
Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 

Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 
………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book 
(vide pages……………………… ….)

Certified that the methods of measurement are correct

……………………… ………………………

The expenditure as under and to be included in the accounts for ……………………..19

* Here specify the net amount payable Signature of Senior Engineer

Certified for payment of * Rs ……………………. (Rupees……………………………………………………………………………………… (Only). To be paid in 
cash/by cheque in the presence of …………………………………………………………………………………………………………………………………..

ALLOCATION

Ledger Head

………………………….

Debit 
(Gross Amount)

Rs.        P
………………………….

Credit
(Deduction)
Rs.        P

…………………………

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



VI. Received Rs………………..(Rupees……………………………………………………..Only) in full and final settlement of all moneys due under this contract and I / we 
have no further claims of this contract.

Signature of Witness
Address

                                                                                                                                                                                                  Revenue Stamp
                                                                                                                                                                                       Signature of Contractor
                                                                                                                                                                                       Date:

VII . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date :                                                      Amount Paid   Rs…………………
                                                                                                                    Amount unpaid        Rs……………………..

                                                                                            Total    Rs…………………..

                                                                                                                                   Signature of Cashier
                                                                                                           Date:

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE
Account Bill no………………………………… Dated …………………….
Entered in Journal book vide entry No………………………Dated…………
Passed for…………………………………….Rs……………………………..
Less Deductions……………………………..Rs……………………………
(Rupees……………………………………………………………….Only)
Payable to Shri/M/s…………………………….... by cheque/cash
Entered in contractors' Ledger no........................... Page

Assistant                          Accountant                       Accounts officer
Date:                                Date:                                Date:

ALLOCATION
Estimate No:                                                       Code No      

Name of the Work ………………………………………………

           Ledger Head                     Debit                            Credit
                                             (Gross Amount)                 (Deduction)

                                               Rs          P                       Rs                    
………………….             .......................                  .....................   

Total                                       ........................                ....................    

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



Rate at 
which 
recoverable
Rs       P

Amount 
Recoverabl
e
Rs     P

Amount 
recoverable 
upto 
previous bill
Rs     P

Balance 
Now 
recovered
Rs     P

1 2 3 4 5 6 7 8 9 10 11

Total

Date Date Date

ANNEXURE A
Part I

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. In respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….

If recoverable from contractor Remarks

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Whether 
recoverabl
e from the 
contractor 
or supplied 

free
12

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1 2 3 4 5 6 7 8 9 10

Total

Total

Date Date Date

ANNEXURE A
Part II

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Issue Rate
Rs      P

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

………………………………………………………………………………………..

Amount 
Recoverabl

e
Rs     P

Amount 
recoverable 

upto 
previous bill

Rs     P

Balance Now 
recovered

Rs     P Remarks
11

Add Departmental Charges
Add Sales Tax (wherever applicable) ………………………………………………………..

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1 3 5 7

Total

Date Date Date

ANNEXURE C

ANNEXURE B
Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Period for 
which 
issued

Amount 
recoverabl

e 
Rs     P Remarks

Rate at which Recivery 
is to be made

Balance Now 
recovered

Rs     P

Amount recoverable upto 
previous bill

Rs     P
8

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Description of tools & 
plants issued

2 4 6

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



Sr.No Particulars Unit Quantity Rate
Rs.    P.

Amount 
recoverable 

 Rs.    P

Amount 
recovered 

upto 
previous 

bill
   Rs.   P.

Amount now 
recovered   

Rs. P.
Remarks

1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges

5

Cost of 
empty 
gunny bags 
and empty 
containers 
not 
returned

6
7
8
9

10

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

howing detail of other recoveries to be made from the contractor Shri/M/s…………………………………………………
ment/Work Order No……………………………………………………Dated……………………………………………………

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



Name of work; FREE OF COST

Sr.No

Stores 

issue 

voucher 

No.

ription of mat Unit 
Quantit

y issued

Quantity 

requried as 

per data 

Quantity 

consume

d in the 

work 

Balance(If 

any)

Nature of 

disposal 

for the 

balance 

Rate 

chargeable 

for material 

not 

returned 

Rs.P.

Amount 

recovera

ble for 

material 

not 

returned 

Rs. P

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6

Statement showing detail of materials issued to the contractor Shri/M/s………………………………………………………………
ct of Contract Agreement/Work Order No……………………………………………………Dated……………………………………………………………………………

ANNEXURE F

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



Date
Division

Total as per 
last running 
account bill
 Rs.

Since last 
running 
account bill 
Rs

Total up to 
date
Rs

1 2 3 4 5 6 7 8 9 10 11 12 13

Due date of completion as per agreement

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION………………….

……………………And Final bill
(Para 4.3.2 Of Works Accounts Manual)

I. ACCOUNT OF WORK EXECUTED

Division

Date of commencement of work

Departmental Bill no

Date of written order to commence the work
Contract Agreement/work Order No

Quantity 
since last 
running 
account  

bill

Payment on 
the basis of 

actual 
measurement 

since last 
running 

account bill
Rs P

Payment on 
the basis of 

actual 
measuremen
t up to date

Rs  P

On Account payment for the work not 
previously measured **

Item No of 
the 

agreement/
work order

Descripti
on of 
work

Quantity as 
per 

agreement

Date of actual completion of the work

Remarks

Name of Contractor
Name of the Work

Sanctioned Estimate

Quantity 
executed 
up to date

Rate 
Rs. P Unit

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1 2 3 4 5 6 7 8 9 10 11 12 13

Rupees (In Words)………………………………………………………………………………………………………………………………………………….Only

Deduct Value of work shown on the last running account bill        (B)
Net value of work done since last running account bill                  (C)

Total Value of Work Done up to date                                         (A)

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1

2

3
4

a
b
c
d

5
6
7

2

Date:
Designation

III. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 
………………………………………………………………………………………………………………………………..
                                                             (Name and designation)1

A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Hire of Tools & Plants vide Annexure B attached

Balance
Refund of 50% of security deposite on completion of work

Income Tax
Other charges vide Annexure C attached

Signature of Engineer in charge

Net amount to be paid to the Contractor

Total deduction

Material suplied by BHEL vide annexure A attached

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 
Forwarded to the Accounts Office on ………………………….                                                         (B)

Payments now to be made { (A) - (B)}                                                                                                 (C)
Rs                 PDeduct ammounts recoverable from the contractor on account of :

II MEMORANDUM OF PAYMENT
Rs.             P

Total Value of work actually measured as per Account no I coloumn 10                                            (A)

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1

2
3
4
5
6
7

Total

Date

……………………… ………………………

The expenditure as under and to be included in the accounts for ……………………..19

* Here specify the net amount payable Signature of Senior Engineer

Certified for payment of * Rs ……………………. (Rupees……………………………………………………………………………………… (Only). To be paid in 
cash/by cheque in the presence of …………………………………………………………………………………………………………………………………..

ALLOCATION

Ledger Head

………………………….

Debit 
(Gross Amount)

Rs.        P
………………………….

Credit
(Deduction)
Rs.        P

…………………………

Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 
Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

IV CERTIFICATE OF THE SENIOR ENGINEER
Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 

Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 
………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book (vide 
pages……………………… ….)

Certified that the methods of measurement are correct

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



VI. Received Rs………………..(Rupees……………………………………………………..Only) in full and final settlement of all moneys due under this contract and I / we have
no further claims of this contract.

Signature of Witness
Address

Revenue Stamp
Signature of Contractor
Date:

VII . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date : Amount Paid   Rs…………………
Amount unpaid        Rs……………………..
Total    Rs…………………..

    Signature of Cashier
Date:

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE
Account Bill no………………………………… Dated …………………….
Entered in Journal book vide entry No………………………Dated…………
Passed for…………………………………….Rs……………………………..
Less Deductions……………………………..Rs……………………………
(Rupees……………………………………………………………….Only)
Payable to Shri/M/s…………………………….... by cheque/cash
Entered in contractors' Ledger no........................... Page

Assistant Accountant Accounts officer
Date: Date: Date:

ALLOCATION
Estimate No: Code No      

Name of the Work ………………………………………………

           Ledger Head Debit Credit
(Gross Amount) (Deduction)

Rs          P Rs
………………….             ....................... .....................   

Total ........................ ....................    

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



Rate at 
which 
recoverable
Rs       P

Amount 
Recoverabl
e
Rs     P

Amount 
recoverable 
upto 
previous bill
Rs     P

Balance 
Now 
recovered
Rs     P

1 2 3 4 5 6 7 8 9 10 11

Total

Date Date Date

12

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Whether 
recoverabl
e from the 
contractor 
or supplied 

free

ANNEXURE A
Part I

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. In respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….

If recoverable from contractor Remarks

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1 2 3 4 5 6 7 8 9 10

Total

Total

Date Date Date

Add Departmental Charges
Add Sales Tax (wherever applicable) ………………………………………………………..

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

………………………………………………………………………………………..

Amount 
Recoverabl

e
Rs     P

Amount 
recoverable 

upto 
previous bill

Rs     P

Balance Now 
recovered

Rs     P Remarks
11

ANNEXURE A
Part II

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Issue Rate
Rs      P

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



1 3 5 7

Total

Date Date Date

64

Description of tools & 
plants issued

2

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

……………………………………………………………………………………

8

ANNEXURE B
Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Period for 
which 
issued

Amount 
recoverabl

e 
Rs     P Remarks

Rate at which Recivery 
is to be made

Balance Now 
recovered

Rs     P

Amount recoverable upto 
previous bill

Rs     P
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Sr.No Particulars Unit Quantity Rate
Rs.    P.

Amount 
recoverable 

 Rs.    P

Amount 
recovered 

upto 
previous 

bill
   Rs.   P.

Amount now 
recovered   

Rs. P.
Remarks

1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges

5

Cost of 
empty 
gunny bags 
and empty 
containers 
not 
returned

6
7
8
9

10

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

ANNEXURE C
showing detail of other recoveries to be made from the contractor Shri/M/s……………………………………………………
ment/Work Order No……………………………………………………Dated………………………………………………………
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Name of work; FREE OF COST

Sr.No

Stores 
issue 

voucher 
No.

ription of mat Unit 
Quantit
y issued

Quantity 
requried as 

per data 

Quantity 
consume
d in the 

work 

Balance(If 
any)

Nature of 
disposal 
for the 
balance 

Rate 
chargeable 
for material 

not 
returned 

Rs.P.

Amount 
recovera

ble for 
material 

not 
returned 

Rs. P

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6

Statement showing detail of materials issued to the contractor Shri/M/s………………………………………………………………
ect of Contract Agreement/Work Order No……………………………………………………Dated………………………………………………………………………………

ANNEXURE F
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ANNEXURE G Page 1 of 3

Name of the work :
Name of the Contractor :
Date of commencement of the work:
Contract agreement/work ordered no. and date:
Reference to supplementary agreement no,if any :
Whether adminstrative approval and techanical sanction has been 
accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial 
concurrencr of the Accounts Departnment for award of the work 
has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter 
penalty has been levied or sanction of the competent authority for 
extension of time granted and communicated to the Accounts 
Department with reasons for grant of extension? (Due and actual 
date of completion of the work and reference to letter no. and date 
granting the extension of time should be given)  

(a) Wheter the rates allowed in the bill have been checked with 
the contract agreement ?                     (b) Wheter the rates for 
extra/supplemental items have been approved by the competent 
authority and the sanction communicated to the accounts 
Department together wiht rate analysis? If so,cite reference.           

Wheter deviations have been approved by the competent 
authority? If yes, give reference to the approval; if not, give 
reasons.

Whether the rates of recovery of stores issued to the contractor 
which are not provided for in the Contract Agreement have been 
settled in counsultation with Finance?   

Whether discrepancies pointed out by the Accounts Department in 
the store statement have been reconciled and accepted by the 
Accounts Department? 

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulers and answers to be recorded)

BHARAT HEAVY ELECTRICALS LIMITED, 
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ANNEXURE G Page 2 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the 
theoretical requirements have been returned to the Stores 
Department and the no. and date of such retuened stores 
vouchers have been shown in stores statement? If not ,whether 
the cost of such excess material has been recovered at the 
prescribed rate? Whethre consumption statements in respect of 
materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly 
checked by Senior Engineer? 

Whether materials isshued and used in the work is not less then 
that required for consumption in work accroding to our 
specification? If comsumption is less, whether necessary recovery 
has been made in the bill? 

Whether mesurments have been checked by the Engineer and Sr. 
Engineer to the extent required and certificates of check recorded 
in the mesurments books?

Whether contractor has signed the bill and the mesurments books 
without reservations? If not; whether resones have been intimated 
to the Accounts Department? 

Whethet arithmatical calculations have been checked and 
certificate recorded in the mesurment books by a person other 
than the one who calculated initially  

Whether any work was done at the risk and cost of the contractor 
and whether such cost has been recovered from him? Give 
particulers. 

Whether all advance payments on running Accounts have been 
recovered?
Whether tall the recovries due to services given to the contractor 
like rent of accommodation, water charges, electricity charges etc. 
have been recovered and wheather payments made by the 
company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/ 
standared mesurment books have been completed/ updated? 

Whether hire charges of tools and plant have been recovered and 
the statement of hire charges with full details attached?
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ANNEXURE G Page 3 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulers and answers to be recorded)

Whether the certificate of workmanship and completion of work 
according to specifications, drawings etc. is recorded by Engineer/ 
Sr. Engineer and whether recoveries have been made for 
defective works, if any? 

Whether all corrections in the bill/measurement books etc. have 
been neatly made and attasted and there are no overwriting?

Whether final measurments have been taken as soon as possibal 
after completion of work and the cretificate of complition issued? If 
not, whether resons for delay have been recorded and 
communicated to Accounts?
In respect of Quintites reduced in the final bill as compare to the 
running payment, whether adequate reasons  have been recorded 
and communicated to Accounts  

Whether the Expeinditure has been classified correctly according 
to heads of Account recorded in the sanctioned estimate? 

Whether the work has been completed within the estimated cost? 
If not, what is the percentage of excess over thw sanctioned 
estimate/ addministrative approval? In case the excess is beyond 
the competency of Sr. Engineer, what action has been taken for 
the obtaining the approval of the authority complent to sanction 
the excess?

(a) If the contractor has furnished bank guarantee in lieu of cash 
sequrity deposit towards proper exicuation of works and 
guarantee against defectsduring the maintenance period, whether 
the period of currency of the bank guarantee cover the entire 
maintenance period? (b) If not, whether sequrity deposite has 
been proposed to be recovred from the final bill?

Whether all the previous audit objections raised on running 
Account bills have been settled? If so, cite refrence. 

Signature of Engineer in Charge Signature of Engineer in Charge
Date: Date:
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Form No: F-14 (Rev 01) 

PS‐ 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR  Page 1 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  
 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     
 

PART- A:  PLAN/ REVIEW OF WORK FOR THE MONTH OF ………….…………..                                      Date of Plan/ Review………………… 

SN. Description of Work 
Unit of 
Measur-
ement 

Unit 
Rate  

Planned Cumulative 
Shortfall 

attributable to 
contractor upto 

last month  
(Refer Note 1) 

Achieved 

Shortfall attributable 
to BHEL w.r.t Plan 

(as per Col. 3 of Part-
D) 

Cumulative Shortfall 
attributable to Contractor 

upto & including this 
month 

REMARKS  
 

(Reasons for 
Shortfall 

attributable to 
Contractor. 
Supporting 

documents to be 
kept as record.) 

(QTY Planned for the 
month as per Part –C 

of last month) 

(a) (b) (c) (d) A B C D E=A+B-C-D 
    Phy. Financial Phy Financial Phy. Financial Phy. Financial Phy. Financial 

               

 
Value of Other Items not 
mentioned above but planned to 
be executed in this month 

             

Total ƩA  ƩB  ƩC  ƩD  ƩE  
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Form No: F-14 (Rev 01) 

PS‐ 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR  Page 2 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  
 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     
 

PART- A:  Contd……. 
 
 
Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’ 
as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall, 
then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.  
 
Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(ƩE-ƩB)/(ƩA-ƩD)]x100 
In case, (ƩE-ƩB) is negative, then it shall be treated as zero percent."             
     
Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical 
reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of 
Total Value. 
                 
Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.      
               

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



Form No: F-14 (Rev 01) 

PS‐ 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR  Page 3 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  
 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     
 

PART – B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF ………….…………..                  Date of Plan/ Review………………… 
CONTRACTOR'S SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be 
deployed as per work 
planned for the month 

QTY 
Deployment 

Period  
(in days) 

Weightage assigned to 
planned T&P  

(in fraction such that ƩC =1)  

Actual  
Deployed 
Quantity  

Actual 
Deployment 

Period  
(in days) 

Weighted T&P 
Deployed 

REMARKS 
(Works affected due to 
non-deployment of 
T&Ps) 

   A B C D E F=(C x D x E) / (A x B)   

         

Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.       
Percentage of T&P Deployed = ƩF x 100  

 
BHEL SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be deployed as per work planned 
for the month QTY 

Deployment 
Period  

(in days) 

Actual  
Deployed 
Quantity 

Actual Deployment 
Period  

(in days) 

REMARKS 
(Works affected due to non-deployment of T&Ps) 

       

  

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



Form No: F-14 (Rev 01) 

PS‐ 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR  Page 4 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  
 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     
 

PART – B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF ………….…………..                                     Date of Plan/ Review………………… 
 
CONTRACTOR'S SCOPE: - 

SN. 
  

Area of Work 
  

Category of 
Labour 

  

No. of Labour  
required as per 

category 

Deployment 
Period  

(in days) 

No. of Labour 
actually 
deployed 

Actual 
Deployment 

Period  
(in days) 

REMARKS 
 (Works affected due to non-availability of labour)  

A B C D   

        

 

Percentage of Manpower Deployed=100 x Ʃ(CxD)/Ʃ(AxB) 
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Form No: F-14 (Rev 01) 

PS‐ 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR  Page 5 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  
 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     
 

PART – C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.e. ………….…………..                               Date of Plan ………………… 

SN. Description of 
work 

Original 
Planned 
Quantity 

Planned 
Quantity 

(excluding  
shortfalls 

attributable 
to contractor 

till date) 

Unit of 
Measu- 
rement 

T&Ps Required Manpower Required 
REMARKS 

(Reasons for difference in 
Original Planned Quantity 

w.r.t. Planned quantity to be 
given) 

Contractor Scope BHEL Scope 

Category  
of 

Labour  

No. of 
Labour  
required 
as per 

Category

Major T&P to 
be deployed as 

per work 
planned for the 

month 

Quantity

Major T&P to be 
deployed as per 

work planned for 
the month 

Quantity 

 

 

         

 

 

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month 

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension, 
as the case may be.
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Form No: F-14 (Rev 01) 

PS‐ 

MONTHLY  PLAN & REVIEW WITH CONTRACTOR  Page 6 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  
 

BHEL 
(Sign with name, designation and date)   

 
     

 

PART – D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH………………   

SN. Description of Work  
(from Part-A) 

Quantities Affected 
Reasons for Shortfall attributable to 

BHEL 
Agency responsible for 

reasons for Shortfall 
Remarks (Supporting Documents in respect of 

agency responsible) (Physical 
Quantity) 

Unit of 
Measu- 
rement 

1 2 3 4 5 6 7 

   

 

   
 

Note1: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible. 

Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer/ other Contractors etc.        
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BANK GUARANTEE FOR PERFORMANCE SECURITY 

 

Bank Guarantee No: 

Date: 

To 

NAME 

 & ADDRESSES OF THE BENEFICIARY 

Dear Sirs, 

 

In consideration of the Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier) having its registered office at_________1 hereinafter referred to as 

the 'Contractor/Supplier', which expression shall unless repugnant to the context or meaning thereof, include 

its successors and permitted assigns), a contract Ref No……………………dated 

………………………………….2 valued at Rs…………2 ( Rupees ------------------------)for <Nature of Work>3 

(hereinafter called the 'Contract') and the Contractor having agreed to provide a Contract Performance 

Guarantee, equivalent to ……% (…. Percent) of the said value of the Contract to the Employer for the faithful 

performance of the Contract, 

 

we, …………………, (hereinafter referred to as the Bank), having registered/Head office at ……………. and 

inter alia a branch at ………… being the Guarantor under this Guarantee, hereby, irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount   Rs -------------

-------  ( Rupees ------------------------)4 without any demur, immediately on a demand from the Employer, . 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 

exceeding Rs. _______________ ________________________. 

 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 
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The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

thereunder and the contractors/supplier shall have no claim against us for making such payment. 

 

We the ……………………bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged.   

 

We …………….. BANK further agree with the Employer  that the Employer  shall have the fullest liberty without 

our consent and without affecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said Contract or to extend time of performance by the said Contractor/Supplier from time to 

time or to postpone for any time or from time to time any of the powers exercisable by the Employer  against 

the said Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said 

Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer  or 

any indulgence by the Employer  to the said Contractor/Supplier or by any such matter or thing whatsoever 

which under the law relating to sureties would but for this provision have effect of so relieving us. 

 
 
 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor's liabilities. 

 

This Guarantee shall remain in force upto and  including…………………………….. 5 and shall be extended 

from time to time for such period as may be desired by Employer.   

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms thereof. 

 

Unless a demand or claim under this guarantee is made on us in writing on or before the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall be 

discharged from all liabilities under this guarantee thereafter. 

 

We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

Notwithstanding anything  to the contrary contained hereinabove: 
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a) The liability of the Bank under this Guarantee shall not exceed………………………… 7 

b)  This Guarantee shall be valid up to ………………8  

c) Unless the Bank is served a written claim or demand on or before _____________9 (3 months more 

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited 

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of 

whether or not the original bank guarantee is returned to the Bank. 

 

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 
 

            

           For and on behalf of  

           (Name of the Bank) 

    

Dated………………. 

Place of Issue………………. 

 
 
1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.  
  
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  
 
3  PROJECT/SUPPLY DETAILS 
 
4 BG AMOUNT IN FIGURES AND WORDS  
 
5 VALIDITY DATE 
 
6 DATE OF EXPIRY OF CLAIM PERIOD 
  
7  BG AMOUNT IN FIGURES AND WORDS. 
 

8 VALIDITY DATE 
 
9 DATE OF EXPIRY OF CLAIM PERIOD 

 
Note:  

1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks  (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located  i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor country’s Bank) 
 

b.1    In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 
issued by  any of the  Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements.  

 
b.2     In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 

(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 

 

b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

 

b.4    The BG should clearly specify that the demand or other document can be presented in electronic form. 
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BANK GUARANTEE FOR SECURITY DEPOSIT CUM PERFORMANCE BANK GUARANTEE 
BOND 

1 

   

 
 

 
 
 

 B.G. NO.                                                                                          Date 
 
 This deed of Guarantee made this ------------------- day of -------------two thousand ----- by   <Name and Address of 
Bank>  hereinafter called the "The Guarantor"  (which expression shall unless repugnant to the context or meaning thereof 
be deemed to include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India 
Undertaking) a company incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort, 
Asiad, New Delhi – 110049 through its unit at <Address of Power Sector Region1> hereinafter called "The Company" 
(which expression shall unless repugnant to the context or meaning thereof be deemed to include its successors and 
assigns) 

 
 WHEREAS   < Contractor’s Name and Address>  (hereinafter referred to as the Contractor) have entered into a 
contract arising out of Letter of Intent no.   < LOI REF  & Date >  (hereinafter referred to as "the contract") for < Name of 
Work > with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum of Rs.--------
-------------- (Rupees----------------------------------------) towards security deposit for due and faithful performance of the contract 
in the form and manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement arrived at 
between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned in 
favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful performance, observance or discharge of 
the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the Company without demur 
and merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) against any claim by the 
company on them for any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons of 
the contractor making any default in the performance, observance or discharge of the terms, conditions, stipulations or 
undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been committed by the contractor in the 
performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one of them as 
contained in the contract and / or as to the extent of loss, damage, costs, charges and expenses caused to or suffered by 
the company by reason of the contractor making any default in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions the correctness of any demand 
made by the company in any Court, Tribunal or Arbitration proceedings or before any other Authority. 
 
 The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this 
Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of performance by the 
contractor or to postpone for any time and from time to time any of the powers exercisable by it against the contractor and 
either enforce or forebear from enforcing any of the terms and conditions governing the contract or securities available to the 
company and the Guarantor shall not be released from its liability under these presents by any exercise by the company of 
the liberty with reference to the matters aforesaid or by reasons of time being given to the contractor or any other 
forbearance, act or commission on the part of the company or any indulgence by the company to the contractor or any other 
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the 
period that would be taken for  the performance of the contract and its claim satisfied or discharged and till the company 
certifies that the terms and conditions of the contract have been fully and properly carried out by the contractor and 
accordingly discharges this Guarantee, subject however, that the company shall have no claim under this Guarantee after --
------------ i.e. (3 months more than the present date of validity of Bank Guarantee unless the date of validity of this Bank 
Guarantee is further extended from time to time, as the case may be) unless a notice of the claim under this Guarantee has 
been served on the Guarantor before the expiry of the said period in which case the same shall be enforceable against the 
Guarantor not withstanding the fact that the same is enforced after the expiry of the said period. 
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BANK GUARANTEE FOR SECURITY DEPOSIT CUM PERFORMANCE BANK GUARANTEE 
BOND 

2 

 The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous 
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution or any change 
in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before proceeding against the 
Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any security which the 
Company may have obtained or obtain from the Contractor shall at the time when proceedings are taken against the 
Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to Rs.-----------------
- (Rupees------------------------------------------). Our guarantee shall remain inforce until -------------------, i.e. (the present date of 
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time) unless a 
claim or demand under this guarantee is made against us on or before ----------------- (3 Months more than the validity date) 
we shall be discharged from our liabilities under this Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the courts of at  
< Name of place2 >  only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and the executant has full powers to do 
so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and subscribed its hand the day, 
month and year first, above written. 
 
  

                                            (Name of the Bank) 
 
      Signed for and on behalf of the Bank 
                                                                (Designation of the Authorized Person Signing the Guarantee)   

      (Signatory No.-----------------------) 
DATED: 
 
SEAL 
 
============================================================================= 
Notes : 

1. Address of Power Sector Regions (inviting the Tender) is as below: 
 PSNR : Bharat Heavy Electricals Limited, Power Sector Northern Region, HRDI & PSNR 

Complex, Plot No 25, Sector 16-A, Noida – 201 301 (Uttar Pradesh) 
 PSER : Bharat Heavy Electricals Limited, Power Sector Eastern Region, BHEL Bhawan, Plot No 

9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700 091 
 PSWR: Bharat Heavy Electricals Limited, Power Sector Western Region, Shree Mohini 

Complex, 345 Kingsway, Nagpur 440 001 
 PSSR:  Bharat Heavy Electricals Limited, Power Sector Southern Region, 690, Anna Salai, 

Nandanam, Chennai 600 035  
 
2. Name of place (for jurisdiction of Courts) is as below: 

 PSNR : Delhi 
 PSER : Kolkata 
 PSWR: Nagpur 
 PSSR : Chennai 

 
3. The BG shall be executed on non-judicial stamp papers of adequate value procured in the 

name of the Bank in the State where the Bank is located. 
 

4. The BG is required to be sent by the executing Bank directly to BHEL at the address 
where tender is submitted / accepted under sealed cover. 
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BANK GUARANTEE FOR RELEASE OF AMOUNTS WITHHED/LIQUIDATED DAMAGES AMOUNT 

 

Bank Guarantee No: 

Date: 

To 

NAME 

 & ADDRESSES OF THE BENEFICIARY 

Dear Sirs, 

In consideration of the Bharat Heavy Electricals Limited 1(hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier)  incorporated under the ……………………..having its registered 

office at_________ 1(hereinafter referred to as the ‘Contractor’, which expression shall unless repugnant to the 

context or meaning thereof, include its successors and permitted assigns), a contract Ref 

No……………………dated ………………………………….2valued at Rs…………( Rupees ------------------------) 

for <Nature of Work>3(hereinafter called the 'Contract')  

 

The Contractor as per Contract should have completed the work/ supplies under the contract by………..(date). 

As per terms and conditions of the Contract, the Employer is entitled to levy Liquidated Damages (LD) for 

delays and the Employer has withheld an amount of Rs …………..by way of LD as per the Contract. Now, on 

the request of the Contractor, the Employer having agreed to release the amount of  Rs………………..withheld 

from the Contractor’s invoices as Liquidated damages under the terms and conditions of the Contract on 

production of a Bank Guarantee for Rs.______________ (Rupees…………only) 4 

 

We, …………………, (hereinafter referred to as the Bank), having registered/Head office at ……………. and 

inter alia a branch at ………… being the Guarantor under this Guarantee, hereby irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount of   Rs ----------

---------- ( Rupees ------------------------) without any demur, merely on a demand from the Employer 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 

exceeding Rs. _______________  
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 

 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

thereunder and the contractors/supplier shall have no claim against us for making such payment. 

 

We the ……………………bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged.   

 

We …………….. BANK further agree with the Employer  that the Employer  shall have the fullest liberty without 

our consent and without affecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said Contract or to extend time of performance by the said Contractor/Supplier from time to 

time or to postpone for any time or from time to time any of the powers exercisable by the Employer  against 

the said Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said 

Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer  or 

any indulgence by the Employer  to the said Contractor/Supplier or by any such matter or thing whatsoever 

which under the law relating to sureties would but for this provision have effect of so relieving us. 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor's/ Supplier’s  

liabilities. 

 

This Guarantee shall remain in force upto and including…………………………….. 5 and shall be extended from 

time to time for such period as may be desired by Employer.   

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms thereof. 

 

Unless a demand or claim under this guarantee is made on us in writingon or before the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall be 

discharged from all liabilities under this guarantee thereafter. 
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We, ……………… BANK  lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

 

Notwithstanding anything  to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 7 

b)  This Guarantee shall be valid up to ………………8  

c) Unless the Bank is served a written claim or demand on or before _____________9 (3 months more 

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited 

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of 

whether or not the original bank guarantee is returned to the Bank. 

 

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 
  

 

            

 

           For and on behalf of  

           (Name of the Bank)  

Dated………………. 

 

Place of Issue………………. 

 

 

1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.  

  

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  

 

3  PROJECT/SUPPLY DETAILS 

 

4 BG AMOUNT IN FIGURES AND WORDS  

 

5 VALIDITY DATE 
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6 DATE OF EXPIRY OF CLAIM PERIOD 

  

7  BG AMOUNT IN FIGURES AND WORDS. 

 

8 VALIDITY DATE 

 

9 DATE OF EXPIRY OF CLAIM PERIOD 

Note:  

1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks  (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located  i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 
 
 
 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor country’s Bank) 
 

b.1    In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 
issued by  any of the  Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements.  

 
b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 

(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 

 
b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 

amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

 
b.4    The BG should clearly specify that the demand or other document can be presented in electronic form. 
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BANK GUARANTEE FOR SUPPLY FREE ISSUE MATERIAL. 

Bank Guarantee No: 

Date: 

To 

NAME 

 & ADDRESSES OF THE BENEFICIARY 

Dear Sirs, 

In consideration of the Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier).having its registered office at_________ 1 (hereinafter referred to 

as the 'Contractor/Supplier/Fabricator' which expression shall unless repugnant to the context or meaning 

thereof, include its successors and permitted assigns), a contract Ref. No.……………………dated

………………………………….2 valued at Rs…………( Rupees ------------------------) for <Nature of Work>3

(hereinafter called the 'Contract')  

and, the Employer having agreed as per the terms and conditions of the Contract to supply free issue material 

costing Rs._____ for the manufacture/fabrication of the equipment at the Contractor’s site on on furnishing a 

Bank Guarantee for Rs._____  (Rupees…………..)4 in the manner hereinafter specified for the due safeguard 

of the free issue material,  

we, …………………, (hereinafter referred to as the Bank), having registered/Head office at ……………. and 

inter alia a branch at ………… being the Guarantor under this Guarantee, hereby irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount of   Rs ----------

----------  ( Rupees ------------------------) without any demur, merely on a demand from the Employer, . 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 

exceeding Rs. _______________  
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 

 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Contractors/Supplier shall have no claim against us for making such payment. 

 

We the ……………………Bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged.   

 

We …………….. Bank further agree that the Employer  shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said 

Contract or to extend time of performance by the said Contractor/Supplier from time to time or to postpone for 

any time or from time to time any of the powers exercisable by the Employer  against the said 

Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said Agreement 

and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the 

said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer  or any indulgence 

by the Employer  to the said Contractor/Supplier or by any such matter or thing whatsoever which under the 

law relating to sureties would but for this provision have effect of so relieving us. 

 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor/Supplier/ Fabricator 

and notwithstanding any security or other guarantee that the Employer may have in relation to the 

Contractor's/Supplier’s/ Fabricator's liabilities. 

 

This Guarantee shall remain in force upto and including…………………………….. 5 and shall be extended from 

time to time for such period as may be desired by Employer.  

 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/ Supplier/ Fabricator but shall in all respects and for all purposes be 

binding and operative until payment of all money payable to the Employer in terms thereof. 

 

BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR - EASTERN REGION, KOLKATA 

TENDER NO. PSER:SCT:KLN-E2095:21



Unless a demand or claim under this guarantee is made on us in writing on or before the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall be 

discharged from all liabilities under this guarantee thereafter. 

We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 7

b) This Guarantee shall be valid up to ………………8

c) Unless the Bank is served a written claim or demand on or before _____________9 (3 months more

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of

whether or not the original bank guarantee is returned to the Bank.

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 

For and on behalf of  

(Name of the Bank) 

Dated……………….

Place of Issue……………….

1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER . 

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  

3 PROJECT/SUPPLY DETAILS 

4 BG AMOUNT IN FIGURES AND WORDS 

5 VALIDITY DATE 

6 DATE OF EXPIRY OF CLAIM PERIOD 

7 BG AMOUNT IN FIGURES AND WORDS. 

8 VALIDITY DATE 

9 DATE OF EXPIRY OF CLAIM PERIOD 

Note:  
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1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks  (BG issued by Branches in 

India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located  i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 

Vendor country’s Bank) 
 

b.1    In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 
issued by  any of the  Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements.  

b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 
(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 

b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

b.4    The BG should clearly specify that the demand or other document can be presented in electronic form. 
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PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY  

(On non-Judicial paper of appropriate value) 

 

Bank Guarantee No…………………. 

Date…………………………………………. 

To 

(Employer’s Name and Address) 
………………………………………….. 
 

 

Dear Sirs,  

 

In accordance with the terms and condit ions of  your Invitat ion for 

Bids/Not ice Invit ing Tender No……………………………. 1(Tender 

Condit ions) M/s.   …………………………………………………. having its 

registered office at …………………………………………2 (hereinafter referred to as the 

'Tenderer'), is submitt ing its bid for the work of……………………. 

for……………3. at Bharat Heavy Electr icals Limited, Power Sector 

Eastern Region,  BHEL Bhawan, Plot  No 9/1, DJ Block, Sector-I I ,  Salt  

lake City, Kolkata – 700091.4(name of  the Employer)  

The Tender Condit ions provide that the Tenderer  shal l pay a sum of  Rs 

………………………. as Earnest Money Deposit  in the  form therein 

mentioned. The form of  payment of  Earnest Money Deposit  includes  

Bank  Guarantee executed by a Scheduled Bank. 

 
 In lieu of the stipulations contained in the aforesaid Tender Conditions that an 

irrevocable and unconditional Bank Guarantee against Earnest Money Deposit for an 

amount of ...........................5  ........................................... is required to be submitted by 

the Tenderer as a condition precedent for participation in the said Tender and the 

Tenderer having approached us for giving the said Guarantee,, 

 
 
we, the ............................................................................................[Name & address of 

the Bank] ................................................................................................. having our 

Head Office at ………………….……………………………..(hereinafter referred to as 

the Bank) being the Guarantor under this Guarantee, hereby irrevocably and 

unconditionally      undertake to forthwith and immediately pay to the Employer without 

any demur, merely on your first   demand any sum or sums of Rs.       5  

............................................(*)..........................................without any reservation, 

protest, and recourse and without the beneficiary needing to prove or demonstrate 

reasons for its such demand. Any such demand made by the 'Employer' shall be 
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conclusive and binding on us irrespective of any dispute or difference raised by the 

Tenderer. 

 

The payment so made by us under this Guarantee shall be a valid discharge of our 

liability for payment hereunder and the Tenderer shall have no claim against us for 

making such payment. 

 
We …………….. Bank further agree that the Employer  shall have the fullest liberty 

without our consent and without affecting in any manner our obligations hereunder to 

vary any of the terms and conditions of the said Tender or to extend the time of 

submission of bids  from time to time or to postpone for any time or from time to time 

any of the powers exercisable by the Employer  against the said Tenderer and we shall 

not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Tendered or for any forbearance, act or omission on the part of the 

Employer  or any indulgence by the Employer  to the said Tenderer or by any such 

matter or thing whatsoever which under the law relating to sureties would but for this 

provision have effect of so relieving us. 

 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this 

Guarantee against the Bank as a principal debtor, in the first instance without 

proceeding against the Tenderer and notwithstanding any security or other guarantee 

that the Employer may have in relation to the Tenderer's liabilities. 

 
 
This Guarantee shall be irrevocable and shall remain in force upto and 

including……………………………..6
 and shall be extended from time to time for such 

period as may be desired by the Employer.   

 
This Guarantee shall not be determined or affected by liquidation or winding up, 

dissolution or change of constitution or insolvency of the Tenderer but shall in all 

respects and for all purposes be binding and operative until payment of all money 

payable to the Employer in terms hereof. However, unless a demand or claim under this 

Guarantee is made on us in writing on or before the ………………………………. 7 we 

shall be discharged from all liabilities under this Guarantee. 

 
We, ……………… Bank lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 
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Notwithstanding anything to the contrary contained hereinabove: 

 
a) The liability of the Bank under this Guarantee shall not exceed………………5….. 

b)  This Guarantee shall be valid up to ………………6 

 

c) Unless the Bank is served a written claim or demand on or before 

_____________7 all rights under this guarantee shall be forfeited and the Bank 

shall be relieved and discharged from all liabilities under this guarantee 

irrespective of whether or not the original bank guarantee is returned to the 

Bank 

 
We, _____________ Bank, have power to issue this Guarantee under law and the 

undersigned as a duly authorized person has full powers to sign this Guarantee on 

behalf of the Bank. 

 

For and on behalf of  

          

 (Name of the Bank) 

Date………………. 

Place of Issue………………. 

 

 

 
1 Details of the Invitation to Bid/Notice Inviting Tender 
 
2 Name and Address of the Tenderer 
  
3 Details of the Work 
 
4  Name and Address of BHEL Unit/Division/Region (Already filled up) 
 
5 BG Amount in words and Figures 
 
6 Validity Date 
 
7 Date of Expiry of Claim Period 
 
 
 
Note: 
 
  
1. Units are advised that expiry of claim period may be kept 2/3 months after 

validity date. As per Works Policy, the Bank Guarantee shall be valid for at least 
six months.  

 
2. In Case of Bank Guarantees submitted by Foreign Vendors- 
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a. From Nationalized/Public Sector / Private Sector/ Foreign Banks  (BG 
issued by Branches in India) can be accepted subject to the condition 
that the Bank Guarantee should be enforceable in the town/city or at 
nearest branch where the Unit is located  i.e. Demand can be presented at 
the Branch located in the town/city or at nearest branch where the Unit is 
located. 
 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG 
from local branch of the Vendor country’s Bank) 
 

b.1    In such cases, in the Tender Enquiry/ Contract itself, it may be clearly 
specified that Bank Guarantee issued by  any of the  Consortium Banks 
only will be accepted by BHEL. As such, Foreign Vendor needs to make 
necessary arrangements for issuance of Counter- Guarantee by Foreign 
Bank in favour of the Indian Bank (BHEL’s Consortium Bank). It is 
advisable that all charges for issuance of Bank Guarantee/ counter- 
Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements.  

 
b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of 

our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the 
same is acceptable. However, the procedure at sl.no. b.1 will required to 
be followed. 

b.3     The BG issued may preferably be subject to Uniform Rules for Demand 
Guarantees (URDG) 758 (as amended from time to time). In case, of 
Foreign Vendors, the BG Format provided to them should clearly specify 
the same. 

b.4    The BG should clearly specify that the demand or other document can be 
presented in electronic form. 
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Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, 
HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT Motors, various Panels, DG 

Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 
CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, 

Bangladesh. 
 
 
 
 
 
 
 
 

BHARAT HEAVY ELECTRICALS LIMITED 
( A GOVT. OF INDIA UNDERTAKING ) 
POWER SECTOR – EASTERN REGION 

PLOT NO. – 9 / 1, DJ – BLOCK, 
SECTOR – II, KARUNAMOYEE, 

SALT LAKE CITY, 
KOLKATA – 700091. 

 



SL 

NO

DESCRIPTION

1 This preamble forms part of tender document and schedule of items. The tenderer should read this preamble carefully before filling in rates for
various items. Clauses under this preamble shall be read in conjunction with Volume-IB, ID, IE , Volume – IF and other tender sections as
applicable and shall have precedence over any contrary statement mentioned any where in this document. 

2 The work shall be carried out strictly as per specifications, description of the items in these schedule and / or engineer’s instructions. Drawings
encloaesd with the tender are only preliminary and for tender purposes and giving some idea of the work involved. The work is to be executed as
per drawings & documents, which shall be furnished during execution. 

3 Items of work provided in this schedule but not covered in this specification shall be executed strictly as per instruction of the engineer. 

4 Unless specifically mentioned otherwise in the tender document, the tenderer shall quote for the finished items and shall provide for the complete
cost towards power, fuel, tools, tackles, equipment, constructional plants, temporary works, labour, dismantling of all temporary piping, structures,
valves, pumps, tanks & other misc. equipment, strengthening of roads/culverts/bridges etc. including arranging all clearances etc. required for
carrying out different activities & tests, materials, levies, transport, layout, repairs, rectification, maintenance till handing over, supervisions,
colonies, shops, establishments, overheads, profits and all incidental items not specifically mentioned but reasonably implied and necessary to
complete the work according to the complete tender document and this schedule. 

5 The quantities of the various items mentioned in this schedule of items are approximate, based on very preliminary information and may vary to any
extent or be deleted altogether. The quoted rates of each item will remain firm throughout the period of execution including extension, for reasons
whatsoever, as long as variation in the total value of work executed under any part of this contract including extra items, if any but excluding any
price variation remains, within plus minus fifteen percent (± 15%) of the awarded   price as per LOI.

6 Prior written approval of BHEL shall be sought by the contractor in case quantity variation of any item crosses +50% (plus fifty percent) limit during
execution and approval to be obtained before execution of further quantity for this item.

7 In case Sealed /Paper Price Bids are opened for finalisation of the tender, for any Item Rate/BOQ based contract, possibility of variation of quantity/
addition/deletion of items can not be ruled out. Under such circumstances, after execution of work, if it is observed that standing as L-1 is changed
based on actual quantity executed, the bidder shall give suitable rebate to maintain your standing as L-1. Since this aspect can be assessed at the
end of execution, necessary adjustment will be effected at the end of execution in final bill.This condition shall not be applicable where the tender is
finalised through Reverse Auction.

8 BHEL reserve the right to rationalize the rates, quoted by L-1 bidder against unit rate items and/ or other optional items with respect to item-wise
lowest rates (amongst the participating bidders), before placement of order.

9 The rates quoted shall be inclusive of cleaning of site of any vegetation, dressing , clearing of old structures and leveling etc. including fixing of grid
pillars, benchmarks etc. required for commencement of site activities. No separate payment will be made towards the same.However, if separate
rate for such item is avalable in the rate schedule, the same shall be considered. 

10 Rates shall be quoted in figures and in words in clear legible writing. No overwriting is allowed. All scoring and cancellations should be
countersigned and in case of illegibility the interpretation of engineer shall be final. All entries shall be in English language. 

11 All works item wise shall be measured upon completion and paid for at the rates quoted and accepted as per BHEL approved payment
schedule/billing break-up. 

12 The tenderer shall be deemed to have visited site and made himself aware of all the site conditions, studied the specifications and details of work to
the done within the time schedule attached and to have acquainted himself of the conditions prevailing at site. 13 No splitting of the job is envisaged. Decision of BHEL in this regard shall be final and binding to the bidders. 

14 Bidders are not allowed to alter the Price Schedule format including item description,quantity etc. and the offer is liable for rejection if the bidders
submit their prices in Price Schedules modified by them.BHEL reserves the right to reject the offers of bidders who submit offers in Price Formats
which are modiified/altered by them. Also putting any comments instead of rates/price in the designated column of the rate schedule shall make the
offer liable for rejection. 

15 Bidders to note that for Civil &/Structural packages, against a particular item against a ST No. appearing in more than one schedule of the BOQ,
same rate must be quoted in all schedules for that particular items with same descriptions. If by error, different rates are quoted in different
schedules for same ST No.(i.e. item with same description), then the higher of the rates shall be considered for evaluation but awarding shall be
done with the  lower rate ,if the bidder becomes L-1.” 16 For Lumpsum Service Contract : The items/components indicated in the tender is indicative and may vary to any extent. No compensation shall be
payable in case of any variation in the items/components listed in the bill of quantities if the executed weight remains within the variation limit.
However, in case of deletion of any item or addition of new items over and above the items listed or variation of existing quantity beyond variation
limit specified, adjustment (i.e. Payment or recovery as the case may be ) shall be done on pro-rata basis based on the Rate per MT worked out
from the quoted lump-sum Price and the total weight of components listed /indicated in price schedule plus 15% weight variation limit. 

17 Engineer’s decision shall be final and binding on the contractor regarding clarification of items in the schedule with respect to the other
sections/volumes of the contract.

18 In case of tender for Civil and/or Structural works , the Non-schedule items are not quoted by the bidder, it will be treated at par with rate of
corresponding item of CPWD/PWD/ Bangladesh Schedules schedule  as prescribed in the tender/BOQ cum Rate Schedule.  

19 No interest, whatsoever, shall be payable by BHEL on the security deposit, any bank guarantee submitted or any amount due to successful
bidder/contractor.   

20 Size and weights of various items are mentioned in the attached BOQ cum rate/price schedule for reference purpose only & these shall not be
taken into consideration for quoting/calculating amount in the rate schedule. These shall be utilised as per relevant sections of tender. Bidders shall
quote for each item in the rate column, taking unit as mentioned in the quantity column. Rates shall be filled in both figures and words. Amount shall
be calculated based upon these rates multiplied by the mentioned quantity for the respective items.

21 Bidder's Grand Total price  shall be considered for evaluation unless stated otherwise.
22 In case of BOP packages, if Bidder does not quote/indicate the price for freight chagses against indicated rate schedule, the same shall be

considered as 2% of basic price and adjusted with the total quoated price against each item keeping the total quoted price unaltered. 

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT 

Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 

CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.
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SL NO  DESCRIPTION PRICE SCHEDULE REF TOTAL  PRICE (IN USD)

IN FIGURES:-

IN WORDS:-

(i)

(ii)

(iii)

(iv)

(v)

(vi)

(vii)

Price format shall not be changed by bidder in any case and it may lead to cancellation of their offer.

Bidder shall note that the order placed for PSER Part shall be executed and dealt by BHEL-PSER, and the order placed for ISG Part shall be executed and dealt

by BHEL-ISG/ Bangalore. Bidder has to do the liason for respective orders accordingly.

Bidder to note that percentage break-up of total price at Sl No.1 above into 'Main Plant Area-U#2 & FGD-U#2 Area and "CHP/AHP/Limestone & Gypsum handling 

Area' are frozen and indicated in SCH-2. 

NOTE

Bidder shall quote total price for SCH-2- Part only at Sl No. 1 above. All other amounts / rates of each item of works in respective schedules / parts will be derived

based on allocated percentages. As such, any uncalled figure/ amount noted at any other place / schedule of Volume-III will not be recknoed & will stand null &

void.

Bidder to note that total price at Sl No. 1 above shall be considered for evaluation & awarding. Based on the price break-up, separate orders shall be placed for

PSER part and ISG part. As such total price should be complete in all respect for the full scope defined and considering all terms and conditions. 

Based on the itemwise percentage allocations, the amount for the individual items of the Bill of Quantity shall be arrived at. The rates of individual items shall be

derived from the amount against each items and its quantity after rounding off to upto 2 decimal places. However, RA bill payment shall be done after rounding off

the gross amount to two decimal points. Any adjustment, if required, due to such methodology, will be effected / adjusted in final bill.

Any item as per scope of work, if not included in the price quoted above and shown separately will not be taken cognizance of and the offer shall be liable for

rejection.

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT 

Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum Handling System 

Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH - 1 : TOTAL PRICE 

1.0

TOTAL PRICE FOR ERECTION, TESTING & COMMISSIONING OF CABLE 

TRAYS, CABLING, LIGHTING AND EARTHING PROTECTION, HT/LT 

TRANSFORMER, HT/LT BUS DUCT, HT/LT SWITCHGEARS, HT/LT 

MOTOR,VARIOUS PANELS, DG SET, OTHER MISC ELECTRICAL 

EQUIPMENT  FOR MAIN PLANT AREA-U#2, FGD-U#2 AND 

CHP/AHP/LIMESTONE & GYPSUM HANDLING SYSTEM AREA AT 2X660 

MW MAITREE STPP, RAMPAL, BANGLADESH.

(FOR PSER & ISG PART)

SCH 2 - PRICE BREAK 

UP 

SCH-1 : TOTAL PRICE
TENDER NO - PSER:SCT:KLN-E2095:21

PAGE 2 OF 32
VOLUME-III

PRICE SCHEDULE, REV-00 SIGNATURE WITH SEAL OF THE BIDDER



SL NO DESCRIPTION PRICE SCHEDULE REF

1.0

TOTAL PRICE FOR ERECTION, TESTING & COMMISSIONING OF CABLE TRAYS, 
CABLING, LIGHTING AND EARTHING PROTECTION, HT/LT TRANSFORMER, HT/LT 
BUS DUCT, HT/LT SWITCHGEARS,HT/LT MOTOR,VARIOUS PANELS, DG SET, 
OTHER MISC ELECTRICAL EQUIPMENT  FOR MAIN PLANT AREA-U#2,FGD-U#2 AND 
CHP/AHP/LIMESTONE & GYPSUM HANDLING SYSTEM AREA AT 2X660 MW 
MAITREE STPP,RAMPAL,BANGLADESH

(a) MAIN PLANT AREA-U#2 & FGD-U#2 AREA (EXCLUDING CHP/AHP/LIMESTONE & 
GYPSUM HANDLING SYSTEM AREA)

SCH-2A- PRICE BREAK-UP 
OF PSER PART

(b) CHP/AHP/LIMESTONE & GYPSUM HANDLING SYSTEM AREA SCH-2B- PRICE BREAK-UP 
OF ISG PART

2.0 TOTAL (1.0 (a) + 1.0 (b))

NOTE

(i)

(ii)

0.56948048

0.43051952

1.00000000

Total price at Sl. No. 3.0 of SCH-2B-ISG PART shall correspond to total price at Sl. No. 1.0 (b) above. 

Total price at Sl. No. 3.0 of SCH-2A-PSER PART shall correspond to total price at Sl. No. 1.0 (a) above. 

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, HT/LT 

Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum Handling System Area 

at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH - 2 : BREAK UP OF TOTAL PRICE

WEIGHTAGE

SCH-2- BU OF TOTAL PRICE
TENDER NO - PSER:SCT:KLN-E2095:21
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SL 

NO

 DESCRIPTION PRICE SCHEDULE REF WEIGHTAGE

1.0 SERVICE PART SCH-3 (PSER) 0.55267370
2.0 SUPPLY PART SCH-4 (PSER) 0.01680678
3.0 TOTAL 0.56948048

(i)

(ii)

(iii)

(iv)

(v)

Bidder to note that SCH-3 (PSER) covers service (laying/ installation/ fabrication/ alignment, testing, commissioning, etc) of respective
items, unless specified otherwise in the description of items.

BREAK-UP OF PSER PART, SL. NO. 1.0 (a) OF SCH-2

Bidder to note that SCH-4 (PSER) covers supply (Design/ manufacturing/ procurement/ fabrication, supply, etc) of respective items,
unless specified otherwise in the description of items.
Unit rates of each item of works of respective schedules/ parts will be derived by dividing derived amount by corresponding quantities. In
deriving the unit rates of each item in this manner, figures only upto 2 decimal places will be taken into account. Any adjustment, if
required, due to such methodology, will be effected in final bill.

Successful bidder shall draw a schedule of quantities of various items of work of SCH-4 (PSER) and obtain BHEL's approval/ clearance in
writing before procurement, supply, etc.
Successful bidder shall obtain approval/ clearance of BHEL in writing for 'equivalent' make of any item, appearing in the schedules/ parts,
before procurement & supply of items to site.

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, 

HT/LT Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 

CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-2A (PSER PART)

NOTE

SCH-2A (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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SL NO  DESCRIPTION UOM QUANTITY WEIGHTAGE

A CABLE TRAYS (complete with Coupler plate,  Fastners,  clamp, and fixing hardware etc. 

complete, including site modifications required as described & classified in the technical 

specification to suit site layout).

A.1 GALVANISED MS LADDER TYPE CABLE TRAY 

1.0 600mm wide Metres 13280 0.01364296
2.0 450mm wide Metres 1240 0.00093212
3.0 300mm wide Metres 1400 0.00081385
4.0 150mm wide Metres 1040 0.00053161
5.0 100mm wide Metres 80 0.00003849
A.2 GALVANISED MS PERFORATED TYPE CABLE TRAY 

1.0 600mm wide Metres 5600 0.00614595
2.0 450mm wide Metres 400 0.00032875
3.0 300mm wide Metres 640 0.00037204
4.0 150mm wide Metres 640 0.00032714
5.0 100mm wide Metres 800 0.00038487
6.0 50mm wide (ladder/ perforated/solid bottom) Metres 480 0.00019725
A.3 LADDER TYPE FRP CABLE TRAY (complete with Coupler plate, Fastners, clamp, and fixing

hardware etc. complete, including site modifications required as described & classified in the

technical specification to suit site layout).

1.0 600mm wide Metres 16200 0.01664277
2.0 450mm wide Metres 2580 0.0019394
3.0 300mm wide Metres 5400 0.00313912
4.0 150mm wide Metres 7200 0.00368035
5.0 100mm wide Metres 360 0.00017319
A.4 PERFORATED TYPE FRP CABLE TRAY (complete with Coupler plate, Fastners, clamp, and

fixing hardware etc. complete, including site modifications required as described & classified in

the technical specification to suit site layout).

1.0 600mm wide Metres 4500 0.00493871
2.0 450mm wide Metres 960 0.00078899
3.0 300mm wide Metres 1800 0.00104637
4.0 150mm wide Metres 3600 0.00184018
5.0 100mm wide Metres 900 0.00043298
6.0 50mm wide (ladder/perforated/solid bottom) Metres 600 0.00024656
B CABLE TRAY ACCESSORIES 

B.1 (LADDER TYPE)

B.1.1 HORIZONTAL 90 DEG. BEND 600 MM RADIUS

1.0 600mm wide Nos. 280 0.00060758
2.0 450mm wide Nos. 24 0.00004691
3.0 300mm wide Nos. 40 0.00006936
4.0 150mm wide Nos. 16 0.0000243

B.1.2 VERTICAL 90 DEG. BEND 600 MM RADIUS  (INSIDE)

1.0 600mm wide Nos. 40 0.0000868
2.0 450mm wide Nos. 4 0.00000782
3.0 300mm wide Nos. 4 0.00000692

B.1.3 VERTICAL 90 DEG. BEND 600 MM RADIUS   (OUTSIDE)

1.0 600mm wide Nos. 40 0.0000868
2.0 450mm wide Nos. 4 0.00000782
3.0 300mm wide Nos. 4 0.00000692

B.1.4 TEES 600 MM RADIUS

1.0 600mm wide Nos. 216 0.0004687
2.0 450mm wide Nos. 4 0.00000808
3.0 300mm wide Nos. 16 0.00002871
4.0 150mm wide Nos. 1 0.00000157

B.1.5 CROSSES 600 MM RADIUS

1.0 600mm wide Nos. 3 0.00000651
2.0 450mm wide Nos. 1 0.00000202
3.0 300mm wide Nos. 1 0.00000169

B.1.6 REDUCERS  LHS /RHS

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, 

HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum 

Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-3 - SERVICE (PSER PART)

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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SL NO  DESCRIPTION UOM QUANTITY WEIGHTAGE

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, 

HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum 

Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-3 - SERVICE (PSER PART)

1.0 600mm wide - 450mm wide Nos. 12 0.00002694
2.0 600mm wide - 300mm wide Nos. 8 0.00001616
3.0 450mm wide - 300mm wide Nos. 3 0.00000489
B.2 (PERFORATED TYPE)

B.2.1 HORIZONTAL 90 DEG. BEND 600 MM RADIUS

1.0 600mm wide Nos. 96 0.00021553
2.0 450mm wide Nos. 8 0.00001616
3.0 300mm wide Nos. 20 0.00003618
4.0 150mm wide Nos. 3 0.0000052

B.2.2 VERTICAL 90 DEG. BEND 600 MM RADIUS  (INSIDE)

1.0 600mm wide Nos. 15 0.00003368
2.0 450mm wide Nos. 1 0.00000202
3.0 300mm wide Nos. 1 0.00000179

B.2.3 VERTICAL 90 DEG. BEND 600 MM RADIUS   (OUTSIDE)

1.0 600mm wide Nos. 6 0.00001347
2.0 450mm wide Nos. 1 0.00000202
3.0 300mm wide Nos. 1 0.00000179

B.2.4 TEES 600 MM RADIUS

1.0 600mm wide Nos. 88 0.00019757
2.0 450mm wide Nos. 2 0.00000404
3.0 300mm wide Nos. 12 0.00002153
4.0 150mm wide Nos. 1 0.00000157

B.2.5 CROSSES 600 MM RADIUS

1.0 600mm wide Nos. 2 0.00000449
2.0 450mm wide Nos. 1 0.00000202
3.0 300mm wide Nos. 1 0.00000179

B.2.6 REDUCERS  LHS /RHS

1.0 600mm wide - 450mm wide Nos. 2 0.00000391
2.0 600mm wide - 300mm wide Nos. 8 0.00001383
3.0 450mm wide - 300mm wide Nos. 2 0.00000303
B.3 FRP CABLE TRAY ACCESSORIES 

B.3.1 (FRP LADDER TYPE)

B.3.1.1 HORIZONTAL 90 DEG. BEND 600 MM RADIUS

1.0 600mm wide Nos. 117 0.00025388
2.0 450mm wide Nos. 3 0.00000586
3.0 300mm wide Nos. 42 0.00007283
4.0 150mm wide Nos. 60 0.00009111

B.3.1.2 VERTICAL 90 DEG. BEND 600 MM RADIUS  (INSIDE)

1.0 600mm wide Nos. 81 0.00017576
2.0 450mm wide Nos. 2 0.00000391
3.0 300mm wide Nos. 60 0.00010404
4.0 150mm wide Nos. 162 0.00025492

B.3.1.3 VERTICAL 90 DEG. BEND 600 MM RADIUS   (OUTSIDE)

1.0 600mm wide Nos. 96 0.00020831
2.0 450mm wide Nos. 9 0.00001759
3.0 300mm wide Nos. 36 0.00006242
4.0 150mm wide Nos. 54 0.00008497

B.3.1.4 TEES 600 MM RADIUS

1.0 600mm wide Nos. 12 0.00002604
2.0 450mm wide Nos. 6 0.00001212
3.0 300mm wide Nos. 4 0.00000718
4.0 150mm wide Nos. 8 0.00001259

B.3.1.5 CROSSES 600 MM RADIUS

1.0 600mm wide Nos. 5 0.00001085
2.0 450mm wide Nos. 3 0.00000606
3.0 300mm wide Nos. 3 0.00000538

B.3.1.6 REDUCERS  LHS /RHS

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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SL NO  DESCRIPTION UOM QUANTITY WEIGHTAGE

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, 

HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum 

Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-3 - SERVICE (PSER PART)

1.0 600mm wide - 450mm wide Nos. 6 0.00001347
2.0 600mm wide - 300mm wide Nos. 6 0.00001212
3.0 450mm wide - 300mm wide Nos. 3 0.00000489

B.3.2 (FRP PERFORATED  TYPE)

B.3.2.1 HORIZONTAL 90 DEG. BEND 600 MM RADIUS

1.0 600mm wide Nos. 67 0.00015042
2.0 450mm wide Nos. 3 0.00000606
3.0 300mm wide Nos. 41 0.00007356
4.0 150mm wide Nos. 96 0.00015106

B.3.2.2 VERTICAL 90 DEG. BEND 600 MM RADIUS  (INSIDE)

1.0 600mm wide Nos. 42 0.00009429
2.0 450mm wide Nos. 2 0.00000404
3.0 300mm wide Nos. 18 0.00003229
4.0 150mm wide Nos. 84 0.00013218

B.3.2.3 VERTICAL 90 DEG. BEND 600 MM RADIUS   (OUTSIDE)

1.0 600mm wide Nos. 48 0.00010776
2.0 450mm wide Nos. 6 0.00001212
3.0 300mm wide Nos. 45 0.00008073
4.0 150mm wide Nos. 40 0.00006294

B.3.2.4 TEES 600 MM RADIUS

1.0 600mm wide Nos. 8 0.00001796
2.0 450mm wide Nos. 3 0.00000606
3.0 300mm wide Nos. 8 0.00001435
4.0 150mm wide Nos. 3 0.00000472

B.3.2.5 CROSSES 600 MM RADIUS

1.0 600mm wide Nos. 5 0.00001123
2.0 450mm wide Nos. 5 0.0000101
3.0 300mm wide Nos. 3 0.00000538

B.3.2.6 REDUCERS  LHS /RHS

1.0 600mm wide - 450mm wide Nos. 6 0.00001212
2.0 600mm wide - 300mm wide Nos. 6 0.00001076
3.0 450mm wide - 300mm wide Nos. 3 0.00000489
C CABLE TRAY COVER COMPLETE WITH ACCESSORIES

C.1 GALVANISED CABLE TRAY COVER COMPLETE WITH ACCESSORIES

1.0 600mm wide Metres 60 0.00005202
2.0 450mm wide Metres 30 0.00002285
3.0 300mm wide Metres 60 0.0000424
C.2 FRP CABLE TRAY COVER FLAT/PEAK COMPLETE WITH ACCESSORIES

1.0 600mm wide Metres 3000 0.0026009
2.0 450mm wide Metres 480 0.00036563
3.0 300mm wide Metres 180 0.00012719
4.0 150mm wide Metres 15 0.00001045

D.1

SUPPORT STRUCTURAL(Galvanized Iron) MATERIAL (FABRICATION/ASSEMBLY OF SUPPORT 

STRUCTURAL ITEMS OF SWITCHGEARS, PANELS, LPBS, STARTERS, MISC. CABLE TRAY 

STRUCTURES ETC.) 

MT 80
0.01807623

D.2 CABLE TRAY SUPPORT MATERIAL 

Including fabrication/assembly of loose items like Channels, Angles, Clamps, Plates etc.
(Welded/Bolted type)  

D.2.1 CHANNELS 

1.0 SINGLE CHANNEL SC1                                                             Metres 5775 0.00584602
2.0 DOUBLE CHANNEL DC1                                                             Metres 5775 0.00683

D.2.2 CANTILEVER ARM FITTING WITH HEX BOLT & WASHER, SPRING NUT, PAN HEAD SCREW,

CLAMPS ETC. COMPLETE

1.0 CANTILEVER ARM FOR 600MM WIDE CABLE TRAY Nos. 14700 0.00721939
2.0 CANTILEVER ARM FOR 450MM WIDE CABLE TRAY Nos. 980 0.00042236
3.0 CANTILEVER ARM FOR 300MM WIDE CABLE TRAY Nos. 6300 0.00202059
4.0 CANTILEVER ARM FOR 150MM WIDE CABLE TRAY Nos. 3500 0.00071913
5.0 CANTILEVER ARM FOR 100MM WIDE CABLE TRAY Nos. 490 0.00009086

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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SCH-3 - SERVICE (PSER PART)

6.0 CANTILEVER ARM FOR 50MM WIDE CABLE TRAY Nos. 560 0.00009261
AE.1 FABRICATION OF IRREGULAR BEND (Supply of cable tray material is by BHEL, consumables

etc. to be provided by vendor, Applicable for BEND TYPE 'E', 'F' & G ) - LTCT

1.0 600 MM WIDE NOS 80 0.00032514
2.0 450 MM WIDE NOS 20 0.00008128
3.0 300 MM WIDE NOS 80 0.00030389
4.0 150 MM WIDE NOS 64 0.00023445

AE.2 FABRICATION OF IRREGULAR BEND (Supply of cable tray material is by BHEL, consumables

etc. to be provided by vendor, Applicable for BEND TYPE 'E', 'F' & G ) - PTCT1.0 600 MM WIDE NOS 80 0.00032514
2.0 450 MM WIDE NOS 20 0.00008128
3.0 300 MM WIDE NOS 80 0.00030389
4.0 150 MM WIDE NOS 64 0.00023445
E Installation of GALVANISED MS CONDUITS / PIPES

E.1 GALVANISED MS RIGID CONDUITS

1.0 Upto 50 mm diameter Metres 100 0.00005412
2.0  Above 50 mm upto 100 mm dia Metres 60 0.00005803
E.2 FLEXIBLE CONDUITS MADE OF COLD ROLLED ANNEALED ELECTRO GALVANISED MS STRIP 

1.0 Upto 50 mm diameter Metres 120 0.00001924
2.0  Above 50 mm upto 100 mm dia Metres 20 0.00000541
F CABLE LAYING (Including supply and installation of required clamps , Al. Strips, saddles ets for cable 

dressing and clamping etc.) (Trefoil clamps will be supplied by BHEL)
F.1 11 KV  HT. XLPE POWER CABLE ( COPPER) 

1.0 1C-150 SQ. MM KM 25 0.00862721
2.0 1C-185 SQ. MM KM 5 0.0018076
3.0 3C-120 SQ. MM KM 30 0.01232467
F.2 3.3 KV  HT.XLPE POWER CABLE (COPPER) 

1.0 1C-95 SQ. MM KM 1.2 0.00029579
2.0 3C-95  SQ. MM KM 15 0.00542288

F.3.1 1.1 KV LT COPPER XLPE  POWER CABLE( UNARMOURED) 

1.0 1CX6 SQ. MM KM 1 0.00009038
2.0 1Cx10 SQ. MM KM 1 0.00009038
3.0 1Cx16 SQ. MM KM 10 0.000926
4.0 1CX25 SQ. MM KM 1 0.00010613
5.0 1CX35 SQ. MM KM 2 0.00022595
6.0 1CX50 SQ. MM KM 1 0.00011982
7.0 1CX70 SQ. MM KM 7 0.00095859
8.0 1CX95 SQ. MM KM 1 0.00015064
9.0 1CX150 SQ. MM KM 1 0.00016022

10.0 1CX240 SQ. MM KM 1 0.00016844
11.0 1CX300 SQ. MM KM 14 0.00247311
12.0 1CX500 SQ. MM KM 26 0.00480661
13.0 1CX630 SQ. MM KM 1 0.00020541
14.0 2CX2.5 SQ. MM KM 90 0.0057925
15.0 2CX6 SQ. MM KM 10 0.00089012
16.0 2CX10 SQ. MM KM 0.5 0.00004621
17.0 2CX16 SQ. MM KM 6 0.00056201
18.0 2CX25 SQ. MM KM 0.5 0.00004793
19.0 2CX35 SQ. MM KM 1 0.00010682
20.0 2CX70 SQ. MM KM 21 0.00301951
21.0 2CX120 SQ. MM KM 3 0.00049298
22.0 3CX2.5 SQ. MM KM 250 0.0164323
23.0 03CX6 SQ. MM KM 22 0.00150635
24.0 03CX10 SQ. MM KM 1 0.00009928
25.0 03CX16 SQ. MM KM 10 0.0009928
26.0 03CX25 SQ. MM KM 1 0.00010613
27.0 03CX35 SQ. MM KM 4 0.00045191

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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28.0 03CX50 SQ. MM KM 1 0.00012667
29.0 03CX70 SQ. MM KM 4 0.00057515
30.0 03CX120 SQ. MM KM 1 0.00017118
31.0 03CX150 SQ. MM KM 18 0.00357418
32.0 03CX185 SQ. MM KM 1 0.00020542
33.0 03CX240 SQ. MM KM 1 0.0002191
34.0 3.5CX25 SQ. MM KM 1 0.00011982
35.0 3.5CX35 SQ. MM KM 14 0.00184049
36.0 3.5CX70 SQ. MM KM 2 0.00029579
37.0 3.5CX120 SQ. MM KM 1 0.00018145
38.0 3.5CX150 SQ. MM KM 4 0.00080795
39.0 3.5CX185 SQ. MM KM 1 0.00021226
40.0 3.5CX240 SQ. MM KM 1 0.00023006
41.0 04CX2.5 SQ. MM KM 9 0.00066553
42.0 04CX6 SQ. MM KM 7 0.00063266
43.0 04CX10 SQ. MM KM 2 0.00021636
44.0 04CX16 SQ. MM KM 6 0.00067786
45.0 04CX35 SQ. MM KM 0.5 0.00006573
F.3.2 1.1 KV LT COPPER XLPE  POWER CABLE(ARMOURED) 

1.0 3CX2.5 SQ. MM KM 1 0.00006573
2.0 3.5CX35 SQ. MM KM 2 0.00026293
3.0 3.5CX70 SQ. MM KM 2 0.00029579
4.0 4CX16 SQ. MM KM 7 0.00079083
F.4 LT COPPER EPR INSULATED FIRE SURVIVAL CABLE (UNARMOURED)

1.0 1C-150 SQ. MM KM 1 0.00020883
2.0 1C-400 SQ. MM KM 3 0.00076002
3.0 1C-630 SQ. MM KM 1 0.00027936
4.0 2C-150 SQ. MM KM 2 0.00052585
5.0 3C-2.5  SQ. MM KM 1 0.00006573
6.0 3C-10 SQ. MM KM 1 0.0001027
7.0 3C-25 SQ. MM KM 1 0.00011092
8.0 3C-35 SQ. MM KM 1 0.00011503
9.0 3C-95 SQ. MM KM 1 0.00016433

10.0 3C-185 SQ. MM KM 1 0.00021856
11.0 3C-150SQ. MM KM 1 0.00020377
12.0 4C-16 SQ. MM KM 1 0.00012324
13.0 5C-2.5 SQ. MM KM 1 0.00007531
F.5 1.1 KV  LT. COPPER  PVC  FRLS CONTROL CABLE (UNARMOURED)

1.0 2C X 1.5 SQ MM KM 40 0.00246499
2.0 2CX2.5 SQ. MM KM 1 0.00006436
3.0 3C X 1.5 SQ MM KM 4 0.00025744
4.0 3C X 2.5 SQ. MM KM 3 0.0001972
5.0 4C X 1.5 SQ. MM KM 2 0.00013146
6.0 5C X 1.5 SQ MM KM 20 0.00136941
7.0 5C X 2.5 SQ MM KM 10 0.00071893
8.0 5C X 4 SQ MM KM 7 0.00052721
9.0 7C X 1.5 SQ MM KM 4 0.00028757

10.0 7C X 2.5 SQ. MM KM 5 0.00036974
11.0 10C X 2.5 SQ. MM KM 3 0.00026293
12.0 12C X 1.5 SQ MM KM 18 0.00194725
13.0 12C X 2.5 SQ MM KM 14 0.00157206
14.0 16C X 2.5 SQ. MM KM 4 0.00046012
15.0 19CX1.5 SQ. MM KM 0.5 0.00006162
F.6 1.1 KV  SCREENED CONTROL CABLE

1.0 2P - 0.5 SQ. MM (G) KM 24 0.00151183
2.0 4P - 0.5 SQ. MM (G) KM 12 0.00078875

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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3.0 8P - 0.5 SQ. MM (G) KM 2 0.00014379
4.0 12P - 0.5 SQ. MM (G) KM 30 0.00308109
5.0 1P - 0.5 SQ. MM (F) KM 2 0.00012435
6.0 2P - 0.5 SQ. MM (F) KM 5 0.00031496
7.0 4P - 0.5 SQ. MM (F) KM 24 0.0015775
8.0 8P - 0.5 SQ. MM (F) KM 2 0.00014379
9.0 12P - 0.5 SQ. MM (F) KM 2 0.00020541

10.0 20P - 0.5 SQ. MM (F) KM 2 0.00024649
11.0 3P - 1.5 SQ. MM (G) KM 4 0.00028757
12.0 8P - 1.5 SQ. MM (G) KM 35 0.00323522
13.0 12P - 1.5 SQ. MM (G) KM 3 0.00033893
14.0 4C - 1.5 SQ. MM KM 10 0.00065734
F.7 OTHER CABLES (including termination)

1.0 CAT - 5e COMMUNICATION CABLE WITHOUT CONDUIT KM 3 0.00018898
2.0 CAT - 5e COMMUNICATION CABLE WITH CONDUIT KM 1 0.00009243
3.0 PTFE signal cable, earthing cable alongwith flexible GI conduit for Hopper Ash level indicator system. KM 3 0.00031839

F.7.1 OTHER CABLES (excluding termination)

1.0 OPTICAL FIBRE CABLE WITHOUT CONDUIT KM 4 0.0002465
2.0 OPTICAL FIBRE CABLE WITH CONDUIT KM 1 0.00006847

F.7.3 Fiber optic cable termination.

F.7.3.1 Single mode Nos 4 0.0000263
F.7.3.2 Multi mode Nos 12 0.00009862

G CABLE TERMINATION

(Supply of heavy duty copper lugs upto 2.5 Sq.mm. is under Vendor scope)
G.1 11 KV  HT. XLPE POWER CABLE (END TERMINATION)

1.0 1C-150  sq mm Nos. 60 0.00073938
2.0 1C-185  sq mm Nos. 40 0.00049292
3.0 3C-120  sq mm Nos. 80 0.00164333
G.2 3.3 KV  HT.XLPE POWER CABLE (END TERMINATION)

1.0 1C-95  sq mm Nos. 20 0.00024646
2.0 3C-95 sq mm Nos. 80 0.00164333
G.3 1.1 KV LT COPPER XLPE  POWER CABLE( UNARMOURED)

1.0 1CX6 SQ. MM Nos. 7 0.00000856
2.0 1Cx10 SQ. MM Nos. 7 0.0000094
3.0 1Cx16 SQ. MM Nos. 154 0.000213
4.0 1CX25 SQ. MM Nos. 10 0.00001343
5.0 1CX35 SQ. MM Nos. 18 0.00002535
6.0 1CX50 SQ. MM Nos. 7 0.00000982
7.0 1CX70 SQ. MM Nos. 63 0.00009219
8.0 1CX95 SQ. MM Nos. 10 0.00001589
9.0 1CX150 SQ. MM Nos. 7 0.000012

10.0 1CX240 SQ. MM Nos. 10 0.00001714
11.0 1CX300 SQ. MM Nos. 133 0.00023661
12.0 1CX500 SQ. MM Nos. 266 0.00053721
13.0 1CX630 SQ. MM Nos. 10 0.00001954
14.0 2CX2.5 SQ. MM Nos. 1960 0.00178766
15.0 2CX6 SQ. MM Nos. 160 0.00015154
16.0 2CX10 SQ. MM Nos. 3 0.00000274
17.0 2CX16 SQ. MM Nos. 63 0.00005999
18.0 2CX25 SQ. MM Nos. 3 0.00000274
19.0 2CX35 SQ. MM Nos. 7 0.00000719
20.0 2CX70 SQ. MM Nos. 203 0.00023602
21.0 2CX120 SQ. MM Nos. 28 0.00004097
22.0 3CX2.5 SQ. MM Nos. 3220 0.00353392
23.0 03CX6 SQ. MM Nos. 357 0.00041327
24.0 03CX10 SQ. MM Nos. 10 0.00001343

SCH-3 - SERVICE  (PSER PART)
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25.0 03CX16 SQ. MM Nos. 91 0.00012222
26.0 03CX25 SQ. MM Nos. 10 0.00001343
27.0 03CX35 SQ. MM Nos. 42 0.00005914
28.0 03CX50 SQ. MM Nos. 7 0.00001024
29.0 03CX70 SQ. MM Nos. 42 0.00006146
30.0 03CX120 SQ. MM Nos. 7 0.00001196
31.0 03CX150 SQ. MM Nos. 175 0.00034203
32.0 03CX185 SQ. MM Nos. 7 0.00001438
33.0 03CX240 SQ. MM Nos. 7 0.00001452
34.0 3.5CX25 SQ. MM Nos. 7 0.00000856
35.0 3.5CX35 SQ. MM Nos. 140 0.00021118
36.0 3.5CX70 SQ. MM Nos. 21 0.00003305
37.0 3.5CX120 SQ. MM Nos. 10 0.00001709
38.0 3.5CX150 SQ. MM Nos. 42 0.00008209
39.0 3.5CX185 SQ. MM Nos. 7 0.00001452
40.0 3.5CX240 SQ. MM Nos. 14 0.00003108
41.0 04CX25 SQ. MM Nos. 110 0.00015821
42.0 04CX6 SQ. MM Nos. 95 0.00011712
43.0 04CX10 SQ. MM Nos. 21 0.0000282
44.0 04CX16 SQ. MM Nos. 60 0.0000878
45.0 04CX35 SQ. MM Nos. 3 0.00000472
G.4 LT COPPER EPR INSULATED FIRE SURVIVAL CABLE 

1.0 1C-150 SQ. MM Nos. 12 0.00002057
2.0 1C-400 SQ. MM Nos. 36 0.00006657
3.0 1C-630 SQ. MM Nos. 12 0.00002345
4.0 2C-150 SQ. MM Nos. 24 0.0000427
5.0 3C-2.5  SQ. MM Nos. 12 0.00001317
6.0 3C-10 SQ. MM Nos. 12 0.00001612
7.0 3C-25 SQ. MM Nos. 12 0.00001612
8.0 3C-35 SQ. MM Nos. 12 0.00001684
9.0 3C-95 SQ. MM Nos. 12 0.00001846

10.0 3C-185 SQ. MM Nos. 12 0.00002508
11.0 3C-150SQ. MM Nos. 12 0.00002345
12.0 4C-16 SQ. MM Nos. 12 0.00001756
13.0 5C-2.5 SQ. MM Nos. 12 0.00001239
G.5 1.1 KV  LT. COPPER PVC  FRLS CONTROL CABLE 

1.0 2C X 1.5 SQ MM Nos. 770 0.00060968
2.0 2CX2.5 SQ. MM Nos. 8 0.00000682
3.0 3C X 1.5 SQ MM Nos. 112 0.00009542
4.0 3C X 2.5 SQ. MM Nos. 34 0.00003118
5.0 4C X 1.5 SQ. MM Nos. 28 0.00002568
6.0 5C X 1.5 SQ MM Nos. 242 0.00023649
7.0 5C X 2.5 SQ MM Nos. 126 0.00013008
8.0 5C X 4 SQ MM Nos. 84 0.00009219
9.0 7C X 1.5 SQ MM Nos. 56 0.00006848

10.0 7C X 2.5 SQ. MM Nos. 67 0.00008998
11.0 10C X 2.5 SQ. MM Nos. 35 0.00005122
12.0 12C X 1.5 SQ MM Nos. 210 0.0003073
13.0 12C X 2.5 SQ MM Nos. 160 0.00024375
14.0 16C X 2.5 SQ. MM Nos. 45 0.00007397
15.0 19CX1.5 SQ. MM Nos. 3 0.00000477
G.6 1.1 KV  SCREENED  CABLE

1.0 2P - 0.5 SQ. MM (G) Nos. 630 0.00115237
2.0 4P - 0.5 SQ. MM (G) Nos. 1260 0.00230473
3.0 8P - 0.5 SQ. MM (G) Nos. 560 0.00102432
4.0 12P - 0.5 SQ. MM (G) Nos. 504 0.00123003

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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5.0 1P - 0.5 SQ. MM (F) Nos. 25 0.00004109
6.0 2P - 0.5 SQ. MM (F) Nos. 60 0.00010975
7.0 4P - 0.5 SQ. MM (F) Nos. 980 0.00179257
8.0 8P - 0.5 SQ. MM (F) Nos. 230 0.0004207
9.0 12P - 0.5 SQ. MM (F) Nos. 385 0.00093961

10.0 20P - 0.5 SQ. MM (F) Nos. 21 0.00005125
11.0 3P - 1.5 SQ. MM (G) Nos. 45 0.00008502
12.0 8P - 1.5 SQ. MM (G) Nos. 420 0.00082718
13.0 12P - 1.5 SQ. MM (G) Nos. 42 0.0001105
14.0 4C - 1.5 SQ. MM Nos. 126 0.00015407
G.7 CABLE JOINTS (using Straight thru jointing kit)

G.7.1 11 KV  HT. XLPE POWER CABLE

1.0 1C-150  sq mm Nos. 20 0.00036152
2.0 1C-185  sq mm Nos. 4 0.0000723
3.0 3C-120  sq mm Nos. 18 0.0004733

G.7.2 3.3 KV  HT.XLPE POWER CABLE

1.0 1C-95 sq mm Nos. 2 0.00003451
2.0 3C-95  sq mm Nos. 4 0.0000986

G.7.3 1.1 KV  LT COPPER .XLPE POWER CABLE

1.0 1CX6 SQ. MM Nos. 10 0.00001223
2.0 1Cx10 SQ. MM Nos. 10 0.00001343
3.0 1Cx16 SQ. MM Nos. 10 0.00001383
4.0 1CX25 SQ. MM Nos. 10 0.00001343
5.0 1CX35 SQ. MM Nos. 10 0.00001403
6.0 1CX50 SQ. MM Nos. 10 0.00001403
7.0 1CX70 SQ. MM Nos. 10 0.00001463
8.0 1CX95 SQ. MM Nos. 10 0.00001589
9.0 1CX150 SQ. MM Nos. 10 0.00001714

10.0 1CX240 SQ. MM Nos. 10 0.00001714
11.0 1CX300 SQ. MM Nos. 10 0.00001779
12.0 1CX500 SQ. MM Nos. 10 0.0000202
13.0 1CX630 SQ. MM Nos. 10 0.00002055
14.0 2CX2.5 SQ. MM Nos. 10 0.00000732
15.0 2CX6 SQ. MM Nos. 10 0.00000822
16.0 2CX10 SQ. MM Nos. 10 0.00000792
17.0 2CX16 SQ. MM Nos. 10 0.00000882
18.0 2CX25 SQ. MM Nos. 10 0.00000852
19.0 2CX35 SQ. MM Nos. 10 0.00001368
20.0 2CX70 SQ. MM Nos. 10 0.00001368
21.0 2CX120 SQ. MM Nos. 10 0.00001463
22.0 3CX2.5 SQ. MM Nos. 10 0.00001097
23.0 03CX6 SQ. MM Nos. 10 0.00001158
24.0 03CX10 SQ. MM Nos. 10 0.00001343
25.0 03CX16 SQ. MM Nos. 10 0.00001343
26.0 03CX25 SQ. MM Nos. 10 0.00001343
27.0 03CX35 SQ. MM Nos. 10 0.00001403
28.0 03CX50 SQ. MM Nos. 10 0.00001463
29.0 03CX70 SQ. MM Nos. 10 0.00001463
30.0 03CX120 SQ. MM Nos. 10 0.00001709
31.0 03CX150 SQ. MM Nos. 10 0.00001954
32.0 03CX185 SQ. MM Nos. 10 0.0000212
33.0 03CX240 SQ. MM Nos. 10 0.00002395
34.0 3.5CX25 SQ. MM Nos. 10 0.00001223
35.0 3.5CX35 SQ. MM Nos. 10 0.00001508
36.0 3.5CX70 SQ. MM Nos. 10 0.00001574
37.0 3.5CX120 SQ. MM Nos. 10 0.00001709

SCH-3 - SERVICE  (PSER PART)
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Handling System Area at 2x660 MW Maitree STPP, Bangladesh.
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SCH-3 - SERVICE (PSER PART)

38.0 3.5CX150 SQ. MM Nos. 10 0.00001954
39.0 3.5CX185 SQ. MM Nos. 10 0.00001954
40.0 3.5CX240 SQ. MM Nos. 10 0.00002395
41.0 04CX2.5 SQ. MM Nos. 10 0.00001097
42.0 04CX6 SQ. MM Nos. 10 0.00001303
43.0 04CX10 SQ. MM Nos. 10 0.00001343
44.0 04CX16 SQ. MM Nos. 10 0.00001463
45.0 04CX35 SQ. MM Nos. 10 0.00001574
G.7.4 LT. COPPER FIRE SURVIVAL CABLE

1.0 1C-150 SQ. MM Nos. 5 0.00000915
2.0 1C-400 SQ. MM Nos. 5 0.00001218
3.0 1C-630 SQ. MM Nos. 5 0.00000977
4.0 2C-150 SQ. MM Nos. 5 0.00001027
5.0 3C-2.5  SQ. MM Nos. 5 0.00000656
6.0 3C-10 SQ. MM Nos. 5 0.00000684
7.0 3C-25 SQ. MM Nos. 5 0.00000684
8.0 3C-35 SQ. MM Nos. 5 0.00000739
9.0 3C-95 SQ. MM Nos. 5 0.00000945

10.0 3C-185 SQ. MM Nos. 5 0.0000118
11.0 3C-150SQ. MM Nos. 5 0.00001082
12.0 4C-16 SQ. MM Nos. 5 0.00000719
13.0 5C-2.5 SQ. MM Nos. 5 0.00000704
G.7.5 1.1 KV  LT. COPPER PVC  FRLS CONTROL CABLE 

1.0 2C X 1.5 SQ MM Nos. 10 0.00000792
2.0 2CX2.5 SQ. MM Nos. 10 0.00000852
3.0 3C X 1.5 SQ MM Nos. 10 0.00000852
4.0 3C X 2.5 SQ. MM Nos. 10 0.00001097
5.0 4C X 1.5 SQ. MM Nos. 10 0.00000987
6.0 5C X 1.5 SQ MM Nos. 10 0.00000977
7.0 5C X 2.5 SQ MM Nos. 10 0.00001032
8.0 5C X 4 SQ MM Nos. 10 0.00001097
9.0 7C X 1.5 SQ MM Nos. 10 0.00001223

10.0 7C X 2.5 SQ. MM Nos. 10 0.00001343
11.0 10C X 2.5 SQ. MM Nos. 10 0.00001463
12.0 12C X 1.5 SQ MM Nos. 10 0.00001463
13.0 12C X 2.5 SQ MM Nos. 10 0.00001523
14.0 16C X 2.5 SQ. MM Nos. 10 0.00001644
15.0 19CX1.5 SQ. MM Nos. 10 0.00001589

H ABOVE GROUND EARTHING AND LIGHTNING PROTECTION MATERIAL ( INCLUDING CLAMPING, 

BRAZING, LUGGING, FITTING OF LOOSE ITEMS ETC.)

H.1 20MM DIA 1 MTR LONG STAINLESS STEEL ROD Nos. 201 0.00108888
H.2 TINNED BARE CU CONDUCTOR  FOR EARTHING SYSTEM

1.0 TINNED BARE CONDUCTOR 240SQ. MM CU MTR 13500 0.01846942
2.0 TINNED BARE CONDUCTOR 50SQ. MM CU MTR 300 0.00022251
3.0 TINNED BARE CONDUCTOR 95SQ. MM CU MTR 360 0.00026701
4.0 TINNED BARE CONDUCTOR 35SQ. MM CU MTR 750 0.00055626
5.0 TINNED BARE CONDUCTOR 16SQ. MM CU MTR 12000 0.00739679
6.0 STRANDED TINNED COPPER CONDUCTOR 16 SQ MM MTR 300 0.00018492
7.0 STRANDED TINNED COPPER CONDUCTOR 35 SQ MM MTR 90 0.00006675
8.0 STRANDED TINNED COPPER CONDUCTOR 50 SQ MM MTR 30 0.00002225
9.0 STRANDED TINNED COPPER CONDUCTOR 95 SQ MM MTR 90 0.00006675

10.0 STRANDED TINNED COPPER CONDUCTOR 240 SQ MM MTR 300 0.00041043
11.0 14 SWG tinned Stranded Copper wire MTR 1800 0.00022551
H.3 TEST LINK 150x25x3 mm SS FLAT WITH BOX NOS. 150 0.00067804
H.4 150MMX150MMX6MM STAINLESS STEEL PLATE NOS. 150 0.00067804
H.5 25 MMX3 MM STAINLESS STEEL(SS) CLAMP NOS. 3000 0.00472071

SCH-3 - SERVICE  (PSER PART)
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HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum 

Handling System Area at 2x660 MW Maitree STPP, Bangladesh.
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H.6 25 MM X 3MM STAINLESS STEEL (SS) FLAT MT 4 0.00082164
H.7 Ground Electrode  (3 METRE LONG) NOS 65 0.00034724
H.8 Vertical rods NOS 50 0.00026711
H.9 30 X 8 MM TINNED COPPER BUS BAR FLAT/BAR MT 3 0.00061623

I MINOR CIVIL WORK 

1.0 Chipping of concrete (upto 50 mm depth) SQ. M 6 0.0000267
2.0 Breaking of concrete wall/ floors including finishing CU. M 3 0.00026293
3.0 Breaking of brick walls/floors including finishing  CU. M 12 0.00010518
4.0 Earth excavation & back filling CU. M 12 0.00000986
J   HT Switchgear

1.0  11KV, 4000A, UNIT-2 SWITCH BOARD - 2BA (02BBA) NO.OF 
BOARDS 1 0.00157482

2.0  11KV, 4000A, UNIT-2 SWITCH BOARD - 2BB (02BBB) NO.OF 
BOARDS 1 0.00157482

3.0  11KV, 4000A, STATION SWITCH BOARD - 0BB (00BBB) NO.OF 
BOARDS 1 0.00123247

4.0 3.3KV, 3150A, UNIT-2 AUX. SWITCH BOARD (02BCA) NO.OF 
BOARDS 1 0.00193278

5.0 3.3 KV, 1250A, UNIT-2 FGD SWITCH BOARD (02BCB) NO.OF 
BOARDS 1 0.00164328

6.0 11 KV EARTHING TRUCKS SET 9 0.00009241
7.0 3.3 KV EARTHING TRUCKS SET 4 0.0000986
8.0 11 KV BUS TRANSFER PANEL NO. 2 0.00041082
9.0 HT DATA CONCENTRATOR PANEL WITH ACCESSORIES (INCLUDING INSTALLATION OF LOOSE 

ITEMS, MINOR WIRING IN THE ASSOCIATED PANELS.) NO. 2 0.00041082
10.0 MOUNTING OF ETHERNET SWITCHES AT DIFFERENT HT SWGR PANELS INCLUDING LMU AND 

INTERNAL WIRING ETC. FOR HT DATA CONCENTRATOR SYSTEM Nos. 10 0.00012323
K LT SWBD AND DC DB 

1.0 415V, 3000A, UNIT-2 EMERGENCY MCC (02BMA) NO.OF 
BOARDS 1 0.00171176

2.0 220V, 1000A, UNIT-2 MAIN DCDB (02BUA) NO.OF 
BOARDS 1 0.00123247

3.0 415V, 3200A, UNIT-2 TURBINE SERVICE PMCC (02BFA) NO.OF 
BOARDS 1 0.0013694

4.0 415V, 250A, UNIT-2 TURBINE VALVE DB (02BJA) NO.OF 
BOARDS 1 0.0013694

5.0 415V, 630A UNIT-2 SERVICE ACDB (02BJB) NO.OF 
BOARDS 1 0.0013694

6.0 415V, 4000A, UNIT-2 BOILER SERVICE PMCC (02BFB) NO.OF 
BOARDS 1 0.0013694

7.0 415V, 250A, UNIT-2 BOILER VALVE & DAMPER ACDB(02BJC) NO.OF 
BOARDS 1 0.0013694

8.0 415V, 400A, UNIT-2 BOILER ACDB (02BJD) NO.OF 
BOARDS 1 0.0013694

9.0 415V, 400A, UNIT-2 ESP & ID FAN AREA MCC (02BJE) NO.OF 
BOARDS 1 0.0013694

10.0 415V, 400A, UNIT-2 ESP AC & VENTILLATION MCC (02BJF) NO.OF 
BOARDS 1 0.0013694

11.0 415V, 4000A, STATION SEVICES PMCC, UNIT-2 (00BFB) NO.OF 
BOARDS 1 0.0013694

12.0 415V, 630A UNIT-2 AIR WASHER MCC (02BJG) NO.OF 
BOARDS 1 0.0013694

13.0 415V, 1000A,  UNIT-2 VENTILATION MCC (02BJH) NO.OF 
BOARDS 1 0.0013694

14.0 415V, 630A, UNIT-2 MISC SERVICE MCC (00BJR) NO.OF 
BOARDS 1 0.0013694

15.0 415V, 3200A, COOLING TOWER PMCC - 2 (02BFJ) NO. OF 
BOARDS 1 0.0013694

16.0 415V, 3200A, UNIT-2 FGD SERVICE SWITCH BOARD (02BFH) NO. OF 
BOARDS 1 0.0013694

17.0 415V, 2500A, UNIT-2 ESP LTMSB-A (02BFC) NO. OF 
BOARDS 1 0.0013694

18.0 415V, 2500A, UNIT-2 ESP LTMSB-B (02BFD) NO. OF 
BOARDS 1 0.0013694

19.0 415V, 2500A, UNIT-2 ESP LTMSB-C (02BFE) NO. OF 
BOARDS 1 0.0013694

SCH-3 - SERVICE  (PSER PART)
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HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum 

Handling System Area at 2x660 MW Maitree STPP, Bangladesh.
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SCH-3 - SERVICE (PSER PART)

20.0 415V, 2500A, UNIT-2 ESP LTMSB-D (02BFF) NO. OF 
BOARDS 1 0.0013694

21.0 415V, 63A, UNIT-2 SOOT BLOWER MCC (02BJI) NO. OF 
BOARDS 1 0.0013694

22.0 415V, WALL MOUNTED ACDB NO. OF 
BOARDS 4 0.00041083

23.0 220V, WALL MOUNTED DCDB NO. OF 
BOARDS 2 0.00020541

24.0 LT DATA CONCENTRATOR PANEL WITH ACCESSORIES (INCLUDING INSTALLATION OF LOOSE 
ITEMS, MINOR WIRING IN THE ASSOCIATED PANELS.)

SET 1 0.00010271

25.0 MOUNTING OF ETHERNET SWITCHES AT DIFFERENT LT SWGR PANELS INCLUDING LMU AND 
INTERNAL WIRING ETC. FOR LT DATA CONCENTRATOR SYSTEM Nos. 20 0.00024646

L GENERATOR RELAY PANELS, VARIOUS CONTROL PANELS, DAVR AND OTHER MISC. PANELS

(INCLUDING FITTING OF LOOSE ITEMS, INTERNAL WIRING IF ANY COMPLETE)

1.0 Generator Relay Panel   (GEN/GT/UT PROT. PANELS) SET 1 0.00054776
2.0 Electrical Control Panel in CCR SET 1 0.00041082
3.0 Electrical Control Panel for other area SET 2 0.00054776
4.0 MASTER CLOCK SYSTEM PANEL including associated items complete SET 1 0.00008217
5.0 R.T.C.C. PANEL FOR POWER TRANSFORMERS Nos. 2 0.00027388

6.0
DIGITAL AUOTOMATIC VOLTAGE REGULATOR BOARD (COMPRISING OF TRANSFORMER, 
REGULATION, THYRISTOR & FIELD SUPPRESSION CUBICLES - INCLUDING FITTINGS OF LOOSE 
ITEMS LIKE PC MONITOR AND OTHER ITEMS, INTERNAL WIRING IF ANY ETC. COMPLETE )                   

Set 1 0.00082165

7.0 ENERGY MANAGEMENT SYSTEM PANELS

7.1 CONTROL PANEL OF EMS WITH ACCESSORIES SET 1 0.0001027
7.2 LOCAL PANELS OF EMS WITH ACCESSORIES SET 10 0.00102703
8.0 ELECTRICAL INTERFACE SYSTEM (EIS) PANELS NO. 2 0.00020541
9.0 SAS / SWITCHYARD COMMUNIACTION CONTROL PANEL No. 1 0.00016433

10.0 COMMISSIONING OF LOCAL CONTROL PANEL OF CENTRAL OIL PURIFICATION UNIT 
(Commisssioning only - erection by other vendor) 

No. 1 0.00008217

11.0 COMMISSIONING OF LOCAL CONTROL PANEL FOR MISC SYSTEM LIKE DOSING, LP/HP BYPASS 
SYSTEM ETC. 

No. 5 0.00041081

12.0 Misc. Electrical Relay/Transducer Panel (Commisssioning only - erection by other vendor, 
COMMISSIONING RATE INCL. MOUNTING OF LOOSE COMPONENTS, INTERNAL WIRING ETC.) No. 5 0.00041081

M MISCELLANEOUS ITEMS OF ESP

(Including fitting of loose items, internal wirings if any etc. complete)

1.0 Electronic Control Panel  (with  ARECA-II CONTROLLER) No. Of 
Panel 56 0.00575137

2.0 DATA LOGGER PC WITH COLOR MONITOR Set 1 0.00001356
3.0 IOS PC WITH COLOUR MONITOR (21") Set 1 0.00002709
4.0 COLOR PRINTER (INKJET) Nos 2 0.0000271
5.0 INTERLOCKS Set 4 0.00021677
6.0 63A SWITCH FUSE UNIT Set 4 0.00004929
7.0 LOCAL CONTROL UNIT Nos 4 0.00004929
8.0 REMOTE CONTROL UNIT Nos 8 0.00009858
9.0 REMOTE CONTROL UNIT PANEL Nos 1 0.0000493

10.0 LOCAL CONTROL BOX (JUNCTION BOX) FOR PANEL TYPE HOPPER HEATER Nos 56 0.00092021
11.0 POWER SUPPLY DISTRIBUTION SOCKET Nos 1 0.00000822
12.0 ALI CONTROL PANEL (HIGH LEVEL) Nos 1 0.0000986

13.0 HEATING ELEMENTS FOR HOPPER HEATER (PANEL TYPE) SET 56 0.00011899
14.0 HEATING ELEMENTS FOR SUPPORT INSULATOR HEATER Nos 224 0.00045575
15.0 HEATING ELEMENTS FOR SHAFT INSULATOR HEATERS Nos 56 0.00011394
16.0 THERMOSTAT FOR HOPPER HEATERS  Nos 112 0.00022788
17.0 THERMOSTAT FOR SUPPORT INSULATOR HEATERS Nos 8 0.00001303
18.0 ASH LEVEL INDICATOR INCLUDING CONTROL UNIT(LOW & HIGH) Set 224 0.00036483
19.0 OPACITY MONITOR Nos 4 0.00001084
20.0 DISCONNECTING SWITCH Nos 56 0.00011394

(FROM SL. NO. 13.0 TO 24.0 : ONLY COMMISSIONING INCLUDING NECESSARY 

CONDUITING,WIRING,TERMINATION ETC. ERECTION BY OTHER VENDOR)

SCH-3 - SERVICE  (PSER PART)
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21.0 ELECTRICALLY OPERATED HOIST (3T) Nos 4 0.00016257
22.0 GEARED MOTOR FOR GD SCREEN RAPPING (GDRM) Nos. 8 0.00008126
23.0 GEARED MOTOR FOR COLLECTING ELECTRODE RAPPING MECHANISM (CERM) Nos 56 0.00056885
24.0 GEARED MOTOR FOR EMITTING ELECTRODE RAPPING MECHANISM (EERM) Nos 56 0.00056885

N DC Starter Panel/ Starter Cabinet

(Including fitting of loose items, internal wirng if any)
1.0 STARTER CABINET FOR DC JACKING OIL MOTOR WITH RESISTANCE BOX SET 1 0.0001027
2.0 STARTER CABINET FOR DC  EMERGENCY LUB .OIL MOTOR WITH RESISTANCE BOX SET 1 0.0001027
3.0 STARTER CABINET FOR DC SEAL OIL MOTOR WITH RESISTANCE BOX SET 1 0.00006847
4.0 STARTER CABINET FOR DC SCANNER AIR MOTOR WITH RESISTANCE BOX Nos 1 0.0001027
5.0 DC STARTER CONTROL PANEL OF TDBFP WITH RESISTANCE BOX Nos 2 0.00013694
6.0 LOCAL MOTOR STARTER FOR VENTILATION FANS ETC. Nos 100 0.00109549
O JUNCTION BOX, PUSH BUTTON ETC.

O.1 JUNCTION BOX

1.0 JUNCTION BOX -6 WAY Nos. 2 0.00000745
2.0 JUNCTION BOX -12 WAY Nos. 2 0.00000814
3.0 JUNCTION BOX -24 WAY Nos. 2 0.00000814
4.0 JUNCTION BOX -36 WAY Nos. 2 0.00000948

(JUNCTION BOX  FOR ESP)

5.0 FRP POWER JB VAR-01 Nos. 9 0.00003658
6.0 FRP POWER JB VAR-03 Nos. 17 0.00006918
7.0 FRP JUNCTION BOX -CONTROL FOR ESP Nos. 110 0.00044706
8.0 JUNCTION BOX FOR HOPPER HEATERS  (LCB) Nos 56 0.0002276
9.0 JUNCTION BOX FOR SUPPORT INSULATOR HEATERS Nos 16 0.00006503

10.0 JUNCTION BOX FOR SHAFT INSULATOR HEATERS Nos 8 0.00003255
11.0 JUNCTION BOX FOR START STOP PUSH BUTTON Nos 16 0.00006503
12.0 JUNCTION BOX FOR HOPPER HEATER FEEDBACK Nos 16 0.00006503
13.0 JUNCTION BOX FOR ALI – LOW & HIGH (CONTROL) Nos 32 0.00013006
14.0 JUNCTION BOX FOR OPACITY MONITOR Nos 4 0.00001626
15.0 LOCAL JUNCTION BOX FOR ALI – LOW & HIGH (CONTROL) Nos 32 0.00013006
O.2 PUSH BUTTONS

1.0 LOCAL START STOP PUSH BUTTON FOR RAPPING MOTOR Nos 120 0.0006164
2.0 Local Push Button Stations (Non flame proof) Nos. 400 0.00205466
3.0 Local Push Button Stations (Flame proof) Nos. 100 0.00058182
P DC System ( Including fitting of battery stand/rack, fitting of loose items like connectors, 

thyristors, transformer etc. with necessary internal wirings etc. complete and handling & filling 

of electrolyte)

P.1 220V, Battery Bank

1.1 2X170 KBH 725P Main Plant Battery Bank (Composite bank of 2 x 170 Nos. Cells, Dimension  of each 
cell 0.6X0.25X0.5 Meter)

Set 2 0.00338554
P.2 Battery Charger  

2.1 Float cum Boost Battery Charger, 455A Set 2 0.00050127
P.3 DC Isolation Box

3.1 220V DC ISOLATION BOX Nos 2 0.00004065
X MISCELLANEOUS

X.1 MOTORS, ACTUATORS, SOOT BLOWERS ETC. (EXCLUDING ERECTION - TO BE ERECTED BY 

OTHER VENDORS)

1.0 DRYING OUT, TESTING ETC. OF HT MOTORS No. 40 0.00108366
2.0 MOUNTING OF CTs, CONNECTORS, INTERNAL WIRING ETC. OF HT MOTORS No. 6 0.0002465
3.0 DRYING OUT, TESTING ETC. OF LT MOTORS No. 200 0.00325138
4.0 Actuators  (Limit switches setting, position feedback calibration, commissioning for motor operated 

valves,dampers, gates etc.)
No. 300 0.00284446

5.0 COMMISSIONING OF SOOT BLOWERS, WALL BLOWERS, APH HOT BLOWERS ETC. (EXCLUDING 
ERECTION - TO BE ERECTED BY OTHER VENDORS)

No. 90 0.00091422
6.0 Checking of Earth Resistance value of Electrical/Electronic Earth Pit. No. 20 0.00034238
X.2 COMMISSIONING OF ELECTRICAL OPERATED HOIST (EXCLUDING ERECTION - TO BE ERECTED 

BY OTHER VENDORS)
No. 10 0.00040642

X.3 UPS (UPTO 10 KVA) WITH BATTERY & ACCESSORIES 
(FOR DATA CONCENTRATOR/SAS & MISC. SYSTEM)

SET 2 0.00016433

SCH-3 - SERVICE  (PSER PART)
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X.4 ASSEMBLY & INSTALLATION OF CONTROL DESK/STATION 
(A SET OF ONE NO. TABLE, TWO NO. CHAIRS,  COMPUTERS, PRINTERS,SCANNERS & 
ASSOCIATE ACCESSORIES)  

SET
4

0.00006573
X.5 FABRICATION AND ERECTION (SUPPLY OF STRUCTURAL MATERIAL BY BHEL & SUPPLY OF 

COSUMABLES & PAINTS ETC. BY VENDOR)

1.0
Fabrication & erection of foundation/ base frames, support structures for Switchgears ,Control 
Panel,LCC/LPBS, Starters ,Fuse Boards and Misc. panels etc. by MS Structural items (like MS Angles, 
Channels, Plates, Flats etc.) including supply of all required consumables, paints etc.

MT 20
0.00419983

X.6 CHEQUERED PLATES 

1.0 Fabrication & erection of Chequered Plates (Material supply by BHEL) for covering up leftover floor 
cutout / trench around switchgear / panels (inclusive supply of all consumables , paints etc.).

MT 
1

0.00020999
X.7 INSERT PLATES /ANCHOR FASTENERS 

(including supply of consumables, paints etc.) 
1.0 Fabrication of INSERT PLATES by MS plates (upto 12 mm thick), angle /flats etc.(Material supply by 

BHEL) and its installation on wall /floor/ceiling.
MT 0.2 0.000042

2.0 Supply & Installation of heavy duty galvanised friction ANCHOR FASTENERS (reputed make), at least 
100 mm length in concrete, of following sizes:

2.1 Dia 8 mm Set 1000 0.00657492
2.2 Dia 10 mm Set 1000 0.00657492
2.3 Dia 12 mm Set 500 0.00328746
2.4 Dia 16 mm Set 150 0.00098624
3.0 Supply and installation of Fasteners like nut, bolts, washer of all varriants KG 15 0.00006096
X.8 CANOPIES 

(Including supply of all consumables, paints etc.)

1.0 Fabrication and installation of canopies of 2 mm thick GI sheet (Material supply by BHEL) for protection 
of outdoor LPBs / starters etc. Sq. Meter 15 0.00012185

X.9 RUBBER MAT 

1.0 Installation of Insulating rubber mat of  appropriate voltage class Size for laying  infront of switchgears 
upto 11KV. (as required under IE Rule). Sq. Meter 1000 0.00094715

X.10 DISPLAY BOARD

1.0 Installation of Electric Shock Treatment Display board as per IE Rules, Laminated on fibre material (size 
: 2.5 ft x 3.5 ft) and mounted on wooden frame) for switchgear rooms / substations Pieces 30 0.00002841

2.0 11KV/3.3 KV/415V DANGER PLATE (size : 0.8 ft x 1ft) Pieces 70 0.0000663

X.11

Installation of MS HOT DIP GALVANISED THREADED & HEXAGONAL HEAD CABLE GLAND 

ADAPTORS/GLAND HOLE PLUGS AS PER REQUIRED SIZE AND SHAPES as per sample provided 

by BHEL 

KG. 70
0.00009507

X.12 Application of Moisture Sealing compounds for wall, floor, panel openings for all variants Sq. Mtr. 15 0.00012185
X.13 VFD PANELS AND ACCESSORIES 

1.0 3.3 KV VFD panels FOR Ist pass RO HP motor SET 1 0.00008217
2.0 415 V 1st pass RO booster pump VFD SET 1 0.00006573
3.0 415 V UF permeate pump VFD SET 1 0.00006573
4.0 415 V 2nd pass RO HP pump VFD SET 1 0.00006573
5.0 415 V UF backpulse pump VFD SET 1 0.00006573
6.0 415 V UF air blower VFD SET 1 0.00006573
Y GENERATOR CIRCUIT BREAKER

Y.1

21 KV Generator Circuit Breaker 

(Including anchoring of base frames, fitting of loose items, connection of flexibles, filling of SF6 Gas, 
mouning of cooling fan arrangements etc. complete set)

Set 1
0.00171176

Z TRANSFORMERS 

Z.1 OIL FILLED TRANSFORMERS (SCOPE OF WORK: 

a) SHIFTING OF TRANSFORMER (IF REQUIRED) FOR ERECTION PURPOSE (Job involving 

Loading from storage location inside the plant premises, Transportation through multi axle low 

bed trailer and unloading for erection purpose)

b) Erection, Testing and commissioning of Transformer and associated Equipments / 

accessories.)

Note- FOR GT,Additional scope is unloading and/or shifting(if required) and placement of GT on 

foundation.
1.0 Generator Transformer (3x1 phase 270MVA, {(420/√3)/21KV)} alongwith all accessories complete 

(02BAT01,02BAT02,02BAT03 )
1.0(a) UNLOADING AND/OR SHIFTING(if required) & PLACEMENT ON FOUNDATION OF TRANSFORMER 

FOR ERECTION PURPOSE 
Set 1 0.0053005

1.0(b)  Erection, Testing and commissioning of Transformer and associated Equipments / accessories. Set 1 0.02177622

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21

PAGE 17 OF 32
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SL NO  DESCRIPTION UOM QUANTITY WEIGHTAGE

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, 

HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum 

Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-3 - SERVICE (PSER PART)

2.0 Spare GT 1X1 Phase  270MVA, {(420/√3)/21KV}) alongwith all accessories complete 

2.0(a) UNLOADING AND/OR SHIFTING(if required) & PLACEMENT ON FOUNDATION OF TRANSFORMER 
FOR ERECTION PURPOSE 

Set 1 0.00176681
2.0(b)  Erection, Testing and commissioning of Transformer and associated Equipments / accessories. Set 1 0.00725874

3.0 65 MVA, 21/11.5 KV Unit Transformer with NGR and accessories complete (02BBT01, 02BBT02)

3.0(a) SHIFTING  OF TRANSFORMER MATERIAL FOR ERECTION PURPOSE & PROPER PLACEMENT OF 
TANK ON FOUNDATION

Set 2 0.0020541
3.0(b)  Erection, Testing and commissioning of Transformer and associated Equipments / accessories. Set 2 0.00958585

4.0 16 MVA, 11/3.45 KV Unit Aux. Transformer - 2A & 2B with NGR and accessories complete (02BBT03, 
02BBT04) 

4.0(a) SHIFTING  OF TRANSFORMER MATERIAL FOR ERECTION PURPOSE & PROPER PLACEMENT OF 
TANK ON FOUNDATION

Set 2 0.00095859
4.0(b)  Erection, Testing and commissioning of Transformer and associated Equipments / accessories. Set 2 0.00616233

5.0 8 MVA, 11/3.45 KV STATION Aux. Transformer with NGR and accessories complete (00BBT02) 
5.0(a) SHIFTING  OF TRANSFORMER MATERIAL FOR ERECTION PURPOSE & PROPER PLACEMENT OF 

TANK ON FOUNDATION
Set 1 0.00034235

5.0(b)  Erection, Testing and commissioning of Transformer and associated Equipments / accessories. Set 1 0.00267034
6.0 6.3 MVA, 11/3.45 KV FGD Aux. Transformer - 2A & 2B with NGR and accessories complete (02BBT05, 

02BBT06) 
6.0(a) SHIFTING  OF TRANSFORMER MATERIAL FOR ERECTION PURPOSE & PROPER PLACEMENT OF 

TANK ON FOUNDATION Set 2 0.0006847
6.0(b)  Erection, Testing and commissioning of Transformer and associated Equipments / accessories. Set 2 0.00479292

7.0 95 KV, 1000mA HVR TRANSFORMER 
(ERECTION IS EXCLUDED - OIL FILTRATION & COMMISSIOINING ONLY) No. 56 0.00958572

Z.2 OIL FILLLED SERVICE TRANSFORMERS

1.0 2 MVA, 11 /0.433KV, CT Service Transformer with all accessories complete (02BFT15, 02BFT16, 
02BFT15)

Set 3 0.00143562
2.0 1.6 MVA, 11 /0.433KV, ESP Service Transformer with all accessories complete (02BFT05, 02BFT06, 

02BFT07, 02BFT08, 02BFT09, 02BFT10, 02BFT11, 02BFT12) 
Set 8 0.00197853

Z.3 DRY TYPE TRANSFORMERS

1.0 2500 KVA, 11 KV/433V, WITH ALL ACCESSORIES COMPLETE No. 2 0.00067739
2.0 2000 KVA, 11 KV/433V, WITH ALL ACCESSORIES COMPLETE No. 4 0.00141323
3.0 8500 KVA, 21 KV/765V EXCITATION TRANSFORMER & RECTIFIER UNIT WITH ALL ACCESSORIES 

COMPLETE
No. 1 0.00047854

ZA BUSDUCTS

(Including erection of loose items like seal of bushings, wall frames, bellows, CTs and its wiring etc. as 
per drawing)

ZA.1 IP BUSDUCT(24KV)

a. Main Bus Duct, 1700MM DIA (Unit-2) MTR 165 0.01186237
b. Tap Off Bus Duct, 780MM DIA (Unit-2) MTR 150 0.00862733
c. Delta Busduct, 1200MM DIA (Unit-2) MTR 140 0.00862748
d. Top Chambers (Neutral & Phase side) - Unit-2 No. 2 0.00136941

e. NG cubicle with NGR, NGT including assembly of loose components alongwith internal wiring, mounting 
of neutral CT etc.(Unit-2) SET 1 0.00051353

f. LAVT Cubicle including assembly of loose components alongwith internal wiring, mounting of LAs & 
VTs etc. (Unit-2) 

SET 1 0.00054776
g. SPVT Cubicle including assembly of loose components alongwith internal wiring, mounting of VT etc. 

(Unit-2)
SET 1 0.00054776

h. Air pressurisation equipment comprising of load unit, compresser, receiver, drier, pressurising panel & 
control panel etc.(Unit-2)

SET 1 0.00102705
ZA.2 SP BUSDUCT(11KV & 3.3 KV)

1.0 4000A SP Busduct ( 11 KV) - Canopy/Plain type MTR 165 0.00621398
2.0 3500A SP Busduct (11KV) - Canopy/Plain type MTR 245 0.0088904
3.0 3150A SP Busduct ( 3.3 KV) - Canopy/Plain type MTR 126 0.00431332
4.0 1600A SP Busduct ( 3.3 KV) - Canopy/Plain type MTR 20 0.00054774

ZA.3 LT BUSDUCTS 

(each set complete comprising tentatively of following :
Straight Run, 90 degree bend, Flexible Copper at Transformer end, Flexible at Switchgear end , 
Adapter, Expansion joint, Phase cross over, hardware at Transformer & SWBD end, silica gel breather 
etc.)

1.0 4000A SET 4 0.00115031
2.0 3200A SET 7 0.00172546

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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SL NO  DESCRIPTION UOM QUANTITY WEIGHTAGE

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT Switchgears, 

HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and CHP/AHP/Limestone & Gypsum 

Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-3 - SERVICE (PSER PART)

3.0 3000A SET 8 0.00186239
4.0 2500A SET 1 0.00021362
ZB) DG SETS 

ZB.1

2000 KVA, 415V, 2780A, DG SETs (FOR MAIN PLANT) along with Accoustic enclosure, Fuel tank(day 
tank, bulk oil tank), fuel oil piping, exhaust piping, DG set stack Installation, Generator terminal 
adaptor/box, Current transformer, instruments, Power JB, Control JB, cleaning of radiator tubes 
(cleaning agent to be supplied by BHEL), replacement of engine oil and its filter, lub. oil filter, radiator 
coolant (Diesel for commissioning, engine oil & its filter, lub oil, lub. oil filter, coolant to be supplied by 
BHEL) Cabling, earthing, etc. complete.

SETS 1

0.0055461

ZB.2

750 KVA, 415V, 1043A,  DG SETs ( FOR FGD ) along with Accoustic enclosure, Fuel tank(day tank, 
bulk oil tank), fuel oil piping, exhaust piping,DG set stack Installation, Generator terminal adaptor/box, 
Current transformer, instruments, Power JB, Control JB, cleaning of radiator tubes (cleaning agent to be 
supplied by BHEL), replacement of engine oil and its filter, lub. oil filter, radiator coolant (Diesel for 
commissioning, engine oil & its filter, lub oil, lub. oil filter, coolant to be supplied by BHEL) Cabling, 
earthing, etc. complete.

SETS 1

0.0039439
ZB.3 PANELS, BATTERY, DG Bus Duct  ETC.

(Including fitting of loose items, internal wiring if any etc.)
1.0 AMF PANEL & DG AUX. PANEL/DB Set 2 0.00013694
2.0 24V DC, Lead Acid Type automotive Battery with accessories and stand (360AH) Set 1 0.00006573
3.0 24V DC, Lead Acid Type automotive Battery with accessories and stand (180AH) Set 1 0.0000493
4.0 Float cum Boost Battery Charger with stand Nos. 2 0.00008217
5.0 NGR Panel Nos. 2 0.0001301
6.0 Insulation & cladding MT 2 0.00035605

7.0 Fabrication & erection of piping (upto 3"dia ) between Fuel transfer Pumps for DG located in FOPH and 
buffer tank of DG set MT 1 0.00016433

8.0 415V Bus Duct of DG Set (from DG to SWGR panel)
(Including erection of loose items like seal of bushings, wall frames, bellows etc. as per drawing) Meter 250 0.00513547

ZC SUPPORT STRUCTURE (FOR ALL TYPE OF BUS DUCTS, DG SET ETC.) INCLUDING 
FABRICATION OF DG STRUCTURE (supply of materials is  by BHEL) MT 100 0.01643288

TOTAL 0.55267370

SCH-3 - SERVICE  (PSER PART)

TENDER NO - PSER:SCT:KLN-E2095:21
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Sl 

No 

ITEM DESCRIPTION Unit Quantity WEIGHTAGE

A RUBBER MAT 

1 Supply of Rubber mat of appropriate voltage class Size for laying infront of switchgears
upto 3.3 KV.  (as per International Standard).

Pieces 210
0.00295517

2 Supply of Rubber mat of appropriate voltage class Size for laying infront of switchgears
above 3.3 KV and upto 11 KV Switchgear. (as per International Standard).

Pieces 140

0.00268645
B DISPLAY BOARD
1 Supply of Electric Shock Treatment Display board as per IE Rules, Laminated on

hardboard material (size : 2.5 ft x 3.5 ft) and mounted on wooden frame) for switchgear
rooms / substations

Pieces 80

0.00061459
2 Supply of 11KV/6.6 KV/3.3 KV/415V DANGER PLATE Pieces 50 0.00025608
C Supply of GALVANISED MS CONDUITS / PIPES
C.1 GALVANISED MS RIGID CONDUITS
1  50 mm diameter Metres 100 0.00016688
2 100-125 mm diameter Metres 50 0.00038412
C.2 FLEXIBLE CONDUITS MADE OF COLD ROLLED ANNEALED ELECTRO GALVANISED

MS STRIP 1 20-25 mm diameter Metres 1000 0.00103234

D Supply of MS HOT DIP GALVANISED THREADED & HEXAGONAL HEAD CABLE
GLAND ADAPTORS/GLAND HOLE PLUGS AS PER REQUIRED SIZE AND SHAPES

KG. 50
0.00032048

E Supply of Moisture Sealing compounds for wall, floor, panel openings for all

variants

Sq. Mtr. 30
0.00095933

EA Supply of Grey shade (RAL 7032) paint (For use in Transformer, Bus Duct, HT/LT SWBDs
etc. as touch-up paint)

Ltr. 50

0.00020547
F CABLE GLANDS & LUGS 
F.1 Supply of DOUBLE COMPRESSION HEAVY DUTY CABLE GLANDS (Use upto 11KV

level)
ABOVE (MM)         UP TO (MM)

1 Upto 15 Nos. 12 0.00002087
2    15                       18 Nos. 12 0.00002562
3    18                       21 Nos. 12 0.00003223
4    21                       24 Nos. 12 0.00004282
5    24                       27 Nos. 12 0.00005051
6    27                       30 Nos. 12 0.00005292
7    30                       33 Nos. 12 0.00007691
8    33                       36 Nos. 12 0.00008533
9    36                       39 Nos. 12 0.00010752
10    39                       42 Nos. 4 0.00004236
11    42                       46 Nos. 4 0.00004236
12    46                       50 Nos. 4 0.0000531
13    54                       58 Nos. 4 0.00006854
14    58                       62 Nos. 4 0.00007958
15    62                       70 Nos. 4 0.00007958
16   70                        78 Nos. 4 0.00010123
F.2 Supply of Cu/Al. LUGS (HEAVY DUTY TYPE) - SOLDERLESS CRIMPING TYPE (Use

upto 11KV level)
1 4    sq mm Nos. 200 0.00001303
2 6    sq mm Nos. 50 0.00000426
3 10    sq mm Nos. 50 0.00000476
4 16    sq mm Nos. 50 0.00000626
5 25    sq mm Nos. 20 0.00000381
6 35    sq mm Nos. 20 0.00000511

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, 

HT/LT Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 

CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-4 - SUPPLY (PSER PART)

SCH-4 - SUPPLY (PSER PART)

TENDER NO - PSER:SCT:KLN-E2093:20
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Sl 

No 

ITEM DESCRIPTION Unit Quantity WEIGHTAGE

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, 

HT/LT Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 

CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-4 - SUPPLY (PSER PART)

7 50    sq mm Nos. 20 0.00000792
8 70    sq mm Nos. 20 0.00001283
9 95    sq mm Nos. 20 0.00001844
10 120  sq mm Nos. 10 0.00001263
11 150  sq mm Nos. 10 0.00001634
12 185  sq mm Nos. 10 0.00002155
13 240  sq mm Nos. 10 0.00003287
14 300  sq mm Nos. 10 0.00004801
15 400  sq mm Nos. 10 0.00007542

16 630  sq mm Nos. 10 0.00015445
G Supply of CABLE straight thru jointing kit
G.1 1.1 KV LT COPPER XLPE  POWER CABLE(UN-ARM)


1 1CX6 SQ. MM Nos. 6 0.00004931
2 1Cx10 SQ. MM Nos. 6 0.00004931
3 1Cx16 SQ. MM Nos. 6 0.00004931
4 1CX25 SQ. MM Nos. 6 0.00004931
5 1CX35 SQ. MM Nos. 6 0.00004931
6 1CX50 SQ. MM Nos. 6 0.00004931
7 1CX70 SQ. MM Nos. 6 0.00004931
8 1CX95 SQ. MM Nos. 6 0.00004931
9 1CX150 SQ. MM Nos. 6 0.00004931

10 1CX240 SQ. MM Nos. 6 0.00004931
11 1CX300 SQ. MM Nos. 6 0.00004931
12 1CX500 SQ. MM Nos. 6 0.00004931
13 1CX630 SQ. MM Nos. 6 0.00004931
14 2CX2.5 SQ. MM Nos. 6 0.00007394
15 2CX6 SQ. MM Nos. 6 0.00007394
16 2CX10 SQ. MM Nos. 6 0.00007394
17 2CX16 SQ. MM Nos. 6 0.00007394
18 2CX25 SQ. MM Nos. 6 0.00007394
19 2CX35 SQ. MM Nos. 6 0.00007394
20 2CX70 SQ. MM Nos. 6 0.00007394
21 2CX120 SQ. MM Nos. 6 0.00007394
22 3CX2.5 SQ. MM Nos. 6 0.00009859
23 03CX6 SQ. MM Nos. 6 0.00009859
24 03CX10 SQ. MM Nos. 6 0.00009859
25 03CX16 SQ. MM Nos. 6 0.00009859
26 03CX25 SQ. MM Nos. 6 0.00009859
27 03CX35 SQ. MM Nos. 6 0.00009859
28 03CX50 SQ. MM Nos. 6 0.00009859
29 03CX70 SQ. MM Nos. 6 0.00009859
30 03CX120 SQ. MM Nos. 6 0.00009859
31 03CX150 SQ. MM Nos. 6 0.00009859
32 03CX185 SQ. MM Nos. 6 0.00009859
33 03CX240 SQ. MM Nos. 6 0.00009859
34 3.5CX25 SQ. MM Nos. 6 0.00009859
35 3.5CX35 SQ. MM Nos. 6 0.00009859
36 3.5CX70 SQ. MM Nos. 6 0.00009859
37 3.5CX120 SQ. MM Nos. 6 0.00009859
38 3.5CX150 SQ. MM Nos. 6 0.00009859
39 3.5CX185 SQ. MM Nos. 6 0.00009859
40 3.5CX240 SQ. MM Nos. 6 0.00009859
41 04CX25 SQ. MM Nos. 6 0.00009859
42 04CX6 SQ. MM Nos. 6 0.00009859
43 04CX10 SQ. MM Nos. 6 0.00009859

SCH-4 - SUPPLY (PSER PART)

TENDER NO - PSER:SCT:KLN-E2093:20
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No 

ITEM DESCRIPTION Unit Quantity WEIGHTAGE

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, 

HT/LT Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 

CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-4 - SUPPLY (PSER PART)

44 04CX16 SQ. MM Nos. 6 0.00009859
45 04CX35 SQ. MM Nos. 6 0.00009859

G.2 LT. COPPER FIRE SURVIVAL CABLE
1 1C-150 SQ. MM Nos. 6 0.00009859
2 1C-400 SQ. MM Nos. 6 0.00009859
3 1C-630 SQ. MM Nos. 6 0.00009859
4 2C-150 SQ. MM Nos. 6 0.00009859
5 3C-2.5  SQ. MM Nos. 6 0.00009859
6 3C-10 SQ. MM Nos. 6 0.00009859
7 3C-25 SQ. MM Nos. 6 0.00009859
8 3C-35 SQ. MM Nos. 6 0.00009859
9 3C-95 SQ. MM Nos. 6 0.00009859

10 3C-185 SQ. MM Nos. 6 0.00009859
11 3C-150SQ. MM Nos. 6 0.00009859
12 4C-16 SQ. MM Nos. 6 0.00009859
13 5C-2.5 SQ. MM Nos. 6 0.00009859

G.3 1.1 KV  LT. COPPER PVC  FRLS CONTROL CABLE 
1 2C X 1.5 SQ MM Nos. 6 0.00005914
2 2CX2.5 SQ. MM Nos. 6 0.00005914
3 3C X 1.5 SQ MM Nos. 6 0.00005914
4 3C X 2.5 SQ. MM Nos. 6 0.00005914
5 4C X 1.5 SQ. MM Nos. 6 0.00005914
6 5C X 1.5 SQ MM Nos. 6 0.00005914
7 5C X 2.5 SQ MM Nos. 6 0.00005914
8 5C X 4 SQ MM Nos. 6 0.00005914
9 7C X 1.5 SQ MM Nos. 6 0.00005914

10 7C X 2.5 SQ. MM Nos. 6 0.00006901
11 10C X 2.5 SQ. MM Nos. 6 0.00006901
12 12C X 1.5 SQ MM Nos. 6 0.00006901
13 12C X 2.5 SQ MM Nos. 6 0.00006901
14 16C X 2.5 SQ. MM Nos. 6 0.00006901
15 19CX1.5 SQ. MM Nos. 6 0.00006901

TOTAL 0.01680678

SCH-4 - SUPPLY (PSER PART)

TENDER NO - PSER:SCT:KLN-E2093:20
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SL 

NO

 DESCRIPTION PRICE SCHEDULE REF WEIGHTAGE

1.0 SERVICE PART SCH-3 (ISG) 0.41118822
2.0 SUPPLY PART SCH-4 (ISG) 0.01933130
3.0 TOTAL 0.43051952

(i)

(ii)

(iii)

(iv)

(v)

Bidder to note that SCH-3 (ISG) covers service (laying/ installation/ fabrication/ alignment, testing, commissioning, etc) of respective items,
unless specified otherwise in the description of items.

BREAK-UP OF ISG PART, SL. NO. 1.0 (b) OF SCH-2

Bidder to note that SCH-4 (ISG) covers supply (Design/ manufacturing/ procurement/ fabrication, supply, etc) of respective items, unless
specified otherwise in the description of items.
Unit rates of each item of works of respective schedules/ parts will be derived by dividing derived amount by corresponding quantities. In
deriving the unit rates of each item in this manner, figures only upto 2 decimal places will be taken into account. Any adjustment, if
required, due to such methodology, will be effected in final bill.
Successful bidder shall draw a schedule of quantities of various items of work of SCH-4 (ISG) and obtain BHEL's approval/ clearance in
writing before procurement, supply, etc.
Successful bidder shall obtain approval/ clearance of BHEL in writing for 'equivalent' make of any item, appearing in the schedules/ parts,
before procurement & supply of items to site.

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT 

Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 

CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-2B (ISG PART)

NOTE

SCH-2B (ISG PART)
TENDER NO - PSER:SCT:KLN-E2095:21
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SL NO DESCRIPTION UOM QUANTITY WEIGHTAGE

A FRP CABLE TRAY COMPLETE WITH COUPLER PLATES AND NECESSARY 

HARDWARES SUCH AS NUTS, BOLTS, WASHERS ETC. 

A.1 3MTR FRP LADDER TYPE CABLE TRAY

A.1.1 CABLE TRAY 4MM THICK – LADDER TYPE 150W Meters 12300 0.00628727
A.1.2 CABLE TRAY 4MM THICK –  LADDER TYPE 300W Meters 9600 0.00558067
A.1.3 CABLE TRAY 4MM THICK –  LADDER TYPE 600W Meters 20100 0.02064937
A.2 3MTR FRP PERFORATED TYPE CABLE TRAY

A.2.1 CABLE TRAY 4MM THICK –  PERFORATED TYPE 50W Meters 1200 0.00049312
A.2.2 CABLE TRAY 4MM THICK – PERFORATED TYPE 100W Meters 900 0.00043298
A.2.3 CABLE TRAY 4MM THICK –  PERFORATED TYPE 150W Meters 3600 0.00184018
A.2.4 CABLE TRAY 4MM THICK –  PERFORATED  TYPE 300W Meters 2100 0.00122077
A.2.5 CABLE TRAY 4MM THICK –  PERFORATED  TYPE 600W Meters 2400 0.00263398

B FRP CABLE TRAY ACCESSORIES COMPLETE WITH COUPLER PLATES AND 

NECESSARY HARDWARES SUCH AS NUTS, BOLTS, WASHERS ETC. 

B.1 LADDER TYPE

B.1.1 FRP LADDER TYPE HORIZONTAL 90 DEG. BEND-600mm RADIUS

B.1.1.1 LAD HOR 90DEG BEND 4MM THICK – 600 RAD 150W Nos 20 0.00003037
B.1.1.2 LAD HOR 90DEG BEND 4MM THICK – 600 RAD 300W Nos 20 0.00003468
B.1.1.3 LAD HOR 90DEG BEND 4MM THICK  –  600 RAD 600W Nos 150 0.00032549
B.1.2 FRP LADDER TYPE VERTICAL 90 DEG. BEND-600mm RADIUS (INSIDE)

B.1.2.1 LAD VER 90DEG BEND 4MM THICK 600 RAD-INSIDE 150W Nos 20 0.00003147
B.1.2.2 LAD VER 90DEG BEND 4MM THICK 600 RAD-INSIDE 300W Nos 20 0.00003468
B.1.2.3 LAD VER 90DEG BEND 4MM THICK 600 RAD-INSIDE 600W Nos 20 0.0000434
B.1.3

FRP LADDER TYPE VERTICAL 90 DEG. BEND-600mm RADIUS (OUTSIDE)

B.1.3.1 LAD VER 90DEG BEND 4MM THICK  600 RAD-OUTSIDE 150W Nos 20 0.00003147
B.1.3.2 LAD VER 90DEG BEND 4MM THICK  600 RAD-OUTSIDE 300W Nos 20 0.00003468
B.1.3.3 LAD VER 90DEG BEND 4MM THICK  600 RAD-OUTSIDE 600W Nos 20 0.0000434
B.1.4 FRP LADDER TYPE TEES-600mm RADIUS

B.1.4.1 LAD TEES 600MM RADIUS 4MM THICK 150W Nos 20 0.00003147
B.1.4.2 LAD TEES 600MM RADIUS 4MM THICK 300W Nos 20 0.00003588
B.1.4.3 LAD TEES 600MM RADIUS 4MM THICK  600W Nos 20 0.0000434
B.1.5

FRP LADDER TYPE CROSS-600mm RADIUS

B.1.5.1 LAD CROSS 600 RAD 4MM THICK  300W Nos 20 0.00003588
B.1.5.2 LAD CROSS 600 RAD 4MM THICK  600W Nos 20 0.0000434
B.1.6 FRP LADDER TYPE REDUCERS

B.1.6.1 LAD REDUCER (CONCENTRIC/LHS/RHS) 4MM THICK  600-300W Nos 50 0.00010098
B.1.6.2 LAD REDUCER (CONCENTRIC/LHS/RHS) 4MM THICK  300-150W Nos 50 0.00007166

B.2 PERFORATED TYPE

B.2.1 FRP PERFORATED TYPE HORIZONTAL 90 DEG. BEND-600mm RADIUS

B.2.1.1 PER HOR 90DEG BEND  600 RAD 4MM THICK 150W Nos 20 0.00003147
B.2.1.2 PER HOR 90DEG BEND  600 RAD 4MM THICK 300W Nos 20 0.00003588
B.2.1.3 PER HOR 90DEG BEND  600 RAD 4MM THICK 600W Nos 20 0.0000449
B.2.2

FRP PERFORATED TYPE VERTICAL 90 DEG. BEND-600mm RADIUS (INSIDE)

B.2.2.1 PER VER 90DEG BEND  600 RAD INSIDE 4MM THICK 150W Nos 20 0.00003147
B.2.2.2 PER VER 90DEG BEND  600 RAD-INSIDE 4MM THICK 300W Nos 20 0.00003588
B.2.2.3 PER VER 90DEG BEND  600 RAD-INSIDE 4MM THICK 600W Nos 20 0.0000449
B.2.3 FRP PERFORATED TYPE VERTICAL 90 DEG. BEND-600mm RADIUS 

(OUTSIDE)

B.2.3.1 PER VER 90DEG BEND  600 RAD-INSIDE 4MM THICK 150W Nos 20 0.00003147
B.2.3.2 PER VER 90DEG BEND  600 RAD-OUTSIDE 4MM THICK 300W Nos 20 0.00003588
B.2.3.3 PER VER 90DEG BEND  600 RAD-OUTSIDE 4MM THICK 600W Nos 20 0.0000449
B.2.4 FRP PERFORATED TYPE TEES-600mm RADIUS

B.2.4.1 PER TEES 600MM RADIUS 4MM THICK 300W Nos 20 0.00003588
B.2.4.2 PER TEES 600MM RADIUS 4MM THICK 600W Nos 20 0.0000449
B.2.5 FRP PERFORATED TYPE CROSS-600mm RADIUS

B.2.5.1 PER CROSS 600 RAD  4MM THICK 300W Nos 20 0.00003588
B.2.5.2 PER CROSS 600 RAD  4MM THICK 600W Nos 20 0.0000449

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus duct, HT/LT 

Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 

CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.
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SCH-3 - SERVICE (ISG PART)

B.2.6 FRP PERFORATED TYPE REDUCERS

B.2.6.1 PER REDUCER (CONCENTRIC/LHS/RHS)  4MM THICK 600-300W Nos 50 0.0000897
B.2.6.2 PER REDUCER (CONCENTRIC/LHS/RHS)  4MM THICK 300-150W Nos 50 0.00007166
B.2.7 3MTR FRP CABLE TRAY COVER COMPLETE WITH FASTENERS, CLAMPS & 

FIXING HARDWARES ETC.

B.2.7.1 CABLE TRAY COVER  3MM THICK NON PERFORATED 600W Nos 35 0.00007595
B.2.8 3MTR GALVANISED CABLE TRAY COVER COMPLETE WITH FASTENERS, 

CLAMPS & FIXING HARDWARES ETC.

B.2.8.1 CABLE TRAY COVER  3MM THICK NON PERFORATED 600W Nos 35 0.00007595
C GALVANIZED CABLE TRAYS ,2.5m length (complete with Coupler plate,  

Fastners,  clamp, and fixing hardware etc.) 

C.1 GALVANISED MS LADDER TYPE CABLE TRAY 

C.1.1 600mm wide Meters 6000 0.00616399
C.1.2 300mm wide Meters 1200 0.00069758
C.1.3 150mm wide Meters 1500 0.00076674
C.2 GALVANISED MS PERFORATED TYPE CABLE TRAY 

C.2.1 600mm wide Meters 1500 0.00164624
C.2.2 300mm wide Meters 200 0.00011626
C.2.3 150mm wide Meters 500 0.00025558

D GALVANIZED CABLE TRAYS ACCESSORIES (complete with Coupler plate,  

Fastners,  clamp, and fixing hardware etc.)

D.1 LADDER TYPE

D.1.1 HORIZONTAL 90 DEG. BEND 600 MM RADIUS

D.1.1.1 600mm wide Nos 120 0.00026039
D.1.1.2 300mm wide Nos 80 0.00013871
D.1.1.3 150mm wide Nos 20 0.00003037
D.1.2 VERTICAL 90 DEG. BEND 600 MM RADIUS  (INSIDE)

D.1.2.1 600mm wide Nos 50 0.0001085
D.1.2.2 300mm wide Nos 20 0.00003909
D.1.2.3 150mm wide Nos 100 0.00015184
D.1.3 VERTICAL 90 DEG. BEND 600 MM RADIUS   (OUTSIDE)

D.1.3.1 600mm wide Nos 50 0.0001085
D.1.3.2 300mm wide Nos 20 0.00003909
D.1.3.3 150mm wide Nos 25 0.00003796
D.1.4 TEES 600 MM RADIUS

D.1.4.1 600mm wide Nos 100 0.00021699
D.1.4.2 300mm wide Nos 10 0.00001794
D.1.5 CROSSES 600 MM RADIUS

D.1.5.1 600mm wide Nos 150 0.00032549
D.1.5.2 300mm wide Nos 20 0.00003378
D.1.6 REDUCERS  LHS /RHS

D.1.6.1 600mm wide - 300mm wide Nos 50 0.00010098
D.2 (PERFORATED TYPE)

D.2.1 HORIZONTAL 90 DEG. BEND 600 MM RADIUS

D.2.1.1 600mm wide Nos 50 0.00011225
D.2.1.2 300mm wide Nos 20 0.00003618
D.2.2 VERTICAL 90 DEG. BEND 600 MM RADIUS  (INSIDE)

D.2.2.1 600mm wide Nos 50 0.00011225
D.2.2.2 300mm wide Nos 20 0.00003588
D.2.3 VERTICAL 90 DEG. BEND 600 MM RADIUS   (OUTSIDE)

D.2.3.1 600mm wide Nos 50 0.00011225
D.2.3.2 300mm wide Nos 20 0.00003588
D.2.4 TEES 600 MM RADIUS

D.2.4.1 600mm wide Nos 10 0.00002245
D.2.4.2 300mm wide Nos 10 0.00001794
D.2.5 CROSSES 600 MM RADIUS

D.2.5.1 600mm wide Nos 50 0.00011225
D.2.5.2 300mm wide Nos 20 0.00003588
D.2.6 REDUCERS  LHS /RHS

D.2.6.1 600mm wide - 300mm wide Nos 50 0.00008645
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Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, FGD U#2 and 

CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-3 - SERVICE (ISG PART)

E FABRICATION OF IRREGULAR BEND TO BE DONE FROM THE EXISTING

LADDER TYPE CABLE TRAY AS PER SITE REQUIREMENT (cable tray

material will be issued by BHEL free of cost) (CONSUMABLES etc. TO BE

PROVIDED BY VENDOR) 
E.1 IRREGULAR BEND FOR LADDER 600 MM WIDE TRAYS Nos 100 0.00040642
E.2 IRREGULAR BEND FOR LADDER 300 MM WIDE TRAYS Nos 100 0.00037986
E.3 IRREGULAR BEND FOR LADDER 150 MM WIDE TRAYS Nos 100 0.00036633
F FABRICATION OF IRREGULAR BEND TO BE DONE FROM THE EXISTING

PERFORATED TYPE CABLE TRAY AS PER SITE REQUIREMENT (cable tray

material will be issued by BHEL free of cost) (CONSUMABLES etc. TO BE

PROVIDED BY VENDOR)  
F.1 IRREGULAR BEND FOR PERF  600 MM WIDE TRAYS Nos 100 0.00040642
F.2 IRREGULAR BEND FOR PERF 300 MM WIDE TRAYS Nos 100 0.00037986
F.3 IRREGULAR BEND FOR PERF 150 MM WIDE TRAYS Nos 100 0.00036633
G FLEXIBLE CABLE TRAY SUPPORTS ( C1/ C2 Channel/  Cantilever arms) with 

required clamps, brackets, spring nuts, anchors etc
MT 150 0.03389293

H FABRICATION AND ERECTION (SUPPLY OF MATERIAL BY BHEL FREE OF 

COST )

H.1 FABRICATION OF BASE FRAME ,cross channel etc., OF SWITCHGEAR, 
PANEL,LPB. STARTER ETC. using Angles, Chanels, beams etc. including 
providing of all required consumables, paints etc.

MT 100 0.02099916

H.2 SUPPORT STRUCTURE (FOR BUS DUCT, ETC)  (supply of materials is  by BHEL 
Units free of cost) MT 10 0.00164373

H.3 CHEQUERED PLATES :Fabrication & Installation  of Chequered Plates 6 to 8 mm 
thick (Material by BHEL as free issue) for covering up leftover floor cutout / trench 
around switchgear / panels (inclusive of all consumables , paints).

MT 25 0.00524979

H.4 INSERT PLATES /ANCHOR FASTENERS 

H.4.1 Fabrication of Insert Plates by gas cutting/grinding ,from 6-8 mm thick MS 
plates,Angle /Flats etc.(MS materials by BHEL as free issue)and its installation on 
wall /floor/ceiling.

MT 0.5 0.000105

H.4.2 Installation of heavy duty galvanised friction anchor fasteners of Hilti/Bosch make of 
dia 16mm and 100 mm length in concrete (minimum grade M20 )including supply of 
anchor fasteners material ,consumables and providing trolleys,scaffolding etc. -
price shall include supply also

Set 50 0.00032875

H.4.3 Supply and installation of Fasteners like nut, bolts, washer of all varriants- -price 
shall include supply also KG 25 0.00010161

H.5 CANOPIES 

H.5.1 Fabrication and installation of canopies from 2mm thick GI sheet (free issue by 
BHEL)for protection of outdoor LPBs /starters etc.(inclusive of supply of all 
consumables /paints)

MT 5 0.00104996

I Installation of GALVANISED MS CONDUITS / PIPES /HUME PIPES

I.1 GALVANISED MS RIGID CONDUITS ALONG WITH NECESSARY 

ACCESSORIES

I.1.1 20-30 mm diameter (mainly for wires to field devices) Meters 78000 0.04221582
I.1.2  50 mm diameter Meters 1000 0.00054123
I.1.3  75 mm diameter Meters 250 0.0002418
I.1.4 100-125 mm diameter Meters 250 0.0002418
I.2 FLEXIBLE CONDUITS MADE OF COLD ROLLED ANNEALED ELECTRO 

GALVANISED MS STRIP ALONGWITH NECESSARY ACCESSORIES

I.2.1 20-25 mm diameter Meters 1000 0.00016036
I.2.2 40-50 mm diameter Meters 100 0.00001604
I.2.3 75-100 mm diameter Meters 100 0.00002706
I.3 HUME Pipe

I.3.1 150mm Meters 250 0.0006828
I.3.2 250mm Meters 250 0.00085193

J CABLE LAYING (price shall Include  supply of Al. Strips, saddles etc as 

required  for cable dressing ,cable numbering  ,clamping,Tagging etc.)

J.1 3.6/6 (7.2) KV  HT.XLPE POWER CABLE

J.1.1 1CX95 Cu Meters 12000 0.00295872
J.1.2 3CX95 Cu Meters 30000 0.0108396

SCH-3-SERVICE (ISG PART)
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J.2 1.1 KV  LT COPPER .XLPE  POWER CABLE

J.2.1 1Cx50 Cu Meters 2000 0.00023954
J.2.2 1Cx70 Cu Meters 2000 0.00027362
J.2.3 2Cx2.5 Cu Meters 21000 0.00135758
J.2.4 2Cx4 Cu Meters 4000 0.00031071
J.2.5 2Cx6 Cu Meters 16000 0.00142724
J.2.6 2Cx10 Cu Meters 13000 0.00120524
J.2.7 2Cx16 Cu Meters 12000 0.00112455
J.2.8 2Cx25 Cu Meters 5500 0.00052644
J.2.9 2Cx150 Cu Meters 4000 0.0006615
J.2.10 2Cx300 Cu Meters 6500 0.00133553
J.2.11 3Cx2.5 Cu Meters 63000 0.00413589
J.2.12 3Cx4 Cu Meters 10500 0.0007051
J.2.13 3Cx6 Cu Meters 37000 0.00254027
J.2.14 3Cx10 Cu Meters 16000 0.0015876
J.2.15 3Cx16 Cu Meters 26000 0.00257986
J.2.16 3Cx25 Cu Meters 29000 0.00308099
J.2.17 3Cx35 Cu Meters 12000 0.00135908
J.2.18 3Cx50 Cu Meters 4000 0.00050715
J.2.19 3Cx70 Cu Meters 8000 0.00115061
J.2.20 3Cx95 Cu Meters 2000 0.00031071
J.2.21 3Cx120 Cu Meters 2000 0.00034278
J.2.22 3Cx150 Cu Meters 8000 0.0015876
J.2.23 3Cx185 Cu Meters 3000 0.0006164
J.2.24 3Cx240 Cu Meters 2000 0.00043799
J.2.25 3Cx400 Cu Meters 4000 0.00096218
J.2.26 3.5Cx25 Cu Meters 37000 0.00443156
J.2.27 3.5Cx35 Cu Meters 37000 0.00485803
J.2.28 3.5Cx50 Cu Meters 52000 0.0072705
J.2.29 3.5Cx70 Cu Meters 11000 0.00162619
J.2.30 3.5CX95 Cu Meters 11000 0.00180259
J.2.31 3.5CX120 Cu Meters 4000 0.00072565
J.2.32 3.5CX150 Cu Meters 3000 0.00060588
J.2.33 3.5CX185 Cu Meters 3500 0.00074369
J.2.34 3.5CX240 Cu Meters 1000 0.00023002
J.2.35 3.5CX300 Cu Meters 9000 0.00216491
J.2.36 3.5CX400 Cu Meters 3000 0.0007472
J.2.37 4CX2.5 Cu Meters 7000 0.00051918
J.2.38 4CX4 Cu Meters 40000 0.00328746
J.2.39 4CX6 Cu Meters 8000 0.00072164
J.2.40 4CX10 Cu Meters 37000 0.00400509
J.2.41 4CX16 Cu Meters 43000 0.00487005

K CABLE TERMINATION ( One Termination means Termination of Cable at One 

side including  Glanding /Termination Kit ,Lugs, Ferrules etc)

K.1 3.6/6 (7.2) KV  HT.XLPE POWER CABLE (END TERMINATION WITH CABLE 

TERMINATION KIT)

K.1.1 1CX95 Cu Nos 50 0.00061615
K.1.2 3CX95 Cu Nos 150 0.00308124
K.2 1.1 KV  LT COPPER XLPE POWER CABLE (END TERMINATIONS)

K.2.1 1Cx50 Cu Nos 20 0.00002806
K.2.2 2Cx2.5 Cu Nos 132 0.00012039
K.2.3 2Cx4 Cu Nos 50 0.00004636
K.2.4 2Cx6 Cu Nos 24 0.00002273
K.2.5 2Cx10 Cu Nos 50 0.0000456
K.2.6 2Cx16 Cu Nos 24 0.00002285
K.2.7 2Cx25 Cu Nos 12 0.00001094
K.2.8 2Cx150 Cu Nos 20 0.00003267
K.2.9 2Cx300 Cu Nos 20 0.00003819
K.2.10 3Cx2.5 Cu Nos 420 0.00046095
K.2.11 3Cx4 Cu Nos 132 0.00014818
K.2.12 3Cx6 Cu Nos 140 0.00016207
K.2.13 3Cx10 Cu Nos 100 0.0001343
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K.2.14 3Cx16 Cu Nos 100 0.0001343
K.2.15 3Cx25 Cu Nos 110 0.00014774
K.2.16 3Cx35 Cu Nos 60 0.00008449
K.2.17 3Cx50 Cu Nos 8 0.00001171
K.2.18 3Cx70 Cu Nos 32 0.00004683
K.2.19 3Cx95 Cu Nos 24 0.00003789
K.2.20 3Cx120 Cu Nos 8 0.00001367
K.2.21 3Cx150 Cu Nos 30 0.00005863
K.2.22 3Cx185 Cu Nos 30 0.00006164
K.2.23 3Cx240 Cu Nos 8 0.0000166
K.2.24 3Cx400 Cu Nos 12 0.00002658
K.2.25 3.5Cx25 Cu Nos 212 0.00025923
K.2.26 3.5Cx35 Cu Nos 132 0.00019911
K.2.27 3.5Cx50 Cu Nos 200 0.0003067
K.2.28 3.5Cx70 Cu Nos 60 0.00009441
K.2.29 3.5CX95 Cu Nos 96 0.00015684
K.2.30 3.5CX120 Cu Nos 16 0.00002734
K.2.31 3.5CX150 Cu Nos 18 0.00003518
K.2.32 3.5CX185 Cu Nos 24 0.00004979
K.2.33 3.5CX240 Cu Nos 60 0.0001332
K.2.34 3.5CX300 Cu Nos 24 0.00005557
K.2.35 3.5CX400 Cu Nos 50 0.00012604
K.2.36 4CX2.5 Cu Nos 84 0.00012081
K.2.37 4CX4 Cu Nos 144 0.00017175
K.2.38 4CX6 Cu Nos 160 0.00019725
K.2.39 4CX10 Cu Nos 264 0.00035456
K.2.40 4CX16 Cu Nos 288 0.00042144

L CABLE JOINTS (thru jointing kit) 

L.1 3.6/6 (7.2) KV  HT.XLPE POWER CABLE

L.1.1 1CX95 Cu Nos 10 0.00017249
L.1.2 3CX95 Cu Nos 25 0.00061615
L.2 1.1 KV  LT COPPER .XLPE  POWER CABLE

L.2.1 1CX50 Cu Nos 10 0.00001403
L.2.2 2Cx2.5 Cu Nos 10 0.00000732
L.2.3 2Cx4 Cu Nos 10 0.00000777
L.2.4 2Cx6 Cu Nos 10 0.00000822
L.2.5 2Cx10 Cu Nos 10 0.00000792
L.2.6 2Cx16 Cu Nos 10 0.00000882
L.2.7 2Cx25 Cu Nos 10 0.00000852
L.2.8 3Cx2.5 Cu Nos 10 0.00001097
L.2.9 3Cx4 Cu Nos 10 0.00001123

L.2.10 3Cx6 Cu Nos 10 0.00001158
L.2.11 3Cx10 Cu Nos 10 0.00001343
L.2.12 3Cx16 Cu Nos 10 0.00001343
L.2.13 3Cx25 Cu Nos 10 0.00001343
L.2.14 3Cx35 Cu Nos 10 0.00001403
L.2.15 3Cx50 Cu Nos 10 0.00001463
L.2.16 3Cx70 Cu Nos 10 0.00001463
L.2.17 3Cx95 Cu Nos 10 0.00001584
L.2.18 3Cx120 Cu Nos 10 0.00001709
L.2.19 3Cx150 Cu Nos 10 0.00001954
L.2.20 3Cx240 Cu Nos 10 0.00002395
L.2.21 3Cx400 Cu Nos 10 0.00002591
L.2.22 3.5Cx25 Cu Nos 10 0.00001223
L.2.23 3.5Cx35 Cu Nos 10 0.00001508
L.2.24 3.5Cx50 Cu Nos 10 0.00001533
L.2.25 3.5Cx70 Cu Nos 10 0.00001574
L.2.26 3.5CX95 Cu Nos 10 0.00001634
L.2.27 3.5CX120 Cu Nos 10 0.00001709
L.2.28 3.5CX150 Cu Nos 10 0.00001954
L.2.29 3.5CX185 Cu Nos 10 0.00001954
L.2.30 3.5CX240 Cu Nos 10 0.00002395
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L.2.31 3.5CX300 Cu Nos 10 0.00002591
L.2.32 3.5CX400 Cu Nos 10 0.00002796
L.2.33 4CX2.5 Cu Nos 10 0.00001097
L.2.34 4CX4 Cu Nos 10 0.00001193
L.2.35 4CX6 Cu Nos 10 0.00001303
L.2.36 4CX10 Cu Nos 10 0.00001343
L.2.37 4CX16 Cu Nos 10 0.00001463

M ABOVE GROUND EARTHING AND LIGHTNING PROTECTION MATERIAL

M.1 Installation of Vertical Air Termination Rod (20mm Dia  Stainless Steel 1000mm 
Rod) Nos 1200 0.00650075

M.2 COPPER CONDUCTOR FOR EARTHING SYSTEM 

Shall include laying, Crimping of Lugs both equipment and other side 

wherever applicable. Lugs will be free supply issue by BHEL

M.2.1 95 Sq.mm Stranded Tinned Copper Conductor Meters 1300 0.00096419
M.2.2 50 Sq.mm Stranded Tinned Copper Conductor Meters 700 0.00051918
M.2.3 35 Sq.mm Stranded Tinned Copper Conductor Meters 3500 0.00259589
M.2.4 16 Sq.mm Stranded Tinned Copper Conductor Meters 19000 0.01171158
M.2.5 14 SWG Stranded Tinned Copper Conductor for Equipments Meters 16000 0.00200455
M.2.6 14 SWG Stranded Tinned Copper Conductor for running along conduits Meters 75000 0.00939633
M.2.7 30X4 GS Strip Meters 2000 0.00039089
M.2.8 30X8 Copper Flat Meters 15000 0.00661501
M.2.9 Stainless steel plate 100mmx100mmx10 thick Nos 500 0.00225762

M.2.10 240 Sq.mm Tinned Copper Conductor Meters 3500 0.00478837
M.2.11 Clamps for holding earth flat (30X8) along walls Nos 7500 0.0117642
M.2.12 Clamps for Holding Run away conductor(240 Sqmm or 16 Sqm  Copper Conductor) 

along the trays  with Necessary Hardware Nos 14000 0.02195984

M.2.13 25X3 SS Flat Meters 48000 0.0057731
M.2.14 Test Links with Stainless Steel Box ( Link 150X25X3 ) Nos 1200 0.00542431
M.2.15 Insulator Cleats for Fixing on Wall/Strcuture for Down Conducor 25X3 Flat Nos 1300 0.00088601
M.2.16 18MM DIA. 3 M LONG COPPER CLAD STEEL RODS Nos 700 0.00373949
M.2.17 Treated Earth pit: Erection of 18MM DIA. 3 M LONG COPPER CLAD STEEL 

RODS along with HDPE Pipe including filling with Charcoal & Salt and checking 
resistance with resistance kit

Nos 70 0.00122779

M.2.18 150X150X6 SS Pate Nos 1300 0.00587634
M.2.19 Clamps for fixing 25X3 SS Flat with necessary hardware Nos 1000 0.00157357
M.2.20 Pre cast Concrete 1:2:4 Finished Smooth Block Size 150X150X150 mm along with 

2 Foundation studs grouted including supply of BLOCKS Nos 3250 0.00553757

M.2.21 FLEXIBLE COPPER BRAID FOR GATE EARTHING Nos 20 0.00001363
N MINOR CIVIL WORK 

N.1 Minor Civil work (chipping) Sq. Mtr 10 0.0000445
N.2 Breaking of concrete wall/ floors including finishing CU. M 10 0.00087644
N.3 Breaking of brick walls including finishing  Sq. Mtr 25 0.00021912
N.4 EARTH EXCAVATION & BACK FILLING CU. M 25 0.00002055
P LT Switch gear :  Shipping Section can be as per Manufacturer Standard. One 

Shipping section can have 1or 2 or 3 sections
P.1 LT MCC BOARD FOR CHP MCC-1

( Each Section- 800L×1400W×2460H , No. of Sections - 30 ) Nos 1 0.00171189

P.2 LT MCC BOARD FOR CHP MCC-2
( Each Section- 800L×1400W×2460H,  No. of Sections - 35) Nos 1 0.00171189

P.3 LT MCC BOARD FOR CHP MCC-3
( Each Section- 800L×1400W×2460H,  No. of Sections - 22) Nos 1 0.00171189

P.4 LT MCC BOARD FOR CHP MCC-4
(Each Section- 800L×1400W×2460H, No. of Sections - 25) Nos 1 0.00171189

P.5 LT MCC BOARD FOR AHP MCC-1
(Each Section- 800L×1400W×2460H,  No. of Sections - 23) Nos 1 0.00171189

P.6 LT MCC BOARD FOR AHP MCC-2
(Each Section- 800L×1400W×2460H, No. of Sections - 18) Nos 1 0.00171189

P.7 LT MCC BOARD FOR AHP MCC-3
(Each Section- 800L×1400W×2460H, No. of Sections - 36) Nos 1 0.00171189

SCH-3-SERVICE (ISG PART)
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CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-3 - SERVICE (ISG PART)

Q ACDB AND DCDB   Shipping Section can be as per Manufacturer Standard. One 
Shipping section can have 1or 2 or 3 sections

Q.1 415V ACDB (FLOOR MOUNTED)  (3200×600×2200H) Set 14 0.00510759
Q.2 220V DCDB (FLOOR MOUNTED) (2400×600×2200H) Set 6 0.00164173
R JUNCTION BOX, PUSH BUTTON ETC.

R.1 JUNCTION BOX

R.1.1 JUNCTION BOX -6 WAY Nos 2 0.00000745
R.1.2 JUNCTION BOX -12 WAY Nos 2 0.00000814
R.1.3 JUNCTION BOX -24 WAY Nos 2 0.00000814
R.1.4 JUNCTION BOX -36 WAY Nos 2 0.00000948
R.1.5 JUNCTION BOX -48 WAY Nos 2 0.00001091
R.1.6 JUNCTION BOX -75 WAY Nos 2 0.0000116
R.1.7 JUNCTION BOX -96 WAY Nos 2 0.00001228
R.1.8 FRP JUNCTION BOX Nos 2 0.00000813
R.2 PUSH BUTTONS

R.2.1 Local Push Button Stations (Non flame proof) Nos 15 0.00007705
R.2.2 Local Push Button Stations (Flame proof) Nos 15 0.00008727

S 220 V DC  System ( Including fittings of loose items, like thyristors, 

transformer etc. with necessary internal wirings)

S.1 40AH Ni-Cd battery bank Set 4 0.00341174
S.2 130AH Ni-Cd battery bank Set 2 0.00204665
S.3 Float cum Boost Battery Charger, 50A Set 4 0.0006503
S.4 Float cum Boost Battery Charger, 90A Set 2 0.00034109
S.5 220V DC ISOLATION BOX Nos 6 0.00012196
T MISCELLANEOUS

T.1 MOTORS & ACTUATORS (EXCLUDING ERECTION )(TO BE ERECTED BY 

OTHER VENDORS)

T.1.1 DRYING OUT /TESTING OF HT MOTORS Nos 5 0.00013546
T.1.2 DRYING OUT /TESTING OF LT MOTORS Nos 5 0.00008128
T.1.3 Actuators  /Limit switches setting, position feedback calibration and 

operation/commissioning for motor operated  valves/dampers / probe (actuator not 
to be erected)

Nos 50 0.00047408

T.2 Erection & COMMISSIONING OF ELECTRICAL OPERATED HOIST 5T Nos 7 0.00095508
T.3 RUBBER MAT 

T.3.1 Installation of 6mm thick black chequered rubber mat of  (3M X 1M )appropriate 
voltage class Size for laying  infront of switchgears upto 3.3KV. (as required under 
IE Rule).

Pieces 380 0.00107404

T.4 DISPLAY BOARD

T.4.1 Installation of Electric Shock Treatment Display board as per IE Rules, Laminated 
on hardboard material (size : 2.5 ft x 3.5 ft) and mounted on wooden frame) for 
switchgear rooms / substations

Pieces 200 0.00018943

T.4.2 11KV/6.6 KV/3.3 KV/415V DANGER PLATE Pieces 50 0.00004736
T.5 Installation of MS HOT DIP GALVANISED THREADED & HEXAGONAL HEAD 

CABLE GLAND ADAPTORS/GLAND HOLE PLUGS AS PER REQUIRED SIZE 

AND SHAPES

Kg 50 0.0000679

T.6 Application of Moisture Sealing compounds for wall, floor, panel openings for 

all variants
Sq. Mtr 25 0.00020309

U DRY TYPE TRANSFORMERS

U.1 2500 KVA 11/.433 KV WITH ALL ACCESSORIES COMPLETE 
(3100×2360×2900H) Nos 11 0.00372563

U.2 2000 KVA 11/.433 KV WITH ALL ACCESSORIES COMPLETE 
(2800×2265×2900H) Nos 7 0.00247315

W LT BUSDUCTS 

(each set comprising tentatively of following :
Straight Run, 90 degree bend, Flexible Copper at Transformer end, Flexible at 
Switchgear end , Adapter, Expansion joint, Phase cross over, hardware at 
Transformer & SWBD end)

W.1 4000A  ( Length -13 Meters ) Set 9 0.0025882
W.2 3200A  (Length - 13 Meters ) Set 9 0.00221845

X Electrical control panels for CHP & AHP Nos 10 0.00273889
TOTAL 0.41118822

SCH-3-SERVICE (ISG PART)
TENDER NO - PSER:SCT:KLN-E2093:21
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A RUBBER MAT 

Supply of 6mm thick black chequered rubber mat (3MX1M) of  
appropriate voltage class Size for laying  infront of switchgears upto 
3.3KV. (as required under IE Rule).

Pieces 40
0.00056288

B DISPLAY BOARD

1.0 Supply  of Electric Shock Treatment Display board as per IE Rules, 
Laminated on hardboard material (size : 2.5 ft x 3.5 ft) and mounted 
on wooden frame) for switchgear rooms / substations

Pieces 20

0.00015365

2.0 Supply of 11KV/6.6 KV/3.3 KV/415V DANGER PLATE Pieces 5 0.00002561
C Supply of GALVANISED MS CONDUITS / PIPES / HUME PIPES 

along with necessary clamps and hardware to fix on wall/column 

(One clamp at every one metre)

C.1 GALVANISED MS RIGID CONDUITS

1.0 20-30 mm diameter Metres 200 0.00012027
2.0  50 mm diameter Metres 100 0.00016688
3.0  75 mm diameter Metres 50 0.00017264
4.0 100-125 mm diameter Metres 50 0.00038412
C.2 FLEXIBLE CONDUITS MADE OF COLD ROLLED ANNEALED 

ELECTRO GALVANISED MS STRIP 1.0 20-25 mm diameter Metres 100 0.00010323
2.0 40-50 mm diameter Metres 50 0.00015986
3.0 75-100 mm diameter Metres 50 0.00022351
C.3 HUME Pipe

1.0 150mm Meters 50 0.00020471
2.0 250mm Meters 50 0.00034102
* D Supply  of MS HOT DIP GALVANISED THREADED & HEXAGONAL 

HEAD CABLE GLAND ADAPTORS/GLAND HOLE PLUGS AS PER 

REQUIRED SIZE AND SHAPES

KG. 10
0.0000641

E Supply  of Moisture Sealing compounds for wall, floor, panel 

openings for all variants
Sq. Mtr 20 0.00063955

F CABLE GLANDS & LUGS 

F.1
Supply of DOUBLE COMPRESSION HEAVY DUTY CABLE 

GLANDS (Use upto 11KV level)
ABOVE (MM)         UP TO (MM)

1.0     --                       15  Nos. 1000 0.00173895
2.0    15                       18 Nos. 1000 0.00213485
3.0    18                       21 Nos. 100 0.00026861
4.0    21                       24 Nos. 400 0.00142724
5.0    24                       27 Nos. 50 0.00021048
6.0    27                       30 Nos. 70 0.0003087
7.0    30                       33 Nos. 30 0.00019229
8.0    33                       36 Nos. 20 0.00014222
9.0    36                       39 Nos. 20 0.00017921

10.0    39                       42 Nos. 10 0.00010589
11.0    42                       46 Nos. 10 0.00010589
12.0    46                       50 Nos. 10 0.00013275
13.0    50                       54 Nos. 10 0.00017134
14.0    54                       58 Nos. 10 0.00019895
15.0    58                       62 Nos. 10 0.00019895
16.0    62                       70 Nos. 10 0.00021048

F.2
Supply of AL./CU. LUGS (HEAVY DUTY TYPE) -  SOLDERLESS 

CRIMPING TYPE (Use upto 11KV level)

1.0 0.5 sq mm Nos. 10000 0.00015034
2.0 1.5    sq mm Nos. 400 0.00001203
3.0 2.5    sq mm Nos. 400 0.00001604
4.0 4    sq mm Nos. 200 0.00001303
5.0 6    sq mm Nos. 200 0.00001704
6.0 10    sq mm Nos. 200 0.00001904
7.0 16    sq mm Nos. 200 0.00002506
8.0 25    sq mm Nos. 200 0.00003809
9.0 35    sq mm Nos. 100 0.00002556

10.0 50  sq mm Nos. 100 0.00003959
11.0 60  sq mm Nos. 50 0.00002506

VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus 

duct, HT/LT Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, 

FGD U#2 and CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-4 - SUPPLY (ISG PART)

SCH-4-SUPPLY (ISG PART)
TENDER NO - PSER:SCT:KLN-E2093:21
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VOLUME-III

PRICE SCHEDULE, REV-00

Erection, Testing & Commissioning of cable trays, cabling, lighting and earthing protection, HT/LT Transformer, HT/LT Bus 

duct, HT/LT Switchgears, HT/LT Motors, various Panels, DG Set, other misc electrical equipment for Main Plant Area-U#2, 

FGD U#2 and CHP/AHP/Limestone & Gypsum Handling System Area at 2x660 MW Maitree STPP, Bangladesh.

TENDER NO. PSER:SCT:KLN-E2095:21

SCH-4 - SUPPLY (ISG PART)

12.0 70  sq mm Nos. 100 0.00006415
13.0 75  sq mm Nos. 50 0.00003759
14.0 95  sq mm Nos. 100 0.00009221
15.0 120  sq mm Nos. 50 0.00006314
16.0 150  sq mm Nos. 20 0.00003267
17.0 185  sq mm Nos. 20 0.0000431
18.0 200  sq mm Nos. 20 0.00005011
19.0 240  sq mm Nos. 20 0.00006575
20.0 300  sq mm Nos. 20 0.00009602
21.0 400  sq mm Nos. 20 0.00015084

G Supply of CABLE straight thru jointing kit

G.1 3.6/6 (7.2) KV  HT.XLPE POWER CABLE

1.0 1CX95 Cu Nos 10 0.00020466
2.0 3CX95 Cu Nos 10 0.00027287
G.2 1.1 KV  LT COPPER .XLPE POWER CABLE

1.0 1Cx50 Cu Nos 10 0.00008219
2.0 2Cx2.5 Cu Nos 10 0.00012323
3.0 2Cx4 Cu Nos 10 0.00012323
4.0 2Cx6 Cu Nos 10 0.00012323
5.0 2Cx10 Cu Nos 10 0.00012323
6.0 2Cx16 Cu Nos 10 0.00012323
7.0 2Cx25 Cu Nos 10 0.00012323
8.0 2Cx150 Cu Nos 10 0.00016432
9.0 2Cx300 Cu Nos 10 0.00016432

10.0 3Cx2.5 Cu Nos 10 0.00016432
11.0 3Cx4 Cu Nos 10 0.00016432
12.0 3Cx6 Cu Nos 10 0.00016432
13.0 3Cx10 Cu Nos 10 0.00016432
14.0 3Cx16 Cu Nos 10 0.00016432
15.0 3Cx25 Cu Nos 10 0.00016432
16.0 3Cx35 Cu Nos 10 0.00016432
17.0 3Cx50 Cu Nos 10 0.00016432
18.0 3Cx70 Cu Nos 10 0.00016432
19.0 3Cx95 Cu Nos 10 0.00016432
20.0 3Cx120 Cu Nos 10 0.00016432
21.0 3Cx150 Cu Nos 10 0.00016432
22.0 3Cx185 Cu Nos 10 0.00016432
23.0 3Cx240 Cu Nos 10 0.00016432
24.0 3Cx400 Cu Nos 10 0.00016432
25.0 3.5Cx25 Cu Nos 10 0.00016432
26.0 3.5Cx35 Cu Nos 10 0.00016432
27.0 3.5Cx50 Cu Nos 10 0.00016432
28.0 3.5Cx70 Cu Nos 10 0.00016432
29.0 3.5CX95 Cu Nos 10 0.00016432
30.0 3.5CX120 Cu Nos 10 0.00016432
31.0 3.5CX150 Cu Nos 10 0.00016432
32.0 3.5CX185 Cu Nos 10 0.00016432
33.0 3.5CX240 Cu Nos 10 0.00016432
34.0 3.5CX300 Cu Nos 10 0.00016432
35.0 3.5CX400 Cu Nos 10 0.00016432
36.0 4CX2.5 Cu Nos 10 0.00016432
37.0 4CX4 Cu Nos 10 0.00016432
38.0 4CX6 Cu Nos 10 0.00016432
39.0 4CX10 Cu Nos 10 0.00016432
40.0 4CX16 Cu Nos 10 0.00016432

Supply of CABLE End termination kit

G.3 3.6/6 (7.2)KV  HT.XLPE POWER CABLE ( One Termination kit 

means , to terminate one cable at both ends )
1.0 1CX95 Cu Nos 10 0.00020466
2.0 3CX95 Cu Nos 10 0.00027287
H Supply of trefoil clamps for 3.6/6 (7.2) KV, 1cx95sq.mm cable Nos 20 0.00000682

TOTAL 0.01933130

SCH-4-SUPPLY (ISG PART)
TENDER NO - PSER:SCT:KLN-E2093:21
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