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PREAMBLE
The works executed in the own name of the tenderer only will be considered for eligibility criteria. The
nominated committee may also visit the works executed by the contractor / tenderer to ascertain the nature
of work relating to similar works before qualifying.

Documentary evidences (Xerox copies — self-attested and sealed) for turnover, works experience IT
returns for the last three years etc., all as required & indicated in the tender document should be furnished,
without which it will not be taken into account. The tenderers shall produce original document for
verification if so decided by BHEL.

The norms for qualification is attached in the Qualification Bid Document. Evaluation will be done
accordingly.

Tender Value is only approximate and liable for variation without entitling the tenderer to any compensation,
till the total value of contract vary by more than 30% (Thirty percentage).

Quoted rate shall be firm throughout the contract period of 15 (Fifteen) months or till completion of work
and no cost escalation is allowed on any account.

10.

11.

The offers of the tenderer / bidders who are on the banned list and also the offer of the bidders, who engage
the services of the banned firms, shall be rejected. The list of banned firms is available on BHEL web site

(www.bhel.com = Tender Notification = List of Banned Firms).

BHEL reserves its right to reject the tender on account of unsatisfactory past performance by the present
tenderer in another project / sister unit awarded under different enquiry.

Documents submitted along with the offer shall be duly signed and stamped in each page by bidder /
authorized representative of the bidder.

The successful tenderer has to raise invoice in running bills based on the measurements written in the
Measurement Book.

1) Taxes & Duties:

The percentage rate offered is for finished item of works and shall provide for the complete cost towards
fuel, tools, tackles, plant & machinery, temporary works, labour, materials, levies, taxes, transport, lay-out,
repairs, rectifications, maintenance till handing over, supervision, establishment, services, revenue
expenses, overheads, profits & all other incidentals etc., complete Rate quoted shall include all royalties,
terminal taxes, Octroi duties, and any other taxes leviable under the State or Central Government rules.
The Bharat Heavy Electricals Ltd., will not entertain any claim whatever in this respect.

The percentage rate quoted shall not include applicable GST.

a. Response to Tenders will be entertained only if the contractor has a valid GST registration number
which should be clearly mentioned in the offer.

b. The Contractor shall mention their GST registration number in all their invoices and invoices shall be
in the format as specified/prescribed under GST laws. Invoices shall necessarily contain Invoice
number (in case of multiple numbering system is being followed for billing like SAP invoice no,
commercial invoice no etc., then the Invoice No which is linked/uploaded in GSTN network shall be
clearly indicated), item description as per PO, Quantity, Rate, Value, applicable taxes with
nomenclature (like IGST, SGST, CGST & UTGST) separately, HSN / SAC Code, etc.

C. All invoices shall bear the SAC code (Services Accounting Code) & HSN Code (if applicable) for
each item separately (Harmonized System of Nomenclature).
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d. Payment shall be effected only after submission of declaration to the effect that all invoice particulars
are/were uploaded in the GSTN network/ portal & all tax liability as per GST rules and regulations
have been and will be discharged, shall be mentioned in the invoice. If not mentioned in the invoice,
a separate declaration shall be submitted as per the requirement of BHEL.

e. All documents like Work completion certificate and any other document mentioned in PO, shall be
submitted. For all works executed within the calendar month, input credit will be availed within that
month in line with monthly returns filing cycle (if Input Tax Credit is applicable). In case of any
discrepancy in the document or non-submission of documents mentioned in the PO, then BHEL will

not be able to accept or account the works executed, in such case availing of tax credit will be
deferred to next month or so.

f. In case of discrepancy in the data uploaded by contractor in the GSTN portal or in case of any
shortages or rejection in the works executed, then BHEL will not be able to avail the tax credit (if
Input Tax Credit is applicable) and will notify the Contractor of the same. The Contractor has to rectify
the data discrepancy in the GSTN portal or issue credit note (details to be uploaded in GSTN portal)
for the shortages or rejections, within the calendar month notified by BHEL.

g. For any such delay in availing of tax credit for reasons attributable to the Contractor (as mentioned
above), interest (calculated @ SBI Base Rate + 6%) along with penalty if any will be deducted for
the delayed period i.e. from the month of receipt till the month tax credit is availed, from the running
bills.

All taxes and duty other than GST & GST Cess

The contract price shall be inclusive of all (save the specific exclusions as enumerated in this contract)
taxes, fees, license charges, deposits, duties, tools, royalty, Octroi, commissions or other charges which
may be levied on the input goods consumed and output goods delivered in the course of Works Contract.
In case BHEL is forced to pay any of such taxes, BHEL shall have the right to recover the same from the
contractors bills or otherwise as deemed fit.

Goods and service Tax (GST) & Cess
For supplies after implementation of New GST Return System, the following conditions will apply
and supplier shall fully comply to the below points.
Indigenous suppliers:
a. Response to Tenders for Indigenous supplier will be entertained only if the vendor has a valid GST
registration No (GSTIN) which should be clearly mentioned in the offer. If the dealer is exempted from
GST registration, a declaration with due supporting documents need to be furnished for considering the
offer. Dealers under composition scheme should declare that he is a composition dealer supported by
the screen shot taken from GST portal. The unregistered dealer as well as the composition dealer has to
submit an undertaking stating that they will not claim GST during the execution of the contract even if
their status under GST changes to regular tax payer.

b. Supplier shall mention their GSTIN in all their invoices (incl. credit Notes, Debit Notes) and invoices
shall be in the format as specified/prescribed under GST laws. Invoices shall necessarily contain Invoice
number (in case of multiple numbering system is being followed for billing like SAP invoice no,
commercial invoice no etc., then the Invoice No. which is linked/uploaded in GSTN network shall be
clearly indicated), Billed to party (with GSTIN) & Shipped to party details, item description as per PO,
Quantity, Rate, Value, applicable taxes with nomenclature (like IGST, SGST, CGST & UTGST)
separately, HSN/ SAC Code, Place of Supply etc.

c. All invoices shall bear the HSN Code for each item separately (Harmonized System of
Nomenclature)/ SAC code (Services Accounting Code).

d. Invoices will be processed only upon completion of statutory requirement and further subject to
following:
a. Vendor declaring such invoice in Form GST ANX-1
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b. Receipt of Goods or Services and Tax invoice by BHEL

e. As the continuous uploading of tax invoices in GSTN portal (in GST ANX-1) is available for all (i.e.
both Small & Large) tax payers under proposed new GST Return System, all invoices raised on BHEL
may be uploaded immediately in GST portal on despatch of material /rendering of services. The
supplier shall ensure availability of Invoice in GST portal before submission of invoice to
BHEL.Invoices will be admitted by BHEL only if the invoices are available in GSTN portal (in BHEL’s
GST ANX-2).

f. In case of discrepancy in the data uploaded by the supplier in the GSTN portal or in case of any
shortages or rejection in the supply, then BHEL will not be able to avail the tax credit and will notify
the supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue credit
note or debit note (details also to be uploaded in GSTN portal) for the shortages or rejections in the
supplies or additional claims, within the calendar month informed by BHEL.

g. In cases where invoice details have been uploaded by the vendor but failed to remit the GST amount
to GST Department (Form PMT-08 or Form GST RET-01 to be submitted) within stipulated time, then
GST paid on the invoices pertaining to the month for which GST return not filed by the vendor will be
recovered from the vendor along with the applicable interest and all subsequent bills of the vendor will
not be processed till filing of the GST return by the vendor

h. In case GST credit is denied to BHEL due to non-receipt or delayed receipt of goods and/ or tax
invoice or expiry of timeline prescribed in GST law for availing such ITC, or any other reasons not
attributable to BHEL, GST amount claimed in the invoice shall be disallowed to the vendor.

i. Where any GST liability arising on BHEL under Reverse Charge (RCM), the vendor has to submit the
invoices to BHEL well within the timeline prescribed in GST Law, to enable BHEL to discharge the
GST liability. If there is a delay in submission of invoice by the vendor resulting in delayed payment of
GST by BHEL along with Interest, then such Interest payable or paid shall be recovered from the
vendor.

Usually, working hours are limited to day time only. In emergency cases to carryout works during nights, it
may be done so with the specific prior permission of BHEL. In such case, it is to be carried out in the
presence of BHEL officials or their authorized persons.

The work shall be carried out as per Department Work & Safety procedure, AWS / BIS specifications,
standard code of practice and as per the instructions of Engineer-in-charge.

The brief description of items of work is given in the bill of quantities provided in the Price Bid. Tenderer
has to quote Common Single Percentage Rate (Below (100-X) % / At Par (100) % / Above(100+X)
%) to be Quoted with respect to the rates provided in the Bill of Quantities provided in the Price
Bid. Individual item rates shall be derived based on the quoted common single percentage shall be
deemed to be the contracted rates for various BOQ items for all purposes.

For any item of work not covered in Bill of Quantities, the rate will be arrived at based on the conditions
given in BHEL General Conditions of Contract in force.

The contractor has to furnish the security deposit, as per Clause 13 of Tender Notice, attached in
the Price Bid if the work is awarded. Further the contractor has to furnish 50 % of security deposit
before signing of agreement and commencement of work.

Bank Guarantee format and the list of consortium banks are enclosed for BG submission against Security
Deposit.

Bank Guarantee format for security deposit is enclosed in qualification bid to be used by the successful
tenderer. The bank guarantee bond (BG) is to be submitted by the successful tenderer on non-judicial
stamp paper of Rs.100/- and should be only from any one of the banks as per the list of consortium banks
in India enclosed for BG submission against Security Deposit in the qualification bid.
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The contractor has to execute any item of work irrespective of the quantity available in the tender without
any reservation / extra cost till the contract value does not vary more than 30%.

Since the responsibility for the quality, workmanship and accuracy of any work being carried out under this
contract lies with the contractor, the contractor should ensure that no work is done without the presence of
contractor’s representative at the work spot. The contract should arrange for surveying construction site at
his own cost.

Statement of completed works with detailed measurements along with material reconciliation statements
shall be submitted by the contractor in the last week of every month or as required by the department for
processing bill.

The decision of Engineer-in-charge shall be final and binding on the contractor regarding clarification of
items in this tender schedule.

The works contract to be entered into with the successful tenderer will be governed by the BHEL Revised
General Conditions of Contract in force.

The contractor shall follow norms of BHEL security system for movement of men & materials within the
complex including biometric system.

The workmen to be deployed by the contractor shall adhere to the safety / security rules and regulations of
the Company and any person who is found to be violating the security / safety rules of the company shall
be replaced immediately at the cost of the contractor.

The contractor shall strictly adhere to various labour laws in force.

If any of the workers employed by the contractor is found to indulge in acts subversive of discipline, the
same will be brought to the knowledge of the contractor and he shall arrange for replacement of such
personnel.

The contractor has to carry out all the works on all days except Sundays and BHEL holidays under normal
circumstances.

Contractor/Authorized representative must be present at site to supervise the activities on day-to-day basis
and for giving necessary instructions regarding the work to be carried out.

The contractor has to submit the organization chart of their set up for the works and any change thereafter
in the organization set up shall have the prior approval of BHEL.

The contractor should submit the programme for the completion of work and the list of machineries and site
personnel to be deployed for the work along with tender.

The contractor should establish his own site office, fabrication yard, handling facility, storage facility to stock
department supply materials at his own arrangement.

Adequate number of Quality Engineer and qualified Safety Engineer should be deployed at site.

To safeguard the persons working at height in roof, wall etc., sufficient number of Industrial Safety nets
shall be provided at tenderer’s cost in appropriate level and locations. The working hand including
Supervisors, Engineers should wear the personal protective items and safety measures such as helmets,
safety belts, shoes, etc., before entering into working place.

The tenderer has to deploy adequate labour of required categories such as Unskilled, Skilled Mason,
Carpenter, Plumber, Welder, fitter, Mistry, Electrician, Technically Experienced, etc. so as to execute the
works simultaneously in all areas of work. The Technical persons with experience shall have to produce
valid certificate for verification.

Exclusive Stores personnel should be engaged who would coordinate with department official for clearance
and collection of BHEL supplied materials required for works.
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Separate non-technical persons should be engaged for arranging daily gate passes for labours and vehicles
entry in all the gates of Factory / Township Complex.

The tenderer shall carry out health performance test at his cost for all the workmen engaged in the work
through a registered medical practitioner and produce certificate on demand.

It shall be the responsibility of the contractor to see that the workmen do not utilize the departmental canteen
facilities. Contractor has to make his own arrangements to provide refreshment for the workmen.

All the works shall be executed as per the standard specifications as provided in TNBP / BIS.

All the materials supplied by the contractor should conform to the relevant IS/BS/ISO/EN/TNBP
Specifications and got approved by the engineer-in-charge.

The contractor should maintain proper accounts for materials if any supplied by this organization and these
should be available at the site of work for verification and check by the Officials of this organization at any
time.

All materials brought by the Contractor for incorporation in the work shall be got inspected and approved
by the Engineer-in-charge before they are incorporated in the work.

The contractor should use only the materials of brand and quality as approved by BHEL.
All materials and consumables brought by the contractor should have manufacturer’s certificate.

All tools and plants including jack hammer with silencer & bits, rock drilling machine, etc., required for all
the works covered under this contract will have to be brought by the contractor.

All safety measures are to be followed during execution of work, particularly during blasting and only
licensed blaster should be engaged for this purpose. Sufficient care shall be taken by the contractor during
excavation to avoid damages to the buried pipe lines, cables and other infrastructure like railway lines if
any etc. Controlled blasting including muffling can be carried out with prior permission from safety
department.

Contractor’s materials and tools & plants shall have to be brought inside factory / Township with proper
invoice / voucher and make necessary entry in the security gate. They should maintain proper record for
tools and plants, materials, etc., brought inside.

The contractor should extend fullest co-operation with the third party agencies engaged, if any by BHEL, to
adhere the Quality Control Procedures ensuring quality.

The contractor should extend full co-operation to the other contractors who may be doing other works in
the same areas to enable them to execute their portions of work without any delay or difficulty.

With regard to specifications not covered by the General and Special Conditions of Contract, those
contained in the Tamil Nadu Building Practice Standard Specifications or Electrical specifications approved
by Bharat Heavy Electricals Limited, shall apply.

Tenderers are requested to furnish the duly filled in E format attached as separate sheet along with a
cancelled cheque leaf to accept Electronic fund transfer / R T G S transfer for any payment from BHEL,
Trichy.

No advance / mobilization advance will be given and the part-payment or advance for raw materials brought
by the successful tenderer will not be paid. The payment for the finished items of works only will be paid
after incorporating the required raw materials into the work, if any.

LD / Penalty clause is applicable as per General Conditions of Contract. All the terms & conditions in the
documents are binding on the tenderers and BHEL reserves its right to accept / reject any or all the tenders
without assigning any reason.
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The bidder along with its associate/ collaborators / sub contractors / sub vendors / consultants / service
providers shall strictly adhere to BHEL fraud prevention Policy displayed on BHEL website
http://www.bhel.com and shall immediately bring to the notice of the management about any fraud or
suspected fraud as soon as it comes to their notice.

The tenderer has to ensure payment of Minimum Wages as per Tamil Nadu State Minimum Wages
as applicable under law from time to time. At present the Tamil Nadu State Government Minimum
wages declared is enclosed for your reference Normally the revision will be with effect from 15t April
of every year. Tenderers are requested to quote their offer after taking into account of the above
factor also.

The tenderer has to ensure payment of Minimum Wages as per Tamil Nadu State Minimum Wages
as applicable under law from time to time. In addition, the labourers engaged in this contract shall
be paid additional payment as mentioned below in addition to the payment of Minimum Wages
Stated above.

a) Unskilled Worker Rs. 3200 per month
b) Semi-skilled Worker Rs. 3700 per month
c) Skilled Worker / Supervisor Rs. 4100 per month

Also the labourers shall be paid a minimum bonus which shall be 8.33% as per the payment of
Bonus Act 1965 for the total wages paid (i.e.) Payment of minimum wages and additional payment
as mentioned above.

At present the Tamil Nadu State Government Minimum wages declared is enclosed for your
reference.Normally the revision will be with effect from 1%t April of every year. Tenderers are
requested to quote their offer after taking into account of the above factor also.

Contractors should ensure that at least the prevailing Tamilnadu State Govt. minimum wages
applicable to General Engineering and Fabrication Industry and BHEL additional wages inclusive
of bonus .

Force Majeure clause: If at any time during the continuance of this contract the performance in whole or
in part by either party of any obligations under this contract shall be prevented or delayed by reason, of any
war, hostilities, acts of the public enemy, civii commotion, sabotage, fires, explosions, epidemics,
quarantine, restrictions or acts of GOD (hereinafter referred to as events) then provided notice of happening
of any such events is given by either party to other within twenty one days from the date of occurrence
thereof neither party shall reason of such events be entitled to terminate this contract nor shall either party
have any such non-performance and delay is resumed as soon as practicable after such events has come
to an end or ceased to exist. If the performance in whole or part of any obligation under this contract is
prevented or delayed by reason or any such event claims for extension of time shall be granted for period
considered reasonable by BHEL subject to prompt natification by the tenderer to BHEL of the particulars of
the events and supply to the BHEL if required of any supporting evidence. Any waiver of time in respect of
partial installment shall not be deemed to be a waiver of time in respect of remaining deliveries.

The correspondence exchanged against the tender from both tenderer and BHEL through email are
considered as valid document legally though it is not signed. It is treated as valid confirmations made on
behalf of the respective company and very much comes under the legal ambit of the business transaction
and hence it is binding on both the parties to the business.

Any transaction pertaining to the tender from both the parties of business done round the clock irrespective
of the office or business hours of the companies, are valid legally and binding on both the parties. This
applies to the extent only in such cases where deadline time for transaction is not specifically declared by
either or both the patties to the business.

In case Letter of Intent (LOI) is issued through email, the PC generated time and date of mail shall be
construed as the official time and date of release of LOI. In as much as this date is within the last date of
validity given by the bidder the LOI is said to have been issued within the validity period and shall be binding
on both the parties to the business.

In all matters or dispute, the decision of the General Manager, Bharat Heavy Electricals Ltd., Tiruchirappalli
— 620 014, shall be final and binding on the tenderer / contractor.
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Any claim or dispute arising from the tender stage, till / after completion of the work under the terms and
conditions stipulated in the tender document / contract agreement shall only be enforced or settled in the
courts at Tiruchirappalli, TamilNadu only.

Deviations:

The contractor shall not make any alteration in addition to or omission from the work as described in the
tender documents except in pursuance of the written instructions of the Engineer-in-charge. No such
deviation from the work described in the tender documents shall be valid unless the same has been
specifically confirmed and accepted by the Accepting Officer in writing and incorporated in the contract.

The Accepting Officer may deviate either by way of addition or deduction, from the work so described,
provided that the contract sum be not thereby varied on the whole by more than the percentage set out in
the tender documents. The value of all addition and deductions will be added to, or deducted from the
contract sum. Whenever the Accepting Officer intends to exercise such a right, his intention shall specify
the deviations which are to be made, the lumpsum assessment or the proposed basis of payment, the extra
time allowed, if any, and the date for completion of the entire contract.

Any objection by the Contractor to any matter concerning the order shall be notified by him in writing to the
Engineer-in-charge within Seven days from the date of such order, but under no circumstances shall the
work be stopped (unless so ordered by the Engineer-in-charge) owing to differences or controversy that
may arise from such an objection. In the absence of such a notification of objection by the contractor, he
will be deemed to have accepted the order and the conditions stated therein. In the event of the contractor
failing to agree with the Engineer-in charge regarding the terms of the proposed deviation, the objection
shall be referred to the Project Manager whose decision shall be final conclusive and binding on the
Contractor.

ARBITRATION & CONCILIATION:

Except where otherwise provided for in the contract all questions and disputes relating to the meaning of
the specifications, designs, drawings and instructions hereinbefore mentioned and as to the quality of
workmanship or materials used on the work or as to any other question, claim, right, matter or thing
whatsoever in any way arising out of or relating to the contract, designs, drawings, specifications, estimates,
instructions, orders or these conditions or otherwise concerning the work or failure to execute the same
whether arising during the progress of the work or after the completion or abandonment thereof shall be
referred to the sole arbitration of the Executive Director / General Manager of BHEL and if ED is unable or
unwilling to act, to the sole arbitration of some other person appointed by the ED / General Manager, willing
to act as such arbitrator. The cases referred to arbitration shall be other than those for which the decision
of the Manager / Senior Engineer / Engineer-in-charge is expressed in the contract to be final and
conclusive.

There will be no objection if the arbitrator so appointed is an employee of B.H.E.L and that he had to deal
with the matters to which the contract relates and that in the course of his duties as such he had expressed
views on all or any of the matters in dispute or difference.

The arbitrator to whom the matter is originally referred being transferred or vacating his office or being
unable to act for any reason, such Executive Director / General Manager as aforesaid at the time of such
transfer, vacation of office or inability to act, shall appoint another person to act as arbitrator in accordance
with the terms of the contract. Such person shall be entitled to proceed with the reference from the stage
at which it was left by his predecessor.

Subject as aforesaid the provision of the Arbitration & Reconciliation Act, 1996 or any statutory modification
or re-enactment thereof and the rules made there under and for the time being in force shall apply to the
arbitration proceeding under this clause.

It is a term of the contract that the party involving arbitration shall specify the dispute or disputes to be
referred to arbitration under this clause together with the amount or amounts claimed in respect of each
such dispute.

CONTRACTOR 7 ACCEPTING OFFICER



CIVIL ENGINEERING DEPARTMENT (TOWNSHIP), BHEL, TRICHY - 14

The arbitrator(s) may from time to time with consent of the parties enlarge the time for making and
publishing the award.

The work under the Contract shall, if reasonably possible, continue, during the arbitration proceedings and
no payment due or payable, to the Contractor shall be withheld on account of such proceeding.

The Arbitrator shall be deemed to have entered on the reference on the date he issues notice to both the
Parties fixing the date of first hearings.

The arbitrator shall give a separate award in respect of each dispute or difference referred to him. The
venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion. The award
of the arbitrator shall be final, conclusive and binding on all parties to this contract.

In the event of disputes or differences arising between one public sector enterprise and a Govt. Department
or between two public sector enterprises the above stipulations shall not apply the provisions of BPE office
memorandum No. BPE/CL 001/ 76MAN / 2 (1.10) 75-BPE (GM-1) dated 1%t January 1976 or its
amendments for arbitration shall be applicable.

Expect as provide elsewhere in this contract, in case amicable settlement is not reached between the
parties, in respect of any dispute or difference ; arising out of the formation ,breach ,termination ,validity or
execution of the contract; or ,the respective rights and liabilities of the parties ; or, in relation to interpretation
of any provision of the contract; or , in any manner touching upon the contract, then, either party may, by a
notice in writing to the other party refer such dispute or difference to the sole arbitrations of an arbitrator
appointed by Head of the BHEL Unit /Region/Division issuing the contract.

The arbitrator shall pass a reasoned award and the award arbitrator shall be final and binding upon the
parties.

Subject as aforesaid, the provisions of arbitration and conciliation Act 1996 (India) or statutory modification
or re-enactments thereof and the rules made thereunder and for the time being in force shall apply to the
arbitration proceedings under the clause. The_seat of arbitration shall be Tiruchirappalli, Tamil Nadu

The cost of arbitration shall be borne as per the award of the Arbitrator.

Subiject to the arbitration in terms of clause, the Courts at Tiruchirappalli, Tamil Nadu Shall have Exclusive
jurisdiction over any matter arising out of or in connection with this Contract.

Notwithstanding the existence or any dispute or differences and / or reference for the arbitration, the
Contractors shall proceed with and continue without hindrance the performance of its obligation under this
Contract with due diligence and expedition in a professional manner expect where the contract has been
terminated by either party in terms of this Contract.

In case of contract with public sector enterprise (PSE) or a Government department, the following shall be
applicable:

In the event of any dispute or difference relating to the interpretation and application of the provisions of
the Contract, such dispute or difference shall be referred by either party for arbitration to the sole arbitrator
in the Department of public Enterprises to be nominated by the Secretary to the Government of India in-
charge of the Department of public Enterprises. The arbitration and conciliation Act, 1996 shall not be
applicable to arbitration under this clause. The award of the arbitrator shall be binding upon the parties to
the dispute, provided, however, any party aggrieved by such award may make further reference for setting
aside or revision of the award to the law secretary, department of legal affairs, ministry of law and justice,
Government of India. Upon such reference the dispute shall be decided by the law secretary or the special
secretary or Additional secretary when so authorized by the law secretary, whose decision shall bind the
parties hereto finally and conclusively. The parties to the dispute will share equally the cost of arbitration as
intimated by the arbitrator.
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Tenderers participating in the tender should declare in their technical bid that whether they have been black-
listed / kept on hold for a specified period / given Business holiday for a specified period by any Public
sector undertaking or Government departments. The reasons for such action with details and the current
status of such hold shall be clearly furnished to BHEL. If no such details are mentioned in the offer, then it

will be construed that the subject bidder is not under any such hold. But at a later date if it comes to the
notice of BHEL about any such hold under enforcement on the subject bidder, BHEL will have every right
to reject the offer of such vendors at any point of time and also under any stage of the finalization of the
subject tender irrespective of the status of the subject bidder in that tender. Such bidders will not be
permitted to participate in the further tender proceedings and will be communicated suitably. They will not
be also considered for any ongoing tenders even if participated till the hold is officially lifted and confirmed
in writing.

If, in case of opening of price bids, when there is a Tie in the percentage rates quoted by the tenderers, the
ranking will be decided based on Lot System, in the presence of the bidders who witness the price bid
opening.

SUSPENSION OF BUSINESS DEALINGS WITH SUPPLIERS / CONTRACTORS:

Penal action can be initiated on the suppliers / Contractors in line with extant ‘Guidelines for Suspension
of Business Dealings with Suppliers/ Contractors. The abridged version of extant ‘Guidelines for
suspension of business dealings with suppliers/ contractors’ has been uploaded on
http://www.bhel.com on “supplier registration page”. BHEL's Guidelines for Suspension of Business
Dealings with Suppliers/ Contractors shall apply to this Notice Inviting Tender/ Enquiry.

The said Guidelines are available at

http://www.bhel.com/vender regqistration/pdf/Suspension guidelines abridged.pdf

The Bidders shall peruse the same prior to submission of the bid Any action taken or proposed to be
taken by BHEL under the said policy shall be without prejudice, and in addition, to other rights and
remedies as may be available to BHEL under contract or law."

TO BE STAMPED IN ACCODANCE WITH STAMP ACT)

BANK GUARANTEE FOR SECURITY DEPOSIT

THIS DEED OF GUARANTEE made this........ day of ....... (month)............... (year) By
................................. (Bank ‘s full address) in favour of M/s Bharat Heavy Electricals Limited, Unit:
Thiruverumbur, Tiruchirappalli 620 014, having its Registered Head Office at BHEL House, Siri Fort, New
Delhi 110049.

WHEREAS M/s Bharat Heavy Electricals Limited (hereinafter called the “COMPANY”) have placed
work order(s) which are pending as on date and also proposes to place further work order(s) (hereinafter
called the “CONTRACT”) up to......... (Date) for fabrications/ for machining/supply of pressure and non —
pressure parts with M/s............... (CONTRACTOR’S Full address) (hereinafter called the
“CONTRACTOR /SUPPLIER”) and as per the terms of the contract, the company has issued /proposes to
issue raw materials to the contractor to enable them to complete the work.

AND WHEREAS one of the conditions for placing such contract(s) is that the Contractor/ Supplier shall
provide the Company a Bank Guarantee forRs. ................ in lieu of cash and towards the security deposit
for the raw materials supplied and to be supplied, in pursuance of the contract(s) already placed but pending
as on date and the contract(s) to be placed from time to time up to .............. (Date) and also for the
satisfactory performance and completion of work/supply as per the terms and conditions of the said
contract(s).

AND WHEREAS the Contractor/ Supplier.................... approached the ............ (Bank) and at their
request and in consideration of the arrangement arrived at between the said Contractor / Supplier
.................. and the said Bank,
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5. We .. (indicate the name of the bank with full address), do hereby undertake to pay the
amounts due and payable under this guarantee without any demur, merely on a demand from the Company
stating that the amount claimed is due by way of loss or damage caused to or would be caused to or
suffered by the Company by reason of breach by the said Contractor(s) of any of the terms and conditions
contained in the said Agreement or by the reason of the contractor(s) ‘failure to perform’ the said
agreement.  Any such demand made on the Bank shall be conclusive as regards the amount due and
payable by the Bank under this guarantee. However, our liability under this guarantee shall be restricted
to an amount not exceeding Rs.

6. We.........oooene. (Bank) , further assure that the Contractor/ Supplier shall be responsible for the safe
custody and protection of the raw materials that have been supplied/and to be supplied by BHEL under the
contract(s) already placed but pending as on date and to be placed upto .......................... (date) against
all risks till they are delivered back as finished products to BHEL as per the terms and conditions of the
Contract or as they may direct and until such time, the Contractor/ Supplier shall hold the raw materials in
trust for BHEL and shall not alienate the same in any manner whatsoever by way of sale or mortgage or
charge or hypothecation etc. in favour of anyone else including the bank herein or any other banks /financial
institutions etc.

The raw materials shall always remain the property of BHEL and the Bank shall indemnity BHEL against
the loss, damage or deterioration whatsoever in respect of the said raw materials while in the possession
of the Contractor/Supplier. The raw materials of BHEL shall always be open for inspection by any Officer
authorized by BHEL. The liability under this Guarantee is a continuing one covering all contracts already
placed but pending as on date and to be placed up to................. (date) and should any loss or damage
occur on account of the breach of the terms and conditions of the said contract(s) by the Contractor/
Supplier or should any surplus raw materials become due to the Company under the Contract(s) and
remains undelivered by the Company, the Bank shall indemnify the Company for the loss /damage for the
value of raw materials forRs................ /- (Rupees .................. Only) and this is without prejudice to any
other remedies which may be otherwise available to the Company by deduction from any sum due or any
sum which at any time hereinafter become due from the Contractor/ Supplier under this or any other
Contract(s).

7. We undertake to pay unconditionally to the Company any money so demanded notwithstanding any
dispute(s) raised by the Contractor in any suit, or proceedings pending before any Court or Tribunal or
Arbitration or before any other authority relating thereto our liability under this present being absolute and
unequivocal. The payment under this guarantee would not wait till the disputes have been decided by any
Court or Tribunal or in the arbitration proceedings or by any other authority. The payment so made by us
under this Bond shall be a valid discharge of liability for payment thereunder and the Contractor(s) shall
have no claim against us for making such payment.

8. We. . ( indicate the name of Bank), further agree that the guarantee herein
contained shall remain in full force and effect during the period that would be taken for the performance of
the said Agreement and that it shall continue to be enforceable till all the dues of the Company under or by
virtue of the said Agreement have been fully paid and its claims satisfied or discharged or
till Office / Department/ Division of the Company certifies that
the terms and conditions of the said Agreement have been fully and properly carried out by the said
Contractor(s) and accordingly discharges this guarantee.

9. 0] Unless a demand or claim under this guarantee is made on us in writing on or before the
we shall be discharged from all the liability under this guarantee thereafter.
But where such claim or demand has been preferred by the Company with the Bank before the expiry of
the said date, the claim shall be enforceable notwithstanding the fact that the said enforcement is effected
after the said date.

(i)  For the purpose of this clause, any letter making demand on the Bank by M/s. BHEL dispatched by
Registered Post with Ack. Due or by Telegram or by any Electronic media addressed to the above
mentioned address of the Bank shall be deemed to be the claim / demand in writing referred to above
irrespective of the fact as to whether and when the said letter reaches the Bank, as also any letter containing
the said demand or claim is lodged with the bank personally.
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We (indicate the name of Bank), further agree with the company that the Company shall
have the fullest liberty without our consent and without affecting in any manner our obligations hereunder
to vary any of the terms and conditions of the said agreement or to extend time of performance by the said
Contractor (s) from time to time or to postpone for any time or from time to time any of the powers
exercisable by the Company against the said Contractor(s) and to forbear or enforce any of the terms and
conditions relating to the said agreement and we shall not be relieved from our liability by any reason of
any such variation or extension being granted to the said Contractor(s) or for any forbearance, act or
omission on the part of the company or any indulgence by the company to the said Contractor(s) or by any
such matter or thing whatsoever which under the law relating would but for this provision have effect of not
so relieving us.

This guarantee will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

It shall not be necessary for the company to proceed against the contractor before proceeding against the
guarantor-bank and the guarantee herein contained shall be enforceable against them notwithstanding any
security, which the company may have obtained or obtain from the Contractor shall, at the time when
proceedings are taken against the guarantor hereunder be outstanding or unrealized.

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the Courts
at Tiruchirappalli.

The guarantor hereby declare that it has power to execute this guarantee and the executant has full powers
to do so on its behalf under the proper authorities granted to him/them by the guarantor.

We ..o (indicate the name of Bank) lastly undertake not to revoke this guarantee during its
currency except with the previous consent of the company in writing.

In witness whereof we..................... , (indicate the name of Bank) have hereunto setout Bank Seal the
day month 200

Bank Phone No.
Bank e-mail ID
Bank FAX No
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The Bank Guarantee bonds (BG) are to be submitted on non-judicial stamp
paper of Rs. 100/- and should be only from any one of the below mentioned
Banks in India.

LIST OF CONSORTIUM BANKS IN INDIA
(as on 15.12.2011)

List of Consortium Bank
Nationalised Bank Nationalised Bank
1 | Allahabad bank 19 | Vijaya Bank
2 | Andhra bank Public Sector Banks
3 | Bank of Baroda 20 | IDBI
4 | Canara Bank Foreign bank
5 | Corporation bank 21 | CITI Bank N.A
6 | Central bank 22 | Deutsche Bank AG
The Hongkong and Shanghai Banking
7 | Indian Bank 23 | Corporation Limited
Indian Oversea Bank 24 | Standard Chartered Bank
Oriental bank of Commerce 25 | The Royal Bank of Scotland N.V.
10 | Punjab National Bank 26 | J P Morgan
11 | Punjab & Sindh Bank Private bank
12 | State Bank of India 27 | Axis Bank
13 | State Bank of Hyderabad 28 | The Federal Bank Limited
14 | Syndicate Bank 29 | HDFC
15 | State Bank of Travancore 30 | Kotak Mahindra Bank
16 | UCO Bank 31| ICICI
17 | Union Bank of India 32 | Indusind Bank
18 | United Bank of India 33 | Yes Bank

(1) It should be typed in the Rs. 100 value of stamp paper.

(2) It should be signed by TWO bank officials with Rubber stamp containing
names & employee numbers of bank officials.

(3) It should be submitted with bank covering letter with sign and seal of the bank
official.
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INSTRUCTIONS TO TENDERERS

1. The tender is open to all Contractors.

2. The tenders should be accompanied by a list of contracts already held by the contractor at the time of
submitting the tender and giving the following particulars

a) Value of each contract.

b) The balance value of work to be done on the same.

3. Should a tender find discrepancies or omissions in the drawings or any of the tender documents or should
be in doubt as to their meaning, he should at once address the authority inviting the tender for clarification.
Every endeavor is made to avoid any error which can materially affect the basis of the tender but the
successful tenderer shall take upon himself to provide for the risk of any error which may be subsequently
by discovered and shall make no subsequent claim on account thereof.

4. Tenders submitted by post should be sent “Registered Post with Acknowledgement due”. These should be
posted with due allowance for any delay in postal delivery. Tenders received after the due date and time of
opening, tenders are liable to be rejected.

5. The contractor’s responsibility under this contract shall commence form the date of receipt of the LOI by
the tenderer. The scheduled period of completion for this work will be as mentioned in notice inviting tender,
and the Contractor will have to plan his work accordingly.

6. Generally, the maintenance period for any work under BHEL organization will be SIX (6) MONTHS.

7. Earnest Money Deposit:

7.1 EMD is to be paid by tenderers for securing fulfilment of any obligations in terms of the NIT.
Earnest Money is to be paid by each tenderer to ensure that the tenderer does not refuse to
execute the work after it is awarded to him.

7.2 Rates of EMD shall be as under:

For works/ services costing
up to Rs. 10 Crs.
For works/ services with costing Rs. 20 lakhs plus 1% of the estimated cost
more than Rs. 10 Crs over Rs 10 Crs

2% of the estimated cost

7.3 Mode of Deposit:

ii. Electronic Fund Transfer credited in BHEL account (before tender opening)

iii. Banker’s cheque / Pay order/ Demand draft, in favour of BHEL, Trichy (along with offer)

iv. Fixed Deposit Receipt (FDR) issued by Scheduled Banks / Public Financial Institutions as
defined in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL)

In addition to above, the EMD amount in excess of Rs Two lakh may also be accepted in the form of Bank
Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for at-least six months.

(Important Note: One time EMD is no more applicable for tender, as per recent corporate
quidelines. Hence tenderers who had previously remitted one time EMD, also shall have to
necessarily take EMD of specified amount mentioned for this tender)
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7.4 EMD by the Tenderer will be forfeited if,

i. After opening the tender and within the offer validity period, the tenderer revokes his tender or
makes any modification in his tender which is not acceptable to BHEL.

ii. The Contractor fails to deposit the required Security deposit or commence the work within the
period as per LOI/ Contract.

7.5 EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors”
and forfeited/ released based on the action as determined under these guidelines.

7.6  EMD shall not carry any interest.
7.7 EMD of successful tenderer will be retained as part of Security Deposit.

Should a tenderer or a contractor on the list of approved Contractors have a relative, or in the case or a
film or Company of contractors any of its shareholders or shareholder’s relative, employed in a gazetted
capacity in the Engineering Department of the Bharat Heavy Electricals Limited, the authority inviting
tenders shall be informed of this fact at the time of submission of the tender, failing which tender, may be
disqualified or if such fact subsequently comes to light, the contract may be rescinded in accordance with
the relevant provisions in the General Conditions of Contract.

If tenderer expires after the submission of his tender or after the acceptance of his tender the BHEL may,
at their discretion, cancels such tender. If a partner of a firm expires after submission of tender or after the
acceptance of the Tender, BHEL may cancel such Tender at their discretion unless the firm retain its
character.

Bharat Heavy Electricals Limited will not be bound by any power of attorney granted by the tenderer or by
changes in the composition of firm made subsequent to the execution of the contract. They may however
recognize such power of attorney and changes after obtaining proper legal advice the cost of which will be
chargeable to the contract concerned.

If the tenderer deliberately gives wrong information in this tender or creates conditions favourable
for the acceptance of his tender, Bharat heavy Electricals Limited, reserves the right to reject such
tender at any stage.

Words importing the singular number shall also be deemed to include the plural number and vice versa
where the context so requires.

The expenses for completing and stamping the agreement shall be paid by the contractor.

The General and special conditions are complementary to each other and where they are conflict the
Special Conditions shall prevail. In regard to matters not covered by the General and Special Conditions of
Contract, those contained in the Tamil Nadu Building Practice Standard Specifications or other
specifications approved by the Bharat Heavy Limited, shall apply.

Tenderers shall not increase their quoted rate in case the Bharat Heavy Electricals Limited, negotiates for
negotiation for reduction of rate. Such negotiation shall not amount to cancellation or withdrawal of the
original offer and the rate originally quoted shall be binding on the tenderers for a period of three months
from the date of opening of tenders.

Canvassing in any form in connection with tenders is strictly prohibited and the tenders submitted by the
contractors who resort to canvassing will be liable to rejection.

All contractors will have to produce Income Tax Clearance Certificate from the Income Tax— Officer
concerned along with their tenders. Those Contractors whose income is not taxable will be required to give
an affidavit of their income on the prescribed form. If the successful tenderer fails to produce the Income
tax clearance certificate within the stated period, the Earnest Money Deposit and Security Deposit of the
tenderer may be forfeited and the contract terminated.
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TENDER NOTICE

1. TENDERS must be submitted in sealed covers and should be addressed Mgr / CIVIL / Planning,Civil
Township Office, with full name and address of the tenderer and the name of work being noted on the
cover.

2. All entries in the tender documents should be in one ink. Erasures and over writings are not permitted. All
cancellations and insertions should be duly signed by the tenderer concerned.

3. TENDERERS should fill in all the required particulars in the blank spaces provided for this purpose in the
tender documents and also sign each and every page of Tender Documents—including-the—drawings
attached there to before submitting their tender.

4,

5. QUANTITIES shown in the attached schedule are only approximate and are liable to variation without
entitling the contractors to any variation in the Quoted rates till the total value of the Contract does not vary
by more than 30% (thirty percent).

6. In quoting their rates, the tenderers are advised to take account all factors including any fluctuations in the
market rates etc. No claim will be entertained on this account after acceptance of the tender or during the
currency of the contract.

7. Before tendering, the tenderers are advised to inspect the site of work and its environments and be well

acquainted with the actual working and other prevalent conditions position of materials and labour, General
and Special Conditions of Contract. Instructions to tenders, drawings and Specifications and all other
documents which form part of the Agreements to be entered into.

8. The rate quoted in the tender shall remain valid for a period THREE MONTHS from the date of opening of
tenders.

9. In the event of tender being submitted by firm the tender must be signed separately and legibly by each
partner of member of the firm or in their absence, by the person holding the power of attorney on behalf of
the firm concerned in the latter case a copy of the power of attorney duly attested by a Gazetted Officer
must accompany the tender.

Every tender must be accompanied with EMD for the amount as mentioned in “Instruction to Tenderers”. EMD
given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of work. In case of the
successful tenderer, the Earnest Money will be retained as part of the Security Deposit for satisfactory completion
of the work in accordance with Clause 16 of the General Conditions of Contract.

NOTE: Cheques, Currency Notes and Money Orders will not be accepted in lieu of the deposit receipt
referred to above.

10. Security Deposit

10.1 The Security Deposit shall be collected from the successful tenderer. The total amount of security
deposit will be 5% of the contract value. EMD of the successful tenderer shall be converted and
adjusted towards the required amount of Security Deposit.

At least 50% of the required Security Deposit, including the EMD has to be furnished by the contractor
before commencement of the work.
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Failing which the recovery of interest will be made at prime lending rate of SBI plus 2% for the period

of default.

10.2 Security Deposit may be furnished in any one of the following forms:
Modes of deposit:
The balance amount to make up the required Security Deposit of 5% of the contract value
may be accepted in the following forms:
i b issibl | ;

ii. Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/
Electronic Fund Transfer in favour of BHEL

iii. Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act. The Bank Guarantee format should have the approval of BHEL

iv. Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined
in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL)

V. Securities available from Indian Post offices such as National Savings Certificates, Kisan
Vikas Patras etc. (held in the name of Contractor furnishing the security and duly
endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL)

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the
documents or in any other matter connected therewith)

10.3 Security Deposit can also be recovered at the rate of 10% of the gross amount progressively from
each of the running bills till the total amount of the required Security Deposit is collected. However,
in such cases at least 50% of the Security deposit should be collected before start of the work and
the balance 50% may be recovered from the running bills.

(Note: In case of (a) small value contracts not exceeding Rs 20 lakhs or (b) SAS jobs, work can be started before
the required Security Deposit is collected. However, payment can be released only after collection / recovery of
initial 50% Security Deposit).

The Security Deposit shall not carry any interest

NOTE: Acceptance of Security Deposit against SI. No. (iv) and (v) above will be subject to hypothecation or
endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible in
any manner for the collection of interest or renewal of the documents or in any other matter connected
therewith.

11. Unless the contractor whose tender is accepted signs the Contract Agreements and makes the necessary
security deposit specified in Para 12 above within Seven days of the date of the order directing him to do
so the amount of Earnest Money Deposit already deposited by him will be forfeited and acceptance of his
tender withdrawn.

12.  After tender opening if tenderer revokes his tender or increases his earlier quoted percentage rate or after
acceptance of his tender does not commence the work in accordance with the instruction of the Engineer-
in-charge, the Earnest Money deposited by him will be forfeited and acceptance of his tender withdrawn. If
only a part of the work included in the tender had been awarded to the tenderer, the amount of Earnest
Money to be forfeited will be based on the value of the contract so awarded.

13. Bharat Heavy Electricals Limited reserved the right to reject any or all the received or accept any tender or
part thereof without assigning any reason thereof. In the case acceptance of part of tender, time for
completion may also be reduced to the extent considered appropriate by the Accepting Authority.

14. Conditional and Un witnessed tenders, tender containing absurd rates and amounts tenders which are
incomplete or otherwise considered defective and tenders not in accordance with the tender conditions laid
down by the Accepting Officer are liable to be rejected.
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15. Tenders not submitted on the prescribed form are liable to be rejected.
16. The work must be completed within a period as mentioned in Notice Inviting Tender.
17. The Chairman / General Manger / Deputy General Manager / Deputy Manager / Senior Engineer shall be
Accepting Officer, herein after referred to as such for the purpose of this contract.
18. This tender notice shall be deemed to form an integral part of the contract to be entered into for this work.
19. The tenderers are advised to go through the condition stipulated in Tender document & code of conduct for
‘Health & Safety of Contract Labourer’ in details.
20. Any violation thereof will invite punitive action being taken against them. While quoting the rate all the above
factors are to be taken into account.
ISSUING OFFICER
ANNEXURE —|
DETAILS OF PLANTS AND EQUIPMENTS OWNED
. Capacit
Sl. No. Name of Equipment Nos. hacity Age | Remarks
or Type
Multimeter
Megger

Tong tester

Heavy duty (Hammering)
drilling m/c with F/R

Wall cutting m/c

Heavy duty lug gripper and

Single Phase Welding Machine

Any other tools which may be
required fot this nature of work
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ANNEXURE - I

DETAILS OF SIMILAR WORKS COMPLETED DURING THE LAST SEVEN YEARS

strl. steel

strl. steel

Date of completion Gross cost of completion Name,
P designation &
S| Name of Date of Reasons for complete
© | work & delay & Work order Including cost of | Excluding cost address of
No. Commenc . . .
Agreement Stipulated Actual compensation Value cement, steel of cement, steel | the authority for
ement A , .
No. levied, if any reinforcement & | reinforcement & | whom

the work was
done

DETAILS OF WORK COMPLETION CERTIFICATES, WORK ORDERS ETC. ARE TO BE FURNISHED

CONTRACTOR
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ANNEXURE - 11l

CLIENT’S CERTIFICATE REGARDING PERFORMANCE OF CONTRACTORS

Name & Address of the Client

© ©® N o ok~ b

11.

12.

13.

Name of work with brief particulars
Agreement No. and date

Date of commencement
Stipulated date of completion
Actual date of completion

Details of compensation levied for delay, if any:

Tendered amount

Gross amount of the work completed
Name and address of the authority under
whom work executed

Whether the contractor employed qualified
Engineer/Overseer during execution of work?

(i) Quality of work (indicate grading)
(i) Amount of work paid on reduced rate
basis, if any

(i) Did the contractor go for arbitration?
(i) If yes, amount of claim
(iii) Amount received

Comments on the capabilities of the contractor

(a) Technical Proficiency

(b) Financial Soundness

(c) Mobilization of adequate T & P
(d) Mobilization of manpower

(e) General behaviour

NOTE: All columns should be filled in properly.

Outstanding/V. Good/Good/Poor

. Outstanding / V. Good / Good / Poor
: Outstanding / V. Good / Good / Poor
: Outstanding / V. Good / Good / Poor
: Outstanding / V. Good / Good / Poor
: Outstanding / V. Good / Good / Poor

Signature of the Certifying Officer
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GENERAL AND SPECIAL CONDITIONS OF CONTRACT

GENERAL CONDITIONS

No night work will be permitted without the written permission of the Engineer — in — charge.

Items of work other than those mentioned in the Bill of Quantities (Tender Schedule) attached hereto will
be carried out at the rates to be fixed by this organization as per relevant clauses of the General Conditions
of Contract.

Permission for erection of temporary work sheds etc., at site will have to be obtained from BHEL in writing
in advance.

The works contract to be entered into with the successful tenderer will be governed by the BHEL revised
General Conditions of Contract in force.

The successful tenderer / Contractor shall observe all safety regulations and take necessary safety
precaution as called for under the “BHEL General Conditions of Contract and Safety Precautions” enclosed
herewith.

In all matters of dispute, the decision of the General Manager, Bharat Heavy Electricals Ltd., Tiruchirappalli
— 620 014. shall be final and binding on the tenderer / contractor.

Some changes are likely in the quantities furnished as well as in the layout, design and specifications of
the work. The rate quoted shall be deemed to be inclusive of all such contingencies.

All the materials supplied by the contractor should conform to the relevant IS/BS/ISO/EN/TNBP
Specifications and got approved by the engineer-in-charge.

The Contractor should engage technical persons and workmen with the following qualifications for works
as detailed below and the contractor shall carry out the health Performance check at his cost for the
workmen engaged in the work through a registered medical practitioner and produce the certificate on
demand.
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SPECIAL SPECIFICATIONS FOR ELECTRICAL WORKS AT BHEL
1. SCOPE:

The Specifications provide for the manufacture, testing before shipment, delivery at site, erection and
setting to work of the electrical installation of the buildings of BHARATH HEAVY ELECTRICALS LIMITED.
The requirements are set out below.

Unless otherwise specified in this specification, the work shall be carried out in accordance with the
“GENERAL SPECIFICATION FOR ELECTRICAL WORKS IN BHARAT HEAVY ELECTRICALS LIMITED”
and under the terms laid down in the “General conditions of contract”.

2. LOCATION:

The exact location will be shown by the Engineer at site.
3. ATMOSPHERIC CONDITIONS:

The equipment supplied shall be suitable for operation under the following atmospheric conditions at site.

Maximum temperature in shade = 120° F
Maximum temperature in the sun = 150° F
Humidity = 60-90

5. LEVELS OF ILLUMINATIONS:

The contractor is at liberty to put forward his own specific recommendations after taking into consideration
all factors.

The illumination shall be uniformly distributed, harsh shadows prevented and direct and reflected glare
avoided. Proper directions of light shall result in adequate and comfortable illumination.

6. SPECIFICATION FOR WIRING:

Wiring points and run of mains as per IS 732 or any relevant IS specification and Indian Electricity rules.
The wiring and mains, unless otherwise stated in the tender shall be carried out in multi core copper cable
PVC insulated PVC sheathed of approved make on 18mm to 25mm and 1.8mm to 2.0mm thickness PVC
tube. The cable size for the main shall be 6sq.mm multi core copper cable. The wire shall be in accordance
with the specification of the line item of contract work order.

Gl clamp manufactured by any approved firm with the prior permission of the Engineer shall be used. Cable
of size about 6sq.mm multi core copper cable.

The wiring shall be carried out on the looping — in system. The teakwood boxes of approved pattern shall
be used on the job.

7. MATERIALS AND WORKMANSHIP:
All materials used for the work shall be approved manufacturer and shall be suitable for the special purpose

for which they are employed. They shall be of first class and capable of satisfactory operation in tropics
with humid atmospheric conditions.
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Unless otherwise specified they shall conform to the requirements of the appropriate Indian Standards /
B.S.S where these are not available the American Standards shall be followed. The workmanship shall be
high grade and the entire installation shall be carried out in accordance with best mode of practice.

The main cables and all wiring and accessories used shall be of the highest quality throughout. The wiring
mains, cables and accessories required for a block or building should be of the same pattern, kind and
quality throughout. Different kinds of wires etc., of different manufacturers will not be permitted on the job.

The switches and plug and sockets shall be porcelain base with Bakelite covers.

The ceiling roses may be of approved Bakelite type.

The lamp holders for all fittings shall be oxidized, copper or brass.

All wooden boards, round blocks should be varnished with two coats of best quality varnish.

aoow

FITTINGS AND FIXTURES:

The fittings and fixtures should be dust proof and those for out — door should be watertight and weather
proof in conditions. They shall be capable of easy maintenance and shall allow easy renewal of bulbs. All
accessories shall be of the enclosed type with terminals brought out for easy inspection and maintenance.

Installation of fitting, distribution boards etc., shall include any internal wiring of such fittings, mountings and
connection to point wiring switches etc., shall be complete in all aspects. Unless otherwise specified all
fittings shall be provided with bulbs and shades.

EARTHINGS:

The earthing of the metal clad switches, cable boxes and accessories shall be in a manner approved by
the Engineer and shall be bare No0.8 GI wire with Gl earth electrode. Suitable arrangements for
disconnection should be provided above and ground for testing purposes. All metal clad switches,
distribution boards etc., should be earthed efficiently and above work should be carried out by contractor’s
expenses. No separate rate will be paid for the earthing of the entire system as per ISI codes of practice.

SUPPLY SYSTEM:

The supply system will be A.C.400 volts 3 Phase 50 cycles 250 volts between Phase and neutral.

ADDITIONS & DEVIATION WORK:

The contractors will be required on receipt of notice in wiring to carry out additions or deviations found
necessary during or prior to the execution of the work at the accepted rates.

The layout of the lamps, fittings, etc., indicated in the specification, drawings are only tentative. The tenderer
shall base the offers as far as possible on the layout set out in this specification.

In the event of the tenderers finding the specification not in line with their manufacturers normal design
practice and wish to depart in any respect for this specification they may do so subject to the condition that
such departure will not result in the safety of the installation being violated in any respect but ensure more
economical, efficient and modern installation.

MODE OF WORK:

i. The Contractor should post a Resident Engineer with full powers for entering into agreements and
receiving payment etc.,
. The Contractor should adhere to the following programme of work.

a. As soon as plastering in each room is completed, battening have to be started.
b. After completion of battening the Contractor will wait till the white washing is completed.
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c. Immediately after white washing is over, wiring should be completed. Fittings should be installed after
the doors and windows are provided.

iii. All the materials and men should be collected and kept at site as the work has to be progressed very
fast and in step with the civil progress at every stage. If the work is not in progress as per a
programme given by BHEL, penalty clause will be applicable unless of course the building is not
ready to start the work.

iv. The Contractor should closely watch the progress in each building and should start the work without
further reference.

V. Recovery towards materials not provided for in Schedule will be made at stores issue rates plus

departmental charges at 20 % or the market rates, whichever is higher plus sales tax if any. The
issue of such materials will be made only to the extent available.

CONTRACTOR’S LICENCE AND COMPETENCY CERTIFICATE FOR SUPERVISORS AND WIREMEN:

Tender received only from the Government licensed Contractors will be considered. The electrical
installation works should be carried out only by Supervisors and or Wiremen / electrician only in possession
of the Competency Certificate issued by the Government. The tenderers should furnish invariably along
with the tenders, their contractor’s license No, as issued by the Government whom the Contractor is going
to employ on the electrification work.

The work is to be carried out only by the Contractor and not through sub-contractor or any other Agencies.
The contractor should possess a minimum of five years’ experience in executing major contract works in
PVC conduit wiring, in Government organization and projects after obtaining the Contract License from the

Government.

Completion Report should be submitted in the proforma as per appendix, 'F’ of IS 732, if required.

The contractor should be present at the time of inspection of the installation by the Electrical inspector. Any
defects should be rectified by the contractor at free of cost.
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Cubicle / Floor mounting switch board should be manufactured by the reputed manufacturers who have
sufficient experience in the manufacture of electrical switch boards. The switch board has to be approved
by us before dispatch to work spot.

The cement, unless otherwise specifically mentioned will not be supplied by BHEL.
Switches, fuse distribution board, switch fuses should be of any one of the following makes,
a. M/s. English Electric Co., of India Ltd.,

b. M/s. Larson & Turbo Ltd.,

c. G.EM. f. Siemens
d. Anchor g. Standard
e. Kundan h.G.E.C.

Light Fitting should be of either one of the following makes.

a. Philips d. G.E.C.
b. Havells e. Crompton
c. Bajgj

Ceiling fans should be either of the following makes. confirming to IS 374 / 1979

a. Orient d. Usha.
b. Crompton e. Bajgj
c. Khaitan

The DP switches, SP switches and switches, Plugs, sockets shall be of standard make agreeable to the
Engineer-in-charge and should be certified by I.S.

All the wiring materials supplied by the contractor should conform to the relevant IS / BS specifications. In
case of PVC / Steel conduit wiring, the switches, plug sockets, regulators and other controls should be
mounted on metal / teakwood boxes. These boxes as well as all metal boxes used for street light control
should fabricated as per IS 5133 (Part I) 1966.

All the materials shall be approved by engineer in charge

SAFETY MEASURES:

a. A list containing the name of persons who are working, their age, designation, pay, nature of work is
to be furnished immediately on receipt of work order, in triplicate.

b. The work should be carried out in the presence of contractor’s supervisor and prior permission should
be obtained from the concerned supervisor and the section before starting the work.
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f. While working at heights, proper platform, ladders, safety belts, etc., should be used.

b. The necessary safety equipment’s such as gloves, lineman'’s belt, helmet etc., must be issued to the
workers and to be used at work.

C. If Contractor’s workmen are found to violate the safety regulations, punitive action will be taken by
withholding a sum of Rs.100/- to 500/- for each violation.

d. These safety measures shall be deemed to form an integral part of the work order / agreement.
28. RETURNING OF OLD MATERIALS:
In case of removal of old materials, they have to be returned to our stores by the contractor at his cost.

Important Note:

All the specifications related to Bill of Quantities attached in technical cum Price Bid is applicable. Remaining
conditions not applicable.
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TERMS AND CONDITIONS REGARDING COMPLIANCE WITH VARIOUS LABOUR

LAWS BY THE CONTRACTORS FOR BHEL

The Contractor shall not employ in connection with the work any person who has not completed 18 years
of age.

The Contractor shall in respect of labour employed by him either directly or through subcontractors, comply
with or cause to be complied with the following statutory provisions and rules and in regard to all matters
provided therein.

a) The Contract Labour (Regulation & Abolition) Act 1970 and the related Tamil Nadu Rules.
b) The Minimum Wages Act 1948 and the related Tamil Nadu Rules.

c) The Payment of Wages Act 1936 and the related Tamil Nadu Rules.

d) The Factories Act 1948 and the related Tamil Nadu Rules.

e) The Employee’s Provident Fund & Miscellaneous Provisions Act 1952.

f) The Employees State Insurance Act 1948.

Q) The Workmen Compensation Act 1923.

h) The Industrial Disputes Act 1947.

i) The Payment of Bonus Act 1965.

and any other law or modifications to the above or to the Rules made thereunder from time to time.

REGISTRATION AND LICENSING

3.

Every Contractor shall register his name with the Welfare Section of BHEL before taking up the work
awarded to him by giving the following information and getting a Code Number:

a) The Name of the Contractor.

b) Nature of Contract Work

c) Period of work

d) Number of maximum labour employed by him on any one day.

e) License No. & Date (Applicable in case of contractor employing 20 or more workers)

This information is called for, for the purpose of informing the Inspectorate of Factories whenever they call
for information regarding contracts.

The Contractor employing 20 or more workmen is required to obtain license from the authorities (The
Deputy Chief Inspector of Factories / Assistant Commissioner of Labour as the case may be). The license
shall be amended and / or renewed wherever, there is an increase in the workmen employed by him or in
the event of contract being extended or renewed. The Contractor shall inform the license number to the
BHEL Management before taking up the work.

The Contractor (Licensed or unlicensed) shall promptly furnish every information and document required
by BHEL authorities for the purpose of fulfilling their obligations as Principal Employer and / or Occupier of
the Factory and shall render all necessary assistance for the same.

The Contractor shall fix wage periods in respect of which wages shall be payable. No wage period shall
exceed one month.

The Contractor shall ensure payment of wages to the contract labour employed by him within three days
from the end of wage period in case the wage period is one week or a fortnight and in all other cases before
10t day of the following month.

All Payment of wages shall be made on working days at the work site and during the working time and on
date notified in advance. In case the work is completed before the expiry of the wage period final payment
shall be made within 48 hours of the last working day.
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Where the employment of any worker is terminated by or on behalf of the Contractor, the wages earned by
him shall be paid before the expiry of the second working day from the day on which his employment is
terminated.

Wages due to every worker shall be paid to him direct or to the person authorized by him in this behalf. All
wages shall be paid in current coin or currency in both.

The Contractor shall ensure the disbursement of wages in the presence of such authorized representative
of BHEL Management.

The above payment shall be verified by the authorized officer / representative of BHEL with the following
certificate of the payment sheet “Certified that the amount shown in Column No........... has been paid to
the workmen concerned in my presence on ........... ato.....ool

A certificate of payment shall be furnished in duplicate by the Contractor to the Engineer in charge each
month in Form ‘A’

A notice showing the wage period and the place and time of disbursement of wages shall be displayed at
the place of work and a copy to be sent to the Welfare Department by the Contractor under
acknowledgement.

Notices showing the rate of wages, weekly rest days, hours of work, wage period, date of payment of
wages, names and addresses of the Inspector having jurisdiction, the date of unpaid wages shall be
displayed in Tamil and English in conspicuous places at the establishment and at work site by the
Contractor. The Contractor shall inform the BHEL Management every month the details of contract labour
engaged for contract in this following form:

a) Serial Number

b) Location

c) Period of work

d) No. of contract labour engaged during the month
e) No. of days worked

f) No. of men worked

9) Wages paid to workers

The above statement shall be furnished to BHEL Management at the end of every month.

REGISTERS AND RECORDS AND COLLECTION OF STATISTICS

16.

17.

18.

19.

20.

21.

The following documents / formats under Contract Labour (Regulation & Abolition) Act 1970 and Tamil
Nadu Rules thereunder shall be maintained by each contractor.

a. Register of persons employed by the Contractor.

b. Employment Card

C. Service Certificate

d Muster Roll, Wage Register, Deduction Register, Wage slip, Overtime Register, Register of Fines,

Register of Advances etc.,

The Contractor shall display the abstract of the Contract Labour (Regulation Abolition) Act and the Rules
thereunder both in English and Tamil.

Half yearly Return shall be sent by the Contractor in duplicate to the Licensing Officer.

The Contractor shall submit the returns required under the Contract Labour (Regulation & Abolition) Act
1970 periodically to BHEL Management.

The Contractor shall without fail give up to date information in writing of the attendance of the workers
employed by him.

The Contractor shall ensure that his workers keep and produce their Employment Card when coming to
duty and take them back when leaving duty.
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All the above registers and records shall be preserved in original for a period of three years. All the registers,
records and notice maintained under the Act and rules shall be produced on demand by Inspector or any
authority under the Act.

WORKING HOURS AND WORKING CONDITIONS

23.

24,

25.

26.

27.

28.

29.

30.

31.

No worker shall be required or allowed to work on Sunday unless he has or will have a holiday on anyone
of the three days before or after the said day.

The Contractor shall inform BHEL Management in the prescribed form details of the contract workers
scheduled to work on Sunday, the day of rest and also indicate the substituted holiday in lieu thereof. This
shall be intimated two days in advance before his workmen are booked for work on Sunday.

The contract labour working for more than nine hours in any day or for more than 48 hours in any week
shall be paid wages at the rate of twice the ordinary rate of wages in accordance with the provisions of
Sections 59 of the Factories Act 1948.

The Contractor shall provide all safety devices and personal protective equipment to his workmen at his
own cost and shall ensure that his workmen wear / use such devices or equipment provided to them while
doing the work and there should not be any relaxation on this.

The Contractor shall give four paid National Holidays to his workers, viz., 261" January, 15t May, 15th August
and 2" October.

The Contractor shall ensure that his workmen vacate the premises after the shift is over.

The Contractor shall give leave with wages to his workmen who have worked for a period of 240 days or
more in the Factory premises during a calendar year. This leave shall be allowed during the subsequent
calendar year at the rate of one day for every 20 days of work performed by the worker during the previous
calendar year. The worker whose services commences on a day other than the first of January shall be
entitled to leave with wages at the above rate (One day for every 20 days of work) only if he had worked

for a minimum of 2 /3 of the total number of days in the reminder of the calendar year. This leave will be
admissible only during the subsequent calendar year.

No woman worker shall be required or allowed to work in the Factory except between the hours of 6.00
A.M. and 7.00 P.M.

The Contractor shall comply with the provisions relating to Welfare and Health facilities as provided in the
Contract Labour (Regulation and Abolition) Act 1970 read with the Tamil Nadu Contract Labour Rules 1975.

NOTICE OF ACCIDENTS

32.

33.

34.

Notwithstanding anything contrary to this, in the event of accident the contractor shall be required to fill
injury report and submit to the Engineer in charge immediately and ensure the compliances of Workmen’s
compensation Act, Factories Act and Rules made thereunder. He shall also maintain a register of accident
as per the Act.

The Contractor shall take note of any amendment in the rate of contribution payable under the scheme
from time to time.

Whenever any sum of money is found to be recoverable from or payable by the contractor under the above
Act, the sum shall be deducted from any sum that may be due or which at any time thereafter may become
due to the Contractor under this contract or under any other contract or from his security deposit. In case
the recoveries are not sufficient to satisfy the claim, the contractor shall pay the balance thereof on demand.
In case any recoveries are made under this clause from security deposit, the contractor shall immediately

thereafter pay such further sums as may be required to replenish the shortage caused by such recoveries
in amount of security deposit.
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35. The Contractor shall abide by all the labour and other laws applicable to contract labour / worker under this
contract and shall at all times keep BHEL indemnified against all loses, claims, prosecutions under any law.

36. In case of non-compliance of any of the provisions of the Acts and in case BHEL having complied with the
same, BHEL will be entitled to recover the same from the contractor / sub-contractor.

37. Non-exercise of any of the powers or rights available to BHEL hereunder or under any law, shall not in any
way operate as waiver thereof.

Note: The Specimen forms for the following are available in BHEL.

1. Form ‘A’ - Payment Certificate

2. Form IV - Application for License

3. Form XiIlI - Register of Workmen employed by contractor
4, Form XIV - Employment Card

5. Form XV - Service Certificate

6. Form XVI - Muster Roll

7. Form XVII - Register of wages

8. Form XIX - Wage slip
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CHAPTER- |

1. DEFINITIONS

In these General Conditions of Contract, the following terms shall have the meaning hereby assigned
to them except where the context otherwise requires: -

a) The “CONTRACT” means the documents forming the tender and acceptance thereof, together with all
documents referred to therein including General and Special Conditions of Contract, Schedules ‘A’, ‘B’, ‘C’,
‘D’, ‘E’, and / or General Summary attached to the form of tender, the = Bharat Heavy Electricals Limited,
Schedule of Rates as amended and in force the Specifications and the Drawings. All these documents as
applicable taken together shall be deemed to form one Contract and shall be complementary to one
another.

b) The “TENDER DOCUMENTS” means the form of Tender the applicable Schedules ‘A’, ‘B’, ‘C’, ‘D’, ‘E’, and/
or General Summary, General and Special Conditions of Contract and the Specification and / or Drawings
as given to Contractors on payment for the purpose of preparing their tenders.

c) The “WORK” means the work described in the tender documents in individual work orders and/or
accompanying Drawings and Specifications as may be issued from time to time to the Contractor by the
Engineer—in— charge within the powers conferred upon them, including all modified or additional works and
obligations to be carried out either at the site or at any Factory Workshop or other place as required for the
performance of the Contract.

d) The “SITE” means the lands and/or other places on, in into or through which the work is to be executed
under the Contract or any adjacent land, path or street which may be allotted to or used for the purpose of
carrying out the contract.

e) The “CONTRACTOR” means the individual, firm or Company, whether incorporated or not undertaking the
work and shall include the legal personal representatives of such individuals or the persons composing the
firm or Company, or the successors of the firm or Company and the permitted assigns of such individual or
firm or Company.

f) The “Engineer—in—charge” means the Engineer who is in charge for the works referred.

CHAPTER I
SCOPE OF CONTRACT

2.  Heading to the Contract:
The heading to these conditions shall not effect the interpretation thereof.

3. Contract Documents

The Accepting Officer shall furnish to the Contractor on demand “FREE OF COST” three copies of signed
drawings and one copy of the signed agreement comprising of preamble to agreement, General and Special
Specifications, Schedule ‘A’, ‘B’, ‘C’, & ‘E’, etc., (but excluding General Conditions of Contract and Drawings) and
three copies of all further drawings issued during the progress of work.

However, for any additional copies of the agreement or drawings required by the Contractor the same will be
supplied on payment at the specified cost. The Contractor shall keep one copy of all the Drawings and the
Specifications at the site and the Engineer-in-charge or his representative shall have access to them at all
reasonable times. None of these documents shall be used by the contractor for any purpose other than that of
this contract.
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The Contractor shall take necessary steps to ensure that all persons employed on any work in connection with
this contract have noticed that the Indian official Secrets Act 1923 (XIX of 1923) applies to them and shall continue
so to apply even after the execution of such works under the contract.

4. Works to be Carried Out

The Contract shall, except as provided under Schedules 'B’ and ‘C’ include all labour, materials, tools, plants
equipment and transport which may be required in preparation for, and in the entire execution and full completion
of the work. Schedule ‘A’ shall be deemed to have been prepared in accordance with good practice and
recognized principles and unless otherwise stated, the descriptions given therein shall be held to include waste
on materials carriage and cartage, lead, return of empties, hoisting, setting, fitting in position and all other labour
necessary in and for the entire execution and full completion aforesaid. Any error in description or quantity in
schedule ‘A’ or any omission there from shall not vitiate the Contract or release the Contractor from the execution
of the whole or any part of the work comprised therein according to the Drawings and Specifications, or from any
of his obligations under the Contract. The insertion of the name of any firm of suppliers in the Tender Documents
is for the purpose of obtaining a particular class or quality of materials or workmanship but the articles or materials
specified may be obtained from any other firm subject to prior written approval of the Engineer — in — charge.

In the case of a discrepancy between Schedule ‘A’ the specification and / or the Drawing, the Accepting Officer
shall be the sole deciding authority as to which shall prevail and his decision shall be final and conclusive. If
neither Drawings nor Specifications contain any mention of minor details of construction, which in the opinion of
the Accepting Officer whose decision shall be final and conclusive, are reasonable and obviously and fairly
intended for the satisfactory completion of the work, such details shall be provided by the Contractor without any
extra cost as if they were specially mentioned and shall be deemed to be included in the contract. The contractor
will be deemed to have satisfied himself as to the nature of the site, local facilities of access and all matters
affecting the execution and completion of the work. No extra charges consequent on any mis-understanding in
these respects or otherwise will be allowed.

5. Provisional Iltems

The full amount of provisional lumpsums and the value annexed to each provisional item inserted in the tender
documents shall be deducted from the contract sum and the value of work ordered and executed thereunder shall
be ascertained by measurement or valuation as for deviations. No work under these items is to be begun without
instructions in writing from the Engineer-in-charge.

The extent of quantities or items described as “Provisional” shall not be held to guarantee or limit the amount and
description of the work to be executed by the contractor either in respect of the items concerned or the work as a
whole. No addition or deduction shall be made by the Contractor to the amount of the provisional lumpsums as
included in the tender documents.

6. Deviations

The contractor shall not make any alteration in addition to or omission from the work as described in the tender
documents except in pursuance of the written instructions of the Engineer-in-charge. No such deviation from the
work described in the tender documents shall be valid unless the same has been specifically confirmed and
accepted by the Accepting Officer in writing and incorporated in the contract.

The Accepting Officer may deviate either by way of addition or deduction, from the work so described, provided
that the contract sum be not thereby varied on the whole by more than the percentage set out in the tender
documents. The value of all addition and deductions will be added to, or deducted from the contract sum.
Whenever the Accepting Officer intends to exercise such a right, his intention shall specify the deviations which
are to be made, the lumpsum assessment or the proposed basis of payment, the extra time allowed, if any, and
the date for completion of the entire contract.

Any objection by the Contractor to any matter concerning the order shall be notified by him in writing to the
Engineer-in-charge within Seven days from the date of such order, but under no circumstances shall the work be
stopped (unless so ordered by the Engineer-in-charge) owing to differences or controversy that may arise from
such an objection. In the absence of such a notification of objection by the contractor, he will be deemed to have
accepted the order and the conditions stated therein. In the event of the contractor failing to agree with the
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Engineer-in charge regarding the terms of the proposed deviation, the objection shall be referred to the Project
Manager whose decision shall be final conclusive and binding on the Contractor.

7. Time

Time is the essence of the contract and is specified in the tender document or in each individual Work Order.
As soon as possible after the contract is let or any substantial Work Order is placed and before work under is to
begin, the Engineer-in-charge and the Contractor shall agree to a Time and Progress Chart. The Chart shall be
prepared in direct relation to the time stated in the Tender Documents or the Work Order for the completion of
the individual items thereof and/the contract or order as a whole. It shall indicate the forecast of the dates for
the commencement of the various trade processes or sequences of the work, and shall be amended as may be
required by agreement between the Engineer-in-charge and the Contractor within the limitation of the time
imposed in the Tender Documents or Order.

In the absence of any specific Time and Progress chart to be agreed to between the Contractor and the
Engineer—in—charge, the contractor shall ensure and maintain uninterrupted progress of the work such that the
entire work shall be completed within the time imposed in the Tender Documents or Order and that the
proportion of work completed up to any time in relation to the entire work to be under the Contractor Order shall
not be less than the proportion that the time elapsed bears to the total time of completion provided in the Tender
Documents or Order.

The contractor shall suspend the execution of the work, or any part or parts thereof whenever called upon in
writing by the Engineer—in—charge to do so, and shall not resume work thereon until so directed in writing by the
Engineer —in—charge. The Contractor will be allowed an extension of time for completion not less than the
period of suspension. However, no other claim in this respect for compensation or otherwise however will be
admitted. Provided the cause for suspension is not attributable to any default on the contractor’s part to
proceed with or fulfill the contractual obligations. This may also be extended to allow for alteration of work made
by the deviation order.

8. Stores and Materials

The Contractor shall, at his own cost and expense, provide all materials required for the works, other than those
listed in Schedule ‘B’, which are to be supplied by Bharat Heavy Electricals Limited. All materials to be supplied
by the Contractor shall be of the best kind as described in the specifications and the Contractor shall, if
requested by the Engineer—in—charge, furnish proof to the satisfaction of the Engineer-in-charge, that the
materials so comply with the specifications. The contractor shall, at his own expense and without delay, supply
samples of materials proposed to be used in the execution of the work for approval of the Engineer—in—charge,
who may reject the materials not corresponding either in quality or character to the approved samples.

In the case of stores provided under Schedule ‘B’ the Contractor shall bear the cost of loading, transporting to
site, unloading, storing under cover as required assembling and jointing the several parts together as necessary
and incorporating or fixing these stores materials in the work, including all preparatory work of whatever
description as may be required, and of closing, preparing, loading and returning empty cases or containers to
the place of issue without any extra charges.

9. Delay and Extension of Time:

If, in the opinion of Engineer—in—charge the work is delayed:

1. By reason of abnormally bad weather, OR

2. By reason of serious loss or damage by fire, OR

3 By reason of Civil commotion, local combination of workmen strike or lockout, affecting any of the trades
employed on the work OR.

4. by delay on the part of the agency or tradesman engaged by BHEL in executing work not forming part of
this contract, OR
5. by reason of any other cause which in the absolute discretion of the Engineer—in—charge is (when he is the

Accepting Officer of the Contract) beyond the Contractor’s reasonable control, than in such case the
Accepting Officer on the recommendation of the Engineer-in-charge (or higher authority) may make fair
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and reasonable extension in the completion dates of the individual items of work or the contract as a whole.
Such extension which will be communicated to the Contractor by the Engineer—in—charge in writing shall
be final and binding on the Contractor. No other claim in this respect for compensation or other—-wise
howsoever is admissible. Upon the happening of any such event causing delay, the Contractor shall
immediately given notice thereof in writing to the Engineer-in-charge but shall nevertheless use constantly
his best endeavor to prevent or make good the delay and shall do all that may reasonably be required to
the satisfaction of the Engineer—in—charge to proceed with the work.

10. Patent Rights:

The Contractor shall fully indemnify B.H.E.L or the agent, servant, or employee of B.H.E.L against any action,
claim or proceeding relating to infringement or the use of any patent or design or any alleged patent or design
rights, and shall pay any royalties which may be payable in respect of any article / or part thereof included in the
contract.

In the event of any claims being made or action brought against B.H.E.L or any agent, or servant or employee of
BHEL in respect of matters aforesaid the Contractor shall immediately be notified thereof for taking necessary
action provided that payment of indemnity shall not apply when such infringement has taken place in complying
with the specific directions issued by the BHEL but the Contractor shall pay any royalties payable in respect of
any such use.

11. Octroi and Other Duties:

All charges on account of Octroi, Terminal or Sales Tax and/or other duties on material obtained for the work
(excluding materials provided by B.H.E.L on payment) shall be borne by the contractor.

In case any changes in taxes & duties as per Government notification including GST the same
shall be applicable from time to time.

12. Royalties:

Royalties fixed from time to time as per prevalent local rules will be recovered for materials, which the
Contractor may be allowed to remove from quarries situated on land which is in charge of the B.H.E.L
authorities.

13. Plant and Equipment:
The Contractor, shall at his own expense, supply all tools, plant and equipment (here-in-after referred to as T &
P) required for the execution of the contract other than those listed in Schedule ‘C’ which subject to their availability

may be hired by B.H.E.L., to the Contractor or issued free for use in the execution of the work as specified in
Tender Documents.

14. Assignment or Transfer of Contract:

The Contractor shall not, without the prior written approval of the Accepting Officer, assign or transfer the Contract
or any part thereof, or any share, or interest therein to any other person. No sum of money which may become
payable under the Contract shall be payable to any person other than the Contractor unless the prior written
approval of the Accepting Officer to the assignment or transfer of such money is given.

(a) Sub Contract:

The Contractor shall not sub—let any portion of the Contract without the prior written approval of the Accepting
Officer.

15. Compliance to Regulations and Bye Laws:
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The Contractor shall conform to the provision of any statute relating to the work and regulations and bye-laws of
any local authority and of any water and lighting Companies or Undertakings with whose system the work is
proposed to be connected. He shall, before making any variation from the drawings or the specifications that may
be necessitated for such connections give the Engineer—in— charge naotice, specifying the variation proposed to
be made and the reasons there for and shall not carry out any such variation until he has received instructions
from the Engineer—in—charge in respect thereof. The contractor shall be bound to give all notice required by
Statute Regulations or Bye-laws as aforesaid and to pay all fees, and taxes payable to any authority in respect
thereof.

CHAPTER I
PERFORMANCE OF THE CONTRACT

16. Security Deposit

16.1 The Security Deposit shall be collected from the successful tenderer. The total amount of
security deposit will be 5% of the contract value. EMD of the successful tenderer shall be
converted and adjusted towards the required amount of Security Deposit.

At least 50% of the required Security Deposit, including the EMD has to be furnished by the
contractor before commencement of the work.

Failing which the recovery of interest will be made at prime lending rate of SBI plus 2% for
the period of default.

16.2 Security Deposit may be furnished in any one of the following forms:

i. Cash (as permissible under the extant Income Tax Act)

ii. Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/
Electronic Fund Transfer in favour of BHEL.

iii. Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act. The Bank Guarantee format should have the approval of BHEL.

iv. Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as
defined in the Companies Act (FDR should be in the name of the Contractor, a/c
BHEL).

V. Securities available from Indian Post offices such as National Savings Certificates,

Kisan Vikas Patras etc. (held in the name of Contractor furnishing the security and
duly endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL, Trichy)

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or
renewal of the documents or in any other matter connected therewith)

16.3 Security Deposit can also be recovered at the rate of 10% of the gross amount progressively from
each of the running bills till the total amount of the required Security Deposit is collected. However,
in such cases at least 50% of the Security deposit should be collected before start of the work and
the balance 50% may be recovered from the running bills.

(Note: In case of (a) small value contracts not exceeding Rs. 20 lakhs or (b) SAS jobs, work can be started
before the required Security Deposit is collected. However, payment can be released only after collection/
recovery of initial 50% Security Deposit).

The Security Deposit shall not carry any interest
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NOTE: Acceptance of Security Deposit against SI. No. (iv) and (vi) above will be subject to hypothecation or
endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible in any manner
for the collection of interest or renewal of the documents or in any other matter connected therewith. All
compensation or other sums of money payable by the Contractor to BHEL, under the terms of this Contract or
under any other contract with BHEL, may be deducted from the Security Deposit or realized by the sale of the
Securities or from the interest arising there from or from any sums which may be due or may become due to the
Contractor payable by BHEL, on any account whatsoever against this Contract or any other Contract with BHEL,
and in the event of his Security Deposit being reduced by reason of such deductions or sale as aforesaid, the
Contractor shall, within seven days thereafter, make good in cash or in securities endorsed as aforesaid, any sum
or sums by which the Security Deposit has been so reduced.

50% of the Security Deposit / may be refunded on completion of the work after payment of the final bill and the
balance 50% of the Security Deposit is refundable only after the expiry of the maintenance period of six (6) months
from the date of completion of work as stipulated in the Contract concerned.

17. Order under the contract

All orders, notices etc., to be given under the contract shall be in writing typescript or printed and if sent by
registered post to the address given in the tender of the contractor, shall be deemed to have been served on the
date when in the ordinary course they would have been delivered to him.

The contractor shall carry out without delay all orders given to him.

18. Admission to site

The Contractor shall not enter on (other than for inspection purposes) or take possession of the site unless
permitted to do so by the Engineer-in-charge. The portions of the Site to be occupied by the Contractor will be
clearly defined and marked on the site plan, and the Contractor will on no account be allowed to extend his
operations beyond these areas.

The Contractor shall provide, if necessary or required at the Site, temporary access there to and shall alter, modify
and maintain the same as required from time to time. He shall take out and clear away the access route when no
longer required and restoring the area to its original condition.

The Engineer-in-charge shall have power to execute other works (whether or not connected with the work in the
contract agreement) on the site contemporaneously with the execution of the original work and Contractor shall
give reasonable facilities for this purpose.

B.H.E.L reserves the right of taking over, at any time, any portion of the site which they may require and the
Contractor shall at his own expense clear such portion forthwith. No photographs of the Site or of the work or any
part there of shall be taken, published or otherwise circulated without the prior approval of the Engineer-in-charge.

No such approval shall however exempt the contractor from complying with any statutory provisions in regard to
the taking and publication of such photographs. B.H.E.L Officials connected with the Contract shall have the right
of entry to the Site at all times.

Engineer - in charge shall have the power to exclude from the site any person whose admission there to may, in
his opinion be undesirable for any reason whatsoever.

19. Contractor’s Supervision

The Contractor shall either himself supervise the execution of the Contract or shall appoint a competent Agent
approved by the Engineer—in—charge to act in his stead. The contractor shall employ an Engineer/Agent having
at least a ‘Degree of Bachelor of Civil Engineering’ from a recognized University/on any work with a Contract value
exceeding rupees two lakhs, and having at least a Diploma in civil Engineering from a recognized college, on
work with a contract value exceeding Rs. 50,000/- but not exceeding rupees two lakhs.

The Employment of an Engineer/Agent as aforesaid shall not be necessary if the Contractor himself in possession
of a recognized technical qualification and is in opinion of the Engineer-in-charge capable of receiving instructions

CONTRACTOR 37 ACCEPTING OFFICER



CIVIL ENGINEERING DEPARTMENT (TOWNSHIP), BHEL, TRICHY - 14

of the Engineer—in—charge and of executing the work to the satisfaction of the Engineer—in—charge. |If the
Contractor fails to appoint a suitable Engineer/ Agent as aforesaid, the Engineer—in—charge shall have full powers
to suspend the execution of work and stop payment of any advances that may have become due until such date
as a suitable Engineer/Agent is appointed and the contractor shall be held responsible for the delay caused to the
work and no extension of time on this account shall be given to him as stipulated in condition (9) above.

Orders given to the Contractor’s Agent/Engineer shall be considered to have the same force as if they had been
given to the Contractor himself.

The contractor or his Agent shall be in attendance at the site during all working hours and shall superintend the
execution of work with such additional assistance in each trade as the Engineer—in - charge may consider
necessary.

The contractor or his accredited agent shall attend when required and without making any claim for doing so,
either the Office of the Engineer—in—charge or the work site to receive instructions.

The Engineer—in—charge shall have full powers, and without assigning any reason to require the Contractor
immediately to cease to employ in connection with the Contract any Agent, servant or employee whose continued
employment is, in his opinion undesirable.

The Contractor shall not be allowed any compensation on this account.

LABOUR

20. The Contractor shall employ labourer in sufficient numbers either directly or through sub-contractors

to maintain the required rate of progress and of quality to ensure workmanship of the degree specified in the
Contract and to the satisfaction of the Engineer-in-charge. The Contractor shall not employ in connection with
the works any person who has not completed his fifteen years of age.

The Contractor shall furnish to the Engineer-in-charge at the intervals specified by him, a distribution return of the
number and description by trades of the work people employed on the works. The Contractor shall also submit
on the 4t and 19t of every month to the Engineer-in-charge a true statement showing in respect of the second
half of the preceding month and the 1st half of the current month (i) the accidents that occurred during the said
fortnight showing the circumstances under which they happened and the extent of damage and injury caused by
them and (ii) The number of female workers who have been allowed maternity benefit as provided in the Maternity
Benefit Act, 1961 or Rules made thereunder and the amount paid to them.

The Contractor shall pay to labour employed by him either directly or through sub—contractors wages not less
than fair wages as defined in the Contractor’s Labour Regulations.

The contractor shall in respect of labour employed by him either directly or through sub — contractors comply with
or cause to be complied with Contractor’s Labour Regulations in regard to all matters provided therein.

The Contractor shall comply with the provisions of the Payment of Wages Act 1936, Minimum Wages Act 1948,
Employers liability Act 1938, Workmen’s Compensation Act 1923, Industrial Disputes Act 1947, Maternity Benefit
Act 1961 and Mines Act 1952, Contract Labour Regulation and Abolition Act 1970 or any modifications there of
or any other law relating thereto and rules made thereunder from time to time.

The contractor shall be liable to pay his contribution and the employees’ contribution to the State Insurance
Scheme in respect of all labour employed by him for the execution of the contract, in accordance with the provision
of “The Employees” State Insurance Act, 1948” as amended from time to time. In case the contractor fails to
submit full details of his account of labour employed and the contribution payable, the Engineer—in—charge shall
recover from the running bills of contractor an amount of contribution as assessed by him. The amount so
recovered shall be adjusted against the actual contribution payable for Employees’ State Insurance.

The Engineer—in—charge shall on a report having been made by an Inspecting Officer as defined in the
Contractor’s labour Regulations have the power to deduct from the moneys due to the Contractor any sum
required or estimated to be required for making good the loss suffered by the worker or worker by reason of non-
fulfilment of the Conditions of the Contract for the benefit of workers, non-payment of wages or of deductions
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made from his or their wages which are not justified by the terms of the Contract or non-observance of the said
Contractor’s Labour Regulations.

The Contractor shall indemnify the B.H.E.L against any payments to be made under and for observance of the
Regulations aforesaid without prejudice to his right to claim indemnity from his sub-contractors.

In the event of the Contractor committing a default or breach of any of the provisions of the aforesaid Contractor’s
Labour Regulations, as amended from time to time or furnishing any information or submitting or filling any form /
Register/Slip under the provisions of these Regulations which is materially incorrect then on the report of the
Inspecting Officers as defined in the Contractor’s Labour Regulation, the Contractor shall without prejudice to any
other liability pay to the B.H.E.L a sum not exceeding Rs. 50/- as liquidated damages for every default breach or
furnishing, making submitting, filling materially incorrect statement as may be fixed by the Engineer—in—charge
and in the event of the Contractor’s default continuing in this respect, the liqguidated damages may be enhanced
to Rs. 50/- per day for each day of default subject to a maximum percent of the estimated cost of works put to
tender.

The Engineer in charge shall deduct such amount from bills or security deposit of the Contractor and credit the
same to the Welfare Fund constituted under Regulations. The decision of the Engineer-in-charge in this respect
shall be final and binding.

Model Rules for Labour Welfare

The Contractor shall at his own expense comply with or cause to be complied with Model Rules for Labour welfare
as appended to these Conditions or rules framed by Government from time to time for the protection of health
and for making sanitary arrangements for workers employed directly/or indirectly on the works. In case the
Contractor fails to make arrangements as aforesaid, the Engineer—in— charge shall be entitled to do so and
recover the cost thereof from the Contractor.

Safety Code

The Contractor shall at his own expense arrange for the safety provisions as appended to these conditions or as
required by the Engineer — in — charge, in respect of all labour directly or indirectly employed for performance of
the works and shall provide all facilities in connection therewith. In case the Contractor fails to make arrangements
and provide necessary facilities as aforesaid, the Engineer— in—charge shall be entitled to do so and recover the
cost thereof from the Contractor. Failure to comply with model Rules for Labour Welfare, Safety Code, or the
provisions relating to report on accidents and to grant of maternity benefits to female workers shall make the
Contractor liable to pay to the B.H.E.L as liquidated damages an amount not exceeding Rs. 50/- for each default
or materially incorrect statement. The decision of the Engineer—in—charge in such matters based on reports from
the Inspecting Officers as defined in the Contractor’'s Labour Regulation as appended to these conditions shall be
final and binding and deductions for recovery of such liquidated damages may be made from any amount payable
to the Contractor.

WATER

21. The Contractor shall allow in his Tender and provide at his cost all water required for the work or his
employees on the work, together with all pipes and fittings or other means that may be necessary or required to
ensure a proper and ample supply of water for all purposes connected with the work.

Water will be supplied from the BHEL supply system, or other sources at one point fixed by the Engineer-in-
charge on the site of work at free of cost. The Contractor shall make necessary arrangement for lifting pumping,
carrying or conveying the water as required at his own cost.

22. Temporary Workshops, Stores Etc.

The Contractor shall, during the progress of the work provide, erect and maintain at his own expense all necessary
temporary workshops, stores, offices, etc., required for the proper and efficient execution of the work. The
planning, siting and erection of these buildings shall have the approval of the Engineer-in-charge and the
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Contractor shall at all times keep them tidy and in a clean and sanitary condition to the entire satisfaction of the
Engineer-in-charge. On completion of the work all such temporary buildings shall be cleared away and the site
restored and left in a clean and tidy condition to the entire satisfaction of the Engineer-in-charge.

23. Stores and Materials on Site

All stores and materials required for the work are to be deposited by the Contractor only in places to be indicated
by the Engineer-in-charge.

Where in accordance with the contract stipulations certain Stores & Materials (for incorporation in the work) are
to be issued to the Contractor by the BHEL as detailed under Schedule ‘B’ such items will be so issued only
to the extent required for the actual completion of the work as stipulated in the contract. The decision of the
Engineer-in-charge regarding the quantities to be issued as above shall be final and binding on the contractor.
For any excess quantities consumed on the work up to 5% over the theoretical consumption will be charged at
issue rates and excess consumption beyond this limit, their cost will be recovered from the Contractor at punitive
rates which will be 100% (Hundred Percent) more than the issue rates of the BHEL as specified in the Instructions
to the Tenderers.

In regard to the materials and stores which may be issued to the Contractor by BHEL the Contractor shall give
the Engineer-in-charge reasonable notice in writing of his requirements of such stores and materials and on the
approval of his demand being notified to him, he shall make immediate arrangements for drawing the same. Such
stores and materials shall be transported by the Contractor at his own expense direct from the place of issue to
the site of the work, unless prior written approval is obtained from the Engineer-in-charge to take them to a Store
or Workshop elsewhere.

The Contractor shall have to build a weather proof shed for the storage of cement required for 15 days
consumption of the work. BHEL Officers connected with the Contract shall have the power at any time to inspect
and examine any stores or materials intended to be used in or on the work, whether on the site or at any factory
or workshop or other place where such stores or materials are being fabricated or manufactured or at any place
where the same are lying and the contractor shall give necessary facilities for such inspection and examination.

The Engineer-in-charge shall be entitled to have tests made of any stores or materials supplied by the Contractor
who shall provide at his own expense all facilities which the Engineer-in-charge may require for this purpose. If
at the discretion of the Engineer-in-charge an independent expert is employed to make any such tests his charges
shall be borne by the Contractor only if the test discloses that the said stores or materials are not in accordance
with the provisions of the Contract.

Should the Engineer-in-charge consider at any time during the construction or re-construction, on prior to the
expiry of the “MAINTENANCE PERIOD” that the stores or materials provided by the Contractor are unsound or
of a quality inferior to that contracted for or otherwise not in accordance with the contract (in respect whereof the
decision of the Engineer-in-charge shall be final and conclusive) the Contractor, shall on demand, in writing from
the Engineer-in-charge specifying the Stores or materials complained of, notwithstanding that the same may have
been inadvertently passed, certified and paid for, forthwith remove the stores or materials so specified and provide
other proper and suitable stores or materials at his own expense; to the entire satisfaction of the Engineer-in-
charge and in the event of his failing to do so within a period to be specified by the Engineer-in-charge in his
demand aforesaid the Engineer-in-charge may replace within others the stores or materials complained of at the
risk and expense in all respects of the Contractor. The liability of the contractor under this condition shall not
extend beyond the maintenance period aforesaid except as regards stores or materials which the Engineer-in-
charge shall have previously given notice to the contractor to replace. (*MAINTENANCE PERIOD for any work
under this Organization will be SIX MONTHS FROM THE DATE OF ACTUAL COMPLETION of the particular
work and handing over to B.H.E.L).

All stores and materials brought to the Site shall become and remain the property of B.H.E.L and shall not be
removed from the site without prior written approval of the Engineer-in-charge. However, when the work is finally
completed, the Contractor shall at his own expense forthwith remove from the site all surplus stores or materials
originally supplied by him and upon such removal, the same shall revert in and become the property of Contractor.
All B.H.E.L Stores and materials issued to Contractor for in-corporation or fixing in the work and which, making
due allowance for reasonable wear and tear/or waste, have not on completion of the work been so incorporated
or fixed, shall be returned by the Contractor at his own expense to the place of issue. Credit for surplus stores
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and/ or materials returned by the contractor to B.H.E.L will be given to him at a price based on the prevailing
market rate but not exceeding that at which the said stores and materials were originally issued to him but due
consideration shall be given to the allowance claimed by B.H.E.L in respect or any depreciation or damage
suffered by the stores and/or materials whilst in the custody of the Contractor regarding which the decision of
Engineer-in-charge shall be final and conclusive.

If, in the opinion of the Engineer-in-charge (which shall be final and conclusive) any stores, supplied by B.H.E.L
have either during currency of the work or after completion of the work whilst under the custody of the Contractor,
become damaged to such an extent that they cannot be usefully utilized, either in the same work or in other works,
the Engineer-in-charge shall not accept the stores and in the event of his rejection the contractor shall be charged
for the said Stores at a rate as fixed by the Accepting Officer. The Contractor shall not be entitled to any claim
whatsoever on this account.

24. Tools and Plants on site:

All tools, plants and equipment brought to the site shall become the property of B.H.E.L and shall not be removed
from the site without the prior written approval of the Engineer-in-charge when the work is finally completed or the
Contract is determined for reasons other than the default of the Contractor he shall forthwith remove from the site
all tools, plants, equipments etc., (other than those as may have been provided by B.H.E.L) and upon such
removal, the same shall in, and become the property of the Contractor.

25. Statement of Hire Charges:

A monthly detailed statement of the hire charge incurred in respect of B.H.E.L tools, plants, equipments etc., shall
be given to the Contractor by the Engineer-in-charge.

26. Precaution Against risks:

The Contractor shall be responsible for providing at his own expense, for all precautions to prevent loss or damage
from any and all risks and to minimize the amount of any such loss or damage and for the necessary steps to be
taken for the said purpose until the works have been handed over complete in all respect of the Engineer-in-
charge.

The Contractor shall provide all watchmen necessary for the protection of the site, the work, the materials, tools,
plants, equipments and anything else lying on the Site during the progress of the work. He shall be solely
responsible for and shall take all reasonable and proper steps for protecting, securing, lighting and watching, all
places on or about the work and the Site which may be dangerous to any person whomsoever.

27. Notices and Fees:

The Contractor shall give all notices required by any Statutory provision or by the regulations and/or bylaws of
any local Authority and/or of any Public Service, Company or Authority affected by the work or with whose system
the same are or will be connected. The Contractor shall pay and indemnify B.H.E.L against any fees and charges
payable under such Acts. Regulation and/or byelaws in respect of the work and shall make and supply all
drawings and plans required in connection with any such notice.

28. Setting out of the Works and Protective and Maintaining Signals and Works:

The Engineer-in-charge shall supply dimensioned drawings, levels and other information necessary to enable the
contractor to set out the work. The Contractor shall at his own expense set accurately according to the drawings

and figured dimension thereon, all the work comprised in the contract and any extras or additions there-to and
shall be solely responsible for their being so set out and executed. All bench marks, pegs, signals on the surface,
alignment stones, milestones and all similar marks whether put in by B.H.E.L Authorities for the purpose of
checking the Contractor’s work or in the nature of permanent survey marks will during the tenure of the contract,
be under the care of the Contractor who shall, at his own expense, take, all proper and reasonable precautions
and care to preserve and maintain them in their true position. In the event of these marks being disturbed or
obliterated by accident or due to any other cause whatsoever, the same may, if deemed necessary, be replaced
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by the Engineer-in-charge at the Contractor's expense and the cost thereof deducted from any money then or
thereafter becoming due to the Contractor.

Where requested by the Contractor, the level marks, center line and chainage pegs corresponding to those shown
on the Drawing will be pointed out to the Contractor on the ground but all bench marks or chainage pegs additional
to those shown on the Drawing will be set out by BHEL authorities.

29. Site Drainage:

All water that may accumulate on the site during the progress of the work or in trenches and excavations shall be
removed to the entire satisfaction of the Engineer-in-charge and at Contractor’s expense.

30. Excavations, Relics Etc.

Material of any kind obtained from excavation on the site shall remain the property of BHEL and shall be disposed
off as Engineer-in-Charge directs.

All gold, silver, oil and other minerals of any description and all precious stones, coins, treasures, relics, antiques
and other similar items which may be found in or upon the site shall be the property of Bharat Heavy Electricals
Limited and the Contractor shall duly preserve the same to the satisfaction of the BHEL and shall from time to
time deliver the same to such person or persons as the B.H.E.L may appoint to receive the same.

31. Foundations

The Contractor shall not lay any foundations until the excavations for the same have been examined and approved
in writing by the Engineer-in-charge.

32. Covering-in Work

The Contractor shall give reasonable notice in writing to the Engineer-in-charge whenever any work is to be
permanently covered up or concealed, whether by earth or other means so that it can finally be inspected or
measured if necessary. In default of so doing, the Contractor shall, if required by the Engineer-in-charge uncover
such work at his own expense.

33. Approval of works by Stages:

All work embracing more than one process shall be subject to examination and approval at each stage thereof
and the Contractor shall give due notice in writing to the Engineer-in-charge when each stage is ready. In default
of such notice being received, the Engineer-in-charge shall be entitled to approve the quality and extent thereof
at any time he may choose and in the event of any dispute, the decision of the Engineer-in-charge thereon shall
be final and conclusive.

34. Execution of the Work:

The work shall be executed in a workman-like manner and to the satisfaction in all respects of the Engineer-in-
charge.

The Engineer-in-charge will communicate or confirm his instructions to the Contractor in respect of the execution
of the Work in a “Work Site Order Book” maintained at his office and the Contractor shall visit this office daily and

shall confirm receipt of such instructions by signing the relevant entries in this book. Such entries will rank as
order or notices in writing within the intent and meaning of these conditions.

35. Day Work:
No day-work shall be performed without the prior written instructions of the Accepting Officer.

The Contractor shall give to the Engineer-in-charge reasonable notice of the start of any work ordered to be
executed by day-work and shall deliver to the Engineer-in-charge within two days of the end of each pay week a
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return in duplicate giving full detailed accounts of labour and materials for that pay-week. One copy of each of
these returns, if found correct, will be certified by the Engineer-in-charge and returned to the contractor and must
be produced at the time of adjustment of accounts.

An invoice in duplicate signed by the Contractor or his agent shall be sent with each delivery of materials for day-
work and the Contractor will be furnished with a receipt signed by the Engineer-in-charge specifying the
description, quantities weight or measurement (as the case may be) of the articles approved, reference will be
made in this receipt in the return aforesaid and the Contractor’s Bill.

In the case of Lumpsum Contracts, the rates to be charged and the percentage addition for profit and
establishment charges, etc., will be agreed upon between the Accepting Officer and the Contractor prior to the
execution of the work.

36. Inspection of the Work

B.H.E.L Officers concerned with the Contract shall have power at any time to inspect and examine any part of the
work and the Contractor shall give such facilities as may be required to be given for such inspection and
examination Should Engineer-in-charge consider, at any time during the expiry of the maintenance period, that
any work has been executed with unsound, imperfect or unskilled workmanship or of a quality inferior to that
contracted for or not otherwise in accordance with the contract (in respect) whereof the decision of the Engineer-
in-charge shall be final and conclusive the Contractor shall on demand in writing from the Engineer-in-charge
specifying the fault notwithstanding that the same may have been inadvertently passed, certified and paid for,
forthwith rectify or remove and reconstruct the work so specified in whole or in part as the case may be required
at his own expense to the entire satisfaction of the Engineer-in-charge and in the event of his failing to do so within
a period to be specified by the Engineer-in-charge in his demand as aforesaid, the Engineer-in-charge may carry
out the work by other means at the risk and expense in all respects of the Contractor. However, the liability of the
Contractor under this condition shall not extend beyond the maintenance period except as regards workmanship
which the Engineer-in-charge shall have previously given notice to the Contractor to rectify.

37. Responsibility for Building:

In the event of any building or part of any building being handed over to the Contractor for the execution of work
thereto under the provisions of the Contract, he shall give a written receipt for all fixtures, glass etc. and he shall
be required to make good at his own expense all damages resulting from any cause whatsoever while in his
charge and on completion of the work to deliver the said building or part thereof in a clean state complete in every
particular to the entire satisfaction of the Engineer-in-charge.

38. Insurance

The contractor shall within one month after the date of the acceptance of the contract, insure the work against
loss or damage to the contract works, temporary work and materials erected in performance of the contract on
“all risks” basis from the time of arrival on site until taken over by BHEL on completion of the contract. The cover
shall also include wherever necessary the risks of testing including breakdown or explosion of plant and machinery
undergoing testing, trail and commissioning operations. The insurance shall also specifically cover removal of
debris cost. The sum insured shall represent the estimated full value of the contract works inclusive of value of
free supply materials by BHEL, transport charges, customs dues, express freight, overtime charges, cost of
erection, value of constructional plants and machinery, removal of debris and escalation of costs where the
contract includes a maintenance period, the insurance cover shall specifically include the contractors’ liabilities
during the maintenance period. The insurance shall also be extended to cover third party personal injury and
property damage for a sum to be specified by BHEL. The insurance shall be effected in the name of BHEL and
the contractor shall submit to BHEL a draft of the insurance policy for approval. The policy when issued will be
lodged with BHEL together with receipts of premium for such insurance and the contractor shall maintain such
policies in force until the obligations of the contractor are fully discharged.

If the contractor fails to comply with the terms of this condition the Accepting officer may insure the work and may
deduct the amount of premiums from any money that may become payable to the contractor or may at his
discretion refuse payment of any advances to the contractor until the contractor shall have complied with the
terms of this condition. This provision does not, however, absolve the contractor of his responsibility for taking up
the insurance. The contractor is, therefore, primarily responsible for taking up the insurance in time.
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39. Damage and loss to private property and injury to workmen

The contractor shall at his own expense reinstate and make good to the satisfaction of the Engineer—in-charge
and pay compensation for any injury, loss or damage occasioned to any property or rights whatever including
property and rights of B.H.E.L, (or agents, servants or employees of B.H.E.L) the injury loss or damage arising
out of or in any way in connection with the execution or purported execution of the contract and further the
contractor shall indemnify B.H.E.L, against all claims enforceable against B.H.E.L, or any agent, servant, or
employee of B.H.E.L a private person, in respect of any such injury (including injury resulting in death loss or
damage to any person) whosoever or property, including all claims which may arise under the workmen’s
Compensation Act or otherwise, or which would be enforceable against B.H.E.L.

40. Completion

The works shall be completed to the entire satisfaction of the Engineer-in-charge and in accordance with the
Contractor’s forecast of Time and Progress where operative, and all unused stores and materials, tools, plants,
equipments, temporary buildings and things shall be removed and the site and work cleared of rubbish and all
waste materials and delivered up clean and tidy to the satisfaction of the Engineer-in-charge at the Contractor’s
expense and/or before the Scheduled date of completion.

The B.H.E.L shall have power to take over from the Contractor from time to time each sections of the work as
have been completed to the satisfaction of the Engineer-in-charge.

In case the Contractor fails to remove any of his properties, assets or fails to clear the rubbish and waste materials
within 30 days of the completion of the contract, it is lawful for the contractee, that is BHEL to take such action as
it deems fit to clear dispose of such properties, assets or such waste materials and charge the contractor any
expenses incurred thereon.

The Engineer-in-charge shall certify to the Contractor the date on which the work is completed and the state
thereof.

The Engineer-in-charge shall also certify to the Contractor the state of the work at the end of maintenance period,
where applicable.

41. Compensation for Delay:
If the contractor fails to maintain the required progress in terms of condition 7 or to complete the work and clear
the site on or before the contracted or extended period of completion, he shall, without prejudice to any other right
or remedy of the B.H.E.L on account of such breach, pay as agreed compensation an amount calculated as
stipulated below or such smaller amount as may be fixed by the BHEL on the contract value of the work for every
week that the progress remains below that specified in condition 7 or that the work remains incomplete.
This will also apply to items or group of items for which separate period of completion has been specified.
For this purpose, the term ‘Contract Value’ shall be the value at contract rates of the work as ordered.
a. Completion period (as originally-stipulated) -- at 1 percent per week.

Not exceeding 6 months.
b. Completion period (as originally-stipulated) -- at ¥» percent per week

Exceeding 6 months and not exceeding 2 years.

C. Completion period (as originally-stipulated) -- at¥s percent per week
Exceeding 2 years.

Provided always that the total amount of compensation for delay to be paid under this condition shall not exceed

the under noted percentage of the contract value or of the contract value of the item or group of items of work for
which a separate period of completion is given:
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a. Completion period (as originally-stipulated) -- 10 percent.
Not exceeding 6 months.

b. Completion period (as originally-stipulated) -- 7Y% percent.
Exceeding 6 months and not exceeding 2 years.

C. Completion period (as original-stipulated) -- 5 percent.
Exceeding 2 years

The amount of compensation may be adjusted or set-off against any sum payable to the Contractor under this or
any other contract with the B.H.E.L.

42. Laws Governing the Contract:
This contract shall be governed by the Indian Laws for the time being inforce.

43. Cancellation of Contract for Corrupt Acts:

The Accepting Officer, whose decision shall be final and conclusive, shall, without prejudice to any other right or
remedy which shall have accrued or shall accrue thereafter to Bharat Heavy Electricals Limited, cancel the
contract in any of the following cases and the Contractor shall be liable to make payment to B.H.E.L for any loss
or damage resulting from any such cancellation for default.

If the Contractor shall:

a. Offer or give or agree to give to any person in BHEL service any gift or consideration of any kind as
an inducement or reward for doing or for bearing to do or for having done or forborne to do a day act in
relation to the obtaining or execution of this or any other contract for BHEL service OR

b. Enter into a contract with B.H.E.L in connection with which commission has been paid or agreed to
be paid by him or with his knowledge, unless the particulars of any such commission and the terms of
payment thereof have previously been disclosed in writing to the Accepting Officer, OR

C. Obtain a contract with B.H.E.L as a result of ring tendering or by non-bonafide methods of competitive
tendering without first disclosing the fact in writing to the Accepting Officer.

44. Cancellation of Contract for Insolvency, Assignment or Transfer or Sub-Letting of
Contract:

The Accepting Officer, without prejudice to any other right or remedy which shall accrue thereafter to B.H.E.L shall
cancel the contract in any of the following cases:

If the Contractor,

a. Being an individual, or if a firm any partner thereof shall at any time be adjudged bankrupt or have a
receiving order or orders for administration of his Estate made against him or shall take any proceedings,
for liquidation or composition under any Bankruptcy Act for the time being in force or make any conveyance
or assignment of his effects of composition or arrangement for the benefit of his creditor or purport to do
so, or if any application be made under any Bankruptcy Act for the time being in force for the sequestration
of his Estate or if a trust deed be granted by him on behalf of his creditors, OR

b. Being a Company, shall pass a resolution or the Court shall make an order for the liquidation of its
affairs, or a Receiver or Manager on behalf of the debentures holders shall be appointed or circumstances
shall arise which entitle the court or debentures holders to appoint a Receiver or Manager OR.

C. Assigns, transfers, sub-lets or attempts to assign, transfer or sub-let any portion of the work without
the prior written approval of the Accepting Officer. OR
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d. Shall suffer an execution being levied on his goods and allow it to be continued for a period of 21
days.

Whenever the Accepting Officer exercises his authority to cancel the Contract under this condition, he may
complete the work by any means at the Contractor’s risk and expense provided always that in the event of cost
of the completion (as certified by Engineer-in-charge which is final and conclusive) being less than the contract
cost, the advantage shall accrue to the BHEL and that if the cost of completion exceeds the money due to the
Contractor under the contract, the Contractor shall either pay the excess amount ordered by the Engineer-in-
charge or the same shall be recovered from the Contractor by other means.

Engineer-in-charge will have powers to take possessions of the site and any materials, constructional plant,
implements, stores, etc., thereon and or carryout the work by any means at the risk and cost of the contractor.

In case the BHEL completes the work under the provisions of this condition the cost of such completion to be
taken into account in determining the excess cost to be charged to the contractor under this Condition shall consist
of the cost of materials purchased and/or labour provided by the BHEL with an addition of such percentage to
cover superintendence and establishment charges as may be decided by the Project Manager/Project Engineer
whose decision shall be final and conclusive.

If the contractor fails to pay the excess sum within a period of 30 days, the Engineer-in-charge shall have the right
to sell any or all of the contractor’s unused materials, constructional plant implements, temporary buildings, etc.,
and apply the proceeds of sale thereof towards the satisfaction of any sum due from the contractor under the
contract and if thereafter be any balance outstanding from the contractor, it shall be recovered in accordance with
the provisions of the contract.

45. Cancellation of contract in part or in full for contractor’s default:
If the Contractor:

(a8 makes default in commencing the work within a reasonable time from the date of handing over of the site
and continue in that state after a reasonable notice from Engineer-in-charge, OR

(b) in the opinion of the Engineer-in-charge at any time, whether before or after the date or extended date for
completion, makes default in proceeding with the work, with due diligence and continue in that state after
a notice of seven days from Engineer-in-charge, OR

(c) fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing with
orders properly issued there under, (OR)

(d)  Fails to complete the work order and items of work individual dates for completion and clear the site on or
before the date of completion or fails to achieve the progress as set out under clauses 7 of these General
Conditions of Contract.

The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued or shall accrue
thereafter to B.H.E.L cancel the contract as a whole or in part thereof or only such work order or items of work in
default from the contract. Whenever the Accepting Officer exercises his authority to cancel the contract as a
whole or in part under this conditions he may complete the work at the Contractor’s risk and cost, provided always
that in the event of the cost of completion (as certified by Engineer-in-charge which is final and conclusive) being
less than the contract cost the advantage shall accrue to the B.H.E.L if the cost of completion exceeds, the money
due to the contractor under this contract, the contractor shall either pay the excess amount ordered by Project
Manager or the same shall be recovered from the contractor by other means. Engineer-in-charge will have power
to take possession of the site and any materials, constructional plant, implements, Stores, etc., thereon.

In case the B.H.E.L completes the work or any part thereof under the provisions of this conditions the cost of such
completion to be taken in to account in determining the excess cost to be charged to the contractor under this
conditions shall consists of the cost of materials purchased and/or labour provided by the B.H.E.L with an addition
of such percentage to cover superintendence and establishment charges as may be decided by the Project
Manager/Engineer whose decision shall be final and conclusive.

If the contractor fails to pay the excess sum within a period of 30 days, the Engineer-in-charge shall have the right
to sell any or all of the contractor’'s unused materials, constructional plant implements, temporary buildings, etc.,
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and apply the proceeds of sale thereof towards the satisfaction of any sum due from the contractor under the
contract and if thereafter be any balance outstanding from the contractor it shall be recovered in accordance with
the provision of the contract.

46. Termination of Contract for Death

Without prejudice to any of the rights or remedies under this contract if the contractor dies, the accepting Officer
shall have the opinion of terminating the contract without compensation to the contractor.

47. Special Powers of Determination

If at any time after the acceptance of the tender B.H.E.L shall for any reason whatsoever not require the whole or
any part of the work, to be carried out the project Manager/Engineer shall give notice in writing of the fact to the
Contractor who shall have no claim to any payment of compensation or otherwise howsoever on account of any
profit or advantage which he might have derived from the execution of the work in full but which he did not derive
in consequence of the foreclosing of the work.

He shall be paid at Contract rates, for the full amount of the work executed including such additional works, e.g.
clearing of site, etc., as may be rendered necessary by the said fore closing. He shall also be allowed a
reasonable payment (as decided by the Accepting Officer) for any expenses sustained on account of labour and
materials collected but which could not be utilized on the work, as verified by the Engineer-in-charge. Neither
shall the Contractor have any claim for compensation on account of any alterations having been made in the
original specifications, drawings, designs and instructions, involving any curtailment of the work as originally
contemplated.

48. Fair Wage
a) The contractor shall pay not less than the “Fair Wage” to labourers engaged by him on the work.

“Fair Wage” means wage whether for time or piece work notified at the time of inviting tenders for the work and
where such wages have not been notified the wages prescribed by the Project Manager/Engineer for the stations
at which the work is done.
b) The Contractor shall not withstanding the provision of any contract to the contrary, cause to be paid
a “Fair Wage” to labourers indirectly engaged on the work, including any labour engaged by the Sub-
Contractors in connection with the said work, as if the labourers had been directly employed by him.

c) In respect of labourers directly or indirectly employed on the work for the performance of the Contractors
part of this Agreement, the Contractor shall comply with or cause to be complied with B.H.E.L Contractor’'s
Labour Regulations (appended here to as Annexure ‘A’ to these conditions) in regard to payment of wages,
wage period deduction from wages, recovery of wages not paid and deductions unauthorisedly made,
maintenance of wage book, wage-slips publication of scale of wage and other terms of employment
inspection and submission of periodical returns and all other matters of alike nature.

d) The Engineer-in-charge concerned shall have the right to deduct from the money due to the
contractor any sum required or estimated to be required for making good the loss suffered by a worker or
workers by reason of non-fulfilment of the conditions of the contract for the benefit of the workers non-
payment of wages or of deductions made from his or their wages which are not justified by the terms of the
contract or non-observance of the regulations.

e) The Contractor shall be liable primarily for all payments to be made under the contract and for the
observance of the Regulations aforesaid without prejudice to his right to claim indemnity from his sub-
contractors.

f) The regulations aforesaid shall be deemed to be a part of this contract and any breach thereof shall be
deemed to be a breach of this Contract.

CHAPTER IV

VALUATION AND PAYMENT
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49. Records and Measurements:

All items having a financial value shall be entered in the B.H.E.L Measurement Book so that a complete record is
obtained of all works performed under the Contract.

Buildings, etc., priced in Schedule ‘A’ as a unit lumpsum will be entered by number at the unit lumpsum.
Work carried out for agreed lumpsum will be described and similarly recorded.

Lumpsum omissions will be entered for deduction. Measurement shall be restricted to that required to ascertain
the financial liability of B.H.E.L under the contract.

Work which fails to be measured in detail shall be measured physically, without reference to any local custom that
may obtain excepting where it may otherwise be directed in the tender documents. The measurements shall be
taken jointly by any person duly authorized on the part of the BHEL and by the Contractor.

The Engineer-in-charge shall give reasonable notice in writing to the Contractor of appointment for measurement.

The Contractor shall, without extra charge, provide assistance with appliance and other things necessary for
measurement.

The Contractor shall bear all the cost of measurement of his work.

Measurement shall be entered in the B.H.E.L Measurement Book and signed and dated by both parties each day
at the Site on completion of measurement. If the Contractor objects to any of the measurements recorded on
behalf of the B.H.E.L a note to that effect will be made in the BHEL Measurement Book or against the item or
items objected to; and such note shall be signed and dated by both the parties engaged in taking the
measurement.

If, as a result of such objection, it becomes necessary to re-measure the work wholly or in part, the expense of
such re- measurement shall be borne by the party requiring the measurement.

Measurement to be re-taken, provided that a net error is found by this remeasurement to amount to less than 5%
(five percent) of the value as recorded by the first measurement. But, where the net errors amount to 5% and
over of the said value, then the cost is to be borne by the other party. In any case, if the net value of errors found
exceeds Rs. 500/- the expense of re-measurement is to be borne by the other party. If the Contractor’s
representative fails to attend when required, the Engineer-in-charge shall have power to proceed by himself to
take measurement and in that case these measurements shall be accepted by the Contractor as final.

The contractor shall, once every month, submit to the Engineer-in-charge with a copy to the Civil Manager/Senior
Engineer details of his claims for the work done by him up to and including the previous month which are not
covered by his Contract Agreement in any of the following respects;

a. Deviation from the items and Specifications provided in the contract documents.

b. Extra Items / New Items of work.

C. Quantities in excess of those provided in the contract schedule.

d. Items in respect of which rates have not been settled. He should, in addition furnish a clear certificate to

the effect that the claims submitted by him as aforesaid cover all his claim and that no further claims shall
be raised by him in respect of the work done up to and including the period under report. Except where
any general or detailed description of the work in quantities expressly shows to the contrary, schedule of
guantities shall be deemed to have been prepared and measurements shall be taken in accordance with
the procedure set forth in the schedule of rates specification notwithstanding any provision in the relevant
standard method of measurement or any general or local custom. In the case of items which are not
covered by the schedule of rates / specification, measurements shall be taken in accordance with relevant
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standard method of measurement issued by the Indian Standard Institution or as per standard engineering
practice.

50. Valuation of Deviations:
Rates for deviated items of work will be fixed as follows: -

a. For any item of work required to be carried out after the contract has been awarded and which is not covered
by Contractor's Schedule but is covered by B.H.E.L Schedule of rates the rate payable for such a fresh
item will be derived from B.H.E.L Schedule by the method of proportion as follows:

b. In the same proportion to rate in B.H.E.L Schedule of Rates as the tendered rate for the nearest analogous
item of work in Contractor's schedule bears to rate for the particular analogous item of work in B.H.E.L
Schedule of rates.

C. If a single appropriate analogous item of work is not available in both Schedule (Contractor’s and B.H.E.L
Schedule) then the method of proportion will be applied to the nearest analogous group of items available
in both the Schedules referred to i.e. in the same proportion as the total tendered cost of that particular
group of items (the sum of the products of the tendered rates and the quantities for which orders are
placed bears to the total cost of the same items and quantities at the B.H.E.L Schedule of Rates.

d. If even an appropriate analogous group of items is not available in Contractor's Schedule and B.H.E.L
Schedule, then the methods of proportion will be applied to all those items of the whole work, which are
available in both the Schedules and for which orders have been placed on the contractor, i.e., in the same
proportion as the total cost of all these items of work (the sum of the products of the tendered rates and
the quantities for which orders are placed) bears to the total cost of the same items and qualities at the
B.H.E.L Schedule of Rates.

e. If any work not covered by any of the foregoing is ordered on the Contractor, the basis of payment shall be
decided by the Accepting Officer whose decision shall be final and conclusive and binding on the parties.

The selection of analogous items or analogous group of items referred to above shall be done by the Engineer-
in-charge. Where the rates for deviated items or new items of work can be derived by the selection of different
analogous items or analogous group of items, the lowest of all such derived rates shall be taken as the correct
rate.

In the case of the contracts for which the Engineer-in-charge is the Accepting Officer, all disputes regarding the
settlement of rates of deviated or new items or work shall be referred to the Deputy Manager/Manager whose
decision shall be final and conclusive as the case may be.

51. Reimbursement / Refund on Variation in Price, Materials:

If after submission of the tender and/or during the progress of the works, the price of any material (not being a
material supplied from the B.H.E.L store in accordance with the Conditions of the Contract) is increased or

decreased by an Act of Legislature (Central or State) and/or any notification there under or on account of new
duties or levies such as octroi or on account of increase or decrease in such duties affecting the price of materials
required for incorporation in the works and made from materials of which the price has increased or decreased
as aforesaid and the Contractor has thereupon to pay in respect of such material or item a price which is higher
or lower than the price of that material or item as prevailing immediately before the passing of such Act or levying,
increasing/ decreasing of such duty, the B.H.E.L shall in case of increase in price or the duty reimbursed to the
contractor and incase of decrease in price, the B.H.E.L shall be entitled to a refund of the reduction price or the
reduction in duty. Provided, however no reimbursement or refund shall be made if the increase/decrease is not
more than 10% of the said price, and if so, the reimbursement or refund shall be made only on the excess over
10% provided always that any such increase shall not be payable if, in the opinion of the Deputy Manager/Manager
(whose decision shall be final and conclusive) the increase is attributable to the delay in the execution of the
contract within the control of the contractor or that any such increase has become operative after the
contracted/or extended date of completion of the work or items of work in question.

The Contractor shall, for the purpose of this condition, keep such books of account and other documents
as are necessary to show the amount of any increase claimed or any reduction available and shall allow
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inspection of the same by any duly authorized representative of the B.H.E.L and further shall at the request of the
Engineer-in-charge furnish for verification such other information of the Engineer-in-charge may require.

The Contractor shall within a reasonable time of his becoming, aware of any alteration in the prices of any such
materials, give notice thereof in writing to the Engineer-in-charge stating that the rate is submitted in pursuance
to this condition together with all information relating thereto which he may be in a position to supply.

52. Advances on Account:

No payment shall be made for work estimated to cost less than Rupees FIVE THOUSAND till the whole of the
work shall have been completed and a certificate of completion given by the Competent Authority.

In the case of work estimated to cost more than Rupees FIVE THOUSAND the contractor may at intervals of not
less than one month or as otherwise provided for in the Contract Documents, counting from the date on which
order to commence work is given by Engineer-in-charge submit claims on B.H.E.L forms for payment of advances
on account of work done and of materials delivered in connection with the Contract.

The contractor shall be paid in respect of such claims to the extent approved and passed by the Engineer-in-
charge subject a maximum of 90% of the value of the work actually executed to the satisfaction of the Engineer-
in-charge. The certificate of the Engineer-in-charge regarding such approval and passing of the sums so payable
shall be final and conclusive against the Contractor.

“After the full amount of Security Deposit is made up through the 10% deduction from On account” bills, 100%
payment of all subsequent bills may be made to the Contractor.

The Contractor may also be paid during the progress of the work 75% of the value of any materials which are in
the opinion of the Engineer-in-charge in accordance with the Contract, and are actually required for incorporation
in the work and which have reasonably been brought to the site in connection therewith and are adequately stored
and / or protected against damage by weather or other causes, but which have not at the time of payment of the
advance been incorporated in the work on furnishing a formal hypothecation deed. Payment of such advances,
however, shall be purely at the discretion of the Deputy Manager/Senior Engineer provided always that payments
shall not be made under these periodical certificates in respect of perishable materials like lime, cement, timber,
sand, kankar, etc., Any sums/due from the Contractor on account of Tools and Plant, Stores or any other items
provided by B.H.E.L shall be deducted from the respective advances, the Engineer-in-charge shall from time to
time certify the sums payable to the contractor after retaining the reserves.

Any certificate relating to work done or materials delivered may be modified or corrected by any subsequent
interim certificate or by the final certificate and no certificate of the Engineer-in-charge supporting an advance
payment shall itself be conclusive evidence that any work or materials to which it relates are in accordance with
the contract. All such intermediate payments shall be regarded as advances against the final payment only and
shall not be considered as an admission of the due performance of the contract or any part thereof in any respect
or the accruing of any claim whatsoever.

Such intermediate payment shall not conclude, determine or affect in any way the powers of the Engineer-in-
charge as to the final settlement and adjustment of the accounts or otherwise, or in any way vary or affect the
contract.

53. Final Bill

As soon as possible after the completion of the work to the satisfaction of the Engineer-in-charge, the contractor
shall forward a certified final account on BHEL form, in duplicate.

It shall be accompanied by all abstracts, vouchers etc., in support thereof and shall be prepared in the manner
prescribed by the Engineer-in-charge.

No claims will be entertained after the receipt of the final bill.

The Contractor shall be entitled to be paid the final sum less the value of payments already made on account
subject to certification of the final bill by the Engineer-in-charge. Any sums due from the contractor on account of
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Tools & Plant, Stores or any other items provided by BHEL not yet recovered from the contractor shall be deducted
from the final sum aforesaid.

No charge shall be allowed to the Contractor on account of the preparation of the final bill.
54. Payment of Bills

All payment to be made to the Contractor under this contract shall be by “Crossed Cheque” marked ‘A/C payee
only (Within a reasonable time after the Certification by the Engineer-in-charge) at the State Bank of India or their
subsidiaries located in the station where either the work is executed or service rendered or at their branch nearest
to the station where the Officer of the Engineer-in-charge is located.

55. Recovery from Contractor:

Whenever under the contract any sum of money shall be recoverable from or payable by the contractor the same
may be deducted from any sum then due or which at any time thereafter may become due to the Contractor under
the contract or under any other Contract with BHEL or from his Security Deposit or he shall pay the claim on
demand.

56. Post Technical Audit of Work and Bills:

BHEL reserves the right to carry out a post-payment audit and technical examination of the work and final bill
including all supporting vouchers, abstracts etc., and to enforce recovery of any sums becoming due as a result
thereof in the manner provided in the preceding sub-paragraphs provided however that no such recovery shall be
enforced after three years of passing the final bill.

57. Refund of Security Deposit:

50% of the Security Deposit mentioned in condition 16 above, may be refunded to the contractor in respect of all
contracts on completion of work and after payment of final bill and the balance 50% on expiry of the maintenance
period, (described under clause 23) provided the contractor shall have rendered a “No-Demand” Certificate. In
case of works where maintenance period is not involved 100% of the Security Deposit may be refunded after
payment of final bill provided that the contractor shall have rendered a “No-Demand Certificate”.

58. ARBITRATION & CONCILIATION

Except where otherwise provided for in the contract all questions and disputes relating to the meaning of the
specifications, designs, drawings and instructions hereinbefore mentioned and as to the quality of workmanship
or materials used on the work or as to any other question, claim, right, matter or thing whatsoever in any way
arising out of or relating to the contract, designs, drawings, specifications, estimates, instructions, orders or these

conditions or otherwise concerning the work or failure to execute the same whether arising during the progress of
the work or after the completion or abandonment thereof shall be referred to the sole arbitration of the Executive
Director / General Manager of BHEL and if ED is unable or unwilling to act, to the sole arbitration of some other
person appointed by the ED / General Manager, willing to act as such arbitrator. The cases referred to arbitration
shall be other than those for which the decision of the Manager / Senior Engineer / Engineer-in-charge is
expressed in the contract to be final and conclusive.

There will be no objection if the arbitrator so appointed is an employee of B.H.E.L and that he had to deal with the
matters to which the contract relates and that in the course of his duties as such he had expressed views on all
or any of the matters in dispute or difference.

The arbitrator to whom the matter is originally referred being transferred or vacating his office or being unable to
act for any reason, such Executive Director / General Manager as aforesaid at the time of such transfer, vacation
of office or inability to act, shall appoint another person to act as arbitrator in accordance with the terms of the
contract. Such person shall be entitled to proceed with the reference from the stage at which it was left by his
predecessor.
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Subject as aforesaid the provision of the Arbitration & Reconciliation Act, 1996 or any statutory modification or re-
enactment thereof and the rules made there under and for the time being in force shall apply to the arbitration
proceeding under this clause.

It is a term of the contract that the party involving arbitration shall specify the dispute or disputes to be referred to
arbitration under this clause together with the amount or amounts claimed in respect of each such dispute.

The arbitrator(s) may from time to time with consent of the parties enlarge the time for making and publishing the
award.

The work under the Contract shall, if reasonably possible, continue, during the arbitration proceedings and no
payment due or payable, to the Contractor shall be withheld on account of such proceeding.

The Arbitrator shall be deemed to have entered on the reference on the date he issues notice to both the Parties
fixing the date of first hearings.

The arbitrator shall give a separate award in respect of each dispute or difference referred to him. The venue of
arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion. The award of the arbitrator
shall be final, conclusive and binding on all parties to this contract.

In the event of disputes or differences arising between one public sector enterprise and a Govt. Department or
between two public sector enterprises the above stipulations shall not apply the provisions of BPE office
memorandum No. BPE/CL 001/ 76MAN / 2 (1.10) 75-BPE (GM-1) dated 1stJanuary 1976 or its amendments for
arbitration shall be applicable.

Expect as provide elsewhere in this contract, in case amicable settlement is not reached between the parties, in
respect of any dispute or difference ; arising out of the formation ,breach ,termination ,validity or execution of the
contract; or ,the respective rights and liabilities of the parties ; or, in relation to interpretation of any provision of
the contract; or , in any manner touching upon the contract, then, either party may, by a notice in writing to the
other party refer such dispute or difference to the sole arbitrations of an arbitrator appointed by Head of the BHEL
Unit /Region/Division issuing the contract.

The arbitrator shall pass a reasoned award and the award arbitrator shall be final and binding upon the parties.
Subject as aforesaid, the provisions of arbitration and conciliation Act 1996 (India) or statutory modification or re-

enactments thereof and the rules made thereunder and for the time being in force shall apply to the arbitration
proceedings under the clause. The_seat of arbitration shall be Tiruchirappalli, Tamil Nadu

The cost of arbitration shall be borne as per the award of the Arbitrator.

Subject to the arbitration in terms of clause, the Courts at Tiruchirappalli, Tamil Nadu Shall have Exclusive
jurisdiction over any matter arising out of or in connection with this Contract.

Notwithstanding the existence or any dispute or differences and / or reference for the arbitration, the Contractors
shall proceed with and continue without hindrance the performance of its obligation under this Contract with due
diligence and expedition in a professional manner expect where the contract has been terminated by either party
in terms of this Contract.

In case of contract with public sector enterprise (PSE) or a Government department, the following shall be

applicable:

In the event of any dispute or difference relating to the interpretation and application of the provisions of the
Contract, such dispute or difference shall be referred by either party for arbitration to the sole arbitrator in the
Department of public Enterprises to be nominated by the Secretary to the Government of India in-charge of the
Department of public Enterprises. The arbitration and conciliation Act, 1996 shall not be applicable to arbitration
under this clause. The award of the arbitrator shall be binding upon the parties to the dispute, provided, however,
any party aggrieved by such award may make further reference for setting aside or revision of the award to the
law secretary, department of legal affairs, ministry of law and justice, Government of India. Upon such reference
the dispute shall be decided by the law secretary or the special secretary or Additional secretary when so
authorized by the law secretary, whose decision shall bind the parties hereto finally and conclusively. The parties
to the dispute will share equally the cost of arbitration as intimated by the arbitrator.
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ANNEXURE ‘A’

B.H.E.L CONTRACTOR’S LABOUR REGLUATIONS
(See condition 20)

1. Definition:

In these regulations, unless otherwise expressed or indicated, the following words and expressions shall have the
meaning hereby assigned to them.

a) “Labour” means workers employed by a contractor directly, or indirectly through a sub-contractor, or by an
agent on his behalf on a payment not exceeding Rs.500 per month.
b) “Fair Wage” means wages, which shall include wages for weekly day of rest and other allowances, whether

for time or piece work, after taking into consideration prevailing market rates for similar employments in the
neighborhood but shall not be less than the minimum rates of wages fixed under the minimum Wages Act.

C) “Contractor” for the purpose of these Regulations shall include an agent or Sub-Contractor employing
labour on the work taken on contract.

d) “Inspecting Officer” means any Labour Enforcement Officer, or Assistant Labour Commissioners of the
Chief Labour Commissioner’s Organization.

e) “Form” means a form appended to these Regulations.

2. Notice of Commencement:

The Contractor shall, within SEVEN DAYS of commencement of the work, furnish in writing to the Inspecting
Officer of the area concerned the following information with copy to the Engineer-in-charge.

a) Name and situation of the work.

b) Contractor's name and address.

c) Particulars of the Department for which the work is undertaken.

d) Name and address of sub-contractors as and when they are appointed
e) Commencement and probable duration of the work

f) Number of workers employed and likely to be employed,

Q) ‘Fair wages’ for different categories of workers.

3.
1. Number of hours which shall constitute a normal working day:

The number of hours which shall constitute a normal working day for an adult shall be NINE hours. The working
day of an adult worker shall be so arranged that of intervals, if any, for rest it shall not spread over more than
twelve hours on any day. When an adult worker is made to work for more than NINE hours on any day or for
more than FORTY EIGHT hours in any week he shall in respect of overtime work, be paid wages at double the
ordinary rate of wages.

2. Weekly day of rest: Every worker shall be given a weekly day of rest which shall be fixed and notified
atleast TEN days in advance. A worker shall not be required or allowed to work on the weekly rest day unless he
has or will have a substituted rest day, on one of five days immediately before or after the rest day. Provided that
no substitution shall be made which will result in the worker working for more than ten days consecutively without
a rest day for a whole day.

Where in accordance with the foregoing provisions a worker works on the rest day and has been given a
substituted rest day he shall be paid wages for the work done on the weekly rest day at the overtime rate of
wages.

NOTE: The expression ‘Ordinary rate of wages’ means the fair wage the worker is entitled to.

4. Display of Notice Regarding Wages, Weekly Day of Rest, Etc.:
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The Contractor shall before he commences his work on contract display and correctly maintain and continue to
display and correctly maintain in clean and legible condition in conspicuous places on the works, notice in English
and in the local Indian languages, spoken by majority of workers, given the rate of fair wages, the hours of work
for which such wages are payable, the weekly rest days workers are entitled to and name and address of the
Inspecting Officer. The Contractor shall send a copy each of such notices to the Inspecting Officers and the
Engineer-in-charge.

5. Fixation of Wage Periods:

The Contractor shall fix wage periods in respect of which wages shall be payable. No wage period shall normally
exceed one week.

6. Payment of Wages:

0] Wages due to every worker shall be paid to him direct. All wages shall be paid in current coins or
currency or in both.

Wages of every worker employed on the contract shall be paid where the wage period is one week,
within, THREE DAYS from the end of the wage period, and in any other case before the expiry of
the 7t day or 10t day from the end of the wage period according as number of workers does not
exceed 1,000.

(i)  When employment of any worker is terminated by or on behalf of the contractor, the wages earned by him
shall be paid before expiry of the day succeeding the one on which his employment is terminated.

(i)  Payment of wages shall be made at the work site on a working day except when the work is completed
before expiry of the wage period, in which case final payment shall be made at the work site within 48 hours
of the last working day and during normal working time.

NOTE: The term “Working Day” means a day on which the work on which labour is employed is in progress.

7. Register of Workmen:

A register of workmen shall be maintained in the form appended to these regulations and kept at the work site or

as near to it as possible, and the relevant particulars of every workmen shall be entered therein within THREE

days of his employment.

8. Employment Card:

The Contractor shall issue an employment card in the Form appended to these regulations to each worker on the

day of work or entry into his employment. If a worker has already any such card with him issued by the previous

employer the contractor shall merely endorse that Employment Card with relevant entries. On termination of
employment the Employment Card shall again be endorsed by the Contractor and returned to the worker.

9. Register of Wages etc.

0) A register of Wages-cum-Muster Roll in the Form appended to these regulations shall be maintained and
kept at the work site or as near to it as possible.

(i) A wage slip in the form appended to these regulations shall be issued to every worker employed by the
Contractor at least a day prior to disbursement of wages.

10. Fines and Deductions which may be made from wages:
0] Wages of worker shall be paid to him without any deductions of any kind except the following:

a. Fines;

CONTRACTOR 54 ACCEPTING OFFICER



11.

CIVIL ENGINEERING DEPARTMENT (TOWNSHIP), BHEL, TRICHY - 14

Deductions for absence from duty, i.e., from the place or the places where by the terms of his employment
he is required to work. The amount of deduction shall be in proportion to the period for which he was
absent.

Deduction for damage to or loss of goods expressly entrusted to the employed person for custody, or for
loss of money which he is required to account for, where such damage or loss is directly attributable to his
neglect or default;

Deductions for recovery of advances or for adjustment of overpayment of a wages. Advance granted shall
be entered in a register;

And
Any other deduction, which the B.H.E.L may from time to allow.

No fines shall be imposed on a worker save in respect of such acts and omissions on his part as have been
approved by the Chief Labour Commissioner.

No fines shall be imposed on a worker and no deductions for damage or loss shall be made from wages
until the worker has been given an opportunity of showing cause against such fines or deductions.

The total amount of fines which may be imposed in any one wage period on a worker shall not exceed an
amount equal to three paise in rupee of the wages payable to him in respect of that wage period.

No fine imposed on a worker shall be recovered from him in instalments, or after expiry of sixty days from
the date on which it was imposed. Every fine shall deemed to have been imposed on the day of the act or
omission in respect of which it was imposed.

The Contractor shall maintain both in English and the local Indian language a list, approved by the Chief
Labour Commissioner, clearly stating the acts and omissions for which penalty or fine may be imposed on
a workman and display it in good condition in a conspicuous place on the work site.

The Contractor shall maintain a register of fines and the register of deductions for damage or loss in the
Forms appended to these regulations which should be kept at the place of work.

Register of Accidents:

The Contractor shall maintain a register of accidents in such form as may be convenient at the work place but the
same shall include the following particulars:

CoNoA~AWNE

12.

Full particulars of the labourers who met with the accident.

Rates of Wages.

Sex

Age

Nature of accident and cause of accident.

Time and date of accident.

Date and time when admitted in hospital.

Date of discharge from the hospital.

Period of treatment and result of treatment.

Percentage of loss of earning capacity and disability as assessed by Medical Officer.
Claim required to be paid under Workmen’s Compensation Act.
Date of payment of compensation.

Amount paid with details of the person to whom the same was paid.
Authority by whom the compensation was assessed.

Remarks.

Preservation of Registers:

The Register of Wages-cum-Muster Roll required to be maintained under these Regulations shall be preserved
for 3 years after the date on which last entry is made therein.
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13. Enforcement:

The Inspecting Officer shall either on his own motion or on a complaint received by him carry out investigations,
and send a report to the Engineer-in-charge specifying the amounts representing workers, dues and amount of
penalty to be imposed on the contractor for breach of these Regulations, that have to be recovered from the
contractor, indicating full details of the recoveries proposed and the reasons therefore. It shall be obligatory on
the part of the Engineer-in-Charge on receipt of such a report to deduct such amounts from payments due to the
contractor.

14. Disposal of amounts recovered from the Contractor:

The Engineer-in-charge shall arrange payment to workers concerned within FOURTY FIVE days from receipt of
a report from the Inspecting Officer except in cases where the contractor had made an appeal under Regulation,
16 of these Regulations. In cases where there is an appeal, payments of workers, due would be arranged by the
Engineer-in-charge, wherever such payments arise, within THIRTY days from the date of receipt of the decision
of the Regional Labour Commissioner (R.L.C.).

15. Welfare Fund:

All money that are recovered by the Engineer-in-charge by way of workers, due which could not be disbursed to
workers within the time—limit prescribed above, due to reasons such as where-about of workers not being known,
death of a worker, etc., and also amounts recovered as penalty, shall be credited to a fund to be kept under the
custody of B.H.E.L for such benefit and welfare of workmen employed by contractors.

16. Appeal against decision of Inspecting Officer

Any person aggrieved by a decision of the Inspecting Officer may appeal against such decision to the Regional
Labour Commissioner concerned within THIRTY days from the date of the decision, forwarding simultaneously a
copy of his appeal to the Engineer-in-charge. The decision of the Regional Labour Commissioner shall be final
and binding upon the Contractor and the workmen.

17. Representation of Parties:

i. A workman shall be entitled to be represented in any investigation or enquiry under these Regulations by
an Officer of a registered trade union of which the said trade union is affiliated or where the workman is not
a member of any registered trade union, by an Officer of a registered trade union connected with, or any
other workmen employed in the industry in which the worker is employed.

ii. A Contractor shall be entitled to be represented in any investigation or enquiry under these Regulations by
an officer of an association of contractors of which he is a member or by an officer of a Federation of
Associations of Contractors to which the said association is affiliated or where the contractor is not a
member of any association of employers, connected with, or by any other employer engaged in the industry
in which the contractor is engaged.

iii. No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry under
these Regulations.

18. Inspection of Books and other Documents:

The Contractor shall allow inspection of the Register and other documents prescribed under these Regulations
by Inspecting Officer and the Engineer-in-charge or his authorized representative at any time and by the worker
or his agent on receipt of due notice at a convenient time.

19. Interpretation etc.

On any question as to the application, interpretation or effect of the Regulations the decision of the Chief Labour
Commissioner or Deputy Chief Labour Commissioner (Central) shall be final and binding.
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20. Amendments:

Central Government may, from time to time, add to or amend the Contractor’'s Labour Regulations and issue such
directions as it may consider necessary for the proper implementation of the Contractor's Labour Regulations or
for the purpose of removing any difficulty which may arise in the administration thereof, based on which the
B.H.E.L., Contractor's Labour Regulations herein contained shall be subject to revision.

MODEL RULES FOR LABOUR WELFARE
(See Condition 20)

1. Definition:

a) ‘Workplace’ means a place at which, on an average, twenty or more workers are employed.
b) ‘Large Workplace’ means a place at which on an average, 500 or more workers are employed.

2. First Aid: At every workplace, there shall be maintained in a readily accessible place first-aid appliances
including an adequate supply of sterilized dressings and sterilized cotton wool as prescribed in the Factory Rules
of the State in which the work is carried on. The appliances shall be kept in good order and, in large work places,
they shall be placed under the charge of a responsible person who shall be readily available during working hours.

At large workplaces, where hospital facilities are not available within easy distance of the works First Aid posts
shall be established and be run by a trained compounder.

Where large workplaces are remotely situated and far away from regular hospitals an indoor ward shall be
provided with one bed for every 250 employees.

Where large workplaces are situated in cities, towns or in their suburbs and no beds are considered necessary
owing to proximity of city or town hospitals, suitable transport shall be provided to facilitate removal of urgent
cases to these hospitals. At other workplaces, some conveyance facilities shall be kept readily available to take
injured person or persons suddenly taken seriously ill, to the nearest hospital.

At large workplaces there shall be provided and maintained an ambulance room of the prescribed sizes,
containing the prescribed equipment and in the in-charge of such medical and nursing staff as may be prescribed.
For this purpose the relevant provisions of the Factory Rules of the State Government of the area where the work
is carried on may be taken as the prescribed standard.

3. Accommodation for Labour: The Contractor shall during the progress of the works provide,
erect and maintain necessary temporary living accommodation and ancillary facilities for labour at his own
expense and to standards and scales as approved by the Engineer-in-charge.

4. Drinking Water: In every workplace, there shall be provided and maintained at suitable places,

easily accessible to labour, a sufficient supply of cold water fit for drinking. Where drinking water is obtained from
an intermittent public water supply each workplace shall be provided with storage where drinking water shall be
stored. Every water supply storage shall be at a distance of not less than 15 meters from any latrine drain or
other source of pollution. Where water has to be drawn from an existing well, which is within such proximity of
latrine drain or any other source of pollution, the well shall be properly chlorinated before water is drawn from it
for drinking. All such wells shall be entirely closed in and be provided with a trap door which shall be dust and
water-proof.

A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened only for cleaning
or inspection which shall be done at least once a month.

5. Washing and Bathing places: Adequate washing and bathing places shall be provided separately
for men and women. Such places shall be kept in clean and drained condition.

6. Scale of Accommodation in Latrines and Urinals: These shall be provided within the precincts of
every workplace latrines and urinals in an accessible place, and the accommodation, separately for each of these,
shall not be less than at the following scales:
No. of Seats
a) Where number of persons does not exceed 50 2
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b) Where number of persons exceed 50 but does
not exceed 100 3
C) For additional persons 3

Per 100 or part thereof.
In particular cases, the Engineer-in-charge shall have the power to increase the requirement, where necessary.

7. Latrines and Urinals: Except in workplaces provided with water flushed latrines connected with a
waterborne sewage system, all latrines shall be provided with receptacles on dry-earth system which shall be
cleaned at least four times daily and at least twice during working hours and kept in a strictly sanitary condition.
Receptacles shall be tarred inside and outside at least once a year.

If women are employed, separate latrine and urinals, screened from those for men and marked in the vernacular
in conspicuous letters “For Women only” shall be provided on the scale laid down in rule 6. Those for men shall
be similarly marked “For Men only” A poster showing the figure of a man and of a woman shall also be exhibited
at the entrance to latrines for each sex. There shall be adequate supply of water close to latrines and urinals.

8. Construction of Latrines: Inside walls shall be constructed of masonry or other non-absorbent

material and shall be cement-washed inside and outside at least once a year. The dates of cement washing shall
be noted in a register maintained for the purpose and kept available for inspection. Latrines shall have at least
thatched roof.

9. Disposal of Excreta: Unless otherwise arranged for by the local sanitary authority, arrangement for
proper disposal of excreta by incineration at the workplace shall be made by means of a suitable incinerator
approved by the local medical health and municipal or cantonment authorities. Alternatively, local excreta may
be disposed off by putting a layer of night soil at the Bottom of pucca tank prepared for the purpose and covering
it with a 15 cm. layer of waste or refuse and then covering it with a layer of earth for a fortnight (when it will turn
into manure).

The contractor shall, at his own expenses, carry out all instruction issued to him by the Engineer-in-charge to
effect proper disposal of soil and other conservancy work in respect of Contractor’s work-people or employees on
the Site. The Contractor shall be responsible for payment of any charges which may be levied by municipal or
cantonment authority for execution of such work on his behalf.

10. Provision of shelters during rest: At every workplace there shall be provided, free of cost, four

suitable sheds, two for meals and two others for rest, separately for use of men and women labour. Height of
each shelter shall not be less than 3 meters from floor level to lowest part of roof. Sheds shall be kept clean and
space provided shall be on the basis of at least 0.5 sq. m. per head.

11. Créches: Ata place at which 20 or more women workers are ordinarily employed, there shall be
provided at least one hut for use of children under the age of 6 years of such women. Huts shall not be constructed
to a standard lower than that of thatched roof, mud floor and walls with wooden planks spread over mud floor and
covered with matting.

Huts shall be provided with suitable and sufficient openings, for light and ventilation. There shall be adequate
provision of sweepers to keep the places clean. There shall be two ‘days’ in attendance. Sanitary utensils shall
be provided to the satisfaction of local medical, health and municipal or cantonment authorities. Use of huts shall
be restricted to children, their attendants and mothers of children.

When the number of women workers is more than 25 but less than 50, the Contractor shall provide at least one
hut and one Dais to look after children of women workers.

Size of creche (s) shall vary according to the number of women workers employed. Creche(s) shall be properly
maintained and necessary equipment like toys, etc. provided.

12. Canteen: A cooked food canteen on a moderate scale shall be provided for the benefit of workers
wherever it is considered necessary.

13. Planning, setting and erection of the above mentioned structures shall be approved by the Engineer-

in-charge, and the whole of such temporary accommodation shall at all times during the progress of the works be
kept tidy and in a clean and sanitary condition to the satisfaction of the Engineer-in-Charge and at the Contractor’s
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expense. The Contractor shall conform generally to sanitary requirements of local medical, health and municipal
or cantonment authorities and at all times adopt such precautions as may be necessary to prevent soil pollution
of the site.

On completion of the works the whole of such temporary structures shall be cleared away, all rubbish burnt,
excreta or other disposal pits or trenches filled in and effectively sealed off and the whole of site left clean and
tidy to the entire satisfaction of the Engineer-in-Charge, and at the Contractor’s expenses.

14. Anti-malarial precautions: The Contractor shall, at his own expense, conform to all anti-malarial
instructions given to him by the Engineer-in-charge, including filling up of any borrow pits which may have been
dug by him.

15. Enforcement: The Inspecting Officer mentioned in the Contractors Labour Regulations or any other
officer nominated in his behalf by the Engineer-in-Charge shall report to the Engineer-in-Charge all cases of failure
on the part of the Contractor and or his sub-contractors to comply with the provisions of these Rules either wholly
or in part and the Engineer-in-Charge shall impose such fines and other penalties as are prescribed in the
conditions.
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B.H.E.L SAFETY CODE
See Condition-20

1. Suitable scaffolds shall be provided for workmen for all work that cannot safely be done from the ground,
or from solid construction except such short period of work as can be done safely from ladders. When a
ladder is used an extra mazdoor shall be engaged for holding the ladder and if the ladder is used for carrying
materials as well, suitable footholds and hand-holds shall be provided on the ladder and the ladder shall be
given an inclination not steeper than % to 1 (¥ horizontal and 1 vertical)

2. Scaffolding or staging more than 3.25 meters above the ground or floor, swung or suspended from an
overhead support or erected with stationary support, shall have a guard rail properly attached, bolted,
braced and otherwise secured at least 1 meter high above the floor or platform of such scaffolding or staging
and extending along the entire length of the outside and ends thereof with only such openings as may be
necessary for the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it
from swaying from the building or structure.

3. Working platform, gangways, and stairways shall be so constructed that they do not sag unduly or
unequally, and if height of a platform or gangway or stairway is more than 3.25 meters above ground level
or floor level, it shall be closely bordered have adequate width and be suitably fenced, as described in 2
above.

4, Every opening in floor of a building or in a working platform shall be provided with suitable means to prevent
fall of persons or materials by providing suitable fencing or railing with a minimum height of 1 meter.

5. Safe means of access shall be provided to all working platforms and other working places. Every ladder
shall be securely fixed. No portable single ladder shall be over 9 meters in length. Width between side rails
in a rung, ladder shall in no case be less than 30 cm, for ladders up to and including 3 metres in length.
For longer ladders this width shall be increased by at least 6 mm for each additional 30 cm. of length.
Uniform step spacing shall not exceed 30 cm. Adequate precautions shall be taken to prevent danger from
electrical equipment. No materials on any of the sites shall be so stacked or placed as to cause danger or
inconvenience to any person or the public. The Contractor shall provide all necessary fencing and lights to
protect public from accidents and shall be bound to bear expenses of defence of every suit action or other
proceedings at law that may be brought by any person for injury sustained owing to neglect of the above
precautions, and pay any damages and costs which may be awarded in any such suit, action or proceeding
to any such person or which may with the consent of the Contractor be paid to compromise any claim by
any such person.

6. Excavation and Trenching:

All trenches, 1.5 metres or more in depth, shall at all times be supplied with at least one ladder for each 30
m length or fraction thereof. Ladder shall be extended from bottom of trench to at least 1 metre above
surface of the ground. Sides of a trench 1.5 metres or more in depth shall be stepped back to give suitable
slope or securely held by timber bracing, so as to avoid the danger of sides collapsing. Excavated materials
shall not be placed within 1.5 metres of the edge of trench or half the depth of trench, whichever is more.
Cutting shall be from top to bottom. Under no circumstances shall undermining or undercutting be done.

7. Demolition: Before any demolition work is commenced and also during the process of the work:
a. All roads and open areas adjacent to the work site shall either be closed or suitably protected:
b. No electric cable or apparatus which is liable to be a source of danger over a cable or apparatus

used by the operator shall remain electrically charged.
C. All practical steps shall be taken to prevent danger to persons employed, from risk of fire or explosion,

or flooding. No floor, roof, or other part of a building shall be so overloaded with debris or materials
as to render it unsafe.
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8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge shall be
available for use of persons employed on the site and maintained in a condition suitable for immediate use
and the Contractor shall take adequate steps to ensure proper use of equipment by those concerned.

a.

e.

Workers employed on mixing asphaltic materials cement and lime mortars/ concrete shall be
provided with protective footwear and protective gloves.

Those engaged in handling any material which is injurious to the eye shall be provided with protective
goggles.

Those engaged in welding works shall be provided with welder’s protective eye-shields.

Stone breaker shall be provided with protective goggles and protective clothing and seated at
sufficiently safe intervals.

When workers are employed in sewers and manholes which are in use, the

Contractor shall ensure that manhole covers are opened and manholes are ventilated at least for an hour before
workers are allowed to get into them. Manholes so opened shall be cordoned off with suitable railing and provided
with warning signals or boards to prevent accident to public.

The Contractor shall not employ men below the age of 18 and women on the work of painting with products
containing lead in any form. Whenever men above the age of 18 are employed on the work of lead painting, the
following precautions shall be taken:

No paint containing lead or lead products shall be used except in the form of paste or ready-made paint.

Suitable face masks shall be supplied for use by workers when paint is applied in the form of spray or a
surface having lead paint is dry rubbed and scraped.

Overalls shall be supplied by the Contractor to workmen and adequate facilities shall be provided to
enable working-painters to wash during on cessation of work.

When work is done near any place where there is risk of drowning, all necessary equipment shall be
provided and kept ready for use and all necessary steps taken for prompt rescue of any person in danger
and adequate provision made for prompt first aid treatment of all injuries likely to be sustained during the
course of the work.

Use of hoisting machine and tackles including their attachments, anchorage and supports shall conform to
the following:

a.

i. These shall be of good mechanical construction, sound material and adequate strength

and free from defects and shall be kept in good working order.

ii. Every rope used in hoisting or lowering materials or as a means of suspension shall be of durable
quality and adequate strength, and free from defects.

Every crane driver or hoisting appliance operator shall be properly qualified and no person under the
age of 21 years shall be in charge of any hoisting machine including any scaffolding winch or give
signals to operator.

In case of every hoisting machine and of every chain, ring, hook, shackle, swivel and pulley block
used in hoisting or lowering or as means of suspension, safe working load shall be ascertained by
adequate means. Every hoisting machine and all gear referred to above shall have the safe working
load plainly marked there on, in case of a hoisting machine having a variable safe working load, each
safe working load and the conditions under which it is applicable shall be clearly indicated. No part
of any machine or any gear referred to above in this paragraph shall be loaded beyond the safe
working load except for the purpose of testing.
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d. In case of departmental machine, safe working load shall be notified by the Engineer-in-Charge. As
regards contractor's machine the Contractor shall notify safe working load of each machine to the
Engineer-in-Charge whenever he brings it to site of work and get it verified by the Engineer-in-
Charge.

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances shall be
provided with efficient safeguards; hoisting appliances shall be provided with such means as will reduce to
the minimum risk of accidental descent of load. Adequate precautions shall be taken to reduce to the
minimum risk of any part of a suspended load becoming accidentally displaced. When workers are
employed on electrical installations which are already energized, insulating mats, working apparel such as
gloves, sleeves and boots, as may be necessary shall be provided. Workers shall not wear any rings,
watches carry keys or other materials which are good conductors of electricity.

All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in a safe
condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. Adequate
washing facilities shall be provided at or near the places of work.

These safety provision shall be brought to the notice of all concerned by display on a notice board at a
prominent place at the work spot. Persons responsible for ensuring compliance with the Safety Code shall
be named thereon by the Contractor.

To ensure effective enforcement of the rules and regulations relating to safety precautions, arrangements
made by the Contractor shall be open to inspection by the Engineer-in-Charge or his representatives and
the Inspecting Officers as defined in the Contractor’s Labour Regulations.

Notwithstanding the above conditions 1 to 14, the Contractor is not exempted from the operation of any
other Act or Rule in force.

CONTRACTOR 62 ACCEPTING OFFICER



CIVIL ENGINEERING DEPARTMENT (TOWNSHIP), BHEL, TRICHY - 14

FORM OF REGISTER OF WORKMEN

(Regulation-7)

i Name and address of the Contractor
a. Number and date of the WORK ORDER & CONTRACT AGREEMENT

iii. Name and address of the department awarding the contract

iv. Nature of the Contract and location of the work
V. Duration of the Contract
Sl. Name and surname  Age & Father's/ Nature Permanent / Present Date of Date of Signature Remarks
No of the workers Sex Husband’s of emp- Home address address commen- termina- or thumb
Name loyment of Employee cement tion or impression
Desig- (Village, of emp- leaving of the
nation. Distt. Thana). loyment of emp- employee.
loyment
1 2 3 4 5 6 7 9 10 11
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FORM OF EMPLOYMENT CARD
(Regulation-8)

i Name and Sex of the Worker
ii Father’'s / Husband’s Name

iii Address
iv Age or Date of birth
Y, Identification mark

Particulars of next of kin (wife/lhusband and children, if any, or of dependent next of kin in case the worker has no wife/ husband or child): -
Name

Full address of Dependents
(Specify Village, Dist., and State

Sl.  Name & Address of  Particulars of Total period Actual Leave Nature of Wage Total REMARKS Signature
No employer (specify location of for which the  number taken (No. Work done rate Wage of the
Whether a contractor worksite and worker is of days of days by the With earned Employee
or a sub contractor). description of employed worked should be worker. Parti- by the
work done from........... specified). culars Worker
1 (o T ) of during
unit in the
Case of  period
Piece shown
work. Under
Col.5.
1 2 3 4 5 6 7 8 9 10 11

N.B: - For a worker employed at one time on piece-work basis and at another on daily wages, relevant entries in respect of each type of employment should be
made separately.
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FORM OF WAGE SLIP
(Regulation-9)

i Name of the Contractor

ii. Place

1. Name of the worker with

father’s / husband’s name.

2. Nature of employment.

3. Wage period.

4, Rate of Wages payable

5. Total attendance / Unit of work done.

6. Dates on which overtime worked

7. Overtime Wages.

8. Gross Wages payable.

9. Total deductions (indicating nature of deductions)

10. Net wages payable.

Contractor’s Signature / Employees’ Signature/

Thumb impression. Thumb impression.
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FORM OF REGISTER OF FINES

(Regulations No.10 vii)

Sl. Name  Father’s/ Sex Department Nature and Whether workmen Rate of Date and Date on Remarks
No. Husband’s name date of showed cause wages  amount which fine
the offence against fine of fine realized
for which or not, if so, imposed
fine imposed enter date
1 2 3 5 6 7 8 9 10 11
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FORM OF REGISTER OF WAGES-CUM-MUSTER ROLL
(Regulation - 9)

i. Name and address of the Contractor

ii. No. & Date of the Contract Agreement /Work Order

iii. Name and address of the department awarding the Contract

iv. Nature of the Contract and location of the work

v. Duration of the Contract

vi. Wage period

Fair Wage Overtine Deduction from
Wages payable Worked wages
aid
o p
S S C
o o
= = 2 % o
> 5 S S 2
= <&} © > — - — (]
= = o B o g o s
o @ =] - M 12} 8 8 g Q %] <]
) & 8 3~ € c c = > o £
e n Z <o ) ] ] @© = c o o
c §= O 5 = = @ = ) %) Q ~ £
e c T Jun Q o o 0 = © > c < c S
[ = © c c < Q = = () @© © =] o > o c
2 3 % S 8o 8 z z g & 5 T § & £ Z;
—_ —_ : oy
= > & 2~ B © o gz o = g © 3 4 =2 0o&%
= EE: L = 0o a5 = = = @ =% 5 o > 3 Q S o5 0
zZ © 9 g Eo E o ° 2 £ £ 5 5 ¢ T 8 s 3=z <
< 2 =X Q Q ® 5 = ) =} ) o) S = ® L
[<5) ] < (O] O ®© O 1S) 3] : ] : o] o > o) iT 0] o 7] = (7] c DX 7]
n =z L n O o= = m o) ] [a) ) e @) = * &) T o o =z O n o o
01 02 03 04 05 06 or 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Reasons to be recorded in Column 24.
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FORM OF REGISTER OF DEDUCTIONS FOR DAMAGES OR LOSS CAUSED TO THE B.H.E.L.

BY THE NEGLECT OR DEFAULT OF THE EMPLOYED PERSONS
Regulation No 10 (vii)

SI.No Name Father's Sex Department Damage Whether  Date & Number Date on Remarks
Husband’s or loss worked amount of of Install-  which
Name caused showed deduction ment, if total
with date cause imposed any amount
against realised
deduction
if so, enter
date
1 2 3 4 6 7 8 9 10 11
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GENERAL SAFETY PRECAUTIONS TO BE FOLLOWED AT WORK SITE DURING

EXECUTION

The following safety measures should be strictly adhered to during execution of works at sites.

© ©® N o g~ w NP
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16.
17.
18.
19.
20.

21.
22.

Providing the working platform with toe board and handrail for continuous working at heights.

Providing safety belt and life line at all times for men working at heights.

Providing dust or fume respirator in places where dust and fume concentration exists.

Providing goggles and welding screens.

Providing acid and alkali proof rubber gloves for handling acid and alkali and chemical which are corrosive.
Providing rubber gloves for working on electrical works.

Ensuring proper lashing of the components while being transported in vehicles.

The vehicles must have side supports or have body to support the materials conveyed.

The materials should not be allowed to extend or overflow the sides of the vehicles.

Materials should not be allowed to overhang from the rear edge of the body of the vehicle.

Driver of the vehicle must possess license.

Vehicle must not be overloaded prescribed limits.

Red flags and lights for parts projecting from the body of vehicle must be provided.

The speed restrictions within the factory premises must be strictly adhered to.

The gas cylinders must be always handled on trolleys or kept tied down not in use. They should never be
rolled as Roller for conveying.

Cylinders should not be used without regulators.

All excavations must be barricaded and red lamps must be provided.

All electrical connections must be properly earthed.

No work should be taken up for execution inside shop floor, without obtaining necessary work permit.
Providing helmet, safety belt, etc., for high level work and sufficient number of Industrial Safety nets at
appropriate level to safeguard the persons working at high level particularly main trusses, girders, roofing
etc., of industrial and high roof buildings.

The contractor should maintain a register regarding the driver license particulars.

All personal protective equipment confirm with standard specification as per the details given in the code

of conduct.

Contractor including their sub-contractors, agents and labour engaged on the work are required to
scrupulously adhere to the safety regulations, safety precautions and measurers. Any violation thereof will
invite punitive action being taken against them. Also contractors with frequent violations of safety
regulations will not be entrusted with further work in this organization.
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SAFETY PRECAUTIONS TO BE OBSERVED WHILE TRANSPORTING MATERIALS

VEHICLE

1. Vehicles carrying material should have proper registration documents and must be produced on
demand by our Security Staff.

2. The light on right side, i.e., over the drivers cabin shall be in working condition.

3. Both the head lights as well as park lamps must be in working conditions.

MOVEMENT OF VEHICLE

2. The vehicle should not travel at more than 20 km.ph in our premises.

3. The Driver of the vehicle must possess heavy duty license and produce on demand by the Security
Staff.

4, Vehicles carrying inflammable liquids in the tank containers should have grounding chain or the tank
should be coated with insulating material also to avoid Static Electricity.

5. In road junctions, speed breakers and railway crossing, the speed should be lowered and vehicle
should proceed cautiously.

6. The driving should ‘KEEP TO THE LEFT’ at all places.

7. The vehicle should not be parked in road which could obstruct the vehicular traffic.

8. No person other than driver should be allowed to sit or stand on the prime mover or trailer.

9. The vehicle should pass only through the approved routes. Short cuts should be forbidden.

10. There must be a safe distance behind another moving truck.

11. The driver should avoid making quick starts, jerky stops or quick turns at excessive speed.

SHIPPING

1. Strong side supports should be provided on both sides of the trailer. The side supports should be
fixed in such a way that it cannot be removed even temporarily.

2. Adequate packing must be given for easy slinging operation. The packing materials should be good
enough to withstand the load.

3. The stacking of loads in the truck should be evenly placed. The load should not be heaped together
or dumped over the chassis.

4. The loaded materials should be fastened tightly with ‘WIRE ROPE’. Manila rope or coir rope should
not at all be used. There must be side packing such as gunny or rubber tyre between the sharp edge
of the job and wire rope in order to avoid cut in the wire rope.

5. There must be minimum two fastenings and it should be more in case of lengthier loads.

6. The wire rope should be in sound conditions i.e., there should not be links, knots or bristles etc.,

7. The wire rope ends should be clamped with ‘U’ clamps.
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8. The load on the truck should not be beyond its standard capacity. The carrying capacity must be
clearly marked on the trailer also.

9. The loose pieces should be bundled before loading on the truck.

10. There must be red flags or red lamps for the lengthy loads which extend beyond chassis.

11. The load should not be over hanging more than 3 ft. from the end of the body.

12. The materials should not be stacked too high to avoid hitting against live electric lines.

13.  While transporting the scraps, there must be wire knitting cover to prevent falling of scrap.

GENERAL

The vehicles should not be moved directly inside the production building in case the materials are to be
unloaded there. But the vehicle should be parked outside the building and the driver should ascertain the
passage as well as the unloading points with the help of shop officials. This will avoid the congestion of
blocking of traffic in the gangway.
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BHEL-Trichy : Contractor Safety Guidelines

Following are the points to be ensured for the safety of contract employees.

L. Identity and Entry:

1. The contractors to give identity card to their employees with full details like
employee name, company name, age, blood group, contact person with phone
no. etc.

2. The contractors not to employ people whose age is below 18 years.
3. HR/Welfare will issue passes to the trained employees only.

4. Welfare has to arrange for necessary infrastructure (biometric entry) for
enrolment of new contract workers. Biometric entry system will be made
available in North Gate and Unit 2 initially.

\
5. The data of daily entry of contract workers through biometric will be made
available online to the contract awarding departments HR/Welfare.

I1. Training:

1. Safety, first aid and fire fighting training to be given to two responsible
persons in each contract and they should take care of their groups on day to
day working.

2. This shall be done within a period of 2 weeks after awarding of fresh contract.

3. For ongoing contracts the contractors has to identify the persons to be trained
within a period of 2 weeks.

4. Driving/operation of Crane/jumbo/ Fork lift etc are to be done only by
authorized persons.

I11. Dress Code:

1. Male employees should enter gates only with Safety shoes, Pants-Shirts,
(Dothi, Lungi not permitted).

2. Female employees should enter gates only with Safety shoes. Loose dress
must be avoided. (A shirt over saree /chudithar is a must).

3. Normal shoes are acceptable for office area work only.
4. Employees working in canteens can wear sandex.

5. Welfare will finalize and indicate a color coding to be provided in the dresses
used by contract employees for uniformity and easy identification of the contract
workers,
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IV. Procedures:

1. Smoking, audio-playing (mobile phone, iPod, inbuilt music systems etc in the
vehicles.) are banned within the factory premises.

2. Moving to unrelated areas must be strictly avoided by the contract employees
entering to the other areas only with knowledge of concerned department.

3. Procedure (SOP) given from user departments are to be adopted for all
operations and maintenance — e.g. tank cleaning, ET plant maintenance, Sewage
maintenance, Oxidation pond maintenance, operation of substation, transformer
maintenance etc. User departments agreed to generate procedures incase if not
available already (Snake catching, Monkey catching, Honey comb removal etc.).

4. Adequate precautions to be taken while waste removal like paint sludge

removal, chromic sludge removal, phenol and tar removal by contract
employees.

5. The contractor should clearly inform the hazards involved to the employees
MSDS to be displayed.

6. The contract employees involved in tank cleaning, ET plant maintenance,
Oxidation pond maintenance should know swimming and strict monitoring
should be ensured.

7. Line clearance(LOTO)procedure to be followed during bulb changing,

electrical substation maintenance, DSL maintenance, furnace instrumentation
etc.

8. Work permits to be obtained for jobs like work at height, excavation, blasting,
hot work, pipe line work, roof light maintenance, work at confined space like
cellar.

9. Users agreed to initiate the permits for all the works mentioned in the table
given below to safety mgt for clearance.
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BHEL-Trichy : Contractor Safety Guidelines

Work Permit Instructions

SI No | Works Instruction

1 Construction, erection & | The contract workers employed shall have sufficient
Commission of new and | job knowledge shall follow the procedures and dress
modification of existing | code
civil structure )

2 Periodical Civil | Only experienced people shall be allowed to carry out
maintenance  work  at | the work at height. Physically fit without any vertigo
height problem. Wear safety belt and use life line, Net etc.

3 Work at height - including | Only experienced and qualified electrician shall be
roof light maintenance and | allowed to carry out the work at height. Physically fit
furnace work without any vertigo problem. Wear safety belt and use

life line, Net etc.

4 Welding work at process | Only experienced people shall be allowed to carry out
plant including pipe lines , | the work at height. Shall take care of nearby pipeline,
PG and acetylene plant remove all flammable materials. Get help from fire

\ service.
5 Crane erection and | Only experienced people shall be allowed to carry out
modification work the work. Wear safety belt and use life line. Net etc.
Remove all loose material
6 Excavation and Blasting. Some lapse is noticed obtaining Excavation permit,
shall be strictly followed. Only licensed holder shall
carry out blasting, accountability shall be properly
maintained for the explosives,
unauthorised/unapproved explosives shall not
allowed. Only authorised equipment shall be used for
blasting

7 Fragile roof work Only experienced people shall be allowed to carry out

the work at the fragile roof. Physically fit without any

vertigo problem. Wear safety belt and use life line. Net

etc. They shall be properly instructed before going to
) the roof.

8 Confined space work, | Oxygen level to be checked before work, proper

cellars, furnace ducts breathing apparatus to be used. Only experienced
people shall be allowed to carry out the work at
cellars/ confined space
10. Specified Speed limit 20 kmph to be followed by all the vehicles entered in
factory premises.
11. Procedure given by user departments for spray painting, brush painting and
dip painting should be followed. Paint sludge removal, empty tin removals etc.
are to be periodically carried out and sent to disposal stores.
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BHEL-Trichy : Contractor Safety Guidelines

V, Equipments:

1. All the equipments used by the contractors are to be in good condition with
all safety provisions and to be checked and certified by the department
officials.

Electrical supply to be taken through the M&S department. Unauthorized

connections taken any will be viewed seriously.

3. Welding machines are to be used with proper earth connection. Cables
should be in good condition. Insulation to be checked regularly and
maintained.

4. Qualified electricians are only to be used for giving connections.

Good quality Electrical equipments and tools are to be used with valid

certificates. These certificates must be shown on demand.

For portable electrical equipments supply to be taken using plugs points.

Wires /cables extension box should be in good condition.

Proper earthing should be maintained.

Mobile Crane, Fork lift, Trailers; JCB etc. should be in good condition with

specified capacity and should not cause any untoward incident while in use.

10. Fitness Certificate issued by competent person approved by Govt.
authorities, insurance and emission certificate etc. should be in possession
and should be shown on demand.

™)

o

© ° N o

V1 _All contractors:
A. Gas Plant:

1. Contractors to use only trained persons for working in LPG installations with
separate identity and to furnish valid documents for working in LPG area.

2. If LPG is used, hazards, safe handling methods, etc., are to be clearly explained
to the employees and safety measures are to be taken.

3. People working in LPG line, furnace, and installation are to be aware of LPG
properties; hazards involved and should work with adequate precautions and

assistance. Hot work permit to be obtained any welding/cutting work in this
area. No spark or flame is allowed.

4. Awareness on PG Plant, Inflammable stores for contract employees should be
ascertained by the contractors. Contract employees authorized by safety are only
to be allowed. Others not allowed.

5. Adequate precautions must be taken by contractors for their employees
working in the PG area. (Gas generation, coal handling, poking operation,
booster area, ash handling, tar and phenol handling, pipe line work etc.)
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BHEL-Trichy : Contractor Safety Guidelines

B. Electrical Contractors:
1. Must ensure proper care before working on electrical lines.

2. Must have obtained line clearance/work permit for all electrical work, panel
board cleaning, roof light changing, cable trench works and works in confined
areas.

3. After completion of the work the line clearance/ permits must be closed.

4. Must remove all the left out choke, bulbs, tools, fasteners etc. after completion
of the work (working on height).

5. Portable machines, lines drilling machines must be with proper plug points.

6. Unused new cables and fittings are to be returned to the concerned. Old
cables/ used cables are to be removed and returned properly.

(€3 Painti{\g Contractors:
1. Must know the characters of paints, thinners, solvents etc before handling.

2. User departments and the contractor must provide Materials Safety Data
Sheets (MSDS) for the contract employees involved in painting work.

3. Contractors should provide respirators to the employees doing painting work.

4. User departments should ensure training for contract employees in Fire
prevention, fire fighting etc.

5. The training shall be through Fire/Security department.

6. Contract employees must take adequate precaution to prevent fire while
working.

D. Civil Contractors:

1. Employees working in Civil constructions should be familiar with the relevant
work viz masonry work construction, tiles, partition, floor elevated work etc.

2. Tools, equipment pertaining to their works must be in good condition and
with valid certificates. The workers employed must be skill ful enough to
complete the work- roof work, work at height, excavation blasting etc.

3. Contractors must check the health of employees specific to occupation
periodically and furnish evidence to welfare department/BHEL. This is a must
for the works like working at height, Jack hammering, sewage cleaning etc.

4. Vehicles used for construction works like lorries, excavation equipments (JCB),
Mixing machines etc., are sound in operating condition.
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BHEL-Trichy : Contractor Safety Guidelines

5. User departments should ensure that the applicable procedures are clearly
understood by contract employees involved in civil maintenance viz flooring,
floor cleaning, building maintenance, water line, pipe lines, storm water, ETP
Maintenance etc. The adherence to the procedures must be ensured by contract
supervisor.

6. The operators should be licensed, trained and authorized persons. Valid
certificates/ documents must be shown on demand.

7. Employees should remove the waste materials from the work spot after
completing the works.

E. Transport Contractors:

1. Vehicles carrying materials should have proper registration documents and
must be produced on demand to BHEL security staff.

2. The driver of the vehicle must possess valid heavy duty license, vision Test
certificates & relevant valid vehicle documents as per the factory Rules and to be
produced on demand to the security staff.

3. The cleaner should be knowledgeable enough to give correct direction. Also
should not drive inside or take training inside. Every vehicle should have pair of
skilled driver and cleaner.

4. No persons other than driver should be allowed to sit or stand on the Prime
Movers of the trailer.

5. Should not do Cooking, Bathing, Vehicle cleaning etc. within the premises.

6. The lights on right side (i.e.) over driver's cabin should be in working
condition.

7. Both the head lights as well as park lamps must be in working condition.
8. The tire, brake, horn, turning lamps, etc must be in good conditions.

9. The vehicle should not be parked in the road in such a way to cause obstruction
to vehicular traffic.

10. There must be a safe distance behind another moving truck.

11. If vehicle got break down, they should attend maintenance work and ensure
to avoid oil and grease spillage & traffic issues.

12. Drivers should not do material handling activities.
13. Must not stand under/ close to load while lifting the materials

14. Speed limit 20 km/hr to be maintained inside the factory premises.
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BHEL-Trichy : Contractor Safety Guidelines

F. Shipping:

1. Strong side supports should be provided on both sides of the trailer. The
side supports should be fixed in such a way that it cannot be removed even
temporarily.

2. Adequate packing must be given for easy slinging operations. The packing
materials should be good enough to withstand the load.

3. The stacking of loads on the truck should be evenly placed. The load should
not be heaped together or dumped over the chassis.

4. The load on the truck should not be beyond its standard capacity. The
carrying capacity must be clearly marked on the trailers also.

5. The loaded materials should be fastened tightly with wire rope. Coil rope
should not at all be used.

6. There must be side packing such as gunny, rubber-tire between the sharp
edges of the job and Wire rope in order to avoid cut in the wire rope.

7. There must be minimum two fastening and it should be more in case of
lengthier loads.

8. The loose pieces should be bundled before loading on the truck.

9. There must be red flags or red lamps for the lengthy load which extend
beyond chassis.

10.The materials should not be stacked too high to avoid hitting against live
electric lines.

11. Must not lift beyond the capacity (SWL) of mobile cranes.

12.Must keep valid certificates for the individual (inclusive of vision Test
certificates) and lifting equipment.

13. Should not use mobile cranes for transporting and dragging
VII Travels/Taxi Contractors:

1. Must have valid documents like Driving license, RC, Insurance, FC, Vision
Test Certificate.

2. Max speed limit 20 KM/Hr must be followed, Timing prescribed for entry
and exit to be strictly followed. Not to overtake inside the Premises.

3. Seat belt must be worn by taxi drivers, Park cars only in the permitted areas.

4. Using mobile phones while driving and playing iPod, inbuilt music systems
etc in the vehicles. are banned within the factory premises.
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BHEL-Trichy : Contractor Safety Guidelines

VIII Welfare:

1. The contractors are directed to generate PF number and ensure PF
contribution remittance for all contract workmen engaged by them.

2. Bio-Metric Entry for Contract Workmen : Contractors have been directed to
cover all the contract workmen engaged by them through Bio-Metric Entry
System

XI Health Check up

Contractors must check the health of employees specific to occupation
periodically and furnish evidence to welfare department/BHEL for updating.
Specific test is a must apart from General Health checkup for the works like

1. Wo\?king at height- Vertigo test

2. Mobile crane operator- Vision test, audiometric test

3. Vehicle drivers- Vision test, audiometric test

4. Shot blasting operations- Lung function test, audiometric test
5. Canteen employees- Dermatitis

6. Jack hammering- Lung function test, audiometric test

7. Sewage cleaning- Lung function test,

8. Electro-plating- Skin and respiratory tract

9. Grinding - Lung function test, audiometric test

10. Spray painting - Skin and respiratory tract

X. Safety Equipment:

Contract employees must wear the PPEs relevant to the nature of work in addition to
the safety shoes.

Welding - Welding Shield and goggles

Gas cutting - Aprons, Gas cutting goggles

Painting - PVC gloves, PVC apron, respirators

Electrical work - Electrical Resistance gloves, gum boots (during rain)
Work near hot furnace - Heat resistant gloves & Apron

Glass wool related works - Respirators, Barrier Cream

Slag removal, cleaning and grinding work - Goggles / dust respirators.
Handling of rough and sharp surfaced objects - Leather gloves

. Sanitary work - Hand gloves, Gum boots

10 Concrete preparation - Gum boots Electrical

11. Work at height - Rubber gloves, Safety Belt, Fall arrestors, Life line Rope.
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BHEL-Trichy : Contractor Safety Guidelines

X1. Violations:

The following will be treated as serious violations and appropriate actions are to be
initiated by the users.

1. Employing people whose age is below 18 years.

2. Not wearing safety shoes or normal shoes (Contract employees will not be
permitted after the security gates).

3. Not wearing PPEs.

4. Working without proper work permit.

5. Possession of mobile phones other than taxi drivers..

6. Using mobile phones while driving .

7. Unauthorized electrical connections .

8. Driying/ operation of Crane/jumbo/Fork lift etc by unauthorized persons.

9. Unauthorized operation/ driving of lorries, mobile cranes etc.

10. Smoking, alcohol, audio-playing etc.

11. Moving to unconnected areas.

12. Any willful act that creates unsafe conditions .
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The Contractor should engage technical persons and workmen with the following qualifications for works as
detailed below and the contractor shall carry out the health Performance check at his cost for the workmen
engaged in the work through a registered medical practitioner and produce the certificate on demand.

CHECK FOR HEALTH PERFORMANCE

Sl. Activity Hazard Exposure Check for Periodicity
No. Consequence
An tivit t .
sugj:gted )rﬁaiﬂfe ?)f Em_|55|on of Dust & . Onceina
1 Noise 1 Lung function
work Year
Any activity due to Emission of Dust & Once in a
2 subjected nature of Noise 1 Lung function Y
ear
work
Any activity due to Emission of Dust & Lung & throat | Once in a
3 subjected nature of fumes 1 f .
work unction Year

Emission of fumes

Any activity due to and gas. Exposure to

Eyes & Lung Onceina

4 subjected nature of . . 3 !
Live wire function Year
work
Any activity due to . .
5 subjected nature of Emission of Dust 3 Lung function Once in a
Year
work
Any_ activity due to Emission of Dust . Oncein a
6 subjected nature of 2 Lung function Y
ear
work
Any activity due to Foul sm_el_l .& Lung function .
. susceptibility to . Onceina
7 subjected nature of 3 and skin
decease. S Year
work irritation
Any activity due to ;
8 subjected nature of Leakage of gas 4 Throgt Once in a
irritation Year
work
Any activity due to Exposure to :
. . . Onceina
9 subjected nature of poisonous gas 4 Suffocation
Year
work
Any activity due to . :
10 subjected nature of Emission of Dust 1 Su_fchgﬂo_n & Once in a
work skin irritation Year

NOTE: Exposure Consequence Slightly harmful
Harmful
Very harmful

Extremely harmful

Ao
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Sl. No. DESCRIPTION

NIL
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SCHEDULE ‘C’

ISSUE OF TOOLS AND PLANTS TO CONTRACTORS

SI.No. Qty. Particulars | Details of | Hire Place of | Remarks
BHEL Crew | Charges Issue
Supplied Per unit
Per Day
................................... Nilo
e. Machineries shall not be operated over time without the written permission of the Sr. Engineer / Dy.

Manager / Manager.

f. All Coolies, Watermen etc., required in addition to BHEL crew mentioned in column 4 above shall be
arranged by the contractor at his own expense.

SCHEDULE ‘D’

NOTE: All Drawings are to be signed by the Contractor as well as the officer entering into contract.

SL. No. DRAWING NUMBER DESCRIPTION
NIL

SCHEDULE ‘E’

LEAD STATEMENT

Lead Particulars both for

Sl. No. Name of Material Name of Source
Factory and Factory

1 NIL
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