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Corrigendum - 4 dated 31/05/2024 To CPC Tender No.  BHEL/CPC/LRA/TG FDN/25/010 for the work of “CIVIL AND ARCHITECTURAL 

WORKS OF TG FOUNDATION AND TRANSFORMER YARD OF UNIT # 1 AND UNIT # 2 - EXCLUDING SUPPLY OF CEMENT & REINFORCEMENT STEEL (TMT) 

AT 2X800 MW NTPC LARA STPP STAGE II, RAIGARH, CHHATTISGARH STATE, INDIA”. 
     
 

A) The following revised clause 3.12.1 of Technical Conditions of Contract (TCC) to be read as below; 
 

Sl. No. Reference clause of 
Tender Document  

Existing Clause in Tender Revised Clause vide Corrigendum – 2  
dated 24/05/2024 

Revised Clause to be read as  

1 Clause 3.12.1 of TCC Construction water shall 
be arranged by bidder. 
Bidder has to make 
arrangement of further 
distribution of water at his 
own cost. No extra 
payment shall be made 
under this account. 

Case-I: NTPC will provide construction water on 
chargeable basis at single point. 
Please refer the clause no. 3.12 of TCC regarding 
Construction Water. However, in case bidder 
drawn water from BHEL water storage reservoir 
on chargeable basis which is approximately 
1000mm – 1200mm from Main Power House / 
TG Foundation / Transformer Yard, then 
necessary cost of laying water pipe line from 
NTPC water point to BHEL storage reservoir and 
construction cost of water reservoir shall be 
proportionately recovered from bidder. It is also 
to be noted that further distribution line from 
BHEL water storage reservoir to bidder’s 
batching plant / actual construction site shall be 
constructed by bidder at their own. 
 
Case-II: NTPC will not provide construction 
water;  
Bidder to arrange construction water at their 
own. 

Case-I: NTPC will provide construction water on 
chargeable basis at single point. 
Please refer the clause no. 3.12 of TCC regarding 
Construction Water. However, in case bidder 
drawn water from BHEL water storage reservoir 
on chargeable basis which is approximately 1 Km 
– 2 Km from Main Power House / TG Foundation 
/ Transformer Yard, then necessary cost of laying 
water pipe line from NTPC water point to BHEL 
storage reservoir and construction cost of water 
reservoir shall be proportionately recovered 
from bidder. It is also to be noted that further 
distribution line from BHEL water storage 
reservoir to bidder’s batching plant / actual 
construction site shall be constructed by bidder 
at their own. 
 
Case-II: NTPC will not provide construction 
water;  
Bidder to arrange construction water at their 
own. 
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B) The following clarification w.r.t Clause 2.13.3 of GCC issued vide Corrigendum – 2 dated 24/05/2024 is revised as below: 
 

Sl. No. Reference clause of 
Tender Document  

Existing Clause Bidder's Query BHEL's Response vide 
Corrigendum – 2  

dated 24/05/2024 

BHEL’s revised Clarification 

1 Cl No 2.13.3 of GCC SECURED ADVANCE 
AGAINST MATERIAL 
BROUGHT TO SITE …… 

Please clarify - exceptional 
circumstances for extending 
secured mobilisation advance. 
Construction Materials like 
sand, aggregate etc. will be 
supplied as per requirement at 
site, in such case how it will be 
assessed for payment of 
secured advance. 

Secured advance will not be 
applicable for Construction 
Materials like sand, 
aggregate etc. 

Secured Advance shall be applicable 
for Construction Materials like sand, 
aggregate etc. as per clause 2.13.3 of 
GCC with the approval of 
Construction Manager/ Project 
Director of BHEL. 

 

 

 

C) Some of the Bidders had asked queries in the published tender specification. The clarifications issued by BHEL are furnished 
below: 

 

Sl. No. Reference clause of 
Tender Document  

Existing Clause Bidder's Query BHEL's Response 

1 TCC Clause 2.2 The brief scope of work is as 
follows:……………………. 

In line with TCC clause 2.2, the scope details 
suggest that all works of Transformer Yard 
has to be done by the agency. This clearly 
means that this package will be on hold till 
CW Pipeline works are completed. As such 
21 months time is expected to get extended 
for reasons beyond our control which will 
unnecessarily increase overheads costs 
thereby leading to increase in price. 
Request to kindly keep the scope of major 
transformer foundations in this package 
and other misc works like Drain, Pavement, 
Pits tracks, basin slav, etc may not be kept 
in this package 

Kindly refer Clause No. 2.2 of TCC for brief scope of 
work.  
 
BHEL does not envisage any hindrance in work during 
execution. However, in case any such hindrance 
occurs, the same shall be dealt with as per provision 
of contract. 



Corrigendum - 4 dated 31/05/2024 to CPC Tender No. BHEL/CPC/LRA/TG FDN/25/010 

Page 3 of 3 
 

Sl. No. Reference clause of 
Tender Document  

Existing Clause Bidder's Query BHEL's Response 

2   For giving a better optimised price request 
you kindly release the retention and 
subsequent BG amount in two parts after 
completion of transformer foundations. 
This shall help us to quote optimized price 
and maintain better cash flow. 

Tender Conditions shall prevail 

3   Shuttering item of TG Deck: - May kindly 
make provisions for payment against the 
supply of  
a) Scaffolding materials 
b) Shuttering materials. 

Tender Specification shall prevail 

 

 

 

Note:  

1) All other terms and conditions against this NIT shall remain unchanged. 

2) This corrigendum is to be submitted duly signed and stamped along with the Techno-commercial bid (Part- I). 
 

 
 

for BHARAT HEAVY ELECTRICALS LTD 
                 AGM / SCT- CPC 

 

 

 

 

 


