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 Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking)  

  

Power Sector, Eastern Region  
BHEL Bhawan, Plot No. DJ-9/1, Sector- II,  
Salt Lake City, Kolkata, WEST BENGAL, INDIA  
Phone: 033-23398220, 23211690, FAX: 033-
23211960  

 

NOTICE INVITING TENDER (NIT) 
 

 

OFFERS ARE INVITED FROM REPUTED & EXPERIENCED BIDDERS (MEETING PRE-
QUALIFICATION CRITERIA AS MENTIONED) THROUGH NIC E-PROCUREMENT PORTAL 
https://eprocurebhel.co.in ONLY for THE SUBJECT JOB BY THE UNDERSIGNED ON 
BEHALF OF BHARAT HEAVY ELECTRICALS LIMITED AS PER THE TENDER DOCUMENT. 
ISSUE OF TENDER TO ANY BIDDER SHALL NOT CONSTRUE THAT THE BIDDER IS 
CONSIDERED TO BE QUALIFIED. FOLLOWING POINTS RELEVANT TO THE TENDER MAY 
PLEASE BE NOTED AND COMPLIED WITH.   

 

Salient Features of NIT 
 

SL 
NO 

ISSUE DESCRIPTION 

i E-TENDER NUMBER PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 21/11/2023 

ii BROAD SCOPE OF JOB “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER 
STORES, DISMANTLING OF EXISTING SYSTEMS AND 
INSTALLATION AND COMMISSIONING OF HMI AND ACCESSORIES 
INCLUDING UTP AND FOC CABLE LAYING AND CRIMPING AND 
CONNECTION AND PROVIDING MAN POWER ASSISTANCE FOR 
COMPLETION OF COMMISSIONING OF U-5 & U-6 (250 MW EACH) 
AT MEJIA THERMAL POWER STATION, DVC, WEST BENGAL". 

iii ISSUE OF TENDER 
DOCUMENTS 

a) Online through e-procurement platform at 
(https://eprocurebhel.co.in) 

 

b) In BHEL website (www.bhel.com & CPP 
Portal) : For tender view purpose only 

             Start date of the tender: 21/11/2023 

 
1. Applicable 
 

2. Applicable 

iv DUE DATE & TIME OF 
OFFER SUBMISSION 

Date: 01/12/2023, Time: 14-00 Hrs. IST 
(Offer to be submitted online only through e-
procurement platform at https://eprocurebhel.co.in) 

Applicable 

v TECHNO-COMMERCIAL 
BID OPENING OF 
TENDER 

Date: 01/12/2023, Time: 16-30 Hrs. IST 
(online only through e-procurement platform at 
https://eprocurebhel.co.in, participating bidders may 
witness the same online only) 

Applicable 

vi EMD AMOUNT --  Not Applicable 

vii COST OF TENDER --  Not Applicable 
viii LAST DATE FOR 

SEEKING 
CLARIFICATION 

Date: 28/11/2023 (UP TO 11:00 Hrs. IST)  
Applicable 

ix SCHEDULE OF Pre Bid 
Discussion (PBD) 

If any, shall be intimated through Tender Change 
Notice (TCN) 

Not Applicable 

x INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL MONITOR 
(IEM) 

-- Not Applicable 
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xi LATEST UPDATES  Latest updates on the important dates, Amendments, 

Correspondences, Corrigenda, Clarifications, Changes, 
Errata, Modifications, Revisions, etc. to Tender 
Specifications will be hosted in BHEL webpage 
(www.bhel.com →Tender Notifications →View 
Corrigendum  & CPP Portal →Tender Notice & E-
PROCUREMENT PORTAL https://eprocurebhel.co.in). 
Bidders to keep themselves updated with all such 
information. 

Shall be 
intimated to 
bidder 

xii EVALUATION 
CURRENCY 

INDIAN RUPEES (INR)  

 

 
The offer shall be submitted as per the instructions of tender document. Only One set of tender 
document (in original, downloaded from website) signed by authorised company rep. of bidder 
and stamped on each page shall be submitted as detailed further, as given below. Bidders to note 
specifically that all pages of tender document, including these NIT pages etc. appearing in the 
website for this particular tender shall be submitted by them (after signing/stamping on each 
page) as a part of their offer. Price shall not be mentioned by them anywhere in the techno-
commercial portion of offer. Price shall be mentioned in the relevant price schedule only 
and to be submitted in e-procurement portal/platform in the form and manner mentioned in 
tender.   
 
For E-PROCUREMENT ASSISTANCE & TRAINING, NIC PORTAL HELPDESK CONTACTS AS PER 
FOLLOWING: - 
 

For any technical related queries please call at 24 x 7 Help Desk Number  
0120-4001 002  
 
0120-4200 462  
 
0120-4001 005  
 
0120-6277 787  
 
Email Support  
Address: A) For any Issues or Clarifications relating to the published tenders,  
bidders are requested to contact the respective Tender Inviting Authority  
 
Technical - support-eproc@nic.in  

 

or for any difficulty in downloading the tender from internet website, they should 
contact this office (Engineer, Purchase or SDGM, Purchase Phone no. 033-2339 
8261/8221/8220). No alteration/changes by bidders is permitted in the tender/NIT 
appeared in the website.   
 

1.0 Successful bidder shall have to submit additional set of tender/sign on tender document 
provided by BHEL, if so decided by BHEL.  
   

2.0 Earnest Money Deposit (EMD)– Not Applicable for this tender. 
However, Security deposit shall be submitted as per provision of tender. Security deposit 
shall cover the entire duration of work plus the performance guarantee period plus 
three months’ notice period prior to release of the same.  

 
3.0 This     is     an     E-tender   floated    online    through    our     E-Procurement    Site 

https://eprocurebhel.co.in. The bidder should respond by submitting their offer online 
only in our e-Procurement platform at https://eprocurebhel.co.in. Offers are invited in 
two-parts only. No Hard copy bid or bids through email/ fax shall be accepted. Bids are 
invited in two parts & shall be submitted as described below: 
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OFFER 
DESCRIPTION 

DOCUMENTS TO BE UPLOADED & MODALITY OF UPLOADING 

 
TECHNICAL 
OFFER 

1.Scanned copy of Covering letter of offer (To be attached in relevant 
Attachment section) 
2. Scanned copy of Entire tender documents signed & stamped in each  
page by authorized representative of the bidder except price bid (To be 
attached in relevant Attachment section). 
3. Scanned copy of Techno-Commercial Offer (To be attached in relevant 
Attachment section)  
4. Duly filled all annexures except price & unpriced format (To be attached 
in relevant Attachment section). 
5. Copy of records notes of Pre-Bid Conference, if applicable/ pre-bid 
MOM. (To be attached in relevant Attachment section) 
6. Copy of Tender change notice (TCN), if applicable (To be attached in 
relevant Attachment section) 
7. All supporting documents/ Annexures etc. as applicable (To be attached 
in relevant Attachment section).  
8. No deviation certificate in bidder’s letterhead as per format given in 
Tender (To be attached in relevant Attachment section).  

PRE-
QUALIFICATION 
PART 

9. Pre-qualifying documents with all credentials as per tender. (To be 
attached in relevant Attachment section) 
 

UNPRICED 
PRICE BID 

10. Price schedule – Unpriced but mentioning only quoted / unquoted 
against each item as per tender. (To be attached in Unpriced bid 
Attachment section) 

PRICE BID 11. Duly filled in Price Schedule as per tender. (To be attached in price 
bid Attachment section) 
Any other document uploaded in the price bid, apart from tendered Price 
schedule, shall not be taken into cognizance for evaluation of offer.  

 
SPECIAL NOTE:   

 

A)      Offer & documents submitted with the offer shall be signed and stamped in each page by 
authorised representative of the bidder. No overwriting/correction in tender documents by 
bidders shall be allowed. However, if correction is unavoidable, the same may be signed 
by authorized signatory. 
 

B)     All documents / Annexures submitted with the offer shall be properly annexed and placed 
in respective places of the offer as per enclosure list mentioned in the covering letter. 
BHEL shall not be responsible for any missing documents.  

 
4.0 No deviation with respect to tender clauses and no additional clauses/ 

suggestions/clarification in Techno-commercial bid/Price bid shall normally be considered 
by BHEL. Bidders are requested to positively comply with the same. Offers with deviation 
are liable for rejection.  

 
5.0 BHEL reserves the right to accept or reject any or all offer without assigning any reasons 

thereof. BHEL also reserve the right to cancel the tender wholly or partly without assigning 
any reason thereof. BHEL also reserve the right to split/part award the job. Also, BHEL 
shall not entertain any correspondence from bidders in this matter (except for the refund of 
EMD, as applicable). 

  
 

6.0 Since the job shall be executed at site, the bidders must visit site/ work area and study the 
job content, facilities available, availability of materials, prevailing site conditions including 
Law and Order situation, applicable Wage structure, Wage rules, present condition of 
machines etc. before quoting for this tender. They may also consult this office before 
submitting their offers, for any clarifications regarding scope of work, facilities available at 



E-TENDER ENQUIRY NO: PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 21/11/2023 

-------------------------------------------------------------------------------------------------------------------------------------------- 
sites or on terms and conditions. No additional claim shall be entertained by BHEL in 
future, on account of non-acquaintance of site/machine conditions at the time of bidding.   

 
7.0 For any clarification on the tender document, you may seek the same in writing or through 

e-procurement portal/platform as per specified format within the last date of seeking 
clarification as per tender. BHEL shall not be responsible for receipt of queries after due 
date of seeking clarification due to postal delay, and receipt of any query after due date 
shall not be entertained. 

 
8.0 BHEL may decide holding Pre-bid Discussion [PBD] with all intending bidders. On such 

communication from BHEL, the bidder shall ensure participation for the same at the 
appointed time, date and place as may be decided by BHEL. Outcome of PBD (if any) 
shall also form part of tender. 
 

9.0 In case of absence of any queries from bidder(s), their quoted price will be PRESUMED to 
be final and complete with reference to the tender documents (including Tender change 
notes (TCNs), clarifications, corrigendum issued by BHEL, if any). Bidders are requested 
to study the tender documents in detail and prepare their queries/clarifications 
accordingly. All such queries / clarifications shall be cleared/replied by BHEL. Such 
clarification letters, corrigendum and/or Tender change notes (TCNs), if issued by BHEL, 
shall form part of tender document. 

 
10.0 In the event of any conflict between requirement of any clause of this specification/ 

documents /drawings /data sheets etc. or requirements of different codes/ standards 
specified/ contradictions between any two clauses of tender document, the same to be 
brought to the knowledge of BHEL by bidders in writing for clarification before due date of 
seeking clarification, otherwise, more stringent requirement as may be interpreted by 
BHEL shall prevail and shall be binding on you. Any typing error/missing pages/ other 
clerical errors in the tender documents, noticed by you must be pointed out before 
submission of offer, or else, BHEL’s interpretation shall prevail & binding on you.  

 
11.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in 

compliance with tender including PBD. 
 
12.0 Tender document containing above mentioned volumes shall be signed & stamped in all 

pages including this covering letter. Price bid shall be furnished in the specified format 
enclosed with the tender. Any additional copy, if required, may be taken by photocopying 
from the tender document given in the web.  

 
13.0 The Bidder has to satisfy the Pre-Qualifying Requirements stipulated for this Tender 

in order to be qualified. The Price Bids of only those bidders will be opened, who 
will qualify for the subject job on the basis of pre-qualification evaluation & Techno-
Commercial bids etc. BHEL reserves the right to reject the bidders with 
unsatisfactory past performance in the execution of a contract. BHEL’s decision in 
this regard shall be final & binding. 

 
14.0 While BHEL reserve the right to open the price bid of the offers in camera, the date & time 

to open the PRICE BID, tender opening shall be intimated to the bidders in case BHEL 
decides it to be ‘Public opening’ and in such a case, one authorised representative of the 
bidder shall be allowed to attend.  
 

15.0 Validity of the offer shall be for Six months from the due date of offer submission 
(including extension, if any) unless specified otherwise.  

 
16.0 Firm prices are to be quoted in whole rupees, in the place meant for price or on the 

price schedule enclosed as applicable for the full scope of work given in tender. The 
rates quoted must be in figures and words as well (Prices quoted must be workable 
too for the job involved). Prices quoted by the bidders should be inclusive of all 
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taxes and duties leviable by any Statutory Authority for this job as on the date of the 
tender opening (excluding GST & BOCW Cess). 

 
17.0 Price Bids shall be evaluated in the manner as prescribed in Price Schedule. However, 

Unit Rates shall also be furnished if applicable in the Price Schedule. 
 

18.0 Bid should be free from correction, overwriting, using corrective fluid, etc. Any 
interlineation, cutting, erasure or overwriting shall be valid only if they are attested 
under full signature(s) of person(s) signing the bid else bid shall be liable for 
rejection.  

 
19.0 Bidders are required to submit their BEST price as per tender Price Schedule format 

in e-procurement portal/platform in the form & manner as mentioned in tender. 
 

20.0 “BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 
www.bhel.com) for this tender. RA shall be conducted among the techno-
commercially qualified bidders.  

 
Price bids of all techno-commercially qualified bidders shall be opened and same 
shall be considered for RA. In case any bidder(s) do(es) not participate in online 
Reverse Auction, their sealed envelope price bid along with applicable loading, if 
any, shall be considered for ranking.” 

 
 

 
21.0 Bidders are requested to note that the accepted / agreed tender terms (technical, 

commercial or on Reverse Auction) in their original offer can not be altered / withdrawn by 
their own during the processing of tender.  
 

22.0 The Bidder along with its associate/collaborators/sub-contractors/sub-
vendors/consultants/service providers shall strictly adhere to BHEL Fraud 
Prevention Policy displayed on BHEL website http://www.bhel.com and shall 
immediately bring to the notice of BHEL management about any fraud or suspected 
fraud as soon as it comes to their notice. 

 
23.0 “The offers of the bidders who are under suspension as also the offers of the bidders, who 

engage the services of the firms debarred across BHEL, shall be rejected. The list of firms 
debarred across BHEL is available on BHEL web site www.bhel.com. 

 
        1.0 Integrity commitment, performance of the contract and punitive action thereof: 

 
        1.1 Commitment by BHEL: 

 
              BHEL commits to take all measures necessary to prevent corruption in connection with 

the tender process and execution of the contract. BHEL will during the tender process 
treat all Bidder(s) in a transparent and fair manner, and with equity.  

 
         1.2 Commitment by Bidder/ Supplier/ Contractor: 

 
               1.2.1 The bidder/ supplier/ contractor commit to take all measures to prevent 

corruption and will not directly or indirectly influence any decision or benefit 
which he is not legally entitled to nor will act or omit in any manner which 
tantamount to an offence punishable under any provision of the Indian Penal 
Code, 1860 or any other law in force in India. 

 
              1.2.2  The bidder/ supplier/ contractor will, when presenting his bid, disclose any and 

all payments he has made, and is committed to or intends to make to agents, 
brokers or any other intermediaries in connection with the award of the contract 
and shall adhere to relevant guidelines issued from time to time by Govt. of 
India/ BHEL. 
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              1.2.3  The bidder/ supplier/ contractor will perform/ execute the contract as per the 
contract terms & conditions and will not default without any reasonable cause, 
which causes loss of business/ money/ reputation, to BHEL. 

 
            If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ 

award/ execution/ post-execution stage includes in mal-practices, cheating, bribery, 
fraud or and other misconduct or formation of cartel so as to influence the bidding 
process or influence the price or acts or omits in any manner which tantamount to an 
offence punishable under any provision of the Indian Penal Code, 1860 or any other law 
in force in India, then, action may be taken against such bidder/ supplier/ contractor as 
per extant guidelines of the company available on www.bhel.com and/ or under 
applicable legal provisions”. 

 
24.0 The bidder shall submit documents in support of possession of ‘Qualifying 

Requirements’ duly self certified and stamped/ digitally signed (as applicable) by 
the authorized signatory, indexed and properly linked in the format for PQR. In case 
BHEL requires any other documents/proofs, these shall be submitted immediately. 

 
25.0 The bidder may have to produce original document for verification if so decided by 

BHEL. 
 
 

26.0  Suspension of Business dealings with Suppliers/ Contractors: BHEL reserves the right to 
take action against contractors who fail to perform or indulge in malpractices, by 
suspending business dealings with them as detailed in Annexure-A.               

 
27.0 PREFERENCE TO MAKE IN INDIA: 

 
For this procurement, the local content to categorize a supplier as a Class-I local supplier/ 
Class-II local supplier/ Non-Local supplier and purchase preference to Class-I local 
supplier, is as defined in Public Procurement (Preference to Make in India), Order 2017 
dated 04-06-2020 issued by DPIIT. In case of subsequent orders issued by the Nodal 
Ministry, changing the definition of local content for the items of the NIT, the same shall 
be applicable even if issued after issue of this NIT, but before opening of Part-II bids 
against this NIT.  

 
 Duly filled & signed Form-1 (Format for local content), as applicable, to be submitted by 
bidders along with their techno-commercial offer. 

 
28.0 NOT APPLICABLE FOR THIS TENDER:- MSE suppliers can avail the intended benefits 

in respect of the procurements related to the Goods and Services only (Definition of 
Goods and Services as enumerated by Govt. of India vide Office Memorandum F. No. 
21(8)/2011-MA dtd. 09/11/2016 office of AS & DC, MSME) if they submit along with the 
offer, attested copies of either Udyam Registration Certificate or EM II certificate having 
deemed validity (five years from the date of issue of acknowledgement in EM II) or valid 
NSIC certificate or Udyog Aadhar Memorandum (UAM) & Acknowledgement or EM II 
certificate along with attested copy of a CA certificate (Format enclosed at Annexure – B 
where deemed validity of EM II certificate of five years has expired) applicable for the 
relevant financial year (latest audited). Date to be reckoned for determining the deemed 
validity will be the date of bid opening (Part 1 in case of two part bid). Non submission of 
such documents will lead to consideration of their bid at par with other bidders. No benefit 
shall be applicable for this enquiry if any deficiency in the above required documents are 
not submitted before price bid opening. If the tender is to be submitted through e-
procurement portal, then the above required documents are to be uploaded on the portal. 
Documents should be notarized or attested by a Gazetted officer. 
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Any Bidder falling under MSME category, shall furnish the following details & submit 
documentary evidence/Govt. Certificate etc. in support of the same along with their 
techno-commercial offer: - 
 

Type under MSME SC/ST owned Women owned 
Others (excluding 
SC/ ST & Women 

Owned) 
Micro   
Small   

Medium   

 
Note: - If the bidder does not furnish the above, offer shall be processed construing 
that the bidder is not falling under MSME category. 

 
29.0 Compliance to Restrictions under Rule 144 (xi) of GFR 2017 

 
I. Any bidder from a country which shares a land border with India will be eligible to bid in 

this tender only if the bidder is registered with the Competent Authority. The Competent 
Authority for the purpose of this Clause shall be the Registration Committee constituted 
by the Department for Promotion of Industry and Internal Trade (DPIIT). 

II. “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain 
contexts) means any person or firm or company, including any member of a consortium 
or joint venture (that is an association of several persons, or firms or companies), every 
artificial juridical person not falling in any of the descriptions of bidders stated 
hereinbefore, including any agency branch or office controlled by such person, 
participating in a procurement process. 

III. “Bidder from a country which shares a land border with India” for the purpose of this 
Clause means: - 

a. An entity incorporated established or registered in such a country; or 
b. A subsidiary of an entity incorporated established or registered in such a country; or 
c. An entity substantially controlled through entities incorporated, established or 

registered in such a country; or 
d. An entity whose beneficial owner is situated in such a country; or 
e. An Indian (or other) agent of such an entity; or 
f. A natural person who is a citizen of such a country; or 
g. A consortium or joint venture where any member of the consortium or joint venture 

falls under any of the above 
IV. The beneficial owner for the purpose of (III) above will be as under: 

1. In case of a company or Limited Liability Partnership, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more 
juridical person, has a controlling ownership interest or who exercises control through 
other means. 

Explanation 
a. “Controlling ownership interest” means ownership of or entitlement to more than 

twenty-five per cent of shares or capital or profits of the company; 
b. “Control” shall include the right to appoint majority of the directors or to control the 

management or policy decisions including by virtue of their shareholding or 
management rights or shareholders agreements or voting agreements; 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, 
whether acting alone or together, or through one or more juridical person, has 
ownership of entitlement to more than fifteen percent of capital or profits of the 
partnership; 
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3. In case of an unincorporated association or body of individuals, the beneficial owner 

is the natural person(s), who, whether acting alone or together, or through one or 
more juridical person, has ownership of or entitlement to more than fifteen percent of 
the property or capital or profits of the such association or body of individuals; 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial 
owner is the relevant natural person who holds the position of senior managing 
official; 

5. In case of a trust, the identification of beneficial owner(s) shall include identification of 
the author of the trust, the trustee, the beneficiaries with fifteen percent or more 
interest in the trust and any other natural person exercising ultimate effective control 
over the trust through a chain of control or ownership. 

V. An Agent is a person employed to do any act for another, or to represent another in 
dealings with third person. 

VI. The successful bidder shall not be allowed to sub-contract works to any contractor from 
a country which shares a land border with India unless such contractor is registered with 
the Competent Authority. 
 

Note: 
(i) The bidder shall provide undertaking for their compliance to this Clause, in the 

Format provided in Form-2.  
(ii) Registration of the bidder with Competent Authority should be valid at the time of 

submission as well as acceptance of the bids. 
 

   30.0 GeMAR and PTS ID: GEM/GARPTS/07112023/YJ7V3OMO4ERF 
 
   31.0 The Bidder declares that they will not enter into any illegal or undisclosed agreement or 

understanding, whether formal or informal with other Bidder(s). This applies in particular 
to prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to introduce 
cartelization in the bidding process. 

 
            In case, the Bidder is found having indulged in above activities, suitable action shall be 

taken by BHEL as per extant policies/ guidelines. 
            Bidder shall submit duly filled & signed Annexure-VII along with their techno-commercial 

offer. 
 
 32.0 In the course of evaluation, if more than one bidder happens to occupy L-1 status, 

effective L-1 will be decided by soliciting discounts from the respective L-1 bidders. 
 
           In case more than one bidder happens to occupy the L-1 status even after soliciting 

discounts, the L-1 bidder shall be decided by a toss / draw of lots, in the presence of the 
respective L-1 bidder(s) or their representative(s). 

 
            Ranking will be done accordingly. BHEL’s decision in such situations shall be final and 

binding. 

33.0   "A bidder shall not have conflict of interest with other bidders. Such conflict of interest 
can lead to anti-competitive practices to the detriment of Procuring Entity’s interests.  
The bidder found to have a conflict of interest shall be disqualified. A bidder may 
be considered to have a conflict of interest with one or more parties in this bidding 
process, if: 

 
a) they have controlling partner (s) in common; or 
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b) they receive or have received any direct or indirect subsidy/ financial stake from any 

of them; or 
c) they have the same legal representative/agent for purposes of this bid; or 
d) they have relationship with each other, directly or through common third parties, that 

puts them in a position to have access to information about or influence on the bid of 
another Bidder; or 

e) Bidder participates in more than one bid in this bidding process. Participation by a 
Bidder in more than one Bid will result in the disqualification of all bids in which the 
parties are involved. However, this does not limit the inclusion of the components/   
sub-assembly/ Assemblies from one bidding manufacturer in more than one bid, or 

f) In cases of agents quoting in offshore procurements, on behalf of their principal 
manufacturers, one agent cannot represent two manufacturers or quote on their 
behalf in a particular tender enquiry. One manufacturer can also authorize only one 
agent/dealer. There can be only one bid from the following: 
 
1. The principal manufacturer directly or through one Indian agent on his behalf; 

and 
2. Indian/foreign agent on behalf of only one principal, 

or 
g) A Bidder or any of its affiliates participated as a consultant in the preparation of the 

design or technical specifications of the contract that is the subject of the Bid; or 
h) In case of a holding company having more than one independently manufacturing 

units, or more than one unit having common business ownership/management, only 
one unit should quote. Similar restrictions would apply to closely related sister 
companies. Bidders must proactively declare   such sister/ common business/ 
management units in same/ similar line of business. " 

 
34.0 Order of Precedence: In the event of any ambiguity or conflict between the Tender 

Documents, the order of precedence shall be in the order below: - 
  
 

i) Amendments/Clarifications/Corrigenda/Errata/Tender change notice (TCN) etc. issued in     
    respect of the tender documents by BHEL  
ii) Notice Inviting Tender (NIT)  
iii) Price Schedule  
iv) Scope of work & other details - Annexure-I, Annexure-BOCW, Annexure-SAS-I, 
Annexure-II, Annexure-III, Annexure-S (Safety provision relating to Contractor), Annexure 
for HSE and Special note to bidders  
v) SPECIFIC TERMS AND CONDITIONS FOR SERVICES JOBS  
vi) GENERAL & SPECIAL CONDITIONS OF CONTRACT FOR SERVICES JOB 

 
All the bidders are requested to note that all the errata / technical clarifications / corrigendum / 
extension etc. shall be published THROUGH E-PROCUREMENT PORTAL 
https://eprocurebhel.co.in and in website www.bhel.com & http://eprocure.gov.in . As such, all 
the bidders are requested to be in continuous touch with these websites.  

 
 

for BHARAT HEAVY ELECTRICALS LTD. 
 
 
 
 

                                                                 ENGINEER (PURCHASE)  
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Agency Contact details 

BHEL, PSER, 
Kolkata 

Address 
BHARAT HEAVY ELECTRICALS LIMITED, POWER SECTOR – EASTERN 
REGION 2ND FLOOR, BLOCK-DJ, PLOT- 9/1, SECTOR, SALT LAKE CITY, 
KOLKATA – 700 091 

Phone no. 033 23398261, 23398221, 23398220, 23211690 

FAX  no. 033-23211960 

E-mail ID anima@bhel.in, a_sarkar@bhel.in, smandol@bhel.in   

NIC E-
PROCUREM
ENT PORTAL 

For E-PROCUREMENT ASSISTANCE & TRAINING, NIC HELPDESK CONTACTS AS PER 
FOLLOWING: - 
 

For any technical related queries please call at 24 x 7 Help Desk Number  
0120-4001 002  
 

0120-4200 462  
 

0120-4001 005  
 

0120-6277 787  
 
 

Email Support  
Address: A) For any Issues or Clarifications relating to the published 
tenders, bidders are requested to contact the respective Tender Inviting 
Authority  
 

Technical - support-eproc@nic.in  
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ANNEXURE - IV 

 
FORMAT FOR NO DEVIATION CERTIFICATE 
(To be submitted in the bidder’s letter head) 

 
 
 
 To,  
 Bharat Heavy Electricals Limited, 
 POWER SECTOR – EASTERN REGION 
 2nd FLOOR, Block-DJ, Plot- 9/1, SECTOR II  
 SALT LAKE CITY, KOLKATA – 700 091 
 FAX – 033-2321-1960 

 
Job: “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER STORES, DISMANTLING 
OF EXISTING SYSTEMS AND INSTALLATION AND COMMISSIONING OF HMI AND 
ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND CRIMPING AND 
CONNECTION AND PROVIDING MAN POWER ASSISTANCE FOR COMPLETION OF 
COMMISSIONING OF U-5 & U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, 
DVC, WEST BENGAL". 
 

E-Tender No: PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 21/11/2023. 
 

Dear Sir/Madam, 
 
With reference to above, this is to confirm that as per tender conditions, we have visited site 
before submission of our offer and noted the job content & site conditions etc. We also confirm 
that we have not changed/modified the tender documents as appeared in the websites and in 
case of observance at any stage, it shall be treated as null and void. 
 
We hereby confirm that we have not taken any deviation from tender clauses together with other 
references as enumerated in the above referred NIT and confirm our acceptance to reverse 
auctioning process and we hereby convey our unqualified acceptance to all terms and 
conditions as stipulated in the tender and NIT. 
 

In the event of observance of any deviation in any part of our offer at a later date whether 
implicit or explicit, the deviations shall stand null & void. 
 

We confirm to have submitted offer strictly in accordance with tender instructions. 
 
Thanking you, 
 
                                                                               

                               Yours faithfully, 
 
 
 
                                                                 (Signature, date & seal of authorized  
                                                                     representative of the contractor) 
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ANNEXURE - V 

 

PRE – QUALIFICATION CRITERIA 
 

Job: “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER STORES, DISMANTLING 
OF EXISTING SYSTEMS AND INSTALLATION AND COMMISSIONING OF HMI AND 
ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND CRIMPING AND 
CONNECTION AND PROVIDING MAN POWER ASSISTANCE FOR COMPLETION OF 
COMMISSIONING OF U-5 & U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, 
DVC, WEST BENGAL". 
 

E-Tender No: PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 21/11/2023. 
 

 

SL 
NO 

CRITERIA 

 PRE-QUALIFICATION CRITERIA- FINANCIAL 
1.0(a) 
 
 

    

 (b) 
 
         
 

(c) 
 
 
              

(d) 

BIDDER SHOULD HAVE AVERAGE ANNUAL TURNOVER OF MINIMUM Rs.1.50 LAKHS DURING LAST 3 
(THREE) FINANCIAL YEARS, ENDING ON 31-03-2023 AND SHOULD HAVE POSITIVE NET WORTH AS ON 
LATEST AUDITED ACCOUNTS AS SUBMITTED FOR PARA 1(c).  
 
 

BIDDER MUST HAVE EARNED PROFIT IN ANY ONE OF THE LAST THREE FINANCIAL YEARS ENDING ON 
31-03-2023. AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT OF THE COMPANY FOR LAST 3 
(THREE) FINANCIAL YEARS, ENDING ON 31-03-2023 NEED TO BE SUBMITTED IN SUPPORT OF ABOVE.  
 
 
 

IN CASE AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT HAS NOT BEEN SUBMITTED FOR 
ALL THREE YEARS INDICATED ABOVE THEN APPLICABLE FINANCIAL AUDITED STATEMENTS 
SUBMITTED BY THE BIDDER AGAINST THE REQUISITE THREE YEARS WILL BE AVERAGED FOR THREE 
YEARS.  
 
 

IF FINANCIAL STATEMENTS ARE NOT REQUIRED TO BE AUDITED STATUTORILY, THEN INSTEAD OF 
AUDITED FINANCIAL STATEMENTS, FINANCIAL STATEMENTS ARE REQUIRED TO BE CERTIFIED BY 
CHARTERED ACCOUNTANT. 

 PRE-QUALIFICATION CRITERIA -TECHNICAL 
2.0 BIDDER SHOULD HAVE EXECUTED SIMILAR WORKS (DEFINED BELOW) DURING LAST 7 (SEVEN) 

YEARS, ENDING ON LATEST DUE DATE OF SUBMISSION OF OFFER, VALUE OF WHICH SHALL BE 
EITHER OF THE FOLLOWING: 
RELEVANT SUPPORTING DOCUMENTS SHALL BE SUBMITTED. 

2.1 1 (SINGLE) WORK OF VALUE NOT LESS THAN Rs 3.99 LAC. 

 OR 

2.2 2 (TWO) WORKS OF VALUE NOT LESS THAN Rs 2.49 LAC EACH. 

 OR 

2.3 3 (THREE) WORKS OF VALUE NOT LESS THAN Rs 1.99 LAC EACH. 

 SIMILAR WORKS FOR SL. NO. 2 MEANS: E&C OF CONTROL & INSTRUMENTATION (C&I) WORKS / R&M of 
C&I WORKS / OVERHAULING OF C&I  WORKS IN A THERMAL POWER PLANT AGAINST DIRECT ORDER 
FROM BHEL / PSUs / STATE ELECTRICITY UTILITIES / EQUIPMENT OWNER , DURING LAST 7 (SEVEN) 
YEARS, ENDING ON LATEST DUE DATE OF OFFER SUBMISSION. 

 OR 

3.0 BIDDER SHOULD HAVE EXECUTED AMC OF C&I WORKS FOR A PERIOD OF MINIMUM 01 (ONE) YEAR IN 
THERMAL POWER PLANT AGAINST DIRECT ORDER FROM BHEL / PSUs / STATE ELECTRICITY 
UTILITIES / EQUIPMENT OWNER, DURING LAST 7 (SEVEN) YEARS, ENDING ON LATEST DUE DATE OF 
OFFER SUBMISSION. RELEVANT SUPPORTING DOCUMENT SHALL BE SUBMITTED. 

4.0 BIDDER SHOULD HAVE VALID PAN. 
RELEVANT SUPPORTING DOCUMENTS SHALL BE SUBMITTED.  

5.0 NO CONSORTIUM / JV BIDDING IS ALLOWED FOR THIS TENDER.  
6.0 CONSIDERATION OF OFFER WILL BE SUBJECT TO CUSTOMER’S APPROVAL OF BIDDER 
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-------------------------------------------------------------------------------------------------------------------------------------------- 
 

7.0 BIDDER MUST NOT BE UNDER BANKRUPTCY CODE PROCEEDINGS (IBC) BY NCLT OR UNDER 
LIQUIDATION / BIFR, WHICH WILL RENDER HIM INELIGIBLE FOR PARTICIPATION IN THIS TENDER, AND 
SHALL SUBMIT UNDERTAKING TO THIS EFFECT. 

Note AFTER SATISFACTORY FULFILLMENT OF ALL THE ABOVE CRITERIA, OFFER SHALL BE CONSIDERED 
FOR FURTHER EVALUATION AS PER NIT AND ALL OTHER TERMS OF THE TENDER.  
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GENERAL INFORMATION: 
 
VENDOR SHOULD FURNISH INFORMATION REGARDING PROJECTS IN HAND, DETAILS 
OF CURRENT LITIGATION AND ARBITRATION CASES, ORDERS REGARDING 
EXCLUSION/EXPULSION OR BLACK LISTING, IF ANY.  
 
CORRIGENDUM/EXTENSION (IF ANY) OF THIS TENDER WILL BE PUBLISHED IN 
WEBSITES.  
 
INTERESTED BIDDERS MEETING THE ABOVE QUALIFYING REQUIREMENTS MAY 
DOWNLOAD TENDER DOCUMENTS FROM AFORESAID WEBSITE(S).  
 

i)  
DOWNLOAD OF TENDER DOCUMENT 
STARTS 

21/11/2023 

ii)  TENDER DOWNLOAD CLOSES ON 01/12/2023 AT 14:00 HRS. IST 

iii)  LAST DATE OF SEEKING CLARIFICATIONS 28/11/2023 UP TO 11:00 HRS. IST 

iv)  PRE-BID DISCUSSION (IF REQUIRED) ON       N.A. 

v)  LAST DATE OF SUBMISSION OF OFFER   01/12/2023 UP TO 14:00 HRS. IST 

vi)  
DATE OF TECHNO-COMMERCIAL BID 
OPENING 

01/12/2023 AT 16:30 HRS. IST 

 
BHEL RESERVE THE RIGHT TO ACCEPT/REJECT ANY OR ALL THE BIDS WITHOUT 
ASSIGNING ANY REASON THEREOF.  
 
NOTE: PRE-BID DISCUSSION, IF TAKE PLACE, SHALL FORM PART OF THE TENDER 
DOCUMENT. NO CLARIFICATIONS/QUIERIES FROM THE TENDERERS AFTER 28/11/2023 
(UP TO 11:00 HRS. IST) OR AFTER PRE-BID DISCUSSION (IF TAKES PLACE) SHALL BE 
ENTERTAINED BY BHEL.  
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ENCLOSURES: - 
 

i) SCOPE OF WORK, TAXES AND DUTIES & OTHER DETAILS: (ANNEXURE-I: 06 PAGES) 
 

ii) SPECIFIC CLAUSE WITH RESPECT TO BOCW ACT & CESS ACT: (ANNEXURE-BOCW: 02 
PAGES) 
 

iii) ESSENTIAL CONDITIONS TO BE FULFILLED BY SUCCESSFUL BIDDER (ANNEXURE-SAS-
I: 01 PAGE) 
 

iv) TOOLS, TACKLES & PLANTS (ANNEXURE-II: 01 PAGE) 
 

v) CONSUMABLES (ANNEXURE-III: 01 PAGE) 
 

vi) SPECIAL NOTE TO BIDDERS: 02 PAGES 
 

vii) SAFETY PROVISION RELATING TO CONTRACTOR (ANNEXURE-S): 03 PAGES 
 

viii)  ANNEXURE FOR HSE PLAN VIDE DOC. NO. HSEP14 (REV. 02): 131 PAGES 
 

ix)  GENERAL & SPECIAL CONDITIONS OF CONTRACT FOR SERVICES JOB (24 PAGES) 
 

x) SPECIFIC TERMS AND CONDITIONS FOR SERVICES JOB (14 PAGES) 
 

xi) NO DEVIATION CERTIFICATE AS PER PRESCRIBED FORMAT (ANNEXURE-IV) 
 

xii)  PRE-QUALIFICATION CRITERIA (ANNEXURE-V) 
 

xiii)  DECLARATION OF THE BIDDERS (ANNEXURE-VI) 
 

xiv)  DECLARATION OF RELATED FIRMS AND THEIR AREA OF ACTIVITIES (ANNEXURE-VII) 
 

xv)  PRICE SCHEDULE  
 

xvi) GENERAL TERMS & CONDITIONS OF REVERSE AUCTION (PART – D) 
 

xvii)  FORMAT FOR BANK GUARANTEE FOR PERFORMANCE SECURITY 
 

xviii) FORMAT FOR PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) 
 

xix)  RTGS FORMAT (REAL TIME GROSS SETTLEMENT) 
 

xx)  SUSPENSION OF BUSINESS DEALING WITH SUPPLIERS/CONTRACTORS - ANNEXURE-A 
 

xxi) FORMAT FOR CERTIFICATE BY CHARTERED ACCOUNTANT ON LETTER HEAD - 
ANNEXURE-B 

 

xxii) BANKRUPTCY/ LIQUIDATION UNDERTAKING-ANNEXURE-C 
 

xxiii) FORMAT FOR DECLARATION FOR RELATION IN BHEL 
 

xxiv)  FORMAT FOR SEEKING CLARIFICATION 
 

xxv)  FORMAT FOR DETAILS OF BIDDER 
 

xxvi)  FORM-1 (FORMAT FOR LOCAL CONTENT) 
 

xxvii) FORM-2 
 

xxviii) RTGS DETAILS OF BHEL-PSER FOR EFT BY BIDDER/CONTRACTOR  
 
 

ALL THE PAGES OF NIT SHALL BE DULY SIGNED BY THE BIDDER WHILE SUBMITTING 
THE OFFER. 
                                                                                        For & on behalf of  

                           BHARAT HEAVY ELECTRICAL LIMITED 

 
 
 

                                                                                            ENGINEER (PURCHASE) 
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PARTICULARS OF THE TENDER 

 
A) E-TENDER NUMBER : PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 

21/11/2023 
 
B) WORK                : “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER 

STORES, DISMANTLING OF EXISTING SYSTEMS AND 
INSTALLATION AND COMMISSIONING OF HMI AND 
ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND 
CRIMPING AND CONNECTION AND PROVIDING MAN POWER 
ASSISTANCE FOR COMPLETION OF COMMISSIONING OF U-5 & 
U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, 
DVC, WEST BENGAL". 

 
C) TENDER SUBMISSION DUE DATE  :  ON 01/12/2023 UP TO 14:00 HRS. IST 
 
D) TECHNICAL BID OPENING DATE :  ON 01/12/2023 AT 16:30 HRS. IST 
                                      
E ) PRICE BID OPENING    :  ……………………………………………... 

                                      
F ) VALIDITY OF OFFER   : Six months from the due date of offer submission  
                                                                         (Including extension, if any) 
 
G) MOBILIZATION TIME                              : As per Annexure-I  
 
H) COMPLETION PERIOD                          : As per Annexure-I 
                                                                                                                                                                        
I) TARGET COMPLETION DATE           : ……………………………………………… 
 
J) The vendors should furnish the following documents for our scrutiny along with papers for 
pre-qualification for qualifying for price bid opening. 
 

1) Credential / Experience certificates in line with Pre-Q & requirements in line with tender 
specifications 

 
2) PAN NO & Photo Copy of PAN CARD. 

 
3) Photo Copy of GSTN Registration Certificate. 

 
4) Latest Banker’s certificate for financial soundness. 

 
5) Balance sheets & P&L Accounts for the preceding three years 

 
6) Organizational chart 

 
7) Relevant list of T&P held by the vendor earmarked for the tendered job 

 
8) List of concurrent contracts held by the Contractor.   
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Particulars of Tender (Continued) 
 

Facilities to be provided to contractors as described below: - 
 
All T&P required / recommended for the work against this tender shall have to be mobilized by 
the contractor fully at their expense within the quoted price. 
 
Any special T&P i.e. T&P made available by the manufacture of the equipment to the customer 
can be made available to the contractor free of charges subject to availability at site. 
 
Any consumables required / recommended for the work against this tender shall have to be 
mobilized by the contractor fully at their expenses within the quoted price. 
 
Regarding other facilities for the contractors the following table clarifies adequately. Vendors are 
expected to quote considering these without any deviations from the provisions of “Notice 
Inviting Tender”. 
 
Deviated offers are liable for rejection of price bid opening   
 

a) Water   As per Annexure-I 

b) Power  As per Annexure-I 

c) Storage Space                                        As per Annexure-I 

d) Covered Space                                       As per Annexure-I 

e) Uncovered Space                               As per Annexure-I 

 f) E.O.T. Crane  As per Annexure-I 

g) Operators for the above As per Annexure-I 

h) Residential accommodation  As per Annexure-I 

i) Compressed air As per Annexure-I 

j) Work shop facilities  As per Annexure-I 

k) 
  

i) Mobile Crane/Pick & carry tyre 
mounted Front cabin mobile crane (FX 
or TRX/NextGen series of ‘ESCORT’ 
or equivalent make) if available  

As per Annexure-I 

ii) Operator for K (i)                       As per Annexure-I 

iii) Fuel for K (i)               As per Annexure-I 
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l) Other material handling equipment     As per Annexure-I 

m) Trailor  As per Annexure-I 

n) Sleepers                                 As per Annexure-I 

o) Tarpaulins                                               As per Annexure-I 

p) Scaffolding materials                        As per Annexure-I 

 
No advance is payable to the contractors for mobilizing the site. Any payment can be made only 
against running bills as per payment terms. 

 
 

For & on behalf of  
BHARAT HEAVY ELECTRICALS LIMITED  

 
 
             
  
                                ENGINEER (PURCHASE) 
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ANNEXURE-VI 
 

DECLARATION OF THE BIDDERS 

 
Job: “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER STORES, DISMANTLING 
OF EXISTING SYSTEMS AND INSTALLATION AND COMMISSIONING OF HMI AND 
ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND CRIMPING AND 
CONNECTION AND PROVIDING MAN POWER ASSISTANCE FOR COMPLETION OF 
COMMISSIONING OF U-5 & U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, 
DVC, WEST BENGAL". 

 
01. I, …………………………………...hereby certify that all the information and data 

furnished by me with regard to this E-Tender No. PSER:PUR:MJA-S542:23 
(ENQ:23:PP:0015:PUR:66) Date 21/11/2023 are true and complete to the best of 
my knowledge. 

 
02. I have gone through the tender specifications, scope of work, terms and conditions 

mentioned in Annexure as well as General and Special conditions of contract and 
various stipulations in detail and agree to abide by them and comply with the 
requirements and intent of specifications. 

 
03. I also certify that there have been no deviations from the tender requirements in the 

bid submitted against this tender. 
 
04. I further certify that I am duly authorized representative of the under mentioned 

tenderer and hold a valid power of attorney to this effect, a copy of which is enclosed. 
 
 
       Signature: 
 
       Name : 
     
       Date : 
 
       Designation : 
 
         Seal : 
 
 
Tenderers Name and address  
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ANNEXURE-VII 

 

DECLARATION  
                                                                                                                      Date: ------------------ 

 

Job: “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER STORES, DISMANTLING 
OF EXISTING SYSTEMS AND INSTALLATION AND COMMISSIONING OF HMI AND 
ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND CRIMPING AND 
CONNECTION AND PROVIDING MAN POWER ASSISTANCE FOR COMPLETION OF 
COMMISSIONING OF U-5 & U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, 
DVC, WEST BENGAL". 
 

E-Tender No.: PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 21/11/2023. 
 
 

To:                           ___----------------------------------------------- 
Address:                        BHEL, -------------------------------------- 
                                      ------------------------------------------------ 
                                      ------------------------------------------------ 
                                      ------------------------------------------------ 
Email:                            ------------------------------------------------ 
 
 
Sub:   Details of related firms and their area of activities 
 
 
Dear Sir/Madam, 
 
 
Please find below details of firms owned by our family members that are doing business/registered 
for same item with BHEL, ------------------------------(NA, if not applicable) 
 
1 Material Category/ Work Description

Name of Firm 
Address of Firm 

Nature of Business 

Name of Family Member
Relationship 

2 Material Category/ Work Description

Name of Firm 

Address of Firm 

Nature of Business 

Name of Family Member

Relationship 

… 
 

 

 
Note: I certify that the above information is true and I agree for penal action from BHEL in 
case any of the above information furnished is found to be false. 
 
                                                                                                                                               
Regards, 
 
                                                                                                        (-------------------------------) 
 
                                                                               From:                M/s---------------------------- 
                                                                               Supplier Code:  --------------------------------- 
                                                                               Address:            -------------------------------- 
                                                                                                         -------------------------------- 
                                                                                                         -------------------------------- 
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PART-D:  

General Terms & Conditions of Reverse Auction  
 

Against this enquiry for the subject item/ system with detailed scope of supply/service as per tender specifications, 
BHEL shall be resorting to “REVERSE AUCTION PROCEDURE” i.e., ON LINE BIDDING (THROUGH A SERVICE 
PROVIDER). The philosophy followed for reverse auction shall be English Reverse (No ties). 
 
1.  For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to 

participate. 
 
2.  Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered for RA.  
 
3.  BHEL will engage the services of a service provider who will provide all necessary training and assistance before 

commencement of on line bidding on internet. 
 
4.  In case of reverse auction, BHEL will inform the bidders the details of Service Provider to enable them to 

contact & get trained for participation in the reverse auction.  
 
5.  Business rules like event date, time, bid decrement, extension etc. also will be communicated through service 

provider for compliance. 
 
6.  Bidders have to fax /e-mail the Compliance form (annexure III) before start of Reverse auction. Without this, the 

bidder will not be eligible to participate in the event. 
 
7.  In line with the NIT terms, BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help to arrive at 

“Total Cost to BHEL” which is inclusive of all cost elements in line with terms & conditions of the tender for each 
of the bidder to enable them to fill-in the price and keep it ready for keying in during the Auction. 

 
8.   Reverse auction will be conducted on scheduled date & time. 
 
9.   At the end of Reverse Auction event, the lowest bidder value will be known on auction portal. 
 
10.  The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for price breakup including 

that of line items, if required, (Annexure VI) as provided on case-to-case basis to Service provider within two 
working days of Auction without fail. 

 

11. Bidders shall be required to read the “Terms and Conditions” section of the auctions site of Service provider, 
using the Login IDs and passwords given to them by the service provider before reverse auction event. Bidders 
should acquaint themselves of the “Business Rules of Reverse Auction‟, which will be communicated before the 
Reverse Auction.  

 

12. The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any other party.  If 
the Bidder or any of his representatives are found to be involved in Price manipulation/ cartel formation of 
any kind, directly or indirectly by communicating with other bidders, action as per extant BHEL guidelines for 
suspension of business dealings (as available on www.bhel.com), shall be initiated by BHEL and the results of 
the RA scrapped/ aborted. 

 

13. Reverse Auction will be conducted if two or more bidders are techno-commercially qualified. In case of two or 
three qualified bidders, there shall be no elimination of H1 bidder (whose quote is highest in sealed envelope 
price bid). In case of four qualified bidders, the H1 bidder shall be eliminated whereas in case of five qualified 
bidders, H1 & H2 bidders shall be eliminated. However, in case of six or more qualified bidders are available, RA 
would be conducted amongst first 50% of the bidders arranged in the order of prices from lowest to highest. 
Number of bidders eligible for participating in RA would be rounded off to next higher integer value if number of 
qualified bidders is odd (e.g. if 7 bids are qualified, then RA will be conducted amongst lowest four bidders). 
However, there will be no elimination of qualified bidders who are MSE or qualifying under PPP-MII, Order 2017, 
provided their bids are within their respective margin of purchase preference {presently 15% for MSEs and 20% 
for PPP-MII, or as amended from time to time}.  

 

      In case of multiple H1 bidders, all H1 bidders (except MSEs and bidders qualifying under PPP-MII, Order 2017, 
who are within the margin of purchase preference) shall be removed provided minimum two bidders remain in 
fray, else no H1 removal. 

 



ANNEXURE-I 

 

1.0      JOB DESCRIPTION: Shifting of HMI and Accessories from Customer Stores, Dismantling of Existing 
Systems and Installation and Commissioning of HMI and Accessories including UTP and FOC Cable 
laying and Crimping and Connection and Providing MAN POWER ASSISTANCE for Completion of 
Commissioning of U#5 & U#6 (250 MW each) at Mejia Thermal Power Station, DVC, West Bengal. 

2.0       SCOPE OF WORK 
2.1 Verification/identification & receipt of material from storage location, shifting of material to place of 

Installation, Dismantling of Existing Control & Instrumentation Equipment and Erection, Laying of Cables 
(wherever required), Termination of Cables, Loop Checking, Testing, Commissioning. [M/S. BHEL 
supplied Materials] in order to carry out HMI Unification job of U#5 & U#6 (250 MW each) at Mejia 
Thermal Power Station, West Bengal  

2.2 MATERIAL HANDLING: Providing required manpower & required handling equipment’s (tools and 
plants) and consumables like tarpaulins / fireproof covers etc. for doing the material handling work which 
includes loading/un-loading, transportation/shifting of material/components from customer’s 
Godown/store to Site locations, re-shifting (if any as directed by BHEL Engineer), preservation & 
conservation as required, maintaining of records and record generation as per requirement of BHEL. 

2.3        DISMANTLING of old C&I control desk components including grinding, cutting, welding, drilling if and 
when required, cables and other hardware’s and transport of the same to waste bay designated by 
DVC-MTPS team 

2.4        E&C OF C&I ITEMS: Tentative Quantity 

Work: Shifting of HMI and Accessories from Customer Stores, Dismantling of 
Existing Systems and Installation and Commissioning of HMI and Accessories 
including UTP and FOC  Cable laying and Crimping and Connection and 
Providing MAN POWER ASSISTANCE for Completion of Commissioning  

Sl.  
No. 

       Work Description        QTY  UOM 

1 

Shifting    from  stores  to  Unit  Control  Room  Installation, 
Connection as per Cable Schedule  and providing assistance for 
commissioning  of  Work  Stations  PCs  (24  inches)  with 
accessories  keyboard  and  mouse  etc.  and  Connection  with 
Newly installed Network Switches, LVS with Converters etc.  

10  Nos. 

2 

Shifting    from  stores  to  Unit  Control  Room  Installation, 
Connection as per Cable Schedule  and providing assistance for 
commissioning  of  55”  LED  backlit  Large  Screen  Display  AND 
CONNECTION WITH Newly installed Network Switches/HMI with 
Converters etc. 

8  Nos. 

3 

Laying of UTP CAT 5e CABLE dressing using ties and crimping on 
both  ends  with  RJ‐45  Connector  and  Testing  Continuity, 
Connecting  with  Newly  installed  Network  Switches  through 
Network Tester. 

1525  Mtr. 
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4 

Shifting      from  stores  to  Unit  Control  Room      Installation, 
Connection as per Cable Schedule and providing assistance  for 
Installation, Power Extension in Network Panel, MC, LIU for 24 
port Network Switches.  

8  Nos. 

5 

Dismantling/  modification  of  existing  UCP/UCD  and  Shifting   
from stores to Unit Control Room   Installation, Connection as per 
Cable  Schedule  and  providing  assistance  for  Installation  of 
Control Desk. 

1  Set 

6 
Shifting   from stores to Unit Control Room   Installation, 
Connection as per Cable Schedule and providing assistance for 
Installation of Furniture(Two table + 4 Chairs) 

1  Set 

7 
Laying , Termination with Pigtel Splicing, Testing with OTDR Kit 
for FOC Cable between Unit‐05 and 06 as per Cable Schedule 

1000  Mtr. 

8 

Shifting      from  stores  to  Unit  Control  Room      Installation, 
Connection as per Cable Schedule and providing assistance  for 
Installation of BOP desk accessories Panel (Dim: 2067 x 750 x 800 
mm) 

2  Nos. 

9 
Laying and termination of power cables within control room with 
proper cable dressing. 

1500  Mtr. 

10 
Dumping of the dismantled cabinets/ scrap materials/ wastages, 
related to the proposed unification jobs to the specific location 
identified by DVC engineer in charge 

1  MT 

11 
Shifting      from  stores  to  Unit  Control  Room      Installation, 
Connection as per Cable Schedule and providing assistance  for 
Installation of LVS,OWS Rack 

2  Nos. 

12 
Re‐Shifting & installation of 5 nos OWS into the unified control 
room 

5  Nos. 

SCOPE  EXCLUSION:  All  Supply  Including  Accessories  such  as  RJ45  Connector,  LAN  CABLE  TESTER, 
Crimping Tool, Necessary Converter for Connection with Existing LVS. 

INCLUSION:  Bidder  to  arrange  for  To  and  Fro  and  Local  Transport,  Tools  and  Tackles,  Lodging  and 
Boarding at Site and arrange its own Flexible Conduit and any other consumables such as Cable Ties and 
Flexible Conduit etc. used to complete the Work. Any grinding, cutting, drilling, threading or welding 
activities (as required for execution of the  jobs) will be in the scope of the Bidder 

Mobilisation Time: vendor shall start mobilisation within 7 days from date of intimation by BHEL. 

Job Duration: Job shall be completed within 15 days from the date of start of work duly certified by BHEL 
site Engineer. 

 

Terms & Conditions:- 

 3.1  The requirement of space for contractor’s office etc. shall be reviewed by BHEL and land space as 
decided by BHEL/DVC will be allotted to the Contractor, free of cost, for construction of his temporary 
office. The contractor shall, after obtaining clearance from BHEL, shall arrange on his cost, the facility 
for site office. 

 3.2  The areas allocated for contractor’s works as per scope of this tender, have to be cleaned by cutting of 
grass, bushes, minor vegetation etc. if any, free of Cost by the contractor, before start of work.  

 3.3  Customer will provide construction power (if required) on free of cost at a suitable voltage level (415 V, 
3 phases or 220V single phase) at one/two point (s) within the plant boundary. Further distribution of 
construction power, including installation of LT Distribution panel/Switch board/LT Kiosk/necessary 
canopy/providing and laying of cables to respective work area etc., as required and maintenance of the 
same, are to be arranged by the contractor at his own cost.  

 3.4 The power supply will be from the available grid. While all efforts will be made to provide regular supply 
of construction power, the same is not guaranteed. The contractor shall make his own necessary 
arrangements by way of diesel generator, etc. for having uninterrupted power supply. BHEL shall not 
be responsible for any inconvenience or delay caused due to any interruption of power supply / variation 
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in voltage level and no compensation for delay in work can be claimed by the contractor due to such 
non-supply on the grounds of idle labour, machinery or any other grounds. 

 

3.5  The contractor should ensure that the work in critical areas is not held up in the event of power 
breakdown due to his fault. In the event of breakdown in the electric supply, if the progress of work is 
hampered, it will be the responsibility of the contractor to step up the progress of work after restoration 
of electric supply so that overall progress of work is not affected. 

 

3.6  The contractor shall have to make arrangements at their own cost for illumination that will be required 
in his working area for execution of the work.  

 

3.7  BHEL/Customer will provide construction water at one point within the plant boundary free of cost. The 
contractor shall make all necessary pipelines, underground storing, pumping etc. for construction 
purpose.  

 

3.8 Construction water will be supplied for a limited period in a day (twice a day, half an hour each time). 
Contractor will have to arrange for storage of water to meet the day-to-day requirement. BHEL will 
however help for arranging adequate supply of construction water to meet the requirement of water 
during major activities based on prior request from contractor.  

 

3.9  The availability of water (construction) in this project is limited. Contractor shall ensure that no water is 
wasted. In this regard the contractor shall take all necessary measure towards preservation of water.  

 

3.10  BHEL shall not be responsible for any inconvenience or delay caused due to any interruption of 
electricity / water supply and the contractor shall claim no compensation for delay in work for such 
interruption. Contractor may make standby arrangement for above at their own.  

3.11      Manpower List (Tentative): 
Vendor has to arrange following manpower for E&C of C&I system: - 

Sl.  
No. 

Description No. of persons 

01 SITE INCHARGE CUM SUPERVISOR 01 
02 FITTER 01 
03 WELDER 01 
04 GRINDER 01 
05 INST. TECHNICIAN & ELECTRICIAN 02 

 
Above manpower requirement is tentative only. Vendor has to mobilize additional manpower 
as work requirement & progress of the work to complete the job in time.  
 

4.0          NOTES FOR THE BIDDER: 

Facilities  being   provided to the Subcontractor by BHEL /customer for this work at site. 

PFOC : Provided free of charges.                          

POCB : Provided on chargeable basis. 

CNBP : Cannot be provided. 

a)  Water     : PFOC  POCB  CNBP 
 

b)  Power     : PFOC  POCB  CNBP 
 

c)  Storage space    : PFOC  POCB  CNBP 
 

d)  Covered space    : PFOC  POCB  CNBP 
 

e)   Uncovered space    : PFOC   POCB  CNBP 
 

f)  E.O.T Crane     : PFOC   POCB  CNBP 
 

g) Operators for the above   : PFOC   POCB  CNBP 
 

h) Residential accommodation   : PFOC  POCB  CNBP 
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i)  Compressed air                                                 : PFOC  POCB  CNBP 
 

j)   Workshop facilities                                          : PFOC  POCB  CNBP 
 

k)  Mobile Crane/ Pick & carry tyre mounted       :PFOC   POCB  CNBP 
    Front cabin mobile crane (FX or TRX/  
   NextGen series of ‘ESCORT’ or equivalent` 
   make) if available 
l)   Operator for  above (k)                                     : PFOC POCB  CNBP 
 

m)  Fuel for  above (k)                                           : PFOC  POCB  CNBP 
 

n)   Other material handling equipment                 : PFOC  POCB  CNBP 
 
o)  Trailor                         : PFOC  POCB  CNBP 
 
p)  Sleepers                                                            : PFOC  POCB  CNBP 
 
q)  Tarpaulins                                                         : PFOC  POCB  CNBP 
 

r)  Scaffolding materials                    : PFOC  POCB  CNBP 
 

 

5.0      TAXES AND DUTIES: 
 

TAXES, DUTIES ETC 

1  All taxes excluding GST (as specified elsewhere in this clause) & BOCW Cess (as specified 

elsewhere in the tender) but including, Charges, Royalties, any State or Central Levy and other 

taxes for materials if any obtained for the work and for execution of the contract shall be borne by 

successful bidder and shall not be payable extra by BHEL. 

Any increase of above at any stage during execution of contract, including extension of the contract, 
shall have to be borne by successful bidder contractor. 

Bidder’s quoted/ accepted rates/ price shall be inclusive of all such 

requirements. 

2  GST along with Cess (as applicable) legally leviable & payable by successful bidder as per GST Law 

shall be paid by BHEL, extra. 

Hence, bidder shall not include GST along with Cess (as applicable) in their quoted rates/ price. 

3  Successful bidder shall furnish proof of GST registration with GSTN Portal covering the services under

this contract. 

Registration  should  also  bear  endorsement  for  the premises  from where  the  billing  shall  be 

done  by successful bidder on BHEL for this project / work. 

4  Since GST on output will be paid by BHEL separately as enumerated above, bidder’s your quoted 

rates / price should be after considering the Input Credit under GST law at bidder’s end. 

5  TDS under Income Tax Act shall be deducted as per prevailing IT rules from the bills. 

6  TDS under GST shall be deducted as per prevailing GST rules from the bills. 

7.1  You may collect TCS under section 206C(1H) of Income Tax Act, 1961 if applicable. 

7.2  In case, you collect TCS under section 206C(1H) of Income Tax Act, 1961, following compliance is 

required. 

7.2.1  TAN  and  PAN  of  vendor  should  appear  in  all  invoices/claims.  Copy  of  TAN  /TCS  registration  is 

to  be submitted. 

7.2.2  Amount of TCS and Assessable value on which TCS has been calculated should be specified clearly in

the invoice. 
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7.2.3  You shall be required to submit certificate of TCS in Form no. 27D within 15 days from the due date

for furnishing the statement of tax collected at the source. 

7.3  In case, you do not collect TCS under section 206C(1H) of Income Tax Act, 1961, following 

declaration is to be submitted alongwith each invoice: ‐ 

“I/We hereby declare that I/We are not required to collect TCS under section 206C(1H) of Income Tax

Act,1961, on this bill. 
7.4  In  event of  failure  to  comply with  the provisions of  the Act, or proper certificate  not  issued, or  if

tax collected but not remitted to the Government, or for any other reason and thereby causing loss 

to BHEL, the same shall be recoverable from the vendor with applicable interest. 

7.5  You shall comply with all statutory amendment/notifications in this respect. 

8  Bidder shall note that GST Tax Invoice complying with GST Invoice Rules (Section 31 of GST Act & 

Rules 

referred thereunder) wherein the ‘Bill To’ details shall encompass following. 

BHEL GSTN – 19AAACB4146P1ZC 

NAME: Bharat Heavy Electricals Limited 

ADDRESS: BHEL-PSER ,  DJ-9/1, sector-II 

Salt Lake City, Kolkata-700 091 

West Bengal, India 

9  Successful bidder to intimate immediately on the day of removal of goods (in case of any supply of 

goods) to BHEL along with all relevant details and send a scanned copy of Tax Invoice to BHEL 

through following communication mode for enabling BHEL to meet its GST related compliances. 

Portal address and Email address – Shall be 

intimated later. 

Specific details of above shall be intimated to successful bidder by BHEL at appropriate 

juncture. 

10  In case of delay in submission of above mentioned documents on the date of despatch, BHEL may 

incur penalty/ interest for not adhering to Invoicing Rules under GST Law. 

The same will be liable to be recovered from successful bidder, in case such delay is not 

attributable to BHEL. 

11  In case of raising any Supplementary Tax Invoice (Debit / Credit Note), successful bidder shall  issue

the same containing all the details as referred to in Section 34 read with Section 31 of GST Act & Rules 

referred there under. 
12  Successful bidder shall comply with the Time Limit prescribed under the GST Law and rules 

thereof for raising of the Tax Invoice. 

If any supply of goods  is applicable,  successful bidder shall also ensure prompt delivery of goods 

after despatch. 

13  Bidder shall note that in case GST credit is delayed / denied to BHEL due to delayed / non receipt of 

goods and / or Tax Invoice or expiry of the timeline prescribed in GST Law for availing such ITC, or 

any other reasons, not attributable to BHEL, GST amount shall be recoverable from successful 

bidder along with interest levied/ leviable on BHEL, as the case may be. 
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14  Successful bidder shall upload the invoices raised on BHEL in  IFF/GSTR‐1 within the prescribed 

time as given in the GST Act, and the same should be available to BHEL in FORM GSTR‐2B 

electronically through the common portal; and confirmation of payment of such GST to the 

Government through filing of GSTR‐3B of corresponding month/quarter. 

Bidder shall note that in case of delay in declaring such invoice in your return and GST credit availed

by BHEL is denied or reversed subsequently as per GST Law, GST amount paid by BHEL towards 

such ITC reversal as per GST law shall be recoverable from the successful bidder along with interest 

levied / leviable on BHEL. 

15  Successful bidder to arrange for e‐waybill for any movement of goods for the execution of the 

contract. 

Successful  bidder  has  to make  their  own  arrangement at  their  cost  for  completing  the 

formalities,  if required, with Issuing Authorities, for bringing materials, plants & machinery at site 

for execution of the works under this contract, Road Permit / Way Bill, if required, shall be arranged 

by successful bidder and BHEL will not supply any Road Permit/ Way Bill for this purpose.

16  Any new taxes & duties, if  imposed subsequent to due date of offer  submission as per NIT & 

TCN, by statutory authority during contract period (including extension, if the same is not 

attributable to you), shall be reimbursed by BHEL on production of relevant supporting document to

the satisfaction of BHEL. However, you shall obtain prior approval from BHEL before depositing new 

taxes and duties. 

17  Benefits and  / or abolition  of  all  existing  taxes must be passed on  to BHEL  against new  taxes,  if

any, proposed to be introduced at a later date. 

 

----------------x---------------- 
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Annexure –BOCW 

Specific clause wrt BOCW Act & Cess Act 
1.  It shall be the sole responsibility of the contractor as employer to ensure compliance of 

all the statutory obligations under the Building  and other Construction Workers’ 
(Regulation of Employment and Conditions of Service) Act, 1996 and the  Building and 
other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder.  

2.  It shall be sole responsibility of the contractor engaging Building Workers in connection 
with the building or other construction works in the capacity of employer to apply and 
obtain registration certificate  specifying the scope of work under the relevant provisions 
of the Building and Other Construction Workers’ (Regulation of Employment and 
Conditions of Service) Act, 1996 from the appropriate Authorities.  

3.  It shall be responsibility of the contractor to furnish a copy of such Registration Certificate 
within a period of one month from the date of commencement of Work.   

4.  It is responsibility of the contractor to register under the Building and other Construction 
Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the 
Building and other Construction Workers’ (Regulation of Employment and Conditions of 
Service) Act, 1996 at such rate  as the Central Government may , by notification in the 
Official Gazette, from time to time specify.  However, before registering and deposit of 
Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996, the 
contractor will seek written prior approval from the Construction Manager.  

5.  In case where the contractor has been accorded written approval by the Construction 
Manager and the contractor is required to furnish information in Form I and deposit  the 
Cess under the Building and other Construction Workers’ Welfare Cess Act, 1996, fails 
to do so, BHEL reserves right to impose penalty  at the rate of 30% of Cess Amount. 

6.  It shall be sole responsibility of the contractor as employer to get registered  every 
Building Worker, who is between the age of 18 to 60 years of age and who has been 
engaged in any building or other construction work for not less than ninety days during 
the preceding twelve months as Beneficiary under the Building  and other Construction 
Workers’ (Regulation of Employment and Conditions of Service) Act, 1996. 

7.  It shall be sole responsibility of the contractor as employer to maintain all the registers, 
records, notices and submit  returns under the Building  and other Construction Workers’ 
(Regulation of Employment and Conditions of Service) Act, 1996 and the  Building and 
other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. 

8.  It shall be sole responsibility of the contractor as employer to provide notice of poisoning 
or occupation notifiable diseases, to report of accident and dangerous occurrences  to 
the concerned authorities under the Building  and other Construction Workers’ 
(Regulation of Employment and Conditions of Service) Act, 1996 and the rules made 
thereunder and to make payment of all statutory payments &  compensation under the 
Employees’ Compensation Act, 1923. 
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Annexure –BOCW 

Specific clause wrt BOCW Act & Cess Act 
9.  It shall be responsibility of the Contractor to furnish BHEL on monthly basis,  Receipts/ 

Challans towards Deposit of the Cess under  the  Building and other Construction 
Workers’ Welfare Cess Act, 1996 and the rules made thereunder along with following 
statistics :  

(i) Number of Building Workers employed during preceding one month. 
(ii) Number of Building workers registered as Beneficiary during preceding one 

month. 
(iii) Disbursement of Wages made to the Building Workers for preceding wage 

month.  
(iv) Remittance of Contribution of Beneficiaries made during the preceding month 

10.  BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the 
Building  and other Construction Workers’ (Regulation of Employment and Conditions of 
Service) Act, 1996 under the  Building and other Construction Workers’ Welfare Cess 
Act, 1996 and the rules made thereunder. However, BHEL shall not reimburse the Fee 
paid towards the registration of establishment, fees paid towards registration of 
Beneficiaries and Contribution of Beneficiaries remitted. 

11.  It shall be responsibility of the Building Worker  engaged by the Contractor and  
registered as a beneficiary under the Building  and other Construction Workers’ 
(Regulation of Employment and Conditions of Service) Act, 1996 to contribute to the 
Fund at such rate per mensem as may be specified by the State government by 
notification in the Official Gazette.  Where such  beneficiary authorizes the contractor 
being his  employer to deduct his contribution from his monthly wages and to remit the 
same, the contractor shall  remit such contribution to the Building and other construction 
Workers’ Welfare Board in such manner as may be directed by the Board , within the 
fifteen days from such deduction.   

12.  If any point of time during the contract period, non-compliance of the provisions of the 
Building  and other Construction Workers’ (Regulation of Employment and Conditions of 
Service) Act, 1996 and the  Building and other Construction Workers’ Welfare Cess Act, 
1996 and the rules made thereunder is observed, BHEL reserves the right to withhold a 
reasonable amount from the payables to discharge any obligations on behalf of 
Contractors. The reasonable amount shall be decided by the Construction Manager in 
consultation with Resident Accounts Officer & Head HR and shall be final.   

13.  The contractor shall  declare to undertake any liability or claim arising out of employment 
of building  workers and shall indemnify BHEL from  all consequences / liabilities / 
penalties in case of non compliance of the provisions of  the Building  and other 
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 
and the  Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules 
made thereunder. 
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ANNEXURE – SAS‐I 

ESSENTIAL CONDITIONS TO BE FULFILLED BY SUCCESSFUL BIDDER 

01. Successful  bidder  has  to  arrange  6  copies  of  reports  which  will  include  various  protocols  with 
necessary data / MOMs / important correspondences / log sheets/ colour photographs etc. and the 
books shall be spiral bound with thick acetate papers in front and back along with  BHEL logo printed 
suitably on thick art paper at the front. 

02. Successful bidder is to render services for proper up‐keepment of BHEL site office as required. Full 
time office boy is required to be provided by the successful bidder at site for up keepment of site 
office. 

03. After  dismantling  and  during  execution  of  the  job,  successful  bidder  has  to  suitably  tag  the 
components and sub‐assemblies for trace ability and store properly before final assembly. This is as 
per instruction of BHEL Site in charge. 

04. Process control of Special Processes like Welding and Heat Treatment shall be carried by successful 
bidder as per instruction of BHEL Site in charge. 

05. Proper segregation, identification, tagging and up‐keep of all dismantled items at work site during 
job execution have to be done by successful bidder. 

06. Successful bidder is to obtain necessary "No Dues" certificates before de‐ mobilisation from site. 
07. Successful bidder  is  to comply with all  the statutory and regulatory norms,  rules and practices as 

applicable for the job/site. 
08. Successful bidder shall provide valid calibration certificates for IMTEs, fitness certificates for   T&Ps 

and Construction Equipment (e.g. wire ropes, hand operated chain pulley blocks, pulling and lifting 
machines, electric welding generators, arc welding transformers etc.). Calibration of IMTEs is to be 
arranged from the accredited agencies. Calibration certificates should have the traceability as per 
national/international standards. At work site the IMTEs, T&Ps and Construction Equipment shall be 
checked/tested/inspected  by  BHEL  engineers.  The  procedure  for  fitness  testing  and  storage 
preservation and maintenance of Construction Equipment and T&Ps shall be as per  instruction of 
BHEL site engineers. 

09. Successful bidder should follow all safety norms at work site as per instruction of BHEL engineer at 
site. 

10. Any NDT within the scope shall be as per instruction of BHEL site engineer. 
11. Provision of packaged drinking water facility at BHEL site office. 
12. The successful bidder is to arrange a full set of First Aid kit for attending to manpower deployed by 

him at site as per requirement. 
13. The  successful  bidder  is  to  arrange  extra  illumination  at  work  site  to  augment  the  existing  site 

illumination if required to enable round‐the‐clock safe working. 

14. Vendor shall submit daily  job plan & progress report to the concerned BHEL Engineer, review the 
programme from time to time.  

15. Special barricading is to be done for working area. Entry of persons to working area is to be controlled 
during O/H.  
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ANNEXURE-II 

TOOLS, TACKLES AND PLANTS 

 1.     The contractor shall arrange all required Tool and Tackles. The bidder has to furnish a list of Tools 
and Plants for this work. The following minimum equipment’s have to be arranged by the contractor 
within quoted / accepted rates. 

A. 

Sl. No. Description Qty 

01. 500V/1000V, (Hand operated) megger 1 No. 

02. Digital multimeters (with precision upto 4 places of decimal) with a 
facility of measurement of AC &  DC Voltage/Current, RMS voltage 
(alongwith RMS mV & mA). 

4 No. 

03. Digital multimeters 3 ½ Digits 4 No. 

04. Ferrule printing machine supported by dedicated PC and electronic 
lettering machine for printing on generic tube 

1 Sets 

05. Continuity testers As per requirement 

06. Crimping tools for UTP cables  2 Sets. 

07. a) Screw Driver set, Connectors, Testers 4 Sets 

 b) Concrete cutter 4 sets 

 c) Hole saw cutter 4 sets 

 d) Hand grinding machine 4 sets 
 

Note: Vendor has to arrange printing of drawings/documents at their cost as per instruction of BHEL 
engineers. 

The above list of T&P’s are not exhaustive but indicative only. Any shortage may be made up by the vendor as 
may be required for overall job completion 
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ANNEXURE-III 

CONSUMABLES 

     Vendor has to provide following consumables as per requirement of the site: 

Description 

PVC TAPE, TEFLON TAPE 
Kerosene, RUSTOLIN, WD 40, CTC, CRC 
Jute, MARKIN CLOTH 

ALUMINIUM TAG PLATES 
Tape, Marker pen 
Brush  
Paint 
Emery paper  
White finishing enamel  
Wire brush  
Weatherproof and fireproof covering material  
Grease  
Varnish  
Silica gel  
White spirit  
ELECTRODE (as per recommendation of BHEL-Site office) 
ARGON/ OXYGEN/DA for gas cutting and gas welding and associated materials 
Tarpaulins (Fireproof)  
Zinc primer Redoxide Paints  
Thinners for Paints  
Paraffin paper  
End caps  
GENERIC TUBE FOR PRINTING OF FERRULE 
Computer CD/DVD-s (Discs), PEN DRIVE (2 x 16 GB), Printer Cartridge for mono Laserjet printer, 
printing papers (A-4 Size paper as required), Scanner for A4 size scanning of all LR/RR, Invoice, 
packing list etc. document.  
DOUBLE COMPRESSION CABLE GLAND, LUGS, CABLE DRESSING MATERIALS, FERRULE 
(PRINTED ON GENERIC TYPE),cable tie, cable tags 
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SPECIAL NOTE TO BIDDERS 
 

01. TOTAL PRICE: 

The bidders should quote Total price for the total scope of work mentioned in ANNEXURE– I   
Compliance to Annexure SAS – I is mandatory. If successful bidder fails for compliance of Annexure 
SAS I, then total expenditure towards the said items shall be deducted from the successful bidder’s bill.  

 02. Successful bidder has to submit the following documents on and during execution of the job:  

a) Labour license for the subject work. 
b) Insurance coverage of the total workers engaged for the job. 
c) Monthly wage certificate of the total work force. 
d) EPF for the workers engaged. 
e) Submit safety plan. 
f) Submit bar chart / job completion schedule as & when asked for. 
g) No due certificate from Customer’s personnel dept. 

Successful bidder has to obtain “No Objection Certificates” from concerned depts. and P&A dept. of 
customer. 

The scope under the specification (as per Annexure –I of scope of work) is not exhaustive but indicative 
only. However, any activity covered under the normal course of works mentioned in Annexure-I shall be 
deemed to be within the scope.  

Transportation of materials, T & Ps including Special T & Ps, lifting tackles etc. from customer’s site 
stores to work spot as per requirement along with material reconciliation and also transportation of the 
T&P’s / Instruments etc. from BHEL-KOL HQ / OTHER Eastern Region Sites to site   & back, is included 
in the scope of the vendor at their own cost. In case any part of the job is not carried out, a deduction 
will be effected as per percentage shown against those items. 

03.                      Any related work not detailed under the above schedule of work but found essential for completion of 
the job has to be executed by vendor free of cost. 

04. The vendor has to strictly comply with the SAFETY RULES & procedures of the customer. It is suggested 
that the prospective bidders may visit site to know further details of their safety rules before quoting their 
price.  

05 Disposal of scrap/ waste/ insulation generated while overhauling work to be disposed off at 
predetermined place as indicated by customer by the bidder including transportation of the waste. 
 

06.                Guarantee Period / Defect liability period against bad workmanship shall be 6 months from the date of 
commissioning & handing of the unit to customer duly certified by BHEL site engineer. During this period 
if any re work are required to be carried out, then the same are to be done by the successful bidder. The 
successful bidder shall be responsible for timely execution and quality of job and stand guarantee 
against any defect due to bad workmanship. Once defect is registered within defect liability period, the 
successful bidder has to rectify the same free of cost during next available opportunity. 

07.                    Security Deposit:   Vendor shall furnish security deposit as per clause no. 1.8 of GENERAL & 
SPECIAL CONDITIONS OF CONTRACT [FOR SERVICES JOB] and clause no (D) of SPECIFIC 
TERMS AND CONDITIONS FOR SERVICES JOBS. Security Deposit shall be released to vendor 
after successful completion of defect liability period of six (06) months and this shall be read in 
conjunction with clause no.1.8.9 of GENERAL & SPECIAL CONDITION OF CONTRACT [FOR 
SERVICE JOB]. 
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08.  Terms of Payment:   

a) 80% of the contract value plus BOCW cess (as applicable) but excluding the amount of GST shall 
be payable against submission of progressive running bills. Each of the billed amount shall 
correspond to the quantum of job actually completed and to that effect the claim can be preferred 
based on percentage allotments (to be given in the work order) made. This, however, has to be 
certified by the resident manager / engineer of the site.  

 
b) 10% of contract value plus BOCW cess (as applicable) but excluding the amount of GST shall be 

payable on submission of statutory documents & ‘no due certificate from customer’s personnel 
department / receipt of final payment by BHEL from customer”. 

 
c) Balance 10% of contract value plus BOCW cess (as applicable) but excluding the amount of GST 

shall be payable after completion of job / commissioning of the system in totality (as 
applicable certified the resident manager / engineer of the site) and on receipt of final payment 
by BHEL from Customer & after confirmation of full GST Credit to BHEL. Any Interest if levied 
thereon for reasons elaborated in Tax clause of the tender which is not attributable to BHEL will 
be recovered for the Final Payment / Retention.  

 
d) Payment will be made within 45 days after receiving of complete bill along with 

relevant documents 
 

BHEL at its discretion may further split up the percentage break up given in billing schedule and effect 
payment to suit site condition, cash flow requirement etc. according to progress of work. 

e)  Applicable GST shall be released to the vendor upon compliance of following: - 

i. Vendor declaring such Invoice in his GSTR-1 and the same is available to BHEL in FORM 
GSTR-2B. 

ii. Material Receipt Certificate (MRC)/ Engineering Protocol. 

iii. Confirmation of payment of GST thereon by vendor on GSTN Portal through filing of GSTR-
3B of the corresponding month/quarter. 

iv. Above is subject to receipt of goods / service and tax invoice thereof along with vendor declaring 
invoice in his return and paying GST within timeline prescribed for availing ITC by BHEL. 

09.                 EXTRA WORK RATES CURRENTLY BEING ADMITTED BY BHEL, PS-ER [SPECIFIC TERMS AND 
CONDITIONS FOR SERVICES JOBS] shall be read as below: - 

EXTRA WORK RATES CURRENTLY BEING ADMITTED BY BHEL, PS-ER 

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour rate, 
including overtime if any, supervision, use of tools and tackles and other site expenses and incidentals, 
consumables for carrying out any major rework/ repairs/ rectification/ modification/ fabrication as certified 
by site as may arise during the course of erection, testing, commissioning or extra works arising out of 
transit, storage and erection damages, payment, if found due will be at Rs. 139/- per man hour. 
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SL. NO. DESCRIPTION

1.0

This preamble forms part of tender document and schedule of items. The tenderer should read this preamble carefully before
filling in rates for various items. Clauses under this preamble shall be read in conjunction with various volumes of tender and other
tender sections as applicable and shall have precedence over any contrary statement mentioned any where in this document. The
tenderer shall sign & stamp all the pages of the tender document as a token of their acceptance. Submission of unfilled formats
with sign & stamp shall be construed as acceptance of the contents of the same.

2.0

The work shall be carried out strictly as per specifications, description of the items in these schedule and / or engineer’s
instructions. Drawings enclosed with the tender are only preliminary and for guidence/tender purposes giving some idea of the
work involved. The work is to be executed as per terms & conditions of the tender and actual drawings/documents, which shall be
furnished during execution. 

3.0
Items of work provided in this schedule but not covered in this specification shall be executed strictly as per instruction of the
engineer. 

4.0
Prior written approval of BHEL shall be sought by the contractor in case quantity variation of any item crosses +50% (plus fifty
percent) limit during execution and approval to be obtained before execution of further quantity for this item.

5.0
Rates shall be quoted in figures and in words in clear legible writing. No overwriting is allowed. All scoring and cancellations
should be countersigned and in case of illegibility the interpretation of engineer shall be final. All entries shall be in English
language. 

6.0
All works item wise shall be measured upon completion and paid for at the rates quoted and accepted as per BHEL approved
payment schedule/billing break-up. 

7.0

The tenderer shall be deemed to have visited site and made himself aware of all the site conditions, studied the specifications and
details of work to be done within the time schedule attached and to have acquainted himself of the conditions prevailing at site
before submission of his bid/offer. No claim whatsoever due to lack of knowledge of site conditions shall be entertained after
award of the work.

8.0 No splitting of the job is envisaged. Decision of BHEL in this regard shall be final and binding to the bidders. 

9.0

Bidders are not allowed to alter the Price Schedule format including item description,quantity etc. and the offer is liable for
rejection if the bidders submit their prices in Price Schedules modified by them. BHEL reserves the right to reject the offers of
bidders who submit offers in Price Formats which are modiified/altered by them. Also putting any comments instead of rates/price
in the designated column of the rate schedule shall make the offer liable for rejection. 

10.0
Engineer’s decision shall be final and binding on the contractor regarding clarification of items in the schedule with respect to the
other sections/volumes of the contract.

11.0

Size and weights of various items are mentioned in the attached BOQ cum rate/price schedule for reference purpose only & these
shall not be taken into consideration for quoting/calculating amount in the rate schedule. These shall be utilised as per relevant
sections of tender. Bidders shall quote for each item in the rate column, taking unit as mentioned in the quantity column. Rates
shall be filled in both figures and words. Amount shall be calculated based upon these rates multiplied by the mentioned quantity
for the respective items.

12.0 Bidder's Total price shall be considered for evaluation unless stated otherwise. 

JOB: “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER STORES, DISMANTLING OF EXISTING SYSTEMS AND 
INSTALLATION AND COMMISSIONING OF HMI AND ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND 
CRIMPING AND CONNECTION AND PROVIDING MAN POWER ASSISTANCE FOR COMPLETION OF COMMISSIONING OF U-
5 & U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, DVC, WEST BENGAL".
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PREAMBLE

VOLUME-III, 
PRICE SCHEDULE, REV-00
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SL. 
NO. 

ITEM DESCRIPTION PRICE SCHEDULE  REF

TOTAL PRICE (IN INR)  
INCLUDING ALL TAXES & 

DUTIES, BUT EXCLUDING GST 
& BOCW CESS

1.0

“SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER STORES, DISMANTLING OF 
EXISTING SYSTEMS AND INSTALLATION AND COMMISSIONING OF HMI AND 
ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND CRIMPING AND 
CONNECTION AND PROVIDING MAN POWER ASSISTANCE FOR COMPLETION OF 
COMMISSIONING OF U-5 & U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, 
DVC, WEST BENGAL". DETAILS AS PER TENDER.

SCH 2 - BREAK UP OF 
TOTAL PRICE

TO BE FILLED ONLINE ONLY

1.0

2.0

3.0

4.0

5.0

6.0

7.0

8.0

9.0

Bidder shall quote total price for "total price of SCH-1"- Part only at Sl No. 1 above. All other amounts / rates of each item of works in respective schedules / parts will be 
derived based on allocated percentages. As such, any uncalled figure/ amount noted at any other place / schedule of Volume-III will not be reckoned & will stand null & void.

Bidder to note that total price at Sl. No.1 above shall be considered for evaluation & awarding. As such total price should be complete in all respect for the full scope defined 
and considering all terms and conditions.

VOLUME-III, 
PRICE SCHEDULE, REV-00

JOB DESCRIPTION: “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER STORES, DISMANTLING OF EXISTING SYSTEMS AND INSTALLATION AND 
COMMISSIONING OF HMI AND ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND CRIMPING AND CONNECTION AND PROVIDING MAN POWER 
ASSISTANCE FOR COMPLETION OF COMMISSIONING OF U-5 & U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, DVC, WEST BENGAL".

E-TENDER NO. PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 21/11/2023.

SCH-I-TOTAL PRICE 

NOTE:-

Taxes & Duties shall be as per Annexure-I.

Bidder's quoted total price of SCH-I  at Sl. No 1 above, shall be apportioned into amount of various items of works based on allocated percentages against respective item, in 
respective schedules / parts. As such, bidder shall not indicate / quote any amount / rate in these schedules / parts and any amount / rate quoted against any item shall not be 
taken into cognizance / account and offer may be liable for rejection.
Based on the itemwise percentage allocations, the amount for the individual items of the Bill of Quantity shall be arrived at. The rates of individual items shall be derived from 
the amount against each items after rounding off upto 8 decimal places. However, RA bill payment shall be done after rounding off the gross amount to two decimal places. 
The item rates so derived shall remain firm till execution of the work under scope of this tender.

The TOTAL QUOTED PRICE shall be "INCLUDING ALL TAXES & DUTIES, BUT EXCLUDING GST & BOCW CESS". GST & BOCW Cess shall be paid extra, as 
applicable.

Bidders to note that this is an item rate contract. Payment shall be made for the actual quantities of work executed at the unit rate arrived at as per Sl No.2 above.

Any item as per scope of work, if not included in the Price quoted above and shown seperately will not be taken cognizance of and the offer shall be liable for rejection.

Price format shall not be changed by bidder in any case, since it may lead to cancellation of bidder's offer.
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 SL. NO. JOB DESCRIPTION QUANTITY UOM WEIGHTAGE

1
Shifting from stores to Unit Control Room Installation, Connection as per Cable Schedule and providing 
assistance for commissioning of Work Stations PCs (24 inches) with accessories keyboard and mouse etc. and 
Connection with Newly installed Network Switches, LVS with Converters etc. 

10 Nos. 0.083897191

2
Shifting from stores to Unit Control Room Installation, Connection as per Cable Schedule and providing 
assistance for commissioning of 55” LED backlit Large Screen Display AND CONNECTION WITH Newly 
installed Network Switches/HMI with Converters etc.

8 Nos. 0.229076193

3
Laying of UTP CAT 5e CABLE dressing using ties and crimping on both ends with RJ-45 Connector and 
Testing Continuity, Connecting with Newly installed Network Switches through Network Tester.

1525 Mtr. 0.050154010

4
Shifting from stores to Unit Control Room Installation, Connection as per Cable Schedule and providing 
assistance for Installation, Power Extension in Network Panel, MC, LIU for 24 port Network Switches. 8 Nos. 0.189169294

5
Dismantling/ modification of existing UCP/UCD and Shifting from stores to Unit Control Room Installation, 
Connection as per Cable Schedule and providing assistance for Installation of Control Desk.

1 Set 0.024597482

6
Shifting from stores to Unit Control Room Installation, Connection as per Cable Schedule and providing 
assistance for Installation of Furniture (Two table + 4 Chairs).

1 Set 0.017101695

7
Laying, Termination with Pigtel Splicing, Testing with OTDR Kit for FOC Cable between Unit-05 and 06 as per 
Cable Schedule.

1000 Mtr. 0.050236782

8
Shifting from stores to Unit Control Room Installation, Connection as per Cable Schedule and providing 
assistance for Installation of BOP desk accessories Panel (Dim: 2067 x 750 x 800 mm).

2 Nos. 0.229539713

9 Laying and termination of power cables within control room with proper cable dressing. 1500 Mtr. 0.052444022

10
Dumping of the dismantled cabinets/ scrap materials/ wastages, related to the proposed unification jobs to the 
specific location identified by DVC engineer in charge.

1 MT 0.023707964

11
Shifting from stores to Unit Control Room Installation, Connection as per Cable Schedule and providing 
assistance for Installation of LVS,OWS Rack.

2 Nos. 0.008127058

12 Re-Shifting & installation of 05 No of OWS into the unified control room. 5 Nos. 0.041948596

1.000000000TOTAL  

JOB DESCRIPTION: “SHIFTING OF HMI AND ACCESSORIES FROM CUSTOMER STORES, DISMANTLING OF EXISTING SYSTEMS AND INSTALLATION AND 
COMMISSIONING OF HMI AND ACCESSORIES INCLUDING UTP AND FOC CABLE LAYING AND CRIMPING AND CONNECTION AND PROVIDING MAN POWER 
ASSISTANCE FOR COMPLETION OF COMMISSIONING OF U-5 & U-6 (250 MW EACH) AT MEJIA THERMAL POWER STATION, DVC, WEST BENGAL".

SCH-2 - BREAK UP OF TOTAL PRICE

VOLUME-III, 
PRICE SCHEDULE, REV-00

E-TENDER NO. PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 21/11/2023.
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ANNEXURE-A 
 

 

1.0 Suspension of Business dealings with Suppliers/ Contractors 

1.1 BHEL reserves the right to take action against Suppliers/ Contractors who fail to perform or 
indulge in malpractices, by suspending business dealings with them. 

1.2 Suspension of business dealings with Suppliers/ Contractors could be in the form of 
following:  
 

  a. Debarment within the unit for specific item(s)/ material category(ies)/ type of work(s) 
for six months.  

 

  b.  Debarment within the unit for all item(s)/ material category(ies)/ type of work(s) for 
one year.  

 

  c.  Debarment across BHEL for all items/ material category(ies)/ type of work(s) for 
two years.  

 

The Supplier may be debarred, as detailed hereinafter on the basis of one or more of the 
category wise reasons as enumerated hereunder: 

1.2.1 

 

Debarment within the unit for a specific item(s)/ material category(ies)/ type of work(s) 
shall be imposed for six months in the following cases, if 
 

  i. In the last three consecutive supplies of a specific material category, average quality 
rating, as provided in the supplier performance rating (SPR) as per SEARP, falls below 
80% of the quality weightage. This is irrespective of supplies against PO(s) having single/ 
multiple delivery schedules.  

 

   Note: Not applicable in cases for erection works of Power Sector Regions, where separate 
guidelines for evaluation of capacity of bidders is being followed. 

 

  ii. Two consecutive delays, for reasons of delay attributed to the Supplier, in execution of the 
contracts where delay occurred is such that  

 

        a. prescribed maximum LD time limits of the contracts is exceeded or 
 

b. delay period has equaled/ exceeded half the original delivery period specified in the 
contracts  
 

whichever among the above is earlier.  
 

  iii.  
a. Overall SPR (Supplier Performance Rating) in that particular Unit in line with SEARP 

falls below 60% of the specific material category.  
 

b. Bids of contractors (in PS-MSX portal) shall not be considered (if average score of last 
six months falls 60% or below as per guidelines for evaluation of capacity of bidders 
formula). 

  

           Note: – for (b), No specific period of Debarment shall be applicable. 
 

 iv. 
a. Supplier works are under strike/ lockout for a period of more than three months. 

 

b. Contractor has resorted to wanton stalling of work, strikes, picketing etc. during 
currency of the contract. 
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1.2.2 Debarment within the unit for all item(s)/ material category(ies)/ type of work(s) shall 

be imposed for One year in the following cases, if  
 

  i.   Supplier tampers with tendering procedure affecting ordering process.  
 

  ii. Supplier has misused BHEL documents/ drawings/ technical information or has breached 
the confidentiality agreement with BHEL.  

 

  iii.  after placement of order, Supplier fails to execute the contract.  
 

  iv. within warranty period as per contract, Supplier continues to supply low/ less/ non-
performing equipment/ services, repetitive failures, remains non-responsive.  

 

v. Wherever any part or full scope of supply/ work/ service has been awarded at the Risk 
and Cost of the defaulting vendor and the unexecuted value of scope for which the Risk 
and Cost action taken is more than 5% of the contract value.  

 

  vi.  After price bid opening but before placement of order, Supplier withdraws his offer or 
varies it in any manner within the validity period. 

 

  vii.  In spite of warnings, the Supplier persistently violates or circumvents the provisions of 
labour laws/ regulations/ rules or other statutory requirements. 

 

  viii. Violation of Section 2, read with Section 3 of Integrity Pact, which are not covered in the 
list of defaults as per guidelines.  

1.2.3 Debarment across BHEL shall be imposed for two years in following cases, if 
 

  i. Supplier has made false declaration and/ or provided false information and/ or forged 
documents or has forged BHEL documents, certificates etc. for securing business, 
meeting PQR or for enlistment in BHEL or with other customers.  

 

 ii. Supplier is found to be involved in cartel formation or in any other act so as to influence 
the bidding process or influence the price of the tender.  

 

 iii. The Supplier has indulged in malpractices or misconduct such as bribery, corruption and 
fraud, pilferage, coercion, etc.  

 

 iv. The Supplier is found guilty by any court of law for criminal activity/ offences involving 
moral turpitude in relation to business dealings.  

 

 v.  Supplier is found to have obtained any internal information/ documentation of BHEL by 
unauthorized means.  

 

 vi.  The foreign Principals along with the representing Agent shall be debarred together if 
information submitted jointly by them about their precise relationship, commission/ 
remuneration etc. payable/ receivable and other particulars as asked by BHEL, as per 
the extant guidelines regarding dealing with Agents of Foreign Suppliers is found false/ 
incorrect, at any stage.  

 

 vii. Supplier has, damaged, failed to return free issue materials/tools etc. of BHEL, for which 
recovery could not be affected against such materials, or substituted free issue 
materials/ tools etc. of BHEL.   

 

 viii. Supplier has been declared insolvent or is under dissolution/ insolvency proceedings so 
as to affect the execution of work. 

 

  ix.  The Supplier has tarnished/ maligned the image of BHEL or unfairly acted in a manner 
prejudicial to the commercial interest of BHEL or breached the confidentiality of the 

        vital information with an intent to prejudice the interest of BHEL. 

1.2.4 A Supplier can also be debarred with the approval of Director (E, R&D) provided a direction 
to this effect has been received from the administrative ministry of the Government. 

 
Note: Above shall be applicable along with Guidelines for “Suspension of Business dealings 
with Suppliers/ Contractors” available in BHEL website http://www.bhel.com. These shall form 
part of tender documents. 
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ANNEXURE-B 
 

Certificate by Chartered Accountant on letter head 

This is to Certify that M/S  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , 
(hereinafter referred to as 'company') having its registered office at 
…………………………………………………… 
 ..............................................................  i s  reg is tered under  MSMED Act  2006,  (Ent repreneur  
Memorandum No (Part—II)/ Udyam Registration Certificate No. 
……………………………………………………………………………………… dtd: 
……………………………………., Category:  ........... (Micro/Small/Medium)). (Copy enclosed). 

Further verified from the Books of Accounts that the investment of the company as per 
the latest audited financial year………………. as per MSMED Act 2006 is as follows: 

1.  For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost 
excluding land and building and the items specified by the Ministry of Small Scale Industries 
vide its notification No. S.O.1722(E) dated October 5, 2006: 
Rs ............................ Lacs 

2. For Service Enterprises: Investment in equipment (original cost excluding land and building 
and furniture, fittings and other items not directly related to the service rendered or as may be notified 
under the MSMED Act, 2006: 

Rs ............................ Lacs 

3. For Enterprises (having EM-II Certificate/ valid NSIC Certificate or Udyog Aadhar 
Memorandum): Investment in plant and machinery or equipment is Rs…………………… Lacs and 
turnover is Rs. …………………………. Lacs (as notified in MSME notification no. S.O. 2119 (E) 
dated 26.06.2020) 

4. For Enterprises (Udyam registered under Udyam Registration Portal): Investment in plant and 
machinery or equipment is Rs…………………… Lacs and turnover is Rs. …………………………. 
Lacs (as notified in MSME notification no. S.O. 2119 (E) dated 26.06.2020) 

(Strike off whichever is not applicable) 
 

 T h e  a b o v e  i n v e s t m e n t  o f  R s  . . . . . . . . . . . . .  … … … … L a c s  i s  w i t h i n  p e r m i s s i b l e  l i m i t  o f  
Rs ............................ Lacs for  ........................ Micro / Small/ Medium (Strike off which is not applicable) 
Category under MSMED Act 2006. 

Or 
The enterprise has been graduated upward from its original category (micro/small/medium) (strike 
off which is not applicable), the enterprise shall maintain its prevailing status till expiry of one year 
from the close of year of registration, as notified vide S.O. No. 2119 (E) dated 26.06.2020 & S.O. 
2347 (E), dated 16.06.2021 published in the gazette notification dated 26.06.2020 & 16.06.2021 by 
Ministry of MSME. 

Or 
The enterprise has been reverse-graduated from its original category (micro/small/medium) (strike 
off which is not applicable), the enterprise will continue in its present category till the closure of the 
financial year and it will be given the benefit of the changed status only with effect from 1st April of 
the financial year following the year in which such change took place, as notified vide S.O. No. 2119 
(E) dated 26.06.2020 & S.O. 2347 (E), dated 16.06.2021 published in the gazette notification dated 
26.06.2020 & 16.06.2021 by Ministry of MSME. 
Date:  

 
(Signature) 
 
Name: 
Membership Number: 
Seal of the Chartered Accountant 
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-------------------------------------------------------------------------------------------------------------------------------------------- 
 

ANNEXURE-C 
 
 
 

UNDERTAKING 
 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
 
Dear Sir/Madam, 
 
Sub: DECLARATION REGARDING INSOLVENCY/ LIQUIDATION/ BANKRUPTCY 
PROCEEDINGS  
 
Ref: NIT/Tender Specification No:  
 
 

I/We, 

____________________________________________________________________________

___________ declare that, I/We am/are not under insolvency resolution process or liquidation / 

BIFR or Bankruptcy Code Proceedings (IBC) as on date, by NCLT or any adjudicating 

authority/authorities, which will render us ineligible for participation in this tender. 

 
 
 
                                                                                        Sign. of the Authorised Signatory 

(With Name, Designation and Company seal) 
 
 
Place: 
Date: 
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DECLARATION FOR RELATION IN BHEL 

 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing 
which the offer of Bidder is liable to be summarily rejected) 

 
To,  
  
 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
  
Dear Sir,  
  
Sub: Declaration for relation in BHEL  
 
Ref: 1) NIT/Tender Specification No: …………………………,  
  
I/We hereby submit the following information pertaining to relation/relatives of  
Proprieter/Partner(s)/Director(s) employed in BHEL. 
 
Tick (√) any one as applicable:  
 
1. The Proprietor, Partner(s), Director(s) of our Company/Firm DO NOT have any  
relation or relatives employed in BHEL  
 
OR  
 
2. The Proprietor, Partner(s), or Director(s) of our Company/Firm HAVE  
relation/relatives employed in BHEL and their particulars are as below:  
  
(i)  
 
(ii)  
  

Signature of the Authorized Signatory  
 
 
 
Note:  

1. Attach separate sheet, if necessary.  
 

2. If BHEL Management comes to know at a later date that the information 
furnished by the Bidder is false, BHEL reserves the right to take suitable against 
the Bidder/Contractor.  
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FORMAT FOR SEEKING CLARIFICATION 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
--------------------------------------------------------------------------------------------------------------------- 
 
To,  
  
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
  
  
Dear Sir,  
  
Sub: Request for Clarification  
 
Ref: 1) NIT/Tender Specification No: …………………………,  
        2) All other pertinent issues till date  
 
Sl  
No  
 

Reference 
clause of 
Tender 
Document  

Existing provision  
 

Bidder's query BHEL’s clarification 

1  
 

    

2  
 

    

3  
 

    

 
 
Yours faithfully,  
  
  

 (Signature, date & seal of Authorized  
 Representative of the Bidder) 
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FORMAT FOR DETAILS OF BIDDER 
 

NAME OF BIDDER 
 

ADDRESS OF BIDDER 
 

Company Registration Number*  
 

Name of Partners / Directors 
 

Bidder Type 
Indian/ Foreign* 

 

City* 
 

State* 
 

Country* 
 

Postal Code* 
 

PAN/TAN Number*  
 

Company's Establishment Year  

Company's Nature of Business*  

Company's Legal Status* {limited 
company/undertaking/joint 
venture/partnership/other} 

 

Company Category* {micro unit as per 
MSME/small unit as per MSME/medium 
unit as per MSME/ UAN as per Udyog 
Aadhaar Memorandum/ Udyam 
Registration No. / Ancillary unit/project 
affected person of this company/SSI/ 
other} 
Relevant documents to be submitted as 
applicable. 

 

Enter Company's Contact Person Details
Title(Mr. / Mrs. / Ms. / Dr. / Shri)* 

 

Contact Name*  

Date Of Birth*   

Correspondence Email* 
(Correspondence Email ID can be same 
as your Login ID. All the mail 
correspondence will be sent only to the 
Correspondence Email ID.)  

 

Designation  

Phone*  

FAX NO.  

Mobile*  
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Form-1 (Format for local content) 
 

 

DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH  
REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 

DATED 04TH JUNE, 2020 AND SUBSEQUENT ORDER(S) 
(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as 

applicable) 
------------------------------------------------------------------------------------------------------------------------------- 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
Dear Sir, 

Sub: Declaration reg. minimum local content in line with Public Procurement (Preference to 
Make in India), Order 2017-Revision, dated 04th June, 2020 and subsequent order(s). 

Ref.: 1) NIT/Tender Specification No: …………………………, 
         2) All other pertinent issues till date 

 

We hereby certify that the items/works/services offered by……………………………………… 
(Specify the name of the organization here) has a local content of _______ % and this meets 
the local content requirement for ‘Class-I local supplier’ / ‘Class II local supplier’ ** as 
defined in Public Procurement (Preference to Make in India), Order 2017-Revision dated 
04.06.2020 issued by DPIIT and subsequent order(s). 

The details of the location(s) at which the local value addition is made are as follows: 
1.   ______________   2. ______________ 
3.   ______________   4. ______________ 
… 
… 
… 
Thanking you, 
Yours faithfully, 

 
 

                                                    (Signature, Date & Seal of Authorized Signatory of the Bidder) 
 
 
 
 

** Strike out whichever is not applicable. 

Note:  
1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be 

submitted along with the techno-commercial offer.  
2. In case the bidder’s quoted value is in excess of Rs. 10 crores, the authorized signatory 

for this declaration shall necessarily be the statutory auditor or cost auditor of the 
company (in the case of companies) or a practising cost accountant or practicing 
chartered accountant (in respect of suppliers other than companies).  

3. In the event of false declaration, actions as per the above order and as per BHEL 
Guidelines shall be initiated against the bidder. 
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-------------------------------------------------------------------------------------------------------------------------------------------- 
 

FORM – 2 
 

DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 144 (xi) OF 
GFR 2017 

 (To be submitted in the bidder’s letter head) 
 

------------------------------------------------------------------------------------------------------------------------------- 
 

To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
Dear Sir, 
 
Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 2017 
   
Ref: 1) NIT/Tender Specification No: …………………………, 
         2) All other pertinent issues till date 
 
I have read the clause regarding restrictions on procurement from a bidder of a country which 
shares a land border with India and on sub-contracting to contractors from such countries. I 
certify that ________________ (specify the name of the organization here), is not from such a 
country / has been registered with the Competent Authority** (attach valid registration by the 
Competent Authority, i.e., the Registration Committee constituted by the Dept. for Promotion of 
Industry and Internal Trade (DPIIT)); and will not sub-contract any work to a contractor from 
such countries unless such contractor is registered with the Competent Authority. (attach 
relevant valid registration, if applicable)  
 
I hereby certify that we fulfil all requirements in this regard and is eligible to be considered. 
 
 
Thanking you, 
Yours faithfully, 

 
 
 

                                            (Signature, Date & Seal of Authorized Signatory of the Bidder) 
 
** Strike out whichever is not applicable. 

Note: Bidders to note that in case above certification given by a bidder, whose bid is accepted, is 
found to be false, then this would be a ground for immediate termination and for taking 
further action in accordance with law and as per BHEL guidelines. 

 
 

 
 

 
 
 
 

 



  
ANNEXURE-S  

  
  
  
  
  
  
  
  
  
  
  
  
  

  
  
  

SAFETY PROVISION RELATING TO CONTRACTOR  
  
  
  
  
  
Note: Annexure-S shall be read in conjunction with “HSEP” clause of the tender. The Contractor/
Vendor shall have to comply safety requirement of BHEL as per HSE Plan for Site Operation by 

   Subcontractor (HSEP Rev. 02  Dec. 21, 2022). In case of any conflict or inconsistency between 
  “Annexure-S” and “HSEP” clause of the tender, the provisions in the “Annexure-S” shall prevail 
   and shall be binding on the vendor.  
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Bidder will have to comply all the safety Aspects as mentioned below:- 

CLAUSE 

NO 
 REQUIREMENT 

 

1.0 

 

 

 

 

 

 

2.0 

 

 

 

 

2.1 

 

 

2.2 

 

 

 

 

2.3 

 

 

 

 

2.4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The contractor/ agency shall comply with all the requirements of the rules framed by Damodar Valley 

Corporation (Also referred here as DVC) relating to Safety, provisions of Factories Act, 1948 State Factories 

Rules as amended time to time, and all other statutory requirements as applicable to his work, like Indian 

Electricity Act, ESI Act (Wherever the facility is available), PF Act, Workmen’s Compensation Act, Motor 

Vehicles Act etc. He shall ensure compliance of all the responsibilities of the Occupier and Factory Manager 

as mentioned in the Factories Act in his place of work. 

 

Additionally, the contractor shall comply with all the Rules framed by DVC relating to Safety of all working 

in the work place, and ensure compliance with all types of permit to work. He shall also comply with all 

directions given by the Engineer In-charge or Head of DVC Project Safety Deptt. or their nominated 

representative with specific regard to Safety and Health of the workers. 

 

The Contractor/ Agency shall frame and implement it’s Safety and Health Policy which shall contain all the 

provisions relating to compliance of DVC Safety/ Health and Safety Policy. 

 

The Contractor shall appoint a full time Engineer with either Degree in Engg. With not less than 1 years of 

experience or Diploma in Engg. With not less than 2 years of experience to supervise the work for each 50 

workers/ staff or a part thereof. 

Where the work is of hazardous in nature the supervisor shall be appointed for first 20 workers also. 

 

If at any time the contractor employs more than 150 workers including staff, he shall appoint from the start of 

work itself a Safety Officer, with the qualification as mentioned in the Factories Act/ State Factories Rules 

applicable to the state, in which the work is carried out. The Safety Officer of the Contractor shall discharge 

only those responsibilities as mentioned in statutory rules for the Safety Officers. 

 

Before Start of work by the Contractor, The Contractor shall sign an MOU with Head of DVC Project Safety 

Deptt. and Engineer In charge of the contract, wherein he shall submit following documents also: 

a) Safety Plan of the Contractor for his own as well as his sub- contractors; 

b) Methodology (Including responsibility) of accident reporting to DVC authorities and Statutory authorities, 

conduct of enquiries, and implementation of corrective measures. 

c) The Contractor shall get all his Lifting equipments and tackles thoroughly examined / tested through a 

Competent Persons, approved by the local state government, where the work is being undertaken. 

d) Before Start of work by the Contractor, the Contractor shall present his Personal Protective equipments to 

Head of DVC Safety Deptt, and Engineer In charge, for inspection, who will inspect these equipments for 

necessary legal compliance. Only after this inspection and clearance in writing, above referred items shall be 

used or issued by the Contractor. 

e) Before using the lifting equipments and other safety related items, the contractor shall present these to Head 

of DVC Safety Deptt, and Engineer In charge, for inspection, who will inspect these equipments for its safety. 

Only after their clearance in writing, these items shall be used by the Contractor. However, all liabilities for 

statutory violations for these equipment shall be of the Contractor. 

f)Before Start of the contract, the Contractor shall provide appropriate Safety Training to all his workers of at 

least one full day duration, through an external agency, with faculty having the qualification as mentioned in 

the Factories Act/State Rules for the Safety Officer, and having minimum 5 years of power plant site exposure, 

with regard to implementing safety provisions.. Only those who are trained, as above, shall be allowed for 

issue of Gate Pass. 

g) Before Start of work by the Contractor, the Contractor shall get occupational health examination of his 

workers, working/ to work in hazardous activities through a Medical Practitioner, approved by the State 

Government, and subsequently as mentioned in the state factories rules. 

h) In case any accident occurs and DVC Officials investigate it, the Contractor shall provide full cooperation 

in conduct of inquiry, conducted by the DVC officials, in case of any accident at his workplace or to his worker. 

i) Wherever there is probability of fall of worker/ material from more than 8 Ft, to prevent his fall, the contractor 

shall provide Safety Harness to all his workers and ensure its use. He shall also provide safety net below such 

work place. He shall ensure compliance of all provisions of Permit for working at height devised by DVC. If 

the fall arrester is provided by DVC, the Contractor shall ensure its right use. 

 

Annexure-IV 
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2.5 

 

 

 

 

 

 

3.0 

 

 

 

 

 

 

 

 

 

 

 

4.0 

 

 

 

 

5.0 

 

 

 

 

 

6.0 

 

7.0 

The contractor shall use only double insulated power tools shall be used at the construction place. He shall only 

use 3 Core cable for Single phase Supply and 4 Core Cable for 3 Phase supply. For all electrical connections 

appropriate ELCB shall be used by the Contractor. 

a) In no case any electric supply shall be taken through loose wire like supply without Plug Top. 

b) No electrical repair work shall be carried out on any live equipment. It shall be done only by the Electrician 

having either ITI qualification or Wireman’s certificate issued by the State Government. 

 

In case any accident occurs during the construction or erection work or other associated activities undertaken 

by the Contractor In-charge, it shall be the responsibility of the Contractor to promptly inform the same to the 

Engineer In charge, DVC Head of Safety Deptt. in the prescribed form (Which can be collected by the 

Contractor/ Agency from the Project Safety Deptt.), and also to all the statutory authorities envisaged under 

the applicable laws. 

 

The Engineer In-charge as well as DVC Head of Safety Deptt. or their nominated representative shall have the 

right at his sole discretion to stop the work, if in his opinion the work is being carried out in such a way that it 

may cause accidents and endanger the safety of the persons and / or property, and / or equipments. In such 

cases, the contractor shall be informed in writing, and the contractor shall immediately stop the work, and 

comply to remove shortcomings promptly. 

 

If the Contractor does not provide safety equipments to his workers or fails to discharge of his other 

responsibilities, statutory or otherwise, as mentioned above, DVC may provide the same and recover the 

expenditure along with overhead cost etc. However, this does not absolve the contractor from his responsibility 

as mentioned in the contract. 

 

If the Contractor fails complying with the provisions as mentioned above, the Contractor shall pay to DVC at 

the rate of Rs. 2,000/- per day or part thereof for contract value exceeding Rupees Twenty Lakhs, and, at the 

rate of Rs 500/- per day for the contract value less than Rs. 20 Lakhs till the instructions are complied with and 

so certified by the Engineer In-charge and DVC Head of Project Safety Deptt. If it is not paid by the Contractor, 

it shall be deducted from his next bill. 

 

 

In case of injury, the compensation as calculated/ directed by the State Government Authorities shall be paid 

by the Contractor to the Victim/ his heir, in accordance with the statutory provisions. 

 

Job safety analysis is to be carried out before start of any work.  
 

 

 

******************** 
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1. SHARING OF OPERATING COSTS OF FACILITIES 
TABLE A.1 

SN FACILITY 

1 Ambulance with 24 hr. First Aid Trained Driver (Specs in Annexure A) 

 2 Operation of Medical center, Nurses, Medical Consumables etc. (Specs in Annexure A) 
3 Training Center Consumables 

4 Water sprinkling for dust suppression 
 (Others:) 

Note:  

i. Responsibility of operation of above facilities shall rest with BHEL 
ii. Operating cost of the above shall be deducted from subcontractors on ‘proportional to 

contract’ value basis. Sample deduction table enclosed as Annexure A.1 

iii. “Contract value” defined above & subsequently in the document shall be considered 
as “Awarded contract value”.  

iv. No overhead cost/ enabling cost of BHEL shall be levied on the contractors for common 
facilities.  

v. These running costs shall be recovered from all the available subcontractors at site for 
the complete operational duration of the site 

vi. No overheads shall be charged on shared operating costs 

2. RESOURCES TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR 
TABLE A.2 

SN ITEM SPECIFICATIONS 

1. HSE DISPLAYS, Posters and signage Annexure B 

2. HSE Tools/ Equipment/ Devices Annexure C 

3. Rest Sheds for Workers Annexure D 

4. Labor Colony Annexure E 

5.  Toilets (Latrines & Urinals) - in Site and Labor Colony  Annexure F 

6. Fire Extinguishers Annexure G 

Note:  

In case subcontractor fails to provide the required resources, same will be procured and 

deployed by BHEL with applicable overhead on total procurement cost 

3. ESTABLISHMENT OF COMMON FACILITIES 
In green field projects BHEL shall arrange and provide the following facilities which shall be 

used by all subcontractors for their employees and workers. These shall be 

i. Medical Centre 

ii. Safety park with facilities of audio-visual training & vertigo test center. 

iii. No cost shall be deducted from the subcontractors for the structure part only. 

iv. The running cost with basic inputs already mentioned at Point 1 above shall be 

shared by all contractors.  

v. The sub-contractors shall be required to ensure participation in trainings, medical 

checkup and vertigo test as per the guidelines laid in this document and required 

as per statutory HSE requirements.  
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vi. However, in projects where in these facilities are not provided by BHEL, 

subcontractors shall ensure the training, medical/ vertigo test of all workers at site 

in consultation and guidance of BHEL HSE team at site in line with provisions of this 

document.  

vii. The overall onus of compliance to HSE practices pertaining to training, medical 

checkup including vertigo test shall lie on the subcontractor only.  

4. CRITICAL REQUIREMENTS W.R.T. EQUIPMENT & PPES 

i. Conventional Hydra crane with carriage in front shall not be permitted. Pick & carry tyre 

mounted Front Cabin mobile crane (FX or TRX/ NextGen series of 'ESCORT" or equivalent 

make) shall only be permitted.  

ii. Any Heavy equipment (cranes, winch machines, etc.) shall be deployed only after pre-safety 

Inspection by safety dept. Valid AMCs/ Fitness/ other statutory clearances as per local rules 

shall be required to be submitted before mobilizing the equipment at site. 

iii. All other Hand tools and power tools should not be older than 5 years. 

iv. For Chimney passenger lift, winch to have double drum rope for passenger and double 

safety devices must be used. Winch should not more than 3 years old and winch rope must 

be inspected with valid certificate from competent authority within 6 months and should 

meet the IS standard 9507 provision of OLR and push back button arrangement or dead man 

switch. 

v. Gate pass for all the lifting T&Ps and construction machinery/ equipment shall be made after 

obtaining written acceptance (Pre-entry Safety Clearance) from BHEL Site Safety 

Department after physical verification and checking all requisite documents/ compliance to 

Safety norms 

vi. All motor vehicles should have valid registration certificate, insurance, Pollution under 

control (PUC) and fitness certificate as per Motor Vehicle Act 2020. The certificates should 

be pasted in the glass from inside. 

vii. PPEs shall be from reputed manufactures viz. 3M, Udyogi, Karam, Frontier, Freedom, 

Honeywell, Liberty, Bata, Nomex, Acme, Unicare, Life Gear or equivalent. In case 

Subcontractor recommends any other name the same can be approved at site level by the 

Construction manager & Site HSE 

viii. For height work, where fall could result in death or disability, a secondary means of fall 

protection (Safety Net, Retractable Fall Arrestor etc.) shall be mandatorily provided by the 

subcontractor, failing which, a penalty of INR 10000 per case will be imposed.  In addition, 

there should be constant supervision for such critical height work. Any non-erection 

activities at height eg. Housekeeping etc. shall also fall under the category of height work 
 

 

ix. Scaffold Tagging 
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Scaffolds being erected, modified or dismantled must be tagged as suitable for use. Tagging 

shall be done with standard tag holder. Scaffolding tag should be certified by scaffolding 

inspector having valid certificate. 

➢ GREEN scaffold tag- shall be fixed when scaffold is complete and safe for use, 

signed and dated by the scaffolding competent person daily. 

➢ RED scaffold tag – to be fixed if scaffold is in some way defective and cannot 

be used or is still under erection.  

➢ YELLOW scaffold tag – to be fixed if scaffold is in under construction/ 

maintenance.  

 

 

                    FIG. A.4.1 SAMPLE SCAFFOLD TAGS AND TAG HOLDER 

x. T&P Color Coding: 

a. Inspections and tests shall be documented by means of color coding which shall verify 

that inspections or testing are current and that all receptacles, portable Power tools, 

Lifting Tools & Tackles have been inspected and tested as required. The color codes used 

on the project shall be: 

TABLE. A.4.2: T&P COLOR CODES 

b. The cycle of colors shall be Quarterly as a minimum or as decided by BHEL. The color code 

tape / Sticker shall be clearly visible to designate the period for which the inspections and 

tests were conducted. 

c. Following the initial inspection, the equipment must be color-coded quarterly as per 

color-coding instructions that will be issued by the subcontractor. 

d. Fire extinguisher with the current month color-coding inspection sticker must be provided 

and secured in the platform. 

e. All slings shall be regularly inspected in accordance with the requirement of the project 

for frequent and periodic inspections and discard immediately if they fail to meet the 

minimum requirements of the project. 

f. The Subcontractor’s HSE Officer shall ensure that all PPE is inspected prior to its issue. He 

is to ensure all subcontractor personnel are using safe and proper PPE equipment. Regular 

GREEN BLUE YELLOW PURPLE 

January 

February 

March 

April 

May 

June 

July 

August 

September 

October 

November 

December 
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inspections on the PPE shall be carried out and personnel not adhering to those 

inspections shall be removed immediately from the site. 

g. A Ten (10) day interval period shall be given into each monthly color code change. During 

this Ten (10) day period either color shall be acceptable.  

xi. T&P Tagging: 

All deployed Wire Rope Slings, Chain Pulley Blocks, Hooks, slings etc. shall be Tagged 

using aluminum or any other metal tag with punching. 
 

5. HSE PERSONNEL TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR 

5.1. NUMBERS OF HSE PERSONNEL (APPLICABLE FOR EACH WORK SHIFT) 
Number of HSE Officers and Supervisors shall be in proportion to number of workers as 

per Table A.6 below 

TABLE A.5 

No. of Workers No. of HSE Supervisors No. of HSE Officers 

Up to 100 1 1 

101 to 250 2 1 

251 to 500 4 1 

501 to 1000 6 2 

1000 to 2000 6+ One additional supervisor up to every 
additional 250 workers 

3 

2000-3000 10+ One additional supervisor up to every 
additional 250 workers 

4 

3000-4000 14+ One additional supervisor up to every 
additional 250 workers 

5 

5.1.1. DEPLOYMENT PLAN 
i. Above requirement is for every shift for each unit. 

ii. The dynamic deployment plan of Safety manpower at various locations containing 

names, areas, time periods, shifts etc. shall be submitted to BHEL for approval by 

subcontractor 

iii. BHEL may modify the deployment plan based on nature and volume of jobs, Risks and 

hazards associated etc. 

iv. For less than 20 workers HSE Officer is not mandatory. In case the number of workers 

exceed 20 for 3 consecutive months, HSE Officer is to be engaged. The HSE Officer shall 

be deployed for a minimum period of 6 months even if the number of workers fall below 

20 in any month subsequent to deployment. If within that 6-month period, the number 

of workers is more than 20 for at least 3 months, the deployment duration of HSE Officer 

will extend further 6 months after completion of previous 6-month period. 

v. For Site Material Management/ Handling (Loading/ Unloading) contracts, 1 no. HSE 

Officer shall be required irrespective of the total manpower deployed.  

vi. HSE Officers/Supervisors of all the vendors may be required to report directly to BHEL 

HSE Officer at site & shall comprise as a total team for handling all HSE issues. However, 

each safety officer/ agency shall be individually responsible for the safe execution of 

work in their respective areas.  
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5.2. QUALIFICATION & EXPERIENCE REQUIREMENTS OF HSE PERSONNEL 

5.2.1. HSE OFFICER 
First HSE Officer to be mandatorily as per Option I as under and shall be designated 

Senior HSE Officer. In case of non-availability of HSE Officers with Option I configuration, 

the subsequent HSE Officers can be as per Option II below with recorded reasons and 

approval of Site Construction Manager of BHEL. All these deviations should be reported 

to Region HSE and PSHQ HSE.  

A. Option I 

i. possesses a recognized degree in any branch of engineering or technology or 

architecture and had a practical experience of working in a building or other 

construction work in a supervisory capacity for a period of not less than two 

years or possesses a recognized diploma in any branch of engineering or 

technology and has had practical experience of building or other construction 

work in a supervisory capacity for a period of not less than five years; 

ii. possesses a recognized degree or diploma in industrial safety with at least one 

paper in construction safety (as an elective subject/ part thereof);  

iii. has adequate knowledge of the language spoken by majority of building 

workers from the construction site in which he is to be appointed. 

B. Option II: 

Graduation Degree in Science with Physics & Chemistry and degree or diploma in 

Industrial Safety (All Degrees/ Diploma from any Indian institutes recognized by 

AICTE or State Council of Technical Education of any Indian State) with practical 

experience of working in a building, plant or other construction works (as HSE 

Officer, in line with Indian Factories Act, 1958 or BOCW Act, 1996) for a period of 

not less than five years 

Note:  

i. HSE Officer as per Option II shall be valid only on availability of Senior HSE Officer as per 

Option I at site.  

ii. In case of resignation of the Senior HSE Officer, the same has to be replaced within 15 days 

else all subsequent HSE Officers as per Option II (in case of multiple HSE Officers with a single 

agency) shall not be considered as valid.  

iii. The penalty shall be deducted considering non-availability of any HSE Officer at site.  

5.2.2. HSE SUPERVISOR: EITHER OF X OR Y BELOW 

X. Recognized Degree in any branch of Engineering OR Diploma in any branch of 

engineering with at least one-year construction experience  

OR 

Y. A recognized graduation Degree in Science (with Physics & Chemistry) or a recognized 

diploma in Engg. or Tech.   

Additional requirements for option (Y) above 
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i. Trained in fire-fighting as well as in safety / occupational health related 

subjects, with: 

ii. Minimum Two years of practical experience in construction work 

environment or in the field of safety and 

Note:  

i. Option a above is by default, b is under special approval from Site HSE & Construction 

manager 

ii. In both cases the candidate should possess requisite skills to deal with construction & fire 

safety related day-to-day issues. 

5.3. HSE IN-CHARGE 
In case there is more than one HSE Officer with any subcontractor, one of them, who is 

senior most by experience & meets qualification as per option 1 as mentioned in clause 

2.1 A above (in HSE discipline), may be designated as HSE In-charge who will be the 

nodal point of contact on HSE matters. 

5.4. SUPPORTING STAFF TO HSE TEAM 
i. Supporting Staff shall include scaffolders, scaffolding inspectors, riggers, skilled and 

unskilled manpower 

ii. Subcontractor shall provide adequate number of workers as and when required, in 

order to attend and comply to Safety observations raised by BHEL/ Customer.  

5.5. AVAILABILITY AND PENALTY FOR NON-DEPLOYMENT 
i. The subcontractor shall submit the certificates of qualification & experience of HSE 

manpower before deployment for BHEL to assess suitability as per requirement 

detailed in this document 

ii. In case of rejection, subcontractor shall arrange additional candidates and submit 

resume to BHEL. Penalties will be applicable during the period of non-deployment in 

such cases as well. 

iii. Subcontractor shall ensure physical availability of safety personnel at the place of 

specific work locations.  

iv. The Subcontractor shall deploy the HSE Officers as per the site’s requirement. Non-

deployment shall lead to stoppage of the work and final decision shall rest with Site 

HSE & Construction manager. 

v. The Subcontractor shall prepare an organization chart identifying the areas of 

operations, responsibilities and reporting structure of all safety personnel for each 

shift and submit the same to BHEL. 

vi. The subcontractor shall deploy sufficient HSE Officers, supervisors, as per numbers & 

qualifications mandated in this Section since mobilization of first batch of manpower 

and add more in proportion to the added strength in work force. Any delay in 

deployment will attract a penalty at following rates:  

Non-deployment of HSE Officer –    Rs. 75,000 per man-month 

Non-deployment of HSE Supervisor –   Rs. 50,000 per man-month 
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vii. Penalty shall be collected for the period of non-availability of safety personnel after 

allowing a grace period of 15 days for finding a replacement. The same shall be 

deducted on pro-rata basis till the required manpower is deployed. 

viii. In case of abnormal delay & frequent rejections of candidates proposed by the 

subcontractor, BHEL shall exercise the right to deploy the safety manpower & deduct 

the amount from subcontractor’s running bill with applicable overheads. In such cases 

also, the provision of logistics, transportation, food and other logistical support to the 

HSE personnel shall be in the scope of subcontractor in addition to the salary.  After 

deployment of manpower by BHEL, the penalty for non-deployment specified above 

shall not be applicable. 

6. COMPETENCY OF OPERATORS/ DRIVERS OF CRANE, WINCH, LIFTING/ 

CONSTRUCTION EQUIPMENT ETC. 
i. The Operators/ Drivers of crane, winch, construction/ lifting equipment etc. shall be 

experienced and have valid driving license for the class of vehicle / machinery as 

applicable (like Crane/ Forklift/ Rig, Construction equipment driving license etc.).  

ii. Minimum HMV driving license is required for all heavy equipment/ heavy vehicle 

(trailer/ Hyva /dumper /TM) operators at site.  

iii. The subcontractor shall certify competence of these persons in writing as and when 

they are posted at site. 

iv. Crane, Winch, Construction & lifting equipment operator should have certificate on 

subject course or experience certificate in employer letterhead.  

v. Where state is providing license for operating crane, tractor and other construction 

vehicles, same to be ensured. 

Note: In case the statutory requirements i.e. State or Central Acts and / or Rules as 

applicable like the Building and Other Construction Workers’ Regulation of Employment 

and Conditions of Service- Act,1996 or State Rules (wherever notified), the Factories Act, 

1948 or Rules (wherever notified), etc. are more stringent than above, the same shall be 

followed. 

7. In case of any stringent requirement of BHEL’s customer over and above the specifications 

mentioned in current document, the same shall also be required to be complied at site by 

subcontractor.  

8. REFERENCES 
The Safety Rules for Construction & Erection as outlined hereunder, while setting out a 

broad parameter of safety norms, are not exhaustive. The subcontractor and his agencies 

are advised to refer to the following statutory provisions as amended from time to time 

for details and strict compliance therewith. 

 

 

8.1. FOR GREENFIELD PROJECTS 
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a) Building and Other Construction Workers (regulation of employment and conditions of 

service) Act, 1996 (briefly referred to as BOCW Act), 

b) Building and other construction workers (regulation of employment and conditions of 

service) Central Rules, 1998 (briefly referred to as BOCW Rules) as adopted by the 

various State Governments, 

8.2. FOR EXPANSION, MODIFICATION, ALTERATION AND, OR CONSTRUCTION 

ACTIVITY WITHIN AN EXISTING PLANT OPERATING AS PER APPROVED SITE 

PLAN UNDER THE FACTORIES ACT 
a) Factories Act, 1948, 

b) Factories Rules, as adopted by the various State Governments 

c) BOCW Act 

d) BOCW Rules 

e) In case a new act/ statutory guideline/ modification/ consolidation of acts is 

implemented the same shall be required to be adhered by the subcontractor.  

f) The latest amendment of the above-mentioned acts/ rules shall be followed at site.  

9. BHEL POWER SECTOR HSE MANAGEMENT SYSTEM 
The Systems and procedures of BHEL Power Sector HSE Management System shall be 

implemented by the subcontractor, including: 

• HSE PROCEDURE FOR REGISTER OF OHS HAZARDS AND RISKS 

• HSE PROCEDURE FOR REGISTER OF ENVIRONMENTAL ASPECTS AND IMPACTS 

• HSE PROCEDURE FOR REGISTER OF REGULATIONS 

• HSE PROCEDURE FOR TRAINING AND AWARENESS 

• HSE PROCEDURE FOR EMERGENCY PREPAREDNESS AND RESPONSE PLAN 

• HSE PROCEDURE FOR PERMIT TO WORK 

• HSE INSPECTION AND OTHER FORMATS 

Note: 

i. BHEL reserves the right to revise/ update these systems and procedure as per requirement 

to address any changing HSE needs 

ii. BHEL will provide hard / soft copies of applicable HSE Procedures, Work Permits, 

Operational Control Procedures, Inspection/ Other Formats etc. that are necessary for 

ensuring safe work to the successful bidder at Site. It is the responsibility of the 

subcontractor to ensure availability of these documents before commencing work at site. 

iii. The subcontractor can get soft copies of these documents from respective Region SCT/ HSE 

for reference. The signed hard copies of the same shall not be required to be submitted 

along with tender document 

iv. Subcontractor shall use the Digital (Web & App-Based) HSE management Software Systems 

provided by BHEL whenever provided. In case not provided, hard copy systems will continue 

to be used. All information technology resources (Computers, mobile phones, mobile data, 

internet access etc.)  for the use of such systems shall be ensured by the subcontractor. 
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10. CLEARANCE OF MONTHLY RUNNING BILLS SUBJECT TO SAFETY 

COMPLIANCE 
i. The monthly running Bills of the subcontractor shall be released subject to compliance 

to HSE requirements as per checklist in Annexure H 

ii. BHEL site HSE Head and Package In-charge shall be authorized to issue the clearance 

iii. Site Construction Manager of BHEL shall be the final authority on the matter.  

11. HSE PERFORMANCE EVALUATION 
i. Subcontractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety 

In-charge at site.  

ii. The HSE evaluation shall be based on HSE Performance Evaluation System of BHEL 

covering the contractual, statutory and regulatory requirements of HSE. 

iii. BHEL shall reserve the right to use these performance scores for evaluating bidder’s 

capacity for future tenders 

iv. If safety record of the subcontractor in execution of the awarded job is to the 

satisfaction of safety department of BHEL, issue of an appropriate certificate to 

recognize the safety performance of the subcontractor may be considered by BHEL 

after completion of the job, provided the execution performance is satisfactory. 

12. HSE PENALTIES 
i. Nonconformity of safety rules and safety appliances will be viewed seriously and BHEL 

has right to impose fines on the subcontractor for every instance of violation noticed. 

ii. As per contractual provision HSE penalties shall be imposed on subcontractors for non- 

compliance on HSE requirement as per following format. 

iii. Following are the applicable penalties for various Safety violations: 

Sub: MEMO for Penalty for non-compliances in Safety 

Following lapse (tick marked) was observed and penalty (in Rs.) is imposed as stated at the 

bottom of this memo. It is requested that such occurrences be please avoided in future. 

S. No Nature of Non - Compliance 
Penalty  
(in INR) 

Remarks 

A. System Violations 

1 Working without valid Work Permit/ HIRA/ Method Statement 
/ JSA 

2000 Per case 

2 Controls as per Work Permit/ HIRA/MS/JSA not ensured 2000 Per case 

3 Reported Safety Violations Not Closed within Stipulated Time 1000-
10000 

Per case 

4 Absence of required Subcontractor Officials (Site Head, HS 
Head) in Safety Reviews/Meetings 

5000 Per case 

5 Not providing required PPEs (Safety Harness, Lifeline, Safety 
Net, Fall arrestor, Safety Helmet, Gloves, Shoes etc.) for the 
work by subcontractor 

2000 Per case 

B. Competency/ Training/ Induction Violations 
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1 Incompetent personnel deployed for specialized jobs like 
height work, hot work, rigging, vehicle operation etc. (without 
valid license/ certificate etc.) 

3000 Per case 

2 Work without induction training & medical check 2000 Per case 

3 Height Work without Vertigo Test and height work training 2000 Per case 

C. PPE Violations – Height Work 

1 Not wearing/ hooking Double Lanyard Safety Harness while 
working at height (> 1.2 meters) or not anchoring to lifeline 

1000 Per case 

2 Not Providing Lifeline for height work 3000  

3 Unsafe platforms – without Top, Mid Rails and Toe-Guards for 
Height Work 

3000  

4 Not providing secondary means of fall protection for height 
work (Safety Nets, Retractable Fall Arrestors etc.) 

3000 Per case 

D. PPE Violations – General 

1 Not wearing safety helmet 1000 Per case 

2 Wearing of helmets without chin straps 1000 Per case 

3 Not Wearing safety shoes 500 Per case 

4 Not wearing gloves 500 Per case 

6 Not using grinding goggles/ face shield during grinding/ 
cutting 

2000 Per case 

E. Electrical Safety Violations 

1 Broken/ exposed wires/ cables 2000 Per case per day 

2 Electrical plug not used for connection/ hand machines 1000 Per case per day 

3 Not using proper ELCBs for electrical equipment 2000 Per case per day 

4 Improper earthing of welding & Other electrical machines (Lack 
of double earthing, improper/ untested earth pit etc.) 

2000 Per case per day 

5 Not using 24 V supply for lighting in confined spaces 2000 Per case 

6 Cables haphazard/ blocking way/ not organized properly 1000 Per case per day 

F. Lifting & Rigging Violations 

1 Using Sling/ Chain Pulley Block and other Small T&Ps without 
proper, traceable Tag and Test Certificate 

2000 Per T&P per day 

2 Using damaged slings or not slinging properly 2000 Per T&P per day 

3 Use of lifting equipment without having valid Test certificate 5000 Per equipment 
per seven days 

4 Lifting hooks used without latches 2000 Per hook per day 

5 Not effectively barricading area below lifting activity 5000 Per case 

6 Using untrained/ unqualified rigger 5000 Per case 

G. Housekeeping 

1 Non-removal of scrap from platforms 5000 Per Event Per 
location per 7 
days 

2 Not conducting scheduled housekeeping drives 5000 Per drive 

H. Hot Work Safety Violations 

1 Gas cutting without flash back arrestor at both ends 5000 Per machine per 
incidence 

2 Gas cutting at height without fire blanket 2000 Per event 
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3 Not keeping gas cylinders vertically 2000 Per event 

4 Lifting cylinders without cage or rolling of cylinders 2000 Per incidence 

5 Leakage in gas cylinder 2000 Per incidence 

I. Vehicle Safety/ Operation 

1 Not having valid driving license for the type of vehicle/ T&P 2000 Per driver per 
incidence 

2 Two-wheeler entry in construction area 2000 Per vehicle 

3 Using Hydra for material movement at site in unsafe manner 2000 Per case 

4 Using Two Hydra in Tandem for material movement without 
proper precautions as per OCP 

2000 Per case 

5 Vehicles, Hydras, Cranes, Dumpers and Earth Movers not 
having automatic back horns linked to gear 

2000 Per Equipment 
per day 

6 Not providing proper hard barricades around excavations/ 
unpermitted areas 

5000 Per location per 
day 

7 Not using guide rope while transporting material using Hydra 
or Cranes 

2000 Per event 

8 Over speeding 5000 Per case 

9 Using Conventional Hydra crane 50000 Per day /crane 

J. Accidents/ Incidents/ Near Misses 

1 Non-reporting of Near Miss/ Incident 20000 Per case 

2 Major Accident – Worker unable to resume work within 48 hrs 100000 Per incident 

3 Fatal Accident 500000 Per incident 

K. Miscellaneous 

1. Not providing the facility (drinking water, rest shed, labor 
colony etc. as per the specifications/ requirement) 

5000 Per month per 
violation 

2. Not nominating the required number of workers for training as 
per plan 

5000 Per incidence 

3. Lack of proper arrangement for disposal of sewage/ waste 
water/ effluents etc.  

10000 Per incidence 

       Details (if any) related to non‐ compliance (Name of persons, Nature of deficiency, etc.): 
____________________________________________________________________________________________________________

____________________________________________________________________________________________________________

____________________________________________________________________________________________________________ 

 Penalty Amount: 

1. Rate as per above chart   

2. No. of Persons/ machine/ event/ labor    

3. No. of times the same error is repeated: Repetition factor 

4. Total Penalty= 1. X 2. X 3. =  

  Witnessed by:            

(Sub‐ Subcontractor representative)       (BHEL 

representative) 

 Signature                       _________________________              

____________________________  

 Name                                          ___________________________________                    

________________________________________ 
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   Distribution:  1 Copy: to Sub‐ subcontractor Site In-charge, 

                                   1 Copy to Site Construction Manager (BHEL) 

   1 Copy to Site Finance 

Note: 

i. In case the amount of penalty imposed by BHEL’s Client on BHEL for Safety violation/ 

incident due to or in the area of the subcontractor is more than those indicated above, 

same shall be imposed back-to-back on the subcontractor. However, in case such an 

amount is less than the specified above, penalty amount indicated above shall be imposed 

on the subcontractor.  

ii. For same violation only one penalty (higher of the two mentioned below) shall be 

applicable  

a. Penalty imposed by BHEL’s Customer over BHEL.  

b. Penalty as indicated in current document.  

iii. For repeated violation for the same equipment/ location, the penalty would be double of 

the previous penalty. Date of “Repeated violation” will be counted from subsequent days. 

iv. For repeated fatal incident in the same Unit incremental penalty shall be imposed: The 

subcontractor will pay 2 times the previously paid penalty in case there is repeated major/ 

fatal incident under the same subcontractor for the same package in the same unit. 

v. Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. 

The decision of BHEL engineer is final on the above. 

vi. If principal customer/statutory and regulatory bodies impose some penalty on HSE due to 

the non-compliance of the subcontractor the same shall be passed on to them. 

vii. The penalty amount shall be recovered by BHEL Finance department from subcontractors 

from the RA/Final bill. 
 

13. PUNITIVE ACTIONS FOR “CRITICAL SAFETY VIOLATIONS”: 
 “Critical Safety Violations” include: 

i. Not wearing required PPEs when provided and not following safe work procedure 

ii. Taking unnecessary risks especially in height work, hot work, radiation work, lifting activity 

iii. Coming to work under influence of sedatives like alcohol, drugs etc. 

iv. Coming to work without ID Card/ Gate Pass (if provided) 

v. Intimidating/ threatening at work 

vi. Using cell phones during height work, hot work, lifting activity, driving. 

 In case any worker carries out any of the critical safety violations as above, BHEL 

reserves the right to enforce punitive action in following manner: 

First Offence: 1 Punch on Gate Pass/ Induction Card/ ID Card etc. and 1-hour HSE 

Training. With one day off from duty 

Second Offence: 2 Punches and 2-hours HSE Training with one day off from duty 
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Third Offence: 3 Punches and the worker will be dismissed. Gate pass to be 

confiscated  

 In case any employee of subcontractor carries out any of the critical safety violations as 

above, subcontractor Site In-charge shall issue warning letter to concerned employee 

with copy to BHEL 

Note:  

i. For above violations, guilt of the worker/ employee has to be established through 

appropriate evidences and records maintained.  

ii. If worker/ employee has not been given the required PPEs and safety equipment by the 

agency and/or not facilitated by the agency to follow safety rules, he/ she will not be 

considered liable but the agency will be penalized as per penalty provision in this 

document. In such cases, the subcontractor shall not pass the penalty over to the worker/ 

employee through wage deduction etc.  

iii. These critical safety violations and their consequences shall be shared with all workers and 

employees during induction and other training programs/ meetings, toolbox talks etc. 

iv. Gate Pass shall have provision of Tagging as indicated above 

v. The appellate authority (only for final dismissal) in this case shall be the BHEL Site In-charge 

whose decision shall be final on the matter and binding on all parties. 
 

14. LEGAL IMPLICATIONS 

Any legal Costs incurred by BHEL, on account of accidents taking place in the activities of 

the subcontractor, shall be debited to the subcontractor on actual cost basis. 

For any accident occurring at site to any worker/ employee of the subcontractor leading to 

legal implications to BHEL Employee/ Management shall be safeguarded by BHEL legal 

department. All legal expenses incurred by BHEL on this account shall be recovered from 

the subcontractor. The accident also includes fire, loss of property or life at site.  
 

15. HSE REVIEW MEETING 

i. Subcontractor Site In-charge and HSE In-charge shall attend the HSE Review Meeting as 

and when called by BHEL.  

The indicative agenda points are given below: 

a) Implementation of earlier MOM points 

b) Compliance Status of HSE Observations 

c) Incidents & Near Misses, their Root Causes and Actions Taken 

d) HSE performance review 

e) HSE inspection findings 

f) HSE audit and CAPA 

g) HSE training 

h) Health check-up camp 

i) HSE planning for the erection and commissioning and installation activities in the 

coming month 
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j) HSE reward and promotional activities 

ii. MOM on the discussion along with HSE observations will be circulated to the subcontractor 

for action. 

iii. The subcontractor shall close the observations to the satisfaction of BHEL within stipulated 

time frame 

16. OTHER REQUIREMENTS 

i. If the subcontractor fails to improve the standards of safety in its operation to the 

satisfaction of BHEL after being given reasonable opportunity to do so and/or if the 

subcontractor fails to take appropriate safety precautions or to provide necessary safety 

devices and equipment or to carry out instruction regarding safety issued by BHEL, BHEL 

shall have the right to take corrective steps and the cost shall be debited to the 

subcontractor with applicable overheads. 

ii. If the subcontractor succeeds in carrying out its job in time without any fatal or disabling 

injury incident and without any damage to property BHEL may, at its sole discretion, 

favorably consider to reward the subcontractor suitably for the performance. 

iii. In case of any damage to property due to lapses by the subcontractor, BHEL shall have the 

right to recover the cost of such damages from the subcontractor after holding an 

appropriate enquiry. 

iv. The subcontractor shall take all measures at the sites of the work to protect all persons 

from incidents and shall be bound to bear the expenses of defense of every suit, action or 

other proceeding of law that may be brought by any persons for injury sustained or death 

owing to neglect of the above precautions and to pay any such persons such compensation 

or which may with the consent of the subcontractor be paid to compromise any claim by 

any such person, should such claim proceeding be filed against BHEL, the subcontractor 

hereby agrees to indemnify BHEL against the same. 

v. The subcontractor shall not employ men below the age of 18 years and women on the work 

of painting with products containing lead in any form. Wherever men above the age of 18 

are employed on the work of lead painting, overalls shall be supplied by the subcontractor 

to the workmen and adequate facilities shall be provided to enable the working painters 

to wash during the cessation of work. 

vi. The subcontractor shall notify BHEL of his intention to bring to site any equipment or 

material which may create hazard. 

vii. BHEL shall have the right to prescribe the conditions under which such equipment or 

materials may be handled and the subcontractor shall adhere to such instructions. 

viii. BHEL may prohibit the use of any construction machinery, which according to the 

organization is unsafe. No claim for compensation due to such prohibition will be 

entertained by BHEL. 
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17. MEMORANDUM OF UNDERSTANDING: 
After award of work, subcontractors are required to enter into a memorandum of 

understanding as given below:  
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Memorandum of Understanding 

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy 

(HSE Policy).  

M/s………………………..do hereby also commit to comply with the same HSE Policy while 

executing the Contract Number _____________________________ 

M/s………………………..have gone through and understood all the HSE requirements of the 

contract including HSE manpower, tools & equipment, systems & procedures, and agree 

to fulfill the same as a minimum. Any additional resources and support required for 

ensuring fulfillment of HSE Objectives shall be provided by subcontractor at no extra 

cost. 

M/s……………………….. agree that in case they fail to comply to the HSE requirements as 

stipulated in the contract, BHEL shall have the right to implement the same and the cost 

shall be recovered from the subcontractor with applicable overheads. 

M/s……………………….. shall ensure that safe work practices as per the HSE plan. Spirit and 

content therein shall be imbibed in all workers and supervisors for compliance.  

In addition to this, M/s………………………..shall comply to all applicable statutory and 

regulatory requirements which are in force in the place of project and any special 

requirement specified in the contract document of the principal customer. 

M/s………………………..shall co-operate in HSE audits/inspections conducted by BHEL 

/customer/ third party and ensure to close any non-conformity observed/reported 

within prescribed time limit. 

M/s……………………….. agree that the subcontractor shall seek HSE clearance as per BHEL 

format before each RA bill as mentioned in clause no. 9. The penalty amounts for not 

providing Safety manpower and various Safety violations have also been reviewed and 

agreed. 

M/s……………………….. agree to share the HSE Costs (running costs) of common facilities 

created by BHEL on proportional to contract value basis as calculated at Site by BHEL. 

Signed by authorized representative of M/s ---------------------------------------  

Name : 

Place & Date: 
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1. PURPOSE: 
1.1. The purpose of this HSE Plan is to provide for the systematic identification, 

evaluation, prevention and control of general workplace hazards, specific job 

hazards, potential hazards and environmental impacts that may arise from 

foreseeable conditions during installation and servicing of industrial projects and 

power plants. 

1.2. This document shall be followed by BHEL’s subcontractors at all installation and 

servicing sites. In case customer specific documents are to be implemented, this 

document will be followed in conjunction with customer specific documents in 

complementary manner. 

1.3. Although every effort has been made to make the procedures and guidelines in line 

with statutory requirements, in case of any discrepancy wherein the relevant 

statutory guidelines supersedes this document, the same shall be followed. 

1.4. In case there’s any specific HSE requirement from BHEL’s Client, not explicitly 

indicated in this document the same shall be required to be fulfilled as per the 

decision of BHEL Site construction manager. 

2. SCOPE: 
The document is applicable to BHEL’s Subcontractors at all installation / servicing 

activities of BHEL Power Sector as per the relevant contractual obligations 

3. OBJECTIVES AND TARGETS: 
i. To achieve “Zero Incident at Site”  

ii. 100% compliance to all legal/statutory requirements related to EHS. 

iii. 100% Health, Safety and Environmental Induction training attendance for all workers. 

iv. 100% High Risk activities to be carried out only after approved Method Statement, HIRA / 

Aspect-Impact / JSA / OCP and Permit to Work are implemented. 

v. 100% PPEs compliance in high and medium risk activities. 

vi. 100% incident reporting, recording and reviewing for corrective actions. 

vii. Regular Safety Reviews to assess HSE program compliance and closure of any recognized gaps 

to improve safety management and incident prevention 

viii. Prevent injury and ill health of all workers at site (‘Workers’ refers to all personnel 

including managerial, supervisory, professional, technical, clerical and other workers 

including contract laborers) 

ix. Prevent pollution to environment 

x. Ensure the Health and Safety of all persons at work site is not adversely affected by the 

work. 

xi. Ensure protection of environment of the work site. 

xii. Comply at all times with the relevant statutory and contractual HSE requirements. 

xiii. Provide trained, experienced and competent personnel. Ensure medically fit personnel 

only are engaged at work. 

xiv. Provide and maintain plant, places and systems of work that are safe and without risk to 

health and the environment. 
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xv. Provide all personnel with adequate information, instruction, training and supervision 

on the safety aspect of their work. 

xvi. Effectively control, co-ordinate and monitor the activities of all personnel on the Project 

sites including subcontractors in respects of HSE. 

xvii. Establish effective communication on HSE matters with all relevant parties involved in 

the Project works. 

xviii. Ensure that all work planning considers all persons that may be affected by the work. 

xix. Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. 

are to be certified by competent person. 

xx. Ensure timely provision of resources to facilitate effective implementation of HSE 

requirements. 

xxi. Ensure continual improvements in HSE performance. 

xxii. Ensure conservation of resources and reduction of wastage. 

xxiii. Capture the data of all incidents including near misses, process deviation etc. Investigate 

and analyze the same to find out the root cause. 

xxiv. Ensure timely implementation of correction, corrective action and preventive action. 

The subcontractor shall also comply with HSE Targets stipulated by BHEL from time 

to time. 

4. BHEL HEALTH, SAFETY & ENVIRONMENT POLICY:  

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our 

commitment to protect our employees and people we work with, community and 

environment. BHEL believes in zero tolerance for unsafe work/non-conformance to safety 

and in minimizing environmental footprint associated with all its business activities. We 

commit to continually improve our HSE performance by: 

❖ Developing safety and sustainability culture through active leadership and by ensuring 

availability of required resources. 

❖ Ensuring compliance with applicable legislation, regulations and BHEL systems. 

❖ Taking up activities for conservation of resources and adopting sound waste 

management by following Reduce/Recycle/Reuse approach. 

❖ Continually identifying, assessing and managing environmental impacts and 

Occupational Health & Safety risks of all activities, products and services adopting 

approach based on elimination/ substitution/reduction/control. 

❖ Incorporating appropriate Occupational Health, Safety and Environment criteria into 

business decisions, design of products & systems and for selection of plants, 

technologies and services. 

❖ Imparting appropriate structured training to all persons at workplace and promoting 

awareness amongst customers, subcontractors and suppliers on HSE issues. 

❖ Reviewing periodically this policy and HSE Management Systems to ensure its relevance, 

appropriateness and effectiveness. 

❖ Communicating this policy within BHEL and making it available to interested parties. 

   Chairman & Managing Director/ BHEL 
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5. ILLUSTRATIVE RESPONSIBILITIES OF SUBCONTRACTOR EMPLOYEES 

5.1 HSE - A LINE RESPONSIBILITY 
i. HSE is a “Line Responsibility”. 

ii. The term "Line" includes management, Executives, Supervisors, Foremen, and Workers 

who are part of the workforce. Line is to be fully involved in HSE Planning & 

Implementation with the aid and advice of HSE organization. 

iii. “Line”, having control of resources and manpower is responsible for overall 

implementation of HSE Systems and closure of HSE observations. 

5.2 SITE IN -CHARGE: 
i. Shall sign Memorandum of Understanding (MoU) 

ii. Shall ensure availability of all necessary resources required for implementation of HSE 

at Site 

iii. Shall engage qualified HSE Officer(s) and supervisors (s) 

iv. Shall adhere to the rules and regulations mentioned in this code, practice very strictly 

in area of work in consultation with concerned engineer and the safety coordinator. 

v. Shall screen all workmen for health and competence requirement before engaging for 

the job and periodically thereafter as required. 

vi. Shall not engage any employee below 18 years. 

vii. Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, 

face shield, hand gloves etc. before starting the job.  

viii. Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from 

competent person. 

ix. Shall ensure closure of all HSE non-conformities reported by BHEL or observed during 

internal inspection by providing appropriate resources in a timely manner. 

x. Shall ensure the implementation of provisions of applicable acts and rules pertaining to 

HSE.  

xi. Shall ensure availability of updated (Hazard Identification and Risk Assessment) Register 

for the area of activity 

xii. Shall ensure availability of Method Statements & Job Safety Analysis for all hazardous 

activities 

xiii. Shall ensure necessary controls to minimize risk in all applicable hazardous activities 

including Height Work, Hot Work, Lifting & Rigging, Confined Space, Maintenance, 

excavation, Radiography, Loading/ Unloading, Drilling/ Blasting etc.  

xiv. Shall ensure implementation of HSE requirements mentioned in this document and as 

specified in the BHEL HSE management System including training, inspection, 

awareness, reporting etc.  

xv. Shall ensure that person working above 2.0 meter should use Safety Harness tied to a 

life line/stable structure. 

xvi. Shall ensure a secondary means of fall protection (Safety Net, Retractable Fall Arrestor 

etc.)  for preventing fall from height 

xvii. Shall ensure that materials are not thrown from height. Cautions to be exercised to 

prevent fall of material from height. 
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xviii. Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE 

officer of BHEL. 

xix. Shall ensure that Horseplay is strictly forbidden. 

xx. Shall ensure that adequate illumination is arranged during night work. 

xxi. Shall ensure that all personnel working under subcontractor are working safely and do 

not create any Hazard to self and to others. 

xxii. Shall ensure display of adequate signage/posters on HSE. 

xxiii. Shall ensure that mobile phone is not used by workers while working. 

xxiv. Shall ensure conductance of HSE audit, mock drill, medical camps, induction training 

and training on HSE at site. 

xxv. Shall ensure full co-operation during HSE audits. 

xxvi. Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and 

PPEs as per work schedule. 

xxvii. Shall ensure good housekeeping. 

xxviii. Shall ensure adequate valid fire extinguishers are provided at the work site. 

xxix. Shall ensure availability of sufficient number of toilets (preferably bio-toilets) 

/restrooms and adequate drinking water at work site and labor colony. 

xxx. Shall ensure adequate emergency preparedness. 

xxxi. Shall be member of site HSE committee and attend all meetings of the committee 

xxxii. Power source for hand lamps shall be maximum of 24 v. 

xxxiii. Temporary fencing should be done for open edges if Hand – railings and Toe-guards are 

not available 

xxxiv. To record all incidents including near miss and report to BHEL and to ensure analysis & 

corrective actions for the same 

xxxv. Shall conduct weekly Safety Walks in the work area and record the findings. 

xxxvi. Construction of Canteen at Site, Office Infrastructure: Printer, PC, Fire Extinguishers etc. 

xxxvii. Shall analysis HSE Performance regularly in work area and take steps to improve the 

same 

xxxviii. Shall ensure stoppage of work in case of unacceptable Safety hazards 

5.3 HSE OFFICER: 
i. Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, 

P&M and other tools and tackles. 

ii. Facilitate inclusion of safety elements into Work Method Statement and creation of Job 

Safety Analysis (JSA) 

iii. (HSE Head) To prepare deployment plan of HSE personnel for all shifts, so as to ensure 

constant supervision of all areas. The plan to be submitted to BHEL 

iv. Highlight the requirements of safety through Tool-box / other meetings. 

v. Help concerned HOS to prepare Job Specific instructions/ JSA for critical jobs. 

vi. Conduct investigation of all incident/dangerous occurrences & recommend appropriate 

safety measures. 

vii. Advice & co-ordinate for implementation of HSE Systems & Procedures. 

viii. To stop work in case of any critical safety violation until the violation is cleared 

ix. Convene HSE meeting & minute the proceeding for circulation & follow-up action. 
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x. Plan procurement of PPE & Safety devices and inspect their healthiness. 

xi. Report to BHEL on all matters pertaining to status of safety and promotional program 

at site level. 

xii. Facilitate administration of First Aid 

xiii. Facilitate screening of workmen and safety induction. 

xiv. Conduct fire Drill and facilitate emergency preparedness 

xv. Design campaigns, competitions & other special emphasis programs to promote safety 

in the workplace. 

xvi. Apprise BHEL on safety related problems. 

xvii. Notify site personnel non-conformance to safety norms observed during site visits / site 

inspections. 

xviii. Recommend to Site In charge, immediate discontinuance of work until rectification, of 

such situations warranting immediate action in view of imminent danger to life or 

property or environment. 

xix. To decline acceptance of such PPE / safety equipment that do not conform to specified 

requirements. 

xx. Encourage raising Near Miss Report on safety along with, improvement initiatives on 

safety. 

xxi. Shall work as interface between various agencies such customer, package-in-charges, 

subcontractors on HSE matters. 

5.4 HSE SUPERVISOR: 
i. All requirements as per 5.1 

ii. To monitor allotted area for Safety violations, take required action and inform the 

concerned Safety Supervisor / Officer 

iii. To assist HSE Officer 

5.5 PACKAGE IN-CHARGES, ENGINEERS & ALL EMPLOYEES: 
i. To be aware of, get involved in and ensure implementation of all HSE related Systems 

and Procedures including but not limited to: 

a. BHEL HSE Management System including HSE Procedures and OCPs, HIRA, JSA etc. 

b. Work Permit System 

c. Emergency Preparedness Response Plans  

d. Contractual HSE requirements 

e. Legal Requirements 

f. Penalty System 

g. Training requirements 

ii. To ensure that the persons engaged in respective area follow the safety rules like using 

appropriate PPEs. 

iii. To develop Method Statements and ensure availability of Job Safety Analysis for all 

activities in scope 

iv. To ensure that the reported HSE non-conformities in the work area are resolved 

immediately before resuming work 

v. To record all incidents including near miss and report to BHEL. 
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vi. To adopt safe working practices at all times and act as role model for Safety 

vii. To take immediate corrective action actions in case any non-conformity is observed on 

product / process / system with respect to Occupational Health, Safety and Environment. 

viii. In case any particular activity / work has extremely high consequential risk or high 

environmental impact, same shall be brought to the notice of BHEL Package In-charge 

before starting the work. 

ix. To interfere/ stop work as & when identified unsafe. 

x. To maintain & promote improved level of house-keeping all the time at site. 

xi. To support/co-operate with audit team members as & when safety audits are carried out. 

xii. To involve in investigation, if any incident occurs in his work area. 

xiii. To participate in safety promotional programs 

xiv. To attend the safety committee meeting, if member/invitee 

xv. To ensure that only fit T&Ps and qualified persons are engaged for all activities. 

xvi. Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life 

line/stable structure. 

xvii. Shall ensure that materials are not thrown from height. Cautions to be exercised to 

prevent fall of material from height. 

xviii. Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from 

competent authorities. 

6. HSE PLANNING BY SUBCONTRACTOR: 

6.1 HAZARD ANALYSIS & RISK ASSESSMENT (HIRA), METHOD STATEMENT 

(MS) & JOB SAFETY ANALYSIS (JSA): 
i. Subcontractor shall identify all OHS Hazards and Risks applicable to all activities in scope 

and plan & implement the required control measures. HIRA Register shall be maintained. 

ii. Subcontractor shall develop Method Statements & Job Safety Analysis documents for all 

hazardous activities in scope and ensure the required control measures. Job Safety 

Analysis is to be attached along with any Work Permit request 

6.2 REGISTER OF REGULATIONS:  
Subcontractor shall prepare a register of applicable rules and regulations in the scope and 

plan to ensure compliance.  

HIRA Register, Method Statements, Job Safety Analysis and Register of Regulations are 

dynamic documents and shall be revised (as applicable): 

i. At fixed frequency of 3 months 

ii. Addition/ deletion/ modification of a process/ activity 

iii. After an accident/ incident 

iv. After any change in applicable rules/ regulations/ laws. 

6.3 MONTHLY HSE PLAN COVERING THE FOLLOWING AS A MINIMUM SHALL 

BE PREPARED AND SUBMITTED TO BHEL FOR APPROVAL: 
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i. HSE Trainings covering all activities/ hazards/ workers 

ii. HSE Inspection Plan covering all areas/ activities/ equipment/ hazards 

iii. HSE Activities: Safety walks, Awards, housekeeping, reviews etc. 

Note: Online/ App-based system shall be used for HSE Planning and Implementation/ 

Update whenever provided by BHEL otherwise Hard-copy based system shall continue 

6.4 MONTHLY HSE PLANNING & REVIEW OF HSE ACTIVITIES ALONG WITH 

BHEL: 
Monthly planning and review of HSE activities shall be carried out by subcontractor as per 

provided format jointly along with BHEL 

7. MOBILIZATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR: 
i. Subcontractor shall notify the engineer, of his intention to bring on to site any equipment 

or any container, with liquid or gaseous fuel or other substance which may create a 

hazard. The Engineer shall have the right to prescribe the condition under which such 

equipment or container may be handled and used during the performance of the works 

and the subcontractor shall strictly adhere to such instructions. The Engineer shall have 

the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. 

No claim due to such prohibition will be entertained. 

ii. As a measure to ensure that machinery, equipment and tools being mobilized to the 

construction site are fit for purpose and are maintained in safe operating condition and 

complies with legislative and owner requirement, inspection shall be arranged by in-

house competent authority for acceptance as applicable.  Inspection by Third Party 

competent person shall be arranged: 

a. Before first time use at site 

b. After carrying out any modification 

c. After repairs subsequent to involvement in any accident/ incident 

iii. As a further measure to ensure that machinery, equipment and tools being mobilized to 

the construction site are fit for purpose and are maintained in safe operating condition 

and comply with legislative and owner requirement, inspection as per provided format 

shall be arranged by in-house expert / competent authority (preferable) for acceptance. 

The equipment considered for this purpose shall include all those in the T&P list in the 

tender document.  

8. MOBILIZATION OF MANPOWER BY SUBCONTRACTOR: 

i. As a measure to ensure that manpower being mobilized to the construction site is fit and 

competent for safe working, screening arrangement shall be made by the sub-

subcontractor to ensure competency and fitness through following measures: 

a) Medical Checkup: Examination of medical fitness shall be conducted through qualified 

medical professional for all workers to be deployed as per provided format. For height 

workers, vertigo (height phobia) test to be carried out as qualification criteria as per 

Annexure K and recorded in provided format. 
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b) Induction Training: Induction training of all workers to be ensured as per provided 

procedure and format. Training evaluation to be carried out and training to be repeated 

if not passed 

c) Only on successfully meeting above criteria, permanent gate passes to be issued 

ii. The subcontractor shall arrange induction and regular health check of their employees as 

per schedule VII of BOCW rules by a registered medical practitioner. 

iii. The subcontractor shall take special care of the employees affected with occupational 

diseases under rule 230 and schedule II of BOCW Rules. The employees not meeting the 

fitness requirement should not be engaged for such job. 

iv. Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move 

weights beyond prescribed limits) for male and female workers are complied with. 

v. Appropriate accommodation to be arranged for all workmen in hygienic condition. 

vi. Cost of contractual, statutory and regulatory requirements like Training, medical checks, 

PPEs etc. shall not be transferred to the workers and such activities shall be considered 

as part of the job. 

9. PROVISION OF PERSONAL PROTECTIVE EQUIPMENT (PPES): 

i. Personnel Protective Equipment (PPEs), shall be provided by the subcontractor to all 

workers as per requirement of the job.  

ii. The choice of PPEs to ensure multiple (at least more than 1) means of protection against 

any hazard. All applicable safety precautions for a job shall be ensured notwithstanding 

the duration or perceived importance of the task.  

iii. The applicability of PPEs shall be as per the concept of Hierarchy of controls, i.e.: 

iv. Elimination->Substitution->EngineeringControls->AdministrativeControls-PPEs 

v. Relying solely on PPEs without ensuring necessary controls to be strictly avoided. 

vi.  The following matrix recommends usage of minimum PPEs against the respective job. 

Activity   
  Type of Protection  

Remarks, if any   
Hand   Eye   Ear   Body   Respiratory   Others   

Gas Welding & 

Cutting   

LG   WG   -   LA   *SCBA/ 

OLBA   

-   * for confined space   

Electric Arc 

Welding   

LG   HMWS   -   LA   *SCBA/ 

OLBA   

-   * for confined space   

Rigging   CG   SG   -            --   

Working at Height   -   SG   -   DLFBH   -   *FAS   * for vertical columns   

Grinding & 

Chipping   

CG   FS / SG   -   LA   -   -   --   

Working in High 

Noise   

-   -   EP /  

EM   

-   -   -   --   

Handling of 

Cement Concrete   

RG   SG   -   -   DM   -      
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Blasting   CG   SG   EP*   -   -   -   * at noise area  

Excavation   CG   SG   -   -   DM   -   *Gum boot in place of 
Safety shoe for foot  

Chemical 

Handling   

PVCG   CSG   -   PVCA   -   -   *Full body rubber 

suit with hood  

Electrical and C&I   ERG*   SG   -   -   -   -   *For high voltages  

Sand/shot 

blasting   

CG   -   EP/ 

EM   

CA   SAMH   -      

 

ABBREVIATIONS: FS: Face Shield, CSG: Chemical splash goggles, HMWS: Helmet mounted 

welder's shield, GB: gum boot, DLFBH: Double lanyard full body harness, SG: Safety 

goggles, DM: Dust mask, SAMH L Supplied air mask/hood, EP/EM: Ear plug/Ear Muff, CG: 

Cotton hand gloves, LG: Leather hand gloves, LA: Leather apron, RG: Rubber gloves, PVCG: 

PVC Gloves, PVCA: PVC Apron, SCBA: Self-contained breathing apparatus, WG: Welding 

goggles, ERG: Electrical Rubber Gloves. OLBA: Online breathing apparatus   

The list is not exhaustive. Additional PPEs to ensure Safe Work may need to be deployed 

as per the requirement of the task at no additional cost. 

vii. The PPEs shall conform to the relevant standards as below (illustrative list) and bear ISI 

mark. 

RELEVANT IS-CODES FOR PERSONAL PROTECTION 

PPEs IS Codes 

Industrial Safety Helmets. IS: 2925 – 1984 

Rubber gloves for electrical purposes. IS: 4770 – 1968 

Industrial Safety Gloves (Leather &Cotton Gloves). IS: 6994 – 1973 (Part-I) 

Leather safety boots and shoes. IS: 1989 – 1986 (Part-I-II) 

Industrial and Safety rubber knee boots. IS: 5557 – 1969 
Code of practice for selections care and repair of Safety 
footwear. 

IS: 6519 – 1971 

Leather Safety footwear having direct molding 

sole. 

IS: 11226 – 1985 

Eye protectors. IS: 5983 – 1978 

Ear protectors. IS: 9167 – 1979 

Eye & Face protection during welding IS: 1179-1967 

Industrial Safety Belts and Harness IS: 3521 – 1983 

Guide for selection of industrial Safety equipment for body 
protection 

IS:8519 -1977 

Respiratory Protective Devices IS:9473-2002,14166- 

1994,14746-1999 

 

viii. Where workers are employed in sewers and manholes, which are in use, the 

subcontractor shall ensure that the manhole covers are opened and ventilated at least 

for an hour before the workers are allowed to get into manhole, and the manholes so 

opened shall be cordoned off with suitable railing and provided with warning signals or 

boards to prevent incident to the public 
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ix. All the personnel and visitors shall mandatorily use safety helmet (with company logo), 

safety shoe and reflective vests, in addition to any other PPEs as deemed appropriate for 

the area of work/ visit. 

x. Following Color scheme for Helmets shall be followed: 

a. Workmen: Yellow 

b. Safety staff: Green or white with green band 

c. Electrician: Red 

d. Others including visitors: White 

e. For height workers, special marking on helmets besides indication on Gate Pass/ ID Card 

xi. The subcontractor shall maintain register for issue and receipt of PPEs.  

xii. All the PPEs shall be checked for quality before issue and the same shall be periodically 

re-checked. The users shall be advised to check the PPEs themselves for any defect before 

putting on. The defective ones shall be replaced.  

xiii. The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or 

printed on the front. 

xiv. The body harnesses shall be serial numbered. 

10. ARRANGEMENT OF INFRASTRUCTURE: 

10.1 DRINKING WATER: 
i. Drinking water shall be provided and maintained at suitable places at different elevations 

such that minimum quantity of 5 liters is available for each worker during the day. 

ii. Drinking water tank shall be so installed so as to be available within 200 meters of each 

working area 

iii. Container should be labeled as “Drinking Water” in languages understood by the workers 

iv. Cleaning of the container shall be ensured at least once in a week. Mild cleaning 

detergents as used for cleaning vessels shall be applied and scrubbers (3M or equivalent) 

shall be used for removing scales and deposits on the inside surface. The tank shall be 

thoroughly cleaned with potable water only before it is refilled (also applicable to labor 

colony). 

v. Suitability of water source for drinking to be tested as per IS10500 at least once in six 

months. 

10.2 WASHING FACILITIES: 
i. In every workplace, adequate and suitable facilities for washing shall be provided and 

maintained. 

ii. Separate and adequate cleaning facilities shall be provided for the use of male and female 

workers. Such facilities shall be conveniently accessible and shall be kept in clean and 

hygienic condition and dully illuminated for night use. 

iii. Water suitable for washing and not for drinking shall be clearly indicated as “Not for 

Drinking” in language understood by workers. 

iv. Overalls shall be supplied by the subcontractor to the workmen and adequate facilities 

shall be provided to enable the painters and other workers to wash during the cessation 

of work. 
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10.3 LATRINES AND URINALS: 
i. Latrines and urinals shall be provided in every work place as indicated in Section A 

ii. Urinals shall also be provided at different elevations. 

iii. They shall be adequately lighted and shall be maintained in a clean and sanitary condition 

at all times, by appointing designated person. 

iv. Separate facilities shall be provided for the use of male and female worker if any. 

10.4 PROVISION OF REST SHEDS FOR WORKERS DURING REST PERIOD:  
Proper Rest Shed (s) with shelter shall be provided for rest during break so as to 

accommodate all workers as indicated in Section A 

10.5 MEDICAL FACILITIES: 

10.5.1 GENERAL 
i. Provision of Medical Center, Ambulance etc. shall be as per Section A of this document 

ii. Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste – 

Management and Handling Rules, 1998) 

iii. Every injury shall be treated, recorded and reported. 

iv. All First Aid injuries shall be recorded as per provided Format 

v. List of qualified first aiders and their contact numbers to be displayed at conspicuous 

places. 

10.5.2 FIRST AIDER/ FIRST AID BOX 
i. The first aider along with facilities should be available at a point nearest to the work 

location wherein majority of the workers are working.  

ii. The subcontractor shall provide necessary first aid facilities as per schedule III of BOCW. 

At every work place first aid facilities shall be provided and maintained. 

iii. The first aid box shall be kept by first aider who shall always be readily available during 

the working hours of the work place. His name and contact no to be displayed on the box. 

iv. The first aid boxes should be placed at various elevations so as to make them available 

within the reach and at the quickest possible time. 

v. The first aid box shall be distinctly marked with a Green Cross on white background. 

vi. Details of contents of first aid box is given in Annexure J 

vii. A slip of contents shall be pasted on the First Aid Box with following details 

viii. Monthly inspection of First Aid Box shall be carried out by the owner as per provided 

format 

ix. The subcontractor should conduct periodical first –aid classes to keep his supervisor and 

Engineers properly trained for attending to any emergency. 

10.5.3 HEALTH CHECK UP 
The persons engaged at the site shall undergo health check-up as per provided format before 

induction. In addition, the persons engaged in the following works shall undergo health check-

up at least once in a year: 
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i. Height workers 

ii. Drivers/crane operators/riggers 

iii. Confined space workers 

iv. Shot/sand blaster 

v. Welding and NDE personnel 

10.5.4 HEIGHT PHOBIA/ VERTIGO TEST: 
i. The persons engaged in working at heights (above 2 meters) to be assessed for Vertigo 

and associated conditions and recorded as per provided format. Suggested Vertigo Test 

Procedure is given in Annexure K 

ii. Such workers are to be allowed only on successful completion of test, otherwise shall be 

allocated ground-based jobs.  

iii. IDs / Height passes shall be issued to such workers, besides special markings on helmets 

for easy identification. 

10.5.5 PROVISION OF CANTEEN FACILITY: 
i. Canteen facilities shall be provided for the workmen of the project inside the project 

site where worker strength is 250 or more.  

ii. Proper cleaning and hygienic condition shall be maintained. 

iii. Proper care should be taken to prevent biological contamination. 

iv. Adequate drinking water should be available at canteen. 

v. Fire extinguisher shall be provided inside canteen. 

vi. Regular health check-up and medication to the canteen workers shall be ensured as per 

applicable regulations. 

vii. Canteen waste to be disposed of in hygienic manner 

10.6 PROVISION OF ACCOMMODATION/LABOR COLONY FOR WORKFORCE: 

i. Proper accommodation for workforce to be provided in line with minimum requirements 

indicated in Section A 

ii. Labor colony shall be inspected each week by HSE Officer and report submitted to BHEL as 

per provided format  

10.7  PEST CONTROL: 

Regular pest control should be carried out at all offices, mainly laboratories, canteen, labor 

colony and stores. 

10.8 SCRAPYARD: 

i. In consultation with customer, scrapyard shall be developed to store metal scrap, wooden 

scrap, waste, hazardous waste. 

ii. Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored 

separately. 
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10.9 ILLUMINATION: 

i. The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, 

hand lamps, area lighting etc. at various levels for safe and proper working operations at 

dark places and during night hours at the work spot as well as at the pre-assembly area. 

ii. Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells. 

iii. Lamps shall be protected by suitable guards where necessary to prevent danger, in case of 

breakage of lamp. 

iv. Emergency lighting provision for night work shall be made to minimize danger in case of 

main supply failure. 

v. Adequate and suitable light shall be provided at all work places & their approaches 

including passage ways as per IS: 3646 (Part-II).  

SUITABLE ILLUMINATION LEVELS FOR VARIOUS AREAS SHALL BE DECIDED BASED ON BROAD 

GUIDELINES INDICATED BELOW: 

S. No. Location 
Lux Level 

(lumens/sqm) 

A. Construction Site 

1 Outdoor areas like store yards, entrance and exit roads 20 

2 Platforms 50 

3 Entrances, corridors and stairs 100 

4 General illumination of work area 150 

5 Rough work like fabrication, assembly of major items 150 

6 Medium work like assembly of small machined parts 300 

7 Fine work like precision assembly, precision measurements etc. 700 

8 Sheet metal works 200 

9 Electrical and instrument labs 450 

B. Office 

1 Outdoor area like entrance and exit roads     20 

2 Entrance halls      150 

3 Corridors and lift cars     70 

4 Lift landing       150 

5 Stairs       100 

6 Office rooms, conference rooms, library reading tables       300 

7 Drawing table       450 

8 Manual telephone exchange       200 

 

vi. Illuminations shall be inspected on weekly basis as per provided format using a calibrated 

lux meter. 
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11. HSE TRAINING & AWARENESS:  

11.1 TRAINING PLAN: 

i. All training programs to be carried out in a planned manner. Monthly/ Annual Training 

Calendar to be submitted to BHEL for approval and shall cover HSE Training 

requirements of all activities, workers, hazards applicable to the area(s) of work. 

ii. Subcontractor shall nominate workers as per the schedule of specific training plan, 

failing which, penalty shall be imposed. 

iii. Training records of all workers along with attendance, signatures, faculty details etc. 

shall be maintained in soft/ hard copy as per provided formats. 

iv. Each labor should undergo at least 0.5% of total man-hours worked in HSE training. 

11.2 HSE INDUCTION TRAINING 

i. All persons entering into project site shall be given HSE induction training by the HSE 

officer of BHEL /subcontractor before being assigned to work. 

ii. The induction training shall be imparted through audio-visual medium (Classroom 

specialized training), and shall be minimum of 1 Complete Day. 

iii. Evaluation to be carried out after training and training shall be repeated in case of failure. 

iv. Safety Induction Card shall be printed by Subcontractor and provided to all trained 

workers. A Safety induction book shall also be printed and issued to each worker after 

induction training (Format for the same may be provided by BHEL). 

v. Induction training subjects shall include but not limited to: 

a. Briefing of the Project details. 

b. Safety objectives and targets. 

c. Site HSE rules. 

d. Critical Safety Violations and consequences 

e. Site HSE hazards and aspects. 

f. First aid facility. 

g. Emergency Contact No. 

h. Incident & Near Miss reporting. 

i. Fire prevention and emergency response. 

j. Rules to be followed in the labor colony (if applicable) 

k. Accident case studies 

vi. General: 

a. Proper safety wear & gear must be issued to all the workers being registered for the 

induction (i.e., Shoes/Helmets/Goggles/Leg guard/Apron etc.) 

b. They must arrive fully dressed in safety wear & gear to attend the induction. 

c. Any one failing to conform to this safety wear& gear requirement shall not qualify to 

attend. 
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d. On completing attending subcontractor’s in-house HSE induction, each employee shall 

sign an induction training form to declare that he had understood the content and shall 

abide to follow and comply with safe work practices.  

e. They may only then be qualified to be issued with a personal I.D. card, for access to the 

work site subject to clearing the medical fitness test. 

 
ABOVE STICKER SHALL BE PASTED ON HELMET OF WORKERS AFTER SAFETY INDUCTION TRAINING 

11.3 JOB-SPECIFIC SKILL BASED HSE TRAINING 

The contracting agency shall also impart job specific skill-based safety training to all its 

employees (Minimum one day) on various related safety topics using internal/external 

safety professionals/consultants as per the matrix given below. Record of such trainings 

and attendance particulars shall be maintained in a register for ready reference to 

statutory authorities/engineer-in charge as per provided format. 

TRAINING  MATRIX 

Name of topic Executives Supervisors Skilled 
Workmen 

Other 
Workers 

Safety Induction    Y  Y  Y  Y  

Accident_ Causes, factors, cost   Y  Y  Y  -  

Industrial hazards & Accident Prevention   Y  Y  Y  -  

Investigating, reporting, records   Y  Y  -  -  

Personal Protective Equipment   -  Y  Y  Y  

Construction Safety & Role of 
Supervisory personnel    

-  Y  -  -  

Permit to Work (PTW)   -  Y  Y  y  

Statutory Provisions (BOCW Act/Rules,  
Factories Act 1948 etc.)   

Y  Y  y  y  

Material handling   -  y  Y  Y  

Emergency Management   Y  Y  Y  -  

Electrical Safety   -  Y  Y  -  

Fire safety    Y  Y  Y  Y  

First Aid & CPR (cardio pulmonary 
resuscitation)   

-  Y  Y  Y (Selected)  

Safety in Welding & Cutting    -  -  Y  -  

Safety Audit   Y  Y  -  -  

Safety in Lifting Tools & Tackles   -  Y  Y  y  
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Safety in Working at height   -  Y  Y  Y  

Safety in Confined space work   -  Y  Y  Y  

Defensive Driving    -  Y*  Y*  Y*  

             *for construction vehicle operators, helpers & crane operators                                           

Y=YES  

Note: 

i. Subcontractor shall prepare a training plan/ matrix covering all hazards and implement 

the same after approval of BHEL.  

ii. It is to be ensured that every worker undergoes Job-Specific training once every 3 months. 

iii. Records of training programmes along with attendance shall be maintained by the 

subcontractor 

iv. Each worker to be issued a Card indicating the types of trainings undergone. 

11.4 HSE TOOL-BOX TALK: 

i. HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to 

specific work groups prior to the start of work and shall be randomly attended by 

subcontractor engineers/ officials. The agenda shall consist of the following: 

a. Details of the job being intended for immediate execution. 

b. The relevant hazards and risks involved in executing the job and their control and 

mitigating measures. 

c. Specific site condition to be considered while executing the job like high 

temperature, humidity, unfavorable weather etc. 

d. Recent non-compliances observed. 

e. Appreciation of good work done by any person. 

f. Any doubt clearing session at the end. 

ii. Tool box talk to be conducted before start of work in every shift. 

iii. During toolbox talk, visual check-up of workers regarding health, any signs of fatigue, 

intoxication etc. shall be conducted and any suspected workers to be acted upon. 

iv. Record of Tool box talk shall be maintained as per provided format 

11.5 TRAINING ON HEIGHT WORK: 

i. Training on height work shall be imparted to all workers working at height by in-

house/external faculty at least once every 3 months.  

ii. For Height Workers Separate pass shall be provided by the subcontractor. 

iii. The training shall be of minimum 2-hour duration, through audio-visual medium and 

followed by evaluation. In case of poor scoring, training shall be repeated. 

iv. The training shall include following topics: 

a. Proper use of PPEs – safety harness, lanyard, fall arrester, retractable fall arrester, 

life line, safety nets etc. 

b. Provision of secondary means of fall protection 
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c. Safe climbing through monkey ladders. 

d. Inspection of PPEs. 

e. Medical fitness requirements. 

f. Mock drill on rescue at height. 

g. Dos & Don’ts during height work. 

h. Accident case Studies 

11.6 RE-INDUCTION TRAINING 

The induction training shall be repeated for every worker after at least 1 year and shall be 

a pre-requisite for renewal of Gate Pass/ ID card.  

11.7 PENALTY TRAINING 

The personnel involved in Safety Violations/ Incidents shall mandatorily undertake penalty 

training pertaining to the violation/ incident. Penalty training shall be at least half-day 

duration.  

11.8 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC.: 

i. HSE Displays shall be installed as indicated in Section A 

ii. Contracting agencies shall arrange for display of safety hoardings depicting suitable 

safety cartoons/messages/ cautionary notices at appropriate places of project site to 

remind the workers to perform their duties safely.  

iii. Apart from safety hoardings, each agency should maintain a safety bulletin board at all 

their work locations. Such safety bulletin boards should depict the activities being 

planned for the day, good practices, permit details etc. 

iv. Safety suggestion boxes shall be kept at each subcontractor’s office at site for obtaining 

safety    suggestions from the workers. Best suggestions should be implemented and 

may be rewarded suitably to encourage the workers for safety. 

v. Safety awareness campaigns, competitions, plays, movie shows, songs etc. to be 

organized for workers at Site and Labor colony from time to time to enhance Safety 

Awareness 

11.9 HSE REWARDS & INCENTIVE SCHEME 

  Subcontractor shall implement a reward & incentive scheme for workers & supervisors 

displaying adherence to safety principles. Such workers shall be felicitated in a monthly 

function, attended by Subcontractor top management and BHEL representatives. 

Suitable gift shall be given to such workers for encouragement. 

11.10 HSE AWARENESS PROGRAM FOR OFFICIALS: 

Subcontractor shall arrange monthly HSE awareness program on different topics 

including medical awareness for all engineers/ supervisors / officials working at site. This 

program can be part of progress/ safety review meetings. 
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12. HSE COMMUNICATION AND PARTICIPATION: 

12.1 HSE INCIDENT REPORTING, INVESTIGATION & CORRECTIVE ACTION: 

i. All incidents (near misses, property damage, first-aid cases, minor, major and fatal 

incidents) shall be reported to BHEL as they happen immediately through SMS and 

Hard/Soft copy as per provided format 

ii. All incidents including near miss, minor, major and fatal incidents shall be recorded 

iii. All incidents shall be investigated for Root Causes and corrective actions ensured to 

prevent recurrence shall be implemented. 

iv. Work shall be put on hold in the area till corrective actions are verified by BHEL 

v. The Root Cause Analyses and Corrective actions taken shall be recorded 

12.2 HSE EVENT REPORTING: 

i. Important HSE events like HSE training, Medical camp etc. organized at site shall be 

reported to BHEL site management in detail with photographs for publication in 

different in-house magazines 

ii. Celebration of important days like National Safety Day, World Environment Day etc. shall 

also be reported as mentioned above. 

12.3 MONTHLY HSE REPORTING: 

i. All routine and non-routine HSE activities shall be reported to BHEL on monthly basis by 

the subcontractor as per provided format. The reporting medium can be hard/soft as 

per BHEL requirement. 

ii. The period of reporting shall be 25th of the preceding month to 24th of the present 

month and shall be submitted by the end of the calendar month. 

iii. Report shall include good quality images of HSE Activities 

12.4 DAILY HSE ACTIVITY REPORTING: 

Daily HSE activities shall be reported by subcontractor to BHEL as per provided format 

12.5  HSE SUGGESTIONS: 

All workers and employees shall be encouraged to provide suggestions for improvement 

in Health, Safety & Environment performance at site. The suggestions shall be recorded 

in a “Suggestions Register” as per provided format. Suggestions found suitable for 

implementation shall be implemented and recognition / reward to be given to the 

submitter. 

Suggestion Register to be placed at Site and Labor Colony and shall be reviewed on 

periodic basis 
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12.6 CLIENT COMMUNICATION: 

All HSE related communication from BHEL, customer / external statutory and regulatory 

agencies to be handled on priority. Same to be recorded and issues to be resolved in 

expeditious manner 

13. SAFETY DURING WORK EXECUTION: 

Safety during work execution shall be ensured by following appropriate Safety Rules, 

providing adequate resources, deploying competent and trained manpower, regular 

training & inspection and non-conformity resolution. Main aspects are indicated as 

under: 

13.1 OPERATIONAL CONTROL PROCEDURES: 

In order to reduce the risk associated with hazardous activities, applicable OCPs 

(Operational control procedures) will be followed by subcontractor as per BHEL 

instructions, outcomes of Hazard Analysis & other requirements. This will be done as 

part of normal scope of work. Illustrative list of reference OCPs is given below.  

TABLE 13.1 ILLUSTRATIVE LIST OF REFERENCE OCPS 

No. Topic No. Topic No. Topic 

0 General Safety 22 Steam blowing 44 Material preservation 

1 Handling of chemicals 23 Working in confined 

area 

45 Electro-resistance 

heating 

2 Electrical safety 24 Operation of passenger 

lift, material hoists & 

cages 

46 Blasting 

3 Energy conservation 25 Vehicle/ Crane  

maintenance 

47 Transformer charging 

4 Welding and gas 

cutting operation 

26 Radiography 48 Handling of battery 

system 

5 Fire safety 27 Waste disposal 49 DG set 

6 Use of hand tools 28 Handling & storage of 

mineral wool  

50 Sanitary maintenance 

7 First aid 29 Working at night 51 Piling rig operation 

8 Food safety at 

canteen 

30 Computer operation  52  Passivation 

9 Use of cranes 31 Storage in open yard  53 EDTA Cleaning 

10 Storage and handling 

of gas cylinders 

32 Drilling, reaming and 

grinding(machining) 

54 Chemical cleaning of 

Pre boiler system 

11 Manual arc welding 33 Stress relieving  55 Boiler Light up 

12 Use of helmets 34 Hydraulic test  56 Rolling and 

Synchronization 

13 Good house keeping 35 Trial run of rotary 

equipment  

57 Loading of Unit 
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14 Safe excavation  36 Batching  58 Air compressor 

15 Working at height 37 Cable laying/tray work  59 Hydra Operation 

16 Filling of hydrogen in 

cylinder 

38 Spray insulation  
60 Duct Pre-assembly 

17 Illumination 39 Compressor operation  

61 

Resumption of 

construction 

activities after 

lockdown and 

prevention of 

coronavirus infection 

during site operations 

18 Handling and erection 

of heavy metals 

40 Gas distribution test  

19 Acid cleaning 41 Cleaning of Hot well / 

Deaerator 

20 Oil flushing 42 Electrical maintenance 

61A 

Prevention of Covid-19 

infection in labour 

colony 

21 Alkali boil out  43 O&M of control of AC 

plant & system 
62 

Truss/ Structure fit-up 

and alignment 

a. The reference OCPs shall be suitably modified by subcontractor as per specific 

requirements to control the hazards.  

b. In case any other OCP is found to be applicable during the execution of work at site, 

then subcontractor will prepare and follow those as well.  

13.2 WORK PERMIT SYSTEM: 

i. The following activities shall be carried out by the subcontractor strictly after obtaining 

Permit to Work from BHEL 

a) Height working 

b) Hot working 

c) Confined space Work 

d) Excavation more than 2-meter depth 

e) Radiography 

f) Heavy / Complex / Critical Lifting Activity  

g) Night / Holiday Work  

h) Material Loading / Unloading  

i) Grating, Safety Net, Safety Facility Removal  

j) Live Electrical Maintenance etc. - Lockout / Tagout 

k) Beam / truss/ duct/ structure alignment 

ii. The Work Permit Formats shall be provided by BHEL at Site. It is the responsibility of the 

subcontractor to ensure their availability 

iii. The above list is not exhaustive. BHEL reserves right to introduce additional Permits or 

modify requirements for usage of existing Permits. The conditions for using the Permit 

are specified in the Format (General Requirements). 

iv. Where customer is having separate Work Permit System the same shall be followed in 

conjunction / merged to ensure all activities and checks are covered in all systems. 

v. Details of working Group to be attached along with work permit request. 
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vi. All the Permits along with JSA/HIRA must be initiated by Agency Execution Team 

vii. Permit applicant shall apply for work permit of particular work activity at particular 

location before starting of the work with Job Hazard Analysis. 

viii. All Permit signatories (including subcontractor’s package in-charge and HSE Officer) shall 

physically visit the work area and check that all the safety control measures necessary for 

the activity are in place. Only then the permit shall be issued. 

ix. Signatory shall physically visit the area of work and ensure all required safeguards before 

signing the Permit 

x. Signatory shall periodically visit the area to confirm the availability of required safeguards 

throughout the currency of the permit 

xi. In case any Permit requirement is not available, work will be stopped till it is made 

available 

xii. Permit holder shall implement and maintain all control measures during the period of 

permit. The permit will be closed after completion of the work. 

xiii. Online Work Permit System shall be used whenever provided by BHEL, otherwise hard 

copy shall be used 

13.3 ACTIVITY-SPECIFIC PRECAUTIONS/ CONTROLS 

Detailed HSE precautions for various activities undertaken at Site by the subcontractors are 

specified in Annexure I. Same are to be ensured by the Sub-subcontractor while carrying 

out respective activities at Site 

Index of Annexure I is given as under 

SN Description Page No. 

1. General 2 

2. Work at height 2 

2.1 Personnel fall protection system must include 3 

2.2 Working Platform 4 

2.3 Scaffolding 5 

  2.4 Ladder Safety 7 

3. Excavation & Civil Works 8 

3.1 Excavation 8 

3.2 Piling 9 

3.3 Batching Plant Operation 9 

3.4 Mobile Plant 10 

3.5 Concrete Vibrators 11 

3.6 Concrete Mixers 11 

4. Welding & Gas Cutting Safety (Hot Work) 11 

5. Lifting & Rigging Safety 13 

5.1 Cranes & Hoisting Equipment 15 

6. Demolition Work 20 

7. T&Ps General 20 

8. Chemical Handling 20 

9. Electrical Safety 20 
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10. Use of Hand Tools and Power-Operated Tools 25 

11. Start Up, Commissioning and Testing: 27 

12. Fire Safety 27 

13. Painting 28 

14. Hazardous Energy” Control Procedure/ Lockout/Tagout (LOTO) 29 

15. Risk Assessment 36 

16. HSE Preparedness for Adverse Climates and Weather 37 

16.1 Summer 37 

16.2 Monsoon 38 

16.3 Emergency Weather Conditions 40 

16.4 Prevention of Covid-19 At Project Site & Labor Colony 41 

16.5 Noise Mitigation 43 

14. ENVIRONMENTAL CONTROL & SOCIAL RESPONSIBILITY 

i. Environment protection has always been given prime importance by BHEL. Environmental 

damage is a major concern of the principal subcontractor and every effort shall be made, 

to have effective control measures in place to avoid pollution of Air, Water and Land and 

associated life. Banned substances like asbestos and Chlorofluorocarbons such as carbon 

tetrachloride and trichloroethylene shall not be used. Waste disposal shall be done in 

accordance with the guidelines laid down in the project specification. 

ii. Any chemical including solvents and paints, required for construction shall be stored in 

designated bonded areas around the site as per Material Safety Data Sheet (MSDS). 

iii. In the event of any spillage, the principle is to recover as much material as possible before 

it enters drainage system and to take all possible action to prevent spilled materials from 

running off the site. The subcontractor shall use appropriate MSDS for clean-up technique 

iv. All subcontractors shall be responsible for the cleanliness of their own areas 

v. Regular dust suppression using sprinklers shall be carried out in respective area 

vi. The subcontractors shall ensure that noise levels generated by plant or machinery are as 

low as reasonably practicable. Where the subcontractor anticipates the generation of 

excessive noise levels from his operations the subcontractor shall inform to Construction 

Manager of BHEL accordingly so that reasonable &practicable precautions can be taken 

to protect other persons who may be affected. 

vii. It is imperative on the part of the subcontractor to join and effectively contribute in joint 

measures such as tree plantation, environment protection, contributing towards social 

upliftment, conversion of packing woods to school furniture, enhancing good relation 

with local populace etc. 

viii. The subcontractor shall carry out periodic air and water quality check and illumination 

level checking in his area of work place and take suitable control measure. 
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15. HOUSEKEEPING 
i. Keeping the work area and access roads clean/ free from debris, removed scaffoldings, 

scraps, insulation/sheeting wastage /cut pieces, temporary structures, packing woods 

etc. will be in the scope of the subcontractor. Such cleanings have to be done by 

subcontractor within quoted rate, on daily basis.  

ii. If such activity is not carried out by subcontractor / BHEL is not satisfied, then BHEL may 

get it done by other agency and actual cost along with BHEL overheads will be deducted 

from subcontractor's bill. Such decisions of BHEL shall be binding on the subcontractor 

iii. Dedicated Housekeeping gangs shall be deployed, who shall be provided all required PPEs 

and safety training 

iv. Mass housekeeping shall be carried out for half a day in a week 

v. Proper housekeeping to be maintained at work place and the following are to be taken 

care of on daily basis. 

vi. All surplus earth and debris are removed/disposed off from the working areas to 

identified locations. 

vii. Unused/Surplus cables, steel items and steel scrap lying scattered at different 

places/elevation within the working areas are removed to identified locations. 

viii. All wooden scrap, empty wooden cable drums and other combustible packing materials, 

shall be removed from workplace to identified locations.  

ix. Sufficient waste bins shall be provided at different work places for easy collection of 

scrap/waste. Scrap chute shall be installed to remove scrap from high locations. 

x. Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap 

and other hindrances. 

xi. Workmen shall be educated through tool box talk about the importance of housekeeping 

and encourage not to litter. 

xii. Labor camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips 

and bricks, etc. shall not be allowed in the camp to obstruct free movement of men and 

machineries. 

xiii. Fabricated steel structures, pipes & piping materials shall be stacked properly. 

xiv. No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which 

may obstruct the traffic movement as well as below LT/HT power line. 

xv. Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the 

working areas. 

16. WASTE MANAGEMENT 
i. Take suitable measures for waste management and environment related laws/legislation 

as a part of normal construction activities. Compliance with the legal requirements on 

storage/ disposal of paint drums (including the empty ones), Lubricant containers, 

Chemical Containers, and transportation and storage of hazardous chemicals will be 

strictly maintained. 

ii. Details of E-Waste, Hazardous Waste, biomedical waste etc. and their disposal plan, shall 

be submitted to BHEL every 6 months as per provided formats. 
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16.1 BINS AT WORK PLACE 

i. Sufficient rubbish bins shall be provided close to workplaces. 

ii. Bins should be painted yellow and numbered. 

iii. Sufficient nos. of drip trays shall be provided to collect oil and grease. 

iv. Sufficient qty. of broomsticks with handle shall be provided. 

v. Adequate strength of employees should be deployed to ensure daily monitoring and 

service for waste management. 

16.2 STORAGE AND COLLECTION 

i. Different types of rubbish/waste should be collected and stored separately. 

ii. Paper, oily rags, smoking material, flammable, metal pieces should be collected in 

separate bins with close fitting lids. 

iii. Rubbish should not be left or allowed to accumulate on construction and other work 

places. 

iv. Do not burn construction rubbish near working site. 

16.3 SEGREGATION 

i. Earmark the scrap area for different types of waste. 

ii. Store wastes away from building. 

iii. Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 

iv. Clinical and first aid waste stored and incinerated separately. 

16.4 DISPOSAL 

i. Sufficient containers and scrap disposal area should be allocated. 

ii. All scrap bin and containers should be conveniently located. 

iii. Provide self-closing containers for flammable/spontaneously combustible material. 

iv. Keep drainage channels free from choking. 

v. Make schedule for collection and disposal of waste. 

16.5 WARNING AND SIGNS 

i. Appropriate sign to be displayed at scrap storage area 

ii. No toxic, corrosive or flammable substance to be discarded into public sewage system. 

iii. Waste disposal shall be in accordance with best practice. 

iv. Comply with all the requirements of Pollution Control Board (PCB) for storage and 

disposal of hazardous waste. 

17. TRAFFIC MANAGEMENT SYSTEM 

17.1 SAFE WORKPLACE TRANSPORT SYSTEM 

i. Traffic routes in a work place shall be suitable for the persons or vehicles using them. 

This shall be sufficient in number and of sufficient size. This shall reflect the suitability of 

traffic routes for vehicles and pedestrians. 
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ii. Where vehicles and pedestrians use the same traffic routes there shall be sufficient 

space between them. Where necessary all traffic routes must be suitably indicated. 

Pedestrians or vehicles must be able to use traffic routes without endangering those at 

work. There must be sufficient separation of traffic routes from doors, gates and 

pedestrian traffic routes. 

iii. For internal traffic, lines marked on roads / access routes and between buildings shall 

clearly indicate where vehicles are to pass. 

iv. Temporary obstacles shall be brought to the attention of drivers by warning signs or 

hazard cones. 

v. Speed limits shall be clearly displayed for each kind of vehicle.  

vi. Speed ramps preceded by a warning signs or marker are necessary. 

vii. The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming 

or parked traffic and it may be advisable to introduce on-way system or parking 

restrictions. 

viii. Safest route shall be provided between places where vehicles have to call or deliver. 

ix. Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or 

unprotected edges and structures likely to collapse 

x. Safe areas shall be provided for loading and unloading. 

xi. Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind 

corner. 

xii. Ensure road crossings are minimum and clearly signed. 

xiii. Entrance and gateways shall be wide enough to accommodate a second vehicle without 

causing obstruction. 

xiv. Set sensible speed limits which are clearly sign posted. 

xv. Where necessary ramps should be used to retard speed. This shall be preceded by a 

warning sign or mark on the road. 

xvi. Forklift trucks shall not pass over road hump unless of a type capable of doing so. 

xvii. Overhead electric cable, pipes containing flammable hazardous chemical shall be 

shielded by using goal posts height gauge posts or barriers. 

xviii. Road traffic signs shall be provided on prominent locations for prevention of incidents 

and hazards and for quick guidance and warning to employees and public. Safety signs 

shall be displayed as per the project working requirement and guideline of the state in 

which project is done. Vehicles hired or used shall not be parked within the 15m radius 

of any working area. Any vehicle, that is required to be at the immediate/near the 

vicinity, shall be approved by the person in-charge of the site. 

17.2 TRAFFIC ROUTE FOR PEDESTRIANS 

i. Where traffic routes are used by both pedestrians and vehicles road shall be wide 

enough to allow vehicles and pedestrians safely. 

ii. Separate routes shall be provided for pedestrians to keep them away from vehicles. 

Provide suitable barriers/guard at entrances/exit and the corners or buildings. 

iii. Where pedestrian and vehicle routes cross, appropriate crossing shall be provided. 
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iv. Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using 

them at such times. 

v. Provide high visibility clothing for people permitted in delivery area. 

17.3 WORK VEHICLE 

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public 

roads. Site management shall ensure that drivers are suitably trained. All vehicle e.g. 

heavy motor vehicle forklift trucks dump trucks mobile cranes shall ensure that the work 

equipment conforms to the following: 

i. A high level of stability. 

ii. A safe means of access/egress. 

iii. Suitable and effective service and parking brakes. 

iv. Windscreens with wipers and external mirrors giving optimum all round visibility. 

v. Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 

vi. Provision of seat belts. 

vii. Guards on dangerous parts. 

viii. Driver protection - to prevent injury from overturning and from falling 

objects/materials. 

ix. Driver protection from adverse weather. 

x. No vehicle shall be parked below HT/LT power lines. 

xi. Valid Pollution Under Control certification for all vehicles 

xii. Wheel stopper shall be use during the parking of vehicle 

xiii. Helper to be deployed in each vehicle as per site requirement. 

17.4 DAILY CHECK BY DRIVER 

1. There should also be daily safety checks containing below mentioned points by the 

driver before the vehicle is used. 

Brakes Mirrors Warning signals 

Tires Windscreen 

waters 

Specific safety systems i.e. controls & 

interlocks 

Steering Wipers  

2. Management should ensure that drivers carry out these checks. 

17.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

i. All drivers shall hold a valid driving License for the class of vehicle to be driven and be 

registered as an authorized BHEL driver with the Administration Department. 

ii. Securing of the load shall be by established and approved methods, i.e. chains with 

patented tightening equipment for steel/heavy loads. Sharp corners on loads shall be 

avoided when employing ropes for securing. 

iii. All overhangs shall be made clearly visible and restricted to acceptable limits 

iv. Load shall be checked before moving off and after traveling a suitable distance. 

v. On no account is construction site to be blocked by parked vehicles Drivers of vehicles 

shall only stop or park in the areas designate by the stringing foreman. 
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vi. Warning signs shall be displayed during transportation of material. 

vii. All vehicles used by BHEL shall be in worthy condition and in conformance to the Land 

Transport requirement. 

viii. Wheel stopper shall be use during the parking of vehicle 

ix. Helper to be deployed in each vehicle as per site requirement. 

17.6 MAINTENANCE 
All Vehicles used for transportation of man and material shall undergo scheduled 

inspections on frequent intervals to secure safe operation. Such inspections shall be 

conducted in particular for steering, brakes, lights, horn, doors etc. Site management shall 

ensure that work equipment is maintained in an efficient, working order and in good 

repair. Inspections and services carried out at regular intervals of time and or mileage. No 

maintenance shall be carried below HT/LT power lines. 

18. EMERGENCY PREPAREDNESS AND RESPONSE 

i. Emergency preparedness and response capability of site shall be developed as per 

Emergency Preparedness and Response plan issued by BHEL 

ii. Availability of adequate number of first aiders and fire warden shall be ensured with 

BHEL and its subcontractors 

iii. All the subcontractor’s supervisory personnel and sufficient number of workers shall 

be trained for fire protection systems. Enough number of such trained personnel 

must be available during the tenure of contract. Subcontractor should nominate his 

supervisor to coordinate and implement the safety measures. 

iv. Assembly point shall be earmarked and access to the same from different location 

shall be shown 

v. Fire exit shall be identified and pathway shall be clear for emergency escape. 

vi. Appropriate type and number of fire extinguisher shall be deployed as per Fire 

extinguisher deployment plan and validity shall be ensured periodically through 

inspection 

vii. Adequate number of first aid boxes shall be strategically placed at different work 

places to cater emergency need. Holder of the first aid box shall be identified on the 

box itself who will have the responsibility to maintain the same. 

viii. First aid center shall be developed at site with trained medical personnel and 

ambulance 

ix. Emergency contact numbers (format given in EPRP) of the site shall be displayed at 

prominent locations. 

x. Tie up with fire brigade shall be done in case customer is not having fire station. 

xi. Tie up with hospital shall be done in case customer is not having hospital. 

xii. Disaster Management group shall be formed at site 

xiii. Mock drill shall be arranged at regular intervals. Monthly report of the above to be 

given to BHEL HSE Officer as per prescribed BHEL formats 

xiv. Mock drill shall be conducted on different emergencies periodically to find out gaps 

in emergency preparedness and taking necessary corrective action 
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19. HSE INSPECTION 

Inspection on HSE for different activities being carried out at site shall be done to ensure 

compliance to HSE requirements. The subcontractor shall maintain and ensure necessary 

safety measures as required for inspection and tests HV test, Pneumatic test, Hydraulic 

test, Spring test, Bend test as applicable, to enable inspection agency for performing 

Inspection. If any test equipment is found not complying with proper safety requirements 

then the Inspection Agency may withhold inspection, till such time the desired safety 

requirements are met. 

Online/ App-based HSE Inspection system shall be used for inspection whenever provided 

by BHEL otherwise Hard-copy based system shall continue 

 

Every Inspected Equipment shall display above sticker 

19.1 INSPECTION PLAN 
Subcontractor shall prepare an inspection plan covering all areas/ activities/ equipment/ 

hazards and implement the same after getting approval of BHEL. Responsibility to 

ensure coverage of all areas/ activities rests with the subcontractor.  

All Inspections shall be witnessed by BHEL – only then they shall be considered as valid 

19.2 INSPECTION REPORTS 
Monthly inspection reports as per plan shall be submitted to BHEL HSE Head 

19.3 NON-CONFORMANCES 
Any non-conformances identified during inspection observed shall be addressed on 

priority. 

The responsibility of resolution shall rest with the Subcontractor Site In-charge 

In case immediate closure of non-conformities is not possible: 

a. work to be halted in the area 

b. non-conformance to be generated and submitted to responsible person and 

BHEL 

c. non-conformance to be resolved through responsible agency / person 

Only after closure of non-conformances, work to be allowed to resume 

19.4 DAILY HSE CHECKS 
Both the Site Supervisors and HSE Officer of Subcontractor are to conduct daily site Safety 

inspection around work activities and premises to ensure that work methods and the sites 
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are maintained to an acceptable standard. The following are to form the common subjects 

of a daily safety inspection: 

i. Personal Safety wears & gear compliance. 

ii. Complying with site safety rules and permit-to-work (PTW). 

iii. Positions and postures of workers. 

iv. Use of tools and equipment etc. by the workers. 

The inspection should be carried out just when work starts in beginning of the day, during 

peak activities period of the day and just before the day’s work ends. 

19.5 INDICATIVE LIST OF INSPECTIONS AND PERIODICITIES 
Indicative list & periodicity of Inspections is given as under. It is the responsibility of the 
subcontractor to develop an inspection plan covering all areas & activities in the scope. 

The checklists shall be provided by BHEL at Site. It is the responsibility of the 

subcontractor to ensure their availability before start of work 

19.5.1 INSPECTION OF PPE 

i. PPEs shall be inspected by HSE officer at random once in a week as per provided format 

for its compliance to standard and compliance to use and any adverse observation shall 

be recorded in the PPE register. 

ii. The applicable PPEs for carrying out particular activities are listed below. 

19.5.2 INSPECTION OF TOOLS & PLANTS (T&PS) 

i. A master list of T&Ps shall be maintained by each subcontractor in provided format. 

ii. All T&Ps being used at site shall be inspected by HSE officer once in a month as per 

provided format for its healthiness and maintenance. 

iii. The T&Ps which require third party inspection shall be checked for its validity during 

inspection. The third-party test certificate should be accompanied with a copy of the 

concerned competent person’s valid qualification record. 

SL. No. Format Name Frequency of check (if applicable) 

01 Inspection of First Aid Box Weekly 

02 Inspection of PPE Weekly 

03 Inspection of T&Ps Monthly 

04 Inspection of Cranes  Monthly 

05 Inspection of Winches Monthly 

06 Inspection on Height Working Weekly 

07 Inspection on Welding & Gas 
Cutting 

Monthly 

08 Inspection on Electrical Installation Monthly 

09 Inspection on Elevator Weekly 

10 Inspection of Excavation Weekly 

11 Inspection of Labor Colony Monthly 

12 Inspection of Illumination Levels Weekly 
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iv. BHEL shall be given advance intimation of Third-Party Inspection. BHEL shall associate 

with Inspection as per discretion. 

v. The validity of T&P shall be monitored as per provided format 

19.5.3 INSPECTION OF CRANES AND WINCHES 

i. Cranes and winches shall be inspected by the operator through a daily checklist for its 

safe condition (as provided by the equipment manufacturer) before first use of the 

day. 

ii. Cranes and Winches shall be inspected by HSE officer once in a month as per provided 

format for healthiness, maintenance and validity of third-party inspection.   

iii. The date of third-party inspection and next due date shall be painted on cranes and 

winches. 

iv. The operators/drivers shall be authorized by sub-subcontractor based on their 

competency and experience and shall carry the I-card. 

v. The operator should be above 18 years of age and should be in possession of driving 

license of HMV man & goods), vision test certificate and should have minimum 

qualification so that he can read the instructions and check list. 

19.5.4 INSPECTION OF HEIGHT WORKING 

i. Any activity carried out at more than 2 m height is classified as height work. 

ii. Inspection of height working shall be conducted daily by Supervisors before start of 

work to ensure safe working condition including provision of 

a. Fall arrestor 

b. Lifelines – connected to rigid & independent structure 

c. Safety nets deployed below all height work activities 

d. Fencing and barricading 

e. Warning signage 

f. Covering of opening 

g. Proper scaffolding with access and egress. 

h. Illumination 

iii. For full duration of height work, constant supervision to be maintained by dedicated 

HSE personnel 

iv. Inspection on height working shall be conducted once in a week by HSE officer as per 

provided format. 

v. Medical fitness of height worker shall be ensured. 

vi. Height working shall not be allowed during adverse weather. 

19.5.5 INSPECTION OF WELDING AND GAS CUTTING OPERATION 

i. Supervisor shall ensure that no flammable items are available in near vicinity 

during welding and gas cutting activity. 

ii. Gas cylinders shall be kept upright. 

iii. Use of Flash back arrestor shall be ensured at both ends. 
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iv. Inspection during welding and gas cutting operations shall be carried out by 

HSE officer once a month as per provided format. 

v. Use of fire blanket to be ensured to avoid falling of splatters during welding 

or gas cutting operation at height. 

vi. Availability of fire extinguisher at vicinity shall be ensured. 

19.5.6 INSPECTION OF ELECTRICAL INSTALLATION / APPLIANCES 

i. Ensure proper earthing in electrical installation 

ii. Use ELCB at electrical booth 

iii. Electrical installation shall be properly covered at top where required 

iv. Use appropriate PPEs while working 

v. Use portable electrical light < 24 V in confined space and potentially wet area. 

vi. Inspection shall be carried out as per provided format. 

19.5.7 INSPECTION OF ELEVATOR 

i. Elevators shall be inspected by concerned supervisors once in a week as per provided 

format 

ii. All elevators shall be inspected by competent person and validity shall be ensured. 

iii. The date of third-party inspection and next due date shall be painted on elevator. 

19.5.8  INSPECTION OF EXCAVATION 
Excavation activities shall be inspected as per provided format 

19.5.9 INTERNAL/ EXTERNAL HSE AUDITS/INSPECTIONS 
i. All non-conformities and observations on HSE identified during internal or external HSE 

audit shall be disposed of by site in a time bound manner and reported back the 

implementation status. 

ii. Corrective action and Preventive action on HSE issues raised by certification body issued 

by BHEL shall be implemented by site and reported to Site management. 

20. TERMS AND DEFINITIONS: 
1. Incident 

Work- related or natural event(s) in which an injury, or ill health (regardless of severity), 

damage to property or fatality occurred, or could have occurred. 

2. Near Miss: 
An incident where no ill health, injury, damage or other loss occurs, but it had a potential 

to cause, is referred to as “Near-Miss”. 

3. Man-Hours Worked: 
The total number of man hours worked by all employees including subcontractors 

working in the premises. It includes managerial, supervisory, professional, technical, 

clerical and other workers including contract labors. Man-hours worked shall be 

calculated from the payroll or time clock recorded including overtime. When this is not 

feasible, the same shall be estimated by multiplying the total man-days worked for the 
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period covered by the number of hours worked per day. The total number of workdays 

for a period is the sum of the number of men at work on each day of period. If the daily 

hours vary from department to department separate estimate shall be made for each 

department and the result added together. 

4. First Aid Cases: 
First aids are not essentially all reportable cases, where the injured person is given 

medical treatment and discharged immediately for reporting on duty, without counting 

any lost time. 

5. Lost Time Injury: 
Any work injury which renders the injured person unable to perform his regular job or 

an alternative restricted work assignment on the next scheduled work day after the day 

on which the injury occurred. 

6. Medical Cases: 
Medical cases come under non-reportable cases, where owing to illness or other reason 

the employee was absent from work and seeks Medical treatment. 

7. Type of Incidents & Their Reporting: 

The three categories of Incident are as follows: 

8. Non-Reportable Cases: 
An incident, where the injured person is given medical help and discharged for work 

without counting any lost time. 

9. Reportable Cases: 
In this case the injured person is disable for 48 hours or more and is not able to perform 

his duty. 

10. Injury Cases: 
These are covered under the heading of non-reportable cases. In these cases, the 

incident caused injury to the person, but he still continues his duty. 

11. Total Reportable Frequency Rate 
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man 

hours worked. Mathematically, the formula read as: 

Number of Reportable LTI x 1,000,000/ Total Man Hours Worked 

12. Severity Rate: 
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man 

hours worked. Mathematically, the formula reads as: 

Days lost due to LTI x 1,000,000/ Total Man Hours Worked 

13. Incidence Rate: 
Incidence Rate is the Number of LTI per one thousand manpower deployed. 

Mathematically, the formula reads as:  

Number of LTIx1000/Average number of manpower deployed 
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14. HIRA:  
Hazard Identification and Risk Assessment (HIRA) is a process of identifying Hazards in 

work area and then assessing them properly 

15. Method Statement: 
A method statement is prepared by the Execution/ Engineering Department detailing 

the steps, equipment, competencies and safety precautions required for carrying out 

any activity 

16. Job Safety Analysis: 
A job safety analysis (JSA) is a procedure which helps integrate accepted safety and 

health principles and practices into a particular task or job operation. In a JSA, each basic 

step of the job is to identify potential hazards and to recommend the safest way to do 

the job. Other terms used to describe this procedure are job hazard analysis (JHA) and 

job hazard breakdown. 

17. Safety Walk: 
It’s conducted periodically by an official - it’s a walk through a portion or whole of a site 

as a HSE officer who notes down HSE observations, speak to concerned workmen and 

supervisor on observation, get the same corrected with personal follow up- this sends 

out a strong message on Management’s commitment to safety. 

18. Heavy & Complex Lifting: 
A heavy and complex lifting activity includes: 

1. Lifting above 20 Tons 

2. Tandem Lifting using multiple cranes 

Total load exceeding 75% of capacity of crane. Depending up the condition of cranes, 

hydra cranes, winch machines & other lifting accessories 

3. Lift of unusual difficulty or geometry or rigging 

4. Lift over operating units 

5. Any other lift as decided by site HSE / Erection 

19. Safety Committee: 
As per the BOCW, Safety Committee shall be constituted if there are more than five 

hundred or more construction workers are employed at any site. As per the Factories 

Act, 1948 it is for 250 workers. It shall be represented by equal number of 

representatives of employer and construction workers. 

20. Night Work: 
Work conducted after sunset when only a fraction of total manpower is available 
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ANNEXURE A 
Medical Centre & Ambulance 
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Annexure A-Specifications of Medical Centre & Ambulance 

A. Medical Centre 
1. Paramedical staff 

a. When < 500 workers, 1 Trained Male Nurse (round the clock deployment) 

b. When >=500 workers*: 

i. Registered Medical Practitioner (Qualified MBBS) to be deployed for at 

least 8 hours in a day, 5 days per week 

ii. 2 Trained Male Nurses (round the clock deployment) 

2. All articles as per Schedule IV of BOCW Central Rules, 1998 to be made available in the 

Medical Centre (given under for convenience) 

3. Basic Facilities/ Requirements to be provided as per location eg. Refrigerator, Air 

Conditioner, Anti Venom Serums etc. 

4. Tie-ups with speciality hospitals to be ensured for referring serious patients 

*  In case the number of workers is envisaged to exceed 500, a medical practitioner is to be 

engaged.  

SCHEDULE IV (BOCW CENTRAL RULES, 1998) ARTICLES FOR AMBULANCE ROOM 
[SEE RULE 226 (C)] 

i. A glazed sink with hot and cold water always available. 
ii. A table with a smooth top at least 180 cm x 105 cm. 
iii. Means for sterilising instruments. 
iv. A couch. 
v. Two stretchers. 
vi. Two buckets or containers with close fitting lids. 
vii. Two rubber hot water bags 
viii. A kettle and spirit stove or other suitable means of boiling water. 
ix. Twelve plain wooden splints 900 cm x 100 cm x 6 cm. 
x. Twelve plain wooden splints 350 cm x 75 cm x 6 cm. 
xi. Six plain wooden splints 250 cm x 50 cm x 12 cm. 
xii. Six woollen blankets. 
xiii. Three pairs of artery forceps. 
xiv. One bottle of spiritus annemia aremations (120 ml). 
xv. Smelling salt (60 gm). 
xvi. Two medium size sponges. 
xvii. Six hand towels. 
xviii. Four kidney trays. 
xix. Four cakes of toilet, preferably antiseptic soap. 
xx. Two glass tumblers and tow wine glasses. 
xxi. Two clinical thermometers. 
xxii. Two tea spoons. 
xxiii. Two graduated (120 ml) measuring glasses. 
xxiv. Two minimum measuring glasses. 
xxv. One wash bottle (1000 cc) for washing eyes. 
xxvi. one bottle (one litre) carbolic lotion 1 to 20. 
xxvii. Three chairs. 
xxviii. One screen. 
xxix. One electric hand torch. 
xxx. Four first-aid boxes or cupboards stocked to the standards prescribed in 

xxxi. An adequate supply of tetanus toxide. 

xxxii. Injections—morphia, pethidine, atrophine, adrenaline, coramine, novocaine 

(6 each). 

xxxiii. Cramine liquid (60 ml). 

xxxiv. Tablets—antihistaminic antispasmodic (25 each). 

xxxv. Syringes with needles—2 cc, 5 cc, 10 cc and 500 cc. 
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Annexure A-Specifications of Medical Centre & Ambulance 

xxxvi. Three surgical scissors. 

xxxvii. Two needle holders, big and small. 

xxxviii. Suturing needles and materials. 

xxxix. Three dissecting forceps 

xl. Three dressing forceps 

xli. Three scalpels. 

xlii. One stethoscope and a B. P. apparatus. 

xliii. Rubber bandage—pressure bandage. 

xliv. Oxygen cylinder with necessary attachments. 

xlv. Atropine eye ointments. 

xlvi. I. V. Fluids and sets 10 nos. 

xlvii. Suitable, foot operated, covered, refuse containers. 

xlviii. Adequate number of sterilised, paired, latex hand gloves. 

 

B. Ambulance 
1. When number of workers is <500:  

If the distance to a major hospital capable of handling critical injuries expected at Site is <= 50 

KM from Site, then 1 BLS (Basic Life Support)/ Type B Ambulance otherwise ALS* (Advanced Life 

Support)/ Type D Ambulance 

2. If no. of workers increases to >2000 workers one additional BLS Ambulance to be deployed 

3. Minimum Articles as per Schedule V of BOCW Central Rules to be ensured in each Ambulance. 

(given under for convenience) 

*Final call to be taken at Site in consultation with all the contractors 

SCHEDULE V (BOCW CENTRAL RULES, 1998) 
CONTENTS OF AMBULANCE VAN OR CARRIAGE 

[SEE RULE 227] 
 

The Ambulance Van shall have equipment prescribed as under: 
 

a) General—a portable stretcher with folding and adjusting devices with the 
Head of the stretcher capable of being tilted upward. Fixed suction unit with 
equipment. Fixed oxygen supply with equipment. Pillow with case, sheets, 
blankets, towels, emergency bag, bed pan, urinal glass. 

b) Safety Equipment-Flaros with life of three thousand minutes, floor lights, 
flash lights, fire extinguishers (dry power type), insulated guntlets. 

c) Emergency Care Equipment— 

i. Resuscitation—Portable suction unit, portable oxygen unit, bag valve 
mask, hand operated artificial ventilation unit, airways, mouth gag 
tracheostomy adapters, short spine board, I.V. FLUIDS with 
administration unit, B. P. manometer cuff stethoscope. 

ii. Immobilisation—Long and short padded boards, wire ladder splints, 
triangular bandage—long and short spine boards. 

iii. Dressing-Gauze pads—100 m x 100 mm universal dressing 250 x 1000 
mm, roll of aluminium foils—soft roller bandages 150 mm x 5 mm yards 
adhesive tape in 75 mm roll safety pins, bandage sheets, burn sheets.  

iv. Poisoning—Syrup of Ipecac, activated charcoal pre packeted dose, snake 
bit kit, drinking water.  

v. Emergency Medicines—As per requirement (under the advice of 
construction Medical Officer). 
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Annexure A.1

Cost Calculation Methodology of Operation of Facilities (Data is indicative only)
(Period of 48 months is considered - shall be on actual basis)

A. Project Info:
Total time of Project 48 months
Project cost 1000 Crore
No. of packages 10 (A1-A10)

B. Item-wise Calculation:
Item Nos. Rate Unit Amount

Ambulance with Driver 2 Monthly/Unit 170000
Nurse/First aider 2 X 2 shifts 15000 Per month 30000
Training center one time cost 1 100000 Once 100000
Medical center one time cost 1 200000 Once 200000
Medicines at medical center 1 10000 Monthly 10000
Dust supression water tank 2 2000 Monthly 4000
Doctor 1 70000 Monthly 70000
Cleaning staff 1 12000 Monthly 12000

296000
300000

C. Package-wise Deduction Plan for a period of 48 months
Period (In Months) 6 36 6

For 1-6 months For 7-42 months For 43-48 months
7% 81% 12%

1.17% per month 2.25% per month 2.00% per month

Recurring monthly expenditure
Total one-time expenditure

Cost to be incurred from 
contractors 
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Packages/ Contracts A1 A2 A3 A4 A5 A6 A7 A8 A9 A10

Contract Values (in 
Thousands)

10
00

00

25
00

00

20
00

00
0

20
00

00

50
00

00

15
00

00
0

10
00

00
0

10
00

00
0

25
00

00

20
00

00 7000000

Share of common facilities 
one time running cost (in 
Thousands) 4 11 86 9 21 64 43 43 11 9

Timeline of work
1-

6

1-
8

2-
48

6-
36

7-
15

10
-4

8

6-
48

7-
40

40
-4

8

41
-4

8

Month Count of work 6 8 47 31 9 39 43 34 9 8

Deduction per month (in 
Thousands)

1 1 2 0 2 2 1 1 1 1
Total of One time 
Running cost (in 
thousands)

% deduction share 
of one time running 
cost per month

Nos. of active 
packages in month

Month No.
1 1 1 2 1% 2
2 1 1 2 4 1% 3
3 1 1 2 4 1% 3
4 1 1 2 4 1% 3
5 1 1 2 4 1% 3
6 1 1 2 0 1 5 2% 5
7 1 2 0 2 1 1 8 3% 6
8 1 2 0 2 1 1 8 3% 6
9 2 0 2 1 1 7 2% 5

10 2 0 2 2 1 1 8 3% 6
11 2 0 2 2 1 1 8 3% 6
12 2 0 2 2 1 1 8 3% 6
13 2 0 2 2 1 1 8 3% 6
14 2 0 2 2 1 1 8 3% 6
15 2 0 2 2 1 1 8 3% 6
16 2 0 2 1 1 6 2% 5
17 2 0 2 1 1 6 2% 5
18 2 0 2 1 1 6 2% 5
19 2 0 2 1 1 6 2% 5
20 2 0 2 1 1 6 2% 5
21 2 0 2 1 1 6 2% 5
22 2 0 2 1 1 6 2% 5
23 2 0 2 1 1 6 2% 5
24 2 0 2 1 1 6 2% 5
25 2 0 2 1 1 6 2% 5
26 2 0 2 1 1 6 2% 5
27 2 0 2 1 1 6 2% 5
28 2 0 2 1 1 6 2% 5
29 2 0 2 1 1 6 2% 5
30 2 0 2 1 1 6 2% 5
31 2 0 2 1 1 6 2% 5
32 2 0 2 1 1 6 2% 5
33 2 0 2 1 1 6 2% 5
34 2 0 2 1 1 6 2% 5
35 2 0 2 1 1 6 2% 5
36 2 0 2 1 1 6 2% 5
37 2 2 1 1 6 2% 4
38 2 2 1 1 6 2% 4
39 2 2 1 1 6 2% 4
40 2 2 1 1 1 7 2% 5
41 2 2 1 1 1 7 2% 5
42 2 2 1 1 1 7 2% 5
43 2 2 1 1 1 7 2% 5
44 2 2 1 1 1 7 2% 5
45 2 2 1 1 1 7 2% 5
46 2 2 1 1 1 7 2% 5
47 2 2 1 1 1 7 2% 5
48 2 2 1 1 1 7 2% 5

Total 4 11 86 9 21 64 43 43 11 9 300 100%

D. Calculation For One-Time Running Cost

Individual Pkg value X Total one time 
running cost / All Pkg award values
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Packages/ 
Contracts A1 A2 A3 A4 A5 A6 A7 A8 A9 A10

Contract Values 
(in Thousands)

10
00

00

25
00

00

20
00

00
0

20
00

00

50
00

00

15
00

00
0

10
00

00
0

10
00

00
0

25
00

00

20
00

00 7000000

Timeline of 
work 1-

6

1-
8

2-
48

6-
36

7-
15

10
-4

8

6-
48

7-
40

40
-4

8

41
-4

8

6 8 47 31 9 39 43 34 9 8
Month No.

1 85 211 296 2
2 13 31 252 296 3
3 13 31 252 296 3
4 13 31 252 296 3
5 13 31 252 296 3
6 8 21 167 17 83 296 5
7 15 120 12 30 60 60 296 6
8 15 120 12 30 60 60 296 6
9 126 13 31 63 63 296 5

10 95 10 24 72 48 48 296 6
11 95 10 24 72 48 48 296 6
12 95 10 24 72 48 48 296 6
13 95 10 24 72 48 48 296 6
14 95 10 24 72 48 48 296 6
15 95 10 24 72 48 48 296 6
16 104 10 78 52 52 296 5
17 104 10 78 52 52 296 5
18 104 10 78 52 52 296 5
19 104 10 78 52 52 296 5
20 104 10 78 52 52 296 5
21 104 10 78 52 52 296 5
22 104 10 78 52 52 296 5
23 104 10 78 52 52 296 5
24 104 10 78 52 52 296 5
25 104 10 78 52 52 296 5
26 104 10 78 52 52 296 5
27 104 10 78 52 52 296 5
28 104 10 78 52 52 296 5
29 104 10 78 52 52 296 5
30 104 10 78 52 52 296 5
31 104 10 78 52 52 296 5
32 104 10 78 52 52 296 5
33 104 10 78 52 52 296 5
34 104 10 78 52 52 296 5
35 104 10 78 52 52 296 5
36 104 10 78 52 52 296 5
37 108 81 54 54 296 4
38 108 81 54 54 296 4
39 108 81 54 54 296 4
40 103 77 51 51 13 296 5
41 120 90 60 15 12 296 5
42 120 90 60 15 12 296 5
43 120 90 60 15 12 296 5
44 120 90 60 15 12 296 5
45 120 90 60 15 12 296 5
46 120 90 60 15 12 296 5
47 120 90 60 15 12 296 5
48 120 90 60 15 12 296 5

Total 143 388 5676 329 235 3102 2334 1772 132 96 14208

Total of 
Recurring 
cost (in 
thousands)

Nos. of 
active 
packages 
in month

D. Calculation For Recurring Running Cost
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Annexure B-Specifications of HSE Displays 

A. Types of Displays 
 
1. Based on Content 
 
 
 
 
 
 
 
 
 

 
 

2. Based on Mounting 
 

[Type 1] [Type 2] [Type 3] 

Flex Sign Boards of Wooden 
Frame – directly mounted on 
Structures (walls, stairs, railings 
etc.) 

Flex Sign Boards with 
Wooden Frame – mounted 
on metallic/ wooden legs – 
preferably double-sided 

Coloured weather-proof 
Paintings on Walls (after 
due concurrence of BHEL/ 
Customer – Type 1 in case 
of no concurrence/ space) 

 
B. General Requirements: 

 
a. Displays should be weather-proof as per installation location, i.e. rain-proof, wind-proof and sun-

proof. 
b. Installation location and size to ensure visibility for the intended viewers (workers and moving 

personnel) 
c. Displays to have at least 50% graphical elements preferably (as applicable). Language should be 

understandable by majority of the workers 
d. Displays to be relevant to the hazards in the area 
e. Proper installation to ensure boards don’t obstruct activities and should not be prone to fall so as to 

pose danger 
f. In case of multiple elevations (eg. Boiler, Power-house etc.), each elevation to have displays for 

applicable hazards including Height-Work, Housekeeping 
g. For temporary work locations, posters/ boards may be erected and shifted after task is over 
h. Minimum size of displays should be A1 unless otherwise specified 
i. In case of damage, displays shall be reviewed and repaired/ replaced 
j. In areas where night work is envisaged, fluorescent displays shall be installed and these should 

comprise of at least 20-30% of total displays 
k. Total Number of displays to be not less than 1 per 10 workers and are to be dynamically updated 

based on number of workers 

SN Type 

1. 

HSE Hazards & Precautions 
Height Work, Housekeeping, Fire Safety, PPEs, Hot Work, Lifting & Rigging Activity, Site-
specific Hazards – eg. for Refineries, Nuclear plants etc.; COVID Precautions; 
Environment Protection etc. 

2. 

Other Displays, Signage etc. 
HSE Policy, ISO Certificate, Safety Statistics, Assembly Area Location/ Route, Emergency 
Contact Numbers, Site Safety Rules & Regulations, Speed Limit, Work in Progress, Lock-
Out Tag-Out (LOTO) Boards etc. 
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Annexure B-Specifications of HSE Displays 

C. Area-wise Displays 
 

Below is list of Area-wise displays that are to be installed at Sites (Numbers, locations may be adjusted for specific requirements) 
 

SN Area Suggested Subjects Minimum Size Minimum 
Quantity 

Locations 

1 
Walls/ Foundations/ Cement 
Structures etc. belonging to the 
package area 

Safety Hazards Prevention and other HSE 
Awareness content 

[Type 3] As per BHEL assessment from time to 
time 

2 
Site Interior Roads belonging to 
the package area 

At least every 20 meters: 
1. Speed Limit Indication, Safe Driving board  
2. Boards for hazard awareness 

1. As needed [Type 2] 
2. A1 or equivalent 

each [Type 2] 

As 
indicated 

Sides of Roads; Height 
to ensure good visibility 

3 Specific Package Areas 

A. Common 
At entry to respective Package/ Work Area, 
each contractor to put up daily updated 
board with following for each shift:  

1. Scope of work and start date 
2. Emergency Contact Numbers 
3. Emergency Assembly Location, Escape 

Plan 
4. Locations and supervisors of various 

gangs in the area, 
5. Current Work permit Details 
6. Safety Supervisor Location assignments 

- Names, Mobile Nos., Assigned 
Locations 

7. Details (Name, Contact No. etc.) of 
Package In-charge - Contractor & BHEL 

8. Details (Name, Contact No. etc.) of 
Safety In-charge - Contractor & BHEL 

9. LTI Free Man-days & details of last LTI 
also to be indicated 

 
In addition, Area-Specific Displays as 
indicated in Table 1 

A0 
[Type 2] 

1 per 
Package 
Area 

Entry/ Ground Level 
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Annexure B-Specifications of HSE Displays 

Table 1 
 (Area/ Package-wise HSE Display Plan – As applicable) 

 

Date:  
 
Sign (Contractor)        Sign (BHEL)  

Prepared By (Subcontractor) 

S. 
No. 

Area 
Suggested Minimum No. of 

Displays & Types 
Type 

Numbers 
Installed 

1 Boiler 3 per working elevation [Type 1] 
 

2 Powerhouse 5 per elevation [Type 1] 
 

3 ESP 5 Per Pass [Type 1] 
 

4 Buildings 5 per elevation [Type 1] 
 

5 Cooling Tower (NDCT/ 
IDCT/ ACC) 

20 per Structure [Type 1] 
 

6 Chimney 20 per Structure [Type 1] 
 

7 Fabrication Yard 10 per Yard [Type 2] 
 

8 Batching Plant 5 per Plant [Type 1] 
 

9 Material Storage Yard – 
Open 

20 per Yard [Type 2] 
 

10 Material Storage Shed – 
Semi-Closed/ Closed 

10 per Shed [Type 1] 
 

11 Electrical Booths 2 per booth 
+ Line diagram, Emergency contact 
details 

[Type 1] 
 

12 Medical & First Aid Centre 2 per Centre [Type 1] 
 

13 Rest Shed 2 per Shed [Type 1] 
 

14 Canteen 2 per Canteen [Type 1] 
 

15 Drinking Water Area 1 Per Outlet [Type 1] 
 

16 Washing Water Area 1 Per Outlet [Type 1] 
 

17 Training Centre 10 per room [Type 1/2] 
 

18 Assembly Area 5 [Type 1/2] 
 

19 Stairs 1 per landing elevation [Type 1]  

20 Cylinder Storage Area 5 + 
Signage: Type of Gas, Empty, Filled 
etc. 

[Type 1/2]  

21 Labor Colony Electrical Safety with Distribution 
Plan/ Line Diagram - 1 
COVID Precautions Posters – 5 
Safety Awareness Posters – 10 
Hygiene awareness posters - 2 

[Type 1]  

22 Others As per requirement [Type 1/2]  
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Annexure C-HSE Tools/ Equipment/ Devices 

Following equipment conforming to relevant IS/ISO/BS Codes/ Standards in indicated quantities shall be 
ensured by subcontractor. This list is tentative, not exhaustive. Quantity and date/ period of deployment shall 
be as per site requirement. 

A. HSE Tools/ Equipment/ Devices 
 

SN Item 

1 Lifelines 
2 Retractable Fall Arrestors 
3 Safety Nets (10m X 5m) fire proof double mesh  
4 Sky Climbers 
5 Fire Blanket 
6 Honey Bee Removal Suit & Kit 
7 Scaffolding Pipes 
8 Flashback Arrestors 
9 Barricading Tape 

10 Binoculars 
11 Walkie-Talkies 
12 LOTO kit 
13 24-Volt light 

 
14 Sand Buckets 

 
15 Hard barricading Pipes 

16 Standby Fire kits 
17 Hand-held Megaphone 
18 Small Public Address System 
19 Foldable Stretcher 
20 Height Rescue Kit (Non-Motorized) 
 (Others:) 

B. Test & Measurement Devices 
 

 

 

 

 

 

 

 

 

 

 

SN Device 
1 ELCB Tester 

 2 Multi meter (Light cables) 

 3 Earth Resistance Meter 

 4 Lux Meter 

 5 Sound Meter 
6 Anemometer 

 7 Breath Analyzer (Alcohol) 

 8 Multi-gas dozi-meter/ detector 
9 Gas leakage detector / alarm 

 10 Gas monitor (confined space) 
 11 Radiation meter & Badges 
 12 Blood Pressure Monitor 
 13 Fire detectors 
 14 Hand held signaling light 

 (Others:) 
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Annexure D-Specifications of Rest Sheds for Workers 

1. Determining the Number, Sizes and Locations of Rest Shelters 

 
i. Numbers: 

The number of rest shelters shall be determined based on maximum number of workers at any one time (across 

all shifts). Formula is: 

Wmax = Maximum number of workers at any time in the Site 

Space per worker = 1.1 sq meter 

Total space required, Tspace =  Wmax X 1.1 

Based on total space requirement calculated above, the number of rest sheds can be decided according to 

availability of locations and concentration of workers – so as to ensure the required space. 

ii. Locations:  

The rest sheds should be so located so as to minimize the distance to be travelled by the workers from their 

locations of work considering all the practical constraints 

iii. Other: 

The Rest shelter should be fenced so that it cannot be used as parking area.  

 

2. Design & Construction of Rest Sheds 
a. Permanent/ Long duration Rest Sheds 

i. For locations where, permanent rest sheds can be constructed without possibility of removal for relatively long 

period of time, a semi-closed shed can be constructed covered with tin roof and supported with well-grouted 

beams. The floor of the shed to be preferably cemented/ solidified. 

ii. Adequate structural requirements suitable to the local weather (wind/ rain etc.) to be ensured. 

iii. The design of the rest shed to be approved by Civil Engineering Department of BHEL Site before commencing 

work 

b. Temporary/ Movable/ Portable Rest Sheds 

i. For locations where, permanent rest sheds cannot be constructed either due to non-availability of permanent 

location or other reasons, temporary rest shed shall be constructed. 

ii. Temporary rest sheds shall comprise of Tent arrangement carried out by professional agencies 

3. Amenities in Rest Sheds 
a. Essential Amenities 

Following amenities shall be essentially ensured in a rest shed: 
i. Hygienic environment with regular cleaning and housekeeping (with records) 

ii. Adequate illumination 

iii. Adequate ventilation/ heating as per weather conditions 

iv. Clean Drinking water source 

v. Hand Washing area 

vi. Toilets & Urinals 

vii. Benches/ mats for sitting/ lying 

viii.Any other essential requirement deemed necessary by the Site 

ix. Dust bins of sufficient quantity/ size that are vacated each day/ as per requirement 

 

b. Additional/ Optional Amenities 

Following amenities are optional but are recommended to enhance the level of satisfaction of work force: 
i. Hot/ Cold drinks (Tea, Coffee, Glucose etc.) as per requirement 

ii. Snacks 

iii. Fans/ Coolers/ Heating arrangements as per requirement and weather conditions 

iv. A nice, welcoming interior design, music etc. 

v. Water cooler 
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Annexure D-Specifications of Rest Sheds for Workers 

 

4. Health & Safety Requirements of Rest Sheds 

Use of asbestos in construction is banned and shall not be used. 
In addition, following essential Safety features shall be ensured in Rest sheds: 

 
i. Availability of Fire extinguishers (preferably CO2 type) 

ii. Display of Safety Posters  

iii. Pest/ reptile protection 

iv. Mosquito prevention measures 

5. Note: 

Any suitable closed spaces/ newly constructed buildings etc. available at project may also be used for the purpose 
of rest shed with due concurrence of BHEL 
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Annexure E-Minimum Requirements for Labor Colony 

1. These Guidelines suggest minimum requirements. However, additional requirements based on 
feasibility and circumstances, while adhering to directions of GOI/District Administration/Local 
Authority guidelines to be considered 

2. Norms for social distancing, training/ awareness, face masks, disinfection, sanitization, gate entry, 
quarantine, medical, action in case of suspect cases of COVID and other communicable diseases etc. 
to be followed as per Govt. and BHEL guidelines issued from time to time 

3. Labor colony to be developed as close to the Site as possible to avoid lengthy commute 
4. A “Suggestion Register” shall be made available at the labor colony for residents. The feedback shall 

be reviewed on weekly basis and acted upon by concerned Contractor. Same shall be reviewed 
periodically by authorized BHEL Site Official. 

5. Canteens, Latrines & Urinals, Washing Facilities, Creches, Residential Accommodation and other 
infrastructure/ facilities: 
Numbers/ Quantities and Features of these facilities shall be in line with the following as applicable: 

 
a. BOCW Act & State Rules 
b. The Inter-State Migrant Workmen (Regulation of Employment and Conditions of Service) Act 

& State Rules 
c. Factories Act & State Rules 
d. Other Relevant Acts & Rules 

 
6. Cleanliness & Hygiene/ Housekeeping:  

a. Regular cleaning of the labor colony to be ensured.  
b. Daily cleaning of Sanitary facilities. 
c. Proper drainage system to prevent water-logging 
d. Regular fogging to prevent spread of mosquitoes 
e. Prevention of foul smell through necessary interventions 
f. Dust suppression as per requirement 
g. Cutting of Grass at regular intervals and other necessary measures to prevent pests & reptiles 
h. Stray animals to be banned from labor colony. 
i. Outside every common facility, eg. Toilet, washroom, food hall/ canteen etc., provision of 

washbasin with flowing water and soap (preferably liquid soap) to be ensured  
7. Power Supply Layout:  

Electrical supply Layout of Labor Colony shall have the provision of Safety devices like MCBs, ELCBs 
etc.  and to be clearly displayed 

8. Washing & Drinking Water Availability  
a. Adequate water to be provided in line with: “Estimation of Water Requirements for Drinking 

and Domestic Use (Source: National Building Code 2016, BIS)” 
b. Drinking water tank to be cleaned every week and sticker for the same pasted on the tank 
c. Drinking water source should be tested as per IS 10500 

9. Waste Disposal: Separate bins for dry, wet and biomedical waste to be installed. These bins to be 
evacuated regularly 

10. Training & Awareness/ Displays 
a. HSE Awareness Displays: Posters/ banners/ boards to be displayed in labor colony. Subjects of 

displays shall be precautions for applicable hazards at work site. 
b. Emergency Contact Numbers including that of Doctor, Hospital, Labor Colony Supervisor, 

HSE Officials to be displayed prominently 
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Annexure E-Minimum Requirements for Labor Colony 

11. Doctor Visits:  
Regular and need-based visits by Doctors to be ensured through tie-ups etc. 

12. Inspection & Review: Regular inspection of labor accommodation to be carried out by the 
Contractor as per prescribed format. Last inspection date, inspector and next due date to be 
prominently indicated near main gate 

13. Provision of a Fair Price shop in the premises to be ensured as per requirement 
14. Adequate arrangements to be ensured in case of children/ families  
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Annexure F-Specifications of Toilets at Site 

Toilets (Latrines and urinals shall be ensured at Site and Labor Colony in accordance with the Inter-State 

Migrant Workmen Act, 1979 as given below: 

 

LATRINES URINALS 

1. Latrines shall be provided in every 
establishment on the following scale, namely: - 

a. Where females are employed, there shall 
be at least one latrine for every 25 females;  

b. Where males are employed, there shall be 
at least one latrine for every 25 males:  

Provided that where the number of males or 
females exceeds 190, it shall be sufficient if 
there is one latrine for 25 males or females, as 
the case may be, up to the first 100, and one for 
every 30 thereafter  

2. Every latrine shall be under cover and so 
partitioned off as to secure privacy, and shall 
have a proper door and fastenings. 

1. There shall be at least one urinal for male 
workers up to fifty and one for female up to 
fifty employed at a time: 

Provided that where the number of male or 
female workmen, as the case may be, 
exceeds 500 it shall be sufficient if there is 
one urinal for every fifty females up to the 
first 500 and one for every 100 or part 
thereof thereafter. 

2. The urinals shall be designed and located so 
as to ensure privacy. 

 

Important: 

 

1. Where workers of both sexes are employed there shall be displayed outside each block of 
latrine and urinal a notice in the language understood by the majority of the workers 'For Men 
Only', or For Women Ónly', as the case may be. 

2. The notice shall also bear the figure of a man or of a woman, as the case may be. 

3. The latrines and urinals shall be conveniently situated and accessible to workers at all times at 
the establishment. 

4. The latrines and urinals shall be adequately lighted and shall be maintained in a clean and 
sanitary condition at all times. 

5. Latrines and urinals other than those connected with a flush sewage system shall comply with 
the requirements of the public health authorities. 

6. Water shall be provided by the means of tap or otherwise so as to be conveniently accessible 
in or near the latrines and urinals. 

7. At Site, on ground, Modular Bio-toilets as per industry standard specifications and regular 
professional cleaning shall be ensured. The toilets should be sufficient in number and easily 
accessible to workers from every work area 

8. At Site, in various elevations, suitable urinals with proper drainage to be ensured at each 
elevation in line with IS 2064 (1993). Same to be cleaned regularly 
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Annexure G- Specs for Deployment of Fire Extinguishers and Fire Safety 

 

 
a. All Electrical welding booths shall be equipped with appropriate Fire Extinguisher 

SN 
Type of Fire Risk 

(Class of Fire) 
Extinguishing Medium & 

Relevant INDIAN STANDARD 
Scale of Equipment 

(Minimum recommended) 

1. CLASS 'A' 
Fires involving ordinary 
combustible materials like 
wood, paper, textiles, rubber 
etc.  (Ordinary hazard or low fire 
load) 

WATER Soda acid type, water 
type (gas pressure) and water 
type (constant air pressure)  
IS: 934 -1976; IS: 940 -1976; 
IS: 6234 -1971  

For every 600 square meter floor area or 
part, one 9-litre capacity. Minimum 4 
numbers per floor or room; should not be 
required to travel more than 15 meter to 
reach any extinguisher. 

2. CLASS 'A'  
 
(Extra hazard &high fire load)  

-do -do – 
(Also, consult local fire authority).  

3. CLASS 'A' 
 
(Special hazards)  

-do -do – 
Extra provision  
For every 100 square meter floor area or 
part, one 4.5 Kg. CO2; minimum 2 numbers 
per room; should not be required to travel 
more than 10 meter to reach any 
extinguisher. 

4. CLASS 'B' 
(Fires in flammable liquids like 
oils, solvents, petroleum, 
products, varnishes, paints, etc. 
where blanketing effect is 
essential) (Storage and handling 
in small quantities)  

FOAM / CARBON DIOXIDE / 
DRY CHEMICAL POWDER IS: 
933 -1976; IS: 2878 1976; IS: 
2171 1976; IS: 4308 -1982  

For every 50 square meter floor area or part, 
2 numbers 9 -liters foam or 5 kg dry powder; 
should not be required to travel more than 10 
m in the area of storage to reach any 
extinguisher.  

5. CLASS 'B' (Bulk storage other 
than in tank form))  

-do - -do- 
(but minimum 3 numbers per room)  

6. CLASS 'C' 
(Fires involving gaseous 
substances under pressure 
where it is necessary to dilute 
the burning gas at a very fast 
rate with an inert gas or powder) 
(storage and handling of gas 
cylinders)  

CARBON DIOXIDE / DRY 
CHEM. POWDER. The best 
way to extinguish such fire is 
by stopping the flow of fuel 
gas to the fire. Container is 
kept cool with water spray. 
IS: 2878 1976; IS: 2171 -1976; 
IS: 4308 -1982  

For every 100 square meter floor area or 
part; 2 numbers, 10 kg powder extinguisher 
or 6 kg C02; minimum 3 nos. per room; 
should not be required to travel more than 10 
meter to reach any extinguisher.  

7. CLASS'D'  
Fires involving metals like 
magnesium, aluminum, zinc, 
potassium etc. where the 
burning metal is reactive to 
water and which require special 
extinguishing media or 
technique  

SPECIAL DAY POWDER IS: 
2171 -1976 IS: 4861 -1968  

For every 50 square meter floor area or part, 
2 nos. 5 kg special dry powder; minimum 3 
nos. per room; should not be required to 
travel more than 10 meter to reach any 
extinguisher.  

8. MIXED OCCUPANCY (electrical); 
Generators; Transformers; etc.  

CARBON DIOXIDE DRY 
POWDER, IS: 2878 1976; IS: 
2171 -1976  

For every 100 square meter floor area or part 
one 10 kg C02. Minimum 2 numbers for every 
location should not be required to travel 
more than 10 meter to reach an extinguisher.  

Note: Due to peculiarities of the power plant construction sites, there would be locations in the construction areas of 
Boiler, Turbine, Generator, Transformer, etc. where different types of fire risk (classes of fire) may co-exist. Special care 
shall be taken while selecting and installing portable fire extinguishers for such locations so that all types of fire risk 
that may co-exist, are adequately covered. Similar special care shall be taken for storage areas.  
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Annexure G- Specs for Deployment of Fire Extinguishers and Fire Safety 

b. Appropriate Fire Extinguishers shall be made within easy reach of all welding 

operations 

c. Fire extinguishers shall be regularly tested and last checked date to be indicated on 

each. Master list shall be prepared with location and details 

d. Providing appropriate fire-fighting equipment at designated work place and nominate 

a fire officer/warden adequately trained for his job. 

e. Subcontractor shall provide enough fire protecting equipment of the types and 

numbers at his office, stores, temporary structure in labour colony etc. Such fire 

protection equipment shall be easy and kept open at all times. 

f. The fire extinguishers shall be properly refilled and kept ready which should be 

certified at periodic intervals. The date of changing should be marked on the Cylinders. 

g. All other fire safety measures as laid down in the “codes for fire safety at construction 

site” issued by safety coordinator of BHEL shall be followed. 

h. Non-compliance of the above requirement under fire protection shall in no way relieve 

the subcontractor of any of his responsibility and liabilities to fire incident occurring 

either to his materials or equipment or those of others. 

i. Emergency contacts nos. must be displayed at prominent locations 

j. Tarpaulin being inflammable should not be used (instead, only non-infusible covering 

materials shall be used) as protective cover while preheating, welding, stress relieving 

etc. at site. 
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Annexure H-HSE Compliance Certificate  

 

                    Bill Ref no:_______                                         ___________Date:___                  ________ 
 

                    NAME OF THE AGENCY: ________       _____      ____    _ Work-Area/Package:_                                 __________ 
 

Sl. No. Description Remarks 
1 HOUSE KEEPING:  

1.1 All working areas at site (specific to the agency) are free from garbage’s, 
scraps & any other undesired non-plant materials. There is no 
encroachment in safe passage of man, material & T&P to carry out 
activities safely 

 

1.2 All the plant materials under the custody of the agency are stacked & 
stored properly. 

 

2 GENERAL ILLUMINATION:  

2.1 ALL the working areas at site & office of the agency including passages 
are having proper & sufficient illumination. 

 

3 STATUTORY & REGULATORY REQUIREMENT:  

3.1 Sufficient water for drinking & other purposes and sanitation in work 
area and labour colony are available. 

 

3.2 Periodical Medical check-up of workers & staff done regularly & report 
submitted to BHEL 

 

3.3 Regular EYE testing is done for Crane operators/Welders and data’s are 
available with agency 

 

3.4 All the T&P, Cranes etc used by the agency are having proper T.Cs & 
Fitness certificate available from competent authority. 

 

4 SAFETY COMPLIANCE:  

4.1 Number of Tool box meetings between Safety officers, erection staff & 
workers of the agency held in this month with location mentioned 

 

4.2 All precautions & Safety measures including PPE compliances are taken 
before working at HEIGHT 

 

4.3 Permit for working at Height is taken & complied accordingly  

4.4 ELCB is used in Construction Power Supply source by the agency & Proper 
Distribution board and electrical cabling has been used by the agency and 
regularly checked by electrician & safety officer of the agency 

 

4.5 Unsafe areas barricaded properly &unsafe opening closed properly  

4.6 Proper Platforms & Hand-rails used In areas earmarked earlier  

4.7 Proper safety signage’s, Slogans & Emergency contact phone numbers 
including FIRE contact nos. are made available by the agency in locations 
mentioned 

 

5 Whether any penalty imposed by BHEL towards non-compliance of above 
points.  

 

 

VENDOR’S SIGNATURE  

 

 

BHEL’S SIGNATURE 

Erection Engineer 
 

Erection Engineer 
 

HSE Officer 
 

HSE Officer 
 

Site-in-Charge 
 

Package-in-Charge 
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Annexure I-Activity-Specific Precautions/ Controls 

INDEX OF CONTENTS 

 

S. No. Description Page No. 
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2. Work at height 2 

2.1 Personnel fall protection system must include 3 

2.2 Working Platform 4 

2.3 Scaffolding 5 

  2.4 Ladder Safety 7 

3. Excavation & Civil Works 8 

3.1 Excavation 8 

3.2 Piling 9 

3.3 Batching Plant Operation 9 

3.4 Mobile Plant 10 

3.5 Concrete Vibrators 11 

3.6 Concrete Mixers 11 

4. Welding & Gas Cutting Safety (Hot Work) 11 

5. Lifting & Rigging Safety 13 

5.1 Cranes & Hoisting Equipment 15 

6. Demolition Work 20 

7. T&Ps General 21 

8. Chemical Handling 21 

9. Electrical Safety 21 

10. Use Of Hand Tools And Power-Operated Tools 25 

11. Start Up, Commissioning And Testing: 27 

12. Fire Safety 27 

13. Painting 28 

14. Hazardous Energy” Control Procedure/ Lockout/Tagout (LOTO) 30 

15. Risk Assessment 37 

16. HSE Preparedness For Adverse Climates And Weather 38 

16.1 Summer 38 

16.2 Monsoon 39 

16.3 Emergency Weather Conditions 41 

16.4 Prevention Of Covid-19 At Project Site & Labor Colony 42 
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Annexure I-Activity-Specific Precautions/ Controls 

General 
The philosophy of hierarchy of controls as below shall be followed 
 

 
Fig. 1.1 

 
It shall be ensured that there are multiple protections against any accident/ incident. For example, for height 
work there shall be safe platforms and walkways, Safety Nets and Lifelines for hooking double lanyard Safety 
harness by workers. 
Monitoring and modifying worker behavior shall be part of ensuring safety. All personnel should be 
competent and trained for the job 
Brief Safety guidelines for various hazardous activities are indicated below, besides the mandatory 
requirements based on Hazard Identification studies, HSE Procedures, Operational Control Procedures, 
Work Permits, applicable Indian Standard Codes and other provisions detailed in this document. Constant 
supervision at all times to be maintained by Execution & Safety Team to ensure implementation of these 
provisions. 

 

1. WORK AT HEIGHT: 

 

a. All work at height above 2 meter above ground level without complete platforms, handrails and other 

related fall protection shall require a work permit in the prescribed form. This shall require approval by the 

competent authority. The HSE officer of sub-contractors shall follow the checklist religiously by physically 

verifying the condition of the work area before recommending for approval.  

b. Prior to the start of work at elevation, the HSE Officer involved with the work must meet the work 

supervisor to review the scope of work, and must review all the possible fall hazards and effective safety 

responses. The evaluation / analysis must be documented and kept on file and on site by the HSE Officer. 

c. Whenever a fall hazard or other exposure exists for working at heights more than 2.0m/6ft, the nature and 

scope of work will be evaluated for conditions and environmental factors before selecting the appropriate 

fall protection system (active, passive or a combination of measures, as appropriate).   

d. All Engineering and Administrative Controls including barricading, safe platform, Safety Nets etc. shall be 

made available at work location. Under no circumstances, there shall be total reliance on PPEs only 

e. Safety Nets  

i. Contractor shall maintain sufficient stock of Safety Nets for deployment 

ii. Safety Nets as per IS: 11057:1984 should be used extensively for prevention / arrest men and 

materials falling from height.  

iii. The safety nets shall be fire resistant, duly tested and shall be of ISI marked. 
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Annexure I-Activity-Specific Precautions/ Controls 

iv. Safety Nets shall be deployed below all platforms where height work is envisaged. Duration of work, 

delay shall be no excuses for non-installation of Safety Net 

f. Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on 

beams without support, jumping from one level to another, throwing objects and taking shortcut must be 

discouraged. 

g. Monkey Ladder shall be fitted with cages. Rope ladder should be discouraged. 

h. In case of pipe-rack, persons should not walk on pipes and walk on platforms only. 

i. In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor. 

j. For chimney or structure painting, both hanging platform and men should be anchored separately to a firm 

structure along with separate fall arrestor.  

k. The procedures for the safety response to identified fall hazards developed and rescue plans must be 

reviewed with all individuals exposed to the hazards.  

l. The HSE Officer must establish an inspection process of fall protection systems. Some equipment requires 

documented inspections by its manufacture on a regular schedule. Such equipment must have evidence of 

the inspection and re-certification process on it. This information must be reviewed before the equipment 

is actually used. Individuals must visually inspect the fall protection equipment before each use. Failure to 

complete this inspection process could result in serious injury or death. 

m. Immediately remove from service any fall protection equipment that is identified as defective, damaged, 

or has been subjected to an impact. Damaged fall protective equipment must be destroyed to prevent re-

use and not be discarded into trash containers, as the worn or damaged equipment could be 

unintentionally re-used. 

n. Aerial lifting devices, excluding scissor lifts require the use of full body harnesses and lanyards in any 

elevated position. 

o. Where Height related works are applicable then rescue team (consist of 5- 10 person) shall be identified 

and trained for potential rescue. 

 

1.1 Personnel fall protection system must include: 

a. Safety Harness 

All height workers must use Full Body Safety harness with double lanyards with shock absorber (only).  The 

primary lanyard is never unhooked until the secondary lanyard is secure. The design of the working platform 

should be such that under no circumstances, worker should have both lanyards unhooked while at height. 

b. Lanyard  

i. The type of work and the environment conditions determine lanyard and lifeline selection.  If welding, 

chemical cleaning that may damage lanyards, connectors or lifelines, sandblasting, etc., either protect the 

components or use more appropriate type of system.  

ii. Lanyards and lifelines must incorporate, or be used with, an appropriate deceleration (shock absorbing) 

device.  Deceleration devices include rope grabs, rip-stitch lanyards, specially woven lanyards, tearing, or 

deforming lanyards, automatic self-retracting lifelines and lanyards which dissipate or limit the energy 

imposed on the employee during fall arrest.  

iii. Once in use, the system's effectiveness is to be monitored.  In some cases, a program for cleaning and 

maintaining the system may be necessary. Lanyard and lifelines must use locking snap hooks only and under 
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Annexure I-Activity-Specific Precautions/ Controls 

no circumstances must two lanyard snap hooks be connected. 

c. Lifeline  

All lifelines in general are to be made of min 12mm dia. steel rope (plastic coated) and tied to columns with 

3 clamps at each end. Wherever columns are not available to tie the lifelines, the vertical posts as per the 

design below are to be provided after carrying out drop load test initially. A load of 240kg to be dropped off 

the mid-point of lifeline in this test. 

d. Lifeline Post 

 
Fig. 2.1 Lifeline Post 

i. The support at vertical post shall be fixed at end-to-end (welded/ bolted). The maximum length of 

one end to another end shall be 6 meters 

ii. If the length of a lifeline is more than 6 meters, then intermediate vertical post(s) are to be used. 

Such intermediate post(s) will act as supports and the lifeline rope should simply pass through the 

eyelets (holes) of such supports without being anchored 

iii. The lifeline need not be wrapped / clamped to any intermediate post 

iv. Such intermediate posts must be used at an interval of every 6 meters 

v. The post(s) in which the original lifeline is to be installed should be capable of sustaining a tensile 

stress of 2268 Kgs. 

vi. In a horizontal lifeline installation, maximum allowable sagging is 500-600 mm 

vii. For a single spun lifeline, no more than 3(Three Nos.) persons are allowed to work; for more than 

two workers, another lifeline should be installed 

viii. Horizontal lifeline should be so installed that it does not impede safe movement of workers 

ix. All the installation work must be carried out by competent person with adequate knowledge 

1.2 Working Platform 

a. Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or 

unequally and if the height of the platform gangways provided is more than 3.6 m above ground level or 
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floor level, they shall be closely boarded and shall have adequate width, which shall not be less than 750 

mm and be suitably fenced.  

b. Precautions against the fall of Materials, Persons and Collapse of Structures: 

i. Every opening in the floor or a building or in a working platform shall be suitably barricaded to prevent the 

fall of persons by providing suitable fencing or railing whose minimum height shall be 90 cm. 

ii. Adequate precautions should be taken such as the provision of fencing, or barriers to protect any person 

who might be injured by the fall of materials, or tools or equipment being raised or lowered. Hard 

barricading shall be made at such places made of scaffolding pipe & clamps covered with reflective net. 

Cradle may be used for lifting materials - however this shall be made of MS angles and flats only and duly 

certified by the HSE officer. Operators may also use designed containers for lifting small tools. 

iii. Guardrails (including scaffolding) erected over/adjacent working areas must have the guardrails screened 

(opening < 0.5), to prevent material from falling outside the platform/decking. 

iv. Guardrails must be able to withstand a 200-pound force exerted in any one direction. 

v. Where necessary to prevent danger, guys, stays or supports should be used or other effective precautions 

should be taken to prevent the collapse of structures or parts of structures that are being erected, 

maintained, repaired, dismantled or demolished. 

vi. All openings through which workers are liable to fall should be kept effectively covered or fenced and 

indicated in the most appropriate manner. 

vii. Guardrails and toe-board/barricades and sound platform conforming to IS: 4912-1978 and other Indian laws 

and regulations as depicted below should be provided. 

11

Guardrail system

 
Fig. 2.2 Guard Rail System 

viii. Guardrails shall be provided to protect workers from falling from elevated work places. The rails are 

generally made of MS pipes of suitable dia. Rebar shall not be used for any handrails, ladder or cover 

purpose.  Wherever the guard-rails and toe-boards cannot be provided: 

a. adequate safety nets or safety sheets shall be erected and maintained; or 

b. adequate safety harnesses shall be provided and used and / or 

c. adequate fall arrestor shall be provided and used. 

As mentioned under PPE clause, all these PPEs shall be defect free and regularly inspected for any defect. 

The full body safety harness shall have double lanyard only with max 1.8m length. 

ix. The monkey ladders shall have sufficient fall arrestors. Adequate lifelines of 8mm steel wire rope shall be 

provided across the work area. 

x. The HSE officer shall recommend appropriate PPEs after analyzing hazards and risks involved. 
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1.3 Scaffolding 

All scaffolds shall be conformant to the relevant standards including IS 3696 and IS 4014 as applicable. A 

sketch of the scaffolds proposed to be used shall be prepared and approval of the BHEL Engineer obtained 

prior to construction / use. Only cup lock type scaffoldings will be allowed in site. Where cup lock type 

scaffolding arrangement is not feasible by the virtue of the location, in that case only pipe and clamp type 

scaffolding will be allowed. 

a. The scaffolding work must be carried out by a competent person, who shall train the scaffold users on 

safety aspects 

b. All scaffolds shall be erected / dismantled by scaffolding crew under direct supervision of competent 

scaffolding supervisors. 

c. All scaffolds shall be capable of supporting 4 times maximum intended load and erected on sound, rigid 

footing, capable of carrying the maximum intended load without settling or displacement. Bamboo 

scaffolding is not permitted for use on site.     

d. Each employee on the scaffold shall use an approved safety harness attached to an independent lifeline.  

The lifeline is to be securely attached to substantial members of the structure (not the scaffold itself) or 

to securely rigged lines, which shall safely suspend a worker in event of a fall. 

e. Guard rails and toe boards shall be installed on all open sides and ends of platforms more than (2) meters 

above ground or floor 

f. Scaffold planks must be at least 5 cm x 25 cm (2” x 10”) full thickness lumber scaffold grade or better. 

g. Scaffold planks shall not span distances greater than 2.5 meters (8 feet). 

h. Scaffold planks shall extend over end supports not less than 6 inches nor more than 12 inches and be 

secured to the scaffold.  Scaffolding and accessories with defective parts shall be immediately repaired 

or replaced.  

i. All scaffolding must be a minimum of two planks wide.  No one may work from a single plank. 

j. Scaffold planks must be inspected before use.  Planks that have been damaged must be removed from 

the site.    

k. Access ladders must be provided for each scaffold.  Climbing the end frames is prohibited unless the 

design incorporates an approved ladder. 

l. Adequate mudsills or other rigid footing capable of withstanding the maximum intended load must be 

provided. 

m. Scaffolds more the 6 meters (20 feet) in height must be tied to the building or structure at intervals which 

do not exceed 4 meters (13 feet) vertically and 6 meters (20 feet) horizontally. 

n. Do not overload scaffolds. Material should be brought up as needed.  Scaffolding must not be loaded in 

excess of its rated capacity. 

o. Barrels, boxes, kegs, blocks or similar unstable object must never be used as work platforms or to support 

scaffold. 

p. Where persons must work under or pass under a scaffold then a 18 gauge wire mesh screen must be 

installed between the toe board and guard rail. 

q. Employees exposed to overhead hazards while working on a scaffold will be protected by 5 cm (2”) thick 

planks. 

r. Wooden/bamboo ladders shall not be allowed at any cost. Ladder’s rungs shall be fitted /welded 
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properly. Before every use the rungs should be checked for safe use. 

s. Wooden scaffolds shall not be used in areas where fire / fire products are expected 

t. Ropes made of jute / Plastic and other fire prone material shall not be used to tie up scaffolding 

components together 

u. The platform should have permanent hand rail and mid rail with Toe board without fail. 

v. All platforms are to be tightly planked for the full width of the scaffold, except as may be necessary for 

entrance openings.  Platforms shall be secured in place.  

w. On suspension scaffolds designed for a working load of 500 pounds, no more than two workers are 

permitted to work on the scaffold simultaneously. On suspension scaffolds with a working load of 750 

pounds, no more than three workers are permitted on the scaffold simultaneously. 

x. Requirements for different types of Scaffolds: 

A. Suspended Scaffold 

i. Suspended scaffolds are platforms suspended by ropes, or other non-rigid means, from an 

overhead structure.  

ii. Requirements for use are to be preapproved by HSE Head, under a specific Permit to Work. 

B. Rolling Scaffolds 

i. The height of rolling scaffolds shall not exceed three times the minimum base dimension. 

ii. The minimum base dimension of rolling scaffold will be 1.25 meters (4 feet). 

iii. Adequate help must be provided when moving a rolling scaffold. 

iv. Secure or remove all loose materials, equipment and tools before moving a rolling scaffold.  

v. No one is permitted to ride a rolling scaffold when it is being moved.  Castor brakes must be 

locked-on when the scaffold is not being moved. 

 

 

 

 

 

 

 

 

 

 

 

 

Fig. 2.3 Types of Scaffolds 

1.4 Ladder Safety 

A sketch of the ladders proposed to be used shall be prepared and approval of the BHEL Engineer obtained 

prior to construction / use 

a. Safe Use of Ladders: 

i. Fall protection is required when working on a ladder above 2 meters and when climbing above nearby 

guardrails. 

Rolling Scaffold 
Tube & Coupler Scaffold 
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ii. Ladders must be inspected prior to use and by a competent person quarterly, with documentation. 

iii. Use portable ladders for height up to 4 M only 

iv. Provide fixed ladders for height above 4 M 

v. Place the ladder at an angle of 75 degrees (approx.) from the horizontal (1:4) 

vi. Extend ladder at least 1 M above the top landing 

vii. Secure top and bottom of the ladder firmly to prevent displacement- anti skid lining at the bottom 

viii. Ensure that the width of the ladder is not less than 300 mm and distance between rungs is not more 

than 300 mm 

ix. Provide landings of minimum size 600 x 600 mm at intervals not more than 6 M for fixed ladders. 

Check the ladders daily for any defects 

x. Ensure that the areas around base and top of the ladder are clear. Getting on and off the ladder is 

more hazardous than using it. Use a mudsill if the ladder is to rest on soft, lose or rough soil 

xi. Do not use ladders of conducting material near power lines, and only use ladders near power line or 

other energize system with exposed parts if they are confirmed locked-out and de-energized. 

xii. Stand no higher than the fourth rung from the top for carrying out any job standing on a ladder. 

xiii. Never reach out from a ladder to perform work where your belt buckle protrudes past the ladder 

rung. 

xiv. Always face the ladder while climbing up or down 

xv. Maintain three-point contact   while climbing up or down a ladder i.e. two hands and one foot or two 

feet and one hand on the ladder at all the times. 

xvi. Avoid climbing up or down a ladder while carrying anything in hands. Lift tools, equipment and 

materials with a rope. 

xvii. Work from portable and extension ladders near guardrail where fall expose exists over the guardrail 

regardless of height, and above 2.0 mtr. heights from the working/walking surface will require the 

use of personal fall arrest equipment 

2. EXCAVATION & CIVIL WORKS 

All safety precautions shall be taken for foundation and other excavation marks as per IS-3764. 

2.1 Excavation 

The following safety measures are to be ensured before and during excavation: 

a. All Excavation activities more than with depth of 1.22 meter or more shall require and Excavation Work 

Permit 

b. Check for underground utilities like electrical / telephone cables, sewage, water lines and proper care 

has to be exercised to protect and prevent damage to it.  

c. Electrical cables and service lines to be identified using cable detector/locator device before carrying 

out the excavation work 

d. Proper and adequate slope is maintained while excavating 

e. Adequate shoring or sheeting is done wherever require to prevent soil sliding 

f. Safe access through ladder or steps for exit & entry to excavation 

g. No material /excavated soil is kept within one meter from the edge 

h. Safe way is planned and provided for movement of HEM /transport equipment near excavation 

i. Safety helmet and shoes/gum boots are provided and worn by the workmen at excavation works 
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j. Dewatering arrangement is made where water seepage is prevailed. 

k. Stop blocks are provided to avoid vehicles reversing into the excavated trenches 

l. Danger signs /Caution boards are displayed at work spot 

m. Hard Barricading is provided at excavated pits. It should be made of scaffolding pipe and clamp with 

reflective nets.  

n. All Excavated area of depth 3mtr or more is to be hard barricaded with pipe. 

    
Fig. 3.1 Excavation Reference 

2.2 Piling 

Ensure the following precautionary measures before starting piling works: 

a. Inspection of piling equipment by responsible person for its condition before initiating piling operation. 

b. Checklist and OCP for piling to be prepared using manufacturer’s instructions and used 

c. Testing and its certification wire rope, slings, D‐shackles, chain pulley blocks using in the process of 

piling work by competent person 

d. Adequate support and secured foundation of the piling equipment to avoid toppling 

e. Hoses should be lashed and adequately secured 

f. Proper work platform is to be provided on piling frame 

g. Safe work procedures and close supervision to prevent unsafe acts of operators/any unsafe conditions 

that may arise 

h. Only experienced and trained operators are engaged for the piling operation 

i. Provision of Personal Protective Equipment (PPE) like safety shoes/gumshoes/safety helmet/safety 

belt etc. and its use by their workmen. 

j. Special care and precautions If work is near electrical live cables/ electrical equipment 

k. Cordoning of work area to prevent un authorized entry 

l. Guarding of revolving parts 

m. Specific measures to prevent over turning of pile driver/missing of hammer/ hammer movement out 

of range 

2.3 Batching Plant Operation 

Following Safety considerations for batching plant are to be ensured: 

1. Modern type batching plant should be used in which all the moving parts are protected and emergency 
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and safety features are incorporated. 

2. Installation of external Electric moto-vibrators in the feeding hopper of all batching plants to reduce human 

intervention. 

3. Installation of safety devices like pull-chord on both the sides of conveyor for stopping the conveyor in 

emergency 

4. Workers carrying cement / sand to be given appropriate PPEs like respiratory masks & gloves. 

5. Conveyor belt/rotating parts must be guarded properly. 

6. Safety awareness shall be inculcated in workmen about the risk involved in rotating parts. 

7. The agency shall ensure to erect the batching plant as per drawing including installation of all safety devices 

as provided by manufacturer and witnessed by BHEL Engineer in charge before starting of machine in 

future. 

8. Safety audit to also focus on Batching plant.  

9. The site shall impose penalty on the agency who has violated the safety norms as per contract. 

2.4 Mobile Plant 

Mobile plant includes tractors, trailers, dumpers, excavators, bulldozers, road rollers etc. for earthmoving 

purpose and concrete mixers, concrete transit mixtures, concrete pumps etc for concreting purpose. Due 

to the very nature of their function and movement in difficult terrains, congested areas, working in tandem 

with manual work and other operations the danger is inherent. 

Automatic reverse camera with reverse horn connected with reverse gear is compulsory for all moving 

machineries. 

Following Safety measures to be ensured for Mobile Plant: 

a. Where movement around site is involved, routes should be planned, obstruction free and well maintained 

b. Observe specified speed limits 

c. Operating personnel should be aware of associated risks and its preventive measures 

d. Only experienced, trained and authorized persons with valid license (wherever applicable) should operate 

the mobile equipment/vehicles 

e. Provide and use Warning lights and reverse horn for cautioning the people around 

f. Operation should be on level and stable ground with adequate working clearance. 

g. Loading of out riggers/stabilizers should be well within safe ground bearing capacity 

h. No person should be on equipment or vehicle during loading and unloading of material 

i. Operators should be protected by warning barriers or switching off power when working in close 

proximity of overhead power lines 

j. The equipment /vehicles should be well maintained and provided with effective brake system and other 

safety devices (wherever require) 

k. Rotating parts of equipment should be adequately guarded 

l. Provide necessary personal protective appliances and ensure its use by the operating personnel Ensure 

effective measures at source to control harmful emissions, dust, fumes contaminating atmosphere and 

cause health hazards to the operators and people in the vicinity. 

m. No overloading/over stressing of vehicles/plant is allowed 

n. Hoses, pipes, receivers, gauges and valves involved in carrying out hydraulic fluid/ compressed air should 

be checked for leaks and tested prior to operation. 
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o. Adequate safe clearance for swing and movement is to be judged during operation of Concrete mixer 

p. Setting of machines on firm and level ground with wheel locked to prevent movement of machine 

q. Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of 

projectile of bucket while dropping bucket 

r. Operator leaving work spot should ensure that the equipment/vehicle is kept in neutral position and place 

on firm and level ground. 

s. The hand brake should be kept in position and block road wheels as additional safety measure 

t. Blades/buckets should be kept low while moving 

u. The dozer blades should not be used as brakes except in emergency 

v. The ground should be examined for its bearing capacity and general safety especially when operating road 

roller at the edges of slopes, embankments. 

w. The roller should not be moved downhill with the engine out of gear 

x. If operating near excavations the following precautionary measures are to be ensured 

y. Barricading, edge protection to prevent fall of persons/vehicles over running while reversing etc.  

z. Suitable support system and adequate allowance to avoid the danger of side collapsing 

aa. Experienced signaler /attendant should be always accompanied with operator/driver for proper direction 

/signal and also to caution others in the working Zone during operation of mobile plant 

2.5 Concrete Vibrators 

a. Revolving parts/belt drives should be adequately guarded and Vibrating unit shall be completely enclosed 

and have suitable overload relays and effectively earthed 

b. Ensure sufficient length of cable to the Vibrator. 

c. Ensure electric starters and other accessories are firmly fixed adequately supported 

d. Ensure locking of needle load while inserting needle in to the vibrator, 

e. Ensure periodical lubrication and maintenance 

2.6 Concrete Mixers 

a. Setting of machines on firm and level ground with wheel locked to prevent movement of machine 

b. Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of 

projectile of bucket while dropping bucket 

3. WELDING & GAS CUTTING SAFETY (HOT WORK) 

a. All Hot Work shall require a Hot Work Permit 

b. Inbuilt Voltage Reduction Device (VRD) equipped arc welding machine will only be allowed for work. 

c. There shall be flash-back arrestors conforming to IS-11006 at both cylinder and burner ends. Damaged 

tube and regulators must be immediately replaced. 

d. All safety precautions shall be taken for welding and cutting operations as per IS-818.  

e. When possible, items to be welded, cut, heated, etc. shall be moved to a safe location free of combustible 

or flammable material.  If this is not possible, then all combustibles/ flammables that can be removed 

from the area shall be removed within a 35-foot circumference and a positive means of confining arcs and 

sparks generated by the process shall be ensured and additional person(s) shall be stationed as fire-watch 

for the area(s) still exposed, along with obtaining the Hot Work Permit as applicable. 

f. Appropriate fire-fighting equipment is to be available in close proximity of any welding and gas cutting 

operations at all times suitable for the type of Fire. 
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g. Drums, tanks, and similar containers that have contained flammable or toxic material shall not be welded, 

cut, or heated until they have been made safe by water filling, thorough cleansing or similar accepted 

practices.  The container shall also be ventilated during the welding, cutting, or heating process. 

h. Proper ventilation is required for any welding or torch operations performed in a confined space. 

i. Any welding or gas cutting operations performed on metals of toxic compounds or coating such as zinc, 

stainless steel, lead, cadmium, chromium, and beryllium shall be properly ventilated and/or proper 

respiratory protection shall be worn by any person that could be exposed to fumes, vapors, and gasses 

created by the welding and gas cutting processes. 

j. Wherever it is practical, all arc welding operations shall be shielded to prevent direct light rays or sparks 

from contacting persons in the vicinity or from reaching areas normally used to travel through or into the 

vicinity.  Where this is not practical, persons who shall be in the area are to use proper eye and skin 

protection. Other persons who are not participating in the welding or gas cutting operations are not to be 

allowed into the hazard zone. 

k. Welders and other employees who are exposed to arc welding radiation shall wear suitable clothing and 

protective apparel to prevent burns and other types of ultraviolet radiation damage to the skin. 

l. Arc welding machines shall be shut down when being moved or when they are not in continuous use. 

Electrode holders left unattended shall have electrodes removed and shall not be left where they might 

contact employees or conducting objects. 

m. Arc welding power supply cable shall be of proper rating and material, e.g. copper. 

n. Welders shall guard against allowing materials adjacent to or behind them to reflect radiation back toward 

them or towards others in the area.  Reflected radiation can cause skin burns and eye flash burns. 

o. Valve caps shall be in place when cylinders are not in use. Valve caps shall never be used for lifting the 

cylinder vertically. 

p. Torches shall only be lit by approved strikers; never with matches, cigarette lighters, or hot-work. 

q. Splatter / Slag Collector: 

 

 

 

 

 

 

 

 

 

 

 

 

 

Fig. 4.1 Splatter / Slag Collector 

While carrying out job at height, the sparks or molten slag shall be prevented from falling down by putting 

a fire-resistant (non-asbestos) sheet or patter/ slag collector or even MS Sheet. The passage of falling sparks 

Welders using spatter collector system 
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or molten slag shall be barricaded till ground floor and any cable/ tubes/ any other objects interfering in 

the passages hall either be removed or covered with Fire-resistant sheet or MS Sheet. 

r. COMPRESSED GAS 

i. All cylinder valves shall be closed when any work is finished and when any Cylinders are empty or 

being moved. Valve protection caps shall be placed and secured properly before gas cylinders are 

transported, moved or stored. 

ii. Compressed gas cylinders shall be secured in an upright position with chain or appropriate means 

during storage & use. However, a trolley shall be used for transportation.  

iii. Compressed gas cylinders shall always be secured from tipping or falling, whether in use, in storage 

or in transit. The cylinders shall always be secured upright, except during times when actually being 

hoisted or carried. 

iv. When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

v. Regulators shall be removed when cylinders are not in use or are in transit, unless the cylinder is firmly 

secured on a special carrier designed for this purpose. 

vi. Gas cylinders are not allowed to be used in man-basket when occupied. 

vii. Cylinders containing oxygen or fuel gasses shall not be taken into confined spaces. 

viii. Oxygen cylinders shall be stored a minimum of 6 meters from fuel gas cylinders or shall have an 

approved firewall between them. 

ix. All cylinders shall be kept at a safe distance from welding or cutting operations or shielded from arc/ 

sparks / slag. 

x.  All cylinders shall be placed where they cannot become part of the electrical circuit. 

xi. Oxygen and acetylene shall not be stored together. Oxygen must be separated from acetylene (or 

ANY fuel gas) or combustible material by at least 20ft or a barrier with a 30-minute fire resistance 

rating. 

xii. All Cylinders should be stored upright in a designated area with labels for the type of gas. All applicable 

precautions to be ensured during storage 

xiii. Oxygen and fuel gas regulators, hoses and associated equipment shall not be altered and shall be in 

proper working order while in use. 

xiv. Compressed air can be extremely dangerous if allowed to penetrate the skin. As such, the use of 

compressed air to clean off yourself or other workers shall be strictly prohibited. 

xv. All gas cylinders shall be stored in upright position. Suitable trolley shall be used for cylinder 

movement, the design of which shall be submitted to BHEL Engineer for approval.  

xvi. No of cylinders shall not exceed the specified quantity as per OCP 

xvii. Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be 

intentionally dragged, struck or permitted to strike each other violently. 

xviii. All cylinder should be kept only in cylinder trolley. 

xix. Cylinder shall be transported in upright vertical position by suitable mean. 

4. LIFTING & RIGGING SAFETY 

a. All Heavy / Complex Lifting operations as defined in Clause 6.12 shall require a Lifting Work Permit. A 

written rigging procedure and plan must be prepared for all individual heavy/ complex lifting 

operations. 
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b. All the cranes and lifting tools & tackles shall be inspected on daily / weekly basis as well as monthly 

by expert as per applicable formats. 

c. In addition, inspection / certification as mandated by law shall be carried out wherein these shall be 

tested and certificates of fitness shall be obtained from 3rd party State Govt. approved competent 

agency before deploying at site and later periodically. BHEL shall be given advance intimation of any 

such inspections 

d. The last date of Third-Party Inspection and the next Due date shall be conspicuously displayed on all 

cranes. A copy of certificate shall be pasted on operator’s cabin of all the lifting equipment. 

e. Specifically designed heavy steel plates lifting clamps shall be used for lifting heavy metal sheets. 

Manmade lifting clamp chapa shall not be used for lifting/shifting of plates. 

f. Following requirements shall be mandatorily followed, wherever applicable: 

i. The manufacturer’s instruction for maintenance shall also be followed. All safety 

measures shall be followed.  

ii. All tools tackles, lifting appliances; material-handling equipment etc. used by the 

subcontractor shall be of safe design and construction.   

iii. The operators, slingers and signalers shall be qualified as per IS 13367 (part-1):2003 “Safe 

use of cranes- code of practices”.  

iv. There shall be a person responsible for co-ordination among cranes where multiple cranes 

are used, and lifting over load chart of the crane to be avoided. 

v. Mobile phone should be banned for crane operator and lifting operation. Only walkie 

talkie shall be allowed in rigging/Lifting purpose. 

g. Lifts/Movements between 5 Tons and 20 Tons: 

i. Shall include a rigging plan, detailing schematic representation of the handling/lifting 

operations that must be included on the Method Statement. 

ii. When performing similar lifts of identical items, only one rigging plan need be prepared, 

provided each of the lifts can be performed in accordance with the rigging plan. 

h. Lifts/Movements Less Than 5 Tons: 

i. An equipment rigging plan is not required for lifts less than 5 tons, safety measures are 

covered in the JSA. This could change as per BHEL requirement 

i. Personnel Lifts (Man-Basket / Jhoola):  

The design of personnel man basket shall be submitted to BHEL Engineer for approval before use. Relevant 

permit (Height work & others as applicable) shall be completed prior to lifting any people, along with a rigging 

plan.  

i. A separate Lifeline / fall arrestor anchored to a fixed structure outside of Jhoola shall be provided 

for the workers inside the basket. All occupants of the basket shall have Safety Harnesses equipped 

with rope grabs, which are to be hooked to the vertical lifeline. 

ii. Man-basket shall be used where access through ladders or scaffolding is not feasible.   

iii. Man-baskets shall be designed and engineered by a manufacturer (job made man-baskets are not 

allowed, unless designed and tested by a certified engineer), and built robust with MS Angles and 

flats or plates or channels only.  

iv. Guard rails top and mid, must be in place and screened-in to avoid material from falling out of 
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basket. The factor of safety shall be 200%.  

v. It shall have a door with double latches and shall open inside. Anchor points shall be identified 

within the man-basket.  

vi. The man-basket shall be thoroughly inspected and load tested and a trial run performed without 

personnel before being put to job.  

vii. It shall be treated as a lifting tool (T&P Item) and shall undergo same certification cycle and 

inspection as other lifting equipment.  

viii. An additional sling of required lifting capacity shall be fixed the man-basket main lifting point and 

attached to the crane above the ball or block.  

ix. While lifting man-basket, the crane shall maintain a uniform speed of lift without any swing.  

x. Once man-basket reaches the destination, the lift brakes shall be locked as long as the basket 

a. remains at that point. The same care shall be taken in its descent.   

xi. As for hanging man-basket, the same shall be hung off a rigid structure with help U-shaped handle 

welded to man-basket. This shall be tested once in a year by a competent person. 

xii. Use of Rebar steel for making and monkey-ladder must be avoided.  

 
Fig. 5.1 Man Basket for Welding Erection Joint 

 

4.1 Cranes & Hoisting Equipment: 

This section provides the guidelines to ensure proper rigging and lifting activities are accomplished safely 

and in accordance with applicable specifications, codes, and regulations. 
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Fig. 5.2 Proper Crane Setup 

a. On every crane or piece of hoisting equipment notices of all rated load capacities, recommended 

operating speeds, and any hazard warnings or special instructions shall be conspicuously posted.  All 

instructions and warning shall be visible from the equipment operator ‘s station.  

b. Cranes shall have an Anti-Two-block safety device installed 

c. All mobile cranes shall have overload and backup alarms, load angle indicators and limit switches 

d. All areas within swing radius of cranes that are potentially accessible by pedestrian, vehicular, or 

equipment movement shall be barricaded to prevent anyone or any vehicle or equipment from being 

struck by the crane or hoisting equipment, or its load(s).  

e. No part of the lifting equipment or its load shall be within the distance as specified in the Indian Electricity 

Act from an energized power line 

f. Cranes shall have annual certified third-party inspection and be inspected before use by the operator.  

Any defects shall be corrected before use.  Logs of crane inspection shall be kept with the crane. 

g. Make certain that the rigging personnel, material, and equipment have the necessary capabilities for the 

job and are in safe condition. 

h. Communicate with person(s) directly responsible for accomplishing the work and / or work area to 

establish requirements/responsibilities and make certain that all preparatory work is complete. 

i. Mats/Pads must be used on all lifting equipment, equipped with out riggers. 

j. Pick and carry must have the load secured to the rig in front. 

k. Only BHEL Approved Plate Lifting Spreader Beam configuration shall be used (Sample in Fig. 11.3.5.3) 

l. Crane operators must follow the following: 

i. Pass an annual Operator’s Physical examination 

ii. Carry a valid training certification card at all time while operating issued by the Govt. or other 

recognized institute. 
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Fig. 5.3 Typical Plate Lifting Spreader Beam Configuration for 7.5 MT and 15 MT Loads 

m. Safe Rigging Practices 

i. Review the planned operation and requirements with the operator and rigging crew. 

ii. Ensure a pre-lift meeting is conducted with crane operator, tagline operator, signal personnel, and 

Safety Manager. 

iii. Designate a qualified person from the rigging crew to observe clearance of the equipment and give 

timely warning for all operations where it is difficult for the operator to maintain the desire 

clearance by visual means. 

iv. Clear the lift area of all unnecessary personnel. 

v. Hydras shall only be allowed for loading & unloading works & shall not be allowed to move with 

load 

n. Rules for Safe Rigging 

i. Use loops, thimbles and corner pads to prevent damage to slings when used around corners or on 

cutting edges. 

ii. Never allow wire rope to lie on the ground for any length of time or on rusty steel or near solvents, 

chemicals or corrosive substances. 

iii. Slings must not be pulled from between or under loads with load resting on the sling. 

iv. Keep all rope away from flame cutting or welding operations. 

v. Never use rope as sling material. 

vi. Never wrap a wire rope completely around a hook. 
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vii. Do not bend wire rope near any attached fitting. 

viii. The sling must be selected to suite the most heavily loaded leg rather than the total weight when 

using multi-legged sling to lift loads in which one end is heavier than the other. 

ix. When using 3 and 4-legged sling configurations, any two legs must be capable of supporting the 

entire load. 

x. Where possible, wire rope choker hitches must include a shackle with the eye around the shackle 

pin to prevent breaking wires of the choke. The choker hitch must be “snugged down” prior to 

lifting, not after tension is applied. 

xi. Unless authorized by the hook manufacturer when more than two rope eyes are placed over a 

hook, install a shackle, pin resting in the hook, and place the rope eyes in the bowl of the shackle. 

xii. Properly rig all loads to prevent dislodgment of any part. 

xiii. Use guide ropes or tag lines to prevent the rotation or uncontrolled motion of the load when 

necessary. 

xiv. Loads must be safely landed and properly blocked before being unhooked and unslung. Tag lines 

must not be used in situations that jeopardize the safety of the lift. 

xv. Lifting beams must be plainly marked with their weight and designed working load and must only 

be used in the manner for which they were designed. 

xvi. The hoist rope or chain must never be wrapped around the load. The load must be attached to the 

hook by slings or other rigging devices that are adequate for the load being lifted. 

xvii. Multiple part lines must not be twisted around each other. 

xviii. The hook must be brought over the center of gravity of load before the lift is started. 

xix. If there has been a slack rope condition, determine that the rope is properly seated on the drum 

and in the sheaves prior to lifting. 

xx. Keep hands away from pinch points as the slack is being taken up. 

xxi. Leather gloves are recommended when handling wire rope. 

xxii. Avoid impact loading caused by sudden jerking when lifting or lowering. Lift the load gradually until 

the slack is eliminated. 

xxiii. Never ride on a load that is suspended. 

xxiv. Avoid allowing the load to be carried over the heads of any personnel. 

xxv. Never work under a suspended load until the load has been adequately supported from the floor 

and all conditions have been approved by the supervisor in charge of the operation. 

xxvi. Never leave a load suspended unless emergency evacuation is required. 

xxvii. Never make temporary repairs to sling. 

xxviii. The capacity of a sling is determined by its angle, construction, type of hitch and size. 

xxix. Never lift loads with one leg of a multi-leg sling until the unused legs are made secure. 

xxx. Never point load a hook unless it is especially designed and rated for such use. 

xxxi. Make certain that the load is broken free before lifting and that all legs are taking the load. 

xxxii. When using two or more slings on a load make certain all slings are made from the same materials. 

xxxiii. Lower the loads on to adequate blocking to prevent damage to the slings. 

xxxiv. Materials and equipment being hoisted must be loaded and secured to prevent any movement 

which could create a hazard in transit. 
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xxxv. The weight of the hook, load block and any material handling devices must be included when 

determining crane capacity. 

xxxvi. Calculated weights cannot exceed load chart without written approval. 

xxxvii. Personnel must be completely clear of loads being picked up or set down by crane.  Tag lines will 

be used to control the loads. Loads must not be touched by hand while placing/ moving. 

o. Slings 

The following are rules for safe use of synthetic slings: 

i. Synthetic slings must be marked to show the rated capacity for each type of hitch and type of web 

material. 

ii. Nylon web slings must not be used where fumes, vapors, sprays or mists or liquids of acids or phenolic 

are present. Web slings with aluminum fittings must apply in this category. 

iii. Synthetic web slings must be removed from service and destroyed if any of the following conditions 

are present: 

a. Acid or caustic burns 

b. Melting or charring of any part of the sling surface 

c. Snags, punctures, tears or cuts 

d. Broken stitches 

e. Distortion of fittings 

f. Synthetic web slings of polyester or nylon must not be used at or come in contact with temperatures 

in excess of 82°C 

g. Polypropylene web slings must not be used at or come in contact with temperatures in excess of 

93°C 

h. Insulated hooks must be tested yearly to ensure insulation integrity to at least manufacturer’s 

specifications. 

p. Wire Rope Slings must be removed from service and destroyed if any of the following conditions are 

present:  

i. In (10) randomly distributed wires broken in one (1) rope lay, or five (5) broken wires in one (1) 

strand in one (1) rope lay. 

ii. Wear or scraping of one-third the original diameter of outside wires. 

iii. Kinking, crushing, bird caging or any other damage resulting in distortion of the wire rope 

structure such as: 

iv. Evidence of heat damage. 

v. End attachments that are cracked, deformed worn. 

vi. Corrosion of the rope or end attachments. 

q. Metal mesh slings must be immediately removed from service if any of the following conditions are 

present: 

i. A broken weld or broken brazed joint along the sling edge. 

ii. Reduction in wire diameter of 25 percent due to abrasion or 15 percent due to corrosion. 

iii. Lack of flexibility due to distortion or corrosion. 

r. Requirements of Plate Clamps: 

i. The rated load of the plate clamp must be marked on the main structure. 
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ii. Care must be taken to make certain the load is correctly distributed for the plate clamp being used. 

iii. Do not allow load or plate clamp to come into contact with any obstruction. 

iv. The plate clamp must not be used for side pulls or sliding the load. 

v. When lifting stainless steel or special alloys, ensure plate clamp is designed for use on the specific 

metal. 

s. Signaling Practices: 

 
Fig. 5.4 Recommended Signaling Practices 

5. DEMOLITION WORK 

Before any demolition work is commenced and also during the process of the work the following shall be 

ensured, besides using the Work Permit: 

a. All roads and open areas adjacent to the work site shall either be closed, suitably protected or restricted 

for movement 

b. No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by 

the operator shall remain electrically charged. 
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c. All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion 

or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as 

to render them unsafe. 

6. T&PS GENERAL 

a. All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test /calibration 

certificates bearing endorsement from competent authority of BHEL.  

b. Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to BHEL safety 

Officer as per the format/procedure of BHEL. 

c. Tagging and punching in all lifting tool is compulsory with SWL, sr. no. and due date. 

d. All T&Ps shall be inspected by authorized Third Party agency as per applicable frequency. BHEL shall be 

kept informed of any such scheduled inspection 

e. All T&Ps shall be internally inspected in each quarter and colour coded. 

7. CHEMICAL HANDLING 

a. Displaying safe handling procedures & MSDS for all chemicals such as lube oil, acid, alkali, sealing 

compounds etc. at work place.  

b. Where it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the 

subcontractor shall be responsible for carrying out such provision / storage in accordance with the rules 

& regulations laid down in the relevant petroleum act, explosive act and petroleum and carbide of calcium 

manual, published by the chief inspector of explosives of India. All such storage shall have prior approval 

if necessary from the chief inspector of explosives or any other statutory authority. The subcontractor 

shall be responsible for obtaining the same. 

c. The used containers of chemicals shall be segregated and disposed of suitably 

d. In case the used containers need to be re-used, all traces of the chemical to be removed by thorough 

cleaning with detergents etc. under trained supervision 

8. ELECTRICAL SAFETY 

a. Only electricians licensed by appropriate statutory authority shall be employed by the subcontractor to 

carry out all types of electrical works. The subcontractor shall maintain adequate number of qualified 

electricians to maintain his temporary electrical installations. 

b. No PDB or any other distribution board shall be more than 03 (three) years of purchase. Only modern PDB 

with industrial sockets as shown in layout below to be allowed to use at site. 

c. Power supply to all equipment at site to be routed through MCBs of appropriate rating. A ‘Power Supply 

Distribution Plan’ shall be prepared and submitted to BHEL Engineer for approval 

d. All power supplies through cables shall be underground or overhead with height > 3mtrs.  

e. All power distribution boxes shall be locked and the key controlled by site management of concerned 

subcontractor. 

f. All individual equipment & tools at site shall be powered through Earth Leakage Circuit Breakers of 30 mA 

sensitivity. 

g. These MCBs and ELCBs shall be regularly tested as per Clause 14 

h. All fuses and fuse wires shall be of standard size and rating.  

i. All electrical appliances used in the work shall be in good working condition and shall be properly double 

earthed other that armour earthling. 
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j. All extension boards shall have separate switches for all sockets / connections.  

k. All portable electric tools used by the subcontractor shall have safe plugging system (industrial top & 

socket) to source of power and be appropriately earthed.  

l. Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 

24 Volts especially in confined spaces like inside water boxes, turbine casings, condensers etc. 

m. Electrical appliance shall have proper earthing and for appliances equal to & more than 415V shall have 

two separate earthing (as per IS-3043-1987) 

n. Portable Electric Lights 

i. Portable electric lights used in wet or potentially wet locations must be either low voltage type (24 volts 

or less) or protected by a GFI (ground fault interrupter).  

ii. They must be visually checked before each use and periodically while in use to assure their original 

integrity is maintained.  

iii. Cords with cuts, breaks, deep abrasions, etc. shall be taken out of service immediately. 

iv. Repairs to extension cords shall only be performed by qualified/ licensed electricians.  

v. Must not be allowed to lie in wet or potentially wet areas.  

o. Underground Cables: 

i. Every electric line or cable of unknown origin that is discovered or exposed            during a digging, 

drilling, probing, or similar operation is to be considered as            energized and life threatening.     

ii. The senior company employee on the site will ensure that all necessary safety precautions are taken in 

order to isolate the line from all workers and the public.     

iii. Such precautions may include halting the operation if appropriate.    

iv. The senior company employee on the site is to then contact the proper authorities to have the line 

identified and either confirmed to be abandoned and/or made safe for continuing the work.     

v. Any and all underground lines that are discovered or become severed must be        considered energized 

on both sides, and be treated accordingly.   

p. Details of earth resource and their test date to be given to BHEL safety officer as per the prescribed formats 

of BHEL 

q. The subcontractor shall use only properly insulated and armoured cables and conform to the requirement 

of Indian Electricity Act and Rules for all wiring, electrical applications at site. 

r. BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the risk & cost 

of the subcontractor. 

s. No maintenance work shall be carried out on live equipment 

t. Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of 

the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or the 

public 

u. The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to 

voltages used in critical areas. 

v. Wiring and Branch Circuits Must be protected by a proper amperage over-current device such as a HRC 

fuse or circuit breaker. Such installations must be located so as to prevent physical damage to the wire 

conductors & panels. 
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w. The sub-contractor shall supply modern power distribution board of different combination (1-phase & 3-

phase). All the distribution of power should be through modern PDB. Equipment drawing is mentioned 

below. 

 
Fig. 9.1 Layout of a modern Power Distribution Board 

x. General Electrical Safety   

i. In general, equipment or machinery being moved or transported must     maintain minimum clearances 

of 25 ft. to all power lines.   

ii. TAG IN/ TAG OUT must be in force in Switch Room and all Distribution Boxes for live power line. The 

authorized person’s name and contact no shall be displayed 

iii. Ensure “double insulated” three - core cables and three pin connectors are used and are properly 

ground “all insulated” types, all electrical tools and appliances must be manufactured for industrial use. 

iv. All connections shall be electrically and mechanically sound and properly insulated.  Taped joints are 

not permitted.  Connections to socket outlets must be made with proper plugs (industrial top and 

socket). 

v. Splices in electrical cords are not permitted. Repairs must be made at the socket connection and retain 

the same mechanical and dielectric condition of the original connection. 
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vi. Damaged or defective electric tools, equipment and extension cords, etc. must not be used and shall 

be tagged out of service, removed from the work area and taken back to stores. 

vii. Only licensed electricians are authorized to repair and work on electrical equipment.  Tampering with 

electric tools or equipment by others could result in termination. 

viii. Temporary electric cabling should be elevated 2.2 meters above the floor/ground or covered for 

protection.  It must be kept clear of walkways and other locations where it may be exposed to damage 

or create a tripping hazard. 

ix. Energized wiring in junction boxes, circuit breaker panels and similar places must be covered and locked 

at all times. 

x. Areas with live high voltage wires or terminals must be barricaded against entry and warning signs 

posted Danger – High Voltage and Authorized Personnel Only. 

xi. Personnel should never work on energized equipment, de-energizing (lockout/tag out) the equipment 

is always the first requirement. 

xii. The lockout and tag out procedure will be used when testing or working on, or around, energized 

installation. 

xiii. Working around energized equipment should never be done alone. A second electrician must always 

be available for assistance. 

xiv. If lockout/tag out of the work is infeasible (must be demonstrated), work on energized electrical circuits 

must be approved by the Site In-charge.  All safety precautions necessary must be taken, PPE use must 

be evaluated per the exposure and used, i.e high/low voltage gloves, insulated shoes, 

overcoats/aprons, face shields, and other protective equipment like insulated tools, blankets, mats, 

etc. must be used. 

xv. The welding machines earth leads shall be properly fixed without loose contacts. The earth cable only 

has to be used. No steel members shall be used as earth leads. 

xvi. Electrical crews must be qualified for the equipment and tools they work on, including being trained in 

Cardio-Pulmonary Resuscitation (CPR) methods and First Aid for rendering help in the event of electric 

shock. 

y. Qualified Persons for Electrical Works 

(One who is trained and wiremen licensed to Govt. of Respective State and familiar with the 

construction, operation and safety hazards of the equipment upon which they are permitted to work.) 

i. Qualified persons are intended to be only those who are well acquainted/experienced with and 

thoroughly conversant in the electric equipment and electrical hazards involved with work being 

performed. 

ii. Only qualified persons may be permitted to work on or near exposed energized parts. Such persons are 

required to have been trained in three specific areas: 

iii. Qualified persons must be capable of working safely on energized circuits; 

iv. Must be familiar with the proper use of special precautionary techniques and procedures bases on 

equipment and exposure; and 

v. Must be familiar with required personal protective equipment, insulating and shielding materials, and 

insulated tools. 
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vi. Qualified persons are expected to be able to evaluate unknown situations and adjust their activities in 

such a way that only safe work practices are used. Such behavior is the responsibility of the qualified 

person. 

vii. It is possible and likely for an individual to be ‘qualified’ with regard to certain equipment in the work 

place, and unqualified on other equipment they must know their limitation and stop work if not 

qualified on what equipment they were to work on. 

viii. An employee who is undergoing on-the-job training, who, in the course of such training, has 

demonstrated an ability to perform duties safely at his or her level of training, and who is under the 

direct supervision of a qualified person is considered to be a qualified person for the performance of 

those duties. The process must be documented as proof. 

z. Mandatory PPEs of electrical work on LV & HV 

i. HV arc flash suit with protective hood (for protection of face and head) as specified for hazard risk 

category-4 in NFPA-70E or similar IS specification for working on HT switch gear (for all voltage >690 V) 

to the concerned licensed electrician or competent person. 

ii. LV arc flash jacket/FR as specified for hazard risk category-4 in NFPA-70E or similar IS specification 

having ATPV rating of 8.5 to 9 cal/cm2 for working on LV (>260V and <=690V) to the concerned licensed 

electrician or competent person. 

 

    
iii. The LV arc flash jacket as shown above shall be worn continuously while working on LV (>260V and 

<=690V). The color specification of LV arc flash jacket should be blue. 

iv. Electrical hand gloves should have following specification: Flame resistance, arc flash and cut protection 

of voltage rating (>260V and <=690V). 

v. Electrical safety over shoe of relevant IS make for foot protection of licensed electrician or competent 

person while working in HV & LV line or equipment.  

9. USE OF HAND TOOLS AND POWER-OPERATED TOOLS 

a. General Provisions 

i. All hands and power tools and similar equipment, shall be maintained in safe condition. 

ii. When power operated tools are designed to accommodate guards, they shall be equipped 

iii. with such guards, when in use; 

iv. Belts, gears, shafts, pulleys, sprockets, spindles, drums, fly wheels, chains and other reciprocating, 

rotating or moving parts of the equipment shall be similarly guarded; 

v. Personnel using hand and power tools and exposed to the hazard of falling, flying, abrasive, and 

splashing objects, or exposed to harmful dusts, fumes, mists, vapors, or gases shall be provided with 

the particular personal protective equipment necessary to protect them from the hazards; 
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vi. All hand-held powered platen sanders, grinders, grinders with wheels of 5 cm or less, routers, planers, 

laminate trimmers, nibblers, shears, scroll saws and jigsaws with blade shanks of 0.5 cm wide or less 

shall be equipped with only a positive on-off control. 

vii. All hand-held powered drills, tappers, fastener drivers, horizontal, vertical or angle grinders with wheels 

greater than 5 cm in diameter, disc sanders, belt sanders, reciprocating saws, saber saws and other 

operating powered tools shall be equipped with a momentary contact on control provided that turnoff 

can be accomplished by a single motion of the same finger or fingers that turn it on. 

b. Hand Tools 

i. The subcontractor shall not issue or permit the use of unsafe hand tools; 

ii. Wrenches including adjustable pipe end and socket wrenches shall not be used when saws are sprung 

to the point that slippage occurs; 

iii. Impact tools such as drift pins, wedges and chisels shall be kept free of mushroomed heads; 

iv. The wooden handles of tools shall be kept free of splinters or cracks and shall be kept tight on the tools. 

c. Power Operated Tools 

i. Electric power operated tools shall be either of the approved double-insulated type or shall be 

grounded; 

ii. The use of electric cords for hoisting or lowering loads shall not be permitted; 

iii. Pneumatic power tools shall be secured to the hose or whip by some positive means to prevent the 

tool from becoming incidentally disconnected; 

iv. Safety clips or retainers shall be securely installed or maintained on pneumatic impact (percussion) 

tools to prevent attachments from being incidentally expelled; 

v. All pneumatically riveting machine staplers and other similar equipment provided with automatic 

fastener feed, which operate at more than 7 kg/cm2 pressure at the tool a safety device on the muzzle 

to prevent the tool from ejecting the fasteners unless the muzzle is in contact with the work surface; 

vi. Compressed air shall not be used for cleaning purposes except when the pressure is reduced to less 

than 2 kg/cm2 and that too with effective chip guarding. The 2 kg/cm2 pressure requirement does not 

apply to concrete form, mill scale and similar cleaning purposes; 

vii. The manufacturer’s safe operating for hoses, pipes, valves, filters and other fittings shall not be 

exceeded; 

viii. Only personnel who has been trained in the operation of the particular tool shall be allowed to operate 

power-actuated tools; 

ix. The tool shall be tested each day before loading to see that the safety devices are in proper working 

condition. The method of testing shall be accordance with the manufacturer’s recommended 

procedure; 

x. Any tool found not in proper working order, or that which develops a defect during use, shall be 

immediately removed from service and not used until properly repaired; 

xi. Tools shall not be loaded until just prior to the intended firing time. Neither loaded nor empty tools are 

to be pointed at any other person. Hands shall be kept clear of the open barrel end; 

xii. Loaded tools shall not be left unattended; 

xiii. Fasteners shall not be driven into very hard or brittle materials including, but not limited to, cast iron, 

glazed tiles, surface hardened steel, glass block, live rock, face brick or hollow tiles; 
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xiv. Driving into materials that can be easily penetrated shall be avoided unless backed by a 

xv. substance that will prevent the pin or fastener from passing completely through and creating a flying 

missile hazard on the other side; 

xvi. No fastener shall be driven into a palled area caused by an unsatisfactory fastening; 

xvii. Only non-sparking tools shall be used in an explosive or flammable atmosphere; 

xviii. All tools shall be used with the correct shield, guard or attachment as recommended by the 

manufacturer. 

d. Abrasive Wheels and Tools 

i. All grinding wheel must be ISO certified only. 

ii. All grinding machines shall be supplied with sufficient power to maintain the spindle speed at safe levels 

under all conditions of normal operation; 

iii. Grinding machines shall be equipped with suitable safety guards; 

iv. The maximum angular exposure of the grinding wheel periphery and sides shall not be more than 900, 

except that when the work requires contact with the wheel below the horizontal plane of the spindle, 

the angular exposure shall not exceed 1200. In either case, the exposure shall begin not more than 

8.650 above the horizontal plane of the spindle. Safety guards shall be strong enough to withstand the 

bursting of the wheel; 

v. Floor and bench-mounted grinders shall be work-rests, which shall be rigidly supported and readily 

adjustable. Such work-rests shall be kept at a distance not to exceed 5 mm from the surface of the 

wheel; 

vi. Cup type wheels used for external grinding shall be protected by either revolving cup guard or a band 

type guard; 

vii. When safety guards are required, they shall be mounted as to maintain proper alignment with the 

wheel and the guard and the guard and its fastening shall be adequate strength to retain the fragments 

of the wheel in case of incidental breakage. The maximum angular exposure of the grinding wheel 

periphery and sides shall not exceed 1800; 

viii. Portable abrasive wheel used for internal grinding shall be provided with suitable safety flanges; 

ix. When safety flanges are required, they shall be used only with wheels designed to fit the flanges. Only 

safety flanges, of a type and design and properly assembled so as to ensure that the pieces of the wheel 

will be retained in case of incidental breakage, shall be used; 

x. All abrasive wheels shall be closely inspected and ring tested before mounting to ensure that they are 

free from cracks or defects; 

xi. Grinding wheels shall fit freely on the spindle and shall not be forced on. The spindle nut shall be 

tightened only enough to hold the wheel in place; 

xii. All employees using abrasive wheels shall be protected by suitable eye protection equipment. 

e. Wood Working Tools 

i. All fixed power-driven woodworking tools shall be provided with a disconnect switch that can either be 

locked or tagged in the off-position; 

ii. The operating speed shall be attached or otherwise permanently marked on all circular saws over 0.5 

m in diameter or operating at over 3000 peripheral rpm. Any saw so marked shall not be operated at a 

speed other than that marked on the blade. When a marked saw is re-tensioned for a different speed, 
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the marking shall be corrected to show the new speed; 

iii. Automatic feeding devices shall be installed on machines wherever the nature of the work will permit. 

Feeder attachments shall have the feed rolls or other moving parts covered or guarded so as to protect 

the operator from hazardous points; 

iv. All portable power-driven circular saws shall be equipped with guards above and below the base plate 

or shoe. The upper guard shall cover the saw to the depth of the teeth, except for the minimum arc 

required to permit the base to be tilted for bevel cuts. The lower guard shall cover the saw to the depth 

of the teeth, except for the minimum arc required to allow proper retraction and contact with the work. 

When the tool is withdrawn from the work, the lower guard shall automatically and instantly return to 

the covering position. 

10. START UP, COMMISSIONING AND TESTING: 

There are various activities involved prior to commissioning- the major ones are -Hydraulic Test, Steam 

Blowing, Transformers Charging, Boiler Light Up, Rolling and Synchronisation and Full loading of unit.  

a. These activities shall be personally supervised by the site executive along with the commissioning 

engineer.  

b. Appropriate Work Permits shall be taken as applicable 

c. The readiness of upstream and downstream system shall be ensured before taking up.  

d. These shall be handled strictly by the authorized persons only and the team shall be suitably briefed about 

the activity including hazards & risks involved and control plan by the concerned executive-in-charge 

before start.  

e. Entry of persons to the area of activity shall be suitably restricted and the emergency functions like 

Ambulance, first aid center and Fire station shall be intimated about the plan well in advance.  

f. Tag-in/ Tag-out shall be in place while charging transformer and whenever necessary.  

g. Electricians with valid wiremen license only shall be permitted to work on power lines. 

h. The area and the passage shall be adequately illuminated.  

11. FIRE SAFETY 

a. The Fire Prevention, Protection and Preparedness Program is an integral part of the overall HSE Program. 

Effort and consideration must be given to safety, life and potential for delays in construction schedules and 

plant startup, as well as protection of property on a given project. The purpose of which is to prevent  

i. Inception of fire 

ii. Loss of life or personal injury 

iii. Loss of Property 

iv. Interruption of operations 

b. Site-in-charge / Safety Officer will make periodical review of the site Fire Protection, Prevention 

Preparedness Programme, Site conditions and available fire protection equipment. It is very imperative that 

the Sub-contractors along with BHEL to establish good contact with Local fire station for availability of Fire 

tender in case of emergencies, in additional to their own fire equipment. 

c. Fire Protection, Prevention and Preparedness Inspections - The Contractor /Sub-Contractor will be required 

to make frequent fire prevention inspections of his work site and operating facilities.  

Deficiencies will be corrected at once. 

d. Area where Hot work activities are carried out (Gas cutting / Welding/ any other spark producing work) 
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above a working spot, a GI / fire-resistant non-asbestos sheet or suitable material shall be placed to prevent 

the fall of hot sparks. A bucket of water shall be kept nearby while doing hot work 

e. Hot work shall be preferably carried out in a designated area with a standing Hot Work Permit, to be renewed 

monthly. The designated area shall have fire extinguishers. 

f. Any hot work outside designated area shall require a Hot Work permit and fire watch. No flammable material 

shall be stored within 35 feet from any fire load. 

12. PAINTING: 

a. Requirements provide a detailed procedure to be implemented by all concerned employees and sub-

contractors involved in painting activities. 

b. Significant Environmental Hazards: 

i. Chemical hazard due to inhalation of lead fumes (lead containing paint) 

ii. Chemical hazard due to inhalation of VOC’s from paining operations 

iii. VOC’s from painting and coating operation 

iv. Disposal of paints and coats drums 

c. Control Procedure for Paining: 

i. Chemical products used in painting and coating operation shall have proper MSDS sheet in place. 

Whenever any doubt arises with respect to handling and safety point of view it should be accessed to all 

concerned. 

ii. Toxic substances and hazards relate the toxic chemicals shall be identified. 

iii. Proper PPE shall be used including plastic gloves appropriate overall etc., 

iv. Arrangement for cleaning of spillage shall be ensured 

d. Only trained workers shall be allowed and proper training should be imparted to the works. 

e. Exposure limits of the toxic substances shall be checked before starting the work and nobody shall be 

allowed to carry the work beyond the permissible limit. 

f. Ventilation or exhaust facility shall be provided at place where painting and coating operations are carried 

out. 

g. Overalls shall be supplied by the contractors/subcontractors to the workmen and adequate facilities shall 

be provided to enable the painters to wash at the cessation of work. 

h. Smoking, open flames or sources of ignition shall not be allowed in places where paints and other flammable 

substances are stored. 

i. A caution board in national /regional language “smoking strictly prohibited” shall be displayed in the 

vicinity. 

j. Suitable fire extinguishers/sand buckets shall be kept available at places where flammable paints are stored, 

handled or used. 

k. In case of indoor painting or painting in confined spaces, exhaust ventilating shall be provided. If adequate 

ventilation is not provided a proper respirator shall be provided and used by persons who are trained and 

fit tested. 

l. The VOC’s from painting and coating operations shall not exceed the permissible level of CPCB/ SPCB norms. 

The paints and coats must be selected as per the guidelines. 

m. Workers shall thoroughly wash their hands and feet before leaving the work. 
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13. “HAZARDOUS ENERGY” CONTROL PROCEDURE/ LOCKOUT/TAGOUT (LOTO) 

Hazardous Energy Control Procedures, known as "Lockout/Tagout (LOTO)” refers to specific practices and 

procedures to safeguard employees from the unexpected energization or startup of machinery and equipment, 

or the release of hazardous energy during service or maintenance activities. 

Contractors must develop and submit a written LOTO program This requires that a designated qualified 

individual turns off and disconnects the machinery or equipment from its energy source(s) before performing 

service or maintenance and that the authorized employee(s) either lock and tag the energy- isolating device(s) 

to prevent the release of hazardous energy and test the machine or equipment to verify that the energy has 

been isolated effectively. 

a. Minimum Requirements:  

The following are minimum requirements that must be included in the Contractor’s LOTO program: 

i. Inspection of equipment by a trained individual who is thoroughly familiar with the equipment operation 

and associated hazards.  

ii. Identification and labeling of lockout devices. Purchase of locks, tags, and blocks Development of a 

standard written operating procedure, permitted through a controlling authority that is followed by all 

workers. 

b. General Requirements 

The following steps must be taken to protect workers that install or service equipment and systems:  

Follow the hazardous energy procedures and statutory regulations. Follow the manufacturer’s service/repair 

instructions. Identify and label all sources of hazardous energy. Before beginning work, accomplish the following: 

i. De-energize all sources of hazardous energy: 

ii. Disconnect or shut down engines or motors.  

iii. De-energize electrical circuits.  

iv. Block fluid (gas or liquid) flow in hydraulic or pneumatic systems. 

v. Block or secure machine parts against motion. 

vi. Block or dissipate stored energy. 

vii. Discharge capacitors. 

viii. Release or block springs that are under compression or tension. 

ix. Vent fluids from pressure vessels, tanks, or accumulators—but never vent toxic, flammable, or explosive 

substances directly into the atmosphere 

c. Lockout and tag out all forms of hazardous energy including electrical breaker panels, control valves, etc. Make 

sure that only one key exists for each of your assigned locks and that access to the key is controlled. Verify by 

test and/or observation that all energy sources are de- energized.  

d. After completion of the work, accomplish the following: 

i. Inspect repair work before removing the lock and activating the equipment. 

ii. Make sure that only the worker that installed the lock removes his/her assigned lock. 

iii. Make sure that all workers are clear of danger points before re-energizing the system. 

e. LOTO Procedure 

PURPOSE AND SUMMARY 

This procedure provides the requirements and responsibilities of Hazardous Energy Control and the process 

for Lockout / Tag out (LOTO) of energy isolating devices (valves, circuit breakers, disconnect, etc.). Its use 
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shall ensure that machinery, equipment, or systems are isolated from all potentially hazardous energy to 

prevent unexpected energization, startup, or release of stored energy which may cause personnel injury or 

property damage. 

This procedure applies to all BHEL personnel and subcontractors working on the WBPDCL (1X660MW) STAGE- 

III projects where equipment must be taken out of service for the performance of work activities such as 

installation, maintenance, repair, construction, or equipment removal. The procedure may also be used to 

isolate equipment of which the energization or operation may present danger to personnel or property. 

Lockout / tag out are not required for electrical equipment that can be unplugged from the source and the 

person performing the work has control of the plug. 

This procedure shall be applied to prevent injury or damage caused by the unexpected release of active or 

stored energy.  Hazardous energy sources could be in the form of the following: 

• Electrical 

• Hydraulic 

• Chemical 

• Thermal 

• Mechanical 

• Pneumatic 

Preplanning of work activities includes the identification of all potential hazardous energy sources so that they 

may be properly controlled and isolated, locked, and tagged out.  

Prior to initiating work activities on or around locked out / tagged out equipment, the equipment must be 

tested and tried by or in the presence of the person(s) performing the work activities. 

RESPONSIBILITIES 

• The Engineers in Charge is responsible for implementing and enforcing this procedure and approving 

lockouts /tag outs that impact the operation of the project. 

• The Engineer in Charges responsible for authorizing Lockout /Tag out Requests. 

• The Lockout / Tag out Coordinator is responsible for maintaining the Lockout / Tag out Log. Each shift should 

have a designated Lockout / Tag out Coordinator. 

• The Isolator is responsible for determining the proper isolation devices and device positions required to 

isolate all potential energy sources so that the work stated on the Lockout /Tag out Request Permit may be 

safely performed. The Isolator must be familiar with the equipment and energy type(s) that require 

isolation. For this reason, in some cases the Isolator may be more than one person (i.e. Engineer, System 

Operator and/or Electrician). The Isolator shall position the specified device points, and apply locks and 

tags, and sign the tags and the LOTO Permit isolation point blocks. 

• The Safety Manager is responsible for conducting an annual audit that is documented to ensure all 

procedures and requirements are current and being followed as written. 

DEFINITIONS 

Affected Employee: -  

An employee whose job requires him/her to operate or use machinery or equipment on which servicing 

or maintenance is being performed under a lock out/tag out procedure or whose job requires him/her to 

work in an area in which servicing or maintenance is being performed under a lockout/tag out procedure 

Authorized Employee: - 
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An employee who implements a lockout/tag out procedure on machinery, equipment, or systems in order 

that servicing or maintenance may be performed. Often an authorized employee and an affected employee 

may be the same person. 

Danger “Do Not Operate” Tag 

A tag used to identify energy isolation devices and specify the required position of the device. The tag should 

be affixed to the isolation device such that it is in plain view of anyone attempting to operate the device. The 

tags shall be sequentially numbered and shall specify the lockout/ tag out request number. The tag shall also 

state the purpose, and the expected duration of the lockout /tag out 

Isolation Device 

A device that is designed and intended to prevent the passage of energy. These devices, usually located at 

the energy source, are typically valves, circuit breakers, etc. Isolation devices should have a means of being 

locked in position 

Lockout Device 

A device that uses a positive physical means such as a lock, either key or combination type to maintain an 

energy isolation device in the safe position and prevent the in advertent energization of machinery, 

equipment, or systems. Device locks should serve no other purpose other than hazardous energy control 

isolation 

Lockout Tag out Request Permit 

A pre-numbered form used to request that machinery, equipment or systems be taken out of service. A 

Lockout/Tagout Request Permit may be initiated by any one requiring energy isolation for work activities or 

for taking faulty equipment out of service 

Lockout / Tag out Request Log 

A record of all Lockout /Tag out Request Permits shall be maintained by the Lockout /Tag out Coordinator. 

PROCEDURE 

 1. REQUESTING A LOCKOUT / TAGOUT PERMIT 

When machinery, equipment, or systems are partially or completely taken out of service for work activities 

or equipment protection, a lockout / tag out shall be requested. The requestor shall be familiar with scope 

of work required and shall provide a brief description of the work on the Lockout / Tag out Request Permit. 

The requestor shall also provide the proposed start time and estimated duration of lockout / tag out. If 

familiar with the machinery, equipment, or system to be taken out of service, the requestor may identify the 

devices that are required to be isolated. The LOTO Request Permit shall be forwarded to the Authorized 

Lockout / Tag out Coordinator for reviewed and signature, along with Permit to Work number to be entered 

on the LOTO Request Permit. 

a. The Lockout / Tag out Coordinator shall record the necessary information on the Lockout / Tag out 

Request Log and forward the request to the Engineer in Charge for approval. 

b. The Safety Manager or Engineer in Charge shall review the Lockout / Tagout Request Permit for impact 

on project operations. Project operations could be impacted by the equipment being taken out of service 

or by the required isolation to take the equipment out of service. If project operations are impacted by 

the Lockout / Tagout, the request shall be forwarded to the Engineer in Charge for approval.  

c. The Engineer in Charge shall provide the lockout / tag out isolation points necessary to perform the task 

stated on the request. The device identification, device location, device position, and locking mechanism 
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shall be entered into the appropriate blocks on the Lockout / Tag out Request Permit. 

d. The Engineer in Charge indicates approval of the Lockout / Tagout Request Permit by signing in the 

appropriate space on the request. If the Lockout /Tag out Request Permit is rejected, the Engineer in 

Charge shall return it to the requestor, via the Lockout / Tagout Coordinator with a written explanation 

of the rejection. 

e. Once approved, the Lockout / Tag out Request Permit shall be forwarded to the Lockout / Tag out 

Coordinator to assign tags and locks. 

f. The log shall show current status of all Lockout / Tag out Request Permits from submittal to approval, 

through lifting of locks and tags to final closeout. The log shall be maintained by the Lockout / Tag out 

Coordinator in their office. 

2. PLACEMENT OF LOCKS AND TAGS 

a. The tags shall be filled out to match the information on the LOTO Request Permit. Appropriate locks 

for the types of isolation devices specified shall be collected and placed with the tags and the Lockout 

/ Tag out Request Permit. 

b. The isolator(s) shall take the device locks, tags, and the Lockout / Tagout Request Permit to position 

the specified isolation devices, sign and hang the tags, and place the locks. If the isolator does not agree 

with or understand the Lockout / Tagout Request Permit, or has a problem performing the isolation, 

the problem should be brought to the attention of the Safety Representative or Area Supervisor 

immediately and the lockout / tag out should be postponed until the situation is resolved.   

c. Once the Isolator has placed all “locks” on isolation points, they will “test ”and “try” the machinery, 

equipment, or system to ensure all hazardous energy has been completely removed and the isolation 

is one totally accomplished, and has initialed and signed the Lockout /Tag out Request Permit indicating 

all isolation points have been confirmed. Examples of “lock”, “test” and “try”: 

• by checking that all locks on the LOTO Request Permit have been applied and are in the specified 

position open/closed, on/off, etc.; metering test of electrical circuits, opening of drain valves, 

checking pressure gauges or indicators; and try by pushing start buttons and on/off switches, etc.  

• Testing shall be performed by person(s) knowledgeable of the energy source(s) being isolated (e.g., 

an electrician should meter electrical circuits). 

d. A copy of the completed Lockout /Tag out Request Permit shall remain with the Work Package and 

used as part of the daily Pre-Job Briefings 

3. WORKING UNDER A LOCKOUT / TAGOUT REQUEST 

a. Prior to starting the work activity, the person(s) performing the work shall review the Lockout / Tag out 

Request Permit and place the necessary tags and personal locks on the identified isolation devices. 

Personal locks may be placed only on devices that have already been locked and tagged in accordance 

with the Lockout / Tag out Request Permit. 

• All personal locks shall be accompanied by a tag that is signed and dated by the worker(s) and specifies 

the work activity being performed. 

• Personal locks should be of a different color than device locks for ready identification.  

b. Verification of the effectiveness of the isolation by the Isolator shall be performed for Worker’s working 

under the lockout / tag out, by demonstrating the checks on “lock”, “test” and “try”,  

c. When the work activity is finished, personal locks and tags shall be removed and the Safety Representative 
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shall be notified that the Lockout / Tagout is no longer required. If work under a lockout / tag out is to be 

delayed or interrupted for a period in excess of 24 hours, personal locks shall be removed until the work 

restarts. Personal locks shall be removed prior to the worker(s) leaving the project at the end of shift 

unless the key(s) are maintained at the project. 

4. REMOVAL OF LOCKS AND TAGS 

a. When the lockout / tag out is no longer required, the Safety Representative or Area Supervisor shall 

obtain the Lockout / Tagout Request Permit from the work package for LOTO removal. Prior to removing 

locks or tags that may allow equipment to be energized, a check shall be made to verify that the 

equipment is free to safely operate (i.e., will not cause damage or injury). The locks and tags shall be 

removed and returned to the Lockout / Tagout Coordinator. Isolation devices may be repositioned at the 

discretion of the Engineer in Charge according to operational requirements. The Isolator shall complete 

the Lockout / Tagout Request Permit indicating each lock and tag has been removed and the Safety 

Representative or Area Supervisor forward to the Lockout / Tagout Coordinator. 

b. The Lockout / Tagout Coordinator shall discard the tags and maintain the completed Lockout / Tagout 

Request Permit for future reference. 

c. In the event that an employee leaves the job site without removing the personal lock I tag, the following 

measures shall be taken and documented. The measures listed below are a minimum set of guidelines and 

under all circumstances, refer to the site-specific safe work plan for detailed procedures: 

• Attempt calling / contacting the employee to return to the site for removal. 

• In the event an employee cannot be contacted, the Site Manager and Safety Manager shall sign an 

Emergency Lockout/Tagout Removal Form, which has been completed by the Area Supervisor. 

• Employee shall be notified upon returning to the site, prior to beginning any work. 

5. INTERRUPTION OF A LOCKOUT / TAGOUT 

Operational Emergency 

The Engineer in Charge / Safety Manager /Area Supervisor may deem it necessary to temporarily remove the 

locks and tags from isolation devices, prior to the end of the work activity.  The standard procedure for removal 

of locks and tags shall be followed. Extreme caution shall be taken by the Isolator removing the locks and tags 

to prevent personnel injury. 

Testing 

When the performance of a work activity requires the functional testing of a machine, component, or system, 

the locks and tags may be temporarily removed in accordance with the tag removal, to perform the test. As a 

result of the testing, if it is determined that the equipment needs further work, the locks and tags shall be 

positioned back on to the device. If it is not necessary to replace all the locks and tags, then the unnecessary 

locks and tags may be returned to the Lockout / Tagout Coordinator. The Engineer in Charge shall initial the 

Lockout / Tag out Request Permit in the removal block to indicate that these locks and tags have been removed. 

When testing has been satisfactorily completed, the locks and tags shall be removed. 

ISOLATION DEVICES 

• In most industrial applications, there are isolation devices that were not designed to accommodate a 

locking device. In these instances, an acceptable alternative that physically obstructs or prevents the use 

of the isolation device shall be found. Chains shall be placed on valves or electrical panels. Wires shall be 

determinate, pulled back, taped, and secured. 
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• If an isolation device does not accept a lock, a tag only is acceptable; however, all possible precautions 

shall be undertaken to provide a level of safety for the workers. The tag shall be readily visible to anyone 

attempting to operate the device. 

• If more than one Lockout / Tagout Request Permit requires that a single isolation device be locked and 

tagged, a lock and tag for each request shall be placed. Each lock in itself prevents the inadvertent 

operation of the device. 

GROUP / COMPLEX LOCKOUT 

In a multiple lockout / tag out procedure, each person working on the machinery or equipment must place a 

lock or tag on the energy isolating device. If the energy isolating device will not accept multiple locks or tags, 

a hasp (a multiple lockout device, may be used. The locks or tags must be placed in such a way that energy 

cannot be restored to the machinery or equipment until every lock or tag is removed. As each employee 

involved no longer needs to maintain lockout / tag out protection that employee removes his - her lock 

and/or tag. The employee attaching the lock or tag is the only person authorized to remove the lock or tag. 

6. TRAINING 

The training must include recognition of hazardous energy source, type and magnitude of energy available, 

methods and means necessary for energy isolation and control. Each authorized employee shall receive 

adequate training. The training should address that all affected employees are instructed in the purpose and 

use of the energy control procedure. There should be training provisions included for any other employee 

whose work operations are or may be in an area where energy control procedures may be utilized. The 

employee training should also address when tag out systems are used including the limitations of a tag (tags 

are warning devices and do not provide physical restraint). The training should also include that a tag is not 

to be removed without authorization. The tag is never to be ignored or defeated in any way. Retraining is 

required when there is a change in job assignments, in machines, a change in the energy control procedures, 

or a new hazard is introduced. All training and I or retraining must be documented with employee's name 

and dates of training. 

7. PROGRAM REVIEW 

The lockout / tag out program must be reviewed at least annually. The review must ensure that procedures 

are being followed and that they are effective. A documented review of the inspection must include the date, 

the equipment, employees involved & the inspector. The inspector must be someone other than those 

actually using the lockout / tag out in progress. 

 ATTACHMENTS 

#1. Danger (DO NOT OPERATE) Tags 
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LOCKOUT I TAGOUT REQUEST PERMIT LOTO Request Permit No.: 

Work Permit No.: 

Equip. Out of 
Service: 

LOTO Date Required 
by: 

_____/_____/_____ 

Estimated 
Duration: 

T
a
g
s 
 
 
B
y
: 

 
D
a
t
e
: 

LOTO Requested 

Signed by: Date: 

Scope of Work: LOTO Authorization 
 
Signed by: 

 Date: 

  LOTO Removal Authorization 

Signed by: 
 

 Date: Time: 

 

Tag

No. 

Device to be 

Tagged / Locked 

I.D. No. 

 

Device 

Location 

Device
Position
OPEN / 
CLOSE

D -
ON/OF

F 

 

 

Lock

No. 

TagILock 

Placed by Print/Sign 
 

- Date/Time 

Tag ILock 

Removed by Print/Sign 
 

- Date/Time 

         
    

         
    

         
    

         
    

         
    

Comments Instructions: 

 

 

 

#2. Device & Personal Locks and Multi Lock Hasp: 

     
#3. Lockout / Tagout Request Permit 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attachment 3. Lockout / Tag out Request Permit: 

         

#4. Lockout / Tag out Request Log 

 

 

 

 

 

 

 

 

 

 

LOTO 

Permit 

No. 

Request

or 

Name 

Equipment 

& 

Location 

Est. Work 

Completed 

Date 

Approval 

Date 

LOTO 

Placed Date 

LOTO 

Removed 

Date 

Comments 
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14. RISK ASSESSMENT 

 

Risk and Hazard Analysis 

In order to produce an overall Project EHS Plan, a project must be assessed for its risks. There are two 

components to the risk and hazard analysis. The procedure used to examine and plan for the identified 

risks and hazards is called a General Hazard and Risk Assessment.  

 

JSA/HIRA review 

Prior to commence the following activities Method statement and JSA/HIRA to be prepared by the concern 

engineer in coordination with EHS officer and submit to the client for review and approval. After getting 

approval the work will be started under PTW after clearance. For HIRA and criteria for the defining the 

high, medium & low risk the relevant annexure be referred. In case any deviations required in the 

approved method statement the concerned engineer/supervisor has to prepare additional HIRA/JSA to 

cover the new activities and associated risk. Following activities to be covered, 

• Deep excavation (more than 5 feet) 

• Significant concrete pouring (like heavy foundation, TG deck, Slab casting etc.) 

• Confined entry 

• Blasting 

• Working on electrical/ energized equipment’s 

• Steel erection more than 5-Ton weight 

• Working at height prior to completion of stairs/ladders/hand railing etc. 

Definition: 

HAZARD - Any potential or present danger to persons or property within the project site, e.g., oil on the 

floor is a hazard. 

INCIDENT - An unintended happening that may result in injury, loss or damage, e.g., Slipping on the oil 

is an Incident. 

INJURY – Physical harm, the result of an Incident, e.g., a sprained wrist from the fall would be an injury. 

Hazard Analysis Document 

• For high risk and dangerous work identified, the Applicant shall complete and submit a Hazard Analysis 

Document together with the PTW request. It will be a JSA (Job Safety Analysis) or Preliminary Hazard 

Analysis Checklist. And it shall be reviewed and approved by respective Construction and HSE 

Representatives.  

• Issues such as work interface, coordination, drawings, toolbox meetings and work type/duration shall be 

detailed and included with supporting documentation for the Applicant’s request for PTW. 

• If applicable, Hazard Analysis Document shall be used as the foundation for development of Safe Work 

Method Statement. Each hazard identified shall be addressed in the Safe Work Method Statement and be 

submitted as part of the Applicant’s submittal package. 

Evaluation of Sub-contractor Risk Assessments includes 

• Experience and expertise in performing similar type work. 

• Duration of work performed 

• Location of the work to be performed. 
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• Nature of the work to be performed. 

• Potential for a subcontractor performing the work to expose themselves, other persons or employees, 

to hazards. 

• Potential for exposure to work site hazards. 

Review of Subcontractor specific issues 

Preventive and protective measures must be introduced according to the following order of priority 

• Eliminating the hazard by removing the activity from the work process. Examples include substitution 

with less hazardous chemicals, using different manufacturing processes, etc. 

• Controlling the hazard at its source through use of engineering controls. Examples include local exhaust 

ventilation, isolation rooms, machine guarding, acoustic insulating, etc. 

• Minimizing the hazard through design of safe work systems and administrative or institutional control 

measures. Examples include job rotation, training safe work procedures, lock-out and tag-out, workplace 

monitoring, limiting exposure or work duration, etc. 

• Providing appropriate personal protective equipment (PPE) in conjunction with training, use, and 

maintenance of the PPE. 

15. HSE PREPAREDNESS FOR ADVERSE CLIMATES AND WEATHER 

All Preventive and Precautionary measures to ensure Health & Safety of workers in all possible adverse 

weather conditions based on the analysis of the local area conditions to be taken by the subcontractor 

15.1 SUMMER 

1. The Working Time and Lunch Hour will be as per instruction of Statutory Authorities (no work between 

11am to 3:30pm). However, in case temp comes down due to rain/cloudy weather work will continue 

as per normal routine.  

2. During long lunch break, worker will be allowed to go back home for rest. Those who will like to stay 

back will avail at the facility of rest shed or other designed area. 

3. They will be allowed to take small break during work as per their need. 

4. Water sprinkling will be done on roads to reduce dust concentration. 

5. Workers will be provided with adequate cool drinking water and Butter milk/Lemon water etc. 

6. Adequate ORS stock will be made available at the work location in the First-Aid Box for use as needed 

and at First-aid Centre for emergency need. 

7. Fire prevention shall be on high alert, with removal of dry grass and bushes, etc, inside and outside the 

surrounding work areas. No smoking, and control of open flame/sparks shall be maintained and 

monitored. 

8. Worker will be informed about the Do’s and Don’ts to be followed during summer in the Pre Job Brief. 

Dos & Don’ts 

1. Drink plenty of cool water and other non-alcoholic fluid and keep body well hydrated. 

2. Eat salt in food to replenish loss of salt through sweating. 

3. Avoid over physical exercise. 

4. Have adequate sleep at night. 

5. Eat light and less spicy food 

6. Avoid eating food which was cooked long time ago. 
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7. Nobody should use small water bodies such as pits, running rain water through crevices etc. for 

drinking and cleaning purpose as it may be unhygienic. 

Emergency Handling 

In case of emergency due to heat disorder: 

1. Rescue the victim from workplace and place under shed. 

2. If to be rescued from height, use stoke basket or rescue kit. 

3. Inform Ambulance immediately.  

4. If nearby any air conditioned room/shed is available, place him inside the room/shed. 

5. Administer First aid by trained First aider for Heat Disorder 

6. If conscious, give him ORS solution to drink. 

7. If required send the victim hospital immediately. 

15.2 MONSOON 

A. Height Work & Structural Safety:  

1. Ensure that all height work platforms are barricaded and avoid any highly hazardous  

2. Height work. 

3. Ensure that all personnel have good quality and intact safety shoes  

4. Stop all dangerous height work during rain  

5. Explain Do’s and Don’ts to workers during Tool Box Meetings 

6. Ensure that there are no weak structures, boards etc. that can fall during high winds 

7. Do not allow any loose material (e.g. GI sheet, Ply board, empty cement bag, aluminium foil, foam 

sheets etc.) on roof sheds or top of structures. 

8. Do not permit any one to ride up or come down scaffolds frame work during heavy wind or rain. 

9. Provide “anchor” of adequate strength to scaffolds and other high-rise structures. 

10. All rest sheds and GI sheds will be anchored into the round and wall and roof panels will be secured 

with J hook to prevent shed from blowing over or parts/pieces becoming airborne. Proper earthing 

per IS standard is also to be installed. 

11. Do not go alone nor permit anyone to stay at tower-tops, roof-tops, high structures or on electrical 

poles during the course of stormy weather or heavy rain.  

B. Electrical:  

1. All electrical connections / loads have to be routed through ELCB / RCCB (residual current circuit 

breaker) whose rating should be 30mA.  

2. RCCB operational checks need to be done DAILY / WEEKLY during monsoon season.  

3. Avoid joints on power cables which need to be laid over-head or under-ground, better not to have 

any joint at all. In case joints become essential, such cables must be housed rigidly and insulation 

must be provided as per approved standard. The joint shall be suitable for outdoor use.  

4. All electrical distribution board shall be properly covered at top and sides to protect from rain water. 

Extension boards shall be protected from rain water. 

5. Ensure proper “earthing” for each and every electrical appliance. 

6. Double earthing need to be provided for 3-phase power supply and for voltage more than 220V. 
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7. Provide lightening arrestors at the top of Boiler 3 and boiler 4 and rest sheds which are not covered 

by existing lightening arrestor of other installation.  

C. Others:  

1. Maintain smooth flow on open drains. i.e. no obstruction or blockade shall be made on storm water 

drains. If required, make temporary drains. 

2. Arrange back-filling of excavated pits on war-footing basis. 

3. Arrange bringing down booms of all cranes, hydra machines during stormy weather (wind speed 40-

50 km/hr) 

4. Confirm that all gantry cranes are effectively choked to prevent rolling and toppling. 

5. Do not forget to deep ready a dew battery operated lights at site-offices during rainy season. 

6. Avoid using wet damp clothes. 

7. Hard Barricade excavated zone filled with water with scaffolding pipe & clamp with reflective net 

8. Engage diesel operated water pump to dewater work area. For electrically operated water pump, the 

starter shall be protected from rain water. All rotating parts shall be guarded. Ensure availability of 

sufficient water pumps.  

D. Health and hygiene: 

1. Monsoon reduces the immunity of our body and makes us vulnerable to many diseases which are 

commonly associated with this season. It is time for us to keep our body challenging against disease 

by boosting our immunity and taking safety measures against these diseases. 

2. The diseases associated with monsoon are Malaria, Jaundice, Gastro-intestinal infections, like 

typhoid, cholera etc. apart from these viral infections like cold and cough also make their presence 

felt. Majority of above said diseases are on account of: 

3. Puddle of water formed due to rain become breeding grounds for mosquitoes which spread disease 

like, malaria and dengue fever. As a precautionary measure against mosquito-bite disease one can 

use mosquito net around the end which is better choice to mosquito repellents like mats and coils. 

4. Pollution of drinking water during monsoon is very common. It is very necessary to drink clean and 

pure water when water-borne monsoon diseases like diarrhoea and gastro-intestinal infections 

threaten us. 

5. Walking in dirty water during rainy season leads of numerous fungal infection which affect toes and 

nails. Diabetic patients have to take a special care about their feet. Keeping feet always dry and clean 

is very necessary. Avoid walking in dirty water. Keep shoes socks and raincoats dry and clean. 

E. Workmen will be made aware of following Do’s and Don’ts: 

1. Do not sleep in daytime. 

2. Avoid over physical exertion. 

3. During lightning and thunder storm, do not take shelter under tree. Take shelter inside rest shed or 

store room. 

4. Wash vegetables with clean water and steam them well to kill germs. 

5. Avoid eating un-cooked foods and salads should be washed properly before consumption. 

6. Drink plenty of water and keep body well-hydrated. 

7. Always keep the surrounding area dry and clean. Don’t allow to get water accumulated around. 

8. Keep body warm as viruses attack immediately when body temperature goes down. 
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9. Do not enter air conditioned room with wet hair and damp cloths. 

10. Dry your feet and webs with soft dry cloth whenever they are wet. 

11. Eat light and less spicy food. 

12. Avoid eating food which was cooked long time ago. 

13. Eat salt in food to replenish loss of salt through sweating.  

15.3 EMERGENCY WEATHER CONDITIONS 

Cyclone/Severe thunder storm 

In the event of Cyclone/Severe thunder storm, alert will be issued by subcontractor on notification 

received by Govt. authorities/Metrological departments Customer or BHEL. 

The actions required during cyclone/rough weather: 

1. Check and advice subcontractors to clean-up work area. Pick up all loose and unused material of 

respective supervisor’s area. 

2. Tie to secure all gas cylinders to avoid displacement and unsafe conditions which could be due to wind 

pressure. 

3. Secure portable electricity generating sets and other equipment, pumps, hoses etc. 

4. Make preparation for removal of water logging. 

5. Take review of work activity and make preparation for removal of equipment and material from 

vulnerable areas.  

6. Isolate/turn off all electrical power form the main panel/switches. Secure and anchor panels properly. 

7. Recheck anchorage/tie of all temporary structures/sheds, tall objects, cranes, rigs, scaffolds etc. to 

avoid toppling due to wind force. 

8. Cranes boom shall be secured, either locked or lowered the booms as reasonably and practicably 

possible and rigs to safe position for the safety point of view. 

9. Group up all trash barrels, wooden pallets, forms; wooden decks etc. and anchor properly. 

10. Welding machines, air compressors and such equipment are to be grouped together and secured to 

the stable objects. Welding leads, electrical cables, hoses are to be rolled up and secured properly. 

11. Set on site vehicles on high ground in the site area with brakes set firmly. 

12. Anchor all tanks, vessels, gas cylinders that may be moved by high wind and water. 

13. Evacuate job site. 

Personnel Evacuation: 

1. Personnel Evacuation will be required if predicted wind speed and storm surge heights are beyond 

acceptable limits as per the instructions from Govt. Authorities/ Metrological departments or 

Customer. 

2. Once the warning is received for personnel evacuation, an emergency response team shall be formed. 

The team will work with local authorities and other agencies formed/deployed to evacuate and 

transport all personnel involved in the project to the cyclone shelter. 

3. Cyclone may be followed by the calm “EYE”, be aware of it. If the wind suddenly drops, don’t assume 

the cyclone is over. Violent wind may resume from the opposite side direction. Wait for the official “All 

clear Signal”. 
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4. After the cyclone, do not go outside until officially communicated about safe situation outside. Use 

recommended routes for returning. Do not panic or rush while returning. 

5. Checking of gas leaks and well-being of electrical appliances is essential before leaving the site. 

6. Follow local communications for official warning and advice. The construction Manager shall also 

obtain updates from customer/metrological departments and communicate to the personnel on 

project site. 

15.4 PREVENTION OF COVID-19 (COVID-19 HERE TO BE READ AS COVID-19 AND OTHER PANDEMICS/ 
COMMUNICABLE DISEASES) AT PROJECT SITE & LABOUR COLONY: 

Resumption of Construction Activities after Lock Down and Prevention of Coronavirus Infection during Site 

Operations and OCP 61A: Prevention of COVID-19 Infection in Labor Colony will be strictly followed. 

A. Preventive measures at project site: 

• BHEL and Agencies shall nominate COVID Marshalls, who will be responsible for monitoring the COVID 

prevention measures and apprising management on the same.  

• Mandatory health check-up for every worker/ official joining the site  

• All activities to be carried out using least amount of paperwork and physical proximity as far as possible.  

• HSE Observer App to be used to monitor HSE Activities and follow up with agencies for closure of non-

conformities.  

a. Strict Control at the Gate/ Banning Entry to Anyone Not Wearing Masks  

i. Security personnel at the gate may erect a barricade preferably approx. 10 meters from the gate and only 

allow personnel who are wearing proper masks inside.  

ii. Public address system may be used to warn any non-compliant visitors  

iii. Near entry gate, round markers at minimum 1-meter distance to be ensured so that distancing is ensured  

iv. A hand-wash or hand sanitiser facility is preferable at the gate to allow entry after hand wash or hand 

sanitisation. These are also to be provided at key locations to enable hand wash / hand sanitisation 

before starting work, before eating, etc.  

v. Gutkha, Paan, tobacco etc. to be banned from the site. Spitting to be strictly prohibited.  

b. Screening at Gate with Contactless Thermometer & Action on Suspected Cases  

i. Security Personnel at the Gate to screen each person entering the premises using a non-contact infrared 

thermometer, which is duly serial numbered and calibrated.  

ii. In case any site worker/ official is found to have fever more than 99 Degrees Fahrenheit or found 

coughing/ sneezing, he/she may be advised rest till recovery and entry to be permitted after obtaining 

clearance from medical officer/assistance/attendants.  

• Parcel to be collected from gate by concerned person preferably with provision of Special Box  

• Any construction material received at site, unless properly sanitized, to be kept undisturbed for at least 

3 days and to be used only after that period.  

• During Toolbox Talks, minimum 1-meter distance between any two workers to be ensured 

c. During site execution activities:  

For all site execution activities, social distancing is to be maintained. In case this is not possible due to 

nature of work, speciality of work, etc, ensure sensitisation of the labour/staff involved and use of 

appropriate PPEs, especially mandatory face mask. In any case, close working to be allowed only in special 
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circumstances and ensuring these activities are preferably time staggered to the extent possible 

d. In office premises:  

i. Sharing of items like pens, water bottles etc. in office premises to be avoided  

ii. Doors preferably to be in open condition to avoid contact  

iii. All common touch points to be frequently disinfected in a day.  

e. Regular disinfection of all Areas, Equipment and facilities  

i. A dedicated disinfectant gang to be identified for the task by each agency. The disinfectant gang to be 

provided full body suits for the task.  

ii. All areas (including office premises, site areas, chairs, tables, furniture etc.), tools & equipment to 

preferably be disinfected by dedicated gang every day before resumption of work.  

iv. Common touch points like handrails, lift buttons, door/window knobs or handles, vehicle door handles, 

taps, conference room & dining hall tables/chairs, common sofas/chairs, visitor sofa/chairs, files & folders, 

etc to preferably be disinfected regularly at frequent intervals every day.  

v. Pool vehicles, to be disinfected after every use. Social distancing to be maintained inside the common 

pool vehicles as per Govt./ statutory body guidelines.  

f. Disinfecting the operator/driver touch points of Vehicles/cranes, T&Ps etc.  

Disinfection to also be carried out for all Cranes, Vehicles, Equipment, consoles, T&Ps etc. which come into 

contact with operating personnel. 

g. Posters on COVID-19  

Sufficient Posters on COVID-19 to be ensured across the site in languages understood by most workers.  

h. Brief guidelines for hand washing are as below:  

i. Soap to be provided at each wash basin and replenished regularly.  

ii. Washing with soap for at least 20 seconds is recommended.  

iii. As a general guideline, for every 100 workers, 1 wash-basin may be provided at site areas.  

iv. Close queue to be avoided near wash-basins and 1-meter distance to be maintained. Round markers at 

1-meter distance can be ensured as guidance 

Composition of Disinfectant: 

i. Readily available 1% hypochlorite solution or 4% 

ii. Liquid chlorine-1% solution 

Iii. Surgical spirit-95% alcohol content 

iv. Hand sanitizer should have: Isopropyl alcohol-75%, Gycerol-1.45%, Hydrogen Peroxide-0.125%  

B. Prevention of COVID-19 Infection in Labor Colony: 

• Spacing of minimum 2 meters between living areas of workers inside a room may be maintained. Preferably, 

the living area of each worker may be partitioned using sheet of cloth, plastic etc.  

• Rooms to be properly ventilated as far as possible   

• Sanitation to be given prime importance and personal hygiene to be promoted  

• Face masks shall be worn by everyone inside the colony premises 

• Spitting of Pan. Gutkha etc. inside the colony and urinating etc. outside the toilets to be strictly avoided  

• Regular visits by Doctors to the labor colony can be arranged on non-working day for check-up of all workers  

• Identification of “COVID Wardens” (CWs) by each agency for maintaining the following:  

i. Keeping an eye on the health of workers and report any suspected cases of fever, coughing etc. to the 
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management  

ii. Keeping an eye on the social distancing measures in the labor colony and report any non-conformances 

to the management.  

iii. Educate the workers about social distancing and COVID prevention measures.  

• Training/ Awareness regarding COVID-19 to be provided to workers regularly. 

• Workers to be instructed to maintain social distancing of minimum 1 m at all time  

• Posters on COVID-19: Sufficient Posters on COVID-19 to be ensured across the labor colony in languages 

understood by most workers.  

• All workers to be instructed to inform any suspected cases of illness (individual or others) to an emergency 

contact number of CW, the emergency contact numbers and CW contact numbers to be displayed at 

prominent locations  

• Inspection & Review 

i. Daily Inspection by concerned COVID Wardens and reporting to Agency  

ii. Regular inspection by Agency & BHEL 

15.5 Noise Mitigation 

High noise is harmful to the human health and it can cause impairment if exposed for long duration at regular 

intervals, and also cause disruption in nearby communities. 

• Noise monitoring shall be carried out in all construction locations periodically. 

• Use of silent DG is allowed at site during construction. 

• Low noise generation equipment’s to be preferred. 

• Work areas where noise levels exceed the 85db shall be posted as hearing protection required. 

• Use of PPEs / ear plug/ear muff for personnel entering into high noise area. 

• Activities generation High noise will be planned in day shift. 

Noise Level Chart 

 

 

 
 

  

 

Parameter Night Noise level 

dBA 

Daytime Noise Level 

dBA 

At 1-meter from each piece of equipment 85 85 

At Property boundary 70 70 
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Annexure J- Details & Contents of First Aid Box 
Certificate  

Details & Contents of First Aid Box as per Contract Labor (Regulation & Abolition Act), Central Rules, 
1971 

 
(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and 

shall contain the following items, namely: 
(a) For establishments in which the number of contract labor employed does not exceed 

fifty, each first aid box shall contain the following equipment: 

(i) 6 small sterilized dressings 

(ii) 3 medium size sterilized dressings 
(iii) 3 large size sterilized dressings 

(iv) 6 pieces of sterilized eye pads in separate sealed packets. 

(v) 6 roller bandages 10 cm wide. 

(vi) 6 roller bandages 5 cm wide. 

(vii) One tourniquet 

(viii) A supply of suitable splints 
(ix) Three packets of safety pins. 

(x) Kidney tray. 

(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 

(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label 

(xiv) 1 snake bite lancet 

(xv) 1 (30gms) bottle of potassium permanganate crystals. 

(xvi) 1 pair scissors 

(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and Labor Institutes, 
Government of India. 

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xix) Ointment for burns 

(xx) A bottle of suitable surgical anti-septic solution 

(b) For establishment in which the number of contract labor exceeds fifty each 
first-aid box shall contain the following equipment: 

 

(i) 12 small sterilized dressings 
(ii) 6 medium size sterilized dressings 
(iii) 6 large size sterilized dressings. 
(iv) 6 large size sterilized burn dressings 
(v) 6 (15 grams) packets sterilized cotton wool 
(vi) 12 pieces of sterilized eye pads in separate sealed packets. 
(vii) 12 roller bandages 10 cm wide. 
(viii) 12 roller bandages 5 cm wide. 
(ix) One tourniquet. 
(x) A supply of suitable splints. 
(xi) Three packets of safety pins. 
(xii) Kidney tray. 
(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid clearly indicated by a 

distinctive sign which shall be visible at all times. 
(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye drops. 
(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine 
(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water.  
(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label. 
(xviii) 1 roll of adhesive plaster (6 cmX1 meter) 
(xix) 2 rolls of adhesive plaster (2 cmX1 meter) 
(xx) A snake bite lancet. 
(xxi) 1 (30 grams) bottle of potassium permanganate crystals. 
(xxii) 1 pair scissors 
(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service and labor Institutes, 

Government of India. 
(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin 
(xxv) Ointment for burns 
(xxvi) A bottle of a suitable surgical anti septic solution. 

 
(2) Adequate arrangement shall be made for immediate recoupment of the equipment when 

necessary. 
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Annexure K-Vertigo Test Procedure/ Guidelines  

Vertigo Test Procedure/ Guidelines 

This document specifies minimum requirements for vertigo test. These may be supplemented by any 

additional requirements deemed fit by the medical examiner/ HSE department) 

Fear of height may be physiological or psychological. Therefore, to rule out any possibility of 

physiological factor, detailed medical check-up of workers is carried out before vertigo test. Medical 

check-up of workers includes the following:  

history of past illnesses (like epilepsy, drug allergy, diabetics/ hypertension, unconsciousness etc.), 

general physical examination (like height, weight, BMI, build and nourishment etc.), measurement of 

pulse rate, Blood Pressure, respiratory rate.  

After this check-up, those who are found suitable for height work by examining doctor, are allowed to 

undergo vertigo test.  

During this health check-up, psychology of workers is also studied. If any worker finds it extremely 

difficult/ frightening to climb the monkey ladder & walk on the beam, during/after performing vertigo 

test or even before performing, then he is treated as disqualified.  

As per standard, during vertigo test, worker is allowed to climb on a foundation through monkey ladder, 

walk on a beam, then steps down at the other end of beam, through monkey ladder. Height of the beam 

should be at least six feet from ground level. All necessary safety precautions are taken during this test. 

Worker has to wear full body harness with double lanyard. A horizontal lifeline is run parallel to the beam 

and worker has to put his lanyards into the lifeline. Additionally, a safety net is also put below the beam 

for rescue of the victim in case of a fall from beam.  

 

Following activities are suggested to be carried out during testing: 

 

1. Walking Bench Training: 

a. Person should walk over the channel. He should maintain balance & walk without much problem. 

b. If the person has problem to balances himself on repeated chances, he may be having flat foot or 

some other problem. So, he may not be fit for height work. 

2. Rope Climb Training: 

Person should be able to climb the rope up to the top channel for ensuring that in case of fall, a person 

hanging on the safety harness, will be able to safely climb back to the platform within minimum time 

period before the safety harness start breaking down under the load. 

3. Height Work Training: 

Person should walk freely on the middle channel while holding the top channel with the help of safety 

harness. 

4. Ladder for Vertical fall arrestor Training: 

Vertical fall arrestor rope is fixed from top to bottom of the ladder. It will ensure: 

• Usage of vertical fall arrestor. 

• Usage of two lanyards of a safety harness. 

• Ensure 3-point contact on the ladder while climb. 

5. Chair for work at height Training: 

• Climb though vertical ladder with two lanyard ropes. 

• Hooking of two lanyard ropes to life line. With this safe arrangement, he can walk to chair. 

• Sits in the chair safely, comes out & walks back to the vertical ladder & come down from vertical 

ladder. After completion of vertigo test, blood pressure of worker is again measured. If it is not 

within acceptable limits for any worker, concerned worker is denied height pass. 

Only those who pass the above training are to be considered as fit for height work. 
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) 

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and 

permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at  

BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, 

Power Sector Eastern Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 

700091 having agreed to exempt ( Name of the Vendor / Contractor / Supplier) having its registered 

office at_________ 1 (hereinafter called the said Contractor which term includes supplier), from demand 

under the terms and conditions of the Contract reference No.__________________________ 2 dated 

__________2 valued at Rs…………2 ( Rupees ------------------------)2 for <Nature of the Work>3 

(hereinafter called the said Contract)  of Security Deposit for the due fulfilment by the said contractor of 

the terms and conditions contained in the said Contract, on production of a Bank Guarantee for 

Rs.________________ 4 (Rupees __________________________________________________ only),  

we ____(indicate the name and address of the Bank) having its Head Office at ___________(address of 

the head Office) (hereinafter referred to as the Bank) at the request of 

_____________________________ [Name of Contractor(s)] do hereby undertake to pay to the 

Employer an amount not exceeding Rs._______________ in the event  of any breach by the said 

Contractor(s) of any of the terms and conditions contained in the said Contract.  

  

We, _______(indicate the name of the Bank), do hereby undertake to pay the amounts due and payable 

under this guarantee without any demur, merely on a demand from the Employer.  Any such demand 

made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this 

guarantee.  However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs._______________.  

 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes 

raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal relating 

thereto our liability under this present being absolute and unequivocal.  

 

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment 

hereunder and the Contractor(s) shall have no claim against us for making such payment. 
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We, further agree that the guarantee herein contained shall remain in full force and effect during the 

period that would be taken for the performance of the said Contract and that it shall continue to be 

enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claim satisfied or discharged or till _______________ 5  or till the office/Department/Division of 

Bharat Heavy Electricals Limited certifies that the terms and conditions of the said Contract have been 

fully and properly carried out by the said contractor(s) and also including the satisfactory performance of 

the equipment during guarantee period and accordingly discharges this guarantee.  Unless a demand or 

claim under this guarantee is made on us in writing on or before the __________________6, (3 months 

more than the present date of validity of Bank Guarantee) we shall be discharged from all the liability 

under this guarantee thereafter.  

 

We, ____(indicate the name of the Bank)____ further agree with the Employer that the Employer shall 

have the fullest liberty without our consent and without affecting in any manner our obligations hereunder 

to vary any of the terms and conditions of the said Contract or to extend time of performance by the said 

contractor(s) from time to time or to postpone for any time or from time to time any of the powers 

exercisable by the Employer against the said contractor(s) and to forbear or enforce any of the terms 

and conditions relating to the said Contract and we shall not be relieved from our liability by any reason 

of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or 

omission on the part of the Employer or any indulgence by the Employer to the said contractor(s) or by 

any such matter or thing whatsoever which under the law relating to sureties would but for this provision 

have effect of so relieving us.  

 

This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s).  

We,………………. BANK lastly undertake not to revoke this guarantee during its currency except with 

the previous consent of the Employer in writing. 

Notwithstanding anything  to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 7 

b)  This Guarantee shall be valid up to ………………8 

c) Unless the Bank is served a written claim or demand on or before _____________9 (3 months 

more than the present date of validity of Bank Guarantee) all rights under this guarantee shall be 

forfeited and the Bank shall be relieved and discharged from all liabilities under this guarantee 

irrespective of whether or not the original bank guarantee is returned to the Bank. 

 

We, ____(indicate the name of the Bank)____ lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 
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Any claim or dispute arising under the terms of this document shall only be enforced or settled in the 
courts of at Kolkata only. 
  

 
Date _____________ Day of __________ 

for____(indicate the name of the Bank)__  
 

 

                   (Signature of Authorised signatory)  
 

 

 
1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER .  
  
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  
 
3 PROJECT/SUPPLY DETAILS 
 
4 BG AMOUNT IN FIGURES AND WORDS  
 
5 VALIDITY DATE 
 
6 DATE OF EXPIRY OF CLAIM PERIOD 
  
7  BG AMOUNT IN FIGURES AND WORDS. 
 

8 VALIDITY DATE 
 
9 DATE OF EXPIRY OF CLAIM PERIOD 
 

Note:  

1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks  (BG issued by 
Branches in India) can be accepted subject to the condition that the Bank Guarantee should 
be enforceable in the town/city or at nearest branch where the Unit is located  i.e. Demand can 
be presented at the Branch located in the town/city or at nearest branch where the Unit is 
located. 
 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch 
of the Vendor country’s Bank) 
 

b.1    In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank 
Guarantee issued by  any of the  Consortium Banks only will be accepted by BHEL. As 
such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- 
Guarantee by Foreign Bank in favour of the Indian Bank (BHEL’s Consortium Bank). It is 
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advisable that all charges for issuance of Bank Guarantee/ counter- Guarantee should be 
borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements.  

 

b.2      In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the 
procedure at sl.no. b.1 will required to be followed. 

b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 
758 (as amended from time to time). In case, of Foreign Vendors, the BG Format provided to 
them should clearly specify the same. 

b.4    The BG should clearly specify that the demand or other document can be presented in 
electronic form. 
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BANK GUARANTEE FOR PERFORMANCE SECURITY 

 

Bank Guarantee No: 

Date: 

To 

NAME 

 & ADDRESSES OF THE BENEFICIARY 

Dear Sirs, 

 

In consideration of the Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier) having its registered office at_________1 hereinafter referred to as 

the 'Contractor/Supplier', which expression shall unless repugnant to the context or meaning thereof, include 

its successors and permitted assigns), a contract Ref No……………………dated 

………………………………….2 valued at Rs…………2 ( Rupees ------------------------)for <Nature of Work>3 

(hereinafter called the 'Contract') and the Contractor having agreed to provide a Contract Performance 

Guarantee, equivalent to ……% (…. Percent) of the said value of the Contract to the Employer for the faithful 

performance of the Contract, 

 

we, …………………, (hereinafter referred to as the Bank), having registered/Head office at ……………. and 

inter alia a branch at ………… being the Guarantor under this Guarantee, hereby, irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount   Rs -------------

-------  ( Rupees ------------------------)4 without any demur, immediately on a demand from the Employer, . 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 

exceeding Rs. _______________ ________________________. 

 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 

 

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

thereunder and the contractors/supplier shall have no claim against us for making such payment. 
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We the ……………………bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged.   

 

We …………….. BANK further agree with the Employer  that the Employer  shall have the fullest liberty without 

our consent and without affecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said Contract or to extend time of performance by the said Contractor/Supplier from time to 

time or to postpone for any time or from time to time any of the powers exercisable by the Employer  against 

the said Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said 

Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer  or 

any indulgence by the Employer  to the said Contractor/Supplier or by any such matter or thing whatsoever 

which under the law relating to sureties would but for this provision have effect of so relieving us. 

 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor's liabilities. 

 

This Guarantee shall remain in force upto and  including…………………………….. 5 and shall be extended 

from time to time for such period as may be desired by Employer.   

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms thereof. 

 

Unless a demand or claim under this guarantee is made on us in writing on or before the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall be 

discharged from all liabilities under this guarantee thereafter. 

 

We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

Notwithstanding anything  to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 7 

b)  This Guarantee shall be valid up to ………………8  

c) Unless the Bank is served a written claim or demand on or before _____________9 (3 months more 

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited 

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of 

whether or not the original bank guarantee is returned to the Bank. 
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We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 
 

            

           For and on behalf of  

           (Name of the Bank) 

    

Dated………………. 

Place of Issue………………. 

 
 
1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.  
  
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE  
 
3  PROJECT/SUPPLY DETAILS 
 
4 BG AMOUNT IN FIGURES AND WORDS  
 
5 VALIDITY DATE 
 
6 DATE OF EXPIRY OF CLAIM PERIOD 
  
7  BG AMOUNT IN FIGURES AND WORDS. 
 

8 VALIDITY DATE 
 
9 DATE OF EXPIRY OF CLAIM PERIOD 
 
Note:  

1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks  (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located  i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 
 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor country’s Bank) 
 

b.1    In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 
issued by  any of the  Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements.  

 
b.2     In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 

(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 
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b.3     The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

 

b.4    The BG should clearly specify that the demand or other document can be presented in electronic form. 
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RTGS FORMAT 
 

Form for getting payment through RTGS (Real Time Gross Settlement) 

01. NAME OF VENDOR 

02. ADDRESS 

03. VENDOR’S BANK A/C NAME 

04. VENDOR’S BANK A/C NO. 

05. NAME OF BANK 

06. NAME OF BRANCH 

07. BRANCH PH. NO. 

08. CITY 

09. IFSC CODE OF THE BRANCH 

 

THE CHARGES IF ANY FOR PAYMENT THROUGH RTGS MAY BE RECOVERED FROM 
THE BILL SUBMITTED BY US. 

 

 

SIGNATURE OF AUTHORISED REPRESENTATIVE 
OF VENDOR WITH DATE & SEAL 

 

CONFIRMATION BY BANKER WITH 
OFFICE SEAL 

 

Note : Incorrect information will crate accounting complications and payment will 
be delayed. 
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H PRAT- HEAVY FLECTRICALS LTD. 
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2. Address  
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5. Name of Bank 
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7. Branch Phone No. 
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RTGS DETAILS OF BHEL-PSER FOR EFT BY BIDDER/CONTRACTOR 
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SECTION – I 
Instructions to Tenderers 

GENERAL INSTRUCTION TO TENDERERS 
 
1.1 Submission of Tender in “Three Parts”. 

 

(1) Technical Tender/Technical Part/Technical Offer: All particulars asked for from the 
Vendor except the Price Bid & E.M.D, as applicable in an envelope. 
 

(2) EMD, as applicable in a sealed envelope clearly superscribing on the envelope 
“E.M.D”, the Tender Number, Name of Work, addresses of Vendor and 
addressee. 

 

(3) Price Bid in the price schedule enclosed in the tender, in sealed envelope, clearly 
superscribing “Price Bid”, Tender Number, Name of Work, Name of the Vendor 
and addressee.  
 

All the above “Parts” can be placed in a sufficiently large outer envelope for 
submission.  
For E-Tendering, all the Documents to be uploaded in the relevant section of E-
Procurement Site/Portal. 
 

For E-tender-The bidder should respond by submitting their offer online only 
in our E-Procurement platform/Portal & Instruction mentioned in NIT to be 
followed. 

 

1.1.1a This Tender specification as a whole, duly furnishing the following details shall be duly 
signed and sent in a sealed cover super scribing, as applicable: 

TENDER FOR                               
TENDER SPECIFICATION NO.                               
DUE ON                                                                                                    

 
1.1.1b DURATION OF JOB 

 

1.1.1.1 Earnest Money Deposit, as applicable. 
 

1.1.1.2 Income Tax & Sales Tax Clearance Certificate. 
 

1.1.1.3 Detailed organisation chart for manpower resources available with the tenderer and to 
be employed for the present jobs. 

 

1.1.1.4 Time to be taken for commencement and completion of Work. 
 

1.1.1.5 A list of experience as mentioned in the tender document. 
 

1.1.1.6 The details of the present jobs being handled. 
 

1.1.1.7 Certificate from the BHEL’s scheduled Banks to establish financial capability of the 
tenderer as per format enclosed at Annexure-I. 

 

1.1.1.8 Attested copies of partnership deed, power of attorney and tender specifications duly 
signed as mentioned in the tender documents. 

 

1.1.1.9 Price schedule and other relevant information. 
 

NOTE: All Xerox copies enclosed by the Vendor should be attested and sealed for authenticity. 
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1.1.2 The tender shall be addressed to: 
HEAD, PURCHASE DEPARTMENT 
BHARAT HEAVY ELECTRICALS LIMITED, 
POWER SECTOR, EASTERN REGION, (2ND   

FLOOR), PLOT-9/1, BLOCK-DJ, SECTOR-II, SALT 
LAKE, KOLKATA – 700091. 

 
1.1.3 Tenders     submitted     by     post     shall     be     sent “REGISTERED     POST 

ACKNOWLEDGEMENT DUE” and shall be posted with the due allowance for any 
postal delay. The tenders received after the due date and time of opening are liable to 
be rejected. Telegraphic offers and offers received by telex may not be considered 
unless confirmed in writing by a detailed offer. 

 
1.1.4 Tenders shall be opened by the authorised officer of BHEL at his office at the time and 

date as specified in the tender notice in the presence of such of those tenderers or 
their authorised representatives who may be present. 

 
1.1.5 The Tenderer shall closely peruse al l the clauses, specifications and 

drawings indicated in the Tender Documents before quoting. Should the tenderer 
have any doubt about the meaning of any portion of the Tender Specifications or find 
discrepancies or omission in the drawings or the tender documents issued are 
incomplete or shall require clarification on any of the technical aspect, scope of work 
etc., he shall at once contact the authority inviting the tender for clarification before the 
submission of the offer. 

 
1.1.6 Before tendering, the tenderer  is adv ised to inspect  the s ite of work and 

the environments and be well acquainted with the actual working and other prevalent 
conditions, facilities available, position of material and labour. No claim will be 
entertained later on the ground of lack of knowledge. 

 
1.1.7 Tenderers must fill up all the schedules and furnish all the required information as per 

the instructions given in various sections of the tender specification. Each and every 
page of the Tender Specification & deceleration must be signed bearing seal and 
submitted along with the offers by the Tender in token of complete acceptance thereof. 
The information furnished shall be complete by itself. The booklet of G.S.C.C may be 
retained by the bidder if deceleration is enc losed along with the bid duly filled in and 
signed and sealed. 

 
1.1.8 The tenderer shall quote the rates in English language and internationals numerals. 

The rates shall be in whole rupees. These rates shall be entered in figures as well as 
in words. For the purpose of the tender, the metric system of units shall be used. 

 
1.1.9 All entries in the tender shall either be typed or be in ink. Erasures and overwriting are 

not permitted and may render such tenders liable to summary rejection. All 
cancellations and insertions shall be duly attested by the tenderer. 

 
1.2 Qualifications of Tenderers: 

Only tenderers who have previous experience in work of this nature and description 
detailed in this tender specification and/or registered with BHEL, PS- ER-SAS for such 
works are expected to quote for this work duly detailing their experience along with 
the offer. Offers from tenderers who do not have established experience in the field are 
not likely to be considered. 
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1.3 Data to be enclosed: 
 

Full information shall be given by the tender in respect of following.  Non-submission of 
this information may lead to rejection of the offer/tender. 

 
1.3.1 Financial Status: 

 
 a) A certificate from BHEL’s scheduled Bank to prove his financial capacity/capability

to undertakes the work of solvency certificate from the concerned Government
Authority. 

 
b) 

 
Contractors other than those who are registered in ER, should submit their audited
annual accounts for three years preceding the financial year in which tenders are
called for. 

 
1.3.2   

Income Tax / Sales Tax Certificate : 
 

A certificate of Income Tax / Sales Tax verification from the appropriate authority in 
the forms prescribed therefor duly indicating annual turnover. The certificates shall 
be valid for one year from the date of issue or for the period prescribed therein for 
all tenders submitted during the period. 

 
1.3.3 Previous Experience: 

 
A statement giving particulars duly supported by documentary evidence of the various 
services rendered for each similar work by the tenderer indicating the particulars and 
value of each work, the site location and the duration and date of completion and also 
a list of site locations and particulars and value of various services that are under 
progress. 

 
1.3.4 Organisation Chart: 

 
The organisation pattern that is totally available with the tenderer and that will be 
employed by the tenderer for this work duly indicating the number of Engineers and 
Supervisors, their qualification and experience in the line, the number of skilled and 
unskilled workmen etc. 

 
1.3.5 An attested copy of the Power of Attorney, in case the tender is signed by an individual 

other than the sole proprietor, shall also be attached. 
 

1.3.6 In case of an individual: 
             His full name, address and place and nature of business. 
 

1.3.7 In case of Partnership firms: 
The name of all the partners and their addresses. A copy of the Partnership Deed 
(Instrument of partnership) duly certified by the Notary Public shall be enclosed. 

 
1.3.8 In case of Companies: 

Date and place of registration including Date of Commencement Certificate in case of 
public companies (certified copies of Memorandum and Articles of Associations are 
also to be furnished). 

 
1.3.9 Nature of business carried on by the Company and the provision of the Memorandum 
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relating thereof. 
 
1.3.10 Names and particulars including addresses of all the Directors and their previous 

experience. 
 
1.3.11 A list of tools and tackles that the tenderer is having and those that will be earmarked 

for this job. 
 
1.3.12 In addition to the above, the particulars required in various annexures.  
 
1.4      EARNEST MONEY DEPOSIT (EMD), as applicable: 
 
1.4.1 Every tender Must be accompanied by the prescribed amount of Earnest Money 

Deposit in any one of the following forms: 
 

1.4.1.1 Cash deposit as permissible under the extant Income Tax Act (Before 
tender opening) - The amount should be remitted by the party to the Cashier of 
Bharat Heavy Electricals Limited, PS-ER, Kolkata between working hours on working 
days and cash receipt issued by him shall be enclosed along with the tender. 

 
1.4.1.2 Electronic Fund Transfer credited in Bharat Heavy Electricals Limited, PS-ER’ 
            account (before tender opening). RTGS details of BHEL-PSER is available in tender. 
 
1.4.1.3 Banker’s Cheque/Pay Order/Demand Draft payable at Kolkata duly pledged in   
        Favour of Bharat Heavy Electricals Limited, Kolkata (along with offer). 
 
1.4.1.4 Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions      
               as defined in the Companies Act (FDR should be in the name of the Contractor, a/c   
               BHEL). 
1.4.1.5 Any other mode as per latest guidelines issued by Govt. of India.  
 
In addition to above, the EMD amount in excess of Rs. Two Lakh may also be accepted in the 
form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be 
valid for atleast six months.  
 
1.4.1.6   Void 
1.4.1.7 Insurance Surety Bond 
 
1.4.2 Tenders received without Earnest Money, as applicable, in full in the manner 

prescribed above are liable to be rejected. EMD shall not carry any interest. 
 
1.4.3 The Earnest Money Deposit of the successful tenderer will be retained as part of 

Security Deposit.  
 
1.4.4 EMD given by all unsuccessful tenderers sha l l  be refunded no rma l l y  within 15 

days of award of work. 
 
1.4.5 BHEL reserves the right of forfeiture of Earnest Money Deposit submitted by the 

tenderer if: - 
a) After opening the tender and within the offer validity period, the tenderer revokes his 

tender or makes any modification in his tender which is not acceptable to BHEL. 
 
b) The Contractor fails to deposit the required Security Deposit or commence the work 
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within the period as per LOI/Contract.  
 
EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 
provisions of extant “Guidelines on Suspension of business dealings with suppliers/contractors” 
and forfeited/released based on the action as determined under these guidelines”. 
 
 1.5 Authorisation and Attestation: 

1.5.1 Tenders shall be signed by persons duly authorised/empowered to do so. Certified 
copies of such authority and relevant documents shall be submitted along with the 
tenders. 

 
1.6 Validity of Offer: 

The rates in the tender shall be kept open for acceptance for a minimum period of six 
months from the due date of opening of tenders. If a tenderer withdraws or revokes his 
tender or increases the tender rates and/or conditions for any item within the aforesaid 
period, his Earnest Money Deposit is liable to be forfeited. In case the Bharat Heavy 
Electricals Limited calls for negotiations, such negotiation shall not amount to 
cancellation or withdrawal of the original offer which shall be binding on the tenderers. 

 
1.7 Execution of Contract: 

 
The successful tenderer’s responsibility under this contract commences from the date 
of issue of the Letter of Intent by Bharat Heavy Electricals Limited. The successful 
tenderer may be required to execute an agreement in the prescribed form with the 
BHEL within a reasonable time after the acceptance of his tender and in any case 
before submitting first RA bill for payment. The expenses for completing and stamping 
the agreement shall be borne by the tenderer. 

 
1.8 Security Deposit (SD)/Performance Security: 

 
1.8.1 Security Deposit means the security provided by the contractor towards fulfilment of 

any obligations in terms of the provisions of the contract. Upon acceptance of tender, 
the successful tenderer within the time specified in the Letter of Intent must deposit 
the required amount towards Security Deposit before start of the work. The Security 
Deposit shall not carry any interest. 

 
1.8.2 The total amount of Security Deposit will be 5% (Five percent) of the contract value. 

EMD of the successful tenderer shall be converted and adjusted towards the required 
amount of Security Deposit. 

 
1.8.3 If the value of the work done at any time exceeds the accepted agreement value, the 

Security Deposit shall be correspondingly enhanced and the additional Security 
Deposit shall immediately be deposited by the contractor or recovered from payments 
due to the contractor. 

 
1.8.4 Regarding adjustment of Earnest Money Deposit towards part of Security Deposit, 

refer clause 1.8.2 above, the successful tenderer shall not commence any work 
under the contract before remitting the Security Deposit except as directed by BHEL. 

 
1.8.5 Failure to deposit the Security within the stipulated time may lead to forfeiture of 

Earnest Money and cancellation of the award of work. 
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1.8.6 The balance amount to make up the required Security Deposit of 5% of the contract 
value may be furnished in any one of the following forms:  

            i) Cash (as permissible under the extant Income Tax Act) 
ii) Local cheques of scheduled banks (subject to realization)/Pay Order/Demand 
Draft/Electronic Fund Transfer credited in Bharat Heavy Electricals Limited, PS-ER’ 

            account. 
iii) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in 
the Companies Act. The Bank Guarantee format should have the approval of BHEL. 
Bank Guarantee for SD must be posted by the Bank by registered post directly to us, 
and it should not be submitted by the bidder directly to us.  
iv)  Fixed Deposit Receipt issued by Scheduled Banks / Publ ic Financial Institutions 
as defined in the Companies Act (FDR should be in the name of the contractor, A/C 
BHEL). 
v)  Securities available from Indian Post Offices such as National Savings Certificates, 
Kisan Vikas Patras etc. (held in the name of Contractor furnishing the security and duly 
endorsed/hypothecated/ pledged, as applicable, in favour of BHEL). 

   vi) Any other mode as per latest guidelines issued by Govt. of India. 
vii) Insurance Surety Bonds  
 
Note: BHEL will not be liable or responsible in any manner for the collection of interest 
or renewal of the documents or in any other matter connected therewith. 
 

1.8.7 Collection of Security Deposit: 
 
1.8.7.1 At least 50% of the required Security Deposit, including EMD, should be collected 

before start of work. Balance of the Security Deposit can be collected by deducting 
10% of the gross amount progressively from each of the running bills of the contractor 
till the amount of the required Security Deposit is collected. 

 
1.8.7.2 If the value of the work done at any time exceeds the accepted agreement value, the 

Security Deposit shall be correspondingly enhanced and the additional Security 
Deposit shall immediately be deposited by the contractor or recovered from payments 
due to the contractor. 

 
1.8.7.3 The recoveries made from running bills (cash deduction towards balance SD amount) 

can be released against submission of equivalent Bank Guarantee in acceptable form, 
but only once, before completion of work, subject to approval of BHEL. 

 
1.8.7.4 Security Deposit should cover up to the period of guarantee also. 
  
1.8.7.5 In case of delay in submission of performance security, enhanced performance security 

which would include interest (Repo rate+4%) for the delayed period, shall be submitted 
by the bidder. 

 
(Note: In case of SAS jobs, work can be started before the required Security 
Deposit is collected. However, payment can be released only after collection/ 
recovery of initial 50% Security Deposit). 

 
1.8.8 BHEL reserves the right of forfeiture of Security Deposit in addition to other claim and 

penalties in the event of the contractor’s failure to fulfil any of the contractual 
obligations including statutory or in the event of termination of contract as per terms 
and conditions of contract. 
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1.8.9 Return of Security Deposit: 
 
If the contractor duly performs and completes the contract in all respects to the 
entire satisfaction of BHEL, and presents an absolute “No Demand Certificate” in the 
prescribed form and return properties belonging to BHEL handed over, lent or hired by 
him for carrying out the said works the security deposit will  be released to the 
contractor after deducting all costs or expenses or other contracts entered into with 
the contractor, only after the satisfactory completion or guarantee period as per 
clause 2.13. 

 
1.8.10 No interest shall be payable by BHEL on Earnest Money / Security Deposit or any 

money due to the contractor from BHEL. 
 
1.8.11 In no case Security Deposit can be released before settling all claims under this 

contract. 
 
1.9 Rejection of Tender and other conditions: 
 

1.9.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the 
lowest tender or any tender and reserves to itself full rights for the following without assigning 
any reasons whatsoever: 

a)  to reject any or all of the tenders. 
b)  To split up the work amongst two or more tenderers. 
c)  To award the work in part. 
d)  Either of the contingencies stated in (b) and (c) to modify the time for completion 

suitably. 
e)  To modify the scope of work after mutual agreement. 

 
1.9.2 Conditional and unwitnessed tenders: 

 
Tenders containing absurd or unworkable rates and amounts and tenders which are 
incomplete and otherwise considered defective and tenders not in accordance with the 
tender conditions, specifications etc. are liable to be rejected. 

 
1.9.3 If a tenderer expires after his submission of the tender or after the acceptance of his 

tender, BHEL may at their discretion, cancel such tender. If a partner of a firm expires 
after the submission of the tender or after the acceptance of the tender, BHEL may 
cancel such tender at their discretion unless the firm retains its character. 

 
1.9.4 BHEL will not be bound by any Power of Attorney granted by the tenderer or by 

changes in the compositions of the firm made subsequent to the execution of the 
contract. They may, however, recognise such power of Attorney and changes after 
obtaining proper legal advice, the cost of which will be chargeable to the contractor 
concerned. 

 
1.9.5 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the 

right to reject such tender at any stage or to cancel the contract, if awarded and forfeit 
the Earnest Money/Security Deposit. 

 
1.9.6 Canvassing in any form in connection with the tenders is strictly prohibited and the 

tenders submitted by the contractor who resort to canvassing are liable to rejection. 
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1.9.7 Should a tenderer or contractor or in the case of a firm or Company of Contractors one 

or more of its Partners/shareholders/Directors have a relation or relations employed in 
the capacity of an officer of BHEL, the authority inviting tender shall be informed of the 
fact along with the offer, failing this, BHEL may at its sole discretion, reject the tender 
or cancel the contract and forfeit the Earnest Money/Security Deposit. 

 
1.9.8 The successful tenderer should not sub-contract the part or complete work detailed in 

this tender specification undertaken by him without permission of BHEL. The tenderer 
is solely responsible to BHEL for the work awarded to him. Any deviation in this regard 
will entail termination of such contract by BHEL at the risk and responsibility of 
contractor. 

 
1.9.9 The successful tenderer shall inform/keep BHEL informed if he has already undertaken 

any work/is likely to be awarded any job with the same customer with whom BHEL is 
entering into contract. 
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 SECTION – II 

GENERAL TERMS & CONDITIONS OF THE CONTRACT 
 
2.1 Definition: 

 
The following terms and expressions shall have the meaning hereby assigned to them 
except where they context otherwise requires: 

 
2.1.1 ‘BHEL’ (or  B.H.E. Ltd.) shall mean Bharat Heavy Electricals Limited, a  company 

registered under Indian Companies Act., 1956, with its Registered Office at BHEL 
House, SIRI FORT, NEW DELHI-110049, Power Sector, Eastern Region, Service 
After  Sales –  Services, DJ-9/1,Salt Lake, Kolkata –  700091 or  its    Administrative 
officers or its site Engineer or the employees authorised to deal with any matters with 
which these persons are concerned on its behalf. 

 
2.1.2 “GENERAL   MANAGER”/DEPUTY   IN   CHARGE” shall   mean   the   Officer   in 

Administrative charge of BHEL, PS-ER, SAS – Services, Kolkata or their other regional 
offices. 

 
2.1.3 “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer deputed by BHEL. 

The terms include “SITE ENGINEER”, “RESIDENT ENGINEER” and “ASSISTANT 
SITE ENGINEER” of BHEL at the site as well as the officers in-charge at Kolkata office. 

 
2.1.4 “SITE” shall mean the place or places at which the plants/equipment are to be 

overhauled and services are to be performed as per the specification of this contract. 
 
2.1.5 “CLIENTS OF BHEL” or “CUSTOMER” shall mean the Project authorities to whom 

BHEL is supplying the equipment/services. 
 
2.1.6 “CONTRACTOR” shall mean the individual, firm or company who enters into this 

contract with BHEL and shall include their executors, administrators, successors and 
permitted assigns. 

 
2.1.7 "CONTRACT" or "CONTRACT DOCUMENT" shall mean and include the agreement 

or work order, the accepted appendices of rates, schedule of quantities, if any and 
general condition of contract, the special conditioning of contract instructions of the 
tenderers, the drawings, the specifications, the special specification, if any, the tender 
specifications, the special specification, if any, the tender documents and the Letter of 
Intent/Accepting Letter issued by BHEL. Any conditions or terms stipulated by the 
contractor in the tender documents or supporting letters shall not form part of the 
contract unless specifically accepted in writing by BHEL and incorporated in the 
agreement. 

 
2.1.8 "GENERAL CONDITIONS OF CONTRACT" shall mean the instructions to tenderers 

and general conditions of contract pertaining to the work detailed. 
 
2.1.9 "TENDER   SPECIFICATION"   shall   mean   the   "Specific   Conditions, technical 

specifications, appendices, site information and drawings, "pertaining to the work for 
which the tenderers are required to submit their offer. Also this will include the 
specifications detailed in NIT of client of BHEL for overhauling, erection, testing and 
commissioning of plant. Individual specification no. will be assigned to each tender 
specification. 
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2.1.10 "TENDER DOCUMENTS" shall mean the General conditions of contract (2.1.8) and 
tender specification (2.1.9) 

 
2.1.11 "LETTER OF INTENT" shall mean the intimation by a letter to the tenderer that the 

tender has been accepted in accordance with provisions contained in that letters. The 
responsibility of the contractor commences from the date of issue of this letter and all 
the terms and conditions of contract are applicable from this date. 

 
2.1.12 "COMPLETION TIME" shall mean the period by date specified in the acceptance of 

tender for handing over the overhauled equipment/plant which are found acceptable 
by the engineer being of required standard and conforming to the specification of the 
contract or recommissioning of the machine successfully whichever is later. Completion 
time will be reckoned from the date of LOI with the period for mobilisation as prided 
with LOI, added to the same. 

 
2.1.13 "PLANT" shall mean and connote the entire assembly of the plant and equipments 

covered by the contract. 
 
2.1.14 "EQUIPMENT” shall mean all equipments, machineries, materials, structurals, 

electricals and other components of the plant covered by the contract. 
 
2.1.15 "TESTS" shall mean and include such test or tests to be carried out on the part of the 

contractor as are prescribed in the contract or considered necessary by BHEL, in order 
to ascertain the quality workmanship, performance and efficiency of the contract work 
or part thereof. 

 
2.1.16 "APPROVED" "DIRECTED" or "INSTRUCTED" shall mean approved, directed or 

instructed by BHEL. 
 
2.1.17 "WORK OR CONTRACT WORK" shall mean and include supply of all categories of 

labour, specified consumables, tools and tackles required for complete and satisfactory 
site transportation, handling, stacking, storing, overhauling erection, testing and 
commissioning of the equipment to the entire satisfaction of BHEL. 

 
2.1.18 "SINGULAR AND PLURAL ETC" words carrying singular number shall also include 

plural and vice versa, where the context so requires, words importing the masculine 
gender shall be taken to include any company or Association or body of individuals, 
whether incorporated or not. 

 
2.1.19 "HEADINGS" The Leadings in these general conditions are solely for the purpose of 

facilitating reference and shall not be deemed to be part thereof or be taken into 
consideration in interpretation or construction thereof or of the contract. 

 
2.1.20 ‘MONTH” shall mean calendar month. 

 
2.1.21 “WRITING” shall include any manuscript, type written or printed statement under the 

signature or seal as the case may be. 
 
2.2 Law governing the contract and Court Jurisdiction: 

 
The contract shall be governing by the Law for the time being in force in the Republic of 
India. The Civil Court having ordinary original civil jurisdiction, Kolkata shall alone have 
exclusive Jurisdiction in regard to all claims in respective of this contract. 
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2.3 Issue of Notice: 
 

The contractor shall furnish to the BHEL Engineer the name, designation and address 
of his authorised agent and all complaints, notices, communications and reference 
shall be deemed to have been duly given to the contractor if delivered to the contractor 
or his authorised agent or left at or posted to the address either of the contractor or of 
his representative and shall be deemed to have been so given in the case of posting 
on the day on which they would have reached such address in the ordinary course of 
past or on which they were so delivered or/or left. 

 
2.4 Use of Land: 

 
No land belonging to BHEL or their customer, under temporary possession of 
BHEL shall be occupied by the contractor without the written permission of BHEL. 

 
2.5 Commencement of Work: 
 
2.5.1 The contractor shall commence the work within the time indicated in the Letter of Intent 

from BHEL and shall proceed with the same with due expedition without delay. For 
computing the scheduled completion date, commencement, of work will be reckoned 
from the date of complete mobilisation as per LOI, unless specifically amended by 
Head (Services), BHEL, Kolkata. 

 
2.5.2 If the successful tenderer fails to start the work within the stipulated time, BHEL as its 

discretion will have the right to cancel the contract. His Earnest Money and / or 
Security Deposit with BHEL will stand forfeited without any further reference to him, 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the works shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.5.4 The erected overhauled plant or work performed under the contract shall be taken 

over when it has been completed in all respects and or satisfactorily put into operation 
at site. 

 
2.6 Mode of payment and measurement of the work completed. 

 
2.6.1 “All payment due to the contractor shall be paid only by Account payee Cheques” 
 
2.6.2 The contractor shall present his bill on the format prescribed by BHEL for every 

payment. After verification of such bills by BHEL, all items having financial value shall 
be entered and certified in BHEL Measurement Book by BHEL Engineer and the bills 
prepared based on the same and connected technical documents which form part of 
this tender specification. 

 
2.6.3 Lump sum omission will be entered for deduction. Measurement shall be restricted to 

that for which it is required to ascertain the financial liability of BHEL under this 
Contract. 

 
2.6.4 Work which is to be measured in details shall be measured as per standard procedure 

without reference to any local procedures without reference to any local procedures 
excepting where it is otherwise stated in the tender documents. The measurement 
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shall be taken jointly by person duly authorised on the part of BHEL and by the 
contractor. 

 
2.6.5 If, at any time due to reason whatsoever, it becomes necessary to re-measure the 

work done in full or in part, the expenses towards such re-measurement shall be 
borne by the contractor. 

 
2.6.6.1 The c o n t r a c t o r  s h a l l  b e a r  t h e  e x p e n d i t u r e  i n vo l ve d , i f  a n y , i n  

m a k i n g  t h e  measurement. The Contractor shall, without extra charges, provide 
all the assistance with appliances with appliance and other things necessary for 
measurement. 

 
2.6.7 The measurement entered in the Measurement Books and the bills prepared shall 

be signed and dates by both the contracting parties. 
 
2.6.8 The Contractor will be intimated in writing by the site Engineer, the proposed date 

of measurement. If the contractor, representative fails to participate in the joint 
measurement, the BHEL engineer shall have the power to proceed by himself to 
take measurement in which case the measurement shall be accepted by the 
contractor as final. 

 
2.6.9 Passing of measurement as per bills does not amount to acceptance of the 

completion of work mentioned. Any left out work has to be completed if pointed out 
at a later dated by BHEL. 

 
  2.7 Void 
 
2.8 Responsibilities of the Contractor: 

 
The following are the responsibilities of the contractor in respect of observation of local 
laws, employment of personnel, payment of taxes and execution of job etc. 
 

2.8.1 As far as possible, unskilled workers shall be engaged from the local areas in which 
the work is being executed. 

 
2.8.2 The Contractor at all times during the continuance of this contract, shall in all his 

dealing with local labour for the time being employed on or in connection with the 
work, have due regard to all local festivals and religious and other customs. 

 
2.8.3 The contractor shall c o m p l y  w i t h  a l l  s t a t e  a n d  c e n t r a l  L a ws , S t a t u t o ry  

Ru les , Regulations etc., such as: 
 
The payment of wages Act, Minimum Wage Act, Workmen compensation Act, 
Employers Liability Act, Industrial Disputes Act, Employees Provident Fund Scheme, 
 
Employees Insurance Scheme, Contract Labour (Regulation & Abolition) Act 1970 and 
other Acts, Rules & Regulations for labour as may be enacted by the Government 
during the tenure of the Contract and having force or jurisdiction at site. The Contractor 
shall give to the local Governing Body, Police and other relevant authorities all such 
notices as may be required by law. 

 
2.8.4 The Contractor shall  pay  all  taxes,  fees,  licence  charges, deposits duties, tools, 
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royalty, commission or other charges which may be leviable on account of any of his 
operations in executing the contract. In case, BHEL is forced to pay any of such taxes, 
BHEL shall have the right to recover the same from the contractor either from his bills 
or otherwise as deemed fit. 

 
2.8.5 The Contractor shall be responsible for provision of health and sanitary arrangements, 

more particularly described in contract Labour (Regulation & Abolition Act) safety 
precautions etc., as may by required of same and satisfactory execution of the 
contract. 

 
2.8.6 The contractor shall fulfil all his obligation in respect of accommodation including 

proper medical facilities for the personnel employed by him. 
 
2.8.7 The contractor shall be responsible for the proper behaviour at site and observance of 

all regulations by the staff employed by him. 
 
2.8.8 The Contractor shall ensure that no damage is caused to any person / property of 

other parties working at site. If any such damages is caused, it is the responsibility of 
the contactor to make the losses or compensate for the same. 

 
2.8.9 All the properties / equipments / components of BHEL / their client loaned with or 

without deposit to the contractor in connection with the contract shall remain the 
properties of BHEL / their client. The Contractor shall use such properties for the 
purpose of execution of this contract. All such properties / equipment / components 
shall be deemed to be in good condition when received by the contractor unless he 
notified within 48 hours to the contrary. The Contractor shall return them in good 
conditions as and when required by BHEL / their client. In case of case of non-return, 
loss damage, repairs, etc. the cost thereof, as may be fixed by the site Engineer, will 
be recovered from the contractor. 

 
2.8.10 It is not obligatory on the part of BHEL to supply any tools and tackles or other 

materials other than those specifically agreed to do so by BHEL. However, depending 
upon the availability / possibility BHEL’s customers’ handling equipment and other 
plants may be made available to the contractor on payment of the hire charges / free 
of charges as fixed, subject to the condition laid down by BHEL. Customer from time to 
time, Unless paid in advance, such hire charges if applicable shall be recovered from 
contractor’s bill / security Deposit in one installment. 

 
2.8.11 The contractor shall not claim any compensation of the scope of the work, due to 

changes in design which curtails quantum. 
 
2.8.12  The Contractor shall fully indemnify BHEL against all claims of whatsoever nature 

arising during the course of erection / overhauling / performing work under the 
contract. 

 
2.8.13  In case the contractor is required to undertake any major work outside the scope of this 

contract the rates payable shall be decided by BHEL Resident Engineer. 
 
2.8.14 The contractor shall keep the area of work clean and shall remove debris etc., while 

executing day to day work. Upon completion of work, the contractor shall remove from 
the vicinity of work, all scrap, packing materials, rubbish, unused and other materials 
and deposit them in places to be specified by the BHEL Engineer. The contractor will 
also demolish all hutments, sheds, partitions, offices, constructed and used by him and 
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shall clean the debris. In the event of his failure to do so, the same will be arranged to 
be removed by the BHEL. The expenses thereof will be recovered from contractor. 

 
2.8.15 The contractor shall arrange and co-ordinate his work in such a manner as to cause 

no inconvenience to other agencies working in the area. 
 
2.8.16 All safety rules and codes applied by the client / BHEL at site shall be observed by the 

contractor without exception. The contractor shall be responsible for the safety of the 
equipment / material and work to be performed by him and shall maintain all light, 
fencing guards, signs etc. or other protection necessary for the purpose. Contractor 
shall also take such additional precautions as may be indicated from time to time by 
the Engineer with a view to prevent pilferage, accidents, fire hazards and atmospheric 
conditions. Suitable number of electrical staff, watch and ward, store keepers to take 
care of the equipment, materials and construction tools and tackles, shall be posted at 
site by the contractor till c o m p l e t i o n  of the work under this contract. The 
contractor shall arrange for such safety devices as are necessary for such type of work 
and carry out the requisite tests of handling equipment, lifting tools, tackles etc, as 
per prescribed standards and practices. 

 
2.8.17 The contractor will be directly responsible for payment of wages to his personnel 

/workman. A pay roll sheet giving all the payments given to workers and duly signed 
by the contractor’s representative should be furnished to BHEL site office for record 
purpose. BHEL site In-charge may be intimated the date of disbursement of   
wages to the workmen engaged for the work, so that his representative can witness 
the same. 

 
2.8.18 The intent of specification, is to provide services according to most modern and proven 

techniques and codes. The omission of specific reference to any method, requirement 
or material necessary for the proper and efficient performance of work shall not 
relieve the contractor of the responsibility of providing such facilities to complete the 
work. 

 
2.8.19  In case of any clause of the work for which there is no such specification as laid 

down in the contract, such work shall be carried out in accordance with the instructions 
and requirements of the BHEL Engineer. 

 
2.8.20 No levy or payment or charge made or imposed shall be impeached by reason of any 

clerical error or by reason of any mistake in the amount levied or demanded or 
charged. 

 
2.8.21 The details drawings, specifications, instructions manual, if any available with the 

BHEL Engineer will form part of tender specification. These documents will be made 
available for reference only to the contactor during execution of work. 

 
2.8.22 Should any error or ambiguity be discovered in the specification or information, the 

contractor shall   forthwith   bring   the   same   to   the   notice   of   BHEL   before 
commencement of work. BHEL’s interpretation in such cases shall be final and binding 
on the contractor. 

 
2.8.23 No idle labour charges will be admissible in the event of any stoppage caused in the 

work resulting in contractor’s labour being rendered idle due to any cause of any type. 
 
2.8.24 No over run charges shall be paid in the event of the completion period being 
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extended for any reason whatsoever. 
 

2.8.25 It is possible that some repair/rectification, modification may be needed on the 
equipments to be overhauled / work to be performed under this specification, for 
reasons not attributions to the contractor. All such repair / rectification / modification 
work which can be done, with the available facilities at site shall be carried out by the 
contractor free of cost and no extra charges shall be paid to contractor. 

 
2.8.26 The quality and progress of work will be regularly reviewed. The schedule and 

progress of work will be given to the contractor in advance and it will be the obligation 
/ responsibility of the contractor to achieve the desired quality and progress of work by 
suitably reinforcing their labour force and/or by working extra hours or in more than 
one shift without any extra cost. Workmen found unsuitable for the work will be 
replaced immediately by the contractor on being informed by BHEL. 

 
2.8.27  During the overhauling work under the contract it is very essential that proper and 

adequate inspection should made constantly to maintain the quality or workmanship 
so that  any deviation from design dimension does not exceed permissible limits. The 
proper functioning of the unit, while in operation, depends to a great extent on the 
above factors. The fact that effective supervision and inspection at the execution stage 
is less costly than any down time of running unit even for a short period need not be 
over emphasized. For the details regarding alignment and permissible dimensional 
deviations in the sub-assembles BHEL Engineer may be consulted. 

 
2.8.28  The contractor shall be furnish fortnightly labour report showing by classification of 

number of employees engaged in various categories or work date wise and submit a 
progress report of wok as required by BHEL Engineer. 

 
2.8.29  The  contractor shall  execute the  work  in  the  most  substantial and  workmen-like 

manner in stipulated time. Accuracy of work and timely execution are the essence of 
this contract. The contractor shall be responsible to ensure that the assembly and 
workmanship confirm to the dimensions and clearances given in the drawings and/or 
as per instructions of BHEL Engineers. 

 
2.8.30 The contractor shall take all responsible care to protect the materials and work till such 

time the plant/equipment has been taken over by BHEL / their client. Where necessary, 
suitable temporary fencing and lighting shall have to be provided by the contractor 
as a safety measure against accident and damage of property of BHEL. Suitable 
caution notice shall be displayed where access to any part may be deemed to be 
unsafe and hazardous. 

 
2.8.31 It will be the responsibility of the contractor to ensure safe lifting of the equipments 

taking due precautions to avoid any accidents and damage to other equipments and 
personnel. 

 
2.9 Void 

 
2.10 Insurance: 
 
2.10.1 BHEL / their customer shall arrange for insuring the materials / properties of 

BHEL/customer covering risks during transit, storage, overhauling, erection and 
commissioning. 
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2.10.2 It is the sole responsibility of the contractor to Insure his workman against accident and 
injury while at work as required by relevant rules and to pay compensation, if any, to 
workmen as per workmen’s compensation Act. Contractor shall insure his staff against 
accidents. The work will be carried out in a protected area and all the rules and 
regulations of the client / BHEL in the area of project which are in force from time to 
time, will have to be followed by the contractor. 

 
2.10.3 If due to negligence and /or non-observations of safety and other precautions, any 

accident / injury occurs to any other person/public, the Contractor shall have to pay 
necessary compensation and other expenses, if so decided by the appropriate 
authorities. Third party insurance coverage is to be made by the contractor. 

 
2.10.4 If due to contractor’s carelessness, negligence or non-observance of safety precautions 

damage to BHEL’s /Customer’s property and personnel should occur, and if BHEL is 
unable to recover, in full, cost from the Insurance Company, the balance will be 
recovered from the Contractor. 

 
2.11 Strikes & Lockouts: 

The contractor will be fully responsible for all the disputes and other issues connected 
with his labour. In the event of the contractor’s labour resorting to strike or the lockout 
declared is not settled within a period of one week BHEL shall have the right to get 
the work executed employing the own labour or through any other agencies or both 
and the cost so incurred by BHEL, shall be deducted from the contractor’s bills as per 
clause 2.7. For all purposes whatsoever, the employees of the contractor shall not be 
deemed to be in the employment of BHEL. 

 
2.12. Force Majeure: 

 
2.12.1 The following shall amount to Force Majeure: 
 

Acts of God, Acts of any Government, war, sabotage, riots, civil commotion, police 
action, revolution, flood, fire, cyclones, earthquake and epidemic and other similar 
causes over which the contractor has no control. 

 
2.12.2  If the contractor suffers delay in the due execution of the contractual obligation due to 

delays caused by Force Majeure as defined above, the agreed time of completion of 
the job covered by this contract or the obligations of the Contractor shall be extended 
by a period of time equal to the period of delay provided that on the occurrence of any 
such contingency the Contractor immediately reports to BHEL in writing the causes of 
delay and the contractor shall not be eligible for any compensation. 

 
2.13 Performance Guarantee: 

Even though the work will be carried out under supervision of BHEL Engineers. The 
contractor shall guarantee against defects attributable to faul ty workmanship 
or procedure adopted in the overhaul for items covered in the contract for a period of 
six months from the date of re-commissioning o f  the set after the capital overhaul. 
The guarantee should cover all defects notified during this period and shall have to be 
attended to free of cost immediately or at the time our clients are able to give shut 
down of the set for the required period. when necessary. In case of failure of 
contractor to attend to such defects as and when required in time, BHEL shall arrange 
to attend the defects and the charges shall be levied to contractor’s account and shall 
be recoverable from the security deposit / progressive payments. 
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2.14. ARBITRATION & CONCILIATION:  
 

2.14.1 ARBITRATION: 

2.14.1.1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable 
settlement (whether by Conciliation to be conducted as provided in Clause 2.14.2 herein 
below or otherwise) in respect of any dispute or difference; arising out of the formation, 
breach, termination, validity or execution of the Contract; or, the respective rights and 
liabilities of the Parties; or, in relation to interpretation of any provision of the Contract; or. in 
any manner touching upon the Contract (hereinafter referred to as the ‘Dispute’), then, 
either Party may, commence arbitration in respect of such Dispute by issuance of a notice 
in terms of section 21 of the Arbitration & Conciliation Act, 1996 (hereinafter referred to as 
the ‘Notice’). The Notice shall contain the particulars of all claims to be referred to 
arbitration in sufficient detail and shall also indicate the monetary amount of such claim. 
The arbitration shall be conducted by a sole arbitrator to be appointed by the Head of the 
BHEL Power Sector Region issuing the Contract within 60 days of receipt of the complete 
Notice. The language of arbitration shall be English. 

The Arbitrator shall pass a reasoned award.  

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or 
statutory modifications or re-enactments thereof and the rules made thereunder as in force 
from time to time shall apply to the arbitration proceedings under this clause. The seat of 
arbitration shall be Kolkata (the place from where the contract is Issued). The Contract shall 
be governed by and be construed as per provisions of the laws of India. Subject to this 
provision 2.14.1.1 regarding ARBITRATION, the principal civil court exercising ordinary civil 
jurisdiction over the area where the seat of arbitration is located shall have exclusive 
jurisdiction over any DISPUTE to the exclusion of any other court.  

2.14.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 
following shall be applicable: 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ 
Port Trusts inter se and also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), 
such dispute or difference shall be taken up by either party for resolution through AMRCD 
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM 
No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time. 

2.14.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the final 
allocation thereof as per the award/order passed by the Arbitrator. 

2.14.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the 
arbitration, the Contractor shall proceed with and continue without hindrance the 
performance of its obligations under this Contract with due diligence and expedition in a 
professional manner unless the dispute inter-alia relates to cancellation, termination or 
short-closure of the Contract by BHEL. 

2.14.2   CONCILIATION: 
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If at any time (whether before, during or after the arbitral or judicial proceedings), any 
Disputes (which term shall mean and include any dispute, difference, question or 
disagreement arising in connection with construction, meaning, operation effect, 
interpretation or breach of the agreement, contract), which the Parties are unable to settle 
mutually, arise inter-se the Parties, the same may, be referred by either party to Conciliation 
to be conducted through Independent Experts Committee (IEC) to be appointed by 
competent authority of BHEL from the BHEL Panel of Conciliators. 

Notes: 
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall 

be included in the BHEL Panel of Conciliators. 
    2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually 

agreeable to both the parties from outside the BHEL Panel of Conciliators. 
The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 
: “Procedure for conduct of conciliation proceedings” (as available in www.bhel.com). The 
Procedure 2.3: “Procedure for conduct of conciliation proceedings” (as available in 
www.bhel.com) together with its Formats (as available in www.bhel.com) will be treated as 
if the same is part and parcel hereof and shall be as effectual as if set out herein in this 
GCC. 

The Contractor hereby agrees that BHEL may make any amendments or modifications to 
the provisions stipulated in the Procedure 2.3 : “Procedure for conduct of conciliation 
proceedings” (as available in www.bhel.com) from time to time and confirms that it shall be 
bound by such amended or modified provisions of the Procedure 2.3 : “Procedure for 
conduct of conciliation proceedings” (as available in www.bhel.com) with effect from the 
date as intimated by BHEL to it. 

2.14.3   NO INTEREST PAYABLE TO CONTRACTOR: 

Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances 
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the 
Final Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as 
the case may be, is adjudged to be due from BHEL to Contractor whether under the 
Contract or otherwise. 

2.15  BREACH OF CONTRACT, REMEDIES AND TERMINATION 
 
 In case of breach of contract, wherever the value of security instruments like performance 

bank guarantee available with BHEL against the said contract is atleast 10% of the contact 
value, the same be encashed. In case the value of security instruments available is less 
than 10% of the contract value, the balance amount be recovered from other financial 
remedies (i.e. available bills of the contractor, retention amount, etc. with BHEL) or legal 
remedies be pursued. The balance scope shall be got done independently without Risk & 
Cost of the failed supplier/ contractor. 

 Further levy of Liquidated damages, debarment, termination, de-scoping, short-closure, 
etc. shall be applied as per provisions of the contract. 

 Accordingly, the tender/contract terms shall be structured in such a way to ensure 
recovery of an amount equivalent to 10% of the contract value in case of breach of 
contract. 
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SECTION – III 
SPECIAL CONDITIONS OF CONTRACT 

 
3.1 Quantum of Work:  

 
3.1.1 The scope of work given in the tender specification is only approximate     and is liable 

to variation and alternation at the discretion of BHEL Resident Engineer. No 
compensation on this account shall be payable to the contractor unless specifically 
recommended by BHEL Resident Engineer as the variation forming major additions to 
the original scope of work. All repair / rectification work arising out of normal wear and 
tear, seizure of parts etc. have to be done by the contractor and the same will be 
covered by the scope of work of the contract. 

 
3.1.2 The scope of work details out the major activities only. However, as per the general 

maintenance requirement and site condition, certain related activities may have to be 
carried out without any extra cost. 

 
3.2       Commencement and completion of work: 

 
3.2.1 The starting time and completion t ime is the essence of the of the tender. As the 

time bound programme is firmly committed to customer, the starting time and 
completion time should be strictly adhered to. It will be not be possible to grant 
extension in completion time except in extraordinary circumstance, which will be 
decided entirely at the discretion of BHEL Resident Engineer. Work should 
normally be carried out in two shifts and sometimes also in three shifts in 
consultation with BHEL Resident Engineer. 

 
A detailed programme of the various activities covered under this contract with 
specific time period to fall in the overall frame work of the above dates should be 
prepared and got approved by BHEL Resident   Engineer. The progress against 
this programme shall be reviewed with BHEL Resident   Engineer at the end of 
each day and critical areas identified and suitable steps taken in time. 

 
If during the review, at any stage of overhauling, BHEL Resident Engineer feels 
that the delays are not likely to be made up, BHEL reserves the right to take 
corrective s teps as  c o n s i d e r e d  necessary by BHEL Res iden t  Engineer 
to complete work in scheduled time and debit the cost incurred thereon to the 
contractor. This d o e s  not however absolve the contractor of his own efforts in 
consultation with BHEL Resident Engineer. Every endeavour will be made to see 
that work proceeds uninterruptedly. 

 
3.2.2 The tenderers should indicate the time required for starting the work once the letter 

of intent is issued and the time required for completion. The work may have to 
commence immediately after opening of the tenders. Hence, preference may be 
given to those tenderers who can commence the work earlier, and also ensure 
early completion. 

 
3.2.3 The Contractor shall ensure completion of the job in all respects within the day from 

the date of commencement of work as given in contract. 
 
3.3 Penalty for delay: 
 
3.3.1 In the event of failure to complete the work in given time, an amount equal to ½% [half 
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percent] of the contract value per day subject to a maximum of 10% [ten percent] of 
the contract value will be levied as penalty, in case the balance work is allowed to be 
completed by the contractor beyond the scheduled time of completion, which is at the 
discretion of BHEL. In case of delays on contractor’s part, at any stage during the 
scheduled period or after, BHEL shall have the option of ensuring completion of the 
job by any other means at its disposal and the charges on this account shall be levied 
on the contractor.  These shall be adjusted against contractor’s bills or Security 
Deposit.  

 In case of LD recovery, the applicable GST shall also be recovered from vendor, 
if any. 

 
3.4 Terms of Payment:  

 
A minimum time of 15 days will be required for processing the bills and release of 
payment after the bills are presented to BHEL. 

 
3.4.1 As per STC 

 
All payments are subjects to income tax deductions @1% of the bill amount at source 
or as per Central Government Laws. No request for advance payment will be 
entertained by BHEL. 

 
3.5 Inspection and Completion:  

 
The work being carried out by the contractor will be supervised and inspected by our 
Site Engineers under the overall supervision of BHEL Resident Engineer. 

3.6 The work will be deemed as complete when it is finally accepted by BHEL Resident 
Engineer and job completion certificate is issued. No extra payment will be made for 
any rework carried out by the contractor to rectify any defective work. 

 
3.6 The contractor shall not be entitled for labour idling charges under any circumstances. 

 
3.6 Tools, Tackles, Test Equipments & Consumables:  

 
3.6.1 All tools and tackles and consumables required for day-to-day work like gas and gas 

cutting sets with accessories, AC/DC welding sets, TIG welding kits, welding cables, 
electrodes, all   necessary   power connection at his own cost. However, in case of 
emergency, BHEL may supply certain items if available, to contractor at   actual cost 
plus handling charges, these will be deducted from contractors’ running bills, testing 
equipment for conducting various tests, during the progress of overhauling / re- 
commissioning s h a l l  have to be provided by the contractor. Spare parts going 
into permanent installation shall only be provided by BHEL. 

 
3.7 Accommodation for site staff and store space: 

 
3.7.1 Contractor has to arrange for the stores and office at site; space for the same shall be 

made available as per the availability at site. The contractor shall be responsible to 
provide all necessary facilities   like residential accommodation with sanitary facilities, 
transport, electricity, water, medical bonus etc. as required under various labour laws 
and statutory rules and regulations framed thereunder to the personnel employed by 
him. 
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3.8 Responsibilities of the contractor: 
 
3.9 Supervisory staff and labour: 

 
The contractor shall employ, specially skilled labour, supervisor and engineers 
thoroughly conversant with particular type of work to ensure quality work. BHEL 
reserves the right to decide on the suitability of the workers and other staff employed 
by the contractor. BHEL reserves the right to insist on removal of any employees of the 
contractor at any time if they find him unsuitable and the contractor should forthwith 
remove him. 

 
3.9 Planning and Execution: 

 
Contractor shall submit a job planning in form of Bar Chart or PERT Chart. A List of 
manpower category wise, indicating individuals responsibility job activity wise, shall 
have to be submitted. Daily programme of job shall be displayed on board near work 
site on day in advance. A daily progress report along with Manpower utilities has to be 
submitted and backlog of the work, if any, shall be covered up in consultation with 
BHEL Resident Engineer. 
 
 

3.9 Safety and Accident Coverage 
 

Contractor shall ensure safety of all his employees at site of work. All employees shall 
be covered by insurance (workmen compensation) against accident, failing which 
proper action will be taken against the contractor. 

 
Contractor shall ensure proper safety of the equipments under overhauling by 
deputing personnel to guard the equipments round the clock. Open oil spaces, steam 
spaces shall be covered properly against ingress of foreign materials while working. 

 
RESPONSIBLITIES OF THE CONTRACTOR IN RESPECT OF SAFETY OF MAN, 
EQUIPMENT, MATERIAL AND ENVIRONMENT 

 
3.8.3.1 Before commencing the work, contractor shall submit a ‘SAFETY PLAN” to the 

authorised BHEL official. The ‘Safety Plan’ shall indicate in detail the measures that 
would be taken by the contractor to ensure safety of men, equipment, material and 
environment during execution of the work. The plan shall take care to satisfy all 
requirements specified here under. The contractor shall submit safety plan along with 
his offer. During negotiations before placing or work order and during execution of the 
contract, BHEL shall have right to review and suggest modifications in the safety Plan. 
Contractor shall abide by BHEL decision in this respect. 

 
3.8.3.2 The contractor shall take all necessary safety precautions and arrange for appropriate 

appliances as per direction of BHEL or it’s authorised officials to prevent loss of human 
lives, injuries to personnel engaged, and damage to property and environment. 

 
3.8.3.3 The contractor shall provide to it’s work force and ensure the use of the following 

personal protective equipment as found necessary and as directed by the authorised 
BHEL officials: 

 
a.  Safety Helmets conforming to IS-2925 : 1984 
b.  Safety Belts confirming to IS – 3521 : 1983 
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c.   Safety shoes conforming to IS-1989 : 1978 
d.  Eye & Face Protection devices conforming to IS-8520 : 1987 and IS- 

8940 : 1978 
e.  Hand & body protection devices conforming to : 

IS – 2573 : 1975 
IS – 6994 : 1973 
IS – 8807 : 1973 
IS – 8513 : 1977 

 
3.8.3.4 All tools tackles, lifting appliances, material handling equipment scaffolds, cradles, 

safety nets, ladders, equipment etc. used by the contractor shall be of safe design and 
construction. These shall be tested and certificate of fitness obtained before putting 
them to use and from time to time as instructed by authorised BHEL official who shall 
have the right to ban the use of any item. 

 
3.8.3.5 All electrical equipment, connections and wiring for construction power, its distribution 

and use shall conform to the requirements of Indian Electricity Act & Rules. Only 
electricians licensed by the appropriate statutory authority shall be employed by the 
contractor to carry out all types of electrical works. All electrical appliance including 
portable electrical tools used by the contractor shall have safe plugging system to 
source of power and be appropriately earthed. 

 
3.8.3.6 The contractor shall not use any hand – lamp energised by electric power with supply 

voltage of more than 24 volts.  For work in confined spaces, lighting shall be arranged 
with power source not more than 24 volts. 

 
3.8.3.7 The contractor shall adopt all fire safety measures as laid down in the “Code for Fire 

Safety at Construction Sites’ issued by the safety Department of the Construction 
Management (HQ) of BHEL and as per directions of the a u t h o r i s e d  BHEL official. 
A copy of the above referred “Code for Fire Safety at Construction Sites” shall be 
made available by BHEL to the contractor for reference, on demand by the contractor, 
during tendering stage itself. 

 
3.8.3.8 Where it become necessary to provide and / or store petroleum products, explosives, 

chemicals, and liquid or gaseous fuel or any other substance that may cause fire or 
explosion, the contractor shall be responsible for carrying out such provisions and / or 
storage in accordance with the rules and regulations laid down in the relevant 
government acts, such as Petroleum Act, Explosives Act, Petroleum & Carbides of 
Calcium Manual of the Chief Controller of Explosives, Govt.  of India, etc.  Prior 
approval of the authorised BHEL official    at the site shall also be taken by the 
contractor in all such matters. 

 
3.8.3.9 The c o n t r a c t o r  s h a l l  a r r a n g e  a t  h i s  c o s t  ( wherever n o t  s p e c i f i e d ) 

a p p r o p r i a t e  illumination at all w o r k  spots for safe working, when natural daylight 
may not be adequate for clear visibility. 

 
3.8.3.10 The cont rac to r  shal l  be  he ld  respons ib le  for any  v io la t ion  of  s ta tu to r y  

regulations (local, state or central) and BHEL instructions, that may endanger safety of 
men, equipment, material and environment in his scope of work or another contractor’s 
or agency’s Cost of damage if any, to life and property arising out of such violation of 
statutory regulations and BHEL instructions shall be borne by the contractor. 

 
3.8.3.11 In case of a fatal or disabling injury, accident to any person at construction site due to 
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lapses by the contractor, the victim and / or his / her dependents shall be 
compensated by the contractor as per statutory requirements. However, if considered 
necessary, BHEL shall have the right to impose appropriate financial penalty on the 
contractor and recover the same from payments due to the contractor for suitably 
compensating the victim and / or his/her dependents. Before imposing any such 
penalty, appropriate enquiry shall be held by BHEL giving opportunity to the contractor 
to present his case. 

 
3.8.3.12 In case of any damage to property due to lapses by the contractor, BHEL shall 

have the right to recover cost of such damages from payments due to the contractor 
after holding an appropriate enquiry. 

 
3.8.3.13 In case of any delay in the completion of a job due to mishaps attributable to 

lapses by the contractor, BHEL shall have right to recover c o s t  of such delay from 
payments due to the contractor, after notifying the contractor suitably and giving him 
opportunity to present his case. 

 
3.8.3.14 If the contractor fails to improve the standards of safety in its operation to the 

satisfaction of BHEL after being given a reasonable opportunity to do so, and/or if the 
contractor fails to take appropriate safety precautions or to provide necessary safety 
devices and equipment or to carry out instructions regarding safety issued by the 
authorised BHEL official, BHEL shall have the right to take corrective steps at the risk 
and cost of the contractor after giving a notice of not less than seven days indicating 
the steps that would be taken by BHEL. 

 
 
3.8.3.15 The contractor shall submit report of the accidents, fires and property damage, 

dangerous occurrences, to the   authorised BHEL official immediately after such 
occurrence, but in any case not later than twelve hours of the occurrence. Such 
reports shall be furnished in the manner prescribed by BHEL. In addition, periodic 
reports o n  safety shall also be submitted by the contractor to the authorised BHEL 
official from time to time as prescribed. 

 
3.8.3.16 Before commencing the work, the contractor shall appoint / nominate a 

responsible officer to supervise implementation of all safety measures and liaison with 
his counterpart of BHEL. 

 
3.8.3.17 If safety record of the contractor in execution of the awarded job is to the 

satisfaction of safety Department of BHEL, issue of an appropriate certificate to 
recognise the safety performance of the contractor may be considered by BHEL after 
completion of the jobs. 

 
3.9 Housekeeping and preservation: 

 
3.9 Work floor/area shall be cleaned every day and be kept absolutely clean. A regular 

cleaning gang may be engaged for the purpose. 
 

All dismantled components of the equipments under overhauling should be tag marked 
and   stored properly according to type of components, namely all loose/small parts 
shall be kept in boxes bearing and matching components shall be kept on wooden 
planks. A list of such components shall be maintained to identify / locate be preserved 
properly against probable damages. 
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No floor shall be damaged while working and necessary steps shall be taken by the 
contractor for repair in case of any damage. 

 
3.9 Tools stores and Consumables:  

 
Tools & tackles, other than special tools and tackles supplied along with the 
equipments, shall be arranged and kept properly by the contractor. A register must be 
maintained and updated regularly. 

 
All consumables, other than those going permanently into the equipment, shall be 
stored by the contractor for daily use. Regular check shall be made at end of each 
day’s work and exhausted consumables shall be replenished immediately. 

 
The store may be visited by BHEL Engineers without notice for verification. 

 
3.9 The contractor shall make all necessary arrangement to receive spares from 

BHEL/Customer’s stores, as and when required. The unused and scrap materials shall 
be returned to BHEL / Customer’s stores on completion of the work. 

 
A detailed account shall be submitted by the contractor to this effect at the end of the 
work certifying no dues remained against them duly signed by Resident Engineer 
BHEL/Customer. 

 
3.9 General: 

 
3.9.1 Standard printed conditions if enclosed with the offer by the tenderers will not be 

accepted and only those in main body of the offer will be considered for acceptance. 
 
3.9.2 The tenders are likely to be rejected if the tendered is not acceptable to the ultimate 

customer. 
 
3.9.3 It will be the responsibility of the contractor to carry out trial run of all the equipments 

overhauled and confirm the satisfactory operation of equipment. The contractor’s 
personnel shall also be present at time of final commissioning and attend to any 
defects that shall occur during this time. 

 
3.9.4 While every endeavour will be made by BHEL they cannot guarantee uninterrupted 

work due to conditions beyond their control. Contractor will not be entitled to any 
compensation / extra payment on this account. 
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Annexure  – V 

 
A) TENDERING 

 
1. Tenders may be submitted through Registered post with  acknowledgement due, in the 

name of the addressee only indicated, or by hand delivery or by courier service obtaining 
acknowledgements of receipt. Telegraphic / Telex offers received in time can be 
considered, if only followed by acceptable written tender documents in accordance with 
the telex / telegram and does not result in any advantage over other tenderers because 
of any possible manipulation in price or date of completion etc. 

 
2. Each and every page of tender documents from declaration of bidders to Annexure VI 

enclosed should be signed by the tenderer providing his / their seal and date as taken of 
their full acceptance of the scope of work, terms and conditions etc., and should be 
returned along with the tender offers. 

 
3. The tenders should be quoted in English language and international numbers. 

 
4. All entries in the tender shall be typed in ink legibly written without ambiguity. 

 
5. Qualifications of Tenderers : for open tenders only, the tenderers who have previous 

experience in the similar nature of work as detailed in this tender specifications are 
expected to quote duly detailing their relevant experience / credentials along with the 
offer. Offers of other than the above are not likely to be considered. (List of similar jobs 
done) - Enclosure – 1 

 
6. Financial Status : A current / valid certificate from a scheduled bank to provide the 

financial soundness / capability of the bidder to undertake the work, is required to be 
submitted along with offer.                                                                - Enclosure – 2 

 
7. Income Tax / Sales Tax certificates : A certificate of income tax / sales tax clearance 

from the appropriate authority, is to be submitted in the form prescribed therefor, valid for 
the period of contract.                                                                      - Enclosure - 3 

 
8. Organization Chart : The organization pattern and that will be deployed by the tenderer 

for  this  work  duly  indicating  the  number  of  supervisors,  their  qualifications  and 
experience in the line, the number of skilled and unskilled persons / etc. is required to be 
indicated in the offer.                                                                        - Enclosure – 4 

 
 
9. THE FOLLOWING DOCUMENTS SHOULD ALSO BE ENCLOSED. 

 
a)  An  attested copy of  the  power of  attorney in  case the tender is  signed by  an 

individual other than the sole proprietor. 
b)  In case of an individual his full name, address, nature of business and valid trade 

licence. 
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c)  In case of partnership firm, the names of all partners and their addresses. (A copy of 
the partnership deed / instrument of partnership, duly attested by the Notary public 
shall be enclosed.) 

d)  In case of companies, date and place of incorporation / registration including date of 
commencement certificate (for public companies). (Certified copies of Memorandum 
and articles of association are also to be furnished). 

 
B) EARNEST MONEY DEPOSIT (As applicable): 

 
For this, please refer article 1.4 (relevant page) of the General and special conditions of 
contract – 1991 (GSCC) enclosed / supplied with the form issued for empanelment. 

 
C) VALIDITY OF OFFER : 

 
The rates in the tender shall be kept open for acceptance for a minimum period of six 
months from the due date of opening of tenders. For details, please refer article 1.6 
(relevant page) of GSCC enclosed. 

 
D) SECURITY DEPOSIT: 

 
As per clause no. 1.8 of GENERAL & SPECIAL CONDITIONS OF CONTRACT [FOR 
SERVICES JOB]. 
 

  Return of Security Deposit: 
 
If the contractor duly fulfils the contractual obligations as per contrcat in all respects to 
the entire satisfaction of BHEL, and presents an absolute “No Demand Certificate” in the 
prescribed form and return properties belonging to BHEL handed over, lent or hired by 
him for carrying out the said works the security deposit will  be released to the contractor 
after deducting all costs or expenses or other contracts entered into with the contractor, 
only after the satisfactory completion of guarantee period irrespective of release of last 
10% payment. In no case Security Deposit can be released before settling all claims of 
BHEL on contractor under this contract. 
 
No interest shall be payable by BHEL on Earnest Money / Security Deposit or any 
money due to the contractor from BHEL. 
 

E) ACCEPTANCE / REJECTION OF TENDERS : 
 

For this, please refer article 1.9 (relevant page) of GSCC enclosed. Also acceptance of 
customer is pre-requisite for consideration of bid, wherever applicable. 

 
F) ADDITIONAL SPECIFIC TERMS AND CONDITIONS : 

 
01. EXECUTION. 

 
i) If the site in question is subjected to industrial relations unrest / disturbances / 

problems, then the successful bidder should take adequate precautionary 
measures against dislocation of the job on account short problems. Any liability 
on this account, lies entirely with the contractor. 

E-TENDER ENQUIRY NO: PSER:PUR:MJA-S542:23 (ENQ:23:PP:0015:PUR:66) Date 21/11/2023



SPECIFIC TERMS AND CONDITIONS
FOR SERVICES JOBS PSER

KOLKATA

 

Page 3 of 14 

 

 
ii) The contractor shall commence the work at site with full manpower, T&P etc. and 

complete as specified in the particulars of the tender. In case of any delay on the 
completion of work attributable to the contractor BHEL reserves full rights to 
cancel the contract fully or partly and to award the job in full or part to an alternate 
agency and recover the costs towards the same including BHEL’s overheads 
from the contractor. 

 

iii) In the event of termination of contract or restriction of quantum of job by our 
client, before or during the execution of contract, BHEL reserves the right to 
terminate the contract or restrict the quantum of work of sub-contractors 
accordingly without paying any compensation. 

 
iv) Manpower: For various category of manpower and their numbers recommended, 

please refer to the Annexure IV of the tender enquiry. 
The contractor shall engage proper skilled / qualified personnel and ensure the 
expected quality of work.  If  any  of  their  personnel  has  been  found  to  be 
unsuitable, by BHEL / or their client, the contractor shall withdraw them and 
provide suitable replacement immediately, failing which BHEL reserves full rights 
to get the job done by alternate suitable persons at risk and cost of the contractor. 
The delay on this account is attributable to the contractor. 

 
v) TOOLS (TACKLES & PLANTS) : All tools, tackles and plants including precision 

measuring  instruments,  lifting  devices  shall  have  to  be  arranged  by  the 
contractor. (List of recommended T&P, for guidance, is provided in Annexure II of 
the tender enquiry). All lifting tackles and pulling devices to be used must bear 
valid / latest test certificates for their suitability, and the sales tax furnished along 
with the offer itself. 

 
Also certificates of test / calibration with date of validity for various measuring / 
test instruments have to be submitted by the tenderer preferably along with the 
offer itself, or else the same is required to be produced at site before start of job 
failing which the LOI / W.O. is liable to be cancelled without any compensation. 

 
Successful bidder shall provide valid calibration certificates for IMTEs, fitness 
certificates  for  T&Ps  and  Construction  Equipment  (  e.g.  wire  ropes,  hand 
operated chain pulley blocks, pulling and lifting machines, electric welding 
generators, arc welding transformers etc.). Calibration of IMTEs is to be arranged 
from the accredited agencies. Calibration certificates should have the traceability 
as per national/international standards. At work site the IMTEs, T&Ps and 
Construction Equipment shall be checked/tested/inspected by BHEL engineers. 
The procedure for fitness testing and storage preservation and maintenance of 
Construction Equipment and T&Ps shall be as per Doc. Nos. PSER:FEX:001:94, 
PSER:SAS(CAL):016:95 and PSER:FEX:002:94 available with BHEL site 
engineers. 
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 vi) CONSUMABLES:  All consumables required  (  list  for  guidance  is  given  in 

Annexure III of the tender enquiry) for the job shall be arranged by the contractor 
at his cost. However, any spares / components / consumables / materials going 
permanently into the clients equipment shall be provided to the contractor. 

 
vii) Successful bidder has to arrange proper storing facilities at site with traceabilities 

for IMTEs, T&Ps, construction equipments and consumables used during job 
execution. 

 
viii) All the T&Ps, consumables etc. must be mobilized at site at least three days prior 

to actual start of the job. They must be in accordance with those recommended in 
the Annexure – II and III respectively of the Tender Enquiry and must be got 
verified to that effect. Formal clearance in writing must be obtained from BHEL’s 
resident engineer before the contractor starts the job. 

 
T&P found defective / improper / insufficient or not having valid test / calibration 
certificate should be made good immediately. 

 
If the contractor fails to mobilize at least 90% of the recommended T&P and 
manpower within the stipulated period, the order on the contractor is liable to be 
cancelled without paying any compensation on to him. 

 
viii) Storage : The contractor shall be responsible for proper storing of all dismantled 

components, spares, T&P etc., identify them properly and preserve them 
throughout the execution of the job. Any loss or damage of the components 
caused due to the lapses attributable to the contractor or his personnel, shall be 
chargeable to the contractor. 

 
ix) Transportation of Spares / materials / consumables : 

 
Any material / components / spares required for the work must be collected by 
the vendor and carried safely to the work site from the point of issue in our clients 
premises, through his own resources and cost. 

 
Similarly, excess materials / spares etc. must be returned to the client’s stores / 
any other place, within the client’s premises, indicated by site-in-charge of BHEL. 

 
Any debris, rubbish at the work spot must be cleared very day by the contractor 
using his own resources and cost, and disposed off at a placement for, as to be 
informed to him. 
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x) Space / Accommodation : 
 

The contractor will be allowed to have his site office, stores etc. by erecting 
temporary partitions / chambers / sheds etc. at the work spot according to the 
availability of space, which will have to be vacated and dismantled at the end of 
the jobs to restore the space to the client. The contractor should make his own 
arrangements for the security / watch and ward. 

 
No residential accommodation / spare can be provided by BHEL to the 
contractor for any residential accommodation of his personnel. Contractor has to 
make arrangements/accommodation at site at his cost. 

 
xi) The contractor shall ensure responsible execution of the job and proper 

behavior  of  their  personnel  and  observance  of  all  the  rules  and 
regulations of our clients. 

 
xii) Safety : 

a)  Standard  safety  norms/  regulations  shall  be  conserved  by  the 
contractor during the execution of the job. The contractor should provide the 
necessary / stipulated safety devices to his personnel deputed to the site, 
such as grinding / welding goggles, masks, safety belts, helmets etc. No 
worker will be permitted to work without necessary safety appliances. Delay 
of work due to work without necessary safety appliances. Delay of work due 
to these lapses are attributable to the contractor. 

 
b) All norms related to Health, Safety & Environmental (HSE) norms 

conforming to ISO-14001 & OHSAS-18001 shall be followed by successful 
bidder. Bidders may contact SAS-PSER office for getting detailed norms to 
be followed by bidder at Site 

 
c) The contractor shall comprehensively insure all his site personnel against 

any hazard / accident and submit a copy of the insurance certificate 
covering all his site personnel to our resident engineer before 
commencement of work. 

 
d) In case of any accident / hazard, the contractor shall arrange for medical 

attendance immediately shall compensate the personnel concerned in 
accordance with the workmen’s compensations act in force and shall keep 
BHEL indemnified against any provisions of the act. 

 
e)  The successful bidder is  to  arrange a  full set of  First Aid kit for 

attending to manpower deployed by him at site as per requirement. 
 

f) Successful bidder should follow all safety norms at work site. The Doc. 
No. PSER:PMX:004:94 in this regard is available with BHEL engineer at 
site. 
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02. STATUTORY COMPLIANCE : 

i) The contractor shall comply with all state and central laws, statutory rules 
regulations etc. such as : 
 
The payment of wages act, maximum wages act, workmen’s compensation act., 
industrial disputes act, employees provident funds act / scheme, Employees’ state 
insurance scheme, contract labour (Regulation & abolition) act, 1970 etc. and all 
other acts, rules & regulations for employment of labour as may have been and 
as may be enacted by the Government during the tenure of the contract and 
having force or jurisdiction at site. The contractor shall give to the local 
government body, police, labour authorities and other relevant authorities and all 
such intimation and notices as may be required by low and appraise BHEL site-in-
charge of such compliance. 

 
ii) The contractor shall pay all taxes, fees, licence charges, deposits, duties, fines, 

royalty commissions or other charges which may be leviable on account of any 
of his operations in executing the contract. In case, BHEL is forced to pay any 
of such taxes, BHEL shall have the right to recover the  same  from  the  
contractor either  form  his  bills  or  other issue as deemed fit. 

 
iii) The contractor shall obtain requisite licence from appropriate authority of the  

ministry  of  labour  under  the  provision  of  the  contract  labour (Regulation 
and abolition) Act as soon as the work is avoided to him and indemnify BHEL 
against the application of any provisions of the act. 

 
iv) The contractor shall be responsible for provision of welfare and health of his 

employees / workmen, more particularly described in the contract labour 
(Regulation & abolition ) act / rules, and safety precautions etc., as may be 
required for satisfactory execution of the contract. 

 
v) The contractor shall fulfil all his obligations in respect of canteens, rest rooms, 

accommodation including proper medical facilities etc. for the personnel 
employed by him, more particularly described in the contract labour (regulation 
& abolition) act / rules. 

 
vi) The contractor will be directly responsible for payment of wages to his 

workmen more specifically described in the contract labour (regulation and 
abolition ) act / rules. A pay roll sheet showing all the wage payments 
representative should be furnished to BHEL site office for record purpose. BHEL 
site in-charge may be intimated the date of disbursement of wages to the 
workmen engaged for the work; so that his representative can witness the same. 
The contractor shall indemnify BHEL against any statutory liability on account of 
dues to his workmen. 

vii) The bidders should be having  appropriate licence from the local Boiler 
Inspectorate if the job involves welding  of pressure  parts.  Also they should 
be having alloy steel / carbon steel high pressure welders (for PIG and 
submerged are welding approved by the local Boiler Inspectorate for welding 
the pressure parts. The bidders should clearly indicate the same in the offer. 
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03. TERMS OF PAYMENT: 

i) No advance shall be payable to the contractor unless specifically spelt out in the 
tender enquiry. 

 

ii) A minimum time of fifteen days will be required for the processing of bills 
presented and for their payment. 

 

iii)  

a) 80% of the contract value shall be payable against submission of three 
progressive running bills. Each of the billed amount shall correspond to 
the quantum of job actually completed and to that effect the claim can 
be preferred based on percentage allotments (to be given in the work 
order) made. This, however, has to be certified by the resident manager / 
engineer of the site. 

 

b) 10% of contract value shall be payable on submission of statutory 
documents & ‘no due certificate from customer’s personal 
department/receipt of final payment by BHEL from customer’.  
 

c) Balance 10% of contract value shall be payable after successful 
synchronization / commissioning and on receipt of final payment by 
BHEL from Customer. 

 

  BHEL at its discretion may further split up the percentage break up given in 
billing schedule and effect payment to suit site condition, cash flow requirement 
etc. according to progress of work. 

 

iv) The bidder should be financially sound to maintain the site establishment with 
regard to timely payment of wages to his workmen, arrangements of other 
inputs viz. T&P consumables etc. 
 

Non-receipt of  progressive payment  from  BHEL  due  to  any  reasons should 
not be a constraint for the smooth execution of the job at site. 

 
v) The bidder should make all out efforts to provide all inputs in consultation with 

BHEL engineers at site for completing the job in the specified time frame. 
 

vi) No over run/escalation / idle charges  are payable against any services job 
under any circumstances. (in exceptional cases such claims may be considered 
provided BHEL’s customer admits of such payment). 

 
vii) Extra work rate being admitted off by BHEL for other similar contracts have 

been stated on the relevant page of this annexure. 
 

For any additional work not envisaged in the scope of work or quantities 
exceeding the stated quantities, these rates shall be applicable. 

 

viii) All claims for extra works should be settled before claiming the final (10%) bill. 
The contractor should prefer the final claim with the certificate that ‘no other 
claim is due from BHEL against this contract’, without which final bill cannot be 
processed for payment. 

 

ix) For reduction / deletion / withdrawal in the scope of work proportionate 
deduction in contract value will be made. 
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4. PERFORMANCE: 
 

i) As soon as job is awarded, the contractor has to submit a barchart to the 
resident engineer nominated showing the detailed schedule for all activities. 

 

This schedule will be reviewed by the resident engineer from time to time to 
enable the contractor to recast the barchart matching the planned 
completion of the job. 

 
ii) It shall be the responsibility of the contractor’s supervisor to distribute the 

work among his workmen deployed at site and get day to day activities 
executed as per BHEL’s requirement. 

 
BHEL’s engineers / supervisors will check the correctness of the job done 
and will also give the daily programme of work to the contractors supervisor. 
The contractor has to ensure completion of daily programme  and  if  there  
is  any  spill  over,  the  same  has  to  be completed by putting in same 
additional resources. (Technical guidance wherever required will be provided 
by BHEL). 

 
iii) The scope of work mentioned in this tender enquiry gives the broad outline 

of the actual work involved and it not is possible to mention all minute 
details of the work. For proper evaluation, the bidders may seek 
clarifications from this office. Or else, they may visit site and study the 
job content before submitting offers and be well informed and   acquainted  
with   the   actual   working  and   other   prevalent conditions of the site, 
facilities available etc. 

No claim will be entertained later on the ground of lack of knowledge.  

iv) The bidders have to furnish the bio-data and experience details of the 
site-in-charge, other key  workmen, supervisors, senior technicians etc. to 
be deployed. In case of award of contract, the key members of the 
contractor’s team may be interviewed at site by BHEL’s resident engineer to 
ascertain their suitability. Replacement of non-acceptable personnel will 
have to be arranged by the contractor immediately at his own cost. 
 

v) Penalty  for  the  delay  in job completion will be    0.5% per day of delay, 
limiting to maximum   10% of the contract value, to be imposed on the 
contractor  in case the  delay in work completion is attributable to the lapses 
on the part of the contractor.     

 In case of LD recovery, the applicable GST shall also be recovered from 
vendor, if any. 
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vi) Performance Guarantee: Even though the work will be carried out under 
supervision of BHEL Engineers, the contractor shall guarantee against 
d e f e c t s  a t t r i b u t a b l e  t o  f a u l t y  w o r k m a n s h i p  o r  p r o c e d u r e  
adopted in the overhaul for items covered in the contract for a period of Six 
months from the date of re-commissioning of the set after the overhaul. The 
guarantee should cover all defects notified during this period and shall have 
to be attended free of cost immediately or at the time our clients are able to 
give shutdown of the set for the required period, when necessary. In case 
of failure of contractor to attend to the defect as and when required in time, 
BHEL shall arrange to attend the defects and the charges shall be levied to 
the contractor’s account and shall be recoverable from the security deposit / 
progressive payments. 

 
5. MISCELLANEOUS : 

 
i) The bidders shall submit a list of jobs being carried out by them or 

expected to be taken up by them during the period as called for in the 
participation of the tender. 

Enclosure – 6. 
 

ii) The  contractor  has  to  engage  a  cleaning  gang  at  site  to  ensure 
continuous cleaning of the floor at work site to protect the parts and to give 
safe access at the work site. 

 
iii) Obtaining  licenses  /  permits  /  road  permits  in  connection  with  the 

fulfillment of the contractual obligations is entirely the contractors responsibility. 
However, wherever applicable BHEL can only offer support to the extent 
possible. 

 
iv) For all matters bearing on the execution of the job at site, the decisions of the 

resident engineer are final and binding upon the contractor. 
 

v) The contractor has to retain suitable minimum work force at site for a period 
of one month from the date of completion or work / commissioning, to attend any 
small / miscellaneous problems, as leakage etc. 

 
vi) The contractor has to mobilize on a short notice (within 4 days) to attend any 

troubles encountered in the equipment worked on, during warranty period of 
six months. 

 
vii) After dismantling and during execution of the job, successful bidder has to 

suitably tag the components and sub-assemblies for traceability and store 
properly before    final    assembly.    This    is    as    per    Doc.    Nos. 
PSER:PMX:002:94 & PSER:PMX:001:94. 

 

viii) Process control of Special Processes like Welding and Heat Treatment shall 
be    carried    by    successful    bidder    as    per    Doc.    Nos. 
PSER:QLY:001:99, PSER:QLY:001:94 (3 VOL) and PSER:QLY: 003:99. 
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ix) Proper segregation, identification, tagging and up-keep of all dismantled items at 
work site during job execution have to be done by successful bidder. 

 
x) Successful bidder is to obtain necessary "No Dues" certificates before de- 

mobilisation from site. 
 

xi) Any NDT within the scope shall be as per Non-Destructive Examination 
manual (Doc. No. PSER:QLY:002:99 available with BHEL site engineer). 

 
xii) Unless otherwise mentioned specifically in this tender elsewhere, the 

storage & preservation of components, sub-assemblies, IMTEs, T&Ps, 
Construction Equipments etc, maintenance of stores, watch and ward of stores 
and BHEL site office is in the scope of the successful bidder. 

 
xiii) The successful bidder is to arrange extra illumination at work site to 

augment the existing site illumination if required to enable round-the-clock safe 
working. 

 
Note:   Any of the documents  mentioned  above  can  be  referred  before 
submission of tender at the office of PSER:SAS(CAL). 

 
 
EXTRA WORK RATES CURRENTLY BEING ADMITTED BY BHEL, PS-ER 

 
 
A. MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite 

average labour man-hour rate, including overtime if any, supervision, use of 
tools and tackles and other site expenses and incidentals, consumables for 
carrying out any major rework/repairs/rectification/modification/fabrication as 
certified by site as may arise during the course of erection, testing, 
commissioning or extra works arising out of transit, storage and erection 
damages, payment, if found due will be at Rs.139/- per man hour. 

 
 
B. The following all inclusive rates will be applicable for modification work 

involving welding of high pressure butt joints only. Extra work involving other 
types of joints will be done on the above manpower basis. 

 
 

Unit rate per equivalent joint of size OD 63.5 mm x 6.3 mm thick 
 

Average unit  rate  per  equivalent  joint, 
including NDT and stress reliving. 
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Carbon Steel Rs.200/- (Rs. Two hundred only) 
 

Alloy Steel Rs.250/- (Rs. Two hundred fifty only) 
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a) Experience certificate Enclosure 1 * 
b) Banker’s  certificate  of  financial

soundness as per BHEL’ format 
Enclosure 2 *

c) IT / ST clearance certificate Enclosure 3.
d) Organisation Chart Enclosure 4. *
e) List of concurrent jobs held by the

contractor / bidder. 
Enclosure 5.

 

List of enclosure to be furnished by the bidder along with tender documents. 
 
 
 
 
 
 
 
 
 
 

( * Vendors registered with BHEL should submit documents in support of sl. no. c 
only.) 

 
List of documents to be furnished by the contractor to the resident engineer before 
commencement of the jobs / during the execution. 

 
i) Barchart (if not furnished in the offer) 

 
ii) List of T&P being mobilized. Test / Calibration certificate with date of validity for lifting 

/ pulling devices and measuring / test instrument (if not furnished in the offer). 
 

iii)  Category wise list of manpower being mobilized. iv)

  List of consumables being mobilized. 

v) Licence from the department of Labour under contract Labour (Regulation & 
Abolition) Act / Proof of Application for Lincence. 

 
vi) ESI coverage, if applicable. 

 
vii) Insurance certificate covering the site personnel. 

 
viii) Proof  of  remittance  of  provident  fund  to  the  concerned  authorities,  for  all 

workmen employed for this job. 
 

ix) Third party insurance coverage. 
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ANNEXURE - VI 
 

QUESTIONAIRE TO BE FILLED IN BY THE BIDDER, SIGNED WITH DATE AND 
SEAL, AND TO BE RETURNED ALONG WITH TECHNICAL TENDER. 

 
BIDDER’S  NON-ACCEPTANCE OF  TENDER  REQUIREMENTS CAN  DISQUALIFY 
HIS BID FOR OPENING OF “PRICE BID” 

 

 
 
TENDER NO: PSER:SCT: DATE: ………/………/20..… 

 
01 NAME OF THE ORGANISATION. 

ADDRESS, TELEPHONE / FAX NO. : 
……………………………………… 
……………………………………… 
……………………………………… 
…………………………… 

 
02 MODE AND PARTICULARS OF EMD 

ENCLOSED 
 
 
03 BANKER’S CERTIFICATE FOR FINANCIAL 

SOUNDNESS /       CAPABILITY       TO 
UNDERTAKE WORK. 

: Enclosed / Not enclosed. 

 
04. IS  THE  FIRM  HAVING  VALID  TESTED  / 

CALIBRATED TOOLS AND MEASURING 
INSTRUMENT REQUIRED FOR THIS TYPE 
OF JOB AND EQUIPMENT. 

: YES / NO. 

 
05. ORGANISATION CHART / MANPOWER : Enclosed / Not enclosed. 

 
06. STATUTORY   REQUIREMENTS   AS   PER 

RELEVANT ACTS       WITH       LATEST 
AMENDMENT (Pl. tick out) 
i) LICENCE FOR EMPLOYING 

CONTRACT LABOUR 
ii) MINIMUM WAGES ACT 
iii) INSURANCE OF SITE PERSONNEL 

EMPLOYED. 
iv) WORKMEN’S COMPENSATION ACT 

: 
 

 
 
: Will be complied with 
 
: - do – 
: - do – 
 
: - do - 

 
v)  THIRD PARTY INSURANCE 
vi) EMPLOYEE’S LIABILITY ACT 
vii) INDUSTRIAL DISPUTES ACT 
viii) EMPLOYEE’S  PROVIDENT  FUNDS 

ACT 

: Will be complied with 
 
: - do – 
: - do – 
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ix) CONTRACT                          LABOUR 
(REGULATION AND    ABOLITION) 
ACT / RULES 

x) SAFETY  APPLIANCES  /  DEVICES 
FOR WORKMEN 

xi) BOILER INSPECTORATE 
xii) ARBITRATION ACT 

: - do - 
 

 
 
: - do – 
 
: - do – 
: - do - 

 
07. AGREEABILITY TO “NO OVERRUN 

CHARGES” CLAUSE 
: Agreeable 

 
08. AGREEABILITY TO “NO IDLE TIME 

CHARGES” CLAUSE 
: Agreeable 

 
09.               AGREEABILITY     TO     EXECUTE     FULL 

SCOPE OF WORK OF TENDER ENQUIRY 
(INCLUDING RELATED           MINOR 
ACTIVITIES). 

: Agreeable 

 

 
 
 

 

 

 

Signature of the bidder          : 

Date                                       : 

Name of the person signing  : 

Designation                           : 

SEAL 
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