E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

o UY 5 Ul

OFFERS ARE INVITED FROM REPUTED & EXPERIENCED BIDDERS (MEETING PRE-
QUALIFICATION CRITERIA AS MENTIONED) THROUGH NIC E-PROCUREMENT PORTAL
https:/leprocurebhel.co.in ONLY for THE SUBJECT JOB BY THE UNDERSIGNED ON
BEHALF OF BHARAT HEAVY ELECTRICALS LIMITED AS PER THE TENDER DOCUMENT.
ISSUE OF TENDER TO ANY BIDDER SHALL NOT CONSTRUE THAT THE BIDDER IS
CONSIDERED TO BE QUALIFIED. FOLLOWING POINTS RELEVANT TO THE TENDER MAY

Bharat Heavy Electricals Limited

(A Govt. Of India Undertaking)
Power Sector, Eastern Region
BHEL Bhawan, Plot No. DJ-9/1, Sector- I,

Salt Lake City, Kolkata, WEST BENGAL, INDIA
Phone: 033-23398221, 23211690, FAX: 033-

23211960

NOTICE INVITING TENDER (NIT)

PLEASE BE NOTED AND COMPLIED WITH.
Salient Features of NIT

EIIE) ISSUE DESCRIPTION
[ E-TENDER NUMBER PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024
ii BROAD SCOPE OF JOB | DISMANTLING, ERECTION, RESTORATION AND COMMISSIONING OF ESP

INTERNALS OF FIELD-4C-21 OF PASS-C SECTION-2, 1ST FIELD OF UNIT #

4 (500 MW) AT SgTPP, SAGARDIGHI, WEST BENGAL.

ISSUE OF TENDER
DOCUMENTS

a) Online through e-procurement platform at
(https://eprocurebhel.co.in)

b) In BHEL website (www.bhel.com & CPP
Portal) : For tender view purpose only
Start date of the tender: 05-12-2024

1. Applicable
2. Applicable

DUE DATE & TIME OF
OFFER SUBMISSION

Date: 16-12-2024, Time: 14-00 Hrs. IST
(Offer to be submitted online only through e-
procurement platform at https://eprocurebhel.co.in)

Applicable

TECHNO-COMMERCIAL
BID OPENING OF
TENDER

Date: 16-12-2024, Time: 16-30 Hrs. IST

(online only through e-procurement platform at
https://eprocurebhel.co.in, participating bidders may
witness the same online only)

Applicable

vi EMD AMOUNT Not Applicable
Vii COST OF TENDER - Not Applicable
viii LAST DATE  FOR | Date: 12-12-2024 (UP TO 11:00 Hrs. IST)
SEEKING Applicable
CLARIFICATION
iX SCHEDULE OF Pre Bid | If any, shall be intimated through Tender Change Not Applicable
Discussion (PBD) Notice (TCN)
X INTEGRITY PACT & Not Applicable
DETAILS OF
INDEPENDENT

EXTERNAL MONITOR
(IEM)
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Xi LATEST UPDATES Latest updates on the important dates, Amendments, | Shall be
Correspondences, Corrigenda, Clarifications, Changes, | intimated to
Errata, Modifications, Revisions, etc. to Tender | bidder
Specifications will be hosted in BHEL webpage
(www.bhel.com  —Tender Nofifications —View
Corrigendum & CPP_Portal —Tender Notice & E-
PROCUREMENT PORTAL https://eprocurebhel.co.in).
Bidders to keep themselves updated with all such
information.

Xii EVALUATION INDIAN RUPEES (INR)
CURRENCY

The offer shall be submitted as per the instructions of tender document. Only One set of tender
document (in original, downloaded from website) signed by authorised company rep. of bidder
and stamped on each page shall be submitted as detailed further, as given below. Bidders to note
specifically that all pages of tender document, including these NIT pages etc. appearing in the
website for this particular tender shall be submitted by them (after signing/stamping on each
page) as a part of their offer. Price shall not be mentioned by them anywhere in the techno-
commercial portion of offer. Price shall be mentioned in the relevant price schedule only
and to be submitted in e-procurement portal/platform in the form and manner mentioned in
tender.

For E-PROCUREMENT ASSISTANCE & TRAINING, NIC PORTAL HELPDESK CONTACTS AS PER
FOLLOWING: -

For any technical related queries please call at 24 x 7 Help Desk Number
0120-4001 002

0120-4200 462

0120-4001 005

0120-6277 787

Email Support

Address: A) For any Issues or Clarifications relating to the published tenders,

bidders are requested to contact the respective Tender Inviting Authority

Technical - support-eproc@nic.in

or for any difficulty in downloading the tender from internet website, they should
contact this office (Manager, Purchase or SDGM, Purchase Phone no. 033-2339
8223/8221). No alteration/changes by bidders is permitted in the tender/NIT appeared in
the website.

1.0 Successful bidder shall have to submit additional set of tender/sign on tender document
provided by BHEL, if so decided by BHEL.

2.0 Earnest Money Deposit (EMD)- Not Applicable for this tender.
However, Security deposit shall be submitted as per provision of tender. Security deposit
shall cover the entire duration of work plus the performance guarantee period plus
three months’ notice period prior to release of the same.

3.0This is an E-tender floated online through our E-Procurement Site
https://eprocurebhel.co.in. The bidder should respond by submitting their offer online
only in our e-Procurement platform at https://eprocurebhel.co.in. Offers are invited in
two-parts only. No Hard copy bid or bids through email/ fax shall be accepted. Bids are
invited in two parts & shall be submitted as described below:
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OFFER DOCUMENTS TO BE UPLOADED & MODALITY OF UPLOADING
DESCRIPTION

1.Scanned copy of Covering letter of offer (To be attached in relevant
TECHNICAL Attachment section)
OFFER 2. Scanned copy of Entire tender documents signed & stamped in each

page by authorized representative of the bidder except price bid (To be
attached in relevant Attachment section).

3. Scanned copy of Techno-Commercial Offer (To be attached in relevant
Attachment section)

4. Duly filled all annexures except price & unpriced format (To be attached
in relevant Attachment section).

5. Copy of records notes of Pre-Bid Conference, if applicable/ pre-bid
MOM. (To be attached in relevant Attachment section)

6. Copy of Tender change notice (TCN), if applicable (To be attached in
relevant Attachment section)

7. All supporting documents/ Annexures etc. as applicable (To be attached
in relevant Attachment section).

8. No deviation certificate in bidder’'s letterhead as per format given in
Tender (To be attached in relevant Attachment section).

PRE- 9. Pre-qualifying documents with all credentials as per tender. (To be
QUALIFICATION | attached in relevant Attachment section)

PART

UNPRICED 10. Price schedule — Unpriced but mentioning only quoted / unquoted
PRICE BID against each item as per tender. (To be attached in Unpriced bid

Attachment section)

PRICE BID 11. Duly filled in Price Schedule as per tender. (To be attached in price

bid Attachment section)
Any other document uploaded in the price bid, apart from tendered Price
schedule, shall not be taken into cognizance for evaluation of offer.

SPECIAL NOTE:

A)

B)

4.0

5.0

6.0

Offer & documents submitted with the offer shall be signed and stamped in each page by
authorised representative of the bidder. No overwriting/correction in tender documents by
bidders shall be allowed. However, if correction is unavoidable, the same may be signed
by authorized signatory.

All documents / Annexures submitted with the offer shall be properly annexed and placed
in respective places of the offer as per enclosure list mentioned in the covering letter.
BHEL shall not be responsible for any missing documents.

No deviation with respect to tender clauses and no additional clauses/
suggestions/clarification in Techno-commercial bid/Price bid shall normally be considered
by BHEL. Bidders are requested to positively comply with the same. Offers with deviation
are liable for rejection.

BHEL reserves the right to accept or reject any or all offer without assigning any reasons
thereof. BHEL also reserve the right to cancel the tender wholly or partly without assigning
any reason thereof. BHEL also reserve the right to split/part award the job. Also, BHEL
shall not entertain any correspondence from bidders in this matter (except for the refund of
EMD, as applicable).

Since the job shall be executed at site, the bidders must visit site/ work area and study the
job content, facilities available, availability of materials, prevailing site conditions including
Law and Order situation, applicable Wage structure, Wage rules, present condition of
machines etc. before quoting for this tender. They may also consult this office before
submitting their offers, for any clarifications regarding scope of work, facilities available at
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7.0

8.0

9.0

10.0

11.0

12.0

13.0

14.0

15.0

16.0

sites or on terms and conditions. No additional claim shall be entertained by BHEL in
future, on account of non-acquaintance of site/machine conditions at the time of bidding.

For any clarification on the tender document, you may seek the same in writing or through
e-procurement portal/platform as per specified format within the last date of seeking
clarification as per tender. BHEL shall not be responsible for receipt of queries after due
date of seeking clarification due to postal delay, and receipt of any query after due date
shall not be entertained.

BHEL may decide holding Pre-bid Discussion [PBD] with all intending bidders. On such
communication from BHEL, the bidder shall ensure participation for the same at the
appointed time, date and place as may be decided by BHEL. Outcome of PBD (if any)
shall also form part of tender.

In case of absence of any queries from bidder(s), their quoted price will be PRESUMED to
be final and complete with reference to the tender documents (including Tender change
notes (TCNs), clarifications, corrigendum issued by BHEL, if any). Bidders are requested
to study the tender documents in detail and prepare their queries/clarifications
accordingly. All such queries / clarifications shall be cleared/replied by BHEL. Such
clarification letters, corrigendum and/or Tender change notes (TCNSs), if issued by BHEL,
shall form part of tender document.

In the event of any conflict between requirement of any clause of this specification/
documents /drawings /data sheets etc. or requirements of different codes/ standards
specified/ contradictions between any two clauses of tender document, the same to be
brought to the knowledge of BHEL by bidders in writing for clarification before due date of
seeking clarification, otherwise, more stringent requirement as may be interpreted by
BHEL shall prevail and shall be binding on you. Any typing error/missing pages/ other
clerical errors in the tender documents, noticed by you must be pointed out before
submission of offer, or else, BHEL'’s interpretation shall prevail & binding on you.

Unless specifically mentioned otherwise, bidder's quoted price shall deemed to be in
compliance with tender including PBD.

Tender document containing above mentioned volumes shall be signed & stamped in all
pages including this covering letter. Price bid shall be furnished in the specified format
enclosed with the tender. Any additional copy, if required, may be taken by photocopying
from the tender document given in the web.

The Bidder has to satisfy the Pre-Qualifying Requirements stipulated for this Tender
in order to be qualified. The Price Bids of only those bidders will be opened, who
will qualify for the subject job on the basis of pre-qualification evaluation & Techno-
Commercial bids etc. BHEL reserves the right to reject the bidders with
unsatisfactory past performance in the execution of a contract. BHEL’s decision in
this regard shall be final & binding.

While BHEL reserve the right to open the price bid of the offers in camera, the date & time
to open the PRICE BID, tender opening shall be intimated to the bidders in case BHEL
decides it to be ‘Public opening’ and in such a case, one authorised representative of the
bidder shall be allowed to attend.

Validity of the offer shall be for Six months from the due date of offer submission
(including extension, if any) unless specified otherwise.

Firm prices are to be quoted in whole rupees, in the place meant for price or on the
price schedule enclosed as applicable for the full scope of work given in tender. The
rates quoted must be in figures and words as well (Prices quoted must be workable
too for the job involved). Prices quoted by the bidders should be inclusive of all
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17.0

18.0

19.0

20.0

21.0

22.0

23.0

taxes and duties leviable by any Statutory Authority for this job as on the date of the
tender opening (excluding GST & BOCW Cess).

Price Bids shall be evaluated in the manner as prescribed in Price Schedule. However,
Unit Rates shall also be furnished if applicable in the Price Schedule.

Bid should be free from correction, overwriting, using corrective fluid, etc. Any
interlineation, cutting, erasure or overwriting shall be valid only if they are attested
under full signature(s) of person(s) signing the bid else bid shall be liable for
rejection.

Bidders are required to submit their BEST price as per tender Price Schedule format
in e-procurement portal/platform in the form & manner as mentioned in tender.

“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on
www.bhel.com) for this tender. RA shall be conducted among the techno-
commercially qualified bidders.

Price bids of all techno-commercially qualified bidders shall be opened and same
shall be considered for RA. In case any bidder(s) do(es) not participate in online
Reverse Auction, their sealed envelope price bid along with applicable loading, if
any, shall be considered for ranking.”

Bidders are requested to note that the accepted / agreed tender terms (technical,
commercial or on Reverse Auction) in their original offer can not be altered / withdrawn by
their own during the processing of tender.

The Bidder along with its associate/collaborators/sub-contractors/sub-
vendors/consultants/service providers shall strictly adhere to BHEL Fraud
Prevention Policy displayed on BHEL website http://www.bhel.com and shall
immediately bring to the notice of BHEL management about any fraud or suspected
fraud as soon as it comes to their notice.

“The offers of the bidders who are under suspension as also the offers of the bidders, who
engage the services of the firms debarred across BHEL, shall be rejected. The list of firms
debarred across BHEL is available on BHEL web site www.bhel.com.

1.0 Integrity commitment, performance of the contract and punitive action thereof:
1.1 Commitment by BHEL.:

BHEL commits to take all measures necessary to prevent corruption in connection with
the tender process and execution of the contract. BHEL will during the tender process
treat all Bidder(s) in a transparent and fair manner, and with equity.

1.2 Commitment by Bidder/ Supplier/ Contractor:

1.2.1 The bidder/ supplier/ contractor commit to take all measures to prevent
corruption and will not directly or indirectly influence any decision or benefit
which he is not legally entitled to nor will act or omit in any manner which
tantamount to an offence punishable under any provision of the Indian Penal
Code, 1860 or any other law in force in India.

1.2.2 The bidder/ supplier/ contractor will, when presenting his bid, disclose any and
all payments he has made, and is committed to or intends to make to agents,
brokers or any other intermediaries in connection with the award of the contract
and shall adhere to relevant guidelines issued from time to time by Govt. of
India/ BHEL.
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1.2.3 The bidder/ supplier/ contractor will perform/ execute the contract as per the
contract terms & conditions and will not default without any reasonable cause,

which causes loss of business/ money/ reputation, to BHEL.

If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/
award/ execution/ post-execution stage includes in mal-practices, cheating, bribery,
fraud or and other misconduct or formation of cartel so as to influence the bidding
process or influence the price or acts or omits in any manner which tantamount to an
offence punishable under any provision of the Indian Penal Code, 1860 or any other law
in force in India, then, action may be taken against such bidder/ supplier/ contractor as
per extant guidelines of the company available on www.bhel.com and/ or under

applicable legal provisions”.

24.0 The bidder shall submit documents in support of possession of ‘Qualifying
Requirements’ duly self certified and stamped/ digitally signed (as applicable) by
the authorized signatory, indexed and properly linked in the format for PQR. In case
BHEL requires any other documents/proofs, these shall be submitted immediately.

25.0 The bidder may have to produce original document for verification if so decided by

BHEL.

26.0 Suspension of Business dealings with Suppliers/ Contractors: BHEL reserves the right to
take action against contractors who fail to perform or indulge in malpractices, by

suspending business dealings with them as detailed in Annexure-A.

27.0 PREFERENCE TO MAKE IN INDIA:

For this procurement, the local content to categorize a supplier as a Class-I local supplier/
Class-Il local supplier/ Non-Local supplier and purchase preference to Class-l local
supplier, is as defined in Public Procurement (Preference to Make in India), Order 2017
dated 04-06-2020 issued by DPIIT. In case of subsequent orders issued by the Nodal
Ministry, changing the definition of local content for the items of the NIT, the same shall
be applicable even if issued after issue of this NIT, but before opening of Part-ll bids

against this NIT.

Duly filled & signed Form-1 (Format for local content), as applicable, to be submitted by

bidders along with their techno-commercial offer.

28.0 NOT APPLICABLE FOR THIS TENDER:- MSE suppliers can avail the intended benefits
in respect of the procurements related to the Goods and Services only (Definition of
Goods and Services as enumerated by Govt. of India vide Office Memorandum F. No.
21(8)/2011-MA dtd. 09/11/2016 office of AS & DC, MSME) if they submit along with the
offer, attested copies of either Udyam Registration Certificate or EM Il certificate having
deemed validity (five years from the date of issue of acknowledgement in EM Il) or valid
NSIC certificate or Udyog Aadhar Memorandum (UAM) & Acknowledgement or EM II
certificate along with attested copy of a CA certificate (Format enclosed at Annexure — B
where deemed validity of EM Il certificate of five years has expired) applicable for the
relevant financial year (latest audited). Date to be reckoned for determining the deemed
validity will be the date of bid opening (Part 1 in case of two part bid). Non submission of
such documents will lead to consideration of their bid at par with other bidders. No benefit
shall be applicable for this enquiry if any deficiency in the above required documents are
not submitted before price bid opening. If the tender is to be submitted through e-
procurement portal, then the above required documents are to be uploaded on the portal.

Documents should be notarized or attested by a Gazetted officer.
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29.0

Any Bidder falling under MSME category, shall furnish the following details & submit
documentary evidence/Govt. Certificate etc. in support of the same along with their
techno-commercial offer: -

Others (excluding
Type under MSME SC/ST owned Women owned | SC/ ST & Women
Owned)
Micro
Small
Medium

Note: - If the bidder does not furnish the above, offer shall be processed construing
that the bidder is not falling under MSME category.

Compliance to Restrictions under Rule 144 (xi) of GFR 2017

Any bidder from a country which shares a land border with India will be eligible to bid in

this tender only if the bidder is registered with the Competent Authority. The Competent

Authority for the purpose of this Clause shall be the Registration Committee constituted

by the Department for Promotion of Industry and Internal Trade (DPIIT).

“Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider in certain

contexts) means any person or firm or company, including any member of a consortium

or joint venture (that is an association of several persons, or firms or companies), every

artificial juridical person not falling in any of the descriptions of bidders stated

hereinbefore, including any agency branch or office controlled by such person,

participating in a procurement process.

“Bidder from a country which shares a land border with India” for the purpose of this
Clause means: -

a. An entity incorporated established or registered in such a country; or

b. A subsidiary of an entity incorporated established or registered in such a country; or

c. An entity substantially controlled through entities incorporated, established or
registered in such a country; or

d. An entity whose beneficial owner is situated in such a country; or

e. An Indian (or other) agent of such an entity; or

f. A natural person who is a citizen of such a country; or

g. A consortium or joint venture where any member of the consortium or joint venture

falls under any of the above

The beneficial owner for the purpose of (lll) above will be as under:

1. In case of a company or Limited Liability Partnership, the beneficial owner is the
natural person(s), who, whether acting alone or together, or through one or more
juridical person, has a controlling ownership interest or who exercises control through
other means.

Explanation
a. “Controlling ownership interest” means ownership of or entitlement to more than

twenty-five per cent of shares or capital or profits of the company;

b. “Control” shall include the right to appoint majority of the directors or to control the
management or policy decisions including by virtue of their shareholding or
management rights or shareholders agreements or voting agreements;

2. In case of a partnership firm, the beneficial owner is the natural person(s) who,
whether acting alone or together, or through one or more juridical person, has
ownership of entitlement to more than fifteen percent of capital or profits of the
partnership;
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VI.

3. In case of an unincorporated association or body of individuals, the beneficial owner
is the natural person(s), who, whether acting alone or together, or through one or
more juridical person, has ownership of or entitlement to more than fifteen percent of
the property or capital or profits of the such association or body of individuals;

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial
owner is the relevant natural person who holds the position of senior managing
official;

5. In case of a trust, the identification of beneficial owner(s) shall include identification of
the author of the trust, the trustee, the beneficiaries with fifteen percent or more
interest in the trust and any other natural person exercising ultimate effective control
over the trust through a chain of control or ownership.

An Agent is a person employed to do any act for another, or to represent another in

dealings with third person.

The successful bidder shall not be allowed to sub-contract works to any contractor from

a country which shares a land border with India unless such contractor is registered with

the Competent Authority.

Note:
(i) The bidder shall provide undertaking for their compliance to this Clause, in the

Format provided in Form-2.
(i) Registration of the bidder with Competent Authority should be valid at the time of
submission as well as acceptance of the bids.

30.0 GeMAR and PTS ID: GEM/GARPTS/15112024/VI3A8JDMXRJC

31.0 The Bidder declares that they will not enter into any illegal or undisclosed agreement or

understanding, whether formal or informal with other Bidder(s). This applies in particular
to prices, specifications, certifications, subsidiary contracts, submission or non-
submission of bids or any other actions to restrict competitiveness or to introduce
cartelization in the bidding process.

In case, the Bidder is found having indulged in above activities, suitable action shall be
taken by BHEL as per extant policies/ guidelines.

Bidder shall submit duly filled & signed Annexure-VII along with their techno-commercial
offer.

32.0 In the course of evaluation, if more than one bidder happens to occupy L-1 status,

effective L-1 will be decided by soliciting discounts from the respective L-1 bidders.

In case more than one bidder happens to occupy the L-1 status even after soliciting
discounts, the L-1 bidder shall be decided by a toss / draw of lots, in the presence of the
respective L-1 bidder(s) or their representative(s).

Ranking will be done accordingly. BHEL'’s decision in such situations shall be final and
binding.

33.0 "A bidder shall not have conflict of interest with other bidders. Such conflict of interest

can lead to anti-competitive practices to the detriment of Procuring Entity’s interests.
The bidder found to have a conflict of interest shall be disqualified. A bidder may
be considered to have a conflict of interest with one or more parties in this bidding
process, if:

a) they have controlling partner (s) in common; or
b) they receive or have received any direct or indirect subsidy/ financial stake from any
of them; or
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c) they have the same legal representative/agent for purposes of this bid; or

d) they have relationship with each other, directly or through common third parties, that
puts them in a position to have access to information about or influence on the bid of
another Bidder; or

e) Bidder participates in more than one bid in this bidding process. Participation by a
Bidder in more than one Bid will result in the disqualification of all bids in which the
parties are involved. However, this does not limit the inclusion of the components/
sub-assembly/ Assemblies from one bidding manufacturer in more than one bid, or

f) In cases of agents quoting in offshore procurements, on behalf of their principal
manufacturers, one agent cannot represent two manufacturers or quote on their
behalf in a particular tender enquiry. One manufacturer can also authorize only one
agent/dealer. There can be only one bid from the following:

1. The principal manufacturer directly or through one Indian agent on his behalf;
and
2. Indian/foreign agent on behalf of only one principal,
or

g) A Bidder or any of its affiliates participated as a consultant in the preparation of the
design or technical specifications of the contract that is the subject of the Bid; or

h) In case of a holding company having more than one independently manufacturing
units, or more than one unit having common business ownership/management, only
one unit should quote. Similar restrictions would apply to closely related sister
companies. Bidders must proactively declare such sister/ common business/
management units in same/ similar line of business. "

34.0 Order of Precedence: In the event of any ambiguity or conflict between the Tender
Documents, the order of precedence shall be in the order below: -

i) Amendments/Clarifications/Corrigenda/Errata/Tender change notice (TCN) etc. issued in
respect of the tender documents by BHEL

ii) Notice Inviting Tender (NIT)

iii) Price Schedule

iv) Scope of work & other details - Annexure-l, Annexure-BOCW, Annexure-SAS-I,

Annexure-ll, Annexure-lll, Annexure-S (Safety provision relating to Contractor), Annexure

for HSE and Special note to bidders

v) SPECIFIC TERMS AND CONDITIONS FOR SERVICES JOBS

vi) GENERAL & SPECIAL CONDITIONS OF CONTRACT FOR SERVICES JOB

All the bidders are requested to note that all the errata / technical clarifications / corrigendum /
extension etc. shall be published THROUGH E-PROCUREMENT PORTAL
https://eprocurebhel.co.in and in website www.bhel.com & http://eprocure.gov.in . As such, all
the bidders are requested to be in continuous touch with these websites.

for BHARAT HEAVY ELECTRICALS LTD.

MANAGER (PURCHASE)
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Agency Contact details
BHARAT HEAVY ELECTRICALS LIMITED, POWER SECTOR - EASTERN
Address REGION 2ND FLOOR, BLOCK-DJ, PLOT- 9/1, SECTOR, SALT LAKE CITY,
KOLKATA - 700 091
BHEL, PSER, | phone no. | 033 23398223, 23398221, 23211690
Kolkata
FAX no. 033-23211960
E-mail ID anupriya.mundu@bhel.in, a_sarkar@bhel.in
For E-PROCUREMENT ASSISTANCE & TRAINING, NIC HELPDESK CONTACTS AS PER
FOLLOWING: -
For any technical related queries please call at 24 x 7 Help Desk Number
0120-4001 002
0120-4200 462
NIC E- 0120-4001 005
PROCUREM
ENT PORTAL 0120-6277 787

Email Support

Address: A) For any Issues or Clarifications relating to the published
tenders, bidders are requested to contact the respective Tender Inviting
Authority

Technical - support-eproc@nic.in
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ANNEXURE - IV

FORMAT FOR NO DEVIATION CERTIFICATE
(To be submitted in the bidder’s letter head)

To,

Bharat Heavy Electricals Limited,

POWER SECTOR - EASTERN REGION

2nd FLOOR, Block-DJ, Plot- 9/1, SECTOR Il
SALT LAKE CITY, KOLKATA - 700 091
FAX - 033-2321-1960

Job: DISMANTLING, ERECTION, RESTORATION AND COMMISSIONING OF ESP
INTERNALS OF FIELD-4C-21 OF PASS-C SECTION-2, 1ST FIELD OF UNIT # 4 (500 MW)
AT SqTPP, SAGARDIGHI, WEST BENGAL.

E-Tender No: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024
Dear Sir/Madam,

With reference to above, this is to confirm that as per tender conditions, we have visited site
before submission of our offer and noted the job content & site conditions etc. We also confirm
that we have not changed/modified the tender documents as appeared in the websites and in
case of observance at any stage, it shall be treated as null and void.

We hereby confirm that we have not taken any deviation from tender clauses together with other
references as enumerated in the above referred NIT and confirm our acceptance to reverse
auctioning process and we hereby convey our unqualified acceptance to all terms and
conditions as stipulated in the tender and NIT.

In the event of observance of any deviation in any part of our offer at a later date whether
implicit or explicit, the deviations shall stand null & void.

We confirm to have submitted offer strictly in accordance with tender instructions.
Thanking you,

Yours faithfully,

(Signature, date & seal of authorized
representative of the contractor)
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ANNEXURE -V

PRE — QUALIFICATION CRITERIA

Job: DISMANTLING, ERECTION, RESTORATION AND COMMISSIONING OF ESP

INTERNALS OF FIELD-4C-21 OF PASS-C SECTION-2, 1ST FIELD OF UNIT # 4 (500 MW)

AT SgTPP, SAGARDIGHI, WEST BENGAL.

E-Tender No: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

SL
NO

CRITERIA

PRE-QUALIFICATION CRITERIA- FINANCIAL

10(a)

(b)

BIDDER SHOULD HAVE AVERAGE ANNUAL TURNOVER OF MINIMUM Rs 8.62 LAKHS DURING LAST 3
(THREE) CONSECUTIVE FINANCIAL YEARS, ENDING ON 31-03-2024 AND SHOULD HAVE POSITIVE NET
WORTH AS ON LATEST AUDITED ACCOUNTS AS SUBMITTED FOR PARA 1(c)

BIDDER MUST HAVE EARNED PROFIT IN ANY ONE OF THE LAST FIVE FINANCIAL YEARS ENDING ON
31-03-2024(i .e. FOR THE YEARS 2019-20, 2020-21, 2021-22 , 2022-23 and 2023-24). BIDDER TO SUBMIT
AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT FOR THE YEARS AS SUPPORTING
DOCUMENTS.

IN CASE AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT HAS NOT BEEN SUBMITTED FOR
THREE CONSECUTIVE YEARS INDICATED IN 1(a)ABOVE THEN APPLICABLE FINANCIAL AUDITED
STATEMENTS SUBMITTED BY THE BIDDER AGAINST THE REQUISITE YEARS WILL BE AVERAGED FOR
THREE YEARS

IF FINANCIAL STATEMENTS ARE NOT REQUIRED TO BE AUDITED STATUTORILY, THEN INSTEAD OF
AUDITED FINANCIAL STATEMENTS, FINANCIAL STATEMENTS ARE REQUIRED TO BE CERTIFIED BY
CHARTERED ACCOUNTANT.

PRE-QUALIFICATION CRITERIA -TECHNICAL

2.0

BIDDER SHOULD HAVE EXECUTED AT LEAST ONE JOB OF “ERECTION & COMMISSIONING” OR
‘OVERHAULING” OR ‘R&M” OF ESP OF AN UNIT OF RATING 190 MW OR ABOVE IN ANY UTILITY/
INDUSTRIAL PROJECT IN LAST 7 (SEVEN) YEARS, ENDING ON LATEST DUE DATE OF SUBMISSION OF
OFFER.

RELEVANT SUPPORTING DOCUMENTS FROM PURCHASER / END USER SHALL BE SUBMITTED

NOTE FOR SL NO 2.0 ABOVE

THE WORD EXECUTED MEANS: EXECUTED PORTION OF THE JOB SHALL AT LEAST COMPLY WITH
COMPLETION OF ERECTION & COMMISSIONING ‘OR’ ‘RESTORATION /CHARGING OF AT LEAST ONE PASS OF
ESP’,EVEN IF THE CONTRACT HAS NOT BEEN COMPLETED OR CLOSED.

3.0 | BIDDER SHOULD HAVE VALID PAN.
RELEVANT SUPPORTING DOCUMENTS SHALL BE SUBMITTED.

40 | NO CONSORTIUM/JV BIDDING IS ALLOWED FOR THIS TENDER.

5.0 | CONSIDERATION OF OFFER WILL BE SUBJECT TO CUSTOMER’S APPROVAL OF BIDDER

6.0 | BIDDER MUST NOT BE UNDER BANKRUPTCY CODE PROCEEDINGS (IBC) BY NCLT OR UNDER
LIQUIDATION / BIFR, WHICH WILL RENDER HIM INELIGIBLE FOR PARTICIPATION IN THIS TENDER, AND
SHALL SUBMIT UNDERTAKING TO THIS EFFECT.

Note | AFTER SATISFACTORY FULFILLMENT OF ALL THE ABOVE CRITERIA, OFFER SHALL BE CONSIDERED

FOR FURTHER EVALUATION AS PER NIT AND ALL OTHER TERMS OF THE TENDER.
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GENERAL INFORMATION:

VENDOR SHOULD FURNISH INFORMATION REGARDING PROJECTS IN HAND, DETAILS
OF CURRENT LITIGATION AND ARBITRATION CASES, ORDERS REGARDING
EXCLUSION/EXPULSION OR BLACK LISTING, IF ANY.

CORRIGENDUM/EXTENSION (IF ANY) OF THIS TENDER WILL BE PUBLISHED IN
WEBSITES.

INTERESTED BIDDERS MEETING THE ABOVE QUALIFYING REQUIREMENTS MAY
DOWNLOAD TENDER DOCUMENTS FROM AFORESAID WEBSITE(S).

, DOWNLOAD OF TENDER DOCUMENT
i) STARTS 05-12-2024

i) | TENDER DOWNLOAD CLOSES ON 16-12-2024 AT 14:00 HRS. IST

iii) | LAST DATE OF SEEKING CLARIFICATIONS | 12-12-2024 UP TO 11:00 HRS. IST

iv) | PRE-BID DISCUSSION (IF REQUIRED) ON N.A.

v) | LAST DATE OF SUBMISSION OF OFFER 16-12-2024 UP TO 14:00 HRS. IST

DATE OF TECHNO-COMMERCIAL BID

OPENING 16-12-2024 AT 16:30 HRS. IST

vi)

BHEL RESERVE THE RIGHT TO ACCEPT/REJECT ANY OR ALL THE BIDS WITHOUT
ASSIGNING ANY REASON THEREOF.

NOTE: PRE-BID DISCUSSION, IF TAKE PLACE, SHALL FORM PART OF THE TENDER
DOCUMENT. NO CLARIFICATIONS/QUIERIES FROM THE TENDERERS AFTER 12-12-
2024 (UP TO 11:00 HRS. IST) OR AFTER PRE-BID DISCUSSION (IF TAKES PLACE)
SHALL BE ENTERTAINED BY BHEL.
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ENCLOSURES: -
i) SCOPE OF WORK, TAXES AND DUTIES & OTHER DETAILS: (ANNEXURE-I: 11 PAGES)

ii) SPECIFIC CLAUSE WITH RESPECT TO BOCW ACT & CESS ACT: (ANNEXURE-BOCW: 02
PAGES)

iii) ESSENTIAL CONDITIONS TO BE FULFILLED BY SUCCESSFUL BIDDER (ANNEXURE-SAS-
I: 01 PAGE)

iv) TENTATIVE LIST OF T&P AND CONSUMABLES TO BE ARRANGED BY VENDOR
(ANNEXURE-II: 02 PAGES)

v) INPUTS TO BE ARRANGED BY THE CONTRACTOR (ANNEXURE-III: 01 PAGE)
vi) SPECIAL NOTE TO BIDDERS: 02 PAGES
vii) SAFETY PROVISION RELATING TO CONTRACTOR (ANNEXURE-S): 09 PAGES

viii) ANNEXURE FOR HSE PLAN VIDE DOC. NO. HSEP14 (REV. 02): 131 PAGES

ix) GENERAL & SPECIAL CONDITIONS OF CONTRACT FOR SERVICES JOB (24 PAGES)

x) SPECIFIC TERMS AND CONDITIONS FOR SERVICES JOB (14 PAGES)

xi) NO DEVIATION CERTIFICATE AS PER PRESCRIBED FORMAT (ANNEXURE-1V)

xii) PRE-QUALIFICATION CRITERIA (ANNEXURE-V)

xiii) DECLARATION OF THE BIDDERS (ANNEXURE-VI)

xiv) DECLARATION OF RELATED FIRMS AND THEIR AREA OF ACTIVITIES (ANNEXURE-VII)
xv) PRICE SCHEDULE

xvi) GENERAL TERMS & CONDITIONS OF REVERSE AUCTION (PART - D)

xvii) FORMAT FOR BANK GUARANTEE FOR PERFORMANCE SECURITY

xviiij) FORMAT FOR PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

xix) RTGS FORMAT (REAL TIME GROSS SETTLEMENT)

xx) SUSPENSION OF BUSINESS DEALING WITH SUPPLIERS/CONTRACTORS - ANNEXURE-A

xxi) FORMAT FOR CERTIFICATE BY CHARTERED ACCOUNTANT ON LETTER HEAD -
ANNEXURE-B

xxii) BANKRUPTCY/ LIQUIDATION UNDERTAKING-ANNEXURE-C

xxiii) FORMAT FOR DECLARATION FOR RELATION IN BHEL

xxiv) FORMAT FOR SEEKING CLARIFICATION

xxv) FORMAT FOR DETAILS OF BIDDER

xxvi) FORM-1 (FORMAT FOR LOCAL CONTENT)

xxvii) FORM-2

xxviii) RTGS DETAILS OF BHEL-PSER FOR EFT BY BIDDER/CONTRACTOR
ALL THE PAGES OF NIT SHALL BE DULY SIGNED BY THE BIDDER WHILE SUBMITTING
THE OFFER.

For & on behalf of
BHARAT HEAVY ELECTRICAL LIMITED

MANAGER (PURCHASE)
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PARTICULARS OF THE TENDER

A) E-TENDER NUMBER : PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-
2024
B) WORK : DISMANTLING, ERECTION, RESTORATION AND COMMISSIONING OF

ESP INTERNALS OF FIELD-4C-21 OF PASS-C SECTION-2, 1ST FIELD OF
UNIT # 4 (500 MW) AT SgTPP, SAGARDIGHI, WEST BENGAL.

C) TENDER SUBMISSION DUE DATE : ON 16-12-2024 UP TO 14:00 HRS. IST

D) TECHNICAL BID OPENING DATE : ON 16-12-2024 AT 16:30 HRS. IST

E ) PRICE BID OPENING PP PP

F ) VALIDITY OF OFFER : Six months from the due date of offer submission
(Including extension, if any)

G) MOBILIZATION TIME : As per ANNEXURE- |

H) COMPLETION PERIOD : As per ANNEXURE- |

I) TARGET COMPLETION DATE T

J) The vendors should furnish the following documents for our scrutiny along with papers for
pre-qualification for qualifying for price bid opening.

1) Credential / Experience certificates in line with Pre-Q & requirements in line with tender
specifications

2) PAN NO & Photo Copy of PAN CARD.

3) Photo Copy of GSTN Registration Certificate.

4) Latest Banker’s certificate for financial soundness.

5) Balance sheets & P&L Accounts for the preceding three years
6) Organizational chart

7) Relevant list of T&P held by the vendor earmarked for the tendered job

8) List of concurrent contracts held by the Contractor.
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Particulars of Tender (Continued)

Facilities to be provided to contractors as described below: -

All T&P required / recommended for the work against this tender shall have to be mobilized by
the contractor fully at their expense within the quoted price.

Any special T&P i.e. T&P made available by the manufacture of the equipment to the customer
can be made available to the contractor free of charges subject to availability at site.

Any consumables required / recommended for the work against this tender shall have to be
mobilized by the contractor fully at their expenses within the quoted price.

Regarding other facilities for the contractors the following table clarifies adequately. Vendors are
expected to quote considering these without any deviations from the provisions of “Notice

Inviting Tender”.

Deviated offers are liable for rejection of price bid opening

a) | Water Free of Charges
b) | Power Free of Charges
c) | Storage Space Free of Charges
d) | Covered Space Free of Charges
e) | Uncovered Space Free of Charges
f) | E.O.T. Crane Free of Charges
g) | Operators for the above Cannot be provided
h) | Residential accommodation Cannot be provided
1) | Compressed air Free of Charges
j) | Work shop facilities Cannot be provided
1) Mobile Crane/Pick & carry tyre
mounted Front cabin mobile crane (FX Cannot be provided
or TRX/NextGen series of ‘ESCORT’ P
0 or equivalent make) if available
i1) Operator for K (i) Cannot be provided
ii1) Fuel for K (i) Cannot be provided
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1) | Other material handling equipment Cannot be provided
m) | Trailor Cannot be provided
n) | Sleepers Cannot be provided
o) | Tarpaulins Cannot be provided
p) | Scaffolding materials Cannot be provided

No advance is payable to the contractors for mobilizing the site. Any payment can be made only
against running bills as per payment terms.

For & on behalf of
BHARAT HEAVY ELECTRICALS LIMITED

MANAGER (PURCHASE)
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ANNEXURE-VI

DECLARATION OF THE BIDDERS

Job: DISMANTLING, ERECTION, RESTORATION AND COMMISSIONING OF ESP
INTERNALS OF FIELD-4C-21 OF PASS-C SECTION-2, 1ST FIELD OF UNIT # 4 (500 MW)
AT SgTPP, SAGARDIGHI, WEST BENGAL.

01, L, o hereby certify that all the information and data
furnished by me with regard to this E-Tender No. PSER:PUR:SGD-S583:24
(ENQ:24:PP:0015:PUR:71) Date 05-12-2024 are true and complete to the best of
my knowledge.

02. I have gone through the tender specifications, scope of work, terms and conditions
mentioned in Annexure as well as General and Special conditions of contract and
various stipulations in detail and agree to abide by them and comply with the

requirements and intent of specifications.

03. I also certify that there have been no deviations from the tender requirements in the
bid submitted against this tender.

04. I further certify that I am duly authorized representative of the under mentioned
tenderer and hold a valid power of attorney to this effect, a copy of which is enclosed.

Signature:
Name :

Date
Designation :

Seal :
Tenderers Name and address
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ANNEXURE-VII

DECLARATION

Job: DISMANTLING, ERECTION, RESTORATION AND COMMISSIONING OF ESP
INTERNALS OF FIELD-4C-21 OF PASS-C SECTION-2, 1ST FIELD OF UNIT # 4 (500
MW) AT SqTPP, SAGARDIGHI, WEST BENGAL.

E-Tender No.: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

To:

Address: BHEL,

Email:

Sub: Details of related firms and their area of activities
Dear Sir/Madam,

Please find below details of firms owned by our family members that are doing business/registered
for same item with BHEL, (NA, if not applicable)

1 Material Category/ Work Description

Name of Firm

Address of Firm

Nature of Business

Name of Family Member

Relationship

2 Material Category/ Work Description

Name of Firm

Address of Firm

Nature of Business

Name of Family Member

Relationship

Note: | certify that the above information is true and | agree for penal action from BHEL in
case any of the above information furnished is found to be false.

Regards,

( )

From: M/s
Supplier Code:
Address:
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PART-D:
General Terms & Conditions of Reverse Auction

Against this enquiry for the subject item/ system with detailed scope of supply/service as per tender specifications,
BHEL shall be resorting to “REVERSE AUCTION PROCEDURE” i.e., ON LINE BIDDING (THROUGH A SERVICE
PROVIDER). The philosophy followed for reverse auction shall be English Reverse (No ties).

1. For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to
participate.

2. Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered for RA.

3. BHEL will engage the services of a service provider who will provide all necessary training and assistance before
commencement of on line bidding on internet.

4. In case of reverse auction, BHEL will inform the bidders the details of Service Provider to enable them to
contact & get trained for participation in the reverse auction.

5. Business rules like event date, time, bid decrement, extension etc. also will be communicated through service
provider for compliance.

6. Bidders have to fax /e-mail the Compliance form (annexure Ill) before start of Reverse auction. Without this, the
bidder will not be eligible to participate in the event.

7. In line with the NIT terms, BHEL will provide the calculation sheet (e.g., EXCEL sheet) which will help to arrive at
“Total Cost to BHEL” which is inclusive of all cost elements in line with terms & conditions of the tender for each
of the bidder to enable them to fill-in the price and keep it ready for keying in during the Auction.

8. Reverse auction will be conducted on scheduled date & time.
9. At the end of Reverse Auction event, the lowest bidder value will be known on auction portal.

10. The lowest bidder has to fax/e-mail the duly signed and filled-in prescribed format for price breakup including
that of line items, if required, (Annexure VI) as provided on case-to-case basis to Service provider within two
working days of Auction without fail.

11. Bidders shall be required to read the “Terms and Conditions” section of the auctions site of Service provider,
using the Login IDs and passwords given to them by the service provider before reverse auction event. Bidders
should acquaint themselves of the “Business Rules of Reverse Auction®, which will be communicated before the
Reverse Auction.

12. The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any other party. If
the Bidder or any of his representatives are found to be involved in Price manipulation/ cartel formation of
any kind, directly or indirectly by communicating with other bidders, action as per extant BHEL guidelines for
suspension of business dealings (as available on www.bhel.com), shall be initiated by BHEL and the results of
the RA scrapped/ aborted.

13. Reverse Auction will be conducted if two or more bidders are techno-commercially qualified. In case of two or
three qualified bidders, there shall be no elimination of H1 bidder (whose quote is highest in sealed envelope
price bid). In case of four qualified bidders, the H1 bidder shall be eliminated whereas in case of five qualified
bidders, H1 & H2 bidders shall be eliminated. However, in case of six or more qualified bidders are available, RA
would be conducted amongst first 50% of the bidders arranged in the order of prices from lowest to highest.
Number of bidders eligible for participating in RA would be rounded off to next higher integer value if number of
qualified bidders is odd (e.g. if 7 bids are qualified, then RA will be conducted amongst lowest four bidders).
However, there will be no elimination of qualified bidders who are MSE or qualifying under PPP-MII, Order 2017,
provided their bids are within their respective margin of purchase preference {presently 15% for MSEs and 20%
for PPP-MII, or as amended from time to time}.

In case of multiple H1 bidders, all H1 bidders (except MSEs and bidders qualifying under PPP-MII, Order 2017,
who are within the margin of purchase preference) shall be removed provided minimum two bidders remain in
fray, else no H1 removal.
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ANNEXURE -1

Scope of work

JOB DESCRIPTION: DISMANTLING, ERECTION, RESTORATION AND COMMISSIONING OF ESP INTERNALS OF
FIELD-4C-21 OF PASS-C SECTION-2, 1ST FIELD OF UNIT # 4 (500 MW) AT SgTPP, SAGARDIGHI, WEST BENGAL

Job Duration: 30 DAYS (from Start of Work to ESP box-up). Start of work shall be certified by BHEL site
engineer and will commence within 7 days from date of intimation by BHEL.

Mobilization Time (Manpower and T&P): Within seven days from date of intimation by BHEL.

The scope under this specification is not exhaustive but indicative only. However, any activity covered
under the normal course of overhauling job shall be deemed to be within the scope. Time is the essence of
this contract. Hence contractor must mobilize site with adequate manpower for round the clock 12 hours
shifts work during the entire duration. Adequate T&P, Consumables and inspection/measuring and
monitoring devices are to be mobilized at site for two shift operations to avoid any hold up during execution
of the work. Post overhauling of ESP, under observation for 72hrs after charging of ESP’s filed as well as
rapping mechanism and other accessories at stable rated load and attending all works to rectify defects if
any, is included within the scope of work. Prior to mobilization of site list of work men shift wise with the
concerned work area supervisor shall be finalized in BHEL-PSER HQ.

In case any part of the job is not required to be carried out, a deduction will be effected as per percentage shown
against those items.

Make Of Precipitator: M/s. BHEL
Note: Work to be carried out in unit running condition by isolating the ESP Pass for which restoration work will be

undertaken. Party has to take due precaution during execution of the work so as not to put any materials over
ESP roof top in those passes which are in service & ESP TR sets in charged condition. Proper isolation/barricading
of working area from other areas have to be ensured by party

SI. No. | DESCRIPTION OF WORKS (100.00%)
(A) | MECHANICAL RELATED WORK (83.00%)
a CLEANING & INSPECTION OF FIELD 4C-21, PASS-C : 3.00%

1) PTW to be taken prior to start of work.

2) After cooling down, vendor will have to open the inspection doors & check the hoppers.
water washing and minor ash cleaning at walkway, suspension beam & frames, Collecting
& Discharge Electrodes, hammer, rapping systems and hoppers for 1st Field C Pass.

3) Dry & wet cleaning water washing of all GD screens including funnels (if required).

4) Shaft, Support & Bush insulators cleaning.

5) Thorough inspection in C pass, 1 st field of ESP, inspection doors, hopper inspection
doors (upper) and identify & prepare a list of jobs that have to be done for retrofit work.

b REMOVAL OF ROOF & HOPPERS, ROOFTOP SHED(IF REQUIRED) FOR CE(S) & EE(S) 13%
REPLACEMENT WORK OF FIELD 4C-21, PASS-C:

1) Disconnecting of bus bar and all electrical connections. Shifting of transformers, support
insulators and shaft insulators.
2) Dismantling/cutting and removal of ESP false roof, hoist, inner & outer roof and other
obstructing structures, removal and shifting of obstructing Transformer Rectifier sets and other
equipment, removal of skin casing and insulation, and making necessary arrangements for
handling and erection of materials/equipment’s as per requirement and dismantling/removal of
hopper (if required)) for facilitating Collecting & Emitting suspension frame, CE(Collecting
Electrode) & EE(Emitting Electrode) dismantling(as required), replacement & re-fitting work.
3) Dismantling of balance internals viz suspension frame, emitting & collecting rapping shatt, if
required.
4)Removal of Insulation, cladding from hoppers or roof.

1
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5)Re-fitting of roofs/hoppers etc after completion of restoration, re-insulation & cladding jobs.
6)For restoration, if any cable re-routing is required, same to be carried out by vendor.

7) If required dismantling of Ash Handling system below C-pass to be carried out and after
completion of restoration of ESP, the same to be re-installed.

Note: Cutting of Roof/Hoppers & other items to be dismantled to be made such a way that it
can be re-used. The dismantled re-usable items to be kept properly & same to be re-erected.

REPLACEMENT OF SUSPENSION FRAME, COLLECTING ELECTRODES(CE), EMITTING
ELECTRODES(EE), ITS ACESSORIES & OTHER INTERNALS OF ESP FIELD 4C-21,
PASS-C :

30%

1) Replacement, re-fitting, repairing & realignment of Emitting Electrode(EE) suspensions
system, top, middle and bottom frames with fasteners.

2) Replacement, re-fitting, repairing & realignment of emitting electrodes (EE) and removal of
old damaged EE.

3) Replacement, re-fitting, repairing/patchwork & re-alignment of Collecting Electrodes (CE)
suspensions arrangement system with fasteners.

4) Replacement, re-fitting, repairing, re-alignment, gap adjustment, straightening & tightening
of Collecting Electrodes (CE)-156 Nos with suspensions arrangement.

5) Huck Bolting of Collecting Electrodes.

6) Emitting Electrodes checking by push & pull mechanism for 1 st field of ESP Pass-C &
remove it if defective.

7) Replacement / rectification of gas deflector plates & removal of scraps

8) Field alignment/gauging of CE’s to be done for C Pass, Field 1, adjustments of tie rods as
per requirement.

9) Straightening & rectification of misaligned collecting plate.

10) Any other work which is not mentioned here has to be carried out without any extra cost
for successfully completion of Replacement, re-fitting, repairing & realignment of collecting
& emitting electrode and its system.

Note: BHEL shall provide Huck bolting machine (power rig along with hose &

installation tools). However, power cable with socket for machine, Connection of

machine, operation of machine by providing experienced operator for Huck bolting

machine, maintenance etc to be provided/done by vendor. Vendor will also have to

provide oil(HLP-46, Qty 10 Itrs approx.) for the Huck Bolting machine. Vendor will have

to arrange to & fro transportation for shifting of Huck bolting from other nearby BHEL

site located in West Bengal/ Biher /Jherkhand/ Odisha to Sagrdighi TPS & back to BHEL

site located in West Bengal/ Biher /Jherkhand/ Odisha.

RAPPING MECHANISM CERM / EERM, HAMMER, SHOCK BARS ,GEAR BOX OF FIELD
4C-21, PASS-C:

12%

1) Replacement/ repairing/ rectification/ re-fitting/ re-alignment/ overhauling of CERM shaft &
drive system, hammers, bearings with inner arm & outer arm including Suspension frames
and its associate works and re-commissioning.

2) Replacement/ repairing/ rectification/ re-fitting/ re-alignment/ overhauling of EERM shaft &
drive system, big wheel, small wheel, hammers, bearings with inner arm & outer arm
including Suspension frames and its associate works and re-commissioning.

3) Servicing/ rectification/ replacement/ overhauling of CERM gearbox, Motor, coupling clutch
checking, replacement of oil and alignment & replacement of seal and rectification of oil
leakage and painting and re-commissioning.

4)  Servicing / rectification/ replacement / overhauling of EERM gearbox, Motor, coupling
clutch checking, replacement of oil and alignment & replacement of seal and rectification
of oil leakage and painting and re-commissioning.

5) Replacement/ rectification of shock bars with pad/anvil, link rod, shock bar guides, shaft
sleeves for CE.

6) Any other work which is not mentioned here has to be carried out without any extra cost
for successfully completion of restoration of rapping mechanism CERM/EERM, Hammer,

2
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shock bars & gear box work etc.

INSULATORS & ROOF OF FIELD 4C-21, PASS-C

10%

1) Dismantling, re-fitting & rectification of Shaft, support & Bushing insulators assembly and
disconnecting switches.

Outer roof/inner roof refitting, repairing & rectification.

Insulator support panel replacement, refitting, repairing & rectification.

Roof panel assembly replacement, refitting, repairing & rectification.

Removal/replacement of damaged insulators.

6) Re-fitting/re-erection of ESP false roof, hoist, other items which were dismantled.

g1 b wnN
= ===

CASING DEFLECTION PLATE WORK , FRAME STRUCTURE, INSPECTION DOORS,
HOPPERS AND HOPPERS GAS SCREEN PLATES OF FIELD 4C-21, PASS-C & OTHER
MISCELLANEOUS WORK:

10%

1. Removal of damaged casing deflector plate & replacement with new one

2. Checking of Structures, gates, bellows etc and other components of Feld-1, Pass-C as per
instruction of Engineer In charge.

3. Repairing, re-fitting, repairing & replacement of support frames, bracing etc of Feld-1,
Pass-C.

4. Repairing & Rectification of leakage of ESP hoppers, man inspection doors, hoppers
inspection doors (bottom).

5. Replacement & repairing of Gas Screening plates for casing & hoppers.

6. Replacement of sealing of Feld-1, Pass-C inspection doors.

7. Re-erection of structures and equipment's removed/shifted for facilitating the restoration
work.

INSULATION & CLADDING :

5.00%

1) Removal of Insulation, cladding.

2) Application of Insulation on roof between ESP Inner & Outer Roof., hopper efc.

3) Replacement, re-fitting, fixing & re-insulation and cladding .Bituminous paint is to be used
on alumina sheet and this paint is vendor scope.

ELECTRICAL & C& RELATED WORK

(12.00%)

ESP TRANSFORMER SETS & ITS ASSOCIATE WORK OF FIELD 4C-21, PASS-C :

6.00%

1) Removal, lifting, shifting & re-fitting of Transformer Sets above 1 st Field, C-Pass. Cable
disconnection, re-connection with Transformers after re-fitting & associate jobs incl. testing
& commissioning.

2) To carry out the retrofit work, wherever required cable tray to be dismantled & cables to be
rolled. After completion of retrofit work, same to be relayed.

3) Oil replacement by new(if required), assistance for commissioning of 4C-21 field TR sets..

4) For testing & commissioning of the system required tools & tackles are under vendor
scope ,Party must be equipped with minimum up to 5 KV Megger(as required), winding
resistance measuring equipment(as required) , multi-meters, LT cable termination
equipment as required, tong tester ,leakage current tester etc.

5) Restoration/re-erection of all removed equipment’s, fittings and associated cables.
Note: , 25 & below size lugs to be provided(as required), PVC tape etc. as a
consumable.

CE & EE RAPPING SYSTEM,HOPPER & INSULATOR HEATERS & THERMOSTAT
SWITCH FOR ESP OF FIELD 4C-21, PASS-C:

3.00%

1) Replacement, re-fitting, reconnection & commissioning of EE drive system.

2) Dismantling, re-fitting, reconnection & commissioning of heating elements of Shaft
insulator, support insulator with Thermostat switch for 1 no field of Pass-C.

3) If required, Replacement, re-fitting, reconnection & commissioning of hoppers heating
elements with thermostats switches, ash level indicator for 1 no field, Pass-C.

4) Replacement, re-fitting, reconnection & commissioning of CE drive system.

AIR LOAD TEST & COMMISSIONING :

3.00%
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1) Air (clean air) load test by charging ESP fields & commissioning.

2) Assistance to be provided for carrying successful Air load test & C4-21 Field
commissioning.

3) Final box-up.

© MATERIAL HANDLING & SCRAP DISPOSAL (3.00%)

1) Materials shifting, lifting & transportation from customer store/material yard to work site.

2) All scraps, debris, ash have to removed & shifted to designated scrap yard.

3) For shifting /liting/ transportation of plant material and scraps, debris, ash, required
machineries are to be arranged by successful vendor.

4) Material reconciliation after completion of retrofit work.

(D) | SUBMISSION OF RETROFIT PROTOCOL : (2.0%)

Overhauling Work completion protocol has to be submitted.

GENERAL SCOPE OF WORK:

1.

ok wd

11.

12.

13.

Transportation of materials / spares from customer stores to work site and removal of ash / debris / scrap /
materials from work site to ash disposal area / scrap yard / stores engaging contractor’s own vehicle.
Fabrication of site store near work site.
Fabrication/repair/machining of components / spares.
Fabrication of fixtures and arrangement illumination of work zone.
Removal and relaying of insulation wherever applicable.
All the components which are not going to be replaced are to be serviced/ overhauled including Inspection and
servicing of rapping mechanisms including drive gear boxes and replacement of damaged components also if
required.
Minor modification job as required
General illumination is available but for carrying out overhauling job any illumination is required is to be arranged by
vendor.
Manpower Assistance to be provided during commissioning activity of mechanical/Electrical /C&l job.
Agency has to arrange their own incoming / outgoing Road permit for the T&Ps, materials, consumables etc
required for the work.
Deployment of Safety Officer(s) (round the clock) having qualification of Diploma in Safety for entire duration of the
job.
The party should engage quality manpower who are well conversant with the job. If the skill and / or attitude of any
workmen is found unsuitable for the work or detrimental to site, he should be withdrawn & to replaced with suitable
quality manpower immediately as per discretion of the BHEL site in charge.
Arrangement of Material handling equipment will be in vendor’s scope

14. BOM of erection items (Tentative)

SgTPP Sagardighi unit 4, 500MW

List of Tentative materials required for the restoration of 4C-21 field Path-C section-2, 1st field

DU_CUST_NU | DU_PGM | DU_D DU_UO | DU_DESIGN_Q | DU_DESIGN_
M A U | DU_DESC M TY WT IN KGS

R548 EM999 28 | DEFLECTOR NO 12 33.672
R548 EM999 29 | SUPPORT ANGLE NO 18 4.05

R548 EM999 30 | ISMC 100 MR 18 172.08
R548 EM999 31 | PL6X1942 MR 10 914.68

SUPPORT. FLANGE;PL 32 - DIA

R548 EM999 | 132 | 470 NO 4 72.576
R548 EM999 | 133 | SUPPORTINGBRACKET NO 4 173.08

4
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SCREEN TUBE;SH
R548 EM999 | 134 | 1.6X315X1042 NO 4 16.76
LOCKING WASHER;SH
R548 EM999 | 135 | 1.60X95X150 NO 4 0.596
R548 EM999 | 136 | ADJUSTING SCREW NO 12 5.784
W D A ROPE GR 15Q12 MM-
R548 EM999 | 137 | 7500L NO 4 4.688
R548 EM999 | 138 | CAF GASKETSXDIA 435 NO 4 1
R548 EM999 | 139 | ALIGNMENTIJIG NO 1 1
EMITTING ELECTROH-NOM
R548 EM999 1 | 150 MTS 3T NO 1400 462
R548 EM999 | 140 | BRIGHTBARSODIA 50-3170 NO 2 97.114
R548 EM999 | 141 | BRIGHTBARSODIA 50-2890 NO 2 88.42
R548 EM999 | 142 | SLEEVE TUBE NO 4 7.68
R548 EM999 | 143 | SETRING NO 4 1.376
R548 EM999 | 144 | INNER ARM NO 24 63.816
R548 EM999 | 145 | OUTER RAM NO 24 125.952
R548 EM999 | 146 | PARALLEL KEY9X14X63 NO 2 0.112
R548 EM999 | 147 | BOLT HEX. GR 8.8M16X100 NO 24 4.464
R548 EM999 | 148 | NUT HEX. GR 8M16 NO 24 0.792
R548 EM999 | 149 | PLAIN BEARING NO 10 35.2
R548 EM999 | 150 | SHIMSH. 0.63X60X160 NO 20 0.72
R548 EM999 | 151 | SHIMSH. 1.6X60X160 NO 40 3.6
R548 EM999 | 152 | SHIMSH. 2.0X60X160 NO 40 4.52
R548 EM999 | 153 | BRIGHTBAR50--3190 NO 2 97.58
R548 EM999 32 | PIN WHEEL -| NO 2 62.5
R548 EM999 33 | PIN WHEEL-II NO 2 18.448
R548 EM999 34 | BRACKET NO 1 2.878
R548 EM999 35 | THRUST BEARING NO 1 0.79
R548 EM999 36 | PADPL.56XDIA.125 NO 1 4.817
R548 EM999 37 | SUPPORTISMC.125-172 NO 1 2.2
R548 EM999 38 | SUPPORTISMC.125-172 NO 1 2.2
R548 EM999 39 | SUPPORTISMC.75-260 NO 4 7.04
R548 EM999 40 | SUPPORTISMC.75-260 NO 4 7.04
R548 EM999 41 | BEARING NO 5 18.185
R548 EM999 42 | SHAFT -1 ASSY. NO 1 27.445
R548 EM999 43 | SHAFT-II NO 1 40.962
R548 EM999 44 | SHAFT -Ill NO 1 37.843
R548 EM999 45 | COVER NO 5 3.25
R548 EM999 46 | SCREEN TUBE NO 1 5.6
R548 EM999 47 | WEDGEPL.6X25X122 NO 1 0.14
R548 EM999 48 | SCREW M12X40 NO 10 0.49
R548 EM999 49 | SCREW M12X30 NO 5 0.205
R548 EM999 50 | NUT M12 NO 10 0.17
R548 EM999 51 | SPRING WASHERM12 NO 5 0.015
R548 EM999 52 | SQ.TAPPER WASHERM12 NO 10 0.2
DRIVE
R548 EM999 53 | ARRANG.FOREMITT.RAPPING. NO 1 261.841
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R548 EM999 54 | CARBON BUSH NO 1 0.44
R548 EM999 55 | BEARING HSG ASSYFOR 1211K |  NO 1 4.1
R548 EM999 56 | BEARING 1211K NO 1 0.3
R548 EM999 57 | BRG ADOPTERSLEEVE 1211A NO 1 0.5
R548 EM999 58 | SUSPN.ARRGT-I(6 FRAMES) NO 4 1462.561
R548 EM999 59 | SIDE BEAMISMB 150-4940 NO 1 73.6
R548 EM999 60 | SUPPORT BEAM-II NO 3 439.2
R548 EM999 61 | CLEAT ANGLEISA 50X50X6-100 | NO 13 5.85
R548 EM999 62 | LOCKING PLATEPL.10X50X60 NO 16 3.76
ATTACHMENTISA 75X75X6-
R548 EM999 63 | 200 NO 64 85.76
R548 EM999 64 | SUPPORT STOOL NO 6 19.32
R548 EM999 65 | HEX SCREW & NUTM16X40 NO 130 16.38
R548 EM999 66 | SUPPORT ANGLE NO 2 67.368
R548 EM999 67 | MIDDLE BEAMISMB150-5134 NO 1 76.2
R548 EM999 22 | COLLECTINGELECTRODE NO 160 22903.852
R548 EM999 23 | UGUIDE NO 500 70
R548 EM999 24 | POPRIVET NO 1500 3
R548 EM999 25 | COUPLING-161720216 NO 1 8.076
R548 EM999 26 | CLUTCH61720036 NO 1 12.079
R548 EM999 27 | COVER PLATE61720168 NO 1 1.467
R548 EM999 68 | SUPPORTING BEAM NO 2 841.648
FRAME PART TOP(6-TUBE
R548 EM999 69 | ASSY.) NO 3 883.529
FRAME PART TOP(7-TUBE
R548 EM999 70 | ASSY.) NO 1 633.925
R548 EM999 71 | LIFTING HOLDER NO 4 72.196
R548 EM999 72 | SUSPENSION RODASSY. NO 4 112.564
R548 EM999 73 | SHIELD NO 14 97.258
R548 EM999 74 | ATTACH. IRON-II NO 30 0.9
R548 EM999 75 | PLATE NO 24 1.128
R548 EM999 76 | ISA 50X50X6-50 NO 4 0.9
R548 EM999 77 | SPANNER NO 1 3.8
R548 EM999 78 | VERTICAL BEAM NO 5 790.165
R548 EM999 79 | VERTICAL BEAM NO 5 819.498
R548 EM999 80 | FRAME PART BOTT.(4-TUBE) | NO 1 498.115
R548 EM999 | 81 | FRAME PARTBOTT.(7-TUBE)| NO 3 1142.164
R548 EM999 82 | SUPPORTISA 75X75X6-290 NO 10 19.72
R548 EM999 83 | FRAME PART MIDD.( 4-TUBE ) NO 2 660.299
R548 EM999 | 84 | FRAME PART MIDD.( 7-TUBE ) NO 6 1821.849
R548 EM999 85 | DIAGONAL STAY NO 12 15.384
R548 EM999 | 86 | STAIR BEAMISA65X65X6-9700 | NO 6 337.14
R548 EM999 | 87 | LADDER NO 9 190.8
R548 EM999 | 88 | LIFTING HANDLEDIA 10 NO 2 0.268
SCREW & NUT HEXC 4.6
R548 EM999 | 89 | M12X40 NO 16 1.072
BOLT&NUT HEX GRC 4.6
R548 EM999 | 90 | M16X120 NO 40 10.08
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SCRU&NUT HEX GRC4.6
R548 EM999 91 | M16X45 NO 40 5.32
R548 EM999 92 | WASHER TAPER CHNA12 NO 16 0.32
R548 EM999 93 | WASHER PNCHDA16 NO 160 1.76
R548 EM999 94 | VERTICAL STAY NO 50 923.73
R548 EM999 95 | ROD16 MR 53 83.687
R548 EM999 | 154 | SHOCK BAR NO 26 1544.738
R548 EM999 | 155 | UEA100X50X8 NO 468 186.732
R548 EM999 | 156 | SHOCK PAD NO 26 72.982
SHOCK PAD LOCKBOLT M16-
R548 EM999 | 157 |65 NO 52 10.92
R548 EM999 | 158 | COLLAR FOR LOCKBOLT M16 NO 52 3.12
COLL.ELECT.LOCKBOLT
R548 EM999 | 159 | M12X45 NO 468 46.8
R548 EM999 | 160 | COLLAR FOR LOCKBOLT M12 NO 468 14.04
COMP.SHAFT FORCOLLEC
R548 EM999 96 | ELEC RAPP NO 1 236.396
R548 EM999 97 | BRACKET ASSY NO 1 205.231
SHOCK BAR GUIDEASSLY.RAP
R548 EM999 98 | SIDE NO 1 232.769
SHOCK BAR GUIDENON
R548 EM999 99 | RAPPING SIDE NO 1 241.439
SHOCK BAR GUIDEUEA
R548 EM999 | 100 | 75X50X6-1998 NO 6 66.702
R548 EM999 | 101 | ATTACHMENTPL 5X40X433 NO 6 3.72
R548 EM999 | 102 | CLAMPROUND DIA 8-310 NO 4 0.496
R548 EM999 | 103 | PLAIN BEARING NO 6 21.12
R548 EM999 | 104 | SUPPORT-IFOR BRACKET ASY NO 2 42.09
R548 EM999 | 105 | WALKWAY SUPPORT NO 2 62.14
R548 EM999 | 106 | MC 125X65-150 NO 4 7.68
R548 EM999 | 107 | ISA100X100X10-100 NO 2 2.82
R548 EM999 | 108 | STOP PLATEPL 10X20X50 NO 12 0.948
R548 EM999 | 109 | PL10X40X100 NO 4 1.26
R548 EM999 | 110 | BRACKET NO 2 3.62
R548 EM999 | 111 | SH 0.63X60X160 NO 6 0.216
R548 EM999 | 112 | SH 1.60X60X160 NO 12 1.08
R548 EM999 | 113 | SH 2.0X60X160 NO 12 1.356
R548 EM999 | 114 | BRACKET ASSY NO 1 198.818
R548 EM999 | 115 | BRACKET ASSY NO 1 247.184
R548 EM999 | 116 | BRACKET ASSY NO 1 223.979
R548 EM999 | 117 | OUTER ARM-II NO 26 184.938
R548 EM999 | 118 | NEW HAMMER FORCOLL-ELEC | NO 3 23.616
SUPPORT FOR SBGRAP NON
R548 EM999 | 119 | RAPSIDE NO 3 55.995
R548 EM999 | 120 | WALKWAY NO 1 49.346
R548 EM999 | 121 | WALKWAY SUPPORT NO 4 124.28
R548 EM999 | 122 | BRACKET NO 2 3.62
R548 EM999 | 123 | SH 0.63X60X160 NO 108 3.888
R548 EM999 | 124 | SH 1.60X60X160 NO 216 19.44
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R548 EM999 | 125 | SH2.0X60X160 NO 216 24.408

R548 EM999 | 126 | MC125X65-150 NO 6 11.52

R548 EM999 | 127 | ISA100X100X10-100 NO 2 2.82

R548 EM999 | 128 | STOP PLATEPL 10X20X50 NO 216 17.064

R548 EM999 | 129 | PL10X40X100 NO 6 1.89

R548 EM999 | 130 | WALKWAY NO 1 85.784

R548 EM999 | 131 | SH3.15X240X560 NO 15 49.845

R548 EM999 2 | PL6MM SM 15 706.5

R548 EM999 3 | ISA 80X80X8 MR 15 144

R548 EM999 4 | ISA 75X75X6 MR 15 102

R548 EM999 5 | CHPL5 MM SM 11 498.85

R548 EM999 6 | PL6MM SM 10 471
50MM THICK LRBWOOL

R548 EM999 7 | MATTRESS SM 125 700

R548 EM999 8 | RETAINER TYPE-A NO 1750 133

R548 EM999 9 | RETAINER TYPE-D NO 1750 136.5
CASING

R548 EM999 10 | SUPPORTALU.L=650MM NO 600 71.4

R548 EM999 11 | GIWIREL.2 KG 8 8

R548 EM999 12 | GIWIRE0.711 KG 3 3
SELF TAP.SCREWM4X12-

R548 EM999 13 | 1204000NOS NO 5760 5.76
STUD DIA 6-

R548 EM999 14 | 55STOOL,ROOF,INST NO 620 7.44
STUD DIA 6-

R548 EM999 15 | 135GD,GABLE,FUNNEL NO 620 18.6
STUD DIA 6-

R548 EM999 16 | 185CAS,TOP,MID,BOT NO 20 0.82
STUD DIA 6-205HOPPER

R548 EM999 17 | UPPER NO 765 35.19
STUD DIA 6-255HOPPER

R548 EM999 18 | MIDDLE NO 175 9.8
STUD DIA 6-305HOPPER

R548 EM999 19 | UPPER NO 165 11.055
STUD DIA 6-155HOPPER

R548 EM999 | 20 | MIDDLE NO 80 2.72
STUD DIA 6-750N HOPPER

R548 EM999 | 21 | STIFF NO 900 14.4

R548 EC999 1 | SUPPORTINSULATORS NO 4 120

TENTATIVE TOTAL WEIGHT OF MATERIALS IN KG 45659.488
TENTATIVE TOTAL WEIGHT OF MATERIALS IN MT 45.66
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TAXES AND DUTIES:
TAXES, DUTIES ETC

1 All taxes excluding GST (as specified elsewhere in this clause) & BOCW Cess (as specified
elsewhere in the tender) but including, Charges, Royalties, any State or Central Levy and other
taxes for materials if any obtained for the work and for execution of the contract shall be borne by
successful bidder and shall not be payable extra by BHEL.

Any increase of above at any stage during execution of contract, including extension of the contract,
shall have to be borne by successful bidder contractor.
Bidder’s quoted/ accepted rates/ price shall be inclusive of all such requirements.

2 GST along with Cess (as applicable) legally leviable & payable by successful bidder as per GST Law
shall be paid by BHEL, extra.

Hence, bidder shall not include GST along with Cess (as applicable) in their quoted rates/ price.

3 Successful bidder shall furnish proof of GST registration with GSTN Portal covering the services
under this contract.

Registration should also bear endorsement for the premises from where the billing shall be done by
successful bidder on BHEL for this project / work.

4 Since GST on output will be paid by BHEL separately as enumerated above, bidder’s your quoted
rates / price should be after considering the Input Credit under GST law at bidder’s end.

5 TDS under Income Tax Act shall be deducted as per prevailing IT rules from the bills.

6 TDS under GST shall be deducted as per prevailing GST rules from the bills.

7.1 You may collect TCS under section 206C(1H) of Income Tax Act, 1961 if applicable.

7.2 In case, you collect TCS under section 206C(1H) of Income Tax Act, 1961, following compliance is
required.

7.2.1 | TAN and PAN of vendor should appear in all invoices/claims. Copy of TAN /TCS registration is to be
submitted.

7.2.2 | Amount of TCS and Assessable value on which TCS has been calculated should be specified clearly
in the invoice.

7.2.3 | You shall be required to submit certificate of TCS in Form no. 27D within 15 days from the due date
for furnishing the statement of tax collected at the source.

7.3 In case, you do not collect TCS under section 206C(1H) of Income Tax Act, 1961, following
declaration is to be submitted alongwith each invoice: -

“I/We hereby declare that I/We are not required to collect TCS under section 206C(1H) of Income
Tax Act, 1961, on this bill.

7.4 In event of failure to comply with the provisions of the Act, or proper certificate not issued, or if tax
collected but not remitted to the Government, or for any other reason and thereby causing loss to
BHEL, the same shall be recoverable from the vendor with applicable interest.

7.5 You shall comply with all statutory amendment/notifications in this respect.
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Bidder shall note that the GST Tax Invoice complying with GST Invoice Rules (Section 31 of GST Act & Rules

referred there under) wherein the , Bill To" details shall encompass following.
BHEL GSTN — 18AAACB4146P1ZE

NAME: BHEL SITE OFFICE/SAS, Bongaigaon TPP,

P.O. Salakati,

Dist. Kokrajhar (BTAD)

ASSAM-783369

Successful bidder to intimate immediately on the day of removal of goods (in case of any supply of
goods) to BHEL along with all relevant details and send a scanned copy of Tax Invoice to BHEL
through following communication mode for enabling BHEL to meet its GST related compliances.

Portal address and Email address — Shall be intimated later.

Specific details of above shall be intimated to successful bidder by BHEL at appropriate juncture.

10

In case of delay in submission of above mentioned documents on the date of despatch, BHEL may
incur penalty/ interest for not adhering to Invoicing Rules under GST Law.

The same will be liable to be recovered from successful bidder, in case such delay is not attributable
to BHEL.

11

In case of raising any Supplementary Tax Invoice (Debit / Credit Note), successful bidder shall issue
the same containing all the details as referred to in Section 34 read with Section 31 of GST Act &
Rules referred there under.

12

Successful bidder shall comply with the Time Limit prescribed under the GST Law and rules thereof
for raising of the Tax Invoice.

If any supply of goods is applicable, successful bidder shall also ensure prompt delivery of goods
after despatch.

13

Bidder shall note that in case GST credit is delayed / denied to BHEL due to delayed / non receipt of
goods and / or Tax Invoice or expiry of the timeline prescribed in GST Law for availing such ITC, or
any other reasons, not attributable to BHEL, GST amount shall be recoverable from successful
bidder along with interest levied/ leviable on BHEL, as the case may be.

14

Successful bidder shall upload the invoices raised on BHEL in IFF/GSTR-1 within the prescribed time
as given in the GST Act, and the same should be available to BHEL in FORM GSTR-2B
electronically through the common portal; and confirmation of payment of such GST to the
Government through filing of GSTR-3B of corresponding month/quarter.

Bidder shall note that in case of delay in declaring such invoice in your return and GST credit availed
by BHEL is denied or reversed subsequently as per GST Law, GST amount paid by BHEL towards
such ITC reversal as per GST law shall be recoverable from the successful bidder along with interest
levied / leviable on BHEL.

15

Successful bidder to arrange for e-waybill for any movement of goods for the execution of
the contract.

Successful bidder has to make their own arrangement at their cost for completing the
formalities, if required, with Issuing Authorities, for bringing materials, plants & machinery at

10
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site for execution of the works under this contract, Road Permit / Way Bill, if required, shall
be arranged by successful bidder and BHEL will not supply any Road Permit/ Way Bill for
this purpose.

16

Any new taxes & duties, if imposed subsequent to due date of offer submission as per NIT
& TCN, by statutory authority during contract period (including extension, if the same is not
attributable to you), shall be reimbursed by BHEL on production of relevant supporting
document to the satisfaction of BHEL. However, you shall obtain prior approval from BHEL
before depositing new taxes and duties.

17

Benefits and / or abolition of all existing taxes must be passed on to BHEL against new
taxes, if any, proposed to be introduced at a later date.

11
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Annexure -BOCW
Specific clause wrt BOCW Act & Cess Act

It shall be the sole responsibility of the contractor as employer to ensure compliance of
all the statutory obligations under the Building and other Construction Workers’
(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and
other Construction Workers' Welfare Cess Act, 1996 and the rules made thereunder.

It shall be sole responsibility of the contractor engaging Building Workers in connection
with the building or other construction works in the capacity of employer to apply and
obtain registration certificate specifying the scope of work under the relevant provisions
of the Building and Other Construction Workers’ (Regulation of Employment and
Conditions of Service) Act, 1996 from the appropriate Authorities.

It shall be responsibility of the contractor to furnish a copy of such Registration Certificate
within a period of one month from the date of commencement of Work.

It is responsibility of the contractor to register under the Building and other Construction
Workers’ Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the
Building and other Construction Workers' (Regulation of Employment and Conditions of
Service) Act, 1996 at such rate as the Central Government may , by notification in the
Official Gazette, from time to time specify. However, before registering and deposit of
Cess under the Building and other Construction Workers' Welfare Cess Act, 1996, the
contractor will seek written prior approval from the Construction Manager.

In case where the contractor has been accorded written approval by the Construction
Manager and the contractor is required to furnish information in Form | and deposit the
Cess under the Building and other Construction Workers' Welfare Cess Act, 1996, fails
to do so, BHEL reserves right to impose penalty at the rate of 30% of Cess Amount.

It shall be sole responsibility of the contractor as employer to get registered every
Building Worker, who is between the age of 18 to 60 years of age and who has been
engaged in any building or other construction work for not less than ninety days during
the preceding twelve months as Beneficiary under the Building and other Construction
Workers’ (Regulation of Employment and Conditions of Service) Act, 1996.

It shall be sole responsibility of the contractor as employer to maintain all the registers,
records, notices and submit returns under the Building and other Construction Workers'’
(Regulation of Employment and Conditions of Service) Act, 1996 and the Building and
other Construction Workers' Welfare Cess Act, 1996 and the rules made thereunder.

It shall be sole responsibility of the contractor as employer to provide notice of poisoning
or occupation notifiable diseases, to report of accident and dangerous occurrences to
the concerned authorities under the Building and other Construction Workers’
(Regulation of Employment and Conditions of Service) Act, 1996 and the rules made
thereunder and to make payment of all statutory payments & compensation under the
Employees’ Compensation Act, 1923.




10.

11.

12.

13.
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Annexure -BOCW

Specific clause wrt BOCW Act & Cess Act

It shall be responsibility of the Contractor to furnish BHEL on monthly basis, Receipts/
Challans towards Deposit of the Cess under the Building and other Construction
Workers’ Welfare Cess Act, 1996 and the rules made thereunder along with following
statistics :

(i) Number of Building Workers employed during preceding one month.

(ii) Number of Building workers registered as Beneficiary during preceding one

month.

(i) Disbursement of Wages made to the Building Workers for preceding wage

month.

(v)  Remittance of Contribution of Beneficiaries made during the preceding month
BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the
Building and other Construction Workers’ (Regulation of Employment and Conditions of
Service) Act, 1996 under the Building and other Construction Workers’ Welfare Cess
Act, 1996 and the rules made thereunder. However, BHEL shall not reimburse the Fee
paid towards the registration of establishment, fees paid towards registration of
Beneficiaries and Contribution of Beneficiaries remitted.

It shall be responsibility of the Building Worker engaged by the Contractor and
registered as a beneficiary under the Building and other Construction Workers’
(Regulation of Employment and Conditions of Service) Act, 1996 to contribute to the
Fund at such rate per mensem as may be specified by the State government by
notification in the Official Gazette. Where such beneficiary authorizes the contractor
being his employer to deduct his contribution from his monthly wages and to remit the
same, the contractor shall remit such contribution to the Building and other construction
Workers’ Welfare Board in such manner as may be directed by the Board , within the
fifteen days from such deduction.

If any point of time during the contract period, non-compliance of the provisions of the
Building and other Construction Workers’ (Regulation of Employment and Conditions of
Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act,
1996 and the rules made thereunder is observed, BHEL reserves the right to withhold a
reasonable amount from the payables to discharge any obligations on behalf of
Contractors. The reasonable amount shall be decided by the Construction Manager in
consultation with Resident Accounts Officer & Head HR and shall be final.

The contractor shall declare to undertake any liability or claim arising out of employment
of building workers and shall indemnify BHEL from all consequences / liabilities /
penalties in case of non compliance of the provisions of the Building and other
Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996
and the Building and other Construction Workers’™ Welfare Cess Act, 1996 and the rules
made thereunder.
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ANNEXURE — SAS-1
ESSENTIAL CONDITIONS TO BE FULFILLED BY SUCCESSFUL BIDDER

Successful bidder has to arrange 6 copies of overhauling reports which will include various
protocols with necessary data / MOMs / important correspondences / log sheets/ colour
photographs etc. and the books shall be spiral bound with thick acetate papers in front and back
along with BHEL logo printed suitably on thick art paper at the front.

Bidder has to arrange to provide PC with internet connection, with colour printer and Xerox
paper as required for taking print out compatible with WINDOW vista version or, latest
version loaded with necessary software, during entire period of execution of job at site , for
preparing /maintaining / up keeping of various correspondences/ protocols/log shts. etc. . PC
shall be operated by PC operator conversant with AUTOCAD and other softwares to be
arranged by the successful bidder within the scope. All data thus stored during the execution of
job shall be handed over to Resident Manager at site after the Overhauling for submission to
Customer. In case vendor fails to provide the PC operator, Rs 8000/- per month shall be
deducted from vendor’s bill.

Successful bidder is to render services for proper up-keepment of BHEL site office as required.
Full time office boy is required to be provided by the successful bidder at site for up keepment
of site office.

After dismantling and during execution of the job, successful bidder has to suitably tag the
components and sub-assemblies for trace ability and store properly before final assembly. This
is as per instruction of BHEL Site in charge.

Process control of Special Processes like Welding and Heat Treatment shall be carried by
successful bidder as per instruction of BHEL Site in charge.

Proper segregation, identification, tagging and up-keep of all dismantled items at work site
during job execution have to be done by successful bidder.

Successful bidder is to obtain necessary "No Dues" certificates before de- mobilisation from
site.

Successful bidder is to comply with all the statutory and regulatory norms, rules and practices
as applicable for the job/site.

Successful bidder shall provide valid calibration certificates for IMTEs, fitness certificates for
T&Ps and Construction Equipment (e.g. wire ropes, hand operated chain pulley blocks, pulling
and lifting machines, electric welding generators, arc welding transformers etc.). Calibration of
IMTE:s is to be arranged from the accredited agencies. Calibration certificates should have the
traceability as per national/international standards. At work site the IMTEs, T&Ps and
Construction Equipment shall be checked/tested/inspected by BHEL engineers. The procedure
for fitness testing and storage preservation and maintenance of Construction Equipment and
T&Ps shall be as per instruction of BHEL site engineers.

Successful bidder should follow all safety norms at work site as per instruction of BHEL
engineer at site.

Any NDT within the scope shall be as per instruction of BHEL site engineer.

Provision of packaged drinking water facility at BHEL site office.

The successful bidder is to arrange a full set of First Aid kit for attending to manpower
deployed by him at site as per requirement.

The successful bidder is to arrange extra illumination at work site to augment the existing site
illumination if required to enable round-the-clock safe working.

Within the quoted price, the bidder has to arrange new set of utensils (cooking & serving),
stoves, gas cylinders / gas oven, electric heaters, chairs , tables etc. including cooks / helpers
for preparation of food for 4 to 6 nos. BHEL persons. Bidder has to provide foods for the cook
and helper.

Vendor shall submit daily job plan & progress report to the concerned BHEL Engineer, review
the programme from time to time.

Special barricading is to be done for working area. Entry of persons to working area is to be
controlled during O/H.
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Annexure —I1
TENTATIVE LISTOF T & P AND CONSUMABLES TO BE ARRANGED BY VENDOR

The list of T & P is provided hereunder to be mobilized by the contractor within three days from date of
intimation by BHEL. These will be physically verified by BHEL site Engineer. BHEL has the authority to
penalize the contractor suitably including termination of contract if the required T&P’s are not mobilized
timely. However, it may be noted that the T&P list is only a guide for bidding and any other T&P as may
be required for the job has to be mobilized by the successful bidder.

1. Mobile Crane/Hydra (8/10/12 MT) 02 nos(As required)
2. Truck/Trailer As required.
3. All tools and tackles, measuring instruments including Welding Generators (As required.) and

Transformers (As required.), Bevel-Protractor, 24 Volt electrical hand lamps, DPT kits as
required are to be provided by the contractor. Contractor has to use only 24 Volt hand lamps with
protective cage in the enclosed area of work to ensure safety of workmen.

4. Necessary consumables including welding electrodes, Argon gas, Oxygen & DA, DPT
consumables etc. are to be arranged by the contractor.

5. All scaffolding materials including minimum 1” thick wooden planks are to be arranged by the
party (As required).

6. Electric winches (3MT) -1No (as required). and 2 MT- 02 nos (as required). of electrical winch is
to be arranged by the party for Dismantling/lifting/lowering/handling of ESP items etc.

7. Motorized Megger, 5 KV as required

8. All Ring & D.E. Spanners upto 36mm as required

9.

10. Slogging spanners from 36mm to 100 mm as required

11. Adjustable Spanners as required

12. Allen key set upto (17 mm) as required

13. Hammer upto (05 Kg.) as required

14. Screw Driver all sizes as required

15. Hack — saw Frame as required

16. Files (smooth, rough) round, half round as required

17. Inside & Outside Circlip pliers as required

18. Wire rope (sling) 8mm, 12mm ,16mm & 25 mm(duly tested ) as required
In appropriate length

18. D. Shackle 2T, 3T, 5T (duly tested) as required

19. Cutting torch along with regulator & hoses as required

20. Straight grinder as required

21. Chain Pulley block (2T, 3T) (duly tested) as required

22. Chain Pulley block (5T) (duly tested) as required

23. Grinding machine as required

24. Welding Generator and transformer (with welding cables) as required

25. Chisel 57, 127 as required

26. Try Square as required

27. Heating torch along with regulator & hoses as required

28. Portable Electrode Heating oven as required

29. Electrode baking oven/master oven as required

30. Vernier caliper as required
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31. Measuring Tape (5 M) as required
32. Torch as required
33. Tong Tester As required
34. 24 V lamps and transformers as required
35. Lighting/ Extension Boards with proper plugs 5 point as required
36. Multipoint Welding Transformer as required
37. All power cables upto the size 25 Sq mm As required.
38. 2.5 Sq mm & below size cable lugs. As required.
39. Stretching Device for ESP Emitting Electrode as required
Note:

1) The above list of T&P’s is not exhaustive but indicative only. Any shortage may be made
up by the vendor as may be required for overall job completion.

2) Any other consumables, supplementary requirement has to be provided by the vendor
for successful completion of the job.
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Annexure-III

INPUTS TO BE ARRANGED BY THE CONTRACTOR

1. Contractor has to arrange for necessary labour licence, insurance etc. for their workmen
and other necessary statutory requirements are to be fulfilled.

2. Electrical person/welder/ safety person must have required certificate to work.

3. Contractor has to provide necessary skilled, semiskilled and unskilled manpower and
supervision for the total job under the technical guidance of BHEL. Contractor has to
provide sufficient Welder cum Gas cutter (minimum 03 nos.), Experienced ESP fitter
(minimum 03 nos.) to execute the job on round the clock basis and complete the job in
time. Contractor has to provide sufficient experienced supervision staff (minimum 03
nos.) in respective areas in ESP restoration job excluding site in-charge for close
supervision of work as well as providing inputs for uninterrupted progress of the job.
Vendor needs to depute 1 number Safety Officer for the job.

4. Contractor has to follow necessary safety regulations.

5. Cleaning, housekeeping and security arrangement for the equipment, T&P and materials /
spares is the responsibility of the contractor

6. PERT network / BAR chart for the job is to be submitted prior to start of the job.
7. The contractor has to sign “INDEMNITY BOND” as required for obtaining necessary

forms (required for labor license) from the Principal Employer M/s WBPDCL-
Sagardighi on non-judicial stamp paper as per format provided by BHE ( if required).
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SPECIAL NOTE TO BIDDERS

LUMPSUM PRICE:

The bidders should quote lump sum price for the total scope of work mentioned in ANNEXURE- |
Compliance to Annexure SAS - | is mandatory. If successful bidder fails for compliance of Annexure SAS
I, then total expenditure towards the said items shall be deducted from the successful bidder’s bill.

Successful bidder has to submit the following documents on and during execution of the job:

a) Labour license for the subject work.

b) Insurance coverage of the total workers engaged for the job.

¢) Monthly wage certificate of the total work force.

d) EPF for the workers engaged.

e) Submit safety plan.

f)  Submit bar chart / job completion schedule as & when asked for.

No due certificate from customer’s personnel dept.

Successful bidder has to obtain “No Objection Certificates” from concerned depts. and P&A dept. of
customer.

The scope under the specification (as per Annexure —I of scope of work) is not exhaustive but indicative
only. However, any activity covered under the normal course of works mentioned in Annexure-I shall be
deemed to be within the scope.

Transportation of materials, T & Ps including Special T & Ps, lifting tackles etc. from customer's site
stores to work spot as per requirement along with material reconciliation and also transportation of the
T&P’s / Instruments etc. from BHEL-KOL HQ / OTHER Eastern Region Sites to site & back, is included in
the scope of the vendor at their own cost. In case any part of the job is not carried out, a deduction will be
effected as per percentage shown against those items.

Any related work not detailed under the above schedule of work but found essential for completion of the
job has to be executed by vendor free of cost.

The vendor has to strictly comply with the SAFETY RULES & procedures of customer. It is suggested that
the prospective bidders may visit site to know further details of their safety rules before quoting their price.

Disposal of scrap/ waste/ insulation generated while overhauling work to be disposed off at
predetermined place as indicated by customer by the bidder including transportation of the waste.

Defect liability period against bad workmanship shall be 06 (Six) months from the date of
commissioning/synchronization of the unit. During this period if any re work are required to be carried out,
then the same are to be done by the successful bidder. The successful bidder shall be responsible for
timely execution and quality of overhauling job and stand guarantee against any defect due to bad
workmanship. Once defect is registered within defect liability period, the successful bidder has to rectify
the same free of cost during next available opportunity.

Security Deposit:  Vendor shall furnish security deposit as per clause no. 1.8 of GENERAL & SPECIAL
CONDITIONS OF CONTRACT [FOR SERVICES JOB] and clause no (D) of SPECIFIC TERMS AND
CONDITIONS FOR SERVICES JOBS. Security Deposit shall be released to vendor after successful
completion of defect liability period of six (06) months and this shall be read in conjunction with clause
no.1.8.9 of GENERAL & SPECIAL CONDITION OF CONTRACT [ FOR SERVICE JOB].

Terms of Payment:

a) 80% of the contract value plus BOCW cess (as applicable) but excluding the amount of GST shall
be payable against submission of progressive running hills. Each of the billed amount shall
correspond to the quantum of job actually completed and to that effect the claim can be preferred
based on percentage allotments (to be given in the work order) made. This, however, has to be
certified by the resident manager / engineer of the site.

b) 10% of contract value plus BOCW cess (as applicable) but excluding the amount of GST shall be
payable on submission of statutory documents & ‘no due certificate from customer’s personnel
department / receipt of final payment by BHEL from customer”

c) Balance 10% of contract value plus BOCW cess (as applicable) but excluding the amount of GST
shall be payable after completion of job / synchronization / commissioning of the unit (as
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applicable certified the resident manager / engineer of the site) and on receipt of final payment
by BHEL from Customer & after confirmation of full GST Credit to BHEL. Any Interest if levied
thereon for reasons elaborated in Tax clause of the tender which is not attributable to BHEL will be
recovered for the Final Payment / Retention.

Payment will be made within 45 days after receiving of complete bill along with
relevant documents

BHEL at its discretion may further split up the percentage break up given in billing
schedule and effect payment to suit site condition, cash flow requirement etc. according to
progress of work.

Applicable GST shall be released to you upon compliance with the following conditions:
a) The goods or services covered under the invoice must be received in full, along with the
corresponding valid tax invoice by BHEL.
(b) Following GST compliances must be ensured within the timelines prescribed for availing Input
Tax Credit (ITC) under GST law:
i) You declaring such invoice in FORM GSTR-1, and it being auto-populated into FORM GSTR-2B
of BHEL through the common portal.

ii) Confirmation of GST payment by you to the government, verified through the filing of your
FORM GSTR-3B for the corresponding month or quarter.

(c) Notwithstanding anything contained above, GST amount may be released along with the
payment against Tax Invoice, provided:

(i) Exposure of BHEL against such GST amount is sufficiently covered by the security deposit / Bank
Guarantee / any other amount due to the vendor/contractor at the time of releasing such GST
payment.

(i) Such relaxation to be allowed till the subsequent month i.e. till the GST compliances are done by
the vendor / contractor against the given Tax Invoice.

(i) As long as the GST compliances are ensured on the part of the vendor / contractor, this practice
of releasing GST payment may be continued.

EXTRA WORK RATES CURRENTLY BEING ADMITTED BY BHEL, PS-ER [Page-10, SPECIFIC TERMS
AND CONDITIONS FOR SERVICES JOBS] shall be read as below: -

EXTRA WORK RATES CURRENTLY BEING ADMITTED BY BHEL, PS-ER

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour rate,
including overtime if any, supervision, use of tools and tackles and other site expenses and incidentals,
consumables for carrying out any major rework/ repairs/ rectification/ modification/ fabrication as certified
by site as may arise during the course of erection, testing, commissioning or extra works arising out of
transit, storage and erection damages, payment, if found due will be at Rs.139/- per man hour.
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PRICE SCHEDULE (UNPRICED)

PLEASE REFER

E-PROCUREMENT PORTAL https://eprocurebhel.co.in
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PRICE SCHEDULE

PLEASE REFER

E-PROCUREMENT PORTAL https://eprocurebhel.co.in
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ANNEXURE-A
1.0 Suspension of Business dealings with Suppliers/ Contractors
1.1 BHEL reserves the right to take action against Suppliers/ Contractors who fail to perform or
indulge in malpractices, by suspending business dealings with them.
1.2 Suspension of business dealings with Suppliers/ Contractors could be in the form of
following:
a. Debarment within the unit for specific item(s)/ material category(ies)/ type of work(s)
for six months.
b. Debarment within the unit for all item(s)/ material category(ies)/ type of work(s) for
one year.
c. Debarment across BHEL for all items/ material category(ies)/ type of work(s) for
two years.
The Supplier may be debarred, as detailed hereinafter on the basis of one or more of the
category wise reasons as enumerated hereunder:
1.2.1 | Debarment within the unit for a specific item(s)/ material category(ies)/ type of work(s)

shall be imposed for six months in the following cases, if

i. In the last three consecutive supplies of a specific material category, average quality
rating, as provided in the supplier performance rating (SPR) as per SEARP, falls below
80% of the quality weightage. This is irrespective of supplies against PO(s) having single/
multiple delivery schedules.

Note: Not applicable in cases for erection works of Power Sector Regions, where separate
guidelines for evaluation of capacity of bidders is being followed.

ii. Two consecutive delays, for reasons of delay attributed to the Supplier, in execution of the
contracts where delay occurred is such that

a. prescribed maximum LD time limits of the contracts is exceeded or

b. delay period has equaled/ exceeded half the original delivery period specified in the
contracts

whichever among the above is earlier.
iiii.
a. Overall SPR (Supplier Performance Rating) in that particular Unit in line with SEARP
falls below 60% of the specific material category.

b. Bids of contractors (in PS-MSX portal) shall not be considered (if average score of last
six months falls 60% or below as per guidelines for evaluation of capacity of bidders
formula).

Note: — for (b), No specific period of Debarment shall be applicable.

a. Supplier works are under strike/ lockout for a period of more than three months.

b. Contractor has resorted to wanton stalling of work, strikes, picketing etc. during
currency of the contract.
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1.2.2 | Debarment within the unit for all item(s)/ material category(ies)/ type of work(s) shall
be imposed for One year in the following cases, if

i. Supplier tampers with tendering procedure affecting ordering process.

ii. Supplier has misused BHEL documents/ drawings/ technical information or has breached
the confidentiality agreement with BHEL.

iii. after placement of order, Supplier fails to execute the contract.

iv. within warranty period as per contract, Supplier continues to supply low/ less/ non-
performing equipment/ services, repetitive failures, remains non-responsive.

v. Wherever any part or full scope of supply/ work/ service has been awarded at the Risk
and Cost of the defaulting vendor and the unexecuted value of scope for which the Risk
and Cost action taken is more than 5% of the contract value.

vi. After price bid opening but before placement of order, Supplier withdraws his offer or
varies it in any manner within the validity period.

vii. In spite of warnings, the Supplier persistently violates or circumvents the provisions of

labour laws/ regulations/ rules or other statutory requirements.

viii. Violation of Section 2, read with Section 3 of Integrity Pact, which are not covered in the

list of defaults as per guidelines.
1.2.3 | Debarment across BHEL shall be imposed for two years in following cases, if

i. Supplier has made false declaration and/ or provided false information and/ or forged

documents or has forged BHEL documents, certificates etc. for securing business,
meeting PQR or for enlistment in BHEL or with other customers.

ii. Supplier is found to be involved in cartel formation or in any other act so as to influence

the bidding process or influence the price of the tender.

iii. The Supplier has indulged in malpractices or misconduct such as bribery, corruption and
fraud, pilferage, coercion, etc.

iv. The Supplier is found guilty by any court of law for criminal activity/ offences involving
moral turpitude in relation to business dealings.

v. Supplier is found to have obtained any internal information/ documentation of BHEL by

unauthorized means.

vi. The foreign Principals along with the representing Agent shall be debarred together if
information submitted jointly by them about their precise relationship, commission/
remuneration etc. payable/ receivable and other particulars as asked by BHEL, as per
the extant guidelines regarding dealing with Agents of Foreign Suppliers is found false/
incorrect, at any stage.

vii. Supplier has, damaged, failed to return free issue materials/tools etc. of BHEL, for which
recovery could not be affected against such materials, or substituted free issue
materials/ tools etc. of BHEL.

viii. Supplier has been declared insolvent or is under dissolution/ insolvency proceedings so
as to affect the execution of work.

ix. The Supplier has tarnished/ maligned the image of BHEL or unfairly acted in a manner
prejudicial to the commercial interest of BHEL or breached the confidentiality of the
vital information with an intent to prejudice the interest of BHEL.

1.2.4 | A Supplier can also be debarred with the approval of Director (E, R&D) provided a direction
to this effect has been received from the administrative ministry of the Government.

Note: Above shall be applicable along with Guidelines for “Suspension of Business dealings
with Suppliers/ Contractors” available in BHEL website http://www.bhel.com. These shall form
part of tender documents.
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ANNEXURE-B
Certificate by Chartered Accountant on letter head

This is to Certify that M/S .. . ettt ,
(hereinafter referred to as 'company') having its registered office at

.............................................................. is registered under MSMED Act 2006, (Entrepreneur
Memorandum No (Part—I1)/ Udyam Registration Certificate No.
................................................................................................... dtd:

Further verified from the Books of Accounts that the investment of the company as per
the latest audited financial year................... as per MSMED Act 2006 is as follows:

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost
excluding land and building and the items specified by the Ministry of Small Scale Industries
vide its notification No. S.0.1722(E) dated October 5, 2006:

2. For Service Enterprises: Investment in equipment (original cost excluding land and building
and fumiture, fittings and other items not directly related to the service rendered or as may be notified
under the MSMED Act, 2006:

3. For Enterprises (having EM-Il Certificate/ valid NSIC Certificate or Udyog Aadhar
Memorandum): Investment in plant and machinery or equipmentis Rs........................ Lacs and
turnover is Rs. ..o, Lacs (as notified in MSME noatification no. S.0. 2119 (E)
dated 26.06.2020)

4. For Enterprises (Udyam registered under Udyam Registration Portal): Investment in plant and
machinery or equipmentis Rs........................ Lacs and turnoveris Rs. ...
Lacs (as notified in MSME notification no. S.0. 2119 (E) dated 26.06.2020)

(Strike off whichever is not applicable)

The above investment of Rs......... . .Lacs is within permissible limit of
RS e Lacsfor ......cccceevcunnnnenn. Mlcro / Small/ Med|um (Strike off which is not applicable)
Category under MSMED Act 2006.

Or
The enterprise has been graduated upward from its original category (micro/small/medium) (strike

off which is not applicable), the enterprise shall maintain its prevailing status till expiry of one year
from the close of year of registration, as notified vide S.O. No. 2119 (E) dated 26.06.2020 & S.O.
2347 (E), dated 16.06.2021 published in the gazette notification dated 26.06.2020 & 16.06.2021 by
Ministry of MSME.
Or

The enterprise has been reverse-graduated from its original category (micro/small/medium) (strike
off which is not applicable), the enterprise will continue in its present category till the closure of the
financial year and it will be given the benefit of the changed status only with effect from 15t April of
the financial year following the year in which such change took place, as notified vide S.0. No. 2119
(E) dated 26.06.2020 & S.O. 2347 (E), dated 16.06.2021 published in the gazette notification dated

26.06.2020 & 16.06.2021 by Ministry of MSME.
Date:

(Signature)
Name:

Membership Number:
Seal of the Chartered Accountant



E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

ANNEXURE-C

UNDERTAKING

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)
To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir/Madam,

Sub: DECLARATION REGARDING INSOLVENCY/ LIQUIDATION/ BANKRUPTCY
PROCEEDINGS

Ref: NIT/Tender Specification No:

I/'We,

declare that, I/We am/are not under insolvency resolution process or liquidation /
BIFR or Bankruptcy Code Proceedings (IBC) as on date, by NCLT or any adjudicating

authority/authorities, which will render us ineligible for participation in this tender.

Sign. of the Authorised Signatory
(With Name, Designation and Company seal)

Place:
Date:
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DECLARATION FOR RELATION IN BHEL

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing
which the offer of Bidder is liable to be summarily rejected)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub: Declaration for relation in BHEL

Ref: 1) NIT/Tender Specification NO: ..., ,

I/We hereby submit the following information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL.

Tick () any one as applicable:

1. The Proprietor, Partner(s), Director(s) of our Company/Firm DO NOT have any
relation or relatives employed in BHEL

OR

2. The Proprietor, Partner(s), or Director(s) of our Company/Firm HAVE
relation/relatives employed in BHEL and their particulars are as below:

(i)
(ii)

Signature of the Authorized Signatory

Note:
1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information
furnished by the Bidder is false, BHEL reserves the right to take suitable against
the Bidder/Contractor.
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FORMAT FOR SEEKING CLARIFICATION
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub: Request for Clarification

Ref: 1) NIT/Tender Specification NO: ..., ,
2) All other pertinent issues till date

Sl Reference Existing provision Bidder's query BHEL’s clarification
No | clause of
Tender
Document
1
2
3

Yours faithfully,

(Signature, date & seal of Authorized
Representative of the Bidder)
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FORMAT FOR DETAILS OF BIDDER

NAME OF BIDDER

ADDRESS OF BIDDER

Company Registration Number*

Name of Partners / Directors

Bidder Type
Indian/ Foreign*

City*

State*

Country*

Postal Code*

PAN/TAN Number*

Company's Establishment Year

Company's Nature of Business*

Company's Legal Status* {limited
company/undertaking/joint
venture/partnership/other}

Company Category* {micro unit as per
MSME/small unit as per MSME/medium
unit as per MSME/ UAN as per Udyog
Aadhaar Memorandum/ Udyam
Registration No. / Ancillary unit/project
affected person of this company/SSI/
other}

Relevant documents to be submitted as
applicable.

Enter Company's Contact Person Details
Title(Mr. / Mrs. / Ms. / Dr. / Shri)*

Contact Name*

Date Of Birth*

Correspondence Email*
(Correspondence Email ID can be same
as your Login ID. All the mail
correspondence will be sent only to the
Correspondence Email ID.)

Designation

Phone*

FAX NO.

Mobile*
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Form-1 (Format for local content)

DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH
REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017
DATED 04™ JUNE, 2020 AND SUBSEQUENT ORDER(S)

(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as
applicable)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub: Declaration reg. minimum local content in line with Public Procurement (Preference to
Make in India), Order 2017-Revision, dated 04" June, 2020 and subsequent order(s).

Ref.: 1) NIT/Tender Specification No: ............................. ,
2) All other pertinent issues till date

We hereby certify that the items/works/services offered by................... L
(Specify the name of the organization here) has a local content of % and this meets
the local content requirement for ‘Class-l local supplier’ / ‘Class Il local supplier ** as
defined in Public Procurement (Preference to Make in India), Order 2017-Revision dated
04.06.2020 issued by DPIIT and subsequent order(s).

The details of the location(s) at which the local value addition is made are as follows:

1. 2.
3. 4.

'.I'.rllanking you,
Yours faithfully,

(Signature, Date & Seal of Authorized Signatory of the Bidder)

** Strike out whichever is not applicable.

Note:

1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be
submitted along with the techno-commercial offer.

2. In case the bidder’s quoted value is in excess of Rs. 10 crores, the authorized signatory
for this declaration shall necessarily be the statutory auditor or cost auditor of the
company (in the case of companies) or a practising cost accountant or practicing
chartered accountant (in respect of suppliers other than companies).

3. In the event of false declaration, actions as per the above order and as per BHEL
Guidelines shall be initiated against the bidder.
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FORM -2

DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 144 (xi) OF
GFR 2017
(To be submitted in the bidder’s letter head)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 2017

Ref: 1) NIT/Tender Specification No: ..................oooinni. ,
2) All other pertinent issues till date

| have read the clause regarding restrictions on procurement from a bidder of a country which
shares a land border with India and on sub-contracting to contractors from such countries. |
certify that (specify the name of the organization here), is not from such a
country / has been registered with the Competent Authority** (attach valid registration by the
Competent Authority, i.e., the Registration Committee constituted by the Dept. for Promotion of
Industry and Internal Trade (DPIIT)); and will not sub-contract any work to a contractor from
such countries unless such contractor is registered with the Competent Authority. (attach
relevant valid registration, if applicable)

| hereby certify that we fulfil all requirements in this regard and is eligible to be considered.

Thanking you,
Yours faithfully,

(Signature, Date & Seal of Authorized Signatory of the Bidder)

** Strike out whichever is not applicable.

Note: Bidders to note that in case above certification given by a bidder, whose bid is accepted, is
found to be false, then this would be a ground for immediate termination and for taking
further action in accordance with law and as per BHEL guidelines.
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ANNEXURE-S

SAFETY PROVISION RELATING TO CONTRACTOR

Note: Annexure-S shall be read in conjunction with “HSEP” clause of the tender. In
case of any conflict or inconsistency between “Annexure-S” and “HSEP” clause of
the tender, the provisions in the “Annexure-S” shall prevail and shall be binding on

the vendor.
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SAFETY PROVISION RELATING TO CONTRACTOR:-

: 55

2.

The contractor shall be vigilant to ensure provisions of Factories Act, 1948 and other statutory
provisions as applicable in respective Power Station/Project.

The contractor shall be vigilant to ensure provisions of the Building and other Construction
workers (BOCW) Act, 1996 and also The west Bengal Building and other Construction workers
(Regulation of Employment and condition of service] Rules, 2004 in respective area. FORM-1I
(Certification of Registration] is to be taken by the contractor before starting the job

It shall be the responsibility of main contractor to ensure that all salety requirements are
followed by the employce and staff of the sub-contractor.

- The contractor shall be responsible for non-compliance of the safety measures, implications,

injuries, fatality and compensation arising out of such situation or incidents.

in case of any accident /Incident/injury/Fatality the contractor shall immediately submit a
statement of the same to the owner/head of the concerned Department and Safety officer,
containing the details of the accident, any injury or casualtics, éxtent of property damage and
remedial action taken to prevent recurrence and in addition the contractor shall submit a
monthly statement of the accident at the end of each manth.

Engagement of Safety personnel:-Contractor who have 200 or more worker must engage
qualified Safety personnel in order to ensure the implementation of safety requiremnent of the

- work area and the contractor who have less than 200 worker must engage one of his qualified

employee as a salety co-coordinator who shall liaise with the WRBPDCL safcty officer on matter
relating to safety and his name shall be displayed on the notice board at prominent place at
the work side.

Contractor must ensure use of Personal Protective equipment by its workers in line of their
allotted job tabulated below. The personal protective equipment to be supplied by the
contractor to their worker must be in line with I8/CE/or equipment approve standards before
commencement of the work. The contractor shall also replace all damaged PPEs' during the
contract at his own cost. Il any contractor fails to su pply the PPEs 10 hrs workers, he shall be

cnalized according to Clause 32 of this document.

PROTECTION OF JOB APPROPRIATE PPE "
1. Working at Height. Full Body Harness, Safety Net, Life line, Helmef, Safety

fabove 1.8 meter from Shoe, leather/Cotton Hand gloves ctc.
immediate floor)
2. Chipping, Grinding, | Goggles &  Face Shield, Helmet, Safety Shoe,
drilling, powered fasteners. Leather/Cotton Hand gloves ete,

3. Chemical (Liguid & Solid) | Chemical Goggima.? Safety Glasses, Face Shield, Nose guard,

Handling, Degreasing, | Helmet, , Salety Shoe, Rubber Hand gloves, Chemical suits
Spraying. Splashing. Sl :
4. Woodworking, Sweeping, | Safety Glasses, Face Shield, Nose guard, Helmet, Safety
~ Dusting, . Shoe, Leather/Cotton Hand Gloves ete.

| 5 Welding - Job. Cutting, | Welding helmets /welding shields used over primary eye
Brazing, * Soldering, to | protection, Helmet, Safety Shoe JLeather/Cotton Hand
avoid - injury  due  to | Gloves ete.

flashing,
6. Working at tligh | Safety Goggles, Helmet., ﬂﬁfefj‘ Shoe Heat Resistant Hand
Temperature. Gloves ecte.

7. Metal Handhing (Sharps) M?%aft-‘ty C‘};;éjg':'lf:s, Helmet, ‘:xhw Shoe ,Cut Resistant Hand
Gloves cte, ;

Page 1of 8
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8. Impact, operation of Séfcty Gogﬁlcs, H;cimm_. Safety Shoe , Hand Gloves ete
Overhead Cranc

9. Electrical work Safety Goggles, Helmet, Non steel toed Safety Shoe,
: Insulated Hand Gloves, Fire retardant clothing. etc.
10 Ghem:caj = like | Safety Goggles, Helmet, Safety Shoe, Air purifying
: pamculams, gas, vapour respirator with appropriate cartridge ete.
 furnes, -

15‘11 Oxygeﬁ dcﬁc;ency work | Safety Goggles, Helmet, Safety Shoe, Supplied Air
~ {Confined space job etc.) | Respirator (BA set) ete,
12. Fire fighting job and | Safety Goggles, Helmet, Safety Shoe, High Visibility fire

- Rescue work. ~ | resistance suits. Leather /eotton hand gloves etc.
13, Working at Noisy | Safety Goggles, Helmet, Safety Shae
Area. «  85dB 1o less than 100dB required Air Plugs.

« 100dB or greater required Air Muffs

8. The contractor will ensure medical examination for its workers before commencement of any

 work and onee in every year by qualified medical doctor as per provision in the Factories Act,
1948 and W. B Factories rule, and maintain a register for the same for inspection by
Respective Department and Safety Department on demand. The Factory Medical officer shall
check the certificate and sent to HR Dept for issuance of Gate pass.

9. Examination of Eye sight of certain worker:-No person shall be allowed to aperate a crane,
locomotive, fork-lift and (dumper, dozor, lorry, tractor etc) or to give signals to a crane or
'iowmmive'aﬁemtm unless his eye sight and colour vision have been examined and declared
it by qualified ophtha}rnalngist to work whether with or without the use of corrective glasses.
" The eye-sight and colour vision of the person as referred shall be re-examinated at least once

~ in every period 12 months up to the age of 45 years and once in every 6 month beyond that
'-,ag%‘ T ‘- : e :
10. The worker employed by the contractor should be suitable for the respective job requirement
~ otherwise head of the concerned Department shall have right to disallow the unsuitable
worker (e.g. a vertigo patient can’t be allotted a job at height).

11. In case of injury, the contractor will send the injured person to hospital /Dispensary/First
Aid eentre with statement to head of the concerned department under whom he work as well
as Safety Officer. The contractor shall submit periodical progress report about the treatment
till the injured worker is certified fit by Govt. /Govt. registered Doctor and the said certificate
will be submitted to the safety department and HR & A Department before resumption of work
by the said injured worker The contractor will maintain an arrangement at his own cost to
administer first aid in case of minor injury to any working personnel.

12.The *“Colour code of Helmet” of WBPDCL is to be maintained by the contractor and Special
Overhauling sticker shall be affixed in the helmet of the worker (Contractual) engaged in

overhauling jobs.

13.0nly metallic Scaffolding with proper locking system is to be used for working height job.
Proper metallic Scaffoldings are to be constructed as per 1S 4041 & 3696 guideline. No make-
shift or bamboo-made scaffoldings are allowed.

14.Ladders, Crawler Ladders and Hoisting equipment should be properly checked for level,

- support and other safety aspects before use.

15. Proper working platforms with hand railing and toe guarti {150 mm)} are to be constructed.

16.Vehicle speed inside plant and Back horn for heavy vehicle: - Back horn is to be installed in all
the heavy vehicle and the speed limit of the vehicle inside plant must be 20km/hr.

Page20f 8
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17.8pecial Bafety requirement, if any, i8 to be discussed in Per-bid in presence of personnel of
Fire & Safety Dept & MOM to be made.
18. All electrical connection is to done through RCCB/ELCB with proper plug top. Noe damaged.
Jointed or twisted cables shall be used for electrical connections. Plug tops shall be
__ mandatorily used for connections from designated plug points.
- 19. Proper illumination Jevel is to be arranged [working light).
20. All gas cutting equipment is to be connected through flash back arrester.
21. Practice of shifting of gas eylinder by rofling on the ground is not allowed. Cage/Trolley is to
be used for shifting Gas cylinder. All Cylinders must be with cap on head. All cylinder used at
site must be tied properly to avoid falling hazards.
22. Portable cutting & grinding machine should be made of plastic body with proper guard.
23. Hand lamp bulb must be guarded with proper glass and cage.
24,24 valt power supply is to be used inside every confined space job,
25. First Aid Box should be mandatorily available at the job site. :
26.Barricading is alse munda tery for heavy lifting zone and Radiation zone. The contractor is also
 responsible - cordonin ing any other area, which may be affected by the job and
which controlling officer/ safety officer fecls necessary. Grating and handrail removed for

- material movement must be barricaded. Same must be restored back once job is over.

- 27.EQUIPMENT QUALITY:- '

a) Following equipment or tools shall not be allowed inside plant premises without valid
certificate and gate pass. Contractor shall submit relevant valid test certificate of
equiprnent to controlling officer beforehand towards timely issuance of gate pass for the
equipment.

2+ Welding Machine,
% Lilting & Pulling equipment

b} Centractor shall provide good condition equipment for job

¢} Equipment shall operate only by trained /competent and designated employee.

d) Contractor shall provide relevant certifications of the equipment before putting in service

e} Electrical Maintenance or repair {inchuding minor} shall only be performed by approved
competent person related o eélectrical work,

) The contractor shall ensure periodic testing /Examination of equupment as well as safety
toels and tackles used by them as per provision of The Factories Act, 1948 and The West
Bengal Factories Rules, 1958 and maintain a register for the same for inspection by
respective dept/ Fire & Safety Dept. on demand.

~ 28.READINESS OF THE JOB OF THE ARFA:-

et Before cxccution of the job readiness of the job area is to be done foliowing above

guidelines with permission of the user department.

29. READINESS OF THE WORKERS: -

: a) The safety related actions to be taken regarding workers before starting the job.

bl The worker should attend safety training and competent supervisor of contractor

: ~ should mandatorily deliver tool box talk before taking up any job.

 80.Job execution is to be started after getting clearance from user department.

31.After Completion of work, the Scraps & debris created from the work should be cleared
immediately by the Contractor at his own cost.

- 82.Without prejudice to the right conferred by the clause as mention before for stoppage of work

- for violation of Statutory rules and regulations requirement ,contractor shall be liable for

penalties as mentioned below: -
L Upto Rs 5000/ DGM{Env & Safety)/Head of Env & Safery/Head of the Dept. where
worlk is being done for 1% viclation of safety norm, non use of PPE like Safety Shoes,

Hand Gloves | Safety Hetmet, Goggles etc as per work reguirement of contractor and
their worker,
Page3of 8
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iii.
iv.

Vi

' 33.5ubmis:

B e R e\
Fine upto Rs 20,000/- on 2% violation as mentoned in clause (i) above.

Repeated Safety violation may result in debarment of vender for future contract.

Fine upto Rs10, 0(}0/-. for violation of non use of Full Body Harness by contractor and
contractor worker for working height job,

Fine upto Rs 25,000/- (Min) to Rs50, 000/- [Max) for serious injury caused by
violation as mentioned in clause no. {1} 1o fav).

Independent of the above, contractor shall be fined RS1, 00,000/~ (One lack) or more
and debarred /deregistered from talang up further contractual work in WBPDCL from
the date of issue of debarring /deregistering order in case any fatal aceident occurs
due to violation as mentioned clause (i} and (iv) above.

sion of Duly filled &, signed “Safety Clearance Certificate” as per attachment is

mandatory for final clearance of payment.

Pagedof 8§
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I. PERSONAL DETAILS:
Nami: e 3

EXAMINING PHYSICIAN'S REPORT

" Sex: Male/ Female
BateofButhy . .. . i, L i
Marital Status: Married/ Unmarried
Designation: Division& Section:
Nature of Job: o U,
General Appearance: A . o =roat . Ly

Present posting:
Type of job

Marks of Identification:

;1
i

Sigonature of
Medical Officer:

[{oceupational hazard, if anyj

Signature of

2 HISTORY:
a)
b)

€l

Personal: .

Past History: Major

&

. Type of wo

¢ Female Candidate:

Menstrual History: 1) Ag;':.at menarche:

iii) History of miscarriages /abortions/ still births/ congenital ma

e et s it

Oceupational: Previous

Hlness/Operation s/Injuries with date

i i i~ s

rk done

Candidate:

Duration with Year. . ..

i1} LMP:

(Details of past exposure to any signifieant oceupational hazards)

Hormation ete.

“OUR GOAL: ZERO INCIDENT AND ZERO INJUIRY?
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B e B oy

3.  General Examination:
a) Temperature: °C b Puiser . Juiln
€} Height e, d} Weight:___
¢) 'Bi_ﬁ«:»d?ré_ésuwc ;

kg

) Acuity of Vision:

Without glasses | With glasses Stren._g_ti’a-a‘&lmss&:s-
Sph | Cyl| Axis

Distant | RE |
Vision LE |

Near RE
Vision :

LE

Note: Detailed visual acuity test to be performed specifically for personnel to be
posted as Drivers, Crane operators, Fork-lift operators, Locomotive operators,
Firemen, Security personnel)

Night Blindness
Colour Vision:

Depth of Vision:

Fundus Examination:

g} Skin condition: Nﬂrm&l/ﬁhﬁefmm Comment if any

By Teeth: Normal/ Abnormal Comment if any:

i) Lymph nodes: Normal/Abnormal Comment if any,

i} ENT: Normal/Abnormal Comment ifany_____

4. SYSTEMIC EXAMINATION:

a) Respiratory system:

Signature of Medical Officer

Eea Page 6 of 8
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APPLICATION FOR ISSUANCE OF HEIGHT PASS

Valid for 1 year/365 days from the date of issue unless cancelled/ withdrawn earlier by the
issuing authority. it should be revalidated free of cost on due application to Industrial Safety Section. In
case of loss, applicant must apply and appear for the practical tests.

3. Full Name of applicant (Block Letters):-
2 Present Address:
3 = Permanent Address:

1 Ag&:{ : 1 5 Sex: - 6. Height l

Gate Fass Nq:—:[ _ g R ]
Date of issue of Gate Pass: [ [
9 Name of Contractor with whom engaged at present;

0. Ref W/OrderNo.

. Deseription of present job:
12 Pr‘wiuu.s experience of working at heights:
$.No. | Name of Employer Duration of employment work experience
13 Do you suffer from any of these ailments: {Write YES/NO against cach)
a) Blood Pressure b) Epilepsy
- €]Frequent headache or reeling sensation d) Flat foot
¢lMental depression f) Limping gait
g History of Vertigo
Deceleration:

1 hereby declare that the above information furnished by me is true and correct. 1
ar the safety Hamess with double layer and the lifeline whenever working at heights or
in depths of about 10 fi. | shall not misuse the height pass issued to me or transfer it to any other
person. | shall never come to duty or work at height/depth under influence of alcohol.

shall always we

Date: Name:

Signature:

Page70f 8
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‘SAFETY CLEARANCE CERTIFICATE
To

The Safety Officer/

DGM (E&S) ;

Station/ Project

West Bengal Power Developmernt Corporation Lid.

Subject:-Clearance regarding fulfillment of Safety requirements as per Annexure-“Safety”

Name of Ageney:

Work erder:
Dear Sir,

With reference to the above may please confirm whether relevant safety requirements, terms
and condition as mentioned Annexure-“Safety” attached with the work order has been fulfilled by
us during the execution period or any accident oceurred due to willful/non fulfillment of condition of
safety rules in spite of caution letter by Fire & safety.

Party Signature with stamp: .-

. {For use of WBPDCL authority oniy)

Remarks: --«---

1. Total removal of Scrap & Debris by Contractor:-- Done/Nat Done
2. Actident happened during contract period: -
{If not nil, piease attach details]

OFFICER "—”éfém'ru‘!%ﬁwrjr'a_ilﬁ E |

_ REMARK ([F ANY] |

Controlling olficer of respective R T

order(Dept), WBPDCL | |

Safety Officer/ % T
Head of Env & Safety/ :

Dy. General Muanager(E&8)

Page B of 8
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SECTION A

CRITICAL RESOURCES FOR HSE IMPLEMENTATION
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1. SHARING OF OPERATING COSTS OF FACILITIES
TABLE A.1

SN FACILITY

Ambulance with 24 hr. First Aid Trained Driver (Specs in Annexure A)

Operation of Medical center, Nurses, Medical Consumables etc. (Specs in Annexure A)
Training Center Consumables

Water sprinkling for dust suppression

(Others:)

A IWIN (-

Note:

i.  Responsibility of operation of above facilities shall rest with BHEL

ii.  Operating cost of the above shall be deducted from subcontractors on ‘proportional to
contract’ value basis. Sample deduction table enclosed as Annexure A.1

iii.  “Contract value” defined above & subsequently in the document shall be considered
as “Awarded contract value”.

iv.  No overhead cost/ enabling cost of BHEL shall be levied on the contractors for common
facilities.

v.  These running costs shall be recovered from all the available subcontractors at site for
the complete operational duration of the site

vi.  No overheads shall be charged on shared operating costs

2. RESOURCES TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR

TABLEA.2
SN ITEM SPECIFICATIONS
1. HSE DISPLAYS, Posters and signage Annexure B
2. | HSE Tools/ Equipment/ Devices Annexure C
3. | Rest Sheds for Workers Annexure D
4. | Labor Colony Annexure E
5. | Toilets (Latrines & Urinals) - in Site and Labor Colony Annexure F
6. Fire Extinguishers Annexure G
Note:

In case subcontractor fails to provide the required resources, same will be procured and
deployed by BHEL with applicable overhead on total procurement cost

3. ESTABLISHMENT OF COMMON FACILITIES

In green field projects BHEL shall arrange and provide the following facilities which shall be
used by all subcontractors for their employees and workers. These shall be
i.  Medical Centre
ii.  Safety park with facilities of audio-visual training & vertigo test center.
iii.  No cost shall be deducted from the subcontractors for the structure part only.
iv.  The running cost with basic inputs already mentioned at Point 1 above shall be
shared by all contractors.
v.  The sub-contractors shall be required to ensure participation in trainings, medical
checkup and vertigo test as per the guidelines laid in this document and required
as per statutory HSE requirements.
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vi. However, in projects where in these facilities are not provided by BHEL,
subcontractors shall ensure the training, medical/ vertigo test of all workers at site
in consultation and guidance of BHEL HSE team at site in line with provisions of this
document.

vii.  The overall onus of compliance to HSE practices pertaining to training, medical
checkup including vertigo test shall lie on the subcontractor only.

4. CRITICALREQUIREMENTS W.R.T. EQUIPMENT & PPES

i.  Conventional Hydra crane with carriage in front shall not be permitted. Pick & carry tyre
mounted Front Cabin mobile crane (FX or TRX/ NextGen series of 'ESCORT" or equivalent
make) shall only be permitted.

ii.  Any Heavy equipment (cranes, winch machines, etc.) shall be deployed only after pre-safety
Inspection by safety dept. Valid AMCs/ Fitness/ other statutory clearances as per local rules
shall be required to be submitted before mobilizing the equipment at site.

iii.  All other Hand tools and power tools should not be older than 5 years.

iv.  For Chimney passenger lift, winch to have double drum rope for passenger and double
safety devices must be used. Winch should not more than 3 years old and winch rope must
be inspected with valid certificate from competent authority within 6 months and should
meet the IS standard 9507 provision of OLR and push back button arrangement or dead man
switch.

v.  Gate pass for all the lifting T&Ps and construction machinery/ equipment shall be made after
obtaining written acceptance (Pre-entry Safety Clearance) from BHEL Site Safety
Department after physical verification and checking all requisite documents/ compliance to
Safety norms

vi.  All motor vehicles should have valid registration certificate, insurance, Pollution under
control (PUC) and fitness certificate as per Motor Vehicle Act 2020. The certificates should
be pasted in the glass from inside.

vii.  PPEs shall be from reputed manufactures viz. 3M, Udyogi, Karam, Frontier, Freedom,
Honeywell, Liberty, Bata, Nomex, Acme, Unicare, Life Gear or equivalent. In case
Subcontractor recommends any other name the same can be approved at site level by the
Construction manager & Site HSE

viii.  For height work, where fall could result in death or disability, a secondary means of fall
protection (Safety Net, Retractable Fall Arrestor etc.) shall be mandatorily provided by the
subcontractor, failing which, a penalty of INR 10000 per case will be imposed. In addition,
there should be constant supervision for such critical height work. Any non-erection
activities at height eg. Housekeeping etc. shall also fall under the category of height work

ix.  Scaffold Tagging
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Scaffolds being erected, modified or dismantled must be tagged as suitable for use. Tagging
shall be done with standard tag holder. Scaffolding tag should be certified by scaffolding
inspector having valid certificate.
» GREEN scaffold tag- shall be fixed when scaffold is complete and safe for use,
signed and dated by the scaffolding competent person daily.
» RED scaffold tag — to be fixed if scaffold is in some way defective and cannot
be used or is still under erection.
» YELLOW scaffold tag — to be fixed if scaffold is in under construction/
maintenance.

/\\ N Front Back

FiG. A.4.1 SAMPLE SCAFFOLD TAGS AND TAG HOLDER

Xx.  T&P Color Coding:

a. Inspections and tests shall be documented by means of color coding which shall verify
that inspections or testing are current and that all receptacles, portable Power tools,
Lifting Tools & Tackles have been inspected and tested as required. The color codes used
on the project shall be:

YELLOW
January April July October
February May August November
March June September December

TABLE. A.4.2: T&P CoLOR CODES
b. The cycle of colors shall be Quarterly as a minimum or as decided by BHEL. The color code
tape / Sticker shall be clearly visible to designate the period for which the inspections and
tests were conducted.

c. Following the initial inspection, the equipment must be color-coded quarterly as per
color-coding instructions that will be issued by the subcontractor.

d. Fire extinguisher with the current month color-coding inspection sticker must be provided
and secured in the platform.

e. All slings shall be regularly inspected in accordance with the requirement of the project
for frequent and periodic inspections and discard immediately if they fail to meet the
minimum requirements of the project.

f. The Subcontractor’s HSE Officer shall ensure that all PPE is inspected prior to its issue. He

is to ensure all subcontractor personnel are using safe and proper PPE equipment. ©
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inspections on the PPE shall be carried out and personnel not adhering to those
inspections shall be removed immediately from the site.

g. ATen (10) day interval period shall be given into each monthly color code change. During
this Ten (10) day period either color shall be acceptable.

xi.  T&P Tagging:
All deployed Wire Rope Slings, Chain Pulley Blocks, Hooks, slings etc. shall be Tagged
using aluminum or any other metal tag with punching.

5. HSE PERSONNEL TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR

5.1. NUMBERS OF HSE PERSONNEL (APPLICABLE FOR EACH WORK SHIFT)

Number of HSE Officers and Supervisors shall be in proportion to number of workers as

per Table A.6 below

TABLEA.5
No. of Workers No. of HSE Supervisors No. of HSE Officers
Up to 100 1 1
101 to 250 2 1
251 to 500 4 1
501 to 1000 6 2
1000 to 2000 6+ One additional supervisor up to every 3
additional 250 workers
2000-3000 10+ One additional supervisor up to every 4
additional 250 workers
3000-4000 14+ One additional supervisor up to every 5
additional 250 workers

5.1.1. DEPLOYMENT PLAN

i.  Above requirement is for every shift for each unit.

ii. The dynamic deployment plan of Safety manpower at various locations containing
names, areas, time periods, shifts etc. shall be submitted to BHEL for approval by
subcontractor

iii.  BHEL may modify the deployment plan based on nature and volume of jobs, Risks and
hazards associated etc.

iv.  For less than 20 workers HSE Officer is not mandatory. In case the number of workers
exceed 20 for 3 consecutive months, HSE Officer is to be engaged. The HSE Officer shall
be deployed for a minimum period of 6 months even if the number of workers fall below
20 in any month subsequent to deployment. If within that 6-month period, the number
of workers is more than 20 for at least 3 months, the deployment duration of HSE Officer
will extend further 6 months after completion of previous 6-month period.

v. For Site Material Management/ Handling (Loading/ Unloading) contracts, 1 no. HSE
Officer shall be required irrespective of the total manpower deployed.

vi.  HSE Officers/Supervisors of all the vendors may be required to report directly to BHEL
HSE Officer at site & shall comprise as a total team for handling all HSE issues. However,
each safety officer/ agency shall be individually responsible for the safe execution of

work in their respective areas. )
Bharat Heavy Electricals Limited, Power Sector

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024



E-TENDER ENQUIRY NO: PSER:PUR:SGD-$583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024
HSE Plan for Site Operations by Subcontractors

””[l HSEP14 Rev. 02, Dec. 21, 2022 Page 9 of 55

O 5O

5.2. QUALIFICATION & EXPERIENCE REQUIREMENTS OF HSE PERSONNEL

5.2.1. HSE OFFICER
First HSE Officer to be mandatorily as per Option | as under and shall be designated
Senior HSE Officer. In case of non-availability of HSE Officers with Option | configuration,
the subsequent HSE Officers can be as per Option Il below with recorded reasons and
approval of Site Construction Manager of BHEL. All these deviations should be reported
to Region HSE and PSHQ HSE.

A. Option |
i. possesses a recognized degree in any branch of engineering or technology or
architecture and had a practical experience of working in a building or other
construction work in a supervisory capacity for a period of not less than two
years or possesses a recognized diploma in any branch of engineering or
technology and has had practical experience of building or other construction
work in a supervisory capacity for a period of not less than five years;
ii. possesses a recognized degree or diploma in industrial safety with at least one
paper in construction safety (as an elective subject/ part thereof);
iii. has adequate knowledge of the language spoken by majority of building
workers from the construction site in which he is to be appointed.
B. Optionll:
Graduation Degree in Science with Physics & Chemistry and degree or diploma in
Industrial Safety (All Degrees/ Diploma from any Indian institutes recognized by
AICTE or State Council of Technical Education of any Indian State) with practical
experience of working in a building, plant or other construction works (as HSE
Officer, in line with Indian Factories Act, 1958 or BOCW Act, 1996) for a period of
not less than five years
Note:

i.  HSE Officer as per Option Il shall be valid only on availability of Senior HSE Officer as per
Option | at site.

ii.  In case of resignation of the Senior HSE Officer, the same has to be replaced within 15 days
else all subsequent HSE Officers as per Option Il (in case of multiple HSE Officers with a single
agency) shall not be considered as valid.

iii.  The penalty shall be deducted considering non-availability of any HSE Officer at site.

5.2.2. HSE SUPERVISOR: EITHER OF X OR Y BELOW

X. Recognized Degree in any branch of Engineering OR Diploma in any branch of
engineering with at least one-year construction experience
OR
Y. A recognized graduation Degree in Science (with Physics & Chemistry) or a recognized
diploma in Engg. or Tech.
Additional requirements for option (Y) above '
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i. Trained in fire-fighting as well as in safety / occupational health related
subjects, with:

ii.  Minimum Two vyears of practical experience in construction work
environment or in the field of safety and

i. Option a above is by default, b is under special approval from Site HSE & Construction
manager

ii.  In both cases the candidate should possess requisite skills to deal with construction & fire
safety related day-to-day issues.

5.3. HSE IN-CHARGE

In case there is more than one HSE Officer with any subcontractor, one of them, who is
senior most by experience & meets qualification as per option 1 as mentioned in clause
2.1 A above (in HSE discipline), may be designated as HSE In-charge who will be the
nodal point of contact on HSE matters.

5.4. SUPPORTING STAFF TO HSE TEAM
i.  Supporting Staff shall include scaffolders, scaffolding inspectors, riggers, skilled and
unskilled manpower
ii.  Subcontractor shall provide adequate number of workers as and when required, in
order to attend and comply to Safety observations raised by BHEL/ Customer.

5.5. AVAILABILITY AND PENALTY FOR NON-DEPLOYMENT

i.  The subcontractor shall submit the certificates of qualification & experience of HSE
manpower before deployment for BHEL to assess suitability as per requirement
detailed in this document

ii. In case of rejection, subcontractor shall arrange additional candidates and submit
resume to BHEL. Penalties will be applicable during the period of non-deployment in
such cases as well.

iii.  Subcontractor shall ensure physical availability of safety personnel at the place of
specific work locations.

iv.  The Subcontractor shall deploy the HSE Officers as per the site’s requirement. Non-
deployment shall lead to stoppage of the work and final decision shall rest with Site
HSE & Construction manager.

v. The Subcontractor shall prepare an organization chart identifying the areas of
operations, responsibilities and reporting structure of all safety personnel for each
shift and submit the same to BHEL.

vi.  The subcontractor shall deploy sufficient HSE Officers, supervisors, as per numbers &
gualifications mandated in this Section since mobilization of first batch of manpower
and add more in proportion to the added strength in work force. Any delay in
deployment will attract a penalty at following rates:

Non-deployment of HSE Officer — Rs. 75,000 per man-month
Non-deployment of HSE Supervisor — Rs. 50,000 per man-month
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vii.  Penalty shall be collected for the period of non-availability of safety personnel after
allowing a grace period of 15 days for finding a replacement. The same shall be
deducted on pro-rata basis till the required manpower is deployed.
viii.  In case of abnormal delay & frequent rejections of candidates proposed by the

subcontractor, BHEL shall exercise the right to deploy the safety manpower & deduct
the amount from subcontractor’s running bill with applicable overheads. In such cases
also, the provision of logistics, transportation, food and other logistical support to the
HSE personnel shall be in the scope of subcontractor in addition to the salary. After
deployment of manpower by BHEL, the penalty for non-deployment specified above
shall not be applicable.

6. COMPETENCY OF OPERATORS/ DRIVERS OF CRANE, WINCH, LIFTING/
CONSTRUCTION EQUIPMENT ETC.

i. The Operators/ Drivers of crane, winch, construction/ lifting equipment etc. shall be
experienced and have valid driving license for the class of vehicle / machinery as
applicable (like Crane/ Forklift/ Rig, Construction equipment driving license etc.).

ii.  Minimum HMV driving license is required for all heavy equipment/ heavy vehicle
(trailer/ Hyva /dumper /TM) operators at site.

iii.  The subcontractor shall certify competence of these persons in writing as and when
they are posted at site.

iv.  Crane, Winch, Construction & lifting equipment operator should have certificate on
subject course or experience certificate in employer letterhead.

v.  Where state is providing license for operating crane, tractor and other construction
vehicles, same to be ensured.

Note: In case the statutory requirements i.e. State or Central Acts and / or Rules as
applicable like the Building and Other Construction Workers’ Regulation of Employment
and Conditions of Service- Act,1996 or State Rules (wherever notified), the Factories Act,
1948 or Rules (wherever notified), etc. are more stringent than above, the same shall be
followed.

7. In case of any stringent requirement of BHEL’s customer over and above the specifications
mentioned in current document, the same shall also be required to be complied at site by
subcontractor.

8. REFERENCES

The Safety Rules for Construction & Erection as outlined hereunder, while setting out a
broad parameter of safety norms, are not exhaustive. The subcontractor and his agencies
are advised to refer to the following statutory provisions as amended from time to time
for details and strict compliance therewith.

8.1.FOR GREENFIELD PROJECTS
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a) Building and Other Construction Workers (regulation of employment and conditions of
service) Act, 1996 (briefly referred to as BOCW Act),

b) Building and other construction workers (regulation of employment and conditions of
service) Central Rules, 1998 (briefly referred to as BOCW Rules) as adopted by the
various State Governments,

8.2.FOR EXPANSION, MODIFICATION, ALTERATION AND, OR CONSTRUCTION
ACTIVITY WITHIN AN EXISTING PLANT OPERATING AS PER APPROVED SITE

PLAN UNDER THE FACTORIES ACT

a) Factories Act, 1948,

b) Factories Rules, as adopted by the various State Governments

c) BOCW Act

d) BOCW Rules

e) In case a new act/ statutory guideline/ modification/ consolidation of acts is
implemented the same shall be required to be adhered by the subcontractor.

f) The latest amendment of the above-mentioned acts/ rules shall be followed at site.

9. BHEL POWER SECTOR HSE MANAGEMENT SYSTEM

The Systems and procedures of BHEL Power Sector HSE Management System shall be
implemented by the subcontractor, including:
e HSE PROCEDURE FOR REGISTER OF OHS HAZARDS AND RISKS
e HSE PROCEDURE FOR REGISTER OF ENVIRONMENTAL ASPECTS AND IMPACTS
e HSE PROCEDURE FOR REGISTER OF REGULATIONS
e HSE PROCEDURE FOR TRAINING AND AWARENESS
e HSE PROCEDURE FOR EMERGENCY PREPAREDNESS AND RESPONSE PLAN
e HSE PROCEDURE FOR PERMIT TO WORK
e HSE INSPECTION AND OTHER FORMATS
Note:

i.  BHEL reserves the right to revise/ update these systems and procedure as per requirement
to address any changing HSE needs

ii. BHEL will provide hard / soft copies of applicable HSE Procedures, Work Permits,
Operational Control Procedures, Inspection/ Other Formats etc. that are necessary for
ensuring safe work to the successful bidder at Site. It is the responsibility of the
subcontractor to ensure availability of these documents before commencing work at site.

iii.  The subcontractor can get soft copies of these documents from respective Region SCT/ HSE
for reference. The signed hard copies of the same shall not be required to be submitted
along with tender document

iv.  Subcontractor shall use the Digital (Web & App-Based) HSE management Software Systems
provided by BHEL whenever provided. In case not provided, hard copy systems will continue
to be used. All information technology resources (Computers, mobile phones, mobile data,
internet access etc.) for the use of such systems shall be ensured by the subcontractor.
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10. CLEARANCE OF MONTHLY RUNNING BILLS SUBJECT TO SAFETY
COMPLIANCE

i.  The monthly running Bills of the subcontractor shall be released subject to compliance
to HSE requirements as per checklist in Annexure H
ii.  BHEL site HSE Head and Package In-charge shall be authorized to issue the clearance
iii.  Site Construction Manager of BHEL shall be the final authority on the matter.

11. HSE PERFORMANCE EVALUATION

i.  Subcontractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety
In-charge at site.

ii.  The HSE evaluation shall be based on HSE Performance Evaluation System of BHEL
covering the contractual, statutory and regulatory requirements of HSE.

iii.  BHEL shall reserve the right to use these performance scores for evaluating bidder’s
capacity for future tenders

iv. If safety record of the subcontractor in execution of the awarded job is to the
satisfaction of safety department of BHEL, issue of an appropriate certificate to
recognize the safety performance of the subcontractor may be considered by BHEL
after completion of the job, provided the execution performance is satisfactory.

12. HSE PENALTIES

i.  Nonconformity of safety rules and safety appliances will be viewed seriously and BHEL
has right to impose fines on the subcontractor for every instance of violation noticed.
ii.  As per contractual provision HSE penalties shall be imposed on subcontractors for non-
compliance on HSE requirement as per following format.
iii.  Following are the applicable penalties for various Safety violations:

Sub: MEMO for Penalty for non-compliances in Safety
Following lapse (tick marked) was observed and penalty (in Rs.) is imposed as stated at the
bottom of this memo. It is requested that such occurrences be please avoided in future.

Penalty

. Remarks
(in INR)

S. No Nature of Non - Compliance

A. System Violations
1 Working without valid Work Permit/ HIRA/ Method Statement| 2000 Per case

/ JSA
Controls as per Work Permit/ HIRA/MS/JSA not ensured 2000 Per case
Reported Safety Violations Not Closed within Stipulated Time [1000- Per case

10000
4 Absence of required Subcontractor Officials (Site Head, HS 5000 Per case
Head) in Safety Reviews/Meetings
5 Not providing required PPEs (Safety Harness, Lifeline, Safety] 2000 Per case
Net, Fall arrestor, Safety Helmet, Gloves, Shoes etc.) for the
work by subcontractor

B. Competency/ Training/ Induction Violations
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1 Incompetent personnel deployed for specialized jobs likel 3000 Per case
height work, hot work, rigging, vehicle operation etc. (without
valid license/ certificate etc.)
2 Work without induction training & medical check 2000 Per case
3 Height Work without Vertigo Test and height work training 2000 Per case
C. PPE Violations — Height Work
1 Not wearing/ hooking Double Lanyard Safety Harness whilel 1000 Per case
working at height (> 1.2 meters) or not anchoring to lifeline
2 Not Providing Lifeline for height work 3000
3 Unsafe platforms — without Top, Mid Rails and Toe-Guards for] 3000
Height Work
4 Not providing secondary means of fall protection for heightf 3000 Per case
work (Safety Nets, Retractable Fall Arrestors etc.)
D. PPE Violations — General
1 Not wearing safety helmet 1000 Per case
2 Wearing of helmets without chin straps 1000 Per case
3 Not Wearing safety shoes 500 Per case
4 Not wearing gloves 500 Per case
6 Not using grinding goggles/ face shield during grinding 2000 | Percase
cutting
E. Electrical Safety Violations
1 Broken/ exposed wires/ cables 2000 Per case per day
2 Electrical plug not used for connection/ hand machines 1000 Per case per day
3 Not using proper ELCBs for electrical equipment 2000 Per case per day
4 Improper earthing of welding & Other electrical machines (Lack| 2000 Per case per day
of double earthing, improper/ untested earth pit etc.)
5 Not using 24 V supply for lighting in confined spaces 2000 Per case
6 Cables haphazard/ blocking way/ not organized properly 1000 Per case per day
F. Lifting & Rigging Violations
1 Using Sling/ Chain Pulley Block and other Small T&Ps without| 2000 Per T&P per day
proper, traceable Tag and Test Certificate
2 Using damaged slings or not slinging properly 2000 Per T&P per day
3 Use of lifting equipment without having valid Test certificate 5000 Per equipment
per seven days
4 Lifting hooks used without latches 2000 Per hook per day
5 Not effectively barricading area below lifting activity 5000 Per case
6 Using untrained/ unqualified rigger 5000 Per case
G. Housekeeping
1 | Non-removal of scrap from platforms 5000 Per Event Per
location per 7
days
2 | Not conducting scheduled housekeeping drives 5000 Per drive
H. Hot Work Safety Violations
1 | Gas cutting without flash back arrestor at both ends 5000 Per machine per
incidence
2 | Gas cutting at height without fire blanket 2000 Per event
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3 | Not keeping gas cylinders vertically 2000 Per event
Lifting cylinders without cage or rolling of cylinders 2000 Per incidence
5 | Leakage in gas cylinder 2000 Per incidence
I. Vehicle Safety/ Operation
1 | Not having valid driving license for the type of vehicle/ T&P 2000 Per driver per
incidence
Two-wheeler entry in construction area 2000 Per vehicle
Using Hydra for material movement at site in unsafe manner 2000 Per case

Using Two Hydra in Tandem for material movement withoutf 2000 Per case
proper precautions as per OCP
5 | Vehicles, Hydras, Cranes, Dumpers and Earth Movers not 2000 Per Equipment

having automatic back horns linked to gear per day

6 | Not providing proper hard barricades around excavations 5000 Per location per
unpermitted areas day

7 | Not using guide rope while transporting material using Hydrag 2000 Per event
or Cranes

8 Over speeding 5000 Per case

9 | Using Conventional Hydra crane 50000 | Per day /crane

J. Accidents/ Incidents/ Near Misses
Non-reporting of Near Miss/ Incident 20000 | Per case

1

2 | Major Accident — Worker unable to resume work within 48 hrs| 100000 | Per incident
3 | Fatal Accident 500000 | Perincident
K

1

Miscellaneous
Not providing the facility (drinking water, rest shed, labor] 5000 | Per month per

colony etc. as per the specifications/ requirement) violation

2. | Not nominating the required number of workers for trainingasj] 5000 | Perincidence
per plan

3. |Lack of proper arrangement for disposal of sewage/ waste 10000 | Per incidence

water/ effluents etc.
Details (if any) related to non- compliance (Name of persons, Nature of deficiency, etc.):

Penalty Amount:

Rate as per above chart

No. of Persons/ machine/ event/ labor

No. of times the same error is repeated: Repetition factor
Total Penalty=1. X 2. X 3. =

P wh e

Witnessed by:
(Sub- Subcontractor representative) (BHEL
representative)

Signature

Name

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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Distribution: 1 Copy: to Sub- subcontractor Site In-charge,
1 Copy to Site Construction Manager (BHEL)
1 Copy to Site Finance
Note:

i. In case the amount of penalty imposed by BHEL’s Client on BHEL for Safety violation/
incident due to or in the area of the subcontractor is more than those indicated above,
same shall be imposed back-to-back on the subcontractor. However, in case such an
amount is less than the specified above, penalty amount indicated above shall be imposed
on the subcontractor.

ii. For same violation only one penalty (higher of the two mentioned below) shall be
applicable
a. Penalty imposed by BHEL’s Customer over BHEL.
b. Penalty as indicated in current document.

iii.  For repeated violation for the same equipment/ location, the penalty would be double of
the previous penalty. Date of “Repeated violation” will be counted from subsequent days.

iv.  For repeated fatal incident in the same Unit incremental penalty shall be imposed: The
subcontractor will pay 2 times the previously paid penalty in case there is repeated major/
fatal incident under the same subcontractor for the same package in the same unit.

v.  Anyother non-conformity noticed not listed above will also be fined as deemed fit by BHEL.
The decision of BHEL engineer is final on the above.

vi.  If principal customer/statutory and regulatory bodies impose some penalty on HSE due to
the non-compliance of the subcontractor the same shall be passed on to them.

vii.  The penalty amount shall be recovered by BHEL Finance department from subcontractors
from the RA/Final bill.

13. PUNITIVE ACTIONS FOR “CRITICAL SAFETY VIOLATIONS”:

“Critical Safety Violations” include:

i.  Not wearing required PPEs when provided and not following safe work procedure
ii.  Taking unnecessary risks especially in height work, hot work, radiation work, lifting activity
iii.  Coming to work under influence of sedatives like alcohol, drugs etc.
iv.  Coming to work without ID Card/ Gate Pass (if provided)
v. Intimidating/ threatening at work

vi.  Using cell phones during height work, hot work, lifting activity, driving.
In case any worker carries out any of the critical safety violations as above, BHEL
reserves the right to enforce punitive action in following manner:

First Offence: 1 Punch on Gate Pass/ Induction Card/ ID Card etc. and 1-hour HSE
Training. With one day off from duty

Second Offence: 2 Punches and 2-hours HSE Training with one day off from duty

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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Third Offence: 3 Punches and the worker will be dismissed. Gate pass to be
confiscated

In case any employee of subcontractor carries out any of the critical safety violations as
above, subcontractor Site In-charge shall issue warning letter to concerned employee
with copy to BHEL

Note:

i. For above violations, guilt of the worker/ employee has to be established through
appropriate evidences and records maintained.

ii. If worker/ employee has not been given the required PPEs and safety equipment by the
agency and/or not facilitated by the agency to follow safety rules, he/ she will not be
considered liable but the agency will be penalized as per penalty provision in this
document. In such cases, the subcontractor shall not pass the penalty over to the worker/
employee through wage deduction etc.

iii.  These critical safety violations and their consequences shall be shared with all workers and
employees during induction and other training programs/ meetings, toolbox talks etc.

iv.  Gate Pass shall have provision of Tagging as indicated above

v. The appellate authority (only for final dismissal) in this case shall be the BHEL Site In-charge
whose decision shall be final on the matter and binding on all parties.

14. LEGAL IMPLICATIONS

Any legal Costs incurred by BHEL, on account of accidents taking place in the activities of
the subcontractor, shall be debited to the subcontractor on actual cost basis.

For any accident occurring at site to any worker/ employee of the subcontractor leading to
legal implications to BHEL Employee/ Management shall be safeguarded by BHEL legal
department. All legal expenses incurred by BHEL on this account shall be recovered from
the subcontractor. The accident also includes fire, loss of property or life at site.

15. HSE REVIEW MEETING

i.  Subcontractor Site In-charge and HSE In-charge shall attend the HSE Review Meeting as
and when called by BHEL.
The indicative agenda points are given below:

a) Implementation of earlier MOM points

b) Compliance Status of HSE Observations

c) Incidents & Near Misses, their Root Causes and Actions Taken

d) HSE performance review

e) HSE inspection findings

f) HSE audit and CAPA

g) HSE training

h) Health check-up camp

i) HSE planning for the erection and commissioning and installation activities in the

coming month
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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j)  HSE reward and promotional activities

ii.  MOM on the discussion along with HSE observations will be circulated to the subcontractor
for action.

iii.  The subcontractor shall close the observations to the satisfaction of BHEL within stipulated
time frame

16. OTHER REQUIREMENTS

i. If the subcontractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or if the
subcontractor fails to take appropriate safety precautions or to provide necessary safety
devices and equipment or to carry out instruction regarding safety issued by BHEL, BHEL
shall have the right to take corrective steps and the cost shall be debited to the
subcontractor with applicable overheads.

ii. If the subcontractor succeeds in carrying out its job in time without any fatal or disabling
injury incident and without any damage to property BHEL may, at its sole discretion,
favorably consider to reward the subcontractor suitably for the performance.

iii.  Incase of any damage to property due to lapses by the subcontractor, BHEL shall have the
right to recover the cost of such damages from the subcontractor after holding an
appropriate enquiry.

iv.  The subcontractor shall take all measures at the sites of the work to protect all persons
from incidents and shall be bound to bear the expenses of defense of every suit, action or
other proceeding of law that may be brought by any persons for injury sustained or death
owing to neglect of the above precautions and to pay any such persons such compensation
or which may with the consent of the subcontractor be paid to compromise any claim by
any such person, should such claim proceeding be filed against BHEL, the subcontractor
hereby agrees to indemnify BHEL against the same.

v.  Thesubcontractor shall not employ men below the age of 18 years and women on the work
of painting with products containing lead in any form. Wherever men above the age of 18
are employed on the work of lead painting, overalls shall be supplied by the subcontractor
to the workmen and adequate facilities shall be provided to enable the working painters
to wash during the cessation of work.

vi.  The subcontractor shall notify BHEL of his intention to bring to site any equipment or
material which may create hazard.

vii.  BHEL shall have the right to prescribe the conditions under which such equipment or
materials may be handled and the subcontractor shall adhere to such instructions.

viii.  BHEL may prohibit the use of any construction machinery, which according to the
organization is unsafe. No claim for compensation due to such prohibition will be
entertained by BHEL.

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024



HSE Plan for Site Operations by Subcontractors

T E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024
””[l HSEP14 Rev. 02, Dec. 21, 2022 Page 19 of 55

17. MEMORANDUM OF UNDERSTANDING:

After award of work, subcontractors are required to enter into a memorandum of
understanding as given below:

Bharat Heavy Electricals Limited, Power Sector @/Iﬂ
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Memorandum of Understanding

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy
(HSE Policy).

M/S..cceeveeeereveeennenn...d0 hereby also commit to comply with the same HSE Policy while
executing the Contract Number

M/S...cceveeeeeerenennennoe..ave gone through and understood all the HSE requirements of the
contract including HSE manpower, tools & equipment, systems & procedures, and agree
to fulfill the same as a minimum. Any additional resources and support required for
ensuring fulfillment of HSE Objectives shall be provided by subcontractor at no extra
cost.

M/S e .. agree that in case they fail to comply to the HSE requirements as
stipulated in the contract, BHEL shall have the right to implement the same and the cost
shall be recovered from the subcontractor with applicable overheads.

M/S...cocceceereveseeenennennn. Shall ensure that safe work practices as per the HSE plan. Spirit and
content therein shall be imbibed in all workers and supervisors for compliance.

In addition to this, M/s............cecueu..........shall comply to all applicable statutory and
regulatory requirements which are in force in the place of project and any special
requirement specified in the contract document of the principal customer.

M/s...cccceeeevreeveennenn.Shall co-operate in HSE audits/inspections conducted by BHEL
/customer/ third party and ensure to close any non-conformity observed/reported
within prescribed time limit.

M/S...cocceveeireereenenneennn. @gree that the subcontractor shall seek HSE clearance as per BHEL
format before each RA bill as mentioned in clause no. 9. The penalty amounts for not
providing Safety manpower and various Safety violations have also been reviewed and
agreed.

M/S e agree to share the HSE Costs (running costs) of common facilities
created by BHEL on proportional to contract value basis as calculated at Site by BHEL.

Signed by authorized representative of M/s
Name :

Place & Date:

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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SECTIONB
OPERATIONAL REQUIREMENTS
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1. PURPOSE:

1.1.

1.2.

1.3.

1.4.

The purpose of this HSE Plan is to provide for the systematic identification,
evaluation, prevention and control of general workplace hazards, specific job
hazards, potential hazards and environmental impacts that may arise from
foreseeable conditions during installation and servicing of industrial projects and
power plants.

This document shall be followed by BHEL’s subcontractors at all installation and
servicing sites. In case customer specific documents are to be implemented, this
document will be followed in conjunction with customer specific documents in
complementary manner.

Although every effort has been made to make the procedures and guidelines in line
with statutory requirements, in case of any discrepancy wherein the relevant
statutory guidelines supersedes this document, the same shall be followed.

In case there’s any specific HSE requirement from BHEL’s Client, not explicitly
indicated in this document the same shall be required to be fulfilled as per the
decision of BHEL Site construction manager.

2. SCOPE:

The document is applicable to BHEL’s Subcontractors at all installation / servicing
activities of BHEL Power Sector as per the relevant contractual obligations

3. OBJECTIVES AND TARGETS:

i.
ii.
iii.
iv.

Vi.

Vii.

viii.

Xi.
Xii.
Xiii.

Xiv.

To achieve “Zero Incident at Site”

100% compliance to all legal/statutory requirements related to EHS.

100% Health, Safety and Environmental Induction training attendance for all workers.

100% High Risk activities to be carried out only after approved Method Statement, HIRA /
Aspect-Impact / JSA / OCP and Permit to Work are implemented.

100% PPEs compliance in high and medium risk activities.

100% incident reporting, recording and reviewing for corrective actions.

Regular Safety Reviews to assess HSE program compliance and closure of any recognized gaps
to improve safety management and incident prevention

Prevent injury and ill health of all workers at site (‘Workers’ refers to all personnel
including managerial, supervisory, professional, technical, clerical and other workers
including contract laborers)

Prevent pollution to environment

Ensure the Health and Safety of all persons at work site is not adversely affected by the
work.

Ensure protection of environment of the work site.

Comply at all times with the relevant statutory and contractual HSE requirements.
Provide trained, experienced and competent personnel. Ensure medically fit personnel
only are engaged at work.

Provide and maintain plant, places and systems of work that are safe and without risk to

( Rk

health and the environment.

Bharat Heavy Electricals Limited, Power Sector

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024



E-TENDER ENQUIRY NO: PSER:PUR:SGD-$583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024
HSE Plan for Site Operations by Subcontractors

””[l HSEP14 Rev. 02, Dec. 21, 2022 Page 23 of 55

O 5O

xv. Provide all personnel with adequate information, instruction, training and supervision
on the safety aspect of their work.
xvi. Effectively control, co-ordinate and monitor the activities of all personnel on the Project
sites including subcontractors in respects of HSE.
xvii. Establish effective communication on HSE matters with all relevant parties involved in
the Project works.
xviii. Ensure that all work planning considers all persons that may be affected by the work.
xix. Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc.
are to be certified by competent person.
xx. Ensure timely provision of resources to facilitate effective implementation of HSE
requirements.
xxi. Ensure continual improvements in HSE performance.
xxii. Ensure conservation of resources and reduction of wastage.
xxiii. Capture the data of all incidents including near misses, process deviation etc. Investigate
and analyze the same to find out the root cause.
xxiv. Ensure timely implementation of correction, corrective action and preventive action.
The subcontractor shall also comply with HSE Targets stipulated by BHEL from time
to time.

4. BHEL HEALTH, SAFETY & ENVIRONMENT POLICY:

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our
commitment to protect our employees and people we work with, community and
environment. BHEL believes in zero tolerance for unsafe work/non-conformance to safety
and in minimizing environmental footprint associated with all its business activities. We
commit to continually improve our HSE performance by:

+* Developing safety and sustainability culture through active leadership and by ensuring
availability of required resources.
Ensuring compliance with applicable legislation, regulations and BHEL systems.

* *
0’0 0’0

Taking up activities for conservation of resources and adopting sound waste
management by following Reduce/Recycle/Reuse approach.

>

% Continually identifying, assessing and managing environmental impacts and
Occupational Health & Safety risks of all activities, products and services adopting
approach based on elimination/ substitution/reduction/control.

+* Incorporating appropriate Occupational Health, Safety and Environment criteria into
business decisions, design of products & systems and for selection of plants,
technologies and services.

¢ Imparting appropriate structured training to all persons at workplace and promoting
awareness amongst customers, subcontractors and suppliers on HSE issues.

¢+ Reviewing periodically this policy and HSE Management Systems to ensure its relevance,
appropriateness and effectiveness.

%+ Communicating this policy within BHEL and making it available to interested parties.

Chairman & Managing Directc
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5. ILLUSTRATIVE RESPONSIBILITIES OF SUBCONTRACTOR EMPLOYEES

5.1 HSE - A LINE RESPONSIBILITY

i. HSEis a “Line Responsibility”.

ii. Theterm "Line" includes management, Executives, Supervisors, Foremen, and Workers
who are part of the workforce. Line is to be fully involved in HSE Planning &
Implementation with the aid and advice of HSE organization.

iii.  “Line”, having control of resources and manpower is responsible for overall
implementation of HSE Systems and closure of HSE observations.

5.2 SITE IN -CHARGE:

i.  Shall sign Memorandum of Understanding (MoU)
ii.  Shall ensure availability of all necessary resources required for implementation of HSE
at Site
iii.  Shall engage qualified HSE Officer(s) and supervisors (s)
iv.  Shall adhere to the rules and regulations mentioned in this code, practice very strictly
in area of work in consultation with concerned engineer and the safety coordinator.
v. Shall screen all workmen for health and competence requirement before engaging for
the job and periodically thereafter as required.
vi.  Shall not engage any employee below 18 years.
vii. ~ Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes,
face shield, hand gloves etc. before starting the job.
viii.  Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from
competent person.
ix.  Shall ensure closure of all HSE non-conformities reported by BHEL or observed during
internal inspection by providing appropriate resources in a timely manner.
X.  Shall ensure the implementation of provisions of applicable acts and rules pertaining to

HSE.
xi.  Shall ensure availability of updated (Hazard Identification and Risk Assessment) Register
for the area of activity
xii.  Shall ensure availability of Method Statements & Job Safety Analysis for all hazardous
activities
xiii.  Shall ensure necessary controls to minimize risk in all applicable hazardous activities

including Height Work, Hot Work, Lifting & Rigging, Confined Space, Maintenance,
excavation, Radiography, Loading/ Unloading, Drilling/ Blasting etc.

xiv.  Shall ensure implementation of HSE requirements mentioned in this document and as
specified in the BHEL HSE management System including training, inspection,
awareness, reporting etc.

xv.  Shall ensure that person working above 2.0 meter should use Safety Harness tied to a
life line/stable structure.

xvi.  Shall ensure a secondary means of fall protection (Safety Net, Retractable Fall Arrestor
etc.) for preventing fall from height
xvii.  Shall ensure that materials are not thrown from height. Cautions to be exercised to
prevent fall of material from height.
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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xviii.  Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE

officer of BHEL.
xix.  Shall ensure that Horseplay is strictly forbidden.
xx.  Shall ensure that adequate illumination is arranged during night work.
xxi.  Shall ensure that all personnel working under subcontractor are working safely and do
not create any Hazard to self and to others.
xxii.  Shall ensure display of adequate signage/posters on HSE.
xxiii.  Shall ensure that mobile phone is not used by workers while working.
xxiv.  Shall ensure conductance of HSE audit, mock drill, medical camps, induction training
and training on HSE at site.
xxv.  Shall ensure full co-operation during HSE audits.

xxvi.  Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and
PPEs as per work schedule.
xxvii.  Shall ensure good housekeeping.
xxviii.  Shall ensure adequate valid fire extinguishers are provided at the work site.

xxix.  Shall ensure availability of sufficient number of toilets (preferably bio-toilets)
/restrooms and adequate drinking water at work site and labor colony.
xxx.  Shall ensure adequate emergency preparedness.
xxxi.  Shall be member of site HSE committee and attend all meetings of the committee
xxxii. ~ Power source for hand lamps shall be maximum of 24 v.
xxxiii.  Temporary fencing should be done for open edges if Hand — railings and Toe-guards are
not available
xxxiv.  To record all incidents including near miss and report to BHEL and to ensure analysis &
corrective actions for the same
xxxv.  Shall conduct weekly Safety Walks in the work area and record the findings.

xxxvi.  Construction of Canteen at Site, Office Infrastructure: Printer, PC, Fire Extinguishers etc.
xxxvii.  Shall analysis HSE Performance regularly in work area and take steps to improve the
same
xxxviii.  Shall ensure stoppage of work in case of unacceptable Safety hazards

5.3 HSE OFFICER:

i.  Carry out safety inspection of Work Area, Work Method, Men, Machine & Material,
P&M and other tools and tackles.

ii.  Facilitate inclusion of safety elements into Work Method Statement and creation of Job
Safety Analysis (JSA)

iii. (HSE Head) To prepare deployment plan of HSE personnel for all shifts, so as to ensure
constant supervision of all areas. The plan to be submitted to BHEL

iv.  Highlight the requirements of safety through Tool-box / other meetings.

v. Help concerned HOS to prepare Job Specific instructions/ JSA for critical jobs.

vi.  Conduct investigation of all incident/dangerous occurrences & recommend appropriate
safety measures.
vii.  Advice & co-ordinate for implementation of HSE Systems & Procedures.
viii.  To stop work in case of any critical safety violation until the violation is cleared

ix. Convene HSE meeting & minute the proceeding for circulation & follow-up acti @
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X.  Plan procurement of PPE & Safety devices and inspect their healthiness.

xi.  Report to BHEL on all matters pertaining to status of safety and promotional program
at site level.
xii.  Facilitate administration of First Aid
xiii.  Facilitate screening of workmen and safety induction.

xiv.  Conduct fire Drill and facilitate emergency preparedness

xv.  Design campaigns, competitions & other special emphasis programs to promote safety
in the workplace.

xvi.  Apprise BHEL on safety related problems.

xvii.  Notify site personnel non-conformance to safety norms observed during site visits / site
inspections.
XViii. Recommend to Site In charge, immediate discontinuance of work until rectification, of

such situations warranting immediate action in view of imminent danger to life or
property or environment.

xix.  To decline acceptance of such PPE / safety equipment that do not conform to specified
requirements.

xx.  Encourage raising Near Miss Report on safety along with, improvement initiatives on
safety.

xxi.  Shall work as interface between various agencies such customer, package-in-charges,
subcontractors on HSE matters.

5.4 HSE SUPERVISOR:

i. Allrequirements as per 5.1
ii. To monitor allotted area for Safety violations, take required action and inform the
concerned Safety Supervisor / Officer
iii.  To assist HSE Officer

5.5 PACKAGE IN-CHARGES, ENGINEERS & ALL EMPLOYEES:

i. To be aware of, get involved in and ensure implementation of all HSE related Systems
and Procedures including but not limited to:
a. BHEL HSE Management System including HSE Procedures and OCPs, HIRA, JSA etc.
Work Permit System
Emergency Preparedness Response Plans
Contractual HSE requirements
Legal Requirements
Penalty System

@™ o a0 o

Training requirements

ii. To ensure that the persons engaged in respective area follow the safety rules like using
appropriate PPEs.

iii. To develop Method Statements and ensure availability of Job Safety Analysis for all
activities in scope

iv. To ensure that the reported HSE non-conformities in the work area are resolved
immediately before resuming work

v. Torecord all incidents including near miss and report to BHEL.

Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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vi. To adopt safe working practices at all times and act as role model for Safety
vii.  To take immediate corrective action actions in case any non-conformity is observed on
product / process / system with respect to Occupational Health, Safety and Environment.
viii.  In case any particular activity / work has extremely high consequential risk or high
environmental impact, same shall be brought to the notice of BHEL Package In-charge
before starting the work.
ix. Tointerfere/ stop work as & when identified unsafe.
X.  To maintain & promote improved level of house-keeping all the time at site.
Xi.  Tosupport/co-operate with audit team members as & when safety audits are carried out.
xii.  Toinvolve in investigation, if any incident occurs in his work area.
xiii.  To participate in safety promotional programs
xiv.  To attend the safety committee meeting, if member/invitee
xv.  To ensure that only fit T&Ps and qualified persons are engaged for all activities.
xvi.  Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life
line/stable structure.
xvii.  Shall ensure that materials are not thrown from height. Cautions to be exercised to
prevent fall of material from height.
xviii.  Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from
competent authorities.

6. HSE PLANNING BY SUBCONTRACTOR:

6.1 HAZARD ANALYSIS & RISK ASSESSMENT (HIRA), METHOD STATEMENT
(MS) & JoB SAFETY ANALYSIS (JSA):

i.  Subcontractor shall identify all OHS Hazards and Risks applicable to all activities in scope
and plan & implement the required control measures. HIRA Register shall be maintained.

ii.  Subcontractor shall develop Method Statements & Job Safety Analysis documents for all
hazardous activities in scope and ensure the required control measures. Job Safety
Analysis is to be attached along with any Work Permit request

6.2 REGISTER OF REGULATIONS:

Subcontractor shall prepare a register of applicable rules and regulations in the scope and
plan to ensure compliance.

HIRA Register, Method Statements, Job Safety Analysis and Register of Regulations are
dynamic documents and shall be revised (as applicable):

i. At fixed frequency of 3 months

ii.  Addition/ deletion/ modification of a process/ activity
iii.  After an accident/ incident
iv.  After any change in applicable rules/ regulations/ laws.

6.3 MONTHLY HSE PLAN COVERING THE FOLLOWING AS A MINIMUM SHALL
BE PREPARED AND SUBMITTED TO BHEL FOR APPROVAL:
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i HSE Trainings covering all activities/ hazards/ workers
ii. HSE Inspection Plan covering all areas/ activities/ equipment/ hazards
iii. HSE Activities: Safety walks, Awards, housekeeping, reviews etc.

Note: Online/ App-based system shall be used for HSE Planning and Implementation/
Update whenever provided by BHEL otherwise Hard-copy based system shall continue

6.4 MONTHLY HSE PLANNING & REVIEW OF HSE ACTIVITIES ALONG WITH
BHEL:

Monthly planning and review of HSE activities shall be carried out by subcontractor as per
provided format jointly along with BHEL

7. MOBILIZATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR:

i.  Subcontractor shall notify the engineer, of his intention to bring on to site any equipment
or any container, with liquid or gaseous fuel or other substance which may create a
hazard. The Engineer shall have the right to prescribe the condition under which such
equipment or container may be handled and used during the performance of the works
and the subcontractor shall strictly adhere to such instructions. The Engineer shall have
the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe.
No claim due to such prohibition will be entertained.

ii.  As a measure to ensure that machinery, equipment and tools being mobilized to the
construction site are fit for purpose and are maintained in safe operating condition and
complies with legislative and owner requirement, inspection shall be arranged by in-
house competent authority for acceptance as applicable. Inspection by Third Party
competent person shall be arranged:

a. Before first time use at site
b. After carrying out any modification
c. After repairs subsequent to involvement in any accident/ incident

iii.  As a further measure to ensure that machinery, equipment and tools being mobilized to
the construction site are fit for purpose and are maintained in safe operating condition
and comply with legislative and owner requirement, inspection as per provided format
shall be arranged by in-house expert / competent authority (preferable) for acceptance.
The equipment considered for this purpose shall include all those in the T&P list in the
tender document.

8. MOBILIZATION OF MANPOWER BY SUBCONTRACTOR:

i.  As ameasure to ensure that manpower being mobilized to the construction site is fit and
competent for safe working, screening arrangement shall be made by the sub-
subcontractor to ensure competency and fitness through following measures:

a) Medical Checkup: Examination of medical fitness shall be conducted through qualified
medical professional for all workers to be deployed as per provided format. For height
workers, vertigo (height phobia) test to be carried out as qualification criteria as per
Annexure K and recorded in provided format.
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Vi.

b) Induction Training: Induction training of all workers to be ensured as per provided

procedure and format. Training evaluation to be carried out and training to be repeated
if not passed

Only on successfully meeting above criteria, permanent gate passes to be issued

The subcontractor shall arrange induction and regular health check of their employees as
per schedule VII of BOCW rules by a registered medical practitioner.

The subcontractor shall take special care of the employees affected with occupational
diseases under rule 230 and schedule Il of BOCW Rules. The employees not meeting the
fitness requirement should not be engaged for such job.

Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move
weights beyond prescribed limits) for male and female workers are complied with.
Appropriate accommodation to be arranged for all workmen in hygienic condition.

Cost of contractual, statutory and regulatory requirements like Training, medical checks,
PPEs etc. shall not be transferred to the workers and such activities shall be considered
as part of the job.

9. PROVISION OF PERSONAL PROTECTIVE EQUIPMENT (PPES):

Vi.

Personnel Protective Equipment (PPEs), shall be provided by the subcontractor to all
workers as per requirement of the job.

The choice of PPEs to ensure multiple (at least more than 1) means of protection against
any hazard. All applicable safety precautions for a job shall be ensured notwithstanding
the duration or perceived importance of the task.

The applicability of PPEs shall be as per the concept of Hierarchy of controls, i.e.:
Elimination->Substitution->EngineeringControls->AdministrativeControls-PPEs

Relying solely on PPEs without ensuring necessary controls to be strictly avoided.

The following matrix recommends usage of minimum PPEs against the respective job.

Type of Protection
Activity Remarks, if any
Hand Eye Ear | Body | Respiratory|Others
Gas Welding & LG WG - LA *SCBA/ - * for confined space
Cutting OLBA
Electric Arc LG HMWS| - LA *SCBA/ - * for confined space
Welding OLBA
Rigging CG SG - --
Working at Height| - SG - DLFBH - *FAS | * for vertical columns
Grinding & CG [FS/SG - LA - - --
Chipping
Working in High - - EP - - - --
Noise EM
Handling of RG SG - - DM -
Cement Concrete
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Blasting CG SG EP* - - - * at noise area
Excavation CG SG - - DM - *Gum boot in place of]

Safety shoe for foot
Chemical PVCG CSG - PVCA - - *Full body rubber
Handling suit with hood
Electrical and C&I | ERG* SG - - - - *For high voltages
Sand/shot CG - EP/ CA SAMH -
blasting EM

ABBREVIATIONS: FS: Face Shield, CSG: Chemical splash goggles, HMWS: Helmet mounted
welder's shield, GB: gum boot, DLFBH: Double lanyard full body harness, SG: Safety
goggles, DM: Dust mask, SAMH L Supplied air mask/hood, EP/EM: Ear plug/Ear Muff, CG:
Cotton hand gloves, LG: Leather hand gloves, LA: Leather apron, RG: Rubber gloves, PVCG:
PVC Gloves, PVCA: PVC Apron, SCBA: Self-contained breathing apparatus, WG: Welding
goggles, ERG: Electrical Rubber Gloves. OLBA: Online breathing apparatus
The list is not exhaustive. Additional PPEs to ensure Safe Work may need to be deployed
as per the requirement of the task at no additional cost.

vii.  The PPEs shall conform to the relevant standards as below (illustrative list) and bear ISI
mark.

RELEVANT IS-CODES FOR PERSONAL PROTECTION

PPEs IS Codes
Industrial Safety Helmets. IS: 2925 - 1984
Rubber gloves for electrical purposes. IS: 4770 — 1968
Industrial Safety Gloves (Leather &Cotton Gloves). IS: 6994 — 1973 (Part-I)
Leather safety boots and shoes. IS: 1989 — 1986 (Part-I-11)
Industrial and Safety rubber knee boots. IS: 5557 — 1969
Code of practice for selections care and repair of Safety| |5. 6519 - 1971
footwear.
Leather Safety footwear having direct molding IS: 11226 — 1985
sole.
Eye protectors. IS: 5983 — 1978
Ear protectors. IS: 9167 — 1979
Eye & Face protection during welding IS: 1179-1967
Industrial Safety Belts and Harness IS: 3521 — 1983
Guide for selection of industrial Safety equipment for body | 1S:8519 -1977
protection
Respiratory Protective Devices 1S:9473-2002,14166-
1994,14746-1999
viii.  Where workers are employed in sewers and manholes, which are in use, the

subcontractor shall ensure that the manhole covers are opened and ventilated at least
for an hour before the workers are allowed to get into manhole, and the manholes so
opened shall be cordoned off with suitable railing and provided with warning signals or

boards to prevent incident to the public 4
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ix.  All the personnel and visitors shall mandatorily use safety helmet (with company logo),
safety shoe and reflective vests, in addition to any other PPEs as deemed appropriate for
the area of work/ visit.

X.  Following Color scheme for Helmets shall be followed:

Workmen: Yellow

Safety staff: Green or white with green band

Electrician: Red

Others including visitors: White

© oo T o

For height workers, special marking on helmets besides indication on Gate Pass/ ID Card

xi.  The subcontractor shall maintain register for issue and receipt of PPEs.

xii.  All the PPEs shall be checked for quality before issue and the same shall be periodically
re-checked. The users shall be advised to check the PPEs themselves for any defect before
putting on. The defective ones shall be replaced.

xiii.  The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or
printed on the front.

xiv.  The body harnesses shall be serial numbered.

10. ARRANGEMENT OF INFRASTRUCTURE:

10.1 DRINKING WATER:

i.  Drinking water shall be provided and maintained at suitable places at different elevations
such that minimum quantity of 5 liters is available for each worker during the day.

ii.  Drinking water tank shall be so installed so as to be available within 200 meters of each
working area

iii.  Container should be labeled as “Drinking Water” in languages understood by the workers

iv.  Cleaning of the container shall be ensured at least once in a week. Mild cleaning
detergents as used for cleaning vessels shall be applied and scrubbers (3M or equivalent)
shall be used for removing scales and deposits on the inside surface. The tank shall be
thoroughly cleaned with potable water only before it is refilled (also applicable to labor
colony).

v. Suitability of water source for drinking to be tested as per 1S10500 at least once in six
months.

10.2 WASHING FACILITIES:

i. In every workplace, adequate and suitable facilities for washing shall be provided and
maintained.

ii. Separate and adequate cleaning facilities shall be provided for the use of male and female
workers. Such facilities shall be conveniently accessible and shall be kept in clean and
hygienic condition and dully illuminated for night use.

iii.  Water suitable for washing and not for drinking shall be clearly indicated as “Not for
Drinking” in language understood by workers.

iv.  Overalls shall be supplied by the subcontractor to the workmen and adequate facilities
shall be provided to enable the painters and other workers to wash during the cessation
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10.3 LATRINES AND URINALS:

i Latrines and urinals shall be provided in every work place as indicated in Section A
ii. Urinals shall also be provided at different elevations.
iii.  They shall be adequately lighted and shall be maintained in a clean and sanitary condition
at all times, by appointing designated person.
iv.  Separate facilities shall be provided for the use of male and female worker if any.

10.4 PROVISION OF REST SHEDS FOR WORKERS DURING REST PERIOD:

Proper Rest Shed (s) with shelter shall be provided for rest during break so as to
accommodate all workers as indicated in Section A

10.5 MEDICAL FACILITIES:

10.5.1 GENERAL

i Provision of Medical Center, Ambulance etc. shall be as per Section A of this document
ii. Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste —
Management and Handling Rules, 1998)
iii.  Everyinjury shall be treated, recorded and reported.
iv.  All First Aid injuries shall be recorded as per provided Format
v. List of qualified first aiders and their contact numbers to be displayed at conspicuous
places.

10.5.2 FIRST AIDER/ FIRST AID BOX

i.  The first aider along with facilities should be available at a point nearest to the work

location wherein majority of the workers are working.

ii.  The subcontractor shall provide necessary first aid facilities as per schedule Ill of BOCW.
At every work place first aid facilities shall be provided and maintained.

iii.  The first aid box shall be kept by first aider who shall always be readily available during
the working hours of the work place. His name and contact no to be displayed on the box.

iv.  The first aid boxes should be placed at various elevations so as to make them available
within the reach and at the quickest possible time.

v. Thefirst aid box shall be distinctly marked with a Green Cross on white background.

vi. Details of contents of first aid box is given in Annexure J
vii. A slip of contents shall be pasted on the First Aid Box with following details
viii.  Monthly inspection of First Aid Box shall be carried out by the owner as per provided
format

ix.  The subcontractor should conduct periodical first —aid classes to keep his supervisor and
Engineers properly trained for attending to any emergency.

10.5.3 HEALTH CHECK UP

The persons engaged at the site shall undergo health check-up as per provided format before
induction. In addition, the persons engaged in the following works shall undergo health check-
up at least once in a year:
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i.  Height workers
ii.  Drivers/crane operators/riggers
iii.  Confined space workers
iv.  Shot/sand blaster
v.  Welding and NDE personnel

10.5.4  HEIGHT PHOBIA/ VERTIGO TEST:

i.  The persons engaged in working at heights (above 2 meters) to be assessed for Vertigo
and associated conditions and recorded as per provided format. Suggested Vertigo Test
Procedure is given in Annexure K

ii.  Such workers are to be allowed only on successful completion of test, otherwise shall be
allocated ground-based jobs.

iii. 1Ds / Height passes shall be issued to such workers, besides special markings on helmets
for easy identification.

10.5.5 PROVISION OF CANTEEN FACILITY:

i.  Canteen facilities shall be provided for the workmen of the project inside the project
site where worker strength is 250 or more.

ii.  Proper cleaning and hygienic condition shall be maintained.

iii.  Proper care should be taken to prevent biological contamination.

iv.  Adequate drinking water should be available at canteen.

v.  Fire extinguisher shall be provided inside canteen.

vi.  Regular health check-up and medication to the canteen workers shall be ensured as per

applicable regulations.

vii.  Canteen waste to be disposed of in hygienic manner

10.6 PROVISION OF ACCOMMODATION/LABOR COLONY FOR WORKFORCE:

i.  Proper accommodation for workforce to be provided in line with minimum requirements
indicated in Section A

ii.  Labor colony shall be inspected each week by HSE Officer and report submitted to BHEL as
per provided format

10.7 PEST CONTROL:

Regular pest control should be carried out at all offices, mainly laboratories, canteen, labor
colony and stores.

10.8 SCRAPYARD:

i.  Inconsultation with customer, scrapyard shall be developed to store metal scrap, wooden
scrap, waste, hazardous waste.
ii. Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored

separately.
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i.  The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting,

hand lamps, area lighting etc. at various levels for safe and proper working operations at

dark places and during night hours at the work spot as well as at the pre-assembly area.

ii.  Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.

iii.  Lamps shall be protected by suitable guards where necessary to prevent danger, in case of

breakage of lamp.

iv.  Emergency lighting provision for night work shall be made to minimize danger in case of

main supply failure.

v. Adequate and suitable light shall be provided at all work places & their approaches

including passage ways as per IS: 3646 (Part-I1).

SUITABLE ILLUMINATION LEVELS FOR VARIOUS AREAS SHALL BE DECIDED BASED ON BROAD

GUIDELINES INDICATED BELOW:

Location

Lux Level

(lumens/sqgm)

A. Construction Site

1 Outdoor areas like store yards, entrance and exit roads 20
2 Platforms 50
3 Entrances, corridors and stairs 100
4 General illumination of work area 150
5 Rough work like fabrication, assembly of major items 150
6 Medium work like assembly of small machined parts 300
7 Fine work like precision assembly, precision measurements etc. 700
8 Sheet metal works 200
9 Electrical and instrument labs 450
B

1 Outdoor area like entrance and exit roads 20

2 Entrance halls 150
3 Corridors and lift cars 70

4 Lift landing 150
5 Stairs 100
6 Office rooms, conference rooms, library reading tables 300
7 Drawing table 450
8 Manual telephone exchange 200

vi.  Illluminations shall be inspected on weekly basis as per provided format using a calibrated
lux meter.

E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024
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11. HSE TRAINING & AWARENESS:

11.1 TRAINING PLAN:

i.  All training programs to be carried out in a planned manner. Monthly/ Annual Training
Calendar to be submitted to BHEL for approval and shall cover HSE Training
requirements of all activities, workers, hazards applicable to the area(s) of work.

ii.  Subcontractor shall nominate workers as per the schedule of specific training plan,
failing which, penalty shall be imposed.

iii.  Training records of all workers along with attendance, signatures, faculty details etc.
shall be maintained in soft/ hard copy as per provided formats.
iv.  Each labor should undergo at least 0.5% of total man-hours worked in HSE training.

11.2 HSE INDUCTION TRAINING

i. All persons entering into project site shall be given HSE induction training by the HSE

officer of BHEL /subcontractor before being assigned to work.

ii. The induction training shall be imparted through audio-visual medium (Classroom
specialized training), and shall be minimum of 1 Complete Day.

iii.  Evaluation to be carried out after training and training shall be repeated in case of failure.

iv.  Safety Induction Card shall be printed by Subcontractor and provided to all trained
workers. A Safety induction book shall also be printed and issued to each worker after
induction training (Format for the same may be provided by BHEL).

v. Induction training subjects shall include but not limited to:

Briefing of the Project details.

Safety objectives and targets.

Site HSE rules.

Critical Safety Violations and consequences
Site HSE hazards and aspects.

First aid facility.

Emergency Contact No.

Sm 0 Q0 T o

Incident & Near Miss reporting.

Fire prevention and emergency response.
Rules to be followed in the labor colony (if applicable)

—

k. Accident case studies
Vi. General:

a. Proper safety wear & gear must be issued to all the workers being registered for the
induction (i.e., Shoes/Helmets/Goggles/Leg guard/Apron etc.)

b. They must arrive fully dressed in safety wear & gear to attend the induction.
Any one failing to conform to this safety wear& gear requirement shall not qualify to
attend.
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d. On completing attending subcontractor’s in-house HSE induction, each employee shall
sign an induction training form to declare that he had understood the content and shall
abide to follow and comply with safe work practices.

e. They may only then be qualified to be issued with a personal I.D. card, for access to the
work site subject to clearing the medical fitness test.

'SAFETY INDUCTED

Name :

Date :
Sign By Trainer :

ABOVE STICKER SHALL BE PASTED ON HELMET OF WORKERS AFTER SAFETY INDUCTION TRAINING

11.3 JOB-SPECIFIC SKILL BASED HSE TRAINING

The contracting agency shall also impart job specific skill-based safety training to all its
employees (Minimum one day) on various related safety topics using internal/external
safety professionals/consultants as per the matrix given below. Record of such trainings
and attendance particulars shall be maintained in a register for ready reference to
statutory authorities/engineer-in charge as per provided format.

TRAINING MATRIX

Name of topic Executives | Supervisors| Skilled Other
Workmen Workers

Safety Induction Y Y Y Y
Accident_ Causes, factors, cost Y Y Y -
Industrial hazards & Accident Prevention Y Y Y -
Investigating, reporting, records Y Y - -
Personal Protective Equipment - Y Y Y
Construction  Safety & Role of - Y - -
Supervisory personnel
Permit to Work (PTW) - Y Y y
Statutory Provisions (BOCW Act/Rules, Y Y y y
Factories Act 1948 etc.)
Material handling - y Y Y
Emergency Management Y Y Y -
Electrical Safety - Y Y -
Fire safety Y Y Y Y
First Aid & CPR (cardio pulmonary - Y Y Y (Selected)
resuscitation)
Safety in Welding & Cutting - - Y -
Safety Audit Y Y - -
Safety in Lifting Tools & Tackles - Y Y y
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Safety in Working at height - Y Y Y
Safety in Confined space work - Y Y Y
Defensive Driving - Y* Y* Y*

*for construction vehicle operators, helpers & crane operators
Y=YES
Note:

i.  Subcontractor shall prepare a training plan/ matrix covering all hazards and implement
the same after approval of BHEL.
ii. Itistobeensuredthatevery worker undergoes Job-Specific training once every 3 months.
iii.  Records of training programmes along with attendance shall be maintained by the
subcontractor
iv.  Each worker to be issued a Card indicating the types of trainings undergone.

11.4 HSE ToOL-BOX TALK:

i.  HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to
specific work groups prior to the start of work and shall be randomly attended by
subcontractor engineers/ officials. The agenda shall consist of the following:

a. Details of the job being intended for immediate execution.
b. The relevant hazards and risks involved in executing the job and their control and
mitigating measures.
c. Specific site condition to be considered while executing the job like high
temperature, humidity, unfavorable weather etc.
d. Recent non-compliances observed.
e. Appreciation of good work done by any person.
f. Any doubt clearing session at the end.
ii. Tool box talk to be conducted before start of work in every shift.
iii.  During toolbox talk, visual check-up of workers regarding health, any signs of fatigue,
intoxication etc. shall be conducted and any suspected workers to be acted upon.
iv.  Record of Tool box talk shall be maintained as per provided format

11.5 TRAINING ON HEIGHT WORK:

i.  Training on height work shall be imparted to all workers working at height by in-
house/external faculty at least once every 3 months.
ii.  For Height Workers Separate pass shall be provided by the subcontractor.
iii.  The training shall be of minimum 2-hour duration, through audio-visual medium and
followed by evaluation. In case of poor scoring, training shall be repeated.
iv.  The training shall include following topics:

a. Proper use of PPEs — safety harness, lanyard, fall arrester, retractable fall arrester,
life line, safety nets etc.

b. Provision of secondary means of fall protection
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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Safe climbing through monkey ladders.
Inspection of PPEs.

Medical fitness requirements.

Mock drill on rescue at height.

@™ oo P

Dos & Don’ts during height work.
h. Accident case Studies

11.6 RE-INDUCTION TRAINING

The induction training shall be repeated for every worker after at least 1 year and shall be
a pre-requisite for renewal of Gate Pass/ ID card.

11.7 PENALTY TRAINING

The personnel involved in Safety Violations/ Incidents shall mandatorily undertake penalty
training pertaining to the violation/ incident. Penalty training shall be at least half-day
duration.

11.8 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC.:

i.  HSE Displays shall be installed as indicated in Section A

ii. Contracting agencies shall arrange for display of safety hoardings depicting suitable
safety cartoons/messages/ cautionary notices at appropriate places of project site to
remind the workers to perform their duties safely.

iii.  Apart from safety hoardings, each agency should maintain a safety bulletin board at all
their work locations. Such safety bulletin boards should depict the activities being
planned for the day, good practices, permit details etc.

iv.  Safety suggestion boxes shall be kept at each subcontractor’s office at site for obtaining
safety suggestions from the workers. Best suggestions should be implemented and
may be rewarded suitably to encourage the workers for safety.

v. Safety awareness campaigns, competitions, plays, movie shows, songs etc. to be
organized for workers at Site and Labor colony from time to time to enhance Safety
Awareness

11.9 HSE REWARDS & INCENTIVE SCHEME

Subcontractor shall implement a reward & incentive scheme for workers & supervisors
displaying adherence to safety principles. Such workers shall be felicitated in a monthly
function, attended by Subcontractor top management and BHEL representatives.
Suitable gift shall be given to such workers for encouragement.

11.10HSE AWARENESS PROGRAM FOR OFFICIALS:

Subcontractor shall arrange monthly HSE awareness program on different topics
including medical awareness for all engineers/ supervisors / officials working at site. This
program can be part of progress/ safety review meetings.
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12. HSE COMMUNICATION AND PARTICIPATION:

12.1 HSE INCIDENT REPORTING, INVESTIGATION & CORRECTIVE ACTION:

i. All incidents (near misses, property damage, first-aid cases, minor, major and fatal
incidents) shall be reported to BHEL as they happen immediately through SMS and
Hard/Soft copy as per provided format

ii.  Allincidents including near miss, minor, major and fatal incidents shall be recorded

iii.  All incidents shall be investigated for Root Causes and corrective actions ensured to
prevent recurrence shall be implemented.

iv.  Work shall be put on hold in the area till corrective actions are verified by BHEL

v. The Root Cause Analyses and Corrective actions taken shall be recorded

12.2 HSE EVENT REPORTING:

i. Important HSE events like HSE training, Medical camp etc. organized at site shall be
reported to BHEL site management in detail with photographs for publication in
different in-house magazines

ii. Celebration of important days like National Safety Day, World Environment Day etc. shall
also be reported as mentioned above.

12.3 MONTHLY HSE REPORTING:

i.  All routine and non-routine HSE activities shall be reported to BHEL on monthly basis by
the subcontractor as per provided format. The reporting medium can be hard/soft as
per BHEL requirement.

ii. The period of reporting shall be 25th of the preceding month to 24th of the present
month and shall be submitted by the end of the calendar month.

iii. Report shall include good quality images of HSE Activities

12.4 DAILY HSE ACTIVITY REPORTING:

Daily HSE activities shall be reported by subcontractor to BHEL as per provided format

12.5 HSE SUGGESTIONS:

All workers and employees shall be encouraged to provide suggestions for improvement
in Health, Safety & Environment performance at site. The suggestions shall be recorded
in a “Suggestions Register” as per provided format. Suggestions found suitable for
implementation shall be implemented and recognition / reward to be given to the
submitter.

Suggestion Register to be placed at Site and Labor Colony and shall be reviewed on
periodic basis
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12.6 CLIENT COMMUNICATION:

All HSE related communication from BHEL, customer / external statutory and regulatory
agencies to be handled on priority. Same to be recorded and issues to be resolved in
expeditious manner

13. SAFETY DURING WORK EXECUTION:

Safety during work execution shall be ensured by following appropriate Safety Rules,
providing adequate resources, deploying competent and trained manpower, regular
training & inspection and non-conformity resolution. Main aspects are indicated as
under:

13.1 OPERATIONAL CONTROL PROCEDURES:

In order to reduce the risk associated with hazardous activities, applicable OCPs
(Operational control procedures) will be followed by subcontractor as per BHEL
instructions, outcomes of Hazard Analysis & other requirements. This will be done as
part of normal scope of work. lllustrative list of reference OCPs is given below.

TABLE 13.1 ILLUSTRATIVE LIST OF REFERENCE OCPs

No. Topic No. Topic No. Topic
0 | General Safety 22 | Steam blowing 44 | Material preservation
1 | Handling of chemicals| 23 | Working in confined| 45 | Electro-resistance
area heating
2 | Electrical safety 24 | Operation of passenger| 46 | Blasting
lift, material hoists &
cages
3 | Energy conservation | 25 | Vehicle/ Crane 47 | Transformer charging
maintenance
4 | Welding and gas| 26 | Radiography 48 | Handling of battery
cutting operation system
5 | Fire safety 27 | Waste disposal 49 | DG set
6 | Use of hand tools 28 | Handling & storage of| 50 | Sanitary maintenance
mineral wool
7 | First aid 29 | Working at night 51 | Piling rig operation
8 | Food safety at| 30 | Computer operation 52 |Passivation
canteen
9 | Use of cranes 31 | Storage in open yard 53 | EDTA Cleaning
10 | Storage and handling| 32 | Drilling, reaming and| 54 | Chemical cleaning of
of gas cylinders grinding(machining) Pre boiler system
11 | Manual arc welding | 33 | Stress relieving 55 | Boiler Light up
12 | Use of helmets 34 | Hydraulic test 56 | Rolling and

Synchronization

13 | Good house keeping | 35 | Trial run of rotary| 57 | Loading of Unit

equipment
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14 | Safe excavation 36 | Batching 58 | Air compressor
15 | Working at height 37 | Cable laying/tray work | 59 | Hydra Operation
16 F|II.|ng of hydrogen in| 38 | Spray insulation 60 | Duct Pre-assembly
cylinder
17 | lllumination 39 | Compressor operation Resumption of
18 | Handling and erection| 40 | Gas distribution test construction
of heavy metals activities after
19 | Acid cleaning 41 | Cleaning of Hot well /| 61 | lockdown and
Deaerator prevention of
coronavirus infection
during site operations
20 | Oil flushing 42 | Electrical maintenance Prevention of Covid-19
61A| infection in labour
colony
21 | Alkali boil out 43 | O&M of control of AC 62 Truss/ Structure fit-up
plant & system and alignment

a. The reference OCPs shall be suitably modified by subcontractor as per specific
requirements to control the hazards.

b. In case any other OCP is found to be applicable during the execution of work at site,
then subcontractor will prepare and follow those as well.

13.2 WORK PERMIT SYSTEM:

i.  The following activities shall be carried out by the subcontractor strictly after obtaining
Permit to Work from BHEL
a) Height working
b) Hot working
c) Confined space Work
d) Excavation more than 2-meter depth
e) Radiography
f) Heavy / Complex / Critical Lifting Activity
g) Night / Holiday Work
h) Material Loading / Unloading
i) Grating, Safety Net, Safety Facility Removal
j) Live Electrical Maintenance etc. - Lockout / Tagout
k) Beam / truss/ duct/ structure alignment
ii.  The Work Permit Formats shall be provided by BHEL at Site. It is the responsibility of the
subcontractor to ensure their availability
iii.  The above list is not exhaustive. BHEL reserves right to introduce additional Permits or
modify requirements for usage of existing Permits. The conditions for using the Permit
are specified in the Format (General Requirements).
iv.  Where customer is having separate Work Permit System the same shall be followed in
conjunction / merged to ensure all activities and checks are covered in all systems.
v. Details of working Group to be attached along with work permit request.
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vi.  All the Permits along with JSA/HIRA must be initiated by Agency Execution Team

vii.  Permit applicant shall apply for work permit of particular work activity at particular
location before starting of the work with Job Hazard Analysis.

viii.  All Permit signatories (including subcontractor’s package in-charge and HSE Officer) shall
physically visit the work area and check that all the safety control measures necessary for
the activity are in place. Only then the permit shall be issued.

ix.  Signatory shall physically visit the area of work and ensure all required safeguards before
signing the Permit

X.  Signatory shall periodically visit the area to confirm the availability of required safeguards
throughout the currency of the permit

xi. In case any Permit requirement is not available, work will be stopped till it is made
available
xii.  Permit holder shall implement and maintain all control measures during the period of

permit. The permit will be closed after completion of the work.
xiii.  Online Work Permit System shall be used whenever provided by BHEL, otherwise hard
copy shall be used

13.3 ACTIVITY-SPECIFIC PRECAUTIONS/ CONTROLS

Detailed HSE precautions for various activities undertaken at Site by the subcontractors are
specified in Annexure |. Same are to be ensured by the Sub-subcontractor while carrying
out respective activities at Site

Index of Annexure | is given as under

SN Description Page No.
1. General 2
2. Work at height 2
2.1 |Personnel fall protection system must include 3
2.2 |Working Platform 4
2.3 [Scaffolding 5
2.4 |Ladder Safety 7
3. Excavation & Civil Works 8
3.1 |Excavation 8
3.2 |Piling 9
3.3 |Batching Plant Operation 9
3.4 |Mobile Plant 10
3.5 |Concrete Vibrators 11
3.6 |Concrete Mixers 11
4, Welding & Gas Cutting Safety (Hot Work) 11
5. Lifting & Rigging Safety 13
5.1 [Cranes & Hoisting Equipment 15
6. Demolition Work 20
7. T&Ps General 20
8. Chemical Handling 20
9. Electrical Safety

S
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10. |Use of Hand Tools and Power-Operated Tools 25
11. [Start Up, Commissioning and Testing: 27
12.  [Fire Safety 27
13. |Painting 28
14. |Hazardous Energy” Control Procedure/ Lockout/Tagout (LOTO) 29
15. |Risk Assessment 36
16. |HSE Preparedness for Adverse Climates and Weather 37
16.1 Summer 37
16.2 |Monsoon 38
16.3 [Emergency Weather Conditions 40
16.4 |Prevention of Covid-19 At Project Site & Labor Colony 41
16.5 |Noise Mitigation 43

14. ENVIRONMENTAL CONTROL & SOCIAL RESPONSIBILITY

i.  Environment protection has always been given prime importance by BHEL. Environmental
damage is a major concern of the principal subcontractor and every effort shall be made,
to have effective control measures in place to avoid pollution of Air, Water and Land and
associated life. Banned substances like asbestos and Chlorofluorocarbons such as carbon
tetrachloride and trichloroethylene shall not be used. Waste disposal shall be done in
accordance with the guidelines laid down in the project specification.

ii.  Any chemical including solvents and paints, required for construction shall be stored in
designated bonded areas around the site as per Material Safety Data Sheet (MSDS).

iii. Inthe event of any spillage, the principle is to recover as much material as possible before
it enters drainage system and to take all possible action to prevent spilled materials from
running off the site. The subcontractor shall use appropriate MSDS for clean-up technique

iv.  All subcontractors shall be responsible for the cleanliness of their own areas

v. Regular dust suppression using sprinklers shall be carried out in respective area

vi.  The subcontractors shall ensure that noise levels generated by plant or machinery are as
low as reasonably practicable. Where the subcontractor anticipates the generation of
excessive noise levels from his operations the subcontractor shall inform to Construction
Manager of BHEL accordingly so that reasonable &practicable precautions can be taken
to protect other persons who may be affected.

vii.  Itis imperative on the part of the subcontractor to join and effectively contribute in joint
measures such as tree plantation, environment protection, contributing towards social
upliftment, conversion of packing woods to school furniture, enhancing good relation
with local populace etc.

viii.  The subcontractor shall carry out periodic air and water quality check and illumination
level checking in his area of work place and take suitable control measure.
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15. HOUSEKEEPING

i. Keeping the work area and access roads clean/ free from debris, removed scaffoldings,
scraps, insulation/sheeting wastage /cut pieces, temporary structures, packing woods
etc. will be in the scope of the subcontractor. Such cleanings have to be done by
subcontractor within quoted rate, on daily basis.

ii.  If such activity is not carried out by subcontractor / BHEL is not satisfied, then BHEL may
get it done by other agency and actual cost along with BHEL overheads will be deducted
from subcontractor's bill. Such decisions of BHEL shall be binding on the subcontractor

iii. Dedicated Housekeeping gangs shall be deployed, who shall be provided all required PPEs
and safety training

iv.  Mass housekeeping shall be carried out for half a day in a week

v. Proper housekeeping to be maintained at work place and the following are to be taken
care of on daily basis.

vi.  All surplus earth and debris are removed/disposed off from the working areas to
identified locations.

vii.  Unused/Surplus cables, steel items and steel scrap lying scattered at different
places/elevation within the working areas are removed to identified locations.

viii.  All wooden scrap, empty wooden cable drums and other combustible packing materials,
shall be removed from workplace to identified locations.

ix.  Sufficient waste bins shall be provided at different work places for easy collection of
scrap/waste. Scrap chute shall be installed to remove scrap from high locations.

X.  Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap
and other hindrances.

xi.  Workmen shall be educated through tool box talk about the importance of housekeeping
and encourage not to litter.

xii.  Labor camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips
and bricks, etc. shall not be allowed in the camp to obstruct free movement of men and
machineries.

xiii.  Fabricated steel structures, pipes & piping materials shall be stacked properly.

xiv.  No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which
may obstruct the traffic movement as well as below LT/HT power line.

xv. Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the
working areas.

16. WASTE MANAGEMENT

i. Take suitable measures for waste management and environment related laws/legislation
as a part of normal construction activities. Compliance with the legal requirements on
storage/ disposal of paint drums (including the empty ones), Lubricant containers,
Chemical Containers, and transportation and storage of hazardous chemicals will be
strictly maintained.

ii. Details of E-Waste, Hazardous Waste, biomedical waste etc. and their disposal plan, shall
be submitted to BHEL every 6 months as per provided formats.
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16.1 BINS AT WORK PLACE

i.  Sufficient rubbish bins shall be provided close to workplaces.
ii.  Bins should be painted yellow and numbered.
iii.  Sufficient nos. of drip trays shall be provided to collect oil and grease.
iv.  Sufficient qty. of broomsticks with handle shall be provided.
v. Adequate strength of employees should be deployed to ensure daily monitoring and
service for waste management.

16.2 STORAGE AND COLLECTION

i. Different types of rubbish/waste should be collected and stored separately.
ii. Paper, oily rags, smoking material, flammable, metal pieces should be collected in
separate bins with close fitting lids.
iii.  Rubbish should not be left or allowed to accumulate on construction and other work
places.
iv. Do not burn construction rubbish near working site.

16.3 SEGREGATION

i.  Earmark the scrap area for different types of waste.

ii. Store wastes away from building.
iii.  Oilspill absorbed by non-combustible absorbent should be kept in separate bin.
iv.  Clinical and first aid waste stored and incinerated separately.

16.4 DISPOSAL

i.  Sufficient containers and scrap disposal area should be allocated.
ii.  All scrap bin and containers should be conveniently located.
iii.  Provide self-closing containers for flammable/spontaneously combustible material.
iv.  Keep drainage channels free from choking.
v. Make schedule for collection and disposal of waste.

16.5 WARNING AND SIGNS

i.  Appropriate sign to be displayed at scrap storage area
ii.  No toxic, corrosive or flammable substance to be discarded into public sewage system.
iii.  Waste disposal shall be in accordance with best practice.
iv.  Comply with all the requirements of Pollution Control Board (PCB) for storage and
disposal of hazardous waste.

17. TRAFFIC MANAGEMENT SYSTEM

17.1 SAFE WORKPLACE TRANSPORT SYSTEM

i.  Traffic routes in a work place shall be suitable for the persons or vehicles using them.
This shall be sufficient in number and of sufficient size. This shall reflect the suitability of
traffic routes for vehicles and pedestrians.
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ii.  Where vehicles and pedestrians use the same traffic routes there shall be sufficient
space between them. Where necessary all traffic routes must be suitably indicated.
Pedestrians or vehicles must be able to use traffic routes without endangering those at
work. There must be sufficient separation of traffic routes from doors, gates and
pedestrian traffic routes.

iii. For internal traffic, lines marked on roads / access routes and between buildings shall
clearly indicate where vehicles are to pass.

iv.  Temporary obstacles shall be brought to the attention of drivers by warning signs or
hazard cones.

v.  Speed limits shall be clearly displayed for each kind of vehicle.

vi.  Speed ramps preceded by a warning signs or marker are necessary.

vii.  The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming
or parked traffic and it may be advisable to introduce on-way system or parking
restrictions.

viii.  Safest route shall be provided between places where vehicles have to call or deliver.

ix. Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or
unprotected edges and structures likely to collapse

Xx.  Safe areas shall be provided for loading and unloading.

xi.  Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind

corner.
Xii. Ensure road crossings are minimum and clearly signed.
xiii.  Entrance and gateways shall be wide enough to accommodate a second vehicle without

causing obstruction.

xiv.  Set sensible speed limits which are clearly sign posted.

xv.  Where necessary ramps should be used to retard speed. This shall be preceded by a
warning sign or mark on the road.

XVi. Forklift trucks shall not pass over road hump unless of a type capable of doing so.

xvii.  Overhead electric cable, pipes containing flammable hazardous chemical shall be
shielded by using goal posts height gauge posts or barriers.

xviii.  Road traffic signs shall be provided on prominent locations for prevention of incidents
and hazards and for quick guidance and warning to employees and public. Safety signs
shall be displayed as per the project working requirement and guideline of the state in
which project is done. Vehicles hired or used shall not be parked within the 15m radius
of any working area. Any vehicle, that is required to be at the immediate/near the
vicinity, shall be approved by the person in-charge of the site.

17.2 TRAFFIC ROUTE FOR PEDESTRIANS

i Where traffic routes are used by both pedestrians and vehicles road shall be wide
enough to allow vehicles and pedestrians safely.
ii. Separate routes shall be provided for pedestrians to keep them away from vehicles.
Provide suitable barriers/guard at entrances/exit and the corners or buildings.
iii. Where pedestrian and vehicle routes cross, appropriate crossing shall be provided.
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iv. Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using
them at such times.
V. Provide high visibility clothing for people permitted in delivery area.

17.3 WORK VEHICLE

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public
roads. Site management shall ensure that drivers are suitably trained. All vehicle e.g.
heavy motor vehicle forklift trucks dump trucks mobile cranes shall ensure that the work
equipment conforms to the following:

i. A high level of stability.
ii. A safe means of access/egress.
iii. Suitable and effective service and parking brakes.
iv. Windscreens with wipers and external mirrors giving optimum all round visibility.
v. Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms.
vi. Provision of seat belts.
vii. Guards on dangerous parts.
viii. Driver protection - to prevent injury from overturning and from falling
objects/materials.
ix. Driver protection from adverse weather.
X. No vehicle shall be parked below HT/LT power lines.
xi. Valid Pollution Under Control certification for all vehicles
xii. Wheel stopper shall be use during the parking of vehicle
xiii. Helper to be deployed in each vehicle as per site requirement.

17.4 DAILY CHECK BY DRIVER

1. There should also be daily safety checks containing below mentioned points by the
driver before the vehicle is used.

Brakes Mirrors Warning signals

Tires Windscreen Specific safety systems i.e. controls &
waters interlocks

Steering Wipers

2. Management should ensure that drivers carry out these checks.

17.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES

i All drivers shall hold a valid driving License for the class of vehicle to be driven and be
registered as an authorized BHEL driver with the Administration Department.

ii. Securing of the load shall be by established and approved methods, i.e. chains with
patented tightening equipment for steel/heavy loads. Sharp corners on loads shall be
avoided when employing ropes for securing.

iii. All overhangs shall be made clearly visible and restricted to acceptable limits

iv. Load shall be checked before moving off and after traveling a suitable distance.
V. On no account is construction site to be blocked by parked vehicles Drivers of vehicles
shall only stop or park in the areas designate by the stringing foreman. ,
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Vi. Warning signs shall be displayed during transportation of material.
vii. All vehicles used by BHEL shall be in worthy condition and in conformance to the Land
Transport requirement.
viii. Wheel stopper shall be use during the parking of vehicle
ix. Helper to be deployed in each vehicle as per site requirement.

17.6 MAINTENANCE

18.

Vi.

Vii.

viii.

Xi.

Xii.
Xiii.

Xiv.

All Vehicles used for transportation of man and material shall undergo scheduled
inspections on frequent intervals to secure safe operation. Such inspections shall be
conducted in particular for steering, brakes, lights, horn, doors etc. Site management shall
ensure that work equipment is maintained in an efficient, working order and in good
repair. Inspections and services carried out at regular intervals of time and or mileage. No
maintenance shall be carried below HT/LT power lines.

EMERGENCY PREPAREDNESS AND RESPONSE

Emergency preparedness and response capability of site shall be developed as per
Emergency Preparedness and Response plan issued by BHEL

Availability of adequate number of first aiders and fire warden shall be ensured with
BHEL and its subcontractors

All the subcontractor’s supervisory personnel and sufficient number of workers shall
be trained for fire protection systems. Enough number of such trained personnel
must be available during the tenure of contract. Subcontractor should nominate his
supervisor to coordinate and implement the safety measures.

Assembly point shall be earmarked and access to the same from different location
shall be shown

Fire exit shall be identified and pathway shall be clear for emergency escape.
Appropriate type and number of fire extinguisher shall be deployed as per Fire
extinguisher deployment plan and validity shall be ensured periodically through
inspection

Adequate number of first aid boxes shall be strategically placed at different work
places to cater emergency need. Holder of the first aid box shall be identified on the
box itself who will have the responsibility to maintain the same.

First aid center shall be developed at site with trained medical personnel and
ambulance

Emergency contact numbers (format given in EPRP) of the site shall be displayed at
prominent locations.

Tie up with fire brigade shall be done in case customer is not having fire station.

Tie up with hospital shall be done in case customer is not having hospital.

Disaster Management group shall be formed at site

Mock drill shall be arranged at regular intervals. Monthly report of the above to be
given to BHEL HSE Officer as per prescribed BHEL formats

Mock drill shall be conducted on different emergencies periodically to find out gaps
in emergency preparedness and taking necessary corrective action
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19. HSE INSPECTION

Inspection on HSE for different activities being carried out at site shall be done to ensure
compliance to HSE requirements. The subcontractor shall maintain and ensure necessary
safety measures as required for inspection and tests HV test, Pneumatic test, Hydraulic
test, Spring test, Bend test as applicable, to enable inspection agency for performing
Inspection. If any test equipment is found not complying with proper safety requirements
then the Inspection Agency may withhold inspection, till such time the desired safety
requirements are met.

Online/ App-based HSE Inspection system shall be used for inspection whenever provided
by BHEL otherwise Hard-copy based system shall continue

AW R VR D ()K D N()’I ()l\

Contractor Name:

Equipment Identification No :

Inspection Date :

Next Inspection Date :

Inspected By :

Every Inspected Equipment shall display above sticker

19.1 INSPECTION PLAN
Subcontractor shall prepare an inspection plan covering all areas/ activities/ equipment/
hazards and implement the same after getting approval of BHEL. Responsibility to
ensure coverage of all areas/ activities rests with the subcontractor.
All Inspections shall be witnessed by BHEL — only then they shall be considered as valid

19.2 INSPECTION REPORTS
Monthly inspection reports as per plan shall be submitted to BHEL HSE Head

19.3 NON-CONFORMANCES
Any non-conformances identified during inspection observed shall be addressed on
priority.
The responsibility of resolution shall rest with the Subcontractor Site In-charge
In case immediate closure of non-conformities is not possible:
a. work to be halted in the area
b. non-conformance to be generated and submitted to responsible person and
BHEL
c. non-conformance to be resolved through responsible agency / person
Only after closure of non-conformances, work to be allowed to resume

19.4 DAILY HSE CHECKS

Both the Site Supervisors and HSE Officer of Subcontractor are to conduct daily site Safety
inspection around work activities and premises to ensure that work methods and the sites
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are maintained to an acceptable standard. The following are to form the common subjects
of a daily safetyinspection:

i. Personal Safety wears & gear compliance.

i. Complying with site safety rules and permit-to-work (PTW).
iii. Positions and postures of workers.
iv. Use of tools and equipment etc. by the workers.

The inspection should be carried out just when work starts in beginning of the day, during
peak activities period of the day and just before the day’s work ends.

19.5 INDICATIVE LIST OF INSPECTIONS AND PERIODICITIES

Indicative list & periodicity of Inspections is given as under. It is the responsibility of the
subcontractor to develop an inspection plan covering all areas & activities in the scope.

Format Name Frequency of check (if applicable)
01 Inspection of First Aid Box Weekly
02 Inspection of PPE Weekly
03 Inspection of T&Ps Monthly
04 Inspection of Cranes Monthly
05 Inspection of Winches Monthly
06 Inspection on Height Working Weekly
07 Inspection on Welding & Gas Monthly
Cutting
08 Inspection on Electrical Installation Monthly
09 Inspection on Elevator Weekly
10 Inspection of Excavation Weekly
11 Inspection of Labor Colony Monthly
12 Inspection of lllumination Levels Weekly

The checklists shall be provided by BHEL at Site. It is the responsibility of the
subcontractor to ensure their availability before start of work

19.5.1 INSPECTION OF PPE

PPEs shall be inspected by HSE officer at random once in a week as per provided format
for its compliance to standard and compliance to use and any adverse observation shall
be recorded in the PPE register.

The applicable PPEs for carrying out particular activities are listed below.

19.5.2 INSPECTION OF TOOLS & PLANTS (T&Ps)

A master list of T&Ps shall be maintained by each subcontractor in provided format.
All T&Ps being used at site shall be inspected by HSE officer once in a month as per
provided format for its healthiness and maintenance.
The T&Ps which require third party inspection shall be checked for its validity during
inspection. The third-party test certificate should be accompanied with a copy of the
concerned competent person’s valid qualification record.
Bharat Heavy Electricals Limited, Power Sector @Jﬂ
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iv. BHEL shall be given advance intimation of Third-Party Inspection. BHEL shall associate
with Inspection as per discretion.
V. The validity of T&P shall be monitored as per provided format

19.5.3 INSPECTION OF CRANES AND WINCHES

i Cranes and winches shall be inspected by the operator through a daily checklist for its
safe condition (as provided by the equipment manufacturer) before first use of the
day.

ii. Cranes and Winches shall be inspected by HSE officer once in a month as per provided
format for healthiness, maintenance and validity of third-party inspection.

iii. The date of third-party inspection and next due date shall be painted on cranes and
winches.

iv. The operators/drivers shall be authorized by sub-subcontractor based on their
competency and experience and shall carry the I-card.

V. The operator should be above 18 years of age and should be in possession of driving
license of HMV man & goods), vision test certificate and should have minimum
gualification so that he can read the instructions and check list.

19.5.4 INSPECTION OF HEIGHT WORKING

i Any activity carried out at more than 2 m height is classified as height work.

ii. Inspection of height working shall be conducted daily by Supervisors before start of
work to ensure safe working condition including provision of

Fall arrestor

Lifelines — connected to rigid & independent structure

Safety nets deployed below all height work activities

Fencing and barricading

Warning signage

Covering of opening

Proper scaffolding with access and egress.

S®m o o0 oo

[llumination

iii. For full duration of height work, constant supervision to be maintained by dedicated
HSE personnel

iv. Inspection on height working shall be conducted once in a week by HSE officer as per
provided format.

V. Medical fitness of height worker shall be ensured.

vi. Height working shall not be allowed during adverse weather.

19.5.5 INSPECTION OF WELDING AND GAS CUTTING OPERATION

i Supervisor shall ensure that no flammable items are available in near vicinity
during welding and gas cutting activity.
ii. Gas cylinders shall be kept upright.
iii. Use of Flash back arrestor shall be ensured at both ends.
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iv. Inspection during welding and gas cutting operations shall be carried out by
HSE officer once a month as per provided format.
V. Use of fire blanket to be ensured to avoid falling of splatters during welding
or gas cutting operation at height.
Vi. Availability of fire extinguisher at vicinity shall be ensured.

19.5.6 INSPECTION OF ELECTRICAL INSTALLATION / APPLIANCES

i.  Ensure proper earthing in electrical installation
ii. Use ELCB at electrical booth
iii.  Electrical installation shall be properly covered at top where required
iv.  Use appropriate PPEs while working
v. Use portable electrical light < 24 V in confined space and potentially wet area.
vi. Inspection shall be carried out as per provided format.

19.5.7 INSPECTION OF ELEVATOR

i.  Elevators shall be inspected by concerned supervisors once in a week as per provided
format
ii.  All elevators shall be inspected by competent person and validity shall be ensured.
iii.  The date of third-party inspection and next due date shall be painted on elevator.

19.5.8 INSPECTION OF EXCAVATION

Excavation activities shall be inspected as per provided format

19.5.9 INTERNAL/ EXTERNAL HSE AUDITS/INSPECTIONS
i.  All non-conformities and observations on HSE identified during internal or external HSE
audit shall be disposed of by site in a time bound manner and reported back the
implementation status.
ii. Corrective action and Preventive action on HSE issues raised by certification body issued
by BHEL shall be implemented by site and reported to Site management.

20. TERMS AND DEFINITIONS:

1. Incident
Work- related or natural event(s) in which an injury, orill health (regardless of severity),

damage to property or fatality occurred, or could have occurred.

2. Near Miss:
Anincident where no ill health, injury, damage or other loss occurs, but it had a potential

to cause, is referred to as “Near-Miss”.

3. Man-Hours Worked:
The total number of man hours worked by all employees including subcontractors

working in the premises. It includes managerial, supervisory, professional, technical,
clerical and other workers including contract labors. Man-hours worked shall be
calculated from the payroll or time clock recorded including overtime. When this is not
feasible, the same shall be estimated by multiplying the total man-days worke: @
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period covered by the number of hours worked per day. The total number of workdays
for a period is the sum of the number of men at work on each day of period. If the daily
hours vary from department to department separate estimate shall be made for each
department and the result added together.

4. First Aid Cases:
First aids are not essentially all reportable cases, where the injured person is given

medical treatment and discharged immediately for reporting on duty, without counting
any lost time.

5. Lost Time Injury:
Any work injury which renders the injured person unable to perform his regular job or

an alternative restricted work assignment on the next scheduled work day after the day
on which the injury occurred.

6. Medical Cases:
Medical cases come under non-reportable cases, where owing to illness or other reason

the employee was absent from work and seeks Medical treatment.

7. Type of Incidents & Their Reporting:
The three categories of Incident are as follows:

8. Non-Reportable Cases:
An incident, where the injured person is given medical help and discharged for work

without counting any lost time.

9. Reportable Cases:
In this case the injured person is disable for 48 hours or more and is not able to perform

his duty.

10. Injury Cases:
These are covered under the heading of non-reportable cases. In these cases, the

incident caused injury to the person, but he still continues his duty.

11. Total Reportable Frequency Rate
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man

hours worked. Mathematically, the formula read as:
Number of Reportable LTI x 1,000,000/ Total Man Hours Worked

12. Severity Rate:
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man

hours worked. Mathematically, the formula reads as:
Days lost due to LTI x 1,000,000/ Total Man Hours Worked

13. Incidence Rate:
Incidence Rate is the Number of LTI per one thousand manpower deployed.

Mathematically, the formula reads as:
Number of LTIx1000/Average number of manpower deployed
Bharat Heavy Electricals Limited, Power Sector @J’ﬂ
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14. HIRA:
Hazard ldentification and Risk Assessment (HIRA) is a process of identifying Hazards in

work area and then assessing them properly

15. Method Statement:
A method statement is prepared by the Execution/ Engineering Department detailing

the steps, equipment, competencies and safety precautions required for carrying out
any activity

1

()}

.Job Safety Analysis:
A job safety analysis (JSA) is a procedure which helps integrate accepted safety and

health principles and practices into a particular task or job operation. In a JSA, each basic
step of the job is to identify potential hazards and to recommend the safest way to do
the job. Other terms used to describe this procedure are job hazard analysis (JHA) and
job hazard breakdown.

17. Safety Walk:
It’s conducted periodically by an official - it’s a walk through a portion or whole of a site

as a HSE officer who notes down HSE observations, speak to concerned workmen and
supervisor on observation, get the same corrected with personal follow up- this sends
out a strong message on Management’s commitment to safety.

18. Heavy & Complex Lifting:
A heavy and complex lifting activity includes:

1. Lifting above 20 Tons
Tandem Lifting using multiple cranes
Total load exceeding 75% of capacity of crane. Depending up the condition of cranes,
hydra cranes, winch machines & other lifting accessories

3. Lift of unusual difficulty or geometry or rigging
4. Lift over operating units
5. Any other lift as decided by site HSE / Erection

19. Safety Committee:
As per the BOCW, Safety Committee shall be constituted if there are more than five

hundred or more construction workers are employed at any site. As per the Factories
Act, 1948 it is for 250 workers. It shall be represented by equal number of
representatives of employer and construction workers.

20. Night Work:
Work conducted after sunset when only a fraction of total manpower is available
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A. Medical Centre
1. Paramedical staff
a. When < 500 workers, 1 Trained Male Nurse (round the clock deployment)
b. When >=500 workers*:
i. Registered Medical Practitioner (Qualified MBBS) to be deployed for at
least 8 hours in a day, 5 days per week
ii. 2 Trained Male Nurses (round the clock deployment)
2. All articles as per Schedule IV of BOCW Central Rules, 1998 to be made available in the
Medical Centre (given under for convenience)
3. Basic Facilities/ Requirements to be provided as per location eg. Refrigerator, Air
Conditioner, Anti Venom Serums etc.
Tie-ups with speciality hospitals to be ensured for referring serious patients
In case the number of workers is envisaged to exceed 500, a medical practitioner is to be
engaged.

* B

SCHEDULE IV (BOCW CENTRAL RULES, 1998) ARTICLES FOR AMBULANCE ROOM
[SEE RULE 226 (C)]

i. A glazed sink with hot and cold water always available.
ii. A table with a smooth top at least 180 cm x 105 cm.
iii.  Means for sterilising instruments.
iv. A couch.
v. Two stretchers.
vi. Two buckets or containers with close fitting lids.
vii.  Two rubber hot water bags
viii. A kettle and spirit stove or other suitable means of boiling water.
ix. Twelve plain wooden splints 900 cm x 100 cm x 6 cm.
x.  Twelve plain wooden splints 350 cm X 75 cm x 6 cm.
xi.  Six plain wooden splints 250 cm x 50 cm x 12 cm.
xii.  Six woollen blankets.
xiii. = Three pairs of artery forceps.
xiv.  One bottle of spiritus annemia aremations (120 ml).
xv.  Smelling salt (60 gm).
xvi. Two medium size sponges.
xvii.  Six hand towels.
xviii.  Four kidney trays.
xix.  Four cakes of toilet, preferably antiseptic soap.
xx. Two glass tumblers and tow wine glasses.
xxi.  Two clinical thermometers.
xxii.  Two tea spoons.
xxiii. = Two graduated (120 ml) measuring glasses.
xxiv.  Two minimum measuring glasses.
xxv.  One wash bottle (1000 cc) for washing eyes.
xxvi.  one bottle (one litre) carbolic lotion 1 to 20.
xxvii.  Three chairs.
xxviii.  One screen.
xxix.  One electric hand torch.
xxx. Four first-aid boxes or cupboards stocked to the standards prescribed in
xxxi. An adequate supply of tetanus toxide.
xxxii.  Injections—morphia, pethidine, atrophine, adrenaline, coramine, novocaine
(6 each).
xxxiii.  Cramine liquid (60 ml).
xxxiv.  Tablets—antihistaminic antispasmodic (25 each).
xxxv.  Syringes with needles—2 cc, 5 cc, 10 cc and 500 cc.
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xxxvi. Three surgical scissors.
xxxvii.  Two needle holders, big and small.
xxxviii.  Suturing needles and materials.
xxxix.  Three dissecting forceps
xl.  Three dressing forceps
xli.  Three scalpels.
xlii.  One stethoscope and a B. P. apparatus.
xliii. = Rubber bandage—pressure bandage.
xliv.  Oxygen cylinder with necessary attachments.
xlv.  Atropine eye ointments.
xlvi. 1. V. Fluids and sets 10 nos.
xlvii.  Suitable, foot operated, covered, refuse containers.
xlviii.  Adequate number of sterilised, paired, latex hand gloves.

B. Ambulance

1. When number of workers is <500:
If the distance to a major hospital capable of handling critical injuries expected at Site is <= 50
KM from Site, then 1 BLS (Basic Life Support)/ Type B Ambulance otherwise ALS* (Advanced Life
Support)/ Type D Ambulance

2. If no. of workers increases to >2000 workers one additional BLS Ambulance to be deployed

3. Minimum Articles as per Schedule V of BOCW Central Rules to be ensured in each Ambulance.
(given under for convenience)

*Final call to be taken at Site in consultation with all the contractors

SCHEDULE V (BOCW CENTRAL RULES, 1998)
CONTENTS OF AMBULANCE VAN OR CARRIAGE
[SEE RULE 227]

The Ambulance Van shall have equipment prescribed as under:

a) General—a portable stretcher with folding and adjusting devices with the
Head of the stretcher capable of being tilted upward. Fixed suction unit with
equipment. Fixed oxygen supply with equipment. Pillow with case, sheets,
blankets, towels, emergency bag, bed pan, urinal glass.

b) Safety Equipment-Flaros with life of three thousand minutes, floor lights,
flash lights, fire extinguishers (dry power type), insulated guntlets.

c) Emergency Care Equipment—

i. Resuscitation—Portable suction unit, portable oxygen unit, bag valve
mask, hand operated artificial ventilation unit, airways, mouth gag
tracheostomy adapters, short spine board, I.V. FLUIDS with
administration unit, B. P. manometer cuff stethoscope.

ii. Immobilisation—Long and short padded boards, wire ladder splints,
triangular bandage—long and short spine boards.

ili. Dressing-Gauze pads—100 m x 100 mm universal dressing 250 x 1000
mm, roll of aluminium foils—soft roller bandages 150 mm x 5 mm yards
adhesive tape in 75 mm roll safety pins, bandage sheets, burn sheets.

iv. Poisoning—Syrup of Ipecac, activated charcoal pre packeted dose, snake
bit kit, drinking water.

V. Emergency Medicines—As per requirement (under the advice of
construction Medical Officer).
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HSE Plan for Site Operations by Subcontractors

Cost Calculation Methodology of Operation of Facilities (Data is indicative only)
(Period of 48 months is considered - shall be on actual basis)

A. Project Info:

Annexure A.1

E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

Total time of Project 48 months
Project cost 1000 Crore
No. of packages 10 (A1-A10)
B. Item-wise Calculation:
Item Nos. Rate Unit Amount
Ambulance with Driver 2 Monthly/Unit 170000
Nurse/First aider 2 X 2 shifts 15000|Per month 30000
Training center one time cost 1 100000|Once 100000
Medical center one time cost 1 200000(Once 200000
Medicines at medical center 1 10000{Monthly 10000
Dust supression water tank 2 2000{Monthly 4000
Doctor 1 70000(Monthly 70000
Cleaning staff 1 12000|Monthly 12000

Recurring monthly expenditure 296000

Total one-time expenditure 300000
C. Package-wise Deduction Plan for a period of 48 months
Period (In Months) 6 36 6
For 1-6 months For 7-42 months For 43-48 months
Cost to be incurred from 7% 81% 12%
contractors 1.17% per month 2.25% per month 2.00% per month
Page 1 of 3
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D. Calculation For One-Time Running Cost

Packages/ Contracts
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HSE Plan for Site Operations by Subcontractors

Annexure A.1

D. Calculation For Recurring Running Cost

Packages/

Contracts Al A2 A3 A4 A5 A6 A7 A8 A9 A10

Contract Values =4 S § =4 S § § § S =4

(in Thousands) § § § § § § § § § § 7000000

- . = = = = - " = = o o Total of Nos. of
E:*:;a(lme of ﬁ °H9 E § E g E ,Si g 3 Recur‘ring active
cost (in packages
6 8 47 31 9 39 43 34 9 8  [thousands) [in month
Month No.
1 85 211 296 2
2 13 31 252 296 3
3 13 31 252 296 3
4 13 31 252 296 3
5 13 31 252 296 3
6 8 21 167 17 83 296 5
7 15 120 12 30 60 60 296 6
8 15 120 12 30 60 60 296 6
9 126 13 31 63 63 296 5
10 95 10 24 72 48 48 296 6
11 95 10 24 72 48 48 296 6
12 95 10 24 72 48 48 296 6
13 95 10 24 72 48 48 296 6
14 95 10 24 72 48 48 296 6
15 95 10 24 72 48 48 296 6
16 104 10 78 52 52 296 5
17 104 10 78 52 52 296 5
18 104 10 78 52 52 296 5
19 104 10 78 52 52 296 5
20 104 10 78 52 52 296 5
21 104 10 78 52 52 296 5
22 104 10 78 52 52 296 5
23 104 10 78 52 52 296 5
24 104 10 78 52 52 296 5
25 104 10 78 52 52 296 5
26 104 10 78 52 52 296 5
27 104 10 78 52 52 296 5
28 104 10 78 52 52 296 5
29 104 10 78 52 52 296 5
30 104 10 78 52 52 296 5
31 104 10 78 52 52 296 5
32 104 10 78 52 52 296 5
33 104 10 78 52 52 296 5
34 104 10 78 52 52 296 5
35 104 10 78 52 52 296 5
36 104 10 78 52 52 296 5
37 108 81 54 54 296 4
38 108 81 54 54 296 4
39 108 81 54 54 296 4
40 103 77 51 51 13 296 5
41 120 90 60 15 12 296 5
42 120 90 60 15 12 296 5
43 120 90 60 15 12 296 5
44 120 90 60 15 12 296 5
45 120 90 60 15 12 296 5
46 120 90 60 15 12 296 5
47 120 90 60 15 12 296 5
48 120 90 60 15 12 296 5
Total 143 388 5676 329 235 3102 2334 1772 132 96 14208
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A. Types of Displays

1. Based on Content

SN Type

HSE Hazards & Precautions
Height Work, Housekeeping, Fire Safety, PPEs, Hot Work, Lifting & Rigging Activity, Site-

1. specific Hazards — eg. for Refineries, Nuclear plants etc.; COVID Precautions;
Environment Protection etc.
Other Displays, Signage etc.

2 HSE Policy, ISO Certificate, Safety Statistics, Assembly Area Location/ Route, Emergency

Contact Numbers, Site Safety Rules & Regulations, Speed Limit, Work in Progress, Lock-
Out Tag-Out (LOTO) Boards etc.

2. Based on Mounting

[Type 1] [Type 2] [Type 3]
Flex Sign Boards of Wooden | Flex Sign Boards with | Coloured weather-proof
Frame - directly mounted on | Wooden Frame — mounted | Paintings on Walls (after
Structures (walls, stairs, railings | on metallic/ wooden legs — | due concurrence of BHEL/
etc.) preferably double-sided Customer — Type 1 in case
of no concurrence/ space)

B. General Requirements:

— >

Displays should be weather-proof as per installation location, i.e. rain-proof, wind-proof and sun-
proof.

Installation location and size to ensure visibility for the intended viewers (workers and moving
personnel)

Displays to have at least 50% graphical elements preferably (as applicable). Language should be
understandable by majority of the workers

Displays to be relevant to the hazards in the area

Proper installation to ensure boards don’t obstruct activities and should not be prone to fall so as to
pose danger

In case of multiple elevations (eg. Boiler, Power-house etc.), each elevation to have displays for
applicable hazards including Height-Work, Housekeeping

For temporary work locations, posters/ boards may be erected and shifted after task is over

Minimum size of displays should be Al unless otherwise specified

In case of damage, displays shall be reviewed and repaired/ replaced

In areas where night work is envisaged, fluorescent displays shall be installed and these should
comprise of at least 20-30% of total displays

Total Number of displays to be not less than 1 per 10 workers and are to be dynamically updated
based on number of workers

Bharat Heavy Electricals Li m ted,

I imi Power Sector ,
F%((j Office: BHEL House, Siri Fort New Delhi-110049 .
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C. Area-wise Displays
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Below is list of Area-wise displays that are to be installed at Sites (Numbers, locations may be adjusted for specific requirements)

SN Area Suggested Subjects Minimum Size Minimum | Locations
Quantity
Walls/ Foundations/ Cement | Safety Hazards Prevention and other HSE | [Type 3] As per BHEL assessment from time to
1 | Structures etc. belonging to the | Awareness content time
package area
. . . At least every 20 meters: 1.As needed [Type 2] | As Sides of Roads; Height
2 Site Interior Roads belonging to 1. Speed Limit Indication, Safe Driving board 2. Al or equivalent indicated to ensure good visibility
the package area
2. Boards for hazard awareness each [Type 2]
A. Common AO 1 per | Entry/ Ground Level
At entry to respective Package/ Work Area, | [Type 2] Package
each contractor to put up daily updated Area
board with following for each shift:
1. Scope of work and start date
2. Emergency Contact Numbers
3. Emergency Assembly Location, Escape
Plan
4. Locations and supervisors of various
gangs in the area,
5. Current Work permit Details
3 | Specific Package Areas 6. Safety Supervisor Location assignments

- Names, Mobile Nos., Assigned
Locations

7. Details (Name, Contact No. etc.) of
Package In-charge - Contractor & BHEL

8. Details (Name, Contact No. etc.) of
Safety In-charge - Contractor & BHEL

9. LTI Free Man-days & details of last LTI
also to be indicated

In addition, Area-Specific Displays as
indicated in Table 1

Bharat Heavy Electricals Limited, Power Sector

R
E-TENDER

eE%j' Office: BHEL House, Siri Fort, New Delhi-110049
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Table1
(Area/ Package-wise HSE Display Plan — As applicable)
Prepared By (Subcontractor)

S. Area Suggested Minimum No. of Type Numbers
No. Displays & Types Installed
1 Boiler 3 per working elevation [Type 1]

2 Powerhouse 5 per elevation [Type 1]
3 ESP 5 Per Pass [Type 1]
4 Buildings 5 per elevation [Type 1]
5 Cooling Tower (NDCT/ | 20 per Structure [Type 1]
IDCT/ ACC)
6 Chimney 20 per Structure [Type 1]
7 Fabrication Yard 10 per Yard [Type 2]
8 Batching Plant 5 per Plant [Type 1]
9 Material Storage Yard - |20 per Yard [Type 2]
Open
10 | Material Storage Shed - | 10 per Shed [Type 1]
Semi-Closed/ Closed
11 | Electrical Booths 2 per booth [Type 1]
+ Line diagram, Emergency contact
details
12 | Medical & First Aid Centre | 2 per Centre [Type 1]
13 | Rest Shed 2 per Shed [Type 1]
14 | Canteen 2 per Canteen [Type 1]
15 | Drinking Water Area 1 Per Outlet [Type 1]
16 | Washing Water Area 1 Per Outlet [Type 1]
17 | Training Centre 10 per room [Type 1/2]
18 | Assembly Area 5 [Type 1/2]
19 | Stairs 1 per landing elevation [Type 1]
20 | Cylinder Storage Area 5+ [Type 1/2]
Signage: Type of Gas, Empty, Filled
etc.
21 | Labor Colony Electrical Safety with Distribution | [Type 1]
Plan/ Line Diagram - 1
COVID Precautions Posters — 5
Safety Awareness Posters — 10
Hygiene awareness posters - 2
22 | Others As per requirement [Type 1/2]
Date:
Sign (Contractor) Sign (BHEL)

(R
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Following equipment conforming to relevant IS/ISO/BS Codes/ Standards in indicated quantities shall be
ensured by subcontractor. This list is tentative, not exhaustive. Quantity and date/ period of deployment shall
be as per site requirement.

A. HSE Tools/ Equipment/ Devices

SN

Item

Lifelines

Retractable Fall Arrestors

Safety Nets (10m X 5m) fire proof double mesh

Sky Climbers

Fire Blanket

Honey Bee Removal Suit & Kit

Scaffolding Pipes

Flashback Arrestors

OO NO|U | WIN |-

Barricading Tape

=
o

Binoculars

[y
=

Walkie-Talkies

=
N

LOTO kit

[EEN
w

24-Volt light

=
o

Sand Buckets

[EEN
ul

Hard barricading Pipes

[EEN
[e)]

Standby Fire kits

[EEN
~N

Hand-held Megaphone

[EEN
(o]

Small Public Address System

[EEN
Yo

Foldable Stretcher

N
o

Height Rescue Kit (Non-Motorized)

(Others:)

B. Test & Measurement Devices

w
2

Device

ELCB Tester

Multi meter (Light cables)

Earth Resistance Meter

Lux Meter

Sound Meter

Anemometer

Breath Analyzer (Alcohol)

Multi-gas dozi-meter/ detector

Gas leakage detector / alarm

Gas monitor (confined space)

==
Dlo|e|eNjo|u|s | wNk

Radiation meter & Badges

=
N

Blood Pressure Monitor

=
w

Fire detectors

=
H

Hand held signaling light

(Others:)

Bharat Heavy Electricals Limited, Power Sector
E-TENDER ENBegY. (fress BHER BousssSivufera Memr DelbirlEI0d Date 05-12-2024
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1. Determining the Number, Sizes and Locations of Rest Shelters

Numbers:
The number of rest shelters shall be determined based on maximum number of workers at any one time (across
all shifts). Formula is:
Wmax = Maximum number of workers at any time in the Site
Space per worker = 1.1 sq meter
Total space required, Tspace = Wmax X 1.1
Based on total space requirement calculated above, the number of rest sheds can be decided according to
availability of locations and concentration of workers — so as to ensure the required space.
il. Locations:
The rest sheds should be so located so as to minimize the distance to be travelled by the workers from their
locations of work considering all the practical constraints
iii. Other:
The Rest shelter should be fenced so that it cannot be used as parking area.

2. Design & Construction of Rest Sheds
a. Permanent/ Long duration Rest Sheds
i. For locations where, permanent rest sheds can be constructed without possibility of removal for relatively long
period of time, a semi-closed shed can be constructed covered with tin roof and supported with well-grouted
beams. The floor of the shed to be preferably cemented/ solidified.
ii. Adequate structural requirements suitable to the local weather (wind/ rain etc.) to be ensured.
iii. The design of the rest shed to be approved by Civil Engineering Department of BHEL Site before commencing
work
b. Temporary/ Movable/ Portable Rest Sheds
i. For locations where, permanent rest sheds cannot be constructed either due to non-availability of permanent
location or other reasons, temporary rest shed shall be constructed.
ii. Temporary rest sheds shall comprise of Tent arrangement carried out by professional agencies
3. Amenities in Rest Sheds
a. Essential Amenities

Following amenities shall be essentially ensured in a rest shed:
i. Hygienic environment with regular cleaning and housekeeping (with records)
ii. Adequate illumination
iii. Adequate ventilation/ heating as per weather conditions
iv. Clean Drinking water source
v. Hand Washing area
vi. Toilets & Urinals
vii. Benches/ mats for sitting/ lying
viii.Any other essential requirement deemed necessary by the Site
ix. Dust bins of sufficient quantity/ size that are vacated each day/ as per requirement

b. Additional/ Optional Amenities

Following amenities are optional but are recommended to enhance the level of satisfaction of work force:
i. Hot/ Cold drinks (Tea, Coffee, Glucose etc.) as per requirement

ii. Snacks
iii. Fans/ Coolers/ Heating arrangements as per requirement and weather conditions

iv. A nice, welcoming interior design, music etc.
v. Water cooler

Bharat Heavy Electricals Limited, Power Sector @Jﬁ
E-TENDER ENQUIRY N B S ER R S0 8 s ENR 6 R SRR A g5 45122024
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4. Health & Safety Requirements of Rest Sheds

Use of asbestos in construction is banned and shall not be used.
In addition, following essential Safety features shall be ensured in Rest sheds:

i. Availability of Fire extinguishers (preferably CO2 type)
ii. Display of Safety Posters
iii. Pest/ reptile protection
iv. Mosquito prevention measures
5. Note:

Any suitable closed spaces/ newly constructed buildings etc. available at project may also be used for the purpose
of rest shed with due concurrence of BHEL

Bharat Heavy Electricals Limited, Power Sector @Jﬁ
E-TENDER ENQUIRY N B S ER R S0 8 s ENR 6 R SRR A g5 45122024
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1. These Guidelines suggest minimum requirements. However, additional requirements based on
feasibility and circumstances, while adhering to directions of GOI/District Administration/Local
Authority guidelines to be considered

2. Norms for social distancing, training/ awareness, face masks, disinfection, sanitization, gate entry,
quarantine, medical, action in case of suspect cases of COVID and other communicable diseases etc.
to be followed as per Govt. and BHEL guidelines issued from time to time

3. Labor colony to be developed as close to the Site as possible to avoid lengthy commute

4. A“Suggestion Register” shall be made available at the labor colony for residents. The feedback shall
be reviewed on weekly basis and acted upon by concerned Contractor. Same shall be reviewed
periodically by authorized BHEL Site Official.

5. Canteens, Latrines & Urinals, Washing Facilities, Creches, Residential Accommodation and other
infrastructure/ facilities:

Numbers/ Quantities and Features of these facilities shall be in line with the following as applicable:

a. BOCW Act & State Rules

b. The Inter-State Migrant Workmen (Regulation of Employment and Conditions of Service) Act
& State Rules

c. Factories Act & State Rules

d. Other Relevant Acts & Rules

6. Cleanliness & Hygiene/ Housekeeping:
a. Regular cleaning of the labor colony to be ensured.
Daily cleaning of Sanitary facilities.
Proper drainage system to prevent water-logging
Regular fogging to prevent spread of mosquitoes
Prevention of foul smell through necessary interventions
Dust suppression as per requirement
Cutting of Grass at reqular intervals and other necessary measures to prevent pests & reptiles
Stray animals to be banned from labor colony.
Outside every common facility, eg. Toilet, washroom, food hall/ canteen etc., provision of
washbasin with flowing water and soap (preferably liquid soap) to be ensured
7. Power Supply Layout:
Electrical supply Layout of Labor Colony shall have the provision of Safety devices like MCBs, ELCBs
etc. and to be clearly displayed
8. Washing & Drinking Water Availability
a. Adequate water to be provided in line with: “Estimation of Water Requirements for Drinking
and Domestic Use (Source: National Building Code 2016, BIS)”
b. Drinking water tank to be cleaned every week and sticker for the same pasted on the tank
c. Drinking water source should be tested as per IS 10500
9. Waste Disposal: Separate bins for dry, wet and biomedical waste to be installed. These bins to be
evacuated regularly
10. Training & Awareness/ Displays
a. HSE Awareness Displays: Posters/ banners/ boards to be displayed in labor colony. Subjects of
displays shall be precautions for applicable hazards at work site.
b. Emergency Contact Numbers including that of Doctor, Hospital, Labor Colony Supervisor,
HSE Officials to be displayed prominently

mTae o o0 T
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11. Doctor Visits:

Regular and need-based visits by Doctors to be ensured through tie-ups etc.

12. Inspection & Review: Regular inspection of labor accommodation to be carried out by the
Contractor as per prescribed format. Last inspection date, inspector and next due date to be
prominently indicated near main gate

13. Provision of a Fair Price shop in the premises to be ensured as per requirement

14. Adequate arrangements to be ensured in case of children/ families

Bharat Heavy Electricals Limited, Power Sector @
E-TENDER ENQUIRY NReGEEB IR SHREICHISUE SRPHER; EHATRAIL IR e 45-12-2024
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Toilets (Latrines and urinals shall be ensured at Site and Labor Colony in accordance with the Inter-State

Migrant Workmen Act, 1979 as given below:

LATRINES

URINALS

. Latrines shall be provided in every

establishment on the following scale, namely: -

a. Where females are employed, there shall
be at least one latrine for every 25 females;

b. Where males are employed, there shall be
at least one latrine for every 25 males:

Provided that where the number of males or
females exceeds 190, it shall be sufficient if

1.

There shall be at least one urinal for male
workers up to fifty and one for female up to
fifty employed at a time:

Provided that where the number of male or
female workmen, as the case may be,
exceeds 500 it shall be sufficient if there is
one urinal for every fifty females up to the
first 500 and one for every 100 or part
thereof thereafter.

there is one latrine for 25 males or females, as 2.
the case may be, up to the first 100, and one for
every 30 thereafter

The urinals shall be designed and located so
as to ensure privacy.

2. Every latrine shall be under cover and so
partitioned off as to secure privacy, and shall
have a proper door and fastenings.

Important:

1. Where workers of both sexes are employed there shall be displayed outside each block of
latrine and urinal a notice in the language understood by the majority of the workers 'For Men
Only', or For Women Only', as the case may be.

2. The notice shall also bear the figure of a man or of a woman, as the case may be.

The latrines and urinals shall be conveniently situated and accessible to workers at all times at
the establishment.

4. The latrines and urinals shall be adequately lighted and shall be maintained in a clean and
sanitary condition at all times.

5. Latrines and urinals other than those connected with a flush sewage system shall comply with
the requirements of the public health authorities.

6. Water shall be provided by the means of tap or otherwise so as to be conveniently accessible
in or near the latrines and urinals.

7. At Site, on ground, Modular Bio-toilets as per industry standard specifications and regular
professional cleaning shall be ensured. The toilets should be sufficient in number and easily
accessible to workers from every work area

8. At Site, in various elevations, suitable urinals with proper drainage to be ensured at each
elevation in line with IS 2064 (1993). Same to be cleaned regularly

Bharat Heavy Electricals Limited, Power Sector @
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Type of Fire Risk

Extinguishing Medium &

Scale of Equipment

SN (Class of Fire) Relevant INDIAN STANDARD (Minimum recommended)

1. CLASS 'A’ WATER Soda acid type, water | For every 600 square meter floor area or
Fires involving ordinary | type (gas pressure) and water | part, one 9-litre capacity. Minimum 4
combustible  materials  like | type (constant air pressure) numbers per floor or room; should not be
wood, paper, textiles, rubber | IS: 934 -1976; IS: 940 -1976; | required to travel more than 15 meter to
etc. (Ordinary hazard or low fire | IS: 6234 -1971 reach any extinguisher.
load)

2, CLASS 'A' -do -do—

(Also, consult local fire authority).

(Extra hazard &high fire load)

3. CLASS 'A' -do -do —

Extra provision

(Special hazards) For every 100 square meter floor area or
part, one 4.5 Kg. CO2; minimum 2 numbers
per room; should not be required to travel
more than 10 meter to reach any
extinguisher.

4, CLASS 'B' FOAM / CARBON DIOXIDE / | For every 50 square meter floor area or part,
(Fires in flammable liquids like | DRY CHEMICAL POWDER IS: | 2 numbers 9 -liters foam or 5 kg dry powder;
oils, solvents, petroleum, | 933 -1976; IS: 2878 1976; IS: | should not be required to travel more than 10
products, varnishes, paints, etc. | 2171 1976; IS: 4308 -1982 m in the area of storage to reach any
where blanketing effect s extinguisher.
essential) (Storage and handling
in small quantities)

5. CLASS 'B' (Bulk storage other | -do - -do-
than in tank form)) (but minimum 3 numbers per room)

6. CLASS 'C' CARBON DIOXIDE / DRY | For every 100 square meter floor area or
(Fires involving gaseous | CHEM. POWDER. The best | part; 2 numbers, 10 kg powder extinguisher
substances under  pressure | way to extinguish such fire is [ or 6 kg C02; minimum 3 nos. per room;
where it is necessary to dilute | by stopping the flow of fuel | should not be required to travel more than 10
the burning gas at a very fast | gas to the fire. Container is | meter to reach any extinguisher.
rate with an inert gas or powder) | kept cool with water spray.

(storage and handling of gas | I1S:2878 1976;1S:2171 -1976;
cylinders) IS: 4308 -1982

7. CLASS'D' SPECIAL DAY POWDER IS: | For every 50 square meter floor area or part,
Fires involving metals like | 2171 -1976IS: 4861 -1968 2 nos. 5 kg special dry powder; minimum 3
magnesium, aluminum, zinc, nos. per room; should not be required to
potassium etc. where the travel more than 10 meter to reach any
burning metal is reactive to extinguisher.
water and which require special
extinguishing media or
technique

8. MIXED OCCUPANCY (electrical); | CARBON DIOXIDE DRY | For every 100 square meter floor area or part

Generators; Transformers; etc.

POWDER, IS: 2878 1976; IS:
2171-1976

one 10 kg C02. Minimum 2 numbers for every
location should not be required to travel
more than 10 meter to reach an extinguisher.

Note: Due to peculiarities of the power plant construction sites, there would be locations in the construction areas of
Boiler, Turbine, Generator, Transformer, etc. where different types of fire risk (classes of fire) may co-exist. Special care
shall be taken while selecting and installing portable fire extinguishers for such locations so that all types of fire risk
that may co-exist, are adequately covered. Similar special care shall be taken for storage areas.

a. All Electrical welding booths shall be equipped with appropriate Fire Extinguisher @

Bharat Heavy Electricals Limited, Power Sector
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b. Appropriate Fire Extinguishers shall be made within easy reach of all welding
operations

c. Fire extinguishers shall be regularly tested and last checked date to be indicated on
each. Master list shall be prepared with location and details

d. Providing appropriate fire-fighting equipment at designated work place and nominate
a fire officer/warden adequately trained for his job.

e. Subcontractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, temporary structure in labour colony etc. Such fire
protection equipment shall be easy and kept open at all times.

f. The fire extinguishers shall be properly refilled and kept ready which should be
certified at periodic intervals. The date of changing should be marked on the Cylinders.

g. All other fire safety measures as laid down in the “codes for fire safety at construction
site” issued by safety coordinator of BHEL shall be followed.

h. Non-compliance of the above requirement under fire protection shall in no way relieve
the subcontractor of any of his responsibility and liabilities to fire incident occurring
either to his materials or equipment or those of others.

i. Emergency contacts nos. must be displayed at prominent locations

j.  Tarpaulin being inflammable should not be used (instead, only non-infusible covering
materials shall be used) as protective cover while preheating, welding, stress relieving
etc. at site.
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Bill Ref no: Date:
NAME OF THE AGENCY: Work-Area/Package:

SI. No. | Description Remarks

1 HOUSE KEEPING:

1.1 All working areas at site (specific to the agency) are free from garbage’s,
scraps & any other undesired non-plant materials. There is no
encroachment in safe passage of man, material & T&P to carry out
activities safely

1.2 All the plant materials under the custody of the agency are stacked &
stored properly.

2 GENERAL ILLUMINATION:

2.1 ALL the working areas at site & office of the agency including passages
are having proper & sufficient illumination.

3 STATUTORY & REGULATORY REQUIREMENT:

3.1 Sufficient water for drinking & other purposes and sanitation in work
area and labour colony are available.

3.2 Periodical Medical check-up of workers & staff done regularly & report
submitted to BHEL

33 Regular EYE testing is done for Crane operators/Welders and data’s are
available with agency

3.4 All the T&P, Cranes etc used by the agency are having proper T.Cs &
Fitness certificate available from competent authority.

4 SAFETY COMPLIANCE:

4.1 Number of Tool box meetings between Safety officers, erection staff &
workers of the agency held in this month with location mentioned

4.2 All precautions & Safety measures including PPE compliances are taken
before working at HEIGHT

4.3 Permit for working at Height is taken & complied accordingly

4.4 ELCB is used in Construction Power Supply source by the agency & Proper
Distribution board and electrical cabling has been used by the agency and
regularly checked by electrician & safety officer of the agency

4.5 Unsafe areas barricaded properly &unsafe opening closed properly

4.6 Proper Platforms & Hand-rails used In areas earmarked earlier

4.7 Proper safety signage’s, Slogans & Emergency contact phone numbers
including FIRE contact nos. are made available by the agency in locations
mentioned

5 Whether any penalty imposed by BHEL towards non-compliance of above
points.

VENDOR'’S SIGNATURE BHEL’S SIGNATURE

Erection Engineer Erection Engineer

HSE Officer HSE Officer

Site-in-Charge Package-in-Charge
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General
The philosophy of hierarchy of controls as below shall be followed

=

v

Fig. 1.1

It shall be ensured that there are multiple protections against any accident/ incident. For example, for height
work there shall be safe platforms and walkways, Safety Nets and Lifelines for hooking double lanyard Safety
harness by workers.

Monitoring and modifying worker behavior shall be part of ensuring safety. All personnel should be
competent and trained for the job

Brief Safety guidelines for various hazardous activities are indicated below, besides the mandatory
requirements based on Hazard ldentification studies, HSE Procedures, Operational Control Procedures,
Work Permits, applicable Indian Standard Codes and other provisions detailed in this document. Constant
supervision at all times to be maintained by Execution & Safety Team to ensure implementation of these
provisions.

1. WORK AT HEIGHT:

a. All work at height above 2 meter above ground level without complete platforms, handrails and other
related fall protection shall require a work permit in the prescribed form. This shall require approval by the
competent authority. The HSE officer of sub-contractors shall follow the checklist religiously by physically
verifying the condition of the work area before recommending for approval.

b. Prior to the start of work at elevation, the HSE Officer involved with the work must meet the work
supervisor to review the scope of work, and must review all the possible fall hazards and effective safety
responses. The evaluation / analysis must be documented and kept on file and on site by the HSE Officer.

c. Whenever a fall hazard or other exposure exists for working at heights more than 2.0m/6ft, the nature and
scope of work will be evaluated for conditions and environmental factors before selecting the appropriate
fall protection system (active, passive or a combination of measures, as appropriate).

d. All Engineering and Administrative Controls including barricading, safe platform, Safety Nets etc. shall be
made available at work location. Under no circumstances, there shall be total reliance on PPEs only

e. Safety Nets

i.  Contractor shall maintain sufficient stock of Safety Nets for deployment
ii. Safety Nets as per IS: 11057:1984 should be used extensively for prevention / arrest men and
materials falling from height.
iii.  The safety nets shall be fire resistant, duly tested and shall be of ISI marked.
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1.1

a.

b.

iv.  Safety Nets shall be deployed below all platforms where height work is envisaged. Duration of work,
delay shall be no excuses for non-installation of Safety Net

Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on
beams without support, jumping from one level to another, throwing objects and taking shortcut must be
discouraged.
Monkey Ladder shall be fitted with cages. Rope ladder should be discouraged.
In case of pipe-rack, persons should not walk on pipes and walk on platforms only.
In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor.
For chimney or structure painting, both hanging platform and men should be anchored separately to a firm
structure along with separate fall arrestor.
The procedures for the safety response to identified fall hazards developed and rescue plans must be
reviewed with all individuals exposed to the hazards.
The HSE Officer must establish an inspection process of fall protection systems. Some equipment requires
documented inspections by its manufacture on a regular schedule. Such equipment must have evidence of
the inspection and re-certification process on it. This information must be reviewed before the equipment
is actually used. Individuals must visually inspect the fall protection equipment before each use. Failure to
complete this inspection process could result in serious injury or death.

. Immediately remove from service any fall protection equipment that is identified as defective, damaged,
or has been subjected to an impact. Damaged fall protective equipment must be destroyed to prevent re-
use and not be discarded into trash containers, as the worn or damaged equipment could be
unintentionally re-used.

Aerial lifting devices, excluding scissor lifts require the use of full body harnesses and lanyards in any
elevated position.

Where Height related works are applicable then rescue team (consist of 5- 10 person) shall be identified
and trained for potential rescue.

Personnel fall protection system must include:
Safety Harness
All height workers must use Full Body Safety harness with double lanyards with shock absorber (only). The
primary lanyard is never unhooked until the secondary lanyard is secure. The design of the working platform
should be such that under no circumstances, worker should have both lanyards unhooked while at height.
Lanyard
The type of work and the environment conditions determine lanyard and lifeline selection. If welding,
chemical cleaning that may damage lanyards, connectors or lifelines, sandblasting, etc., either protect the
components or use more appropriate type of system.

. Lanyards and lifelines must incorporate, or be used with, an appropriate deceleration (shock absorbing)

device. Deceleration devices include rope grabs, rip-stitch lanyards, specially woven lanyards, tearing, or
deforming lanyards, automatic self-retracting lifelines and lanyards which dissipate or limit the energy
imposed on the employee during fall arrest.

Once in use, the system's effectiveness is to be monitored. In some cases, a program for cleaning and
maintaining the system may be necessary. Lanyard and lifelines must use locking snap hooks only and under
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no circumstances must two lanyard snap hooks be connected.

c. Lifeline
All lifelines in general are to be made of min 12mm dia. steel rope (plastic coated) and tied to columns with
3 clamps at each end. Wherever columns are not available to tie the lifelines, the vertical posts as per the
design below are to be provided after carrying out drop load test initially. A load of 240kg to be dropped off
the mid-point of lifeline in this test.

d. Lifeline Post

DIAGRAM : LIFELINE POST

Eyelet
: y i U Clamp 12 mm wire rope
S
= M
-~
— (‘
75 ~
i N 6mm.
. - | Welding
Angular Support :
75 mm. ISMC ‘.
g
1 ! ] I
i 1 ' '
!|" mm| [ K
;|78 mmj; 1|78 mmj;

Fig. 2.1 Lifeline Post
i.  The support at vertical post shall be fixed at end-to-end (welded/ bolted). The maximum length of
one end to another end shall be 6 meters
ii.  If the length of a lifeline is more than 6 meters, then intermediate vertical post(s) are to be used.
Such intermediate post(s) will act as supports and the lifeline rope should simply pass through the
eyelets (holes) of such supports without being anchored
iii.  The lifeline need not be wrapped / clamped to any intermediate post
iv.  Such intermediate posts must be used at an interval of every 6 meters
v. The post(s) in which the original lifeline is to be installed should be capable of sustaining a tensile
stress of 2268 Kgs.
vi.  In a horizontal lifeline installation, maximum allowable sagging is 500-600 mm
vii.  For a single spun lifeline, no more than 3(Three Nos.) persons are allowed to work; for more than

two workers, another lifeline should be installed
viii.  Horizontal lifeline should be so installed that it does not impede safe movement of workers
ix.  Allthe installation work must be carried out by competent person with adequate knowledge

1.2 Working Platform
a. Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or
unequally and if the height of the platform gangways provided is more than 3.6 m above ground level or
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floor level, they shall be closely boarded and shall have adequate width, which shall not be less than 750
mm and be suitably fenced.

b. Precautions against the fall of Materials, Persons and Collapse of Structures:

i. Every opening in the floor or a building or in a working platform shall be suitably barricaded to prevent the

fall of persons by providing suitable fencing or railing whose minimum height shall be 90 cm.

ii. Adequate precautions should be taken such as the provision of fencing, or barriers to protect any person
who might be injured by the fall of materials, or tools or equipment being raised or lowered. Hard
barricading shall be made at such places made of scaffolding pipe & clamps covered with reflective net.
Cradle may be used for lifting materials - however this shall be made of MS angles and flats only and duly
certified by the HSE officer. Operators may also use designed containers for lifting small tools.

iii. Guardrails (including scaffolding) erected over/adjacent working areas must have the guardrails screened
(opening < 0.5), to prevent material from falling outside the platform/decking.

iv. Guardrails must be able to withstand a 200-pound force exerted in any one direction.

v. Where necessary to prevent danger, guys, stays or supports should be used or other effective precautions
should be taken to prevent the collapse of structures or parts of structures that are being erected,
maintained, repaired, dismantled or demolished.

vi. All openings through which workers are liable to fall should be kept effectively covered or fenced and
indicated in the most appropriate manner.

vii. Guardrails and toe-board/barricades and sound platform conforming to IS: 4912-1978 and other Indian laws
and regulations as depicted below should be provided.
Guardrail system

I azdimun

osts: 8 ft. Spacing

Toprail -
Midrail —
Toeboard a4
A
42’9 i 3” 21” + 3_59’ + 1..-'49,
Toprail Midrail Toeboard MMax. Gap
Height Height Height Between Floor &

Toeboard

Fig. 2.2 Guard Rail System
viii. Guardrails shall be provided to protect workers from falling from elevated work places. The rails are

generally made of MS pipes of suitable dia. Rebar shall not be used for any handrails, ladder or cover
purpose. Wherever the guard-rails and toe-boards cannot be provided:
a. adequate safety nets or safety sheets shall be erected and maintained; or
b. adequate safety harnesses shall be provided and used and / or
c. adequate fall arrestor shall be provided and used.
As mentioned under PPE clause, all these PPEs shall be defect free and regularly inspected for any defect.
The full body safety harness shall have double lanyard only with max 1.8m length.
ix. The monkey ladders shall have sufficient fall arrestors. Adequate lifelines of 8mm steel wire rope shall be
provided across the work area.
X. The HSE officer shall recommend appropriate PPEs after analyzing hazards and risks involved.
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1.3 Scaffolding
All scaffolds shall be conformant to the relevant standards including IS 3696 and IS 4014 as applicable. A

sketch of the scaffolds proposed to be used shall be prepared and approval of the BHEL Engineer obtained

prior to construction / use. Only cup lock type scaffoldings will be allowed in site. Where cup lock type

scaffolding arrangement is not feasible by the virtue of the location, in that case only pipe and clamp type

scaffolding will be allowed.

a.

The scaffolding work must be carried out by a competent person, who shall train the scaffold users on
safety aspects

All scaffolds shall be erected / dismantled by scaffolding crew under direct supervision of competent
scaffolding supervisors.

All scaffolds shall be capable of supporting 4 times maximum intended load and erected on sound, rigid
footing, capable of carrying the maximum intended load without settling or displacement. Bamboo
scaffolding is not permitted for use on site.

Each employee on the scaffold shall use an approved safety harness attached to an independent lifeline.
The lifeline is to be securely attached to substantial members of the structure (not the scaffold itself) or
to securely rigged lines, which shall safely suspend a worker in event of a fall.

Guard rails and toe boards shall be installed on all open sides and ends of platforms more than (2) meters
above ground or floor

Scaffold planks must be at least 5 cm x 25 cm (2” x 10”) full thickness lumber scaffold grade or better.
Scaffold planks shall not span distances greater than 2.5 meters (8 feet).

Scaffold planks shall extend over end supports not less than 6 inches nor more than 12 inches and be
secured to the scaffold. Scaffolding and accessories with defective parts shall be immediately repaired
or replaced.

All scaffolding must be a minimum of two planks wide. No one may work from a single plank.

Scaffold planks must be inspected before use. Planks that have been damaged must be removed from
the site.

Access ladders must be provided for each scaffold. Climbing the end frames is prohibited unless the
design incorporates an approved ladder.

Adequate mudsills or other rigid footing capable of withstanding the maximum intended load must be
provided.

. Scaffolds more the 6 meters (20 feet) in height must be tied to the building or structure at intervals which

do not exceed 4 meters (13 feet) vertically and 6 meters (20 feet) horizontally.

Do not overload scaffolds. Material should be brought up as needed. Scaffolding must not be loaded in
excess of its rated capacity.

Barrels, boxes, kegs, blocks or similar unstable object must never be used as work platforms or to support
scaffold.

Where persons must work under or pass under a scaffold then a 18 gauge wire mesh screen must be
installed between the toe board and guard rail.

Employees exposed to overhead hazards while working on a scaffold will be protected by 5 cm (2”) thick
planks.

Wooden/bamboo ladders shall not be allowed at any cost. Ladder’s rungs shall be fitted /welded
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properly. Before every use the rungs should be checked for safe use.

s. Wooden scaffolds shall not be used in areas where fire / fire products are expected

t. Ropes made of jute / Plastic and other fire prone material shall not be used to tie up scaffolding
components together

u. The platform should have permanent hand rail and mid rail with Toe board without fail.

v. All platforms are to be tightly planked for the full width of the scaffold, except as may be necessary for
entrance openings. Platforms shall be secured in place.

w. On suspension scaffolds designed for a working load of 500 pounds, no more than two workers are
permitted to work on the scaffold simultaneously. On suspension scaffolds with a working load of 750
pounds, no more than three workers are permitted on the scaffold simultaneously.

X. Requirements for different types of Scaffolds:

A. Suspended Scaffold
i. Suspended scaffolds are platforms suspended by ropes, or other non-rigid means, from an
overhead structure.
ii.  Requirements for use are to be preapproved by HSE Head, under a specific Permit to Work.
B. Rolling Scaffolds
i.  The height of rolling scaffolds shall not exceed three times the minimum base dimension.
ii.  The minimum base dimension of rolling scaffold will be 1.25 meters (4 feet).
iii.  Adequate help must be provided when moving a rolling scaffold.
iv.  Secure or remove all loose materials, equipment and tools before moving a rolling scaffold.
v. No one is permitted to ride a rolling scaffold when it is being moved. Castor brakes must be
locked-on when the scaffold is not being moved.

_ Tube and Coupler Scaffold oL AN

GUARD RAIL SYSTEM
WITH TOE BOARDS

Guardrail sysiem - _

Toeboards

Built-in
aACCess
ladder

POST

Platform —

/ TrePicaL
DIAGONAL BRACE JOINT

/conu!cﬂon !
BASE PLATE —Z —J

BWIVEL

CLAMP
NOTE: ALL TIES SHOULD BE LOCATED
AT CLAMP LOCATIONS.

Frame and bracing

BRACING

Locking caster —

Rolling Scaffold Tube & Coupler Scaffold

Fig. 2.3 Types of Scaffolds

1.4 Ladder Safety
A sketch of the ladders proposed to be used shall be prepared and approval of the BHEL Engineer obtained
prior to construction / use

a. Safe Use of Ladders:

i.  Fall protection is required when working on a ladder above 2 meters and when climbing above nearby
guardrails.
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ii.
iii.
iv.

V.
vi.

vii.
viii.

Xi.

Xii.
Xiii.

Xiv.
XV.

XVi.

XVii.

Ladders must be inspected prior to use and by a competent person quarterly, with documentation.
Use portable ladders for height up to 4 M only

Provide fixed ladders for height above 4 M

Place the ladder at an angle of 75 degrees (approx.) from the horizontal (1:4)

Extend ladder at least 1 M above the top landing

Secure top and bottom of the ladder firmly to prevent displacement- anti skid lining at the bottom
Ensure that the width of the ladder is not less than 300 mm and distance between rungs is not more
than 300 mm

Provide landings of minimum size 600 x 600 mm at intervals not more than 6 M for fixed ladders.
Check the ladders daily for any defects

Ensure that the areas around base and top of the ladder are clear. Getting on and off the ladder is
more hazardous than using it. Use a mudsill if the ladder is to rest on soft, lose or rough soil

Do not use ladders of conducting material near power lines, and only use ladders near power line or
other energize system with exposed parts if they are confirmed locked-out and de-energized.

Stand no higher than the fourth rung from the top for carrying out any job standing on a ladder.
Never reach out from a ladder to perform work where your belt buckle protrudes past the ladder
rung.

Always face the ladder while climbing up or down

Maintain three-point contact while climbing up or down a ladder i.e. two hands and one foot or two
feet and one hand on the ladder at all the times.

Avoid climbing up or down a ladder while carrying anything in hands. Lift tools, equipment and
materials with a rope.

Work from portable and extension ladders near guardrail where fall expose exists over the guardrail
regardless of height, and above 2.0 mtr. heights from the working/walking surface will require the
use of personal fall arrest equipment

2. EXCAVATION & CIVIL WORKS
All safety precautions shall be taken for foundation and other excavation marks as per 1S-3764.

2.1

Excavation

The following safety measures are to be ensured before and during excavation:

a.

Sm 0o

All Excavation activities more than with depth of 1.22 meter or more shall require and Excavation Work
Permit

Check for underground utilities like electrical / telephone cables, sewage, water lines and proper care
has to be exercised to protect and prevent damage to it.

Electrical cables and service lines to be identified using cable detector/locator device before carrying
out the excavation work

Proper and adequate slope is maintained while excavating

Adequate shoring or sheeting is done wherever require to prevent soil sliding

Safe access through ladder or steps for exit & entry to excavation

No material /excavated soil is kept within one meter from the edge

Safe way is planned and provided for movement of HEM /transport equipment near excavation

Safety helmet and shoes/gum boots are provided and worn by the workmen at excavation works
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j. Dewatering arrangement is made where water seepage is prevailed.

k. Stop blocks are provided to avoid vehicles reversing into the excavated trenches

I. Danger signs /Caution boards are displayed at work spot

m. Hard Barricading is provided at excavated pits. It should be made of scaffolding pipe and clamp with
reflective nets.

n. All Excavated area of depth 3mtr or more is to be hard barricaded with pipe.

Soi Type Height/Depth ratio Slope Angle Determining Sc

Stable Rock | Vertical 90 deg. | ' Type | Description | Examples
Type A %1 53 deg. ‘ Cohesive soils with | Clay, silty clay, sandy
o . TRy an unconfined clay, clay loam and in
Type B | 1:1 45 deg J A compressive some cases: silty clay
Yy strength of 1.5 loam and sandy clay
Type C 1.1 —%deg \ | tons per square | loam.
foot or greater. |
Cohesive soils Angular gravel (similar
TYPEASOL — b byt it i with unconfined to crushed rock), silt,
\ Mptu TRROPERIEN | o TR compressive silt loam, sandy loam
\ \ [\ strength greater and, in some cases
\ / / | & than 0.5 tsf but silty clay loam and
20 Madiaem \ NM“_\ /,’ 0 o\ / less than 1.5 tsf. sandy clay loam.
\ /LJ‘ ‘ N /Z]s Cohesive soils Granular soils such as
\ ] \ i \/ with unconfined | gravel, sand and loamy
\ /& \ _/ compressive sand; submerged soil
—/ W C strength greater or soil from which
than 0.5 tsf or less. | water is freely seeping;
submerged rock that is
\ not stable.

Fig. 3.1 Excavation Reference

2.2 Piling
Ensure the following precautionary measures before starting piling works:
a. Inspection of piling equipment by responsible person for its condition before initiating piling operation.
b. Checklist and OCP for piling to be prepared using manufacturer’s instructions and used
c. Testing and its certification wire rope, slings, D-shackles, chain pulley blocks using in the process of
piling work by competent person
Adequate support and secured foundation of the piling equipment to avoid toppling
Hoses should be lashed and adequately secured
Proper work platform is to be provided on piling frame

I S

Safe work procedures and close supervision to prevent unsafe acts of operators/any unsafe conditions
that may arise
h. Only experienced and trained operators are engaged for the piling operation
i. Provision of Personal Protective Equipment (PPE) like safety shoes/gumshoes/safety helmet/safety
belt etc. and its use by their workmen.
j. Special care and precautions If work is near electrical live cables/ electrical equipment
k. Cordoning of work area to prevent un authorized entry
I.  Guarding of revolving parts
m. Specific measures to prevent over turning of pile driver/missing of hammer/ hammer movement out
of range
2.3 Batching Plant Operation
Following Safety considerations for batching plant are to be ensured:
1. Modern type batching plant should be used in which all the moving parts are protected and emergency
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and safety features are incorporated.
2. Installation of external Electric moto-vibrators in the feeding hopper of all batching plants to reduce human
intervention.
3. Installation of safety devices like pull-chord on both the sides of conveyor for stopping the conveyor in
emergency
Workers carrying cement / sand to be given appropriate PPEs like respiratory masks & gloves.
Conveyor belt/rotating parts must be guarded properly.
Safety awareness shall be inculcated in workmen about the risk involved in rotating parts.
The agency shall ensure to erect the batching plant as per drawing including installation of all safety devices
as provided by manufacturer and witnessed by BHEL Engineer in charge before starting of machine in

N o v ok

future.
8. Safety audit to also focus on Batching plant.

0

The site shall impose penalty on the agency who has violated the safety norms as per contract.
2.4 Mobile Plant
Mobile plant includes tractors, trailers, dumpers, excavators, bulldozers, road rollers etc. for earthmoving
purpose and concrete mixers, concrete transit mixtures, concrete pumps etc for concreting purpose. Due
to the very nature of their function and movement in difficult terrains, congested areas, working in tandem
with manual work and other operations the danger is inherent.
Automatic reverse camera with reverse horn connected with reverse gear is compulsory for all moving
machineries.
Following Safety measures to be ensured for Mobile Plant:
Where movement around site is involved, routes should be planned, obstruction free and well maintained
Observe specified speed limits
Operating personnel should be aware of associated risks and its preventive measures

o 0o T o

Only experienced, trained and authorized persons with valid license (wherever applicable) should operate
the mobile equipment/vehicles

Provide and use Warning lights and reverse horn for cautioning the people around

Operation should be on level and stable ground with adequate working clearance.

Loading of out riggers/stabilizers should be well within safe ground bearing capacity

S@ o0

No person should be on equipment or vehicle during loading and unloading of material

Operators should be protected by warning barriers or switching off power when working in close

proximity of overhead power lines

j.  The equipment /vehicles should be well maintained and provided with effective brake system and other
safety devices (wherever require)

k. Rotating parts of equipment should be adequately guarded

I.  Provide necessary personal protective appliances and ensure its use by the operating personnel Ensure
effective measures at source to control harmful emissions, dust, fumes contaminating atmosphere and
cause health hazards to the operators and people in the vicinity.

m. No overloading/over stressing of vehicles/plant is allowed

n. Hoses, pipes, receivers, gauges and valves involved in carrying out hydraulic fluid/ compressed air should

be checked for leaks and tested prior to operation.
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0.

< c &4 v

a.

Adequate safe clearance for swing and movement is to be judged during operation of Concrete mixer
Setting of machines on firm and level ground with wheel locked to prevent movement of machine
Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of
projectile of bucket while dropping bucket

Operator leaving work spot should ensure that the equipment/vehicle is kept in neutral position and place
on firm and level ground.

The hand brake should be kept in position and block road wheels as additional safety measure
Blades/buckets should be kept low while moving

The dozer blades should not be used as brakes except in emergency

The ground should be examined for its bearing capacity and general safety especially when operating road
roller at the edges of slopes, embankments.

. The roller should not be moved downhill with the engine out of gear

If operating near excavations the following precautionary measures are to be ensured
Barricading, edge protection to prevent fall of persons/vehicles over running while reversing etc.
Suitable support system and adequate allowance to avoid the danger of side collapsing

. Experienced signaler /attendant should be always accompanied with operator/driver for proper direction

/signal and also to caution others in the working Zone during operation of mobile plant
Concrete Vibrators
Revolving parts/belt drives should be adequately guarded and Vibrating unit shall be completely enclosed
and have suitable overload relays and effectively earthed
Ensure sufficient length of cable to the Vibrator.
Ensure electric starters and other accessories are firmly fixed adequately supported
Ensure locking of needle load while inserting needle in to the vibrator,
Ensure periodical lubrication and maintenance
Concrete Mixers
Setting of machines on firm and level ground with wheel locked to prevent movement of machine

b. Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of

projectile of bucket while dropping bucket

3. WELDING & GAS CUTTING SAFETY (HOT WORK)

a.

All Hot Work shall require a Hot Work Permit

Inbuilt Voltage Reduction Device (VRD) equipped arc welding machine will only be allowed for work.
There shall be flash-back arrestors conforming to IS-11006 at both cylinder and burner ends. Damaged
tube and regulators must be immediately replaced.

All safety precautions shall be taken for welding and cutting operations as per 1S-818.

When possible, items to be welded, cut, heated, etc. shall be moved to a safe location free of combustible
or flammable material. If this is not possible, then all combustibles/ flammables that can be removed
from the area shall be removed within a 35-foot circumference and a positive means of confining arcs and
sparks generated by the process shall be ensured and additional person(s) shall be stationed as fire-watch
for the area(s) still exposed, along with obtaining the Hot Work Permit as applicable.

Appropriate fire-fighting equipment is to be available in close proximity of any welding and gas cutting
operations at all times suitable for the type of Fire.
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g.

Drums, tanks, and similar containers that have contained flammable or toxic material shall not be welded,
cut, or heated until they have been made safe by water filling, thorough cleansing or similar accepted
practices. The container shall also be ventilated during the welding, cutting, or heating process.
Proper ventilation is required for any welding or torch operations performed in a confined space.
Any welding or gas cutting operations performed on metals of toxic compounds or coating such as zinc,
stainless steel, lead, cadmium, chromium, and beryllium shall be properly ventilated and/or proper
respiratory protection shall be worn by any person that could be exposed to fumes, vapors, and gasses
created by the welding and gas cutting processes.
Wherever it is practical, all arc welding operations shall be shielded to prevent direct light rays or sparks
from contacting persons in the vicinity or from reaching areas normally used to travel through or into the
vicinity. Where this is not practical, persons who shall be in the area are to use proper eye and skin
protection. Other persons who are not participating in the welding or gas cutting operations are not to be
allowed into the hazard zone.
Welders and other employees who are exposed to arc welding radiation shall wear suitable clothing and
protective apparel to prevent burns and other types of ultraviolet radiation damage to the skin.
Arc welding machines shall be shut down when being moved or when they are not in continuous use.
Electrode holders left unattended shall have electrodes removed and shall not be left where they might
contact employees or conducting objects.

. Arc welding power supply cable shall be of proper rating and material, e.g. copper.
Welders shall guard against allowing materials adjacent to or behind them to reflect radiation back toward
them or towards others in the area. Reflected radiation can cause skin burns and eye flash burns.
Valve caps shall be in place when cylinders are not in use. Valve caps shall never be used for lifting the
cylinder vertically.
Torches shall only be lit by approved strikers; never with matches, cigarette lighters, or hot-work.
Splatter / Slag Collector:

For fire protection spatter or slag collector
? = 3 « Different types of spater or slag collector
e | used at site according te job or location

r z requirements

«it i= made by steel frame with fire blanket
and all hot work aew must be use this
one 1o protect fire spatters.

*Hot work Zone alse provided in every
elevation to perfoarm hot work

Welders used spatter collector system.

Fig. 4.1 Splatter / Slag Collector
While carrying out job at height, the sparks or molten slag shall be prevented from falling down by putting

a fire-resistant (non-asbestos) sheet or patter/ slag collector or even MS Sheet. The passage of falling sparks

Bharat Heavy Electricals Limited, Power Sector @

Relﬁd. Office: BHEL House, Siri Fort, New Delhi-110049

E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024



E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 éENQ:24:PP:00.15:PUR:71) Date 05-12-2024
Annexure I-Activity-Specific Precautions/ Controls

HSEP14 Rev. 02, Dec. 21, 2022 Page 13 of 44

or molten slag shall be barricaded till ground floor and any cable/ tubes/ any other objects interfering in

the passages hall either be removed or covered with Fire-resistant sheet or MS Sheet.
r. COMPRESSED GAS

Vi.
Vii.
Viii.

Xi.

Xii.

xiii.

Xiv.

XV.

XVi.

XVii.

XViii.
XiX.

All cylinder valves shall be closed when any work is finished and when any Cylinders are empty or
being moved. Valve protection caps shall be placed and secured properly before gas cylinders are
transported, moved or stored.

Compressed gas cylinders shall be secured in an upright position with chain or appropriate means
during storage & use. However, a trolley shall be used for transportation.

Compressed gas cylinders shall always be secured from tipping or falling, whether in use, in storage
or in transit. The cylinders shall always be secured upright, except during times when actually being
hoisted or carried.

When cylinders are transported by powered vehicle they shall be secured in a vertical position.
Regulators shall be removed when cylinders are not in use or are in transit, unless the cylinder is firmly
secured on a special carrier designed for this purpose.

Gas cylinders are not allowed to be used in man-basket when occupied.

Cylinders containing oxygen or fuel gasses shall not be taken into confined spaces.

Oxygen cylinders shall be stored a minimum of 6 meters from fuel gas cylinders or shall have an
approved firewall between them.

All cylinders shall be kept at a safe distance from welding or cutting operations or shielded from arc/
sparks / slag.

All cylinders shall be placed where they cannot become part of the electrical circuit.

Oxygen and acetylene shall not be stored together. Oxygen must be separated from acetylene (or
ANY fuel gas) or combustible material by at least 20ft or a barrier with a 30-minute fire resistance
rating.

All Cylinders should be stored upright in a designated area with labels for the type of gas. All applicable
precautions to be ensured during storage

Oxygen and fuel gas regulators, hoses and associated equipment shall not be altered and shall be in
proper working order while in use.

Compressed air can be extremely dangerous if allowed to penetrate the skin. As such, the use of
compressed air to clean off yourself or other workers shall be strictly prohibited.

All gas cylinders shall be stored in upright position. Suitable trolley shall be used for cylinder
movement, the design of which shall be submitted to BHEL Engineer for approval.

No of cylinders shall not exceed the specified quantity as per OCP

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be
intentionally dragged, struck or permitted to strike each other violently.

All cylinder should be kept only in cylinder trolley.

Cylinder shall be transported in upright vertical position by suitable mean.

4. LIFTING & RIGGING SAFETY

All Heavy / Complex Lifting operations as defined in Clause 6.12 shall require a Lifting Work Permit. A
written rigging procedure and plan must be prepared for all individual heavy/ complex lifting
operations.
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b. All the cranes and lifting tools & tackles shall be inspected on daily / weekly basis as well as monthly
by expert as per applicable formats.

c. In addition, inspection / certification as mandated by law shall be carried out wherein these shall be
tested and certificates of fitness shall be obtained from 3rd party State Govt. approved competent
agency before deploying at site and later periodically. BHEL shall be given advance intimation of any
such inspections

d. The last date of Third-Party Inspection and the next Due date shall be conspicuously displayed on all
cranes. A copy of certificate shall be pasted on operator’s cabin of all the lifting equipment.

e. Specifically designed heavy steel plates lifting clamps shall be used for lifting heavy metal sheets.
Manmade lifting clamp chapa shall not be used for lifting/shifting of plates.

f. Following requirements shall be mandatorily followed, wherever applicable:

i. The manufacturer’s instruction for maintenance shall also be followed. All safety

measures shall be followed.

ii. All tools tackles, lifting appliances; material-handling equipment etc. used by the
subcontractor shall be of safe design and construction.

iii.  The operators, slingers and signalers shall be qualified as per IS 13367 (part-1):2003 “Safe
use of cranes- code of practices”.

iv.  There shall be a person responsible for co-ordination among cranes where multiple cranes
are used, and lifting over load chart of the crane to be avoided.

v.  Mobile phone should be banned for crane operator and lifting operation. Only walkie
talkie shall be allowed in rigging/Lifting purpose.

g. Lifts/Movements between 5 Tons and 20 Tons:

i.  Shall include a rigging plan, detailing schematic representation of the handling/lifting
operations that must be included on the Method Statement.

ii.  When performing similar lifts of identical items, only one rigging plan need be prepared,
provided each of the lifts can be performed in accordance with the rigging plan.

h. Lifts/Movements Less Than 5 Tons:

i.  An equipment rigging plan is not required for lifts less than 5 tons, safety measures are
covered in the JSA. This could change as per BHEL requirement

i. Personnel Lifts (Man-Basket / Jhoola):

The design of personnel man basket shall be submitted to BHEL Engineer for approval before use. Relevant
permit (Height work & others as applicable) shall be completed prior to lifting any people, along with a rigging
plan.

i. A separate Lifeline / fall arrestor anchored to a fixed structure outside of Jhoola shall be provided
for the workers inside the basket. All occupants of the basket shall have Safety Harnesses equipped
with rope grabs, which are to be hooked to the vertical lifeline.

ii.  Man-basket shall be used where access through ladders or scaffolding is not feasible.

iii.  Man-baskets shall be designed and engineered by a manufacturer (job made man-baskets are not
allowed, unless designed and tested by a certified engineer), and built robust with MS Angles and
flats or plates or channels only.

iv.  Guard rails top and mid, must be in place and screened-in to avoid material from falling out of
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basket. The factor of safety shall be 200%.
It shall have a door with double latches and shall open inside. Anchor points shall be identified
within the man-basket.
The man-basket shall be thoroughly inspected and load tested and a trial run performed without
personnel before being put to job.
It shall be treated as a lifting tool (T&P Item) and shall undergo same certification cycle and
inspection as other lifting equipment.
An additional sling of required lifting capacity shall be fixed the man-basket main lifting point and
attached to the crane above the ball or block.
While lifting man-basket, the crane shall maintain a uniform speed of lift without any swing.
Once man-basket reaches the destination, the lift brakes shall be locked as long as the basket

a. remains at that point. The same care shall be taken in its descent.
As for hanging man-basket, the same shall be hung off a rigid structure with help U-shaped handle
welded to man-basket. This shall be tested once in a year by a competent person.
Use of Rebar steel for making and monkey-ladder must be avoided.

Vian Basket for Welding of erection Joint

400 r _ISA SOmm angle

700mn| s e

10mm Welding
(E 7018)

10mm Welding
-~ (E 7018)

Fig. 5.1 Man Basket for Welding Erection Joint

4.1 Cranes & Hoisting Equipment:
This section provides the guidelines to ensure proper rigging and lifting activities are accomplished safely
and in accordance with applicable specifications, codes, and regulations.
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Fig. 5.2 Proper Crane Setup

On every crane or piece of hoisting equipment notices of all rated load capacities, recommended
operating speeds, and any hazard warnings or special instructions shall be conspicuously posted. All
instructions and warning shall be visible from the equipment operator ‘s station.

Cranes shall have an Anti-Two-block safety device installed

All mobile cranes shall have overload and backup alarms, load angle indicators and limit switches

All areas within swing radius of cranes that are potentially accessible by pedestrian, vehicular, or
equipment movement shall be barricaded to prevent anyone or any vehicle or equipment from being
struck by the crane or hoisting equipment, or its load(s).

No part of the lifting equipment or its load shall be within the distance as specified in the Indian Electricity
Act from an energized power line

Cranes shall have annual certified third-party inspection and be inspected before use by the operator.
Any defects shall be corrected before use. Logs of crane inspection shall be kept with the crane.

Make certain that the rigging personnel, material, and equipment have the necessary capabilities for the
job and are in safe condition.

Communicate with person(s) directly responsible for accomplishing the work and / or work area to
establish requirements/responsibilities and make certain that all preparatory work is complete.
Mats/Pads must be used on all lifting equipment, equipped with out riggers.

Pick and carry must have the load secured to the rig in front.

Only BHEL Approved Plate Lifting Spreader Beam configuration shall be used (Sample in Fig. 11.3.5.3)
Crane operators must follow the following:

i.  Pass an annual Operator’s Physical examination
ii.  Carry a valid training certification card at all time while operating issued by the Govt. or other
recognized institute.
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LATE LIFTING SPREADER BEAM

PLATE LIFTING SPREADER BEAM

(FOR 16.0MT CAPACITY) (FOR 7.50MT CAPACITY)
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[ L MAXTMUM LOAD CARRYING CAPACITY OF THE LIFTING BEAM IS 150MT EQUALLY SHARED BY & HOOK POINTS,

1. FOR ANY OTHER STRUCTURAL DETAILS REFER DRO. NO PE-DGIP1-605-C002

Fig. 5.3 Typical Plate Lifting Spreader Beam Configuration for 7.5 MT and 15 MT Loads

m. Safe Rigging Practices

Review the planned operation and requirements with the operator and rigging crew.

Ensure a pre-lift meeting is conducted with crane operator, tagline operator, signal personnel, and
Safety Manager.

Designate a qualified person from the rigging crew to observe clearance of the equipment and give
timely warning for all operations where it is difficult for the operator to maintain the desire
clearance by visual means.

Clear the lift area of all unnecessary personnel.

Hydras shall only be allowed for loading & unloading works & shall not be allowed to move with
load

Rules for Safe Rigging

Use loops, thimbles and corner pads to prevent damage to slings when used around corners or on
cutting edges.

Never allow wire rope to lie on the ground for any length of time or on rusty steel or near solvents,
chemicals or corrosive substances.

Slings must not be pulled from between or under loads with load resting on the sling.

iv.  Keep all rope away from flame cutting or welding operations.
v.  Never use rope as sling material.
vi.  Never wrap a wire rope completely around a hook.
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vii. Do not bend wire rope near any attached fitting.
viii.  The sling must be selected to suite the most heavily loaded leg rather than the total weight when
using multi-legged sling to lift loads in which one end is heavier than the other.

ix.  When using 3 and 4-legged sling configurations, any two legs must be capable of supporting the
entire load.

X.  Where possible, wire rope choker hitches must include a shackle with the eye around the shackle
pin to prevent breaking wires of the choke. The choker hitch must be “snugged down” prior to
lifting, not after tension is applied.

xi.  Unless authorized by the hook manufacturer when more than two rope eyes are placed over a
hook, install a shackle, pin resting in the hook, and place the rope eyes in the bowl of the shackle.

xii.  Properly rig all loads to prevent dislodgment of any part.
xiii.  Use guide ropes or tag lines to prevent the rotation or uncontrolled motion of the load when
necessary.
xiv.  Loads must be safely landed and properly blocked before being unhooked and unslung. Tag lines
must not be used in situations that jeopardize the safety of the lift.
xv.  Lifting beams must be plainly marked with their weight and designed working load and must only
be used in the manner for which they were designed.
xvi.  The hoist rope or chain must never be wrapped around the load. The load must be attached to the
hook by slings or other rigging devices that are adequate for the load being lifted.
xvii.  Multiple part lines must not be twisted around each other.
xviii.  The hook must be brought over the center of gravity of load before the lift is started.
xix.  If there has been a slack rope condition, determine that the rope is properly seated on the drum
and in the sheaves prior to lifting.
xx.  Keep hands away from pinch points as the slack is being taken up.
xxi.  Leather gloves are recommended when handling wire rope.
xxii.  Avoid impact loading caused by sudden jerking when lifting or lowering. Lift the load gradually until
the slack is eliminated.
xxiii.  Never ride on a load that is suspended.
xxiv.  Avoid allowing the load to be carried over the heads of any personnel.
xxv.  Never work under a suspended load until the load has been adequately supported from the floor
and all conditions have been approved by the supervisor in charge of the operation.
xxvi.  Never leave a load suspended unless emergency evacuation is required.
xxvii.  Never make temporary repairs to sling.
xxviii.  The capacity of a sling is determined by its angle, construction, type of hitch and size.
xxix.  Never lift loads with one leg of a multi-leg sling until the unused legs are made secure.
xxXx.  Never point load a hook unless it is especially designed and rated for such use.
xxxi.  Make certain that the load is broken free before lifting and that all legs are taking the load.
xxxii.  When using two or more slings on a load make certain all slings are made from the same materials.
xxxiii.  Lower the loads on to adequate blocking to prevent damage to the slings.
xxxiv.  Materials and equipment being hoisted must be loaded and secured to prevent any movement

which could create a hazard in transit.
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XXXV.

XXXVi.

XXXVii.

The weight of the hook, load block and any material handling devices must be included when
determining crane capacity.

Calculated weights cannot exceed load chart without written approval.

Personnel must be completely clear of loads being picked up or set down by crane. Tag lines will
be used to control the loads. Loads must not be touched by hand while placing/ moving.

o. Slings
The following are rules for safe use of synthetic slings:

i. Synthetic slings must be marked to show the rated capacity for each type of hitch and type of web

material.

ii. Nylon web slings must not be used where fumes, vapors, sprays or mists or liquids of acids or phenolic

are present. Web slings with aluminum fittings must apply in this category.

iii. Synthetic web slings must be removed from service and destroyed if any of the following conditions

are present:

a.

o

Acid or caustic burns

Melting or charring of any part of the sling surface

Snags, punctures, tears or cuts

Broken stitches

Distortion of fittings

Synthetic web slings of polyester or nylon must not be used at or come in contact with temperatures
in excess of 82°C

Polypropylene web slings must not be used at or come in contact with temperatures in excess of
93°C

Insulated hooks must be tested yearly to ensure insulation integrity to at least manufacturer’s
specifications.

p. Wire Rope Slings must be removed from service and destroyed if any of the following conditions are

present:

Vi.

In (10) randomly distributed wires broken in one (1) rope lay, or five (5) broken wires in one (1)
strand in one (1) rope lay.

Wear or scraping of one-third the original diameter of outside wires.

Kinking, crushing, bird caging or any other damage resulting in distortion of the wire rope
structure such as:

Evidence of heat damage.

End attachments that are cracked, deformed worn.

Corrosion of the rope or end attachments.

g. Metal mesh slings must be immediately removed from service if any of the following conditions are

present:

A broken weld or broken brazed joint along the sling edge.
Reduction in wire diameter of 25 percent due to abrasion or 15 percent due to corrosion.
Lack of flexibility due to distortion or corrosion.

r. Requirements of Plate Clamps:

The rated load of the plate clamp must be marked on the main structure.
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ii.  Care must be taken to make certain the load is correctly distributed for the plate clamp being used.
iii. Do not allow load or plate clamp to come into contact with any obstruction.
iv.  The plate clamp must not be used for side pulls or sliding the load.
v.  When lifting stainless steel or special alloys, ensure plate clamp is designed for use on the specific
metal.
s. Signaling Practices:

- The "slinger" is responsible for attaching and detaching the load to and from the crane.
He shall:
— have received appropriate training on general safe lifting operations;
— be capable of selectings lifting gears suitable for the loads;
— liaise with the operator and direct the movement of the crane safely.

e The "signaller"” is responsible for relaying the signal from the slinger to the crane operator.
He shall:
— have received appropriate training on general safe lifting operations;
— be able to direct the movement of the crane and loads.

Suggested hand signals

&
i

.

Move away from the Move towardsthe
© stop © Readyto move sgnalman O sgnalman
=2
\J a_l-'lw
o Move sjowgl by o Move towardsthe hand 0 Move towardsthe hand Svmg towardsthe hand @ Swing towardsthe hand
indicating distance stretched direction stretched direction sretched direction stretched direction
&) Raise the boom D Raise the boom sowly | €B) Lower the boom D Lower the boom sowly | € E&fr'{‘hi?ggf and
116 Ll @ Retract the boom @ Us the main hoist | €I) Use whip line
<
<
€3) Lower the hoist €2 Lower the hoist dowly | €8) Raise the hoist ¢Z) Raise the hoig slowly | €5) Sop every thing

Note: During the lifting operation, either the slinger or signaller shall communicate with
the operator. Other communication methods (e.g., wireless walkie-talkies,
telephones, etc.) may also be used.

Fig. 5.4 Recommended Signaling Practices

5. DEMOLITION WORK
Before any demolition work is commenced and also during the process of the work the following shall be
ensured, besides using the Work Permit:
a. All roads and open areas adjacent to the work site shall either be closed, suitably protected or restricted
for movement
b. No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by
the operator shall remain electrically charged.
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C.

All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion
or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as
to render them unsafe.

6. T&PS GENERAL

a.

e.
7. CH
a.

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test /calibration
certificates bearing endorsement from competent authority of BHEL.

Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to BHEL safety
Officer as per the format/procedure of BHEL.

Tagging and punching in all lifting tool is compulsory with SWL, sr. no. and due date.

All T&Ps shall be inspected by authorized Third Party agency as per applicable frequency. BHEL shall be
kept informed of any such scheduled inspection

All T&Ps shall be internally inspected in each quarter and colour coded.

EMICAL HANDLING

Displaying safe handling procedures & MSDS for all chemicals such as lube oil, acid, alkali, sealing
compounds etc. at work place.

Where it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the
subcontractor shall be responsible for carrying out such provision / storage in accordance with the rules
& regulations laid down in the relevant petroleum act, explosive act and petroleum and carbide of calcium
manual, published by the chief inspector of explosives of India. All such storage shall have prior approval
if necessary from the chief inspector of explosives or any other statutory authority. The subcontractor
shall be responsible for obtaining the same.

The used containers of chemicals shall be segregated and disposed of suitably

In case the used containers need to be re-used, all traces of the chemical to be removed by thorough
cleaning with detergents etc. under trained supervision

8. ELECTRICAL SAFETY

a.

Only electricians licensed by appropriate statutory authority shall be employed by the subcontractor to
carry out all types of electrical works. The subcontractor shall maintain adequate number of qualified
electricians to maintain his temporary electrical installations.

No PDB or any other distribution board shall be more than 03 (three) years of purchase. Only modern PDB
with industrial sockets as shown in layout below to be allowed to use at site.

Power supply to all equipment at site to be routed through MCBs of appropriate rating. A ‘Power Supply
Distribution Plan’ shall be prepared and submitted to BHEL Engineer for approval

d. All power supplies through cables shall be underground or overhead with height > 3mtrs.

All power distribution boxes shall be locked and the key controlled by site management of concerned
subcontractor.

All individual equipment & tools at site shall be powered through Earth Leakage Circuit Breakers of 30 mA
sensitivity.

These MCBs and ELCBs shall be regularly tested as per Clause 14

All fuses and fuse wires shall be of standard size and rating.

All electrical appliances used in the work shall be in good working condition and shall be properly double
earthed other that armour earthling.
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All extension boards shall have separate switches for all sockets / connections.

All portable electric tools used by the subcontractor shall have safe plugging system (industrial top &
socket) to source of power and be appropriately earthed.

Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above
24 Volts especially in confined spaces like inside water boxes, turbine casings, condensers etc.

. Electrical appliance shall have proper earthing and for appliances equal to & more than 415V shall have

two separate earthing (as per 1S-3043-1987)
Portable Electric Lights
Portable electric lights used in wet or potentially wet locations must be either low voltage type (24 volts
or less) or protected by a GFl (ground fault interrupter).
They must be visually checked before each use and periodically while in use to assure their original
integrity is maintained.
Cords with cuts, breaks, deep abrasions, etc. shall be taken out of service immediately.
Repairs to extension cords shall only be performed by qualified/ licensed electricians.
Must not be allowed to lie in wet or potentially wet areas.
Underground Cables:
Every electric line or cable of unknown origin that is discovered or exposed during a digging,
drilling, probing, or similar operation is to be considered as energized and life threatening.
The senior company employee on the site will ensure that all necessary safety precautions are taken in
order to isolate the line from all workers and the public.
Such precautions may include halting the operation if appropriate.
The senior company employee on the site is to then contact the proper authorities to have the line
identified and either confirmed to be abandoned and/or made safe for continuing the work.
Any and all underground lines that are discovered or become severed must be  considered energized
on both sides, and be treated accordingly.
Details of earth resource and their test date to be given to BHEL safety officer as per the prescribed formats
of BHEL
The subcontractor shall use only properly insulated and armoured cables and conform to the requirement
of Indian Electricity Act and Rules for all wiring, electrical applications at site.
BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the risk & cost
of the subcontractor.
No maintenance work shall be carried out on live equipment
Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of
the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or the
public
The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to
voltages used in critical areas.
Wiring and Branch Circuits Must be protected by a proper amperage over-current device such as a HRC
fuse or circuit breaker. Such installations must be located so as to prevent physical damage to the wire
conductors & panels.
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w. The sub-contractor shall supply modern power distribution board of different combination (1-phase & 3-

phase). All the distribution of power should be through modern PDB. Equipment drawing is mentioned
below.
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Fig. 9.1 Layout of a modern Power Distribution Board
X. General Electrical Safety

i. Ingeneral, equipment or machinery being moved or transported must maintain minimum clearances

of 25 ft. to all power lines.

ii.  TAG IN/ TAG OUT must be in force in Switch Room and all Distribution Boxes for live power line. The
authorized person’s name and contact no shall be displayed

iii.  Ensure “double insulated” three - core cables and three pin connectors are used and are properly
ground “all insulated” types, all electrical tools and appliances must be manufactured for industrial use.

iv.  All connections shall be electrically and mechanically sound and properly insulated. Taped joints are
not permitted. Connections to socket outlets must be made with proper plugs (industrial top and
socket).

v. Splices in electrical cords are not permitted. Repairs must be made at the socket connection and retain
the same mechanical and dielectric condition of the original connection.
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Vi.

Vii.

viii.

Xi.

Xii.

xiii.

Xiv.

XV.

XVi.

Damaged or defective electric tools, equipment and extension cords, etc. must not be used and shall
be tagged out of service, removed from the work area and taken back to stores.

Only licensed electricians are authorized to repair and work on electrical equipment. Tampering with
electric tools or equipment by others could result in termination.

Temporary electric cabling should be elevated 2.2 meters above the floor/ground or covered for
protection. It must be kept clear of walkways and other locations where it may be exposed to damage
or create a tripping hazard.

Energized wiring in junction boxes, circuit breaker panels and similar places must be covered and locked
at all times.

Areas with live high voltage wires or terminals must be barricaded against entry and warning signs
posted Danger — High Voltage and Authorized Personnel Only.

Personnel should never work on energized equipment, de-energizing (lockout/tag out) the equipment
is always the first requirement.

The lockout and tag out procedure will be used when testing or working on, or around, energized
installation.

Working around energized equipment should never be done alone. A second electrician must always
be available for assistance.

If lockout/tag out of the work is infeasible (must be demonstrated), work on energized electrical circuits
must be approved by the Site In-charge. All safety precautions necessary must be taken, PPE use must
be evaluated per the exposure and used, i.e high/low voltage gloves, insulated shoes,
overcoats/aprons, face shields, and other protective equipment like insulated tools, blankets, mats,
etc. must be used.

The welding machines earth leads shall be properly fixed without loose contacts. The earth cable only
has to be used. No steel members shall be used as earth leads.

Electrical crews must be qualified for the equipment and tools they work on, including being trained in
Cardio-Pulmonary Resuscitation (CPR) methods and First Aid for rendering help in the event of electric
shock.

Qualified Persons for Electrical Works

(One who is trained and wiremen licensed to Govt. of Respective State and familiar with the
construction, operation and safety hazards of the equipment upon which they are permitted to work.)
Qualified persons are intended to be only those who are well acquainted/experienced with and
thoroughly conversant in the electric equipment and electrical hazards involved with work being
performed.

Only qualified persons may be permitted to work on or near exposed energized parts. Such persons are
required to have been trained in three specific areas:

Qualified persons must be capable of working safely on energized circuits;

Must be familiar with the proper use of special precautionary techniques and procedures bases on
equipment and exposure; and

Must be familiar with required personal protective equipment, insulating and shielding materials, and
insulated tools.
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Vi.

Vii.

viii.

Z.

Qualified persons are expected to be able to evaluate unknown situations and adjust their activities in
such a way that only safe work practices are used. Such behavior is the responsibility of the qualified
person.

It is possible and likely for an individual to be ‘qualified” with regard to certain equipment in the work
place, and unqualified on other equipment they must know their limitation and stop work if not
qualified on what equipment they were to work on.

An employee who is undergoing on-the-job training, who, in the course of such training, has
demonstrated an ability to perform duties safely at his or her level of training, and who is under the
direct supervision of a qualified person is considered to be a qualified person for the performance of
those duties. The process must be documented as proof.

Mandatory PPEs of electrical work on LV & HV

HV arc flash suit with protective hood (for protection of face and head) as specified for hazard risk
category-4 in NFPA-70E or similar IS specification for working on HT switch gear (for all voltage >690 V)
to the concerned licensed electrician or competent person.

LV arc flash jacket/FR as specified for hazard risk category-4 in NFPA-70E or similar IS specification
having ATPV rating of 8.5 to 9 cal/cm2 for working on LV (>260V and <=690V) to the concerned licensed
electrician or competent person.

The LV arc flash jacket as shown above shall be worn continuously while working on LV (>260V and
<=690V). The color specification of LV arc flash jacket should be blue.

Electrical hand gloves should have following specification: Flame resistance, arc flash and cut protection
of voltage rating (>260V and <=690V).

Electrical safety over shoe of relevant IS make for foot protection of licensed electrician or competent
person while working in HV & LV line or equipment.

USE OF HAND TOOLS AND POWER-OPERATED TOOLS

. General Provisions

All hands and power tools and similar equipment, shall be maintained in safe condition.

When power operated tools are designed to accommodate guards, they shall be equipped

with such guards, when in use;

Belts, gears, shafts, pulleys, sprockets, spindles, drums, fly wheels, chains and other reciprocating,
rotating or moving parts of the equipment shall be similarly guarded;

Personnel using hand and power tools and exposed to the hazard of falling, flying, abrasive, and
splashing objects, or exposed to harmful dusts, fumes, mists, vapors, or gases shall be provided with
the particular personal protective equipment necessary to protect them from the hazards;
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Vi.

Vii.

All hand-held powered platen sanders, grinders, grinders with wheels of 5 cm or less, routers, planers,
laminate trimmers, nibblers, shears, scroll saws and jigsaws with blade shanks of 0.5 cm wide or less
shall be equipped with only a positive on-off control.

All hand-held powered drills, tappers, fastener drivers, horizontal, vertical or angle grinders with wheels
greater than 5 cm in diameter, disc sanders, belt sanders, reciprocating saws, saber saws and other
operating powered tools shall be equipped with a momentary contact on control provided that turnoff
can be accomplished by a single motion of the same finger or fingers that turn it on.

b. Hand Tools

iii.
iv.

C.

Vi.

Vii.

viii.

Xi.

Xii.
Xiii.

The subcontractor shall not issue or permit the use of unsafe hand tools;

Wrenches including adjustable pipe end and socket wrenches shall not be used when saws are sprung
to the point that slippage occurs;

Impact tools such as drift pins, wedges and chisels shall be kept free of mushroomed heads;

The wooden handles of tools shall be kept free of splinters or cracks and shall be kept tight on the tools.

Power Operated Tools

Electric power operated tools shall be either of the approved double-insulated type or shall be
grounded;

The use of electric cords for hoisting or lowering loads shall not be permitted;

Pneumatic power tools shall be secured to the hose or whip by some positive means to prevent the
tool from becoming incidentally disconnected;

Safety clips or retainers shall be securely installed or maintained on pneumatic impact (percussion)
tools to prevent attachments from being incidentally expelled;

All pneumatically riveting machine staplers and other similar equipment provided with automatic
fastener feed, which operate at more than 7 kg/cm2 pressure at the tool a safety device on the muzzle
to prevent the tool from ejecting the fasteners unless the muzzle is in contact with the work surface;
Compressed air shall not be used for cleaning purposes except when the pressure is reduced to less
than 2 kg/cm2 and that too with effective chip guarding. The 2 kg/cm2 pressure requirement does not
apply to concrete form, mill scale and similar cleaning purposes;

The manufacturer’s safe operating for hoses, pipes, valves, filters and other fittings shall not be
exceeded;

Only personnel who has been trained in the operation of the particular tool shall be allowed to operate
power-actuated tools;

The tool shall be tested each day before loading to see that the safety devices are in proper working
condition. The method of testing shall be accordance with the manufacturer’s recommended
procedure;

Any tool found not in proper working order, or that which develops a defect during use, shall be
immediately removed from service and not used until properly repaired;

Tools shall not be loaded until just prior to the intended firing time. Neither loaded nor empty tools are
to be pointed at any other person. Hands shall be kept clear of the open barrel end;

Loaded tools shall not be left unattended;

Fasteners shall not be driven into very hard or brittle materials including, but not limited to, cast iron,
glazed tiles, surface hardened steel, glass block, live rock, face brick or hollow tiles;
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xiv.  Driving into materials that can be easily penetrated shall be avoided unless backed by a
Xv.  substance that will prevent the pin or fastener from passing completely through and creating a flying
missile hazard on the other side;
xvi.  No fastener shall be driven into a palled area caused by an unsatisfactory fastening;
xvii.  Only non-sparking tools shall be used in an explosive or flammable atmosphere;
xviii.  All tools shall be used with the correct shield, guard or attachment as recommended by the

manufacturer.

d. Abrasive Wheels and Tools

Vi.

Vii.

viii.

Xi.

Xii.

All grinding wheel must be ISO certified only.

All grinding machines shall be supplied with sufficient power to maintain the spindle speed at safe levels
under all conditions of normal operation;

Grinding machines shall be equipped with suitable safety guards;

The maximum angular exposure of the grinding wheel periphery and sides shall not be more than 900,
except that when the work requires contact with the wheel below the horizontal plane of the spindle,
the angular exposure shall not exceed 1200. In either case, the exposure shall begin not more than
8.650 above the horizontal plane of the spindle. Safety guards shall be strong enough to withstand the
bursting of the wheel;

Floor and bench-mounted grinders shall be work-rests, which shall be rigidly supported and readily
adjustable. Such work-rests shall be kept at a distance not to exceed 5 mm from the surface of the
wheel;

Cup type wheels used for external grinding shall be protected by either revolving cup guard or a band
type guard;

When safety guards are required, they shall be mounted as to maintain proper alignment with the
wheel and the guard and the guard and its fastening shall be adequate strength to retain the fragments
of the wheel in case of incidental breakage. The maximum angular exposure of the grinding wheel
periphery and sides shall not exceed 1800;

Portable abrasive wheel used for internal grinding shall be provided with suitable safety flanges;
When safety flanges are required, they shall be used only with wheels designed to fit the flanges. Only
safety flanges, of a type and design and properly assembled so as to ensure that the pieces of the wheel
will be retained in case of incidental breakage, shall be used;

All abrasive wheels shall be closely inspected and ring tested before mounting to ensure that they are
free from cracks or defects;

Grinding wheels shall fit freely on the spindle and shall not be forced on. The spindle nut shall be
tightened only enough to hold the wheel in place;

All employees using abrasive wheels shall be protected by suitable eye protection equipment.

e. Wood Working Tools

All fixed power-driven woodworking tools shall be provided with a disconnect switch that can either be
locked or tagged in the off-position;

The operating speed shall be attached or otherwise permanently marked on all circular saws over 0.5
m in diameter or operating at over 3000 peripheral rpm. Any saw so marked shall not be operated at a
speed other than that marked on the blade. When a marked saw is re-tensioned for a different speed,

Bharat Heavy Electricals Limited, Power Sector @

Reqgd. Office: BHEL House, Siri Fort, New Delhi-110049
E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024



E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 éENQ:24:PP:00.15:PUR:71) Date 05-12-2024
Annexure I-Activity-Specific Precautions/ Controls

HSEP14 Rev. 02, Dec. 21, 2022 Page 28 of 44

the marking shall be corrected to show the new speed;

Automatic feeding devices shall be installed on machines wherever the nature of the work will permit.
Feeder attachments shall have the feed rolls or other moving parts covered or guarded so as to protect
the operator from hazardous points;

All portable power-driven circular saws shall be equipped with guards above and below the base plate
or shoe. The upper guard shall cover the saw to the depth of the teeth, except for the minimum arc
required to permit the base to be tilted for bevel cuts. The lower guard shall cover the saw to the depth
of the teeth, except for the minimum arc required to allow proper retraction and contact with the work.
When the tool is withdrawn from the work, the lower guard shall automatically and instantly return to
the covering position.

10.START UP, COMMISSIONING AND TESTING:
There are various activities involved prior to commissioning- the major ones are -Hydraulic Test, Steam

Blowing, Transformers Charging, Boiler Light Up, Rolling and Synchronisation and Full loading of unit.

a.

These activities shall be personally supervised by the site executive along with the commissioning
engineer.

. Appropriate Work Permits shall be taken as applicable

The readiness of upstream and downstream system shall be ensured before taking up.

d. These shall be handled strictly by the authorized persons only and the team shall be suitably briefed about

f.

g.
h.

the activity including hazards & risks involved and control plan by the concerned executive-in-charge
before start.

. Entry of persons to the area of activity shall be suitably restricted and the emergency functions like

Ambulance, first aid center and Fire station shall be intimated about the plan well in advance.
Tag-in/ Tag-out shall be in place while charging transformer and whenever necessary.
Electricians with valid wiremen license only shall be permitted to work on power lines.

The area and the passage shall be adequately illuminated.

11. FIRE SAFETY
a. The Fire Prevention, Protection and Preparedness Program is an integral part of the overall HSE Program.

Effort and consideration must be given to safety, life and potential for delays in construction schedules and

plant startup, as well as protection of property on a given project. The purpose of which is to prevent

i. Inception of fire

ii. Loss of life or personal injury
iii.  Loss of Property
iv.  Interruption of operations

b. Site-in-charge / Safety Officer will make periodical review of the site Fire Protection, Prevention

Preparedness Programme, Site conditions and available fire protection equipment. It is very imperative that

the Sub-contractors along with BHEL to establish good contact with Local fire station for availability of Fire

tender in case of emergencies, in additional to their own fire equipment.

c. Fire Protection, Prevention and Preparedness Inspections - The Contractor /Sub-Contractor will be required

to make frequent fire prevention inspections of his work site and operating facilities.

Deficiencies will be corrected at once.

d. Area where Hot work activities are carried out (Gas cutting / Welding/ any other spark producing work)
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above a working spot, a Gl / fire-resistant non-asbestos sheet or suitable material shall be placed to prevent
the fall of hot sparks. A bucket of water shall be kept nearby while doing hot work

e. Hotworkshall be preferably carried out in a designated area with a standing Hot Work Permit, to be renewed
monthly. The designated area shall have fire extinguishers.

f. Any hot work outside designated area shall require a Hot Work permit and fire watch. No flammable material
shall be stored within 35 feet from any fire load.

12. PAINTING:

a. Requirements provide a detailed procedure to be implemented by all concerned employees and sub-
contractors involved in painting activities.

b. Significant Environmental Hazards:

i.  Chemical hazard due to inhalation of lead fumes (lead containing paint)

ii.  Chemical hazard due to inhalation of VOC's from paining operations

iii.  VOC's from painting and coating operation
iv.  Disposal of paints and coats drums

c. Control Procedure for Paining:

i. Chemical products used in painting and coating operation shall have proper MSDS sheet in place.
Whenever any doubt arises with respect to handling and safety point of view it should be accessed to all
concerned.

ii.  Toxic substances and hazards relate the toxic chemicals shall be identified.

iii.  Proper PPE shall be used including plastic gloves appropriate overall etc.,
iv.  Arrangement for cleaning of spillage shall be ensured

d. Only trained workers shall be allowed and proper training should be imparted to the works.

e. Exposure limits of the toxic substances shall be checked before starting the work and nobody shall be
allowed to carry the work beyond the permissible limit.

f.  Ventilation or exhaust facility shall be provided at place where painting and coating operations are carried
out.

g. Overalls shall be supplied by the contractors/subcontractors to the workmen and adequate facilities shall
be provided to enable the painters to wash at the cessation of work.

h. Smoking, open flames or sources of ignition shall not be allowed in places where paints and other flammable
substances are stored.

i. A caution board in national /regional language “smoking strictly prohibited” shall be displayed in the
vicinity.

j.  Suitable fire extinguishers/sand buckets shall be kept available at places where flammable paints are stored,
handled or used.

k. In case of indoor painting or painting in confined spaces, exhaust ventilating shall be provided. If adequate
ventilation is not provided a proper respirator shall be provided and used by persons who are trained and
fit tested.

I. The VOC’s from painting and coating operations shall not exceed the permissible level of CPCB/ SPCB norms.
The paints and coats must be selected as per the guidelines.

m. Workers shall thoroughly wash their hands and feet before leaving the work.
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13. “HAZARDOUS ENERGY” CONTROL PROCEDURE/ LOCKOUT/TAGOUT (LOTO)

Hazardous Energy Control Procedures, known as "Lockout/Tagout (LOTO)” refers to specific practices and
procedures to safeguard employees from the unexpected energization or startup of machinery and equipment,
or the release of hazardous energy during service or maintenance activities.

Contractors must develop and submit a written LOTO program This requires that a designated qualified
individual turns off and disconnects the machinery or equipment from its energy source(s) before performing
service or maintenance and that the authorized employee(s) either lock and tag the energy- isolating device(s)
to prevent the release of hazardous energy and test the machine or equipment to verify that the energy has
been isolated effectively.

a. Minimum Requirements:

The following are minimum requirements that must be included in the Contractor’s LOTO program:

i. Inspection of equipment by a trained individual who is thoroughly familiar with the equipment operation
and associated hazards.

ii. Identification and labeling of lockout devices. Purchase of locks, tags, and blocks Development of a
standard written operating procedure, permitted through a controlling authority that is followed by all
workers.

b. General Requirements

The following steps must be taken to protect workers that install or service equipment and systems:
Follow the hazardous energy procedures and statutory regulations. Follow the manufacturer’s service/repair
instructions. Identify and label all sources of hazardous energy. Before beginning work, accomplish the following:
i. De-energize all sources of hazardous energy:

ii.  Disconnect or shut down engines or motors.

iii.  De-energize electrical circuits.

iv.  Block fluid (gas or liquid) flow in hydraulic or pneumatic systems.

v.  Block or secure machine parts against motion.

vi.  Block or dissipate stored energy.
vii.  Discharge capacitors.
viii.  Release or block springs that are under compression or tension.

ix.  Vent fluids from pressure vessels, tanks, or accumulators—but never vent toxic, flammable, or explosive
substances directly into the atmosphere
c. Lockout and tag out all forms of hazardous energy including electrical breaker panels, control valves, etc. Make
sure that only one key exists for each of your assigned locks and that access to the key is controlled. Verify by
test and/or observation that all energy sources are de- energized.
d. After completion of the work, accomplish the following:
i. Inspect repair work before removing the lock and activating the equipment.
ii.  Make sure that only the worker that installed the lock removes his/her assigned lock.
iii.  Make sure that all workers are clear of danger points before re-energizing the system.
e. LOTO Procedure
PURPOSE AND SUMMARY
This procedure provides the requirements and responsibilities of Hazardous Energy Control and the process
for Lockout / Tag out (LOTO) of energy isolating devices (valves, circuit breakers, disconnect, etc.). Its use
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shall ensure that machinery, equipment, or systems are isolated from all potentially hazardous energy to
prevent unexpected energization, startup, or release of stored energy which may cause personnel injury or
property damage.

This procedure applies to all BHEL personnel and subcontractors working on the WBPDCL (1X660MW) STAGE-
lll projects where equipment must be taken out of service for the performance of work activities such as
installation, maintenance, repair, construction, or equipment removal. The procedure may also be used to
isolate equipment of which the energization or operation may present danger to personnel or property.
Lockout / tag out are not required for electrical equipment that can be unplugged from the source and the
person performing the work has control of the plug.

This procedure shall be applied to prevent injury or damage caused by the unexpected release of active or
stored energy. Hazardous energy sources could be in the form of the following:

e Electrical
e Hydraulic
e Chemical
e Thermal

e Mechanical
e Pneumatic

Preplanning of work activities includes the identification of all potential hazardous energy sources so that they

may be properly controlled and isolated, locked, and tagged out.

Prior to initiating work activities on or around locked out / tagged out equipment, the equipment must be

tested and tried by or in the presence of the person(s) performing the work activities.

RESPONSIBILITIES

e The Engineers in Charge is responsible for implementing and enforcing this procedure and approving
lockouts /tag outs that impact the operation of the project.

e The Engineer in Charges responsible for authorizing Lockout /Tag out Requests.

e The Lockout / Tag out Coordinator is responsible for maintaining the Lockout / Tag out Log. Each shift should
have a designated Lockout / Tag out Coordinator.

e The Isolator is responsible for determining the proper isolation devices and device positions required to
isolate all potential energy sources so that the work stated on the Lockout /Tag out Request Permit may be
safely performed. The Isolator must be familiar with the equipment and energy type(s) that require
isolation. For this reason, in some cases the Isolator may be more than one person (i.e. Engineer, System
Operator and/or Electrician). The Isolator shall position the specified device points, and apply locks and
tags, and sign the tags and the LOTO Permit isolation point blocks.

e The Safety Manager is responsible for conducting an annual audit that is documented to ensure all
procedures and requirements are current and being followed as written.

DEFINITIONS
Affected Employee: -

An employee whose job requires him/her to operate or use machinery or equipment on which servicing
or maintenance is being performed under a lock out/tag out procedure or whose job requires him/her to
work in an area in which servicing or maintenance is being performed under a lockout/tag out procedure
Authorized Employee: -
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An employee who implements a lockout/tag out procedure on machinery, equipment, or systems in order
that servicing or maintenance may be performed. Often an authorized employee and an affected employee
may be the same person.

Danger “Do Not Operate” Tag

A tag used to identify energy isolation devices and specify the required position of the device. The tag should
be affixed to the isolation device such that it is in plain view of anyone attempting to operate the device. The
tags shall be sequentially numbered and shall specify the lockout/ tag out request number. The tag shall also
state the purpose, and the expected duration of the lockout /tag out

Isolation Device

A device that is designed and intended to prevent the passage of energy. These devices, usually located at
the energy source, are typically valves, circuit breakers, etc. Isolation devices should have a means of being
locked in position

Lockout Device

A device that uses a positive physical means such as a lock, either key or combination type to maintain an
energy isolation device in the safe position and prevent the in advertent energization of machinery,
equipment, or systems. Device locks should serve no other purpose other than hazardous energy control
isolation

Lockout Tag out Request Permit

A pre-numbered form used to request that machinery, equipment or systems be taken out of service. A
Lockout/Tagout Request Permit may be initiated by any one requiring energy isolation for work activities or
for taking faulty equipment out of service

Lockout / Tag out Request Log

A record of all Lockout /Tag out Request Permits shall be maintained by the Lockout /Tag out Coordinator.

PROCEDURE

1. REQUESTING A LOCKOUT / TAGOUT PERMIT
When machinery, equipment, or systems are partially or completely taken out of service for work activities
or equipment protection, a lockout / tag out shall be requested. The requestor shall be familiar with scope
of work required and shall provide a brief description of the work on the Lockout / Tag out Request Permit.
The requestor shall also provide the proposed start time and estimated duration of lockout / tag out. If
familiar with the machinery, equipment, or system to be taken out of service, the requestor may identify the
devices that are required to be isolated. The LOTO Request Permit shall be forwarded to the Authorized

Lockout / Tag out Coordinator for reviewed and signature, along with Permit to Work number to be entered

on the LOTO Request Permit.

a. The Lockout / Tag out Coordinator shall record the necessary information on the Lockout / Tag out
Request Log and forward the request to the Engineer in Charge for approval.

b. The Safety Manager or Engineer in Charge shall review the Lockout / Tagout Request Permit for impact
on project operations. Project operations could be impacted by the equipment being taken out of service
or by the required isolation to take the equipment out of service. If project operations are impacted by
the Lockout / Tagout, the request shall be forwarded to the Engineer in Charge for approval.

c. The Engineer in Charge shall provide the lockout / tag out isolation points necessary to perform the task
stated on the request. The device identification, device location, device position, and locking mechanism
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shall be entered into the appropriate blocks on the Lockout / Tag out Request Permit.

The Engineer in Charge indicates approval of the Lockout / Tagout Request Permit by signing in the
appropriate space on the request. If the Lockout /Tag out Request Permit is rejected, the Engineer in
Charge shall return it to the requestor, via the Lockout / Tagout Coordinator with a written explanation
of the rejection.

Once approved, the Lockout / Tag out Request Permit shall be forwarded to the Lockout / Tag out
Coordinator to assign tags and locks.

The log shall show current status of all Lockout / Tag out Request Permits from submittal to approval,
through lifting of locks and tags to final closeout. The log shall be maintained by the Lockout / Tag out
Coordinator in their office.

2. PLACEMENT OF LOCKS AND TAGS

a.

The tags shall be filled out to match the information on the LOTO Request Permit. Appropriate locks
for the types of isolation devices specified shall be collected and placed with the tags and the Lockout
/ Tag out Request Permit.

The isolator(s) shall take the device locks, tags, and the Lockout / Tagout Request Permit to position
the specified isolation devices, sign and hang the tags, and place the locks. If the isolator does not agree
with or understand the Lockout / Tagout Request Permit, or has a problem performing the isolation,
the problem should be brought to the attention of the Safety Representative or Area Supervisor
immediately and the lockout / tag out should be postponed until the situation is resolved.

Once the Isolator has placed all “locks” on isolation points, they will “test “and “try” the machinery,
equipment, or system to ensure all hazardous energy has been completely removed and the isolation
is one totally accomplished, and has initialed and signed the Lockout /Tag out Request Permit indicating
all isolation points have been confirmed. Examples of “lock”, “test” and “try”:

e by checking that all locks on the LOTO Request Permit have been applied and are in the specified
position open/closed, on/off, etc.; metering test of electrical circuits, opening of drain valves,
checking pressure gauges or indicators; and try by pushing start buttons and on/off switches, etc.

e Testing shall be performed by person(s) knowledgeable of the energy source(s) being isolated (e.g.,
an electrician should meter electrical circuits).

d. A copy of the completed Lockout /Tag out Request Permit shall remain with the Work Package and

used as part of the daily Pre-Job Briefings

3. WORKING UNDER A LOCKOUT / TAGOUT REQUEST

a.

Prior to starting the work activity, the person(s) performing the work shall review the Lockout / Tag out
Request Permit and place the necessary tags and personal locks on the identified isolation devices.
Personal locks may be placed only on devices that have already been locked and tagged in accordance
with the Lockout / Tag out Request Permit.

All personal locks shall be accompanied by a tag that is signed and dated by the worker(s) and specifies
the work activity being performed.

Personal locks should be of a different color than device locks for ready identification.

Verification of the effectiveness of the isolation by the Isolator shall be performed for Worker’s working
under the lockout / tag out, by demonstrating the checks on “lock”, “test” and “try”,

When the work activity is finished, personal locks and tags shall be removed and the Safety Representative
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shall be notified that the Lockout / Tagout is no longer required. If work under a lockout / tag out is to be
delayed or interrupted for a period in excess of 24 hours, personal locks shall be removed until the work
restarts. Personal locks shall be removed prior to the worker(s) leaving the project at the end of shift
unless the key(s) are maintained at the project.

4. REMOVAL OF LOCKS AND TAGS

a.

When the lockout / tag out is no longer required, the Safety Representative or Area Supervisor shall
obtain the Lockout / Tagout Request Permit from the work package for LOTO removal. Prior to removing
locks or tags that may allow equipment to be energized, a check shall be made to verify that the
equipment is free to safely operate (i.e., will not cause damage or injury). The locks and tags shall be
removed and returned to the Lockout / Tagout Coordinator. Isolation devices may be repositioned at the
discretion of the Engineer in Charge according to operational requirements. The Isolator shall complete
the Lockout / Tagout Request Permit indicating each lock and tag has been removed and the Safety
Representative or Area Supervisor forward to the Lockout / Tagout Coordinator.

The Lockout / Tagout Coordinator shall discard the tags and maintain the completed Lockout / Tagout
Request Permit for future reference.

In the event that an employee leaves the job site without removing the personal lock | tag, the following
measures shall be taken and documented. The measures listed below are a minimum set of guidelines and
under all circumstances, refer to the site-specific safe work plan for detailed procedures:

Attempt calling / contacting the employee to return to the site for removal.

In the event an employee cannot be contacted, the Site Manager and Safety Manager shall sign an
Emergency Lockout/Tagout Removal Form, which has been completed by the Area Supervisor.
Employee shall be notified upon returning to the site, prior to beginning any work.

5. INTERRUPTION OF A LOCKOUT / TAGOUT
Operational Emergency

The Engineer in Charge / Safety Manager /Area Supervisor may deem it necessary to temporarily remove the
locks and tags from isolation devices, prior to the end of the work activity. The standard procedure for removal
of locks and tags shall be followed. Extreme caution shall be taken by the Isolator removing the locks and tags
to prevent personnel injury.

Testing

When the performance of a work activity requires the functional testing of a machine, component, or system,
the locks and tags may be temporarily removed in accordance with the tag removal, to perform the test. As a
result of the testing, if it is determined that the equipment needs further work, the locks and tags shall be
positioned back on to the device. If it is not necessary to replace all the locks and tags, then the unnecessary
locks and tags may be returned to the Lockout / Tagout Coordinator. The Engineer in Charge shall initial the
Lockout / Tag out Request Permit in the removal block to indicate that these locks and tags have been removed.
When testing has been satisfactorily completed, the locks and tags shall be removed.

ISOLATION DEVICES

In most industrial applications, there are isolation devices that were not designed to accommodate a
locking device. In these instances, an acceptable alternative that physically obstructs or prevents the use
of the isolation device shall be found. Chains shall be placed on valves or electrical panels. Wires shall be
determinate, pulled back, taped, and secured.
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e [f an isolation device does not accept a lock, a tag only is acceptable; however, all possible precautions
shall be undertaken to provide a level of safety for the workers. The tag shall be readily visible to anyone
attempting to operate the device.

e If more than one Lockout / Tagout Request Permit requires that a single isolation device be locked and
tagged, a lock and tag for each request shall be placed. Each lock in itself prevents the inadvertent
operation of the device.

GROUP / COMPLEX LOCKOUT
In a multiple lockout / tag out procedure, each person working on the machinery or equipment must place a

lock or tag on the energy isolating device. If the energy isolating device will not accept multiple locks or tags,
a hasp (a multiple lockout device, may be used. The locks or tags must be placed in such a way that energy
cannot be restored to the machinery or equipment until every lock or tag is removed. As each employee
involved no longer needs to maintain lockout / tag out protection that employee removes his - her lock
and/or tag. The employee attaching the lock or tag is the only person authorized to remove the lock or tag.
6. TRAINING
The training must include recognition of hazardous energy source, type and magnitude of energy available,
methods and means necessary for energy isolation and control. Each authorized employee shall receive
adequate training. The training should address that all affected employees are instructed in the purpose and
use of the energy control procedure. There should be training provisions included for any other employee
whose work operations are or may be in an area where energy control procedures may be utilized. The
employee training should also address when tag out systems are used including the limitations of a tag (tags
are warning devices and do not provide physical restraint). The training should also include that a tag is not
to be removed without authorization. The tag is never to be ignored or defeated in any way. Retraining is
required when there is a change in job assignments, in machines, a change in the energy control procedures,
or a new hazard is introduced. All training and | or retraining must be documented with employee's name
and dates of training.
7. PROGRAM REVIEW
The lockout / tag out program must be reviewed at least annually. The review must ensure that procedures
are being followed and that they are effective. A documented review of the inspection must include the date,
the equipment, employees involved & the inspector. The inspector must be someone other than those
actually using the lockout / tag out in progress.
ATTACHMENTS
Danger (DO NOT OPERATE) Tags

#1.
- A -

I THIS ENERGY SOURCE I

HAS BEEN LOCKED OUT!
Do N OT UNAUTHORIZED REMOVAL OF

OPERATE | T ok e e l

THIS LOCK/TAG MAY S
ONLY BE REMOVED BY: -
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#3. Lockout / Tagout Request Permit
pls LOCKOUT | TAGOUT REQUEST PERMIT LOTO Request Permit No.:
affe .
Work Permit No.:
Equip. Out of |LOTO Date Required Estimated LOTO Requested
Service: by: Duration: Date:
/ /
Scope of Work: LOTO Authorization
Signed by:
Date:
LOTO Removal Authorization
Signed by:
Date: Time:
Device to be lDDeYtiFe TaglLock Tag ILock
ositon . . . .
Tag | Tagged /Locked Device OPEN / Lock | Placed by Print/Sign Removed by Print/Sign
No. 1.D. No. Location CLSSE No. - Date/Time - Date/Time
Comments Instructions: Attachment 3.Lockout / Tag out Request Permit:
#4. Lockout / Tag out Request Log
LOTO Request | Equipment | Est. Work | Approval LOTO LOTO Comments
Permit | or & Completed | Date Placed Date | Removed
No. Name Location Date Date
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14. RISK ASSESSMENT

Risk and Hazard Analysis

In order to produce an overall Project EHS Plan, a project must be assessed for its risks. There are two
components to the risk and hazard analysis. The procedure used to examine and plan for the identified
risks and hazards is called a General Hazard and Risk Assessment.

JSA/HIRA review
Prior to commence the following activities Method statement and JSA/HIRA to be prepared by the concern

engineer in coordination with EHS officer and submit to the client for review and approval. After getting
approval the work will be started under PTW after clearance. For HIRA and criteria for the defining the
high, medium & low risk the relevant annexure be referred. In case any deviations required in the
approved method statement the concerned engineer/supervisor has to prepare additional HIRA/JSA to
cover the new activities and associated risk. Following activities to be covered,

e Deep excavation (more than 5 feet)

e Significant concrete pouring (like heavy foundation, TG deck, Slab casting etc.)

e Confined entry

e Blasting

e Working on electrical/ energized equipment’s

e Steel erection more than 5-Ton weight

e Working at height prior to completion of stairs/ladders/hand railing etc.

Definition:

HAZARD - Any potential or present danger to persons or property within the project site, e.g., oil on the
floor is a hazard.

INCIDENT - An unintended happening that may result in injury, loss or damage, e.g., Slipping on the oil
is an Incident.

INJURY - Physical harm, the result of an Incident, e.g., a sprained wrist from the fall would be an injury.

Hazard Analysis Document

e For high risk and dangerous work identified, the Applicant shall complete and submit a Hazard Analysis
Document together with the PTW request. It will be a JSA (Job Safety Analysis) or Preliminary Hazard
Analysis Checklist. And it shall be reviewed and approved by respective Construction and HSE
Representatives.

e Issues such as work interface, coordination, drawings, toolbox meetings and work type/duration shall be
detailed and included with supporting documentation for the Applicant’s request for PTW.

e If applicable, Hazard Analysis Document shall be used as the foundation for development of Safe Work
Method Statement. Each hazard identified shall be addressed in the Safe Work Method Statement and be
submitted as part of the Applicant’s submittal package.

Evaluation of Sub-contractor Risk Assessments includes

* Experience and expertise in performing similar type work.
* Duration of work performed
* Location of the work to be performed.
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* Nature of the work to be performed.

* Potential for a subcontractor performing the work to expose themselves, other persons or employees,
to hazards.

* Potential for exposure to work site hazards.

Review of Subcontractor specific issues

Preventive and protective measures must be introduced according to the following order of priority

* Eliminating the hazard by removing the activity from the work process. Examples include substitution
with less hazardous chemicals, using different manufacturing processes, etc.

* Controlling the hazard at its source through use of engineering controls. Examples include local exhaust
ventilation, isolation rooms, machine guarding, acoustic insulating, etc.

* Minimizing the hazard through design of safe work systems and administrative or institutional control
measures. Examples include job rotation, training safe work procedures, lock-out and tag-out, workplace
monitoring, limiting exposure or work duration, etc.

* Providing appropriate personal protective equipment (PPE) in conjunction with training, use, and
maintenance of the PPE.

15. HSE PREPAREDNESS FOR ADVERSE CLIMATES AND WEATHER
All Preventive and Precautionary measures to ensure Health & Safety of workers in all possible adverse
weather conditions based on the analysis of the local area conditions to be taken by the subcontractor

15.1 SUMMER

1. The Working Time and Lunch Hour will be as per instruction of Statutory Authorities (no work between
11am to 3:30pm). However, in case temp comes down due to rain/cloudy weather work will continue
as per normal routine.

2. During long lunch break, worker will be allowed to go back home for rest. Those who will like to stay

back will avail at the facility of rest shed or other designed area.

They will be allowed to take small break during work as per their need.

Water sprinkling will be done on roads to reduce dust concentration.

Workers will be provided with adequate cool drinking water and Butter milk/Lemon water etc.

o v kAW

Adequate ORS stock will be made available at the work location in the First-Aid Box for use as needed
and at First-aid Centre for emergency need.

7. Fire prevention shall be on high alert, with removal of dry grass and bushes, etc, inside and outside the
surrounding work areas. No smoking, and control of open flame/sparks shall be maintained and
monitored.

8. Worker will be informed about the Do’s and Don’ts to be followed during summer in the Pre Job Brief.

Dos & Don’ts

Drink plenty of cool water and other non-alcoholic fluid and keep body well hydrated.
Eat salt in food to replenish loss of salt through sweating.

Avoid over physical exercise.

Have adequate sleep at night.

Eat light and less spicy food

AR A

Avoid eating food which was cooked long time ago.
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7. Nobody should use small water bodies such as pits, running rain water through crevices etc. for
drinking and cleaning purpose as it may be unhygienic.
Emergency Handling
In case of emergency due to heat disorder:
Rescue the victim from workplace and place under shed.
If to be rescued from height, use stoke basket or rescue kit.
Inform Ambulance immediately.
If nearby any air conditioned room/shed is available, place him inside the room/shed.
Administer First aid by trained First aider for Heat Disorder
If conscious, give him ORS solution to drink.

No vk wbNPR

If required send the victim hospital immediately.

=
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MONSOON

Height Work & Structural Safety:

Ensure that all height work platforms are barricaded and avoid any highly hazardous
Height work.

Ensure that all personnel have good quality and intact safety shoes

Stop all dangerous height work during rain

Explain Do’s and Don’ts to workers during Tool Box Meetings

Ensure that there are no weak structures, boards etc. that can fall during high winds

No vk wNE P

Do not allow any loose material (e.g. Gl sheet, Ply board, empty cement bag, aluminium foil, foam
sheets etc.) on roof sheds or top of structures.

o0

Do not permit any one to ride up or come down scaffolds frame work during heavy wind or rain.

9. Provide “anchor” of adequate strength to scaffolds and other high-rise structures.

10. All rest sheds and Gl sheds will be anchored into the round and wall and roof panels will be secured
with J hook to prevent shed from blowing over or parts/pieces becoming airborne. Proper earthing
per IS standard is also to be installed.

11. Do not go alone nor permit anyone to stay at tower-tops, roof-tops, high structures or on electrical
poles during the course of stormy weather or heavy rain.

B. Electrical:

1. All electrical connections / loads have to be routed through ELCB / RCCB (residual current circuit
breaker) whose rating should be 30mA.

2. RCCB operational checks need to be done DAILY / WEEKLY during monsoon season.

3. Avoid joints on power cables which need to be laid over-head or under-ground, better not to have
any joint at all. In case joints become essential, such cables must be housed rigidly and insulation
must be provided as per approved standard. The joint shall be suitable for outdoor use.

4. All electrical distribution board shall be properly covered at top and sides to protect from rain water.
Extension boards shall be protected from rain water.

5. Ensure proper “earthing” for each and every electrical appliance.

Double earthing need to be provided for 3-phase power supply and for voltage more than 220V.
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7. Provide lightening arrestors at the top of Boiler 3 and boiler 4 and rest sheds which are not covered
by existing lightening arrestor of other installation.

C. Others:

1. Maintain smooth flow on open drains. i.e. no obstruction or blockade shall be made on storm water
drains. If required, make temporary drains.

2. Arrange back-filling of excavated pits on war-footing basis.

w

Arrange bringing down booms of all cranes, hydra machines during stormy weather (wind speed 40-
50 km/hr)

Confirm that all gantry cranes are effectively choked to prevent rolling and toppling.

Do not forget to deep ready a dew battery operated lights at site-offices during rainy season.

Avoid using wet damp clothes.

Hard Barricade excavated zone filled with water with scaffolding pipe & clamp with reflective net

© N U oA

Engage diesel operated water pump to dewater work area. For electrically operated water pump, the
starter shall be protected from rain water. All rotating parts shall be guarded. Ensure availability of
sufficient water pumps.

D. Health and hygiene:

1. Monsoon reduces the immunity of our body and makes us vulnerable to many diseases which are
commonly associated with this season. It is time for us to keep our body challenging against disease
by boosting our immunity and taking safety measures against these diseases.

2. The diseases associated with monsoon are Malaria, Jaundice, Gastro-intestinal infections, like
typhoid, cholera etc. apart from these viral infections like cold and cough also make their presence
felt. Majority of above said diseases are on account of:

3. Puddle of water formed due to rain become breeding grounds for mosquitoes which spread disease
like, malaria and dengue fever. As a precautionary measure against mosquito-bite disease one can
use mosquito net around the end which is better choice to mosquito repellents like mats and coils.

4. Pollution of drinking water during monsoon is very common. It is very necessary to drink clean and
pure water when water-borne monsoon diseases like diarrhoea and gastro-intestinal infections
threaten us.

5. Walking in dirty water during rainy season leads of numerous fungal infection which affect toes and

nails. Diabetic patients have to take a special care about their feet. Keeping feet always dry and clean

is very necessary. Avoid walking in dirty water. Keep shoes socks and raincoats dry and clean.

E. Workmen will be made aware of following Do’s and Don’ts:

1. Do notsleep in daytime.

2. Avoid over physical exertion.

3. During lightning and thunder storm, do not take shelter under tree. Take shelter inside rest shed or
store room.

4. Wash vegetables with clean water and steam them well to kill germs.

5. Avoid eating un-cooked foods and salads should be washed properly before consumption.

6. Drink plenty of water and keep body well-hydrated.

7. Always keep the surrounding area dry and clean. Don’t allow to get water accumulated around.

8. Keep body warm as viruses attack immediately when body temperature goes down.
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9. Do not enter air conditioned room with wet hair and damp cloths.
10. Dry your feet and webs with soft dry cloth whenever they are wet.
11. Eat light and less spicy food.

12. Avoid eating food which was cooked long time ago.

13. Eat salt in food to replenish loss of salt through sweating.

15.3 EMERGENCY WEATHER CONDITIONS

Cyclone/Severe thunder storm
In the event of Cyclone/Severe thunder storm, alert will be issued by subcontractor on notification
received by Govt. authorities/Metrological departments Customer or BHEL.

The actions required during cyclone/rough weather:

1. Check and advice subcontractors to clean-up work area. Pick up all loose and unused material of
respective supervisor’s area.

2. Tietosecure all gas cylinders to avoid displacement and unsafe conditions which could be due to wind
pressure.

3. Secure portable electricity generating sets and other equipment, pumps, hoses etc.

Make preparation for removal of water logging.

5. Take review of work activity and make preparation for removal of equipment and material from
vulnerable areas.

6. Isolate/turn off all electrical power form the main panel/switches. Secure and anchor panels properly.

7. Recheck anchorage/tie of all temporary structures/sheds, tall objects, cranes, rigs, scaffolds etc. to
avoid toppling due to wind force.

8. Cranes boom shall be secured, either locked or lowered the booms as reasonably and practicably
possible and rigs to safe position for the safety point of view.

9. Group up all trash barrels, wooden pallets, forms; wooden decks etc. and anchor properly.

10. Welding machines, air compressors and such equipment are to be grouped together and secured to
the stable objects. Welding leads, electrical cables, hoses are to be rolled up and secured properly.

11. Set on site vehicles on high ground in the site area with brakes set firmly.

12. Anchor all tanks, vessels, gas cylinders that may be moved by high wind and water.

13. Evacuate job site.

Personnel Evacuation:

1. Personnel Evacuation will be required if predicted wind speed and storm surge heights are beyond
acceptable limits as per the instructions from Govt. Authorities/ Metrological departments or
Customer.

2. Once the warning is received for personnel evacuation, an emergency response team shall be formed.
The team will work with local authorities and other agencies formed/deployed to evacuate and
transport all personnel involved in the project to the cyclone shelter.

3. Cyclone may be followed by the calm “EYE”, be aware of it. If the wind suddenly drops, don’t assume
the cyclone is over. Violent wind may resume from the opposite side direction. Wait for the official “All
clear Signal”.
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4. After the cyclone, do not go outside until officially communicated about safe situation outside. Use
recommended routes for returning. Do not panic or rush while returning.
5. Checking of gas leaks and well-being of electrical appliances is essential before leaving the site.
6. Follow local communications for official warning and advice. The construction Manager shall also

obtain updates from customer/metrological departments and communicate to the personnel on
project site.

15.4 PREVENTION OF COVID-19 (COVID-19 HERE TO BE READ AS COVID-19 AND OTHER PANDEMICS/

COMMUNICABLE DISEASES) AT PROJECT SITE & LABOUR COLONY:

Resumption of Construction Activities after Lock Down and Prevention of Coronavirus Infection during Site
Operations and OCP 61A: Prevention of COVID-19 Infection in Labor Colony will be strictly followed.
Preventive measures at project site:

BHEL and Agencies shall nominate COVID Marshalls, who will be responsible for monitoring the COVID
prevention measures and apprising management on the same.

Mandatory health check-up for every worker/ official joining the site

All activities to be carried out using least amount of paperwork and physical proximity as far as possible.
HSE Observer App to be used to monitor HSE Activities and follow up with agencies for closure of non-
conformities.

. Strict Control at the Gate/ Banning Entry to Anyone Not Wearing Masks

b.

i. Security personnel at the gate may erect a barricade preferably approx. 10 meters from the gate and only
allow personnel who are wearing proper masks inside.

ii. Public address system may be used to warn any non-compliant visitors

iii. Near entry gate, round markers at minimum 1-meter distance to be ensured so that distancing is ensured

iv. A hand-wash or hand sanitiser facility is preferable at the gate to allow entry after hand wash or hand
sanitisation. These are also to be provided at key locations to enable hand wash / hand sanitisation
before starting work, before eating, etc.

v. Gutkha, Paan, tobacco etc. to be banned from the site. Spitting to be strictly prohibited.

Screening at Gate with Contactless Thermometer & Action on Suspected Cases

C.

i. Security Personnel at the Gate to screen each person entering the premises using a non-contact infrared
thermometer, which is duly serial numbered and calibrated.

ii. In case any site worker/ official is found to have fever more than 99 Degrees Fahrenheit or found
coughing/ sneezing, he/she may be advised rest till recovery and entry to be permitted after obtaining
clearance from medical officer/assistance/attendants.

e Parcel to be collected from gate by concerned person preferably with provision of Special Box

e Any construction material received at site, unless properly sanitized, to be kept undisturbed for at least
3 days and to be used only after that period.

e During Toolbox Talks, minimum 1-meter distance between any two workers to be ensured

During site execution activities:

For all site execution activities, social distancing is to be maintained. In case this is not possible due to
nature of work, speciality of work, etc, ensure sensitisation of the labour/staff involved and use of
appropriate PPEs, especially mandatory face mask. In any case, close working to be allowed only in special
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circumstances and ensuring these activities are preferably time staggered to the extent possible
d. In office premises:

i. Sharing of items like pens, water bottles etc. in office premises to be avoided
ii. Doors preferably to be in open condition to avoid contact
iii. All common touch points to be frequently disinfected in a day.

e. Regular disinfection of all Areas, Equipment and facilities

i. A dedicated disinfectant gang to be identified for the task by each agency. The disinfectant gang to be
provided full body suits for the task.
ii. All areas (including office premises, site areas, chairs, tables, furniture etc.), tools & equipment to
preferably be disinfected by dedicated gang every day before resumption of work.
iv. Common touch points like handrails, lift buttons, door/window knobs or handles, vehicle door handles,
taps, conference room & dining hall tables/chairs, common sofas/chairs, visitor sofa/chairs, files & folders,
etc to preferably be disinfected regularly at frequent intervals every day.
v. Pool vehicles, to be disinfected after every use. Social distancing to be maintained inside the common
pool vehicles as per Govt./ statutory body guidelines.
f. Disinfecting the operator/driver touch points of Vehicles/cranes, T&Ps etc.
Disinfection to also be carried out for all Cranes, Vehicles, Equipment, consoles, T&Ps etc. which come into

contact with operating personnel.
g. Posters on COVID-19
Sufficient Posters on COVID-19 to be ensured across the site in languages understood by most workers.
h. Brief guidelines for hand washing are as below:

i. Soap to be provided at each wash basin and replenished regularly.
ii. Washing with soap for at least 20 seconds is recommended.
iii. As a general guideline, for every 100 workers, 1 wash-basin may be provided at site areas.
iv. Close queue to be avoided near wash-basins and 1-meter distance to be maintained. Round markers at
1-meter distance can be ensured as guidance
Composition of Disinfectant:

i. Readily available 1% hypochlorite solution or 4%

ii. Liquid chlorine-1% solution

lii. Surgical spirit-95% alcohol content

iv. Hand sanitizer should have: Isopropyl alcohol-75%, Gycerol-1.45%, Hydrogen Peroxide-0.125%
B. Prevention of COVID-19 Infection in Labor Colony:

e Spacing of minimum 2 meters between living areas of workers inside a room may be maintained. Preferably,
the living area of each worker may be partitioned using sheet of cloth, plastic etc.

e Rooms to be properly ventilated as far as possible

e Sanitation to be given prime importance and personal hygiene to be promoted

e Face masks shall be worn by everyone inside the colony premises

e Spitting of Pan. Gutkha etc. inside the colony and urinating etc. outside the toilets to be strictly avoided

e Regular visits by Doctors to the labor colony can be arranged on non-working day for check-up of all workers

¢ |dentification of “COVID Wardens” (CWs) by each agency for maintaining the following:
i. Keeping an eye on the health of workers and report any suspected cases of fever, coughing etc. to the
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management
ii. Keeping an eye on the social distancing measures in the labor colony and report any non-conformances
to the management.
iii. Educate the workers about social distancing and COVID prevention measures.
e Training/ Awareness regarding COVID-19 to be provided to workers regularly.
e Workers to be instructed to maintain social distancing of minimum 1 m at all time
e Posters on COVID-19: Sufficient Posters on COVID-19 to be ensured across the labor colony in languages

understood by most workers.

e All workers to be instructed to inform any suspected cases of illness (individual or others) to an emergency
contact number of CW, the emergency contact numbers and CW contact numbers to be displayed at
prominent locations

¢ Inspection & Review

i. Daily Inspection by concerned COVID Wardens and reporting to Agency
ii. Regular inspection by Agency & BHEL

15.5 Noise Mitigation

High noise is harmful to the human health and it can cause impairment if exposed for long duration at regular
intervals, and also cause disruption in nearby communities.
* Noise monitoring shall be carried out in all construction locations periodically.
e Use of silent DG is allowed at site during construction.
e Low noise generation equipment’s to be preferred.
o Work areas where noise levels exceed the 85db shall be posted as hearing protection required.
e Use of PPEs / ear plug/ear muff for personnel entering into high noise area.
e Activities generation High noise will be planned in day shift.
Noise Level Chart

Parameter Night Noise level Daytime Noise Level
dBA dBA

At 1-meter from each piece of equipment 85 85

At Property boundary 70 70
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De

tails & Contents of First Aid Box as per Contract Labor (Regulation & Abolition Act), Central Rules,

1971

(

1) The first-aid box shall be distinctively marked with a Red Cross on a white background and
shall contain the following items, namely:

(a) For establishments in which the number of contract labor employed does not exceed
fifty, each first aid box shall contain the following equipment:

0) 6 small sterilized dressings

(i) 3 medium size sterilized dressings

(iii) 3 large size sterilized dressings

(iv) |6 pieces of sterilized eye pads in separate sealed packets.

(v) 6 roller bandages 10 cm wide.

(vi) |6 roller bandages 5 cm wide.

(vii) | One tourniquet

(viii) | A supply of suitable splints

(ix) | Three packets of safety pins.

x) Kidney tray.

(xi) 3 large sterilized burn dressings.

(xii) | 1 (30ml) bottle containing a two percent alcoholic solution of iodine

(xiii) | 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label

(xiv) | 1 snake bite lancet

(xv) | 1(30gms) bottle of potassium permanganate crystals.

(xvi) | 1 pair scissors

(xvii) | 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and Labor Institutes,
Government of India.

(xvii)| A bottle containing 100 tablets (each of 5 grains) of aspirin

(xix) | Ointment for burns

(xx) | A bottle of suitable surgical anti-septic solution

(b) For establishment in which the number of contract labor exceeds fifty each
first-aid box shall contain the following equipment:

() 12 small sterilized dressings

(i) 6 medium size sterilized dressings

(iii) 6 large size sterilized dressings.

(iv) | 6 large size sterilized burn dressings

(V) 6 (15 grams) packets sterilized cotton wool

(vi) 12 pieces of sterilized eye pads in separate sealed packets.

(vii) | 12 roller bandages 10 cm wide.

(viii) | 12 roller bandages 5 cm wide.

(ix) | One tourniquet.

(x) A supply of suitable splints.

(xi) Three packets of safety pins.

(xii) | Kidney tray.

(xiii) | Sufficient number of eye washes bottles filled with distilled water or suitable liquid clearly indicated by a
distinctive sign which shall be visible at all times.

(xiv) | 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye drops.

(xv) | 1(60ml) bottle containing a two percent alcoholic solution of iodine

(xvi) | One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water.

(xvii) | 1 (120ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label.

(xviii)| 1 roll of adhesive plaster (6 cmX1 meter)

(xix) | 2 rolls of adhesive plaster (2 cmX1 meter)

(xx) | A snake bite lancet.

(xxi) | 1 (30 grams) bottle of potassium permanganate crystals.

(xxii) | 1 pair scissors

(xxiii)| 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service and labor Institutes,
Government of India.

(xxiv)| a bottle containing 100 tablets (each of 5 grains) of aspirin

(xxv) | Ointment for burns

(xxvi)| A bottle of a suitable surgical anti septic solution.

(2) Adequate arrangement shall be made for immediate recoupment of the equipment when

necessary.

E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

Page 1 of 1



E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

ANNEXURE K

Vertigo Test

on

E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024



E-TENDER ENQUIRY NG GRER RHEVAG8 TE0E B RAGAET QOIaGHRGG!) Dote 05122024
HSEP14 Rev. 02, Dec. 21, 2022 Pagelof1l
Vertigo Test Procedure/ Guidelines

This document specifies minimum requirements for vertigo test. These may be supplemented by any
additional requirements deemed fit by the medical examiner/ HSE department)

Fear of height may be physiological or psychological. Therefore, to rule out any possibility of
physiological factor, detailed medical check-up of workers is carried out before vertigo test. Medical
check-up of workers includes the following:

history of past illnesses (like epilepsy, drug allergy, diabetics/ hypertension, unconsciousness etc.),
general physical examination (like height, weight, BMI, build and nourishment etc.), measurement of
pulse rate, Blood Pressure, respiratory rate.

After this check-up, those who are found suitable for height work by examining doctor, are allowed to
undergo vertigo test.

During this health check-up, psychology of workers is also studied. If any worker finds it extremely
difficult/ frightening to climb the monkey ladder & walk on the beam, during/after performing vertigo
test or even before performing, then he is treated as disqualified.

As per standard, during vertigo test, worker is allowed to climb on a foundation through monkey ladder,
walk on a beam, then steps down at the other end of beam, through monkey ladder. Height of the beam
should be at least six feet from ground level. All necessary safety precautions are taken during this test.
Worker has to wear full body harness with double lanyard. A horizontal lifeline is run parallel to the beam
and worker has to put his lanyards into the lifeline. Additionally, a safety net is also put below the beam
for rescue of the victim in case of a fall from beam.

Following activities are suggested to be carried out during testing:

1. Walking Bench Training:
a. Person should walk over the channel. He should maintain balance & walk without much problem.
b. If the person has problem to balances himself on repeated chances, he may be having flat foot or
some other problem. So, he may not be fit for height work.
2. Rope Climb Training:
Person should be able to climb the rope up to the top channel for ensuring that in case of fall, a person
hanging on the safety harness, will be able to safely climb back to the platform within minimum time
period before the safety harness start breaking down under the load.
3. Height Work Training:
Person should walk freely on the middle channel while holding the top channel with the help of safety
harness.
4. Ladder for Vertical fall arrestor Training:
Vertical fall arrestor rope is fixed from top to bottom of the ladder. It will ensure:
e Usage of vertical fall arrestor.
e Usage of two lanyards of a safety harness.
e Ensure 3-point contact on the ladder while climb.
5. Chair for work at height Training:
e Climb though vertical ladder with two lanyard ropes.
e Hooking of two lanyard ropes to life line. With this safe arrangement, he can walk to chair.
e Sits in the chair safely, comes out & walks back to the vertical ladder & come down from vertical
ladder. After completion of vertigo test, blood pressure of worker is again measured. If it is not
within acceptable limits for any worker, concerned worker is denied height pass.

Only those who pass the above training are to be considered as fit for height work.
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which

expression shall unless repugnant to the context or meaning thereof, include its successors and
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at
BHEL House, Siri Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy Electricals Limited,
Power Sector Eastern Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-1I, Salt lake City, Kolkata —
700091 having agreed to exempt ( Name of the Vendor / Contractor / Supplier) having its registered

office at 1 (hereinafter called the said Contractor which term includes supplier), from demand
under the terms and conditions of the Contract reference No. 2 dated
2 valued at Rs............ 2 ( Rupees )2 for <Nature of the Work>®

(hereinafter called the said Contract) of Security Deposit for the due fulfilment by the said contractor of
the terms and conditions contained in the said Contract, on production of a Bank Guarantee for

Rs. * (Rupees only),

we (indicate the name and address of the Bank) having its Head Office at (address of
the head Office) (hereinafter referred to as the Bank) at the request of

[Name of Contractor(s)] do hereby undertake to pay to the

Employer an amount not exceeding Rs. in the event of any breach by the said

Contractor(s) of any of the terms and conditions contained in the said Contract.

We, (indicate the name of the Bank), do hereby undertake to pay the amounts due and payable
under this guarantee without any demur, merely on a demand from the Employer. Any such demand
made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this
guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding
Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes
raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal relating

thereto our liability under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment

hereunder and the Contractor(s) shall have no claim against us for making such payment.
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We, further agree that the guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the said Contract and that it shall continue to be

enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid

5

and its claim satisfied or discharged or till or till the office/Department/Division of

Bharat Heavy Electricals Limited certifies that the terms and conditions of the said Contract have been
fully and properly carried out by the said contractor(s) and also including the satisfactory performance of
the equipment during guarantee period and accordingly discharges this guarantee. Unless a demand or

claim under this guarantee is made on us in writing on or before the ® (38 months

more than the present date of validity of Bank Guarantee) we shall be discharged from all the liability

under this guarantee thereafter.

We, (indicate the name of the Bank) further agree with the Employer that the Employer shall

have the fullest liberty without our consent and without affecting in any manner our obligations hereunder
to vary any of the terms and conditions of the said Contract or to extend time of performance by the said
contractor(s) from time to time or to postpone for any time or from time to time any of the powers
exercisable by the Employer against the said contractor(s) and to forbear or enforce any of the terms
and conditions relating to the said Contract and we shall not be relieved from our liability by any reason
of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or
omission on the part of the Employer or any indulgence by the Employer to the said contractor(s) or by
any such matter or thing whatsoever which under the law relating to sureties would but for this provision

have effect of so relieving us.

This guarantee will not be discharged due to the change in the constitution of the Bank or the
Contractor(s).
We, ..o BANK lastly undertake not to revoke this guarantee during its currency except with

the previous consent of the Employer in writing.
Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.....................cceen e, 7
b) This Guarantee shall be valid upto ..................

¢) Unless the Bank is served a written claim or demand on or before % (3 months

more than the present date of validity of Bank Guarantee) all rights under this guarantee shall be
forfeited and the Bank shall be relieved and discharged from all liabilities under this guarantee

irrespective of whether or not the original bank guarantee is returned to the Bank.

We, (indicate the name of the Bank) lastly undertake not to revoke this guarantee during its

currency except with the previous consent of the Employer in writing.
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Any claim or dispute arising under the terms of this document shall only be enforced or settled in the
courts of at Kolkata only.

Date Day of

for (indicate the name of the Bank)

(Signature of Authorised signatory)

! NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER .
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
¥ PROJECT/SUPPLY DETAILS

“BG AMOUNT IN FIGURES AND WORDS

>VALIDITY DATE

® DATE OF EXPIRY OF CLAIM PERIOD

" BG AMOUNT IN FIGURES AND WORDS.

8 VALIDITY DATE

°DATE OF EXPIRY OF CLAIM PERIOD

Note:

1. Units are advised that expiry of claim period may be kept 2/3 months after validity date.

2. In Case of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by
Branches in India) can be accepted subject to the condition that the Bank Guarantee should
be enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand can
be presented at the Branch located in the town/city or at nearest branch where the Unit is
located.

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch
of the Vendor country’s Bank)

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank
Guarantee issued by any of the Consortium Banks only will be accepted by BHEL. As
such, Foreign Vendor needs to make necessary arrangements for issuance of Counter-
Guarantee by Foreign Bank in favour of the Indian Bank (BHEL's Consortium Bank). It is
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b.3

b.4
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advisable that all charges for issuance of Bank Guarantee/ counter- Guarantee should be
borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements.

In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the
procedure at sl.no. b.1 will required to be followed.

The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG)
758 (as amended from time to time). In case, of Foreign Vendors, the BG Format provided to
them should clearly specify the same.

The BG should clearly specify that the demand or other document can be presented in
electronic form.
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BANK GUARANTEE FOR PERFORMANCE SECURITY

Bank Guarantee No:
Date:
To

NAME

& ADDRESSES OF THE BENEFICIARY

Dear Sirs,

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted
assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri
Fort, Asiad, New Delhi — 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern
Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-Il, Salt lake City, Kolkata — 700091 having awarded to (

Name of the Vendor / Contractor / Supplier) having its registered office at L hereinafter referred to as

the 'Contractor/Supplier’, which expression shall unless repugnant to the context or meaning thereof, include

its successors and permitted assigns), a contract Ref NO..oiiie e, dated

........................................ 2 valued at Rs............2 ( Rupees Yfor <Nature of Work>3
(hereinafter called the 'Contract) and the Contractor having agreed to provide a Contract Performance
Guarantee, equivalent to ...... % (.... Percent) of the said value of the Contract to the Employer for the faithful

performance of the Contract,

wWe, ....................., (hereinafter referred to as the Bank), having registered/Head office at ................ and
inter alia a branch at ............ being the Guarantor under this Guarantee, hereby, irrevocably and
unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount RS -------------
------- ( Rupegs ----------------——------)* without any demur, immediately on a demand from the Employer, .

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank
under this guarantee. However, our liability under this guarantee shall be restricted to an amount not

exceeding Rs.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised
by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our

liability under this present being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment

thereunder and the contractors/supplier shall have no claim against us for making such payment.
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Wethe ...l bank further agree that the guarantee herein contained shall remain in full force and
effect during the period that would be taken for the performance of the said Contract and that it shall continue
to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid

and its claims satisfied or discharged.

We ...l BANK further agree with the Employer that the Employer shall have the fullest liberty without
our consent and without affecting in any manner our obligations hereunder to vary any of the terms and
conditions of the said Contract or to extend time of performance by the said Contractor/Supplier from time to
time or to postpone for any time or from time to time any of the powers exercisable by the Employer against
the said Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said
Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being
granted to the said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or
any indulgence by the Employer to the said Contractor/Supplier or by any such matter or thing whatsoever

which under the law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the
Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding

any security or other guarantee that the Employer may have in relation to the Contractor's liabilities.

This Guarantee shall remain in force upto and including...................coooiini 5 and shall be extended
from time to time for such period as may be desired by Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of
constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding

and operative until payment of all money payable to the Employer in terms thereof.

Unless a demand or claim under this guarantee is made on us in writing on or before the
..................................... 6 (3 months more than the present date of validity of Bank Guarantee) we shall be

discharged from all liabilities under this guarantee thereafter.

We, .o BANK lastly undertake not to revoke this guarantee during its currency except with the
previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.................ccoceivene .. 7
b) This Guarantee shall be validup to .................. 8
c) Unless the Bank is served a written claim or demand on or before ° (3 months more

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited
and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of

whether or not the original bank guarantee is returned to the Bank.
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Bank, have power to issue this Guarantee under law and the undersigned as a duly

authorized person has full powers to sign this Guarantee on behalf of the Bank.

Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of
at Kolkata only.

For and on behalf of
(Name of the Bank)

1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE

3 PROJECT/SUPPLY DETAILS

4BG AMOUNT IN FIGURES AND WORDS

SVALIDITY DATE

6 DATE OF EXPIRY OF CLAIM PERIOD

7 BG AMOUNT IN FIGURES AND WORDS.

8 VALIDITY DATE

9DATE OF EXPIRY OF CLAIM PERIOD

Note:
1.

2.

Units are advised that expiry of claim period may be kept 2/3 months after validity date.

In Case of Bank Guarantees submitted by Foreign Vendors-

a.

b.1

b.2

From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the
Branch located in the town/city or at nearest branch where the Unit is located.

From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the
Vendor country’s Bank)

In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee

issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in
favour of the Indian Bank (BHEL's Consortium Bank). It is advisable that all charges for issuance of
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation
should clearly specify these requirements.

In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank

(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at
sl.no. b.1 will required to be followed.
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b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should
clearly specify the same.

b.4 The BG should clearly specify that the demand or other document can be presented in electronic form.
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List of Consortium Banks *

Nationalised Banks

Nationalised Banks

1|Allahabad bank 19|Vijaya Bank
2|Andhra bank Public Sector Banks
3|Bank of Baroda 20|IDBI
4|Canara Bank Foreign banks
5|Corporation bank 21|CITI Bank N.A
6|Central bank 22|Deutsche Bank AG
7|Indian Bank 23|The Hongkong and Shanghai Banking Corporation Limited
8|Indian Oversea Bank 24|Standard Chartered Bank
9[Oriental bank of Commerce 25|J P Morgan

10|Punjab National Bank

11|Punjab & Sindh Bank Private banks

12|State Bank of India 26|Axis Bank

13|State Bank of Hyderabad 27|The Federal Bank Limited

14|Syndicate Bank 28|HDFC

15|State Bank of Travancore 29|Kotak Mahindra Bank

16|UCO Bank 30|ICICI

17]Union Bank of India 31]Indusind Bank

18|United Bank of India 32|Yes Bank

wef 22.03.2016
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RTGS FORMAT

Form for getting payment through RTGS (Real Time Gross Settlement)

01. NAME OF VENDOR

02. ADDRESS

03. VENDOR’S BANK A/C NAME
04. VENDOR’S BANK A/C NO.
05. NAME OF BANK

06. NAME OF BRANCH

07. BRANCH PH. NO.

08. CITY

09. IFSC CODE OF THE BRANCH

THE CHARGES IF ANY FOR PAYMENT THROUGH RTGS MAY BE RECOVERED FROM
THE BILL SUBMITTED BY US.

SIGNATURE OF AUTHORISED REPRESENTATIVE CONFIRMATION BY BANKER WITH
OF VENDOR WITH DATE & SEAL OFFICE SEAL

Note : Incorrect information will crate accounting complications and payment will
be delayed.
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RTGS DETAILS OF BHEL-PSER FOR EFT BY BIDDER/CONTRACTOR

S (Re e Grosy Settlenient)
FPorm for getting paynent throngh REGS (Real Time Gross

LD,
' BHARAT HEAVY ELECTRICALS
! Name af Vit
i i EEH BHEL HOWE <RI ForT N.DELHI
(. -lii|'l|flfi AT
(1. Vendors Banile Ate Nare "RUHARAT HERVY ELECTEJCALS LTD.
(1. Vendors Band Ade No. lHD-? 80002(‘)

{13, Neame of Hearth STATE ‘BHNK OF INDIA SECTOP, Y
Name of Branch CoMMERCIAL - BR, , SALT LARE,

(. Yamne of Fiih K&LKQTR

|"J|‘ ;I.’:’.’.’.‘f :I'l -‘J‘Irll""”" "'I"' 033'_ 23575655

a8, ity KoLKATA

0o, 11°SC Codeof the Branch  SBIN 0004289

! ! 5 7 " 2 K Frerrnl
[ 4 f "I." fl\'!f:-‘ ety III.‘I [N AN a! I
1’ n -'h{”l:'\' J' iy fend ,J'rl\f“l 1 lr”n'ff”.

(e Bill subapitted Dy

'II /k | * }!? u.(
e

A (’?j“/w{o %

F’
| \;’,
TIaNiAY |-' ®
arl ( mmrn.m.r
Signalure nr i /K K. Co %x
N ) Fl h i {H \
Represe frFrf &wwlé‘”d‘mfy el witle off E AN QJ )‘ 0&‘
10009 IS
Ko'ukaln- 1

BHEL PSER /

[ [ ) " 1y 'H.'f'U'I'-.'rr!i'im:‘
Nate © [nearrect intformatton will ereate Accountiig coinj

] wl I '."
ol ,'-'e."s-'a.‘s'm' il fi {thhi‘.l_ |


biplab.pal
Typewritten Text


E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

1.1

GENERAL & SPECIAL CONDITIONS PSER
OF CONTRACT [FOR SERVICES JOB] KOLKATA
SECTION — |

Instructions to Tenderers
GENERAL INSTRUCTION TO TENDERERS

Submission of Tender in “Three Parts”.

(1) Technical Tender/Technical Part/Technical Offer: All particulars asked for from the
Vendor except the Price Bid & E.M.D, as applicable in an envelope.

(2) EMD, as applicable in a sealed envelope clearly superscribing on the envelope
“E.M.D”, the Tender Number, Name of Work, addresses of Vendor and
addressee.

(3) Price Bid in the price schedule enclosed in the tender, in sealed envelope, clearly
superscribing “Price Bid”, Tender Number, Name of Work, Name of the Vendor
and addressee.

All the above “Parts” can be placed in a sufficiently large outer envelope for
submission.

For E-Tendering, all the Documents to be uploaded in the relevant section of E-
Procurement Site/Portal.

For E-tender-The bidder should respond by submitting their offer online only
in our E-Procurement platform/Portal & Instruction mentioned in NIT to be
followed.

.1a This Tender specification as a whole, duly furnishing the following details shall be duly
signed and sent in a sealed cover super scribing, as applicable:
TENDER FOR
TENDER SPECIFICATION NO.
DUE ON

b DURATION OF JOB
.1.1 Earnest Money Deposit, as applicable.
.1.2Income Tax & Sales Tax Clearance Certificate.

.1.3 Detailed organisation chart for manpower resources available with the tenderer and to

be employed for the present jobs.

.1.4 Time to be taken for commencement and completion of Work.
.1.5 A list of experience as mentioned in the tender document.
.1.6 The details of the present jobs being handled.

1.7 Certificate from the BHEL’s scheduled Banks to establish financial capability of the

tenderer as per format enclosed at Annexure-l.

.1.8 Attested copies of partnership deed, power of attorney and tender specifications duly

signed as mentioned in the tender documents.

.1.9 Price schedule and other relevant information.

NOTE: All Xerox copies enclosed by the Vendor should be attested and sealed for authenticity.
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GENERAL & SPECIAL CONDITIONS PSER
OF CONTRACT [FOR SERVICES JOB] KOLKATA

11.2

1.2

The tender shall be addressed to:
HEAD, PURCHASE DEPARTMENT
BHARAT HEAVY ELECTRICALS LIMITE
POWER SECTOR, EASTERN REGION, (2
FLOOR), PLOT-9/1, BLOCK-DJ, SECTOR-II, SALT
LAKE, KOLKATA - 700091.

Tenders  submitted by post  shall be sent “REGISTERED POST
ACKNOWLEDGEMENT DUE” and shall be posted with the due allowance for any
postal delay. The tenders received after the due date and time of opening are liable to
be rejected. Telegraphic offers and offers received by telex may not be considered
unless confirmed in writing by a detailed offer.

Tenders shall be opened by the authorised officer of BHEL at his office at the time and
date as specified in the tender notice in the presence of such of those tenderers or
their authorised representatives who may be present.

The Tenderer shall closely peruse all the clauses, specifications and
drawings indicated in the Tender Documents before quoting. Should the tenderer
have any doubt about the meaning of any portion of the Tender Specifications or find
discrepancies or omission in the drawings or the tender documents issued are
incomplete or shall require clarification on any of the technical aspect, scope of work
etc., he shall at once contact the authority inviting the tender for clarification before the
submission of the offer.

Before tendering, the tenderer is advised to inspect the site of work and
the environments and be well acquainted with the actual working and other prevalent
conditions, facilities available, position of material and labour. No claim will be
entertained later on the ground of lack of knowledge.

Tenderers must fill up all the schedules and furnish all the required information as per
the instructions given in various sections of the tender specification. Each and every
page of the Tender Specification & deceleration must be signed bearing seal and
submitted along with the offers by the Tender in token of complete acceptance thereof.
The information furnished shall be complete by itself. The booklet of G.S.C.C may be
retained by the bidder if deceleration is enclosed along with the bid duly filled in and
signed and sealed.

The tender shall quote the rates in English language and internationals numerals. The
rates shall be in whole rupees. These rates shall be entered in figures as well as in
words. For the purpose of the tender, the metric system of units shall be used.

All entries in the tender shall either be typed or be in ink. Erasures and overwriting are
not permitted and may render such tenders liable to summary rejection. All
cancellations and insertions shall be duly attested by the tenderer.

Qualifications of Tenderers:
Only tenderers who have previous experience in work of this nature and description
detailed in this tender specification and/or registered with BHEL, PS- ER-SAS for such
works are expected to quote for this work duly detailing their experience along with
the offer. Offers from tenderers who do not have established experience in the field are
not likely to be considered.
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GENERAL & SPECIAL CONDITIONS PSER
OF CONTRACT [FOR SERVICES JOB] KOLKATA

1.3.1

1.3.2

1.3.3

1.34

1.3.5

1.3.6

1.3.7

1.3.8

1.3.9

Data to be enclosed:

Full information shall be given by the tender in respect of following. Non- submission
of this information may lead to rejection of the offer/tender.

Financial Status:

a) A certificate from BHEL’s scheduled Bank to prove his financial capacity/capability
to undertakes the work of solvency certificate from the concerned Governmeni
Authority.

b) Contractors other than those who are registered in ER, should submit their audited
annual accounts for three years preceding the financial year in which tenders are
called for.

Income Tax / Sales Tax Certificate :

A certificate of Income Tax / Sales Tax verification from the appropriate authority in
the forms prescribed therefor duly indicating annual turnover. The certificates shall
be valid for one year from the date of issue or for the period prescribed therein for
all tenders submitted during the period.

Previous Experience:

A statement giving particulars duly supported by documentary evidence of the various
services rendered for each similar work by the tenderer indicating the particulars and
value of each work, the site location and the duration and date of completion and also
a list of site locations and particulars and value of various services that are under
progress.

Organisation Chart:

The organisation pattern that is totally available with the tenderer and that will be
employed by the tenderer for this work duly indicating the number of Engineers and
Supervisors, their qualification and experience in the line, the number of skilled and
unskilled workmen etc.

An attested copy of the Power of Attorney, in case the tender is signed by an individual
other than the sole proprietor, shall also be attached.

In case of an individual:
His full name, address and place and nature of business.

In case of Partnership firms:
The name of all the partners and their addresses. A copy of the Partnership Deed
(Instrument of partnership) duly certified by the Notary Public shall be enclosed.

In case of Companies:

Date and place of registration including Date of Commencement Certificate in case of
public companies (certified copies of Memorandum and Articles of Associations are
also to be furnished).

Nature of business carried on by the Company and the provision of the Memorandum
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GENERAL & SPECIAL CONDITIONS PSER
OF CONTRACT [FOR SERVICES JOB] KOLKATA

relating thereof.

1.3.10 Names and particulars including addresses of all the Directors and their previous
experience.

1.3.11 A list of tools and tackles that the tenderer is having and those that will be earmarked
for this job.

1.3.12 In addition to the above, the particulars required in various annexures.

1.4 EARNEST MONEY DEPOSIT (EMD), as applicable:

1.4.1 Every tender Must be accompanied by the prescribed amount of Earnest Money
Deposit in any one of the following forms:

1.4.1.1 Cash deposit as permissible under the extant Income Tax Act (Before
tender opening) - The amount should be remitted by the party to the Cashier of
Bharat Heavy Electricals Limited, PS-ER, Kolkata between working hours on working
days and cash receipt issued by him shall be enclosed along with the tender.

1.4.1.2 Electronic Fund Transfer credited in Bharat Heavy Electricals Limited, PS-ER’
account (before tender opening). RTGS details of BHEL-PSER is available in tender.

1.4.1.3 Banker’s Cheque/Pay Order/Demand Draft payable at Kolkata duly pledged in
Favour of Bharat Heavy Electricals Limited, Kolkata (along with offer).

1.4.1.4 Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions
as defined in the Companies Act (FDR should be in the name of the Contractor, a/c
BHEL).

1.4.1.5 Any other mode as per latest guidelines issued by Govt. of India.

In addition to above, the EMD amount in excess of Rs. Two Lakh may also be accepted in the
form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be
valid for atleast six months.

1.4.1.6 Vod
1.4.1.7 Insurance Surety Bond

1.4.2 Tenders received without Earnest Money, as applicable, in full in the manner
prescribed above are liable to be rejected. EMD shall not carry any interest.

1.4.3 The Earnest Money Deposit of the successful tenderer will be retained as part of
Security Deposit.

1.4.4 EMD given by all unsuccessful tenderers shall be refunded normally within 15
days of award of work.

1.4.5 BHEL reserves the right of forfeiture of Earnest Money Deposit submitted by the
tenderer if: -
a) After opening the tender and within the offer validity period, the tenderer revokes his
tender or makes any modification in his tender which is not acceptable to BHEL.

b) The Contractor fails to deposit the required Security Deposit or commence the work
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within the period as per LOI/Contract.

EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the
provisions of extant “Guidelines on Suspension of business dealings with suppliers/contractors”
and forfeited/released based on the action as determined under these guidelines”.

1.5 Authorisation and Attestation:

1.5.1 Tenders shall be signed by persons duly authorised/empowered to do so. Certified
copies of such authority and relevant documents shall be submitted along with the
tenders.

1.6  Validity of Offer:
The rates in the tender shall be kept open for acceptance for a minimum period of six
months from the due date of opening of tenders. If a tenderer withdraws or revokes his
tender or increases the tender rates and/or conditions for any item within the aforesaid
period, his Earnest Money Deposit is liable to be forfeited. In case the Bharat Heavy
Electricals Limited calls for negotiations, such negotiation shall not amount to
cancellation or withdrawal of the original offer which shall be binding on the tenderers.

1.7 Execution of Contract:

The successful tender’s responsibility under this contract commences from the date of
issue of the Letter of Intent by Bharat Heavy Electricals Limited. The successful
tenderer may be required to execute an agreement in the prescribed form with the
BHEL within a reasonable time after the acceptance of his tender and in any case
before submitting first RA bill for payment. The expenses for completing and stamping
the agreement shall be borne by the tenderer.

1.8 Security Deposit (SD)/Performance Security:

1.8.1 Security Deposit means the security provided by the contractor towards fulfiiment of
any obligations in terms of the provisions of the contract. Upon acceptance of tender,
the successful tenderer within the time specified in the Letter of Intent must deposit
the required amount towards Security Deposit before start of the work. The Security
Deposit shall not carry any interest.

1.8.2 The total amount of Security Deposit will be 5% (Five percent) of the contract value.
EMD of the successful tenderer shall be converted and adjusted towards the required
amount of Security Deposit.

1.8.3 If the value of the work done at any time exceeds the accepted agreement value, the
Security Deposit shall be correspondingly enhanced and the additional Security
Deposit shall immediately be deposited by the contractor or recovered from payments
due to the contractor.

1.8.4 Regarding adjustment of Earnest Money Deposit towards part of Security Deposit,
refer clause 1.8.2 above, the successful tenderer shall not commence any work
under the contract before remitting the Security Deposit except as directed by BHEL.

1.8.5 Failure to deposit the Security within the stipulated time may lead to forfeiture of
Earnest Money and cancellation of the award of work.
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1.8.6 The balance amount to make up the required Security Deposit of 5% of the contract
value may be furnished in any one of the following forms:

i) Cash (as permissible under the extant Income Tax Act)
ii) Local cheques of scheduled banks (subject to realization)/Pay Order/Demand
Draft/Electronic Fund Transfer credited in Bharat Heavy Electricals Limited, PS-ER’
account.
iii) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in
the Companies Act. The Bank Guarantee format should have the approval of BHEL.
Bank Guarantee for SD must be posted by the Bank by registered post directly to us,
and it should not be submitted by the bidder directly to us.
iv) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions
as defined in the Companies Act (FDR should be in the name of the contractor, A/C
BHEL).
v) Securities available from Indian Post Offices such as National Savings Certificates,
Kisan Vikas Patras etc. (held in the name of Contractor furnishing the security and duly
endorsed/hypothecated/ pledged, as applicable, in favour of BHEL).
vi) Any other mode as per latest guidelines issued by Govt. of India.
vii) Insurance Surety Bonds

Note: BHEL will not be liable or responsible in any manner for the collection of interest
or renewal of the documents or in any other matter connected therewith.

1.8.7 Collection of Security Deposit:

1.8.7.1 At least 50% of the required Security Deposit, including EMD, should be collected
before start of work. Balance of the Security Deposit can be collected by deducting
10% of the gross amount progressively from each of the running bills of the contractor
till the amount of the required Security Deposit is collected.

1.8.7.2 If the value of the work done at any time exceeds the accepted agreement value, the
Security Deposit shall be correspondingly enhanced and the additional Security
Deposit shall immediately be deposited by the contractor or recovered from payments
due to the contractor.

1.8.7.3 The recoveries made from running bills (cash deduction towards balance SD amount)
can be released against submission of equivalent Bank Guarantee in acceptable form,
but only once, before completion of work, subject to approval of BHEL.

1.8.7.4 Security Deposit should cover up to the period of guarantee also.

1.8.7.5 In case of delay in submission of performance security, enhanced performance security
which would include interest (Repo rate+4%) for the delayed period, shall be submitted
by the bidder.

(Note: In case of SAS jobs, work can be started before the required Security
Deposit is collected. However, payment can be released only after collection/
recovery of initial 50% Security Deposit).

1.8.8 BHEL reserves the right of forfeiture of Security Deposit in addition to other claim and
penalties in the event of the contractor's failure to fulfii any of the contractual
obligations including statutory or in the event of termination of contract as per terms
and conditions of contract.
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1.8.9

1.8.10

1.8.11

1.9

1.9.1

1.9.2

1.9.3

1.94

1.9.5

1.9.6

Return of Security Deposit:

If the contractor duly performs and completes the contract in all respects to the
entire satisfaction of BHEL, and presents an absolute “No Demand Certificate” in the
prescribed form and return properties belonging to BHEL handed over, lent or hired by
him for carrying out the said works the security deposit will be released to the
contractor after deducting all costs or expenses or other contracts entered into with
the contractor, only after the satisfactory completion or guarantee period as per
clause 2.13.

No interest shall be payable by BHEL on Earnest Money / Security Deposit or any
money due to the contractor from BHEL.

In no case Security Deposit can be released before settling all claims under this
contract.

Rejection of Tender and other conditions:

The acceptance of tender will rest with BHEL which does not bind itself to accept the
lowest tender or any tender and reserves to itself full rights for the following without
assigning any reasons whatsoever:

a) toreject any or all of the tenders.

b) To split up the work amongst two or more tenderers.

c) To award the work in part.

d) Either of the contingencies stated in (b) and (c) to modify the time for completion
suitably.

e) To modify the scope of work after mutual agreement.

Conditional and unwitnessed tenders:

Tenders containing absurd or unworkable rates and amounts and tenders which are
incomplete and otherwise considered defective and tenders not in accordance with the
tender conditions, specifications etc. are liable to be rejected.

If a tenderer expires after his submission of the tender or after the acceptance of his
tender, BHEL may at their discretion, cancel such tender. If a partner of a firm expires
after the submission of the tender or after the acceptance of the tender, BHEL may
cancel such tender at their discretion unless the firm retains its character.

BHEL will not be bound by any Power of Attorney granted by the tenderer or by
changes in the compositions of the firm made subsequent to the execution of the
contract. They may, however, recognise such power of Attorney and changes after
obtaining proper legal advice, the cost of which will be chargeable to the contractor
concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the
right to reject such tender at any stage or to cancel the contract, if awarded and forfeit
the Earnest Money/Security Deposit.

Canvassing in any form in connection with the tenders is strictly prohibited and the
tenders submitted by the contractor who resort to canvassing are liable to rejection.
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1.9.7

1.9.8

1.9.9

Should a tenderer or contractor or in the case of a firm or Company of Contractors one
or more of its Partners/shareholders/Directors have a relation or relations employed in
the capacity of an officer of BHEL, the authority inviting tender shall be informed of the
fact along with the offer, failing this, BHEL may at its sole discretion, reject the tender
or cancel the contract and forfeit the Earnest Money/Security Deposit.

The successful tenderer should not sub-contract the part or complete work detailed in
this tender specification undertaken by him without permission of BHEL. The tenderer
is solely responsible to BHEL for the work awarded to him. Any deviation in this regard
will entail termination of such contract by BHEL at the risk and responsibility of
contractor.

The successful tenderer shall inform/keep BHEL informed if he has already undertaken

any work/is likely to be awarded any job with the same customer with whom BHEL is
entering into contract.
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SECTION - 1I

GENERAL TERMS & CONDITIONS OF THE CONTRACT

Definition:

The following terms and expressions shall have the meaning hereby assigned to them
except where they context otherwise requires:

‘BHEL’ (or B.H.E. Ltd.) shall mean Bharat Heavy Electricals Limited, a company
registered under Indian Companies Act., 1956, with its Registered Office at BHEL
House, SIRI FORT, NEW DELHI-110049, Power Sector, Eastern Region, Service
After Sales — Services, DJ-9/1,Salt Lake, Kolkata — 700091 or its Administrative
officers or its site Engineer or the employees authorised to deal with any matters with
which these persons are concerned on its behalf.

“GENERAL MANAGER’/DEPUTY IN CHARGE” shall mean the Officer in
Administrative charge of BHEL, PS-ER, SAS — Services, Kolkata or their other regional
offices.

“‘ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer deputed by BHEL.
The terms include “SITE ENGINEER”, “RESIDENT ENGINEER” and “ASSISTANT
SITE ENGINEER” of BHEL at the site as well s the officers in-charge at Kolkata office.

“SITE” shall mean the place or places at which the plants/equipment are to be
overhauled and services are to be performed as per the specification of this contract.

“CLIENTS OF BHEL” or “CUSTOMER” shall mean the Project authorities to whom
BHEL is supplying the equipment/services.

“CONTRACTOR” shall mean the individual, firm or company who enters into this
contract with BHEL and shall include their executors, administrators, successors and
permitted assigns.

"CONTRACT" or "CONTRACT DOCUMENT" shall mean and include the agreement
or work order, the accepted appendices of rates, schedule of quantities, if any and
general condition of contract, the special conditioning of contract instructions of the
tenderers, the drawings, the specifications, the special specification, if any, the tender
specifications, the special specification, if any, the tender documents and the Letter of
Intent/Accepting Letter issued by BHEL. Any conditions or terms stipulated by the
contractor in the tender documents or supporting letters shall not form part of the
contract unless specifically accepted in writing by BHEL and incorporated in the
agreement.

"GENERAL CONDITIONS OF CONTRACT" shall mean the instructions to tenderers
and general conditions of contract pertaining to the work detailed.

"TENDER SPECIFICATION" shall mean the "Specific Conditions, technical
specifications, appendices, site information and drawings, "pertaining to the work for
which the tenderers are required to submit their offer. Also this will include the
specifications detailed in NIT of client of BHEL for overhauling, erection, testing and
commissioning of plant. Individual specification no. will be assigned to each tender
specification.
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2.1.10

2.1.11

2112

2113

21.14

21.15

21.16

2117

21.18

2119

2.1.20

2.1.21

2.2

"TENDER DOCUMENTS" shall mean the General conditions of contract (2.1.8) and
tender specification (2.1.9)

"LETTER OF INTENT" shall mean the intimation by a letter to the tenderer that the
tender has been accepted in accordance with provisions contained in that letters. The
responsibility of the contractor commences from the date of issue of this letter and all
the terms and conditions of contract are applicable from this date.

"COMPLETION TIME" shall mean the period by date specified in the acceptance of
tender for handing over the overhauled equipment/plant which are found acceptable
by the engineer being of required standard and conforming to the specification of the
contract or recommissioning of  the machine successfully whichever is later.
Completion time will be reckoned from the date of LOI with the period for mobilisation
as prided with LOI, added to the same.

"PLANT" shall mean and connote the entire assembly of the plant and equipments
covered by the contract.

"EQUIPMENT” shall mean all equipments, machineries, materials, structurals,
electricals and other components of the plant covered by the contract.

"TESTS" shall mean and include such test or tests to be carried out on the part of the
contractor as are prescribed in the contract or considered necessary by BHEL, in order
to ascertain the quality workmanship, performance and efficiency of the contract work
or part thereof.

"APPROVED" "DIRECTED" or "INSTRUCTED" shall mean approved, directed or
instructed by BHEL.

"WORK OR CONTRACT WORK" shall mean and include supply of all categories of
labour, specified consumables, tools and tackles required for complete and
satisfactory site transportation, handling, stacking, storing, overhauling erection, testing
and commissioning of the equipment to the entire satisfaction of BHEL.

"SINGULAR AND PLURAL ETC" words carrying singular number shall also include
plural and vice versa, where the context so requires, words importing the masculine
gender shall be taken to include any company or Association or body of individuals,
whether incorporated or not.

"HEADINGS" The Leadings in these general conditions are solely for the purpose of
facilitating reference and shall not be deemed to be part thereof or be taken into
consideration in interpretation or construction thereof or of the contract.

‘MONTH?” shall mean calendar month.

“WRITING” shall include any manuscript, type written or printed statement under the
signature or seal as the case may be.

Law governing the contract and Court Jurisdiction:

The contract shall be governing by the Law for the time being in force in the Republic of
India. The Civil Court having ordinary original civil jurisdiction, Kolkata shall alone have
exclusive Jurisdiction in regard to all claims in respective of this contract.
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24

2.5

2.5.1

252

253

254

26

2.6.1

26.2

26.3

264

Issue of Notice:

The contractor shall furnish to the BHEL Engineer the name, designation and address
of his authorised agent and all complaints, notices, communications and reference
shall be deemed to have been duly given to the contractor if delivered to the contractor
or his authorised agent or left at or posted to the address either of the contractor or of
his representative and shall be deemed to have been so given in the case of posting
on the day on which they would have reached such address in the ordinary course of
past or on which they were so delivered or/or left.

Use of Land:

No land belonging to BHEL or their customer, under temporary possession of
BHEL shall be occupied by the contractor without the written permission of BHEL.

Commencement of Work:

The contractor shall commence the work within the time indicated in the Letter of Intent
from BHEL and shall proceed with the same with due expedition without delay. For
computing the scheduled completion date, commencement, of work will be reckoned
from the date of complete mobilisation as per LOI, unless specifically amended by
Head (Services), BHEL, Kolkata.

If the successful tenderer fails to start the work within the stipulated time, BHEL as its
discretion will have the right to cancel the contract. His Earnest Money and / or
Security Deposit with BHEL will stand forfeited without any further reference to him,
without prejudice to any and all of BHEL's other rights and remedies in this regard.

All the works shall be carried out under the direction and to the satisfaction of BHEL.

The erected overhauled plant or work performed under the contract shall be taken
over when it has been completed in all respects and or satisfactorily put into operation
at site.

Mode of payment and measurement of the work completed.

“All payment due to the contractor shall be paid only by Account payee
Cheques”

The contractor shall present his bill on the format prescribed by BHEL for every
payment. After verification of such bills by BHEL, all items having financial value shall
be entered and certified in BHEL Measurement Book by BHEL Engineer and the bills
prepared based on the same and connected technical documents which form part of
this tender specification.

Lump sum omission will be entered for deduction. Measurement shall be restricted to
that for which it is required to ascertain the financial liability of BHEL under this
Contract.

Work which is to be measured in details shall be measured as per standard procedure
without reference to any local procedures without reference to any local procedures
excepting where it is otherwise stated in the tender documents. The measurement
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26.5

2.6.6.1

26.7

26.8

26.9

2.7

2.8

2.8.1

2.8.2

2.8.3

284

shall be taken jointly by person duly authorised on the part of BHEL and by the
contractor.

If, at any time due to reason whatsoever, it becomes necessary to re-measure the work
done in full or in part, the expenses towards such re-measurement shall be borne by
the contractor.

The contractor shall bear the expenditure involved, if any, in
making the measurement. The Contractor shall, without extra charges, provide all
the assistance with appliances with appliance and other things necessary for
measurement.

The measurement entered in the Measurement Books and the bills prepared shall be
signed and dates by both the contracting parties.

The Contractor will be intimated in writing by the site Engineer, the proposed date of
measurement. If the contractor, representative fails to participate in the joint
measurement, the BHEL engineer shall have the power to proceed by himself to take
measurement in which case the measurement shall be accepted by the contractor as
final.

Passing of measurement as per bills does not amount to acceptance of the completion
of work mentioned. Any left out work has to be completed if pointed out at a later dated
by BHEL.

Void

Responsibilities of the Contractor:

The following are the responsibilities of the contractor in respect of observation of local
laws, employment of personnel, payment of taxes and execution of job etc.

As far as possible, unskilled workers shall be engaged from the local areas in which
the work is being executed.

The Contractor at all times during the continuance of this contract, shall in all his
dealing with local labour for the time being employed on or in connection with the
work, have due regard to all local festivals and religious and other customs.

The contractor shall comply with all state and central Laws, Statutory
Rules, Regulations etc., such as:

The payment of wages Act, Minimum Wage Act, Workmen compensation Act,
Employers Liability Act, Industrial Disputes Act, Employees Provident Fund Scheme,

Employees Insurance Scheme, Contract Labour (Regulation & Abolition) Act 1970 and
other Acts, Rules & Regulations for labour as may be enacted by the Government
during the tenure of the Contract and having force or jurisdiction at site. The
Contractor shall give to the local Governing Body, Police and other relevant authorities
all such notices as may be required by law.

The Contractor shall pay all taxes, fees, licence charges, deposits duties, tools,
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2.8.5

2.8.6

2.8.7

2.8.8

2.8.9

2.8.10

2.8.11

2.8.12

2.8.13

2.8.14

royalty, commission or other charges which may be leviable on account of any of his
operations in executing the contract. In case, BHEL is forced to pay any of such taxes,
BHEL shall have the right to recover the same from the contractor either from his bills
or otherwise as deemed fit.

The Contractor shall be responsible for provision of health and sanitary arrangements,
more particularly described in contract Labour (Regulation & Abolition Act) safety
precautions etc., as may by required of same and satisfactory execution of the
contract.

The contractor shall fulfil all his obligation in respect of accommodation including
proper medical facilities for the personnel employed by him.

The contractor shall be responsible for the proper behaviour at site and observance of
all regulations by the staff employed by him.

The Contractor shall ensure that no damage is caused to any person / property of
other parties working at site. If any such damages is caused, it is the responsibility of
the contactor to make the losses or compensate for the same.

All the properties / equipments / components of BHEL / their client loaned with or
without deposit to the contractor in connection with the contract shall remain the
properties of BHEL / their client. The Contractor shall use such properties for the
purpose of execution of this contract. All such properties / equipment / components
shall be deemed to be in good condition when received by the contractor unless he
notified within 48 hours to the contrary. The Contractor shall return them in good
conditions as and when required by BHEL / their client. In case of case of non-return,
loss damage, repairs, etc. the cost thereof, as may be fixed by the site Engineer, will
be recovered from the contractor.

It is not obligatory on the part of BHEL to supply any tools and tackles or other
materials other than those specifically agreed to do so by BHEL. However, depending
upon the availability / possibility BHEL’s customers’ handling equipment and other
plants may be made available to the contractor on payment of the hire charges / free
of charges as fixed, subject to the condition laid down by BHEL. Customer form time to
time, Unless paid in advance, such hire charges if applicable shall be recovered from
contractor’s bill / security Deposit in one instalment.

The contractor shall not claim any compensation of the scope of the work, due to
changes in design which curtails quantum.

The Contractor shall fully indemnify BHEL against all claims of whatsoever nature
arising during the course of erection / overhauling / performing work under the
contract.

In case the contractor is required to undertake any major work outside the scope of this
contract the rates payable shall be decided by BHEL Resident Engineer.

The contractor shall keep the area of work clean and shall remove debris etc., while

executing day to day work. Upon completion of work, the contractor shall remove from

the vicinity of work, all scrap, packing materials, rubbish, unused and other materials

and deposit them in places to be specified by the BHEL Engineer. The contractor will

also demolish all hutments, sheds, partitions, offices, constructed and used by him and
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2.8.16

2.8.17

2.8.18

2.8.19

2.8.20

2.8.21

2.8.22

2.8.23

2.8.24

shall clean the debris. In the event of his failure to do so, the same will be arranged to
be removed by the BHEL. The expenses thereof will be recovered from contractor.

The contractor shall arrange and co-ordinate his work in such a manner as to cause
no inconvenience to other agencies working in the area.

All safety rules and codes applied by the client / BHEL at site shall be observed by the
contractor without exception. The contractor shall be responsible for the safety of the
equipment / material and work to be performed by him and shall maintain all light,
fencing guards, signs etc. or other protection necessary for the purpose. Contractor
shall also take such additional precautions as may be indicated from time to time by
the Engineer with a view to prevent pilferage, accidents, fire hazards and atmospheric
conditions. Suitable number of electrical staff, watch and ward, store keepers to take
care of the equipment, materials and construction tools and tackles, shall be posted at
site by the contractor til completion of the work under this contract. The
contractor shall arrange for such safety devices as are necessary for such type of work
and carry out the requisite tests of handling equipment, lifting tools, tackles etc, as
per prescribed standards and practices.

The contractor will be directly responsible for payment of wages to his personnel
/workman. A pay roll sheet giving all the payments given to workers and duly signed
by the contractor’s representative should be furnished to BHEL site office for record
purpose. BHEL site In-charge may be intimated the date of disbursement of
wages to the workmen engaged for the work, so that his representative can witness
the same.

The intent of specification, is to provide services according to most modern and proven
techniques and codes. The omission of specific reference to any method, requirement
or material necessary for the proper and efficient performance of work shall not
relieve the contractor of the responsibility of providing such facilities to complete the
work.

In case of any clause of the work for which there is no such specification as laid
down in the contract, such work shall be carried out in accordance with the instructions
and requirements of the BHEL Engineer.

No levy or payment or charge made or imposed shall be impeached by reason of any
clerical error or by reason of any mistake in the amount levied or demanded or
charged.

The details drawings, specifications, instructions manual, if any available with the
BHEL Engineer will form part of tender specification. These documents will be made
available for reference only to the contactor during execution of work.

Should any error or ambiguity be discovered in the specification or information, the
contractor shall forthwith bring the same to the notice of BHEL before
commencement of work. BHEL'’s interpretation in such cases shall be final and binding
on the contractor.

No idle labour charges will be admissible in the event of any stoppage caused in the
work resulting in contractor’s labour being rendered idle due to any cause of any type.

No over run charges shall be paid in the event of the completion period
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2.8.25

2.8.26

2.8.27

2.8.28

2.8.29

2.8.30

2.8.31

29
210

2.10.1

being extended for any reason whatsoever.

It is possible that some repair/rectification, modification may be needed on the
equipments to be overhauled / work to be performed under this specification, for
reasons not attributions to the contractor. All such repair / rectification / modification
work which can be done, with the available facilities at site shall be carried out by the
contractor free of cost and no extra charges shall be paid to contractor.

The quality and progress of work will be regularly reviewed. The schedule and
progress of work will be given to the contractor in advance and it will be the obligation

/ responsibility of the contractor to achieve the desired quality and progress of work by
suitably reinforcing their labour force and/or by working extra hours or in more than
one shift without any extra cost. Workmen found unsuitable for the work will be
replaced immediately by the contractor on being informed by BHEL.

During the overhauling work under the contract it is very essential that proper and
adequate inspection should made constantly to maintain the quality or workmanship
so that any deviation from design dimension does not exceed permissible limits. The
proper functioning of the unit, while in operation, depends to a great extent on the
above factors. The fact that effective supervision and inspection at the execution stage
is less costly than any down time of running unit even for a short period need not be
over emphasized. For the details regarding alignment and permissible dimensional
deviations in the sub-assembles BHEL Engineer may be consulted.

The contractor shall be furnish fortnightly labour report showing by classification of
number of employees engaged in various categories or work date wise and submit a
progress report of wok as required by BHEL Engineer.

The contractor shall execute the work in the most substantial and workmen-like
manner in stipulated time. Accuracy of work and timely execution are the essence of
this contract. The contractor shall be responsible to ensure that the assembly and
workmanship conform to the dimensions and clearances given in the drawings and/or
as per instructions of BHEL Engineers.

The contractor shall take all responsible care to protect the materials and work till such
time the plant/equipment has been taken over by BHEL / their client. Where
necessary, suitable temporary fencing and lighting shall have to be provided by the
contractor as a safety measure against accident and damage of property of BHEL.
Suitable caution notice shall be displayed where access to any part may be deemed to
be unsafe and hazardous.

It will be the responsibility of the contractor to ensure safe lifting of the equipments
taking due precautions to avoid any accidents and damage to other equipments and
personnel.

Void

Insurance:

BHEL / their customer shall arrange for insuring the materials / properties of

BHEL/customer covering risks during transit, storage, overhauling, erection and
commissioning.

Page 15 of 24




E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

GENERAL & SPECIAL CONDITIONS PSER
OF CONTRACT [FOR SERVICES JOB] KOLKATA

2.10.2

2.10.3

2104

2.1

2.12.

2121

2122

213

It is the sole responsibility of the contractor to Insure his workman against accident and
injury while at work as required by relevant rules and to pay compensation, if any, to
workmen as per workmen’s compensation Act. Contractor shall insure his staff against
accidents. The work will be carried out in a protected area and all the rules and
regulations of the client / BHEL in the area of project which are in force from time to
time, will have to be followed by the contractor.

If due to negligence and /or non-observations of safety and other precautions, any
accident / injury occurs to any other person/public, the Contractor shall have to pay
necessary compensation and other expenses, if so decided by the appropriate
authorities. Third party insurance coverage is to be made by the contractor.

If due to contractor's carelessness, negligence or non-observance of safety
precautions damage to BHEL’s /Customer’s property and personnel should occur, and
if BHEL is unable to recover, in full, cost from the Insurance Company, the balance will
be recovered from the Contractor.

Strikes & Lockouts :

The contractor will be fully responsible for all the disputes and other issues connected
with his labour. In the event of the contractor’s labour resorting to strike or the lockout
declared is not settled within a period of one week BHEL shall have the right to get
the work executed employing the own labour or through any other agencies or both
and the cost so incurred by BHEL, shall be deducted from the contractor’s bills as per
clause 2.7. For all purposes whatsoever, the employees of the contractor shall not be
deemed to be in the employment of BHEL.

Force Majeure:

The following shall amount to Force Majeure :

Acts of God, Acts of any Government, war, sabotage, riots, civil commotion, police
action, revolution, flood, fire, cyclones, earthquake and epidemic and other similar
causes over which the contractor has no control.

If the contractor suffers delay in the due execution of the contractual obligation due to
delays caused by Force Majeure as defined above, the agreed time of completion of
the job covered by this contract or the obligations of the Contractor shall be extended
by a period of time equal to the period of delay provided that on the occurrence of any
such contingency the Contractor immediately reports to BHEL in writing the causes of
delay and the contractor shall not be eligible for any compensation.

Performance Guarantee:

Even though the work will be carried out under supervision of BHEL Engineers. The
contractor shall guarantee against defects attributable to faulty workmanship
or procedure adopted in the overhaul for items covered in the contract for a period of
six months from the date of re-commissioning of the set after the capital overhaul.
The guarantee should cover all defects notified during this period and shall have to be
attended to free of cost immediately or at the time our clients are able to give shut
down of the set for the required period. when necessary. In case of failure of
contractor to attend to such defects as and when required in time, BHEL shall arrange
to attend the defects and the charges shall be levied to contractor’'s account and shall
be recoverable from the security deposit / progressive payments.
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2.14. ARBITRATION & CONCILIATION:

2.14.1 ARBITRATION:

21411

2.14.1.2

21413

21414

2142

Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable
settlement (whether by Conciliation to be conducted as provided in Clause 2.14.2 herein
below or otherwise) in respect of any dispute or difference; arising out of the formation,
breach, termination, validity or execution of the Contract; or, the respective rights and
liabilities of the Parties; or, in relation to interpretation of any provision of the Contract; or. in
any manner touching upon the Contract (hereinafter referred to as the ‘Dispute’), then,
either Party may, commence arbitration in respect of such Dispute by issuance of a notice
in terms of section 21 of the Arbitration & Conciliation Act, 1996 (hereinafter referred to as
the ‘Notice’). The Notice shall contain the particulars of all claims to be referred to
arbitration in sufficient detail and shall also indicate the monetary amount of such claim.
The arbitration shall be conducted by a sole arbitrator to be appointed by the Head of the
BHEL Power Sector Region issuing the Contract within 60 days of receipt of the complete
Notice. The language of arbitration shall be English.

The Arbitrator shall pass a reasoned award.

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or
statutory modifications or re-enactments thereof and the rules made thereunder as in force
from time to time shall apply to the arbitration proceedings under this clause. The seat of
arbitration shall be Kolkata (the place from where the contract is Issued). The Contract shall
be governed by and be construed as per provisions of the laws of India. Subject to this
provision 2.14.1.1 regarding ARBITRATION, the principal civil court exercising ordinary civil
jurisdiction over the area where the seat of arbitration is located shall have exclusive
jurisdiction over any DISPUTE to the exclusion of any other court.

In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the
following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/
Port Trusts inter se and also between CPSEs and Government Departments/Organizations
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments),
such dispute or difference shall be taken up by either party for resolution through AMRCD
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM
No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time.

The cost of arbitration shall initially be borne equally by the Parties subject to the final
allocation thereof as per the award/order passed by the Arbitrator.

Notwithstanding the existence of any dispute or differences and/or reference for the
arbitration, the Contractor shall proceed with and continue without hindrance the
performance of its obligations under this Contract with due diligence and expedition in a
professional manner unless the dispute inter-alia relates to cancellation, termination or
short-closure of the Contract by BHEL.

CONCILIATION:
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2143

2.15

If at any time (whether before, during or after the arbitral or judicial proceedings), any
Disputes (which term shall mean and include any dispute, difference, question or
disagreement arising in connection with construction, meaning, operation effect,
interpretation or breach of the agreement, contract), which the Parties are unable to settle
mutually, arise inter-se the Parties, the same may, be referred by either party to Conciliation
to be conducted through Independent Experts Committee (IEC) to be appointed by
competent authority of BHEL from the BHEL Panel of Conciliators.

Notes:
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall
be included in the BHEL Panel of Conciliators.
2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually
agreeable to both the parties from outside the BHEL Panel of Conciliators.
The proceedings of Conciliation shall broadly be governed by Part-lll of the Arbitration and
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3
: “Procedure for conduct of conciliation proceedings” (as available in www.bhel.com). The
Procedure 2.3: “Procedure for conduct of conciliation proceedings” (as available in
www.bhel.com) together with its Formats (as available in www.bhel.com) will be treated as
if the same is part and parcel hereof and shall be as effectual as if set out herein in this
GCC.

The Contractor hereby agrees that BHEL may make any amendments or modifications to
the provisions stipulated in the Procedure 2.3 : “Procedure for conduct of conciliation
proceedings” (as available in www.bhel.com) from time to time and confirms that it shall be
bound by such amended or modified provisions of the Procedure 2.3 : “Procedure for
conduct of conciliation proceedings” (as available in www.bhel.com) with effect from the
date as intimated by BHEL to it.

NO INTEREST PAYABLE TO CONTRACTOR:

Notwithstanding anything to the contrary contained in any other document comprising in the
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the
Final Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as
the case may be, is adjudged to be due from BHEL to Contractor whether under the
Contract or otherwise.

BREACH OF CONTRACT, REMEDIES AND TERMINATION

In case of breach of contract, wherever the value of security instruments like performance
bank guarantee available with BHEL against the said contract is atleast 10% of the contact
value, the same be encashed. In case the value of security instruments available is less
than 10% of the contract value, the balance amount be recovered from other financial
remedies (i.e. available bills of the contractor, retention amount, etc. with BHEL) or legal
remedies be pursued. The balance scope shall be got done independently without Risk &
Cost of the failed supplier/ contractor.

Further levy of Liquidated damages, debarment, termination, de-scoping, short-closure,
etc. shall be applied as per provisions of the contract.
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3.1

3.1.1

3.2

3.2.1

3.2.2

3.2.3

3.3

3.3.1

GENERAL & SPECIAL CONDITIONS PSER
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SECTION — Il

SPECIAL CONDITIONS OR CONRACT
Quantum of Work:

The scope of work given in the tender specification is only approximate  and is liable
to variation and alternation at the discretion of BHEL Resident Engineer. No
compensation on this account shall be payable to the contractor unless specifically
recommended by BHEL Resident Engineer as the variation forming major additions to
the original scope of work. All repair / rectification work arising out of normal wear and
tear, seizure of parts etc. have to be done by the contractor and the same will be
covered by the scope of work of the contract.

The scope of work details out the major activities only. However, as per the general
maintenance requirement and site condition, certain related activities may have to be
carried out without any extra cost.

Commencement and completion of work :

The starting time and completion time is the essence of the of the tender. As the
time bound programme is firmly committed to customer, the starting time and
completion time should be strictly adhered to. It will be not be possible to grant
extension in completion time except in extraordinary circumstance, which will be
decided entirely at the discretion of BHEL Resident Engineer. Work should
normally be carried out in two shifts and sometimes also in three shifts in
consultation with BHEL Resident Engineer.

A detailed programme of the various activities covered under this contract with
specific time period to fall in the overall frame work of the above dates should be
prepared and got approved by BHEL Resident Engineer. The progress against
this programme shall be reviewed with BHEL Resident Engineer at the end of
each day and critical areas identified and suitable steps taken in time.

If during the review, at any stage of overhauling, BHEL Resident Engineer feels
that the delays are not likely to be made up, BHEL reserves the right to take
corrective steps as considered necessary by BHEL Resident
Engineer to complete work in scheduled time and debit the cost incurred thereon
to the contractor. This d o e s not however absolve the contractor of his own efforts
in consultation with BHEL Resident Engineer. Every endeavour will be made to
see that work proceeds uninterruptedly.

The tenderers should indicate the time required for starting the work once the letter
of intent is issued and the time required for completion. The work may have to
commence immediately after opening of the tenders. Hence, preference may be
given to those tenderers who can commence the work earlier, and also ensure
early completion.

The Contractor shall ensure completion of the job in all respects within the day
from the date of commencement of work as given in contract.

Penalty for delay:

In the event of failure to complete the work in given time, an amount equal to 2% [half
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3.4

3.4.1

3.5

3.6

3.6

3.6

3.6.1

3.7

3.7.1

percent] of the contract value per day subject to a maximum of 10% [ten percent] of
the contract value will be levied as penalty, in case the balance work is allowed to be
completed by the contractor beyond the scheduled time of completion, which is at the
discretion of BHEL. In case of delays on contractor's part, at any stage during the
scheduled period or after, BHEL shall have the option of ensuring completion of the
job by any other means at its disposal and the charges on this account shall be levied
on the contractor. These shall be adjusted against contractor’s bills or Security
Deposit.

In case of LD recovery, the applicable GST, if any, shall also be recovered from
vendor.

Terms of Payment:

A minimum time of 15 days will be required for processing the bills and release of
payment after the bills are presented to BHEL.

As per STC

All payments are subjects to income tax deductions @1% of the bill amount at source
or as per Central Government Laws. No request for advance payment will be
entertained by BHEL.

Inspection and Completion:

The work being carried out by the contractor will be supervised and inspected by our
Site Engineers under the overall supervision of BHEL Resident Engineer.

The work will be deemed as complete when it is finally accepted by BHEL Resident
Engineer and job completion certificate is issued. No extra payment will be made for
any rework carried out by the contractor to rectify any defective work.

The contractor shall not be entitled for labour idling charges under any circumstances.
Tools, Tackles, Test Equipments & Consumables:

All tools and tackles and consumables required for day-to-day work like gas and gas
cutting sets with accessories, AC/DC welding sets, TIG welding kits, welding cables,
electrodes, all necessary power connection at his own cost. However, in case of
emergency, BHEL may supply certain items if available, to contractor at actual cost
plus handling charges, these will be deducted from contractors’ running bills, testing
equipment for conducting various tests, during the progress of overhauling / re-
commissioning shall have to be provided by the contractor. Spare parts going
into permanent installation shall only be provided by BHEL.

Accommodation for site staff and store space:

Contractor has to arrange for the stores and office at site; space for the same shall be
made available as per the availability at site. The contractor shall be responsible to
provide all necessary facilities like residential accommodation with sanitary facilities,
transport, electricity, water, medical bonus etc. as required under various labour laws
and statutory rules and regulations framed thereunder to the personnel employed by
him.
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3.9

3.9

Responsibilities of the contractor:
Supervisory staff and labour:

The contractor shall employ, specially skilled labour, supervisor and engineers
thoroughly conversant with particular type of work to ensure quality work. BHEL
reserves the right to decide on the suitability of the workers and other staff employed
by the contractor. BHEL reserves the right to insist on removal of any employees of the
contractor at any time if they find him unsuitable and the contractor should forthwith
remove him.

Planning and Execution:

Contractor shall submit a job planning in form of Bar Chart or PERT Chart. A List of
manpower category wise, indicating individuals responsibility job activity wise, shall
have to be submitted. Daily programme of job shall be displayed on board near work
site on day in advance. A daily progress report along with Manpower utilities has to be
submitted and backlog of the work, if any, shall be covered up in consultation with
BHEL Resident Engineer.

Safety and Accident Coverage

Contractor shall ensure safety of all his employees at site of work. All employees shall
be covered by insurance (workmen compensation) against accident, failing which
proper action will be taken against the contractor.

Contractor shall ensure proper safety of the equipments under overhauling by
deputing personnel to guard the equipments round the clock. Open oil spaces, steam
spaces shall be covered properly against ingress of foreign materials while working.

RESPONSIBLITIES OF THE CONTRACTOR IN RESPECT OF SAFETY OF MAN,
EQUIPMENT, MATERIAL AND ENVIRONMENT

3.8.3.1 Before commencing the work, contractor shall submit a ‘SAFETY PLAN” to the

authorised BHEL official. The ‘Safety Plan’ shall indicate in detail the measures that
would be taken by the contractor to ensure safety of men, equipment, material and
environment during execution of the work. The plan shall take care to satisfy all
requirements specified here under. The contractor shall submit safety plan along with
his offer. During negotiations before placing or work order and during execution of the
contract, BHEL shall have right to review and suggest modifications in the safety Plan.
Contractor shall abide by BHEL decision in this respect.

3.8.3.2 The contractor shall take all necessary safety precautions and arrange for appropriate

appliances as per direction of BHEL or it's authorised officials to prevent loss of human
lives, injuries to personnel engaged, and damage to property and environment.

3.8.3.3 The contractor shall provide to it's work force and ensure the use of the following

personal protective equipment as found necessary and as directed by the authorised
BHEL officials:

a. Safety Helmets conforming to 1S-2925 : 1984
b. Safety Belts confirming to IS — 3521 : 1983
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c. Safety shoes conforming to 1IS-1989 : 1978
d. Eye & Face Protection devices conforming to 1S-8520 : 1987 and IS-

8940 : 1978
e. Hand & body protection devices conforming to :
IS —2573:1975
IS —-6994 : 1973
IS — 8807 : 1973
IS -8513:1977

3.8.3.4 All tools tackles, lifting appliances, material handling equipment scaffolds, cradles,
safety nets, ladders, equipment etc. used by the contractor shall be of safe design and
construction. These shall be tested and certificate of fitness obtained before putting
them to use and from time to time as instructed by authorised BHEL official who shall
have the right to ban the use of any item.

3.8.3.5 All electrical equipment, connections and wiring for construction power, its distribution
and use shall conform to the requirements of Indian Electricity Act & Rules. Only
electricians licensed by the appropriate statutory authority shall be employed by the
contractor to carry out all types of electrical works. All electrical appliance including
portable electrical tools used by the contractor shall have safe plugging system to
source of power and be appropriately earthed.

3.8.3.6 The contractor shall not use any hand — lamp energised by electric power with supply
voltage of more than 24 volts. For work in confined spaces, lighting shall be arranged
with power source not more than 24 volts.

3.8.3.7 The contractor shall adopt all fire safety measures as laid down in the “Code for Fire
Safety at Construction Sites’ issued by the safety Department of the Construction
Management (HQ) of BHEL and as per directions of the authorised BHEL official.
A copy of the above referred “Code for Fire Safety at Construction Sites” shall be
made available by BHEL to the contractor for reference, on demand by the contractor,
during tendering stage itself.

3.8.3.8 Where it become necessary to provide and / or store petroleum products, explosives,
chemicals, and liquid or gaseous fuel or any other substance that may cause fire or
explosion, the contractor shall be responsible for carrying out such provisions and / or
storage in accordance with the rules and regulations laid down in the relevant
government acts, such as Petroleum Act, Explosives Act, Petroleum & Carbides of
Calcium Manual of the Chief Controller of Explosives, Govt. of India, etc. Prior
approval of the authorised BHEL official at the site shall also be taken by the
contractor in all such matters.

3.8.3.9 The contractor shall arrange at his cost (wherever not specified)
appropriate illumination at all w or k spots for safe working, when natural daylight
may not be adequate for clear visibility.

3.8.3.10 The contractor shall be held responsible for any violation of statutory
regulations (local, state or central) and BHEL instructions, that may endanger safety of
men, equipment, material and environment in his scope of work or another contractor’s
or agency’s Cost of damage if any, to life and property arising out of such violation of
statutory regulations and BHEL instructions shall be borne by the contractor.

3.8.3.11 In case of a fatal or disabling injury, accident to any person at construction site due to
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lapses by the contractor, the victim and / or his / her dependents shall be
compensated by the contractor as per statutory requirements. However, if considered
necessary, BHEL shall have the right to impose appropriate financial penalty on the
contractor and recover the same from payments due to the contractor for suitably
compensating the victim and / or his/her dependents. Before imposing any such
penalty, appropriate enquiry shall be held by BHEL giving opportunity to the contractor
to present his case.

3.8.3.12 In case of any damage to property due to lapses by the contractor, BHEL shall
have the right to recover cost of such damages from payments due to the contractor
after holding an appropriate enquiry.

3.8.3.13 In case of any delay in the completion of a job due to mishaps attributable to
lapses by the contractor, BHEL shall have right to recover co st of such delay from
payments due to the contractor, after notifying the contractor suitably and giving him
opportunity to present his case.

3.8.3.14 If the contractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given a reasonable opportunity to do so, and/or if the
contractor fails to take appropriate safety precautions or to provide necessary safety
devices and equipment or to carry out instructions regarding safety issued by the
authorised BHEL official, BHEL shall have the right to take corrective steps at the risk
and cost of the contractor after giving a notice of not less than seven days indicating
the steps that would be taken by BHEL.

3.8.3.15 The contractor shall submit report of the accidents, fires and property damage,
dangerous occurrences, to the  authorised BHEL official immediately after such
occurrence, but in any case not later than twelve hours of the occurrence. Such
reports shall be furnished in the manner prescribed by BHEL. In addition, periodic
reports o n safety shall also be submitted by the contractor to the authorised BHEL
official from time to time as prescribed.

3.8.3.16 Before commencing the work, the contractor shall appoint / nominate a
responsible officer to supervise implementation of all safety measures and liaison with
his counterpart of BHEL.

3.8.3.17 If safety record of the contractor in execution of the awarded job is to the
satisfaction of safety Department of BHEL, issue of an appropriate certificate to
recognise the safety performance of the contractor may be considered by BHEL after
completion of the jobs.

3.9 Housekeeping and preservation:

3.9 Work floor/area shall be cleaned every day and be kept absolutely clean. A regular
cleaning gang may be engaged for the purpose.

All dismantled components of the equipments under overhauling should be tag marked
and stored properly according to type of components, namely all loose/small parts
shall be kept in boxes bearing and matching components shall be kept on wooden
planks. A list of such components shall be maintained to identify / locate be preserved
properly against probable damages.
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3.9

3.9

3.9

3.9.1

3.9.2

3.9.3

3.94

No floor shall be damaged while working and necessary steps shall be taken by the
contractor for repair in case of any damage.

Tools stores and Consumables:

Tools & tackles, other than special tools and tackles supplied along with the
equipments, shall be arranged and kept properly by the contractor. A register must be
maintained and updated regularly.

All consumables, other than those going permanently into the equipment, shall be
stored by the contractor for daily use. Regular check shall be made at end of each
day’s work and exhausted consumables shall be replenished immediately.

The store may be visited by BHEL Engineers without notice for verification.

The contractor shall make all necessary arrangement to receive spares from
BHEL/Customer’s stores, as and when required. The unused and scrap materials shall
be returned to BHEL / Customer’s stores on completion of the work.

A detailed account shall be submitted by the contractor to this effect at the end of the
work certifying no dues remained against them duly signed by Resident Engineer
BHEL/Customer.

General:

Standard printed conditions if enclosed with the offer by the tenderers will not be
accepted and only those in main body of the offer will be considered for acceptance.

The tenders are likely to be rejected if the tendered is not acceptable to the ultimate
customer.

It will be the responsibility of the contractor to carry out trial run of all the equipments
overhauled and confirm the satisfactory operation of equipment. The contractor’s
personnel shall also be present at time of final commissioning and attend to any
defects that shall occur during this time.

While every endeavour will be made by BHEL they cannot guarantee uninterrupted

work due to conditions beyond their control. Contractor will not be entitled to any
compensation / extra payment on this account.
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Annexure —V
TENDERING

Tenders may be submitted through Registered post with acknowledgement due, in the
name of the addressee only indicated, or by hand delivery or by courier service obtaining
acknowledgements of receipt. Telegraphic / Telex offers received in time can be
considered, if only followed by acceptable written tender documents in accordance with
the telex / telegram and does not result in any advantage over other tenderers because
of any possible manipulation in price or date of completion etc.

Each and every page of tender documents from declaration of bidders to Annexure VI
enclosed should be signed by the tenderer providing his / their seal and date as taken of
their full acceptance of the scope of work, terms and conditions etc., and should be
returned along with the tender offers.

The tenders should be quoted in English language and international numbers.
All entries in the tender shall be typed in ink legibly written without ambiguity.

Qualifications of Tenderers : for open tenders only, the tenderers who have previous
experience in the similar nature of work as detailed in this tender specifications are
expected to quote duly detailing their relevant experience / credentials along with the
offer. Offers of other than the above are not likely to be considered. (List of similar jobs
done) - Enclosure — 1

Financial Status : A current / valid certificate from a scheduled bank to provide the
financial soundness / capability of the bidder to undertake the work, is required to be
submitted along with offer. - Enclosure — 2

Income Tax / Sales Tax certificates : A certificate of income tax / sales tax clearance
from the appropriate authority, is to be submitted in the form prescribed therefor, valid for
the period of contract. - Enclosure - 3

Organization Chart : The organization pattern and that will be deployed by the tenderer
for this work duly indicating the number of supervisors, their qualifications and
experience in the line, the number of skilled and unskilled persons / etc. is required to be
indicated in the offer. - Enclosure — 4

THE FOLLOWING DOCUMENTS SHOULD ALSO BE ENCLOSED.

a) An attested copy of the power of attorney in case the tender is signed by an
individual other than the sole proprietor.

b) In case of an individual his full name, address, nature of business and valid trade
licence.
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c) In case of partnership firm, the names of all partners and their addresses. (A copy of
the partnership deed / instrument of partnership, duly attested by the Notary public
shall be enclosed.)

d) In case of companies, date and place of incorporation / registration including date of
commencement certificate (for public companies). (Certified copies of Memorandum
and articles of association are also to be furnished).

EARNEST MONEY DEPOSIT (As applicable):

For this, please refer article 1.4 (relevant page) of the General and special conditions of
contract — 1991 (GSCC) enclosed / supplied with the form issued for empanelment.

VALIDITY OF OFFER:

The rates in the tender shall be kept open for acceptance for a minimum period of six
months from the due date of opening of tenders. For details, please refer article 1.6
(relevant page) of GSCC enclosed.

SECURITY DEPOSIT:

As per clause no. 1.8 of GENERAL & SPECIAL CONDITIONS OF CONTRACT [FOR
SERVICES JOB].

Return of Security Deposit:

If the contractor duly fulfils the contractual obligations as per contrcat in all respects to
the entire satisfaction of BHEL, and presents an absolute “No Demand Certificate” in the
prescribed form and return properties belonging to BHEL handed over, lent or hired by
him for carrying out the said works the security deposit will be released to the contractor
after deducting all costs or expenses or other contracts entered into with the contractor,
only after the satisfactory completion of guarantee period irrespective of release of last
10% payment. In no case Security Deposit can be released before settling all claims of
BHEL on contractor under this contract.

No interest shall be payable by BHEL on Earnest Money / Security Deposit or any
money due to the contractor from BHEL.

ACCEPTANCE / REJECTION OF TENDERS :

For this, please refer article 1.9 (relevant page) of GSCC enclosed. Also acceptance of
customer is pre-requisite for consideration of bid, wherever applicable.

ADDITIONAL SPECIFIC TERMS AND CONDITIONS :

EXECUTION.

i) If the site in question is subjected to industrial relations unrest / disturbances /
problems, then the successful bidder should take adequate precautionary
measures against dislocation of the job on account short problems. Any liability
on this account, lies entirely with the contractor.
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ii)

SPECIFIC TERMS AND CONDITIONS

FOR SERVICES JOBS PSER
KOLKATA

The contractor shall commence the work at site with full manpower, T&P etc. and
complete as specified in the particulars of the tender. In case of any delay on the
completion of work attributable to the contractor BHEL reserves full rights to
cancel the contract fully or partly and to award the job in full or part to an alternate
agency and recover the costs towards the same including BHEL’s overheads
from the contractor.

In the event of termination of contract or restriction of quantum of job by our
client, before or during the execution of contract, BHEL reserves the right to
terminate the contract or restrict the quantum of work of sub-contractors
accordingly without paying any compensation.

Manpower: For various category of manpower and their numbers recommended,
please refer to the Annexure IV of the tender enquiry.

The contractor shall engage proper skilled / qualified personnel and ensure the
expected quality of work. If any of their personnel has been found to be
unsuitable, by BHEL / or their client, the contractor shall withdraw them and
provide suitable replacement immediately, failing which BHEL reserves full rights
to get the job done by alternate suitable persons at risk and cost of the contractor.
The delay on this account is attributable to the contractor.

TOOLS (TACKLES & PLANTS) : All tools, tackles and plants including precision
measuring instruments, lifting devices shall have to be arranged by the
contractor. (List of recommended T&P, for guidance, is provided in Annexure Il of
the tender enquiry). All lifting tackles and pulling devices to be used must bear
valid / latest test certificates for their suitability, and the sales tax furnished along
with the offer itself.

Also certificates of test / calibration with date of validity for various measuring /
test instruments have to be submitted by the tenderer preferably along with the
offer itself, or else the same is required to be produced at site before start of job
failing which the LOI / W.O. is liable to be cancelled without any compensation.

Successful bidder shall provide valid calibration certificates for IMTESs, fitness
certificates for T&Ps and Construction Equipment ( e.g. wire ropes, hand
operated chain pulley blocks, pulling and lifting machines, electric welding
generators, arc welding transformers etc.). Calibration of IMTEs is to be arranged
from the accredited agencies. Calibration certificates should have the traceability
as per national/international standards. At work site the IMTEs, T&Ps and
Construction Equipment shall be checked/tested/inspected by BHEL engineers.
The procedure for fitness testing and storage preservation and maintenance of
Construction Equipment and T&Ps shall be as per Doc. Nos. PSER:FEX:001:94,
PSER:SAS(CAL):016:95 and PSER:FEX:002:94 available with BHEL site
engineers.
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vi)

vii)

viii)

viii)

SPECIFIC TERMS AND CONDITIONS

FOR SERVICES JOBS PSER
KOLKATA

CONSUMABLES: All consumables required ( list for guidance is given in
Annexure Il of the tender enquiry) for the job shall be arranged by the contractor
at his cost. However, any spares / components / consumables / materials going
permanently into the clients equipment shall be provided to the contractor.

Successful bidder has to arrange proper storing facilities at site with traceabilities
for IMTEs, T&Ps, construction equipments and consumables used during job
execution.

All the T&Ps, consumables etc. must be mobilized at site at least three days prior
to actual start of the job. They must be in accordance with those recommended in
the Annexure — Il and Il respectively of the Tender Enquiry and must be got
verified to that effect. Formal clearance in writing must be obtained from BHEL'’s
resident engineer before the contractor starts the job.

T&P found defective / improper / insufficient or not having valid test / calibration
certificate should be made good immediately.

If the contractor fails to mobilize at least 90% of the recommended T&P and
manpower within the stipulated period, the order on the contractor is liable to be
cancelled without paying any compensation on to him.

Storage : The contractor shall be responsible for proper storing of all dismantled
components, spares, T&P etc., identify them properly and preserve them
throughout the execution of the job. Any loss or damage of the components
caused due to the lapses attributable to the contractor or his personnel, shall be
chargeable to the contractor.

Transportation of Spares / materials / consumables :

Any material / components / spares required for the work must be collected by
the vendor and carried safely to the work site from the point of issue in our clients
premises, through his own resources and cost.

Similarly, excess materials / spares etc. must be returned to the client’s stores /
any other place, within the client’s premises, indicated by site-in-charge of BHEL.

Any debris, rubbish at the work spot must be cleared very day by the contractor

using his own resources and cost, and disposed off at a placement for, as to be
informed to him.
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SPECIFIC TERMS AND CONDITIONS
FOR SERVICES JOBS PSER
KOLKATA
X) Space / Accommodation :

The contractor will be allowed to have his site office, stores etc. by erecting
temporary partitions / chambers / sheds etc. at the work spot according to the
availability of space, which will have to be vacated and dismantled at the end of
the jobs to restore the space to the client. The contractor should make his own
arrangements for the security / watch and ward.

No residential accommodation / spare can be provided by BHEL to the
contractor for any residential accommodation of his personnel. Contractor has to
make arrangements/accommodation at site at his cost.

Xi) The contractor shall ensure responsible execution of the job and proper
behavior of their personnel and observance of all the rules and
regulations of our clients.

xii)  Safety :

a) Standard safety norms/ regulations shall be conserved by the
contractor during the execution of the job. The contractor should provide the
necessary / stipulated safety devices to his personnel deputed to the site,
such as grinding / welding goggles, masks, safety belts, helmets etc. No
worker will be permitted to work without necessary safety appliances. Delay
of work due to work without necessary safety appliances. Delay of work due
to these lapses are attributable to the contractor.

b) All norms related to Health, Safety & Environmental (HSE) norms
conforming to 1SO-14001 & OHSAS-18001 shall be followed by successful
bidder. Bidders may contact SAS-PSER office for getting detailed norms to
be followed by bidder at Site

¢) The contractor shall comprehensively insure all his site personnel against
any hazard / accident and submit a copy of the insurance certificate
covering all his site personnel to our resident engineer before
commencement of work.

d) In case of any accident / hazard, the contractor shall arrange for medical
attendance immediately shall compensate the personnel concerned in
accordance with the workmen’s compensations act in force and shall keep
BHEL indemnified against any provisions of the act.

e) The successful bidder is to arrange a full set of First Aid kit for
attending to manpower deployed by him at site as per requirement.

f) Successful bidder should follow all safety norms at work site. The Doc.

No. PSER:PMX:004:94 in this regard is available with BHEL engineer at
site.
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SPECIFIC TERMS AND CONDITIONS
FOR SERVICES JOBS PSER
KOLKATA
STATUTORY COMPLIANCE :

i)

ii)

Vi)

vii)

The contractor shall comply with all state and central laws, statutory rules
regulations etc. such as :

The payment of wages act, maximum wages act, workmen’s compensation act.,
industrial disputes act, employees provident funds act / scheme, Employees’ state
insurance scheme, contract labour (Regulation & abolition) act, 1970 etc. and all
other acts, rules & regulations for employment of labour as may have been and
as may be enacted by the Government during the tenure of the contract and
having force or jurisdiction at site. The contractor shall give to the local
government body, police, labour authorities and other relevant authorities and all
such intimation and notices as may be required by low and appraise BHEL site-in-
charge of such compliance.

The contractor shall pay all taxes, fees, licence charges, deposits, duties, fines,
royalty commissions or other charges which may be leviable on account of any
of his operations in executing the contract. In case, BHEL is forced to pay any
of such taxes, BHEL shall have the right to recover the same from the
contractor either form his bills or other issue as deemed fit.

The contractor shall obtain requisite licence from appropriate authority of the
ministry of labour under the provision of the contract labour (Regulation
and abolition) Act as soon as the work is avoided to him and indemnify BHEL
against the application of any provisions of the act.

The contractor shall be responsible for provision of welfare and health of his
employees / workmen, more particularly described in the contract labour
(Regulation & abolition ) act / rules, and safety precautions etc., as may be
required for satisfactory execution of the contract.

The contractor shall fulfil all his obligations in respect of canteens, rest rooms,
accommodation including proper medical facilities etc. for the personnel
employed by him, more particularly described in the contract labour (regulation
& abolition) act / rules.

The contractor will be directly responsible for payment of wages to his
workmen more specifically described in the contract labour (regulation and
abolition ) act / rules. A pay roll sheet showing all the wage payments
representative should be furnished to BHEL site office for record purpose. BHEL
site in-charge may be intimated the date of disbursement of wages to the
workmen engaged for the work; so that his representative can witness the same.
The contractor shall indemnify BHEL against any statutory liability on account of
dues to his workmen.

The bidders should be having appropriate licence from the local Boiler

Inspectorate if the job involves welding of pressure parts. Also they should
be having alloy steel / carbon steel high pressure welders (for PIG and

submerged are welding approved by the local Boiler Inspectorate for welding
the pressure parts. The bidders should clearly indicate the same in the offer.
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SPECIFIC TERMS AND CONDITIONS

FOR SERVICES JOBS PSER
KOLKATA

TERMS OF PAYMENT:

i)
i)
ii)

vi)

vii)

viii)

No advance shall be payable to the contractor unless specifically spelt out in the
tender enquiry.

A minimum time of fifteen days will be required for the processing of bills
presented and for their payment.

a) 80% of the contract value shall be payable against submission of three
progressive running bills. Each of the billed amount shall correspond to
the quantum of job actually completed and to that effect the claim can
be preferred based on percentage allotments (to be given in the work
order) made. This, however, has to be certified by the resident manager /
engineer of the site.

b) 10% of contract value shall be payable on submission of statutory
documents & ‘no due certificate from customer’s personal
department/receipt of final payment by BHEL from customer’.

c) Balance 10% of contract value shall be payable after successful
synchronization / commissioning and on receipt of final payment by
BHEL from Customer.

BHEL at its discretion may further split up the percentage break up given in
billing schedule and effect payment to suit site condition, cash flow requirement
etc. according to progress of work.

The bidder should be financially sound to maintain the site establishment with
regard to timely payment of wages to his workmen, arrangements of other
inputs viz. T&P consumables etc.

Non-receipt of progressive payment from BHEL due to any reasons should
not be a constraint for the smooth execution of the job at site.

The bidder should make all out efforts to provide all inputs in consultation with
BHEL engineers at site for completing the job in the specified time frame.

No over run/escalation / idle charges are payable against any services job
under any circumstances. (in exceptional cases such claims may be considered

provided BHEL’s customer admits of such payment).

Extra work rate being admitted off by BHEL for other similar contracts have
been stated on the relevant page of this annexure.

For any additional work not envisaged in the scope of work or quantities
exceeding the stated quantities, these rates shall be applicable.

All claims for extra works should be settled before claiming the final (10%) bill.
The contractor should prefer the final claim with the certificate that ‘no other
claim is due from BHEL against this contract’, without which final bill cannot be
processed for payment.

For reduction / deletion / withdrawal in the scope of work proportionate
deduction in contract value will be made.
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SPECIFIC TERMS AND CONDITIONS

FOR SERVICES JOBS PSER
KOLKATA
PERFORMANCE:
i) As soon as job is awarded, the contractor has to submit a barchart to the

i)

resident engineer nominated showing the detailed schedule for all activities.

This schedule will be reviewed by the resident engineer from time to time to
enable the contractor to recast the barchart matching the planned
completion of the job.

It shall be the responsibility of the contractor’'s supervisor to distribute the
work among his workmen deployed at site and get day to day activities
executed as per BHEL's requirement.

BHEL’s engineers / supervisors will check the correctness of the job done
and will also give the daily programme of work to the contractors supervisor.
The contractor has to ensure completion of daily programme and if there
is any spill over, the same has to be completed by putting in same
additional resources. (Technical guidance wherever required will be provided
by BHEL).

The scope of work mentioned in this tender enquiry gives the broad outline
of the actual work involved and it not is possible to mention all minute
details of the work. For proper evaluation, the bidders may seek
clarifications from this office. Or else, they may visit site and study the
job content before submitting offers and be well informed and acquainted
with the actual working and other prevalent conditions of the site,
facilities available etc.

No claim will be entertained later on the ground of lack of knowledge.

The bidders have to furnish the bio-data and experience details of the
site-in-charge, other key workmen, supervisors, senior technicians etc. to
be deployed. In case of award of contract, the key members of the
contractor’'s team may be interviewed at site by BHEL’s resident engineer to
ascertain their suitability. Replacement of non-acceptable personnel will
have to be arranged by the contractor immediately at his own cost.

Penalty for the delay in job completion will be 0.5% per day of delay,
limiting to maximum  10% of the contract value, to be imposed on the
contractor in case the delay in work completion is attributable to the lapses
on the part of the contractor.

In case of LD recovery, the applicable GST, if any, shall also be
recovered from vendor.
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SPECIFIC TERMS AND CONDITIONS

FOR SERVICES JOBS PSER
KOLKATA

Performance Guarantee: Even though the work will be carried out under
supervision of BHEL Engineers, the contractor shall guarantee against
defects attributable to faulty workmanship or procedure
adopted in the overhaul for items covered in the contract for a period of Six
months from the date of re-commissioning of the set after the overhaul. The
guarantee should cover all defects notified during this period and shall have
to be attended free of cost immediately or at the time our clients are able to
give shutdown of the set for the required period, when necessary. In case
of failure of contractor to attend to the defect as and when required in time,
BHEL shall arrange to attend the defects and the charges shall be levied to
the contractor’s account and shall be recoverable from the security deposit /
progressive payments.

MISCELLANEQOUS :

i)

ii)

vi)

vii)

viii)

The bidders shall submit a list of jobs being carried out by them or
expected to be taken up by them during the period as called for in the
participation of the tender.

Enclosure — 6.

The contractor has to engage a cleaning gang at site to ensure
continuous cleaning of the floor at work site to protect the parts and to give
safe access at the work site.

Obtaining licenses / permits / road permits in connection with the
fulfillment of the contractual obligations is entirely the contractors responsibility.
However, wherever applicable BHEL can only offer support to the extent
possible.

For all matters bearing on the execution of the job at site, the decisions of the
resident engineer are final and binding upon the contractor.

The contractor has to retain suitable minimum work force at site for a period
of one month from the date of completion or work / commissioning, to attend any
small / miscellaneous problems, as leakage etc.

The contractor has to mobilize on a short notice (within 4 days) to attend any
troubles encountered in the equipment worked on, during warranty period of
six months.

After dismantling and during execution of the job, successful bidder has to
suitably tag the components and sub-assemblies for traceability and store
properly before final assembly. This is as per Doc. Nos.
PSER:PMX:002:94 & PSER:PMX:001:94.

Process control of Special Processes like Welding and Heat Treatment shall
be carried by successful bidder as per Doc. Nos.
PSER:QLY:001:99, PSER:QLY:001:94 (3 VOL) and PSER:QLY: 003:99.
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SPECIFIC TERMS AND CONDITIONS
FOR SERVICES JOBS PSER
KOLKATA
iX) Proper segregation, identification, tagging and up-keep of all dismantled items at

work site during job execution have to be done by successful bidder.

X) Successful bidder is to obtain necessary "No Dues" certificates before de-
mobilisation from site.

Xi) Any NDT within the scope shall be as per Non-Destructive Examination
manual (Doc. No. PSER:QLY:002:99 available with BHEL site engineer).

Xii) Unless otherwise mentioned specifically in this tender elsewhere, the
storage & preservation of components, sub-assemblies, IMTEs, T&Ps,
Construction Equipments etc, maintenance of stores, watch and ward of stores
and BHEL site office is in the scope of the successful bidder.

xiii)  The successful bidder is to arrange extra illumination at work site to
augment the existing site illumination if required to enable round-the-clock safe
working.

Note: Any of the documents mentioned above can be referred before

submission of tender at the office of PSER:SAS(CAL).

EXTRA WORK RATES CURRENTLY BEING ADMITTED BY BHEL, PS-ER

A. MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite
average labour man-hour rate, including overtime if any, supervision, use of
tools and tackles and other site expenses and incidentals, consumables for
carrying out any major rework/repairs/rectification/modification/fabrication as
certified by site as may arise during the course of erection, testing,
commissioning or extra works arising out of transit, storage and erection
damages, payment, if found due will be at Rs.139/- per man hour.

B. The following all inclusive rates will be applicable for modification work
involving welding of high pressure butt joints only. Extra work involving other
types of joints will be done on the above manpower basis.

Unit rate per equivalent joint of size OD 63.5 mm x 6.3 mm thick

Average unit rate per equivalent joint,
including NDT and stress reliving.
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SPECIFIC TERMS AND CONDITIONS
FOR SERVICES JOBS PSER
KOLKATA
Carbon Steel Rs.200/- (Rs. Two hundred only)
Alloy Steel Rs.250/- (Rs. Two hundred fifty only)
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SPECIFIC TERMS AND CONDITIONS
FOR SERVICES JOBS

PSER

KOLKATA

List of enclosure to be furnished by the bidder along with tender documents.

a) Experience certificate Enclosure 1 *

b) Banker’'s certificate of financial Enclosure 2 *
soundness as per BHEL’ format

c) IT / ST clearance certificate Enclosure 3.

d) Organisation Chart Enclosure 4. *

e) List of concurrent jobs held by the Enclosure 5.

contractor / bidder.

( * Vendors registered with BHEL should submit documents in support of sl. no. ¢

only.)

List of documents to be furnished by the contractor to the resident engineer before

commencement of the jobs / during the execution.

i) Barchart (if not furnished in the offer)

i) List of T&P being mobilized. Test / Calibration certificate with date of validity for lifting

/ pulling devices and measuring / test instrument (if not furnished in the offer).

iii) Category wise list of manpower being mobilized. iv)

List of consumables being mobilized.

V) Licence from the department of Labour under contract Labour (Regulation &

Abolition) Act / Proof of Application for Lincence.
Vi) ESI coverage, if applicable.

vii) Insurance certificate covering the site personnel.

viii)  Proof of remittance of provident fund to the concerned authorities, for all

workmen employed for this job.

iX) Third party insurance coverage.

Page 12 of 14




E-TENDER ENQUIRY NO: PSER:PUR:SGD-S583:24 (ENQ:24:PP:0015:PUR:71) Date 05-12-2024

SPECIFIC TERMS AND CONDITIONS
FOR SERVICES JOBS
PSER
KOLKATA
ANNEXURE - VI

QUESTIONAIRE TO BE FILLED IN BY THE BIDDER, SIGNED WITH DATE AND
SEAL, AND TO BE RETURNED ALONG WITH TECHNICAL TENDER.

BIDDER'S NON-ACCEPTANCE OF TENDER REQUIREMENTS CAN DISQUALIFY
HIS BID FOR OPENING OF “PRICE BID”

TENDER NO: PSER:SCT: DATE: ......... looiinin. 120.....

01 NAME OF THE ORGANISATION.
ADDRESS, TELEPHONE / FAX NO.

02 MODE AND PARTICULARS OF EMD
ENCLOSED

03 BANKER'S CERTIFICATE FOR FINANCIAL : Enclosed/ Not enclosed.
SOUNDNESS / CAPABILITY TO
UNDERTAKE WORK.

04. IS THE FIRM HAVING VALID TESTED / :YES /NO.

CALIBRATED TOOLS AND MEASURING
INSTRUMENT REQUIRED FOR THIS TYPE
OF JOB AND EQUIPMENT.

05. ORGANISATION CHART / MANPOWER : Enclosed / Not enclosed.

06. STATUTORY REQUIREMENTS AS PER :
RELEVANT ACTS WITH LATEST
AMENDMENT (PI. tick out)
i) LICENCE FOR EMPLOYING : Will be complied with

CONTRACT LABOUR
ii) MINIMUM WAGES ACT : -do—
iii) INSURANCE OF SITE PERSONNEL : -do—
EMPLOYED.
iv) WORKMEN’S COMPENSATION ACT -do -
V) THIRD PARTY INSURANCE : Will be complied with
Vi) EMPLOYEE’S LIABILITY ACT
vii) INDUSTRIAL DISPUTES ACT : -do—
vii)  EMPLOYEE'S PROVIDENT FUNDS : -do—
ACT
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SPECIFIC TERMS AND CONDITIONS
FOR SERVICES JOBS
PSER
KOLKATA
iX) CONTRACT LABOUR -do -
(REGULATION AND ABOLITION)
ACT / RULES
X) SAFETY APPLIANCES / DEVICES : -do—
FOR WORKMEN
Xi) BOILER INSPECTORATE : -do—
Xii) ARBITRATION ACT : -do -
07. AGREEABILITY TO “NO OVERRUN :Agreeable
CHARGES” CLAUSE
08. AGREEABILITY TO “NO IDLE TIME :Agreeable
CHARGES” CLAUSE
09. AGREEABILITY TO EXECUTE FULL :Agreeable
SCOPE OF WORK OF TENDER ENQUIRY
(INCLUDING RELATED MINOR
ACTIVITIES).

Signature of the bidder
Date

Name of the person signing
Designation

SEAL
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