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T E N D E R     S P E C I F I C A T I O N NO: 

 

 BHEL/PESD-E&C/RUPPL-GTG/002 
 
 
 

Enabling facilities & construction of store shed for 
2xFr.6B GTG simple cycle at RUPPL,Dahej- Bharuch, 

Gujarat. 
 
 
 

 TENDER SPECIFICATION CONSISTS OF  
 

 Notice Inviting Tender and PQC 
 Volume 1 A - Technical Conditions of Contract  
 Volume 1 B - Special conditions of Contract 
 Volume 1 C - General conditions of Contract 
 Volume 1 D - Forms & Procedures and  Reverse Auction Guidelines 
 Volume 1 E – Price Schedule 

 
 

                                       Bharat Heavy Electricals   Limited 
(A Government of India Undertaking) 

PESD-E&C Division 
Ramachandrapuram, Hyderabad-502032 
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CONTENTS 

Volume 
No 

Description Hosted in website 
bhel.com as files 
titled  

No. of Pages 

NIL Notice Inviting Tender and PQC Enabling-1 15 

I-A Technical Conditions of 
Contract   

Enabling-2 21 

I-B Special Conditions of Contract Enabling-1 41 

I-C General Conditions of Contract Enabling-1 27 

I-D Forms & Procedures  Enabling-3 64 

NIL Reverse Auction 
Guidelines(Ann.I) 

Enabling-3 6 

I-E Price Schedule  Enabling-4 18 

NIL Plot plan for enabling 
work(Ann.II) 

Enabling-4 1 

NIL Architectural Plan for store 
building(Ann.III) 

Enabling-4 1 

NIL Truss details for roof(Ann. IV) Enabling-4 1 
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NOTICE INVITING TENDER (NIT) 
NOTE: Bidder May Download From Web Sites 

OR 
Purchase Tenders From This Office Also 

===================================================================================== 
 

To  
 
  
Dear Sir/Madam  
 
Sub :  NOTICE INVITING TENDER 
 
Sealed offers in two part bid system are invited from reputed & experienced bidders (meeting PRE 
QUALIFICATION CRITERIA as mentioned in Annexure-I) on behalf of BHARAT HEAVY ELECTRICALS 
LIMITED as per the tender document. Following points relevant to the tender may please be noted and 
complied with. 
 
1.0 Salient Features of NIT 
 

SL 
NO 

ISSUE DESCRIPTION 

i TENDER NUMBER BHEL/PE&SD/RUPPL-GTG/E&C/ 002 
ii  Brief Scope of job Enabling Facilities & Construction Of Store Shed For 2xfr.6B GTG 

Simple Cycle At RUPPL,Dahej- Bharuch, Gujarat. 
 

iii DETAILS OF TENDER DOCUMENT 
a Volume-IA Technical Conditions of Contract (TCC) 

consisting of Scope of work, Technical 
Specification, Drawings, Procedures, Bill of 
Quantities, Terms of payment, etc 

 
Applicable 

b Volume-IB Special Conditions of Contract  (SCC) Applicable 
c Volume-IC General Conditions of Contract (GCC) Applicable 
d Volume-ID Forms and Procedures Applicable 
e Volume- I E Technical Specifications Applicable 
e Volume-II Price Schedule (Absolute value). Applicable 
iv Issue of Tender 

Documents  
1. Sale from BHEL PESD,HYD  office at : 
  Start :  17/08/2012 
 Closes:  06/09/2012 , Time :15.00 Hrs    
2. From BHEL website (www.bhel.com) 

 
Applicable 
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      Tender documents can however  be 
downloaded from website till due date of 
submission 

v DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date : 07/09/2012 , Time :11.00Hrs  
Place : BHEL OFFICE AT HYDERABAD 

Applicable 

vi OPENING OF 
TENDER 

Date :    07/09/2012 , Time :14.00Hrs  
Place : ADMINISTRATIVE BUILDING, BHEL R C 
PURAM, HYDERABAD  
Notes: 
(1) In case the due date of opening of tender 
becomes a non-working day, tenders shall be 
opened on next working day at the same time. 
 (2) Bidder may depute representative to 
witness the opening of tender with due 
authorization letters  

Applicable 

Vii Time of 
completion 

5 (Five ) Months( Three months for completion 
+ two months for testing,handing over & 
demobilization) 

 

viii EMD AMOUNT Rs 1,00,000/- (Rupees One Lac only) 
 

Applicable 

iX COST OF TENDER 
DOCUMENT 

Rs 1000/-(Rupees One Thousand only).  Applicable 

X LAST DATE FOR 
SEEKING 
CLARIFICATION 

Date: (At least 5 days before the due date of 
offer submission) 
Along with soft version also, addressing to 
undersigned as  per contact address given 
below 

 
Applicable 

Xi SCHEDULE OF Pre 
Bid Discussion (PBD) 

Date  : 31/08/2012  
Applicable. 

xii INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL 
MONITOR (IEM) 

 Not Applicable 
 
 

 Not Applicable  

xiii Latest updates  Latest  updates on the important dates, 
Amendments, Correspondences, Corrigenda, 
Clarifications, Changes,  Errata, Modifications, 
Revisions, etc to Tender Specifications will be 
hosted in BHEL webpage (www.bhel.com --
>Tender Notifications View Corrigendums) 
and not in the newspapers. Bidders to 
keep themselves updated with all such 
information 
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2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this 
NIT. Bidders to note specifically that all pages of tender document, including these NIT pages of 
this particular tender together with subsequent correspondences shall be submitted by them, 
duly signed & stamped on each page, as part of offer. Rates/Price including discounts/rebates, 
if any, mentioned anywhere/in any form in the techno-commercial offer other than the  Price 
Bid, shall not be entertained.  

 
3.0 Unless specifically stated otherwise, bidder shall remit cost of tender and courier charges if 

applicable, in the form of Demand Draft drawn in favour of Bharat Heavy Electricals Ltd, 
payable at Hyderabad issuing the Tender, along with techno-commercial offer. Bidder may also 
choose to deposit the Tender document cost by cash at the Cash Office as stated above against 
sl no iv of 1, on any working day; and in such case copy of Cash receipt is to be enclosed with 
the Techno Commercial offer. Sale of tender Documents shall not take place on Sundays, 
National Holidays, holidays declared by Central or State Governments and BHEL at Hyderabad,   
 

4.0 Unless specifically stated otherwise, bidder shall deposit EMD through Demand Draft/Pay Order 
in favour of Bharat Heavy Electricals Ltd, payable at Hyderabad. For other details and for ‘One 
Time EMD’ please refer General Conditions of Contract. 
 

5.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders to Officer 
inviting Tender, as detailed below:  
     PART-I  consisting of ‘PART-I A (Techno Commercial Bid)’  &  ‘PART-I B (EMD/COST of 

TENDER)’  in two separate sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 
 PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
 

6.0 The contents for ENVELOPES  and the superscription for each sealed cover/Envelope are  as 
given below.  (All pages to be signed and stamped) 

Sl no Description Remarks 
 Part-I A  

 ENVELOPE – I  superscribed as :  
 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO :                                            Date: 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING:- 

 

i.  Covering letter/Offer forwarding letter of Tenderer.   
ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be 

placed after document under sl no (i) above. 
  

Note:  
a. In case of any deviation, the same should be submitted 

separately for technical & commercial parts, indicating 
respective clauses of tender against which deviation is taken 
by bidder. The list of such deviation shall be placed after 
document under sl no (i) above. It shall be specifically noted 
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that deviation recorded elsewhere shall not be entertained. 
b. BHEL reserves the right to accept/reject the deviations 

without assigning any reasons, and BHEL decision is final and 
binding.  

i). In case of acceptance of  the deviations, appropriate 
loading shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the 
right to reject the tender 

 
iii.  Supporting documents/ annexure/ schedules/ drawing etc as required 

in line with Pre-Qualification criteria. 
 

It shall be specifically noted that all documents as per above shall be 
indexed properly and credential certificates issued by clients shall 
distinctly bear the name of organization, contact ph no, FAX no, etc. 

 

iv.  All 
Amendments/Correspondences/Corrigenda/Clarifications/Changes/ 
Errata etc  pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If 
applicable 

vi.  Duly filled-in annexures, formats etc as required under this Tender 
Specification/NIT 

 

vii.  Notice inviting Tender (NIT)  
viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of 

Scope of work, Technical Specification, Drawings, Procedures, Bill of 
Quantities, Terms of payment, etc 

 

ix.  Volume – I B : Special Conditions of Contract (SCC)  
x.  Volume – I C  : General Conditions of Contract (GCC)  

xi.  Volume – I D : Forms & Procedures  
xii.  Volume- I E : Technical Specifications  

xiii.  Volume – II (UNPRICED – without disclosing rates/price, but 
mentioning only ‘QUOTED’ or ‘UNQUOTED’ against each item 

 

xiv.  Any other details preferred by bidder with proper indexing.  
 

 PART-I B  

 ENVELOPE – II superscribed as: 
PART-I (EMD/COST of TENDER) 
TENDER NO :                                                Date: 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING:- 

 

i. 1. Earnest Money Deposit (EMD) in the form as indicated in this 
Tender 

OR 
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      Documentary evidence for ‘One Time EMD’ with the PESD of 
BHEL ,Agency floating the Tender  
 
2. Cost of Tender ( Demand Draft or copy of Cash Receipt as the 

case may be) 
 
 

 PART-II  

 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
PART-II (PRICE BID) 
TENDER NO :                                                               Date: 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING 

 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to 

be entered in words as well as figures) 
 

 
 OUTER COVER  

 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  
superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO:                                                    Date: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
 
CONTAINING THE FOLLOWING: 

 

i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 
SPECIAL NOTE : All documents/ annexures submitted with the offer shall be properly annexed 
and placed in respective places of the offer as per enclosure list mentioned in the covering 
letter. BHEL shall not be responsible for any missing documents. 
 

7.0 No Deviation with respect to tender clauses and no additional clauses/ suggestions/ in Techno-
commercial bid/ Price bid shall be considered by BHEL. Bidders are requested to positively 
comply with the same.  
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8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons 

thereof. BHEL also reserves the right to cancel the Tender wholly or partly without assigning 
any reason thereof. Also BHEL shall not entertain any correspondence from bidders in this 
matter (except for the refund of EMD). 

 
9.0 Assessment of Capacity of Bidders:  

Documentary evidence of similar projects executed by the Bidder, including certification 
and present contact details of client representative as indicated in the Cl 1.6 of GCC shall 
be submitted. 
    

9.1 Work Experience 
 
Bidder must have, achieved any one of the following: [Any one of C1 or C2 or C3] 
 
C1. “Successfully completed at least one contract for any “building construction work having 

civil & electrical works”  in the last seven (7) years as on 31/03/2012” whose minimum 
value shall be as per C1.1, C1.2 or C1.3 below] 
          

C1.1. One job  of value not less than  Rs  34 lakhs  
OR 

C1.2. Two  jobs of value not less than Rs 25 lakhs  
OR 

C1.3. Three jobs of value not less than Rs 17 lakhs  
OR 

C2. Bidder should have been Techno Commercially Qualified for any “Building construction 
work having civil & electrical works” having value of Rs. 42 Lacs in a single tender, by any 
unit/region of BHEL, in the last 3(Three) years as on 31/03/2012. 

OR 

C3  Bidder should be empanelled with any unit/region of BHEL for “Building construction work 
having civil & electrical works”. 

 
9.2 Financial Criteria       
  
D1 TURNOVER  
 

Bidders must have achieved an average annual financial turnover (Audited) of Rs 13.0 
Lacs or more over last three Financial Years (FY) i.e 2008-2009,2009-2010 & 2010-2011. 
 

D2  NETWORTH 
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Net worth of the Bidder based on the latest Audited Accounts as furnished for ‘D1’ 
above should be positive 

 
D3  PROFIT 

 
Bidder must have earned cash profit in any one of the three Financial Years as applicable 
in the last three years defined in ‘D1’ above based on latest Audited Accounts. 
 

9.3  Explanatory Notes for PQC  

1. The word ‘executed’ means the bidder should have achieved the criteria specified in the 
PQC even if the total contract has not been completed or closed. 

2. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective 
years as given above along with all annexures 
 

10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the 
job content, facilities available, availability of materials, prevailing site conditions 
including law & order situation etc before quoting for this tender. They may also 
consult this office before submitting their offers, for any clarifications regarding scope 
of work, facilities available at sites or on terms and conditions. No additional claim shall 
be entertained by BHEL in future, on account of non-acquaintance of above. 

 
11.0 For any clarification on the tender document, the bidder may seek the same in writing 

or through e-mail,  as per specified format, within the scheduled date for seeking 
clarification, from the office of the undersigned. BHEL shall not be responsible for 
receipt of queries after due date of seeking clarification due to postal delay or any 
other delays. Any clarification / query received after last date for seeking clarification 
may not be entertained by BHEL and no time extension will be given. 

 
12.0  BHEL may decide holding pre-bid discussion [PBD] with all intending bidders as per 

date indicated in the NIT. The bidder shall ensure participation for the same at the 
appointed time, date and place as may be decided by BHEL. Bidders shall plan their visit 
accordingly. The outcome of pre-bid discussion (PBD) shall also form part of tender. 
 

13.0  In the event of any conflict between requirement of any clause of this specification/ 
documents/drawings/data sheets etc or requirements of different codes/standards 
specified, the same to be brought to the knowledge of BHEL in writing for clarification 
before due date of seeking clarification (whichever is applicable), otherwise, 
interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical 
errors in the tender documents, noticed must be pointed out before pre-bid 
meeting/submission of offer; else BHEL’s interpretation shall prevail. 

14.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in 
compliance with tender including PBD. 
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15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who 

signs in the offer), if applicable, along with techno-commercial bid. This pact shall be 
considered as a preliminary qualification for further participation. The names and other 
details of Independent External Monitor (IEM) for the subject tender is as given at 
point (xi) of 1 above.   
 

16.0 The Bidder has to satisfy the Pre Qualifying Requirements stipulated for this Tender in 
order to be qualified.  The Price Bids of only those bidders will be opened who will be 
qualified for the subject job on the basis of pre-qualification evaluation/ techno-
commercial bids, approval/ acceptance of customer (as applicable), etc. and date of 
opening of price bids shall be intimated to only such bidders.  

 
17.0 In case BHEL decides on a `Public Opening', the date & time of opening of  the sealed 

PRICE BID shall be intimated to the qualified bidders  and in such a case, bidder may 
depute one authorised representative to witness the price bid opening. BHEL reserves 
the right to open ‘in-camera’ the ‘PRICE BID’ of any or all Unsuccessful/Disqualified 
bidders under intimation to the respective bidders.  

18.0 Validity of the offer (Techno-commercial & Price) shall be for six months from the latest 
due date of offer submission (including extension, if any) or specified otherwise in SCC 
of tender. 

 
19.0 BHEL reserves the right to decide the successful bidder on the basis of Reverse 

Auction process. In such case all qualified bidders will be intimated regarding 
procedure/ modality for Reverse Auction process prior to Reverse Auction and price 
will be decided as per the rules for Reverse Auction.   

 
 However, if BHEL decides not to conduct the reverse auction ( RA ) or if reverse 

auction process is unsuccessful as defined in the RA rules/procedures, or for 
whatsoever reason, then the sealed ‘PRICE BIDs’  will be opened for deciding the 
successful bidder. BHEL’s decision in this regard will be final and binding on bidder.   

 
20.0 On submission of offer, further consideration will be subject to compliance to tender & 

qualifying requirement and customer’s acceptance, as applicable. 
 

21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to 
be submitted along with Bid, detailing the role of the agent along with the terms of 
payment for agency commission in INR, along with supporting documents.  
 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst 
themselves with respect to tender.  
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23.0 In case Consortium Bidding is allowed as per Pre Qualifying Requirement, then Prime 
Bidder and Consortium Partner shall enter into Consortium Agreement. Validity period 
of Consortium Agreement shall be 6 months after which the same can be re validated.  
 
‘Stand alone’ bidder cannot become a ‘prime bidder’ or a ‘consortium bidder’ in a 
consortium bidding. Prime bidder shall neither be a consortium partner to other prime 
bidder nor take any other consortium partners. However, consortium partner may 
enter into consortium agreement with other prime bidders. In case of noncompliance, 
consortium bids of such Prime bidders will be rejected. .  
 

24.0 The bidder shall submit documents in support of possession of ‘Qualifying 
Requirements” duly self-certified and stamped by the authorized signatory, indexed 
and properly linked in the format for PQR. In case BHEL requires any other 
documents/proofs, these shall be submitted immediately. 
 

25.0 The bidder may have to produce original document for verification if so decided by 
BHEL.  
 

26.0 Order of Precedence 
In the event of any ambiguity or conflict between the Tender Documents, the order of 
precedence shall be in the order below: 

a. Amendments/Clarifications/Corrigenda/Errata etc  issued in respect of the 
tender documents by BHEL 

b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract (TCC)—Volume-1A 
e. Special Conditions of Contract  (SCC) —Volume-1B 
f. General Conditions of Contract  (GCC) —Volume-1C 
g. Forms and Procedures —Volume-1D 

                       for Bharat Heavy Electricals Ltd 
 
 
         Dy. General Manager (PE & SD) 
      BHEL, R.C. PURAM 
              HYDERABAD- 502032 
              Ph. 040-23185254/23185241 

            Fax: 040-23020138 
           E-mail: smallick@bhelhyd.co.in 

 Enclosure 
01. Annexure-1: Pre Qualifying criteria. 
02.  Annexure-2: Check List . 
03         Annexure – 3- Integrity Pact 
  Other Tender documents as per this NIT.  
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PRE QUALIFYING CRITERIA 
 

 

JOB Enabling facilities & construction of store shed at 2xFr.6B GTG simple cycle at 
RUPPL,Dahej- Bharuch, Gujarat. 
 

TENDER NO BHEL/PE&SD/RUPPL-GTG/E&C/ 002 

 

BIDDER SHALL SUBMIT BELOW PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING 
RESPECTIVE ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT IN THE 
RESPECTIVE ANNEXURES IN THEIR OFFER. 

SL 
NO 

PRE QUALIFICATION CRITERIA Bidders claim in respect of fulfilling the PQR 
Criteria  

Name and Description of qualifying 
criteria 

Page no of 
supporting 
document 

A 

 

 

Submission of Integrity Pact duly signed, if offer 
value is Rs 10 Cr [excluding taxes and duties] or 
more. 

  Not Applicable  

B 

 

Assessment of capacity of Bidder to execute 
the work : Documentary evidence of similar 
projects executed by the Bidder, including 
certification and present contact details of client 
representative as indicated in the Cl 1.6 of GCC 
shall be submitted.    

  

C Technical 
 Bidder must have, achieved any one of the 
following: [Any one of C1 or C2 or C3] 
C1. “Successfully completed at least one 

contract for any “building construction 
work having civil & electrical works” 
whose minimum value shall be as per C1.1 
or C1.2 or C1.3 below] 
          
C1.1. One job  of value not less than  Rs  

34 lakhs  
OR 
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C1.2. Two  jobs of value not less than Rs 
25 lakhs  

OR 
C1.3. Three jobs of value not less than 

Rs 17 lakhs  
 
 

OR 
 

C2. Bidder should have been Techno 
Commercially Qualified for any 
“Building construction work having civil 
& electrical works” having value of Rs. 
42 Lacs in a single tender, by any 
unit/region of BHEL, in the last 3(Three) 
years as on 31/03/2012. 

 
OR 

C3. Bidder should be empanelled with any 
unit/region of BHEL for “Building 
construction work having civil & 
electrical works”. 

D 

1 

Financial Criteria       
 
Turnover: 
Bidders must have achieved an average 
annual financial turnover (Audited) of Rs 13  
Lakhs or more over last three Financial Years 
(FY) i.e. 2008-2009,2009-2010 & 2010-2011  

  

2 Networth: 
Net worth of the Bidder based on the latest 
Audited Accounts as furnished for ‘D1’ above 
should be positive 
 

  

3 Profit: 
Bidder must have earned cash profit in any 
one of the three Financial Years as applicable 
in the last three years defined in ‘D1 above 
above based on latest Audited Accounts. 
 

  

E Approval of Customer  
Note: Names of bidders who stand qualified 
after compliance of criteria A to D shall be 

Applicable  
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forwarded to customer for their approval. 
Price bid of only those bidders shall be 
opened who are approved by customer. 

F Consortium criteria  Not Applicable  

 Explanatory Notes for PQC  

1. The word ‘executed’ means the bidder should have achieved the criteria specified in the PQC even if the total 
contract has not been completed or closed 

2. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective years as given above 
along with all annexures 

 

 
CHECK LIST 

NOTE:- Tenderers are required to fill in the following details and no column should be left blank   
1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3 Details of Contact person for this Tender Name : Mr/Ms 
Designation: 
Telephone No: 
Mobile No: 
Fax No: 

4 EMD DETAILS    DD No:                             Date     : 
Bank  :                             Amount: 
Please tick ( √ ) whichever applicable:- 
ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer (Techno-commercial & Price 
Bid) 

To be valid for SIX MONTHS from the latest due date of 
offer submission (including extension, if any)  

  APPLICABILITY BIDDER REPLY  

6 Whether the format for compliance with PRE QUALIFICATION CRITERIA is understood 
and filled with proper supporting documents referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years Applicable YES/NO 

8 Copy of PAN Card Applicable YES/NO 

9 Whether all pages of the Tender documents including annexures, appendices etc are 
read understood and signed 

Applicable YES/NO 

10 Integrity Pact  Not  applicable YES/NO 

11 Declaration by Authorised Signatory Applicable YES/NO 

12 No Deviation Certificate Applicable YES/NO 

13 Declaration confirming knowledge about Site Conditions Applicable YES/NO 

14 Declaration for relation in BHEL Applicable YES/NO 
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15 Non-Disclosure Certificate Applicable YES/NO 

16 Bank Account Details for E-Payment Applicable YES/NO 

17 Capacity Evaluation of Bidder for current Tender Applicable YES/NO 

18 Tie Ups/Consortium Agreement are submitted as per format Not Applicable YES/NO 

19 Power of Attorney for Submission of Tender/Signing Contract Agreement  Applicable YES/NO 

20 Analysis of Unit rates Applicable YES/NO 

NOTE: STRIKE OFF ‘YES’ OR  ‘NO’, AS APPLICABLE 
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1.0 INTENT OF THE SPECIFICATION 
1.1 The intent of this erection specification is to provide services for execution of the 

project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the 
proper and efficient services towards installation of the plant shall not relieve the 
contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall 
deem to be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings 
and documents that will be provided during erection. If any portion  of  works  is 
found   to  be  defective  in  workmanship and  not   conforming   to drawings / 
documents  or other stipulations, the  contractor  shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection 
and commissioning. However, the system shall conform in all respects to high 
standards of quality and workmanship for performing the required duties in a 
manner acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which  in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequate trained, qualified and experienced supervisory 
staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as per 
the sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s 
decision regarding correctness of the work and method of working shall be final 
and binding on the contractor. No claims for extra payment from the contractor will 
be entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and 
ward, tools & tackles, calibrated IMTEs (Inspection, measuring and testing 
equipment) as specified and otherwise required for the work, consumables for 
erection, testing and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 
1.7.3 Completion of work as per BHEL Schedule 
1.7.4 Good quality and accurate workmanship for proper performance of the equipment 
1.7.5 Repair and rectification 
1.7.6 Preservation / Re-conservation of all components during storage / erection / 

commissioning till handing over. 
 
 



SPECIAL CONDITIONS OF CONTRACT (SCC) 
 Chapter - II : General Services to be rendered by the Bidder 

 
 

Document No BHEL/PESD/RUPPL-GTG/SCC/002, Rev 0  Chapter-II   Page 5 
 

2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 
2.1 Services for construction, fabrication, equipment erection  testing as well as trial 

run & commissioning of various equipment and accessories  under the contract 
shall include but not be  limited to the following: 

2.2 Issuing materials from store/open yard from time to time for erection as per the 
construction programme. The Contractor  shall be   the  custodian  of  all  the  
materials  issued   till   the  plant/equipment is officially taken over by the owner / 
BHEL  after complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection  and erection of the 
complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner/BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, 
watch & ward, commissioning and other services to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for 
the erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply  of  all  consumables,  eg  welding  electrodes,  cleaning agents,  diesel oil, 
lubricant etc as well as materials  required for  temporary  supports, scaffolding etc 
as necessary  for  such erection work, unless specified other wise. 

2.8 Providing support services for the contractor's erection staff eg  construction of site 
offices, temporary  stores,  residential accommodation and transport to work site 
for erection  personnel, watch and ward for security and safety of the materials 
under the Contractor's custody etc. as required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by the 
Contractor as per the proforma mutually  agreed  with  BHEL, Submission of  
monthly progress reports and any  such document  as and when desired by 
BHEL/owner, taking  approval  of all statutory authorities i.e Boiler Inspector, 
Factory Inspector, Inspector of Explosives etc , as applicable for respective 
portions of work  fall  under the jurisdiction of such statutes of laws. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in  the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 
3.1 Except where otherwise specified,  the  plant/equipment shall comply with the 

appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in  contract specifications, each 
incorporating the latest  revisions at the time of tendering. Where no internationally 
accepted standard is applicable, the Bidder shall give all particulars and details as  
necessary, to enable BHEL to identify  all  of  the plant/equipment in the same 
detail as would be possible had there been a Standard Specification. 

3.2 Where  the  Bidder proposes alternative codes  or  standards   he shall include in 
his tender one copy (in English) of each  Standard  Specification  to which 
materials offered shall  comply.  In such  case, the adopted alternative standard 
shall be  equivalent or superior to the standards mentioned in the specification.  

3.3 In  the  event of any conflict between the codes  and   standards referred  above, 
and the requirements of this specification,  the requirements which are more 
stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 
4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables 
(excepting those indicated in BHEL scope) like welding electrodes (including alloy 
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by 
the unit along with the plant materials, which will be given free of cost to bidder), 
gases (inert, welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing compound, grease, 
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and 
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden 
planks, scaffolding materials hardware items etc required for temporary works 
such as supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary 
work, required for completion of work except those which are specifically supplied 
by manufacturing unit are also to be arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant equipment, 
shall be supplied by BHEL free of cost.  

4.1.3 It shall be the responsibility of the contractor to plan the activities and store 
sufficient quantity of consumables. Non-availability of any consumable materials or 
equivalent suggested by BHEL cannot be considered as reason for not attaining 
the required progress or for additional claim.  

4.1.4 TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping: 
 These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing 
Units as part of regular supply. Required quantity as arrived at by calculation / 
standards will only be supplied.  It would be the contractors’ responsibility to 
account for the consumption of these filler wires. Additional consumption beyond 
standard / calculated quantity will be at cost recovery basis only unless and 
otherwise accounted for.  Surplus quantity of TIG filler wire, if any, shall be 
properly stored and returned to BHEL stores. 

4.1.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding 
electrodes.  On receipt of electrodes at site these shall be subjected to inspection 
and approval by BHEL.  The contractor shall inform BHEL details regarding type of 
electrodes, batch number, date of expiry etc and produce test certificate for each 
lot  / batch with correlation of batch / lot number with respective test certificate. No 
electrode without a valid test certificate will to be used.  
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4.1.6 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required 
standard / make / purity or when shelf life has expired. Contractor shall ensure 
display of shelf life on consumable wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost from 
the Contractor’s first subsequent bill at market value plus the departmental 
charges of BHEL from time to time. Postponement of such recovery is normally not 
permitted. The decision of BHEL Engineer in this regard shall be final and binding 
on the Contractor.   

4.1.9 All lubricants and chemicals required for pre-commissioning, commissioning, 
testing, preservation and lubricants for trial runs of the equipment shall be supplied 
by BHEL / BHEL’s client. All services including labour and T&P will be provided by 
the contractor for handling, filling, emptying, refilling etc. The consumption of 
lubricants / chemicals shall be properly accounted for. Surplus material if any shall 
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra 
cost to BHEL. BHEL reserves the right to recover costs  for wastage by the 
contractor. 

4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first filling, 
subsequent changeover if any, topping/making up till the unit is fully commissioned 
and handed over to customer is included in scope of this contract. The contractor 
shall have to return all the empty drums to BHEL / BHEL’s client store at no extra 
cost. Any loss  / damage to above drums shall be to contractor’s account.  

4.1.11 All charges on account of Octroi, terminal or sales tax and  other duties on 
materials obtained from any source for carrying out the works in the scope of the 
contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MEASURING AND MONITORING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs are to be provided by the Contractor. Contractor has to make 
his own arrangement at his cost for completing the formalities (including 
arrangement of Road permits, if any) if required with Sales Tax/VAT authorities, for 
bringing their materials, plants and equipments at site for the execution of work 
under this contract. 
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4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 
stores/yard/siding of BHEL/Customer are included in scope.  

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL 
Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such 
all other T&P necessary for timely and satisfactory completion of work in scope 
shall be mobilized by Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the 
planned programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that 
breakdowns are avoided. In the event of breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of 
BHEL shall be final and binding on the contractor 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and 
their operation shall not lead to unsafe condition. The movements of cranes, and 
other equipment should be such that no damage / breakage occurs to foundations, 
other equipments, material, property and men. All arrangements for the movement 
of the T&P etc shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of 
welding transformers will be subject to specific approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test  certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc.  History 
card and maintenance records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is 
put in use. Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  
BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles 
up to 3 MT capacities. 
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4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies 
traceable to National / International standards. Each MME shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration.  A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing  / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price.  The 
contractor will also have alternate arrangements for such MME so that work does 
not suffer when the particular instrument is sent for calibration.  If any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken by the 
defective instrument will be recalled and repeat the readings taken by that 
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs 
and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning.  BHEL 
shall continue to hold the lien on all such items throughout the period of contract / 
extended period.  The contractor and / or his sub-contractors, without the prior 
written approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as 
per relevant format as per the instruction of BHEL. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent. 

4.2.1.16 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that all 
the areas / approaches may not be ready. In such cases backfilling of approaches 
where ever necessary, consolidation of ground and arrangement of sleepers / 
sand bag filling etc for safe operation / movement of equipment including cranes / 
trailers etc shall be the responsibility of the contractor at his cost. No 
compensation on this account shall be payable. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates wherever 
necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff 
etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or 
on overtime basis for achieving the targets set by BHEL. This target may be set 
to suit BHEL’s commitments to its customer or to advance date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal 
and drinking water facility with necessary plumbing & disposal arrangement 
including construction of septic tank. These installations shall be maintained in 
hygienic condition at all times. 

5.6 The Contractor in the event of engaging 10 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) Act 
1970 from the concerned authorities based on Form-V issued by the Principal 
Employer/Customer. In order to issue Form-V by Customer, Contractor shall 
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account 
number etc as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will be 
deposited regularly to the provident Fund Commissioner. BHEL/Customer  may 
insist for submission of the account code duly certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if 
applicable and submit evidence to BHEL.  

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. 
They may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL / Customer.  
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5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. 
They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labour put on the job by the contractor. 
Also in general they should see that the works are carried out in a safe and 
proper manner and in coordination with other labour and staff employed directly 
by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary coordination 
with customer officials is the responsibility of the contractor.  Contractor to 
follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, 
the contractor shall arrange necessary work permits for working beyond normal 
working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so 
as to satisfy the erection and commissioning targets set by BHEL. If at any time, 
it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option 
to make alternate arrangements at the contractor’s risk and cost. The 
expenditure incurred along with BHEL overheads thereon shall be recovered 
from the contractor 

5.15 Contractor shall not  deploy women labour at night. 
I 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 
6.1 MATERIAL HANDLING AND STORAGE  
6.1.1 All the equipments/materials furnished under this contract shall be received 

from the project stores, sheds / storage yards and transported to pre assembly 
area / erection site and stored in the storage spaces in a manner so that they 
are easily retrievable till the contractor erects them. While drawing/lifting 
material from BHEL / customer stores, the contractor shall ensure that 
the balance / other materials are stacked back immediately. No claim is 
admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their 
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be 
contractor's responsibility to assist BHEL in identifying materials well in time for 
erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling.  The equipment shall be properly protected to prevent damage either 
to the equipment or to the floor where they are stored. The equipment from the 
stores shall be moved to the actual location at the appropriate time so as to 
avoid damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any damage 
the cost shall be covered from the contractor.  

6.1.7 Approach road conditions from the stores  / yards to the erection site may not 
be equipped and ideal for smooth transportation of the equipment. Contractor 
may have to be adequately prepared to transport the materials under the 
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above circumstances without any extra cost. . The contractor may familiar 
himself with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued 
to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in transit, 
handling, storage and erection of the equipment once received by him.  As the 
erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to avoid 
any pilferage of material  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out 
the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged 
by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to 
the area earmarked for the contractor at the contractors risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities 
to store all equipment  (drawn by the contractor from BHEL  / customer stores), 
which require indoor storage till the time of their installation.  The Engineer will 
direct the contractor in this regard, which item in his opinion will require indoor 
storage, and the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused 
material, packing wood  / containers/ special transporting frames etc are 
returned to BHEL at a place in project area identified by the Engineer.  The 
contractor will maintain an account for all items received and returned to BHEL. 
Any shortage in returning such items shall be chargeable to the contractor 
except allowable wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
the concerned BHEL engineer.   

6.1.15 The contractor shall ensure that all the packing materials and protective 
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devices installed on equipment during transit and storage are removed before 
installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas 
in neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL 
within the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

6.2  PRESERVATION OF COMPONENTS  
6.2.1 Plant materials storage shall be subjected to the following protection besides 

other provisions indicated in these specifications elsewhere.  
6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 

ground. Items should not be stored in a low lying area where water logging is a 
possibility. Contractor should have sufficient numbers of wooden / concrete / 
steel sleepers for the job.   

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care, etc shall be stored indoors.   
Motor windings shall be kept dry by use of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected from 
direct rain.  

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting. It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire 
brush, emery sheets, etc, cleaning of surface and provide one coat of 
preservatives / paints  (primer) from time to time as decided by BHEL engineer. 
The accepted rate shall include this work also.  It is to be noted that such 
painting may have to be done as and when required till such time the final 
painting is carried out.    

6.2.3 The contractor shall effectively protect the finished work from action of weather 
and from damage or defacement and shall cover the finished parts then and 
there for their protection. 

6.2.4  Any failure on the part of contractor to carry out works according to above clauses will entail 
BHEL to carry out the job from any other party and recover the cost from contractor.    
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7.0 DRAWINGS AND DOCUMENTS 
7.1 The detailed drawings, specifications available with BHEL engineers will be 

made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site 
after completion of work. Contractor shall ensure safe storage and            quick 
retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification 
are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work. The 
contractors quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information 
the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ 
consultants/statutory authority, welding logs, NDE records, testing & calibration 
records and other quality control and quality assurance documentation as per 
BHEL engineer’s instructions, is within the scope of work/specification. These 
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage 
of installation, generally as per the requirement of customer/ BHEL.  This is 
necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) for 
detailing and incorporating alignment/clearance / centering / leveling readings 
and inspection details of various equipments etc. 
High pressure welding details like serial number of weld joints, welders name, 
date of welding, details of repair, heat treatment etc. will be documented in 
welding log as per BHEL Engineer’s instructions. 
Record of radiography containing details like serial number of weld joints, date 
of radiography, repairs, if any,   re-shots etc shall also be maintained as per 
BHEL Engineer’s instructions. 
Record of heat treatments performed shall be maintained as prescribed 
by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders’ performance record shall be furnished periodically 
furnished for scrutiny of BHEL’s Engineer. Corrective action as informed by 
BHEL shall be taken in respect of those welders not conforming to these 
standards. This may include removal/ discontinuance of concerned welder(s). 
Contractor shall arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by 
BHEL/Customer/Consultant. Only welders duly authorized by 
BHEL/customer/consultant shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) 
required for completion of the work satisfactorily. These MMEs shall be of 
brand, quality and accuracy specified by BHEL Engineer and should have 
necessary calibration and other certificates as per the requirement of BHEL 
Engineer.   Decision of BHEL Engineer regarding acceptance or otherwise of 
the measuring instruments/gauges/tools for the work under this specification, is 
final and binding on the contractor. BHEL may give an indicative list of MMEs 
required for this work and to be made available by the contractor. The list will 
be reviewed by BHEL and the contractor shall meet any augmentation needed 
wherever required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the 
testing/measuring/calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ 
recalibration of instruments etc. required due to contractor's mistake or design 
requirement and found at any stage inspection, shall be carried out by the 
contractor at no extra cost. 

8.1.9 BHEL,  have already been  accredited  with  ISO 9001 certification and as such 
this  work  is subject  to  various audits to meet ISO  9001 requirements.  One 
particular aspect which needs special mention is about arrangement of 
calibration of instruments by the contractor. Contractor shall ensure 
deployment of reliable and calibrated MMEs (Measuring and Monitoring 
Equipments).  The MMEs shall   have test / calibration certificates from 
authorised / Government   approved / Accredited agencies traceable to 
National / International Standards.   Re-testing / re-calibration shall also be 
arranged at regular intervals during the period of use as advised by BHEL 
Engineer within the contract price. The contractor will also have alternate  
arrangements  for  such MMEs so that  work  does  not suffer  when  the  
particular equipment / instrument  is  sent  for calibration. Also if any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item and 
instruct the contractor to deploy proper item and recall ie repeat the readings 
taken by that instrument, failing which BHEL may deploy MME and retake the 
readings at Contractor’s cost. 
 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
contractor’s account. He shall be responsible to take all corrective actions, 
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including resource augmentation if any, as specified by BHEL to make-up for 
the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks 
of the work with instruments recently calibrated, re-calibrated. BHEL may 
counter/ finally check the measurements with their own MMEs. Contractor shall 
render all assistance in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall follow 
all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 
8.2.1 Apart  from day-to-day inspection by BHEL Engineers stationed  at Site and 

Customer’s Engineers, stage  inspection of equipments  under  erection and 
commissioning   at various  stages  shall also be conducted by teams of  
Engineers  from  Field Engineering  Services of BHEL’s Manufacturing Units,  
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality 
Assurance and Commissioning Engineers from Technical Services etc.  
Contractor shall arrange all labour, tools and tackles etc along with proper 
access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be 
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and 
provided such modifications have not arisen for reasons attributable to the 
contractor. 

8.3 Statutory Inspection of Work 
8.3.1 The work to be executed under these specifications has to be offered for 

inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 
The work related statutory inspections, though not limited to, are as under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 
2) Electrical Inspector 
3) Factory Inspector, Labour Commissioner,  PF Commissioner and 

other authoritiy connected to this  project work 
The scope includes getting the approvals from the statutory authorities, which 
includes arranging for inspection visits of statutory authority periodically as per 
BHEL Engineer’s instructions, arranging materials for ground inspection, taking 
rub outs for the pressure parts to be offered for inspection, submitting co-
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related inspection reports, documents, radiographs etc and following up the 
matter with them. Contractor shall also make all arrangements for offering the 
Products / Systems for inspection at location, as applicable, to the concerned 
authority. 

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming 
under the purview of IBR, for which he should register himself with CIB of state 
concerned. contractor also should be aware of the latest IBR regulations and 
Electricity Act, including the amendments thereof. 

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in 
welding of Boilers and Steam Pipes under Construction, Erection and 
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’ 
in line with Chapter XIII of Indian Boiler Regulations-1950, for testing   his 
welders / men / workers, including all associated fees, procedures, required 
instruments and equipments and their calibration there of. It shall  be  
contractor’s   responsibility to  obtain  approval  of Statutory  Authorities,  
wherever applicable, for the  conducting of any work which comes under the 
purview of  these  authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 
1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler 

Regulations-1950 
2. Fees for inspection of Boiler at the site of Construction as per Regulation 

395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950 
However all other fees like visit fees charged by the Boiler Inspector and other 
arrangements for his visit or visits till satisfactory completion of work, shall be 
included in scope of Contractor 

8.4 The Quality Management System of BHEL, have already been certified and 
accredited under ISO 9002 standards in this regard. The basic philosophy of 
the Quality Management System is to define the organizational responsibility, 
work as per documented procedures, verify the output with respect to 
acceptance norms, identify the non-conforming product/ procedure and take 
corrective action for removal of non-conformance specifying the steps for 
avoiding recurrence of such non-conformities, & maintain the relevant quality 
records. The non conformities are to be identified through the conduct of 
periodical audit of implementation of quality systems at various 
locations/stages of work. Suppliers/vendors of various products/services 
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contributing in the work are also considered as part of the quality management 
system. .as such the contractor is expected not only to conform to the quality 
management system of BHEL but also it is desirable that they themselves are 
accredited under any quality management system standard. 

8.5 Field Quality Assurance 
8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality 

Plan (FQP) as revised from time to time. Total quality shall be the watchword of 
the work and contractor shall strive to achieve the quality standards, 
procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards.  Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT  MANAGEMENT/  

QUALITY ASSURANCE PROGRAMME : 
BHEL, is certified for ISO 9001. Quality of work to customer's satisfaction and 
fulfillment of system requirements are the essence of ISO 9001 certification. 
BHEL, have HSE certification (ISO 14001 & OHSAS 18001) and therefore 
Contractor also shall organise/ plan/ perform all their activities to meet with the 
applicable requirements of these standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) requirements of 
BHEL.  HSE requirements in brief, are  given below  :- 

9.1.1 Contractor will nominate one of their qualified and experienced employees as 
Safety Officer, who will be responsible for all HSE related issues of contractors 
work area. Safety Officer will have authority to stop any activity, in case he 
observes that the activity is not being carried out in safe manner. He will 
conduct surprise inspection as well as periodic inspection/drill (at least once in a 
month) and submit such reports to BHEL. He will conduct periodic meetings 
with supervisors of different working groups and explain HSE issues and use of 
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor 
will develop suitable work procedures based upon HSE guidelines and OCPs 
and implement it. Such work procedures will consist of Area of work, T&P 
Details, Work Procedure, PPE  requirements etc.   
 
Contractor should highlight the requirement of safety to staff and labour  
through daily tool box meeting before start of the days job 

9.1.2 The  contractor shall ensure that proper job specific health check-up is done by 
medical professional for their employees during initial mobilization and 
thereafter if there is any change of job.  

9.1.3 Following personnel protective equipments (PPEs), in adequate numbers, will 
be made available at site & their regular use by all concerned will be ensured :- 
- HELMET 
- SAFETY GOGGLES & WELDING FACE SHIELDS 
- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 
- SAFETY SHOES 
- EAR PLUG 
- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION 

OF THE WORK  
9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and 
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illness at work place. Arranging training to contractor workmen/ employees for  
giving first aid.  

9.1.5 Arranging ambulance in case of any emergency situation . 
9.1.6 Identification of nearest hospital and health check-up of workmen/employees  
9.1.7 Providing filtered drinking water at work place  in  cool container. 
9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees 

as per provisions of Contract Labour Regulation Act 1970 (Chapter V). 
9.1.9 Providing appropriate fire fighting equipment at designated work place and 

nominate a fire officer/warden adequately trained for his job.  
9.1.10 Identification of nearest fire station and display contact telephone nos. / 

person’s name around work places for cases of emergencies . 
9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are 

operating at voltage level above 24 Volts. 
9.1.12 Fulfilling safety requirements at all power tapping points. 
9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for 

cordoning  unsafe area such as open trench, excavation area etc.  
9.1.14 Providing contractors company logo on cloths /uniform/ proper identity cards 

with photographs, for correct identification of people working at project site .  
9.1.15 High/ Low pressure welders to be identified with separate colour clothings. No 

welders will be deployed without passing appropriate tests and holding valid 
welding certificates. Approved welding procedure should be displayed at work 
place. 

9.1.16 Displaying safe handling procedures for all  chemicals such as lube oil, acid, 
alkali, sealing compounds etc , at work place . 

9.1.17 All scaffolding/ platforms should be made from materials of appropriate 
quality/grade so that these are safe for use. It should be certified/declared safe 
for use by an experienced contractor person, before any scaffolding/platform is 
used.   

9.1.18 All T&Ps/ MMEs  should be of reputed brand/appropriate quality & must  have 
valid test/calibration certificates bearing endorsement from competent authority 
of BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limit (to carry/lift/ 
move weights beyond prescribed limits) for male and female workers are 
complied with. 

9.1.20 Safety slogan, Safety/ Caution boards , wherever required to be displayed in 
consultation with BHEL. 
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9.1.21 Take suitable measures for waste management and environment related 
laws/legislation as a part of normal construction activities. Compliance with the 
legal requirements on storage/ disposal of paint drums (including the empty 
ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper 
cleanliness of work place, housekeeping and waste management (including 
proper waste disposal ) on daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively  contribute  in 
joint measures such as   tree  plantation, environment  protection, contributing 
towards social  upliftment, conversion  of  packing woods to school furniture,  
keeping  good relation with local populace etc.  

9.1.23 The contractor shall carry out periodic air and water quality check and 
illumination level checking in his area of work place and take suitable control 
measure.  

9.1.24 The Contractor is required to provide proper safety net systems where ever the 
hazard of fall from height is present as per instruction of BHEL Engineer. The 
safety nets shall be fire resistant, duly tested and shall be of ISI Mark and the 
nets shall be located as per site requirements to arrest or to reduce the 
consequences of a possible fall of persons working at different heights. 

9.1.25 All applicable OCPs (Operational control procedures) will be followed by 
contractor as per BHEL instructions. This will be done as part of normal scope 
of work. List of  such OCPs  is given below . In case any other OCP is found to 
be applicable during the execution of work at site, then contractor will follow this 
as well, within quoted rate. These OCPs (applicable ones) will be made 
available to contractor during work execution at site. However for reference 
purpose, these are kept with Safety Officer of BHEL,HYDERABAD or available 
in downloadable format in the website, which may be refereed by contractor, if 
they so desire.  
 OCP for safe handling of chemicals  
 OCP for Electrical safety 
 OCP for energy conservation 
 OCP for safe welding and gas cutting operation 
 OCP for fire safety 
 OCP for safety in use of hand tools 
 OCP for first aid 
 OCP for food safety at canteen 
 OCP for safety in use of cranes 
 OCP for storage and handing of gas cylinders 
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 OCP for manual arc welding 
 OCP for safe use of helmets 
 OCP for good house keeping 
 OCP for working at height 
 OCP for safe excavation 
 OCP for safe filling of Hydrogen in cylinder 
 OCP for illumination 
 OCP for handling and erection of heavy metals 
 OCP for safe acid cleaning 
 OCP for safe alkali boil out 
 OCP for safe oil flushing 
 OCP for steam blowing 
 OCP for safe working in confined area 
 OCP for safe operation of passenger lift, material hoists & cages 
 OCP for Vehicle maintenance 
 OCP for safe radiography  
 OCP for waste disposal  
 OCP for working at night  
 OCP for blasting 
 OCP for DG Set 
 OCP for handling & storage of mineral wool 
 OCP for drilling, reaming and grinding(machining) etc. 
 OCP for hydraulic test 
 OCP for spray insulation 
 OCP for  trial run of rotary equipment 
 OCP for stress relieving 
 OCP for  material preservation 
 OCP for  cable laying/tray work 
 OCP for  electrical maintenance 
 OCP for  transformer charging 
 OCP for  safe handling of battery system 
 OCP for  computer operation 
 OCP for  storage in open yard 
 OCP for  sanitary maintenance 
 OCP for  batching 
 OCP for  piling rig operation 
 OCP for  gas distribution test 
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 OCP for  cleaning of hotwell / deaerator 
 OCP for  electro-resistance heating 
 OCP for  compressor operation 
 OCP for O&M of control of AC plant & system 
 OCP for  air compressor 
 OCP for  passivation 
 OCP for Safe EDTA Cleaning 
 OCP for Safe Chemical cleaning of Pre boiler system 
 OCP for Safe Boiler Light up 
 OCP for Safe Rolling and Synchronisation 
 OCP for Safe Loading of Unit 

9.2 SAFETY AND CLEANLINESS : 
The contractor shall take all necessary safety precautions and arrange for    
appropriate appliances as per discretion of BHEL or its authorised officials (Site 
Construction Manager) to prevent loss of human lives, injuries, to personnel 
engaged and damage to property. Before commencing the work, the contractor 
shall submit a  “Safety Plan” to the above authorised BHEL official and obtain 
approval on the same. The safety plan shall indicate  in detail the measures that 
would be taken by the contractor to ensure safety of men, equipment, materials 
and environment during execution of the work. This will also include an 
organization structure,  role and responsibilities of the concerned key 
personnel, the safety practices that will be followed, PPEs deployed, plan for 
handling critical activities and emergencies. 

9.3 If the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions issued by 
the authorised BHEL official, BHEL shall have the right to take corrective steps 
at the risk and cost of the contractor. 

9.4 During the course of construction, alternation or repairs, scrap with   protruding 
nail, sharp edge etc and all other debris shall be kept clean from working areas, 
passage, ways and stairs in and around site. 

9.5 Combustible scrap and debris shall be removed at regular intervals during the 
course of execution. Safe means shall be provided to facilitate such removal. 
The combustible scrap should be stored in safe place away from the plant 
materials to avoid fire accidents. The area shall be chosen in consultation with 
the Engineer and to be cordoned off. 

9.6 Rigging equipment for materials handling  shall be inspected prior to use in 
each shift and as necessary during its use to ensure that it is safe. Defective 
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rigging equipment will be removed from service. 
9.7 Rigging equipment shall not be loaded in excess of its recommended safe 

working load. Rigging equipment, when not in use, shall be removed from the 
original work area so as not to present a hazard to employees. 

9.8 Contractor shall notify the engineer, of his intention to bring on to site any 
equipment or any container, with liquid or gaseous fuel or other substance 
which may create a hazard. The BHEL Engineer shall have the right to 
prescribe the condition under which such equipment or container may be 
handled and used during the performance of the works and the contractor shall 
strictly adhere to such instructions. The BHEL Engineer shall have the right to 
inspect any construction tool and to forbid its use, if in his opinion it is unsafe. 
No claim  due to such prohibition will be entertained. 

9.9 Where it is necessary to provide and/or store petroleum products or petroleum 
mixture & explosives, the contractor shall be responsible for carrying out such 
provision / storage in accordance with the rules & regulations laid down in the 
relevant petroleum act, explosive act and petroleum and  carbide of calcium 
manual, published by the chief inspector of explosives of India. All such storage 
shall have prior approval if necessary from the chief inspector of explosives or 
any other statutory authority. The contractor shall be responsible for obtaining 
the same. 

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They 
shall not be intentionally dragged, struck or permitted to strike each other 
violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a  
vertical position. 

9.12 All workmen of the contractor working on construction area shall wear safety 
shoes, hand gloves, safety helmets and safety belt as applicable. The 
contractor shall provide to its workforce and ensure the use of following 
personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2965 : 1984 
9.12.2 Safety Belts conforming to IS-3521:1983 
9.12.3 Safety Shoes conforming to IS-1989 : 1978 
9.12.4 Eye and face protection devices conforming to IS – 8620 : 1977 & IS – 8950 : 

1978. 
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9.12.5 Hand and body protection devices conforming to IS – 2575  : 1975 and IS – 
6994 : 1973, IS – 8907 : 1970 & 8619 : 1977 

9.13 The contractor shall insure his workmen against all accidents and the policy 
shall be presented to BHEL Engineer  on demand. Other wise, BHEL will 
arrange the same and the expenditure towards this will be debited to the 
contractor. In case of a fatal or disabling injury accident to any person at 
construction site due to lapses by the contractor, the victim and/or his/her 
dependants shall be compensated by the contractor as per statutory 
requirements. However, if considered necessary BHEL shall have the right to 
impose appropriate financial penalty on contractor and recover the same from 
payments  due to the contractor for suitably compensating the victim and/or 
his/her dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for presenting his 
case. Above safety conditions are not exhaustive but gives an idea for the 
contractor and contractor shall adhere to all safety precaution given by the 
Engineer at site. 

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g.  flood 
lighting, hand lamps, area lighting etc. at various levels for safe and proper 
working operations during night hours at the work spot as well as at the pre-
assembly area. 

9.15 The contractor shall be responsible for provision of all the safety notices and 
safety equipment as enjoined on him by the application of relevant statutory 
regulation / provisions and/or as called upon by BHEL from time to time. He 
shall be held responsible for any violation of statutory regulations (local, state or 
central) and BHEL instruction that may endanger safety of men, equipment and 
material. 

9.16 The contractor shall provide temporary fencing wherever required as a safety 
measure against accident and damage to properties. Suitable caution notices 
shall be displayed where access to any part is found to be unsafe and 
hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and equipment 
either belonging to him or to others working at site. He shall observe safety 
rules and codes applied by BHEL without exception. 

9.18 It will be the responsibility of the contractor to ensure safe lifting of the 
equipment, taking due precaution to avoid any accident and damage to other 
equipment and personnel. All requisite tests and inspection of handling 
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equipment, tools & tackle shall be periodically done by the contractor. Defective 
equipment shall be removed from service. Any equipment shall not be loaded in 
excess of its recommended safe working load. 

9.19 The contractor shall provide necessary first aid facilities for all his employees, 
representatives and workmen at site and BHEL shall have no obligation in this 
regard. The first aid boxes should be placed at various elevations so as to make 
them available within the reach and at the quickest possible time. The 
contractor should conduct periodical first –aid classes to keep his supervisor 
and Engineers properly trained for attending to any emergency.  

9.20 All the contractor’s supervisory personnel and sufficient number of workers shall 
be trained for fire protection systems. Enough number of such trained personnel 
must be available during the tenure of contract. Contractor should nominate his 
supervisor to coordinate and implement the safety measures. 

9.21 Contractor shall provide enough fire protecting equipment of the types and 
numbers at his office, stores, temporary structure in labour colony etc. Such fire 
protection equipment shall be easy and kept open at all times. The fire 
extinguishers shall be properly refilled and kept ready which should be certified 
at periodic intervals. The date of changing should be marked on the Cylinders. 
All other fire safety measures as laid down in the “codes for fire safety at 
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way 
relieve the contractor of any of his responsibility and liabilities to fire accident 
occurring either to his materials or equipment or those of others. 

9.22 The contractor shall at his cost, remove from vicinity of work at least once each 
day all combustible waste, scrap, panting materials, rubbish, unused or other 
materials and deposit them in places specified by BHEL to keep the work site 
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated 
carton, plastic or other flammable materials shall be restricted to the minimum 
and promptly removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power with 
supply voltage of more than 24 volts in confined spaces like inside water boxes, 
turbine casings, condensers etc.  

9.24 All portable electric tools used by the contractor shall have safe plugging 
system to source of power and be appropriately earthed. Only electricians 
licensed by appropriate statutory authority shall be employed by the contractor 
to carry out all types of electrical works. 
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9.25 In case of any delay in completion of a job due to mishaps  attributable to 
lapses by the contractor, BHEL shall have the right to recover cost of such 
delay from the payments due to the contractor, after notifying the contractor 
suitably. 

9.26 Valve protection caps shall be kept in place and secured. 
9.27 The contractor shall be responsible for the safe storage and handling of his 

radio-active sources as per BARC rules and regulations. 
9.28 Tarpaulin being inflammable should not be used (instead, only non infusible 

covering materials shall be used) as protective cover while preheating, welding, 
stress relieving etc. at site. 

9.29 If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given reasonable opportunity to do so and/or if 
the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the 
risk and cost of the contractor after giving a notice of not less than 7 days 
indicating the steps that would be taken by BHEL. 

9.30 If the contractor succeeds in carrying out its job in time with out any fatal or 
disabling injury accident and without any damage to property BHEL may, at its 
sole discretion, favorably consider to reward the contractor suitably for the 
performance. 

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the 
purchaser with the regard to voltages used in critical areas. 

9.32 The contractor shall use only properly insulated and armored  cables which 
conform to the requirement of Indian Electricity Act and Rules for all wiring, 
electrical applications at site. BHEL reserves the right to replace any unsafe 
electrical installations, wiring, cabling etc. at the cost of the contractor. All 
electrical appliances used in the work shall be in good working condition and 
shall be properly earthed. No maintenance work shall be carried out on live 
equipment. The contractor shall maintain adequate number of qualified 
electricians to maintain his temporary electrical installations. 

9.33 The contractor shall arrange adequate number of persons specifically for 
clearing any debris and for house keeping of the erection area including 
restacking of components in the erection areas. 

9.34 In case of any damage to property due to lapses by the contractor, BHEL shall 
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have the right to recover the cost of such damages from the contractor after 
holding an appropriate enquiry. 

9.35 The contractor shall submit report of all accidents, fires and property damage 
etc to the Engineer immediately after such occurrence, but in any case not later 
then 24 hours of the occurrence. Such reports shall be furnished in the manner 
prescribed by BHEL. In addition periodic reports on safety shall also be 
submitted by the contractor  to BHEL from time to time as prescribed by the 
Engineer. 

9.36 Before commencing the work, the contractor shall appoint/nominate a 
responsible person to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL. 

9.37 Suitable scaffolds shall be provided for workman for all works that cannot safely 
be done from the ground, or from solid construction except in the case of short 
duration of work which can be done safely from ladders. When a ladder is used, 
it shall be of rigid construction made of steel. The steps shall have a minimum 
width of 45 cm and a maximum rise of  30 cm. Suitable handholds of good 
quality wood or steel shall be provided and the ladder shall be given an 
inclination not steeper then ¼ horizontal and 1 vertical.   

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung or 
suspended from an overhead support or erected with stationery support shall 
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm 
above the floor or platform of such scaffolding or staging and extending along 
the entire length of the out side and ends thereof with only such openings as 
may be necessary for the delivery of materials. Such scaffolding or staging shall 
be so fastened as to prevent it form saver, from swaying, from the building or 
structure. 

9.39 Working platforms, gangways and stairways shall be so constructed that they 
do not sag unduly or unequally and if the height of the platform gangways 
provided is more than 3.6 m above ground level or floor level, they shall be 
closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 

9.40 Every opening in the floor or a building or in a working platform shall be 
provided with suitable means to prevent the fall of persons or materials by 
providing suitable fencing or railing whose minimum height shall be 90 cm. 

9.41 Wherever there are open excavation in ground, they shall be fenced off by 
suitable railing and danger signals installed at night so as to prevent persons 
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slipping into the excavations. 
9.42 Safe means of access shall be provided to all working places. Every ladder 

shall be securely fixed. No portable single ladder shall be over 9 m in the length 
while the width between side rails in rung ladder shall in no case be less than 
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this 
width shall be increased at least ¼’’ for each additional foot of length. 

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared 
and approval of the Engineer obtained prior to Construction. 

9.44 All personnel of the Contactor working within the plant site shall be provided 
with safety helmets. All welders shall wear welding goggles while doing welding 
work and all metal worker shall be provided with safety gloves. Persons 
employed on metal cutting and grinding shall wear safety glasses. 

9.45 Adequate precautions shall be taken to prevent danger for electrical equipment. 
No materials on any of the sites of work shall be so stacked or placed as to 
cause danger or inconvenience to any person or the public. 

9.46 All trenches, four feet or more in depth, shall at all times be supplied with at 
least one ladder for each 30 m in length or fraction thereof. The ladder shall be 
extended from bottom of the trench to at least 90 cm above the surface of the 
ground. Sides of the trenches which are 1.50 m or more in depth shall be 
stepped back to give suitable slope or securely held by timer bracing, so as to 
avoid the danger of sides collapsing. The excavated materials shall not be 
placed within 1.5 m of the edges of the trench or half of the depth of the trench 
whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47 The Contactor shall take all measures at the sites of the work to protect all 
persons from accidents and shall be bound to bear the expenses of defense of 
every suit, action or other proceeding at law that may be brought by any 
persons for injury sustained or death owing to neglect of the above precautions 
and to pay any such persons such compensation or which may with the consent 
of the Contractor be paid to compromise any claim by any such person should 
such claim proceeding be filed against BHEL, the  Contractor hereby agrees to 
indemnify BHEL against the same. 

9.48 Before any demolition work is commenced and also during the process of the 
work the following shall be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or 
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suitably protected. 
9.48.2 No electric cable or apparatus which is liable to be a source of danger nor a 

cable or an apparatus used by the operator shall remain electrically charged. 
9.48.3 All practical steps shall be taken to prevent danger to persons employed from 

the risks of fire or explosion or flooding. No floor, roof or other part of the 
building shall be so overloaded with debris or materials as to render them 
unsafe. 

9.49 All necessary personnel safety equipment as considered adequate by the 
Engineer should be kept available for the use of the persons employed in the 
Site and maintained in a condition suitable for immediate use and the Contactor 
should take adequate steps to ensure proper use of equipment by those 
concerned. 

9.49.1 Workers employed on mixing asphalted materials, cement and lime    mortars 
shall  be provided with protective foot wear and protective goggles. 

9.49.2 Those engaged in white washing and mixing or stacking of cement bags or any 
materials which is injurious to the eyes shall be provided with protective 
goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s     protective 
eyesight lids. 

9.49.4 Stone breakers shall be provided with protective goggles and protective clothing 
and seated sufficient to safe intervals. 

9.49.5 Where workers are employed in sewers and manholes, which are in use, the 
Contractor shall ensure that the manhole covers are opened and ventilated at 
least for an hour before the workers are allowed to get into manhole, and the 
manholes so opened shall be cordoned off with suitable railing and provided 
with warning signals or boards to prevent accident to the public. 

9.49.6 The Contractor shall not employ men below the age of 18 years and    women 
on the work of painting with products containing lead in any form. Wherever 
men above the age of 18 are employed on the work of lead painting, the 
following precautions should be taken. 

9.49.6.1 No paint containing lead or lead products shall be used except in the form of 
paste or ready made paint. 

9.49.6.2 Suitably face masks should be supplied for use by the workers where   paints 
are applied in the form of spray or a surface having lead paint dry rubbed and 
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scrapped. 
9.49.6.3 Overalls shall be supplied by the Contractor to the workmen and   adequate 

facilities shall be provided to enable the working painters to wash during the 
cessation of work. 

9.50 When the work is being done near any place where there is risk of drowning all 
necessary equipment should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work. 

9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances should be provided with efficient safe guards. Hoisting 
appliance should be provided with such means as will reduce to the minimum 
the risk of any part of a suspended load becoming accidentally displaced. When 
workers employed on electrical installations which are already energized, 
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches 
and carry keys or other materials which are good conductor of electricity. 

9.52 All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in safe condition and no scaffold, ladder or equipment shall 
be altered or removed while it is in use. Adequate washing facilities should be 
provided at or near the places of work. 

9.53 The contractor shall maintain and ensure necessary safety measures as 
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring 
test, Bend test etc as applicable, to enable. inspection Agency for performing 
Inspection. If any test equipment is found not complying with proper safety 
requirements then the Inspection Agency may withhold inspection, till such time 
the desired safety requirements are met. 

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment 
or material which may create hazard. BHEL shall have the right to prescribe the 
conditions under which such equipment or materials may be handled and the 
contractor shall adhere to such instructions. BHEL may prohibit the use of any 
construction machinery, which according to him is unsafe. No claim for 
compensation due to such prohibition will be entertained by BHEL. 

9.55 All safety precautions shall be taken for welding and cutting operations as per 
IS-818. All safety precautions shall be taken for foundation and other 
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excavation marks as per IS-3764. 
9.56 These  safety provisions should be brought to the notice of all concerned by 

display on a notice board at a prominent, place at work spot. The persons 
responsible for compliance of the safety code shall be named therein by the 
Contractor. 

9.57 To ensure effective enforcement of the rules and regulations relating to safety 
precautions the arrangement made by the contract shall be open to inspection 
by the Engineer of the Engineer’s Representative. 

9.58 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 
insulation/sheeting wastage /cut pieces, temporary structures, packing woods 
etc. will be in the scope of the contractor. Such cleanings has to be done by 
contractor within quoted rate, on daily basis by an identified group. If such 
activity is not carried out by contractor / BHEL is not satisfied,  then BHEL  may 
get it done by other agency and actual cost alongwith BHEL overheads will be 
deducted from contractor's bill. Such decisions of BHEL shall be binding on the 
contractor.  

9.59 Notwithstanding the above clauses there is nothing to exit the Contractor from 
the operations of any other Act or Rule in force in area of work in this respect. 
Provided always that all safety measures apart from those specifically provided 
in this agreement which are brought to the notice of the Contractor from time to 
time by the Engineer shall be complied by the Contractor. Provided further that 
all consequences, damages, or losses arising by reason of any safety code  
shall be met with by the Contractor. 

9.60 NON COMPLIANCE:- 
 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON 
THE CONTRACTOR AS UNDER for every instance of violation noticed: 

 

SN Violation of Safety Norms  Fine  
(in Rs) 

01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
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07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of Joints 

And Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper Precaution or 

Not Using Sheet Below Gas Cutting 200/- 

12. Not Maintaining Electric Winches Which are 
Operated Dangerously 500/- 

13. Improper Earthing Of Electrical T&P 500/- 
14. Accident Resulting in Partial Loss in Earning 

Capacity 
25,000/- 
per 
victim 

15. Fatal Accident/Accidents Resulting in total loss in 
Earning Capacity 

1,00,000/
- per 
victim 

 
Any other non-conformity noticed not listed above will also be fined as deemed 
fit by BHEL. The decision of BHEL engineer is final on the above.  The amount 
will be deducted from running bills of the contractor. The amount collected 
above will be utilized for giving award to the employees who could avoid 
accident by following safety rules. Also the amount will be spent for purchasing 
the safety appliances and supporting the safety activity at site. 

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is 
to the satisfaction of safety department of BHEL, issue of an appropriate 
certificate to recognize the safety performance of the contractor may be 
considered by BHEL after completion of the job 

9.62 MEMORANDUM OF UNDERSTANDING 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum 
Of Understanding As Given Below: 

Memorandum of Understanding 
 BHEL PESD, HYDERABAD is committed to Health, Safety and 

Environment Policy (EHS Policy). 
 M/s _________________________  do hereby also commit to the same 

EHS Policy while executing the Contract Number ID1111103. 
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 M/s ________________________  shall ensure that safe work practices 
not limited to the above are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 

 BHEL PESD, HYDERABAD will be carrying out EHS audits twice a year 
and M/s __________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 

 
Signed by authorized representative of M/s --------------------------------------- 
Name           : 
Place & Date: 
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10.0 RA Bill Payments 
10.1 The contractor shall submit his monthly RA bills with all the details required by 

BHEL on specified date every month covering progress of work in all respects 
and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per relevant 
clauses of General Conditions of Contract 

10.3 Release of payment in each running bill will be restricted to 95% of the value of 
work admitted as per stages of progressive pro rata payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be 
released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely 
payments towards labour wages, statutory payments, outstanding dues etc and 
other dues in the meanwhile. 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In 
order to implement this system, Contractor to furnish details pertaining to his 
Bank Accounts where proceeds will be transferred through BHEL’s banker,  as 
per prescribed formats: 
Note: BHEL may also choose to release payment by other alternative modes as 
applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in 
the paying Authority shall be intimated to the Contactor accordingly. 
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11.0 Performance Monitoring 
11.1 Performance of the contractor is monitored through various reports/reviews and 

shall be jointly evaluated every quarter as per prescribed formats.  Based on the 
net weighted score obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or 
‘Unsatisfactory’ 

11.2 Annual performance (Financial Year wise) and Over all Performance (for the 
Contract) shall be based on the averages of Quarterly net weighted scores.  

11.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

In case Annual/Quarterly performance is found ‘Unsatisfactory’, BHEL reserves 
the right to put on hold such Contractors as given below: 
                 
Sl 
No 

Performance  status    Type of suspension 

1 ‘Unsatisfactory’ in the Annual 
performance in the last  Financial 
Year (if the agency is executing only 
one job in the Region) 

Hold for a period of six months 
for similar Work 

2 ‘Unsatisfactory’ in the Annual 
performance in the last Financial 
Year or in the ‘Overall’ 
Performances, for 2 or more  
Works/Contracts being  executed by 
the Contractor in the Region  
 

Hold for a period of six months 
for similar Works for which 
performance is ‘Unsatisfactory’. 

 
Note: If there is any conflict between the “Overall” performance and the latest “Annual” 

performance, then the ‘Overall’ performance shall prevail. However, BHEL reserves the 
right on the decision of ‘Hold’, in case of consistent ‘Annual’ improvement 
notwithstanding the vendors ‘Overall’ performance being unsatisfactory.  
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12.0 Suspension of Business dealings 
12.1 BHEL reserves the right to take action against contractors who fail to perform 

or indulge in malpractices, by suspending business dealings with them.  
12.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a 

contractor. 
12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders for 

specific works on the basis of one or more of the following reasons: 
 
a) Bidder does not honour his own offer or any of its conditions within the 

validity period. 
b) Bidder fails to respond against three consecutive enquires of BHEL. 
c) After placement of order, Bidder fails to execute a contract. 
d) Bidder fails to settle sundry debt account, for which he is legitimately 

liable, within one year of its occurrence. 
e) Bidder’s performance rating falls below 60% in specific category (more 

fully described in chapter ‘Performance Monitoring’) 
f) Bidder works are under strike/ lockout for a long period. 
 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for 
a period of 1 year on the basis of one or more of the following reasons:- 
 

a) Bidder tampers with tendering procedure affecting ordering process or 
commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly  disposed off materials/ documents/ drawings/ tools etc 
of BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources 
etc. required to execute the orders/ contracts. 

 
12.5 A Bidder can be banned from doing any business with all Units of BHEL for a 

period of 3 years on the basis of one or more of the following reasons: 
a) Bidder is found to be responsible for submitting fake/ false/ forged 

documents, certificates, or information prejudicial to BHEL’s interest. 
b) In spite of warnings, the Bidder persistently violates or circumvents the 

provisions of labour laws/ regulations/ rules and other statutory 
requirements. 

c) Bidder is found to be involved in cartel formation 
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 d) The Bidder has indulged in malpractices or misconduct such as 
bribery, corruption and fraud, pilferage etc which are contrary to 
business ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL 
to ban the Bidder from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of order 
of ‘HOLD’ or ‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short 
closed 

12.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained 

12.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against contractors 
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CHAPTER -1 
 
1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 
 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 
iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity 

pact shall be issued as part of the Tender documents and shall be returned by the bidder along 
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs 
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be 
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary 
qualification. 

 
1.2. SUBMISSION OF TENDERS 

 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as  per instructions in the NIT 
 
1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / 

by COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no 
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received 
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be 
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered 
as per terms of NIT. 
 

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as 
specified in the NIT, in the presence of such of those tenderers or their authorised representatives 
who may be present 
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 

of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL’s decision in this regard shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labor, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates 

shall be entered in figures as well as in words.    For the purpose of the tenders, the metric system 
of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing  and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1   Conventional (Manual) Price Bid opening : In the case of price bid opening without resorting to 

Reverse Auction, if there are differences between the rates given by the tenderer in words and 
figures or in amount worked out by him, the following procedure for evaluation and award shall be 
followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and in words, the 
amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be 
arrived at. However the overall price remaining the same as quoted originally, the rates for all the 
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to 
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)’’.  

 
1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 

the work as per overall price offered by him during the Reverse Auction process. In case of 
omission of rates, the  procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed(Ann.I)  
 

1.5. QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   
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ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered. 

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL  
shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt 
of India shall not be considered. 

 
1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre 
Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only labor+ 
consumables without T&P, then the responsibility of execution is assigned to the first agency and 
not to the agency who has executed only as labor supply contractor. Further,  BHEL reserves the 
right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by  private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for 
further proofs including submission of TDS certificates for the said job. 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid 

opening or through electronic Reverse Auction, at the discretion of BHEL 
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 

due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender 
 

 
1.7. DATA TO BE ENCLOSED  
 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual 
other than the sole proprietor 

 
iv) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM  
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The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a. Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b. Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORISATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the 
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall 
be submitted along with the tenders 
 

1.9 EARNEST MONEY DEPOSIT  
1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in 

the manner described herein.  

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special 
Conditions of Contract / NIT  

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in 
favour of ‘Bharat Heavy Electricals Limited’ and payable at Hyderabad(PESD HQ) issuing the 
tender. 

iii) No other form of EMD remittance shall be acceptable to BHEL 
iv) Bidder may opt to deposit “One Time EMD” of Rs. 2.0  lakhs (Rupees Two lakhs only) with BHEL 

Hyderabad(PESD HQ) issuing the tender, which will enable them to participate in all the future 
tender enquiries in respect of Erection and Commissioning services issued from the respective 
office. Interested bidders may clearly send their consent for converting the present EMD into a 
“One Time EMD” in their offer.  
 Note : The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the 

date of deposit, under any circumstances. The Tenderer who wishes to withdraw after three 
years will not be allowed to submit ‘One Time EMD’ again. 

v) Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from 
submission of EMD for this tender.  However a copy of ‘One Time EMD’ certificate issued by BHEL 
PESD HQ issuing the tender shall be enclosed along with the offer. 

  
 

1.9.2       EMD by the bidder will be forfeited as per Tender Documents if 
 

i) After opening the tender, the bidder revokes his tender within the validity period or increases his 
earlier quoted rates. 

ii) The bidder does not commence the work within the period as per LOI/Contract. In case the LOI / 
contract is silent in this regard then within 15 days after award of contract. 

 
1.9.3    EMD shall not carry any interest. 
 
1.9.4    In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 

time after acceptance of award by successful tenderer. 
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1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security 

Deposit for satisfactory completion of work, as per the rates given below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 
2 Above Rs. 10 lakhs  

up to Rs.50 lakhs 
1 lakh + 7.5% of the Contract Value  
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value  
exceeding   Rs. 50 lakhs. 

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 
1.10.3 Security Deposit may be furnished in any one of the following forms  

 
i)   Cash (as permissible under the Income Tax Act) 
ii)  Pay Order / Demand Draft in favour of BHEL. 
iii) Local cheques of scheduled banks, subject to realization. 
iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of Contractor furnishing the security and duly pledged in 
favour of BHEL and discharged on the back). 

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats  

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back.  

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such 
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before 
start of the work and the balance 50% may be recovered from the running bills. 

viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security 
Deposit excepting for such bidders who have remitted One Time EMD.  

 
NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith. 
 

1.10.4 The Security Deposit shall not carry any interest. 
 
1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security 

Deposit shall be correspondingly enhanced / reduced as given below:  
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the 

lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the 
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in 
proportion. 

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager 
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced 
Security Deposit value can only be considered after taking into account the adequacy of the 
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securities held by BHEL to meet the liabilities of the contractor for the contract, and the 
performance of the contract in general. In such cases, the revised value of Security Deposit 
shall be worked out only after execution of not less than the lower limit of the revised scope 
of work/contract value as per quantity variation clause, and as certified by Construction 
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

 
iv) Contract value for the purpose of operating the reduced/increased value of Security Deposit due to 

Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra 
works done on manday rates. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by 
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL 

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 

the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 
1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 

 
 
1.12 BANK GUARANTEES 

 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall 
be complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act.  

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of  BHEL Site Engineer / 
Construction Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of the 
Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not 
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to PESD HQ. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Subcontracting Department of the PESD.  
 

1.13  VALIDITY OF OFFER 
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  The rates in the Tender shall be kept open for acceptance for a minimum period of SIX 
MONTHS from  latest due date of offer submission (including extension, if any) .  In case BHEL 
(Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to 
cancellation or withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 
  

The successful tenderer’s responsibility under this contract commences from the date of issue of 
the Letter of Intent by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified 
acceptance to the Letter of Intent/Award within the period stipulated therein. 
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any 
case before releasing the first running bill.  The contract agreement shall be signed by a person 
duly authorized/empowered by the tenderer. The expenses for preparation of agreement 
document shall be borne by BHEL 

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 
  
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest 

tender or any tender and reserves to itself full rights for the following without assigning any 
reasons whatsoever:- 
 

a. To reject any or all of the tenders. 
 
b. To split up the work amongst two or more tenderers as per NIT 
 
c. To award the work in part if specified in NIT 

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 
specified or defective or have been materially altered or not in accordance with the tender 
conditions, specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with 
BHEL,  or  tenderer under suspension (hold/banning /delisted )  by any unit / region / division of 
BHEL  or  tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are 
overloaded and may not be in a position to execute this job as per the required schedule in line 
with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard. 
 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm 
expires after the submission of tender or after the acceptance of the tender, BHEL may then 
cancel such tender at their discretion, unless the firm retains its character. 
 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract.  They may, however, recognise such 
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power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 
 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to 
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 
 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 
offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole 
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security 
Deposit. 
 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL’s Construction Manager/Site 
Incharge.  The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened 
price bids and late tenders shall be returned to the bidders 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12  BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 
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CHAPTER-2 
2.1     DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 

context otherwise requires  
 

i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region/ PESD 
inviting the Tender), a company registered under Indian Companies Act 1956, with its Registered 
Office at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional 
Offices/PESD HQ or its Authorised Officers or its Site Engineers or other employees authorised to 
deal with any matters with which these persons are concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the 
respective Power Sector Region/PE&SD, Hyderabad. 

 
iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General 

Manager (Incharge) or General Manager or BHEL Officers who are empowered to act on behalf of 
the Executive Director  or General Manager (Incharge) or General Manager of BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the PESD.  

 
v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 

services are to be performed as per the specification of this Tender. 
 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 
vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 

shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 
 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of 
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical 
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments 
mutually agreed upon and the Letter of Intent/Acceptance issued by BHEL.  Any conditions or 
terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement. 

 
ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 

‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 

 
x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 

Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
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Specifications, Appendices, Annexures, Corrigendum, Amendments, Forms, procedures, Site 
information, etc and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 
xi) “LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the 

tender has been accepted in accordance with provisions contained in the letter.  The responsibility 
of the contractor commences from the date of issue of this letter and all terms and conditions of 
the contract are applicable from this date. 

 
xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 

Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 
xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 

contract. 
 
xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 

components of the plant covered by the contract. 
 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 
xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 

BHEL. 
 
xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 

consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 
xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 

vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 
xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 

reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

 
xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 

 
xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 

twenty four (24) hours each. A week shall mean continuous period of seven (7) days. 
 
xxii) “COMMISSIONING” shall mean the synchronization  testing and achieving functional  

operation of the Equipment with associated system after all initial adjustments, trials, cleaning, re-
assembly required at site if any, have been completed and  Equipment with associated system is 
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ready  for taking into service.  
 
xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 

electronically transmitted messages, under the signature or seal or transmittal of BHEL.  
 
xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 

execution, completion, maintenance of the work. 
xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 

LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained 

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tender 

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor 

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work 
after demobilization. 

2.2        LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
  

The contract shall be governed by the Law for the time being in force in the Republic of India.  The 
Civil Court having original Civil Jurisdiction at Hyderabad for PESD, Delhi for PSNR, at Kolkata  
for  PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction 
in regard to all claims in respect of the Contract. No other Civil Court  shall have jurisdiction in 
case of any dispute, under this contract 

 
2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  

 
 

2.4 USE OF LAND 
  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
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2.5        COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent from 

BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor fails to start the work within stipulated time as per LOI or as intimated by BHEL, 
then BHEL at its sole discretion will have the right to cancel the contract.  The Earnest Money 
and/or Security Deposit with BHEL will stand forfeited without any further reference to him without 
prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall  be  made  by  e mode only, unless otherwise  found  

operationally  difficult  for reasons  to  be  recorded  in  writing                                                                                                      
. 

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work out 

the financial value.  These will be entered in Measurement Book and signed by both the parties. 
Payment shall be made by BHEL after effecting the recoveries due from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that  portion of  work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
 

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 

full or in part, the expenses towards such re measurements shall be borne by the contractor unless 
such  re measurements  are  warranted  solely for reasons not attributable to contractor. 
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2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured.   Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL.  The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  

2.7 RIGHTS OF BHEL 
 BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 

  
2.7.2 To terminate the contract or get any part of the work done through other agency or deploy BHEL’s 

own/hired/otherwise arranged resources , at the risk and cost of the contractor after due notice of a 
period of two weeks by BHEL,  in the event of:-    

 
i) Contractor’s continued poor progress 
ii) Withdrawal from or abandonment of the work before completion of the work 
iii) Contractor’s inability to progress the work for completion as stipulated in the contract 
iv) Poor quality of work 
v) Corrupt act of Contractor 
vi) Insolvency of the Contractor 
vii) Persistent disregard to the instructions of BHEL 
viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission 
ix) Non fulfillment of any contractual obligations 
x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute the 

job as per required schedule 
 

2.7.3 To meet  the expenses including BHEL overheads of 30% & Liquidated damage/penalties arising 
out of “Risk & Cost” as explained above under Sl.No. 2.7.2. BHEL shall recover the amount  from 
any money due from Contractor, from any money due to the Contractor including Security Deposit  
or by forfeiting any T&P or material of the contractor under this contract or any other contract of 
BHEL or by any other means or any combination thereof 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work 
executed in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.  

  
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in 

any other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure 
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to fulfill any of his obligations. BHEL shall levy overheads of 15% on all such payments. 
 

2.7.6 While every endeavor will be made by BHEL to this end, they cannot guarantee uninterrupted 
work due to conditions beyond their control. The Contractor will not be normally entitled for any 
compensation/extra payment on this account unless otherwise specified elsewhere in the contract. 
 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein worthwhile 
works cannot be executed and there is no possibility of commencement of work for a period of not 
less than two months, due to reasons not attributable to the contractor and other than Force 
Majeure conditions, BHEL may consider permitting the contractor to de mobilize forthwith and re 
mobilize at an agreed future date. Cost of such demobilization/remobilization shall be mutually 
agreed.  The duration of contract/time extension shall accordingly get modified suitably. In case of 
any conflict, BHEL decision in this regard shall be final and binding on the contractor.  
 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc, due to 
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider 
contractor’s request to short close the contract, provided that the balance works are minor vis a vis 
the scope of work envisaged as per the contract. At the point of requesting for short closure, 
contractor shall establish that he has completed all works possible of completion and he is not able 
to proceed with the balance works due to constraints beyond his control. In such a case, the 
estimated value of the unexecuted portion of work as mutually agreed, shall however be reduced 
from the final contract value. Final Contract value for this purpose shall mean executed contract 
value plus value of unexecuted portion of work as per rate schedule. 
 

2.7.9 LIQUIDATED DAMAGES/PENALTY 
 If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period of 
delay shall be the delay attributable to the Contractor for the completion of work as per contract. 
Contract Value for this purpose, shall be the final executed value exclusive of Extra Works 
executed on Man day rate basis & Supplementary/Additional Items.  
 
 
 
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 

  
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 

  
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 

being executed. 
 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labor for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 
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2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations etc. such as Payment of Wages Act, Minimum Wages Act, Workmen Compensation 
Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, Employees State 
Insurance Scheme, Contract Labor (Regulation and Abolition) Act 1970, Payment of Bonus & 
Gratuity Act and other Acts, Rules and Regulations for labor as may be enacted by the 
Government during the tenure of the Contract and having force or jurisdiction at Site. The 
Contractor shall also give to the local Governing Body, Police and other relevant Authorities all 
such notices as may be required by the Law. 

 
2.8.4 The contractor shall obtain independent License under the Contract Labor (Regulations and 

Abolition Act, 1970)as required from the concerned Authorities based on the certificate (Form-V) 
issued by the Principal Employer/Customer 

 
2.8.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,  royalties, 

commission or other charges which may be levied  on account of his operations in executing the 
contract.   

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the 
Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labor Regulation & Abolition Act), Safety precautions etc. as may 
be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc, the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract 
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2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 

 
2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 

such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 

 
2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labor and Tools & Plants being rendered idle due to any reason at any time. 
 

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL or their Client whichever is earlier. 

 
2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 

excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly 
 

2.8.22  The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  
executing day-to-day work. Upon completion of work, the contractor shall remove from the  vicinity 
of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  deposit  
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them  in  places specified by the Engineer.  The contractor will also demolish all the hutments, 
sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  the  event  of  his  
failure to do so, the same will be arranged to be done by the Engineer and the expenses 
recovered from the contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that equipment taken on loan basis from BHEL/ their client may not be 

insured. The Contractor will take necessary precautions and due care to protect the same while in 
his custody from any damage/ loss till the same is handed over back to BHEL. In case the 
damage / loss is due to carelessness/ negligence on the part of the contractor, the Contractor is 
liable to get them repair/ replaced immediately and in case of his failure to do so within a 
reasonable time, BHEL will reserve the right to recover the loss from the contractor. 

 
2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
2.9.1 A detailed plan/program for completion of the contractual scope of work as per the time schedule 

given in the contract shall be jointly agreed between BHEL and Contractor, before commencement 
of work . The above program shall be supported by month wise deployment of resources viz 
Manpower, T&P, Consumables, etc. Progress will be reviewed periodically (Daily/Weekly/Monthly) 
vis a vis this  jointly agreed program. The Contractor shall submit periodical progress reports 
(Daily/Weekly/Monthly)  and other reports/information including manpower, consumables, T&P 
mobilization etc as desired by BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed program as 
above, availability of inputs/fronts etc, and constraints if any, as per prescribed formats. Manpower, 
T&P and consumable reports as per prescribed formats shall be submitted by contractor every 
month. Release of RA Bills shall be contingent upon certification by BHEL Site Engineer of the 
availability of the above prescribed formats duly filled in and signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions and (iii) BHEL  
 

2.9.4 Quarterly ‘Evaluation of Contractor Performance’ shall be assessed as per prescribed formats and 
shall form the basis for ‘Annual/Overall Performance Evaluation’ of the Contractor. These shall also 
be used for Evaluation of Bids for future tenders. 

 
2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers 
2.10.2 The entire work shall be completed by the contractor within the time schedule or within such 

extended periods of time as may be allowed by BHEL under clause 2.11 
2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period,   

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract.  

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of months 
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of ‘Time extension’ required for completion of the same shall be jointly worked out. Within this 
period of ‘Time extension’, the contractor is bound to complete the portion of backlog attributable to 
the contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous 
extension shall be worked out similarly. 

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   

 
2.11.4 A joint program shall be drawn for the balance amount of work to be completed during the period of 

‘Time Extension’, along with matching resources (with weightages) to be deployed by the 
contractor as per specified format. Review of the program and record of shortfall shall be done 
every month of  the ‘Time extension’ period in the same manner as is done for the regular contract 
period.  
 

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually 
agreed program 
 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure conditions, and 
(iii) BHEL, shall be worked out and shall be considered to be exhausted in the same order. The 
total period of time extensions shall be the sum of (i), (ii) and (iii) above and shall be equal to period 
between the scheduled date of completion and the actual date of completion of contract. LD shall 
be imposed/ levied for the portion of time extensions attributable to contractor and recoverable from 
the dues payable to the contractor.   

 
2.12 INTEREST BEARING RECOVERABLE ADVANCES 
2.12.1 Normally no advance is payable to the contractor. However, advance payment in exceptional 

circumstances shall be interest bearing and secured through an equivalent Bank Guarantee and 
shall be limited to a maximum of 5% of contract value.  

 
2.12.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is empowered 

to approve proposals for payment of additional interim interest bearing advance against matching 
Bank Guarantee, for resource augmentation towards expediting work for project implementation.  
 

2.12.3 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion 
of BHEL and shall not be a subject matter of arbitration.  
 

2.12.4 The rate of interest applicable for the above advances shall be the prime lending rate of State 
Bank of India prevailing at the time of disbursement of the advance + 2%,  and such rate will 
remain fixed till the total advance amount is recovered 
 

2.12.5 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any 
point of time. Recovery of advances shall be made progressively from each Running Bill such that 
the advance amounts paid along with the interest is fully recovered by the time the contractor’s 
billing reaches 80% of contract value. 

 
2.12.6 Recovery rate per month shall be the sum of: 

a. 10% of Running Bill amount 
b. Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 
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2.12.7 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and 

shall be valid for at least one year or the recovery duration or the balance contract period which 
ever is later. In case the recovery of dues does not get completed within the aforesaid BG period, 
the contractor shall renew the BG or submit fresh BG for the outstanding amount and the remaining 
recovery period.  

 
2.12.8 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement 
 

2.13 QUANTITY VARIATION 
 

2.13.1 The quoted rates shall remain firm irrespective of any variations in the individual quantities 
executed. The individual quantities may vary based on the various factors, viz. change in the 
drawings, specifications, site conditions, etc. The payments will be made based on the actual 
quantities executed at the site. 

 
 

2.14 EXTRA WORKS 
2.14.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the 

fault of the contractor, or needed due to any change in deviation from drawings and design of 
equipments, operation/maintenance requirements, mismatching, or due to damages in transit, 
storage and erection/commissioning, and other allied works which are not very specifically 
indicated in the drawings, but are found essential for satisfactory completion of the work, will be 
considered as extra works.  

 
 
2.14.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 

of the damage/loss, will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.14.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/ entertained in the absence of the said supporting documents i.e. daily log sheets. 
Signing of log sheets by BHEL Engineer does not necessarily mean the acceptance of such works 
as extra works.  
 

2.14.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same 
 

2.14.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS:  Single composite average labor man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 



 

Bharat Heavy Electricals Limited Page 23 
 

General Conditions of Contract   
(Document No. BHEL/PESD/RUPPL-GTG/GCC/002, REV 00, 14TH AUG.) 

14th AUGUST 
2012 

extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
60/- per man hour.  

 
2.14.6 The above composite labor man hour  rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. Rate revision, Over Run Charges/compensation etc will 
not be applicable due to extra works. 

 
2.14.7 Extra Works for Civil Packages shall be regulated as follows 

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3)  rectification/modification/dismantling & re erecting etc due to no 
fault of Contractor,  shall be in the order of the following: 
a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with 

applicable escalation derived from All India Consumer Price Index for Whole Sale Commodities. 
b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from All India 

Consumer price Index for Whole Sale Commodities, OR, Notification issued by the office of 
CPWD for ‘Cost Index’ in that Region where the project is being executed, whichever is less 

c) Item rates are to be worked out on the basis of prevailing market rates mutually agreed between 
BHEL and Contractor, plus 15% towards Contractor’s overheads and profit. 

 
2.15 SUPPLEMENTARY ITEMS 
2.15.1 For Non Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items 
ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 

type of work 
2.15.2 For Civil Works 

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 
original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 
as under: 
a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 

escalation derived from All India Consumer Price Index for Whole Sale Commodities 
b) Items of works which are not available in existing BOQ shall be operated as an  ‘Extra Works’ 

and rate shall be derived as per clause no 2.14.7 
ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 
Quantity Variation as per clause 2.13  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
 

 
2.17 INSURANCE 
2.17.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer 

covering the risks during transit, storage, erection and commissioning.  
2.17.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, etc. 

against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
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have to be followed by the contractor. 
 

2.17.3 If due to negligence and or non-observation of safety and other precautions by the contractors, 
any accident/injury occurs to the property / manpower belong to third party, the contractor shall 
have to pay necessary compensation and other expense, if so decided by the appropriate 
authorities. 
 

2.17.4 The contractor will take necessary precautions and due  care to protect the     material, while in 
his custody from any damage/ loss due to theft or otherwise till the  same is taken over by BHEL or 
customer.  For lodging / processing of  insurance  claim  the  contractor  will   submit  necessary 
documents.  BHEL will recover the  loss including the deductible franchise  from  the  contractor, in 
case the damage / loss is due to carelessness / negligence on the part of  the contractor. In case  
of  any  theft of material under contractor's custody , matter shall be reported to police by the 
contractor immediately and copy of FIR and  subsequently  police  investigation report shall be 
submitted to BHEL for taking up with insurance. However this will not relieve the contractor of his 
contractual obligation for the material in his custody. 

 
2.18 STRIKES & LOCKOUT 
  

2.18.1 The contractor will be fully responsible for all disputes and other issues connected with his labor.  
In the event of the contractor’s labor resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed  through any other agencies and the cost so incurred by BHEL shall be 
deducted from the Contractor’s bills. 

 
2.18.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL 
 

2.19 FORCE MAJEURE 
  

                   The following shall amount to Force Majeure:- 
  

2.19.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action, 
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over which 
the contractor has no control. 

 
2.19.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by force majeure as defined above, the agreed time of completion of the job covered by 
this contract or the obligations of the contractor shall be extended by a period of time equal to 
period of delay, provided that on the occurrence of any such contingency, the contractor 
immediately reports to BHEL in writing the causes of delay and the contractor shall not be eligible 
for any compensation. 

 
2.20 ARBITRATION & RECONCILIATION 
2.20.1 In case amicable settlement is not reached in the event of any dispute or difference arising out of 

the execution of the Contract or the respective rights and liabilities of the parties or in relation to 
interpretation of any provision by the Contractor in any manner touching upon the Contract, such 
dispute or difference shall (except as to any matters, the decision of which is specifically provided 
for therein) be referred to  the sole arbitration of the arbitrator appointed by BHEL/In charge PESD.  
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The award of the Arbitrator shall be binding upon the parties to the dispute 
Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory 
modifications or re enactments thereof and the rules made there under and for the time being in 
force shall apply to the arbitration proceedings under this clause.  The venue of the arbitration shall 
be the place from which the contract is issued or such other place as the Arbitrator at his discretion 
may determine 
 

 
2.20.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following 

shall be applicable : 
 
In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contract, such dispute or difference shall be referred to by either party to the 
arbitration of one of the arbitrators in the department of public enterprises. The award of the 
arbitrator shall be binding upon the parties to the dispute, provided, however, any party aggrieved 
by such award may make further reference for setting aside or revision of the award to the Law 
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon 
such reference the dispute shall be decided by the Law Secretary or the Special Secretary or 
Additional Secretary when so authorized by the Law Secretary, whose decision shall bind the 
parties hereto finally and conclusively. 

 
2.20.3 The cost of arbitration shall be borne equally by the parties. 

 
2.20.4 Work under the contract shall be continued during the arbitration proceedings 
 

2.21 RETENTION AMOUNT 
 
2.21.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted. Retention amount shall always be retained in cash and shall not 
be released against BG under any circumstance. 

 
2.21.2 Refund of Retention Amount shall be as follows. 

i) 50% of retention amount along with ‘Final Bill’  
ii) Balance 50% of retention amount shall be retained towards ‘Performance Guarantee for 

Workmanship’ and shall become refundable after expiry of Guarantee period, provided all the 
defects noticed during the guarantee period have been rectified to the satisfaction of BHEL 
Site Engineer/BHEL Construction Manager, and after deducting all expenses/other amounts 
due to BHEL under the contract/other contracts entered into by BHEL with them. Bank 
Guarantees are not acceptable towards this portion of retention  

2.22 PAYMENTS 
Payments to Contractors are made in any one of the following forms 
 

2.22.1 Running Account Bills (RA Bills) 
iii) These are for interim payments when the contracts are in progress. The bills for such interim 

payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  
iv) Payments shall be made according to the extent of work done as per measurements taken 

up to the end of the calendar month and in line with the terms of payments described in the 
Tender documents 

v) Recoveries on account of electricity, water, statutory deductions, etc are made as per terms 
of contract 
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vi) Full rates for the work done shall be allowed only if the quantum of work has been done as 
per the specifications stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask the contractor to re do the work according to the 
required specifications, without any extra  cost. However, where this is not considered 
necessary ‘OR’ where the part work is done due to factors like non-availability of  material to 
be supplied by BHEL  ‘OR’ non availability of fronts ‘OR’  non availability of drawings,  
fraction payment against  full rate, as is considered reasonable, may be allowed with due 
regard for the work remaining to be done. BHEL decision in this regard will be final and 
binding on the contractor. 

vii) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split the 
contracted rates/percentages to suit site conditions, cash flow requirements according to the 
progress of work 

 
2.22.2 Final Bill 

Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion 
of works as per scope and upon material reconciliation, along with the following. 

iii) ‘No Claim Certificate’ by contractor 
iv) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labor department, PF Authorities, Commercial Tax 
Department, etc 

v) Indemnity bond as per prescribed format 
 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

 
2.23 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.23.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of twelve months from the date of commencement of guarantee period as defined in Special 
Conditions of Contract, for good workmanship and shall rectify free of cost all defects due to faulty 
erection detected during the guarantee period. In the event of the Contractor failing to repair the 
defective works within the time specified by the Engineer, BHEL may proceed to undertake the 
repairs of such defective works at the Contractor’s risk and cost, without prejudice to any other 
rights and recover the same from the Guarantee money. 

 
2.23.2 BHEL shall release the guarantee money subject to the following 

i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 

specified format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Guarantee money refundable. 

2.24 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. Upon 
closing of Contract, BHEL shall issue a completion certificate as per standard format, based on 
specific request of Contractor. 

2.25 REVERSE AUCTION: 
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BHEL reserves the right to go for Reverse Auction for Price Bid Opening by BHEL appointed 
service provider, instead of opening the submitted sealed price bid in the conventional way. The 
Business Rules for Reverse Auction shall be as per BHEL guidelines issued from time to time. 

2.26 SUSPENSION OF BUSINESS DEALINGS 
 BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 

2.27 OTHER ISSUES 
2.27.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be 

not less than Rs 100/- unless otherwise required under relevant statutes. 
2.27.2 In case of any conflict between the General Conditions of Contract and Special Conditions of 

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.27.3 Unless otherwise specified in NIT, offers from consortium /JVs shall not be considered. 
2.27.4 BHEL may not insist  for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
etc 
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