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      FOR 
 

 
CONSTRUCTION OF SITE OFFICE, STORAGE SHED AND OTHER 
INFRASTRUCTURE FACILITIES AT 3 X 500 MW ARAVALI SSTP 
TPS STAGE I, DIST. JHAJJAR, HARYANA. 

 
 
 

 
                                           PART I – TECHNICAL BID 

 
 
 

 
 

 
 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
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ISO 9001-2000, ISO 14001 
and OHSAS 18001 certified 

company 
SubContract and Purchase 

Deptt. 
 
 

 
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                              

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 
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                      IMPORTANT NOTE 

 
PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND 
ENSURE COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND 
REPORT ANY DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO 
THE ISSUING AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL 
COPY OF TENDER DOCUMENT COMPLETE IN ALL RESPECTS MUST BE 
SUBMITTED BACK AS PART OF THE BID WITHOUT WHICH THE SAME IS 
LIABLE TO BE REJECTED BY BHEL. 

 
 
 

THIS TENDER SPECIFICATION ISSUED TO: 
 

   M/S----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
 

----------------------------------------------------------- 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NOTICE 
 
Sealed tenders are invited from the contractors fulfilling qualifying requirements for 
the “Construction of site office, storage shed and other infrastructure facilities at      
3 x 500 MW ARAVALI   SSTP TPS Stage I, Distt. JHAJJAR, Haryana.” 
 

TENDER NO. BHEL:NR(SCT):ARAVALI:STORES:461 
       
 
     QUALIFYING  REQUIREMENTS: 
                       

     1.0   Tenderer who wish to participate should have carried out  during the last 
seven years : 

     
1.1 One single work of similar nature of around Rs. 360 lacs. 

                                           ‘OR’ 
1.2  Two works of similar nature of around Rs. 225 lacs each or of higher 

contract value. 
                                           ‘OR’ 

 1.3  Three works of similar nature of around Rs. 180 lacs each or higher 
contract value.”  

 
2.0 Party should also have an average annual turnover of minimum of  Rs. 650 

Lacs (Rupees Six Hundred and  Fifty lacs  Only) during preceding three 
years (2004-05, 2005-06 & 2006-07)”.  The bidders  shall submit audited  
balance  sheets in  support  of  this. 

 
          NOTES:   

 
  (i)        The Tender Documents comprise of following; 

   (a) General Conditions of Contract 
   (b) Special Conditions of Contract, Tender Notice, Project Synopsis etc.  
   (c)  Rate Schedule  

 
          (ii)   Tender Documents with complete details are hosted in this web page. Bidder(s) 

intending to participate may download the tender document from the web site. 
Bidder(s) downloading the tender documents from the web site, shall remit 
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Rs.1000/- (Rupees One thousand only) in the form of  crossed demand draft 
(non-refundable), in favour of BHEL, NOIDA along with their offer 

   
(iii)     Bidder(s) can also  purchase hard copy of tender documents  from  this  office.    

Tender documents (non transferable) will be issued on all working days 
between 09.30 Hrs. to 12.30 Hrs within the sale period i.e  upto 27.12.2007 on 
payment of Rs.1,000/- (non-refundable) either in cash or by crossed demand 
draft in favour of BHEL, NOIDA.  Request for issue of tender document should 
clearly indicate Tender No. and  work. 

 
(iii) Tenders must be submitted to the undersigned latest by 27.12.2007 before 

opening of technical bids commences.  Technical bids shall be opened at 
15.30 Hrs. on 27.12.2007. 

 
(iv) Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of Rs 

2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft 
in favour of  “ Bharat Heavy Electricals Limited” payable at Delhi/NOIDA . 
Those bidders who have already deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- 
with BHEL, PSNR, NOIDA need not submit EMD with the present tender. 

 
(v) Tenders not accompanied with Full Earnest Money Deposit, as indicated 

above, will not be considered. 
 

(vi) All corrigenda, addenda, amendments and clarifications to this Tender will be 
hosted in this web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 

 
(vii) BHEL reserves the right to accept or reject any or all tenders without assigning 

any reason whatsoever. 
 

(viii) BHEL takes no responsibility for any delay/loss of documents or 
correspondences sent by courier/post. 

 
(ix)  Bids, once  submitted, shall not  be returned.  

 
(x) Unsolicited rebate/discount shall not be accepted after bid opening. 

 
(xi) Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
                                                                                                                                    
 
 
 

Sr. DGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 
                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 
                   DOMESTIC NOTICE INVITING TENDER 
 

    LAST DATE OF SALE                   :  27.12.2007 
    DATE OF OPENING                      :  27.12.2007 

 
 

NIT NO. / NAME OF WORK 

    

TENDER NO. BHEL:NR(SCT):ARAVALI:STORES:461 
 

Sealed tenders are invited from the contractors fulfilling qualifying requirements 
for the “Construction of site office, storage shed and other infrastructure facilities 
at 3 x 500 MW ARAVALI SSTP TPS Stage I, Dist. JHAJJAR, Haryana.” 
 

 
 

   
NOTES 
1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for details of NIT including Qualifying 

Requirements.   
3. Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of 

Rs2,00,000/- shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft in 
favour of  “ Bharat Heavy Electricals Limited” payable at Delhi/NOIDA . Those 
bidders who have already deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with BHEL, 
PSNR, NOIDA need not submit EMD with the present tender.    

 

    
 
 

   Sr. DGM/SCP 
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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northren Region, 

Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

  
 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 

The tenderers must  submit their tenders as required in two parts  in separate 
sealed covers prominently superscribed as Part-I Technical bid and Part-II ,Price 
bid also indicating on each of the cover tender specification no., date and time as 
mentioned in tender notice. 

 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General 
conditions of Contract, “Technical specification & Special terms and condition” ( 
Part-I)   issued by BHEL shall be enclosed in Part I Technical Bid only. All 
schedules, data sheets and details called for in the specification shall also be 
submitted along with technical bid. All details / Data / Schedules including offer 
letter duly signed and stamped are to be submitted in duplicate. 

 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original copy of 
Tender i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is 
required. 

 
These Two separate covers i.e. cover I & II shall together be enclosed in a third 
envelope (Cover-III) and this sealed cover shall be superscribed with tender 
specification No., due date, time and submitted to officer inviting tender as 
indicated in tender notice on or before due date as indicated. 
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PROJECT SYNOPSIS 

 

1. Name of the Owner  :  ARAVALI  POWER CORPORATION PVT LTD 

2. Address                    :         ARAVALI  SSTP   

District- JHAJJAR (Haryana)  

3. Installed capacity     :   New project 

4. New Installation      :  3 x 500 MW  Units 

5. Nearest Railway station :  Jharli  -- 3 km 

Jhajjar Town -  35 km 

Bahadurgarh  - 70 km 

Delhi – 150 km 

6. Nearest City :   Bahadurgarh   70 Km 

7. Nearest  Airport :   Delhi  - 150 km 

8. Maximum Tempreture  :  48  Deg C 

9. Minimum tempreture :   Approx 2  Deg C  
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     SECTION - III 
 

SPECIAL CONDITION OF CONTRACT 
 
                   Clause     Title 
            No. 
                   -------------------------------------------------- 
                   34.0     Scope of Work 
                   35.0     Instructions to Tenderers 
                   36.0     Contractor's Supervision 
                   37.0     Supervisory Staff & workmen 
                   38.0     Tools & Plants / IMTEs 

38.0   Materials 
                   40.0     Execution of the work 
                   41.0     Methods of measurement 
                   42.0     Deviation 
                   43.0     Valuation of deviations 
                   44.0     Compliance to regulations & byelaws 

  45.0     Facilities to be provided by BHEL/ Contractor 
                   46.0     Progress reporting 
                   47.0     Drawing & documents 
                   48.0     Delay & Extension of Time 

49.0    Price Variation 
                   50.0     Taxes  and  Duties 
                   51.0    Time Schedule 

         52.0     Terms of payment 
                   53.0    Rate schedule cum BOQ 

54.0 Final Bill 
55.0  Liquidated Damages 
56.0  Security Deposit 
57.0  Others 
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SECTION-III 
 

SPECIAL CONDITIONS of CONTRACTS 
 
                   
34.0  SCOPE OF WORK 
 
34.1 The tender specification covers the construction of all works for development of BHEL site 

office ARAVALI SSTP   Stage-1 of APCPL at ARAVALI SSTP , Haryana. Work under this 
tender includes  supply & erection of steel trusses, columns etc,  AC sheet roofing and false 
ceiling, steel / wooden door, WBM roads, plumbling, sanitation, sewage, electrical works etc. 
including supply of all materials, labour, consumables, transportation, sample testing etc.  

 
34.2 The scope of work shall generally include but not limited to the construction of the following. 

The contractor is required to carry out all the items indicated in the BOQ cum rate schedule.  
 
(a) Office shed with tubular trusses, AC roof sheeting and brickwork walls. 
(b) Store shed with tubular trusses, AC roof sheeting and brickwork walls 
(c) Internal electrification work   
(d) Plumbing, sanitation and sewerage work 
(e) Septic Tank 
(f) Fencing, RCC sleepers etc 
(g) Store area development. 

 
The Contractor is required to cut / relocate some of the existing plants / trees and to implant 
and maintain at least 25 new plants / trees and land scalping with flowers etc. of 
approximately 100 Sq. M of assorted type at BHEL office or around within first month of the 
contract and maintain it till the tenure of the contract. No separate payment will be made for 
this work. 

 
34.3 The work to be performed under this specification consists of providing labour, supervision, 

all materials (except those to be issued by BHEL as free issue items), scaffoldings, 
Construction equipment, tool & plants, supplies, transportation and storage of all items 
including such items which are not shown or specified but reasonably implied or necessary 
for successful completion of work including contractor’s supervision and in accordance with 
drawings and specifications.  

 
34.6 The work under this contract shall be carried out as per BOQ Cum Rate Schedule. In case 

the description / specifications as per BOQ are found to be incomplete CPWD 
specifications shall be followed. Quantities mentioned in the rate schedules are 
approximate  only and liable for variation due to change of scope of work / variation in 
schedule of quantities, changes in design etc. The tenderers shall undertake to execute 
actual quantities as per advice of BHEL Engineer and accordingly the final contract price 
shall be worked out  on the basis of quantities actually erected at site and payments will 
also be regulated for the same.  The quantities indicated against each item may vary to 
any extent and no compensation will be payable in variation of Individual quantity. 

However, in case of overall reduction in contract value beyond 30%, the 
contractor will be eligible for compensation as per the following provision:  
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           “The actual executed value shall be raised by 10 % subject to the condition 
that the total value of work executed plus increase as above shall be limited to 
70 % of the awarded contract value” 

 
Contractors are required to take above into account while quoting. The contractor confirms 
that unit rates quoted above takes care of such variation during execution stage. 
  

        

34.7   Health, Safety & Environment management (HSE) 

 
34.7.1  BHEL-Power Sector (NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 18001-1999, ISO 

27001 and SA-8000 certified company. Quality of work, to customer’s satisfaction and system 
requirements is the essence of these certifications. The contractor in all respects will organize 
his work, systems, environment, process control documentation, tools, plant, inspection, 
measuring and testing equipments etc. as per instructions of BHEL engineer. 

            The contractor shall also comply with applicable legislation and regulations with regards to 
Health, Safety and Environmental aspects for minimizing risk arising from occupational health & 
safety hazards, controlling pollution and wastage. The Contractor will be responsible for Health, 
Safety & Environment management (HSE) at site for the construction activities to be carried out 
by them in accordance with requirements given under section I (a) of GCC and elsewhere in 
this tender document. The contractor, who is awarded the work, shall have to sign an MOU w.r.t 
implementation of HSE conditions with BHEL (Safe Work Practices). 

34.7.2  Besides provision with regard to SAFETY under Clause 27 of GCC, the contractor will be 
responsible for Health, Safety & Environment management at site for the construction 
activities to be carried out by them in accordance with requirements given under section I(a) 
of GCC of this document.  The contractor shall continuously take special care to ensure the 
safety and prevention of human and equipment accidents and maintain good sanitary 
conditions in and around the site. All the construction work and plant operation must be 
carried out in the safest possible manner.  The Engineer reserves the right to stop any 
process which, in the Engineer’s opinion, is being performed dangerously.  In this case the 
contractor must immediately adhere the requisite safety precautions and any delays attributed 
to the work stoppage on this account shall not affect the agreed contractual finishing dates.  

  
          The contractor shall appoint  dedicated full-time Qualified Safety Officers who shall have full 

authority to ensure that all necessary safety precautions are observed by the Contractor's 
employees and sub-contractors.  These appointees shall have full responsibility for the 
safety of all personnel within the contractor's area of the works. 

 

34.7.3   Some of the common safety rules to be followed during working  are as follows :- 

 
� No body is allowed to enter at construction site without Safety Shoe. 
� Never enter work area without Safety helmet & chin strap in place. 

� No climbing/working allowed without proper safety belt above 2 m. height. 
� Do not exceed the speed limit 25 Kmph within premises. 
� No debris obstacles allowed on the roads & passages. 
� Do not walk on pipelines or false ceiling. 
� Maintain good Housekeeping at work site. 
� No photography/ Videography allowed without permission 
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� All Site supervisors & engineers (including subcontractor’s) must be imparted 
structured   training on construction safety before start of the job & record to be 
maintained. 

� Availability of qualified & trained Site Engineer at site during all working hours. 
� Site Safety training to be imparted to all workers & plan to be made to cover every 

worker. 
� Tools box talk (5-15 minutes) by supervisor prior to commencement of any job. 
� All accident / incidents(Near Miss) to be reported & investigated.(formats & 

procedure should  be finalized) 
� Daily Safety Checking by Each Site Engineer along with Safety engineer. 
� Weekly co-ordination meeting of all Safety engineers with BHEL safety officer. 
� Monthly safety meeting with Site In-charges. 
� All Safety equipment must be ISI marked & checked by Safety officer before use. 
� Tag system for erection & use of scaffoldings. 
� Bamboo/wooden Scaffolding material not allowed. 
� LPG cylinders not allowed for gas cutting. 
� Good House keeping. Separate waste bins to be used for flammable & non 

flammable material. 
� Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
� Deployment of Safety Supervisors for every 250 workers and part there of at work 

site. 
� Display of List of First Aid trained persons. 
� Testing certificates for lifting tools & tackle.  
� Provision & maintenance of fire extinguishers at construction site & material stores. 
� Display of emergency telephone numbers at various locations. 
� For work in confined space use 24 V lamp fitting & use tools with air motors or 

electric tools with max. 24 V. 
� For confined space entry Gas test must be done before & at regular intervals. 

� Checking & tag of equipment like grinding machine, welding machine, gas cutting 
set etc. by supervisors before use. 

34.7.4     Contractor shall ensure following: 

1. Contractor has to maintain contact with local hospital having ambulance facility , 
scanning & other ultra modern medical facilities required during emergency. 

2. Contractor has to ensure pre employment medical check for all staff & workers. 
3. Contractor has to ensure availability of  adequate First Aid facilities with trained 

nurse. 

34.7.5   The Contractor shall be fully responsible for accidents caused due to him or his agents or 
workmen’s negligence or carelessness in regard to the observance of the safety requirements 
and shall be liable to pay compensation for injuries. It may be noted that non-compliance to 
HSE requirements will result in penal action. In case of  violations of safety 
requirements, the Contractor shall be liable for a penalty of  Rs. 500/- for the first 
violation and Rs. 1000/- for the subsequent violations. For serious lapses, as decided 
by BHEL Engineer, fines upto Rs. 50000/- at a time can be imposed. 

           The amount towards penalties as above will be deducted from running bills  of the Contractor. 
The amount so collected above will be utilized  for supporting the safety activities at site. The 
decision of BHEL on above will be final and binding on the Contractor. 
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34.7.6   The contractor shall comply with following towards Social Accountability; 

 
(a) The contractor shall not employ any employee less than 15 years of age in pursuant to 

ILO convention. If any child labour were found to have been engaged , the Contractor 
shall be levied with expenses of bearing his education expenditure which will include 
stipend to substantiate appropriate education or employ any other member of family 
enabling to bear the child education expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide by abolition of 
Bonded Labour System(Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in the Contract 
and Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable for 
Discrimation/Corporal punishment for failure in meeting with relevant requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour(Regulation & Abolition) 
Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory  requirement of Minimum Wages Act 1948, 
payment of Wages Act 1936. 

(g)   The Contractor shall arrange potable drinking water to its employees & workers. 
 
35.0  INSTRUCTIONS TO TENDERERS 
 
35.1 The tenderers are advised to physically visit the site and  fully acquaint themselves  

with site conditions, transportation routes, various distances and  the  fact  that other  
contractors  would  be  working  in  this  area  their  structures are to be protected. 
The material brought and stacked for  construction should not make hindrance to 
other contractors.  Necessary precaution and arrangements including  sprinkling of 
water during work as  acceptable to BHEL  for  safety  &  security  for  the  above 
have to be made by the contractor.  No claim will be entertained by BHEL on  ground 
of lack of knowledge and  the contractor's rates shall be deemed to have taken this 
into account. 

 
35.2 The contractor, in the event of this  work  awarded  to  him, shall  establish  a  office 

at site  and  keep  posted  an  authorised, responsible officer with valid Power of 
Attorney for the purpose of the contract.  Any order or instructions  of the `BHEL 
Engineer'  or  his  duly  authorised  representative,  communicated to  the  
contractor's  representative  at  site  office will be deemed to have been  
communicated  to  the  contractor at his legal address.  

 

36.0  CONTRACTOR'S SUPERVISION 
 
36.1 The  Contractor  shall either himself supervise the execution  of the Contract or shall 

appoint a competent Engineer / agent  approved by the BHEL Engineer to act in his 
stead. 

 
36.2  The  Contractor  shall  employ  an  Engineer/ Agent having atleast a `Degree of 

Bachelor in Civil Engineering' from a recognised  university (for any work  with a 
contract value    exceeding Rupees Twenty Lacs) or having atleast  a  `Diploma  in  
Civil Engineering'  from  a recognised college ( for work with a contract value 
exceeding Rs.Two lacs  but  not exceeding Rupees 20 Lacs). 

 
36.3 The employment of an Engineer/ Agent as aforesaid shall not be necessary if the 

Contractor himself is in possession of a recognised technical qualification and is in 



TENDER NO. BHEL:NR(SCT):ARAVALI:STORES:461 

 

Page 14 of 14  

the opinion  of the BHEL Engineer capable of  receiving instructions of the BHEL 
Engineer and of executing the work to the satisfaction of the BHEL Engineer . 

 
36.4 If the Contractor fails to appoint a suitable Engineer /Agent as aforesaid, the BHEL 

Engineer shall have full powers to suspend the execution of work and stop payment 
of any money that may have become due until such date as a suitable Engineer / 
Agent is appointed and the Contractor shall be held responsible for the delay caused 
to the work and no extension of time on this   account shall be given to him. 

 
36.5 Orders given to the Contractor's Engineer / Agent shall be considered to have the 

same force as if they had been given  to the Contractor himself. 
 
36.6 The Contractor or his Agent shall be in attendance at the site during all working hours 

and shall supervise the execution of work with such additional assistance in each 
grade as the BHEL Engineer may consider necessary. 

 
36.7 The Contractor or his accredited Agent shall attend, whenever  required and without 

making any claim for doing so, either the office of the BHEL Engineer or the work site 
to receive instructions. 

 
36.8 The BHEL Engineer shall have full powers to instruct  the Contractor to arrange for 

immediate termination of services, in connection with this contract, of any Agent, 
servant or employee whose continued employment is, in his opinion, undesirable, 
without assigning any reason.      

 

37.0  SUPERVISORY STAFF AND WORKMEN 

 
37.1 The contractor shall deploy all the experienced skilled, semiskilled and unskilled 

workmen required for all the works under these specification.  BHEL reserves the 
right to decide  on the suitability of the workers  and  other  personnel  who  will be  
deployed by the contractor.  BHEL reserves the right  to insist on removal of any 
employee of the contractor at any time, if they find him unsuitable and  the  
contractor  shall  forth with remove him. 

 
37.2 The supervisory staff including qualified Engineers deployed by the contractor shall 

ensure proper out-turn  of  work  and  discipline on the  part of the labour put on the 
job by the   contractor and in general see that the works are carried  out in a safe and 
proper manner and in  coordination with other  labour  and  staff  deployed  directly  
by  BHEL  or  other  contractors of BHEL / BHEL's Client / other agency. 

 
37.3 The work shall be executed under the usual conditions like rain, insufficient space, 

improper approach roads etc., effecting major construction work and in conjunction 
with numerous other operations  at site. The contractor and his personnel shall 
cooperate with other personnel / contractor,  coordinating their  work with others and  
proceed in a manner that shall not delay or  hinder the progress of work as a  whole. 

 
37.4 The  contractor's supervisory staff shall execute the work in the most substantial  and  

workman  like  manner in the  stipulated time. Accuracy of work and aesthetic finish 
are  essential part of this contract. The contractor  shall be responsible to ensure that 
assembly and workmanship conform to the dimensions and tolerances  given in the 
drawings / documents / instructions given by BHEL Engineer from time to time.  
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37.5  It is the responsibility of  the  contractor  to engage his workmen in shifts  or  on 
overtime basis for achieving the targets set by BHEL. The contractor's finally 
accepted rates shall include all these contingencies.  

 
37.6  During the course of construction, if the progress is found unsatisfactory, or in the 

opinion of BHEL, if it is found that the skilled workmen like masons, carpenter, bar 
binder, welder, piling rig operators, fitters, technicians etc. deployed are not   
sufficient, BHEL after giving reasonable opportunity to the contractor, will induct 
on the work the required workmen in addition to contractor's workmen to improve 
the progress and shall recover additional cost  from the contractor's bills as 
per BHEL norms. 

 
37.7 If the contractor or his workmen or employees shall break, deface, injure or destroy 

any part of a building, road kerb, fence, enclosure, water pipes, cables, drains, 
electric or telephone posts or wire, trees or any other property or to   any part of 
erected components etc., the contractor shall make the same good at his own 
expense or in default, BHEL may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which BHEL's decision will 
be final) from any money due to the contractor. 

 
37.8 The monthwise manpower deployment plan to be submitted as per  format (at 

Annexure-C to General Conditions of  Contract) is only to assess the capability 
as well as understanding of the contractor to execute the work. It shall be the 
contractor's responsibility to deploy the required manpower, for timely and successful 
completion of the job, to any extent over and above those indicated in the above 
deployment plan (including those which are not covered in the plan submitted ) 
without  any compensation on this account. 

 
38.0  TOOLS AND PLANTS / IMTEs 
 
38.1 All the T&Ps  and IMTEs (Inspection  Measuring and Testing Equipment ) required for 

successful and timely execution of the  work covered  within the scope of this tender, 
shall be arranged and provided by the contractor at his own cost in working 
condition. In the event  of  the failure of contractor to  bring necessary and sufficient 
T&Ps/ and IMTEs, BHEL will be at liberty  to arrange the same at the  risk  and  cost  
of contractor including transportation cost of same from any of BHEL site/place and 
hire charges as applicable shall be deducted from contractor's bill.  Decision of BHEL 
in this regard shall be final and binding on contractor.  

 
38.2 All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. 

including temporary air / water/ electrical connections etc. shall have to be arranged 
by the contractor at his own cost.  

 
38.3 Consolidation  of ground and arrangement of sleepers / sand  bag filling etc.  for safe 

operation / movement of  equipment including cranes / trailers etc.  shall be the 
responsibility of the contractor at his cost.  

 
38.4 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, 

lifting tackles, wire ropes, Manila  ropes, winches  and slings etc. as per the  site  
requirement. History card and maintenance records for major T&Ps will be 
maintained by the contractor and will be made available to BHEL Engineer for 
inspection as and when required. Identification for such T&Ps will be  done as per 
BHEL Engineer's advice.  
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38.5 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection  

measuring  and Test equipment). The IMTEs  shall have test/ calibration certificates 
from authorised  / Govt.  approved / accredited agencies traceable to National / 
International standards. Each IMTE  shall  have a label indicating calibration status 
i.e. date of calibration,  calibration agency and due date for calibration. A list of such 
instruments  deployed by contractor at site with its calibration status is to be 
submitted to  BHEL Engineer  for  control.   

 
38.6 Retesting  / re-calibration shall also be arranged at regular intervals during  the  

period  of  use  as  advised  by BHEL  Engineer with  in  the  contract  price. The 
contractor will also have alternate arrangements for such IMTE so  that  work does  
not  suffer  when the particular instrument is sent for calibration. Also if any IMTEs 
not found fit for use, BHEL  shall  have  the  right to stop the  use  of such item and 
instruct the contractor to deploy proper item and recall i.e. repeat the readings taken 
by that instrument,  failing which BHEL may deploy IMTEs and retake the readings at 
contractor's   cost.   

 
38.7 BHEL shall have lien on all  T&PS, IMTEs & other equipment of  the  Contractor  

brought  to  the  Site  for  the  purpose of erection, testing and commissioning.  BHEL 
shall  continue  to  hold  the lien on all such items throughout the period of Contract. 
No material brought to the Site shall be  removed  from  the  Site  by the Contractor 
and/or his Sub-contractors without the prior written approval of the Engineer.  

 
38.8 The monthwise  T&P  deployment  plan  to be submitted as per format (at Annexure-

D to general conditions of contract)  is only to assess the capability as well as 
understanding of the  contractor to execute the work.  It shall be the contractor's 
responsibility to deploy the required T&P, for timely and  successful completion of the 
job, to any extent over and  above those indicated in the above deployment plan 
(including those which are  not covered in the plan submitted) without any 
compensation on this account. 

                           
39.0      MATERIALS 
 
39.1 The contractor shall, at his own expenses (Inclusive of Taxes), provide all materials 

required for the work.  
39.2  All  stores and materials to be provided by the Contractor shall be of the best kind  in  

conformity  with the specifications laid down in the contract  or as per relevant Indian 
standard and the Contractor  shall,  if  requested  by  the BHEL Engineer,  furnish  
proof  to the satisfaction of BHEL Engineer that the materials so comply.  

 
39.3 The Contractor shall, at his own expense and  without  delay, supply to  the BHEL  

Engineer samples of materials proposed to be  used in the works.  The BHEL 
Engineer shall within seven  days  of  supply  of  samples  or  within such further 
period as he may require will intimate to the Contractor in  writing,  whether  samples 
are  approved  by him or not. If samples are not  approved, the Contractor shall 
forthwith arrange to supply to  the BHEL  Engineer for his approval fresh  samples  
complying  with  the specifications  laid  down in the Contract. Any delay in  approval 
of samples (original or fresh ones) shall  not make the contractor eligible for any 
compensation. 

 
39.4 The BHEL Engineer shall have full powers for removal of any  or  all  of  the  

materials brought to site by the Contractor  which are not in accordance with the 
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Contract  specifications  or do not conform in character or quality to samples 
approved by him.  In case of default on the part of the Contractor in   removing 
rejected materials, the Engineer shall be at liberty  to have them removed by other 
means.  The BHEL  Engineer shall have  full  powers to procure other proper 
material to be substituted for rejected materials and in the event of the Contractor 
refusing to comply, he may cause the same to be supplied by  other  means. All 
costs, which may attend upon  such removal and / or  substitution  shall  be borne by 
the Contractor. 

 
39.5 The Contractor shall indemnify BHEL, its representatives or employees against any 

action, claim or proceeding relating to infringement or use of any patent or design  or  
any  alleged  patent  or design rights and shall pay any royalties or other charges 
which may be payable in respect  of  any  article  or  material or  part  thereof  
included in the Contract. In the event of any claim being made or action being 
brought against BHEL or any agent, servant or employee of BHEL in respect  of   
any  such matters as aforesaid, the Contractor shall immediately be notified thereof, 
provided that such indemnity  shall not apply when such infringement  has  taken  
place in complying with the specific directions issued by BHEL but the  Contractor  
shall  pay any royalties or other charges payable in respect of any  such  use,  the 
amount  so  paid  being  reimbursed to the Contractor only if the use was the result 
of any drawings / specifications issued after submission of the tender.  

 
 39.6 The BHEL Engineer  shall be entitled to have tests carried out as   specified in the 

Contract for any materials supplied  by the Contractor  other  than  those  for  which,  
as stated above, satisfactory proof has already been furnished, at the cost of   the 
Contractor  and the Contractor shall  provide at  his   expense all facilities which the 
Engineer may require for the  purpose.  If no tests are specified in the Contract, and 
such  tests  are  required  by  the Engineer, the Contractor shall  provide all facilities  
required  for  the  purpose  and  the  charges  for  these  tests  shall  be borne by the 
Contractor  only.  The cost of materials consumed in tests shall be borne   by  the  
Contractor  in  all  cases  except when otherwise  provided. 

 
39.7 In addition, the Contractor shall perform / submit at his own  cost such tests / samples 

as may be required by the BHEL Engineer  out  of  the  materials used by  the 
company except for the  costs of materials used in such tests/ samples.  

 
39.8 After acceptance of the Contract, if Contractor desires  BHEL  to  supply any other 

materials, such material may be supplied  by BHEL, if available, at rates to be fixed 
by the BHEL Engineer along with prevailing departmental charges (current rate of  
30%).  BHEL reserve the right not to issue any material.  The non issue of such 
material will not entitle the Contractor for any compensation whatsoever either in 
time or in cost. 

    
39.9 Material  required for the works, whether brought by the Contractor or  supplied by 

BHEL, shall be stored by the Contractor only at places approved by the Engineer. 
Storage and safe custody of material shall be the  responsibility of the contractor.  

 
39.10 BHEL's  officials  concerned with the Contract shall be entitled at any  time  to 

inspect and examine any materials  intended to be used in or on the works, either 
on the Site or  at factory or workshop or other place(s) where such materials  are 
assembled, fabricated, manufactured or at any  place  (s)  where these are lying or 
from which these are being obtained  and the Contractor shall give such facilities as 
may  be  required for such inspection and examination. 
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39.11 All materials brought to the Site shall become and remain the  property  of  BHEL  

and  shall  not  be  removed off the Site   without the prior written approval of  the  
Engineer. But  whenever the Works are finally completed and advance, if any,  in  
respect  of  any  such  material  is fully recovered, the  Contractor shall at his own 
expense forthwith remove from the Site all surplus material originally supplied by 
him and upon  such removal,  the  same  shall  re-vest  in  and  become  the  
property of the Contractor. 

 
39.12  It shall be the responsibility of the contractor to obtain prior approval of  BHEL,  

regarding suppliers, type of electrodes etc. before procurement of welding 
electrodes / TIG wires. On receipt of electrodes at site these shall be subjected to 
inspection and approval by BHEL. The contractor shall inform BHEL details 
regarding type of electrodes, batch No., date of expiry etc. and produce test 
certificate for  each lot / batch with correlation of batch/ lot  no. with respective test 
certificate. No electrode will be allowed to be used without valid test certificate. 

 
39.13  All  charges  on account of Octroi, terminal or sales tax and   other duties on 

material obtained  for  the  works  from  any  source shall be borne by the 
contractor. 

 
40.0     EXECUTION OF WORK 
 
40.1 The work shall  be executed in a workman like manner and to the entire satisfaction 

of the Engineer and as per technical specification issued with tender , IS codes, 
CPWD specifications as  applicable. In case of conflict, the decision of the BHEL 
Engineer shall be final & binding. 

 
40.2 The BHEL Engineer will communicate or confirm his instructions to the  Contractor  in 

respect of the execution of the work in a "Work Site Order Book"  maintained at his  
office  and  the Contractor  shall visit  this office daily and shall confirm receipt of 
such instructions by signing the relevant entries in this  book.  Such entries will rank 
as order or notices in writing within the intent and meaning of these conditions. 

              
40.3  Only BHEL approved make of electrodes will be used. All electrodes shall  be  

heated  and  dried  in  the  electric  electrode drying oven to the  required  
temperature for the period specified by the BHEL Engineer before these are used in  
erection work.  All  welders  shall  have  electrodes drying portable oven  at the work 
spot. The electrodes brought to site will have valid manufacturing  test  certificate. 
The test certificate will have co-relation with the lot no.  / batch no. given on electrode 
packets.  No electrodes will be allowed to be used in the absence of above 
requirement. The thermostat  and  thermometer of electrode drying oven will be also 
calibrated and test certificate from Govt. approved/  accredited  test house traceable 
to National / International standards) will be submitted to BHEL before putting the  
oven in use.  Periodical  calibration for the same shall also be arranged by the 
contractor within the finally accepted rates. 

 
40.4  SETTING OUT 
 
40.4.1 All the works shall be set out to the true lines, grades and elevation indicated on the  

drawing.  The  contractor   shall be responsible to locate and set out the works.  
Only  one  grid  reference  line  and  bench  mark shall be made  available for 
setting out the works  under  the  contract.  This  reference  lines shall be used as 
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datum for the works  under the contract and the contractor has to establish  for  his  
work  area at available points horizontal and vertical  control points.  The contractor 
shall inform BHEL  well  in  advance of the times & places at which he wishes to do 
work  in  the  area allotted to him so that suitable datum points established by him 
are checked by BHEL / Customer to  enable the contractor to proceed with the 
works.  Any  work  done without  being  properly  located  may be removed and / or  
dismantled by BHEL / Customer at contractor's expenses. 

 
40.4.2 The contractor shall at his own expense take all proper and responsible precautions 

to preserve and maintain these datum marks to its true position  In the event  of  
these  marks  being disturbed or obliterated by accident or due  to  any other cause 
whatsoever, the same may  be deemed  necessary placed  by BHEL / Customer at 
contractor's expenses.  

 
40.5    SITE DRAINAGE 
 
40.5.1  All  water including sub-soil water which may accumulate on  the Site during the 

progress of the works or in trenches and excavations,  including  monsoon period 
shall be removed  by the contractor from the Site to the satisfaction of  the  
Engineer. It will also be responsibility of the contractor to de-water all the 
foundation pits, trenches with  suitable  de-watering methods like, pumping out, 
well point system etc.   considering  the depth of water table at plant site.  All such 
expenditure on de-watering shall be deemed to be included in quoted rates. 

 
40.6     INSPECTION AND STAGE APPROVAL OF THE WORK 
 
40.6.1 The owner or his duly authorised representative shall  have  at all reasonable times 

access to the contractor's premises or works  and  shall have the power to inspect  
drawings or any portion of  the work,  examine  the  materials   and workmanship  
and  shall  have  the  authority to reject any   work.  This would be implemented 
through joint inspection  by the representative of the owner and BHEL and in the 
form  of  joint  protocols  without  any extra claims and loss of  time and amount. 

 
40.6.2 All work embracing more than one process shall be subject to examination  and 

approval at each stage thereof and the Contractor shall give due notice in writing to 
the Engineer when each stage is ready. In default of such notice being received, 
the  Engineer  shall  be entitled to approve the quality and extent thereof at any 
time he may choose and in  the event of any dispute, the decision of the Engineer 
thereon shall be final and conclusive. 

 
40.7     UNCOVERING AND MAKING GOOD 
 
40.7.1 The  Contractor shall uncover any part of the Works and/or  make openings in or 

through the same as  the  Engineer  may from time to  time  direct for his 
verification and shall  reinstate and make good such part to  the  satisfaction  of   
the Engineer. If any such part has been covered up or put   out of view after being 
approved by the Engineer and is subsequently found on uncovering to be executed  
in  accordance with the Contract, the  expenses of uncovering and / or making 
opening  in or through, reinstating and  making good the same shall be borne by 
BHEL.  In any other  case all such expenses shall be borne by the Contractor. 
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40.8    DISCREPANCIES AND ADJUSTMENT OF ERRORS 
 
40.8.1 The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawings being followed in preference to small 
scale drawings and figures dimensions in preference to  scale  and  special  
conditions in preference to general conditions. 

 
40.8.2  Incase of discrepancies between schedule of quantities, the  specification and / or 

the drawings, the following order of  preference shall be observed. 
 

 (a) Description in schedule of quantities. 
 (b) Special conditions 
 (c) Drawings 
 (d) Technical Specifications 
 (e) General conditions of contract 

           
 
If  there are varying or conflicting provisions made in any one document forming 
part of the contract, the Engineer shall be the deciding authority  with regard to the 
document. 

 
40.8.3  Any  error  in  description,  quantity  in  schedule  of  quantities  or any omission 

therefrom shall not vitiate the contract or release the contractor from the  execution  
of  the whole or  any part of  the works comprised therein  according to the 
drawings and specifications or from any of his obligations under the contract. 

 
40.8.4  If on check there are found to be differences  between  the  rates  given  by  the 

contractor in words and figures or in  the amount worked out by him in the 
schedule of  quantities  and   general  summary,  the  same  shall  be  adjusted in 
accordance with the following rules: 
 

 (a)  In the event of discrepancies  between  description  in   words  and  figures quoted 
by a tenderer, the lesser of the  two will be treated as valid rate. 

 
     (b)  In the event of an error occurring in the amount column of schedule of quantities as 

a result of wrong extension of   the unit rate and quantity, the unit rate shall be 
regarded   as firm and extension shall be amended on the basis of  the rate. 

 
     (c)  All  errors in totaling  in the amount column and in  carrying forward totals shall be 

corrected. 
 
      (d) The totals of various sections of  bill  of  quantities  amended  shall  be carried over 

to the general summary and the tendered sum amended accordingly. The tendered 
sum so altered shall, for the purpose of tender, be substituted for the sum originally 
tendered and considered for acceptance  instead  of  the  original sum quoted  by 
the  tenderer.  Any rounding of quantities  or  in  sections  of  bill  of quantities or in 
general summary, by the tenderer, shall be ignored. 

 
 40.8.5 If neither drawing nor specification contain any mention of  minor details of 

construction which in the opinion  of  the   Engineer  whose decision shall be final 
and conclusive, are  reasonable  and   obviously   and   fairly   intended for 
satisfactory completion of work, such details shall be provided by the contractor 
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without any extra  cost,  as  if  they  were  specially  mentioned  and shall be 
deemed to be  included in the scope. 

 
 40.9    SAFETY CODE  
 
 40.9.1 Besides provision with regard to SAFETY under Clause 27, Contractor shall note 

that Explosives shall not be used on the work by contractor except with permission 
in writing of   the ENGINEER and in manner and to the extent  to  which he has 
prescribed. Where explosives are used, the same shall  be stored in a special 
magazine to be provided  by  and  at   the  cost  of  the  contractor  who shall be 
liable for all  damages, losses and injury to any person  or  property  and   shall be 
responsible for complying  with  all statutory  obligations in these respect. 

 
40.10   NUISANCE 
 
40.10.1 The Contractor shall not at any time do, cause or permit any nuisance on  Site or 

do  anything which shall cause  unnecessary disturbance or inconvenience to 
owners, tenants  or occupiers of other properties near the Site and  to  the   public 
generally. 

 
40.11   MATERIAL OBTAINED FROM EXCAVATION 
 
40.11.1 Materials  of any kind obtained from excavation on the Site shall remain the 

property of BHEL / its client and shall be  disposed of as the Engineer may direct, 
at no extra cost. 

 
40.12   TREASURE , TROVE , FOSSILS etc. 
 
40.12.1 All  fossils,  coins,  articles  of  value or antiquity and structures and other remains 

or  things  of  geological or archaeological interest discovered on the site shall be 
the absolute property of BHEL / BHEL's  client  and  the  Contractor shall take 
reasonable precautions to prevent his  workmen or any other person from 
removing or  damaging  any  such  article or  thing,  shall immediately upon 
discovery thereof and before removal acquaint the Engineer with such discovery  
and carryout the Engineer's directions as to the  disposal of the same. 

 
40.13   PROTECTION OF WORKS 
 
40.13.1 Trees designated by the Engineer shall  be  protected from  damage during the  

course  of  the  Works and earth level   within 1 meter of each such  tree  shall  not  
be charged. Where necessary, such trees shall be protected by providing   
temporary fencing. 

 
40.13.2 The  contractor  shall  provide and maintain at his own  expense all lights, guards, 

fencing and watching  when and where necessary or  required  by  the Engineer 
for the protection of the Works or for the safety and  convenience of those 
employed on the Works or the public. 

                 
40.13.3 The contractor shall have total responsibility for   protecting his works till it is finally 

taken over  by  the  Engineer.  No claim will be entertained by the Engineer for 
any damage  or  loss  to  the  contractor's  works and the   contractor  shall   be  
responsible for the complete  restoration  of the damaged works to its original 
condition to comply with the specifications and drawings.  Should any such 
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damage to the  contractor's  works  occur  because  of   other  party  not  under  
his  supervision  or control, the  contractor shall make his claim  directly  with  the  
party  concerned.  The contractor shall not cause any delay in the  repair  of  such  
damaged works because of any delay in the  resolution of such disputes.  The 
contractor shall proceed  to repair the work immediately and no cause thereof will 
be  assigned pending resolution of such disputes. 

 
40.14   RECORD FOR MATERIALS CONSUMED 
 
40.14.1 The contractor shall maintain and furnish to the  Engineer  the  record  of  

materials consumed in the works for each  activity. The statement showing the 
theoretical  vis-à-vis actual consumption of specified materials, such  as  structural 
/reinforcement steel, cement, bitumen, lead, paint etc., shall be enclosed along 
with the running bills  submitted by  the  contractor. Contractor has also to    
furnish  the  test  results  of the concrete cubes, bricks,  stone aggregates and 
other materials used in  the work  as  per IS specifications. 

 
40.15   PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
40.15.1 The  contractor  shall  ensure  proper  protection to the satisfaction  of  the  

Engineer, of all bolts, inserts, embedments etc.   from  weather  etc/ by greasing, 
rapping  them with gunny bags or canvas or by any other  means as directed by 
Engineer.  Cost of such protections shall be deemed to be included in the rates 
quoted for the item. 

 
 40.16   CLEARANCE OF SITE AND REPAIRS. 
 
40.16.1  Contractor  has  to  clear the site / area where mechanical and electrical erection 

work is to be  commenced / or in  progress. The  contractor  shall  remove   
construction  materials and equipment lying in the vicinity  and  causing  
obstruction in  the  erection  work within 24 hrs.  notice.  In case, he fails to clear 
the site, this will be  done  at  his risk & cost by BHEL. 

 
40.17   QUALITY ASSURANCE 
 
40.17 The contractor has to establish / arrange  at  site  the  field  testing facilities for 

testing of civil construction materials and concrete  cubes  for ensuring the proper 
quality, grade and  strength of the materials used in the construction in  line  with 
approved field quality check list of BHEL/ its client. Contractor has to submit 
detailed report for testing of all  material used etc.  All testing shall be done as per 
IS code specifications/ BHEL's quality plan. If  further test is required by the 
engineer to be carried from  outside  laboratory, the cost of the same shall be 
borne by  the contractor. 

 
 40.18   COMPLETION OF WORK 
 
 40.18.1 The works shall be completed to the entire satisfaction of the Engineer and in 

accordance with the completion schedule as specified in the Contract, and  all  
unused  stores  and   materials, tools, plant,  equipment, temporary  buildings,  
site office, labour  hutments and other  things  shall  be  removed  and the site and 
work cleared of rubbish and all waste materials and delivered up clean and tidy to 
the satisfaction of the Engineer at the Contractor's expenses. 
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40.18.2 BHEL shall have power to take over from the Contractor from time to  time  such  
sections  of  the work  as have been completed to the satisfaction of the Engineer.  
Such work however shall not be treated as have been completed until the extra 
works are executed to the  satisfaction of Engineer. The Guarantee period shall 
commence only after handing over of the entire works. 

 
 40.18.3 The Engineer shall certify to the contractor  the  date  on which the work is 

completed and the date thereof. 
 
 40.19   RECORDS AND MEASUREMENTS 
 
40.19.1 All items having a financial value shall be entered in BHEL measurement  Book  

so that a complete record is obtained of  all works performed under the Contract. 
 
40.19.2  Lump  sum omissions will be entered for deduction. Measurement shall  be  

restricted to that required to ascertain the financial liability of  BHEL  under the 
contract. 

 
40.19.3 Work which  fails to be measured in details shall be  measured physically without 

reference to any local  custom  that  may obtain excepting  where  it may 
otherwise be directed in the tender documents. The  measurements shall  be  
taken jointly by any person duly authorised on the part  of BHEL and by the 
Contractor. 

                
40.19.4 The Engineer shall give reasonable notice in writing to the Contractor of 

appointment for measurement. 
 
40.19.5 The  Contractor  shall, without extra charge, provide   assistance  with  appliances 

and other things necessary for  measurement and shall bear all the cost of  
measurement  of   his work. 

 
40.19.6 Measurement  shall  be entered in BHEL Measurement Book and  signed and 

dated by both parties each day at the site on completion of  measurement. If the 
Contractor objects to any of the measurements recorded on the behalf of  BHEL,  
a  note  to  that effect will be made in BHEL Measurement Book  or against the 
item or items  objected  to  and  such  note  shall  be  signed  and dated by both 
the parties engaged in   taking the measurement. 

 
40.19.7 If, as a result of such objection, it becomes necessary  to  re-measure  the  work  

wholly or in part the expense of such  re-measurement shall be borne by the 
contractor. 

 
40.19.8 If the Contractor's representative fails to attend when required, the Engineer  shall  

have  power to proceed by himself to take  measurements and in that  case  these 
measurements shall be accepted by the Contractor as final. 

 
40.19.9  The Contractor shall, once in every month, submit to the Engineer  details  of  his  

claims for the work done by him   upto and including the previous month which are 
not covered by this Contract  Agreement  in  any  of  the   following  respects: 

 
(a) Deviation from the items and Specifications provided in the tender. 

      (b)  Extra items/new items of work. 
      (c) Quantities in excess of those provided in the Contract     Schedule. 
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      (d)  Items in respect of which rates have not been settled. 
 
 
41.0   METHOD  OF MEASUREMENT 
 
41.1 Method of measurements if not specified in the tender, shall be as per relevant IS 

Codes / CPWD codes. 
               
42.0   DEVIATION 
 
42.1 The Contractor shall not make any alteration in, addition  to or omission from the 

work as described  in  the  tender  documents except in pursuance of the written  
instructions of the Engineer. No such deviation from the work described in the tender 
documents shall be valid unless the same has been specifically confirmed and 
accepted by the Engineer in writing and incorporated in the Contract. 

 
42.2 The Engineer may deviate, either  by  way  of  addition  or deduction,  from  the  work 

so described, provided that the Contract sum be not thereby varied on the whole  by  
more  than the  percentage set out in the tender documents. The value of all 
additions and deductions shall be added to or deducted from  the Contract  sum.  
(Whenever the Engineer intends to exercise such a right his intentions shall  specify  
the  deviations  which are to be made, the lumpsum  assessment or the proposed 
basis of payment, the extra time allowed, if any, and the date for completion of the 
(entire contract). Any objection by the contractor to any matter  concerning the order 
shall be notified by him in writing to  the Engineer within seven days from the date of 
such order,   but under  no  circumstances  shall  the  work  be  stopped (unless so 
ordered by the Engineer) owing to differences or  controversy that  may arise from 
such an objection.  In the absence of such a notification  of  objection  by the 
Contractor,  he  will  be deemed to have accepted the order and the conditions 
stated therein. 

 
             
43.0    VALUATION OF DEVIATIONS 
 
          Rates for deviated items or new items of work shall be as follows : 
 
43.1  If the rates for the additional, altered or substituted work are specified in the Contract 

for the work, the Contractor is bound to carry out the additional, altered or substituted  
work at the same rates as are specified in the  Contract for the work.    

 
43.2 If the rates for  the additional, altered or substituted  work are not specifically provided 

in the Contract for  the work,  the  rates  will  be  derived  from  the rates for a similar 
class of work as are specified in the Contract for the work.   

 
43.3 If the rates for the altered, additional or substituted work cannot be determined in the 

manner specified in above clauses the rate for such part or parts will be  determined 
by  the  Engineer  on  the basis of prevailing market rates  when the work was done  
and  the  decision  given  in  this behalf shall  be final and binding on the Contractor.  
Rate analysis will be worked on CPWD manual of rate analysis  as guidance.  

 
43.4 If  the  rates  for  the altered, additional or substituted work cannot be determined in 

the manner specified in  above clauses ,  then  the contractor shall within 7 days of 
the date of receipt of order to carry out the work  shall inform  the  Engineer of the 
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rate at which it is his intention or charge  for  such  class of work, supported by 
analysis of the rate  or rates claimed, and the Engineer shall determine the rate or  
rates  on  the basis of prevailing market rates and pay the Contractor accordingly. 
However,  the  Engineer,  by   notice  in  writing, will be at liberty to cancel his order 
to carryout such class of work and arrange to carry it  out in such  manner as he may 
consider advisable. But under no circumstance the Contractor shall suspend the 
work  on  the plea of non-settlement of rates falling under the clause or claim any 
compensation on that account. Elements of profit, overheads, supervision and 
establishment charges will be taken as 15% over direct cost. 

 
44.0    COMPLIANCE TO REGULATIONS AND BYELAWS 
 
44.1 The  Contractor  shall  conform  to the  provisions of any statute relating to the work 

and regulations and bylaws of  any local authority and of any water and lighting 
Companies or Undertaking with whose system the work is proposed to be 
connected. He shall, before making any variation from the drawings or the 
specifications that may be necessitated for  such connections give the Engineer, 
notice  specifying  the variation proposed to be made and the reasons therefore and 
shall not carryout any such variation until he has received instructions from  the  
Engineer in  respect thereof.  The Contractor shall be bound to give all notices  
required by statute, regulations or bye-laws as aforesaid and to pay all  fees and 
taxes payable to any authority in respect thereof.  

 
45.0  FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 
45.1 BHEL shall provide free of charge limited open space for office and store as  and  

where made available by its customer.  It is the responsibility of the contractor to 
construct sheds, provide all utilities as a part of his scope of work.  

 Similarly , limited open space will be provided free of charge  to the contractor for 
building   labour hutments and it will be the responsibility of the contractor to 
construct sheds, provide all utilities as a part of his scope of work.  

 
45.2 Contractor shall be responsible for providing all necessary facilities like  residential  

accommodation, transport, electricity, water, medical facilities etc. as required under 
various labour laws and statutory rules and regulations framed there under to the 
personnel employed by  him. Power for labour colony will be provided on 
chargeable basis . Water for labour colony has to be arranged by the 
Contractor at his own cost. 

 
45.3 Construction  power  for  Civil Works  will have to be arranged by the 

contractor for civil construction. However for Fabrication work, power at one 
point will be provided free of charge inside the plant premises , if required by 
the contractor. Further distribution of power / extention to the required point shall be 
done by contractor at his cost. All wiring must comply with local regulations and will 
be subject to Engineer’s inspection and approval before connecting supply.. 

 
45.4  Provision of  distribution lines of power from the central points to the  required  place  

with  proper  distribution  boards observing the  safety  rules  laid  down  by  the 
authorities of the state shall be  done  by  the contractor, supplying all the  materials 
like cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS / Copper / 
Brass  clamps,  copper  conductor,  change  over switches pipes etc.  at  his own 
cost.  If any failure is  caused in  supply  of  the  power and  water,  it  is  the  
responsibility of the contractor  to  make  alternate arrangements at his cost.  The 
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contractor shall adjust  his  working shift / hours accordingly and deploy additional 
manpower if necessary so as to achieve the targets.   

 
45.5  In  case  of power cuts / load shedding no compensation for idle labour or extension 

of time for completion of work will be given to contractor.   
 
45.6  Adequate  lighting  facilities  such  as  flood lamps, hand  lamps and area lighting 

shall be arranged by the contractor at the site of construction, contractor's material 
storage area etc. within finally accepted rates.    

 
45.7 No claim for damages will be entertained by the Company on account of interruptions 

of water supply or limitation of  quantity  of  water as aforesaid or on account of the 
water  so taken being not fit for construction purposes or on  any other account in 
connection with such water supply.      

 
45.8 CONTRACTOR HAS TO ARRNGE FOR CONSTRUCTION WATER BY 

PROVIDING SUITABLE BORE WELL WITHIN THE QUOTED RATES.  Contractor 
to satisfy himself that the water drawn by him is fit for construction / consumption and 
adequately treat such water at his cost when it is not found fit for the said purposes.  

 
 
45.9 The Contractor shall  during the  progress  of  the  work, provide,  erect  and  

maintain  at  his  own  expenses all necessary temporary workshops,   stores,   
consumables,  offices, etc.  required  for  the  proper and efficient execution of the 
work. The planning, setting and erection of these buildings shall have the approval of 
the Engineer and the Contractor shall at all times keep them tidy and in a clean and 
sanitary condition to the  entire  satisfaction of the Engineer.     

 
45.10 On completion of work or as and when required by BHEL, all the temporary  

buildings,  structures, pipe lines, cables etc. within the  plant  and  in  labour  colony  
shall be dismantled and leveled and debris shall  be  removed as per instruction of 
BHEL by the contractor at his cost.   In  the event of his failure to do so, same will 
be got done by the Engineer and  expanses  incurred  shall be recovered   from  the 
contractor along with prevailing overhead. The decision of BHEL Engineer  in  this  
regard shall be final.    

 
46.0  PROGRESS REPORTING 
 
46.1 Contractor is required to draw mutually agreed monthly programme in  consultation 

with BHEL well in advance. Contractor shall ensure achievement of agreed 
programme and shall  also  timely arrange additional resources considered  
necessary at no extra cost to BHEL. 

 
46.2  Weekly progress review meetings will be held at site during  which actual progress 

during the week  vis-a-vis  scheduled programme  shall be discussed for actions to 
be taken for  achieving targets.  The programme for subsequent week shall  also be 
presented by contractor  for  discussions. The  contractor  shall  constantly update/ 
revise  his work  programme to meet the overall  requirement. All quality  problems  
shall  be discussed during above review meetings.  Necessary  preventive  and  
corrective  action,  shall   be   discussed  and  decided  upon  in  such review 
meetings and   shall be implemented by the contractor in time bound manner so as 
to eliminate the cause of non-conformities.   
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46.3 The  contractor  shall submit weekly and monthly progress reports,  materials   
reports,  consumables  (gases / electrodes)  report  and  other  reports  as  per  
Performa considered necessary by the Engineer.   

 
46.4 The  progress  report  shall indicate the progress achieved against planned, with 

reasons indicating delays , if  any,  and  shall  give  the remedial actions which the 
contractor intends to take to make good the slippage or lost time, so  that further  
works  again  proceed  as  per  the  original  programme and  the  slippage do not 
accumulate and effect the overall programme.  

 
46.5 The daily manpower reports shall clearly indicate  the  manpower  deployed,  

categorywise  specifying  also  the  activities in which they are engaged.  
 
47.0    DRAWING AND DOCUMENTS 
 
47.1 The detailed drawings, specifications available  with  BHEL engineers will  form part 

of this tender specification. These documents will be made available to the contractor 
during execution of work at site. The contractor will also ensure availability  of all 
drawings / documents at work place.   

 
47.2  Necessary  drawings  /  documents  to   carry out the construction work  will be 

furnished to the contractor by BHEL on loan which shall be returned to BHEL  
Engineer  at  site after completion  of work .  Contractor shall ensure safe storage 
and quick retrieval of these documents.       

 
47.3 The contractor shall maintain a record of all drawings  and  documents  available  

with  him in a register as per format given by BHEL Engineer. Contractor shall  
ensure  use  of pertinent drawings /  data  /  documents  and  removal of obsolete 
ones from work place and return to BHEL.    

 
47.4 The data furnished in various annexures enclosed with  this tender specification are 

only approximate and for guidance. However, the change in the design and in the 
quantity may occur as is usual in any such large scale of work.      

 
47.5 Should  any  error  or  ambiguity  be  discovered  in   the specification or information 

the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work.   BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

 
47.6 Deviation  from  design  dimensions   should   not   exceed permissible limit. The  

contractor  shall not correct or alter any dimension / details, without specific approval 
of  BHEL. 

 
48.0  DELAY AND EXTENSION OF TIME  
 
48.1  If, in the opinion of the Engineer, the work is delayed  
 

   (a)   by reason of abnormally bad weather, OR   
    
   (b)  by reason of serious loss or damage by fire, OR   
 
(c) by reason of civil commotion, local  combination  of  workmen,  strike  or  lockout,  

affecting any of the trades  employed on the work, OR  
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(d) by delay on the part of the agency or tradesmen engaged  by the BHEL in    

executing  work  not  forming  part  of  the   Contract, OR 
(e) by  reason  of  any other cause which in the absolute  discretion of  the  Engineer  

is  beyond  the  Contractor's control,  
 
then  in  any  such case, the Engineer (or higher authority) may make fair and reasonable  
extension  in  the completion dates of the individual items of work or the Contract as a 
whole. Such extension which will be communicated to  the Contractor by the Engineer in 
writing shall be final and binding on the Contractor. No other claim in this respect for  
compensation or otherwise howsoever is admissible. Upon the happening of  any such  
event causing delay, the Contractor shall immediately give notice thereof  in  writing  to  the  
Engineer  but  shall nevertheless use constantly his best endeavor to prevent or make good 
the delay and shall do all that may reasonably be  required  to  the  satisfaction  of the 
Engineer to proceed  with the work.      

 
49.0    PRICE VARIATION 
 
49.1   The finally accepted rates for scope of work as defined in this tender are subjected to price 

variation provisions as per following formula: 
           
          .                  0.75 x P0 (F1 - F0) 
          .      P1=          ----------------------- 
          .                               F0 
           

         P1 = Increase/decrease in billing amount (variation) for the particular month of  billing. 
         
         P0 = Gross billed amount for the month as per contract provisions. 
           
         F1  = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for   

Industrial workers (Base  2001  =100)  applicable for the month  under  
consideration  i.e.  for which bill has been raised. 

          
       F0 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   for  

Industrial  workers (Base 2001 =100) applicable for the month of opening 
of technical bid.    

49.2  Price  variation as per above formula will be calculated and paid on the total contract value 
(excluding payments towards extra works and over run, if any) on month to month basis  
from the date of award.  BHEL however reserves the  right  to  freeze  variation  for that 
much of duration of delays, from  time  to  time, which are entirely attributable to  the 
contractor. Price variation on last 5% of CV will be based on average index.  

 
49.3 With the provision of price variation as per above clauses NO CLAIM / 

COMPENSATION/OVER RUN on account of any increase whatsoever, (irrespective of 
whether escalation are steep/ unanticipated or not compensated by the above escalation 
provisions in full towards minimum wages, consumables, coarse / fine  aggregates, steel, 
wood, electrodes, gases or any other item / reason) will be payable during the  entire  period 
of execution including extended period, if any.       
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50.0        TAXES  AND  DUTIES 

  

50.1   TDS under Income Tax, Sales Tax, VAT and surcharge etc, if any, shall be deducted 
at prevailing rates on gross invoice value from the running bills unless Exemption 
Certificate from appropriate Authority / Authorities is furnished. 

50.2    Price quoted shall be inclusive of all taxes except service tax. This being works  contract 
service, the  service  tax will be  paid against  contractor’s proper  cenvettable invoice @ 2% 
plus  education cess thereon ( as amended  from  time  to  time)  considering  the Service  
Tax  Notification No. 32/2007  dated 22.05.2007 wherein option  of composition  is available.  
However, contractor shall have to submit proof of service tax deposited by them immediately 
after the deposit but not later than the next bill submitted after the due date of deposit. The 
contractor shall furnish proof of Service Tax registration with Central Excise Division covering 
the services covered under this contract. Registration should also bear endorsement for the 
premises from where the billing shall be done by contractor on BHEL for this project  The 
contractor shall obtain prior approval of BHEL before billing the service tax amount and should 
submit proper CENVATABLE  invoice  as per  Service Tax  Rules. 

         
50.3 In VAT applicable States, “Tax Invoice” if required under the relevant State VAT law 

shall be submitted alongwith other compliances as per concerned VAT Act. 
  50.4 Contractor shall get his organization registered with concerned sales tax/VAT 

authorities within 15 days of award of this contract, if applicable. The delay on this 
account and delay in bringing the material shall be to contractor’s account and no 
extension of time shall be allowed on this account. The sales tax/VAT registration 
for this contractor shall be forwarded to BHEL within 30 days from the date of LOI. 
In case the contractor is already registered for sales tax/VAT with Govt. Authorities 
he must quote his registration no, while submitting their tender. 

 
50.5    Contractor has to make his own arrangement at his cost for completing the formalities 

(Including arrangement  of Road Permits, if any), if required, with Sales Tax/VAT 
Authorities, for bringing their materials, plants, and equipment at site for the execution 
of the work under this contract.    

 
51.0  TIME SCHEDULE 
 
51.1  The  contractor  is required to commence the work within 7 days from the date of issue of 

letter of intent unless BHEL decides to fix any other later date.  However, the actual date  
of  start  of work will be certified by BHEL Engineer after adequate mobilisation of  
materials, manpower  and  T&Ps  by  the contractor.  

 
51.2 Most of the  work under this contract is required to be completed within  four months from 

start of work and entire work in all respect is to be completed within  SIX  MONTHS from 
the date of start of work.  

a) Office Building Completion – 2-3 months 
b) Store Building Completion – 4-6 months 
c) Storage Yard Completion –  3- 6 months 
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51.3  The work under the scope of this contract is deemed to be completed in all respects, only 
when all the works are carried out as per satisfaction of BHEL The decision of BHEL on 
completion date shall be final and binding on the contractor. 

   
52.0    TERMS OF PAYMENT 
 
52.1 The  Contractor  shall  be paid monthly running bill to a maximum of 95% of the value of the 

work  actually  executed on  site provided  the  work  has  been  executed  to  the 
satisfaction of the Engineer. The Engineer may after a measured  bill allow and certify 
payment to the contractor on the basis of abstract measurement  bill submitted by  the 
contractor.  From this amount recoveries such as advances, security deposit, taxes etc. 
would be made. The  certificate of the Engineer regarding such approval and passing of 
sums so payable shall be final  and conclusive against the contractor.    

 
         -    The 2.5% of  Final contract value ( worked out based on actual work carried out)  shall  

be  payable  on completion of all  pending work, rework wherever required, site  clearing  
and  reconciliation of materials.     

 
        -     The balance 2.5% of  Final contract value ( worked out based on actual work carried out)  

will become payable 3 months after completion of work in all respect, handing over to 
BHEL and on submission and passing of Final bill. The certificate of Engineer regarding 
such approval and passing of sums shall  be final and conclusive against the contractor.  

 
52.2   Any certificate relating to the work done may be modified by any subsequent interim 

certificates  or  by  the  final  certificates  and no certificate of the Engineer supporting an 
advance payment shall of itself be conclusive  evidence that any  work  or materials to which it 
relates are in accordance with the contract.     

 
52.3 All such intermediate payments shall be regarded as advance against the final payment only 

and shall not be considered as an admission of the due performance of the contract or any 
part thereof in any respect of the occurring of any claim whatsoever.  Such  intermediate  
payments  shall  not conclude,  determine or effect in any way the powers of the Engineer 
as to the final settlement and adjustment  of  the account  of  otherwise,  or in  any way vary 
or effect the  Contract. 

 
53.0    RATE SCHEDULE  
 
53.1 Contractor shall fully understand description and scope of work before  quoting. The scope of 

work and responsibility of the contractor as mentioned under these specification shall be 
covered within the quoted / finally accepted  rates.   

 
53.2  The tenderer shall quote the prices/rates for entire  scope   of work as per the rate schedule 

only, in part II price bid  (Original). Price  quoted shall be exclusive of Service Tax and the 
same shall be borne by BHEL, if applicable.   Conditional price bids or price bids with any 
deviation / clarification etc.  are liable to be  rejected.   No cutting / erasing / over 
writing shall be done.   

 
53.3 Contractor's total quoted price as per rate schedule will be taken  as  tentative only. The 

contractor undertakes to carryout actual quantities against each item as per project 
requirement and accordingly the final contract  price shall be adjusted on the basis of 
quantities actually  erected at site and payments will also be regulated for the same.  The 
contractor confirms that unit rates quoted above takes care of such variation during execution 
stage.   
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54.0   FINAL BILL 
 
54.1 As soon as possible after the completion of the work to the satisfaction of the    Engineer, the 

Contractor shall prepare a certified final accounts on BHEL forms, in duplicate.  It shall be 
accompanied by the all abstracts, vouchers, etc. in support thereof and shall be prepared in 
the manner prescribed by the Engineer. 

 
55.0     LIQUIDATED  DAMAGES(LD)    
 
55.1   For delay in completion of work attributable to the contractor, the LD shall be applicable at 

the rate of  ½% of the contract value per week of delay or part thereof limited to a ceiling of 
10% of the contract value as mentioned under clause no.25.5 of the GCC of the tender. 

 
            56.0      SECURITY DEPOSIT 

 
   56.1   The contractor shall submit  Security Deposit within 15 days from the date of issue   of    

LOI  as per clause no. 16.2 of the General Conditions of Contract  (GCC).  In case the 
contractor opts to furnish Bank Guarantee as a part of Security Deposit, the BG shall be 
issued as per the Performa enclosed as per Annexure-H of the GCC and also that the BG 
should be issued preferably through any of the Member Banks listed on Page No. 34(a) of 
the GCC; 

           
          For BG through any  other Nationalized Bank (Not covered  in the list of  Member Banks of  

GCC), the discretion of its acceptance shall lie solely  with BHEL.    
  
57.0       OTHERS 
 

  57.1       In case of any contradiction between General Conditions of Contract (GCC) and Special 
Conditions of Contract (SCC), the latter shall prevail. 

 
57.2   The tenderer shall specifically confirm he has inspected the site of work and is fully 

conversant with the prevailing conditions under which work is to be executed and will not 
raise claim of any nature due to lack of knowledge of site condition. He will also confirm 
that local taxation laws at the site have been clearly understood by him. 

 
57.3 The Price Bids of only those bidders will be opened who will be qualified for the subject job 

on the basis of pre-qualification evaluation / Techno-commercial bids and acceptance of 
customer. BHEL reserves the right to reject the bidders with unsatisfactory past 
performance in the execution of a contract. BHEL’s decision in this regard shall be final & 
binding. 
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Annexure-I 
 

INDICATIVE    LIST    OF    T & Ps   TO BE  ARRANGED    BY    THE CONTRACTOR 
AT HIS OWN COST 

Sl. No. EQUIPMENT QTY 

1 CONCRETE MIXER M/C of SUITABLE 
CAPACITY 

1 NO. ( minimum) 

2 CONCRETE VIBRATORS AS PER WORK 
REQUIREMENT  

3 JCB, Excavator, Dozer,  Jack Hammers with 
compressor, Equipment for controlled blasting 

AS PER WORK 
REQUIREMENT 

4  Trucks/lorries AS PER WORK 
REQUIREMENT 

5 WATER TANKER 1 NO. Minimum 

6 DEWATERING PUMP AS PER WORK 
REQUIREMENT 

7 WINCHES AS PER WORK 
REQUIREMENT 

8 WELDING MACHINES  AS PER WORK 
REQUIREMENT  

9 PORTABLE OVENS AS PER WORK 
REQUIREMENT  

10 ROAD ROLLERS AS PER WORK 
REQUIREMENT 

   

 
Notes: 
1. The above list specifies only major T&Ps (may not be complete to be deployed by the 

contractor). All additional / other tools and plants including lorries/trucks, tools & tackles, 
devices, machines, measuring instruments etc. in good and safe working conditions 
which are required for satisfactory & timely completion of work shall also be deployed by 
the contractor within finally accepted rate / price. 

 
2. For other terms and conditions regarding above items, also please refer clause 38 

T&Ps/IMTEs). 
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Annexure-II 
 

INDICATIVE    LIST    OF    IMTEs   TO  BE  ARRANGED    BY    THE CONTRACTOR 
AT HIS OWN COST 

 

SL NO EQUIPMENT QTY 

1 THEODOLITE  1 NO. 

2 DUMPY LEVEL  1 NO. 

3 MEASURING TAPE AS PER REQUIREMENT 

 
 
 
NOTES: 
1.  The above list specifies only major IMTEs (may not be complete to be deployed by the 

contractor). Contractor has to have arrangements for material & concrete testing. All 
additional / other IMTEs / measuring instruments etc. in good and safe working conditions 
which are required for satisfactory & timely completion of work shall also be deployed by 
the contractor within finally accepted rate / price. 

 
2. Other terms and conditions regarding above items please also refer clause 38 

T&Ps/IMTEs). 
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ANNEXURE-III 
 
 

CERTIFICATE OF DECLARATION FOR CONFIRMING THE KNOWLEDGE 
OF SITE CONDITIONS 

 
 

We,………………………………………………………………………………………
… Hereby declare and confirm that we have visited the project site under 
the subject namely, …………………………………………and acquired full 
knowledge and information about the site conditions, wage structure, 
Industrial climate and total work involved.  We further confirm   that the 
above information is true and correct and we will not raise any claim of 
any nature due to lack of knowledge of site condition. 
 
 
 
                                                                                            Tenderer’s Name and Address. 
 
 
 
 
Place:        (Signature of the Tenderer’s 
           With stamp) 
 
Date: 
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ANNEXURE-IV 

 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 
BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
M/s……………………………………………………………………………. 
providing…………………………..service to BHEL PSNR, Noida hereby undertake 
to comply with the following in line with Information Security Policy of BHEL 
PSNR; 
 
 

� To maintain confidentiality of documents & information which shall be used 
during the execution of the Contract. 

 
� The documents & information shall not be revealed to or shared with third 

party which shall not be in the business interest of BHEL PSNR. 

 
 
 
 
 

   (                                  )                             (   ) 
    M/s. BHEL, PSNR                               M/s…………………….. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


