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SUBJECT :   SYNGAS PURIFICATION UNIT 

 
 
(NIT NO: PNMM/PC288/E/001) 
 

PART-I, COMMERCIAL 

SECTION DESCRIPTION 
 LETTER INVITING BID 
Appendix-1  PRE-QUALIFICATION CRITERIA (PQC) 
1.0 INSTRUCTIONS TO BIDDER 
2.0 GENERAL CONDITIONS OF  CONTRACT 
3.0 SPECIAL CONDITIONS OF CONTRACT 
ANNEXURES 
ANNEX.-1.1 BID FORM 
ANNEX.-1.2 PREAMBLE TO PRICE SCHEDULE/BOQ/SCHUDULE OF 

PRICES 
 

(PRICE SCHEDULE/BOQ in excel file) 
ANNEX.-1.3 COMMERCIAL QUESTIONNAIRE 
ANNEX.-1.4 CONTENTS OF BID AND CHECK LIST 
ANNEX.-1.5 FORMAT FOR BIDDER’S QUERIES FOR PRE BID DISCUSSION 
ANNEX.-1.6 FORMAT OF LETTER WAIVER OF CONDITIONS / DEVIATIONS 
ANNEX.-1.7 BIDDER’S PROPOSED SCHEDULE 
ANNEX.-1.8 DECLARATION BY THE BIDDER REGARDING BIDDING 

DOCUMENT 
ANNEX.-1.9 DRAFT OF CONTRACT AGREEMENT 
ANNEX.-1.10 PROFORMA OF CERTIFICATE OF NON-INVOLVEMENT OF 

INDIAN AGENT 
ANNEX.-1.11 PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY 

DEPOSIT (EMD) / BID SECURITY 
ANNEX.-1.12 PROFORMA OF BANK GUARANTEE FOR CONTRACT 

PERFORMANCE/ SECURITY DEPOSIT 
ANNEX.-1.13 PROFORMA OF BANK GUARANTEE FOR ADVANCE 

PAYMENT/ PROGRESS PAYMENT 
ANNEX.-1.14 FORMAT FOR POWER OF ATTORNEY (POA) 
ANNEX.-1.15 FORMAT FOR CONSORTIUM AGREEMENT  
ANNEX.-1.16 FORMAT FOR DECLARATION REGARDING 

BANNED/BLACKLISTED/DELISTING AND LIQUIDATION, 
COURT RECEIVERSHIP   

ANNEX.-1.17 Deleted  
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SECTION DESCRIPTION 
ANNEX-1.18 FORMAT FOR FINANCIAL DETAILS 
ANNEX-1.19 FORMAT OF UNDERTAKING FROM TPIA 
ANNEX-1.20 FORMAT FOR AUTHORISATION TO DSC HOLDER 
ANNEX-1.21 INTEGRITY PACT  
ANNEX-1.22 LIST OF OWNER’S APPROVED BANKS  
ANNEX-1.23 PROFORMA FOR CODE OF CODE OF INTEGRITY FOR 

PUBLIC PROCUREMENT (CIPP) 
ANNEX-1.24 PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA) 

POLICY  (Form –A) 
ANNEX-1.25 PROVISION FOR  PROCUREMENT FROM A BIDDER WHICH 

SHARES A LAND BORDER WITH INDIA 
ANNEX-1.26 POLICY FOR PROVIDING PREFERENCE TO DOMESTICALLY 

MANUFACTURED IRON & STEEL PRODUCTS IN 
GOVERNMENT PROCUREMENT & FORMAT FOR SELF-
CERTIFICATE FRO BIDDER IN THIS REGARD 

Annex-1.26A SELF-CERTIFICATE ON BIDDER’S LETTERHEAD REGARDING 
DOMESTICALLY MANUFACTURED IRON & STEEL PRODUCTS 

ANNEX-1.27 GENERAL TERMS AND CONDIONS FOR OPERATION & 
MAINTENANCE (O&M) CONTRACT/SERVICE 

ANNEX-1.28 GUIDELINES ON DEBARMENT OF FIRMS FROM BIDDING 
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PART-II, TECHNICAL 

SECTION DESCRIPTION 

1.0 PROJECT DESCRIPTION 

2.0 RAW MATERIAL, PRODUCT AND UTILITY SPECIFICATION 

3.0 SCOPE OF WORK 

4.0 DESIGN BASIS 

4.1 BATTERY LIMIT INTERFACE 

5.0 DESIGN PHILOSOPHY 

5.1 DESIGN PHILOSOPHY – PROCESS 

5.2 DESIGN PHILOSOPHY – INSTRUMENTATION 

5.3 DESIGN PHILOSOPHY – MECHANICAL  

5.3.1 DESIGN PHILOSOPHY – PIPING ROTATING EQUIPMENT 

5.3.2 DESIGN PHILOSOPHY – STATIC EQUIPMENT 

5.3.3 DESIGN PHILOSOPHY – ROTATING EQUIPMENT 

5.3.4 DESIGN PHILOSOPHY – Fire Fighting System 

5.4 DESIGN PHILOSOPHY – ELECTRICAL 

5.5 DESIGN PHILOSOPHY – CIVIL & STRUCTURAL WORKS 

6.0 PROJECT EXECUTION PLAN 

7.0 CONST-EREC-PRE-COM-COM-STARTUP 

8.0 PERFORMANCE AND GUARANTEE TEST   

9.0 DRAWINGS & DOCUMENTS PART 
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10.0 SPARE PARTS 

11.0 OWNER’S ENGINEERS IN LSTK CONTRACTOR’S OFFICE 

12.0 TRAINING OF OWNER’S PERSONNEL 

13.0 INFORMATION REQUIRED IN THE TECHNICAL PROPOSAL 

14.0 SITE WORKING AND SAFETY CONDITIONS 

15.0 VENDOR LIST 

 Plot Plan 
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Ref. No. PNMM/PC288/E/001                                                                            Dated: 30.05.2024 

 
To,  
 
THE PROSPECTIVE BIDDERS 
(Through Open - International Competitive Bidding) 
 
 
SUBJECT :  SYNGAS PURIFICATION PLANT  FOR SETTING UP OF HIGH ASH COAL TO 

AMMONIUM NITRATE PLANT AT LAKHANPUR AREA OF MAHANADI 
COALFIELDS LIMITED, JHARSUGUDA DISTRICT, ODISHA  

 
Dear Sir(s), 
 
1.0 Coal India Limited (CIL) and Bharat Heavy Electricals Limited (BHEL) have formed  a Joint 

Venture Company in the name of BHARAT COAL GASIFICATION AND CHEMICALS 
LIMITED, hereinafter also referred to as “OWNER” with its registered office at Bandhabahal 
Old PO Belpah, BIT Colony, MCL (ln front, Bandhbahal Colony, Lakhanpur, Jharsuguda- 
768211, Orissa. 

 
2.0 Projects & Development India Ltd. (PDIL) has been appointed by OWNER for  Preparation 

Detailed Fesibility Report (DFR) for setting up of High Ash coal-to-Ammonium Nitrate Plant at 
Lakhanpur area of Mahanadi Coalfields Limited, Jharsuguda district, Odisha 
 

3.0 Projects and Development India Limited (PDIL) on behalf of OWNER has the pleasure of 
inviting eligible bidders to submit Bid for “Syngas Purification Plant”  for Setting up of High 
Ash Coal to Ammonium Nitrate Plant at Lakhanpur area of Mahanadi Coalfields Limited, 
Jharsuguda district, Odisha on a Lumpsum Turnkey (LSTK) basis on single point 
responsibility as per Technical Specifications, Commercial Conditions and details laid down in 
this NIT. 
 

4.0  Brief Scope of Work 
 
Selection of LSTK CONTRACTOR for supply of Process License, Basic Design, Detailed 
Engineering, Procurement, Supply, Fabrication, Inspection by Third Party Inspection Agency 
(TPI) as applicable, Expediting, route survey for ODCS, Insurance, Transportation of all 
equipment / material to work site, storage, construction and erection of all civil, mechanical, 
electrical and instrumentation works, assembly and Installation, obtaining all necessary 
statutory approvals, Testing, Mechanical Completion, Pre- Commissioning, Commissioning, 
Sustained Load Test Run, Performance Guarantee Test Run, 120 months O&M services, 
Total Project Management and handing over of Syngas Purification Plant  and its Associated 
Facilities on a Lump-Sum Turnkey Basis on single point responsibility basis. 
 

5.0   Salient features of bidding document 
 

A.  NIT/TENDER NO. & DATE PNMM/PC288/E/001,  Date 30.05.2024 

B.  TYPE OF BIDDING SYSTEM SINGLE STAGE, TWO PART BID SYSTEM 

C.  TYPE OF TENDER 
 OPEN - INTERNATIONAL COMPETITIVE BIDDING 

MODE OF SUBMISSION E-TENDER, THROUGH CPP PORTAL  
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D.  BID SECURITY / EARNEST 
MONEY DEPOSIT (EMD) 

FOR INDIAN BIDDERS: INR 1,00,00,000 /- 
FOR FOREIGN BIDDERS: US$ 1,22,000 /- 
 

E.  AVAILABILITY OF TENDER 
DOCUMENT ON 
WEBSITE(S) 

CPP Portal (https://eprocure.gov.in/eprocure/app) 
PDIL Website (https://www.pdilin.com ) 
CIL Website (https://www.coalindia.in ) 
BHEL Website (https://www.bhel.com ) 

F.  LAST DATE OF RECEIPT OF 
BIDDER’S QUERIES 

21.06.2024 

G.  DATE, TIME & VENUE OF 
PRE-BID MEETING 

28.06.2024, 11:00 Hrs. (IST)   at PDIL, Noida / or 
Video Conference 

H.  BID SUBMISSION  START 
DATE & TIME (in CPP Portal) 
 
END DUE DATE & TIME FOR 
BID SUBMISSION (in CPP 
Portal) 

16.08.2024, 10:00Hrs (IST) 
 
 
26.08.2024, 15:00 Hrs.  (IST)   
 

I.  

DATE, TIME & VENUE FOR 
UN-PRICED BID OPENING 

27.08.2024 at 15:00 Hrs. (IST)   
 
Venue:   
M/s Projects & Development India Limited,  
P.D.I.L Bhawan, A-14, Sector-1,  
Noida, (PIN 201301)  
Dist. Gautam Budh Nagar (UP). (India) 

J.  COMPLETION  PERIOD / 
OPERATION & 
MAINTENANCE (O&M) 
PERIOD 

Refer clause 6.0 of INSTRUCTIONS TO BIDDERS 

K.  Address for Communication:  
i) PDIL Projects & Development India Limited,  

(Materials Management Department) 
 
P.D.I.L Bhawan, A-14, Sector-1,  
Noida, (PIN 201301)  
Dist. Gautam Budh Nagar (UP). (India) 
 
Kind Attention: 
Ms. Anjali Thakur , Dy.G.M.(M.M.) 
Mob. 9868184921 
Tel no.:  +91-120-2529842/43/47, Extn.340 
Fax no.: +91-120-2529801 
E-mail: anjali@pdilin.com; mksenapati@pdilin.com  

ii) CIL General Manager (M)/BD 
Coal India Limited 
Business Development Division 
Coal Bhawan, Premises No.:04, MAR, Plot No.:AF-III 
Action Area-IA, New Town, Rajharhat 
Kolkata – 700156 (WB) 
Kind Attn.: Dr. Peeyush Kumar, General Manager 
(M)/BD (Mob. 8700912466) 
 

E-mail: gmbd.cg.cil@coalindia.in 
sribas.sarkar@coalindia.in  

https://eprocure.gov.in/eprocure/app
https://www.pdilin.com/
https://www.coalindia.in/
https://www.bhel.com/
mailto:anjali@pdilin.com
mailto:mksenapati@pdilin.com
mailto:gmbd.cg.cil@coalindia.in
mailto:sribas.sarkar@coalindia.in
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iii) BHEL Mr. Vivek Kumar Gupta 
(Sr. Manager) 
BHEL House, Siri Fort, New Delhi – 110049 
Mob. 7055500242 
E-mail: Vivek21@bhel.in  
 

L.  Original Documents to be 
submitted at 

Projects & Development India Limited,  
(Materials Management Department) 
 
P.D.I.L Bhawan, A-14, Sector-1,  
Noida, (PIN 201301)  
Dist. Gautam Budh Nagar (UP). (India) 
 
Kind Attention: 
Ms. Anjali Thakur , Dy.G.M.(M.M.) 
Mob. 9868184921 
 

M.  Contact Person for Site visit Name- Mr. U.K. Sinha 
Designation: Chief Manager(Mining) / Staff 
Officer(P&P),  
Office of the General Manager, Lakhanpur Area, MCL 
Mobile no- 9438493757 
Email id: so-pnp-lkpa.mcl@coalindia.in 
 

 
In case the days specified above happens to be a holiday in CIL/BHEL/PDIL, the next working 
day shall be implied. 

 
 

6.0 Bids must be submitted strictly in accordance with Clause No. 21 of Instruction to Bidder (ITB) 
depending upon Type of Tender as mentioned at Clause no. 5.0 (D) of LETTER INVITING 
BID. The LETTER INVITING BID is an integral and inseparable part of the bidding document. 

 
7.0 The following documents in addition to uploading the bid on CPP Portal 

(https://eprocure.gov.in/eprocure/app) shall also be submitted in Original (in physical form) 
within 7 (seven) days from the bid due date provided the scanned copies of the same have 
been uploaded on CPP Portal (https://eprocure.gov.in/eprocure/app) by the bidder along with 
e-bid within the due date and time to the address mentioned in Clause no. 5.0 (L) of LETTER 
INVITING BID 

 
a. Earnest Money Deposit (EMD) / Bid security. 
b. Pre signed Integrity Pact 
c. Power of Attorney (PoA) 
d. Undertaking from TPIA  

 
8.0 Bidder(s) are advised to quote strictly as per terms and conditions of the tender documents 

and not to stipulate any deviations/exceptions. 
 
 
 
 
 
 

mailto:Vivek21@bhel.in
mailto:so-pnp-lkpa.mcl@coalindia.in
https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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1.0 ELIGIBLE BIDDERS 
 
1.1 SOLE BIDDER OR CONSORTIUM OR  AN INCORPORATED JOINT VENTURE (JV) 
 
1.1.1  Bids may be submitted by a Bidder who is a Sole Bidder or an incorporated joint venture 

company (JV) or a consortium of members along with a lead member (“Consortium”). 
However, [except in case of a sole Bidder], the successful Bidder emerged through 
tendering process should be a company incorporated in India prior to award of tender 
(LOA). 

 
1.1.2  The Bidder which has completed 3 (three) financial years from the date of commencement 

of business shall fulfill each eligibility criteria as defined in Clause 2.0 below. 
 
1.1.3  In case the Bidder is a newly formed JV which has not completed 3 (three) financial years 

from the date of commencement of business, then either the said JV shall fulfill each 
eligibility criteria or any one constituent member of such a JV shall fulfill each eligibility 
criteria. If the bid is received with the proposal that one constituent member fulfills each 
eligibility criteria then this member shall be clearly identified and it shall assume all 
obligations under the contract and provide such comfort letter/ guarantees as may be 
required by Owner. The guarantee shall cover inter alia the commitment of the member to 
complete the entire work in all respects and in a timely fashion, being bound by all the 
obligations under the contract, an undertaking to provide all necessary technical and 
financial support to the JV to ensure completion of the contract when awarded, an 
undertaking not to withdraw from the JV till completion of the work, etc. 

 
 The provisions of Cl. No. 1.1.3 above shall also apply for a Consortium bid. The leader of 

the Consortium shall fulfill each eligibility criteria and assume all obligations and guarantee 
as mentioned above. 

 
 The identification of the Lead Bidder of the Consortium and the distribution of work, roles & 

responsibilities amongst the Consortium members will be clearly indicated in the form of 
Consortium Agreement (as per Annexure 1.15) duly signed by all the members of the 
Consortium and set forth in the Techno-Commercial Bid. 

 
 
1.1.4  A JV/Consortium once established at the time of submitting the Bid shall not be allowed to 

be altered with respect to constituting members of the JV/Consortium till the successful 
Commissioning & PGTR. If during the evaluation of bids, a JV/ Consortium proposes any 
alteration/ changes in the orientation of JV/ Consortium or replacements or inclusions or 
exclusions of any partner(s)/ member(s) which had originally submitted the bid, bid from 
such a JV/ Consortium Company shall be liable for rejection. 

 
1.1.5  The total number of Consortium members including their leader shall not exceed 03 (three). 

In case of consortium, Lead member in the consortium shall contribute at least 50% of the 
total equity and other consortium members shall contribute at least 20% of the total equity 
in the project, totaling to 100%. The equity participation of each member of the Consortium 
shall be specified in the Consortium Agreement.  

 
   All the members/shareholders of the JV and the members/shareholders of the newly 

incorporated company (in case of a Consortium) shall sign the contract and shall be jointly 
and severally liable for the entire assignment. 
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2.0   PRE-QUALIFICATIONCRITERIA 
 
2.1   TECHNOLOGY  CRITERIA 

 
2.1.1  Syngas Gas Purification for generation of Ammonia Synthesis Gas  (N2+3H2) 
 
 The Bidder either on his own or with the support from Process Licensor/s should be 

capable of providing Process License and Basic Design Package for the proposed Gas 
Purification & Ammonia Synthesis Gas (N2+3H2) Generation along with CO2.  

 
 The Gas Purification & Ammonia Synthesis Gas (N2+3H2) (ASG) generation technology 

proposed by Bidder shall have reference of at least One single stream plant with single 
licensor OR with combination of different licensors in single plant/multiple plants for 
processing syngas from either Coal gasifier OR syngas from any other source and 
generating minimum 63000 Nm3/Hr of Ammonia Synthesis gas with matching Carbon 
dioxide Gas production through Methanol Wash route.  

 
 For establishing that the Technology/ies to be adopted by the Bidder is a proven one, the 

Bidder shall provide details of at least one commercial plant with single licensor OR with 
combination of different licensors in single plant /multiple plants which has operated 
successfully for at least One Year in the last Fifteen (15) years reckoned from the date of 
issuance of the NIT/Bidding document. Bidder shall submit documentary proof for 
Licensor’s plant/s, issued by plant OWNER / technology licensor’s certificate/s regarding 
the same. 

 
 Bidder shall, along with the bid, also submit MOU/ Letter of Undertaking from process 

licensor/s for technology tie up for the proposed Gas cleaning, Purification & Ammonia 
Synthesis Gas (N2+3H2) Generation unit along with CO2 generation. 

 
 
2.2 EXPERIENCE CRITERIA 

 
2.2.1 The Bidder [Sole Bidder / Any Consortium member / JV]  should possess experience of 

having successfully executed Plants on LSTK (Lump sum Turnkey)/LEPC/EPC basis in 
any one of the field of Coal gasification, Oil, Gas, Refinery, Hydrocarbon, Petrochemicals, 
Coal based Power Plants, Metallurgical (Ferrous) Plants or Fertilizer, should have been in 
satisfactory commercial operation for a minimum period of at least  one year  during the 
last Fifteen (15) years reckoned from the date of issuance of the NIT/Bidding document, 
with scope of work comprising of  Detailed Engineering, Procurement, Supply, Construction 
and Erection , Testing, Pre-commissioning, Commissioning.  

 
 The reference plants should be operating either in India or outside the country of Origin of 

Bidder for consideration of this criteria. 
 
 
2.2.2 The Bidder meeting the requirements as per Clause 2.2.1 above, must have executed 

during the last Fifteen (15) years reckoned from the date of issuance of the NIT/Bidding 
document any one of the following: 
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 One/single Completed work costing not less than INR 6400 Million or US $ 78 Million  

(including taxes and duties) 
 

Or 
 
 Two Completed works each costing not less than INR 4000 Million or US $ 49 

Million (including taxes and duties) 
 

Or 
 

 Three Completed works each costing not less than INR 3200 Million or US $ 39  
Million (including taxes and duties) 

 
 

The above qualification criteria shall be fulfilled by JV/CONSORTIUM in the following 
manner. 
 

(a) In case of One/single Completed work, Any of the JV/CONSORTIUM partner shall 
have the experience of  having completed successfully a single work. 
 
 

(b) In case of Two  Completed works,  
i)  Any one partner can match the above requirement. 
   OR 
ii)  At least two partners should each have completed at least one work each costing 

not less than the amount indicated above.  
 

(c) In case of Three Completed works, 
 
i) Any one partner can match the above requirement 

OR 
ii) Any two partners shall match the above requirement through completion of at least 

two work by one partner and one work by other partner each costing not less than 
the amount indicated above. 

OR 
iii) All the three partners shall match the above requirement through Completion of at 

least one work each costing not less than the amount indicated above.  
 
2.2.3  To meet the criteria at Cl. no. 2.2.1 & 2.2.2 above, Bidder shall submit documentary proof 

such as : 
 
(i) Copy of Work Order/ relevant Extract of Work Order/Contract Agreement/relevant 

Extract of Contract Agreement shall clearly indicate the LOA/Work 
Order/Contract/Agreement number, Name of Project, Scope of Work, 
Contract/Investment Value, Contract Period etc. 

 
(ii) The Completion / Acceptance Certificate shall clearly indicate the LOA/Work 

Order/Contract/Agreement No., Name of Project, Scope of Work , Contract Value, 
Contract Period , Executed/Investment Value , Actual date of completion. 
Documentary proof of satisfactory commercial operation for a minimum period of at 
least  one year issued by plant owner. 
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2.3 FINANCIAL CRITERIA 
 
2.3.1 Average Annual Financial Turnover 
 
2.3.1.1 The Average Annual Financial Turnover of the Bidder [Sole/Single Bidder] during the last  

3 (three) preceding financial years i.e. 2022-23, 2021-22 and 2020-21 or calendar years 
2022, 2021 and 2020 (or the  financial year as applicable in the country of origin of Bidders’ 
Company) should be at least INR 2400 Million or US $ 29 Million. 
 

2.3.1.2 Consortium Bid/JV 
 
a) The Average Annual Financial Turnover of the Bidder [Lead Bidder of the Consortium] 

during the last  3 (three) preceding financial years i.e. 2022-23, 2021-22, and 2020-21 or 
calendar years 2022, 2021 and  2020  (or the  financial year as applicable in the country 
of origin of Bidders’ Company) should be at least INR 1200 Million or US $  14.5 Million. 

 
b) The Average Annual Financial Turnover of the Bidder [each of the Consortium 

Members] during the last  3 (three) preceding financial years i.e. 2022-23, 2021-22 and 
2020-21 or calendar years 2022, 2021 and  2020  (or the financial year as applicable in 
the country of origin of Bidders’ Company) should be at least INR 600 Million or US 
$  7.25 Million. 

 
However, Average Annual Financial Turnover of all the Consortium Members [Lead Bidder 
and other Consortium Members] collectively shall not be less than INR 2400 Million or US 
$ 29 Million. All the Consortium Members shall choose to qualify the Financial Criteria on 
the basis of same financial /calendar years  
 

2.3.2 Net Worth of the Bidder/each member of the Consortium or JV should be positive as on 31 
March 2023 or calendar year 31 December, 2022 as applicable or the   financial 
year as applicable in the country of origin of Bidders’ Company. 

 
2.3.3 Working Capital 

 
2.3.3.1 The Bidder [Sole/Single Bidder] should have minimum working capital equal to INR 460 

Million or US $ 6 Million as on 31 March 2023 or calendar year 31 December, 2022 as 
applicable or the financial year as applicable in the country of origin of Bidders’ Company.  

 
2.3.3.2 Consortium Bid/JV 
 

a) The Bidder [Lead Bidder of the Consortium] should have minimum working capital 
equal to INR 230 Million or US $ 3 Million as as on 31 March 2023 or calendar year 31 
December, 2022 as applicable or the   financial year as applicable in the country of 
origin of Bidders’ Company.  

 
 
b) The Bidder [each of the Consortium Members] should have minimum working capital 

equal to INR 115 Million or US $ 1.5 Million as as on 31 March 2023 or calendar year 
31 December, 2022 as applicable or the   financial year as applicable in the country of 
origin of Bidders’ Company.  

 
However, Working Capital of all the Consortium Members [Lead Bidder and other 
Consortium Members] collectively shall not be less than INR 460 Million or US $ 6 Million.  
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2.3.4 To meet the criteria (2.3.1 to 2.3.3) above, Bidder shall submit audited financial statements 

of the company for the last  3 (three) preceding financial years i.e. 2022-23, 2021-22 and 
2020-21 or calendar years 2022, 2021 and  2020  (or the  financial year as applicable in the 
country of origin of Bidders’ Company) along with the duly filled up form for ‘Pre- 
Qualification Criteria (PQC) in favour of Financial Criteria’ as set out in Annexure-1.18. 
 

  Note: 
 
i. For PQ criteria in respect of Order Value (Experience Criteria), in case PQ Criteria 

indicated by the BIDDERs in any other foreign currency other than INR and USD, RBI 
reference rate for the relevant period shall be considered for conversion of the foreign 
currency into INR.  

 
ii. For PQ criteria in respect of Turn Over/ Net Worth / Working Capital (Financial 

Criteria), in case PQ Criteria indicated by the BIDDERs in any other foreign currency 
other than INR and USD, RBI reference rate on the end date of the Financial Year 
specified in the Financial Statement period shall be considered for conversion of the 
foreign currency into INR. 

 
  

iii. For PQ criteria in respect of Working Capital, the qualifying amount shall be considered 
inclusive of Accesses to lines of credit and availability of other financial resources.  

Access to line of Credit and availability of other financial resources shall imply the Net 
availability of Funds* towards Working Capital, as on the date on which bidder 
possesses working capital. 
* The net availability of funds is the availability of unutilized fund. 

 
In case, access to lines of credit constitutes the availability of Working Capital, Banker’s 
Certificate (Scheduled Commercial Bank), issued within three months prior to date of 
opening of tender, shall also be submitted.  

 
For foreign Partner(s), Banker’s Certificate regarding availability of access to credit 
(issued within three months prior to the date of opening of tender) should be duly 
vetted/endorsed by the relevant Embassy/High Commission concerned, towards 
authenticity of document. Relevant Embassy/High Commission means the Embassy/High 
Commission in India of the Country where the bidder has obtained Banker’s Certificate or 
Country of origin of the bidder). 

 
iv. Further, the Bidder/any of the promoter of JV/ any consortium Member should not be on 

‘Holiday’/’Negative list’ by CIL/BHEL or any of the JV partner/any other subsidiary of 
CIL/BHEL or Public Sector Project Management Consultant (like EIL, MECON, PDIL due 
to “poor performance” or “corrupt and fraudulent practices”) or banned/blacklisted by 
Government department/ Public Sector on due date of submission of bid. Further Bidder 
has to submit declaration as per Annexure-1.16 Offer submitted by such Bidder shall not 
be considered for opening/evaluation/Award. 
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2.4 AUTHENTICATION OF ALL DOCUMENTS SUBMITTED AGAINST PQC 
 

2.4.1 Technical Criteria of PQC: 
 

All documents in support of Technical PQC furnished by the BIDDERs shall be verified and 
certified by any one of the following independent third party inspection agency: 

 
a) Société Générale de Surveillance(SGS) 
b) Gulf Lloyds Industrial Services (India) Pvt. Ltd.(GLISPL) 
c) International Certification Services(ICS) 
d) Bureau Veritas (Ind.) Pvt. Ltd(BVIS) 
e) DNVGL 
f) UV Rheinland (India) Pvt. Ltd. 
g) TUV SUD South Asia Pvt. Ltd. 
h) TUV India Pvt. Ltd. (TUV Nord Goup) 
i) Intertek India Pvt. Ltd. 
j) Moody International (India) Pvt. Ltd. 
k) RINA India Pvt. Ltd. 
l) Competent Inspectorate and Consultants LLP 
m) ABS Industrial Verification (India) Pvt. Ltd. 

 
All charges of the Third party for verification and certification shall be borne by the 
Bidder. TPIA will provide in addition a certificate towards verification and certification 
of documents pertaining to Technical PQC as per proforma attached as Annexure-
1.15. 
 
If any above mentioned agency themselves are participating in bidding, then they shall 
authenticate the document by a different agency from the list given above. 

 
 

2.4.2 FINANCIAL CRITERIA OF PQC: 
 

Bidder shall submit “Details of financial capability of Bidder” in prescribed format in 
prescribed format (Annexure-1.18) of tender document, duly signed and stamped by a 
Chartered Accountant / Certified Public Accountant (CPA). Further: 

 
(a) For Indian Bidders, copy of audited annual financial statements submitted in bid 

shall be duly certified / attested by Notary Public with legible stamp. 
 

(b) For Foreign Bidders, copy of audited annual financial statements submitted in bid 
shall be certified true copies, duly signed, dated and stamped by an official, 
authorized for this purpose in Indian Embassy / High Commission in Bidder’s 
country. However, member countries of Hague Convention 1961, supporting 
document pertaining to financial PQC Apostille affixed by competent authorities 
designated by the government of Bidder’s country shall also be acceptable. 
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2.5 Bidder may be required to submit all the originals of the Authenticated documents 
pertaining to Pre-Qualification Criteria during the Bid evaluation process. 

 
 
2.6 The Bid and all correspondence incidental to and in connection with the Bid shall be 

in the English Language only. In case a bidder submits any of the Bidder Qualification 
support documents in any language other than in English, then it shall be the 
responsibility of such Bidder to also provide the English translation copy of the same 
duly certified by either of the following: 

 
a) Local Chamber of Commerce of Bidder’s country. 
b) Indian Embassy in Bidder’s Country 
c) Bidder’s Embassy in India 
d) Any translator in India recognized/ authorized by Bidder’s Embassy 

 
2.7  Submission of authentic documents is the prime responsibility of the Bidder. 

OWNER/PDIL reserves the right of getting the document cross verified, at their 
discretion from the document issuing authority. Bidder shall provide all necessary 
assistance in this regard. With respect to Pre-Qualification Criteria, Bidder shall also 
render assistance in facilitating visit to the reference unit, if so considered necessary 
by the Owner. Cost of owner’s visit shall not be to the Bidder’s account. 

 
2.8  Bidder’s prime responsibility to submit genuine and authentic documents. No amount 

of checking or verification by the buyer shall absolve bidder from his responsibility. 
OWNER and PDIL suspension/ banning policy, shall be applicable as mentioned in 
ITB. 

 
 The bidder must also note that the OWNER/PDIL reserves the right to proceed based 

on acceptable offers (who have submitted authenticated documents in line with the 
provisions given in the Bidding Document) and reject outright the other bids which 
have some shortcoming including non-submission of authenticated documents. The 
bidder shall therefore submit the authenticated documents along with the offer itself 
and in case of rejection of his bid shall not have any right to seek another opportunity 
for submission of authenticated documents. 
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 1.0 INTRODUCTION: 
  

1.1 Coal India Limited (CIL) and Bharat Heavy Electricals Limited (BHEL) have formed a 
Joint Venture company in the name of BHARAT COAL GASIFICATION AND 
CHEMICALS LIMITED hereinafter also referred to as “OWNER”, intends to set up High 
Ash Coal to Ammonium Nitrate Plant based on Indigenously-developed Coal 
Gasification Technology of BHEL at Lakhanpur area of Mahanadi Coalfields Limited, 
Jharsuguda district, Odisha. 

 
1.1.1 Coal India Limited (CIL) is a Public Sector Unit under the Ministry of Coal and Bharat 

Heavy Electricals Limited (BHEL) is also a Public Sector Unit under the Ministry of 
Heavy Industries, Govt. of India. 

 
1.1.2  Coal India limited (CIL) was formed in November, 1975 as a holding company to 

manage the coal mines nationalized in between 1971 to 1973. The company, with 
78.86% of its equity owned by Government of India, is world’s largest hard coal 
producing company. It has core competence across the entire gamut of the coal 
business value chain. The business domain includes exploration, planning and design of 
mines, coal mining operations, coal beneficiation and marketing. CIL meets 42% of the 
nation’s primary energy demand and caters 81% of the nation’s coal requirement. 

 
1.1.3 Bharat Heavy Electricals Limited (BHEL) is India’s largest engineering and 

manufacturing enterprise in the energy and infrastructure sectors. Established in 1964, 
BHEL is a leading power equipment manufacturer globally and one of the earliest and 
leading contributors towards building an Aatmanirbhar Bharat. BHEL serve their 
customers with a comprehensive portfolio of products, systems and services in the areas 
of power-thermal, hydro, gas, nuclear & solar PV; transmission; transportation; defence 
& aerospace; oil & gas and new areas like BESS and EV chargers. Right from 
developing country’s power generation capacity to creating multiple capabilities in 
country’s core industrial & strategic sectors, BHEL is deeply aligned to the vision of a 
self-reliant India.  
 

1.2         Broadly, the project will be implemented as follows:   
 

 LSTK-1 : Coal Gasification & Raw Syngas Cleaning, using BHEL’s in-house 
developed PFBG Technology [This part is under BHEL’s Scope] 
 

 LSTK-2 : Syngas Purification Unit 
 
 LSTK-3 : Ammonia Synthesis Plant  

 
 LSTK-4 : Nitric Acid & Ammonium Nitrate (Melt & Prill)  

 
 Balance Offsite and Utility Facilities  

 
Note:  
(1) The subject package [LSTK-2 : Syngas Purification Unit] shall be awarded to 

the successful bidder after finalization of LSTK-2, LSTK-3 and  LSTK-4 as 
mentioned above and financial closure of the complete project.  
 



 
 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

 

INSTRUCTIONS TO BIDDERS 

PC288/E/001/ 
P-I/1.0 

0 

 

DOC. NO. REV 

SHEET 5 OF 37 
 

 
 

 FORM NO: 02-0000-0021 F2 REV4                                                                                                                                                          All rights reserved                                                                                                                                                                              
 

(2)  LSTK-2, LSTK-3 and LSTK-4 packages shall be awarded simultaneously after 
financial closure of the project. 

 

1.3      Projects & Development India Ltd. (PDIL) has been appointed by CIL for  “Preparation 
Detailed Fesibility Report (DFR) for setting up of High Ash coal-to-Ammonium Nitrate 
Plant in Mahanadi Coalfields Limited (MCL) based on Indigenously-developed Coal 
Gasification Technology of BHEL” 

1.3         LOCATION OF THE PROJECT SITE 
 
1.3.1     The proposed project will be located in Lakhanpur area of Mahanadi coalfields Limited 

(MCL) Odisha 
 
1.3.2     The total land area of the site is 350 acres  
 
1.3.3    The patch was considered uneconomical and not proposed for coal 

extraction, Henceforth this patch is not workable i.e. not available for mining operation 
presently.  

 
1.3.4     Plant site is located at Lakhanpur in Jharsuguda district of Odisha on the  National 

Highway NH-49. NH-49 is passing at about 8 to 10 km from the site. The nearest railway 
station Belpahar is 10 km from the site. Nearest air port, Veer Surenda Sai Airport, 38 
km, 1.5 hours (approx.) journey by road/ rail. Nearest sea port is PARADIP which is 
approx. 450 km by rail/road from the site. Plant is situated at 21o46’0”N Latitude and 
83o46’0”E Longitude. 

 
2.0  SCOPE OF PROPOSAL 
  
 The present NIT specifies the requirement of selection of LSTK Contractor for supply of 

Process License, Basic Design, Detailed Engineering, Procurement, Supply, Fabrication, 
Inspection by Third Party Inspection Agency (TPI) as applicable, Expediting, route 
survey for ODCS, Insurance, Transportation of all equipment / material to work site, 
Storage, construction and erection of all civil, mechanical, electrical and instrumentation 
works, assembly and Installation, obtaining all necessary statutory approvals, Testing, 
Mechanical Completion, Pre- Commissioning, Commissioning, Sustained Load Test Run, 
Performance Guarantee Test Run,  120 months O&M Services , Total Project 
Management and handing over of Syn Gas Purification Plant and its Associated 
Facilities on a Lump-Sum Turnkey Basis on single point responsibility basis. 

  
3.0 BIDDING DOCUMENTS 
 
 The bidder is expected to examine the bidding documents, including all instructions, Pre-

Qualification Criteria, Forms, Annexures, terms and conditions of Contract, 
specifications, drawings and other documents and to fully familiarize itself with the 
requirements of the bidding documents. Failure to furnish all the information required by 
the Bidding Documents or the submission of a bid not substantially responsive to the 
Bidding Documents in every respect may result in the rejection of the Bid. 
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 In case of any inconsistency, in the interpretation of meaning of any part of this Tender 
Documents, the BIDDER shall give his best endeavor to resolve the inconsistency by 
expressing his assumption through his proposal to OWNER. 

  
4.0 AMENDMENT OF BIDDING DOCUMENTS 
 
 Bidders shall examine the Bidding documents thoroughly and inform the OWNER of any 

apparent conflict, discrepancy or error.  
 
 At any time prior to the deadline for submission of bids, the OWNER may, for any 

reason whether at its own initiative or in response to a clarification or modification 
requested by any prospective Bidder(s), modify the Bidding documents, if required. 

  
Any Amendment to the bidding document (Corrigenda/Addenda/Amendment/ extension 
in bid due date/ Clarifications etc) if any, shall be hosted on Central Public Procurement 
(CPP) Portal (https://eprocure.gov.in/eprocure/app) of Government of India.  Bidders are 
therefore advised to visit CPP Portal regularly for downloading the details of amendment 
to bidding document. The Bidders will be required to acknowledge notification of any 
such amendment to the Bidding documents. Bidders shall confirm the inclusion of 
Addendum/Corrigendum in their bid and shall follow the instructions issued along with 
addendum/corrigendum 

   
 In order to afford Bidders reasonable time to take the amendment, issued prior to 

submission of LSTK Bids, into account in preparing their LSTK Bids, OWNER may, at its 
discretion, extend the deadline for the submission of Bids. 

 
5.0 LANGUAGE OF THE BID 
 
 The bid prepared by the bidders and all correspondence and documents relating to the 

Bid exchanged by the Bidder and the Company shall be written in the English language 
and all units shall be in Metric system.  In case a document, certificate, printed literature, 
etc furnished by the bidder is in a language other than English, the same should be 
accompanied by an English Translation, duly authorized by the Chamber of Commerce 
of the Bidders’ country, in which case, for the purpose of interpretation of the bid, the 
English translation shall govern. 

  
6.0 COMPLETION PERIOD  / GUARANTEED COMPLETION DATE 
 
6.1 Bidder shall be required to complete the WORK under the CONTRACT so as to achieve 

the Guaranteed Completion Date in accordance with the following milestones: 

a) Mechanical Completion 39 Months from Effective Date of Contract 

b) Preliminary Acceptance 42 Months from Effective Date of Contract 

c) Operation & Maintenance 
(O&M) Period 

120 Months from the date of Preliminary 
Acceptance of Syngas Purification Plant 

 

https://eprocure.gov.in/eprocure/app
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6.2  The “Effective Date of Contract” shall be the date of issuance of LOA (LETTER OF 
ACCEPTANCE) by the Owner.  

 
7.0 SIGNATURE ON BIDS 
 
7.1 The Bid must contain the name, designation and place of business of the person or 

persons making the Bid and must be signed and sealed, on each page, by the Bidder 
with his usual signature. The names of all persons signing should also be typed or 
printed below the signature. The Bidder shall submit authority letter / Power of Attorney/ 
Board Resolution in favour of the authorized signatory(s) of the Bid. The Bidder's name 
stated on the proposal shall be the exact legal name of the Bidder 
 

7.2 Bids by bodies corporate/ limited Companies must be signed with the legal name of the 
Corporation/Limited Company by the President, Managing Director or by the Company 
Secretary or any other person or persons holding Power of Attorney for signing their Bid.  

 
7.3 In case of a Single Bidder, Power of Attorney issued by the Board of Directors/ CEO / 

CHAIRMAN/ MD / C&MD /Company Secretary of the Bidder/ all partners in case of 
Partnership firm/Proprietor in favour of the authorised employee(s) of the Bidder, in 
respect of the particular tender for signing the Bid and all subsequent communications, 
agreements, documents etc. pertaining to the tender and to act and take any and all 
decision on behalf of the Bidder, is to be submitted. 
 
The authorized employee(s) of the Bidder shall be signing the Bid and any consequence 
resulting due to such signing shall be binding on the Bidder. 

 
7.4 Bid by a Consortium must be signed by all members of the Consortium.    In case of 

Consortium, the exact legal names of all the members of the consortium shall be stated 
and leader of Consortium shall be clearly indicated. 
 
In case of a Consortium, Power of Attorney issued by Board of Directors/ CEO 
/CHAIRMAN/ MD / C&MD/Company Secretary of the Consortium Leader as well as 
Consortium Member(s) of the Consortium, in favour of the authorised employee(s), for 
signing the documents on behalf of each of the members, in respect of this particular 
tender, to sign the Bid and all subsequent communications, agreements, documents etc. 
pertaining to the tender and act and take any and all decision on behalf of the 
Consortium, are to be submitted. 
 
Power of Attorney shall be as per law of land; Format of POA as per Annexure 1.14  

 
7.5 Bid shall contain no cuttings, erasures or overwriting except as necessary to correct 

errors made by the Bidder in which case each such corrections or other changes in the 
Bid documents shall carry the initials of the person(s) signing the Bid. 

 
8.0           Deleted  
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9.0 PRE-BID MEETING 
 
9.1 The bidder may submit any queries/clarification/information pertaining to bidding 

documents in writing delivered by hand or by E-mail as per Annexure-1.5 enclosed in 
the bidding documents so as to reach PDIL not later than the date specified in the Letter 
Inviting Bid. Queries/ Clarifications/ Information sought in any other manner shall not be 
responded to.  

 
9.2 The bidder or his authorised representative(s), is advised to attend a pre-bid meeting as 

indicated in the Letter Inviting Bid. The purpose of the meeting will be to clarify issues 
and to answer questions on any matter pertaining to the Tender conditions that may be 
raised at that stage by Bidders. 

 
9.3 The OWNER’s responses to Bidder’s queries/clarifications raised will be furnished as 

expeditiously as possible. Any modification of the Bidding Documents which may 
become necessary as a result of the pre-bid meeting/conference shall be issued as 
Addendum/Amendment/Corrigendum.  

 
9.4 Non-attendance of Bidders at the pre-bid conference will not be a cause for 

disqualification of the Bidder and it shall be presumed that the Bidder does not require 
any clarification. 

 
10.0 EARNEST MONEY DEPOSIT (EMD) 
 
10.1      Bids must be accompanied with 'Earnest Money Deposit (EMD) / Bid Security' in the 

form of 'Demand Draft' or 'Banker's Cheque' or 'Bank Guarantee'. The amount of EMD 
shall be as indicated in the LIB (Letter Inviting Bid).  

 
In case of Consortium,  
 
- EMD may be submitted by Consortium bidder (In case all the members of the 

Consortium bidder are foreign firms, the Currency of EMD shall be in USD; In case 
any one member of the Consortium bidder is an Indian firm, the Currency of EMD 
may be in USD or INR) 

 
OR 
 

- EMD may be submitted by any one member of the consortium. In such case, if the 
Consortium member submitting the EMD is an Indian Firm, the Currency of EMD 
shall be in INR and if the Consortium member submitting the EMD is a foreign firm, 
the Currency of EMD shall be in USD. 

 
 
10.1.1 In case EMD is submitted in form of BG, then the EMD  offered shall be an irrevocable 

Bank Guarantee, issued by any bank appearing in the list of OWNER approved 
banks,(Annexure-1.22), on a stamp paper of appropriate value. Proforma of the Bank 
guarantee is enclosed as Annexure-1.11. 
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10.1.2 The Bank Guarantee shall be valid for a period of Bid Validity plus nine months.  The 
Bank Guarantee shall be extended suitably if there is a delay in awarding the contract. 
The relevant extension shall be on Bidders’ account. 

 
Or 
 

 In case EMD is submitted in form of DD/Bankers Cheque, then the EMD should be in 
favour of “Coal India Limited” payable at Kolkata for value as outlined in the Letter 
Inviting Bid for this NIT.  

 
EMD will not carry any interest.  
 

10.1.3 The bank details for issuance of EMD/ BG are as below: 
 
  Name of Account Holder   : Coal India Limited 

Account No.           : 000651000038 
IFSC code                          : ICIC0000006 
Name of the Bank              : ICICI Bank 
Name of the Branch           : Rasoi Court, Kolkata 

 
 
10.2 Any Bid not accompanied with EMD shall be rejected by the OWNER/PDIL as being 

non-responsive. 
 
10.3 The EMD of unsuccessful Bidders will be returned by OWNER without any interest to 

the unsuccessful Bidders as promptly as possible on acceptance of Bid of the successful 
Bidder or when the Bidding process is cancelled by OWNER, whichever is earlier.  
Where EMD has been paid by demand draft, the refund thereof shall be in the form of 
demand draft or NEFT in favor of the unsuccessful Bidder(s).  Bidders may indicate the 
name and address in whose favour the said demand draft shall be drawn by the 
OWNER for refund failing which it shall be drawn in the name of the Bidder and shall be 
mailed to the address given on the Transmittal Letter. 

 
10.4 The successful Bidder's EMD will be discharged upon the Bidder accepting and signing 

the Contract and furnishing the Security cum Performance Bank Guarantee. 
 
10.5     The EMD shall be forfeited and appropriated by OWNER as mutually agreed loss and 

damage payable to OWNER for, inter alia, time, cost and effort of OWNER in regard to 
the NIT without prejudice to any other right or remedy to OWNER under the following 
conditions: 

 
a) If a Bidder withdraws his Bid during the validity or agreed extension validity period 

duly agreed by the bidder. 
b) In case of Cartel of bids as per clause 17.3 of ITB 
c) If the bid is varied or modified in a manner not acceptable to the OWNER during the 

validity or agreed extension validity period duly agreed by the bidder  
d) Any effort by the bidder to influence the OWNER on bid evaluation, bid comparison 

or contract award decision.  
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e) Violates any other condition, mentioned elsewhere in the Tender Document, which 
may lead to forfeiture of EMD. 

f) If a Bidder has indulged in corrupt/fraudulent /collusive/coercive practice. 
g) In the case of a successful Bidder, if the Bidder fails to: 

(i) “sign the CONTRACT”. 
(ii) to furnish “Contract Security Cum Performance Guarantee / Security Deposit”, 

in accordance the CONTRACT. 
 
 

11.0 COST OF BIDS 
 
 The Bidder shall bear all costs associated with the preparation and submission of the 

Bid and OWNER will in no case be responsible or liable for these costs, regardless of 
the conduct or outcome of the bidding process. 

 
12.0  MODIFICATION AND WITHDRAWAL OF BIDS 
 
12.1 The Bidder may modify or withdraw its Bid after the Bid’s submission, but before the last 

date and time of Bid submission as specified in this NIT provided that written notice of 
the modification or withdrawal is received by OWNER prior to the deadline prescribed for 
submission of Bids. 

 
12.2 A withdrawal notice may also be sent by E-mail in signed and scanned form not later 

than not later than the deadline for submission of Bids.  
 
12.3 In case any clarifications are sought by the OWNER after opening of tenders, then the 

replies of the bidder should be restricted to the clarification sought.  Any bidder who 
modifies his bid (including a modification which has the effect of altering the value of his 
offer) after opening of Technical and Commercial bids without specific reference by the 
OWNER shall render the bid liable to be rejected without notice and without further 
reference to the Bidder. 

 
12.4 No bid may be withdrawn in the interval between the deadline for the submission of bids 

and the expiration during the validity or agreed extension validity period duly agreed by 
the bidder.  Withdrawal or unsolicited modification of a bid during this interval shall result 
in the Bidder’s forfeiture of its EMD and shall be put on Holiday / Banned / Blacklist for a 
period of two years by Owner (CIL, BHEL) and PDIL 

 
13.0  INFORMATION REQUIRED WITH THE BID  
 
 
13.1   Any bid not containing sufficient descriptive material to describe accurately the process 

details, functioning of various sections of the Plants, equipment proposed and other 
necessary details may be treated as incomplete and hence rejected. Such descriptive 
material and drawings submitted by the Bidder will be retained by the OWNER. Any 
major deviation from these drawings and descriptive material submitted will not be 
permitted during the execution of the Contract without specific written permission of the 
OWNER. 
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13.2  Standard catalogue pages and other documents of the Bidder may be used in the bid to 
provide additional information and data as deemed necessary by the bidder. 

 
 
14.0  LOCAL CONDITIONS 
 
14.1   It will be imperative on each Bidder to fully inform himself   of all local conditions and 

factors which may have any effect on the execution of the works covered under these 
specifications   and documents. Bidder shall inspect the site, examine and obtain at its 
cost and responsibility, all information required and satisfy himself regarding all matters 
and things such as access to site, communications, transport, right of way, the type and 
number of equipment and facilities required for the work, availability of local labour, 
materials and their rates, local working conditions, weather, flood levels, sub-soil 
conditions, natural drainage, and all information that may be necessary for preparing its 
Bid, performance of work and other obligations and related matters.  By submitting the 
Bid the Bidder shall be deemed to have acknowledged and agreed that ignorance of the 
site and other said conditions shall not be basis for any claim for compensation or 
extension of time or loss of profits etc. and the OWNER shall not be liable on account 
thereof in any manner whatsoever to the Bidder or any person claiming through or under 
the Bidder. 

 
14.2 Bidders must before submission of their Bids, acquaint themselves with all applicable 

regulatory and other legal requirements pertaining to insurance and health, safety and 
environment requirement in INDIA and rules related to work permit and visa 
requirements in INDIA or in any way or manner affecting the performance of Scope of 
Work, the Contractor and the Plant operation and performance including social security, 
safety, pollution control, permits, licenses, and the other statutory requirements and 
regulations.  The submission of a Bid by the Bidder will be construed as evidence that 
such an examination was made and the Bidder shall not raise at any time later any 
claims/disputes against the OWNER and the OWNER shall not be liable for the same in 
any manner whatsoever. 

 
14.3 In their own interest, the foreign bidders are particularly requested to familiarize 

themselves with the Income Tax Act 1961, the Companies Act, 2013, the Customs Act, 
1962, including any amendments thereof and other related acts and laws prevalent in 
India.  

 
14.4 The OWNER shall not entertain any request for clarification from the bidder, regarding 

such local conditions. 
 
14.5  The Bidder shall be deemed to have prepared the Bid on the basis of its independent 

judgment and to have made all necessary allowances and provisions to ensure that the 
PLANT will meet all technical specification prescribed hereunder including the specified 
performance requirements and guarantees and be entirely suitable for the purpose for 
which it is intended. Accordingly, at the time of submission the Bid Price will, without 
extra price and/or extension of time, be held to include everything implicitly or otherwise 
required or necessary for the proper and timely completion of the WORK including 
ACCEPTANCE OF PLANT in accordance with the CONTRACT. Further , in case of  any 
contract awarded under these specifications and documents, neither any change in the 
time schedule of the Contract nor any financial adjustments arising thereof shall be 
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permitted by the OWNER, which are based on the lack of such clear information or its 
effect on the cost of the works to the Bidder. 

 
14.6 Visit to site is optional and at BIDDER’s cost and expense. 
 
15.0  BID PRICE & CURRENCY OF BIDS  
 
15.1 Bidder expecting to incur a portion of its expenditure in more than one currency and 

wishing to be paid accordingly shall so indicate in the Bid.  In such cases the Bid shall 
be expressed in different currencies (maximum 5 (five) currencies namely USD, EURO, 
GBP, JPY and INR currencies including INR) and the respective amounts in each 
currency together making up the Bid Price.  

 
15.2 CONTRACT PRICE to be quoted by the LSTK contractor shall be fixed and firm and 

shall be valid until completion of the Contract to be executed by the successful Bidder 
pursuant hereto and shall not be subject to variation/escalation on any account except 
as otherwise specifically provided in the Contract documents. 

 
15.3    The firm CONTRACT PRICE quoted by the Bidder shall be inclusive but not be limited to 

the following:  
 

a) Process licence fee 
b) Basic Engineering and Detailed Engineering 
c) Supply of plant, equipment, bulk materials, catalysts, adsorbents, chemicals, 

lubricants etc. 
d) Custom Duty, all applicable taxes & duties under GST, Indian Income Tax, etc..  
e) Supply of spares and consumables, solvents, catalysts, adsorbents, lubricants, 

chemicals for commissioning. , sustained load test run, GTR,   
f) Consumables solvents, catalysts, adsorbents, lubricants and chemicals  
g) 120 months operation & maintenance (O&M) Services including supply of all spares 

and consumables 
h) Civil and structural works. 
i) The charges for custom clearance, port handling and onward dispatch to site and 

forwarding charges if applicable. 
j) Freight up to Site, including taxes. 
k) Unloading, storage at site, site assembly, erection, pre-commissioning and 

commissioning until preliminary acceptance of the plant. 
l) Cost of insurance during ocean, air and inland transit, storage erection, pre-

commissioning and commissioning until acceptance and handing over of the 
complete plant as per technical specifications and scope of work and the cost of 
third party liability including insurance for OWNER’s surrounding properties, 
insurance for CONTRACTOR’s personnel and insurance for discharging the 
statutory obligation under the local laws. 

m) Inspection and expediting charges. 
n) Project management and overheads. 
o) Guarantee test run and handing over the plant to the OWNER. 
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p) Any other cost for performing WORK under CONTRACT including completion in all 
respects of the Scope of Work.  

                   
The Bidders shall quote in their firm Lumpsum price for the entire scope of work as per 
Schedule of Prices /BOQ [excel file], (Refer Annexure-1.2 for Preamble to Schedule of 
Prices /BOQ), inclusive of all taxes, duties, levies etc. as applicable and duly indicated 
separately.   

        
 
15.4    It shall be the duty of the CONTRACTOR to duly observe and perform all laws, rules, 

regulations, orders and formalities applicable under GST, Customs Duty, etc. on the 
import, manufacture, sale and/or supply of any material to the OWNER and performance 
of the works under the CONTRACT. The CONTRACTOR shall keep the OWNER 
indemnified from and against any and all claims, demands, prosecutions, actions, 
proceedings, penalties, damages, demurrages and/or other levies whatsoever made or 
levied by any Court, Tribunal or the Customs or other Authorities with respect to any 
alleged breach, evasion or infraction of such duties, taxes, charges or levies or any 
breach or infraction of any applicable laws, rules, regulations, orders or formalities 
concerning the same and from the consequence thereof attributable to the 
CONTRACTOR.  

 
15.5 The CONTRACT PRICE quoted by the Bidder shall be for for supply of MATERIALS, 

Services and Civil & Structural Works. 
 
15.5.1  The price of materials is divided into two parts, the Foreign Exchange component and 

the Indian Rupee component. It is recognised by the OWNER that the Price of Materials 
may be loaded to cover various factors other than the cost of materials, such as (but not 
limited to) office overheads, bidding and procurement costs, financing costs and profits. 

 
15.5.2  Customs duty is leviable in India on the International price of imported materials at the 

time and place of delivery of such goods in an arms length transaction. The 
CONTRACTOR is advised that for the purpose of calculating Customs Duties on 
imported materials, the Supplier’s invoice(s) of the relative materials will ordinarily 
constitute the arms length price and that the Customs duties would ordinarily be payable 
on that price plus the cost of freight and insurance. 

 
15.5.3  In this context, it has been decided to split the Price of imported supply so far as is 

payable in foreign exchange, into two parts namely, “the CIF value of imported materials” 
(under Price of MATERIALS in Schedule of Prices) and “Procurement and other 
charges” (under Price of SERVICES in Schedule of Prices) . The CIF value of imported 
materials indicated in the Bid is expected to indicate the CIF value of the imported 
materials as represented by the Supplier’s invoice(s). Under the head “Procurement and 
other charges” bidders are expected to indicate all other amounts payable by the 
OWNER to the CONTRACTOR in Foreign Exchange towards the Lumpsum Price of 
Materials with reference to the supply of imported materials.   

 
15.5.4  Payment for imported materials to the extent of the CIF value of the materials as         

indicated in the Bill of Materials will be made on the basis of the Supplier’s Invoice(s) 
which shall, without prejudice to CONTRACTOR’s full obligations to the OWNER in 
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respect of such materials, be drawn on the OWNER CONTRACTOR to whom the 
materials shall be consigned by the Supplier, although payment of the Supplier’s 
invoice(s) shall be made directly to the CONTRACTOR, who will be exclusively liable to 
pay the Supplier. Freight on these supplies {to the extent not already included within the 
Supplier’s invoice(s)} shall be paid against the CONTRACTOR’s invoice(s) raised on the 
OWNER in this behalf. The balance Foreign Exchange payable on the Price of Materials 
shall be payable under the head “Procurement and other charges” and the shortfall or 
excess (if any) between the CIF value of relative imported materials as indicated in the 
Bill of Materials and the aggregate value as derived from the Supplier’s invoice(s), and 
the  CONTRACTOR’s invoice(s) for freight, shall be released or adjusted, as the case 
may be, against the  CONTRACTOR’s invoice(s) therefore drawn for “Procurement and 
other charges”. 

 
15.5.5  Should the total value of suppliers invoice(s), and the CONTRACTOR’s invoice(s) for 

freight on the imported materials, in fact exceed the total CIF value for imported 
materials  resulting in the OWNER having to reimburse duties of customs in excess of 
the customs duties (including countervailing duty and special duty) payable by the 
OWNER on the CIF value along with insurance component, the CONTRACTOR shall 
pay and bear such excess customs duties (including countervailing duty and special duty)  

 
15.5.6      Payment for indigenous materials to the extent indicated in the Bill of Materials shall be 

made on the basis of CONTRACTOR’s invoice  
 
15.6 All bank charges of bidder’s bankers shall be to the Bidder’s account and all Bank 

charges of OWNER's bankers shall be to OWNER’s account. 
 
 
16.0 INDIAN AGENT’S COMMISSION  
 
16.1 Each bidder shall be required, along with the bid to give a declaration in Annexure-1.10 

that no Indian Agent is involved in the transaction. Further, the Bidder shall be deemed 
to have represented to the OWNER / PDIL that it has not paid any commission 
whatsoever to any person, whether towards agency commission or otherwise, for the 
purposes of submission of its Bid.   

 
 
17.0 NUMBER OF BIDS 
 
17.1 A bidder shall on no account submit more than one bid either directly or indirectly. 
 
17.2 A bidder shall be deemed to have submitted an indirect bid if (i) the bidder is a 

consortium member in an another independent bid or (ii) a subsidiary (partly or wholly 
owned) of the bidder is participating as a direct or  consortium member in an another 
independent bid. 

 
 
17.3 If a bidder makes more than one bid and/or directly or indirectly participates in another 

bid as contemplated under 17.2 above, all the bids of the bidder, including the bid of the 
bidder in whose bid the first named bidder has directly or indirectly participated, may be 
considered as cartel bids and may be rejected. If the factum of such bid(s) is discovered 
after the notification of award, the resultant contract shall be liable to be terminated 
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pursuant to the provisions for termination contained in the General Conditions of 
Contract. 

 
18.0 CONFIDENTIALITY OF DOCUMENTS 
 
  Bidders shall treat the bidding documents and contents therein as strictly confidential. If 

at any time, during the bid preparation period, Bidder decides to decline to bid, all 
documents must be immediately returned to OWNER 

 
19.0 TAXES AND DUTIES  
  
19.1 The prices in case of foreign as well as Indian bidders shall include all duties, taxes and 

levies etc. including but not limited to customs duty, or all applicable taxes & duties 
under GST, personnel and corporate tax as applicable. 

 
19.2 Bidders are required to ascertain themselves the prevailing rates of customs and all 

applicable taxes & duties under GST including income tax rates as applicable on the 
scheduled date of submission of price bids and OWNER would not undertake any 
responsibility whatsoever in this regard.  However, due to any subsequent change in law, 
liability of the OWNER as regards to payment of duties and taxes would be governed by 
Clause 13.0 of Special Conditions of Contract on subsequent legislation.  

 
 19.3 The payment towards all Indian Taxes and duties  will be reimbursed by OWNER in 

Indian rupees at actuals limited to the amount indicated in their bid except for statutory 
variation which shall be governed by clause no 13.0 of Special Conditions of Contract. 

 
 
19.4        CONTRACTOR shall be entirely responsible for all taxes, stamp duties, licence fees and 

other such levies applicable, on performance of WORK under CONTRACT, outside 
OWNER’s country. CONTRACTOR shall also be responsible for payment of all taxes, 
duties and levies such as custom duty, GST, (including those taxes payable on reverse 
charge mechanism) income tax, etc. as applicable on performance of WORK under 
CONTRACT, in India. All such taxes, stamp duties, licence fees, and other such levies 
applicable shall be quoted in the format, Schedule of Prices/BOQ (Excel File], 
Annexure 1.2. 
 
Any changes in statutory rules and regulations under GST regime shall be followed by 
CONTRACTOR. 

 
 
19.5 Except as specifically provided to the contrary in the SPECIAL CONDITIONS OF 

CONTRACT: 
 

(i) The CONTRACTOR shall within the price of materials and scope of supply be liable 
to pay and bear any and all duties, taxes, levies and cesses lawfully payable on any 
goods, equipment or materials imported into India or within any local limits for 
permanent incorporation in the work(s),and on materials sold and supplied to the 
OWNER pursuant to the CONTRACT. 

 
(ii) The CONTRACTOR shall within the price of services and scope of services be liable 

to pay and bear any and all duties, taxes, levies and cesses lawfully payable on any 
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goods or equipment imported into India or within any local limits for use in the 
performance of the work(s),and on services performed pursuant to the CONTRACT. 

 
 
(iii)  The CONTRACTOR shall be liable for and shall pay any and all Indian fees, taxes, 

duties, levies and cesses including education cess etc., assessable against 
CONTRACTOR in respect of or pursuance to the CONTRACT. 

 
(iv)  In addition, the CONTRACTOR shall be responsible for payment of all Indian duties, 

levies, and taxes etc., assessable against the CONTRACTOR or CONTRACTOR’s 
employees or SUB-CONTRACTOR’S whether corporate or personal or applicable in 
respect of property. 
 

(v) Applicable BOCW shall be included in the quoted TOTAL CONTRACT PRICE. The 
contractor shall pay the cess under BOCW Act for subject works and submit proof of 
submission of cess to owner before submitting the next R.A. bill. In case, contractor 
does not submit the said proof, applicable BOCW shall be deducted at source by the 
OWNER from the contractor’s invoice and deposit the deducted amount to the 
concerned authority. OWNER does not undertake any further responsibility in this 
regard. 
 
 

19.6   TAXES, DUTIES AND LEVIES IN FOREIGN COUNTRIES 
 
 The CONTRACTOR shall accept full and exclusive liability at his own cost for  the 

payment of any and all taxes, duties, cesses and levies howsoever designated, as are 
payable to any government, local or statutory authority in any country other than India as 
are now in force or as are hereafter imposed, increased or modified and as are payable 
by the CONTRACTOR, his agents, SUB-CONTRACTORS and Suppliers and its/their 
respective employees for or in relation to the performance of this CONTRACT. The 
CONTRACTOR shall be deemed to have been fully informed with respect to all such 
liabilities and shall further be deemed to have consideration and included the same in his 
bid and the Lumpsum Price shall not be varied in any way on this account. 

 
19.7   TAX INDEMNITY 
 
  It will be the duty of the CONTRACTOR to duly observe and perform all laws, rules, 

regulations, orders and formalities applicable to Customs Duty/GST on the manufacture, 
sale, import and/or supply of any material to OWNER and/or applicable under GST on 
the services performed by the CONTRACTOR pursuant hereto. The CONTRACTOR 
shall keep the OWNER indemnified for and against any and all claims, demands, 
prosecutions, penalties, damages, demurrages and/or other levies whatsoever made or 
levied by the Court or Customs Authorities with respect to any alleged breach, evasion 
or infraction of such duties, taxes, charges or levies or any breach or infraction of such 
laws, rules, regulations, orders or formalities concerning the same and from the 
consequence thereof. 

 
 
19.8 The CONTRACTOR confirms that it has included all taxes, duties, levies etc., as 

applicable at prevailing rates, in its CONTRACT PRICE. In case, CONTRACTOR has 
not included any such taxes, duties, levies etc., at all and/or at prevailing rates and 
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CONTRACTOR has to pay such taxes, duties, levies etc., OWNER shall not be liable for 
payment of such liabilities and/or OWNER shall not reimburse such taxes, duties, levies 
etc. to CONTRACTOR. 

 
19.9 The CONTRACTOR shall be responsible for payment of any tax levied on the transfer of 

property and goods involved with relevant GST act and rules made there under including 
amendments, if any. The CONTRACTOR shall be liable to ensure to have registered 
with the respective tax authorities and to submit self-attested copy of such registration 
certificate(s) and any taxes/ duties/ levies being charged by the CONTRACTOR would 
be claimed by issuing proper tax invoice/challan indicating details/ elements of all taxes 
charged and necessary requirements as prescribed under the respective tax laws and 
also to mention correct and valid registration number(s) on all tax invoices raised to 
OWNER. 

 
19.10 Any other taxes / duties in relation to this CONTRACT, which in terms of relevant 

legislation is the liability of CONTRACTOR, is discharged by OWNER, would be 
recovered from the CONTRACTOR from any subsequent payment due to the 
CONTRACTOR. 

 
19.11 In case of award of CONTRACT to a foreign Contractor the CONTRACTOR shall take all 

reasonable steps available to it and comply with all formalities to get the CONTRACT 
registered with the appropriate Indian custom authorities  

 
19.12 In  case of award of CONTRACT to a  foreign  Contractor, the  CONTRACTOR  shall be 

responsible on  completion  of CONTRACT  or  whenever  required  to  undertake  
customs  reconciliation  work with Indian custom authorities  and  finalise  the  customs  
assessment  by  furnishing   the  necessary  technical  documents,  technical  
information etc. to the said authorities. 

 
 
19.13 INCOME TAX 
 
19.13.1 CONTRACT PRICE shall be inclusive of any and all Indian Income Tax payable in India.  

OWNER shall deduct Indian Income Tax or any other tax and surcharge as applicable as 
per rates prescribed for such contracts from time to time, from the payments due to 
CONTRACTOR and issue tax deducted at source certificate to CONTRACTOR. It is the 
responsibility of the CONTRACTOR to file proper income tax return and pay taxes 
thereon if any, or claim refund thereof if any. The CONTRACTOR shall give OWNER all 
necessary documents relating to its income tax assessments and to keep the OWNER 
informed about their assessments.  

 
19.13.2 Personal income tax payable, if any, in respect of salary and perquisites of 

CONTRACTOR’s personnel / SUB-CONTRACTOR’s personnel in India shall be payable 
by the individual so deputed by CONTRACTOR or SUB-CONTRACTOR.  It is the 
responsibility of the individual or CONTRACTOR to file proper income tax return and pay 
taxes thereon if any, or claim refund thereof if any.  The CONTRACTOR shall give 
OWNER all necessary documents relating to income tax assessments of its personnel 
and to keep the OWNER informed about their assessments. 
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19.14        CUSTOM DUTY 
 
                 Notwithstanding anything mentioned regarding custom duty in GENERAL CONDITIONS 

OF CONTRACT, SPECIAL CONDITIONS OF CONTRACT or any other portion of NIT, 
the following provisions regarding custom duty shall apply under this LSTK Contract. 

 
i. Customs Duty on merit rate basis for imports of materials shall be shown 

separately under section of taxes and duties in BOQ and the same shall be 
subject to the provisions as indicated in PREAMBLE TO SCHEDULE OF 
PRICES ( Annexure 1.2). 

 
ii. CONTRACTOR shall be responsible for all customs clearance at his cost. 
 
iii. Statutory variation in rate of Customs duty shall be paid Customs duty shall be 

paid to the  CONTRACTOR as per existing NIT  
 

iv. CONTRACTOR r shall be responsible for payment of custom duty, EC, SHEC 
and IGST for imports. 

 
v. The CONTRACTOR shall pay the Customs Duties on the assessable value of 

materials envisaged to be imported for the purpose of permanent incorporation in 
the Works. The IGST shall be paid on the CIF value along with the Customs 
Duties and EC and SHEC taken together. The CONTRACTOR shall be fully 
responsible for Port and Customs clearance including stevedoring, handling, 
unloading, loading and storage and for satisfying all Port and Customs formalities 
for the clearance of the goods, including preparation of the Bill(s) of Entry and 
other documents required for import and/or clearance of the goods. The 
CONTRACTOR shall also be fully responsible for any delays, penalties, 
demurrages, shortages and other charges and losses, if any, in this regard. The 
customs duty, EC, SHEC and other import duties payable on the CIF value of 
materials imported and IGST payable calculated on the CIF value and Customs 
Duties, EC, SHEC taken together for the purpose of permanent incorporation in 
the work shall be paid directly by the CONTRACTOR and are included in price of 
supplies. 

 
vi. The CONTRACTOR shall provide the OWNER with all necessary documents like 

Bill of lading, Bill of Entry, Invoices etc. These documents should have reference 
that “the material imported is intended for use of “COAL TO AMMONIA NITRATE 
Project of  OWNER, ” in case OWNER is entitled to avail any exemption and/or 
reduced custom duty. 

 
vii. The CONTRACTOR shall appoint a Customs House Clearing Agent of good 

standing and ensure speedy customs clearance. 
 
viii. The CONTRACTOR shall be responsible to register the Import License with 

Customs Authorities at the Port of Import, and to answer and sort out technical 
queries(if any) raised by Customs Authorities in regard to any import(s). 

 
ix. All imported materials shall be ‘billed to and shipped to’ in the name of 

CONTRACTOR. 
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x. As the above statutory provisions are frequently reviewed by Government of India 
(GOI), the CONTRACTOR is advised to check the latest position in their own 
interest and OWNER will not bear any responsibilities for any incorrect 
assessment of statutory levies by the CONTRACTOR. 

 
19.14        GST 

 
19.14.1 Notwithstanding anything to contrary contained in the CONTRACT, Contractor’s right to 

payment under the CONTRACT is subject to  issuance of valid tax invoice, payment of 
applicable GST to the credit of appropriate Government and submission of valid 
particulars of tax invoice under GST returns in accordance with GST act.  
 
 In case of Bought out items to be dispatched directly from sub-vendor’s works to 
Owner’s site, the CONTRACTOR shall ensure that his sub-vendors raise tax invoice 
under the provisions of GST Law, billed to the CONTRACTOR and shipped to Owner’s 
site.  
 
CONTRACTOR shall issue tax invoices, file appropriate returns, and deposit the 
applicable GST to the account of appropriate Government within the time limit prescribed 
under the GST Law. In the event of any default, CONTRACTOR shall be liable to pay 
the amount, if so imposed on Owner due to such default. 
 
 CONTRACTOR should comply with the provisions of e-way bill notified by appropriate 
authorities from time to time. The existing provisions of road permit will continue till such 
time if applicable. 
 
 OWNER will deduct GST at source at the applicable rates in case transactions under the 
CONTRACT are liable to GST deduction at source as per the prevailing provisions of 
GST Law. 
 
 If OWNER is required to pay any quoted Tax / Duty on REVERSE CHARGE basis, 
same shall be paid by OWNER directly to tax authorities and deducted from the  
respective head of Taxes and Duties quoted in the bid.   
 

19.14.2 There will be no materials under the scope of Contract which will be consigned to Owner, 
unless otherwise specifically mentioned elsewhere in the tender. The Owner will not 
issue / provide Road permits/e-way bill to the Contactor except in respect of material 
directly purchased by the Owner. 

 
19.14.3 If, any delay is arising in payment against the invoice due to fault of CONTRACTOR and 

any   reversal of input tax arises due to delay payment of invoice the same will be 
recovered from supplier along with interest as paid by OWNER due to reversal. 

 
19.14.4  In case the GST rating of vendor on the GST portal / Govt. official website is negative / 

black listed at any stage even after supplier order /award of work issued, OWNER has 
right to reject the supply order/letter of award. OWNER shall not be obligated or liable to 
pay or reimburse GST to such vendor and shall also be entitled to deduct / recover such 
GST along with all penalties / interest, if any, incurred by OWNER. 

 
19.14.5  In case CBIC (Central Board of Indirect tax and Customs)/ any equivalent government 

agency brings to the notice of  OWNER that the Supplier of Goods   has not remitted the 
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amount towards GST (CGST & SGST/UTGST or IGST) collected from OWNER or any 
other person to the government exchequer, OWNER reserve the right to upload such 
defaulter on website and may also consider for giving holiday/debarring from 
participating tenders. 

 
19.14.6 The amount of Statutory levies like, CGST, SGST & IGST will be released when the 

same will appear in the GSTR-2A of OWNER, in the common portal of GST and after 
submission of documentary evidence of the deposition of GST taxes and filing of GST 
returns. If, inverse tax credit is not available to OWNER for any reason attributable to the 
bidder, then OWNER shall not be obligatory or liable to pay or reimburse Custom Duty/ 
GST claimed in invoice and shall be entitled to deduct /setoff/ recover such custom duty 
and/or GST together with all the penalty and interest if any, against any paid or payable 
to bidder. Further in this case, OWNER reserves the right to upload the name of such 
defaulter on the Company website and may also consider for giving Holiday or debarred 
from participation in future tender. 

 
19.14.7 CONTRACTOR declares that:  
 

1.   CONTRACTOR shall ensure timely submission of invoice(s) as per rules/ regulations 
of GST (section 31 of CGST Act 2017 along with rule 46 & 47 of CGST Rule, 2017) 
with all required supporting document(s) within a period specified in Contracts/ 
LOA to enable OWNER to avail input tax credit. Further, returns and details 
required to be filled under GST laws & rules should be timely filed by supplier with 
requisite details.  

 
2.    CONTRACTOR would promptly pay GST, as per law, for the supplies made to 

OWNER and would upload returns within the prescribed time to enable OWNER, 
to avail the input tax credit [ITC].  

 
3.   All necessary adjustment vouchers such as Credit Notes / Debit Notes for any 

short/excess supplies or revision in prices or for any other reason under the 
Contract shall be submitted to OWNER as per GST provisions.  

 
 4.    In the event of default on his part in payment of tax and submission / uploading    

of  monthly returns, OWNER is well within its powers to withhold payments, 
especially the tax portion, until CONTRACTOR corrects the default and / or 
complies with the requirements of GST and produces satisfactory evidence to that 
effect or upon GST appearing on the Company GST portal.  

 
5. If, as a result of any delay or default on his part, OWNER, is rendered unable to 

avail ITC, he would, at his own cost, get the shortcoming rectified in the return to 
be filed immediately thereafter. 

  
6. In case GST credit is delayed/ denied to OWNER reversed subsequently as per 

GST law, due to non/delayed receipt of goods and/or services and/or tax invoice or 
expiry of timeline prescribed in GST Law for availing such ITC, non-payment of 
taxes or non-filing of returns or any other reason not attributable to OWNER, GST 
amount shall be recoverable from CONTRACTOR along with interest levied/ 
leviable on OWNER.  

7. In the event of delay getting ITC to OWNER, due to reasons attributable to the 
CONTRACTOR, OWNER., reserves the right to recover interest at 12% on the tax 
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credit so available for the number of days the ITC was delayed. OWNER may 
recover such amount from the Security Deposit or any such Deposit / Credit 
Balance / future payments. Accordingly, OWNER will raise Invoice/Debit note on 
the CONTRACTOR. 

 
8. OWNER reserves the right to suspend / cancel / terminate the contract in the event 

of frequent / multiple / repeated defaults by the CONTRACTOR in complying with 
the above requirements as per GST and CONTRACTOR shall be put under 
Holiday list as mentioned in the Contract. 

 
 9. Advance payments: CONTRACTOR should issue Receipt vouchers immediately 

on receipt of advance payment and subsequently issue supplies along tax invoice 
after adjusting advance payments as per Contractual terms and GST Provisions.  

 
10 Anti-profiteering: CONTRACTOR agrees unconditionally that any benefit arising, 

either directly or indirectly, out of implementation of GST is mandatorily passed on 
to OWNER.  

 
11 Any GST liability arising on OWNER under reverse charge before actual receipt of 

goods and or services and/or invoice thereof would be subject to recovery of 
interest leviable for the period between the date of such liability and actual date of 
eligibility of ITC based on receipt of goods, receipt of invoices and other conditions 
specified in GST law, as applicable.  

 
12. Contractor will give an undertaking on invoice or as separate annexure along with 

invoice in following format; “Applicable GST returns has been/ will be uploaded in 
GST Portal with due time as prescribe in CGST Act and CGSAT, SGST or IGST 
has been deposited as per provisions of GST Act and rules thereon”. 

 
20.0  BIDDING DOCUMENTS AND DEVIATION 
 
20.1 Bidders shall confirm compliance to Bidding Documents. 
 
20.2 It is expected that bidders will submit bids based strictly on the terms and conditions and 

specifications contained in the bidding documents and will not stipulate any deviations. 
OWNER reserves the right to reject as non-responsive any bid containing deviation(s).  

 
20.3  As it is a “Zero Deviation Tender” wherein Bid with deviation shall not be accepted,  

Bidder’s authorized representative(s) shall attend the pre bid meeting on the 
prescribed day at the given venue specified in NIT. During the pre-bid meeting, all the 
technical and commercial issues shall be discussed and concluded to ensure that the 
bid received subsequent to pre bid meeting shall be without any deviations to terms 
and conditions. Hence, bidders shall treat the pre bid meeting as utmost important and 
depute competent & senior person capable of taking on the spot decision to sort out all 
the technical and commercial issues. 

 
  However, in case any bidder does not attend the pre bid meeting, it shall be 

understood that the bidder has a clear understanding of the scope, terms & conditions 
of the bidding document and does not have any comments/ deviations to the 
requirements of the bidding document. 
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20.4      In order to ensure fruitful discussions during pre-bid meeting, the bidder is requested to 
submit any queries/clarification/information pertaining to Bidding document in writing 
delivered by hand or by e-mail in the format provided in Bidding Forms so as to reach 
two days prior to Pre-bid meeting. These queries shall be replied during pre-bid 
meeting. The editable soft copies of the queries shall also be e-mailed to concerned 
persons specified in LIB, to enable Consultant to prepare replies to the queries in the 
same format expeditiously. 

 
20.5   The bidders are required to participate in the pre-bid meeting after going through the 

entire bidding document along with PQC. Bidder shall come with all technical and 
commercial points on which they need clarifications and also to ensure that they 
possess all the supporting documentation for meeting the PQC (if any). In case of any 
doubt, they may discuss the same during the meeting to avoid any techno-commercial 
clarifications/ discussions post bid. 

 
20.6      Replies to the pre-bid queries / Conclusion agreed in this meeting shall be uploaded 

under Addendum/Amendment section as “Record Notes of Pre-bid Meeting / Reply to 
Pre-bid Queries” on CPP Portal (https://eprocure.gov.in/). Record Notes of Pre-bid 
Meeting/Reply to Pre-bid Queries shall be considered as part of enquiry document (if 
any). 

 
20.7  Any modification of the Bidding Document, which may become necessary as a result 

of the prebid discussion, shall be intimated to all bidders through the issue of an 
Addendum/Amendment at the Portal. 

 
     Based on the pre-bid discussions and thereafter issuance of 

Addendum/Amendment/Clarification (if any), Letter of Waiver of Conditions / 
Deviations, as per Annexure- 1.6,  shall be signed and submitted by the bidders as 
part of their offer. After bid submission, no deviation shall be accepted. Bidder in their 
own interest shall submit bids fully complying with bidding document requirements and 
Consultant shall reserve the right to proceed with the available compliant bids for 
evaluation without raising any technical/ commercial queries. 

 
20.8     Technical/ Commercial queries (TQ/CQ) shall not be issued once the bids have been 

opened. However, wherever CQ/ TQ are unavoidable, the same shall be raised (Only 
once in case of Pre-Qualification Criteria) and the cut-off date given for CQ/ TQ replies 
shall be adhered to. So far as the submission of documents is concerned with regard 
to Pre-Qualification Criteria, if the bidder has submitted /mentioned about an order 
without its completion/performance certificate (or vice-versa), the shortfall document is 
asked for and considered. However, no new order (i.e. order without any reference 
in the original submitted bid) is asked for so as to qualify the bidder. 

 
     Offers shall be evaluated based on the information available upto cut-off date for CQ/ 

TQ replies. Bidder shall not submit any Price against TQ/ CQ raised unless specifically 
sought in writing by Owner/Consultant.  

 
20.9   Bidder is advised to visit and examine the Project Site and its surroundings and obtain 

for itself on its own responsibility all information that may be necessary for preparing 
the bid and entering into a contract for execution of the Works. All costs towards the 
same including the cost of visiting the Site shall be at the bidder’s own expense. 
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20.10   Bidder and any of its personnel will be granted permission by Consultant/ Owner to enter 
upon its premises and lands/ Project Site for the purpose of such visit, but only upon the 
express condition that the bidder and its personnel will relieve and indemnify Consultant/ 
Owner and its personnel from and against all liability in respect thereof, and will be 
responsible for death or personal injury, loss of or damage to property, and any other 
loss, damage, costs, and expenses incurred as a result of the inspection. Bidder shall 
refer LIB for schedule and contact details related to site visit. 

 
20.11 Examination of bids and determination of responsiveness 
 
20.11.1 The OWNER’s determination of a bid’s responsiveness is based on the content of the 

bid only. Prior to the detailed evaluation of Bids, the OWNER will determine whether 
each Bid:- 

 
(a) Meets the "Pre-Qualification Criteria"  of the Bidding Documents; 
(b) Has been properly signed; 
(c) Is accompanied by the required 'Earnest Money; 
(d) Is substantially responsive to the requirements of the Bidding Documents; and 
(e) Provides any clarification and/or substantiation that the OWNER may require to 

determine responsiveness pursuant to Clause-20.11.2 of this ITB.  
 
20.11.2 A substantially responsive Bid is one which conforms to all the terms, conditions and 

specifications of the Bidding Documents without material deviations or reservations or 
omissions for this purpose OWNER defines the foregoing terms below:- 

 
a)  “Deviation” is departure from the requirement specified in the tender documents. 
b)  “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirement in the tender documents.  
c)  “Omission” is the failure to submit part or all of the information or documentation 

required in the tender document. 
 
20.11.3 A material deviation, reservation or omission is one that, 

 
a) If accepted would, 
 

i) Affect in any substantial way the scope, quality, or performance of the job as 
specified in tender documents. 
 

ii)  Limit, in any substantial way, inconsistent with the Tender Document, the 
OWNER’s rights or the tenderer’s obligations under the proposed Contract. 

 
b)  If rectified, would unfairly affect the competitive position of other bidders 

presenting substantially responsive bids. 
 
20.11.4 The OWNER shall examine all aspects of the bid to confirm that all requirements have 

been met without any material deviation, reservation or omission. 
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21.0 SUBMISSION OF BIDS 
 
21.1   The Bid shall be submitted in electronic format (through CPP portal) as per given time 

schedule. 
21.2 Instruction for Online Submission of Bid 
 
 Instructions to the Bidders to submit the bids online through the e-tendering website i.e. 

Central Public Procurement (CPP) Portal Government of 
https://eprocure.gov.in/eprocure/app (if, needed, CPP Portal helpline number should 
be used for latest update in this regard. 

 
1. Bidders to submit the bids online through the Central Public Procurement Portal for 

e-Procurement at https://eprocure.gov.in/eprocure/app. No other mode of 
Bidding shall be allowed. 

 
2. Possession of valid Digital Signature Certificate (DSC) and enrollment/registration of 

the contractors/bidders on the e-procurement / e-tender portal is a prerequisite for e-
tendering. 

 
Foreign Bidders to visit CPP website (https://eprocure.gov.in/eprocure/app) 
for procedure for obtaining Digital Signature Certificate (DSC). 
 

3. Bidder should do the enrollment in the e-procurement site using the “Click here to 
Enroll” option available on the home page. Portal enrollment is generally free of 
charge. During enrollment/registration, the bidders should provide the correct/true 
information including valid email_id. All the correspondence shall be made directly 
with the contractors/bidders through email_id provided. 

 
4. Bidder need to login to the site thro’ their user ID/ password chosen during 

enrollment/registration. 
 
5. Then the Digital Signature Certificate (Class II or class III Certificates with signing 

key usage) issued by SIFY / TCS / nCode / eMudra or any certifying authority 
recognized by CCA India on eToken / Smart Card, should be registered. 

 
6. The DSC that is registered only should be used by the bidder and should ensure 

safety of the same. 
 

7. Contractor/Bidder may go through the ITB / tenders published on the site and 
download he required ITB documents/schedules for the tenders he/she is interested. 
 

8. After downloading /getting the ITB / Tender document / schedules, the Bidder 
should go through them carefully and then submit the documents as asked, 
otherwise bid will be rejected. 

 
9. If there are any clarifications, this may be obtained online through’ the tender site, or 

thro’ the contact details. Bidder should take into account the corrigendum published 
before submitting the bids online. 

 

https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
https://eprocure.gov.in/eprocure/app
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10. Bidder then logs in to the site through the secured log in by giving the user id/ 
password chosen during enrolment/registration and then by giving the password of 
the eToken / Smart Card to access DSC. 
 

11. Bidder selects the tender which he / she is interested in by using the search option & 
then moves it 

to the ‘my tenders’ folder. 
 
12. From my tender folder, he / she selects the tender to view all the details indicated. 
 
13. It is construed that the Bidder has read all the terms and conditions before 

submitting their offer. Bidder should go through the tender schedules carefully and 
upload the documents as asked; otherwise, the bid will be rejected. 

 
14. Bidder, in advance, should get ready the bid documents to be submitted as 

indicated in the tender document/schedule and generally, they can be in 
PDF/xls/rar/zip/dwf formats. If there is more than one document, they can be 
clubbed together and can be provided in the requested format. Each document to be 
uploaded through online for the tenders should be less than 2 MB. If any document 
is more than 2MB, it can be reduced through zip/rar and the same can be uploaded, 
permitted. Bidder Bid documents may be scanned with 100 dpi with black and white 
option. However of the file size is less than 1 MB the transaction uploading time will 
be very fast. 

 
15. If there are any clarifications, this may be obtained through the sites, or during the 

pre-bid meeting if any. Bidder should take into account the corrigendum published 
from time to time before submitting the online bids. 

 
16. The Bidders can update well in advance, the documents such as certificates, annual 

report details etc., under My Space option and these can be selected as per tender 
requirements and then send along with bid documents during bid submission, this 
will facilitate the bid submission process faster by reducing upload time of bids. 
 

17. Bidder should submit the EMD as specified in the tender. The original should be 
posted/couriered/given in person to the TIA, within the bid submission due date & 
time for the tender. Scanned copy of the instrument should be uploaded as part of  
the offer. 
 

 
18. While submitting the bids online, the bidder reads the terms & conditions and 

accepts the same to proceed further to submit the bid packets/Covers. 
 
19. The bidder has to select the payment option as offline to pay the EMD as applicable 

and enter details of the instruments. 
 
20. The details of the DD / any other accepted instrument, physically sent, should tally 

with the details available in the scanned copy and the data entered during bid 
submission time. Otherwise submitted bid will not be acceptable. 

 
21. The Bidder has to digitally sign and upload the required bid documents one by one 

as indicated. Bidders to note that the very act of using DSC for downloading the bids 
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and uploading their offers shall be deemed to be a confirmation that they have read 
all sections and pages of the bid document including General conditions of contract 
without any exception and have understood the entire document and are clear about 
the requirements of the tender requirements. 

 
22. The Bidder has to upload the relevant files required as indicated in the cover content. 

In case of any irrelevant files, the bid will be rejected. 
 
23. If the price bid format is provided in a spread sheet file like BoQ_xxxx.xls, the rates 

offered should be entered in the allotted space only and uploaded after filling the 
relevant columns. The Price Bid / BOQ template must not be modified / replaced by 
the bidder; else the bid submitted is liable to be rejected for the tender. 

 
24. The Bidders are requested to submit the bids through online e-tendering system to 

the TIA well before the bid submission end date & time (as per Server System 
Clock). the TIA will not be held responsible for any sort of delay or the difficulties 
faced during the submission of bids online by the bidders at the eleventh hour. 
 

25. After the bid submission (i.e. after Clicking “Freeze Bid Submission” in the portal), 
the acknowledgement number, given by the system should be printed by the bidder 
and kept as a record of evidence for online submission of bid for the particular 
tender and will also act as an entry pass to participate in the bid opening date. 

 
26. The time settings fixed in the server side & displayed at the top of the tender site, 

will be valid for all actions of requesting, bid submission, bid opening etc., in the e-
tender system. The bidders should follow this time during bid submission. 

 
27. All the data being entered by the bidders would be encrypted using PKI encryption 

techniques to ensure the secrecy of the data. The data entered will not viewable by 
unauthorized persons during id submission & not be viewable by any one until the 
time of bid opening. 

 
28. Any bid document that is uploaded to the server is subjected to symmetric 

encryption using a system generated symmetric key. Further this key is subjected to 
asymmetric encryption using buyers/bid openers public keys. Overall, the uploaded 
tender documents become readable only after the tender opening by the authorized 
bid openers. 

 
29. The confidentiality of the bids is maintained since the secured Socket Layer 128 

confidentiality technology is used. Date storage encryption of sensitive fields is done. 
 
30. The Bidder should logout of the tendering system using the normal logout option 

available at the top right hand corner and not by selecting the (X) exit option in the 
browser. 

 
31. For any queries regarding e-tendering process, the bidders are requested to contact 

as provided in the tender document. Parallel for any further queries, the bidders are 
asked to contact over phone: 1-800-233-7315 or send a mail over to cppp-
nic@nic.in. 

 

mailto:cppp-nic@nic.in
mailto:cppp-nic@nic.in
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21.3  Bidder can also download the Tender document from CPP portal 
https://eprocure.gov.in/eprocure/app / PDIL Website https://www.pdilin.com / CIL website 
https://www.coalindia.in   / BHEL website https://www.bhel.com  

 
However, Bid must be submitted by the bidder through e-tendering website only i.e. 
Central Public Procurement Portal (CPPP) Government of India 
(https://eprocure.gov.in/eprocure/app) on or before bid due date and time mentioned 
in the Letter Inviting Bid (LIB).  

 
21.4  Physical Bid, Bid through e-mail/Post/Fax/CD etc. are not permitted. The electronic 

bids (e-bids) submitted online through above Central Public Procurement Portal (CPPP) 
of Government of India shall only be considered for evaluation and ordering. Bidders are 
required to upload the Bid along with all supporting documents including Priced bid on 
above Central Public Procurement Portal (CPPP) of Government of India only. 

 
21.5  However, in addition to submission of e-bids as above, bidders are required to submit 

original the documents mentioned at COVER- 1 , Clause 21.6.1 
 

The documents shall be in a sealed envelope which should reach on or before the e-Bid 
submission Due Date and time at the address mentioned below. 

 
Titled as “Original Documents for NIT No.................... and Name of the Project 
............................’’ 

Projects & Development India Limited,  
(Materials Management Department) 
P.D.I.L Bhawan, A-14, Sector-1,  
Noida , (India)  
 
Attention:  
Ms. Anjali Thakur 
Dy. General Manager (MM) 
E-mail: anjali@pdilin.com/ mksenapati@pdilin.com  

 
21.6  The Bid shall be submitted in Three (03) COVERS in respective folders provided in the 

e-tendering website. 
 

Bidders to upload the documents strictly in the respective folders at the designated place 
in the e-tendering website. Non Compliance to the same may lead to rejection of their 
offer. 

 
Bidder is required to upload in e-tendering portal the scanned copy of the following 
documents along with the e-bid: 

    
21.6.1 COVER- 1 – It shall contain the scanned copy of the following 
 

 
a) Earnest Money Deposit (EMD) / Bid security. 
b) Pre signed Integrity Pact 
c) Power of Attorney (PoA) 
d) Undertaking from TPIA  

https://eprocure.gov.in/eprocure/app%20/
https://www.pdilin.com/
https://www.coalindia.in/
https://www.bhel.com/
https://eprocure.gov.in/eprocure/app
mailto:anjali@pdilin.com/
mailto:mksenapati@pdilin.com
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21.6.2 COVER- 2 - It shall contain Pre-qualification Bid and Technical & Unpriced Commercial 
Bid to be submitted in TWO PARTS as follows:  

 PART-I.  

Pre-Qualification Bid: (Refer Appendix-1 of Letter Inviting Bid) 

i.  Letter of submission and synopsis of the proposal  

ii.  
  
Organization  Profile covering (a) Name & address of the organization with 
telephone, fax, e.mail nos. with contact persons (b) history & structure of the 
organizations with names of directors & chief executives of bidder (in case of 
single bidder) / all members of consortium (in case of consortium bid).  

iii.  Copy of Article of Association of the Company or Board Resolution mentioning 
Chairman/ Chief Executive Officer / Managing Director of the Company of 
bidder (in case of single bidder) / all members of consortium (in case of 
consortium bid). 

iv.  Copies of documentary proof in support of “Technology Criteria” as per Pre-
Qualification Criteria (PQC) requirement.  

v.  Copies of documentary proof in support of “Experience Criteria” as per Pre-
Qualification Criteria (PQC) requirement. 

vi.  Financial details in support of “Financial Criteria” as per Pre-Qualification 
Criteria (PQC) requirement, as per Annexure 1.18. 

vii.  A copy of Letter of support/MOU/ letter of undertaking by the Process 
Licensor(s) to the Bidder stating clearly that the Process Licensor(s) will 
provide the respective Process License and Basic Design to the Bidder in case 
they are successful for award of the contract for the said Project. 

viii.  A declaration shall be submitted to the effect that Bidder/Consortium members 
shall not be under Blacklisted, liquidation, court receivership or similar 
proceedings as per Annexure -1.16 

ix.  Power of Attorney of Bid Signatory from the competent authority as per 
Annexure-1.14 

x.  Consortium Agreement as per Annexure-1.15 (in case of Consortium Bid) 

xi.  Undertaking from TPIA as per Annexure-1.19 

  
PART-II.  
Technical and Unpriced Commercial Bid shall contain following Sections: 

SECTION-I: i.  Bid Form as per Annexure-1.1 

 ii.  Commercial Questionnaire as per Annexure-1.3 

 iii.  Contents of Bid and Check List as per Annexure-1.4 

 iv.  Format for bidder's queries for Pre Bid Discussion as per 
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Annexure-1.5. 

 v.  Letter of Waiver of conditions/deviations as per Annexure-1.6 

SECTION-II  vi.  Bidder’s Proposed Schedule as per Annexure-1.7. 

 vii.  Declaration by the Bidder regarding bidding document as per 
Annexure-1.8 

 viii.  Proforma of certificate of non-involvement of Indian Agent as 
per Annexure-1.10 

 ix.  Earnest Money Deposit (EMD) as per Annexure-1.11 

 x.  Format of undertaking from TPIA as per Annexure-1.19 

SECTION-III xi.  Format for authorisation to DSC holder as per Annexure-1.20 

 xii.  Format integrity pact  as per Annexure-1.21 

 xiii.  Proforma For Code of Integrity For Public Procurement 
(CIPP) as per Annexure-1.23 

 xiv.  Public Procurement (Preference To Make In India) Policy 
Undertaking as per Annexure 1.24 (Form-A) 

 xv.  Provision for  Procurement from a bidder which shares a land 
border with India as per Annexure1.25 
 

 xvi.  Declaration  regarding domestically manufactured Iron & 
Steel Products  as per Annexure1.26A 

SECTION-IV xvii.  Complete Bidding Document   and all technical and 
commercial amendments/addendums if any issued,  digitally 
signed as a token of having received and read all parts of the 
bidding document and having accepted and considered the 
same in preparing their bid 

SECTION-V xviii.  Technical Details/ documents specified under “Technical 
Information Required along with Bid” 

 xix.  Any other information required in the Bidding Documents or 
considered relevant by the Bidder. 

 
For convenience, the Bid shall be compiled in the form of Specific Sections conforming to 
the above. In case of non-submission of above documents or submission of incomplete 
documents, the OWNER reserves the right not to evaluate such offers further and not to 
enter into correspondence in this regard after opening the Techno-commercial Unpriced 
Bid. 
 

21.6.2 COVER- 3 – PRICE BID 
 
21.6.2.1 The Prices are to be submitted strictly as per the Excel format as indicated in the Bid 

document (BOQ / Schedule of Price /Price Bid) of the Tender documents. OWNER/PDIL 
shall not be responsible for any failure on the part of the bidder to follow the instructions. 

 
21.6.2.2 Bidders are advised NOT to mention Rebate/Discount separately, either in the BOQ / 

Price Bid format or anywhere else in the offer. In case Bidder(s) intend to offer any 



 
 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

 

INSTRUCTIONS TO BIDDERS 

PC288/E/001/ 
P-I/1.0 

0 

 

DOC. NO. REV 

SHEET 30 OF 37 
 

 
 

 FORM NO: 02-0000-0021 F2 REV4                                                                                                                                                          All rights reserved                                                                                                                                                                              
 

Rebate/Discount, they should include the same in the item rate(s) itself under the “BOQ / 
Price Bid” and indicate the discounted unit rate(s) only.  

 
21.6.2.3 If any unconditional rebate has been offered in the quoted rate the same shall be 

considered in arriving at evaluated price. However no cognizance shall be taken for any 
conditional discount for the purpose of evaluation of the bids. 

 
21.6.2.4 In case, it is observed that any of the Bidder(s) has/have offered suo-moto 

Discount/Rebate after opening of unpriced bid but before opening of price bids such 
discount /rebate(s) shall not be considered for evaluation. However, in the event of the 
bidder emerging as the lowest evaluated bidder without considering the 
discount/rebate(s), then such discount/rebate(s) offered by the bidder shall be considered 
for Award of Work and the same will be conclusive and binding on the bidder. 

 
21.6.2.5 In the event as a result of techno-commercial discussions or pursuant to seeking 

clarifications / confirmations from bidders, while evaluating the un-priced part of the bid, 
any of the bidders submits a sealed envelope stating that it contains revised prices; such 
bidder(s) will be requested to withdraw the revised prices failing which the bid will not be 
considered for further evaluation. 

 
22.0 DEADLINE FOR SUBMISSION OF BIDS 
 
 22.1 Bids must be submitted not later than the time and date as specified in the Letter inviting 

Bid. OWNER/PDIL shall not be responsible for the loss of offer/bid in transit or for any 
postal delays in transit. Bidders are advised in their own interest to ensure that their bids 
reach this office well before the closing date and time of the tender as the bids received 
after the closing date and time of the tender will not be considered 

  
22.2 The OWNER may extend this deadline for the submission of Bids by amending the NIT 

documents in accordance with Clause No. 4.0 of this ITB. In such case all rights and 
obligations of the OWNER and Bidders under this NIT shall be subject to the extended 
deadline. 

 
 

23.0 OPENING OF BIDS 
 
23.1 OWNER will open Bids in the presence of Bidder’s representatives who choose to attend 

at Date and time specified on cover page of NIT or as informed by OWNER.  The 
Bidder’s representative(s) present during the Bids opening shall sign a “Bids opening 
Status” sheet evidencing their attendance. 

 
23.2 The Bidder’s name, modifications, Bid withdrawal and the presence or absence of the 

requisite EMD and such other details, as the OWNER at its discretion may consider 
appropriate, will be announced during Bids opening. 

 
23.3  The Bids shall be opened and evaluated in two stages: 
 

23.3.1 Stage-I:  Opening & Review of EMD, Pre-Qualification Bid, Technical and Un-priced 
Commercial Bids  
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 The OWNER will review the Bank Guarantee (BG)/DD/Banker’s Cheque submitted by 

Bidder against EMD, with respect to: 
 

a. its value,   
b. validity  
c. issuing Bank.  
d. The format attached with the tender document. 
e. Whether the BG has been issued in favour of the bidding company 

 
 In case, the Bidder has not submitted the EMD or the BG submitted by the Bidder is not 

as per the requirement of NIT with respect to the above mentioned parameters, the Bids 
submitted by them may be rejected.  

 
 If the EMD submitted by the Bidder is found to be in order with respect to above 

mentioned parameters but if there is a minor deviation with respect to the format 
enclosed with the NIT, the OWNER may at its discretion inform the Bidder who shall 
have to rectify the same before the date of opening of the Price Bid.  In case the Bidder 
fails to rectify the EMD, it’s Bids will be rejected and the Bidder will be informed to take 
back its Bid, including the Price Bid. 

 
 Thereafter, OWNER will open Pre-Qualification Bid, technical and un-priced commercial 

Bids of those Bidders, whose EMD,  is found to be in order as described here above. 
 

OWNER/PDIL will first review Pre-qualification bid.  Technical and Un-priced 
Commercial Bids shall be evaluated only for those bidders whose bid is found to be Pre-
qualified based on the Pre-qualification Criteria.  

 
23.3.2 Stage – II: Opening of Price Bid 
  

The date of the opening of the Price Bid shall be intimated to technically and 
commercially acceptable Bidders via CPP Portal. Bidders, willing to witness the Opening, 
may do the same by logging into CPP Portal. A summary of Bid opening can also be 
seen on the Portal. 
 
The evaluation of the priced Bids shall be done as described under Clause No. 28.0 
of the NIT. 
 

23.3.3  If the Bids as judged by the OWNER are unresponsive, the NIT may be declared void 
and a new procedure for selection of CONTRACTOR as deemed appropriate by 
OWNER may be adopted. 
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24.0 POLICY FOR BID UNDER CONSIDERATION 
 

 Bids shall be deemed to be "Under Consideration" immediately after they are opened and 
until such time that the official intimation of award / rejection is made by the OWNER to 
the Bidders.  While the bids are under consideration, bidders and/or their representatives 
or other interested parties are advised to refrain from contacting by any means, the 
OWNER and/or his employees / representatives on matters related to the bids under 
consideration.   
The OWNER, if necessary will obtain clarifications on the bids by requesting for such 
information from any or all the Bidders, either in writing or through personnel contact as 
may be necessary.  The Bidder will not be permitted to change the substance of the bid 
after the bid had been opened. 

 
25.0 DEPUTATION OF REPRESENTATIVE FOR TECHNICAL & COMMERCIAL 

DISCUSSIONS 
  
 After opening of the Bids, to assist in the examination, evaluation and comparison of Bids, 

OWNER may, at its discretion, ask the Bidder for clarification on its Bid.   The request for 
such clarification and the response shall be in writing either through fax or email. 
 

 Further OWNER may ask BIDDER to visit OWNER's/PDIL’s office for technical, 
commercial or financial clarifications. 

 
BIDDER is expected to undertake such visits and participate in such meetings as and 
when called by the OWNER. All costs related to such visits shall be borne by BIDDER. 
 

26.0  VALIDITY OF BID 
 
26.1   The submission of any bid connected with these documents and specifications shall 

constitute an agreement that the Bidder shall have no cause of action or claim against the 
OWNER for rejection of his bid.  The OWNER shall always be at liberty to reject or accept 
any bid or bids at his sole discretion and any such action will not be called into question 
and the Bidder shall have no claim in that regard against the OWNER. 

 
26.2  The bids should be kept valid for acceptance for a period of 365 days from the last date 

of opening of Unpriced Technical and Commercial Bids.  A Bid valid for shorter 
period may be rejected by the OWNER as being non-responsive. 

 
               Under the exceptional circumstances, prior to expiry of the original Bid period, the 

OWNER may request the Bidder for a specified extension in the period of validity.  The 
request and the responses thereto shall be made in writing or by telefax or by E-mail.  

 
26.3 In the event of OWNER seeking extension of period of validity of the Bids, the validity of 

EMD shall also be suitably extended.  
 
26.4 A Bidder agreeing to the request of OWNER seeking extension will not be required nor 

permitted to modify his bid, and will be required to extend the validity of his EMD 
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correspondingly. However, Bidders request for revision/adjustment of Priced Bid under 
such circumstances will not be considered by the OWNER. The provisions of Clause-10.0 
regarding discharge and forfeiture of EMD shall continue to apply during the extended 
period of Bid Validity 

 
 27.0       Deleted  
 
28.0  EVALUATION AND COMPARISON OF BIDS 
 
28.1 The financial L1- comparison shall be based on the following: 
  

i. NPV of TOTAL LSTK PRICE/ CONTRACT PRICE inclusive of all taxes & duties 
as per clause 28.1.1 

 

Plus (+) 
 

ii.  NPV of Works Cost as per clause 28.1.2 
 

Plus (+) 
 

iii. NPV of O&M Cost per clause 28.1.3 
 

28.1.1 TOTAL LSTK PRICE (CAPEx)  
 
TOTAL LSTK PRICE shall mean the total price inclusive of all taxes and duties as 
quoted by the bidder in the Price Bid/Schedule of Price/BOQ. It will be discounted at the 
rate of 10.0% p.a., as per the Monthly Payment Schedule submitted by the Bidder for 
the implementation period using NPV formula. The Price Bid shall also be provided with 
a format for filling up the month-wise % (up to two decimal places) in above Monthly 
Capped Payment Schedule (MPS). 

 
The Bidder shall furnish, in the Price Bid, month-wise payment schedule of its LSTK 
Price for 42 months in Foreign Currency (FC) and Indian Currency (IC).  The month-
wise phasing of expenditure indicated by Bidder will be used for evaluation and form 
part of the CONTRACT for capping the monthly payment based on the actual progress 
of work. The cash flow curve has to be given by the bidders considering monthly 
payment schedule given elsewhere in the tender (e.g. payment within 30 days up to the 
stage of commissioning and payment of final bill within 84 days) 
 

28.2.2 Loading toward Works Cost (OPEx) 
 

a) Bidder shall furnish the Guaranteed Consumption Figures of Raw Materials and 
utilities as specified in Schedule of Price/BoQ,  
 

b) The differential Works Cost at rated capacity (in comparison to bidder quoting the 
lowest Works Cost) considering  330 days per year will be calculated and will be 
discounted at the discount rate of 10.0% p.a. for the period of 25 years of operation 
starting from PRELIMINARY ACCEPTANCE.  

 
The NPV of differential works cost so obtained on achieving PRELIMINARY 
ACCEPTANCE (42 months) shall be further discounted at the rate of 10.0% p.a to 
arrive at present value i.e. month zero. 
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28.2.3  O&M Cost 
 
 The cost will include O&M Service Cost and Mandatory spare cost, which will be 

discounted at the rate of 10.0% p.a for O&M period of 120 months. For Mandatory 
spares, 20% of the spare cost will be considered on zero date and balance spare cost 
will be divided equally for the 10 years period and evaluated accordingly. 

 
28.3 To facilitate evaluation and comparison of prices, the OWNER will convert all bid prices 

expressed in foreign currency into Indian rupees at reference rate of the concerned 
foreign currency, available on RBI website, on the date of opening of price bids. If the bid 
opening date happens to be a bank holiday then the rate of previous working day would 
be considered. 

 
29.0 PRICE VARIATION 
 
 The Bidder shall quote firm prices/ rates in the “Schedule of Prices (Annexure-1.2)”. Firm 

prices/rates shall not be subject to any escalation during the contract period except as 
otherwise specifically provided in the NIT/ Contract documents.  Bids with variable prices 
shall be disqualified. 

 
30.0 REBATE 
 
30.1 No suo-moto reduction in price(s) by bidders is permissible after opening of the price bid. 

If any Bidder unilaterally reduces the price(s) quoted by him in his bid after opening of 
price bids, such reduction shall not be considered for comparison of prices but shall be 
binding on the Bidder if he happens to be selected for award of work. 

 
31.0 CONTACTING OWNER 
 
31.1 A bidder shall not contact the OWNER on any matter relating to his bid from the time of 

priced bid opening to the time that the Contract is awarded, unless requested to do in 
writing. Any effort by a bidder to influence the OWNER in the OWNER’s decisions in 
respect of bid evaluation or contract award will result in the rejection of that bidder’s bid. 

 
32.0  AWARD OF CONTRACT 
 
32.1 Subject to ITB Clause 34.0, the OWNER will award the CONTRACT to the successful 

Bidder whose Technical and Commercial bid has been determined to be substantially 
responsive and  Price Bid to be the lowest evaluated Bid, further provided that the Bidder 
is determined to be qualified to perform the CONTRACT satisfactorily. 

   
 32.2 After selection, LETTER OF ACCEPTANCE (“LOA”) shall be released by the OWNER to 

the selected Bidder.   
 
32.3 The Bidder shall enter into a Contract Agreement with the OWNER as per clause 33.0, 

failing which the Bid Security/EMD is liable to be forfeited.   
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32.4 OWNER reserves the right to vary the quantity of any of the Spares and/or delete any 

item of Spares altogether at the time of Award of Contract. 
 
32.5 The mode of contracting with the successful bidder will be a Single LSTK contract on  

“Work Contract Service” basis.  
 
32.6 The subject job is not splitable / divisible  

 
33.0 SIGNING OF CONTRACT AGREEMENT 
 
 On acceptance of the bid of the successful bidder by the OWNER, such bidder shall be 

informed about it and a LETTER OF ACCEPTANCE (“LOA”) issued.  The successful 
bidder will be required to give his unconditional acceptance in writing to LOA within 15 
(fifteen) days, in absence of which the LOA shall be considered Deemed Accepted.  The 
date of issue of LOA shall be considered   as EFFECTIVE DATE of the CONTRACT. 
Thereafter a contract agreement as per Annexure 1.9 shall   be executed between the 
OWNER and the BIDDER within fifteen (15) days from date of acceptance of LOA, 
CONTRACTOR shall sign the CONTRACT and return it to the OWNER.  The copy of the 
CONTRACT shall be signed by an authorised officer of the CONTRACTOR in whose 
name Power of Attorney has been issued.  

 
34.0      OWNER’S RIGHT TO ACCEPT/REJECT BIDS  
 
34.1 The OWNER reserves the right to accept or reject any bid and to annul the bidding 

process and reject all bids at any time prior to award of Contract without thereby 
incurring any liability to the affected bidder(s) or any obligation to inform the affected 
bidder(s) of the ground of OWNER’s action. 

 
34.2 It is observed that many bidders indulge in trading in contracts by entering into 

undisclosed back-to-back arrangements for the whole or a substantial portion of a 
CONTRACTOR’s obligations under the contract. Consequently, if a bidder proposes to 
enter into any such arrangements upon a successful award of work or has in place any 
such arrangement which will become operative upon the award of work, the bidder must 
make a complete disclosure of such arrangement or proposed arrangement in its 
proposal, and all provisions applicable to sub-contractor(s) in terms of bidding 
documents shall apply to such arrangements. 

 
34.3 If the existence of such an undisclosed arrangement is reasonably apprehended by the 

OWNER in the case of a bidder, the OWNER may reject such bidder’s bid as not 
responsive. 

 
34.4 If such an undisclosed arrangement is discovered after the award of work, such 

arrangement(s) shall be deemed to constitute an assignment of contract and a ground of 
termination pursuant to the provisions of termination under the General Conditions of 
Contract. 
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35.0 CONTRACT SECURITY CUM PERFORMANCE BANK GUARANTEE 
   (Refer clause 8.0 of GCC) 
 
36.0 GENERAL INSTRUCTIONS 

 
36.1  Suitability of Plant 
 

Before submitting his bid the bidder shall   ensure that compliance with any 
requirements of the specification would not render the plant unsuitable in any respect for   
the   purposes mentioned or inherent in the Specification. Should the Bidder consider 
that compliance with any requirements of the Specification would render the plant 
unsuitable, he shall submit a proposal or   proposals   for modifying the requirements 
and shall include   these   in    the   "Schedule of   Deviations” from   the specification. 

 
 
36.2 TRANSFER OF TENDER DOCUMENTS/PROPOSAL 
 
36.2.1 Transfer of Bid submitted by one BIDDER to another is not permitted. No 

alteration in the essence of a Bid, once submitted, shall be permitted. 
 
36.2.2 OWNER reserves the right to verify all statements/information submitted to confirm the 

Bidder’s claim on experience on the performance of equipment offered and capabilities 
of the Bidder to perform the Scope of Work. OWNER may inspect similar facilities built 
by the Bidder. Bidder shall co-ordinate and arrange for visit. However all expenses of 
such visit of OWNER’s Officials / OWNER’s Representative will be borne by OWNER. 

 
36.2.3 OWNER shall not entertain any correspondence with any Bidder on acceptance or 

rejection of any Bid.   
 
36.2.4 Oral statements made by the Bidder at any time regarding any matter including quality, 

or arrangement of the equipment or any other matter will not be considered and will not 
be binding on the OWNER. 

 
36.2.5 Standard catalogue pages and other documents of the Bidder may be used in the Bid to 

provide additional information and data as deemed necessary by the Bidder. 
 
36.2.6 Bidder will furnish the Bid with all relevant information’s as called for. Bids with 

incomplete information are liable for rejection. 
 
36.2.7 The Bid shall be submitted in line with clause wise compliance of this NIT.    
 
 
36.2.8  If at any later date, it is found that documents, information and data submitted by the 

Bidder in the Bid, and based on which the Bidder has been considered eligible or 
successful or has been awarded the Contract is incorrect or false to the extent that had 
the correct or true information been made available to the OWNER at the time of Bid 
evaluation, the bid would have been declared ineligible or unsuccessful, the Bidder shall 
be forthwith disqualified or, as the case may be, the contract awarded based on such 
incorrect or false information shall be cancelled and the EMD/PBG shall be liable to be 
forfeited. 
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37.0 INTEGRITY PACT 
 

Bidders are required to unconditionally accept the "Integrity Pact (IP)", as per Annexure 
1.21, (executed on plain paper) and submit the same duly signed on all pages by the 
bidder's authorized signatory alongwith the bid.   Bidder's failure to comply with the 
aforesaid requirement regarding submission of 'Integrity Pact (IP)' shall lead to 
outright rejection of the Bid and in such case the Bids shall not be opened. 

 
 
38.0 PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA) POLICY 
 

“Purchase preference” to Central government public sector Undertaking, Local 
Content (PP-LC) bidders) shall be allowed as per Government instructions in vogue. 

 
The “PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA) POLICY” is 
enclosed as  Annexure 1.24. 

 
 
39.0 PROVISION FOR PROCUREMENT FROM A BIDDER WHICH SHARES A LAND 

BORDER WITH INDIA 
 

Inline with Department of Expenditure’s O.M. No. F.6/18/2019-PPD dated 23.07.2020 
and Order (Public Procurement No. 1) dated 23.07.2020 and subsequent orders, bidder 
to submit Certificate as per Form I & II enclosed as Annexure1.25. 

 
40.0 APPLICABILITY OF POLICY FOR PROVIDING PREFERENCE TO DOMESTICALLY 

MANUFACTURED IRON & STEEL PRODUCTS  
 

The applicability of policy for providing preference to domestically manufactured iron & 
steel products is enclosed as Annexure-1.26 to Tender herewith. Bidder to submit SELF-
CERTIFICATE on Bidder’s Letterhead as per Format enclosed as Annexure-1.26A. 
 

41.0 CODE OF INTEGRITY FOR PUBLIC PROCUREMENT (CIPP) 
 

The bidders shall submit self- declaration, as per Annexure -1.23, regarding Code of 
Integrity for Public Procurement (CIPP).  
 

42.0 GUIDELINES ON DEBARMENT OF FIRMS FROM BIDDING 
 The guidelines on debarment of firms from bidding is annexed as Annexure- 1.28  
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1.0      SCOPE OF CONTRACT 
 

SUPPLY OF PROCESS LICENSE, BASIC DESIGN AND DETAILED ENGINEERING, 
PROCUREMENT, SUPPLY, FABRICATION, INSPECTION BY THIRD PARTY 
INSPECTION AGENCY (TPI) AS APPLICABLE, EXPEDITING, ROUTE SURVEY FOR 
ODCS, INSURANCE, TRANSPORTATION OF ALL EQUIPMENT / MATERIALS TO 
WORK SITE, STORAGE, CONSTRUCTION AND ERECTION OF ALL CIVIL, 
MECHANICAL, ELECTRICAL AND INSTRUMENTATION WORKS, ASSEMBLY AND 
INSTALLATION, OBTAINING ALL NECESSARY STATUTORY APPROVALS, TESTING, 
MECHANICAL COMPLETION, PRE- COMMISSIONING, COMMISSIONING, 
SUSTAINED LOAD TEST RUN, PERFORMANCE GUARANTEE TEST RUN, 120 
MONTHS O&M SERVICE, TOTAL PROJECT MANAGEMENT AND HANDING OVER 
OF SYNGAS PURIFICATION UNIT /PLANT AND ITS ASSOCIATED FACILITIES ON A 
LUMP-SUM TURNKEY BASIS WITH SINGLE POINT RESPONSIBILITY BASIS. 
 

1.1        The Grant of Licence, Carrying out Basic Engineering, Detailed Engineering, Conducting 
HAZOP / HAZAN/SIL Study and incorporating its recommendation in the Project, Supply 
of PLANTS and Associated Cooling Towers, EQUIPMENT, Machinery, accessories, 
auxiliaries, spares and other related items, packing, supplying, arranging comprehensive 
insurance, primary protection and testing of individual items and assembly where 
necessary, construction, erection, testing, PRE-COMMISSIONING and Commissioning, 
PERFORMANCE AND GUARANTEE TEST RUNS as per CONTRACT specifications, 
supply of final DRAWINGS & DOCUMENTS  etc. on LSTK basis. 

 
1.2    Arrange services of ocean transportation, carry out the services of port clearance, 

handling, loading on Trailor/ Trucks and inland transportation up to SITE, comprehensive 
insurance, unloading, storage at SITE, transportation within SITE, unloading, storage 
,handling, site Assembly, fabrication, insulation, painting, testing, arranging 
commissioning spares, complete services of erection, structural and PRE-
COMMISSIONING, COMMISSIONING and PERFORMANCE & GUARANTEE TEST 
RUNS, SLT for PLANT  

 
1.3 The CONTRACTOR shall take all necessary steps and comply with all formalities to get 

the CONTRACT registered with the appropriate Indian Custom Authorities to have the 
various imported equipments including spares, assessed as applicable.  Any Government 
Clearances/ Permissions shall be obtained by CONTRACTOR without any additional cost 
to OWNER. 

 
1.4 The CONTRACTOR shall be responsible on completion of CONTRACT or whenever 

required to undertake Customs reconciliation work with Indian custom authorities and 
finalise the Customs assessment by furnishing the necessary Technical Documents, 
technical information etc. to the said authorities. 

 
1.5   Any additional equipment whether mentioned or not, but which is necessary for the 

satisfactory completion of the PLANT allowing subsequent operation and maintenance 
for achieving the guaranteed performance of the plant shall be supplied, erected and 
commissioned by CONTRACTOR at no additional cost to the OWNER as though such 
equipments were originally specified and formed part of scope of WORK. 

 
1.6  The scope of CONTRACT shall include supply of spares and consumables, solvents, 

catalysts, adsorbents, lubricants, chemicals for commissioning, sustained load test run, 
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GTR and 120 months operation & maintenance (O&M) Services of the plant.  The 
scope of CONTRACT shall also include Insurance spares and Mandatory spares.  

 
 
1.7  Handing over all spare parts to OWNER item-wise with item tags with information and 

in the manner desired by OWNER either upon receipt or after PRILIMINARY 
ACCEPTANCE OF PLANT at option of OWNER.  CONTRACTOR shall also give such 
DRAWINGS, catalogues, sketches and literature that the OWNER shall specify in the 
CONTRACT. 

 
1.8      Completeness of the EQUIPMENT shall be the responsibility of the CONTRACTOR. 

Any equipment, fittings and accessories which may not be specifically mentioned in the 
specifications or drawings but which are usual or necessary   for the satisfactory 
functioning of the equipment (successful operation and functioning of the EQUIPMENT 
being CONTRACTOR'S responsibility) shall be provided by the CONTRACTOR without 
any extra cost. 

 
1.9      The true intent and meaning of these documents is that CONTRACTOR shall in all 

respects design, engineer, manufacture and supply the EQUIPMENT in a thorough 
workmanship like manner and supply the same in prescribed time in accordance with 
the CONTRACT. 

 
1.10    The CONTRACTOR shall furnish six (06) copies in English language of technical 

DOCUMENTS, final DRAWINGS, preservation instructions, operation and maintenance     
manuals, test certificates, spare parts catalogues, SOFTWARES and hardwares  
Editable soft copy for final drawings, CD, shall also be furnished along with above 06 
copies. For all the documents  and drawings the soft copy  is to be given in the form of 
CD. The CONTRACTOR shall give copies and CD’s for each drawing/document as per 
Part-II, Section-9 of NIT. 

 
1.11  The DOCUMENTS to be submitted by the CONTRACTOR shall be firm and final when 

they are submitted as “As-built”.   The CONTRACTOR shall be responsible for any loss 
to the OWNER   consequent to furnishing of the incorrect data/drawings. 

 
1.12    All dimensions and weights should be in metric system. 
 
1.13    All EQUIPMENTS to be supplied and WORK to be carried out under the CONTRACT 

shall conform to and comply with the provisions of relevant regulations/acts of 
Government of India as may be applicable to the type of EQUIPMENT/WORK carried 
out and necessary certificates shall be furnished. 

 
1.14   The CONTRACTOR shall provide cross-sectional drawings wherever applicable to 

identify the spare part numbers and their location. The sizes of bearings, their make & 
number shall also be furnished.   

 
1.15    Specifications, design and drawings issued to the CONTRACTOR along with tender 

specifications and CONTRACT are not sold or given but loaned. These remain      
property of OWNER or his assignees and are subject to recall by OWNER. The 
CONTRACTOR, his employees, and SUB-CONTRACTOR and his  employees shall 
not make use of the drawings, specifications and technical information for any purpose 
at any time except for manufacture against  the CONTRACT and shall not disclose, the 
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same to any person, firm or corporate authorities, without written permission of 
OWNER. All such details shall be kept confidential. 

 
1.16    CONTRACTOR shall pack, protect, mark and arrange for despatch of EQUIPMENT as 

per instructions given in the CONTRACT. 
 
2.0      CONTRACT DOCUMENTS  
 

The term 'Contract Documents' shall mean and include the following documents which 
shall constitute the Contract and shall be deemed to form an integral part of the 
Contract: 

a) Contract Agreement and its Appendices 
b) Detailed Letter of Acceptance (DLOA) 
c) Letter of Acceptance (LOALOA) 
d) Post-bid amendments 
e) Post bid Clarification and replies exchanged between OWNER and the    

CONTRACTOR 
f)  The “Schedule of Prices” including Supplementary Price, if any submitted, by the 

CONTRACTOR 
g) Reply to Pre Bid Queries 
h) Part II (Technical) of the NIT document including Amendments, if any to the  NIT 

Documents 
i)  E-mails exchanged with CONTRACTOR enclosing technical documents. 
j)  Instruction to Bidders including Amendments, if any, to the NIT Document 
k) SPECIAL CONDITIONS OF CONTRACT including Amendments, if any, to the 

NIT Document 
l)  Technical Specifications and Drawings including Amendments, if any, to the NIT 

Documents 
m) GENERAL CONDITIONS OF CONTRACT including Amendments, if any to the 

NIT Document 
n) Integrity Pact (IP) signed between the OWNER and the BIDDER/CONTRACTOR 

The above documents are intended to be correlative, complementary and mutually 
explanatory. The Contract shall be read as a whole. 
 

2.1          INTERPRETATION OF CONTRACT DOCUMENTS 
 

2.1.1   Notwithstanding the sub-division of the CONTRACT document into these separate 
documents and/or volumes and/or heads, every part of each separate 
section/volume/head shall be deemed to be supplementary of every other part and shall 
be read with and into the CONTRACT so far as it may be practicable to do so. 

 
2.1.2  If in respect of any commercial term or condition, if any provision in the GENERAL 

CONDITIONS OF CONTRACT is repugnant to or at variance with any provision(s) of the 
SPECIAL CONDITIONS OF CONTRACT and / or the Agreed Variations or if any 
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provision of the SPECIAL CONDITIONS OF CONTRACT is repugnant to or at variance 
with any provision(s) of the Agreed Variations, and the two cannot be reconciled or 
otherwise co-exist, then unless a different intention appears, the provision(s) of the 
SPECIAL CONDITIONS OF CONTRACT shall be deemed to override the provision(s) of 
GENERAL CONDITIONS OF CONTRACT and the provision(s) of the Agreed Variations 
shall be deemed to override the provision(s) of the SPECIAL CONDITIONS OF 
CONTRACT, but only to the extent that such repugnancy in the GENERAL 
CONDITIONS OF CONTRACT cannot be reconciled with the SPECIAL CONDITIONS 
OF CONTRACT and/or Agreed Variations or to the extent that such repugnancy in the 
SPECIAL CONDITIONS OF  CONTRACT cannot be reconciled with the Agreed 
Variations, as the case may be. 

 
2.1.3  Without prejudice to the provisions of the GENERAL CONDITIONS OF CONTRACT, 

whenever in the Bidding documents it is mentioned or stated that the CONTRACTOR 
shall perform certain work or provide certain facilities, it is understood that the 
CONTRACTOR shall do so at his own cost and the Lumpsum Price shall be deemed to 
have included the cost of such performance and/or provision, as the case may be. 

 
2.1.4 The MATERIALS, design and workmanship shall satisfy the applicable relevant Indian 

standards, the job specifications contained herein and the codes referred to by 
expression or implication. Where the job specifications stipulate requirements in addition 
to those contained in the standard codes and specifications, these additional 
requirements shall also be satisfied. In the absence of any standard/specification/code of 
practice for detailed specifications covering any part of the work covered in this tender, 
the instructions/directions agreed between OWNER and CONTRACTOR based on good 
international engineering practice shall be binding on the CONTRACTOR. 

 
2.1.5 In the event of any ambiguity or conflict between the Contract Documents listed in clause 

2.0 above, the order of precedence shall be the order in which the Contract Documents 
are listed in Clause 2.0 (CONTRACT DOCUMENTS) above 

 
2.1.6 Should there be any doubt or ambiguity in the interpretation of the CONTRACT 

documents or contradiction therein or should there be any discernable error or omission 
in any CONTRACT document, the CONTRACTOR shall, prior to commencing the 
relative work or supply, as the case may be, apply in writing to the Project Manager for 
his decision for resolution of the doubt, ambiguity or contradiction or correction of the 
error or making good the omission, as the case may be. Should the CONTRACTOR fail 
to apply to the PROJECT MANAGER for his decision as aforesaid prior to commencing 
the relative work or supply, the CONTRACTOR shall perform the said work or make the 
said supply, as the case may be, at his own risk, and the provisions of Clause 2.1.9 
hereof shall apply to any such work performed or supply made by the CONTRACTOR. 

 
2.1.7 Notwithstanding anything provided in Clause 2.1.6 hereof above, either the  

CONTRACTOR or any representative of the OWNER or CONSULTANT may, at any time 
prior to or during the execution of the work or supply of any material or any part thereof (if 
the CONTRACTOR has failed to make an application as provided for in Clause 2.1.6), 
apply to the PROJECT MANAGER in writing for his decision in resolution of any doubt, 
ambiguity or contradiction or for the correction of any error or for making good the 
omission as the case may be. 

 
2.1.8  The decision of the PROJECT MANAGER on any application under Clause 2.1.6 or 

Clause 2.1.7 hereof shall be in writing and shall be final and binding upon the 
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CONTRACTOR and shall form part of the CONTRACT documents, with the intent that 
the CONTRACT documents shall be read as though the said decision is and was at all 
times incorporated therein. It is clarified that in case the Contractor disagrees with the 
decision of the PROJECT MANAGER, the dispute shall be settled as per the provisions 
of Clause 39.0 of GCC. 

 
2.1.9 In the event of the CONTRACTOR performing or executing any work or making any 

supply at variance with the decision of the PROJECT MANAGER as aforesaid, then such 
work shall, if the PROJECT MANAGER so consider necessary, be deemed to be a 
defective work/ supply and the provision of Clause 15.0 of GCC and associated clauses 
there under shall apply thereto. 

 
2.2 Any work or supply shown, indicated or included in any description of the work, plans, 

drawings, Specifications and/or Price Schedule or other Contract or Bid documents shall 
be deemed to form part of the WORK and/or supply contracted for, as the case may be, 
notwithstanding failure to show, indicate or include such work or supply in any other or 
others among the documents aforesaid with the intent that the indication or inclusion of 
the work or supply within any one of the said documents shall be deemed to be a 
sufficient indication or inclusion of the work or supply, as the case may be, within the 
work and supply covered by the CONTRACT. 

 
2.3 No verbal agreement, assurance, representation or understanding given by any 

employee or officer of the OWNER or so understood by the CONTRACTOR, whether 
given or understood before or after the execution of the contract, shall any-wise bind the 
OWNER or alter the CONTRACT documents unless specifically given in writing and 
signed by the OWNER or by the PROJECT MANAGER on behalf of the OWNER and 
CONTRACTOR’S authorized representative as an Agreed Variation and amendment of 
the relative term(s) in the contract documents. 

 
2.4 Clause headings given in this or any other contract documents are intended only as a 

general guide for convenience in reading and segregating the general subject of the 
various Clauses, but do not form part of the contract documents, with the intent that the 
Clause headings shall not govern the meaning or import of the Clauses there under 
appearing or confine or otherwise affect the interpretation thereof. 

 
3.0      DEFINITION OF TERMS AND INTERPRETATION 
 

In the CONTRACT, unless the context otherwise requires, the following expressions shall 
have the following meanings. The singular shall include the plural and the plural include 
the singular except where the context otherwise requires and the words ‘he’, ‘him’, and 
‘his’ shall be taken to mean ‘she’, ‘her’ and ‘hers’ where appropriate. 
 

1.  ‘APPROVAL’ shall mean and include the written approval by the OWNER of a 
documents, drawing or other particulars in relation to this CONTRACT. 
 

2.  'BATTERY LIMIT' shall mean the outer limits of boundaries of the areas within 
which the Plants and associated facilities shall be located. 
 

3.  ‘BID’ shall mean the proposal/document that the BIDDER submits in the 
requested and specified form in the   specification in response to this NIT. 
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4.  'BIDDER' shall mean the Sole Bidder or Consortium who shall submit or who 
have submitted the Bid. 
 

5.  ‘CHANGE ORDER’ means an order by which a change is ordered or other 
notification made to the Contractor in accordance with the CONTRACT. 
 

6.  ‘CODES’ shall mean the following, including the latest amendments, and/or 
replacements, if any: 
a) All relevant Indian Acts, and Rules and Regulations made there under; 
b)  ASME Codes 
c)  AIEE Codes 
d)  American Society of Testing of Materials (ASTM) Codes 
e)   Other internationally applicable standards and/or Regulations the subject 

matter of the CONTRACT. 
f)  Indian Employees Provident Fund Act,  
g) Pollution Control norms of INDIA 
h)  Contract Labour  
i) Minimum Wages Act  
j)  Any other labour laws of INDIA applicable during execution of contract. 
k) Any other codes/standards specified in the contract documents. 
 

7.  'COMMERCIAL   OPERATION' shall mean  the  condition   of  operation   in 
which the complete equipment  covered  under the CONTRACT is officially 
declared by the OWNER  to  be  available  for continuous operation at different 
loads  upto  and including  rated  capacity  after  completion  of  commissioning 
as per CONTRACT. Such declaration by the OWNER however, shall not relieve 
or prejudice the CONTRACTOR any of his obligations under the CONTRACT. 
 

8.  ‘COMMERCIAL USE’ shall mean that use of the PLANT, which the CONTRACT 
contemplates or of which it is commercially capable. 
 

9.  COMMISSIONING’ shall mean the putting into operation of PLANT by 
CONTRACTOR with the assistance from OWNER’S Personnel. 
 

10.  Deleted 
  

11.  ‘CONSULTANT’ shall mean the agency nominated/appointed by the OWNER 
for the project/job/WORKS. 
 

12.  'CONTRACT' shall mean written agreement made between the OWNER and 
the CONTRACTOR for  the execution of the WORK, and shall include all 
Contract Documents set out under Article 1 of each Contract Agreement, 
including all attachments and Annexure thereto and all documents incorporated 
reference therein. 
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13.  'CONTRACTOR' shall mean the successful sole Bidder or Consortium whose 

bid has been accepted by the OWNER and who has been selected by the 
OWNER for the award of Works and shall include his heirs, legal 
representatives, successors   and permitted assigns. 
 

14.  CONTRACT PERIOD’ shall mean the time period (as extended by the OWNER 
from time to time  wherever appropriate )  during which the CONTRACT shall be 
executed as agreed to between CONTRACTOR and the OWNER in the 
CONTRACT.  
 

15.  ‘CONTRACTOR’S EQUIPMENT’ means all equipment, construction plant, 
vehicles, temporary facilities, material, tools or things brought on to the Site by 
or on behalf of the Contractor for carrying out the Works but not for permanent 
incorporation in the Plant. 
 

16.  ‘CONTRACTOR’S SOFTWARE’ means standard Software owned by the 
CONTRACTOR. 

 -  
17.  'CONTRACTOR'S WORKS' OR 'MANUFACTURER'S WORKS' shall mean the   

place or places of work used by the CONTRACTOR/SUB-CONTRACTOR or 
their collaborator (s) for the manufacture of EQUIPMENT or performance of 
WORKS. 
 

18.  ‘COST’ means the cost properly incurred by the Contractor in carrying out any 
of his obligations under the Contract, and ‘Costs’ shall be construed accordingly. 
 

19.  'DAY' shall mean a calendar day of 24 hours. 
 

20.  ‘DEEMED ACCEPTANCE’ shall mean as defined in SPECIAL CONDITIONS 
OF CONTRACT.  
 

21.  ‘DEFECT’ means any work done or any Material or the Plant or any part of it 
which does not comply with the CONTRACT, provided that such matter shall not 
be a Defect if it is caused by: 
 
a) normal wear and tear; 
b) a failure by the PURCHASER to operate and maintain the PLANT in 

accordance with any operating and maintenance manuals provided by 
the CONTRACTOR and/or with good engineering practice. 

 
22.  ‘DEFECT LIABILITY PERIOD’ shall mean as defined in SPECIAL 

CONDITIONS OF CONTRACT. 
 

23.  ‘DOCUMENT(S)/DOCUMENTATION’ means any relevant documents in paper 
or electronic form, including drawings, technical software, images, designs, 
manuals or records. 
 

24.  'DRAWINGS', 'PLAN' shall mean all: 
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a)     Drawings furnished by the OWNER as a basis for proposals; 
b)   Supplementary drawings furnished by the OWNER to clarify and to 

define in greater detail the intent of the CONTRACT; 
c)  DRAWINGS submitted by the CONTRACTOR with his proposal 

provided such   drawings are acceptable to the OWNER. 
d)  DRAWING furnished by the OWNER to the CONTRACTOR during the 

progress of   the works; and  
e) Engineering   data and DRAWINGS submitted by the CONTRACTOR 

during the progress of the work provided such drawings are acceptable 
to the OWNER. 

 
25.  'EFFECTIVE DATE OF CONTRACT' shall mean the calendar date on which 

Letter of Acceptance (LOA)  is issued by OWNER.  
 

26.  'ENGINEER'S INSTRUCTIONS' shall mean any drawings and/or instructions in 
writing, details,  directions and explanations issued by the OWNER from time  to 
time during  the CONTRACT PERIOD to the CONTRACTOR/ SUB-
CONTRACTOR for carrying out the WORK. 
 

27.  deleted 
 

28.  ‘EQUIPMENT’ OR  ‘STORES’ shall mean the  equipment, machinery and 
structure of any kind which the CONTRACTOR is obliged to design, supply, 
deliver, unload, store at site, erect, set to work and test under the   CONTRACT. 
 

29.  ‘FINAL ACCEPTANCE’  shall mean that date when all of the conditions set forth 
in Clause 19 of SPECIAL CONDITIONS OF CONTRACT have been satisfied, 
all liabilities and obligations under this CONTRACT have been discharged, 
except  those specially to be continued or performed after FINAL 
ACCEPTANCE. . 
 

30.  ‘FINAL ACCEPTANCE CERTIFICATE’ shall mean that certificate issued by the 
PROJECT MANAGER or OWNER to the CONTRACTOR subject to clause 19 
of SPECIAL CONDITIONS OF CONTRACT at the end of the DEFECTS 
LIABILITY PERIOD. 
 

31.  ‘FINAL COMPLETION’ shall mean the completion of guarantee tests and 
handing over of the PLANTS and facilities to OWNER. 
 

32.  FINAL PROPOSAL means the document containing up to date technical offer of 
CONTRACTOR and technical information, data, etc., including drawings as 
agreed to in writing between the CONTRACTOR and OWNER, which is 
annexed to CONTRACT. 
 

33.  ‘FORCE MAJEURE’ has the meaning stated in Sub-clause 35.0. 
 

34.  ‘GCC’ or GENERAL CONDITIONS OF THE CONTRACT shall mean all the 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

  
GENERAL CONDITIONS OF CONTRACT  (GCC) 

PC288/E/001/ 
P-I/2.0 0 

 

DOC. NO. REV 

SHEET 12 OF 96 
 

 

FORM NO: 02-0000-0021 F2 REV4  All rights reserved 
 
 

terms and conditions forming part of this agreement as defined in the Part I 
Section 2 
 

35.  ‘GUARANTEED COMPLETION DATE’ shall mean the date which 42 months 
after the EFFECTIVE DATE OF CONTRACT, subject to any extensions 
expressly provided for hereunder upon which date CONTRACTOR shall have 
achieved PRELIMINARY ACCEPTANCE.  

36.  ‘INDIAN AGENT’ shall mean the person, firm or company nominated as such by 
the CONTRACTOR to represent the CONTRACTOR for this CONTRACT in 
India. 
 

37.  'INITIAL OPERATION' shall mean the first integral operation of the complete 
EQUIPMENT covered under the CONTRACT with sub-systems and supporting 
equipment in service    or available for service and shall be undertaken as part 
of COMMISSIONING after completion of start up activities. 
 

38.  'INSPECTOR' shall mean the duly authorised   representative of the OWNER 
for stage wise or final inspection of WORKS or of EQUIPMENT or MATERIALS 
to be supplied under the CONTRACT. 
 

39.  ‘LEGISLATION’ means all applicable laws, directives, codes, statutes, rules, 
ordinances, approvals, licences, decrees, authorizations, by-laws, regulations, 
standards and any other requirement of any governmental authority or agency 
whether international national, state, municipal, local or other government 
subdivision, having the force of law in any place where the WORKS or any part 
of the WORKS are being carried out. 
 

40.  ‘MANUFACTURER’ shall mean a person or firm who is the producer and 
supplier of material and/ or designer and/or fabricator of equipment to either the 
OWNER, the   CONTRACTOR or both under the   CONTRACT. 
 

41.  ‘MATERIALS’ means machinery, plant and other items of equipment and 
materials intended to form part of the PLANT and other things needed for its 
operation, to be supplied by the CONTRACTOR. 
 

42.  "MECHANICAL COMPLETION" shall mean completion of erection to such an 
extent that the PLANT is ready for commissioning. . This shall happen when:  
 
A. The EQUIPMENT capable of producing to rated capacities are installed, 

aligned and grouted (wherever applicable)  in   accordance   with   
drawings, specifications as per finally approved P&I Diagrams after 
HAZOP Studies and in accordance with all applicable codes, and laws. 

 
B. All   pressure EQUIPMENT are   hydrostatically   or pneumatically tested 

once either in CONTRACTOR’S shop or in the field in accordance with 
Technical Specifications. 

 
C. All Catalyst/adsorbents are charged in the respective reactors. 

 
D. All Tower packing & internals are installed. 
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E. Fired Heater and Boilers are hydrostatically or pneumatically tested.  All 

non-operating   preferring   checks are made in  accordance   with   the 
manufacturer's instructions. 

  
F. Compressor, Pumps, Machinery etc.  are cold  aligned. Couplings are 

assembled and guards installed. 
  
G. Instruments, control system, instrument cable, safety interlock are 

installed, inspected and such non-operating checks are made as to ensure 
operability in the manner required for the process application. Instrument 
air lines are checked for correct hook up. Air lines are leak tested.  

 
H. Relief valves are installed prior to this, they will have been checked by the 

CONTRACTOR in the CONTRACTOR's shop. 
 
I. Piping is hydrostatically or pneumatically tested in accordance with the 

specifications. Special treatment such as chemical cleaning is done as 
required by drawing or specifications. Suction screens are installed and 
test blinds are removed.  Spring support anchors and guide are checked 
for removal of all shipping locks. 

  
J. The electric system is installed and tested in accordance   with and to the 

extent required by electrical specifications. All wiring is checked for correct 
hook up.   Motor rotation is checked. All power system protective devices 
are set.  

 
K.  Insulation and drying out are completed to the extent necessary to permit 

start of commissioning and start up.  
 
L. Pipe support system installed as per drawings. 
 
M. Painting is completed. EQUIPMENT /MACHINERY, piping duly marked 

and labelled. 
 
N. Safety equipments, systems are installed and checked for operations. 

Effluent management and treatment systems are installed and 
operational. 

 
O. All Emergency & Instrument power system are checked and operating. 

 
P. All chemical & lubricants are charged into the system. 
 
Q. PRECOMMISSIONING has been completed. 
 
R. The PLANT is ready to take feed 

 
S. All packing and bed support materials are installed. 

 
T. Liquidation of all punch list applicable for achieving MECHANICAL 

COMPLETION. Balance items of punch list, if any, shall be liquidated as 
mutually agreed 
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U. Temporary constructions facilities are removed to extent necessary to 

permit start of commissioning of Plant. 
 

43.  'MONTH' shall mean the calendar month. 
 

44.  'LETTER OF AWARD (LOA)'/ NOTICE OF AWARD (NOA) /'LETTER OF 
INTENT (LOI' shall mean  the official notice issued by the OWNER notifying the 
CONTRACTOR that his bid has been accepted, subject to such conditions as 
may have been stated therein as agreed on between CONTRACTOR and 
OWNER and that the CONTRACTOR is required to sign the CONTRACT 
Agreement and LETTER OF AWARD / NOTICE OF AWARD / LETTER OF 
INTENT shall constitute legally binding contract between the OWNER and 
CONTRACTOR. 
 

45.  'NOTICE IN WRITING', 'WRITTEN NOTICE' shall mean a notice in written,  
typed  or printed  characters  sent  (unless delivered  personally or otherwise 
proved  to  have  been received) by registered post/ Speed Post to the last 
known private or business address or registered office of the addressee and 
shall be deemed to have been  received  when  in  the  ordinary course of post it 
would have been delivered. Fax with Post copy confirmation. 
 

46.  ‘OTHER CONTRACTOR/OTHERS' shall mean any person(s)   having a  
contract with the OWNER to design, supply, erect, set to   work, or do any other 
thing to or in connection with any other   plant and shall include their, heirs, legal 
representatives, successors and permitted assigns. 
 

47.  ‘OWNER’/’PURCHASER’ shall mean  BHARAT COAL GASIFICATION AND 
CHEMICALS LIMITED, having its registered office at Bandhabahal Old PO 
Belpah, BIT Colony, MCL (ln front, Bandhbahal Colony, Lakhanpur, 
Jharsuguda- 768211, Orissa 
 

48.  'PERFORMANCE & GUARANTEE TESTS RUN (PGTR)' shall mean all 
operational checks and tests required to determine and demonstrate capacity, 
efficiency and operating characteristics and proving guarantees for work cost as 
specified in the CONTRACT documents.  
 

49.  ‘PLANT’ shall mean the process unit(s) as defined in the design basis as per 
PART-II, TECHNICAL, SECTION 4.0 of the bid. 
 

50.  ‘PRELIMINARY ACCEPTANCE’ shall mean that following milestones have 
been achieved (i) MECHANICAL COMPLETION has occurred, (ii) PRE-
COMMISSIONING and COMMISSIONING of the PLANT have been 
accomplished, (iii) the Sustained Load Test  has been passed successfully, (iv) 
PGTR has been conducted and accepted by OWNER (v) All statutory approvals 
in the scope of Contractor, required to operate and maintain the PLANT have 
been obtained (vi) OWNER has received all DOCUMENTS required hereunder 
to start up, operate and maintain the PLANT (vii) OWNER has received all 
operations, maintenance, and spare parts manuals  and instruction book  
necessary to operate and maintain the PLANT in a safe, efficient and effective 
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manner (viii) all special tools and spare parts purchased  by CONTRACTOR as 
provided herein  have been delivered to OWNER; and (ix) CONTRACTOR has 
completed the training  program of OWNERS personnel as required under this 
CONTRACT (x) All demonstration runs have successfully completed 
 

51.  ‘PRELIMINARY ACCEPTANCE CERTIFICATE’  shall mean that certificate 
issued by the PROJECT MANAGER or OWNER to the CONTRACTOR 
following satisfaction of conditions under PRELIMINARY ACCEPTANCE, the 
acceptance of which commences  the DEFECT LIABILITY PERIOD. 
 

52.  "PRE-COMMISSIONING" shall mean preparation of PLANT so that it is capable 
of operating on a continuous basis at or near rated capacity for carrying out 
COMMISSIONING activities.  
 

53.  'PROJECT'   shall mean the Project specified in   the Technical specification. 
 

54.  ‘PROJECT MANAGER’  shall mean the person designated  by the OWNER  
and  shall include  those  who  are  expressly authorised  by the OWNER to act 
for and  on  his behalf  for  operation of this CONTRACT. 
 

55.  Deleted  

56.  ‘PURCHASER’ shall mean OWNER  
57.  ‘SCC’ or SPECIAL CONDITIONS OF THE CONTRACT shall mean all the terms 

and   conditions forming part of this agreement as defined in the Part I Section 3  
 

58.  'SITE'   shall mean and include the land and other places on, into or   through 
which the EQUIPMENT and related facilities shall be erected and any adjacent   
land, paths, streets or reservoirs which may be allocated or used by the 
OWNER or CONTRACTOR in the performance of the CONTRACT. 
 

59.  ‘SOFTWARE’ means all forms of software and firmware and their 
documentation. 
 

60.  'SPECIFICATION' shall mean collectively all the terms and stipulations in 
Conditions of the CONTRACT, the Technical Specifications, schedules, detailed 
descriptions, statement of Technical Data, performance characteristics, 
standards & codes etc., and subsequent addenda   issued thereto before   the 
date of closing of bid and all written agreements made or to be made pertaining 
to the method and manner of performing the Work or to the quantities and the 
qualities   of the materials to be  furnished under this CONTRACT. 
 

61.  'START UP' shall mean bringing the equipment covered under the CONTRACT 
from an inactive condition, when construction is essentially complete, to the 
state ready for initial operation.  The start up shall include preliminary inspection 
and checkout of EQUIPMENT and supporting sub-systems; perform calibration 
and corrective action and chemical cleaning of the plant/system/equipment 
covered under the CONTRACT. 
 

62.  'SUB-CONTRACTOR’ shall mean any person or persons, or firm(s) including 
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his/ their, heirs, legal representatives, successors and permitted assigns 
selected by the CONTRACTOR with prior written approval of the OWNER for 
undertaking any part of the Works under the CONTRACT or to whom any part 
of the CONTRACT is sublet by the CONTRACTOR with the consent in writing of 
the OWNER.  
 

63.   deleted. 
 

64.  ‘TEMPORARY WORKS’ means all temporary works and structures of every 
kind construed at the Site and required for the provision and construction of the 
PLANT. 
 

65.  deleted 

66.  ‘THIRD PARTY SOFTWARE’ means standard Software which is owned by a 
third party. 
 

67.  ‘TOTAL LSTK PRICE / TOTAL CONTRACT PRICE/ CONTRACT PRICE' shall 
mean the total price payable to the CONTRACTOR for the full and proper 
performance of it's contractual obligations under the CONTRACT. 
 

68.  Deleted ' 
 

69.  'WEEK' shall mean continuous period of 7 (Seven) DAYS. 
 

70.  'WORK' OR 'WORKS' means the design, engineering and other services to be 
provided by the Contractor including, but not limited to, the provision and 
construction of the PLANT and any Temporary Works and the subsequent 
dismantling or removal of the Temporary Works when no longer required, and 
any 
 other works to be carried out by the CONTRACTOR in accordance with the 
CONTRACT. 
 

71.  'WRITING' shall include any manuscript, typewritten or printed statement, under 
or over signature and/or seal as the case may be. 
 

72.  ‘NOTICE INVITING TENDER (NIT)/ INVITATION TO BID (ITB)/ BIDDING 
DOCUMENT’ means Tender as originally issued and any Addendum / 
Amendment(s) issued thereafter. 
 

73.  ‘MUTUALLY AGREED DAMAGES’ (MAD) shall mean as defined in SPECIAL 
CONDITIONS OF CONTRACT. 
 

4.0      CONTRACT CONFIRMATION 
 
4.1  On acceptance of the bid of the successful bidder by the OWNER, such bidder shall be 

informed about it and a LETTER OF ACCEPTANCE (LOA) issued.  The successful 
bidder will be required to give his unconditional acceptance in writing to LOA within 15 
(fifteen) days. The date of issue of LOA shall be considered   as EFFECTIVE DATE of 
the CONTRACT. Thereafter a Contract Agreement as per Annexure 1.9 shall   be 
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executed between the OWNER and the BIDDER within fifteen (15) days from date of 
acceptance of LOA, CONTRACTOR shall sign the CONTRACT and return it to the 
OWNER.  The copy of the CONTRACT shall be signed by an authorised officer of the 
CONTRACTOR in whose name Power of Attorney has been issued.  Cost of preparing 
CONTRACT including payment of stamp duty thereon, shall be borne by the 
CONTRACTOR. 

 
4.2  After CONTRACT confirmation/signing, the terms and conditions contained therein take 

precedence over CONTRACTOR's bid conditions and all previous correspondence. 
    
4.3         If after issuance of LOA, CONTRACTOR fails to deposit the SECURITY CUM 

PERFORMANCE BANK GUARANTEE within the time period specified in the 
CONTRACT, the OWNER reserves the right to cancel the CONTRACT and forfeit the 
EMD without prejudice to various rights and remedies the OWNER may be entitled to as 
per terms and conditions of CONTRACT and without being liable in any manner 
whatsoever to the CONTRACTOR. 

 
4.4  The CONTRACT will be signed in triplicate, one copy each for CONTRACTOR, 

OWNER's Head Office and SITE office.  All expenses for the preparation and stamping 
of CONTRACT shall be borne by the CONTRACTOR. 

 
5.0  MODIFICATIONS IN CONTRACT 
 
5.1  All modifications leading to changes in the CONTRACT with respect to technical or 

commercial aspects including terms of completion period shall be considered valid only 
when accepted in writing by OWNER and CONTRACTOR by issuing amendment to the 
CONTRACT.  Issuance of acceptance or otherwise in such cases shall not be any 
ground  for  extension  of agreed  completion date (except in cases where completion 
period itself is revised for OWNER’S requirement and for reasons beyond control of 
CONTRACTOR) and also shall not affect the performance of CONTRACT in any manner  
except to the extent mutually agreed to, through a modification to CONTRACT. The 
PARTIES shall have the right to modify or amend the CONTRACT subject to an 
adjustment in the CONTRACT PRICE and/ or COMPLETION DATE in accordance with 
the applicable provision of the CONTRACT, if any, and subject to mutual agreement. 

 
5.2  OWNER shall not be bound by any printed conditions, provisions in the CONTRACTOR's 

bid forms or acknowledgement of CONTRACT, packing list and other documents  which 
support to impose any condition at variance with or supplemental to CONTRACT. 

 
6.0      USE OF CONTRACT DOCUMENTS AND INFORMATION 
 
6.1   The CONTRACTOR shall not, without the OWNER's prior written consent, disclose the 

CONTRACT or any provision thereof, or any specification, plan, drawing, pattern, sample 
or information furnished by or on behalf of the OWNER in connection therewith, to any 
person other than a person employed by the CONTRACTOR in the performance of the 
CONTRACT.   Disclosure to any such employed person shall be made in confidence and 
shall extend only so far as may be necessary for purpose of such performance. 

 
6.2  The CONTRACTOR shall not without the OWNER's prior written consent, make use of 

any document or information enumerated in Clause 6.1 except for purpose of performing 
the CONTRACT. 
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6.3  Any document other than CONTRACT, itself, enumerated in Clause 6.1 shall remain the 
property of the OWNER and shall be returned (all copies) to the OWNER on completion 
of the CONTRACTOR's performance under the CONTRACT if so required by the 
OWNER. 

 
7.0      PATENT INFRINGEMENT AND INDEMNIFICATION 
 
7.1            PATENT INFRINGEMENT 
 
7.1.1 CONTRACTOR shall at all times, indemnify and keep indemnified OWNER against all 

claims or suits and defend, at its own cost, any suit or action brought against OWNER 
and hold OWNER free and harmless against all costs of such claims or suits which may 
be made against OWNER in respect of any infringement of any rights protected by 
patent, copyright, trademarks, and trade secrets to the extent that such claim, suit, or 
action is a result of the use of CONTRACTOR’s Technical Information for the 
construction, maintenance, and operation of PLANT and the use of CONTRACTOR’s 
and/or any other process licenser’s processes used in PLANT. OWNER shall pass on all 
claims made against it to CONTRACTOR for settlement.  

 
Notwithstanding anything stated above, in case of any conflict between the provisions of 
Clause 7.1.1 of GCC and the terms of License Agreement in respect of indemnification 
against patent infringement the terms of License Agreement shall apply to that extent. 

 
7.1.2 CONTRACTOR declares that to the best of its knowledge and belief the use of 

CONTRACTOR’s Technical Information for the construction, maintenance, and operation 
of PLANT and the use of CONTRACTOR’s processes used in PLANT will not infringe 
any valid patent rights of a third party. However, if at any time such infringement arises, 
CONTRACTOR agrees to keep OWNER indemnified and harmless against such claims 
and costs thereof and make arrangements that will allow OWNER to continue the 
operation of PLANT. 

 
7.1.3 OWNER shall promptly advise CONTRACTOR in writing of any claim of infringement or 

any action for infringement of patents brought against it by a third party and based upon 
the use of CONTRACTOR’s Technical Information.  If such use is in accordance with 
instructions given in writing by CONTRACTOR, CONTRACTOR shall undertake the 
defence, or assist OWNER in the defence, of the claim or suit up to final judgment or 
settlement. 

 
7.1.4 CONTRACTOR shall undertake the defence on behalf of OWNER and shall have sole 

charge and direction of the defence, and shall bear all costs related thereto.  
CONTRACTOR shall further hold OWNER harmless from any damages or other sums 
that may become payable by OWNER under a final judgment or settlement.  However, 
OWNER shall render to CONTRACTOR all reasonable assistance that may be required 
by CONTRACTOR in the defence, and shall have the right to be represented therein by 
advisory counsel of its own selection and at its own expense. 

 
7.1.5 In addition to the measures specified in Clause-7.1.4, CONTRACTOR may further, at its 

option, however, in reasonable consultation with OWNER, seek to abate the alleged 
infringement by modification of PLANT or its operation without adversely affecting the 
performance and/or secure for OWNER immunity from suit for infringement. In such 
case, CONTRACTOR shall bear/ reimburse OWNER for all costs related to said 
modification and to said immunity. 
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7.1.6 In the event that OWNER is legally restrained from operating PLANT on account of any 

infringement action or suit, CONTRACTOR shall take all possible actions to allow 
OWNER to operate and use PLANT. 

 
7.1.7 Neither CONTRACTOR nor OWNER shall settle or compromise any suit or action 

without the written consent of the other if settlement or compromise obliges the other to 
make any payment or part with any property or assume any obligations or surrender any 
rights or to be subjected to any injunction by reason of such settlement or compromise. 

 
7.1.8 Notwithstanding any other provisions under this CONTRACT, the liabilities arising on 

account of patent infringement shall be as per clause 21.1 of SCC, except for patent 
infringement of Process Licensors which shall be governed by respective License 
Agreement (s). 

 
7.2  INDEMNITIES 
 
7.2.1 INDEMNIFICATION FOR LIABILITIES 
 
7.2.1.          CONTRACTOR Indemnification for Liabilities 
 

To the fullest extent permitted by Law, CONTRACTOR assumes liability for, and agrees 
to indemnify, protect, save and hold harmless OWNER from and against any and all 
Liabilities (including, any strict liability), arising out of acts or omissions of 
CONTRACTOR or its personnel or its agents in the performance of its obligations under 
the CONTRACT causing bodily injury, sickness, disease or death, damage to or loss of 
any property, and whether or not involving damage to WORKS or SITE that may be 
imposed on, suffered or incurred by or asserted against OWNER and in any way relating 
to or arising out of (i) WORK, any EQUIPMENT (ii) the presence, discharge, treatment, 
storage, transportation, disposal, escape or release of any Hazardous Substance, or the 
threat thereof, at, to or from SITE after commencement of work (any hazardous 
substance already existing at SITE before commencement of WORK excluded) (iii) The 
performance of  WORK, or as a result of personal injuries (including wrongful death); (iv) 
the violation by CONTRACTOR or any SUB-CONTRACTOR/VENDOR of any 
Government Approval or applicable Law relating to WORK  (v) any breach of 
CONTRACT with any SUB-CONTRACTOR/VENDOR, provided, however, that 
CONTRACTOR shall not be required under this Clause to indemnify OWNER for any 
liability arising out of or resulting from events or circumstances occurring or existing after 
PRELIMINARY ACCEPTANCE OF PLANT except where the liability arises from an act 
or omission of CONTRACTOR or any SUB-CONTRACTOR/VENDOR or any other 
Person directly or indirectly employed by either  of them or anyone for whose acts either 
of them may be liable that was a contributory cause of such liability. 

 
 
 

7.2.1.1  To the fullest extent permitted by Law, OWNER assumes liability for, and agrees to 
indemnify, protect, save and hold harmless CONTRACTOR from and against any and all 
Liabilities (including any strict liability), arising out of acts or omissions of OWNER or its 
personnel or its agents in the performance of its obligations under the CONTRACT, in 
respect of bodily injury, sickness, disease or death, damage to or loss of any property, 
whether or not involving damage to WORKS or SITE, that may be imposed on, suffered 
or incurred by or asserted against CONTRACTOR. The aforesaid provision shall not 
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apply to the extent such damage or loss is caused by gross negligence or wilful 
misconduct of, or breach of this CONTRACT by CONTRACTOR or its personnel or its 
agents. 
 

7.2.2 CONTRACTOR Indemnification for Taxes 
 It is specifically understood that CONTRACTOR hereby accepts and assumes exclusive 

liability for and save and hold OWNER harmless from and against of all Taxes arising 
from the performance of WORK, and all such Taxes shall be deemed to be included in 
CONTRACT PRICE. 

 
7.2.3          Indemnification by SUB-CONTRACTOR/VENDOR 

CONTRACTOR shall obtain from each SUB-CONTRACTOR/VENDOR, which is an 
affiliate, and shall use all reasonable efforts to obtain from each SUB-
CONTRACTOR/VENDOR, an indemnification materially similar in form and substance to 
Clause-7.1, and Clause-7.2.2 of which the OWNER shall be named as beneficiary. 

 
7.2.4 Payment of Amounts under this Clause 
 
 Except to the extent covered by insurance, all amounts payable and due by 

CONTRACTOR to OWNER under this Clause shall be deducted from CONTRACT 
PRICE or any other amounts owed by OWNER to CONTRACTOR here under. If such 
amounts payable by OWNER to CONTRACTOR are less than the amounts payable and 
due by CONTRACTOR under this Clause, CONTRACTOR shall be liable to OWNER for 
such excess and shall pay such amount to OWNER immediately upon demand. 

 
7.2.5        Permits and Certificates 

 
CONTRACTOR shall procure, at its expense, all necessary  permits,  certificates  and  
licences required by virtue of all applicable laws, regulations, ordinances and  other rules 
in force at the place where any of the works is to be performed, and  CONTRACTOR 
further agrees to hold OWNER harmless from liability or penalty which might be imposed 
by reason of any asserted or established violation of such laws, regulations, ordinances 
or other rule.  OWNER shall provide the necessary permits for CONTRACTOR's perso-
nnel to undertake any work in India in connection with CONTRACT. 

 
7.2.6  Mechanics Lien    

 
CONTRACTOR agrees to indemnify and hold harmless OWNER against all labourer's 
material, man's and/or mechanic's liens arising from its work, and shall keep the 
premises of OWNER free from all such claims, liens and encumbrances. 

 
8.0 CONTRACT SECURITY CUM PERFORMANCE BANK GUARANTEE (CS cum PBG) 
 
8.1 Within 30 days after issue of LOA, the CONTRACTOR shall furnish to the OWNER 

Contract Security cum Performance Guarantee in the form of a bank guarantee for 
faithful completion of Project, as per terms and conditions of the Contract, issued by 
OWNER’S approved list of Banks (Annexure 1.22) for an amount equivalent to 10% of 
the value of CONTRACT. 

 
8.2    The proceeds of Contract Security cum Performance Bank Guarantee (CS cum PBG). 

shall be appropriated by the OWNER as compensation for any loss resulting from the 
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CONTRACTOR's failure to complete their obligations under the CONTRACT without 
prejudice to any of the rights or remedies the OWNER may be entitled to as per terms 
and conditions of the CONTRACT. 

 
8.3   The CS cum PBG shall be denominated in the currency/currencies of the CONTRACT.  
 
8.4    The CS cum PBG shall be valid for the duration of the completion period and 

DEFECTS LIABILITY PERIOD plus six months. The period of defects liability shall be 
12 months from the date of PRELIMINARY ACCEPTANCE of the PLANT. The 
CONTRACTOR shall extend the validity of the CS cum PBG suitably if it is required 
due to delay in PRELIMINARY ACCEPTANCE of the PLANT at its own cost. The bank 
guarantee shall be suitably extended in event of repair/replacement of equipment or 
any part thereof during DEFECT LIABILITY PERIOD to take care of extended warranty 
period of repair/ replacement. The proforma for this bank guarantee is enclosed as 
Annexure-1.12. The bank guarantee will be discharged by the OWNER after the 
CONTRACTOR's performance obligation including any warranty obligation under the 
CONTRACT. For any component replaced during DEFECT LIABILITY PERIOD, the 
component should work satisfactorily for a period of 12 months from the date of 
replacement. 
 
CS cum PBG for O&M Service’s period: Further, after the expiry of DEFECT 
LIABILITY PERIOD, BG continuing as Contract Security cum Performance Guarantee 
shall be reduced to 5% of CONTRACT PRICE so as to cover the O&M period plus 6 
months. 
 

 The CS cum PBG shall be retained by OWNER during the currency of CONTRACT as 
indicated above, or till settlement of all the accounts thereof whichever is later.   In  
case of any dispute or differences not settled  within  the validity  of  bank  guarantee 
contractor shall arrange  to  get  the  bank guarantee extended for the period asked for 
by OWNER. In case bank guarantee is not extended as asked, OWNER shall have the 
sole discretion to ‘call in’ the bank to pay the whole or part of the amount of bank 
guarantee.  The above deposit shall be deemed to be  security  for  the  faithful 
performance  of  the CONTRACT and for the purpose of section 74  of  the Indian  
contract act, 1872 and for the extension of that  section ,  the Security cum 
performance bank guarantee shall deemed to be the  bond given by the 
CONTRACTOR for the performance of essential duty. In the event  of  breach of any of 
the terms  and  conditions  of  the contract.   OWNER   shall   have the  right  to   draw   
from   the   CS cum PBG whole or part of the value of CS cum PBG.  The amount so 
drawn shall not in any way affect any remedy to which  OWNER may otherwise be 
entitled or any liability incurred by contractor under the contract  or  any law for the time 
being in force  relating  thereto  or bearing here upon. This CS cum PBG shall be 
refunded after CONTRACT has been successfully completed and certificate to this 
effect has been issued by OWNER.  It shall be lawful for OWNER if any differences or 
dispute is likely to arise   to defer payment of the CS cum PBG or any portion thereof 
which may be due for release until such differences and dispute has been finally settled 
or adjusted. The CS cum PBG amount shall not bear any interest.  

 
 NOTE: 
 

1)       Any bank guarantee may it be for Bid Security (EMD) or CS cum PBG  shall be 
issued by OWNER’S approved list of Banks (Annexure 1.22). 
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2)      The non-judicial Stamp paper of appropriate value only or equivalent document 
value prevailing in the country of the CONTRACTOR shall have to be purchased in 
the name of the bankers executing the bank guarantee and not in the name of the 
CONTRACTORs. 

 
8.5 Rights of the OWNER to forfeit Contract Security-cum-Performance Bank 

Guarantee: 
 

i)        Whenever any claim against the CONTRACTOR for the payment of a sum of 
money arises out or under the CONTRACT, the OWNER shall be entitled to 
recover such sum by appropriating in part or whole the Security-cum-Performance 
Bank Guarantee of the CONTRACTOR. In the event of the security being 
insufficient or if no security has been taken from the CONTRACTOR, then the 
balance or the total sum recoverable, as the case may be shall be deducted from 
any sum then due or which at any time thereafter may become due to the 
CONTRACTOR. The CONTRACTOR shall pay to the OWNER on demand any 
balance remaining due. 
 

ii)        All compensation or other sums of money payable by the CONTRACTOR to the 
OWNER under terms of this CONTRACT may be deducted from or paid by the 
encashment or sale of a sufficient part of his Security-cum-Performance 
Guarantee or from any sums which may be due or may become due to the 
CONTRACTOR by the OWNER of any account whatsoever and in the event of his 
Rights of the OWNER to forfeit Security-cum-Performance Guarantee: 

 
9.0      Deleted 
        
10.0     MANNER OF EXECUTION OF CONTRACT  
 
10.1     All documents as per Clause 2.0 of GCC shall be included in the CONTRACT 

document and detailed specifications be inserted as mutually agreed between OWNER 
and CONTRACTOR. 

 
10.2   Every page of the CONTRACT agreement shall be initialled by the authorised   

representatives of OWNER and CONTRACTOR under the Seal of their respective 
Companies. 

 
10.3    The CONTRACT agreement shall be prepared on stamp paper as per specified Form 

of Contract as per Annexure- 1.9 . 
 
10.4   The CONTRACTOR shall present the above CONTRACT so prepared  in three copies 

along with  proper  power  of  attorney  and  other  requisite material  on  the  day  of 
signing the agreement. 

 
10.5     One signed copy shall be returned to CONTRACTOR while the other two including the 

original shall be retained by OWNER. 
 
10.6     Notwithstanding anything mentioned in any other clause, any conditions imposed from 

time to time by Government of India shall be followed by the CONTRACTOR. 
 
11.0     Deleted 
. 
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12.0  ASSIGNMENT OR SUBLETTING OF CONTRACT AND SUB-CONTRACTING 
 
12.1 Neither CONTRACTOR nor OWNER shall assign CONTRACT or any part of it or any 

share of interest therein, without the prior written consent of the other party. This consent 
shall not be unreasonably denied. 

 
12.2 CONTRACTOR shall not subcontract the whole or any part of WORK without the prior 

written consent of OWNER provided always that CONTRACTOR may subcontract any 
part of WORK to any of its affiliates or subsidiaries in which event CONTRACTOR shall 
remain fully responsible to OWNER for the work performed by such affiliates 

 
12.3 Sub-Contracts and Purchase Orders  
 
12.3.1 General 
 
  All vendors, suppliers, consultants and SUB-CONTRACTORS providing equipment, 

materials, construction equipment, or services to CONTRACTOR under a 
SUBCONTRACT, purchase order or similar purchase form or arrangement with 
CONTRACTOR for the performance of the WORK under this CONTRACT are herein 
referred as "SUB-CONTRACTORS"/ “VENDORS”, and any such SUBCONTRACTS, 
purchase orders and similar purchase forms and arrangement entered into by or on 
behalf of CONTRACTOR with SUB CONTRACTORS/VENDERS  are herein referred to 
as "SUBCONTRACTS" provided  that  none  of  OWNER's  CONTRACTORS  or 
SUBCONTRACTORS  shall  be  deemed  to be a  SUBCONTRACTORS under of the 
CONTRACTOR.  The CONTRACTOR shall be obligated to select SUBCONTRACTORS 
it retains in connection with the performance by CONTRACTOR of the WORK from a 
SUBCONTRACTORS list which would be finalised and approved by the OWNER in the 
FINAL PROPOSAL OWNER and CONTRACTOR may by mutual agreement add to or 
delete from such list from time to time and approve any successor or replacement of any 
person listed on such list or any other vendor, supplier, material-man, consultant or 
SUBCONTRACTOR. 

 
12.3.2 Approval of Major SUB-CONTRACTOR/VENDOR 
 
12.3.2.1   The vendor list for procurement of EQUIPMENT and the list of SUB-CONTRACTOR shall 

be as attached in the NIT. Any changes to such list of VENDOR/SUB-CONTRACTOR 
shall require the prior approval of OWNER. CONTRACTOR shall provide name, address, 
fax/telex number and name of contact person of major VENDOR/SUB-CONTRACTOR 
for use in future, to OWNER. Vendors, Subcontractors as per agreed Vendor list are not 
subject to approval. 

 
12.3.2.1.1  Under normal circumstance a bidder shall not be allowed to source any 

equipment/machinery from the vendors other than the OWNERS approved vendor list. 
However, in exceptional circumstance the bidder may suggest additional vendors meeting 
the following requirement for the approval of OWNER. 

 
 

a. The Vendor during the last 15 ( fifteen ) years, should have designed, 
manufactured (under third party inspection agencies like Lloyds 
Register/TUV/BVIS) and supplied at least TWO similar Plant Equipment or 
Machinery  for similar duties and operating conditions and same should be 
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operating satisfactorily after installation for at least TWO years. The 
CONTRACTOR should satisfy themselves that sufficient documentary proof is 
submitted by the Vendors in support of this criterion 

 
 The CONTRACTOR should satisfy themselves that sufficient documentary proof is 

submitted such as:  
 

a. Copy of Purchase Orders with full technical details of the equipment 
b. Certificate from user regarding satisfactory performance. 
c.  Accreditation from third party inspection agencies like Lloyds Register, TUV, 

BVIS. 
d. Availability of After Sales Service and Spares in India. 
e. Availability of ASME Certification and its validity. 

 
        The LSTK Bidder shall certify suitability of such vendors as per above. 

 
For all critical items:  In addition to the above criteria the Vendor should also be 
approved by Process Licensor. 

 
 

b. The Bidder would be ultimately responsible for verifying the credentials, the quality 
of the equipment, machinery and timely supply. 
 

 
12.3.2.2  The review, approval and consent by OWNER as to the agreed SUB-

CONTRACTOR’s/VENDOR List or as to CONTRACTOR’s entering into any SUB-
CONTRACT / PURCHASE ORDER shall not relieve CONTRACTOR of any of its duties, 
liabilities or obligations under this CONTRACT and CONTRACTOR shall be liable 
hereunder to the same extent as if any such Subcontract had not been entered into. 

 
12.3.2.3    (a)   CONTRACTOR     shall     provide     to     OWNER   such     information 

concerning  the   SUB-CONTRACTORS as OWNER may from time to time 
reasonably request and shall ensure that each SUBCONTRACT contains 
provisions in all material respects not less stringent than the provisions of the 
CONTRACT and shall include terms and provisions required to be included 
pursuant to the CONTRACT. In the event of termination of the CONTRACT 
under Clause 34.0 herein, CONTRACTOR shall forthwith deliver to OWNER a 
copy of each SUBCONTRACT. 

 
(b) CONTRACTOR shall supervise and direct the work of all SUB-

CONTRACTORS/VENDORS and shall be responsible for all design; 
engineering; procurement; manufacturing; transportation; delivery; fabrication; 
construction; commissioning; start-up and testing means, erection; operation, 
maintenance, repair; methods; techniques; sequences and procedures of; and 
for co-coordinating the work of SUB-CONTRACTORS/ VENDORS. 

 
(c)      If CONTRACTOR fails to correct, or commence to correct and execute the 

correction with due diligence of deficient or defective work performed by any 
SUB-CONTRACTOR/VENDOR within reasonable time (provided it doesn’t  
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materially impact  safe operation of plant), after receipt by CONTRACTOR of a 
notice from OWNER with respect thereto, OWNER may (but shall not be 
obligated to), after seven days following receipt by CONTRACTOR of an 
additional notice, and without prejudice to any other right or remedy take all 
reasonable steps to remedy such defective or deficient work at risk and cost of 
CONTRACTOR.. 

 
(d)      CONTRACTOR shall require all SUB-CONTRACTORS/VENDORS to perform 

the SUB-CONTRACTS in accordance with the relevant requirements of the 
CONTRACT including FINAL PROPOSAL, all APPLICABLE LAWS and 
APPLICABLE PERMITS, Prudent Utility Practice, Good Engineering Practices,  
the requirements of the NIT, and all Warranties of SUB-
CONTRACTORS/VENDORS and Manufacturers and all insurance policies 
relating to the PLANT or the WORK. 

 
(e)      CONTRACTOR shall be solely responsible for paying each SUB-

CONTRACTOR/VENDOR and any other person to whom any amount is due 
from CONTRACTOR for services, equipment, construction equipment, 
materials   or supplies otherwise related to the PLANT or the WORK.  
CONTRACTOR shall take all reasonable steps and actions to ensure that such 
services, equipment, construction equipment materials and supplies  and the 
like have been or will be received, inspected and approved and that such 
services have been or will be properly performed. 

 
(f)       In performing the duties incidental to its responsibilities hereunder, 

CONTRACTOR shall issue to the SUB-CONTRACTORS/VENDORS such 
directives and impose such restrictions as may be required to obtain such 
compliance herewith and with the terms of the SUBCONTRACTS. 

 
12.3.2.4 SUB-CONTRACTOR/VENDOR and Manufacturer Warranties 
 

(a) CONTRACTOR shall ensure that all equipment and other items used in 
connection with the performance of the WORK or incorporated in the PLANT 
(other than minor items) will be purchased in compliance with CONTRACT 
Technical Specifications and Requirements in order to allow the Plant to 
achieve the Guarantee and Warrantee as provided for in the CONTRACT, 
unless otherwise agreed with OWNER. Any residual warranty from sub-
contractor/vendor shall be passed to the OWNER after expiry of DEFECT 
LIABILITY PERIOD.  

 
(b) Neither CONTRACTOR nor its SUB-CONTRACTORS/ VENDORS, nor any 

person under the control of either thereof, shall take any action which could 
release, void, impair or waive any Guarantee or Warranty on EQUIPMENT or 
services relating to the PROJECT or the WORK. Any residual warranty from 
sub-contractor/vendor shall be passed to the OWNER after expiry ofDEFECT 
LIABILITY PERIOD. 

 
(c) Nothing in this clause shall derogate from the obligations of CONTRACTOR to 

provide the Guarantees and Warranties described in, and to comply with the 
provisions hereinabove. 

 
(d) CONTRACTOR shall, based on its part professional judgement enforce all 
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guarantees and warranties provided hereunder to the fullest extent thereof till 
such time they are transferred to the OWNER pursuant to sub-clause (g) 
below. 

 
(e) Upon the expiration or termination of any of the guarantees or warranties 

provided by CONTRACTOR pursuant to the CONTRACT, the  CONTRACTOR 
shall assign, and hereby assigns, effective as of such date, or otherwise make 
available, to OWNER all of CONTRACTOR's rights under all such 
SUBCONTRACTOR’s residual Guarantees and warrantee as per 12.3.2.4(a) & 
(b) (except to the extent CONTRACTOR has thereof provided warranty 
services to OWNER and is enforcing CONTRACTOR's rights with respect to 
such services under the applicable guarantee or warranty) and shall deliver to 
OWNER copies of all contracts providing for such guarantees and warranties.. 

 
(f) CONTRACTOR, in accordance with the CONTRACT, shall require all SUB-

CONTRACTORS/VENDORS to be covered by the insurance specified in the 
CONTRACT, during the time in which they are engaged in performing WORK. 

 
(g) CONTRACTOR shall require all SUB-CONTRACTORS/VENDORS  to release 

and waive any and all rights of recovery against OWNER including its affiliates, 
subsidiaries, employees, successors, permitted assigns, insurers and 
underwriters) and against CONTRACTOR and all other SUB-
CONTRACTORS/ VENDORS which the releasing SUB-CONTRACTOR/ 
VENDOR may otherwise have or acquire, in or from or in any way connected 
with any loss covered by policies of insurance maintained or required to be 
maintained pursuant to this the CONTRACT (other than third party liability 
insurance policies) or because of deductible clauses in or inadequacy of limits 
of any such policies of insurance.  CONTRACTOR shall further require all 
SUB-CONTRACTORS/VENDORS to include in all policies of insurance 
maintained by the SUB-CONTRACTORS/VENDORS clauses providing that 
each underwriter shall release and waive all of its rights of recovery, under 
subrogation or otherwise, against OWNER, its promoters, affiliates, 
subsidiaries, employees, successors, permitted assigns, insurers and 
underwriters, and against CONTRACTOR and all other SUB-
CONTRACTORS/VENDORS. 

 
(h) OWNER shall not be deemed by virtue of the CONTRACT to have any 

contractual obligation to or relationship with any SUB-
CONTRACTOR/VENDOR. 

 
12.3.2.5 CONTRACTOR's Liability for approved sub contractor :  

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       
The review by and approval and consent of  OWNER as to the approved SUB-
CONTRACTORS list or as to CONTRACTOR entering into any SUB-CONTRACT with 
any approved SUB-CONTRACTOR or as to any WORK done or supply made or services 
provided by any such approved SUB-CONTRACTOR/VENDOR shall not relieve 
CONTRACTOR of any of his duties, liabilities or obligations under this CONTRACT, and 
CONTRACTOR shall be liable hereunder to the same extent as if any such SUB-
CONTRACT had not been entered into. Any inspection review or approval by OWNER 
permitted under this CONTRACT of any portion of the work or of any work in progress by 
CONTRACTOR or SUB-CONTRACTORS/VENDORS shall not relieve CONTRACTOR of 
any duties, liabilities or obligations under this CONTRACT.  
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 12.3.3 All WORK performed or EQUIPMENT supplied by SUB-CONTRACTOR/ VENDOR shall 

be pursuant to an appropriate SUB-CONTRACT, PURCHASE ORDER or similar 
agreement which shall, as appropriate, contain provisions that: 

 
12.3.3.1 Preserve and protect all the rights of OWNER here under for WORK to be performed or 

EQUIPMENT to be supplied under PURCHASE ORDER or SUB-CONTRACT. 
 
12.3.3.2 Require that such WORK be performed or EQUIPMENT be fabricated, supplied and 

installed in strict accordance with the applicable requirements of this CONTRACT. 
 
12.3.3.3 Obligate such SUB-CONTRACTOR/VENDOR to consent to and be bound by those 

obligations under this CONTRACT which by their terms are intended to also obligate 
such SUB-CONTRACTOR/VENDOR, including the provisions of this Clause. 

 
12.3.3.4 Require such SUB-CONTRACTOR/VENDOR to provide and maintain adequate 

insurance consistent with requirements for companies of similar size and performing 
similar services. Permit the assignment of such SUB-CONTRACT/PURCHASE ORDER 
by CONTRACTOR to OWNER 

 
12.3.3.5 Include a price list (which shall be binding to the extent reasonably feasible for a period of 

(6) six months from the date of such PURCHASE ORDER or SUB-CONTRACT) covering 
all commissioning and two years spare and replacement parts relating to the subject 
matter of such PURCHASE ORDER or SUB-CONTRACT. 

 
12.3.4        CONTRACTOR Responsible for WORK 

 
12.3.4.1 CONTRACTOR is responsible for WORK, and that the performance thereof conforms in 

all respects to the requirements of this CONTRACT, regardless of any failure of any 
SUB-CONTRACTOR/VENDOR to perform or any disagreement between any SUB-
CONTRACTOR/VENDOR or between any SUB-CONTRACTOR/VENDOR and 
CONTRACTOR. CONTRACTOR shall furnish such information relative to its SUB-
CONTRACTOR/VENDOR (including copies of unpaid SUB-CONTRACT or PURCHASE 
ORDER) as OWNER may request. 

 
12.3.5 Damages 
 
12.3.5.1 It is within the discretion of Contractor, that CONTRACTOR shall agree to hold all SUB-

CONTRACTOR/VENDOR, including all persons directly or indirectly employed by them, 
responsible for any damages due to breach of CONTRACT caused by them  or any 
negligent act and to diligently endeavour to effect recoveries in such damages.. 

 
 
13.0     STANDARDS 
  

The goods and services supplied under this CONTRACT shall conform to the 
standards mentioned in the technical specifications and when no applicable standard is 
mentioned, to the Bidder’s / manufacturer’s/licensor’s standards.  
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14.0     INSTRUCTIONS, DIRECTIONS  
 
14.1    The materials described in CONTRACT are to be supplied according to the standards, 

data sheets, tables, specifications and drawings attached hereto and/or  enclosed with  
the  CONTRACT itself and according to all conditions both general  and  specific 
enclosed  with  the CONTRACT, unless any or all of them shall have  been  modified  
or cancelled in writing as a whole or in part. 

 
A) All instructions and orders to CONTRACTOR shall, excepting what is herein 

provided, be given by OWNER/ CONSULTANT.  
 
B)   All the work shall be carried out under the direction of OWNER and according to 

the CONTRACT requirements.  
C)  All communications including technical/ commercial clarifications and/ or 

comments shall bear reference to the CONTRACT. 
D)   Invoice for payment against CONTRACT shall be addressed to OWNER.  
E)   The CONTRACT number shall be shown on all invoices, communications,  

packing  lists, containers and bills of lading etc. 
 
15.0     INSPECTION, TESTING AND EXPEDITING 
 
15.1  The OWNER or his representatives shall have their right to inspect and/or   to test the 

goods to conform to the specifications laid down in the CONTRACT. The SPECIAL 
CONDITIONS OF CONTRACT and/ or the TECHNICAL SPECIFICATIONS shall specify 
what inspections and test the OWNER require and where they are to be conducted. The 
OWNER shall notify the CONTRACTOR in writing of the identity of any other 
representatives retained for this purpose. Expediting by OWNER’s representative in no 
way relieves the CONTRACTOR of his obligation under the terms and conditions of this 
CONTRACT. 

 
15.2  CONTRACTOR shall establish an inspection and expediting system and use its services 

for obtaining EQUIPMENT which conforms to the required technical and quality 
specifications and delivery according to PURCHASE ORDER. CONTRACTOR shall send 
copies of expediting and inspection reports regularly to OWNER.  CONTRACTOR shall 
arrange Third Party Inspection and quality certification of EQUIPMENT, as described in 
FINAL PROPOSAL.   

  
15.3 OWNER or its Inspector shall have the right to inspect and/or to test EQUIPMENT to 

check its conformity to the specifications.  CONTRACTOR shall specify the inspections 
and tests to be carried out giving reference of applicable codes/standards and the 
location of inspection/test to OWNER. OWNER shall notify CONTRACTOR in writing the 
name of INSPECTOR retained for this purpose. 

 
15.4 The inspection and tests may be conducted at the premises of CONTRACTOR or SUB-

CONTRACTOR/vendor before delivery and/or at SITE.  All reasonable facilities and 
assistance including access to all drawings and production data shall be furnished to 
INSPECTOR at no charge to OWNER. 

 
15.5 Should any inspected or tested EQUIPMENT fail to conform to the specifications, 

OWNER may reject it and  CONTRACTOR shall either replace the rejected EQUIPMENT 
or make all alterations necessary to meet specification requirements free of cost. 
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15.6 OWNER’s right to inspect and wherever necessary, comment about EQUIPMENT after 

its arrival at SITE or its participation in tests in respect of any EQUIPMENT shall in no 
way be limited or waived by reason of EQUIPMENT having previously been inspected, 
tested and passed by OWNER or INSPECTOR/representative prior to its 
shipment/despatch. 

 
15.7 INSPECTOR shall follow the progress of the manufacture of EQUIPMENT under 

CONTRACT to ensure that the requirements outlined in CONTRACT are not being 
deviated from with respect to Schedule and Quality. 

 
15.8 CONTRACTOR shall allow INSPECTOR to visit, during working hours, the workshops 

relevant to execution of CONTRACT during the contractual period and INSPECTOR will 
have the right to inspect EQUIPMENT at all stages of manufacture right from 
identification of material up to its shipment/despatch, to the extent that the delivery 
schedule shall not be delayed, with prior notice to CONTRACTOR in writing. 

 
15.9 In order to enable INSPECTOR to obtain entry visa in time, CONTRACTOR shall notify 

OWNER two months before assembly, testing and packing of main EQUIPMENT and if 
requested assist INSPECTOR in getting visa in the shortest possible time. 

 
15.10 CONTRACTOR shall place at the disposal of INSPECTOR free of charge all tools, 

instruments and other apparatus necessary for the inspection and/or testing of 
EQUIPMENT. INSPECTOR is entitled to prohibit the use and despatch of EQUIPMENT 
that has failed to comply with the characteristics/specifications of EQUIPMENT during 
test and inspection. 

 
15.11 CONTRACTOR shall ensure that the permission for inspection/test is granted by its SUB-

CONTRACTOR/VENDOR. 
 
15.12 In respect of the inspection, CONTRACTOR shall advise in writing of any delay in the 

programme at the earliest possible date, describing in detail what has caused the delay 
and the proposed corrective action. 

 
15.13 All tests and trials in general of EQUIPMENT shall be witnessed by INSPECTOR.  

Therefore, CONTRACTOR shall confirm to OWNER by E-mail/fax about the exact date 
of inspection at least 15 DAYS in advance.  CONTRACTOR shall specify the items and 
quantities ready for testing and indicate whether a Preliminary or Final Test is to be 
carried out. 

 
15.14 On receipt of this notice, if OWNER decides to waive the right to witness the test, 

information shall be given to CONTRACTOR within 15 DAYS of receipt of the notice from 
CONTRACTOR and CONTRACTOR then shall have right to proceed with the inspection. 

 
15.15 Any and all expenses incurred in connection with tests, preparation of reports and 

analysis made by qualified laboratories, necessary technical documents, testing 
documents and drawings shall be at CONTRACTOR’s cost.  Technical documents shall 
include the references and numbers of the standard used in the fabrication/construction 
and, wherever deemed practical by INSPECTOR.  INSPECTOR shall attach importance 
to the views given by CONTRACTOR or its SUB-CONTRACTOR/VENDOR. Any and all 
expenses for living, lodging and airfare/rail fare incurred in connection with INSPECTOR 
shall be borne by OWNER. 
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15.16 Nothing in Clause -15.3 to 15.15 shall in any way relieve CONTRACTOR from any 

warranty or other obligations under this CONTRACT. 
 
15.17 Not performing or failing to perform the inspection by OWNER hereunder shall not be a 

waiver of any of CONTRACTOR's obligations hereunder nor it be construed as an 
approval or acceptance of any of the WORK hereunder nor it shall absolve the 
CONTRACTOR in any way or manner of its liabilities, responsibilities and obligations 
under the CONTRACT. 

 
15.18 Arrangements for all inspections required by Statutory Authorities (local) and as specified 

in Technical Specifications/FINAL PROPOSAL shall be made by CONTRACTOR.  
Certain category of EQUIPMENT/piping fall under the jurisdiction of Indian Boiler 
Regulations (IBR), irrespective of the fact whether these are proprietary in nature or not, 
certification from an internationally recognised agency approved by IBR is considered 
necessary to enable local IBR authorities to allow their installation and operation.  In such 
cases, inspection and certification from such authorities will also have to be arranged by 
CONTRACTOR.  CONTRACTOR shall also submit, as may be required by IBR 
authorities, necessary design calculations from respective fabricators and/or 
manufacturers of such EQUIPMENT. 

 
 
15.3  CONTRACTOR shall be held responsible for any possible delay in the approval or testing 

phase as well as for any possible delay in the remittance of necessary certificates. Delay 
on the part of the inspection above mentioned institutions will not be considered a case of 
'Force Majeure'. 

 
15.4 Participation or presence of OWNER or their representatives at any tests  or their failure 

to be present at or to witness any tests to be undertaken pursuant here to  shall not in 
any way or manner relieve or release the CONTRACTOR from any  of  its warranties, 
guarantees or other  obligations under the CONTRACT. 

 
15.5  Copies of all test results/report of the tests shall be furnished promptly by the 

CONTRACTOR to the OWNER.  
 
16.0   TIME SCHEDULE AND PROGRESS REPORTING 
 
16.1  Time Schedule Network/Bar Chart 
 
16.1.1  OWNER would be using a computerised time and cost monitoring system and 

CONTRACTOR shall provide necessary input data for the same. CONTRACTOR shall 
prepare within 30 (thirty) days from EFFECTIVE DATE OF CONTRACT and provide to 
OWNER a PROJECT MASTER SCHEDULE indicating the important milestones of 
activities relating to WORK from EFFECTIVE DATE OF CONTRACT to the date of 
PRELIMINARY ACCEPTANCE. This PROJECT MASTER SCHEDULE shall be 
discussed with and approved by OWNER. Based on the approved PROJECT MASTER 
SCHEDULE, CONTRACTOR shall also prepare network schedules for activities relating 
to WORK. CONTRACTOR shall obtain the details of progress of various activities of 
WORK from SUB-CONTRACTOR and vendor wherever required and update the network 
schedules and PROJECT MASTER SCHEDULE incorporating the progress achieved by 
CONTRACTOR, SUB-CONTRACTOR and vendor and submit the same to PROJECT 
MANAGER on monthly basis.   
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16.1.2  The time schedule will be in the form of a network and a bar chart clearly indicating all 

main or key events regarding documentation, supply of raw materials, manufacturing, 
testing and delivery of equipment, civil works, erection, commissioning, testing etc. 

 
16.1.3 CONTRACTOR shall clearly indicate any delay in WORK in the above schedules and 

shall inform PROJECT MANAGER the action taken to achieve the GUARANTEED 
COMPLETION DATE.  

 
16.1.4 The original issue and subsequent revisions of CONTRACTOR's time schedule and or 

SUB-CONTRACTORS' time schedules shall be sent in four copies to OWNER.  
 
16.1.5  The time schedule network/bar chart shall be updated at least every month using the 

latest ‘Project Management software’,  i.e. Primavera (latest version), acceptable to the 
OWNER. 

 
16.2  Progress Trend Chart/Monthly Report 
 
16.2.1  CONTRACTOR shall report monthly to OWNER of the execution of CONTRACT and 

achievement of targets set out in time bar chart, in a monthly progress report on 7th 
working day of every Month. 

 
16.2.2  The progress will be expressed in percentages shown in the progress trend chart. 
 
16.2.3  The first issue of the progress trend chart will be forwarded together with the time bar 

chart along with CONTRACT confirmation. 
 
16.2.4  The monthly reporting will bear the updating of the progress trend chart. 
 
16.2.5 OWNER or his representatives shall have the right to inspect CONTRACTOR's premises  

to evaluate the actual progress of work on the basis of CONTRACTOR's time schedule 
documentation. 

 
16.2.6  Irrespective of such inspection, CONTRACTOR shall advise OWNER at the earliest 

possible date of any anticipated delay in the programme indicating the reasons thereof 
and corrective measures proposed thereto. 

 
16.2.7    The time for completion and phased time schedule shall be subject to and in accordance 

with the provision of Sub-Clauses 16.2.8 and 16.2.9 below. 
 
16.2.8   Neither OWNER nor CONTRACTOR shall be considered in default in performance of 

their obligations if such performance is prevented or delayed by FORCE MAJEURE 
conditions as stated in Clause 35.0. 

 
16.2.9  Should the CONTRACTOR's preparation for the commencement of the work or any 

portion of it or its subsequent rate of progress be from any cause whatsoever, so slow 
and reasons for delay solely attributed to the contractor, the CONTRACTOR will not be 
able to complete the work or any portion thereof within the stipulated time for completion, 
the provisions of Clause 34 of GCC shall apply. 

 
16.2.10  In the event that the delay is caused by a delay in the delivery of a sub-contracted 

EQUIPMENT, CONTRACTOR shall be responsible for such delay and submit details 
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together with copies of the appropriate orders and agreements with SUB-
CONTRACTOR/vendor. 

 
17.0   CONTRACTOR TO INFORM HIMSELF FULLY 
 
17.1     The CONTRACTOR in fixing his rate shall for all purpose whatsoever reason may be, 

deemed to have himself independently obtained all necessary information for the 
purpose of preparing his tender and his tender as accepted shall be deemed to have 
taken into account all contingencies as may arise due to such information or lack of 
same. The correctness of the details, given in the Tender Document to help the 
CONTRACTOR to make up the tender is not guaranteed. The CONTRACTOR shall be 
deemed to have examined the CONTRACT DOCUMENTS, to have generally obtained 
his own information in all matters whatsoever that might affect the carrying out of the 
works at the schedules rates and to have satisfied himself to the sufficiency of his 
tender. Any error in description of quantity or omission therefrom shall not vitiate the 
CONTRACT or release the CONTRACTOR from executing the work comprised in the 
CONTRACT according to DRAWINGS and SPECIFICATIONS at the scheduled rates. 
He is deemed to have known the scope, nature and magnitude of the WORKS and the 
requirements of materials and labour involved etc., and as to what all works he has to 
complete in accordance with the CONTRACT documents whatever be the defects, 
omissions or errors that may be found in the DOCUMENTS. The CONTRACTOR shall 
be deemed to have visited surroundings, to have satisfied himself to the nature of all 
existing structures, if any, and also as to the nature and the conditions of the Railways, 
Roads, Bridges and Culverts, means of transport and communication, whether by land, 
water or air, and as to possible interruptions thereto and the access and egress from 
the site, to have made enquiries, examined and satisfied himself as to the sites for 
obtaining sand, stones, bricks and other materials, the sites for disposal of surplus 
materials, the available accommodation as to whatever required, depots and such 
other buildings as may be necessary for executing and completing the works, to have 
made local independent enquiries as to the sub-soil, subsoil water and variations 
thereof, storms, prevailing winds, climatic conditions and all other similar matters 
effecting these works. He is deemed to have acquainted himself as to his liability of 
payment of Government Taxes, Customs duty and other charges, levies etc. Any 
neglect or omission or failure on the part of the CONTRACTOR in obtaining necessary 
and reliable information upon the foregoing or any other matters affecting the 
CONTRACT shall not relieve him from any risks or liabilities or the entire responsibility 
from completion of the works at the scheduled rates and times in strict accordance with 
the CONTRACT. It is, therefore, expected that should the CONTRACTOR have any 
doubt as to the meaning of any portion of the CONTRACT DOCUMENT he shall set 
forth the particulars thereof in writing to OWNER in duplicate, before submission of 
tender. The OWNER may provide such clarification as may be necessary in writing to 
CONTRACT, such clarifications as provided by OWNER shall form part of CONTRACT 
DOCUMENTS. No verbal agreement or inference from conversation with any effect or 
employee of the OWNER before, during or after the execution of the CONTRACT 
agreement shall in any way affect or modify and of the terms or obligations herein 
contained. Any change in layout due to site conditions or technological requirement 
shall be binding on the CONTRACTOR and no extra claim on this account shall be 
entertained. 
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18.0     SUITABILITY OF PLANT FOR INTENDED PURPOSE 
 
18.1     The  CONTRACTOR  warrants  that the PLANT will be suitable in all  respects for  the 

purpose mentioned or inherent in the specification and as defined in the CONTRACT.  
 
18.2    Without  limiting the generality of the foregoing  clause, the  CONTRACTOR   shall 

ensure before  complying with   any direction,   that  compliance  by the 
CONTRACTOR  with that  direction  will  not  render  the plant  unsuitable  in  any 
respect  for the aforesaid purposes or  otherwise prevent  the CONTRACTOR  from  
carrying  out   the CONTRACT  in  accordance with the terms thereof. 

 
18.3   The  CONTRACTOR  shall  give notice to  the  OWNER  within Twenty one  (21) days 

after receipt of  any  requirement  or  direction  which  he  considers  will  render  the   
plant  unsuitable in any respect or is not in accordance  with the meaning  and intent of 
the CONTRACT otherwise  prevent  the CONTRACTOR from carrying out the  
CONTRACT or  as   aforesaid   and submit to the OWNER a proposal or proposals for  
modifying   the   requirement  or  direction. Failure  to  file   an objection  within the  
allotted time  will  be  considered  as acceptance  of the OWNER  decision  and  the  
decision  shall  become final and binding. 

 
19.0 FEES FOR ROYALITIES AND PATENT RIGHTS 
 
19.1 Payment Due to be Included in CONTRACT PRICE 
 
19.1.1  All payments for royalties, patent rights and fees due to or payable  for or in connection 

with any matter or thing used or  required to be used in  performance of the 
CONTRACT  or to be supplied under the CONTRACT, whether payable in  one sum  or 
by  instalments  or otherwise, shall be included  by the  CONTRACTOR  in  the  prices 
named in the CONTRACT  and shall  be paid by CONTRACTOR to whom such 
payments may be due  or payable. 

 
19.1.2       The CONTRACTOR, if licensed under any patent covering equipment, machinery, 

materials or compositions of matter to be used or supplied or methods and process to 
be practiced or employed in the performance of this CONTRACT, agrees to pay all 
royalties and license fees which may be due with respect thereto. If any equipment, 
machinery, materials, composition of matters, be used or supplied or methods and 
processes to be practiced or employed in the performance of this CONTRACT, is 
covered by a patent under which the CONTRACTOR is not licensed then the 
CONTRACTOR before supplying or using the equipment, machinery materials, 
composition method or processes shall obtain such licenses and pay such royalties and 
license fees as may be necessary for performance of this CONTRACT. In the event the 
CONTRACTOR fails to pay any such royalty or obtain any such license, any suit for 
infringement of such patents which is brought against the CONTRACTOR or the 
OWNER as a result such failure will be defended by the CONTRACTOR at his own 
expense and the CONTRACTOR will pay any damages and costs awarded in such 
suit. The CONTRACTOR shall promptly notify the OWNER if the CONTRACTOR has 
acquired the knowledge of any plant under which a suit for infringement could be 
reasonably brought because of the use by the OWNER of any equipment, machinery, 
materials, process, methods to be supplied hereunder. The CONTRACTOR agrees to 
and does hereby grant to OWNER, together with the right to extend the same to any of 
the subsidiaries of the OWNER as irrevocable, royalty free license to use in any 
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country, any invention made by the CONTRACTOR or his employee in or as result of 
the performance of the WORK under the CONTRACT. 

 
 
19.2    Payment to the CONTRACTOR by OWNER 
 
19.2.1 Final payment to the CONTRACTOR by the OWNER will not be made while any such 

suit or claim remains unsettled.   In  the  event any apparatus or equipment or any part  
thereof furnished   by   the  CONTRACTOR   is  in  such   suit   or  proceedings, held to 
constitute infringement, and  its use  is   enjoined,  the  CONTRACTOR  shall,  at  his  
option,   and    at his  own expense, either procure for the OWNER the right to   
continue   use  of  the  said apparatus,  equipment  or  part    thereof,  replace   it   with 
non-infringing   apparatus  or equipment or modify it, so that  it  becomes non-
infringing. 

 
20.0  ACTS OF PARLIAMENT, LOCAL AND OTHER AUTHORITIES REGULATIONS AND 

BYE-LAWS 
 
20.1 Complying With Regulations 
 
20.1.1  Throughout the execution of the WORK, the CONTRACTOR shall comply  with  the 

requirements of all applicable laws and regulations, bye-laws or orders made there 
under and to the   requirements   of   public,   municipal    and   other authorities  in  
any way affecting or   applicable  to   the  work.  The OWNER shall, when requested by 
the CONTRACTOR,   give all  reasonable  assistance to the CONTRACTOR  in  
obtaining  information  concerning    local conditions. 

 
20.1.2  Before  making  any departure from  the  specification  or drawings   which  may  be  

necessary  to  conform  to  such  requirements,  the CONTRACTOR  shall give the 
OWNER  written notice  specifying the  departure proposed  to  be  made  and the  
reason  for making it  and  applying   for  instructions thereon. If  the  CONTRACTOR  
does  not   receive    such    instructions within thirty (30) days, he shall conform  to  
those requirements and inform the OWNER accordingly. 

 
20.2     Notices and Fees 
 
 The  CONTRACTOR shall give all notices required to be  given  by  the   Acts,   

regulations,   bye-laws,   orders   and requirements referred to  in  sub-clause 20.1 of 
this clause  and shall pay all  fees  payable  in connection herewith. 

 
Any additional fee becoming applicable due to any change of Acts, regulations, by-
laws, orders and requirements after date of submission of FINAL PROPOSAL shall be 
borne by OWNER in accordance with SCC clause 3.0 

 
21.0 TIME- PROJECT SCHEDULE 
 
21.1 Without prejudice to anything contained in the CONTRACT the time and the date of 

completion of the works as stipulated in the CONTRACTOR's proposal and accepted 
by the OWNER shall be deemed to be of the utmost importance .The CONTRACTOR 
shall so organise his resources and perform his work as to complete it not later than 
the date agreed to. 
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21.2 The contractor shall submit the primavera level 4 schedule within thirty (30) days   or as   

specified   elsewhere reckoned from EFFECTIVE   DATE   OF    THE   CONTRACT. 
 

The primavera level 4 schedule shall be for OWNER´s review and be based on a level 2 
schedule as attachment to the CONTRACT. Such level 2 schedule shall show the 
execution periods for (i) engineering, (ii) procurement & delivery of equipment and 
materials, (iii) civil & erection and (iv) commissioning, testing.  
 
Bidder consortium shall be contractually obliged to issue a primavera level 4 schedule, 
provided that such schedule shall not (i) accelerate the OWNER obligations (to be 
agreed upon prior to Contract award) (ii) change the agreed GUARANTEED 
COMPLETION DATE (date to be agreed upon prior to Contract award) 

 
21.3 The above primavera level 4 schedule shall be periodically reviewed  and  reports   

shall be submitted by the  CONTRACTOR  as directed  by  the OWNER. 
 
22.0 CONTRACT PRICE 
 
22.1 CONTRACT PRICE is inclusive of the cost/fees of CONTRACTOR’s obligations as given 

specified in Instruction To Bidders. 
 
22.2 OWNER shall pay to CONTRACTOR a lump-sum fixed CONTRACT PRICE, , for the due 

and faithful performance of CONTRACTOR's obligations under the CONTRACT. 
CONTRACT PRICE provided for in this Clause covers entire consideration payable to 
CONTRACTOR for all obligations of CONTRACTOR.  The CONTRACT PRICE is fixed 
and firm and not subject to any escalation during the contract period unless and 
otherwise specified in the Contract documents.  

   
22.3 CONTRACT PRICE is inclusive of cost of all travel, accommodation, living costs and all 

other expenses of management and personnel of CONTRACTOR, SUB-CONTRACTOR, 
VENDOR and their agents for travelling to and from plant SITE and other 
places/countries as may be necessary for the proper performance of CONTRACTOR’s 
responsibilities under CONTRACT and shall also include all costs and expenses incurred 
in attending such meetings in connection with CONTRACT as OWNER may reasonably 
require. 

22.4 CONTRACT PRICE is inclusive of cost of all CONTRACTOR’s EQUIPMENT, materials, 
services, etc. required to complete WORK under CONTRACT. 

 
22.5 The price quoted shall be firm and fixed without any escalation whatsoever on any 

account except the statutory variations in Taxes levied by the Government of India 
within GUARANTEED COMPLETION DATE and otherwise specified in the 
CONTRACT.  

 
22.6  All taxes, duties, licence fees and other such levies as may be applied to the 

CONTRACT both in CONTRACTOR’s country and in India, including Custom Duty, all 
applicable taxes & duties under GST (on bought out items), Corporate income tax in 
respect of the performance of the CONTRACT as well as income tax on the personnel 
deputed by the CONTRACTOR to India in connection with the CONTRACT, are to the 
account of the CONTRACTOR. 
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23.0 DEDUCTIONS FROM CONTRACT PRICE 
 
 All    costs,   damages  or  expenses  which   the   OWNER  may  have paid   for  

which, under the CONTRACT,  the  CONTRACTOR   is  liable, will  be claimed by the 
OWNER.  All such claims shall be billed by the OWNER to the CONTRACTOR 
regularly as and when they fall due. Such claims shall be paid  by the  CONTRACTOR 
within fifteen days  of the  receipt of  the corresponding  bills  and if not paid by the  
CONTRACTOR within  the said period, the OWNER may then  deduct   the amount  
from any bill due or becoming due by him to  the CONTRACTOR  under   the   
CONTRACT or may  be  recovered  by action  of  law  or otherwise,  if  the 
CONTRACTOR  fails  to satisfy the OWNER  of  such claims. 

 
24.0 Deleted 
 
25.0 Deleted  
 
26.0   TAXES, PERMITS & LICENCES 

 
26.1 The CONTRACTOR shall be liable and pay all taxes, duties, levies, lawfully assessed 

against the OWNER or the CONTRACTOR in pursuance of the CONTRACT. The 
CONTRACTOR shall be solely responsible for all taxes that may be levied on the 
CONTRACTOR's turnover & profit or on the earnings of any of his employees or 
personnel engaged by him and shall hold the OWNER indemnified and harmless 
against any claims that may be made against the OWNER in this behalf. The OWNER 
does not undertake any responsibility whatsoever regarding any taxes levied on 
CONTRACTOR and/or his personnel by Centre/State/Local Authorities. The Taxes 
shall be deducted where the said provisions shall be applicable and/or obligatory on the 
part of the OWNER. 

 
26.2  For CONTRACTORS who have to bring equipment and material from outside Odisha, will 

have to obtain necessary registrations and take appropriate steps as required under 
Odisha State Laws. Further, form 38 / E-Waybill / Road Permit shall be issued by the 
CONTRACTOR in such cases, wherever applicable. Necessary statutory registrations as 
required shall be done by CONTRACTOR in this regard. 

 
26.3 CONTRACTOR is responsible for obtaining Customs clearance permit for temporary 

importation on re-export basis of CONTRACTOR’S EQUIPMENT, tools and tackles etc. If 
any duties, taxes and expenses are payable on this, the same will be to 
CONTRACTOR’S account. 

 
27.0 PACKING, FORWARDING AND SHIPMENT 
 
27.1 The CONTRACTOR shall give complete despatch information concerning the weight, 

size, content of each package including any other information the OWNER may require. 
 
27.2  The CONTRACTOR, wherever applicable shall after proper painting, pack and crate all 

equipment in such a manner as to protect it from deterioration and damage during rail 
and road transportation to the site and storage at the site till the time of erection. The 
CONTRACTOR shall be held responsible for all damages due to improper packing.  
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27.3 The CONTRACTOR shall notify the OWNER of the date of each shipment from his 
works, and the expected date for arrival at the site for the information of the OWNER. 
The CONTRACTOR will be responsible for arranging any requirement of over-
dimensional, special rail/road wagon/trailor for transporting.  

 
27.4  The CONTRACTOR shall also give all shipping information concerning the weight, size 

and content of each package including any other information the OWNER may require. 
The size of the largest packages being considered as over dimensional consignments 
shall be as per the latest guidelines. 

 
27.5 The CONTRACTOR shall prepare detailed packing lists of all packages and containers, 

bundles and loose materials forming each and every consignment despatched to the site. 
The CONTRACTOR shall further be responsible for making all necessary arrangements 
for loading, unloading and other handling, right from works till the SITE and also till the 
EQUIPMENT is erected, tested and commissioned. The CONTRACTOR shall be solely 
responsible for proper storage and preservation of all equipments & machineries etc. 

 
 
27.6 CONTRACTOR shall be responsible for any eventual consequence occurred to 

EQUIPMENT due to improper packing of the same. 
 
28.0 INSURANCE  
 
28.1 CONTRACTOR shall take in the joint name of CONTRACTOR and OWNER 

comprehensive transit insurance for imported and indigenous goods. Transit-cum-
Storage-Erection  insurance or its equivalents and third party liability insurance policies 
shall be taken with reputed underwriters to cover ALL RISK whatsoever during the whole 
period starting with dispatch of GOODS from CONTRACTOR’s warehouses/ Ex works in 
foreign country to CIF port of shipment for imported GOODS and EXW at Contractor’s 
works for indigenous GOODS and shall further cover for performing services in India for 
transportation, loading, unloading, assembly, erection, testing COMMISSIONING of 
PLANT till care and custody is transferred to OWNER. 

 
28.1.1     Contractor shall take Public Liability (Third Party) Insurance cover of 10% of TOTAL 

CONTRACT PRICE  
 

28.1.2 Contractor shall ensure that in addition to “Erection All risk policy”, the coverage in 
respect of workmen compensation, ESI/Health Insurance,   Professional Indemnity (with 
the amount of minimum excess) has been appropriately taken.   

 
28.2 CONTRACTOR shall be fully responsible for pursuing and settling all claims under the 

underwriters.  In the event of accident, injury, damage or loss likely to form a claim under 
the above insurance policies, CONTRACTOR shall, as quickly as possible submit the 
insurance claims by underwriters under intimation to OWNER. CONTRACTOR shall also 
keep OWNER fully informed about progress of each such case.  CONTRACTOR shall 
undertake immediate repair and replacement of the equipment lost in transit, storage, 
assembly, erection and COMMISSIONING of PLANT pending settlement of claim 
thereafter by the underwriters. 

 
28.3 The CONTRACTOR at his cost shall arrange, secure and maintain all insurance as may 

be pertinent to the works and obligatory in terms of law to protect his interest and interest 
of OWNER in the project, against all perils detailed herein. The Form and the limit of 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

  
GENERAL CONDITIONS OF CONTRACT  (GCC) 

PC288/E/001/ 
P-I/2.0 0 

 

DOC. NO. REV 

SHEET 38 OF 96 
 

 

FORM NO: 02-0000-0021 F2 REV4  All rights reserved 
 
 

such insurance as defined herein together with the under-writer in each case shall be 
acceptable to the OWNER and OWNER´s acceptance shall not be unreasonably 
withheld. However, irrespective of such acceptance, the responsibility to maintain 
adequate insurance coverage at all times including third party liability during the period of 
contract shall be as of CONTRACTOR alone. The contractor’s failure in this regard shall 
not relieve him of any of his contractual responsibilities and obligations. The insurance 
covers to be taken by the CONTRACTOR shall be in the joint names of OWNER and the 
CONTRACTOR. The CONTRACTOR shall, however, be authorised to deal directly with 
insurance company or companies and shall be responsible in regard to maintenance of 
all insurance covers. 

 
28.4 All insurance other than marine insurance for transportation outside India is to be 

covered from IRDA approved insurance company registered in India. There should be a 
single cover for marine cum inland transit, storage and erection up to PRELIMINARY 
ACCEPTANCE OF PLANT.   

 
However adequacy, credibility and maintenance of Insurance policies is sole 
responsibility of CONTRACTOR and CONTRACTOR shall keep the OWNER indemnified 
against any such failure.  
 

       All insurance covers shall be taken by CONTRACTOR in joint name of CONTRACTOR 
and OWNER. 

 
 Alternatively, the CONTRACTOR has the option to take separate Insurances as 
 

1. Marine Cargo Insurance for transit of all imported and indigenous goods from Ex    
Works at Contractor’s/ CONTRACTOR’s works to Site. 

2.    Erection and All Risk (EAR) Insurance 
   3.    Third Party Liability Insurance 

         
 Marine Cargo Insurance and Third Party Liability Insurance can be a part of Global Policy 

of the CONTRACTOR. However certificate of endorsement in favour of OWNER shall be 
provided by the CONTRACTOR from the insurance company. These two global policies 
of Marine Cargo Insurance and Third Party Liability Insurance shall be counter 
guaranteed by Indian Insurance Company. However, Erection and All Risk (EAR) is to be 
covered from Insurance Company registered in India and shall be separate dedicated 
policies for OWNER. 

 
 
28.5      Any loss or damage to the equipment during handling, transportation, storage, erection, 

putting the equipment into satisfactory operation and all activities to be performed till the 
successful completion of trial operation of the plant shall be to the account of the 
CONTRACTOR. The CONTRACTOR shall be responsible for reference of all claims and 
make good the damages or loss by way of repairs and/or replacement of the equipment, 
damaged or lost. The transfer of title shall not in any way relieve the CONTRACTOR of 
the above responsibility during the period of CONTRACT. The CONTRACTOR shall 
provide the OWNER with copies of all insurance policies and documents taken out by 
him in pursuance of the CONTRACT. Such copies of documents shall be submitted to 
the OWNER immediately after such insurance coverage. However, if Marine cargo 
insurance or Third party liability Insurance is a part of their global policies; insurer 
certificate (including the main terms of policy) shall be submitted by CONTRACTOR. The 
CONTRACTOR shall also inform the OWNER in the writing at least thirty (30) days in 
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advance regarding the expiry/ cancellation and/or change in any of such documents and 
ensure revalidation, renewal etc. as may be necessary well in time. However adequacy, 
credibility and maintenance of Insurance policies is the sole responsibility of 
CONTRACTOR and CONTRACTOR shall keep the OWNER indemnified against any 
such failure.  

 
28. 6 License /facilities, to the extent it remains the responsibility of the OWNER, in respect of 

supplies to be made by the foreign CONTRACTOR from outside India required for 
purposes of replacement of equipment lost in transit and /or during erection and /or 
during storage shall be made available by the OWNER. CONTRACTOR shall however, 
be required to follow the procedure as may be laid down by the Owner to facilitate him 
arranging such license /facilities. The perils required to be covered under the insurance 
shall include, but not be limited to fire and allied risks, miscellaneous accidents (erection 
risks) workman compensation risks, loss or damage in transit, theft, pilferage, riot and 
strikes and malicious damages, civil commotion, weather conditions, accidents of all 
kinds, war risks (during ocean transportation only) etc. The scope of such insurance shall 
be adequate to cover the replacement/reinstatement cost of the equipment for all risks till 
the equipment is taken over by the OWNER. The insurance policies to be taken should 
be on replacement value basis and/or incorporating escalation clause. Notwithstanding 
the extent of insurance cover and the amount of claim available from the underwriters, 
the CONTRACTOR shall be liable to make good the full replacement/rectification of all 
equipment/materials and to ensure their availability as per project requirements without 
additional financial liability to the OWNERS. The workman compensation policy taken by 
the SUB-CONTRACTOR of the CONTRACTOR shall be passed on to the OWNER.  

 
 
28.7 CONTRACTOR shall at its own cost and initiative at all times upto the successful 

completion of PRELIMINARY ACCEPTANCE, take out and maintain all insurable 
liability, including but not limited to third Party insurance and liabilities under the Motor 
Vehicles Act, Worker’s Compensation Act, Fatal Accidents Act, Personal Injuries 
Insurance Act, Emergency Risk Insurance Act and/or other Industrial Legislation from 
time to time in force in India with Insurance Company(ies), such policy(ies) shall not be 
of lesser limits hereunder specified with reference to the matters hereunder specified, 
namely. 

 
  Workmen’s Compensation Insurance to the limit to which compensation may be 

payable under the laws of Republic of India. 
 

28.8 All cost on account of insurance liabilities covered under the CONTRACT will be to the 
contractors account and will be included in the CONTRACT PRICE. The 
CONTRACTOR, while arranging the insurance, shall ensure to obtain all discounts on 
premium, which may be available for higher volume or for reason of financing 
arrangement of the project. 

 
28.9 Irrespective of single or separate insurances, the CONTRACTOR shall take the same in 

the joint name of OWNER and CONTRACTOR, with OWNER as Primary Beneficiary and 
CONTRACTOR as Joint Beneficiary, to cover all risk including marine cum erection 
insurance (MCE), workmen compensation / Employees State Insurance (ESI) under ESI 
Act 1948 for Contractor’s personnel, fire risk policy etc. till handing over of PLANT to 
OWNER duly commissioned and tested. However, for CONTRACTOR‟s EQUIPMENT, 
CONTRACTOR can be the sole beneficiary. 
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Further, OWNER shall have the first right over the claim amount for all insurance claims, 
where OWNER has made part or full payment to the CONTRACTOR. 

 
 
28.10 The CONTRACTOR shall be fully responsible for pursuing and settling all claims with the 

underwriters.  In  the event of accident, injury, damage or loss likely to form  a   claim  
under  the  above  insurance  policies,   the  CONTRACTOR  shall  as quickly as  
possible  submit  such  details  as  are necessary for settling such  claims  by 
underwriters  and  shall also  provide  information  and  assistance necessary to settle the 
claim. The CONTRACTOR shall also keep OWNER fully informed about progress of 
each such case. 

 
28.11       The charges quoted on account of insurance in the price bid shall be considered for the 

purpose of evaluation. However if owner opts to take policy,the contract price shall be 
adjusted to the extent of  cost of insurance quoted in the price bid. 

 
29.0  GUARANTEES 
 
29.1   It shall be a condition of the CONTRACT and the CONTRACTOR shall guarantee  that 

the plant shall achieve the requirement as set forth herein and as per Part  II, 
Technical,  Section-8.0  of NIT and the provisions of the Section-7.0.  

 
29.2   The CONTRACTOR shall guarantee that the Plants, Equipment and machineries will 

be new and in accordance with the CONTRACT documents and free from defects in 
design, material and  workmanship and shall give mechanical warranty for a period of 
Twelve (12) calendar  months commencing  immediately  upon PRELIMINARY 
ACCEPTANCE as per Clause 17 SCC. The  CONTRACTOR's liability shall  be limited 
to the replacement of any defective parts  in the equipment  of  his own manufacture or  
those of his SUB-CONTRACTOR under normal use and arising from faulty  design, 
materials  and/ or workmanship provided always that such  defective  parts are not 
repairable at the site and are not in the meantime essential in the commercial use of 
the plant. Such replaced defective parts shall be returned to the CONTRACTOR unless 
otherwise arranged. 

 
29.3   After the issue of the PRELIMINARY ACCEPTANCE CERTIFICATE, in the event of an 

emergency where, in the judgement of the OWNER, delay would cause serious loss or 
damage, repairs or adjustments may be made by the OWNER or a third party chosen 
by the OWNER without advance notice to the CONTRACTOR and the documented 
and direct cost of such work shall be paid by the CONTRACTOR but only to the extent 
that the repair or adjustment was due a defect attributable to CONTRACTOR. 

 
29.4  The cost of any special or general overhaul rendered necessary during the guarantee 

period due to defects for which CONTRACTOR is liable under CONTRACT in the 
PLANT or defective work carried out by the CONTRACTOR shall be borne by the 
CONTRACTOR. 

 
29.5  The acceptance of the equipment by the OWNER shall in no way relieve the 

CONTRACTOR of his obligation under this clause. 
 
29.6   In the case of those defective parts which are not repairable at site but are essential for 

the commercial use of the equipment and machineries, the CONTRACTOR shall 
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mutually agree to a programme of replacement or renewal which will minimise 
interruption to the maximum extent, in the operation of the equipment and machineries. 

 
29.7  At the end of the DEFECTS LIABILITY PERIOD or the extended DEFECTS LIABILITY 

PERIOD, the CONTRACTOR's liability ceases.  In respect of goods supplied by the 
SUB-CONTRACTORS to the CONTRACTOR where a long guarantee (more than 12 
months) is provided by such SUB-CONTRACTORs/ VENDOR(s)/SUB-VENDOR(s), the 
OWNER shall be entitled to the benefit of such longer guarantees. 

 
29.8  During the guarantee period, the CONTRACTOR shall provide if required  by  the 

OWNER  the services of operation engineers to advise the OWNER for such period 
and  in such  number  as may be mutually agreed upon.  The CONTRACTOR's 
operation engineers shall also train the OWNER's personnel, act as a liaison between 
the  OWNER  and  the CONTRACTOR, assist the OWNER in ordering and obtaining 
spare parts, generally monitoring operation and maintenance and trouble shooting and 
supervising repair work  under guarantee. 

 
29.9   The provisions of Clause 48 including the cost of transport, insurance etc. shall be 

implemented at the CONTRACTOR's expenses. 
 
29.10 The provisions contained in clause 48 will not be applicable.  a)  If after handing over of 

the PLANT the OWNER has not operated the equipment according to generally 
approved industrial practices and in accordance with the conditions of operation 
specified and in accordance with operation and maintenance manuals if any; b) In 
cases of normal wear and tear of the parts to be specifically mentioned by the 
CONTRACTOR. 

 
29.11 Guarantees for Time of Completion 
 
 The CONTRACTOR shall guarantee the date of PRELIMINARY ACCEPTANCE of the 

WORKS calculated from the EFFECTIVE DATE OF THE CONTRACT, for the purpose 
of determining pre-determined MUTUALLY AGREED DAMAGES on account of delay 
in completion.  No damages will be levied on account of delay in contractual completion 
for the reasons not attributable to the CONTRACTOR. 

 
29.12  Performance Guarantees  

 
   CONTRACTOR shall guarantee the performance of PLANTS and associated offsite 

utilities as specified in the Technical Documents. In general the Guarantees shall be 
demonstrated as per Part-II, Technical: Section-8.0.  
 

29.13 Design and Vendors'/ Sub-Contractors' Guarantees 
 
29.13.1  CONTRACTOR shall guarantee the design and engineering work carried out by him 

against mistakes, errors, defective specifications, inadequacy and other such items which 
lead to the supply of inadequate PLANTS and Facilities. In case of detection of such 
mistakes, errors, deficiencies etc. the CONTRACTOR shall redo the design and/or 
engineering work to overcome all such mistakes, errors, deficiencies etc. at no extra cost 
to OWNER. 

 
29.13.2  CONTRACTOR shall be responsible for all the items of the EQUIPMENT procured by 

him from VENDORS/ SUB-CONTRACTORS. Further, CONTRACTOR shall replace or 
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repair any item of EQUIPMENT which is demonstrated to be defective under normal 
operating conditions within DEFECT LIABILITY PERIOD. 

   
30.0     LIABILITY FOR ACCIDENTS AND DAMAGES 
 
30.1    Under the CONTRACT, the CONTRACTOR shall be responsible for loss or damage to 

the PLANT and provide new equipment and machineries in lieu of 
equipment/machineries lost/damaged beyond repairs, free  of cost until the PLANT is 
handed over after successful completion of guarantee tests. 

 
Notwithstanding the provisions in the CONTRACT, the CONTRACTOR shall not be 
responsible for any loss or damage to the PLANT or any part thereof if and to the extent 
that such loss or damage is not covered by insurance coverage such as War risk, 
provided the same is general exclusion of the policy of the EAR insurance. War Risks 
shall mean any of the following events occurring within India: 
 
War , hostilities, warlike operations (whether a state of war be declared or not), invasion, 
act of foreign enemy, civil war, rebellion, terrorism, revolution, insurrection, mutiny, 
usurpation of civil or military government, conspiracy, riot, civil commotion, mine, bomb, 
shell, grenade or other projectile, missile, munitions or explosive of war. 
 

30.2    The CONTRACTOR shall indemnify the OWNER in respect of all damage  or injury to 
any person or to any property  (other than  property forming part of the Work) and  
against  all actions,  suits,  claims,  demands,  costs,  charges   and expenses arising in 
connection therewith which  shall  have been  occasioned  by  the  negligence  of  the  
CONTRACTOR  or   any SUB-CONTRACTOR,   or   by  defective design  (other  than  a 
design  made, furnished or specified by the OWNER and which the  CONTRACTOR has 
disclaimed responsibility  in  writing within  a  reasonable time after receipt  of  the   
OWNER's  instructions)   material or workmanship, any breach of the CONTRACTOR's 
obligations. 

 
31.0   Deleted 

 
32.0 Deleted 
 
33.0 TIME EXTENSION OF CONTRACT 
 
33.1   The CONTRACTOR shall promptly notify the PROJECT MANAGER any event or 

conditions which might delay the completion of erection work in accordance with the 
approved schedule and the steps being taken to remedy such situation. 

 
33.2   If the Work is delayed at any time in the commencement or during the progress of the 

WORK by any act, delay or neglect solely attributable to OWNER or his employees, or 
by any other contractor utilised by the OWNER or by conditions FORCE MAJEURE, 
the time of completion shall be extended by OWNER (without levy of Mutually Agreed 
Damages) in writing for a reasonable period as may be mutually agreed upon 
application from the CONTRACTOR immediately on occurrence of such special 
circumstances but not later than 14 working days and not towards the end of the 
CONTRACT period. 

 
33.3 OWNER shall have the right to suspend the WORK in whole or in part for such time as 

may be necessary in order that WORKS shall be well and properly executed. In such 
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events, suitable extension of time shall be granted to CONTRACTOR. However, should 
the cumulative period of suspension exceed  60   days during the scheduled duration of 
CONTRACT, the CONTRACTOR shall be compensated as mutually agreed in addition 
to extension of time, provided the suspension is caused due to reasons  not attributable 
to CONTRACTOR.  

 
34.0 TERMINATION OF CONTRACT 
 
34.1   Termination due to Legal Incapacity 

If the CONTRACTOR goes into liquidation or has an administrator order made against 
him or carries on his business or any part of it under an administrator or receiver or 
manager for the benefit of the creditors or any of them, without prejudice to any other 
rights or remedies, the OWNER may forthwith by notice in writing terminate the 
CONTRACT. 
 

34.2   Termination due to Default by CONTRACTOR  
 
34.2.1   If the CONTRACTOR is in default in that he: 
 

(a) Neglects to execute the work or part of the work; or 
 
(b) without reasonable cause, suspends or abandons the carrying out the works, 

either partly or wholly, before their completion; or 
 
(c) Fails to proceed regularly and diligently with the works; or  
 
(d) Defaults in the performance or observance of any conditions or terms of the 

CONTRACT or neglects to carry out any order, instruction, direction or 
determination which the OWNER is empowered to give or make under the 
CONTRACT and which is given or made in writing to the CONTRACTOR,  

 
then, without prejudice to any other rights or remedies which the OWNER may 
possess, the OWNER may, by notice in writing (which shall specify with reasonable 
particularity the neglect, default or refusal on the part of the CONTRACTOR) require 
the CONTRACTOR:  
 
      i)     to put forward his proposals for 
 
   a)  Rectifying such neglect, default or refusal as the case may be and 
  b)  Commence and diligently pursue the rectification of the default.  

 
34.2.2 If within 30 days after the posting of the notice addressed to the CONTRACTOR, the 

CONTRACTOR fails to comply with the notice or if in the opinion of the OWNER, the 
CONTRACTOR's reasons or proposals are not satisfactory, then the OWNER, without 
prejudice to any other rights that he may have under the CONTRACT against the 
CONTRACTOR, may either: 
 
a) DETERMINE THE CONTRACT in which event the CONTRACT shall stand 

terminated and shall cease to be in force and effect on and from the date 
appointed by the OWNER on that behalf, whereupon the CONTRACTOR shall 
stop forthwith any of the CONTRACTOR's work then in progress, except such 
WORK as the OWNER may, in writing, require to be done to safeguard any 
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property or WORK, or installations from damage, and the OWNER, for its part, 
may take over the work remaining unfinished by the CONTRACTOR and complete 
the same through a fresh contractor or by other means, at the risk and cost of the 
CONTRACTOR, and any of his sureties if any, shall be liable to the OWNER for 
any excess cost occasioned by such work having to be so taken over and 
completed by the OWNER over and above the cost at the rates specified in the 
schedule of quantities and rate/prices. 

 
b) WITHOUT DETERMINING THE CONTRACT, take over the work of the 

CONTRACTOR or any part thereof and complete the same through a fresh 
contractor or by other means at the risk and cost of the CONTRACTOR. The 
CONTRACTOR and any of his sureties are liable to the OWNER for any excess 
cost over and above the cost at the rates specified in the Schedule of Quantities/ 
rates, occasioned by such works having been taken over and completed by the 
OWNER. 

 
In such events of Clause 34.2.2 (a) or (b) above. 
 

(i) The whole or part of the Contract Security cum Performance Guarantee furnished by 
the CONTRACTOR is liable to be forfeited without prejudice to the right of the 
OWNER to recover from the CONTRACTOR the excess cost referred to in the 
sub-clause aforesaid, the OWNER shall also have the right of taking possession 
and utilising in completing the works or any part thereof, such as materials 
equipment and plants available at work site belonging to the CONTRACTOR as 
may be necessary and the CONTRACTOR shall not be entitled for any 
compensation for use or damage to such materials, equipment and plant. 

 
(ii)  The amount that may have become due to the CONTRACTOR on account of work 

already executed by him shall not be payable to him until after the expiry of Six (6) 
calendar months reckoned from the date of termination of CONTRACT or from the 
taking over of the WORK or part thereof by the OWNER as the case may be, 
during which period the responsibility for faulty materials or workmanship in respect 
of such work shall, under the CONTRACT, rest exclusively with the 
CONTRACTOR. This amount shall be subject to deduction of any amounts due 
from the CONTRACT to the OWNER under the terms of the CONTRACT 
authorised or required to be reserved or retained by the OWNER. 

 
(iii) Before determining the CONTRACT as per Clause 34.2.2 (a) or (b) provided in the 

judgement of the OWNER, the default or defaults committed by the 
CONTRACTOR is/are curable and can be cured by the CONTRACTOR if an 
opportunity given to him, then the OWNER may issue Notice in writing calling the 
CONTRACTOR to cure the default within such time specified in the Notice. 

 
(iv) The OWNER shall also have the right to proceed or take action as per 34.2.2 (a) or 

(b) above, in the event that the CONTRACTOR becomes bankrupt, insolvent, 
compounds with his creditors, assigns the CONTRACT in favour of his creditors or 
any other person or persons, or being a company or a corporation goes into 
voluntary liquidation, provided that in the said events it shall not be necessary for 
the OWNER to give any prior notice to the CONTRACTOR. 
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(v) Termination of the CONTRACT as provided for in sub- clause 34.2.2(a) above shall 
not prejudice or affect their rights of the OWNER which may have accrued upto the 
date of such termination. 

 
34.2.3 In case of termination of CONTRACT herein set forth (under clause 34.2) except 

under conditions of Force Majeure and termination after expiry of contract, the 
CONTRACTOR shall be put under holiday [i.e. neither any enquiry will be issued to 
the party by OWNER or any of it’s JV partners against any type of tender nor their 
offer will be considered by OWNER or any of it’s JV partners against any ongoing 
tender (s) where contract between OWNER/it’s JV partners and that particular 
CONTRACTOR (as a bidder) has not been finalized], for a period of three years 
from the date of termination by OWNER to such CONTRACTOR. 

 
 
34.3   Duration of suspension of payment due to CONTRACTOR:  
 
34.3.1  Owner shall have  right   to suspend making any payments to the contractor for the 

portion of WORK having a bearing with Contractor default during the period  of 
rectification of the defaults. 

 
34.4        Work taken out of the hands of the CONTRACTOR  
 
34.4.1         Employment of other contractors:    

If the OWNER takes action under sub-clause 34.2.2 he may complete the work or any 
part of it by contracting with or employing any person or persons to execute further and 
complete work or any part of it and to provide all equipment, materials and labour as 
may be necessary for such further execution and completion. If practicable the further 
execution and completion shall be carried out in accordance with the specification and 
at prices obtained under competitive conditions. 

 
The OWNER may also take possession of and permit such person or persons to use 
for the purposes of the CONTRACT only such materials, tools and equipment and all 
other things on or about the SITE which are the property of the CONTRACTOR as are 
requisite and necessary for such further execution and completion, and the 
CONTRACTOR shall have no right to any compensation or allowance in respect 
thereof.   
 

  On the completion of such work, all tools and equipment and the surplus of the 
materials so taken possession of shall be handed over to the CONTRACTOR but 
without payment or allowance for the fair wear and tear they may have sustained in the 
meantime, provided that if there by a deficiency as referred to in sub clause 34.4.2 of 
this clause, and if the CONTRACTOR fails to make good such deficiency such of the 
tools, equipment and materials as are necessary to make good the deficiency may be 
sold and a sufficient part of the monies received retained by the OWNER and applied 
in payment of such deficiency.   

 
  In addition the OWNER shall be entitled:  
 

a)      To take possession of and remove from the CONTRACTOR's premises within a 
reasonable period anything (including but without limiting the generality thereof 
any design, drawings, specification, material or other goods) the property which 
is vested in the OWNER pursuant to the CONTRACT;   
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b)      To full particulars of any sub-contract made by the CONTRACTOR with any 

person for the execution of any portion of the WORKS and to peruse and copy 
any instrument (including but without limiting the generality thereof any 
agreement, letter or other paper) relating to any such SUB-CONTRACT made by 
the CONTRACTOR with any person for the execution of any portion of the 
WORKS. 

 
c)      To pursue and copy any standard working drawing or other drawing or data 

necessary in the opinion of the OWNER for completion of the WORKS and the 
property which is not vested to the OWNER pursuant to the CONTRACT 
provided that the OWNER shall in no case make use of any copy made pursuant 
to sub paragraphs (b) or (c) hereof other than for the purpose of completing the 
WORKS and that on the fulfilment of the whole of the obligations of the 
CONTRACTOR under the CONTRACT the OWNER shall return to the 
CONTRACTOR any such copy.    

 
The CONTRACTOR shall offer to the OWNER all rights of access and all reasonable 
facilities to enable the OWNER to remove any such thing or pursue or copy any such 
instrument, drawing or data and shall supply such particulars on request by the 
OWNER in that behalf.   
 
For the purposes of sub-clause 34.4.2 the cost incurred by the OWNER in and about 
for such removal, perusal or copying or obtaining such particulars shall be deemed to 
be part of the cost of carrying out that portion of the work taken out of the 
CONTRACTOR's hands.  
 

34.4.2   Extra cost to the OWNER of completing work for deduction: 
 

On completing the terminated portion of WORK as provided under Article 34.4.1 the 
OWNER shall ascertain the reasonable and direct costs based on the documentary 
evidence of the cost incurred, but such amount shall not include any extra cost due to 
departures from the specification unless such departures were necessitated by the 
CONTRACTOR's default. Should the amount so ascertained be greater than the 
CONTRACT PRICE which would have been paid to the CONTRACTOR, if the whole of 
the Work had been carried out by him, the difference between the two amounts shall 
be deducted from any monies which may then be or thereafter become due to the 
CONTRACTOR or which may have been deposited by him as security under the 
CONTRACT, and if such monies be less than the amounts to be deducted the 
deficiency shall be paid by the CONTRACTOR to the OWNER and which may be 
recovered as provided in sub-clause 34.4.1 of this clause or by way of arbitration, 
jurisdiction in both, such payment of excess amount shall be independent of penalty for 
delay if the completion of work is delayed.  
 

34.5   Preservation of rights of the OWNER    
 

No action taken by the OWNER under sub clause 34.3 and 34.4 of this clause shall 
vitiate the CONTRACT or shall operate to the prejudice of the right of the OWNER to 
recover from the CONTRACTOR or to deduct from any monies which may be or may 
become due to the CONTRACTOR all sums of money which may be or may become 
due to the OWNER under the CONTRACT as damages, penalties or otherwise.  
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34.6  Should the OWNER decide to terminate the CONTRACT under subclause 34.2.2(b) of 
this clause, he may do so under notice in writing as from the date of such notice, and 
the termination shall be without prejudice to any right that may have occurred to the 
OWNER or to the CONTRACTOR under the CONTRACT.  

 
34.7   Termination of Contract on Account of OWNER's Convenience  
 
34.7.1  The OWNER, may, by written notice send to the CONTRACTOR, terminate the 

CONTRACT, in whole or in part, at any time for his convenience. The notice of 
termination shall specify that termination is for the OWNER's convenience, the extent 
to which performance of work under the CONTRACT is terminated and the date upon 
which such termination becomes effective.  

 
34.7.2    Upon receipt of the notice of termination under GCC Clause 34.7.1, the CONTRACTOR       

shall either immediately or upon the date specified in the notice of termination. 
 

(a)  cease all further work, except for such work as the OWNER may specify in the 
notice of termination for the sole purpose of protecting that part of the Facilities 
already executed, or any work required to leave the Site in a clean and safe 
condition. 

 
(b)  terminate all subcontracts, except those to be assigned to the OWNER pursuant 

to paragraph (d)(ii) below.  
 
(c)  remove all CONTRACTOR’s Equipment from the Site, repatriate the 

CONTRACTOR’s and its SUB-CONTRACTORs’ personnel from the Site, 
remove from the Site any wreckage, rubbish and debris of any kind, and leave 
the whole of the Site in a clean and safe condition. 
 

(d)  In addition, the CONTRACTOR, subject to the payment specified in GCC Clause 
34.7.2.1, shall 

 
(i)  deliver to the OWNER the parts of the PLANT executed by the 

CONTRACTOR up to the date of Termination. 
 
(ii)  to the extent legally possible, assign to the OWNER all right, title and benefit 

of the CONTRACTOR to the PLANT and Equipment as at the date of 
termination, and, as may be required by the OWNER, in any subcontracts 
concluded between the CONTRACTOR and its SUB-CONTRACTORs.  

 
(iii)  deliver to the OWNER all non-proprietary drawings, specifications and other 

documents prepared by the CONTRACTOR or its Sub-CONTRACTORs as 
at the date of termination in connection with the PLANT.  

 
34.7.2.1  In the event of termination of the Contract under GCC Clause 34.7.1, the OWNER shall 

pay to the CONTRACTOR the following amounts: 
 

(a)  the Contract Price, properly attributable to the parts of the PLANT executed by the 
CONTRACTOR as of the date of termination 
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(b)  the costs reasonably incurred by the CONTRACTOR in the removal of the 
CONTRACTOR’s Equipment from the Site and in the repatriation of the 
CONTRACTOR’s and its SUB-CONTRACTORs’ personnel 

 
(c)  any amounts to be paid by the CONTRACTOR to its SUB-CONTRACTORs or 

Vendors in connection with the termination of any subcontracts or supply 
agreement, including any cancellation charges  

 
(d)  costs incurred by the CONTRACTOR in protecting the PLANT and leaving the 

Site in a clean and safe condition pursuant to paragraph (a) of GCC Clause 34.7.2 
 
34.7.3  Termination for Insolvency 
 
 OWNER may at any time terminate CONTRACT giving written notice to CONTRACTOR, 

,if CONTRACTOR becomes bankrupt or otherwise insolvent, provided that such 
termination will not prejudice or affect any right of action or remedy which has occurred or 
will accrue thereafter to OWNER. 

 
 If the Contract is terminated under GCC Sub-Clauses 34.7.3, the OWNER shall pay to 

the CONTRACTOR all payments specified in GCC Sub-Clause 34.7.2 as reasonable 
compensation for all loss or damage sustained by the CONTRACTOR arising out of, in 
connection with or in consequence of such termination 

. 
34.7.4 Termination by CONTRACTOR due to default of OWNER 
 
 If the OWNER has failed to pay the CONTRACTOR any sum due under the Contract 

within the specified period or commits a substantial breach of the CONTRACT, the 
CONTRACTOR may give a notice to the OWNER that requires payment of such sum or 
specifies the breach and requires the OWNER to remedy the same, as the case may be. 
If the OWNER fails to pay such sum or fails to remedy the breach or take steps to 
remedy the breach within thirty (30) days after receipt of the CONTRACTOR’s notice 
then the CONTRACTOR may give a notice to the OWNER thereof, and if the OWNER 
has failed to pay the outstanding sum or to remedy the breach within thirty (30) days of 
such notice, the CONTRACTOR may by a further notice to the OWNER, terminate the 
CONTRACT. 

  
 If the CONTRACT is terminated under GCC Clause 34.7.4, the OWNER shall pay to the 

CONTRACTOR all payments specified in GCC Clause 34.7.2 as reasonable 
compensation for all loss or damage sustained by the CONTRACTOR arising out of, in 
connection with or in consequence of such termination. 

 
34.8     Surviving Obligations 
   
  Termination of this CONTRACT (a) shall not relieve CONTRACTOR of its obligations 

with respect to the confidentiality as set forth in this CONTRACT, (b) shall not relieve 
CONTRACTOR of any obligation hereunder which expressly or by implication survives 
termination hereof, and (c) except as otherwise provided in any provision of this 
CONTRACT expressly limiting the liability of CONTRACTOR, shall not relieve 
CONTRACTOR of any obligations or liabilities for loss or damage to the other Party 
arising out of or caused by acts or omissions of CONTRACTOR prior to the 
effectiveness of such termination or arising out of such termination, and shall not relieve 
CONTRACTOR of its obligations as to portions of SERVICES already performed or of 
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obligations assumed by CONTRACTOR prior to the date of termination, except as 
otherwise agreed by OWNER in writing. 

 
34.8.1   Termination of this CONTRACT (a) shall not relieve OWNER of its obligations with 

respect to the confidentiality as set forth in this CONTRACT, (b) shall not relieve 
OWNER of any obligation hereunder which expressly or by implication survives 
termination hereof, and (c)  shall not relieve OWNER of any obligations or liabilities for 
loss or damage to the other Party arising out of or caused by acts or omissions of 
OWNER prior to the effectiveness of such termination or arising out of such termination 

 
35.0 FORCE MAJEURE  
 
35.1 CONDITIONS FOR FORCE MAJEURE:  

In the event of either party being rendered unable by Force Majeure to perform any 
obligations required to be performed by them under the CONTRACT the relative 
obligation of the party affected by such Force Majeures shall upon notification to the 
other party be suspended for the period during which Force Majeures event conditions 
lasts. The cost and loss sustained by the either party shall be borne by the respective 
parties. The term "Force Majeures" as employed herein shall mean acts of God, 
earthquake, war (declared or undeclared), revolts, riots, fires, floods, rebellions, 
explosions, hurricane, sabotage, civil commotions and acts and regulations of respective 
Government of the two parties, namely the OWNER and the CONTRACTOR. Upon the 
occurrence of such cause(s) and upon its termination, the party alleging that it has been 
rendered unable as aforesaid thereby, shall notify the other party in writing immediately 
but not later than 120 (one hundred and twenty) hours of the alleged beginning and 
ending thereof giving full particulars and satisfactory evidence in support of its claim. 
Time for performance of the relative obligation suspended by the Force Majeure shall 
then stand extended by the a mutually agreed period for which such cause  conditions 
lasts. If deliveries of bought out items and/or works to be executed by the 
CONTRACTOR are suspended by Force Majeure conditions lasting for more than 2 (two) 
months the OWNER shall have the option to terminate the CONTRACT or re-negotiate 
the contract provisions. 
OUTBREAK OF WAR 
(i)  If during the currency of the CONTRACT there shall be an out-break of war whether 

declared or not, in that part of the World which whether financially or otherwise 
materially affect the execution of the WORK the CONTRACTOR shall unless and 
until the CONTRACT is terminated under the provisions in this clause continue to 
use his best endeavour to complete the execution of the WORK, provided always 
that the OWNER shall be entitled, at any time after such out-break of war to 
terminate or re-negotiate the CONTRACT by giving notice in writing to the 
CONTRACTOR and upon such notice being given the CONTRACT shall, save as to 
the rights of the parties under this clause and to the operation of the clauses entitled 
settlement of Disputes and Arbitration hereof, be terminated but without prejudice to 
the right of either party in respect of any antecedent breach thereof. 

(ii) If the CONTRACT shall be terminated under the provisions of the above clause, the 
CONTRACTOR shall with all reasonable diligence remove from the SITE all the 
CONTRACTOR's equipment and shall give similar facilities to his SUB-
CONTRACTORS to do so. 
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35.2 If the CONTRACTOR suffers delay in the due execution of the contractual obligations 
due to delays caused by force majeure as defined above, the agreed time of  completion 
of job covered by this CONTRACT or the obligation of the CONTRACTOR shall be  
extended by  a period of time on account of  force majeure conditions, provided  that  on 
the occurrence of any such contingency, the  CONTRACTOR within 120 hours reports to 
the OWNER in writing, the cause of delay and likely duration of cause of delay with 
requisite documentary evidence. 

 
35.3   Should one or both the parties be prevented from fulfilling the contractual obligations by a 

state of FORCE MAJEURE lasting continuously for a period of 6 weeks, the two parties 
shall consult each other regarding the future implementation of the CONTRACT. The 
mere shortage of labour, materials or utilities shall not constitute FORCE MAJEURE 
unless caused by circumstances which are themselves FORCE MAJEURE. 

 
35.4 CONTRACTOR and OWNER shall endeavour to prevent, overcome or remove the 

causes of FORCE MAJEURE.  
 
35.5 No ground for exemption can be invoked if CONTRACTOR has failed to give timely 

notice by registered letter/ Speed-Post/Courier/Email/Fax/Hand Delivery and 
subsequently supported it by documentary evidence. 

 
35.6 Delay or non-performance by a party hereto caused by the occurrence of any event of 

FORCE MAJEURE shall not: 
 

(a) Constitute a default or breach of the CONTRACT, 
Or 

(b) Give rise to any claim for damages or additional cost or expense occasioned 
thereby, if such delay or non-performance is caused by the occurrence of any 
event of FORCE MAJEURE.  FORCE MAJEURE conditions are not payable under 
any circumstances. 

 
35.7          Force Majeure is no one’s fault, therefore each party should bear its own cost and a 

provision to terminate the CONTRACT in case of Force Majeure extending beyond  six 
(06) months is provided. Should OWNER wish the CONTRACTOR to continue further, 
both parties may sit together and mutually agree on the future course failing which 
Parties will have the right to terminate. Such termination shall not be considered as 
Termination for Owner’s Convenience. However, outstanding invoices, payment for 
supplies made and payment to the work already performed will be paid by OWNER on 
such termination and shall be detailed at the time of CONTRACT finalisation.   

 
Contractor shall have the right to take action to mitigate the impact of the prolonged 
Force Majeure event in mutual consent with Owner; for instance Contractor shall have 
the right to demobilize Contractor’s equipment and personnel from the Plant. 

 
36.0  NO WAIVER OF RIGHTS 
 
 Neither  the inspection by the OWNER or any of their  officials,  employees,  or agents 

nor any order by the OWNER for payment of money or any payment for or acceptance 
of, the whole or any part of the WORKS by the OWNER nor any extension of time,  nor 
any  possession taken by the OWNER shall operate as a waiver of any provision  of  
the CONTRACT, or of any power herein reserved to the owner or any right to damages  



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

  
GENERAL CONDITIONS OF CONTRACT  (GCC) 

PC288/E/001/ 
P-I/2.0 0 

 

DOC. NO. REV 

SHEET 51 OF 96 
 

 

FORM NO: 02-0000-0021 F2 REV4  All rights reserved 
 
 

herein provided, nor shall any waiver of any breach in the CONTRACT be held to be a 
waiver of any other subsequent breach. 

 
37.0  BANKRUPTCY AND LIQUIDATION OF CONTRACTOR OR BUSINESS UNDER 

RECEIVERSHIP 
 
 If the CONTRACTOR becomes insolvent or bankrupt, or have a receiving order  made 

against  him,  or compound with his creditors, or being a corporation commence  to  be  
wound  up not being a member's voluntary winding up for the purpose of  
reconstruction or  carry on his business under a receiver for the benefit of his credit, the 
CONTRACTOR shall within fourteen (14) days notify the OWNER accordingly.   On the 
occurrence of any of the happenings stated in the first sentence of  this  clause, the 
OWNER shall be at liberty to: 

 
a)  Determine the CONTRACT forthwith by notice  in writing to the 

CONTRACTOR or to  the  receiver  or liquidator or to any person in whom 
the CONTRACT may have become   vested, and act in the manner provided 
in clause  34.1 (proceedings or default) or, 

 
b)  Give to such receiver liquidator or other person in writing the option for a 

period of  one month of carrying out the CONTRACT subject to his providing a   
guarantee  for the  due  and faithful performance of the CONTRACT upto the 
CONTRACT value of the  work for  the time being remaining unexecuted 
and subject to his taking all reasonable steps to  prevent stoppage of the 
work.  In the event of stoppage of the work, the period  of the option under this 
clause shall be fourteen (14) days only. 

 
38.0  CERTIFICATE NOT TO AFFECT RIGHT OF OWNER AND LIABILITY OF 

CONTRACTOR. 
 No interim payment certificate of the OWNER nor any sum paid on account by the 

OWNER nor any extension of time for execution of the WORKS granted by the 
OWNER shall affect or prejudice the rights of the OWNER against the CONTRACTOR 
or relieve the CONTRACTOR of his obligations for the due performance of the 
CONTRACT or be interpreted as approval of the WORK done or of the equipment 
furnished and no certificate shall create liability on the OWNER to pay for alterations, 
amendments, variations, or additional works not ordered, in writing, by the OWNER or 
discharge the liability of the CONTRACTOR for the payment of damages whether due 
certified or not or any sum against the payment of which he is bound to indemnify the 
OWNER and the Consultant nor shall any such certificate nor the acceptance by him of 
any sum paid on account or otherwise affect or prejudice the rights of the 
CONTRACTOR against the OWNER. 

 
39.0  SETTLEMENT OF DISPUTES 
 
39.1 Except as otherwise specifically provided in the CONTRACT all disputes concerning 

questions of fact arising under the CONTRACT shall be considered by the OWNER 
subject to a written appeal by CONTRACTOR to the OWNER. 

 
39.2   Any disputes or differences including those considered as such by only  of  the parties 

arising out of or in connection with the CONTRACT shall be to be extent possible 
settled amicably between the parties. 
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39.3   If, after  60 DAYs from the commencement of such informal negotiations OWNER and 
CONTRACTOR are unable to resolve amicably the dispute, either party may require that 
the dispute be referred for resolution to the arbitration as described under clause 40 
below. 

 
40.0  ARBITRATION 
 
40.1 Except where otherwise provided in CONTRACT, all questions and disputes relating to 

CONTRACT, design, DRAWINGS, specifications, payments, instructions, orders or any 
other matter concerning WORK or the execution or failure to execute the same, whether 
arising during the progress of WORK or after completion or abandonment thereof or 
otherwise which cannot be settled amicably, shall be referred to arbitration. The 
arbitration shall be conducted as under: 

 
 

a)    In case of a foreign CONTRACTOR, the arbitration proceeding shall be in 
accordance with the Rules of Arbitration of the International Chamber of Commerce 
(ICC), by three (3) arbitrators appointed in accordance with said Rules. 

 
                       

b)  In case of an Indian CONTRACTOR, the OWNER shall suggest a panel of three 
independent and distinguished persons to the bidder / contractor / supplier / buyer 
(as the case may be) to select any one among them to act as the Sole Arbitrator. In 
the event of failure of the other parties to select the Sole Arbitrator within 30 days 
from the receipt of the communication suggesting the panel of arbitrators, the right 
of selection of the sole arbitrator by the other party shall stand forfeited and the 
OWNER shall have discretion to proceed with the appointment of the Sole 
Arbitrator. The decision of OWNER on the appointment of the sole arbitrator shall 
be final and binding on the parties. The award of sole arbitrator shall be final and 
binding on the parties and unless directed/awarded otherwise by the sole arbitrator, 
the cost of arbitration proceedings shall be shared equally by the parties. The 
Arbitration proceedings shall be in English language and venue shall be New Delhi, 
India. Subject to the above, the provisions of (Indian) Arbitration & Conciliation ACT 
1996 as may be amended from time to time and the Rules framed there under shall 
be applicable. All matter relating to this contract are subject to the exclusive 
jurisdiction of the court situated in the state of Delhi. 

 
Bidders/suppliers/contractors may please note that the Arbitration & Conciliation Act 
1996 was enacted by the Indian Parliament and is based on United Nations 
Commission on International Trade Law (UNCITRAL model law), which were 
prepared after extensive consultation with Arbitral Institutions and centers of 
International Commercial Arbitration. The United Nations General Assembly vide 
resolution 31/98 adopted the UNCITRAL Arbitration rules on 15 December 1976. 
 
The Place for Arbitration shall be New Delhi, India. 
 
The language of the arbitration shall be English. 
 

c)   In case of Consortium Bidders, the Country of registered office of the Lead Bidder 
shall determine the basis for deciding in terms of Domestic or Foreign Bidder. 
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40.2            Continuation of Work and payments during Arbitration 
 

WORK shall be continued by CONTRACTOR during the arbitration proceedings unless 
the matter itself is the subject of Arbitration or unless the matter itself is such that WORK 
cannot practically be continued until the decision of the arbitrator is obtained and 
CONTRACTOR shall remain liable and bound in all respects under the Contract.  Except 
as otherwise expressly provided in CONTRACT, no payment due and payable by 
OWNER shall be withheld on account of such arbitration proceedings unless it is the 
subject matter or one of the subject matters. 
  

40.3         FOR THE SETTLEMENT OF DISPUTES BETWEEN GOVERNMENT DEPARTMENT 
AND ANOTHER AND ONE GOVERNMENT DEPARTMENT AND PUBLIC 
ENTERPRISE AND ONE PUBLIC ENTERPRISE AND ANOTHER THE ARBITRATION 
SHALL BE AS FOLLOWS 

 
"In the event of any dispute or difference between the parties hereto, such dispute or 
difference shall be resolved amicably by mutual consultation or through the good offices 
of empowered agencies of the Government. If such resolution is not possible, then, the 
unresolved dispute or difference shall be referred to arbitration of an arbitrator to be 
nominated by Secretary, Department of Legal Affairs ("Law Secretary") in terms of the 
Office Memorandum No.55/3/1/75 CF, dated the 19th December 1975 issued by the 
Cabinet Secretariat (Department of Cabinet Affairs), as modified from time to time. The 
Arbitration Act 1940 (10 of 1940) shall not be applicable to the arbitration under this 
clause. The award of the Arbitrator shall be binding upon parties to the dispute. Provided, 
however, any party aggrieved by such award may make a further reference for setting 
aside or revision of the award to Law Secretary whose decision shall bind the parties 
finally and conclusively. 
  

 
41.0  GOVERNING LAWS, LANGUAGE AND MEASURES 
         
41.1          CONTRACT shall be governed and construed according to the Indian Law as in force and 

shall  be subject to the jurisdiction of the Court in  Delhi. All disputes arising during the 
execution of the CONTRACT shall be resolved as per Clause no. 39.0 (Settlement of 
Dispute) & 40.0 (Arbitration) of GCC and thereafter in accordance with said law. 

  
41.2 The governing language for all communication, notices, Technical Information, etc. 

pertaining to CONTRACT shall be English. Any literature, correspondence, documents, 
etc., shall be considered only if its accompanied by English translation.  For the purpose 
of interpretation English translation shall govern and be binding on all parties. 

 
41.3 The metric system of measurement shall be used exclusively in the CONTRACT. 
 
42.0  RELEASE OF INFORMATION 
 
 The  CONTRACTOR shall not communicate or use in  advertising,  publicity,  sales 

releases or in any other medium, photographs or other reproduction of the WORKS 
under this CONTRACT or descriptions of the SITE, dimensions, quantity quality or 
other information,  concerning the work unless prior written permission has been  
obtained  from the OWNER. Notwithstanding the above, CONTRACTOR is entitled, 
under intimation to OWNER, to make such public Announcements, as it may be bound 
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to in compliance with the Law, the Rules and any Governmental Agency or Stock 
Exchange Regulation the CONTRACTOR is subjected to. 

 
43.0  COMPLETION OF CONTRACT 
 
 Unless otherwise terminated under the provisions of any other relevant  clause, this  

CONTRACT shall be deemed to have been completed at the expiry of  the DEFECT 
LIABILITY PERIOD  

 
44.0  ENFORCEMENT OF TERMS 
 
 The failure of either party to enforce at any time any of the provisions of  this 

CONTRACT  or any rights in respect thereto or to exercise any option herein  provided, 
shall in no way  be construed to be a waiver of such provisions, rights or options  or in  
any way affect the validity of the CONTRACT.  The exercise by either party of  any of 
its rights herein shall  not preclude or prejudice either party from exercising the same or 
any other right it may have hereunder. 

 
45.0  OWNER'S DECISION 
 
45.1   In respect of all matters which are left to the decision of the OWNER/ PROJECT 

MANAGER including the granting or withholding of the certificates, the OWNER/ 
PROJECT MANAGER shall, if required to do so, by the CONTRACTOR, give in writing 
a decision thereon. 

 
45.2  In each case involving a financial commitment the written APPROVAL of the owner 

alone shall be binding. 
 
45.3 In matters of difference of opinion on a decision passed by the OWNER/ PROJECT 

MANAGER to the CONTRACTOR stipulations of Clause 39.0 shall govern. 
 
46.0         CO-OPERATION 
 
46.1  Co-operation with OWNER 
  

The CONTRACTOR and OWNER shall co-operate with each other in the discharge of 
their respective obligation under the CONTRACT with the aim of satisfactory completing 
the PLANT and the WORKS in accordance with the CONTRACT. 

 
46.1.1 The parties shall deal fairly, openly and in good faith with each other.  Subject to Clause 

53 (Secrecy), each party shall disclose information which the other might reasonably 
need to order to exercise its rights and to perform its obligations under the CONTRACT.  
In particular, each party shall promptly disclose full information to the other concerning 
any matter which will or may prevent the Plant and Works being completed in accordance 
with the CONTRACT.  The parties shall work together in a manner consistent with their 
respective obligations under the CONTRACT to resolve or mitigate any such problem.  

 
46.1.2  OWNER shall be at liberty to object with reasonably valid reasons to employment of any 

person at SITE and the objection shall be communicated in writing and CONTRACTOR 
shall make immediate arrangements for removal of such person. 

 
 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

  
GENERAL CONDITIONS OF CONTRACT  (GCC) 

PC288/E/001/ 
P-I/2.0 0 

 

DOC. NO. REV 

SHEET 55 OF 96 
 

 

FORM NO: 02-0000-0021 F2 REV4  All rights reserved 
 
 

46.2  Cooperation with other contractors 
 

The CONTRACTOR shall not object to the execution of the work by other contractors or 
tradesmen engaged by OWNER and offer them every facility for the execution of their 
several works simultaneously with CONTRACTOR’s work, provided however that 
CONTRACTOR’S WORK is not hampered by such co-operation . CONTRACTOR shall 
at all times provide sufficient fencing, notice boards, lighting and watchmen to protect and 
warn the public and guard the works and in default there of OWNER may provide such 
facilities at CONTRACTOR's cost, if such failure is attributable to CONTRACTOR.  
 
The CONTRACTOR shall agree to cooperate with the OWNER and other 
CONTRACTORs  and  exchange  with them such technical information, provided that 
such CONTRACTOR is bound towards CONTRACTOR on confidentiality and limited use 
obligations not less stringent than those accepted by OWNER under the CONTRACT 
and LICENSE AGREEMENT and shall not be a competitor of CONTRACTOR and its 
licensors as is necessary to  obtain  the most efficient and economical design and to 
avoid unnecessary duplication of  efforts.  The OWNER shall be provided with three (3) 
copies of all correspondence addressed by the CONTRACTOR to other SUB-
CONTRACTORS in respect of such exchange of technical information. 

 
47.0  SUSPENSION OF WORK 
 
47.1   The OWNER reserves the right to suspend and reinstate execution of the whole  or any 

part of the WORK without invalidating the provisions of the CONTRACT.  Orders for 
suspension or reinstatement of the WORKS will be issued by the OWNER to the 
CONTRACTOR in writing.  The time for completion of the WORKS will be extended for 
a period  equal to the duration of the suspension along with mutually agreed 
remobilization period. 

 
47.2  If such suspension of WORK by OWNER delays or is likely to delay the progress of 

WORK or the carrying out of WORK under CONTRACT resulting in additional 
expenses or increased liability to CONTRACTOR, the OWNER shall pay to the 
CONTRACTOR all reasonable expenses, mutually agreed between OWNER and 
CONTRACTOR, arising from suspension of the work by an order in writing of the 
OWNER provided that such  suspensions  of  work  is more than a cumulative period of 
Sixty (60) days and provided that such suspension is not due to some  fault on the part 
of the CONTRACTOR or a SUB-CONTRACTOR. 

 
47.3 If the OWNER has; 

(i) failed to pay the CONTRACTOR any sum due under the CONTRACT within the  
period specified in the Contract; or (ii) failed to approve invoice or supporting document 
without just cause within the period specified in the Contract; or (iii) committed 
substantial breach of the Contract: 
 
Then, CONTRACTOR may give a notice requesting OWNER to remedy aforesaid 
default within 30 days. If OWNER fails to remedy it within the said period, 
CONTRACTOR may suspend the performance of its obligations under the 
CONTRACT. 
 

47.4 If the CONTRACTOR’s performance of its obligations is suspended under the 
CONTRACT pursuant to clause 47.3 of GCC, then the GUARANTEED COMPLETION 
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TIME shall be extended and all reasonable additional costs or expenses incurred by the 
CONTRACTOR and mutually agreed between OWNER and CONTRACTOR, as a 
result of such suspension shall be paid by the OWNER to the CONTRACTOR provided 
that such suspension is not due to fault on the part of CONTRACTOR or its SUB 
CONTRACTOR. 

 
48.0  REPLACEMENT OF PARTS AND MATERIALS DEFECTIVE/DAMAGED/LOST  

DURING  TRANSIT/ ERECTION AND COMMISSIONING. 
 
48.1  If during the progress of the WORKS, the OWNER shall decide and inform in writing to 

the CONTRACTOR that the CONTRACTOR has manufactured any plant or part of the  
plant unsound    or    imperfect    or   has   furnished   any   plant   inferior to the quality 
specified, the  CONTRACTOR on receiving details of such defects or deficiencies 
shall at his own expense,  within seven (7) days of his receiving the notice or otherwise 
within such  time as  may be reasonably necessary  for making it good, proceed to 
alter, reconstruct  or remove such work and furnish fresh equipment upto the standards 
of the specifications.  In case the CONTRACTOR fails to do so, the OWNER may on 
giving the CONTRACTOR  seven (7)  days notice in writing of his intentions to do so, 
proceed to remove the  portion of the works so complained of and at the cost of the 
CONTRACTOR perform all such  work or furnish all such equipment provided that 
nothing in this clause shall be deemed  to deprive   the  OWNER of or affect any rights 
under the CONTRACT which  the  OWNER  may otherwise have in respect of such 
defects and deficiencies.  

 
48.2  The CONTRACTOR's full and extreme liability under this clause shall be satisfied by 

the payments to the OWNER of the extra cost, of such replacement procured including 
erection as provided for in the CONTRACT, such extra cost being the ascertained diffe-
rence between the price paid by the OWNER for such replacements and the 
CONTRACT price portion for such defective plants and repayments of any sum/ paid 
by the OWNER to the CONTRACTOR in  respect of such defective plant.  

 
48.3  If the material/ equipment or any portion thereof is damaged or lost during transit and 

handling, storage, erection, commissioning at site, the replacements of such material / 
equipment shall be effected by the CONTRACTOR within a reasonable time to avoid 
unnecessary delay in the COMMISSIONING of the EQUIPMENT and without waiting 
for realisation of cost of damages from the insurance company, appointed by him for 
this purpose.  This will not alter the schedule of commissioning & guarantee tests in 
any way. 

 
49.0  DEFENCE OF SUITS 
 
49.1  If any action in Court is brought against the OWNER or an officer or agent of the 

OWNER for the failure omission or neglect on the part of the CONTRACTOR to 
perform any acts, matters, covenants or things under the CONTRACT, or for damage 
or injury caused by the alleged omission or negligence on the part of the 
CONTRACTOR, his agents representatives or his SUB-CONTRACTORS or in 
connection with any claim based on lawful demands of SUB-CONTRACTORs, 
workmen, suppliers or employees, the CONTRACTOR shall  in  all such  cases 
indemnify and keep the owner and/ or his representative harmless from  all losses 
damages, expenses or decrees arising out of such action. 
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49.2  If any  action in court referred to in Clause 49.1 of GCC above is brought against 
OWNER,  an  officer or agent of OWNER, OWNER shall promptly give the 
CONTRACTOR notice thereof and CONTRACTOR may at its own expense and in 
OWNER's name conduct such proceedings or claim and any negotiations for the 
settlement of any such proceedings or claim. If CONTRACTOR fails to notify OWNER 
within twenty-eight (28) days after receipt of such notice that it intends to conduct any 
such proceedings or claim, then the OWNER shall have full power and right at his 
discretion to defend or comprise any suit or pay claim or demand brought or made 
against him as aforesaid whether pending or threatened as he may consider necessary 
or desirable and shall be entitled to recover from the CONTRACTOR all sums of 
money including the amount of damages  and compensation and all legal costs, 
charges and expenses in connection with any compromise  or award which shall not be 
called into question by the CONTRACTOR and shall  be final and binding upon him 
provided however that, unless CONTRACTOR has so failed to notify OWNER within 
the twenty-eight (28) days period, OWNER shall make no admission which may be 
prejudicial to the defence of any such proceedings or claim. 

 
50.0         CONTRACTOR’S RESPONSIBILITIES 
 
50.1 In consideration of payment by the OWNER, the CONTRACTOR shall regularly and 

diligently carry out and complete the WORKS in accordance with the CONTRACT. 
 
50.2 All work carried out by the CONTRACTOR shall be carried out with sound workmanship 

and materials, safety and in accordance with the Contract requirements. 
 
50.3 The CONTRACTOR shall set out the PLANT by reference to points, lines and levels of 

reference as defined in the approved SPECIFICATION. 
 
50.4 The PLANT/WORKS as completed by the CONTRACTOR shall in every respect comply 

with the requirements defined in the Specification or any other provision of the 
CONTRACT. 

 
50.5 If any time during the performance of the CONTRACT the CONTRACTOR is of the 

opinion that a change to the WORKS or the design or method of operation of the PLANT 
 

(a) is necessary to eliminate a potential defect in the PLANT or a specific hazard to any 
person or party in the performance of the WORKS or in the operation of the PLANT 
which has occurred or would otherwise occur’ or 

(b) would improve operating or life cycle costs of the PLANT; or 
(c) would otherwise be beneficial to the OWNER; 

 
the CONTRACTOR shall bring the matter to the attention of the PROJECT MANAGER 
stating the reasons for his opinion and where appropriate submit his proposals for a 
Variation in accordance with Clause 3 of SPECIAL CONDITIONS OF CONTRACT. 

 
50.6 The CONTRACTOR shall at all times have and maintain adequate resources available 

for the proper and timely execution of the WORKS, including financial resources, and 
competent, appropriately experienced and physically capable staff and labour whether 
employed by the CONTRACTOR, any SUB-CONTRACTOR or third parties. 

 
50.7 The CONTRACTOR shall provide and maintain records as specified in the CONTRACT. 
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Unless otherwise agreed, the CONTRACTOR shall, at intervals of not more than one 
calendar month, report to the PROJECT MANAGER on the progress of the WORKS, 
supporting his reports with appropriate Documentation including any revisions to the 
approved programme. 

 
50.8 The CONTRACTOR shall maintain, and cause SUB-CONTRACTORs to maintain, a 

quality assurance system as specified in the CONTRACT. The existence of such a quality 
assurance system shall not relieve the CONTRACTOR from any of his other duties, 
obligations or liabilities under the CONTRACT.  The CONTRACTOR shall also prepare 
and implement a validation plan, if such a requirement is specified in the CONTRACT. 

 
51.0    PROGRESS REPORTS AND PHOTOGRAPHS  
 
51.1    The  CONTRACTOR  shall furnish soft copy progress   photographs of the work done 

in  his  shop/site.  Photographs  shall be  taken when and where indicated by the 
PROJECT MANAGER.   Photographs, if required  shall   be approximately  8 inches by 
10 inches in size, including   a margin   on  one 10 inch side  for  binding.   .  Each 
photograph shall  contain the date, the name  of the CONTRACTOR and the title of the 
view taken. 

 
51.2    Required number of monthly progress reports, in prescribed proforma,  shall  be 

submitted by the  CONTRACTOR  to  the PROJECT MANAGER  for   review.   These 
shall  detail  the  status  of  design,  procurement  of raw materials  and   bought  outs,   
approval of the CONTRACTOR's drawings,  manufacture  of  the equipment, statutory 
approvals taken, inspection of equipment/material, completed despatches, materials  
received at site,  damages,  if  any, during transit, actions taken  or  replacement of 
damaged  equipment,  progress of erection  work and programme of  work for  
succeeding  month and statement showing position of payment. 

 
52.0     SPARES 
 
 All the necessary commissioning spares, Mandatory/Insurance/Bidders recommended  

spares as per Part II, Technical, Section 10.0 shall be included in the scope of 
CONTRACT.  

53.0     SECRECY 
 
 The technical information, drawings, specifications and other related documents 

forming part of the NIT or the CONTRACT or such of those materials prepared during 
the execution of  the project  including photographs,   micro-films,  design, calculations 
etc. are the property  of  the OWNER  and  shall  not  be  used  for  any  other  
purpose,    except  for   execution of contract.  All rights, including   rights in   the   
event of grant of a patent   and registration of designs   are   reserved. The   technical    
information, drawings, specifications, records   and   other documents shall not be 
copied, transcribed, traced or reproduced   in any other form or otherwise in whole 
and/or duplicated, modified, divulged and / or disclosed to a third party nor misused in 
any other form whatsoever, without the OWNER’s previous consent in writing except to 
the extent required for the execution of  this CONTRACT.   Such technical information, 
drawings specifications and other related documents furnished shall be returned to the 
OWNER with all approved copies and duplicates, if any, immediately after they have 
been used for the agreed purposes.  
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For avoidance of any doubt it may be clarified that this clause relate to documents 
prepared by OWNER. 

 
 In the  event   of  any  breach of  this  provision,   the CONTRACTOR   shall indemnify 

the OWNER from any loss,  cost or  damage  or  any other  claim whatsoever from any  
parties claiming from or through them  in respect of such breach. 

 
All intellectual property rights in documents and calculations prepared by 
CONTRACTOR shall at all times exclusively vest with CONTRACTOR and be used by 
OWNER in accordance with the CONTRACT. 

 
53.2 Records of Contract Documents 
 
53.2.1 The CONTRACTOR shall at all times make and keep sufficient copies of the 

DRAWINGS, Specifications and CONTRACT documents for him to fulfil his duties 
under the CONTRACT. 

53.2.2 The CONTRACTOR shall keep on each SITE at least three copies of each and every 
Drawing, Specification and CONTRACT Document in excess of his own requirement 
and those copies shall be available at all times for use by the OWNER and PROJECT 
MANAGER and by any other person authorized by the OWNER who have a need to 
know the same for the PROJECT, who shall be provided an adequately sized site office 
or offices, for the safe-keeping and use of such documents, by the CONTRACTOR 
throughout the duration of the CONTRACT. Where one or more of CONTRACTOR’S 
yards/offices/offshore spreads are deployed in the WORKS, all requirements of the 
CONTRACT and CONTRACTOR’S obligation under the CONTRACT shall apply 
equally at each yard/office/offshore spread so deployed. 

 
 
54.0     CORRESPONDENCE 
 
54.1    All correspondence from the CONTRACTOR to the OWNER shall be as per the 

correspondence distribution schedule.  All communications including technical-
commercial clarification and/or comments shall be addressed to OWNER and shall 
always bear reference to CONTRACT. 

 
54.1.1 Correspondence on technical and commercial matters shall be dealt with in separate 

letters and each copy of the letter shall be complete with all Annexure, if any. 
 
54.2    Any   notice   to   the CONTRACTOR under the terms of the CONTRACT shall be 

served by registered mail/Speed Post, fax or courier. 
 
54.3    Any notice   to   the   OWNER   shall be served from the CONTRACTOR's Principal 

office in the same manner. 
 
54.4    Any written order or instruction of OWNER or his duly authorised representative, 

communicated   to   authorised representative   of the CONTRACTOR at site office 
shall be deemed to have been communicated to the CONTRACTOR at his legal 
address. 

 
54.5  A notice shall be effective when delivered or on date of the notice, whichever is later.  
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55.0  MATERIALS AND EQUIPMENT 
 
55.1 Materials 
 
55.1.1 CONTRACTOR shall supply, to the OWNER, all materials required for incorporation in 

the permanent works as determined by the CONTRACTOR, within the scope of work, to 
be necessary to establish, commission and operate (so far as concerns mandatory 
spares) the PLANT/ Unit delivered on CIF basis at Indian port of CONTRACTOR’s choice 
in respect of imported materials and delivered ex-factory at the price of materials 
specified in the Price Schedule. It is hereby clarified that the said contract shall include a 
contract for the sale and supply within the price of materials (and any recoveries in 
respect thereof under any policy of insurance) of all materials required for the 
replacement of any defective materials and any materials lost, damaged or destroyed 
during transit, storage, fabrication, erection or otherwise prior to the issue of 
PRELIMINARY ACCEPTANCE CERTIFICATE. 

 
55.1.2  INVOICES 

  
CONTRACTOR’s invoices shall be raised as per approved Billing Schedule. 

 
(a) The CONTRACTOR’s invoice shall be in the format with all the requisite 

information as prescribed under GST Laws. 
 
(b)  Before raising GST invoices, CONTRACTOR shall coordinate with the OWNER 

with respect to address and GSTIN number on which such invoices have to be 
raised 

 
55.1.3  The CONTRACTOR shall be responsible at his own cost and initiative within the scope of 

services, to take delivery of the materials from the port of delivery in India in respect of 
imported materials and from the factory or ware-house or other place(s) of delivery in 
respect of indigenous materials and to transport these to the CONTRACTOR's stockpiles, 
godowns or other places of storage approved by the PROJECT MANAGER, and to 
transport the same from said godowns or place(s) of storage to the work site for installation 
in the permanent WORKS. 

  
55.1.4  The work of delivery and transportation of materials shall include (but not be limited to) the 

following: 
 

i)  Clearance of the goods through custom and port clearance including filling 
and/or filing of all custom manifests, bills of entry, and custom declarations and 
other documents as may be required for the clearance of the goods from 
customs or port authorities, for which purpose the OWNER shall, from time to 
time, grant to the CONTRACTOR or the CONTRACTOR’s designate(s), such 
authority(ies) as may be reasonably required by the CONTRACTOR in this 
behalf. 

 
ii)  Stevedoring, clearing, forwarding and handling services as required for clearing, 

forwarding and handling imported and indigenous materials and consignments 
including payment at CONTRACTOR’s cost of any demurrage, wharfage, port 
charges, siding charges, retention charges, detention charges or other charges 
whatsoever and howsoever designated or levied by any railway, air-port, ship 
and/or other authorities for or in connection with the loading, unloading or 
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detention of any materials or vessels or other means of transport beyond the 
free period or unloading, clearance, retention or detention or loading, as the 
case may be, provided by the relevant authority(ies) or carrier(s) in this behalf. 

 
iii)  All works and operations necessary to lift and to remove the material from port, 

ware-house, railway or other siding, factory or other places of delivery, loading, 
handling, transporting and unloading and safely stacking, placing or storing the 
same at approved godowns, yards or other place(s) of storage including lashing 
or other-wise securing or protecting the same in transit and during and in 
storage. 

 
iv)  Supply, procurement, mobilization, and deployment of all labour thereof, 

equipment & machinery necessary for lifting, loading, handling, removing, 
transporting, unloading, stacking or securing the materials. 

 
v)  Transit and storage insurance of all materials for the full replacement value 

thereof delivered at site. 
 
vi)  All acts, deeds, matters or things required to fulfil all local, municipal and other 

statutory authorities with respect to the transportation of any materials through or 
into any State, municipal, local or other barriers or limits or for the import of the 
materials or any of them within the limits of such barrier, including payment of 
octroi or other local toll, terminal and/or entry or other taxes payable on the 
passage or entry of the materials through or within any local limits, for which 
purpose the OWNER shall give the CONTRACTOR and/or CONTRACTOR's 
designate(s) any and all authority(ies) as may be reasonably required in this 
behalf. If Road Permits, Entry Permits, Transit Permits or the like for the 
transportation of any materials is to be obtained in the name of the OWNER, the 
OWNER shall at the request of the CONTRACTOR sign and provide such 
documents as are required to be furnished by the OWNER to obtain the 
Permit(s). 

 
vii)  All other acts, deeds, matters and things whatsoever ancillary, auxiliary or 

incidental to the above including but not limited to the grading of the site and/or 
creation of temporary approaches and ramps etc. as may be required. 

 
55.1.5 Heavy Lift Consignment (HLC) or Over Dimensional Consignments (ODC). 

 
i) CONTRACTOR shall make his own arrangements for movement of all consignments 

including ODC/HLC. 
 
ii) CONTRACTOR confirms that it has surveyed the route for transportation of ODC items of 

EQUIPMENT and CONTRACTOR further confirms that it has included all cost of repairs 
of road, civil works, strengthening of bridges, culverts, widening of roads, etc. as required 
for transportation of ODC items of EQUIPMENT in its CONTRACT PRICE.  OWNER 
shall not be responsible for repairs of road, civil works, strengthening of bridges, culverts, 
widening of roads, etc. as required for the transportation of ODC items of EQUIPMENT 
and shall not be liable to reimburse the cost of such repairs of road, civil works, 
strengthening of bridges, culverts, widening of roads, etc. to CONTRACTOR. 
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55.2  GENERAL PROVISION WITH REGARD TO MATERIALS 
 
55.2.1  The CONTRACTOR shall, within the scope of work, undertake the following activities and 

responsibilities with respect to and in addition and without prejudice to the activities and 
responsibilities under Clause 55.1.0 and associated clauses there under in respect of 
materials: 

 
i) The CONTRACTOR shall in taking delivery, ensure compliance of any condition for 

delivery applicable to deliveries from the concerned authority or carrier, and shall 
be exclusively responsible to pay and bear any detention, demurrage or penalty or 
other charges payable by virtue of any delay or failure by the CONTRACTOR in 
lifting the materials or in observing any of the conditions aforesaid, and shall keep 
the OWNER indemnified from and against all consequences thereof 
 

ii) The CONTRACTOR shall maintain a day-to-day account of all materials indicating 
the daily receipt(s), consumption(s) and balance of each material and category 
thereof. Such account shall be in the format, if any, prescribed by the PROJECT 
MANAGER and shall be supported by all documents necessary to verify the 
correctness of the entries in the account. Such account shall be maintained at the 
CONTRACTOR MANAGER’s office and site(s) and shall be open for inspection 
and verification (by verification of documents in support of the entry as also by 
feasible verification of the stock) at all times by the PROJECT MANAGER with 
authority at all times without obstruction to enter into or upon any godown or other 
place(s) or premise(s) where the materials or any part of them are lying or stored 
and to inspect the same himself and or through his representative(s). 
 

iii) All materials shall be taken delivery of, held, stored and utilised by the 
CONTRACTOR as Trustee of the OWNER, and delivery of the material to the 
CONTRACTOR shall constitute an entrustment thereof to the CONTRACTOR, with 
the intent that any utilization, application or disposal thereof by the CONTRACTOR 
otherwise than for permanent incorporation in the contractual works in terms of the 
contract shall constitute a breach of trust by the CONTRACTOR. 

 iv) The CONTRACTOR shall at all times be exclusively responsible for any and all 
losses, damages, deterioration, misuse, wastage, theft, or other application or 
misapplication or disposal of the materials or any of them contrary to the provisions 
hereof and shall keep the OWNER indemnified from and against the same and 
shall forthwith at its own cost and expenses replace any such material, lost, 
damaged, deteriorated, misused, wasted, stolen, applied, mis-applied and/or 
disposed as aforesaid with other material of equivalent quality and quantity 
delivered to site at the CONTRACTOR’s risks and costs in all respects. 

v) The CONTRACTOR shall take out, at his own cost and keep in force at all times, 
during transit, handling, storage, and erection upto completion in all respect of the 
work, policy(ies) with Insurance Company(ies) approved by the OWNER for the full 
replacement value of the materials at site against the risks hereinafter specified. 
Such policies shall be in the joint names of the OWNER and the CONTRACTOR, 
with exclusive right in the OWNER to receive all monies due in respect of such 
policy(ies) and with right in the OWNER (but without obligation to do so) to take out 
and pay the premia for any such policy(ies) and deduct the premia and any other 
costs and expense in this behalf from the monies for the time being due or in future 
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becoming due to the CONTRACTOR. In case of Insurance claim, the GST leviable 
on the transfer of the claim money from OWNER to CONTRACTOR shall be over 
and above the GST cap indicated in the CONTRACT and shall be borne by 
OWNER.  
 

a)  Notwithstanding anything herein provided, the CONTRACTOR shall be and 
remain solely and exclusively liable to repair, restore or replace, as the case may 
be, the materials damaged or destroyed as a result of any act or omission, 
notwithstanding the existence or otherwise of any policy(ies) of insurance 
aforesaid, with the intent that any policy(ies) of insurance aforesaid taken out by 
the CONTRACTOR or by the OWNER, on default by the CONTRACTOR, shall 
not anywise absolve the CONTRACTOR from his full liability up to and until issue 
of the PRELIMINARY ACCEPTANCE CERTIFICATE as provided for herein in 
respect of the works, the work(s) and all materials incorporated therein shall be 
and remain at the risks of the CONTRACTOR in all respects, including (but not 
limited to) accident, lightning, earth-quake, fire, storm, flood, tempest, riot, civil 
commotion and/or war or otherwise with respect to the materials, but shall 
constitute merely an additional security and not a substitution of liability. 

 
b)  It shall be the exclusive responsibility of the CONTRACTOR to lodge and pursue 

any or all claims in respect of the insurance aforesaid. 
 
c)  The CONTRACTOR shall, as a condition to the certification of any Running 

Account Bill, satisfy the OWNER/ Project Manager of the existence of one or 
more policy(ies) of insurance, covering the materials as specified herein. The 
policy(ies) of insurance aforesaid shall cover all insurable risks, including but not 
limited to, any loss or damage commencing from the supplier’s ware house in 
handling, transit, storage and during erection, theft, pilferage, riot, civil 
commotion, force majeure (including earth quake, flood, storm, cyclone, tidal 
wave, lightening and other adverse weather conditions), accidents of kinds, fire, 
war risks and explosion. 

 
vii) If the CONTRACTOR shall default in replacing at the job site, free of any cost to 

the OWNER, any material lost, damaged, deteriorated, misused, wasted, short, 
stolen, misapplied or disposed of within the provisions hereof above, the 
CONTRACTOR shall be liable to pay to the OWNER the cost of such materials. 

  
55.3.0  BILLS OF MATERIALS 
 
55.3.1   The CONTRACTOR shall furnish  to the OWNER a detailed Bill of Materials specifying 

the materials, which on preliminary determination made by the CONTRACTOR, will be 
required to be incorporated in the permanent works in order to establish the WORKS/ 
Unit and to operate the PLANT/Unit (to the extent of the mandatory spares), including 
construction materials. 

   
55.3.2   Each item entered in the Bill of Materials shall be priced, so far as possible, in conformity 

with the details given in this behalf in the priced bid. The Bill of Materials and said price 
break–up therein and in the price bid are intended only to form a basis for the purpose of 
calculating on account payments and for calculating payments due to the 
CONTRACTOR under Clause 34.0 of GCC upon cancellation of contract, and for no 
other purpose. 
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55.3.3   The OWNER shall review or cause to be reviewed the prima facie adequacy, sufficiency, 
validity and/or suitability of the materials listed in the Bill of Materials for the works for 
which they are intended, and of the prices indicated in the Bill of Materials in respect 
thereof. Such review shall be performed in conjunction with the design, engineering, 
specification and other technical reviews to be done by the OWNER and all provisions 
applicable thereto with reference to critical drawings shall be applicable to the review of 
the Bill of Materials. 

 
55.3.3.1  The priced Bill of Materials as approved by the OWNER shall constitute the Bill of 

Materials envisaged in the contract documents. However, no such approval shall, in any 
manner, absolve the CONTRACTOR of his full responsibility under the CONTRACT to 
sell and supply to the OWNER at and within the price of materials quoted in the Price 
Schedule, all materials required for the permanent incorporation in the works and which 
are required to establish, commission and operate (to the extent of mandatory spares) 
the PLANT/ Unit in accordance with the CONTRACT and the specifications, complete in 
all respects including spares, tools, tackles and testing equipment, so far as included 
within the scope of supply, whether or not any particular material is actually included 
within or omitted in the Bill of Materials and whether or not the price thereof is included in 
the price indicated in the Bill of Materials and whether or not the price thereof is in 
conformity with the price thereof indicated in the Bill of Materials. The review and 
approval of the Bill of Materials and the prices therein are intended only for the 
satisfaction of the OWNER that the priced Bill of Materials, prima-facie covers the 
materials required to be supplied by the CONTRACTOR within the scope of supply. 

 
55.3.4  The Bill of Materials shall be subject to amendment in both items and prices in so far as 

necessary consequent upon any amendment in any relevant related technical particulars, 
and upon any amendment, the amended Bill of Materials as approved by the OWNER, 
shall thereafter constitute the Bill of Materials as envisaged in the CONTRACT 
documents, provided that unless the amendment results from a CHANGE ORDER and/or 
agreed variation, no such amendment shall anywise impose any liability on the OWNER 
to pay customs and other import duties in excess of the customs and other import duties 
payable on the value of imported materials as indicated in the Price schedule but for such 
amendment. 

 
55.4   SUPPLY OF MATERIALS 
 
55.4.1   The CONTRACTOR shall supply the materials required to be supplied within the 

Contractor’s scope of supply for incorporation in the permanent works in accordance with 
and to meet the requirements in quality, quantity and other particulars of the descriptions, 
specifications, plans, drawings, designs and other documents applicable thereto, and the 
CONTRACTOR shall be deemed to have undertaken that all materials selected, 
procured and supplied by the CONTRACTOR within the scope of supply shall be of the 
best quality and workmanship and shall be capable of producing the designed  desired 
results and to perform the designed and desired functions to meet the contractual 
requirements in all respects for the project. 

 
55.4.2   The CONTRACTOR shall undertake and complete the supply of materials within the 

scope of supply to meet the scheduled progress and requirements of the WORK within 
the scope of work. 

 
55.4.3   Within 30 (thirty) days from the EFFECTIVE DATE OF CONTRACT, the CONTRACTOR 

shall submit to the OWNER for approval in respect of each work or groups of work, a 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

  
GENERAL CONDITIONS OF CONTRACT  (GCC) 

PC288/E/001/ 
P-I/2.0 0 

 

DOC. NO. REV 

SHEET 65 OF 96 
 

 

FORM NO: 02-0000-0021 F2 REV4  All rights reserved 
 
 

detailed Delivery Schedule in Graphical or other suitable form giving dates of starting and 
finishing the various supplies relating to the WORK, providing sufficient margin to cover 
for contingencies. The PROJECT MANAGER and the CONTRACTOR shall thereafter, 
within 14 (Fourteen) days, settle the Delivery Schedule which shall form part of the 
CONTRACT with attendant obligations upon the CONTRACTOR to make the various 
deliveries/supplies involved on or before the date(s) mentioned in respect thereof in the 
Delivery Schedule. 

 
55.4.4   All materials shall be deemed to have been accepted only when the material is received 

at the project SITE and accepted by the PROJECT MANAGER. Such acceptance shall 
however, be subject to the terms and conditions hereof, including the right of rejection 
and/or replacement as elsewhere herein specified. 

 
55.4.5   Deleted 
 
55.4.6   Any reference in the CONTRACT documents to the “approved Delivery Schedule” or to 

the “Delivery Schedule” shall mean the approved Delivery Schedule specified in Clause 
55.4.3 above. 

 
55.4.7   Within 7 (Seven) days of the occurrence of any act, event or omission which, in the 

opinion of the CONTRACTOR, is likely to lead to delay in the commencement or 
completion of delivery of any particular material or of all material and is such as would 
entitle the CONTRACTOR for an extension of the time specified in this behalf in the 
Delivery Schedule(s), the CONTRACTOR shall inform the PROJECT MANAGER in 
writing of the occurrence of the act, event or omission and date of commencement of 
such occurrence. Thereafter, if even upon the cessation of such act or event or the 
fulfilment of the omission, the CONTRACTOR is of opinion that an extension of time 
specified in the Delivery Schedule related to particular material(s) or in relation to all 
materials is necessary, the CONTRACTOR shall within 7 (Seven) days after the 
cessation or fulfilment as aforesaid make a written request to the PROJECT MANAGER 
for extension of the relative time specified in the Delivery Schedule and the PROJECT 
MANAGER shall at any time, prior to completion of the work, extend the relative time of 
completion in the Delivery Schedule for such period(s) as he considers necessary, if he is 
of reasonable opinion that such act/event/omission constitutes a ground for extension of 
time in terms of the CONTRACT and that such act/event/omission has in fact resulted in 
insurmountable delay to the CONTRACTOR. 

 
55.4.8  Notwithstanding the provisions of Clause 55.4.7 hereof, the OWNER may at any time 

after the completion of the work in all respects at the request of the CONTRACTOR 
made by way of appeal either against a decision of the PROJECT MANAGER taken 
under Clause 55.4.7 or against the PROJECT MANAGER’s refusal to take a decision 
under the said clause, if satisfied of the existence of any ground(s) justifying the 
delay/omission, extend the date of delivery of any materials for such period(s) as the 
OWNER may consider necessary. If the Contractor disagrees with the decision of the 
OWNER, the dispute shall be settled as per the provisions of Clause 39.0 of GCC. 

 
55.4.9   If the CONTRACTOR fails to supply the materials in accordance with the dates in this 

behalf specified in the Delivery Schedule which has an impact on the critical path of the 
schedule, the CONTRACTOR shall provide the OWNER with a suitable plan to recover 
the delay, but without prejudice to any other rights, discount or remedy available to the 
OWNER in respect of such delay or failure. 
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55.4.10   MAKE OF MATERIALS 
 

i)   All equipment and materials to be supplied under this CONTRACT shall be from 
approved vendors as indicated in the Bidding Document or as otherwise 
approved by the PROJECT MANAGER / OWNER. 

 
ii)  Wherever any item is specified by a brand name, manufacturer or vendor, the 

make mentioned shall be for establishing type, function and quality desired. Other 
makes will be considered, provided sufficient information is furnished to the 
OWNER/ PROJECT MANAGER, to assess the makes proposed by the 
CONTRACTOR as equivalent and acceptable and approved by PROJECT 
MANAGER. 

 
iii)  Where the makes of materials are not indicated in the Bidding document, the 

CONTRACTOR shall furnish details of proposed makes and supplies and supply 
the same after obtaining the OWNER's/ PROJECT MANAGER’s approval. 

 
55.5.0   CERTIFICATE OF VERIFICATION AND GOOD CONDITION 
 
55.5.1   The CONTRACTOR shall, before supply of material covered within the scope of supply, 

at his own risks, costs and initiative, undertake or cause to be undertaken all tests, 
analysis and inspections as shall be required to be undertaken with regard to the 
materials under the specifications and any codes, practices, orders and instructions with 
respect thereto and shall cause the results thereof to be recorded, reported or certified, 
as the case may be, and shall not offer for delivery or deliver any material(s) which 
has/have not passed such tests/analysis or inspection and which are not accompanied by 
the tests results, reports and/or certificates in this behalf provided in the applicable 
specifications, code(s) and/or practices. 

 
55.5.2   On arrival of the material at site the CONTRACTOR shall give written notice thereof to 

the PROJECT MANAGER or Inspection Agency notified by the OWNER in this behalf, to 
inspect the materials, and shall keep in readiness for inspection, the materials and the 
relevant tests results, reports and certificates hereto. 

 
55.5.3   Notwithstanding any other provisions in the contract documents for analysis or tests of 

materials and in addition thereto, the CONTRACTOR shall, if so required by the 
PROJECT MANAGER or Inspection Agency in writing at his own risks and costs, 
analyse, test, prove and weigh all materials (including materials incorporated in the 
works) required to be analysed, tested, proved and/or weighed by the PROJECT 
MANAGER or Inspection Agency in this behalf and shall have such analysis or tests 
conducted by the agency(ies), or authority(ies) if any specified by the PROJECT 
MANAGER or Inspection Agency. The CONTRACTOR shall provide all equipment, 
labour, materials and other things whatsoever required for testing, preparation of the 
samples, measurement of work and/or proof of weighment of the materials as directed by 
the PROJECT MANAGER or Inspection Agency. 

 
55.5.4   If on Inspection or proof, analysis or tests as aforesaid the PROJECT MANAGER or 

Inspection Agency nominated by the OWNER in this behalf is prima facie satisfied that 
the material received is in conformity with the material requirements of the Bill of 
Materials and description given in the shipping documents and in the CONTRACTOR’s 
invoices in this behalf and that the test reports/results/certificates given in respect thereof 
are prima facie in conformity with the relevant result/reports/certificates required in 
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respect thereof in terms of the specifications and/or relevant codes and practices, and 
that the material appears to be prima facie in good order and condition, the PROJECT 
MANAGER shall issue to CONTRACTOR, a Certificate of Verification and Good 
Condition in respect of such material, and this shall constitute the Certificate of 
Verification and Good Condition elsewhere envisaged in the CONTRACT documents. 
Should the PROJECT MANAGER not issue said Certificate within 5 working days, 
following the conformity of the aforementioned requirements, the Certificate of 
Verification and Good Condition shall be deemed issued. 

 
55.5.5   Such certificate is only intended to satisfy the OWNER that prima facie the material 

supplied by the CONTRACTOR is in order and shall not anywise absolve the 
CONTRACTOR of his/its full responsibility under the CONTRACT in relation thereto, 
including in relation to specification fulfillment and/or performance or other guarantees. 

 
55.5.6   Notwithstanding that any area(s) or source(s) has/have been suggested by the OWNER 

to the CONTRACTOR from which any material for incorporation in the WORKS can be 
obtained, the CONTRACTOR shall independently satisfy himself of the suitability, 
accessibility and sufficiency of the source(s) of supply suggested by the OWNER and 
suitability of the material available from such source(s) with the intent that any suggestion 
as aforesaid shall not anywise relieve the CONTRACTOR of his full liability in respect of 
the suitability and quality of the material(s) obtained from said source(s) and the 
CONTRACTOR shall obtain material(s) there from and incorporate the same within the 
permanent works entirely at his own risks and costs in all respects, with the intent that 
any such suggestion by the OWNER shall only be by way of assistance to the 
CONTRACTOR and shall not entail any legal responsibility or liability upon the OWNER. 

 
55.6.0 MATERIALS WITHIN THE CONTRACTOR’S SCOPE OF SUPPLY 
 
55.6.1   The OWNER does not warrant or undertake the provisions of any materials and the 

CONTRACTOR shall not imply, by conduct, expression or assurance or by any other 
means, any promise or obligation on the part of the OWNER in his respect understood by 
the CONTRACTOR. 

 
55.7.0 SHIPPING AND OTHER DOCUMENTS 
 
55.7.1 Without prejudice to any other obligations of the CONTRACTOR under the CONTRACT, 

and in addition to any other documents required to be furnished by the CONTRACTOR 
under the CONTRACT, the CONTRACTOR shall, in respect of all items and materials 
imported into India, obtain and furnish within 7(seven) working days to the OWNER, at 
his own cost and initiative, the following documents (hereinafter for the sake of brevity 
collectively referred to as the “the said documents”) according to the provisions of the 
following clauses, namely : 

 
i) Signed Invoice(s); 

ii) Clean Bill of Lading; 

iii) Packing lists/Mill Tally Sheets; 

iv) Certificate of origin; 

v) Consular’s Invoice, if necessary ; 

vi) Export License/documents, if applicable; and 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

  
GENERAL CONDITIONS OF CONTRACT  (GCC) 

PC288/E/001/ 
P-I/2.0 0 

 

DOC. NO. REV 

SHEET 68 OF 96 
 

 

FORM NO: 02-0000-0021 F2 REV4  All rights reserved 
 
 

vii) Any other document(s) or literature required for Custom clearance; 

viii) Phytosanitary Certificate for packing material as per International norms 

 
55.7.2.   The Bill of Lading shall be drawn to show the CONTRACTOR, the description of the 

items/materials giving the dimensions, quantities, weights, and all other details required 
for Customs clearance of the consignment, and/or as may be specified by the OWNER 
from time to time in this behalf.  

 
55.7.3.  The Bill of Lading shall show the gross freight amount, and shall either indicate or be 

accompanied by the carrier’s statement of charges and shall carry all other particulars 
necessary to bind the carrier.  

 
55.7.4   The CONTRACTOR shall not less than 7(seven) clear days before the contemplated 

date of shipment, inform the PROJECT MANAGER of the contemplated date of relative 
shipment of the item(s) or material(s) and of the contemplated date of arrival thereof in 
India. 

 
55.7.5  In addition, within 14 (fourteen) working days of the date of shipment, the 

CONTRACTOR shall dispatch, by Air Courier, according to the instructions of the 
PROJECT MANAGER in this behalf, 10 (Ten) sets/copies of the said documents. 

 
55.7.6  The CONTRACTOR shall also, within 48 (Forty-Eight) hours of shipment, send intimation 

of shipment by fax or scanned copy by email to the addresses of the OWNER and/or 
PROJECT MANAGER specified in this behalf. 

 
55.7.7  The Invoice shall be drawn in the name of the OWNER and shall state the quantity and 

detailed description of each item supplied reflecting the value of each item/material and 
the basis of delivery as CIF. 

 
55.7.8  The description of each item/material indicated in the Invoice and the Bill of Lading shall 

conform to the description of the item/material as given in the relative Import 
License(s)/Permit(s) issued to the OWNER in this behalf. 

 
55.7.9  The Invoice and Bill of Lading shall also indicate on the face of it, the Number, date and 

validity of the Import License (if the Import License has been revalidated, Number and 
date of re-validation) against which the Import is being made. 

 
55.7.10  Invoice(s) referred to with reference to the said documents are intended merely to comply 

with customs and Import formalities and will not create any obligation for payment thereof 
or against unless specifically as provided elsewhere in the CONTRACT. 

 
55.7.11     The OWNER reserves the right to vary the said list of documents by addition thereto or 

subtraction there from and to vary applicable instruction(s) from time to time. 
 
55.7.12 CONTRACTOR shall send intimations of despatches indicating items despatched, 

quantity, value, weight and carrier particulars directly through fax to the insurance 
company fixed by CONTRACTOR.  A copy of this letter/ intimation shall also be given to 
commercial negotiating bank for payment against Letter of Credit.  Copies shall also be 
sent to OWNER. 
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55.8  PACKING AND FORWARDING 
 
55.8.1         IMPORTED SUPPLIES 
 

• The CONTRACTOR wherever applicable, shall, after proper painting, pack and 
crate all materials for shipment in a manner suitable for export to a tropical, 
humid climate in accordance with internationally accepted export practices and 
in such a manner so as to protect them from damage and deterioration in 
transit by road, rail and/or sea and during storage at the site till the time of 
erection. Without prejudice to any other liabilities or obligations of the 
CONTRACTOR, the CONTRACTOR shall be responsible for all damage(s) to 
the materials due to improper packing. 
 

• The CONTRACTOR shall notify the OWNER and PROJECT MANAGER of the 
date of each shipment from the port of embarkation as well as of the expected 
date of arrival of such shipment at the designated port of arrival only for the 
OWNER's/ PROJECT MANAGER’S information. 

 
• The CONTRACTOR's notification shall give complete shipping information 

concerning the weight, size and content of each package and such other 
information as the OWNER may require. 

 
• The packing material used should be duly certified by a Phytosanitary 

Certificate issued as per international norms. 
 
55.8.2    INDIGENOUS SUPPLIES 
 

• The CONTRACTOR shall, wherever applicable, after proper painting, pack and 
crate all items in such a manner as to protect them from deterioration and 
damage during rail and road transportation to the site and during storage at the 
site till the time of erection. Without prejudice to any other liabilities or 
obligations of the CONTRACTOR, the CONTRACTOR shall be responsible for 
all damage(s) due to improper packing. 

 
• The CONTRACTOR shall notify OWNER/ PROJECT MANAGER of the date of 

each shipment from the works and expected date of arrival at the site for the 
information of OWNER/ PROJECT MANAGER. 

 
• The CONTRACTOR's notification shall also give all shipping information 

concerning the weight, size and content of each packing and such other 
information as the OWNER/ PROJECT MANAGER may require. 

 
• The following documents shall be sent to the OWNER/ PROJECT MANAGER 

within 10 (ten) days from the date of shipment : 
 

- Invoice (2 copies) 

- Packing List (2 copies) 

- Test Certificate (4 copies) 

- Railway Receipt/Lorry Receipt (2 copies) 
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- Insurance Certificate (2 copies) or copy of MCE Policy 

- Third Party Inspection Release Note or Inspection Certificate as per QAP 

approved by OWNER/ PROJECT MANAGER or waiver certificate issued 

by OWNER/ PROJECT MANAGER (2 copies). 

 
 
55.8.3  Assembly Marks and Name Plates 
 
55.8.3.1 All component/parts of EQUIPMENT shall be indelibly hard marked with identification 

marks, comprising EQUIPMENT, part numbers, and CONTRACT number/PO number 
which shall also be shown on drawing to facilitate speedy identification, assembling or 
dismantling. 

 
55.8.3.2 On each EQUIPMENT, a nameplate indicating basic details, pressure rating, wherever 

applicable, code number of EQUIPMENT, electrical characteristics in case of electrical 
EQUIPMENT, name of instrument with tag no., manufacturer’s name shall be fixed at 
proper place. 

 
55.8.3.3 For packages where marking is not possible at least two metallic nameplates must be 

affixed.  Marking on the plates will be by means of engraving or indelible paint and will 
include the information listed above. 

 
55.8.4 Marking 
 
55.8.4.1 CONTRACTOR shall mark the following on packing three sides i.e. two sides faced 

and cover (Top) EQUIPMENT with indelible paint in conspicuous printed letters not 
less then 5 cm. in size in English: 

 
For Imported EQUIPMENT 

  
Government of India 
A/c COAL TO AMMONIUM NITRATE PROJEC, ODISHA, INDIA  
 .............................. 

                        
a)  CONTRACT /PO NO.  : _____________________ 

b)  Equipment Description and Item Nos. : _____________________ 

c)  Package                    : ______ of ____________ 

d)  Gross / Net Weight (Kgs.)  : _____________________ 

e)  Dimension L x W x H cms.  : _____________________ 

f)  WARNING MARKS (FRAGILE, ATTENTION, TOP, KEEP DRY ETC.) 

g)   Forwarding No.   : _____________________ 

h)  Part shipment/full shipment/final shipment : _________________ 

i)  Each package shall bear a symbol contained in the package as follows: 

 ‘A’ Storage in a closed storehouse. 

 ‘B’ Storage under a shed. 
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 ‘C’ Storage in the open. 

 
55.8.4.2 Depending on the characteristics of the contents in the packages, the packages have 

to be marked with appropriate international marking (“HANDLE WITH CARE”; “THIS 
SIDE UP”; “SLING MARK”; ETC.) and other indications necessary for correct handling 
such as Centre of Gravity and points of slinging (in case of heavy loads). 

 
55.8.4.3 For packages where marking is not possible, at least two metallic nameplates must be 

affixed.  Marking on the plates will be by means of engraving or indelible paint and will 
include the information listed above. 

 
55.8.4.4 All corners of the packages shall be painted with indelible ‘Blue’ paint at least 125 mm 

in depth for easy identification/location of the packages for clearance and handling at 
the port. 

 
55.8.5 Packing List 
 
55.8.5.1   CONTRACTOR will include in each package an item-wise packing List, Invoice No. 

and associated drawings. 
 
55.8.5.2 The packing list and any other documents shall be put in a closed polyethylene 

envelope and included in each package. 
 
55.8.5.3 A second copy of the packing list shall be placed in a polyethylene envelope on the 

outside of the each package by means of metallic plate marked “Documents”.  As 
regards columns, exchangers and similar equipment, the envelope shall be placed in 
a nozzle being identified by an arrow, in indelible paint, followed by the word 
“Document”. 

 
55.8.5.4   Shipping documents must always be presented in the number of copies indicated in 

this CONTRACT. 
 
55.9  EQUIPMENT 
 
55.9.1 The CONTRACTOR shall be exclusively responsible to arrange for importation into India 

in its own name on drawback or re-export or other basis all equipment, if any, required to 
be imported into India for the purposes of the WORK and to pay and bear the customs, 
import and other duties and levies (if any) payable thereon or in respect thereof, and will 
be solely responsible for the timely and proper compliance of all applicable terms and 
conditions and formalities relative thereto. 

 
55.9.2 The CONTRACTOR shall within 4 (four) months from the date of receipt of Acceptance 

of Bid, furnish to the PROJECT MANAGER a list of the said equipment which he 
proposes to import into India on a draw-back/re-export basis for the purposes of the 
work, together with complete details thereof. The OWNER may without obligation or 
responsibility furnish to the Import Licensing Authorities in India its recommendations 
relative to import of such equipment which the OWNER considers necessary for the 
work. The OWNER may also without obligation or responsibility render such assistance 
as may be reasonably required by the CONTRACTOR from the OWNER to enable the 
CONTRACTOR to obtain the relative Import License(s)/Permit(s) for the importation of 
the said equipment on a draw-back/re-export basis. 
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55.10 MISCELLANEOUS IMPORTS 
 
55.10.1 The CONTRACTOR shall be exclusively responsible at his own costs and initiative to 

arrange for importation into India, to import into India, to pay Custom duties and Port and 
other charges and levies, to clear from Customs and to transport to job site all 
consumables, spares for the CONTRACTOR’s equipment and other materials and things 
whatsoever not covered under the OWNER’s obligation provided that the OWNER may, 
without obligation or responsibility, render the CONTRACTOR such assistance by way of 
recommendation to the Import Control authorities in India or otherwise as may be 
reasonably required by the CONTRACTOR from the OWNER to enable the 
CONTRACTOR to obtain Import  License(s)/Permit(s) for importation of such 
consumables, spares, material and other items as the OWNER considers necessary for 
importation by the CONTRACTOR for the purpose of the CONTRACT, taking into 
account local availability. 

 
55.10.2 Any obligation undertaken or recommendation, facility or assistance provided by the 

OWNER to the CONTRACTOR for or in relation to the importation of any equipment or 
material whatsoever into India by or on behalf of the CONTRACTOR pursuant to the 
provisions hereof or otherwise shall be without any responsibility or liability whatsoever 
upon the OWNER and without right in the CONTRACTOR to raise any claim or demand 
or to seek extension of time on account of any delay or failure on the part of the OWNER 
or any delay or failure by the CONTRACTOR in obtaining Import License(s) and/or 
permits for importation thereof into India. 

 
55.10.3 All materials and equipment Imported into India by or on behalf of the CONTRACTOR for 

and in connection with the WORK and any obligation undertaken or recommendation, 
facility or assistance provided by the OWNER relative thereto shall be on the clear 
understanding that the  MATERIALS and EQUIPMENT shall be utilised only for and 
relative to the performance of the WORK covered by the CONTRACT.  

 
55.10.4 All the EQUIPMENT and temporary works and MATERIALS when brought to or erected 

on the job site, shall be exclusively intended for execution of WORKS  and the 
CONTRACTOR shall not remove the same or any part thereof, except for the purpose of 
moving it from one part of the job site to another, without the prior consent in writing of 
the PROJECT MANAGER. 

 
55.10.5 Upon completion of the works, the CONTRACTOR shall within the scope of work remove 

from the job site all the equipment and temporary works remaining thereon. 
 
55.10.6 All EQUIPMENT, MATERIALS and temporary works shall at all times be and remain at 

the risks of the CONTRACTOR in all respects. The OWNER shall not, at any time, be 
liable for the loss or destruction of or damage to any EQUIPMENT, temporary works or 
MATERIALS for any reason whatsoever. 

 
55.11 UTILITIES AND CONSUMABLES ETC. 
 
55.11.1  Subject to any other provision to the contrary in the CONTRACT, the CONTRACTOR 

shall be and remain at all times exclusively responsible within the scope of work to 
provide all utilities, consumables, permits, licenses, easements and facilities and other 
items and things whatsoever required for or in connection with the WORK, including but 
not limited to those indicated by expression or implication in the bid documents and/or 
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other CONTRACT documents or howsoever otherwise as shall be or may from time to 
time be necessary for or in connection with the WORK.  

 
 
56.0 MEASUREMENTS, CERTIFYING INSPECTIONS AND PAYMENTS 
 
56.1 Final Measurements 
 
56.1.1 Within 15 (fifteen) days from the date of certification of works completed /milestone 

achieved in respect of the WORKS, or of any portion of the WORKS, section, group or 
job site, as the case may be, measurements for the works covered by such certification 
shall be jointly taken by the PROJECT MANAGER and the CONTRACTOR as herein 
provided. 

 
56.1.2 If the CONTRACTOR fails to apply to the PROJECT MANAGER for measurements 

within15 (fifteen) days from the date of certification of works completed/ milestone 
achieved as specified in Clause 56.1.1, the PROJECT MANAGER shall notify the 
CONTRACTOR in writing of the date(s) for measurements, and require the 
CONTRACTOR to be present on date(s) so notified. 

 
56.2 Mode of Measurement 
 
56.2.1 All measurements shall be recorded in the metric system, and shall be taken in 

accordance with the procedures set forth or provided for in the Schedule of Rates, 
Specifications and other CONTRACT Documents. 

 
56.2.2  Where the mode of measurement is not provided for in the CONTRACT Documents in 

respect of any item of work, it shall be measured in accordance with the Indian Standard 
Specification No. 1200 (latest edition) and in the event of such item not being covered by 
Indian Standard Specifications, it shall be measured in accordance with the method of 
measurement in this behalf specified by the PROJECT MANAGER, whose decision in 
this regard shall be final and binding upon the CONTRACTOR. If the Contractor 
disagrees with the decision of the PROJECT MANAGER, the dispute shall be settled as 
per the provisions of Clause 39.0 of GCC. 

  
 56.2.3 All measurements shall be taken jointly by the PROJECT MANAGER and the 

CONTRACTOR or their respective representatives. The CONTRACTOR or his 
authorized representative shall be entitled to remain present at all times when joint 
measurements are being taken. 

 
56.2.4 Despite due intimation, if the CONTRACTOR omits or fails to be present to witness joint 

measurements, the measurements shall be taken in the presence of the PROJECT 
MANAGER and the measurements so recorded and signed by the PROJECT MANAGER 
as correct, shall be final and binding upon the Parties. 

 
56.2.5    Except in cases covered by Clause 56.2.4, in all other cases measurements shall be 

signed and dated on each page by the CONTRACTOR / CONTRACT MANAGER and 
PROJECT MANAGER or his representative. If the CONTRACTOR objects to any of the 
measurements recorded, including the mode of measurement, such objection shall be 
noted in the measurement book against the item objected to and such note shall be 
dated and authenticated by the CONTRACTOR / CONTRACT MANAGER and 
PROJECT MANAGER or his representative. In the absence of any objection noted as 
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aforesaid, the CONTRACTOR shall be deemed to have accepted the relative 
measurements as entered in the Measurement Book / Sheets and shall be barred from 
raising any objection in respect of any measurements recorded in the Measurement 
Book. 

 
56.2.6  All objections noted in the Measurement Book in terms of Clause 56.2.5 shall be 

considered and decided within 15 days by the PROJECT MANAGER. The decision of the 
PROJECT MANAGER relative thereto (whether on the correct measurement to be 
adopted or on the mode of measurement to be adopted) shall be final and binding upon 
the Parties. If the Contractor disagrees with the decision of the PROJECT MANAGER, 
the dispute shall be settled as per the provisions of Clause 39.0 of GCC. 

 
56.2.7    The measurement as finally recorded in terms of Clause 56.2.4 or Clause 56.2.5 or 

56.2.6, as applicable, shall be the Final Measurement. 
 
56.3  CERTIFYING INSPECTIONS 
 
 All provisions referred to in Clauses 56.1 to 56.2, in respect of Mode of Measurement, 

shall apply to all inspections required to be  made in order to qualify the CONTRACTOR 
for any payment(s) under the CONTRACT and any reference in the said clauses to 
measurements shall, for the purpose of this clause, be deemed to be a reference to 
certifying inspections and any reference therein to the measurement book shall, for the 
purpose of this clause, be deemed to be a reference to the certifying inspection book. 

 
56.4.0  FINAL BILL 
 
56.4.1  On the basis of the LUMPSUM PRICE provided in the CONTRACT and subsequent 

Change Order(s)/Amendment(s), if any and the approved billing schedule, the 
CONTRACTOR shall prepare a Final Bill in the prescribed form. Additions claimed to the 
LUMPSUM PRICE or reductions thereof on account of CHANGE ORDER(s) shall be 
separately indicated in the Final Bill with reference to the relative CHANGE ORDERS(s). 

 
56.4.2 The Final Bill shall, in addition to the payment entitlements arrived at according to the 

provisions of Clause 56.4.1 hereof separately state, include therein all claims of the 
CONTRACTOR if any with full particulars of the nature of such claim, grounds on which it 
is based and the amount claimed. 

 
56.4.3 The Final Bill drawn in accordance with Clause 56.4.1 shall be submitted together with 

the PRELIMINARY ACCEPTANCE CERTIFICATE to the PROJECT MANAGER for 
certification, who shall certify the Final Bill, if drawn in accordance with Clause 56.4.1. 
After certification of the PROJECT MANAGER, the Final Bill shall be submitted in 
quadruplicate (or in such other number of copies as the OWNER may prescribe) 
accompanied by the PRELIMINARY ACCEPTANCE CERTIFICATE to the OWNER for 
payment. 

 
56.4.4  All monies payable under the CONTRACT for WORKS to be performed and MATERIALS 

to be supplied up to and including successful completion and final tests and 
commissioning of the system and performance tests shall become due and payable to 
the CONTRACTOR only after submission to the OWNER of the Final Bill prepared in 
accordance with the provisions of Clause 56.4.1 hereof and associated provisions there 
under accompanied by the PRELIMINARY ACCEPTANCE CERTIFICATE in respect of 
the WORKS. 
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56.4.5 Payments of the amount(s) due on the Final Bill to the extent certified by the PROJECT 

MANAGER, shall be made within 84 (Eighty Four) days from the due date as specified in 
Clause 56.4.4 hereof, subject to the deductions provided in Clause 56.4.6 

 
56.4.6  All payments due to the CONTRACTOR on the Final Bill shall be subject to , tax 

deductions as provided for in Clause 56.7.2 and associated clauses there under, and any 
other deduction provided for herein or agreed to between the parties or required to be 
made under any law, rule or regulation having the force of law for the time being 
applicable, or elsewhere provided for in the CONTRACT documents. 

 
56.5.0 PRICE SCHEDULE 
 
56.5.1 The remuneration determined due to the CONTRACTOR as provided for in Clause 

56.4.1 hereof shall constitute the entirety of the remuneration and entitlement of the 
CONTRACTOR in respect of the WORK under the CONTRACT, and no further or other 
payment whatsoever shall be or become due or payable to the CONTRACTOR under the 
CONTRACT. 

 
56.5.2 Without prejudice to the generality of the provisions of Clause 56.5.1 hereof, the Price 

Schedule and LUMPSUM PRICE shall be deemed to include and cover (unless otherwise 
expressly specified to the contrary in any CONTRACT document(s)): 

 
(i)  All costs, expenses, outgoings and liabilities of every nature and description 

whatsoever and all risks whatsoever (foreseen or unforeseen, including force 
majeure) to be taken or which may occur in or relative to execution, completion, 
testing, commissioning and/or handling over the WORKS to the OWNER and/or 
in or relative to acquisition, loading, unloading, transportation, storing, working 
upon, using, converting fabricating, or erecting any item, equipment, system, 
material or component in or relative to the WORKS, and the CONTRACTOR 
shall be deemed to have known the nature, scope, magnitude and the extent of 
the works and items, MATERIALS, EQUIPMENT, and components required for 
the proper and complete execution of the Works though the CONTRACT 
documents may not fully and precisely set out, describe or specify them, and the 
generality hereof shall not be deemed to be anywise limited, restricted or 
abridged because in certain cases the CONTRACT documents or any of them 
shall or may and/or in other cases they shall or may not expressly state that the 
CONTRACTOR shall do or perform any particular labour or service or because 
in certain cases the CONTRACT documents state that a particular work, 
operation, supply, labour or service shall be performed/made by the 
CONTRACTOR at his own cost or without additional payment, compensation or 
charge or without entitlement of claim against the OWNER or words to similar 
effect, and in other cases they do not, or because in certain cases it is stated 
that the same are included in or covered by the Price Schedule and in other 
cases it is not so stated. 

 
(ii)  The cost of all construction and related vessels, craft, vehicles, movements, 

plant, equipment, distribution of water and power, construction of temporary 
roads and access, temporary works, pumps, wiring, pipes, scaffolding, piling, 
shuttering and other materials, supervision, labour, insurance, fuel, stores, 
spares, supplies, appliances and materials, items, articles and things whatsoever 
(foreseen of unforeseen) by expression or implication to be supplied, provided or 
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arranged in or relative to or in connection with the performance and/or execution 
of the WORKS and/or related or incidental thereto, complete in every respect in 
accordance with the CONTRACT document, and the plans, drawing, designs, 
orders and/or instructions;  

 
(iii)  The cost of mobilisation including but not limited to mobilisation of vehicles, 

movements, machinery, equipment, gear, tools, tackle, consumables and other 
items and goods and personnel necessary for or to perform the WORKS 
contemplated under the CONTRACT, preparation and erection of work yards 
and other work places and facilities necessary for or to perform the WORKS 
contemplated under the CONTRACT and/or to supply the material included 
within the scope of supplies including all work, labour, inputs, goods, 
EQUIPMENT, and other items and things whatsoever necessary for the 
performance of the WORKS, dismantling and/or removal of the same and 
restoration of the site, lifting the materials and transporting them to 
CONTRACTOR’s stock piles/work yard, job sites and loading, stacking and/or 
storing the same. 

 
(iv)  The costs and risks of all rents, royalties, licenses, permits, permission and other 

fees, duties, penalties, levies, and damages whatsoever payable for or in respect 
of any protected or patented goods, materials, equipment or processes 
employed in or relative to the works and of all rents, royalties, licenses, permits, 
permissions and any other fee, duty, penalty, levy, loss or damages payable on 
the excavation, removal or transportation of any material or acquisition or use of 
any right of way or other right, licenses, permit, privilege, permission or uses 
required for or relative to the performance of the WORK. 

 
(v)  The cost of all taxes and duties payable in India with regard tp materials supplied 

by the CONTRACTOR within the scope of supplies, all customs and import 
duties, Indian Income Tax, applicable GST, quay, wharfage, demurrage, 
detention and landing charges and all other duties, taxes,fees, charges, levies, 
and/or cesses whatsoever imposed or to be imposed by the Central Government 
or State Government or Municipal or Local Bodies or other Authorities 
whatsoever and payable on any materials supplied and/or on works performed 
without any entitlement to the CONTRACTOR for any exemption, remission, 
refund or reduction thereof. 

 
(vi)  The cost of all indemnities under the CONTRACT, and insurance primia on 

insurance required in terms of the CONTRACT documents or otherwise under 
any law, rule or regulation, and the cost of all risks whatsoever (foreseen and 
unforeseen) including but not limited to risks of delay or extension of time or 
reduction or increase in the work or scope of work and/or cancellation of 
CONTRACT, and/or accident, strike, civil commotion, war, strike, labour trouble, 
third party breach, fire, lighting, inclement weather, storm, tempest, flood, 
earthquake and other acts of God, Government regulation or imposition or 
restriction, dislocation of road, rail, sea, air and other transport, access or facility, 
flooding of site and/or access roads and approaches thereto, suspension of 
work, sabotage and other cause whatsoever. 

 
(vii)  The cost of all inspections, tests and certificates relative thereto including third 

party tests and/or inspections where necessary, and of items, instruments, plant 
and/or tools and appliances required to conduct such inspection and tests. 
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(viii)  The cost of all materials supplied and/or intended for incorporation in the 

WORKS supplied within the scope of work, delivery thereof to the job site, 
loading, transportation and unloading thereof, waste on materials, and return of 
empties and surpluses. 

 
 (ix)  The cost of all escalations (foreseen and unforeseen) including but not limited to 

increase in Government taxes and duties (beyond contractual completion period 
and any extension hereof due to reasons attributable to CONTRACTOR), labor 
costs and material costs and other inputs whatsoever.. 

 
(x)  All supervision charges, establishment’s overheads, finance charges and other 

costs and expenses and charges to the CONTRACTOR, and the 
CONTRACTOR’s profit of and relative to the WORK and/or supply. 

 
(xi)  The cost of all deductions, reductions, discounts, adjustments and withholdings 

whatsoever under or in connection with the CONTRACT. 
 
 (xii) The cost of all taxes & duties payable in India with regard to materials supplied by 

the CONTRACTOR within the scope of supplies, all customs and import duties, 
Indian Income Tax, applicable GST, quay, wharfage, demurrage, detention and 
landing charges and all other duties, taxes, fees, charges, levies, and/or cesses 
whatsoever imposed or to be imposed by the Central Government or State 
Government or Municipal or Local Bodies or other Authorities whatsoever and 
payable on any materials supplied and/or on works performed without any 
entitlement to the CONTRACTOR for any exemption, remission, refund or 
reduction thereof. 

 
(xiii) The cost of all CONTRACTOR’s Travel expenses, Lodging & Boarding expenses, 

overtime, office/site establishment expenses, attending meetings, etc. related to 
execution of the contract. 

  
56.5.3 The rates stated in the Price Schedule and the lumpsum price(s) shall not be subject to 

escalation or increase for any reason whatsoever unless otherwise provided in the 
CONTRACT documents. 

 
56.6.0 ADVANCE PAYMENT 
 
56.6.1  Without prejudice to the provisions of Clause 56.4.4 hereof, the OWNER shall by way of 

assistance to the CONTRACTOR, make payments to the CONTRACTOR during the 
progress of the work and/or supply on the basis of Running Account Bills or otherwise as 
elsewhere more specially provided for in the CONTRACT documents. However, all 
payments shall be as per the payment terms agreed as per relevant clause. 

 
56.6.2 The following provisions shall apply with respect to “advance” payments to the 

CONTRACTOR: 
 
56.6.3 Advance(s) paid to the CONTRACTOR shall carry interest at the rates specified in the 

SPECIAL CONDITIONS OF CONTRACT, and shall be adjustable (without prejudice to 
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the any other mode of recovery) from the Running Account Bills of the CONTRACTOR 
as provided in the SPECIAL CONDITIONS OF CONTRACT. 

 
56.6.4  The advances paid to the CONTRACTOR shall be used for execution of this contract 

only and the CONTRACTOR shall satisfy the OWNER in this regard whenever required. 
If it is found that an advance has been utilised by the CONTRACTOR in whole or part for 
any other purpose, the OWNER may at its discretion forthwith recall the entire advance 
and, without prejudice to any other right or remedy available to the OWNER, recover the 
same by recourse to any Bank Guarantee(s). 

56.6.5 Subject to the provisions of clause 34.0 of GCC all advances made by the OWNER to 
the CONTRACTOR shall forthwith become repayable to the OWNER in the event of the 
CONTRACT being terminated for any cause. 

 
56.7.0  MODE OF PAYMENT AND TAX DEDUCTIONS 
 
56.7.1 All payments made under or in terms of the CONTRACT, shall be paid through Electronic 

Fund Transfer mechanism (EFT). 
 
56.7.1.1  Subject to the other provisions hereof, if the execution of the WORKS or the supply of 

the materials shall necessitate the importation into India of MATERIALS, plant or 
EQUIPMENT within the CONTRACTOR’s scope of supply, or if the WORKS or any part 
thereof are to be executed by labour from outside India or if any other circumstances 
exists as shall render this necessary or desirable, a portion of the payments to be made 
under the CONTRACT shall be made in the appropriate foreign currencies as requested 
in the CONTRACTOR’S bid and accepted by the OWNER. 

 
56.7.1.2  All payments required to be made by the OWNER to the CONTRACTOR in foreign 

exchange shall be paid through Electronic Fund Transfer mechanism (EFT). 
 
56.7.1.3  On written request from the CONTRACTOR, the payments by the OWNER to the 

CONTRACTOR may be made by wire transfer to an account or accounts to be 
designated by the CONTRACTOR and maintained by the CONTRACTOR with a bank or 
banks in India in respect of Rupee payments and to a bank or banks in the country in 
which CONTRACTOR’s relevant bank account is located in respect of the Dollar/Home 
Currency payments, and shall be deemed to have been fully discharged when deposited 
in Dollars/Home Currency or Rupees as the case may be, in the account or accounts 
designated by CONTRACTOR as aforesaid, provided that, once all acts necessary to 
initiate the relevant wire transfer have been completed within the time specified for such 
payment, any delays within the international or domestic banking system in the transfer 
of such payments to CONTRACTOR’s account or accounts shall not give rise to a claim 
that OWNER has breached its payment obligations hereunder. If funds are not received 
in the account or accounts designated by CONTRACTOR, OWNER will furnish upon 
CONTRACTOR’s written request, documentary substantiation that all steps necessary to 
initiate the transfer of such funds have been taken by OWNER’s bank or banks. All costs 
associated with such wire transfer and incurred in India shall be for OWNER’s account, 
and all other costs shall be borne by the CONTRACTOR. 

 
56.7.2  The CONTRACTOR shall be primarily responsible for the payment of all Indian Income 

tax. 
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56.7.2.1 It is to understand that in terms of the Indian Law, the OWNER is responsible also to 
deduct at source Indian Income Tax at prescribed rates on any money paid or payable by 
the OWNER to a non-resident CONTRACTOR. With this in view, the following 
stipulations shall apply with respect to payments to non-resident CONTRACTOR. 

 
(i)  The CONTRACTOR shall promptly apply for instructions from Income Tax 

Authorities in India of the rate at which deductions of tax at source shall be made 
by the OWNER on payments to the CONTRACTOR. Any reasonable information 
required by the OWNER or Income Tax Authorities for such instructions shall 
promptly be furnished by the CONTRACTOR, in the form (if any) required. 
Pending such instructions, the OWNER shall not release any payment to a non-
resident CONTRACTOR. 
Notwithstanding the foregoing, it is also agreed that the OWNER and the 
CONTRACTOR acknowledge that any International Tax Treaty, if any, in force 
between India and the Country of which CONTRACTOR is a resident for tax 
purposes shall be fully applied. Should the OWNER unduly apply any 
withholding tax in consideration of such international Treaty, CONTRACTOR 
shall be authorised to gross-up the CONTRACT PRICE accordingly and the 
OWNER shall pay CONTRACTOR the amounts become due. 

(ii)  The amount(s) deductible at source by way of Indian Income Tax in accordance 
with the instructions of the Indian Authorities in conformity with applicable laws 
and international treaty or otherwise as aforesaid shall be deducted from all 
amounts payable by the OWNER to the CONTRACTOR. 

(iii)  The amounts deducted shall be paid by the OWNER directly to the Income Tax 
Authorities on behalf of the CONTRACTOR. It is further agreed that the OWNER 
shall promptly provide CONTRACTOR with an official receipt in original issued 
by the relevant Administration in India of all the sums withheld and paid to the 
Indian tax Authorities. 

(iv)  In the event of the amounts deducted being found ultimately to be in excess of 
the Indian Income Tax assessed, the CONTRACTOR shall be exclusively 
responsible to apply for and collect the refund thereof from the Income Tax 
authorities concerned in this behalf. 

 
(v)  OWNER shall protect, defend, indemnify and hold CONTRACTOR or 

CONTRACTOR Group harmless, from any and all claims or liability with respect 
to the amount of Indian Income Tax deducted at source by OWNER on all 
amounts payable to CONTRACTOR, assessed or levied by the Government of 
India against CONTRACTOR for or on account of any act or omission on the 
part of the OWNER in breach of items (ii) and (iii) of this clause. Any interest, 
penalties or other liabilities arising from such failure shall be borne by OWNER. 
However, in the strict conformity with applicable laws and international treaty,  in 
the event of the amount deducted being found to be less than the Indian Income 
Tax payable on assessment or otherwise, the CONTRACTOR shall forthwith pay 
the short- fall to the concerned Indian Income Tax Authorities. If the short-fall of 
tax deduction is resulted solely due to OWNER, the penalty and interest shall be 
OWNER’s account.” 

 
56.7.2.2  The CONTRACTOR shall be exclusively liable to pay directly to the concerned Income 

Tax Authorities in India and to bear all Indian Taxes payable relative to employment of 
any personnel by the CONTRACTOR. 
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56.7.2.3  Payments to a CONTRACTOR resident in India shall be subject to deduction of taxes 
under Section 194 C of Income Tax and/or under other Section, law, rule or regulation for 
the time being in force providing for the deduction of tax at source. 

 
56.8.0 CLAIMS BY THE CONTRACTOR  
 
56.8.1 No claim(s) shall on any account be made by the CONTRACTOR after submission of the 

Final Bill, with the intent that the Final Bill prepared by the CONTRACTOR shall reflect 
any and all claims whatsoever of the CONTRACTOR against the OWNER arising out of 
or in connection with the CONTRACT or any supply made or work performed by the 
CONTRACTOR there under or in relation thereto, and notwithstanding any enabling 
provision in any law or CONTRACT and notwithstanding any claim that the 
CONTRACTOR could have with respect thereto, the CONTRACTOR hereby waives and 
relinquishes any and all such claims not included in the Final Bill and absolves and 
discharges the OWNER from and against the same, even if in not including the same as 
aforesaid, the CONTRACTOR shall have acted under a mistake of law or of fact, or shall 
claim to have acted under economic compulsion or necessity. 

 
56.8.2  If required by the OWNER, the PROJECT MANAGER shall be authorised to require the 

CONTRACTOR to furnish, and the CONTRACTOR shall, upon the request of the 
PROJECT MANAGER /OWNER, furnish all invoices, vouchers and accounting records 
as may be deemed necessary by the PROJECT MANAGER /OWNER for the purpose of 
verifying any CONTRACTOR’s claim. 

 
56.9 DISCHARGE OF OWNER’S LIABILITY 
 
56.9.1  The acceptance by the CONTRACTOR of any amount paid by the OWNER to 

CONTRACTOR in respect of the Final Bill of the CONTRACTOR in settlement of all said 
dues to the CONTRACTOR under the Final Bill shall, without prejudice to the claims of 
the CONTRACTOR included in the Final Bill in accordance with the provisions of clause 
56.4.2 of GCC, be deemed to be in full and final settlement of all such dues to the 
CONTRACTOR notwithstanding any qualifying remarks, protest or condition imposed or 
purported to be imposed by the CONTRACTOR related to the acceptance of such 
payment, with the intent that upon acceptance by the CONTRACTOR of any payment 
made as aforesaid, the CONTRACT (including the arbitration clause) shall stand 
discharged and extinguished insofar as relates to and/or concerns the entitlements of the 
CONTRACTOR under the CONTRACT except for the CONTRACTOR’s right, if any, to 
receive payment in respect of his notified claims included in his Final Bill and the right to 
receive payment of the unadjusted balance of the Security Deposit in accordance with 
the provisions of Clause 56.10.3 on successful completion of the DEFECT LIABILITY 
PERIOD. But nothing herein stated shall affect the CONTRACTOR’s undischarged 
liabilities and obligations under the CONTRACT. 

 
56.9.2  The acceptance by the CONTRACTOR of any amount paid by the OWNER to the 

CONTRACTOR in respect of the notified claims of the CONTRACTOR included in the 
Final Bill, in settlement of the claims of the CONTRACTOR, shall be deemed to be in full 
and final settlement of all claims of the CONTRACTOR and the CONTRACT shall stand 
discharged and extinguished insofar as relates to and/or concerns the claims of the 
CONTRACTOR except for the CONTRACTOR’s rights to receive payments of the 
unadjusted balance, if any, of the security deposit in accordance with clause 56.10.3.0 
hereof on successful completion of the DEFECT LIABILITY PERIOD. But nothing herein 
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stated shall affect the CONTRACTOR’s undischarged liabilities and obligations under the 
CONTRACT. 

 
56.9.3  Notwithstanding anything provided in Clause 56.9.1 and/or Clause 56.9.2, the 

CONTRACTOR shall be and remain liable for defects in terms of DEFECT LIABILITY 
PERIOD and associated clause thereunder and for any indemnity to the OWNER in 
terms of Clause 56.10.2 and shall be and remain entitled to receive the unadjusted 
balance of the Security Deposit remaining in the hands of the OWNER in terms of Clause 
56.10.3   and associated clauses thereunder. 

 
56.10.0  FINAL ACCEPTANCE CERTIFICATE  
 
56.10.1  Forthwith on the CONTRACTOR’s application made after the expiry of DEFECT 

LIABILITY PERIOD provided and associated clauses thereunder and satisfaction of all 
liabilities of the CONTRACTOR in respect thereof, the PROJECT MANAGER shall issue 
a FINAL ACCEPTANCE CERTIFICATE to the CONTRACTOR Certifying that the 
CONTRACTOR has performed his obligations in respect of the DEFECT LIABILITY 
PERIOD and associated clauses thereunder, and until issue of such FINAL 
ACCEPTANCE CERTIFICATE, the CONTRACTOR shall be deemed not to have 
performed such liabilities notwithstanding issue of the PRELIMINARY ACCEPTANCE 
CERTIFICATE or payment of the Final Bill by the OWNER. 

                  
In the event that OWNER fails to issue the FINAL ACCEPTANCE CERTIFICATE, or fails 
to notify CONTRACTOR the reason for not issuing said certificate of acceptance, within a 
period of 60 days from CONTRACTOR’s application, the FINAL ACCEPTANCE 
CERTIFICATE shall be deemed as issued by OWNER for all contractual purposes 

 
56.10.2  Upon application for the FINAL ACCEPTANCE CERTIFICATE, the CONTRACTOR shall: 
 

(i)  Be deemed to have warranted that it had been fully paid and satisfied all claims 
for or arising out of the WORK, labour, MATERIALS, supplies and EQUIPMENT 
used in or connected with the CONTRACT and all other liabilities whatsoever 
touching or affecting the CONTRACT, or its performance, including in relation to 
SUB-CONTRACTORS and suppliers, and 

 
(ii)  To have undertaken to indemnify and keep indemnified the OWNER from and 

against all claims, demands, debts, liens, obligations and liabilities whatsoever 
arising there from or relating thereto. 

 
56.10.2.1  Upon issue of the FINAL ACCEPTANCE CERTIFICATE, the CONTRACTOR shall be 

deemed to have released, acquitted and discharged the OWNER from and against all 
claims (known or unknown), liens, demands or causes of action of any kind whatsoever 
arising out of or relating to the CONTRACT or otherwise howsoever touching or affecting 
the same. 

 
56.10.3  Forthwith on application made by the CONTRACTOR in this behalf accompanied by the 

FINAL ACCEPTANCE CERTIFICATE, or within 84 (Eighty Four) days of the OWNER 
passing the CONTRACTOR’s Final Bill, whichever shall be later, the OWNER shall 
cancel and return to the CONTRACTOR all previous Bank Guarantees remaining 
unutilised in the hands of the OWNER, and upon such cancellation and return, the 
OWNER shall stand discharged of all obligations/ liabilities under the CONTRACT 
provided that the cancellation and return of any Bank Guarantee(s) furnished by the 
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CONTRACTOR as and by way of security deposit shall be subject to the CONTRACTOR 
replacing such Bank Guarantee(s) with a Bank Guarantee from OWNER’s approved list 
of banks in a format acceptable to the OWNER covering 10% (ten percent) of the value 
(or as determined by the OWNER) of equipments/works replaced or repaired during the 
DEFECT LIABILITY PERIOD for the unexpired term of extended defect liability period in 
respect thereof plus a 6 (six) months period. The claims or demands made during such 
additional 6 months period shall refer to events which has occurred before the expiry of 
the DEFECT LIABILITY PERIOD. 

 
56.11 CLAIMS OF OWNER 
 
56.11.1 The release/payment of any unadjusted balance of the Security Deposit (furnished in the 

form of a Bank Guarantee or otherwise) by the OWNER to the CONTRACTOR as 
aforesaid or otherwise shall not be deemed or treated as a waiver of any right(s) or 
claim(s) of the OWNER existing before the issuance of the FINAL ACCEPTANCE 
CERTIFICATE or shall not stop or prevent the OWNER from thereafter making or 
enforcing any claim or any rights existing before the issuance of the FINAL 
ACCEPTANCE CERTIFICATE against the CONTRACTOR with the intent that the claims 
of the OWNER, against the CONTRACTOR shall continue to survive and shall not get 
extinguished notwithstanding the issue of FINAL ACCEPTANCE CERTIFICATE and/or 
the release of Security Deposit to the CONTRACTOR. 

 
57.0 UNDERGROUND OBSTRUCTIONS  

  
57.1 The soil investigation report furnished in the NIT is indicative only and is enclosed purely 

for information/guidance purpose to the bidders. The CONTRACTOR shall carry out its 
own detailed soil investigation for the proposed plant. Design of the foundation system of 
the plant shall be based, only on the site specific report. Nothing extra shall be paid in 
case of any variation arising out of the soil report conducted by the bidders and the data 
given in the tender. In the event, CONTRACTOR encounters any underground 
obstructions, the same shall be removed by CONTRACTOR without any extra cost 
implications to the OWNER. 
 
In the event, CONTRACTOR encounters any substantial underground obstruction which 
entails cost implication to the CONTRACTOR, the OWNER  shall consider to 
compensate the CONTRACTOR reasonable cost compensation and/or time extension, 
depending on merit of the case after mutual discussion. The decision of the PROJECT 
MANAGER in this regard shall be in writing and shall be final and binding upon the 
CONTRACTOR. It is clarified that in case the CONTRACTOR disagrees with the 
decision of PROJECT MANAGER, the dispute shall be settled as per the provision of 
clause 39 of GCC. 
 

57.2  Articles of Value Found 
 

All gold, silver and other minerals of any description and all precious stones, coins, 
treasure relics, antiquities and other similar things which shall be found in, under or upon 
the SITE, shall be the property of the OWNER and the CONTRACTOR shall duly 
preserve the same to the satisfaction of the PROJECT MANAGER and shall from time to 
time deliver the same to such person or persons indicated by the OWNER. 
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58.0 REGISTRATION OF THE CONTRACTOR WITH STATUTORY AUTHORITIES 
 
58.1 Within 30 days of execution of the CONTRACT, the CONTRACTOR shall, insofar as 

necessary, register itself and the CONTRACT at their own cost with the Reserve Bank of 
India, Income Tax, Sales Tax and/or any other applicable statutory authorities as 
required under the rules and regulations governing in India. The CONTRACT PRICE 
shall be deemed to include all costs towards the same. A copy of all documents related 
to all such registration shall be submitted to OWNER for record.  

 
58.2 Immediately after notification of the Acceptance of Bid, the foreign CONTRACTOR shall 

obtain permission for opening of their office(s) in India from the Reserve Bank of India, 
and shall obtain Income Tax clearance from Indian Income Tax authorities. Among other 
formalities, these will be required by the OWNER to release any payment due to the 
CONTRACTOR.  

 
59.0 STATUTORY APPROVALS 
 
59.1 Unless otherwise specified in Bidding Documents, it shall be the CONTRACTOR's sole 

responsibility to obtain all approvals from any authority (except for environment clearance 
and Consent to Establish/Operate, However the data and information required for the 
same shall be made available by the CONTRACTOR) required under any statute, rule or 
regulation of the Central or State Government concerned with the performance of the 
CONTRACT and/or the contractual Work. The application on behalf of the OWNER for 
submission to relevant authorities along with copies of required certificates complete in 
all respects shall be prepared and submitted by the CONTRACTOR well ahead of time 
so that the actual construction/COMMISSIONING of the WORKS is not delayed for want 
of the APPROVAL/inspection by the concerned authorities. The CONTRACTOR shall 
arrange for the inspection of the works by the authorities and will undertake necessary 
coordination and liaison required and shall not be entitled to any extension of time for any 
delay in obtaining such approval. All statutory fees shall be paid by the CONTRACTOR 
and the same shall be reimbursed by the OWNER upon production of documentary 
evidence by the CONTRACTOR.  

 
59.2 Any deficiency(ies) as pointed out by any such authority shall be rectified by the 

CONTRACTOR within the scope of relative supply and/or WORK at no extra cost to the 
OWNER. The inspection and acceptance of the WORKS by such authorities shall, 
however, not absolve the CONTRACTOR from any of its responsibilities under this 
CONTRACT. 

 
59.3  No extension of time shall be granted for meeting the requirement and/or obtaining 

APPROVAL of statutory authorities. 
 
60.0 UTILISATION OF LOCAL RESOURCES  
 
60.1 The CONTRACTOR shall ascertain the availability of local SUB-CONTRACTORS and 

skilled/unskilled manpower and engage them to the extent possible for performance of 
the WORKS.  

 
60.2 The CONTRACTOR shall not recruit personnel of any category from among those who 

are already employed by the other agencies working at the site, but shall make maximum 
use of local labour available. 
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61.0 FUEL REQUIREMENT OF WORKERS  
 
The CONTRACTOR shall be responsible to arrange for the fuel requirement of his 
workers and staff without resorting to cutting of trees and shrubs. Cutting of trees and 
shrubs is strictly prohibited for this purpose. The CONTRACTOR shall abide by the 
conditions put forth by the Environmental Clearance for the SITE as regards to 
construction workers.  

 
62.0 SURPLUS MATERIAL  
  

Notwithstanding anything provided elsewhere, all surplus materials including scrap shall 
be dealt as follows: 
 

62.1 An inventory shall be made by the CONTRACTOR of all surplus materials including scrap 
at the project site in possession of the CONTRACTOR, upon completion of the 
CONTRACT. 

  
62.2 Any balance Indigenous/imported surplus MATERIALS including scrap shall belong to 

the CONTRACTOR upon completion of the WORKS and will be allowed to be taken back 
by CONTRACTOR after compliance of statutory formalities.   

 
However, in case of applicability of concessional custom duty, all imported surplus 
materials other than CONSTRUCTION EQUIPMENT which is brought to the SITE shall 
be the OWNER's property and shall be returned by the CONTRACTOR to the OWNER's 
designated stores. All such materials shall be subject to reconciliation and a proper 
accounting procedure shall be developed and strictly followed by the CONTRACTOR 
recorded in the inspection reports, proforma of which will be approved by the PROJECT 
MANAGER. These reports shall form part of the completion DOCUMENTS. Inspection 
and acceptance of the WORK shall not relieve the CONTRACTOR from any of his 
responsibilities under this CONTRACT.  

 
62.3 For taking out balance indigenous/imported surplus MATERIALS including scrap as 

mentioned above upon the completion of the project, the CONTRACTOR shall have to 
furnish proof of entry and ownership of such MATERIALS inside the SITE, certification of 
PROJECT MANAGER and OWNER in this regard. 

 
62.4 If the surplus materials including scrap are not removed by the CONTRACTOR from the 

Project site, within a period of 2 (two) months after due intimation by PROJECT 
MANAGER to CONTRACTOR to do so, OWNER shall be free to dispose these surplus 
materials/scrap at its sole discretion without any recourse available to the 
CONTRACTOR. Notwithstanding the same, value realized from disposal of project 
surplus materials/scrap not so removed by CONTRACTOR shall be retained by the 
OWNER and CONTRACTOR shall not raise any claim in any manner whatsoever for the 
value so realized by OWNER. 

 
63.0 COORDINATION WITH OTHER AGENCIES  
 
63.1 CONTRACTOR shall be responsible for proper coordination with other agencies 

operating at the site so that WORK may be carried out concurrently, without any 
hindrance to others. The PROJECT MANAGER shall resolve disputes, if any, in this 
regard, and his decision shall be final and binding on the CONTRACTOR.  
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63.2 If and when required for the coordination of the WORKS with other agencies involved at 
SITE, the CONTRACTOR shall within the scope of work, re-route and/or prepare 
approaches and working areas as may be necessary.  

 
64.0 ERECTION OF EQUIPMENT  

 
All erection shall be carried out by deploying a crane(s) of suitable capacity. Erection by 
derrick shall not be permissible. The CONTRACTOR shall submit erection schemes for 
erection of critical equipment to PROJECT MANAGER for his APPROVAL. No 
EQUIPMENT shall be erected in the absence of an approved erection scheme for such 
EQUIPMENT.  

 
The quoted rates of the CONTRACTOR shall be deemed to include load testing of the 
crane as required to establish the lifting capacity of the crane.  

 
65.0 ELECTRICAL CONTRACTORS LICENCE  
 
65.1 The CONTRACTOR or its nominated SUB-CONTRACTOR(s), as the case may be, shall 

have a valid electrical contractor's license for working  in the State in which the job site is 
located. The CONTRACTOR shall furnish a copy of the same to PROJECT MANAGER 
before commencement of any electrical work or work pertaining to Electrical System.  

 
65.2 No electrical work or work pertaining to electrical system(s) shall be permitted to be 

executed without a valid Electrical Contractors License being produced by the 
CONTRACTOR or SUB-CONTRACTOR, as the case may be, intending to execute the 
WORK. 

 
66.0 RENTS & ROYALTIES  

 
Unless otherwise specified, the CONTRACTOR shall pay all tonnage and other royalties, 
rents and other payments or compensation (if any) for getting stone, sand, gravel, clay, 
bricks or other materials required for the WORKS or any temporary works.  
 

67.0 GOVERNMENT OF INDIA NOT LIABLE  
It is expressly understood and agreed by and between the CONTRACTOR and the 
OWNER that the OWNER is entering into this agreement solely on its own behalf and not 
on behalf of any other person or entity. In particular, it is expressly understood and 
agreed that the Government of India is not a party to this agreement and has no 
liabilities, obligations or rights thereunder. It is expressly understood and agreed that the 
OWNER is an independent legal entity with power and authority to enter into contracts, 
solely in its own behalf under the applicable laws of India and general principles of 
Contract. The CONTRACTOR expressly agrees, acknowledges and understands that the 
OWNER is not an agent, representative or delegate of the Government of India. It is 
further understood and agreed that the Government of India is not and shall not be liable 
for any acts, omissions commissions, breaches or other wrongs arising out of the 
CONTRACT. Accordingly, CONTRACTOR hereby expressly waives, releases and 
foregoes any and all actions or claims, including cross claims or counter claims against 
the Government of India arising out of this CONTRACT and covenants not to sue the 
Government of India on any matter, claim, and cause of action or thing whatsoever 
arising of or under this CONTRACT.  
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68.0 SITE CLEANING  
 
The CONTRACTOR shall take care to keep clean the job site at all times for easy access 
to the job site and also from the safety point of view in accordance with the CONTRACT 
requirements. 
 

69.0   ACCESS TO SITE 
 

69.1 The CONTRACTOR shall at his own cost and initiative arrange for and provide any 
access to the work area and stringing or other yards for labour, EQUIPMENT and 
MATERIAL as may be necessary for any cause in addition to the ingress and egress 
available. Any arrangements in respect thereof as may be entered into by the 
CONTRACTOR with any person interested in the land through which access is sought, 
shall be in writing and a copy of the writing (certified by or on behalf of the 
CONTRACTOR to be true copy thereof) shall forthwith be lodged with the OWNER. Such 
a writing shall specifically stipulate that the OWNER shall not be responsible for any 
claims under the CONTRACT or for any damage, loss or injury to the land or any 
material, item or thing thereon or in, and the CONTRACTOR shall keep the OWNER 
indemnified from and against any claim, action or proceedings in respect thereof.  

 
69.2 The CONTRACTOR shall at his own cost and initiative arrange for and obtain all 

necessary permissions, permits, consents and licenses as may be necessary to transport 
the MATERIALS, tools, EQUIPMENT, machinery and labour along or across any 
highway, roadway, or other way, or railway, tramway, bridge, dyke, dam or embankment, 
or lake, pond, canal, river, state terminal toll octroi, or other line, border or barrier. Traffic 
study if required, shall be carried out by CONTRACTOR independently without any 
liability on OWNER.  

 
70.0 INDEPENDENT CONTRACTOR  
 
70.1 OWNER shall have the right to instruct and direct CONTRACTOR, as to the results to be 

obtained under the CONTRACT, and shall be entitled to ascertain whether the WORK is 
carried out in accordance with the requirements of the CONTRACT, including the right to 
inspect the WORK at all stages of its performance. Such instructions direction and/or 
inspection by OWNER shall not relieve CONTRACTOR of his obligation, duties or 
liabilities under the CONTRACT.  

 
70.2 Neither CONTRACTOR nor any SUB-CONTRACTOR nor the employees, agents or 

representative of either shall be deemed to be employees, agents or representative of 
the OWNER in the performance of the CONTRACTOR obligations here under, unless 
otherwise specified in the CONTRACT.  

 
71.0 PAYMENT TO THE SUB – CONTRACTOR  
 
71.1 CONTRACTOR shall indemnify and hold harmless OWNER for any claim brought by 

SUBCONTRACTOR against OWNER in relation to CONTRACTOR’s payment 
obligations for the relevant purchase orders and sub-contracts. 

 
71.2 CONTRACTOR agrees that he shall furnish to OWNER, if requested, satisfactory 

evidence that all SUB-CONTRACTORS, including vendor to CONTRACTOR have been 
paid on the time and in full for work done or good supplies in connection with the 
performance of the WORK.  
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71.3 If such satisfactory evidence is not supplied than the OWNER shall not be bound to 

make any further payment to CONTRACTOR for that part of work until it is supplies.  
 
71.4 CONTRACTOR shall notify OWNER of any dispute of any kind between CONTRACTOR 

and any of his SUB-CONTRACTOR or vendors stating the nature of dispute, the amount 
of any payment which is being withheld by CONTRACTOR, the reasons thereof and the 
CONTRACTOR plan settle the dispute.  

 
 
72.0 ORDER OF WORKS / PERMISSION / RIGHT OF ENTRY / CARE OF EXISTING 

SERVICES 
 

CONTRACTOR is required to submit to OWNER the various details with respect to their 
personnel(s) to be deputed for the execution of WORK such as name(s), nationality and 
passport details in case of Foreign Nationals (Passport No., Date of Issue, Date of Expiry 
etc.). These details are required for granting permission to enter and work in the existing 
fertilizer complex. The OWNER reserves the right to declare any person(s) as non grata. 
No claim whatsoever shall be entertained by OWNER on this account.  
 
OWNER shall have the right to object to any Representative or personnel deputed to 
India by CONTRACTOR for execution of WORK or in connection with WORK, due to 
their misconduct or breach of law and regulation or who are found to be incompetent or 
negligent. CONTRACTOR shall remove such persons from SITE forthwith and take 
immediate action for replacement at no cost to OWNER. 

 
73.0  GIFTS, COMMISSIONS, ETC.  
    

Any gift, commission or advantage given, promised or offered by or on behalf of the 
CONTRACTOR or his partner, agent, officers, directors, employee or servant or 
anyone on his or their behalf in relation to the obtaining or to the execution of this or 
any other contract with the OWNER, shall in addition to any criminal liability which it 
may incur, subject the CONTRACTOR to the cancellation of this and all other contracts 
and also the payment of any loss or damage to the OWNER resulting from any 
cancellation. The OWNER shall then be entitled to deduct the amounts so payable 
from any monies otherwise due to the CONTRACTOR under the CONTRACT. 

 
74.0 LABOUR LAWS- PF, EPF AND ESI 
 
74.1    The CONTRACTOR shall obtain necessary license from the Licensing Authority under 

the Contract Labour (Regulation & Abolition) Act 1970 and the Central Rules framed 
there under and produce the same to the PROJECT MANAGER before start of WORK.  

 
74.2    The CONTRACTOR shall not undertake or execute or permit any other agency or SUB-

CONTRACTOR to undertake or execute any work on the CONTRACTOR'S behalf 
through contract labour except under and in accordance with the license issued in that 
behalf by the Licensing Officer or other authority prescribed under the Factories Act or 
the contract labour (Regulation & Abolition) Act 1970 or their applicable lay, rule or 
regulation, if applicable.  

 
74.3     The provision of EPF & MP Act, 1952 and Rules scheme there under shall be applicable 

to the CONTRACTOR and the employees engaged by him for the WORK. The 
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CONTRACTOR shall furnish the code number allotted by the RPFC Authority, to the 
PROJECT MANAGER before commencing the WORK.  

 
74.4   The CONTRACTOR shall be exclusively responsible for any delay in commencing the 

work on account of delay in obtaining a license under clause 74.1 above or in obtaining 
the code number under clause 74.3 above and the same shall not constitute a ground for 
extension of time for any purpose.  

 
74.5   The CONTRACTOR shall enforce the provisions of ESI Act and Scheme framed there 

under with regard to all his employees involved in the performance of the CONTRACT 
and shall deduct employee's contribution from the wages of each of the employees and 
shall deposit the same together with employer's contribution of such total wages payable 
to the employees in the appropriate account.  

 
74.6  All liabilities like salaries, wages and other statutory obligations in respect of the persons 

engaged by the CONTRACTOR shall be borne by the CONTRACTOR during the period 
of agreement. In view of the provisions of the ESI Act, PF and EPF Act and other Acts, 
as may be applicable to OWNER, the CONTRACTOR shall take necessary steps to 
cover its employees under the said enactments and shall submit proof of such 
compliance to PROJECT MANAGER periodically or at any date upon such request, as 
may be made by PROJECT MANAGER to the CONTRACTOR. In the event of non-
compliance with the statute or the provisions thereof, referred to above, it shall be open 
to OWNER to withhold such amount as in its opinion is due and payable by the 
CONTRACTOR in respect of its employees from and out of dues, payable by OWNER to 
the CONTRACTOR and such due shall be held by OWNER with it until proof is submitted 
by the CONTRACTOR to OWNER indicating compliance with such statutes within 
reasonable time, failing which OWNER shall deposit such amounts with the authorities 
concerned on behalf of the CONTRACTOR and inform the CONTRACTOR of such 
deposit or deposits.  

 
75.0   GENERAL PROVISIONS 
 
75.1.0        Confidential Information 
 
75.1.1 Non-disclosure  
 
75.1.1.1  Each party agrees to hold in confidence any information imparted to it or in the case of 

CONTRACTOR, to any of its SUB- CONTRACTOR / VENDOR, by the other Party which 
pertains to that other party’s business activity in any manner, and which is not be subject 
of general public knowledge, including, without limitation, proprietary processes, technical 
information and know-how, information concerning other projects, management policies, 
economic policies, financial and other data and the like.  The preceding non-disclosure 
requirements shall not apply to: 

 
i) Information furnished without restriction by the other Party prior to the date 

hereof 
ii) Information in the public domain; or 
iii) Information obtained by a Party from a third Person not under obligation of non-

disclosure to the other party. 
 
(iv)    Information required to be disclosed in pursuance of an order, judgment, decree 

of the Court, Tribunal or Statutory Authority. 
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75.1.2  Disclosure to Govt. Agency 
 
75.1.2.1  Either Party may disclose any such information to the extent that such Party is required 

by any Government Agency to make such disclosure.  In addition, OWNER may disclose 
such information to the extent that such disclosure is required by any Lender / Lender’s 
Representative, etc. provided that such Lenders signed a confidentiality agreement 
containing confidentiality and limited use obligations not less stringent than those 
accepted by OWNER under the CONTRACT and License Agreement and such parties 
are not competitor of CONTRACTOR or its Licensors. 

 
75.1.3  Upon completion of the Works or in the event of termination pursuant to the provisions 

of the  CONTRACT, CONTRACTOR shall immediately return to the OWNER all 
drawings, plans, specifications and other documents supplied to the CONTRACTOR by 
or on behalf of the OWNER or prepared by the CONTRACTOR solely for the purpose 
of the performance of the WORKS, including all copies made thereof by the 
CONTRACTOR. 

 
75.1.4 This clause shall survive and remain in full force for a period of ten years following the 

issue of FINAL ACCEPTANCE CERTIFICATE. 
 
75.1.5       In case sharing of any information by CONTRACTOR is in conflict with provisions of 

License Agreement, the same shall be brought to the notice of OWNER and the issues 
shall be mutually discussed and resolved, except for submission of confidential 
information to the Statutory Bodies. 

 
75.2.0 deleted  
  
75.3.0 Recovery of Sums / Dues 
  
75.3.1 All costs, damages or expenses which OWNER may have incurred, for which 

CONTRACTOR is liable under CONTRACT, shall be notified to CONTRACTOR and shall 
be recovered by OWNER from any payment due to or becoming due to CONTRACTOR 
under this CONTRACT or other CONTRACT and/or shall be recovered by action at law 
or otherwise. If the payment due to CONTRACTOR is not sufficient for recovery of the 
said sums/dues, CONTRACTOR shall pay immediately to OWNER such sums/dues or 
the balance sums/dues on demand. 

 
75.3.2 All MUTUALLY AGREED DAMAGES applicable and to be recovered from 

CONTRACTOR under CONTRACT, shall be recovered by OWNER from any payment 
due to or becoming due to CONTRACTOR under this CONTRACT or other CONTRACT 
and/or shall be recovered by action at law or otherwise.  If the payment due to 
CONTRACTOR is not sufficient for recovery of the said MUTUALLY AGREED 
DAMAGES, CONTRACTOR shall pay immediately to OWNER such MUTUALLY 
AGREED DAMAGES. or the balance MAD on demand. 

 
75.3.3    For avoidance of doubt all the rights and remedies of OWNER and liabilities of the 

CONTRACTOR as set out in the CONTRACT shall be to the exclusion of any other 
rights, remedies or liabilities available at law. 

 
75.4.0 Payments etc. not to affect rights of OWNER 
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 No sum paid on account by OWNER nor any extension of the date for completion 
granted by OWNER shall affect or prejudice the rights of OWNER against 
CONTRACTOR or relieve CONTRACTOR of its obligation for the faithful performance of 
CONTRACT. 

 
75.5.0 Cut-Off Dates 
 
 No claims or correspondence on claims on this CONTRACT shall be entertained by 

either parties after 6 months after expiry of the Performance Bank Guarantee, unless 
specified otherwise in CONTRACT. 

 
75.6.0         Paragraph Heading 
 
 The paragraph heading in those conditions shall not affect the construction thereof. 
 
75.7.0 Site Working and Safety Conditions 
  
 CONTRACTOR shall follow the SITE working and safety conditions enclosed as Section-

14, Part-II, Technical. 
 
75.8.0 Miscellaneous 
 
75.8.1       No CONTRACT or understanding in any way modifying the conditions of CONTRACT 

shall be binding upon either parties hereto unless made in writing and approved by both 
parties. 

         
75.8.2      Without prejudice to FORCE MAJEURE, CONTRACTOR shall, during inclement 

weather, carry out WORK in accordance with CONTRACT and CONTRACTOR shall not 
be entitled to any additional payment over and above the fees payable under 
CONTRACT by reason of its being unable to carry out WORK owing to inclement 
weather. 

 
 

76.0  IMPLEMENTATION OF APPRENTICES ACT 1961 
 

The CONTRACTOR shall comply with the provisions of the Apprentices Act, 1961 and 
the Rules and Orders issued thereunder from time to time. If he fails to do so, his failure 
will be a breach of the CONTRACT and the PROJECT MANAGER may, at his discretion, 
cancel the CONTRACT. The CONTRACTOR shall also be liable for any pecuniary 
liability arising on account of any violation by him of the provisions, of the Act. 

         
77.0  CHANGE IN CONSTITUTION 
 

Where the CONTRACTOR is a partnership firm, the prior approval of the OWNER shall 
be obtained in writing, before any change is made in the constitution of the firm. Where 
the CONTRACTOR is an individual or a Hindu undivided family business concern, such 
approval as aforesaid shall, likewise be obtained before such CONTRACTOR enters into 
any agreement with other parties, where under, the reconstituted firm would have the 
right to carry out the work hereby undertaken by the CONTRACTOR. In either case if 
prior approval as aforesaid is not obtained, the CONTRACT shall be deemed to have 
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been allotted in contravention of clause 12 of GCC and the same action may be taken 
and the same consequence shall ensure as provided in the said clause. 
 

78.0         ACCESS BY ROAD 
 

CONTRACTOR, if necessary, shall build other temporary access roads to the actual site 
of construction for his own work at his own cost. The CONTRACTOR shall be required to 
permit the use of the roads so constructed by him for vehicles of any other parties who 
may be engaged on the project site. The CONTRACTOR shall also facilitate the 
construction of the permanent roads should the construction there of start while he is 
engaged on this work. He shall make allowance in his tender for any inconvenience he 
anticipates on such account. Non-availability of access roads, railway siding and railway 
wagons for the use of the CONTRACTOR shall in no case condone any delay in the 
execution of WORK nor be the cause for any claim for compensation against the 
OWNER. 
 

79.0         MEMBERS OF THE OWNER NOT INDIVIDUALLY LIABLE 
 

No Director, or official or employee of the OWNER/ PDIL shall in any way be personally 
bound or liable for the acts or obligations of the OWNER under the CONTRACT or 
answerable for any default or omission in the observance or performance of any of the 
acts, matters or things which are herein contained. 
 

80.0           OWNER NOT BOUND BY PERSONAL REPRESENTATIONS 
 

The CONTRACTOR shall not be entitled to any increase on the scheduled rates or any 
other right or claim whatsoever by reason of any representation, explanation statement or 
alleged representation, promise or guarantees given or alleged to have been given to him 
by any person. 
 

81.0            LAND FOR CONTRACTOR’S FIELD OFFICE, GODOWN AND WORKSHOP 
 

The OWNER will, at his own discretion and convenience and for the duration of the 
execution of the work make available near the site, land for construction of 
CONTRACTOR's Temporary Field Office, godowns workshops and assembly yard 
required for the execution of the CONTRACT. The CONTRACTOR shall at his own cost 
construct all these temporary buildings and provide suitable water supply and sanitary 
arrangement and get the same approved by the PROJECT MANAGER. On completion of 
the works undertaken by the CONTRACTOR, he shall remove all temporary works 
erected by him and have the SITE cleaned as directed by PROJECT MANAGER. If the 
CONTRACTOR shall fail to comply with these requirements, the PROJECT MANAGER 
may at the expenses of the CONTRACTOR remove such surplus, and rubbish materials 
and dispose-off the same as he deems fit and get the site cleared as aforesaid; and 
CONTRACTOR shall forthwith pay the amount of all expenses so incurred and shall have 
no claim in respect of any such surplus materials disposed off as aforesaid. But the 
OWNER reserves the right to ask the CONTRACTOR any time during the pendency of 
the CONTRACT to vacate the land by giving 7 days’ notice on security reasons or on 
national interest or otherwise. The CONTRACTOR shall put up temporary structures as 
required by them for their office, fabrication shop and construction stores only in the area 
allocated to them on the project site by the OWNER or his authorized representative. No 
tea stalls/canteens should be put up or allowed to be put up by any CONTRACTOR in 
the allotted land or complex area without written permission of the OWNER. No 
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unauthorized buildings, constructions or structures should be put up by the 
CONTRACTOR anywhere on the project site. For uninterrupted fabrication work, the 
CONTRACTOR shall put up temporary covered structures at his cost within Area in the 
location allocated to them in the project site by the OWNER or his authorised 
representative. No person except for authorized watchman shall be allowed to stay in the 
plant area/CONTRACTOR's area after completion of the day's job without prior written 
permission from PROJECT MANAGER. 
 

82.0            ACTION WHERE NO SPECIFICATION IS ISSUED 
 

In case of any class of WORK for which there is no SPECIFICATION supplied by the 
OWNER as mentioned in the Tender Documents such WORK shall be carried out in 
accordance with Indian Standard Specifications and if the Indian Standard Specifications 
do not cover the same, the WORK should be carried out as per standard Engineering 
Practice subject to the approval of the PROJECT MANAGER 
 
 

83.0          CARE OF WORKS 
 

i)  From the commencement to completion of the WORK, the CONTRACTOR shall take 
full responsibility for the care for all WORKS including all temporary works and in 
case any damages, loss or injury shall happen to the WORK or to any part thereof or 
to any temporary works from any cause whatsoever, shall at his own cost repair and 
make good the same so that at completion the WORK shall be in good order and in 
conformity in every respects with the requirement of the CONTRACT and the 
PROJECT MANAGER's instructions. 

 
ii)  Defects Prior To Taking Over: If at any time, before the WORK is taken over, the 

PROJECT MANAGER shall: a) Claim  that any works done or materials used by the 
CONTRACTOR or by any SUB-CONTRACTOR is defective or not in accordance 
with the CONTRACT, or that the works or any portion thereof are defective, or do not 
fulfill the requirements of CONTRACT (all such matters being hereinafter, called 
`Defects' in this clause), and b) As soon as reasonably practicable, gives to the 
CONTRACTOR notice in writing of the said decision, specifying particulars of the 
defects alleged to exist or to have occurred, then the CONTRACTOR shall at his own 
expenses and with all speed make good the defects so specified. In case 
CONTRACTOR shall fail to do so, the OWNER may take, at the cost of the 
CONTRACTOR, such steps as may in all circumstances, be reasonable to make 
good such defects. The expenditure so incurred by the OWNER will be recovered 
from the amount due to the CONTRACTOR. The decision of the PROJECT 
MANAGER with regard to the amount to be recovered from the CONTRACTOR will 
be final and binding on the CONTRACTOR. As soon as the WORK has been 
completed in accordance with the CONTRACT (except in minor respects that do not 
affect their use for the purpose for which they are intended and except for 
maintenance thereof provided in clause 3.0 (22) of General Conditions of Contract) 
and have passed the tests on completion, the PROJECT MANAGER shall issue a 
certificate (hereinafter called PRELIMINARY ACCEPTANCE CERTIFICATE) in 
which he shall certify the date on which the WORK have been so completed and 
have passed the said tests and the OWNER shall be deemed to have taken over the 
WORK on the date so certified. If the WORK has been divided into various groups in 
the CONTRACT, the OWNER shall be entitled to take over any group or groups 
before the other or others and there upon the PROJECT MANAGER shall issue a 
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PRELIMINARY ACCEPTANCE CERTIFICATE which will, however, be for such 
group or groups so taken over only. In such an event if the group /section/ part so 
taken over is related, to the integrated system of the work, notwithstanding date of 
grant of PRELIMINARY ACCEPTANCE CERTIFICATE for group/ section/ part. 

 
iii) Defects After Taking Over: In order that the CONTRACTOR could obtain a 

PRELIMINARY ACCEPTANCE CERTIFICATE he shall make good, with all possible 
speed, any defect arising from the defective materials supplied by the 
CONTRACTOR or workmanship or any act or omission of the CONTRACT or that 
may have been noticed or developed, after the works or groups of the works has 
been taken over, the period allowed for carrying out such WORK will be normally one 
month. If any defect be not remedied within a reasonable time, the OWNER may 
proceed to do the WORK at CONTRACTOR's risk and expense and deduct from the 
final bill such amount as may be decided by the OWNER. If by reason of any default 
on the part of the CONTRACTOR a PRELIMINARY ACCEPTANCE CERTIFICATE 
has not been issued in respect of any portion of the WORK within one month after 
the date fixed by the CONTRACT for the completion of the WORK, the OWNER 
shall be at liberty to use the WORK or any portion thereof in respect of which a 
PRELIMINARY ACCEPTANCE CERTIFICATE has not been issued, provided that 
the WORK or the portion thereof so used as aforesaid shall be afforded reasonable 
opportunity for completing these works for the issue of PRELIMINARY 
ACCEPTANCE CERTIFICATE 

 
 

84.0           SPECIAL CONDITIONS OF CONTRACT 
 

i)  Special Conditions of Contract (SCC) shall be read in conjunction with the General 
Conditions of Contract (GCC), specification of Work, Drawings and any other 
documents forming part of this CONTRACT wherever the context so requires. 

 
ii)  Notwithstanding the sub-division of the documents into these separate sections and 

volumes every part of each shall be deemed to be supplementary to and 
complementary of every other part and shall be read with and into the CONTRACT 
so far as it may be practicable to do so. 

 
iii)  Where any portion of the General Condition of Contract is repugnant to or at 

variance with any provisions of the Special Conditions of Contract, unless a different 
intention appears the provisions of the Special Conditions of Contract shall be 
deemed to over-ride the provisions of the General Conditions of Contract and shall to 
the extent of such repugnancy, or variations, prevail. 

 
iv)  Wherever it is mentioned in the specifications that the CONTRACTOR shall perform 

certain WORK or provide certain facilities, it is understood that the CONTRACTOR 
shall do so at his cost and the value of contract shall be deemed to have included 
cost of such performance and provisions, so mentioned. 

 
v) The materials, design and workmanship shall satisfy the relevant INDIAN 

STANDARDS, the JOB SPECIFICATIONS contained herein and CODES referred to. 
Where the job specification stipulate requirements in addition to those contained in 
the standard codes and specifications, these additional requirements shall also be 
satisfied. 
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85.0            POWER OF ENTRY 
 

1)  If the CONTRACTOR shall not commence the WORK in the manner previously 
described in the CONTRACT documents or if he shall at any time in the opinion of the 
PROJECT MANAGER. 
i)  fail to carry out the WORK in conformity with the CONTRACT documents, or 
ii)    fail to carry out the WORK in accordance with the Time Schedule, or 
iii)  substantially suspend work or the WORK for a period of fourteen days without 

authority from the PROJECT MANAGER, or 
iv) fail to carry out and execute the WORK to the satisfaction of the PROJECT 

MANAGER, or 
v) fail to supply sufficient or suitable construction plant, temporary works, labour, 

materials or things, or vi) Commit, suffer, or permit any other breach of any of the 
provisions of the CONTRACT on his part to be performed or observed or persist 
in any of the above mentioned breaches of the CONTRACT for fourteen days, 
after notice in writing shall have been given to the CONTRACTOR bythe 
PROJECT MANAGER requiring such breach to be remedied, or 

vi)   if the CONTRACTOR shall abandon the WORK , or 
vii) If the CONTRACTOR during the continuance of the CONTRACT shall become 

bankrupt, make any arrangement or composition with his creditors, or permit any 
execution to be levied or go into liquidation whether compulsory or voluntary not 
being merely a voluntary liquidation for the purpose of amalgamation or 
reconstruction  

 
then in any such case, the OWNER shall have the power to enter upon the WORK 
and take possession thereof and of the materials, temporary WORK, construction 
plant, and stock thereon, and to revoke the CONTRACTOR's license to use the same, 
and to complete the WORK by his agents, other CONTRACTORS or workmen or to 
relate the same upon any terms and to such other person, firm or corporation as the 
OWNER in his absolute discretion may think proper to employ and for the purpose 
aforesaid to use or authorize the use of any materials, temporary work, 
CONSTRUCTION PLANT, and stock as aforesaid, without making payment or 
allowance to the CONTRACTOR for the said materials other than such as may be 
certified in writing by the PROJECT MANAGER to be reasonable, and without making 
any payment or allowance to the CONTRACTOR for the use of the temporary said 
works, construction plant and stock or being liable for any loss or damage thereto, and 
if the OWNER shall by reason of his taking possession of the WORK or of the WORK 
being completed by other CONTRACTOR (due account being taken of any such extra 
work or works which may or be omitted) then the amount of such excess as certified 
by the PROJECT MANAGER shall be deducted from any money which may be due for 
work done by the CONTRACTOR under the CONTRACT and not paid for. Any 
deficiency shall forthwith be made good and paid to the OWNER by the 
CONTRACTOR and the OWNER shall have power to sell in such manner and for 
such price as he may think fit all or any of the construction plant, materials etc. 
constructed by or belonging to and to recoup and retain the said deficiency or any part 
thereof out of proceeds of the sale. 

 
86.0          LIENS 

1) If, at any time there should be evidence or any lien or claim for which the OWNER 
might have become liable and which is chargeable to the CONTRACTOR, the 
OWNER shall have the right to retain out of any payment then due or thereafter to 
become due an amount sufficient to completely indemnify the OWNER against such 
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lien or claim and if such lien or claim be valid, the OWNER may pay and discharge 
the same and deduct the amount so paid from any money which may be or may 
become due and payable to the CONTRACTOR. If any lien or claim remain unsettled 
after all payments are made, the CONTRACTOR shall refund or pay to the OWNER 
all money that the latter may be compelled to pay in discharging such lien or claim 
including all costs and reasonable expenses. OWNER reserves the right to do the 
same. 

2)  The OWNER shall have lien on all materials, equipments including those brought by 
the CONTRACTOR for the purpose of erection, testing and commissioning of the 
WORK. 

3)  The final payment shall not become due until the CONTRACTOR delivers to the 
PROJECT MANAGER a complete release or waiver of all liens arising or which may 
arise out of his agreement or receipt in full or certification by the CONTRACTOR in a 
form approved by PROJECT MANAGER that all invoices for labour, materials, 
services have been paid in lien thereof and if required by the PROJECT MANAGER 
in any case an affidavit that so far as the CONTRACTOR has knowledge or 
information the releases and receipts include all the labour and material for which a 
lien could be filled. 

4)  CONTRACTOR will indemnify and hold the OWNER harmless, for a period of two 
years after the issue of FINAL ACCEPTANCE CERTIFICATE, from all liens and 
other encumbrances against the OWNER on account of debts or claims alleged to 
be due from the CONTRACTOR or his SUB-CONTRACTOR to any person including 
SUB- CONTRACTOR and on behalf of OWNER will defend at his own expense, any 
claim or litigation brought against the OWNER or the CONTRACTOR in connection 
therewith. CONTRACTOR shall defend or contest at his own expense any fresh 
claim or litigation by any person including his SUB-CONTRACTOR, till its satisfactory 
settlement even after the expiry of two years from the date of issue of FINAL 
CERTIFICATE. 

 
 
87.0 PLANNING AND DESIGNING IN PURVIEW OF VULNERABILITY ATLAS OF INDIA 
 
 Vulnerability Atlas of India (VAI) is a comprehensive document which provides existing 

hazard scenario for the entire country and presents the digitized State / UT-wise hazard, 
maps with respect to earthquakes, winds and floods for district-wise identification of 
vulnerable areas. It also includes additional digitized maps for thunderstorms, cyclones 
and landslides. The main purpose of this Atlas is its use for disaster preparedness and 
mitigation at policy planning and project formulation stage. 

  
 This atlas is one of its kind single point source for the various stakeholders including 

policy makers, administrators, municipal commissioners, urban managers, engineers, 
architects, planners, public etc. to ascertain proneness of any city/location/site to multi-
hazard which includes earthquakes, wind, floods thunderstorms, cyclones and landslides. 
While project formulation, approvals and implementation of various urban housing, 
buildings and infrastructures schemes, this Atlas provides necessary information for risk 
analysis and hazard assessment. 

 
The Vulnerability Atlas of India has been prepared by Building Materials and Technology 
Promotion Council under Ministry of Housing and Urban Affairs, Government of India and 
available at their website www.bmtpc.org.   
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It is mandatory for the bidders to refer Vulnerability Atlas of India for multi-hazard risk 
assessment and include the relevant hazard proneness specific to project location while 
planning and designing the project in terms of: 

 
i) Seismic zone (II to V) for earthquakes, 
ii) Wind velocity (Basic Wind Velocity: 55, 50, 47, 44, 39 & 33 m/s) 
iii) Area liable to floods and Probable max, surge height 
iv) Thunderstorms history 
v) Number of cyclonic  storms/severe cyclonic storms and max sustained wind 

specific  to coastal region 
vi) Landslides incidences with Annual rainfall normal 
vii) District wise Probable Max. Precipitation. 
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GENERAL 
 
The SPECIAL CONDITIONS OF CONTRACT shall be read in conjunction with the GENERAL 
CONDITIONS OF CONTRACT, specifications of work, DRAWINGS and any other document forming 
part of this CONTRACT wherever the context so requires. 
 
Where any portion of the GENERAL CONDITIONS OF CONTRACT is repugnant to or at variance 
with any other provisions of the SPECIAL CONDITIONS OF CONTRACT, then unless a different 
intension appears, the SPECIAL CONDITIONS OF CONTRACT shall be deemed to over-ride the 
provisions of GENERAL CONDITIONS OF CONTRACT and shall prevail to the extent of such 
repugnancy or variations. 

 
1.0  CONTRACTOR'S OBLIGATIONS 
         
1.1.0        General Responsibility 
 
1.1.1 The CONTRACTOR acknowledges that this CONTRACT is a Lumpsum turnkey 

contract and CONTRACTOR'S obligation hereunder, notwithstanding anything to the 
contrary contained herein, is to provide OWNER with fully operational PLANT, 
complete in all respects under and in accordance with the provision of CONTRACT, 
within the stipulated time and for the purpose designated herein by OWNER, and to 
do, furnish and provide everything necessary in connection therewith. 

 
  Without prejudice to the foregoing and except as otherwise expressly set forth in the 

CONTRACT as within the scope of OWNER’s obligations under the CONTRACT, the 
CONTRACTOR shall perform or cause to be performed all WORK and services 
required in connection with the design, engineering, supply of equipment, 
procurement (including, without limitation, all transportation services in connection 
therewith), construction, erection, start-up, commissioning, testing including 
conducting of Performance Tests and other work and services upto the 
PRELIMINARY ACCEPTANCE OF PLANT by the OWNER and in connection 
therewith provide all materials, equipment, machinery, tools, labor, transportation, 
administration and other services and items required to complete the PLANT in all 
respects upto the PRELIMINARY ACCEPTANCE OF PLANT and having the 
performance as guaranteed under the CONTRACT by the CONTRACTOR on a total, 
fixed price basis in accordance with this CONTRACT. The WORK shall, without 
prejudice to the generality of the foregoing or those enumerated in Clause 1.2.0 
include but not be limited to the following:    

 
(a) All engineering and design services including necessary investigation required 

for a completely engineered PLANT including necessary documentation; 
 

(b) Provision of all equipment, systems, materials, processes, CONTRACTOR's 
EQUIPMENT, temporary works and all other items, whether of a temporary or 
permanent nature including those required for the  design, erection, completion 
commissioning, conducting of PERFORMANCE  AND GUARANTEE TESTS 
and remedying of DEFECTS during DEFECTS LIABILITY PERIOD. 

 
(c) Transportation from works, port of entry and import clearance and handling 
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services in and into India and inland transportation from the relevant points of 
delivery of EQUIPMENT required in connection with the completion of the 
PLANT, and the performance of the other WORK 

 
(d) Project management. 

 
(e) Receipt of EQUIPMENT at SITE including stores management. 

 
(f) Construction infrastructure services, civil and structural construction; 

mechanical, electrical and instruments erection and installation services; testing 
and commissioning, and PERFORMANCE AND GUARANTEE TESTS before 
PRELIMINARY ACCEPTANCE of PLANT including all relevant applicable 
permits, with CONTRACTOR having responsibility for overall co-ordination of 
permits required by the OWNER and all training activities;  

 
(g) Provision of all necessary superintendence, labour, construction fuels and 

construction chemicals, utilities, tools, supplies and other consumables and 
services. 

 
(h) Rectification of defects during DEFECTS LIABILITY PERIOD. 

        
1.1.2 CONTRACTOR shall provide services, for PLANT, in accordance with good 

engineering practice. CONTRACTOR shall provide services of engineers, designers, 
draftsmen, buyers, inspectors, expediters and other persons required for the 
performance of WORK pursuant to CONTRACT. 

         
1.1.3  In the event that there is any item of EQUIPMENT or WORK of the type provided for 

in CONTRACT, which is not specifically mentioned in the specifications or drawings 
set out in FINAL PROPOSAL, but which is necessary (even though not mentioned in 
CONTRACT) for normal, safe and continuous operation of PLANT, based on mutual 
agreement between OWNER and CONTRACTOR, CONTRACTOR shall include such 
item of EQUIPMENT in the design and perform such items of WORK, for such 
EQUIPMENT or WORK free of cost to OWNER as if the same had been originally 
included in its Scope of Work/FINAL PROPOSAL.  

    
1.1.4 Subject to prior consent of OWNER, CONTRACTOR may make use of the services of 

SUB-CONTRACTOR/ VENDOR (previously approved in writing by the OWNER) in 
accordance with the provisions in CONTRACT provided, however, the 
CONTRACTOR shall remain responsible and liable for the work done by such SUB-
CONTRACTOR/vendor. 

 
1.1.5 The CONTRACTOR shall be responsible for obtaining necessary approvals which are 

to be issued in the CONTRACTOR’S name from the various statutory authorities. All 
approvals/ permissions other than Environment Clearance and Consent to 
Establish/Operate shall be obtained by the CONTRACTOR. However, all the required 
information in the prescribed formats, if any, shall be provided by the contractor. 
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1.1.6 The CONTRACTOR shall provide necessary  assistance including follow-up to 
OWNER for obtaining the necessary approvals to be issued in the name of OWNER 
from the various statutory authorities. 

  
1.1.7 The CONTRACTOR shall furnish CONTRACT SECURITY CUM PERFORMANCE 

BANK GUARANTEE as per the enclosed format in line with the provisions of 
GENERAL CONDITIONS OF THE CONTRACT.  

 
1.1.8 The enumeration in subsequent Clauses of SPECIAL CONDITIONS OF CONTRACT, 

in GENERAL CONDITIONS OF CONTRACT and other documents of CONTRACT 
shall not in any manner limit the general scope of obligations and responsibilities of 
designing, engineering, procurement, supply, construction, commissioning and 
proving the performance guarantees of PLANT within the scope of CONTRACT. 

 
1.1.9 CONTRACTOR shall undertake to design the catalytic reactors/reactors on the basis 

of commercially proven catalysts of reputed catalyst VENDORs.  A catalyst will be 
deemed to be commercially proven if it has been successfully operated in similar 
services under comparable operating conditions. 

 
1.2.0    CONTRACTOR’s Scope of Work 
 
1.2.1 CONTRACTOR shall provide and be responsible for the tasks specified in this Clause 

under the following heads: 
 
1.2.2 License & Basic Engineering from the prequalified and Approved Process 

Licensor 
        
1.2.2.1 CONTRACTOR shall procure in the name of Owner non-exclusive, non-transferable 

rights, irrevocable License  and know-how to practice its process in the PLANT, to 
produce products and to sell products anywhere in the world and/or use the products  
for any purpose it deems fit, throughout its life. The aforesaid license so procured by 
the CONTRACTOR shall be without any additional and/or recurring cost to OWNER 
and shall be valid for the life of the PLANT consistent with the terms of the 
CONTRACT. 

  
However, License(s) so procured by Contractor should have a provision that in case 
Owner/Contractor operates the Syngas Purification Unit/Plant beyond the Licensed 
capacity by adapting best operating practices without any financial liability to 
Owner/Contractor on account of Licensed capacity..  

 
1.2.2.2       In line with above, a tripartite agreement shall be signed by Owner, Licensor and 

Contractor at the time of hand over of plant to Owner with the Bid. 
         
1.2.3  Design & Engineering 
 
1.2.3.1 CONTRACTOR shall provide all design and engineering services necessary for 

completion of the PLANTS in conformity with the CONTRACT and Good Engineering 
Practices and the NIT including but not limited to: 
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(a) Preparation of 

 
• Project design book which shall form the basis of PLANT design; 
• The conceptual design; and 
• The engineering and design necessary to describe and detail the PLANT 

and the Project. 
 
 (b) Provision of criteria for the detailed design by other suppliers of 

equipment/system/structures for incorporation into the PLANTS. 
 

(c) Preparation of design, engineering, drawings, plans, bill of material, schedule 
and estimates for the PLANT and the project and the performance by 
CONTRACTOR of its obligations hereunder so that the PLANT constructed and 
commissioned by the CONTRACTOR is capable of meeting the performance 
guarantees and will be such as could be legally, safely and reliably placed in 
commercial operation by the OWNER. 

 
(d) CONTRACTOR shall perform the design and engineering for PLANT so that 

when constructed and commissioned, PLANT shall be capable of meeting the 
guarantees with respect to quality and quantity of products, consumption of raw 
materials and utilities, and Pollution Level as guaranteed under CONTRACT 
and shall be reliable and safe and operable in accordance with the sound 
engineering practice. CONTRACTOR shall ensure design capacity of all 
sections of PLANT in accordance with CONTRACTOR’s experience and 
expertise for obtaining a full throughput under varying conditions within the limits 
specified in CONTRACT. PLANT shall be designed so as to be capable of 
producing at full plant capacity when operated as specified in FINAL 
PROPOSAL. CONTRACTOR shall review the basic design conditions, including 
soil data, and other conditions furnished by OWNER in NIT.  If CONTRACTOR 
observes any inconsistency or insufficiency in these data, CONTRACTOR shall 
bring to the notice of OWNER the same, before its use. 

 
(e) In case the CONTRACTOR intends to engage the services of a sub contractor 

for Detailed Engineering for the proposed project, then the CONTRACTOR shall 
submit the details of such sub contractor along with reference list of plants for 
which the proposed sub contractor has carried out detailed engineering, for 
approval of Owner as per clause 12.0 of GCC.  

 
1.2.4 Codes and Standards 
 
 The engineering shall be performed and EQUIPMENT shall be manufactured and 

supplied according to acceptable international standards, as specified in the 
Technical Specification/FINAL PROPOSAL, meeting safety and other requirements of 
various national/international Codes and Regulations being in force as on submission 
of the FINAL PROPOSAL.  The design of PLANT shall be based on the criteria 
enumerated in CONTRACT. However, it shall be CONTRACTOR’s responsibility to 
follow all Indian Rules and Regulations as applicable. 
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  CONTRACT shall comply with and shall cause the WORK and all components thereof 

(including, without limitation, the design and engineering of the PLANT) to comply 
with all APPLICABLE LAWS and APPLICABLE PERMITS as they may be in effect at 
the time of CONTRACTOR's performance under the CONTRACT.   

 
  The CONTRACTOR shall ensure that all actions on its behalf in connection with the 

WORKS shall be in compliance with applicable laws of India The CONTRACTOR. 
agrees to take all reasonable steps to ensure that Persons appointed by it in 
connection with the WORK shall comply with the applicable laws/ regulations/ 
guidelines and obligations. 

 
1.2.5 Drawings and Documents 
 
 CONTRACTOR shall prepare or secure and furnish to OWNER all data, 

specifications, drawings, plans and other documents as required/used for WORK as 
specified in Technical Specifications.  

 
1.2.6 Owner’s Review 
 
1.2.6.1 PROJECT MANAGER shall review all documents and give its comments to 

CONTRACTOR within 14 (Fourteen) days from the date of receipt of the same.  
Review as aforesaid by OWNER and furnishing of comments by OWNER or the 
failure of OWNER to review or comment as aforesaid shall not relieve 
CONTRACTOR in any manner of its obligations including performance guarantees 
under this CONTRACT. 

 
1.2.7 Procurement Services 
 
1.2.7.1  As part of the WORK, CONTRACTOR shall procure and pay for, in CONTRACTOR's 

name as an independent contractor and not as agent for OWNER, all CONTRACTOR 
and SUB-CONTRACTOR'S labour, materials, equipment, supplies, soil, gravel and 
similar materials and manufacturing, fabrication and related services (whether on or 
off the PLANT Site) for construction of and incorporation in the  PLANT or which are 
otherwise required for completion of the WORK in accordance with the Specification 
and the CONTRACT  and are not explicitly specified to be furnished by OWNER 
pursuant to the terms and provisions of the CONTRACT including FINAL 
PROPOSAL.  

 
1.2.7.2 CONTRACTOR shall procure and provide all EQUIPMENT required for PLANT. 

EQUIPMENT procured shall be according to specifications as set forth in the 
CONTRACT, proven record of performance and with suitable delivery time to meet 
the MECHANICAL COMPLETION as given by CONTRACTOR. EQUIPMENT shall be 
procured from the vendor list agreed between CONTRACTOR and OWNER. 

 
  ln connection with its procurement work, CONTRACTOR shall be responsible for the 

shipping, transportation and delivery of all items fabricated, manufactured, 
constructed or procured as set forth in the FINAL PROPOSAL and the CONTRACT. 
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All such items and equipment, materials and supplies to be provided by the 
CONTRACTOR pursuant to the CONTRACT shall be new and of required quality, 
free from improper workmanship or defects and properly warranted or guaranteed in 
accordance with the CONTRACT. Any apparent omission or error in the equipment 
specifications will be corrected by the CONTRACTOR to the extent required by the 
CONTRACT including FINAL PROPOSAL.  

  
1.2.7.3. Equipment 
 
1.2.7.3.1 CONTRACTOR agrees that EQUIPMENT procured shall be strictly in accordance 

with the specifications as provided, however, that any apparent omission or error in 
the specifications will be corrected by CONTRACTOR if it is necessary for the 
functioning of EQUIPMENT. CONTRACTOR shall inform OWNER for such omission 
or error or ambiguity in the specifications and corrections made for the same. 

 
1.2.7.3.2 Completeness of EQUIPMENT shall be the responsibility of CONTRACTOR.  Any 

fittings, accessories, etc. which may not be specifically mentioned in Technical 
Specifications/FINAL PROPOSAL but which is required for the satisfactory 
functioning of EQUIPMENT and realization of PERFORMANCE GUARANTEES shall 
be provided by CONTRACTOR without any extra cost. 

 
1.2.7.3.3 CONTRACTOR shall ensure that the modern practices in the manufacture of high 

grade EQUIPMENT are followed notwithstanding any omission in the specifications. 
 
1.2.7.3.4 The supplies including fittings, accessories, etc. shall be in strict compliance to the 

specifications/codes/standards. Components for which no relevant standards exist, 
the same shall be designed and manufactured as per good engineering practices. 

 
1.2.7.3.5 The true intent and meaning of this Clause is that CONTRACTOR shall in all respects 

design, engineer, ensure quality of manufacture and supply EQUIPMENT in a 
thorough workman like manner, within prescribed time and in accordance with good 
engineering practice in order to enable proper operation of EQUIPMENT and PLANT. 

 
1.2.7.3.6 CONTRACTOR shall furnish drawings and documents of EQUIPMENT as described 

under Clause -1.2.6. These documents shall include but not limited to technical 
documents, final drawings, preservation instructions, operation and maintenance 
manuals, test certificates, spare parts catalogues, etc. in a bound book for all rotating 
EQUIPMENT and in a folder for other EQUIPMENT, before despatch of EQUIPMENT 
under intimation to OWNER. 

 
1.2.7.3.7 The documents, required for statutory approvals once submitted during construction 

period by CONTRACTOR shall be firm and final and not subject to subsequent 
changes unless such subsequent changes are approved by statutory agencies. 
CONTRACTOR shall be responsible for any payment of penalty as imposed by the 
Statutory Agencies consequent to furnishing of the incorrect data/drawings. 

 
1.2.7.3.8 All dimensions and weights shall be in metric system. 
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1.2.7.3.9 EQUIPMENT to be supplied and WORK to be carried out under CONTRACT shall 
conform to and comply with the provision of relevant Regulations/Acts (of both) as 
may be applicable in the State of ODISHA and in India to the type of EQUIPMENT/ 
WORK carried out and necessary certificates shall be furnished. 

 
1.2.7.3.10 CONTRACTOR shall provide cross sectional drawings wherever applicable to identify 

the spare part numbers and their location, e.g. the size of bearings/ seals, their make 
and number shall be furnished. 

 
1.2.7.3.11 EQUIPMENT supplied under CONTRACT shall conform to the standards as specified 

in Clause -1.2.5.1. 
 
1.2.7.4 CONTRACTOR shall furnish unpriced copy of Purchase Orders for equipments and 

major items as per the list to be mutually agreed (including Priced copy of Purchase 
Orders as required by the statutory authority) together with spares and special 
maintenance tools covering accurately all terms and conditions such as specifications 
requirements for quality, inspection, and test, warranties and guarantees, erection 
and commissioning assistance by vendor, delivery schedule, packing, transportation 
and insurance, and documentation.   

 
1.2.7.5 CONTRACTOR shall arrange & furnish/provide to OWNER, 
 

a) Lubrication schedule from VENDOR, 

b) Mechanical specifications and equipment data sheets for review by OWNER for 
CRITICAL EQUIPMENT before manufacture is started, 

 
c) Shop fabrication drawings as made available by vendor, 
 
d) Characteristic curves for pumps and compressors, etc. as made available by 

vendor, 
 
e) Certified drawings including civil scope drawing and loading data, pertinent 

bulletin, installation, operation and maintenance manuals and test certificates as 
received from vendor, 

 
f) Final revised vendor’s drawings including one reproducible, as described in 

Technical Specifications, before PRILIMINARY ACCEPTANCE. 
 
Any changes necessary during commissioning period can be incorporated in the 
as- built drawing and will be submitted after PAC as per the mutually agreed 
schedule. 

 
1.2.7.6 CONTRACTOR shall provide services of vendor’s specialist for installation and 

commissioning of EQUIPMENT whenever necessary. 
 
1.2.7.7 CONTRACTOR shall be responsible for the accuracy and completeness of 

PURCHASE ORDER.  Any comments by PROJECT MANAGER shall not relieve 
CONTRACTOR of such responsibility. 
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1.2.8 Rejections, Removal of Rejected EQUIPMENT and Replacement 
 
1.2.8.1 Preliminary inspection at SUB-CONTRACTOR’s / vendor’s works by INSPECTOR 

shall not prejudice OWNER for commenting on EQUIPMENT including its 
specifications on final inspection at SITE or claim under warranty provisions. 

 
1.2.8.2 If EQUIPMENT is not of specification or fail to perform specified duties, OWNER shall 

be entitled to reject EQUIPMENT or part thereof and ask for modification, repair or 
free replacement within reasonable time subject to the relevant provisions in the 
CONTRACT. 

 
1.2.8.3 In the event of such rejection, OWNER shall be entitled to use EQUIPMENT in a 

reasonable and proper manner for a time reasonably sufficient to enable it to obtain 
replacement, without any liability to CONTRACTOR. After free replacement of such 
rejected EQUIPMENT, the same shall become the property of CONTRACTOR. 

 
1.2.8.4 Nothing in this Clause  shall be deemed to deprive OWNER and/or affect any of its 

rights under CONTRACT which it may otherwise have in respect of such defects or 
deficiencies or in any way relieve CONTRACTOR of its obligation under CONTRACT. 

 
1.2.8.5 EQUIPMENT rejected by OWNER shall be removed by CONTRACTOR, within 

reasonable time, at its own cost after replacement of the said EQUIPMENT. OWNER 
shall in no way be responsible for any deterioration or damage to rejected 
EQUIPMENT under any circumstances whatsoever. 

 
1.2.8.6     In case, the rejected EQUIPMENT is to be taken out of OWNER’s premises for 

repair, Owner shall have the right to withhold the payment for such cost of equipment 
to the extent of payment made by Owner towards the equipment until the equipment 
is returned / replaced.  

 
1.2.9 Despatch, Transportation/Shipping 
 
1.2.9.1 CONTRACTOR shall be responsible for despatch of EQUIPMENT by sea/ rail/ 

road/air after proper packing and protection. The consignment shall be despatched 
after inspection by OWNER unless otherwise agreed to in writing however such 
inspection shall not constitute waiver of the CONTRACTOR’s obligations, 
responsibilities for the EQUIPMENT including care, safety and preservation in any 
way and manner and the CONTRACTOR’s responsibility and obligation in this behalf 
shall continue till PRELIMINARY ACCEPTANCE OF PLANT. 

 
1.2.9.2 Generally, on-Deck shipment shall not be made without prior permission of OWNER. 

However, in case of towers, reactors, vessels and other large-sized EQUIPMENT, 
CONTRACTOR may, at its own discretion, make on-deck shipment, without 
OWNER’s prior permission. In case of damage to such EQUIPMENT, during delivery 
or at any stage before PRELIMINARY ACCEPTANCE OF PLANT, CONTRACTOR 
shall be responsible for repair/replacement of EQUIPMENT.  
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1.2.9.3 Clean onboard bill of lading for all offshore supplies shall be drawn as under: 
 
 For CIF/FOB / FAS/FCA Shipments 
 
 Shipper  = CONTRACTOR/Supplier 
 Consignee  = CONTRACTOR 
   
 
1.2.10 Property in EQUIPMENT 
 
1.2.10.1       In case of all EQUIPMENTS/MATERIALS (both imported and indigenous) , the title of 

Ownership shall pass on to OWNER on PRELIMINARY ACCEPTANCE of Plant. 
However, the OWNER shall have Lien on all EQUIPMENTS/MATERIALS including 
those brought by the Contractor for the purpose of Erection, testing and 
commissioning of the WORK.  

                        However, in case of Termination of Contract the Transfer of Title shall pass 
automatically to OWNER. 

 
 
1.2.10.2 CONSTRUCTION EQUIPMENT used by the CONTRACTOR and its SUB-

CONTRACTORS in connection with the execution of works shall remain the property 
of CONTRACTOR or its SUB-CONTRACTORS. All duties, levies, taxes etc payable 
on account of CONSTRUCTION EQUIPMENT shall be borne by the CONTRACTOR. 
CONTRACTOR shall indemnify the OWNER on this count. 

 
 
1.2.11 SPARES, SPECIAL MAINTENANCE TOOLS, LUBRICANTS, CHEMICALS AND 

CONSUMABLE UP TO PRILIMNARY ACCEPTANCE 
 
1.2.11.1 Spares, Lubricants, Chemicals ,  Consumable etc. for Commissioning 
 

CONTRACTOR shall supply commissioning spares, special maintenance tools and 
fixtures for EQUIPMENT, lubricants, chemicals and consumable in sufficient quantity 
for COMMISSIONING and maintenance of PLANT, as described in FINAL 
PROPOSAL.  The commissioning spares, special maintenance tools, lubricants, 
chemicals and consumable procured and supply shall be optimum, so as not to fall 
short during COMMISSIONING, Sustained Load Test and GTR. CONTRACTOR shall 
obtain for these items the appropriate guarantees and warranties.  CONTRACTOR 
shall also ensure that the commissioning spares and special maintenance tools and 
fixtures are procured along with the related items of EQUIPMENT and form part of 
PURCHASE ORDER for the related items of EQUIPMENT. 

 
1.2.11.2  Lubricants, Chemicals , Consumable etc.  
 
 CONTRACTOR shall supply Consumables solvents, adsorbents, lubricants  etcas per 

detailed in the Technical scope.. The cost of which shall be included in CONTRACT 
PRICE. 
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1.2.11.3 Special Maintenance Tools 
 
 CONTRACTOR shall supply special devices or tools required for normal 

maintenance, special handling and lifting of EQUIPMENT with main EQUIPMENT.  
The cost of such special maintenance tools shall be included in CONTRACT PRICE.   

 
1.2.11.4 Bidder’s Recommended Operational Spares, if any  
 
 Bidder to provide list of Recommended Operational ,if any, along in their bid as per 

the scope. 
 
1.2.11.5 Special Tools & Tackles 
 
 CONTRACTOR shall supply special tools, tackles and fixture, required  during normal 

operation & maintenance of PLANT. The cost of such special tools & tackles shall be 
included in CONTRACT PRICE. 

 
1.2.11.6 Chemicals 
 
 CONTRACTOR shall supply all chemicals for first filling and make-up required as 

indicated in Part II Technical Section of NIT.  The cost of these chemicals shall be 
included in the CONTRACT PRICE. 

 
1.2.11.7 Lubricants 
 
1.2.11.7.1 CONTRACTOR shall supply lubricants in sufficient quantity for the first filling and 

make-up required as indicated in Part II Technical Section of NIT.  The cost of 
lubricants shall be included in the CONTRACT PRICE.   

 
1.2.11.7.2 CONTRACTOR shall furnish the name of recommended lubricants indicating their 

commercial/trade name, quality and grade and equivalent quality lubricants (in case 
of imported lubricants) available in India to OWNER. 

 
 
1.2.11.8 SPARES, SPECIAL MAINTENANCE TOOLS, LUBRICANTS, CHEMICALS AND 

CONSUMABLE FOR 120 MONTHS O&M PERIOD 
 

Contractor shall supply of all spares and consumables for O&M period. Contractor 
shall furnish item-wise prices for all spares including Consumables six month before 
MECHNICAL COMPLETION. 

  
 Contractor shall supply  all the necessary commissioning spares, 

Mandatory/Insurance/Bidders recommended  spares as per Part II, Technical, Section 
10.0. 

 
 
1.2.11.9 General 
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1.2.11.9.1 CONTRACTOR shall furnish to OWNER, the blue prints, drawings and specifications 
of the spare parts.    

 
1.2.11.9.2 CONTRACTOR shall provide to OWNER all addresses and particulars of its SUB-

CONTRACTOR/VENDOR on whom PURCHASE ORDER for EQUIPMENT covered 
under CONTRACT has been placed and will further ensure with its SUB-
CONTRACTOR/VENDOR that, OWNER if so desired, shall have the right to place 
order for two years spare parts directly on them on mutually agreed terms based on 
offers of such SUB-CONTRACTOR/ VENDOR. 

 
1.2.11.9.3 Spare parts shall be new and as per engineering standards/codes, free of any defects 

(even concealed), deficiency in Design, Materials and Workmanship and also shall be 
completely interchangeable with the corresponding parts. 

 
 
1.2.11.9.4       Type and sizes of bearing/seals shall be clearly indicated. 
 
1.2.11.9.5 Spare parts shall be packed for long storage under tropical climatic conditions in 

suitable cases, clearly marked as to their intended purpose. 
 
1.2.12             Warrantees and Guarantees  
 
1.2.12.1      Materials and Workmanship Warranty 
 
1.2.12.1.1 CONTRACTOR warrants that EQUIPMENT supplied under CONTRACT are new, 

unused, of the recent or current models and incorporate all recent improvements in 
design and materials unless provided otherwise in CONTRACT.  CONTRACTOR 
further warrants that EQUIPMENT supplied under this CONTRACT shall be according 
to specifications, have no defect (even concealed) arising from design, materials or 
workmanship or form any act or omission of CONTRACT that may develop under 
normal use of the supplied EQUIPMENT in the conditions prevailing in the country of 
final destination. 

 
1.2.12.1.2 The warranty period for the EQUIPMENT supplied by CONTRACTOR shall be valid 

for 12 months for all EQUIPMENT except for catalysts from the date of 
PRELIMINARY ACCEPTANCE. The warranty period for individual catalyst shall be up 
to its guaranteed life, as specified in FINAL PROPOSAL, from the date of 
PRELIMINARY ACCEPTANCE.  

 
1.2.12.1.3 The warranty shall be valid for the period as described under Clause -1.2.10.1.2 from 

the date of PRELIMINARY ACCEPTANCE and shall be governed by Clause 17 of 
SPECIAL CONDITIONS OF CONTRACT.  Should any DEFECTS be noticed in 
design, material and/or workmanship within the said warranty period, PROJECT 
MANAGER shall inform CONTRACTOR and CONTRACTOR shall immediately on 
receipt of such intimation depute their personnel within 10 DAYS to investigate the 
causes of DEFECTS and arrange rectification / replacement / modification of the 
defective EQUIPMENT at SITE without any cost to OWNER, within a reasonable 
period.  If CONTRACTOR fails to take proper corrective action to replace/ repair 
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defective Equipment satisfactorily within a reasonable period, OWNER shall be free to 
take such corrective action as may be deemed necessary at CONTRACTOR’s risk 
and cost, after giving notice to CONTRACTOR. OWNER shall promptly notify   
CONTRACTOR in writing of any claims arising under this warranty. 

 
1.2.12.1.4 In case defects are of such nature that EQUIPMENT shall have to be taken to 

CONTRACTOR’s/ SUB-CONTRACTOR’s/ vendor’s works for rectification etc., 
CONTRACTOR shall take EQUIPMENT at its cost after giving necessary undertaking 
or security as may be required by OWNER.  OWNER shall, if so required by 
CONTRACTOR, despatch EQUIPMENT by quickest mode on freight to pay basis to 
CONTRACTOR’s / SUB-CONTRACTOR’s / vendor’s works.  After repairs 
CONTRACTOR shall deliver EQUIPMENT at SITE on freight paid basis.  All risks to 
transit to and from shall be borne by CONTRACTOR. 

 
1.2.12.1.5 EQUIPMENT or part thereof so repaired or replaced shall have further warranty for a 

period of 12 months from the date of its acceptance after repair/replacement and the 
Performance Bank Guarantee shall be suitably extended for the same. The value of 
the Performance Bank Guarantee during the extended warranty period shall be 10 
(Ten) percent of the cost of such repaired/replaced EQUIPMENT or its parts.  

 
However, extended DEFECTS LIABILITY PERIOD shall have an upper limit of 24  
months for extended DEFECTS LIABILITY PERIOD, starting from the Preliminary 
Acceptance. 
 

1.2.12.1.6 If the repairs, replacements or modifications referred to above are of such nature 
which may affect the efficiency of EQUIPMENT, OWNER shall have right to give 
notice in writing to CONTRACTOR within one month of such repair/ replacement/ 
modification to carry out tests as may be required for acceptance of EQUIPMENT. 

 
1.2.12.1.7 If CONTRACTOR fails to meet its obligation to repair or replace defective 

EQUIPMENT and make it good within a reasonable period of time and or if 
CONTRACTOR refuses to carry out WORK under the guarantee clause and implied 
guarantee conditions and/or   in case of severe urgency, OWNER shall be entitled to 
carry out repair/replacement/WORK or arrange to carry out repair/ 
replacement/WORK by a third party. The entire cost of such repair/ 
replacement/WORK including taxes and duties etc. shall be borne by the 
CONTRACTOR.   In case, the cost of such repair/replacement has been incurred by 
OWNER, CONTRACTOR shall reimburse the same immediately on demand by 
OWNER with a document substantiating such costs..  

 
1.2.12.1.8 Damages to EQUIPMENT deriving from incomplete, erroneous instructions issued by 

CONTRACTOR will be considered CONTRACTOR’s fault and will be treated 
according to the provision of warranty clause.  Normal wear and tear shall not come 
under purview of this clause. If O&M Manual is not followed by OWNER, the 
provisions of this clause shall not be applicable. 

 
1.2.13 Government Clearances, Permits and Certificates 
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1.2.13.1       CONTRACTOR shall procure at its expenses, all necessary APPLICABLE PERMITS, 
certificates and licenses required by virtue of all APPLICABLE LAWS, regulations, 
ordinances and other rules in effect at the place where any of WORK is to be 
performed, and CONTRACTOR shall further hold OWNER harmless from liability or 
penalty which might be imposed by reason of any asserted or established violation of 
such laws, regulations, ordinances or other rules.  OWNER will provide the necessary 
assistance to CONTRACTOR for obtaining PERMITS for CONTRACTOR’s personnel 
to undertake WORK in India in connection with CONTRACT. 

 
1.2.13.2 CONTRACTOR shall furnish necessary data/specifications/drawings etc. of 

EQUIPMENT likely to be imported by OWNER for obtaining import License  / 
necessary Government Clearances, for the same.  CONTRACTOR shall also furnish 
necessary technical information, data, drawing, etc. as and when required to OWNER 
for submission to Government/Statutory Agencies.  

 
1.2.14 Transportation and Storing of EQUIPMENT 
 
1.2.14.1 CONTRACTOR shall be responsible for proper packing, transportation from vendor’s 

workshop to port or railway station (whether by road, rail, ship or aircraft), handling 
and clearances at port or railway station including loading and unloading, customs 
clearance, carriage to SITE, unloading at SITE, warehousing, coding and tagging, 
storage including proper preservation, etc. of EQUIPMENT.  Any special clearance, 
lifting, handling, loading/unloading, and transport arrangements for over dimensional 
consignments shall also be done by CONTRACTOR.  CONTRACTOR shall ensure 
timely delivery of EQUIPMENT.  CONTRACTOR shall endeavor to have the 
consignments in the upper part of the hold to enable early discharge at the Port of 
disembarkment.  The above arrangement shall be in accordance with the guidelines 
set forth in the Co-ordination Procedure.  CONTRACTOR shall be responsible for 
inspection of EQUIPMENT on receipt at SITE and for maintenance and management 
of stores and warehousing of EQUIPMENT at SITE including all activities connected 
with the issue of EQUIPMENT, accounting and final reconciliation and handing over of 
stores to OWNER.  

 
1.2.14.2 OWNER shall provide area at SITE for making shed/covered stores etc. for storing 

EQUIPMENT.  CONTRACTOR shall be responsible for making shed/covered stores 
etc. for safe storage of EQUIPMENT. 

 
1.2.15 Construction 
 
1.2.15.1 CONTRACTOR shall be responsible for all civil and structural work, foundations, 

insulating & painting works, erection, site fabrication, piping, instrumentation, electrical 
installation, and other miscellaneous construction jobs of PLANT leading to 
MECHANICAL COMPLETION and PRELIMINARY ACCEPTANCE of PLANT. 
CONTRACTOR shall organise these activities in appropriate sequence and use 
proper methods giving due regard to the requirements of safety, quality, sound 
engineering practice, compliance with relevant Codes and Regulations, and for 
achieving PRELIMINARY ACCEPTANCE of PLANT on or before GUARANTEED 
COMPLETION DATE. 
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  The CONTRACTOR shall within the scope of work observe in addition to 

specifications, all national and local laws, ordinances, rules and regulation and 
requirements pertaining to the WORK.  

 
  Various procedures and methods to be adopted by CONTRACTOR during the 

construction as required in the respective specifications shall be submitted to OWNER 
in due time and well in advance of the specific work for approval.  

 
  The CONTRACTOR shall carry out required supervision as per Quality Assurance 

Plan and furnish all assistance required by the OWNER in carrying out inspection 
work. The OWNER will have authorised representatives present who shall have free 
access to the work at all times. If an OWNER's representative notifies the 
CONTRACTOR's representative of any deficiency in any work or in the supervision 
thereof, the CONTRACTOR shall make every effort to carry out such instructions 
consistent with best industry practice.  

 
 The CONTRACTOR shall so far as reasonably feasible employ skilled workers who 

are Certified Tradesmen in the field(s) of their relative activities(s).  
 
1.2.15.2 CONTRACTOR shall submit and adhere to the completion schedule of construction 

leading to PRELIMINARY ACCEPTANCE. 
 

1.2.15.3 In case of delay in completion beyond the stipulated completion period as specified 
under clause 1.2.15.2 for reasons attributable to Contractor, all extra costs on account 
of changes of statutory regulations / Acts, shall not apply to Contract price and the 
same shall be borne by Contractor. 

 
1.2.15.4 Civil Work Warranty 
 
1.2.15.4.1 CONTRACTOR shall certify that the all civil works, reinforced concrete, structures, 

permanent buildings and foundations has been designed in accordance with 
stipulations of relevant BIS Codes. 

 
1.2.16 Safety and Plant Security 
 
1.2.16.1 CONTRACTOR shall observe and also use its best efforts to ensure that all parts of 

WORK carried out at SITE is being done in a safe and satisfactory manner 
conforming to the applicable Safety Rules and Regulations. Further, CONTRACTOR 
shall observe and make provisions in SUB-CONTRACT that employees working for 
PLANT observe all the Safety Rules as required under the Factories Act and 
Regulations and other Local Laws and SUB-CONTRACTOR to provide safety apparel 
and equipment to its employees.  OWNER shall have the right to object to any unsafe 
practice followed by SUB-CONTRACTOR’s employees or any CONTRACTOR’s 
personnel and direct them to carry out the job in a manner considered safe by 
OWNER.  CONTRACTOR shall further abide by all the Security Regulations imposed 
by OWNER.  
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1.2.16.2 CONTRACTOR shall observe all safety rules so that no harm is done to OWNER’s 
employees or property.  If on account of CONTRACTOR, OWNER’s property or 
personnel are likely to suffer any damage, in such cases any directions issued by 
OWNER shall be carried out by CONTRACTOR. 

 
1.2.17 PRE-COMMISSIONING Services of PLANT 
 
1.2.17.1 CONTRACTOR shall render and be responsible for pre-commissioning activities 

leading to MECHANICAL COMPLETION.  These activities will include relevant 
checking, adjustment, testing, calibration, running in and trial runs of individual items 
of EQUIPMENT, and other similar jobs.  OWNER shall provide experienced/trained 
and suitable operating and maintenance personnel who will perform their tasks under 
the supervision and direction of CONTRACTOR. 

 
1.2.17.2        CONTRACTOR shall provide experienced personnel as required for carrying out the 

PRE-COMMISSIONING activities with OWNER’s personnel. 
 
1.2.17.3       CONTRACTOR shall provide SUB-CONTRACTOR’s/VENDOR’s specialists wherever 

required. Suitable provision for such services shall be made by CONTRACTOR in 
PURCHASE ORDER/SUB-CONTRACT. 

 
1.2.18 MECHANICAL COMPLETION 
 
1.2.18.1 CONTRACTOR shall be responsible for completing the design, engineering, 

procurement, inspection and expediting, arranging for transportation of EQUIPMENT, 
construction and PRE-COMMISSIONING for making PLANT ready for acceptance of 
feed stock before the MECHANICAL COMPLETION.   

 
1.2.19 Commissioning Services of PLANT 
 
1.2.19.1 CONTRACTOR shall be responsible for COMMISSIONING after PRE-

COMMISSIONING activities have been completed giving due regard to safety of 
EQUIPMENT according to sound international practice.  OWNER shall provide 
experienced trained operating and maintenance personnel who shall work under the 
supervision and direction of CONTRACTOR.  The COMMISSIONING activities shall 
include the following: 

 
a) Introduction of raw materials, utilities, lining-up of various sections of PLANT 

leading to production of final product as per Technical. 
b) Stabilising PLANT and stepping up production to full plant capacity. 

c) Demonstrating and Conducting sustained load test and Guarantee Test as per 

Part-II, Technical. 

  
1.2.19.2 CONTRACTOR shall provide engineers as required to commission PLANT. 

CONTRACTOR shall be responsible to provide supervision personnel for operation of 
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PLANT until PRELIMINARY ACCEPTANCE and OWNER will operate the PLANT 
under the supervision and instructions of CONTRACTOR. During the sustained load 
test and the guarantee test, the range of operating conditions shall be within the limits 
of the design conditions and shall meet the requirements of safety and compliance 
with relevant Codes and Regulations. 

 
1.2.20 Performance Guarantee Test 
 
1.2.20.1 CONTRACTOR shall successfully complete PERFORMANCE TEST as early as 

possible after MECHANICAL COMPLETION. 
 
1.2.20.2 CONTRACTOR shall, when PLANT is stabilized at full plant capacity to the 

satisfaction of OWNER, shall carry out PERFORMANCE TEST and prove 
Guarantees. 

 

1.2.21 Deleted. 
 
1.2.22        Man power requirement for O&M period 
 

OWNER desires 10 years O&M Service after PRILIMNARY ACCEPTANCE with 
designated selected manpower defined by OWNER as per the requirement specified 
in Part II ,  

  
   
1.2.23 Laws and Regulations 
 
1.2.23.1 CONTRACTOR shall abide, while fulfilling its obligations, by all applicable codes and 

APPLICABLE LAWS from time to time in force in the State of  ODISHA and in India.  
FINAL PROPOSAL shall be based on the codes, and regulations applicable on the 
date of submission of the FINAL PROPOSAL..  
 
In the event of change in any codes, LEGISLATION, laws or regulation applicable to 
PLANT, WORK or any part thereof after date of submission of FINAL PROPOSAL, 
which alters the scope of CONTRACTOR’s obligations under CONTRACT, 
CONTRACTOR shall agree to make the necessary changes in scope of WORK. Such 
changes shall be governed by CHANGE IN WORK as per the provisions of Clause -3. 
Any additional fee becoming applicable due to any change of Acts, regulations, by-
laws, orders and requirements after date of submission of FINAL PROPOSAL shall 
be borne by OWNER in accordance with SCC clause 3.0. 
 

1.2.24 Statutory Obligations 
 
1.2.24.1 CONTRACTOR shall comply with the requirements of statutory provisions and shall 

be solely responsible for fulfillment of all legal obligations under Contract Labour 
(Regulation and Abolition) Act, Inter-state Migrant Workmen (Registration of 
Employment and Condition of Service) Act, Payment of Wages Act, Workmen 
Compensation Act, Factories Act, Employees Provident Fund and Misc. Provisions 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

 
SPECIAL CONDITIONS OF CONTRACT (SCC) 

PC288/E/001/ 
P-I/3.0 

0 

 

DOC. NO. REV 

SHEET 19 OF 52 
 

 

FORM NO: 02-0000-0021F2 REV4                                                                                             All rights reserved 
 

Act, Payment of Bonus Act, Payment of Gratuity Act, Industrial Disputes Act and all 
other applicable Industrial/Labour enactment and Rules made there under as 
applicable from time to time.  In case OWNER incurs any liability towards payment of 
any kind whatsoever, due to non-fulfillment of statutory provisions under any 
industrial/labour law by CONTRACTOR, the same shall be made good by 
CONTRACTOR.  

 
1.2.24.2 SUB-CONTRACTOR engaged by CONTRACTOR for performing civil and erection 

work/other jobs at SITE shall have PF Code No. in its name issued by Regional 
Provident Fund Commissioner ( RPFC ). 

 
1.2.24.3 The CONTRACTOR shall ensure that the SUB-CONTRACTOR shall comply with the 

Statutory Requirements, as applicable,  for the execution of this CONTRACT. 
 
1.2.25 Progress Monitoring and Reporting 
 
1.2.25.1 CONTRACTOR shall develop a suitable system for monitoring and reporting progress 

on the various activities up to PRELIMINARY ACCEPTANCE. CONTRACTOR shall 
submit PROJECT MASTER SCHEDULE and detailed Network Schedule covering the 
activities and milestones starting from EFFECTIVE DATE OF CONTRACT until 
PRELIMINARY ACCEPTANCE, as described under Clause -1.2.13. These schedules 
shall include the activities of CONTRACTOR, SUB-CONTRACTOR and vendor. 
CONTRACTOR shall monitor progress continuously and submit to PROJECT 
MANAGER monthly progress reports giving the status of the activities, indicating 
those delayed and action being taken, or required to be taken, to bring back those 
activities on schedule.  These reports will also include progress at vendor’s 
workshops and shall be supplemented with photographs, wherever necessary.  The 
Network Schedule shall be updated once in a month. CONTRACTOR shall also 
furnish information to PROJECT MANAGER as may be required by any other 
Government Authority or any other agency such as Financing Institution etc.  

 
1.2.26 Technical Information 
 
1.2.26.1 CONTRACTOR shall furnish to OWNER, CONTRACTOR’s Technical Information and 

know-how as may be necessary for the operation of PLANT and relating to its 
process according to the provisions of Article 53 of General Conditions of Contract. 
CONTRACTOR shall grant or cause to be granted to OWNER an irrevocable right to 
use all such above technical information for PLANT and shall further inform OWNER 
for a period of five (5) years from date of PRELIMINARY ACCEPTANCE of any 
improvements in process, know-how, engineering, operation methods, and other 
conditions which will result in more efficient operation of PLANT that are developed by 
CONTRACTOR or process licensor or have come to the knowledge of 
CONTRACTOR, at no extra cost to OWNER. OWNER shall also grant to 
CONTRACTOR, at no extra cost to CONTRACTOR, to the benefit of process licensor 
the same right on OWNER’s improvements as per the provisions of this Clause. 
Notwithstanding the generality of the foregoing, ownership of data, technical 
information processes, technology or software proprietary to CONTRACTOR and/or 
SUBCONTRACTORS shall remain with CONTRACTOR and/or SUBCONTRACTOR. 
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CONTRACTOR and/or SUBCONTRACTOR shall ensure that OWNER is legally 
entitled to use of such data, processes, technology and software in the form of a 
perpetual, non-terminable, non-exclusive, royalty-free License  for the purpose of the 
operation and maintenance of the PLANT. 

  
In case sharing of any Technical Information by CONTRACTOR is in conflict with 
provisions of License Agreement, the same shall be brought to the notice of OWNER 
and the issues shall be mutually discussed and resolved, except for submission of 
confidential information to the  Statutory Bodies. 

 
1.2.27 Work of SUB-CONTRACTOR and vendor 
 
1.2.27.1 CONTRACTOR shall remain responsible for proper execution of such part of WORK 

as are carried out by its SUB-CONTRACTOR and vendor and any failure of SUB-
CONTRACTOR/vendor shall not relieve CONTRACTOR of its obligations under 
CONTRACT. Furthermore, in the event of any default by SUB-
CONTRACTOR/vendor, CONTRACTOR shall either take over SUB-
CONTRACTOR/vendor’s part of WORK on mutually agreed terms or take remedial 
action as may be necessary in order to comply with GUARANTEED COMPLETION 
DATE and any other activities leading to PRELIMINARY ACCEPTANCE by OWNER. 

 
1.2.28        Co-ordination 
 
1.2.28.1 CONTRACTOR shall render all necessary assistance to PROJECT MANAGER 

required for overall co-ordination of all activities connected with WORKS. For this 
purpose, CONTRACTOR and PROJECT MANAGER shall agree on a meeting as 
soon as practicable after EFFECTIVE DATE OF CONTRACT, with 
SUBCONTRACTOR/vendor’s and such other parties as are necessary to settle the 
following: 

 
a) Review the basic design conditions set forth in FINAL PROPOSAL and where 

appropriate, review possibilities of standardisation. 
b) Assess the priorities and key dates required to be included in CONTRACTOR’s 

PROJECT MASTER SCHEDULE. 
c) Make an assessment of all items requiring co-ordination. 
d) Fix up a date and agenda of any subsequent meeting as may be required in 

association with OWNER. 
e) Discuss with PROJECT MANAGER and furnish all technical information about 

various effluents/emission and discharge points from different sources 
indicating the quality and quantity of gaseous and liquid emission of pollutants 
from PLANT.  CONTRACTOR shall also supply PROJECT MANAGER any 
additional information required on the above matter during the performance of 
process design and basic engineering design. 

 
 In the event, PROJECT MANAGER pursuant to its responsibilities of overall co-

ordination requests CONTRACTOR to make any alteration to the programme, scope 
of responsibility under CONTRACT, CONTRACTOR shall do the same, subject to the 
provisions of Clause 3.0. 
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1.2.29 Notices and Reports 
 
1.2.29.1.  CONTRACTOR shall submit the following copies of notices to PROJECT MANAGER 

as part of the Scope of Work: 
 

a) Immediate notification of safety incidents and accidents, including near misses, of 
any kind or type followed as soon as possible after such event by a full report. 
 

b) Notices from any Government / Statutory Agency or any other Person for a 
violation of any Law or Government Approval, immediately upon receipt by 
CONTRACTOR and no later than twenty-four (24) hours after its receipt. 

 
c) Inspection reports by any inspector whether relating to any accident, accepting 

any test reports or otherwise immediately upon receipt by CONTRACTOR and no 
later than two (2) working DAYs after its receipt. 

 
 
1.2.30        CONTRACTOR's Representative and Key Personnel 
 
1.2.30.1  CONTRACTOR shall with prior consent of PROJECT MANAGER appoint a 

CONTRACT MANAGER to manage the execution of WORK and to be 
CONTRACTOR’s Representative in India. CONTRACTOR’s personnel stationed at 
SITE for providing services during the execution of WORK shall work under the 
supervision and guidance of CONTRACT MANAGER. The CONTRACT MANAGER 
shall have the full authority to make binding and enforceable decisions in the name of 
CONTRACTOR and shall receive all notices/correspondence that OWNER serves on 
CONTRACTOR. 

 
1.2.30.2 CONTRACTOR shall be responsible for the work performed by CONTRACT 

MANAGER and CONTRACTOR’s personnel and shall under no circumstances be 
relieved of its responsibilities and obligations under CONTRACT on account of acts or 
omissions of CONTRACT MANAGER and personnel. 

 
1.2. 30.3 The Key Personnel shall hold the staff positions as indicated in CONTRACT. 

CONTRACTOR shall use reasonable efforts to ensure that such Key Personnel will 
be engaged in the execution of WORK continuously until their role is completed 
unless prior release is approved by OWNER, such approval not to be unreasonably 
withheld or delayed. Replacement of or addition to Key Personnel shall only be made 
with persons having qualifications and experience equal to or better than those 
replaced or added to, and shall be similarly subject to OWNER’s prior approval. In the 
event, any person identified in CONTRACT decides to leave the employment of 
CONTRACTOR, CONTRACTOR shall use reasonable efforts to retain the services of 
such person until his portion of WORK is complete. CONTRACTOR further agrees 
not to remove from WORK Key Personnel, which OWNER considers to be necessary 
for the proper performance of WORK without the prior written approval of OWNER. 
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1.2.31  General Warranties 
 

a) CONTRACTOR shall perform WORK in full compliance with its FINAL 
PROPOSAL and   all other terms and conditions set forth herein. 
 

b) WORK shall be performed, in a good and workmanlike manner and in 
accordance with the FINAL PROPOSAL, all other terms and conditions of this 
CONTRACT, all DOCUMENTS, all Government Approvals, all APPLICABLE 
LAWS, and Good Industry Practices. 

 
c) All EQUIPMENT, installed as part of PLANT, (i) shall be free from any 

encumbrance or lien and shall conform to the specifications and descriptions set 
forth in CONTRACT and (ii) shall be new and unused, free from DEFECTS and 
Deficiencies of any kind and shall meet the requirements of the Scope of Work. 

 
d) The completed PLANT shall be free of DEFECTS and Deficiencies and shall be 

designed, constructed and engineered, in compliance with the Scope of Work. 
 

e) PLANT shall be designed, engineered, constructed, tested, completed and 
delivered based on Good Industry Practices, CONTRACTOR’s specifications and 
guidelines for operation and maintenance in accordance with the Scope of Work, 
for CONTRACT PRICE and no later than the GUARANTEED COMPLETION 
DATE. 

 
f) All SUB-CONTRACTOR/vendor shall perform their portion of the Scope of Work 

or supply or install EQUIPMENT in accordance with the applicable terms set forth 
herein. 

 
g) Adherence to the Operations Manual shall allow safe start-up, operation, 

maintenance and shut-downs of the completed PLANT, in accordance with 
CONTRACTOR’s guidelines and will not impair any warranty or guarantee of 
EQUIPMENT incorporated or to be incorporated into PLANT. 

 

1.2.32          Re-Tests / Additional Tests 
 
1.2.32.1 Except for tests required as per the provisions of CONTRACT, OWNER may request prior 

to PRELIMINARY ACCEPTANCE OF PLANT re-testing of any EQUIPMENT, or WORK if 
OWNER believes the results of earlier tests are not accurate or do not establish the true 
condition of EQUIPMENT or WORK being tested. Such decision will be based on mutual 
discussion and agreement between OWNER and CONTRACTOR 

 
 
1.2.32.2 If a portion of WORK or any EQUIPMENT, fails any or retest requested by OWNER 

pursuant to Clause  1.2.32.1, then CONTRACTOR shall correct or replace, or cause 
its SUB-CONTRACTOR/VENDOR to correct or replace, such item or portion so as to 
pass re-testing and otherwise meet or conform to such requirements.  No  changes to 
time schedule or increase in the CONTRACT PRICE shall be granted with respect to 
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such re-testing subject to 1.2.32.3.  CONTRACTOR shall solely bear any cost 
resulting thereof  Neither the failure by OWNER to discover Defects and Deficiencies, 
nor any payment to CONTRACTOR in respect thereof shall prejudice the rights of 
OWNER thereafter to require and obtain from CONTRACTOR the satisfactory 
performance of WORK hereunder.  OWNER shall not be deemed to have accepted 
any WORK as a result of any such re- testing. 

 
1.2.32.3 If the results of the original test and such re-test are within mutually acceptable range 

of the original test(s) or in accordance with the CONTRACT, OWNER shall bear the 
cost, if any, of such re- tests and extend the completion time, if required. 

 
1.2.32.4 In addition to above, OWNER may request additional test, prior to PAC, of any 

EQUIPMENT or WORK, if OWNER believes the result of earlier test are not accurate 
or do not establish the true condition of EQUIPMENT or WORK being tested. The 
cost and time for such Additional test shall be borne by OWNER based on merit of the 
case and mutually agreed between CONTRACTOR & OWNER.  

 
1.2.33 General 
 
1.2.33.1 CONTRACTOR shall incorporate during design stage maximum utilization of goods 

manufactured and/or available in India and also avail shipping, insurance, banking, 
catering and any other services available from India-owned companies for installation 
of plant, if quality, delivery and overall cost characteristics are equivalent. 

 
1.2.33.2 CONTRACTOR shall arrange insurance pursuant to Clause 28.0 of GCC, at its own 

cost. 
 
1.2.33.3 CONTRACTOR shall provide necessary information, documentation, and assistance 

for obtaining any approvals from Financial Institutions or any other agencies or 
authorities. 

 
 
2.0    OWNER'S OBLIGATIONS 
 
  OWNER shall be responsible for fulfilling all obligations as specified under the 

following heads: 
 
2.1 Basic Conditions for Design 
 
 OWNER shall furnish information concerning the basic conditions for design to 

CONTRACTOR as soon as practicable, but in any event not later than as per the 
requirements of CONTRACTOR’s engineering schedule established and made 
available to OWNER during the early stages of WORK. CONTRACTOR shall review 
the basic conditions, including soil data, and other conditions furnished by OWNER. If 
CONTRACTOR observes any inconsistency or insufficiency in these data, 
CONTRACTOR shall bring to the notice of OWNER the same, before use of such 
data/information. It shall be Owner’s endeavour to provide data for use of Contractor 
however, the data should be verified by Contractor at his cost. Any claim wrt 
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inconsistent data shall not be entertained by Owner, except change(s) “rely upon 
documents” as mentioned under Clause No. 17.1 of GCC”. 

 
2.2 Overall Co-Ordination 
 
 The objective of overall co-ordination is to organise orderly execution of WORK, bring 

about requisite integration amongst the various project activities of executing 
agencies, to achieve the technical quality, cost objective of WORK and to avoid 
interference between the various activities of the parties in order to achieve the 
earliest possible completion of WORK. The aim will be to integrate, have compatibility 
between plants and uniform standardisation of design, engineering, layout, etc. 

 
 
2.3.0 Review and Approval of Work 
 
2.3.1 CONTRACTOR shall associate OWNER’s representatives with WORK as carried out 

by CONTRACTOR’s personnel.  For this purpose, OWNER shall associate with 
WORK at all stages.  Specifically, OWNER shall undertake the following tasks: 

 
a) Review/APPROVAL of drawings as per Part-II, Technical  and other documents 

connected with basic and detailed engineering. 
 

b) Review of specifications for EQUIPMENT, lists of spare parts and special 
maintenance tools, and lists of special construction aids, tools, tackles, and 
fixtures. 

 
c) Participation in inspection, expediting and testing of EQUIPMENT at SUB-

CONTRACTOR’s / vendor’s works and at SITE, wherever considered necessary 
by OWNER. 

 
2.3.2 For the smooth functioning OWNER will nominate an individual who will act as 

PROJECT MANAGER under the CONTRACT. The PROJECT MANAGER will have 
full authority to act on behalf of the OWNER in connection with the CONTRACT. 
Except as otherwise provided in the CONTRACT, all communications between the 
OWNER and the CONTRACTOR relating to the WORKS shall be between the 
PROJECT MANAGER and the CONTRACT MANAGER. 

 
2.3.3 OWNER shall depute its representatives to carry out above work at the office of 

CONTRACTOR.  OWNER shall bear the cost of travel and stay of its personnel for 
such deputation. CONTRACTOR shall provide office accommodation, secretarial 
assistance, etc. in its office to OWNER’s personnel. Number of OWNER’s personnel 
to be deputed at CONTRACTOR’s office on single location shall not exceed 10 (ten) 
at a time. 

 
2.4 Government Clearances 
 
 Without prejudice to CONTRACTOR’s obligations under the CONTRACT, OWNER 

shall provide necessary services and assistance to CONTRACTOR in obtaining 
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Government clearances to be to be procured in the name of OWNER as referred to in 
GCC clause 59.1. All approvals/ permissions other than Environment Clearance and 
Consent to Establish/operate shall be obtained by the CONTRACTOR..   

 
2.5 Facilities for CONTRACTOR’s Personnel 
 
 OWNER shall assist CONTRACTOR in obtaining Visas and other PERMITS from the 

appropriate authorities for CONTRACTOR’s and SUB-CONTRACTOR’s / vendor’s 
expatriates to enter and stay in India as necessary for performance of WORK. 
OWNER shall also provide facilities to CONTRACTOR’s expatriates in accordance 
with the provisions described in Clause-2.8. 

 
2.6 Operating and Maintenance Personnel 
 

a) OWNER shall provide experienced operating and maintenance personnel 
according to its organisation, specifications, and standards during the PRE-
COMMISSIONING and COMMISSIONING activities, who will work under the direction 
and control of CONTRACTOR. OWNER shall associate its personnel with the 
construction and erection of PLANT to familiarise the personnel with WORK, 
ascertain quality, and generally to prepare for proper operation and maintenance of 
PLANT. 

 
 
2.7 Feed stock and Utilities 
   
 OWNER shall make available the feedstock and utilities subject to limit specified in 

CONTRACT and take over all products and effluents at BATTERY LIMIT as specified 
in CONTRACT for commissioning and GTR . 

 
 
2.8 Site Facilities 
 

OWNER shall provide the following SITE facilities: 
 
a) Organisation and personnel for general co-ordination of site activities. 

 
b) General safety and security services. 

 
c) Free and unrestricted access to SITE as of the EFFECTIVE DATE OF 

CONTRACT  
 

d) OWNER shall NOT provide any accommodation and facilities for travelling to 
and from SITE to the place of residence to the personnel of CONTRACTOR, 
deputed at SITE for performing WORK under CONTRACT. 
 

e) OWNER shall NOT provide any accommodation and facilities for travelling to 
and from SITE to the place of residence to the personnel of SUB-
CONTRACTOR and VENDOR. 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

 
SPECIAL CONDITIONS OF CONTRACT (SCC) 

PC288/E/001/ 
P-I/3.0 

0 

 

DOC. NO. REV 

SHEET 26 OF 52 
 

 

FORM NO: 02-0000-0021F2 REV4                                                                                             All rights reserved 
 

 
 

f) Area for making shed/covered storage for storing EQUIPMENT. 
 
g) Construction Water and Construction Power shall be provided at one point 

within battery limit within 6 months of award of Contract on chargeable basis 
(presently @ of Rs. 75 paisa/m3 (approx.) for Construction Water and Rs. 
6.90/KWH (approx.) for Construction Power). In case of any escalation by 
statutory authorities in the unit rates during execution of Contract, the same 
shall be borne by Contractor). For PRE-COMMISSIONING / COMMISSIONING 
/ START-UP phase, OWNER shall provide the following at defined Battery Limit; 

 
 Raw Material and utilities as defined in Section 2.0 of Technical part of NIT shall 

be made available to the CONTRACTOR at one point of Syngas Purification 
Unit battery limit 3 months prior to the end of Mechanical Completion period for 
Pre-commissioning by OWNER at Syngas Purification Unit battery limit. 
However required utilities prior to this period will be arranged by 
CONTRACTOR. 
 
Note:   Even if CONTRACTOR completes MECHANICAL COMPLETION before 

the scheduled period, OWNER shall provide raw materials and utilities 
as per the schedule defined above (reckoned from the scheduled 
Mechanical Completion date). CONTRACTOR shall not claim any 
compensation on account of such early MECHANICAL COMPLETION 
and OWNER shall not be held liable for any time or cost implications 
owing to such early completion. 

 
 
3.0  CHANGES IN WORK/CHANGE ORDER 
 
3.1 OWNER may at any time order change in work scope.  OWNER shall have the right 

to request in writing changes in WORK within the scope of CONTRACT. When the 
request for a change in WORK by OWNER has been agreed and complied by 
CONTRACTOR, CONTRACTOR’s obligations under CONTRACT shall remain 
unaffected unless otherwise agreed. 

 
Changes may consist of additions, deletions or revisions of or to the Scope of Work, 
and may cause the CONTRACT PRICE, the work schedule or the GUARANTEED 
COMPLETION DATE or any other CONTRACTOR’s WARRANTEES to be adjusted. 
 
CONTRACTOR shall be entitled to an extension of time to GUARANTEED 
COMPLETION DATE suffered and/or payment of additional costs incurred as a result 
of any change in law or legislation, by way of a CHANGE ORDER. 

 
3.2 In the event that CONTRACTOR is instructed by OWNER to perform any change 

order, whether it be additional work or a reduction in the scope of work, a 10% mark-
up shall be allowed to cover the cost of overheads and profits of the CONTRACTOR 
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on the total lump-sum cost of the CHANGE ORDER for procurement of equipment, 
services including third party, including all taxes, duties and all other related costs. 

 
3.3. On each request for a CHANGE IN WORK, CONTRACTOR shall promptly inform 

OWNER in writing whether this request will fall within the provision of CONTRACT. If 
this request does not fall under the provision of CONTRACT and CONTRACTOR has 
to incur additional expenses, then CONTRACTOR shall promptly submit a cost 
estimates, and terms of payment for making the requested change in WORK together 
with the details of any variation required to be made to any of CONTRACTOR’s or 
OWNER’s obligations and/or guarantees. 

  
3.4      If in CONTRACTOR's opinion fulfillment of any of its obligations under CONTRACT 

would be jeopardised by a CHANGE IN WORK requested by OWNER, then 
CONTRACTOR shall explain in writing to OWNER the reasons for not accepting 
these changes within thirty (30) days of receipt of OWNER's written request. 

  
3.5       OWNER and CONTRACTOR shall agree upon the basis and terms of the CHANGE 

IN WORK in writing. 
         
3.6        It is understood that no change shall become effective and no change will alter the 

scope of WORK until all of the matters referred to in this Clause 3 have been mutually 
agreed upon in writing by OWNER and CONTRACTOR. 

 
       
3.7 It is agreed by both parties that the following changes shall not be considered a 

CHANGE IN WORK in the meaning in this Clause : 
         

a)    Minor changes requested by OWNER and accepted by CONTRACTOR which 
do not involve any substantial additional cost or man-hour effort, and  have no 
effect on contractual completion period, and/or    

  
b) Any change necessitated due to requirements of prevalent laws in India at the 

time of submission of FINAL PROPOSAL. 
 
 
4.0     ACCEPTANCE OF PLANTS AND FACILITIES 
 
 CONTRACTOR's liabilities for the Performance Guarantees given for the PLANTS 

and Facilities in respect of capacity, consumption, product quality and pollution level 
shall be discharged only when the PERFORMANCE AND GUARANTEE TESTS as 
stipulated in Part-II, Technical, Section-8 of NIT have been successfully carried out as 
per acceptance criteria specified below or alternatively, Mutually Agreed Damages as 
stipulated in clause 31 of GCC have been paid by the CONTRACTOR and OWNER 
has issued PRELIMINARY ACCEPTANCE CERTIFICATE. 

 
5.0 PLANT ACCEPTANCE CRITERIA 
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 Subject to fulfilling PERFORMANCE AND GUARANTEE TESTS as per Part-II, 
Technical, Section 8 of NIT and Clause 18.0 of SCC, OWNER shall be in readiness to 
accept the PLANTS. CONTRACTOR shall take all steps to fulfil the provisions of the 
CONTRACT for OWNER to issue PRELIMINARY ACCEPTANCE CERTIFICATE. 
The care and custody responsibility of the Plant shall be passed on to OWNER on 
PRELIMINARY ACCEPTANCE of the Plant. 

 
 
6.0  ISSUANCE OF PRELIMINARY ACCEPTANCE CERTIFICATE 
 
   Within 30 (thirty) DAYs from completing successfully PERFORMANCE & 

GUARANTEE TESTS by the CONTRACTOR, and CONTRACTOR fulfilling all the 
obligations under the provision of the CONTRACT, OWNER shall issue 
PRELIMINARY ACCEPTANCE CERTIFICATE to CONTRACTOR. On issue of this 
Certificate by OWNER, CONTRACTOR shall become entitled to receive all payment 
as per provisions of the CONTRACT due to CONTRACTOR subject to 
CONTRACTOR’s fulfilling the obligations stipulated under CONTRACT 

 
7.0  LABOUR AND STAFF 
 
7.1   The CONTRACTOR shall make his own arrangement for labour, erection and 

COMMISSIONING engineers and all other staff required for carrying out the 
CONTRACT. The necessary permissions from Government of India regarding work 
permit and visa requirement shall be obtained by the CONTRACTOR. 

 
7.2   The CONTRACTOR shall make his own arrangements for providing canteen service 

to his labour and staff. Open space for this purpose may be provided by OWNER. 
 
7.3   The CONTRACTOR shall at his own cost provide office and other accommodation for 

his staff and workmen. The CONTRACTOR shall also provide communication, 
transport and medical facilities to his staff and workmen. 

 
7.4  The CONTRACTOR shall be responsible for all statutory obligations and any other 

laws in this regard in force from time to time regarding the employment or conditions 
of service of CONTRACTOR’s labour, workman or employees. 

 
7.5   The CONTRACTOR shall observe all safety rules as required under various rules, 

regulations and laws in India and shall also strictly adhere to safety regulations of 
OWNER. 

 
 
8.0  TRAINING OF OWNER'S PERSONNEL 
 
8.1 The CONTRACTOR shall provide facilities, if required, for Training of OWNER's 

personnel at  CONTRACTOR's other  installations  before  the plant goes into  
operation,  in  the operation  and  maintenance of plant. The costs towards travel, 
transportation and living expenses of the OWNER's personnel shall be borne by  
OWNER. 
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 CONTRACTOR shall make arrangements, for training of OWNER’s personnel in  

PLANT of CONTRACTOR’s design having comparable capacity and design features 
as of same  Plant and in VENDOR’s workshops (Refer Section-12.0 of Technical 
Part-II)  . CONTRACTOR shall provide assistance to OWNER’s personnel for proper 
co-ordination and management of the practical experience.  Detailed programme and 
modalities for practical experience shall be mutually agreed between OWNER and 
CONTRACTOR. 

 
8.2 The fee for Training of OWNER's personnel shall be as specified in ANNEXURE – 

1.2, Schedule of Price. 
 
9.0  MODE OF CONTRACTING 
 
9.1 Notwithstanding anything stated elsewhere in the CONTRACT documents, the 

CONTRACT is awarded on Lumpsum turnkey basis with single point responsibility.   
  
9.2   The CONTRACT shall be in all respect being construed and governed in accordance 

with the Indian laws.  
 
9.3 The CONTRACT shall be treated as ‘WORK CONTRACT SERVICE’. 
 
10.0  Deleted 
 
11.0 CURRENCIES OF BID AND PAYMENT  
 
11.1                 i) For the purpose of this clause and any other relevant provisions in these      

documents, Foreign Currency (maximum 5 (five) currencies namely USD, 
EUR, GBP, JPY and INR) shall mean as quoted by the bidders.  

  
ii)  Foreign Bidders may quote prices for MATERIALS and services to be imported 

into India either in Indian Rupees or in the Foreign Currencies or in a 
combination of Indian Rupees and the Foreign Currencies. 

 
iii)   Bidders shall quote the price for MATERIALS and services to be procured from 

India and for expenses to be incurred in Indian Rupees only in Indian Rupees.  
 

Further, bidders shall quote the price for Civil and Structural works in Indian 
Rupees only. 

 
iv)   Indian bidders may quote the prices for materials and services to be imported 

into India in the Foreign Currency. Such bidders quoting in foreign currency shall 
separately indicate in a list the materials and services to be imported into India 
and the Foreign Currency price payable for such materials and services.  

 
11.2 Indian bidders who have indicated materials or services to be imported into India, and 

who have indicated the Foreign Currency price for such materials and/or services in 
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their bids as specified above, shall be paid the Foreign Currency paid for the relevant 
materials or services imported into India (subject to the maximum of the Foreign 
Currency indicated in the priced bid in relation to such supplies or services) as per 
SCC Clause 14. If as a result, there shall remain any unutilized foreign currency 
indicated in the priced bid relevant to the formation of the CONTRACT in relation to 
such supplies or services, these shall be considered to be the CONTRACTOR’s fee 
for the relative procurement or services, as the case may be, and shall be added to 
and paid for separately, in the Final Bill, in addition to the price of services, in Indian 
Rupees equivalent of such unutilised foreign currency balance(s) converted at the 
currency exchange rate, available at RBI’S WEBSITE, prevailing on the date of  
MECHANICAL COMPLETION. 

 
11.3 If in the performance of the CONTRACT, the CONTRACTOR obtains or procures 

within India any materials or services which at the time of the bid were indicated to be 
procured or provided from outside India, the CONTRACTOR shall be paid only the 
Indian Rupee equivalent of the foreign currency cost of such materials or services as 
indicated in the last priced bid relevant to the formation of the CONTRACT, converted 
at the currency exchange rate, available at RBI’S WEBSITE prevailing on the date of 
payment by the CONTRACTOR for such supplies or services. Any change in such 
sourcing shall be subject to the OWNER’s / CONSULTANT’s prior consent. In case of 
change of source of supply from Indian to foreign or vice versa net evaluated cost 
would be carried forward, both in respect of CIF as well as INR price and taxes and 
duties thereon. 

 
  11.4 If in the performance of the Contract, the CONTRACTOR obtains or procures from 

outside India any materials or services which at the time of the bid were indicted to be 
procured or provided from within India, such bidder shall be paid only the Indian 
Rupees indicated in the Bill of Materials or in the Schedule of Activities, as the case 
may be, for such materials or services. In case of change of source of supply from 
Indian to foreign or vice versa net evaluated cost would be carried forward, both in 
respect of CIF as well as INR price and taxes and duties thereon. However, 
CONTRACTOR shall take prior permission of the OWNER for such change of source 
of supply. 

 
11.5 The CONTRACTOR shall not be entitled to switch the quoted foreign currency to 

another foreign currency 
. 
11.6 The Lumpsum price quoted by the CONTRACTOR shall be gross of Indian Income 

Tax, and the lumpsum price(s) shall be deemed to include Indian Income Tax. 
 
11.7  The CONTRACTOR shall submit billing schedule which is to be approved by the 

OWNER. The CONTRACTOR shall submit all invoices for a particular month under a 
single covering letter (once in a month) based on the billing schedule duly certified by 
OWNER with related documents. 
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11.8 Due Date for Payment 
  OWNER will make progressive payments as and when the payment is due as per the 

terms of payment set forth in the CONTRACT. Payment will become due and payable 
by OWNER within 30 days, except Final Payment, from the date of receipt of 
CONTRACTOR'S bill/invoice by OWNER provided the documents submitted are 
complete in all aspects and are submitted as per billing schedule. 

 
 
12.0    PRICE VARIATION CLAUSE 
 
12.1  The Contract price shall be subject to price adjustment during performance of the 

Contract to reflect changes in the following metal prices in accordance with the 
provisions described below: 
 
i.  Structural steel 
ii.  Stainless steel  

 
The Contract Price shall be adjusted for any increase/decrease on account of 
variation in metal prices as per the formula below: 
 
 V = V1 + V2  
  
  Where,  
 

V1 (variation on account of Structural Steel)  =  P1 x Q1 x (A-Ao)/ Ao 
                                                                                              
V2 (variation on account of Stainless Steel)   =  P2 x Q2 x (B-Bo)/ Bo 
                                                                                                           

   Where, 
 

V =  Total Variation in material (steel) i.e. increase or decrease in the amount 
(in Rupees) to be paid or recovered.  

 
V1, V2 =  Increase/Decrease on account of variation in respective material (steel)   

prices 
 
P1 =  Base Price (excluding taxes and duties) of Structural Steel, i.e. Rs 

49.50/- per kg  
 
Q1 =  Quantity of Structural steel measured   
 
A0 =    117.9  
 Wholesale Price Index by RBI, Government of India for Mild Steel - 

Semi Finished Steel shall  considered for Structural Steel. The index is 
as published on 18-01-2024.  
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A =    Wholesale Price Index published by RBI , Government  of India  for 

Mild Steel - Semi Finished Steel on sub-order  date for the purchase  of 
material under the contract by the Contractor   

P2 =  Base Price (excluding taxes and duties) of Stainless Steel, i.e. Rs 286/- 
per kg 

 
Q2 =  Quantity of Stainless steel measured   
 
B0 =   132.3  
 Wholesale Price Index for Stainless Steel -Semi Finished published on 

18-01-2024 by RBI, Government of India. 
 
B =      Wholesale Price Index  published by RBI , Government  of India  for  

Stainless Steel -Semi Finished on sub-order  date for the purchase  of 
material under the contract by the Contractor. 

 
  

 
12.2  Upward price variation will be payable for the entire approved extended completion 

period (*) considering the applicable indices as per the above formula.  Accordingly, 
in case of delay by the contractor beyond contractual delivery date for reasons 
attributable to contractor, no upward price variation shall be payable. 

 
  However, downward/ negative price variation shall be applicable for the actual 

completion period. 
 
  (*) Approved extended completion period shall mean the justified extension in completion 

period which is without any levy of MAD.  
 
  For  example:  If COD  is May  and  the  actual  completion  date  is December  out  of which 

extension upto October is not attributable  to the contractor,  the upward price variation shall 
be  payable only till October. However, downward price variation shall be applicable till 
December. 

 
12.3  For  the  purpose  of  MAD  the  contract  value  shall  be considering inclusive of 

price variation on account of steel price variation. 
 
12.4  Even if there is no price adjustment claim, Contractor shall submit all relevant data to 

prove that there is no downward variation. 
 
12.5 Price variation for materials shall be applicable for measured and certified quantity 

only. 
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12.6  Adjustment Bill to be raised after every publication of firm WPI/LME/JM or agreed 
index for the corresponding period. 

 
12.7 Escalation formula shall be implemented only when price increase due to variation   is 

more than +5%. However for any decrease, formula will be applicable.  
 
 
13.0     STATUTORY VARIATION IN TAXES AND DUTIES 
 
13.1   No variation on account of taxes and duties, statutory or otherwise, shall be payable 

by OWNER to CONTRACTOR except for GST and custom duty with applicable 
Cess/Surcharge. However, any statutory variation for GST and Custom Duty with 
applicable Cess/Surcharge shall be payable up to GUARANTEED COMPLETION 
DATE against documentary evidence.  

 
  Any reduction in the amount of GST and Custom Duty  with applicable 

Cess/Surcharge resulting from a reduction in the rate of GST,  and Custom Duty with 
applicable Cess/Surcharge or remission or exemption from GST, and Custom Duty 
with applicable Cess/Surcharge with respect to Goods and Services provided to the 
OWNER shall be refundable to the OWNER at actual within the GUARANTEED 
COMPLETION DATE and also during the delayed contractual Project completion, if 
any. 

 
13.2              Any new taxes, duties, cess, levies notified or imposed after the submission of Price 

Bid but before GUARANTEED COMPLETION DATE shall be to OWNER’s Account. 
 
13.3  In case the GUARANTEED COMPLETION DATE is extended for reasons solely 

attributable to OWNER, then any increase on account of statutory changes in GST 
and Custom duty  with applicable Cess/Surcharge until the extended period shall be 
borne by OWNER. Further, any new taxes, duties, cess, levies notified or imposed 
after the submission of Price Bid during such extended GUARANTEED 
COMPLETION DATE shall be to OWNER’s Account. 

 
14.0 TERMS OF PAYMENT   
  
14.1 After award of CONTRACT, the CONTRACTOR, under a Consortium shall submit break 

up the Schedule of Prices corresponding to the supplies/services/civil works assigned to 
each member of the consortium which shall be approved by Owner/Consultant. Such 
approved Billing Schedule shall  govern the payment to each member of consortium. 

 
Each member of Consortium shall raise separate invoices applicable for their part of scope 
of work as per the approved Billing Schedule and the OWNER shall pay directly to each 
member of the Consortium against such invoices. However, it is mandatory that such 
invoices shall be forwarded by covering letter issued by Consortium Leader Consortium 
leader will remain fully responsible for any excess payment or deficient payment made to 
consortium members. 
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14.2        MOBILISATION ADVANCE  
 

The CONTRACTOR shall be paid an interest bearing recoverable Mobilisation Advance 
equivalent to 10% (Ten percent) of the CONTRACT PRICE divided into two parts, namely 
10% (Ten percent) of the Foreign Currency portion comprised in the Lumpsum price and 
10% (Ten percent) of the Indian Rupees portion comprised in the Lumpsum price. 

 
  The interest rate shall be at Marginal cost of fund based landing rate (MCLR) for Six Month 

charged by SBI (applicable on the date of disbursement of Moblisation Advance) plus 2.0% 
per annum on reducing balance basis. 

 
The interest bearing Mobilization Advance shall be paid in two installments. The first 
installment of advance shall be maximum 50% of the Mobilisation Advance. Further, the 
disbursal of second installment of balance amount can be made at the end of 3 months 
from the first installment subject to submission of Utilization Certificate of first installment 
but not earlier than 3 months from the date of disbursal of first installment. 

 
Mobilization Advance shall be paid subject to fulfillment of the following conditions:  

 
a)  Unconditional Acceptance of Letter of Acceptance (LOA) by CONTRACTOR.  

 
b)  Submission of Bank Guarantee(s) for 110% value covering the Foreign Currency 

portion and the Rupee portion of the said advance(s), valid for 3 months beyond 
MECHANICAL COMPLETION, from OWNER’S List of Approved Bank as per 
Annexure 1.20 and as per format Annexure 1.17. The CONTRACTOR shall at the 
request of the OWNER suitably extend the validity of the Bank Guarantee (s) for such 
period or periods as may be required to fully recover the amount of the Advance 
Payment not recovered before the expiry of the validity of such Bank Guarantee, 
failing which, without prejudice to any other right or remedy available to the OWNER, 
the OWNER shall be entitled to encash the Bank Guarantee (s).”  

 
c)  Submission of Bank Guarantee(s) by way of Security Deposit as stipulated in Clause 

8.0 of the GENERAL CONDITIONS OF CONTRACT. The CONTRACTOR shall at 
the request of the OWNER extend the validity of the Bank Guarantee(s) for such 
further period or periods as may be required failing which, without prejudice to any 
other right or remedy available to the OWNER, the OWNER shall be entitled to 
encash the Bank Guarantee(s).  

 
Notes: 
 
1. Where foreign currency advances are in more than one foreign currency, separate 

bank guarantees shall be given with respect to each foreign currency to be advanced.  
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2. Where the lumpsum price is divided into more than one foreign currency, the Bank 
Guarantee by way of security deposit shall be given with reference to each of the 
specified currencies into which the lumpsum price has been split.  

   
3. The CONTRACT PRICE  for the purpose of Contract Security cum Performance Bank 

Guarantee would be derived on date of CONTRACT and would not be revised  
except in case scope of work is altered. 

 
4. The advance paid to the CONTRACTOR shall be used only for execution of this 

CONTRACT and the CONTRACTOR shall satisfy the OWNER in this regard 
whenever required. If it is found that the said advance has been utilised by the 
CONTRACTOR in whole or part for any other purpose, the OWNER may at its 
discretion forthwith recall the entire advance and without prejudice to any other right 
or remedy available to the OWNER, recover the same by recourse to any Bank 
Guarantee(s).   

 
5. Mobilization Advance (principal plus interest) (both Foreign Currency and Indian 

Rupees) shall be recovered from the Running Account Bills and shall be fully 
extinguished within 12 months from the date of disbursement of first instalment of 
advance. The percentage deduction from each RA bill shall be arrived at based on 
the total cumulative payment for 12 months as per billing schedule [for example, if 
advance amount to be recovered (principal + interest) is Rs 48 Crore and the 
cumulative amount to be invoiced for first 12 months is 300 Crore as per billing 
schedule, then percentage deduction from each RA bill shall be made @16% (48/300 
x 100)] or 

 
Note 1: Incase if the certified bills received are not sufficient enough to recover the said 
amount in 12 months, then 8.33% per month would be recovered from the said bill. 
 
Note 2: Further incase the certified RA bill is not sufficient to recover the Mobilisation 
advance due on that particular month, then the unadjusted balance will be recovered in the 
subsequent certified RA bill. 

 
6. Bank Guarantee furnished by the Contractor  towards mobilization advance would be 

reduced quarterly subject to adjustment made from Contractors running bill. 
 
7. The payment curve i.e. S curve/Monthly Payment Schedule should be prepared after 

considering the mobilization advance and it’s recovery. 
 
8. In case of termination of CONTRACT due to default by CONTRACTOR, advance 

Bank Guarantee shall be enchased and unadjusted advance payment recovery will 
become interest bearing (the interest rate shall be simple interest of six month MCLR 
+ 5.25%) calculated from the date of disbursement of first instalment of advance. 
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14.3 Subject to the other provisions of the Contract documents, payments shall be made 
as follows  

 
14.3.1 Mobilisation Advance   
 

Mobilization advance of 10% of CONTRACT PRICE, as indicated above, shall be given, if 
asked by the Bidder. 

 
14.3.2   
A            FOR SUPPLIES 

 
i) AGAINST PROOF OF SHIPMENT / DESPATCH OF MATERIALS  
 

40% (Forty percent) on pro-rata basis of imported materials plus corresponding 
procurement and other charges for relative imports (on pro-rata basis) as indicated in the 
Bill of Materials and  40 % (Forty Percent) on pro-rata basis of the price of indigenous 
materials plus procurement and other charges for relative materials, as indicated in the Bill 
of Materials. Stage payment against "Proof of despatch of Materials" shall be released on 
submission of the following documents with the CONTRACTOR's invoice. 

 
IMPORTED MATERIALS 

 
a)  Signed invoice(s) 
b)  2 of 3 original Bill of Lading and 4 (four) non-negotiable copies 
c)  Certificate of country of origin issued by a competent authority 
d)  Packing list 
e)  Manufacturer’s certificate of inspection for shipment duly approved by the 

CONTRACTOR in one original and one photocopy 
f)   Third Party Inspection Release Note clearly indicating that equipment/ material has 

been inspected and accepted as per QAP approved by OWNER, or waiver certificate 
issued by OWNER 

g)    Insurance Certificate 
 

INDIGENOUS MATERIALS 
 
a)    Signed Invoice(s) 
b)  Packing list. 
c)  Manufacturer’s certificate of inspection for shipment duly approved by the 

CONTRACTOR in one original and one photocopy 
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d)  Third Party Inspection Release Note clearly indicating that material has been 
inspected and accepted as per QAP approved by OWNER, or waiver certificate 
issued by OWNER. 

e)  Railway Receipt/LR 
f)    Insurance Certificate 

 
ii) AGAINST RECEIPT OF MATERIAL AT SITE  
 

45% (Forty  Five percent) along with all applicable taxes and duties  on pro-rata basis of 
imported material plus corresponding procurement and other charges for relative materials 
as indicated in the Bill of Materials and 45 % (Forty  Five percent)  along with all applicable 
taxes and duties on pro-rata basis of the value of indigenous materials and procurement 
and other Charges for relative materials as indicated in the Bill(s) of Materials on 
submission of: 

 
(a)      Signed Invoices. 
(b)    Photocopy of Third Party Inspection certificate as per QAP approved by OWNER 

along with Test Certificate. 
(c)      Entry gate pass duly endorsed by OWNER’s security for verification of physical entry 

of material to SITE. 
(d)  Certificate of Verification and Good Condition after receipt of material at site by 

Owner. 
 
iii) 5 % (five percent) of imported material plus corresponding procurement and other charges 

for relative materials as indicated in the Bills of Materials and 5 % (five percent) of the 
value of indigenous materials and procurement and other Charges for relative materials as 
indicated in the Bill(s) of Materials on issue of MECHANICAL COMPLETION Certificate 
against CONTRACTOR’s certified running Accounts Bill(s). 

 
iv) 8% (Eight percent) of the imported materials plus corresponding procurement and other 

charges for relative materials as indicated in the Bill of Materials and 8% (Eight percent) of 
the value of indigenous materials and procurement and other charges for relative materials 
as indicated in the Bill of Materials on issue of PRELIMINARY ACCEPTANCE 
CERTIFICATE against the CONTRACTOR’s certified Running Account Bills. 

v) 2% (Two percent) of the imported materials plus corresponding procurement and other 
charges for relative materials as indicated in the Bill of Materials and 2% (Two percent) of 
the value of indigenous materials and procurement and other charges for relative materials 
as indicated in the Bill of Materials on completion of balance jobs, if any, against the 
CONTRACTOR’s Certified Final Bill. 
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14.3.3 FOR SERVICES  

 
i) 85% (Eighty Five Percent) of the Services Price component shall be paid on pro-rata basis 

against progress of Services duly certified by the OWNER for the quantum of work 
completed and field quality billed as per the approved Billing Schedule/monthly progress 
report, after adjustment of mobilization advance, if any. 

 
ii) 5% (five percent) on issue of MECHANICAL COMPLETION Certificate against 

CONTRACTOR’s certified running Accounts Bill(s). 

 
iii) 8% (Eight percent) on issue of PRELIMINARY ACCEPTANCE CERTIFICATE against the 

CONTRACTOR’s certified Running Account Bills. 

 
iv) 2% (Two percent) on completion of balance jobs, if any, against the CONTRACTOR’s 

Certified Final Bill. 
 
14.3.4  FOR CIVIL AND STRUCTURAL WORKS 
 

i)  85% (Eighty Five Percent) of the Civil and Structural Works Price component shall be paid 
on pro-rata basis against progress of Civil and Structural Works duly certified by the 
OWNER for the quantum of work completed and field quality billed as per the approved 
Billing Schedule/monthly progress report, after adjustment of mobilization advance, if any. 

 
i) 5% (five percent) on issue of MECHANICAL COMPLETION Certificate against 

CONTRACTOR’s certified running Accounts Bill(s). 

 
ii) 8% (Eight percent) on issue of PRELIMINARY ACCEPTANCE CERTIFICATE against the 

CONTRACTOR’s certified Running Account Bills. 

 
iii) 2% (Two percent) on completion of balance jobs, if any, against the CONTRACTOR’s 

Certified Final Bill. 
   
14.3.5    TRAINNING OF OWNERS PERSONNEL AS PER SECTION-12, PART-II, TECHNICAL 
 

100% (Hundred Percent) of payment shall be released on completion of training based on 
the actual number of personnel deployed for training.   
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14.3.5     INLAND TRANSPORTATION 
  

All Equipment/materials (excluding Spares and Consumables for 120 months O&M 
services) 
 
100% (Hundred Percent) of Local Transportation charges (including port clearance, port 
handling and port charges etc., if applicable, and inland transit insurance charges) for the 
plant and equipment shall be paid to the Contractor pro-rata to the value of the 
equipment/commissioning spares received at site and on production of invoices by the 
Contractor. The aggregate of all such pro-rata payments shall, however, not exceed the 
total amount identified in the Contract for Local Transportation.  
 

 
14.3.6 OPERATION & MAITAINANCE (O & M) SERVICES 
 
 O&M services including supply of all Spares and consumables for 120 months will be in 

Contractors scope.  
 
14.3.6.1 O&M service cost will be paid @ 2% of the awarded CONTRACT PRICE (excluding taxes & 

duties)  per year .  The awarded CONTRACT PRICE (excluding taxes & duties)  in different 
currencies shall be converted to INR. The conversion rate available on RBI website,   of 
foreign currencies to INR, shall be date of PRELIMINARY ACCEPTANCE.  

 
 Payment for O&M Charges will be paid in each year on quarterly basis.  
 

 
14.3.6.2. FOR O&M SPARES (IMPORTED/INDIGENOUS), CATALYSTS, CHEMICALS, 

LUBRICANTS, ADSORBENTS 
 

Against Receipt of Material at Site  
 

100% (Hundred percent) along with all applicable taxes and duties of imported 
material/spares plus corresponding procurement and other charges for relative materials 
as indicated in the Bill of Materials and 100% (Hundred percent) along with all applicable 
taxes and duties of indigenous materials/spares  and other Charges for relative materials 
as indicated in the Bill(s) of Materials on submission of: 

 
IMPORTED MATERIALS 
a)  Signed invoice(s) 
b)  2 of 3 original Bill of Lading and 4 (four) non-negotiable copies 
c)  Certificate of country of origin issued by a competent authority 
d)  Packing list 
e)  Manufacturer’s certificate of inspection for shipment duly approved by the 

CONTRACTOR in one original and one photocopy 
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f)    Third Party Inspection Release Note clearly indicating that equipment/ material has 
been inspected and accepted as per QAP approved by OWNER, or waiver certificate 
issued by OWNER 

g)      Insurance Certificate 
(h)     Entry gate pass duly endorsed by OWNER’s security for verification of physical entry 

of material to SITE. 
(i)  Certificate of Verification and Good Condition after receipt of material at site by 

Owner. 
 

INDIGENOUS MATERIALS 
a)    Signed Invoice(s) 
b)  Packing list. 
c)  Manufacturer’s certificate of inspection for shipment duly approved by the 

CONTRACTOR in one original and one photocopy 
d)  Third Party Inspection Release Note clearly indicating that material has been 

inspected and accepted as per QAP approved by OWNER, or waiver certificate 
issued by OWNER. 

e)  Railway Receipt/LR 
f)   Insurance Certificate 

 
(g)     Entry gate pass duly endorsed by OWNER’s security for verification of physical entry 

of material to SITE. 
(h)  Certificate of Verification and Good Condition after receipt of material at site by 

Owner. 
 

14.4 All payments other than the Mobilization Advance shall be released only after finalization of 
the planning and monitoring documents and Progress Schedule.  

 
14.5 All invoices shall be submitted in quadruplicate to PROJECT MANAGER by the Bidder. 

The payment shall be released within 30 days of submission of invoice. 
 
14.6 Payment of customs duties: 
 

Owner now agrees to make payment of customs duty within one month of submission of 
documentary evidence towards payment of customs duty along with all relevant supporting 
documents specified in ITB. However such payment will be restricted to only one payment 
per month subject to monthly cash flow submitted by Bidder. 

 
14.7 Deleted  
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14.8 PAYMENT SECURITY - LETTER OF CREDIT (L/C) 
 
14.8.1  For payments other than Mobilization Advance through L/C  
 

The OWNER will establish an irrevocable at-sight revolving Letter of Credit (L/C) in favour 
of the CONTRACTOR through the OWNER's Bank in India for payments due against 
foreign Supplies and Services of foreign origin covered under CONTRACT, as per Terms 
of Payment subject to condition that the Contract Agreements has been signed between 
the Parties. 
 
The value of L/C shall be automatically and immediately revolved/reinstated at the time of 
each payment. The cumulative withdrawal under such L/C shall be limited to the value as 
determined by monthly payment schedule. The revolving amount of such L/C will be 
mutually determined as per the approved payment schedule based on monthly payment 
schedule. The other terms of L/C and also the timing shall be mutually discussed and 
agreed to between OWNER and CONTRACTOR. 

 
14.8.2 The bank charges relating to such Letter of Credit outside India, if any shall be to 

CONTRACTOR’s account, while the charges payable to bankers in India shall be to 
Owner account. If the CONTRACTOR wants confirmed Letter of Credit, the confirmation 
charges for the same will be to CONTRACTOR’s account. 

 
15.0 BILLING SCHEDULE 
 
 The  CONTRACTOR  shall  provide  a  billing  schedule  based on agreed payment terms 

and monthly payment schedule within  30  days from the  effective  date  of CONTRACT 
for APPROVAL by the OWNER. 

 
The Billing Schedule shall consist of the following Heads: 

 
1.0 SUPPLIES (Break-up in line with the Material Control Index-MCI) 

a. Total of Supplies (excluding Spares, Chemicals, Lubricants and consumables 
etc ) 

b.  

  

  

  

d. Others 

2.0 SERVICES 
a. Basic Engineering (Break-up In line with the Document Control Index-

DCI) 
b. Detailed Engineering (Break-up In line with the Document Control Index-

DCI) 
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c. Installation 

d. Erection 

e. Commissioning 

f. PGTR 

g. Insurance 

  

  

h. Others 
3.0 Civil And Structural Works 

4.0 Training of Owner’s Personnel 

5.0 O & M services  

 
 

The CONTRACTOR shall raise “Tax Invoices” on the OWNER against the applicable 
GST., as the case may be to enable OWNER to reimburse the same  

 
Similarly, in case of imports, the import duty paid shall have to be indicated separately in 
the invoice, duly supported by all the necessary documents, so as to enable the OWNER 
to reimburse the same.  

 
The Bill of Entry shall have to be filed by the CONTRACTOR within the stipulated time with 
the appropriate authorities. 

 
 

  Note:  
 

 
1. Spares for Start-up/ Commissioning and Mandatory Spares/Insurance Spares are 

in CONTRACTOR’s scope of supplies and are to be included in the quoted TOTAL 
CONTRACT PRICE.  

 
2. It will be the responsibility of the contractor to include prices of all 

materials/equipments/Services/Civil & Structural Works required for completion of 
work as per the CONTRACT. 

 
3. The total price payable under the CONTRACT shall be restricted to TOTAL 

CONTRACT PRICE. 
 
4. The Civil & Structural Works shall include but not limited to the Price of Piling, 

Equipment Foundation, Buildings, Structural Works, etc.  
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5. Total price of SUPPLIES shall not exceed 60% of the TOTAL CONTRACT PRICE. The 
SUPPLIES shall include but not limited to the Price of all materials complete in all respect 
including spares & consumables etc. upto PRILIMINARY ACCEPTANCE. In case the price 
for SUPPLY OF MATERIALS component exceed the above mentioned limit, then such 
additional amount shall be payable to the contractor after Mechanical Completion. 

 
6. Total price of ‘Grant of Process License(s), Transfer of Technical information, Basic 

Engineering and Detailed Engineering’ not exceed 10% of the TOTAL CONTRACT 
PRICE. The supply of Services shall include but not limited to the Price of all services 
complete in all respect including Basic Engineering, Detailed Engineering, 
installation/Erection Services including site fabrication, Transportation, Insurance, Pre- 
Commissioning, Commissioning, Performance Guarantee Test Run (PGTR), etc. In case the 
price for ‘Grant of Process License(s), Transfer of Technical information, Basic Engineering 
and Detailed Engineering’ component exceed the above mentioned limit, then such 
additional amount shall be payable to the contractor after Mechanical Completion. 

 
 

 
16.0 DEEMED ACCEPTANCE 

                                                                                                                        
In case, COMMISSIONING and/or conductance of PERFORMANCE AND GUARANTEE 
TESTS of the PLANT is delayed by 18  months from MECHANICAL COMPLETION due 
to the reasons solely attributable to the OWNER, PLANT shall be considered as DEEMED 
ACCEPTED with a DEFECT LIABILITY PERIOD of another 12 months from DEEMED 
ACCEPTANCE The Contract Security-Cum-Performance Bank Guarantee shall be 
extended, accordingly, by the CONTRACTOR. 
 
Reasonable cost for Commissioning, and/or Sustained Load Test and/or conductance of 
Performance and Guarantee Tests and/or training of OWNER’s personnel in PLANT shall 
be worked out mutually and shall be retained by OWNER. Payment against PRILIMNARY 
ACCEPTANCE less the aforesaid retention amount shall be released against submission 
of equivalent amount of Bank Guarantee (Valid upto. DEFECT LIABILITY PERIOD.) by 
the CONTRACTOR upon DEEMED ACCEPTANCE of the PLANT. The bank guarantee 
already running as Contract Security-Cum-Performance Bank Guarantee shall be 
extended, by the CONTRACTOR so as to ensure validity of 06 months from the date of 
completion of DEFECT LIABILITY PERIOD. 
 
This provision of DEEMED ACCEPTANCE shall not be applicable in case reasons for 
delay solely attributable to the OWNER are resolved before the completion of 18 months 
from MECHANICAL COMPLETION and COMMISSIONING and PERFORMANCE AND 
GUARANTEE TEST is started within 18 months from MECHANICAL COMPLETION. In 
that case remaining activities including COMMISSIONING / PERFORMANCE AND 
GUARANTEE TESTS shall be completed as per the terms & conditions of the 
CONTRACT and security-cum-performance bank guarantee shall be extended, 
accordingly, by the CONTRACTOR so as to ensure minimum validity of 6 months from 
the expiry DEFECT LIABILITY PERIOD. 
 
 
Even after the DEEMED ACCEPTANCE, CONTRACTOR shall not be absolved from his 
obligations of carrying out the remaining activities including COMMISSIONING / 
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PERFORMANCE AND GUARANTEE TESTS However, in such case, the CONTRACTOR 
shall have no obligation to prove the Performance Guarantee parameters.   
 
 
The CONTRACTOR may, in consultation with the OWNER, demobilise the team from the 
Site. It shall remobilise when COMMISSIONING and/or conductance of PERFORMANCE 
AND GUARANTEE TESTS is called for by OWNER which shall be within DEFECT 
LIABILITY PERIOD. The OWNER shall, in addition to the cost retained as above, 
reimburse the reasonable cost to be incurred by the CONTRACTOR for remobilization. 
Further, reasonable remobilization charges on account of Licensor if any, shall also be 
paid by OWNER. 
 
 
In case of DEEMED ACCEPTANCE, OWNER shall be responsible for care, custody and 
proper maintenance of the PLANT. However, OWNER, at its option, may retain the 
CONTRACTOR‟s services for watch, ward and preservation of the PLANT and reimburse 
the CONTRACTOR a mutually agreed reasonable cost incurred to do so. 
 
After Deemed Acceptance, on performance of PGTR by the CONTRACTOR, if the 
Guaranteed parameters are not achieved, then the CONTRACTOR shall furnish the 
Recommendation/Report for corrective action to be implemented by OWNER to achieve 
the desired Guaranteed parameters. 
 
 

17.0 DEFECT LIABILITY PERIOD AND LIABILITY FOR DEFECTS 
 
 

17.1 The DEFECT LIABILITY PERIOD shall be for a period of 12 (Twelve) months from the 
date of PRELIMINARY ACCEPTANCE/DEEMED ACCEPTANCE. 

 
If at any time before the PRELIMINARY ACCEPTANCE or during the DEFECTS 
LIABILITY PERIOD stated below, the PROJECT MANAGER: 

 
(a)  Claim that any matter is a DEFECT; and 
 
(b) as soon as reasonably practicable gives to the CONTRACTOR notice of the particulars of 

the DEFECT; the CONTRACTOR shall as soon as reasonably predictable make good the 
DEFECTS so notified and the OWNER shall so far as may be necessary place the PLANT 
at the CONTRACTOR’s disposal for this purpose. The CONTRACTOR shall, if so 
required by the PROJECT MANAGER, submit his proposals for making good any 
DEFECT to the PROJECT MANAGER for his approval. 

 
 

17.2 If any DEFECT arises from any breach of the CONTRACT by the CONTRACTOR the 
CONTRACTOR shall bear his own cost of making good the DEFECT. In the case of any 
other matter made good by the CONTRACTOR, the work done by the CONTRACTOR 
shall be the subject of CHANGE ORDER. 
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17.3 The performance guarantees are demonstrated only through the performance tests 
carried out before the achievement of the PRELIMINARY ACCEPTANCE CERTIFICATE. 

 
CONTRACTOR shall carry out further test(s) on the repaired/replaced item during the 
DEFECT LIABILITY PERIOD having the sole purpose to verify that said item is capable of 
working in compliance with contractual requirements. Such test(s) shall not be intended as 
a repetition of the performance tests already performed. 

 
 If DEFECT is made good after the issue of a PRELIMINARY ACCEPTANCE 
CERTIFICATE the PROJECT MANAGER may require the CONTRACTOR to repeat any 
appropriate performance test for the purpose of establishing that the DEFECT has been 
made good. The CONTRACTOR shall be responsible for the cost of any repeat inspection 
or test in the event of an inspection or test failure. 

 
17.4 If in the course of making good any DEFECT which arises during the DEFECTS 

LIABILITIES PERIOD and CONTRACTOR repairs, replaces or renew any part of the 
PLANT, this Clause 17 shall apply to the repair or to that part of the PLANT so replaced or 
renewed and shall further apply until the expiry of a period of 12 months from the date of 
such repair, replacement or renewal (the extended DEFECTS LIABILITY PERIOD). 
However, extended DEFECTS LIABILITY PERIOD shall have an upper limit of 24 months 
for extended DEFECTS LIABILITY PERIOD, starting from the Preliminary Acceptance. 

 
 

17.5 If the CONTRACTOR does not make good with a reasonable time any DEFECT which he 
is liable to make good under Sub-Clause 17.1 then the OWNER may, in addition to any 
other remedies or relief available to him under the CONTACT, proceed to do the work, 
provided that the OWNER gives at least fourteen DAYS notice of his intention. 

 
17.6 If the OWNER reasonably requires that any DEFECT notified to the CONTRACTOR 

under Sub-clause 17.1 which arises during the DEFECT LIABILITY PERIOD be made 
good urgently and the CONTRACTOR is unable or refuses to comply within a reasonable 
time, the OWNER may, in addition to any other remedies or relief available to him under 
the CONTRACT, proceed to do the work in such a manner as the PROJECT MANAGER 
may decide, including the employment of a third party. 

 
17.7 If the OWNER has made good a DEFECT in accordance with Sub-clause 17.5 or 17.6, 

the CONTRACTOR shall reimburse the OWNER his reasonable cost of so doing provided 
that the OWNER gives a notice to the CONTRACTOR of his intention and submits a claim 
supported by DOCUMENTS.  The PROJECT MANAGER and the CONTRACTOR may 
agree the amount to be paid by the CONTRACTOR, or in the absence of agreement the 
PROJECT MANAGER shall decide such amount as may be reasonable.  Such amount 
shall be: 

 
a) deducted from any money that would otherwise be payable under the 

CONTRACT; or  
 

b) paid by the CONTRACTOR to the OWNER 
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17.8 If the PLANT cannot be used because of a DEFECT to which this Clause 17 applies, the 
DEFECTS LIABILITY PERIOD, or if applicable the extended DEFECTS LIABILITY 
PERIOD, shall be extended by a period equal to the period during which it cannot be 
used.  Similarly the DEFECTS LIABILITY PERIOD, or if applicable the extended 
DEFECTS LIABILITY PERIOD shall be extended by any period wherein the PLANT 
cannot be used by reason of the CONTRACTOR putting the PLANT into such condition 
that it passes any relevant performance test or attempting to do so. 

 
 
18.0 PERFORMANCE TESTS 

 
18.1 The performance tests to be carried out on the PLANT shall be as specified in Part-II, 

Technical, Section -8.0 of NIT. 
 
18.2 The performance test shall be carried out by the CONTRACTOR in the presence of 

OWNER/PMC. 
 
 The CONTRACTOR shall give a notice to the PROJECT MANAGER/OWNER about his 

readiness to carry out the performance tests, including a proposal for the time at which the 
tests would commence. The CONTRACTOR shall then confirm, at least fifteen (15) DAYS 
before the commencement of the performance tests. 

 
18.3 Every performance test shall be carried out to completion unless the PROJECT 

MANAGER or the CONTRACTOR shall order it to be stopped because its continuance 
would be unsafe or unacceptable to either party. 

 
18.4 If PGTR fails due to any reason, CONTRACTOR has to make necessary adjustments and 

modifications and take all remedial measures at his own cost and demonstrate PGTR. 
 

The OWNER shall permit to CONTRACTOR to make adjustments and modifications to 
any part of the Plant before the repetition of any performance test. 
 
The CONTRACTOR shall submit details of the adjustments and modifications which he 
proposes to make. 
 

18.5 If any performance test is stopped before its completion, due to reasons attributable to 
OWNER, such test shall be repeated as soon as practicable thereafter. However, the 
OWNER shall have the option to operate the plant in accordance with the Operating 
Manuals provided by CONTRACTOR, whereupon care and custody of the PLANT shall 
pass on to the OWNER and DEFECT LIABILITY PERIOD shall start. The OWNER shall 
exercise the option to allow CONTRACTOR to carry out the Performance Tests with grant 
of extension of time by such number of days of deferment. Such deferment shall not 
exceed more than 90 days. In case the deferment exceeds 90 days, the Owner shall 
reimburse the additional cost of remobilisation incurred due to such deferment. However, 
the outer limit of such deferment shall be 12 months from COMMISSIONING and the 
provisions of Clause 16 of SCC shall apply thereafter. If the PLANT fails to pass any 
performance test, such test shall, subject to Sub-clause 18.7, be repeated as soon as 
practicable thereafter. The OWNER shall permit to CONTRACTOR to make adjustments 
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and modifications to any part of the Plant before the repetition of any performance test 
and shall, if the CONTRACTOR reasonably requires, shut down any part of the PLANT for 
such purpose and restart it after completion of the adjustments and modifications, which 
shall be made by the CONTRACTOR with all reasonable speed. 
 
The timing of such shutdown shall be agreed between the CONTRACTOR and the 
PROJECT MANAGER, provided that if any or both i.e. the timing of shutdown or repetition 
of Performance Test, is required to be deferred, the agreed period of Performance Test 
Period shall be accordingly extended.  
 
The CONTRACTOR shall, if so required by the PROJECT MANAGER, submit to the 
PROJECT MANAGER for his information details of the adjustments and modifications 
which he proposes to make.  
 
The CONTRACTOR shall make such adjustment and modifications at his own cost. 
 

18.6 The result of the performance tests shall be compiled by the CONTRACTOR and to be 
submitted to OWNER/PMC for evaluation. 

 
18.7 If the PLANT passes performance tests towards meeting all Performance Guarantees 

specified at Part-II, Technical, Section -8.0 of NIT, but does not pass the performance test 
towards meeting Works Guaranteed cost for reasons which are the responsibility of the 
CONTRACTOR, then 

 
i)  If, the results of the performance tests towards meeting Guaranteed Works Cost are 

within the limits for the application of MUTUALLY AGREED DAMAGES, 
CONTRACTOR shall at its option either: 

 
(a)  may carry out remedial measures necessary to attain the Guaranteed Works 

Cost and repeat the performance test; or  
 

(b)  pay the applicable MUTUALLY AGREED DAMAGES in terms of clause 20 of 
SCC.  
 
Upon payment or allowance of such sum the CONTRACTOR shall become 
entitled to PRELIMINARY ACCEPTANCE CERTIFICATE which shall inter alia 
state that applicable MUTUALLY AGREED DAMAGES have been paid in 
respect of shortfall in performance and CONTRACTOR shall be released from 
all liability with respect to PGTR. 

 
Further, in case of a) above, the CONTRACTOR will be allowed only one more 
chance to pass the performance test towards meeting Guarantee Works Cost. 

 
ii)  If the results of the performance tests towards Guaranteed Works Cost are outside 

the limits for application of MUTUALLY AGREED DAMAGES specified in the 
CONTRACT, OWNER may at his option: 
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a) instruct the CONTRACTOR to investigate or to co-operate with the PROJECT 
MANAGER or others in the investigation of the reasons in its WORK for the 
shortfall in the performance; 
 

b) instruct the CONTRACTOR to propose remedial measure and work necessary 
to correct the shortfall whether as the result of any such investigation or not; 
 
and/or 
 

c) Recommend the CONTRACTOR to carry out, at CONTRACTOR’S option, 
whatever remedial measures and work within its scope of WORK may be 
necessary to correct the shortfall. 
 

Thereafter the PROJECT MANAGER or CONTRACTOR may require that the 
PERFORMANCE GUARANTEE TEST RUN be repeated, the result of which shall 
be subject to this Sub-clause 18.7 (i). 
 
The CONTRACTOR shall bear his own cost of work undertaken in accordance with 
(a), (b) or (c) above. 

 
iii.  After 3 (three) failed Performance Tests as specified at Technical, Section-8.0 of NIT 

for reasons attributable to the CONTRACTOR, the OWNER shall have right to 
proceed with the encashment of Contract Security Cum Performance Guarantee and 
other provisions also take all action as per Clause 34 of GCC shall further apply. 

 
19.0 FINAL ACCEPTANCE CERTIFICATE 
 
19.1 Subject to Sub-clause 17.8, 19.2 and 19.3, as soon as DEFECT LIABILITIES PERIOD for 

the PLANT has expired or the CONTRACTOR has made good all DEFECTS that have 
within such period appeared in the PLANT or a Section in accordance with Clause 17 
(Liability for Defects), whichever is later, the PROJECT MANAGER shall issue a certificate 
(a ‘FINAL ACCEPTANCE CERTIFICATE’) to the CONTRACTOR stating that the PLANT 
or Section and any related work have finally been completed and the date of that 
completion 

 
19.2 If Sub-clause 17.4 continues to apply to any part of the PLANT, the PROJECT MANAGER 

shall as soon as Sub-clause 19.1 is otherwise satisfied, issue a FINAL ACCEPTANCE 
CERTIFICATE for the remainder of the PLANT or Section in which the repair or part is 
included, provided that such repair or part is then free from DEFECTS which the 
CONTRACTOR is bound to make under Clause 17. Such repair or part shall then be 
treated as if it were a separate Section and shall be the subject of separate FINAL 
ACCEPTANCE CERTIFICATE. 

 
19.3 The FINAL ACCEPTANCE CERTIFICATE shall constitute conclusive evidence for all 

purposes and in any proceedings whatsoever between the OWNER and the 
CONTRACTOR that the CONTRACTOR has completed that part of the PLANT and made 
good all DEFECTS therein in all respects in accordance with his obligations under the 
CONTRACT. 
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Where there is more than one FINAL ACCEPTANCE CERTIFICATE the last to be issued 
shall be identified as being the last FINAL ACCEPTANCE CERTIFICATE. 

 
No FINAL ACCEPTANCE CERTIFICATE shall be conclusive as stated above if it or any 
other FINAL ACCEPTANCE CERTIFICATE was issued in reliance upon any fraudulent 
act, misrepresentation or concealment. 
 

20.0   MUTUALLY AGREED DAMAGES (MAD)   
 
20.1   For Delay in Completion  
 
20.1.1   The CONTRACTOR agrees that the work shall be commenced and carried on at such 

points, and in the order of precedence and at such times and seasons as may be directed 
by the OWNER in accordance with the schedule for the completion of work as outlined in 
the CONTRACT. The CONTRACTOR declares that he has familiarised himself with the 
site and rights of way, ground conditions, with all the local conditions, and with all the 
circumstances which may or are likely to affect the performance and completion of the 
work and that he has allowed for such conditions in the preparation of this schedule. The 
progress of work shall be checked at regular monthly intervals and the percentage 
progress achieved shall be commensurate with the time elapsed after the award of the 
CONTRACT.  

 
20.1.2   However, it is not incumbent upon the PROJECT MANAGER to notify the CONTRACTOR 

when to begin or to cease or to resume work, nor to give early notice of the rejection of a 
faulty work, nor in any way to superintend so as to relieve the CONTRACTOR of 
responsibility of any consequence of neglect or carelessness by him or his subordinates. 

 
20.1.3   Without prejudice to anything contained in the CONTRACT, the time stipulated in the 

CONTRACT for the execution and completion of the works shall be deemed to be of 
utmost importance of the CONTRACT. In the event the CONTRACTOR fails to attain the 
PRELIMINARY ACCEPTANCE within the GUARANTEED COMPLETION DATE due to 
the reasons for which CONTRACTOR is liable under CONTRACT then the 
CONTRACTOR shall pay to the OWNER as MAD at the rate of 0.5 % of the TOTAL 
CONTRACT PRICE per week of delay or part thereof subject to a maximum of 5% of the 
TOTAL CONTRACT PRICE. The OWNER may, without prejudice to any method of 
recovery, deduct the amount for such damages from any amount due or which may 
become due to the CONTRACTOR. In the event of extension of time being granted by the 
OWNER in writing for completion of the WORKS without levy of MAD (MUTUALLY 
AGREED DAMAGES), this clause will be applicable after expiry of such extended period. 
GST at the prevailing rate, if applicable on MUTUALLY AGREED DAMAGES shall be 
recovered extra from the CONTRACTOR on the amount of such MUTUALLY AGREED 
DAMAGES levied as per the Contractual terms. 

 
OWNER shall raise separate Tax Invoice for recovery of MAD along with applicable GST. 
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MUTUALLY AGREED DAMAGES represent, without prejudice to the respect of the 
contractual obligation under the CONTRACT by CONTRACTOR, the sole and exclusive 
remedy of OWNER for such delay. 

 
 
20.2  For Failing to Meet Works Cost Guarantee 
  

CONTRACTOR shall guarantee overall consumption/Generation of Raw Material and 
Utilities so as to guarantee the works cost for all the facilities provided by the 
CONTRACTOR as detailed in Part-II, Technical: Section-8.0.  

 
In the event works cost is more than 100% but upto 102.5% of the Guaranteed Works 
Cost then the CONTRACTOR will pay OWNER  MUTUALLY AGREED DAMAGES as 
specified hereunder. 

 
For every 0.50% increase in Works cost above the guaranteed works cost or part thereof, 
CONTRACTOR will pay MUTUALLY AGREED DAMAGES equal to 1.0% of the TOTAL 
CONTRACT PRICE.  

  
If the Guaranteed Works cost as demonstrated during the performance test is more than 
102.5% of the Guaranteed Works Cost then CONTRACTOR shall take corrective action 
irrespective of the cost involved. In case the Guaranteed Works Cost is more than 102.5% 
even after taking the corrective action, the same shall be considered as breach of 
Contract. 

 
21.0 OVERALL CEILING ON TOTAL LIABILITY  
 
21.1       The Maximum Overall Liability under the CONTRACT on account of (a) Delay in 

execution of project (b) CONTRACTOR failing to meet the Guaranteed Works Cost up to 
102.5 %, (c) Termination of CONTRACT (d) Carrying out balance work at the risk and 
cost of the CONTRACTOR, re-engineering, make good, mechanical warranty (e) Patent 
infringement and (f) any other liabilities (if any) defined in the NIT shall be capped to 
100% of the TOTAL CONTRACT PRICE. 

 
21.2          Except for criminal negligence or wilful misconduct, the CONTRACTOR shall not be liable 

to the OWNER, whether in contract, tort, or otherwise, or any indirect or consequential 
loss or damage, loss of use, loss of production, or loss of profit or interest cost, provided 
that this exclusion shall not apply to any obligation of the CONTACTOR to pay liabilities to 
the OWNER, as defined in clause 21.1 above. 

 
22.0 GENERAL SCOPE OF WORK/SERVICES FOR COMPREHENSIVE OPERATION AND 

MAINTENANCE (O&M) 
 
 Bidder to refer details scope of O&M Services in the Part II, Technical and Annexure-1.27. 

Bidder has to undertake Comprehensive Operation and Maintenance (O&M) for the 
SYNGAS PURIFICATION PLANT installed by the bidder including supply of all spares 
and consumables required for required for O&M Services with an annual availability of 
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more than 95% from the Preliminary Acceptance of the SYNGAS PURIFICATION PLANT 
upto 120 months. 

 
22.1 MAD Clause for non-availability of Syngas Purification Plant (for less than 10 days 

per month) 
 
22.1.1 If annual availability of Syngas Purification Plant is equal or more than 95%, there will not 

be any MAD applicable on annual O&M Cost. 
 
22.1.2 If annual availability of Syngas Purification Plant is between 85% to 95%, MAD will be 

calculated on pro-rata basis of annual O&M Cost. 
 
22.1.3 If annual availability of Syngas Purification Plant is between 75% to 85%, MAD levied 

shall be two times of the pro-rata basis of annual O&M Cost. 
 
22.1.4 If annual availability of Syngas Purification Plant is below 75%, MAD levied shall be three 

times of the pro-rata basis of annual O&M Cost. 
 
22.2 Method of Computation of availability of Syngas Purification Plant 
 
 The Contractor shall guarantee 95% availability of Syngas Purification Plant for a year 

during O&M  phase. An availability guarantee calculation shall be conducted each year 
during the plant O&M upto 10 years as per procedure indicated below: 

 
 Availability ‘A’ in %. 
 
 A = Tp x 100% 
          Tg 
 
 Tp = Recorded time of Syngas Purification Plant in operation, expressed in hours 
  
 Tg = Recorded time of Gasifier in operation, expressed in hours 
 
 However, following shall be considered: 
 

1. In order to calculate the Syngas Purification Plant availability, operation hours will be 
counted except Gasifier start-ups and the operation hour counting will start on the 
moment after opening of isolation valve of Raw Syngas Particulate Filter of Gasification 
Island. 
 

2. Syngas Purification Plant may be required to be taken out of service as a result of 
Owner’s decision or due to non-availability of items to be provided by the owner. In 
such instances, this duration will be considered as Syngas Purification Plant operation 
time. 
 

3. Gasifier operation hours will be counted based on the recorded Gasifier operation 
hours and the recorded data will be made available to the contractor by the owner. 
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22.3 MAD charges for non- availability of Syngas Purification Plant on continuous basis 
(at least 10 days) during O&M Service period. 

 
22.3.1 If the Plant is not available to the reasons attributable to LSTK Contractor, following MAD 

shall be levied. 
 
22.3.1.1 For upto 30days from the first date of non-availability of plant:  O&M charges for 

other LSTK Contractors [Other than LSTK-2 Contractor] shall be paid by the Owner (JVC) 
i.e. Pro-rata of 2% of Project Cost per year or INR 20 Crore whichever is lower, which 
shall be recovered from LSTK-2 Contractor. Further, no O&M charges shall be paid to 
LSTK Contractor. 

 
22.3.1.2 For more than 30days  and up to 90days from the first date of non-availability of 

plant:  O&M charges to be paid for other LSTK Contractors [Other than LSTK-2 
Contractor]  in lieu of charges of man power deployed by the Owner (JVC) i.e. Pro-rata of 
1% of Project Cost per year or INR 10 Crore whichever is lower, which shall be recovered 
from LSTK-2 Contractor. Further, no O&M charges shall be paid to LSTK Contractor. 

 
22.3.1.3 For more than 90days from the first date of non-availability of plant:  Charges of 

average production loss of final product i.e. Ammonium Nitrate shall recovered from 
LSTK-2 Contractor for the said period. The average production loss shall be calculated as 
per average financial year production of Ammonium Nitrate. The cost of per tonne 
Ammonium Nitrate shall be considered the prevail rate during that period plus 
demobilization & remobilizations charges (as per actual / agreed with Other LSTK 
Contractors) to be paid by the OWNER to other LSTK Contractors, till rectification and 
readiness of plant for availability.  

 
 
22.3.2 If the Plant is not available to the reasons not attributable to LSTK Contractor, 

following shall be paid: 
 
22.3.1.1 For upto 30days from the first date of non-availability of plant:  O&M charges as per 

the term of payment Clause No. 14.3.6 of SCC i.e. Pro-rata of 2% of TOTAL CONTRACT 
PRICE per year.  

 
22.3.1.2 For more than 30days  and up to 90days from the first date of non-availability of 

plant:  Charges in lieu of man power deployment shall be paid i.e. Pro-rata of 1% of 
TOTAL CONTRACT PRICE per year. Further, no O&M charges shall be paid to LSTK 
Contractor. 

 
22.3.1.3 For more than 90 days from the first date of non-availability of plant:  LSTK 

contractor shall be notified for de-mobilization and remobilization charges shall be 
mutually discussed and agreed before de-mobilization. Further, LSTK contractor shall be 
informed in writing by the OWNER to re-mobilize within 15 days of notification, to 
complete the balance O&M contract tenure. 
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Dear Sir, 
 
 

Sub: Tender No. ……………… 
 
 

1. We (Name of the Bidder)____________ hereby 
represent that we have gone through and understood the Bidding Documents, 
Commercial & Technical Requirements/ Specifications in Part-I Commercial and Part 
-II-Technical of the Bidding documents and amendments, if any, and that our Bid 
has been prepared accordingly in compliance with the requirements stipulated in the 
said documents. 

2. We confirm to accept all terms and conditions contained in the tender document 
unconditionally and to be abide by the same in all respect. 

3. We confirm to accept that the bid is being submitted in accordance with the terms, 
conditions and instructions of NIT documents, after verifying all the facts relating to 
contract and Scope of Works and after being fully aware of the terms and conditions 
of Tender documents and being fully satisfied to the same. 

4. We confirm to accept that the terms and conditions of this Tender including its 
implementation and the decision of OWNER will not be challenged. We have 
perused the terms and conditions of Tender before submitting bid and submitted the 
bid after accepting the same in all respect. 

5. We agree to abide by this bid for a period of 360 days from the last date of technical 
and Unpriced bid opening and it shall remain binding upon us and may be accepted 
at any time before the expiration of that period. 

6. We confirm that until a formal contract is prepared and executed, this bid together 
with your written acceptance thereof and your Letter of Award (LOA)  shall constitute 
a binding contract between us. 

7. We understand that you are not bound to accept the lowest or any bid you may 
receive. 

8. We confirm that the contents of the offer are given after fully understanding and all 
information furnished by us are correct and true and complete in every respect. 

9. We confirm to accept that the work shall be done and completed within the 
stipulated time. 

 

10. We confirm to accept that the price shall remain fixed and firm without any price 
variation due to any escalation in price as provided in Tender documents. 

11. We confirm that all information/ documents / credentials submitted along with the 
tender are genuine, authentic, true and valid. 

12. We confirm that if any information or document submitted is found to be false / 
incorrect forged/tampered in any way, the said offer shall be considered absolutely 
null & void and action as deemed fit may be taken against us including termination of 
the contract, forfeiture of all dues including EMD / Security Deposit and Banning of 
our firm along with all partners of the firm as per provisions of tender 
document/Purchase Manual of OWNER/Provisions of law inforce. 
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13. We have never been banned or delisted by any Government or Quasi-Government 

Agency or any Public Sector Undertaking or Private Firm or Financial Institutions. 
 
 

Dated this__________day of 2024 

 

 

Signature   

Name  Designation  Seal 

Duly Authorised to sign bid for and on behalf of  
 
 

Note: 
1. This letter should be on the letterhead of the Bidder and should be signed by a person 

competent and having the authority to bind the Bidder as per Power of Attorney. Power of 
Attorney shall be submitted as per Cl. No.7.0 of ITB. 

2. In case the person who has the Power of Attorney to sign the bid, is not bidding himself and 
has authorized another person whose DSC is mapped in the name of bidder, to bid online 
on his behalf, then the further authorization on non-judicial stamp paper duly notarized (as 
per [Annexure-1.20] by the person having the Power of Attorney to sign the Bid in favour of 
person bidding online is required to be submitted. In case of Consortium, similar 
authorization by each Consortium member is to be submitted. 
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PREAMBLE TO SCHEDULE OF PRICES 
 
 

1.  The “PRICE SCHEDULE (BOQ)” is in Excel format (password protected) and has been uploaded 
during tender creation. This will be downloaded by the bidder and bidder will quote price on this Excel 
file for entire scope of work as per NIT. Thereafter, the bidder will upload the same Excel file during 
bid submission. 

2.  The PRICE SCHEDULE (BOQ) format is provided in a spread sheet file (BoQ_xxxx.xls). The rates 
offered should be entered in the allotted space (Aqua Colour) only and uploaded after filling the 
relevant columns. The PRICE SCHEDULE (BOQ) template must not be modified / replaced by the 
bidder; else the bid submitted shall be rejected. 

3.  Bidder shall quote Prices in INR, USD, EURO, GBP and JPY. 

4.  PRICE SCHEDULE (BOQ) consists of following nine (09) sheets: 
 

i.  SP-0 (BOQ1) TOTAL LSTK PRICE / TOTAL CONTRACT PRICE- CURRENCY 
WISE 

ii.  SP-1  SUMMARY OF TOTAL LSTK PRICE / TOTAL CONTRACT PRICE 
iii.  SP-1 (PART - I) BREAK-UP OF TOTAL LSTK PRICE / TOTAL CONTRACT PRICE 

- SUPPLY OF MATERIALS 
iv.  SP-1 (PART - II) BREAK-UP OF TOTAL LSTK PRICE / TOTAL CONTRACT PRICE 

- SUPPLY OF SERVICES 
v.  SP-1 (PART - III) BREAK-UP OF TOTAL LSTK PRICE / TOTAL CONTRACT PRICE 

- CIVIL AND STRUTURAL WORKS 
vi.  SP-1 (PART - IV) TAXES AND DUTIES 
vii.  SP-2 GUARANTEED CONSUMPTION FIGURES 
viii.  SP-3 MONTHLY PAYMENT SCHEDULE 
ix.  SP-4 QUANTITY OF STEEL FOR PRICE ADJUSTMENT  
x.  SP-5 O&M SPARES, LUBRICANTS, CHEMICALS AND CONSUMABLE 

ETC. FOR 120 MONTHS O&M SERVICE PERIOD 
 

5.  Price Evaluation shall be based on LSTK PRICE/ TOTAL CONTRACT PRICE quoted by Bidder in 
PRICE SCHEDULE “SP-0 (BOQ1)” and provisions as specified in the tender documents. In case of 
any variance between the quoted LSTK PRICE/ TOTAL CONTRACT PRICE in PRICE SCHEDULE 
“SP-0 (BOQ1)” and arithmetic total of break-up furnished by Bidder in SP-1, SP-1 (PART - I), SP-1 
(PART - II) and (PART - III)   formats, the LSTK PRICE/ TOTAL CONTRACT PRICE in PRICE 
SCHEDULE “SP-0 (BOQ1)” shall prevail. Break-up furnished by Bidder shall be adjusted suitably in 
line with provisions of tender document (except for Taxes & duties as quoted in SP-1 (PART - IV)) to 
match the LSTK PRICE/ TOTAL CONTRACT PRICE quoted by Bidder in PRICE SCHEDULE “SP-0 
(BOQ1)” .   
 

6.  It is mandatory to quote prices in PRICE SCHEDULE (BOQ) and fill up figures in SP-0 (BOQ1), SP-1, 
SP-1 (PART - I), SP-1 (PART - II), SP-1 (PART - III), SP-1 (PART - IV), SP-3 , SP-4 and SP-5 listed 
in Para 4. 
 
It will be the responsibility of the contractor to quote for all Materials/ Equipments/Services/Civil & 
Structural Works etc. as per scope of work defined in NIT.  

7.  Total price of SUPPLIES shall not exceed 60% of the TOTAL CONTRACT PRICE. The SUPPLIES 
shall include but not limited to the Price of all materials complete in all respect including spares & 
consumables etc. upto PRILIMINARY ACCEPTANCE. In case the price for SUPPLY OF MATERIALS 
component exceed the above mentioned limit, then such additional amount shall be payable to the 
contractor after Mechanical Completion. 
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8.  Total price of ‘Grant of Process License(s), Transfer of Technical information, Basic 
Engineering and Detailed Engineering’ not exceed 10% of the TOTAL CONTRACT PRICE. The 
supply of Services shall include but not limited to the Price of all services complete in all respect 
including Basic Engineering, Detailed Engineering, installation/Erection Services including site 
fabrication, Transportation, Insurance, Pre- Commissioning, Commissioning, Performance Guarantee 
Test Run (PGTR), etc. In case the price for ‘Grant of Process License(s), Transfer of Technical 
information, Basic Engineering and Detailed Engineering’ component exceed the above mentioned 
limit, then such additional amount shall be payable to the contractor after Mechanical Completion. 
 

9.  A copy of PRICE SCHEDULE (BOQ), with prices/figures completely blanked out but with the word 
““Quoted” or “Not Applicable” in all columns is to be uploaded along with the TECHNICAL AND 
UNPRICED COMMERCIAL BID, as a confirmation of price/data quoted against each head. If the 
Bidder fails to quote for any item in the Price Schedule or mentions ‘NOT APPLICABLE’ or ‘NIL’, it will 
be implied that such item(s) are included elsewhere in the quoted prices and the bid shall be 
evaluated accordingly. Bidder should not club items with differing payment terms. 
 

10.  Quoted TOTAL LSTK PRICE/ TOTAL CONTRACT PRICE in PRICE SCHEDULE SP-0(BOQ1) shall 
be inclusive of all taxes, duties, licence fees, Royalty and other such levies as may be applied to the 
CONTRACT both in CONTRACTOR’s country and in India, corporate income tax, GST, CUSTOM 
DUTY, BOCW Cess in respect of the performance of the CONTRACT as well as income tax on the 
personnel deputed by the CONTRACTOR to India in connection with the CONTRACT. 

11.  Spares for start-up/ commissioning, Insurance Spares and lubricants/chemicals UPTO Preliminary 
Acceptance are in CONTRACTOR’s scope of supplies and are to be included in the quoted LSTK 
PRICE/ TOTAL CONTRACT PRICE. 

12.  The break-up of LSTK Price pertains to of major items without identifying individual tag nos. It will be 
the responsibility of the contractor to quote all materials/ equipments required for completion of work 
as per the contract, irrespective of whether all items are identified above or not. 

13.  CONTRACTORS bringing equipment and material from outside ODISHA will have to obtain 
necessary registrations and take appropriate steps as required under ODISHA State Laws. 

14.  The payment break-up within the parameters indicated shall be submitted and finalized in the 
schedule of Activities in accordance with the payment terms set    out   in the Special Conditions of 
Contract. Bidder must submit Monthly Payment and Progress schedule in a tabular form as per 
format provided in the tender documents. 

15.  In SP-1 (PART - I) : (SUPPLY OF MATERIALS) 
(i) Bidder shall quote Price of all imported/indigenous materials complete in all respects including 
Commissioning Spares, taxes and duties except those specifically asked elsewhere in the SP-1 of 
PRICE SCHEDULE (BOQ). 
(ii) Prices shown in Foreign Currencies shall be considered as Import Content on CIF basis. 
 

16.  In SP-1 (PART - IV) : (TAXES AND DUTIES) 
 
(i) Bidder shall quote custom duty on merit basis. Benefit of concessional Custom duty (if available at 
later stage) owing to reworked contract price (refer ITB) shall be passed on to the Owner.   
(ii) Custom duty including cess/surcharge shall be re-imbursed at actual by the owner in Indian 
Rupees based on submission of relevant documents and subject to the amounts as quoted by Bidder. 
 
 

17.  In SP-4 : (QUANTITY OF STEEL FOR PRICE ADJUSTMENT) 
 
Bidder shall quote the quantity of the Structural steel and Stainless steel in this format. 
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18.  In SP-5 : O&M SPARES, LUBRICANTS, CHEMICALS AND CONSUMABLE ETC. FOR 120 
MONTHS O&M SERVICE PERIOD  
 
O&M services including supply of all Spares and consumables for 120 months after PRELIMINARY 
ACCEPTANCE will be in Contractors scope. O&M service cost will be paid @2% of the awarded 
CONTRACT PRICE (excluding taxes & duties) per year.  
 
Bidder to quote the lump sum cost for Spares, Lubricants, Chemicals and Consumable etc. for 120 
months O&M period.  
 
Contractor shall furnish item-wise prices for all spares including Consumables for O&M 
period six months before MECHNICAL COMPLETION. 
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Note: 
 

1) The Bidder shall submit reply to each query. 
2) The Bidder’s reply/ confirmation as furnished in the Commercial Questionnaire (CQ) shall 

supersede the stipulation mentioned else where in the bid. 
 
 

Sl. 
No. OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /                 

CONFIRMATION 

1.  

Complete Bidding Document and all technical and 
commercial amendments/addendums if any issued, 
digitally signed as a token of having received and read 
all parts of the bidding document and having accepted 
and considered the same in preparing their bid 

 

2.  Please confirm that all pages of the Bid have been 
signed and Stamped as per NIT requirement and 
numbered in sequential manner. 

 

3.  Please confirm that you have studied complete 
Bidding Document i.e. Technical and Commercial Part 
including PQ criteria, and your Bid is in accordance 
with the requirements of the Bidding Document. 

 

4.  Please confirm that PQC Documents/Bid, Techno- 
Commercial Bid has been submitted as specified in 
Clause 21.0 of Instructions to Bidders. 

 

5.  Please confirm that the Price Part does not include 
any terms and condition and Unpriced BOQ/ 
Schedule of Price, duly signed and stamped, and 
indicating “Quoted/Included” against each head 
has been submitted in Cover-3 
In case any terms and condition is mentioned in the 
price part, the same shall be treated as null andvoid. 

 

6.  Please confirm your compliance to total scope of work 
mentioned in the Bidding Document. 

 

7.  Please confirm your acceptance for Time Schedule as 
mentioned in Instructions to Bidders. 

 

8.  Please confirm that your bid is valid for 365 days from 
the last date of opening of Technical and Unpriced 
commercial Bids. 

 

9.  Please confirm EMD Validity for the period of Bid 
Validity plus 9 (nine) months. 

 

10.  Please confirm that the prices are quoted as per 
Currency mentioned as  only. 

 

11.  Please confirm that your Bid is substantially 
responsive to the requirements of the Bidding 
Document and you have not stipulated any material 
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Sl. 
No. OWNER’S/PDIL’S  QUERY BIDDER’s REPLY /                 

CONFIRMATION 
deviation and submitted all details as specified in the 
Bidding Document. 

12.  Please confirm that you have proposed adequate 
project / site organisation with qualified supervisory 
personnel having sufficient experience. 

 

13.  Please confirm that all costs resulting from safe 
execution of Work, such as safety induction, use of 
protective clothing, safety glasses and helmet, safety 
precaution taken during monsoon, or any other safety 
measures to be undertaken by the CONTRACTOR for 
execution of Work are considered. 

 

14.  Please confirm that all safety rules & regulations as 
mentioned in Bidding Document or notified at later 
date by Owner during execution shall be adhered by 
CONTRACTOR . 

 

15.  The safety measures as mentioned in Bidding 
Document shall not be considered as limitative. The 
CONTRACTOR will be required to develop their 
stringent safety measures and submit the same to 
Engineer-in - Charge with the provision of a dedicated 
safety group closely monitoring the construction 
activities in all working shifts. 

 

 
 
 
For and on behalf of  :………………………………………. 
Stamp & Signature     :………………………………………. 
Name            : ……………………………………… 
Designation   : ……………………………………… 
Date             :……………………………………… 
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Bidder is requested to fill this check list and ensure that all details /documents have been furnished 
under relevant section as called for in the Bidding Document duly filled in, signed & stamped. 
 

PART-I.  
Pre-Qualification Bid: as per Clause 21.0 of INSTRUCTIONS TO BIDDERS 

Sl. 
No. 

Description Bidder’s Response 

i.  Letter of submission and synopsis of the proposal  Submitted / Not Submitted 

ii.  
  

Organization  Profile covering (a) Name & address of the 
organization with telephone, fax, e.mail nos. with contact 
persons (b) history & structure of the organizations with 
names of directors & chief executives of bidder (in case 
of single bidder) / all members of consortium (in case of 
consortium bid).  

Submitted / Not Submitted 

iii.  Copy of Article of Association of the Company or Board 
Resolution mentioning Chairman/ Chief Executive Officer 
/ Managing Director of the Company of bidder (in case of 
single bidder) / all members of consortium (in case of 
consortium bid). 

Submitted / Not Submitted 

iv.  Copies of documentary proof in support of “Technology 
Criteria” as per Pre-Qualification Criteria (PQC) 
requirement.  

Submitted / Not Submitted 

v.  Copies of documentary proof in support of “Experience 
Criteria” as per Pre-Qualification Criteria (PQC) 
requirement. 

Submitted / Not Submitted 

vi.  Financial details in support of “Financial Criteria” as per 
Pre-Qualification Criteria (PQC) requirement, as per 
Annexure 1.18. 

Submitted / Not Submitted 

vii.  A copy of Letter of support/MOU/ letter of undertaking by 
the Process Licensor(s) to the Bidder stating clearly that 
the Process Licensor(s) will provide the respective 
Process License and Basic Design to the Bidder in case 
they are successful for award of the contract for the said 
Project. 

Submitted / Not Submitted 

viii.  A declaration shall be submitted to the effect that 
Bidder/Consortium members shall not be under 
Blacklisted, liquidation, court receivership or similar 
proceedings. as per Annexure -1.16 

Submitted / Not Submitted 

ix.  Power of Attorney of Bid Signatory from the competent 
authority as per Annexure-1.14 

Submitted / Not Submitted 

x.  Consortium Agreement as per Annexure-1.15 (in case of 
Consortium Bid) 

Submitted / Not Submitted 

xi.  Undertaking from TPIA as per Annexure-1.19 Submitted / Not Submitted 
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PART-II.  
TECHNICAL AND UNPRICED COMMERCIAL BID : as per Clause 21.0 of INSTRUCTIONS TO 
BIDDERS 

Section Sl. No. Description Bidder’s Response 

SECTION-I: i.  Bid Form as per Annexure-1.1 Submitted / Not Submitted 

 ii.  Commercial Questionnaire as per 
Annexure-1.3 

Submitted / Not Submitted 

 iii.  Contents of Bid and Check List as per 
Annexure-1.4 

Submitted / Not Submitted 

 iv.  Format for bidder's queries for Pre Bid 
Discussion as per Annexure-1.5. 

Submitted / Not Submitted 

 v.  Letter of Waiver of conditions/deviations 
as per Annexure-1.6 

Submitted / Not Submitted 

SECTION-II  vi.  Bidder’s Proposed Schedule as per 
Annexure-1.7. 

Submitted / Not Submitted 

 vii.  Declaration by the Bidder regarding 
bidding document as per Annexure-1.8 

Submitted / Not Submitted 

 viii.  Proforma of certificate of non-
involvement of Indian Agent as per 
Annexure-1.10 

Submitted / Not Submitted 

 ix.  Earnest Money Deposit (EMD) as per 
Annexure-1.11 

Submitted / Not Submitted 

 x.  Format of undertaking from TPIA as per 
Annexure-1.19 

Submitted / Not Submitted 

SECTION-III xi.  Format for authorisation to DSC holder 
as per Annexure-1.20 

Submitted / Not Submitted 

 xii.  Format integrity pact  as per Annexure-
1.21 

Submitted / Not Submitted 

 xiii.  Proforma For Code of Integrity For 
Public Procurement (CIPP) as per 
Annexure-1.23 

Submitted / Not Submitted 

 xiv.  Public Procurement (Preference To 
Make In India) Policy Undertaking as 
per Annexure 1.24 (Form-A) 

Submitted / Not Submitted 

 xv.  Provision for  Procurement from a 
bidder which shares a land border with 
India as per Annexure1.25 
 

Submitted / Not Submitted 

 xvi.  Declaration  regarding domestically 
manufactured Iron & Steel Products  as 
per Annexure1.26A 

Submitted / Not Submitted 

SECTION-IV xvii.  Complete Bidding Document   and all 
technical and commercial 
amendments/addendums if any issued,  
digitally signed as a token of having 
received and read all parts of the 
bidding document and having accepted 
and considered the same in preparing 

Submitted / Not Submitted 
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their bid 

SECTION-V xviii.  Technical Details/ documents specified 
under “Technical Information Required 
along with Bid” 

Submitted / Not Submitted 

 xix.  Any other information required in the 
Bidding Documents or considered 
relevant by the Bidder. 

Submitted / Not Submitted 

 
 
 
 
 
For and on behalf of :………………………………………. 
Stamp & Signature    :………………………………………. 
Name            : ……………………………………… 
Designation   : ……………………………………… 
Date             :……………………………………… 
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SL.  REFERENCE OF BIDDING DOCUMENT  
BIDDER'S 

QUERY  
OWNER'S / PDIL’s 

REPLY  
NO.     
 Section Page  

No. 
Clause 

No. 
Subject    

       
       

 
 
NOTE:  The Pre-Bid Queries shall be sent through e-mail to anjali@pdilin.com, 

mksenapati@pdilin.com , ....................................................... 

 
For and on behalf of :………………………………………. 
Stamp & Signature    :………………………………………. 
Name            : ……………………………………… 
Designation   : ……………………………………… 
Date             :……………………………………… 

 

mailto:anjali@pdilin.com
mailto:mksenapati@pdilin.com
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(ON COMPANY’S LETTERHEAD) 

 
 
 

(NIT NO : ............................................. DATED ............................................) 
 

We  *  hereby agree to fully comply with, abide by and accept without  variation, deviation or 
reservation all technical, commercial and other condition  whatsoever of the Bidding Documents and all 
Addenda / Corrigenda / Clarifications issued by OWNER. 
 
 
We further hereby waive, withdraw and abandon any and all deviations, variations, objections or 
reservations whatsoever hereto set out, given or indicated in our offer, clarifications, correspondence, 
communications, or otherwise with a view that the final price bid submitted may be treated to conform to, 
in all respects, with the terms and conditions of the said tender documents including all Addenda / 
Corrigenda/Clarifications.  
 
 

  

For and on behalf of*  …………………………...........…… 

Stamp & Signature**     :  ……………………………………… 

Name            :  ……………………………………… 

Designation   :  ……………………………………… 

Date             :  ……………………………………… 
 
 * Here fill in the name of bidder. 
** The Letter of No Deviation must be signed by the person (s) authorised to sign. 
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Bidder shall provide a bar-chart type schedule for the execution of the WORK and shall show the main 
activities with duration, their sequences, and the milestone events specified. 

 

 

 
For and on behalf of :………………………………………. 
Stamp & Signature    :………………………………………. 
Name            : ……………………………………… 
Designation   : ……………………………………… 
Date             :……………………………………… 
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We _______________________ (Name of the Bidder) hereby represent that we have gone through and 
understood the Bidding Documents, NIT NO: ................................ DATED .............................. (including 
but not limited to) the Commercial & Technical Requirements/ Specifications in Part I-Commercial and 
Part II-Technical of the Bidding documents and amendments, if any, and that our Bid has been prepared 
accordingly in compliance with the requirements stipulated in the said documents. 
 
We are submitting the Table of Contents of Bidding Documents, Part I-Commercial and Part II-Technical 
of the Bidding documents and amendments, if any, as part of our Bid duly signed and stamped on each 
page in token of our acceptance. Further we undertake that in the event of award of work to us, all the 
parts shall be considered for constitution of Contract Agreement. 
 
 
 
 
For and on behalf of :………………………………………. 
Stamp & Signature    :………………………………………. 
Name            : ……………………………………… 
Designation   : ……………………………………… 
Date             :……………………………………… 

 
NOTE:  This declaration should be signed by the Bidder’s representative who is signing the 

Bid. 
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(To be executed on non-judicial stamp paper of appropriate value) 

 
THIS CONTRACT made at ………….. this ………….. day of 20__ BETWEEN M/s 
……………………………….. registered in India under the Indian Companies Act-1956, having its 
registered Office at  …………………………………………………….. (hereinafter referred to as the 
“OWNER” which expression shall include its successors and assigns) of the One Part; 
AND____________________, a Company registered in India under the Indian Companies Act 
1913/1956 having its registered office at ___________________ (hereinafter referred to as the 
“CONTRACTOR”) of the other part: 
 

 WHEREAS the OWNER issued Tender No.__________ for selection of LSTK Contractor for 
Supply of Process License, basic design and detailed engineering, procurement, supply, 
fabrication, inspection by third party inspection agency (TPI) as applicable, expediting, route 
survey for ODCS, insurance, transportation of all equipment / materials to work site, storage, 
construction and erection of all civil, mechanical, electrical and instrumentation works, assembly 
and installation, obtaining all necessary statutory approvals, testing, mechanical completion, pre- 
commissioning, commissioning, sustained load test run, performance guarantee test run, 
120months operation & maintenance services, total project management and handing over of 
SYNGAS PURIFICATION UNIT /PLANT AND ITS ASSOCIATED FACILITIES on a lump-sum 
turnkey basis with single point responsibility basis.. 

 
AND WHEREAS the Contract with respect to the said Tender has been awarded to the 
CONTRACTOR, pursuant whereto, the CONTRACTOR has to make supplies of materials and to 
execute works and to undertake services with the use of the said material as more specifically 
mentioned and described in the Contract Documents as hereinafter defined. 
 
AND WHEREAS it is desirable to have a formal Document setting out the documents which 
comprise the Contract and determining certain other aspects as hereinafter appearing. 
 
NOW, THEREFORE, THIS CONTRACT WITNESSETH as follows: 

 
                                                                             ARTICLE 1 
                                                                  

CONTRACT DOCUMENTS 
 

1.1  The Contract Document shall comprise the following: 
 

a) Contract Agreement and its Appendices 
b) Detailed Letter of Acceptance (DLOA) 
c) Letter of Intent (LOI) 
d) Post-bid amendments 
e) Post bid Clarification and replies exchanged between OWNER and the    

CONTRACTOR 
f)  The “Schedule of Prices” including Supplementary Price, if any submitted, by the 

CONTRACTOR 
g) Reply to Pre Bid Queries 
h) Part II (Technical) of the NIT document including Amendments, if any to the  NIT 

Documents 
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i)  E-mails exchanged with CONTRACTOR enclosing technical documents. 
j)  Instruction to Bidders including Amendments, if any, to the NIT Document 
k) SPECIAL CONDITIONS OF CONTRACT including Amendments, if any, to the NIT 

Document 
l)  Technical Specifications and Drawings including Amendments, if any, to the NIT 

Documents 
m) GENERAL CONDITIONS OF CONTRACT including Amendments, if any to the NIT 

Document 
n) Integrity Pact (IP) signed between the OWNER and the BIDDER/CONTRACTOR 

 
The above documents are intended to be correlative, complementary and mutually 
explanatory. The Contract shall be read as a whole. 

 
          1.2    A copy of each of the Tender Documents is annexed hereto and the said copies have been       

collectively marked Annexure ‘A’ while a copy of the Detailed Letter of Acceptance of Tender 
alongwith Annexures thereto and a copy of Notification of Acceptance of Bid 
dated……………….are annexed hereto & said copies have been collectively marked as 
Annexure-‘B’. 

 
1.3   Where the CONTRACTOR is a Consortium of one or more entities, all members of the 

Consortium shall be jointly and severally liable for the performance of the Contract and of all 
obligations of the CONTRACTOR arising under the Contract and for the discharge of all the 
CONTRACTOR’s liabilities to the OWNER under or in respect of the Contract and any claim 
of the OWNER without any limitation of liability as between the OWNER and the members 
aforesaid, notwithstanding the existence of any agreement between the said members inter 
se limiting the liability of any member for or in the performance of any duties or obligations 
under the Contract. 

 
                                                                            ARTICLE 2 
 
                                                        SERVICES, SUPPLIES AND WORK 
 
           2.1  The CONTRACTOR shall make the Supplies specified in the Contract Documents upon the 

terms and conditions and within the time specified in the Contract Documents. 
 

2.2 The CONTRACTOR shall undertake the works and perform the services specified in the 
Contract Documents upon the terms and conditions and within the time specified in the 
Contract documents. 

                                                                       
 

ARTICLE 3 
  
                                                           PRICE AND COMPENSATION 
 

   3.1 Subject to and upon the terms and conditions contained in the Contract Documents, the 
OWNER shall pay CONTRACTOR, the price for the said supplies and Compensation for the 
said works and services as specified in respect to each in the Contract Documents upon the 
satisfactory completion of the said supplies and satisfactory performance of the services 
and/or otherwise as may be specified in this behalf in the Contract Documents. 
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                                                                           ARTICLE 4 
 
                                                         JURISDICTION & GOVERNING LAW 
 

  4.1 Notwithstanding any other Court or Courts having jurisdiction to decide the question(s) 
forming the subject matter of the reference if the same had been the subject matter of a suit, 
any and all actions and proceeding arising out of or relative to the contract or any award 
arising therefrom, shall lie only in the Court of competent civil jurisdiction in this behalf at 
Delhi (where this Contract has been signed on behalf of OWNER) and only the said Court(s) 
shall have jurisdiction to entertain and try any such action(s) and/or proceeding(s) to the 
exclusion of all other Courts. 

 
4.2    The Contract shall be governed in all aspects by the law of the Republic of India, without 

application of the doctrine of Renvoi. 
 

                                                                            ARTICLE 5 
 
                                                                     ENTIRE CONTRACT 
 

     5.1   The Contract Documents mentioned in Article-1 hereof embody the entire Contract between 
the parties hereto, and the parties declare that in entering this Contract they do not rely upon 
any previous representation, whether express or implied and whether written or oral, or any 
inducement, understanding or agreements of any kind not included within the Contract 
Documents and all prior negotiations, representations, contracts and/or agreements and 
understandings are hereby cancelled. 

 
                                                                            ARTICLE 6 
 
                                                                             NOTICES 
 

  6.1  Subject to any provisions in the Contract documents to the contrary, any notice, order or 
communication sought to be served by the CONTRACTOR on the OWNER with reference to 
the OWNER notwithstanding any enabling provisions under any law to the contrary, only if 
delivered by hand or by Courier to the Project Manager as defined in the General Conditions 
of Contract. 

 
  6.2  Without prejudice to any other mode of service provided for in the Contract Documents or 

otherwise available to the OWNER, any notice, order or other communication sought to be 
served by the OWNER on the CONTRACTOR with reference to the CONTRACT, shall be 
deemed to have been sufficiently served if delivered by hand or through Courier to the 
principal office of the CONTRACTOR at ______________________ or other address for 
service subsequently notified by CONTRACTOR to the OWNER in this behalf in writing. 

 
                                                                            

ARTICLE 7 
  
                                                                             WAIVER 
 

7.0   Unless stipulated to the contrary in the CONTRACT, no failure or delay by the OWNER in 
enforcing any right or remedy of the OWNER in terms      of the CONTRACT or any obligation 
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or liability of the CONTRACTOR in terms thereof, shall be deemed to be a waiver of such 
right, remedy, obligation or liability, as the case may be, by the OWNER and notwithstanding 
such failure or delay, the OWNER shall be entitled at any time to enforce such right, remedy, 
obligation or liability, as the case may be. 

 
                                                                          ARTICLE 8 
 
                                                                 NON-ASSIGNABILITY 
 

8.0  The Contract and benefits and obligations thereof shall be strictly personal to the 
CONTRACTOR and shall not on any account be assignable or transferable by the 
CONTRACTOR. 

 
                                                                        ARTICLE 9 
 
                                      LANGUAGE OF CONTRACT AND COMMUNICATION 
 

9.0   The language of the Contract shall be English and all communications, drawings, design, 
data, information, codes specifications and other document whatsoever supporting the bid or 
otherwise exchanged under the Contract shall be in English. In the event that any technical 
documentation is in any language other than English, the document should be translated and 
presented to the OWNER/Project Manager in English and English document/translated 
document shall be regarded as the only authentic document. 

 
                                                                       ARTICLE 10 
 
                                                GOVERNMENT OF INDIA NOT LIABLE 
 

10.0  It is expressly understood and agreed by and between the CONTRACTOR and the OWNER 
that the OWNER is entering into this agreement solely on its own behalf and not on behalf of 
any other person or entity. In particular, it is expressly understood and agreed that the 
Government of India is not a party to this agreement and has no liabilities, obligations or 
rights thereunder. It is expressly understood and agreed that the OWNER is an independent 
enter into contracts, solely in its behalf under the applicable laws of India and general 
principles of Contract Law. The CONTRACTOR expressly agrees, acknowledges and 
understands that the OWNER is not an agent, representative or delegate of the Government 
of India. It is further understood and agreed that the Government of India is not and shall not 
be liable for any acts, omissions, commissions, breaches or other wrongs arising out of the 
Contract. Accordingly, CONTRACTOR hereby expressly waives, releases and foregoes any 
and all actions or claims, including cross claims, impleader claims or counter claims against 
the Government of India arising out of this Contract and covenants not to sue the 
Government of India on any matter, claim, cause of action or thing whatsoever arising out of 
or under this Contract. 

                                                                 
ARTICLE 11 

 
                                             NO LIABILITY ON DIRECTOR AND EMPLOYEE 
 

    11.0    No Director, employee, consultant or agent of the OWNER or other person representing the 
OWNER or acting on behalf of the OWNER in or pursuant to the Contract or in the discharge 
of any obligation to the OWNER under the Contract or otherwise in relation to the Contract 
shall have any personal liability to the CONTRACTOR or any Sub-Contractor, agent, 
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representative, director or employee of the CONTRACTOR or to any other person acting for 
or on behalf of the CONTRACTOR and the CONTRACTOR on its own behalf and on behalf 
of its Sub Contractors, directors, employees, agents and representatives hereby waives and 
disclaims any and all right of action which it or they may have whether under tort or Contract 
or otherwise against the OWNER or any director, employee, agent, or omitted to be done. 

 
 
IN WITNESS WHEREOF THE PARTIES hereto have executed this Contract in duplicate at the place, 
day and year first above written. 
 
 
 
 
SIGNED & DELIVERED                                                                                  SIGNED & DELIVERED 
 
FOR & ON BEHALF OF                                                                              FOR AND ON BEHALF OF 
 
JV of CIL and BHEL 
                                                                                                                      (CONTRACTOR) 
BY________________________                                                      BY________________________ 
 
 

(THIS DAY OF _______ 20___) 
 
 
    IN THE PRESENCE OF:                                                                            IN THE PRESENCE OF : 
 
 
1.(Name & Signature)                                                                                    1. .(Name & Signature)                                                                                     
  
 
2. .(Name & Signature)                                                                                  2. .(Name & Signature)                                                                                                                                                                                    
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Where Indian Agent/Consultant/Representative/Retainer/Associates is not involved, the 
bidder shall certify in the proforma given below on its letterhead.   
 
This is to certify that we have not engaged/involved any Indian agent/representative/ 
consultant/retainer/Associates who is not our employee for the purposes of accompanying bid or any 
resultant Contract and therefore, no Agent’s/Retainer’s/ representative’s/consultant’s/associate’s 
commission is payable in India or abroad against or in connection with any resultant Contract. 
 
 

For and on behalf of   ……………………………… 
For and on behalf of :………………………………………. 
Stamp & Signature    :………………………………………. 
Name            : ……………………………………… 
Designation   : ……………………………………… 
Date             :……………………………………… 
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PROFORMA FOR BANK GUARANTEE FOR 

EARNEST MONEY DEPOSIT (EMD)/ BID SECURITY 
(To be submitted on non judicial stamp paper of appropriate value as per Stamp Duty Act) 

 
Ref...............        Bank Guarantee No.........  

Date......................  
To,  
……………..,  
…………  
SUB: ……………………………..  
TENDER NO: ……………………  
 
Dear Sir(s),  
 
In accordance with NIT No/Bidding Doc No. __________________ M/s. 
__________________________ having their Registered / Head Office at _____________ 
(hereinafter called the Tenderer/Bidder), wish to participate in the  said tender for 
_____________________________________________________.  
 
As an irrevocable Bank Guarantee against Earnest Money for the amount of 
______________ is required to be submitted by the Tenderer as a condition precedent for 
participation in the said tender which amount is liable to be forfeited on the happening of any 
contingencies mentioned in the Tender Document.  
 
We, the ____________________________________ Bank at 
_____________________________having our Head Office 
________________________________________________________ (Local Address) 
guarantee and undertake to pay immediately on demand without any recourse to the tenderers 
by …………., the amount ________________ ____________________ without any 
reservation, protest, demur and recourse. Any such demand made by …………….. , shall be 
conclusive and binding on us irrespective of any dispute or difference raised by the Tenderer.  
 
This guarantee shall be irrevocable and shall remain valid up to ____________ [this date 
should be Nine (09) months beyond the validity of the bid].If any further extension of this 
guarantee is required, the same shall be extended to such required period on receiving 
instructions from M/s. ___________________________________________ on whose behalf 
this guarantee is issued.  
In witness whereof the Bank, through its authorized officer, has set its hand and stamp on this 
___________day of ____________ 20__ at ____________ 
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WITNESS:  
 
(SIGNATURE)         (SIGNATURE)  
          (NAME) (NAME)  

Designation with Bank Stamp  
 
 
(OFFICIAL ADDRESS)      Attorney as per   

Power of Attorney No. ________  
Date: ________________________  

 
 
 
 
--------------------------------------------------------------------------------------------------------  
 
INSTRUCTIONS FOR FURNISHING "BID SECURITY / EARNEST MONEY" BY 
"BANK GUARANTEE"  
1. The Bank Guarantee by Bidders will be given on non-judicial stamp paper as per "Stamp 
Duty" applicable. The non-judicial stamp paper should be in the name of the issuing Bank. In 
case of foreign Bank, the said Bank's Guarantee to be issued by its correspondent Bank in 
India on requisite non-judicial stamp paper  
2. The expiry date should be arrived at in accordance with ITB Clause-….".  
3. The Bank Guarantee by bidders will be given from Bank as specified in "ITB".  
4. A letter from the issuing Bank of the requisite Bank Guarantee confirming that said Bank 
Guarantee / all future communication relating to the Bank Guarantee shall be forwarded to 
the Employer at its address as mentioned at "ITB".  
5. Bidders must indicate the full postal address of the Bank along with the Bank's E-mail / 
Fax / Phone from where the EMD has been issued. 
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PROFORMA OF BANK GUARANTEE FOR PERFORMANCE SECURITY 
(To be submitted on non judicial stamp paper of appropriate value as per Stamp Duty Act) 

 

To 
.……………………….. 
 
Re: Bank Guarantee in respect of Contract No…………Dated……… 
Between…………(Name of the Company) and……………(Name of the Contractor) 
 
WHEREAS 
………….. (Name and address of the Contractor)............. (herein after called “the 
Contractor”) has entered into a contract made as per letter of acceptance………………. 
dated.……. (herein after called the said contract) with ………… (name of the Company) 
(hereinafter called “the Company”) to execute …………. (name of the contract and brief 
description of work) on the terms and conditions contained in the said Contract. 
It has been agreed that the Contractor shall furnish a Performance Security in the shape of 
Bank Guarantee from a Scheduled Bank for a sum of Rs…………. as security for due 
compliance and performance of the terms and conditions of the said Contract. 
We……… (name of the Bank) having its Branch/Office at……. ….. have, at the request of 
the Contractor, agreed to furnish this Bank Guarantee by way of Performance Security. 
NOW, THEREFORE, we the……………… Bank (herein after called The Bank) hereby, 
unconditionally and irrevocably, guarantee and affirm as follows: 
The Bank do hereby irrevocably guarantee and unconditionally agree with the Company that 
if the Contractor shall in any way fail to observe or perform the terms and conditions of the 
said Contract or shall commit any breach of its obligation thereunder, the Bank shall on its 
mere first written demand, and without any objection, demur and without any reference to the 
Contractor, pay to the Company the said sum of …………… or such portion as shall then 
remain due with interest without requiring the Company to have recourse to any legal remedy 
that may be available to it to compel the Bank to pay the sum, or failing on the Company to 
compel such payment by the Contractor. 
Any such demand shall be conclusive as regards the liability of the Contractor to the 
Company and as regards the amount payable by the Bank under this Guarantee. The Bank 
shall not be entitled to withhold payment on the ground that the Contractor has disputed its 
liability to pay or has disputed the quantum of the amount or that any arbitration proceeding 
or legal proceeding is pending between the Company and the Contractor regarding the claim. 
The Bank further agree that the Guarantee shall come into force from the date hereof and 
shall remain in force and effect till the period that will be taken for the performance of the 
said Contract which is likely to be …………. day of ………….. but if the period of Contract 
is extended either pursuant to the provisions in the said Contract or by mutual agreement 
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between the Contractor and the Company, the Bank shall renew the period of the Bank 
Guarantee failing which it shall pay to the Company the said sum of ………….…. or such 
lesser amount of the said sum of …………… as may be due to the Company and as the 
Company may demand. 
This Guarantee shall remain in force until the dues of the Company in respect of the said sum 
of ……………….and interest are fully satisfied and the Company certifies that the Contract 
has been fully carried out by the Contractor and discharged the guarantee. 
The Bank further agrees with the Company that the Company shall have the fullest liberty 
without consent of the Bank and without affecting in any way the obligations hereunder to 
vary any of the terms and conditions of the said contract or to extend time for performance of 
the said contract from time to time or to postpone for any time or from time to time any of the 
powers exercisable by the Company against the Contractor and to forebear to enforce any of 
the terms and conditions relating to the said Contract and the Bank shall not be relieved from 
its liability by reason of such failure or extension being granted to the Contractor or to any 
forbearance, act or omissions on the part of the Company or any indulgence by the Company 
to the Contractor or any other matter or thing whatsoever which under the law relating to 
sureties would but for this provision have the effect or relieving or discharging the Guarantor. 
The Bank further agrees that in case this Guarantee is required for a longer period and it is 
not extended by the Bank beyond the period specified above, the Bank shall pay to the 
Company the said sum of ………. ….. or such lesser sum as may then be deemed to the 
Company and as the Company may require. 
This Bank Guarantee shall also be operative at our ………………. Branch located at 
.........................(detailed address), from whom, confirmation regarding issue of this guarantee 
or extension/renewal thereof shall be made available on demand. 
Any notice by way of request, demand or otherwise hereunder may be sent by post/e-
mail/Fax addressed to the bank branch / operative branch, which shall be deemed to be a 
sufficient demand notice. Bank shall effect payment thereof forthwith. 
The details of outstation Bank issuing the Bank Guarantee are as below. 

i) Complete Postal Address with PIN Code- 
ii) Branch Code- 
iii) IFSC Code – 
iv) SWIFT – 
v) Telephone No. – 
vi) Fax No. – 
vii) Email ID – 

The details of Local Operating Branch of the Bank issued the Bank Guarantee are as below. 
i) Complete Postal Address with PIN Code- 
ii) Branch Code- 
iii) IFSC Code – 
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iv) SWIFT – 
v) Telephone No. – 
vi) Fax No. – 
vii) Email ID – 

Whenever there is change in postal address and/or other details of this branch issued the 
guarantee and/or the operative branch, we ......................(the issuing bank) will ensure to 
intimate respective Area, being the beneficiary, of such changed address, telephone number, 
fax number and e-mail ID. 
Notwithstanding anything contained herein the liability of the Bank under this Guarantee is 
restricted to Rs……….……. The guarantee shall remain in force till the day …………. of 
…….……. and unless the guarantee is renewed or claim is preferred against the Bank on or 
before the said date all rights of the Company under this guarantee shall cease and the Bank 
shall be relieved and discharged from all liabilities hereunder except as provided in the 
preceding Clause. 
 
This guarantee will not be discharged due to the change in the constitution of the Bank or the 
Contractor. 
The Bank has under its constitution power to give this Guarantee and Sri……………………. 
who has signed it on behalf of the Bank has authority to do so. 
Signed and sealed this………. day of…………….at………… 
SIGNED, SEALED AND DELIVERED 

For and on behalf of the Bank by: (Signature) 
(Name) 
(Designation) 
(Code) 
(Address) 

“The Bank Guarantee as referred above shall be operative at our branch at……. payable 
at………………………….(Bid Document shall specify town/city of the operative Branch. 
Bank Guarantee shall specify name of the branch with address of the specified town/city) 

Instructions to Bidders for both the above BGs 
NOTES TO BANK GUARANTEES 
While issuing the Bank Guarantee, the issuing bank may please note the following. 
i) The bank guarantees issued by the issuing bank on behalf of Contractor, supplier, 

customer in favour of …………........ shall be in paper form as well as Structured 
Financial Messaging System (SFMS). 
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ii) ………..(Company name) has chosen ….(Bank name) and ….(Bank name) to act 
advising/beneficiary bank of …...(Company name). The bank issuing the guarantee can 
choose either of these banks to send confirmation through SFMS. 

iii) The details of beneficiary for issue of bank guarantee in SFMS platform is as furnished 
as below. 

 
 

1. Name and details of the 
Beneficiary 

i. Name  
ii. Area  
iii. Name of Bank  
iv. Bank Account No. *** 
v. Department ** 

 
2. 

 
Beneficiary’s Advising 
Bank, Branch and Address 
for Confirmation of BGs 
through SFMS 

i. Name of Bank  
ii. Bank Branch Name *** 
iii. Branch Code *** 
iii. Beneficiary Bank Branch IFSC *** 
iv. Beneficiary Bank Address *** 

* Name of the Area/HQ, to which the Bid Document is concerned, is to be mentioned. 
** Name of Department of the Area/ HQ, to which the Bid Document is concerned, is to 
be mentioned. 
*** Details of Bank Account, IFSC Code, Bank Address of the Area/HQ to which the Bid 
Document is concerned, is to be mentioned. 

i) The Supplier / Contractor/ Customers are required to take note of it that above particulars 
are to be incorporated by the issuing bank properly while issuing the Bank Guarantee 
under SFMS mode to avoid any future problem in accepting the BGs. 

ii) The Guarantor (BG issuing bank) shall send information about issuance of this 
Guarantee through SFMS gateway to the ….(Bank name) (IFSC-_____) or ….(Bank 
name) (IFSC-_______), as the case may be, to aid in the process of confirmation of Bank 
Guarantee. 

iii) The Guarantor (BG issuing bank) shall also send information about issuance of this 
Guarantee to its local operating branch at _______to aid in the process of confirmation as 
well as claim for encashment of Bank Guarantee. 

iv) The Original Bank Guarantee issued by the outstation bank shall be sent by the Issuing 
Bank to the Concerned Department of Head Quarters or Area of ……… Coalfields 
Limited at ………… (as the case may be) by Speed Post /Registered Post (AD). 
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PROFORMA FOR BANK GUARANTEE FOR ADVANCE PAYMENTS 

(To be submitted on non judicial stamp paper of appropriate value as per Stamp Duty Act) 
________________________________________________________________________ 
 
Bank Guarantee No……………… dated. ……………… 
 
To, 
…………………. 
…………………., 
………………….. 
 
Dear Sirs, 
 
In consideration of M/s ………………. a Company incorporated under Companies Act, 1956 
and having its registered office at “……………………. [hereinafter referred to as ‘OWNER’, 
which expression unless repugnant to the context and meaning thereof shall include its 
successors and assigns] having agreed to make an advance payment of Rs. _________ 
[Rupees _______________] in one or more installments to M/s _______________ a 
company incorporated under _____________ Act and having its registered office at 
__________________ [hereinafter referred to as “CONTRACTOR” which expression unless 
repugnant to the context and meaning thereof shall include its successors and assigns], 
provided the CONTRACTOR furnishes a bank guarantee for the said sum of Rs. 
________[Rupees __________ ] as required under the terms and conditions of 
CONTRACT / Work Order / Purchase Order No _______ dated ___________ [ hereinafter 
referred to as “the Order”] placed by OWNER on the said CONTRACTOR, we 
__________________, a banking company incorporated under the Banking Regulations 
Act, having our registered office at __________________[hereinafter referred to as “the 
BANK” which expression shall include its successors and assigns ] do hereby undertake to 
pay OWNER an amount not exceeding Rs. ____________ [Rupees _______________] on 
demand made by OWNER on us due to default in repayment of the advance and/or 
applicable interest thereon by the said CONTRACTOR. 
 

1. We ____________, the bank, hereby undertake to pay the amount under the 
guarantee without demur merely on a demand received in writing from OWNER 
stating that there is a default in repayment of advance and/or interest by the 
CONTRACTOR or that, by the reasons of the CONTRACTOR’s failure to comply with 
the terms and conditions as stipulated in the Order or amendments(s) thereto, 
OWNER is of the opinion that the CONTRACTOR would not repay the said advance 
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and/or interest thereon. The demand made on the BANK shall be conclusive as to 
the default and also as to the amount due and payable by the BANK under this 
guarantee, notwithstanding any dispute or disputes raised by the said 
CONTRACTOR regarding the validity of such default and we agree to pay the 
amount so demanded by OWNER without any demur. However, our liability under 
this guarantee shall be restricted to an amount not exceeding Rs. _________ 
[Rupees __________________]. 
 

2. We, _______________, the bank, further agree that the guarantee herein contained 
shall remain in full force and effect during the period that would be taken for the 
recovery of the said advance along with interest thereon and that it shall continue to 
be enforceable till all the dues of OWNER under or by virtue of the said Order have 
been fully paid and its claim satisfied or discharged. 
 

3. We _____________, the bank, undertake to pay to OWNER any money so 
demanded notwithstanding any dispute or disputes raised by the said 
CONTRACTOR in any suit or proceedings pending before any court or tribunal 
relating thereto, as our liability under this present being absolute and unequivocal. 
The payment so made by us under this guarantee shall be valid discharge of our 
liability for payment there under and the said CONTRACTOR shall have no claim 
against us for making such payment. 

4. We _____________, further agree that OWNER shall have full liberty, without our 
consent and without affecting in any manner our obligation hereunder, to vary any of 
the terms and conditions of the Order or to extend time for completion of the 
contractual obligation by the said CONTRACTOR from time to time or to postpone for 
any time or from time to time any of the powers exercisable by OWNER against the 
said CONTRACTOR and to forbear or enforce any of the terms and conditions 
relating to the order and we shall not be relieved from our liability by reason of any 
such variation or extension being granted to the said CONTRACTOR or for any 
forbearance, act or omission on the part of OWNER or any indulgence by OWNER to 
the CONTRACTOR or by any such matter or thing whatsoever which under the law 
relating to sureties would but for this provisions have effect of so relieving us. 

5. In order to give full effect to this guarantee, OWNER will be entitled to act as if the 
BANK were the principal debtor and the BANK hereby waives all rights of surety ship. 

6. Our liability under this bank guarantee is restricted to Rs. _________ [Rupees 
__________________] and shall remain in force up to _______________ and 
thereafter till the expiry of the extended period, if any, (hereinafter Validity period). 
Unless a demand is made under this guarantee on us in writing at any time from the 
date of issue of the guarantee till the expiry of the Validity period, we shall be 
discharged from all liabilities under this guarantee thereafter. 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

 
BANK GUARANTEE FOR ADVANCE/PROGRESS 

PAYMENT  

PC288/E/001/ 
P-I/ Annx-1.13 

0 

 

DOC. NO. REV 

SHEET 3 OF 3 
 

 

FORM NO: 02-0000-0021F2 REV4  All rights reserved 

 
7. The claim, if any, under this guarantee, shall be lodged at (address of BANK & 

Branch) ___________________________________ 
8. This guarantee will not be discharged due to change in the constitution of the BANK 

or of the said CONTRACTOR or the provision of the contract between Supplier / 
Contractor and OWNER. 

9. The BANK hereby agrees that the Courts in Delhi shall have exclusive jurisdiction in 
any matter of dispute between OWNER and the BANK and that all the future 
correspondence in regard to this bank guarantee shall be addressed to OWNER. We 
have the power to issue this Guarantee in your favour under the Charter of our Bank 
and the undersigned has full power to execute this Guarantee under the Power of 
Attorney granted to him by the Bank. 

10.  We, _________________, the bank, lastly undertake not to revoke this guarantee 
during its currency, without the previous consent of the OWNER in writing. 

 
SIGNED AND DELIVERED ON THIS _______________ DAY OF ________ 
 
Yours faithfully, 
 
For and on behalf of _____________________. (bank) 
 
 
Signature of Authorised Official of bank 
 
Name of the Official: 
 
Designation of the Official: 
 
Name of Bank: 
 
Branch: 
Address of Branch: 
Telephone / Mobile No : 
Fax No: 
Email Id: 
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POWER OF ATTORNEY (POA) 
(To be submitted on the Non-Judicial stamp paper) 

 
Bid NO: 
Description of work: 
 
 
Name of Bidder:___________________________________________________ 
 
“The undersigned _________________________ (Name of LEGAL PERSON, i.e. 
CEO/C&MD/Company Secretary/Partners) is lawfully authorized to issue this POA* on behalf of the 
company M/s __________________________________________ (Name of bidder) whose 
registered address is______________________________________________ and does hereby 
appoint Mr./Ms _________________________________ (name of authorized person signing the 
bid document) ______________________________ (Designation) of M/s 
_________________________________________________ (Name of bidder) whose signature 
appears below to be the true and lawful attorney/(s) and authorize him/her to sign the bid (both 
physically & digitally on CPP Portal), conduct negotiation, sign contracts and execute all the 
necessary matter related thereto, in the name and on behalf of the company in connection with the 
PQ  no. __________________________________________. 
 
The signature of the authorized person/(s) herein constitutes unconditional obligations of M/s 
___________________________________________________ (Name of bidder). This Power of 
Attorney (POA) shall remain valid and in full force and effect before we withdraw it in writing (by fax, 
or mail or post). All the documents signed (within the period of validity of the Power of Attorney) by 
the authorized person herein shall not be invalid because of such withdrawal. 
 
(*) 

(I)  In case of a single Bidder, the power of Attorney shall be issued as per the constitution of 
the bidder as below. 

 
a)  In case of Proprietorship: By Proprietor 
b)  In case of Partnership: by all Partners or Managing Partner. 
c)  In case of Limited Liability Partnership: by any bidder's employee authorized in terms 

of Deed of LLP. 
d) In case of Public /Limited Company: POA in favour of authorized employee(s) by Board 

of Directors through Board Resolution or by the designated officer authorized by Board to 
do so. Such Board Resolution should be duly countersigned by Company Secretary / MD / 
CMD / CEO. 

 
 

SIGNATURE OF THE LEGAL PERSON 
 
 (Name of person with Company Seal) 
 
 
 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

 
FORMAT FOR CONSORTIUM AGREEMENT 

PC288/E/001/ 
P-I/ Annx-1.15 

0 

 

DOC. NO. REV 

SHEET 1 OF 5 
 

 

FORM NO: 02-0000-0021F2 REV4  All rights reserved 

 
 

FORMAT FOR CONSORTIUM AGREEMENT 
 

 
THIS CONSORTIUM AGREEMENT made this _____day of ________(month) of ______ (year) 
amongst the following members : - 
 
1)  MIS----------------- incorporated under the Law of --------- with its Registered Office at ------ ------, 

(hereinafter referred to as "Lead Bidder/Member-I" which expression shall, unless repugnant 
to the context or meaning thereof, include its successors and permitted assigns); AND 

 
2)  M/S -------- incorporated under the Law of --------- with its Registered Office at, ---------- 

(hereinafter referred to as "Consortium Member-II/Member-II" which expression shall unless 
repugnant to the context or meaning thereof, include its successors and permitted assigns); 
AND 

 
3)  M/S ----------incorporated under the Law of ----------with its Registered Office at, -------- 

(hereinafter referred to as "Consortium Member-III/Member-III)" which expression shall, unless 
repugnant to the context or meaning thereof, include its successors and permitted assigns) 

 
a) (Hereinafter wherever reference or context requires "Lead Bidder/Member-I” and 

"Consortium Members (II/III)" are collectively referred to as "PARTIES" for the sake of 
brevity and easy reference and "PARTY" shall mean any member of the Consortium 
(Member I / Member II / Member III). 

 
For the purpose of making a bid and entering into a Contract (in case of award) in response to NIT 
No. _______________ dated __________ for the ...................., Odisha (India) of M/s 
.............................. (hereinafter called the “OWNER”) 
 
 
AND WHEREAS 
 
(1)  OWNER is proposing to set up ............................... Plant at Odisha India (hereinafter referred 

to as "PROJECT") vide NIT No. _____________________ Dated ___________ and award 
the above works to a experienced, qualified and selected contractors on a lump sum turnkey 
(LSTK) basis with proper technical back-up of reputed Process Licensors and requisite 
experience. 

 
(2)  Lead Bidder and other Consortium Members (PARTIES) vide their bid no. __________ dated 

______ desire to forge a Strategic business alliance for the invited Bid to combine their skills 
and work under the leadership of Lead Bidder and, on awarding the contract, all the PARTIES 
will work with one another/each other in the performance of the contract that may be entered 
into with the OWNER on its incorporation in pursuance of the bid and assume joint and several 
liabilities for their execution/performance of the said contractual obligation towards the Owner 
including Technical Guarantees. 

 
(3) …….[Lead Bidder]…………. contributes ………. ……………% of the total equity and 

…….…….[ other consortium members]…………. contributes …………….% of the total equity 
in the project, totaling to 100%.  
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NOW, THEREFORE, THE PARTIE HERETO AGREE TO WORK TOGETHER AND BIND  
THEMSELVES AS FOLLOWS:- 
 
 
1.  We, the members in the Consortium, hereby confirm that the name and style of the 

Consortium shall be ________________________ 
 
2.  In consideration of the bid submission by us to the Owner and the award of Contract by the 

OWNER to the Consortium (if selected by the OWNER), we the members of the Consortium 
hereby agree that the Member-I (M/s ________________) shall act as the lead bidder for self 
and on behalf of Member-II and Member-III and further declare and confirm that we shall 
jointly and severally be bound unto the OWNER for execution of the contract in accordance 
with the contract terms and shall jointly and severally be liable to the OWNER to perform all 
contractual obligations including technical guarantees. Further, the Lead Bidder/Member-I is 
authorized to incur liabilities and receive instructions for and on behalf of other members of the 
Consortium during the entire execution of the contract. 

 
3.  The terms and conditions contained in these presents constitutes a full statement of the 

contractual rights and obligations of Lead Bidder and other Consortium Members in relation to 
the PROJECT and supercedes all prior negotiations, agreements and documents unless 
specific reference has been made in the text of this Agreement to any such negotiations, 
agreements and documents. 

 
 This Agreement defines and fixes the responsibilities governing the relations of the Lead 

Bidder and other Consortium Members in preparation of the Bid and subsequent execution of 
the CONTRACT with OWNER. 

 
4.  Notwithstanding anything containing hereinbefore, OWNER has got the right to fix the 

responsibility and accountability on any and/or all members of the Consortium of this 
Agreement with or without Lead Bidder. 

 
5.  The Lead Bidder shall be responsible for 

 
(i)  Preparation of BID. 
(ii)  Making the final decision on all strategy for the PROJECT, including performance of the 

PROJECT. 
(iii)  Co-ordination responsibility for execution of the contract 
(iv)  All negotiation and communications with the OWNER 
(v) Any other aspect/issue as described in this Agreement and/or Appendix-A of this 

Agreement. 
 
6.  All Costs incurred with regard to the Bid shall be borne amongst the members of the 

Consortium. Each party agrees to render complete assistance for providing to the other 
PARTY sufficient Data/information required for preparation of the Bid in its entirety. 

 
7.  At the time of submission of the bid, the PARTIES have jointly agreed to all Schedules, 

programs, terms and conditions, and all other matters whatsoever necessary for the 
submission of bid. The division of responsibilities of Scope of Work among different 
Consortium members is as per APPENDIX-A (Responsibility Matrix) (Appendix –A of  this 
agreement is to be submitted by PARTIES) of this agreement, which shall form part of this 
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consortium agreement. It is further agreed that the sharing of responsibilities and obligations 
shall not in any way be a limitation of the joint and several responsibilities of the Members 
under the Contract.  

 
In case of award of the Contract, each PARTY shall perform their respective scope of work 
and division of responsibilities in accordance with the scope indicated in APPENDIX-A 
(Responsibility Matrix). 

 
8.  PARTIES declare and undertake to OWNER that: 
 

a.  It shall be the joint and several responsibility of members of the Consortium to fulfil all 
obligation as are required under the CONTRACT entered into between OWNER and 
PARTIES as per the terms of Tender documents issued by OWNER vide NIT No. 
__________________ Dated ________. 

 
b.  Each PARTY shall be jointly and severally liable to fully discharge their obligations and co-

operate with one another with respect to the PROJECT during the term of this agreement 
and act at all times in such a way to further the common interest of the CONSORTIUM. 
Without limit to the foregoing, each PARTY reaffirms not to bid for the PROJECT 
separately or in combination with any third party. 

 
c.  In case of any breach of the said Contract by any PARTY, the remaining members of the 

consortium hereby agree to be fully responsible for the successful execution/performance 
of the Contract in accordance of the terms of the Contract. 

 
d.  Further, if the OWNER suffered any loss or damage on account of any breach of the 

Contract or any shortfall in the completed equipment/plant, meeting the guaranteed 
performance parameters as per the technical specifications/contract documents, the 
Second & Third member of these presents undertakes to promptly make good such loss 
or damage caused to the OWNER, on the OWNER’s demand without any demure. It shall 
neither be necessary nor obligatory on the part of the OWNER to proceed against the 
Lead Member to these presents before proceeding against the Second & Third members. 

 
e.  The financial liability of the Member(s) to this Consortium agreement, to the OWNER with 

respect to the any or all claims arising out of the performance or non-performance of the 
Contract shall, however be not limited in any way so as to restrict or limit the liabilities of 
either of the Member. 

 
f.  In case of award of contract, PARTIES do hereby agree that the Contract Security cum 

Performance Guarantee shall be submitted in favour of the OWNER from a bank 
acceptable/approved by the OWNER for a value as stipulated in 

 
 
9.  Any changes or amendments to this agreement shall be made after obtaining approval of the 

OWNER and are valid only when these are set out in writing as such amendments and signed 
by the PARTIES. 

 
10.  In case of award of contract, the PARTIES shall furnish break up the Schedule of Prices as 

per cumulative monthly payment schedule corresponding to the supplies/services/civil works 
assigned to each member of the consortium which shall be approved by Owner/Consultant. 
Such approved Billing Schedule shall govern the payment to each member of consortium. 
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PARTIES hereby authorise each member of the Consortium to raise separate invoices 
applicable for their part of scope of work as per the approved Billing Schedule and the 
OWNER shall pay directly to each member of the Consortium against such invoices. However, 
all such invoices shall be forwarded by covering letter issued by Consortium Leader. 
Consortium leader will remain fully responsible for any excess payment or deficient payment 
made to consortium members. 

 
11.  Notwithstanding the Lead Bidder’s liability in terms of this Agreement, each PARTY shall be 

fully responsible, liable and accountable for all financial transactions under this Agreement and 
each PARTY shall pay its own taxes and make other statutory and mandatory payments / 
taxes / duties. The PARTIES herein further undertake to ensure that all applicable legal 
regulations are observed, appropriate records are kept of all financial transactions and 
appropriate documentation, including, but not limited to contracts, orders and confirmations, 
receipts and invoices, time sheets of staff and payroll calculations are retained for all matters 
pertaining to this Agreement. 

 
12.  This agreement shall become valid upon execution by the PARTIES and this agreement shall 

come to end on the occurrences of any of the events stated herein below in this clause, 
namely; 

 
a)  Cancellation of PROJECT by OWNER or award of PROJECT by OWNER to a third 

party; OR 
 
b) OWNER informing that no award of contract for this project will be made to any bidder; 

OR 
 
c)  End of Defect Liability Period (in case of award of Contract). 

 
13.  This agreement shall in no way restrict any PARTY from engaging in any activities, which are 

not connected with this PROJECT and are not in direct competition to the activities of the 
PROJECT. 

 
14.  The PARTIES agree to keep confidential all information and data obtained from each other 

during the course of this agreement for a period of Three years from the effective date of this 
agreement. 

 
15.  No PARTY shall have the right to assign or in any way transfer any of its rights or obligations 

under this agreement to any other Company, firm or person(s) without prior consent in writing 
of the other members of the Consortium and OWNER. 

 
16.  The PARTIES agree that as and when called upon by OWNER, the PARTIES shall execute all 

further deeds, documents and agreements as may be required by OWNER. 
 
17.  It is further agreed that this Consortium agreement shall be irrevocable and shall form an 

integral part of the CONTRACT and shall continue to be enforceable till such time as 
mentioned in clause no. 12 above. 

 
18.  This agreement shall in all respects be governed construed and interpreted in accordance with 

the applicable laws of India. 
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19.  Any dispute or difference arising between or among any PARTY under or out of this 
agreement which cannot be settled amicably within sixty days, shall be finally decided by 
arbitration in accordance with the provisions of the UNCITRAL Arbitration Rules 1976 (as may 
be amended from time to time). The place of Arbitration shall be New Delhi, India and the 
language of Arbitration shall be English. The arbitration award given by the arbitral tribunal 
shall be final and binding on all the members of the Consortium. 

 
IN WITNESS THEREOF, the PARTIES have entered into this agreement effective from the date as 
mentioned herein above. 
 
 
 
 
 
 
For and on Behalf of For and on Behalf of For and on Behalf of 

 

 
(Lead Bidder/Member-I) 
Signature of Auth. Signatory 
With Company Seal 

(1) 

 
(Member-II) 

Signature of Auth. Signatory 
With Company Seal 

(2) 

 
(Member-III) 

Signature of Auth. Signatory 
With Company Seal 

(3) 
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DECLARATION REGARDING BANNED/BLACKLISTED/DELISTING AND 

LIQUIDATION, COURT RECEIVERSHIP   (On Bidder’s Letter Head) 
  
  
To,  
……… 
 
  
 
 
 
 

SUB:  ………………………………. 
 
  

Dear Sir, 
 
We hereby confirm that we have not been banned or blacklisted or de-listed or put on Holiday 
by any Government / Quasi-Government / Public Sector Undertaking / Private Firm / Financial 
Institutions on due date of submission of bid. 
 
We also confirm that we are not under any liquidation, court receivership or similar 
proceedings or 'bankruptcy'. 
 
If it is found at a later date that the Contractor has secured the contract by furnishing wrong 
information or by suppressing facts in the bid submitted, OWNER reserves the right to cancel 
the contract and forfeit the EMD/ Security cum Performance Guarantee and put the 
CONTRACOR on Holiday / Banned / Blacklist  for a period of two years by Owner (CIL, 
BHEL) and PDIL. 
 
Further, we also confirm that in case there is any change in status of the declaration prior to 
award of contract, the same will be promptly informed to OWNER by us. 

 
Place: [Signature of Authorized Signatory of 
 Bidder] 

 
Date: Name: 

                         
            Designation: 

Seal: 
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DELETED 
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PRE- QUALIFICATION CRITERIA (PQC) IN FAVOUR OF “FINANCIAL CRITERIA” 

FORMAT FOR CHARTERED ACCOUNTANT CERTIFICATE 
 

We have verified the Annual Accounts and other relevant 
records of  M/s………………..(Name of the Bidder) and certify the following: 
 

A. ANNUAL TURNOVER  
Year  

 
Amount (Currency) 

Year 1:_________________ 
 

Year 2:_________________ 
 

Year 3:_________________ 
 

Total  
 

Average 
 

 
B. NET WORTH 

 
Description Year (FY 2022-23 or Calendar year 2022) 

Amount (Currency) 
Net Worth  
(Paid up share   Capital plus Free Reserves 
& Surplus less accumulated losses, 
deferred expenditure and miscellaneous 
expenditure not written off, if any) 

 

 
C. WORKING CAPITAL 

 
S.N Description Year (FY 2022-23 or Calendar year 2022) 

Amount (Currency) 
1 Current Asset   
2 Current Liability   
3 Working Capital (1-2)  
4 Access to lines of credit and availability 

of other financial resources 
(refer note 8 below) 

 

5 Working Capital inclusive of Access to 
lines of credit and availability of other 
financial resources (3+4) 
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Name of Audit Firm:                                               [Signature of Authorized Signatory] 
Chartered Accountant                                              Name: 
 Date:                                                                                 Designation: 

                                      Seal: 
                                                                                          Membership No.: 

                                                                                              UDIN No. 
  

 
1. The financial year would be the same as one normally followed by the Bidder for its 

Annual Report. 

2. The Bidder shall provide the audited annual financial statements as required for this 
PQ document. Failure to do so would result in the Proposal being considered as non-
responsive. 

3. Other income shall not be considered for arriving at annual turnover. 

4. Date on which bidder possess working capital: (Should be within 3 months prior to the date of 
opening of tender). 

5. Name of Chartered Accountant (CA) with Membership No.: 

6. Date of issue of Certificate: (Should be within 3 months prior to the date of opening of tender). 

7. Certificate should be issued by Practicing CA (having Membership No.) containing UDIN No. 

8. Access to line of Credit and availability of other financial resources shall imply the Net 
availability of Funds* towards Working Capital, as on the date on which bidder possesses 
working capital. 

* The net availability of funds is the availability of unutilized fund. 
 

9. This certificate is to be submitted on the letter head of Chartered Accountant. 
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Format for Undertaking from Third Party Inspection Agency (TPIA) 
(on TPIA letter head duly stamped & signed) 

 
 

Ref.:           Date: 

 
To,  

...................... 

....................... 
 

 
Subjects: Verification and certification of documents pertaining to Technical Bid Evaluation 
(PQC) 

 

Ref: NIT No.……………………………..for………………………………………… 

 

M/s..…………………………………having Registered office at 
…………………………………………….intend to participate in above referred tender . The 
tender conditions stipulated that the Bidder shall submit documents pertaining to Technical 
PQC duly verified and certified by designated independent TPIA. 

In this regard, this is to certify that copies of documents pertaining to Technical PQC submitted 
to us by the Bidder have been verified and certified by us with the originals and found to be 
genuine. We have signed and stamped on the copies of all the verified and certified documents. 

(Signature of a person duly authorized to Sign on behalf of the TPIA) 

 

(seal of the Company) 

 

Name……………………… 

 

Contact No…………………….. 

 



 
 

SYNGAS PURIFICATION UNIT FOR COAL TO AMMONIUM 
NITRATE PLANT  

 
BHARAT COAL GASIFICATION AND CHEMICALS LIMITED 

 
FORMAT FOR AUTHORISATION TO DSC HOLDER 

PC288/E/001/ 
P-I/ Annx-1.20 

0 

 

DOC. NO. REV 

SHEET 1 OF 1 
 

 

FORM NO: 02-0000-0021 F2 REV4  All rights reserved 
 

 
 

FORMAT FOR AUTHORISATION TO DSC HOLDER BIDDING ONLINE BY THE 
PERSON WHO HAS SIGNED LETTER OF BID 

 
(On NON JUDICIAL STAMP PAPER) 

 
 

 
We do hereby authorise Ms. /Mr………………………………… 
Address......…………………... whose DSC is mapped in the name of the Bidder, for 
online bidding on behalf of us for Tender No………. Dated………….. invited by JV 
of CIL and BHEL  on https://eprocure.gov.in/eprocure/app (CPP e- tender portal). 
 
 
Name, Signature & Seal of the person who has signed the Bidding Document and is 
Authorising the DSC Holder for online bidding. 
 
 
 
Name, Signature & Seal of the DSC Holder having DSC mapped in the name of the 
Bidder, Authorised for online bidding 
 
 
Signature & Seal of the PUBLIC NOTARY 
 
 

https://eprocure.gov.in/eprocure/app
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PRE-CONTRACT INTEGRITY PACT 

(To be signed on Plain Paper) 

General 

This pre-bid pre-contract Agreement (hereinafter called the Integrity Pact) is made 
on…………….day of the month of ………….20…, between, on one hand, ...............(Name of 
Owner........ acting through Shri …………………….., Designation of the officer, (hereinafter 
called the “BUYER / Principal”, which expression shall mean and include, unless the 
context otherwise requires, his successors in office and assigns) of the First Part and 
M/s. …………………………..represented by Shri………………, Chief Executive Officer / 
Authorized Representative (hereinafter called the “BIDDER/Seller/Contractor” which 
expression shall mean and include, unless the context otherwise requires, his successors 
and permitted assigns) of the Second Part. 

WHEREAS the BUYER proposes to execute …………………………… (Name of the work) and 
the BIDDER/Seller is willing to offer/has offered the Services and 

WHEREAS the BIDDER is a private Company / public Company / Government 
undertaking/ partnership/ proprietorship/ Joint Venture/Consortium constituted in 
accordance with the relevant law in the matter and the BUYER is a Ministry/ 
Department of the Govt. of India/ PSU performing its functions on behalf of the 
President of India. 

NOW, THEREFORE, 

To avoid all forms of corruption by following a system that is fair, transparent and free 
from any influence/prejudiced dealings prior to, during and subsequent to the currency 
of the contract to be entered into with a view to: - 

Enabling the BUYER to complete the desired work at a competitive price in conformity 
with the defined specifications by avoiding the high cost and the distortionary impact of 
corruption on public procurement and Enabling BIDDERs to abstain from bribing or 
indulging in any corrupt practice in order to secure the contract by providing assurance 
to them that their competitors will also abstain from bribing and other corrupt practices 
and the BUYER will commit to prevent corruption, in any form, by its officials by 
following transparent procedures. 

The parties hereto hereby agree to enter into this Integrity Pact and agree as follows: 
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Section 1 – Commitments of the Principal 

1) The Principal commits itself to take all measures necessary to prevent corruption and to 
observe the following principles: - 

a. No employee of the Principal, personally or through family members, will in 
connection with the tender for, or the execution of a contract, demand, take a 
promise for or accept, for self or third person, any material or immaterial benefit 
which the person is not legally entitled to. 

b. The Principal will, during the tender process treat all Bidder(s) with equity and 
reason. The Principal will in particular, before and during the tender process, 
provide to all Bidder(s) the same information and will not provide to any 
Bidder(s) confidential / additional information through which the Bidder(s) could 
obtain an advantage in relation to the tender process or the contract execution. 

c. Principal will exclude from the process all known prejudiced persons. 

2) If the Principal obtains information on the conduct of any of its employees which is a 
criminal offence under the IPC/ PC Act, or if there be a substantive suspicion in this 
regard, the Principal will inform the Chief Vigilance Officer and in addition can initiate 
disciplinary actions. 

Section 2 - Commitments of the Bidder(s)/ Contractor(s) 

1) The Bidder(s) / Contractor(s) commit themselves to take all measures necessary to 
prevent corruption. The Bidder(s) / Contractor(s) commit themselves to observe the 
following principles during participation in the tender process and during the contract 
execution. 

a. The Bidder(s) / Contractor(s) will not, directly or through any other person or 
firm, offer, promise or give to any of the Principal's employees involved in the 
tender process or the execution of the contract or to any third person, any 
material or other benefit which he/ she is not legally entitled to, in order to 
obtain in exchange any advantage of any kind whatsoever during the tender 
process or during the execution of the contract. 

b. The Bidder(s) / Contractor(s) will not enter with other Bidders into any 
undisclosed agreement or understanding, whether formal or informal. This 
applies in particular to prices, specifications, certifications, Subsidiary contracts, 
submission or non-submission of bids or any other actions to restrict 
competitiveness or to introduce cartelisation in the bidding process. 

c. The Bidder(s)/ Contractor(s) will not commit any offence under the relevant IPC/ 
PC Act; further the Bidder(s) / Contractor(s) will not use improperly, for 
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purposes of competition or personal gain, or pass on to others, any information 
or document provided by the Principal as part of the business relationship, 
regarding plans, technical proposals and business details, including information 
contained or transmitted electronically. 

d. The Bidder(s) / Contractors(s) of foreign origin shall disclose the name and 
address of the Agents/ representatives in India, if any. Similarly, the Bidder(s) 
/Contractors(s) of Indian Nationality shall furnish the name and address of the 
foreign principals, if any. Further details as mentioned in the "Guidelines on 
Indian Agents of Foreign Suppliers" shall be disclosed by the Bidder(s) / 
Contractor(s). Further, as mentioned in the Guidelines all the payments made to 
the Indian agent/ representative have to be in Indian Rupees only. Copy of the 
"Guidelines on Indian Agents of Foreign Suppliers" shall be as per the provisions 
at Annexure-A. 

e. The Bidder(s) / Contractor(s) will, when presenting their bid, disclose any and all 
payments made, is committed to or intends to make to agents, brokers or any 
other intermediaries in connection with the award of the contract. 

f. Bidder(s) / Contractor(s) who have signed the Integrity Pact shall not approach 
the Courts while representing the matter to IEMs and shall wait for their 
decision in the matter. 

2) The Bidder(s) / Contractor(s) will not instigate third persons to commit offences 
outlined above or be an accessory to such offences. 

Section 3 - Disqualification from tender process and exclusion from future contracts 

If the Bidder, before contract award, has committed a transgression through a violation of 
Section 2 or in any other form such as to put his reliability or credibility as Bidder into question, 
the Principal is entitled to disqualify the Bidder from the tender process or to terminate the 
contract, if already signed, for such reason. 

1) If the Bidder / Contractor / Supplier has committed a transgression through a violation 
of Section 2 such as to put his reliability or credibility into question, the Principal is also 
entitled to exclude the Bidder / Contractor / Supplier from future contract award 
processes.  The imposition and duration of the exclusion will be determined by the 
severity of the transgression.  The severity will be determined by the circumstances of 
the case, in particular the number of transgressions, the position of the transgressors 
within the Company, hierarchy of the Bidder and the amount of the damage. The 
exclusion will be imposed for a minimum of 1 (One) Year and maximum of 2 (two) years. 

2) A transgression is considered to have occurred if the Principal, after due consideration 
of available facts and evidences within his / her knowledge concludes that there is a 
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reasonable ground to suspect violation of any commitment listed under Section 2 i.e., 
“Commitments of Bidder(s) / Contractor(s)”. 

3) The Bidder accepts and undertakes to respect and uphold the Principal’s absolute right 
to resort to and impose such exclusion and further accepts and undertakes not to 
challenge or question such exclusion on any ground, including the lack of any hearing 
before the decision to resort to such exclusion is taken. This undertaking is given freely 
and after obtaining independent legal advice. 

4) If the Bidder / Contractor / Supplier can prove that he has restored / recouped the 
damage caused by him and has installed a suitable corruption prevention system, the 
Principal may revoke the exclusion prematurely. 

Section 4 - Compensation for Damages 

1) If the Principal has disqualified the Bidder(s) from the tender process prior to the award 
according to Section 3, the Principal is entitled to demand and recover the damages 
equivalent to Earnest Money Deposit/ Bid Security. 

2) If the Principal has terminated the contract according to Section 3, or if the Principal is 
entitled to terminate the contract according to Section 3, the Principal shall be entitled 
to demand and recover from the Contractor liquidated damages of the Contract value 
or the amount equivalent to Performance Bank Guarantee. 

Section 5 - Previous transgression 

1) The Bidder declares that no previous transgressions occurred in the last three years 
with any other Company in any country conforming to the anti-corruption approach or 
with any Public Sector Enterprise in India that could justify his exclusion from the tender 
process. 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the 
tender process or action can be taken as per the procedure mentioned in "Guidelines 
on Debarment of firms from Bidding". 

Section 6 - Equal treatment of all Bidders / Contractors / Sub-Contractors 

1) In case of Sub-contracting, the Principal Contractor shall take the responsibility of the 
adoption of Integrity Pact by the Sub-Contractor. 

2) The Principal will enter into agreements with identical conditions as this one with all 
Bidders and Contractors. 

3) The Principal will disqualify from the tender process all bidders who do not sign this 
Pact or violate its provisions. 
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Section7 – Criminal charges against violating Bidder(s)/Contractor(s)/                                        
Sub-Contractor(s) 

If the Principal obtains knowledge of conduct of a Bidder, Contractor or Sub-Contractor, 
or of an employee or a representative or an associate of a Bidder, Contractor or Sub-
Contractor which constitutes corruption, or if the Principal has substantive suspicion in 
this regard, the Principal will inform the same to the Chief Vigilance Officer. 

 

Section 8 - Independent External Monitor 

1) The Principal appoints competent and credible Independent External Monitor for this 
Pact after approval by Central Vigilance Commission. The task of the Monitor is to 
review independently and objectively, whether and to what extent the parties comply 
with the obligations under this agreement. 

2) The Monitor is not subject to instructions by the representatives of the parties and 
performs his/ her functions neutrally and independently. The Monitor would have 
access to all Contract documents, whenever required. It will be obligatory for him / her 
to treat the information and documents of the Bidders/Contractors as confidential. He/ 
she reports to the Chairman, Coal India Limited / CMD, Subsidiary Companies 

3) The Bidder(s) / Contractor(s) accepts that the Monitor has the right to access without 
restriction to all Project documentation of the Principal including that provided by the 
Contractor. The Contractor will also grant the Monitor, upon his/ her request and 
demonstration of a valid interest, unrestricted and unconditional access to their project 
documentation. The same is applicable to Sub-Contractors. 

4) The Monitor is under contractual obligation to treat the information and documents of 
the Bidder(s) / Contractor(s) / Sub-Contractor(s) with confidentiality. The Monitor has 
also signed declarations on 'Non-Disclosure of Confidential Information ' and of 
'Absence of Conflict of Interest'. In case of any conflict of interest arising at a later date, 
the IEM shall inform Chairman, Coal India Limited / CMD, Subsidiary Companies and 
recuse himself / herself from that case. 

5) The Principal will provide to the Monitor sufficient information about all meetings 
among the parties related to the Project provided such meetings could have an impact 
on the contractual relations between the Principal and the Contractor. The parties offer 
to the Monitor the option to participate in such meetings. 

6) As soon as the Monitor notices, or believes to notice, a violation of this agreement, he/ 
she will so inform the Management of the Principal and request the Management to 
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discontinue or take corrective action, or to take other relevant action. The Monitor can 
in this regard submit non-binding recommendations. Beyond this, the Monitor has no 
right to demand from the parties that they act in a specific manner, refrain from action 
or tolerate action. 

7) The Monitor will submit a written report to the Chairman, Coal India Limited / CMD, 
Subsidiary Companies within 8 to 10 weeks from the date of reference or intimation to 
him by the Principal and, should the occasion arise, submit proposals for correcting 
problematic situations. 

8) If the Monitor has reported to the Chairman, Coal India Limited / CMD, Subsidiary 
Companies, a substantiated suspicion of an offence under relevant IPC/ PC Act, and the 
Chairman, Coal India Limited / CMD, Subsidiary Companies has not, within the 
reasonable time taken visible action to proceed against such offence or reported it to 
the Chief Vigilance Officer, the Monitor may also transmit this information directly to 
the Central Vigilance Commissioner. 

9) The word 'Monitor' would include both singular and plural. 

Section 9 - Pact Duration 

This Pact begins when both parties have legally signed it. It expires for the Contractor 12 
months after the last payment under the contract, and for all other Bidders 6 months 
after the contract has been awarded. Any violation of the same would entail 
disqualification of the bidders and exclusion from future business dealings. 

If any claim is made / lodged during this time, the same shall be binding and continue to 
be valid despite the lapse of this pact as specified above, unless it is discharged / 
determined by Chairman Coal India Limited / CMD, Subsidiary Companies. 

Section 10 - Other provisions 

1) Changes and supplements as well as termination notices need to be made in writing. 
Side agreements have not been made. 

2) If the Contractor is a partnership or Joint Venture (JV)/Consortium, this agreement must 
be signed by all partners or JV/Consortium members. 

3) Should one or several provisions of this Agreement turn out to be invalid, the remainder 
of this Agreement remains valid. In this case, the parties will strive to come to an 
Agreement to their original intentions. 

4) Issues like Warranty / Guarantee etc. shall be outside the purview of IEMs. 

5) In the event of any contradiction between the Integrity Pact and its Annexure, the 
Clause in the Integrity Pact will prevail. 
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Section 11- Facilitation of Investigation 

In case of any allegation of violation of any provisions of this Pact or payment of    
commission, the BUYER or its agencies shall be entitled to examine all the documents 
including the Books of Accounts of the BIDDER and the BIDDER shall provide necessary 
information and documents in English and shall extend all possible help for the purpose 
of such examination. 

 

Section 12- Law and Place of Jurisdiction  

This Pact is subject to Indian Law. The place of performance and jurisdiction is the seat 
of the BUYER. 

 

Section 13- Other Legal Actions.  

The actions stipulated in this Integrity Pact are without prejudice to any other legal 
action that may follow in accordance with the provisions of the extant law in force 
relating to any civil or criminal proceedings. 

 

(For & On behalf the Principal) (For & On behalf of Bidder/ Contractor) 
(Office Seal) (Office Seal) 
Place ___________ 
Date ____________ 
 
 
Witness 1: 
(Name & Address) 

 
 

Witness 1: 
(Name & Address) 

 
 

Witness 2: 
(Name & Address)  

 
 

Witness 2: 
(Name & Address)  
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ANNEXURE- A 

Guidelines for Indian Agents for Foreign supplier (Part of Integrity Pact) 

1. Authorized Indian Agent of a foreign manufacturer or indigenous manufacturer is also 
eligible to quote on behalf of its principal against the tender, in case manufacturer as a 
matter of corporate policy does not quote directly. However, in such case, authorized 
Indian Agent shall have to upload scanned copy of tender specific Manufacturer’s 
Authorization, signed and stamped by the manufacturer to quote against the  Tender, 
indicating the Tender Reference No. and date along with the offer. The authorized 
Indian Agent is to upload scanned copies of details in respect of its organization along 
with the copies of document like certificate of incorporation/ registration etc. along with 
the offer. The firm (Indian Agent) should be in existence for 3 years on the date of 
tender opening, irrespective of date of appointment as Indian Agent. 

In case an Indian Agent is participating in a tender on behalf of one manufacturer, it is not 
allowed to participate/quote on behalf of another manufacturer in this tender or in a parallel 
tender for the same item. Further, in a tender, either manufacturer can quote or its authorized 
Indian Agent can quote but both are not allowed to participate/quote in the same tender. Also, 
one manufacturer can authorise only one agent to quote in the same tender. All the bids, not 
quoted as per the above guidelines, will be rejected. 

2. The Foreign manufacturer must indicate the name &address of its agent in India. It 
should also indicate the commission payable to them and the specific services rendered 
by them. The Indian Agency commission will be payable only on FOB prices of goods and 
it should be quoted as a percentage of the FOB price. In case, the foreign manufacturer 
does not have any Indian Agent, it should be clearly mentioned in the bid. In terms of 
Integrity Pact, the Bidder has also to disclose all payments to agents, brokers or any 
other intermediaries. 

The amount of agency commission payable to Indian Agent should not exceed 5% or what is 
specified in agency agreement, whichever is lower. 

3. In addition to above A certificate that no commission is payable by the principal supplier 
to any agent, broker or any other intermediary against this contract other than 
percentage as indicated in BOQ (not exceeding 5% of FOB) of FOB value of the contract 
to Indian Agent. This certificate forms apart of letter of credit. 

4. The payment of Indian Agency Commission, if any, involved, may be considered in case 
of necessity, subject to compliance of the Government of India guidelines issued from 
time to time. The name of the Indian Agent with their full address and the quantum of 
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Agency commission if any, payable shall have to be mentioned in the offer by the 
foreign manufacturer. 

The following documents shall be submitted by the Bidder in case of contract with foreign 
principals involving Indian agents: 

a. Foreign principal’s pro-forma invoice or any other authentic document indicating 
the commission payable to the Indian agent, nature of after sales service to be 
rendered by the Indian Agent and the precise relationship between the Principal 
and the Agent and their mutual interest 

b. Copy of the agency agreement if any with the foreign principal stating the 
precise relationship between them and their mutual interest in the business. 

However, if all the details given in Para–(i) are complied with, the requirement of 
submission of document mentioned at Para– (ii) may be waived. 

5. Agency commission, if any, shall be paid in equivalent Indian Rupees. 
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LIST OF OWNER’S APPROVED BANKERS FOR BANK GUARANTEES 

 
 

A) NATIONALISED BANKS: 
1. Allahabad Bank, 
2. Andhra Bank, 
3. Bank of Baroda, 
4. Bank of India, 
5. Bank of Maharashtra, 
6. Canara Bank, 
7. Central Bank of India, 
8. Corporation Bank, 
9. Dena Bank, 
10. Indian Bank, 
11. Indian Overseas Bank, 
12. Oriental Bank of Commerce, 
13. Punjab & Sind Bank, 
14. Punjab National Bank, 
15. State Bank of India 
16. Syndicate Bank, 
17. UCO Bank, 
18. Union Bank of India, 
19. United Bank of India, 
20. Vijaya Bank. 
 

B) PRIVATE SECTOR BANKS: 
1. Axis bank Ltd 
2. Catholic Syrian Bank Ltd. 
3. City Union Bank Ltd 
4. HDFC Bank Ltd 
5. ICICI Bank Ltd 
6. IDBI Bank Ltd 
7. Kotak Mahindra Bank Ltd., 
8. South Indian Bank Ltd., 
9. Tamilnad Merchantile Bank Ltd., 
10. The Federal Bank Ltd., 
11. The Jammu & Kashmir bank Ltd, 
12. The Karnataka Bank Ltd, 
13. The Karur Vyaya Bank Ltd, 

 14. Yes Bank Ltd 
 15. IDFC Bank. 
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C) FOREIGN BANKS: 

1. American Express Bank Ltd, 
2. Bank of American National Trust & Saving Association, 
3. Bank of Tokyo – Mitsubishi UFJ Ltd, 
4. Barclays Bank PLC 
5. BNP Paribas 
6. Calyon Bank 
7. Citibank N.A., 
8. Deutsche Bank, 
9. Development Bank of Singapore (DBS) 
10. Hongkong & Shanghai Banking Corporation Ltd, 
11. JP Morgan Chase Bank, 
12. Royal Bank of Scotland 
13. Standard Chartered Bank, 
14. Industrial and Commercial Bank Of China (ICBC)  
15. Mizuho Bank Ltd.  
16. Sumitomo Mitsui Banking Corporation  
17. Credit Agricole Corporate and Investment Bank 
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(PROFORMA FOR CIPP) 

(On the Letter Head of the Bidder) 
 
To  
 
_________________ 
_________________ 
(Name & address of the OWNER) 
 
 
Sub: Declaration towards CIPP by Bidder 
 
Ref. NIT No.: 
 
 
Dear Sir, 
 
I, Sri, …………………, proprietor, representative, partner of ………………I / We, 
___________________Proprietor/ Partner / Legal Attorney /Director/ Accredited Representative of 
M/s ……. Solemnly declare that: 

1. I/we have read and examined the conditions of Code of Integrity for Public Procurement in 
respect to this contract as laid down below. 

2. Without prejudice to and in addition to the rights of the Procuring Entity to other penal 
provisions as per the bid documents or contract, if the Tender Inviting Authority comes to a 
conclusion that a (prospective) bidder/contractor/ Supplier/ consultant/ service provider, 
directly or through an agent, has violated this code of integrity in competing for the contract or 
in executing a contract, actions deemed fit as per the punitive actions recommended in the 
tender document may be taken against me/us. 
 

(For & On behalf of the OWNER) (For & On behalf of Bidder/ Contractor) 
(Office Seal) (Office Seal) 
Place ……………… 
Date ………………. 
Witness 1: 
(Name & 
Address)  

 

Witness 1: 
(Name & 
Address)  

 
Witness 2: 
(Name & Address)  

 
 

Witness 2: 
(Name & Address)  
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Code of Integrity for Public Procurement (CIPP) 
1. Introduction 
 Public procurement is perceived to be prone to corruption and ethical risks. To mitigate this, the 

officials of Procuring Entities involved in procurement and the bidders/ contractors must abide by 
the following Code of Integrity for Public Procurement (CIPP). All Procuring officials may be asked 
to submit sign declarations to this effect. The bidders/ contractors should be asked to sign a 
declaration about abiding by a Code of Integrity for Public Procurement (including sub-contractors 
engaged by them) during submission of bid, with a warning that, in case of any transgression of 
this code, it would be liable for punitive actions such as cancellation of contracts, banning and 
blacklisting or action in Competition Commission of India, and so on. 

2. Code of Integrity for Public Procurement 
 Procuring authorities as well as bidders, contractors and consultants should observe the highest 

standard of ethics and should not indulge in the following prohibited practices, either directly or 
indirectly, at any stage during the procurement process or during execution of resultant contracts: 

i) “Corrupt practice”: making offers, solicitation or acceptance of bribe, rewards or gifts or 
any material benefit, in exchange for an unfair advantage in the procurement process or to 
otherwise influence the procurement process or contract execution; 

ii) “Fraudulent practice”: any omission or misrepresentation that may mislead or attempt to 
mislead so that financial or other benefits may be obtained or an obligation avoided. This 
includes making false declaration or providing false information for participation in a tender 
process or to secure a contract or in execution of the contract; 

iii) “Anti-competitive practice”: any collusion, bid rigging or anti-competitive arrangement, or 
any other practice coming under the purview of The Competition Act, 2002, between two or 
more bidders, with or without the knowledge of the procuring entity, that may impair the 
transparency, fairness and the progress of the procurement process or to establish bid 
prices at artificial, non-competitive levels; 

iv) “Coercive practice”: harming or threatening to harm, persons or their property to influence 
their participation in the procurement process or affect the execution of a contract; 

v) “Conflict of interest”:  
 Participation by a bidding firm or any of its affiliates that are either involved in the 

consultancy contract to which this procurement is linked; or if they are part of more than 
one bid in the procurement; or if the bidding firm or their personnel have relationships or 
financial or business transactions with any official of procuring entity who are directly 
related to tender or execution process of contract; or improper use of information obtained 
by the (prospective) bidder from the procuring entity with an intent to gain unfair advantage 
in the procurement process or for personal gain; and 

 
vi) “Obstructive practice”: materially impede the procuring entity’s investigation into 

allegations of one or more of the above mentioned prohibited practices either by 
deliberately destroying, falsifying, altering; or by concealing of evidence material to the 
investigation; or by making false statements to investigators and/ or by threatening, 
harassing or intimidating any party to prevent it from disclosing its knowledge of matters 
relevant to the investigation or from pursuing the investigation; or by impeding the procuring 
entity’s rights of audit or access to information; 
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3. Obligations for Proactive Disclosures 
i) Procuring authorities as well as bidders, contractors and consultants, are obliged under Code of 

Integrity for Public Procurement to suo-moto proactively declares any conflicts of interest 
(coming under the definition mentioned above – pre-existing or as and as soon as these arise at 
any stage) in any procurement process or execution of contract. Failure to do so would amount 
to violation of this code of integrity; and 

ii) Any bidder must declare, whether asked or not in a bid document, any previous transgressions 
of such a code of integrity with any entity in any country during the last three years or of being 
debarred by any other procuring entity. Failure to do so would amount to violation of this code of 
integrity. 

iii) To encourage voluntary disclosures, such declarations would not mean automatic 
disqualification for the bidder making such declarations. The declared conflict of interest may be 
evaluated and mitigation steps, if possible, may be taken by the procuring entity. Similarly 
voluntary reporting of previous transgressions of Code of Integrity elsewhere may be evaluated 
and barring cases of various grades of debarment, an alert watch may be kept on the bidder’s 
actions in the tender and subsequent contract. 

4. Punitive Provisions 
 Without prejudice to and in addition to the rights of the procuring entity to other penal provisions as 

per the bid documents or contract, if the procuring entity comes to a conclusion that a (prospective) 
bidder/ contractor directly or through an agent, has violated this code of integrity in competing for 
the contract or in executing a contract, the procuring entity may take appropriate measures 
including one or more of the following: 
i) If his bids are under consideration in any procurement 

a. Forfeiture or encashment of bid security; 
b. calling off of any pre-contract negotiations; and 
c. rejection and exclusion of the bidder from the procurement process 

ii) If a contract has already been awarded 
a. Cancellation of the relevant contract and recovery of compensation for loss incurred by the 

procuring entity; 
b. Forfeiture or encashment of any other security or bond relating to the procurement; 
c. Recovery of payments including advance payments, if any, made by the procuring entity 

along with interest thereon at the prevailing rate; 
iii) Provisions in addition to above: 

a. banning/ debarment of the bidder from participation in future procurements of the procuring 
entity for a period not less than one year; 

b. In case of anti-competitive practices, information for further processing may be filed, with 
the Competition Commission of India; 

c. Initiation of suitable disciplinary or criminal proceedings against any individual or staff found 
responsible. 
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(DECLARATION REGARDING LOCAL CONTENT) 
 
 

FORM - A 
 

To, 
........................  
 
SUB:  
 
NIT No:  

 
Dear Sir 
 
We, M/s_________ (Name of Bidder)_________ furnishing below the information for claiming our 
eligibility for Purchase Preference to be accorded by the Owner in term of Order No. P-45021/2/2017-
B.E-II dated 15.06.2017 of GOI, issued by DIPP of Ministry of Commerce and Industry, as revised from 
time to time: 
 
(A) We confirm/certify that the item/s offered under this tender contains ‘Local Content’ not less 

than_____% of the total quoted price (excluding GST). 
 
(B) The details of the location at which the local value addition is made as follows: 

Sl. Item Description Detailed address of the Location(s) where the 
local value addition is made 

1   
2   
3   
4   

 
 

 
Place:     [Signature of Authorized Signatory of Bidder / statutory auditor  
     /cost auditor / cost accountant / chartered accountant]  
 
Date:     Name: 
     Designation: 
     Seal:  
     Membership No.  
      UDIN No. 

Note:    
1) In case the total quoted price (excluding GST) is less than Rs 10 crore, the bidder is required to provide 

self-certification regarding their above certification. 

2) In case the total quoted price (excluding  GST)  is more than Rs 10 crore, the bidder is required to 
provide a certificate from the statutory auditor or cost auditor of the company (in the case of companies) or 
from a practicing cost accountant or practicing chartered accountant (in respect of bidder other than 
companies) regarding their above certification. 
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Annexure-1.25 
 

 
 

CLAUSE  REGARDINGPROVISION FOR  PROCUREMENT FROM A BIDDER 
WHICH SHARES A LAND BORDER WITH INDIA 

 
 

 
1.   Order (Public Procurement No. 1) dated 23.07.2020, Order (Public Procurement No.2) 

dated 23.07.2020 and Order (Public Procurement No. 3) dated 24.07.2020, Department 
of Expenditure, Ministry of Finance, Govt. of India refers. The same are available at 
website https://doe.gov.in/procurement-policy-divisions. 

 
2.  Any bidder from a country which shares a land border with India will be eligible to bid in 

this tender only if the bidder is registered with the Competent Authority. For   details   of   
competent   authority   refer   to Annexure   I   of   Order   (Public Procurement No. 1) 
dated 23.07.2020. 

 
Further the above will not apply to bidders from those countries (even if sharing a land 
border with India) to which the Government  of India has extended  lines of credit or in 
which the Government of India is engaged in development projects. Updated lists of 
countries to which lines of credit have been extended or in which development projects 
are undertaken are given in the website of the Ministry of External Affairs, Govt. of India 

 
3.   "Bidder" (including the term 'tenderer', 'consultant'  'vendor' or 'service  provider' in 

certain  contexts)  for  purpose of this  provision  means any person  or firm or company,  
including  any  member  of  a  consortium  or  joint  venture  (that  is  an association  of 
several  persons,  or firms  or companies),  every  artificial  juridical person  not  falling  in  
any  of  the  descriptions  of    bidders  stated  hereinbefore, including any agency, 
branch or office controlled by such person, participating  in a procurement process. 

 
4.   "Bidder from   a country which shares a land   border with India" for the purpose of 

this: 
 

a) An entity incorporated, established or registered in such a country; or 
b) A subsidiary  of an entity incorporated,  established  or registered  in such a 

country; or 
c) An entity substantially controlled through entities incorporated,  established or 

registered in such a country; or 
d) An entity whose beneficial owner is situated in such a country; or 
e) An Indian (or other) agent of such an entity; or 
f) A natural person who is a citizen of such a country; or 
g) A consortium or joint venture where any member of the consortium or joint venture 

falls under any of the above 
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5.  "Beneficial owner" for the purpose of above (4) will be as under: 
 

·   i)    In case of a company or Limited Liability Partnership, the beneficial owner is the 
natural person(s), who, whether acting alone or together, or through one or more 
juridical person(s), has a controlling ownership interest or who exercises control 
through other means. 
Explanation- 

 
a)     "Controlling ownership interest" means ownership of, or entitlement to, more  

than twenty-five per cent of shares or capital or profits of the  company; 
b)  "Control" shall   include the right to appoint the majority of the directors or to 

control the management or policy decisions, including by virtue of their 
shareholding or management rights or shareholders agreements or voting  
agreements; 

 
ii)  In case of a partnership firm, the beneficial owner is the natural person(s) 
 who,  whether  acting alone  or together,  or through  one  or  more juridical 

person, has ownership of entitlement to more than fifteen percent of capital or 
profits of the partnership; 

 
iii)       In  case  of  an  unincorporated   association   or  body  of  individuals,   the 

beneficial  owner  is  the  natural  person(s),  who,  whether  acting  alone  or 
together, or through one or more juridical person, has ownership of or entitlement to 
more than fifteen percent of the property or capital or profits of such association or 
body of individuals; 

 
iv)       Where no natural person is identified under (i) or          (ii)   or   (iii)   above, the 

beneficial owner is the relevant natural person who holds the position of senior 
managing official; 

 
v)    In case of a trust; the identification of beneficial owner(s) shall include identification  of 

the author of the trust,  the trustee, the beneficiaries  with fifteen percent or more 
interest in the trust and any other natural person exercising  ultimate  effective  
control  over  the  trust  through  a  chain  of control or ownership. 

 
6.  "Agent" for the purpose of this Order is a person employed to do any act for another, 

or to represent another in dealings with third persons 
 
7. SUBMISSION OF CERTIFICATE IN BIDS:  

 
Bidder shall submit a certificate in this regard as Form-1. 
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If such certificate given by a bidder whose bid is accepted is found to be false, this would be 
a ground for immediate rejection of the bid/termination and  further action as per 
"Procedure for Action in case of Corrupt/Fraudulent/ Collusive I Coercive Practices" of 
tender document. 

 
8.   The registration, wherever applicable, should be valid at the time of submission of bids and 

at the time of acceptance of bids. In respect of supply otherwise than by tender, registration 
should be valid at the time of placement of order. If the bidder was validly registered at the 
time of acceptance I placement of order, registration shall not be a relevant consideration 
during contract execution.  

 
9.  PROVISION  TO BE IN WORKS CONTRACTS,  INCLUDING  TURNKEY 

CONTRACTS: 
 

The successful bidder shall not be allowed to sub-contract works to any contractor from a 
country which shares a land border with India unless such contractor is registered with 
the Competent Authority. The definition of "contractor from a country which shares a land 
border with India" shall be as in Para 4 herein above. A Certificate to this regard is to be 
submitted by bidder is placed at Form-II 
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Form-I of Annexure-1.25 

 
 
 
 

UNDERTAKING ON LETTERHEAD 
 

To, 
 
M/s ................... 
_____________________ 
 
SUB: 
TENDER NO: 
 
Dear Sir 
 
We have  read  the  clause  regarding Provisions  for  Procurement  from  a Bidder  which 
shares  a  land  border  with  India,  we  certify  that,  bidder  M/s                           (Name  of Bidder) 
is: 
 

(i) Not from such a country                                                           [           ] 
 

(ii)  If from such a country, has been registered  [  ] 
with the Competent Authority. (Evidence of valid registration by the Competent 
Authority shall be attached) 
 
(Bidder is to tick appropriate option (√ or X) above). 

 
We   hereby  certify   that   bidder   M/s  (Name   of   Bidder)   fulfills   all 
requirements in this regard and is eligible to be considered against the tender. 

 
 
 
 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  

Name: 
  

Date:    Designation:  
Seal: 
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Form-II of Annexure-1.25 

 
 
 

CERTIFICATE FOR TENDERS FOR WORKS INVOLVING  POSSIBILITY OF SUB-
CONTRACTING 

 
 
To, 
 
M/s .................  
_____________________ 
 
SUB: 
TENDER NO: 
 
Dear Sir 
 
We have read the clause regarding Provisions for Procurement from a Bidder of a country which 
shares a land border with India and on sub-contracting to contractors from such countries; we certify 
that, bidder M/s ______________ (Name of Bidder) is:  
 

(i)  not from such a country  [ ] 
 

(ii)  if from such a country, has been registered  [ ] 
with the Competent Authority. (Evidence of valid registration by the Competent 
Authority shall be attached) 

 
 

(Bidder is to tick appropriate option (√ or X) above). 
 
We further certify that bidder M/s _________________ (Name of Bidder) will not sub-contract any 
work to a contractor from such countries unless such contractor is registered with the Competent 
Authority. 
 
We hereby certify that bidder M/s _____________ (Name of Bidder) Fulfills all requirements in this 
regard and is eligible to be considered. 
 
 
Place:     [Signature of Authorized Signatory of Bidder]  

Name: 
  

Date:    Designation:  
Seal: 
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1:;-31~m-~6.~1 0~<il~@:;6-;6~.9~~:-;;:ft~~;;;PlB;;+;l;;'=ld;;l11;;l:;:;s~I\iI;;:.1;;;;dl~t:::-:------------1

m- 6.10: ~ m OlI'!Rfct;dTaIT~ ~ SlRl4~I~SiCfl ~ <iR~ ~TC1l'fiT00 GfC114~i if
~TTfm;r~ \ifTC1TE, aT ~ ~ ~ ~U)~I;Q Cf<:T~ ~ ~ ~ (~~~II'8PlCfl Pl4?lOllaR
~ 00 00 ~ !@]) ~ ~ ~~II'8f.'lCfl fcMwr IDU ~ ~ff <fiT \if"T1Pft1 ~,
~ ~ ifi S!ffi! ~ ~ ifi affil Cfllfb~I'ifi ~~, ~~II '8Pl Cfl~ ~~ Cfll{'=lI{
<fiT \if"T1Pft1W mfT Cfll{'=lI{ <fiT fi'TI ~ *mrft oftRl" ifi W Bn<fT ~ 'fiT~
~I

~ ~
~''Hl¥1 ~

sti. ~. ~ ll;Ct~ ~ ott iji4ifil<ti ~ ~m 1~Cl!f.1
311Cl~:q<tid I

600 fir. lfi. 3P-lCIT~ affifCfl <fiT ~ <:fffi ~ 3P-lCIT~ ~
1 ~ 'fiT ~"fu;r m, ~~, 'if m gaTT, ~ ~ garr 7208 50%

3P-lCITCfllG~gaTT

600 fir. lfi. 3P-lCIT~ affifCfl <fiT ~ <:fffi ~ 3P-lCIT~ ~
2 ~ 'fiT~"fu;r m,~ ~ (~ -Cfilf~ gaTT), 'if GCflT 7209 50%

g3lf, ~ ~ gaTT3P-lCITCfllG~ garr

600 fir. lfi. 3P-lCIT~ affifCfl <fiT ~ <:fffi ~ 3NCfr ~ ~
3 ~ 'fiTm"fu;r m,~ gaTT,~ ~ gaTT3P-lCITCfllG~ 7210 50%

g3lf

4
600 fir. lfi. ~ Cfilf <fiT ~ <:fffi ~ 3P-lCIT~ ~ ~ 'fiT

7211 35%~ "fu;rm, 'if ~ gaTT,~ ~ gaTT3P-lCITCfllG~ gaTT

600 fir. lfi. Cfilf <fiT ~ 'fiT ~ 3P-lCIT~ ~ m 'fiT ~ 35%
5 "fu;rm, GCflT~, ~ ~ gaTT3P-lCITm ~ gaTT

7212

~~~~m'fiTOlPl4~d ~~~gaTT~if~ 35%
6 *-m,~~ 7213

~ 3N<IT ~ ~ m ifi ~ ~ *~ filii" ~ ~ \ifR 35%
7 <fiT ¥RT.if 3lriT affifCfl crcf; ~ ~ ~, ~~, ~ ~ ar~ 7214

~ Q>Cffi,{h trtg; UfWr ~ GfR \ffi f7fitR ~ \ifR ~

8 ~3P-lCIT~~m'fiT~~~~ 7215 35%

9 ~ 3P-lCIT~ ~ ~ 'fiT~, ~ * Wf~Rr 7216 35%

10 ~ 3N<IT ~ ~ ~ 'fiTem: 7217 50%

11
600 P=r. lfi. ar~ ~ affifCfl <fiT ~ 'fiT R'1~'8 tifqldCflI ~

7219 50%
~~

12 600 fir. lfi. ~ Cfilf<fiT ~ 'fiT R'1~'8 tifq l.dCflI~ ~ m 7220 50%

13 R'1 ~ '8 ~ 'fiT a:rr4"~ *~;R'1~ '8 ~ 'fiT ~ ~ * 7222 50%
Wf~Rr

14 a:rr4"~ ~ 'fiTem: 7229 35%

15 ~ 3P-lCIT~ CflTB, ~ 3P-lCIT~ ~ f.n:rftJf m+rnT 7302 50%
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16 CfiTR~ 'fiT~, ~ afR ~ qm- 7303 35%

17 ~ (CfiTR3WR'l CfiT~) ~ mm 'fiT ~ ~ afR ~
7304 35%silCflI'ti<.1,llSi~tl

~ ~ mm 'fiT ~ ~ WF!?R"Cl""A~ ~ am: ~
18 ('3GI~(OI ~~, ~ ~ garr, ~ ~ g-arr a:r~ ~ ~ ~ 7305 35%

~ ~ <nITg-arr), ~ ~ ~ 406.4 fir. 1ft. ~ a:rf&cf;-~

~ ~ mm ~ ~~, ~ afR ~ Si'iCflI'ti<.1(\3~I~(OI ~
19 ~3WRm~ClI4<:,s ~g-arr, ~~g-arra:r~~~ 7306 35%

~ ~ ~ <nITg-arr)

20 ~ ~ mm 'fiT ~ a:r~ qm- ~ (\3GI~(OI ~ ~,
7307 35%Cfl~<R(/~, ~~)

21 R'1~tl ~ 'fiT 31f.i4fT!d ~ ~ ~ g-arr ~ if ~ am: m,
7221 35%~~

22 R'1 ~ tl ~ 'fiTcrr<:R 7223 35%

23 'ti~ fCf?Cfl<.1~ ~ 600 fir. 1ft. a:r~ m a:rf&cf;-<fiT~ Cl""A
7225 35%~~~'fiTm~mm

24 'ti~ fCf?Cfl<.1~ ~ 600 fir. 1ft. ~ <fil1<fiT~ Cl""A~ ~
7226 35%~'fiTm~mm

25 ~ ~ ~ 'fiT 3lf.i4fT!d ~ ~ ~ garr ~ if ~ afR m-,
7227 20%~~

~ ~ ~ 'fiT a:rr4"~ afR ~; ~ ~ ~ 'fiT~,
26 ~ afR ~!?Rf; ~ ~ ;:rTrr ~ ~ 'fiT ~ ~ ~ 7228 35%

afR~

~ ~~<fiT!?fR: ql'tiR~I, ~~~garrw a:r~<r@,

27 ~ tf-q ~ garr w ~ <r@, ~ ~ ~ ~ ~ ~ ~
7301 20%garr W 3NCIT <r@; ~ ~ mm 'fiT ~ ~ garr ~, ~

afRWF!?Rf

28 ~if'Cl ff (9406 ~ !?fPSf'fiT sfFflcili"{4';fh ~ CfiT~) am: ~if'Cl ff
7308 20%'fiT~

300 ~ a:rf&cf;-&P«lT 'fiT ~ ~. mm 'fiT ~ ~ (~
~ ~ ~ tl(<41t'd fm CfiTW;SCfl() ~ ~ '#m:, ~, ~ afR

29 ~ ~ ~ \ffi ~ ~ <nIT ~ ~ <r@m \ffi ~ ~ 7309 20%
~~<nITW~<r@~~a:r~~~~
~.,W
~ 300 M <fiT&P«lT 'fiT~ ~ mm 'fiT~ ~
(~ ~ ~ ~ tl(<41t'd fm CfiTW;SCfl() ~ ~ ~, CfiTR,

30 ~, ~, ~ afR ~ ~ ~ \ffi ~ ~ <nITW a:r~ 7310 20%
<r@m \ffi ~ ~ ~ ~ <nITW ~ <r@ ~ ~ a:r~
~\3%lf~~.,W

31 ~ 3NC1Tmm 'fiT ~ ~ garr ~ tl d1t'd fm ~ ~
7311 20%~
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32
~ 0NClTmTIf 'fiT~ cmR, m, ~, ~ ~, fFm a1h:

7312 20%mm ~ ~ fcl?J)cn~~ it ~ <; ~ l8IT

~ 0NClTmTIf 'fiTq.;'1ffj~1~ ~ ~ ~ \ifR ~ ~ ~
33 g3lT cmR; ~ ~ g-3lTP:1 3T~ ~ ~ cmR, ~ ~ 7313 20%

g-3lT0NClT~ aitt ~ ~ it ~ ~ g3lT~ cmR

34
~ 0NClTmTIf em: 'fiT~, ~ afR q.;'1ffj~I;~ 0NClTmTIf

7314 20%
'fiT~ ~ g3lT~

35 ~ 0NClTmTIf 'fiT$r afR ~ ~ 7315 20%

36 ~ONClTmTIf'fiTm, ~q~<;,~ afR~~ 7316 20%

37 ~~mTIf<Fr~ 7317 20%

38 ~~mTIf<Fr~ 7318 20%

39 ~~mTIf<Fr~ 7319 20%

40 ~ 0NClTmTIf 'fiTm afR fm".~ ~ ~ 7320 20%

~ 0NClT mTIf 'fiT ~, ~, ~, ~ (~ ~ ~ ~

41
~ GlI~<:1U~ ~ ~ ~ ~), GlI'(~if'Ii\l1,~l1t~4,frn"

7321 20%m-, ~ cnmt aitt m ~-f4?J)d1~ ~ \3q<fl,(OIaitt ~
~

~ ONClTmTIf'fiT~~~~"t~4C'.:'( ~ fcl?J)cn~~iT

42 ~ <; ~ l8IT ~ aitt ~ ~; ~ 0NClTmTIf 'fiT~ ~
7322 20%aitt ~ ~ ~ ~ f4?J)d1~~ it ~ <; ~ l8IT ~, ~

0NClT~ \ill"~ it ~ ~ aittm~ cp) ~nfm;r.m~

43 ~ 0NClTmTIf 'fiTmaitt m ~ ~ aitt ~ ~ 7323 20%

44 ~ 0NClTmTIf 'fiTWtW m aitt \3~4>qIt~ 7324 20%

45 ~ 0NClTmTIf 'fiT~ CfiTRmlfR 7325 20%

46 ~ 0NClTmTIf 'fiTfcl?J)J)~ mTIf aitt ~ ~ 7326 20%

47 m 0NClT~ ~ cirtr \ill"m aWl"~ ~ ~ 8605 50%

48 m 0NClT~ ~ ~ aitt~ \ill"m aWl"~ ~~ 8606 50%

m 0NClT ~ <;11 eN lOt">1 flCl 'fiT ~ 0NClT ~ ~ ~ 8607 50%
49 ~, ~~, ~ aitt ~ ~ g3lT~ aitt ~

~

!¥I( un' #" mfin;r fii;rr 1fT[ ~ eiillfdifi ~ filPiffaa f!TT ~ • iff 8kPfrr ""'" ~ <iT qfUW6C ifi JfT1T
ifi ~ #"mfih;r fiPlr 1fW tin

[~. "ft. ~-13026/1/2020-311{ilil]

tiWJ;r~, 3l1R ~
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MINISTRY OF STEEL
NOTIFICATION

New Delhi, the 31st December, 2020
G.S.R. 1(E).- The amendments in. the Policy for providing preference to domestically

manufactured Iron & Steel products in Government procurement (DMI&SP Policy)-Revised, 2019 is
hereby published for general information.

"No. S-13026/1/2020- IDD

Ministry of Steel

ID Division

Udyog Bhawan,

New Delhi 31st December, 2020
Sub.: Amendments / additions to the Policy for Providing Preference to Domestically Manufactured

Iron & Steel Products in Government Procurement - revised, 2019
The following amendments / additions to the Policy for Providing Preference to Domestically

Manufactured Iron & Steel Products in Government Procurement - revised, 2019 (DMI&SP revised, 2019)
are applicable with immediate effect. These amendments / additions shall not apply to any tender or
procurement for which notice inviting tender or other form of procurement solicitation has been issued
before the issue of this notification.

I - Amendments: Table 1

SI. Existing Clause in DMI&SP revised, 2019 Amended Clause in DMI&SP revised, 2019
No.

1 Clause 1.3: Clause 1.3: The policy is applicable to every
The policy is applicable to every Ministry or Ministry or Department of Government and all
Department of Government and all agencies/entities under their administrative
agencies/entities under their administrative control and to projects funded by these agencies
control and to projects funded by these agen~ies for purchase of lTon & steel products for

government projects. All Central Sector Schemesfor purchase of iron & steel products for (CS)lCentrally Sponsored Schemes (CSS) forgovernment projects. However, this policy shall
not apply for purchase of iron & steel products which procurement is made by States and Local
with a view to commercial resale or with a view Bodies, would come within the purview of this

to use in the production of goods for commercial Policy, if that project / scheme is fully / partly
sale. funded by Government of India. However, this

policy shall not apply for purchase of iron & steel
products with a view to commercial resale or with
a view to use in the production of goods for
commercial sale.

2 Clause 2.13: Domestic value addition shall be Clause 2.13: Domestic value addition means -
the net selling price (invoiced price excluding amount of value added in India which shall be the
net domestic taxes and duties) minus the landed total value of the item to be procured / sold
cost of imported input materials at the (excluding net domestic indirect taxes) minus the
manufacturing plant in India (including all value of imported content in the item (including
customs duties) as a proportion of the net selling all customs duties) as a proportion of the total
price, in percent. The 'domestic value addition' value of the item to be procured / sold, in
definition shall be III line with the percent. The 'domestic value' addition' definition
DPIIT(formerly DIPP) guidelines, and shall be shall be in line with the DPIIT (formerly DIPP)
suitably amended in case of any changes by guidelines, and shall be suitably amended in case
DPIIT in the future. For the purpose of this of any changes by DPIIT in the future. For the
policy document, domestic value addition and purpose of this policy document, domestic value
local content have been used interchangeably. addition and local content have been used

interchangeably.
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3 Clause 5.1.5

The policy is applicable to all projects funded by
Ministry or Department of Government and all
agencies/ entities under their administrative
control for purchase of iron & steel products.

4 Clause 5.1.6: The policy shall be applicable to
projects where the procurement value of iron
and steel products is greater than Rs. 25 crores.
The policy shall also be applicable for other
procurement (non-project), where annual
procurement value of iron and steel products for
that Government organization is greater than Rs.
25 crores.

5 Clause 7.2: Domestic value addition shall be the
net selling price (invoiced price excluding net
domestic taxes and duties) minus the landed cost
of imported input materials at the manufacturing
plant in India (including all customs duties) as a
proportion of the net selling price, in per cent.

6 Clause 7.3: It is recommended that each bidder
participating In the tender process should
calculate the domestic value addition using the
below formula below so as to ensure the
domestic value addition claimed is consistent
with the minimum stipulated domestic value
addition requirement of the policy.

For iron and steel products
% domestic value addition

Net selling price of final product - landed cost
of imported iron or steel at the plant---------------
-------------------------- X 100 %

Net selling price of final product

For capital goods

% domestic value addition

Net selling price offinal product - landed cost
of imported iron or steel at the plant

--------------------------------------- X 100 %

Net selling price offinal product

Clause 5.1.5: The policy is applicable to all
projects funded by Ministry or Department of
Government and all agencies/ entities under their
administrative control for purchase of iron & steel
products. All Central Sector Schemes
CCS)lCentrally Sponsored Schemes CCSS) for
which procurement is made by States and Local
Bodies, would come within the purview of this
Policy, if that project / scheme is fully / partly
funded by Government of India.

Clause 5.1.6 The policy shall be applicable to
projects where the procurement value of iron and
steel products (Appendix - A of the DMI&SP
Policy) is greater than Rs. 5 lakhs. The policy
shall also be applicable for other procurements
(non-project), where annual procurement value of
iron and steel products for that Government
organization is greater than Rs. 5 lakhs. However,
it shall be ensured by procuring entities that
procurement is not split for the purpose of
avoiding the provisions of this policy.

Clause 7.2: Domestic value addition means -
amount of value added in India which shall be the
total value of the item to be procured / sold
(excluding net domestic indirect taxes) minus the
value of imported content in the item (including
all customs duties) as a proportion of the total
value of the item to be procured / sold, in percent.

Clause 7.3: It is recommended that procuring
Government agency / bidder participating in the
tender process should calculate the domestic
value addition using the below formula so as to
ensure that the domestic value addition claimed is
consistent with the minimum stipulated domestic
value addition requirement of the policy.

For iron and steel products& capital goods

% domestic value addition

Total value of the item to be procured / sold
(excluding net domestic indirect taxes) - the value
of imported content in the item (including all
customs duties)

------------------------------------------ X 100 %

Total value of the item to be procured / sold

II - Following amendment is made to the Appendix A of the DMI&SP revised, 2019 :- Wherever
minimum domestic value addition of 15% is specified in the Appendix - A of the DMl&SP revised, 20 19
under the column Minimum domestic value addition requirement, same shall be replaced
with 20% minimum domestic value addition). (Revised Appendix - A is attached)
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3

III - Additions / Insertions: Table 2

SI. No. Added / Inserted Clause in DMI&SP revised, 2019
I Clause 5.1.13 is inserted below Clause 5.1.12 as:

Clause 5.1.13: No Global Tender Enquiry (GTE) shall be invited for tenders related to
procurement of iron and steel products (Appendix-A of the DMI&SP Policy). No Global Tender
Enquiry (GTE) shall be ~nvited for tenders related to procurement of Capital Goods for
manufacturing iron & steel products (Appendix- B of the DMI&SP Policy) having estimated value
upto Rs. 200 Crore except with the approval of competent authority as designated by Department
of Expenditure.

2 Clause 6.9 is inserted below Clause 6.8 as:
Clause 6.9: Specifications in Tenders and other procurement solicitations:
6.9.1 Every procuring entity shall ensure that the eligibility conditions in respect of
previous experience fixed in any tender or solicitation do not require proof of supply in other
countries or proof of exports.

6.9.2 Procuring entities shall endeavour to see that eligibility conditions, including on
matters like turnover, production capability and financial strength do not result in
unreasonable exclusion of local supplier' who would otherwise be eligible, beyond what is
essential for ensuring quality or creditworthiness of the supplier.
6.9.3 Procuring entities shall, within 2 months of the issue of this policy review all existing
eligibility norms and conditions with reference to sub-paragraphs 6.9.1 and 6.9.2 above.
6.9.4 If Ministry of Steel is satisfied that Indian suppliers of iron and steel products are not
allowed to participate and! or compete in procurement by any foreign government due to
restrictive tender conditions which have direct or indirect effect of barring Indian companies such
as registration in the procuring country, execution of project of specific value in the procuring
country etc., it may, if deemed appropriate, restrict or exclude bidders from that country from
eligibility for procurement ofthat item and! or other items relating to Ministry of Steel.
6.9.5 For the purpose of sub-paragraph 6.9.4 above, a supplier or bidder shall be considered to
be from a country if (i) the entity is incorporated in that country, or (ii) a majority of its
shareholding or effective control of the entity is exercised from that country; or (iii) more than
50% of the value of the item being supplied has been added in that country. Indian suppliers shall
mean those entities which meet any of these tests with respect to India. The term 'entity' of a
country shall have the same meaning as under the FDI Policy of DPIIT as amended from time to
time.

Clause 6.10 is inserted below Clause 6.9 as:
Clause 6.10: In case restrictive or discriminatory conditions against domestic suppliers are
included in bid documents, an inquiry shall be conducted by the Administrative Department
undertaking the procurement (including procurement by any entity under its administrative
control) to fix responsibility for same. Thereafter, appropriate action, administrative or otherwise,
shall be taken against erring officials of procurement entities under relevant provisions. Intimation
on all such action shall be sent to the Standing Committee under the DMI&SP Policy.

IV - Revised Appendix A - Exclusive for domestically manufactured products

SI.
Applicable Minimum domestic valueIndicative list of Iron & Steel Products

No HS code addition requirement

I Flat-rolled products of iron or non alloy steel, of a width of 600
7208 50%mm or more, hot rolled, not clad, plated or coated

2 Flat-rolled products of iron or non alloy steel, of a width of 600 7209 50%
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mm or more, cold rolled (cold-reduced), not clad, plated or
coated

3 Flat-rolled products of iron or non alloy steel, of a width of 600 7210 50%mm or more, clad, plated or coated

4 Flat-rolled products of iron or non alloy steel, of a width of less 7211 35%than 600 mm, not clad, plated or coated

5 Flat-rolled products of iron or non alloy steel, of a width of less 7212 35%
than 600 mm, clad, plated or coated

6 Bars and rods, hot-rolled, in irregularly wound coils, of iron or 7213 35%
non-alloy steel

Other bars and rods of iron or non alloy steel, not further 35%
7 worked than forged, hot rolled, hot-drawn or hot-extruded, but 7214

including those twisted after rolling

8 Other bars and rods of iron or non alloy steel 7215 35%

9 Angles, shapes and sections of iron or non-alloy steel 7216 35%

10 Wire of iron or non-alloy steel 7217 50%

11 Flat-rolled products of stainless steel, of a width of 600 mm or 7219 50%more

12 Flat-rolled products of stainless steel, of a width of less than 7220 50%600mm

13 Other bars and rods of stainless steel; angles, shapes and 7222 50%sections of stainless steel ,

14 Wire of other alloy steel 7229 35%

15 Rails, railway or tramway track construction material of iron or 7302 50%steel

16 Tubes, pipes and hollow profiles, of cast iron 7303 35%

17 Tubes, pipes and hollow profiles, seamless, of iron (other than 7304 35%cast iron) or steel

Other tubes and pipes (for example, welded, riveted or similarly
18 closed), having circular cross-sections, the external diameter of 7305 35%

which exceeds 406.4 mm, of iron or steel

19 Other tubes, pipes and hollow profiles (for example, open seam 7306 35%or welded, riveted or similarly closed), of iron or steel

20 Tube or pipe fittings (for example, connectors/couplings, elbow 7307 35%sleeves), of iron or steel

21 Bars and rods, hot-rolled, in irregularly wound coils, of 7221 35%stainless steel

22 Wire of stainless steel 7223 35%

23 Flat-rolled products of other alloy steel, of a width of 600 mm 7225 35%or more, including electrical steel

24 Flat-rolled products of other alloy steel, of a width of less than 7226 35%600 mm, including electrical steel

25 Bars and rods, hot-rolled, in irregularly wound coils, of other 7227 20%alloy steel
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Other bars and rods of other alloy steel; angles, shapes and
26 sections, of other alloy steel; hollow drill bars and rods, of alloy 7228 35%

or nonalloy steel

Sheet piling of iron or steel, whether or not drilled, punched or
27 made from assembled elements; welded angles, shapes and 7301 20%

sections, of iron or steel

28 Structures (excluding prefabricated buildings of heading 9406) 7308 20%and parts of structures

Reservoirs, tanks, vats and similar containers for any material
(other than compressed or liquefied gas), of iron or steel, of a

29 capacity exceeding 300 whether or not lined or heatinsulated, 7309 20%
but not fitted with mechanical or .

Thermal equipment

Tanks, casks, drums, cans, boxes and similar containers, for
any material (other than compressed or liquefied gas), of iron or

30 steel, of a capacity not exceeding 300 L, whether or not lined or 7310 20%
heat-insulated, but not fitted with mechanical or thermal
equipment

31 Containers for compressed or liquefied gas, of iron or steel .. 7311 20%

32 Stranded wire, ropes, cables, plaited bands, slings and the like, 7312 20%of iron or steel, not electrically insulated

Barbed wire of iron or steel; twisted hoop or single flat wire,
33 barbed or not, and loosely twisted double wire, of a kind used . 7313 20%

for fencing, of iron or steel

34 Grill, netting and fencing, of iron or steel wire; expanded metal 7314 20%of iron or steel

35 Chain and parts thereof, of iron or steel 7315 20%
36..-Anchors, grapnels and parts thereof, of iron or steel 7316 20%
37 Articles of iron and steel 7317 20%
38 Articles of iron and steel 7318 20%
39 Articles of iron and steel 7319 20%
40 Springs and leaves for springs, of iron or steel 7320 20%

Stoves, ranges, grates, cookers (including those with subsidiary

41 boilers for central heating), barbecues, braziers, gas-rings, plate 7321 20%warmers and similar non-electric dome~tic appliances, and
parts thereof, of iron or steel

Radiators for central heating, not electrically heated, and parts

42 thereof, of iron or steel; air heaters and hot air distributors, not 7322 20%electrically heated, incorporating a motor-driven fan or blower,
and parts thereof, of iron or steel

43 Tables and similar household articles and parts thereof, of iron 7323 20%or steel

44 Sanitary ware and parts thereof, of iron or steel 7324 20%
45 Other cast articles of iron or steel 7325 20%
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46 Electrical steel and other articles of iron or steel 7326 20%

47 Railway or tramway passenger coaches'llotselt~prop'~tred 8605 50%

48 Railway or tramway goods vans and wagons, not self-propelled 8606 50%

Partsofiailway or tramway locomotivesorro,lling':s!ockf'sli2h 8607 50%
49 as bogies, ,bissel-bogies,axles 'andfoi:g~(rwheels,'ah~,'p#ts

thereOf' , , ,
, , .

II ,
" ,• , f f l fL J- L LL J

Products included in descriptions are indicative; all products under the specified HS codes ar(! iitcluded
as part of the appendix. "

[F. No. S-13026/1/2020-IDD]

RASIKA CHAUBE, Add!. Secy.

Uploaded by Dk of Printing at Government oflndia Press, Ring Road, Mayapuri, New Delhi-I 10064
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POLICY FOR PROVIDING PREFERENCE TO DOMESTICALLY MANUFACTURED IRON 

& STEEL PRODUCTS IN GOVERNMENT PROCUREMENT (TO BE SUBMITTED ON 
BIDDER’S LETTERHEAD) SELF-CERTIFICATE 

  
To,  
  
...................................... 
 
 
 
SUB: 
TENDER NO: 
 
 
 
Dear Sir, 
 
This has reference to “Policy for providing Preference to Domestically Manufactured Iron & 
Steel Products in Government Procurement” issued by Ministry of Steel, Govt. of India, vide 
their  revised notification “The Gazette of India, Notification No. 385 (E) dated 29.05.2019”. 
 
We confirm that we will obtain Affidavit of Self Certification of Domestic value addition in Iron 
& Steel Products from manufacturer before supply of iron and steel products required under 
the tender/bidding document. 
 

 
 
Sign & Stamp of bidder 
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1.0 GENERAL TERMS AND CONDIONS FOR OPERATION & MAINTENANCE (O&M) 

CONTRACT/SERVICE 
 
1.1 O&M Service Period: The O&M Period shall be as mentioned in the clause 6.0 of Instruction 

of Bidder. However, before taking up the O&M Services of the plant, the contractor shall take 
the consent letter from OWNER. 

 

1.2 Documentation: The contractor and the Officer in-charge shall ensure the following 
document before forwarding the bill of the contractor to the Accounts wing for pass and 
payment to avoid delay in payment of the contractor: 
i) Contractor shall submit quarterly  bill in duplicate to the executive In-charge along with 

the followings: 
a) Quarterly bill for the O&M services in duplicate. The bill should be on the 

contractor’s bill book duly serially numbered and bearing date of issue, contractors 
EPF code, ESI code, GST number, PAN & TIN. A photo copy of the EPF code, ESI 
code, GST number, Labour licence, Copy of the pass book of Bank/ESCROW 
account (if applicable), PAN & TIN shall be attached with bill for reference and 
record. 

b) Self attested copy of the deposit challan of EPF & ESI contribution, labour welfare 
fund deposited by the contractor for the labour engaged for the work duly validated 
with dossier of workers and their account number in the appropriate prescribed 
performa. Self attested copy of the attendance sheet, wages register and evidence 
of wage payment. 

ii) The bill of the contractor along with the annexure submitted by the contractor at (i) 
above, should be approved and verified by the officer in-charge for gross value as well 
as net payable value and accompanied with the certificates/documents mentioned at iii 
below. 

iii) Certificate from Labour Welfare Officer / Factory Manager stating that contractor has 
complied with all labour laws and safety clearance certificate from safety officer. In case 
of non availability of Labour Welfare Officer/Safety Officer, from Officer in-charge. 

 
 

1.3 Facilities to be Arranged by Contractor: The contractor shall make his own arrangement 
for providing all facilities like lodging, boarding, furniture and transportation etc. for his 
supervisors/staff engaged by him for the job. 

 

1.4 Statutory Deductions: Statutory deduction on account of Income Tax, etc. including 
surcharge shall be made at source from the bills of the contractor at the prevailing rates. 

 

1.5  Factory Act/Minimum Wages Act/Insurance Act /EPF Act etc.: Strict adherence of 
various applicable labour laws like the Factories Act, Minimum Wages Act, ESI Act,  
Payment  of Wages  Act,  the Workman’s  Compensation  Act,  EPF  Act,  Contractor  
labour(Regulation & Abolition) Act, 1970 and all other statutory requirements as amended 
from time to time to the entire satisfaction of Central/State Govt. Authorities, shall be the 
responsibility of the Contractor and he shall have to make good loss, if any, suffered by 
HURL on account of default in this regard by the contractor. EPF/ESI contributions will be 
deposited by the contractor in his own EPF/ESI code no. in the respective account of the 
workers. The contractor will submit the copy of EPF/ESI challan to the Factory Manager, at 
the time of 90% payment along with corresponding list of workers. The contractor shall make 
the payment of wages to its labour in their saving account linked with the Bank/ESCROW 
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account (if applicable). Documentary evidence thereof shall be submitted along with the 
running bills. 

 

1.6 Insurance of Workers: The contractor will be solely responsible for any liability for his 
workers in respect of any accident, injury arising out and in course of contractor’s 
employment. To meet his aforesaid obligation under the workmen Compensation Act, The 
contractor may obtain Workmen Compensation Policy from the Insurance Company for the 
persons employed by him for carrying out the work. The premium payable for the aforesaid 
Insurance Policy shall be borne by the contractor. The contractor shall ensure that the said 
Insurance Policy of this insurance cover is required to be submitted by the contractor to 
PROJECT MANAGER of work immediately after issue of LOA, but before the start of work. 
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GUIDELINES ON DEBARMENT OF FIRMS FROM BIDDING 
 
CIL and BHEL JV shall follow the following guidelines for effecting ‘Debarment of firms from 
Bidding’ with a contracting entity in respect of Works and Services Contracts. 
1. Observance of Principle of Natural Justice before debarment of firm from Bidding. The 

bidder/contractor shall not be debarred unless such bidder/contractor has been given 
a reasonable opportunity to represent against such debarment (including personal 
hearing, if requested by the bidder/contractor). 

2. The terms ‘banning of firm’, ‘Suspension’, ‘Blacklisting’ etc. convey the same meaning 
as of ‘Debarment’.  

3. The order of debarment shall indicate the reasons(s) in brief that lead to debarment of 
the firm. 

4. The contracting entity may be debarred from bidding in the following circumstances: -  
i) Withdrawal of Bid as per relevant provisions of tender document. 
ii) If L-1 Bidder fails to submit CS cum PBG/ Contract Security, if any and/or fails to 

execute the contract within stipulated period. 
iii) If L-1 Bidder fails to start the work on scheduled time. 
iv) In case of failure to execute the work as per mutually agreed work schedule. 
v) Continued and repeated failure to meet contractual Obligations: 

a. In case of partial failure on performance, agency shall be debarred from future 
participation in tenders keeping his present contract alive.  

b. On termination of contract. 
vi) Willful suppression of facts or furnishing of wrong information or manipulated or 

forged documents by the Agency or using any other illegal/unfair means.  
vii) Formation of price cartels with other contractors with a view to artificially hiking the 

price. 
viii) The contractor fails to maintain/ repair/ redo the work up to the expiry of 

performance guarantee period, when it is specifically brought to his notice. 
ix) Contractor fails to use Mobilisation advance (if any) given to him for the purpose it 

was intended. 
x) Contractor fails to renew the securities deposited to the department. 
xi) The contractor fails to rectify any lapse(s) in quality of the work done within defect 

liability period. 
xii) Transgression of any clause(s) relating to Contractor’s obligation defined in the 

Integrity Pact wherever such Pact exists.   
xiii) Any other breach of Contract or misdeed which may cause financial loss or 

commercial disadvantage to the Company. 
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xiv) If it is determined that the bidder has breached the Code of Integrity for Public 
Procurement (CIPP) as provided in the tender document. 

xv) False declarations w.r.t Make in India Order. 
xvi) In case of supply of sub-standard materials, sub-standard quality of work, non-

execution of work, non-supply of materials, failure to abide by bid securing 
declaration (if any) etc.  
In case of price cartel, matter shall be reported to the Competition Commission 
and requesting, inter-alia, to take suitable strong actions against such firms. 

5. Such ‘Debarment, if any when effected, shall be with prospective effect only. The 
effect of ‘Debarment’ shall be for future tenders from the date of issue of such Order. 
No contract of any kind whatsoever shall be placed to debarred firm after the issue of 
a debarment order by DoE/MoC/MHI/CIL/BHEL (as applicable) if such debarment has 
been done before the last date of bid submission. Even in the case of risk purchase, 
no contract should be placed on such debarred firms.  
In case, any debarred firms have submitted the bid, the same will be ignored. In case 
such firm is lowest (L-1), next lowest firm shall be considered as L-1. Bid security/ 
EMD submitted by such debarred firms shall be returned to them.  

6. In case CIL/BHEL is of the view that a particular firm should be banned across all the 
Ministries/ Departments by debarring the firm from taking part in any bidding 
procedure floated by the Central Government Ministries/ Departments, CIL/BHEL may 
refer the case to MoC/MHI with the approval of Chairman, CIL/Chairman, BHEL for 
referring the case DoE with a self-contained note setting out all the facts of the case 
and the justification for the proposed debarment, along with all the relevant papers and 
documents. 
This shall be done only in those case where debarment has been done across CIL / 
BHEL. 

7. The debarment shall be for a minimum period of one year and shall be effective for the 
CIL-BHEL JV. The period of debarment shall not exceed 02(Two) years. In case of 
clause (4)(vi) & (xv) above, period of debarment shall be 02(Two) years. 

8. Once a contracting entity is debarred, it shall be extended to the constituents of that 
entity, i.e. partners (jointly and severally) in case of Joint Venture, all the partners 
(jointly and severally) in case of Partnership Firm, owner/proprietor in case of 
Proprietorship Firm. The names of partners should be clearly specified in the 
Debarment Order. If such debarred owner/Proprietor/ Partner make/form different 
Firms/entity and attempts to participate in tenders, the same shall not be entertained 
during the currency of such debarment. In case the contracting entity being debarred 
is a Company then only the Company shall be debarred. 
Note: “Company” means a company incorporated under company’s Act 2013 or under 
any previous company law. 

9. The above ‘Debarment’ shall be in addition to other penal provisions of NIT/Contract 
document. 
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10. Debarment in any manner does not impact any other contractual or other legal rights 
of CIL and/or BHEL.  

11. In case of shortage of firms (less than three eligible firms) in a particular group, such 
debarments may also hurt the interest of CIL and/or BHEL. In such cases, endeavour 
should be to pragmatically analyse the circumstances, try to reforms the firm and may 
get a written commitment from the firm that its performance will improve. 

12. Approving Authority: The ‘Debarment’ of a contracting entity shall be done with the 
approval of the Competent Authority. 

13. An order for debarment passed shall be deemed to have been automatically revoked 
on the expiry of that period and it shall not be necessary to issue a specific formal 
order of revocation.  
A debarment order may be revoked before the expiry of the Order, by the competent 
authority, if it is of the opinion that the disability already suffered is adequate in the 
circumstances of the case or for any other reason. 

14. Appellate Authority for debarment orders shall be one level higher to the approving 
authority limited to the CMD. 

15. Any change on the above may be done with approval of FDs of CIL. 
16. All the orders of debarment or orders passed in appeal shall be marked to Concerned 

authority of CIL/BHEL/PDIL. Nodal officers shall maintain the master data of such 
banned firms which shall be made available in the public domain (i.e. on the website of 
CIPP Portal/CIL/BHEL/PDIL). 
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