14.0 Section-XII Bar chart - Lines

Bid No.e-TSTLI- /2021

PROGRAMME CHART FOR SUPPLY & ERECTION

Completion period(Supply) = The supply of materials and equipment shall be completed within Twelve (12) months form the date of handing over of

site.

Completion period(Erection) = The work shall be completed within Eighteen (15) months from the date of handing over of site.
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