
 

Bharat Heavy Electricals Limited                                       Tel.: +91(0) 891 668 1332/1345     

Heavy Plates & Vessels Plant                                                      E-mail : yvrrao@bhel.in & 

Visakhapatnam – 530 012,                                                                          dgs@bhel.in 

Andhra Pradesh, INDIA.                  

INVITATION TO TENDER 

::1:: 

Ref: OPS/OS/WC/2021-22/83/68                                                                                 Date: 09.12.2021 
 

Sub: Works Contract for Execution of site works of Erection, Testing of Heater components and 

providing Commissioning assistance during Pre-commissioning & Commissioning of heater 

package at IOCL, Panipat, SO No. 7916– Reg. 

_________________________________________________________________________________ 
    

Sealed tenders are invited under two bid system, Techno-Commercial Bid (Part-I) and Price Bid (Part-

II) from the reputed and experienced contractors with sound technical and financial capability for the 

subject work. 
 

SL. 

No. 
NAME OF THE WORK 

ESTIMATE 

VALUE 

₹ 

EMD 

₹ 

WORK 

COMPLETIO

N PERIOD 

LAST DATE 

FOR RECEIPT 

OF TENDER 

01 

Works Contract for Execution of site works 

of Erection, Testing of Heater components 

and providing Commissioning assistance 

during Pre-commissioning & Commissioning 

of heater package at IOCL, Panipat, SO No. 

7916 as per scope of work 

98.70 

Lakh  

* 
1,97,500/-  

5 Months 

23.12.2021 

up to  

14.00 Hrs. 

 

* EMD SHALL NOT BE EXEMPTED FOR MSME/ NSIC/ UDYAM REGISTERED VENDORS. 

 

1. ELIGIBILITY CRITERIA: 
 

I) Average annual turnover of the contractor duly certified by a practitioner chartered accountant during 

the last 3 years ending 31st March 21 should be. ₹29.61 Lakhs). In case annual turnover for FY 

2020-21 is not finalized or ITR is not submitted by the contractor, Avg. annual turnover during the 

last 3 years ending 31st March 2020 shall be considered 
 

Tenderer should enclose EPF, ESI, PAN, GSTIN New registration no., Income tax returns for last 

three years (AY 2019-20, 2020-21 & 2021-22 / 2018-19) and Profit & Loss account and Balance 

Sheet certified by the Practicing Chartered Accountant for the last 3 years.  
 

 II) The Contractor should have experience of completing similar works during the last 7 years ending 

30th Nov 2021 as given below: - 
 

(a) Three similar completed works costing not less than the amount equal to 40% of the estimated value 

(i.e. ₹ 39.48 Lakh each) 

OR 

(b) Two similar completed works costing not less than the amount equal to 50% of the estimated value 

(i.e. ₹49.35 Lakh each). 

OR 

(b) One similar completed work costing not less than the amount equal to 80% of the estimated value 

(i.e. ₹78.96 Lakh). 
 

 Work orders & Job Completion Certificates from the customer shall be enclosed in support of 

successful and satisfactory completion of the orders. 
 

Note: Similar Works means: 

a) Fabrication & Erection of Structural,  

b) Erection of Static / Rotary Equipments including Heavy Lifts and 

c) Fabrication, Erection, NDT and Testing of Coils/ Piping. 
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Ref: OPS/OS/WC/2021-22/83/68                                                                                    Date: 09.12.2021 
       

III)  The works executed in the own name of the tenderer will only be considered for eligibility criteria.  
 

IV) Bidder to confirm the Manpower deployment schedule as per Annexure-VIII and Construction 

machineries deployment schedule as per Annexure-IX. 
 

2. SCOPE OF THE WORK: 
 

Work is to be carried out as per detailed scope of site works (Annexure-I), GCC (Annexure-II), Special 

Condition of Contract (Annexure-III), SOQR (Annexure-VII), Standards, Specifications and Drawings 

enclosed in NIT.  
 

3. LOCATION OF SITE: 
 

The site is located at M/s IOCL Refinery (Capacity Expansion of PX & PTA Project), Panipat, Haryana. 
 

The tenderers are advised to visit the site before submission of the tender to assess for themselves 

the site conditions, the entry restrictions, safety requirements, labour regulations, local conditions etc. 

at M/s IOCL Refinery, Panipat, Haryana. 
           

4. EARNEST MONEY DEPOSIT: 
 

I. The tenderer shall submit EMD for ₹1,97,500/- (Rupees One Lakh Ninety-Seven Thousand and 

Five hundred only) in the following forms only: - 
 

a) Cash Deposit as permissible under the extant Income Tax Act (before tender opening). 
 

b) Electronic Fund Transfer credited in BHEL account (before tender opening). 
 

c) Banker’s Cheque/ Pay Order/ Demand Draft, in favour of BHEL, Visakhapatnam (along with 

offer) 

d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as 

defined in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 
 

II. EMD by the tenderer will be forfeited as per NIT conditions, if: 
 

a) After opening the tender and within the offer validity period, the tenderer revokes his tender or 

makes any modification in his tender which is not acceptable to BHEL. 
 

b) The contractor fails to deposit the required security deposit or commence the work within the 

period as per LOI/ Contract. 
 

c) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under 

the provisions of extant “Guidelines on Suspension of business dealings with suppliers/ 

contractors” and forfeited/ released based on the action as determined under these guidelines. 
 

III. EMD given by all unsuccessful tenderers shall be refunded normally within 15 days of award of 

work. 
 

IV. EMD shall not carry any interest. 
 

V. EMD of successful tenderer will be retained as part of Security Deposit. 
 

NOTE: AS PER LATEST GUIDELINES OF BHEL, FOR WORKS CONTRACTS, EMD SHALL NOT 

BE EXEMPTED FOR MSE/ NSIC REGISTERED VENDORS FOR THIS TENDER. 
 

5. WORK COMPLETION PERIOD: 
 

The entire scope of work is to be completed within Five Months from the date of mobilization call or 

One Month from the date of receipt of last materials at site whichever is later. 

6. LIQUIDATED DAMAGES: 
 

In the event of any delay in completion of work or part thereof as per the contractual completion period 

due to the reasons attributable to contractor, BHEL - HPVP shall have the right to impose Liquidated 

Damage at the rate of 1.0% of the contract value for every complete week of delay or part thereof 

subject to a maximum of 5.0% of the contract value.  
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7. OVER RUN COMPENSATION (ORC) /IDLE CHARGES:  
 

The contractor shall not be entitled to claim and the company shall not be liable to pay any amount on 

account of overrun compensation and idle charges, the overrun/ idling may be for whatsoever reasons. 
   

8. PRICE VARIATION COMPENSATION (PVC):  
 

The contractor shall be paid only at contract rate/ rates for the work executed and the contractor shall 

not be entitled to claim or receive any extra amount on account of any price escalations either 

in materials, labour, taxes / duties etc., or for any reasons whatsoever and the contract rates are 

firm and fixed till the completion of the work in all respects.   
 

9. SECURITY DEPOSIT:  
 

Security Deposit shall be collected from the successful tenderer as per clause 1.10 of Annexure- II. 
 

10. PERFORMANCE GUARANTEE:  
 

The contractor will be responsible for quality of the workmanship and shall guarantee the work done 

for a period of 18 (Eighteen) months from the date of mechanical completion or 12 (Twelve) months 

from the date of commissioning whichever is earlier.   
 

11. INCOME TAX: 
 

Income tax as per statutory requirement will be deducted on each payment made to the contractor 

and TDS certificate will be issued to this effect. 
 

12. TDS ON GST: 
 

TDS on GST amount as per statutory requirement as applicable will be deducted on each payment 

made to the contractor. Present TDS on GST is 2%. 
 

13. LAW GOVERNING CONTRACT AND COURT JURISDICTION:  
 

The contract shall be governed by the law in force in the Republic of India. The Civil court having 

original civil jurisdiction at Visakhapatnam for HPVP shall alone have exclusive jurisdiction in regard 

to all claims in respect of the contract. No other civil court shall have jurisdiction in case of any dispute 

under this contract.   
 

14. MATERIAL ACCOUNTING:  
 

The contractor shall fully account all the free issue materials and submit the material reconciliation 

statement which will be verified and certified by Resident Engineer, BHEL-HPVP. The store clearance 

has to be taken by the contractor and to be submitted along with final bill for processing final bill.   
 

The surplus materials as well as the scrap after the material accounting shall be returned to BHEL by 

the contractor.  
 

15. PRICE:  
 

Tenderer shall quote his best competitive price for the subject work detailed in Annexure-I, Worley, 

Standard & specifications and drawings in the proforma “SCHEDULE OF QUANTITIES AND RATES” 

(SOQR) enclosed at Annexure – VII. Prices shall be inclusive of all taxes and duties except GST. 

However, GST shall be reimbursed against proof of payment and submission of documents as per 

Annexure-GST. 
 

16. TERMS OF PAYMENT: 
    

90% progressive payment based on work done against monthly RA bills. Out of 90%, 5% will be 

released against final painting & 5% will be released against mechanical completion & final 

acceptance by consultant / customer.   
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Balance 10 % on completion and acceptance of work and submission of final bill along with relevant 

documents as per contract and after expiry of guarantee period/defect liability period. However, this 

retention amount can be released on commencement of guarantee period and on submission of 

equivalent Performance bank guarantee valid for Defect liability period plus claim period of 3 

months. Defect liability period will be 18 (Eighteen) months from the date of mechanical 

completion or 12 (Twelve) months from the date of commissioning whichever is earlier. 
  

The detailed billing break-up to be prepared and to be approved by BHEL-HPVP for submission of 

monthly RA bill after award of job.   
 

17. MODE OF PAYMENT: 
 

The mode of payment and measurement of work completed shall be as per relevant clauses of 

General Conditions of contract and Special Conditions of the contract.  
 

Payment will be released only through RTGS/ NEFT and all documents required for the same 

as specified are to be submitted by contractor along with the bill.  
 

RA bill  
 

Contractor to submit monthly RA bill along following documents. 

a) Invoice 

b) GST Paid Statement (Billing is to be done on Haryana GSTIN) 

c) Detailed work measurement / Work Completion Certificate by BHEL Site In- charge.  
 

FINAL BILL  
 

Final bill shall be submitted after completion of all works and material reconciliation along with 

following documents as specified in General Conditions of contract.  
 

a) Invoice 

b) GST Paid Statement (Billing is to be done on Haryana GSTIN) 

c) Work Completion Certificate by BHEL Site In- charge.  

d) No Claim certificate by Contractor.  

e) Clearance Certificates wherever applicable viz. site Clearance Certificates from Customer, 

PF, ESI and Payment of Labour Paid statement/ challans etc. Indemnity Bond as per 

prescribed format. 
 

Note: Final bill means last month bill for service contracts. In case of works, final bill means bill for 

finally executed quantity.  
 

18. PRICE SCHEDULE, TAXES & DUTIES:    
 

a. Prices shall be quoted in the price schedule attached to the tender for the complete scope of 

work. 
 

b. The quoted prices shall be inclusive of all applicable taxes & duties as applicable as on due date 

of tender submission except GST. GST as applicable shall be payable by contractor & the same 

will be reimbursed as per annexure - GST. 
 

c. In addition to existing taxes, any new taxes imposed by Central/ State Govt. shall be payable by 

the contractor and same shall be reimbursed on submission of relevant documents/proof of 

payment. 
 

d. In case, any new tax is imposed instead of existing tax, difference of the amount shall be 

reimbursed/ recovered on submission of documentary evidence. 
 

e. Any new tax is imposed by Central/ State Govt. or there is any variation in taxes after expiry of 

delivery / contract period, the same shall be borne by contractor only. 
 

f. All terms & conditions of the contract in respect of taxes & duties are subject to new taxation laws 

introduced time to time by Govt. and terms & conditions will deemed to be modified in accordance 

with the provisions of New Laws (i.e., GST). 
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g. The quoted prices shall be fixed & firm without any escalation during the entire period of 

contract and till completion of the work. 
 

h. Bid should be free from correction, overwriting, using corrective fluid etc. Any interlineation, cutting 

erasure or overwriting shall be valid only if they are attested under full signature(s) of person(s) 

signing the bid else bid shall be liable for rejection. 
 

All overwriting/cutting, etc. will be numbered by bid opening officials and announced during bid 

opening. 
 

i. All rates shall be quoted in the tender format only. 
 

 

19. REVERSE AUCTION:  
 

BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 

https://www.bhel.com/guidelines-reverse-auction-2021) for this tender. RA shall be conducted 

among all the techno-commercially qualified bidders. 
 

Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered 

as initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online Reverse Auction, 

their sealed envelope price bid along with applicable loading, if any, shall be considered for ranking.” 

This will be decided after techno-commercial evaluation. Bidders have to give their acceptance with 

the offer for participation in RA. Non-acceptance to participate in RA may result in non-consideration 

of their bids, in case BHEL decides to go for RA. 
 

Those bidders who have given their acceptance to participate in Reverse Auction will have to 

necessarily submit ‘Process compliance form’ (to the designated service provider). 
 

Procedure of Reverse Auctioning: 
 

a. Price bids of all techno-commercially qualified bidders shall be opened. 
 

b. Reverse Auction: The ‘bid decrement’ will be decided by BHEL. 
 

c. The lowest bidder in sealed envelope price bid shall be shown as current L1 automatically by the 

system and no acceptance of that price is required. System shall have the provision to indicate 

this bid as current L1. 
 

d. Bidders by offering a minimum bid decrement or the multiples thereof can displace a standing 

lowest bid and become “L1” and this continues as an iterative process. However, no bidder shall 

be allowed to lower its bid below the current L1 by more than 5 decrements at one go. 
 

e. After the completion of the reverse auction, the Closing Price shall be available for further 

processing. 
 

f. Wherever the evaluation is done on total cost basis, after Reverse Auction, prices of individual 

line items shall be reduced on pro-rata basis. 
 

 For detail Guidelines visit our website: https://www.bhel.com/guidelines-reverse-auction-2021 
 

20. VALIDITY OF OFFER:  
 

The offer shall be valid for a period of 3 months from the last date for tender submission. 
 

21. COMPENSATION IN CASES OF DEATH / PERMENENT INCAPACITATION OF PERSON DUE TO 

UNINTENDED / UNFORESEEN OCCURENCES DURING MANUFACTURING / OPERATION AND 

WORK AT BHEL FACTORIES / OFFICES:    
 

BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of life / 

permanent disability due to an accident which is attributable to the negligence of contractor, agency 

or firm or any of its employees as detailed below. 
 

a) Victim: Any person who suffers permanent disability or dies in an accident as defined below. 
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b) Accident: Any death or permanent disability resulting solely and directly from any unintended 

and unforeseen injurious occurrence caused during the manufacturing / operation and works 

incidental thereto at BHEL factories / offices and precincts thereof, project execution, erection 

and commissioning, services, repairs and maintenance, trouble shooting, servicing, overhaul, 

renovation and retrofitting, trail operation, performance guarantee testing undertaken by 

company or during any works/during working at BHEL units/offices/townships and 

premises/project sites. 
 

c) Compensation in respect of each of the victims: 
 

(i) In the event of death or permanent disability resulting from Loss of both limbs:₹10,00,000/- 

(Rupees Ten Lakhs)  
 

(ii) In the event of other Permanent disability: ₹7,00,000/- (Rupees Seven Lakhs) 
 

d) Permanent Displacement: A displacement that is classified as a permanent total disablement 

under the provision to Section 2(I) of the Employees Compensation Act, 1923”. 
 

22. RISK PURCHASE: 
 

In case the contractor fails to execute the work due to any reason, BHEL reserves the right to 

get the same completed through some other party at the risk & cost of the contractor and any 

additional expenditure incurred due to the same shall be charged to the contractor. 
 

23. GENERAL: 
 

23.1 Bidders shall confirm their acceptance to all the terms & conditions of the tender enquiry.  
 

Deviations to the tender conditions are not acceptable and BHEL-HPVP reserves the right to reject 

such offers which do not meet Technical / Commercial requirements without any / further 

correspondence.  
 

Bids not accompanied with requisite EMD, late / delayed bids, incomplete / conditional offers, 

bids not conforming to the terms & conditions specified in the tender documents are liable 

for rejection. 
 

23.2 BHEL reserves the right to modify or cancel or short close the tender at any stage at its discretion 

without assigning any reason thereof. 
   

23.3 The bidders shall study the Tender documents and all other relevant documents in detail for 

understanding the scope of work involved in various items before submission of offers.  
 

For any clarifications required on this tender document, scope of work etc., the bidders shall depute 

their authorized representatives to HPVP, Visakhapatnam with prior intimation to get clarifications 

from concerned authorities.  
 

23.4 Sr. Manager (E & C) shall be the Engineer-in-charge for herein after referred to as such in the 

tender.  
 

23.5 Lowest offer need not be the rate acceptable to BHEL-HPVP. BHEL-HPVP reserves the right for 

negotiation with the L1 bidders as per applicable guidelines.  
 

23.6 The following documents (enclosed) shall form part of the contract including this Notice Inviting 

Tender: 

Sl. 

No. 
Description of Documents 

Documents/ Drawing/ Standard/ 

Specifications 

1 Scope of Work Annexure- I 

2 General Conditions of Contract (Works/Service) Annexure- II 

3 Special Conditions of Contract Annexure- III 

4 Acceptance to the Tender terms & Conditions  Annexure – IV 
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Sl. 

No. 
Description of Documents 

Documents/ Drawing/ Standard/ 

Specifications 

5 Contractor Information   Annexure- V 

6 Check List   Annexure- VI 

7 Price Bid (SOQR) Annexure- VII 

9 Manpower Deployment Schedule  Annexure – VIII 

10 
Construction Machineries deployment 

schedule     
Annexure – IX 

11 No deviation certificate Annexure – X 

12 GA Drawings of Heater & Coils 

1. 44AC-7500-221-M.B01-0001-A4-

R3_Code_1.pdf. 

2. 44AC-7500-221-M.B01-0003-A4-

R2 _ Code_1.pdf. 

3. 44AC-7500-221-M.B01-0005-A1-

R1_ Code_4.pdf. 

4. 44AC-7500-221-M.B01-0006-A1-

R1_ Code_4.pdf 

13 GA Drawings of Radiant Section 

1. RADIANT BOM (13-11-21)-Model 

2. RADIANT-P1 

3. RADIANT-P2 

4. RADIANT-P3 

14 GA Drawings of Convection Section 

1. CONVECTION BOM 

2. CONVECTION COIL SHT-1 

3. CONVECTION COIL SHT-2 

4. CONVECTION SECTION-SHT 2 

5. CONVECTION SECTION-SHT-1 

6. HEADER BOX SHT-1. 

7. HEADER BOX SHT-2 

8. HEADER BOX SHT-3 

9. TUBE SHEET.pdf 

15 GA Drawings of Stack & Structural 

1. 44AC-7500-221-M.B01-0004-A4-

R2_Code_1 

2. 44AC-7500-221-M.B01-0008-A1-

R1_Code_4 

3. 44AC-7500-221-M.B01-0009-A1-

R1_Code_4 

16 QAP  
44AC-7500-221-M.Q27-0002-A4-R0-

Code-2 

17 Painting Schedule 44AC-7500-221-M-N04-0001-A4 / R2 

18 Details of Activities  for Mechanical Completion  

19 Details for Construction management  

20 
Requirement for Construction Quality 

Management 
 

21 Spec. for Equipment erection  

22 Spec. for Field HSE  

23 Spec. for PMI test at site  
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Sl. 

No. 
Description of Documents 

Documents/ Drawing/ Standard/ 

Specifications 

24 Specification for fabrication and erection of piping  

25 Specification for welding  

26 Standard Specification for coil works  

27 
Standard Specification for Execution of Fired 
Heater System 

 

28 General Specification for painting  

29 Standard Specification for Pipe welding  

 

24. TENDER SUBMISSION:  
 

 24.1 The Bid shall be submitted in two parts.  
  

Part-I: Techno-Commercial Bid shall be sent by e-mail - only to technicalbid-hpvp@bhel.in   

by mentioning the Tender Enq. No. as Subject along with the following documents: 
 

a. All pages of tender document including supporting documents after duly signed with 

stamp. 

b. Earnest Money Deposit @ ₹ 1,97,500/- 

c. Income tax returns for last 3 years, Profit & Loss account and Balance Sheet certified by the 

Practicing Chartered Accountant for the last 3 years   

d. Copy of P.F. Registration Certificate.  

e. Copy of E.S.I Registration Certificate.  

f. Experience Certificates in line with eligibility criteria  

g. Copy of GSTIN Registration Certificate. 

h. Copy of PAN & 

i. All other applicable documents as detailed in the tender  

 

Part-II: Price Bid in the prescribed format shall be sent by email- only to pricebid-

hpvp@bhel.in  as separate document..  
 

  Note: All pages of tender documents and the various supporting documents enclosed by the 

bidder should be signed on all pages with seal. 
 

24.2 The tender completed in all respects shall be sent by email only latest by 14.00 Hrs. on 

23.12.2021 to following email address only:  

 

Part-I Bid (Technical bid)    : technicalbid-hpvp@bhel.in 

Part-II Bid ( Price bid)  : pricebid-hpvp@bhel.in  
 

Note:  

1) Please do not mark any CC / BCC in email address. If done so, the system will not 

receive the offer and liable for rejection. 

2) Attachment size limited to 20 MB only. Bidder can submit their offer in multiple emails 

within the due date by splitting the attachments if more than 20 MB.  
 

Last date for receipt of tenders is 23.12.2021 up to 14.00 hrs. BHEL-HPVP is not responsible for 

any delays in submission of offers. 
 

Offers received in any other form will not be accepted. 
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ANNEXURE- I 
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SCOPE OF WORK 

::1:: 

 

A. DETAILED SCOPE OF SITE WORKS OF HOT OIL HEATER  
 

PART - A (Technical):   
 

The heater is vertical, cylindrical heater with self-mounted convection section and a stack on the top 

of convection section of Heater. All the heater components shall be fabricated in BHEL-HPVP shop 

and supplied to site as modules/segments. All bought out components shall be dispatched to site 

directly from vendors works. Contractor has to carry out the erection of these components at site as 

per drawings, standard and specifications.  
 

The heater is having platforms and ladders which are to be erected by the contractor. The ladders 

and platforms will be supplied loose to the site in pre-fabricated condition from BHEL-HPVP. Any 

mismatch or fabrication of small component inclusive of cutting, drilling, welding, painting etc. has to 

done at site by the contractor. The contractor has to erect the stack on the top of convection along 

with Ladders and platforms.  
 

There is Air Fin Cooler (01 No.) along with connected piping and Fuel Gas skid (01 no.). The contractor 

has to do erection, alignment and do pre-commissioning activities for the Air Fin Cooler and Fuel Gas 

skid.  
 

The following drawings may be referred with respect to above to have a clear understanding of the 

work involved.  

 

 

Description Of Documents. Drawing No 

GA Drawings of Heater & Coils 

1. 44AC-7500-221-M.B01-0001-A4-R3_Code_1 
2. 44AC-7500-221-M. B01-0003-A4-R2 _ Code_1 
3. 44AC-7500-221-M. B01-0005-A1-R1_ Code_4 
4. 44AC-7500-221-M.B01-0006-A1-R1_ Code_4 

GA Drawings of Radiant Section 

1. RADIANT BOM (13-11-21)- Model 
2. RADIANT-P1 
3. RADIANT-P2 
4. RADIANT-P3 

GA Drawings of Convection Section 

1. CONVECTION BOM 
2. CONVECTION COIL SHT-1 
3. CONVECTION COIL SHT-2 
4. CONVECTION SECTION-SHT 2 
5. CONVECTION SECTION-SHT-1 
6. HEADER BOX SHT-1 
7. HEADER BOX SHT-2 
8. HEADER BOX SHT-3 
9. TUBE SHEET 

GA Drawings of Stack & Structural 
1. 44AC-7500-221-M.B01-0004-A4-R2_Code_1 
2. 44AC-7500-221-M.B01-0008-A1-R1_Code_4 
3. 44AC-7500-221-M.B01-0009-A1-R1_Code_4 

QAP 44AC-7500-221-M.Q27-0002-A4-R0-Code-2 

Painting Schedule 44AC-7500-221-M-N04-0001-A4 / R2 
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SCOPE OF WORK 

::2:: 

 

The section wise details are as under.  
 

1.0 RADIANT SECTION: 
 

Radiant section shall be fabricated in three segments assembled with columns, stiffeners at BHEL-

HPVP with vertical flanged joints (to be welded after alignment) and dispatched to site as Modules. 

The floor plates and arch plate will be supplied to site in modules in Pre-fabricated condition to site.   

The number of modules to be made for Radiant sections in Heater wise are as follows: 
 

21-F1-1251 (Hot Oil Heater)  : 3 nos. Segments. 
 

The radiant shell section shall be unloaded, stacked, properly stored and transported from storage 

area to erection site, erected, aligned, welded and grouted as per AFC drawings, Worley 

Specifications and Standards, QAP etc.  
 

The base plate of the Columns of Radiant shell will be sent in tack weld condition to accommodate 

any mismatch in the foundation / foundation bolts. Any mismatch to be corrected by contractor to suit 

the drilled holes as per drawing and welding of the base plate with columns to be carried out after 

erection.   
 

All the requisite temporary staging/ scaffolding required for the erection, alignment, welding are to be 

arranged by the contractor. 
 

The openings for sight doors, observation doors, access doors, peep hole doors, tapping points, 

Spigot pipes, HC Inlet & out lets etc., are to be marked and openings are to be made in position by 

the contractor. Sight doors, access doors & observation doors will be supplied in finished condition 

duly refractory lined wherever applicable. These are to be unloaded, stacked, properly stored, 

transported from storage area to erection site, assembled with radiant section, aligned and welded to 

radiant shell as per AFC drawings, Worley Specifications and Standards, QAP etc. 
 

The Instrument tapping connections like Skin thermocouples, PI, PT etc. will be supplied in pre-

fabricated condition and are assembled & welded to the casing of radiant section.  
 

The wall tube hanger supports for the radiant coils will be supplied to site in finished condition. 

Unloading, stacking, proper storing, transporting from storage area to erection site, assembly with 

radiant section, alignment and welding to radiant shell as per drawings, & specifications is in scope of 

contractor. These activities are to be carried out by contractor prior to the refractory work and erection 

of the radiant coil banjos. 
 

After completion of all the mechanical works, the radiant section will be released for refractory work 

to be carried out by other vendor. All necessary coordination for carrying out the refractory work is in 

scope of the contractor.   
 

Any other mechanical works like removal of scaffolding / staging materials etc. pertaining to release 

of the work front for the refractory work in radiant section is in scope of the contractor. 
 

After the completion of refractory work in radiant section, the erection of radiant coils work is to be 

commenced. 
 

Radiant coils shall be supplied in number of banjos in pre-fabricated condition to site along with 

temporary structure and stiffeners for maintaining the profile. The shop weld joints of these banjos will 

be duly tested, with NDT & Radiography carried out and will be supplied in ready for erection condition.   

The number of banjos which will be supplied to site Heater wise are as follows: 
  

 Radiant coil      : 4 nos. of Banjos  
  

 

Contd… 3 



ANNEXURE- I 

Ref: OPS/OS/WC/2021-22/83/68                                                                                    Date: 09.12.2021 

SCOPE OF WORK 

::3:: 

 

These banjos are to be unloaded, stacked, properly stored, transported from storage area to site, 

erected along with temporary structure, assembled, aligned and field joints are to be welded inside / 

outside Radiant section and NDT & 100% Radiography shall be carried out as per approved WPS, 

QAP, PQR, AFC drawings, Worley Specifications and Standards etc.  
 

The temporary structure along with the stiffeners which has come along with radiant coil banjos are 

to be cut, dismantled and removed after the alignment and welding of the field joints of the radiant 

coil, in order to maintain the profile accuracy.   
 

The stems of Skin thermocouples are to be welded on the radiant coils and NDT to be carried out as 

per the Worley standards & specifications with approved WPS, PQR & electrodes.  
   

All spigot pipes are to be assembled & welded to Radiant coil as per Drawings / Worley Standards/ 

Specifications.   
 

The supporting structure for convection section will be dispatched to site in prefabricated condition in 

loose DU’s and are to be assembled and welded on top of the radiant section.  
 

The cross over piping spools connecting the Radiant coils outlet and convection coils inlet will be 

fabricated, welded and NDT carried out at BHEL HPVP and sent to site in prefabricated spools. 

Only the Field Joints - are to be assembled, welded and 100% Radiography and required NDT etc., 

to carried out at site. Erection of coil anchors, cross guides, piping supports etc. as per AFC drawings, 

Specifications and Standards are to be carried out at site. After completion of field joints, system 

hydro-test has to be conducted for Heater.  
 

Fixing of tube seals as per enclosed specifications and Standards for all coil parts coming out of 

furnace shell through sleeves. Other items like nozzles, pressure gauges etc. shall be erected & 

assembled.  
 

Erection/ assembly & welding of wall tube hangers, brackets, and its support brackets, guide angles 

etc. for coil work as per AFC drawings, Specifications and Standards before coil erection.  
 

Brief details of Radiant Section: The weights of the modules are only indicative. The weight 

indicated in SOQR are final. 
 

 Module-1 Module-2 Module-3 

Width 4450 4450 4450 

Length 12000 12000 12000 

No of Column 2 2 2 

Weight (M.T.) 6 6 6 
 

COILS OF RADIANT SECTION 
  

 (Material Spec- A312 TP 321, Size: 168.3X14.3) 
  

 Banjo Size/ No. 

Width 3100 

Length 10000 

No. 4 

Weight (M.T.) 2.5 M.T./ each 

 

2.0 CONVECTION SECTION:  
 

The convection section of the Heater shall be made in Modules with refractory lined along with 

Convection Coils and sent to site in prefabricated condition. The number of modules for each heater 

are as follows.  
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       21-F1-1251 (Hot Oil Heater Heater)    : 2 nos.   
  

Modules of convection section will be supplied to site in pre-fabricated condition with all the 

convection coils & jump over coils duly installed, assembled, welded and duly refractory lined 

complete in all respects. Also the tapping points like PT & TE, observation doors/ steam lancing will 

be assembled and welded to the convection module. 
  

Unloading, stacking, proper storing, transporting from storage area to erection site, erection of 

Modules as per AFC drawings, Worley Specifications and Standards is in the scope of contractor. 

The assembly, welding of Modules are to be carried out with continuous welding on outside and inside 

as per AFC drawings, Worley Specifications and Standards.  
 

Header Boxes for the Convection section will be sent to site in pre-fabricated condition duly 

assembled, welded and refractory lined. Unloading, stacking, proper storing, transporting from 

storage area to erection site, assembly with convection modules, alignment and welding as per AFC 

drawings, Worley Specifications and Standards is in scope of contractor. The jumps over between 

the modules for the coils are to welded after completion of alignment and welding of modules.  

 

Hot Oil Heater 21-F1-1251 

Module Width Height Length Weight including 

Refractory & coils (MT) 

I 2300 3276 5500 19.5 

II 2300 4000 5500 22.5 

All the Modules will be supplied with Refractory lining and Convection coils inserted in position 

duly NDT done. 
 

The weights of the modules are only indicative. The weight indicated in SOQR are final. Erection, 

welding, all applicable NDT and radiography required for all fittings, sleeves (CS & SS), valves 

& flanges for instruments and auxiliary connection including connection for snuffing steam as per 

AFC drawings, Worley Specifications and Standards are to be carried out by contractor. 
 

3.0 SUPPORTING STRUCTURE:  
 

The supporting structure will be sent loose in prefabricated condition which are to be unloaded, 

stacked, properly stored, transported from storage area to site, erected, assembled, aligned and 

welded to the respective components of Heater by the contractor as per AFC drawings, Worley 

Specifications and Standards. 
 

4.0 PLATFORM & STAIRCASE STRUCTURE, LADDERS, GRATINGS:  
 

The Operating platforms & staircase structures, ladders, handrails, supporting columns etc., for 

the radiant section, convection section, off take ducts will be supplied to site in prefabricated 

condition in DUs in transportable dimensions.   

These structures are to be unloaded, stacked, properly stored, and transported from storage area 

to site. Erection of structures in sequence, assembly, alignment, welding and grouting as per 

drawings / specifications are to be carried out by the contractor as per drawings, Worley 

Specifications and Standards.  

Electro forged Gratings will be supplied to site in finished condition in loose which are to be erected, 

assembled and fixed / welded on platforms at site as per Drawings/ Worley Standards/ Worley 

Specifications. Painting of the Gratings has to be done as per the approved painting schedule.  
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5.0 FLUE GAS DUCTS: 
 

These Ducts with flanged ends duly prefabricated shall be supplied to site. These are to be 

unloaded, stored properly, stacked and transported to erection site. These ducts are to be 

assembled with Damper / Expansion joints at site. The dampers / Expansion joints will be supplied 

by the Vendor directly to site. Erection of dampers and shut-off blades including control panel, 

actuators and winch cable arrangements are to be carried out by contractor. Erection in position, 

assembly, bolting and welding as per AFC drawings, Worley Specifications and Standards are to 

be carried out at site. 
 

6.0 STACK:  
 

The Stack will be supplied in fabricated condition in 3 (Three) sections with flange joints duly lined 

with refractory. Erection of stack sections, assembly, alignment, bolting of Flange joints and 

welding of the flange joints from inside, as per drawings/specifications and instructions of BHEL - 

HPVP/ Worley. The platform structures for the stack will be supplied to site in prefabricated 

condition and these are to be unloaded, stored properly, stacked and transported to erection site, 

assembled with stack, welded and erected. Approximate weight of the Stack pieces is as under.  
 

Pieces from 

bottom of Stack 

From 

Elevation 

To 

Elevation 

Length 

(Meter) 
Approximate weight (M.T.) 

1st piece  24000 35500 11.5  14 

2nd piece  35500 47000 11.5 12 

3rd piece  47000 60000  13.0  09 
   

7.0 BOUGHT OUT COMPONENTS:   
 

All the bought out components like Burners, Dampers, Sight Doors, Expansion joints, Coil Hanger 

Supports, Skin Thermocouples, etc. will be supplied by BHEL vendors directly to site. Unloading, 

Stacking, proper storing, transportation of materials from storage point to work site, cleaning, 

assembly, installation/erection, including fixing of bolts, nuts, gaskets/packing, washers, welding 

etc. if any, grouting, system testing, trial runs and including attending minor rectification, if any and 

completing the work in all respects as per drawings, specifications and instructions of BHEL - 

HPVP/ Worley.  
 

7.1 BURNERS:  
 

Burners along with all auxiliaries will be supplied by vendor in finished condition directly to site. 

Unloading, stacking, proper storing, shifting from storage area to site, trial assembly & alignment 

of Burners with Burner blocks / tiles, coordination with refractory vendor for fixing of the Burner 

tiles, cleaning, Installation of the burners along with all the components including Igniters, wind 

box, control panels etc. complete in all respects to be carried out by the contractor as per Drawings, 

Worley Specifications and Standards. The trial runs, pre-commissioning and commissioning 

activities are also to be done in presence of the Vendor and required assistance for the 

same is to be provided by contractor.   
 

7.2 Dampers:    
 

Dampers will be supplied directly to site from the Vendor. Unloading, Stacking, proper storing, 

transportation of materials from storage point to work site, Erection, assembly, alignment, bolting 

/ welding has to be carried out by the contractor. Other accessories like Actuator / Winch cable 

arrangement is also to be installed along with Damper as per Drawings/ Worley Standards & 

specifications. 
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7.3 Sight Doors:  
 

Sight Doors will be supplied directly to site from the Vendor. Unloading, Stacking, proper 

storing, transportation of materials from storage point to work site, Erection, assembly, alignment, 

bolting / welding has to be carried out by the contractor. Other accessories like SS Retainer plates, 

Tape Gasket etc. are also to be installed along with Doors as per Drawings/ Worley Standards & 

specifications.  
 

7.4 Skin Thermocouples: 
   

Skin Thermocouples will be supplied directly to site from the Vendor. Unloading, Stacking, 

proper storing, transportation of materials from storage point to work site, Erection, assembly, 

alignment, welding of the same on the Coils along with pad plate has to be carried out by the 

contractor. Other accessories are also to be installed along with Thermocouples as per Drawings/ 

Worley Standards & specifications.  
 

7.5 Coil Hanger Supports:  
 

These will be supplied directly to site from the Vendor. Unloading, Stacking, proper storing, 

transportation of materials from storage point to work site, Erection, assembly, alignment, bolting 

/ welding has to be carried out by the contractor. Other accessories like Shear plate etc. are also 

to be installed along with Supports as per Drawings/ Worley Standards & specifications. 
 

7.6 Air Fin Cooler:   
 

Air Fin Cooler will be supplied directly to site from the Vendor. Unloading, Stacking, proper 

storing, transportation of materials from storage point to work site, Erection, assembly, alignment, 

welding of the same on the Coils along with pad plate has to be carried out by the contractor. Other 

accessories are also to be installed along with Air Fin Cooler as per Drawings/ Worley Standards 

& specifications.  
 

8.0 PIPING:  

Pipes & Fittings will be supplied to site as raw materials. Prefabrication, Erection, Fit up, Alignment,  

preheating, welding, NDT including DP checks,  radiography and repeat radiography, hydrostatic 

testing and  any other test required for completion of piping complete, fabrication & erection of 

supports, bolting, Gaskets, welding of auxiliary connections etc., Flushing out and blanking of the 

pipe lines, Liasioning with IBR, providing all labour, tools, tackles, consumables, & completing the 

work in all respects as per drawings/ specifications and instructions of BHEL - HPVP/Worley. All 

liasioning work including drawing approval and Fabrication & erection of Piping works in 

the purview of IBR is to be done by the contractor. Removal of temporary structure after 

erection. Primer & Finish paints to be applied after completion of job in all respects. Finish Paints 

will be Free Issue by BHEL. 
 

9.0 PAINTING:  
 

All the fabricated components of Heater will be supplied to site duly applied with painting as per 

the approved painting schedule except the Finish coat.  The locations of the in-situ welding joints 

where different components are assembled/ welded at site and the locations where applied paint 

is damaged during transportation / erection are to applied with primer and all subsequent coats of 

painting by contractor as per approved Painting Schedule, Worley Specifications and Standards. 

After mechanical completion of the job, Finish coat of Paint are to be applied by contractor.  Paints 

will be supplied by BHEL-HPVP as Free issue.   
 

10.0 Fixing of Worley / BHEL name plates as per Worley Specifications and Standards. Name plates 

will be supplied to site in finished condition. Testing / Verification of complete heater & ducting 

system to check air leaks by conducting “Smoke test” as per Worley Specifications and Standards.  
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11.0 Hydro testing, air purging, boxing up of heater and make the heater ready for dry out, opening of 

heater after dry out, inspection, rectification of heater (if required) and re boxing up are to be 

carried out by contractor. Hydro testing of the heaters is to be carried out by using DM water as 

per Worley Standards/ Specifications. Contractor to arrange the required quantities of DM water, 

filling pump and Hydro test pressure pump along with calibrated pressure gauges as per 

requirements. After Hydro test, the hydro test water is to be removed by air flushing for which 

contractor has to arrange required capacity of Air compressor. All temporary materials such as 

blind flanges, isolation valves, pressure gauges, fasteners, NRVs, gaskets etc., are to be arranged 

by contractor at his own cost.  
 

12.0 PRE COMMISSIONING & COMMISSIONING ASSISTANCE:   
 

Contractor has to provide manpower assistance, tools & tackles during the Dry out, pre-

commissioning and commissioning of the Heater.  
 

Contractor has to provide manpower assistance of 540 Man days (including over time, 

Sundays and holidays) as detailed below. 
   

13.0 Any other works if required as per drawings, specifications, QAP etc., for total completion 

of site works of the Heater package are to be carried out by contractor without any extra cost.  
 

14.0 The contractor has to do necessary liaison with the IBR Authorities for erection and hydro testing 

of coils. Supportive documents will be provided by BHEL – HPVP.   
 

PART-B  
 

B-1:  CONTRACTOR’ S SCOPE / RESPONSIBILITY:  
 

1. The detailed scope of work as mentioned above from Pt. 1.0 to Pt. 12.0 to and all works 

required for the completion of the job are to be carried out by Contractor within the Quoted 

price. The quantities indicated in SOQR are tentative only and may vary + 15%. However, the rates 

quoted by the contractor shall be firm till the completion of job.  
 

2. Since the work is to be carried out near existing running plant, temporary barricading as 

required at site has to be provided by contractor to the satisfaction of BHEL/ Worley / IOCL 

Panipat.   
 

All the requirements of IOCL Panipat ‘s Operation personnel in this regard are to be met and 

carried out.  
 

3. All necessary manpower skilled, semi-skilled, unskilled, along with all machinery, tools and tackles 

etc., required for completion of the job in all respects.  
 

4. Heater components, Structures are to be erected on the already available foundation pedestals. 

Minor chipping and making good the foundations pedestals suitable for erection are to be carried 

out by contractor. The packing plates/ Shim plates required for base plates are to be supplied by 

the contractor without any extra cost.  
 

5. Grouting of base plates including Supply of Non shrink grouting material having compressive    

strength of 40 KN/ MM2 as approved by BHEL – HPVP/ Worley /IOCL Panipat.  
 

6. Structural, platforms, ladders, hand rails, gratings etc. supplied in prefabricated condition shall be 

erected & welded sequentially so as to facilitate easy erection and site convenience. Minor 

foundations required for the staircase structures and ladders resting on the ground are to be carried 

out by contractor at his own cost.  
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7. Suitable cranes required for Unloading, material handling, shifting etc. of components of 

heater are to be deployed by the contractor within the quoted rates during entire tenure of 

the project.  
 

Suitable cranes required for Erection of all the Heater components up to the Radiant section 

including erection of Radiant coils are to be arranged as and when required by the contractor 

within the quoted rates.  
 

Suitable higher capacity cranes of adequate capacity for the erection of Heavy lifts like 

Convection Modules, Air Fin Cooler, Stack Modules, Ducts etc. at higher elevation to be 

deployed by the contractor as and when required within the quoted price. To ascertain the 

capacity of the crane, GAD, Elevation drawings and Modularization Philosophy, SOQR etc., 

may be referred to.  
 

Since the Heater components will be despatched to site in Modules as detailed above, the 

erection of these modules has to be carried out by contractor by deploying suitable cranes 

at his own cost. The erection scheme & the rigging procedure for the erection of the Heater  
 

components are to be submitted to BHEL-HPVP/ Worley / IOCL Panipat for review and 

approval prior to erection.   
  

Hard standing required for movement of cranes for erection of components is in the scope 

of contractor and contractor shall provide the same at his own cost. Required sleepers / 

plates for the same is to be provided by the contractor at his own cost.   
  

8. Construction Power:  

Customer shall provide Construction Power of 400 Amps to the contractor at one point from the sub-

station which is approximately 1 Km away from the work site. Supply of required cable, cable laying 

from sub-station to work site is to be done by the contractor. Further distribution including installation 

of Electrical panel, MCCB, cabling, Main switches, ELCBs, Energy meter and all other accessories 

like Fire Buckets, Rubber Mats, Danger boards etc. are to be arranged by contractor at his own cost. 

Construction of earth pits, earthing of the panel along with all safety devices as per standard norms 

prevailing at IOCL Panipat are to be arranged by contractor at his own cost. Licensed & Qualified 

electrician to be deployed by contractor and all liasioning activities required for energizing the panel 

and further distribution from the panel to the site are to be taken care by the contractor. Any additional 

power requirement shall be arranged by contractor at his own cost. Electricity will be charged at the 

rate of Rs.9.79 per KW or as charged by IOCL Panipat. 
  

9. Construction Water:  
 

Construction Water shall be provided to the contractor at one point at a cost of Rs.13.62 per Cubic 

Meter. Further distribution to work spot with necessary piping, water meters etc. as per the safety 

rules and regulations in vogue at site shall be carried out by the contractor at his own cost. In special 

circumstances when customer is not in a position to provide power and water, the contractor has to 

make his own arrangements and carry out the job without any interruption.  
  

10. Since the heater is beside running unit of refinery, Contractor has to obtain all work permits viz. Hot 

Work permit, Cold work permit, Height work, permit for cranes etc. daily before starting job after 

fulfilling all the formalities required to obtain the same.  
 

11. Supply & Installation of all temporary staging and scaffolding required for the site works of the heater 

is to be carried out by contractor.  
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12. INSPECTION & TESTING:  
 

Approved QAP for the total job is enclosed in the tender.  However, contractor shall prepare and 

submit detailed QAP, Job procedures, WPS, PQR s, ITP s and QC Formats for all site works which 

are to be approved by M/s BHEL -HPVP / Worley/ IOCL Panipat in line with the relevant Worley 

Standards and specifications of this package.   
 

All the materials shall be inspected by M/s. BHEL - HPVP / Worley after receipt at site as per 

approved ITP/ QAP & Specifications. Necessary assistance required for carrying out the Inspection 

has to be provided by contractor. Required Tests for the structural materials as per Random sampling 

plan as per Standards/ specifications are to be carried out by the contractor in the Worley approved 

lab and all necessary charges towards the same are to be borne by the contractor.   
                        

All the Site works shall be inspected stage wise and in Final stage by M/s. BHEL - HPVP / Worley / 

IOCL Panipat as per approved QAP / ITP’s & as mentioned in the Worley Specifications and Worley 

Standards. All Necessary assistance required for carrying out the Inspection has to be provided by 

contractor.  
 

The site works should conform to the allowances mentioned in the relevant Worley specifications 

and Worley standards. Any rework / repairs resulting against the same are to be carried out by the 

contractor without any cost implications to the satisfaction of BHEL-HPVP/ Worley / IOCL Panipat.  
 

The welders deployed for the structural works and coil works are to be Qualified as per approved 

WPS, PQR and for IBR valid IBR certificate should be there. All the necessary tests required for the 

qualification of Welders are to be carried out by contractor. All liasioning work including drawing 

approval & erection of piping works in the purview of IBR is to be done by the contractor, the 

same to be included in the quoted price.  
  

The welding consumables required for welding of all CS, LAS & SS components of heaters are to 

be supplied by the contractor within the quoted rate and are to be procured from BHEL– HPVP/ 

Worley approved vendors along with relevant Manufacturer test certificates. Indicative Welding 

consumables are listed as Welding Data Sheet. The electrodes are to be purchased from approved 

vendor list enclosed with the tender.  
 

PMI for all the pre-fabricated SS and LAS components to be carried out before and after installation 

and also for the site weld joints as per Worley specifications and Worley standards. The required 

PMI machine for carrying out PMI testing is to be arranged by contractor at his own cost.   
 

All NDT (Liquid Penetrant Test, Preheating, MPT, UT, Radiography, PWHT etc.) as applicable are 

to be carried out by contractor. The job procedures for the same are to be prepared in line with 

Worley Specifications / Standards and are to be submitted by contractor for approval by BHEL- 

HPVP/ Worley / IOCL Panipat.   
 

Hydro testing, air purging, boxing up of heater and making the heater ready for dry out, assistance 

during dry out, opening of heater after dry out, inspection, rectification of heater (if required) and 

boxing up are to be carried out by contractor.  
 

Testing/verification of complete heater & ducting system to check air leaks by conducting “Smoke 

test” as per Worley specifications & Standards.  
 

Application of painting as per approved painting schedule as mentioned vide clause 7.0 Part-A of 

Annexure –I is in scope of contractor. However, paints will be supplied BY BHEL as Free issue.  
 

The refractory and Insulation work is not in the scope of the contractor but all the liaising 

work/coordination for the execution of application of refractory work is to be   extended by the 

contractor to the refractory agency.  
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B-2: BHEL-HPVP SCOPE:  
 

a) All the permanent raw materials and Prefabricated components of Heater as detailed above will 

be supplied by BHEL- HPVP.  

b) All AFC drawings, Worley Specifications, Worley Standards and approved QAP for total job  will 

be furnished by BHEL-HPVP.  

c) Supply of paints.  

  

PART – C (GENERAL)  
 

1- PATENTS:  
 

M/s BHEL - HPVP warrant on their part that any design instructions given by BHEL-HPVP shall not 

be such, as will cause contractor to infringe any letters of patents, registered designs, trademarks, 

copy right or other protected right valid in India the performance of work. Subject to this, contractor 

has to indemnify BHEL-HPVP against any claim for infringement by Contractor or any letters of 

patent, registered designs, registered trademarks or copy right or other protected right valid in India 

in performance of contract. 
 

2- SECRECY:  
 

All the drawings, designs, specifications and other documents and information contained herein and 

any instruction given by BHEL-HPVP in the performance of contract, whether parenthetic or 

pardonable or not shall always remain the exclusive property of M/s BHEL- HPVP and contractor at 

no time shall question or dispute such right of M/s BHEL - HPVP. Such documents are given on 

loan by M/s BHEL - HPVP to contractor for the limited purpose of execution of work and shall be 

returned to M/s BHEL - HPVP in whole on completion of work.  Contractor shall not publish or cause 

to be published any information on project, contract work covered by contract or contractor’s 

participation in it without the prior written concerned of M/s BHEL - HPVP. The provisions of this 

article shall survive expiry or earlier termination/ suspension of contract.   
 

3- SITE OFFICE / STORES SHED:  
 

Contractor has to make his own arrangements for temporary shed for office & store. However, 

required land will be provided by BHEL-HPVP/ Worley / IOCL as per rules & regulations prevalent 

in IOCL. Required stores shed is to be constructed by the contractor for storing the small loose 

items like Pipe fittings, Fasteners, Paints, Sight Doors, Access doors, Burners & accessories, 

Expansion joints, Dampers etc. recd. from BHEL-HPVP and BHEL-HPVP vendors. All the materials 

required like GI sheets, Scaffolding pipes & clamps etc. are to be arranged by contractor at his own 

cost.  
 

4- SAFETY:  
 

Contractor shall adhere to safe construction practices and shall comply with the safety rules of M/s 

BHEL - HPVP / Worley /IOCL Panipat in vogue at site and as per HSE & OHSAS in Chapter IX of 

Special Conditions of Contract.  
 

a) Qualified Safety Engineer approved by BHEL-HPVP/ Worley /IOCL has to be deployed 

exclusively by the contractor.  
 

b) Contractor and his employees shall follow all fire and safety, security regulations of customer. 
  

c) Before starting any work contractor shall apply & obtain well in advance not less than a day 

safety permit/hot permit etc., for execution of work. Liasioning with BHEL-HPVP / Worley / 

IOCL Panipat for obtaining the above permits is to be taken care by contractor.  
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d) All the safety gears required for the employees of the contractor to execute the work should 

be provided by the contractor within his quoted rates. The tentative list of such items but not 

limited to as listed under.   
 

i) Safety Helmets, Safety Belts, Safety Shoes, Safety gloves etc.  

ii) Welders Gloves, Apron etc.,   

iii) Gas cutters Goggles, Grinders mask etc.,    

iv) Safety Cloths when needed.  

v) Electrical safety devices etc.  

   During the fabrication, the contractor at all times shall keep the work and storage area 

free from accumulation of waste materials, rubbish etc.  
 

e) The contractor shall do necessary housekeeping to keep the area free of scrap materials, 

Electrode buts etc.   
 

f) Contractor has to deploy an exclusive vehicle as AMBULANCE to cater to any emergency 

requirements during the execution of site works. Penalty, as applicable, will be levied towards 

Non-deployment of the same.    
 

5- SITE ORGANISATION: 
  

The Contractor shall deploy qualified and experienced Engineers for execution of site works. 

However, deployment of one Qualified Resident Engineer / Site Incharge to organise all the site 

activities, One Lead Engineer, One qualified quality engineer, One planning engineer and one 

Qualified Safety Engineer exclusively for the job along with all supporting engineers / Supervisors 

is mandatory.   
 

Also contractor has to deploy all necessary skilled / semiskilled / unskilled labour including highly 

skilled workmen. 
  

All responsibilities of the contractor towards Labour, Supervisory staff etc., as mentioned in Special 

Conditions and General Conditions of the Contract are to be strictly complied with.   
 

6- SITE MOBILISATION:  
 

The contractor has to commence the work as per time indicated in Letter of Intent from BHEL/ 

Intimation by BHEL Resident manager and shall proceed with the same with due expedition without 

delay.  
   

7- PLANNING & EXECUTION:  
 

The contractor should submit each item wise schedule to complete in the stipulated time in the form 

of PERT chart / MS Project to complete all the activities along with Resource mobilization indicating 

category wise manpower and machinery deployment in different phases of the Project.  
  

The contractor has to prepare Monthly Plan, Weekly Plan, Daily plan as per the mutually decided 

and approved Overall Construction schedule and shall submit Daily reports, Weekly Reports & 

Monthly Reports based on the plans as per formats approved by BHEL-HPVP / Worley.   
 

8- The contractor has to liaison with local unions / local bodies during engagement of labourers and all 

necessary norms / regulations prevalent in IOCL- Panipat site for engaging the local labour has to 

be adhered to. 

 

 

 

SIGNATURE OF THE TENDERER WITH SEAL
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CHAPTER -1 

GENERAL INSTRUCTION TO TENDERERS 

1.1. DESPATCH INSTRUCTION: 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender documents shall be 
duly signed, stamped and submitted along with the offer in token of complete acceptance thereof. The information 
furnished shall be complete by itself. The tenderer is required to furnish all the details and other documents as required in 
the following pages. 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the tenderer shall be deemed 
to have been done after careful study and examination of the tender documents and with the full understanding of the 
implications thereof. Should the tenderers have any doubt about the meaning of any portion of the Tender Specification or 
find discrepancies or omissions in the drawings or the tender documents issued are incomplete or shall require clarification 
on any of the technical aspect, the scope of work etc., they shall at once, contact the authority inviting the tender well in time 
(so as not to affect last date of submission) for clarification before the submission of the tender. Tenderer’s request for 
clarifications shall be with reference to Sections and Clause numbers given in the tender documents. The specifications and 
terms and conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance with any of the 
requirements and instructions of the tender enquiry may result in the rejection of the tender.  

iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact shall be issued as part 
of the Tender documents and shall be returned by the bidder along with Techno-commercial bid duly filled, signed and 
stamped by the authorized signatory who signs the bid. Only those vendors / bidders who have entered into such an IP with 
BHEL shall be considered qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification 

1.2. SUBMISSION OF TENDERS: 

1.2.1 The tenderers must submit their tenders as per instructions in the NIT 

1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / by COURIER’ and shall 
be posted with due allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt of 
tenders sent by post/courier. The tenders received after the specified time of their submission are treated as ‘Late 
Tenders’ and shall not be considered under any circumstances. Offers received by Fax/Email/Internet shall be 
considered as per terms of NIT. 

1.2.3 Tenders shall be opened by authorised Officers of BHEL at the place, time and date as specified in the NIT, in the presence 
of such of those tenderers or their authorised representatives who may be present 

1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time of opening of the Price 
Bids and such Tenderers may depute their representatives to witness the opening of the price bids. BHEL’s decision in this 
regard shall be final and binding. 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the environments and be well 
acquainted with the actual working and other prevalent conditions, facilities available, position of material and labour, means 
of transport and access to Site, accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge 
of any of these conditions. 

1.3. LANGUAGE:  

1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates shall be entered in figures 
as well as in words.    For the purpose of the tenders, the metric system of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not permitted and may render 
such tenders liable for rejection. All cancellations and insertions shall be duly attested by the tenderer. 

1.4 PRICE DISCREPANCY: 

1.4.1   Conventional (Manual) Price Bid opening: In the case of price bid opening without resorting to Reverse Auction, if there 
are differences between the rates given by the tenderer in words and figures or in amount worked out by him, the following 
procedure for evaluation and award shall be followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds to the amounts worked 
out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the rate written either in figure 
or in words, then the rate quoted by the contractor in words shall be taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked out correctly, the rate 
quoted by the contractor shall be taken as correct and not the amount. 
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iv) In case of lump sum price, if there is any difference between the amount in figures and in words, the amount quoted by 
the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done considering the highest quoted 
rate obtained against the respective items by other tenderers for the subject tender. If the tenderer becomes L-1, the 
notional rates for the omission items shall be the lowest rates quoted for the respective items by the other tenderers against 
the respective omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be arrived at. 
However, the overall price remaining the same as quoted originally, the rates for all the items in the ‘Total quoted price 
(loaded for omissions)’ shall be reduced item wise in proportion to the ratio of ‘Original’ total price and the ‘Total quoted 
price (loaded for omissions)’’.  

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’ to ‘iv’ above. 

1.4.2        Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute the work as per overall 
price offered by him during the Reverse Auction process. In case of omission of rates, the procedure shall be as per 
‘Guidelines for Reverse Auction’ enclosed.  

1.5. QUALIFICATION OF TENDERERS: 

i) Only tenderers who have previous experience in the work of the nature and description detailed in the Notice Inviting 
Tender and/or tender specification are expected to quote for this work duly detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be considered 

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt. of India shall not be 
considered. 

1.6. EVALUATION OF BIDS: 

i) Techno-commercial Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-Qualification 
criteria and other conditions in NIT/Tender documents, based on documentary evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who has executed the work 
as per documentary evidence submitted shall only be qualified. Scope of qualifying work should be totally with the agency 
who has executed and in case it is only labour + consumables without T&P, then the responsibility of execution is assigned 
to the first agency and not to the agency who has executed only as labour supply contractor. Further, BHEL reserves the 
right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by private organizations based on Work Order and completion certificates 
from another private organization, BHEL reserves the right to ask for further proofs including submission of TDS certificates 
for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 

v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid opening or through 
electronic Reverse Auction, at the discretion of BHEL 

vi) Price Bids of unqualified bidders shall not be opened. After release of Letter of Intent / Work Order, the un-opened bids 
(including price bids) shall be returned to respective bidder along with reasons for not opening the bid. 

1.7. DATA TO BE ENCLOSED:  

Full information shall be given by the tenderer in respect of the following. Non-submission of this information may lead to 
rejection of the offer. 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the Company/Firm/Individual 
Partners, etc. shall be furnished along with tender. 

ii) GSTIN REGISTRATION NUMBER 

Certified copies of GSTIN Numbers for the Company/Firm/Individual Partners, etc. shall be furnished along with tender 

iii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses and contact information of the 
Directors/Partners shall be furnished along with the offer. 

An attested copy of the Power of Attorney, in case the tender is signed by an individual other than the sole proprietor 

iv) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address and place & nature of business. 
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v) IN CASE OF PARTNERSHIP FIRM 

The names of all the partners and their addresses, A copy of the partnership deed/instrument of partnership dully certified 
by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  

a. Date and place of registration including date of commencement certificate in case of Public Companies (certified copies of 
Memorandum and articles of Association are also to be furnished). 

b. Nature of business carried on by the Company and the provisions of the Memorandum relating thereof. 

1.8. AUTHORISATION AND ATTESTATION: 

Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the Power of Attorney, in 
case the tender is signed by an individual other than the sole proprietor shall be submitted along with the tenders 

1.9. EARNEST MONEY DEPOSIT:  

1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in the manner described 
herein. 

a) Cash Deposit as permissible under the extant Income Tax Act (before tender opening). 

b) Electronic Fund Transfer credited in BHEL account (before tender opening). 

c) Banker’s Cheque/ Pay Order/ Demand Draft, in favour of BHEL, Visakhapatnam along with offer 

d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in the Companies Act 

(FDR should be in the name of the Contractor, a/c BHEL) 

In case total EMD amount is more than ₹ 20 Lakh, the amount in excess of ₹ 20 lakhs may be accepted in the form of 

Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for at least six months. 

1.9.2    EMD by the tenderer will be forfeited as per NIT conditions, if: 

a) After opening the tender and within the offer validity period, the tenderer revokes his tender or makes any modification in 

his tender which is not acceptable to BHEL. 

b) The contractor fails to deposit the required security deposit or commence the work within the period as per LOI/ Contract. 

c) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the provisions of extant 

“Guidelines on Suspension of business dealings with suppliers/ contractors” and forfeited/ released based on the action 

as determined under these guidelines. 

1.9.3   EMD given by all unsuccessful tenderers shall be refunded normally within 15 days of award of work. 

1.9.4   EMD shall not carry any interest. 

1.9.5   EMD of successful tenderer will be retained as part of Security Deposit. 

1.10. SECURITY DEPOSIT: 

A. Security deposit means the security provided by the contractor towards fulfilment of any obligations in terms of the 

provisions of the contract. 

B. The total amount of the security deposit will be 5% of the contract value. EMD of the successful tenderer shall be converted 

and adjusted towards the required amount of Security deposit. 

C. Modes of Deposit: 

The balance amount to make up the required Security Deposit of 5% of the contract value may be accepted in the following 

forms: 

a) Cash (as permissible under the extant Income Tax Act) 

b) Local Cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic Fund Transfer in favour 

of BHEL. 

c) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the company’s act. The bank guarantee 

format should have the approval of BHEL. 

d) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the company’s act (FDR 

should be in the name of the contractor, a/c BHEL. 
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e) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas Patras etc. (held in the 

name of Contractor furnishing the security and duly endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL) 

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the documents or in 

any other matter connected therewith) 

D. Collection of Security deposit: 

At least 50% of the required security deposit, including the EMD, should be submitted before start of the work. Balance 

security deposit can be collected by deducting 10% of the gross amount progressively from each of the running bills of the 

contractor till the total amount of the required security deposit is collected. 

If the value of work done at any time exceeds the contract value, the amount of Security Deposit shall be correspondingly 

enhanced and the additional Security Deposit shall be immediately deposited by the Contractor or recovered from 

payment/s due to the Contractor. 

The recoveries made from running bills (cash deduction towards balance SD amount) can be released against submission 

of equivalent Bank Guarantee in acceptable form, but only once, before completion of work, with the approval of the 

authority competent to award the work. 

(Note: In case of (a) small value contracts not exceeding ₹ 20 Lakh or (b) SAS jobs, work can be started before the required 

Security Deposit is collected. However, payment can be released only after collection/ recovery of initial 50% Security 

Deposit). 

E. Security deposit shall be released to the contractor upon fulfilment of contractual obligations as per the terms of the 

contract. 

F. The security deposit shall not carry any interest. 

G. Bidder agrees to submit performance security required for execution of the contract within the time period 

mentioned. In case of delay in submission of performance security, enhanced performance security which would 

include interest (SBI rate +6%) for the delayed period, shall be submitted by the bidder. Further if performance 

security is not submitted till such time the first bill becomes due, the amount of performance security due shall 

be recovered as per terms defined in NIT/ contract, from the bills along with due interest. 

1.10.1 The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion period as stipulated in the 
Letter of Intent/Award + 3 months, and the same shall be kept valid by proper renewal till the acceptance of Final Bills of 
the Contractor, by BHEL 

1.10.2 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in the event of the 
Contractor’s failure to fulfil any of the contractual obligations or in the event of termination of contract as per terms and 
conditions of contract. BHEL reserves the right to set off the Security Deposit against any claims of other contracts with 
BHEL. 

1.11. RETURN OF SECURITY DEPOSIT: 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the ‘Final Bill’ after deducting 
all expenses/ other amounts due to BHEL under the contract / other contracts entered into with them by BHEL. 

1.12. BANK GUARANTEE: 

Where ever Bank Guarantees are to be furnished/ submitted by the contractor, the following shall be complied with    

i) Bank Guarantees shall be from Scheduled Banks/ Public Financial Institutions as recommended by BHEL time to time.  

ii) The Bank Guarantees shall be as per prescribed formats of BHEL. 

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required period (subject to a 

minimum period of six months), as per the advice of BHEL Engineer-in-Charge / Site Engineer / Construction Manager.  

BHEL shall not be liable for issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall ensure that the same is 

explicitly endorsed by the Engineer-in-Charge / Construction Manager and submitted to the BHEL Visakhapatnam. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to invoke the same by 

informing the concerned Bank in writing, without any advance notice/communication to the concerned bidder.  
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vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only through an amendment 

in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post (Acknowledgement Due), 

addressed to the Finance Bills, BHEL, HPVP, Visakhapatnam – 530012 

1.13. VALIDITY OF OFFER: 

The rates in the Tender shall be kept open for acceptance for a minimum period of THREE MONTHS from latest due date 
of offer submission (including extension, if any).  In case BHEL (Bharat Heavy Electricals Ltd) calls for negotiations, such 
negotiations shall not amount to cancellation or withdrawal of the original offer which shall be binding on the tenderers. 

1.14. EXECUTION OF CONTRACT AGREEMENT: 

The successful tenderer’s responsibility under this contract commences from the date of issue of the Letter of Intent / Work 
Order by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified acceptance to the Letter of 
Intent/Work order within the period stipulated therein. 

The successful tenderer shall be required to execute an agreement in the prescribed form, with BHEL, within a reasonable 
time after the acceptance of the Letter of Intent/Work Order, and in any case before releasing the first running bill. The 
contract agreement shall be signed by a person duly authorized/empowered by the tenderer. The expenses for preparation 
of agreement document shall be borne by Contractor. 

1.15. REJECTION OF TENDER AND OTHER CONDITIONS: 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender or any tender and reserves 
to itself full rights for the following without assigning any reasons whatsoever:  

a. To reject any or all of the tenders. 

b. To split up the work amongst two or more tenderers as per NIT 

c. To award the work in part if specified in NIT 

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as stipulated in the tender shall 

be applicable. 

1.15.2 Conditional tenders, unsolicited tenders, tender which are incomplete or not in the form specified or defective or have been 
materially altered or not in accordance with the tender conditions, specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL or tenderer under 
suspension (hold/banning /delisted) by any unit / region / division of BHEL or tenderers who do not comply with the latest 
guidelines of Ministry/Commissions of Govt. of India. BHEL reserves the right to reject a bidder in case it is observed that 
they are overloaded and may not be in a position to execute this job’. The decision of BHEL will be final in this regard. 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance of his tender, BHEL may 
at their discretion, cancel such tender.  If a partner of a firm expires after the submission of tender or after the acceptance 
of the tender, BHEL may then cancel such tender at their discretion, unless the firm retains its character. 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the firm made subsequent to 
the execution of the contract.  They may, however, recognize such power of Attorney and changes after obtaining proper 
legal advice, the cost of which will be chargeable to the contractor concerned. 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject such tender at any stage 
or to cancel the contract if awarded and forfeit the Earnest Money/Security Deposit/any other money due. 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his offer liable to rejection. 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any relative or relation 
employed in BHEL, the authority inviting the Tender shall be informed of the fact as per specified format, along with the 
Offer. Failing to do so, BHEL may, at its sole discretion, reject the tender or cancel the contract and forfeit the Earnest 
Money/Security Deposit. 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender specification undertaken by 
him without written permission of BHEL’s Construction Manager/Site-in-charge / Engineer-in-Charge.  The tenderer is 
solely responsible to BHEL for the work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of BHEL who shall be under 
no obligation to return the same to the bidder. However unopened price bids and late tenders shall be returned to the 
bidders. 



Ref: OPS/OS/WC/2021-22/83/68, Date: 09.12.2021                                                                                 ANNEXURE – II 

BHARAT HEAVY ELECTRICALS LIMITED 

Heavy Plates & Vessels Plant, Visakhapatnam 

GENERAL CONDITIONS OF CONTRACT (Works / Services)   PAGE 8 OF 24 
 

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be considered for evaluation. 
However, if the party who has submitted the unsolicited discount/rebate becomes the L-I party, then the awarded price i.e. 
contract value shall be worked out after considering the discount so offered.   

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender irrespective of whether 
the tender is accepted or not. 

1.16. EMD EXEMPTION FOR MSME VENDORS: 

MSE suppliers can avail the intended benefits only if they submit along with the offer, attested copies of either EM II 
certificate in similar works having deemed validity (five years from the date of issue of acknowledgement in EM II) or valid 
NSIC certificate or EM II certificate along with attested copy of a CA certificate (Format enclosed at annexure-A where 
deemed validity of EM II certificate of five years has expired) applicable for the relevant financial year (latest audited). Date 
to be reckoned for determining the deemed validity will be the date of bid opening (Part 1 in case of two part bid). Non 
submission of such documents will lead to consideration of their bid at par with other bidders. No benefits shall be 
applicable for this enquiry if any deficiencies in the above required documents are not submitted before price bid opening. 
Documents should be notarized or attested by a Gazetted officer”. 

1.17. FRAUD PREVENTION POLICY: 

The bidder along with its associate/collaborators/sub-contractors/sub-vendors/consultants/ service providers shall strictly 
adhere to BHEL Fraud Prevention Policy displayed on BHEL website http://www.bhel.com and shall immediately bring to 
the notice of BHEL management about any fraud or suspected fraud as soon as it comes to their notice 

***  
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CHAPTER-II 
2.1 IDEFINITIONS: 

In these general conditions of contract, the following terms shall have the meaning hereby assigned to them except where the 
context otherwise requires: - 

(a) The “CONTRACT” means the documents forming the tender and acceptance thereof together with all the documents referred 
to therein including General and Special conditions of contract, CPWD specifications Vol. I to VII as amended up to date and 
the drawings. All the documents as applicable taken together shall be deemed to form one contract and shall be 
complementary to one another. 

(b) The “TENDER DOCUMENT” means the form of tender as applicable General and Special Conditions of contract, and the 
specifications and/or drawings as given to contractors for the purpose of preparing their tender including “Notice Inviting 
Tender”. 

(c)The “WORK” means the work described in the tender documents in individual work order and/ or accompanying drawings 
and specifications as may be issued from time to time to the contractor by the Engineer-in-Charge in writing the power 
conferred upon them, including all modifications or additional works and obligations to be carried out either at the site or in 
factory, workshop or any other place as may be essentially required for the performance of the work. 

(d) The “SITE” means the land and/ or other place on into or through which the work is to be executed under the contract or any 
adjacent land, part or structure which may be allotted to or used for the purpose of carrying out the contract. 

(e) The “CONTRACTOR” means the individual firm or company whether incorporated or not, undertaking the work and shall 
include the legal personal representatives of such individuals or the person(s) composing the firm or company and the 
permitted assigns of such individuals or firm or company. 

(f) The abbreviations “SE/ Dy. Mgr/ Mgr./ Sr. Mgr/ DGM/ Sr. DGM/ AGM/ GM” means Senior Engineer/ Deputy Manager/ 
Manager/ Senior Manager/ Deputy General Manager/ Sr. Dy. General Manager / Additional General Manager / General 
Manager respectively who will direct the contract. 

(g) The “ENGINEER-IN-CHARGE “ means the Engineer/ Sr. Engineer or any other executive deputed by BHEL to supervise 
the work or part of the work on behalf of the First Party. 

(h)  Accepting authority: As per BHEL Delegation of Power 

(i) “APPROVED” means the approval of directions of the Sr. Manager/ Manager/ Dy. Manager or person deputed by them for 
the particular purpose.  

“Bharat Heavy Electricals Limited” hereinafter referred to as BHEL shall mean the Head of the contracting / Outsourcing 
department / Other Administrator or other Administrative Officers of the said Company including the Engineer-in-Charge, Sr. 
Manager or other executive deputed by BHEL is authorized to invite tenders and enter into contract for works on behalf of 
the Company. BHEL means the Bharat Heavy Electricals Limited/ HPVP plant of the said Company at Visakhapatnam. 

(j) In the case of percentage rate contract, “Contractor’s percentage” shall if the context so permits means the uniform 
percentage tendered by the contractor and accepted by the Accepting Officer and expression “Contract Rates” shall refer to 
rates in the Schedule of Quantities & Rates (SOQR). 

(k) The “CONTRACT SUM” means the sum accepted or the sum calculated in accordance with the prices accepted in tender 
and/ or the Contract rate as applicable to the contractor for the entire execution and full completion of the work. 

(l) The “FINAL SUM” means the actual amount payable under the contract by BHEL to the contractor for the entire execution 
and full completion of the work.  

(m) The “TIME OF COMPLETION” is the date or dates for completion of the work or any part of the work as set out in or 
ascertained in accordance with the individual work or the tender documents or any subsequent amendments thereto. 

(n)  A “WEEK” means seven days without regard to the number of hours worked in any day in that week. 

(o)  A”DAY” means a day of 24 (twenty-four) hours irrespective of the number of hours worked or not worked in that day. 

(p)  A “WORK DAY” means day other than that prescribed by the Negotiable Instruments Act, as being a holiday and consists 
of the number of hours of labour as commonly recognized by good employers in the trade, in the district where the work is 
carried out or as laid in the BHEL Rules and Regulations. 

(q)  “DEVIATION ORDER” means any order given by the Engineer-in-Charge  to effect an alteration, addition or deduction, 
which does not radically affect the scope and nature of the contract. 

(r)  “EMERGENCY WORK “ means any urgent measures which in the opinion of the Engineer-in-Charge  become necessary 
during the progress of the work to obviate any risk of accident or failure or which become necessary for security. 
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(s)  “PROVISIONAL SUM” or “PROVISIONAL LUMPSUM” means a lump sum included by the BHEL in the work for which 
details are not available at the time of inviting tender. 

(t) “PROVISIONAL ITEMS” means items for which approximate quantities have been included in the tender documents. 

SCOPE OF WORK 

2.2 HEADING OF THE CONDITIONS: 

The heading to these conditions shall not affect the interpretation thereof. The decision of BHEL regarding interpretation of 
any of terms and conditions set forth in this agreement shall be final and binding on the contractor 

2.3 CONTRACT DOCUMENTS: 

The accepting officer shall furnish to the contractor on demand, two copies of the signed drawings and schedule, and copies 
of all other relevant documents and specifications and the Engineer in- charge or his representative shall have, at all 
reasonable times, access to them. 

2.4 WORKS TO BE CARRIED OUT: 

The contractor shall, except as provided under schedule include all labour, materials, tools, plant, equipment & transport 
which may be required in preparation for, and in the entire execution and full completion of work. Schedule shall be deemed 
to have prepared in accordance with good practice and recognized principles & unless otherwise stated the descriptions given 
therein shall be held to include rate on materials, carriage, and cartage, lead, return of empties, hoisting, setting, fitting in 
position and all other labour necessary in and for the entire execution and full completion aforesaid. Any error in description 
or in quantity in schedule or any omission there from shall not vitiate the contract or release the contractor from the execution 
of the whole or any part of the work comprised there in accordance to the drawings and material workmanship but the articles 
or materials specified may be obtained from any other firm subject to the prior written approval of the Unit Head of the First 
Party. 

In case of any discrepancy between schedule, the specification and/ or the drawings, the Accepting Officer shall be the 
deciding authority as to which shall prevail and his decision shall be final and conclusive. If neither drawings nor specifications 
contain any mention of minor details of construction, which in the opinion of the Accepting Officer are essentially as are 
reasonably and obviously and fairly intended for the satisfactory completion of the work, whose decision shall be final and 
conclusive. Such details shall be provided by the contractor without any extra cost as if they were specifically mentioned and 
shall be deemed to be included in the contract. The contractor shall be deemed to have satisfied himself as to the nature of 
site, local facilities of access and all matters affecting the execution and completion of the work. No extra charges consequent 
on any misunderstanding in these respects or otherwise will be allowed by the First Party. 

2.5 DEVIATIONS: 

The contractor shall not make any alteration and addition to or omission from the work as described in the tender documents 
except in pursuance of the written instructions of the Engineer-in-Charge. No such DEVIATION from the work described in 
the tender documents shall be valid unless the same has been specifically confirmed in writing.  

The Accepting Officer may deviate, either by way of addition or deduction from the work so described provided that the 
contract sum thereby carried on the whole, by not more than the percentage set out in the tender documents. The value, of 
all additions and deductions will be added to or deducted from the contract sum. Whenever the Accepting Officer intends to 
exercise such a right, his intention shall specify the deviations, which are to be made on the lump sum assessment or the 
proposed basis of payment, the extra items allowed, if any, and the date for completion of entire contract. Any objection by 
the contractor to any matter consisting the order shall be notified by him in writing to Engineer-in-Charge within seven days 
from the date of such order, but under no circumstance shall the work be stopped (unless so ordered by the Engineer-in-
Charge) owing to such difference or controversy that may arise from such an objection by the contractor. The Contractor shall 
be deemed to have accepted the order and the conditions stated therein. In the event of the contractor failing to agree with 
Engineer-in-Charge regarding the terms of proposed deviation, the objection shall be referred to the Accepting Officer or 
officer authorized by Accepting Officer whose decision shall be binding on the contractor.  

2.6 TIME: 

Time is the essence of the contract and is specified in the tender document or in each individual work order. 

As soon as possible after the contract is let or any substantial work order is placed and before the work is to begin, the 
Engineer-in-Charge and the contractor shall (if so required by the Engineer-in-Charge) agree a time and progress chart for 
completion of the work within the scheduled time. The chart in the work order shall have the completion date of the individual 
items thereof and/ or the contract or order as a whole. It shall indicate the forecast of the dates for commencement and 
completion of the various processes or sequences of the work, and shall be amended as may be required by agreement 
between Engineer-in-Charge and contractor writing the limitations of time imposed in the tender document or order. 
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In the absence of any specific time and progress chart to be agreed to between the contractor and Engineer-in-Charge , the 
contractor shall ensure and maintain, uninterrupted progress of the work such that the entire work shall be completed within 
the time imposed in the tender documents or order and the proportion of work that shall be completed up to any time in relation 
to the entire work to be done under the contract or order shall not be less than the proportion that the time elapsed bears to 
the total time of completion provided in the tender documents or order. The contractor shall suspend the execution of the work 
or any part or parts thereof whenever called upon in writing by the Engineer-in-Charge. The contractor will be allowed an 
extension of time for completion limited to not less than the period of suspension but no other claim in respect for compensation 
or otherwise whatsoever will be admitted. Time may also be extended to allow for alteration of work made by the deviation 
order as may be decided upon by the Engineer-in-Charge in consultation with the contractor. 

2.7 STORE AND MATERIALS: 

The contractor shall, at his own expense, supply all stores and material required for the contract other than free issue materials 
provided by BHEL at the rates detailed therein subject to their availability at the place of issue indicated therein. All stores and 
materials to be supplied by the contractor shall be of the best kind as described in the specification and the contractor shall 
ensure that the stores and materials so comply with the specifications. The contractor shall, at his own expense and without 
delay, supply samples of stores and materials proposed to be used in the execution of the work for the approval of Engineer-
in-Charge, who may reject all stores and materials not corresponding either in quantity or character to the approved samples. 
The stores and materials so rejected shall be duly replaced by the Contractor in time to ensure completion of the work as 
scheduled and the rejected stores/ materials shall also be replaced by him at his own cost and effort.  

In case of stores and material provided by BHEL, the contractor shall bear the cost of loading, transporting to site, unloading, 
storing under cover and as required, assembling and jointing the several parts together as necessary and incorporating fixing 
these stores and materials in the work including all preparatory work of whatever description that may be required, and 
returning empty cases or containers to the place of issue without any extra charge. 

2.8 DELAY AND TIME EXTENSION: 

If in the opinion of Engineer-in-Charge the work is delayed by any one or more of the following: 

1) By reason of abnormally bad weather, 

2) By reason of serious loss or damage by fire, 

3) By reason of civil commotion, local combination of worker, strike or lockout, affecting any of the trades employed on the 

work, 

4) By delay on the part of the agency or tradesmen engaged by B.H.E.L./ HPVP in executing work not performing part of this 
contractor, 

5) Earthquake & floods 

6) Busy of nation 

7) Riots 

8) Non-availability of stores which are responsibility of BHEL etc. the same shall be covered under force majeure. 

9) Any Other Reason. 

  By reason of any other cause, which in the absolute discretion of the Engineer-in-Charge (when he is the accepting officer 
of the contract), is beyond the contractor control. When in such case(s) the accepting officer, on recommendation of the 
Engineer-in-Charge (or higher authority) to be specified in this regard, may make fair and reasonable extension in the 
completion date of the individual items of work of the contract as a whole. Such extension, which will be communicated to 
the contractor by the Engineer-in-Charge in writing, but shall nevertheless use constantly his best endeavour to prevent or 
make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to 
proceed with the work. The delay caused on this account may be waived by the Accepting Officer on merit, based on the 
written request of the Contractor. 

2.9 PATENT RIGHTS: 

The contractor shall fully indemnify BHEL or the agent servant or employees or BHEL against any action, claim or proceeding 
to infringement or the use of any patent or design or any alleged patent or design rights, and shall pay any royalties which 
may be payable in respect of article or part thereof included in the contract. In the event of any claims being made or action 
against BHEL in respect of any of the matters aforesaid, the contractor shall immediately be notified thereof for taking 
necessary action provided that the payment of indemnity shall not apply when such infringement has taken place, in complying 
with the specific direction issued by BHEL but the contractor shall pay any royalties payable in respect of any such use. 
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2.10 TAXES & DUTIES: 

All charges on account of taxes and/or duties on materials obtained for the work (excluding materials provided by BHEL) shall 
be as per Notice of Inviting tender. 

2.11 ROYALTIES: 

Royalties fixed from time to time as per prevalent local rules will be recovered for materials, after which the contractor may 
be allowed to remove from quarries situated on land, which is in the charge of BHEL authorities. 

2.12 PLANT: 

The contractor, shall at his own expense, supply all tools plants and equipment (herein after referred to as T & P) required for 
the execution of the contract, as specified in the tender documents. 

2.13 ASSIGNMENT OR TRANSFER OF CONTRACT: 

The contractor shall not without prior written approval of the accepting officer, assign or transfer the contract or any part 
thereof or any share, or interest wherein to any other person. No sum of money which may become payable under the contract 
shall be payable to any person other than the contractor without prior written approval of Accepting Officer to the assignment 
or transfer of such money.  

SUB CONTRACT: The contractor shall not sub-contract any portion of the contract without the prior written approval of the 
Accepting Officer. 

2.14 LAWS GOVERNING THE CONTRACT: 

BHEL reserves the right to take penal action as deemed fit if any information provided by the vender / contractor is found to 
be incorrect. This contract shall be governed by the Indian Laws for the time being in force. 

2.15 COMPLIANCE TO REGULATION AND BYE LAWS: 

The contractor shall conform to the provisions of any statute relating to the work and regulations and bye-laws of any local 
authority and of any water and lighting companies or undertakings with whom/whose systems the work is proposed to be 
connected. Before making any variation from the drawings or specifications so as to necessitate for such connections the 
contractor shall give notice to Engineer-in-Charge specifying the variations proposed to be made and the reasons thereof. 
Until he has received instructions from the Engineer-in-Charge in respect thereof, the contractor required shall be bound to 
give all notice by statute regulations or bye-laws as aforesaid and to pay all fees and taxes payable to any authority in respect 
thereof. 

PERFORMANCE OF THE CONTRACT 

2.16 ORDERS UNDER THE CONTRACT: 

All orders, notices etc. to be given under the contract shall be in writing, typescript or printed and if sent by registered post to 
the address given in tender of the contractor, shall be deemed to have been on the date when in ordinary course they would 
have been delivered to him. The contractor shall carry out without delay all orders given to him. 

2.17 ADMISSION TO THE SITE: 

The contractor shall not enter on (other than for inspection purpose) or take possession of the site unless permitted to do so 
by Engineer-in-Charge. The portions of the site to be occupied by the contractor shall be clearly defined and marked on the 
site plan, and the contractor will not on any account be allowed to extend his operations beyond these areas. 

The contractor shall be provided if necessary or required at site, temporary access thereto and shall modify and maintain the 
same as required from time to time. He shall take out and clear away and access route when no longer required, restoring 
the area to its original condition. The Engineer-in-Charge shall have power to execute other works whether or not connected 
with the work in contract agreement on the site contemporaneously with the execution of the original work and the contractor 
shall give reasonable facilities for this purpose. 

BHEL reserves the right of taking over, at any times any portion of the site which they may require and the contractor shall at 
his own expense clear such portion forthwith. The photographs of the site of work or any part therein shall be taken, published 
or otherwise circulated with the prior approval of Engineer-in-Charge. 

No such approval shall, however, exempt the contractor from complying with any statutory provision in regard to the taking 
and publication of such photograph. No such approval shall, however, exempt the contractor or shall give him the right to 
entry to the site at all time. The Engineer-in-Charge shall have the power to exclude from the site any person of the Contractor 
whose admission thereto may in his opinion be undesirable for any reason whatsoever. 
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2.18 CONTRACTORS SUPERVISORS: 

The contractor shall either himself supervise the execution of the contract or shall appoint competent agent approved by the 
Engineer-in-Charge to act in his stead.  

The contractor shall employ such Agent having at least DEGREE of BACHELOR of Engineering from a recognized University 
for contract value exceeding rupees ten lacs, or having at least a diploma in engineering from a recognized college for contract 
value exceeding Rs.5 lacs but not exceeding Rs ten lacs. The employment of any agent as aforesaid shall not be necessary 
if the contractor himself is in possession of recognized technical qualification and is in opinion of the Engineer-in-Charge, 
capable of receiving instructions of the Engineer-in-Charge and for execution of the works to the full satisfaction of the 
Engineer-in-Charge. If the contractor fails to appoint a suitable Engineer/ agent as aforesaid, the Engineer-in-Charge shall 
have full power to suspend the execution of work and stop payment of any advance that may become due until such date till 
a suitable Engineer/ agent is appointed and the contractor shall be held responsible for the delay caused to the work and no 
extension of time on this account shall be given to him as stipulated in condition mentioned above. 

Orders given to contractor’s agent shall be considered to have the same force as if they had been given to the contractor 
himself. 

The contractor or his accredited agent shall attend whenever required and without making any claim for doing so, either to 
the office of the Engineer-in-Charge or the work site to receive instructions. The Engineer-in-Charge shall have full power and 
without assigning any reason, to require the contractor immediately and cease to employ in connection with this contract any 
agent, servant or employee whose continued employment is, in his opinion, undesirable. The contractor shall not be allowed 
any compensation on this account. 

2.19  LABOUR LAWS TO BE COMPLIED WITH BY THE CONTRACTOR: 

The contractor shall employ labour in sufficient number to maintain the required rate of progress and of quality required to 
ensure workmanship of the degree required by the specifications and to the satisfaction of the Engineer-in-Charge. 

Contractor shall decide the number of employees to be deployed for execution of the work awarded to him and he or his 
authorized representative will be solely entitled to dictate such workers about the manner of carrying out the work as per the 
prescribed specifications and quality plan. 

Contractor to ensure that the employees deployed in the premises of BHEL are physically and mentally fit and do not have 
any criminal record. Such employees should possess requisite skill, proficiency, qualification, experience etc. Contractor to 
provide employment card / identity with photograph duly verified and attested by the contractor to his employees. Contractor 
to indicate the name of the proprietary/ partnership firm/ company, place of work, contract no. and duration of validity of card. 
Contractor will be responsible for good conduct of his employees. In case of any misconduct / misbehaviour by any employee, 
the contractor will replace such employee(s) immediately. 

BHEL shall have the privity of the contract with the contractor only and will give instructions to the contractor or his authorized 
representatives. BHEL will have nothing to do or be concerned with the employment of employees working for the contractor. 
The relationship between BHEL and the contractor will be that of independent entities and nothing herein contained will 
amount to joint venture, partnership or an employer employee relationship. 

The contractor shall obtain a valid labour licence under the Contract Labour (R&A) Act 1970, and the Contract Labour 
(Regulation and Abolition) Central Rules 1971, before the commencement of the work, and continue to have a valid licence 
until the completion of work. The contractor shall also abide by the provisions of the Child Labour (Prohibition and Regulation) 
Act 1986. The relevant statutory provisions of the State Government of Andhra Pradesh shall also be applicable in toto. The 
contractor shall observe provisions of the Factories Act in respect of working hours, holidays, rest intervals, leaves and 
overtime to his employees. No work shall be done on second/ third shift, overtime, Sundays or on other declared holidays 
without written permission from BHEL.  

Any failure to fulfil this requirement shall attract the penal provisions of the Contract arising out of the resultant non-execution 
of the work. 

Payment of wages: 

The contractor shall pay to labour employed by him either directly or through sub-contractors, in accordance with the provisions 
of the Contract Labour (Regulations and Abolition) Act 1970 and the Contact Labour (Regulation and Abolition) Central Rules 
1971 or Minimum Wages Act wherever applicable, including the relevant statutory provisions of the State Government. The 
contractor shall ensure payment of wages to the Contract labour employed by him latest by 7th of the following month. The 
above payments shall be verified by the departmental supervisor under his name and designation. 

II. In respect of all labour directly or indirectly employed in the works for performance of the contractor’s part of this contract, the 
Contractor shall comply with or cause to be complied with the BHEL’s Contractor’s Labour Regulations made by BHEL from 
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time to time or as per the provisions of the Contract Labour (Regulations and Abolition) Act 1970 and the Contact Labour 
(Regulation and Abolition) Central Rules 1971 and Minimum Wages Act wherever applicable. 

III. (A) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the contractor any sum required 
or estimated to be required for making good the loss suffered by a worker or workforce by reason of non-fulfilment of 
the conditions of the contract for the benefit of the workers, non-payment of wages or of deductions made from his or 
their wages which are not justified by their terms of the contract or non-observance of the regulations. 

B) Under the provisions of Minimum Wages (Central) Rules 1950, the contractor is bound to allow to the labours directly or 
indirectly employed in the works one-day rest for 6 days continuous work and pay wages at the same rates as for duty. 
In the event of default, the Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account of 
wages for weekly holidays to any labour and pay the same to the persons entitled thereto from any money due to the 
contractor by the Engineer-in-Charge concerned. 

IV. The contractor shall duly comply with the provisions of the Payment of wages Act-1936, Minimum Wages Act 1948, 
Employees liability Act-1938, Workmen’s compensation Act-1923, Industrial Disputes Act 1947, Maternity Benefits Act 1961, 
EPF and MP Act 1952, Payment of Gratuity Act 1972, Income tax Act, Service Tax Act, Employees State Insurance Act, 
Payment of Bonus Act 1967 etc. and the Contract Labour (Regulations and Abolition) Act 1970, or the modifications thereof 
or any other laws relating thereto and the rules made there under from time to time. 

a)  Contractor must ensure payment of PF, pension dues under EPF and MP Act 1952 to the RPFC. 

b) Contractor must ensure payment of ESI contribution under ESI Act 1948 and provide ESI membership No. / Card of each 
employee. 

c) Contractor shall produce proof of deductions as well as remittances of PF, Pension, ESI contribution; administrative 
charges etc. wherever applicable and shall maintain proper records. Contractor to issue wage slip to his employees. 

d) The contractor shall furnish proper returns to the concerned statutory authorities like PF etc. and also provide a copy of 
the same to BHEL.  

e)  In case of non compliance of any of the labour laws e.g. payment of minimum wages to his employees or remittance of 
contribution to the concerned authorities etc., the contractor shall be responsible for all the expenses /liability occurring/ 
accruing on BHEL because of this including expenditure of legal proceedings. All such expenses shall be recoverable 
from the contractor from any of his running contracts / security deposit / other dues with BHEL or from any contract 
entered with BHEL thereafter. 

f)  Payment of bonus under the Payment of Bonus Act, payment of Gratuity under the Gratuity Act and retrenchment 
compensation under act will be the sole responsibility of contractor.  

g)  Contractor shall pay minimum wages as applicable from time to time including leave with wages to their workers as per 
rules /act. 

h)  Contractor will give three National Holidays to his workers. 

V. The contractor shall indemnify and keep BHEL indemnified against statutory payments to be made under for due observance 
of the laws aforesaid as well as the BHEL contractor’s Labour Regulations without prejudice to his rights to claim indemnity 
from his sub-contractors not affecting BHEL under any event or statutory violation by the contractor. 

VI. The laws aforesaid shall be deemed to be part of this contact and any breach thereof shall be deemed to be a breach of the 
contract. 

VII. Whatever is the minimum wage for the time being, such wage shall be paid by the contractor to the workmen directly without 
any intervention of jamadar and that jamadar shall not be entitled to deduct or recover any amount from the minimum wage 
payable to the workmen and by way of commission or otherwise. 

VIII. The contractor shall ensure that no amount by way of commission or otherwise is deducted or recovered by that jamadar 
from the wages of workmen engaged by him in the work premises of BHEL. 

IX. All the registers and records shall be preserved in original for a period of 3 years from the passing of final bill and shall be 
produced on demand before any officer, inspector, etc. of the Government/ BHEL. 

In respect of all labours directly or indirectly employed in the work of the performance of the contractor’s part of the contract, 
the contractor shall its own expenses arrange for the safety provisions as per BHEL safety clause framed from time to time 
and shall its own expense provide for all facilities in connection therewith. In case the contractor fails to make arrangement 
and provide necessary facilities aforesaid the Engineer-in-Charge shall be at liberty to make arrangement and provide 
facilities as aforesaid and recover in full the costs incurred in that behalf from the contractor. 

Should it appear to the Engineer-in-Charge  that the contractor is not properly observing and complying with the provisions 
of the BHEL Contractor’s Labour Regulations and Model Rules and the Contact Labour (Regulation and Abolition) Central 
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Rules 1971, for the protection of health and sanitary arrangements for the workmen employed by the contractor, (hereinafter 
referred as “the said Rules”) the Engineer-in-Charge shall have the power to give notice in writing to the contractor requiring 
that the said rules be complied with and the amenities prescribed therein be provided to the workmen within a reasonable 
time to be specified in the notice. If the contractor shall fail within the period specified in the notice to comply with and/observe 
the said Rules and to provide the amenities to the workmen as aforesaid, the Engineer-in-Charge shall have the power to 
provide amenities herein before mentioned at the cost of the contractor. 

The Engineer-In charge may require the contractor to dismiss or remove from the site of the work any person or persons in 
the contractor’s employee upon the work who may be incompetent or misconduct himself and the contractor shall forthwith 
comply with such requirements. 

It shall be the responsibility of the contractor to see that the building under construction is not occupied by anybody 
unauthorized during construction, and is handed over to the Engineer-in-charge with vacant possession of complete building. 
If such building though completed is occupied illegally, then the Engineer-in-charge shall have the option to refuse to accept 
the said building/ buildings in that position. 

However, the Engineer-in-charge, through a notice, may require the contractor to remove the illegal occupation any time on 
or before construction and delivery. The contractor will be liable for all payments to be made under the law and for the 
observance of the regulations aforesaid without prejudice to his right to claim indemnity from his subcontractor. 

2.20  ACCOMMODATION FOR LABOUR: 

The contractor shall during the progress of the work, provide, erect and maintain at his own expense and approved standards 
and scales, all necessary temporary living and sanitary accommodation required for his work people on the site, in connection 
with the execution of the work and also arrange for supply of wholesome drinking water for his work people. 

The planning, sitting, layout and erection of these temporary buildings shall be approved by the Engineer-in-Charge and the 
whole of such temporary accommodation shall at all times during the progress of the work be kept tidy and in clean sanitary 
conditions to the entire satisfaction of the Engineer-in-Charge and at the contractor’s expenses. The contractor shall confirm 
generally to the sanitary requirements of the local medical and health authority and at all times with such precautions that 
may be necessary to prevent soil pollution of the site. 

On completion of the work all such temporary buildings shall be cleaned away, all rubbish burnt, excrete or other disposal pits 
or trenches filled and effectively sealed off and the whole of the site left clean and tidy to the entire satisfaction of the Engineer-
in-Charge and at the contractors expense. 

2.21 ANTI MALARIAL PRECAUTION: 

The contractor shall at his own expenses, conform to all anti-malarial instruction given to him by the Engineer-in-Charge 
including filling up of borrow pits, if any. 

2.22  CONSERVANCY: 

The contractor shall at his own expenses, carry out all instructions issued to him by Engineer-in-Charge to effect a proper 
disposal to night soil and other conservation work in respect of the contractors work people or his employees on the site. 

The contractor will bear the cost of any charges levied by the local authority for the execution of such work on his behalf. 

2.23 NUISANCE: 

The contractor shall not at any time do, cause or permit any nuisance on the site or do anything which may cause unnecessary 
disturbance or inconvenience to the owners, tenants or occupier of other properties near the site and to the public generally 
and shall secure the efficient protection of streams and water ways against pollution. 

2.24 WATER & ELECTRICITY: 

Water and electricity shall be supplied to the contractor by the department subject to the following conditions:  

a) One/ two source of supply of water/ electricity points, to be decided by Engineer-in-Charge, shall be provided by BHEL. 
However, contractor shall have to make their own arrangement for laying of pipelines/ connection from the main source 
of supply for working at site. 

b) Department do not guarantee to maintain uninterrupted supply of water/ electricity and it will be incumbent on the 
contractor to make alternative arrangement for proper supply of the same at their own cost in the event of any break 
down in the government water/ electricity mains so that the progress of work is not held up for the want of the same. No 
claim of damage or refund will be entertained on account of such break down. 

c) In case of non-availability of above facilities at work place, contractor has to make his own arrangements at his cost or 
as mentioned in the NIT. 
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2.25 TEMPORARY WORKSHOPS STORES etc.: 

The contractor shall, during the progress of work, provide, erect and maintain at his own expense all necessary temporary 
work-shops, stores, offices etc. required for the proper and efficient execution of work. The planning, sitting and execution of 
these buildings/ works shall have the approval of the Engineer-in-Charge and the contractor shall at all times keep them tidy 
in a clean and sanitary condition to the entire satisfaction of the Engineer In-charge. 

2.26 STORES AND MATERIALS ON SITE: 

All stores and materials for the work are to be deposited by the contractor only in places to be indicated by the Engineer-in-
Charge, where in accordance with the contract, stipulations certain stores and materials (for incorporation in the work) are to 
be issued to the contractor by BHEL as detailed. 

BHEL free issue items will be so issued only to the extent required for the actual completion of the work as stipulated in the 
contract. The decision of Engineer—in-Charge / Head of the department regarding the quantities to be issued as above shall 
be final and binding on the contractor. For any excess quantities consumed on the work, the cost will be recovered from the 
contractor at punitive rates, which will be as mentioned in Schedule “B”. 

As regard issue of material and stores to be issued to the contractor by BHEL, the contractor shall give the Engineer-in-
Charge reasonable notice in writing of his requirement of such stores/ materials and on the approval of his demand being 
notified to him, he shall make immediate arrangement for drawing the same. Such stores and materials shall be transported 
by the contractor at his own expense direct from the place of issue to the site of work with the prior written approval, obtained 
from the Engineer-in-Charge to take them to a store or work shop or elsewhere. BHEL officers connected with the contract 
shall have the power at any time to inspect and examine any stores or at any factory or workshop or other place where 
material intended to be used in or on the workshop, or other places such stores or materials are being fabricated or 
manufactured, or at any place where the same are lying and the contractor shall give necessary facilities for such inspection 
and examination. 

The Engineer-in-Charge shall be entitled to have tests made of any stores or materials supplied by the contractor who shall 
provide at his own expense all facilities which the Engineer-in-Charge may require for this purpose. If at the discretion of 
Engineer-in-Charge, independent expert is employed to make any such test, his charges shall be borne by the contractor 
only, if the test disclosed that the said stores or materials are not in accordance with the provisions of the contract. 

Should the Engineer-in-Charge consider at any time during the construction or reconstruction or prior to the expiry of the 
maintenance period that the stores or materials provided by the contractor are unsound or of a quality inferior to the 
constructed or otherwise and not in accordance with the contract (in respect whereof the decision of the Engineer-in-Charge 
shall be final and conclusive). The contractor shall on demand in writing from the Engineer-in-Charge specifying the stores or 
materials complained or notwithstanding that the same may have been inadvertently passed, certified and paid for, forthwith 
remove the stores or materials so specified and provide other proper and suitable stores or materials at his own expense to 
the entire satisfaction of Engineer-in-Charge and in the event of his failing to do so within a period to be specified by Engineer-
in-Charge in his demand aforesaid, the Engineer-in-Charge may replace with others, the stores or materials complained of, 
at the risk and expense in all respect of the contractor. 

The liability of the contractor under this condition shall not extend beyond the maintenance period aforesaid except as regard 
stores or materials, which the Engineer-in-Charge shall have previously given, notice to the contractor to replace that. 
(Maintenance period for any work under this organization will be TWELVE MONTHS from the date of actual completion of the 
particular work and handing over to BHEL in the case of building works and SIX MONTHS for all other works.). 

All stores and materials brought to the site shall become and remains the property of BHEL and shall not be removed from 
the site without the prior written approval of the Engineer-in-Charge. However, when the work is finally completed, the 
contractor shall at his own expense forthwith remove from the site surplus stores and materials originally supplied by him and 
upon such removal the same shall revert and become the property of the fixing in the work and which after making due 
allowance for the reasonable wear and tear/ or waste have not on completion of the works been so incorporated or fixed, shall 
be returned by the contractor at his own expense to the place of issue. 

Credit for surplus stores and/ or material returned by the contractor to BHEL will be given to him at a price, based on the 
prevailing market rate but not exceeding that at which the said stores and materials were originally issued to him but due 
consideration shall be given to the allowance claimed by BHEL, in respect of any depreciation or damage suffered by the 
stores and / or materials while in the custody of the contractor regarding which the decision of Engineer-in-Charge shall be 
final and conclusive. 

If in the opinion of the Engineer-in-Charge (which will be final and conclusive) any stores supplied by the BHEL have either 
during progress of work or after completion of work but under the custody of the contractor, become damaged to such an 
extent that they cannot be usefully utilized either in the same work or in other work, the Engineer-in-Charge shall not accept 
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the stores and in the event of his so rejecting, the contractor shall be charged for the said stores at a rate fixed by the accepting 
officer. The contractor shall not be entitled to any claim whatsoever on this account. 

2.27 TOOLS AND PLANTS ON SITE: 

All tools, plants and equipment brought to site shall become the property of the BHEL and shall not be removed from the site 
without the prior written approval of the Engineer-in-Charge. When the work is finally completed or contract is terminated for 
reasons other than the default of the contractor, the contractor shall forthwith remove from the site all tools, plants and 
equipments (other than those as may have been provided by BHEL) and upon such removal the same shall become the 
property of the contractor. 

2.28 STATEMENT OF HIRE CHARGES: 

A monthly detailed statement of the hire charges incurred in respect of BHEL tools, plants, equipment etc. shall be given to 
the contractor by the Engineer-in-Charge. 

2.29 PRECAUTIONS AGAINST RISK: 

The contractor shall be responsible for providing at his own expense, for all precautions to prevent loss or damage from any 
and all risk and to minimize the amount of any such loss or damage and for necessary steps to be taken for the said purpose 
until the works have been handed over complete in all respect to the Engineer In-charge. 

The contractor shall provide all watchmen necessary for the protection of site, the work, the materials, tools, plants, equipment 
and anything else lying in the site during the progress of work. He shall solely be responsible for and shall take all responsible 
and proper steps for protecting, securing and watching all and/ or about the work and the site which may be dangerous to any 
person whatsoever. 

2.30 NOTICES AND FEES: 

The contractor shall give all notices required by any statutory provisions or by the regulations and/ or bye-laws or any local 
authority and/ or of any public service, company or authority affected by the work or with those systems if the same are or will 
be contracted. The contractor shall pay and indemnify BHEL against any fees and charges demandable by law under such 
Acts, Regulations and/ or bye-laws in respect of the work and shall make and supply all drawings and plans required in 
connection with any such notice. 

2.31 SETTING OUT OF THE WORK & PROTECTING/ MAINTAINING SIGNALS & MARKS: 

The Engineer-in-Charge shall supply dimensions, drawings, levels and other information necessary to enable the contractor 
to set out the work. The contractor shall at his own expense set out accurately according to the drawings, figures and 
dimensions there, on all the work in the contract and any extras or additions thereto and shall be solely responsible for their 
being so set out and executed. All bench marks, pegs, signals on surface, alignment stones, mile stones and all similar marks 
whether putting by BHEL authorities for the purpose of checking the contractor’s work in the tenure of the contractor, be put 
under the care of the contractor who shall, at his own expense take all proper and responsible precautions and care to 
preserve and maintain them in their true position. In the event of these marks being disturbed or obliterated by accident or 
due to any other cause whatsoever the same may, if deemed necessary, be replaced by Engineer-in-Charge / Head of the 
department to the contractor’s expense and the cost thereof deducted from any money thereon or/ after becoming due to the 
contractor. 

Where requested by the contractor, the level mark, centre line and chain age pegs corresponding to those as shown on the 
drawings, will be pointed out to the contractor on the ground but all bench marks or chain age pegs additional to these shown 
on the drawing shall be provided by the contractor at his expense. 

2.32 SITE DRAINAGE: 

All water that may accumulate on the site during the progress of the work or in trenches and excavations shall be removed 
by the contractor to the entire satisfaction of the Engineer-in-Charge at his own expense. 

2.33 EXCAVATION RELICS etc.: 

Material of any kinds obtained from excavation on the site shall remain the property of BHEL and shall be disposed off as the 
Engineer-in-Charge directs. All gold, silver, oil and other materials of any description and all precious stones, coins, treasures, 
relics, antiquities and other similar items which may be found on at/upon the site shall be the property of the BHEL. 

2.34 FOUNDATIONS: 

The contractor shall not lay any foundation until the excavations for the same have been examined and approved in writing 
by the Engineer-in-Charge. 
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2.35 COVERING OF WORK: 

The contractor shall give reasonable notices in writing to the Engineer-in-Charge whenever any work is to be permanently 
covered or cancelled, whether by earth or other means so that it can finally be inspected or measured if necessary. In default 
of doing so the contractor shall, if required by the Engineer-in-Charge uncover such work at his own expense. 

2.36 APPROVAL OF WORKS BY STAGES: 

All work embracing more than one process shall be subject to examination and approval at each stage and the contractor 
shall give due notice in writing to the Engineer-in-Charge when each stage is ready. In default of such notice being received, 
the Engineer-in-Charge shall be entitled to approve the quality and extent thereof at any time he may choose and in the event 
of any dispute, the decision of the Engineer-in-Charge thereon shall be final and conclusive. 

2.37 EXECUTION OF WORK: 

The work shall be executed in a workman like manner and to the satisfaction in all respect of the Engineer-in-Charge. The 
Engineer-in-Charge will communicate or confirm his instruction to the contractor in respect of the execution of the work in a 
“WORK SITE ORDER BOOK “ maintained at his office and the contractor shall visit this office, daily and shall conform receipt 
of such instructions by signing the relevant entries in this book. Such entries will rank as order notices in writing within the 
intent and meaning of these conditions. 

2.38 RESPONSIBILITY FOR BUILDINGS: 

In the event of any building or part of any building being handed over to the contractor for execution of work thereto under 
provisions of the contract, he shall give a written receipt for all fixtures, glasses etc. and shall be required to make good at his 
own expense all damage resulting from whatsoever cause while in his charge and on completion of the work to deliver up the 
said building or part thereof in a clean stage complete in every particular to the entire satisfaction of the Engineer-in-Charge. 

2.39 INSPECTION OF WORKS: 

BHEL Officers / BHEL representatives concerned with the contract shall have power at any time in respect and examine any 
part of the work and the contractor shall provide such facilities as may be required for such inspection and examination. 
Should the Engineer-in-Charge consider at any time during the construction or reconstruction or prior to the expiry of 
maintenance period, that any work has been executed with unsound, imperfect or unskilled workmanship or of a quality inferior 
to that contracted for or not otherwise in accordance with the contract, in respect whereof the decision of the Engineer-in-
Charge shall be final and conclusive. The contractor shall on demand in writing from the Engineer-in-Charge specifying the 
fault notwithstanding that the same may have been inadvertently passed, certified and paid for, forthwith rectify or remove 
and reconstruct, the work so specified, in whole or in part as the case may be, require at his own risk and expense to the 
entire satisfaction of Engineer-in-Charge, who may accept the work at reduced rate if deemed fit. However, the liability of the 
contractor under this condition shall not extend beyond the maintenance period except as regard workmanship, which the 
Engineer-in-Charge should have previously given notice to the contractor to rectify. 

2.40 DAMAGE AND LOSS TO PRIVATE PROPERTY AND INJURY TO WORKS: 

The contractor shall at his own expense reinstate and make good to the satisfaction of the Engineer-in-Charge and pay 
compensation for any injury, loss or damage caused to any property or right what so ever including property or/ and rights of 
BHEL (or agent /servants/any outsider or employees of BHEL) and the injury, loss or damage arising out of or in any way in 
connection with the execution or purported execution of the contract and further the contractor shall indemnify BHEL, against 
all claims enforceable against BHEL) or which would be so enforceable against BHEL were BHEL a private person in respect 
of any such injury (including injury resulting in death, loss or damage to any person whatsoever or property, including all 
claims which may arise under Workman’s Compensation Act or otherwise. 

2.41 COMPLETION: 

The works shall be completed to the entire satisfaction of the Engineer In-charge and in accordance with contractor’s forecast 
of time and progress where operative and that, all unused stores and materials, tools, plant, equipment, temporary buildings 
and things shall be removed and the site and work cleared of rubbish and all waste material and delivered up clean and tidy 
to the satisfactions of the Engineer In-charge at the contractor’s expense on or before the scheduled date of completion. 
BHEL shall have power to take over from the contractor from time to time such section of work as have been completed to 
the satisfaction of the Engineer In-charge. The Engineer-in-Charge shall certify to the state of the work at the end of the 
maintenance period where applicable. 

2.42 COMPENSATION AS LIQUIDATED DAMAGES FOR DELAY: 

If the contractor fails to complete and clear the site on or before the scheduled date of completion or does not achieve the 
progress as set out under the caption “TIME “ in clause 2.6 of these General Conditions, he shall without prejudice to any 
other right or remedy on BHEL on account of such breach, be liable to pay as compensation as liquidated damage an amount 
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equal to 0.50 percentage of the total contract sum for every week (7 days) of extension sought beyond the scheduled date of 
completion of the contract provided always that the total amount of compensation as liquidated damages to be paid under 
this condition shall not exceed 10% of the contract sum. Such amount may be adjusted or set off against any sum payable to 
the contractor under this or any other contract. If delay is for 8 days, it will be counted as delay for 2 weeks for liquidated 
damages. In case any penalty is to be levied at any stage during the progress of work, reference shall be made to the clause 
as mentioned in special condition of tender. 

2.43 CANCELLATION OF CONTRACT FOR CORRUPT ACTS: 

The Accepting Officer, whose decision shall be final and conclusive, shall without prejudice to any other right or remedy which 
shall have accrued or shall accrue thereafter, BHEL cancel the contract if any of the following cases and the contractor shall 
be liable to pay to BHEL for any loss or damage relating from any such cancellation to the same extent as provided in the 
case of cancellation of defaults. 

If the contractor--- 

a) Offer to give or agree to give to any person in BHEL service, any gift or consideration of any kind as an inducement or 
reward for doing or forbearing to do for having done or for borne to do any act in relation to obtaining or execution of this 
or any other contract for BHEL service 

OR 

b) Enter into a contract with BHEL in connection with which commission has been paid or agreed to be paid by him or with 
his knowledge, unless the particulars of any such commission and the terms of payment thereof have previously been 
disclosed in writing to the Accepting Officer. 

OR 

c) Obtain a contract with BHEL as a result of ring tendering or by non-bearing methods or competitive tendering without 
first disclosing the fact in writing to the Accepting Officer. 

OR 

d) Steel or misuse of any property of BHEL either by himself or through his workmen within his knowledge or convince. 

2.44 CANCELLATION OF CONTRACT DUE TO INSOLVENCY, ASSIGNMENT OR TRANSFER OR SUBLETTING OF 
CONTRACT: 

The Accepting Officer, without prejudice to any other right or remedy, which shall have accrued or shall accrue thereafter to 
BHEL, shall cancel the contract in any of the following cases: 

If the contractor ----- 

a) Being an individual or if a firm, or any partner thereof shall at any time to be adjudged bankrupt or having a receiving 
order or order for administration of his estate made against him or shall take any proceedings for liquidation or 
composition under any Bankruptcy Act for the time being enforce or make any connivance or assignment or makes 
unauthorized or illegal arrangement for the benefit of his creditors or propose to do so, or if any application be made 
under any bankruptcy and for the time being in force for the sequestration of his estate or if a trust deed be granted by 
him on behalf of his creditors, 

OR 

b) Being a company, shall pass a resolution or the court shall make an order for the liquidation of its affairs, or a receiver 
or Manager on behalf of the debenture holders shall be appointed or circumstances shall arise which entitle the court of 
debenture holders to appoint a receiver or Manager. 

OR 

c) Assigns, sublets or attempts to assign, transfer or sublet any portion of the work without the prior written approval of the 
Accepting Officer, 

Whenever the Accepting Officer exercises his authority to cancel the contract under this condition, he may complete the work 
by any means at the contractor’s risk and expense, provided that, in the event of the cost of completion (as certified by 
Engineer-in-Charge, which is final and conclusive) being less than the contract cost the advantage shall accrue to the BHEL, 
and that if the cost of completion exceeds the money due to the contractor under the contract, the contractor shall either pay 
the excess amount ordered by the Engineer-in-Charge or the same shall be recovered from the contractor by other means 

In case BHEL completes the work under the provisions of this condition, the cost of such completion to be taken into account 
in determining the excess cost to be charged to the contractor under this condition shall consist of the cost of materials 
purchased and/ or labour provided by BHEL with an addition of such percentage to cover superintendence and establishment 
charges as may be decided by the DGM / GM, whose decision shall be final and conclusive. 
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2.45 CANCELLATION OF CONTRACT IN PART OR IN FULL FOR CONTRACTOR’S DEFAULT: 

If the contractor— 

a) Makes default in commencing the work within a reasonable time from the date of handing over of the site and continues 
in that state after a reasonable notice from the Engineer-in-Charge. 

OR 

b) In the opinion of the Engineer-in-Charge at any time, whether before or after the date or extended date for completion, 
makes default in proceeding with the work with due diligence and continues in that state after reasonable notice from 
Engineer-in-Charge. 

OR 

b) Fails to complete the work, without prejudice to any other right or remedy which shall have accrued, or shall accrue 
thereafter to BHEL contract. 

OR 

c) Fails to comply with any of the terms and conditions of the contract after reasonable notice in writing with order properly 
issued. 

OR 

d) Fails to complete the work, work order, and items of work with individual dates for completion and clear the site on or 
before the date of completion, or if fails to achieve the conditions of contract, the Accepting Officer, may without prejudice 
to any other right or remedy which shall have accrued or shall accrue thereafter or do only such work order or items of 
work in default from the contract at the expense and cost of the contractor. Whenever the Accepting Officer exercises 
his authority to cancel the contract as a whole or in part under this condition, he may complete the work as a whole or 
part to under this contract, the contractor shall either pay the excess amount ordered by Engineer-in-Charge or the same 
shall be recovered from the contractor by other means. 

In case of BHEL completes the work or any part thereof under the provisions of this condition, the cost of such completion to 
be taken into account in determining the excess cost to be charged to the contractor under this condition, shall consist of the 
materials purchased and/ or labour provided by BHEL with an addition of such percentage to cover superintendence and 
establishment charges as may be decided by the DGM whose decision shall be final and conclusive. 

In the event of termination of contract for any reason whatsoever, the contractor shall withdraw all his employees from the 
establishment of BHEL. In case contractor decides to terminate services of his employees he should settle all terminal dues 
including retrenchment compensation. 

2.46 TERMINATION OF CONTRACT DUE TO DEATH: 

Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the Accepting Officer shall have 
the option of terminating the contract without compensation to the contractor authorized survivors. 

2.47 SPECIAL POWERS OF TERMINATION: 

If at any time after the acceptance of the tender, BHEL shall for any reason whatsoever not require the whole or any part of 
the work, to be carried out, the Engineer-in-Charge shall give notice in writing of the fact to the contractor, who shall have no 
claim to any payment of compensation or otherwise, howsoever on account of any profit or advantage which he might have 
derived from the execution of the work in full but which he did not derive in consequence of the foreclosing of the work. 

The contractor shall be paid at contract rates for the full amount of the work executed including such additional work i.e., 
cleaning of site etc. as may be rendered necessary by the said foreclosing. He shall also be allowed a reasonable payment 
(as decided by the Accepting Officer) for any expenses sustained on account of labour and material collected but which could 
not be utilized on the work as verified by the Engineer-in-Charge but the contractor shall not have any claim for compensation 
on account of any alterations having been made in the original specifications, drawings, designs and instructions involving 
and curtailment of the work as originally contemplated. 

2.48 FAIR WAGE: 

Refer clause 2.19 of General terms and conditions of Contract. 

*** 
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CHAPTER-III 

VALUATION AND PAYMENT 
 

3.1    RECORDS AND MEASUREMENTS: 

All items having a financial value shall be entered in the BHEL Measurement book so that a complete record is obtained on 
all work performed under the contract. 

Measurement shall be carried out as per unit mentioned in the bill of quantity (price-bid). 

The measurements shall be taken jointly by any person or persons duly authorized on the part of the BHEL and the contractor. 

The Engineer-in-Charge shall give reasonable notice in writing to the contractor of appointments for measurements. 

The contractor shall without extra charge, provide assistance with appliance and other things necessary for measurements. 

The contractor shall bear all the cost of measurement of his work. 

Measurements shall be entered in the BHEL measurement book and signed and dated by both parties each day on the site 
on completion of measurement. If the contractor objects to any of the measurement recorded on behalf of BHEL in the 
Measurement Book or against the item or items objected to, and such note shall be signed and dated by both parties engaged 
in taking the measurements. 

If as a result of such objection it becomes necessary to remeasure the work wholly or in part, the expense of such 
measurement shall be borne by the party requiring the measurement to be retaken provided that net error found by this 
remeasurement amount to less than 5 % (five percent) of the value as recorded by the first measurement. 

If the contractor’s representative fails to attend when required, the Engineer-in-Charge shall have power to proceed by himself 
to take measurements, and in that case these measurements shall be accepted by the contractor as final.  

The contractor shall once in every month, submit to the Engineer with a copy to the concerned Engineer-in-Charge details of 
his claims for the work done by him up to and including the previous month which are not covered by his contract agreement 
in any of the following respects: - 

a) Deviation from the item and specification provided in the contract documents. 

b) Extra items / new items of the work. 

c) Quantities in excess of those provided in the contract agreement. 

d) Items in respect of which rates have not been settled, in addition furnish a clear certificate to the effect that the claims 
submitted by him as aforesaid cover all his claims and that no further claims shall be raised by him in respect of the work 
done up to and including the period under report. 

3.2    FINAL BILLS: 

As soon as possible after the completion of the work to the satisfaction of the Engineer-in-charge, the contractor shall forward 
a certified final account on BHEL forms in duplicate. It shall be accompanied with all abstracts; vouchers etc. in support thereof 
and shall be prepared, in the manner prescribed by the Engineer-in-Charge. No claims will be entertained after the receipt of 
the final bills. 

The contractor shall be entitled to be paid the final sum less the value of payments already made on account subject to 
certification to the final bill by the Engineer-in-Charge. No charge shall be allowed to the contractor on account of the 
preparation of the final bills. 

3.3    PAYMENTS OF BILLS: 

The payment of final bill will be made only after successful proving. All payments to be made to the contractor under this 
contract shall be through online payment i.e., RTGS/ NEFT within a reasonable time after the certification by the Engineer-in-
Charge. 

3.4    RECOVERY FROM THE CONTRACTOR: 

Whenever under the contract any sum of money shall be recoverable from or payable to the contractor, the same may be 
deducted from any sum then due or which at any time thereafter may become due to the contractor under the contract or 
under any other contract with BHEL or from his security deposit, or he shall pay the claim on demand. 

3.5    POST TECHNICAL AUDIT OF WORK & BILLS: 

BHEL reserves the right to carry out a post payment audit and technical examination of the work and bill including all 
supporting vouchers, abstracts etc. and to enforce recovery of any sums becoming due as a result thereof in the manner 
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provided into the proceedings sub-paragraph provided, however, that no such recovery shall be enforced after three years of 
passing the final bills. 

3.6    REFUND OF SECURITY DEPOSIT: 

After expiration of the maintenance period, provided always that the contractor shall first have been paid final bill and have 
rendered a "No Demand" certificate, the security deposit mentioned shall be released after satisfactory completion of the 
maintenance period of the work duly verified by Site In charge. The maintenance period of work is 3 months from the date of 
actual completion of work. 

3.7    ARBITRATION: 

All disputes between the parties to the contract arising out of or relating to the contractor other than those for which the 
decision of the Engineer-in-Charge / Accepting Officer or any other person is by the contract expressed to be final and 
conclusive, shall after written notice by either party to the contract, the other party be referred to the sole arbitration of Unit 
Head or any other officer of BHEL in his sole discretion unless the parties otherwise agree, such reference shall not take 
place until after the completion, alleged completion or abandonment of the work or the determination of the contract. The 
venue of arbitration proceedings will be at Visakhapatnam. The arbitrator shall have the power to extend, from time to time, 
the time for making his award with the consent of the parties. The award of the Arbitrator shall be final, conclusive and binding 
on both the parties to the contract. Any matter arising out of or in connection with the agreement shall be under jurisdiction of 
Visakhapatnam court. The Head of HPVP Unit of BHEL, Visakhapatnam shall appoint the Arbitrator. No person other than a 
person so appointed shall act as Arbitrator. 

3.8    IMPLEMENTATION OF PROVISION OF THE APPRENTICE ACT: 

Contractor shall comply with the provisions of Apprentice Act-1961, and the Rules and Orders issued there under from time 
to time. If he fails to do so his failure will be a breach of the contract and the Accepting Authority may, in his discretion cancel 
the contract. The contractor shall also be liable for any pecuniary liability arising on account of any violation by him of the 
provision of the Act. 

3.9   SAFETY AND SECURITY: 

1. BHEL reserves the right to take penal action as deemed fit if any information provided by the vender / contractor is found 
to be incorrect. 

2. Other safety related conditions: 

a) The contractor shall ensure proper safety of all the workmen, materials, plant and belonging to him or to BHEL or to others, 
working at or near the site. The contractor shall also be responsible for provision of all safety notices and safety equipment 
required both by the relevant legislation and the Engineer-in-charge as he may deem necessary. 

b) The contractor shall adopt adequate safety measures and use of protective clothing by all the workmen at site/work place 
whether engaged or not in actual of work or supervision thereof. The contractor shall ensure that the workmen on site use 
safety belt, gloves, helmets, masks etc. as are necessary for their safety. 

c) The contractor shall be responsible for safety arrangements of all equipment used in connection with the execution of the 
work and shall ensure employment of only trained person to operate the equipment. Only tested equipment, tools, wires, 
ropes etc. shall be used and shall periodically be tested to the satisfaction of the BHEL. All test certificates shall be made 
available to the BHEL at site as and when required. 

d) The contractor shall ensure provision and maintenance of lights, guards, fencing with gates and watching when and where 
necessary or required by the BHEL or by any one duly constituted authority for the protection of the work and / or for the 
safety and convenience of the public or others. 

e) The contractor shall take adequate safety precautions for prevention of accidents at site. The contractor shall also ensure 
that their employees / workmen comply with the statutory safety rules and regulations as and also those laid down by 
BHEL from time to time. 

f) The contractor shall provide at his cost necessary watch and ward force as may be approved by the BHEL to ensure security 
and safety of all buildings, structures, equipments and materials under their custody at the site of work. 

g) The contractor shall abide by all security regulations at site by the BHEL from time to time. The contractor shall provide 
identify badges to their personnel and workmen, which must be properly displayed by them at site. 

h) In order to facilitate issue of exit gate permits by the BHEL for materials and equipments either during execution or the 
maintenance period, the CONTRACTOR shall submit to the BHEL list of construction / erection equipment etc. and / or 
other materials that shall be taken by them inside the site from time to time. Such movement of materials, equipment, 
tools, tackles etc. shall be subject to certification by the Engineer-in-Charge. 
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i) The contractor and his personnel / workmen shall be subject to security check by BHEL's own security force or Central 
Industrial Security Force if engaged by the BHEL for the overall protection of the project. 

j) The contractor shall not allow any visitors on the works except with the written permission of the BHEL. 

k) From the commencement to the completion of work, the contractor shall take full responsibility for the care of the work, 
constructional plant and equipment and all temporary works and in case any damage or loss shall happen to the work, 
constructional plant and equipment or to plant temporary work from any cause whatsoever, the contractor shall at his own 
cost replace or repair and make good the same. 

l) The contractor will notify well in advance to the Engineer-in-charge of his intention to bring to site any container filled with 
liquid or gaseous fuel explosive or petroleum substance or such chemicals, which may involve hazards. The Engineer-in-
charge shall have the right to prescribe the conditions under which such containers are to be stored, handled and used 
during the performance of the works and the contractor shall strictly adhere to and comply with such instructions. The 
Engineer-in-charge shall have to right at his sole discretion to inspect any such container or such construction plant / 
equipment, for which material in the container is required to be used and if in his opinion, its use is not safe, he may forbid 
its use. No claim due to such prohibition shall be entertained by BHEL nor shall BHEL entertain any claim of the contractor 
towards additional safety provisions/ conditions to be provided for/ constructed as per Engineer-in-Charge instructions 
compliance to statutory in respect of such conditions will be the sole responsibility of the contractor. 

m) Further any such decision of the Engineer-in-Charge shall not in any way absolve the contractor of his responsibilities for 
safety provisions and in case, use of such a container or entry thereof into the site area is forbidden by Engineer-in-Charge 
without any cost implications to BHEL or extension of work schedule. 

n) Where it is necessary to provide and/ or store petroleum products or petroleum mixtures and explosive, the contractor shall 
be responsible for carrying out such provision and / or storage in accordance with the rules and regulations laid down in 
Petroleum Act 1934, Explosives Act 1948 and Petroleum and Calcium Carbide Manual published by the Chief Inspector 
of Explosives of India. All such storage shall have prior approval of the Engineer-in-charge. In case, any approval is 
necessary from the Chief Inspector (Explosives) or other statutory authorities, the contractor shall be responsible for 
obtaining the same. 

o) All equipment used in construction & erection by the contractor shall meet Indian/ International Standards and where such 
standards do not exist, contractor shall ensure these to be absolutely safe. All equipment shall be strictly operated and 
maintained by the contractor in accordance with manufacturer’s operation manual and safety instructions and as per guide 
lines/ rules of BHEL in this regard. 

p) Periodical examination and all tests for all lifting/ hoisting equipment and tackles shall be carried out in accordance with 
the relevant provisions of Factories Act 1948, Indian Electricity Rules 1910 and associated Law/ Rules in force from time 
to time. A register of such examinations and tests shall be promptly produced as and when desired by Engineer-in-charge 
or Safety Officer. 

q) Contractor shall provide suitable safety equipment of prescribed standard to all employees and workmen according to the 
need at his own cost as may be directed by Engineer-in-charge who will also have the right to examine these safety 
equipments to determine their suitability, reliability, acceptability and adoptability. 

r) The contractor shall provide safe working conditions to all workmen and employees at the site including safe means of 
access, railings, stairs, ladders, scaffolding, safety belts etc. the scaffoldings shall be erected under the control and 
supervision of an experienced and competent person. 

s) The contractor shall not interfere with or disturb electric fuses, wiring and other electrical equipment belonging to BHEL or 
other contractors under any circumstances whatsoever, unless specially permitted in writing by BHEL to handle such 
fuses, wiring or electrical equipment. 

Before the contractor connects any electrical appliances to any plug or socket belonging to the other contractor or BHEL, 
he shall: 

i)    Satisfy the Engineer-in-charge that the appliance is in good working condition. 

ii)   Inform the Engineer-in-charge of the maximum current rating voltage and phases of the appliances. 

iii)  Obtain permission of the Engineer-in-charge detailing the sockets to which the appliances may be connected.  

The Engineer-in-charge will not grant permission to connect until he is satisfied that: 

i)   The appliance is in good condition and is fitted with a suitable plug. 

ii)  The appliance is fitted with suitable cable having two earth conductors, one of which shall be an earthed metal sheet 
surrounding the cores. 
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iii)   No electrical cable in use by the contractor will be disturbed without prior permission. No weight of any description will 
be imposed on any cable and no ladder or similar equipment will rest against or attached to it. 

iv)   No repair work shall be carried out on any live equipment, the equipment must be declared safe by the Engineer-in-
charge and a permit to work shall be issued by Engineer-in-charge before any repair work is carried out by the 
contractor. While working on electric lines/ equipment whether alive or dead suitable type and sufficient quantity of 
tools will have to be provided by contractor to electricians/ workmen/ officers. 

t)  The contractor shall employ necessary number of qualified full time electricians/ electrical supervisors to maintain his 
temporary electrical installations. 

u)  In case any accident occurs during the construction/ erection or other associated activities undertaken by the contractor 
thereby causing any minor or major or fatal injury to his employees due to reason whatsoever, it shall be the responsibility 
of the contractor to promptly inform the same to BHEL Engineer-in-Charge in prescribed from. The contractor will be 
responsible for all pecuniary liability if any under such circumstances. 

v) The Engineer-In charge and Safety Officer shall have the right at his sole discretion to stop the work, if in his opinion, the 
work is being carried out in such a way that it may cause accidents and endanger the safety of the person and/ or property 
and/ or equipments. In such cases, the contractor shall also be informed in writing about the nature of hazards and possible 
injury/ accident and he shall remove the shortcomings promptly. The contractor after stopping the specific work can, if felt 
necessary, appeal against the order of stoppage of work to the respective General Manager within 3 days of such stoppage 
of work and decision of GM in this respect shall be conclusive and binding on the contractor. 

w) Notwithstanding anything contrary to this, in the event of his workmen, the contractor shall be required to fill Injury Report 
and submit to the Shop Manager/ Engineer-in-Charge of BHEL immediately and ensure due compliance of Workmen 
Compensation Act 1923 and Rules made there under. 

x) The contractor shall not be entitled to any damages/ compensation for stoppage of work due to safety reasons as provided 
above and the period of such stoppage of work will not necessarily be taken as an extension of time for completion of work 
and will not be the ground for waiver of levy of liquidated damages. 

y) The contractor shall follow and comply with all BHEL safety rules, relevant provision of applicable law pertaining to the 
safety of workmen, plant and equipment as may be prescribed from time to time without any demur protest or contest or 
reservation. In case of any unconformity between statutory requirement and BHEL Safety Rules referred above, the later 
shall be binding on the contractor unless the statutory provisions are more stringent. 

z) If the contractor fails in providing safe working environment as per the statutory requirements and / or BHEL Safety Rules 
or continue to work even after being instructed to stop the work by Engineer-in-charge or Safety Officer as provided above, 
the contractor shall promptly pay to BHEL, on demand, compensation at the rate of Rs. 500/- per day or part thereof till 
instructions are complied with and so certified by Engineer-in-charge/ Safety Officer. However, in case of accident taking 
place causing death/ injury to any individual the statutory provisions shall apply in addition to compensation mentioned in 
this para; and the contractor will be solely liable on account of this. 

* * * 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  
Chapter - I: General Intent of Specifications 

 

1.0 INTENT OF THE SPECIFICATION 

1.1 

The intent of this erection specification is to provide services for execution of the project according to 
most modern and proven techniques and codes. The omission of specific reference to any method, 
equipment or material necessary for the proper and efficient services towards installation of the plant 
shall not relieve the contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall deem to be inclusive 
of all such contingencies. 

1.2 

The work shall conform to dimensions and tolerances given in various drawings and documents that will 
be provided during erection. If any portion of works is found to be defective in workmanship and not 
conforming to drawings / documents or other stipulations, the contractor shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which recoveries, as determined by 
BHEL, shall be effected from contractor's bills. 

1.3 

It is not the intent of this specification to specify herein all the details of erection and commissioning. 
However, the system shall conform in all respects to high standards of quality and workmanship for 
performing the required duties in a manner acceptable to purchaser who will interpret the meaning of 
drawings and specifications and shall be entitled to reject any work or material, which in his judgments 
is not in full accordance herewith. 

1.4 

The omission of specific reference to any fabrication / erection or other method, equipment or material 
necessary for proper and efficient working of the plant shall not relieve the tenderer of the responsibility 
of providing such facilities to complete the work at quoted rates. Any mismatch/ defect found due to 
mistake in fabrication / erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality erection. 

1.5 

The work covered under this specification is of highly sophisticated nature, requiring the best quality 
workmanship, supervision, engineering and construction management. The contractor should ensure 
proper planning and successful and timely completion of the work to meet the overall project schedule. 
The contractor must deploy adequate quantity of tools & plants, modern / latest construction aids etc. 
He must also deploy adequate trained, qualified and experienced supervisory staff and skilled personnel. 

1.6 

Contractor shall erect and commission all the equipments and auxiliaries as per the sequence & 
methodology prescribed by BHEL depending upon the technical requirements. Availability of materials 
and fronts will decide this. BHEL Engineer’s decision regarding correctness of the work and method of 
working shall be final and binding on the contractor. No claims for extra payment from the contractor 
will be entertained on the ground of deviation from the methods / sequence adopted in erection of 
similar sets elsewhere. 

1.7 
Following shall be the  minimum responsibility of  contractor and have to be provided within finally 
accepted rates / prices: 

1.7.1 

Provision as required of all types of labour, supervisors, engineers, watch and ward, tools & tackles, 
calibrated MMEs (Monitoring and Measuring Equipment) as specified and otherwise required for the 
work, consumables for erection, testing and commissioning including material handling. 

1.7.2 Achieving Proper out-turns / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule. 

1.7.4 Good quality and accurate workmanship for proper performance of the equipment 

1.7.5 Repair and rectification 

1.7.6 
Preservation / Re-conservation of all components during storage / erection / commissioning till handing 
over. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter - II: General Services to be rendered by the Bidder 

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER 

2.1 
Services for construction, fabrication, equipment erection, testing as well as trial run & commissioning 
of various equipment and accessories under the contract shall include but not be limited to the 
following: 

2.2 
 

Issuing materials from store/open yard from time to time for erection as per the construction 
programme. The Contractor shall be the custodian of all the materials issued till the plant/equipment is 
officially taken over by the owner / BHEL after complete erection and successful trial run & 
commissioning. 

2.3 
Transport of material to their respective places of erection and erection of the complete plant & 
equipment as supplied under this specification. 

2.4 
Trial  run  and  commissioning  of  individual  equipment  /  sub-systems  to  the satisfaction of 
Owner/BHEL. 

2.5 
Deployment of all skilled and unskilled manpower required for erection, supervision of erection, watch 
& ward, commissioning and other services to the rendered under this specification. 

2.6 
Deployment of all erection tools & tackle, construction machinery, transportation vehicles and all other 
implements in adequate number and size, appropriate for the erection work to be handled under scope 
of this specification except otherwise specified. 

2.7 

Supply of all consumables, e.g. welding electrodes, gases, grinding/cutting wheels, cleaning agents, 
diesel oil, lubricant etc. as well as materials required for temporary supports, scaffolding etc. as 
necessary for such erection work, unless specified otherwise. 

2.8 

Providing support services for the contractor's erection staff e.g. construction of site offices, temporary 
stores, residential accommodation and transport to work site for erection personnel, watch and ward 
for security and safety of the materials under the Contractor's custody etc. as required. 

2.9 

Maintaining  proper  documentation  of all  the  site activities undertaken by the Contractor as per the 
proforma mutually agreed with BHEL, Submission of monthly progress reports and any  such document  
as and when desired by BHEL/owner, taking approval of all statutory authorities i.e. Boiler Inspector, 
Factory Inspector, Inspector of  Explosives etc.,  as applicable for respective portions of work fall under 
the jurisdiction of such statutes of laws. 

2.10 
Any other service, although not specifically called for but required for a contract of the size and nature 
indicated in the specification. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter - III: General Technical Requirements (Codes and Standards) 

 

3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

3.1 

Except where otherwise specified, the plant/equipment shall comply with the appropriate Indian 
Standard or an agreed internationally accepted Standard Specification as mentioned elsewhere in 
contract specifications, each incorporating the latest revisions at the time of tendering. Where no 
internationally accepted standard is applicable, the Bidder shall give all particulars and details as 
necessary; to enable BHEL to identify all of the plant/equipment in the same detail as would be possible 
had there been a Standard Specification. 

3.2 

Where the Bidder proposes alternative codes or standards he shall include in his tender one copy (in 
English) of each Standard Specification to which materials offered shall comply.  In such case, the 
adopted alternative standard shall be equivalent or superior to the standards mentioned in the 
specification. 

3.3 
In the event of any conflict between the codes and standards referred above, and the requirements of 
this specification, the requirements which are more stringent shall govern. 

3.4 
Tools used during erection and commissioning shall not be accepted except with the specific approval of 
the Engineer. 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  
Chapter - IV: Obligations of Contractor 

 

4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 

The contractor shall provide within finally accepted price / rates, all consumables  
(except those indicated in BHEL scope) like welding electrodes (including alloy steel and stainless steel), 
filler wires, TIG filler wires, gases (inert, welding, cutting), soldering material, dye penetrants, 
radiography films, etc. Other erection consumables such as tapes, jointing compound, grease, mobile 
oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting wheels are to be provided 
by the contractor. Steel, packers, shims, wooden planks, scaffolding materials hardware items etc. 
required for temporary works such as supports, scaffoldings are to be arranged by the contractor. 
Sealing compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary work, required 
for completion of work except those which are specifically supplied by manufacturing unit are also to 
be arranged by the contractor. 

4.1.2 
All the shims, gaskets and packing, which are required for erection and alignment of equipments, shall 
be supplied by contractor free of cost. 

4.1.3 
It shall be the responsibility of the contractor to plan the activities and store sufficient quantity of 
consumables. Non-availability of any consumable materials or equivalent suggested by BHEL cannot be 
considered as reason for not attaining the required progress or for additional claim. 

4.1.4 Void. 

4.1.5 

It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding suppliers, type 
of electrodes etc. before procurement of welding electrodes. On receipt of electrodes at site these shall 
be subjected to inspection and approval by BHEL. The contractor shall inform BHEL details regarding 
type of electrodes, batch number, date of expiry etc. and produce test certificate for each lot / batch 
with correlation of batch / lot number with respective test certificate. No electrode without a valid test 
certificate will be used. 

 4.1.6 

BHEL reserves the right to reject the use of any consumable including electrodes, gases, lubricants / 
special consumables if it is not found to be of the required standard / make / purity or when shelf life 
has expired. Contractor shall ensure display of shelf life on consumable wherever required and records 
maintained. 

4.1.7 
Storage of all consumables including welding electrodes shall be done as per requirement / instruction 
of the Engineer by the contractor at his cost. 

4.1.8 

In case of improper arrangement for procurement of any consumable, BHEL reserves the right to 
procure the same from any source and recover the cost from the Contractor’s first subsequent bill at 
market value plus the departmental charges of BHEL from time to time. Postponement of such recovery 
is normally not permitted. The decision of Engineer in this regard shall be final and binding on the 
Contractor. 

4.1.9 

All lubricants and chemicals required for pre-commissioning, commissioning, testing, preservation and 
lubricants for trial runs of the equipment shall be supplied by BHEL / BHEL’s client. All services including 
labour and T&P will be provided by the contractor for handling, filling, emptying, refilling etc. The 
consumption of lubricants / chemicals shall be properly accounted for. Surplus material if any shall be 
properly stacked/ tagged and returned to BHEL/ CUSTOMER stores at no extra cost to BHEL. BHEL 
reserves the right to recover costs for wastage by the contractor. 

4.1.10 

Transportation of oil drums from stores, filling of oil for flushing, first filling, subsequent changeover if 
any; topping/making up till the unit is fully commissioned and handed over to customer is included in 
scope of this contract. The contractor shall have to return all the empty drums to BHEL / BHEL’s client 
store at no extra cost. Any loss / damage to above drums shall be to contractor’s account. 

4.1.11 
All charges on account of Octroi, terminal or sales tax and other duties on materials obtained from any 
source for carrying out the works in the scope of the contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor  
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - IV: Obligations of Contractor 

 

4.2.1.1 

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be provided by the 
Contractor. Contractor has to make his own arrangement at his cost for completing the formalities 
(including arrangement of Road permits, if any)  if required with Sales Tax/VAT authorities, for bringing 
their materials, plants and equipments at site for the execution of work under this contract. 

4.2.1.2 

All suitable cranes for erection of equipments, pipe lines, structural, unloading & loading and material 
handling, lifting and transport equipments for material handling at stores/yard/siding of 
BHEL/Customer are included in contractor’s scope. BHEL’s cranes will not be available for this purpose 
unless otherwise specifically permitted as per contract conditions 

4.2.1.3 
All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer with regard to 
brand, quality and specification. 

4.2.1.4 
Indicative list of Major T&Ps in the scope of Contractor are given in the Technical  
Conditions of Contract. Bidders to note that these are only indicative and as such all other T&P 
necessary for timely and satisfactory completion of work in scope shall be mobilized by Contractor 

4.2.1.5 
Timely deployment of adequate T&Ps is the responsibility of the contractor. The contractor shall be 
prepared to augment the T&P at short notice to match the planned programme and to achieve the 
milestones. 

4.2.1.6 
Contractor shall maintain and operate his tools and plants in such a way that major breakdowns are 
avoided. In the event of major breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 

4.2.1.7 
In the event of contractor failing to arrange the required tools, plants, machinery, equipment, material 
or non-availability of the same owing to breakdown, BHEL will make alternative arrangement at the risk 
and cost of the contractor. Decision of BHEL shall be final and binding on the contractor 

4.2.1.8 
 

The T&P to be arranged by the contractor shall be in proper working condition and their operation shall 
not lead to unsafe condition. The movements of cranes and other equipment should be such that no 
damage / breakage occur to foundations, other equipments, material, property and men. All 
arrangements for the movement of the T&P etc. shall be the contractor’s responsibility. 

4.2.1.9 
Use of welding generators / rectifiers only shall be permitted for welding. Use of welding transformers 
will be subject to specific approval of BHEL engineer. 

4.2.1.10 
The contractor at his cost shall carry out periodical testing of his construction equipments. Test 
certificates shall be furnished to BHEL. 

4.2.1.11 

Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting tackles, wire 
ropes, manila ropes, winches and slings etc. History card and maintenance records for major T&Ps will 
be maintained by the contractor and will be made available to BHEL Engineer for inspection as and 
when required. Fitness certificate / Test Certificates of T&P shall have to be submitted before it is put 
in use. Identification for such T&Ps will be done as per BHEL Engineer's advice. 
BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles up to 3 MT capacities. 

4.2.1.12 

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection measuring and 
Monitoring equipment). The MMEs shall have test / calibration certificates from authorized / 
Government approved / accredited agencies traceable to National / International standards. Each MME 
shall have a label indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration. A list of such instruments deployed by contractor at site with its calibration status is to 
be submitted to BHEL Engineer for control. 

4.2.1.13 

Re-testing / re-calibration shall also be arranged at regular intervals during the period of use as advised 
by BHEL Engineer within the contract price. The contractor will also have alternate arrangements for 
such MME so that work does not suffer when the particular instrument is sent for calibration. If any 
MMEs not found fit for use, BHEL shall have the right to stop the use of such item. It will be necessary 
for the contractor to deploy proper item. Any readings taken by the defective instrument will be recalled 
and repeat the readings taken by that instrument with a proper one. In case he fails to do so, BHEL may 
deploy MMEs and retake the readings at contractor’s cost. 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  
Chapter - IV: Obligations of Contractor 

4.2.1.14 

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor brought to the site for 
the purpose of erection, testing and commissioning. BHEL shall continue to hold the lien on all such 
items throughout the period of contract / extended period. The contractor and / or his sub-
contractors, without the prior written approval of the Engineer, shall remove no material brought to 
the site. 

4.2.1.15 
The month wise T&P deployment plan to execute the work is to be submitted as per relevant format 
as per the instruction of BHEL. It shall be the contractor's responsibility to deploy the required T&P, 
for timely and successful completion of the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs if provided by BHEL 

4.2.2.1 
T&P / MMEs being provided by BHEL to sub- contractor free of hire charges shall be shared by other 
subcontractors working for BHEL at site and the allotment done by BHEL Engineer shall be final and 
binding. 

4.2.2.2 
BHEL T&P will be issued in basic assembled condition. Additional loose components / sub-assemblies 
/ attachments as and when necessary, will be issued by BHEL. Assembly of such additional loose 
components/sub-assemblies/ attachments is in contractor’s scope. 

4.2.2.3 
In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, major overhauls, 
distribution pattern or any other reason, the contractor shall plan / amend / alter his activities to meet 
erection / commissioning targets in consultation with BHEL. 

4.2.2.4 void 

4.2.2.5 

The contractor shall engage trained and experienced operators for the operation of BHEL’s T&Ps. Their 
skill / performance will be checked by BHEL Engineer before they are allowed to operate the same. 
However checking of skills by BHEL does not absolve the contractor of his responsibilities for proper 
and safe handling of equipment, consistent good performance of operators and regular performance 
evaluation of operators. 

4.2.2.6 void 

4.2.2.7 Void 

4.2.2.8 

Increasing / shortening of the crane boom to suit work requirements shall have to be arranged by the 
indenting contractor at his cost including restoration to a state as directed by BHEL. All necessary 
manpower tools, support, consumables, illumination etc. will have to be arranged by contractor at his 
cost. If required, 

4.2.2.9 

The area and infrastructure development of the area to be carried out by the customer. However, in 
construction projects of this magnitude it is possible that all the areas / approaches may not be ready. 
In such cases backfilling of approaches where ever necessary, consolidation of ground and 
arrangement of sleepers / sand bag filling etc., for safe operation / movement of equipment including 
cranes / trailers etc., shall be the responsibility of the contractor at his cost. No compensation on this 
account shall be payable. 

4.2.2.10 Void 

4.2.2.11 Void 

4.2.2.12 Void 

4.2.2.13 Void 

4.2.2.14 Void 

4.2.2.15 Void 

4.2.2.17 Void. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – V: Responsibilities of Contractor in respect of Labour, Supervisory Staff, etc. 

5.0 RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF  LABOUR, SUPERVISORY STAFF, ETC. 

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this regard 

5.2 

The contractor shall deploy all the necessary skilled, semiskilled, unskilled labour including highly skilled 
workmen etc. These workmen should have previous experience on similar job. They shall hold valid 
certificates wherever necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall forthwith remove him. 

5.3 
Contractor shall also comply with the requirements of local authorities/ project authorities calling for 
police verification of antecedents of the workmen, staff etc. 

5.4 

It is the responsibility of the contractor to engage his workmen in shifts and or on overtime basis for 
achieving the targets set by BHEL. This target may be set to suit BHEL’s commitments to its customer 
or to advance date of completion of events or due to other reasons. The decision of BHEL in regard to 
setting the erection and commissioning targets will be final and binding on the contractor. 

5.5 
Contractor shall provide at different elevation suitable arrangement for urinal and drinking water 
facility with necessary plumbing & disposal arrangement including construction of septic tank. These 
installations shall be maintained in hygienic condition at all times. 

5.6 

The Contractor in the event of engaging 20 or more workmen, shall obtain Independent license under 
the Contract labour (Regulation and Abolition) Act 1970 from the concerned authorities based on Form-
V issued by the Principal Employer/Customer. In order to issue Form-V by Customer, Contractor shall 
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account number etc. as per the 
requirement of BHEL/Customer. 

5.7 

Contractor shall deduct the necessary amount towards Provident Fund and contribute equal amount 
as per Government of India laws. This amount will be deposited regularly to the provident Fund 
Commissioner. BHEL/Customer may insist for submission of the account code duly certified by PF 
Commissioner. 

5.8 
Contractor may also be required to comply with provisions of ESI Act in vogue if applicable and submit 
evidence to BHEL. 

5.9 
BHEL / customer may insist for witnessing the regular payment to the labour.  They may also like to 
verify the relevant records for compliance with statutory requirements. Contractor shall enable such 
facilities to BHEL / Customer. 

5.10 
Contractor shall deploy only qualified and experienced engineers/ supervisors. They shall have 
professional approach in executing the work. 

5.11 

The contractor's supervisory staff shall execute the work in the most professional manner in the 
stipulated time. Accuracy of work and aesthetic finish are essential part of this contract. They shall be 
responsible to ensure that the assembly and workmanship conform to dimensions and tolerances given 
in the drawings / instructions given by BHEL engineer from time to time. 

5.12 

The supervisory staff employed by the contractor shall ensure proper outturn of work and discipline on 
the part of the labour put on the job by the contractor. Also in general they should see that the works 
are carried out in a safe and proper manner and in coordination with other labour and staff employed 
directly by BHEL or other contractors of BHEL or BHEL's client. 

5.13 

It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc for entering 
the project premises. Necessary coordination with customer officials is the responsibility of the 
contractor. Contractor to follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, the contractor shall 
arrange necessary work permits for working beyond normal working hours. 

5.14 

The actual deployment of Labour and Engineer/supervision staff shall be so as to satisfy the erection 
and commissioning targets set by BHEL. If at any time, it is found that the contractor is not in a position 
to deploy the required engineers/supervisors/workmen due to any reason, BHEL shall have the option 
to make alternate arrangements at the contractor’s risk and cost. The expenditure incurred along with 
BHEL overheads thereon shall be recovered from the contractor 

5.15 Contractor shall not deploy women labour at night. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VI: Material Handling, Storage & preservation 

6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 

All the equipments/materials furnished under this contract shall be received from the project stores, 
sheds / storage yards and transported to pre assembly area / erection site and stored in the storage 
spaces in a manner so that they are easily retrievable till the contractor erects them. While 
drawing/lifting material from BHEL / customer stores, the contractor shall ensure that the balance / 
other materials are stacked back immediately. No claim is admissible on this account 

6.1.2 

While BHEL will endeavor to store / stack / identify materials properly in their open / close / semi closed 
/ tarpaulins covered storage yard / shed, it shall be contractor's responsibility to assist BHEL in identifying 
materials well in time for erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / erection site in time, 
according to program. 

6.1.3 
The contractor shall take delivery of components, equipment / consumables from storage area after 
getting the approval of BHEL Engineer on standard indent forms. 

6.1.4 
The contractor shall identify and deploy necessary Engineers / supervisors / workmen for the above 
work in sufficient number as may be needed by BHEL, for areas covering their scope. 

6.1.5 

All the equipment shall be handled very carefully to prevent any damage or loss.  No untested wire ropes 
/ slings etc.  shall be used for unloading / handling. The equipment shall be properly protected to prevent 
damage either to the equipment or to the floor where they are stored. The equipment from the stores 
shall be moved to the actual location at the appropriate time so as to avoid damage of such equipment 
at site. 

6.1.6 

Contractor shall ensure that while lifting slings shall be put over the points indicated on the equipment 
or as indicated in the manufacturer's drawings. Slings / shackles of proper size shall be used for all lifting 
and rigging purposes. All care shall be taken to safe guard the equipment against any damage. Dragging 
of piping / valves should be avoided. In case of any damage the cost shall be covered from the contractor. 

6.1.7 

Approach road conditions from the stores / yards to the erection site may not be equipped and ideal for 
smooth transportation of the equipment. Contractor may have to be adequately prepared to transport 
the materials under the above circumstances without any extra cost. . The contractor may familiar 
himself with soil conditions at site. 

6.1.8 

Contractor shall be responsible for examining all the plant and materials issued to him and notify the 

Engineer immediately of any damage, shortage, discrepancy etc., before they are moved out of the 
stores / storage area. The contractor shall be solely responsible for any shortages or damages in transit, 

handling, storage and erection of the equipment once received by him. As the erection work will be 

spread in different areas / locations of the project, contractor has to arrange sufficient number of watch 
/ ward personal to avoid any pilferage of material. 

6.1.9 
The contractor shall maintain an accurate and exhaustive record-detailing out the list of all equipment 
received by him for the purpose of erection and keep such record open for the inspection of the engineer 
at any time. 

6.1.10 

All the material in the custody of contractor and stored in the open or dusty locations must be covered 
with suitable weather proof / fire retardant covering material wherever applicable and shall be blocked 

up on raised level above ground. All covering materials including blocks and sleeper shall be arranged 
by the contractor at his cost. 

6.1.11 

If the material belonging to the contractor are stored in area other than those earmarked for his 

operation the engineer will have the right to get it moved to the area earmarked for the contractor at 
the contractors risk and cost. 

6.1.12 

The contractor shall be responsible for making suitable indoor storage facilities to store all equipment 
(drawn by the contractor from BHEL / customer stores), which require indoor storage till the time of 
their installation. The Engineer will direct the contractor in this regard, which item in his opinion will 
require indoor storage, and the contractor shall comply with Engineer's decision. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VI: Material Handling, Storage & preservation 

6.1.13 

The contractor shall ensure that all surplus / damaged / scrap / unused material, packing wood / containers/ 

special transporting frames etc. are returned to BHEL at a place in project area identified by the Engineer. The 

contractor will maintain an account for all items received and returned to BHEL. Any shortage in returning 

such items shall be chargeable to the contractor except allowable wastage for packing wood only. 

6.1.14 
The contractor shall hand over all parts / materials remaining extra over the normal requirement with proper 

identification tags to the stores as directed by the concerned BHEL engineer. 

6.1.15 
The contractor shall ensure that all the packing materials and protective devices installed on equipment during 

transit and storage are removed before installation. 

6.1.16 

It shall be the responsibility of the contractor to keep the work / storage areas in neat, tidy and working 

conditions. All surplus/unusable packing and other materials shall be removed and deposited at location(s) 

specified by BHEL within the project premises. If required weighing of the same within the project premises 

will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 
After taking delivery from BHEL / customer’s stores, plant materials storage shall be subjected to the following 

protection besides other provisions indicated in these specifications elsewhere. 

6.2.1.1 

Items stored outdoors shall be stacked up at least six inches (6") off the ground. Items should not be stored in 

a low lying area where water logging is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job. 

6.2.1.2 

Motors, valves, electrical equipment, control equipment and instruments, and special or precision items 
requiring special care, etc. shall be stored indoors. Motor windings shall be kept dry by use of external heat 

or space heaters. 

6.2.1.3 
Bearings and other wearing surfaces of plant materials shall be protected against corrosion and kept clean 

and should be regularly monitored. 

6.2.1.4 
Insulation materials shall be stored indoors or otherwise protected against getting wet/ damaged, using 

suitable measures and should be protected from direct rain. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 
After taking delivery from BHEL / customer’s stores, plant materials storage shall be subjected to the following 

protection besides other provisions indicated in these specifications elsewhere. 

6.2.1.1 

Items stored outdoors shall be stacked up at least six inches (6") off the ground. Items should not be stored in 

a low lying area where water logging is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job. 

6.2.1.2 

Motors, valves, electrical equipment, control equipment and instruments, and special or precision items 

requiring special care, etc. shall be stored indoors. Motor windings shall be kept dry by use of external heat 

or space heaters. 

6.2.1.3 
Bearings and other wearing surfaces of plant materials shall be protected against corrosion and kept clean 

and should be regularly monitored. 

6.2.1.4 
Insulation materials shall be stored indoors or otherwise protected against getting wet/ damaged, using 

suitable measures and should be protected from direct rain. 

6.2.2 

It shall be the responsibility of the contractor to apply preservatives / touch up paints (primer) on equipment 

handled and erected by him till such time of final painting. It shall be contractor's responsibility to arrange for 

required paints (primer), thinners, labour, scaffolding materials, cleaning materials like wire brush, emery 
sheets, etc., cleaning of surface and provide one coat of preservatives / paints (primer) from time to time as 

decided by BHEL engineer. The accepted rate shall include this work also.  It is to be noted that such painting 

may have to be done as and when required till such time the final painting is carried out. 

6.2.3 
The contractor shall effectively protect the finished work from action of weather and from damage or 

defacement and shall cover the finished parts then and there for their protection. 

6.2.4 
Any failure on the part of contractor to carry out works according to above clauses will entail BHEL to carry 

out the job from any other party and recover the cost from contractor. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VII: Drawings and documents 

 

7.0 DRAWINGS AND DOCUMENTS 

7.1 

The detailed drawings, specifications available with BHEL engineers will be made available to the 
contractor during execution of work at site.  The contractor will also ensure availability of all 

drawings / documents at work place. 

7.2 

Necessary drawings to carry out the erection work will be furnished to the contractor by BHEL 

on loan, which shall be returned to BHEL Engineer at site after completion of work. Contractor 
shall ensure safe storage and quick retrieval of these documents. 

7.3 

The contractor shall maintain a record of all drawings and documents available with him in a 

register as per format given by BHEL Engineer. Contractor shall ensure use of pertinent drawings 
/ data / documents and removal of obsolete ones from work place and returning to BHEL. 

7.4 

The data furnished in various annexure enclosed with this tender specification are only 
approximate and for guidance. However, the change in the design and in the quantity may occur 

as is usual in any such large scale of work. The contractors quoted rates shall be inclusive of the 

above factor 

7.5 

Should any error or ambiguity be discovered in the specification or information the contractor 
shall forthwith bring the same to the notice of BHEL before commencement of work. BHEL's 
interpretation in such cases shall be final and binding on the contractor. 

7.6 
Deviation from design dimensions should not exceed permissible limit. The contractor shall not 

correct or alter any dimension / details, without specific approval of BHEL. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VIII: Inspection and Quality 

8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 

Preparation of quality assurance log sheets and protocols with customer/ consultants/statutory authority, 
welding logs, NDE records, testing & calibration records and other quality control and quality assurance 
documentation as per BHEL engineer’s instructions, is within the scope of work/specification. These 

records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 

The protocols between contractor and customer/ BHEL shall be made prior to installation for correctness 

of foundations, materials, procedures, at each stage of installation, generally as per the requirement of 

customer/ BHEL. This is necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 

A daily log book should be maintained by every supervisor/engineer of contractor on the job in duplicate 
(one for BHEL and one for contractor) for detailing and incorporating alignment/clearance / centering / 

leveling readings and inspection details of various equipments etc. 
High pressure welding details like serial number of weld joints, welders name, date of welding, details of 

repair, heat treatment etc. will be documented in welding log as per BHEL Engineer’s instructions. 
Record of radiography containing details like serial number of weld joints, date of radiography, repairs, if 
any, re-shots etc. shall also be maintained as per BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as prescribed by BHEL 

8.1.4 

The performance of welders will be reviewed from time to time as per the  
BHEL standards. Welders’ performance record shall be furnished periodically furnished for scrutiny of 
BHEL’s Engineer. Corrective action as informed by BHEL shall be taken in respect of those welders not 

conforming to these standards. This may include removal/ discontinuance of concerned welder(s). 

Contractor shall arrange for the alternate welders immediately 

8.1.5 
All the welders shall carry identity cards as per the proforma prescribed by BHEL/ Customer/Consultant. 
Only welders duly authorized by BHEL/customer/consultant shall be engaged on the work. 

8.1.6 

Contractor shall provide all the Measuring Monitoring Equipments (MMEs) required for completion of the 
work satisfactorily. These MMEs shall be of brand, quality and accuracy specified by BHEL Engineer and 
should have necessary calibration and other certificates as per the requirement of BHEL Engineer. Decision 
of BHEL Engineer regarding acceptance or otherwise of the measuring instruments/gauges/tools for the 
work under this specification, is final and binding on the contractor. BHEL may give an indicative list of 
MMEs required for this work and to be made available by the contractor. The list will be reviewed by BHEL 
and the contractor shall meet any augmentation needed wherever required. 

8.1.7 
It is the responsibility of the contractor to prove the accuracy of the testing/measuring/calibrating 
equipments brought by him based on the periodicity of calibration as called for in the BHEL's quality 
assurance standards/BHEL Engineer's instructions. 

8.1.8 
Any re-laying or re-termination of cables/re-erection of instruments/ recalibration of instruments etc. 
required due to contractor's mistake or design requirement and found at any stage inspection, shall be 
carried out by the contractor at no extra cost. 

8.1.9 

BHEL have already been accredited with ISO 9001 certification and as such this work is subject to various 
audits to meet ISO 9001 requirements.  One particular aspect which needs special mention is about 
arrangement of calibration of instruments by the contractor. Contractor shall ensure deployment of reliable 
and calibrated MMEs (Measuring and Monitoring Equipments).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / Accredited agencies traceable to National / 
International Standards. Re-testing / re- calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price. The contractor will also have alternate 
arrangements for such MMEs so that work does not suffer when the particular equipment / instrument is 
sent for calibration. Also if any MMEs not found fit for use, BHEL shall have the right to stop the use of such 
item and instruct the contractor to deploy proper item and recall ie repeat the readings taken by that 
instrument, failing which BHEL may deploy MME and retake the readings at Contractor’s cost. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – VIII: Inspection and Quality 

8.1.10 
Re-work necessitated on account of use of invalid MMEs shall be entirely to the contractor’s account. 
He shall be responsible to take all corrective actions, including resource augmentation if any, as specified 
by BHEL to make-up for the loss of time. 

8.1.11 

In the courses of erection, it may become necessary to carry repeated checks of the work with 

instruments recently calibrated, re-calibrated. BHEL may counter/ finally check the measurements with 

their own MMEs. Contractor shall render all assistance in conduct of such counter/final measurements. 

8.1.12 

Total Quality is the watchword of the work and Contractor shall strive to achieve the Quality Standards, 

procedures laid down by BHEL. He shall follow all the instructions as per BHEL drawings and Quality 

Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 

Apart from day-to-day inspection by BHEL Engineers stationed at Site and Customer’s Engineers, stage 

inspection of equipments under erection and commissioning at various stages shall also be conducted 

by teams of Engineers from Field Engineering Services of BHEL’s Manufacturing Units, Quality Assurance 

teams from Field Quality Assurance, Unit/Factory Quality Assurance and Commissioning Engineers from 

Technical Services etc. Contractor shall arrange all labour, tools and tackles etc. along with proper 

access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be carried out by contractor. 

8.3 Statutory Inspection of Work 

 
8.3.1 
 
 

 
The work to be executed under these specifications has to be offered for inspection, at appropriate 
stages of work completion, to various statutory authorities for compliance with applicable regulations.  
The work related statutory inspections, though not limited to, are as under: 
 

1) Inspectorate of Steam Boilers and Smoke Nuisance 

2) Electrical Inspector 

3) Factory Inspector, Labour Commissioner, PF Commissioner and other authority connected to 
this project work 

The scope includes getting the approvals from the statutory authorities, which includes arranging for 

inspection visits of statutory authority periodically as per BHEL Engineer’s instructions, arranging 

materials for ground inspection, taking rub outs for the pressure parts to be offered for inspection, 

submitting co-related inspection reports, documents, radiographs etc. and following up the matter with 

them. Contractor shall also make all arrangements for offering the Products / Systems for inspection at 

location, as applicable, to the concerned authority. 

8.3.2 

Contractor should be qualified to execute pressure parts & piping work coming under the purview of 

IBR, for which he should register himself with CIB of state concerned. Contractor also should be aware 

of the latest IBR regulations and Electricity Act, including the amendments thereof. 

8.3.3 

Contractor shall comply with ‘Qualification Tests for welders engaged in welding of Boilers and Steam 
Pipes under Construction, Erection and Fabrication at Site in India and in repairing Boilers and steam 
pipes by welding’ in line with Chapter XIII of Indian Boiler Regulations-1950, for testing his welders / 
men / workers, including all associated fees, procedures, required instruments and equipments and 
their calibration thereof, shall be contractor’s responsibility to  obtain  approval  of Statutory 
Authorities, wherever applicable, for the conducting of any work which comes under the purview of 
these authorities, at his cost. 

8.3.4 

The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler Regulations-1950 

2. Fees for inspection of Boiler at the site of Construction as per Regulation 395 A, Sl. No. 4 of 
Chapter IX of Indian Boiler Regulations-1950 

However all other fees like visit fees charged by the Boiler Inspector and other arrangements for his 

visit or visits till satisfactory completion of work, shall be included in scope of Contractor 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VIII: Inspection and Quality 

8.4 

The Quality Management System of BHEL- HPVP have already been certified and accredited under ISO 
9002 standards in this regard.  The basic philosophy of the Quality Management System is to define 
the organizational responsibility, work as per documented procedures, verify the output with respect 
to acceptance norms, identify the non-conforming product/ procedure and take corrective action for 
removal of non-conformance specifying the steps for avoiding recurrence of such non-conformities, & 
maintain the relevant quality records. The non-conformities are to be identified through the conduct 
of periodical audit of implementation of quality systems at various locations/stages of work. 
Suppliers/vendors of various products/services contributing in the work are also considered as part of 
the quality management system. .as such the contractor is expected not only to conform to the quality 
management system of BHEL but also it is desirable that they themselves are accredited under any 
quality management system standard. 

8.5 Field Quality Assurance 

8.5.1 

Contractor shall carry out all activities conforming to the approved Field Quality Plan (FQP) as revised 
from time to time. Total quality shall be the watchword of the work and contractor shall strive to 
achieve the quality standards, procedures laid down by BHEL. He shall follow all the instructions as per 
BHEL drawings and quality standards. Contractor shall provide the services of quality assurance 
engineer as per the relevant clauses. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-IX: HSE & OHSAS 

9.0 

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/ QUALITY ASSURANCE 
PROGRAMME: 
BHEL, HPVP is certified for ISO 9001. Quality of work to customer's satisfaction and fulfillment of system 
requirements are the essence of ISO 9001 certification. BHEL, have HSE certification (ISO 14001 & OHSAS 
18001) and therefore Contractor also shall organize/ plan/ perform all their activities to meet with the 
applicable requirements of these standards. 

9.1 
HSE (Health, safety & Environment):  
Contractor will comply with HSE (Health, safety & Environment) requirements of BHEL. HSE requirements 
in brief, are given below :- 

9.1.1 

Contractor will nominate one of their qualified and experienced employees as Safety Officer, who will be 
responsible for all HSE related issues of contractor’s work area. Safety Officer will have authority to stop 
any activity, in case he observes that the activity is not being carried out in safe manner. He will conduct 
surprise inspection as well as periodic inspection/drill (at least once in a month) and submit such reports 
to BHEL. He will conduct periodic meetings with supervisors of different working groups and explain HSE 
issues and use of PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor will 
develop suitable work procedures based upon HSE guidelines and OCPs and implement it. Such work 
procedures will consist of Area of work, T&P Details, Work Procedure, and PPE requirements etc. Please 
refer Schedule VIII of BOCW Rules for number of safety officers, qualification, duties etc. 
Contractor should highlight the requirement of safety to staff and labor through daily tool box meeting 
before start of the day’s job. 
Contractor to also submit monthly safety reports as per the format/procedure of BHEL. 

9.1.2 

The contractor shall arrange induction and regular health check of their employees as per schedule VII of 
BOCW rules by a registered medical practitioner. The contractor shall take special care of the employees 
affected with occupational diseases under rule 230 and schedule II of BOCW Rules. The employees not 
meeting the fitness requirement should not be engaged for such job 

9.1.3 

Following personnel protective equipments (PPEs), in adequate numbers, will be made available at site & 
their regular use by all concerned will be ensured: - 
- HELMET 
- SAFETY GOGGLES & WELDING FACE SHIELDS 
- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 
- SAFETY SHOES 
- EAR PLUG 
- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION OF THE WORK 
Contractor to also submit monthly reports on above as per the format/procedure of BHEL/ Consultant / 
customer. 

9.1.4 
Providing appropriate First Aid facilities for prompt treatment of injuries and illness at work place. 
Arranging training to contractor workmen/ employees for giving first aid. 

9.1.5 Arranging ambulance in case of any emergency situation. 

9.1.6 Identification of nearest hospital and health check-up of workmen/employees 

9.1.7 Providing filtered drinking water at work place in cool container. 

9.1.8 
Providing Canteen, Rest Room, Washing facilities to the contracted employees as per provisions of 
Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 
Providing appropriate firefighting equipment at designated work place and nominate a fire officer/ 
warden adequately trained for his job. 

9.1.10 
Identification of nearest fire station and display contact telephone nos./ person’s name around work 
places for cases of emergencies . 

9.1.11 
Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level 
above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 
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Chapter-IX: HSE & OHSAS 

9.1.13 
Red & White caution tape of proper width(1.5 to 2 inch) to be used for cordoning unsafe area such as 
open trench, excavation area etc. 

9.1.14 
Providing contractors company logo on cloths /uniform/ proper identity cards with photographs, for 
correct identification of people working at project site. 

9.1.15 
High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed 
without passing appropriate tests and holding valid welding certificates. Approved welding procedure 
should be displayed at work place. 

9.1.16 
Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds 
etc , at work place. 

9.1.17 
All scaffolding/ platforms should be made from materials of appropriate quality/grade so that these are 
safe for use. It should be certified/declared safe for use by an experienced contractor person, before 
any scaffolding/platform is used. Please refer IS:3696 part 1&2 and 4014 part 1 & 2 

9.1.18 

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration 
certificates bearing endorsement from competent authority of BHEL. Contractor to also submit monthly 
reports of T&Ps deployed and validity test certificates to BHEL safety Officer as per the 
format/procedure of BHEL. 

9.1.19 
Ensure that the regulatory requirement of excessive weight limits (to carry/lift/ move weights beyond 
prescribed limits) for male and female workers are complied with. 

9.1.20 Safety slogan, Safety/ Caution boards, wherever required to be displayed in consultation with BHEL. 

9.1.21 

Take suitable measures for waste management and environment related laws/legislation as a part of 
normal construction activities. Compliance with the legal requirements on storage/ disposal of paint 
drums (including the empty ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper cleanliness of work place, 
housekeeping and waste management (including proper waste disposal ) on daily basis. 

9.1.22 
It is imperative on the part of the contractor to join and effectively contribute in joint measures such as 
tree plantation, environment protection, contributing towards social upliftment, conversion of packing 
woods to school furniture, keeping good relation with local populace etc. 

9.1.23 
The contractor shall carry out periodic air and water quality check and illumination level checking in his 
area of work place and take suitable control measure. 

9.1.24 

The Contractor is required to provide proper safety net systems (IS-11057) where ever the hazard of 
fall from height is present as per instruction of BHEL Engineer. The safety nets shall be fire resistant, 
duly tested and shall be of ISI Mark and the nets shall be located as per site requirements to arrest or 
to reduce the consequences of a possible fall of persons working at different heights. 

9.1.25 Void.. 

9.2. 

SAFETY AND CLEANLINESS: 
The contractor shall take all necessary safety precautions and arrange for appropriate appliances as per 
discretion of BHEL or its authorised officials (Site Construction Manager) to prevent loss of human lives, 
injuries, to personnel engaged and damage to property. Before commencing the work, the contractor 
shall submit a “Safety Plan” to the above authorised BHEL official and obtain approval on the same. The 
safety plan shall indicate in detail the measures that would be taken by the contractor to ensure safety 
of men, equipment, materials and environment during execution of the work. This will also include an 
organization structure, role and responsibilities of the concerned key personnel, the safety practices 
that will be followed, PPEs deployed, plan for handling critical activities and emergencies. 

9.3 
If the contractor fails to take appropriate safety precautions or to provide necessary safety devices and 
equipment or to carry out instructions issued by the authorised BHEL official, BHEL shall have the right 
to take corrective steps at the risk and cost of the contractor. 

9.4 
During the course of construction, alternation or repairs, scrap with  protruding nail, sharp edge etc. 
and all other debris shall be kept clean from working areas, passage, ways and stairs in and around site. 

9.5 

Combustible scrap and debris shall be removed at regular intervals during the course of execution. Safe 
means shall be provided to facilitate such removal. The combustible scrap should be stored in safe place 
away from the plant materials to avoid fire accidents. The area shall be chosen in consultation with the 
Engineer and to be cordoned off. 
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Chapter-IX: HSE & OHSAS 

9.6 
Rigging equipment for materials handling shall be inspected prior to use in each shift and as necessary during 
its use to ensure that it is safe. Defective rigging equipment will be removed from service. 

9.7 
Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, 
when not in use, shall be removed from the original work area so as not to present a hazard to employees. 

9.8 

Contractor shall notify the engineer, of his intention to bring on to site any equipment or any container, with 
liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 
prescribe the condition under which such equipment or container may be handled and used during the 
performance of the works and the contractor shall strictly adhere to such instructions. The Engineer shall 
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due 
to such prohibition will be entertained. 

9.9 

Where it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the 
contractor shall be responsible for carrying out such provision / storage in accordance with the rules & 
regulations laid down in the relevant petroleum act, explosive act and petroleum and carbide of calcium 
manual, published by the chief inspector of explosives of India. All such storage shall have prior approval if 
necessary from the chief inspector of explosives or any other statutory authority. The contractor shall be 
responsible for obtaining the same. 

9.10 
Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally 
dragged, struck or permitted to strike each other violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

9.12 
All workmen of the contractor working on construction area shall wear safety shoes, hand gloves, safety 
helmets and safety belt as applicable. The contractor shall provide to its workforce and ensure the use of 
following personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2925 : 1984 

9.12.2 Safety Belts conforming to IS-3521:1983 

9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 
Eye and face protection devices conforming to IS – 1179:1967, IS 5983:1980,  
IS 8521 Part 1:1977, IS 8521 Part 2: 1994. 

9.12.5 
Hand and body protection devices conforming to IS 4770:1991 and IS- 6994:  
Part 1: 1973, IS – 8619 : 1977 

9.12.6 Ear protection IS-9167:1979 

9.12.7 Respiratory  Protective  Devices  as  per  IS-9473:2002,  i4746:1999  and 14166:1994 

9.13 

The contractor shall insure his workmen against all accidents and the policy shall be presented to BHEL 
Engineer on demand. Otherwise, BHEL will arrange the same and the expenditure towards this will be debited 
to the contractor. In case of a fatal or disabling injury accident to any person at construction site due to lapses 
by the contractor, the victim and/or his/her dependents shall be compensated by the contractor as per 
statutory requirements. However, if considered necessary BHEL shall have the right to impose appropriate 
financial penalty on contractor and recover the same from payments due to the contractor for suitably 
compensating the victim and/or his/her dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for presenting his case. Above safety conditions 
are not exhaustive but give an idea for the contractor and contractor shall adhere to all safety precaution 
given by the Engineer at site. 

9.14 
The contractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area lighting 
etc. at various levels for safe and proper working operations during night hours at the work spot as well as at 
the pre-assembly area. 

9.15 

The contractor shall be responsible for provision of all the safety notices and safety equipment as enjoined 
on him by the application of relevant statutory regulation / provisions and/or as called upon by BHEL from 
time to time. He shall be held responsible for any violation of statutory regulations (local, state or central) 
and BHEL instruction that may endanger safety of men, equipment and material. 

9.16 
The contractor shall provide temporary fencing wherever required as a safety measure against accident and 
damage to properties. Suitable caution notices shall be displayed where access to any part is found to be 
unsafe and hazardous. 

9.17 
Contractor shall ensure safety of all the workmen, material and equipment either belonging to him or to 
others working at site. He shall observe safety rules and codes applied by BHEL without exception. 
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9.18 

It will be the responsibility of the contractor to ensure safe lifting of the equipment, taking due 
precaution to avoid any accident and damage to other equipment and personnel. All requisite tests and 
inspection of handling equipment, tools & tackle shall be periodically done by the contractor by 
engaging only the COMPETENT PERSONS as per law. Defective equipment or uncertified shall be 
removed from service. Any equipment shall not be loaded in excess of its recommended safe working 
load. 

9.19 

The contractor shall provide necessary first aid facilities as per schedule III. In addition, ambulance 
facilities, OHC and CMO as per schedule IV, V, X and XI of BOCW Rules as applicable for all his employees, 
representatives and workmen at site and BHEL shall have no obligation in this regard. The first aid boxes 
should be placed at various elevations so as to make them available within the reach and at the quickest 
possible time. The contractor should conduct periodical first –aid classes to keep his supervisor and 
Engineers properly trained for attending to any emergency. 

9.20 Training 

9.20.1 

The contractor shall arrange induction safety training for all employees before assigning work.  In 
addition, awareness programme, mock drill at regular intervals and daily tool box meetings shall be 
arranged. Monthly report of the above to be given to BHEL safety Officer as per prescribed BHEL 
formats. 

9.20.2 
All the contractor’s supervisory personnel and sufficient number of workers shall be trained for fire 
protection systems. Enough number of such trained personnel must be available during the tenure of 
contract. Contractor should nominate his supervisor to coordinate and implement the safety measures. 

9.21 

Contractor shall provide enough fire protecting equipment of the types and numbers at his office, 
stores, temporary structure in labour colony etc. Such fire protection equipment shall be easy and kept 
open at all times. The fire extinguishers shall be properly refilled and kept ready which should be 
certified at periodic intervals. The date of changing should be marked on the Cylinders. All other fire 
safety measures as laid down in the “codes for fire safety at construction site” issued by safety 
coordinator of BHEL shall be followed. Non-compliance of the above requirement under fire protection 
shall in no way relieve the contractor of any of his responsibility and liabilities to fire accident occurring 
either to his materials or equipment or those of others. Emergency contacts nos must be displayed at 
prominent locations. 

9.22 

The contractor shall at his cost, remove from vicinity of work at least once each day all combustible 
waste, scrap, panting materials, rubbish, unused or other materials and deposit them in places specified 
by BHEL to keep the work site clear and tidy. Use of undercoated canvas paper, corrugated paper, 
fabricated carton, plastic or other flammable materials shall be restricted to the minimum and promptly 
removed. 

9.23 
The contractor shall not use any hand lamp energized by Electric power with supply voltage of more 
than 24 volts in confined spaces like inside water boxes, turbine casings, condensers etc. 

9.24 

All portable electric tools used by the contractor shall have safe plugging system to source of power 
and be appropriately earthed. Only electricians licensed by appropriate statutory authority shall be 
employed by the contractor to carry out all types of electrical works. Details of earth resource ad their 
test dates to be given to BHEL safety officer as per the prescribed formats of BHEL. 

9.25 
In case of any delay in completion of a job due to mishaps attributable to lapses by the contractor, BHEL 
shall have the right to recover cost of such delay from the payments due to the contractor, after 
notifying the contractor suitably. 

9.26 Valve protection caps shall be kept in place and secured. 

9.27 
The contractor shall be responsible for the safe storage and handling of his radio-active sources as per 
BARC rules and regulations. 

9.28 
Tarpaulin being inflammable should not be used (instead, only non-infusible covering materials shall be 
used) as protective cover while preheating, welding, stress relieving etc. at site. 
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9.29 

If the contractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after 
being given reasonable opportunity to do so and/or if the  contractor  fails  to  take  appropriate  safety  
precautions  or  to  provide necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the risk and cost of the 
contractor after giving a notice of not less than 7 days indicating the steps that would be taken by BHEL. 

9.30 
If the contractor succeeds in carrying out its job in time without any fatal or disabling injury accident and 
without any damage to property BHEL may, at its sole discretion, favorably consider to reward the 
contractor suitably for the performance. 

9.31 
The contractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to 
voltages used in critical areas. 

9.32 

The contractor shall use only properly insulated and armored cables which conform to the requirement 
of Indian Electricity Act and Rules for all wiring, electrical applications at site. BHEL reserves the right to 
replace any unsafe electrical installations, wiring, cabling etc. at the cost of the contractor. All electrical 
appliances used in the work shall be in good working condition and shall be properly earthed. No 
maintenance work shall be carried out on live equipment.  The contractor shall maintain adequate 
number of qualified electricians to maintain his temporary electrical installations.  Area wise Electrical 
safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’ and 
the report is to be submitted to BHEL safety officer. 

9.33 

The contractor shall arrange adequate number of persons specifically for clearing any debris and for 
housekeeping of the erection area including restacking of components in the erection areas. 
Housekeeping to be carried out as per BHEL’s check list and report is to be submitted to BHEL safety 
officer. 

9.34 
In case of any damage to property due to lapses by the contractor, BHEL shall have the right to recover 
the cost of such damages from the contractor after holding an appropriate enquiry. 

9.35 

The contractor shall submit report of all accidents, fires and property damage etc. to the Engineer 
immediately after such occurrence, but in any case not later than 24 hours of the occurrence. Such 
reports shall be furnished in the manner prescribed by BHEL.  In addition, periodic reports on safety shall 
also be submitted by the contractor to BHEL from time to time as prescribed by the Engineer. Compiled 
monthly reports of all kinds of accidents, fires and property damage to be submitted to BHEL safety 
officer as per prescribed formats 

9.36 
Before commencing the work, the contractor shall appoint / nominate a responsible person to supervise 
implementation of all safety measures and liaison with his counterpart of BHEL.  

9.37 

Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the 
ground, or from solid construction except in the case of short duration of work which can be done safely 
from ladders. When a ladder is used, it shall be of rigid construction made of steel. The steps shall have 
a minimum width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good quality wood or 
steel shall be provided and the ladder shall be given an inclination not steeper than ¼ horizontal and 1 
vertical. 

9.38 

Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead 
support or erected with stationery support shall have a guard rail properly bolted, braced or otherwise 
secured, at least 90 cm above the floor or platform of such scaffolding or staging and extending along 
the entire length of the outside and ends thereof with only such openings as may be necessary for the 
delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it from saver, from 
swaying, from the building or structure. 

9.39 

Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or 
unequally and if the height of the platform gangways provided is more than 3.6 m above ground level or 
floor level, they shall be closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 

9.40 
Every opening in the floor or a building or in a working platform shall be provided with suitable means to 
prevent the fall of persons or materials by providing suitable fencing or railing whose minimum height 
shall be 90 cm. 
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9.41 
Wherever there is open excavation in ground, they shall be fenced off by suitable railing and danger 
signals installed at night so as to prevent persons slipping into the excavations. 

9.42 

Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No 
portable single ladder shall be over 9 m in the length while the width between side rails in rung ladder 
shall in no case be less than app. 29.2 cm for ladder up to and including 3 m in length. For longer ladders 
this width shall be increased at least ¼’’ for each additional foot of length. 

9.43 
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the 
Engineer obtained prior to Construction. 

9.44 
All personnel of the Contactor working within the plant site shall be provided with safety helmets. All 
welders shall wear welding goggles while doing welding work and all metal worker shall be provided 
with safety gloves. Persons employed on metal cutting and grinding shall wear safety glasses. 

9.45 
Adequate precautions shall be taken to prevent danger for electrical equipment.  No materials on any 
of the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or 
the public. 

9.46 

All trenches, four feet or more in depth, shall at all times be supplied with at least one ladder for each 
30 m in length or fraction thereof. The ladder shall be extended from bottom of the trench to at least 
90 cm above the surface of the ground. Sides of the trenches which are 1.50 m or more in depth shall 
be stepped back to give suitable slope or securely held by timer bracing, so as to avoid the danger of 
sides collapsing. The excavated materials shall not be placed within 1.5 m of the edges of the trench or 
half of the depth of the trench whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47.1 
 

The contractor shall take permission of BHEL prior to risky jobs such as working at height, hot work, 
lifting activities, etc. through permits. No job should be started without permits. 

9.47.2 

The Contactor shall take all measures at the sites of the work to protect all persons from accidents and 
shall be bound to bear the expenses of defense of every suit, action or other proceeding at law that 
may be brought by any persons for injury sustained or death owing to neglect of the above precautions 
and to pay any such persons such compensation or which may with the consent of the Contractor be 
paid to compromise any claim by any such person should such claim proceeding be filed against BHEL, 
the Contractor hereby agrees to indemnify BHEL against the same. 

9.48 
Before any demolition work is commenced and also during the process of the work the following shall 
be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

9.48.2 
No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used 
by the operator shall remain electrically charged. 

9.48.3 
All practical steps shall be taken to prevent danger to persons employed from the risks of fire or 
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris or 
materials as to render them unsafe. 

9.49 

All necessary personnel safety equipment as considered adequate by the Engineer should be kept 
available for the use of the persons employed in the Site and maintained in a condition suitable for 
immediate use and the Contactor should take adequate steps to ensure proper use of equipment by 
those concerned.  

9.49.1 
Workers employed on mixing asphalted materials, cement and lime mortars shall be provided with 

protective foot wear and protective goggles. 

9.49.2 
Those engaged in white washing and mixing or stacking of cement bags or any materials which are 

injurious to the eyes shall be provided with protective goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s protective eyesight lids 

9.49.4 
Stone breakers shall be provided with protective goggles and protective clothing and seated sufficient 

to safe intervals. 
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9.49.5 

Where workers are employed in sewers and manholes, which are in use, the Contractor shall ensure 
that the manhole covers are opened and ventilated at least for an hour before the workers are allowed 
to get into manhole, and the manholes so opened shall be cordoned off with suitable railing and 
provided with warning signals or boards to prevent accident to the public. 

9.49.6 
The Contractor shall not employ men below the age of 18 years and   women on the work of painting 
with products containing lead in any form. Wherever men above the age of 18 are employed on the 
work of lead painting, the following precautions should be taken. 

9.49.6.1 
No paint containing lead or lead products shall be used except in the form of paste or readymade 
paint. 

9.49.6.2 
Suitably face masks should be supplied for use by the workers where paints are applied in the form of 
spray or a surface having lead paint dry rubbed and crapped. 

9.49.6.3 
Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be provided 
to enable the working painters to wash during the cessation of work. 

9.50 

When the work is being done near any place where there is risk of drowning all necessary equipment 

should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 
person in danger and adequate provision should be made for prompt first aid treatment of all injuries 
likely to be sustained during the course of the work. 

9.51 

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should 

be provided with efficient safe guards. Hoisting appliance should be provided with such means as will 
reduce to the minimum the risk of any part of a suspended load becoming accidentally displaced. 

When workers employed on electrical installations which are already energized, insulting mats, 
wearing apparel, such as gloves, sleeves and boots as may be necessary should be provided. The 

worker should not wear any rings, watches and carry keys or other materials which are good 
conductor of electricity. 

9.52 

All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 

safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 
Adequate washing facilities should be provided at or near the places of work. 

9.53 

The contractor shall maintain and ensure necessary safety measures as required for inspection and 

tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc as applicable, to enable 
Inspection Agency for performing Inspection. If any test equipment is found not complying with 

proper safety requirements then the Inspection Agency may withhold inspection, till such time the 
desired safety requirements are met. 

9.54 

The Contractor shall notify BHEL of his intention to bring to site any equipment or material which may 

create hazard. BHEL shall have the right to prescribe the conditions under which such equipment or 
materials may be handled and the contractor shall adhere to such instructions. BHEL may prohibit the 

use of any construction machinery, which according to him is unsafe. No claim for compensation due 
to such prohibition will be entertained by BHEL. 

9.55 
All safety precautions shall be taken for welding and cutting operations as per      IS-818. All safety 
precautions shall be taken for foundation and other excavation marks as per IS-3764. 

9.56 
All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-
back arrestors conforming to IS-11006 at both cylinder and burner ends. Damaged tube and regulators 
must be immediately replaced. No of cylinders shall not exceed the specified quantity as per OCP 

9.57 
These safety provisions should be brought to the notice of all concerned by display on a notice board 
at a prominent, place at work spot. The persons responsible for compliance of the safety code shall 
be named therein by the Contractor 

9.58 
To ensure effective enforcement of the rules and regulations relating to safety precautions the 
arrangement made by the contract shall be open to inspection by the Engineer of the Engineer’s 
Representative. 
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9.59 

Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage 
/cut pieces, temporary structures, packing woods etc. will be in the scope of the contractor. Such cleanings 
have to be done by contractor within quoted rate, on daily basis by an identified group. If such activity is not 
carried out by contractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost 
along with BHEL overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding 
on the contractor. 

9.60 

Notwithstanding the above clauses there is nothing to exit the Contractor from the operations of any other 

Act or Rule in force in area of work in this respect. Provided always that all safety measures apart from those 

specifically provided in this agreement which are brought to the notice of the Contractor from time to time 

by the Engineer shall be complied by the Contractor. Provided further that all consequences, damages, or 

losses arising by reason of any safety code shall be met with by the Contractor. 

9.61 

NON COMPLIANCE: -  
 

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS 
RIGHT TO IMPOSE FINES ON THE CONTRACTOR AS UNDER for every instance of violation noticed: 
 

SN Violation of Safety Norms Fine (in Rs) 

1 Not Wearing Safety Helmet 50/- * 

2 Not wearing Safety Belt or not anchoring life line 100/-* 

3 Not wearing safety shoe 100/-* 

4 Not keeping gas cylinders vertically 100/- 

5 Not using flash back arrestors 50/- 

6 Not wearing gloves 50/- * 

7 Grinding Without Goggles 50/- * 

8 Not using 24 V Supply For Internal Work 500/- 

9 Electrical Plugs Not used for hand Machine 100/- 

10 Not Slinging property 200/- 

11 Using Damaged Sling 200/- 

12 Lifting Cylinders Without Cage 500/- 

13 
Not Using Proper Welding Cable With Lot of JointsAnd Not Insulated 
Property. 200/- 

14 Not Removing Small Scrap From Platforms 200/- 

15 Gas Cutting Without Taking Not Using Sheet Below Gas Cutting 200/- 

16 Not  Maintaining  Electric Operated Dangerously 500/- 

17 Improper Earthing Of Electrical T&P 500/- 

18 No or improper barricading 500/- 

19 
Activity  carried  out  without  Safety  work  permit (Height   work,   
Lifting   activity,   Hot   work-each person/case) 1000/- 

20 Accident  Resulting  in  Partial  Loss  in  Earning Capacity 25,000/- per victim 

21 Fatal Accident/Accidents Resulting in total loss in Earning Capacity 
1,00,000/per 
victim # 

 

Legend: -*: per head, #: or as deducted by Customer whichever is higher. 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL 
engineer is final on the above. The amount will be deducted from running bills of the contractor. The amount 
collected above will be utilized for giving award to the employees who could avoid accident by following safety rules. 
Also the amount will be spent for purchasing the safety appliances and supporting the safety activity at site. 
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9.61 
CITATION:-If safety record of the contractor in execution of the awarded job is to the satisfaction of 
safety department of BHEL, issue of an appropriate certificate to recognize the safety performance of 
the contractor may be considered by BHEL after completion of the job. 

9.62 

MEMORANDUM OF UNDERSTANDING   
After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of Understanding As 
Given Below: 

Memorandum of Understanding  
 BHEL, Power Sector _____ Region is committed to Health, Safety and Environment Policy (EHS 

Policy).  

 M/s _________________________ do hereby also commit to the same EHS Policy while 

executing the Contract Number __________________  

 M/s ________________________ shall ensure that safe work practices not limited to the above are 

followed by all construction workers and supervisors. Spirit and content therein shall be reached to 

all workers and supervisors for compliance. 

  BHEL will be carrying out EHS audits twice a year and M/s  __________________ shall ensure to 

close any non-conformity observed / reported within fifteen days. 

 
 
Signed by authorized representative of M/s --------------------------------------- 
 
 
Name 
 
Place & Date 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required by BHEL-HPVP on specified 
date every month covering progress of work in all respects and areas for the previous calendar month. 

10.2 Mode of payment and measurement of work completed shall be as per relevant clauses of General 
Conditions of Contract 

10.3 Release of payment in each running bill will be restricted to 90% of the value of work admitted as per 
stages of progressive pro rata payments. 

10.4 The 10% thus remaining shall be treated as ‘Retention Amount’ and shall be released as per terms 
specified in the General Conditions of Contract. 

10.5 

The payment for running bills will normally be released from BHE_HPVP Head Office at Visakhapatnam 
within 30 days of submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely payments towards 
labour wages, statutory payments, outstanding dues etc. and other dues in the meanwhile. 

10.6 

BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS from Head Office. In order to 
implement this system, Contractor to furnish details pertaining to his Bank Accounts where proceeds will 
be transferred through BHEL’s banker, as per prescribed formats: 
Note: BHEL may also choose to release payment by other alternative modes as Applicable 

10.7 
Void 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-XI: Performance Monitoring 

11.0 
Performance Monitoring 

11.1 
Performance of the contractor is monitored through various reports/reviews and shall be jointly evaluated 
every month for unit wise identified packages as per prescribed formats. Based on the net weighted scores 
obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’. 

11.2 
In case of any dispute on performance rating and the contractor refuses to sign on the performance rating 
given by BHEL package In-charge, the same shall be reviewed by BHEL site In-charge/Construction 
Manager and his decision shall be final. 

11.3 
Void. 

11.4 
Performance of the contractor will be taken into consideration for assessing the capacity of the bidder to 
execute future jobs under tender, as detailed in the Notice Inviting Tender. Risk of non-evaluation or non-
availability of the Monthly performance evaluation reports is to be borne by the Bidder. 

11.5 
In case of ‘Unsatisfactory performance’ for a continuous period of three or more months for a package or 
packages, BHEL has the right to get the balance works executed at the risk and cost of the contractor. 

11.6 
In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the right to put on hold such 
Contractors for a period of six months for similar package or similar packages 

Document No PS:MSX:SCC, Rev 01 Chapter-XI, Rev 00      
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-XII: Suspension of Business Dealings 

12.0 Suspension of Business dealings 

12.1 
BHEL reserves the right to take action against contractors who fail to perform or indulge in malpractices, 
by suspending business dealings with them. 

12.2 Suspension  could  be  in  the  form  of  ‘Hold’,  ‘De-listing’  or  ‘Banning’  a contractor. 

12.3 
 

A bidder may be put on HOLD for a period of 6 months, for future tenders for specific works on the basis 
of one or more of the following reasons: 
 

a) a)   Bidder does not honour his own offer or any of its conditions within the validity period. 
b)   Bidder fails to respond against three consecutive enquires of BHEL. 
c)   After placement of order, Bidder fails to execute a contract.  
d)   Bidder fails to settle sundry debt account, for which he is legitimately liable, within one year of its 

occurrence. 
e)  Bidder’s performance rating falls below 60% in specific category (more fully described in chapter 

‘Performance Monitoring’) 
f)   Bidder works are under strike/ lockout for a long period. 

12.4 

A Bidder may be de-listed from the list of registered Bidders of the region for a period of 1 year on the 
basis of one or more of the following reasons: - 
 

a) Bidder tampers with tendering procedure affecting ordering process or commits any misconduct 
which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or unauthorized disposed off 
materials/ documents/ drawings/ tools etc., of BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources etc. required to execute 
the orders/ contracts. 

12.5 

A Bidder can be banned from doing any business with all Units of BHEL for a 
period of 3 years on the basis of one or more of the following reasons: 
 

a) Bidder is found to be responsible for submitting fake/ false/ forged documents, certificates, or 
information prejudicial to BHEL’s interest. 

b) In spite of warnings, the Bidder persistently violates or circumvents the provisions of labour laws/ 
regulations/ rules and other statutory requirements. 

c) Bidder is found to be involved in cartel formation 
d) The Bidder has indulged in malpractices or misconduct such as bribery, corruption and fraud, 

pilferage etc. which are contrary to business ethics.   
e) The Bidder is found guilty by any court of law for criminal activity/ offences   involving moral 

turpitude in relation to business dealings.  
f) The Bidder is declared bankrupt, insolvent, has wound up or been dissolved; i.e. ceases to exist for 

all practical purposes.  
g) Bidder is found to have obtained Official Company information/ documentation by questionable 

means.  
h) Communication is received from the administrative Ministry of BHEL to ban the Bidder from 

business dealings. 

12.6 
i) Contracts already entered with a contractor before the date of issue of order of ‘HOLD’ or ‘DE-

LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short closed. 

12.8 
Once the order for suspension is passed, existing offers/new offers of the contractor shall not be 
entertained. 

12.9 
The above guidelines are not exhaustive but enunciate broad principles governing action against 
contractors 

 



 

 

ANNEXURE – IV 

 

Ref: OPS/OS/WC/2021-22/83/68                                                                                 Date: 09.12.2021 
 

 

Sub: Works Contract for Execution of site works of Erection, Testing of Heater components and 

providing Commissioning assistance during Pre-commissioning & Commissioning of heater 

package at IOCL, Panipat, SO No. 7916– Reg. 

 

                                                                                                                                   

 

ACCEPTANCE TO TENDER TERMS & CONDITIONS 

  

 

I / We hereby confirm that the Tender documents, all Annexures etc. have been studied 

in detail and we have fully understood the scope of work. 

 

I / We accept all the Terms and Conditions of the Tender Enquiry and the prices 

quoted are in accordance with the same.  

 

I / We accept to offer validity for a period of 3 months from the last date for tender 

submission. 

 

I / We give our acceptance to participate in Reverse Auction in case BHEL decides to 

go for reverse auction for this tender. 

 

Tender documents duly signed on all the pages by the Owner / authorized 

representative of the bidder are attached herewith.  

 

     

     

 

 

 

                                   SIGNATURE OF THE TENDERER WITH SEAL 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ANNEXURE- V 
 

Ref: OPS/OS/WC/2021-22/83/68                                                                                 Date: 09.12.2021 

CONTRACTOR INFORMATION 

 

 

SIGNATURE OF THE TENDERER WITH SEAL 

Sl. No. Particulars To be Filled by Bidder 

01. Name of the Contractor  

02. 

Nature of Firm / Concern 

(Proprietor/Partnership/Pvt. 

Limited/Public Ltd.) 

Note: In case of partnership 

concern, please enclose photo 

copies of the partnership deed 

 

03. Full address 

 

 

 

 

04. Name of the Proprietor/Partner  

05. 

Name of the Person(s) and 

designation authorized for signing 

the contract/dealing with BHEL 

 

06. Telephone No. of the firm  

07. Fax No.  

08. Mobile No.  

09. E-mail ID  

10. HSN Code./ SAC Code  

11. 
Organizational structure with name 

and designation 
 



ANNEXURE- VI 
 

Ref: OPS/OS/WC/2021-22/83/68                                                                                 Date: 09.12.2021 

CHECK LIST 

 

Sl. 

No. 
Particulars 

Document Enclosed 

(Yes / No) 
Document No 

01. Name of the Contractor  

 

02. Tender Document Signed & Stamped  

 

03. Earnest Money Deposit (EMD)              

 

04. GSTIN Registration Certificate  

 

05. PAN Number  

 

06. Income Tax Returns for last 3 years  

 

07. 

Profit & Loss account and Balance 

Sheet certified by the Practicing 

Chartered Accountant for the last 3 

years 

 

 

08. 

Work orders & Job Completion 

Certificates in similar works as 

mentioned in eligibility criteria. 

 

 

 

   

                          

 SIGNATURE OF THE TENDERER WITH SEAL 



ANNEXURE - NEFT 

  

ACCEPTANCEFOR ELECTRONIC FUND TRANSFER / RTGS / NEFT TRANSFER 

 

01 
NAME & ADDRESS OF THE SUPPLIER / 

SUBCONTRACTOR 
 

02 
VENDOR CODE ASSIGNED BY 

BHEL,HPVP LTD 
 

 

DETAILS OF BANK ACCOUNT 

03 NAME & ADDRESS OF THE BANK  

04 NAME OF THE BRANCH  

05 BRANCH CODE  

06 MICR CODE  

07 ACCOUNT NUMBER  

08 TYPE OF ACCOUNT  

09 BENEFICIARY’S NAME  

10 IFSC CODE OF THE BRANCH  

11 EMAIL ID  

12 TELEPHONE / MOBILE NUMBER  
 

CERTIFICATE 
 

I / We here by agree to receive the payments due from M/s Bharat Heavy Electricals Ltd., by the 

National Electronic Fund Transfer / or RTGS Transfer mode by credit to my / our above mentioned 

Bank account. I / We also agree that payments made to the above mentioned account are a valid 

discharge of the liability of M/s Bharat Heavy Electricals Ltd. I / We also agree to bear the applicable 

Bank charges for the above mode of transfer. A copy of the cheque leaf/ cancelled cheque leaf of the 

above account is sent herewith. 

 

                      (Authorized Signatories with Name & Seal) 

 

BANKER’S CERTIFICATION 

 

We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the 

account number of_____________________________ __________________________ (name of 

account holder), the signature of authorized signatory and the MICR and IFSC codes of our branch 

mentioned above are correct. 

 

Place:         Bank Manager / Officer 

Date:       Signature with Bank stamp and Name seal 

 

FORWARDED TO ACCOUNTS DEPARTMENT / CASH SECTION 

 

We confirm the above details are verified with the records available with us 

 

       Signature of BHEL Official with name & seal 

Operating the contract / Services 

 

 



ANNEXURE- GST 

 

GST COMPLIANCE FOR INDIGENOUS SUPPLIERS / CONTRACTORS 

 

1. In Response to Tenders for Indigenous supplier will be entertained only if the vendor has a valid 

GSTIN which should be clearly mentioned in the offer. If any specific exemption is available, a 

declaration with due supporting documents need to be furnished for considering the offer.  

2. Supplier shall mention their GSTIN in all their invoices and invoices shall be in the format as 

specified/prescribed under GST laws. Invoices shall necessarily contain Invoice number (in case of 

multiple numbering system is being followed for billing like SAP invoice no, commercial invoice no 

etc., then the Invoice No which is linked/uploaded in GSTN network shall be clearly indicated), item 

description as per P0, Quantity, Rate, Value, applicable taxes with nomenclature (like IGST, SGST, 

CGST & UTGST) separately, HSN/ SAC Code, etc.  

3. All invoices shall bear the HSN Code for each item separately (Harmonized System of Nomenclature)/ 

SAC code (Services Accounting Code).  

4. A declaration to the effect that all invoice particulars are/were uploaded in the GSTN network/ portal 

& all tax liability as per GST rules and regulations have been and will be discharged, shall be 

mentioned in the invoice. If not mentioned in the invoice, a separate declaration shall be submitted as 

per the requirement of BHEL.  

5. All documents like Test Certificate, LR copy, Guarantee/Warrantee certificate, work completion 

certificate, any other document mentioned in PO, shall be sent along with the vehicle/consignment 

where ever applicable. For all consignments received within the calendar month, input credit will be 

availed within that month in line with monthly returns filing cycle. In case of any discrepancy in the 

document or non-submission of documents mentioned in the PO, then BHEL will not be able to accept 

or account the material, in such case availing of tax credit will be deferred to next month or so.  

6. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any shortages 

or rejection in the supply, then BHEL will not be able to avail the tax credit and will notify the supplier 

of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue credit note 

(details to be uploaded in GSTN portal) for the shortages or rejections in the suppliers, within the 

calendar month notified by BHEL.  

7. For any such delay in availing of tax credit for reasons attributable to supplier (as mentioned above), 

interest (calculated @ SBI Base Rate + 6%) along with penalty if any will be deducted for the delayed 

period i.e. from the month of receipt till the month tax credit is availed, from the running bills.  

8. Under GST regime, BHEL has to discharge GST liability on LD recovered from suppliers/contractors. 

Hence applicable GST shall also be recoverable from suppliers/contractors on LD amount. For this 

Debit note will be issued by BHEL indicating the respective supply invoice number. 

9. This is to inform that GST portion of invoice, shall be released only upon Vendor declaring such invoice 

in his GSTR-1 and receipt of goods and Tax invoice by BHEL and Confirmation of payment of GST 

thereon by vendor on GSTN portal. Alternatively, BG of appropriate value may be obtained from 

vendor which shall be valid At least one month after the confirmation of date of payment of GST by 

vendor on GSTN portal and receipt of Tax invoice and receipt of goods, whichever is later. Above is 

subject to receipt of goods/service and tax invoice thereof along with vendor declaring invoice in his 

return and paying GST within timeline prescribed for availing ITC by BHEL.  

10. That in case vendor delays Declaring such invoice in his return and GST credit availed by BHEL is 

denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such ITC 

reversal as per GST law shall be recoverable from vendor/contractor along with interest levied/ 

leviable on BHEL. 

Note: The above will be followed strictly for Processing vendor payments to ensure GST Compliance. 

 

 

  



ANNEXURE- VII 

BHARAT HEAVY ELECTRICALS LIMITED 

HEAVY PLATES & VESSELS PLANT 

VISAKHAPATNAM – 530 012 

PART – II 

(PRICE BID) 
 
 

NAME OF WORK: Works Contract for Execution of site works of Erection, Testing of Heater 

components and providing Commissioning assistance during Pre-commissioning & 

Commissioning of heater package at IOCL, Panipat, SO No. 7916– Reg. 

. 
 

Tender Enquiry No: OPS/OS/WC/2021-22/83/68, Date: 09.12.2021 

 
 

Note: 
 

1) Tenderers are requested to visit the site before submitting their tenders and go through the site 

conditions, nature and quantum of the job to be done and in general shall themselves obtain all 

necessary information as to risks, safety precautions, contingencies and other circumstances. 

A tenderer shall be deemed to have full knowledge of the site, whether he inspects it or not, no 

claim shall be allowed. 

 

2) The quoted prices shall be fixed & firm without any escalation during the entire period of 

contract and till completion of the work.  

 

3) The rate quoted shall not include GST. However, GST as applicable shall be paid by the contractor 
and same shall be reimbursed on submission of proof of payment along with the bill as per Annexure - 
GST. 
 

4) L1 shall be evaluated based on quoted total price. BHEL-HPVP reserves the right to opts for open 

envelope price bids and go for Reverse Auction as per applicable guidelines. Lowest offer need not be 

the rate acceptable to BHEL-HPVP and BHEL-HPVP reserves the right to go for negotiation with the L1 

bidder. 

 
 

5) After L1 evaluation, discount/ increase offered by L1 bidder shall be applied pro-rata basis 

on each SOQR line item. 

 

6) Contractor shall quote prices as per Schedule of Quantities & Rates mentioned below. 

  

7) The quantity indicated below in the schedule is indicative only and may increase/ decrease or be deleted 

but total value of contract will not exceed the awarded value, unless otherwise order is amended. 

However, payment shall be made for the actual quantities executed only.  

 
 

 

 

SIGNATURE OF THE TENDERER WITH SEAL  
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ANNEXURE- VII 

BHARAT HEAVY ELECTRICALS LIMITED 

HEAVY PLATES & VESSELS PLANT 

VISAKHAPATNAM – 530 012 
 

NAME OF WORK: Works Contract for Execution of site works of Erection, Testing of Heater components and 

providing Commissioning assistance during Pre-commissioning & Commissioning of heater package at 

IOCL, Panipat, SO No. 7916– Reg. 
 

Tender Enquiry No: OPS/OS/WC/2021-22/83/68, Date: 09.12.2021 
 

SCHEDULE OF QUANTITY & RATES (SOQR) 
 

Sl. 
No. 

Description of Item Unit Qty. 
Rate (₹) 
(without 

GST) 
Amount (₹) 

1 

Receipt of all materials at IOCL Panipat including arranging entry 
permission of vehicles at IOCL gate, liasioning with CISF for entry 
of vehicles with materials, unloading of raw materials, Pre-
fabricated modules & BOC's from trucks/trailer at site & storage 
yard, stacking them properly. Contractor shall arrange suitable 
cranes/ handling facilities for safe unloading of materials at 
designated places and provide sleepers wherever required. The 
materials unloaded are to be stacked properly inside the 
covered stores or in the open fenced areas as per directions of 
BHEL-HPVP Engineer, shifting of items from stores/storage yard 
to erection site for placing in position. All activities required for 
Physical verification & certification of the material for preparing 
IMIR and release for erection by BHEL/ Worley included in the 
scope of the item. 
Suitable crane is to be arranged by contractor and cost of same 
to be included in price.  

MT 220       1,828.05     4,02,171.00  

2 

STRUCTURAL STEEL WORK: 
Unloading & Erection of fabricated steel structures like Heater 
supporting columns, platform, ladders, stairways, handrails of 
operating platforms for radiant section, Convection section, 
Ducts, Stack. Assembly, Aligning, bolting, fixing of prefabricated 
structures, alignment & grouting of the base plate with all 
consumables including grouting materials, labor, supervision, 
tools and tackles. cleaning the surfaces and application of final 
coat of paint as per specification and instructions of engineer in-
charge, and completing the work in all respects as per drawings, 
specifications and instructions of BHEL - HPVP/Worley. Final 
coat of paint to be applied after completion of job in all respects. 
Paints will be free issue by BHEL. 
Suitable crane is to be arranged by contractor and cost of same 
to be included in price.  

MT 40     22,751.13  
           

9,10,045.20  

3 

PLATFORM GRATINGS: 
Unloading & Erection, fixing of GI grating & welding of 
Electroforged gratings and stepthreads will be supplied to site in 
finished condition with all consumables, labour, tools and 
tackles, supervision and completing the work in all respects as 
per drawings, specifications and instruction of BHEL - 
HPVP/Worley. Final coat of paint to be applied after completion 
of job in all respects. Paints will be Free Issue by BHEL.                                           
Suitable crane is to be arranged by contractor and cost of same 
to be included in price.  

MT 10 
          

13,840.59  
           

1,38,405.90  
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ANNEXURE- VII 

Tender Enquiry No: OPS/OS/WC/2021-22/83/68, Date: 09.12.2021 
 

Sl. 
No. 

Description of Item Unit Qty. 
Rate 

(without 
GST) 

Amount (₹) 

4 

RADIANT SECTION: 
Radiant section will have dispatched to site in prefabricated 
condition in 3 (Three) segments. Erection, alignment, welding in situ 
of these segments are to carried out at site. Heater supporting 
Columns, Bottom plate and Arch plate etc. shall be dispatched to 
site in pre-fabricated conditions separately. The Opening for the 
sight doors, observation doors, and access doors , burners  are to be 
provided at shop for facilitating fixing of these doors in radiant 
section. 
Erection of heater supporting columns, Radiant section segments, 
alignment, welding, NDT, fixing with foundation bolts, alignment 
and grouting of the base plates with all consumables including 
grouting material, labour, tools and tackles, supervision and 
completing the work in all respects as per drawings, specifications 
and instruction of BHEL - HPVP/Worley. Removal of temporary 
structure after erection. Final coat of paint to be applied after 
completion of job in all respects. Paints will be Free Issue by BHEL.                                  
Suitable crane is to be arranged by contractor and cost of same to 
be included in price.  

MT 14     29,163.51      4,08,289.14  

5 

PRESSURE PARTS: 
Erection of Radiant Coil work: 
Radiant Coil will be supplied to site in 2 (two) banjos with temporary 
structure with stiffners for maintaining the profile. The shop joints 
along with attachments like Spigot pipes will be welded, NDT carried 
out, and Hydro tested. 
Unloading of Radiant coil banjos and wall tube hangers along with 
temporary structure and stacking. Insertion/ Installation of 2 Nos. of 
Banjos in radiant section, assembly of coils including erection of 
Tube hanger supports and bolting to radinat shell, Fit up, Alignment,  
preheating, welding, NDT including DP checks, 100% radiography 
and repeat radiography, hydrostatic testing and  any other test 
required for completion of coil assembly complete with spigots and 
installation, bolting, Gaskets, welding of auxiliary connections etc., 
Flushing out and blanking of the coil work, providing all labour, tools, 
tackles, consumables, & completing the work in all respects as per 
drawings/specifications and instructions of BHEL - HPVP/Worley . 
Removal of temporary structure after erection. Final coat of paint to 
be applied after completion of job in all respects. Paints will be Free 
Issue by BHEL. 
Suitable crane is to be arranged by contractor and cost of same to 
be included in price.  

MT 10     33,612.87      3,36,128.70  

5.1 Welding of site joints including Radiography 
Inch 
Dia. 

48       1,266.85         60,808.80  
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ANNEXURE- VII 

Tender Enquiry No: OPS/OS/WC/2021-22/83/68, Date: 09.12.2021 

 

Sl. 
No. 

Description of Item Unit Qty. 
Rate 

(without 
GST) 

Amount (₹) 

6 

Erection of Convection Modules: 
The Convection Section will be supplied in TWO Modules including 
coils and refractory lining. 
Unloading, Erection, assembly, alignment, bolting with Temp. bolts 
and welding of TWO modules providing all labour, tools, tackles, 
consumables, & completing the work in all respects as per 
drawings/specifications and instructions of BHEL - HPVP/Worley. 
Final coat of paint to be applied after completion of job in all 
respects. Paints will be Free Issue by BHEL. 
Suitable crane is to be arranged by contractor and cost of same to 
be included in price.  

      
                           

-    

6.1 

Module –I & II  will be supplied to site with all the Convection coils 
duly installed, refractory lined, all the tapping points like PI etc. duly 
welded. Fabricated header boxes will be supplied to site. Assembly 
of header box to be done at site. Erection of modules in position, 
alignment, supporting, welding, NDT, including erection & assembly 
of crossover / jump over piping, pressure & temp. tappings, 
observation / sight doors etc. welding & radiography as per drawings 
& specifications. Paint to be applied after completion of job in all 
respect.  

MT 45     21,749.50      9,78,727.50  

6.2 Welding of site joints including Radiography 
Inch 
Dia. 

80       1,266.85      1,01,348.00  

7 

Flue Gas ducts: 
The Flue Gas Ducts will be supplied in fabricated condition duly 
lined with refractory, provision of tapping points etc. 
Erection of Flue Gas ducts, assembly, alignment, bolting of Flange 
joints and seal welding of the flange joints providing all labour, 
tools, tackles, consumables, & completing the work in all respects 
as per drawings/specifications and instructions of BHEL - 
HPVP/Worley . The assembly of these ducts with the damper is also 
included in the scope of the contractor. Final coat of paint to be 
applied after completion of job in all respects. Paints will be Free 
Issue by BHEL. 
Suitable crane is to be arranged by contractor and cost of same to 
be included in price.  

MT 2.5     17,399.60          43,499.00  

8 

Stack: 
The Stack will be supplied in fabricated condition in 3 (Three) 
sections duly lined with refractory and with flange joints. 
Erection of stack sections, assembly, alignment, bolting of Flange 
joints and welding of the flange joints from inside & outside seal 
welding,  providing all labour, tools, tackles, consumables, & 
completing the work in all respects as per drawings/specifications 
and instructions of BHEL - HPVP/Worley .  Final coat of paint to be 
applied after completion of job in all respects. Paints will be Free 
Issue by BHEL.                                                           
Suitable crane is to be arranged by contractor and cost of same to 
be included in price.  

MT 50     13,840.59      6,92,029.50  

Page 4 of 6  

 



ANNEXURE- VII 
 

Tender Enquiry No: OPS/OS/WC/2021-22/83/68, Date: 09.12.2021 

 

Sl. No. Description of Item Unit Qty. 
Rate 

(without 
GST) 

Amount (₹) 

9 

BOUGHT OUT COMPONENTS: 
Unloading, Stacking, Proper storing, Transportation of 
materials from storage point to work site, cleaning, 
assembly, installation/ erection, providing all labour, 
consumables, supervision, tools and tackles etc. 
including fixing of bolts, nuts, gaskets/packing, washers, 
welding etc. if any, grouting, system testing, providing 
skilled personnel during trial runs and including 
attending minor rectification, if any and completing the 
work in all respects as per drawings, specifications and 
instruction of BHEL - HPVP/ Worley. 
Suitable crane is to be arranged by contractor and cost 
of same to be included in price.  

      
                           
-    

9.1 

Burners: 
Erection of Burners, Burner blocks & ignition equipments 
including control panels and completing the work in all 
respects as per drawings, specifications and instructions 
of BHEL - HPVP/Worley.  

NOS. 
(MT) 

4 
      

37,567.32  
           

1,50,269.28  

9.2 

FABRICATED SIGHT DOORS & OBSERVATION DOORS 
Assembly and erection of Fabricated sight door assembly 
including Ceramic Fibre vacuum formed board, SS 310 
retainers and holding plates, bolts, nuts, washers, 
gaskets etc., wherever required and completing the work 
in all respects as per drawings, specifications and 
instructions of BHEL - HPVP/Worley. 

NOS. 11 
      

55,362.36  
           

6,08,985.96  

9.3 

DAMPERS (Pneumatic/Manual actuated as per Spec.) 
Assembly & installation of damper and it's control panel 
at stack/platform, winch cable arrangement and 
pneumatic/electrical contacts  etc. and completing the 
work in all respects as per drawings, specifications and 
instructions of BHEL - HPVP/Worley.                              

NOS. 
(MT) 

1 
       

27,681.19  
              

27,681.19  

9.4 

AIR FIN COOLER: 
Erection, Assembly, alignment, bolting/welding etc. and 
completing the work in all respects as per drawings, 
specifications and instructions of BHEL - HPVP/Worley.                                     
Suitable crane is to be arranged by contractor and cost of 
same to be included in price.  

MT 12 
       

21,749.50  
           

2,60,994.00  

9.5 

Skin Thermocouples: 
Erection, assembly & welding of Skin Point 
Thermocouples on the tube / coil surfaces including heat 
treatment and completing the work in all respects as per 
drawings, specifications and instructions of BHEL - 
HPVP/Worley.                                                                  

NOS. 8 
       

23,726.73  
           

1,89,813.84  

9.6 
Valves: 
Fit-up & welding of SS & CS valves in heater area. 

NOS. 31 
        

2,965.84  
              

91,941.04  
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ANNEXURE- VII 
 

Tender Enquiry No: OPS/OS/WC/2021-22/83/68, Date: 09.12.2021 

 

Sl. No. Description of Item Unit Qty. 
Rate 

(without 
GST) 

Amount (₹) 

10 

PIPING                                                                                                                                                                   
Erection, Fit up, Alignment,  preheating, welding, 
NDT including DP checks,  radiography and repeat 
radiography, hydrostatic testing and  any other test 
required for completion of piping complete, 
fabrication & erection of supports, bolting, Gaskets, 
welding of auxiliary connections etc., Flushing out 
and blanking of the pipe lines, providing all labour, 
tools, tackles, consumables, & completing the work 
in all respects as per drawings/ specifications and 
instructions of BHEL - HPVP/Worley . Removal of 
temporary structure after erection. Primer & Finish 
paints to be applied after completion of job in all 
respects. Pipe size ranges from 3/4"  to 10" dia.) 
Finish Paints will be Free Issue by BHEL. 
Suitable crane is to be arranged by contractor and 
cost of same to be included in price.  

                                 -    

  CS Piping                                  -    

10.1 Fabrication                             Inch DIA 550             726.10             3,99,355.00  

10.2 Erection                                    Inch MTR 1130             314.64             3,55,543.20  

  SS Piping                                   -    

10.3 Fabrication                               Inch DIA 360          1,281.00             4,61,160.00  

10.4 Erection                                  Inch MTR 220             451.40                99,308.00  

  IBR  Piping                                   -    

10.5 Fabrication                                     Inch DIA 800             884.50             7,07,600.00  

10.6 Erection                                             Inch MTR 475             439.20             2,08,620.00  

11 

ASSISTANCE DURING COMMISSIONING: 
Assistance during heater final tryout operation, Pre 
commissioning, Commissioning by providing skilled, 
Unskilled manpower including all required tools & 
tackles, consumables etc. including overtime, 
Sundays & Holidays.  

Mandays 540          4,143.88           22,37,695.20  

12  TOTAL Amount           98,70,419.45  

13 Discount / Increase offered by Bidder on above total amount in ___________% ₹____________ 

14 Total Offered amount after Discount / Increase offered by Bidder in ₹ ₹____________ 

 

      Total Offered Amount after Discount / Increase in Words:  

 

 

 

 

 

SIGNATURE OF TENDERER WITH SEAL 
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ANNEXURE-VIII 

 
Ref: OPS/OS/WC/2021-22/83/68                                                                                Date: 09.12.2021 

   

 
 
 
 
 
 
 

SIGNATURE OF THE TENDERER WITH SEAL 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

MANPOWER  DEPLOMENT SCHEDULE 

Sl. 
No 

Description Qty. Required 

1 Site In charge with Power of Attorney  1 No. 

2 Site Supervisor (Mechanical)  1 No. 

3 Quality Engineer/ Supervisor/ RT films Interpreter  1 No. 

4 Qualified Safety Engineer/ Supervisor 1 No. 

6 Qualified Electrician 1 No. 

7 Structural welder 4 Nos. 

8 Pipe welder (6G position)            2 Nos. 

9 Structure Fabricator/ Fitter 1 No 

10 Pipe Fabricator/Fitter 1 No. 

11 Skilled/ Semiskilled/ Unskilled manpower 
As per site 

requirement 



ANNEXURE-IX 
 

Ref: OPS/OS/WC/2021-22/83/68                                                                                Date: 09.12.2021 

 
 

CONSTRUCTION MACHINERY DEPLOYMENT SCHEDULE 

Sl. 
No 

Description Qty. Required 

1 Hydra Crane 14T  1 No. 

2 Higher Capacity Crane as per requirements As required 

3 Welding Machines 8 Nos. 

4 TIG Welding set 2 Sets 

5 Gas Cutting sets 3 Nos. 

6 PUG Cutting Machines 2 Nos. 

7 Grinding Machines 10 Nos. 

8 Drilling Machines including Potable drilling Machine 2 Nos. 

9 PMI Equipment 1 No. 

10 NDT X-ray source & Camera 1 No. 

11 Higher Capacity Slings as per requirement 8 Nos. 

12 Higher Capacity D Shackles as per requirement 8 Nos. 

13 Electrical distribution panel boards along with accessories 2 Nos. 

14 Compressor, 350 CFT 1 No. 

15 Hydraulic Test pump 1 No. 

16 Electrode Backing Ovens 2 Nos. 

17 Electrode Portable Ovens 12 Nos. 

18 Trailer As required 

19 All other tools and tackles as per requirements 
As per site 

requirement 

 

Note: The list of machineries indicated above are tentative only. In addition to the above, if 
any other machineries and tools & tackles required for completion of the site works in all 
respects, then same are to be mobilised by the contractor without any additional cost. 

   
SIGNATURE OF THE TENDERER WITH SEAL 

 
 
 
 
 



 
ANNEXURE-X 

 
Ref: OPS/OS/WC/2021-22/83/68                                                                                Date: 09.12.2021 
 

Form No: F-03 (Rev 00) 
NO DEVIATION CERTIFICATE 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
------------------------------------------------------------------------------------------------------------------------- 

To,  

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

Dear Sir,  

 

Sub : No Deviation Certificate  

 

Ref :  1) NIT/Tender Specification No: …………………………,  

 

2) All other pertinent issues till date 

  

We hereby confirm that we have not changed/ modified/materially altered any of the tender documents 

as downloaded from the website/ issued by BHEL and in case of such observance at any stage, it 

shall be treated as null and void.  

 

We also hereby confirm that we have neither set any Terms and Conditions and nor have we taken 

any deviation from the Tender conditions together with other references applicable for the above 

referred NIT/Tender Specification.  

 

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified compliance to 

Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse Auctioning process.  

 

We confirm to have submitted offer in accordance with tender instructions and as per aforesaid 

references.  

 

Thanking you,  

 

                                                                                  Yours faithfully,  

 

 

 

 

(Signature, date & seal of authorized    

representative of the bidder)  

 

 

 

 

 

 

 

 

 

 



 


