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   NOTICE INVITING TENDER 
 
Tender Enquiry No.: TE 2022-23/17                                                                Date: 23.07.2022 
 
BHEL-FSIP, Jagdishpur invites bid in two part bid system (Part-I: Techno-commercial Bid; Part II: Price Bid) 
for following work from experienced and financially sound bidder. 
 
1. Description of work:   Works contract for Construction of 450 KL RCC Overhead tank at 

FSIP Jagdishpur 
 

2. Scope of work: As per Clause C.2 of STC of NIT  
 
3. Duration of Contract:  Within 12 Months from date of start of Work.  
 
4. Cost of tender Document:               Rs. 1180/- (Inclusive of GST @ 18%) 
 
5. EMD Amount:       Rs. 1,73,937/-  

 

6. Preferences for MSME stands withdrawn for this tender due to works contract.  
 Bidders are required to submit the Tender Cost and EMD compulsarily as mentioned above 
 
7. Due Date and Time for Submission of Bid: 03.08.2022  (12:00 PM) 
 
8. Due Date and Time for Opening of Techno-Commercial Bid: 03.08.2022  (03:00 PM) 

 
9. BHEL reserve the right to accept or reject any of the bid/all bids or cancel/withdraw the                                         

invitation for bid without assigning any reason whatsoever and in such case no bidder/intending bidders 
shall have any claim arising out of such action by BHEL. 

 
10. BHEL can accept/reject any or all tenders fully or partly, reduce/increase quantum of work without 

assigning any reasons thereof. 
 

11. Mode of Submission of offer: Being e-tender, offer will be submitted online through e-tender portal: 
https://eprocurebhel.co.in/nicgep/app.Offer to be submitted only on e-procurement portal. Hard copy of 
offer is not required to be submitted to BHEL-FSIP. Any offer received in Hard copy shall not be 
accepted and straightway rejected by BHEL-FSIP 

 
 
 
Enclosures to Tender Enquiry: 
1. Section-I: General Terms and Conditions  
2. Section-II: Special Terms and Conditions 
 
 
 
 
Note:  
1. The contractors may personally visit the work place to understand the scope of work before submitting their 

bids. 
2. For relevant details please visit our website “www.bhel.com”. All subsequent corrigendum/amendment 

shall be published only on website. Hence, bidders are advised to always be in touch with our said website 
until the tender is finally opened. 

Fabrication, Stamping & Insulator Plant, Jagdishpur Industrial Area, Distt. Amethi (UP) 227 817, INDIA 
Tel.:  + 91 5361 224154; FAX: 27 0057; web site: www.bhel.com,  

Registered & Corporate Office: ‘BHEL House’, Siri Fort, New Delhi 110 049 
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SECTION-I 
GENERAL TERMS AND CONDITIONS  

 
1. DEFINITIONS: 
The following terms and expressions shall have the meaning hereby assigned to them, except where the context 
otherwise requires: 
1.1  ‘BHEL’ shall mean Bharat Heavy Electricals Limited, a Company registered under the Indian 

Companies Act, 1956 with its Registered Office at BHEL House, Siri Fort, New Delhi, Pin-110049 
through its office at FSIP-Jagdishpur or its authorized Officers or its Engineers or other employees 
authorized to deal with any matters with which these persons are concerned on its behalf. 

1.2  ‘CONTRACTOR’ or ‘FIRM’ shall mean the individual, firm or Company who is enlisted with BHEL 
for providing the services and shall include their executors, administrators, successors and permitted 
assigns. 

1.3  ‘CONTRACT’ or ‘CONTRACT DOCUMENT’ shall mean and include guidelines and declarations of 
the registration, the General Terms & Conditions and Statutory  Compliances, schedules of quantities, 
accepted appendices of rates, if any, technical specifications, special specifications, if any, Letter of 
Intent, agreement & the work order, issued by BHEL. Any conditions or terms stipulated by the bidder 
in the tender documents or subsequent letters shall not form part of the contract unless specifically 
accepted in writing by BHEL and incorporated in the work order. 

1.4  ‘TENDER DOCUMENTS’ shall mean Instruction to Tenderers, General Terms & Conditions, Special 
Terms & Conditions, Tender Specifications including drawings and all other documents issued to the 
bidder against invitation of bid. 

1.5  ‘LETTER OF INTENT’ shall mean the intimation by a letter / email / fax to the bidder that the tender 
has been accepted in accordance with provision contained in that letter. The responsibility of the 
contractor commences from the date of issue of this letter and all the terms and conditions of contract 
are applicable from this date. 

1.6  ‘APPROVED, DIRECTED or INSTRUCTED’ shall mean approved, directed or instructed by BHEL 
Shop Engineer / Shop- in-charge/ Concerned authorities. 

1.7  ‘WORK’ or ‘CONTRACT WORK’ shall mean and include the work to be done in relevant work 
category by the firm or as specified in the Tender documents. 

 
2. OFFICIAL SECRET ACT :  
The contractor shall give an undertaking under the official secret Act for maintaining secrecy of the drawings, 
documents or other records connected with the work given to them. The contractor shall return all the 
drawings/documents given to them. A third party non-disclosure agreement as per annexure-G shall be 
submitted. 
 
3. MODE OF COMMUNICATIONS: 
Generally, all communications, references etc. shall be delivered through Letter/Fax/ E-Mail or given to the 
authorized supervisor. It will be undertaken that the contractor has read and understood the message, within 
three days of the delivery, even if they have not received / not opened/ having technical problems on their side. 
Contractor shall communicate their change of authorized supervisor, email address in advance. 
 
4. SECURITIES: 

4.1    EARNEST MONEY DEPOSIT (EMD): 

4.1.1 EMD is to be paid by bidder for securing fulfilment of any obligations in terms of the NIT. Offer should 
be accompanied with Earnest Money as specified in NIT through The EMD may be accepted only in the 
following forms: 
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a. Electronic Fund Transfer credited in BHEL account (before tender opening). EFT shall be made in Bank 
Account No.: 10405292240 of SBI, IGFCC branch, I A Jagdishpur, IFSC No. SBIN0009072. Receipt 
of EFT Transfer from bank shall be enclosed with technical offer.  

b. Fixed Deposit Receipt (FDR) issued by Scheduled Banks/Public Financial Institutions as defined in 
the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 

c. In addition to above, the EMD amount in excess of Rs Two Lakh may also be accepted in the form of 
Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for at least six 
months. 

d. The EMD shall not carry any interest.  

4.1.2 In case of unsuccessful bidder, the EMD will be refunded after finalization of the tender. 

4.1.3 BHEL reserves the right of forfeiture of EMD, in case the successful bidder who: 
a. After opening the tender and within the offer validity period, the tenderer revokes his tender or makes 

any modification in his tender which is not acceptable to BHEL. 
b. The Contractor fails to deposit the required Security deposit or commence the work within the period 

as per LOI/ Contract. 
 

4.2    SECURITY DEPOSIT (SD): 

4.2.1 Security Deposit means the security provided by the Contractor towards fulfilment of any obligations in 
terms of the provisions of the contract. 

4.2.2 The total amount of Security Deposit will be 5% of the contract value. EMD of the successful bidder shall 
be converted and adjusted towards the required amount of Security Deposit. 

4.2.3 The balance amount to make up the required Security Deposit of 5% of the contract value may be accepted 
in the following forms: 

a) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic Fund 
Transfer in favour of BHEL (payable at Ind. Area Jagdishpur). EFT shall be made in Bank Account No.: 
10405292240 of SBI, IGFCC branch, I A Jagdishpur., IFSC No. SBIN0009072. Receipt of EFT Transfer 
from bank shall be submitted to BHEL. 

b) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies Act. 
The Bank Guarantee format should have the approval of BHEL. 

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith.) 
 

4.2.4 At least 50% of the required Security Deposit, including the EMD, should be deposited before start of the 
work. Balance of the Security Deposit can be collected by deducting 10% of the gross amount 
progressively from each of the running bills of the Contractor till the total amount of the required Security 
Deposit is collected. 

4.2.5 If the value of work done at any time exceeds the contract value, the amount of Security Deposit shall be 
correspondingly enhanced and the additional Security Deposit shall be immediately deposited by the 
Contractor or recovered from payment/s due to the Contractor. 

4.2.6 The recoveries made from running bills (cash deduction towards balance SD amount) can be released 
against submission of equivalent Bank Guarantee in acceptable form, but only once, before completion 
of work, with the approval of the authority competent to award the work.  

4.2.7 Security Deposit shall be released to the Contractor upon fulfilment of contractual obligations as per terms 
of the contract. 

4.2.8 The Security Deposit shall not carry any interest. 
 
5. SUBMISSION OF OFFFER / TENDER: 
5.1.  The bid is invited in either two part or single part as specified in NIT. In case of two part bid system offer 

shall be submitted as per following:  
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5.1.1.  Part I: Techno commercial Bid: Techno commercial bid should be filled as per ANNEXURE-H to this 
section and should contain documents in the same order as listed there along with Documents for Pre-
qualifying requirements, if applicable. 

5.1.2 Part II (Price) Bid: Price bid should contain only Price Offer to be submitted strictly as per given format 
of Price Schedule given in the tender document. The Price Bid not submitted as per Price Schedule may 
not be considered.  

5.1.3. Part I and Part II Bids should be put in separately sealed envelopes and each envelope must be marked 
clearly as “Techno commercial Bid” or “Price Bid” as the case may be. NIT Number and bidder‘s name 
& address should also be clearly mentioned on these envelopes. These two envelopes must be put in a 
bigger envelope and sealed properly. Top of the outer cover/envelop should contain following 
information:  

a. Tender Enquiry No. & Title of Work  
b. Bid Opening date & time  
c. Address/Venue of Bid Submission  
d. Bidder‘s Name & Address  

Technical bid and price bid should be submitted in separate sealed envelopes. In case the bids are found 
in one single envelope then the “bids” are liable to be rejected.  

5.1.4     In case of single part bid system, Techno-commercial bid and price bid should be submitted . in  
             single sealed envelope. 
5.1.5 All papers/documents should be ink signed and rubber stamped by the bidder.  
5.2 The bidder shall quote the rates in English Language using international numerals.  These rates shall be 

entered in figures as well as in words. For the purpose of the tender, the metric system of units shall be 
used.  

5.3  All entries in the tender shall either be typed or be written in ink.  Overwriting or cutting is not acceptable. 
5.4 The tender shall be submitted on or before the time & date specified in NIT & shall be dropped into tender 

box as specified in NIT. 
5.5  Tenders can be submitted personally/courier/post. The tenders received after the due date and time of 

submission will be rejected. 
5.6 Tenders shall be opened by authorized officers of BHEL at the above mentioned address at the time and 

date specified in the NIT in the presence of such of those bidders or their authorized representative who 
may like to be present.  

5.7  The offers should be strictly in accordance with the tender specifications & General Instructions to the 
bidder. Should the bidder require any clarification on the tender specification, or is interested in offering 
any deviation from the tender specification, he shall contact the authority inviting the tender for 
clarification before submission of the tender. No deviation w.r.t. terms & conditions of the tender are 
acceptable.  

5.8  If there are varying or conflicting provisions made in any one document forming part of the contract, the 
Accepting Authority shall be the deciding authority with regard to the intention of the document.  

5.9  Before tendering, the bidder is advised to inspect the site of work and the environments and be acquainted 
with the actual working and other prevalent conditions, facilities available etc. No claim will be 
entertained later on grounds of lack of knowledge.  

5.10  Validity of Offers: The offer should be valid at least for a period of 90 days from the date of opening of 
tender. In case Bharat Heavy Electricals Limited (BHEL) calls for negotiations, such negotiations shall 
not amount to cancellation or withdrawal of the original offer, which shall be binding, on the bidder. All 
expenses for attending such negotiations are to be borne by the bidder. 

5.11  The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender or 
any tender and reserves to itself full rights to reject any or all the tenders. 

5.12  Conditional and unsigned tenders, tenders containing absurd or unworkable rates and amounts, tenders 
which are incomplete or otherwise considered defective and tenders not in accordance with the tender 
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conditions, specifications, etc., are liable to be rejected.  
5.13 If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject such 

tender at any stage or to cancel the contract, if awarded and forfeit the Earnest Money / Security Deposit 
/ any other moneys due.  

5.14  Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted by 
the Bidder who resorts to canvassing are liable to be rejected.  

5.15 In case of non-conformities/errors/discrepancies are observed between the quoted prices in figures and 
that in words, following guidelines shall be followed: 

(a)  If, in the price structure quoted for the required goods / services / works, there is discrepancy between the 
unit price and the total price (which is obtained by multiplying the unit price by the quantity), the unit 
price shall prevail and the total price corrected accordingly. Unless in the opinion of the purchaser there 
is an obvious misplacement of the decimal point in the unit price, in which case the total price as quoted 
shall govern and the unit price corrected accordingly. 

(b)  If there is an error in a total corresponding to the addition or subtraction of subtotals, the subtotals shall 
prevail and the total shall be corrected and 

(c)  If there is a discrepancy between words and figures, the amount in words shall prevail unless the amount 
expressed in words is related to an arithmetic error, in which case the amount in figures shall prevail 
subject of (a) and (b) above. 

(d)  If there is such discrepancy in an offer the same shall be conveyed to the bidder with target date up to 
which the bidder has to send his acceptance on the above lines and if the bidder does not agree to the 
decision of the purchaser, the bid is liable to be ignored. 

5.16 BHEL reserve the right to accept or reject any of the bid/all bids or cancel/withdraw the invitation for bid 
without assigning any reason whatsoever and in such case no bidder/intending bidders shall have any 
claim arising out of such action by BHEL. 

5.17  BHEL can accept/reject any or all tenders fully or partly, reduce/increase quantum of work without 
assigning any reasons thereof.  

 
6. SIGNING OF TENDER DOCEMENTS 

The tenderer shall furnish following, duly enclosing documents relating thereto for the person who signs the 
tender documents: 

a) Authorized signatory shall be the person holding ‘power of attorney’ on behalf of the firm/company/bidder-
concerned authorized/empowered to act on behalf for the specific purpose. 

b) Power of Attorney: An attested copy of the Power of Attorney, in case an individual other than the sole 
proprietor signs the tender shall be submitted along with the tenders. 

c) Sole Proprietor-ship Firm: Undertaking on oath (Rs. 100 stamp paper) that Proprietor is solely responsible 
for all rights and liabilities while working under the name and style of Sole Proprietorship firm namely 
(_________) 

d) In case of Partnership Firms: The names of all the partners and their address. A copy of the partnership deed 
duly certified by the Notary Public/ Deed registered at the office of Registrar of Firms shall be enclosed. The 
tender must be signed by all the partners of the firm or by the managing partner who has power to do.  

e) Company: Certified copy Memorandum of Association, Article of Association and   Incorporation Certificate. 
f)  Society: Registration certificate issued by Registrar of societies. 
BHEL will not be bound by any other power of attorney granted or the change in composition of the firm made 
after the execution of the contract agreement. They may, however, recognize such power of attorney or change 
in status only after legal advice. 
 

7. PRICE SCHEDULE (PRICE BID): 

7.1 Rate should be quoted strictly as per prescribed Price Schedule.  

7.2 Rates to be quoted in figures and words by the Contractor.  
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7.3 There should not be any corrections in price bid contradictory to the above the offer will be liable for 
rejection. 

7.4 The rate quoted should be kept firm during the execution of contract and no extra payment will be reimbursed 
to the contractor by BHEL. No increase in rate of DA / Wages hike shall be reimbursed to the Contractor. 

7.5 Rate quoted above shall be inclusive of minimum wages as per govt. rules, additional wages as per BHEL 
rules, all statutory requirements like PF & ESI, Uniform, shoes, PPEs, bonus, machinery charges, 
Consumable cost, supervision charges and all other charges as per scope of work, as applicable exclusive of 
GST. GST, if applicable shall be paid extra at actual. 

8. EVALUATION OF OFFERS 

8.1 Technical-cum-Commercial Bid (Part-I) shall be opened first on due date specified in NIT. 
8.2 The bidders shall be evaluated as per Pre-qualifying and techno-commercial requirements mentioned in the 

tender documents. 
8.3 BHEL Reserve the rights to evaluate the bid as per BHEL policy norms and Govt. guidelines. The decision 

of BHEL for evaluation of bids shall be final and binding to bidder. 
8.4 Price Bid (Part-II) shall be opened only of Technical-cum-Commercial qualified bidder.  
8.5 The bidder shall submit complete price of the package. Total price of the package (Price Schedule) shall be 

compared for purpose of arriving at L1.  
8.6 Any discount/revised offer submitted by a bidder on its own shall be accepted provided it is received on or 

before the due date and time of offer submission (i.e part-1 bid). The discount shall be applied on pro rata 
basis to all items unless specified otherwise by the bidder. 

8.7 Unsolicited discounts/ revised offers given after Part-I bid opening shall not be accepted. 
8.8 Evaluation of the offer will be strictly based on the information submitted by the bidder. In view of this the 

bidder is requested to go through tender document carefully and furnish all details clearly. Missing 
information may not be asked by BHEL.  

8.9 In case of tie between two or more than two bidders for L1 price. Bids shall be called for discount on price 
offered in sealed envelope from all the L1 bidders. 

8.10 BHEL reserve the right to split the work in two or more bidders, if required. If not specified, total work in 
full shall be ordered on a single party i.e. L-1 bidder. 

8.11 BHEL reserves its right to negotiate with the Bidder and/ or go for Reverse Auction (RA). 
 

9. REVERSE AUCTION: 

9.1 BHEL may go for Reverse Auction (on line bidding on Internet) instead of opening the submitted sealed 
price bid. Bidder should confirm participation in Reverse Auction along with Techno-Commercial Bid. 

9.2 The decision to go for Reverse Auction will be taken after techno-commercial evaluation. Only technically 
and commercially acceptable bidders shall be eligible to participate in reverse auction. Information and 
general terms and conditions governing RA shall be communicated to technically and commercially 
acceptable bidders. 

9.3 In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the Price bids already 
submitted and available with BHEL shall be opened as per BHEL’s standard practice. 

 
10. CONTRACT AGREEMENT 

The successful bidder (Contractor) has to make an agreement with BHEL in the format prescribed by BHEL 
on Rs. 100/- Non-Judicial Stamp Paper at his own cost. 

 
11. TERMS OF PAYMENT: 

11.1 Payment shall be made, on the Nos. of Measurement units, successfully executed, by the Contractor. The 
contractor shall submit their clear & legible bills (in Duplicate) on Monthly basis, duly verified by 
concerned BHEL staff. Each bill must be enclosed with work/ activity completion report duly signed by 
contractor & and BHEL representative (s). 

11.2 All payments shall be released through electronic-pay mode only. 
11.3 BHEL shall be releasing payments against the work order after deduction of income tax at source (TDS) 

as per requirement of income tax rules as well as TDS under GST and BHEL will issue appropriate 
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certificates in this regard. 
11.4 GST, if applicable, shall be paid, as per Govt. rules, to the contractor against running actual, on 

documentary evidence. The GST shall be paid extra and over the quoted rate. 
11.5 All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new taxation 

laws introduced from time to time (e.g., GST). The terms & conditions will be modified in accordance with 
the provisions of new laws (e.g., GST). The payment of Tax will be released subject to furnishing details 
of outward supplies of materials/services to BHEL in the Return. Also, ensure that the existing contracts, 
which spill over, to the date of implementation of new GST laws are modified accordingly. 

11.6 The GST Credit entry maintained by GSTN to the BHEL Accounts on ‘GSTN Common Server’ must be 
ensured by the contractor. In absence of the same or any loss of GST Credit due to the fault contractor, 
shall be recovered/not payable to the contractor. 

11.7 No interest shall be payable by BHEL on Earnest Money, Security Deposit or on any money due to the 
firm by BHEL. 

11.8 Firm shall arrange his own finance for smooth execution of contract, wages payment, other statutory 
payments to his employees and all other agreed conditions. 

11.9 Normally, payment shall be made within 45 days of receipt of clear and accepted bill at  BHEL’s execution 
department.Contractor is required to submit the bill within 30 days from work completion. 

11.10 Clarifications from the contractors on bills will be intimated in one go within 07 days of receipt of clear 
bills, generally. Further, contractors are also required to submit the clarification in one go by next 07 days 
of receipt of clarification letter from BHEL 

11.11 Contractors are required to submit the bill within 6 month from work completion, beyond this period, bill 
will not be accepted. 

 
12.  PENALTY : 

For delays beyond the specified schedule given in tender document, if attributable to contractor, penalty shall 
be applicable as per terms given in NIT. Cost of rejection/rework, as appropriate shall be recovered from 
contractor as compensation for defective job done.  

 
13. SAFETY AND OCCUPATIONAL HEALTH:  

The contractor has to assume full responsibility of the safety of the vehicles/ equipments, crew and to comply 
with the security/ safety regulations of BHEL and Government, as applicable, inside the BHEL factory. The 
contractor is required to keep and maintain first aid box at work place at his own cost.  
 

14. FORCE MAJEURE: 
Notwithstanding anything contained in this Contract, neither the Contractor and nor the BHEL shall be held 
responsible for total or partial non execution of any of the contractual obligations, should the obligation be made 
impossible due to concurrence of a Force Majeure which will include war, military operations of any nature, 
blockages, revolutions, insurrections, riots, civil commotion’s, insurgency, sabotage, act of public enemy, acts 
of god, epidemics and act of Govt. over which the contractor or BHEL has no control.  
 

15. ARBITRATION:  
All disputes arising in connection with the contract shall be settled by mutual consultation. If no agreement is 
reached, the dispute shall be settled in accordance with Arbitration and conciliation Act, 1996 and the rules 
made there under. The dispute shall be referred for arbitration to any arbitrator to be appointed by the Head of 
Unit- FSIP, Jagdishpur. The award of the arbitrator shall be final and binding on both the parties. The venue of 
the arbitration shall be at Amethi (U.P.). The award to be given by the Arbitration shall be a speaking award. 
All questions, disputes, differences arising under, out of or in connection with this contract shall be to the 
exclusive jurisdiction of Sultanpur (U.P.), court. 
 

16. JURISDICTION: 
The  contract  shall  be governed,  by  the law  for  the  time being  in force,  in the Republic of India.  Any 
matter of dispute arising out of or in connection with this contract shall be under jurisdiction of Sultanpur (U.P.), 
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court only. 
 

17. RIGHTS OF BHEL : 
BHEL reserves to itself, the following rights without entitling the Contractor to any compensation. Resorting 
to any, some, all of the actions like Contract termination, recovering the dues/ losses from the Security Deposit 
and the contract amount, forfeiting the Security Deposit, getting the work done through other agencies at the 
cost of the contractor, cancellation of registration, banning the business with BHEL etc., in any event of the 
followings: 

a) Contractor’s repeated poor performance, withdrawal from or abandonment of the work, except in force majeure 
conditions. 

b) Serious lapse in performance, Persistence disregard of the BHEL instructions. 
c) Insolvency of the contractor. 
d) Assignment, transfer, subletting of the contract work. 
e) Non-fulfilment of any contractual obligations or obligations under the law. 

 
18. RISK AND COST:  

If the Contractor fails to perform/execute the work within time or fail to perform as per the specification 
prescribed in tender or acted in violation to prescribed terms and conditions, BHEL shall be entitled to 
terminate the Contract and take recourse to alternate source to get the work done at the risk and cost of the 
Contractor. In such case Contractor shall make good the loss to BHEL. BHEL shall be entitled to recover the 
difference in cost, if any incurred by BHEL due to getting the work done from alternate source. However, in 
such case Contractor shall not be entitled for any gain. 

 
19. TERMINATION 

This contract may be terminated at any time without paying any compensation whatsoever to the Contractor 
in case of misbehaviour, disobedience, dishonesty, clandestine insolvency, any court order or any other related 
activities on their part or their failure to fulfil the terms and conditions of this contract or agreement. 
BHEL reserves the right to terminate contract awarded for any contravention of statutory provision or any 
other reasons without assigning any explanation or notice to the contractor. 

20. EXTENSION 
The contract may be extended as per BHEL’s policy on mutual agreement of BHEL and the contractor. 

 
21. PREFERENCES FOR MSMEs:  

Following preferences/benefits shall be given to MSEs in line with Public procurement policy for Micro and 
Small Enterprises (MSEs), 2012: 

a. The tender documents shall be issued free of cost to MSEs. 
b. MSEs are exempted from payment of Earnest Money Deposit (EMD). 
c. In tender, Micro and Small Enterprises quoting within the price band of L1+15% shall be allowed to supply 

the requirement of at least 25 % of the tender quantity subject to condition that such Enterprises bring down 
their price to L1 price where L1 price is from other than a Micro and Small Enterprise. If L1 offer is from a 
Micro / Small Enterprise, this provision will not be applicable. In case more than one Micro and Small 
Enterprise is there within this span, the supply shall be shared proportionate to the tender quantity.  

Note: Special provision for Micro and small enterprises owned by SC or ST: -  

Sub target of 25% (i.e. 6.25 % out of 25%) would be earmarked for procurement from Micro and Small 
Enterprises owned by the Scheduled Caste or Scheduled Tribe Entrepreneurs provided that in event of failure 
of such Micro and Small Enterprises to participate in the tender process or meet the tender requirements and 
the L1 price, the 6.25 % sub-target for procurement ear-marked MSE owned by Scheduled Caste or Scheduled 
Tribe Entrepreneurs shall be met from other MSE Enterprises/s. 
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Note: Special provision for Micro and small enterprises owned by women: -  
 Minimum of 3 % reservation for women owned MSEs within 25% reservation. 
MSE suppliers can avail the intended benefits only if they submit along with the offer, attested copies of either 
EM II certificate having deemed validity (five years from the date of issue of acknowledgement in EM II) or 
valid NSIC certificate or EM II certificate along with attested copy of a CA certificate (Format enclosed at 
Annexure -D where deemed validity of EM II certificate of five years has expired) applicable for the relevant 
financial year (latest audited). Date to be reckoned for determining the deemed validity will be the date of bid 
opening (Part 1 in case of two part bid). Non submission of such documents will lead to consideration of their 
bid at par with other bidders. No benefit shall be applicable for this enquiry if any deficiency in the above 
required documents is not submitted before price bid opening. If the tender is to be submitted through e-
procurement portal, then the above required documents are to be uploaded on the portal. Documents should 
be notarized or attested by a Gazetted officer.  

In case of any change in the MSE status of the Bidder, it shall be the responsibility of the Bidder to notify the 
change as a part of the Bid document. If at a later date it comes to the knowledge of BHEL, that the change in 
the status has not been intimated by the Bidder and the order is obtained under the premise of an MSE then 
BHEL would cancel the pending order against this tender and take necessary steps for suspension of the 
business dealing with the Bidder as per the procurement policy of BHEL. 

d. All other applicable benefits, if any shall be given to MSE bidders as per guidelines of GOI issued time to 
time. 

22. TERMS & CONDITIONS FOR CONTRACTORS FOR DEPLOYMENT OF CONTRACT 
LABORERS UNDER SERVICE OR WORKS CONTRACT 

22.1 LABOUR LICENCE AND OTHER REQUIREMENTS 
22.1.1 Contractor shall within 15 days of commencement/completion of work-order submit Form VI-A to RLC 

office. The first & final bill shall be processed only on clearance regarding submission of Form VI-A by 
contractor. 

22.1.2 Contractor shall apply for Form V to BHEL for obtaining labour license (if the number of workers deployed 
is more than 19) from appropriate government (as on date Central Government) and submit the same within 
one month from the date of award of the contract. Contractor shall possess separate valid Labour license 
from appropriate government for each contract in line with CL(R&A) Act before deploying their 
employees. 

 
22.1.3 In case the number of employee desired to be deployed by the contractor against the contract during 

execution exceeds the number of employees allowed in the license then the contractor shall obtain prior 
amended valid labour license for the contract for the requisite number of employees. 

 
22.1.4 The contractor cannot deploy the contract worker without obtaining requisite Labour licence from the 

Appropriate Government (Central Govt.) authority. Till then the contractor shall be allowed to deploy 
maximum 19 workers or the numbers required whichever is less. 

 
22.1.5 The contractor shall also have to submit copy of PAN card and latest IT return. 
 
22.1.6 The contractor must possess Service Tax Registration number under relevant code head. 
 
22.1.7 The contractor should possess VAT/TIN Number if material is supplied/consumed. The contractor should 

not be disqualified from bidding in case the contractor does not have TIN No.  However, he shall have to 
produce TIN No. before opening of Price bid. 
  

22.2 APPOINTMENT AND ENTRY IN FACTORY PREMISES 
22.2.1 The contractor shall submit the request for issuance of gate passes of their workers along with following 

documents to HR Department through contracting department in the format given by BHEL: 
 a. Identity Proof (Voter ID/ Aadhar). 
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 b. Police Verification Certificate by appropriate authority or Character certificate issued by District 
Magistrate’s Office or Proof of remittance of fees for character certificate at District Magistrate’s Office. 
Further, he should submit the character certificate within 30 days failing which he will be discontinued. 

 c. Copy of employment card issued by contractor to his own worker.  
 d. The firm shall arrange the working permission beyond normal working hours on their own, if required. 
22.2.2 After submission of documents as in Para 2.1, the contractor shall issue photo identity card to the labour 

and submit to HR department. This identity card shall be forwarded by HR department to BHEL Security, 
which shall then authorize the labour to enter the factory premises initially for a period of one month. 

22.2.3 The photo identity card shall have to be revalidated in every three month on last working day of the month 
or any other date fixed to do so. In absence of such revalidation, duly forwarded by HR department, BHEL 
Security shall not allow any labour to enter the premises of BHEL  FSIP Jagdishpur.  

22.2.4 The contractor shall maintain a register of persons employed by him in the format prescribed under Rule 
75 of Contract Labour (R&A) Central Rules.  

 
22.3 BILLS PAYMENT, ATTENDANCE AND PAYMENT OF WAGES: 
22.3.1 The Contractor shall pay wages to all his Laborers as prescribed by the BHEL HR from time to time based 

on U.P. government norms. 
 
22.3.2 In addition to minimum daily wages above, an additional wage has also to be paid by the Contractor to all 

his Labourers as per following rates as per BHEL guidelines: 

Sl. No. Type of Labour Additional daily wage to be paid in (Rs.) as on 
date  

1 Unskilled Worker (USW) NIL 

2 Semi-skilled Worker (SSW) NIL 

3 Skilled Worker (SW) NIL 

4 Highly Skilled Worker (HSW) NIL 

 
This additional amount will also attract all statutory deductions and payments. 

22.3.3 Contractor shall ensure payment of wages as applicable on or before seventh day of each month.  
22.3.4 Wages payment shall be made by Contractor to the Laborers through bank only and shall maintain proper 

records of their timely disbursement. Contractor shall issue wages slips to his laborers.  
22.3.5 The payment of wages to the workers shall not be subject to payment against the bills by BHEL. Bills to 

be issued within period specified in GST. 
22.3.6 The contractor shall submit bills to the contracting department only after payment of wages for previous 

months. 
22.3.7 The contractor’s bills should be accompanied with the following:-  

a) Copy of Measurement Book entries / Statement of work done / work completion report by the Contractor 
duly verified by concerned BHEL representative(s). 

b) Self-Declaration of Minimum Wages of labours deployed by him under the Service contract, PF/ESI no., 
statutory deductions etc. 

c) PF and ESI challans for previous month-separate for concerned Service contract. Print of online challan 
along with list of contributing contract workers for ESI duly certified by the contractor. 

d) Wage payment sheet for the bill period. 
e) Statement of material supplied by the contractor, if any 
f) Copy of Labour Licence if increase in no. of labours deployed against Work Order if applicable. 
g) In cases where the payment to the contractor is due only after completion of work and the payment is not 

made monthly then the contractor shall have to produce documents as enumerated in respect of all workers 
deployed by him against the contract, for each month separately, along with final bills. 
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22.3.8 The contractor shall remit the cheques favouring RPFC and ESI Office with the                appropriate banks 
with such period as stipulated under relevant provisions. Last date for remittance of PF is 15th and that in 
case of ESI is 21st of each month. 
 

22.4 PROVIDENT FUND (PF) 
22.4.1 The contractor should get independent EPF code before deployment of his contract worker against work 

contract. 
22.4.2 The Contractor should allot PF account number and get the nomination form, duly filled in, from each 

worker deployed by him at the time of joining. Each worker must have his/her Provident Fund KYC 
completed and his respective UAN must have been allocated. 

22.4.3 In case the worker already has PF/pension account number, allotted to him, previously, then the contractor 
shall get the transfer form filled up at the time of joining and send to the office of concerned Regional 
Provident Fund Commissioner. 

22.4.4 After termination of contract the contractor shall provide due assistance to the labour for withdrawal of 
PF/pension amount, when due. 

22.4.5 The Contractor shall liaison with the PF officials to get the annual PF slips and distribute amongst his own 
workers. Security deposit shall be released only after submission of PF slips of workers. 

22.4.6 PF CONTRIBUTION: 
 Employee’s Contribution   Employer’s Contribution  
  12.00%      13.00 % 
 The PF Contribution may change as per Govt. notification. 

22.4.7 The Contractor shall submit annual returns in Form-6A and Form 3A, prescribed under statutory EPF 
scheme, 1952, in respect of each worker deployed by him with a copy to HR. 

 
22.5 EMPLOYEES STATE INSURANCE (ESI) 
22.5.1 The Contractor should allot ESI account number and get the nomination form, duly filled in, from each 

labour deployed by him at the time of joining. 
22.5.2 At the time of joining the contractor shall get the self/family registration form filled by the workers and 

submit to the local ESI office. 
22.5.3 The contractor shall facilitate collection of issued ESI cards by his worker. Only those workers shall be 

allowed entry into factory premises who have valid ESI Card. 
22.5.4 ESI CONTRIBUTION : 
  Employee’s Contribution  Employer Contribution 
   0.75%     3.25% 

The ESI Contribution may change as per Govt. notification 

22.5.5 The Contractor shall submit annual returns in Form-6 prescribed under ESI Act, deployed by him with a 
copy to HR and finance department. 

22.5.6 The Contractor shall produce the following Registers and forms as per Contract Labour (R & A) Rules 
1971 for inspection by the concerned BHEL Officer(s): 

a. Form XIII - Register of Workmen employed by contractor (Rule 75)  

b. Form XIV - Employment Card issued by contractor (Rule 76)  

c. Form XVI - Muster Roll 78(1) 

d. Form XVII - Register of Wages (Rule 78 (1) (a) (i)  

e. Form XVIII - Register of wages-cum Muster Roll (in case of weekly Payment) 

f. Form XIX - Wage Slip (Rule 78)(1) (b) 

g. Form XX - Register of deduction for damages of loss (Rule (78)( 1) (a) (ii) 

h. Form XXI - Register of fines (Rule 78) (1) (a) (ii)  

i. Form XXII - Register of advance (Rule 78) (1) (a) (ii)  

j. Form XXIII - Register of overtime (Rule 78) (1) (a) (iii)  
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k. Form XXIV - Return to be sent by the contractor to licensing officer  (Rule 82) 

l. Form XII – Register of Adult Workers  

m. Form XIV – Leave with wage register  

22.6 PERSONAL ACCIDENT INSURANCE POLICY: 
22.6.1 Contractor shall buy Personal Accident Insurance (24x7) policy for all of his employees deployed under 

the contract before the start of work. No employee should enter the BHEL factory premises or working 
area without insurance cover as stated below. 

22.6.2 The policy should cover the accidental death of workers for 24 Hrs for all the seven days of week. 
22.6.3 The policy should be purchased from Govt. under taking company. 
22.6.4 The coverage shall be of Rs. 5 lakhs per individual. The sum assured (Rs. 5 lakhs) shall become payable to 

the nominee/legal heir in the event of death due to accident of insured person. 
22.6.5 In the event of death of any contract worker deployed by the contractor without proper insurance cover, 

the contractor shall be liable to pay Rs. 5 lakhs to the nominee/ legal heir of such deceased contract worker. 
22.6.6 The copy of policy along with bill shall be submitted. 

 
22.7 BONUS 
 The contractor shall be liable to pay statutory bonus under payment of Bonus Act, 1965 and the payment 

of bonus (amendment) act, 2015. 

22.8 DISCIPLINE 
22.8.1 The Contractor shall be responsible for the discipline of his own laborers deployed under the service 

contract. In case of any loss to the BHEL FSIP Jagdishpur on account of indiscipline of contract laborer 
then such loss shall be assessed and recovered from the running bills of the contractor or from the security 
deposit. 

22.8.2 The contractor shall not employ any person who has not completed his 18 years of age and person who has 
attained 60 years of age. Contractor to ensure that the employees deployed in the premises of BHEL are 
physically and mentally fit and do not have any criminal record. Such employees should possess requisite 
skill, proficiency, qualification, experience etc. acceptable to concerned department. 

22.8.3 The contractor, on advice of authorized BHEL official, shall immediately remove any person employed by 
him, who may in the opinion of such authorized BHEL official is involved in misconduct. Such person 
shall not be re-employed by the contractor without  prior permission.  

 
22.9 LEAVE WITH WAGES TO CONTRACT LABOUR  
22.9.1 Guidelines as per Factories act 1948 & U P factories Rules 1950 should be strictly observed with regard to 

crediting / availment of leave. Register as prescribed under the said Rules should be maintained by the 
contractor. 

22.9.2 The contractor will give three paid National Holidays to his employees. 
 

22.10 SAFETY OF OPERATION 
The total safety of operation and laborers is Contractor’s responsibility. Contractor should provide the 
following Personnel Protective Equipment (PPE) and Consumables, as applicable, to each laborer during 
execution of the contract, at his own cost:- 

a) One pair of Uniform within two weeks of start of contract and one pair within next six months. The 
contractor shall be responsible to provide to his workers uniform and safety gears such as shoes, helmet and 
PPE. The uniform should be dark blue trousers and light blue shirt for males and dark blue trousers/salwar 
and light blue kurta/ kameez/top for female. The uniform should have logo of the contactor’s firm/ company 
which shall be affixed by the contract labor on the left side of his pocket. The uniform shall be kept in neat, 
tidy and wearable condition. The stitching and logo charges should be borne by the contractor. Contractor 
shall ensure that the employees are in neat and tidy uniform and safety gear on duty. Penalty of 5% of 
monthly bill may be imposed if the workers are not found in prescribed uniform and safety gears.  

b) One safety helmet per annum, (within two weeks of start of contract). 
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c) One pair of safety shoes along with two pairs of socks per annum, (within two week of start of contract). 

d) One pairs of leather hand gloves per week. 

e) Two pairs of Ear plugs per month  

f) Cora cloth / Cloth Waste 1/2 Mt. per month 

g) One soap per month. 

h) Any other relevant safety PPEs, if required. 

Quantities mentioned above are minimum and may increase depending upon operation / job and contractor has 
to provide these items at his own cost. Each PPE items should follow BHEL Safety Engineering Standards. The 
contractor shall maintain a register for record of above items.  

22.11 SUPERVISION OF CONTRACTOR LABORERS: 
The contractor shall appoint one identified supervisor for monitoring and controlling of work and laborers. 
All issues regarding discipline at the works are to be supervisor’s responsibility. The Contractor shall 
submit Power of Attorney in name of his supervisor. No extra supervision charges shall be paid by BHEL. 

22.12 CONTRACT LABOUR ACCIDENTS WHILE AT WORK: 
In case of medical emergencies faced by contract worker at work, first aid medical facilities in the interest 
of the well-being of the worker shall be provided by BHEL. Responsibility of medical treatment lies with 
the contractor through ESI. 

 
 
22.13 PROHIBITION ON INFLUENCING AND INTERFERING ON BEHALF OF       CONTRACTOR: 

The Contractor shall neither try to influence, chase or interfere into the working of BHEL officials nor 
engage BHEL employee or any other third person for the same. In case such incident does occur, it may 
lead to disqualification/debarring from the contract. Any contractor shall be debarred from consideration if 
any of his relations is working in the product/functional group in which the contract is being issued. Before 
issuing tender form to any contractor for limited tender enquiry a confirmation has to be given by contractor 
that none of his relations are working in that product/functional group.” 

23. GENERAL GUIDELINES TO CONTRACTOR: 
23.1 BHEL shall have the privity of the contract with the contractor only and will give instructions to the 

contractor or his authorized representative. BHEL will have nothing to do or be concerned with the 
employment of employees working for the contractor.  The relationship between BHEL and the Contractor 
will be that of independent entities and nothing herein contained will amount to joint venture, partnership 
or an employer-employee relationship.  

23.2 The contractor shall maintain regular contact with the designated employee(s) of BHEL and will interact 
on matters relating to the work awarded under this contract. 

23.3 Contractor will ensure that the job is executed through his employees on his rolls and under no 
circumstances, the contractor will deploy any casual employee to carry out the job nor shall sub-contract 
the job. 

23.4 Contractor shall observe Provisions of the Factories Act in respect of working hours, holidays, rest 
intervals, leave and overtime to his employee.  No work shall be done on overtime, Sundays or on other 
declared holidays without written permission. 

23.5 Contractor to should submit a copy of   standing orders if engaging 100 or more workmen and shall comply 
with the provisions of Factories Act. 

23.6 The contractor will comply with all the provisions regarding licensing, welfare and health, procedures, 
maintenance of various records and registers etc., as provided under the contract Labour (Regulation & 
abolition) Act, rules amendments, orders, notifications there under issued by the Appropriate Government 
from time to time. For non-compliance of any provisions, statutory compliance under law, the contractor 
shall be responsible for penalties levied by the appropriate authority under the Act. The contractor shall 
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also be liable to comply with all other Labour and Industrial Laws and such other acts and Statutes  
(including Factories Act, Payment of Bonus Act, minimum wages Act, Maternity Benefit act, etc.,). 
Depositing of ESI, PF contribution as may be applicable is the responsibility of the contractor. For any 
default in compliance, the contractor shall be held responsible. 

23.7 The Contractor shall compensate BHEL for any loss or damage to the plant/property, material of BHEL 
due to his workmen/representatives’ negligence or otherwise during execution of work. 

23.8 The contractor shall be responsible for all acts and omissions of their staff and liabilities arising out of the 
acts and omissions of such staff shall be borne by the contractor, BHEL shall in no way be responsible for 
any such acts, omissions or any liabilities arising there from. 

23.9 If any accident/injury/loss/ occurs due to the operation of any equipments, to any other persons/public and 
the properties of BHEL/client/other agencies/third party, the contractor shall have to pay necessary 
compensation and other expense, so decided by the appropriate authorities/victims. 

23.10 Only the authorized staff attached to the contracted work or representative nominated by the contractor 
shall be allowed entry inside the company’s or any other premises during the period of contract. 

23.11 The persons employed by the Contractor in respect of work will treated as the authorized representative(s) 
and shall also be held responsible along with the contractors, for any breach of the terms and conditions as 
provided in this contract. 

23.12 If BHEL Executive feels that the persons deployed on job are not having required skill to perform the job, 
the contractor will have to replace those persons by adequately trained staff. 

23.13 The Contractor will have to indemnify BHEL against: 
a) All claims for injury or damage to any person or property caused by his negligence of his employees 

whilst in BHEL premises.  

b) Observance of Labor & Industrial Laws, including regular remittance to EPF and ESI.  

c) All claims by way of compensation and all other types of unforeseen claims, which may arise in the 
period of contract.  

d) The Contractor will accept liability for compensation in accordance with the provision of the Indian 
Worker’s Compensation Act, 1948, amendments thereafter and or other law for the time being in force 
for personal injury caused to any workmen by accident arising out of and in the course of this contract.  

e) The Contractor will indemnify the company against all payments by way of compensation or otherwise 
which the company may be called upon to make under the provisions of the said Acts to any workmen 
as aforesaid, and any cost incurred by the company in connection with any claim preferred by such 
workmen and or against all actions, claims and demand whatsoever in respect thereof or in respect of 
any loss, injury or damages whatsoever to any third person arising out or occasioned by the negligent, 
imperfect or improper performance of this contract by the Contractor, their workmen servants or agents.  

f) The Company shall not be held liable for any loss, damage or compensation to third parties arising from 
or in relation to transport operation done by the bidder, such loss, damage or compensation shall be 
reimbursed by the Contractor to the company together with the costs incurred by the company on any 
legal proceedings pertaining there to. 

The Contractor will be required to submit Indemnity Bond in favor of BHEL on a Non Judicial Stamp paper of 
Rs. 100 value.  

24. BHEL FRAUD PREVENTION POLICY: 
  The Bidder along with its associate/ collaborators/ sub-contractor / sub vendors /consultants /services 

providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website www.bhel.com 
and shall immediately bring to the notice of BHEL Management about any fraud or suspected fraud as soon 
as it comes to their notice. 

 
25. DEALING WITH BANNED SUPPLIERS/CONTRACTORS IN BHEL:  
  The offers of the bidders who are on the banned list as also the offer of the bidders who engage the services 

of the banned firms shall be rejected. The list of banned firms is available on BHEL website www.bhel.com. 
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26. SUSPENSION OF BUSINESS DEALINGS WITH SUPPLIERS/CONTRACTORS:  
  Suspension of business dealings with Suppliers/Contractors shall be dealt as per the guidelines available on 

BHEL website www.bhel.com. 
 

27. “BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of life/permanent 
disability due to an accident which is attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below. a). Victim: Any person who suffers permanent disablement or dies in an accident 
as defined below. b). Accident: Any death or permanent disability resulting solely and directly from any 
unintended and unforeseen injurious occurrence caused during the manufacturing/operation and works 
incidental thereto at BHEL factories/offices and precincts thereof, project execution, erection and 
commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul, renovation and 
retrofitting, trial operation, performance guarantee testing undertaken by the company or during any works/ 
during working at BHEL units/officers/townships and premises/ project sites. c). Compensation in respect of 
each of the victims: (i) In the event of death or permanent disability resulting from Loss of both limbs: 
Rs.10,00,000/- (Rs. Ten lakh) (ii) In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven lakh) 
d). Permanent Disablement: A disablement that is classified as a permanent total disablement under the proviso 
to section 2 (I) of the Employee’s Compensation Act, 1923. 

 
*********************** 



भारत हेवी इलेİ̋ टŌ क̵ स िलिमटेड Bharat Heavy Electricals Limited 
फैिŰकेशन,ːैİɼंग ऐȵ इंसुलटर ɘांट  Fabrication, Stamping & Insulator Plant (FSIP) 

 

____________________________________________________________________________________ 
We hereby accepted above                                                    Signature of BHEL                                         
(Signature & seal of bidder)  Page 16 of 72 
 

LIST OF ANNEXURES TO GTC 
 
 

SR. 
NO. 

NAME OF ANNEXURE DETAILS OF ANNEXURE 

1 ANNEXURE-A DECLARATION SHEET  
2 ANNEXURE-B CERTIFICATE OF DECLARATION CONFIRMING 

THE KNOWLEDGE OF SITE CONDITION 

3 ANNEXURE-C CERTIFICATE OF DECLARATION CONFIRMING 
FIRM IS NOT BLACKLISTED / UNDER HOLD FROM 
BHEL JAGDISHPUR OR BANNED BY ANY 
UNIT/REGION/OFFICE OF BHEL AND FIRM IS NOT 
GUILTY BY A COURT OF LAW IN INDIA FOR ANY 
OFFENCE INVOLVING FRAUD, DISHONESTY AND 
MORAL TURPITUDE 

4 ANNEXURE-D CERTIFICATE BY CA FOR MSE BIDDERS 

5 ANNEXURE-E PROFORMA FOR SECURITY DEPOSIT BANK 
GUARANTEE 

6 ANNEXURE-F CONTRACT AGREEMENT FORMAT 

7 ANNEXURE-G THIRD PARTY NON-DISCLOSURE AGREEMENT   

8 ANNEXURE-H TECHNICAL BID FORMAT 

9 ANNEXURE-I INDEMINITY BOND FORMAT 
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ANNEXURE A  
 
 
 

(to be made on Bidder’s letter head) 
 
 

 
DECLARATION SHEET 

I / We hereby certify that, all the information and data furnished by me / us with regard to this Tender are true 
and complete to the best of my / our knowledge. I / We have gone through the specification, conditions and 
stipulations in detail and understand fully the scope of work and agree to comply with the requirement and intent 
of specification.  

I/We, further certify that I/We am/are the duly authorized representative(s) of the under mentioned bidder and 
a valid power of attorney to this effect is also enclosed.  

I / We hereby also give our consent in acceptance of all terms and conditions of this tender without any deviation. 

 Date: Name & Signature of the bidder  

(Seal)  
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ANNEXURE B 
 
 
 

(to be made on Bidder’s letter head) 

 
CERTIFICATE OF DECLARATION CONFIRMING THE KNOWLEDGE OF SITE CONDITION 

I/We hereby declare and confirm that we have visited the project site under the subject given in NIT and acquired 
full knowledge and information about the site conditions, wage structure, industrial climate and total work 
involved. We further confirm that the above information is true and correct and we will not raise any claim of 
any nature due to lack of knowledge of site condition. 
 
 
 
 
 
 
 
 
Date: 

Name & Signature of the bidder  

(Seal)  
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ANNEXURE C 
 
 

 
(to be made on Bidder’s letter head) 

 
 
 
 

TO WHOM SO EVER IT MAY CONCERN 
 
 
This is to certify that our firm is not blacklisted / under hold from BHEL Jagdishpur or banned by any 
unit/region/office of BHEL.  
 
This is to certify that we / our firm is not guilty by a Court of Law in India for any offence involving fraud, 
dishonesty and moral turpitude 
 
 
 

 
 Date: (Signature of Authorized Signatory)  

 
 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

  



भारत हेवी इलेİ̋ टŌ क̵ स िलिमटेड Bharat Heavy Electricals Limited 
फैिŰकेशन,ːैİɼंग ऐȵ इंसुलटर ɘांट  Fabrication, Stamping & Insulator Plant (FSIP) 

 

____________________________________________________________________________________ 
We hereby accepted above                                                    Signature of BHEL                                         
(Signature & seal of bidder)  Page 20 of 72 
 

ANNEXURE D 

(Certificate by Chartered Accountant on letter head) 
 
This is to Certify that M/S.  ........................................................................................................ 
(Hereinafter referred to as 'company') having its registered office at 
............................................................is registered under MSMED Act 2006, (Entrepreneur  
Memorandum No (Part-11 ................................................................................dated: ................. 
Category: ........................ (Micro/Small) (Copy enclosed). 
Further verified from the Books of Accounts that the investment of the company as on date ........................ as 
per MSMED Act 2006 is as follows: 
 
I. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost excluding land and 
building and the items specified by the Ministry of Small Scale Industries vide its notification No.S.O.I722(E) 
dated October 5, 2006 : 
 
Rs. .................................................Lacs 
 
2. For Service Enterprises: Investment in equipment (original cost excluding land and building and furniture, 
fittings and other items not directly related to the service rendered or as may be notified under the MSMED Act, 
2006: 
 
Rs ..........................................Lacs 

 
(Strike off whichever is not applicable) 

The above investment of Rs ..................  ... Lacs is within permissible limit of Rs ----------------Lacs for  
.................................. Micro/Small (Strike off which is not applicable) Category under MSMED Act 2006. 

Or 

The company has been graduated from its original category (Micro/ Small) (Strike off which is not applicable) 
and the date of graduation of such enterprise from its original category is ------------------(dd/mm/yyyy) which 
is within the period of 3 years from the date of graduation of such enterprise from its original category as notified 
vide 5.0. No. 3322{E) dated 01.11.2013 published in the gazette notification dated 04.11.2013 by Ministry of 
MSME. 

Date: 

(Signature) 

Name - 

Membership number  

Seal of Chartered Accountant 
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ANNEXURE E 
 

PROFORMA FOR SECURITY DEPOSIT BANK GUARANTEE 
 
This deed of Guarantee made this ............................day of ...................... two thousand and .............. by 
...........................(Bank) herein after called the "The Guarantor" ( which expression shall unless repugnant to the 
context or meaning thereof be deemed to include it's successors and assigns ) in favour of M/s Bharat Heavy 
Electricals Limited ( A Govt. of India Undertaking) a company incorporated under the Companies Act, 1956, 
having it's registered office at BHEL House , Siri Fort, Asiad, New Delhi110049 through it's unit at Jagdishpur, 
distt, Sultanpur ( UP) herein after called " The Company" ( which expression shall unless repugnant to the 
context or meaning thereof by deemed to include it's successors and assigns)  

WHEREAS ................................................................(herein after referred to as the Contractor)have 
entered into contract arising out of Letter of Intent no. ........................ dt.....................( hereinafter referred to as 
"the contract") for the construction of .............................. with the company. 

AND WHEREAS the contract interalia provides that the contractor shall furnish to the company a sum 
of Rs.................................( Rupees ....................................................................) towards security deposit for due 
and faithful performance of the contract in the form and manner specified therein .  

AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement 
arrived at between the Contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as 
hereinafter mentioned in favour of the company.  

The Guarantor do hereby guarantee to the company the due and faithful performance, observance or 
discharge of the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the 
Company without demur and merely on a demand, to the extent of Rs.....................( 
Rupees...........................................................................................) against any claim by the company on them for 
any loss , damage, costs, charges and expenses caused to or suffered by the company by reasons of the contractor 
making any default in the performance, observance or discharge of the terms, conditions, stipulations or 
undertakings or any of them as contained in the contract.  
 
The decision of the company whether any default has occurred or has been committed by the contractor in the 
performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one 
of them as contained in the contract and/ or as to the extent of loss, damage, costs, charges and expenses caused 
to or suffered by the company by reason of the contractor making any default in the performance, observance 
or discharge of any of the terms, conditions, stipulations or undertakings or any one of them shall be conclusive 
and binding on the Guarantor irrespective of the fact whether the contractor admits or denies the default or 
questions the correctness of any demand made by the company in any Court, Tribunal or Arbitration proceedings 
or before any other Authority.  

The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this 
Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of 
performance by the contractor or to postpone for any time and from time to time any of the powers exercisable 
by it against the contractor and either enforce or forebear from enforcing any of the terms and conditions 
governing the contract or securities available to the company and the Guarantor shall not be released from it's 
liability under these presents by any exercise by the company of the liberty with reference to the matters 
aforesaid or by reasons of time being given to the contractor or any other forbearance act or commission on the 
part of the company or any indulgence by the company to the contractor or any other matter or thing whatsoever 
which under the law relating to sureties would, but for this provision have the effect of so releasing the Guarantor 
from it's liability under this guarantee.  
The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the contract and it's claim satisfied or discharged and till the 
company certifies that the terms and conditions of the contract have been fully and properly carried out by the 
contractor accordingly discharges this Guarantee, subject however, that the company shall have no claim under 
this Guarantee after.................... i.e, (the present date of validity of Bank Guarantee unless the date of validity 
of this Bank Guarantee is further extended from time to time, as the case may be ) unless a notice of the claim 
under this Guarantee has been served on the Guarantor before the expiry of the said period in which case the 
same shall be enforceable against the Guarantor notwithstanding the fact that the same is enforced after the 
expiry of the said period.  
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The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous 
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution 
or any change in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability 
hereunder.  
It shall not be necessary for the company to proceed against the contractor before proceeding against the 
Guarantor and the Guarantee herein contained shall be enforceable against them not withstanding any security 
which the company may have obtained or obtain from the Contractor shall at the time when proceedings are 
taken against the Guarantor hereunder be outstanding or unrealized. 
Notwithstanding anything contained herein before, our liability under the Guarantee is 
restricted to Rs  ……………............................ ………………..( 
Rupees.............................................................................................). Our guarantee shall remain in force un 
till..........................., i.e, ( the present date of validity of Bank Guarantee unless the date of validity of this 
Bank Guarantee is further extended from time to time ) unless a claim or demand under this guarantee is made 
against us on or before............................we shall be discharged from our liabilities under this Guarantee 
thereafter.  
Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts 
having jurisdictions at Jagdishpur, Distt. Sultanpur (U.P.) only.  
 
The Guarantor hereby declares that it has power to execute this guarantee and the executants have full powers 
to do so on behalf of the Guarantor.  
IN WITNESS whereof the ..........................................................................(Bank) has hereunto set and 
subscribed it's hand the day, month and year first, above written,  

 
Signed for and on behalf of the Bank  
 
 
(Signatory…no………………...) 

 
WITNESSES: 
1 Name and Address  
 
2 Name and Address  
 
Notes:  
1. The above BG shall be executed on the non judicial stamp papers of adequate value procured in the name 

of the bank in the state where the bank is located. 
2. The above BG is required to be sent by the executing bank directly to BHEL at the address where tender is 

submitted/ accepted under seal cover.   
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ANNEXURE F 
CONTRACT AGREEMENT FORMAT  

 
Agreement No:    Date:  

The agreement made on ……………… between M/s. Bharat Heavy Electricals Limited, ……………., 
Jagdishpur , Distt Amethi (UP) having its registered office at BHEL House, Siri Fort, New Delhi-110049 
(hererin after called the contractee) the first party, ………………………………………………. (hereinafter 
called the Contractor) the 2nd party. Whereas through its tender enquiry no. ………………………….. and price 
bid/reverse auction held on ………………., the contractee had called for 
……………………………………………………….. 
And whereas the contractor has submitted his offer in pursuance of said tender notice. And whereas the company 
has decided to accept contractors tender mentioned above as per the offered rates and conditions specified in 
offer subject to other terms and conditions specified in the tender enquiry/ proposed agreement and the 
company’s contract hereto. 
And whereas the contractor has agreed to enter into …………………………………………………. specified 
above at the rates mentioned, subject to the conditions contained hereunder:  
01. This agreement shall be valid from ………………………..to…………………... 
 
02. The contractor shall do ………………………………….. as per scope of work as given in the tender 
document. 
 
03. The rate for the aforesaid work shall be …………………………….. 
 
04. For delays beyond the specified schedule given in tender document, if attributable to contractor, penalty 
shall be applicable as per terms given in NIT. Cost of rejection/rework, as appropriate shall be recovered from 
contractor as compensation for defective job done- Agreed. 
  
05. Contractor will have to deposit Security Money as required in work order issued within seven days after 
award of work order. 
 
06. Payment shall be made, on the Nos. of Measurement units, successfully executed, by the Contractor. The 
contractor shall submit their clear & legible bills (in duplicate) on Monthly basis, duly verified by concerned 
BHEL staff. Each bill must be enclosed with work/ activity completion report duly signed by contractor & and 
BHEL representative (s). 
 
08. All other terms and conditions shall be as per ………………………………………………….. issued to 
contractor by the contractee. 
 
The security deposit and any other amount occurring to the contract will be liable for forfeiture in the event of 
the contractor violating any of the conditions of the contractor and will be set against any claim or expenditure 
incurred by BHEL on account of acts of omission/negligence on the part of the contractor.  
 
Settlement of Disputes/Arbitration- All disputes arising in connection with the contract shall be settled by 
mutual consultation. If no agreement is reached, the dispute shall be settled in accordance with Arbitration and 
conciliation Act, 1996 and the rules made there under. The dispute shall be referred for arbitration to any 
arbitrator to be appointed by the Head of Unit- FSIP, Jagdishpur. The award of the arbitrator shall be final and 
binding on both the parties. The venue of the arbitration shall be at Amethi. The award to be given by the 
Arbitration shall be a speaking award. All questions, disputes, differences arising under, out of or in connection 
with this contract shall be to the exclusive jurisdiction of Sultanpur (U.P.), court. 
 
Indemnity- That BHEL-Jagdishpur will not, in any manner be responsible for any act, omission or commission 
of the workers engaged by contractor and no claim in this respect will lie against BHEL-Jagdishpur. If any such 
claim  is made against BHEL-Jagdishpur by any worker or his heirs engaged/employed by the contractor, 
which BHEL-Jagdishpur is obliged to discharge by virtue of any statue or any provision of law and rules due to 
mere fact of the workers of the contractor working at BHEL- Jagdishpur premises or otherwise, the contractor 
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will be liable to indemnify/reimburse BHEL-Jagdishpur all the money paid in addition to the expenses incurred 
by him. The contractor must indemnify and keep indemnified BHEL- Jagdishpur against all losses and claims 
for injuries or damage to any person or property whatsoever which may arise of or in course of the operation of 
the contract and against all claims, demands, proceedings, damages, cost, charges and  expenses 
whatsoever in respect of contingencies depicted herein shall be deemed as expected risk. 
In witness where the parties there to have here under signed the agreement. 
 
 

Witness:                                                        Signature of the Contractor 
 

1. Name 
Address                                                        

Name 
                                                            Designation 

2. Name 
Address                                          

 
 
 
For and on behalf of  

           Bharat Heavy Electricals Ltd. 
 Witness:                                                          FSIP, Jagdishpur 
 

1. Name 
Address 

 
2. Name 
Address 
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ANNEXURE-G 

THIRD PARTY NON-DISCLOSURE AGREEMENT 

I, ____________________, on behalf of the __________________ (Name of Company), acknowledge that 
the information received or generated, directly or indirectly, while working with BHEL on contract is 
confidential and that the nature of the business of the BHEL is such that the following conditions are 
reasonable, and therefore:   

I warrant and agree as follows:   

I, or any other personnel employed or engaged by our company, agree not to disclose, directly or indirectly, 
any information related to the BHEL. Without restricting the generality of the foregoing, it is agreed that we 
will not disclose such information consisting but not necessarily limited to:   

Technical information: Methods, drawings, processes, formulae, compositions, systems, techniques, 
inventions, computer programs/data/configuration and research projects.   
Business information: Customer lists, project schedules, pricing data, estimates, financial or marketing data,    
  
On conclusion of contract, I, or any other personnel employed or engaged by our company shall return to 
BHEL all documents and property of BHEL, including but not necessarily limited to: drawings, blueprints, 
reports, manuals, computer programs/data/configuration, and all other materials and all copies thereof relating 
in any way to BHEL's business, or in any way obtained by me during the course of contract. I further agree 
that I, or any others employed or engaged by our company shall not retain copies, notes or abstracts of the 
foregoing.   

This obligation of confidence shall continue after the conclusion of the contract also.   

I acknowledge that the aforesaid restrictions are necessary and fundamental to the business of the BHEL, and 
are reasonable given the nature of the business carried on by the BHEL. I agree that this agreement shall be 
governed by and construed in accordance with the laws of country.   

I enter into this agreement totally voluntarily, with full knowledge of its meaning, and without duress.   

Dated at ________________this ____ day of _____20__.   

 Name   

Company   

Signature   
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ANNEXURE-H 
TECHNICAL BID FORMAT 

TABLE-I 
    

Sl. 
No. 

Description Please Fill  

1 Name of the Firm (Bidder)   

2 Address of the Firm (Registered Office)   

3 Name of Contact Person   

4 Contact Numbers            

5 Fax No., if any   

6 Email ID   
 

TABLE-2     
Sl. 
No. 

Description 
YES / 
NO 

Remarks 

1 Earnest Money Deposit (EMD)   EFT Details…………………… 

2 Tender Document Cost, if applicable   EFT Details…………………… 

3 
Signed and stamped copy of tender 
documents 

  
Signed and stamped Copy of all pages (all sections) of 
BHEL tender documents to be enclosed as a token of 
acceptance of all terms and conditions of the tender 

4 
Un-Priced bid (Price bid format without 
prices) 

  
Signed and stamped copy Blank price bid to be 
submitted 

5 
Documents against Qualifying 
Requirements 

  
Signed and stamped copies of all documents as asked 
under qualifying criteria of the tender to be enclosed 

6 
Authorization for signing Tender 
Documents 

  
Valid copy of power of attorney / authorized signatory 
to be enclosed as a proof of authorized representative of 
the firm 

7 
Signed and stamped copies of all 
Annexures 

  
Signed and stamped Copies of all Annexures A, B, C & 
D (D if applicable) to be submitted on firm's letter head 

8 PF Code Number   Copy of the Certificate to be enclosed 

9 ESI Code Number   Copy of the Certificate to be enclosed 

10 PAN Number   Copy of the PAN Card to be enclosed 

11 Income Tax Return (of last 3 yrs)   Copy of the ITR to be enclosed 
12 GSTN No. & State Code   Copy of the Certificate to be enclosed 

13 Validity of Offer   90 days from the date of tender Opening 

 
Please mention "NA" if not applicable.  
 
I / We hereby certify that, all the information and data furnished above with regard to this Tender are true and 
complete to the best of my / our knowledge. 
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                                                                                                          ANNEXURE-I 
INDEMNITY BOND 

THIS INDENTURE made this _______________ (Date) between M/s ______________ (hereinafter called the 
‘Contractor’ which expression shall, where the context or implies, be deemed to include their executors, 
administrators, legal heirs and assigns) as ONE PART and  FSIP Bharat Heavy Electricals Limited (a 
Government of India Undertaking) company having its registered office at B.H.E.L. House, Siri Fort New Delhi-
110049 (hereinafter called ‘ The Company’ which expression shall, where the next so admits or implies, be 
seemed to include its succession in office and assigns) as the OTHER PART. 

WHEREAS by __________________________ (Work Order No. & Date) issued by the Company which has 
been accepted by the contractor (hereinafter called “The said agreement”) the Contractor has inter alias agreed 
to execute and perform the work __________________________ (Description of work). 

The Contractor will have to indemnify BHEL against: 
 

a) All claims for injury or damage to any person or property caused by his negligence of his employees whilst 
in BHEL premises.  

b) Observance of Labor & Industrial Laws, including regular remittance to EPF and ESI.  

c) All claims by way of compensation and all other types of unforeseen claims, which may arise in the period of 
contract.  

d) The Contractor will accept liability for compensation in accordance with the provision of the Indian Worker’s 
Compensation Act, 1948, amendments thereafter and or other law for the time being in force for personal 
injury caused to any workmen by accident arising out of and in the course of this contract.  

e) The Contractor will indemnify the company against all payments by way of compensation or otherwise which 
the company may be called upon to make under the provisions of the said Acts to any workmen as aforesaid, 
and any cost incurred by the company in connection with any claim preferred by such workmen and or against 
all actions, claims and demand whatsoever in respect thereof or in respect of any loss, injury or damages 
whatsoever to any third person arising out or occasioned by the negligent, imperfect or improper performance 
of this contract by the Contractor, their workmen servants or agents. 

f) The Company shall not be held liable for any loss, damage or compensation to third parties arising from or in 
relation to transport operation done by the bidder, such loss, damage or compensation shall be reimbursed by 
the Contractor to the company together with the costs incurred by the company on any legal proceedings 
pertaining there to. 

Witness: 

1._________________  

2._________________                                                           (Seal & Signed of Contractor) 

Date:  
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SECTION II 
SPECIAL TERMS AND CONDITIONS 

The ‘Special Terms and Conditions’ given hereunder supersede the relevant terms and conditions given 
in ‘General Terms and Conditions’ 

A. Clause 21 of General Terms and Conditions regarding preferences for MSME stands withdrawn for this 
tender due to works contract. Therefore, Bidders to submit the Tender Cost and EMD as per NIT. 

 
B. PRE-QUALIFYING CRITERIA: 

Sl. 
No. 

                         Description of Qualifying requirement Documentary 
Proof  enclosed  

1. Tenderer should have completed construction of RCC Overhead tank or similar work 
in any industry or other commercial establishments. Similar work shall include 
“RCC overhead Storage tank of minimum capacity 300 KL” in the last seven years 
ending last day of month previous to the one in which applications are invited 
Values of such successfully completed works should be as under: 
 
(a) Three completed/executed works each costing not less than the amount equal to Rs. 
34.78 Lakhs. 

OR 
(b) Two completed/executed works each costing not less than the amount equal to Rs 
43.48 Lakhs. 

OR 
(c) One completed/executed work costing not less than the amount equal to Rs 69.57 
Lakhs 
 
Copies of order/completion certificate for work completed will be considered. 
Equivalent document from executing authority shall be enclosed along with Techno-
Commercial bid. 
  
In case of experience in other than BHEL, TDS Certificate from customer shall also be 
furnished by the bidder. 

Yes/No 

2 Average Annual Financial turnover during the last 3 years, should be at least Rs 26.09 
Lakhs.  
 
Audited Profit & loss account and balance sheet to be submitted for FY 20-21, 19-20 
&18-19. 
 
In case turnover is less than threshold limit of Rs.1 Crore, in that case unaudited Profit & 
loss account, balance sheet along with turnover certificate for said 3 years duly certified 
by practicing Chartered Accountants to be submitted. 

Yes/No 

 

BHEL reserves the right to verify the documents submitted by the contractor. In case the Tenderers not fulfilling 
the above conditions, the offer is liable for rejection. The semi filled, incomplete Tender Documents will be 
rejected. 

C. OTHER TERMS & CONDITIONS  
1 INTRODUCTION & SITE LOCATION 
           Bharat Heavy Electricals Ltd. has a manufacturing plant at Jagdishpur; district Amethi, UP, for 

production of electrical machine components. The site location is about 80 KM south east of Lucknow on 
Lucknow Varanasi highway and approx. 55 KM from Sultanpur and 210 Km from Varanasi. The nearest 
Airport is at Lucknow. 
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2 SCOPE OF WORK 
The scope of work of contractor shall broadly cover following civil works: 

a) Designing of overhead tank Capacity 450 KL (Kilo- Liter)   
i) Soil testing for foundation design. 
ii) Design of structure as per soil test report and requirement as given above. 
iii) Design should be approved /vetted by IIT /NIT or any reputed government Engineering institute (civil 

structural specialist). The contractor will submit one soft and two hard copies for the same. 
iv) Detail drawing showing foundation detail, columns, beam, walls, and tanks dully vetted by by IIT/NIT 

or any reputed government Engineering institute (Civil structure specialist).  
v) Detail of outlet ( 250 mm dia CAST IRON  pipe)  , inlet ( 150 mm dia CAST IRON  pipe)  , scover , over 

flow pipes and fittings , valves , ladder for inside tank  approach/ladder/steps  for overhead tank . Railing 
for ladder and steps. 

vi) Design of lightening arrester and earthen pit, duly approved /vetted by IIT / NIT or any reputed 
government Engineering institute. 

vii) Detail of level indicator system for water level and painting /letter writing detail to visualize from ground. 
viii) Detail of ventilation openings covered with insects proofing mechanism. 
ix) Detail of all openings covered with lockable doors/shutters.   
 

(b)    Construction of overhead tank Capacity 450 KL (Kilo- Liter)   
i)         Completion of structure in all respect such as excavation, foundation, columns/walls, beams, tank) as per 

approved design, specification given above. 
ii)       Complete smooth finished expose surface and painted with approved cement primer and cement paint. 
iii)   Providing and fixing  of CI outlet ( 250 mm dia)  , CI  inlet ( 150 mm dia ci pipe)    , CI cover , CI  over 

flow pipes and fittings , valves , ladder for inside tank  approach/ladder/steps  for overhead tank . Railing 
for ladder and steps as per specification given. 

iv)      Providing and fixing of lightening arrester, earthen pit, level indicator for water level inside tank and 
painting /letter writing as per specification and detail given above. 

v)          Providing and fixing lockable shutters/doors on of all openings. Doors/shutters   
vi)        Tank must be water tight structure through water proofing plaster inside surface. 
vii)       All items mentioned above should be finished with appropriate paint.  
vii)     All chambers for valves / joints scouver drain should be finished neatly as per detail /specification given 

above.  
viii)      Plinth platform to protect foundation is also inclusive of scope of work  
Note: -The above scope & dimension are tentative & may undergo some changes based on BHEL final 

requirement. Based on BHEL requirement, the work of similar nature may be executed at places other 
than specified above inside BHEL Township.   

  

2.1 The bidder’s scope shall broadly include construction of RCC overhead tank foundations which includes 
earth work, plain & reinforced cement concrete, reinforcement, scaffolding, formwork, masonry work, 
floor finishing, skirting, plastering, MS embedment  etc.; as well as supply of all materials, consumables, 
labor, tools and plants, transportation and storage, sample testing etc.; all complete  

2.2 In addition to above the bidder’s scope shall also cover submission of field test results etc, as applicable, 
along with source of supplies for the bought out items pertaining to his scope of supplies and execution 
for the following – 

a) Bar bending schedule of reinforcement steel 

b) Shuttering details including propping, scaffolding etc. 

c) Sand, aggregates, bricks etc. 

d) Plasticizers, additives  
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e) Metallic Hardener 

f) Any other item as per requirement.  

2.3 The specific technical requirements for work to be executed under this Contract shall be as per BOQ. The 
applicability of specifications shall be limited to the scope of civil works only as specified in the BOQ. 
Mechanical /Electrical items indicated are for general information only. 

 
2.4 The scope of work will also include such other related works although they may not be specifically 

mentioned above and all such incidental items not specified but reasonably implied and necessary for 
completion of the job as a whole and as desired and as directed by the engineer. The detail scope of work 
covered above is not a comprehensive list of items of work involved. The detail scope of work may vary 
considerably depending on the actual construction requirements. The bidder are advised to see the site at 
working condition before quoting the rates 

 
2.5 Unless otherwise specified, the work to be provided by the contractor for the items mentioned in the “Bill 

of Quantities” shall include but not be limited to the following. 
 
a) Furnishing all labor, materials, supervision, construction plans, equipment, supplies, transport, to and 

from the site, fuel, electricity, compressed air, water, transit and storage insurance and all other incidental 
items and temporary works not shown or specified but reasonably implied or necessary for the proper 
completion, maintenance and handling over the works, except in accordance with the stipulations laid 
down in the contract documents and additional stipulations as may be provide by the engineer during the 
course of works. 

 
b) Furnishing samples of all materials required by the engineers for testing / inspection and approval for use 

in the works. The engineer for final incorporation in the works may retain the samples. 
 
c) Furnishing test reports for the products used or intended to be used, if called for the specifications or if 

so desired by the engineer. 
 
d) Giving all notices, paying all fees, taxes etc., in accordance with the General Terms & Conditions that is 

required for all works including temporary works. 
 
e) Arranging manufacturer’s supervision for items of work done as per manufacturer’s specifications when 

so specified.  
 
f) Carrying out topographic survey of required area and establish levels and coordinates at suitable intervals 

from existing grid levels and coordinates furnished by the owner established bench marks, setting out the 
locations and levels of proposed structures, constructions and marking of reference pillars and other 
identification works etc., The contractor shall provide BHEL such a assistance, instruments, machines, 
labour and materials as are normally required for examining, measuring and testing any work and the 
quality, weight or quantity of any material used. 

 
g) Providing all incidental items not shown or specified but reasonably implied or necessary for the 

successful completion of the work in accordance with contract. 
 
h) Make necessary storage arrangement / sheds of adequate capacity to store cement within his normal scope 

without any extra cost to BHEL. 
 
i) Arrange necessary T & P and IMTEs for carrying out the work. A list of such T & P and IMTEs required 

for such work as a minimum is given in Annexure STC-I & STC-II. 
 
2.6 BHEL is ISO 9001-2015, ISO 14001-2015 and OHSAS 18001-2007 certified company. The contractor 

in all respects shall organize his work, systems, environment, process control documentation, tools, plant, 
inspection, measuring and testing equipment’s etc. as per instructions of Engineer. 
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2.7 The contractor shall also comply with applicable legislation and regulations with regards to Health, safety 
and environmental aspects for minimizing risk arising from occupational health, safety hazards, 
controlling pollution and wastage. 

 
2.8 BHEL shall provide Field Quality Plan (FQP) after award of work. The FQP shall have to be complied 

with by the contractor. All necessary tests and mix designs required as per field quality plan shall have to 
be performed by the contractor through site lab / accredited labs / institute of repute at no extra cost to 
BHEL. List of tests to be conducted by the contractor shall be as per Annexure-STC-IV 

 
2.9 BHEL and their Consultant may depute their representative for checking and supervision of important 

stages of work. The contractor shall be required to provide all facilities for inspection of works at no extra 
cost to BHEL. Any defect in quality of work or deviations from drawings / specifications pointed out 
during such inspection shall be made good by the contractor in the same way as if pointed out by the 
BHEL Engineer, without any cost implication to BHEL.  

 
2.10 The contractor under this contract shall also provide services of following manpower as per their quoted 

rate in the BOQ in the relevant item: 
 Qualified computer operator (minimum ‘O’ level qualified) capable of operating the management 

software packages / other packages available at site or for office work.   
 
 Skilled workers for working in the area of plumbing, electrical maintenance and other skilled works of 

office, site etc.  
 Unskilled workers for working site & at office.  
 
2.11 Persons so deployed shall have to work in extended hours whenever required. Workmen provided as per 

the above provisions shall be fully trained and experienced in the nature of work for which they are 
deployed. In case of requirement they may be redeployed as per requirements by the engineer. 

 

3 TIME SCHEDULE 
3.1 The contractor is required to commence the work within 15 days from the date of issue of letter of 

intent / Work Order unless BHEL decides to fix any other later date.  
3.2 The completion of various activities of the project will be as follows. 

Sl. No Work 
From the 

15th date of LOI 

A  Design of overhead tank ( including BOQ)  1.0 months 

B  Construction of overhead tank    

1 RCC Work up to Plinth Level 2.0 months 

2 RCC Work up to Bottom of Tank 4.0 months 

3    RCC Work up to Top of Dome 6.0 months 

4  

Connection of inlet & outlet pipe including internal & 

external finishing, stair case with railing, balcony with 

railing. .  

8.0 months 

5  Water Proofing & Hydraulic Testing.  10 months 

6 Painting & Finishing 12 months 

7 Laying of pipe and balance work.  12 months 

8 Testing.  12 months 

   Note: Contractor should submit their Bar-chart/PERT chart along with techno-commercial bid 
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3.3 Entire work as detailed in tender specification shall be completed within 12 months from date of start 
of work as per as per the programs / milestones decided by BHEL from time to time.  

3.4 Contractor has to mobilize adequate resources to meet his commitments to BHEL as indicated from time 
to time. In case due to reasons not attributable to the contractor, the work gets delayed and 
additional manpower / resources have to be mobilized so as to expedite the work to meet various 
milestones, same shall be done within the quoted rates as per Rate Schedule, at no extra cost to 
BHEL. In the event the contractor fails to respond to these requirements, BHEL shall take appropriate 
actions to meet its commitments in line with the provisions of General Terms & Conditions. 

3.5 In case due to reasons not attributable to the contractor, the work gets delayed and scheduled completion 
gets extended, time extension will be granted by BHEL but in no case over run compensation will be 
payable. 

3.6 The work under the scope of this contract is deemed to be completed in all respects, only when all the 
works are carried out as per satisfaction of BHEL. The decision of BHEL on completion date shall be 
final and binding on the contractor. 

3.7 Periodic review shall be undertaken to monitor the progress of work. 
3.8 BHEL reserves the right to take remedial action as deemed fit including engaging other agency for 

completion of part or full of the contract awarded at contractor’s risk & cost in case progress of work 
found to be unsatisfactory during intermittent review of progress. For invoking this clause BHEL shall 
issue a notice in writing to the contractor for expediting the progress of work suggesting measures to be 
taken up by the contractor. In case of failure on the part of contractor with respect to compliance of 
suggested measures within time frame specified in the notice (in general it is 15 days) BHEL shall be free 
to undertake works (part/full) at contractor's risk & cost. 

 

4 (A)TAKING OVER OF WORKS BY BHEL 
 
4.1 All works shall be taken over by BHEL in part or in full when it has been completed in all respects and/or 

can be put to use satisfactorily. The complete work under the contract shall be taken over only after 
completion of all punch points, pending work, rework wherever required, site clearing and reconciliation 
of materials. 

4.2 The guarantee period shall start only after the complete work under the contract has been taken over by 
BHEL. 

 
4 (B) PRICE 
4.1 Price quoted shall be fixed and not subject to any escalation whatsoever during the period of execution 

of the Contract including the extended period, if any.  
4.2 BHEL shall be releasing payments against the work order after deduction of income tax at source (TDS) 

as per requirement of income tax rules and BHEL will issue appropriate certificates in this regard. All 
statutory deduction as applicable, will be deducted from bills. Bidder shall inform his PAN to BHEL.  

4.3 GST, as applicable, shall be paid, as per Govt. rules, to the bidder against running actual, on documentary 
evidence. The Bidder shall be required to deposit GST as applicable, before due date as per Act, if same 
is applicable as per rules in force from time to time. The amounts so spent can be claimed from BHEL 
after submitting the proof of the same.  

4.4 All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new taxation 
laws introduced from time to time (e.g., BOCW, GST- Amendments etc.). The terms & conditions will 
be modified in accordance with the provisions of new laws (e.g., BOCW, GST- Amendments etc.).  

4.5 No interest shall be payable by BHEL on Earnest Money, Security Deposit or on any money due to the 
firm by BHEL.  

4.6 No price variation /over run charges on account of any increase whatsoever, (irrespective of whether 
escalation is steep/ unanticipated) will be payable during the entire period of execution of Contract 
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including extended period, if any.    
4.7 Contractor has to make his own arrangement at his cost for completing the formalities, if required, with 

Sales Tax Authorities, for bringing their materials, plants, and equipment at site for the execution of the 
work under this contract. 

4.8 In case any tax/levy/duty etc becomes applicable after the date of bidder's offer, the bidder/ Contractor 
must convey its impact on his price duly substantiated by documentary evidence in support of the same 
before opening of the Price Bid. Claim for any such impact after opening the price bid will not be 
considered by BHEL for reimbursement of tax or reassessment of offer. 

4.9 No reimbursement on account of increase/ decrease in the rate of taxes, levies, duties etc on input 
goods/ services/ work shall be made. Bidder has to make his own assessment of the impact of future 
variation if any, in rates/ duties/ levies etc in his price bid.  

 
5 RATE SCHEDULE CUM BOQ 
5.1 Contractor shall fully understand description and scope of work before quoting. The scope of work and 

responsibility of the contractor as mentioned under this specification shall be covered within the quoted 
amount / finally derived item rates.  

5.2 The Tenderers are required to quote the ‘Total Amount’ for the complete scope of work in the Annexure 
PB-II of BOQ & Price Schedule both in words and figures. 

5.3 Conditional price bids or price bids with any deviation / clarification etc. are liable to be rejected.  No 
cutting / erasing / over writing shall be done.  

5.4 Quantities mentioned in the rate schedules are approximate only and liable for variation both on positive 
and negative sides. The tentative contract value (CV) for entire scope of work shall be calculated as per 
finally quoted amount / derived item rates & the quantities indicated in Rate Schedule cum BOQ.  

 
6 EVALUATION OF THE OFFERS 
6.1 The Tenderers are required to quote the ‘Total Amount’ for the complete scope of work in the Annexure 

PB-II of BOQ & Price Schedule both in words and figures. In case of any discrepancy between ‘Total 
Quoted Amount (in Figures)’ and ‘Total Quoted Amount (in Words)’, lower of the two ‘Amounts’ shall 
be considered for evaluation purpose. Tenders for part of the work or incomplete in any respect are liable 
to be rejected. Tenders shall certify in the un-priced bid of Techno- commercial offer that ‘Total Amount’ 
quoted is for all the items of BOQ  

6.2 Comparison of the prices & determination of lowest bidder shall be as per Price Schedule for the complete 
scope.  

 
7 VARIATION IN SCOPE OF WORK / DEVIATION LIMIT 
 BHEL reserves the right to add or delete items of scope of work depending upon the final requirement. 

For such addition or deletion, the Contract price shall be adjusted based on the quoted unit price. Such 
variation is not expected to be more than +15 %.However, the quantities in the BOQ are tentative which 
may vary or deviate up to any limit provided the contract value is limited to +15%.  The price quoted by 
the Contractor shall be valid for such variation. Variation beyond the above limit shall be settled on 
mutually agreed rates.  

8 EXTRA WORK 
 The Contractor shall, when requested by BHEL, perform extra work at mutually agreed rates.  
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9 TERMS OF PAYMENT 

 
9.1 The Contractor shall be paid running bill of 95% of the value of the work actually executed on site 

provided the work has been executed to the satisfaction of the Engineer.  
9.2 Progressive payments against the sub items of each of the  RCC overhead tanks of price schedule shall 

be made up to 100 % of the percentage value assigned against the sub items as under, subject to the 
deductions towards security deposit, income tax with surcharge, any other tax or levies applicable and 
recoveries towards materials / services rendered on chargeable basis. For regulating progressive 
payments/deduction against Item No.1 of the Price Schedule, the total lump sum price (to be quoted by 
bidders) for complete work envisaged in the tender, shall be distributed as follows :-   

 

Sl. No  Work Description    Percent Payment  

A   

1.0 Design of Overhead tank (Including BoQ)  2.5% 

2.0  RCC Work up to Plinth Level  12.5%  

2.0  RCC Work up to Bottom of Tank  25%  

3.0  RCC Work up to Top of Dome  25%  

4.0  Connection of Inlet & Outlet Pipe along with scour & overflow 
Pipes and specials, RCC Stair case with Railing, Balcony with 
Railing, MS/Aluminum ladder etc.  

15%  

5.0  Water Proofing & Hydraulic Testing  10%  

6.0  Painting & Finishing  10%  

 
9.3 The balance 5% of the bill value shall be released on taking over of all works by BHEL complete in all 

respects and along with passing of final bill.    
9.4 From the amount payable, recovery such as advances, security deposit, taxes etc. would be made.  
9.5 All payments shall be released through electronic-pay mode only.  
9.6 Bidder shall arrange his own finance for smooth execution of contract, wages payment, other statutory 

payments to his employees and all other agreed conditions.  
9.7 Normally, payment shall be made within 45 days of receipt of bill at BHEL. 
9.8 BHEL Management shall have a right to deduct any sum from the bill of the bidder for making good the 

loss suffered by a worker or workers by reason of non-fulfillment of the conditions of the contract, Non- 
payment of wages or of deduction made from his or their wages which are not justified by the terms of 
the contract or non-observance of the said contract Labor regulations. 

9.9 BHEL shall be entitled to recover any payment made on behalf of the bidder under any law or otherwise. 
9.10 The bidder shall submit the documentary evidence of payment on account of submission of statutory 

payments made to the concerned agencies before clearance of bill of next month. 
9.11 Measurement of work completed shall be done by the Contractor and submitted to BHEL for checking 

and approval. For this purpose, Contractor shall submit hard copies as well as a soft copy containing 
abstract & detailed measurement sheets of the bill. The measurement sheets and the bill will be checked 
and approved by BHEL for further processing, or returned to the Contractor for correction and 
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resubmission. The certificate of Engineer regarding such approval and passing of sums shall be final and 
conclusive against the Contractor.  

9.12 The abstract of the measurements and RA bill shall be entered/pasted in BHEL Measurement Book and 
signed and dated by both parties as per the provisions of the General Terms & Conditions.  

9.13 All running bill payments shall be regarded as advance payments against the final bill. Any certificate 
relating to the work done during monthly running bills may be modified by any subsequent interim 
certificates or by the final certificates and no certificate of the Engineer supporting an advance payment 
shall of itself be conclusive evidence that any work or materials to which it relates are in accordance with 
the contract. 

9.14 In case any amount is withheld by BHEL during course of execution of work on account of non-
compliance of contract requirement, the same shall be recovered / released  from the contractors bills as 
deemed fit by the engineer-in-charge of BHEL and the decision of engineer-in-charge shall be final in 
this regard and binding on the contractor. 

 

10 GUARANTEE  
  The works constructed by the Contractor shall be guaranteed for a period of 24 (Twenty-Four) months 

from taking over of all works by BHEL. During this period the Contractor shall have to attend all 
maintenance / repair matters relating to the contract as required by BHEL.  

11 PENALTY FOR DELAY  
If the Work is not completed within the specified period and any extension thereof, the Contractor shall 
be liable to pay penalty for delay in completion of work @ 0.5% of the awarded/extended value for 
every week of delay or part thereof, subjected to a maximum of 10% of the awarded/extended value of 
without BHEL being required to establish and prove the actual loss /damage suffered by BHEL on 
account of such delay. 

12  COMPLETION CERTIFICATES/ NOC FROM LOCAL STATUTORY BODIES 
 If required, contractor has to arrange at his own cost building/ work completion certificates from the local 

statutory bodies. However, any fees required for obtaining such NOCs shall be paid by BHEL on 
production of relevant depository challans/ receipts from such Govt. authorities. 

 
13 Performance Bank Guarantee (PBG): The successful vendor shall have to furnish a Performance Bank 

Guarantee (PBG) for 5% of the Total PO value in the prescribed format (attached with NIT) within 15 
days from the date of issue of work order. The validity of PBG shall be valid for Guarantee Period of 
contract i.e. 2 years after completion of work with additional claim period of 3 months. 
 

PBG shall be from one of the Nationalized Banks in India or from a reputed Bank and confirmed by 
any Consortium Bank of BHEL. All bank charges on account of issuance and confirmation of PBG 
whether incurred in India or outside India will have to be borne by the contractor. 

 
14 COMPENSATION IN CASE OF DEATH/PERMANENT INCAPACITATION  

BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of 
life/permanent disability due to an accident which is attributable to the negligence of contractor, agency 
or firm or any of its employees as detailed below. a). Victim: Any person who suffers permanent 
disablement or dies in an accident as defined below. b). Accident: Any death or permanent disability 
resulting solely and directly from any unintended and unforeseen injurious occurrence caused during the 
manufacturing/operation and works incidental thereto at BHEL factories/offices and precincts thereof, 
project execution, erection and commissioning, services, repairs and maintenance, trouble shooting, 
serving, overhaul, renovation and retrofitting, trial operation, performance guarantee testing undertaken 
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by the company or during any works/ during working at BHEL units/officers/townships and premises/ 
project sites. c). Compensation in respect of each of the victims:  

(i) In the event of death or permanent disability resulting from Loss of both limbs: Rs.10,00,000/- (Rs. Ten 
lakh)  

(ii) In the event of other permanent disability: Rs.7, 00,000/- (Rs. Seven lakh) d). Permanent Disablement: A 
disablement that is classified as a permanent total disablement under the proviso to section 2 (I) of the 
Employee’s Compensation Act, 1923 
 

15 BUSINESS DISTRIBUTION OF WORK: The Full quantum of work i.e. 100% shall be placed on L-1 
Contractor 
 

16 FINALISATION OF TENDER 
“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) for this 
tender. RA shall be conducted among the techno-commercially qualified bidders.  
Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered 
for RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their sealed envelope 
price bid along with applicable loading, if any, shall be considered for ranking.”  

 
17  In case there is any GST credit not available to BHEL due to lapse on part of bidder, GST amount shall 

not be reimbursed.   
 

18  Bidder agrees to submit performance security required for execution of the contract within the period 
mentioned. In case of delay in submission of performance security, enhanced performance security which 
would include interest (SBI Rate + 6%) for the delayed period, shall be submitted by the bidder. Further, 
if performance security is not submitted till such time the first bill become due, the amount of performance 
security due shall be recovered as per terms defined in NIT /Contract, from the bills along with due 
interest 
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19 Techno-commercial Deviation Sheet 

 

       TENDER ENQUIRY NO & DATE:  

 

        WORK DESCRIPTION: 

  

       DUE DATE OF OPENING: 

  

      Mention any deviations from Tender enquiry if any, else   mention “No deviation “) 

 

 

 

 

 

 

 

We hereby confirm that except for above, there are no other Deviation from all terms and conditions 
mentioned in Tender documents. 

  

 

Signature of Authorized                                                                                                                                                  

Representative /Bidder 

                                                                                Name:                                                 Designation: 

                                                                                Date: 

                                                                            Name of Organization 
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20 PRICE BID FORMAT 
 
 
Price bid is required to be submitted in price bid format through e-tender portal: 
https://eprocurebhel.co.in/nicgep/app 
 
Reference Price Bid is as below: 
 

S.No. DESCRIPTION OF WORK  UNIT 
Total 
Qty 

Rate 
(Incl. 
GST) 

Amount 

1 

Design & Construction of 1 nos of RCC Over Head Tank  
having capacity 450 KL & staging 18 mtr, Intze type with 
columns & bracings including the cost of shuttering and 
scaffolding (all types) with complete Job including testing, 
railing, lightning conductor, ventilator, M.S. Ladder from 
Balcony to top dome & Aluminium ladder from top dome to 
inside the tank including providing & fixing inlet,outlet, 
overflow & scouring DI Pipes of suitable dia upto ground level 
from tank along with providing & fixing DI Specials, water 
level indicator, Manhole cover, RCC stair case & painting 
complete.(For more detail, refer SCC, Scope Of Work & 
Technical Specification of tender document) 

Each 1   

2 

Providing and laying S&S centrifugally cast (spun) iron pipes 
(Class LA) conforming to IS - 1536 : 250 mm dia pipe.. The 
scope of work inclusive of excavation of all types of soil. 
including soft rock, hard rock and rubber gasket, lead filling in 
joints.The filling of excavated earth is to be done after testing 
of pipe line . and Balance (earth,rock)etc is to be disposed with 
in 1km and disposed earth is to be dressed neatly . 

Rm 80   

3 

Providing and laying S&S centrifugally cast (spun) iron pipes 
(Class LA) conforming to IS - 1536 : 150 mm dia pipe.. The 
scope of work inclusive of excavation of all types of soil. 
including soft rock, hard rock and rubber gasket, lead filling in 
joints.The filling of excavated earth is to be done after testing 
of pipe line . and Balance (earth,rock)etc is to be disposed with 
in 1km and disposed earth is to be dressed neatly . 

Rm 60   

4 

Providing and fixing C.I. sluice valves (with cap) complete with 
bolts, nuts, rubber insertions etc, 250 mm diameter, Class II. . 
The scope of work inclusive of excavation of all types of soil 
including soft rock, hard rock and rubber gasket, lead filling in 
joints and testing .  

Each 2   

5 

Providing and fixing C.I. sluice valves (with cap) complete with 
bolts, nuts, rubber insertions etc, 150 mm diameter, Class II. . 
The scope of work inclusive of excavation of all types of soil 
including soft rock, hard rock and rubber gasket, lead filling in 
joints and testing .  

Each 1   



भारत हेवी इलेİ̋ टŌ क̵ स िलिमटेड Bharat Heavy Electricals Limited 
फैिŰकेशन,ːैİɼंग ऐȵ इंसुलटर ɘांट  Fabrication, Stamping & Insulator Plant (FSIP) 

 

____________________________________________________________________________________ 
We hereby accepted above                                                    Signature of BHEL                                         
(Signature & seal of bidder)  Page 39 of 72 
 

6 

Constructing masonry Chamber 120x120x100 cm inside, in 
brick work in cement mortar 1:4 (1 cement : 4 coarse sand) for 
sluice valve, with C.I. surface box 100 mm top diameter, 160 
mm bottom diameter and 180 mm deep ( inside) with chained 
lid and RCC top slab 1:2:4 mix (1 cement : 2 coarse sand : 4 
graded stone aggregate 20 mm nominal size) , i/c necessary 
excavation, foundation concrete 1:5:10 (1 cement : 5 fine sand 
: 10 graded stone aggregate 40 mm nominal size) and inside 
plastering with cement mortar 1:3 (1 cement : 3 coarse sand) 12 
mm thick, finished with a floating coat of neat cement complete 
as per standard design :: With common burnt clay F.P.S.(non 
modular) bricks of class designation 7.5  

Each 3   

7 

Providing and fixing C.I. double acting air valve of approved 
quality with bolts, nuts, rubber insertions etc. complete (The tail 
pieces, tapers etc if required will be paid separately) : 250 mm 
dia. . The scope of work inclusive of excavation of all types of 
soil including soft rock, hard rock and rubber gasket, lead filling 
in joints and testing .  

Each 2   

8 

Providing and fixing enclosed type water meter (bulk type) 
conforming to IS : 2373 and tested by Municipal Board 
complete with bolts, nuts, rubber insertions etc. (The tail pieces 
if required will be paid separately) : 250 mm dia nominal bore. 
The scope of work inclusive of excavation of all types of soil 
including soft rock, hard rock and rubber gasket, lead filling in 
joints and testing .  

Each 2   

9 

Providing and fixing C.I. dirt box strainer for bulk type water 
meter with nuts, bolts, rubber insertions etc. complete 
conforming to IS : 2373 : 250 mm dia nominal bore.. The scope 
of work inclusive of excavation of all types of soil including soft 
rock, hard rock and rubber gasket, lead filling in joints and 
testing .  

Each 2   

Total Amount (in Rs. including GST)   

Note:    

1 
Total price of the package to be quoted by the bidders which shall form the basis of comparison for 
deciding lowest bid. 

2 
In case of any discrepancy between ‘Total Quoted Amount (in Figures)’ and ‘Total Quoted Amount (in 
Words)’, lower of the two ‘Amounts’ shall be considered for evaluation purpose 

3 The bidder are advised to see the site at working condition before quoting the rates 
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Annexure: STC-I 

INDICATIVE    LIST    OF    T&Ps  TO BE ARRANGED    BY    THE CONTRACTOR AT HIS OWN 
COST 

 

SL NO EQUIPMENTS QUANTITY 

1. Concrete Mixture Machine / Mobile Batching Plant. AS PER REQUIREMENT 

2 Concrete Vibrators AS PER REQUIREMENT 

3 Plate Compactors 1 NO 

4 Water Tanker AS PER REQUIREMENT 

5 DG Sets of Required Capacity & Lighting Arrangement AS PER REQUIREMENT 

6 Welding Machine AS PER REQUIREMENT 

7 Tippers/Tractor Trolleys for Shifting/Dumping Material AS PER REQUIREMENT 

8 Excavators AS PER REQUIREMENT 

9 Earth Compactor AS PER REQUIREMENT 

10 Dewatering Pump AS PER REQUIREMENT 

11 Concrete Pump AS PER REQUIREMENT 

12 Steel Shuttering AS PER REQUIREMENT 

13 Steel Scaffolding AS PER REQUIREMENT 

14 Reinforcement Steel cutting & bending set AS PER REQUIREMENT 

 
NOTEs: 
1 The above list specifies only major T&Ps (may not be complete to be deployed by the contractor). 

All additional / other tools and plants including trucks & devices, tackles, machines, measuring 
instruments etc. in good and safe working conditions which are required mfor satisfactory & timely 
completion of work shall also be deployed by the contractor within finally accepted rate / price.  
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 Annexure- STC-II 

INDICATIVE    LIST    OF    IMTEs   TO BE ARRANGED    BY    THE CONTRACTOR AT HIS 
OWN COST 

 

SL NO EQUIPMENT QTY 

1 THEODOLITE ONE SECOND ACCURACY 1 NO 

2 DUMPY LEVEL UPTO 350 MM 2 NO 

3 
CONSTRUCTION MATERIAL TEST 

EQUIPMENTS 
AS PER REQUIREMENT 

4 
CONCRETE CUBE MOULDS 
(150 X 150 X 150 ) mm 6 SETS 

5 CONCRETE SLUMP CONE 1 SET 

6 COARSE AGGREGATE SIEVES & SAND SIEVER 1 SET 

7 SIEVE SHAKER 1 NO 

8 
COMPRESSIVE STRENGTH TESTING 

EQUIPMENT 
1 NO 

9 AGGREGATE IMPACT TEST MACHINE AS PER REQUIREMENT 

10 PHYSICAL BALANCE FOR LAB WORK 1 NO 

11 TOTAL STATION THEODOLITIE 1 NO 

12 Portable Ovens 1 NO 

 
NOTES: 
 
1. The above list specifies only major IMTEs (may not be complete to be deployed by the contractor). 

Contractor has to set up the field laboratory with facilities required for material & concrete testing. All 
additional / other IMTEs / measuring instruments etc. in good and safe working conditions which are 
required for satisfactory & timely completion of work shall also be deployed by the contractor within 
finally accepted rate / price. 

2. Other terms and conditions regarding above items please also refer clause 38 T&P/IMTEs). 
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Annexure- STC-III 
ANALYSIS OF UNIT RATE QUOTED 

 
 
Sl. no.      Description     Percentage of    Remarks 
        the unit rate quoted 
 
 
1. Salary & Wages of  Staff & workers 
 
2. Consumables   
 
3. Depreciation & maintenance for T & Ps 
 
4. Depreciation & maintenance for other items 
 
5. Establishment and administrative expenses of site 
 
6. Overheads 
 
7. Profit 
 

 
 
 
 

 
 (Signature of Bidder) 
 
  Seal  
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ANNEXURE: STC -IV 

 
 

INDICATIVE LIST OF TESTS TO BE CONDUCTED BY THE CONTRACTOR 
 
 

Lab Tests:  

1. Compressive Strength of Concrete (Cube Test) 

2. Rebound Hammer Test after final completion. 

 

Field Tests:  

Concrete  

1. Slump Cone Test 

Aggregates 

1. Elongation Index 

2. Flakiness Index 

3. Impact value 

Reinforcement Bar (for steel provided by contractor) 

1.  Strength Test Certificate. 

Coarse & Fine Sand 

1. Fineness Modulus 

2. Silt Content. 

Cement  

1. Setting time 
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TECHNICAL TERMS AND CONDITIONS FOR CIVIL WORKS (PART – A) 
 

       1 CONTRACTOR’S SITE OFFICE 

 The Contractor shall establish an office at Site and keep posted an authorised, responsible officer 
with valid Power of Attorney for the purpose of the contract. Any order or instructions of the 
Engineer or his duly authorized representative, communicated to the contractor's representative 
at site office will be deemed to have been communicated to the contractor at his legal address.  

2 CONTRACTOR'S SUPERVISION 
 

2.1 The Contractor shall either himself supervise the execution of the Contract or shall appoint a 
competent Engineer / agent approved by the Engineer to act in his stead.  

2.2 The Contractor shall employ an Engineer/ Agent having at least a `Degree of Bachelor in Civil 
Engineering' from a recognized university with six years as post qualification experience or 
having atleast a  `Diploma in Civil Engineering' from a recognized college with ten years of post-
qualification experience. 

2.3 The employment of an Engineer / Agent as aforesaid shall not be necessary if the Contractor 
himself is in possession of a recognized technical qualification and is in the opinion of the 
Engineer capable of receiving instructions of the Engineer and of executing the work to the 
satisfaction of the   Engineer. 

2.4 If the Contractor fails to appoint a suitable Engineer /Agent as aforesaid, the Engineer shall have 
full powers to suspend the execution of work and stop payment of any money that may have 
become due until such date as a suitable Engineer / Agent is appointed and the Contractor shall 
be held responsible for the delay caused to the work and no extension of time on this account 
shall be given to him. 

2.5 Orders given to the Contractor's Engineer / Agent shall be considered to have the same force as 
if they had been given to the Contractor himself. 

2.6 The Contractor or his Agent shall be in attendance at the site during all working hours and shall 
superintend the execution of work with such additional assistance in each grade as the Engineer 
may consider necessary. 

2.7 The Contractor or his accredited Agent shall attend, when required and without making any claim 
for doing so, either the office of the Engineer or the work site to receive instructions. 

2.8 The BHEL Engineer shall have full powers to instruct the Contractor to arrange for immediate 
termination of services, in connection with this contract, of any Agent, servant or employee whose 
continued employment is, in his opinion, undesirable, without assigning any reason. 

 

3 SUPERVISORY STAFF AND WORKMEN 
3.1 The contractor shall deploy all the experienced skilled, semiskilled and   unskilled workmen 

required for all the works under this specification. BHEL reserves the right to decide on the 
suitability of the workers and other personnel who will be deployed by the contractor. BHEL 
reserves the right to insist on removal of any employee of the contractor at any time, if they find 
him unsuitable and the contractor shall forth with removes him. 

3.2  The supervisory staff including qualified Engineers deployed by the contractor shall ensure 
proper out-turn of work and discipline on the part of the labour put on the job by the contractor 
and in general see that the works are carried out in a safe and proper manner and in 
coordination with other labour and staff deployed directly by BHEL or other contractors of 
BHEL / other agency. 

3.3 The work shall be executed under the usual conditions like rain, insufficient space, improper 
approach roads etc., and effecting major construction work and in conjunction with numerous 
other operations at site. The contractor and his personnel shall cooperate with other personnel 
contractor, coordinating his work with others and proceed in a manner that shall not delay or 
hinder the progress of work as a whole. 
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3.4 The contractor's supervisory staff shall execute the work in the most substantial and workman 
like manner in the stipulated time. Accuracy of work and aesthetic finish are essential part of 
this contract. The contractor shall be responsible to ensure that assembly and workmanship 
conform to the dimensions and tolerances given in the drawings /documents / instructions 
given by BHEL Engineer from time to time.  

3.5 It is the responsibility of the contractor to engage his workmen in shifts or on overtime basis for 
achieving the targets set by BHEL. The contractor's finally accepted rates shall include all these 
contingencies.  

3.6 During the course of construction, if the progress is found unsatisfactory, or in the opinion of 
BHEL, if it is found that the skilled workmen like welder, fitters, technicians etc. deployed are 
not sufficient, BHEL after giving reasonable opportunity to the contractor, will induct on the 
work the required workmen in addition to contractor's workmen to improve the progress and 
recover from the contractor's bills. 

3.7 If the contractor or his workmen or employees shall break, deface, injure or destroy any part of 
a building, road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone posts or 
wire, trees or any other property or to any part of erected components etc., the contractor shall 
make the same good at his own expense or in default, BHEL may cause the same to be made 
good by other workmen or by other means and deduct the expenses (of which BHEL's decision 
will be final) from any money due to the contractor. 

3.8 The month wise manpower deployment plan to be submitted as per format (at Annexure-Tech-
I, Part B) is only to assess the capability as well as understanding of the contractor to execute 
the work. It shall be the contractor's responsibility to deploy the required manpower, for timely 
and successful completion of the job, to any extent over and above those indicated in the above 
deployment plan (including those which are not covered in the plan submitted) without any 
compensation on this account. 

3.9 The Contractor shall ensure deposit of provident funds and get necessary ESI of their deployed 
workmen, employees at site and produce documents to BHEL in respect of these as desired by 
BHEL from time to time. 

 

4 TOOLS AND PLANTS / IMTEs 
4.1 All T&Ps and IMTEs which are required for successful and timely execution of the work covered 

within the scope of this tender, shall be arranged and provided by the contractor at his own cost 
in working condition.  Indicative lists of   T&Ps and IMTEs to be arranged by the contractor are 
given as per Annexure in Special Terms & Conditions. In the event of the failure of contractor 
to bring necessary and sufficient T&Ps/ and IMTEs, BHEL will be at liberty to arrange the same 
at the risk and cost of contractor including transportation cost of same from any of BHEL 
site/place and hire charges as applicable shall be deducted from contractor's bill. Decision of 
BHEL in this regard shall be final and binding on contractor.  

4.2 All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. including 
temporary air/water / electrical connections etc. shall have to be arranged by the contractor at 
his own cost.  

4.3 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, major 
overhauls, distribution pattern or any other reason, the contractor shall plan / amend / alter his 
activities to meet erection / commissioning targets in consultation with BHEL. 

4.4 The contractor shall arrange at his own cost operators, fuel, and other consumables etc. for the 
operation. All lubricants such as mobile oil, gear oil, break oil, hydraulic oil, torque converter oil 
& grease shall be provided by contractor free of cost.  

4.5 The contractor shall engage trained and experienced operators for the operation of T&Ps. BHEL 
Engineer will check their skill and performance before they are allowed to operate the same. 
However checking of skills by BHEL does not absolve the contractor of his responsibilities for 
proper & safe handling of equipment, consistent good performance of operators & regular 
performance evaluation of operators. 

4.6 The day to day and routine maintenance of T&Ps should be carried out by contractor as per 
manufacturer's schedule at his cost. These shall be maintained in good working condition during 
the entire period of use. T&Ps in defective / damaged condition shall be rectified promptly to 
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the full satisfaction of BHEL engineer. Contractor shall maintain records for maintenance of 
major T&Ps which shall be made available for Inspection whenever required. In case of any 
lapses on the part of the contractor BHEL at its own discretion get the servicing / repair of 
equipment done at the risk and cost of the contractor with BHEL overheads.  

4.7 Increasing / shortening of the crane boom to suit work requirements shall have to be arranged 
by the indenting contractor at his cost. All necessary manpower, tools, support, consumables, 
illumination etc. will have to be arranged by contractor at his cost.  

4.8 Consolidation of ground and arrangement of sleepers / sand bag filling etc. for safe operation / 
movement of equipment including cranes / trailers etc. shall be the responsibility of the 
contractor at his cost. Contractor shall ensure deployment of serviced and healthy T&Ps 
including cranes, lifting tackles, wire ropes, Manila ropes, winches and slings etc. History card 
and maintenance records for major T&Ps will be maintained by the contractor and will be made 
available to BHEL Engineer for inspection as and when required. Identification for such T&Ps 
will be done as per BHEL Engineer's advice.  

4.9 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection measuring and 
Test equipment). The IMTEs shall have test/ calibration certificates from authorized / Govt. 
approved / accredited agencies traceable to National / International standards. Each IMTE shall 
have a label indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration. A list of such instruments deployed by contractor at site with its calibration 
status is to be submitted to BHEL Engineer for control. 

 
4.10 Retesting / re-calibration shall also be arranged at regular intervals during the period of use as 

advised by BHEL Engineer with in the contract price. The contractor will also have alternate 
arrangements for such IMTE so that work does not suffer when the particular instrument is sent 
for calibration. Also if any IMTEs not found fit for use, BHEL shall have the right to stop the use 
of such item and instruct the contractor to deploy proper item and recall i.e. repeat the readings 
taken by that instrument, failing which BHEL may deploy IMTEs and retake the readings at 
contractor's cost.  

4.11 BHEL shall have lien on all T&P, IMTEs & other equipment of the Contractor brought to the site 
for the purpose of erection, testing and commissioning. BHEL shall continue to hold the lien on 
all such items throughout the period of contract. The Contractor and/or his Sub-contractors 
shall remove no material brought to the Site from the Site without the prior written approval of 
the Engineer.  

4.12 The month wise T&P deployment plan to be submitted as per format (at Annexure-Tech-1 ) is 
only to assess the capability as well as understanding of the contractor to execute the work. It 
shall be the contractor's responsibility to deploy the required T&Ps, for timely and successful 
completion of the job, to any extent over and above those indicated in the above deployment 
plan (including those which are not covered in the plan submitted) without any compensation 
on this account. 

 

5 MATERIALS 
5.1 The contractor shall at his own expenses provide all materials e.g. good earth aggregates, 

screening material, sand, cement, bituminous material, Constructional finishing material like 
paver blocks, chain link fencing including paints, other consumables etc. required for the work. 
All materials to be provided by the Contractor shall be of the best kind in conformity with the 
specifications laid down in the contract or as per relevant Indian standard and the Contractor 
shall, if requested by the Engineer, furnish proof to the satisfaction of Engineer that the materials 
so comply.  

5.2 The Contractor shall, at his own expense and without delay, supply to the Engineer samples of 
materials proposed to be used in the works. The Engineer shall within seven days of supply of 
samples or within such further period as he may require will intimate to the Contractor in 
writing, whether samples are approved by him or not. If samples are not approved, the 
Contractor shall forthwith arrange to supply to the Engineer for his approval fresh samples 
complying with the specifications laid down in the Contract. Any delay in approval of samples 
(original or fresh ones) shall not make the contractor eligible for any compensation. 
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5.3 The BHEL Engineer shall have full powers for removal of any or all of the materials brought to 
site by the Contractor which are not in accordance with the Contract specifications or do not 
conform in character or quality to samples approved by him.  In case of default on the part of the 
Contractor in   removing rejected materials, the Engineer shall be at liberty to have them 
removed by other means.  The BHEL Engineer shall have full powers to procure other proper 
material to be substituted for rejected materials and in the event of the Contractor refusing to 
comply; he may cause the same to be supplied by other means. All costs, which may attend upon 
such removal and / or substitution, shall be borne by the Contractor.  

5.4 The Contractor shall indemnify BHEL, its representatives or employees against any action, claim 
or proceeding relating to infringement or use of any patent or design or any alleged patent or 
design rights and shall pay any royalties or other charges which may be payable in respect of 
any article or material or part thereof included in the Contract. In the event of any claim being 
made or action being brought against BHEL or any agent, servant or employee of BHEL in 
respect of any such matters as aforesaid, the Contractor shall immediately be notified thereof, 
provided that such indemnity shall not apply when such infringement has taken place in 
complying with the specific directions issued by BHEL but the Contractor shall pay any royalties 
or other charges payable in respect of any such use, the amount so paid being reimbursed to the 
Contractor only if the use was the result  of any drawings and / or specifications issued  after  
submission of the tender.  

5.5 The Engineer shall be entitled to have tests carried out as specified in the Contract for any 
materials supplied by the Contractor other than those for which, as stated above, satisfactory 
proof has already been furnished, at the cost of the Contractor and the Contractor shall provide 
at his expense all facilities which the Engineer may require for the purpose. If no tests are 
specified in the Contract, and the Engineer requires such tests, the Contractor shall provide all 
facilities required for the purpose and the charges for these tests shall be borne by the 
Contractor only. The cost of materials consumed in tests shall be borne by the Contractor in all 
cases except when otherwise provided. 

5.6 In addition the Contractor shall perform / submit at his own cost such tests / samples as may be 
required by the Engineer out of the materials used by the company except for the costs of 
materials used in such tests / samples. 

5.7 The concrete shall be prepared as per mix design. All ingredients of concrete shall be weighed 
and mixed as per the mix design. Weigh batching may be converted into corresponding volume 
batching, if desired. All concrete shall be mixed by concrete mixer and compacted with concrete 
vibrator only. All tests shall be carried- out by contractor at his own cost. During concreting, 
sample test cube shall be prepared as per the frequency prescribed in IS 456 (latest 
revision/amendment). To assess the strength of cube immediately, accelerated cube testing may 
also be conducted as required by the Engineer-in-Charge. If the results of the tests do not 
conform to the required standard and if the Engineer-in-Charge considers that the structural 
test is necessary, the same shall be carried-out by the contractor at his own cost. If the result of 
this comes out to be un-satisfactory against the contractor shall be bound to demolish and 
reconstruct that particular portion of work. The formwork shall be of steel or fresh ply to get 
smooth finish.  

5.8 Design of concrete mix – It shall be done by the contractor at his own cost and the mix so 
designed shall be approved by a Govt. Engineering Institute of repute. Design mix shall be done 
as per standard code of practice as per IS.456 (latest revision/amendment).  

5.9 After acceptance of the Contract, if Contractor desires BHEL to supply any other materials, such 
material may be supplied by BHEL, if available, at rates to be fixed by the Engineer along with 
prevailing departmental charges (current rate of 30%). BHEL reserve the right not to issue any 
material. The non-issue of such material will not entitle the Contractor for any compensation 
whatsoever either in time or in cost.  

5.11 Material required for the works, whether brought by the Contractor or supplied by BHEL, shall 
be stored by the Contractor only at places approved by the Engineer. Storage and safe custody 
of material shall be the responsibility of the contractor.  

5.12 BHEL's officials concerned with the Contract shall be entitled at any time to inspect and examine 
any materials intended to be used in or on the works, either on the Site or at factory or workshop 
or other place(s) where such materials are assembled, fabricated, manufactured or at any place 
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(s) where these are lying or from which these are being obtained and the Contractor shall give 
such facilities as may be required for such inspection and examination. 

5.13 All materials brought to the Site shall become and remain the properties of BHEL and shall not 
be removed off the Site without the prior written approval of the Engineer. But whenever the 
Works are finally completed and advance, if any, in respect of any such material is fully 
recovered, the Contractor shall, at his own expense, forthwith remove from the Site all surplus 
material originally supplied by him and upon such removal, the same shall re-vest in and become 
the property of the Contractor. 

5.14 It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding 
suppliers, type of electrodes etc. before procurement of welding electrodes / TIG wires. On 
receipt of electrodes at site these shall be subjected to inspection and approval by BHEL. The 
contractor shall inform BHEL details regarding type of electrodes, batch No., date of expiry etc. 
and produce test certificate for each lot / batch with correlation of batch / lot number with 
respective test certificate. Without valid test certificate, the use of welding electrodes is 
prohibited. 

5.15 All charges on account of taxes and other duties on materials obtained for the works from 
any source shall be borne by the contractor. 

 
6 HANDLING OF CEMENT, REINFORCEMENT AND STRUCTURAL STEEL 

 
6.1 Materials will be accounted only for permanent works and not for making templates, other 

temporary works, enabling works etc. and the same shall not be taken into account for 
purpose of material reconciliation for billable items. The coefficients for theoretical 
consumption of material shall be as per CPWD specifications. 

6.2 The contractor shall bear all other costs including the lifting, carting from issue points to works 
site/contractor’s stores, custody and handling etc.  

6.3 All steel shall be accounted in available lengths / shapes and no claims for extra payment on 
account of receipt of non-standard lengths/shapes will be entertained. For the purpose of billing 
and accounting only linear measurement will be taken and weight will be calculated as per the 
SAIL / IS co-efficient. The difference in unit weight as per SAIL / IS and actual as issued, if any 
shall be to the contractor’s account and contractor shall quote the rates for corresponding item 
to take care of such difference. 

6.4 The theoretical weight of each bag of cement will be considered as 50 kg per Bag. No claim 
whatsoever shall be entertained on this. The weight of each consignment at suitable capacity of 
weighbridge, nearest to the plant shall be ensured in the presence of BHEL representative, if 
required, and ascertained by BHEL. Empty cement bags shall be the property of Contractor  

6.5 The Contractor shall maintain good stores for storing the cement. The flooring of the storage 
house, the clearance of cement bags from the side walls, etc., shall be as per the instructions of the 
Engineer-in-charge. 

6.6 The cement stores shall be open for supervision and verification by the Engineer-in-charge or 
his authorized representative by any time when the Engineer-in-charge feels the need to do so. 

6.7 In the case of steel materials if weight of consignment is not available it will be considered as 
received based upon linear measurement basis and the corresponding weight in such cases will 
be calculated as per SAIL / Indian Standard. For the purpose of billing & accounting, only linear 
measurement will be taken and any difference in weight based on linear measurement & actual 
weight shall be to contractor’s account. Quoted price shall be deemed to include the above & the 
permissible wastage mentioned. No claim whatsoever shall be entertained on account of wastage 
& difference in weight as referred to above. 

6.8 The Contractor shall bear all incidental costs including site lifting, carting from issue points to site 
/ contractor's store, custody and handling etc no separate payment for such expenditure shall be 
made. 

6.9 The Contractor will have to submit their design mix duly certified by technical institutes like IIT/ 
BHU etc. for different grades of Concrete keeping in view the requirements stipulated in IS: 456, 
specifically regarding slump and Water Cement ratio and Specific Gravity of Materials brought to 
site as analyzed in the laboratories. The design shall be used upon absolute volume method and 
theoretical consumption of Cement shall be worked out on this basis. For other than above 
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designated mix Concrete items, the coefficients for consumption of cement shall be adopted as 
per CPWD practice. The theoretical consumption of cement thus worked out shall be binding upon 
the Contractor for reconciliation of Cement issued by the Owner. For any excess /under 
consumption based on these coefficients, the Contractor shall be penalised as per contract 
provisions. Though, permissible wastage specified shall be considered, while effecting penal 
recovery, no other allowance whatsoever shall be taken for reconciliation purposes 

6.10 The theoretical consumption of cement, reinforcement steel and structural steel required for the 
work will be calculated on the basis of approved drawings / joint measurements. In the case of 
Cement, the theoretical consumption shall be decided by the Engineer as mentioned above and 
his decision in this regard shall be final and binding on the Contractor. Reinforcement and 
structural steel shall be measured by weight in tones. The weight will be arrived at by multiplying 
the used length by the sectional weight. The sectional weight will be same as were applied at the 
time of issue. Standard hooks, cranks, bends and authorised laps, chairs, separator pieces etc. 
specified in drawing or instructed by engineer as required shall be measured and paid for. No 
payment shall be made for binding wires, spacer block etc. required for keeping the steel in 
position unless otherwise specified in the contract. No extra payment will be made for 
modification of already embedded reinforcement, if required due to faulty fabrication or 
placement.  

6.11 The contractor shall submit proper account of material / material reconciliation statement for the 
material drawn by him from stores with each RA bill.  Failing compliance of this requirement 
further issue of steel to the contractor may be suspended and no claim of compensation for delay 
in execution on this account shall be entertained. 

6.12 All excavated material shall remain the property of the BHEL. In case the Contractor wishes to 
utilize the boulders excavated by him during the excavation work at the site, the same may be 
issued to him at prevailing rates on the cost recovery basis as decided BHEL. 

 
7 SCRAP & SERVICEABLE MATERIALS 

 
7.1 All structural steel of length above 2 M except M.S. Plates shall be considered as serviceable 

materials provided the materials is in good and acceptable condition.  Structural steel in length 
less than 2 M shall be treated as scrap. All reinforcement steel of length above 3 M shall be 
considered serviceable provided the material is in good & acceptable condition. Reinforcement 
steel of length less than 3 M shall be treated as scrap. 

7.2 Plates having both sides greater than 1 Meter or If any side is less than 1 M but greater than 0.5 
M and the total area is equal or greater than 2 Sq. Meter shall be considered as serviceable. 

7.3 All pipes measuring 2 M and above in length shall be treated as serviceable materials provided 
they are in good and acceptable condition. Pipe in less than 2 M length shall be treated as scrap. 

 

8 EXECUTION OF WORK 
8.1 The work shall be executed in a workman like manner and to the entire satisfaction of the 

Engineer and as per technical specification issued with tender, IS codes, CPWD specifications as 
applicable. In case of conflict, the decision of the Engineer shall be final & binding. 

8.2 The Engineer will communicate or confirm his instructions to the Contractor in respect of the 
execution of the work in a "Work Site Order Book" maintained at his office and the Contractor 
shall visit this office daily and shall confirm receipt of such instructions by signing the relevant 
entries in this book. Such entries will rank as order or notices in writing within the intent and 
meaning of these conditions. 

8.3 Only BHEL approved make of electrodes will be used. All electrodes shall be heated and dried in 
the electric electrode drying oven to the required temperature for the period specified by the 
Engineer before these are used in erection work. All welders shall have electrodes drying portable 
oven at the work spot. The electrodes brought to site will have valid manufacturing test 
certificate.  The test certificate will have co-relation with the lot no. / batch no. given on electrode 
packets. No electrodes will be allowed to be used in the absence of above requirement.  The 
thermostat and thermometer of electrode drying oven will be also calibrated and test certificate 
from Govt.  approved / accredited test house traceable to National / International standards) will 
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be submitted to BHEL before putting the oven in use. Periodical calibration for the same shall also 
be arranged by the contractor within the finally accepted rates. 

8.4 Inspection and stage approval of all bought out items: Contractor at his own cost shall 
make necessary arrangements for the prior approval and stage inspections of the supplied 
bought out items as per requirement of FQP and as directed by the Engineer-in-charge of 
BHEL. These inspections can either be carried out at site or at the works as per decision of 
engineer-in-charge of BHEL without any extra claim from contractor towards such 
inspections. 

 

9 SETTING OUT 
9.1 All the works shall be set out to the true lines, grades and elevation indicated on the drawing. The 

contractor shall be responsible to locate and set out the works. Only one grid reference line and 
benchmark all be made available for setting out the works under the contract. This reference lines 
shall be used as datum for the works under the contract and the contractor has to establish for 
his work area at available points horizontal and vertical control points. The contractor shall 
inform BHEL well in advance of the times & places at which he wishes to do work in the area 
allotted to him so that suitable datum points established by him are checked by BHEL / Customer 
to enable the contractor to proceed with the works. Any work done without being properly 
located may be removed and / or dismantled by BHEL / Customer at Contractor’s expense. 

9.2 The Contractor shall at his own expense take all proper and responsible precautions to preserve 
and maintain these datum marks to its true position. In the event of these marks being disturbed 
or obliterated by accident or due to any other cause whatsoever, the same may be deemed 
necessary placed by BHEL / Customer at contractor's expenses.  

 

10 SITE DRAINAGE 
10.1 All water including sub-soil water which may accumulate on the Site during the progress of the 

works or in trenches and excavations, including monsoon period shall be removed by the 
contractor from the Site to the satisfaction of the Engineer. It will also be responsibility of the 
contractor to de-water all the foundation pits, trenches with suitable de-watering methods like, 
pumping out, well point system etc. considering the depth of water table at plant site. All such 
expenditure on de-watering shall be deemed to be included in quoted rates. 

 

11 INSPECTION AND STAGE APPROVAL OF THE WORK 

11.1 The owner or his duly authorised representative shall have at all reasonable times access to the 
contractor's premises or works and shall have the power to inspect drawings or any portion of 
the work, examine the materials and workmanship and shall have the authority to reject any 
work. This would be implemented through joint inspection by the representative of the owner 
and BHEL and in the form of joint protocols without any extra claims and loss of time and amount. 

11.2 All work embracing more than one process shall be subject to examination and approval at each 
stage thereof and the Contractor shall give due notice in writing to the Engineer when each stage 
is ready. In default of such notice being received, the Engineer shall be entitled to approve the 
quality and extent thereof at any time he may choose and in the event of any dispute; the decision 
of the Engineer thereon shall be final and conclusive. 

12 UNCOVERING AND MAKING GOOD 
 
The Contractor shall uncover any part of the Works and/or make openings in or through the 
same as the Engineer may from time to time direct for his verification and shall reinstate and 
make good such part to the satisfaction of the Engineer. If any such part has been covered up or 
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put out of view after being approved by the Engineer and is subsequently found on uncovering 
to be executed in accordance with the Contract, the expenses of uncovering and / or making 
opening in or through, reinstating and making good the same shall be borne by BHEL. In any 
other case all such expenses shall be borne by the Contractor. 

13 DISCREPANCIES AND ADJUSTMENT OF ERRORS 

13.1 The several documents forming the Contract are to be taken as mutually explanatory of one 
another, detailed drawings being followed in preference to small-scale drawings and figures 
dimensions in preference to scale and special conditions in preference to general conditions. 

13.2  In case of discrepancies between schedules of quantities, the specification and / or the drawings, 
the following order of preference shall be observed. 

 (a) Description in schedule of quantities. 

 (b) Special conditions 

 (c) Drawings 

(d) Technical Specifications 

(e) General conditions of contract 

If there are varying or conflicting provisions made in any one document forming part of the 
contract, the Engineer shall be the deciding authority with regard to the document. 

13.3  Any error in description, quantity in schedule of quantities or any omission there from shall not 
vitiate the contract or release the contractor from the execution of the whole or any part of the 
works comprised therein according to the drawings and specifications or from any of his 
obligations under the contract. 

13.4  If on check there are found to be differences between the rates given by the contractor in words 
and figures or in the amount worked out by him in the schedule of quantities and general 
summary, the same shall be adjusted in accordance with the following rules: 

 (a)  In the event of discrepancies between description in words and figures quoted by a Tenderer, the 
lesser of the two will be treated as valid rate. 

     (b)  In the event of an error occurring in the amount column of schedule of quantities as a result of 
wrong extension of the unit rate and quantity, the unit rate shall be regarded as firm and 
extension shall be amended on the basis of the rate. 

     (c)  All errors in totaling in the amount column and in carrying forward totals shall be corrected. 

     (d)  The totals of various sections of bill of quantities amended shall be carried over to the general 
summary and the tendered sum amended accordingly. The tendered sum so altered shall, for the 
purpose of tender, be substituted for the sum originally tendered and considered for acceptance 
instead of the original sum quoted by the Tenderer. Any rounding of quantities or in sections of 
bill of quantities or in general summary, by the Tenderer, shall be ignored. 

 13.5    If neither drawing nor specification contain any mention of minor details of construction which 
in the opinion of the Engineer whose decision shall be final and conclusive, are reasonable and 
obviously and fairly intended for satisfactory completion of work, such details shall be provided 
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by the contractor without any extra cost, as if they were specially mentioned and shall be deemed 
to be included in his scope. 

14 SAFETY CODE  

 14.1  Besides provision with regard to safety under Clause 8.12, Contractor shall note that Explosives 
shall not be used on the work by contractor except with permission in writing of the Engineer and 
in manner and to the extent to which he has prescribed. Where explosives are used, the same shall 
be stored in a special magazine to be provided by and at the cost of the contractor who shall be 
liable for all damages, losses and injury to any person or property and shall be responsible for 
complying with all statutory obligations in this respect. Further, the contractor is required to 
provide proper Safety Net System wherever the hazard of fall from height is present as per 
instructions of BHEL Engineer at site. The safety net shall be duly tested and shall be of ISI mark 
and the nets shall be located as per site requirement to arrest or to reduce the consequences of a 
possible fall of persons working at different heights. 

14.2.1 The contractor will be responsible for Health, Safety & Environment management at site for the    
construction activities to be carried out by them in accordance with requirements of BHEL 

 

14.3 Contractor shall arrange for following provisions of HSE  
 

1. Contractor has to maintain contact with local hospital having scanning & other modern 
medical facilities required during emergency. 

2. Contractor may ensure pre-employment medical check for all staff & workers. 
3. However, emergency First Aid facilities as available at BHEL Hospital, Jagdishpur can be 

utilized in case of emergency on chargeable basis 
 

15 NUISANCE 

15.1 The Contractor shall not at any time do, cause or permit  any NUISANCE on Site or do anything 
which shall cause unnecessary disturbance or inconvenience to owners, tenants or occupiers of 
other properties near the Site and to the  public generally. 

16  MATERIAL OBTAINED FROM EXCAVATION  

16.1   Materials of any kind obtained from EXCAVATION on the Site shall remain the property of BHEL 
and shall be disposed of as the Engineer may direct, at no extra cost. 

17 TREASURE, TROVE, FOSSILS etc. 

All fossils, coins, articles of value or antiquity and  structures and other remains or things of 
geological or archaeological interest discovered on the site shall be the absolute property of BHEL 
and the Contractor shall take reasonable precautions to prevent his workmen or any other person 
from removing or damaging any such article or thing, shall immediately upon discovery thereof 
and before removal acquaint the Engineer with such discovery and carryout the Engineer's 
directions as to the disposal of the same. 

18  PROTECTION OF WORKS 

18.1  Trees designated by the Engineer shall be protected from damage during the course of the 
Works and earth level. Where necessary, such trees shall be protected properly. 
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18.2  The contractor shall provide and maintain at his own expense all lights, guards, fencing and 
watching when and where necessary or required by the Engineer for the protection of the Works 
or for the safety and convenience of those employed on the Works or the public. 

18.3  The contractor shall have total responsibility for protecting his works till it is finally taken over 
by the Engineer. No claim will be entertained by the Engineer for any damage or loss to the 
contractor's works and the contractor shall be responsible for the complete restoration of the 
damaged works to its original condition to comply with the specifications and drawings. Should 
any such damage to the contractor's works occur because of other party not under his 
supervision or control, the contractor shall make his claim directly with the party concerned. 
The contractor shall not cause any delay in the repair of such damaged works because of any 
delay in the resolution of such disputes. The contractor shall proceed to repair the work 
immediately and no cause thereof will be assigned pending resolution of such disputes. 

18.4  Contractor shall be fully responsible for the security of his workmen/ employees/ associates/all 
kinds of materials deployed by the contractor / tools and plants. Contractor shall also be 
responsible for the security of all the executed works, under execution works and completed 
works till the period it is fully taken over by BHEL. 

19 RECORD FOR MATERIALS CONSUMED 

19.1 The contractor shall maintain and furnish to the Engineer the RECORD OF MATERIALS 
consumed in the works for each activity. The statement showing the theoretical vis-à-vis actual 
consumption of specified materials, such as structural /reinforcement steel, cement, bitumen, 
lead, paint etc., shall be enclosed along with the Running Bills submitted by the contractor. 
Contractor has to also furnish the test results of the materials used in the work as per IS 
specifications. 

20 PROTECTION OF EMBEDMENTS BOLTS ETC. 

  The contractor shall ensure proper protection to the satisfaction of the Engineer, of all bolts, 
inserts, embedments etc.  from weather etc/ by greasing, rapping them with gunny bags or 
canvas or by any other means as directed by Engineer.  Cost of such protections shall be deemed 
to be included in the rates quoted for the item. 

 21 CLEARANCE OF SITE AND REPAIRS. 

 Contractor has to clear the site / area where mechanical and electrical erection work is to be 
commenced / or in progress. The contractor shall remove construction materials and equipment 
lying in the vicinity and causing obstruction in the erection work within 24 hrs notice. In case, 
he fails to clear the site, this will be done at his risk & cost by BHEL. 

22 QUALITY ASSURANCE 

 The contractor has to establish / arrange at site the field testing facilities for testing of civil 
construction materials and concrete cubes for ensuring the proper quality, grade and strength of the 
materials used in the construction in line with approved field quality check list of BHEL. Contractor 
has to submit detailed report for testing of all material used etc. All testing shall be done as per IS 
code specifications/ BHEL's quality plan. If further test is required by the engineer to be carried from 
outside laboratory, the cost of the same shall be borne by the contractor. 
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23 COMPLETION OF WORK 
23.1 The works shall be completed to the entire satisfaction of the Engineer and in accordance with 

the completion schedule as specified in the Contract, and all unused stores and materials, tools, 
plant, equipment, temporary buildings, site office, labour hutments and other things shall be 
removed and the site and work cleared of rubbish and all waste materials and delivered up clean 
and tidy to the satisfaction of the Engineer at the Contractor's expenses. 

23.2 BHEL shall have power to take over from the Contractor from time to time such sections of the 
work as have been completed to the satisfaction of the Engineer. Such work however shall not be 
treated as have been completed until the extra works are executed to the satisfaction of Engineer. 
The Guarantee period shall commence only after handing over of the entire works. 

23.3 The Engineer shall certify to the contractor the date on which the work is completed and the date 
thereof. 

 

24 RECORDS AND MEASUREMENTS 
24.1 All items having a financial value shall be entered in BHEL measurement Book so that a complete 

record is obtained of all works performed under the Contract. 
24.2 Lump sum omissions will be entered for deduction. Measurement shall be restricted to that 

required to ascertain the financial liability of BHEL under the contract. 
24.3 Work, which fails to be measured in details, shall be measured physically without reference to 

any local custom that may obtain excepting where it may otherwise be directed in the tender 
documents. The measurements shall be taken jointly by any person duly authorised on the part 
of BHEL and by the Contractor. 

24.4 The Engineer shall give reasonable notice in writing to the Contractor of appointment for 
measurement. 

24.5 The Contractor shall, without extra charge, provide assistance with appliances and other 
things necessary for measurement and shall bear all the cost of measurement of his work. 

24.6 Measurement shall be entered in BHEL Measurement Book and signed and dated by both parties 
each day at the site on completion of measurement. If the Contractor objects to any of the 
measurements recorded on the behalf of BHEL, a note to that effect will be made in BHEL 
Measurement Book or against the item or items objected to and such note shall be signed and 
dated by both the parties engaged in taking the measurement. 

24.7 If, as a result of such objection, it becomes necessary to re-measure the work wholly or in part the 
expense of such re-measurement shall be borne by the contractor. 

24.8 If the Contractor's representative fails to attend when required, the Engineer shall have 
power to proceed by himself to take measurements and in that case these measurements 
shall be accepted by the Contractor as final. 

24.9 The Contractor shall, once in every month, submit to the Engineer details of his claims for 
the work done by him up to and including the previous month which are not covered by 
this Contract Agreement in any of the following respects: 
 

a) Deviation from the items and Specifications provided in the Contract documents. 
 

b)  Extra items/new items of work. 
 

c) Quantities in excess of those provided in the Contract Schedule. 
 

d) Items in respect of which rates have not been settled. 
 

25 METHOD OF MEASUREMENT 

 Method of measurements shall be as per standard specifications included in the tender. For other 
items measurements shall be as per relevant IS Codes. 
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26 DEVIATION 

26.1 The Contractor shall not make any alteration in, addition to or omission from the work as 
described in the tender documents except in pursuance of the written instructions of the 
Engineer. No such deviation from the work described in the tender documents shall be valid 
unless the same has been specifically confirmed and accepted by the Engineer in writing and 
incorporated in the Contract. 

26.2 The Engineer may deviate, either by way of addition or deduction, from the work so described, 
provided that the Contract sum be not thereby varied on the whole by more than the percentage 
set out in the tender documents. The value of all additions and deductions shall be added to or 
deducted from the Contract sum.  (Whenever the Engineer intends to exercise such a right his 
intentions shall specify the deviations which are to be made, the lumpsum assessment or the 
proposed basis of payment, the extra time allowed, if any, and the date for completion of the entire 
contract). Any objection by the contractor to any matter concerning the order shall be notified by 
him in writing to the Engineer within seven days from the date of such order, but under no 
circumstances shall the work be stopped (unless so ordered by the Engineer) owing to differences 
or controversy that may arise from such an objection. In the absence of such a notification of 
objection by the Contractor, he will be deemed to have accepted the order and the conditions 
stated therein. 

27 VALUATION OF DEVIATIONS 

 Rates for deviated items or new items of work shall be as follows: 

27.1  If the rates for the additional, altered or substituted work are specified in the Contract for the 
work, the Contractor is bound to carry out the additional, altered or substituted work at the same 
rates as are specified in the Contract for the work.   

27.2  If the rates for the additional, altered or substituted work are not specifically provided in the 
Contract for the work, the rates will be derived from the rates for a similar class of work as are 
specified in the Contract for the work.  

27.3  If the rates for the altered, additional or substituted work cannot be determined in the manner 
specified in above clauses the rate for such part or parts will be determined by the Engineer on 
the basis of prevailing market rates when the work was done and the decision given in this behalf 
shall be final and binding on the Contractor. Rate analysis will be worked on CPWD manual of rate 
analysis as guidance.  

27.4   If the rates for the altered, additional or substituted work cannot be determined in the manner 
specified in above clauses, then the contractor shall within 7 days of the date of receipt of order 
to carry out the work inform the Engineer of the rate at which it is his intention or charge for such 
class of work, supported by analysis of the rate or rates claimed, and the Engineer shall determine 
the rate or rates on the basis of prevailing market rates and pay the Contractor accordingly. 
However, the Engineer, by notice in writing, will be at liberty to cancel his order to carry out such 
class of work and arrange to carry it out in such manner, as he may consider advisable. But under 
no circumstance the Contractor shall suspend the work on the plea of non-settlement of rates 
falling under the clause or claim any compensation on that account.  Elements of profit, overheads, 
supervision and establishment charges, depreciation and maintenance will be taken as 15% over 
direct cost. 
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28 COMPLIANCE TO REGULATIONS AND BYELAWS 
The Contractor shall conform to the provisions of any statute relating to the work and regulations 
and bylaws of any local authority and of any water and lighting Companies or Undertaking with 
whose system the work is proposed to be connected. He shall, before making any variation from 
the drawings or the specifications that may be necessitated for such connections give the 
Engineer, notice specifying the variation proposed to be made and the reasons therefore and shall 
not carry out any such variation until he has received instructions from the Engineer in respect 
thereof. The Contractor shall be bound to give all notices required by statute, regulations or bye-
laws as aforesaid and to pay all fees and taxes payable to any authority in respect thereof.  

29 FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 

29.1 BHEL shall provide limited open space for office and store/ workshop at site free of rental charge 
as and where made available.  It is the responsibility of the contractor to develop the space for 
construction of office sheds, to provide all utilities like electricity, drinking water etc., as a part of 
his scope of work within the accepted rates. Contractor shall make water arrangement from the 
water pipe line of local network area.  

29.2 Electric power for office and workshop will be provided on chargeable basis based upon 
prevailing rates at one point within the plant premises as decided by BHEL. Further distribution 
will have to be made by contractor. The Contractor at his own cost shall install the calibrated 
Energy meter for the electricity metering. 

29.3 All wiring must comply with local regulations and will be subject to Engineer’s inspection and 
approval before connecting supply. Required calibrated energy meter for measurement of power 
consumed has to be arranged / installed by Contractor at his cost. Non-availability of power 
supply from BHEL source shall not be an excuse for delay in completion of work. Sufficient DG 
sets have to be arranged by the contractor in case of non- availability/ interrupted power supply 
from BHEL. 

The Contractor shall not affect any change in the temporary installation unless permission is 
obtained from BHEL or their authorized representatives. 

 Contractors are requested to take above into account while quoting. The Contractor confirms that 
unit rates quoted above take care of such variation during execution stage. 

i. The land along with facilities and lease rent etc for labour colony shall be arranged by the 
contractor himself near to the site.  

ii. On completion / termination of the work, the Contractor shall remove all temporary structure 
built by him and restore the land in its original condition and the land shall be handed over to 
BHEL. The Contractor at his cost shall remove debris generated from demolition of temporary 
structure. If the contractor fails to give vacant possession of the land as aforesaid in the original 
condition BHEL reserves the right to withhold payment of Contractors bill till handing over of the 
vacant possession of the land and contractor shall be liable to pay compensation determined by 
BHEL for such unauthorized occupation of land. The compensation shall be recovered from the 
bills of contractor, without any notice.  

29.4 Provision of distribution lines of power from the central points to the required place with proper 
distribution boards observing the safety rules laid down by the authorities of the state shall be 
done by the contractor, supplying all the materials like cables, distribution board, switch boards, 
TPN, CBS, ELCBS/ MCCBS / Copper / Brass clamps, copper conductor, change over switches pipes 
etc. at his own cost. If any failure is caused in supply of the power and water, it is the responsibility 
of the contractor to make alternate arrangements at his cost. The contractor shall adjust his 
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working shift / hours accordingly and deploy additional manpower if necessary so as to achieve 
the targets.  

29.5 In case of power cuts / load shedding no compensation for idle labour or extension of time for 
completion of work will be given to contractor.  

29.6 Adequate lighting facilities such as flood lamps, hand lamps and area lighting shall be arranged 
by the contractor at the site of construction, contractor's material storage area etc. within finally 
accepted rates.   

29.7 No claim for damages will be entertained by BHEL on account of interruptions of water supply or 
limitation of quantity of water as aforesaid or on account of the water so taken being not fit for 
construction purposes or on any other account in connection with such water supply.    

29.8 Construction water shall be supplied by BHEL @ Rs 2000 per month at a single point within 
a distance of 500 meter from the battery limit. The construction water shall be ground water. The 
Contractor shall make his own arrangements to lay and maintain necessary distribution lines at 
his own cost.   

29.9 In the event of poor or interrupted water supply by BHEL at site, the contractor then has to make 
his own arrangement for uninterrupted construction water supply so that work doesn't get 
affected. This arrangement of water supply shall be without any extra cost to BHEL. 

29.10 The Contractor should make arrangements for storage of sufficient quantity of water to meet his 
requirement of two days in well-built water storage tanks with covered tops. The Contractor shall 
ensure that there is no wastage of water. The contractor shall obtain prior approval of NLCL / 
BHEL of the distribution scheme before laying the pipelines.  

29.11  The Contractor shall during the progress of the work, provide, erect and maintain at his own 
expenses all necessary temporary workshops, stores, consumables, offices, etc. required for the 
proper and efficient execution of the work. The planning, setting and erection of these buildings 
shall have the approval of the Engineer and the Contractor shall at all times keep them tidy and in 
a clean and sanitary condition to the entire satisfaction of the Engineer.   

29.12 On completion of work or as and when required by BHEL, all the temporary buildings, structures, 
pipe lines, cables etc. shall be dismantled and leveled and debris shall be removed as per 
instruction of BHEL by the contractor at his cost.  In the event of his failure to do so, same will be 
got done by the Engineer and expenses incurred shall be recovered from the contractor along 
with prevailing overhead. The decision of BHEL Engineer in this regard shall be final. 

29.13  No residential facilities shall be provided by BHEL for contractor's employees/ workmen 
and associated agencies. 
 

30  Gate Passes:  

It is the responsibility of the contractor to arrange gate pass for all his employees,   T & Ps etc. 
Necessary coordination with security officials is the responsibility of the contractor. Contractor 
shall follow all the laid down procedures for obtaining these gate passes. Contractor shall arrange 
to receive necessary permits for working beyond normal working hours, working on holidays and 
during night. 

31 PROGRESS REPORTING 

31.1 Contractor is required to draw mutually agreed monthly program in consultation with BHEL well 
in advance. Contractor shall ensure achievement of agreed program and shall also timely arrange 
additional resources considered necessary at no extra cost to BHEL. 

31.2 Weekly progress review meetings will be held at site during which actual progress during the 
week vis-a-vis scheduled programme shall be discussed for actions to be taken for achieving 
targets. Contractor for discussions shall also present the programme for subsequent week. The 
contractor shall constantly update / revise his work programme to meet the overall requirement. 
All quality problems shall be discussed during above review meetings. Necessary preventive and 
corrective action shall be discussed and decided upon in such review meetings and shall be 
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implemented by the contractor in time bound manner so as to eliminate the cause of non-
conformities.  

31.3 The contractor shall submit weekly and monthly progress reports, materials reports, 
consumables report and other reports as per proforma considered necessary by the Engineer.  

31.4 The progress report shall indicate the progress achieved against planned , with reasons indicating 
delays , if any, and shall give the remedial actions which the contractor intends to take to make 
good the slippage or lost time , so that further works again proceed as per the original programme 
and the slippages do not accumulate and effect  the overall programme.  

31.5 The daily manpower reports shall clearly indicate the manpower deployed, category-wise 
specifying also the activities in which they are engaged.  

31.6 Contractor shall submit periodical reports in respect of the following aspects of operation: 
 Consumption of construction power. 
 Daily Manpower report 
 Progress report- daily, weekly and monthly 
 Field Quality checks carried out.-report 
 Accident/ unfortunate mishap report 
BHEL at site shall inform formats for these reports 

32  DELAY AND EXTENSION OF TIME    

32.1 The Contractor shall not be allowed any time extension of completion except in the following 
cases: 

(a) Force majeure conditions 
(b) Major changes or substantial addition to work ordered by the BHEL adversely affecting the 

completion time. 
(c) Any other circumstance of any kind whatsoever which may occur making the contractor entitled 

to an extension of time which, however, shall be in the absolute discretion of BHEL. By reason of 
any other cause, which in the absolute discretion of the Engineer is beyond the Contractor's 
control, then in any such case, the Engineer (or higher authority) may make fair and reasonable 
extension in the completion dates of the individual items of work or the Contract as a whole. Such 
extension, which will be communicated to the Contractor by the Engineer in writing, shall be final 
and binding on the Contractor.  No other claim in this respect for compensation or otherwise 
howsoever is admissible. Upon the happening of any such event causing delay, the Contractor 
shall immediately give notice thereof in writing to the Engineer but shall nevertheless use 
constantly his best endeavor to prevent or make good the delay and shall do all that may 
reasonably be required to the satisfaction of the Engineer to proceed with the work. 
The Contractor, upon happening of any such event shall immediately present the case. The 
request for extension of time shall be submitted by the Contractor in writing and based on the 
merit the case shall be considered. 

The contractor shall not be eligible for any time extension on account of delay in procurement of 
materials.   
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Annexure- Tech-I 

 

(A) STATUS OF TOOLS & PLANTS  : 
 

 

S.No.  Name of       Quantity Registration No    Documents    Present      Quantity to  

              Equipment     Owned  wherever               enclosed for    Location    be deployed 

applicable              proof of                                  for this job 

                                   ownership             

 

 

 

 

 

(B) MONTHWISE T&P DEPLOYMENT PLAN 
 

 

S.NO.  Description of                                           Months  

T & P                                    (indicate No. to be deployed in each  month)                                                    
----------------------------------------------------------------------------------------------- 

 

     Ist 2nd 3rd 4th 5th 6th   and so on 

 

 

1. 

 

2. 

 

3.        
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TECHNICAL SPECIFICATIONS (PART – B) 
1.0 PROJECT DESCRIPTION:  

DESIGN OF R.C.C. OVERHEAD TANK 450KL Capacity 

x) Soil testing for foundation design. 

xi) Design of structure as per soil test report and requirement as given above. 

xii) Design should be vetted by IIT /NIT or any reputed Government Engineering Institute. 

The contractor will submit one soft and two hard copies for the same. 

xiii) Detailed drawings showing foundation details, columns, beams, walls, and tanks dully 

vetted by IIT/NIT or any reputed Government Engineering Institute.  

xiv) Details of outlet (250 mm dia CAST IRON  pipe)  , inlet ( 150 mm dia CAST IRON  pipe), 

scour, over flow pipes and fittings, valves, ladder for inside tank, 

approach/ladder/steps  for overhead tank , railing for ladder and steps and any other 

details as deemed fit for effective operations / working of Over Head Water Tank. 

xv) Design of lightening arrester and earthen pit, duly approved /vetted by IIT / NIT or 

any reputed Government Engineering Institute. 

xvi) Detail of level indicator system for water level and painting /letter writing detail to 

visualize from ground. 

xvii) Detail of ventilation openings covered with insects proofing mechanism. 

xviii) Detail of all openings covered with lockable doors/shutters.   

 

CONSTRUCTION OF R.C.C. OVERHEAD TANK:  

• Construction, testing & commissioning of 450KL Overhead Water Storage Tanks (1 nos) 

as per specifications enclosed with the tender and as per Govt. Institute approved 

drawings (cleared ‘Good for construction’ by BHEL) issued at the time of execution of 

work.  

• Providing & fixing Float type water level indicator at suitable height.  

• Providing & fixing M.S. Pipe railings to RCC staircase and walkway/gallery at top and 

bottom height of Tank.  

• Providing & fixing M.S. Ladder from walkway/gallery to Top Dome & Aluminum ladder 

from Top Dome to inside of the tank.  

• Providing & fixing DI Pipes of suitable diameter for inlet, outlet, overflow and scouring 

from tank to Ground Level including providing flanges with Blanking at the end for further 

joining of Pipe.  

• Carrying out water leakage test of tank. In case any leakage is observed, appropriate 

treatment to be carried out by the contractor at no extra cost to BHEL. Re-testing for leak 

proof structure shall be carried out and clearance obtained from Engineer- In -Charge.  
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• All concrete/masonry (outside) surfaces to be painted with two or more coats of Premium 

Acrylic smooth exterior paint along with two or more coats of primer as base coat. The 

make of paint & primer shall be as per approved list follows:-  Make of primer - 'Exterior 

wall primer' from Asian / 'Weather coat exterior primer' from Berger / 'ICI exterior acrylic 

primer' from AkzoNobel / 'Nerolac exterior primer' from Nerolac.   

Make of paint - 'Apex' from Asian / 'Dulux premium exterior emulsion' from 

AkzoNobel/'Weather coat smooth' from Berger / 'Excel Anti - peel' from Nerolac.  

• All concrete/masonry surface (inside of tank) to be painted with FOOD GRADE EPOXY 

STEARATE COATING conforming to CFTRI & Haffkins certification. The application of 

paint shall be as per the manufacturer’s specifications and best engineering practices.  

• All exposed structural steel members including M.S. pipes, inserts etc, wherever provided, 

shall be painted smooth with epoxy weather resistant paints of approved make, colour & 

shade including applying two coats of steel primer of approved make.  

• Any other associated works not mentioned above explicitly but necessary for successful 

completion of the project shall be covered under scope of work.  The above scope may 

undergo some minor changes based on BHEL final requirement.   

  

Note:-  

A) Contractor may be required to protect the already executed work either done by him or 

other agency at his own expense for working in vicinity of such works, so as to prevent damage to 

the already executed work. This may require temporary barricading, covering or other measures 

as may be necessary for protecting the already executed works.  

B) The contractor must satisfy himself by personal study and examination of the drawings 

/ specifications furnished and understand thoroughly the scope of proposed work in detail and 

all conditions affecting the work before entering into the contract. There shall not be, at any time, 

dispute / complaint or any misunderstanding with regard to scope of work and interpretation of 

specifications or any misunderstanding with regard to nature or omission of the work to be done 

nor shall any application for compensation in terms of time and money be accepted by company 

regarding the above.  

C) The contractor shall arrange enabling works (temporary in nature) such as construction 

of approach road to work site (if not available), cement godown, site office etc at his own expense.  

2.0 GENERAL:   

2.0 The work of construction of R.C.C. Over Head tank involves specialized workmanship. 
Hence, requirements of higher standard than general concrete work is essential. The height 
of staging shall be reckoned from an assumed ground level nearest to the site.  

2.1 The offer shall include provision for 1.2 meter wide R.C.C balcony  at  bottom  slab  level, 
railing to balcony and at roof level, lightning arrestor, water level indicator, 1.20 meter  
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wide  R.C.C stairs  from  ground  level  to  tank  floor  with  railing,  ladders and all pipes and 
fitting (including puddle collars up to and including duck foot bends  and  from  duck  foot  
bend  up  to  2.0  meters  outside  the  supporting structures i.e. R.C.C. column including C.I. 
valves etc. including their painting and  architectural  treatment  protection  and  drainage  
work all complete as mentioned in drawings & specifications.   

2.2 The Railing shall consist of M.S. Hollow Rectangular Pipe of size 60 × 40 × 4 mm, 1.2 meter 
height, 1.50 meter spacing, welded to 150× 150 × 4 mm base plate.  The  whole assembly 
shall further be welded to M.S. anchor plate of size 200 × 200 × 4 mm size,  which  shall  be  
embedded  into  concrete  with  suitable  hold  fast.  This anchor  plate  shall  be  embedded  
while  concreting  is  being  done and  not  at a later date. It shall consists of 3 rows of 
medium class MS Hollow rectangular Pipe of suitable dia.  

     Railing shall be provided from GL to top for RCC stairs, all round the gallery/balcony and 
all-round the roof slab.    

2.3 An aluminum ladder shall be provided from the manhole to the inside floor of the tank.  
The aluminum ladder 600 mm wide shall comprise of  2  no’s of 100 × 44 × 3  mm  
rectangular  tube  (Aluminum)  stringers  and  80 × 38 × 3  mm rectangular tube foot rest 
(aluminum) at 400 mm c/c.   

2.4 M.S. ladder, 600 mm wide, from gallery to the top of roof slab shall comprise of two 
stringers of size MS angles 50 × 50 × 6 mm each and foot rests of two M.S. bars of 18/20 
mm dia each at 300 mm c/c. The railing parallel to stringers shall be of 20 mm G.I. pipe  
medium  class,  in  three  rows  connected  to  stringers  by  50   × 50 × 6  mm angle post at 
1.5 meter c/c. This ladder shall start from the end of the entry cut out on gallery. All iron 
works railing shall be applied with 2 coats of approved quality and make synthetic enamel 
paint over two coats of steel primer.   

2.5 To avoid any unauthorized  person climbing on the overhead tank, the entry at  the  bottom   
of  the  stair  case  shall  be  closed  with  suitable  arrangements consisting  of  one  gate  
with  locking  arrangement  of  size  1.0  m ×   2.0  mt  over full width  of  stairs  made  of  MS  
angle  and  plates with suitable MS angle iron posts for fixing  the  gate.    

2.6 C.I Manhole covers and frames of approved quality and make with locking arrangement, 
weighing not less than 110 kg shall be provided.   

2.7 Air vents (wherever necessary) of suitable dia swan neck type, with minimum required 
number as per drawing or as directed by Engineer-in- Charge shall be provided.   

2.8 To avoid any accident at the time of cleaning or maintenance of the tank, the opening of the 
outlet and scour pipes shall be covered with suitably designed and painted CI grate with 
frame.  

3.0 WORKMANSHIP:   
3.1 The  depth  of excavation  shall, generally  be  guided  by  the  underground  strata and  the  

safe  bearing  capacity  of  the  foundation  soil  and  as  directed  by  the Engineer-In-Charge. 
No dewatering shall be payable under any circumstances whether natural, artificial or 
manmade.   

3.2 FILLING  FOUNDATION  WITH  BED  CONCRETE  :  (Levelling  course):  The  foundation 
shall be laid over  bed concrete (i.e. levelling course) of  at least  100mm  thick  or  more,  with  at  
least  1:3:6  concrete  with  graded stone aggregate 40 mm nominal size or the prescribed  mix  as 
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per  instruction  of Engineer-In-Charge  and as per relevant I.S. Code & drawings provided by 
BHEL.    

3.3 REINFORCED  CONCRETE WORK :  The  concrete  mix  and  minimum  Cement  specified  shall  
be  rigidly  followed. Where  the  concrete has  not  fully  hardened,  all laitance  shall  be  
removed by scrubbing  the  wet  surface  with  wire  or  bristle  brushes,  care  being  taken  to 
avoid dislodgement of particle of  aggregate. The surface shall be thoroughly wetted and all 
free water removed. The surface shall then be coated with neat cement grout. The first layer 
of concrete to be placed on this surface shall not exceed 15 cms in thickness, and shall be 
rammed against old work. Particular attention shall be paid to corners and close spots. 
Concrete shall be thoroughly compacted and fully worked around the reinforcement, around 
embedded fixtures and into corner of form work.   

3.4 All  the  ductile iron  duck  foot  bends,  puddle  collars,  bell  mouths  and  other specials, shall 
be of class K-12 suitable for push-on jointing conforming to IS 9523 (latest 
revision/amendment) and as per  Indian Standard Specification. Pipes required for  inlet, 
outlet, overflow  and scour  shall be of Ductile Iron double flanged with class K-9 conforming 
to IS 8329 (latest revision/amendment) and shall be supplied and fixed in position by the 
contractor from desired  inside  level  of the tank  to duck  foot bend,  one metre below G.L  and 
further  providing  and  fixing  all  double  flanged DI pipes  and  DI specials  from duck  foot  
bend  on-ward  up to  2.0  M  outside  the  supporting  structure  of the tank  (i.e  R.C.C.  Column)  
shall also be supplied and fixed by the contractor including testing of the fittings and joints 
with cost of the materials and joints. All the fittings shall be as per I.S. Specifications.   

3.5 The arrangements for inlet, outlet, overflow and scour pipes shall be such that  all  these  pipes  
are  independent  of  each  other  and  each  of  these  shall have bell mouths at their ends to be 
supplied by the contractor. The top of bell mouths of inlet and overflow pipes shall be F.T.L 
and top of bell mouths of outlet pipe shall be 15 cm above floor of the tank whereas the bell 
mouth of scour pipe shall be flushed with floor level. All these vertical double flanged (D.F.)  
pipes  shall  terminate with  flanged  duck  foot  bends  with bottom  fixed  one  meter  below  
ground  level. Further, D.F. pipe shall be provided up to 2.0 M away from the supporting 
structure of the tank.  All these duck foot bends shall be fixed with heavy duty ISI marked CI 
sluice valves. The contract also includes providing and fixing of CI sluice valves, construction 
of valve chambers and providing C.I.  Chamber covers (weight not less than 110 Kg).  All the 
pipes and specials required for above shall be fixed during concreting. Specials which are to 
be embedded in concrete shall have collars at the centre of concrete thickness.   

3.6 The dimensions of the pipes shall be as under:-   

1. Inlet pipe size(DI Pipe) 150 mm dia or as per instruction of Eng.-in-charge  

2. Outlet Pipe(DI Pipe) 250 mm dia or as per instruction of Eng.-in-charge    

3. Overflow Pipe Size(DI Pipe) 250 mm dia or as per instruction of Eng.-in- charge  

4. Scour Pipe Size (DI Pipe) 250 mm dia or as per instruction of Eng.-in- charge  

         Note: - The top of inlet/outlet, scour and overflow pipes shall have bell mouth.   

           Following valves and specials shall be supplied and fixed by the contractors:-    

1. D.I. bell mouth suitable size for pipe.                                

2. D.I. Puddle Collar suitable size for Pipes.        
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3. D.I. duck foot bend of suitable size for inlet, scour and Overflow Pipes.  

4. C.I. Double flanged sluice valve of suitable size   

5. Inlet, Outlet and scour pipe with operating wheel.  

6. Ductile Iron double flanged Distance piece pipe of suitable length and  size to extend the 

pipes up to 2 meter beyond the outer supporting Column.  

The scour pipe and the outlet pipe shall be inter- connected with a sluice valve in between.   

3.7 The tank shall have to be tested for water tightness as per I.S. 3370 and it shall be the 
responsibility of the contractor to make it water tight.   

     For  testing  purposes,  the  contractor  shall  have  to  give  a  test  of  water tightness  of  the 
container of overhead tank to  the  entire  satisfaction  of  the  department.  The responsibility of 
structural stability shall also rest solely with the contractor.  The  refund of  earnest  money  and  
security  deposit contemplated in the contract shall  be  done  only  after  expiry  of twelve  
months  defect liability period reckoned from the date of satisfactory  commissioning of tank.   

3.8 Aluminum  Lightning  conductor  shall  be  provided  &  Fixed  with  proper  earthling 
arrangements as per relevant I.S. Specifications.  The earthling plate shall be of copper.   

3.9 Lightning  conductor  1.5  meter  long  copper  rod,  25  mm   diameter  with  base  and top cone 
having spikes complete as per specifications (one no.).   

3.10 Supplying and  fixing  copper earth  plate 600  × 600mm × 3mm  size  with  copper nuts and bolts 
complete including digging pit of required size and filling it with 10 kgs of salt and 15 kgs of 
charcoal etc (For lightning conductor) – one no. including testing. Supplying and laying earth 
connection for earthing with 30 × 3 mm aluminum tape, jointing materials all complete where 
ever necessary.   

3.11 Water level indicator shall comprise of copper float, guide, pulleys with a pointer on the enamel 
painted indicator plate which shall be calibrated to read the depth of water in the tank in meters.   

3.12 No  charges  for plastering  (if  required)  for  proper finishing  of  the  surface   of structures  
shall  be  paid  under  any  circumstances.  Amount shall be deducted from the Lum Sum cost for 
improper finishing.    

3.13 Construction Joints:    

(a) Construction joints shall be treated in accordance with IS-456 (latest 
revision/amendment). The surface of already laid concrete shall be cleaned with water jet and 
cement slurry be applied. Cement mortar 10 mm thick of the same proportion as in concrete 
shall be applied and then fresh concrete of the lift shall be laid.  The form work   must overlay 
100 mm on the already laid concrete.    

(b) To provide and place in position suitable PVC water stop (Serrated with central bulb, 
225 mm wide, 8 to 11 mm thick) conforming to IS-12200 for construction joint between two 
RCC members.  
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4. SPECIFICATION OF MATERIAL FOR CONSTRUCTION:           

 The  material  used for  construction shall be  governed by the  provision of  Part -  IV  of National  
Building  Code of  India  and relevant  -  IS  Codes of specifications with up-to-date 
amendment/revision.  

4.1 BRICKS :  The bricks shall be of good quality having crushing  strength not less  than 50  kg/cm2  
and  water  absorption  shall  not  be  more  than  15%. Bricks shall conform to IS 1077 with up-to-
date amendment/revision.    

4.2 SAND:   Sand shall be as per IS 383 (latest revision/amendment). The preferable sand shall be 
Narmada river sand. The sand for plaster shall conform to IS 1542 (latest amendment/revision).   

4.3 AGGREGATE:   It shall conform to IS 383 (latest revision/amendment)   

4.4 STEEL FOR REINFORCEMENT:   Steel for reinforcement shall be in the scope of Contractor.  

4.5 CEMENT :  Cement to be used in the work shall be in the scope of Contractor.  

4.6 WATER:  Water for construction shall be as per IS 456 (latest revision/amendment)  

4.7 CONCRETE:     The concrete shall be prepared as per mix design. All ingredients of  concrete shall  
be  weighed  and  mixed  as  per  the  mix  design.  Weigh batching may be converted into 
corresponding volume batching, if desired. All concrete shall be mixed by concrete mixer and 
compacted with concrete vibrator only.  All tests shall be carried- out by contractor at his own 
cost. During concreting, sample  test  cube  shall  be  prepared  as  per  the  frequency  prescribed  
in  IS 456 (latest revision/amendment).  To  assess  the  strength  of  cube  immediately,  
accelerated  cube testing  may  also  be  conducted  as  required  by  the  Engineer-in-Charge. If  
the results  of  the  tests  do  not  conform to the  required  standard  and  if  the Engineer-in-
Charge  considers  that  the  structural  test  is  necessary,  the  same shall be carried-out by the 
contractor at his own cost. If the result of this comes out to be un-satisfactory again, the 
contractor shall be bound to demolish and reconstruct that particular portion of work. The 
formwork shall be of steel or fresh ply to get smooth finish.   

5.1 Design of concrete mix –     It shall be done by the contractor at his own cost and the  mix  so  
designed  shall  be  approved  by  Engineer-in-Charge  within  the limitations of parameters and  
other stipulations. Design mix shall be done as per standard code of practice as per IS.456 (latest 
revision/amendment).  

  

5.2 Production of concrete -    

5.2.1 Batching – Batching shall be done as per IS 456 (latest revision/amendment). The  cement  shall  
be  mixed  by  weight  and  other  constituents  shall also be preferably mixed by weight.   

5.2.2 Mixing   –  Concrete  shall  be  mixed  in  a  mechanical  mixer  as  per  IS 456 (latest 
revision/amendment). The mixer shall comply with IS 1791 (latest revision/amendment) and 
IS 12119 (latest revision/amendment). Mixing shall be continued till there is a uniform 
distribution of ingredients, the mass is uniform in colour and consistency but in no case the 
mixing shall be done for less than 2 minutes.    

5.2.3 Form work –   The form work shall conform to IS 456 (latest revision/amendment).  The  form  
work  shall  conform  to  the  shape,  lines  and dimensions  as  shown  in  the  drawings  and  in 
such a manner that  construction  shall  remain sufficiently  rigid  during  placing and  compaction  
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of  concrete  and shall be  sufficiently  tight  to  prevent  loss  of  liquid  from  concrete.  Design, 
detailing etc as per IS 14687 (latest revision/amendment) shall be referred.   

5.2.3.1 The form work shall be cleaned off.  All  rubbish  particularly chippings, shaving and saw dust 
shall be removed from the interior of  the  forms  before    concrete  is  placed  and  the  form  
work  in contact with the concrete shall be cleaned and thoroughly wetted or tested with 
approved compositions.   

5.2.3.2 Stripping  Time  –  In  no  circumstances, form  work  shall  be  struck off  until  the  concrete  
reaches  the  strength  of  at  least  twice  the stress  to  which  the  concrete  may  be  subjected  
at  the  time  of stripping.   

5.2.3.3 In normal circumstances i.e. ambient temperature above 15ºC, form work  may  be  struck  after  
expiry  of  the  following  periods  as per IS 456 (latest revision/amendment).   

Vertical  form  of  walls,  beams  and  columns  24  hours  to  48  hours  as  may  be decided by the 
Engineer-in-Charge.   

 Bottom of slabs upto 4.5m span - 7 days   

 Bottom of slabs over 4.5m span – 14 days   

 Bottom of beam upto 6m span – 14 days   

 Bottom of beam over 6m span – 21 days   

The formwork may be left longer as it assists curing. The number of props, their sizes and 
position shall be such as to be able to safely carry the full dead load of the slab, beam or arch as 
the case may be together with any live load likely to occur during further constructions.   

5.3    Assembly of Reinforcement – It shall be as per IS 456 (latest revision/amendment).   

5.3.1 Reinforcement shall be bent and fixed in accordance with procedure specified in IS 2502 (latest 
revision/amendment). The high strength deformed steel bars shall not be rebent or straightened 
without the approval of Engineer-in-Charge.  Bar bending schedule shall be prepared for all 
reinforcing work.   

5.3.2 Placing of reinforcement shall be done as per clause No. 12.3 of IS 456 (latest 
revision/amendment). Spacers, cover blocks shall be of concrete of same strength.   

5.3.3 Welded joints or mechanical connections in reinforcement shall be used but in all cases of 
important connections, tests shall be made to prove that the joints are of full strength of the bars 
connected.  Welding  of reinforcement  shall  be  done in accordance with  the  recommendations  
of IS  2751 (latest revision/amendment) and  IS  9417 (latest revision/amendment). It shall be 
done as per IS 456 (latest revision/amendment).    

5.4 Transport          

After mixing, concrete shall be transported to the form work as rapidly as possible by  methods  
which  prevent  segregation  or  loss  of  any  ingredients  and maintaining the required 
workability. It shall be done as per of 456 (latest revision/amendment).   

5.5 Placing and compacting   

The  concrete  shall  be  placed  and  compacted  before  initial  setting  of  concrete commences  
and  shall  not  be  subsequently  disturbed.  The  method  of  placing shall  be  such  that  there  is  
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no  segregation  and  concreting  shall  be carried out continuously up to construction joints, the 
position and arrangement of which shall be determined by the designer and construction joints 
shall comply with relevant IS 11817 (latest revision/amendment). When the work is resumed 
on surface which has hardened, such surface shall, firstly, be roughened. Thereafter, it  shall  be  
swept clean, roughly  wetted  and  then covered  with  a  10  mm  layer  of  mortar  of  same  
proportion which  shall  be  freshly  mixed  and  placed immediately  before placing  of concrete.   

Where  the  concrete  has  not  hardened,  all  loose  material  shall  be  removed  by scrubbing 
the wet surface with wire or bristle brushes, care being taken to avoid dislodgement  of particles 
of  aggregate. The surface shall be thoroughly wetted and all free water removed. The surface 
shall then be coated with neat cement grout. The first layer of concrete to be placed on this 
surface shall not exceed 15cm in thickness and shall be rammed against old work, particular 
attention shall be paid to corners and close spots. Concrete shall be thoroughly compacted and 
fully worked around the reinforcement, around embedded fixtures and into corners of the 
formwork.   

5.6 Mechanical Vibration –   Concrete shall be compacted by mechanical vibrators and reduced water 
content shall be adopted. Over  vibration  and  under  vibration  are  harmful  and  shall be 
avoided and  vibration of very wet  mixes shall also be avoided.  It shall also comply with IS 456 
(latest revision/amendment). Whenever  vibrator is to  be applied  externally,  the  design  of  
form  work  and  the  disposition  of  vibrators shall  receive  special  consideration to ensure  
efficient  compaction  and  to avoid surface blemishes.  

5.7  Curing   –  The  concrete  shall  be  covered  with  a  layer  of  old  gunny  bags  or canvas  or  
similar  absorbent  material  and  kept  constantly  wet  for at least 28 days from the date of 
placing of cement concrete. Curing shall be completed as per the provision of IS 456 (latest 
revision/amendment).    

5.8 TESTS: -    

All tests as specified in IS code and required for execution of work shall be carried out by the 
contractor at his own cost as per instructions of Engineer-in-charge. A few tests are given below:-   

 S.No  Lab Material    Test  Test Methods  

1.  Coarse & fine sand    I–Gradation                           
II-Deleterious   Constituents   
III. Fineness modulus    
IV. Silt content    
V. Bulking    

IS 2386    
IS 2386    
IS 2386  
IS 2386   
IS 2386  

2.  
  

Coarse aggregate     I. Los-Angles abrasive value    
II. Aggregate Impact value    
III. Chemical    test  

IS-2386   
IS-2386   
IS 2386   

3.  Concrete  I. Slump test    
II. Compressive strength    

IS 1199   
IS 456-2000, IS 516  
& IS 9103   
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5.9 Field Test   

The contractor shall provide all equipment’s and make all arrangements for field tests to 
exercise proper quality control over works especially for tests as mentioned above.    

5.9.1 Test for compressive strength of concrete   

Test specimens shall be cubical in shape and shall be 15x15x15cm in size.  The  mould shall  be  
of  metal,  preferably  steel  or  cast  iron  and  strong  enough  to  prevent distortion. The base 
plate shall be of such dimension as to support the mould during filling  without  leakage  and  it  
shall  be  preferably  attached  to  the  mould  by springs of screws.   

5.9.2 The  tapping  bar  shall  be  steel  bar  16mm  in  diameter  0.6m  long  and  bulled pointer at the 
lower end.   

  

5.9.3 The test specimen shall be made as soon as practicable after mixing and in such a way as to 
produce full compaction of concrete with neither segregation nor excess laitance.  The concrete 
shall be filled into the mould in layers approximately 6cm deep.  In placing  each scoop full  of 
concrete,  the  scoop shall be moved around the top edge of the mould as the concrete sides from 
it in order to  ensure  symmetrical  distribution  of  concrete  within  the  mould. After each  layer 
is  compacted, the surface on concreting shall be finished in level with top  of  the  mould,  using  
trowel  and  covered  with  a  glass  or  metal  plate  to prevent evaporation.   

5.9.4 The mould shall be kept cured in same condition and place as that of part of structure for which 
test specimens have been taken  

6.0   Acceptance criteria   

   The concrete can be accepted if it satisfies relevant clauses regarding compressive strength and 
quality of concrete as per I.S. 456 (latest revision/amendment).   

7.0 Inspection & testing of concrete structure    

7.1 In  order  to  ensure  that  the  construction  complies  with  the  design  and  all  the structural  
requirements, relevant provisions of  IS  456 (latest revision/amendment) shall be followed. 
During construction, the settlement or slump due to self-weight shall be noticed by proper 
procedure.   

7.1.1 Water Tightness Test   

      After the completion of structure, it shall be tested for water tightness. Initially the structure shall 
be filled gradually to ensure uniform settlement all over the area. The full supply shall reach in a 
period of not less than 72 hours. At the time of testing, verticality shall be checked by theodolite as 
per IS 3370 (latest revision/amendment) (Part I, general requirement)-code  of  practice  for  
concrete  structures  for  storage  of  liquids which specifies water tightness test at full supply 
level.   

       After  seven  day  period  of observation  after  filling  with  water,  the  external surface shall not 
show any sign of leakage and remain apparently dry.    
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7.2 The  water  for  testing  and  pump  for  lifting  water  shall  be  arranged  by  the contractor at    his 
own cost.   

7.3  The contractor shall give the test for water tightness to the entire satisfaction of the department. 
The responsibility of structural stability shall solely rest with the contractor.   

8.0   If,  under  unavoidable  circumstances  or  for  reasons  beyond  control  of  the department,  any  
site  of  construction  of  different  components  is  required  to  be changed/shifted, the 
contractor shall have to take up construction at alternate site or if  design  changes  due  to  any 
reason,  the contractor  shall not make any  claim on this account.    

9.0. LIGHTNING CONDUCTOR:   

 The arrangement for lightning protective system for protection of all the structures shall be 
made as per IS: 2309 (latest amendment/revision). The protection system shall be designed, 
installed and tested as per this code and all the components of the system shall also be 
provided as per specification mentioned in this code.  

10.0.     The contractor shall make container of the tank chlorine resistant as doses of chlorination are              
required to be given to water.  

11.0  Providing Chequered precast concrete tiles 22 mm thick at ground floor level of the tank on 20  
mm thick bed of cement mortar 1:4 (1 cement: 4 coarse sand)  

   Note:  If difference is observed between the specifications mentioned above & CPWD 
Specifications of the relevant Items; the stringent most shall be followed. In General, for 
execution of all civil works envisaged under the scope & their measurements, latest CPWD 
specification and relevant Indian Standard Codes shall be followed unless otherwise stated 
against a particular item of work. If CPWD specification and/or Indian Standards do not provide 
details of specification of any item of work, the work shall be carried out as per the instructions 
of Engineer-in Charge with best Engineering Practices.  

12 DISMANTLING OF EXISTING STRUCTURES 

The contractor will have to carry out dismantling of buried/ semi buried structures, if any, 
encountered within the battery limit and disposal of it within plant boundary as directed by BHEL 
at no extra cost to BHEL. 

13 STATUTORY REQUIREMENTS 

Bidder shall comply with all the applicable statutory rules pertaining to Factories Act.  Fire Safety 
Rules of Tariff Advisory Committee, Water Act for pollution control, Explosives Act, etc. 
 
Provisions of safety, health and welfare according to Factories Act shall be complied with.  These 
shall include provision of continuous walkway minimum 500 wide along the crane-girder level 
on both sides of building, comfortable approach to EOT crane cabin, railing, fire escape, locker 
room for workmen, pantry, toilets, rest room, etc. 
 
Provisions for fire proof doors number of staircases, fire separation wall, lath plastering/encasing 
the structural members (in the fire prone areas), type of glazing etc. shall be made according to 
the recommendations of Tariff Advisory Committee. 
 
Statutory clearances and norms of State Pollution Control Board shall be followed. 

Bidder shall obtain approval of Civil/Architectural drawings from concerned authorities before 
taking up the construction work. 
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14 LAYOUT 

Before starting the work, the Contractor shall carry out the setting  out of  foundation and  
structures and provide levels, with reference to  general existing grid and  bench mark.  If  the 
contractor  uses  the  grid, , bench mark and  reference pillar  made by  other Contractors,  he shall 
coordinate  with the  Contractor and  shall satisfy himself of the  accuracy of the reference  marks. 
If  he is required  to set out  the foundation afresh, he shall do so independently with reference to 
the one existing  grid and  bench mark which  has been  followed by other agency at the instruction 
of the Engineer.  In case any discrepancy be found. It shall be immediately brought to the notice 
of   the engineer for any rectification/modification necessary.  No complaint shall be entertained 
at a later stage. The Contractor shall accurately set out the position for holding down bolts and 
inserts. 

If required, in the opinion of the Engineer, he shall construct and maintain pillars for Grid, 
references and bench marks and maintain them  till the  completion of the construction.  He shall 
also help the Engineer with instruments, materials and labours for checking the detailed lay outs 
and levels. The Contractor shall be solely responsible for the correctness of the layout and levels, 
and Engineer’s approval shall not be deemed to imply any warranty in carrying out the work 
correctly. 
 

15 WORKMANSHIP 

Workmanship shall be of the best possible quality and all work shall be carried out by skilled 
workmen except for those which normally require unskilled persons.  Welding shall be done by 
experienced and certified welders in proper sequence using necessary jigs and fixtures. 
Fabrications shall be done in shops having proper equipment for accurate edge planning and 
milling of column shall ends, base late surfaces etc. and shaping and dimensioning of anchor bolt 
assembly, inserts and other misc. items.  In addition to the requirement specified above, if the 
bye-laws of the local Govt., Municipal or other authorities require the employment of licensed or 
registered workmen for various traders, the contactor shall arrange to have the work done by 
such registered or licensed personnel.  In case of manufactured materials, the Contractor shall 
have, with no additional cost the owner, the services of the supervisors of the manufacturers to 
achieve that the work is being done according to the manufacturer’s specifications. 
 

       16 TEMPORARY WORK 
All scaffoldings, staging, temporary bracing and other necessary temporary work required for 
proper execution of the Contract shall be provided by the Contractor at his own cost and inclusive 
of all materials, labour, supervision and other facilities. 

The layout and details of such Temporary work shall have the prior approval of the Engineer as 
agreed, but the Contractor shall be responsible for proper strength and safety of the same.  All 
Temporary work shall be so constructed as not to interfere with any permanent work or with the 
work by other agencies.  If it is necessary to remove any of the temporary work at any time to 
facilitate execution of the work or with the work of other agencies, such removal and re-erection, 
if required, shall be carried out by the Contactor at the discretion of the Engineer without any 
delay and any extra cost on this account shall be borne by the Contractor. 

17 INTERFACE WITH STRUCTURES UNDER OTHER’S SCOPE 
 

a) In cases of interface e.g. structures under other’s scope of supply being supported on structures 
under scope of this contractor, the same will be discussed and suitably addressed. 

b) Modification in layout of foundation/structure during detail engineering stage may be necessary 
to avoid fouling with those under other’s scope.  Necessary changes on this account will be made 
without any extra cost  to Owner. 
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c) Necessary engineering is to be done and provisions are to be kept accordingly by the Contractor 
to construct foundations/underground structures, etc. without disturbing/ endangering the 
constructions done under the scope of other contracts. 
 

18 INSPECTION, TESTING AND QUALITY CONTROL FOR CIVIL WORKS 
Sampling and testing for major items of civil works viz earthwork, concreting, structural steel 
work (including welding) etc. shall be carried out in accordance with the requirements of this 
specification and field quality plan (FQP).   

The bidder shall submit for BHEL’s approval a detailed field quality assurance programme for 
civil works before starting of the construction work.  This shall include frequency of sampling and 
testing nature/type of test, method of test, setting of a testing laboratory, arrangement of testing 
apparatus/equipment, deployment of qualified/experienced manpower, preparation of format 
for record, Field Quality Plan, etc.  Tests shall be done in the field and/or at a laboratory approved 
by the Engineer and the Bidder shall submit to the Engineer, the test results in triplicate.  In 
addition, the bidder shall furnish the original test certificate from the manufacturers of various 
materials to be used in the construction.  

If any work found to be of inferior quality or sub-standard, the same shall be dismantled and shall 
be redone as per approved quality or relevant standard. BHEL reserve the rights to reject the 
work of inferior quality. All expenses on account of dismantling and rework shall be borne by 
contractor.  

19 CONSTRUCTION / ERECTION METHODOLOGY 

 Construction excavation activities shall be fully mechanized from the start of the work. 
 All excavation and backfilling work shall be done using excavators, loaders dumpers, dozers, 

poclains, excavator mounted rock breakers, rollers, sprinklers, water tankers, etc. Manual 
excavation can be done only on isolated place with specific approval of engineer. 

 For concreting, weigh batching plants, transit mixers, concrete pumps, hoists, etc. shall be 
used. 

 All fabrication and erection activities of structural steel shall be carried out using automatic 
submerged arc welding machines, cutting machine, gantry cranes, crawler / wheel mounted 
heavy cranes and other equipment’s like heavy plate bending machines, shearing machines, 
lathe, milling machines etc. Use of derricks shall not be permitted. 

 All handling of materials shall be with cranes. Heavy tailors shall be used for transportation. 
 Mechanized modular units of scaffolding and shuttering shall be used. 
 Grouting shall be carried out using hydraulically controlled grouting equipment. 
 All finishing items shall be installed using appropriate modern mechanical tools. 
 Manual punching etc. shall not be permitted. 
 Heavy duty hoist for lifting of construction materials shall be deployed. 
 Compressors for cleaning of foundations and other surfaces shall be used. 
 Field laboratory shall be provided with all modern equipment for survey, testing of 

aggregates, concrete, welding etc. For testing of steel works, ultra-sonic testing machines, 
radiographic testing machines, dye penetration test equipment, destruction testing 
equipment, etc shall be deployed. 

 All persons working at site shall be provided with necessary safety equipment and all safety 
aspects shall be duly considered for each construction/erection activity. Moreover, only the 
persons who are trained in the respective trade shall be employed for executing that 
particular work. 
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20 FIELD LABORATORY FACILITIES AT   SITE FOR MATERIAL TESTING: 

Contractor shall provide field testing facilities at site laboratory built by the contractor as per list 
of apparatus at annexure-A-1. 

21 MAKE OF BOUGHT OUT MATERIAL: 

Contractor shall supply bought out items as per the list attached at annexure-A-2 of this section. 

 
                                                                                                                                                                    Annex-A-1 
 
BIDDER SHALL PROVIDE MINIMUM FOLLOWING FACILITIES IN SITE IN THE FIELD LABORATORY FOR 
MATERIAL TESTING. 
 

S.No Description S.No Description 
1 Balances 10 Burette Stand 
2 Drier 11 Pipette 
3 Thermometer 12 Wooden mallet 
4 Hydrometer 13 Hair Brush 
5 Hand Scoop 14 Wire Brush 
6 Glass Breaker 15 Bucket  
7 Measuring Cylinder 16 Test Tube 
8 Desiccator 17 Working platform 
9 Burette 18 Alcometer 

             
Annex-A -2 

 
INDICATIVE LIST OF APPROVED MAKE OF BOUGHT OUT MATERIAL TO BE ARRANGED BY THE 
CONTRACTOR AT HIS OWN COST 

The following list may be read in conjunction with the relevant make/ makes of materials mentioned in 
the BOQ or elsewhere in this tender document. 

 
S.NO MATERIAL NAME MAKE / QUERY 

1 PPC Cement ACC/UltraTech/Jaypee/Birla Samrat 

2 COARSE SAND BADA/KALPI /DUDHI 

3 LOCAL SAND GHAGHARA/ GANGA 

4 STONE BALLAST FOR BASE CONCRETE SHANKERGARH/ DALA/ JHANSI 

5 
STONE GRIT, 20MM, 12MM, 8MM FOR 
RCC WORK 

JHANSI/ BHARATKOUP 

6 TMT Bar Jindal/Tata/Sail/Apollo/Essar/Gallant/Kamdhenu 

7 Floor Tile Kajaria, Somany, Johnson, City Tile, Orient Bell  

 
 

 


