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Tender Notice No  
 

 

BAP : ERN : RINL-VIZAG: : ESP : ELEC : C : 344-A    

Name of work  Electrical,C&I Scope of works of ESPs involving 
handling at site Stores/ Storage yard, Transportation 
to site of work, Dismantling of existing Components, 
Erection, Testing & commissioning  of Electrical, C&I 
items in Unit nos 2 to 5 of TPP at  RINL-Vizag using 
Contractor’s own Tools and Plants, Manpower etc  

Type of tender  Open tender  

Nature of Bids Two-Part Bidding 

Period of contract  (ref Cl.28 in Page 7) 
The total duration for the tendered scope of work is 18 
(Eighteen ) Months, from the date of  clearance for 
commencement of work by BHEL 

Earnest Money Deposit (EMD) Amount 
(ref Cl.2 in Page 4) 

Rs.3,20,000  /- (Rupees Three Lakhs Twenty Thousand 
only) 

Tender Document Charges(ref Cl.3 in 
Page 4) 

Rs.1180/- (For download from internet) 
Rs.1770/-(Through Post) 

Last date & Time for Receipt of the 
Tender (ref.: Cl. 6 in Page 4) 

19-APRIL 2021 at 14.30 Hrs. 

Date of Technical bid Opening (Cl. 6 in 
Page 4) 

19-APRIL 2021 at 14.30 Hrs.. 

(Please obtain updated information from the BHEL website about the latest applicable dates & 
other changes if any in the tender contents)  

Date of Price Bid Opening (Ref. Cl. 33 in 
Page 8) 

Bidders whose technical bids are found acceptable will be 
intimated separately about the status of their offers and 
the date of opening of Price Bid.  

Place of submission of Tender  Tender Box placed in Erection Services Department 
(Nearer to East-Gate) ,  
BHEL –BAP- Ranipet – 632 406.  

Address on the Sealed Tender  
Cover to be:  

SDGM / Erection Services Department  
BHARAT HEAVY ELECTRICALS LIMITED  
RANIPET, VELLORE DISTRICT  
TAMIL NADU– 632 406.  

Venue of the Tender Opening  Office of SDGM/ES Department/BHEL/BAP/Ranipet 

Note:   All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
the web pages (www.bhel.com > Tender notifications > view corrigendum) and CPP Portal only and 
not in the newspapers. Bidders shall keep themselves updated with all such developments.  
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SPECIAL INSTRUCTIONS TO BIDDERS 
Page 01 of 01 

 

1. This Booklet consists of the scope and bill of quantities of the entire work etc.  
2. The Bidders are requested to go through the instructions contained in the documents attached and 

quote in the Rate Schedule attached. 
3. The Bidders are advised to go through the General conditions of contract, Special conditions of 

contract, Tender specifications and all parts of this tender document and fully understand the 
scope of work before quoting. Any doubt in the documents should be got clarified from Erection 
Services Department of BHEL, Ranipet before submitting their offer. 

4. Bidders shall note that all consumables, tools & tackles and all the required Cranes, cutting and 
welding machines, etc. are to be provided by the contractor. 

5. No advance payment towards mobilization of site operation or for any other purpose will be 
made by BHEL. The payment for work will be made strictly as per payment terms in the tender 
specification. 

6. The Tender Documents should be submitted duly signed and stamped in all the pages of 
the Tender Specification, General conditions of contract, special conditions of contract, Annexure 
etc. by the Bidder. 

7. The bidders shall submit the duly filled up Formats given in this tender document, along with the 
offer.  

8. Time is the essence of the contract and all the resources required for completion of work in the 
stipulated time period and avoid any demurrage / penalties. 

9. BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the 
bids without assigning any reason whatsoever. It is to be noted that a two-part evaluation system 
will be used for this tender. Please read the relevant portions of the tender / NIT. Hence, it is 
essential that the bidder submit a comprehensive technical proposal in their bid. 

10. No Special tools are envisaged to be provided by BHEL. 
11. Approval, if any, required from statutory authorities like Labor Commissioner, Electricity Board, 

etc., should be obtained by the bidder at his own cost and risk. 
12. The bidder should mobilize maximum labor force from the local area of work. 
13. These Tender Documents are not transferable.  
14. Offer of the Bidder with all the required documents should be submitted so as to reach the 

specified addressee as per schedule given in the notice-inviting tender. 
15. ADDRESS FOR SUBMISSION / POSTING OF BID DOCUMENTS, COMMUNICATION AND 

CLARIFICATION. 

 
      THE SR.DEPUTY GENERAL MANAGER, 
      ERECTION SERVICES        
      BHARAT HEAVY ELECTRICALS LIMITED,  
      BOILER AUXILIARIES PLANT, 
      RANIPET – 632 406.  
      Phone No.:04172 -  241171 / 284973 / 284295 
      Fax        :  04172 - 242011 
      E- mail  : plramana@bhel.in  
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NOTICE INVITING TENDER 
 

Sealed offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying 
Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below 
and are to be complied with. 

TENDER SPEC.:  No : BAP : ERN : RINL-Vizag : ESP : ELEC : C : 344-A    

 

1. NAME OF THE WORK : Electrical, C&I Scope of works of ESPs involving handling at site 
Stores/ Storage yard, Transportation to site of work, Dismantling of existing Components, 
Erection, Testing & commissioning  of Electrical, C&I items in Unit nos 2 to 5 of TPP at  
RINL-Vizag using Contractor’s own Tools and Plants, Manpower etc. 

 
2.1 EARNEST MONEY DEPOSIT :   Rs.3,20,000  /- (Rupees Three Lakhs Twenty Thousand only) 

2.2 Earnest Money Deposit (EMD) : Every   tender  must  be  accompanied  by  the  prescribed  
amount of earnest  money deposit.   

3 Tender Document Charges (Non-refundable) 

3.1 If the bidder downloads the tender documents from the website, then Rs.1180/- shall be paid by 
the bidder. 

3.2 If the bidder requested for tender documents through post then Rs.1770/- shall be paid by the 
bidder. 

4 Mode of payment of Earnest money deposit (EMD)  & Tender Document charges 

a. Electronic Fund Transfer credited in BHEL account No.10664849171 SBI-
Mukundarayapuram, IFSC Code: SBIN0007013  (before Technical-Bid of tender opening)  

b. Along with the tender in the form of pay order or DEMAND DRAFT drawn in favor of M/s 
BHARAT HEAVY ELECTRICALS LIMITED payable at RANIPET.  

c.  Cash deposit as permissible under the extant Income Tax Act (before tender opening) 

d. Fixed Deposit Receipt (FDR) issued by Scheduled Banks/Public Financial Institutions as 
detailed in the companies Act (FDR should be in the name of the contractor A/c BHEL) 
 

5.1    One Time EMD remitted at any other BHEL Unit / Power Sector will not be considered. 

5.2   An offer / bid that is not accompanied by the requisite EMD amount is liable to be 
     summarily rejected. 

5.3    MSME/NSIC registered parties are also required to submit the EMD for the full value and 
no exemption is applicable. 

6. TENDER SCHEDULE : 

a. SALE OF TENDER SPECIFICATION DOCUMENTS 
08-APRIL-2021 to 19-APRIL-

2021 

b. PRE- BID MEETING Not Applicable 

c. DUE DATE AND TIME FOR SUBMISSION OF OFFER 19-APRIL-2021 at 14.30 Hrs. 

d. DATE & TIME  OF  OPENING OF TECHNICAL BID 
19-APRIL-2021 at 14.30 Hrs... 

onwards 

   Note: Please obtain updated information from the BHEL website about the latest    applicable 
dates. 

7 PRE BID MEETING :  Not Applicable 
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8 OPENING   OF TENDER   :     Technical bids will be opened on the mentioned date at the office 
of the Sr.Dy. GENERAL MANAGER, ERECTION SERVICES DEPARTMENT, BAP., BHEL, 
Ranipet. 

a. In case the opening of the tender is, a non-working day then the opening will be take place on the 
next working day.   

9 Tender specification documents with complete details are hosted in web page (www.bhel.com). 
Bidders can directly download the same and use for submission of offer. Tender document 
charges shall be paid to BHEL along with or before submission of offer.  

10 Interested bidders may alternately collect hard copy of tender specification documents from 
Erection Services Dept / BHEL / Ranipet on all working days (between 10.00 to 17.00 hrs) within 
the sale period on payment of tender document charges. 

11 BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

12 Acceptance of any bid shall be subject to the approval by BHEL’s Customer. . 

13 BHEL reserves the right to accept or reject any or all the bids without assigning any reasons 
whatsoever 

14 All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in 
(a) the web page (http://www.bhel.com/tender/tender_home.php- view corrigendum) . Bidders 
shall keep themselves updated with all such developments. 

15 BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the 
bidder in any on going job or any similar job in the past.  

16 BHEL will operate CPSE purchase preference policy as applicable. 

17 QUALIFYING REQUIREMENTS (QR): The Bidder must satisfy the following Qualification Criteria 
for participating in the Tender. 

17.1 The average financial turnover of the Bidder during the last 3 years, ending 31st of March 

2020, should be at least of Rs.48 Lakhs.  The bidder has to submit audited balance sheet and 

profit & loss account statement of the last three financial years (FY) ending on 31/03//2020, duly 

certified by charted accountant /auditor.  

17.2 Experience for satisfactory execution of “Electrical or C&I work” in any one unit of BHEL make 

ESPs in any power plants, cement plants, steel plants of capacity 60MW or above rating, during 

last 7(Seven) years ending 31-Mar-2021.     

 

And 

17.3 Experience of having successfully executed either of the following similar works during last 7 

years   ending 31-Mar-2021.  
  
17.3.a  One similar works costing not less than Rs:128.00 Lakhs. (OR) 
                                                       
17.3.b. Two similar works costing  each not less than Rs:80.00 Lakhs   (OR) 

                                                                 
17.3.c. Three similar works costing  each not less than Rs:64.00 Lakhs  

17.4   Definition of Similar works: Execution of  Electrical / “Electrical and C&I” works in industries like 

steel plants, Refineries, Cement plants, Thermal Power plants, Captive power plants etc involving ESP 
for the above minimum stated value.  

 17.5  A bidder must satisfy all the qualifying requirements enumerated as in 17.1 and (17.2 or 17.3) 
above concurrently in order to qualify to participate in this tender 

 17.6 The bidders to note that possession of provident Fund (PF) code is not a pre-condition for 
participation in the tender. However, the successful bidder should ensure to get the PF code for 
the employees engaged for this work 

 

http://www.bhel.com/
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18.    Supporting documents for QR: Bidder shall submit certified photocopies of the following 
documents in support of possessing qualifying requirements as under, duly self-certified and 
stamped by the authorized signatory. 

18.1 Certified Photocopies of Work orders of similar works issued by the Customer containing details 
of bill of quantities/schedule of rates and certificates for proof of satisfactory completion of work. 

18.2 Certified Photocopies of  Completion certificate of similar works showing the details such as  (a) 
Work order reference No and date, (b) Brief details of job done, (c) Name of the project,  (d) 
Name of the customer, (e)  Executed value, (f) Date of start of work and  date of completion.Etc.. 

18.3 Certified Photocopies of Performance certificate from at least one customer for any one 
category of similar works. 

18.4 Certified Photocopies of Audited profit and loss account accompanied by relevant schedules 
for   turnover figures. 

18.5   The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly 
self-certified and stamped by the authorized signatory, indexed and properly linked in the format 
for PQR. In case BHEL requires any other documents/proofs, these shall be submitted 
immediately. The bidder may have to produce original document for verification if so decided by 
BHEL. 

19.0   Seeking clarification on Tender Specification: Clarifications, if any shall be sought through 
written communication only, indicating the specific clauses in the Tender Document, so as to 
reach the specified office at least seven days before the last date for bid submission. BHEL shall 
not be responsible for receipt of queries after the due date for seeking of clarification due to 
postal delay. Any clarification / query received after the last date for seeking the same may not 
be normally entertained by BHEL and no time extension will be given. 

20.0    BHEL may decide holding pre-bid meeting (PBM) with any /all intending bidders. On such 
communication from BHEL, the bidder shall ensure participation in the same at the appointed 
time, date and place as may be decided by BHEL. In view of space constraint, the bidders 
are strictly advised to visit the site and completely familiarize themselves with the site 
conditions.  

21.0    All the information as called for in the various clauses and annexure of tender specification 
should be furnished. Please refer to the checklist. The details so furnished shall be complete in 
all respects and as per the formats prescribed in the Tender specification (Forms and Formats). 
The bidder may have to produce original documents for verification, if so desired by BHEL.  

22.0     Offers received with any deviation or without relevant information are liable to be rejected. 

23.0    FIRM PRICE: The Contractor has to keep his quoted rates firm for the entire contractual period 
Price Variation is allowed as per PVC clause indicated in tnder specification. 

24.0   TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates 
and its working shall be indicated separately in the price bid. 

25.0     Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST 
shall be reimbursed against documentary evidence. The current rate of GST is @ 18% of taxable 
service rendered.  

26.0     PAYMENT TERMS: All payments for the works completed shall be paid based on bills raised by 
the contractor as per payment terms indicated below and certified by Engineer-in-Charge of 
BHEL. Payment will be made within a reasonable time period (say min. 30 days) from the 
date of submission of error free bills along with all the enclosures as called for by BHEL. 
Payment will be only through e-payment (through electronic fund transfer (EFT) / RTGS) only 
after deducting Bank charges as per BHEL terms of payment 



7 

 

Ranipet  

Bharat Heavy Electricals Limited 

Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

TENDER DOCUMENTS 
Page  07  of 15 

BAP:ERN:RINL-VIZAG:ESP: ELEC: C : 344-A    

   For All  Schedule of BBU( Appendix-A) 

a. Progressive payment of 87.5% of the item rate (as per approved Billing break-up) shall be 
paid as and when the work/activity is completed and against producing the 
dismantling/erection completion protocol jointly signed by BHEL and RINL for each activity 
as per Billing break-up. 

b. 2.5 % of the item rate shall be released after completion of commissioning of each unit(ESP) 
separately. 

c. 2.5 % of the item rate shall be released after getting PAC for each unit(ESP) separately from 
the client. 

d. 5% of the item rate shall be released after completion of PG test  for each unit separately 

e. 2.5 % of the item rate shall be released after obtaining FAC for each unit separately from the 
Client. 

Note: If conducting of PG test ( by BHEL) and getting of FAC ( from RINL) is delayed by more than 6 
months from the date of commissioning of each Unit due to reasons not solely attributable to the contractor, 
then the payment for the above activities( 17.d & 17.e) shall be released to the contractor based on delay 
analysis report submission by BHEL Site-in-charge 
 

27.0      Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be  
     rejected. 

28.0   VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening 
(including extensions, if any). No unsolicited revision in the tender offer shall be entertained after 
opening of tenders and till expiry of the validity period. 

29.0  SECURITY DEPOSIT (SD): The successful tenderer shall within the time specified in the letter of 
intent deposit the required amount of security deposit. The SD shall be as per clause 1.8 of 
General Conditions of Contract (GCC). 

30.0  PERIOD OF CONTRACT / DURATION OF WORK: Total contract period contract is 18 months 

from the date of LOA. R&M works in each Unit is to be completed within 4 months. The 
successful bidder has to mobilize T&P,Manpower/ re-sources and commence works in 
unit # 3 ESP with in 7 days from the date of LOA.  

31.0 LIQUIDATED DAMAGES:  Time is the essence of the contract and the Erection and 
commissioning should be completed within in the specified time schedule (shutdown period 
provided by customer). If the work completion gets delayed due to reasons solely attributable to 
the contractor then LD will be levied @ 1/2% of the contract value plus escalation per week of 
delay subject to a maximum of 5% of the contract value with escalation. 

32.0  REVERSE AUCTION (RA): BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 

www.bhel.com) for this tender. RA shall be conducted among all the techno-commercially qualified bidders.  

             Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered as 
initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their 
sealed envelope price bid along with applicable loading, if any, shall be considered for ranking. 

33.0 BID EVALUATION : The offer submitted by bidders who meet the requisite Qualifying 
Requirements will be evaluated in two stages, namely  Technical- Bid  Evaluation and Price Bid 
Evaluation. The bids, which meet the qualifying requirements, will only be further considered for 
Price Bid Evaluation.    
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34.0 OPENING OF PRICE-BID: Bidders whose technical bids are found acceptable to BHEL shall be 
intimated separately about the status of their offers. Date of price bid opening shall be intimated to 
the qualified bidders only. 

35.0  PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total quoted 
value for the entire scope of work, in the sealed “Price bid”. 

36.0 The offers of the bidders who are on the banned list as also the offer of the bidders, who engage 
the services of the banned firms, shall be rejected. The list of banned firms is available on BHEL 
web site “http://www.bhel.com/vender_registration /vender.php”. 

37.0  EPF registration: Bidders should furnish the EPF code and registration details along with the bid. 
Bidders who have not registered and do not possess EPF code, if awarded the work, should 
immediately register and obtain the code. 

38.0 ORDER OF PRECEDENCE: In the event of any ambiguity or conflict between the clauses / 
statements in Tender Documents, the order of precedence shall be in the order below. 

a. Amendments / clarifications / corrigenda / errata etc. issued. 
b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract 
e. Special Conditions of Contract 
f. General Conditions of Contract 
g. Forms & Procedures  

39.0 In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is to be 
brought to the notice of BHEL before submission of offer; else, BHEL’s interpretation shall prevail. 

40.0 Typographical error/missing pages/other errors in the tender documents noticed, must be brought 
to the knowledge of BHEL in writing before  submission of offer, else BHEL’s interpretation shall 
prevail.   

41.0  Multiple Bids:  The bidder in his own interest shall submit only one bid. If a bidder submits 
multiple bids, all the bids are liable for rejection. Bids shall be considered “Multiple” in the following 
circumstances:  

a.    Two bids by the same party.  

b.    If one bidder is the Affiliate of another bidder.  

         For the purpose of this clause “Affiliate” shall mean with respect to any Person, any other Person 
that, directly or indirectly, controls, is controlled by, or is under direct or indirect common control 
with, such Person, or is a director/ member / officer/ employee of such Person or of any Person 
who would otherwise qualify as an Affiliate of such Person pursuant to this definition;  

       “Person” for the purposes of this definition shall mean any natural person, individual, corporation, 
limited partnership, co-operative, general partnership, joint stock company, joint venture, 
association, company, trust, bank, trust company, land trust, business trust, corporate body or 
other organization, whether or not a legal entity."  
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42.0 Fraud Prevention Policy: The bidder along with its associate / collaborators / sub-vendors / 
consultants / service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on 
BHEL website http://www.bhel.com and shall immediately bring to the notice of BHEL 
Management about fraud or suspected fraud as soon as it comes to their notice.  

43.0 Suspension of Business Dealings: The bidder along with its associate / collaborators / sub-
vendors / consultants / service providers shall strictly adhere to “Guidelines for Suspension of 
Business Dealings with Suppliers/ Contractors” AA/MM/SB/01 Rev: 02, Dt.22.07.2016 displayed 
on BHEL website http://www.bhel.com. 
(http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_adbridged.pdf)  

44.0 MSE suppliers can avail the intended benefits only if they submit along with the offer, attested 
copies of either EM II certificate having deemed validity (five years from the date of issue of 
acknowledgement in EM II) or valid NSIC certificate or valid Udyog Aadhar Memorandum & 
Acknowledgment or EM II certificate along with attested copy of a CA certificate (Format 
enclosed at Annexure -C where deemed validity of EM II certificate of five years has expired) 
applicable for the relevant financial year (latest audited). Date to be reckoned for determining the 
deemed validity will be the date of bid opening (Part 1 in case of two part bid). Non submission of 
such documents will lead to consideration of their bid at par with other bidders. No benefit shall 
be applicable for this enquiry if any deficiency in the above required documents are not submitted  
before price bid opening.  

45.0  SET OFF Clause: "BHEL shall have the right to recover any money which in the sole opinion or 
BHEL is due from the Contractor from any money due to the Contractor under this Contract or 
any other contract or from  

46.0 Offer submitted in response to this NIT confirms your unqualified, unconditional acceptance of all 
Terms & Conditions of this NIT and its annexures (Any conditional / incomplete /unsigned bid 
shall be regarded as non-responsive and would be liable to be rejected.). 

47.0 BHEL reserves the right to assess Bidder’s Capacity and Capability. 

48.0 Overwriting or erasures should be avoided. If however, they exist they must be invariably 
attested. 

49.0 Cost of bid preparation along with supporting documents as called for  and submission of the 
same is to bidders account 

50.0 In case if the contractors working in the same project site, while quoting for this tender shall 
provide separate set of Tools & Tackles, Man Power etc and shall not mix with the facilities 
already available in the other contracts 

51.0 "In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations (excluding 
disputes concerning Railways, Income Tax, Customs & Excise Departments), such dispute or 
difference shall be taken up by either party for resolution through AMRCD as mentioned in DPE 
OM No. 4(1)/2013¬DPE(GM)/FTS-1835 dated 22-05-2018." (See, Clause 6(i) of the O.M.). 
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PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

Page 01 of 01 
 

 

1. PROCEDURE FOR SUBMISSION OF SEALED TENDERS 

a. The tenderer must submit their tender in two parts in separate sealed covers prominently 

superscribed as PART-I TECHNICAL BID AND PART-II PRICE BID and also indicating  on each 

of the covers the TENDER SPECIFICATION NUMBER AND DUE DATE AND TIME OF 

SUBMISSION as mentioned in the tender notice.. 

i. PART-I (TECHNICAL BID) COVER-I :Excepting Price schedule, all other documents , data 

sheets and details called for in the specification shall be enclosed in PART-I “TECHNICAL BID”. 

ii. PART-II (PRICE BID) COVER-II : All indications of price shall be given in this PART-II “PRICE 

BID” only. 

b. These TWO COVERS I & II (PART-I AND PART-II) shall together be enclosed in A THIRD 

ENVELOPE (COVER-III) along with requisite EMD (in a separately sealed envelope superscribed 

as “EMD-Cover”) as mentioned in the notice inviting tender  and this sealed cover shall be super 

scribed and submitted to Sr. DGM/ERECTION SERVICES at the address given in “special 

instructions to tenderers” on or before the due date.  

c. In  case of submitting of offer by email, the following instruction may be carried out 

i. PART-I (TECHNICAL BID): Excepting Price Schedule, all other documents , data sheets and 
details called for in the specification including payment details of   EMD  ( in the form of DD of      
e-payment reference copy) shall be scanned in PDF format and can be send to email  ID: 
plramana@bhel.in/.vsraja@bhel.in The size of the PDF file should not cross 10 MB. If required 
technical documents can be sent in multiple mails. 

ii. PART-II (PRICE BID)  : The signed copy of  duly filled price-bid copy may be scanned in PDF 
format and( a pass word protection may be incorporated  for opening of the file)  shall be 
submitted through email to plramana@bhel.in./ vsraja@bhel.in 

The Password for opening of this price bid document shall be send to us only at the time of Price- 
bid opening.   

2. Note:. If price bid file could not be opened due to system error/corrupt file format/incorrect 
password etc, the offer shall not be considered for further processing.. 
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TENDER SPEC.:  No : BAP:ERN:RINL-VIZAG:ESP: ELEC : C : 344-A    
 

PROJECT INFORMATION 
 

1.  Purchaser and Owner             :  M/s. Rashtriya Ispat Nigam Limited, Visakhapatnam 
 

2.  Location                                  :  Visakhaptanam Steel Plant, Visakhaptanam 
 

3.  Nearest Railway station         :  Visakhaptanam, 19 km away 
 

4. Distance of the work-spot from Main gate: 7 KM Appx 
 
 
 
                   

Before submitting his/her/their offer, the tenderer has to get thoroughly acquainted with the 
site conditions with reference to Operating procedures inside the plant, security rules for 
access and movements, HSE rules prevailing in the plant, site interference problems, 
movement of cranes / derricks etc. in the store yard / work site during material handling, 
erection, storage facilities available, constraints on access and movements,  etc. No 
compensation or revision of rates will be entertained at a later date for not having proper 
knowledge of the site conditions.       
 

 
 
 

 
O-o-o-o-o-o-o-o-o-o-o-O 
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TENDER SPECIFICATION  

      TENDER SPECIFICATION NO: BAP:ERN:RINL-VIZAG:ESP: ELEC : C : 344-A    

 

1.0 Dismantling works: Dismantling of following Electrical components in the existing control rooms and 

transporting of all dismantled scrap materials to customer’s scrap yard/store yard with in 3 KM range 
 
1.0.1  All existing electrical control panels such as EC panels, Auxiliary control Panels, RCP, LTMSB. 

1. Existing Service transformers. 
2. LT Bus-duct. 
3. All cables inside the control room. 
4. Existing AC & Ventilation system in the control room. 

 
1.2.0 Erection Works: Receipt of ESP components from BHEL Storage yard (located within 3 KM range from 

work spot) transporting to ESP area, erection, testing and commissioning of following Electrical, C&I 
items. as per  Drawings, manuals and BHEL Engineer’s instructions 

 
1.2.1 All electrical control panels such as EC panels, Auxiliary control Panels, LTMSB, LT panels for 

lighting/AC- Ventilation. 

3. Service transformers( total 6 nos). 

4. LT Bus-duct. 

5. Erection of 11 KV VCB and retrofitting/repair works in HT panel. 

6. Fabrication and erection of cable trays supports from CR to ESP for various equipment. 

7. Fabrication and erection of supports for fixing of all JBs,SSPBs. 

8. Erection of Cables trays of different sizes from CR to ESP roof, CE&GD platform, Hopper area, inlet & 
outlet gates etc.  

9. Laying and termination of all Power and control cables inside the control room. 

10. Laying and termination of all power and control cables from control room to various equipment of ESP. 

11. Erection of IOS PC and its accessories. 

12. Erection of Heaters & thermostats for Hoppers, support insulator & shaft insulators. 

13. Erection of Ash level indicators along with cabling and local JBs, 

14. All field JBs and SSPBs for Rapping motors and heaters. 

15. Cabling for  EOH ( EOH will be erected by Mechanical agency)  

16. Cabling for HVRs ( HVR will be erected by Mechanical agency). 

17. Cabling for all Rapping motors( Rapping motors shall be erected by Mechanical agency) 

18. Earthing of all electrical equipment in ESP and control panels by using GI flat& GI wire. 

19. Laying of earth mat for below ground earthing for new ESP columns and connecting old earth grid 

1.3.1 Trial run, testing & commissioning of the entire system within the contract time and to the entire 
satisfaction of M/s RINL and BHEL forms part of work. 

1. The scope of work includes handling at stores/storage yard, shifting / transportation to site of installation; 
unloading etc. using contractors own tools and plants, cranes, trailers, trucks, labor etc.  

2. The work shall be carried out as per instructions of BHEL Engineer at site and to the complete 
satisfaction of BHELs’ Client. 

3. The terminal points decided by BHEL shall be final and binding on the contractor for deciding the scope 
of work and effecting payment for the work done. 

4.  It may be noted that BHEL shall not provide any devices, measuring and testing equipment, 
scaffoldings, cranes, trailers / trucks / tractors, tools and plants for execution of work. All required 
resources are to be arranged by the contractor only. 
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5. The dismantled Panels / cables / components have to be properly devoluted at RINL stores/scrap yard. 

6. Providing assistance (labor, tools etc.)  for Pre-commissioning and commissioning tests / checks to be 
carried out after completion of Erection work.. 

7. Pre-Commissioning tests/checks involve Dummy Load Test of EC Panel, Open Circuit Test and 
Short Circuit Tests of High Voltage Rectifier (HVR) transformer, Rapping motors no load & load tests, 
Air load test, gas load test ec..  

8. .Providing hole in the concrete flooring for cable entry wherever required. 

9. BHEL shall provide all technical advice in erection and commissioning of the systems. However, the 
contractor shall employ qualified supervising Engineers and Technicians for carrying out the work. 

2.0 ROUND THE CLOCK WORK :  The work is to be carried during shutdown of the  plant and the    relevant 
works have to be completed within the planned shutdown. This will call for working with enhanced resources 
and round the clock. The bidder shall consider all such contingencies in their offer. 

2.1 TERMINAL POINTS :  The terminal points decided by BHEL shall be final and binding on the contractor for 
deciding the scope of work and effecting payment for the work done. 

2.2 TOOLS & TACKLES : It may be noted that BHEL will not provide any cranes , trailors / trucks / tractors, 
tools and plants  for execution of the work. All required resources including derricks, winches, wire ropes and 
tackles, etc are to be arranged by the contractor only. Higher capacity crane/s required for completion 
revamping work within the stipulated period shall be arranged by the contractor at no extra cost to BHEL. 
The quoted the rate shall consider all the eventualities that may arise during such works.  

2.3  CONSTRUCTION POWER & WATER : Required construction power and water to site shall be provided by 
BHEL on FREE OF CHARGE at one point only (within 500m). Necessary power cabling from the source to 
distribution boards, energy meters etc. and distribution pipe lines to different locations of water point with 
taps, valves etc., shall be provided by the bidder at his cost. 

2.4 HEALTH, ENVIRONMENT AND SAFETY : The contractor shall follow good safety practices at the site.  All 
personnel shall be provided the required safety protective gear and contractor to ensure that they are used.   

Safety training to be provided to all personnel at the site.  In addition, the prevailing rules and regulations 
pertaining to Health, Environment and Safety (HSE) procedures of M/s RINL-Vizag, project site rules, 
prevailing labour laws enforced by local authorities, labour regulations, movement of labour / vehicles inside 
the plant area, time keeping systems etc., in force and other local political conditions shall be studied before 
submission of this offer. The bidder shall submit a write-up, along with the Technical-bid, on the HSE 
procedures to be adopted subject to modification and acceptance by BHEL, covering at minimum Personal 
Protective Equipment such as helmets, hard shoes, goggles, gloves, etc, safety training to staff and labour, 
daily safety pep talks & inspections, safety sign boards, housekeeping procedures, etc. 

  
2.5 Minimum Wages: The contractor has to ensure payment of minimum wages as applicable inside the RINL 

steel plant to all workers engaged for the scope of work.. Any increase in minimum wages/ statutory 
requirements, during the contract period, will have to be borne by the contractor. Bonus amount will be 
as per bonus act & EL payment as per prevailing act. The quoted rates shall be inclusive of all the above 
payments including statutory payment. 

 

2.7 Personal Accident Insurance Policy: The Contractor shall take personnel accident insurance policy 
for payment of ex-gratia amount of Rs.7,00,000/- (Rupees Seven lakh only) per head in case of fatal 
accidents while on duty to the contract labour engaged by him in addition to the coverage under the 
Employees State Insurance (ESI) and/or Workmen’s Compensation Insurance Policy, whichever is 
applicable. As and when a fatal accident takes place while on duty, along with the benefits under the 
Employees State Insurance (ESI) and/or Workmen’s Compensation, whichever is applicable, the 
Contractor is required to arrange payment of  ex-gratia amount within thirty (30) days from the date of 
accident. In case of any delay in paying the ex-gratia amount as above, BHEL has the right to pay 
such amount directly to the family of the deceased and recover the same from the Contractor’s 
running/future bills. 
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2.8 COMPLIANCE TO STATUTORY REQUIREMENTS: It is the responsibility of the contractor to obtain the 
  required labour license from the appropriate authorities before commencement of work.  

2.9  The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. inclusive of those 
regarding Labour and Industrial Laws which are applicable from time to time and shall comply with the 
provision of the same Labour Legislation, Rules and Regulations framed under the provision of Employees’ 
Provident Fund and Miscellaneous Provision Act 1952, ESI registration, Labour License etc.. 

3.0 The tenderer shall specify the Provident Fund Code / ESI Number allotted to their firm by the Provident 
Fund authorities for engagement of labour for this tendered work or otherwise shall obtain PF Code/ESI 
No. from respective Authorities before finalization of the tender. 

4.0  MOBILISATION ADVANCE : No advance payment towards mobilization of site operation or for any other 
purpose will be made by BHEL. The payment for work will be made strictly as per payment terms in the 
tender specification. 

5.0  FIRM PRICE : The Contractor has to keep his quoted rates firm for the entire contractual period. For 
extended period please refer PVC clause in Sl no 19.0 

6.0  VARIATION IN QUANTUM OF WORK  : The Schedules and quantities mentioned in Billing Break-up            
( APPENDIX-A) is only for enabling progressive payment to the contractor. No extra payment shall be 
entertained on account of variation/deviation of BBU schedule or quantities on either side (+/ -). The bidder 
has to thoroughly understand the total scope of work involved and quote only lumpsum price in Price bid. 

7.0   EARNEST MONEY DEPOSIT (EMD) : The EMD amount to be remitted along with the offer and the mode of 
remittance shall be as indicated in the “Notice Inviting Tender”. 

8.0  SECURITY DEPOSIT (SD) : The successful tenderer shall within the time specified in the letter of intent 
deposit the required amount of security deposit. The SD shall be as per clause 1.8 of General Conditions of 
Contract (GCC). 

9.0 TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates and its 
working shall be indicated separately in the price bid.  

10.0 Procedure for reimbursement of GST (Pl refer to the Annexure of T&C of GST): The GST shall be 
reimbursed against documentary evidence. The current rate of GST is @ 18% of taxable service rendered. 

  11.0.  BHEL is endeavoring to pre-pone the commissioning of ESP system to meet the Customer requirement. 
The Contractor has to mobilize all resources to meet BHEL / Customer schedule. 

  12.0  The Tenderer has to submit a bar chart, indicating various activities for revamping of the ESP, to complete 
the entire work within the shutdown period (daily schedule). However, the contractor shall have to start the 
revamping work as per instructions of BHEL Engineer at site. 

          

13.0. The tenderer has to furnish information called for in the formats attached with this booklet. The 
details pertaining to the Bank Accounts where proceeds will be transferred through BHEL’s  Banker is to be 
furnished. 

14.0.  Copies of EPF remittance challans, ESI / Insurance remittances, Wage register, attendance register etc of 
the workers pertaining to the site of work and period applicable shall be attached to every bill submitted, 
failing which bills will not be processed. Copies of half yearly and annual EPF returns for the workers have 
also to be submitted, if required.          

15.0  LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be deployed by the 
contractor shall be given along with the offer. 

 16.0  Accommodation for Contractors’ personnel : BHEL shall not provide any accommodation facilities for 
the contractors’ personnel. All the necessary arrangements have to be made by the contractor at no extra 
cost to BHEL.  

17.0   EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-VI of the special 
conditions of contract. 
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19.0 PRICE VARIATION CLAUSE(PVC): The Rates shall be shall be subject to adjustment as per 
following formula: 

                             [                  LTR] 
              P =    Po [0.50+0.50 -------] 
                             [                  LTO]  
   Where: 
              P= Revised rate after adjustment. 
              Po = Contract rate as per Price schedule. 
 

LTR= Average of Revised minimum rates of wages (including Living allowance) of the skilled, Semi-
Skilled and Un-skilled workers applicable for the area of site of work as per minimum rates of 
wages (including Living allowance) as notified by the Department of labor, Govt. of India on 
actual date of erection or scheduled date of Erection, whichever is earlier. 

LTO = Average of minimum rates of wages (including Living allowance) of the skilled, semi-skilled 
and un-skilled workers on Base date applicable for the area of site work as per minimum rates of 
wages (including Living allowance) as notified by the Department of labour, Govt, of India. 

Note: 

a) The Price Adjustment towards the labour component (70 % weightage in contract rate schedule)  shall be   
payable for the quantities executed / to be executed during extended period on pro-rata basis. 

b) PVC shall be applicable only for extended period of contract for the portion of work delayed due to the 
reasons not attributable to the Contractor. 

c) Maximum ceiling of PVC amount shall be 15 % of the total contract value.   

d)The Price Adjustment towards the labour component shall 

 
 20.0 Liability for Accidents and damage: The contactor shall indemnify BHEL, against any claims which may be 

made under the Workmen'’ Compensation Act, 1923, or any statutory modification or otherwise for or in 
respect of any damages or compensations payable in consequence of any accident or injury sustained by 
the workmen or other persons whether I the employment of the contractor or not.  

21.0 The following documents enclosed shall also form part of the tender: 

a. Statutory requirement of contract (ES:F:009) 
        b. General terms and conditions of work (ES:F:010) 
        c. Special Conditions of Contract for ESP works (BAP:ERN:SPN:ELEC:ESP:02) Section-III,V,VI & VIII. 

d. Terms and Condition w.r.t GST  
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Un-priced copy of the Price Bid 
 

 TENDER SPECIFICATION NO.: BAP:ERN:RINL-VIZAG:ESP: ELEC : C : 344-A    
 

NAME OF WORK : Electrical Scope of works of ESPs involving handling at site Stores/ Storage 
yard, Transportation to site of work, Dismantling of existing Components, Erection, Testing & 
commissioning  of Electrical, C&I items in Unit nos 2 to 5 of TPP at  RINL-Vizag using 
Contractor’s own Tools and Plants, Manpower etc 
 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Amount(INR) 

A 

Electrical, C&I scope of works of ESPs involving 
dismantling of existing Electrical control panels, 
service transformers, LT bus-duct, AC and 
ventilation system, all cables inside the control 
room, and transporting of all dismantled scrap to 
customer’s scrap yard( located with in 3 KM from 
erection site), receipt  of new Electrical components 
from BHEL stores and inter-carting to site of work, 
erection, testing and commissioning of new  
electrical items such as cables, cable trays, 
structural steel (for fabrication of tray, JB supports), 
Electronic control panels, Auxiliary Control panels, 
LTMSB, LT Bus duct, Service transformers, Opacity 
monitors, Heaters & thermostats, Ash level 
Indicators and accessories, IOS PC and 
accessories, Illumination system and accessories 
etc,  by using contractor's own tools & tackles/ 
manpower/ cranes, trailers etc. Please refer the 
technical specification for detailed scope of work 

01 Lot Quoted 

K 
TOTAL value for the above scope of work in Indian 
Rupees                                                                                               

  Quoted 

M GST @________%      

N 
 TOTAL value of the work in Indian Rupees 
Including GST                                                                                        

  Quoted 

Note-1: Bidder has to work out their rates in a separate paper and quote only lump-sum price for the 
entire scope of work. For progressive payment purpose, please refer the Billing break-up details 
indicated in- APPENDIX-A. The schedules & quantities mentioned in Apprendix-A are only for the 
purpose of enabling progressive payment to the contractor. The price quoted is firm and no deviation 
on either side (+/-) is allowed on account of deviation in Billing Break-up schedules or in quantities  
 

Bidder  to quote only applicable rate of GST at column M in this un-priced bid.  

 

SIGNATUE OF BIDDER 
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APPENDIX-A       (BILLING BREAK-UP DETAILS) 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightage 
in %. 

A-01 Dismantling of existing Auxiliary control panels(ACP) Set 8 4.2833 

A-02 Dismantling of LTMSB & LT bus duct Set 4 6.4249 

A-03 Dismantling of Service Transformers Nos 6 0.3212 

A-04 
Dismantling of existing AC& Ventilation system in ESP 
control room 

Set 4 
0.4283 

B-01 Erection of new LTMSB including LT bus-duct. Set 4 4.2833 

B-02 Erection of Service Transformers Nos 6 1.542 

B-03 Erection of Local isolator/VCB 11 KV Nos 6 1.285 

B-04 11 KV Existing Board retrofitting jobs Nos 3 0.8031 

B-05 Erection of Illumination system in ECR Nos 3 0.3855 

B-06 Erection of Illumination system in ESP set 8 1.285 

B-07 Erection of Auxiliary control panels Set 8 2.1416 

B-08 Erection of new EC Panels Nos 64 3.9406 

B-09 
Laying and termination of all power & control cables for 
HVRs in each ESP pass with Fire resistant board and 
sealing materials  

Set 8 

34.2662 

B-10 

Laying and termination of all power and control cables for 
heaters( Hopper, support Insulator, shaft insulators) with 
Fire resistant board and sealing materials  in each ESP 
pass 

Set 8 

17.1331 

B-11 
Laying and termination of all power and control cables for 
Rapping motors( EE, CE & GD) 

Set 8 
8.5666 

B-12 
Erection of Ash level indicators and its cable terminations 
with Fire resistant board and sealing materials  in each 
ESP pass 

set 8 

4.2833 

B-13 Erection of Earthing system below ground Set 8 
0.589 

B-14 Erection of Earthing system above Ground Set 8 
0.5354 

B-15 Erection of IOS PC and its accessories Set 4 
4.2833 

  Total       100 % 

 
Note: The schedules & quantities mentioned above are only for the purpose of enabling 
progressive payment to the contractor. The price quoted is firm and no deviation on either 
side (+/-) is allowed on account of deviation/variation in Billing Break-up schedules or in 
quantities 
 
 

SIGNATURE OF BIDDER 

 

. 
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SECTION –I 

 
1.    GENERAL INSTRUCTIONS TO BIDDERS 

1.1.  DESPATCH INSTRUCTIONS: 

1.1.1. This tender specification as a whole, duly furnishing all the details required and other documents as 
required in the following pages, shall be duly signed and sent in a sealed cover duly super scribing the 
name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH ACKNOWLEDGEMENT DUE 
“and shall be posted with the due allowance for any postal delay.  The tenders received after the due 
date and time of opening are liable to be rejected.  Telegraphic offers and offers received by telex may 
not be considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as specified in 
the tender notice in the presence of such of those bidders or their authorized representatives who may 
be present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the tender 
documents before quoting.  Should the bidder have any doubt in the meanings of any portion  of the 
tender specification or  find discrepancies or omission in the drawings or the tender documents issued 
are in complete or shall require  clarification on any of the technical aspect, scope of work etc., he shall 
at once contact the authority inviting the tender for clarification before the submission of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments and be well 
acquainted with the actual working and other prevalent conditions, facilities available, position of 
material and labour.  No claim will be entertained later, on the ground of lack of knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the instructions given 
in various sections of the tender specification. Each and every page of the Tender Specification must 
be signed and submitted along with the offers by the bidder in token of complete acceptance thereof.  
The information furnished shall be complete by itself. 

1.1.8. The bidders shall quote the rates in English language and international numerals.  These rates shall be 
entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates:  
a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the Total 

Price (which is obtained by multiplying the unit price by the quantity) due to arithmetical errors, the 
Unit rate quoted will be considered valid and the Total price will be corrected accordingly, unless in 
the opinion of BHEL there is an obvious misplacement of decimal point in the unit price. In which 
case the total price as quoted shall govern and the unit price corrected accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the subtotals 
shall prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless the 
amount expressed in words is related to an arithmetic error, in which case the amount in figures 
shall prevail subject to (a) and (b) above. 

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target date 
before which the bidder has to send their acceptance on the above lines. If the bidder does not 
agree to the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 
1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are not 

permitted and may render such tenders liable to summary rejection.  All cancellations and insertions 
shall be duly attested by the bidder. 

1.2.     QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of this 
nature and description detailed in this tender specification are expected to quote for this work duly 
submitting details of experience along with the offer. Offers from bidders who do not have proven and 
established experience in the field are not likely to be considered. 
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1.3. DATA TO BE ENCLOSED: Full information shall be given by the bidder   in respect  of  the  following. 

Non- submission of these information may lead to rejection of the offer. 

 
1.3.1. FINANCIAL STATUS: 

A certificate from Scheduled Bank to prove his financial capacity to undertake the work duly indicating 
financial limits of the bidder shall be furnished by the bidder along with the offer. 

1.3.2. INCOME TAX CERTIFICATE: 

A certificate of Income Tax clearance from the appropriate authority in the forms prescribed there for 
indicating annual turnover and the Sales Tax clearance certificate from the appropriate authorities as 
prescribed by the concerned state government, if any. These certificates shall be valid for one year 
from the date of issue or for the period prescribed therein for all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: 

A statement giving particulars duly supported by documentary evidence of the various services 
rendered for each similar work by the bidder indicating the particulars, value of each work, the site 
location, the duration, date of completion, a list of site locations and particulars and value of various 
services that are under progress shall be furnished by the bidders along with the offer. 

1.3.4. ORGANISATION CHART: The Organisation pattern that is presently available with the bidder and that 
will be employed by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other than the 
sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., Director/Managing Partner as 
the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: His full name, address and place and nature of business shall be 
indicated. 

1.3.7. IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be furnished 
along with a copy of the partnership deed/instrument of partnership duly certified by Notary Public shall 
be enclosed. 

1.3.8.    IN CASE OF COMPANIES:  

            Date and place of registration including date of commencement certificate in case of public companies 
(certified copies of Memorandum and Articles of Association are also to be furnished) are to be 
furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum relating there of 
shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences shall be 
furnished. 

1.3.11 A list of tools and tackles that the bidder is having and those that will be used on this job shall be 
furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall also be furnished. 

    EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any one of 
the following forms.  

1.4.1.1. EMD shall be deposited in cash (as permissible under income tax act), Pay order or Demand 
Draft (payable at Ranipet in favour of “Bharat Heavy Electricals Ltd.”) only. No other form of 
EMD remittance shall be acceptable to BHEL. 
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1.4.1.2. In case of payment of EMD in the form of Cash, the amount should be remitted by the bidder to the 

Cash Office of Bharat Heavy Electricals Limited, BAP, Ranipet-632406 during it’s working hours and 
cash receipt issued shall be enclosed along with the tender. 

1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable to be 
rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of Security 
Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 
time after finalisation of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder: 
1.4.5.1. Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of Letter of Intent. 
1.4.5.2. Does not commence the work within the period as per LOI/Contract. In case the LOI/Contract is silent in 

this regard then within fifteen days after award of contract. 
1.4.5.3. After opening of Tender, revokes/withdraws his tender within the validity period or revises/alters his 

earlier quoted rates/conditions. 

1.4.5.4. Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5.  AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies of such 
authority and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER:   The rates in the Tender shall be kept open for acceptance for a minimum 
period of 180 days   from the date of opening of tenders.  In case the Bharat Heavy Electricals Limited 
calls for negotiations such negotiations shall not amount to cancellation or withdrawal of the original 
offer, which shall be binding on the bidders. 

1.7. EXECUTION OF CONTRACT: The successful bidder’s responsibility under this contract commences 
from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.  The successful bidder 
shall be required to execute an agreement in the prescribed from (Annexure-D) with BHEL within a 
reasonable time after the acceptance of his tender and in any case before submitting the first bill for 
payment.  The expenses for completion, stamping and registration of the agreement with prescribed 
authority, if necessary, shall be borne by the Contractor. 

1.8. SECURITY DEPOSIT: 
1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must 

deposit the required amount of Security Deposit for satisfactory execution of work and shall not 
commence work under this contract before remitting security deposit except as directed by BHEL. 

1.8.2. The total amount of Security Deposit shall be 5%of the contract value 

1.8.3. The Security Deposit may be furnished in any one of the following forms: - 

1.8.3.1. Cash (as permissible under the income tax act). 
 

1.8.3.2.  Pay order, Demand Draft in favour of BHEL. 
 

1.8.3.3.  Local cheques of Scheduled Banks, subject to realization. 
 

1.8.3.4.  Securities available from Post Offices such as National Saving Certificates, Kisan Vikas Patras etc. 
(Certificates should be held in the name of contractor furnishing the security and duly pledged in favour 
of BHEL and discharged on the back). Securities available from Post Offices such as National Saving 
Certificates, Kisan Vikas Patras etc. (Certificates should be held in the name of contractor furnishing the 
security and duly pledged in favour of BHEL and discharged on the back). 
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1.8.3.5. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the companies act. 
The Bank Guarantee format should have the approval of BHEL (Annexure-E). The Bank Guarantee 
furnished towards Security Deposit should be kept valid by proper renewal till the expiry of 6 Months 
after the said work is actually completed. 

1.8.3.6. Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
company’s act. The FDR should be in the name of the contractor, account BHEL, duly discharged on 
the back. 

1.8.3.7. Security deposit can also be recovered at the rate of 10% from the running bills. However, in such 
cases at least 50% of the security deposit (as Bank Guarantee or Demand Draft) should be remitted 
before start of the work and balance 50% may be recovered from the running bills till the full Security 
Deposit is made up.  

1.8.3.8. EMD of the successful bidder may be converted and adjusted against the security deposit on specific 
request by the contractor. 

1.8.3.9.  Acceptance of security deposit as per clause 1.8.3.4 and 1.8.3.6 above will be subject to hypothecation 
or endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible 
in any manner for the collection of interest or renewal of the documents or in any other matter 
connected therewith. 

1.8.4.  If the value of the work done at any time exceeds the accepted agreement value, the security   Deposit 
shall be correspondingly enhanced and the extra Security Deposit shall be immediately   deposited by 
the Contractor or recovered from payments due to him. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of Earnest 
Money and cancellation of the award of work. 

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it shall be kept 
transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a manner that the same 
can be realized fully without referring to the Contractor, BHEL shall not be responsible for any 
depreciation in the value of the Security while in BHEL’s custody or for any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and penalties in 
the event of the Contractor’s failure to fulfill any of the Contractual obligation including liquidation or 
bankruptcy of the contractor, non-payment of money payable by means of arbitration award in favour of 
BHEL or in the event of termination of Contract as per terms and conditions of Contract. BHEL reserves 
the right to set off the Security Deposit, against any claims of any other contracts with BHEL. 

1.8.8 RETURN OF SECURITY DEPOSIT: 
If the Contractor performs and completes the work in all respects to the entire satisfaction of BHEL and 
presents an absolute “No Demand Certificate” in the prescribed form (Annexure-F) and returns 
properties belonging to BHEL handed over, lent or hired by him for carrying out the said works, Security 
Deposit will be released to the Contractor after deducting all cost of expenses or other amounts that are 
to be paid to BHEL under this or other contracts entered into with the Contractor. It may be noted that 
in no case the Security Deposit shall be refunded/released prior to passing of final bill. 

1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 

1.9.1. The acceptance of Tender will rest solely with BHEL which does not bind itself to accept the lowest    
tender or any tender and reserves to itself full rights for the following without assigning any reasons 
whatsoever. 

 

1.9.1.1. To reject any or all of the bidders. 

1.9.1.2. To split up the work amongst two or more Bidders. 

1.9.1.3.  To award the work in part. 

1.9.1.4.  Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   completion 
suitably. 
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1.9.2. Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in accordance 
with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.3.  If a bidder expires after the submission of his/her tender or after the acceptance of his/her tender, 
BHEL may at their discretion cancel such tender.  If a partner of a firm expires the submission of the 
tender or after the acceptance of the tender, BHEL may cancel such tender at their discretion unless 
the firm retains its character. 

1.9.4. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 
composition of the firm made subsequent to the execution of the Contract. They may, however 
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of which 
will be chargeable to the contractor concerned. 

1.9.5. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject such 
tender at any stage or cancel the contract, if awarded.  The Earnest Money/Security Deposit /any other 
money due shall also be forfeited. 

1.9.6. Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted by 
the contractors who resort to canvassing in any form are liable to rejection. 

1.9.7. Should a bidder or contractor or in the case of a firm or company of contractors one or more of its 
partners/shareholders/Directors have a relation or relations employed in BHEL, the authority inviting 
tender shall be informed of the fact along with the offer, failing this BHEL may, at its sole discretion 
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.9.8. The successful bidder should not sub-contract the part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL.  The bidder is solely responsible 
to BHEL for the work awarded to him. 

1.9.9. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm their 
unqualified acceptance of the terms and conditions by giving an undertaking to this effect in a separate 
letter as specified by BHEL.  

1.10. NO INTEREST shall be payable by BHEL on Earnest Money or Security Deposit, if applicable, or 
any money due to the Contractor by BHEL. 
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2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 
context otherwise requires. 

2.1.1 BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered under 
Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New Delhi 110 049 or 
its Authorized Officers or its Resident Engineer or other employees authorized to deal with any matters 
with which these persons are concerned on its behalf. 

2.1.2 “GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit of BHEL. 

2.1.3 “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the works 
referred in Erection Services.  The term also includes PROJECT MANAGER, “RESIDENT 
MANAGER”, “SITE ENGINEER ““RESIDENT MANAGER” and “ASSISTANT SITE ENGINEER “of 
BHEL at the site as well as the Officers in-charge at Head Office. 

2.1.4 “SITE” shall mean the place or places at which the plants/equipment are to be erected and services 
are to be performed as per the specification of this contract. 

2.1.5   “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities to whom BHEL is supplying 
the equipment. 

2.1.6  “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract with BHEL 
and shall include their executors, administrators, and successor and permitted assignees. 

2.1.7 “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work order, the 
accepted appendices of rates, schedules, quantities, if any and general conditions of contract, the 
special conditions of contract, instructions to the bidders, the drawings, the technical specifications, the 
special specifications, if any, the tender documents and the Letter of Intent/Acceptance Letter issued 
by BHEL.  Any conditions or terms stipulated by the contractor in the tender document or subsequent 
letters shall not form part of the contract unless specially accepted in writing by BHEL, in the Letter of 
intent and incorporated in the agreement. 

2.1.8 “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall mean the “Instructions to Bidders 
and General and Special Conditions of Contract” pertaining to the work for which the bidders are called 
for. 

2.1.9 “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical specifications, 
appendices, site information and drawings” pertaining to the work in which the bidders are required to 
submit their offer; Individual specification number will be assigned to each tender specification... 

2.1.10 “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract (2.1.8) and 
tender specification (2.1.9). 

2.1.11 “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has been 
accepted in accordance with provisions contained in that letter.  The responsibility of the contractor 
commences from the date of issue of this letter and all the terms and conditions of contract are 
applicable from this date. 

2.1.12 “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender or date 
mutually agreed upon for handing over of the erected equipment/plant, which are found acceptable by 
the Engineer being of required standard and conforming to the specifications of the contract. 

2.1.13 “PLANT” shall mean and cannot the entire assembly of the plant and equipment covered by the 
contract. 

2.1.14 “EQUIPMENT” shall mean all equipment, machinery, materials, structural, electrical and other 
components of the plant covered by the contract. 

2.1.15 “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as are 
prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contract work or part thereof. 

2.1.16 “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by BHEL. 
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2.1.17  “WORK OR CONTRACT WORK” shall mean and include supply of all categories of labour specified 
consumables, tools and tackles required for complete and satisfactory site transportation handling, 
stocking, storing, erecting, testing, and commissioning of the equipment to the entire satisfaction of 
BHEL. 

2.1.18 “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural and vice 
versa, where the context so required.  Words importing the masculine gender shall be taken to include 
the feminine gender and words imparting persons shall include any company, association, or body of 
individuals, whether incorporated or not. 

2.1.19 “HEADINGS” 

The headings in these general conditions are solely for the purpose of facilitating reference and shall 
not be deemed to be part thereof or be taken into consideration in the interpretation or construction 
thereof or of the contract. 

2.1.20 “MONTH” shall mean calendar month, unless specified otherwise in the tender. 

2.1.21 “WRITING” shall include any manuscript typewritten or printed statement under the signature of 
BHEL. 

2.2  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

The contract shall be governed by the Law for the time being in force in the Republic of India, and 
shall be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (VELLORE Dist, 
Tamil Nadu). 

2.3 ISSUE OF NOTICE: The Contractor shall furnish to the BHEL ENGINEER the name, designation and 
address of his authorized agent and all complaints, notices, communication and reference shall be 
deemed to have been duly given to the contractor  or his authorized agent or left or posted to the address 
of either the contractor or of his representative and shall be deemed to have been so give in the case of 
posting  on the day on which they would have reached such address in the ordinary course of post or on 
which they were so delivered of / or left. 

2.4  USE OF LAND: No land belonging to BHEL or their customer under temporary possession of BHEL shall 
be occupied by the Contractor without the written permission of BHEL. 

 

2.5 COMMENCEMENT OF WORKS: 

2.5.1   The Contractor shall commence the works within the time indicated in the Letter of Intent from BHEL 
and shall proceed with the same with due expedition immediately. 

2.5.2 If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole discretion 
will have the right to cancel the contract.  His earnest money and/or Security Deposit with BHEL will 
stand forfeited without any further reference to him without prejudice to all of BHEL’s other rights and 
remedies in this regard. 

2.5.3 All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4 The erected/constructed plant or work performed under this contract shall be taken over when it has 
been completed in all respects and/or satisfactorily put in to operation at site. 

 

2.6  MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1   All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The 
contractor has to furnish acceptance for e-payment, duly indicating the bank account details in the 
prescribed format. 

2.6.2 For Progressive running bill payment, the contractor shall present detailed measurement working 
sheets, in quadruplicate, duly indicating all relevant details based on technical documents and 
connected drawings for work done during the month/period under various categories in line with terms 
of payment as per letter of intent.  The basis of arriving at the quantities/weight shall be the relevant 
documents and drawings released by BHEL. 
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2.6.3 These measurement-working sheets will be checked and vetted by BHEL Engineers and quantities and 

percentage eligible for payment under various groups shall be decided by BHEL engineers.  The 
abstract of quantities and percentage so arrived based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

2.6.4 Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work out the 
financial value.  These will be entered in Measurement Book and signed by both the parties and paid 
duly effecting recoveries due. 

2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is obtained 
otherwise. 

2.6.6 Measurement shall be restricted to that for which it is required to ascertain the financial liability of BHEL 
under this contract. 

2.6.7 The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by the 
contractor. 

2.6.8 The contractor shall bear the expenditure involved, if any, in making the measurement.  The contractor 
shall, without extra charges provide all the assistance with appliances and other things necessary for 
measurement. 

2.6.9 If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re-measurements shall be borne by the contractor. 

2.6.10 Passing of measurement as per bills does not amount to acceptance of the completion of the work 
mentioned.  Any left out work has to be completed if pointed out at a later date by BHEL. 

2.6.11 Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose based on 
the certificate issued by BHEL Engineer that entire work as stipulated in the tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractors shall give unqualified ‘No 
Due’ and ‘No Demand’ certificate.  All the tools and tackles loaned to them should be returned in 
condition satisfactory to BHEL.  Quantities/Weight erected shall be prepared and paid, within a 
reasonable time after completion of work.  After payment of final bill, only guarantee obligation 
percentage shall remain unpaid which shall be released in accordance with clause 2.13.  The final bill 
quantities and financial value shall also be entered in Measurement Book and signed by both the 
parties to the contract. 

2.7  RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor for any 
compensation. 

i. To get the work done through other agency at the risk and cost of the Contractor, in the event of 
Contractor’s poor progress, or inability to progress the work, persistent disregard in instruction of BHEL, 
assignment transfer, subletting of the contract without permission of BHEL, non-fulfillment of any 
contractual obligation etc., and to recover compensation for such losses from the contractor including 
BHEL’s supervision charges and overheads from Security Deposit / other dues. 

ii. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get it done 
through other agency and/or with departmental labour to suit BHEL’s commitment to its customer or in 
case BHEL decides to advance the date of completion due to other emergency reasons/BHEL’s 
obligation to its customer. 

iii. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover the loss 
sustained in getting the balance work done through other agencies in addition to liquidated damages in 
the event of. 

iv. Contractor’s continued poor progress. 

v. Withdrawal from or abandonment of the work before completion of the work. 

vi. Corrupt act of contractor. 
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vii. Insolvency of the contractor. 

viii.  Persistent disregards to the instructions of BHEL. 

ix.  Assignment transfer, sub-letting of the contract without BHEL’s permission. 

x.  Non-fulfillment of any contractual obligations. 

xi. To recover any money due from the contractor from any money due to the contractor under this contract 
or any other contract or from the Security Deposit. 

xii. Liquidated Damages: Time is the essence of the contract. The Contractor has to complete the entire 
scope of work within the contract period. If the Contract-period gets extended due reasons solely 
attributable to the contractor, then the “Liquidated Damages” at the rate as specified in the NIT shall be 
levied. However, if nothing is mentioned in the NIT, the applicable LD will be of ½% of the contract 
value plus escalation per week of delay or part thereof subject to a ceiling of 5% of contract 
valuewith escalation, unless otherwise specifically waived-off. 

xiii. To terminate the contract or to restrict the quantum of work and pay for the portion of work executed in 
case BHEL’s contracts with their customers are terminated for any reason. 

xiv. To effect recovery from any amount due to the contractor under this or any other contractor in any other 
form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to fulfill any of his 
obligation. 

xv.  To restrict or increase the quantity and nature of work to suit the site requirements since the tender 
specification is based on preliminary documents and quantities furnished there in are indicative and 
approximate and the rates quoted shall not be subject to revision. 

xvi. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor 
progress/deficiency in skill on the part of employees of contractor and to recover the expenditure on 
account of the same from contractor’s bills. 

xvii. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to the 
contractor due to conditions beyond their control.  Contractor will not be entitled for any compensation 
extra payment on his account. 

xviii. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on the 
contractor. 

xix.   Cancellation of contract in part or full for contractor’s default:         

 If the contractor: 

a).  makes default in commencing the work within a reasonable time from the date of handing over of the site 
and continue in that state after a reasonable notice from Engineer-in-charge. OR 

b).  in the opinion of the Engineer-in-charge at any time whether before or after the date / extended date for 
completion, make default in proceeding with the work, with due diligence and continue in that state after a 
notice of seven days from Engineer-in-charge OR 

  c)  fails to comply with any of the terms and conditions of the contract or after 7 days’ notice in writing with 
       orders properly issued there under OR 

d). fails to complete the work order and items of work as per individual dates for completion and clear the site 
on or before the date of completion or fails to achieve the progress set out in accordance with the 
provisions of contract. 

The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued or shall 
accrue to BHEL, cancel the contract as a whole or in part thereof or only such work order items of work in 
default from the contract.  Whenever the Accepting officer exercises his authority to cancel the contract as 
a whole or in part under this condition he may complete the work at the contractor’s risk and cost, provided 
always that in the event of the cost of completion (as certified by Engineer-in-charge, which is final and 
conclusive) being less than the contract cost the advantage shall accrue to the BHEL. If the cost of 
completion exceeds, the money due to the contractor under this contract the contractor shall either pay the 
excess amount ordered by General Manager or the same shall be recovered from the contractor by other 
means.  Engineer-in-charge will have power to take possession of site and materials, constructional plant, 
implements, stores etc. there on. 
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In case BHEL completes the work or any part thereof under the provisions of the contract conditions, then 
such completion is to be taken in to account in determining the excess cost to be charged to the 
contractor under this condition and shall consist of the cost of materials purchased and / or labour 
provided by BHEL, with an addition of such percentage to cover superintendence and establishment 
charges as may be decided by the General Manager, whose decision shall be final and conclusive. 

xx. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge shall have 
the right to sell any or of the contractor’s unused materials, construction plant, implements, temporary 
buildings etc., and apply the proceeds of sale thereof towards the satisfaction of any sum due from the 
contractor under the contract and if thereafter be any balance out standing from the contractor, it shall be 
recovered in accordance with the provisions of the contract. 

xxi. BHEL shall have the right to recover any money due from the contractor from any money due to 
the contractor under this contract or any other contract or from the Security Deposit. 

2.8  RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT OF 
WORKERS Etc. 

        The following are the responsibilities of the Contractor in respect of observation of local laws, employment 
of personnel, payment of taxes etc. 

a. As far as possible unskilled workers shall be engaged from the local areas, in which the work is being 
executed. 

b.  The contractor at all times during the continuance of this contract shall, in all his dealings with local labour 
for the time being employed on or in connection with the work, have due regard to all local festivals,  
religious and other customs. 

c.  The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc., inclusive 
of those regarding labour and industrial laws which are applicable from time to time and they shall comply 
with the provisions of the said labour legislations, rules and regulations framed under the provisions of 
Employees Provident Fund and Miscellaneous Provisions Act 1952 shall be strictly followed. 

 
d. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, charges, 

deposits duties, tool royalty commissions or other charges which may be leviable on account of any of his 
operations in execution of the contract in case BHEL is forced to pay any of such taxes.  BHEL shall have 
the right to recover the same from the contractor either from his bills or otherwise as deemed fit. 

 
e. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements for the visits 

periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be made by the contractor.  
However, BHEL will not make any payment to Boiler Inspector in connection with contractor’s welders 
qualification/requalification tests etc. 

 
f. The contractor shall be responsible for provision of health and sanitary arrangements (more particularly 

described in Contract Labour Regulation & Abolition Act) safety precautions etc., as may be required for 
safe and satisfactory execution of the contract. 

 
g. The contractor shall be responsible for providing proper accommodation including adequate medical 

facilities for the personnel employed by him. 
 

h. The contractor shall be responsible for the proper behavior and observance of all regulations by the staff 
employed by him. In case the Contractor is required to undertake any work outside the scope of this 
contract the rate payable shall be those mutually agreed upon. 

i. The contractor shall ensure that no damage is caused to any person/property of other parties working at 
site.  If any such damage is caused it is the responsibility of the contractor to make good the losses or 
compensate for the same. 

j. All the properties/equipment’s/components of BHEL their client loaned with or without deposit to the 
contractor in connection with contract shall remain the properties of BHEL/their client.  The contractor 
shall use such properties for purpose of execution of this contract, all such 
properties/equipment’s/components shall be deemed to be in good condition when received by the 
Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall return them in good 
condition as and when required by BHEL/their client.  In case of non-return, loss, damage, repairs etc., the 
cost thereof, as may be fixed by the  site Engineer, will be recovered from the Contractor. 
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k. The contractor shall ensure that no damage is caused to any person/property of other parties working at 
site.  If any such damage is caused it is the responsibility of the contractor to make good the losses or 
compensate for the same. 

l. All the properties/equipment/components of BHEL their client loaned with or without deposit to the 
contractor in connection with contract shall remain the properties of BHEL/their client.  The contractor 
shall use such properties for purpose of execution of this contract, all such 
properties/equipment/components shall be deemed to be in good condition when received by the 
Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall return them in good 
condition as and when required by BHEL/their client.  In case of non-return, loss, damage, repairs etc., the 
cost thereof, as may be fixed by the site Engineer, will be recovered from the Contractor. 

m. It is not obligatory on the part of BHEL to supply any tools and tackles or other materials other than those 
specifically agreed to do so by BHEL. However, depending upon the availability/possibility BHEL’s 
customer’s handing equipment and other plants may be made available to the contractor on payment of 
the hire charges/free of charges, as fixed subject to the conditions laid down by BHEL/Customer from time 
to time.  Unless paid in advance such hire charges if applicable shall be recovered from contractor’s 
bills/security deposit in one installment. 

n. The Contractor shall fully indemnify BHEL against all claims of whatsoever nature arising during  the 
course of erection/construction/performing work under the contract. 

o. In case the Contractor is required to undertake any work outside the scope of this contract the rate 
payable shall be those mutually agreed upon. 

p. Any delay in completion of works/non-achievement of periodical targets, due to reasons attributable to the 
contractor, the same will have to be compensated by the Contractor either by increasing manpower and 
resources or by working extra hours and/or by working more than one shift.  All these are to be carried out 
by the contractor at no extra cost. 

q. The contractor shall arrange and co-ordinate his work in such a manner as to cause no hindrance to other 
agencies working in the same premises. 

r. All safety rules and codes applied by the client/BHEL at site shall be observed by the contractor without 
exception.  The contractor shall be responsible for the safety of the equipment/material and works to be 
performed by him and shall maintain all light, fencing guards signs etc., or other protection necessary for 
the purpose.  Contractor shall also take such additional precautions as may be indicated from time to time 
by the Engineer with a view prevent pilferage, accidents, fire hazards and due precautions shall be taken 
against fire hazards and atmospheric conditions.  Suitable number of clerical staff, watch and ward, 
storekeepers to take care of equipment, materials and construction tools and tackles shall be posted at 
site by the contractor till the completion of the work under this contract.  The contractor shall arrange for 
such safety devices as are necessary for such type of work and carry out the requisite site tests of 
handling equipment, lifting tools, tackles, etc., as per prescribed standards and practices. 

s. The contractor will be directly responsible for payment of wages to his workmen.    A pay roll sheet giving 
all the type payments given to the workers and duly signed by the contractor’s representative should be 
furnished to BHEL Site office on or before 15th of every succeeding month. 

t. In case of any class of work for which there is no such specification as laid down in the contract, such 
work shall be carried out in accordance with the instructions and requirements of the Engineer. 

u. No levy of payment or charge made or imposed shall be impeached by reason of any clerical error or by 
reason of any mistake in the amount levied or demanded or charged. 

v. Also no idle labour charges will be admissible in the event of any stoppage caused in the work resulting 
contractor’s labour being rendered idle due to any cause at any time. 

w. The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL/their client. 

x. Contractor shall not stop the work or abandon the site for whatsoever reason or dispute, excepting for 
force major conditions.  All such problems/dispute, shall be separately discussed and settled without 
affecting the progress of work.  Such stoppage or abandonment shall be treated as breach of contract and 
dealt with accordingly. 
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2.9. CONSEQUENCES OF CANCELLATION: 

     Whenever BHEL exercises its authority to terminate the contract/withdraw a portion of work under the 
clause they may complete the work by any means.  In the event of the cost of completion as certified by 
the site Engineer which is final and conclusive being less than the contract cost, the advantage shall 
accrue to BHEL and that if the cost of completion exceeds the moneys due to the contractor under the 
contract, the contractor shall either pay the excess amount ordered by BHEL or the same shall be 
recovered from the contractor by any other means.  This will be in addition to the forfeiture of Security 
Deposit and recovery of liquidated damages as per the relevant clauses. 

i.In case BHEL completes the work under the provision of this condition, the cost of such completion to be 
taken into account in determining the excess cost to be charged to the contract under this condition, shall 
consist of materials purchased and/or labour provided by BHEL with an addition of such percentage to 
cover supervision and establishment charges as may be decided by BHEL. 

2.10 INSURANCE: 

BHEL/their customer shall arrange for insuring the materials/properties of BHEL / customer covering the 
risks during transit, storage, erection and commissioning. 

i. It is sole responsibility of the contractor to insure his workmen against accidents and injury while at work as 
required by relevant Rules and to pay compensation, if any, to workmen as per workmen’s Compensation 
Act.  The work will be carried out in a protected area and all the rules and regulations of the client/BHEL in 
the area of project which are in force from time to time will have to be followed by contractor. 

ii. If due to negligence and/or non-observance of safety and other precautions, any accident/injury occurs to 
any other persons/public, the contractor shall have to pay necessary compensation and other expenses if 
so decided by the appropriate authorities. 

iii. If due to contractor’s carelessness’s, negligence of non-observance of safety precautions damage to 
BHEL’s /customer’s property and personnel should occur and if BHEL is unable to recover in full cost from 
the insurance company, the same will be recovered from the contractor. 

iv. It shall be the responsibility of the contractor to provide security arrangement for the equipment/ materials 
belonging to BHEL and handed over to the contractor for erection/transportation till the same are taken over 
by BHEL after erection/returned to BHEL stores. 

2.10.1 Compensation : 

BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of life/permanent 
disability due to an accident which in attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below. 

       a).   Victim: Any person who suffers permanent disablement or dies in an accident as defined below. 
       b).  Accident:: Any death or permanent disablement resulting solely and directly from any unintended and   

unforeseen injuries occurrence caused during project execution, erection and commissioning, services, 
repairs and maintenance, trouble shooting, serving , overhaul, renovation and retrofitting, trail operation, 
performance guarantee testing undertaken by the company or during any works at project sites 

       c).  Compensation in respect of each of the victims: 
     i)  In the event of death or permanent disability resulting from loss of both limbs Rs.10,00,000/-     
(Rupees Ten Lakhs only). 
     ii)    In the event of other permanent disability Rs.7,00,000/- (Rupees Seven Lakhs Only). 

       d). Permanent Disablement that is classified as permanent total disablement under section  

         2(1) of the Employees’ Compensation Act ,1923 

2.11  STRIKES & LOCKOUTS: The contractor will be fully responsible for the entire dispute and other 
issues connected with his labour.  In the event of the contract labour resorting to strike or the contract 
resorting to lock-out and if the strike or lock-out declared is not settled within a period of one month, BHEL, 
shall have the right to get the erection work executed employing its own labour or through any agencies or 
both and the cost so incurred by BHEL be deducted from the contractor’s bills. 

2.11.1 For any purpose whatsoever the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 
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2.12 FORCE MAJEURE: The following shall amount to FORCE MAJEURE: 

2.12.1 Act of God or of any Government, War, Sabotage, Riots, Civil commotion, Police action revolution, 
Flood, Fire, Cyclones, Earth quake and epidemic and other similar causes over which the contractor has no 
control. 

2.12.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays caused by 
FORCE MAJEURE as defined above, the agreed time of completion of the job covered by this contract or 
the obligation of contractor shall be extended by a period of time equal to the period of delay provided that 
on the occurrence of any such contingency the contractor immediately reports to BHEL in writing the causes 
of delay and the contractor shall not be eligible for any compensation. 

2.13 GUARANTEE: 
Even though the work will be carried out under the supervision of BHEL Engineers the contractor will be 
responsible for the quality of the workmanship and shall guarantee the work done for a period of twelve 
months from the date of completion of work as certified by the Engineer for good workmanship and shall 
rectify free of cost all defects due to faulty erection, detected during the guarantee period starting from the 
date of the completion of rectification.  In the event of the contractor failing to repair the defective works 
within the time specified by the Engineer, BHEL may proceed to undertake the repairs of such defective 
works at the contractor’s risk and cost, without prejudice to any other rights and recover the same from 
Security Deposit/other dues or by other legal means. 

2.14 ARBITRATION: 
Except where otherwise provided for in the contract all questions and disputes relating to the meaning of the 
specifications, designs, drawings and instructions herein before mentioned and as to the quality of 
workmanship or materials used on the work or as to any other question, claim, right, matter or thing 
whatsoever in anyway arising out of or relating to the contract, designs, drawings, specifications, estimates, 
instructions, orders or these conditions or otherwise concerning the work or failure to execute the same 
whether arising during the progress of the work or after the completion or abandonment thereof shall be 
referred to the arbitrator nominated by the  Unit Head of BHEL-Ranipet. 

The cases referred to arbitration shall be other than those for which the decision of the Accepting Officer, or 
Engineer-in-charge as the case may be is expressed in the contract to be final and conclusive.  There will be 
no objection if the arbitrator so appointed is an employee of BHEL and that he had to deal with the matters 
to which the contract relates and that in the course of his duties as such he had expressed views on all or 
any of the matters in dispute or difference. 
 

The arbitrator to whom the matter is originally referred being transferred or vacating his office or being 
unable to act for any reason, such General Manager as aforesaid at the time of such transfer, vacation of 
office or inability to act shall appoint another person to act an as arbitrator in accordance with the terms of 
the contract.  Such person shall be entitled to proceed with the reference from the stage at which it was left 
by his predecessor. 
 

Subject as aforesaid the provision of the Arbitration and Conciliation Act 1996or any statutory modification or  
reenactment thereof and the rules made there under  and for the time being in force shall apply to the 
arbitration proceeding under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the dispute or dispute to be 
referred to arbitration under this clause together with the amount or amounts claimed in respect of each such 
dispute. 
 
The arbitrator shall be deemed to have entered on the reference on the date he issues notice to both the 
parties fixing the date of first hearing. 
 
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.  The 
award of the Arbitrator shall be final conclusive and binding on all parties to this contracts. 
 
In the event of disputes or differences arising between one public sector and a Government Department or 
between two public sector enterprises the above stipulations shall not apply, the provisions of BPE Office 
memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE (GM-1) dated 1st January 1976 or its amendments 
for arbitration shall be applied. 
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CONTRACT AGREEMENT 

 

 
 
 

AGREEMENT NO: BAP : ERN : BHE :    DATE: 
 
 

             Name of work          : 
 
 
 
 
Name of the contractor with full address      : 
 
 
 
 
 
 
 
Amount of tender accepted                     : 
 
 
 
Letter of Intent No.                     : 
 
 
 
Time allotted for completing the work        : 
           (date of completion) 
 
 
 
 
 
 
 
 
 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
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ANNEXURE –‘D’   CONTRACT AGREEMENT 
 

AGREEMENT No: BAP: ERN : BHE :   DATE: 
 
1. This agreement made this day, the   of  between  the Bharat Heavy Electricals Limited, Ranipet having its Registered Office at ‘BHEL 

House’ , Siri Fort, New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                           
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

2.  WHEREAS the first party is desirous of executing the work of                                                         . more particularly described in the 
appendices including drawings and specifications attached herewith. 

3. WHEREAS IN PURSUANCE of the said Contractor’s Tender having been accepted, the first party has decided to give the above said work 
to Contractor, and WHEREAS  the contract between the parties was concluded by virtue of a letter of intent issued by the First Party under 
reference.   Dt.                                      . 

4.  WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject to the conditions herein contained in the 
presents, instructions to bidders, general conditions and special conditions, schedules, appendices, letter of intent and specifications 
(hereinafter referred as the said contract schedule) at the approved rates (herein referred as the said contract rate). 

5. AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs.  Valid up to                           . 
 towards initial 50% security Deposit and has further agreed for balance 50% Security Deposit being recovered at 10% of value of each 
running bill till the full Security Deposit is made up for the satisfactory completion and performance of the work and whereas the validity of 
the said Bank Guarantee has to be extended by the Contractor, if so required before for the balance period of contract period and in the 
event of his failure to do so, the contractor shall pay or accept recovery of this amount of Rs. (Rupees                       .   
 . only), from the bills forthwith in one installment and it has further been agreed that the failure to extend the validity of Bank 
Guarantee or failure to pay the aforesaid amount the manner specified above shall constitute the breach of contract, and first party 
reserved the right to take easy legal action deemed fit for recovering the said sum of Rs. (Rupees    only).  
This amount of Rs.Will be refunded (and Bank Guarantee will be returned) to the Contractor on satisfactory completion of the work as 
specified in the Contract documents. 

6. Now THESE PRESENTS WITNESS that in consideration of the said contract schedule and said contract rate as also of agreement of 
good and faithful services to be rendered and performed by the contractor in the execution of the said work, subject to the stipulation 
hereinafter expressed. 

7. That the said contractor will perform the aforesaid work subject to the conditions contained in these presents, instructions to bidder, 
general and special conditions of contract and the contract documents attached herewith including the said schedules, specifications, 
appendices, letter of intent, drawings attached and also such other drawings and instructions as may from time to time be given by the first 
party.  And that the said contractor shall be deemed to have carefully examined the specifications and conditions of contract, appendices, 
schedules, letter of intent, drawings etc., as aforesaid and to have satisfied himself as to the nature and character of work to be executed. 

8. That the said contractor shall carry out and complete the execution of the said work to the entire satisfaction of the Engineer within the 
agreed time schedule. 

9. That the first party after proper scrutiny of the bills submitted by the said contractor will pay to him during progress of the said work, at said 
contract rates and agreed terms of payment, a sum as determined by the first party in respect of the work executed by the contractor. 

10. That the contract shall come into force with retrospective effect from the date on which the letter accepting the tender (Letter of Intent) has 
been issued to the said contractor. 

11. That whatever under this contract or otherwise, any sum of money shall be recoverable from or payable by the Contractor, the same may 
be deducted in the manner as set out in the conditions of contract as aforesaid. 

12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials obtained for the work shall be borne by the said 
contractor. 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on the authorities  of the first party will not in any 
manner constitute waiver of the conditions thereto contained in these presents and the liability of the said contractor either of past or 
further compensation shall remain unaffected. 

14. That  the expression BHEL wherever occurring means THE BHARAT HEAVY  ELECTRICALS LIMITED, RANIPET. 
15. The contract is subject to RANIPET (TamilNadu) jurisdiction. 
16. The document hereto attached viz. shall also form part of this agreement. 
17. General Conditions of Contract attached to the Notice inviting tender shall form part of this contract in so far as anything is not provided 

specifically in this agreement. 
18. In witness hereof the parties have respectively set their signatures in the presence of : 
 
WITNESSES: 
(with full address) 
1. 
 
 2. 
 

                                 Signature of the Contractor (to be signed by a                             
              Person  holding valid power of Attorney of the Company) 

 Date: 
 
 WITNESSES: 
(with full address) 
1. 
 
2. 

                                                                                 For and on behalf Bharat Heavy Electricals Limited. 
Date: 
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ANNEXURE ‘E’   
PROFORMA FOR SECURITY DEPOSIT 

 

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which expression shall 
unless repugnant to the context or meaning thereof, include its successors and permitted assigns) incorporated 
under the Companies Act, 1956 and having its registered office at _______________________1 through its Unit 
at…………………..(name of the Unit) having agreed to exempt (Name of the Vendor /Contractor / Supplier) with its 
registered office at_________ 2 (hereinafter called the said “Contractor” which term includes supplier), from demand 
under the terms and conditions of the Contract reference No.__________________________ dated __________ 3 
valued at Rs…………4 ( Rupees ------------------------)4 (hereinafter called the said Contract), of Security Deposit for 
the due fulfilment by the said Contractor of the terms and conditions contained in the said Contract, on production of 
a Bank Guarantee for Rs.________________5 (Rupees -----------------------------------------------
___________________________________________ only),    
 
We ____(indicate the name and address of the Bank) having its Head Office at ___________(address of the head 
Office) (hereinafter referred to as the Bank), at the request of _____________________________ [Contractor(s)], 
being the Guarantor under this Guarantee, do hereby irrevocably and unconditionally undertake to forthwith and 
immediately pay to the Employer, an amount not exceeding Rs._______________ without any demur, immediately 
on demand from the Employer and without any reservation, protest, and recourse and without the Employer needing 
to prove or 
demonstrate reasons for its such demand 
 
Any such demand made on the bank, shall be conclusive as regards the amount due and payable by the Bank under 
this guarantee. However, our liability under this guarantee shall be restricted to an amount not exceeding 
Rs._______________. 
 
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised by 
the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or Arbitrator or any other authority, 
our liability under this present being absolute and unequivocal. 
 
The payment so made by us under this guarantee shall be a valid discharge of our liability for payment hereunder 
and the Contractor(s) shall have no claim against us for making such payment. 
 
We, further agree that the guarantee herein contained shall remain in full force and effect during the period that 
would be taken for the performance of the said Contract and that it shall continue to be enforceable till all the dues of 
the Employer under or by virtue of the said Contract have been fully paid and its claims satisfied & the Employer 
certifies that the terms and conditions of the said Contract have been fully and properly carried out by the said 
contractor(s) or acceptance of the final bill or discharge of this guarantee by the Employer, whichever is earlier. This 
guarantee shall initially remain in force up to and including ________6 and shall be extended from time to time for 
such period as may be desired by the Employer. Unless a demand or claim under this guarantee is made on us in 
writing on or before the __________________7, we shall be discharged from all the liability under this guarantee 
thereafter. 
 
We, ____(indicate the name of the Bank)__ further agree with the Employer that the Employer shall have the fullest 
liberty without our consent and without affecting in any manner our obligations hereunder to vary any of the terms and 
conditions of the said Contract or to extend time of performance by the said contractor(s) from time to time or to 
postpone for any time or from time to time any of the powers exercisable by the Employer against the said 
contractor(s) and to forbear or enforce any of the terms and conditions relating to the said Contract and we shall not be 
relieved from our liability by any reason of any such variation or extension being granted to the said contractor(s) or for 
any  forbearance, act or omission on the part of the Employer or any indulgence by the Employer to the said 
contractor(s) or by any such matter or thing whatsoever which under the law relating to sureties would but for this 
provision have effect of so relieving us. 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the Bank as 
a principal debtor, in the first instance without Proceeding against the Contractor and notwithstanding any security or 
other guarantee that the Employer may have in relation to the Contractor's liabilities. 
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This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 
constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding and 
operative until payment of all money payable to the Employer in terms thereof. This guarantee will not be 
discharged due to the change in the constitution of the Bank or the Contractor(s). 
 
We,……………. BANK lastly undertake not to revoke this guarantee during its currency except with the 
previous consent of the Employer in writing. 
 
Notwithstanding anything to the contrary contained hereinabove: 
a) The liability of the Bank under this Guarantee shall not exceed……………………… 5 
b) This Guarantee shall be valid up to ………………6 
c) Unless the Bank is served a written claim or demand on or before _____________7 all rights under this 
guarantee shall be forfeited and the Bank Sshall be relieved and discharged from all liabilities under this 
guarantee irrespective of whether or not the original bank guarantee is returned to the Bank. 
 
We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a duly 
authorized person has full powers to sign 
this Guarantee on behalf of the Bank. 
 
 
 
 

Date _____________ Day of __________ 
for____(indicate the name of the Bank)__ 

 Date:                                                                                                     (Signature of Authorised signatory) 

 

 

 
1 Details of the Invitation to Bid/Notice Inviting Tender 
2 Name and Address of the Tenderer 
3 Details of the Work 
4 Name of the Employer 
5 BG Amount in words and Figures 
6 Validity Date 
7 Date of Expiry of Claim Period 
 

========= 
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ANNEXURE –‘F’NO DEMAND CERTIFICATE 

 

 
1) Name of work  : 
 
 
 
 
2) Agreement Date  : 
 
 
 
3) I/We certify that 
 

a) I/We have completed the above work to the entire satisfaction of BHEL. 
b) I/We have handed over all the balance materials, components, tools and tackles, machinery and 

other equipment of BHEL. 
c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of  
 
Rs.                               . 
 
(Rupees   only)  
 
and the Bank guarantee No.:   dt.                            . 
 
Rs.                               . 
 
  After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL under this 
contractor, other contract entered into by me/us with BHEL. 

 
 
 
 
 
 
 

SIGNATURE OF THE 
CONTRACTOR WITH SEAL 

 
Place: 
 
Date: 
 
Witness 1) 
 
   
  2) 
 
 
  3) 
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OF 
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(FORMATS & PROCEDURES) 
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CHECK LIST 
 

Bidders are required to fill in the following details: 
 

1.a Name of the Bidder 
With address, 
Phone No.,  
Mobile No.,  
Fax and e-mail. 

 

1.b Nature of Firm ( Whether Proprietary, 
Partnership, Pvt.Ltd, Others-Specify) 

 

2 Whether EMD submitted as per tender Specification Terms and conditions Yes       /       No 

3 Validity of offer (offer shall be kept valid for acceptance for a period of minimum 
6 months)   

Yes       /       No 

4 Whether Bidder visited the erection Site and acquainted with Site Conditions 
before quoting 

Yes       /       No 

5 Whether the following details are furnished.  

5.a Previous Experience – Photocopies as in QR                        Annexure-B-I & B-II Yes       /       No 

5.b Present assignments Yes       /       No 

5.c Organization chart of the Company                                                     Annexure-C Yes       /       No 

5.d Financial status of the Company                                                         Annexure-A Yes       /       No 

5.e In case of Company, proof of registration of the Company Yes       /       No 

5.f Memorandum and Articles of Association of Company / copy of Partnership 
Deed. 

Yes       /       No 

5.g Profit and Loss Account For the last three Years Yes       /       No 

5.h Balance sheet for the last three years Yes       /       No 

5.i Income Tax clearance Certificates Yes       /       No 

5.j Solvency Certificate from a Nationalized Bank Yes       /       No 

5.k Power of Attorney of the person signing the tender duly attested by a Notary 
Public 

Yes       /       No 

5.l Names and addresses of Directors, Partners their  Experience and qualification Yes       /       No 

5.m Manpower Organization chart and Tools list with deployment plan at  Site for 
satisfactory completion of work under this specification 

Yes       /       No 

5.n EPF regn No. ( with a copy of certificate)            

5.o GST regn No. ( with copy of cert’)  

5.p E- Payment acceptance as per appendix.                       Yes       /       No 

5.q Rate schedule as per the schedule appended Yes       /       No 

6 Whether the Bidder is conversant with local labour  laws and conditions          Yes       /       No 

7 Whether the Bidder is aware of all safety Rules and codes. Yes       /       No 

8 Whether the declaration sheet (as per appendix enclosed) filled Yes       /       No 

9 Whether the erection schedule (as per appendix enclosed) furnished Yes       /       No 

10 Whether all the pages are read, understood and signed Yes       /       No 

 
 

SIGNATURE OF BIDDER 
NOTE: The Bidders are requested to peruse the Tender Specification terms and conditions carefully and 
furnish the above information also in detail as required. 
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OFFER OF THE BIDDER  
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

To 
            The Sr.Dy.  General Manager 
            Erection Services Dept, 
            Bharat Heavy Electricals Limited, 
            Boiler Auxiliaries Plant, 
            Indira Gandhi Industrial Complex, 
            RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
 
           I / We     hereby     offer     to     carry     out     the     work     detailed     in   the   Tender Specification 
No.  

                                                                                    .      issued by M/s. Bharat Heavy Electricals Limited, 
Boiler Auxiliaries Plant, Ranipet in accordance with the terms and conditions thereof: 

I/ we have carefully pursued the following documents connected with the above work and agree to abide by 
the same. We herewith confirm that we have visited the site of work at RINL-VIZAG. 
 
a. General terms and conditions of work (ES: F:010) 
b. Statutory requirement of Contract (ES: F:009) 
c. Special conditions of Contract for Elect works (.                                                            .) 
d. Tender Specification no. (.BAP:ERN:RINL-VIZAG:ESP: ELCE : C : 344-A  ) 
e. Special Instructions to Bidder 
f. Other sections, appendices, annexure, schedules and drawing. 
  
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as 
stipulated in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money 
Deposit for a sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
 vide Pay Order No…………………………………………Dt…………………...  2020 / 2021 
Demand Draft No……………………………………………dt…………………….2020/2021which shall be 
refunded should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such 
additional sum, within the stipulated time as may be indicated by BHEL, which along with the  
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of 
Contract for Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and conditions 
contained or referred to therein and as indicated in the Annexure enclosed thereto. 

SIGNATURE OF BIDDER:  
 

Place:   ADDRESS: 

Date: 
 

 

WITNESSES WITH FULL ADDRESS 

 
 

SIGNATURE NAME  ADDRESS 

 1    

2    

3    
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APPENDIX – II    (To be filled by Tenderer and submitted along with Tender document )  
 

S.No.       PARTICULARS YES NO 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

b. Issue of Tax Invoice as per GST Rules 

c. Whether Tenderer is taking GST Credit for their Inputs 

d. Under which Service Head is Service provided (SAC Code) 

e. If GST is Exempted , furnish reasons 

f. GSTIN of BHEL’s Nodal Agency at Andra Predesh is     37AAACB4146P7Z8 

02 INCOME TAX 

a. PAN No. of Tenderer 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL    : AAACB/4146/P 

 NOTE : 

 1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of all Taxes & 
Duties except GST. The Contractor has to issue invoice accordingly. Also refer 
clause 15.0 of  Tender  specification regarding Taxes & Duties  

 2. Payment will be made only through e-payment to your account.  
    Payment through Cheese / DD payment will not be made by BHEL. 

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- IV. 

Agreed to the Above Conditions 
                                                      
 
                                                        Signature of the Tenderer : 
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APPENDIX - III 

ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER 
 

 
01 

NAME & ADDRESS OF THE 

SUPPLIER / VENDOR 

MOBILE, PHONE NO. WITH STD CODE  

PAN NO.           

02 
VENDOR CODE (as in Purchase Order) 

        

03 Details of Bank Account: 

A) 
NAME & ADDRESS OF THE BANK 
(WITH PIN CODE) 

 

B) 
BANK TELEPHONE NUMBER (WITH STD 

CODE) 
              

C) BANK BRANCH CODE         

D) MICR CODE            

E) ACCOUNT NUMBER                

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) Vendor name as per Bank records  

H) BANK BRANCH RTGS  IFSC CODE            

I) BANK BRANCH NEFT  IFSC CODE            

J) VENDOR’S EMAIL ID (give two ids) 

1                          

2                          

K) NAME OF AUTHORISED SIGNATORY  

 

CERTIFICATE 
I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, RANIPET by 
the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   to my / our above mentioned 
Bank Account.  I / We also agree that payments made to the above mentioned Account is a valid discharge of 
the liability of Bharat Heavy Electricals Limited, Ranipet.   I / We also agree to bear the applicable Bank 
Charges for the above mode of transfer. 

AUTHORISED SIGNATORY OF VENDOR WITH SEAL 
 

Banker’s Certification 
We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the account 
number of_________________________________________________________________                     (name 
of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our Branch 
mentioned above are correct. 

PLACE:                               _______________________ 
 

DATE:                                             (Manager / Officer’s signature Under Bank stamp) 
Authorisation No.                          .        . 

Note: This EFT Form is to be submitted duly filled in manually in all fields and  
duly signed by Authorised Signatory and certified by Banker. 
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APPENDIX  – IV 

 
Certified by Chartered Accountant on letter head 

 

This is certify that M/s …………………………………………………………………, 
(hereinafter referred to as ‘company’) having its registered office at 
………………………………………… is registered under MSMED Act 2006, (Entrepreneur 
Memorandum No (part–II) ……….…..……………………………… dtd :…………………… 
Category:………………………(Micro/Small)).(Copy enclosed). 

 
Further verified from the Books of Accounts that the investment of the company as on 

date ……………………………………… as per MSMED Act 2006 is as follows: 
 

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original 

cost excluding land and building and the items specified by the Ministry of Small 

Scale Industries vide its notification No.S.O.1722(E) dated 5, 2006 : 

Rs…………………………………... Lakhs 
 
 

2. For Services Enterprises: Investment in equipment ( original cost excluding land 

and building and furniture, fittings and other items not directly related to the service 

rendered or as may be notified under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 
 
 

The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off 

which is not applicable) Category under MSMED Act 2006. 

Date: 
 

 
 

(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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CERTIFICATE OF NO DEVIATION 

 

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 
 
 
 

       I / We ………………………………of M/s …………………………………….. 

      hereby certify that there is no deviation from the Tender conditions 

either technical or commercial and I am / We are agreeing to all the 

terms and conditions mentioned in the Tender Specification No. : 

 (BAP:ERN:RINL-VIZAG:ESP: ELEC : C : 344-A   ).    

 

 

 

                 

         Date :                                                                          SIGNATURE OF THE BIDDER 
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DECLARATION SHEET 

 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 

 

 

 

 

0I, ………………………………………………………………………………………… 

hereby certify that all the information and data furnished by me with regard to 

this Tender Specification No.:( BAP:ERN:RINL-VIZAG:ESP: ELEC : C : 344-A   ).    

are true and complete to the best of my knowledge. I have gone through the 

specification, conditions and stipulations in detail and agree to comply with the 

requirements and intent of specifications. Further certify that I am duly 

authorized representative of the under mentioned Bidder and a valid power of 

Attorney to this effect is also enclosed. 

 
 

BIDDER’S NAME AND ADDRESS: 

 
 

 

AUTHORISED REPRESENTATIVE’S  

 

SIGNATURE 

 

 

 

WTH NAME AND ADDRESS 
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FINANCIAL VIABILITY (Annexure-A) 

 

Sl Aspects  Rs To be filled-up 

1 
Owner’s Capital in the business (In case of Partnership please
 Mention percentage of shares and Amount) 

 

Rs.  

2 
Quantum of business done during Last three 
financial years. 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

3 
Value of Fixed Assets of the  

business in last three years 

 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

4 
Guarantee limits (if any) Enjoyed by the firm 

 

Rs.  

5 
Overdraft limits (if any) Enjoyed by the firm 

 

Rs.  

6 
Income Tax paid during the last three Years Year 20 ___-__ 

Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

7 
Please state whether audited profit and Loss Account and Balance 
Sheet for last 3 Years and Solvency Certificate are  Enclosed. 

 

  
Yes   /  No 

Note: All the above documents should be duly certified by auditors/bank as may be applicable. 
 
 
 
Signature of the Bidder 
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ORGANISATION STRUCTURE 
Annexure-C 

 
1 Management structure of the firm (Whether public 

limited /  
Private Limited / Sole Proprietorship / Partnership) 

 

2 Details of the staff presently on permanent rolls of the 
organization 

Attach a separate sheet if required 

2a Engineering / Supervisory Staff. Indicate Experience in types of works as well 
as No. of Years in each 

Sl Name and Designation Qualifi-
cation 

Experience 
In Years 

Proposed to be      
deployed at the 
Site for this job 
Yes/No 

  Remarks if any  

      

      

      

      

      

      

      

      

 
 

 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
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ORGANISATION STRUCTURE (Contd..) 
 

Annexure-C 
2a Details of Technical staff: Indicate Experience in types of works as well 

as No. of Years in each 

Sl Category Total 
Number 
on Rolls 

Experience 
In Years 

Numbers 
Proposed to be      
deployed at the 
Site for this job  

  Remarks if any  

1 Supervisors / Foreman     

2 Store Keepers     

3 Electrician     

4 Fitters     

5 Welders     

6 Sarang     

7 Rigger     

8 Painter     

9 Light Vehicle Driver     

10 Heavy vehicle Driver     

11 Semi-skilled worker     

12 Unskilled Worker     

13 Crane Operators     

14 Crane Maintenance Staff     

15 Other vehicles maintenance staff     

16 Other category of staff, if any 

 

 

    

 
 
Date : 

              
 
 
SIGNATURE OF THE BIDDER 
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FACILITIES FOR STAFF & WORKERS AT SITE 

 
2a 1. ACCOMMODATION: 

 
a) For Engineer / Supervisor / other staff 
 

Sl Category Type of 
accomm
odation 

Facilities 
provided 

Remarks 

      

      

      

      

      

      

      

      

      

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for 
workmen. 

 

1 MEDICAL: 

 

    

2 CONVEYANCE: 

 

    

3 OTHER AMENITIES: 

 

    

 
 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 

 
1. Bidder shall submit the following technical proposal documents (a detailed write–up on his erection plan) 

along with the offer indicating the proposal to achieve the milestone dates, giving details of erection 
sequence, manpower deployment plan and T&P deployment plan for the various erection activities. The 
bidder shall submit histograms for Equipment, Staff and Labour to be deployed on the Work. 

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works 
and erection works 

b. Site establishment plan based on the ESP layout drawing provided, showing the locations of site 
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed tower crane 
e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane 

 
2. Bidders are required to submit details for the above. Bids  received without above documentary proof are 

liable to be rejected. 
 
3.     The Tenderer is required to submit the following schedule along with his offer. 

Schedule-A Time schedule and Milestone dates in completion of activities 

Schedule-B Schedule of Plant, Equipment and Tools 

Schedule-C Schedule of Project Staff ( identifying skill and work area) 

Schedule-D Schedule of Labour -Day  wise deployment of skilled / semiskilled / 
unskilled and other categories of workers to suit the above programme. 

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

Schedule-F Day wise schedule of erection quantities 

Schedule-G Construction power / electricity required for / Office / stores / workshop 
sheds, etc. of the tenderer in  the following format. 

Electricity required for  Average Peak 

Construction : (Scope of 
work covered in this tender ) 

Amp   

KVA   
 

Office & Storage sheds 
Amp   

KVA   

Note-1 Tender offers are liable to be rejected in the event of non-submission of 
above schedules along with the offer complete with all the details asked for. 

Note-2 Contractor may also indicate their ability in completing the contract in a 
period shorter than that mentioned. 

  

  

         Date : 
             SIGNATURE OF THE BIDDER 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 

Sl-No Description Percentage 
of the rate 
quoted 

Remarks, If any 

1 Site facilities viz.  
electricity,  
water,  
workshop and 
 
other infrastructure facilities 
 
 
 

  

2 Salary & wages for staff and workers 
 
 

  

3 Consumables 
a) Gases 
b) Electrodes 
c) Steel materials 
d) Others 

 

  

4 Depreciation and maintenance for T&P, other 
items 
 
 

  

5 Establishment and Administration expenses of 
sites 
 
 

  

6 Retrenchment benefit 
 
 
 
 

  

7 Overheads 
 
 
 
 

  

8 Extra work incidental to erection 
 
 
 
 

  

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way 
while furnishing the above details. 
 

         Date : 
             SIGNATURE OF THE BIDDER 
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APPENDIX - I 

LIST OF MAJOR TOOLS & TACKLES , TESTING & MEASUREING INSTRUMENTS/ TOOLS AND TRACKLES 
TO BE ARRANGED/BROUGHT BY CONTRACTOR. 

This is only an indicative list. All the tools & tackles, equipment, instruments, test kits etc. required for completion of 
the work shall be arranged by the contractor. All safety equipment required for this work shall be arranged by 
the contractor. All safety regulations of BHEL/their client M/s.NLCIL-Neyveli must be followed by the 
contractor during the erection work. 

SL.N
O. 

Description 

I .    INSTRUMENTS , TEST KITS AND EQUIPMENT 

01 Primary Injection Kits 

02 Secondary Injection Kits 

03 Motorised Megger (2.5/5 KV) 

04 Micro ohm Meters 

05 HV Test Kit 

06 Digital Multimeters (31/2/4 ½ Digit) 

07 Insulation tester hand operated  250V/500V/1000V rated mains/battery operated 
(Megger).  

08 Tong testers  

09 Industrial type vacuum cleaner 

10  Transformer Oil Filtration Machine and BDV Test Kit 

II.    HANDLING EQUIPMENT 

01 Turn buckles 

02 D-Shackles 

03 Steel wire ropes 

04 Manila ropes 

05 Chain pulley blocks 

06 Mobile Crane (10 MT) 

III.   MAJOR T&P 

01 Grinding machine and Drilling machine ¼”.1/2”,3/4” and 1”. 

02 Sprit level. 

03 Tap sets for both BSP and NPT threads upto 1” each 

04 Mechanical tool kit for fitters. 

05 Electrical tool kits including spanners, Allen keys etc. 

06 Cutting tools 

07 Flood light fittings. 

08 Distribution boards with power cable  as required. 

09 Painting brush. 

10 Safety belts and safety helmets. 

11 Ferrule printing machine. 

12 Electrode drying ovens. 

13 Gas cutting set  

14 Welding Generators / T/F 
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B-I                         

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST 
SEVEN YEARS 

 

Sl-No Details of Jobs 
Executed/ In 
Progress 
with 
Location of 
Projects 

Financial Value 
of the contracts 

Number of 
Strikes/ Work 
Stoppages 
with duration 
and Mandays 
Lost 

Number 
Accidents 
Fatal/Minor 

Details of the 
Insurance 
provided for 
the workers 
for Accidents/ 
Deaths 

Details of 
safety 
equipment 
provided to 
workers 

 
 
 

      

 
 
 

      

 
 
 

      

Use Annexures-If required 
 
 

Signature of the Bidder 
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B – II               
Previous Experience                      ( FOR ESP PROJECTS ONLY ) 

 

Sl-No Name of the 
Project with 
unit capacity 

Date of 
Letter of 
Intent 

Date of 
Start of 
Erection 

Date of 
Collecting 
Electrode 
Loading 

Trail run 
of 
rapping 
Motors 

Date of 
Air 
Tightnes
s Test 

Date 
of 
GD 
Test 

Testing & 
Commissio
ning 

 
 

        

 
 

        

 
 

        

Use Annexures-If required 
 
 

Signature of the Bidder 
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SPECIAL CONDITIONS OF CONTRACT  
 

FOR 

 

ELECTRICAL  WORKS 
 

BAP:ERN :ELE: SPN : ESP:01 

 
 
 

 

 
 

 

 

 

 
 
 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 

INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406 
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SECTION - III  
SPECIAL CONDITIONS OF CONTRACT FOR ELECTRICAL WORKS IN  

ELECTROSTATIC PRECIPITATOR (ESP) 
3.1.1 The work covered under this specification is of highly sophisticated nature requiring the best quality of 

workmanship, engineering and construction management. The contractor should ensure timely 
completion of work. The contractor must have adequate quantity of tools. Measuring instruments, 
calibrating equipment etc. in his possession. He must also have on his rolls adequately trained. 
Qualified and experienced engineers supervisory staff and skilled personnel. The manpower 
deployment identified by contractor should match requirement of sophistication involving 
microprocessor-based systems. 

31.2 The work shall be executed under the usual conditions affecting major power plant construction and in 
conjunction with numerous other operations at site. The contractor and his personnel shall co-operate 
with the personnel of other agencies. Co-ordinate his work with others and proceed in a manner that 
shall not delay or hinder the progress of work as whole. 

31.3 All the work shall be carried out as per the instructions of BHEL engineer. BHEL engineer’s decision 
regarding the correctness of the work and method of working shall be final and binding on the 
contractor. 

3.1.4 The services, tests and support to be provided by the agency of  the work mentioned in the various 
sections of this tender are indicative and not exhaustive, but not limited to these for the completion of 
the work in all respects. 

3.1.5 Contractor shall erect, test and commission all the equipment, cabinets/panels, instruments and cabling 
etc. as per sequence prescribed by BHEL at site. The sequence of erection / commissioning 
methodology will be decided by the BHEL engineers depending upon the availability of materials/work 
fronts etc. No claims for extra payment from the contractor will be entertained on the grounds of 
deviation from the methods of erection / commissioning adopted in erection / commissioning of similar 
jobs or for any reasons whatsoever. 

3.1.6 The work to be carried out under the scope of this specification covers the complete work of loading at 
site stores/ storage yard, handling, transporting, unloading at location of erection, pre-assembly, 
erection, calibration (where specified), testing, air flushing, pre-commissioning tests, assistance for 
commissioning of systems, trial run of various auxiliaries, achieving various activities till handing over of 
the unit to BHEL’s customer. 

3.1.7  The work shall conform to dimensions and tolerances specified in various drawings that will be provided 
during the erection. If any portion of the work is found to be defective in workmanship or not conforming 
to drawings or other specifications the contractor shall dismantle and re-do the work duly replacing the 
defective materials at his cost, failing which the work will be got done departmentally or by engaging 
other agencies and recoveries will be effected from contractor’s bills towards expenditure incurred 
including departmental charges. 

3.1.8 The terminal points as decided by BHEL shall be final and binding on the contractor for deciding the 
scope of work and effecting payment for the work done. 

3.1.9 All works such as cleaning, leveling aligning trial assembly, dismantling of certain equipment / 
components for checking and cleaning, fabrication of tubes and pipes as per general engineering 
practice and as per BHEL engineers instructions at site cutting weld depositing, grinding straightening, 
chamfering filling of cut outs/openings for mounting of console inserts modules/indicators/recorders, 
drilling of holes for gland entries, reaming, scrapping, dressing, fitting up etc. as may be applicable in 
such erection works are treated as incidentals to erection work and are necessary to complete the work 
satisfactorily shall be carried out by the contractor as part of the work. 

3.1.10 House keeping in the erection and pre-assembly area is as important as the well-planned and orderly 
work. The access to site for inspection by BHEL and customer engineers and leading of the material 
shall be made available by the contractor at all times. 

3.1.11 The shifting and re-shifting of erection materials tools and plants and clearance of restrictions filling of 
ditches undulation near ESP area is the responsibility of the contractor. Contractor should visit the site 
and acquaint himself with all restrictions and difficulties that he may encounter during 
erection/commissioning stages. 

3.1.12 Detailed scope for various items of work is further elaborated in clauses herein under. The tests required 
to be carried out before commissioning of equipment and procedure to be adopted shall be decided in 
consultation with the BHEL. The decision of BHEL in this regard shall be final and binding on the 
contractor. 

3.1.13 Electrostatic Precipitator shall have one or more flue gas passes and each pass comprises of rectifier 
transformer (silicon/mineral oil filled), auxiliary control panels, switch gear panels, electronic controller, LT  
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main switch board and its bus duct, Drives for rapping/controlling/Gas damper screen, heating element 
for hoppers/shaft and supporting insulator housing, ash level indicator and ESP management system 
(software based) including computer interface and associated interlock and protection 
 

3.1.4 Electrostatic Precipitator shall have one or more flue gas passes and each pass comprises of rectifier 
transformer (silicon/mineral oil filled), auxiliary control panels, switch gear panels, electronic controller, LT 
main switch board and its bus duct, Drives for rapping/controlling/Gas damper screen, heating element 
for hoppers/shaft and supporting insulator housing, ash level indicator and ESP management system 
(software based) including computer interface and associated interlock and protection. 

3.2  ERECTION  OF SERVICE TRANSFORMER 
3.2.1 The scope of work under this head is defined as below. 

3.2.2 Transportation of transformer and accessories from BHEL  site stores/ storage yard to the transformer 
foundations / plinth, assembly of loose supplied items, erection, testing & commissioning. 

3.2.3 The transformer shall be handled in such a manner so that no jerk is transferred to the core, winding and 
internals of the transformer. 

3.2.4 Placement of transformer on plinth, alignment with respect to the foundation and in line with lay out 
drawings. 

3.2.5 Topping-up of Oil, Filtration of oil( if BDV is less than the desired value) and testing for BDV. 
3.2.6 All the accessories shall be assembled/mounted as per GA drawings and these should be thoroughly 

cleaned prior to installation. 
3.2.7 The contractor shall arrange required testing equipment for carrying out electrical test like voltage ratio, 

vector group, magnetic balance, winding resistance measurements, BDV value of oil, insulation 
resistance etc. The contractor shall arrange oil sample testing for tests applicable at approved testing 
laboratory at his own cost including all incidental expense. 

3.2.8 The contractor shall consult and finalize the required tests / procedure with BHEL prior to 
commencement of the work. 

3.2.9  TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 
3.2.9.1  Measurement of Insulation resistance and winding resistance. 
3.2.9.2  Conducting Ratio test, vector group test etc., as required/ instructed at site. 
3.2.9.3   Filtration of transformer oil for at least one complete cycle. 
3.2.9.4   Measuring BDV value of transformer oil and further filtration, if required.  
3.3   INSTALLATION OF ELECTRICAL PANELS 

3.3.1  ESP Switch Gear panels (SGP),HT Breaker panels, Electronic Control panels (ECP), Auxiliary Control 
panels (ACP), Variable Frequency Drive (VFD) Control panels, Rapper Control panels (RCP if 
applicable), Instrument panels etc. are normally supplied in set of either one/two/three or loose shipping 
sections with integral or loose supplied base frame. These panels may have to be installed as stand 
alone or in groups consisting of number of panels in each row, depending upon the plant layout and 
foundation arrangement. 

3.3.2  ACP / SGP are double front draw-out /non-draw type consisting of circuit breakers units, 
contractor/starter, switch fuse units, protection and metering relays/ instruments etc. arranged in multi 
tier construction. 

3.3.3  VFD for Fans etc., if applicable, will consist of VFD transformer, Dynamic Brake resistance panel 
(DBRP), Vacuum Circuit Breaker (VCB) etc. 

3.3.4 The panels shall be transported from stores to place of installation in vertical position. Care shall be taken 
such that the switches, lamps, instruments etc., mounted on the panel do not get damaged during transit. 

3.3.5 Panels have to be shifted to their locations through floor openings temporary openings like floor grills 
door etc. which shall be part of work and no claim whatsoever will be entertained with regard to non-
availability of opening as per shortest route etc. Panel have to be erected at different locations and 
elevation in  Plant Control Rooms,  ESP control room , Plant area etc. 

3.3.6 Panels are normally supplied with base frames. Wherever the panels are to be mounted on cable 
trenches channel supports have to be provided across the cable trench over which the base frame of 
panel shall be mounted. The scope of work includes fabrication and erection of steel frames/ bracket 
required for supporting the panels. Supply of materials like channels, angles etc. is in the scope of BHEL 

3.3.7 Separate rates shall be paid for steel fabrication and erection of supports/brackets/ base frames as per 
rate schedule. 

3.3.8   Installation of panel shall include fixing of base frame, fabrication of base frame if required, leveling, 
alignment, fixing of anti-vibration pads, removal of side covers, fixing of cubicle interconnection hardware, 
bus bar jointing, wiring interconnection, welding and grouting of panels and base frames, mounting of 
panel canopy wherever supplied as part of panel, drilling of gland plates (if additionally required) and 
sealing of cable entries. 
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3.3.9 Normally the panels shall be supplied with instrument, relay, meters, electronic modules etc. mounted and 
pre-wired. However if these are supplied loose / separately for safety in transit contractor shall mount/wire  
 

such devices as part of the panel installation work and no separate rates shall be applicable unless 
otherwise specially listed in the rate schedule. 
No separate payment shall be made for replacement of any devices like electronic modules relays 
conductors terminal block push buttons etc. which are found defective during pre-commissioning / post-
commissioning of any equipment / item. 

3.3.10 Panel and instruments once erected in position should be properly protected using necessary care to 
prevent ingress of dust/moisture. This will have to be periodically cleaned and surroundings have to be 
kept tidy. 

3.3.11 For the panels erected by other agencies commissioning / calibration work and trouble shooting has to be 
carried out by the contractor as part of testing and commissioning work as per the quoted rates for the 
same in the rate schedule. 

3.3.12 Minor civil works like drilling, chipping, punching holes and opening in concrete floors slabs and 
brick walls grouting related to Rack support installation minor civil works required for installation of control 
panels Junction boxes etc., shall be included in the erection cost of such items. The scope also includes 
supply of grouting material, if any. 

3.3.13 TEST TO BE CARRIED OUT  BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 

a.  Checking of installation for correctness. 

b.   Mechanical functional checking/ adjustment of individual breaker. 
c.   Measurement of  Insulation   resistance  of  individual   breaker,   complete switchgear   board and 

combined insulation resistance of individual breaker with cable connected to drives. 
d.  Testing of Protection  Relay,   Thermal  over relay,   Power transducers Energy/ Ammeters, Voltmeters, 

Power factor, frequency, tri-vector meters & metering etc. in static & dynamic condition of relay. 
e.   Conducting test such as Insulation Resistance measurement, Ratio, polarity, winding resistance on CT 

and PT. 
f.    Checking of electrical control & protection interlock of individual breaker and integration with other 

system. 
g.   Calibration of energy  meters,  tri-vector meters,  voltmeters,   ammeters, power current & voltage 

transducers etc. 
h.   Provide assistance for checking the  electrical  operation  of individuals breakers from local 

stations/remote panels/ MMI package. 
i.    The contractor shall arrange all the required testing instruments/ test kits / calibration equipment etc. for 

testing and calibration. 
3.4   ERECTION OF DISCONNECTING SWITCH(NOT APPLICABLE) 
3.4.1  Disconnecting switches are to be erected on the outer roof of ESP, between the HVR Transformer and 

insulator housing. 
3.4.2 Adequate precautions have to be taken during shifting of disconnecting switches to ESP location, lifting, 

and erection to avoid any damage to the insulators inside them. 
3.4.3 Ensure proper alignment as per drawing and that the supplied gaskets, ropes etc. are properly placed. 

Connect the copper tubes as per drawing using connectors supplied by BHEL.  
3.4.4 The scope of work includes fabrication and erection of steel frames required for supporting the 

disconnecting switches. Supply of materials like angles etc. is in the scope of BHEL. Separate rates shall 
be paid for steel fabrication and erection of supports as per rate schedule. 

3.4.5 TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 
a.Cleaning of the switch internals, insulators etc. and application of lubricants. 
b. IR value check. 
c.Checking and ensuring copper connecting tubes are in order/tight and proper operation of  the switch. 

3.5  ERECTION OF INTERLOCKING SYSTEM  
3.5.2 The interlocking system is provided in the ESP to ensure safety of personnel working in ESP. The 

system basically ensures isolation all the high voltage points before access is possible.  
3.5.3 The system consists of one or more panels for holding the keys and have to be installed on the roof of 

ESP. The locks, which are supplied loose are to be fixed / welded to the access / inspection doors in 
Hoppers, Support Insulator housing, disconnecting switches, casing panel etc.  

3.5.4 The scope of work includes fabrication and erection of steel frames required for supporting the 
disconnecting switches. Supply of materials like angles etc. is in the scope of BHEL. Separate rates shall 
be paid for steel fabrication and erection of supports as per rate schedule. 

3.6 ERECTION OF HEATING ELEMENTS AND THERMOSTATS 
3.6.1   Heating elements  / heaters are tubular or panel type and are to be fixed in the appropriate  areas 

where suitable provisions are already made by other agencies / BHEL. 
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3.6.2 Hopper Heaters are to be fixed in ESP hoppers, while Support insulator and Shaft insulator heaters are 
to be fixed in insulator housing on ESP roof areaConducting test such as Insulation Resistance 
measurement, Ratio, polarity, winding resistance on CT and PT. 

3.6.3 TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 

a Check resistance and IR values of each heater. Provide low voltage heating if improvement of IR value is 
required. 

b Ensure the looping connections are as per drawing. Check the current in each phase. 

c Scope of work includes replacement of  heater/s found defective, if any, at no extra cost to BHEL.  
3.7     ERECTION OF  JUNCTION BOXES AND PUSH BUTTON STATIONS 
3.7.1 Various Junction Boxes and Push Button stations of steel construction shall be supplied with required    

holes   in the gland plates, required cable glands and lugs. 
3.7.1 The unit rate quoted for erection of JBs and Push button stations shall cover installation of JBs/SSPBs on 

supporting frames, painting the tag nos. of JB or fixing separate tag plate on JBs/SSPBs.  
3.7.2 Separate rate shall be paid for fabrication and erection of supports as per rate schedule. 
3.7.3 Required fasteners shall be supplied by BHEL free of cost. 
3.8 ERECTION OF ASH LEVEL INDICATOR (ALI) AND OPACITY MONITOR (OPM) 
3.8.1 The unit rate quoted shall include installation of ALI / OPM with all accessories, putting them into operation 

and providing assistance for commissioning and troubleshooting. 
3.8.2 ASH LEVEL INDICATOR is a capacitance type level monitoring instrument consisting of an electronic unit, 

a probe and connecting co-axial cable. 
3.8.3 The electronic unit is fixed to ESP support column below hoppers on supports/ brackets along with 

manifolds and associated fitting and clamps. The probe is fixed at specified height on the hoppers by 
cutting a suitable opening and welding an adapter. The connecting co-axial cable and earthing wire are run 
through flexible steel conduits. The flexible conduit is to be clamped suitably for support. All the materials 
like clamps, flexible conduits, fixing bolts etc. will be supplied by BHEL on free issue basis. 

3.8.4 OPACITY MONITOR consists of an electronic unit, receiver unit, control unit and connecting cables. 
3.8.5 The total OPM unit has to be installed in the outlet duct of ESP at specified location by a suitable opening 

and welding an adapter. All the materials like clamps, flexible conduits, fixing bolts etc. will be supplied by 
BHEL on free issue basis. 

3.8.6 The Unit rate shall also cover marking tag Nos. of instruments/racks, either by paint or a separate tag plate 
as per BHEL Engineer directive. 

3.8.7 Separate rates shall be paid for fabrication and erection of supports/brackets as per rate         schedule. 
3.8.8 Temporary protection by polythene sheets / steel sheets shall be provided by contractor for safe 

guarding the OPM against damages. The protective covers shall be provided  at no extra cost by 
contractor 

3.9 ERECTION OF INTEGRATED OPERATING SYSTEM (IOS)  
3.9.1 The scope of installation of IOS includes providing power supply and electronic earthing of the IOS etc. 

assistance in commissioning and trouble shooting.  
3.9.2  An  IOS consists of two numbers of PC based controller (CPU), two CRT / LCD Monitors, one printer, 

one UPS, interconnecting cables and a set of furniture. 
3.9.3 The scope of work includes  Unit rate quoted for IOS shall cover installation & integration of all the above 

said equipment and providing necessary commissioning assistance. No separate unit rate 
applicable for installation of all loose items/ modules/ components or accessories etc, which is 
not explicitly mentioned in the rate schedule, but comes as part of the system. 

3.10 SCOPE OF COMMISSIONING OF EQUIPMENT ERECTED BY THE MECHANICAL CONTRACTOR / 
OTHER AGENCIES. 

3.10.1 HT MOTORS ( Not applicable) 
a) Measurement of winding resistance. 
b) Testing of CT where required. 
c) Meggering and if insulation resistance is low, dry out of the motor. 
d) Conducting polarization index test, if required. 
e) Testing the healthiness of  RTDs. Replacement of defective element (only for bearing). 
f) Checking direction of rotation of motors and testing and commissioning from local as well as remote. 

3.10.2 LT MOTORS / RAPPING DRIVES  
a) Checking IR value and if insulation resistance is low,  dry out of the motor. 
b) Measuring winding resistance. 
c) Checking direction of rotation of motors and testing and commissioning from local as well as remote. 
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3.10.3 ACTUATORS FOR DAMPERS/ GATES ETC. 
a. Measuring of winding resistance and IR value of drive motor and if insulation resistance is low,  dry out of 

the motor. 
b. Checking direction of rotation of motors and testing and commissioning from local as well as remote. 
a.  Scope of work includes providing loop wire on actuator terminal block, setting of mechanical/ electrical or 

electronic position transmitters, setting of limit / torque switches, cable checking, internal wiring checks, local / 
remote operation from MCC&MMI package and replacing defective components like limit switches etc.  

3.10.4 ELECTRICAL HOIST 
a.     Electrically operated hoist are provided for maintenance purpose of High Voltage Rectifier Transformer 

installed on the roof of electrostatic precipitator etc. Mechanical erections of hoist components such as 
runway beams, hoist carriage, drive unit, etc. shall be done by another agency / BHEL. The scope of work 
covered in this tender specification for erection and commissioning is installation of DSL system and 
associated accessories. The scope of work for the contract in this package is as follows. 

b.    DSL  SYSTEM :  It consists of tee iron guide for cable trolley and associated supporting structural members, 
trailing cable, cable guide trolley, dog chain, switch fuse unit, limit switch etc. 

c.      DSL system shall have to be erected at higher elevation. Contractor shall take all safety measures while 
carrying out the work. 

d.    For installation of tee iron & other structural steel member, unit rate for fabrication & erection shall be 
applicable and for other items unit rate shall be paid as per rate schedule. However cable dressing, fixing of 
leather bands, rope clamps and any incidental work such making approaches for executing the work, 
scaffolding etc. shall be part of work. 

e. Commissioning & testing of electrical hoists shall include panel wiring check, IR measurement, functional 
check, over load relay testing, trail run, providing assistance during load test, replacement of component if 
required etc.. However preparatory work for load test and arrangement of load etc. shall be done by another 
agency / BHEL. 

3.10.5. HIGH VOLTAGE RECTIFIER TRANSFORMER (HVR) 
a. Installation and functional check of various devices supplied loose along with transformer like Buckholtz 

relay, breather etc., including replacement, if required. 
b. Checking of IR value of primary and secondary windings. 
c. Winding resistance measurement. 
d. Filtration of  Oil for atleast one full cycle. 
e. Measuring BDV of oil and further filtration, if required. 
f. Topping of transformer oil and thorough cleaning of the HVR. 
g. Assistance during OC and SC test of the transformer.  
3.11 CABLE LAYING 
3.11.1  Laying of power and Control Cable includes transportation from BHEL’s stores, laying, dressing, clamping 

and tagging cable marker at both ends. The cable shall be laid in  Ladder / perforated type cable trays The 
Cables shall be tied after dressing using 3mm dia nylon ropes/ties and the nylon ropes/ties shall be 
supplied by the contractor. The cable shall be clamped suitably with cable trays at maximum 1.5M interval 
using 3mm aluminum clamps/strips as per the instruction of BHEL Engineer. Supply of necessary strips, 
clamps and bolts for the above work is included in the contractor’s scope. 

3.11.2 The contractor shall lay the cables on cable trays, in built-up cable trenches, vertical tray ways, overhead 
areas and supports, pulled through conduits, pipes, run clamped on wall / ceiling steel structure etc. A 
uniform rate to be quoted shall include laying, proper dressing, tying etc. Standard of Workmanship shall 
be to the approval of BHEL Engineers. 

3.11.3 The arrangement of the Cable and all methods of laying shall be planned to provide an orderly formation 
to avoid bends and crossings and to facilitate easy removal of any one cable without undue disturbance to 
adjacent cables. The Standard of Workmanship shall be to the approval of BHEL Engineers. 

3.11.4 Cable laid in (or) entering into (or) emerging from cable racks, cable trays, conduits, cable supports shall 
be suitably formed to avoid bearing against sharp edges. 

3.11.5 When cables pass through floors, walls etc., etc it shall be passed through a pipe for mechanical 
protection and the pipe ends sealed suitably. 

3.11.6 Care shall be taken to avoid sharp bending and kinking of conductor, damaging insulation and stressing 
the cable beyond the pulling force recommended by the manufactures. Cables shall be protected at all 
times from mechanical damage. 

3.11.7 Where cabling passes through brickwork (or) concrete work suitable local protection against mechanical 
damage shall be provided by the contractor. 

3.11.8 Jointing of cables, if necessary, shall be done by crimping type cable joints after getting the approval of 
BHEL Engineers. 
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3.11.9   Entry to the panels and JBs may be at top, sides or bottom. All cables are require to be properly 
supported and clamped near to the JB panel. 

3.11.10 Many of the cable trays and cables have to be laid in cable trenches. For this purpose the cover of the 
trenches have to be opened for working in site and whenever the cables are to be laid in existing cable 
tray, all safety precautions have to be observed. After completing the work the trenches have to be 
cleaned and covers put back into position Contractor shall also carry out de-watering from the trenches if 
required and arrange pumps etc., at his cost. 

3.11.11 Contractor shall carefully plan the cutting schedule of each cable drum in consultation with site 
engineer such that wastage are minimized. 

3.12 TERMINATION OF CABLES 
3.12.1 All the cables laid by the contractor shall be terminated by him. Cable glands  and lugs will be supplied 

along with the panels / equipment etc., unless specifically mentioned otherwise. Unit rates for 
various sizes of cables is to be indicated in rate  schedule. 

3.12.2 Termination includes dressing & glanding, splicing and dressing inside panels, JBs etc., providing ferrules 
/ printed ferrules ( contractor to arrange ferrule printing machines ) and  crimping of lugs. 

3.12.3 Supply of required PVC cable ties, PVC ferrules, PVE button and tapes, PVE sleeves, compounds, 
necessary tools, joining materials etc. shall be supplied by the contractor within the quoted rates for cable 
termination. The quality of material shall be got approved from BHEL engineer prior to their use on job.  is 
in the contractor’s scope. 

3.12.4 Special tool clips, saddles, etc,. required for the connections and terminations of cables shall also be 
provided by the Contractor at his cost. 

3.12.5 At cable termination points, where the conductor and the cable insulation will be terminated termination 
shall be made in a neat, workman like manner. 

3.12.6 The Contractor shall include connections to termination of various equipment installed by other agencies. 
The contractor shall work in co-operation with other agencies in obtaining correct direction of rotation and 
commissioning of equipment. 

3.12.7 Looping wire at terminal block of panels and electrical actuator as shown in the inter-connection  diagrams 
or as required is to be done by contractor at no extra cost. 

3.12.8 Cable lugs shall be provided by compression, adapting necessary crimping tools. Insulating sleeves shall 
be provided over the barriers and conductors to prevent accidental contact with ground (or) adjacent 
terminals. The insulating sleeves shall be fire resistant and be long enough to over pass conductor 
insulation and shall be properly sized. 

3.12.9 Termination of all cables installed by the Contractor is included in his scope, The work of testing and 
reconnection, changing of connections re-arrangement of leads to required extent shall be carried  out by 
the contractor without additional cost. 

3.12.10 Cable shielding – all signal cables are supplied with bare shielded copper wire/with braided wire 
shield. Generally shield wire is kept isolated at instrument/field device end and continuity is maintained 
through JB and grounded at panel end only. While terminating the shield wire, either in panel or JB, PVC 
sleeves are to be used to avoid two-point earthing. 

3.12.11 TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 
a. HT CABLE  

i .   Insulation resistance of the HT cable. b.Conducting Hi-pot Test. c..Ensure proper identification tags are 

in place. 
b. LT POWER / CONTROL / INSTRUMENT CABLES 
ii.         Insulation resistance of the cable. b.Identify the cables with tag plates. 

3.13. INSTALLATION OF CABLE TRAYS AND ACESSORIES 
3.13.1 Erection of Cable Trays includes installing ladder/perforated type cable trays  in cable trenches, plant area 

, steel columns, overhead areas etc. on the supports already provided. Approximate quantity is indicated 
in the rate schedule. 

3.13.2 Cable trays, coupler plates and fasteners shall be supplied by BHEL. 
3.13.3 Only straight trays will be supplied by BHEL. Other accessories like Bends Tees. Cross, etc… which may 

be required for proper laying of cable as per cable routing will be fabricated by the contractor at his cost to 
the extent of 10% of the number of trays supplied by BHEL. The fabricated trays shall conform to the 
shape and configuration of original bends etc, that would have been supplied. The fabrication of the bends 
from straight trays will include cutting the ladder steps, bending the side plates to the required radius and 
re-welding the ladder steps with the bent plates Trays supplied will be of G.I. and hence 1.5mm citofine 
electrode only shall be used for welding purposes All cuttings shall be done only with hack-saw and gas 
cutting should not be resorted to. 
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3.13.4 The cable trays shall be adequately tack welded to supporting steel work and shall be sufficiently 
supported to prevent sagging. The weld shall be painted using cold galvanizing paint (supply of paint is in 
the scope of contractor) 

3.13.5 In case cable trays are required to be fabricated from structural steel and installed, unit rate applicable 
for fabrication and installation of structural steel shall be applicable in such instance. 

3.14 INSTALLATION OF EARTHING  
3.14.1 Installation of above-ground earthing for the complete system is the scope of the contractor. following. 

Required quantity of GI flats/wires will be supplied by BHEL. 
3.14.2 Earthing of all motors, Switch gear Panels,HT Breaker panels, LTMCC , PMCC , ACP,  Electronic 

Control Panel, Push Button Stations, Junction Boxes, Transformers, Heaters, thermostats, instruments, 
Cable trays and accessories, cable armours and conduits used for cable installation, etc. are in the scope 
of work. 

3.14.3 Installation of earthing conductors and terminations at the equipment and at the earth rings / buses/ earth 
pits and the necessary clamping of the conductors shall be carried out by the contractor. The tentative 
quantities required for the earthing is indicated in the rate schedule. 

3.14.4 All equipment shall be earthed by two separate and distinct connections. Earthing terminals will be 
available in all the equipment supplied by BHEL. 

3.14.5 The earthing conductor of galvanized mild steel strips, wires will be supplied by BHEL. All connections 
for the equipment to the main earthing conductor shall be made as indicated in schematic drawings 
provided during execution of work. 

3.14.6 A continuous earthing conductor shall be installed in all cable trays and securely clamped to each tray 
section by suitable connections to form a continuous earthing system. When two (or) more trays 
supporting power cables run parallel, a continuous earthing conductor shall be provided on one tray only 
with tap offs to the control cable trays. 

3.14.7 All joints in the earthing system shall be welded type. Earthing connections to all equipment including 
motor shall be of bolted type. 

3.14.8 Earthing connections shall be free from tinning, scale, paint, enamel, grease, rust (or) dirt at the time of 
making joint. 

3.14.9 Screens / Shields and armour of all multi core cables shall be bonded and earthed. 
3.14.10 Earthing conductors ,along their run on columns, beams, walls etc. shall be supported by suitable cleats 

to intervals of 750mm. 
3.14.11 Welded joints shall be painted with red oxide and Aluminium paint / cold galvanizing paint in turn and 

afterwards coated with bitumen as per IS 3043. Supply of paint etc. are in the scope of contractor. 
3.14.12 Earth lead and riser connections shall be as short and direct as possible and shall be without any links 

and spacing. 
3.14.13 All earthing works includes laying of earthing flat as per the schematic drawing and termination up to the 

earthing pit. 
3.15 FLEXIBLE CABLE TRAYS SUPPORT SYSTEM  
3.15.1 Cable tray support system shall be pre-fabricated similar or equivalent to “Unistrut make”. Support 

system for cable trays shall essentially comprise of the two components i.e. main support channel and 
cantilever arms. The main support channel shall be of two types: (i) C1:-having provision of supporting 
cable trays on one side and (ii) C2:-having provision of supporting cable trays on both sides. The support 
system shall be the type described hereunder 

3.15.2 Cable supporting steel work for cable racks/cables shall comprise of various channel sections, cantilever 
arms, various brackets, clamps, floor plates, all hardware such as lock washers, hexagon nuts, hexagon 
head bolt, support hooks, stud nuts, hexagon head screw, channel nut, channel nut with springs, fixing 
studs, etc. 

3.15.3 The system shall be designed such that it allows easy assembly at site by using bolting. All cable 
supporting steel work, hardware fittings and accessories shall be pre-fabricated factory galvanized.  

3.15.4 The main support and cantilever arms shall be fixed at site using necessary brackets, clamps, fittings, 
bolts, nuts and other hardware etc. to form various arrangements required to support the cable trays. 
Welding of the components shall not be allowed. However, welding of the bracket (to which the main 
support channel is bolted) to the overhead beams, structural steel, insert plated or reinforcement bars will 
be permitted. Any cutting or welding of the galvanized surface shall be brushed and red lead primer, oil 
primer & aluminum paint shall be applied. 

3.15.5 The typical arrangement of flexible support system is shown in the enclosed drawings and described 
briefly below. 
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3.15.6 Cantilever arms of 300 mm, 600 mm and 750 mm in length are required, and shall be as shown in the 
enclosed drawing. The arm portion shall be suitable for assembling the complete arm assembly on to 
component constructed of standard channel section. The back plate shall allow sufficient clearance for 
fixing bolt to be tightened with tray in position. 

3.15.7 The size of structural steel members or thickness of sheet steel of main support channel and cantilever 
arms and other accessories and indicated above or in the enclosed drawings are indicative only. Main 
support channels may be supplied in any suitable lengths to minimize the wastage. Nevertheless, the 
support system shall be designed by the bidder to fully meet the requirements of type tests as specified. In 
case the system fails in the tests, the components design modification shall be done by the Bidder without 
any additional cost to the Employer. The bidder shall submit the detailed drawings of the system offered 
by him along with the bid. 

3.16 STRUCTURAL STEEL FABRICATION AND ERECTION  
3.16.1 Structural steel material like MS angles, channels, beams, flats, plates, pipes etc. shall be supplied in 

running meters and same shall be used for fabrication of panel base frame, cable tray supports, 
supporting frames for instruments, junction boxes, distribution boards, impulse lines etc., canopies for 
instruments/ panels/JB/push button stations etc. 

3.16.2 This shall include cutting to size, contouring of end for connections if required, welding, grinding of excess 
weld deposits/ burrs, drilling of holes for mounting of device/instrument, installation at location, leveling, 
alignment, providing bracings, painting etc. No gas cut holes will be permitted contractor to follow the 
BHEL supplied welding schedule and welding procedures. 

3.16.3 All the fabricated supports/frames shall be painted as per painting schedule. All paints, primers etc. are 
in the scope of the contractor. 

3.16.4 Frame installation/cable tray accessories’ installation at site may involve mounting either on concrete floor 
by grouting/using anchor fasteners or on steel structure by welding etc. All consumables shall be arranged 
by the contractor. 

3.16.5 In certain packages galvanized members of junction box frames and instrument racks shall be supplied in 
cut to sizes and frame assemblies are required to be done as per drawing by bolting/welding. The 
installation rate as quoted shall include the assembling of the frames. 

3.16.6 Gas cutting of tray/impulse pipe support and gas cut holes in frame shall be avoided. Only drilled hole is 
permitted in frame etc. 

3.17   PAINTING  
3.17.1 Supply of Primer, Finish paint etc is included in the scope of the contractor. Paints shall be 

arranged from standard reputed suppliers in consultation with BHEL.   
3.17.2 Colour Banding, Legend and Identification Marking, Direction Marking etc. shall be in scope of 

the contractor for all items erected/commissioned by the contractor. 
3.17.3  All the weld joints of GI cable trays and GI structural members shall be applied with a coat of cold 

galvanizing zinc paint. Paint etc shall be arranged by contractor at his cost. 
3.17.4 STRUCTURALS  
3.17.4.1 All the supporting steel work for the over  head cable trays, risers, JBS, SSPBs, instruments etc., 

shall also have protective painting. The surfaces of the above shall be free from rust, foreign adhering 
matters, grease etc. structural components shall be cleaned as per specifications and then coated with 
two coats of primer and finish paint as per BHEL instructions. 

3.17.5 PANELS, JUNCTION BOXES , TRANSFORMER ETC. 
3.17.5.1 Panels and Junction Boxes shall be Touch-up painted as and where original shop paint is 

peeled off. Necessary surface cleaning and preparation shall be done by the contractor as per relevant 
painting codes followed by two coats of Primer and two coats of Finish Paint.  

3.18 INTEGRATED TESTING, PRE-COMMISSIONG, AND POST COMMISIONING  
3.18.1 The contactor shall perform various activities during pre-commissioning, integrated Testing, post 

commissioning stages of equipment covered under this tender specification. It is responsibility of 
contractor to arranged tools & plants, test equipment, experienced engineers and technicians.  

3.18.2 The contractor’s commissioning group shall work as per the instruction of BHEL engineer and they shall 
coordinate day-to-day activity with other agency and BHEL/ customer. The testing activity may have to 
repeated till satisfactory results are obtained and also to satisfy the requirement of BHEL. 

 

3.18.3 The equipment erected by the contractor will be tested and commissioned as per normal testing practice 
like panel charging, Meggering of cables, conducting of open circuit / short circuit testing etc. as per the 
instruction of BHEL engineers. 

3.18.4 The contractor will supply required manpower along with all required testing equipment like multimeter, 
megger, tong tester, test kit etc. and his quoted rates will be inclusive of all equipment / instruments like 
multimeter, megger, tong tester, test kit etc. and his quoted rates will be inclusive of all above aspects. 
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3.18.5   The contractor shall prepare all erection / commissioning log sheets and protocols / test certificates 
as per field quality plan, get  signed by the concerned BHEL/Customer engineer and submit the 
same to BHEL engineer as per his instruction. 

3.18.6 While testing and commissioning, if the equipment to which the cabling is connected 
is observed to be not functioning, it is the responsibility of the contractor to check,  
establish and demonstrate, in close coordination with the commissioning agencies, 
that there is no defect in the cabling. The contractor shall depute his supervisor and 
workmen to assist the commissioning agencies to check the interconnecting cables.  

3.18.7 The mobilization of these commissioning groups shall be such that planned activities are taken up in time 
and also completed as per schedule and work undertaken round the clock if required. It is responsibility of 
contractor to discuss on day to day basis the requirement of manpower, consumables, tools & tackles / 
testing equipment with BHEL engineers and arrange for the same. 

3.18.8 During the commissioning activities and carrying out various tests, if any one of temporarily work such 
mounting of test equipment / cabling etc are required, the contractor shall carry out such work without on 
any extra cost. The same shall be removed after completion of the activity. 

3.18.9 The contractor shall carry out any other tests as desired by BHEL engineer on erected equipment covered 
under the scope of this contract during testing, per- commissioning and commissioning, to demonstrate 
the completion of any part or whole of work performed by the contractor. 

3.19  ELECTRICAL INSPECTORATE’S APPROVAL/ STATUTORY INSPECTION  
3.19.1 Contractor shall have/obtain valid electrical contractors License to carry out the erection, Testing & 

Commissioning work on High/Low voltage electrical equipment from the appropriate statutory authority of 
concerned state or central electricity authority, as the case may be. All fees and expense in this regard 
shall be in the contractor’s account. 

3.19.2 Contractors shall arrange inspection of concerned statutory Authority for the installation, testing & 
commissioning of high / low voltage equipment covered under the scope of work and including those 
erected by other agencies and obtain the statutory authorities approval in appropriate format prior to 
charging of the equipment. 

3.19.3 Contactor shall be responsible for all necessary liasioning work with statutory authority towards the 
certification of installation / works. BHEL will only pay statutory fees in respect of inspection of all 
installations as per demand note/challan issued by the statutory authority. All other expense shall be 
borne by the contractor. BHEL / BHEL’s customer shall be providing technical assistance, drawing & 
document for submission to statutory authority. Contractor shall provide all logistics services in this regard. 

3.20 STANDARDS  
3.20.1 Complete erection shall confirm to Indian Electricity Act with latest amendments and also to latest editions 

of the relavant Indian Standards. 
a) IS:2274- Code of practice for electrical wiring installation. (System Voltage not exceeding –650 V). 
b) IS:732- Code of practice for electrical wiring installation (System Voltage not exceeding –650 V) 
c) IS:732 – Code of practice for earthing. 
d) IS : 3072 – Code of practice for installation and maintenance of switch gears. 
e) The latest edition of IE Act & IE Rules. 
f) Other relevant standards as applicable. 
 
3.21   MEASUREMENTS ( Not applicable) 
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SECTION-V 
5.1.1. Special Conditions Of The Conract For Electricals Works Contd… 
 
5.1.2 The contractor shall carry out the work in accordance with instructions/drawings/specification standard 

practices supplied by BHEL from time to time. 
 

5.1.3 Provision of all types of labour, supervisors, Stores staff, watch and ward as required, tools and tackles as 
specified consumables as specified under various clauses of Tender Specification for erection, testing and 
commissioning and dismantling of existing structures. 

 

5.1.4 Proper out turn as per BHEL plan and commitment. 
5.1.5 Completion  of work in time. 
5.1.6 Good quality and accurate workmanship for proper performance of equipment. 
5.1.7 Repair   and rectification. 
5.1.8 Re-conservation  / preservation of all components. 
 

5.2 FACILITIES TO BE PROVIDED AND DEVELOPED BY THE TENDERERS AT HIS COST 
 

5.2.1 It shall be the responsibility of the contractor to construct his own office shed, stores shed, labour 
tenements, with all facilities like electricity, water supply, sanitary arrangements in the area allotted to him 
for the purpose. 

 

5.2.2 Distribution of water for construction purposes and as well as drinking purpose from the single point 
provided by BHEL to various works fronts shall be the Contractor’s responsibility and at his cost. 

 

5.2.3  Necessary meters for recording consumption of water and power for cost analysis purpose and 
maintenance of the same during execution period shall be Contractor’s responsibility. 

 

5.2.4 Provision for distribution of electrical power from the given single central point to the required places with 
proper distribution boards, approved cable laying, including supply of all materials like cables, switch 
boards, pipes, etc., observing the safety rules laid down by the Electricity Authority of the State/BHEL/their 
customer shall be the responsibility of the tenderer /contractor. 

 

5.2.5 As there are bound to be interruptions in regular power supply, power cut/load shedding in any construct 
on sites due to inherent power shortage in State on this account, suitable extension of time only be given 
and contractor is not entitled for any compensation. Such interruptions should be intimated to BHEL by 
the contractor timely It shall be the responsibility of the contractor to have at least a few diesel operated 
welding generator sets to get urgent and important work done with out interruption. 

 

5.2.6 Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting shall be 
arranged by the Contractor at the site of constructions, pre-assembly area, Contractor’s material storage 
area and at access roads etc., at his cost. 

 

5.2.7 For the purpose of Planning, Contractor shall furnish along with tender, the estimated requirement of 
power (month wise) for execution of work in terms of maximum KW demand. 

 

5.2.8 On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall be dismantled 
and leveled and debris shall be removed as per instruction of BHEL by the contractor at his cost. In the 
event of his failure to do so, the same will be arranged to be removed and expenditure therefore will be 
recovered from the Contractor. The decision of BHEL Engineer in this regard is final. 

 

5.2.9 The Contractor shall provide all materials required for scaffolding, formwork and centering wherever 
necessary for erection should arrange at his cost. 

 

5.2.10 Depending upon the nature of work and availability of facilities locally, Contractor may have to arrange for 
a temporary work-shop for facilitating uninterrupted progress of work. 

 

5.2.11 The contractor shall secure and maintain comprehensive including third party insurance for appropriate 
amount to protect your and our interest against all risk and claims to the men/women or for labour force. If 
failure in securing the insurance policies in this regard shall not absolve you from reimbursing to us for 
any loss / damages / injuries or death to any person. 

 

5.2.12 The contractor shall be fully responsible for obtaining labour licence/approval if any, from 
    State/Central/Local  authorities at his own cost and risk. 
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5.2.13 It is the responsibility of contractor to obtain approval from statutory authorities like pollution control board, 
Factory Inspectorate etc., if necessary. 

 

5.2.14 All fees connected with the contractor for Testing his Welders/Men / Works and Testing, Inspection, 
calibrating his instruments and equipment, shall be paid by the contractor. It shall be contractor's 
responsibility to obtain approval of Statutory Authorities, wherever applicable, for the conducting of 
any work which comes under the Purview of these Authorities. Any cost arising from this shall be 
contractor's Account. 

 

5.3 GASES 
5.3.1 All required gases like oxygen / Acetylene / LPG for the work shall be supplied by the Contractor at his 

cost. It shall be the responsibility of the Contractor to plan the activities and store sufficient quantity of 
these gases Non-availability of gases cannot be considered as reason for not attending the required 
progress. 

 

5.3.2 In case of improper arrangement of above gases, BHEL reserves the right to procure the  
 same from any source and recover the cost from the Contractor’s bill at market value plus BHEL 
departmental charges as may be fixed from time to time Postponement of recoveries is not permissible. 
The decision of BHEL Engineer in this regard is final and binding on the Contractor. 

 

5.3.2 BHEL reserves the right to reject the use of any gas in case the required purity is not maintained. 
 

5.3.3 The Contractor shall submit Weekly / fortnightly / monthly statements / reports regarding consumption of 
above gases for cost analysis programme. 

 

5.3.4 The Contractor shall ensure safekeeping of the inflammable cylinders at separate place away from normal 
habit with proper security etc. 

 

5.4 ELECTRODES 
5.4.1 All the electrodes required shall be arranged by Contractor at his cost. It shall be the responsibility of the 

Contractor to obtain prior approval of BHEL before procurement, regarding suppliers, type of electrodes 
etc. On receipt of the electrodes at site, it shall be subjected to inspection and approval by BHEL. The 
Contractor shall inform BHEL, the details regarding type of electrode, batch number, date of expiry etc. 

 

5.4.2 Storage of electrode shall be done in an air-conditioned / controlled humidity room as per requirement. 
 

5.4.3 Shortage of any of the electrodes of the equipment suggested by BHEL shall not be quoted as reason for 
deficiency in progress or for additional rate. 

 

5.4.4 BHEL reserves the right to reject the use of any electrodes at any stage, if found defective because of bad 
quality, improper storage, quality, date of expiry, unapproved type of electrodes etc. It shall be the 
responsibility of the Contractor to replace at his cost with out loss of time. 

 

5.4.5 All electrodes shall be dried in the electrodes drying oven to the temperature and period specified by 
BHEL Engineer before they are used for erection work. Electrode drying ovens shall be provided by the 
contractor. 

 

5.4.6 In case of improper arrangement for procurement of above electrodes, BHEL reserves the right to procure 
the same from any source and recover the cost from the Contractor’s first subsequent bills at market 
value plus the departmental charges of BHEL communicated from time to time. Postponement of such 
recovery is not permitted. 

 

5.4.7 Contractor shall submit weekly/ fortnightly / monthly statement / reports regarding consumption of 
electrodes of all types for cost analysis purpose. 

5.5 CRANE AND OTHER TOOLS AND TACKLES 
5.5.1 All the T&P including Cranes, trucks, lorries, tractors, trailors etc. required for the satisfactory execution of 

work shall be arranged by the Contractor. BHEL will not arrange any Tools and Plants. 
 

5.5.2 All the T&P arranged by the Contractor including electrical connection wherein required shall be reliable / 
proven tested with necessary test certificate. 

 

5.5.3  All the T&P, lifting tackles including wire ropes, sling, shackles and electrically opera-red equipment 
arranged by Contractor shall be got approved by BHEL Engineer before they are actually put on use. 
 

5.5.4 Civil works required for safe and efficient operation of tools and tackles shall be the Contractor’s 
responsibility. 

 

5.5.5 Contractor shall take into consideration the above clauses and quote the rates as called for in the rate 
Schedule 
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5.5.6 SUPERVISORY STAFF AND WORKMEN 
5.6.1 The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, carpenters, 

fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled workmen required for all the 
works of receipt, material handling, transportation, erection, testing and commissioning contemplated 
under this specification. Only fully trained and competent men with previous experience in the job shall be 
employed. They shall hold certificates wherever necessary. BHEL reserves the right to decide on the 
suitability of the workers and other personnel who will be employed by the contractor. BHEL reserves the 
right to insist or removal of any employee of the Contractor shall for with remove him. 

 
5.6.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and discipline on 

the part of the labour put on the job by Contractor and in general see that the works are carried out in a 
safe and proper manner and in co-ordination with other labour and staff employed directly by BHEL or 
other contractors of BHEL or BHEL’S client. 

 
5.6.3 The contractor shall also furnish daily labour report showing by classification the number of employees 

engaged in various categories of work and a progress report of work as required by BHEL Engineer. 
 
5.6.4 The work shall be executed under the usual conditions affecting major power plant constructions and in 

conjunction with numerous other operations at site. The Contractor and his personnel shall co-operate 
with other personnel and proceed in a manner that shall not delay or hinder the progress of work as a 
whole. 

 
5.6.5 It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc. Necessary 

coordination with customer officials is the responsibility of the contractor. Contractor to follow all 
the procedures laid down by the customer for making gate passes. Where permitted, by customer/ 
BHEL, to work beyond normal working hours, the contractor shall arrange necessary work permit for 
working beyond normal working hours. 

 

5.6.6 The Contractor’s supervisory staff shall execute the work in the most substantial and work man like 
manner in the stipulated time Accuracy of work and aesthetic finish are essential part of this contract. The 
contract shall be responsible to ensure that assembly and workmanship confirm to the dimensions and 
tolerances given in the drawings/instructions given by BHEL Engineers, from time to time. 

 

5.6.7 The Contractor shall employ the necessary number of qualified and approved full time electricians at his 
cost to maintain his temporary electrical installation till the completion of work. 

 

5.6.8 It is the responsibility of the Contractor to engage his workmen in shifts or on over time basis for achieving 
the target set by BHEL and also during the period of commissioning and testing The Contractor’s quoted 
rate shall include all these contingencies. 

 

5.6.9 In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, operators and 
technicians on BHEL rates and will assist in improving the progress. All expenses incurred for will be 
recovered from Contractor’s bill. 

 

5.6.10 If the Contractor or his workmen or employees shall break, deface, injure or destroy any part of building, 
road kerb fence enclosure, water pipes, cables, drains, electric or telephone posts or wires, trees or any 
other property or to any part of erected components etc., the Contractor shall make the same good at his 
own expense or in default, BHEL may cause the same to be made good by other workmen or by other 
means and deduct the expenses (of which BHEL’S decision is final) from any money due from the 
Contractor. 

5.7 CIVIL WORKS 
5.7.1 Column foundation and foundation for other plants, control room building and necessary civil works shall 

be provided by BHEL. The dimensions of the foundation and anchor bolt pits shall be checked by the 
Contractor for their correctness as per drawings. Further, top elevation of foundations shall be checked 
with respect to benchmark, etc. All minor adjustments of foundation level, dressing and chipping of 
foundation, up to 40mm surfaces, enlarging the pockets in foundations etc., as may be required for the 
erection of equipment/plants shall be carried out by the Contractor. All materials like cement, steel etc., 
shall also be arranged by the Contractor. 

 

5.7.2 Any civil works required for safe and efficient operation of tools and tackles issued by BHEL like 
grouting/excavation casting of foundation for anchor points for derricks, winches etc., and any other 
temporary supports shall be the Contractor’s responsibility. 
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5.7.3 The Contractor shall ensure perfect matching of packer plates with foundation by dressing the foundation 
and between the packer plates and the base plates of structural column/equipment to the satisfaction of 
BHEL Engineer. 

 
5.7.4 Grouting of column base plates/equipment foundation box and base plates shall be carried out by the 

Contractor for which cement alone will be provided by BHEL on chargeable basis. All other materials to be 
arranged by Contractor. 

 
5.7.5 The contractor shall satisfy himself regarding the correctness of the civil works, foundation, etc., so that 

the equipment erected by him shall not suffer due to any defects in the above. For this purpose, he should 
also visit site during the progress of civil construction works, if necessary, to ensure that the civil work is 
carried out as per his requirements. 

 
5.8 SCOPE OF MATERIAL HANDLING 
5.8.1 While BHEL will endeavor   to store/stack/identify materials properly in their open/closed storage 

yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying materials well in time for 
erection, taking delivery of the same, following the procedure indicated by BHEL and transport the 
materials safely to pre-assembly yard, erection site in time, according to schedule. 

 
5.8.2 The Contractor shall identify necessary supervisor/labour for the above work in sufficient quantity as may 

be needed by BHEL for areas covering their scope. 
 
5.8.3 It shall be the Contractor’s responsibility to arrange for necessary crane/tractor/trailor or trucks/slings/tools 

and tackles /labour/including operators for loading from storage yard on to transport equipment, move it to 
erection site/pre-assembly yard and unload the same at pre-assembly yard/erection site and to erect the 
ESP and the quoted rate shall include the same. Tenderers may please note that the storage yards are at 
an approximate distance of 5.0.km from erection site. 

 
5.8.4 All equipment so used by Contractor shall be of proven quality and safe in operation as approved by 

BHEL Site Engineer’s from time to time. 
 
5.8.5 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL will arrange for 

replacement at cost recovery basis and decision of BHEL shall be final. 
 
5.8.6 The Contractor shall take delivery of components and equipment and special consumables from storage 

area after getting the approval of BHEL Engineer on standard indent forms. 
5.8.7 In the event of Contractor’s inability to arrange in time any of the above equipment/T&P etc., if possible 

BHEL shall provide the same on specific written request from the Contractor subject to the availability of 
equipment on the normal hire charges of BHEL, applicable from time to time and recoverable from 
Contractor’s subsequent month’s running bills. 

 
5.8.8 All the surplus, damaged unused materials, package materials/containers, special transporting frames, 

gunny bags etc. supplied by BHEL shall be returned to BHEL Stores by the Contractor. 
 
5.8.9 The Contractor shall have total responsibility for all equipment and materials in his custody, stores, loose, 

semi-assembled, assembled or erected by him at Site. 
 
5.8.10 The Contractor shall make suitable security arrangements (round the clock) including employment of 

security personnel to ensure the protection of all materials/equipment and works from theft fire, pilferage 
and any other damage and loss at Site. 

 
5.8.11 The Contractor shall ensure that all the packing materials and protection devices used for the various 

equipment during transit and storage are removed before these equipment are installed. 
 
5.8.12 All equipment shall be handled very carefully to prevent any damage or loss. No bars, wire ropes, slings 

etc., shall be used for unloading and/or handling of the equipment with out the specific written permission 
of the Engineer. The equipment from the storage yard shall be moved to the actual site of 
erection/location at the appropriate time as per the direction of BHEL Engineer so as to avoid damage for 
such equipment at Site. 
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5.8.13 The Contractor shall take all reasonable care to protect the materials and work till such time the erected 
equipment has been taken-over by BHEL/their client. Whenever necessary suitable temporary fencing 
and lighting shall have to be provided by the Contractor as a safety measure against accident and 
damage of property of BHEL, suitable caution notices shall be displayed where access to any part may be 
deemed to be unsafe and hazardous. 

 

5.8.14 The Contractor shall be responsible for taking all safety precautions during the constructions and leaving 
the site safe at the end of each working day and at all times. When the work id temporarily suspended, he 
shall protect all construction materials, equipment and facilities from causing damage to existing property 
interfering with the operation of the station when in goes into service. The contractor shall comply with all 
applicable provisions of the safety regulations, clean up programme and other precautionary measures, 
which the BHEL has in effect at the Site. 

5.8.15 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall be got approved 
by BHEL Engineer at Site before they are actually put on the work. 

 

5.8.16 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall also make 
arrangements for verification of equipment, scrupulously maintain records and keep safe custody, watch 
and ward of equipment after it has been handed over to him till these are fully erected and tested and 
commissioned and taken over by BHEL’s client. The stolen/lost/damaged good shall have to be made 
good by the contractor at his own cost. 

 

5.9 DRAWING AND DOCUMENTS 
5.9.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this Tender 

Specification These documents will be made available to the Contractor during execution of work at site. 
 

5.9.2 One set of necessary drawings to carry out the erection work will be furnished to the Contractor by BHEL 
on loan, which shall be returned to BHEL Engineer at Site after completion of work. Contractor’s 
personnel shall take care of these documents given to them. 

5.9.3 Should any error ambiguity be discovered in the specification or information, the Contractor shall for with 
bring the same to the notice of BHEL before commencement of work BHEL’s interpretation in such cases 
shall be final and binding on the Contractor. 

 

5.9.4 The data furnished in various appendices and the drawings enclosed with this tender specification 
describes the equipment to be installed, tested and commissioned under this specification briefly. 
However, the changes in the design and in the quality may be expected to occur as is usual in any such 
large scales of work. 

 

5.9.5 Deviation from design dimensions should not exceed permissible limit. The Contractor shall not correct or 
alter any dimension/details, without specific approval of BHEL. 

 

5.10 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 
5.10.1 During the course of construction, alternation or repairs, scrap lumber with protruding nails, sharp edges 

etc., and all other debris shall be kept cleared from working areas, passageways and stairs in and around 
Site. Proper house keeping is the responsibility of the Contractor. 

 
5.10.2 Combustible scrap and debris shall be removed at regular intervals during the course of construction. 

Safe means shall be provided by the Contractor to facilitate such removal. If this is not done regularly, 
BHEL will get the job done and debit the cost to Contractor. 

 
5.10.3 Rigging equipment for material handling shall be inspected prior to use of each shift and as necessary 

during its use to ensure that it is safe. Defective rigging equipment shall be removed from service. 
Necessary test certificates have to be provided by the Contractor for the rigging and handling equipment 
brought by them. Otherwise this will be got to be done by BHEL and the cost will be debited to Contractor. 

5.10.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 
5.10.5 Rigging equipment when not in use shall be removed from the immediate work area so as not to present a 

hazard to employees. 
 
5.10.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or any container with 

liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 
prescribe the conditions under which such equipment or container may be handled and used during the 
performance of the works and the Contractor shall strictly adhere to such instructions. The Engineers shall 
have the right to inspect any construction plant and to forbid its use, if in his opinion it is unsafe. No claim 
due to such prohibition shall be entertained 
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5.10.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and explosives, the 
Contractor shall be responsible for carrying out such provision and/or storage in accordance with the rules 
and regulations laid down in the relevant petroleum Act., Explosive Act and Petroleum and Carbide of 
Calcium Manual, published by the Chief Inspectorate of Explosives of India. All such storage shall have 
prior approvals of Engineer. In case any approvals are necessary from the Chief Inspector of Explosives 
of any other statutory Authorities, the Contractor shall be responsible for obtaining the same. 

 
5.10.8 Valve protection caps shall be in place and secured. 
5.10.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally 

dropped, struck or permitted to strike each other violently. 
 
5.10.10 When cylinders are transported by powered vehicles, they shall be secured in vertical position. 
 
5.10.11 All workmen of the Contractor working construction areas shall wear safety helmets and/or safety belt 

when working at heights. Contractor shall insure his workmen against all accidents, and the policy shall be 
presented to BHEL will arrange the same and the expenditure towards this will be debited to the 
Contractor. In case the Contractor fails to provide necessary safety equipment to workmen, BHEL will 
provide the same to the workers and recover the cost of equipment along with BHEL overheads. 

 
5.10.12 All the above safety conditions are not exhaustive but gives an idea for the Contractor and the Contractor 

shall adhere to all the safety precautions given by the BHEL Engineer at Site. Such of those workmen 
who do not follow safety precautions shall be turned out from Site. They will not be allowed to work until 
they fulfill safety regulations. 

 
5.10.13 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for safe and 

proper working during night hours at the work spot as well as at the pre-assembly area. 
 
5.10.14 The Contractor shall be responsible for provision of all the safety notices and safety equipment as 

enjoined on him by the application of relevant statutory regulations/provisions and/or as called upon by 
the BHEL Engineer from time to time. 

 
5.10.15 The Contractor shall provide temporary fencing wherever required as a safety measure against accident 

and damage to properties. Suitable caution notices shall be displayed where access to any part is found 
to be unsafe and hazardous. 

 
5.10.16 The Contractor shall ensure the safety of all the workmen, material and equipment either belonging to him 

or to others working at site. 
 
5.10.17 It will be the responsibility of the Contractor to ensure safe lifting of the equipment, taking due precaution 

to avoid any accidents and damages to other equipment and personnel. 
 
5.10.18 The Contractor shall provide necessary first aid facilities for all his employees, representatives and 

workmen working at Site. 
 
5.10.19 All the Contractor’s Supervisory personnel and sufficient number of workers shall be trained for fire 

fighting and shall be assigned specific fire protection duties. Enough number of such trained personnel 
must be available during the tenure of the Contract. Contractor should nominate one of his supervisors to 
co-ordinate and for implementation of safety measure. 

 
5.10.20 Contractor shall provide enough fire fighting equipment of the types and numbers at his office, temporary 

structures, labour colony area etc. Access to such fire fighting equipment shall be easy and kept open at 
all times. Compliance of the above requirement under fire protection shall it no way relieve the Contractor 
of any of his responsibilities and liabilities to fire accident occurring. 

 
5.10.21 The Contractor shall at his cost remove of on vicinity of work, all scrap packing materials rubbish unused 

and other materials and deposit them in places specified by BHEL engineer to keep the work Site clean 
and tidy. 
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5.12 TIME SCHEDULE 
5.12.1 The entire work of erection, testing and commissioning work  shall be completed within the time specified 

in the time schedule. 
 

5.12.2 Time is the essence of this contract. The contractor shall be able to mobilize his manpower, tools, plants 
and consumables round the clock for the entire period to complete the work within the stipulated time. 

 

5.12.3 For this purpose the completion of erection work shall be deemed to be completed in all respects only 
when the trial runs of motors, charging of transformers, panels and instruments/equipment  are 
completed and certified so by BHEL Engineer. The decision of BHEL in this respect shall be final and 
binding on the contractor. 

 

5.12.4 The commissioning of the unit shall be deemed to be completed in all respects only when all the 
equipment are tested and commissioned and the Unit is ready for commercial operation.  

 

5.12. IDLE LABOUR 
5.13.1 No idle labour charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labour being rendered idle due to any cause at any time. 
 

5.13. PRICE ESCALATION: 
5.14.1 The Contractor has to keep his quoted rates firm for the entire contractual period.. 
5.14.2 However, the Contractor shall maintain sufficient work force and other resources required for completion 

of the job expeditiously for the entire contractual period including total extended period. 
 
5.15 INSPECTION / QUALITY ASSURANCE / QUALITY CONTROL STATUTORY INSPECTION  
5.15.1 Various inspection/ quality control/ quality assurance procedures/methods at various stages of erection 

and commissioning will be as per BHEL / customer quality control procedure/codes and the other 
statutory provisions and as per BHEL Engineers instructions. 
 

5.15.2 Preparation of quality assurance log sheets and protocols with customer’s engineers, and other quality 
control and quality assurance documentation as per BHEL engineer’s instructions, with in the scope of 
work / specification. 

 

5.15.3 The protocols between contractor and customer / BHEL shall made prior to installation for correctness of 
foundations, materials, procedures, at each stage of installation, generally as per the requirement of 
customer/BHEL. This is necessary to ensure elimination of errors or keeping them with in tolerable limits 
and to avoid accumulation and multiplication of errors. 

 
5.15.4 A daily log book should be maintained by every supervisor/engineer of contractor on the job in duplicate 

(One for BHEL and one for contractor) for detailing and incorporating alignment/clearance/centering 
Levelling readings and inspection details. 

 
5.15.5 Approval given by customer/BHEL for welding, results tests etc. shall also be recorded in the log book. 
5.15.6 All the electrical/technical Measuring and Testing instruments / Gauges, Feeler gauges, Height Gauges , 

Dial Gauges, micrometers, Levels, Sprit Levels, surface Plates, Straight Edges, Vernier calipers and all 
measuring instruments shall be provided by the contractor for checking, Levelling, Alignment, testing etc. 
of erected equipment at various stages. The instruments/ gauges/tools etc. provided should be Brand, 
quality and accuracy, specified by BHEL engineer and should have necessary calibration and other 
certificates as per the requirements of BHEL engineer. 

 
5.15.7 Re-work necessitated an account of use of invalid instruments/measuring devices etc. shall be entirely to 

the contractor’s account. The contractor shall be responsible for taking corrective actions, including 
resource augmentation if any, as specified by BHEL to make- up for the loss of time. 

5.15.8 Total quality is the watch word of the work and standards, procedures laid down by BHEL. We shall follow 
all the instructions as per BHEL drawings and quality/standards. Contractor shall provide for the services 
of quality assurance engineer. 

 
5.15.9 STAGE INSPECTION BY FES/ QA ENGINEER: Apart from Day-to-Day inspection by BHEL Engineers 

stationed at site and also by customers engineer’s, stage inspection of equipment under erection and 
commissioning at various stages of erection and commissioning by TEAMS of engineers, from field 
engineering services of BHEL’s Manufacturing units and quality assurance unit/ factory quality assurance 
and commissioning engineers. Customer shall arrange all labour, Tools and tackles, etc. for such stage 
inspections free of cost. 
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5.15.10 Any modification suggested by FES and QA engineers team shall be carried out claims of contractor, if 

any shall be dealt as applicable. 
5.15.11 Any minor rectifications of major repairs of defective work found out during stage inspection shall be 

rectified free of cost, by the contractor 
 

5.15.12 Any major rectification or major repair/ major rework of defective work found out during stage inspection 
verification/checking but not attributable to contractor shall also be carried out. Claims of contractor if 
any, shall be dealt as applicable.  
 

5.16. SUBMISSION OF PERIODICAL REPORTS 
Contractor shall submit periodical reports in respect of following aspects of operation: 

1) Consumption of welding electrodes and gases 

2) Consumption of construction power 

3) Manpower reports 

4) Progress reports - periodically 

5) Field calibration reports 

BHEL at site will inform formats for these reports, which have to be printed by the contractor at their cost. 

5.17 ELECTRICAL INSPECTORATE’S APPROVAL / STATUTORY COMPLIANCE 
5.17.1 Contractor shall have/obtain electrical contractors License to carry out the Erection, Testing & 

commissioning work on High/Low voltage Electrical Equipment from the appropriate statutory authority of 
the concerned state or Central Electricity Authority, as the case may be. All fees and expenses in this 
regard shall be in the contractor’s account. 
 

5.17.2 Contractor shall arrange inspection of concerned statutory authority for the installation, testing & 
commissioning of High/Low voltage equipment covered under the scope of work and including those 
erected by other agencies and obtain the statutory authorities approval in appropriate format prior to 
charging of the equipment 
 

5.17.3 Contractor shall be responsible for all necessary liasoning work with statutory authority towards 
the certification of installation / works. BHEL will pay statutory fees in respect of inspection of installations 
as per demand note/challan issued by the statutory authority. All other expense shall be borne by the 
contractor. BHEL/BHEL’s customer shall be providing technical assistance, drawing and document for 
submission to statutory authority. Contractor shall provide all logistics services in this regard. 
 

5.17.4 In case these inspections have to be repeated due to Default/Fault of the contractor and fees have to be 
paid again, the contractor shall have to bear the charges. These would be deducted from their Bills. 
 

------------------ --------------------- -------------- 
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SPECIAL CONDITIONS OF CONTRACT 

 
SECTION - VI 

 
6.   EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 

 
a. BHEL may consider payment for extra works on man-hour basis for such of those works which require 

major modification which is totally unusual to normal erection or commissioning work which are not due to 
contractor’s faulty erection. 
 

b.  The decision of BHEL in this regard shall be final and binding on the contractor.  The contractor may 
submit his work claim bills (specifically agreed by BHEL Engineer) along with the labour sheets duly 
certified by BHEL Engineer at site.  But BHEL got the option to get those work done through other agencies 
if they so desire. 
 

c.  All the extra works, if any, carried out should be done by a separate gang which should be identified prior 
to start of work for certification of man-hours.  Daily labour sheets should be maintained and should be 
signed by the contractor’s representative and BHEL Engineer.  Signing of labour sheets does not 
necessarily mean the acceptance of extra works.  Only those works  which are identified as not usual to 
normal erection and certified so by the Site-in-Charge of BHEL and accepted by designers/supplier’s 
competent authority only will be considered for payment. The decision of BHEL in this regard shall be final 
and binding on the contractor. 
 

d. Average single manhour rate including overtime if any, supervision, use of tools and tackles and other site 
expenses and incidentals, including consumables for carrying out any rework / revamping as may arise 
during the coarse of erection shall be Rs. 60/- per man hour. 

 
e.  Average single manhour rate including overtime if any, supervision, use of tools and tackles and other site 

expenses and incidentals, excluding consumables for carrying out any rework / revamping as may arise 
during the coarse of erection shall be Rs. 40/- per man hour. 

 
f.  Extra works does not include nominal dressing of foundations, holes, bases, nut and bolts.  In case of 

abnormal conditions, this can be mutually discussed before starting of such work. 

 
g.  Extra works are broadly defined as below: 

 
i)   Design changes which will be intimated to the contractor after the start of the work which call for 

dismantling of the erected components, rectification, modification, etc. 

ii) Repair / rectification of the components damaged during transit and intimated to BHEL before drawing 
the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject to 
acceptance of the approving authority.  Any such modification work costing less than 48 Man Hours per 
work of a DU shall be considered as incidental to erection and shall not be considered for payment. 

iv) Jobs which require major modification, major repair, major reworks etc. which will be identified as major 
and warrant extra payment, certified as such by the Site-in-Charge of BHEL and accepted by the 
designers/competent authority of BHEL.  The decision of BHEL in this regard shall be final and binding 
on the contractor. 

 
 

------------------- 
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Section-VIII-SPECIAL CONDITIONS OF CONTRACT on Reverse Auction 
Against this enquiry for the subject item/system with detailed scope of work as per enquiry 
specifications, BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 
www.bhel.com) for this tender. RA shall be conducted among all the techno-commercially qualified 
bidders. 
Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered as 
initial bids of bidders in RA. In case any bidder(s) does not participate in online Reverse Auction, their 
sealed envelope price bid along with applicable loading, if any, shall be considered for ranking. 
 

1. For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to 
participate. 

 

(i) English Reverse (No ties) is a type of auction where the starting price and bid decrement are announced 
before start of online reverse auction. The interested bidders can thereupon start bidding in an iterative process 
wherein the lowest bidder at any given moment can be displaced by an even lower bid of a competing bidder, 
within a given time frame. The bidding is with reference to the current lowest bid in the reverse auction. All 
bidders will see the current lowest quoted price and their rank. The term ‘No ties’ is used since more than one 
bidder cannot give an identical price, at a given instant, during the reverse auction. In other words, there shall 
never be a tie in the bids. 
 

(ii) Those bidders who have given their acceptance to participate in Reverse Auction will have to necessarily 
submit ‘Process compliance form’ (to the designated service provider) by the agreed bidder(s) will be considered 
as tampering of the tender process and will invite action by BHEL as per extant guidelines for suspension of 
business dealings with suppliers/contractors (as available on www.bhel.com). 
 

(iii) BHEL will engage the services of a service provider who will provide all necessary training and assistance 
before commencement of on line bidding on internet. 
 

(iv) In case of reverse auction, BHEL will inform the bidders the details of Service Provider to enable them to 
contact & get trained. 
 

(v) Business rules like event date, time, bid decrement, extensions etc. also will be communicated through 
service provider for compliance. 
 

(vi) Bidders have to submit the ‘Process compliance form’ from before start of Reverse auction. Without this, the 
bidder will not be eligible to participate in the event. 
 

(vii) In line with NIT terms, if necessary BHEL will provide the calculation sheet (e.g. EXCEL sheet) which will 
help to arrive at “Total Cost to BHEL” like Packing & forwarding charges, Taxes and Duties, Freight charges, 
insurance as per norms and loading factors (for non-compliance to BHEL standard Commercial terms & 
conditions) for items specified and GST extra, for each of the bidder to enable them to fill-in the price and keep it 
ready for keying in during the Auction. 
 

 (viii) Reverse auction will be conducted on a scheduled date & time.  
 

(ix) At the end of Reverse Auction event, the lowest bid value will be known on auction portal. 
 

(x) Successful bidder shall be required to submit the final prices (L1) in BHEL prescribed format for price 
breakup including that of line items, if required, quoted during the Online Reverse Auction, duly signed and 
stamped as token of acceptance without any new condition (other than those already agreed to before start of 
auction), after the completion of auction to M/s. {Service provider} besides BHEL within two working days of 
Auction without fail. 
 

(xi) In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the Price bids and 
price impacts, if any, already submitted and available with BHEL shall be opened as per BHEL’s standard 
practice. 
 

(xii) Bidders shall be required to read the “Terms and Conditions” section of the auctions site of Service provider, 
using the Login IDs and passwords given to them by the service provider before reverse auction event. Bidders 
should acquaint themselves of the ‘Business Rules’ indicating details of RA event carefully, provided by the 
Service provider, before reverse auction event. 
 

(xiii) Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any other party. If the 
Bidder or any of his representatives are found to be involved in Price manipulation/ cartel formation of any kind, 
directly or indirectly by communicating with other bidders, action as per extant BHEL guidelines for suspension 
of business dealings (as available on www.bhel.com), shall be initiated by BHEL. 

 

 

http://www.bhel.com/
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Registration & GST Rate 

1. Bidder should indicate GSTIN No. (Copy of GST registration to be enclosed) and PAN No. (copy 
of PAN to be enclosed).  

2. Tender will be considered/ accepted, if & only if the vendor has a valid GST Registration No. 

3. Central Tax/ State Tax/ Integrated Tax/ Union Territory tax to be quoted as extra in %. 

4. Bidders to ensure correct applicability of Central Tax/ State Tax/ Integrated Tax/ Union Territory 
tax based on the Inter / Intra state movement Supply of goods and provision services or both.  

5. Invoicing  & Payment  The Tax Invoice for supply of Goods & Services should be raised as per 
the provision of GST Act & Rules and must compulsorily mention the following :- 

a. GSTIN of BHEL Nodal Agency for Andra Predesh is     37AAACB4146P7Z8 

b. HSN Code or Service Accounting Code for supply of goods or services. 

c. Name & address of supplier 

d. GSTIN of Supplier 

e. Consecutive Serial No. & date of issue 

f. Description of goods or services 

g. Total value of supply 

h. Taxable value of supply 

i. x Rate – Central Tax & State Tax or Integrated Tax, Cess 

j. Amount of Tax charged 

k. Place of supply 

l. Address of delivery if different from place of supply 

m. Signature of authorized signatory 

6. Reimbursement of GST to the vendor is contingent upon complying with the following condition 
by the service provider:- 
ii. Uploading the onward GST Return (GSTR-1) in GSTN Network portal within the statutory 

time period. 
iii. Discharging the GST tax liability to the Government. 
iv. Submission of Tax Invoice to BHEL. 
v. Submission of proof of payment of GST to BHEL. 
vi. Availment of Input Tax Credit by BHEL. 

7. Input Tax Credit: In case GST credit is delayed/ denied to BHEL, due to non/delayed receipt of 
goods and/or services and/or tax invoice or expiry of timeline prescribed in GST Law for availing 
such ITC, or any other reason not attributable to BHEL, GST amount shall be recoverable from 
Vendor along with interest & penalty levied/ leviable. 

8. In case vendor delays declaring such invoice in his return and GST credit availed by BHEL is 
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such ITC 
reversal as per GST law shall be recoverable from vendor/contractor along with interest & penalty 
levied/ leviable on BHEL. 

9. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue 
credit note (details to be uploaded 

 



75 

 
 

  

Ranipet  

 

Bharat Heavy Electricals Limited   Boiler 
Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

Terms and Condition w.r.t GST  

Page 02  of 02 

BAP:ERN:RINL-Vizag ESP:ELEC:C:344-A    

10. any such delay in availing of tax credit for reasons attributable to vendor (as mentioned above), 
interest as per the GST Act & Rules, along with penalty, if any will be deducted for the delayed 
period i.e. from the month of receipt till the month tax credit is availed, from the running bills. 

In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue 
credit note (details to be uploaded in GSTN portal). 

11. For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned 
above), interest as per the GST Act & Rules, along with penalty, if any will be deducted for the 
delayed period i.e. from the month of receipt till the month tax credit is availed, from the running 
bills. 

12. Penalty for Non-compliance of GST Act  Penalty amount so determined along with GST if 
applicable thereon shall be recovered from the contractor. 

13. Anti-profiteering Measure: Any reduction in rate of Tax on any supply of goods or services or 
the benefit of input tax credit shall be passed on to the recipient by way of commensurate 
reduction in prices. 

14. Other Provison: The agency should quote the applicable taxes and duties in the technical bid 
(part-I) as well as in price bid (part-II).  

15. All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new 
taxation laws introduced from time to time (e.g., GST). The terms & conditions will be modified in 
accordance with the provisions of new laws (e.g., GST).  

16. The Prices quoted above must be inclusive of all taxes and duties and exclusive of GST, which 
will be payable extra as per applicable rules and subject to Submission of documentary evidence.  

17. In case any changes in taxes and duties as per Gov. Notification (including GST), the same shall 
be applicable from time to time. 

The following details to be furnished by the bidder:  

S.No Details To be filled by the bidder 

1 GSTIN No. (Copy to be 
enclosed) 

 

2 PAN No (Copy to be 
enclosed) 

 

3 HSN Code & SAC Code 
(Copy to be enclosed) 

 

 

The bidder has to submit this document along with their offer after duly signed & sealed by the 
authorized person. 

 

 

SIGNATURE OF THE CONTRACTOR 
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PART-II 
PRICE BID 

Name of Work:Electrical,C&I Scope of works of ESPs involving handling at site Stores/ Storage 
yard, Transportation to site of work, Dismantling of existing Components, Erection, Testing & 
commissioning  of Electrical, C&I items in Unit nos 2 to 5 of TPP at  RINL-Vizag using 
Contractor’s own Tools and Plants, Manpower etc  
 
S.No              DESCRIPTION OF ITEM 

  
QTY UOM Amount in 

INR 

A 

Electrical, C&I scope of works of ESPs involving 
dismantling of existing Electrical control panels, 
service transformers, LT bus-duct, AC and ventilation 
system, all cables inside the control room, and 
transporting of all dismantled scrap to customer’s 
scrap yard( located with in 3 KM from erection site), 
receipt  of new Electrical components from BHEL 
stores and inter-carting to site of work, erection, 
testing and commissioning of new  electrical items 
such as cables, cable trays, structural steel (for 
fabrication of tray, JB supports), Electronic control 
panels, Auxiliary Control panels, LTMSB, LT Bus duct, 
Service transformers, Opacity monitors, Heaters & 
thermostats, Ash level Indicators and accessories, IOS 
PC and accessories, Illumination system and 
accessories etc,  by using contractor's own tools & 
tackles/ manpower/ cranes, trailers etc. Please refer the 
technical specification for detailed scope of work 

1 Lot 

 

K 
TOTAL value for the above scope of work in Indian 
Rupees                                                                                               

   

M GST @________%      

N 
 TOTAL value of the work in Indian Rupees Including 
GST                                                                                        

   

 
Note-1: Bidder has to work out their rates in a separate paper and quote only lump-sum price for the entire scope of 

work. For progressive payment purpose, please refer the price break-up details indicated in- APPENDIX-A. The 

schedules & quantities mentioned in Apprendix-A are only for the purpose of enabling progressive payment to the 

contractor. The price quoted is firm and no deviation on either side (+/-) is allowed on account of deviation in Price 

Break-up schedules/quantities  

.  
Prices quoted elsewhere ( other than in this price bid) shall be treated as Null & void 

 

 
SIGNATURE OF BIDDER 
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APPENDIX-A      ( BILLING BREAK-UP DETAILS) 

S.No. 
  

             DESCRIPTION OF ITEM 
  

QTY UOM Weightage in 
%. 

A-01 Dismantling of existing Auxiliary control panels(ACP) Set 8 4.0638 

A-02 Dismantling of LTMSB & LT bus duct Set 4 6.0957 

A-03 Dismantling of Service Transformers Nos 6 0.3048 

A-04 
Dismantling of existing AC& Ventilation system in ESP 

control room 
Set 3 

0.3048 

B-01 Erection of new LTMSB including LT bus-duct. Set 4 4.0638 

B-02 Erection of Service Transformers Nos 6 1.463 

B-03 Erection of Local isolator/VCB 11 KV Nos 6 1.2191 

B-04 11 KV Existing Board retrofitting jobs Nos 3 0.762 

B-05 Illumination system in ESP Control Rooms Nos 3 0.3663 

B-06 Illumination system in ESP area set 8 8.1276 

B-07 Erection of Auxiliary control panels Set 8 2.0319 

B-08 Erection of new EC Panels Nos 64 3.7387 

B-09 
Laying and termination all power & control cables for 

HVRs in each ESP pass   
Set 8 

32.5102 

B-10 
Laying and termination of all power and control cables 

for heaters( Hopper, support Insulator, shaft insulators)  
in each ESP pass 

Set 8 
16.2551 

B-11 Laying and termination of all power and control cables 
for Rapping motors( EE, CE & GD) 

Set 8 
8.1276 

B-12 
Erection of Ash level indicators and its cable 

terminations  in each ESP pass 
set 8 

4.0638 

B-13 Erection of Earthing system below ground Set 8 
2.0319 

B-14 Erection of Earthing system above Ground Set 8 
4.0638 

B-15 Erection of IOS PC and its accessories Set 4 
0.4064 

 TOTAL   
100% 

 

 

Note: The schedules & quantities mentioned above are only for the purpose of enabling progressive 

payment to the contractor. The price quoted is firm and no deviation on either side (+/-) is allowed on 
account of deviation/variation in Billing Break-up schedules or in quantities 
 
 

SIGNATURE OF BIDDER 
 


