
 

Bharat Heavy Electricals Limited                                Tel.: +91(0) 891 288 1332/1343/ 1345 

Heavy Plates & Vessels Plant                                              E-mail : dgs@bhel.in & yvrrao@bhel.in 

Visakhapatnam – 530 012                                           

Andhra Pradesh, INDIA                                                                                                                                           

INVITATION TO TENDER 

::1:: 

Ref: OS/WC/2023-24/116/071                                                                                        Date: 09.12.2023 
 

Sub: Works Contract for Site works of Erection, Testing and Assistance during Pre-commissioning & 

Commissioning of Fired Heater for Indmax Unit, PREP (P25) at IOCL, Panipat Site - S.O. No. 7935 

- Reg. 
________________________________________________________________________________________________________________ 

    

Tenders are invited under two bid system, Techno-Commercial Bid (Part-I) and Price Bid (Part-II) from  

reputed and experienced contractors with sound technical and financial capability for the subject work. 
 

SL. 

No. 
NAME OF THE WORK 

EMD 

₹ 

Contract Period 

01 

Works Contract for Site works of Erection, Testing and 

Assistance during Pre-commissioning & Commissioning of 

Fired Heater for Indmax Unit, PREP (P25) at IOCL, Panipat 

Site - S.O. No. 7935   

 

2,00,000/- * 
 

 

One Year 

 

 

* AS PER LATEST GUIDELINES OF BHEL, FOR WORKS CONTRACTS, EMD SHALL NOT BE 

EXEMPTED FOR MSE / NSIC REGISTERED VENDORS FOR THIS TENDER. 
 

 

1. ELIGIBILITY CRITERIA: 
 

I) Average annual turnover of the contractor during the last 3 years ending 31st March 23 should be 

₹138 Lakhs).  

 

Tenderer should enclose EPF, ESI, PAN, GSTIN New registration no., Income tax returns for last 

three years (AY2021-22, 2022-23 & 2023-24/2020-21), Profit & Loss account and Balance Sheet 

certified by the Practicing Chartered Accountant for the last 3 years.  
 

 II)   The Contractor should have experience of completing similar works during the last 7 years ending 

31st Oct 2023 as given below: - 
 

(a) Three similar completed works costing not less than the amount ₹184 Lakh each. 

OR 

(b)  Two similar completed works costing not less than the amount ₹230 Lakh each. 

OR 

©  One similar completed work costing not less than the amount ₹368 Lakh. 
 

  

 Notes :  

i) Similar Works means Erection of Equipment like Heaters / Columns / Vessels / Heavy Equipments 

which include NDT, PWHT, Hydrotest, etc. for any jobs in Oil & Gas sector. 
 

ii) The works executed in the own name of the tenderer will only be considered for eligibility criteria. 
  

iii)  Work orders & Job Completion Certificates from the customer shall be enclosed in support of 

successful and satisfactory completion of the orders.   

 

2. SCOPE OF THE WORK: 
 

The detailed scope of work is as given at Annexure-I, SOQR, Drawings, Standards & Specifications, 

enclosed to the NIT.   
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3. LOCATION OF SITE: 
 

The Erection works are to be carried out for Fired Heater for Indmax Unit, Panipat Refinery Expansion 

Project (P25) at IOCL - Panipat Site, Haryana. Bidders are advised to visit the site before submission 

of their offer for assessment of the entry permissions, work permits, safety requirements, site 

conditions, labour regulations, local conditions, etc. No deviations will be entertained after submission 

of offers. 
  
 

4. EARNEST MONEY DEPOSIT: 
 

I. The tenderer shall submit EMD for ₹ 2,00,000/- (Rupees Two Lakh only) in the following forms only:  
 

 

a) Electronic Fund Transfer credited in BHEL account (before tender opening) (SBI Mandate form of 

HPVP, Visakhapatnam is attached) 
 

II. EMD by the tenderer will be forfeited as per NIT conditions, if: 
 

a) After opening of the tender, if the tenderer revokes his tender or makes any modification to his tender 

within the offer validity period, it is not acceptable to BHEL. 
 

b) The contractor fails to deposit the required security deposit or commence the work within the period 

as per LOI / Contract. 
 

c) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 

provisions of extant “Guidelines on Suspension of business dealings with suppliers / contractors” and 

forfeited / released based on the action as determined under these guidelines. 

III. EMD given by all unsuccessful tenderers shall be refunded normally within 15 days of award of work. 
 

IV. EMD shall not carry any interest. 
 

V. EMD of successful tenderer will be retained as a part of Security Deposit. 
 

NOTE : AS PER LATEST GUIDELINES OF BHEL, FOR WORKS CONTRACTS, EMD SHALL NOT BE 

EXEMPTED FOR MSE / NSIC REGISTERED VENDORS FOR THIS TENDER. 
 

5. WORK COMPLETION PERIOD: 
 

         The subject work is to be completed in all respects including handing over to the Customer, M/s IOCL 

-Panipat within 6 months from the date of issue of First consignment of free issue materials or 

10 weeks from the date of issue of Last consignment of materials, whichever is later. The delivery 

period includes the time involved in collection of all raw materials, cutting plan approval (if applicable), 

handing over of finished items. 

Notes :   

 For intermediate operations of Refractory contractor, wherever applicable, the time period from the date 

of handing over to the refractory / insulation contractor to the date of taking over will be excluded from 

the delivery period for the purpose of computation of LD. But it is the responsibility of the contractor to 

record the same and get certified by BHEL Site-Incharge. 
 

6. DEFECT LIABILITY PERIOD : 
  

Defect liability period will be 18 (Eighteen) months from the date of mechanical completion or 12 

(Twelve) months from the date of commissioning, whichever is earlier. 
 

7. SITE MOBILISATION : 

Successful bidder shall have to complete site mobilization within 15 days from the date of receipt of 

order or within one week from the date of intimation by BHEL for mobilization, whichever is later. Any 

delay in mobilization beyond the scheduled period will attract LD. 
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8. LIQUIDATED DAMAGES: 
 

In the event of any delay in completion of work or part thereof as per the contractual completion period 

due to the reasons attributable to contractor, BHEL - HPVP shall have the right to impose Liquidated 

Damages at the rate of 0.5% of the contract value for every complete week of delay or part thereof 

subject to a maximum of 5.0% of the contract value.  
  

9. OVER RUN COMPENSATION (ORC) / IDLE CHARGES:  
  

The contractor shall not be entitled to claim and the company shall not be liable to pay any amount on 

account of over run compensation and idle charges, the overrun/ idling may be for whatsoever reasons. 
    

10. PRICE VARIATION COMPENSATION (PVC):  
 

The contractor shall be paid at the contract rates for the actual quantities of work executed only and 

the contractor shall not be entitled to claim or receive any extra amount on account of any price 

escalation either in materials, labour, taxes / duties etc., or for any reasons whatsoever and the 

contract rates are firm and fixed till the completion of the work in all respects.   
 

11. SECURITY DEPOSIT:  
 

A. Security deposit means the security provided by the contractor towards fulfilment of any obligations in 

terms of the provisions of the contract. 
 

B. The total amount of the security deposit will be 5% of the contract value. EMD of the successful 

tenderer shall be converted and adjusted towards the required amount of Security deposit. 
 

A. Modes of Deposit: 

The required amount of Security Deposit of 5% of the contract value may be accepted in the following 

forms: 

a) Cash (as permissible under the extant Income Tax Act) 

b) Local Cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ 

Electronic Fund Transfer in favour of BHEL. 

c) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the 

company’s act. The bank guarantee format should have the approval of BHEL. 

d) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in 

the company’s act (FDR should be in the name of the contractor, a/c BHEL. 

e) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 

hypothecated/ pledged, as applicable, in favour of BHEL) 

f) Insurance Surety Bonds 

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal 

of the documents or in any other matter connected therewith) 
 

B. Collection of Security deposit: 
 

At least 50% of the required Security Deposit, including the EMD, should be collected before start 

of the work. Balance of the Security Deposit can be collected by deducting 10% of the gross amount 

progressively from each of the running bills of the Contractor till the total amount of the required 

Security Deposit is collected. 
 

In case of delay in submission of performance security, enhanced performance security 

which would include interest (Repo rate + 4%) for the delayed period, shall be submitted by 

the bidder. 
 

If the value of work done at any time exceeds the contract value, the amount of Security Deposit 
shall be correspondingly enhanced and the additional Security Deposit shall be immediately 
deposited by the Contractor or recovered from payment/s due to the Contractor. 
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Ref: OS/WC/2023-24/116/071                                                                                           Date: 09.12.2023 

 
 

The recoveries made from running bills (cash deduction towards balance SD amount) can be 
released against submission of equivalent Bank Guarantee in acceptable form, but only once, before 
completion of work, with the approval of the authority competent to award the work. 
 

Note: In case of (a) small value contracts not exceeding Rs. 20 lakhs or (b) SAS jobs, work 
can be started before the required Security Deposit is collected. However, payment can be 
released only after collection/ recovery of initial 50% Security Deposit. 
 

C. Refund of Security Deposit: 
 

i. The security deposit shall be refunded after successful completion of the Contract as per 

agreement and subject to deduction of any amount due to BHEL. 
 

ii. Security deposit shall not be refunded to the Contractor except in accordance with the terms of the 

Contract.  

iii. The successful tenderers shall furnish Security Deposit within 15 days from the date of Work Order 

/ Letter of Intent. The Security Deposit shall be furnished by the successful tenderers before 

commencement of work by them. 

iv. The security deposit shall not carry any interest. 
 

   Note: Acceptance of Security Deposit against Sl. No. (d) and (e) above will be subject to hypothecation 

or endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible 

in any manner for the collection of interest or renewal of the documents or in any other matter connected 

therewith).  
 

D. Security Deposit / Bank Guarantee will be released after the maintenance period of 2 months or 

on closure of contract whichever is later. 
 
 

12. INCOME TAX: 
 

Income tax as per statutory requirement will be deducted on each payment made to the contractor and 

TDS certificate will be issued to this effect. 
 

13. TDS ON GST: 
 

TDS on GST amount as per statutory requirement as applicable will be deducted on each payment 

made to the contractor. Present TDS on GST is 2%. 
 

14. LAW GOVERNING CONTRACT AND COURT JURISDICTION:  
 

The contract shall be governed by the law in force in the Republic of India. The Civil court having 

original civil jurisdiction at Visakhapatnam for HPVP shall alone have exclusive jurisdiction in regard to 

all claims in respect of the contract. No other civil court shall have jurisdiction in case of any dispute 

under this contract.   
 

15. TERMS OF PAYMENT: 
    

• 80% progressive payment against monthly RA bills based on work completed within 45 days for MSE 

/ 60 Days for Medium and 90 days for Large Enterprises from Date of submission of RA Bill. 

• 5% against final painting 

• 5% against mechanical completion & acceptance by BHEL.  

• Balance 10 % on total completion & final acceptance by the customer and after submission of final bill 

along with all supporting documents as per contract terms and after expiry of Workmanship Guarantee 

period / Defect Liability Period. However, this 10% retention amount will be released on submission of 

Performance Bank Guarantee for an equivalent amount valid up to completion of Defect 

Liability Period plus a claim period of 3 months.  
 

16. MODE OF PAYMENT: 
 

Payment will be released only through RTGS / NEFT and all documents required for the same are to 

be submitted by the contractor along with the bill.  
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FINAL BILL 
 

Final bill shall be submitted after completion of all works and material reconciliation along with following 
documents as specified in General Conditions of contract. 
 

a. Work Completion Certificate by BHEL Site in- charge. 
b. No Dues Certificate by BHEL Site in- charge 
c. No Claim certificate by the Contractor. 
d. Clearance Certificates wherever applicable viz. site Clearance Certificates from Customer, various 

Statutory authorities like Labour Department, PF authorities, etc. 
e. Indemnity Bond as per prescribed format 
 
 

17. PRICE SCHEDULE, TAXES & DUTIES:    
 

a. Prices shall be quoted in the price schedule attached to the tender for the complete scope of work. 
 

b. The quoted prices shall be exclusive of GST. GST as applicable shall be payable by the contractor 
and the same will be reimbursed as per Annexure-GST on submission of proof of GST payment. 

 

c. In addition to existing taxes, any new taxes imposed by Central / State Govt. shall be payable by 
the contractor and same shall be reimbursed on submission of relevant documents/proof of 
payment. 

 
 

d. Any new tax is imposed by Central / State Govt. or there is any variation in taxes after expiry of 
delivery / contract period, the same shall be borne by contractor only. 

 

e. All terms & conditions of the contract in respect of taxes & duties are subject to new taxation laws 
introduced time to time by Govt. and terms & conditions will deemed to be modified in accordance 
with the provisions of New Laws (i.e., GST). 

 

f. The quoted prices shall be fixed & firm without any escalation during the entire period of 
contract and till completion of the work. 

g. BOCW CESS applicable at 1% of work order value.  
 

18. REVERSE AUCTION:  
 

BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 
https://www.bhel.com/guidelines-reverse-auction-2021) for this tender. RA shall be conducted 
among all the techno-commercially qualified bidders. 
 
Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered 
as initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online Reverse Auction, 
their sealed envelope price bid along with applicable loading, if any, shall be considered for ranking.” 
This will be decided after techno-commercial evaluation. Bidders have to give their acceptance with the 
offer for participation in RA. Non-acceptance to participate in RA may result in non-consideration of 
their bids, in case BHEL decides to go for RA. 
 

Those bidders who have given their acceptance to participate in Reverse Auction will have to 
necessarily submit ‘Process compliance form’ (to the designated service provider). 
 

Procedure of Reverse Auctioning: 
 

a. Price bids of all techno-commercially qualified bidders shall be opened. 
 

b. Reverse Auction: The ‘bid decrement’ will be decided by BHEL.     
 

c. The lowest bidder in sealed envelope price bid shall be shown as current L1 automatically by the 
system and no acceptance of that price is required. System shall have the provision to indicate this 
bid as current L1. 
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d. Bidders by offering a minimum bid decrement or the multiples thereof can displace a standing 

lowest bid and become “L1” and this continues as an iterative process. However, no bidder shall 

be allowed to lower its bid below the current L1 by more than 5 decrements at one go. 
 

e. After the completion of the reverse auction, the Closing Price shall be available for further 

processing. 
 

f. Wherever the evaluation is done on total cost basis, after Reverse Auction, prices of individual line 

items shall be reduced on pro-rata basis. 
 

For detail Guidelines, visit our website : https://www.bhel.com/guidelines-reverse-auction-2021 
 

19. VALIDITY OF OFFER:  
 

The offer shall be valid for a period of 3 months from the last date for tender submission. 
 

20. COMPENSATION IN CASES OF DEATH / PERMENENT INCAPACITATION OF PERSON DUE TO 

UNINTENDED / UNFORESEEN OCCURENCES DURING MANUFACTURING / OPERATION AND 

WORK AT BHEL PROJECT SITES / OFFICES:    
 

BHEL shall recover the amount of compensation paid to victim(s) by BHEL towards loss of life / 

permanent disability due to an accident which is attributable to the negligence of contractor, agency or 

firm or any of its employees as detailed below. 
 

a) Victim: Any person who suffers permanent disability or dies in an accident as defined below. 
 

b) Accident: Any death or permanent disability resulting solely and directly from any unintended 

and unforeseen injurious occurrence caused during the manufacturing / operation and works 

incidental thereto at BHEL Project Sites / offices and precincts thereof, project execution, erection 

and commissioning, services, repairs and maintenance, trouble shooting, servicing, overhaul, 

renovation and retrofitting, trail operation, performance guarantee testing undertaken by company 

or during any works/during working at BHEL project Sites/offices and premises. 

 

c) Compensation in respect of each of the victims: 
 

(i)  In the event of death or permanent disability resulting from Loss of both limbs:₹10,00,000/- 

(Rupees Ten Lakhs)  
 

(ii)  In the event of other Permanent disability: ₹7,00,000/- (Rupees Seven Lakhs) 
 

d) Permanent Displacement: A displacement that is classified as a permanent total disablement 

under the provision to Section 2(I) of the Employees Compensation Act, 1923”. 
 

21. RISK PURCHASE: 

In case the contractor fails to execute the work due to any reason, BHEL reserves the right to 

get the same completed through some other party at the risk & cost of the contractor and any 

additional expenditure incurred due to the same shall be charged to the contractor. 
 

22. GENERAL: 
 

22.1 Bidders shall confirm their acceptance to all the terms & conditions of the tender enquiry.  
 

 Deviations to the tender conditions are not acceptable and BHEL-HPVP reserves the right to reject 

such offers which do not meet Technical / Commercial requirements without any / further 

correspondence.  

Bids not accompanied with requisite EMD, late / delayed bids, incomplete / conditional offers, 

bids not conforming to the terms & conditions specified in the tender documents are liable for 

rejection. 
 

22.2 BHEL reserves the right to modify or cancel or short close the tender at any stage at its discretion 

without assigning any reason thereof. 
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22.3 The bidders shall study the Tender documents and all other relevant documents in detail for 
understanding the scope of work involved in various items before submission of offers.  

 

 For any clarifications required on this tender document, scope of work etc., the bidders shall depute 
their authorized representatives to HPVP, Visakhapatnam with prior intimation to get clarifications from 
concerned authorities.  

 

22.4  AGM (E&C) shall be the Engineer-in-charge for herein after referred to as such in the tender.  
 

22.5  Lowest offer need not be the rate acceptable to BHEL-HPVP. BHEL-HPVP reserves the right for   
negotiation with the L1 bidders as per applicable guidelines.  

 

22.6 The following documents (enclosed) shall form part of the contract including this Notice Inviting Tender: 
Sl. 
No. Description of Documents Documents/ Drawing/ 

Standard/ Specifications 
1 Scope of Work Annexure- I 
2 General Conditions of Contract (Works / Services) Annexure- II 
3 Special Conditions Of the Contract Annexure- III 
4 Acceptance to the Tender terms & Conditions Annexure – IV 
5 Contractor Information   Annexure- V 
6 Check List   Annexure-VI 
7 Manpower Deployment schedule Annexure-VII 
8 Construction Machineries deployment schedule Annexure- VIII 
9 No Deviation Certificate Annexure- IX 

10 List of Drawings & Documents Annexure- X 
 

11 Price Bid (SOQR) Annexure-XI 
 

23. TENDER SUBMISSION:  
 

 The tender completed in all respects shall be submitted in two parts through online e-procurement 
portal https://eprocurebhel.co.in latest by 14.00 Hrs. on 19.12.2023: 

 

         Submission of offer by a tenderer implies that all the tender documents were read by the tenderer and 
the tenderer is aware of the scope and specifications of the work, site condition, local conditions and 
rates at which stores, tools and plant, free / chargeable materials etc., will be issued to him by BHEL - 
HPVP and other factors having bearing on the execution of the work. 

 

24. OPENING OF TENDERS: 
 

Bid will be opened on 19.12.2023 at 15.00 Hrs. in online e-procurement portal.  
If bids are not accompanied by requisite EMD along with part– i (Techno commercial bid), then 
Part-ii (Price bid) will not be considered for opening. 
 

25. INTEGRITY PACT: 

25.1  Integrity Pact is a tool to ensure that activities and transactions between the Company and its Bidders 
/ Contractors are handled in a fair, transparent and corruption free manner. 
 
A panel of Independent External Monitors (IEMs) have been appointed to oversee implementation of 
IP in BHEL. The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory 
who signs in the offer) along with techno-commercial bid. Only those bidders who have entered into 
such an IP with BHEL would be competent to participate in the bidding. In other words, entering into 
this Pact would be a preliminary qualification. 
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Details of IEM for this tender is furnished below: 
Sl. No.                       IEM                                                     Email 
  1        Shri Otem Dai, IAS (Retd.)                              e-mail : iem1@bhel.in 
  2        Shri Bishwamitra Pandey, IRAS (Retd.)          e-mail : iem2@bhel.in 
  3        Shri Mukesh Mittal, IRS (Retd.)                       e-mail : iem3@bhel.in 
 

25.2 Please refer Section-8 of IP for Role and Responsibilities of IEMjs. In case of any complaint arising 

out of the tendering process, the matter may be referred to any of the above IEMs. 

 

26. For this procurement, Public Procurement (Preference to Make in India), Order 2017 dated 

15.06.2017 & 28.05.2018 and subsequent orders issued by the respective Nodal Ministry shall 

be applicable even if issued after issue of this NIT but before finalization of contract / PO/WO 

against this NIT 
 

In the event of any Nodal Ministry prescribing higher or lower percentage of purchase preference and / 

or local content in respect of this procurement, same shall be applicable. 

 

27. The Bidder shall declare that they will not enter into any illegal or undisclosed agreement or 

understanding, whether formal or informal with other Bidder(s). This applies in particular to prices, 

specifications, certifications, subsidiary contracts, submission or non-submission of bids or any other 

actions to restrict competitiveness or to introduce cartelization in the bidding process.  
 

In case, the Bidder is found having indulged in above activities, suitable action shall be taken 

by BHEL as per extant policies/ guidelines. 

 

 
                                                                                                      Yours Faithfully, 

  For BHARAT HEAVY ELECTRICALS LIMITED, 

 

 

 

                                                                    (D Gowri Sankar) 

                           Manager (OS) 
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SCOPE OF WORK 

:: 1 :: 

CONTRACTOR’S SCOPE OF WORK: 

1.0 Erection & Installation of various equipment and Bought Out Components, Providing assistance during 
Pre-commissioning and Commissioning of the Fired Heater (Fresh Feed Furnace with Tag No. 412-H-
1001).  

Fired Heater consists of Circular Radiant Section which includes Radiant Arch, Radiant Floor, Radiant Coils, 

Convection Section in Two Modules along with End Tube Sheets & Intermediate Tube Sheets and Convection 

Coils, Header Boxes, Off-take Ducts, Hot Flue Gas Ducts, Cold Flue Gas Ducts, Cold Air Ducts, Hot Air Ducts, By- 

pass Ducts, Stack, Decoking Drum, BOC like Burners, Air Pre-heaters, FD Fans, ID Fan, Dampers, Expansion 

Bellows, CS / AS / SS / IBR Piping, Steam Tracing, Supporting structures, Stair Towers with Landings, Platforms, 

Ladders, Handrails, Gratings, etc., as per the Drawings, Specifications & Standards, QAP, WPS, Modularization 

Philosophy etc.  
  

➢ Contractor’s scope of work includes the following activities but is not limited to the same : 
  

1.1 Receipt of fully / partly fabricated equipment / structure dispatched from BHEL - HPVP, Visakhapatnam and 

Bought Out Components received from the vendors including co-ordination with concerned officials of M/s IOCL 

/ TKIS / BHEL and obtaining entry permission at Main Security Gate of M/s IOCL, Panipat. 

1.2   Unloading, stacking and storage of all the incoming materials at BHEL Stores / Erection Site including arranging 

suitable cranes, handling facilities and manpower for safe unloading of the materials  

• Heavy Structure / equipment / modules may require to be unloaded directly at Project / Erection Site as per the 

directions of the BHEL Site In-charge. 

• Stacking of the unloaded materials properly inside the covered stores or in the open fenced storage area as per 

the directions of BHEL Site In-charge and providing wooden sleepers as supports, wherever required. 

• Shifting of all the items from stores / storage yard to erection site for erection / installation after issue by BHEL 

Stores and after necessary documentation.  

• All activities required for physical verification & certification of the materials by M/s TKIS including preparation 

of documentation like IMIR, etc.  

• A log book is to be maintained by the contractor and Weekly reports is to be submitted on the status of materials 

received and consumed at site 

• Development of Covered Storage shed for storing small items and open fenced storage yard for all other 

materials in the area allocated to BHEL by M/s IOCL for Office & Stores  

• Security of the free issue materials is the responsibility of the contractor and any loss / theft of items issued to 

the contractor shall be debited to the contractor’s account 

• Protection of materials from damage due to rain by covering with tarpaulin sheets, etc. 

1.3 Radiant Section :  

• Radiant Section supplied in Panels : Radiant Side Walls along with Main columns & stiffeners in 6 panels, Arch 

and Floor in 4 panels each as pre-fabricated DUs (Dispatch Units) as per the modularization philosophy and 

erection of the same has to be carried out at site to form the Radiant Section.   

• Erection, Assembly, fit-up, welding including NDT of pre-fabricated Panels / segments of Radiant Wall, Arch and 
Floor, Tube Support Hangers, Supporting Structure, Stiffeners, SS Retainer plates for refractory / insulation, etc., 
as per the approved drawings, QAP, Specifications and Modularization philosophy.   

 

• Erection of fabricated Radiant Coils (MOC : A335 Gr.P9) in Banjos, Cross over & Jump over coils (which are 
received at site in Pre-fabricated condition & as loose spools), Assembly, Fit Up & Welding, NDT and 
Hydrotesting, etc. as per the approved drawings, QAP and Specifications. 
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Ref: OS/WC/2023-24/116/071                                                                                                  Date: 09.12.2023 
SCOPE OF WORK 

:: 2 :: 

• Assembly, fit-up, welding and NDT of auxiliary connections, spigots, packing with Gaskets / CF Blankets, etc., as 

per the drawings. 

• Erection, Assembly, Fit-up with Radiant Section as per drawings, Welding and NDT of pre-fabricated Tapping 

Sub-assemblies, Pipe Fittings, Sleeves, Nozzles, Instrument nozzles, etc., which are received in loose condition 

from BHEL – HPVP, Visakhapatnam. 

• Erection, Assembly, Fit up, Welding and NDT of Pre-fabricated Peep Hole Assemblies, Access doors, Explosion 

Doors, Sight doors, Tube Pulling Doors, etc. as per drawings. 

• Making of openings on the Radiant section for the above sub-assemblies as per drawings and modification of 

the same, if required, to suit at site. 

• Necessary coordination with the Refractory Contractor engaged by BHEL for smooth handing over of Radiant 

section to carry out Refractory lining / Insulation works as per working sequence.  

1.4  Convection Section : 

• Convection Section is supplied in Two Modules with Convection casing in Fabricated condition along with ETS, 

ITS and fabricated Convection Coils in installed condition and with Refractory lining inside the modules.  

• Tentative dimensions and tentative weights are as follows :  

Module – I :  Total Erection Weight of 52 MT - 2.521 M (O/S) width, 3.156 M height and 8.09 M length   

Module - II : Total Erection Weight of 68 MT -  2.521 M (O/S) width, 3.709 M height and 8.09 M length    

• Convection Modules will be trial assembled and duly inspected at BHEL, Visakhapatnam before dispatch to site. 

However, if any mis-matches are observed during erection, the same shall be rectified at site by the erection 

contractor.    

• Erection, Assembly, fit up, welding & NDT or bolting & fixing of Convection Modules – I & II including Access 

doors, Breeching Door, Observation doors, Pressure Relief doors, etc. with Convection Modules as per the 

drawings, QAP & specifications. 

• Assembly, Fit up & welding of in-situ joints of Convection Cross-over & Jump-over Coils (MOC : A335 Gr.P9) 

including NDT like Radiography, PWHT and Hydrotest as per approved drawings & QAP.  

• Erection, Assembly, fit up & welding / bolting & fixing of refractory lined Convection Header Boxes (which are 

received as loose panels from BHEL-HPVP, Visakhapatnam) with Convection Modules after erection and 

Hydrotest of Coils. 

1.5  Stack & Ducting : 

• Stack shall be supplied in Two Sections and tentative dimensions and tentative weights including refractory 
lining are as follows: 

Bottom Section : Total Erection Weight of 18 MT including refractory  - OD 2.466, 13.00 M height 

Top Section : Total Erection Weight of 32 MT including refractory  - OD 2.466, 13.25 M height   

• Erection of Stack in two sections, assembly, fit up & welding of in-situ flange joint of Stack Sections - I & II 
including NDT as per the drawings & QAP. 

• Assembly of observation / access doors, etc., bolting & Fixing / Welding & NDT as per drawings & specifications 

• Erection, assembly, fit up & welding of the following Pre-fabricated Ducts as per drawings, QAP & specifications: 

(a) Refractory lined Off-take Ducts, Hot Flue Gas Ducts, Cold Flue Gas Ducts, By Pass Duct  

(b) Cold Air Ducts, Hot Air Ducts, Bypass Duct. 

(c) The above Ducts will be trial assembled and duly inspected at BHEL, Visakhapatnam before dispatch to site. 

However, if any mis-matches are observed during erection, the same shall be rectified at site by the erection 

contractor with any additional cost.    
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1.6 Structure & Platforms : 

(a) Erection, assembly, bolting & fixing, welding of Heater & Stack supporting structures, Stair Tower with Landings, 
Platforms, Staircase, Ladders, Handrails, Gratings, etc., as per the drawings. 

(b) Alignment of the columns and Grouting of the base plate along with supply of all consumables like grouting 
materials from BHEL / IOCL approved vendors and including manpower, tools & tackles, etc. 

(c)  DPT of the above wherever required as per drawings & QAP 
 

1.7 Bought Out Components : 

(a) Erection, assembly, bolting & fixing or Welding & NDT of various BOC items like Cast Air Pre-Heater, Steam CAPH, 

FD Fans, ID Fan, Burners, Dampers, Expansion Bellows, Valves, Skin Thermocouples, Sight Doors, etc., as per the 

drawings, ,QAP & specifications. 

(b) Alignment & Grouting of CAPH, SCAPH, FD Fans, ID Fan, etc., as per drawings & specifications including 

procurement of Grouting materials from BHEL / EIL approved vendors, manpower, tools & tackles, etc. 

(c) FD Fans / ID Fan, making the foundations ready for erection / installation including minor modification &  

levelling, supplying & fixing of packing plates, Erection of Fans & Motors on foundations,  Initial alignment and 

Grouting  including supply of grouting materials from BHEL / IOCL approved vendors, Alignment of motor & 

shaft, Trial Run, Idle Run & Load Run, Commissioning, etc. complete in all respects under the supervision of Fan 

Vendor. 
 

1.8 Piping (CS / AS / SS / IBR) ranging from 3/4“ to 10” : 

(a) Piping of size 2” & above will be pre-fabricated in spools at BHEL shop as per ISO drawings and will be sent to 

site in transportable dimensions including all NDT activities carried out before dispatch to site. Site Fabrication 

of balance CS / AS / SS / IBR Piping is to be carried out at site as per the drawings, QAP & Specifications using 

pre-fabricated spools issued at site.  

(b) Erection of piping at all heights as per drawings including welding of field joints in piping, installation of valves 

and tapping points, etc.  

(c) Pipe supports as per drawings / site conditions are to be fabricated at site including procurement of required 

raw materials for pipe supports from BHEL / TKIS approved vendors.  

(d) Providing and Laying of RCC foundations for Pipe Supports including procurement of required Tor steel, insert 

plates, etc. as per site requirement is also to be carried out by the erection contractor.   

(e) 100% PMI shall be carried out for weldments of Alloy steel and Stainless steel materials as per approved QAP & 

Specifications. All these materials shall be stenciled with PMI OK after satisfactory PMI check as per 

specifications.  

(f) For IBR Piping, co-ordination with local IBR authority, obtaining necessary approval of drawings & stage wise 

and final inspection clearances as per approved QAP is also included in the contractor’s scope.  

(g) Steam Tracing is to be carried out at site as per the drawings & specifications. The pipes & fittings will be 

supplied in loose condition and total fabrication & installation is to be carried out at site.  

1.9 Painting :  

• Heater components, Structures, Platforms, Ducts, etc. will be supplied to site after application of primer and 

intermediate coats. After completion of erection works in all respects, Touch-up painting including surface 

cleaning and Finish coat Painting are to be carried out as per the approved Painting Schedule, Specifications & 

Standards for all the erected equipment, structure, ducts, platforms, etc. 
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• Procurement of all applicable Paints as per Painting Schedule from BHEL / IOCL approved manufacturers 

/ vendors is also covered in Contractor’s scope and the Manufacturer’s Test Certificates for the procured 

paints shall be submitted to BHEL / TKIS before application of paints. 
 

• For Piping, Surface preparation by Blast Cleaning and Painting of all coats as per the drawings and 
approved painting schedule including procurement of all required paints from approved manufacturers 
/ vendors. 

1.10 NDT :  

• DPT, MPT, Radiography, UT, PWHT etc., shall be carried out as per approved drawings, QAP, Specifications & 

standards. The contractor shall have to obtain approval of the NDT agency deployed by them from BHEL / TKIS 

/ IOCL before deployment. 

1.11 Assistance for Pre-commissioning, Commissioning of Heater by deploying suitable manpower 

1.12 Erection Plan & Scheme is to be submitted to M/s BHEL / TKIS for approval before taking up erection of heavy 
lifts like Radiant Panels, Convection Modules, Stack Sections, CAPH, SCAPH, FD Fans ID Fan, Ducts, etc. at site. 

1.13 The work is to be executed as per the latest approved Drawings, QAP, WPS, Standards & Specifications etc. 
issued to the contractor from time to time. 

1.14 All indirect materials, consumables like electrodes, gases, grinding wheels, etc., required for fabrication. 

erection are in the Contractor’s scope. The electrodes / filler wire to be procured shall be of BHEL / EIL 

approved make only and the contractor shall submit the Batch Test Certificates to BHEL / TKIS for 

verification before using the same on job. 

1.15 Cranes of suitable capacity including all consumables, higher capacity slings for heavy lifts, tools & tackles and 

manpower required for handling the jobs during various stages of unloading, loading / shifting and erection 

shall be provided by the contractor.   

 It may be noted that suitable Higher capacity cranes are required to deployed for the erection of the heater 

components. No delay in mobilization of crane by the Contractor will be acceptable and in case of any delay, 

BHEL reserves the right to deploy the required cranes at the risk & cost of the contractor. Hard stand, wherever 

required for movement of the crane, is to be provided by the contractor. Contractor should also arrange for the 

manlift for working at height as per prevailing practice at IOCL, Panipat refinery. 

1.16 Assistance for Refractory Lining works at Site like arranging necessary scaffolding, handling / shifting of Modules 

/ Sections/ Ducts with suitable cranes to specified locations, rotation to facilitate application / repair of 

refractory, etc. as required by Refractory contractor is to be provided by the erection contractor. 
 

1.17  All the Scaffolding and barricading materials like Pipes, Clamps, Jallies, sheets, etc., for temporary platform 
works required during the complete course of the fabrication / erection are to be arranged by the contractor. 
All the temporary materials & Bed materials required for fabrication are to be arranged by the contractor at 
their cost.  

  

1.18  Contractors shall have to return the excess / balance materials including off-cuts and total scrap available with 

them exclusive of process allowance & invisible wastage to BHEL Site Stores after material reconciliation but 

before submission of their final bill. In case the same are not returned by the contractors, Recovery shall be 

made as per the BHEL Rates / MSTC rates plus applicable taxes, prevailing at the time of processing of the final 

bills. 

1.19  Contractor should deploy qualified & experienced Site- In charge, Planning Engineer, Field Execution 

Engineers & Supervisors (as per the requirements specified by BHEL / TKIS) during the entire period of 

contract for execution of the project and approval for the same is to be obtained from BHEL / EIL before 

deployment. Non-deployment will attract penalty as per standard BHEL / TKIS / IOCL tender terms. 
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1.20 Contractor should deploy qualified & experienced QC personnel for carrying out the inspection activities 

in coordination with QC inspector of BHEL / TPIA / TKIS / IOCL. Non-deployment will attract penalty as per 

standard BHEL / TKIS / IOCL tender terms. 

1.21  Contractor should deploy qualified & experienced Safety Engineer and Safety supervisor (as per the 

specific requirements of BHEL / TKIS / IOCL) during the entire period of contract for execution of the project 

and approval for the same is to be obtained from BHEL / TKIS / IOCL before deployment. Non-deployment 

will attract penalty as per standard BHEL / TKIS / IOCL tender terms. 

 Safety Engineer should take care of all safety precautions of their workmen including arranging necessary 

safety items as per the prevailing norms & practices being followed in Panipat Refinery.  

1.22 Contractor should deploy qualified & experienced NDT personnel (Level III / Level II) at site for carrying 

out the NDT inspection activities in coordination with BHEL QC–NDT / TPIA. Non-deployment will attract 

penalty as per standard BHEL / TKIS / IOCL tender terms. 

1.23  Welding is to be carried out by qualified welders only. Qualification of welders shall be carried out by the 

Contractor at Site in presence of BHEL / TKIS / IOCL at contractor’s cost along with all Test Coupons & 

Consumables.  

1.24 Contractor shall engage sufficient man power & resources required to meet BHEL delivery schedules and 

take necessary action for augmentation of manpower as & when required as per the instructions of BHEL 

Site In-charge to meet intermediate time lines.  In case the contractor fails to take necessary action for 

meeting the schedules as per the dates mutually discussed & agreed, then BHEL will exercise the right to 

engage required manpower at the risk & cost of the contractor.  

1.25 Any modification / rectification work due to revision of the drawings during execution of the job or due to transit 

damages is to be carried out by the contractor without any additional cost. 

1.26 Adequate facilities like welding equipment, baking ovens, holding ovens, Portable ovens, handling facilities like 

felt slings, metal slings, D-shackles etc., and measuring instruments duly calibrated must be available with the 

contractor. All the above equipment must be under working condition and relevant documents for the same 

(like Load Test Certificates, Calibration certificates, etc.,) are to be made available for verification by M/s BHEL 

/ TKIS / IOCL. 

1.27 All the measuring instruments used for inspection and testing shall have valid calibration certificates from NABL 

Laboratory or traceable to national / international standards. 

1.28 Contractor shall arrange necessary Gate pass / Permission for the entry of Materials, Cranes, Trailers, 

Contractor’s Manpower and BHEL Staff, etc., inside the premises of M/s IOCL-Panipat refinery. 

1.29 The contractor shall obtain necessary Hot work permits / Height work permits including Sundays & Holidays and 

for Night Shift from M/s TKIS / IOCL on day to day basis as per the prevailing practice at IOCL - Panipat Site.  

1.30  Sufficient Area lighting at the work place shall be arranged by the contractor at their cost. 

1.31 Contractor shall abide by all the rules & statutory regulations in force from time to time as per the Factories 

Act. It is their responsibility to ensure the safety of their workmen and fulfill the requirements of ESI, PF, Group 

Insurance and other relevant statutory regulations.  

1.32 Necessary Labour license to be obtained by the contractor on the Contractor’s name before start of the work at 

site. 
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1.33 Carrying out Performance Guarantee Test including supply of required manpower, tools, tackles & etc. as 

required. 

1.34 Licensed Electrical Engineer / Supervisor to be deployed at the time of Power connection from the main feeder 

and all necessary statutory formalities prevailing in IOCL, Panipat Site should be strictly adhered to. Licensed 

Electricians shall be deployed continuously during the entire period of execution of contract. 

1.35  Site Office : Providing Air-conditioned Office Space (Suitable Size Container) for BHEL Staff at IOCL, Panipat site, 

furnished with 6 Sets of Table & Chairs, 4 Guest Chairs, 3 Set of Personal Computers along with 1 Printer Cum 

Scanner Cum Xerox M/c., File Cabinets, Wall Fans, etc. with sufficient lighting arrangement including electrical 

connection from nearby power point, maintenance of Air Conditioners, Computer & Printer for the entire period 

of the contract or till completion of the project, whichever is later.  

1.36  Office Assistance : An Office boy shall be deployed by the contractor exclusively to take care of BHEL office 
during the entire period of the contract or till completion of the project, whichever is later.  

1.37  Bidder to confirm the deployment schedule of Manpower as per Annexure-VII and Construction machinery as 
per Annexure-VIII. 

1.38 Though not mentioned specifically, any activity which is required for completion of the work is deemed to be 

included in the scope of work of contractor. 

2.0      BHEL SCOPE : 

The following shall be provided by BHEL at Panipat Site as free issue :  

2.1 Supply of Drawings, GMS, QAP, NDE Procedures, WPS, Painting Schedule, etc. 

2.2 Fabricated Structures, Fabricated Radiant Segments in panels, Refractory lined equipments & ducts, Bought Out 

Components, etc., as detailed above. 

2.3 Area required for office and stores will be provided by BHEL / TKIS / IOCL free of charge.  

All other arrangements for site enabling including Jungle Clearance, Ground Levelling, etc., Security for safe 

custody of free issue materials shall be taken care by the contractor.  

2.4 Water shall be provided free of charge at one point allocated by IOCL but further distribution to the work 

location is to be carried out by the contractor. DM water, if required for Hydrotesting of Coils shall be arranged 

by the contractor.  

2.5  Power will be provided free of charge at one point allocated by M/s TKIS / IOCL.  Power Distribution Board with 

suitable capacity Switch Fuse unit as incomer, all outgoings with necessary safe trips like MCB, ELCB etc., as per 

the industrial safety norms and their installation, all outgoing cables from Distribution Board, termination at the 

distribution board, cabling for the distribution of Power & Working Area Lighting shall be arranged by the 

contractor.   

In case of power failure, the contractor shall have to make their own alternate arrangement for smooth 

functioning of the work without any extra cost to BHEL. 

3.0 INSPECTION:   

3.1     Inspection shall be carried out by M/s. BHEL–HPVP / BHEL Authorized Inspection Agency / TKIS / IOCL as per 

approved QAP. Contractor shall have to offer for Stage wise and Final inspection as per approved QAP and obtain 

necessary stage wise & final clearances before proceeding for further operations.  
 

3.2   Erection Contractor shall be solely responsible for preparation and submission of all Inspection Reports & 

documents duly certified by the Inspection Authority for all the erected items.  
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3.3 All the documentation related to inspection clearance of M/s BHEL / TPIA / TKIS / IOCL, Generation of Inspection 

Reports, Preparation of Final Documents as per BHEL / TKIS standard formats, etc., are to be carried out by the 

contractor and scanned copy as well as hard copy of the same are to be submitted to BHEL-QA. 
 

Note :   

           QAP enclosed with the tender document is tentative only and may be subject to revision due to incorporation 

of comments of the approving authority. Hence, the approved QAP issued to the contractor after ordering shall 

only be followed for execution and inspection of the job during execution. 

 

 

 

 

 

SIGNATURE OF THE TENDERER WITH SEAL 
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CHAPTER -1 

GENERAL INSTRUCTION TO TENDERERS 

1.1. DESPATCH INSTRUCTION: 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender documents 
shall be duly signed, stamped and submitted along with the offer in token of complete acceptance thereof. 
The information furnished shall be complete by itself. The tenderer is required to furnish all the details and other 
documents as required in the following pages. 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the tenderer shall 
be deemed to have been done after careful study and examination of the tender documents and with the full 
understanding of the implications thereof. Should the tenderers have any doubt about the meaning of any portion of 
the Tender Specification or find discrepancies or omissions in the drawings or the tender documents issued are 
incomplete or shall require clarification on any of the technical aspect, the scope of work etc., they shall at once, 
contact the authority inviting the tender well in time (so as not to affect last date of submission) for clarification before 
the submission of the tender. Tenderer’s request for clarifications shall be with reference to Sections and Clause 
numbers given in the tender documents. The specifications and terms and conditions shall be deemed to have been 
accepted by the tenderer in his offer. Non compliance with any of the requirements and instructions of the tender 
enquiry may result in the rejection of the tender.  

iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact shall be issued 
as part of the Tender documents and shall be returned by the bidder along with Techno-commercial bid duly filled, 
signed and stamped by the authorized signatory who signs the bid. Only those vendors / bidders who have entered 
into such an IP with BHEL shall be considered qualified to participate in the bidding. Entering into this pact shall be 
a preliminary qualification 

1.2. SUBMISSION OF TENDERS: 

1.2.1 The tenderers must submit their tenders as per instructions in the NIT 

1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / by COURIER’ and 
shall be posted with due allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-
receipt of tenders sent by post/courier. The tenders received after the specified time of their submission are 
treated as ‘Late Tenders’ and shall not be considered under any circumstances. Offers received by 
Fax/Email/Internet shall be considered as per terms of NIT. 

1.2.3 Tenders shall be opened by authorised Officers of BHEL at the place, time and date as specified in the NIT, in the 
presence of such of those tenderers or their authorised representatives who may be present 

1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time of opening of the 
Price Bids and such Tenderers may depute their representatives to witness the opening of the price bids. BHEL’s 
decision in this regard shall be final and binding. 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the environments and be well 
acquainted with the actual working and other prevalent conditions, facilities available, position of material and labour, 
means of transport and access to Site, accommodation, etc. No claim will be entertained later on the grounds of lack 
of knowledge of any of these conditions. 

1.3. LANGUAGE:  

1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates shall be entered in 
figures as well as in words.    For the purpose of the tenders, the metric system of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not permitted and 
may render such tenders liable for rejection. All cancellations and insertions shall be duly attested by the tenderer. 

1.4 PRICE DISCREPANCY: 

1.4.1    Conventional (Manual) Price Bid opening: In the case of price bid opening without resorting to Reverse Auction, 
if there are differences between the rates given by the tenderer in words and figures or in amount worked out by 
him, the following procedure for evaluation and award shall be followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds to the amounts 
worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the rate written either 
in figure or in words, then the rate quoted by the contractor in words shall be taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked out correctly, the 
rate quoted by the contractor shall be taken as correct and not the amount. 
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iv) In case of lump sum price, if there is any difference between the amount in figures and in words, the amount quoted 
by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done considering the highest 
quoted rate obtained against the respective items by other tenderers for the subject tender. If the tenderer becomes 
L-1, the notional rates for the omission items shall be the lowest rates quoted for the respective items by the other 
tenderers against the respective omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ 
shall be arrived at. However, the overall price remaining the same as quoted originally, the rates for all the items in 
the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to the ratio of ‘Original’ total 
price and the ‘Total quoted price (loaded for omissions)’’.  

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’ to ‘iv’ above. 

1.4.2    Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute the work as per 
overall price offered by him during the Reverse Auction process. In case of omission of rates, the procedure shall be 
as per ‘Guidelines for Reverse Auction’ enclosed.  

1.5. QUALIFICATION OF TENDERERS: 

i) Only tenderers who have previous experience in the work of the nature and description detailed in the Notice Inviting 
Tender and/or tender specification are expected to quote for this work duly detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be considered 

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL shall not be 
considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt. of India shall 
not be considered. 

1.6. EVALUATION OF BIDS: 

i) Techno-commercial Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-
Qualification criteria and other conditions in NIT/Tender documents, based on documentary evidences submitted 
along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who has executed the 
work as per documentary evidence submitted shall only be qualified. Scope of qualifying work should be totally with 
the agency who has executed and in case it is only labour + consumables without T&P, then the responsibility of 
execution is assigned to the first agency and not to the agency who has executed only as labour supply contractor. 
Further, BHEL reserves the right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by private organizations based on Work Order and completion 
certificates from another private organization, BHEL reserves the right to ask for further proofs including submission 
of TDS certificates for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 

v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid opening or through 
electronic Reverse Auction, at the discretion of BHEL 

vi) Price Bids of unqualified bidders shall not be opened. After release of Letter of Intent / Work Order, the un-opened 
bids (including price bids) shall be returned to respective bidder along with reasons for not opening the bid. 

1.7. DATA TO BE ENCLOSED:  

Full information shall be given by the tenderer in respect of the following. Non-submission of this information may 
lead to rejection of the offer. 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

ii) GSTIN REGISTRATION NUMBER 

Certified copies of GSTIN Numbers for the Company/Firm/Individual Partners, etc. shall be furnished along with 
tender 

iii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses and contact information of the 
Directors/Partners shall be furnished along with the offer. 

An attested copy of the Power of Attorney, in case the tender is signed by an individual other than the sole proprietor 

iv) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address and place & nature of business. 
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v) IN CASE OF PARTNERSHIP FIRM 

The names of all the partners and their addresses, A copy of the partnership deed/instrument of partnership dully 
certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  

a. Date and place of registration including date of commencement certificate in case of Public Companies (certified 
copies of Memorandum and articles of Association are also to be furnished). 

b. Nature of business carried on by the Company and the provisions of the Memorandum relating thereof. 

1.8. AUTHORISATION AND ATTESTATION: 

Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the Power of Attorney, 
in case the tender is signed by an individual other than the sole proprietor shall be submitted along with the tenders 

1.9. EARNEST MONEY DEPOSIT:  

1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in the manner 
described herein. 

a) Cash Deposit as permissible under the extant Income Tax Act (before tender opening). 

b) Electronic Fund Transfer credited in BHEL account (before tender opening). 

c) Banker’s Cheque/ Pay Order/ Demand Draft, in favour of BHEL, Visakhapatnam along with offer 

In case total EMD amount is more than ₹ 20 Lakh, the amount in excess of ₹ 20 lakhs may be accepted in the form 

of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be valid for at least six months. 

1.9.2    EMD by the tenderer will be forfeited as per NIT conditions, if: 

a) After opening the tender and within the offer validity period, the tenderer revokes his tender or makes any modification 

in his tender which is not acceptable to BHEL. 

b) The contractor fails to deposit the required security deposit or commence the work within the period as per LOI/ 

Contract. 

c) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the provisions of extant 

“Guidelines on Suspension of business dealings with suppliers/ contractors” and forfeited/ released based on the 

action as determined under these guidelines. 

1.9.3   EMD given by all unsuccessful tenderers shall be refunded normally within 15 days of award of work. 

1.9.4   EMD shall not carry any interest. 

1.9.5   EMD of successful tenderer will be retained as part of Security Deposit. 

1.10. SECURITY DEPOSIT: 

A. Security deposit means the security provided by the contractor towards fulfillment of any obligations in terms of the 

provisions of the contract. 

B. The total amount of the security deposit will be 5% of the contract value. EMD of the successful tenderer shall be 

converted and adjusted towards the required amount of Security deposit. 

C. Modes of Deposit: 

The balance amount to make up the required Security Deposit of 5% of the contract value may be accepted in the 

following forms: 

a) Cash (as permissible under the extant Income Tax Act) 

b) Local Cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic Fund Transfer 

in favour of BHEL. 

c) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the company’s act. The bank 

guarantee format should have the approval of BHEL. 

d) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the company’s act 

(FDR should be in the name of the contractor, a/c BHEL. 

e) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas Patras etc. (held 

in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ pledged, as applicable, in 

favour of BHEL) 
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(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the documents 

or in any other matter connected therewith) 

D. Collection of Security deposit: 

At least 50% of the required security deposit, including the EMD, should be submitted before start of the work. 

Balance security deposit can be collected by deducting 10% of the gross amount progressively from each of the 

running bills of the contractor till the total amount of the required security deposit is collected. 

If the value of work done at any time exceeds the contract value, the amount of Security Deposit shall be 

correspondingly enhanced and the additional Security Deposit shall be immediately deposited by the Contractor or 

recovered from payment/s due to the Contractor. 

The recoveries made from running bills (cash deduction towards balance SD amount) can be released against 

submission of equivalent Bank Guarantee in acceptable form, but only once, before completion of work, with the 

approval of the authority competent to award the work. 

(Note: In case of (a) small value contracts not exceeding ₹ 20 Lakh or (b) SAS jobs, work can be started before the 

required Security Deposit is collected. However, payment can be released only after collection/ recovery of initial 

50% Security Deposit). 

E. Security deposit shall be released to the contractor upon fulfillment of contractual obligations as per the terms of the 

contract. 

F. The security deposit shall not carry any interest. 

1.10.1 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion period as stipulated 
in the Letter of Intent/Award + 3 months, and the same shall be kept valid by proper renewal till the acceptance of 
Final Bills of the Contractor, by BHEL 

1.10.2 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in the event of the 
Contractor’s failure to fulfill any of the contractual obligations or in the event of termination of contract as per terms 
and conditions of contract. BHEL reserves the right to set off the Security Deposit against any claims of other 
contracts with BHEL. 

1.11. RETURN OF SECURITY DEPOSIT: 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the ‘Final Bill’ after 
deducting all expenses/ other amounts due to BHEL under the contract / other contracts entered into with them by 
BHEL. 

1.12. BANK GUARANTEE: 

Where ever Bank Guarantees are to be furnished/ submitted by the contractor, the following shall be complied with    

i) Bank Guarantees shall be from Scheduled Banks/ Public Financial Institutions as recommended by BHEL time to 

time.  

ii) The Bank Guarantees shall be as per prescribed formats of BHEL. 

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required period (subject 

to a minimum period of six months), as per the advice of BHEL Engineer-in-Charge / Site Engineer / Construction 

Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall ensure that the 

same is explicitly endorsed by the Engineer-in-Charge / Construction Manager and submitted to the BHEL 

Visakhapatnam. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to invoke the same 

by informing the concerned Bank in writing, without any advance notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only through an 

amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post (Acknowledgement 

Due), addressed to the Finance Bills, BHEL, HPVP, Visakhapatnam – 530012 

1.13. VALIDITY OF OFFER: 

The rates in the Tender shall be kept open for acceptance for a minimum period of THREE MONTHS from latest 
due date of offer submission (including extension, if any).  In case BHEL (Bharat Heavy Electricals Ltd) calls for 
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negotiations, such negotiations shall not amount to cancellation or withdrawal of the original offer which shall be 
binding on the tenderers. 

1.14. EXECUTION OF CONTRACT AGREEMENT: 

The successful tenderer’s responsibility under this contract commences from the date of issue of the Letter of Intent 
/ Work Order by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified acceptance to the Letter 
of Intent/Work order within the period stipulated therein. 

The successful tenderer shall be required to execute an agreement in the prescribed form, with BHEL, within a 
reasonable time after the acceptance of the Letter of Intent/Work Order, and in any case before releasing the first 
running bill. The contract agreement shall be signed by a person duly authorized/empowered by the tenderer. The 
expenses for preparation of agreement document shall be borne by Contractor. 

1.15. REJECTION OF TENDER AND OTHER CONDITIONS: 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender or any tender and 
reserves to itself full rights for the following without assigning any reasons whatsoever:  

a. To reject any or all of the tenders. 

b. To split up the work amongst two or more tenderers as per NIT 

c. To award the work in part if specified in NIT 

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as stipulated in the 

tender shall be applicable. 

1.15.2 Conditional tenders, unsolicited tenders, tender which are incomplete or not in the form specified or defective or 
have been materially altered or not in accordance with the tender conditions, specifications etc., are liable to be 
rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL or tenderer under 
suspension (hold/banning /delisted) by any unit / region / division of BHEL or tenderers who do not comply with the 
latest guidelines of Ministry/Commissions of Govt. of India. BHEL reserves the right to reject a bidder in case it is 
observed that they are overloaded and may not be in a position to execute this job’. The decision of BHEL will be 
final in this regard. 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance of his tender, 
BHEL may at their discretion, cancel such tender.  If a partner of a firm expires after the submission of tender or after 
the acceptance of the tender, BHEL may then cancel such tender at their discretion, unless the firm retains its 
character. 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the firm made subsequent 
to the execution of the contract.  They may, however, recognise such power of Attorney and changes after obtaining 
proper legal advice, the cost of which will be chargeable to the contractor concerned. 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject such tender at 
any stage or to cancel the contract if awarded and forfeit the Earnest Money/Security Deposit/any other money due. 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his offer liable to 
rejection. 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any relative or relation 
employed in BHEL, the authority inviting the Tender shall be informed of the fact as per specified format, along with 
the Offer. Failing to do so, BHEL may, at its sole discretion, reject the tender or cancel the contract and forfeit the 
Earnest Money/Security Deposit. 

1.15.9 1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender specification 
undertaken by him without written permission of BHEL’s Construction Manager/Site-in-charge / Engineer-in-Charge.  
The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of BHEL who 
shall be under no obligation to return the same to the bidder. However unopened price bids and late tenders shall 
be returned to the bidders. 

1.15.11 1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be considered for 
evaluation. However, if the party who has submitted the unsolicited discount/rebate becomes the L-I party, then the 
awarded price i.e. contract value shall be worked out after considering the discount so offered.   

1.15.12 1.15.12  BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender irrespective 
of whether the tender is accepted or not. 

1.16. EMD EXEMPTION FOR MSME VENDORS: 
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MSE suppliers can avail the intended benefits only if they submit along with the offer, attested copies of either EM II 
certificate in similar works having deemed validity (five years from the date of issue of acknowledgement in EM II) 
or valid NSIC certificate or EM II certificate along with attested copy of a CA certificate (Format enclosed at annexure-
A where deemed validity of EM II certificate of five years has expired) applicable for the relevant financial year (latest 
audited). Date to be reckoned for determining the deemed validity will be the date of bid opening (Part 1 in case of 
two part bid). Non submission of such documents will lead to consideration of their bid at par with other bidders. No 
benefits shall be applicable for this enquiry if any deficiencies in the above required documents are not submitted 
before price bid opening. Documents should be notarized or attested by a Gazetted officer”. 

1.17. FRAUD PREVENTION POLICY: 

The bidder along with its associate/collaborators/sub-contractors/sub-vendors/consultants/ service providers shall 
strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website http://www.bhel.com and shall 
immediately bring to the notice of BHEL management about any fraud or suspected fraud as soon as it comes to 
their notice. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CHAPTER-II 
2.1 IDEFINITIONS: 

In these general conditions of contract, the following terms shall have the meaning hereby assigned to them except where 
the context otherwise requires: - 

(a) The “CONTRACT” means the documents forming the tender and acceptance thereof together with all the documents 
referred to therein including General and Special conditions of contract, CPWD specifications Vol. I to VII as amended up 

http://www.bhel.com/
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to date and the drawings. All the documents as applicable taken together shall be deemed to form one contract and shall 
be complementary to one another. 

(b) The “TENDER DOCUMENT” means the form of tender as applicable General and Special Conditions of contract, and the 
specifications and/or drawings as given to contractors for the purpose of preparing their tender including “Notice Inviting 
Tender”. 

I The “WORK” means the work described in the tender documents in individual work order and/ or accompanying drawings 
and specifications as may be issued from time to time to the contractor by the Engineer-in-Charge in writing the power 
conferred upon them, including all modifications or additional works and obligations to be carried out either at the site or 
in factory, workshop or any other place as may be essentially required for the performance of the work. 

(d) The “SITE” means the land and/ or other place on into or through which the work is to be executed under the contract or 
any adjacent land, part or structure which may be allotted to or used for the purpose of carrying out the contract. 

I The “CONTRACTOR” means the individual firm or company whether incorporated or not, undertaking the work and shall 
include the legal personal representatives of such individuals or the person(s) composing the firm or company and the 
permitted assigns of such individuals or firm or company. 

(f) The abbreviations “SE/ Dy. Mgr/ Mgr./ Sr. Mgr/ DGM/ Sr. DGM/ AGM/ GM” means Senior Engineer/ Deputy Manager/ 
Manager/ Senior Manager/ Deputy General Manager/ Sr. Dy. General Manager / Additional General Manager / General 
Manager respectively who will direct the contract. 

(g) The “ENGINEER-IN-CHARGE “ means the Engineer/ Sr. Engineer or any other executive deputed by BHEL to supervise 
the work or part of the work on behalf of the First Party. 

(h)  Accepting authority: As per BHEL Delegation of Power 

(i) “APPROVED” means the approval of directions of the Sr. Manager/ Manager/ Dy. Manager or person deputed by them for 
the particular purpose.  

“Bharat Heavy Electricals Limited” hereinafter referred to as BHEL shall mean the Head of the contracting / Outsourcing 
department / Other Administrator or other Administrative Officers of the said Company including the Engineer-in-Charge, 
Sr. Manager or other executive deputed by BHEL is authorized to invite tenders and enter into contract for works on behalf 
of the Company. BHEL means the Bharat Heavy Electricals Limited/ HPVP plant of the said Company at Visakhapatnam. 

(j) In the case of percentage rate contract, “Contractor’s percentage” shall if the context so permits means the uniform 
percentage tendered by the contractor and accepted by the Accepting Officer and expression “Contract Rates” shall refer 
to rates in the Schedule of Quantities & Rates (SOQR). 

(k) The “CONTRACT SUM” means the sum accepted or the sum calculated in accordance with the prices accepted in tender 
and/ or the Contract rate as applicable to the contractor for the entire execution and full completion of the work. 

(l) The “FINAL SUM” means the actual amount payable under the contract by BHEL to the contractor for the entire execution 
and full completion of the work.  

(m) The “TIME OF COMPLETION” is the date or dates for completion of the work or any part of the work as set out in or 
ascertained in accordance with the individual work or the tender documents or any subsequent amendments thereto. 

n)  A “WEEK” means seven days without regard to the number of hours worked in any day in that week. 

(o)  A”DAY” means a day of 24 (twenty-four) hours irrespective of the number of hours worked or not worked in that day. 

(p)  A “WORK DAY” means day other than that prescribed by the Negotiable Instruments Act, as being a holiday and 
consists of the number of hours of labour as commonly recognized by good employers in the trade, in the district where 
the work is carried out or as laid in the BHEL Rules and Regulations. 

(q)  “DEVIATION ORDER” means any order given by the Engineer-in-Charge  to effect an alteration, addition or deduction, 
which does not radically affect the scope and nature of the contract. 

I  “EMERGENCY WORK “ means any urgent measures which in the opinion of the Engineer-in-Charge  become necessary 
during the progress of the work to obviate any risk of accident or failure or which become necessary for security. 

(s)  “PROVISIONAL SUM” or “PROVISIONAL LUMPSUM” means a lump sum included by the BHEL in the work for which 
details are not available at the time of inviting tender. 

(t) “PROVISIONAL ITEMS” means items for which approximate quantities have been included in the tender documents. 

SCOPE OF WORK 

2.2 HEADING OF THE CONDITIONS: 

The heading to these conditions shall not affect the interpretation thereof. The decision of BHEL regarding interpretation of 
any of terms and conditions set forth in this agreement shall be final and binding on the contractor 
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2.3 CONTRACT DOCUMENTS: 

The accepting officer shall furnish to the contractor on demand, two copies of the signed drawings and schedule, and copies 
of all other relevant documents and specifications and the Engineer in- charge or his representative shall have, at all 
reasonable times, access to them. 

2.4 WORKS TO BE CARRIED OUT: 

The contractor shall, except as provided under schedule include all labour, materials, tools, plant, equipment & transport 
which may be required in preparation for, and in the entire execution and full completion of work. Schedule shall be deemed 
to have prepared in accordance with good practice and recognized principles & unless otherwise stated the descriptions 
given therein shall be held to include rate on materials, carriage, and cartage, lead, return of empties, hoisting, setting, 
fitting in position and all other labour necessary in and for the entire execution and full completion aforesaid. Any error in 
description or in quantity in schedule or any omission there from shall not vitiate the contract or release the contractor from 
the execution of the whole or any part of the work comprised there in accordance to the drawings and material workmanship 
but the articles or materials specified may be obtained from any other firm subject to the prior written approval of the Unit 
Head of the First Party. 

In case of any discrepancy between schedule, the specification and/ or the drawings, the Accepting Officer shall be the 
deciding authority as to which shall prevail and his decision shall be final and conclusive. If neither drawings nor 
specifications contain any mention of minor details of construction, which in the opinion of the Accepting Officer are 
essentially as are reasonably and obviously and fairly intended for the satisfactory completion of the work, whose decision 
shall be final and conclusive. Such details shall be provided by the contractor without any extra cost as if they were 
specifically mentioned and shall be deemed to be included in the contract. The contractor shall be deemed to have satisfied 
himself as to the nature of site, local facilities of access and all matters affecting the execution and completion of the work. 
No extra charges consequent on any misunderstanding in these respects or otherwise will be allowed by the First Party. 

2.5 DEVIATIONS: 

The contractor shall not make any alteration and addition to or omission from the work as described in the tender documents 
except in pursuance of the written instructions of the Engineer-in-Charge. No such DEVIATION from the work described in 
the tender documents shall be valid unless the same has been specifically confirmed in writing.  

The Accepting Officer may deviate, either by way of addition or deduction from the work so described provided that the 
contract sum thereby carried on the whole, by not more than the percentage set out in the tender documents. The value, 
of all additions and deductions will be added to or deducted from the contract sum. Whenever the Accepting Officer intends 
to exercise such a right, his intention shall specify the deviations, which are to be made on the lump sum assessment or 
the proposed basis of payment, the extra items allowed, if any, and the date for completion of entire contract. Any objection 
by the contractor to any matter consisting the order shall be notified by him in writing to Engineer-in-Charge within seven 
days from the date of such order, but under no circumstance shall the work be stopped (unless so ordered by the Engineer-
in-Charge) owing to such difference or controversy that may arise from such an objection by the contractor. The Contractor 
shall be deemed to have accepted the order and the conditions stated therein. In the event of the contractor failing to agree 
with Engineer-in-Charge regarding the terms of proposed deviation, the objection shall be referred to the Accepting Officer 
or officer authorized by Accepting Officer whose decision shall be binding on the contractor.  

2.6 TIME: 

Time is the essence of the contract and is specified in the tender document or in each individual work order. 

As soon as possible after the contract is let or any substantial work order is placed and before the work is to begin, the 
Engineer-in-Charge and the contractor shall (if so required by the Engineer-in-Charge) agree a time and progress chart for 
completion of the work within the scheduled time. The chart in the work order shall have the completion date of the individual 
items thereof and/ or the contract or order as a whole. It shall indicate the forecast of the dates for commencement and 
completion of the various processes or sequences of the work, and shall be amended as may be required by agreement 
between Engineer-in-Charge and contractor writing the limitations of time imposed in the tender document or order. 

In the absence of any specific time and progress chart to be agreed to between the contractor and Engineer-in-Charge , 
the contractor shall ensure and maintain, uninterrupted progress of the work such that the entire work shall be completed 
within the time imposed in the tender documents or order and the proportion of work that shall be completed up to any time 
in relation to the entire work to be done under the contract or order shall not be less than the proportion that the time elapsed 
bears to the total time of completion provided in the tender documents or order. The contractor shall suspend the execution 
of the work or any part or parts thereof whenever called upon in writing by the Engineer-in-Charge. The contractor will be 
allowed an extension of time for completion limited to not less than the period of suspension but no other claim in respect 
for compensation or otherwise whatsoever will be admitted. Time may also be extended to allow for alteration of work made 
by the deviation order as may be decided upon by the Engineer-in-Charge in consultation with the contractor. 

2.7 STORE AND MATERIALS: 
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The contractor shall, at his own expense, supply all stores and material required for the contract other than free issue 
materials provided by BHEL at the rates detailed therein subject to their availability at the place of issue indicated therein. 
All stores and materials to be supplied by the contractor shall be of the best kind as described in the specification and the 
contractor shall ensure that the stores and materials so comply with the specifications. The contractor shall, at his own 
expense and without delay, supply samples of stores and materials proposed to be used in the execution of the work for 
the approval of Engineer-in-Charge, who may reject all stores and materials not corresponding either in quantity or character 
to the approved samples. The stores and materials so rejected shall be duly replaced by the Contractor in time to ensure 
completion of the work as scheduled and the rejected stores/ materials shall also be replaced by him at his own cost and 
effort.  

In case of stores and material provided by BHEL, the contractor shall bear the cost of loading, transporting to site, unloading, 
storing under cover and as required, assembling and jointing the several parts together as necessary and incorporating 
fixing these stores and materials in the work including all preparatory work of whatever description that may be required, 
and returning empty cases or containers to the place of issue without any extra charge. 

2.8 DELAY AND TIME EXTENSION: 

If in the opinion of Engineer-in-Charge the work is delayed by any one or more of the following: 

1) By reason of abnormally bad weather, 

2) By reason of serious loss or damage by fire, 

3) By reason of civil commotion, local combination of worker, strike or lockout, affecting any of the trades employed on the 

work, 

4) By delay on the part of the agency or tradesmen engaged by B.H.E.L./ HPVP in executing work not performing part of 
this contractor, 

5) Earthquake & floods 

6) Busy of nation 

7) Riots 

8) Non-availability of stores which are responsibility of BHEL etc. the same shall be covered under force majeure. 

9) Any Other Reason. 

  By reason of any other cause, which in the absolute discretion of the Engineer-in-Charge (when he is the accepting officer 
of the contract), is beyond the contractor control. When in such case(s) the accepting officer, on recommendation of the 
Engineer-in-Charge (or higher authority) to be specified in this regard, may make fair and reasonable extension in the 
completion date of the individual items of work of the contract as a whole. Such extension, which will be communicated to 
the contractor by the Engineer-in-Charge in writing, but shall nevertheless use constantly his best endeavour to prevent 
or make good the delay and shall do all that may be reasonably required to the satisfaction of the Engineer-in-Charge to 
proceed with the work. The delay caused on this account may be waived by the Accepting Officer on merit, based on the 
written request of the Contractor. 

2.9 PATENT RIGHTS: 

The contractor shall fully indemnify BHEL or the agent servant or employees or BHEL against any action, claim or 
proceeding to infringement or the use of any patent or design or any alleged patent or design rights, and shall pay any 
royalties which may be payable in respect of article or part thereof included in the contract. In the event of any claims being 
made or action against BHEL in respect of any of the matters aforesaid, the contractor shall immediately be notified thereof 
for taking necessary action provided that the payment of indemnity shall not apply when such infringement has taken place, 
in complying with the specific direction issued by BHEL but the contractor shall pay any royalties payable in respect of any 
such use. 

2.10 TAXES & DUTIES: 

All charges on account of taxes and/or duties on materials obtained for the work (excluding materials provided by BHEL) 
shall be as per Notice of Inviting tender. 

2.11 ROYALTIES: 

Royalties fixed from time to time as per prevalent local rules will be recovered for materials, after which the contractor may 
be allowed to remove from quarries situated on land, which is in the charge of BHEL authorities. 

2.12 PLANT: 

The contractor, shall at his own expense, supply all tools plants and equipment (herein after referred to as T & P) required 
for the execution of the contract, as specified in the tender documents. 
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2.13 ASSIGNMENT OR TRANSFER OF CONTRACT: 

The contractor shall not without prior written approval of the accepting officer, assign or transfer the contract or any part 
thereof or any share, or interest wherein to any other person. No sum of money which may become payable under the 
contract shall be payable to any person other than the contractor without prior written approval of Accepting Officer to the 
assignment or transfer of such money.  

SUB CONTRACT: The contractor shall not sub-contract any portion of the contract without the prior written approval of the 
Accepting Officer. 

2.14 LAWS GOVERNING THE CONTRACT: 

BHEL reserves the right to take penal action as deemed fit if any information provided by the vender / contractor is found 
to be incorrect. This contract shall be governed by the Indian Laws for the time being in force. 

2.15 COMPLIANCE TO REGULATION AND BYE LAWS: 

The contractor shall conform to the provisions of any statute relating to the work and regulations and bye-laws of any local 
authority and of any water and lighting companies or undertakings with whom/whose systems the work is proposed to be 
connected. Before making any variation from the drawings or specifications so as to necessitate for such connections the 
contractor shall give notice to Engineer-in-Charge specifying the variations proposed to be made and the reasons thereof. 
Until he has received instructions from the Engineer-in-Charge in respect thereof, the contractor required shall be bound to 
give all notice by statute regulations or bye-laws as aforesaid and to pay all fees and taxes payable to any authority in 
respect thereof. 

PERFORMANCE OF THE CONTRACT 

2.16 ORDERS UNDER THE CONTRACT: 

All orders, notices etc. to be given under the contract shall be in writing, typescript or printed and if sent by registered post 
to the address given in tender of the contractor, shall be deemed to have been on the date when in ordinary course they 
would have been delivered to him. The contractor shall carry out without delay all orders given to him. 

2.17 ADMISSION TO THE SITE: 

The contractor shall not enter on (other than for inspection purpose) or take possession of the site unless permitted to do 
so by Engineer-in-Charge. The portions of the site to be occupied by the contractor shall be clearly defined and marked on 
the site plan, and the contractor will not on any account be allowed to extend his operations beyond these areas. 

The contractor shall be provided if necessary or required at site, temporary access thereto and shall modify and maintain 
the same as required from time to time. He shall take out and clear away and access route when no longer required, 
restoring the area to its original condition. The Engineer-in-Charge shall have power to execute other works whether or not 
connected with the work in contract agreement on the site contemporaneously with the execution of the original work and 
the contractor shall give reasonable facilities for this purpose. 

BHEL reserves the right of taking over, at any times any portion of the site which they may require and the contractor shall 
at his own expense clear such portion forthwith. The photographs of the site of work or any part therein shall be taken, 
published or otherwise circulated with the prior approval of Engineer-in-Charge. 

No such approval shall, however, exempt the contractor from complying with any statutory provision in regard to the taking 
and publication of such photograph. No such approval shall, however, exempt the contractor or shall give him the right to 
entry to the site at all time. The Engineer-in-Charge shall have the power to exclude from the site any person of the 
Contractor whose admission thereto may in his opinion be undesirable for any reason whatsoever. 

 

2.18 CONTRACTORS SUPERVISORS: 

The contractor shall either himself supervise the execution of the contract or shall appoint competent agent approved by 
the Engineer-in-Charge to act in his stead.  

The contractor shall employ such Agent having at least DEGREE of BACHELOR of Engineering from a recognized 
University for contract value exceeding rupees ten lacs, or having at least a diploma in engineering from a recognized 
college for contract value exceeding Rs.5 lacs but not exceeding Rs ten lacs. The employment of any agent as aforesaid 
shall not be necessary if the contractor himself is in possession of recognized technical qualification and is in opinion of the 
Engineer-in-Charge, capable of receiving instructions of the Engineer-in-Charge and for execution of the works to the full 
satisfaction of the Engineer-in-Charge. If the contractor fails to appoint a suitable Engineer/ agent as aforesaid, the 
Engineer-in-Charge shall have full power to suspend the execution of work and stop payment of any advance that may 
become due until such date till a suitable Engineer/ agent is appointed and the contractor shall be held responsible for the 
delay caused to the work and no extension of time on this account shall be given to him as stipulated in condition mentioned 
above. 
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Orders given to contractor’s agent shall be considered to have the same force as if they had been given to the contractor 
himself. 

The contractor or his accredited agent shall attend whenever required and without making any claim for doing so, either to 
the office of the Engineer-in-Charge or the work site to receive instructions. The Engineer-in-Charge shall have full power 
and without assigning any reason, to require the contractor immediately and cease to employ in connection with this contract 
any agent, servant or employee whose continued employment is, in his opinion, undesirable. The contractor shall not be 
allowed any compensation on this account. 

2.19  LABOUR LAWS TO BE COMPLIED WITH BY THE CONTRACTOR: 

The contractor shall employ labour in sufficient number to maintain the required rate of progress and of quality required to 
ensure workmanship of the degree required by the specifications and to the satisfaction of the Engineer-in-Charge. 

Contractor shall decide the number of employees to be deployed for execution of the work awarded to him and he or his 
authorized representative will be solely entitled to dictate such workers about the manner of carrying out the work as per 
the prescribed specifications and quality plan. 

Contractor to ensure that the employees deployed in the premises of BHEL are physically and mentally fit and do not have 
any criminal record. Such employees should possess requisite skill, proficiency, qualification, experience etc. Contractor to 
provide employment card / identity with photograph duly verified and attested by the contractor to his employees. Contractor 
to indicate the name of the proprietary/ partnership firm/ company, place of work, contract no. and duration of validity of 
card. Contractor will be responsible for good conduct of his employees. In case of any misconduct / misbehaviour by any 
employee, the contractor will replace such employee(s) immediately. 

BHEL shall have the privity of the contract with the contractor only and will give instructions to the contractor or his 
authorized representatives. BHEL will have nothing to do or be concerned with the employment of employees working for 
the contractor. The relationship between BHEL and the contractor will be that of independent entities and nothing herein 
contained will amount to joint venture, partnership or an employer employee relationship. 

The contractor shall obtain a valid labour licence under the Contract Labour (R&A) Act 1970, and the Contract Labour 
(Regulation and Abolition) Central Rules 1971, before the commencement of the work, and continue to have a valid licence 
until the completion of work. The contractor shall also abide by the provisions of the Child Labour (Prohibition and 
Regulation) Act 1986. The relevant statutory provisions of the State Government of Andhra Pradesh shall also be applicable 
in toto. The contractor shall observe provisions of the Factories Act in respect of working hours, holidays, rest intervals, 
leaves and overtime to his employees. No work shall be done on second/ third shift, overtime, Sundays or on other declared 
holidays without written permission from BHEL.  

Any failure to fulfil this requirement shall attract the penal provisions of the Contract arising out of the resultant non-execution 
of the work. 

Payment of wages: 

The contractor shall pay to labour employed by him either directly or through sub-contractors, in accordance with the 
provisions of the Contract Labour (Regulations and Abolition) Act 1970 and the Contact Labour (Regulation and Abolition) 
Central Rules 1971 or Minimum Wages Act wherever applicable, including the relevant statutory provisions of the State 
Government. The contractor shall ensure payment of wages to the Contract labour employed by him latest by 7th of the 
following month. The above payments shall be verified by the departmental supervisor under his name and designation. 

II. In respect of all labour directly or indirectly employed in the works for performance of the contractor’s part of this contract, 
the Contractor shall comply with or cause to be complied with the BHEL’s Contractor’s Labour Regulations made by BHEL 
from time to time or as per the provisions of the Contract Labour (Regulations and Abolition) Act 1970 and the Contact 
Labour (Regulation and Abolition) Central Rules 1971 and Minimum Wages Act wherever applicable. 

III. (A) The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the contractor any sum 
required or estimated to be required for making good the loss suffered by a worker or workforce by reason of non-
fulfilment of the conditions of the contract for the benefit of the workers, non-payment of wages or of deductions made 
from his or their wages which are not justified by their terms of the contract or non-observance of the regulations. 

B) Under the provisions of Minimum Wages (Central) Rules 1950, the contractor is bound to allow to the labours directly 
or indirectly employed in the works one-day rest for 6 days continuous work and pay wages at the same rates as for 
duty. In the event of default, the Engineer-in-Charge shall have the right to deduct the sum or sums not paid on 
account of wages for weekly holidays to any labour and pay the same to the persons entitled thereto from any money 
due to the contractor by the Engineer-in-Charge concerned. 

IV. The contractor shall duly comply with the provisions of the Payment of wages Act-1936, Minimum Wages Act 1948, 
Employees liability Act-1938, Workmen’s compensation Act-1923, Industrial Disputes Act 1947, Maternity Benefits Act 
1961, EPF and MP Act 1952, Payment of Gratuity Act 1972, Income tax Act, Service Tax Act, Employees State Insurance 
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Act, Payment of Bonus Act 1967 etc. and the Contract Labour (Regulations and Abolition) Act 1970, or the modifications 
thereof or any other laws relating thereto and the rules made there under from time to time. 

a)  Contractor must ensure payment of PF, pension dues under EPF and MP Act 1952 to the RPFC. 

b) Contractor must ensure payment of ESI contribution under ESI Act 1948 and provide ESI membership No. / Card of 
each employee. 

c) Contractor shall produce proof of deductions as well as remittances of PF, Pension, ESI contribution; administrative 
charges etc. wherever applicable and shall maintain proper records. Contractor to issue wage slip to his employees. 

d) The contractor shall furnish proper returns to the concerned statutory authorities like PF etc. and also provide a copy of 
the same to BHEL.  

e)  In case of non compliance of any of the labour laws e.g. payment of minimum wages to his employees or remittance 
of contribution to the concerned authorities etc., the contractor shall be responsible for all the expenses /liability 
occurring/ accruing on BHEL because of this including expenditure of legal proceedings. All such expenses shall be 
recoverable from the contractor from any of his running contracts / security deposit / other dues with BHEL or from any 
contract entered with BHEL thereafter. 

f)  Payment of bonus under the Payment of Bonus Act, payment of Gratuity under the Gratuity Act and retrenchment 
compensation under act will be the sole responsibility of contractor.  

g)  Contractor shall pay minimum wages as applicable from time to time including leave with wages to their workers as 
per rules /act. 

h)  Contractor will give three National Holidays to his workers. 

V. The contractor shall indemnify and keep BHEL indemnified against statutory payments to be made under for due observance 
of the laws aforesaid as well as the BHEL contractor’s Labour Regulations without prejudice to his rights to claim indemnity 
from his sub-contractors not affecting BHEL under any event or statutory violation by the contractor. 

VI. The laws aforesaid shall be deemed to be part of this contact and any breach thereof shall be deemed to be a breach of 
the contract. 

VII. Whatever is the minimum wage for the time being, such wage shall be paid by the contractor to the workmen directly 
without any intervention of jamadar and that jamadar shall not be entitled to deduct or recover any amount from the 
minimum wage payable to the workmen and by way of commission or otherwise. 

VIII. The contractor shall ensure that no amount by way of commission or otherwise is deducted or recovered by that jamadar 
from the wages of workmen engaged by him in the work premises of BHEL. 

IX. All the registers and records shall be preserved in original for a period of 3 years from the passing of final bill and shall be 
produced on demand before any officer, inspector, etc. of the Government/ BHEL. 

In respect of all labours directly or indirectly employed in the work of the performance of the contractor’s part of the contract, 
the contractor shall its own expenses arrange for the safety provisions as per BHEL safety clause framed from time to 
time and shall its own expense provide for all facilities in connection therewith. In case the contractor fails to make 
arrangement and provide necessary facilities aforesaid the Engineer-in-Charge shall be at liberty to make arrangement 
and provide facilities as aforesaid and recover in full the costs incurred in that behalf from the contractor. 

Should it appear to the Engineer-in-Charge  that the contractor is not properly observing and complying with the provisions 
of the BHEL Contractor’s Labour Regulations and Model Rules and the Contact Labour (Regulation and Abolition) Central 
Rules 1971, for the protection of health and sanitary arrangements for the workmen employed by the contractor, 
(hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have the power to give notice in writing to the 
contractor requiring that the said rules be complied with and the amenities prescribed therein be provided to the workmen 
within a reasonable time to be specified in the notice. If the contractor shall fail within the period specified in the notice to 
comply with and/observe the said Rules and to provide the amenities to the workmen as aforesaid, the Engineer-in-Charge 
shall have the power to provide amenities herein before mentioned at the cost of the contractor. 

The Engineer-In charge may require the contractor to dismiss or remove from the site of the work any person or persons 
in the contractor’s employee upon the work who may be incompetent or misconduct himself and the contractor shall 
forthwith comply with such requirements. 

It shall be the responsibility of the contractor to see that the building under construction is not occupied by anybody 
unauthorized during construction, and is handed over to the Engineer-in-charge with vacant possession of complete 
building. If such building though completed is occupied illegally, then the Engineer-in-charge shall have the option to refuse 
to accept the said building/ buildings in that position. 

However, the Engineer-in-charge, through a notice, may require the contractor to remove the illegal occupation any time 
on or before construction and delivery. The contractor will be liable for all payments to be made under the law and for the 
observance of the regulations aforesaid without prejudice to his right to claim indemnity from his subcontractor. 
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2.20  ACCOMMODATION FOR LABOUR: 

The contractor shall during the progress of the work, provide, erect and maintain at his own expense and approved 
standards and scales, all necessary temporary living and sanitary accommodation required for his work people on the site, 
in connection with the execution of the work and also arrange for supply of wholesome drinking water for his work people. 

The planning, sitting, layout and erection of these temporary buildings shall be approved by the Engineer-in-Charge and 
the whole of such temporary accommodation shall at all times during the progress of the work be kept tidy and in clean 
sanitary conditions to the entire satisfaction of the Engineer-in-Charge and at the contractor’s expenses. The contractor 
shall confirm generally to the sanitary requirements of the local medical and health authority and at all times with such 
precautions that may be necessary to prevent soil pollution of the site. 

On completion of the work all such temporary buildings shall be cleaned away, all rubbish burnt, excrete or other disposal 
pits or trenches filled and effectively sealed off and the whole of the site left clean and tidy to the entire satisfaction of the 
Engineer-in-Charge and at the contractors expense. 

2.21 ANTI MALARIAL PRECAUTION: 

The contractor shall at his own expenses, conform to all anti-malarial instruction given to him by the Engineer-in-Charge 
including filling up of borrow pits, if any. 

2.22  CONSERVANCY: 

The contractor shall at his own expenses, carry out all instructions issued to him by Engineer-in-Charge to effect a proper 
disposal to night soil and other conservation work in respect of the contractors work people or his employees on the site. 

The contractor will bear the cost of any charges levied by the local authority for the execution of such work on his behalf. 

2.23 NUISANCE: 

The contractor shall not at any time do, cause or permit any nuisance on the site or do anything which may cause 
unnecessary disturbance or inconvenience to the owners, tenants or occupier of other properties near the site and to the 
public generally and shall secure the efficient protection of streams and water ways against pollution. 

2.24 WATER & ELECTRICITY: 

Water and electricity shall be supplied to the contractor by the department subject to the following conditions:  

f) One/ two source of supply of water/ electricity points, to be decided by Engineer-in-Charge, shall be provided 
by BHEL. However, contractor shall have to make their own arrangement for laying of pipelines/ connection 
from the main source of supply for working at site. 

ii) Department do not guarantee to maintain uninterrupted supply of water/ electricity and it will be incumbent on the 
contractor to make alternative arrangement for proper supply of the same at their own cost in the event of any break 
down in the government water/ electricity mains so that the progress of work is not held up for the want of the same. No 
claim of damage or refund will be entertained on account of such break down. 

g) In case of non-availability of above facilities at work place, contractor has to make his own arrangements at his 
cost or as mentioned in the NIT. 

2.25 TEMPORARY WORKSHOPS STORES etc.: 

The contractor shall, during the progress of work, provide, erect and maintain at his own expense all necessary temporary 
work-shops, stores, offices etc. required for the proper and efficient execution of work. The planning, sitting and execution 
of these buildings/ works shall have the approval of the Engineer-in-Charge and the contractor shall at all times keep them 
tidy in a clean and sanitary condition to the entire satisfaction of the Engineer In-charge. 

2.26 STORES AND MATERIALS ON SITE: 

All stores and materials for the work are to be deposited by the contractor only in places to be indicated by the Engineer-
in-Charge, where in accordance with the contract, stipulations certain stores and materials (for incorporation in the work) 
are to be issued to the contractor by BHEL as detailed. 

BHEL free issue items will be so issued only to the extent required for the actual completion of the work as stipulated in the 
contract. The decision of Engineer—in-Charge / Head of the department regarding the quantities to be issued as above 
shall be final and binding on the contractor. For any excess quantities consumed on the work, the cost will be recovered 
from the contractor at punitive rates, which will be as mentioned in Schedule “B”. 

As regard issue of material and stores to be issued to the contractor by BHEL, the contractor shall give the Engineer-in-
Charge reasonable notice in writing of his requirement of such stores/ materials and on the approval of his demand being 
notified to him, he shall make immediate arrangement for drawing the same. Such stores and materials shall be transported 
by the contractor at his own expense direct from the place of issue to the site of work with the prior written approval, obtained 
from the Engineer-in-Charge to take them to a store or work shop or elsewhere. BHEL officers connected with the contract 
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shall have the power at any time to inspect and examine any stores or at any factory or workshop or other place where 
material intended to be used in or on the workshop, or other places such stores or materials are being fabricated or 
manufactured, or at any place where the same are lying and the contractor shall give necessary facilities for such inspection 
and examination. 

The Engineer-in-Charge shall be entitled to have tests made of any stores or materials supplied by the contractor who shall 
provide at his own expense all facilities which the Engineer-in-Charge may require for this purpose. If at the discretion of 
Engineer-in-Charge, independent expert is employed to make any such test, his charges shall be borne by the contractor 
only, if the test disclosed that the said stores or materials are not in accordance with the provisions of the contract. 

Should the Engineer-in-Charge consider at any time during the construction or reconstruction or prior to the expiry of the 
maintenance period that the stores or materials provided by the contractor are unsound or of a quality inferior to the 
constructed or otherwise and not in accordance with the contract (in respect whereof the decision of the Engineer-in-Charge 
shall be final and conclusive). The contractor shall on demand in writing from the Engineer-in-Charge specifying the stores 
or materials complained or notwithstanding that the same may have been inadvertently passed, certified and paid for, 
forthwith remove the stores or materials so specified and provide other proper and suitable stores or materials at his own 
expense to the entire satisfaction of Engineer-in-Charge and in the event of his failing to do so within a period to be specified 
by Engineer-in-Charge in his demand aforesaid, the Engineer-in-Charge may replace with others, the stores or materials 
complained of, at the risk and expense in all respect of the contractor. 

The liability of the contractor under this condition shall not extend beyond the maintenance period aforesaid except as 
regard stores or materials, which the Engineer-in-Charge shall have previously given, notice to the contractor to replace 
that. (Maintenance period for any work under this organization will be TWELVE MONTHS from the date of actual completion 
of the particular work and handing over to BHEL in the case of building works and SIX MONTHS for all other works.). 

All stores and materials brought to the site shall become and remains the property of BHEL and shall not be removed from 
the site without the prior written approval of the Engineer-in-Charge. However, when the work is finally completed, the 
contractor shall at his own expense forthwith remove from the site surplus stores and materials originally supplied by him 
and upon such removal the same shall revert and become the property of the fixing in the work and which after making due 
allowance for the reasonable wear and tear/ or waste have not on completion of the works been so incorporated or fixed, 
shall be returned by the contractor at his own expense to the place of issue. 

Credit for surplus stores and/ or material returned by the contractor to BHEL will be given to him at a price, based on the 
prevailing market rate but not exceeding that at which the said stores and materials were originally issued to him but due 
consideration shall be given to the allowance claimed by BHEL, in respect of any depreciation or damage suffered by the 
stores and / or materials while in the custody of the contractor regarding which the decision of Engineer-in-Charge shall be 
final and conclusive. 

If in the opinion of the Engineer-in-Charge (which will be final and conclusive) any stores supplied by the BHEL have either 
during progress of work or after completion of work but under the custody of the contractor, become damaged to such an 
extent that they cannot be usefully utilized either in the same work or in other work, the Engineer-in-Charge shall not accept 
the stores and in the event of his so rejecting, the contractor shall be charged for the said stores at a rate fixed by the 
accepting officer. The contractor shall not be entitled to any claim whatsoever on this account. 

 

2.27 TOOLS AND PLANTS ON SITE: 

All tools, plants and equipment brought to site shall become the property of the BHEL and shall not be removed from the 
site without the prior written approval of the Engineer-in-Charge. When the work is finally completed or contract is terminated 
for reasons other than the default of the contractor, the contractor shall forthwith remove from the site all tools, plants and 
equipments (other than those as may have been provided by BHEL) and upon such removal the same shall become the 
property of the contractor. 

2.28 STATEMENT OF HIRE CHARGES: 

A monthly detailed statement of the hire charges incurred in respect of BHEL tools, plants, equipment etc. shall be given to 
the contractor by the Engineer-in-Charge. 

2.29 PRECAUTIONS AGAINST RISK: 

The contractor shall be responsible for providing at his own expense, for all precautions to prevent loss or damage from 
any and all risk and to minimize the amount of any such loss or damage and for necessary steps to be taken for the said 
purpose until the works have been handed over complete in all respect to the Engineer In-charge. 

The contractor shall provide all watchmen necessary for the protection of site, the work, the materials, tools, plants, 
equipment and anything else lying in the site during the progress of work. He shall solely be responsible for and shall take 
all responsible and proper steps for protecting, securing and watching all and/ or about the work and the site which may be 
dangerous to any person whatsoever. 
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2.30 NOTICES AND FEES: 

The contractor shall give all notices required by any statutory provisions or by the regulations and/ or bye-laws or any local 
authority and/ or of any public service, company or authority affected by the work or with those systems if the same are or 
will be contracted. The contractor shall pay and indemnify BHEL against any fees and charges demandable by law under 
such Acts, Regulations and/ or bye-laws in respect of the work and shall make and supply all drawings and plans required 
in connection with any such notice. 

2.31 SETTING OUT OF THE WORK & PROTECTING/ MAINTAINING SIGNALS & MARKS: 

The Engineer-in-Charge shall supply dimensions, drawings, levels and other information necessary to enable the contractor 
to set out the work. The contractor shall at his own expense set out accurately according to the drawings, figures and 
dimensions there, on all the work in the contract and any extras or additions thereto and shall be solely responsible for their 
being so set out and executed. All bench marks, pegs, signals on surface, alignment stones, mile stones and all similar 
marks whether putting by BHEL authorities for the purpose of checking the contractor’s work in the tenure of the contractor, 
be put under the care of the contractor who shall, at his own expense take all proper and responsible precautions and care 
to preserve and maintain them in their true position. In the event of these marks being disturbed or obliterated by accident 
or due to any other cause whatsoever the same may, if deemed necessary, be replaced by Engineer-in-Charge / Head of 
the department to the contractor’s expense and the cost thereof deducted from any money thereon or/ after becoming due 
to the contractor. 

Where requested by the contractor, the level mark, centre line and chain age pegs corresponding to those as shown on the 
drawings, will be pointed out to the contractor on the ground but all bench marks or chain age pegs additional to these 
shown on the drawing shall be provided by the contractor at his expense. 

2.32 SITE DRAINAGE: 

All water that may accumulate on the site during the progress of the work or in trenches and excavations shall be removed 
by the contractor to the entire satisfaction of the Engineer-in-Charge at his own expense. 

2.33 EXCAVATION RELICS etc.: 

Material of any kinds obtained from excavation on the site shall remain the property of BHEL and shall be disposed off as 
the Engineer-in-Charge directs. All gold, silver, oil and other materials of any description and all precious stones, coins, 
treasures, relics, antiquities and other similar items which may be found on at/upon the site shall be the property of the 
BHEL. 

2.34 FOUNDATIONS: 

The contractor shall not lay any foundation until the excavations for the same have been examined and approved in writing 
by the Engineer-in-Charge. 

2.35 COVERING OF WORK: 

The contractor shall give reasonable notices in writing to the Engineer-in-Charge whenever any work is to be permanently 
covered or cancelled, whether by earth or other means so that it can finally be inspected or measured if necessary. In 
default of doing so the contractor shall, if required by the Engineer-in-Charge uncover such work at his own expense. 

2.36 APPROVAL OF WORKS BY STAGES: 

All work embracing more than one process shall be subject to examination and approval at each stage and the contractor 
shall give due notice in writing to the Engineer-in-Charge when each stage is ready. In default of such notice being received, 
the Engineer-in-Charge shall be entitled to approve the quality and extent thereof at any time he may choose and in the 
event of any dispute, the decision of the Engineer-in-Charge thereon shall be final and conclusive. 

2.37 EXECUTION OF WORK: 

The work shall be executed in a workman like manner and to the satisfaction in all respect of the Engineer-in-Charge. The 
Engineer-in-Charge will communicate or confirm his instruction to the contractor in respect of the execution of the work in 
a “WORK SITE ORDER BOOK “ maintained at his office and the contractor shall visit this office, daily and shall conform 
receipt of such instructions by signing the relevant entries in this book. Such entries will rank as order notices in writing 
within the intent and meaning of these conditions. 

2.38 RESPONSIBILITY FOR BUILDINGS: 

In the event of any building or part of any building being handed over to the contractor for execution of work thereto under 
provisions of the contract, he shall give a written receipt for all fixtures, glasses etc. and shall be required to make good at 
his own expense all damage resulting from whatsoever cause while in his charge and on completion of the work to deliver 
up the said building or part thereof in a clean stage complete in every particular to the entire satisfaction of the Engineer-
in-Charge. 

2.39 INSPECTION OF WORKS: 
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BHEL Officers / BHEL representatives concerned with the contract shall have power at any time in respect and examine 
any part of the work and the contractor shall provide such facilities as may be required for such inspection and examination. 
Should the Engineer-in-Charge consider at any time during the construction or reconstruction or prior to the expiry of 
maintenance period, that any work has been executed with unsound, imperfect or unskilled workmanship or of a quality 
inferior to that contracted for or not otherwise in accordance with the contract, in respect whereof the decision of the 
Engineer-in-Charge shall be final and conclusive. The contractor shall on demand in writing from the Engineer-in-Charge 
specifying the fault notwithstanding that the same may have been inadvertently passed, certified and paid for, forthwith 
rectify or remove and reconstruct, the work so specified, in whole or in part as the case may be, require at his own risk and 
expense to the entire satisfaction of Engineer-in-Charge, who may accept the work at reduced rate if deemed fit. However, 
the liability of the contractor under this condition shall not extend beyond the maintenance period except as regard 
workmanship, which the Engineer-in-Charge should have previously given notice to the contractor to rectify. 

2.40 DAMAGE AND LOSS TO PRIVATE PROPERTY AND INJURY TO WORKS: 

The contractor shall at his own expense reinstate and make good to the satisfaction of the Engineer-in-Charge and pay 
compensation for any injury, loss or damage caused to any property or right what so ever including property or/ and rights 
of BHEL (or agent /servants/any outsider or employees of BHEL) and the injury, loss or damage arising out of or in any way 
in connection with the execution or purported execution of the contract and further the contractor shall indemnify BHEL, 
against all claims enforceable against BHEL) or which would be so enforceable against BHEL were BHEL a private person 
in respect of any such injury (including injury resulting in death, loss or damage to any person whatsoever or property, 
including all claims which may arise under Workman’s Compensation Act or otherwise. 

2.41 COMPLETION: 

The works shall be completed to the entire satisfaction of the Engineer In-charge and in accordance with contractor’s 
forecast of time and progress where operative and that, all unused stores and materials, tools, plant, equipment, temporary 
buildings and things shall be removed and the site and work cleared of rubbish and all waste material and delivered up 
clean and tidy to the satisfactions of the Engineer In-charge at the contractor’s expense on or before the scheduled date of 
completion. BHEL shall have power to take over from the contractor from time to time such section of work as have been 
completed to the satisfaction of the Engineer In-charge. The Engineer-in-Charge shall certify to the state of the work at the 
end of the maintenance period where applicable. 

2.42 COMPENSATION AS LIQUIDATED DAMAGES FOR DELAY: 

If the contractor fails to complete and clear the site on or before the scheduled date of completion or does not achieve the 
progress as set out under the caption “TIME “ in clause 2.6 of these General Conditions, he shall without prejudice to any 
other right or remedy on BHEL on account of such breach, be liable to pay as compensation as liquidated damage an 
amount equal to 0.50 percentage of the total contract sum for every week (7 days) of extension sought beyond the 
scheduled date of completion of the contract provided always that the total amount of compensation as liquidated damages 
to be paid under this condition shall not exceed 10% of the contract sum. Such amount may be adjusted or set off against 
any sum payable to the contractor under this or any other contract. If delay is for 8 days, it will be counted as delay for 2 
weeks for liquidated damages. In case any penalty is to be levied at any stage during the progress of work, reference shall 
be made to the clause as mentioned in special condition of tender. 

2.43 CANCELLATION OF CONTRACT FOR CORRUPT ACTS: 

The Accepting Officer, whose decision shall be final and conclusive, shall without prejudice to any other right or remedy 
which shall have accrued or shall accrue thereafter, BHEL cancel the contract if any of the following cases and the contractor 
shall be liable to pay to BHEL for any loss or damage relating from any such cancellation to the same extent as provided 
in the case of cancellation of defaults. 

If the contractor--- 

a) Offer to give or agree to give to any person in BHEL service, any gift or consideration of any kind as an inducement or 
reward for doing or forbearing to do for having done or for borne to do any act in relation to obtaining or execution of 
this or any other contract for BHEL service 

OR 

b) Enter into a contract with BHEL in connection with which commission has been paid or agreed to be paid by him or 
with his knowledge, unless the particulars of any such commission and the terms of payment thereof have previously 
been disclosed in writing to the Accepting Officer. 

OR 

c) Obtain a contract with BHEL as a result of ring tendering or by non-bearing methods or competitive tendering without 
first disclosing the fact in writing to the Accepting Officer. 

OR 
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d) Steel or misuse of any property of BHEL either by himself or through his workmen within his knowledge or convince. 

2.44 CANCELLATION OF CONTRACT DUE TO INSOLVENCY, ASSIGNMENT OR TRANSFER OR SUBLETTING OF 
CONTRACT: 

The Accepting Officer, without prejudice to any other right or remedy, which shall have accrued or shall accrue thereafter 
to BHEL, shall cancel the contract in any of the following cases: 

 

If the contractor ----- 

a) Being an individual or if a firm, or any partner thereof shall at any time to be adjudged bankrupt or having a receiving 
order or order for administration of his estate made against him or shall take any proceedings for liquidation or 
composition under any Bankruptcy Act for the time being enforce or make any connivance or assignment or makes 
unauthorized or illegal arrangement for the benefit of his creditors or propose to do so, or if any application be made 
under any bankruptcy and for the time being in force for the sequestration of his estate or if a trust deed be granted by 
him on behalf of his creditors, 

OR 

b) Being a company, shall pass a resolution or the court shall make an order for the liquidation of its affairs, or a receiver 
or Manager on behalf of the debenture holders shall be appointed or circumstances shall arise which entitle the court 
of debenture holders to appoint a receiver or Manager. 

OR 

c) Assigns, sublets or attempts to assign, transfer or sublet any portion of the work without the prior written approval of 
the Accepting Officer, 

Whenever the Accepting Officer exercises his authority to cancel the contract under this condition, he may complete the 
work by any means at the contractor’s risk and expense, provided that, in the event of the cost of completion (as certified 
by Engineer-in-Charge, which is final and conclusive) being less than the contract cost the advantage shall accrue to the 
BHEL, and that if the cost of completion exceeds the money due to the contractor under the contract, the contractor shall 
either pay the excess amount ordered by the Engineer-in-Charge or the same shall be recovered from the contractor by 
other means 

In case BHEL completes the work under the provisions of this condition, the cost of such completion to be taken into account 
in determining the excess cost to be charged to the contractor under this condition shall consist of the cost of materials 
purchased and/ or labour provided by BHEL with an addition of such percentage to cover superintendence and 
establishment charges as may be decided by the DGM / GM, whose decision shall be final and conclusive. 

2.45 CANCELLATION OF CONTRACT IN PART OR IN FULL FOR CONTRACTOR’S DEFAULT: 

If the contractor— 

a) Makes default in commencing the work within a reasonable time from the date of handing over of the site and continues 
in that state after a reasonable notice from the Engineer-in-Charge. 

OR 

b) In the opinion of the Engineer-in-Charge at any time, whether before or after the date or extended date for completion, 
makes default in proceeding with the work with due diligence and continues in that state after reasonable notice from 
Engineer-in-Charge. 

OR 

b) Fails to complete the work, without prejudice to any other right or remedy which shall have accrued, or shall accrue 
thereafter to BHEL contract. 

OR 

c) Fails to comply with any of the terms and conditions of the contract after reasonable notice in writing with order properly 
issued. 

OR 

d) Fails to complete the work, work order, and items of work with individual dates for completion and clear the site on or 
before the date of completion, or if fails to achieve the conditions of contract, the Accepting Officer, may without 
prejudice to any other right or remedy which shall have accrued or shall accrue thereafter or do only such work order 
or items of work in default from the contract at the expense and cost of the contractor. Whenever the Accepting Officer 
exercises his authority to cancel the contract as a whole or in part under this condition, he may complete the work as 
a whole or part to under this contract, the contractor shall either pay the excess amount ordered by Engineer-in-Charge 
or the same shall be recovered from the contractor by other means. 
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In case of BHEL completes the work or any part thereof under the provisions of this condition, the cost of such completion 
to be taken into account in determining the excess cost to be charged to the contractor under this condition, shall consist 
of the materials purchased and/ or labour provided by BHEL with an addition of such percentage to cover superintendence 
and establishment charges as may be decided by the DGM whose decision shall be final and conclusive. 

In the event of termination of contract for any reason whatsoever, the contractor shall withdraw all his employees from the 
establishment of BHEL. In case contractor decides to terminate services of his employees he should settle all terminal dues 
including retrenchment compensation. 

2.46 TERMINATION OF CONTRACT DUE TO DEATH: 

Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the Accepting Officer shall have 
the option of terminating the contract without compensation to the contractor authorized survivors. 

2.47 SPECIAL POWERS OF TERMINATION: 

If at any time after the acceptance of the tender, BHEL shall for any reason whatsoever not require the whole or any part 
of the work, to be carried out, the Engineer-in-Charge shall give notice in writing of the fact to the contractor, who shall have 
no claim to any payment of compensation or otherwise, howsoever on account of any profit or advantage which he might 
have derived from the execution of the work in full but which he did not derive in consequence of the foreclosing of the 
work. 

The contractor shall be paid at contract rates for the full amount of the work executed including such additional work i.e., 
cleaning of site etc. as may be rendered necessary by the said foreclosing. He shall also be allowed a reasonable payment 
(as decided by the Accepting Officer) for any expenses sustained on account of labour and material collected but which 
could not be utilized on the work as verified by the Engineer-in-Charge but the contractor shall not have any claim for 
compensation on account of any alterations having been made in the original specifications, drawings, designs and 
instructions involving and curtailment of the work as originally contemplated. 

2.48 FAIR WAGE: 

Refer clause 2.19 of General terms and conditions of Contract. 

*** 

 

 

 

CHAPTER-III 

VALUATION AND PAYMENT 
 

3.1    RECORDS AND MEASUREMENTS: 

All items having a financial value shall be entered in the BHEL Measurement book so that a complete record is obtained 
on all work performed under the contract. 

Measurement shall be carried out as per unit mentioned in the bill of quantity (price-bid). 

The measurements shall be taken jointly by any person or persons duly authorized on the part of the BHEL and the 
contractor. 

The Engineer-in-Charge shall give reasonable notice in writing to the contractor of appointments for measurements. 

The contractor shall without extra charge, provide assistance with appliance and other things necessary for measurements. 

The contractor shall bear all the cost of measurement of his work. 

Measurements shall be entered in the BHEL measurement book and signed and dated by both parties each day on the site 
on completion of measurement. If the contractor objects to any of the measurement recorded on behalf of BHEL in the 
Measurement Book or against the item or items objected to, and such note shall be signed and dated by both parties 
engaged in taking the measurements. 

If as a result of such objection it becomes necessary to remeasure the work wholly or in part, the expense of such 
measurement shall be borne by the party requiring the measurement to be retaken provided that net error found by this 
remeasurement amount to less than 5 % (five percent) of the value as recorded by the first measurement. 

If the contractor’s representative fails to attend when required, the Engineer-in-Charge shall have power to proceed by 
himself to take measurements, and in that case these measurements shall be accepted by the contractor as final.  
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The contractor shall once in every month, submit to the Engineer with a copy to the concerned Engineer-in-Charge details 
of his claims for the work done by him up to and including the previous month which are not covered by his contract 
agreement in any of the following respects: - 

a) Deviation from the item and specification provided in the contract documents. 

b) Extra items / new items of the work. 

c) Quantities in excess of those provided in the contract agreement. 

d) Items in respect of which rates have not been settled, in addition furnish a clear certificate to the effect that the claims 
submitted by him as aforesaid cover all his claims and that no further claims shall be raised by him in respect of the 
work done up to and including the period under report. 

3.2    FINAL BILLS: 

As soon as possible after the completion of the work to the satisfaction of the Engineer-in-charge, the contractor shall 
forward a certified final account on BHEL forms in duplicate. It shall be accompanied with all abstracts; vouchers etc. in 
support thereof and shall be prepared, in the manner prescribed by the Engineer-in-Charge. No claims will be entertained 
after the receipt of the final bills. 

The contractor shall be entitled to be paid the final sum less the value of payments already made on account subject to 
certification to the final bill by the Engineer-in-Charge. No charge shall be allowed to the contractor on account of the 
preparation of the final bills. 

3.3    PAYMENTS OF BILLS: 

The payment of final bill will be made only after successful proving. All payments to be made to the contractor under this 
contract shall be through online payment i.e., RTGS/ NEFT within a reasonable time after the certification by the Engineer-
in-Charge. 

3.4    RECOVERY FROM THE CONTRACTOR: 

Whenever under the contract any sum of money shall be recoverable from or payable to the contractor, the same may be 
deducted from any sum then due or which at any time thereafter may become due to the contractor under the contract or 
under any other contract with BHEL or from his security deposit, or he shall pay the claim on demand. 

3.5    POST TECHNICAL AUDIT OF WORK & BILLS: 

BHEL reserves the right to carry out a post payment audit and technical examination of the work and bill including all 
supporting vouchers, abstracts etc. and to enforce recovery of any sums becoming due as a result thereof in the manner 
provided into the proceedings sub-paragraph provided, however, that no such recovery shall be enforced after three years 
of passing the final bills. 

3.6    REFUND OF SECURITY DEPOSIT: 

After expiration of the maintenance period, provided always that the contractor shall first have been paid final bill and have 
rendered a "No Demand" certificate, the security deposit mentioned shall be released after satisfactory completion of the 
maintenance period of the work duly verified by Site In charge. The maintenance period of work is 3 months from the date 
of actual completion of work. 

3.7    ARBITRATION: 

All disputes between the parties to the contract arising out of or relating to the contractor other than those for which the 
decision of the Engineer-in-Charge / Accepting Officer or any other person is by the contract expressed to be final and 
conclusive, shall after written notice by either party to the contract, the other party be referred to the sole arbitration of Unit 
Head or any other officer of BHEL in his sole discretion unless the parties otherwise agree, such reference shall not take 
place until after the completion, alleged completion or abandonment of the work or the determination of the contract. The 
venue of arbitration proceedings will be at Visakhapatnam. The arbitrator shall have the power to extend, from time to time, 
the time for making his award with the consent of the parties. The award of the Arbitrator shall be final, conclusive and 
binding on both the parties to the contract. Any matter arising out of or in connection with the agreement shall be under 
jurisdiction of Visakhapatnam court. The Head of HPVP Unit of BHEL, Visakhapatnam shall appoint the Arbitrator. No 
person other than a person so appointed shall act as Arbitrator. 

3.8    IMPLEMENTATION OF PROVISION OF THE APPRENTICE ACT: 

Contractor shall comply with the provisions of Apprentice Act-1961, and the Rules and Orders issued there under from time 
to time. If he fails to do so his failure will be a breach of the contract and the Accepting Authority may, in his discretion 
cancel the contract. The contractor shall also be liable for any pecuniary liability arising on account of any violation by him 
of the provision of the Act. 

3.9   SAFETY AND SECURITY: 
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1. BHEL reserves the right to take penal action as deemed fit if any information provided by the vender / contractor is found 
to be incorrect. 

2. Other safety related conditions: 

a) The contractor shall ensure proper safety of all the workmen, materials, plant and belonging to him or to BHEL or to 
others, working at or near the site. The contractor shall also be responsible for provision of all safety notices and safety 
equipment required both by the relevant legislation and the Engineer-in-charge as he may deem necessary. 

b) The contractor shall adopt adequate safety measures and use of protective clothing by all the workmen at site/work 
place whether engaged or not in actual of work or supervision thereof. The contractor shall ensure that the workmen on 
site use safety belt, gloves, helmets, masks etc. as are necessary for their safety. 

c) The contractor shall be responsible for safety arrangements of all equipment used in connection with the execution of 
the work and shall ensure employment of only trained person to operate the equipment. Only tested equipment, tools, 
wires, ropes etc. shall be used and shall periodically be tested to the satisfaction of the BHEL. All test certificates shall 
be made available to the BHEL at site as and when required. 

d) The contractor shall ensure provision and maintenance of lights, guards, fencing with gates and watching when and 
where necessary or required by the BHEL or by any one duly constituted authority for the protection of the work and / 
or for the safety and convenience of the public or others. 

e) The contractor shall take adequate safety precautions for prevention of accidents at site. The contractor shall also ensure 
that their employees / workmen comply with the statutory safety rules and regulations as and also those laid down by 
BHEL from time to time. 

f) The contractor shall provide at his cost necessary watch and ward force as may be approved by the BHEL to ensure 
security and safety of all buildings, structures, equipments and materials under their custody at the site of work. 

g) The contractor shall abide by all security regulations at site by the BHEL from time to time. The contractor shall provide 
identify badges to their personnel and workmen, which must be properly displayed by them at site. 

h) In order to facilitate issue of exit gate permits by the BHEL for materials and equipments either during execution or the 
maintenance period, the CONTRACTOR shall submit to the BHEL list of construction / erection equipment etc. and / or 
other materials that shall be taken by them inside the site from time to time. Such movement of materials, equipment, 
tools, tackles etc. shall be subject to certification by the Engineer-in-Charge. 

i) The contractor and his personnel / workmen shall be subject to security check by BHEL's own security force or Central 
Industrial Security Force if engaged by the BHEL for the overall protection of the project. 

j) The contractor shall not allow any visitors on the works except with the written permission of the BHEL. 

k) From the commencement to the completion of work, the contractor shall take full responsibility for the care of the work, 
constructional plant and equipment and all temporary works and in case any damage or loss shall happen to the work, 
constructional plant and equipment or to plant temporary work from any cause whatsoever, the contractor shall at his 
own cost replace or repair and make good the same. 

l) The contractor will notify well in advance to the Engineer-in-charge of his intention to bring to site any container filled with 
liquid or gaseous fuel explosive or petroleum substance or such chemicals, which may involve hazards. The Engineer-
in-charge shall have the right to prescribe the conditions under which such containers are to be stored, handled and 
used during the performance of the works and the contractor shall strictly adhere to and comply with such instructions. 
The Engineer-in-charge shall have to right at his sole discretion to inspect any such container or such construction plant 
/ equipment, for which material in the container is required to be used and if in his opinion, its use is not safe, he may 
forbid its use. No claim due to such prohibition shall be entertained by BHEL nor shall BHEL entertain any claim of the 
contractor towards additional safety provisions/ conditions to be provided for/ constructed as per Engineer-in-Charge 
instructions compliance to statutory in respect of such conditions will be the sole responsibility of the contractor. 

m) Further any such decision of the Engineer-in-Charge shall not in any way absolve the contractor of his responsibilities 
for safety provisions and in case, use of such a container or entry thereof into the site area is forbidden by Engineer-in-
Charge without any cost implications to BHEL or extension of work schedule. 

n) Where it is necessary to provide and/ or store petroleum products or petroleum mixtures and explosive, the contractor 
shall be responsible for carrying out such provision and / or storage in accordance with the rules and regulations laid 
down in Petroleum Act 1934, Explosives Act 1948 and Petroleum and Calcium Carbide Manual published by the Chief 
Inspector of Explosives of India. All such storage shall have prior approval of the Engineer-in-charge. In case, any 
approval is necessary from the Chief Inspector (Explosives) or other statutory authorities, the contractor shall be 
responsible for obtaining the same. 

o) All equipment used in construction & erection by the contractor shall meet Indian/ International Standards and where 
such standards do not exist, contractor shall ensure these to be absolutely safe. All equipment shall be strictly operated 
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and maintained by the contractor in accordance with manufacturer’s operation manual and safety instructions and as 
per guide lines/ rules of BHEL in this regard. 

p) Periodical examination and all tests for all lifting/ hoisting equipment and tackles shall be carried out in accordance with 
the relevant provisions of Factories Act 1948, Indian Electricity Rules 1910 and associated Law/ Rules in force from 
time to time. A register of such examinations and tests shall be promptly produced as and when desired by Engineer-
in-charge or Safety Officer. 

q) Contractor shall provide suitable safety equipment of prescribed standard to all employees and workmen according to 
the need at his own cost as may be directed by Engineer-in-charge who will also have the right to examine these safety 
equipments to determine their suitability, reliability, acceptability and adoptability. 

r) The contractor shall provide safe working conditions to all workmen and employees at the site including safe means of 
access, railings, stairs, ladders, scaffolding, safety belts etc. the scaffoldings shall be erected under the control and 
supervision of an experienced and competent person. 

s) The contractor shall not interfere with or disturb electric fuses, wiring and other electrical equipment belonging to BHEL 
or other contractors under any circumstances whatsoever, unless specially permitted in writing by BHEL to handle such 
fuses, wiring or electrical equipment. 

Before the contractor connects any electrical appliances to any plug or socket belonging to the other contractor or BHEL, 
he shall: 

i)    Satisfy the Engineer-in-charge that the appliance is in good working condition. 

ii)   Inform the Engineer-in-charge of the maximum current rating voltage and phases of the appliances. 

iii)  Obtain permission of the Engineer-in-charge detailing the sockets to which the appliances may be connected.  

The Engineer-in-charge will not grant permission to connect until he is satisfied that: 

i)   The appliance is in good condition and is fitted with a suitable plug. 

ii)  The appliance is fitted with suitable cable having two earth conductors, one of which shall be an earthed metal sheet 
surrounding the cores. 

iii)   No electrical cable in use by the contractor will be disturbed without prior permission. No weight of any description 
will be imposed on any cable and no ladder or similar equipment will rest against or attached to it. 

iv)   No repair work shall be carried out on any live equipment, the equipment must be declared safe by the Engineer-in-
charge and a permit to work shall be issued by Engineer-in-charge before any repair work is carried out by the 
contractor. While working on electric lines/ equipment whether alive or dead suitable type and sufficient quantity of 
tools will have to be provided by contractor to electricians/ workmen/ officers. 

t)  The contractor shall employ necessary number of qualified full time electricians/ electrical supervisors to maintain his 
temporary electrical installations. 

u)  In case any accident occurs during the construction/ erection or other associated activities undertaken by the contractor 
thereby causing any minor or major or fatal injury to his employees due to reason whatsoever, it shall be the 
responsibility of the contractor to promptly inform the same to BHEL Engineer-in-Charge in prescribed from. The 
contractor will be responsible for all pecuniary liability if any under such circumstances. 

v) The Engineer-In charge and Safety Officer shall have the right at his sole discretion to stop the work, if in his opinion, 
the work is being carried out in such a way that it may cause accidents and endanger the safety of the person and/ or 
property and/ or equipments. In such cases, the contractor shall also be informed in writing about the nature of hazards 
and possible injury/ accident and he shall remove the shortcomings promptly. The contractor after stopping the specific 
work can, if felt necessary, appeal against the order of stoppage of work to the respective General Manager within 3 
days of such stoppage of work and decision of GM in this respect shall be conclusive and binding on the contractor. 

w) Notwithstanding anything contrary to this, in the event of his workmen, the contractor shall be required to fill Injury Report 
and submit to the Shop Manager/ Engineer-in-Charge of BHEL immediately and ensure due compliance of Workmen 
Compensation Act 1923 and Rules made there under. 

x) The contractor shall not be entitled to any damages/ compensation for stoppage of work due to safety reasons as 
provided above and the period of such stoppage of work will not necessarily be taken as an extension of time for 
completion of work and will not be the ground for waiver of levy of liquidated damages. 

y) The contractor shall follow and comply with all BHEL safety rules, relevant provision of applicable law pertaining to the 
safety of workmen, plant and equipment as may be prescribed from time to time without any demur protest or contest 
or reservation. In case of any unconformity between statutory requirement and BHEL Safety Rules referred above, the 
later shall be binding on the contractor unless the statutory provisions are more stringent. 
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z) If the contractor fails in providing safe working environment as per the statutory requirements and / or BHEL Safety Rules 
or continue to work even after being instructed to stop the work by Engineer-in-charge or Safety Officer as provided 
above, the contractor shall promptly pay to BHEL, on demand, compensation at the rate of Rs. 500/- per day or part 
thereof till instructions are complied with and so certified by Engineer-in-charge/ Safety Officer. However, in case of 
accident taking place causing death/ injury to any individual the statutory provisions shall apply in addition to 
compensation mentioned in this para; and the contractor will be solely liable on account of this. 

 

* * * 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  
Chapter - I: General Intent of Specifications 

 

1.0 INTENT OF THE SPECIFICATION 

1.1 

The intent of this erection specification is to provide services for execution of the project according to 
most modern and proven techniques and codes. The omission of specific reference to any method, 
equipment or material necessary for the proper and efficient services towards installation of the plant 
shall not relieve the contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall deem to be inclusive 
of all such contingencies. 

1.2 

The work shall conform to dimensions and tolerances given in various drawings and documents that will 
be provided during erection. If any portion of works is found to be defective in workmanship and not 
conforming to drawings / documents or other stipulations, the contractor shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which recoveries, as determined by 
BHEL, shall be effected from contractor's bills. 

1.3 

It is not the intent of this specification to specify herein all the details of erection and commissioning. 
However, the system shall conform in all respects to high standards of quality and workmanship for 
performing the required duties in a manner acceptable to purchaser who will interpret the meaning of 
drawings and specifications and shall be entitled to reject any work or material, which in his judgments 
is not in full accordance herewith. 

1.4 

The omission of specific reference to any fabrication / erection or other method, equipment or material 
necessary for proper and efficient working of the plant shall not relieve the tenderer of the responsibility 
of providing such facilities to complete the work at quoted rates. Any mismatch/ defect found due to 
mistake in fabrication / erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality erection. 

1.5 

The work covered under this specification is of highly sophisticated nature, requiring the best quality 
workmanship, supervision, engineering and construction management. The contractor should ensure 
proper planning and successful and timely completion of the work to meet the overall project schedule. 
The contractor must deploy adequate quantity of tools & plants, modern / latest construction aids etc. 
He must also deploy adequate trained, qualified and experienced supervisory staff and skilled personnel. 

1.6 

Contractor shall erect and commission all the equipments and auxiliaries as per the sequence & 
methodology prescribed by BHEL depending upon the technical requirements. Availability of materials 
and fronts will decide this. BHEL Engineer’s decision regarding correctness of the work and method of 
working shall be final and binding on the contractor. No claims for extra payment from the contractor 
will be entertained on the ground of deviation from the methods / sequence adopted in erection of 
similar sets elsewhere. 

1.7 
Following shall be the  minimum responsibility of  contractor and have to be provided within finally 
accepted rates / prices: 

1.7.1 

Provision as required of all types of labour, supervisors, engineers, watch and ward, tools & tackles, 
calibrated MMEs (Monitoring and Measuring Equipment) as specified and otherwise required for the 
work, consumables for erection, testing and commissioning including material handling. 

1.7.2 Achieving Proper out-turns / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule. 

1.7.4 Good quality and accurate workmanship for proper performance of the equipment 

1.7.5 Repair and rectification 

1.7.6 
Preservation / Re-conservation of all components during storage / erection / commissioning till handing 
over. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - II: General Services to be rendered by the Bidder 

2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER 

2.1 
Services for construction, fabrication, equipment erection, testing as well as trial run & commissioning 
of various equipment and accessories under the contract shall include but not be limited to the 
following: 

2.2 
 

Issuing materials from store/open yard from time to time for erection as per the construction 
programme. The Contractor shall be the custodian of all the materials issued till the plant/equipment is 
officially taken over by the owner / BHEL after complete erection and successful trial run & 
commissioning. 

2.3 
Transport of material to their respective places of erection and erection of the complete plant & 
equipment as supplied under this specification. 

2.4 
Trial  run  and  commissioning  of  individual  equipment  /  sub-systems  to  the satisfaction of 
Owner/BHEL. 

2.5 
Deployment of all skilled and unskilled manpower required for erection, supervision of erection, watch 
& ward, commissioning and other services to the rendered under this specification. 

2.6 
Deployment of all erection tools & tackle, construction machinery, transportation vehicles and all other 
implements in adequate number and size, appropriate for the erection work to be handled under scope 
of this specification except otherwise specified. 

2.7 

Supply of all consumables, e.g. welding electrodes, gases, grinding/cutting wheels, cleaning agents, 
diesel oil, lubricant etc. as well as materials required for temporary supports, scaffolding etc. as 
necessary for such erection work, unless specified otherwise. 

2.8 

Providing support services for the contractor's erection staff e.g. construction of site offices, temporary 
stores, residential accommodation and transport to work site for erection personnel, watch and ward 
for security and safety of the materials under the Contractor's custody etc. as required. 

2.9 

Maintaining  proper  documentation  of all  the  site activities undertaken by the Contractor as per the 
proforma mutually agreed with BHEL, Submission of monthly progress reports and any  such document  
as and when desired by BHEL/owner, taking approval of all statutory authorities i.e. Boiler Inspector, 
Factory Inspector, Inspector of  Explosives etc.,  as applicable for respective portions of work fall under 
the jurisdiction of such statutes of laws. 

2.10 
Any other service, although not specifically called for but required for a contract of the size and nature 
indicated in the specification. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter - III: General Technical Requirements (Codes and Standards) 

 

3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 

3.1 

Except where otherwise specified, the plant/equipment shall comply with the appropriate Indian 
Standard or an agreed internationally accepted Standard Specification as mentioned elsewhere in 
contract specifications, each incorporating the latest revisions at the time of tendering. Where no 
internationally accepted standard is applicable, the Bidder shall give all particulars and details as 
necessary; to enable BHEL to identify all of the plant/equipment in the same detail as would be possible 
had there been a Standard Specification. 

3.2 

Where the Bidder proposes alternative codes or standards he shall include in his tender one copy (in 
English) of each Standard Specification to which materials offered shall comply.  In such case, the 
adopted alternative standard shall be equivalent or superior to the standards mentioned in the 
specification. 

3.3 
In the event of any conflict between the codes and standards referred above, and the requirements of 
this specification, the requirements which are more stringent shall govern. 

3.4 
Tools used during erection and commissioning shall not be accepted except with the specific approval of 
the Engineer. 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  
Chapter - IV: Obligations of Contractor 

 

4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 

The contractor shall provide within finally accepted price / rates, all consumables  
(except those indicated in BHEL scope) like welding electrodes (including alloy steel and stainless steel), 
filler wires, TIG filler wires, gases (inert, welding, cutting), soldering material, dye penetrants, 
radiography films, etc. Other erection consumables such as tapes, jointing compound, grease, mobile 
oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting wheels are to be provided 
by the contractor. Steel, packers, shims, wooden planks, scaffolding materials hardware items etc. 
required for temporary works such as supports, scaffoldings are to be arranged by the contractor. 
Sealing compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary work, required 
for completion of work except those which are specifically supplied by manufacturing unit are also to 
be arranged by the contractor. 

4.1.2 
All the shims, gaskets and packing, which are required for erection and alignment of equipments, shall 
be supplied by contractor free of cost. 

4.1.3 
It shall be the responsibility of the contractor to plan the activities and store sufficient quantity of 
consumables. Non-availability of any consumable materials or equivalent suggested by BHEL cannot be 
considered as reason for not attaining the required progress or for additional claim. 

4.1.4 Void. 

4.1.5 

It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding suppliers, type 
of electrodes etc. before procurement of welding electrodes. On receipt of electrodes at site these shall 
be subjected to inspection and approval by BHEL. The contractor shall inform BHEL details regarding 
type of electrodes, batch number, date of expiry etc. and produce test certificate for each lot / batch 
with correlation of batch / lot number with respective test certificate. No electrode without a valid test 
certificate will be used. 

 4.1.6 

BHEL reserves the right to reject the use of any consumable including electrodes, gases, lubricants / 
special consumables if it is not found to be of the required standard / make / purity or when shelf life 
has expired. Contractor shall ensure display of shelf life on consumable wherever required and records 
maintained. 

4.1.7 
Storage of all consumables including welding electrodes shall be done as per requirement / instruction 
of the Engineer by the contractor at his cost. 

4.1.8 

In case of improper arrangement for procurement of any consumable, BHEL reserves the right to 
procure the same from any source and recover the cost from the Contractor’s first subsequent bill at 
market value plus the departmental charges of BHEL from time to time. Postponement of such recovery 
is normally not permitted. The decision of Engineer in this regard shall be final and binding on the 
Contractor. 

4.1.9 

All lubricants and chemicals required for pre-commissioning, commissioning, testing, preservation and 
lubricants for trial runs of the equipment shall be supplied by BHEL / BHEL’s client. All services including 
labour and T&P will be provided by the contractor for handling, filling, emptying, refilling etc. The 
consumption of lubricants / chemicals shall be properly accounted for. Surplus material if any shall be 
properly stacked/ tagged and returned to BHEL/ CUSTOMER stores at no extra cost to BHEL. BHEL 
reserves the right to recover costs for wastage by the contractor. 

4.1.10 

Transportation of oil drums from stores, filling of oil for flushing, first filling, subsequent changeover if 
any; topping/making up till the unit is fully commissioned and handed over to customer is included in 
scope of this contract. The contractor shall have to return all the empty drums to BHEL / BHEL’s client 
store at no extra cost. Any loss / damage to above drums shall be to contractor’s account. 

4.1.11 
All charges on account of Octroi, terminal or sales tax and other duties on materials obtained from any 
source for carrying out the works in the scope of the contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter - IV: Obligations of Contractor 
 

4.2.1.1 

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be provided by the 
Contractor. Contractor has to make his own arrangement at his cost for completing the formalities 
(including arrangement of Road permits, if any)  if required with Sales Tax/VAT authorities, for bringing 
their materials, plants and equipments at site for the execution of work under this contract. 

4.2.1.2 

All suitable cranes for erection of equipments, pipe lines, structural, unloading & loading and material 
handling, lifting and transport equipments for material handling at stores/yard/siding of 
BHEL/Customer are included in contractor’s scope. BHEL’s cranes will not be available for this purpose 
unless otherwise specifically permitted as per contract conditions 

4.2.1.3 
All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer with regard to 
brand, quality and specification. 

4.2.1.4 
Indicative list of Major T&Ps in the scope of Contractor are given in the Technical  
Conditions of Contract. Bidders to note that these are only indicative and as such all other T&P 
necessary for timely and satisfactory completion of work in scope shall be mobilized by Contractor 

4.2.1.5 
Timely deployment of adequate T&Ps is the responsibility of the contractor. The contractor shall be 
prepared to augment the T&P at short notice to match the planned programme and to achieve the 
milestones. 

4.2.1.6 
Contractor shall maintain and operate his tools and plants in such a way that major breakdowns are 
avoided. In the event of major breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 

4.2.1.7 
In the event of contractor failing to arrange the required tools, plants, machinery, equipment, material 
or non-availability of the same owing to breakdown, BHEL will make alternative arrangement at the risk 
and cost of the contractor. Decision of BHEL shall be final and binding on the contractor 

4.2.1.8 
 

The T&P to be arranged by the contractor shall be in proper working condition and their operation shall 
not lead to unsafe condition. The movements of cranes and other equipment should be such that no 
damage / breakage occur to foundations, other equipments, material, property and men. All 
arrangements for the movement of the T&P etc. shall be the contractor’s responsibility. 

4.2.1.9 
Use of welding generators / rectifiers only shall be permitted for welding. Use of welding transformers 
will be subject to specific approval of BHEL engineer. 

4.2.1.10 
The contractor at his cost shall carry out periodical testing of his construction equipments. Test 
certificates shall be furnished to BHEL. 

4.2.1.11 

Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting tackles, wire 
ropes, manila ropes, winches and slings etc. History card and maintenance records for major T&Ps will 
be maintained by the contractor and will be made available to BHEL Engineer for inspection as and 
when required. Fitness certificate / Test Certificates of T&P shall have to be submitted before it is put 
in use. Identification for such T&Ps will be done as per BHEL Engineer's advice. 
BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles up to 3 MT capacities. 

4.2.1.12 

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection measuring and 
Monitoring equipment). The MMEs shall have test / calibration certificates from authorized / 
Government approved / accredited agencies traceable to National / International standards. Each MME 
shall have a label indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration. A list of such instruments deployed by contractor at site with its calibration status is to 
be submitted to BHEL Engineer for control. 

4.2.1.13 

Re-testing / re-calibration shall also be arranged at regular intervals during the period of use as advised 
by BHEL Engineer within the contract price. The contractor will also have alternate arrangements for 
such MME so that work does not suffer when the particular instrument is sent for calibration. If any 
MMEs not found fit for use, BHEL shall have the right to stop the use of such item. It will be necessary 
for the contractor to deploy proper item. Any readings taken by the defective instrument will be recalled 
and repeat the readings taken by that instrument with a proper one. In case he fails to do so, BHEL may 
deploy MMEs and retake the readings at contractor’s cost. 
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SPECIAL CONDITIONS OF CONTRACT (SCC)  
Chapter - IV: Obligations of Contractor 

4.2.1.14 

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor brought to the site for 
the purpose of erection, testing and commissioning. BHEL shall continue to hold the lien on all such 
items throughout the period of contract / extended period. The contractor and / or his sub-
contractors, without the prior written approval of the Engineer, shall remove no material brought to 
the site. 

4.2.1.15 
The month wise T&P deployment plan to execute the work is to be submitted as per relevant format 
as per the instruction of BHEL. It shall be the contractor's responsibility to deploy the required T&P, 
for timely and successful completion of the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs if provided by BHEL 

4.2.2.1 
T&P / MMEs being provided by BHEL to sub- contractor free of hire charges shall be shared by other 
subcontractors working for BHEL at site and the allotment done by BHEL Engineer shall be final and 
binding. 

4.2.2.2 
BHEL T&P will be issued in basic assembled condition. Additional loose components / sub-assemblies 
/ attachments as and when necessary, will be issued by BHEL. Assembly of such additional loose 
components/sub-assemblies/ attachments is in contractor’s scope. 

4.2.2.3 
In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, major overhauls, 
distribution pattern or any other reason, the contractor shall plan / amend / alter his activities to meet 
erection / commissioning targets in consultation with BHEL. 

4.2.2.4 void 

4.2.2.5 

The contractor shall engage trained and experienced operators for the operation of BHEL’s T&Ps. Their 
skill / performance will be checked by BHEL Engineer before they are allowed to operate the same. 
However checking of skills by BHEL does not absolve the contractor of his responsibilities for proper 
and safe handling of equipment, consistent good performance of operators and regular performance 
evaluation of operators. 

4.2.2.6 void 

4.2.2.7 Void 

4.2.2.8 

Increasing / shortening of the crane boom to suit work requirements shall have to be arranged by the 
indenting contractor at his cost including restoration to a state as directed by BHEL. All necessary 
manpower tools, support, consumables, illumination etc. will have to be arranged by contractor at his 
cost. If required, 

4.2.2.9 

The area and infrastructure development of the area to be carried out by the customer. However, in 
construction projects of this magnitude it is possible that all the areas / approaches may not be ready. 
In such cases backfilling of approaches where ever necessary, consolidation of ground and 
arrangement of sleepers / sand bag filling etc., for safe operation / movement of equipment including 
cranes / trailers etc., shall be the responsibility of the contractor at his cost. No compensation on this 
account shall be payable. 

4.2.2.10 Void 

4.2.2.11 Void 

4.2.2.12 Void 

4.2.2.13 Void 

4.2.2.14 Void 

4.2.2.15 Void 

4.2.2.17 Void. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – V: Responsibilities of Contractor in respect of Labour, Supervisory Staff, etc. 

5.0 RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF  LABOUR, SUPERVISORY STAFF, ETC. 

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this regard 

5.2 

The contractor shall deploy all the necessary skilled, semiskilled, unskilled labour including highly skilled 
workmen etc. These workmen should have previous experience on similar job. They shall hold valid 
certificates wherever necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall forthwith remove him. 

5.3 
Contractor shall also comply with the requirements of local authorities/ project authorities calling for police 
verification of antecedents of the workmen, staff etc. 

5.4 

It is the responsibility of the contractor to engage his workmen in shifts and or on overtime basis for 
achieving the targets set by BHEL. This target may be set to suit BHEL’s commitments to its customer or to 
advance date of completion of events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 
Contractor shall provide at different elevation suitable arrangement for urinal and drinking water facility 
with necessary plumbing & disposal arrangement including construction of septic tank. These installations 
shall be maintained in hygienic condition at all times. 

5.6 

The Contractor in the event of engaging 20 or more workmen, shall obtain Independent license under the 
Contract labour (Regulation and Abolition) Act 1970 from the concerned authorities based on Form-V issued 
by the Principal Employer/Customer. In order to issue Form-V by Customer, Contractor shall fulfill all 
Statutory requirements like Insurance Policy, PF Code/PF Account number etc. as per the requirement of 
BHEL/Customer. 

5.7 

Contractor shall deduct the necessary amount towards Provident Fund and contribute equal amount as per 
Government of India laws. This amount will be deposited regularly to the provident Fund Commissioner. 
BHEL/Customer may insist for submission of the account code duly certified by PF Commissioner. 

5.8 
Contractor may also be required to comply with provisions of ESI Act in vogue if applicable and submit 
evidence to BHEL. 

5.9 
BHEL / customer may insist for witnessing the regular payment to the labour.  They may also like to verify 
the relevant records for compliance with statutory requirements. Contractor shall enable such facilities to 
BHEL / Customer. 

5.10 
Contractor shall deploy only qualified and experienced engineers/ supervisors. They shall have professional 
approach in executing the work. 

5.11 

The contractor's supervisory staff shall execute the work in the most professional manner in the stipulated 
time. Accuracy of work and aesthetic finish are essential part of this contract. They shall be responsible to 
ensure that the assembly and workmanship conform to dimensions and tolerances given in the drawings / 
instructions given by BHEL engineer from time to time. 

5.12 

The supervisory staff employed by the contractor shall ensure proper outturn of work and discipline on the 
part of the labour put on the job by the contractor. Also in general they should see that the works are 
carried out in a safe and proper manner and in coordination with other labour and staff employed directly 
by BHEL or other contractors of BHEL or BHEL's client. 

5.13 

It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc for entering the 
project premises. Necessary coordination with customer officials is the responsibility of the contractor. 
Contractor to follow all the procedures laid down by the customer for making gate passes. Where 
permitted, by customer / BHEL, to work beyond normal working hours, the contractor shall arrange 
necessary work permits for working beyond normal working hours. 

5.14 

The actual deployment of Labour and Engineer/supervision staff shall be so as to satisfy the erection and 
commissioning targets set by BHEL. If at any time, it is found that the contractor is not in a position to deploy 
the required engineers/supervisors/workmen due to any reason, BHEL shall have the option to make 
alternate arrangements at the contractor’s risk and cost. The expenditure incurred along with BHEL 
overheads thereon shall be recovered from the contractor 

5.15 Contractor shall not deploy women labour at night. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VI: Material Handling, Storage & preservation 

6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 

All the equipments/materials furnished under this contract shall be received from the project stores, 
sheds / storage yards and transported to pre assembly area / erection site and stored in the storage 
spaces in a manner so that they are easily retrievable till the contractor erects them. While 
drawing/lifting material from BHEL / customer stores, the contractor shall ensure that the balance / 
other materials are stacked back immediately. No claim is admissible on this account 

6.1.2 

While BHEL will endeavor to store / stack / identify materials properly in their open / close / semi closed 
/ tarpaulins covered storage yard / shed, it shall be contractor's responsibility to assist BHEL in identifying 
materials well in time for erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / erection site in time, 
according to program. 

6.1.3 
The contractor shall take delivery of components, equipment / consumables from storage area after 
getting the approval of BHEL Engineer on standard indent forms. 

6.1.4 
The contractor shall identify and deploy necessary Engineers / supervisors / workmen for the above 
work in sufficient number as may be needed by BHEL, for areas covering their scope. 

6.1.5 

All the equipment shall be handled very carefully to prevent any damage or loss.  No untested wire ropes 
/ slings etc.  shall be used for unloading / handling. The equipment shall be properly protected to prevent 
damage either to the equipment or to the floor where they are stored. The equipment from the stores 
shall be moved to the actual location at the appropriate time so as to avoid damage of such equipment 
at site. 

6.1.6 

Contractor shall ensure that while lifting slings shall be put over the points indicated on the equipment 
or as indicated in the manufacturer's drawings. Slings / shackles of proper size shall be used for all lifting 
and rigging purposes. All care shall be taken to safe guard the equipment against any damage. Dragging 
of piping / valves should be avoided. In case of any damage the cost shall be covered from the contractor. 

6.1.7 

Approach road conditions from the stores / yards to the erection site may not be equipped and ideal for 
smooth transportation of the equipment. Contractor may have to be adequately prepared to transport 
the materials under the above circumstances without any extra cost. . The contractor may familiar 
himself with soil conditions at site. 

6.1.8 

Contractor shall be responsible for examining all the plant and materials issued to him and notify the 
Engineer immediately of any damage, shortage, discrepancy etc., before they are moved out of the 

stores / storage area. The contractor shall be solely responsible for any shortages or damages in transit, 

handling, storage and erection of the equipment once received by him. As the erection work will be 
spread in different areas / locations of the project, contractor has to arrange sufficient number of watch 
/ ward personal to avoid any pilferage of material. 

6.1.9 

The contractor shall maintain an accurate and exhaustive record-detailing out the list of all equipment 

received by him for the purpose of erection and keep such record open for the inspection of the engineer 

at any time. 

6.1.10 

All the material in the custody of contractor and stored in the open or dusty locations must be covered 
with suitable weather proof / fire retardant covering material wherever applicable and shall be blocked 

up on raised level above ground. All covering materials including blocks and sleeper shall be arranged 
by the contractor at his cost. 

6.1.11 

If the material belonging to the contractor are stored in area other than those earmarked for his 

operation the engineer will have the right to get it moved to the area earmarked for the contractor at 
the contractors risk and cost. 

6.1.12 

The contractor shall be responsible for making suitable indoor storage facilities to store all equipment 
(drawn by the contractor from BHEL / customer stores), which require indoor storage till the time of 

their installation. The Engineer will direct the contractor in this regard, which item in his opinion will 

require indoor storage, and the contractor shall comply with Engineer's decision. 
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Chapter – VI: Material Handling, Storage & preservation 

6.1.13 

The contractor shall ensure that all surplus / damaged / scrap / unused material, packing wood / containers/ 
special transporting frames etc. are returned to BHEL at a place in project area identified by the Engineer. The 

contractor will maintain an account for all items received and returned to BHEL. Any shortage in returning 
such items shall be chargeable to the contractor except allowable wastage for packing wood only. 

6.1.14 
The contractor shall hand over all parts / materials remaining extra over the normal requirement with proper 
identification tags to the stores as directed by the concerned BHEL engineer. 

6.1.15 
The contractor shall ensure that all the packing materials and protective devices installed on equipment during 
transit and storage are removed before installation. 

6.1.16 

It shall be the responsibility of the contractor to keep the work / storage areas in neat, tidy and working 
conditions. All surplus/unusable packing and other materials shall be removed and deposited at location(s) 

specified by BHEL within the project premises. If required weighing of the same within the project premises 

will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 
After taking delivery from BHEL / customer’s stores, plant materials storage shall be subjected to the following 
protection besides other provisions indicated in these specifications elsewhere. 

6.2.1.1 

Items stored outdoors shall be stacked up at least six inches (6") off the ground. Items should not be stored in 

a low lying area where water logging is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job. 

6.2.1.2 

Motors, valves, electrical equipment, control equipment and instruments, and special or precision items 
requiring special care, etc. shall be stored indoors. Motor windings shall be kept dry by use of external heat 

or space heaters. 

6.2.1.3 
Bearings and other wearing surfaces of plant materials shall be protected against corrosion and kept clean 

and should be regularly monitored. 

6.2.1.4 
Insulation materials shall be stored indoors or otherwise protected against getting wet/ damaged, using 

suitable measures and should be protected from direct rain. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 
After taking delivery from BHEL / customer’s stores, plant materials storage shall be subjected to the following 

protection besides other provisions indicated in these specifications elsewhere. 

6.2.1.1 

Items stored outdoors shall be stacked up at least six inches (6") off the ground. Items should not be stored in 

a low lying area where water logging is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job. 

6.2.1.2 

Motors, valves, electrical equipment, control equipment and instruments, and special or precision items 

requiring special care, etc. shall be stored indoors. Motor windings shall be kept dry by use of external heat 

or space heaters. 

6.2.1.3 
Bearings and other wearing surfaces of plant materials shall be protected against corrosion and kept clean 

and should be regularly monitored. 

6.2.1.4 
Insulation materials shall be stored indoors or otherwise protected against getting wet/ damaged, using 

suitable measures and should be protected from direct rain. 

6.2.2 

It shall be the responsibility of the contractor to apply preservatives / touch up paints (primer) on equipment 

handled and erected by him till such time of final painting. It shall be contractor's responsibility to arrange for 

required paints (primer), thinners, labour, scaffolding materials, cleaning materials like wire brush, emery 

sheets, etc., cleaning of surface and provide one coat of preservatives / paints (primer) from time to time as 
decided by BHEL engineer. The accepted rate shall include this work also.  It is to be noted that such painting 
may have to be done as and when required till such time the final painting is carried out. 

6.2.3 
The contractor shall effectively protect the finished work from action of weather and from damage or 

defacement and shall cover the finished parts then and there for their protection. 

6.2.4 
Any failure on the part of contractor to carry out works according to above clauses will entail BHEL to carry 

out the job from any other party and recover the cost from contractor. 
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Chapter – VII: Drawings and documents 

 

7.0 DRAWINGS AND DOCUMENTS 

7.1 

The detailed drawings, specifications available with BHEL engineers will be made available to the 
contractor during execution of work at site.  The contractor will also ensure availability of all 
drawings / documents at work place. 

7.2 

Necessary drawings to carry out the erection work will be furnished to the contractor by BHEL 

on loan, which shall be returned to BHEL Engineer at site after completion of work. Contractor 
shall ensure safe storage and quick retrieval of these documents. 

7.3 

The contractor shall maintain a record of all drawings and documents available with him in a 
register as per format given by BHEL Engineer. Contractor shall ensure use of pertinent drawings 
/ data / documents and removal of obsolete ones from work place and returning to BHEL. 

7.4 

The data furnished in various annexure enclosed with this tender specification are only 
approximate and for guidance. However, the change in the design and in the quantity may occur 
as is usual in any such large scale of work. The contractors quoted rates shall be inclusive of the 
above factor 

7.5 

Should any error or ambiguity be discovered in the specification or information the contractor 

shall forthwith bring the same to the notice of BHEL before commencement of work. BHEL's 
interpretation in such cases shall be final and binding on the contractor. 

7.6 
Deviation from design dimensions should not exceed permissible limit. The contractor shall not 
correct or alter any dimension / details, without specific approval of BHEL. 
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Chapter – VIII: Inspection and Quality 

8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 

Preparation of quality assurance log sheets and protocols with customer/ consultants/statutory authority, 
welding logs, NDE records, testing & calibration records and other quality control and quality assurance 

documentation as per BHEL engineer’s instructions, is within the scope of work/specification. These 
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 

The protocols between contractor and customer/ BHEL shall be made prior to installation for correctness 

of foundations, materials, procedures, at each stage of installation, generally as per the requirement of 
customer/ BHEL. This is necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 

A daily log book should be maintained by every supervisor/engineer of contractor on the job in duplicate 
(one for BHEL and one for contractor) for detailing and incorporating alignment/clearance / centering / 

leveling readings and inspection details of various equipments etc. 
High pressure welding details like serial number of weld joints, welders name, date of welding, details of 
repair, heat treatment etc. will be documented in welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, date of radiography, repairs, if 
any, re-shots etc. shall also be maintained as per BHEL Engineer’s instructions. 
Record of heat treatments performed shall be maintained as prescribed by BHEL 

8.1.4 

The performance of welders will be reviewed from time to time as per the  
BHEL standards. Welders’ performance record shall be furnished periodically furnished for scrutiny of 
BHEL’s Engineer. Corrective action as informed by BHEL shall be taken in respect of those welders not 
conforming to these standards. This may include removal/ discontinuance of concerned welder(s). 

Contractor shall arrange for the alternate welders immediately 

8.1.5 
All the welders shall carry identity cards as per the proforma prescribed by BHEL/ Customer/Consultant. 
Only welders duly authorized by BHEL/customer/consultant shall be engaged on the work. 

8.1.6 

Contractor shall provide all the Measuring Monitoring Equipments (MMEs) required for completion of the 
work satisfactorily. These MMEs shall be of brand, quality and accuracy specified by BHEL Engineer and 
should have necessary calibration and other certificates as per the requirement of BHEL Engineer. Decision 
of BHEL Engineer regarding acceptance or otherwise of the measuring instruments/gauges/tools for the 
work under this specification, is final and binding on the contractor. BHEL may give an indicative list of 
MMEs required for this work and to be made available by the contractor. The list will be reviewed by BHEL 
and the contractor shall meet any augmentation needed wherever required. 

8.1.7 
It is the responsibility of the contractor to prove the accuracy of the testing/measuring/calibrating 
equipments brought by him based on the periodicity of calibration as called for in the BHEL's quality 
assurance standards/BHEL Engineer's instructions. 

8.1.8 
Any re-laying or re-termination of cables/re-erection of instruments/ recalibration of instruments etc. 
required due to contractor's mistake or design requirement and found at any stage inspection, shall be 
carried out by the contractor at no extra cost. 

8.1.9 

BHEL have already been accredited with ISO 9001 certification and as such this work is subject to various 
audits to meet ISO 9001 requirements.  One particular aspect which needs special mention is about 
arrangement of calibration of instruments by the contractor. Contractor shall ensure deployment of reliable 
and calibrated MMEs (Measuring and Monitoring Equipments).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / Accredited agencies traceable to National / 
International Standards. Re-testing / re- calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price. The contractor will also have alternate 
arrangements for such MMEs so that work does not suffer when the particular equipment / instrument is 
sent for calibration. Also if any MMEs not found fit for use, BHEL shall have the right to stop the use of such 
item and instruct the contractor to deploy proper item and recall ie repeat the readings taken by that 
instrument, failing which BHEL may deploy MME and retake the readings at Contractor’s cost. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter – VIII: Inspection and Quality 

8.1.10 
Re-work necessitated on account of use of invalid MMEs shall be entirely to the contractor’s account. 
He shall be responsible to take all corrective actions, including resource augmentation if any, as specified 
by BHEL to make-up for the loss of time. 

8.1.11 

In the courses of erection, it may become necessary to carry repeated checks of the work with 

instruments recently calibrated, re-calibrated. BHEL may counter/ finally check the measurements with 

their own MMEs. Contractor shall render all assistance in conduct of such counter/final measurements. 

8.1.12 

Total Quality is the watchword of the work and Contractor shall strive to achieve the Quality Standards, 

procedures laid down by BHEL. He shall follow all the instructions as per BHEL drawings and Quality 

Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 

Apart from day-to-day inspection by BHEL Engineers stationed at Site and Customer’s Engineers, stage 

inspection of equipments under erection and commissioning at various stages shall also be conducted 

by teams of Engineers from Field Engineering Services of BHEL’s Manufacturing Units, Quality Assurance 

teams from Field Quality Assurance, Unit/Factory Quality Assurance and Commissioning Engineers from 

Technical Services etc. Contractor shall arrange all labour, tools and tackles etc. along with proper 

access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be carried out by contractor. 

8.3 Statutory Inspection of Work 

 
8.3.1 
 
 

The work to be executed under these specifications has to be offered for inspection, at appropriate 
stages of work completion, to various statutory authorities for compliance with applicable regulations.  
The work related statutory inspections, though not limited to, are as under: 
 

1) Inspectorate of Steam Boilers and Smoke Nuisance 

2) Electrical Inspector 

3) Factory Inspector, Labour Commissioner, PF Commissioner and other authority connected to 
this project work 

The scope includes getting the approvals from the statutory authorities, which includes arranging for 

inspection visits of statutory authority periodically as per BHEL Engineer’s instructions, arranging 

materials for ground inspection, taking rub outs for the pressure parts to be offered for inspection, 

submitting co-related inspection reports, documents, radiographs etc. and following up the matter with 

them. Contractor shall also make all arrangements for offering the Products / Systems for inspection at 

location, as applicable, to the concerned authority. 

8.3.2 

Contractor should be qualified to execute pressure parts & piping work coming under the purview of 

IBR, for which he should register himself with CIB of state concerned. Contractor also should be aware 

of the latest IBR regulations and Electricity Act, including the amendments thereof. 

8.3.3 

Contractor shall comply with ‘Qualification Tests for welders engaged in welding of Boilers and Steam 
Pipes under Construction, Erection and Fabrication at Site in India and in repairing Boilers and steam 
pipes by welding’ in line with Chapter XIII of Indian Boiler Regulations-1950, for testing his welders / 
men / workers, including all associated fees, procedures, required instruments and equipments and 
their calibration thereof, shall be contractor’s responsibility to  obtain  approval  of Statutory 
Authorities, wherever applicable, for the conducting of any work which comes under the purview of 
these authorities, at his cost. 

8.3.4 

The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler Regulations-1950 

2. Fees for inspection of Boiler at the site of Construction as per Regulation 395 A, Sl. No. 4 of 
Chapter IX of Indian Boiler Regulations-1950 

However all other fees like visit fees charged by the Boiler Inspector and other arrangements for his 

visit or visits till satisfactory completion of work, shall be included in scope of Contractor 
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8.4 

The Quality Management System of BHEL- HPVP have already been certified and accredited under ISO 
9002 standards in this regard.  The basic philosophy of the Quality Management System is to define 
the organizational responsibility, work as per documented procedures, verify the output with respect 
to acceptance norms, identify the non-conforming product/ procedure and take corrective action for 
removal of non-conformance specifying the steps for avoiding recurrence of such non-conformities, & 
maintain the relevant quality records. The non-conformities are to be identified through the conduct 
of periodical audit of implementation of quality systems at various locations/stages of work. 
Suppliers/vendors of various products/services contributing in the work are also considered as part of 
the quality management system. .as such the contractor is expected not only to conform to the quality 
management system of BHEL but also it is desirable that they themselves are accredited under any 
quality management system standard. 

8.5 Field Quality Assurance 

8.5.1 

Contractor shall carry out all activities conforming to the approved Field Quality Plan (FQP) as revised 
from time to time. Total quality shall be the watchword of the work and contractor shall strive to 
achieve the quality standards, procedures laid down by BHEL. He shall follow all the instructions as per 
BHEL drawings and quality standards. Contractor shall provide the services of quality assurance 
engineer as per the relevant clauses. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-IX: HSE & OHSAS 

9.0 

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/ QUALITY ASSURANCE 
PROGRAMME: 
BHEL, HPVP is certified for ISO 9001. Quality of work to customer's satisfaction and fulfilment of system 
requirements are the essence of ISO 9001 certification. BHEL, have HSE certification (ISO 14001 & OHSAS 
18001) and therefore Contractor also shall organize/ plan/ perform all their activities to meet with the 
applicable requirements of these standards. 

9.1 
HSE (Health, safety & Environment):  
Contractor will comply with HSE (Health, safety & Environment) requirements of BHEL. HSE requirements 
in brief, are given below :- 

9.1.1 

Contractor will nominate one of their qualified and experienced employees as Safety Officer, who will be 
responsible for all HSE related issues of contractor’s work area. Safety Officer will have authority to stop 
any activity, in case he observes that the activity is not being carried out in safe manner. He will conduct 
surprise inspection as well as periodic inspection/drill (at least once in a month) and submit such reports 
to BHEL. He will conduct periodic meetings with supervisors of different working groups and explain HSE 
issues and use of PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor will 
develop suitable work procedures based upon HSE guidelines and OCPs and implement it. Such work 
procedures will consist of Area of work, T&P Details, Work Procedure, and PPE requirements etc. Please 
refer Schedule VIII of BOCW Rules for number of safety officers, qualification, duties etc. 
Contractor should highlight the requirement of safety to staff and labour through daily tool box meeting 
before start of the day’s job. 
Contractor to also submit monthly safety reports as per the format/procedure of BHEL. 

9.1.2 

The contractor shall arrange induction and regular health check of their employees as per schedule VII of 
BOCW rules by a registered medical practitioner. The contractor shall take special care of the employees 
affected with occupational diseases under rule 230 and schedule II of BOCW Rules. The employees not 
meeting the fitness requirement should not be engaged for such job 

9.1.3 

Following personnel protective equipments (PPEs), in adequate numbers, will be made available at site & 
their regular use by all concerned will be ensured: - 
- HELMET 
- SAFETY GOGGLES & WELDING FACE SHIELDS 
- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 
- SAFETY SHOES 
- EAR PLUG 
- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION OF THE WORK 
Contractor to also submit monthly reports on above as per the format/procedure of BHEL/ Consultant / 
customer. 

9.1.4 
Providing appropriate First Aid facilities for prompt treatment of injuries and illness at work place. 
Arranging training to contractor workmen/ employees for giving first aid. 

9.1.5 Arranging ambulance in case of any emergency situation. 

9.1.6 Identification of nearest hospital and health check-up of workmen/employees 

9.1.7 Providing filtered drinking water at work place in cool container. 

9.1.8 
Providing Canteen, Rest Room, Washing facilities to the contracted employees as per provisions of 
Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 
Providing appropriate firefighting equipment at designated work place and nominate a fire officer/ 
warden adequately trained for his job. 

9.1.10 
Identification of nearest fire station and display contact telephone nos./ person’s name around work 
places for cases of emergencies . 

9.1.11 
Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level 
above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 



Ref: OS/WC/2023-24/116/XX, Date: XX.XX.2023                                                                   ANNEXURE – III 

Page 16 of 23 
 

SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-IX: HSE & OHSAS 

9.1.13 
Red & White caution tape of proper width(1.5 to 2 inch) to be used for cordoning unsafe area such as 
open trench, excavation area etc. 

9.1.14 
Providing contractors company logo on cloths /uniform/ proper identity cards with photographs, for 
correct identification of people working at project site. 

9.1.15 
High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed 
without passing appropriate tests and holding valid welding certificates. Approved welding procedure 
should be displayed at work place. 

9.1.16 
Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds 
etc , at work place. 

9.1.17 
All scaffolding/ platforms should be made from materials of appropriate quality/grade so that these are 
safe for use. It should be certified/declared safe for use by an experienced contractor person, before 
any scaffolding/platform is used. Please refer IS:3696 part 1&2 and 4014 part 1 & 2 

9.1.18 

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration 
certificates bearing endorsement from competent authority of BHEL. Contractor to also submit monthly 
reports of T&Ps deployed and validity test certificates to BHEL safety Officer as per the 
format/procedure of BHEL. 

9.1.19 
Ensure that the regulatory requirement of excessive weight limits (to carry/lift/ move weights beyond 
prescribed limits) for male and female workers are complied with. 

9.1.20 Safety slogan, Safety/ Caution boards, wherever required to be displayed in consultation with BHEL. 

9.1.21 

Take suitable measures for waste management and environment related laws/legislation as a part of 
normal construction activities. Compliance with the legal requirements on storage/ disposal of paint 
drums (including the empty ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper cleanliness of work place, 
housekeeping and waste management (including proper waste disposal ) on daily basis. 

9.1.22 
It is imperative on the part of the contractor to join and effectively contribute in joint measures such as 
tree plantation, environment protection, contributing towards social upliftment, conversion of packing 
woods to school furniture, keeping good relation with local populace etc. 

9.1.23 
The contractor shall carry out periodic air and water quality check and illumination level checking in his 
area of work place and take suitable control measure. 

9.1.24 

The Contractor is required to provide proper safety net systems (IS-11057) where ever the hazard of 
fall from height is present as per instruction of BHEL Engineer. The safety nets shall be fire resistant, 
duly tested and shall be of ISI Mark and the nets shall be located as per site requirements to arrest or 
to reduce the consequences of a possible fall of persons working at different heights. 

9.1.25 Void.. 

9.2. 

SAFETY AND CLEANLINESS: 
The contractor shall take all necessary safety precautions and arrange for appropriate appliances as per 
discretion of BHEL or its authorised officials (Site Construction Manager) to prevent loss of human lives, 
injuries, to personnel engaged and damage to property. Before commencing the work, the contractor 
shall submit a “Safety Plan” to the above authorised BHEL official and obtain approval on the same. The 
safety plan shall indicate in detail the measures that would be taken by the contractor to ensure safety 
of men, equipment, materials and environment during execution of the work. This will also include an 
organization structure, role and responsibilities of the concerned key personnel, the safety practices 
that will be followed, PPEs deployed, plan for handling critical activities and emergencies. 

9.3 
If the contractor fails to take appropriate safety precautions or to provide necessary safety devices and 
equipment or to carry out instructions issued by the authorised BHEL official, BHEL shall have the right 
to take corrective steps at the risk and cost of the contractor. 

9.4 
During the course of construction, alternation or repairs, scrap with  protruding nail, sharp edge etc. 
and all other debris shall be kept clean from working areas, passage, ways and stairs in and around site. 

9.5 

Combustible scrap and debris shall be removed at regular intervals during the course of execution. Safe 
means shall be provided to facilitate such removal. The combustible scrap should be stored in safe place 
away from the plant materials to avoid fire accidents. The area shall be chosen in consultation with the 
Engineer and to be cordoned off. 
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9.6 
Rigging equipment for materials handling shall be inspected prior to use in each shift and as necessary during 
its use to ensure that it is safe. Defective rigging equipment will be removed from service. 

9.7 
Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, 
when not in use, shall be removed from the original work area so as not to present a hazard to employees. 

9.8 

Contractor shall notify the engineer, of his intention to bring on to site any equipment or any container, with 
liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 
prescribe the condition under which such equipment or container may be handled and used during the 
performance of the works and the contractor shall strictly adhere to such instructions. The Engineer shall 
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due 
to such prohibition will be entertained. 

9.9 

Where it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the 
contractor shall be responsible for carrying out such provision / storage in accordance with the rules & 
regulations laid down in the relevant petroleum act, explosive act and petroleum and carbide of calcium 
manual, published by the chief inspector of explosives of India. All such storage shall have prior approval if 
necessary from the chief inspector of explosives or any other statutory authority. The contractor shall be 
responsible for obtaining the same. 

9.10 
Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally 
dragged, struck or permitted to strike each other violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

9.12 
All workmen of the contractor working on construction area shall wear safety shoes, hand gloves, safety 
helmets and safety belt as applicable. The contractor shall provide to its workforce and ensure the use of 
following personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2925 : 1984 

9.12.2 Safety Belts conforming to IS-3521:1983 

9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 
Eye and face protection devices conforming to IS – 1179:1967, IS 5983:1980,  
IS 8521 Part 1:1977, IS 8521 Part 2: 1994. 

9.12.5 
Hand and body protection devices conforming to IS 4770:1991 and IS- 6994:  
Part 1: 1973, IS – 8619 : 1977 

9.12.6 Ear protection IS-9167:1979 

9.12.7 Respiratory  Protective  Devices  as  per  IS-9473:2002,  i4746:1999  and 14166:1994 

9.13 

The contractor shall insure his workmen against all accidents and the policy shall be presented to BHEL 
Engineer on demand. Otherwise, BHEL will arrange the same and the expenditure towards this will be debited 
to the contractor. In case of a fatal or disabling injury accident to any person at construction site due to lapses 
by the contractor, the victim and/or his/her dependents shall be compensated by the contractor as per 
statutory requirements. However, if considered necessary BHEL shall have the right to impose appropriate 
financial penalty on contractor and recover the same from payments due to the contractor for suitably 
compensating the victim and/or his/her dependence before imposing any such penalty. Appropriate enquiry 
shall be held by BHEL giving opportunity to the contractor for presenting his case. Above safety conditions 
are not exhaustive but give an idea for the contractor and contractor shall adhere to all safety precaution 
given by the Engineer at site. 

9.14 
The contractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area lighting 
etc. at various levels for safe and proper working operations during night hours at the work spot as well as at 
the pre-assembly area. 

9.15 

The contractor shall be responsible for provision of all the safety notices and safety equipment as enjoined 
on him by the application of relevant statutory regulation / provisions and/or as called upon by BHEL from 
time to time. He shall be held responsible for any violation of statutory regulations (local, state or central) 
and BHEL instruction that may endanger safety of men, equipment and material. 

9.16 
The contractor shall provide temporary fencing wherever required as a safety measure against accident and 
damage to properties. Suitable caution notices shall be displayed where access to any part is found to be 
unsafe and hazardous. 

9.17 
Contractor shall ensure safety of all the workmen, material and equipment either belonging to him or to 
others working at site. He shall observe safety rules and codes applied by BHEL without exception. 
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9.18 

It will be the responsibility of the contractor to ensure safe lifting of the equipment, taking due 
precaution to avoid any accident and damage to other equipment and personnel. All requisite tests and 
inspection of handling equipment, tools & tackle shall be periodically done by the contractor by 
engaging only the COMPETENT PERSONS as per law. Defective equipment or uncertified shall be 
removed from service. Any equipment shall not be loaded in excess of its recommended safe working 
load. 

9.19 

The contractor shall provide necessary first aid facilities as per schedule III. In addition, ambulance 
facilities, OHC and CMO as per schedule IV, V, X and XI of BOCW Rules as applicable for all his employees, 
representatives and workmen at site and BHEL shall have no obligation in this regard. The first aid boxes 
should be placed at various elevations so as to make them available within the reach and at the quickest 
possible time. The contractor should conduct periodical first –aid classes to keep his supervisor and 
Engineers properly trained for attending to any emergency. 

9.20 Training 

9.20.1 

The contractor shall arrange induction safety training for all employees before assigning work.  In 
addition, awareness programme, mock drill at regular intervals and daily tool box meetings shall be 
arranged. Monthly report of the above to be given to BHEL safety Officer as per prescribed BHEL 
formats. 

9.20.2 
All the contractor’s supervisory personnel and sufficient number of workers shall be trained for fire 
protection systems. Enough number of such trained personnel must be available during the tenure of 
contract. Contractor should nominate his supervisor to coordinate and implement the safety measures. 

9.21 

Contractor shall provide enough fire protecting equipment of the types and numbers at his office, 
stores, temporary structure in labour colony etc. Such fire protection equipment shall be easy and kept 
open at all times. The fire extinguishers shall be properly refilled and kept ready which should be 
certified at periodic intervals. The date of changing should be marked on the Cylinders. All other fire 
safety measures as laid down in the “codes for fire safety at construction site” issued by safety 
coordinator of BHEL shall be followed. Non-compliance of the above requirement under fire protection 
shall in no way relieve the contractor of any of his responsibility and liabilities to fire accident occurring 
either to his materials or equipment or those of others. Emergency contacts nos must be displayed at 
prominent locations. 

9.22 

The contractor shall at his cost, remove from vicinity of work at least once each day all combustible 
waste, scrap, panting materials, rubbish, unused or other materials and deposit them in places specified 
by BHEL to keep the work site clear and tidy. Use of undercoated canvas paper, corrugated paper, 
fabricated carton, plastic or other flammable materials shall be restricted to the minimum and promptly 
removed. 

9.23 
The contractor shall not use any hand lamp energized by Electric power with supply voltage of more 
than 24 volts in confined spaces like inside water boxes, turbine casings, condensers etc. 

9.24 

All portable electric tools used by the contractor shall have safe plugging system to source of power 
and be appropriately earthed. Only electricians licensed by appropriate statutory authority shall be 
employed by the contractor to carry out all types of electrical works. Details of earth resource ad their 
test dates to be given to BHEL safety officer as per the prescribed formats of BHEL. 

9.25 
In case of any delay in completion of a job due to mishaps attributable to lapses by the contractor, BHEL 
shall have the right to recover cost of such delay from the payments due to the contractor, after 
notifying the contractor suitably. 

9.26 Valve protection caps shall be kept in place and secured. 

9.27 
The contractor shall be responsible for the safe storage and handling of his radio-active sources as per 
BARC rules and regulations. 

9.28 
Tarpaulin being inflammable should not be used (instead, only non-infusible covering materials shall be 
used) as protective cover while preheating, welding, stress relieving etc. at site. 
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9.29 

If the contractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after 
being given reasonable opportunity to do so and/or if the  contractor  fails  to  take  appropriate  safety  
precautions  or  to  provide necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the risk and cost of the 
contractor after giving a notice of not less than 7 days indicating the steps that would be taken by BHEL. 

9.30 
If the contractor succeeds in carrying out its job in time without any fatal or disabling injury accident and 
without any damage to property BHEL may, at its sole discretion, favourably consider to reward the 
contractor suitably for the performance. 

9.31 
The contractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to 
voltages used in critical areas. 

9.32 

The contractor shall use only properly insulated and armoured cables which conform to the requirement 
of Indian Electricity Act and Rules for all wiring, electrical applications at site. BHEL reserves the right to 
replace any unsafe electrical installations, wiring, cabling etc. at the cost of the contractor. All electrical 
appliances used in the work shall be in good working condition and shall be properly earthed. No 
maintenance work shall be carried out on live equipment.  The contractor shall maintain adequate number 
of qualified electricians to maintain his temporary electrical installations.  Area wise Electrical safety 
inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’ and the report 
is to be submitted to BHEL safety officer. 

9.33 
The contractor shall arrange adequate number of persons specifically for clearing any debris and for 
housekeeping of the erection area including restacking of components in the erection areas. 
Housekeeping to be carried out as per BHEL’s check list and report is to be submitted to BHEL safety officer. 

9.34 
In case of any damage to property due to lapses by the contractor, BHEL shall have the right to recover 
the cost of such damages from the contractor after holding an appropriate enquiry. 

9.35 

The contractor shall submit report of all accidents, fires and property damage etc. to the Engineer 
immediately after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports 
shall be furnished in the manner prescribed by BHEL.  In addition, periodic reports on safety shall also be 
submitted by the contractor to BHEL from time to time as prescribed by the Engineer. Compiled monthly 
reports of all kinds of accidents, fires and property damage to be submitted to BHEL safety officer as per 
prescribed formats 

9.36 
Before commencing the work, the contractor shall appoint / nominate a responsible person to supervise 
implementation of all safety measures and liaison with his counterpart of BHEL.  

9.37 

Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, 
or from solid construction except in the case of short duration of work which can be done safely from 
ladders. When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a 
minimum width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good quality wood or steel 
shall be provided and the ladder shall be given an inclination not steeper than ¼ horizontal and 1 vertical. 

9.38 

Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead 
support or erected with stationery support shall have a guard rail properly bolted, braced or otherwise 
secured, at least 90 cm above the floor or platform of such scaffolding or staging and extending along the 
entire length of the outside and ends thereof with only such openings as may be necessary for the delivery 
of materials. Such scaffolding or staging shall be so fastened as to prevent it from saver, from swaying, 
from the building or structure. 

9.39 

Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or 
unequally and if the height of the platform gangways provided is more than 3.6 m above ground level or 
floor level, they shall be closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 

9.40 
Every opening in the floor or a building or in a working platform shall be provided with suitable means to 
prevent the fall of persons or materials by providing suitable fencing or railing whose minimum height 
shall be 90 cm. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-IX: HSE & OHSAS 

9.41 
Wherever there is open excavation in ground, they shall be fenced off by suitable railing and danger 
signals installed at night so as to prevent persons slipping into the excavations. 

9.42 

Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No 
portable single ladder shall be over 9 m in the length while the width between side rails in rung ladder 
shall in no case be less than app. 29.2 cm for ladder up to and including 3 m in length. For longer ladders 
this width shall be increased at least ¼’’ for each additional foot of length. 

9.43 
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the 
Engineer obtained prior to Construction. 

9.44 
All personnel of the Contactor working within the plant site shall be provided with safety helmets. All 
welders shall wear welding goggles while doing welding work and all metal worker shall be provided 
with safety gloves. Persons employed on metal cutting and grinding shall wear safety glasses. 

9.45 
Adequate precautions shall be taken to prevent danger for electrical equipment.  No materials on any 
of the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or 
the public. 

9.46 

All trenches, four feet or more in depth, shall at all times be supplied with at least one ladder for each 
30 m in length or fraction thereof. The ladder shall be extended from bottom of the trench to at least 
90 cm above the surface of the ground. Sides of the trenches which are 1.50 m or more in depth shall 
be stepped back to give suitable slope or securely held by timer bracing, so as to avoid the danger of 
sides collapsing. The excavated materials shall not be placed within 1.5 m of the edges of the trench or 
half of the depth of the trench whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47.1 
 

The contractor shall take permission of BHEL prior to risky jobs such as working at height, hot work, 
lifting activities, etc. through permits. No job should be started without permits. 

9.47.2 

The Contactor shall take all measures at the sites of the work to protect all persons from accidents and 
shall be bound to bear the expenses of defense of every suit, action or other proceeding at law that 
may be brought by any persons for injury sustained or death owing to neglect of the above precautions 
and to pay any such persons such compensation or which may with the consent of the Contractor be 
paid to compromise any claim by any such person should such claim proceeding be filed against BHEL, 
the Contractor hereby agrees to indemnify BHEL against the same. 

9.48 
Before any demolition work is commenced and also during the process of the work the following shall 
be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

9.48.2 
No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used 
by the operator shall remain electrically charged. 

9.48.3 
All practical steps shall be taken to prevent danger to persons employed from the risks of fire or 
explosion or flooding. No floor, roof or other part of the building shall be so overloaded with debris or 
materials as to render them unsafe. 

9.49 

All necessary personnel safety equipment as considered adequate by the Engineer should be kept 
available for the use of the persons employed in the Site and maintained in a condition suitable for 
immediate use and the Contactor should take adequate steps to ensure proper use of equipment by 
those concerned.  

9.49.1 
Workers employed on mixing asphalted materials, cement and lime mortars shall be provided with 

protective foot wear and protective goggles. 

9.49.2 
Those engaged in white washing and mixing or stacking of cement bags or any materials which are 

injurious to the eyes shall be provided with protective goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s protective eyesight lids 

9.49.4 
Stone breakers shall be provided with protective goggles and protective clothing and seated sufficient 

to safe intervals. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-IX: HSE & OHSAS 

9.49.5 

Where workers are employed in sewers and manholes, which are in use, the Contractor shall ensure 
that the manhole covers are opened and ventilated at least for an hour before the workers are allowed 
to get into manhole, and the manholes so opened shall be cordoned off with suitable railing and 
provided with warning signals or boards to prevent accident to the public. 

9.49.6 
The Contractor shall not employ men below the age of 18 years and   women on the work of painting 
with products containing lead in any form. Wherever men above the age of 18 are employed on the 
work of lead painting, the following precautions should be taken. 

9.49.6.1 
No paint containing lead or lead products shall be used except in the form of paste or readymade 
paint. 

9.49.6.2 
Suitably face masks should be supplied for use by the workers where paints are applied in the form of 
spray or a surface having lead paint dry rubbed and crapped. 

9.49.6.3 
Overalls shall be supplied by the Contractor to the workmen and adequate facilities shall be provided 

to enable the working painters to wash during the cessation of work. 

9.50 

When the work is being done near any place where there is risk of drowning all necessary equipment 
should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 

person in danger and adequate provision should be made for prompt first aid treatment of all injuries 
likely to be sustained during the course of the work. 

9.51 

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should 
be provided with efficient safe guards. Hoisting appliance should be provided with such means as will 

reduce to the minimum the risk of any part of a suspended load becoming accidentally displaced. 
When workers employed on electrical installations which are already energized, insulting mats, 

wearing apparel, such as gloves, sleeves and boots as may be necessary should be provided. The 
worker should not wear any rings, watches and carry keys or other materials which are good 

conductor of electricity. 

9.52 

All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained in 
safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in use. 

Adequate washing facilities should be provided at or near the places of work. 

9.53 

The contractor shall maintain and ensure necessary safety measures as required for inspection and 
tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc as applicable, to enable 

Inspection Agency for performing Inspection. If any test equipment is found not complying with 
proper safety requirements then the Inspection Agency may withhold inspection, till such time the 

desired safety requirements are met. 

9.54 

The Contractor shall notify BHEL of his intention to bring to site any equipment or material which may 
create hazard. BHEL shall have the right to prescribe the conditions under which such equipment or 
materials may be handled and the contractor shall adhere to such instructions. BHEL may prohibit the 
use of any construction machinery, which according to him is unsafe. No claim for compensation due 

to such prohibition will be entertained by BHEL. 

9.55 
All safety precautions shall be taken for welding and cutting operations as per      IS-818. All safety 
precautions shall be taken for foundation and other excavation marks as per IS-3764. 

9.56 
All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-
back arrestors conforming to IS-11006 at both cylinder and burner ends. Damaged tube and regulators 
must be immediately replaced. No of cylinders shall not exceed the specified quantity as per OCP 

9.57 
These safety provisions should be brought to the notice of all concerned by display on a notice board 
at a prominent, place at work spot. The persons responsible for compliance of the safety code shall 
be named therein by the Contractor 

9.58 
To ensure effective enforcement of the rules and regulations relating to safety precautions the 
arrangement made by the contract shall be open to inspection by the Engineer of the Engineer’s 
Representative. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-IX: HSE & OHSAS 

9.59 

Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage 
/cut pieces, temporary structures, packing woods etc. will be in the scope of the contractor. Such cleanings 
have to be done by contractor within quoted rate, on daily basis by an identified group. If such activity is not 
carried out by contractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost 
along with BHEL overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding 
on the contractor. 

9.60 

Notwithstanding the above clauses there is nothing to exit the Contractor from the operations of any other 

Act or Rule in force in area of work in this respect. Provided always that all safety measures apart from those 

specifically provided in this agreement which are brought to the notice of the Contractor from time to time 

by the Engineer shall be complied by the Contractor. Provided further that all consequences, damages, or 

losses arising by reason of any safety code shall be met with by the Contractor. 

9.61 

NON COMPLIANCE: -  
 

NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS 
RIGHT TO IMPOSE FINES ON THE CONTRACTOR AS UNDER for every instance of violation noticed: 
 

SN Violation of Safety Norms Fine (in Rs) 

1 Not Wearing Safety Helmet 50/- * 

2 Not wearing Safety Belt or not anchoring life line 100/-* 

3 Not wearing safety shoe 100/-* 

4 Not keeping gas cylinders vertically 100/- 

5 Not using flash back arrestors 50/- 

6 Not wearing gloves 50/- * 

7 Grinding Without Goggles 50/- * 

8 Not using 24 V Supply For Internal Work 500/- 

9 Electrical Plugs Not used for hand Machine 100/- 

10 Not Slinging property 200/- 

11 Using Damaged Sling 200/- 

12 Lifting Cylinders Without Cage 500/- 

13 
Not Using Proper Welding Cable With Lot of Joints And Not Insulated 
Property. 200/- 

14 Not Removing Small Scrap From Platforms 200/- 

15 Gas Cutting Without Taking Not Using Sheet Below Gas Cutting 200/- 

16 Not  Maintaining  Electric Operated Dangerously 500/- 

17 Improper Earthing Of Electrical T&P 500/- 

18 No or improper barricading 500/- 

19 
Activity  carried  out  without  Safety  work  permit (Height   work,   
Lifting   activity,   Hot   work-each person/case) 1000/- 

20 Accident  Resulting  in  Partial  Loss  in  Earning Capacity 25,000/- per victim 

21 Fatal Accident/Accidents Resulting in total loss in Earning Capacity 
1,00,000/per 
victim # 

 

Legend: -*: per head, #: or as deducted by Customer whichever is higher. 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL 
engineer is final on the above. The amount will be deducted from running bills of the contractor. The amount 
collected above will be utilized for giving award to the employees who could avoid accident by following safety rules. 
Also the amount will be spent for purchasing the safety appliances and supporting the safety activity at site. 
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SPECIAL CONDITIONS OF CONTRACT (SCC) 

Chapter-IX: HSE & OHSAS 

9.61 
CITATION:-If safety record of the contractor in execution of the awarded job is to the satisfaction of 
safety department of BHEL, issue of an appropriate certificate to recognize the safety performance of 
the contractor may be considered by BHEL after completion of the job. 

9.62 

MEMORANDUM OF UNDERSTANDING   
After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of Understanding As 
Given Below: 

Memorandum of Understanding  
 BHEL, HPVP is committed to Health, Safety and Environment Policy (EHS Policy).  

 M/s _________________________ do hereby also commit to the same EHS Policy while 

executing the Contract Number __________________  

 M/s ________________________ shall ensure that safe work practices not limited to the above are 

followed by all construction workers and supervisors. Spirit and content therein shall be reached to 

all workers and supervisors for compliance. 

  BHEL will be carrying out EHS audits twice a year and M/s  __________________ shall ensure to 

close any non-conformity observed / reported within fifteen days. 

 
 
Signed by authorized representative of M/s --------------------------------------- 
 
 
Name 
 
Place & Date 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

ANNEXURE – IV 

 

Ref: OS/WC/2023-24/116/071             Date: 09.12.2023 
 

 

Sub: Works Contract for Site works of Erection, Testing and Assistance during Pre-commissioning & 

Commissioning of Fired Heater for Indmax Unit, PREP (P25) at IOCL, Panipat Site - S.O. No. 7935 

– Reg. 

                                                                                                                                   

 

ACCEPTANCE TO TENDER TERMS & CONDITIONS 

  

 

I / We hereby confirm that the Tender documents, all Annexures etc. have been studied 

in detail and we have fully understood the scope of work. 

 

I / We accept all the Terms and Conditions of the Tender Enquiry and the prices quoted 

are in accordance with the same.  

 

I / We accept to offer validity for a period of 3 months from the last date for tender 

submission. 

 

I / We give our acceptance to participate in Reverse Auction in case BHEL decides to 

go for reverse auction for this tender. 

 

Tender documents duly signed on all the pages by the Owner / authorized 

representative of the bidder are attached herewith.  

 

     

     

 

 

 

                                   SIGNATURE OF THE TENDERER WITH SEAL 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ANNEXURE- V 
 

Ref: OS/WC/2023-24/116/071                       Date: 09.12.2023 

 

CONTRACTOR INFORMATION 

 

SIGNATURE OF THE TENDERER WITH SEAL 

Sl. No. Particulars To be Filled by Bidder 

01. Name of the Contractor  

02. 

Nature of Firm / Concern 

(Proprietor/Partnership/Pvt. 

Limited/Public Ltd.) 

Note: In case of partnership 

concern, please enclose photo 

copies of the partnership deed 

 

03. Full address 

 

 

  

04. Name of the Proprietor/Partner  

05. 

Name of the Person(s) and 

designation authorized for signing 

the contract/dealing with BHEL 

 

06. Telephone No. of the firm  

07. Fax No.  

08. Mobile No.  

09. E-mail ID  

10. HSN Code./ SAC Code  

11. 
Organizational structure with name 

and designation 
 



                                                                                                                                     ANNEXURE- VI 
 

Ref: OS/WC/2023-24/116/071            Date: 09.12.2023 

CHECK LIST 

 

Sl. 

No. 
Particulars 

Document Enclosed 

(Yes / No) 
Document No 

01. Name of the Contractor  

 

02. Tender Document Signed & Stamped  

 

03. Earnest Money Deposit (EMD)              
 

04. GSTIN Registration Certificate  

 

05. PAN Number  
 

06. 

Income Tax Returns for last 3 

years(AY2021-22, 2022-23 & 2023-

24/2020-21) 

 

 

07. 

Profit & Loss account and Balance 

Sheet certified by the Practicing 

Chartered Accountant for the last 3 

years 

 

 

08. 

Work orders & Job Completion 

Certificates in similar works as 

mentioned in eligibility criteria. 

 

 

09 Cancelled Cheque / NEFT Form   

 

10 Udyam Registration (if any)  

 

                     

 SIGNATURE OF THE TENDERER WITH SEAL 



 
                                                                                                                 ANNEXURE-VII 

Ref: OS/WC/2023-24/116/071          Date: 09.12.2023 

 

 
 
 
 
 
 
 

SIGNATURE OF THE TENDERER WITH SEAL 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

TENTATIVE MANPOWER  DEPLOYMENT SCHEDULE 

Sl. 
No 

Description Min. Qty. Required 

1 Site In-charge with Power of Attorney  1 No. 

2 Site Engineer (Mechanical) 1 No. 

3 Site Supervisors (Mechanical)  2 No. 

4 Quality Engineer / Supervisor / RT Films Interpreter  1 No. 

5 Qualified Safety Engineer / Supervisor 1 No. 

6 
Qualified Electrician  
(Should have License from State Electricity Authorities) 

1 No. 

7 Structural Welders 6 Nos. 

8 Pipe Welder (6G position) 4 Nos. 

9 Structure Fabricator / Fitter 2 Nos. 

10 Pipe Fabricator / Fitter 1 No. 

11 Skilled / Semiskilled / Unskilled manpower 
As per site 

requirement 



 
ANNEXURE-VIII 

Ref: OS/WC/2023-24/116/071        Date: 09.12.2023 

  

CONSTRUCTION MACHINERY DEPLOYMENT SCHEDULE 

Sl. 
No 

Description Min. Qty. Required 

1 Hydra Crane 14T  1 No. 

2 Suitable Higher Capacity Crane         As Required  

3 Welding Machines 12 Nos. 

4 TIG Welding set 2 Sets 

5 Gas Cutting sets 3 Nos. 

6 PUG Cutting Machines 2 Nos. 

7 Grinding Machines 10 Nos. 

8 Drilling Machines including Potable drilling Machine 2 Nos. 

9 PMI Equipment 1 No. 

10 NDT X-ray source & Camera 1 No. 

11 Higher Capacity Slings as per requirement 8 Nos. 

12 Higher Capacity D Shackles as per requirement 8 Nos. 

13 Electrical distribution panel boards along with accessories 2 Nos. 

14 Compressor, 350 CFT 1 No. 

15 Hydraulic Test pump 1 No. 

16 Electrode Baking Ovens 2 Nos. 

17 Electrode Portable Ovens 12 Nos. 

18 Trailer As required 

19 Man Lifting crane  1No  

20 All other tools and tackles as per requirements As per site requirement 

 

Note : The list of machineries indicated above are tentative only. In addition to the above, if any 

other machineries and tools & tackles required for completion of the site works in all respects, 

then same are to be mobilised by the contractor without any additional cost. 

   
 

SIGNATURE OF THE TENDERER WITH SEAL 
 
 



 

 ANNEXURE - NEFT 

  

ACCEPTANCEFOR ELECTRONIC FUND TRANSFER / RTGS / NEFT TRANSFER 

 

01 
NAME & ADDRESS OF THE SUPPLIER / 

SUBCONTRACTOR 
 

02 VENDOR CODE ASSIGNED BY BHEL, HPVP LTD  

 

DETAILS OF BANK ACCOUNT 

03 NAME & ADDRESS OF THE BANK  

04 NAME OF THE BRANCH  

05 BRANCH CODE  

06 MICR CODE  

07 ACCOUNT NUMBER  

08 TYPE OF ACCOUNT  

09 BENEFICIARY’S NAME  

10 IFSC CODE OF THE BRANCH  

11 EMAIL ID  

12 TELEPHONE / MOBILE NUMBER  

 

CERTIFICATE 
 

I / We here by agree to receive the payments due from M/s Bharat Heavy Electricals Ltd., by the National 

Electronic Fund Transfer / or RTGS Transfer mode by credit to my / our above mentioned Bank account. 

I / We also agree that payments made to the above mentioned account are a valid discharge of the 

liability of M/s Bharat Heavy Electricals Ltd. I / We also agree to bear the applicable Bank charges for 

the above mode of transfer. A copy of the cheque leaf/ cancelled cheque leaf of the above account is 

sent herewith. 

 

                      (Authorized Signatories with Name & Seal) 

 

BANKER’S CERTIFICATION 

 

We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the 

account number of_____________________________ __________________________ (name of 

account holder), the signature of authorized signatory and the MICR and IFSC codes of our branch 

mentioned above are correct. 

 

Place:         Bank Manager / Officer 

Date:       Signature with Bank stamp and Name seal 

 

FORWARDED TO ACCOUNTS DEPARTMENT / CASH SECTION 

 

We confirm the above details are verified with the records available with us 

 

       Signature of BHEL Official with name & seal 

Operating the contract / Services 

 

 



 

ANNEXURE- GST 

 

GST COMPLIANCE FOR INDIGENOUS SUPPLIERS / CONTRACTORS 

 

1. In Response to Tenders for Indigenous supplier will be entertained only if the vendor has a valid GSTIN 

which should be clearly mentioned in the offer. If any specific exemption is available, a declaration with 

due supporting documents need to be furnished for considering the offer.  

2. Supplier shall mention their GSTIN in all their invoices and invoices shall be in the format as 

specified/prescribed under GST laws. Invoices shall necessarily contain Invoice number (in case of 

multiple numbering system is being followed for billing like SAP invoice no, commercial invoice no etc., 

then the Invoice No which is linked/uploaded in GSTN network shall be clearly indicated), item 

description as per P0, Quantity, Rate, Value, applicable taxes with nomenclature (like IGST, SGST, 

CGST & UTGST) separately, HSN/ SAC Code, etc.  

3. All invoices shall bear the HSN Code for each item separately (Harmonized System of Nomenclature)/ 

SAC code (Services Accounting Code).  

4. A declaration to the effect that all invoice particulars are/were uploaded in the GSTN network/ portal & 

all tax liability as per GST rules and regulations have been and will be discharged, shall be mentioned 

in the invoice. If not mentioned in the invoice, a separate declaration shall be submitted as per the 

requirement of BHEL.  

5. All documents like Test Certificate, LR copy, Guarantee/Warrantee certificate, work completion 

certificate, any other document mentioned in PO, shall be sent along with the vehicle/consignment where 

ever applicable. For all consignments received within the calendar month, input credit will be availed 

within that month in line with monthly returns filing cycle. In case of any discrepancy in the document or 

non-submission of documents mentioned in the PO, then BHEL will not be able to accept or account the 

material, in such case availing of tax credit will be deferred to next month or so.  

6. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any shortages 

or rejection in the supply, then BHEL will not be able to avail the tax credit and will notify the supplier of 

the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue credit note (details to 

be uploaded in GSTN portal) for the shortages or rejections in the suppliers, within the calendar month 

notified by BHEL.  

7. For any such delay in availing of tax credit for reasons attributable to supplier (as mentioned above), 

interest (calculated @ SBI Base Rate + 6%) along with penalty if any will be deducted for the delayed 

period i.e. from the month of receipt till the month tax credit is availed, from the running bills.  

8. Under GST regime, BHEL has to discharge GST liability on LD recovered from suppliers/contractors. 

Hence applicable GST shall also be recoverable from suppliers/contractors on LD amount. For this Debit 

note will be issued by BHEL indicating the respective supply invoice number. 

9. This is to inform that GST portion of invoice, shall be released only upon Vendor declaring such invoice 

in his GSTR-1 and receipt of goods and Tax invoice by BHEL and Confirmation of payment of GST 

thereon by vendor on GSTN portal. Alternatively, BG of appropriate value may be obtained from vendor 

which shall be valid At least one month after the confirmation of date of payment of GST by vendor on 

GSTN portal and receipt of Tax invoice and receipt of goods, whichever is later. Above is subject to 

receipt of goods/service and tax invoice thereof along with vendor declaring invoice in his return and 

paying GST within timeline prescribed for availing ITC by BHEL.  

10. That in case vendor delays Declaring such invoice in his return and GST credit availed by BHEL is denied 

or reversed subsequently as per GST law, GST amount paid by BHEL towards such ITC reversal as per 

GST law shall be recoverable from vendor/contractor along with interest levied/ leviable on BHEL. 

Note: The above will be followed strictly for Processing vendor payments to ensure GST Compliance. 

 



 

 
 

 
 



 
ANNEXURE-IX 

 
Ref: OS/WC/2023-24/116/071                                                                                             Date: 09.12.2023 
 

NO DEVIATION CERTIFICATE 

(To be typed and submitted on the Letter Head of the Company / Firm of Bidder) 
------------------------------------------------------------------------------------------------------------------------- 

To  

(Write Name & Address of Officer of BHEL inviting the Tender)  

 

 

Dear Sir,  

 

Sub : No Deviation Certificate  

 

Ref : 1) NIT/Tender Specification No: …………………………,  

 

2) All other pertinent issues till date 

  

We hereby confirm that we have not changed / modified / materially altered any of the tender documents 

as downloaded from the website / issued by BHEL and in case of such observance at any stage, it shall 

be treated as null & void.  

 

We also hereby confirm that we have neither set any Terms & Conditions and nor have we taken any 

deviation from the Tender conditions together with other references applicable for the above referred 

NIT / Tender Specifications.  

 

We further confirm our unqualified acceptance to all Terms & Conditions, unqualified compliance to 

Tender Conditions, Integrity Pact (if applicable) and acceptance to Reverse Auctioning process.  

 

We confirm to have submitted offer in accordance with tender instructions and as per aforesaid 

references.  

 

Thanking you,  

                                                                                       Yours faithfully,  

 

 

 

 

(Signature, date & seal of authorized          

representative of the bidder)  

 

 

 

 

 

 

 

 

 

 

 

 



 

ANNEXURE- X 

Ref: OS/WC/2023-24/116/071                Date: 09.12.2023 

LIST OF REFERENCE DRAWINGS & DOCUMENTS 
::1:: 

Sl. 
No. 

S.O. 
No. 

Description Drg. / Doc. No. 
Rev. 
No. 

No. of 
Sheets 

1 

7935 

Heater GA Plan & Elevation including Platform 
& Stack 

1-48-800-U6018 1 
5 

Sheets 

2 Details of Radiant Coils 1-11-001-U8043 2 1 

3 Details of Radiant Coils 1-11-001-U8044 3 1 

4 Details of Radiant Coils 1-11-001-U8045 3 1 

5 Details of Convection Coils Assembly 
1-11-002-U8046 to 

8047 
1 

2 
Sheets 

6 Details of Cross Overs Assembly and ISO - 1 & 2 
1-11-002-U8048 to 

8050 
1 

3 
Sheets 

7 General Arrangement - Elevation AGFIS-116-DW-1001 1 
Sh. 1 of 

4 

8 General Arrangement - Plans AGFIS-116-DW-1001 1 
Sh. 2 of 

4 

9 General Arrangement - Plans AGFIS-116-DW-1001 1 
Sh. 3 of 

4 

10 General Arrangement - Elevation & Plans AGFIS-116-DW-1001 1 
Sh. 4 of 

4 

11 General Arrangement - APH Ducting Plans AGFIS-116-DW-1002 1 
Sh. 1 of 

2 

12 General Arrangement - APH Elevations AGFIS-116-DW-1002 1 
Sh. 2 of 

2 

13 Details of Radiant Coils AGFIS-116-DW-1004 1 
Sh. 1 of 

3 

14 Details of Radiant Coils AGFIS-116-DW-1004 1 
Sh. 2 of 

3 

15 Details of Radiant Coils AGFIS-116-DW-1004 1 
Sh. 3 of 

3 

16 Details of Convection Coils AGFIS-116-DW-1005 1 
Sh. 1 of 

2 

17 Details of Convection Coils AGFIS-116-DW-1005 1 
Sh. 2 of 

2 

18 Details of Cross Overs  AGFIS-116-DW-1006 0 
Sh. 1 of 

3 

19 Details of Cross Overs  AGFIS-116-DW-1006 0 
Sh. 2 of 

3 

20 Details of Cross Overs  AGFIS-116-DW-1006 0 
Sh. 3 of 

3 

21 Fabrication Details of Radiant Section 1-48-800-U0144 1 1 

22 Fabrication Details of Sight Door Frame, etc. 1-48-800-U0145 0 1 

23 Fabrication Details of Floor Plate & Arch Plate 1-48-800-U0146 0 1 

Contd2.. 
 



 

ANNEXURE- X 

Ref: OS/WC/2023-24/116/071               Date: 09.12.2023 

LIST OF REFERENCE DRAWINGS & DOCUMENTS 
::2:: 

 

24  Fabrication Details of Radiant Section - Access 
Door, Peep Holes, Tube Pulling Door and Spigot 

1-48-800-U0148 0 1 

25 

 

Stack Strakes and BOM of Stack Shell 0-87-100-U0007 0 1 

26 Stack Platforms - BOM & Details 0-87-210-U0008 0 1 

27 General Arrangement of Decoking Drum 1-PV-010-U0290 0 
2 

Sheets 

28 P & I diagram of Heater 1-00-056-U1503 0 
3 

Sheets 

29 P & I diagram of Flue Gas System 2-00-056-U1502 0 1 

30 P & I diagram of Flue Gas System 3-00-056-U1502 0 1 

31 
Details of Vertical Radiant Tube Hanger (For 6" 
NPS Tube) 

AGFIS-116-DW-
1009A 

0 1 

32 Vertical Tube Support (For 6" NPS Tube) 
AGFIS-116-DW-

1009B 
0 1 

33 Venturi M575 2 
2 

Sheets 

34 
  

Site Quality Plan with EIL Comments CQP 2535 0 
8 

Sheets 

35 Painting Schedule 7935-PSCH-001  0 2 

      
Note 

:  
The drawings & documents indicated above may be subject to revision as per the comments of M/s 
TKIS during approval and latest / approved drawings shall be referred for execution. 

 

*** 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ANNEXURE- XI  
BHARAT HEAVY ELECTRICALS LIMITED 

HEAVY PLATES & VESSELS PLANT 

VISAKHAPATNAM – 530 012 

:: 1 :: 

PART – II 

(PRICE BID) 
 

NAME OF WORK : Works Contract for Site works of Erection, Testing and Assistance during Pre-

commissioning & Commissioning of Fired Heater for Indmax Unit, PREP (P25) at 

IOCL, Panipat Site - S.O. No. 7935 – Reg. 
 

Tender Enquiry No : OS/WC/2023-24/116/071  Date : 09.12.2023 

SCHEDULE OF QUANTITIES AND RATES  

 

Name 
of 

Work  

Site works of Erection & Testing of Heater Components and providing assistance during Pre-
commissioning & Commissioning of Fired Heater package for Indmax Unit at IOCL-Panipat, S.O. No. 
7935 -– Reg. 

Sl. No. Description of Item Unit Qty. 

Rate (₹) 

Amount (₹) 
(Excl. of  

GST) 

1 

Unloading & Stacking         

Receipt of all free issue materials at IOCL, Panipat 
site including arranging entry permission of 
vehicles at IOCL entry gate by liasioning with CISF, 
unloading of the Pre-fabricated modules / 
equipments / Structure / Ducts, Radiant Coils & 
BOCs, etc., from the trucks / trailers and stacking 
them properly at BHEL Storage Yard / Project Site 
as per the directions of BHEL Site-Incharge 
including arranging suitable cranes, manpower, 
tools & tackles and shifting of all these items from 
storage yard to erection site for erection / 
installation at designated location, etc., complete in 
all respects as detailed in  the Contractor's Scope of 
work in the tender document 

MT 1000 791.56   791560.00 
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2 

Steel Structures         

Erection of pre-fabricated Steel Structures 
including arranging suitable crane, Assembly, 
Bolting & Fixing,  Welding,  Alignment & Grouting 
of the base plate along with supply of all 
consumables like grouting materials, manpower, 
tools & tackles, etc.,  
Touch Painting including Cleaning and and 
application of Finish paint including procurement 
of required Paints as per Painting Schedule from 
BHEL /  TKIS / IOCL approved vendors, etc., 
complete in all respects as the drawings, QAP, 
Specifications and as detailed in the Contractor's 
Scope of work in the tender document 

MT 150  31140.61  4671091.50 

3 

Hot / Cold Air Ducting and other Ducts  
(Weight excluding External Insulation) 

        

Erection of pre-fabricated Ducts , Assembly, 
Bolting & Fixing, Welding,  Alignment, etc. 
including  arranging suitable crane, all 
consumables, manpower, tools & tackles,  Touch 
up painting including Cleaning and application of 
Finish paint including procurement of required 
Paints as per Painting Schedule from BHEL / TKIS / 
IOCL approved vendors, etc., complete in all 
respects as detailed  in the drawings, QAP, 
Specifications and as detailed in the Contractor's 
Scope of work in the tender document (Ducts - 55 
MT, Insulation - 8MT) 

MT 55 31668.14  1741747.70  

4 

Hot & Cold Flue Gas Ducts and other Ducts 
(Weight including Refractory Lining) 

        

Erection of pre-fabricated & Refractory Lined 
Ducts, Assembly, Bolting & Fixing, Welding,  
Alignment, etc. including  arranging suitable crane, 
all consumables, manpower, tools & tackles, 
Surface Cleaning, Touch up painting and 
application of Finish paint including procurement 
of required Paints as per Painting Schedule from 
BHEL /  IOCL approved vendors etc., complete in all 
respectsas the drawings, QAP, Specifications and 
as detailed in the Contractor's Scope of work in the 
tender document 
(Ducts - 60 MT, Refractory Lining - 65T) 

MT 125  34835.34  4354417.50 

5 

PLATFORM GRATINGS         

Erection, Bolting & fixing, Welding of G.I. 
Electroforged Gratings & Step Treads at all heights 
including arranging suitable crane, all 
consumables, man power, tools & tackles, etc., 
complete in all respects as the drawings, QAP, 
Specifications and as detailed in the Contractor's 
Scope of work in the tender document. 
Note : GI gratings / Step treads will be free issue by 
BHEL  

MT 25  32196.31 804907.75  
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6 

RADIANT SECTION          

Erection, Assembly, Fit up, Welding & NDT of 
pre-fabricated wall panels along with Columns & 
stiffeners (6 nos.), Arch & Floor panels (each 4 
Nos.) to form Radiant section including  
alignment and including  arranging of suitable 
crane, all consumables, man power, tools & 
tackles, making of openings for the Access 
doors, Sight Doors, Explosion Doors, Tube 
Pulling Doors, Peep Holes,  Burners, Erection & 
Welding of Tube Hanger supports, etc. in 
Radiant section and including all consumables, 
manpower, tools & tackles,  Touch up painting 
including  Cleaning and application of Finish 
paint including procurement of required Paints 
as per the  Painting Schedule from BHEL / IOCL 
approved vendors etc., complete in all respects  
as per the drawings, QAP, Specifications and as 
detailed in the Contractor’s Scope of work in the 
tender document. Bidder’s scope also includes 
making the foundations of Radiant Columns 
ready for erection including minor modification 
&  levelling, arranging & fixing of packing plates 
and Grouting of Columns including supply of 
grouting materials etc. complete.  
Note : Radiant Section will be dispatched to site 
as pre-fabricated panels between Column to 
Column and Beam to Beam (Without refractory 
/ insulation)   

MT 86 30085  2587310.00  

7 

RADIANT COILS         

Erection and installation of Fabricated  Coils  
including spools, temporary structure, bolting & 
welding to Radiant shell, Assembly, Fit up, 
Alignment,  Preheating, Welding, NDT of Coils 
including DP check, 100% Radiography, 
Hydrotesting. Etc.,  complete as per the 
drawings and including arranging suitable crane, 
manpower, toold & tackles, etc. and Removal of 
temporary structure after erection, etc., 
complete  as per the drawings, QAP, 
Specifications and as detailed in the Contractor’s 
Scope of work in the tender document 

        

7.1 
Erection of Radiant Coils supplied in 4 passes (8 
Banjos)  

MT 36  28184.94 1014657.84  

7.2 
Assembly, Fit Up & Welding of In-Situ joints of 
Radiant Coils including NDT  

Inch 
Dia. 

150 791.56   118734.00 

7.3 
Erection of Cross-over coil from Convection to 
Radiant Section 

MT 2 28184.94   56369.88 

7.4 
Assembly, Fit Up & Welding of In-Situ joints of 
Cross-overs including NDT  

Inch 
Dia. 

120 791.56   94987.20 
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8 

Erection of Convection Section in Two Modules          

Erection, assembly, alignment, bolting with 
temporary  bolts, welding, NDT of the Two (2)  
refractory lined Convection Modules  with ETS, 
ITS and Convection Coils in inserted condition, 
Erection, Assembly, fit up & welding of 
refractory lined Convection Header Boxes, 
Doors  including arranging suitable crane, 
manpower, tools & tackles, consumables, etc., 
as per the drawings / specifications and 
instructions of BHEL - HPVP / IOCL Final Coat of 
Painting after completion of the job in all 
respects, including procurement of Paints from  
BHEL / IOCL approved vendors, etc., complete in 
all respects as per the drawings, QAP, 
Specifications and as detailed in the Contractor's 
Scope of work in the tender document. 
(Conv. Modules - 80 MT, Refractory - 42 MT)  
Wt. of Conv. Module-I   : 62 MT 
Wt. of Conv. Module-II  : 60 MT 

MT 122 22692.72  2768511.84  

8.1 

Assembly, Fit-up & Welding of Coils in-situ 
joints including NDT 
Note : Interconnecting & Cross Over pre-
fabricated spools will be supplied at site 

Inch 
Dia. 

100 791.56   79156.00 

9 

Erection of Stack in Two Sections         

 
Erection of Stack supplied in fabricated and 
refractory lined condition in Two (2) sections, 
assembly, fit up, alignment, welding of in-situ  
joints including   arranging suitable crane, 
manpower, tools & tackles, consumables, etc., 
Finish Coat of Painting after completion of the 
job in all respects including procurement of 
Paints from  BHEL / IOCL approved  vendors, etc., 
complete   in all respects as per the drawings, 
QAP, Specifications and as detailed in the 
Contractor's Scope of work in the tender 
document 
(Stack - 45 MT, Refractory - 38 MT)  
Wt. of Stack Section-I   : 30 MT 
Wt. of Stack Section-II  : 53 MT 
 

MT 83 27446.03  2278020.49  
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10 

PIPING               

Fabrication, Erection at all heights, Fit up, 
Alignment,  preheating, welding, NDT 
including DP checks,  radiography and repeat 
radiography, hydrostatic testing and  any 
other test required for completion of piping, 
fabrication & erection of pipe supports, 
bolting, fixing of gaskets, welding of auxiliary 
connections, etc.,  including arranging 
suitable crane along with man power, tools & 
tackles and consumables, Flushing, blowing, 
Card board blasting and blanking of the pipe 
lines during pre-commisssioning, Removal of 
temporary structure after erection & 
completing the work in all respects  as per the 
drawings, QAP, Specifications and as detailed 
in the Contractor's Scope of work in the 
tender document. 
Surface Cleaning & Total painting (All coats) 
including procurement of required paints as 
per approved Painting Schedule from BHEL / 
TKIS approved vendors  is included in Bidder's 
scope.  
(Pipe size ranges from 3/4"  to 10" dia.) 

        

10.1 CS Piping         

10.1.1 
Fabrication of Piping as per the drawings and 
site conditions                                     

Inch Dia 1700 
           

1100  
1870000 .00 

10.1.2 Erection of Piping                                             Inch MTR 4800 
               

275  
1320000 .00 

10.1.3 
Erection / Installation / Fixing & Welding of 
Valves 

Nos 251 
           

1650  
414150.00 

10.2 AS Piping         

10.2.1 
Fabrication of Piping as per the drawings and 
site conditions                                     

Inch Dia 1800 
           

1375  
2475000 .00 

10.2.2 Erection of Piping                                             Inch Mtr. 4800 
               

275  
1320000.00  

10.2.3 
Erection / Installation / Fixing & Welding of 
Valves 

Nos 118 
           

1650  
194700.00 

10.3 SS Piping         

10.3.1 
Fabrication of Piping as per the drawings and 
site conditions                                     

Inch DIA 650 
           

1650  
                   1072500.00 

10.3.2 Erection of Piping                                             Inch MTR 450 
               

275  
                   123750.00 

10.3.3 
Erection / Installation / Fixing & Welding of 
Valves 

Nos 30 1650  49500.00 

10.4 

IBR  Piping including co-ordination with IBR 
authority,  obtaining necessary approval for 
site fabrication & inspection clearances as 
per approved QAP 
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10.4.1 
Fabrication of Piping as per the drawings and 
site conditions                                     

Inch DIA 3500 
           

1100  
 3850000.00 

10.4.2 Erection of Piping                                             Inch MTR 3650 
               

275  
 1003750.00 

10.4.3 
Erection / Installation / Fixing & Welding of 
Valves 

Nos 256 
           

1650  
 422400.00 

10.5 Pipe Supports         

10.5.1 

Providing and Laying of RCC foundations 
including procurment of required tor steel, 
insert plates, etc. complete in all respects as 
per site requirement 

Cu. M. 10 
         

10000  
 100000.00 

10.5.2 
Fabrication of Pipe Supports as per Site 
Conditions including procurement of all 
required materials  

MT 20 
     

100000  
 2000000.00 

10.5.3 Erection / Installation of Pipe Supports MT 20 
         

22000  
 440000.00 

11 
Steam Tracing (For Fuel gas, Process piping & 
Flushing oil) 

        

11.1 
Installation of Steam Tracing complete in all 
respects incuding fillet welding as required 

Inch dia. 900 
           

1150  
 1035000.00 

11.2 
Installation of Steam traps, Valves & 
Manifolds etc., complete in all respects 
incuding fillet welding as required 

Inch dia. 600 
           

1100  
 660000.00 

12 Decoking Drum         

12.1 Erection of Decoking Drum and Hook up MT 7 
         

27500  
 192500.00 

12.2 
Erection of platforms and instruments 
(including hook-up) for decoking drum 

MT 2 
         

27500  
 55000.00 

13 

Bought Out Components 

      

  

Erection / installation, assembly, bolting & 
Fixing, welding, packing with gaskets, CF 
blankets, Grouting, etc.,  including arranging 
suitable crane, manpower, tools & tackles, 
consumables, etc., and including 
procurement of grouting materials from BHEL 
/ IOCL approved vendors, etc. complete in all 
respects as per the drawings, QAP, 
Specifications and as detailed in the 
Contractor's Scope of work in the tender 
document 

13.1 Cast Air Pre-Heater (CAPH) MT 100 
22590  

 2259000.00 

13.2 Steam Cast Air Pre-Heater (SCAPH) MT 5 
22590  

 112950.00 
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13.3 

FD Fans (2 Nos.) & ID Fan (1 No.) with Drives         

Marking, levelling, chipping of the 
foundations of FD Fans / ID Fan, arranging & 
fixing of packing plates, Erection of Fans & 
Motors on foundations, Initial alignment and 
Grouting  including supply of grouting 
materials from BHEL / IOCL approved 
vendors, Alignment of motor & shaft, Trial 
Run, Idle Run & Load Run, Commissioning, 
etc. complete in all respects under the 
guidance of Fan Vendor.  
Note : Foundations are in Customer / IOCL 
scope. 

MT 20 
           

22590  
 451800.00 

13.4 
Burners - 8 Nos. including Burner Blocks, 
Ignition Equipments and Control Panels  

MT 5 
         

22590  
 112950.00 

13.5 

Fabricated Sight Doors - 13 Nos. approx.         

Assembly and erection of Fabricated sight 
door assembly including Ceramic Fibre 
vacuum formed board, SS 310 retainers and 
holding plates, bolts, nuts, washers, gaskets 
etc., wherever required and completing the 
work in all respects as per the drawings, QAP, 
Specifications and as detailed in the 
Contractor's Scope of work in the tender 
document 

MT 3 
         

18473  
55419.00  

13.6 
Dampers - 12 Nos. including control panel at 
stack / platform, winch cable arrangement 
and pneumatic /electrical contacts  etc.  

MT 17 

18473 

 314041.00 

13.7 Expansion Bellows -16 Nos. approx. MT 18 
18473 

 332514.00 

13.8 
Skin Thermocouples on the Tube / Coil 
Surfaces including NDT & Heat treatment 

No. 16 
               

296  
 4736.00 

13.9 Filters (BOC) for Fuel gas Nos 2 
               

500  
 1000.00 

13.10 
Erection of Venturi Meter (BOC) and Hook-
up. 

MT 3 
         

33,000  
 99000.00 

14 

Assistance during Pre-Commissioning & 
Commissioning 

        

Assistance for  final dry out of Heater, Pre- 
Commissioning & Commissioning by 
providing Skilled, Unskilled manpower 
including  overtime, Sundays & Holidays along 
with all required tools & tackles, 
consumables, etc. 
Note : An average man-day rate shall be 
quoted for Skilled, Unskilled manpower  

Man 
Days 

360 
  
       
2,111.08  

 759988.80 
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15 

Man-Day Rates for carrying out additional 
works, which are not covered in the above 
but required to meet the Site requirement 
including Sundays & Holidays @ 8 working 
hours / man day. 
The quoted man-day rate shall include cost of  
all required tools & tackles, consumables, etc. 
Note : Same Rates shall be applicable 
proportionately for overtime, if any. 

        

15.1 Fabricator / Fitter 
Man 
Days 

30 
       
2,111.08  

 63332.40 

15.2 Welder  
Man 
Days 

30 
       
2,111.08  

 63332.40 

15.3 Gas Cutter 
Man 
Days 

30 
       
2,111.08  

63332.40 

15.4 Grinder 
Man 
Days 

30 
       
2,111.08  

63332.40 

15.5 Rigger  
Man 
Days 

30 
       
2,111.08  

63332.40 

15.6 Helper 
Man 
Days 

30 
       
2,111.08  

63332.40 

16 

Site Office: 
Providing Air-conditioned Office Space 
(Suitable Size Container) for BHEL Staff at 
IOCL, Panipat site, furnished with 6 Sets of 
Table & Chairs, 4 Guest Chairs, 3 Set of 
Personal Computers along with 1 Printer 
Cum Scanner Cum Xerox M/c., File Cabinets, 
etc. including maintenance of Air 
Conditioners for the entire period of the 
contract or till completion of the project, 
whichever is later  

Months 12 
     

72573.72  
  

870884.64  

17 

Office Assistance: 
Deploying an Office boy exclusively for BHEL 
office during the entire period of the 
contract or till completion of the project, 
whichever is later.   

Man 
Days 

300 
 

1000 
  

30000  

18  Total Amount    4,60,14,015.02 

19 Discount / Increase offered on Total Amount at Sl.No:18 in ₹  

20 
Total Value in ₹ ( Sl. No. 18 + Sl. No. 19)   

(Please enter this value in Price bid format (BOQ) of eprocurebhel.co.in 
portal) 

 

21 GST   

22 Total Value Including GST  
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Notes: 

1) Tenderers are requested to visit the site before submitting their tenders and go through the 
site conditions, nature and quantum of the job to be done and in general shall themselves 
obtain all necessary information as to risks, safety precautions, contingencies and other 
circumstances. A tenderer shall be deemed to have full knowledge of the site, whether he 
inspects it or not, no claim shall be allowed. 
 

2) Contractor shall quote their prices as per Schedule of Quantities & Rates attached with the 
tender. Success full L1 bidder in RA shall submit price confirmation along with price -break 
up in the above SOQR format. 
 

3) Quoted rates shall be exclusive of GST. However, GST as applicable shall be paid by the contractor 
and same shall be reimbursed on submission of proof of payment along with the bill as per Annexure 
- GST. 
 

4) The quoted prices shall be fixed & firm without any escalation during the entire period of 
contract and till completion of the work irrespective of the final / actual quantities executed. 
 

5) L1 shall be evaluated based on quoted total price. Lowest offer need not be the rate acceptable 
to BHEL-HPVP and BHEL-HPVP reserves the right to go for negotiation with the L1 bidder. 
 

6) The various activities/ items mentioned in the SOQR are not exhaustive. Any other activities which 
may be required to complete the job in all respects even if not mentioned in SOQR description but 
mentioned elsewhere in tender enquiry shall be deemed to have been included in the total quoted 
prices & no extra payment for these items shall be made under any circumstances. 
 

7) Unit rates for various items shall include unloading, assembly, surface preparation, painting including 
consumables & any wastages etc. as per scope of work. 
 

8) The quantities indicated in SOQR are tentative only and may vary +/- 25%. However, the rates quoted 
by the contractor shall be firm & fixed & valid till completion of all works covered under this contract. 
No cost escalation will be paid on any account throughout the contract period for any item. The 
payment will be made based on the actual quantities executed at site. 
 

9) Suitable cranes along with manpower, consumables, tools & tackles required for Unloading, material 
handling, shifting, assembly & Erection shall be deployed by the contractor within the quoted rates till 
completion of the project. 

 
 

    SIGNATURE OF TENDERER WITH SEAL 
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