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NOTICE INVITING TENDER

1. BHEL/ SBD (A Govt. of India Undertaking) invites Tender for engaging a Contractor for
“Construction of RCC retaining wall, box culvert and other associated works.”

2. Theenquiry has been floated through e-procurement and offers shall be accepted through

e-procurement only.
BHEL shall neither entertain offers through hard copy nor provide any due date extension
on account of the same. Interested vendors who do not have login ID and password are
requested to register themselves on https://eprocurebhel.co.in  through “Online Bidder
Enrolment” link available on the portal.

3. Class-1II, SHA2 2048 BIT - Signing & Encryption, Digital Signature Certificate (DSC)
is required for bidders for authentication purpose (log in and bid submission). Vendors,
who do not possess the DSC, are requested to obtain the same. The procedure for
obtaining DSCs is detailed in the “Seller Manual” available on the above-mentioned
website.

\ Tender reference No: TGPWCC0014

For all clarifications/ issues related to the tender, please contact:
(i) Commercial:
Mr. PRAGADEESH T G, Sr. Manager / Works Engineering Contract, BHEL-SBD,
Prof CNR Rao Circle, 11Sc Post, Malleswaram, Bengaluru- 560 012
E-MAIL: pragadeeshtg@bhel.in
Ph. No. +91-080-2218-2232 Or 9742576787
Mr. Vinay Kumar, AGM / Works Contract Cell, BHEL-SBD,
Prof CNR Rao Circle, 11Sc Post, Malleswaram, Bengaluru- 560 012
E-MAIL: vinay@Dbhel.in
Ph. No. +91-080-2218-2435 Or 8874200815

(i) Technical:

Mr. Chinnapureddy Koti Reddy Dy Manager/PV-PCCG

BHEL-SBD, Prof CNR Rao Circle, IISc Post, Malleswaram, Bengaluru- 560 012
E-MAIL: chkreddy@bhel.in@bhel.in

Ph. No. 9486575298

Mr. RAMACHANDRA, AGM/ PV-Sites

BHEL-SBD, Prof CNR Rao Circle, 11Sc Post, Malleswaram, Bengaluru- 560 012
E-MAIL: ramachandra@bhel.in

Ph. No. 9980958476
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1. General Information
1.1. | Tender Reference Number: | TGPWCC0014
12 | Tender Name: Miscellaneous Civil works at 50 MW- SCCL power
s plant site, Ramagundam
Tender System S|ng|e Stage, Two Part Bid
1.3. Part — A: Techno-Commercial & PQR
Part — B: Price Bid
1.4. | Tender Type Works Contract
Estimated Value of Contract | INR 20,52,836.00 (Indian Rupees Twenty lakhs fifty
1.5. two thousand eight hundred and thirty six only) Plus
applicable GST Extra
1.6. | Duration of Contract 45 days
1.7. | Qualifying Requirement As per NIT Terms & Conditions
18 Earnest Money Deposit to | Not Applicable
" | accompany Tender
1.9. | Security Deposit Not Applicable.
1.10.| Cost of Tender documents | NIL
As per Enquiry / RFQ /7 Notification on www.bhel.com
1.11.] Issue of tender documents & hr'ztps://e%ror(}:/urebhgl.co.in -
- i As per Enquiry / RFQ /7 Notification on www.bhel.com
1.12,| Pre- BID Meeting & https://eprocurebhel.co.in
Last date for Issue of tender | As per Enquiry / RFQ / Notification on www.bhel.com
1.13. documents & https://eprocurebhel.co.in
issi As per Enquiry / RFQ / Notification on www.bhel.com
1.14. Last date for submission of &hr'gtps://e%ror():/urebh(e?l.co.in
tender doc
Date and time of opening of | As per Enquiry / RFQ / Notification on www.bhel.com
LI5| rander (Part-A) & https://eprocurebhel.co.in
1.16.| Tender Submission Place Online at https:/7eprocurebhel.co.in
1.17.| Tender Opening Place Online at https://eprocurebhel.co.in
Dealing Officer (For any | Pragadeesh T G
118 Clarifications) Sr. Manager — Works Contract Cell
o Contact No.: 080-2218-2232 or 9742576787
Email: pragadeeshtg@bhel.in
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BHEL shall be resorting to Reverse Auction (RA)
(Guidelines for Reverse Auction — 2021 as available on
www.bhel.com) for this tender. RA shall be conducted
among the techno commercially qualified bidders.
Price bids of all techno-commercially qualified bidders

1.19.| Reverse Auction .
shall be opened and same shall be considered for RA.
In case any bidder(s) do(es) not participate in online
Reverse Auction, their sealed envelope price bid along
with applicable loading, if any, shall be considered for
ranking.
Firms debarred/Banned by BHEL are not eligible to
participate in the tender. Any bidder on whom Show
_ S Cause Notice / Risk & Cost action initiated/
120 Bid participation note implemented in last 2 years from tender opening date
e are not eligible for participation in this tender. The
tender envelope submitted by such a firms/ bidder will
not be considered for evaluation and no
communication in this regard will be entertained.
2. SCOPE OF WORK
2.1. | As per Annexure 1
3. PRE- QUALIFICATION CRITERIA
Pre-Qualification Criteria: (technical)
Pre-Qualification criteria for bidder (i.e. past experience/ performance, financial
soundness, technical competence) to be compared with NIT displayed value and as
follows:
Experience of having successfully completed any civil works during last 7 years from
the date of tender notice with the following criteria
Three completed civil work orders each costing not less than an amount equal to 40%
of NIT displayed value mentioned against each work in the tender notice. (INR
3.1. | 8,21,134/- excl. of GST.)

OR

Two completed civil work orders each costing not less than an amount equal to 50%
estimated value mentioned against each work in the tender notice. (INR 10,26,418/-
excl. of GST.)

OR

One completed civil work order each costing not less than an amount equal to 80%
estimated value mentioned against each work in the tender notice. (INR 16,42,269/-
excl. of GST.)
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3.2.

Pre-Qualification Criteria: (Financial)

Average Annual Financial turnover during the last 3 years ending 31st March of the
previous financial year, should be at least INR 6,15,851/- excl. of GST.

Audited Balance sheet and profit& Loss account OR Turn over Certificate from
Chartered Accounted to be enclosed for the FY 20-21, 21-22 and 22-23.

OTHERS ELIGIBILITY CRITERIA

4.1.

The bidder shall also mention the PAN Number issued by Income Tax Department,
copy of the PAN card or PAN number allotment letter shall be submitted along with
the tender documents.

4.2.

A copy of GST certificate to be submitted.

4.3.

Bidder to submit declaration for obtaining the essential license under Contract Labor
(Regulation & Abolition) Act 1970 after award of work. Form-5 will be issued to
successful bidder by BHEL for applying the license. Successful bidder has to get the
endorsement in the license for the areas and nature of work which they will be
performing as part of the contract.

4.4.

Bidder should have independent ESI Employer code under ESI Act 1948. Photocopy
of letter from ESI Corp. to establish that bidder is independently registered as an
employer under ESI to be produced.

45.

Bidder should have independent PF code under Employee Provident Fund and
Miscellaneous Provisions Act 1952. Photocopy of letter from PF Commissioner’s
Office to establish that bidder is independently registered as an employer PF to be
produced.

4.6.

There should be no litigation or charge under investigation / enquiry / trial against the
Tenderer, or conviction in a court of law or suspension or blacklisting by any
organization on any ground. During the course of work, if any such information comes
to light, the contract may be terminated.

4.7.

The opinion / decision of BHEL regarding the bid shall be final and conclusive. BHEL
reserves the right to reject any or all the bids at any time without assigning any reason.

4.8.

In case the bidder has a relative employed in BHEL, the authority inviting tender shall
be informed of this fact in writing at the time of submission of tender, failing which
the tender may be disqualified, or if such fact comes to light subsequently, the contract
may be terminated.

4.9.

If the bidder gives wrong information in his tender or creates conditions favorable for
the acceptance of his tender, BHEL reserves the right to reject such tender at any stage.

PRICE VARIATION CLAUSE: Not Applicable

PAYMENT TERMS

6.1.

Payment terms shall be as per GCC clause 2.6.
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Bills will be prepared after taking joint measurement as per actual work done at site.

Payment time line shall be 45 days for Micro &Small Enterprises (MSEs),60 Days
for Medium Enterprises and 90 days for Non-MSME bidders from date of
certification of invoice/bill.

GST will be reimbursed to the contractor after the contractor pays GST, files return
6.2. | and submits a proof of the same to BHEL. GST TDS will be done @ 2%. Income Tax
TDS will be done as applicable.

7. Annexures

7.1 Detailed Scope of Work — Annexure |

7.2 TECHNO-COMMERCIAL BID APPLICATION- ANNEXURE -1l
7.3 Bidder Information — Annexure 111

7.4 CHECKLIST OF ENCLOSURES - Annexure IV

7.5 Declaration by Bidder-1 — Annexure V

7.6 Declaration by Bidder-11 — Annexure VI

7.7 Unpriced BID- Annexure VII

7.8 PPP-MII Format- Annexure V1|

7.9 Deviations Sheet- Annexure X

7.10 Border Sharing format

7.11 Conflict of Interest among Bidders/ Agents
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TENDER NO.
TGPWCC0014

7.1ANNEXURE — I: SCOPE OF WORK

Name of work: Miscellaneous Civil works at 50 MW- SCCL power plant site,

Ramagundam

SI No

Description

Brief Scope of work

Quantity

unit

1

Cement paint on MMS Piles to
be provided

BHEL will handover to vendor
for doing this work as is
condition. Finishing pile cap
with water proofing cement
paint of required shade: New
work (Two or more coats
@3.84kg/10 sqm) Pile cap
size:300mm dia and 200mm
height Any obstruction like
grass/mud etc needs to be taken
care by the vendor while
painting.

17297

Nos

Floor skirting not provided in
IR1,2,3,4,5,6,7&9

Cement Floor skirting for every
room. 100mm height and 55M
approximately for every room
followed by painting BHEL
will handover to vendor for
doing this work as is condition.
Any additional work like
chipping for proper bonding etc
is in vendor scope.

Rooms

Plinth protection& garland
drain damaged at IR1. Re-
Construction to be done

Damaged portion of plinth
protection and garland drain
needs to be reconstructed. Also
repair of cracks etc developed
to be rectified in plinth
protection and gardland drain.
BHEL will handover to vendor
for doing this work as is
condition. Any additional work
required to complete this
activity is in vendor scope.

Rooms

Part-A VVolume |
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SI No | Description Brief Scope of work

Quantity

unit

4 Wall damaged at Inverter duct
location in IR5 & IR7 and Wall
not closed at Inverter duct
location in IR1,2&3

All the gaps between wall and
inverter ducts must be closed
by the contractor with brick
both inside and out side of the
inverter wall.Also painting to
be carried out so as to merge
with the existing colour. BHEL
will handover to vendor for
doing this work as is condition.
Any additional work required to
complete this activity is in
vendor scope.

5

Rooms

5 Transformer fencing finishing
works to be completed

All  transformer yard IDT
structure and bolt tightening,
touch-up painting etc. Lock
alignment must be done. Wire
must to be properly tightened.
At LT trench  crossing
/wherever bottom angle was not
fixed needs to be fixed with
wiremesh. Repair and
Plastering of wall to be carried
out followed by white wash.
BHEL will handover to vendor
for doing this work as is
condition. Any additional work
required to complete this
activity is in vendor scope.

19

Yards

6 IDT area Drainage arrangement
to be done as per drawing

300 x 150mm frame with
16mm rods must be insterted in
to the IDT walls by breaking
the existing wall and then
closing the same properly.
BHEL will handover to vendor
for doing this work as is
condition. Any additional work
required to complete this
activity is in vendor scope.

20

Yards
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SI No

Description

Brief Scope of work

Quantity

unit

Burnt Oil Pit painting works

Two coats of epoxy paint must
be carried out inside the burnt
oil pit rooffloor and all
sides.BHEL will handover to
vendor for doing this work as is
condition. Any additional work
like dewatering, ladder etc
required to complete this
activity is in vendor scope.

1

Nos

Ceiling plastering not done

POP must be applied along the
walkway, toilet and pantry.
Finish should be smooth and
must provide aesthetic look.
Any additional work like ladder
etc required to complete this
activity is in vendor scope. All
locations in MCR office space,
except false ceiling area and
equipment area.

Nos

Plinth protection and garland
drain

Garland drain slope to be
ensured and rectification to be
carried out wherever necessary.
Construction of 2 soak pits and
connecting to this garland drain
to be carried out. BHEL will
handover to vendor for doing
this work as is condition. Any
additional work required to
complete this activity is in
vendor scope.

Nos

10

Chequered plate not properly
placed and not painted

Black paint to be provided on
both sides of chequered plates.
Handles to be arranged
wherever  misaligned/missing.
BHEL will handover to vendor
for doing this work as is
condition. Any additional work
required to complete this
activity is in vendor scope.

Nos

Part-A VVolume |
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SI No | Description Brief Scope of work Quantity | unit
11 RO System has by-passed by IR5-RO control panel to be 1 Set

contractors and using raw water | rectified and PPM to be

to clean PV Modules, which is | shown.IR9 Membrane to be
not accepted as Per NIT. rectified and PPM of less than
75 to be shown. Any additional
work required to complete this
activity is in vendor scope.

12 observed rust on bolts & Painting of the support wires 68 Nos
Support wires not fixed for and poles with silver paint
some LAs wherever required. Cement

block Support with Hook and
crimps as required to be
provided

Remarks:
1. Please refer applicable BOQ under ANNEXURE VII Unpriced BID.
2. TECHNICAL SPECIFICATIONS, FIELD QUALITY PLAN (FQP-CIVIL) and drawing
of Mounting arrangement of SCB (String Combining Box) documents enclosed with this
NIT documents are part of above tabled scope of work.
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7.2 ANNEXURE — 11 TECHNO-COMMERCIAL BID APPLICATION

To,

Sr. Manager / WCC

Bharat Heavy Electricals Limited
Solar Business Division,

11Sc Post, Malleswaram,
Bengaluru — 560 012

Dear Sir,

I / We hereby offer to carry out the work “Miscellaneous Civil works at 50 MW- SCCL power
plant site, Ramagundam”.

I /We have carefully perused the all the clauses mentioned in NIT and agree to abide with the
same.

Notice Inviting Tender — Part A Volume 1

Technical specification, FQP, drawing — Part A Volume 1
Notice Inviting Tender — Part A Volume 2

Price Bid Format - Part — B

el N

I/ We further agree to execute all the works referred to in the said documents.

I declare that, there was never / is no litigation or charge under investigation / enquiry / trial
against me / us, nor conviction in a court of law or suspended or blacklisted by any organization
on any grounds.

Signature of Tenderer
Date:
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7.3 ANNEXURE —111: BIDDER INFORMATION
Requirement fulfilled (Yes/No / NA/
S.No. | DETAILS REQUIRED Value)
Name of the Company
1
Name of Authorized Signatory
2
Name of Contact person for this tender
3
Email-id of contact person
4
Contact number
5
Bank Account Details (Name of Bank,
Branch and Account Number).
Cancelled Cheque to be enclosed
6
Details of Relatives employed in BHEL,
Name Designation and Unit - Clause 4.8
7
Relative 1
Relative 2
Relative 3
Page 13 of 26
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7.4 ANNEXURE — 1V: CHECKLIST OF ENCLOSURES

S. No. DETAILS REQUIRED Requirement Whether proof/
fulfilled (Yes/ document enclosed
No /NA/ Value) | (YES/NO)

1 | Documentary Evidence as per Clause 3.1

2 | Declaration as per cl. 4.3

3 | GSTIN certificate should be submitted
(under CI. 4.2)

4 | Average turnover of last 3 years - Clause
3.2

5| PAN No. - Clause 4.1

6 | ESI -Clause 4.4

7 | PF-Clause 4.5

8 | Non-Disclosure Agreement

9 | EMD Details (DD No., Amount, Date &
Bank)

10 | PPP-MII Format to be enclosed -
Annexure VIII

11
Boarder sharing (Applicable Annexure-
D (i) or D(ii) to be submitted in letter
head)
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7.5 ANNEXURE - V: BIDDER DECLARATION - |

S. No.

DETAILS REQUIRED

Requirement fulfilled (Yes / No / NA/
Value)

I have carefully read the Tender Terms and
Conditions and I submit my agreement for the
same.

I have completely understood the scope of
work and submit my agreement to carry out the
work as per mentioned in Tender document.

I have quoted rates for the total scope of work
mentioned in the tender document

I have understood and accepted the payment
terms of BHEL as per Cl.6

I am responsible for the safety of workmen
deployed and agree to fulfil the requirements as
per tender terms

| agree to participate in the tender and carry out
the work (if awarded) ethically and submit my
agreement to various requirements in this
contract.

I have carefully read the Tender Terms and
Conditions and | submit my agreement for the
same.

Signed and submitted the deviations sheet
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7.6 ANNEXURE — VI, BIDDER DECLARATION - 11

Hereby declare as follows:

(i)
(i)

(iii)
(iv)
(V)
(vi)
(vii)
(viii)
(ix)
(x)
(xi)
(xii)

Date
Place

That my nationality is .

That 1 am a major and eligible to enter into contract / my firm / my company is
competent to enter into an agreement.

I shall employ only such personnel who have not been found unfit for employment in
Organizations such as Central / state / Public undertaking by the Police Authorities.

I shall not employ persons against whom Criminal cases are pending or under
investigation.

I shall also not employ persons found guilty of offences involving moral turpitude for
executing work in BHEL contracts.

That there are no Criminal cases/Civil/Labor pending or under investigation against
me or my firm or company.

I have not been found guilty of offences involving moral turpitude nor any of the
company directors / partners of my firm have been found guilty of offences involving
moral turpitude.

Neither I nor my firm nor my company has been declared insolvent in the past.

I have taken due care and efforts to furnish only information which are true in the
tender document.

I shall employ labor who is more than 18 years of age and less than 58 years and
having sound physical and mental health.

I shall keep Photograph / identity proof / residential proof of the laborers to be
employed against this tender and arrange for police verification.

I shall employ and deploy suitable qualified personnel for supervision of the work in
each shift and additionally as required for monitoring compliance to process
requirements and compliance to contract terms & conditions.

[Signature with Name & seal of the Tenderer]
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7.7 ANNEXURE VII Unpriced BID
Sl Description | Brief Scope of work Quan | unit | Unitrate | Total Item
No tity Rate
1 | Cement paint | BHEL will handover to vendor | 17297 | Nos 6.35
on MMS for doing this work as is 1,09,835.95
Piles to be condition. Finishing pile cap
provided with water proofing cement
paint of required shade: New
work (Two or more coats
@3.84kg/10 sgm) Pile cap
size:300mm dia and 200mm
height Any obstruction like
grass/mud etc needs to be
taken care by the vendor while
painting.
2 | Floor skirting | Cement Floor skirting for 8 | Room | 12,000.0
not provided | every room. 100mm height and s 0 | 96,000.00
in 55M approximately for every
IR1,2,3,4,5,6, | room followed by painting
7&9 BHEL will handover to vendor
for doing this work as is
condition. Any additional work
like chipping for proper
bonding etc is in vendor scope.
Page 17 of 26
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Sl Description | Brief Scope of work Quan | unit | Unitrate | Total Item
No tity Rate
Plinth Damaged portion of plinth 1 | Room | 40,000.0
protection& | protection and garland drain s 0 | 40,000.00
garland drain | needs to be reconstructed. Also
damaged at repair of cracks etc developed
IR1. Re- to be rectified in plinth
Construction | protection and gardland drain.
to be done BHEL will handover to vendor
for doing this work as is
condition. Any additional work
required to complete this
activity is in vendor scope.
Wall All the gaps between wall and 5 | Room | 5,000.00
damaged at inverter ducts must be closed s 25,000.00
Inverter duct | by the contractor with brick
location in both inside and out side of the
IR5 & IR7 inverter wall.Also painting to
and Wall not | be carried out so as to merge
closed at with the existing colour. BHEL
Inverter duct | will handover to vendor for
location in doing this work as is condition.
IR1,2&3 Any additional work required
to complete this activity is in
vendor scope.
Page 18 of 26
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Sl Description | Brief Scope of work Quan | unit | Unitrate | Total Item
No tity Rate
Transformer | All transformer yard IDT 19 | Yards | 60,000.0 | 11,40,000.00
fencing structure and bolt tightening, 0
finishing touch-up painting etc. Lock
works to be alignment must be done. Wire
completed must to be properly tightened.
At LT trench crossing
/wherever bottom angle was
not fixed needs to be fixed with
wiremesh. Repair and
Plastering of wall to be carried
out followed by white wash.
BHEL will handover to vendor
for doing this work as is
condition. Any additional work
required to complete this
activity is in vendor scope.
IDT area 300 x 150mm frame with 20 | Yards | 3,000.00
Drainage 16mm rods must be insterted in 60,000.00
arrangement | to the IDT walls by breaking
to be done as | the existing wall and then
per drawing closing the same properly.
BHEL will handover to vendor
for doing this work as is
condition. Any additional work
required to complete this
activity is in vendor scope.
Page 19 of 26
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Sl
No

Description

Brief Scope of work

Quan | unit

tity

Total Item
Rate

Unit rate

Burnt Oil Pit
painting
works

Two coats of epoxy paint must
be carried out inside the burnt
oil pit roof,floor and all
sides.BHEL will handover to
vendor for doing this work as
is condition. Any additional
work like dewatering, ladder
etc required to complete this
activity is in vendor scope.

1| Nos

80,000.0
0 | 80,000.00

Ceiling
plastering not
done

POP must be applied along the
walkway, toilet and pantry.
Finish should be smooth and
must provide aesthetic look.
Any additional work like
ladder etc required to complete
this activity is in vendor scope.
All locations in MCR office
space, except false ceiling area
and equipment area.

1| Nos

60,000.0
0 | 60,000.00

Plinth
protection
and garland
drain

Garland drain slope to be
ensured and rectification to be
carried out wherever necessary.
Construction of 2 soak pits and
connecting to this garland drain
to be carried out. BHEL will
handover to vendor for doing
this work as is condition. Any
additional work required to
complete this activity is in
vendor scope.

1| Nos

60,000.0
0 | 60,000.00

Part-A VVolume |
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Sl Description | Brief Scope of work Quan | unit | Unitrate | Total Item
No tity Rate
10 | Chequered Black paint to be provided on 1| Nos 50,000.0
plate not both sides of chequered plates. 0 | 50,000.00
properly Handles to be arranged
placed and wherever misaligned/missing.
not painted BHEL will handover to vendor
for doing this work as is
condition. Any additional work
required to complete this
activity is in vendor scope.
11 | RO System IR5-RO control panel to be 1| Set 60,000.0
has by-passed | rectified and PPM to be 0 | 60,000.00
by contractors | shown.IR9 Membrane to be
and using raw | rectified and PPM of less than
water to clean | 75 to be shown. Any additional
PV Modules, | work required to complete this
which is not | activity is in vendor scope.
accepted as
Per NIT.
12 | observed rust | Painting of the support wires 68 | Nos 4,000.00
on bolts & and poles with silver paint 2,72,000.00
Support wires | wherever required. Cement
not fixed for | block Support with Hook and
some LAs crimps as required to be
provided
20,52,835.95

(To be indicated by bidder along with Techno Commercial Bid).

2.Bidders Quoted percentage (%) is applicable to each line item estimated rate to arrive Unit

Rate.

Part-A VVolume |
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7.8 ANNEXURE- VIII, PPP-MII Format

FORMAT FOR VERIFICATION OF LOCAL CONTENT UNDER PREFERENCE TO MAKE

IN INDIA ORDER

(To be submitted with the offer)

[Applicable for procurement value from Rs. 5.00 Lac to Rs. 10.00 Crore]

Self-certification giving the percentage of local content, in line with PPP-MII order, if applicable

[to be submitted on the letter head of the issuer.]

Item Name : Miscellaneous Civil works at 50 MW- SCCL power plant site, Ramagundam

Enquiry No. : TGPWCC0014

Project: 50 MW SCCL RAMAGUNDAM

Applicable percentage of Local Content...........cccooviiiiiiiiiiiiie e,

(Bidder to indicate local content in percentage)

We have read and understood the provisions of “Public Procurement (Preference to Make in

India) Order, 2017” dated 15/06/2017, its revision dated 28/05/2018 and any subsequent

modifications/Amendments, if any [hereinafter, “PPP-MII Order”] issued by Department of

Industrial Policy and Promotion (DIPP), Ministry of Commerce and Industry, Government of

India.

In line  with the provisions  of  the PPP-MII Order,  We, M/s.
. . [Enter the name of the Bidder] [hereinafter, “Local

Suppller”] submlts self certlflcatlon to M/s Bharat Heavy Electricals Limited [hereinafter,

BHEL] regarding Local Content in Goods/Services/Works to be supplied by the Local Supplier

Erection of SCB supporting structure (Enter the name of the Equipment/ltem for Project),

wherein we have agreed to abide by the terms and conditions of the PPP-MII Order.

Details of location at which local value addition will be made is as follows:

We also understand, false declarations will be in breach of the Code of Integrity under Rule
175(2)(i)(h) of the General Financial Rules for which a bidder or its successors can be debarred
for up to two years as per Rule 151 (iii) of the General Financial Rules along with such other
actions as may be permissible under law.

For and on behalf of, Date:

Authorized Signatory

(With Company Seal & Signature)

Note: This is a guiding format. In case the bidder submits the certificate in a format different
from the above, the same may be considered provided it meets the intent and purpose, as may be
ascertained by BHEL.
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7.9 ANNEXURE -IX: DEVIATION SHEET

SI No.

Volume Part/Clause Sl no.

NIT requirement

Bidder's Deviation

Total No. of deviations proposed by the Bidder- nos.

BIDDER’S SIGN & SEAL:

Note: The Offers should be in full conformity with the terms and conditions of this tender.
Incorrect and incomplete tenders are liable to be rejected. Deviations, if any, should only be
mentioned as per format for Non-Technical Deviations (i.e. General Terms & Conditions,
Commercial Terms etc.) & Technical Deviations (i.e. Scope of Work, Modalities of Contract
etc.). BHEL at its discretion whether to give any further chance to a bidder in case of any
deviation or reject the same offer.

Part-A VVolume |
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Annexure-D (i)
(Compliance to be submitted in the bidder’s letter head)
(as applicable)
Sub: Compliance to Government of India order OM No0.6/18/2019-PPD dated 23.07.2020 &
24.7.2020 regarding restrictions under Rule 144 (XI) of the General Financial Rules
(GFRs), 2017

Item Name : | Miscellaneous Civil works at 50 MW- SCCL power plant site, Ramagundam

Enquiry No. | TGPWCC0014

Project : 50 MW SCCL RAMAGUNDAM

We MJ/s. (name of the bidder company) have read the clauses
pertaining to Department of Expenditure’s (DoE) Public Procurement Division Order (Public
procurement no 1,2 & 3 vide ref. F.N0.6/18/2019-PPD dated 23.07.2020 & 24.7.2020) regarding
restrictions on procurement from a bidder of a country which shares a land border with India.

We hereby certify that we are not from such a country and eligible to be considered for this
tender.

(Note: Non-compliance of above said Gol Order and its subsequent amendment, (if any), by any
bidder(s) shall lead for commercial rejection of their bids by BHEL)

For and behalf of (Name of the bidder)

(Signature, date & seal of authorized representative of the bidder)
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Annexure-D (ii)
(Compliance to be submitted in the bidder’s letter head)
(as applicable)
Sub: Compliance to Government of India order OM No0.6/18/2019-PPD dated 23.07.2020 &
24.7.2020 regarding restrictions under Rule 144 (XI) of the General Financial Rules
(GFRs), 2017

Item Name : | Miscellaneous Civil works at 50 MW- SCCL power plant site, Ramagundam

Enquiry No. | TGPWCC0014

Project : 50 MW SCCL RAMAGUNDAM

We MJ/s. (name of the bidder company) have read the clauses
pertaining to Department of Expenditure’s (DoE) Public Procurement Division Order (Public
procurement no 1,2 & 3 vide ref. F.N0.6/18/2019-PPD dated 23.07.2020 & 24.7.2020) regarding
restrictions on procurement from a bidder of a country which shares a land border with India.

We are from such a country which shares a land border with India & have been registered with
the Competent Authority as specified in above said order. We hereby certify that we fulfil all
requirements in this regard and are eligible to be considered. Evidence of valid registration by
the Competent Authority is attached.

(Note: Non-compliance of above said Gol Order and its subsequent amendment, (if any), by any
bidder(s) shall lead for commercial rejection of their bids by BHEL)

For and behalf of (Name of the bidder)
(Signature, date & seal of authorized representative of the bidder)
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Conflict of Interest among Bidders/ Agents

“A bidder shall not have conflict of interest with other bidders. Such conflict of interest can lead
to anti-competitive practices to the detriment of Procuring Entity's interests. The bidder found
to have a conflict of interest shall be disqualified. A bidder may be considered to have a
conflict of interest with one or more parties in this bidding process, if:

a) they have controlling partner (s) in common; or

b) they receive or have received any direct or indirect subsidy/ financial stake from any of them;
or

c) they have the same legal representative/agent for purposes of this bid; or

d) they have relationship with each other, directly or through common third parties, that puts
them in a position to have access to information about or influence on the bid of another Bidder;
or

e) Bidder participates in more than one bid in this bidding process. Participation by a Bidder in
more than one Bid will result in the disqualification of all bids in which the parties are involved.
However, this does not limit the inclusion of the components/ sub-assembly/ Assemblies from
one bidding manufacturer in more than one bid; or

f) In cases of agents quoting in offshore procurements, on behalf of their principal
manufacturers, one agent cannot represent two manufacturers or quote on their behalf in a
particular tender enquiry. One manufacturer can also authorise only one agent/dealer. There can
be only one bid from the following:

1. The principal manufacturer directly or through one Indian agent on his behalf; and

2. Indian/foreign agent on behalf of only one principal;

or

g) A Bidder or any of its affiliates participated as a consultant in the preparation of the design or
technical specifications of the contract that is the subject of the Bid; or

h) In case of a holding company having more than one independently manufacturing units, or
more than one unit having common business ownership/management, only one unit should
quote. Similar restrictions would apply to closely related sister companies. Bidders must
proactively declare such sister/ common business/ management units in same/ similar line of
business.”

Signature with company seal -

Name —

Company / Organization —

Designation within Company / Organization —

Address of Company / Organization —
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TENDER DOCUMENT

PART - A
VOLUME - 1l

1. | INSTRUCTION TO BIDDER

2. | EARNEST MONEY DEPOSIT (EMD):

3. | SECURITY DEPOSIT (SD) :

4. | NON DISCLOSURE AGREEMENT

5. | CONFIDENTIALITY

6. | STATUTORY REQUIREMENTS

7. | PERIOD OF CONTRACT

8. | FAILURE TO COMPLY WITH CONTRACT

9. | SUB-CONTRACTING

10.| LAWS GOVERNING THE CONTRACT

11.| LEGAL JURISDICTION:

12.| ARBITRATION & CONCILIATION:

13.| COMPENSATION:

14.| PENALTY/ LD FOR DELAYED DELIVERY

15.| REVERSE AUCTION

16.| CONCILIATION CLAUSE — Annexure IA

17.| MAKE IN INDIA CLAUSE

18.| FORMATS
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INSTRUCTION TO BIDDER

1.1.

Tender is a two-part bid system. The tender documents consist of Part - A and Part
- B as detailed below:

a. Part ‘A’: Techno-commercial Bid duly sealed and signed to be
uploaded at the web-portal (https://eprocurebhel.co.in ) on or before
the due date.

b. Part ‘B’: Price Bid to be quoted in prescribed format available on
web portal (https://eprocurebhel.co.in ) on or before the due date.

1.2.

Envelope 1: Techno-Commercial Offer
a. Documents to be uploaded at NIC web portal (https://eprocurebhel.co.in):
ii.  Duly completed tender documents volume I&II(Part-A) sign and
Sealed.
iii.  Each and every page of tender documents should be sealed signed.
iv.  Documents satisfying PQR/Eligibility Criteria as per relevant clause of
NIT.
v.  Any other documents as per Tender requirements.
vi.  Each and every page of tender documents should be sealed & signed
by the tenderer
vii.  Any other documents as per Tender requirements.
b. The tenderer shall not indicate the price or rate in this Envelope.

Envelope 2: Part “‘B’: Online Price-Bid.
i.  To be submitted online at NIC web portal (https://eprocurebhel.co.in)

1.3.

The tenderer shall expressly accept all the terms and conditions of the Tender. The
tender which does not comply with the BHEL’s Terms & Conditions may be
rejected as Non-responsive/non-conforming and non-acceptable.

1.4.

The techno-commercial offer will be opened on the due date. The tenders meeting
our techno-commercial requirements will be considered for online initial sealed
bid auction at a later date for which eligible vendors will be intimated in due
course.

1.5.

The tender forms duly filled in all respects shall be signed on each page by the
tenderer. Any alteration, erasing will render the tender invalid. Corrections, over
writing, cutting(s) etc. are not permitted. All entries in the tender document should
be in one ink. All the columns in the tender form should be filled without leaving
any column blank in any page of the tender. In case any of the relevant columns
are left blank, the tender can be rejected. However, alteration neatly carried out
and duly attested over with the full signature of the tenderer is permitted.

1.6.

The tenderer should submit the tender documents intact without detaching any
page or pages

Part-A Volume 11 Page 2 of 21  Signature with date of Contractor with seal
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1.7.

Before making the offer, the bidders are advised to carefully go through the terms
and conditions, which form part of the Agreement.

1.8.

Tender documents consisting of Part 'A’ Volume | & 11 duly sealed and signed and
Part 'B' shall be uploaded duly on or before the said Date and Time.

Part 'A' Volume | & Il of tender form i.e. PQR and Techno-commercial Bid will be
opened on specified Tender Due Date and Time. Bidders who qualify the POR &
Techno-commercial Bid will be intimated to participate in R.A.

1.9.

BHEL reserves the right to assess the capacity and capability of the parties for pre-
qualification. The company also reserves the right to accept or reject any or all the
tenders or any part thereof at any stage of process without assigning any reason
whatsoever. The company has no obligation to accept the lowest tender. Offer of
the Tenderer if prima-facie found not comparable with the quantum of work
envisaged and the bid is a desperate effort to be L1, then the offer is liable to be
rejected. BHEL's decision in this regard shall be final and binding.

1.10.

PRICE BID - The tenderers are required to submit their quotation for all the items
listed in the Price Bid format given along with the tender documents. The price
should be quoted for each activity after careful study of the actual job requirement
so that, in case the contract is awarded, contractor should not express any
difficulties in execution of the contract.

1.11.

Contractor to ensure payment of Minimum Wages payable as per statutory
provisions of the Appropriate Govt.

1.12.

VALIDITY OF RATES: The rates quoted should be valid for 90 days initially
from the date of opening of the Techno-Commercial bid. (Part-A)

1.13.

The rates shall include the payments on account of Employee contribution to PF,
PF Admin. Charges, EDLI, Employer contribution to ESI, Gratuity, Bonus as per
statutory requirement, applicable taxes, as per the directives issued by BHEL from
time to time.

1.14.

BHEL reserves the right to reject any bid, which is technically unacceptable and
unworkable. Further BHEL also reserves the right to reject any or all tenders
without assigning any reasons thereof.

1.15.

BHEL reserves the right to cancel the contract at the initial stage or during the
contract period without assigning any reason to the tenderer.

1.16.

Wherever prescribed formats are specified for the tenderers use, he shall use the
same for making his Claims.

1.17.

Tender document should be complete in all respects.

1.18.

Successful tenderers shall enter into an Agreement on a non-judicial stamp paper
of Rs.100/- as a token of having accepted the rates, terms and conditions of the
contract as per the Proforma given by BHEL.

1.19.

The Offers should be in full conformity with the terms and conditions of this
tender. No contradictions are acceptable. Incorrect and incomplete tenders are
liable for rejection.

1.20.

Tenders not submitted in the prescribed forms are liable for rejection.

1.21.

BHEL reserves the right to accept or reject any tender in part or full at their
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discretion without assigning any reason.
If a tenderer deliberately gives wrong information in his tender or creates
1.22. conditions favorable for the acceptance of his tender, then BHEL reserves the right
to reject such tender at any stage.
If the tenderer indulges in any unethical practice for securing the contract, the offer
1.23. .
of such tenderer shall be rejected.
Any written communication required to be sent to the contractor in writing shall be
194 sent at the address mentioned on the tender form or to any other address
o subsequently intimated by contractor in writing to BHEL SBD for the contract
purposes.
195 Benefit (including Turn Over and experience criteria) for MSME / NSIC
T bidders not available in this contract.
Start-up companies will be provided benefits and relaxation as per the latest
196 Government norms. For availing the start-up benefits, relevant certificates issued
o by Department for Promotion of Industry and Internal trade shall be submitted
along with the tender
1.27. Evaluation of Bids
Techno-Commercial Bid & PQR: The techno-commercial bid & PQR will be
1.28. evaluated based on the eligibility criteria and on acceptance of NIT terms and
conditions of BHEL. Only qualified bids will be eligible for price-bid opening.
Evaluation of Price-Bids: Evaluation of the L-1 offer shall be computed on
1.29. overall lowest cost to BHEL basis (Grand Total Price for all the items indicated in
Price Bid minus tax credit, if, any)
Compensation to Contractor
1.30. No compensation to contractor shall be given for prior completion/ early closure or
any negative/ positive variation in contract value.
»| EARNEST MONEY DEPOSIT (EMD): Not Applicable
3| SECURITY DEPOSIT (SD): Not Applicable
NON-DISCLOSURE AGREEMENT. The contractor shall sign a Non-
4. Disclosure Agreement (NDA) as per BHEL format (Copy enclosed) in compliance
to Information Security Management System.
CONFIDENTIALITY: The contractor and his representatives shall, at all times,
undertake to maintain and ensure complete confidentiality and integrity of all
5 data, information, software, drawings & documents, etc. belonging to BHEL and
' also of the systems, procedures, reports, input documents, results and any other
company documents discussed and/or finalized during the course of execution of
the order/contract.
6. STATUTORY REQUIREMENTS:
6.1 While quoting the rate, the tenderers are advised to take note of minimum wages
" | payable to workmen.
6.2. | The tenderer will be required to comply with all the statutory provisions such as
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Minimum Wages prevailing at the time of payment or arrears thereof Bonus, PF,
EDLI, ESI, Applicable Tax, declared Holidays, leave, etc. The contractor shall
submit the documentary evidence of payment on account of submission of
statutory payments made to the concerned agencies before clearance of bill of next
month.

6.3.

The Contractor shall comply with the provisions of the Factories Act 1948,
Contract Labour (Regulation and Abolition) Act 1970, ESI Act, Employees
Provident Fund and Miscellaneous Act 1952, Minimum Wages Act 1948,
Payment of Gratuity Act 1972, Industrial Disputes Act, 1947, Employers
Liability Act 1938, Inter State Migrants Workmen (Regulation of employment
and conditions of Service) Act 1979,Employees Compensation Act (...),
Maternity Benefit Act 1961, and or any other Laws and Rules that may be
applicable from time to time to the workers engaged by him. The contractor,
when required by the Company shall produce the registers and records for
verification and comply with other directions issued by the company for
compliance of the statutory provisions.

6.4.

The contractor shall fully indemnify the loss if any caused to BHEL due to any
default or non-observance of any of the laws, or any omission or commission or
inability on the part of the contractor or his representative.

6.5.

The contractor shall, keep and produce for inspection at all times, forms, registers
and other records required to be maintained under various statutes in order to
enable scrutiny by the Company whenever required.

6.6.

The contractor shall produce to the Company, the documentary proof of payment
of the said statutory dues. Non-observance of the provisions will be construed as
default by the Tenderer in making such payment, and payment of his bill will be
deferred.

6.7.

The Income tax as applicable will be deducted from the bill of the contractor.

6.8.

Each contractor will be required to maintain the daily attendance of his labors in
the prescribed Performa for accounting payment of minimum wages, deduction
towards ESI & PF Contributions, payment of Bonus, leave etc.

6.9.

The contractor will have to follow the provisions of Payment of Bonus Act 1965
and Rules 1975, and is liable to pay Bonus to his workers

6.10.

The contractor will have to extend paid National Holidays and Festival Holidays to
their workmen as per the provisions of the relevant Act and the Rules thereof.
However, if due to exigencies of work the contractor engages his workmen on
National Holidays or Festival Holidays contractor shall pay additional wages as
prescribed under the provisions of the Act.

6.11.

COMPLAINCE WITH BOCW ACT:

The contractor shall get registered and comply with the provisions of BOCW
Act along with the allied rules and pay cess as per Cess Act along with allied
rules. As applicable. The contractor shall also indemnify BHEL from all
consequences/liabilities / penalties in case of non-compliance of the provisions
of BOCW Act along with the allied rules and cess act.

PERIOD OF CONTRACT
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7.1.

Duration of contract is as mentioned in the General Information of NIT

FAILURE TO COMPLY WITH CONTRACT

8.1.

Notwithstanding anything contained in any other clause, BHEL reserves the right
to terminate the contract due to any failure on the part of the Tenderer in
discharging his obligations under the contract or in the event of his becoming
insolvent or going into liquidation. The decision of the BHEL about the failure on
the part of the Tenderer shall be final and binding on the tenderer.

8.2.

In case of any damage to the existing building, structures, materials, tools,
furniture and fixtures, machines etc., caused from contractor’s end, the cost of its
repairs or replacement will be recovered from the contractor. If there is any work
stoppage in any area of the Plant due to the fault of the tenderer, the tenderer is
liable to compensate the same.

8.3.

BREACH OF CONTRACT

In case of breach of contract, recovery of an amount 10% of the contract value
shall be levied by BHEL. The value of security instruments like Bank guarantees
(BG) (in any) or Security deposits (in any) etc. available with BHEL against the
said contract, the same shall be encashed. In case the value of the security
instruments available is less than 10% of the contract value, the balance amount be
recovered from other Dues available with BHEL (i.e. available bills of the
contractor, retention amount, etc. with BHEL) or legal action against contractor
shall be taken. Above is in addition to levy of liquidated damages, debarment,
termination, de-scoping, short-closure, etc., shall be applied as per the contract.
The following sequence shall be applicable for recoveries from contractor/
supplier, who has breached the contract:

a) Dues available in the form of Bills payable to contractor/ supplier, Security
deposits, Bank Guarantees against the same contract in BHEL SBD.

b) Dues payable to contractor/ supplier against other contracts in BHEL SBD or
any other units/regions of BHEL shall be considered for recovery from the Unpaid
Bills/Running Bills/SD/BGs/Final Bills of contractor/ supplier.

iii). In-case recoveries are not possible with any of the above available options,
Legal action shall be initiated for recovery against contractor/supplier.

SUB-CONTRACTING

9.1.

The contractor shall not sub-contract or transfer or assign the contract in full or any
part thereof to any other person or firm or company without the previous express
written approval of BHEL.

10.

LAWS GOVERNING THE CONTRACT

10.1.

The contract will be governed by the Laws of India for the time being in force and
as amended or made from time to time.

10.2.

All disputes shall be settled in accordance with the Laws of India for the time
being in force and as amended from time to time.

10.3.

All disputes arising out of or in relation to this contract or Agreement shall be
settled by mutual discussions and in the event of failure such disputes shall be
referred to the Arbitrator.

11.

LEGAL JURISDICTION:
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In respect of all matters arising out of or pertaining to the contract, the cause of
action thereof shall be deemed to have arisen only at Bengaluru, where BHEL -
11.1.| SBD is situated. All legal proceedings pertaining to the above matters or dispute
shall be instituted only in courts having territorial jurisdiction over the place where
BHEL-SBD is situated and no other court shall have the jurisdiction.

CARTEL FORMATION:

The Bidder declares that they will not enter into any illegal or undisclosed
agreement or understanding, whether formal or informal with other Bidder(s). This
applies in particular to prices, specifications, certifications, subsidiary contracts,
submission or non-submission of bids or any other actions to restrict
competitiveness or to introduce cartelization in the bidding process. In case, the
Bidder is found having indulged in above activities, suitable action shall be taken
by BHEL as per extant policies/ guidelines.

11.2.

12. ARBITRATION & CONCILIATION:

Except as provided elsewhere in this Contract, in case amicable settlement is not
reached between the Parties, in respect of any dispute or difference; arising out of
the formation, breach, termination, validity or execution of the Contract; or, the
respective rights and liabilities of the Parties; or, in relation to interpretation of any
provision of the Contract; or, in any manner touching upon the Contract, then,
either Party may, by a notice in writing to the other Party refer such dispute or
difference to the sole arbitration of an arbitrator appointed by Head of the BHEL
Solar Business Division.

12.1.

The Arbitrator shall pass a reasoned award and the award of the Arbitrator shall be

122 final and binding upon the Parties

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996
(India) or statutory modifications or re-enactments thereof and the rules made
thereunder and for the time being in force shall apply to the arbitration
proceedings under this clause. The seat of arbitration shall be Bengaluru.

12.3.

12.4.| The cost of arbitration shall be borne as per the award of the Arbitrator.

Subject to the arbitration in terms of 11.3, the Courts at Bengaluru shall have
12.5.| exclusive jurisdiction over any matter arising out of or in connection with this
Contract.

Notwithstanding the existence or any dispute or differences and/or reference for
the arbitration, the Contractor shall proceed with and continue without hindrance
12.6.| the performance of its obligations under this Contract with due diligence and
expedition in a professional manner except where the Contract has been
terminated by either Party in terms of this Contract.

13. COMPENSATION:

“BHEL shall recover the amount of compensation paid to victim(s) by BHEL
towards loss of life / permanent disability due to an accident which is attributable
to the negligence of contractor, agency or firm or any of its employees as detailed
below.
a) Victim: Any person who suffers permanent disablement or dies in an accident
as defined below.

13.1.
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b) Accident: Any death or permanent disability resulting solely and directly from
any unintended and unforeseen injurious occurrence caused during the
manufacturing/ operation and works incidental thereto at BHEL factories/ offices
and precincts thereof, project execution, erection and commissioning, services,
repairs and maintenance, trouble shooting, serving, overhaul, renovation and
retrofitting, trial operation, performance guarantee testing undertaken by the
company or during any works / during working at BHEL Units/ Offices/
townships and premises/ Project Sites.

c¢) Compensation in respect of each of the victims:

(i) In the event of death or permanent disability resulting from Loss of both
limbs: ¥10,00,000/- (Rupees Ten Lakhs)

(i) In the event of other permanent disability:X7,00,000/- (Rupees Seven Lakhs)
d) Permanent Disablement: A disablement that is classified as a permanent total
disablement under the provision to Section 2 (1) of the Employee’s
Compensation Act, 1923.”

PENALTY/LD FOR DELAYED DELIVERY:

14 LD/Penalty is applicable for delay delivery as per GCC applicable clause.
REVERSE AUCTION- Terms and conditions
“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on
www.bhel.com) for this tender. RA shall be conducted among all the techno-
commercially qualified bidders.
» Start price for RA to be L1 of e-bid envelope price bids.
* Minimum 2 Techno-commercially qualified bidders are required to conduct RA.
* In case of two or three techno-commercially qualified bidders, there shall be no
elimination of H1 bidder
(whose quote is highest in sealed envelope price bid).
* In case of four qualified bidders, H1 bidder to be eliminated whereas in case of
five qualified bidders, Hland H2 bidders are to be eliminated.
» Wherever six or more techno-commercially qualified bidders are available, RA
would be conducted amongst first 50% of the bidders arranged in the order of
15 prices from lowest to highest. Number of bidders eligible for participating in RA

would be rounded off to next higher integer value if number of techno -
commercially qualified bidders is odd (e.g. if 7 bids are technically qualified, then
RA will be conducted amongst lowest four bidders). However, there will be no
elimination of bidders who are MSE or qualifying under PPP-MII Order,2017.

Bidders have to submit ‘Process compliance form’ (to the designated service
provider) in the Reverse Auction. Non submission of ‘Process compliance form’
by the agreed bidder(s) will be considered as tampering of the tender process and
will invite action by BHEL as per extant guidelines for suspension of business
dealings with suppliers/ contractors (as available on www.bhel.com). However, if
the same bidder again defaults on this count in any subsequent tender in the unit, it
will be considered as fraud and will invite action by BHEL as per extant guidelines
for suspension of business dealings with suppliers/contractors (as available on
www.bhel.com).” Start price in the REVERSE AUCTION shall be as per Clauses
mentioned below. Business rule and event of auction will be furnished by our
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service provider. The terms and conditions specified herein are to be strictly
adhered to for all the activities.

16 | CONCILIATION CLAUSE - Annexure IA

17 | MAKE IN INDIA CLAUSE

For this procurement, Public Procurement (Preference to MAKE IN
INDIA) Order 2017 Dated 15.06.2017, 28.05.2018, 29.05.2019,
04.06.2020 and subsequent orders issued by the respective Nodal Ministry
shall be applicable. Even if issued after issue of this NIT but before
finalization of contract WO against this NIT.

In the event of any Nodal Ministry prescribing higher or lower percentage
of purchase preference and/ or local content in respect of this procurement
same shall be applicable .

18 | FORMATS

18.1 | Third Party Non-Disclosure Agreement (NDA) format

18.2 | EFT Format

18.3

GCC (enclosed with NIT). In case of any conflict between the General Conditions
of Contract and NIT Terms, provisions contained in the NIT terms shall prevail.

Part-A Volume 11
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THIRD PARTY NON-DISCLOSURE AGREEMENT

I, on behalf of the (Name of Company),

acknowledge that the information received or generated, directly or indirectly, while working
with BHEL on contract is confidential and that the nature of the business of the BHEL is such
that the following conditions are reasonable, and therefore:

I warrant and agree as follows:

I, or any other personnel employed or engaged by our company, agree not to disclose, directly or
indirectly, any information related to the BHEL. Without restricting the generality of the
foregoing,it is agreed that we will not disclose such information consisting but not necessarily
limited to:

*Technical information: Methods, drawings, processes, formulae, compositions, systems,
techniques, inventions, computer programs/data/configuration and research projects.

*Business information: Customer lists, project schedules, pricing data, estimates, financial or
marketing data,

On conclusion of contract, I, or any other personnel employed or engaged by our company shall
return to BHEL all documents and property of BHEL, including but not necessarily
limited to: drawings, blueprints, reports, manuals, computer programs/data/configuration,
and all other materials and all copies thereof relating in any way to BHEL's business, or in any
way obtained by me during the course of contract. | further agree that I, or any others employed
or engaged by our company shall not retain copies, notes or abstracts of the foregoing.

This obligation of confidence shall continue after the conclusion of the contract also.

I acknowledge that the aforesaid restrictions are necessary and fundamental to the business of the
BHEL, and are reasonable given the nature of the business carried on by the BHEL. | agree that
this agreement shall be governed by and construed in accordance with the laws of country.

I enter into this agreement totally voluntarily, with full knowledge of its meaning, and without
duress.

Dated at.......c.ovovvvvvvvevienen thiS dayof.............oeenll20
Name
Company

Signature
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ANNEXURE IA:
MODEL CONCILIATION CLAUSE FOR CONDUCT OF CONCILIATION UNDER
THEBHEL CONCILIATIONSCHEME, 2018.

BRIEF PROCEDURE FOR CONDUCT OF CONCILIATION
PROCEEDINGS

1. The proceedings of Conciliation shall broadly be governed by Part-111 of the
Arbitration and Conciliation Act 1996 or any statutory modification thereof and
as provided herein:

The party desirous of resorting to Conciliation shall send an invitation/notice in
writing to the other party to conciliate specifying all points of Disputes with
details of the amount claimed. The party concerned shall not raise any new issue
thereafter. Parties shall also not claim any interest on claims/counter- claims from
the date of notice invoking Conciliation till the conclusion of the Conciliation
proceedings. If BHEL is to initiate Conciliation, then, the invitation to Conciliate
shall be extended to the concerned Stakeholder in Format 7 hereto. Where the
stakeholder is to initiate the Conciliation, the notice for initiation of Conciliation
shall be sent in Format-8 hereto.

2. The party receiving the invitation/notice for Conciliation shall within 30 days of
receipt of the notice of Conciliation intimate its consent for Conciliation along
with its counter-claims, if any.

3. The Conciliation in a matter involving claim or counter-claim (whichever is
higher) up to Rs 5 crores shall be carried out by sole Conciliator nominated by
BHEL while in a matter involving claim or counter-claim (whichever is higher)
of more than Rs 5 crores Conciliation shall be carried out by 3 Conciliators
nominated by BHEL. The appointment of Conciliator(s) shall be completed and
communicated by the concerned Department/Group of BHEL
Unit/Division/Region/Business Group to the other party and the Conciliator(s)
within 30 days from the date of acceptance of the invitation to conciliate by the
concerned party in the Format-9. The details of the Claim, and counter-claim, if
any, shall be intimated to the Conciliator(s) simultaneously in Format-5.

4. The Parties shall be represented by only their duly authorized in-house
executives/officers and neither Party shall be represented by a Lawyer.

5. The first meeting of the IEC shall be convened by the IEC by sending
appropriate communication/notice to both the parties as soon as possible but not
later than 30 days from the date of his/their appointment. The hearings in the
Conciliation proceeding shall ordinarily be concluded within two (2) months
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and, in exceptional cases where parties have expressed willingness to settle the
matter or there exists possibility of settlement in the matter, the

proceedings may be extended by the IEC by a maximum of further 2 months
with the consent of the Parties subject to cogent reasons being recorded in
writing.

6. The IEC shall thereafter formulate recommendations for settlement of the
Disputes supported by reasons at the earliest but in any case within 15 days
from the date of conclusion of the last hearing. The recommendations so
formulated along with the reasons shall be furnished by the IEC to both the
Parties at the earliest but in any case within 1 month from the date of
conclusion of the last hearing.

7. Response/modifications/suggestions of the Parties on the recommendations of
the IEC are to be submitted to the IEC within time limit stipulated by the IEC
but not more than 15 days from the date of receipt of the recommendations from
the IEC.

8. In the event, upon consideration, further review of the recommendations is
considered necessary, whether by BHEL or by the other Party, then, the matter
can be remitted back to the IEC with request to reconsider the same in light of
the issues projected by either/both the Parties and to submit its
recommendations thereon within the following 15 days from the date of
remitting of the case by either of the Parties.

9. Upon the recommendations by the Parties, with or without modifications, as
considered necessary, the IEC shall be called upon to draw up the Draft
Settlement Agreement in terms of the recommendations.

10. When a consensus can be arrived at between the parties only in regard to any
one or some of the issues referred for Conciliation the draft Settlement
Agreement shall be accordingly formulated in regard to the said Issue(s), and
the said Settlement Agreement, if signed, by the parties, shall be valid only for
the said issues. As regards the balance issues not settled, the parties may seek to
resolve them further as per terms and conditions provided in the contract.

11. In case no settlement can be reached between the parties, the IEC shall by a
written declaration, pronounce that the Conciliation between the parties has
failed and is accordingly terminated.

12. Unless the Conciliation proceedings are terminated in terms of para 22 (b), (¢) &
(d) herein below, the IEC shall forward his/its recommendations as to possible
terms of settlement within one (1) month from the date of last hearing. The date
of first hearing of Conciliation shall be the starting date for calculating the
period of 2 months.
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13.

14.

15.

16.

17.

18.

19.

20.

In case of 3 members IEC, 2 members of IEC present will constitute a valid
guorum for IEC and meeting can take place to proceed in the matter after
seeking consent from the member who is not available. If necessary,
videoconferencing may be arranged for facilitating participation of the
members. However, the IEC recommendations will be signed by all members.
Where there is more than one (1) Conciliator, as a general rule they shall act
jointly. In the event of differences between the Members of IEC, the
decision/recommendations of the majority of the Members of IEC shall prevail
and be construed as the recommendation of the IEC.

The Draft Settlement Agreement prepared by the IEC in terms of the consensus
arrived at during the Conciliation proceedings between the Parties shall be given
by the IEC to both the parties for putting up for approval of their respective
Competent Authority.

Before submitting the draft settlement agreement to BHEL’s Competent
Authority viz. the Board Level Committee on Alternative Dispute Resolution
(BLCADR) for approval, concurrence of the other party’s Competent Authority
to the draft settlement agreement shall be obtained by the other party and
informed to BHEL within 15 days of receipt of the final draft settlement
agreement by it. Upon approval by the Competent Authority, the Settlement
Agreement would thereafter be signed by the authorized representatives of both
the Parties and authenticated by the members of the IEC.

In case the Draft Settlement Agreement is rejected by the Competent Authority of
BHEL or the other Party, the Conciliation proceedings would stand terminated.
A Settlement Agreement shall contain a statement to the effect that each of the
person(s) signing thereto (i) is fully authorized by the respective Party(ies)
he/she represents, (ii) has fully understood the contents of the same and (iii) is
signing on the same out of complete freewill and consent, without any pressure,
undue influence.

The Settlement Agreement shall thereafter have the same legal status and effect
as an arbitration award on agreed terms on the substance of the dispute rendered
by an arbitral tribunal passed under section 30 of the Arbitration and
Conciliation Act, 1996.

Acceptance of the Draft Settlement Agreement/recommendations of the
Conciliator and/or signing of the Settlement Agreement by BHEL shall
however, be subject to withdrawal/closure of any arbitral and/or judicial
proceedings initiated by the concerned Party in regard to such settled issues.
Unless otherwise provided for in the agreement, contract or the Memorandum of
Understanding, as the case may be, in the event of likelihood of prolonged
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absence of the Conciliator or any member of IEC, for any reason/incapacity, the
Competent Authority/Head of Unit/Division/Region/Business Group of BHEL
may substitute the Conciliator or such member at any stage of the proceedings.
Upon appointment of the substitute Conciliator(s), such reconstituted IEC may,
with the consent of the Parties, proceed with further Conciliation into the matter
either de-novo or from the stage already reached by the previous IEC before the
substitution.
21. The proceedings of Conciliation under this Scheme may be terminated as

follows:

a. On the date of signing of the Settlement agreement by the Parties; or,
b. By a written declaration of the IEC, after consultation with the parties, to the

effect that further efforts at conciliation are no longer justified, on the date of
the declaration; or,

c. By a written declaration of the Parties addressed to the IEC to the effect that
the Conciliation proceedings are terminated, on the date of the declaration; or,

d. By a written declaration of a Party to the other Party and the IEC, if appointed,
to the effect that the Conciliation proceedings are terminated, on the date of
the declaration; or,

e. On rejection of the Draft Settlement Agreement by the Competent Authority
of BHEL or the other Party.

22. The Conciliator(s) shall be entitled to following fees and facilities:

SI No Particulars Amount
1 Sitting fees |[Each Member shall be paid a Lump Sum fee of Rs
75,000/- for the whole case payable in terms of
paragraph No.
27 herein below.
2 Towards In cases involving claim and/or counter-claim of up to Rs
drafting  of 5crores. Rs 50,000/- (Sole Conciliator)
settlement In cases involving claim and/or counter-claim of
agreement exceeding Rs 5 crores but less than Rs 10 crores.

Rs 75,000 (per Conciliator)

In cases involving claim and/or counter-claim of more
than Rs 10 crores.

Rs 1,00,000/- (per Conciliator) Note: The aforesaid fees
for the drafting of the Settlement Agreement shall be
paid on the,Signing of the Settlement Agreement after
approval of the Competent Authority or Rejection of the
proposed Settlement Agreement by the Competent

Authority of BHEL.
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3 Secretarial Rs 10,000/- (one time) for the whole case for
expenses Conciliation by a Sole Member IEC.
Where Conciliation is by multi member Conciliators —Rs
30,000/- (one time)- to be paid to the IEC
4 Travel and As per entitlement of equivalent officer (pay scale wise)
transportatio | in BHEL
n
Others As per the extant entitlement of whole time Functional
Directors in BHEL. Ordinarily, the IEC Member(s)
would be entitled to travel by air Economy Class
5 Venue fon Unless otherwise agreed in the agreement, contract or
meeting the Memorandum of Understanding, as the case may be,

the venue/seat of proceedings shall be the location of
the concerned Unit / Division / Region / Business Group
of BHEL. Without prejudice to the seat/venue of the
Conciliation being at the location of concerned BHEL
Unit / Division / Region / Business Group, the IEC after
consulting the Parties may decide to hold the
proceedings at any other place/venue to facilitate the
proceedings. Unless, Parties agree to conduct
Conciliation at BHEL premises, the venue is to be

arranged by either Party alternately.

The parties will bear their own costs including cost of presenting their
cases/evidence/witness(es)/expert(s) on their behalf. The parties agree to rely
upon documentary evidence in support of their claims and not to bring any oral
evidence in IEC proceedings.

If any witness(es) or expert(s) is/are, with the consent of the parties, called upon to
appear at the instance of the IEC in connection with the matter, then, the costs
towards such witness(es)/expert(s) shall be determined by the IEC with the consent
of the Parties and the cost so determined shall be borne equally by the Parties.
The other expenditures/costs in connection with the Conciliation proceedings as
well as the IEC’s fees and expenses shall be shared by the Parties equally.

Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable
after the first meeting of the IEC and the remaining 50% of the Sitting Fees
shall be payable only after termination of the conciliation proceedings in terms of
para 22 hereinabove.

The travelling, transportation and stay at outstation shall be arranged by
concerned Unit as per entitlements as per Serial No. 4 of the Table at para 23
above, and in case such arrangements are not made by the BHEL Unit, the same
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shall be reimbursed to the IEC on actuals limited to their entitlement as per
Serial No. 4 of the Table at Para 23 above against supporting documents. The
IEC Member(s) shall submit necessary invoice for claiming the
fees/reimbursements.

28. The Parties shall keep confidential all matters relating to the conciliation
proceedings. Confidentiality shall extend also to the settlement agreement,
except where its disclosure is necessary for purposes of its implementation and
enforcement or as required by or under a law or as per directions of a
Court/Governmental authority/ regulatory body, as the case may be.

29. The Parties shall not rely upon or introduce as evidence in any further arbitral or
judicial proceedings, whether or not such proceedings relate to the Disputes that
is the subject of the Conciliation proceedings:

a. Views expressed or suggestions made by the other party in respect of a
possible settlement of the Disputes;

b. admissions made by the other party in the course of the Conciliator
proceedings;

c. proposals made by the Conciliator;

d. The fact that the other Party had indicated his willingness to accept a

proposal for settlement made by the Conciliator.

30. The Parties shall not present the Conciliator(s) as witness in any Alternative
Dispute Resolution or Judicial proceedings in respect of a Disputes that is/was
the subject of that particular Conciliation proceeding.

31. None of the Conciliators shall act as an arbitrator or as a representative or
counsel of a Party in any arbitral or judicial proceeding in respect of a Disputes
that is/was the subject of that particular Conciliation proceeding.

32. The Parties shall not initiate, during the Conciliation proceedings, any arbitral or
judicial proceedings in respect of a Disputes that is the subject matter of the
Conciliation proceedings except that a Party may initiate arbitral or judicial
proceedings where, in his opinion, such proceedings are necessary for
preserving his rights including for preventing expiry of period of limitation.
Unless terminated as per the provisions of this Scheme, the Conciliation
proceedings shall continue notwithstanding the commencement of the arbitral or
judicial proceedings and the arbitral or judicial proceedings shall be primarily
for the purpose of preserving rights including preventing expiry of period of
limitation.

33. The official language of Conciliation proceedings under this Scheme shall be
English unless the Parties agree to some other language.
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Format 5 to BHEL Conciliation Scheme, 2018
STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE
IEC BY BOTH THE PARTIES

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA

3. Brief history of the Disputes:

4. |Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No.

Description

claim(s)/Counter Claim

of

Amount (in INR)Or
currency applicable
in the

contract

Relevant
contract
clause

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract)

Note— The Statement of Claims/Counter Claims may ideally be restricted to maximum limit of 20
pages. Relevant documents may be compiled and submitted along with the statement of
Claims/Counter Claims. The statement of Claims/Counter Claims is to be submitted to all IEC
members and to the other party by post as well as by email.
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FORMAT-7
FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR

REFERRING THE DISPUTES TO CONCILIATION THROUGH IEC
To,

M/s. (Stakeholder’s name)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE
CONTRACT BY BHEL

Ref: ContractNo/MoU/Agreement/LOI/LOA& date
Dear Sir/Madam,
As you are aware, with reference to above referred

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite of
several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which arise out of the above- referred
Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:

Sl. Claim description Amount involved
No.

As you are aware, there is a provision in the captioned
Contract/MoU/Agreement/LOI/ LOA for referring disputes to conciliation.

In terms of Clause --------- of Procedure i.e., Annexure ------ to the Contract/MoU
/Agreement / LOI / LOA, we hereby seek your consent to refer the matter to

Conciliation by Independent Experts Committee to be appointed by BHEL. You are
invited to provide your consent in writing to proceed with conciliation into the above
mentioned disputes within a period of 30 days from the date of this letter along with
details of counter-claims, if any, which you might have with regard to the subject
Contract/ MoU/ Agreement/ LOI/ LOA.

Please note that upon receipt of your consent in writing within 30 days of the date
of receipt of this letter by you, BHEL shall appoint suitable person(s) from the BHEL
Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions
available under the contract and law.
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Thanking

you Yours

faithfully
Representative of BHEL

Note: The Format may be suitably modified, as required, based on facts and

circumstances of the case.
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FORMAT-8 FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A
STAKEHOLDER FOR REFERRING THE DISPUTES TO CONCILIATION THROUGH IEC

To,
BHEL (Head of the Unit/Division/Region/Business Group)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE
CONTRACT BY A STAKEHOLDER

Ref: ContractNo/MoU/Agreement/LOI/LOA& date
Dear Sir/Madam,
As you are aware, with reference to above referred

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite of
several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which have arisen out of the above-
referred Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:

Sl. Claim description Amount involved
No.

As you are aware, there is a provision in the captioned
Contract/MoU/Agreement/LOI/ LOA for referring inter-se disputes of the Parties to
conciliation.

We wish to refer the above-said disputes to Conciliation as per the said Clause of
the captioned Contract/MoU/Agreement/LOI/ LOA. In terms of Clause --------- of
Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we
hereby invite BHEL to provide its consent in writing to proceed with conciliation into
the above mentioned disputes within a period of 30 days from the date of this letter
along with details of counter-claims, if any, which it might have with regard to the
subject Contract/ MoU/ Agreement/ LOI/ LOA and to appoint suitable person(s) as
Conciliator(s) from the BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions
available under the contract and law.

Thanking you
Yours faithfully
Representative of the Stakeholder

Note: The Format may be suitably modified, as required, based on facts and
circumstances of the case.
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FORMAT-9

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT OF
CONCILIATOR/IEC

To,
M/s. (Stakeholder’s name)

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S)
ABOUT APPOINTMENT OF CONCILIATOR/IEC

Ref: ContractNo/MoU/Agreement/LOI/LOA& date . Sir,

This is with reference to letter dated ------------ regarding reference of the disputes  arising
/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).
In pursuance of the said letter, the said disputes are assigned to conciliation and the

following persons are nominated as Conciliator(s) for conciliating and assisting the
Parties to amicably resolve the disputes in terms of the Arbitration & Conciliation Act,
1996 and the Procedure ---- to the subject Contract

....... /MoU/Agreement/LOI/LOA, if

possible. Name and contact details of

Conciliator(s)

a) .....
b) .....

c)

You are requested to submit the Statement of Claims or Counter-Claims (strike off
whichever is inapplicable) before the Conciliator(s) in Format 5 (enclosed herewith) as
per the time limit as prescribed by the Conciliator(s).

Yours faithfully,

Representative of BHEL
CC: To Conciliator(s)... for Kind Information please.

Encl: As above

Note: The Format may be suitably modified, as required, based on facts and
circumstances of the case.
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CHAPTER -1
1. GENERAL INSTRUCTION TO TENDERERS
1.1. DESPATCH INSTRUCTION

i) The General Conditions of Contract form part of the Tender specifications. All pages
of the tender documents shall be duly signed, stamped and submitted along with the offer in
token of complete acceptance thereof. The information furnished shall be complete by itself.
The tenderer is required to furnish all the details and other documents as required in the
following pages

i) Tenderers are advised to study all the tender documents carefully. Any submission of
tender by the tenderer shall be deemed to have been done after careful study and examination
of the tender documents and with the full understanding of the implications thereof. Should
the tenderers have any doubt about the meaning of any portion of the Tender Specification
or find discrepancies or omissions in the drawings or the tender documents issued are
incomplete or shall require clarification on any aspects, the scope of work etc., he shall contact
the authority inviting the tender well in time (so as not to affect last date of submission) for
clarification before the submission of the tender. Tenderer’s request for clarifications shall be
with reference to Sections and Clause numbers given in the tender documents. The tender
specifications and terms and conditions shall be deemed to have been accepted by the
tenderer in the offer. Pre requirements and conditions shall be liable for rejection.

i) Integrity pact (IP): If NIT calls for Integrity Pact, the same shall be duly signed &
stamped by the authorised signatory & submitted along with tender document.

1.2. SUBMISSION OF TENDERS

1.2.1 The tenderers must submit their tenders as per instructions in the NIT

1.2.2 BHEL takes no responsibility for delay, loss or non-receipt of tenders sent by
post/courier. The tenders received after the specified time of their submission are treated as
‘Late Tenders’ and shall not be considered under any circumstances. Offers received by
Fax/Email/Internet shall be considered as per terms of NIT.

1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date
as specified in the NIT, in the presence of such of those tenderers or their authorised
representatives who may be present
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the
date and time of opening of the Price Bids and such Tenderers may depute their
representatives to witness the opening of the price bids. BHEL's decision in this regard
shall be final and binding.

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge
of any of these conditions.

1.3. LANGUAGE

1.3.1 The tenderer shall quote the rates in English language and international numerals.
These rates shall be entered in figures as well as in words. For the purpose of the tenders,
the metric system of units shall be used.

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and
overwriting is not permitted and may render such tenders liable for rejection. All
cancellations and insertions shall be duly attested by the tenderer.

1.4 PRICE DISCREPANCY:
1.4.1 Conventional (Manual) Price Bid opening:

i) If, in the price structure quoted for the required goods/services/works, there is
discrepancy between the unit price and the total price (which is obtained by multiplying the
unit price by the quantity), the unit price shall prevail and the total price corrected
accordingly, unless in the opinion of BHEL there is obvious misplacement of decimal point in
the unit price, in which case the total price as quoted shall govern and the unit price corrected
accordingly

i) If there is an error in a total corresponding to the addition or subtraction of subtotals,
the subtotals shall prevail and the total shall be corrected;

iii) If there is a discrepancy between words and figures, the amount in words shall prevail,
unless the amount expressed in words is related to an arithmetic error, in which case the

amount in figures shall prevail subject of (i) and (ii) above.

iv) If there is such discrepancy in an offer, the same shall be conveyed to the bidder with
target date up to which the bidder has to send his acceptance on the above lines and if the

bidder does not agree to the decision of BHEL, the bid is liable to be ignored.

V) In case of lump sum price, if there is any difference between the amount in figures
and in words, the amount quoted by the bidder in words shall be taken as correct.
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Vi) In case of omission in quoting any rate for one or more items, the evaluation shall be
done considering the highest quoted rate obtained against the respective items by other
tenderers for the subject tender. If the tenderer becomes L-1, the notional rates for the
omission items shall be the lowest rates quoted for the respective items by the other tenderers
against the respective omission items for the subject job and the ‘Total quoted price (loaded
for omissions)’ shall be arrived at. However, the overall price remaining the same as quoted
originally, the rates for all the items in the ‘Total quoted price (loaded for omissions)’ shall be
reduced item wise in proportion to the ratio of ‘Original’ total price and the ‘Total quoted price
(loaded for omissions)”.

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to
execute the work as per overall price offered by him during the Reverse Auction process. In
case of omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’
enclosed.

i) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of
BHEL shall not be considered. ii) Offers from tenderers who do not comply with the latest
guidelines of Ministry/ Commissions of Govt of India shall not be considered.

1.5. EVALUATION OF BIDS

i) Technical Bids submitted by the tenderer will be opened first and evaluated for
fulfilling the Pre-Qualification criteria and other conditions in NIT/Tender documents, based
on documentary evidences submitted along with the offer, BHEL reserves the right to ask for
proofs/documents, clarification in relation to Technical/commercial data during tender
evaluation

i) Price Bids of shortlisted bidders shall only be opened either through the conventional
price bid opening or through electronic Reverse Auction, at the discretion of BHEL

iii) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be
intimated to the vendor before the opening of Price bid.

1.6. DATA TO BE ENCLOSED

The following information in full shall be furnished by the tenderer. Non-submission of this
information may lead to rejection of the offer.

i) INCOME TAX PERMANENT ACCOUNT NUMBER, GSTIN, SAC, HSN Certified copies
of PAN, GSTIN shall be furnished along with tender. The names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.

ii) An attested copy of the Power of Attorney, in case the tender is signed by an individual
other than the sole proprietor.
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iii) IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address, PAN, GSTIN and place & nature of business to be furnished. iv)
IN CASE OF PARTNERSHIP FIRM

The names of all the partners and their addresses, a copy of the partnership deed/instrument
of partnership shall be enclosed.

v) IN CASE OF COMPANIES:

Date and place of registration including date of commencement certificate in case of Public
Companies (certified copies of Memorandum and articles of Association are also to be
furnished). Nature of business carried on by the Company and the provisions of the
Memorandum relating thereof.

1.7. AUTHORISATION AND ATTESTATION

Tenders shall be signed by a person duly authorised/empowered to do so. An attested copy of
the Power of Attorney, in case the tender is signed by an individual other than the sole
proprietor shall be submitted along with the tenders

1.8. EARNEST MONEY DEPOSIT

1.8.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit
(EMD) in the manner described herein.

The EMD may be accepted only in the following forms:

(i) Electronic Fund Transfer credited in BHEL account (before tender opening)

(i) Banker's cheque/ Pay order/ Demand draft, in favour of BHEL (along with offer) In case
total EMD amount is more than Rs.20 Lakh, the amount in excess of Rs.20 lakh maybe
accepted in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in
such cases shall be valid for at-least six months.

(iti) Through SBI collect/RTGS (before tender opening)

(iv) No other form of EMD remittance shall be acceptable to BHEL

1.8.2 EMD by the bidder will be forfeited as per Tender Documents if

i) After opening the tender and within the offer validity period, the tenderer revokes
his/her tender or makes any modification in his tender which is not acceptable to BHEL.

i) The Contractor fails to deposit the required Security deposit or commence the work
within the period as per LOI/ Contract.

i) EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged
in derailing the tender process by unlawful means.

1.8.3 EMD shall not carry any interest.
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1.8.4 In the case of unsuccessful bidders, the Earnest Money will be refunded to them within
a reasonable time after acceptance of award by successful tenderer.

1.8.5 EMD of successful tenderer will be converted as part of Security Deposit
1.9. SECURITY DEPOSIT

"Bidder agrees to submit performance security required for execution of the contract within the
time period mentioned. In case of delay in submission of performance security, enhanced
performance security which would include interest (SB/ rate + 6%) for the delayed period, shall
be submitted by the bidder. Further, if performance security is not submitted till such time the first
bill becomes due, the amount of performance security due shall be recovered as per terms defined
in NIT I contract, from the bills along with due interest "

The total amount of Security Deposit will be 5% of the contract value (including all applicable
taxes) EMD of the successful tenderer shall be converted and adjusted towards the required
amount of Security Deposit.

1.9.1 Modes of Security deposit:

The balance amount to make up the required Security Deposit of 5% of the contract value
may be accepted in the following forms:
i) Cash (as permissible under the extant Income Tax Act) ii) Local cheques of Scheduled

Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic Fund Transfer in favour
of BHEL

iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act. The Bank Guarantee format should have the approval of BHEL iv) Fixed
Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL)

v) Securities available from Indian Post offices such as National Savings Certificates, Kisan
Vikas Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/
hypothecated/ pledged, as applicable, in favour of BHEL) (Note: BHEL will not be liable or
responsible in any manner for the collection of interest or renewal of the documents or in any
other matter connected therewith) vi) 50% of the required Security Deposit, including the
EMD, should be paid before start of the work. Balance of the Security Deposit can be collected
by deductingl10% of the gross amount progressively from each of the running bills of the
Contractor till the total amount of the required Security Deposit is collected. If the value of
work done at any time exceeds the contract value, the amount of Security Deposit shall be
correspondingly enhanced and the additional Security Deposit shall be immediately
deposited by the Contractor or recovered from payment/s due to the Contractor. Security
Deposit shall be released to the Contractor upon fulfilment of contractual obligations as per
terms of the contract.

1.9.2 The Security Deposit shall not carry any interest.
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1.9.3 The validity of Bank Guarantees towards Security Deposit shall be initially up to the
completion period as stipulated in the Letter of Intent/Award (plus maintenance period if
applicable), and 03 months claim period. The same shall be kept valid by proper renewal till
the acceptance of Final Bills of the Contractor, by BHEL

1.9.4 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and
penalties in the event of the Contractor’s failure to fulfil any of the contractual obligations or
in the event of termination of contract as per terms and conditions of contract. BHEL reserves
the right to set off the Security Deposit against any claims of other contracts with BHEL.

1.10. REFUND OF SECURITY DEPOSIT

50% of the security deposit may be refunded on completion of the work after payment of the
final bill and the balance 50% of the security deposit is refunded only after the expiry of the
maintenance period from date of completion of work as stipulated in the contract concerned.

1.10.1 DEFECTS LIABILITY PERIOD:

The contractor shall be responsible to make good and remedy at his own expenses within such
period as may be stipulated by the Engineer-in-charge, any defect which may develop or may
be noticed before the expiry of the maintenance period of six months or as stipulated in NIT
hereto from the certified date of completion and intimation of which has been sent to the
contractor within seven days of the expiry of the said period by a letter sent by hand delivery
or by registered post or Email. If contractor fails to attend to the above, defect will be rectified
at contractor’s risk & cost and same will be deducted from the security deposit/payable
amounts available with BHEL.

1.11. BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following
shall be complied with

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined
in the Companies Act. ii) The Bank Guarantees shall be as per prescribed BHEL formats.
i) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended
for the required period (subject to a minimum period of six months), as per the advice of

BHEL. BHEL shall not be liable for issue of any reminders regarding expiry of the Bank
Guarantees.

iv) In case extension/further extensions of any Bank Guarantees are not required, the
bidders shall ensure that the same is explicitly endorsed by BHEL
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V) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves
the right to invoke the same by informing the concerned Bank in writing, without any
advance notice/communication to the concerned bidder.

Vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing
Bank, only through an amendment in an appropriate non judicial stamp paper.

vii)  The Original Bank Guarantee shall be sent directly by the Bank to BHEL under
Registered Post (Acknowledgement Due).

1.12. VALIDITY OF OFFER

The rates in the Tender shall be kept open for acceptance for a minimum period of Ninety
(90) DAYS from latest due date of offer submission (including extension, if any). In case BHEL
calls for negotiations, such negotiations shall not amount to cancellation or withdrawal of the
original offer which shall be binding on the tenderers.

1.13 EXECUTION OF CONTRACT AGREEMENT

The successful tenderer’s responsibility under this contract commences from the date of issue
of the Letter of Intent by BHEL. The Tenderer shall submit an unqualified acceptance to the
Letter of Intent/Award within the period stipulated therein.

The successful tenderer shall be required to execute an agreement in the prescribed form,
with BHEL, within fifteen days (15 days) after the acceptance of the Letter of Intent/Award,
and in any case before releasing the first running bill. The contract agreement shall be signed
by a person duly authorized/empowered by the tenderer. The expenses for preparation of
agreement document shall be borne by Tenderer.

1.14. REJECTION OF TENDER AND OTHER CONDITIONS

1.14.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the
lowest tender or any tender and reserves to itself full rights for the following without
assigning any reasons whatsoever: -

a. To reject any or all of the tenders.
b. To split up the work amongst two or more tenderers as per NIT
c. To award the work in part if specified in NIT

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.
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1.14.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the
form specified or defective or have been materially altered or not in accordance with the
tender conditions, specifications etc., are liable to be rejected.

1.14.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer
with BHEL, or tenderer under suspension (hold/banning /delisted ) by any unit / region /
division of BHEL or tenderers who do not comply with the latest guidelines of
Ministry/Commissions of Govt of India. BHEL reserves the right to reject a bidder in case it
is observed that they are overloaded and may not be in a position to execute this job. The
decision of BHEL will be final in this regard.

1.14.4 If a tenderer who is a proprietor expires after the submission of his tender or after the
acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner of a
firm expires after the submission of tender or after the acceptance of the tender, BHEL may
then cancel such tender at their discretion, unless the firm retains its character.

1.14.5 BHEL will not be bound by any Power of Attorney granted by changes in the
composition of the firm made subsequent to the execution of the contract. They may, however,
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of
which will be chargeable to the contractor concerned.

1.14.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the
right to reject such tender at any stage or to cancel the contract if awarded and forfeit the
Earnest Money/Security Deposit/any other money due.

1.14.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall
make his offer liable to rejection.

1.14.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the
Tender, has any relative or relation employed in BHEL, the authority inviting the Tender
shall be informed, along with the Offer. Failing to do so, BHEL may, at its sole discretion,
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit.

1.14.9 The successful tenderer should not sub-contract part or complete work detailed in the
tender specification undertaken by him without written permission of BHEL's Construction
Manager/Site Incharge. The tenderer is solely responsible to BHEL for the work awarded to
him.

1.14.10 The Tender submitted by a techno commercially qualified tenderer shall become the
property of BHEL who shall be under no obligation to return the same to the bidder. However
unopened price bids and late tenders shall be returned to the bidders after finalization of
contract.

1.14.11 Unsolicited discount received after the due date and time of Bid Submission shall not
be considered for evaluation. However, if the party who has submitted the unsolicited
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discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be
worked out after considering the discount so offered.

1.14.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation
of the tender irrespective of whether the tender is accepted or not.

1.15 BHEL Fraud Prevention Policy:

The bidder along with its associate/ collaborators/sub-contractors/ Sub-Vendors/
Consultants/service providers shall strictly adhere to BHEL Fraud Prevention Policy
displayed on BHEL website http://www.bhel.com and shall immediately bring to the notice
of BHEL Management about any fraud or suspected fraud as soon as it comes to their notice.
Fraud prevention policy and list of Nodal officers shall be hosted on BHEL website, vendor

portals of Units/Regions Internet.

CHAPTER-2

2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them
except where the context otherwise requires

i) BHEL shall mean Bharat Heavy Electricals Limited, a company registered under
Companies Act 1956, with its Registered Office at BHEL HOUSE, SIRI FORT, NEW
DELHI — 110 049, or its Authorised Officers or its Site Engineers or other employees
authorised to deal with any matters with which these persons are concerned on its behalf.

“EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER' or “GENERAL
MANAGER (Incharge)” or “"GENERAL MANAGER” shall mean the Officer in SOLAR
BUSINESS DIVISION, Prof. CNR Rao Circle, 11Sc Post, Malleshwaram, BENGALURU
- 560012

“COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager
or General Manager (In-charge) or General Manager or BHEL Officers who are
empowered to act on behalf of the Executive Director or General Manager (In-charge) or
General Manager of BHEL.

“ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be
duly appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose
of the Contract, to perform the duty set forth in this General Conditions of Contract and
other Contract documents. The term also includes ‘CONSTRUCTION MANAGER’ or
‘SITE

INCHARGE' as well as Officers
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v) “SITE” shall mean the places or place at which the plants/equipment are to be erected
and services are to be performed as per the specification of this Tender.

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom
BHEL has entered into a contract for supply of equipment or provision of services.

Vil)“CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the
Contract and shall include the Contractor’'s successors, heirs, executors, administrators
and permitted assigns.

viii)  “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Work
Order, Contract Agreement, the accepted appendices of Rates, Schedules, Quantities if
any, General Conditions of Contract, Special Conditions of Contract, Instructions to the
Tenderers, Drawings, Technical Specifications, the Special Specifications if any, the
Tender documents, subsequent amendments mutually agreed upon and the Letter of
Intent/Acceptance issued by BHEL. Any conditions or terms stipulated by the contractor
in the tender documents or subsequent letters shall not form part of the contract unless,
specifically accepted in writing by BHEL in the Letter of Intent/Award and incorporated
in the agreement.

“GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’
and ‘General Conditions of Contract’ pertaining to the work for which above tenders have
been called for.

“TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean
General Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule,
Technical Specifications, Appendices, Annexures, Corrigendum’s, Amendments, Forms,
procedures, Site information, etc and drawings/documents pertaining to the work for
which the tenderers are required to submit their offers. Individual specification number
will be assigned to each Tender Specification.

“LETTER OF INTENT” shall mean the intimation by a Post/Fax/email to the tenderer
that the tender has been accepted in accordance with provisions contained in the letter.
The responsibility of the contractor commences from the date of issue of this letter and all
terms and conditions of the contract are applicable from this date.

xii)“COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of
work, the erected equipment/plant which are found acceptable by the Engineer, being of
required standard and conforming to the specifications of the Contract.

xiii)  “PLANT” shall mean and connote the entire assembly of the plant and equipment’s
covered by the contract.
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xiv)  “EQUIPMENT” shall mean equipment, machineries, materials, structural, electrical
and other components of the plant covered by the contract.

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the
contractor as are prescribed in the contract or considered necessary by BHEL, in order to
ascertain the quality, workmanship, performance and efficiency of the contractor or part
thereof.

xvi)  “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or
instructed by BHEL.

xvii)  “WORK or CONTRACT WORK?” shall mean and include supply of all categories of
labour, specified consumables, tools and tackles and Plants required for complete and
satisfactory site transportation, handling, stacking, storing, erecting, testing and
commissioning of the equipment’s to the entire satisfaction of BHEL.

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include
plural and vice versa, where the context so requires. Words imparting the masculine
Gender shall be taken to include the feminine Gender and words imparting persons shall
include any Company or Associations or Body of Individuals, whether incorporated or not.

xix) “HEADING” — The heading in these General Conditions are solely for the purpose of
facilitating reference and shall not be deemed to be part thereof or be taken as
instructions thereof or of the contract.

xx) “MONTH?” shall mean calendar month unless otherwise specified in the Tender.

xxi)  Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or
days of twenty-four (24) hours each. A week shall mean continuous period of seven (7)
days.

xxii)  “COMMISSIONING” shall mean the synchronization testing and achieving functional
operation of the Equipment with associated system after all initial adjustments, trials,
cleaning, re-assembly required at site if any, have been completed and Equipment with
associated system is ready for taking into service.

xxiii) “WRITING” shall include any manuscript type written or hand written or printed
statement or electronically transmitted messages, under the signature or seal or
transmittal of BHEL.

xxiv) “TEMPORARY WORK?” shall mean all temporary works for every kind required in or
for the execution, completion, maintenance of the work.

xxv) ‘CONTRACT PRICE'" or ‘CONTRACT VALUE' shall mean the sum including
applicable taxes mentioned in the LOI/LOA/Contract Agreement subject to such additions
thereto or deductions there from as may be made under provisions hereinafter contained
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xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start
of work at Site as per terms defined in the Tender

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature
closing of Contract, for reasons not attributable to the contractor and mutually agreed
between BHEL and the contractor

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to
reasons as mentioned in the contract

2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India.
The Civil Court having original Civil Jurisdiction at Bengaluru, shall alone have exclusive
jurisdiction in regard to all claims in respect of the Contract. No other Civil Court shall have
jurisdiction in case of any dispute, under this contract

2.3 ISSUE OF NOTICE

2.3.1 Service of notice on contractor: Any notice to be given to the Contractor under the terms
of the contract shall be served by sending the same by Registered Post / Speed Post/ FAX /
Email to or leaving the same at the Contractor’s last known address of the principal place of
business (or in the event of the contractor being a company, to or at its Registered Office). In
case of change of address, the notice shall be served at changed address as notified in writing
by the Contractor to BHEL. Such posting or leaving of the notice shall be deemed to be good
service of such notice and the time mentioned to the condition for doing any act after notice
shall be reckoned from the date so mentioned in such notice.

2.3.2 Service of notice on BHEL Any notice to be given to BHEL in-charge under the terms of
the Contract shall be served by sending the same by post or Email or leaving the same at
BHEL address or changed address as notified in writing by BHEL to the Contractor.

2.4 USE OF LAND
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be

occupied by the contractor without written permission of BHEL.

2.4.1 STORES AND MATERIALS:
The contractor shall, at his own expense, supply all stores and materials required for the

contract, other than those which may be provided by BHEL at the rates detailed therein
subject to their availability at the place of issue indicated therein. All stores and materials to
be supplied by the Contractor shall be of the best kind as described in the Specifications and
the Contractor shall, if required by the Engineer —in- charge furnish him with proof to his
satisfaction that the store and materials so comply with the specifications.
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The contractor shall, at his own expense and without delay, supply samples of stores and
materials proposed to be used in the execution of the work for the approval of the Engineer-
in charge, who may reject all stores and materials not corresponding either in quality or
character to the approved samples.

In the case of stores provided by BHEL, the Contractor shall bear the cost of loading,
transporting to site, unloading, storing under cover as required, assembling & jointing the
several parts together as necessary and incorporating & fixing these stores & materials in
the work, including all preparatory work of whatever description that may be required, and
closing, preparing, loading and returning empty cases or containers to the place of issue
without any extra charges.

Contractor is responsible for safe & secure storage of above material.

2.4.2 PATENT RIGHTS:

The contractor shall fully indemnify BHEL, or the agent, servant, or employee of BHEL,
against any action, claim or proceeding relating to infringement or the use of any patent or
design or any alleged patent or design rights, and shall pay any royalties which may be
payable in respect of any article/ or part thereof included in the contract.

In the event of any claims being made or action brought against BHEL, or any agent, or
servant or employee of BHEL., in respect of any of the matters aforesaid, the contractor shall
not apply when such increment has taken place in complying with the specific directions
issued by the BHEL but the contractor shall pay any royalties payable in respect of any such
use.

2.4.3 WATER:

The contractor shall allow in his tender and provide at his cost all water required for the work
or his employees on the work, together with all pipes and fittings or other means that may
be necessary or required to ensure a proper and ample supply of water for all purpose
connected with the work.

In the event of a provision existing in the Tender documents for supply of water on payment
by BHEL, water will be supplied from the BHEL supply System, or other sources at any
points fixed by the Site Engineer/ Engineer-in-charge on the site of work. The contractor shall
make necessary arrangement for lifting, pumping, carrying or conveying the water as
required at his own cost. The levy of water charges to be borne by the Contractor in such case
shall be specifically mentioned in the Tender documents.
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2.4.4 TEMPORARY WORKSHOPS, STORES ETC:

The Contractor shall, during the progress of the work provide, erect and maintain at his own
expense all necessary temporary workshops, store, offices, toilets etc., required for the proper
and efficient execution of the work. The planning, siting and erection of these building shall
have the approval of the Engineer-in-charge and the Contractor shall at all times keep them
in a clean and sanitized condition to the entire satisfaction of the Engineer-in-charge.

On completion of the work all such temporary buildings shall be cleared and the site restored
to its original state in a clean and tidy condition to the entire satisfaction of the Engineer-
incharge.

2.5 COMMENCEMENT OF WORK

2.5.1 Time is essence of contract and is specified in the tender document or in each individual
work order.

2.5.2 The contractor shall commence the work within seven (07) days from LOIl/work order or
as intimated by BHEL and shall proceed with the same with due expedition without delay.

2.5.3 If the contractor fails to start the work within stipulated time as per LOI or as intimated
by BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The
Earnest Money and/or Security Deposit with BHEL will stand forfeited without any further
reference to him without prejudice to any and all of BHEL's other rights and remedies in this
regard.

2.5.4 All the work shall be carried out under the direction and to the satisfaction of BHEL.
2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT:

2.6.1 All payments due to the contractors shall be made by electronic mode only, unless
otherwise found operationally difficult.

2.6.2 For progress running bill payments: - The Contractor shall present detailed
measurement sheets in triplicate, duly indicating all relevant details based on technical
documents and connected drawings for work done during the month/period under various
categories in line with terms of payment as per contract. The basis of arriving at the
guantities, weights shall be relevant documents and drawings released by BHEL. These
measurement sheets shall be prepared jointly with BHEL Engineers and signed by both the
parties.

2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and
percentage eligible for payment under various groups shall be decided by BHEL Engineer.
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The abstract of quantities and percentage so arrived at based on the terms of payment shall
be entered in Measurement Book and signed by both the parties.

2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format
and work out the financial value. These will be entered in Measurement Book and signed by
both the parties. Payment shall be made by BHEL after effecting the recoveries due from the
contractor.

2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from
the corresponding running bills unless specific approval from the competent authorities is
obtained to the contrary.

2.6.6 Measurement shall be restricted to that portion of work for which it is required to
ascertain the financial liability of BHEL under this contract.

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL
and by the Contractor.

2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements
and testing of materials to be used/used in the work. The contractor shall, without extra
charges, provide all the assistance with appliances and other things necessary for
measurement.

2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the
work done in full or in part, the expenses towards such re measurements shall be borne by
the contractor unless such re measurements are warranted solely for reasons not attributable
to contractor.

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the
completion of the work measured. Any left out work has to be completed, if pointed out at a
later date by BHEL.

2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the
purpose based on the certificate issued by BHEL Engineer that entire works as stipulated in
tender specification has been completed in all respects to the entire satisfaction of BHEL.
Contractor shall give unqualified “No Claim” Certificate. All the tools and tackles loaned to
him should be returned in satisfactory condition to BHEL. The abstract of final quantities
and financial values shall also be entered in the Measurement Books and signed by both
parties to the contract. The Final Bill shall be prepared and paid within a reasonable time
after completion of work.
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2.7 RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract
period or its extensions if any, as per the provisions of the contract, without entitling the
contractor for any compensation.

2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated
in the contract during the progress of work and get it done through other agencies to suit
BHEL’'s commitment to its customer or in case BHEL decides to advance the date of
completion due to other emergent reasons/ BHEL's obligation to its customer.

2.7.2 To terminate the contract or get any part of the work done through other agency or
deploy BHEL'’s own/hired/otherwise arranged resources, at the risk and cost of the contractor
after due notice of a period of two weeks by BHEL, in the event of: -

i) Contractor’s continued poor progress

i) Withdrawal from or abandonment of the work before completion of the work iii)
Contractor’s inability to progress the work for completion as stipulated in the contract
iv) Poor quality of work

v) Corrupt act of Contractor

vi) Insolvency of the Contractor

vii) Persistent disregard to the instructions of BHEL
viii) Assignment, transfer, sub-letting of contract without BHEL's written permission
ix) Non fulfilment of any contractual obligations / non-compliance of statutory requirements

X) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute

the job as per required schedule

2.7.3 To meet the expenses including BHEL overheads of 35% & Liquidated damage/penalties
arising out of “Risk & Cost” as explained above under SI.No. 2.7.2. BHEL shall recover the
amount from any money due from Contractor, from any money due to the Contractor
including Security Deposit or by forfeiting any T&P or material of the contractor under this
contract or any other contract of BHEL or by any other means or any combination thereof

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of
work executed in case BHEL's contract with their customer are terminated for any reason,
as per mutual agreement.
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2.7.5 To effect recovery from any amounts due to the contractor under this or any other
contract or in any other form, the moneys BHEL is statutorily forced to pay to anybody, due
to contractor’s failure to fulfil any of his obligations. BHEL shall levy overheads of 35% on all
such payments.

2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee
uninterrupted work due to conditions beyond their control. The Contractor will not be
normally entitled for any compensation/extra payment on this account unless otherwise
specified elsewhere in the contract.

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein
worthwhile works cannot be executed and there is no possibility of commencement of work
for a period of not less than two months, due to reasons not attributable to the contractor and
other than Force Majeure conditions, BHEL may consider permitting the contractor to de
mobilize forthwith and re mobilize at an agreed future date. Cost of such
demobilization/remobilization shall be mutually agreed. ORC (Over run Charges) in such
cases shall not be applicable for the period between the period of demobilization and re
mobilisation. The duration of contract/time extension shall accordingly get modified suitably.
In case of any conflict, BHEL decision in this regard shall be final and binding on the
contractor.

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc,
due to which inordinate discontinuity of work is anticipated, BHEL at its discretion may
consider contractor’s request to short close the contract, provided that the balance works are
minor vis a vis the scope of work envisaged as per the contract. At the point of requesting for
short closure, contractor shall establish that he has completed all works possible of
completion and he is not able to proceed with the balance works due to constraints beyond
his control. In such a case, the estimated value of the unexecuted portion of work as mutually
agreed, shall however be reduced from the final contract value-

2.7.9 LIQUIDATED DAMAGES/PENALTY

COMPENSATION FOR DELAY:

If the contractor fails to maintain the required progress in terms of condition 2.10 or to
complete the work and clear the site on or before the contracted or extended the period of
completion, he shall, without prejudice to any other right or remedy of the BHEL on account
of such breach, pay as agreed compensation an amount calculated as stipulated below

For unfinished anticipated value of work where finished portion is fit for use

Rate of compensation as follows:

Page20| 3 3




EATEAGA
BHARAT HEAVY ELETRICALS LIMITED, SOLAR BUSINESS DIVISION BENGALURU-GENERAL CONDITIONS OF CONTRACT

e Completion period (as originally stipulated) not exceeding 6 months. ...... @ 1 percent per
week

e Completion period (as originally stipulated) Exceeding 6 months and not exceeding 2
years...@ 0.5 percent per week

e Completion period (as originally stipulated) exceeding 2 years @ 0.25 percent per
week

Provided always that the total amount of compensation for delay to be paid under condition

shall not exceed the under noted percentage of the anticipated contract value

e Completion period (as originally stipulated) not exceeding 6 months. .........@ 10 percent of
anticipated value of work

e Completion period (as originally stipulated) Exceeding 6 months and not exceeding 2
years...@ 7.5 percent of anticipated value of work

e Completion period (as originally stipulated) Exceeding 2 years @ 5 percent of
anticipated value of work

The amount of compensation may be adjusted or set off against any sum payable to the

Contractor under this or any other contract with the BHEL.
2.7.10 POST TECHNICAL AUDIT OF WORK AND BILLS: BHEL reserve the right to
carry out a post-payment audit and technical examination of the work and final bill
including all supporting vouchers, abstract etc., and to enforce recovery of any sums
becoming due as a result thereof in the manner provided in the proceeding sub-paragraph’s
provided however that no such recovery shall be enforced after three years of passing the
final bill

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS,
EMPLOYMENT OF WORKERS ETC.

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify
BHEL against any claims of whatsoever nature arising due to the failure of the contractor in
discharging any of his responsibilities hereunder:

2.8.1 The contractor at all times during the continuance of this contract shall, in all his
dealings with local labour for the time being employed on or in connection with the work,
have due regard to all local festivals and religious and other customs.

2.8.2 The contractor shall comply with all applicable State and Central Laws, Statutory
Rules, Maternity act, Regulations etc. such as contract labour(R&A) Act 1970, Minimum
wage Act 19748, Payment of wages Act 1936,ESI Act 1948, EPF Act 1952, Employees’
compensation Act 1923, Provision of Companies Act 1948 & rules thereof, The interstate
Migrant Workmen 1979, The Karnataka Factories Rules 1969, Payment of Bonus Act 1965,
Payment of Gratuity Act 1972. Child labour Prohibition act 1986, Karnataka Minimum Wage
Act, Prevention of sexual harassment at work place Act 2013, Guidelines/notification related
to Safai Karamchari Act , Equal Remuneration Act 1976, The company’s instructions as
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issued from time to time in regard to working hours, wages, leaves, holidays etc. for labour
as may be enacted by the Government during the tenure of the Contract and having force or
jurisdiction at Site. The Contractor shall also give to the local Governing Body, Police and
other relevant Authorities all such notices as may be required by the Law.

The contractor shall produce the following registers and forms:

e Form XI11- Register of work men employed by contractor(Rule 75)

e Form XIV- Employment Card issued by contractor( Rule 76)

e Form XVI- Muster Roll ( Rule 78(1) (a)(i))

e Form XVII- Register of Wages ( Rule 78(1) (a)(i))

e Form XVIII- Register of wages cum Muster Roll( in case of weekly payment)

e Form XIX- Wage slip ( Rule 78(b))

e Form XX- Register of deduction for damages Or Loss Rule 78(1) (a)(ii))

e Form XXI- Register of files Rule 78(1) (a)(ii))

e Form XXI1- Register of Advance Rule 78(1) (a)(ii)) x Form XXII1I- Register of Overtime
Rule 78(1) (a)(iii))

e Form XXIV- Return to be sent by the contractor to the Licensing officer (Rule 82(1))

2.8.3 The contractor shall obtain independent License under the Contract Labour
(Regulations and Abolition Act) as required from the concerned Authorities based on the
certificate (Form-

V) issued by the Principal Employer/Customer

2.8.4 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls, royalties,
commission or other charges which may be levied on account of his operations in executing
the contract.

2.8.5 While BHEL would pay the inspection fees and Registration fees of Boiler &
explosive/Electrical Inspectorate, all other arrangements for site visits periodically by the
Inspectorate to site, Inspection certificate etc. will have to be made by contractor. However,
BHEL will not make any payment to the Inspectorate in connection with contractor’s
Welders/Electricians qualification tests etc.

2.8.6 Contractor shall be responsible for provision of Health and Sanitary arrangements
(more particularly described in Contract Labour Regulation & Abolition Act), Safety
precautions etc. as may be required for safe and satisfactory execution of contract.

2.8.7 The contractor shall be responsible for proper accommodation including adequate
medical facilities for personnel employed by him.

2.8.8 The contractor shall be responsible for the proper behavior and observance of all
regulations by the staff employed by him.
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2.8.9 The contractor shall ensure that no damage is caused to any person/property of other
parties working at site. If any such damage is caused, it is responsibility of the contractor to
make good the losses or compensate for the same.

2.8.10 All the properties/equipment/components of BHEL/their Client loaned with or without
deposit to the contractor in connection with the contract shall remain properties of
BHEL/their Client.

2.8.11 The contractor shall use such properties for the purpose of execution of this contract.
All such properties/equipment/components shall be deemed to be in good condition when
received by the contractor unless he notifies within 48 hours to the contrary. The contractor
shall return them in good condition as and when required by BHEL/their Client. In case of
non-return, loss, damage, repairs etc, the cost thereof as may be fixed by BHEL Engineer will
be recovered from the contractor

2.8.12 Any delay in completion of works/or non-achievement of periodical targets due to the
reasons attributable to the contractor, the same may have to be compensated by the
contractor either by increasing manpower and resources or by working extra hours and/or by
working more than one shift. All these are to be carried out by the contractor at no extra cost.

2.8.13 The contractor shall arrange, coordinate his work in such a manner as to cause no
hindrance to other agencies working in the same premises.

2.8.14 All safety rules and codes applied by the Client/BHEL at site shall be observed by the
contractor without exception. The contractor shall be responsible for the safety of the
equipment/material and works to be performed by him and shall maintain all light, fencing
guards, slings etc. or other protection necessary for the purpose. Contractor shall also take
such additional precautions as may be indicated from time to time by the Engineer with a
view to prevent pilferage, accidents, fire hazards. Due precautions shall be taken against fire
hazards and atmospheric conditions. Suitable number of Clerical staff, watch and ward, store
keepers to take care of equipment/materials and construction tools and tackles shall be posted
at site by the contractor till the completion of work under this contract. The contractor shall
arrange for such safety devices as are necessary for such type of work and carry out the
requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices. Contractor has to ensure the implementation of Health, Safety and
Environment (HSE) requirements as per directions given by BHEL/Customer. The contractor
has to assist in HSE audit by BHEL/Customer and submit compliance Report. The contractor
has to generate and submit record/reports as per HSE plan/activities as per instruction of
BHEL/Customer. All tools, plant and equipment brought to the site shall become the property
of BHEL and shall not be removed from the site without the prior written approval from
BHEL. When the work is finally completed or the Contractor is determined for reasons other
than the defaults of the contract, he shall forthwith remove from the site all tools, plants,
equipment etc., (other than those as may have been provided by BHEL) and upon such
removal, the same shall revert in, and become the property of the contractor.
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2.8.15 The contractor will be directly responsible for payment of wages to his workmen on
specified date of respective month declared as per applicable Labour Act. A pay roll sheet
giving all the payments given to the workers and duly signed by the contractor's
representative should be furnished to BHEL site for record purpose.

2.8.16 In case of any class of work for which there is no such specification as laid down in the
contract, such work shall be carried out in accordance with the instructions and requirements
of the Engineer.

2.8.17 Also, no idle charges will be admissible in the event of any stoppage caused in the work
resulting in contractor’'s labour and Tools & Plants being rendered idle due to any reason at
any time.

2.8.18 The contractor shall take all reasonable care to protect the materials and work till such
time the plant/equipment has been taken over by BHEL or their Client whichever is earlier.

2.8.19 The contractor shall not stop the work or abandon the site for whatsoever reason of
dispute, excepting force majeure conditions. All such problems/disputes shall be separately
discussed and settled without affecting the progress of work. Such stoppage or abandonment
shall be treated as breach of contract and dealt with accordingly

2.8.20 The contractor shall keep the area of work clean and shall remove the debris etc. while
executing day-to-day work. Upon completion of work, the contractor shall remove from the
vicinity of work, all scrap, packing materials, rubbish, unused and other materials and
deposit them in places specified by the Engineer. The contractor will also demolish all the
hutments, sheds, offices, etc. constructed and used by him and shall clean the debris. In the
event of his failure to do so, the same will be arranged to be done by the Engineer and the
expenses recovered from the contractor. If the work is executed in Factory premises, no
hutment will be allowed.

2.8.21 The contractor shall execute the work in the most substantial and workman like
manner in the stipulated time. Accuracy of work and timely execution shall be the essence of
this contract. The contractor shall be responsible to ensure that the quality, assembly and
workmanship conform to the dimensions and clearance given in the drawings and/ or as per
the instructions of the Engineer.

2.8.22 The Contractor to note that some of BHEL's T&Ps/MMDs may not be insured. The
Contractor will take necessary precautions and due care to protect the same while in his
custody from any damage/ loss till the same is handed over back to BHEL. In case the damage
/ loss is due to carelessness/ negligence on the part of the contractor, the Contractor is liable
to get them repair/ replaced immediately and in case of his failure to do so within a reasonable
time, BHEL will reserve the right to recover the loss from the contractor.
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2.8.23 The contractor shall provide all watchmen necessary, for the protection of the site, the
work, the materials, the tools, plant, equipment and anything else lying on the site during
the progress of the work. He shall solely be responsible for and shall take all reasonable and
proper steps for protecting, securing, lighting and watching all places on or about the work
and the site which may be dangerous to any person whom so ever.

2.8.24 SITE DRAINAGE: All water that may accumulate on the site during the process of the
work, or in trenches and excavations shall be removed to the entire satisfaction of the
Engineering-charge and at Contractors expense.

2.8.25 INSPECTION OF THE WORK: BHEL Officers concerned with the Contract shall have
power at any time to inspect and examine any part of the work and the contractor shall give
such facilities as may be required to given for such inspection and examination.

2.8.26 In case the contractor is required to undertake any work outside the scope of this
contract, the rates payable shall be those mutually agreed upon if the item rates are not
mentioned in existing contract

i. For any item of wok required to be carried out after the contract has been awarded
and which is not covered by Contractors Schedule but is covered by C.P.W.D. schedule
of rates the rate payable for such a fresh item will be derived from updated C.P.W.D.
schedule of rates by the method of proportion as follows:

ii. Rate as per estimated updated C.P.W.D DSR and loading tender excess (plus or minus)
on pro—rata basis for nearest analogous items. For other items rate as per estimated
C.P.W.D DSR and loading tender excess(plus or minus) iii.If rates are not available in

C.P.W.D. DSR, deviated item rates will be derived from market rate with 15% profit and

overheads.

2.9 PROGRESS MONITORING, MONTHLY/ WEEKLY REVIEW AND PERFORMANCE
EVALUATION

2.9.1 A detailed plan/programme for completion of the contractual scope of work as per the
time schedule given in the contract shall be jointly agreed between BHEL and Contractor,
before commencement of work. The above programme shall be supported by month/ week
wise deployment of resources viz Manpower, T&P, Consumables, etc. Progress will be
reviewed periodically (Daily/Weekly/Monthly) vis a vis this jointly agreed programme. The
Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other
reports/information including manpower, consumables, T&P mobilization etc as desired by
BHEL.

2.9.2 Monthly/ weekly progress review between BHEL and Contractor shall be based on the
agreed programme as above, availability of inputs/fronts etc, and constraints if any, as per
prescribed formats. Manpower, T&P and consumable reports as per prescribed formats shall
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be submitted by contractor every month. Release of RA Bills shall be contingent upon
certification by BHEL Site Engineer of the availability of the above prescribed formats duly
filled in and signed.

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons
attributable to the contractor is on the contractor himself. The monthly progress review shall
record shortfalls attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL

2.10 TIME OF COMPLETION

2.10.1 Time is essence of the contract. The time schedule shall be as prescribed in the
Contract. The time for completion shall be reckoned from the date of commencement of work
at Site as certified by BHEL Engineers

2.10.2 The entire work shall be completed by the contractor within the time schedule or
within such extended periods of time as may be allowed by BHEL under clause 2.11

2.11 EXTENSION OF TIME FOR COMPLETION

2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the
contract period, the contractor shall request for an extension of the contract and BHEL at its
discretion may extend the Contract.

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original
contract period less the backlog attributable to the contractor shall be quantified, and the
number of months of ‘Time extension’ required for completion of the same shall be jointly
worked out. Within this period of ‘Time extension’, the contractor is bound to complete the
portion of backlog attributable to the contractor. Any further ‘Time extension’ or ‘Time
extensions’ at the end of the previous extension shall be worked out similarly.

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation
of work and completion of contract, due to backlog attributable to the contractor alone, then
it shall be without prejudice to the rights of BHEL to impose penalty/LD for the delays
attributable to the contractor, in addition to any other actions BHEL may wish to take at the
risk and cost of contractor.

2.11.4 A joint programme shall be drawn for the balance amount of work to be completed
during the period of ‘Time Extension’, along with matching resources (with weightages) to be
deployed by the contractor as per specified format. Review of the programme and record of
shortfall shall be done every month of the ‘Time extension’ period in the same manner as is
done for the regular contract period.

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per
mutually agreed program
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2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis
of the total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force
majeure conditions, and (iii) BHEL, shall be worked out and shall be considered to be
exhausted in the same order. The total period of time extensions shall be the sum of (i), (ii)
and (iii) above and shall be equal to period between the scheduled date of completion and the
actual date of completion of contract. LD shall be imposed/levied for the portion of time
extensions attributable to contractor and recoverable from the dues payable to the contractor.

2.12 OVERRUN COMPENSATION (THIS CLAUSE IS NOT APPLICABLE IN BHEL
FACTORY & TOWNSHIP PREMISES)

2.12.1 Over Run Compensation (ORC) is payable by way of rate revisions for periods beyond
original, contract period subject to the following terms and conditions.

2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions
beyond original contract period. For the next twelve months of further extensions if any, rates
shall be increased as above by 10% over the previous twelve months, and similarly for each
subsequent twelve months extension.

2.12.3 Should there be any ‘Time extension’ for reasons attributable only to the contractor,
then the work shall be executed by the contractor at the rates applicable for the period the
work was planned

2.12.4 Payment of ORC shall be regulated as follows:

i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog
attributable to BHEL.

i) 50% of the compensation is allocated for deployment of resources agreed as per the
joint programme drawn vide 2.11.4. Payment shall however be based on the actual
deployment of resources for the month as certified by BHEL, as per weightages assigned
therein

i) 50% of the compensation, is allocated for achieving of planned progress agreed as per
the joint programme drawn vide 2.11.4. Payment shall be on pro rata basis for actual
achieved quantities

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value
as certified in Final Bill. For this purpose, executed contract value excludes PVC, ORC,
Supplementary/Additional Items and Extra Works done on Man-day rate basis

2.12.5 Contractor shall not be entitled for any Over Run Compensation (ORC) for the
portion of backlog attributable to the contractor. Such works shall be executed at the rates
applicable for the period the work was planned
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2.13 QUANTITY VARIATION

2.13.1 The quoted rates shall remain firm irrespective of any variations in the individual
quantities.

2.14 EXTRA WORKS

2.14.1 All rectifications/modifications, revamping, and reworks required for any reasons not
attributable to the contractor, or needed due to any change in deviation from drawings and
design of equipment, operation/maintenance requirements, mismatching, or due to damages
in transit, storage and erection/commissioning, and other allied works which are not very
specifically indicated in the drawings, but are found essential for satisfactory completion of
the work, will be considered as extra works.

2.14.2 Extra works arising on account of the contractor’s fault, irrespective of time consumed
in rectification of the damage/loss, will have to be carried out by the contractor free of cost.
Under such circumstances, any material and consumable required for this purpose will also
have to be arranged by the contractor at his cost.

2.14.3 All the extra work should be carried out by a separately identifiable gang, without
affecting routine activities. Daily log sheets in the pro-forma prescribed by BHEL should be
maintained and shall be signed by the contractor's representative and BHEL engineer. No
claim for extra work will be considered/entertained in the absence of the said supporting
documents i.e. daily log sheets. Signing of log sheets by BHEL engineer does not necessarily
mean the acceptance of such works as extra works.

2.14.4 BHEL retains the right to award or not to award any of the major repair/
rework/modification/rectification/fabrication works to the contractor, at their discretion
without assigning any reason for the same

2.14.5 After eligibility of extra works is established and finally accepted by BHEL
engineer/designer, payment will be released on competent authority's approval at the
following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour
manhour rate, including overtime if any, supervision, use of tools and tackles and other site
expenses and incidentals, consumables for carrying out any major rework/ repairs/
rectification/ modification/ fabrication as certified by site as may arise during the course of
erection, testing, commissioning or extra works arising out of transit, storage and erection
damages, payment , if found due will be as per applicable minimum wage act

2.14.6 The above composite labour man hour rate towards extra works shall remain firm
and not subject to any variation during execution of the work. PVC will not be applicable for
extra works. Rate revision, Over Run Charges/compensation etc will not be applicable due
to extra works.
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2.14.7 Extra Works for Civil Packages shall be regulated as follows

i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2)
change in Specifications of materials/works (3) rectification/modification/dismantling & re-
erecting etc due to no fault of Contractor, shall be in the order of the following:

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule)
with applicable escalation derived from All India Consumer Price Index for Whole Sale
Commodities.

b) As per applicable updated CPWD-DSR (or latest edition) with applicable escalation
derived; Notification issued by the office of CPWD for ‘Cost Index’ in that Region where the
project is being executed,

C) Item rates are to be worked out on the basis of prevailing market rates mutually
agreed between BHEL and Contractor, plus 15% towards Contractor’s overheads and profit.

if) PVC and ORC will not applicable be for (i) above.
2.15 SUPPLEMENTARY ITEMS
2.15.1 For NON Civil Works

Supplementary items are items/works required for completion of entire work but not specified
in the scope of work. Subject to certification of such items/works as supplementary items by
BHEL Engineer, rates shall be derived on the basis of any one of the following on mutual
agreement:

i) Based on percentage breakup/rates indicated for similar/nearby items

i) In case (i) above does not exist, then BHEL/site may derive the percentage
breakup/rates to suit the type of work

2.15.2 For Civil Works

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations
in the original scope of works as per contract subject to certification of BHEL Engineer shall
be worked out as under:

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with
applicable escalation derived from All India Consumer Price Index for Whole Sale
Commodities

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra
Works' and rate shall be derived as per clause no 2.14
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i) Execution of Supplementary Works/Additional Works through the Contractor shall be
at the sole discretion of BHEL, and shall be considered as part of executed contract value for
the purpose of Quantity Variation as per clause 2.13

i) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on

the contractor. iv) PVC and ORC will not be applicable for (i) above.
2.16 STRIKES & LOCKOUT

2.16.1 The contractor will be fully responsible for all disputes and other issues connected with
his labour/employee. In the event of the contractor’s labour/employee resorting to strike or
the Contractor resorting to lockout and if the strike or lockout declared is not settled within
a period of 15 days, BHEL shall have the right to get the work executed through any other
agencies and the cost so incurred by BHEL along with Overhead charges of 35% shall be
deducted from the Contractor’s bills along with overhead of 35%

2.16.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be
in the employment of BHEL

2.17 FORCE MAJEURE
The following shall amount to Force Majeure: -

2.17.1 Acts of God, act of any Government, War, Sabotage, Riots, Strike, Civil commotion,
Police action, Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar
causes over which the contractor has no control.

2.17.2 If the contractor suffers delay in the due execution of the contractual obligation due to
delays caused by force majeure as defined above, the agreed time of completion of the job
covered by this contract or the obligations of the contractor shall be extended by a period of
time equal to period of delay, provided that on the occurrence of any such contingency, the
contractor immediately reports to BHEL in writing the causes of delay and the contractor
shall not be eligible for any compensation.

2.18 ARBITRATION & RECONCILIATION

2.18.1 In case amicable settlement is not reached in the event of any dispute or difference
arising out of the execution of the Contract or the respective rights and liabilities of the
parties or in relation to interpretation of any provision by the Contractor in any manner
touching upon the Contract, such dispute or difference shall (except as to any matters, the
decision of which is specifically provided for therein) be referred to the sole arbitration of the
arbitrator appointed by BHEL/In charge.

The award of the Arbitrator shall be binding upon the parties to the dispute Subject as
aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or statutory
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modifications or reenactments thereof and the rules made there under and for the time being
in force shall apply to the arbitration proceedings under this clause. The venue of the
arbitration shall be the place from which the contract is issued or such other place as the
Arbitrator at his discretion may determine

2.18.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department,
the following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of the Contract, such dispute or difference shall be referred to by either party to
the arbitration of one of the arbitrators in the department of public enterprises. The award
of the arbitrator shall be binding upon the parties to the dispute, provided, however, any
party aggrieved by such award may make further reference for setting aside or revision of
the award to the Law Secretary, Department of Legal Affairs, Ministry of Law and Justice,
Government of India. Upon such reference the dispute shall be decided by the Law Secretary
or the Special Secretary or Additional Secretary when so authorized by the Law Secretary,
whose decision shall bind the parties hereto finally and conclusively.

2.18.3 The cost of arbitration shall be borne equally by the parties.

2.18.4 Work under the contract shall be continued during the arbitration proceedings
2.19 PAYMENTS

Payments to Contractors are made in any one of the following forms

2.19.1 Running Account Bills (RA Bills)

i) These are for interim payments when the contracts are in progress. The bills for such
interim payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

i) Payments shall be made according to the extent of work done as per measurements
taken up to the end of the calendar month and in line with the terms of payments described
in the Tender documents along with relevant statutory documents applicable for the work.

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per
terms of contract

iv) Full rates for the work done shall be allowed only if the quantum of work has been
done as per the specifications stipulated in the contract. If the work is not executed as per
the stipulated specifications, BHEL may ask the contractor to re do the work according to the
required specifications, without any extra cost. However, where this is not considered
necessary ‘OR’ where the part work is done due to factors like non-availability of material to
be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings, fraction
payment against full rate, as is considered reasonable, may be allowed with due regard for
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the work remaining to be done. BHEL decision in this regard will be final and binding on the
contractor.

V) In order to facilitate part payment, BHEL Site Engineer at his discretion may further
split the contracted rates/percentages to suit site conditions, cash flow requirements
according to the progress of work

2.19.2 Final Bill

Final Bill' is used for final payment on closing of Running Account for works or for single
payment after completion of works. ‘Final Bill’ shall be submitted as per prescribed format
after completion of works as per scope and upon material reconciliation, along with the
following.

i) ‘No Claim Certificate’ by contractor

i) Clearance certificates where ever applicable viz Clearance Certificates from
Customer, various Statutory Authorities like Labour department, PF Authorities,
Commercial Tax Department, etc

i) Indemnity bond as per prescribed format BHEL shall settle the final bills after
deducting all liabilities of Contractor to BHEL

2.20 PERFORMANCE GUARANTEE FOR WORKMANSHIP

2.20.1 Even though the work will be carried out under the supervision of BHEL Engineers
the Contractor will be responsible for the quality of the workmanship and shall guarantee
the work done for a period of as mentioned in the contract/NIT from the date of
commencement of guarantee period as defined in Technical Conditions of Contract, for good
workmanship and shall rectify free of cost all defects due to faulty erection detected during
the guarantee period. In the event of the Contractor failing to repair the defective works
within the time specified by the Engineer, BHEL may proceed to undertake the repairs of
such defective works at the Contractor’s risk and cost, without prejudice to any other rights
and recover the same from the balance security deposit.

2.20.2 BHEL shall release the balance security deposit subject to the following

i) Contractor has submitted ‘Final Bill’

i) Guarantee period as per contract has expired

iii) Contractor has furnished ‘No Claim Certificate’ in specified format

iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’

in specified format
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v) Contractor has carried out the works required to be carried out by him during the period
of Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Guarantee money refundable.

2.21 CLOSING OF CONTRACTS

The Contract shall be considered completed and closed upon completion of all contractual
obligations and settlement of Final Bill or completion of Guarantee period whichever is later.
Upon closing of Contract, BHEL shall issue a completion certificate as per standard format,
based on specific request of Contractor.

2.22 REVERSE AUCTION/PRICE BID OPENING:
e BHEL reserves the right to go for reverse auction at any point of time before opening of
Price Bid.
Bids with non-acceptance of reverse auction will be liable for rejection.
Opening of Price Bid at discretion of BHEL.
BHEL shall be at liberty to cancel the tender at any time, before ordering, without

assigning any reason.

2.23 SUSPENSION OF BUSINESS DEALINGS

BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with
them in line with BHEL guidelines issued from time to time.

2.24 OTHER ISSUES

2.24.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement
shall be not less than Rs 200/- unless otherwise required under relevant statutes.

2.24.2 In case of any conflict between the General Conditions of Contract and Special
Conditions of Contract, provisions contained in the Special Conditions of Contract shall
prevail.

2.24.3 Unless otherwise specified in NIT, offers from consortium/JVs shall not be considered.

2.24.4 BHEL may not insist for signing of Contract Agreements in respect of low value and
short time period contracts
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Pre-Qualification Criteria:

Pre-Qualification criteria for bidder (i.e. past experience/ performance, financial soundness,
technical competence) to be compared with NIT displayed value and as follows:

Experience of having successfully completed any civil works during last 7 years from the date
of tender notice with the following criteria

Three completed civil work orders each costing not less than an amount equal to 40% of NIT
displayed value mentioned against each work in the tender notice.

OR

Two completed civil work orders each costing not less than an amount equal to 50%
estimated value mentioned against each work in the tender notice.

OR

One completed civil work order each costing not less than an amount equal to 80%
estimated value mentioned against each work in the tender notice.

Average annual financial turn over during the last 3 years, ending 31st March of the previous
financial year, should be 30% of the NIT displayed value.
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ANNEXURE-1

SINo Description Brief Scope of work Quantity |unit

BHEL will handover to vendor for doing this work as is condition.
Finishing pile cap with water proofing cement paint of required
shade :
New work (Two or more coats @3.84kg/10sgm)
Pile cap size:300mm dia and 200mm height

Cement paint on MMS Piles to  |Any obstruction like grass/mud etc needs to be taken care by the

be provided vendor whiel painting. 17297|Nos
Cement Floor skirting for every room. 100mm height and 55M
approximately for every room followed by painting
BHEL will handover to vendor for doing this work as is condition.Any

Floor skirting not provided in addittional work like chipping for proper bonding etc is in vendor

IR1,2,3,4,5,6,7&9 scope. 8|Rooms
Damaged portion ot plint protection and garland drain needs to be
reconstructed. Also repair of cracks etc developed to be rectified in

Plinth protection& garland drain |plinth protection and gardland drain.BHEL will handover to vendor

damaged at IR1. Re-Construction |for doing this work as is condition.Any addittional work required to

to be done complete this activity is in vendor scope. 1|Rooms
All the gaps between wall and inverter ducts must be closed by the
contrcator with brick both inside and out side of the inverter

Wall damaged at Inverter duct  [wall.Also painting to be carried out so as to merge with the existing

location in IR5 & IR7 and Wall colour.BHEL will handover to vendor for doing this work as is

not closed at Inverter duct condition.Any addittional work required to complte this activity is in

location in IR1,2&3 vendor scope. 5(Rooms
All transformer yard IDT structure and bolt tightening,touchup
painting etc. Lock alignemnt must be done.Wire must to be properly
tightened.At LT trench crossing /wherever bottom angle was not
fixed needs to be fixed with wiremesh.Repair and Plastering of wall
to be carried out followed by white wash.BHEL will handover to

Transformer fencing finishing vendor for doing this work as is condition. Any addittional work

works to be completed required to complte this activity is in vendor scope. 19]Yards




IDT area Drainage arrangement

300 x 150mm frame with 16mm rods must be insterted in to the IDT
walls by breaking the existing wall and then closing the same
properly.BHEL will handover to vendor for doing this work as is
condition.Any addittional work required to complte this activity is in

6[to be done as per drawing vendor scope. 20|Yards
Two coats of epoxy paint must be carried out insde the burnt oil pit
roof,floor and all sides.BHEL will handover to vendor for doing this
work as is condition. Any addittional work like dewatering, ladder
7|Burnt QOil Pit painting works etc required to complte this activity is in vendor scope. 1[Nos
POP must be applied along the walkway, toilet and pantry. Finish
should be smooth and must provide asthetic look.Any addittional
work like ladder etc required to complte this activity is in vendor
scope. All locations in MCR office
8|Ceiling plastering not done space, except false ceiling area and equipment area. 1|Nos
Garland drain slope to be ensured and rectification to be carried out
wherevery necessary. Construction of 2 soak pits and connecting to
this garland drain to be carried out.BHEL will handover to vendor for
Plinth protection and garland doing this work as is condition. Any additional work required to
9(drain complte this activity is in vendor scope. 1|Nos
Balck paint to be provided on both sides of chequered plates.
Handles to be arranged wherever misaligned/missing.BHEL will
Chequered plate not properly handover to vendor for doing this work as is condition.Any
10|placed and not painted additional work required to complete this activity is in vendor scope. 1[Nos
RO System has by-passed by IR5-RO control panel to be rectified and PPM to be
contrators and using raw water [shown.IR9Memebrane to be rectified and PPM of less thn 75 to be
to clean PV Modules, which is shown.Any addittional work required to complte this activity is in
11|not acceepted as Per NIT. vendor scope. 1|Set
observed rust on bolts & Painting of the support wires and poles with silver paint wherever
Support wires not fixed for some [required. Cement block Support with Hook and crimps as required to
12]|LAs be provided 68[Nos
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TECHNICAL SPECIFICATIONS

Petty civil work for completion of punch points at 50MW RG-03 SCCL, Ramagundam site..

BHEL shall issue the relevant drawings during execution of works if needed.

QUALITY ASSURANCE AND INSPECTION FOR CIVIL WORKS

1. INTRODUCTION

This part of the specification covers the sampling, testing and quality assurance requirement
(including construction tolerances and acceptance criteria) for all civil and structural works covered
in this specification. Wherever IS code or standards have been referred they shall be the latest
revisions. The rate for respective items of work or price shall include the cost for all works, activities,
equipment, instrument, personnel, material etc. whatsoever associated to comply with sampling,
testing and quality assurance requirement including construction tolerances and acceptance criteria
and as specified in subsequent clauses of this part of the technical specifications.

The QA and QC activities in all respects as specified in the technical specifications/ drawings / data
sheets /quality plans / contract documents shall be carried out at no extra cost to the owner. The
contractor shall prepare detailed construction and erection methodology scheme which shall be
compatible to the requirements of the desired progress of work execution, quality measures, prior
approvals if any and the same shall be got approved by the Engineer. If required, work methodology
may be revised/reviewed at every stage of execution of work at site, to suit the site conditions by
the contractor at no extra cost to the owner.

Special conditions:

1. Vendor has to compulsory visit the site to understand the scope of work before quoting to
avoid conflict in future.

2. BHEL s having the rights to operate any PO line item fully or partially as per site requirement.
Site incharge is competent to operate the line item as per requirement.

3. On completion of work, the vendor has to get the completion certificate from SECI to enable
BHEL to process the same for payment. Without completion certificate issued against the
work line item, the same may not be processed for payment.

2. QA AND QC MANPOWER

The contractor shall nominate one overall QA coordinator for the contract detailing the name,
designation, contact details and address at the time of post bid discussions. All correspondence
related to Quality Assurance shall be addressed by the contractors QA coordinator to BHEL. BHEL
shall address all correspondence related to Quality issues to the contractors QA coordinator. The
Contractors QA coordinator shall be responsible for co-ordination of Quality activities between
various divisions of the contractor and their sub-vendors on one hand & with SECI/SCCL on the other
hand.

The contractor shall appoint a dedicated, experienced and competent QA&QC in charge at site,
preferably directly reporting to the Project Manager, supported as necessary by experienced
personnel, to ensure the effective implementation of the approved QAP. The contractor shall
finalize and submit a deployment schedule of QA&QC personnel along with their details to BHEL for
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approval acceptance and further shall ensure their availability well before the start of the concern
activity.

3. LABORATORY AND FIELD TESTING

The field laboratory for QA and QC activities shall be constructed and set-up by the contractor in
line with the approved FQP as per the site requirement or contractor has to arrange all the tests in
NABL accredited laboratory. The Laboratory building shall be constructed and installed with the
adequate facilities to meet the requirement of envisaged test setup. Temperature and humidity
controls shall be available wherever necessary during testing of samples. The quality plan shall
identify the testing equipment’s/instrument, which the contractor shall deploy and equip the field
quality laboratory for meeting the field quality plan requirements.

The contractor shall furnish a comprehensive list of testing equipment’s / instrument required to
meet the planned/scheduled tests for the execution of works for BHEL acceptance/ approval. The
contractor shall mobilize the requisite laboratory equipment and QA&QC manpower at least 15days
prior to the planned test activity as per the schedule of tests. All equipment’s and instruments in
the field shall be calibrated before the commencement of tests and then at regular intervals, as per
the manufacturer’s recommendation and as directed by the BHEL. The calibration certificates shall
specify the fitness of the equipment’s and instruments within the limit of tolerance for use.
Contractor shall arrange for calibration of equipment’s and instruments by an NABL / NPL accredited
agency and the calibration report shall be submitted to BHEL.

The tests which cannot be carried out in the field laboratory shall be done at a laboratory of repute.
This includes selected IITs, NCB, CSMRS, reputed government / autonomous laboratories /
organizations, NITs and other reputed testing laboratories. The test samples for such test shall be
jointly selected and sealed by the engineer and thereafter these shall be sent to the concerned
Laboratory through the covering letter signed by BHEL engineer. The test report along with the
recommendations shall be obtained from the laboratories without delay and submitted to
SECI/SCCL.

Based on the schedule of work agreed with the engineer-in-charge and the approved FQP, the
contractor shall prepare a schedule of tests and submit them to the engineer-in-charge and organize
to carry out the tests as scheduled /agreed.

4. FIELD QUALITY PLAN
The work at site shall be approved as per the approved FQP

5. GENERAL QA REQUIREMENTS

The contractor shall ensure that the works, BOls and services under the scope of contract whether
manufactured or performed within contractor’s works or at his sub-contractor’s premises or at the
SECI/SCCL’s site or at any other place of work are in accordance with the SECI/SCCL/BHEL technical
specification, applicable standards /codes, approved drawings / data sheets / quality plans and
BOQ. All the works, BOIls and services shall be carried out as per the best prevalent engineering
Practices and to the directions of the Engineer.
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1. The laboratory equipment’s required to be mobilised as per site requirement. If any, required for
successful completion of work shall be provided /arranged by the contractor.

PROTECTION OF WORK

The Contractor shall have total responsibility for protecting his works till it is finally taken over by
the Employer. No claim will be entertained by the Employer or the representative of the Employer
for any damage or loss to the Contractor’s works and the Contractor shall be responsible for
complete restoration of the damaged works to original conditions to comply with the specification
and drawings. Should any such damage to the Contractor’s Works occur because of other party not
being under his supervision or control, the Contractor shall make his claim directly with the party
Concerned.

If disagreement or conflict or dispute develops between the Contractor and the other party or
parties concerned regarding the responsibility for damage to the Contractor’s Works the same shall
be rectified. The Contractor shall not cause any delay in the repair of such damaged Works because
of any delay in the resolution of such disputes. The Contractor shall proceed to repair the Work
immediately and no cause thereof will be assigned

Pending resolution of such disputes.

EMPLOYMENT OF LABOUR

In addition to all local laws and regulations pertaining to the employment of labour to be complied
with by the Contractor pursuant to GCC, the Contractor will be expected to employ on the work
only his regular skilled employees with experience of the particular work. No female labour shall be
employed after darkness. No person below the age of eighteen years shall be employed. All
travelling expenses including provisions of all necessary transport to and from Site, lodging
allowances and other payments to the Contractor’s employees shall be the sole responsibility of the
Contractor. The hours of work on the Site shall be decided by the Employer and the Contractor shall
adhere to it. Working hours will normally be eight (8) hours per day - Monday through Saturday.
Contractor’s employees shall wear identification badges while on work at Site.

In case the Employer becomes liable to pay any wages or dues to the labour or any Government
agency under any of the provisions of the Minimum Wages Act, Workmen Compensation Act,
Contact Labour Regulation Abolition Act or any other law due to act of omission of the Contractor,
the Employer may make such payments and shall recover the same from the Contractors Bills.
Electricity and water shall be the responsibility of the contractor.

FACILITIES TO BE PROVIDED BY THE CONTRACTOR

Contractor's site office Establishment

The Contractor shall establish a site office at the site and keep posted unauthorized representative
for the purpose of the contract, pursuant to GCC.

Tools, tackles and scaffoldings

The Contractor shall provide all the construction equipment’s, tools, tackles and scaffoldings
required for pre-assembly, installation, testing, commissioning and conducting Guarantee tests of
the equipment’s covered under the Contract. He shall submit a list of all such materials to the
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Employer before the commencement of pre-assembly at Site. These tools and tackles shall not be
removed from the Site without the written permission of the Employer. The Contractor shall
arrange Dozer, Hydra, Cranes, Trailer, etc. for the purpose of fabrication, erection and
commissioning.

Testing Equipment and Facilities:
The contractor shall provide the necessary testing, equipment and facilities.

Site laboratory for civil works:
Contractor shall provide and maintain a site laboratory for the testing of construction material
under the direction and general supervision of employer.

First-aid

The Contractor shall provide necessary first-aid facilities for all his employees, representatives and
workmen working at the Site. Enough number of Contractor’s personnel shall be trained in
administering first-aid. The Employer will provide the Contractor, in case of any emergency, the
services of an ambulance for transportation to the nearest hospital.

Cleanliness

a) The Contractor shall be responsible for keeping the entire area allotted to him clean and free
from rubbish, debris etc. during the period of Contract. The Contractor shall employ enough number
of special personnel to thoroughly clean his work-area at least once in a day. All such rubbish and
scrap material shall be stacked or disposed in a place to be identified by the Employer. Materials
and stores shall be so arranged to permit easy cleaning of the area. In areas where equipment might
drip oil and cause damage to the floor surface, a suitable protective cover of a flame resistant, oil
proof sheet shall be provided to protect the floor from such damage.

b) Similarly the labour colony, the offices and the residential areas of the Contractor’s employees
and workmen shall be kept clean and neat to the entire satisfaction of the Employer. Proper sanitary
arrangements shall be provided by the Contractor, in the work-areas, office and residential areas of
the Contractor.

LINES AND GRADES

All the Works shall be performed to the lines, grades and elevations indicated on the drawings. The
Contractor shall be responsible to locate and layout the Works. Basic horizontal and vertical control
points will be established and marked by the Employer at Site at suitable points. These points shall
be used as datum for the works under the Contract. The Contractor shall inform the Employer well
in advance of the times and places at which he wishes to do work in the area allotted to him so that
suitable datum points may be established and checked by the Employer to enable the Contractor
to proceed with his works. Any work done without being properly located may be removed and/or
dismantled by the Employer at Contractor’s expense.

FIRE PROTECTION
Required Fire Protection Measures are described under Clause titled
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“WORK &SAFETY REGULATIONS” of this Sub-section.

SECURITY

The Contractor shall have total responsibility for all equipment and materials in his custody stores,
loose, semi-assembled and/or erected by him at Site. The Contractor shall make suitable security
arrangements including employment of security personnel to ensure the protection of all materials,
equipment and works from theft, fire, pilferage and any other damages and loss. All materials of
the Contractor shall enter and leave the Employer Site only with the written permission of the
Employer in the prescribed manner.

CONTRACTOR’S AREA LIMITS

The Employer will mark-out the boundary limits of access roads, parking spaces, storage and
construction areas for the Contractor and the Contractor shall not trespass the areas not so marked
out for him. The Contractor shall be responsible to ensure that none of his personnel move out of
the areas marked out for his operations. In case of such a need for the Contactor’s personnel to
work out of the areas marked out for him the same shall be done only with the written permission
of the Employer.

CONTRACTOR’S CO-OPERATION WITH THE EMPLOYER

In case where the performance of the erection work by the Contractor affects the operation of the
system facilities of the Employer, such erection work of the Contractor shall be scheduled to be
performed only in the manner stipulated by the Employer and the same shall be acceptable at all
times to the Contractor. The Employer may impose such restrictions on the facilities provided to
the Contractor such as electricity, etc. as he may think fit in the interest of the Employer and the
Contractor shall strictly adhere to such restrictions and co-operate with the Employer.

It will be the responsibility of the Contractor to provide all necessary temporary instrumentation
and other measuring devices required during start-up and operation of the equipment systems
which are erected by him. The Contractor shall also be responsible for flushing and initial filling of
all the oil and lubricants required for the equipment furnished and installed by him, so as to make
such equipment ready for operation. The Contractor shall be responsible for supplying such flushing
oil and other lubricants unless otherwise specified elsewhere in documents and specifications

MATERIALS HANDLING AND STORAGE

All the equipment’s furnished under the Contract and arriving at Site shall be promptly received,
unloaded and transported and stored in the storage spaces by the Contractor .Contractor shall be
responsible for examining all the shipment and notify the Employer immediately of any damage,
shortage, discrepancy etc. for the purpose of Employer's information only. The Contractor shall
submit to the Employer every week a report detailing all the receipts during the week.

However, the Contractor shall be solely responsible for any shortages or damage in transit, handling
and /or in storage and erection of the equipment at Site. Any demurrage, wharf age and other such
charges claimed by the transporters, railways etc. shall be to the account of the Contractor. The
Contractor shall maintain an accurate and exhaustive record detailing out the list of all equipment
received by him for the purpose of erection and keep such record open for the inspection of the
Employer. All equipment shall be handled very carefully to prevent any damage or loss. No bare
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wire ropes, slings, etc. shall be used for unloading and/or handling of the equipment without the
specific written permission of the Employer. The equipment stored shall be properly protected to
prevent damage either to the equipment or to the floor where they are stored. The equipment from
the store shall be moved to the actual location at the appropriate time so as to avoid damage of
such equipment at Site.

The actual location at the appropriate time so as to avoid damage of such equipment at Site. The
Contractor shall ensure that all the packing materials and protection devices used for the various
equipment’s during transit and storage are removed before the equipment are installed. The
consumables and other supplies likely to deteriorate due to storage must be thoroughly protected
and stored in a suitable manner to prevent damage or deterioration in quality by storage. All the
materials stored in the open or dusty location must be covered with suitable Weather proof and
flameproof covering material wherever applicable.

If the materials belonging to the Contractor are stored in areas other than those earmarked for him,
the Employer will have the right to get it moved to the place earmarked for the Contractor at the
Contractor’s cost. The Contractor shall be responsible for making suitable indoor storage facilities
to store all equipment which require indoor storage. Normally, all the electrical equipment’s such
as motors, control gear, generators, exciters and consumables like electrodes, lubricants etc. shall
be stored in the closed storage space. The Employer, in addition, may direct the Contractor to move
certain other materials, which in his opinion will require indoor storage, to indoor storage areas
which the Contractor shall strictly comply with.

CONSTRUCTION MANAGEMENT

The field activities of the Contractors working at Site, will be coordinated by the Employer and the
Employer decision shall be final in resolving any disputes or conflicts between the Contractor and
other Contractors and tradesmen of the Employer regarding scheduling and co- ordination of work.
Such decision by the Employer shall not be a cause for extra compensation or extension of time for
the Contractor.

The Employer shall hold weekly meetings of all the Contractors working at Site, at time and place
to be designated by the Employer. The Contractor shall attend such meetings and take notes of
discussions during the meeting and the decisions of the Employer and shall strictly adhere to those
decisions in performing his Works. In addition to the above weekly meeting, the Employer may call
for other meeting either with individual Contractors or with selected number of Contractors and in
such a case the Contractor if called, will also attend such meetings. Time is the essence of the
Contract and the Contractor shall be responsible for performance of his works in accordance with
the specified construction schedule.

If at any time, the Contractor is falling behind the schedule, he shall take necessary action to make
good for such delays by increasing his work force or by working overtime or otherwise accelerate
the progress of the work to comply with the schedule and shall communicate such actions in writing
to the Employer, satisfying that his action will compensate for the delay. The Contractor shall not
be allowed any extra compensation for such action. The Employer shall however not be responsible
for provision of additional labour

R Palanikumar
Sr. Manager-PV-Engg CONTACTOR (SIGN & SEAL)



and or materials or supply or any other services to the Contractor except for theca-ordination work
between various Contractors as set out earlier.

FIELD OFFICE RECORDS

The Contractor shall maintain at his Site Office up-to- date copies of all drawings, specifications and
other Contract Documents and any other supplementary data complete with all the latest revisions
thereto. The Contractor shall also maintain in addition the continuous record of all changes to the
above Contract Documents, drawings, specifications, supplementary data, etc. effected at the field
and on completion of his total assignment under the Contract shall incorporate all such changes on
the drawings and other Engineering data to indicate as installed conditions of the equipment
furnished and erected under the Contract. Such drawings and Engineering data shall be submitted
to the Employer in required number of copies.

CONTRACTOR’S MATERIALS BROUGHT ON TO SITE

The Contractor shall bring to Site all equipment, components, parts, materials, including
construction equipment, tools and tackles for the purpose of the Works under intimation to the
Employer. All such goods shall, from the time of their being brought vest in the Employer, but may
be used for the purpose of the Works only and shall not on any account be removed or taken away
by the Contractor without the written permission of the Employer. The Contractor shall
nevertheless be solely liable and responsible for any loss or destruction thereof and damage
thereto.

The Employer shall have a lien on such goods for any sum or sums which may at any time be due or
owing to him by the Contractor, under, in respect of or by reasons of the Contract. After giving a
fifteen (15) days’ notice in writing of his intention to do so, the Employer shall be at liberty to sell
and dispose off any such goods, in such manner as he shall think fit including public auction or
private treaty and to apply the proceeds in or towards the satisfaction of such sum or sums due as
aforesaid. After the completion of the Works, the Contractor shall remove from the Site under the
direction of the Employer the materials such as construction equipment, erection tools and tackles,
scaffolding etc. with the written permission of the Employer. If the Contractor fails to remove such
materials, within fifteen (15) days of issue of a notice by the Employer to do so then the Employer
shall have the liberty to dispose of such materials.

PROTECTION OF PROPERTY AND CONTRACTOR’S LIABILITY

The Contractor shall be responsible for any damage resulting from his operations. He shall also be
responsible for protection of all persons including members of public and employees of the
Employer and the employees of other Contractors and Sub- Contractors and all public and private
property including structures, building, other plants and equipment’s and utilities either above or
below the ground.

The Contractor will ensure provision of necessary safety equipment such as barriers, sign - boards,
warning lights and alarms, etc. to provide adequate protection to persons and property. The
Contractor shall be responsible to give reasonable notice to the Employer and the Employers of
public or private property and utilities when such property and utilities are likely to get damaged or
injured during the performance of his Works and shall make all necessary arrangements
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with such Employers, related to removal and/or replacement or protection of such property and
utilities.

PAINTING

Unless otherwise mentioned in other sub-sections. all exposed metal parts of the equipment
including piping, structure railings, etc. wherever applicable, after installation unless otherwise
surface protected, shall be first painted with at least two coats of suitable primer which matches
the shop primer paint used, after thoroughly cleaning all such parts of all dirt, rust, scales, greases,
oils and other foreign materials by wire brushing, scraping or sand blasting and the same being
inspected and approved by the Employer for painting. Afterwards, the above parts shall be finished
painted with three coats of allowed resin machinery enamel paints. The minimum thickness of paint
film shall not be less than 100 microns. The quality of the finish paint shall be as per the standards
of Bureau of Indian Standards (BIS) or equivalent and to be of the colour as approved by the
Employer.

INSURANCE

In addition to the conditions covered under the Clause entitled “Insurance” in Section General
Conditions of Contract (GCC), the following provisions will also apply to the portion of works to be
done beyond the Contractor’s own or his Sub-Contractor’s manufacturing Works.

Workmen’s Compensation Insurance

This insurance shall protect the Contractor against all claims applicable under the Workmen’s
Compensation Act, 1948 (Government of India). This policy shall also cover the Contractor against
claims for injury, disability disease or death of his or his Sub-Contractor’s employees, which for any
reason are not covered under the Workmen’s Compensation Act, 1948.The liabilities shall not be
less than the following: Workmen’s Compensation - As per Statutory Provisions Employee’s Liability
- As per Statutory Provisions

UNFAVOURABLE WORKING CONDITIONS

The Contractor shall confine all his field operations to those works which can be performed without
subjecting the equipment and materials to adverse effects during inclement weather conditions,
like monsoon, storms, etc. and during other unfavourable construction conditions. No field activities
shall be performed by the Contractor under conditions which might adversely affect the quality and
efficiency thereof, unless special precautions or measures are taken by the Contractor in a proper
and satisfactory manner in the performance of such Works and with the

Concurrence of the Employer. Such unfavourable construction conditions will in no way relieve the
Contractor of his responsibility to perform the Works as per the schedule.

PROTECTION OF MONUMENTS AND REFERENCE POINTS

The Contractor shall ensure that any finds such as relic, antiquity, coins, fossils, etc. which he may
come across during the course of performance of his Works either during excavation or elsewhere,
are properly protected and handed over to the Employer. Similarly the Contractor shall ensure that
the bench marks, reference points, etc., which are marked either with the help of Employer or by
the Employer shall not be disturbed in any way during the performance of his Works. If, any work is
to be performed which disturb such reference, the same shall be done only after these are
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transferred to other suitable locations under the direction of the Employer. The Contractor shall
provide all necessary materials and assistance for such relocation of reference points etc.

Emergency Action Plan.

The contractor shall prepare an emergency action plan approved by his competent authority to
handle any emergency occurred during construction work. Regular mock drills shall be organized to
practice this emergency plan. The Emergency Action Plan should be widely circulated to all the
employees and suitable infrastructure shall be provided to handle the emergencies.

Scaffolding.

The contractor shall take all precautions to prevent any accidental collapse of scaffolding or fall of
persons from scaffolding. The contractor should ensure that scaffolding are designed by a
competent person and it erection and repairs should be done under the expert supervision- The
scaffolding shall meet the required strength and other requirements for the purpose for which the
scaffold is erected. The material used for scaffold should conform to the BIS / International
standards.

Opening.

The contractor shall ensure that there is no opening in any working platform/any floor of the
building, which may cause fall of workers or material. Whenever an opening on a platform/any floor
of the building is unavoidable, the opening should be suitably fenced and necessary measures for
protection against falling objects or building workers from such platform are taken by providing
suitable safety nets, safety belts or other similar means.

Explosives.

The contractor shall take all precautions while handling, using, storing or transporting of all
explosives. Before usage of any explosive necessary warning /danger signals be erected at
conspicuous places to warn the workers and general public. The contractor should strictly ensure
that all measures and precautions required to be complied for use, handling, storing or
transportation of explosives under the rules framed under the Explosives Act, 1884.

Coffer Dam and Caissons (if required)

The Contractor shall ensure that the cofferdam and caissons are of good construction and adequate
strength. The cofferdam and caissons should be provided with adequate means for workers to reach
safely at the top of such dams in the event of an in-rush of water. The workers should be allowed
to work in a cofferdam or caisson only after inspection and found safe by Engineer-in —charge. Such
inspection is to be maintained in a Register. Where the workers are

employed to work in a compressed air environment at the work site of coffer dam or caissons a
Construction Medical Officer assisted by a Nurse or trained first aid attendant should be available
at all the times during such work.

Fencing of Machinery.

The contractor shall provide suitable fencing or guard to all dangerous and moving parts of
machinery. The contractor shall not allow any of the employees to clean, lubricate, repair, adjust or
examine during machinery in motion, which may cause injury to the person. Working Platforms
should be fenced and shall have means of access
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Carrying of Excessive Weight by a Worker.
The worker shall not be allowed to lift by hand or carry over his head, back or shoulder more than
the maximum limit set by the prescribed rules for the construction Workers.

Dangerous and Harmful Gases/Equipment.

The contractor shall ensure that the workers are not exposed to any harmful gases during any
construction activity including excavation, tunnelling, confined spaces etc. The contractor should
not allow any worker to go into the confined space unless it is certified by Engineer in-charge to be
safe and fit for the entry to such work place. Proper record and work permits should be followed to
carry out such works.

Overhead Protection.

The contractor shall ensure that any area exposed to risk of falling materials, articles or objects is
roped off or cordoned off or otherwise suitably guarded from inadvertent entry of any person.
Wherever there is a possibility of falling of any material, equipment or construction workers while
working at heights, a suitable and adequate safety net should be provided. The safety net should
be in accordance with BIS Standards.

Working at Heights.
a) All working platforms, ways and other places of construction work shall be free from
accumulations of debris or any other material causing obstructions and tripping.

b) Wherever workers are exposed to the hazard of falling into water, the contractor shall provide
adequate equipment for saving the employees from drowning and rescuing from such hazards. The
contractor shall provide boat or launch equipped with sufficient number of life buoys, life jackets
etc. manned with trained personnel at the site of such work.

c) Every opening at elevation from ground level through which a building worker, vehicle, material
equipment etc. may fall at a construction work shall be covered and/or guarded suitably by the
contractor to prevent such falls.

d) Wherever the workers are exposed to the hazards of falling from height, the contractor shall
provide full harness safety belts fitted with fall arresting systems to all the employees working at
higher elevations and life line of 8mm diameter wire rope with turn buckles for anchoring the safety
belts while working or moving at higher elevations. Safety nets shall also be provided for saving
them from fall from heights and such equipment should be in accordance with BIS standards.

e) Wherever there is a possibility of falling of any material, equipment or construction workers while
working at heights, a suitable and adequate safety net should be provided. The safety net should
be in accordance with BIS Standards.

f) The contractor shall provide standard prefabricated ladders on the columns where the workers
are required to use them as an access for higher elevations till permanent staircase is provided. The
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workers shall be provided with safety belts fitted with suitable fall arresting system (fall arresters)
for climbing/getting down through ladders to prevent fail from height.

g) Rungs shall not be welded on columns. All the Stairs shall be provided with handrails immediately
after its erection.

Handling of Hazardous Chemicals.

a) The Contractor will notify well in advance to the Engineer-in-charge of his intention to bring to
the Site any container filled with liquid or gaseous fuel or explosive or petroleum substance or such
chemicals which may involve hazards. SECI/SCCL /BHEL shall have the right to prescribe the
conditions, under which such container is to be stored, handled and used during the performance
of the works and the Contract shall strictly adhere to and comply with such instructions. The
Engineer-in-charge shall have the right at his sole discretion to inspect any such container or such
construction plant / equipment for which material in the container is required to be used

And if in his opinion, its use is not safe; he may forbid its use. No claim due to such prohibition shall
be entertained by SECI/SCCL and SECI/SCCL shall not entertain any claim of the Contractor towards
additional safety provisions /conditions to be provided for / constructed.

b) Further, any such decision of the Engineer-in-charge shall not, in any way, absolve the Contractor
of his responsibilities and in case, use of such a container or entry thereof into the Site area is
forbidden by SECI/SCCL L/BHEL, the Contractor shall use alternative methods with the approval of
the SECI/SCCL /BHEL without any cost implication to the SECI/SCCL /BHEL or extension of work
schedule.

c) Where it is necessary to provide and / or store petroleum products or petroleum mixtures and
explosives, the Contractor shall be responsible for carrying-out such provision and / or storage in
accordance with the rules and regulations laid down in Petroleum Act 1934, Explosives Act 1948,
and Petroleum and Carbide of Calcium Manual published by the Chief Inspector of Explosives of
India. All such storage shall have prior approval of the Engineer In-charge In case any approvals are
necessary from the Chief Inspector (Explosives) or any statutory authorities; the Contractor shall be
responsible for obtaining the same.

d) The Contractor shall be fully responsible for the safe storage of his and his Sub-contractor's radio-
active sources in accordance with BARC/DAE (Bhabha Atomic Research Centre/ Department of
Atomic Energy, Govt. of India) Rules and other applicable provisions- AU precautionary measures
stipulated by BARC/DAE in connection with use, the contractor would take

Storage and handling of such material.

e) The contractor shall provide suitable personal protective equipment’s to the workers who are
handling the hazardous and corrosive substances including alkalis and acids.

f) As a precautionary measure the contractor should keep the bottles filled with distilled water in
cupboard / Boxes near work place for emergency eyewash by worker exposed to such hazardous
chemicals.
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Eye Protection.

The contractor shall provide suitable personal protective equipment to his workmen depending
upon the nature of hazards and ensure their usage by the workers engaged in operations like
welding, cutting, chipping, grinding or similar operations which may cause injuries to his eyes.

Excavation.

The contractor shall take all necessary measures during excavation to prevent the hazards of falling
or sliding material or article from any bank or side of such excavation which is more than one and a
half meter above his footing by providing adequate piling, shoring, bracing etc. against such bank
or sides. Adequate and suitable warning signs shall be put up at conspicuous places at the
excavation work to prevent any persons or vehicles falling into the excavation trench. No worker
should be allowed to work where he may be stuck or endangered by excavation machinery or
collapse of excavations or trenches.

Electrical Hazards.
a) The contractor should ensure that all electrical installations at the construction work comply with
the requirements of latest electricity acts /rules.

b) The contractor shall take all adequate measures to prevent any worker from coming into physical
contact with any electrical equipment or apparatus, machines or live electrical circuits which may
cause electrical hazards during the construction work. The contractor shall provide the sufficient
ELCBs / RCCBs for all the portable equipment’s, electrical switchboards, distribution panels etc. to
prevent electrical shocks.

c) The contractor should ensure use of single / double insulated hand tools or low voltage i.e., 110
volts hand tools.

d) The contractor should also ensure that all temporary electrical installations at the construction
works are provided with earth leakage circuit breakers.

e) No electric cable in use by the Contractor /Employer will be disturbed without prior permission.
No weight of any description will be imposed on any cable and no ladder or similar equipment will
rest against or attached to it.

f) The Contractor shall employ necessary number of qualified, full time Electricians/electrical
supervisors to maintain his temporary electrical installations.

Vehicular Traffic.
The contractor should employ vehicle drivers who hold a valid driving license under the Motor
Vehicles Act, 1988.

Lifting Appliances, Tools & Tackles. Lifting Gear and Pressure Plant & Equipment etc.
The contractor shall ensure alt the lifting appliances, tools & tackles including cranes etc., lifting
gear including fixed or movable and any plant or gear, hoists, Pressure Plant and equipment etc. are
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in good condition and shall be examined by competent person and only certified shall be used at
sites. Periodical Examination and the tests for all lifting / hoisting equipment & tackles shall be
Carried out. A register of such examinations and tests shall be properly maintained by the
Contractor and will be promptly produced as and when desired by the Engineer I/c or by the person
authorized by him.

Excessive Noise, Vibration.

The contractor shall take adequate measures to protect the workers against the harmful effect of
excessive noise or vibration. The noise should not exceed the limits prescribed under the concerned
rules. Noise Pollution (Regulation and Control) Rules, 2000.

Electrical Installations.

a)The Contractor shall not interfere or disturb electric fuses, wiring and other electrical equipment
ongoing to the Employer or other contractors under any circumstances, whatsoever, unless
expressly permitted in writing by the Engineer I/c to handle such fuses, wiring or electrical
equipment. Before the

b) Contractor connects any electrical appliances to any plug or socket SECI/SCCL ongoing to the
other contractor or the SECI/SCCL /BHEL, he shall :-Satisfy the Engineer I/C that the appliance is in
good working condition; Inform the Engineer I/C of the maximum current rating, voltage and phases
of the appliances; Obtain permission of the Engineer-in-Charge detailing the sockets to which the
appliances may be connected.

c) The Engineer in-charge will not grant permission to connect until he is satisfied that :-The
appliance is in good condition and is fitted with suitable plug; having earth connection with the
body. Wherever armoured / metallic sheathed multi core cable is used, the same armoured /
sheathed should be connected to earth.

d) No repair work shall be carried out on any live equipment. The Engineer in-Charge must declare
the equipment safe and a permit to work shall be issued by the SECI/SCCL /BHEL / contractor as the
case may be to carry out any repair/ maintenance work. While working on electric lines /
equipment’s whether live or dead, suitable type and sufficient quantity of tools will have to be
provided by the contractor to electricians / workmen / Officers.

e) The contractor shall employ necessary number of qualified, full time Electricians / Electrical
Supervisors to maintain his temporary electrical installation.

f) The installations are provided with suitable ELCBs and RCCBs wherever
required.

Safety Organisation.

a) The contractor employing more than 250 workmen whether temporary, casual, probationary,
regular or permanent shall employ at least one fulltime safety officer exclusively to supervise safety
aspects of the equipments and workmen, who will coordinate with the SECI/SCCL /BHEL Safety
Officer. Further requirement of safety officers, if any, shall be guided by Rule 209 of The Building
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and Other Construction Worker (Regulation of Employment and Conditions of Service) Central Rule
1998. In case the work is being carried out through subcontractor, the employees / workmen of the
sub-contractor shall also be considered as the contractor’s employees/workmen for the above
purpose.

b) In case of contractor deploying less than 250 workmen he should designate one of his Engineer
/ supervisor or the contractor himself (if he is directly supervising the work) as safety officer in
addition to his existing responsibilities. The Engineer./ supervisor should get at least 2 days safety
training from any reputed organization or from SECI/SCCL/BHEL before resuming the work. If
already trained in past the declaration along with training. Certificate to be furnished to SECI/SCCL
safety officer.

c) The name and address of such Safety Officer of the Contractor will be promptly informed in
writing to the EIC with a copy to the Project Safety Officer before he starts work or immediately
after any change of the incumbent is made during currency of the Contract.

Reporting of Accident and Investigation.

In case any accident occurs during the construction / erection or other associated activities
undertaken by the Contractor thereby causing any near miss, minor or major or fatal injury to his
employees due to any reason, whatsoever, it shall be the responsibility of the Contractor to
promptly inform the same to the Engineer in charge, SECI/SCCL /BHEL Safety Officer with a copy to
SECI/SCCL /BHEL Head of Project in the prescribed form and also to all the authorities envisaged
under the applicable laws.

Right to stop Work.

a) The Engineer I/C shall have the right at his sole discretion to stop the work, if in his opinion the
work is being carried out in such a -way that it may cause accidents and endanger the safety of the
persons and / or property, and / or equipment’s. In such cases, the contractor shall be informed in
Writing about the nature of hazards and possible injury / accident and he shall comply to remove
shortcomings promptly. The Contractor after stopping the specific work can, if felt necessary appeal
against the order of stoppage of work to the Project Manager within 3 days of such stoppage of
work and decision of the Project Manager in this respect shall be conclusive and binding on the
Contractor.

b) The Contractor shall not be entitled for any damages / compensation for stoppage of work due
to safety reasons and the period of such stoppage of work shall not be taken as an extension of time
for Completion of the Facilities and will not be the ground for waiver of levy of liquidated
Damages.

Fire Protection.

a) The contractor shall provide sufficient fire extinguishers at place /s of work. The fire extinguishers
shall be properly maintained as per relevant BIS Standards. The employees shall be trained to
operate the fire extinguishers / equipment.

b) The Contractor shall provide enough fire protection equipment of the types and number for the
warehouses, office, temporary structures, labour colony area etc. Access to such fire protection
equipment, shall be easy and kept open at all time.
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c) The work procedures that are to be used during the erection shall be those which minimise fire
hazards to the extent practicable. Combustible materials, combustible waste and rubbish shall be
collected and removed from the Site at least once each day. Fuels, oils and volatile or flammable
Materials shall be stored away from the construction and equipment and materials storage areas in
safe containers. Untreated canvas, paper, plastic or other flammable flexible materials shall not at
all be used at Site for any other purpose unless otherwise specified. If any such materials are
Received with the equipment at the Site, the same shall be removed and replaced with acceptable
material before moving into the construction or storage area.

d) Similarly corrugated paper fabricated cartons etc. will not be permitted in the construction area
either for storage or for handling of materials. All such materials used shall be of water proof and
flame resistant type. All the other materials such as working drawings, plans etc. which are
combustible but are essential for the works to be executed shall be protected against combustion
resulting from welding sparks, cutting flames and other similar fire sources.

e) All the Contractor’s supervisory personnel and sufficient number of workers shall be trained for
fire-fighting and shall be assigned specific fire protection duties. Enough of such trained personnel
must be available at the Site during the entire period of the Contract.

Penalties.

a) If the Contractor fails in providing safe working environment as per the Safety Rules of SECI/SCCL
/BHEL or continues the work even after being instructed to stop the work by the Engineer —in-
Charge as provided above, the Contractor shall be penalized at the rate of Rs. 25,000/-- per day or
part thereof till the instructions are complied with and so certified by the Engineer |/C- However, in
case of accident, the provisions contained below shall also apply in addition to the penalties
mentioned in this sub clause.

b) If the Contractor does not take all safety precautions and / or fails to comply with the Safety Rules
as prescribed by the Employer or under the applicable law for the safety of the plant and equipment
and for the safety of personnel and the contractor does not prevent hazardous conditions which
cause injury to this own employees or employees of other contractors, or SECI/SCCL 's employees
or any other person who are at the Site or adjacent thereto, the Contractor shall be responsible for
payment of penalty to SECI/SCCL as per the following schedule; -

a) Fatal injury or accident causing death: Penalty @10% of contract value death or Rs. 5,00,000/-
per person, whichever is less.

b) Major injuries or accident causing 25% or more permanent disablement to workmen or
employees. Penalty @2.5 % of contract value or Rs.1,00,000/- per person, whichever is less.
Permanent disablement shall have the same meaning as indicated in The Workmen’s Compensation
Act' 1923. The penalty mentioned above shall be in addition to the compensation payable to the
workmen / employees under the relevant provisions of the Workmen's Compensation Act' 1923and
rules framed there under or any other applicable laws as applicable from time to time.

c) If any contractor worker found working without using the safety equipment like safety helmet,
safety shoes, safety belts, etc. or without anchoring the safety belts while working at height the
Engineer in-charge / Safety Officer of SECI/SCCL shall have the right to penalize the contractor for
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Rs. 200/- per person per day and such worker shall be sent out of the workplace immediately and
shall not be allowed to work on that day. Engineer in charge/ Safety Officer of SECI/SCCL will also
issue a notice in this regard to the contractor.

d) If two or more fatal accidents occur at same SECI/SCCL site under the control of contractor during
the period of contract and he has:-

(1) Not complied with keeping adequate PPEs in stock,

(2) Defaulted in providing PPR's to his workmen

(3) Not followed statutory requirements / SECI/SCCL safety rules

(4) Been issued warning notice/s by SECI/SCCL head of the project on non

Observance of safety norms

(5) Not provided safety training to all his workmen, the contractor can

Be debarred from getting tender documents in SECI/SCCL for two years from the date of last
accident.

e) The safety performance will also be one of the overriding criteria for evaluation of overall
performance of the contractors by SECI/SCCL. The contractor shall submit the accident data
including fatal / non-fatal accidents for the last 3 years where he has undertaken the construction
activities Projects-wise along with the tender documents. This will also be considered for evolution
of tender documents. If the information given by the contractor found incorrect, his contract will
be liable to be terminated.

Royalty certificates to be supplied by the contractor.

Annexure:1 Detailed Tech Spec

Annexure 2: Site inspection report.
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ANNEXURE-III

Ref.
Date:

SITE INSPECTION CERTIFICATE

................................................................... had inspected the proposed
construction site thoroughly and understood the scope of works to be carried out in
line with construction drawings/designs/data/Bill of quantities/schedule of items /
specifications as brought out in the Tender as desired by BHEL and as will be required
during site execution.

Agreeable to all Terms & Conditions of Contract and assure to complete the work

within the stipulation time frame. BHEL shall not be responsible be any difficulties
arising during site execution.

Signature of the contractor

Name:
Seal
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