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1.  Tender Specification issue details  -- 1 

2.  Procedure For Submission of Sealed Tender -- 2 

3.  Project Information   -- 1 

4.  Check List  -- 2 

5.  Declaration by Bidder’s Authorized 
Representative 

-- 1 

6.  Certificate of No-Deviation -- 1 

7.  Notice Inviting Tender (includes Qualification 
Requirements etc.) 

-- $ 

8.  General Conditions of Contract # Sections-1 & 
2 

# 

9.  Offer of Bidder Section-3 1 

Special Conditions of Contract 
10.  Scope of Work Section-4 5 

11.  Obligations Of The Contractor (Tools, 
Tackles, Consumables etc.) 

Section-5 7 

12.  Contractor's Obligations in Regard to 
Employment of Supervisory Staff and 
Workmen 

Section-6 2 

13.  Obligations of BHEL  Section-7 2 

14.  Inspection/Quality Assurance/Quality 
Control/Statutory Inspection  

Section-8 3 

15.  Safety, Occupational Health and 
Environmental Management 

Section-9 15 

16.  Drawings And Documents Section-10 1 

17.  Time Schedule/Mobilization/ Progress 
Monitoring/ Overrun. 

Section-11 4 

18.  Terms of Payment Section-12 2 

19.  Details to be furnished by Bidder Section-13 1 

20.  Insurance Section-14 1 

21 Earnest Money Deposit and Security Deposit Section-15 2 

 Appendices 
22 LIST OF T&P TO BE PROVIDED BY BHEL APPENDIX-I 1 



 Bharat Heavy Electricals Limited:PSWR:Nagpur
Tender Specification No. BHE/PW/PUR/UKAI-CVL1/446  Part-I  (Page 2) 
 

C o n t e n t s 

SN Description Section/ 
Appendix 

No. 

No. of 
Pages 

23 LIST OF T&PS TO BE PROVIDED BY CONTRACTOR APPENDIX-II 2 

24 ANALYSIS OF UNIT RATES QUOTED APPENDIX-III 1 

25 MONTH WISE MANPOWER DEPLOYMENT PLAN  APPENDIX-IV 1 

26 CONTRACTOR’S T&P DEPLOYMENT PLAN APPENDIX-V 1 

27 DETAILS OF CONCURRENT COMMITMENT  APPENDIX-VI 1 

28 DETAILS OF SIMILAR JOBS EXECUTED IN LAST 
FIVE YEARS 

APPENDIX-VII 1 

29 TECHNICAL SPECIFICATION- VOLUME-II PART-I ( VOL-II 
) 

@ 

30 Part-II (Price Bid)  Part-II ( VOL-
III ) 

@ 

31 Drawings for civil work for tender purpose  # 
 
LEGEND: 

      
$: PLACED BEFORE ‘GENERAL CONDITIONS OF CONTRACT’ IN BOTH HARD AND SOFT COPY 

DOCUMENTS. 
 
#:  ATTACHED AT THE END OF HARD COPY OF TENDER SPECS. PART-I (TECHNICAL BID) AND AS 

A SEPARATE FILE TITLED ‘WEB_NIT_GCC’ AS SOFT COPY HOSTED IN WEB PAGE.  
 
@: ISSUED AS SEPARATE BOOKLET IN HARD COPY AS PART-II VOLUME-III (PRICE BID)  AS 

SEPARATE FILE TITLED ‘PRICE_BID’ AND TECHNICAL SPECIFICATION AS PART-I VOLUME-II . 
SOFT COPY HOSTED IN WEB PAGE. 
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BHARAT  HEAVY  ELECTRICALS   LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 
POWER  SECTOR  -  WESTERN    REGION 

345, KINGS WAY  -  NAGPUR  440  001 
        
         

TENDER SPECIFICATION  NO. : BHE/PW/PUR/UKAI-CVL1/446 
 
         

 
NAME OF THE WORK  :  
 
CIVIL WORKS FOR ID FAN FOUNDATION-2 NOS, ESP COLUMN – 6 NOS,  DUCT 
SUPPORT FOUNDATION – 28 NOS , AND STRENGTHENING OF 6 NOS ESP COLUMN 
FOUNDATION ETC  AT 120 MW UNIT # 1 GSECL, UKAI, SONGARH, , DIST- 
SURAT, GUJRAT 
 
 
         
EARNEST MONEY DEPOSIT: Please see Section-15 of Special Conditions of Contract. 
 
LAST DATE AND TIME FOR              
RECEIPT OF OFFERS: Please visit web page www.bhel.com -> “Tender 

Notification” and “View Corrigendum”   
         
THESE TENDER DOCUMENTS CONTAINING PART-I TECHNICAL BID VOL –I & II AND PART- II 
(VOL-III )  PRICE BID, ARE ISSUED TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   

1) THESE TENDER DOCUMENTS ARE NOT TRANSFERABLE. 
2) TENDERER SHALL NOTE THAT THEIR OFFER WILL BE CONSIDERED SUBJECT TO 

THE APPROVAL OF BHEL'S CUSTOMER M/s GESCL. 
         
For Bharat Heavy Electricals Limited 
         
 
 
 
 
SR MANAGER (PURCHASE)    
PLACE: NAGPUR 
DATE: 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

POWER SECTOR  - WESTERN REGION-SAS 
345, KINGS WAY  - NAGPUR 440 001 

----------------------------------- 
         

PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
  
THE TENDERER MUST SUBMIT THEIR TENDERS AS REQUIRED IN TWO PARTS IN SEPARATE 
SEALED COVERS PROMINENTLY SUPERSCRIBED AS PART-I TECHNICAL BID AND PART-II 
PRICE BID AND ALSO INDICATING ON EACH OF THE COVERS THE TENDER SPECIFICATION 
NUMBER AND DUE DATE AND TIME AS MENTIONED IN THE TENDER NOTICE. 
 
PART-I (TECHNICAL BID) COVER-I 
         
EXCEPTING RATE SCHEDULE, ALL OTHER SCHEDULES, DATA SHEETS AND DETAILS CALLED 
FOR IN THE SPECIFICATION, DULY SIGNED & STAMPED COPY OF VOLUME-I & II OF 
TECHNICAL BID SHALL BE ENCLOSED IN PART-I "TECHNICAL BID" ONLY. 
 
PART-II (PRICE BID) COVER-II 
         
ALL INDICATIONS OF PRICE SHALL BE GIVEN IN THIS PART-II (VOL-III) "PRICE BID". EMD 
SHALL NOT BE INCLUDED IN THIS COVER. 
         
THESE TWO SEPARATE COVERS-I AND II (PART-I AND PART-II) SHALL TOGETHER BE 
ENCLOSED IN A THIRD ENVELOPE  (COVER-III) ALONGWITH REQUISITE EMD AS INDICATED 
EARLIER AND THIS SEALED COVER SHALL BE SUPERSCRIBED AND SUBMITTED TO ADDL. 
GEN MANAGER (PURCHASE) AT THE ABOVE MENTIONED ADDRESS ON OR BEFORE THE DUE 
DATE AS INDICATED.   
         
THE QUALIFIED TENDERER WILL BE INTIMATED SEPARATELY ABOUT THE STATUS OF THEIR 
OFFER. 
         
TENDERER ARE REQUESTED TO MAKE SPECIFIC NOTE OF THE FOLLOWING CONDITIONS: 
         
1. CONTRACTOR SHOULD HAVE ADEQUATE RESOURCES INCLUDING MAJOR T&P AT HIS 

DISPOSAL FOR THIS JOB. 
 

2. CONTRACTOR SHOULD HAVE SOUND FINANCIAL STABILITY. 
 

3. TENDERER SHOULD MEET QUALITY REQUIREMENT REGARDING WORKMANSHIP, 
DEPLOYMENT OF PERSONNEL, ERECTION TOOLS AND NECESSARY INSPECTION, 
MEASUREMENT & TESTING INSTRUMENTS. 

 
4. ALL INFORMATION AS CALLED FOR IN VARIOUS APPENDICES AND CLAUSES OF TENDER 

SPECIFICATION, SHOULD BE FURNISHED IN COMPLETENESS. PLEASE REFER THE 
CHECKLIST.  

 
5. THE TENDERER, SHALL OBTAIN CLARIFICATION ON TENDER IF ANY, BEFORE 

SUBMITTING THEIR OFFER. 
 

6. OFFERS MUST BE SUBMITTED WITHOUT ANY DEVIATION. 
 
7. OFFERS RECEIVED WITH ANY DEVIATION OR WITHOUT RELEVANT INFORMATION AS 

DESCRIBED ABOVE ARE LIABLE TO BE REJECTED. PRICE BIDS RECEIVED IN THE FORM 
OTHER THAN SPECIFIED IN PART-II (PRICE BID) ARE LIABLE TO BE REJECTED. 
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PROJECT INFORMATION 
 
 

 

1.0     INTRODUCTION 

The Ukai TPS is about 90Km from Surat  The site is approachable by 
road . The nearest railway station is Ukai-Songarh. 

 
LOCATION & APPROACH 
 

1) Project:     Thermal Power Station Unit # 1 (120MW),  
                                                                                                                UKAI  
 
2) Project location:  UKAI, DIST: SURAT, GUJARATSTATE 
 
 
3) Transport facilities: 
  

A) Nearest railway SONGARH on the broad gauge, connected from SURAT  
junction   on Howrah   Main line.                 
    

B) Name of railway:                   a) Power Station is having broad gauge private       
railway siding served through Rly. Station at 
distance of about 10kms.  

      b) The site is also connected by all weather road from 
SURAT  through State Highway at a distance of 
100 kms  from the power station.  

 
 

4) Climate condition: 
 
           Maximum temp:       45 Deg.C 

Minimum temp:       5 Deg C 
Max daily average Temp      35 Deg C 
Max yearly average Temp     30  Deg C 
 Max Humidity :       85% 
Minimum humidity     15% 
Annual average rain fall      1500 mm ( During June –Sep) 
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CHECK LIST 

(VIDE PARA 1.3 OF SECTION-I - GENERAL CONDITIONS OF CONTRACT) 

1 Name of the Bidder with 
Postal Address for 
Correspondence 

 
 
 
 
 

2 

Name of Contact Person 
with Telephone & Fax No. 

Mr./Ms 

Tel No.  

Fax No.  

3 Nature of the firm PROPRIETARY / PARTNERSHIP / LIMITED CO. 

4 Details of EMD 
Please Indicate whether 

1) One Time EMD or, 
2) Only for this 

Tender 

 

DD No. …………………………………………… 

DD Date……………………………………………. 

Name of Bank……………………………………… 

Amount: Rs………………………………………… 

5 Validity of Offer (BHEL’s 
Requirement: 180 days 
from Last Date for tender 
submission) 

 

6 Mobilization Time (Please 
refer Section-11 of SCC) 

 

7 Whether Bidder has visited the project site and acquainted 
themselves with the local conditions and situations. 

YES/NO 

8 Whether “Certificate of No-Deviation” Furnished YES/NO 

9 Details of similar jobs executed during the last five years as in 
“Appendix-VII” enclosed 

YES/NO 

10 
Whether copies of previous Work Orders (with detailed BOQ 
and total order value) and Completion Certificates in support 
of above furnished  

YES/NO 

11 Details of Concurrent Jobs Furnished in “Appendix-VI” 
furnished 

YES/NO 

12 Headquarter Organization Chart furnished YES/NO 

13 
Names & Particulars of Directors/Partners/Proprietor  
Furnished 
 

YES/NO 
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CHECK LIST 
(VIDE PARA 1.3 OF SECTION-I - GENERAL CONDITIONS OF CONTRACT) 

14 Proposed Site Organization Chart indicating executives and 
supervisors furnished 

YES/NO 

15 Financial Viability furnished as in Annexure-I of GCC YES/NO 

16 Profit & Loss account for the preceding three financial years 
furnished 

YES/NO 

17 

Copy of Latest Solvency Certificate from Govt. Authority or 
Certification by Bidder’s Banker on Overdraft & BG Limits 
is Furnished 
(Certificate shall not be older than six months from the Last 
Date for offer submission) 

YES/NO 

18 Latest Income Tax Clearance Certificate or copy of IT 
Return along with copy of PAN Card is Furnished 

YES/NO 

19 Monthly Manpower Deployment plan as in ‘Appendix-IV’ 
enclosed 

YES/NO 

20 Deployment plan for major T&P and MMD enclosed as in 
‘Appendix-V’ 

YES/NO 

21 Month-wise Erection & Commissioning plan enclosed YES/NO 

22 Analysis of Unit Rate Quoted as in ‘Appendix-III’ furnished YES/NO 

23 
List of other tools and plants/tackles/ instruments contractor 
proposes to deploy for the work and special tools and 
instruments in his possession. 

ENCLOSED / 
NOT 
ENCLOSED 

24 Whether the bidder has left any job unfinished? 
If so, give reasons. 

YES/NO 
 

25 
Whether any client has terminated the contractor's work 
before completion? 
If so, furnish reasons for the same 

YES/NO 
 
 

26 Whether the bidder has understood all Quality Control & 
Quality Assurance requirements? 

YES/NO 

27 
Whether the bidder is aware of all safety rules/codes? 
Whether the list of safety equipments proposed to be 
employed for this work is enclosed. 

YES/NO 

28 Whether Power of Attorney in favour of the person making this 
offer enclosed? 

YES/NO 

29 Whether all the pages are read, understood and signed and 
the signed copy of tender book submitted? 

YES/NO 

 
Note: strike off ‘yes’ or ‘no’ as applicable 
 
 
 
Date:       Signature of Bidder 
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                  DECLARATION BY BIDDER’S AUTHORIZED REPRESENTATIVE 
 
         
         
         

         I,                                                                                 HEREBY CERTIFY THAT  ALL  

THE  INFORMATION  AND DATA FURNISHED BY ME WITH  REGARD  TO  THE TENDER 

SPECIFICATION NO. BHE/PW/PUR/UKAI-CVL1/446 ARE TRUE AND COMPLETE 

TO THE BEST OF MY KNOWLEDGE. I HAVE GONE THROUGH THE SPECIFICATIONS, 

CONDITIONS AND STIPULATIONS IN DETAIL AND AGREE TO COMPLY WITH THE 

REQUIREMENTS AND INTENT OF THE SPECIFICATION. I FURTHER CERTIFY THAT I 

AM DULY AUTHORIZED REPRESENTATIVE OF THE UNDER-MENTIONED TENDERER 

AND A VALID POWER OF ATTORNEY TO THIS EFFECT IS ALSO ENCLOSED. 

         
         
         
 
AUTHORISED REPRESENTATIVE'S SIGNATURE WITH  
NAME AND ADDRESS         
         
 
 
DATE:         
         
         
TENDERER'S NAME AND ADDRESS 
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CERTIFICATE OF NO DEVIATION 
 

 
TENDER SPECIFICATION NO. 

 

BHE/PW/PUR/UKAI-CVL1/446 

 
 
 

I/WE, M/s …………………………………………………………………………………………… 
 

HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY INDICATIONS/ 

CONDITIONS ELSEWHERE IN OUR OFFER DOCUMENTS, I/WE HAVE NEITHER SET 

ANY TERMS AND CONDITIONS NOR THERE IS ANY DEVIATION TAKEN FROM THE 

CONDITIONS OF BHEL’S TENDER SPECIFICATIONS, EITHER TECHNICAL OR 

COMMERCIAL, AND I/WE AGREE TO ALL THE TERMS AND CONDITIONS MENTIONED 

IN BHEL’S TENDER SPECIFICATION WITH ASSOCIATED AMENDMENTS AND 

CLARIFICATIONS. 

 

 

 

SIGNATURE OF BIDDER 
DATE: 
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SECTION-3 
OFFER OF THE BIDDER 

To,  
SR. MANAGER (PURCHASE)  
BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR  -  WESTERN REGION 
SHREEMOHINI COMPLEX 
345, KINGS WAY   
NAGPUR  440  001 
         
DEAR SIR, 
         
I/WE HEREBY OFFER TO CARRY OUT THE WORK DETAILED IN TENDER SPECIFICATION NO. 
BHE/PW/PUR/UKAI-CVL1/446 FOR 120 MW, UNIT # 1  GESCL , UKAI  THERMAL POWER PLANT , 
SONGARH ISSUED BY BHARAT HEAVY ELECTRICALS LIMITED, POWER SECTOR-WESTERN REGION, 
NAGPUR, IN ACCORDANCE WITH THE TERMS AND CONDITIONS THEREOF. 
         
I/WE HAVE CAREFULLY PERUSED THE FOLLOWING DOCUMENTS CONNECTED WITH THE ABOVE WORK 
AND AGREE TO ABIDE BY THE SAME. 
 
1.  INSTRUCTIONS TO TENDERERS 
2.  GENERAL CONDITIONS OF CONTRACT 
3.  SPECIAL CONDITIONS OF CONTRACT 
4.  OTHER SECTIONS, APPENDICES, SCHEDULES AND DRAWINGS. 
 
I/WE HAVE DEPOSITED / FORWARDED HEREWITH THE EARNEST MONEY DEPOSIT AS SPECIFIED IN THE 
TENDER SPECIFICATION. DETAILS OF EMD PAYMENT ARE FURNISHED IN THE CHECK LIST.  
 
EMD SHALL BE REFUNDED SHOULD OUR OFFER NOT BE ACCEPTED / EMD NEED NOT BE REFUNDED 
AND THE AMOUNT MAY BE TREATED AS “ONE TIME EMD” FOR ERECTION AND COMMISSIONING 
TENDERS OF BHEL-PSWR, NAGPUR. SHOULD OUR OFFER BE ACCEPTED, I/WE FURTHER AGREE TO 
DEPOSIT SECURITY DEPOSIT FOR THE WORK AS PROVIDED FOR IN THE TENDER SPECIFICATION 
WITHIN THE STIPULATED TIME AS MAY SBE INDICATED BY BHEL, POWER SECTOR-WESTERN REGION, 
NAGPUR. 
OR, 
WE HAVE ALREADY DEPOSITED ONE TIME EMD OF Rs. 2,00,000/- (RUPEES TWO LACS ONLY), DETAILS 
OF WHICH ARE FURNISHED IN THE CHECK LIST. 
 
I/WE FURTHER AGREE TO EXECUTE ALL THE WORKS REFERRED TO IN THE SAID DOCUMENTS UPON 
THE TERMS AND CONDITIONS CONTAINED OR REFERRED TO THEREIN AND AS DETAILED IN THE 
APPENDICES ANNEXED THERETO. 
 
 
 
PLACE:                            SIGNATURE OF TENDERER: 
DATE:                             ADDRESS: 
 
WITNESSES WITH THEIR ADDRESS 
 
SIGNATURE      NAME            ADDRESS 
 
 
1. 
 
 
 
2. 
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SECTION-4 
                                    

SPECIAL CONDITIONS OF CONTRACT 
         
4.0 SCOPE OF WORK  
 
4.0.1 DETAILED SCOPE 
 
                         

The indicative scope of work is furnished in the VOL – III- Rate Schedule 
enclosed along with this enquiry, which is for Construction 2 No. ID Fans & 6 Nos 
of ESP, 28 Nos of Duct foundation and Strengthening of 6 Nos of Existing ESP 
Foundations , dismantling of 2nos existing ID Foundation  for 120MW Unit # 1 , 
Ukai TPS.  The quantities of various items of work mentioned in rate schedule are 
only indicative & may vary either plus or minus side or may be deleted altogether. 
Work shall be carried out strictly as per BHEL supplied drawings (Approved for 
construction drawings which shall be supplied by BHEL at site during the 
execution), Technical Specification of Part-I, VOL-II ( which issued along with 
this tender ), Latest IS Code of practice & Quality norms of BHEL. Payment shall 
be made as per the actually executed quantity & accepted unit rates.   
 
ALL MATERIAL INCLUDING CONSUMABLES REQUIRED TO EXECUTE THE 
WORK SPECIFIED IN THIS TENDER SUCH AS REINFORCEMENT STEEL, 
CEMENT , AGGREGATES, PAINT, SAND MORROM, ETC SHALL BE IN 
CONTRACTORS SCOPE. AS SUCH BHEL WILL NOT PROVIDE ANY 
MATERIAL. 
 
ALL T&PS REQUIRED TO EXECUTE THE WORK SPECIFIED IN THIS TENDER 
IS IN CONTRACTORS SCOPE. AS SUCH BHEL WILL NOT PROVIDE ANY 
T&PS. 
 
THE TECHNICAL SPECIFICATION , PART-I, VOL-II ISSUED WITH THIS 
TENDER SHALL BE PART OF TENDER SPECIFICATION. 
 
WORK SHALL BE EXECUTED AS PER RATE SCHEDULE ( BOQ),PART-II, 
VOLUME-III. 
 

                
4.0.2 OTHER IMPORTANT POINTS: 

 
(I) Approved manufacturers for procurement of cement and reinforcement & Structural 

steel are as under:-  
a. Cement: Ordinary Portland cement shall be used for all civil works from:  

(i) M/s ACC 
(ii) M/s L & T 

 
However, approval has to be taken in advance from BHEL / GSECL authority at site 
before procurement of cement. Contractor shall arrange certified report from 
manufacturers as confirmation of quality in accordance with IS Code 269. 
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b. Reinforcement & Structural Steel:  
 
Reinforcement Steel shall be HYSD bars as per IS 1786  from: 

(i) SAIL 
(ii) TISCO 
(iii) JSPL 

 
c. Other building materials shall be from reputed suppliers and need the quality 
norms as specified in technical specification.  

 
(II) Surplus excavated earth (not suitable for back filling) shall be disposed off to the area 

earmarked inside the project premises. In case of non-availability of space inside the 
plant, the same shall be disposed off outside the plant in GSECL acquired land. 
Payment shall be done as per the relevant items in rate schedule.   

 
If the excavated earth is not found to be suitable for back filling, CNS soil/ Murrum 
shall be used for back filling. The selected earth shall be brought from outside from 
Contractors own sources duly approved by BHEL/GSECL. Measurement shall be done 
as per the pit measurement of foundation. 

 
(III) There may be shortage of space in side the existing plant near work site due to various 

other existing structures adjacent to the work site of Unit # 1. Accordingly, work has to 
be carried out in restricted area. It will be the contractor’s responsibility to manage the 
work with available space & no claims shall be entertained on this account.  

 
(IV) It will be the resposibility of Contractor to create good and safe working atmosphere 

and controll the dust pollution during handling of building materials, mixing of 
concrete and earthwork excavation/filling. Suitable arrangement should be made for 
dust supression like sprinkling water in filling materials & aggregates specially during 
summer season without any extra cost. 
 

(V) In case soft/hard rock is found during the excavation, the same shall be removed by 
chiseling only. No Blasting shall be permitted. 

 
(VI) Contractor shall arrange for testing of building materials, Concrete, earth filling/back 

filling etc. as per the standard Civil engineering practice in line with relevant IS Code 
& as per the instruction of BHEL Engineer. Checking of work before pouring concrete 
shall be jointly done by BHEL & GSECL site Engineers. Preparation of Quality 
documents, Log sheets etc. shall be the Contractors responsibility  & shall be done as 
per the instructions of BHEL Engineer. IMTEs (Inspection, measuring & testing 
equipments) to be used for the job should have valid calibration certificate from 
recognized laboratories. The quoted rates of various items shall be inclusive of all the 
above aspects & shall be firm till completion of the entire works.    
   

(VII) Contractor shall submit Concrete mix design calculation for different grade of concrete 
(for min. Qty.of cement & W/C ratio required for durabality) as per specification for 
approval of BHEL/GSECL. Mix sahll be finalised out of varous trail mixes made at site 
after verifying its strength & other parrameter. 
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(VIII) Incase the ambient tempreture goes very high during summer, the tempreture of 
Concrete shall be controlled as per the guidelines given in relevant IS Code (IS-7861 
Part-I &II) , without any extra cost. 
 

(IX) Contractor shall prepare & submit daily progress , Manpower & T&Ps deployment 
report on daily basis for review of BHEL. 

4.1 Responsibility of the Contractor 
The contractor shall engage all the unskilled, skilled and especially skilled labour including 
fabricators, welders and fitters etc. and supervisory staff.   Only trained and competent 
personnel with previous experience in the job shall be employed.  However, BHEL reserves 
the right to decide on the suitability of the workers and other personnel who will be employed 
by the contractor.  BHEL reserves the right to insist on removal of any employee of the 
contractor at any time, if they found him unsuitable.  The contractor shall be bound to follow 
the instruction of BHEL. 

4.1.2 

All the materials like steel, structural members, MS bars, G.I. Sheets, MS square bar, angles 
and necessary electric goods etc. shall be supplied by the contractor as per the specification 
mentioned in the tender/Indian standard specification. The contractor is required to quote their 
rates inclusive of cost of all materials, labour, etc. BHEL reserves the right to inspect and 
reject any material not found satisfactory. 

Foundation Bolts shall be supplied by BHEL as per requirement 
4.1.3   General 
4.1.3.1 

During execution of the job, it is very essential that proper and adequate inspection should be 
made constantly by the contractor to maintain quality of workmanship and to ensure that 
deviations from BHEL drawings not exceed the permissible limits, which shall be approved by 
BHEL.  The contractor shall submit test reports of all materials being procured by them for the 
job and also offer for inspection by BHEL.  All the testing charges shall be borne by the 
contractor. BHEL engineer shall carry out the inspection of quality of material being 
purchased/arranged, quality/composition of materials used during construction work and 
workmanship.  Decision of BHEL engineer shall be binding on the contractor.  

Contractor shall furnish the manufacturers test certificate for the steel & cement procured by 
them. Apart from this all the field test shall be arranged by contractor for cement, bricks, 
course & fine aggregates either at site or near by Field Quality Lab. approved by BHEL if so 
desired by BHEL’s engineer. All the expenses in these regards shall be borne by contractor. 

Contractor shall procure reinforced/ structural steel & cement from reputed manufacturer & 
approval for the same shall be obtained from BHEL well in advance before ordering for the 
materials. 

4.1.3.2 
The contractor shall visit the site and ascertain the local conditions, entry and traffic 
restrictions, all obstructions in the area and also ascertain all site conditions and particularly 
the sub-soil conditions etc.  The contractor shall carry out the survey to study the properties of 
soil/sub soil like strength to withstand the weight of structure during all weather conditions 
without sinking of foundation.  If any of such defects like cracks, sinking of foundation etc. 
occur after completion of work till the performance guarantee period, it shall be rectified by 
contractor free of cost including the supply of materials required.    No claim shall be 
entertained on this account under any circumstances from the contractor. 

4.1.3.3 
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The contractor shall provide and maintain at his own cost pumps and other equipment to keep 
the work free from water and continue to do so until the handing over of the work.   The 
contractor shall clear all trees, rubbish, vegetation, brickbats etc.  And dispense them suitably 
in allotted areas at his own cost. 

4.1.3.4 

The contractor shall take adequate precautions to   ensure complete safety and prevention of 
accidents at site.  The safety precautions shall conform to IS codes wherever applicable. 

4.1.3.5 

The contractor shall level the site in accordance with the sequence of earth leveling to 
maintain the proper gradient as per the instruction of BHEL; as soon as construction activity is 
over. Payment towards this shall be released as per the relevant items available in B.O.Q. 

4.1.3.6 

The work though not specifically mentioned either in the drawings or in the tender 
specification but are needed to complete the work as per site requirement & instruction of 
Engineer are also in the scope of this contract & to be erected to the entire satisfaction, for 
which the payment shall be released as per the respective item rate of Rate Schedule. If the 
item is not available in the rate schedule the rate shall be derived as per CPWD rate schedule 
latest version.  

4.1.3.7 

The contractor shall provide and maintain at his own cost all T & P for carry out the work. The 
T & P shall be for fabrication of the structures and for the purpose of erection of columns, 
trusses, purlins bracings etc complete. 

 

4.2 
The detailed drawings and specifications will form part of the tender documents.  BHEL 
reserves the right to modify /alter the tender drawings, if necessary during the actual 
execution at site. 

 
4.6  Electrical Installations 
4.6.1 General 
 
4.6.1.1 
The electrical installation shall generally be carried out in conformity with the requirements of 
the Indian electricity act, 1910 as amended upto date and the Indian electricity rules, 1956 
framed there under and also the relevant regulations of the electric   supply authority 
concerned as well as IS: 732-1963 (revised). 
 
4.6.1.2 
Good workmanship is an essential requirement for compliance with the rules in the code.  The 
work shall be carried out under the direct supervision of a person holding a valid certificate of 
competency issued by the state government concerned for the type of work involved. 
 
 
4.6.1.3 
All out door/external lamps shall have weatherproof fittings of design approved by BHEL 
Engineer so as to effectively prevent the admission of moisture. 
 
4.6.1.4 
The distribution fuse boards shall be located as near as possible to the center of the load they 
are intended to control. 
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4.6.1.5 
All main switches shall be of metal clad enclosed pattern, which shall be fixed at close 
proximity to the point of entry of supply. 
 
4.6.1.6 
Main and branch distribution boards shall be in accordance with Indian standard 732-1963 
"code of practice for electrical wiring installation". 
 
4.6.1.7 
PVC conduit wiring system should be adopted through out and all conduit pipes/channel shall 
be conforming to latest IS. Wiring shall be concealed type for CM’s room, Conference hall & 
computer room. 
 
 
 
4.6.1.8 
Approved and good quality copper wire with adequate current carrying capacity/voltage rating 
with proper insulation as per IS should be used for the entire electrical wiring/installation. 
 
4.6.1.9 
The service connection from outside mains to the switchboard inside the building shall also be 
carried out by the contractor 
 
4.6.2   Earthing 
 
4.6.2.1 
All earthing system shall be in accordance with IS: 3043-1966 "code of practice for earthing". 
 
4.6.2.2 
The installation and earthing shall generally be carried out in accordance with the Indian 
electricity rules 1956 as amended from time to time and the relevant regulations of the 
electricity supply authority concerned. 
 
4.6.2.3 
All plugs and sockets shall be of three-pin type, one of the pins being connected to earth. 
 
4.6.2.4 
Bodies of all electrical appliances shall be earthed by the use of three pin plugs. The covers of 
the regulators if or metallic construction, shall be earthed by means of a separate earth wire.  
A separate earth wire shall be used for earthing these appliances. 
 
4.6.2.5 
All earth wires and earth continuity conductors shall be of copper/ galvanized iron.  They shall 
be either stranded or solid bars of flat rectangular strips and may be bard, provided, due care 
is taken to avoid corrosion and mechanical damage to it.  Inter connections of earth continuity 
conductors and main and branch earth wires shall be made in such a way that reliable and 
good electrical connections are permanently ensured. 
 
4.6.2.6 
The neutral conductor shall not be used as earth wire. 
 
4.6.2.7 
Welded, bolted and clamped joints only are permissible. For stranded conductor, sleeve 
connectors are permissible. Bolted connectors and their screws shall be protected against any 
possible corrosion. 
 
4.6.2.8 
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The path of the earth wire shall, as far as possible, be out of reach of any person and shall be 
visible for inspection. 
 
 
4.6.2.9 
The galvanized iron pipe electrodes shall not be smaller than 38mm internal diameter and 
shall not be less than 3.5M.  In length and shall, as far as possible, be embedded below 
permanent moisture level and shall be one piece only without any joints. 

 
 
4.7 
BIDDERS MUST SUBMIT ALL RELEVANT DOCUMENT AS PER THIS TENDER SPECIFICATION 
AND AS PER QUALIFYING REQUIREMENT ( QR ) OF NIT. BIDDER MUST VISIT OUR WEB 
SITE www.bhel.com FOR NIT, TECHNICAL SPECIFICATION, BOQ, AMENDMENTS ETC TO 
KEEP UPDATED FOR ANY CHANGES/ AMENDMENTS. INCOMPLETE DOCUMENT SUBMITTED 
BY BIDDER SHALL NOT BE CONSIDER FOR EVALUATION . 
 
4.8 
Exclusions : 
 
Following works excluded from this contract 

1) Swas Room construction, SOX & NOX room construction,  
2) Drilling of hole in Chimney 
3) Control Room Floor cutting to suit new panels. 
4) Foundation work of CEP, HP heater & Coal Feeder 
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SECTION-5 
 

SPECIAL CONDITIONS OF CONTRACT 
 
5.0  OBLIGATIONS OF THE CONTRACTOR (TOOLS, TACKLES,   
       CONSUMABLES  ETC.) 
5.1 ACCOMMODATION, DRINKING WATER & LOCAL TRANSPORTATION FOR 

LABOUR / OTHER EMPLOYEES 
 
BHEL/Client will be providing only the space for labour colony. Contractor shall make his own 
arrangements for accommodation with necessary facilities such as drinking water, sanitation 
and lighting etc for his workmen and the staff. The electricity for labour accommodation shall 
be on chargeable basis on the prevailing rate basis. taxes, duties, levies over and above the 
rates etc shall also be born by the contractor. Also, the contractor has to make his own 
arrangement for transportation of his workmen and other employees. BHEL/client shall not 
provide any facility in this regard. 
 

Contractor shall have to make own independent arrangement for accommodation of his 
Labours and Staff. 

5.2 TOOLS AND TACKLES, MEASURING AND MONITORING DEVICES: 
5.2.1 
All tools and tackles required for the work have to be arranged by the contractor. 
 
5.2.2 
All tools and tackles to be procured and used for the work shall have the prior approval of 
BHEL engineer in regard to brand, quality and specification. 
 
5.2.3 
The contractor shall provide all the necessary scaffolding materials, temporary structures and 
necessary safety devices etc.  
 
5.2.4 
Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make alternate 
arrangements expeditiously so that the progress of work is not hampered. 
 
5.2.5 
In the event of contractor failing to arrange the required tools, plants, machinery, equipment, 
material and non-availability of the same owing to breakdown, BHEL will resort to hiring out 
the same from outside agencies or may provide their equipment if available or may resort to 
buying of equipment/material at the cost of contractor. Full cost of equipment/hire charges/ 
rental charges along with departmental overheads will be charged to the contractor. 
 
5.2.6 
The T&P to be arranged by the contractor shall be in proper working condition.   The   
operation shall not lead to unsafe conditions. The movements of derricks and other equipment 
should be such that no damage/breaking occur to foundation, equipment, material and men. 
 
5.2.7 
For full welding of structures, only welding   generators shall be used.  The use of welding 
transformers will be subject to the approval of BHEL engineer. 
 
5.2.8 
Contractor to arrange necessary dewatering pumps, concrete mixers, vibrators etc. 
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5.3   MEASURING AND MONITORING DEVICES (MMD) 
BHEL, Power Sector- Western Region (PS-WR) has already been accredited with ISO 9000 
certification and as such this work is subject to various audits to meet ISO 9000 requirements. 
One particular aspect, which needs special attention, is about calibration of MMD deployed by 
the contractor. Contractor shall ensure deployment of reliable and calibrated MMD. All the 
MMD shall have calibration certificates from accredited laboratories traceable to 
National/International standards. Retesting/ recalibration shall also be arranged at prescribed 
intervals during the period of use as advised by BHEL engineer within the contract price. The 
contractor will also have alternate arrangements for such MMD so that work does not suffer 
when the particular equipment/instrument is sent for calibration. Also if any items not found fit 
for use, BHEL shall have the right to stop the use of such item forthwith and instruct the 
contractor to deploy proper MMD. Repeat measurements shall have to be taken by a valid 
and proper MMD for those parameters measured with a non-acceptable MMD, failing which 
BHEL will deploy MMD and retake the readings at contractor's cost. 
 
5.4 MATERIALS 
 
All the materials necessary for the entire work like cement, all types of steel, tubular/structural 
trusses, coarse & fine aggregates, bricks, doors, windows, ventilators, rolling shutters, 
structural members, MS bars, sanitary fittings, painting materials, AC sheets, Plywood 
materials, Rails, Putty, necessary wood materials, electrical fittings and wiring material and all 
other material required for the entire job shall be supplied by the contractor as per the 
specification mentioned in the Tender Specifications/Indian Standards. The contractor is 
required to quote their rates inclusive of cost of all materials etc. All these materials shall be 
inspected by BHEL before these are used for the work. Materials not found satisfactory by 
BHEL shall be rejected and removed forthwith by the Contractor. 
 
 
5.5 CONSUMABLES 
 
5.5.1 
The contractor shall provide all consumables required for carrying out the work covered under 
this scope of work & rate quoted shall be inclusive of all those things. 
 
5.5.2 
All consumables to be procured and used for the work shall have prior approval of BHEL 
engineer in regard to brand and quality specification. 
 

5.5.3     ELECTRODES AND GASES 

5.5.3.1 
Contractor at his cost as approved by BHEL shall arrange all the required electrodes.  It shall 
be the responsibility of the contractor to obtain prior approval of BHEL, before procurement 
regarding suppliers, type of electrodes etc.  On receipt of the electrodes at site, it shall be 
subject to inspection and approval by BHEL details regarding type of electrodes, batch 
number and date of expiry etc. 

BHEL reserves the right to reject the use of any electrodes at any state, if found defective 
because of bad quality, improper storage, quality date expiry, unapproved type of electrodes 
etc.  It shall be the responsibility of the contractor to replace at his cost without loss of time. 

 

5.5.3.2 

All the required gases like Oxygen, Acetylene, etc. will be provided by the contractor at his 
cost. 
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5.5.3.3 

If at any time during the execution of work, it is noticed that the work is suffering on account of 
non-availability of consumables from the contractor’s side like electrodes, gases and other 
materials, then, BHEL will make alternate arrangements and the necessary costs with 
overheads at 30% will be recovered from the running bills of the contractor. 
5.3 FIELD OFFICE  
 
5.5.1 
The contractor shall make his own arrangements for field office and stores for 
accommodating necessary equipments, tools room for execution of the work. Only open 
space will be provided by BHEL / customer, free of charges within the project premises as per 
the availability of space.  
 
5.5.2 
On completion of work, all the temporary buildings, structures, pipelines, cables, etc shall be 
dismantled and leveled and debris shall be removed as per instruction of BHEL by the 
contractor at his cost. In the event of his failure to do so, BHEL will arrange to remove and 
expenditure thereof including overhead expenses (presently @30%) will be recovered from 
the contractor. The decision of BHEL engineer in this regard shall be final. However, the 
scope of dismantling and leveling the area is limited only to the contractor’s site office, yard 
and other spaces occupied by the contractor.  
 
5.6  AREA LIGHTING 
 
5.6.1 
Contractor shall arrange adequate floodlights, hand lamps and area lighting. Contractor shall 
use his own materials like cables, fuses, switchboards etc. BHEL/client will not provide anything in 
this regard. 
 
5.7   CONSTRUCTION POWER  & WATER 
 
5.7.1 
Construction power  (three phase, 415v / 440v, will be provided at single point on 
Chargeable basis as per the prevailing rate of M/s GESCL. All taxes, duties, levies, 
charges etc, as applicable, shall also be born by the contractor. Accordingly, required energy 
meter, all cables, fuses, distribution boards, switches, switchboards, bus bars, earthing 
arrangements, protection devices e.g. ELCB, if any, and any other installation as specified by 
Statutory Authority, Client in this regard, for drawl of construction power shall be arranged by 
the contractor. Obtaining approvals, payment of necessary fees, duties etc towards the 
clearance of such installations, if any, prior to these being put to use or as may be specified, 
shall be the responsibility of the contractor.  
 
5.7.2 
It shall be the responsibility of the contractor to provide, maintain the complete installation on 
the load side of the supply with due regard to the safety requirements at site. All cabling and 
installations shall comply in all respects with the appropriate statutory requirements. The 
installation and maintenance of this shall be done by licensed and experienced Electrician.  
 
5.7.3 
The Customer will provide water for Construction purpose at a single point free of 
charge. However, Taxes, Duties, Levies, charges if any shall be borne by the contractor. All 
arrangements for further distribution beyond this point have to be made by contractor. 
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5.7.4 
In case of non-availability of customer supplied power, it is the responsibility of the contractor 
to make alternative arrangements for back-up power supply arrangement like DG set and 
Diesel operated welding machine etc. to tackle the situations arising due to failure of 
customer supply power, so as to ensure continuity and completion of critical processes that 
are underway at the tine of power failure or important activities planned in immediate future.  
5.7.5 
BHEL is not responsible for any loss or damage to the contractor’s equipment as a result of 
variations in voltage or frequency or interruptions in power supply. Contractor shall take 
suitable insurance policy for such accidental loss/ damages. 
 
5.8  RESPONSIBILITIES WITH REGARD TO LABOUR EMPLOYMENT ETC. 
 
5.8.1 
Refer clause 2.8 of General Conditions of Contract in this regard. 
 
5.8.2 
Contractor shall also comply with the requirements of local authorities/ project authorities 
calling for police verification of antecedents of the workmen, staff etc. 
 
5.8.3 
BHEL / customer may insist for witnessing the regular payment to the labour. They may also 
like to verify the relevant records for compliance with statutory requirements. Contractor shall 
enable such facilities to BHEL / customer.  
 
5.8.4 
It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc for 
entering the project premises.  Necessary coordination with customer officials is the 
responsibility of the contractor.  Contractor to follow all the procedures laid down by the 
customer for making gate passes. Where permitted, by customer / BHEL, to work beyond 
normal working hours, the contractor shall arrange necessary work permits for working 
beyond normal working hours. 
 
5.8.5  
Contractor shall provide at different elevation suitable arrangement for urinal and drinking 
water facility with necessary plumbing & disposal arrangements including construction of 
septic tank. These installations shall be maintained in hygienic condition at all times. 
 
5.8.6 
If at any time during the execution of work, it is noticed that the work is suffering on account 
of non-availability/shortfall in provision of resources from the contractor’s side BHEL will make 
suitable alternate arrangements at the risk and cost of contractor. The expenditure incurred 
with overheads thereby shall be recovered from the contractor. 
 
5.9 TAXES, DUTIES, LEVIES 
 
5.9.0  
Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything 
contained therein, the following provisions shall be applicable for this contract. 
5.9.1  
The contractor shall pay all (save the specific exclusions as enumerated in this 
contract) taxes, fees, license charges, deposits, duties, tools, royalty, commissions or 
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other charges which may be levied on the input goods & services consumed and 
output goods and services delivered in course of his operations in executing the 
contract.  In case BHEL is forced to pay any of such taxes, BHEL shall have the right 
to recover the same from his bills or otherwise as deemed fit. 
 
5.9.2 Service Tax & Cess on Service Tax 
Service Tax and Cess on Service Tax as applicable on output Services are excluded 
from contractor’s scope; therefore contractor’s price/rates shall be exclusive of 
Service Tax and Cess on Output Services. In case, it becomes mandatory for the 
contractor under provisions of relevant act/law to collect the Service Tax & Cess from 
BHEL and deposit the same with the concerned tax authorities, such applicable 
amount will be paid by BHEL. Contractor shall submit to BHEL documentary evidence 
of Service Tax registration and remittance record of such tax immediately after 
depositing the tax with concerned authorities. Contractor shall obtain prior written 
consent from BHEL before billing the amount towards such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 
10.09.2004, Excise Duty paid on Input Goods including Capital Goods and Service 
Tax paid on Input Services that are used for providing the output services can be 
taken credit of against the Service Tax payable on output services. However BHEL 
may opt for availing the abatement provision in which case cenvat credit may not be 
available on input duty. 
 
5.9.3 Sales Tax /WCT  
As regards Sales Tax on transfer of property in goods involved in Works Contract 
applicable as per local laws, the price quoted by the contractor shall be exclusive of 
the same. Where such taxes are required to be paid by the contractor, this will be 
reimbursed on production of proof of payment made to the authorities by the 
Contractor. In any case the Contractor shall register himself with the respective Sales 
Tax authorities of the state and submit proof of such registration to BHEL along with 
the first RA bill. The contractor has to take all necessary steps to minimize tax on 
input goods by purchasing the materials from any registered dealer of the concerned 
state only. In case contractor opts for composition, it will be with the prior express 
consent of BHEL. Deduction of tax at source shall be made as per the provisions of 
law unless otherwise found exempted.  In case tax is deducted at source as per the 
provisions of law, this is to be construed as an advance tax paid by the contractor and 
no reimbursement thereof will be made unless specifically agreed to. 
 
5.9.4 Modalities of Tax Incidence on BHEL 
 
Wherever the relevant tax laws permit more than one option or methodology for 
discharging the liability of tax/levy/duty, BHEL will have the right to adopt the 
appropriate one considering the amount of tax liability on BHEL/Client as well as 
procedural simplicity with regard to assessment of the liability. The option chosen by 
BHEL shall be binding on the Contractor for discharging the obligation of BHEL in 
respect of the tax liability to the Contractor.   
 
5.9.5 New Taxes/Levies 
 
In case the Government imposes any new levy/tax on the output service/ goods/work 
after award of the work, the same shall be reimbursed by BHEL at actual.  
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In case any tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 
Bidder/Contractor must convey its impact on his price duly substantiated by 
documentary evidence in support of the same before opening of Price Bid. Claim for 
any such impact after opening the Price Bid will not be considered by BHEL for 
reimbursement of tax or reassessment of offer.   
 
No reimbursement/recovery on account of increase/reduction in the rate of taxes, 
levies, duties etc. on input goods/services/work shall be made. Such impact shall be 
taken care of by the Price Variation/Adjustment Clause (PVC) if any. In case PVC is 
not applicable for the contract, Bidder has to make his own assessment of the impact 
of future variation if any, in rates of taxes/duties/ levies etc. in his price bid.   
 
5.9 SUBMISSION OF PERIODICAL REPORTS  
Contractor shall submit periodical reports in respect of following aspects of operation: 
1) Consumption of consumables like welding electrodes, gases and paints  
2) Consumption of construction power  
3) Availability and utilization of BHEL’s Tools & Plants 
4) Availability and utilization of contractor’s Tools & Plants 
5) Daily manpower reports 
6) Daily progress reports of activities & incidents 
7) Calibration reports 
8) Records of wages payment 
9) Any other report/record as may be specified by BHEL/client. 
 
BHEL at site will suggest formats for these reports. 
 
5.10 
It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc. Necessary coordination with customer officials is the 
responsibility of the contractor. Contractor to follow all the procedures laid 
down by the customer for making gate passes. Where permitted, by customer/ 
BHEL, to work beyond normal working hours, the contractor shall arrange 
necessary work permit for working beyond normal working hours. 
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SECTION-6 
SPECIAL CONDITIONS OF CONTRACT 

6.0    CONTRACTOR’S OBLIGATION IN REGARD TO EMPLOYMENT OF 
SUPERVISORY STAFF AND WORKMEN 

6.1  
The contractor shall deploy all the skilled/semiskilled/ unskilled labour including highly skilled 
workmen etc. These workmen should have previous experience on similar job. They shall hold 
valid certificates wherever necessary. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him. Contractor should furnish a tentative deployment plan of his manpower 
as required vide relevant Appendix. Also the actual deployment will be so as to satisfy the 
erection and commissioning targets set by BHEL. 
 
6.2 
It is the responsibility of the contractor to engage his workmen in shifts and or on overtime 
basis for achieving the targets set by BHEL. This target may be set to suit BHEL’s 
commitments to its customer or to advance date of completion of events or due to other 
reasons. The decision of BHEL in regard to setting the erection and commissioning targets will 
be final and binding on the contractor. 
 
6.3 
Contractor shall deploy only qualified and experienced engineers/ supervisors. They shall have 
professional approach in executing the work.  
 
6.4 
The contractor’s supervisory staff shall execute the work in the most professional manner in 
the stipulated time. Accuracy of work and aesthetic finish are essential part of this contract.  
They shall be responsible to ensure that the assembly and workmanship conform to 
dimensions and tolerances given in the drawings/instructions given by BHEL engineer from 
time to time. 
 
6.5 
The supervisory staff employed by the contractor shall ensure proper outturn of work and 
discipline on the part of the labour put on the job by the contractor. Also, in general they 
should see that the works are carried out in a safe and proper manner and in coordination 
with other labour and staff employed directly by BHEL or other contractors of BHEL or BHEL’s 
client. 
 
6.6 
If at any time, it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option to make 
alternate arrangements at the contractor’s risk and cost. 
 
6.7 SITE ORGANISATION 
 
The contractor shall provide adequate staffing in the following areas in addition to the staffing 
requirements of execution as instructed/informed by BHEL: 

• Overall Planning, Monitoring & Control  
• Materials Management  
• Quality Control and Quality Assurance 
• Safety, Fire  & Security 
• Industrial Relations and fulfillment of Labour Laws and other statutory obligations. 
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SECTION-7 
SPECIAL CONDITIONS OF CONTRACT 

7.0       OBLIGATIONS OF BHEL 

 
     FACILITIES PROVIDED BY BHEL 
7.1.1 SPACE FOR CONTRACTOR’S SITE OFFICE & STORES: 
Refer Section- 5 in this regard 

7.1.2 CONSTRUCTION POWER AND WATER 
 Refer Section - 5  

Water for Construction:  As specified in section –5.  

7.2 TOOLS & PLANTS 

BHEL will NOT provide any Tools & Plants for this work. 
7.3 CONSUMABLES AND MATERIALS 
BHEL will NOT provide any Consumables and Materials for this work except those, which are 
specifically mentioned in this tender specification. 
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SECTION-8 
SPECIAL CONDITIONS OF CONTRACT 

8.0  INSPECTION / QUALITY ASSURANCE / QUALITY CONTROL/ 
STATUTORY INSPECTION 

8.1 

Various inspection/quality control/quality assurance procedures /methods at various stages of 
erection and commissioning will be as per BHEL/customer quality control 
procedure/codes/IBR and other statutory provisions and as per BHEL Engineer’s instructions. 

8.2 

Preparation of quality assurance log sheets and protocols with customer’s engineers, welding 
logs and other quality control and quality assurance documentation as per BHEL Engineer’s 
instructions, is within the scope of work/specification.  

The protocols between contractor and customer/BHEL shall be made prior to installation for 
correctness of foundations, materials, procedures, at each stage of installation, generally as 
per the requirement of customer/BHEL.  This is necessary to ensure elimination of errors or 
keeping them within tolerable limits and to avoid accumulation and multiplication of errors. 

8.3 

A daily log book should be maintained by every supervisor/engineer of contractor on the job 
in duplicate (one for BHEL and  one for contractor) for detailing and incorporating  
alignment/clearance / centring / levelling readings and inspection details of  various 
equipments etc. 

8.4 

Contractor shall provide all the measuring and monitoring devices (MMD) required for 
completion of work satisfactorily. These MMD shall conform to jb requirement in respect of 
measurement range, accuracy level and any other standard specification.  

8.5 

The MMD deployed by the contractor shall, at all stages of works, have valid and current 
calibration certificate. The calibration of these MMD shall be got done from the agencies 
accredited/approved by BHEL/Client. Copy calibration certificate in respect of these MMD has 
to be submitted to BHEL. Periodical status report regarding validity of calibration has to be 
submitted to BHEL. Re-calibration/re-validation shall be done for the continuity of usage, as 
per BHEL specifications. Contractor shall conform to the specification of BHEL regarding 
storage of these MMD. 

8.6 

Re-work necessitated on account of usage of invalid MMD shall be entirely to the contractor’s 
account. He shall be responsible to take all corrective actions, including resource 
augmentation if any, as specified by BHEL to make-up the loss of time. 

8.7 

In the course of erection, it may become necessary to carry repeated checks of the work with 
instruments recently calibrated, re-calibrated. Such instruments whenever necessary, will be 
provided by BHEL, on returnable basis, on specific authorisation by BHEL Engineer. 
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8.8 

Vibration indicators/vibration recorders/vibration analysers will be provided by BHEL for 
checking and  analysing  vibration levels of rotating equipments with necessary operators.  
Contractor shall provide necessary labour for carrying out such tests. 

8.9 

Total quality is the watchword of the work and contractor shall strive to achieve the quality 
standards, procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards. Contractor shall provide for the services of quality assurance 
engineer. 

8.10  STAGE INSPECTION BY FES / QA ENGINEERS 

8.10.1 

Apart  from day-to-day inspection by BHEL engineers stationed  at site and also by customer’s 
engineers, stage  inspection of equipments  under  erection and commissioning   at various  
stages  of erection  and  commissioning  by teams of  engineers  from  field engineering  
services of BHEL’s manufacturing units  and  quality assurance teams from field quality 
assurance unit/factory quality assurance and commissioning engineers from technical services  
of BHEL  will  also be conducted.  Contractor shall  arrange     all labour, tools and tackles etc. 
for such  stage inspections free of  cost.  

8.10.2 

Any modifications suggested by BHEL FES and QA Engineers team shall be carried out. Claims 
of contractor, if any, shall be dealt as per clause 13.1 to 13.8, provided such modifications 
have not arisen for reasons attributable to the contractor. 

8.11 .STATUTORY INSPECTION. 

8.11.1 

The  scope includes getting the approvals from the statutory  authorities  (like  Electrical 
Inspector, P.F. Commissioner, Labour Commissioner and any other Authority connected to 
this project work).   This includes  arranging for inspection  visits  of Statutorily Authority 
periodically as  per BHEL Engineer’s  instructions,  arranging materials for ground inspection,  
submitting co-related inspection reports, documents,  radiographs  etc. and following up the  
matter  with them.  Contractor shall also make all arrangements for offering the 
products/systems for inspection at location, as applicable to the concerned Authority. 

8.11.2 

The contractor shall pay all fees connected with testing   his welders / men / workers  and 
testing, inspection, calibrating of  his MMD instrument and T&P  equipments. 

8.11.3 

It shall  be  contractor’s   responsibility to  obtain  approval  of statutory  authorities,  
wherever applicable, for the  conducting of any work which comes under the purview of  
these  authorities.  Any cost arising from this shall be contractor’s account.  

8.11.4 

Refer clause No.2.8.5 of SECTION-2 OF GENERAL CONDITIONS OF CONTRACT for BHEL’s 
responsibility with regard to payment of Inspection fee of Boiler Inspectorate.  

8.11.5 

Contractor should be qualified to execute pressure parts & piping work coming under the 
purview of IBR, for which he should register himself with CIB of state concerned. Contractor 
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should be aware of the latest IBR regulations and Electricity act, including the amendments 
thereof.    

8.11 

The quality management system of BHEL, Power Sector – Western Region (PSWR) has 
already been certified and accredited  with  ISO 9001:9002 standards in this regard. The 
basic philosophy of the Quality Management System is to define the organisational 
responsibility, work as per documented procedures, verify the output with respect to 
acceptance norms, identify the non-conforming product/procedure and take corrective action 
for removal of non-conformance specifying the steps for avoiding recurrence of such non-
conformities, and maintain the relative quality records.  The non-conformities are to be 
identified through the conduct of periodical audit of implementation of Quality Systems at 
various locations/stages of work. Suppliers/vendors of various products/services contributing 
in the work are also considered as part of the Quality Management System. As such the 
contractor is expected not only to conform to the Quality Management System of BHEL but 
also it is desirable that they themselves are accredited  under any Quality Management 
system Standard.  
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Section-9 

Special Conditions of Contract 
Safety, Occupational Health and Environmental Management 

 
Introduction:- 
BHEL PSWR has been certified for Environmental Management under ISO 14001:1996  
standard and Occupational Health & Safety under OHSAS  18001 by DNV. In order to comply 
with the above standards, it shall be the endeavor of BHEL and all its subcontractors to meet 
and implement the requirements by following the guidelines issued under Environmental, 
Occupational Health and Safety Management (EHS) manual a copy of which will be available 
with the  BHEL Site-in-charge.  
Contractor shall also enter into a “Memorandum of Understanding”  as given in clause 9.9 in 
case of award of contract. 

 
9.0 Responsibility Of The Contractor In Respect Of Safety Of Men, Equipment, 

Material And Environment. 
 

9.1 The Contractor Shall   
 

9.1.1 Abide by the Safety Regulations applicable for the Site/Project and in particular as 
mentioned in the booklet “Safe Work Practices” issued by BHEL. Contractors are also to 
ensure that their employees and workmen use safety equipments as stipulated in the 
Factories Act (Latest Revision) during the execution of the work. Failure to use safety 
equipment as required by BHEL Engineer will be a sufficient reason for issuance of memo, 
which shall become part of Safety evaluation of the contractor at the end of the Project. 
Also all site work may be suspended if it is found that the workmen are employing unsafe 
working practice and all the costs/losses incurred due to suspension of work shall be 
borne by contractor. A comprehensive list of National Standards from which the contractor 
can draw references for complying with various requirements under this section is given 
under 9.10  

 
9.1.2 Hold BHEL harmless and indemnified from and against all claims, cost and charges under 

Workmen’s Compensation Act 1923 and 1933 and any amendment thereof and the 
contractor shall be solely responsible for the same. 

 
9.1.3 Abide by the Procedure governing entry/exit of the contractor’s personnel within the 

Customer/Client premises. All the contractors employees shall be permitted to enter only 
on displaying of authorized Photo passes or any other documents as authorised by the 
Customer/Client 

 
9.1.4 Be fully responsible for the identity, conduct and integrity of the personnel/workers 

engaged by them for carrying out the contract work and ensure that none of them are ever 
engaged in any anti national activity 

 
9.1.5 Prepare a sign board giving the following information and display it near the work site:       

 
i. Name of Contractor  

ii. Name of Contractor Site-in-charge & Telephone number 
iii. Job Description in short 
iv. Date of start of job 
v. Date of expected completion 
vi. Name of BHEL Site-in-charge. 
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9.1.6 Abide by the rules and regulations existing during the contract period as applicable for 

the contractors at the Project premises. 
 

9.1.7 Observe the timings of work as advised by BHEL Engineer-in-charge for carrying out    
           the contract work. 

 
 

9.2    SPECIAL CONDITIONS 
9.2.1 Safety 
9.2.1.1 Safety Plan 

Before commencing the work, contractor shall submit a  “safety plan” to the authorised 
BHEL official.  The safety plan shall indicate in detail the measures that would be taken by 
the contractor to ensure safety to men, equipment, material and environment during 
execution of the work.  The plan shall take care to satisfy all requirements specified 
hereunder.   

 
 The contractor shall submit “safety plan” before start of work. During negotiations, before 

placing of work order and during execution of the contract, BHEL shall have right to review 
and suggest modifications in the safety plan.  Contractor shall abide by BHEL’s decision in 
this respect. 

 
9.2.1.2  
The contractor shall take all necessary safety precautions and arrange for appropriate 
appliances and/or as per direction of BHEL or it’s authorised person to prevent loss of 
human lives, injuries to men engaged and damage to property and environment. 

 
9.2.1.3  
The contractor shall provide to his work force and also ensure the use of  Personnel 
Protection Equipment (PPE) as found necessary and/or as directed and advised by BHEL 
officials without which permission is liable to be denied. 

 
¾ Safety helmets conforming to IS 2925/1984 (1990) 
¾ Safety belts conforming to IS 3521/1989 
¾ Safety shoes conforming to IS 1989 part-II /1986(1992) 
¾ Eye and face protection devices conforming to IS 2573/1986(1991), IS   6994 (1973),     
            part-I (1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
¾ Other job specific PPEs of standard ISI make as may be prescribed 
 

9.2.1.4  
All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, cages, 
safety nets, ladders, equipment, etc used by the contractor shall be of safe design and 
construction. These shall be tested and certificate of fitness obtained before putting them to 
use and from time to time as instructed by authorised BHEL official who shall have the right 
to ban the use of any item found to be unsafe 

 
9.2.1.5  
All electrical equipment, connections and wiring for construction power, its distribution and 
use shall conform to the requirements of Indian Electricity Act and Rules.   Only electricians 
licensed by the appropriate statutory authority shall be employed by the contractor to 
carryout all types of electrical works.   All electrical appliances including portable electric 
tools used by the contractor shall have safe plugging system to source of power and be 
appropriately earthed. 
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9.2.1.6  
The contractor shall not use any hand lamp energised by electric power with supply voltage 
of more than 24 volts. For work in confined spaces, lighting shall be arranged with power 
source of not more than 24 volts. 

 
9.2.1.7  
 The contractor shall adopt all fire safety measures as per relevant Indian Standards  

 
9.2.1.8  
Where it becomes necessary to provide and/or store petroleum products, explosives, 
chemicals and liquid or gaseous fuel or any other substance that may cause fire or 
explosion, the contractor shall be responsible for carrying out such provisions and/or storage 
in accordance with the rules and regulations laid down by the relevant government acts, 
such as petroleum act, explosives act, petroleum and carbides of calcium manual of the 
chief controller of explosives, Government of India etc.  The contractor in all such matters 
shall also take prior approval of the authorised BHEL official at the site. 

 
9.2.1.9  
Proper means of access must be used e.g. ladders, scaffolds, platforms etc. No makeshift 
access such as oil drums or pallets shall be used. Design of these will be in accordance with 
relevant standards and certified by competent persons before use.  
 
9.2.1.10 Temporary arrangements made at Site for lifting , platforms, approach, access 

etc should be properly designed and approved before being put to use. 
 

9.2.1.11 All excavations and openings must be securely and adequately  
 

 fenced/barricaded and warning signs erected when considered  
 necessary as per relevant code of practice. 

 
9.2.1.12 No persons shall remove guard rails, covers or protective 

devices unless authorised by a responsible supervisor and alternative 
precautions have been taken 

 
9.2.1.13 Access ways, means of escape and fire exits shall be clearly 

marked, kept clear and unobstructed at all times 
 

9.2.1.14 Only authorised persons holding relevant license will drive and 
operate site plant and equipments eg cranes, dumpers, excavators, transport 
vehicles etc 

 
9.2.1.15 Only authorised personnel are allowed to repair, commission 

electrical equipments. 
 

9.2.1.16 Gas cylinders shall  be handled and stored as per Gas Cylinder 
Rules and relevant safe working practices  

 
9.2.1.17 All wastes generated at Site shall be segregated and collected 

in a designated place so as to prevent spillage/ contamination/ scattering at 
Site, until the waste is lifted for disposal to designated disposal area as advised 
by BHEL official. 

 
9.2.1.18 The contractor shall arrange at his cost (wherever not 

specified) appropriate illumination at all work spots for safe working when 
natural day light is not  adequate for clear visibility. 
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9.2.1.19 The contractor shall train adequate number of workers/ 
supervisors for administering “FIRST AID”. List of competent first aid 
administers should be prominently displayed. 

 
9.2.1.20 The contractor shall display at strategic places and in adequate 

numbers the following in fluorescent markings 
 

¾ Emergency telephone numbers 
¾ Exit, Walkways 
¾ Safe working load charts for wire ropes, slings, D shackles etc 
¾ Warning signs 

 
9.2.1.21 The contractor shall be held responsible for any violation of 

statutory regulations (local, state or central) and BHEL instructions that may 
endanger safety of men, equipment, material and environment in his scope of 
work or other contractors or agencies.  Cost of damage, if any, to life and 
property arising out of such violation of statutory regulations and BHEL 
instructions shall be borne by the contractor. 

 
9.2.1.22 In case of a fatal or disabling injury/accident to any person at 

construction sites due to lapses by the contractor, the victim and/or his/her 
dependents shall be compensated by the contractor as per statutory 
requirements.  However, if considered necessary, BHEL shall have the right to 
impose appropriate financial penalty on the contractor and recover the same 
from payments due to the contractor for suitably compensating the victim 
and/or his/her dependents.   Before imposing any such penalty, appropriate 
enquiry shall be held by BHEL giving opportunity to the contractor to present 
his case. 

 
9.2.1.23 In case of any damage to property due to lapses by the 

contractor, BHEL shall have the right to recover cost of such damages from 
payments due to the contractor after holding an appropriate enquiry. 

 
9.2.1.24 In case of any delay in the completion of a job due to mishaps 

attributable to lapses by the contractor, BHEL shall have the right to recover 
cost of such delay from payments due to the contractor after notifying the 
contractor suitably and giving him opportunity to present his case. 

 
9.2.1.25 If the contractor fails to improve the standards of safety in its 

operation to the satisfaction of BHEL after being given a reasonable 
opportunity to do so, and/or if the contractor fails to take appropriate safety 
precautions or to provide necessary safety devices and equipment or to carry 
out instructions regarding safety issued by the authorised BHEL official, BHEL 
shall have the right to take corrective steps at the risk and cost of the contractor 
after giving a notice of not less than seven  days indicating the steps that would 
be taken by BHEL. 

 
9.2.1.26 Emergency Response 

 
9.2.1.15.1 BHEL will have an Emergency Response Plan for each Project Site in 

consultation with the Owner as the case may be, detailing the procedure for 
mobilisation of personnel and equipment, and defining the  responsibilities of 
the personnel indicated, in order to prepare for any emergency that may arise 
in order to ensure  the priorities of  
¾ Safeguard of life 
¾ Protect assets under construction or neighbouring  
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¾ Protect environment 
¾ Resumption of normal operations as soon as the emergency condition is 

called off 
 

All Contractors shall also be part of the Emergency response Plan and the 
personnel so nominated shall be aware of their  duties and responsibilities in 
an emergency response situation. 

 
 

9.2.1.15.2 At least 5% Contractors supervisors and workmen shall undergo training in 
administering ‘First Aid’. The trained persons should represent for all categories 
of work and for all areas of work. Adequate number of trained persons should 
be available for each shift. These first aiders shall be included in the 
emergency response team. Contractor employees and workmen are 
encouraged to participate in first aid  training programmes whenever organised 
by BHEL. 

 
9.2.2       OCCUPATIONAL HEALTH 
9.2.2.1 Specific occupational health hazards will be identified through the hazard 

evaluation processes in consultation with BHEL engineers and the necessary 
prevention/reduction/elimination methods implemented.  

 
9.2.2.2 All personnel working in an activity with a potential risk to health shall be made 

aware of all those risks and the actions they must take to 
reduce/control/eliminate the risk 

 
9.2.2.3 Safety coordinator shall conduct periodic checks to ensure that every group of 

workers engaged in similar activities are aware of potential risks to health and 
the actions required to be taken to mitigate the risk  

 
9.2.2.4 In order to protect personnel from associated health hazards, the following main 

areas will be focussed 
¾ Issue of approved Personnel Protective Equipment 
¾ Verification that the PPEs are adequate/maintained and worn by all staff 

involved in operations that are potentially hazardous to their health 
¾ Ensure that the personnel deployed are physically fit for the 

operation/work concerned 
¾ Provide hygienic and sanitary working conditions 

 
9.2.2.5 Contractor workers employees engaged in noise risk areas shall be issued with 

hearing protection aids and the use of the same will be enforced. Further, these 
workers will be educated on the hazards of noise 

 
9.2.2.6 Contractor workers engaged in dust environment shall be issued with necessary 

dust protection aids and the use of the same shall be enforced 
 

9.2.2.7 Workers engaged in exposure to bright light/rays as in welding  or radiation shall 
be issued with eye protection devices and the use of the same shall be 
enforced 

 
9.2.2.8 Adequate arrangements shall be made to provide safe drinking water  

 
9.2.2.9 Health monitoring records on at least sample basis for contractor employees & 

workmen shall be maintained for persons engaged in specified categories of 
work. These shall include  
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¾ Noise induced hearing loss 
¾ Lung Function test 
¾ Ergonomic Test 
¾ Eye Test for Welders, Grinders, Drivers etc 

9.2.3.0  HYGIENE and HOUSEKEEPING 
 

9.2.3.1 Good house keeping and proper hygiene is one of the key requirements of 
Occupational Health Safety and Environment management. Towards this the 
contractor shall encourage his workers and supervisors to maintain cleanliness 
in their area of work. 

 
9.2.3.2 The Contractor shall arrange to place waste bins/chutes at convenient locations for 

the collection of scrap and other wastes. The bins shall be clearly marked and 
segregated for metal, non-metal, hazardous and non hazardous wastes. 

 
9.2.3.3       BHEL may take up appropriate remedial measures at the cost of the 

contractors if the contractors fail  good house keeping and if there is an 
imminent risk of pollution 

 
9.2.4 ENVIRONMENT MANAGEMENT 
9.2.4.1 BHEL has a sound environmental management system, which is to be maintained 

and implemented by all the contractors. The system allows for project specific 
objectives to be set and developed sensitive to client requirements, applicable 
environmental legislation and BHEL’s own objectives and policy. BHEL engineers 
will assess and monitor the environmental impact of their work and lay out 
objectives for their minimisation. The contractors shall implement the objectives for 
continual improvement of environmental performance. BHEL shall regularly audit 
environmental impacts and their improvements. 

  
9.2.4.2 WASTE MANAGEMENT 

 
9.2.4.3.1 The objective of waste management is to ensure the safe and responsible disposal 

of waste, ensuring that it is correctly disposed of and being able to audit the 
process to ensure compliance. 

 
9.2.4.3.2 Chemical wastes if any shall be collected separately and disposed of to BHEL 

designated refuse yard as per BHEL advise 
 

9.2.4.3.3  No dangerous chemicals, noxious waste products or materials  will be disposed 
off on or off site without approval obtained through BHEL. 

 
9.2.4.3.4 All disposal of wastes generated during construction shall be in accordance with all 

relevant legislation. 
 

9.2.4.3.5 Acid and alkali cleaning wastes shall be neutralised to acceptable norms before 
disposal to the designated area. 

 
9.2.4.3.6  All necessary measures shall be taken to ensure safe collection and disposal of 

waste oils. In particular to ensure the prevention of their discharge into surface 
waters, ground waters, coastal waters or drainages 

 
9.3 SUPERVISION 
9.3.1  
Contractor must provide at least one full time on site safety coordinator when the manpower 
engaged is in excess of 50 for the contract activities in the premises. If the manpower is 
less than 50, the on site safety coordination responsibilities shall be assumed by any one of 
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the contractor’s other supervisory staff; however in both the cases, the contractor must 
specify in writing the name of such persons to the BHEL Engineer in Charge. 

9.3.2  
Contractor’s safety coordinator or his supervisor responsible for safety as the case may be 
shall conduct at his work site, and document formal safety inspection and audits at least 
once in a week. Such documents are to be submitted to BHEL Engineer in Charge for his 
review and record. Contractor, supervisor must attend all schedule safety meetings as 
would be intimated to him by the BHEL Engineer in Charge. 

9.3.3  
Before starting work under any contract, the contractor must ensure that a job specific 
safety procedures/field practices as required over and above the safety permit conditions 
are prepared and followed .He should also ensure that all supervisors and workers involved 
understand and follow this procedures /field practices. 

9.3.4 
Contractor must ensure that  in his work site appropriate  display  boards  are put  displaying   
signs for site safety , potential hazards and precautions  required 

 
9.4.0 TRAINING & AWARENESS 

 
9.4.1  

 
Contractor shall deploy experienced supervisors and other manpower who are well 
conversant with the safety and environment regulations of the Project. The electricians to 
be deployed on the job should have wireman license. 
 
9.4.2  
All Supervisors & Workmen of the Contractor shall undergo Fire safety 
training/demonstration whenever arranged by BHEL with the help of either Customer’s Fire 
and Safety department or outside faculty so as to acquire knowledge of fire prevention and 
also to be able to make use of appropriate fire extinguishers. 
 

9.4.3  
Contractor must familiarize himself from BHEL Engineer in Charge about all known 
potential fire, explosion or toxic release hazards related to the contract. He in turn will 
ensure that same information has been passed to the supervisors and workmen  

 
9.4.4  
Contractor must ensure that all his supervisors are properly trained and each employee 
has received and understood from his supervisor necessary training and briefing about the 
safety requirement. Necessary document as a means to verify that employees have 
understood the training is to be maintained.  

 
9.4.5  
The contractor supervisors shall also give a small safety briefing to all the workmen under 
his charge before undertaking any new work and specially understand the safety 
requirements that are mandatory 

 
9.5.0 REPORTING 

 
9.5.1  
The contractor shall submit report of all accidents, fires and property damage, dangerous 
occurrences to the authorised BHEL official immediately after such occurrence but in any 



 

 
Bharat Heavy Electricals Limited:PSWR:Nagpur
Tender Specification No. BHE/PW/PUR/UKAI-CVL1/446  Part-I  (Page 35) 
 

case not later than twelve hours of the occurrence.  Such report shall be furnished in the 
manner prescribed by BHEL and also to meet statutory requirement. 
 
9.5.2  
Any injury sustained by any of the contractor’s employees within the Project premises must 
be reported to BHEL supervisor and FIRST AID should be immediately administered. The 
Contractor shall be responsible for keeping and maintaining proper records of Accidents to 
his personnel.  

 
9.5.3  
Contractor must arrange to immediately investigate, properly document and report any 
injury, accident or near miss involving any of his employees and take appropriate follow up 
action. He must furnish within 12 hours of the incident a written report to BHEL Engineer in 
charge and the Safety Section.  

 
9.5.4  
According to the Factory Act and the Employees state Insurance Act & regulation, any 
person sustaining any injury within the project premises and absenting himself from work 
for more than 46 hours, his accident report has to be sent to the respective Government 
Authorities. Therefore contractor shall inform the owner’s representative such matter 
immediately for their needful action. 

 
9.5.5  
In addition, contractor shall submit periodic reports on safety to the authorised BHEL 
official from time to time as prescribed. 

 
9.5.6  

Before commencing the work, the contractor shall appoint/nominate a responsible officer to 
supervise implementation of all safety measures and liaison with his counterpart of BHEL. 
 
9.6 AUDIT REVIEW AND INSPECTION 

 
9.6.1  
BHEL shall conduct audit on the contractor performance and compliance with the project 
specific requirements of the Environment and Occupational Health & Safety Management 
systems. The programme of audit shall cover all activities under the contract but will focus 
particularly on high-risk activities. The Construction Manager shall decide the schedule of 
audit. The audit findings shall be communicated to the contractors and necessary remedial 
action as advised by BHEL Engineers shall be under taken within the stipulated time. 

 
9.6.2  
BHEL Engineers shall carry out inspections regularly by the contractors and on activities, 
facilities, equipment and documentation, to cover the following aspects. 

 
¾ Compliance with procedures and systems 
¾ Availability, condition and use of PPEs 
¾ Condition of maintenance tools, equipments, facilities 
¾ Availability of fire fighting equipments and its condition 
¾ Use of fire fighting equipments and first aid kit 
¾ Awareness of occupational health hazard 
¾ Awareness of safe working practices 
¾ Presence of quality supervision 
¾ Housekeeping 

  
The Safety Co-ordinator shall visit and inspect work sites daily. All unsafe acts, unsafe 
conditions that have imminent potential for causing harm/injury/damage will be immediately 
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corrected. He shall maintain a daily logbook giving details of unsafe acts or conditions 
observed and the corrective action taken and recommendations for preventing recurrence. 
Adequacy of corrective actions will be verified 

 
The contractor shall take remedial measures as per the findings of each inspection 
 
Besides the above, the contractor shall be required to carry out the following inspections  

 
 

Sl 
no 

Equipment Scope of inspection Inspection 
by 

Schedule 

1 Hand tools To identify unsafe/defective tool User Daily 
2 Power tools To identify unsafe/defective tool User Daily 
3 Fire 

Extinguisher 
To check pressure and any 
defect 

User / 
Safety 
Coordinator 

Daily 
 
Every month 

4 Lifting 
equipment/t
acles 

To check for defects and 
efficacy of brakes 

User 
 
Third party 

Daily 
 
Every Year 

5 PPE To check for defects User Daily 
 

 
9.7 NON COMPLIANCE: - 
9.7.1   
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED 
SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE FINES ON THE CONTRACTOR 
AS UNDER for every instance of violation noticed: 
 

 
SNo. Violation of Safety Norm Fine (Rs.) 
01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of Joints 

And Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper Precaution or Not 

Using Sheet Below Gas Cutting 200/- 

12. Not Maintaining Electric Winches Which are Operated 
Dangerously 500/- 

13. Improper Earthing Of Electrical  T&P 500/- 
14. Accident Resulting in Partial Loss in Earning Capacity 25,000/- per 

victim 
15. Fatal Accident/Accidents Resulting in total loss in 

Earning Capacity 
1,00,000/- 
per victim 

 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. 
The decision of BHEL engineer is final on the above.  The amount will be deducted from 
running bills of the contractor. The amount collected above will be utilised for giving award to 
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the employees who could avoid accident by following safety rules. Also the amount will be 
spent for purchasing the safety appliances and supporting the safety activity at site. 

 
9.8  
CITATION:-If safety record of the contractor in execution of the awarded job is to the 
satisfaction of safety department of BHEL, issue of an appropriate certificate to recognise the 
safety performance of the contractor may be considered by BHEL after completion of the job. 
 
9.9 Memorandum of Understanding 

After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of 
Understanding As Given Below: 

 
Memorandum of Understanding 
BHEL, PSWR is committed to Health, Safety and Environment Policy (EHS Policy) as 
given in the booklet titled “ Safe Working Practices” issued to all contractors. 

 
M/s _________________________  do hereby also commit to the same EHS Policy while 
executing the Contract Number _________ 
 

M/s ________________________  shall ensure that safe work practices not limited to the above 
booklet are followed by all construction workers and supervisors. Spirit and content therein 
shall be reached to all workers and supervisors for compliance. 

BHEL will be carrying out EHS audits twice a year and M/s __________________ shall 
ensure to close any non-conformity observed/reported within fifteen days. 
 
 
Signed by authorised representative of M/s------------------------------ 
 
Name          : 
 
Place & Date: 

 
 

9.10  
Comprehensive list of National Standards for reference and use wherever applicable in the 
execution of Civil, Erection and Commissioning Contracts 
 

IS No YEAR  Amd upto  DESCRIPTION 

IS 10204 1982  PORTABLE FIRE EXTINGUISHERS 
MECHANICAL FOAM TYPE 

IS 10245 1994  SPECIFICATION FOR BREATHING 
APPARATUS 

IS 10291 1982  SAFETY CODE FOR DRESS DRIVERS IN 
CIVIL ENGINEERING WORKS 

IS 10658 1983  HIGHER CAPACITY DRY POWDER FIRE 
EXTINGUISHERS (TROLLEY MOUNTED) 

IS 10662 1992  COLOUR TELEVISION 

IS 10667 1983  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION OF 
FOOT AND LEG 

IS 11037 1984  ELECTRONIC FAN REGULATORS 
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IS No YEAR  Amd upto  DESCRIPTION 
IS 11057 1984  INDUSTRIAL SAFETY NETS 

IS 11451 1998  
RECOMMENDATION FOR SAFETY AND 
HEALTH REQUIREMENT RELATING TO 
OCCUPATION EXPOSURE TO ASBESTOS 

IS 1169 1967  PEDESTAL FANS 

IS 1179 1967  SPECIFICATION FOR EQUIPMENT FOR EYE 
AND FACE PROTECTION DURING WELDING 

IS 11833 1986  DRY POWDER FIRE EXTINGUISHERS FOR 
METAL FIRES 

IS 11972 1987  
CODE OF PRACTICE FOR SAFETY 
PRECAUTION TO BE TAKEN WHEN 
ENTERING A SEWARAGE SYSTEM 

IS 1287 1986  ELECTRIC TOASTER 

IS 13063 1991  STRUCTURAL SAFETY OF BUILDINGS ON 
SHALLOW FOUNDATIONS ON ROCKS 

IS 13385 1992  
SPECIFICATIONS FOR FIRE EXTINGUISHERS 
50 LITRE WHEEL MOUNTED WATER TYPE ( 
GAS CARTRIDGES) 

IS 13386 1992  SPECIFICATIONS FOR FIRE EXTINGUISHERS 
50 LITRE MECHANICAL FOAM TYPE 

IS 13415 1992  CODE OF SAFETY FOR PROTECTIVE 
BARRIERS IN AND AROUND BUILDINGS 

IS 13416 1992  
RECOMMENDATIONS FOR PREVENTIVE 
MEASURES AGAINST HAZARDS AT 
WORKING PLACE PART 1 TO PART 5 

IS 13430 1992  
CODE OF PRACTICE FOR SAFETY DURING 
ADDITIONAL CONSTRUCTION AND 
ALTERATION TO EXISTING BUILDINGS 

IS 13849 1993  PORTABLE FIRE EXTINGUISHERS DRY 
POWDER TYPE ( CONSTANT PRESSURE) 

IS 1446 1985  CLASSIFICATION OF DANGEROUS GOODS 
(FIRST REVISION) 

IS 1476 1979  REFRIGERATORS 

IS 1641 1988  
CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): GENERAL 
PRINCIPLES OF FIRE GRADING AND 
CLASSIFICATION 

IS 1642 1989  CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS- DETAILS OF CONSTRUCTION 

IS 1643 1988  
CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): EXPOSURE HAZARD 
 

IS 1646 1997  
CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): ELECTRICAL 
INSTALLATIONS 

IS 1904 1986  CODE OF PRACTICE FOR DESIGN AND 
CONSTRUCTION OF FOUNDATIONS IN SOIL 

IS 1905 1987  STRUCTURAL SAFETY OF BUILDINGS 
MASONARY WALLS 

IS 2082 1985  ELECTRICAL GEYSERS 

IS 2171 1985  PORTABLE FIRE EXTINGUISHERS DRY 
POWDER TYPE (CARTRIDGE) 

IS 2309 1989  
PRACTICE FOR THE PROTECTION OF 
BUILDINGS AND ALLIED BUILDINGS 
AGAINST LIGHTENING 

IS 2312 1967  EXHAUST FANS 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 2361 1994  SPECIFICATION FOR BUILDING GRIPS – 
FIRST REVISION 

IS 2418 1977  TUBULAR FLUORSCENT LAMPS IS 2418 (FT-
1) 

IS 2750 1964  STEEL SCAFFOLDINGS 

 

IS 2762 1964  SAFE WORKING LOADS IN KGS FOR WIRE 
ROPE SLINGS 

IS 2878 1986  FIRE EXTINGUISHERS CARBON DIOXIDE 
TYPE (PORTABLE AND TROLLEY MOUNTED) 

IS 2925 1984  SPECIFICATION FOR INDUSTRIAL SAFETY 
HELMETS 

IS 3016 1982  
CODE OF PRACTICE FOR FIRE 
PRECAUTIONS IN WELDING AND CUTTING 
OPERATIONS- FIRST REVISION 

IS 3315 1974  DESERT COOLERS 

IS 3521 1989  INDUSTRIAL SAFETY BELTS AND HARNESS 

IS 368 1983  IMMERSION WATER HEATERS 

IS 3696 1991  SAFETY CODE OF SCAFFOLDS AND 
LADDERS PART 1 TO 2 

IS 3737 1996  
LEATHER SAFETY BOOTS FOR WORKERS IN 
HEAVY METAL INDUSTRIES 
 

IS 374 1979  CEILING FANS INCLUDING REGULATORS 
 

IS 3764 1992  EXCAVATION WORK – CODE OF SAFETY 
 

IS 3786 1983  

METHOD FOR COMPUTATION OF 
FREQUENCY AND SEVERITY RATES FOR 
INDUSTRIAL INJURIES AND 
CLASSIFICATION OF INDUSTRIAL 
ACCIDENTS 

IS 3935 1966  CODE OF PRACTICE FOR COMPOSITE 
CONSTRUCTION 

IS 4014 1967  CODE OF PRACTICE FOR STEEL TUBULAR 
SCAFFOLDING 

IS 4081 1986  SAFETY CODE FOR BLASTING AND RELATED 
DRILLING OPERATIONS 

IS 4082 1977 1996  
STACKING AND STORAGE OF 
CONSTRUCTION MATERIALS AND 
COMPONENTS AT SITE 

IS 4130 1991  DEMOLITION OF BUILDINGS – CODE OF 
SAFETY PART 1 TO 2 

IS 4138 1977  SAFETY CODE FOR WORKING IN 
COMPRESSED AIR (FIRST REVISION) 

IS 4155 1966  
GLOSSARY OF TERMS RELATING TO 
CHEMICAL AND RADIATION HAZARDS AND 
HAZARDOUS CHEMICALS 

IS 4209 1967  CODE OF SAFETY FOR CHEMICAL 
LABORATORY 

IS 4250 1980  FOOD MIXERS 

IS 4262 1967  CODE OF SAFETY FOR SULFURIC ACID 

IS 4756 1978  SAFETY CODE FOR TUNNELING WORK 

IS 4912 1978  
SAFETY REQUIREMENTS FOR FLOOR AND 
WALL OPENINGS, RAILINGS AND TOE 
BOARDS 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 5121 1969  SAFETY CODE FOR PILING AND OTHER DEEP 
FOUNDATIONS 

IS 5182 1969 1982  METHODS FOR MEASUREMENT OF AIR 
POLLUTION 

IS 5184 1969  CODE OF SAFETY FOR HYDROFLUORIC ACID 

IS 5216 1982 2000  
RECOMMENDATIONS ON SAFETY 
PROCEDURES AND PRACTICE IN 
ELECTRICAL WORK PART I AND II 

IS 555 1979  TABLE FANS 

IS 5557 1995  INDUSTRIAL AND SAFETY LINED RUBBER 
BOOTS ( SECOND REVISION) 

IS 5916 1970  
SAFETY CODE FOR CONSTRUCTION 
INVOLVING USE OF HOR BITUMINOUS 
MATERIALS 

IS 5983 1980  SPECIFICATION FOR EYE PROTECTORS – 
FIRST REVISION 

IS 6234 1986  PORTABLE FIRE EXTINGUISHERS WATER 
TYPE ( STORED PRESSURE) 

IS 692 1994  
CRITERIA FOR SAFETY AND DESIGN OF 
STRUCTURES SUBJECTED TO 
UNDERGROUND BLASTS 

IS 6994 1973  SPECIFICATION FOR SAFETY GLOVES 

IS 7155 1986  CODE OF RECOMMENDED PRACTICE FOR 
CONVEYOR SAFETY (PART 1 TO 8) 

IS 7205 1974  SAFETY CODE FOR ERECTION OF 
STRUCTURAL STEEL WORK 

IS 7293 1974  SAFETY CODE FOR WORKING WITH 
CONSTRUCTION MACHINERY 

IS 7323 1994  GUIDELINES FOR OPERATIONS OF 
RESERVOIRS 

IS 7812 1975  CODE OF SAFETY FOR MERCURY 

IS 7969 1975  SAFETY CODE FOR HANDLING AND 
STORAGE OF BUILDING MATERIALS 

IS 8089 1976  
CODE OF SAFE PRACTICE FOR LAYOUT OF 
OUTSIDE FACILITIES IN AN INDUSTRIAL 
PLANT 

IS 8091 1976  CODE OF PRACTICE FOR INDUSTRIAL PLANT 
LAYOUT 

IS 8095 1976  ACCIDENTS PREVENTION TAGS 

IS 818 1968 1997  
CODE OF PRACTICE FOR SAFETY AND 
HEALTH REQUIREMENTS IN ELECTRIC AND 
GAS WELDING, AND CUTTING OPERATIONS 

IS 8448 1989  AUTOMATIC LINE VOLTAGE CORRECTOR 
(STABILISER) 

IS 8519 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR BODY 
PROTECTION 

IS 8520 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR EYE, FACE AND 
EAR PROTECTION 

IS 875 1987  STRUCTURAL SAFETY OF BUILDING: 
LOADING STANDARD PART 1 TO 5 

IS 8807 1978  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION OF 
ARMS AND HANDS 

IS 8978 1985  INSTANTANEOUS WATER HEATERS 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 8989 1978  SAFETY CODE FOR ERECTION OF 
CONCRETE FRAMED STRUCTURES 

IS 940 1989  PORTABLE FIRE EXTINGUISHERS WATER 
TYPE ( GAS CARTRIDGE) 

IS 9457 1980  SAFETY COLOURS AND SIGNS 

IS 9679 1980  
CODE OF SAFETY FOR WORK 
ENVIRONMENTAL MONITORING 
 

IS 9706 1997  
CODE OF PRACTICE FOR THE 
CONSTRUCTION OF AERIAL RPEWAYS FOR 
THE TRANSPORTATION OF MATERIAL 

IS 9759 1981  GUIDELINES FOR DEWATERING DURING 
CONSTRUCTION 

IS 9815 1989  SERVO MOTOR OPERATED LINE VOLTAGE 
CORRECTOR (SERVO STABILISER) 

IS 9944 1992  
RECOMMENDATIONS ON SAFE WORKING 
LOAD FOR NATURAL AND MAN-MADE 
FIBRE ROPE SLINGS 

IS 996 1979  SINGLE PHASE ELECTRIC MOTORS 

ISO 3873 1977  SAFETY HELMET 
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SECTION-10 
SPECIAL CONDITIONS OF CONTRACT 

10.0    Drawings and Documents 
 
10.1  
The detailed drawings, specifications available with BHEL engineers will also form part of this 
tender specification. Revision of drawings/documents may take place due to various 
considerations as is normal in such large project. Work will have to be carried out as per 
revised drawings/ documents. These documents will be made available to the contractor 
during execution of work at site. 
 
10.2  
One set of necessary drawings/documents to carry out the erection work will be furnished to 
the contractor by BHEL on loan that shall be returned to BHEL after completion of the work. 
Contractor's personnel shall take care of these documents given to them. 
 
10.3  
The data furnished in various sections and appendices and the drawings enclosed with this 
tender specification describe the equipment to be installed, tested and commissioned under 
this specification, briefly. However, the changes in the design and in the quantity may be 
expected to occur as is usual in any such large scale of works. 
 
10.4  
If any error or ambiguity is discovered in the specification/information contained in the 
documents/ drawings and tender, the contractor shall forthwith bring the same to the notice 
of BHEL before submission of offer.  
 
10.5 
In case an ambiguity is detected after award of work, the same must be brought to the notice 
of bhel before commencement of the work/activity. BHEL's interpretation in such cases will be 
final and binding on the contractor. 
 
10.6  
In case of any conflict between general instructions to tenderers, general conditions of 
contract contained in sections 1 & 2 respectively and special conditions of contract contained 
in sections 4 to 15 and appendices, provisions contained in special conditions of contract in 
sections 4 to 15 and appendices shall prevail. 
 
10.7 
In case of discrepancy between quoted item rate and corresponding amount in the Rate 
Schedule, the quoted item rates shall be reckoned as correct and amount 
recalculated. Quoted item rates shall also prevail for arriving at the total price. Evaluation of 
offer will be done by BHEL on Total Price of the Rate Schedule. 
 
10.8 
Bank Guarantees to be furnished by the Contractor towards Security Deposit and Performance 
Guarantee (Last 5% payment against Workmanship Warranty/Defect Liability) shall have a 
claim period of six months over and above the validity period required for the case. 
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SECTION-11 
SPECIAL CONDITIONS OF CONTRACT 

TIME SCHEDULE, MOBILIZATION, PROGRESS MONITORING, OVER RUN, 
VARIATION ETC. 
11.1 TIME SCHEDULE & MOBILIZATION 
 
11.1.1  INITIAL MOBILIZATION AND TENTATIVE SCHEDULE 
 
Contractor shall reach site, make his site establishment and be ready to commence 
the work within two week from the date of fax Letter of Intent or as per directions of 
construction manager of BHEL. In case of forced shutdown of unit, BHEL will ask 
contractor to mobilize the site within one week of intimation of shutdown. 
 
11.1.3 
Contractor shall specifically note that there is likely to be some delay in supplies of 
materials / release of work fronts / other reasons. Contractor shall have to work 
round the clock on such critical activities as a part of catch up programme to meet 
the project requirement to the extent possible and shall also provide required 
resources as part of scope of work.  
 
11.1.4  Start of Contract Period and Duration. 
The total contract period for completion of entire work shall be THREE MONTHS from the 
date of start of excavation at site. The date of start of work at site shall be reckoned as the 
date of start of excavation at site. However the contractor shall have to mobilize his resources 
earlier than the start of contract period for preparatory work like taking over and chipping of 
foundations etc,  
The contractor shall complete all the work in the scope of this contract within the contract 
period.  
 
11.1.3.1 Grace Period 
Grace period of ONE MONTH beyond the contract period of three month is provided for this 
contract. However, all milestone events as per actual requirement of project schedule shall 
have to be achieved by the contractor without taking recourse to the Grace Period.   
11.2 Progress Monitoring, Contract Extension and Over Run 
 
11.2.1 Progress Monitoring 
 
Progress will be reviewed periodically (daily / weekly / monthly) including month end review 
vis-a-vis the plans drawn as above. The contractor shall submit periodical progress reports, 
and other reports / information including manpower, consumables etc as desired by BHEL. 
 
11.2.2 Ascertaining and Establishing the Reasons for Shortfall 
                 
The onus probandi that the causes leading to extension of the contract period is not due to 
any reasons attributable to the contractor is on him (the contractor). Review of the 
performance as stated vide Clause 11.2.1 above will be made considering the availability of 
components to be erected and other inputs / constraints over which the contractor has no 
control. The programme will be reviewed area-wise and the following facts will be recorded in 
case of shortfall at the end of every month: 
   
11.2.2.1  
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A)   Erection / Commissioning programme not achieved owing to non-availability of fronts. 
         
B) Erection/Commissioning programme not achieved owing to non-availability of materials. 
    
11.2.2.2 Erection/Commissioning programme not achieved owing to non-availability of tools  

and plants, manpower and consumables by the contractor or any other reason 
attributable to the  contractor. 

 
11.2.2.3 Erection / Commissioning programme not achieved due to  any other reasons not 

attributable to the contractor. 
 
11.3 Contract Extension 
 
11.3.1 
If the completion of work as detailed in these specification gets delayed beyond the end of 
contract period and grace period then depending on the balance work  left out, BHEL at its 
discretion may extend the contract.  
 
11.3.2 
A joint programme shall be drawn for the work to be completed during the extended contract 
period. Review of the program and record of shortfall as describe vide clause 11.2.2 shall be 
done during the extended period. The overrun charges will be paid in proportion to the 
achievement of the respective month vis-à-vis the plan for the month (for assessing the 
performance, the agreed plan shall be reduced by shortfall attributable to the BHEL). BHEL 
may disallow contractor’s claim for over run charges, if the monthly programme as mentioned 
here not made by him.  
 
11.3.3 
The part of extension attributable to the contractor, if any, in total contract extension shall be 
exhausted first i.e. immediately after end of grace period. This shall be followed by the 
extension on account of force majeure conditions, if any, and lastly on account of BHEL. 
 
11.4 Overrun Compensation 
If the contract is extended beyond the contract (including grace) period for any reason other 
than those attributable to the contractor or force majeure conditions, the contractor will be 
compensated by payment of overrun charges at the rate of Rs. 50,000/- (Rupees fifty 
thousand only) per month. Overrun compensation will be paid for the extension 
attributable to BHEL only. No overrun compensation will be payable for the extension on 
account of reasons attributable to contractor and / or force majeure conditions.  
 
11.5 Price Variation  
Agreed price/rate shall remain firm through out the contract period including grace period and 
extended period thereof. No price variation/adjustment shall be applicable for this contract 
and clause No.2.15 of General Conditions of Contract shall not be applicable.  
 
11.6 Interest Bearing Recoverable Advance  
 
Interest bearing (rate of interest 12% per annum) advance limited to 5% of the award value 
may be paid by BHEL at its discretion against specific request of Contractor and after receipt 
& acceptance of Bank Guarantee for the amount sought. This Bank Guarantee shall be kept 
valid by the Contractor for specific period, with timely renewals if need be, till the entire 
amount is recovered by BHEL. Recovery of this amount will be made @ 10% of the running 
bill amount from the first applicable running bill onwards after the advance is paid.   
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11.7 Definition of Work Completion 
The contractor’s scope of work under these specifications will deem to have been completed 
in all respect, only when all the activities are completed satisfactorily and so certified by BHEL 
site in charge. The decision of BHEL in this regard shall be final and binding on the contractor. 
 
11.8   SECURED ADVANCE 
No Secured advance is payable under this contract. 
 
11.9    SPLITTING OF WORK 
BHEL reserves the right to split up the work and award to more than one agency in case 
contractor fails to provide adequate resources, manpower etc. to achieve the desired progress 
of work  
 
11.10 VARIATION IN QUANTITY 
The quantities against all the items of the Rate Schedule are approximate and may vary up to 
any extent or may be deleted altogether. The agreed rate of each item shall remain firm for 
any variation on individual quantity or total quantity/ value. Payment shall be made as per 
agreed items rates for the quantities actually executed and measurements accepted by BHEL. 
The contractor has to take note of this and quote his rates accordingly. 
 
 
11.8 Liquidated damages ( L D ) 
 
L D shall be applicable as per General Terms & Conditions ( GCC ) of  contract. 

 
11.9 EXTRA WORK 
 
Rate for Extra work if any required to be executed at site shall be worked out on the following 

basis.  
 
� Rate shall be derived  from the similar nature of item from existing Schedule of 

Item rates. 
 
� If no similar items are available in existing Schedule, the same shall be worked 

out as per Analysis of rates of CPWD- 1997 Edition by applying current rate of 
materials & labour obtained from authentic sources or Finished rate of CPWD 
(Delhi Schedule of Rate) – 1997 edition plus applicable PVC. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
Bharat Heavy Electricals Limited:PSWR:Nagpur
Tender Specification No. BHE/PW/PUR/UKAI-CVL1/446  Part-I  (Page 46) 
 

SECTION-12 
SPECIAL CONDITIONS 

 

12.0 TERMS OF PAYMENT 
12.0.1 
The contractor should submit his monthly on account bills with all the details required by 
BHEL on specified date every month covering progress of work in all respects and areas from 
the 25 of previous calendar month to 24th of the current month. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode of payment, 
and measurement of the work completed.  
 
12.0.3 
Release of payment in each running bill will be restricted to 95% of the value of work admitted, 
as per the percentage break-up for the stage of work completion stipulated vide clauses 
hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work executed. The 
same will be released after completion of the guarantee period of 12 months from the date of 
completion of entire work as certified by BHEL engineer. However, this amount may be 
released earlier on receipt and acceptance of bank guarantee (BG) of equal amount in 
BHEL’s prescribed format. The BG shall be valid at least for one-year period and renewed if 
necessary to cover the entire Defect Liability period and an additional six months of claim 
period. 
 
12.0.4 
The payment for running bills will normally be released within 30 days of submission of 
running bill. Contractor shall make his own arrangement for making payment of impending 
labour wages and other dues in the meanwhile. 
 
12.1 STAGES OF PROGRESSIVE PRO-RATA PAYMENTS  
 
 

12.1.4           Stages of Progressive Payments 

Subject to any deductions, which BHEL may be authorized to make under the contract, the 
contractor shall on the certificate of the engineer at site be entitled for payment as under. 

 
12.1.4.1 
The percentage of payment for progressive completion of work in various categories of work 
shall be as under:  
A) 100% of agreed item rate will be released for the completed work against monthly R.A. 

bills.  
 
 

12.2 PAYMENT FOR WORK COMPLETED 

12.2.1 

The contractor should submit his on account bills with all the details required by BHEL on 26th 
of every month covering progress of work in all respects and areas up to 24th day of the same 
month. 
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12.2.2 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  

12.2.3 

On receipt of the bill, joint measurement and checking of the work done will be carried out by 
the concerned BHEL engineer as per clause 2.6 of General Conditions of the Contract and 
break-up given vide clause 12.0. It shall be final and binding on the contractor. 

12.2.4 
The payment for running bills will normally be released in around 30 days of submission of 
running bill with measurement sheets. Contractor shall make his own arrangement for making 
payment of impending labour wages and other dues in the meanwhile.  
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SECTION-13 
SPECIAL CONDITIONS OF CONTRACT 

 
13.0 DETAILS TO BE FURNISHED BY THE BIDDERS 
 Apart from other details called for in the tender document under the various other provisions, 
the following details shall be submitted by the tenderers along with their offers (Technical Bid). 
Please also refer the checklist furnished in the beginning of the Tender Specification. 

13.1 

Contractor shall submit his HQ and Site organization charts. 

13.2 

Contractor shall submit tentative month-wise plan to match the Completion Schedule as in 
Section-11 of Special Conditions of Contract. 

13.3 

Contractor shall furnish the list of major tools and plants owned by them as well as T&P 
deployment plan for this work. 

13.4 

 

Contractor shall furnish month-wise deployment plan of manpower.  
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SECTION-14 
SPECIAL CONDITIONS OF CONTRACT 

INSURANCE 
 
14.1 
BHEL HAS ARRANGED A COMPREHENSIVE MARINE, STORAGE CUM ERECTION INSURANCE 
COVER ALL RISKS INCLUDING DAMAGES/LOSS OCCURRING DURING INLAND TRANSPORT. BUT 
SUCH COVER IS LIMITED TO ONLY THE MATERIALS TRANSPORTED.  
 
14.2 
THE CONTRACTOR HAS TO ARRANGE ON HIS OWN, INSURANCE COVER FOR ALL THE T&P AND 
OTHER CONSTRUCTION EQUIPMENTS DEPLOYED AT SITE. SUCH ASSETS ARE NOT COVERED IN 
INSURANCE POLICY TAKEN BY BHEL.   
 
14.3 
IT SHALL ALSO BE THE RESPONSIBILITY OF THE CONTRACTOR TO ARRANGE FOR ACCIDENT RISK 
POLICY/WORKMEN COMPENSATION POLICY FOR THE STAFF AND WORKMEN.  
 
14.4 
THE CONTRACTOR HAS TO PROVIDE ASSISTANCE IN LODGING AND REALIZING THE INSURANCE 
CLAIMS COVERED BY THE MCE INSURANCE POLICY THAT IS TAKEN BY BHEL. SCOPE SHALL INCLUDE 
RECEIPT INSPECTION (SHORTAGE/DAMAGE/LOSS REPORTING) IMMEDIATELY ON ARRIVAL OF 
CONSIGNMENT, RECORDING SUCH DAMAGE/LOSS/SHORTAGE INTIMATION ON THE LR/RR/LWB 
DULY COUNTERSIGNED BY THE DRIVER/TRANSPORTER’S REPRESENTATIVE WHILE 
ACKNOWLEDGING RECEIPT OF CONSIGNMENT TO THE CONCERNED TRANSPORTER, INTIMATING 
THE LOSS/DAMAGE/SHORTAGE TO BHEL, PROVIDING ASSISTANCE FOR INSPECTION OF THE 
REPORTED CONSIGNMENT AT THE TIME OF INSURANCE SURVEY, LIASIONING WITH THE 
TRANSPORTER AND INSURANCE COMPANY ETC.  
 
14.5 
IN CASE OF THEFT / DAMAGE / LOSS OF MATERIALS DUE TO NEGLIGENCE OR FAILURE 
ATTRIBUTABLE TO THE CONTRACTOR, THE EXPENSES INCURRED ON ACCOUNT OF REPAIR/ 
REPLACEMENT OF SUCH COMPONENTS INCLUDING BHEL’S OVERHEAD EXPENSES AS APPLICABLE 
(PRESENTLY @ 30%) IN EXCESS OF THE AMOUNT REALIZED FROM THE UNDERWRITERS SHALL BE 
RECOVERED FROM THE CONTRACTOR. RECOVERY WILL BE LIMITED TO NORMAL DEDUCTIBLE 
FRANCHISE (DF) / EXCESS AS PER APPLICABLE INSURANCE TARIFF (TAC) GUIDELINES. HOWEVER, 
IN CASE SUCH INSURANCE CLAIM IS SUMMARILY REJECTED BY THE UNDERWRITERS DUE TO 
WILFUL DAMAGE/LOSS ON THE PART OF THE CONTRACTOR, THE TOTAL COST OF REPAIR/ 
REPLACEMENT SHALL BE RECOVERED FROM THE CONTRACTOR.    
 
14.6 INSURANCE BY THE CONTRACTOR AND INDEMNIFICATION OF BHEL 
 
BHEL HAVE TAKEN A THIRD PARTY LIABILITY INSURANCE, INDICATING IN THE PROPOSAL FOR 
SUCH INSURANCE THAT SUB-CONTRACTORS WILL BE TAKING PART IN THE ERECTION WORK 
DETAILED IN THIS TENDER. HOWEVER, THE TENDERER HAS TO BEAR ANY EXPENSES/ 
CONSEQUENCES OVER AND ABOVE THE AMOUNT THAT MAY BE REIMBURSED TO BHEL BY SUCH 
COVERAGE OF THIRD PARTY LIABILITY INSURANCE TAKEN BY BHEL. 
 
SUCH ADDITIONAL LIABILITY WILL BE TO COVER AND INDEMNIFY BHEL AND ITS CUSTOMER OF ALL 
LIABILITIES WHICH MAY COME UP AND CAUSE HARM/DAMAGE TO OTHER CONTRACTORS/ 
CUSTOMER/BHEL PROPERTIES/PERSONNEL OR ALL OR ANYBODY RENDERING SERVICE TO 
BHEL/CUSTOMER OR IS CONNECTED WITH BHEL / CUSTOMER’S WORK IN ANY MANNER 
WHATSOEVER. THE TENDERER’S SPECIFIC ATTENTION IS ALSO INVITED TO CLAUSE 2.10 OF 
GENERAL CONDITIONS OF CONTRACT.  
  
CONTRACTOR SHALL OBTAIN AND OPERATE SUITABLE INSURANCE POLICIES TO COVER THE RISK 
PERTAINING TO THE ASSETS/PROPERTIES AND PERSONNEL BELONGING TO OR DEPLOYED BY HIM. 
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SECTION-15 
 

SPECIAL CONDITION OF CONTRACT 
 

15.0      EARNEST MONEY DEPOSIT & SECURITY DEPOSIT  
 

15.1     EARNEST MONEY DEPOSIT:  
 
EMD for this tender is Rs. 1,00,000/- (Rupees ONE lakh only). Bidders who have already 
deposited One Time EMD of Rs. 2.00 lakh will be exempted from submission of any EMD now 
for this tender.   

EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand 
Draft only in favour of Bharat Heavy Electricals Limited and payable at Nagpur. No other 
form of EMD is acceptable.  

15.1.1 EMD by the Tendered will be forfeited as per Tender Documents if 
 
         i)    After opening the tender,  the tendered revokes his tender within the validity 

period or increases his earlier quoted rates. 
 
         ii)   The  tendered  does not commence the work within the period  as per LOI / 

Contract. In case the LOI / contract is silent in this regard then within 15 days 
after award of contract. 

 
15.1.2 EMD shall not carry any interest. 

 
15.2  SECURITY DEPOSIT 

 
15.2.1 The successful bidder shall furnish security Deposit. The rate of Security Deposit shall 

be as below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 
2 Above Rs. 10 lakhs  upto Rs.50 lakhs 1 lakh + 7.5% of the Contract 

Value exceeding Rs. 10 lakhs. 
3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract 

Value exceeding   Rs. 50 lakhs. 
 
The Security Deposit based on award value shall be furnished before start of the work 
by the Contractor. Amount of Security Deposit shall be aligned with the actual executed 
value at appropriate stages of the contract period if there is variation from the award 
value. 

 
15.2.2 Security Deposit may be furnished in any one of the following forms  

 
   i) Cash (as permissible under the Income Tax Act) 
  
  ii) Pay Order, Demand Draft in favour of BHEL. 

 
 iii) Local cheques of scheduled banks, subject to realization. 
 
 iv) Securities available from Post Offices such as National Savings Certificates, Kisan 

Vikas Patras etc. (Certificates should be held in the name of Contractor furnishing 
the security and duly pledged in favour of BHEL and discharged on the back). 
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 v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the 

Companies Act subject to a maximum of 50% of the total security deposit value.  The 
balance 50% has to be remitted either by cash or in the other form of security. The 
Bank Guarantee format should have the approval of BHEL. 

   
vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as 

defined in the Companies Act. The FDR should be in the name of the contractor, A/c 
BHEL, duly discharged on the back.  

 
vii) Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be furnished in the 
form of BG/DD/Securities from Post Office/FDR by the Contractor before start of the 
work and the balance 50% may be recovered from the running bills.   

                                                                                                                                                                
viii) EMD of the successful tendered shall be converted as Security Deposit, excepting 

those bidders who have remitted One Time EMD.  
 
ix) The Security Deposit shall not carry any interest. 

 
NOTE: Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, BHEL 
will not be liable or responsible in any manner for the collection of interest or renewal 
of the documents or in any other matter connected therewith.  

 
15.2.2 
Security Deposit shall not be refunded to the Contractor except in accordance with the terms 
of the contract. 
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APPENDIX-I 
 

LIST OF T&P TO BE PROVIDED BY BHEL FREE OF HIRE CHARGES ON SHARING BASIS 
 

 
 
    
NO T&P WILL BE PROVIDED BY BHEL TO THE CONTRACTOR FOR THIS PROJECT EXCEPT SOME SPECIAL TOOLS BEING SUPPLIED 
BY THE MANUFACTURING UNIT AS PART OF REGULAR SUPPLY AND SPECIFIC MATERIAL IF ANY AS MENTIONED IN THIS TENDER. 
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ANNEXURE -II 
LIST OF TOOLS AND PLANTS TO BE ARRANGED BY CONTRACTOR 
 
1) Concrete Mixture with Batcher- For mass concrete during ID Fan minimum 3nos mixture are required 
2) Vibrators- 3nos  
3) Leveling instrument with calibration certificate as required 

4) Thediolite with calibration certificate as required 

5) Shuttering materials as per requirement 

6) Cube moulds required nos and testing arrangement 

7) Slum testing cone as required 

8) pump with moter required for curing 

9) Concrete dismantling Equipment ( Vaccum jack Hammer- Heavy Duty type _ 

 

 

 

 

Any other T and P as per requirement and as per our General and special conditions of contracts. 

NOTE 

 

The above list is only indicative and not exhaustive.  Arrangement for any other T and P required for completion of the job shall be the 

responsibility of the contractor and shall be arranged by him. 
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APPENDIX- III 
 

ANALYSIS OF UNIT RATE QUOTED 
 
 

SL.NO. DESCRIPTION % OF QUOTED RATE REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & 
MAINTENANCE 

  

05 ESTABLISHMENT & 
ADMINISTRATIVE EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 
         
         
                                               
 

SIGNATURE OF THE TENDERER                                                   
 
        DATE: 
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APPENDIX-IV 

FORMAT FOR MONTH-WISE MANPOWER DEPLOYMENT PLAN 
(CATEGORY-WISE NUMBERS TO BE INDICATED FOR EACH MONTH) 

 
MONTHS SL. 

NO. 
CATEGORY 

1 2 3 4 5 6 7 8 9 10 SO ON 

01 RESIDENT ENGINEER            

02  ENGINEERS            

03  SUPERVISORS            

04 MATERIALS MANAGEMENT SUPERVISORS            

05 SAFETY ENGINEER            

06 WELDER            

07 PLUMBERS            

08 CARPENTERS            

09 BAR BENDERS            

10 TRUCK/TRAILER DRIVERS, CONCRETE 

MIXTURE OPERATORS 

           

11 SAFETY ENGINEER            

12 STORE KEEPERS            

13 ELECTRICIANS            

14 SEMISKILLED/ UNSKILLED WORKERS            

15 MASONS            

SO 

ON 

            

 MONTH WISE TOTAL            
SIGNATURE OF TENDERER 

DATE: 
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APPENDIX–V 
FORMAT FOR DEPLOYMENT PLAN FOR MAJOR TOOLS AND PLANTS 

MONTHS SL. NO. DESCRIPTION & CAPACITY OF T&P 
1 2 3 4 5 6 7 8 9 10 SO ON 

01             

02             

03             

04             

05             

06             

07             

08             

09             

10             

SO ON             
 
 
 

                                                                                   
                                                                                 SIGNATURE OF THE TENDERER                                   

 
         DATE: 
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APPENDIX-VI 
CONCURRENT COMMITMENTS 

 
SN FULL POSTAL ADRESS 

OF CLIENT AND NAME 
OF OFFICER IN-
CHARGE 

DESCRIPTION OF THE 
WORK 

VALUE OF 
THE 
CONTRACT 

COMMENC-
EMENT DATE 

SCHEDU-
LED 
COMPLE-
TION 

% COMPL-
TD. AS ON 
DATE 

ANTICIPA-
TED 
COMPLN. 
DATE 

REMARKS 

         

 
 
 
 
 
DATE              SIGNATURE OF THE TENDERER
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APPENDIX–VII 

DETAILS OF SIMILAR WORK DONE DURING THE LAST SEVEN YEARS 

SL.
NO. 

FULL POSTAL 
ADDRESS OF CLIENT 
& NAME OF OFFICER 
IN CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT 

DATE OF 
AWARD OF 
WORK 

DATE OF 
COMMENCE
MENT OF 
WORK 

ACTUAL 
COMPLETION 
TIME  
(MONTHS) 

DATE OF 
ACTUAL 
COMPLETION 
OF WORK 

REMARKS 

1  

 

       

2  

 

       

3  

 

       

4  

 

       

5  

 

       

6  

 

       

BIDDERS SHALL ENCLOSE COPIES OF DETAILED WORK ORDER (GIVING BILL OF QUANTITIES AND SCOPE OF WORK) AND COMPLETION CERTIFICATE IN 
SUPPORT OF THIS STATEMENT.   

 

 

DATE        SIGNATURE OF TENDERER WITH SEAL 
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