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      FOR 

 

 
“Construction of  two numbers 120 MTR high Reinforced 
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towers including  supply   of all materials  except  those  
proposed  to be supplied  by  BHEL  for  4 x 125 MW units  

at Kosti TPP, Sudan of M/S NEC, SUDAN” 

 
 

                                           PART I – TECHNICAL    BID 
 

 

 

 
 
 

Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northern Region, 
Plot  No.  25 , Sector - 16A ,  
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and OHSAS 18001 certified 
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SubContract and Purchase 

Deptt. 
 
 

 
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
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Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
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                        Fax      091-0120-2515464 / 2515467                               

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 

 

                         TENDER NO. BHEL: NR(SCT):KOSTI-CIVIL(3):375 
 

 
 

                      IMPORTANT  NOTE 

 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY 
DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING 
AUTHORITY BEFORE THE BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER 
DOCUMENT COMPLETE IN ALL RESPECTS MUST BE SUBMITTED BACK AS PART OF 
THE BID WITHOUT WHICH THE SAME IS LIABLE TO BE REJECTED BY BHEL. 

 

 

 

       THIS TENDER SPECIFICATION  ISSUED TO: 

 

       M/S----------------------------------------------------------- 

 

         ----------------------------------------------------------- 

 

         ----------------------------------------------------------- 

 

         ----------------------------------------------------------- 
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ISO 9001-2000, ISO 14001 
and OHSAS 18001 certified 

company 
Sub-Contract and Purchase 

Deptt. 
 

 
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NOTICE 

 

Sealed tenders are invited from the contractors fulfilling qualifying 
requirements for the “Construction of  two numbers 120 MTR high Reinforced 
Concrete twin flue steel lined Chimneys and four sets of Induced draught reinforced 
concrete hyperbolic cooling towers including  supply  of all materials  except  those  
proposed  to be supplied  by  BHEL  for  4 x 125 MW units  at Kosti TPP, Sudan of 
M/S NEC, SUDAN.” 

 
TENDER NO. BHEL: NR(SCT):KOSTI-CIVIL(3):375 

       

     QUALIFYING  REQUIREMENTS: 
                       

1. Tenderers who wish to participate should have completed, during last seven 
years, at least one similar work consisting of construction of RCC Chimney 
upto at least 75 m in height. 

 
                                                  AND 
                                                               
2. Party should have an average annual turnover of minimum of Rs. 9 Crores 
(Rupees Nine Crores  only) during preceding three years (2003-04, 2004-05 
and 2005-06).   
 

          NOTES:   
 

  (i)        The Tender Documents comprise of following; 
   (a) General Conditions of Contract, Special Conditions of Contract, Tender Notice, Project 

Synopsis etc. – 90 Pages 
(b) Technical  specifications for RCC Chimney  with General Arrangement Drg—            

304 Pages (This may be down loaded from BHEL PSNR  web site, 
www.bhelpsnr.co.in. It is given under heading as “Technical Specifications- 
Chimney for Sudan Project)” 

(c) Technical  specifications for  Cooling Tower—323 Pages(This may be down loaded 
from BHEL PSNR  web site, www.bhelpsnr.co.in. It is given under heading as       
“Technical Specifications- Chimney for Sudan Project)” 

(d) BOQ CUM Rate Schedule – 36 Pages 
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          (ii)     Tender Documents with complete details are hosted in this web page. Bidder(s) intending 

to participate may download the tender document from the web site. Bidder(s) 
downloading the tender documents from the web site, shall remit Rs.1000/- (Rupees One 
thousand only) in the form of  crossed demand draft (non-refundable), in favour of BHEL, 
NOIDA along with their offer 

   
(iii)     Bidder(s) can also  purchase hard copy of tender documents  from  this  office.    Tender 

documents (non transferable) will be issued on all working days between 09.30 Hrs. to 
12.30 Hrs within the sale period i.e upto 10.01.2007 on payment of Rs.1,000/- (non-
refundable) either in cash or by crossed demand draft in favor of BHEL, NOIDA.  Request 
for issue of tender document should clearly indicate Tender No. and  work. 

 
(iv)  Tenders must be submitted to the undersigned at the address given above (Room 

No.104) latest by 10.01.2007 before opening of technical bids commences. Technical 
bids shall be opened at 15.30 Hrs. on 10.01.2007. 

 
(v) Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of Indian 

Rupees 2,00,000/-  or US $ 4500/-  shall be deposited by Account Payee Pay Order ‘OR’ 
Demand Draft in favour of  “Bharat Heavy Electricals Limited” payable at Delhi, INDIA. 
Those bidders who have already deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with 
BHEL, PSNR, NOIDA need not submit EMD with the present tender. 

 
(vi) Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will not 

be considered. 
 

(vii) All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in 
this web page and not in the newspaper. Bidders shall keep themselves updated with all 
such amendments. 

 
(viii) BHEL reserves the right to accept or reject any or all tenders without assigning any 

reason whatsoever. 
 

(ix) BHEL takes no responsibility for any delay/loss of documents or correspondences sent by 
courier/post. 

 
(x) Purchase Preference will be given to CPSUs  as per Indian Govt. Guidelines. 

 
(xi) Unsolicited rebate / discount shall not be accepted after bid opening 

 
                                                                                     
 
 
 

AGM/SCP 
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ISO 9001-2000, ISO 14001 
and OHSAS 18001 certified 

company 
Sub-Contract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 

                            TENDER  NOTICE- Newspaper 
 

    LAST DATE OF SALE                  :  10.01.2007 
    DUE DATE                           :  10.01.2007 
    DATE OF OPENING                      :  10.01.2007 
 

 
 

NIT NO. / NAME OF WORK 

 

TENDER NO. BHEL: NR(SCT):KOSTI:CIVIL(3):375 
 
Sealed tenders are invited from the contractors fulfilling qualifying requirements 
for the “Construction of  two numbers 120 MTR high Reinforced Concrete twin 
flue steel lined Chimneys and four sets of Induced draught reinforced concrete 
hyperbolic cooling towers including  supply  of all materials  except  those  
proposed  to be supplied  by  BHEL  for  4 x 125 MW units  at Kosti TPP, Sudan of 
M/S NEC, SUDAN.” 

 
 
   
 
NOTES: 
1. Purchase Preference will be given to CPSU as per Indian Govt. Guidelines. 
2. The complete tender documents can be downloaded  from  BHEL Web Site, 

www.bhel.com.  
3. Bidder(s) can  also purchase hard copy of the tender documents  from  this  office on 

payment of Rs.1,000/- (non-refundable) either in cash or by crossed demand draft in 
favour of BHEL, NOIDA.   

4. Earnest Money Deposit (EMD) : Refundable, Non-interest bearing EMD of Indian 
Rupees 2,00,000/-  or US $ 4500/- shall be deposited by Account Payee Pay Order 
‘OR’ Demand Draft in favour of  “Bharat Heavy Electricals Limited” payable at Delhi, 
INDIA. Those bidders who have already deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- 
with BHEL, PSNR, NOIDA need not submit EMD with the present tender. 

    
 

  
AGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A , 

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
  

 

PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 

 

The tenderers must  submit their tenders as required in two parts  in separate sealed covers 
prominently superscribed as Part-I Technical bid and Part-II ,Price bid also indicating on each 
of the cover tender specification no., date and time as mentioned in tender notice. 

 

TECHNICAL BID (COVER-I) 

 

Except Price bid Part-II, complete set of tender document consisting of General conditions of 
Contract, “Technical specification & Special terms and condition” ( Part-I)   issued by BHEL 
shall be enclosed in Part I Technical Bid only. All schedules, data sheets and details called 
for in the specification shall also be submitted along with technical bid. All details / Data / 
Schedules including offer letter duly signed and stamped are to be submitted in duplicate. 

 

PRICE BID (COVER-II) 

 

Tenderers may please note that price bid is to be submitted only in original copy of Tender 
i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is required. 

 

These Two separate covers i.e. cover I & II shall together be enclosed in a third envelope 
(Cover-III) and this sealed cover shall be superscribed with tender specification No., due 
date, time and submitted to officer inviting tender as indicated in tender notice on or before 
due date as indicated. 
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PROJECT SYNOPSIS 
 

Kosti Thermal Power Project to be constructed is  a greenfield project with 4x125 MW 
Thermal units having gas/oil  fired boilers & aux., steam turnbine generators & aux., BFPs, 
switchyard etc. to be executed on EPC basis by BHEL at Sudan. The owner of the Project is 
National Electricity Corporation(NEC), Sudan, which is a Govt. of Sudan entity. The plant  will 
supply electricity  to South & West Sudan. 

Kosti lies south  of Khartoum (Capital of sudan) on an Asphalt road with latitude 13.10 N and 
longitude 090.14E. The Kosti site is centrally located just 350 KM south of Khrtoum. The river 
Nile is passing near by and the site has  easy connectivity  by road  and rail. 

 
Distance  of project  site from Port of Sudan (only port in Sudan) is 1200 km and the project site 
is about 600  Mtrs. from Highway. 
 
Temperature Data: 
                  (a)   Maximum ambient  tempurature    :     45 Deg C 
                  (b)   Minimum ambient  tempurature     :     16 Deg C 
 
Mean(Design) annual humidity: 
                  (a)   Maximum   71% in August 
                  (b)   Minimum    26%  in April 
 
Wind  Data: 

(a) Maximum speed of wind  11 Km/h 
(b) Wind direction is Southern ( May to September) and Northern in the rest of the   

year. 
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SECTION- I 
         

                            GENERAL INSTRUCTIONS TO TENDERERS 

                 

1 This  tender  specification  as  a  whole, furnishing all the details and other documents  as  

required  in  the  following  pages,  shall  be  duly signed and sent in a sealed cover (IN  

DUPLICATE) super-scribing the name of work  as  given  in  the tender notice.  

 

2 The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   INDICATED IN THE 

TENDER NOTICE.   

 

3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER POST "  

and shall be posted with due allowance  for any postal delay.  The tenders  received  after  the  

due  date   and  time  of opening  are  liable  to  be  rejected.  Offers received by 

Telegram/telex/ Fax/ E-mail/ Internet may be considered as per terms of NIT. 

 

4     Tenders  shall be opened at the time and date as specified in   the tender notice in the presence 

of such of those  tenderers  or their authorised representatives who may be present.  

 

5    The tenderers shall closely peruse all  the  clauses, specifications and drawings indicated in the 

Tender Documents   before quoting.  Should the tenderer have any doubt about the meaning of 

any portion of the Tender Specifications  or  find discrepancies  /  omission in the Drawings or 

the tender documents issued are  incomplete or shall require clarification  on  any of the 

technical aspect, scope of work etc., he shall atonce contact  the  authority  inviting  the  tender 

for clarification before the submission of the tender.  

 

6 Before tendering, the  tenderers are advised to inspect the  site of work and the environments and 

be acquainted with the actual working  and  other  prevalent conditions, facilities available, 

position of material and labour.  No claim will be  entertained later on grounds of lack of 

knowledge.  

 

7    Tenderer must fill up all the schedules and furnish all the required information as per the 

instructions given in various  sections of the tender specification.  Each and every page of the 

Tender Specification must be SIGNED,  STAMPED AND SUBMITTED ALONG WITH 

THE OFFER by the Tenderer in token  of complete acceptance thereof.  The information 

furnished shall  be complete by itself.     

 

8   The tenderer shall quote the rates in English Language and international numerals.  These  rates  

shall  be entered  in figures as  well as in words. In case of difference in rates  between words 

and figures THE  LESSER OF  THE  TWO  will  be  treated as valid rate.  For the purpose of 

tender, the metric system of units shall be used.    

 

9    All entries in the tender shall either be typed or be written in ink.  Erasure and over writings are 

not permitted and may render such  tenders  liable  to  summary  rejection.  All  cancellations  

and  insertions  shall be duly attested by the tenderer.  

 

10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous experience in  

the  work  of  this   nature   and   description  detailed  in this  tender specification are expected 

to quote for this  work.  Offers from  tenderers  who  do  not  have  proven  and  established 

experience in the field are not likely to be considered.    
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11     DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in respect 

of  the following. Non submission of these information may  lead  to rejection of the offer.   

 

11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at ANNEXURE-`A'                 

 

11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  the  

appropriate  authority  in the forms prescribed therefor duly indicating  annual turnover.  These 

certificates shall be valid  for  one  year from the date  of  issue or for the period prescribed  

therein for all tenders submitted during the period.  

 

11.3    PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by documentary  

evidence)  of  the  various  service rendered in progress for  each similar works by the tenderer 

indicating the particulars  and value of each work, the site location, the duration, date  of 

completion etc.,  strictly  as  per  proforma  enclosed  at  ANNEXURE-B.   

 

11.4   ORGANISATION CHART :  The  organisation pattern that are totally available with him  

and that will be employed by the tenderer for  this  work  in the form of monthwise and 

categorywise deployment plan duly  indicating the number of Engineers, Supervisors, skilled 

and unskilled workers etc., as  per  proforma  enclosed  at   ANNEXURE-`C'.  

 

11.5  An attested copy of the Power of Attorney, in case the tender  is signed by an individual 

other than  the  sole  Proprietor,  shall also be attached.   

 

11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and nature of 

business.  

      OR 

       

            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with addresses  and  

their  experience.  A  copy  of the   partnership deed/ instrument of Partnership duly certified 

by a Notary Public shall be enclosed.    

      OR 

 

            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of 

commencement certificate in case of  public companies  and  the  nature  of  business  carried  

or by the Company.  Certified copies  of  memorandum  and  Articles  of  Association are  also  

to be furnished.  Also indicate names,  addresses and experience of the Directors.  

 

11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  Derricks,  

welding  sets  etc., wherever applicable) that the tenderer is  having and  those  that will be 

deployed on this job as per proforma enclosed at  ANNEXURE-`D'.    

 

11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 

   

11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    

 

11.10   In addition to the above, the particulars required elsewhere in tender documents. 

 

11.11   Checklist and schedule of general particulars duly filled in, signed and stamped as per 

ANNEXURE-`G'.    
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NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with the tender 

need to be  furnished  neatly  typed,  signed  and stamped in the given formats only  (in the 

form of separate sheets ) failing  which  the  tender may  be considered as incomplete and is 

liable for rejection. Documentary proofs wherever necessary also need  to  be  enclosed.    

 

12      EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the prescribed 

amount of  Earnest  Money  Deposit in any one of the following forms.  

 

NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders will not be 

accepted.         

 

12.1    Cash( As permissible under Income Tax Act) :  The amount should be remitted by  the  party  

to  the Cashier  of Bharat Heavy Electricals Limited and cash receipt   issued by him shall be 

enclosed alongwith the tender.   

 

12.2  Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    

 

12.3   Tenders  received without Earnest Money in full in the manner  prescribed above will not be 

considered.         

 

12.4   The Earnest Money Deposit of the successful tenderer will be retained towards part of Security 

Deposit.  

 

12.5   In the case of unsuccessful tenderers, the Earnest Money will  be refunded   normally within 

fifteen days of acceptance of award of work by the successful tenderer.   

12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case the successful 

tenderer,       

 

(a).  After  opening of Tender, revokes his tender  within the validity period or  increases   his  

earlier quoted rates.    

 

(b)    Does not commence the work within the period as per LOI/Contract. In case the 

LOI/Contract is silent in this regard then within 15 days after award of contract.   

 

12.7  EMD shall not carry any interest. 

 

12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  of Rs.  

2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order only with the 

cashier of  BHEL.  Tenderers who furnish one time EMD as above, will not  be  required  to  

furnish EMD time and again alongwith their tenders  submitted to BHEL/ PSNR.   However  

they  will  be  required  to  indicate the  cash  receipt No.  and date of one time EMD in all  

their tenders. 

        

13 AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons duly 

authorised / empowered to do so.  Certified copies of such  authority and  relevant  documents 

shall be submitted alongwith the tenders.                 

 

14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  ACCEPTANCE  

FOR  A  MINIMUM   PERIOD OF SIX MONTHS FROM THE DATE OF OPENING OF 

TENDERS.  In case Bharat Heavy Electricals Limited calls for negotiations, such negotiations 
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shall not amount to  cancellation  or  withdrawal of the original offer which shall  be  binding 

on   the tenderers.    

 

15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under this  contract 

commences  from  the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited. 

The successful tenderer shall  be  required to execute an agreement in the prescribed form as 

per ANNEXURE-`I' with the BHEL  within  a  reasonable  time  after  the  acceptance  of  his 

tender and in any case  before submitting the first bill for payment.       

 

16    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer must deposit 

the required amount of security  deposit  within the time  specified  in  the  Letter  of Intent for 

satisfactory  completion of work.    

 

16.1    The total amount of Security Deposit shall be  as  follows  :  

 

(a)   In case of work costing upto 10 lakhs :  10% of the  contract   value. 

 

(b). In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh + 7.5 % of the 

amount exceeding Rs. 10 Lakhs.     

 

           (c). In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the amount   exceeding 

Rs. 50 Lakhs.  

 

16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  of Letter of 

Intent but before start of  work in any one of the following forms :-                  

 

(a). The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( As permissible 
under Income Tax Act).  

 

(b) Pay Order, Demand Draft in favour of BHEL. 

 

c)  Local cheques of scheduled banks, subject to realization. 

 

d) Securities available from Post Offices such as National Savings Certificates,  Kisan Vikas     Patras etc.  

       (Certificates should be held in the  name of Contractor furnishing the security  and duly pledged in  favour of 

BHEL and discharged on the back). 

 

e) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as defined in the Companies Act 

subject to a maximum of 50% of the total security deposit value.  The balance 50% has to be remitted either 

by cash or in the other form of  security. The Bank Guarantee format should have the approval of BHEL.  

 

f) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial Institutions  as defined in the 

Companies Act . The FDR should be in the name of the contractor,  A/C BHEL, duly discharged on the back.  

 

g) Security deposit can also be recovered at the rate of 10% from the running bills. However in such cases at 

least 50% of the Security Deposit should be collected before start of the work and the balance 50% may be 

recovered from the running bills.                                                                                                                                                                         

 

h) EMD of the successful tenderer  shall be converted and adjusted against the security deposit. 

 

16.3 The security deposit shall not carry any interest. 

 

NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to hypothecation or endorsement 

on the documents in favour of BHEL. However, BHEL will not be liable or responsible in any manner for the 

collection of interest or renewal of the documents or in any other matter connected therewith.  
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16.4 Security deposit shall not be refunded to the contractor except in accordance with the terms of the contract. 

 

16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  above  shall  

be  upto the period of  completion of work  as stipulated in the Letter of Intent + 1 month and  

the  same  will  be  kept  valid by proper renewal till the  satisfactory completion of the 

Guarantee Period.   

 

16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  value,  the  

Security  Deposit  shall  be correspondingly enhanced and the  extra  Security Deposit shall be 

immediately deposited by the Contractor or  recovered  from payments due to him.     

 

16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to forfeiture of  

Earnest  Money  Deposit  and   Cancellation of the award of work.  

 

16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved securities, it 

shall be kept transferred  in the name of Bharat Heavy Electricals Limited,  in  such  a   manner  

that the same can be realised fully without referring to the Contractor.  BHEL shall not  be 

responsible for any   depreciation  in  the  value  of the Security while in BHEL's  custody or 

for any loss of interest thereon.     

 

16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  claims and 

penalties in the event of the contractor's  failure  to  fulfil  any of the  contractual  obligations 

or in the event of termination of contract as per terms and conditions of contract.  BHEL 

reserves the right to  set off the Security Deposit, against any claims of any other   contracts 

with BHEL.  

 

16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and completes  the  

work  in all  respects to the entire satisfaction of BHEL and presents an absolute "No Demand 

Certificate" in  the  prescribed  form  and  returns  properties belonging to BHEL taken, 

borrowed or  hired by him for carrying out the said works, half the amount of Security Deposit 

will be released to the contractor  after deducting all costs, expenses and other amounts that are 

to  be paid to BHEL under this or other  contracts  entered  into with the Contractor. It may be 

noted that in no case the  Security Deposit shall be refunded / released prior to passing  of final 

bill.   Balance  half  of  the  amount  of  Security Deposit  will  be released only after the 

Guarantee Period is  over.   

 

 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 

 

17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  Deposit  or  

on  any  moneys  due  to  the   contractor.   

 

18     REJECTION OF TENDER AND OTHER CONDITIONS :     

 

18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to accept the lowest 

tender  or  any  tender  and   reserves  to  itself  full  rights  for the following without   

assigning any reasons whatsoever.  

 

  (a)  To reject any or all of the tenders.          

 

(b) To split up the work amongst two or more Tenderers.  



TENDER NO. BHEL: NR(SCT):KOSTI-CIVIL(3):375 

 

14 

 

 ( c) To award the work in part. 

 

  (d) In either of the contingencies stated in (b)  and  (c)  above  to  modify the time for 

completion suitably.  

 

18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  rates  and 

amounts, tenders which are   incomplete or otherwise considered defective and tenders not in 

accordance with the tender conditions, specifications,  etc., are liable to be rejected.   

 

18.3  If a tenderer  expires  after the submission of his tender or after the acceptance of  his  tender,  

BHEL may at its discretion, cancel such tender.  If a partner of a firm expires after the  

submission  of  the tender or after the acceptance of the tender, BHEL may cancel  such tender  

at  its  discretion unless the firm retains its character.  

 

18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  by  changes 

in the composition of the firm made subsequent to the execution of the contract. BHEL may,  

however,  recognise  such Power of Attorney and changes after  obtaining proper legal  advice,  

the  cost  of  which will  be chargeable to the contractor concerned.  

 

18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL reserves the right to 

reject such  tender at  any stage or to cancel the contract, if awarded and forfeit the Earnest 

Money/ Security Deposit/ any other moneys due.  

 

18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  the  tenders  

submitted  by  the  contractor  who  resorts  to  canvassing  are  liable to be rejected.    

 

18.7  Should a tenderer or contractor or in the case of a firm or Company of contractors/ one or more 

of  its  Partners/  share holders /  Directors  have a relation or relations employed in BHEL, the 

authority inviting tender shall be informed to  the   fact  alongwith the offer, failing this BHEL 

may, at its sole discretion  reject  the  tender  or  cancel the  contract  and    forfeit the Earnest 

Money/ Security Deposit      

 

18.8  The successful tender should not  sub-contract the  part  or complete  work  detailed  in the 

tender specification without written permission  of  BHEL.    The tenderer is solely responsible 

to BHEL for the work awarded to him. 

 

18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  however,  if  the  

tenderer  insists  for  certain  deviations  to  the conditions, financial implication thereof  shall 

be loaded  to  the  quoted  price  for  evaluating  the  tenderer's offer. 

    

SECTION - II 

 

GENERAL TERMS AND CONDITIONS 

 

19.0  The  following  terms  and expressions shall have the meaning hereby assigned to them except 

where  the  context  otherwise requires.   

 

19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a Company 

registered under the Indian Companies Act, 1956, with its  Registered Office at BHEL 

HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised officers or  its  Engineer or  
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other  employees authorised to deal with any matters with which these persons are concerned, 

on its behalf.   

 

19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the contracting 

Unit of BHEL. 

 

19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer deputed by BHEL. The 

terms includes Deputy General Manager, Construction Manager, Resident Manager, Site 

Engineer, Resident Engineer and Assistant Site Engineer of BHEL at  the  site as well as the 

officers in charge at Head Office.  

 

19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be erected and 

services are to be performed as per the specifications of this Tender.          

 

19.5  `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project               authorities to whom 

BHEL is supplying the equipment. 

 

19.6 `CONTRACTOR' shall mean the individual, firm or company who               enters into 

contract with BHEL and shall include their executors, administrators, successors and permitted 

assigns.  

 

19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the agreement, the 

work order, the accepted appendices of rates,               Schedules  of  Quantities,  if  any,  

General  Conditions  of Contract, Special Conditions  of  Contract, Instructions to Tenderers, 

the drawings, the technical specifications, the special specifications, if any, the tender 

documents and  the Letter of  Intent/  Acceptance  letter  issued  by BHEL.  Any conditions or 

terms stipulated by the tenderer in the tender documents  or subsequent  letters shall not form 

part of the  Contract unless specifically accepted in writing by  BHEL  in the Letter of Intent 

and incorporated in the Agreement. 

 

19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to Tenderers' and 

`General Conditions of Contract' pertaining  to the work detailed.  

 

19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical Specifications, 

appendices,  Site  information  and  drawings  pertaining  to the work for which the tenderers 

are required to submit their offer. Individual  Specifications Number will be assigned to each 

tender specifications.   

 

19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract (19.8) and 

Tender Specifications (19.9).         

 

19.11 `LETTER OF INTENT' shall mean the intimation by a letter /               telegram / telex / fax 

to the tenderer that the tender has been accepted in  accordance  with  provisions  contained  in  

the  letter.  The responsibility of the contractor commences from  the date of issue of  this  

letter  and  all  the  terms  and  conditions of contract are applicable from this date.          

 

19.12 `COMPLETION TIME' shall mean the period by date  specified  in               the Letter of 

Intent or date mutually agreed upon for handing over  the erected equipment/ plant which are 

found acceptable  by the Engineer being of required standard and conforming  to  the 

specifications of the Contract.                  
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19.13 `PLANT' shall  mean  and  connote  the entire assembly of the  plant and equipment covered 

by the Contract.  

 

19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, electricals and 

other components  of  the  plant   covered by the Contract.  

 

19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  the contractor  as  

are  prescribed in the Contract or considered  necessary  by BHEL in order  to ascertain   the   

quality,   workmanship,   performance   and  efficiency of the contracted work or part there of.  

 

19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, directed or 

instructed by BHEL.  

 

19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  categories  of  

labour,  specified  consumables,  tools  and  tackles  required  for  complete  and  satisfactory  

site transportation,  handling,  stacking,   storing,  erecting, testing and commissioning of  the  

equipment to  the  entire   satisfaction of BHEL.                

 

19.18 `SINGULAR' and `PLURAL' etc. Words carrying singular number               shall also include 

plural and vice versa where the context so requires.  Words importing masculine gender shall 

be taken to include the feminine gender and words importing persons shall include any 

Company or Association or Body of Individuals, whether incorporated or not.  

 

19.19 `HEADINGS' The headings in these General Conditions are solely for  the  purpose  of 

facilitating reference and shall not be deemed to be part thereof or be taken into  consideration  

in the interpretation or construction thereof or the contract.  

 

19.20 `MONTH' shall mean calendar month.  

 

19.21  "WRITING'  shall  include  any  manuscript,  type  written  or printed statement under the 

signature or seal as the case may  be.  

 

20  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  Contract 

shall be governed by the Law for the time being in force in the Republic of India.  The Civil 

Court at  Delhi/  New  Delhi, having ordinary Original Civil Jurisdiction shall  alone have 

exclusive jurisdiction in regard to all claims  in  respect of this Contract.   

 

21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, designation 

and address of his authorised  agent  and  all complaints,  notices,  communications and 

references shall be  deemed  to  have  been  duly  given  to  the  Contractor,  if  delivered  to  

the Contractor or his authorised agent or left   at or posted to the address either of the 

contractor  or  his  authorised agent and shall be deemed to have been so given in  the  case  of  

posting  on  the  day on which they would have  reached such address in the ordinary course  of  

post  or  at  which they were so delivered or left.  

 

22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   possession 

of  BHEL  shall  be  occupied  by  the  Contractor without the written permission of BHEL.  

 

23     COMMENCEMENT AND COMPLETION OF WORK          
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23.1  The contractor shall commence the  work  within  the  time   indicated  in the Letter of Intent 

and shall proceed with the same with due expedition without delay.  

 

23.2    If the successful tenderer fails to commence the work  within  the  stipulated time, BHEL, at its 

sole discretion, will have the right to cancel the contract.  His Earnest Money and/  or Security  

Deposit  will  stand  forfeited without any further  reference to him without prejudice to any 

and all  of  BHEL's other rights and remedies in this regard.  

 

23.3   All the works shall be carried out under the direction and to the satisfaction of BHEL.  

 

23.4  The transported equipment, erected /constructed plant or work               performed  under the 

Contract, as the case may be, shall be  taken over when it has been completed in all respects  

and/or  satisfactorily put into operation at site.  

 

24     MEASUREMENT OF WORK AND MODE OF PAYMENT         

 

24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  

 

24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed measurement 

sheets in  triplicate  duly indicating  all relevant details based on technical documents and 

connected drawings for the work done  during  the  month/ period  under  different  categories  

in  line  with terms of  payment as per Letter of Intent.  The basis  of  arriving  at  the  

quantities/  weights shall be the relevant documents and drawings released by BHEL.  These 

measurement sheets shall be prepared jointly with  Engineer  and  signed  by  both  the  parties.  

 

24.3  These measurement sheets will be checked by the Engineer and              quantities  and  

percentages  eligible  for   payment   under  different groups  shall  be  decided by him. The 

abstract of quantities and percentages so arrived at based on  the terms of  payment shall be 

entered in the Measurement Book and  signed by both the parties.  

 

24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the prescribed proforma 

and work out the financial  value.  These will be entered in  the  Measurement  Book  and 

signed by  both  the  parties.  Payment shall be made by BHEL  after effecting the recoveries 

due from the contractor.     

 

24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  in full from 

corresponding running bills unless specific approval from Competent authority is obtained   to 

the contrary.         

 

24.6    Measurement shall be restricted to that quantity for which it  is  required  to  ascertain  the  

financial liability of BHEL under this contract. 

 

24.7 Measurement shall be taken jointly by persons duly authorised  by BHEL and the Contractor.  

 

24.8  The  Contractor  shall bear the expenditure involved, if any, in making the measurements and 

testing of materials to be used/ used in the work.  The  Contractor  shall, without extra  cost   to  

BHEL,  provide  all  the  assistance  with  appliances and other things necessary for 

measurement.  
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24.9   If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-measure the work 

done, in full or in  part, the  expenses  towards  such  remeasurement  shall be borne by the   

Contractor.   

 

24.10  Passing of bills covered by such measurements does not amount  to acceptance by BHEL of 

the completion of the work measured. Any left out work has to be completed by the  

Contractor,  as  directed.  

 

24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the purpose, 

based on the certificate issued  by the Engineer that the entire work  as  stipulated  in  the 

tender  specifications  has been completed in all respects to the entire satisfaction of  

BHEL.The  Contractor  shall  give unqualified `No  Claim' and `No Demand' certificates.  All 

the tools and  tackles  loaned  to  him  should  be  returned  in  condition satisfactory  to  

BHEL. The  abstract  of  final    quantities and financial values shall also be entered in  the  

Measurement Book  and  signed by both the parties.  The final bill shall be paid within a 

reasonable time after  completion  of the  work. After  the  payment  of final bill, only the 

guarantee obligation percentage value shall remain unpaid which shall be released in 

accordance with clause 32.         

 

25   RIGHTS OF BHEL   

 

          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  entitling  

the  contractor  to  any compensation.   

 

25.1  To  get  the work done through another agency at the risk and  cost of the contractor, in the 

event of poor progress or  the contractor's inability to progress the work for completion as  

stipulated in the contract, poor quality of work, persistent disregard of instructions of BHEL,  

assignment, transfer, subletting of the contracted work without written  permission of  BHEL, 

non-fulfillment of any contractual obligations etc. and to claim / recover compensation for such  

losses  from  the contractor including BHEL's supervision charges and overheads  from 

Security Deposit/ other dues.  

 

25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  as  indicated  

in  the contract during the  progress of work and get it done through another agency  and/  or  

by  the departmental labour to suit BHEL's commitments to its customer or in case  BHEL  

decides to  advance the completion  due  to other emergent reasons/ BHEL's obligation to its 

customer.    

 

25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and recover the 

loss  sustained  in  getting the  balance  work done through other agencies in addition to 

liquidated damages in the event of :   

 

(a)    Contractor's continued poor progress.    

 

(b)  Withdrawal from or abandonment of the work before  completion  of the work.   

  

(c)  Corrupt act of the contractor.   

 

(d)  Insolvency of the contractor.  

 

(e) Persistent disregard of the instructions of BHEL.    
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(f) Assignment, transfer, subletting of the contract work without  BHEL's written permission.  

 

(g)  Non-fulfillment of any contractual obligations.   

 

25.4   To recover any moneys due from the Contractor from out of any  moneys due to the Contractor 

under this or any other Contract  or from the Security Deposit.  

 

25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  charges  and  

overheads   in   case   of  termination  of  contract  and to levy liquidated damages for  delay in 

completion of work, at  the  rate  of  1/2%  of  the  contract value per week of delay or part 

thereof subject to a  ceiling of 10% of the contract value.  

 

25.6    To determine the Contract or to restrict the quantum of  work   and  pay for the portion of work 

done in case BHEL's contract  with its customer is terminated for any reason.  

 

25.7    To  effect  recoveries from any amounts due to the contractor  under this or any other contract 

or in  any  other  form  the  moneys  which  BHEL  is  forced  to  pay  to  anybody  due to  

contractor's failure to fulfil any of his obligations.         

 

25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  requirements, since the 

tender specification is based on preliminary  documents and quantities furnished  therein  are  

indicative and approximate and the rates quoted  shall not be subject to revision.         

 

25.9  To deploy BHEL's skilled and semiskilled workmen in case of               emergency / poor 

progress/ deficiency in skill on the part of  the  employees  of  the  contractor  and   to  recover  

the expenditure on account of the same from the moneys due to the contractor.  

 

25.10  While every endeavor will be made by BHEL to this end,  BHEL can not guarantee 

uninterrupted work due to conditions beyond  its control.  The  Contractor  will  not be entitled 

to any compensation/ extra payment on this account.  

 

25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final and binding 

on the Contractor.  

 

26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  LAWS,  

EMPLOYMENT OF WORKERS, ETC.  

 

The  following  are the responsibilities of the Contractor in  respect of observance of local 

laws, employment of personnel,   payment of taxes etc.:  

 

26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in which the work 

is being executed.   

 

26.2  The contractor at all times during the  continuance  of  this  contract, shall in all his dealings 

with the local labour for  the  time  being  employed on or in connection with the work, have 

due regard to all local festivals, religious  and  other  customs.  

 

26.3   The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, Regulations,  

etc., such  as The payment of wages Act, The Minimum Wages  Act, The workmen's 

Compensation Act, The   Employer's   Liability  Act, The industrial Disputes Act, The 
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Employees' Provident  Fund  Act, Employees' State Insurance Scheme, the Contract Labour 

(Regulations and Abolition Act, 1970)and  other  Acts, Rules and   Regulations  for  labour  as  

may  be  enacted  by  the  Government during the tenure of the Contract and having force or 

jurisdiction at site. The contractor shall  give  to  the local  Governing Body, Police and other 

concerned Authorities  all such notice as may be required under law. 

 

26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain independent 

license under the Contract  Labour  (Regulations and  Abolition Act, 1970) from the concerned 

authorities based on the  certificate  (Form-V) issued by the principal employer/ customer.  

 

26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  royalty,  

commissions  or   other  charges  which  may  be  leviable  on  account  of any of his operations 

connected with this contract. In case  BHEL  is  forced  to make any such payment, BHEL 

shall recover the same from  the  contractor  either  from  moneys  due  to  him  or  otherwise 

as deemed fit.   

 

26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  Inspectorate,  all  

other  arrangements  for  the periodical  visits  of  Boiler/   Electrical  Inspector  to site, 

inspection certificates  etc. will have to be made by the contractor at his cost. The contractor 

will also meet all  expenses  in connection with his welder's qualification/  requalification tests 

etc.         

 

 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary arrangements 

more particularly described in the Contract Labour (Regulations and Abolition Act,  1970) and  

safety  precautions  as  may  be  required  for safe and  satisfactory execution of the contract.  

 

26.8  The contractor shall be responsible for proper accommodation  including  adequate  medical  

facilities  for  the  personnel employed by him.   

 

26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  all regulations 

by the staff employed by  him.    

 

26.10  The contractor shall ensure that no damage is caused  to  any person / property  of  other  

parties working at site.  If any  such damage is caused, it shall be the responsibility of  the 

contractor to make good the losses and compensate them.  

 

26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  or without 

deposit, to the contractor  shall remain the properties  of  BHEL/  its  customer.  The  

contractor  shall  use  such  properties  for  the purpose of   execution of this contract.  All such 

properties/  equipment/  components  shall  be  taken  to  be in good condition unless notified 

to the contrary by the contractor within  48  hours.  The  contractor  shall  return  them in good 

condition as and  when required by BHEL/ its customer.  In case of  non-return, loss,  damage, 

repairs etc., the cost thereof, as may be fixed   by the Engineer, will be recovered from the 

contractor.   

 

26.12   It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or materials 

other than those  specifically  agreed to   be  given  by  BHEL. However, depending upon 

availability / possibility, BHEL/ its customer's equipment and other materials may be made 

available to  the  contractor  on   payment  of  hire  charges  as fixed by them , subject to the  

conditions laid down by BHEL/ its customer from time to time.  Unless paid in advance, such 
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hire and other charges shall  be   recovered  from  out  of  dues  to the contractor or security 

deposit in one installment.   

 

26.13 The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  against  all  

claims of whatever nature  arising during the course of execution of this contract.   

 

26.14  In case the  contractor  is  required to undertake any work outside the scope of this contract, the 

amount payable shall be as may be mutually agreed upon.          

 

26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  due  to  reasons  

attributable  to  the contractor, will have to be  compensated  by  the  contractor  either  by  

increased  manpower  and  resources or by working  extra hours or more than one shift at no 

extra cost to BHEL.  

 

26.16  The  contractor  shall  execute the work under the conditions  usual to such power plant 

construction and in conjunction with numerous other  operations at site.  The contractor and  

his personnel  shall  cooperate  and  coordinate  with  other  agencies  at  project site and 

proceed in a manner that shall help in the progress of work at site as a whole.   

 

26.17 The contractor will be directly responsible  for  payment  of  wages to his workmen.  A pay-roll 

sheet giving details of all payments made to the workmen duly signed by the contractor's 

representative should be furnished to BHEL, if called for.    

 

26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down in the 

contract, such work shall be carried  out in accordance with  the  instructions   and 

requirements of the Engineer.    

 

26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason of any 

clerical error or by reason of any  mistake in the amount levied, demanded or charged.    

 

26.20  No idle labour charges will be admissible in the event of any stoppage  of work resulting in 

the contractor's workmen being   rendered idle due to any reason at any time.  

 

26.21  The contractor shall take all reasonable care to protect  the  materials  and  the work till such 

time the plant / equipment has been taken over by BHEL / its customer.   

 

26.22   Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or dispute,  

excepting  for  force majeure conditions.  All problems /  disputes  shall be separately 

discussed and settled without effecting the progress of work.  Stoppage or abandonment of 

work, other than under  force majeure conditions, shall be treated as breach of work of  

contract and dealt with accordingly.  

 

26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  

executing day-to-day work. Upon completion of work, the contractor shall remove from the  

vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  

deposit  them  in  places specified by the Engineer.  The contractor will also demolish all the 

hutments, sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  the  

event  of  his  failure to do so, the same will be arranged to be done by the Engineer and the 

expenses recovered from the contractor.  
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26.24  The contractor shall execute the work in the most substantial  and  workman  like  manner in 

the stipulated time. Accuracy of work and timely  execution shall be the essence of this 

contract. The contractor shall be responsible to ensure that the quality, assembly and 

workmanship conform to the dimensions and clearance given in the drawings and/ or as per the 

instructions of the Engineer.    

 

26.25  The contractor shall furnish fortnightly labour deployment report indicating  the classification 

and number of workmen engaged, date wise and  category  wise.  Besides,  the  contractor  

shall  also  furnish  progress reports on work at  regular intervals as required by the Engineer.  

 

27  RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF MEN, 

EQUIPMENT, MATERIAL AND ENVIRONMENT.   

 

27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be observed by  the  

contractor  and  his  workmen  without exception. The contractor shall be responsible for  the 

safety of  the  equipment  /  material  and  work  to  be  performed  by  him  and  shall  maintain  

all lights, fencing               guards, signs etc.  or other protections  necessary  for  the purpose.    

Contractor shall  also  take  such  additional precautions as may be indicated from  time  to  

time  by  the Engineer,  with  a view to prevent pilferage, accidents, fire hazards etc.  Suitable 

number of clerical  staff,  watch  and  ward, store keepers to take care of equipment, materials,   

construction tools and tackles shall be posted at site by the  contractor  till  the  completion  of  

the  work  under  this   contract.   The  contractor  shall  arrange  for  such safety  devices as are 

necessary for this type of work and carry  out  the  requisite  site  tests  of  handling  

equipment, lifting   tools, tackles etc.  as per usual standards and practices. 

 

27.2  The  contractor  shall  provide to it's work force and ensure  the use of the following  personal  

protective  equipment  as  found  necessary  and  as  directed  by  the  authorized BHEL  

officials.  

         

         (a)  Safety Helmets conforming to IS-2925 

         (b)  Safety Belts conforming to IS-3521 

         (c)  Safety shoes conforming to IS-1989 

         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 

                IS-8940 

         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 

               IS-6994, IS-8807 & IS-8519. 

         

27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   cradles,  safety   

nets,  ladders, equipment etc. used  by  the  contractor  shall be of safe design and  

construction. These shall  be tested and  certificate  of  fitness  obtained before putting them to 

use  and from time  to  time  as  instructed  by  authorized  BHEL  official who shall have the 

right to ban the use of any item.     

 

27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, it's 

distribution and use shall conform  to the  requirements of  Indian  Electricity  Act  and  Rules.  

Only  electricians  licensed  by  the  appropriate  statutory  authority shall be employed by the 

contractor  to  carry  out all types of electrical works. All electrical appliances including 

portable electric tools used  by  contractor  shall  have  safe plugging  system  to  source  of  

power  and  be  appropriately earthed.  
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27.5 The  contractor  shall  not  use  any  hand lamp energised by  electric power with supply voltage 

of more than 24  volts. For  work in confined  spaces,  lighting  shall be arranged with  power 

source of not more than 24 volts.    

 

27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  explosives,  

chemicals  and  liquid  or  gaseous fuel or any other substance that may  cause  fire or  

explosion,  the contractor shall be responsible for carrying out such provision and/or  storage  

in  accordance  with  the  rules  and  regulations  laid down in the relevant Government Acts, 

such as Petroleum Act, Explosives  Act,  petroleum  and Carbides of  Calcium  Manual  of  the  

Chief  Controller  of Explosives, Government of India etc.  Prior approval  of  the  authorised  

BHEL official at the site shall also be taken by  the contractor in all such matters.  

 

27.7The contractor shall arrange at his cost (wherever not specified) appropriate illumination at  all  

work  spots  for  safe  working,  when natural daylight may not be adequate for clear visibility.  

 

27.8   In case of a fatal or disabling injury / accident  to  any  person at construction sites due to 

lapses by the contractor,  the victim and / or his / her dependents shall be compensated by the 

contractor as per statutory requirements.  However, if considered  necessary,  BHEL  shall  

have the right to impose appropriate financial penalty on the contractor  and  recover  the  same  

from  payments  due to the contractor for suitably compensating the victim  and / or his / her  

dependents. Before  imposing  any such penalty, appropriate enquiry shall be held by BHEL  

giving  opportunity  to  the  contractor  to   present his case.   

 

27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL shall have the 

right to recover the cost of  such damages from the payments due to  the  contractor  after  

holding an appropriate enquiry.  

 

27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to lapses by the 

contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  delay from the  payments  

due  to  the  contractor,   after notifying the contractor suitably and giving him opportunity to 

present his  case.  

 

27.11  If the contractor fails to improve the standards of safety in  its  operation  to the satisfaction of 

BHEL after being given reasonable opportunity to do so and / or  if  the  contractor fails  to 

take  appropriate safety precautions or to provide  necessary safety  devices  and equipment or 

to carry out  instructions regarding safety issued by the authorized BHEL official, BHEL shall 

have the right to  take the  corrective  steps  at  the risk and cost of the contractor after giving a 

notice of not less than seven days indicating the steps  that  would be taken by BHEL.   

 

27.12  The  contractor  shall submit report of all accidents, fires,   property damage and dangerous 

occurrences to the  authorized   BHEL  official  immediately after such occurrence, but in any 

case not later than 12 hours of the occurrence.  Such reports   shall be furnished in the manner  

prescribed  by  BHEL. In  addition,  periodic reports on safety shall also be submitted  by 

contractor to the authorized BHEL official from time  to time as prescribed.  

 

27.13 During  the course of construction,  alteration or repairs  scrap lumbers with protruding nails, 

sharp edges etc., and all other debris including combustible scrap shall be kept  cleared from 

working areas, passage ways and  stairs  in  and   around site.   
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27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   They  shall  not  

be  intentionally  dropped,  struck or  permitted  to  strike  each other violently.  When  

cylinders are transported by powered vehicles, they shall  be  secured in a vertical position.   

 

27.15 The contractor shall be responsible for the safe  storage  of  his radioactive sources.   

 

27.16  All the contractor's supervisory personnel and sufficient number of workers shall be  trained  

for  fire  fighting  and  shall be  assigned  specific  fire protection duties.  Enough number of 

such trained personnel must be available during the tenure of the contract.   

 

27.17  Contractor  shall provide enough fire protecting equipment of the types and numbers at his 

office, stores,  erection  site, other temporary  structures,  labour colony area etc.  Access to 

such fire protection equipment shall be easy and kept open  at all times.  Compliance of the 

above requirement under fire  protection shall in no way relieve the contractor of  any  of   his 

responsibility and liabilities to fire accident occurring. In   the  event  fire  safety  measures  are  

not  to  BHEL's  satisfaction, BHEL shall have option to provide the same  and  recover the 

cost plus incidentals from contractor's bills  and / or impose penalty as deemed fit by the 

Engineer.  

 

27.18 Before commencing the work, the contractor shall appoint /nominate a responsible officer to 

supervise implementation of all safety measures and liaison with his counterpart of BHEL.  

 

27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the satisfaction of 

Safety Department of BHEL, issue of an appropriate certificate to  recognize  the  safety  

performance  of  the  contractor may be considered by BHEL after completion of the job.    

 

 

28.0   CONSEQUENCES OF CANCELLATION          

 

28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a portion of 

work under  clause 25,  the work  may  be  got  completed by  any  other  means  at  the  

contractor's risk and cost provided that in the event of  the   cost  of completion (as certified by 

the Engineer which shall be final and binding on the contractor) being less  than  the contract 

value,  the  advantage shall accrue to BHEL.  If the cost of completion exceeds the moneys due 

to the  contractor  under  the  contract,  the  contractor  shall  either pay the   excess amount 

demanded by BHEL or the same shall be recovered from the contractor.  This will be in 

addition to the forfeiture of Security  Deposit  and recovery of liquidated  damages as per 

relevant clauses.     

 

28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of such 

completion to be taken into account for  determining  the  excess  cost  to  be  charged  to  the  

contractor shall consist of cost of materials purchased and / or labour  provided  by  BHEL  

with  an  addition of such percentage to cover supervision and establishment charges  as   may 

be decided by BHEL.   

 

29.0   INSURANCE   

 

29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /     its 

customer covering the risks during transit, storage, erection and commissioning.  
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29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  against  risks  of 

accidents and injury while at work as required by the relevant Rules  and  to pay compensation,  

if  any, to them as per Workmen's Compensation Act.  The contractor shall  also insure his staff 

against  accidents. The work will be carried out in a protected area   and all the Rules and 

Regulations of BHEL / its client in the   Project Area which are in force from time  to  time  

will  be  followed by the contractor.  

 

29.3  If due to negligence and/or non-observance of  safety  and other  precautions, any accident / 

injury occurs to any other  persons/  public,  the   contractor   shall   pay  necessary  

compensation  and  other  expenses,  if  so  decided  by  the  appropriate authority.  

 

29.4  The contractor will take necessary precautions and due  care to protect the     material, while in 

his custody from any damage/ loss till the  same is taken over by BHEL or customer.  For 

lodging / processing  of  insurance  claim  the  tractor  will   submit  necessary documents.  

BHEL will reserve the right to recover the  loss  from  the  contractor, in case the damage / loss 

is due to carelessness / negligence on the part of  the contractor. In case  of  any  theft of 

material under contractor's custody , matter shall be reported to police by the contractor 

immediately and copy of FIR and  subsequently  police  investigation report shall be submitted 

to BHEL for taking up with insurance. 

 

29.5   If due to negligence/ carelessness on the part of the contractor, any material/ equipment gets 

damaged, the contractor shall submit necessary documents for lodging insurance claims as 

required by BHEL Engineer. BHEL shall however reserves the right to recover deductible 

franchise and also unsettled portion of insurance claim amount from the contractor. 

 

29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding properties also 

gets damaged, the contractor shall submit necessary documents for lodging insurance claims as 

required by BHEL Engineer. BHEL shall however reserves the right to recover deductible 

franchise and to unsettled portion of insurance claim amount from the contractor. 

 

29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor will take 

necessary precautions and due care to protect the same while in his custody from any damage/ 

loss till the same is handed over back to BHEL. In case the damage / loss is due to 

carelessness/ negligence on the part of the contractor, the Contractor is liable to get them 

repair/ replaced immediately and in case of his failure to do so within a reasonable time , 

BHEL will reserve the right to recover the loss from the contractor.  

 

30.0  STRIKES AND LOCKOUTS  

 

30.1   The  contractor  will  be solely responsible for all disputes  and other issues connected with his 

workmen. In the event of contractor's workmen resorting to strike  or  the  contractor   resorting 

to lockout and if the strike or lockout so declared is not settled within a period of one month, 

BHEL shall have  the right to get the erection work executed by employing  its  own men or 

through other agencies or both.  The cost incurred  by  BHEL in  this  regard  shall  be  

recovered  from  the  contractor.   

 

30.2 For  any  purpose whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL   

 

31.0 FORCE MAJEURE  
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31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any Government, 

War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, Flood, Fire, Cyclone, 

Earthquake and Epidemic and other similar causes  over  which  the contractor has no control.  

 

31.2  If  the  contractor suffers delay in the due  execution of the contract, due to delays caused by 

force  majeure  conditions, as  defined above, the agreed time for completion of the work  

covered by this contract shall be extended  by  a  period  of  time  equal  to  the  period  of  

delay, provided that on the  occurrence  of  any such contingency,   the   contractor  

immediately  reports  to  BHEL  in writing the causes for the  delay but the  Contractor  shall  

not  be  eligible  for  any  compensation on this account.  

 

32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     supervision   of   

the   Engineer,  the  contractor will  be  responsible for the quality  of  the  workmanship  and  

shall  guarantee  the  work  done for a period of twelve months from  the date of completion of 

work as certified by the   Engineer, and  shall rectify, free of cost to BHEL, all defects arising 

out of faulty erection during the guarantee  period  starting  from the  date  of completion of 

rectification.  In the event  of the contractor  failing  to  repair the  defective  works within  the  

time specified by the Engineer, BHEL may proceed  to undertake the repairs  of  such  

defective  works  at  the  contractor's risk  and  cost, without prejudice to any other  rights and 

recover the same from out of any moneys payable to  the contractor or by other legal means. 

 

33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of or in relation 

to the contract, other than those for which  the  decision of  the Engineer or any other person is 

by the  contract expressed to be final and  conclusive,  shall  after  written  notice  by either 

party to the contract to the other   party, be referred to sole arbitration of the General Manager 

or his nominee. The  arbitration shall be  conducted  in  accordance with the provisions of the 

Arbitration and  Reconciliation  Act, 1996. The  parties  to  the  contract understand and agree 

that it will be no objection that the General Manager or the person  nominated as Arbitrator  

had  earlier   in  his  official  capacity  to deal directly or  indirectly with the matters to which 

the contract relates or that in the course of his official duties had expressed views on all or any 

of the matters in dispute or difference.  The  award of the Arbitrator shall be final  and  binding  

on  the  parties to this contract.   In  the event of the Arbitrator dying, neglecting or refusing    

to act or resigning or being unable to act for any reason  or  his  award  being  set  aside by the 

Court for any reason, it shall be lawful for the General Manager or his successor,  as  the  case  

may be, either to act himself as the Arbitrator or to appoint  another  Arbitrator  in  place  of  

the  outgoing  Arbitrator in the manner aforesaid. The Arbitrator may, from time to time, with  

the  consent  of both the parties to the contract, enlarge the time for making   the award.  Work  

under  the  contract  shall  be  continued  during  the  arbitration proceedings.  The venue of the 

arbitration  shall  be  the place from which the contract is issued or such other  place as the 

Arbitrator at his discretion may determine.         

                              

                   --x--x-- 
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ANNEXURE-A 

 

FINANCIAL VIABILITY 

 

1.   Owner's capital in the business (incase of Partnership, please  

mention    percentage shares and amounts). 

 

2.  Quantum of business done during last three financial years.                  

 i) Rs. 

 

ii) Rs. 

 

iii) Rs. 

 

3.  Value of fixed Assets of the business in last three years.  

   i) Rs. 

 

ii) Rs. 

 

iii) Rs. 

 

4.  Guarantee limits (if any) enjoyed by the firm. 

 

5.  Over draft limits (if any enjoyed by the firm. 

 

6.  Please  enclose   audited  profit  and    loss account and balance 

sheet for last 3 years (indicate no.  of sheets). 

 

7.  Certificate from Scheduled Bank to prove Contractor's    

financial   capacity         to undertake the work duly indicating   

the financial limits the tenderer enjoys. 

 

(Signature of tenderer) 

         With Stamp 

 

NOTE: 

 

All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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ANNEXURE – B 

 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 

 

--------------------------------------------------------------------------------------------------------------------------- 

S.No. Agency          Location Capacity &       Scope of        Date of              Contract 

             By whom        of project unit nos.            work and      award              value  

 Awarded               tonnage 

--------------------------------------------------------------------------------------------------------------------------- 

  1             2                       3                     4                     5                     6                                   7 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

 

%age work Date of  No. of  No. of  Details of major       Consumables 

completed completion skilled/  Engrs. & T&P like cranes,          by whom 

and due    if job is     unskilled Super-  Tractor Trailors, 

date for                already  workers                visors  Winches, welding 

completion over  deployed deployed M/cs supplied 

    at peak  at peak  -------------------------- 

        By Con-      By other 

        Tractor         Agency 

    8                        9                              10                         11                      12               13                    14 

 

 

 

 

 

 

 

 

         (SIGNATURE OF TENDERER) 

          WITH STAMP 
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 ANNEXURE – C 

 

 

 

MONTHWISE MANPOWER DEPLOYMENT PLAN 
 

 

 

S.No. Category  No. of    Month 

   Person  (Indicate No. of persons to be deployed in each month) 

   available ------------------------------------------------------------------------------ 

   on roll of         Ist       2nd        3rd         4th       5th          6th      and so on 

   the Orga- 

   nasation 

 

 

1. 

 

 

2. 

 

 

3. 

 

 

 

 

 

 

 

 

 

 

 

 

              Total 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

         WITH STAMP 
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 ANNEXURE – D 

 

(A)   STATUS OF TOOLS & PLANTS  

 

--------------------------------------------------------------------------------------------------------------------------- 

S.No. Name of  Quantity                Registration  Documents Present        Quantity proposed 

             Equipment  owned   no. wherever enclosed for Location          to be deployed  

     Applicable proof of                  for this job 

       Ownership 

--------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

(B) MONTHWISE T&P DEPLOYMENT PLAN 
 

 

 

S.No. Description of                Month 

 T & P    (Indicate No.  to be deployed in each month) 

    ------------------------------------------------------------------------------------ 

                  Ist       2nd       3rd        4th      5th       6th        7th        8th       and so on 

 

 

 

 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

     

                              

 WITH STAMP 
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ANNEXURE - E 

 

ANALYSIS OF UNIT RATE QUOTED 

__________________________________________________________________ 

S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 

QUOTED 

--------------------------------------------------------------------------------------------------- 

1. Salary & wages for staff &     workers 

 

2.  Consumables 

 

    (a) Gases 

 

    (b) Welding Electrodes 

 

   (c) P.O.L. 

 

  (d) Others 

 

3.  Depreciation & maintenance for T&P 

 

4. Depreciation & Maintenance for   other items 

 

 

5.  Establishment and Administration expenses of site 

 

6.  Overheads 

 

7.  Profit 

 

 

 

(SIGNATURE OF TENDERER) 

WITH STAMP 
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ANNEXURE - F 

 

 

DECLARATION SHEET 

 

 

I, ---------------------------------------------------------------hereby certify that, all the information 

and data furnished by me with regard to this Tender Specification No.------------------------------

------ are true and complete to the best of my  knowledge.  I have gone through the 

specification, conditions and stipulations in detail and agree to comply with the requirements 

and intent of specification.  

 

I, further certify that I am the duly authorised representative of the under mentioned tenderer 

and a valid power of attorney to this effect is also enclosed. 

 

 

 

Tenderer's Name & Address 

 

 

 

 

 

Authorised representative's signature with name and address. 
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ANNEXURE - `G' 

 

 

 

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 

 

 

NOTE : Tenderers are requested to fill in the following details and no column should 

be left blank 

 

1.  Name and address of the tenderer 

 

 

2.  Telegraphic/ telex address 

 

3.  Phone No.  (Office)/ Fax No. 

 

4.  Name & designation of the official of the tenderer to whom 

all the references shall be made. 

 

5.  Tenderer's proposal No.  & date 

 

6. Whether EMD submitted (By cash/Pay order 

     / bank draft)                 by.......... 

 

7. Validity of offer/ rates quoted for six  

months from the date of opening of tender             Yes/No  

 

8. Financial Status as per Clause 11.1  

    (in the format as per Annexure-A)                 Yes/No 

 

9. Income tax Clearance certificate as per  Clause 11.2    Yes/No  

 

10.Details of experience as per clause 11.3  

      (in the format as per Annexure-B)     Yes/No 

 

11. Monthwise & Categorywise manpower deployment  

      plan as per Clause 11.4 

      (in the format as perAnnexure-C)     Yes/No 

 

12. Attested copy of power of attorney as per clause 11.5   Yes/No  

 

13.  Details about type of the firm as per  clause 11.6   Yes/No 

 

 

14. Status of T&P and monthwise deployment plan  

       as per clause11.7 (in the format as per Annexure-D)   Yes/No 

 

15. Analysis of unit rate quoted as per Clause 11.8  

       (in the format as per Annexure-E)     Yes/No 
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16. Declaration sheet as per clause 11. 09  

       (in the format as per Annexure-F)     Yes/No 

 

 

 

 

 

 

 

Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 

 

 

 

 

WITNESS 

(SIGNATURES WITH FULL PARTICULARS) 

 

 

1. 

 

 

 

2. 
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ANNEXURE - H 

 

BANK GUARANTEE FOR SECURITY DEPOSIT 

 

 

 B.G. NO.                                Date 
 

 

 This deed of Guarantee made this ------------------- day of -------------two thousand by ----------------------

-------- (Bank) hereinafter called the "The Guarantor"  (which expression shall unless repugnant to the 

context or meaning thereof be deemed to include its successors and assigns) in favour of M/s Bharat Heavy 

Electrical Limited ( A Govt. of India Undertaking) a company incorporated under the Companies Act, 

1956, having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its unit at 

Power Sector – Northern Region, Noida, Distt. Gautam Budh Nagar, (UP) hereinafter called "The 

Company" (which expression shall unless repugnant to the context or meaning thereof by deemed to 

include its successors and assigns) 

 

 WHEREAS --------------------------------------------------(hereinafter referred to as the Contractor) have 

entered into a contract arising out of Letter of Intent no.--------------- dt.-----------------(hereinafter referred to 

as "the contract") for the construction of ------------------- with the company. 

 

 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum 

of Rs.---------------------- (Rupees----------------------------------------) towards security deposit for due and 

faithful performance of the contract in the form and manner specified therein. 

 

 AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement 

arrived at between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as 

hereinafter mentioned in favour of the company. 

 

 The Guarantor do hereby guarantee to the company the due and faithful performance, observance or 

discharge of the Contract by the contractor and further unconditionally and irrevocably undertake to pay to 

the Company without demur and merely on a demand, to the extent of Rs.-------------------(Rupees------------

-----------------) against any claim by the company on them for any loss, damage, costs, charges and 

expenses caused to or suffered by the company by reasons of the contractor making any default in the 

performance, observance or discharge of the terms, conditions, stipulations or undertakings or any of them 

as contained in the contract. 

 

 The decision of the company whether any default has occurred or has been committed by the contractor 

in the performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or 

any one of them as contained in the contract and / or as to the extent of loss, damage, costs, charges and 

expenses caused to or suffered by the company by reason of the contractor making any default in the 

performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any 

one of them shall be conclusive and binding on the Guarantor irrespective of the fact whether the contractor 

admits or denies the default or questions the correctness of any demand made by the company in any Court, 

Tribunal or Arbitration proceedings or before any other Authority. 

 

 The company shall have the fullest liberty without affecting in any way the liability of the Guarantor 

under this Guarantee, from time to time to vary any of the terms and conditions of the contract or extend 

time of performance by the contractor or to postpone for any time and from time to time any of the powers 

exercisable by it against the contractor and either enforce or forebear from enforcing any of the terms and 

conditions governing the contract or securities available to the company and the Guarantor shall not be 

released from its liability under these presents by any exercise by the company of the liberty with reference 

to the matters aforesaid or by reasons of time being given to the contractor or any other forbearance, act or 

commission on the part of the company or any indulgence by the company to the contractor or any other 
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matter or thing whatsoever which under the law relating to sureties would, but for this provision have the 

effect of so releasing the Guarantor from its liability under this guarantee. 

 

 The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect 

during the period that would be taken for  the performance of the contract and its claim satisfied or 

discharged and till the company certifies that the terms and conditions of the contract have been fully and 

properly carried out by the contractor and accordingly discharges this Guarantee, subject however, that the 

company shall have no claim under this Guarantee after -------------- i.e. (the present date of validity of 

Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time, as 

the case may be) unless a notice of the claim under this Guarantee has been served on the Guarantor before 

the expiry of the said period in which case the same shall be enforceable against the Guarantor not 

withstanding the fact that the same is enforced after the expiry of the said period. 

 

 The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the 

previous consent of the Company in writing and agrees that any liquidation or winding up or insolvency or 

dissolution or any change in the constitution of the contractor or the Guarantor shall not discharge the 

Guarantor's liability hereunder. 

 

 It shall not be necessary for the company to proceed against the contractor before proceeding against 

the Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any 

security which the Company may have obtained or obtain from the Contractor shall at the time when 

proceedings are taken against the Guarantor hereunder be outstanding or unrealized. 

 

 Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to Rs.-

----------------- (Rupees------------------------------------------). Our guarantee shall remain inforce until ---------

----------, i.e. (the present date of validity of Bank Guarantee unless the date of validity of this Bank 

Guarantee is further extended from time to time) unless a claim or demand under this guarantee is made 

against us on or before ----------------- we shall be discharged from our liabilities under this Guarantee 

thereafter. 

 

 Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the 

courts of at New Delhi / Delhi only. 

 

 The Guarantor hereby declares that it has power to execute this guarantee and the executant has full 

powers to do so on behalf of the Guarantor. 

 

 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and subscribed its 

hand the day, month and year first, above written. 

 

 

      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 

 

WITNESSES 

 

1. Name & Address 

2. Name & Address 

Notes : 

1. The above BG shall be executed on the non-judicial stamp papers of adequate value procured in the 

name of the bank in the state where the bank is located. 

2. The above BG is required to be sent by the executing bank directly to BHEL at the address where 

tender is submitted / accepted under seal cover. 
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LIST OF MEMBER BANKS 

 

1. State Bank of India    9.  HDFC Bank Ltd., 

CAG Branch,          5
th
 Floor, HT House, 

10
th
 Floor, Vijaya Building,        K.G. Marg, 

Barakhamba Road,         New Delhi – 110001. 

New Delhi – 110001. 

 

2. Canara Bank     10. Citi Bank N A 

74, Janpath,           Jeevan Vihar Building, 

New Delhi – 110001.          Sansad Marg, 

            New Delhi – 110001. 

3. Punjab National Bank, 

74, Janpath,     11. Standard Chartered Bank, 

New Delhi – 110001.           H2 Block, Connaught Place, 

             New Delhi – 110001. 

4.   Bank of Baroda, 

            Corporate Banking Branch,   12.  ICICI Bank Ltd., 

            11
th
 Floor, BOB Building,          ICICI Tower, 

             Sansad Marg,              Bisham Pitamah Marg, 

            New Delhi – 110001.           Pragati Vihar, 

              New Delhi – 110003.  

 State Bank of Hyderabad, 

 Surya Kiran Building, K.G. Marg,  13.  IDBI  Bank Ltd., 

 New Delhi – 110001.           19, K.G. Marg, 

               Surya Kiran Building, 

5.    State Bank of Mysore,           New Delhi. 

Antriksh Bhawan, K.G. Marg, 

New Delhi – 110001.    14.   HSBC Ltd., 

              ECE House, 

6. State Bank of Mysore,           28 KG Marg, 

Industrial Finance Branch,           New Delhi – 110001.  

18, Ramanashree Arcade, 

M.G. Road, Bangaloe – 560001. 

 

7. State Bank of Travancore, 

Travancore House, IF Branch, 

K.G. Marg, New Delhi – 110001. 

 

8. Deutsche Bank, 

Tolstoy Marg, 
      New Delhi – 110001. 
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ANNEXURE - I 

AGREEMENT 

 
Agreement No. and Date   ____________________________________ 
Name of the Work    ____________________________________ 

____________________________________ 
Name of the Contractor with 
full address     ____________________________________ 

____________________________________ 
Value of work awarded   ____________________________________ 
 
Letter of Intent No. and Date   ____________________________________ 
 
Scheduled Commencement Date  ____________________________________ 
Scheduled Completion Date   ____________________________________ 
 
THIS AGREEMENT MADE THIS _______DAY OF____________2000 between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India 
Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered Office at BHEL 
House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE PART.  

AND 
M/S _____________________________________________________________ 
__________________________________ (hereinafter called the `Contractor') of the SECOND PART. 
 
WHEREAS M/s ------------------------------------------------------------------------------state that they have acquired and 
possess extensive experience in the field of -----------------------------------------------------------------------------------------
---------------- 
And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for execution of -----
----------------------------------------------------- the contractor submitted their offer  No.----------------------------------dated 
----------------------------And whereas BHEL has accepted the offer of the Contractor on terms and conditions 
specified in the Letter of Intent No.------------------------------dated ------------read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 
 
1.      That the contractor shall execute the work of -------------------------------------and more particularly described 

in Tender Specification No --------------------including Drawings and Specifications (hereinafter called the  
said works) in accordance with and subject to terms and conditions contained in these  presents, 
instructions to Tenderers, General Conditions of Contract, Special Conditions, Annexures, Letter of Intent 
dated -------------and such other instructions, Drawings, Specifications given to him from time to time by 
BHEL. 

 
 
2.     The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved securities/ 

Bank  Guarantee valid upto ------------- for a sum of Rs.------------- towards satisfactory performance and 
completion of the Contract. 

 
3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------------for a sum of 

Rs.------------------executed by -------------------------------------------------- in favour of BHEL towards Security 
Deposit valid upto --------- 

OR 
 
         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in the form of cash / 

approved Securities/ B.G No.------------------ dated ------------ for Rs.------------executed by -----------------------
------------ in favour of BHEL valid upto -------------- and has agreed for recovery of the balance security 
deposit by BHEL @ 10% of the value of work done from each running bill till the entire Security Deposit is 
recovered. 

 
OR 
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The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- vide Bank  draft 
No.----------------dated ---------------and by adjusting EMD of Rs.----------submitted vide Bank draft No.---------
---------- dt.---------) and has agreed for recovery of balance Security  Deposit by          BHEL @ 10% of the 
value of work done from each running bill till the entire security deposit is recovered.  

  
4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such further period or 

periods as may be required by BHEL and if the Contractor fails to obtain such extension(s) from the Bank, 
the Contractor, shall pay forthwith or accept recovery of Rs.------------ from the bills in one installment and 
the contractor further agrees that failure to extend the validity of the Bank Guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  In addition to above, 
BHEL shall be entitled to take such action as deemed fit and proper for recovering the said sum of Rs.-----
-- 

 
OR 
 

In case the contractor furnishes the bank guarantee at a later date the contractor hereby agrees to extend 
the validity of bank guarantee for such further period  or periods as may be required by BHEL and if the 
contractor fails to obtain such extension(s) from the bank, the contractor shall pay forthwith or accept 
recovery of the amount of bank guarantee given in lieu of security deposit from the bills in one installment 
and the  contractor further agrees that failure to extend the validity of bank guarantee or failure to pay the 
aforesaid amount in the manner specified above shall constitute breach of contract.  In addition to above, 
BHEL shall be entitled to take such action as deemed fit and proper for recovering the said sum. 

 
5.     That in consideration of the payments to be made to the Contractor by BHEL in accordance with this 

Agreement the Contractor hereby covenants and  undertakes with BHEL that they shall execute, 
construct, complete the works in conformity, in all respects, with the terms and conditions specified in this 
Agreement and the documents governing the same. 

 
6.  That the Contractor shall be deemed to have carefully examined this Agreement and the documents 

governing the same and also to have satisfied himself as to the nature and character of the Works to be 
executed by him. 

 
7.    That the Contractor shall carry out and complete the execution of the said works to the entire satisfaction of 

the Engineer or such other officer authorised by BHEL, within the agreed time schedule, the time of 
completion being the essence of the Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him during the 

progress of the said works such sum as determined by BHEL in accordance with this Agreement. 
 
9. That this Agreement shall be deemed to have come into force from -------- the date on which the letter of 

intent has been issued to the Contractor. 
 
10.   That whenever under this contract or otherwise, any sum of money shall be recoverable from or payable 

by the Contractor,  the same may be deducted in the manner as set  out in the General Conditions of 
Contract or other conditions governing this Agreement. 

 
11.  That all charges on account of Octroi, Terminal and other taxes including sales tax or other duties on 

material obtained for execution of the said works shall be borne and paid by the Contractor. 
 
12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise Income Tax under 

Section 194 (C) of the Income Tax Act, 1961. 
 
13.  That BHEL  shall be further entitled to recover from the running bills of the Contractor or otherwise such 

sum as may be determined by BHEL from time to time in respect of consumables supplied by BHEL, hire 
charges for tools and plants issued (Where applicable) and any other dues owed by the Contractor. 

  
14. That it is hereby agreed by and between the parties that non- exercise, forbearance or omission of any of 

the powers conferred on BHEL  and /or any of its authorities will not in any manner constitute waiver of the 
conditions hereto contained in these presents and the liability of the Contractor with respect to 
compensation payable to BHEL or Contractor's obligations shall remain unaffected. 
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15.  It is clearly understood by and between the parties that in the event of any conflict between the Letter of 
Intent and other documents governing this Agreement, the provisions in the Letter of Intent shall prevail.  

 
16.  The following documents 
 

    1.  Invitation to Tender No---------------------------------------------------------------- 
     and the documents specified therein. 

2. Contractor's Offer No---------------------------------------     dated-----------------. 
 
     3.  _________________________________________________________ 
 
    4.  _________________________________________________________ 
 
    5.  _________________________________________________________ 
 
    6.  Letter of Intent No_____________________________    dated____________. 
 
    7.  _________________________________________________________ 
 
     shall also form part of and govern this Agreement. 

 
 
    IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
 
2. 
 
 
WITNESS       (For and on behalf of BHEL) 
 
1. 
 
 
2. 
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SECTION – I (a) 

 

SPECIFICATION 

 

FOR 

 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 

 

1.0 SCOPE 

   

 This specification establishes the Health, Safety and Environment (HSE)  management 

requirement to be complied with by the Contractors during construction. 

 

 Requirements stipulated in this specification shall supplement the requirements of HSE 

Management given in relevant Act (s) /legislations, General Condition Contract (GCC).   

Special Conditions of Contract (SCC) and job specification where different documents 

stipulates different requirements, the most stringent be adopted. 

 

2.0 REFERENCES  

 

 This document should be read in conjunction with following : 

 

- General Conditions of Contract (GCC) 

- Special Conditions of Contract (SCC) 

- Scope of work 

- Relevant IS Codes (refer Annexure-I) 

- Reporting Formats (refer Annexure-II) 

 

3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) 

MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 

 

3.1 MANAGEMENT RESPONSIBILITY 

 

3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed  to cover 

commitment of their organization to ensure health, safety and environment aspects in their line 

of operations. 

 

3.1.2 The HSE management system shall cover the HSE requirements including  but not limited to 

what is specified under Para 1.0 and para 2.0 above. 

 

3.1.3 Contractor shall be fully responsible for planning and implementing HSE requirements.   

Contractor as a minimum requirement shall designate/deploy the following to co-ordinate the 

above : 

 

No. of workers deployed upto 250  -  Designate one safety Supervisor 

 

Above 250 & upto 500   -  Deploy one qualified and 

          Experienced safety Engineer/ 

           Officer 
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Above 500     -  One additional safety engineer/ 

(for every 500 or less)        officer, as above. 

 

Contractor shall indemnify & hold harmless Owner/BHEL & their representatives free from 

any and all liabilities arising out of non-fulfillment of HSE requirement. 

 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) requirements are 

clearly understood & faithfully implemented at all levels at site. 

 

3.1.5 BHEL shall promote and develop consciousness for Health, Safety and Environment among all 

personnel working for the Contractor.   Regular awareness programmes and work site meetings 

shall be arranged on HSE activities to cover hazards involved in various operations during 

construction. 

 

3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, trained 

personnel to give First Aid and install fire protection measures such as adequate number of 

steel buckets with sand and water to the satisfaction of BHEL/Owner. 

 

3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought out during 

review / audit by BHEL/Owner representative shall be resolved forthwith by Contractor.  

Compliance report shall be provided to BHEL. 

 

3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-Charge in the 

Safety Committee / HSE Committees meetings arranged by BHEL / Owner.   The compliance 

of any observations shall be arranged urgently.   He shall assist BHEL / Owner to achieve the 

targets set by them on HSE during the project implementation. 

 

3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements.  In case of 

non-compliance or continuous failure in implementation of any of HSE provisions, BHEL / 

Owner may impose stoppage of work without any Cost & Time implication to BHEL / Owner 

and / or impose a suitable penalty for non-compliance with a notice of suitable period, upto a 

commulative limit of 1.0% (one percent) of Contract value.  This penalty shall be in addition to 

all other penalties specified else where in the contract.  The decision of imposing stoppage of 

work, its extent & minority  penalty shall rest with BHEL / Owner & binding on the 

Contractor. 

 

3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team of Contractor's 

senior personnel for root cause & recommended corrective and preventive actions.   Findings 

shall be documented and suitable actions taken to avoid recurrences shall be communicated to 

BHEL / Owner.   BHEL / Owner shall have the liberty to independently investigate such 

occurrences and Contractor shall extend all necessary help and co-operation in this regard. 

 

3.2     HOUSE KEEPING       

 

3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and shall ensure 

interalia; the following : 

 

a) All surplus earth and debris are removed / disposed off from the working    areas to 

identified locations (s). 
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b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at different places 

within the working areas are removed to identified locations (s). 

 

c) All wooden scrap, empty wooden cable drums and other combustible packing 

materials, shall be removed from work place to identified location(s). 

 

d) Roads shall be kept clear and materials like : pipes, steel, sand boulders, concrete, chips 

and brick etc., shall not be allowed on the roads to obstruct free movement of men & 

machineries. 

 

e) Fabricated steel structurals, pipes & piping materials shall be stacked properly for 

erection. 

 

f) Water logging on roads shall not be allowed. 

 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on roads which 

may obstruct the traffic movement. 

 

h) Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the 

working areas. 

 

i) Trucks carrying sand, earth and pulverized materials etc., shall be covered while 

moving within the plant area. 

 

In case of non-compliance of any of above, BHEL shall have the liberty to get it done from 

some other agency at this risk and cost. 

 

3.3    HEALTH, SAFETY AND ENVIRONMENT 

 

3.3.1 The Contractor shall provide safe means of access to any working place including provisions 

of suitable and sufficient scaffolding at various stages during all operations of the work for the 

safety of his workmen, and BHEL / Owner.   Contractor shall ensure deployment of 

appropriate equipment and appliances for adequate safety and health of the workmen and 

protection of surrounding areas. 

 

3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet and Safety  

shoes.   Contractor shall also ensure use of safety belt, protective goggles, gloves etc., by the 

personnel as per job requirements.   All these gadgets shall conform to relevant IS 

specifications or equivalent. 

 

3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their qualification, 

experience and state of health for driving of vehicles, handling and erection of material and 

equipments.   All lifting equipments shall be tested certified for its capacity before use.   

Adequate and suitable lighting at every work place and approach there to, shall be provided by 

the Contractor before starting the actual operations at night.   It is mandatory for contractor to 

get his workmen medically examined / checked for fitness of work assigned once a year and 

furnish the certificate to that effect from RMP / Govt. Hospital. 

 

3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be  stored in 

appropriate containers. 
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3.3.5 All hazardous materials shall be labeled with the name of the materials, the hazards associated 

with its use and necessary precautions to be taken. 

 

3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the health of 

personnel, have been identified, assessed and eliminated. 

 

3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further 

contamination. 

 

3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing radiation, ultraviolet 

rays or similar other physical agents shall be provided with adequate shielding or protection 

commensurate with the type of exposure involved. 

 

3.3.9 Where contact or exposure of hazardous materials could exceed limits or could otherwise have 

harmful effects, appropriate personnel protective equipment such as gloves, goggles, aprons, 

chemicals resistant clothing and respirator shall be used. 

 

3.3.10 All persons deployed at site shall be knowledgeable of and comply with the environmental 

laws, rules & regulations relating to the hazardous materials substances and wastes.   

Contractor shall not dump, release or otherwise discharge or dispose off any such materials 

without the express authorization of BHEL / Owner. 

 

4.0       DURING JOB EXECUTION 

  

4.1 Implement Health, Safety and Environment requirements including but not      limited to as 

brought out under para 3.0.  Contractor shall ensure to : 

 

- arrange workmen compensation insurance, registration under ESI Act, third party 

liability insurance etc., as applicable. 

 

- arrange all HSE permits before start of activities (as applicable) like hot work, 

confined space, work at heights, storage of chemical / explosive materials and its use and 

implement all precautions mentioned therein. 

 

- Submit timely the completed checklist on HSE activities, Monthly HSE report, 

accident reports, investigation reports etc., as per BHEL / Owner requirements.   

Compliance of instructions on HSE shall be done by Contractor and informed urgently to 

BHEL / Owner. 

 

- Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all the 

Safety Committee / HSE meetings arranged by BHEL/Owner.  In case of his absence from 

site that a second senior most person shall be nominated by him in advance and 

communicated to BHEL/Owner. 

 

- Display at site office and work locations  caution boards, list of hospitals, 

emergency services available. 

 

- Display posters, banners made available by BHEL for safe working to promote 

safety consciousness. 

 

- Assist in HSE audits by BHEL / Owner and submit compliance report. 
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- Generate and submit HSE records / report as per HSE plan. 

 

- Appraise BHEL / Owner on HSE activities at site. 

 

 

 

ANNEXURE - I  

 

 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 

 

 

 

IS: 2925-1984    Industrial Safety Helmets 

 

IS: 4770-1968    Rubber gloves for electrical purposes 

 

IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 

 

IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 

 

IS: 3738-1975    Rubber knee boots 

 

IS: 5557-1969    Industrial and Safety rubber knee boots 

 

IS: 6519-1971    Code of practice for selections, care and repair 

     of Safety footwear 

 

IS: 11226-1985 Leather Safety footwear having direct moulding sole 

 

IS: 5983-1978 Eye protectors 

 

IS: 9167-1979 Ear protectors 

 

IS: 3521-1983 Industrial Safety belts and harness 
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                                                                                           ANNEXURE – II 

 

1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 

 

 

PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 

 

 

DATE :--------------------------------         OWNER :------------------------------------- 

 

 (To be prepared by each construction Agency) 

 

--------------------------------------------------------------------------------------------------------------------------------------ACTIVITY

  PROCEDURE/ CODE OF PERFORMING FUNCTIONS     AUDIT 

DESCRIPTION W.I/ GUIDELIES CONFOR- -------------------------------------     FUNCTION 

      MANCE       PERFOR-    CHECK-    APPRO-   CUSTOMER  

                MER            ER             VER        REVIEW AUDIT 

                  REQUIREMENT 

--------------------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PREPARED BY  REVIEWED BY    APPROVED  BY 

         (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 

 

 

PROJECT:------------------------------   CONTRACTOR:----------------------------------- 

 

DATE :----------------------------------  OWNER:-------------------------------------------- 

 

INSPECTION BY:-------------------------------------------------- 

 

Note:  Write 'NA' wherever the item is not applicable. 

 

ITEM     YES         NO           REMARKS              ACTION 

 

HOUSING KEETING 

 

Waste containers provided and used 

 

Sanitary facilities adequate and clean 

 

Passageways and Walkways Clear 

 

General neatness of working areas 

 

Others 

 

PERSONNEL PROTECTIVE EQUIPMENT 

 

Goggles: Shelds 

 

Face protection 

 

Hearing protection 

 

Safety Shoes provided 

 

Hand protection 

 

Safety Belts 

 

Others 

 

EXCAVATIONS / OPENINGS 

 

Openings properly covered or barricaded 

 

Excavations shored 

 

Excavations barricaded 

 

Overnight lighting provided 

Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 

 

 

       ITEM     YES        NO        REMARKS       ACTION 

 

WELDING, CUTTING 

 

Gas cylinders chained upright 

 

Cables and hoses not obstructing 

 

Screens or shields used 

 

Flammable materials protected 

 

Fire extinguisher (s) accessible 

 

Other 

 

SCAFFOLDING 

 

Fully decked platforms 

 

Guard and intermediate rails in place 

 

Toe boards in place 

 

Adequate shoring 

 

Adequate access 

 

Other 

 

LADDERS 

 

Extension side rails 1 m above 

 

Top of landing 

 

Properly secured 

 

Angle + 70 from horizontal 

 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 

 

 

 ITEM        YES NO REMARKS ACTION 

 

HOIST. CRANES AND DERRICKS 

 

Condition of cables and sheaves OK 

 

Condition of slings, chains, hooks & eyes O.K. 

 

Inspection and maintenance logs maintained 

 

Outriggers used 

 

Signs/barricades provided 

 

Signals observed and understood 

 

Qualified operators 

 

Other 

 

MACHINERY, TOOLS AND EQUIPMENT 

 

Proper instruction 

 

Safety devices 

 

Proper cords 

 

Inspection and maintenance 

 

Other 

 

VECHICLE AND TRAFFIC 

 

Rules and regulations observed 

 

Inspection and maintenance 

 

Licensed drivers 

 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 

 

 ITEM        YES NO REMARKS ACTION 

 

TEMPORARY FACILITIES 
 

 Emergency instructions posted 

 

Fire extinguishers provided 

 

Fire-aid equipment available  

 

Secured against storm damage  

 

General neatness 

 

In accordance with electrical requirements 

 

Other 

 

FIRE PREVENTION 

 
Personnel instructed 

 

Fire extinguishers checked 

 

No smoking in Prohibited areas 

 

Hydrants Clear  

  

Other 

 

ELECTRICAL 
  

Proper wiring 

 

ELCB’s provided 

 

Ground fault circuit interrupters 

 

Protection against damage  

 

Prevention of tripping hazards 

 

Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 

 

 ITEM        YES NO REMARKS ACTION 

 

HANDLING AND STORAGE OF MATERIALS 

 
Properly stored  or stacked 

 

Passageways clear 
  

Other 

 

FLAMMABLE GASES AND LIQUIDS 

 

 Containers clearly identified  

 

Proper storage 

 

Fire extinguishers nearby 

 

Other 

      WORKING AT HEIGHT 

 

 Erection plan 

 

Safety belts and lanyards; chute lines 

 

Other 

ENVIRONMENT 

 

Chemical and other Effluents properly disposed 

 

Cleaning liquid of pipes disposed off properly 

 

Water used for hydrotesting disposed off as  

Per agreed procedure 

 

Lubricant Waste/Engine Oil properly disposed 

 

Waste from Canteen, offices, sanitation etc,. 

Disposed properly 

 

Disposal of surplus earth, stripping materials, 

Oily rags and combustible materials done  

Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 
 

 ITEM        YES NO REMARKS ACTION 

 Green belt protection 

Hygienic conditions at labour camps O.K? 

Availability of First Aid facilities 

Proper sanitation at site, office and  

Labour camps 

Arrangement of medical facilities 

Measures for dealing with illness 

Availbility of Potable drinking water 

For workmen & staff 

 

 

        Signature of Resident 

        Engineer with Seal 
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3.0 ACCIDENT CUM FIRE REPORT 

                      (To be submitted by contractor after every accident within 24 hours of accident) 

 

Report :________________ 

      

Name of Site:___________________ Date:__________________ 

 

CONTRACTOR________________ 

 

 

NAME OF THE INJURED________________________________________________ 

FATHER’S NAME_______________________________________________________ 

SUB-CONTRACTOR M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 

LOCATION____________________________________________________________ 

 

 

BRIEF DESCRIPTION  OF ACCIDENT 

 

CAUSE OF ACCIDENT 

 

NATURE OF INJURY/DAMAGE  

 

------------------------------------------------------------------------------------------------------------ 

MEDICAL AID PROVIDED/ACTIONS TAKEN 

 

INTIMATION TO LOCAL AUTHORITIES 

 

  

 

 

 

DATE:     SIGNATURE OF CONTRACTOR 

       WITH SEAL 

 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 

 

Project:________________________Supplementary to Report No.________________ 

     (Copy enclosed) 

Site:__________________________  Date:______________________ 

 

CONTRACTOR________________ 

 

 

NAME OF THE INJURED________________________________________________ 

FATHER’S NAME_______________________________________________________ 

SUB-CONTRACTOR M/S________________________________________________ 

DATE & TIME OF ACCIDENT___________________________________________ 

LOCATION____________________________________________________________ 

 

 

BRIEF DESCRIPTION & CAUSE OF ACCIDENT 

 

NATURE OF INJURY/DAMAGE 

 

COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM / 

INJURED 

 

 

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 

 

LOSS OF MANHOURS AND IMPACT ON SITE WORKS 

 

ANY OTHER COMMENT BY SAFETY OFFICER 

 

 

DATE:     SIGNATURE OF CONTRACTOR 

       WITH SEAL 

 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 

 (To be submitted by each Contractor) 

 

Actual work start Date:____________________For the month of ___________________ 

 

Project:________________________________Report No.________________________ 

 

Name of the Contractor:___________________Status as on:_______________________ 

 

Name of Work:__________________________Name of safety officer_______________ 

 ITEM     THIS MONTH CUMMULATIVE 

Total Strength (Staff + Workmen) 

 

Number of HSE meetings organized at site 

 

Number of HSE awareness programmes  

Attended at site 

 

Whether workmen compensation policy taken  Y/N 

 

Whether workmen compensation policy is valid Y/N 

 

Whether workmen registered under ESI Act  Y/N 

 

Number of Fatal Accidents 

 

Number of Loss Time Accidents (Other than Fatal  

 

Other accidents (Non Loss Time) 

 

Total No. of Accidents 

 

Total man-hours worked 

 

Man-hour loss due to fire and accidents 

 

Compensation cases raised with Insurance 

 

Compensation cases resolved and paid to workmen 

 

Remarks 

_______________________________________________________________________ 

Date       Safety Officer/Resident Engineer 

        (Signature & Name) 

To: SITE-IN-CHARGE,BHEL   1 COPY 
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SECTION - III 
 

SPECIAL CONDITIONS  OF CONTRACT 
 
          Clause    Title 
     No. 
          -------------------------------------------------- 
          34.0   General Scope of Work 
          35.0   Instructions to Tenderers & Qualifying Requirements 
          36.0   Contractor's Supervision 
          37.0   Supervisory Staff & workmen 
          38.0   Tools & Plants / IMTEs 
          39.0   Materials 
          40.0   Execution of the work 
          41.0   Compliance to regulation & bylaws 
          42.0   Facilities to be provided by BHEL/ Contractor 
          43.0   Progress reporting 
          44.0   Delay & Extension of Time  
          45.0   Price Variation and over run 

46.0 Taxes  & Duties 
47.0 Custom Duty & Custom Clearance 

          48.0   Time Schedule 
          49.0   Terms of payment 
          50.0   Insurance 

51.0 Rate schedule  
52.0 Liens 
53.0 Other Miscellaneous Conditions 
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SECTION-III 

 
 

SPECIAL CONDITIONS of  CONTRACTS 
 
           
34.0  GENERAL SCOPE OF WORK 

 

34.1 BHEL has been awarded the work of setting up 4 x 125 MW Power Plant in Kosti, 
Sudan on EPC basis.   

           This tender specification covers complete scope of  

A) Construction of two 120M high Reinforced Concrete twin flue steel lined 
Chimney complete with reinforced concrete raft foundations, R.C shell, liner supporting 
platforms, steel liners, insulation and provision of other accessories including, external 
platforms, minishells, structural steel staircase, fabrication and fixing of flue duct inside 
the chimney, G.I. discrete strakes, complete interior and Air Aviation Obstruction lighting 
system, lightning protection and grounding system, M.S. doors for access to the shell, 
external platforms and inspection of the liners, M.S. ladders, communication system 
components, embedments for installation of equipments and fixtures and painting both 
internal and external of the chimney shells as well as of all doors, stairs, ladders and other 
structural steel items in accordance with this specification and approved drawings, load 
testing of steel plated girder used in liner supporting platforms, load testing of steel 
brackets used for secondary beams, if any. 

B) Execution of Civil, Structural and Architectural works related to 4 sets of  
Induced draught reinforced concrete hyperbolic cooling towers.  Work  includes 
survey,  site clearance, site grading & leveling, excavation in soil and rock (if any 
with/without blasting as per the site conditions), dewatering, dressing to required profile, 
sheet piling or shoring/strutting, backfilling around completed structures and plinth filling, 
plinth protection, disposal of surplus earth and rock, concreting including reinforcement 
and formwork, masonry work, plastering, painting,  flooring,  roof water proofing, 
dismantling of existing structures (below ground and above ground-sheeting, structural 
steel, other facilities), RCC and brick/ block masonry and steel structures, fabrication and 
erection of all structural steel and miscellaneous steel (i.e. steel stair case, cable/duct/pipe 
supports, ladders, walkways, railing, chequered plate/grating floor, inserts, anchor bolts, 
etc.), paving, gravel filling, precast covers, trestle, cable ducts/duct banks, expansion 
joints, rain water pipe, water supply,  lift-well, sewerage, insulation, gates/valves, damp 
proofing, water proofing of under ground structures, anti-weed and anti-termite treatment 
and site clearance before handing over to Owner and other auxiliary items of work, etc. all 
complete including supply of all materials except those proposed to be supplied by BHEL, 
consumables, labour, Tools and plants, transportation and storage, sample testing etc. all 
complete as per BOQ, specifications and drawings for proper and successful execution of 
the job. 

34.2 All the works shall be carried out in accordance with British Standards, DIN, American 
Standards, Indian Standards or any internationally recognized standard as given in Technical 
Specifications. Also all works shall be done using modern civil construction 
equipments & practices to produce finished job of International Standards.  

34.3 The detailed scope of work and the technical requirements for work to be executed 
under this specification shall be as per Specifications No PE-TS-250-620-C001 (FOR 
CHIMNEY CONSTRUCTION ) & Specifications No PE-TSDC-E04230-652-N001 (FOR 
IDCT), enclosed with this tender document (Annexure-B).  
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34.4 The scope of work will also include such other related works although they may not be 

specifically mentioned in the specifications and all such incidental items not specified but 
reasonably implied and necessary for completion of the job as a whole and as desired and as 
directed by the engineer. 
The scope of work covered above is not a comprehensive list of items of work involved. The 
detailed scope of work may vary depending on the actual construction requirements. 
 

34.5     ALSO INCLUDED IN THE SCOPE 
 

Unless otherwise specified, the work shall include but not be limited to the following. 
 

a) Providing all labour, materials, supervision, construction plans, equipments, supplies, 
transport to and from the site, fuel, compressed air, transit and storage insurance and all 
other incidental items and temporary works. Any other work or activity not specified in 
drawings/ Technical specifications but reasonably implied or necessary for the proper 
completion, maintenance and handling over of the works, except in accordance with the 
stipulations laid down in the contract documents and additional stipulations as may be 
provided by the engineer during the course of works. 

 
b) Furnishing samples of all materials required by the engineers for testing / inspection and 

approval for use in the works. The samples may be retained by the engineer for final 
incorporation in the works. 

 
c) Furnishing test reports for the products used or intended to be used as may be called for  or if 

so desired by the engineer. 
 
d) Giving all notices, paying all fees, taxes etc., in accordance with the General Conditions of 

Contract, that are required for all works including temporary works. 
 
e) Arranging manufacturer’s supervision for items of work done as per manufacturer’s 

specifications when so specified.  
 
f) Carrying out topographic survey of the entire project area and establish levels and 

coordinates at suitable intervals from existing grid levels and coordinates furnished by the 
Owner established bench marks, setting out the locations and levels of proposed structures, 
constructions and marking of reference pillars and other identification works etc. The 
Contractor shall provide the Owner/BHEL such an assistance, instruments, machines, labour 
and materials as are normally required for examining, measuring and testing any work and 
the quality, weight or quantity of any material used. 

 
g) Providing all incidental items not shown/specified in drawings/ Technical specifications but 

reasonably implied or necessary for the successful completion of the work in accordance with 
the contract. 

 
h) Development of greenbelt in project area. 

 
34.6 BHEL-Power Sector (NR) is an ISO 9001-2000, ISO 14001-1996 and OHSAS 

18001-1999 certified company. Quality of work, to customer’s satisfaction and 
system requirements is the essence of these certifications. The contractor in all 

respects will organize his work, systems, environment, process control 
documentation, tools, plant, inspection, measuring and testing equipments etc. as 
per instructions of BHEL engineer. 
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 The contractor shall also comply with applicable legislation and regulations with 

regards to Health, Safety and Environmental aspects for minimizing risk arising 
from occupational health & safety hazards, controlling pollution and wastage. 

 
34.7  The NATIONAL ELECTRICITY CORPORATION (NEC), Sudan and / or their Consultant 

M/s. Fichtner may depute their representative for checking and supervision at 
different stages of work. The contractor shall be required to provide all facilities 
(Facilities related to inspection and testing of materials) for inspection of works at 

no extra cost to BHEL. Any defect in quality of work or deviations from drawings / 
specifications pointed out during such inspections shall be made good by the 
contractor in the same way as if pointed out by the BHEL Engineer, without any 

cost implication to BHEL.  
 
34.8  WARRANTY &  WARRANTY PERIOD. 
 

� For critical and major defects of Civil Works (steel structure, concrete works, tank painting, a five (5) 
years warranty period will be granted, starting from the date of successful Reliability test of  the unit . 
However, such warranty for the Civil Work shall not refer to the regular maintenance / repair. 

 
� The Contractor shall, at its own cost, be responsible for making good by correction, repair or 

replacement and, where necessary by procuring redesign, with all possible speed and in accordance 
with the Contract, any defect in any part of the Works which may appear or occur during the Warranty 

Period, provided such defects belong to the contractor's defects. However, the Contractor shall have 
the right to search for the cause of any defects during the Warranty Period. For repair/ rectification of 
defects other than Contractor’s defects, the terms including time, cost etc. will be mutually discussed 

with the  Contractor. 
� If any defect is such that repairs cannot be expeditiously carried out on the Site as mutually agreed 

upon and within a reasonable time, the Contractor shall replace such part of the Works which is in 
error, defective or damaged without any extra cost to BHEL. 

 
� If  the Contractor fails to commence to remedy any defect within a reasonable time after being 

required to do so or fails to proceed with or complete such remedy with all reasonable speed, BHEL or 

its Customer (M/s NEC) may without prejudice to any other remedies available to them under the 
contract,  after giving the Contractor notice, at the Contractor's risk, cause the relevant work to be 
carried out. An amount equal to the costs incurred by BHEL or its Customer(M/s NEC) in so doing shall 
be paid by the Contractor to them on demand. The quality on the replacement part will be ensured by  

BHEL or its Customer(M/s NEC). The replacement work will be supervised by the Contractor. 
 

35.0 INSTRUCTIONS TO BIDDERS   

 
35.1  The Tenderers are advised to physically visit the site and fully acquaint themselves with site 

conditions, transportation routes, various distances and the fact that other contractors would 
be working in this area,  their structures are to be protected. The material brought and 
stacked for construction should not make hindrance to other contractors. Necessary 
precautions and arrangements including sprinkling of water during work as 
acceptable to BHEL, for safety & security for the above have to be made by the 

contractor. No claim will be entertained by BHEL on  the ground of lack of 
knowledge and the contractor's rates shall be deemed to have taken this into 
account. 

 
35.2 Suitability of  Tenderers  will be assessed based on their capability of handling the total work 

at the time of techno-commercial evaluation of their bids.  Price bids of only those parties will 
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be opened who are found acceptable in totality. It is, therefore, essential that bidders should 
furnish clear evidence of their capability to handle total work. 

 

35.3 BHEL reserves the right to reject the bidders with unsatisfactory past performance in 
the execution of a contract. BHEL’s decision in this regard shall be final & binding. 

 

35.4  PSUs shall be given Purchase Preference as per Indian Govt. Guidelines. 
 
35.5 Contractors  shall carry out all works using modern civil  construction equipments and practices 

to produce finished job of International Standards.  
 
35.6 Tenderers who wish  to visit Sudan  to collect any information in respect  of this 

tender, may send, preferably within 10 days, the details of personnel  along with 
copies of their passports  in the soft form to facilitate  arrangement  of visas. 

 
35.7 Clarification, if any, required against this tender, should be sent to us through 

e_mail, preferably within 10 days of issue of this NIT,  specifically stating the 
clause nos. of the NIT.  

 
35.8 The contractor, in the event of this work awarded to him, shall establish an office at site and 

keep posted an authorized, responsible officer with valid Power of Attorney for the purpose of 
the contract. Any order or instructions issued to his office by the `Engineer' or his duly 
authorized representative will be deemed to have been communicated to the contractor at his 
legal address.  

 
36.0  CONTRACTOR'S  SUPERVISION 
 
36.1 The Contractor shall appoint a Project Manager in India for the project, being the responsible 

representative of the Contractor in charge of managing the Works and liaison with BHEL / 
Customer (M/s NEC) and / or their Consultant M/s. Fichtner. 

 
36.2 From the commencement of construction activities at site, Contractor shall appoint a suitable person 

as the Incharge (hereinafter referred to as “Site Incharge”. The Site Incharge shall be present at the 
site throughout normal working hours except when on leave, sick or absent for reasons connected 
with proper performance of the contract. Whenever the Site Incharge is absent from the site, a 
suitable person shall be appointed to act as his or her deputy. 

 
36.8  The BHEL Engineer shall have full powers to instruct the Contractor to arrange for immediate 

termination of services, in connection with this contract, of any Agent, servant or employee 
whose continued employment is, in his opinion, undesirable, without assigning any reason. 

        
37.0  SUPERVISORY STAFF AND WORKMEN 
 
37.1 The contractor shall deploy all the experienced, skilled, semiskilled and unskilled workmen 

required for all the works under these specifications. BHEL reserves the right to decide on the 
suitability of the workers and other personnel who will be deployed by the contractor. BHEL 
reserves the right to insist on removal of any employee of the contractor at any time, if they 
find him unsuitable and the contractor shall forthwith remove him. Such person shall not again 
be employed for the purpose of or in connection with the Contract without the written permission of  
BHEL  and/or its Customer(M/s NEC).  Any person so removed shall be replaced as soon as possible by 

a competent substitute with information to   BHEL  and/or its Customer(M/s NEC). 
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37.2  The supervisory staff including qualified Engineers deployed by the Contractor shall ensure 
proper out-turn of work and discipline on the part of the workforce put on the job by the  
contractor and, in general, see that the works are carried out in a safe and proper manner 
and in coordination with other labour and staff deployed directly by BHEL or other contractors 
of BHEL / BHEL's Client / other agency. 

37.3  The work shall be executed under the usual conditions like rain, insufficient space, improper 
approach roads etc., affecting major construction work and in conjunction with numerous 
other operations at site. The contractor and his personnel shall cooperate with other 
personnel / contractors , coordinating his work with others and proceed in a manner that shall 
not delay or hinder the progress of work as a whole. 

 
37.4  The contractor's supervisory staff shall execute the work in the most substantial and workman 

like manner in the stipulated time. Accuracy of work and aesthetic finish are essential part of 
this contract. The contractor shall be responsible to ensure that assembly and workmanship 
conform  to the dimensions and tolerances given in the drawings /documents / instructions 
given by BHEL Engineer from time to  time.  

37.5  It is the responsibility of the contractor to engage his  workmen in shifts or on overtime basis 
for achieving the targets set by BHEL. The contractor's finally accepted rates shall include all 
these contingencies.  

37.6  During the course of construction, if the progress is found unsatisfactory, or in the opinion of 
BHEL, if it is found that the skilled workmen like welder, fitters , technicians, masons, 
carpenters, bar benders  etc. deployed are not  sufficient, BHEL after giving reasonable 
opportunity to the contractor, will induct on the work the required workmen in addition to 
contractor's workmen to  improve the progress and recover the expenditure incurred along 
with overheads  from the contractor's bills 

37.7  If the contractor or his workmen or employees shall break, deface, injure or destroy any part 
of a building, road kerb, fence, enclosure, water pipes, cables, drains, electric or telephone 
posts or wire, trees or any other property or to  any part of erected components etc., the 
contractor shall make the same good at his own expense or in default, BHEL may cause the 
same to be made good through other  means and deduct the expenses along with  overheads 
(of which BHEL's decision will be final) from any money due to the contractor. 

37.8 The monthwise manpower deployment plan to be submitted as per format (at 

Annexure-C to General Conditions of Contract) is only to assess the capability as well as 
understanding of the contractor to execute the work. It shall be the contractor's responsibility 
to deploy the required manpower, for timely and successful completion of the job, to any 
extent over and above those indicated in the above deployment plan (including those which 
are not covered in the plan submitted) without any compensation on this account. 

 
EMPLOYMENT  OF  WORKERS  ,  WORKING  TIME  ETC. 

 
37.9 It shall be the responsibility of the Contractor to pay salaries and other benefits to 

its employees/personnnel engaged by it as per the agreement with them, and in 
keeping in line with the local laws in Sudan. The Contractor shall submit to 

Construction Manager, BHEL Site, Kosti, Sudan regularly, the details/statement of 
wages paid to its workers in India/back home, besides wages paid in Sudan.  

37.10 All travelling and transportation expenses including air fares etc shall be borne by 
the Contractor for all his employees.  The Contractor shall also bear air fare and 
other expenses for those employees sent back to their place on account of 
misconduct, disobedience, improper behaviour, sickness, unsatisfactory work or 
any other reason whatsoever. 

37.11 Contractor shall arrange  passports for all his staff and labour.  BHEL will assist 
Contractor for  issue of visas including multi-entry visas and other permits as per 
requirement for the job. However, the Contractor shall arrange for attestation of 
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certificates and other documents required for travel arrangements, medical tests 

as applicable and comply with other formalities.   All  expenses for all these 
activities  will be borne by the Contractor.   

 
37.12 The delay in obtaining the passports and other travel documents or compliance with the various 

formalities for the deputation of the contractor’s personnel shall not absolve the contractor from his 
obligations under the  Contract including completion of the work strictly in accordance with the time 
schedule. 

 
37.13 The Contractor shall in all dealings with persons in his employment have due regard to all recognised 

festivals, days of rest/weekly off, and religious or other customs in Sudan and shall make special 

arrangements whenever the exigencies of the construction program demand that work shall proceed 
during such festivals and days of  rest 

37.14 The Contractor shall plan and schedule the activities on Site such that they happen strictly during the 
specified working hours. 

37.15 The Contractor shall not otherwise than in accordance with Sudanese State Laws  import, sell, give, 
barter, or otherwise dispose of any alcoholic liquor or drugs or any arms or ammunition to any person 
or persons whatsoever, nor permit or suffer any such importation, sale, gift, barter, or other disposal by 

his  employees. 
37.16 The Contractor shall submit a request to BHEL  for issue of an identity card to each and every person 

employed at the Site  by him  along with passport size photographs and other documents as may be 
required for the purpose. 

37.17 No person will be allowed to enter the project premises without an identity card. All identity cards will 
be surrendered by the Contractor to  BHEL  in respect of each person on completion of assignment of 
such person. 

37.18   The Contractor shall deliver to  BHEL  before 10:00 hrs on each first working day of the week; a report 
in detail, in such form as BHEL or its Customer (M/s NEC)  may prescribe, showing the supervisory staff 
and the numbers of the several classes of labour, from time to time employed by the Contractor on the 
Site. 

37.19 The Contractor shall at all times take all requisite precautions and use his best endeavours to prevent 
any riotous or unlawful behaviour by or amongst the labourers and others employed by him for the 
purpose of or in connection with the Contract and for the preservation of the peace and the protection 

of the inhabitants and the security of property on or in the neighbourhood of the Site. 
37.20 The Contractor shall in collaboration with, and to the requirements of, any duly constituted medical or 

sanitary authority, ensure that suitable arrangements are made on the Site for the maintenance of 
health, the prevention and overcoming of epidemics, and for adequate first-aid, welfare, and hygiene 

services. 
37.21 The Contractor, his  partners, foreign workers and employees and their families shall not be involved by 

any manner in any political activity during their residence in the Employer's country 

 
38.0  TOOLS AND PLANTS / IMTEs 
   
38.1  All T&Ps and IMTEs which are required for successful and timely execution of the work 

covered within the scope of this tender, shall be arranged and provided by the contractor at 
his own cost in working condition.  Modern civil construction equipments  & IMTEs are 
required to be used as per international practices. BHEL shall not provide any T&P 
including crane. In the event of the failure of contractor to bring necessary and sufficient 
T&Ps/ and IMTEs, BHEL will be at liberty to arrange the same at the risk and cost of 
contractor including transportation cost of same and hire charges  or  total cost as applicable 
along with  overheads shall be deducted from contractor's bill. Decision of BHEL in this regard 
shall be final and binding on contractor.  
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38.2    All distribution boards, connecting cables / welding cables, wire ropes, hoses etc. including 
temporary air/water /  electrical connections etc. shall have to be arranged by the contractor 
at his own cost.  

 
38.3  Consolidation of ground and arrangement of sleepers / sand bag filling, proper barricading 

etc. for safe operation / movement of equipment including cranes / trailers etc. shall be the 
responsibility of the contractor at his own cost.  

 
38.4  Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting 

tackles, wire ropes, Manila ropes, winches and slings etc. History card and maintenance 
records for major T&Ps will be maintained by the contractor and will be made available to 
BHEL Engineer for inspection as and when required . Identification for such T&Ps will be done 
as per BHEL Engineer's advice.  

 
38.5  Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection measuring 

and Test equipment). The IMTEs shall have test/ calibration certificates from authorised / 
Govt. approved / accredited agencies traceable to National / International standards. Each 
IMTE shall have a label indicating calibration status i.e. date of calibration, calibration agency 
and due date for calibration. A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control.  

 
38.6  Retesting / re-calibration shall also be arranged at regular intervals during the period of use 

as advised by BHEL Engineer within the contract price. The contractor will also have alternate 
arrangements for such IMTE so that work does not suffer when the particular instrument is 
sent for calibration. Also if any IMTEs not found fit for use, BHEL shall have the right to stop 
the use of such item and instruct the contractor to deploy proper item and recall i.e. repeat 
the readings taken by that instrument, failing which BHEL may deploy IMTEs and retake the 
readings at contractor's  own cost.  

 
38.7  BHEL shall have lien on all T&P, IMTEs & other equipment of  the Contractor brought to the 

site for the purpose of erection, testing and commissioning. BHEL shall continue to hold the 
lien on all such items throughout the period of  contract. No material brought to the Site shall 
be removed from the Site by the Contractor and/or his Sub-contractors without the prior 
written approval of the Engineer. Unless otherwise specified in the contract, upon completion 
of the construction works, the contractor shall remove from the site all T&Ps brought by the 
contractor  to the site along with any surplus materials remaining thereon. 

 
38.8  The monthwise T&P deployment plan to be submitted as per format (at Annexure-

D to General Conditions of Contract) is only to assess the capability as well as 
understanding of the contractor to execute the work. It shall be the contractor's responsibility 
to deploy the required T&Ps, for timely and successful completion of the job, to any extent 
over and above those indicated in the above deployment plan (including those which are not 
covered in the plan submitted) without any compensation on this account. 

      
39.0  MATERIALS 
 
39.1  The contractor shall at his own expenses provide all materials including cement, 

paints, welding electrodes etc. required for the work.    However for permanent works 
reinforcement steel & structural steel will be issued free of cost as per terms & conditions  
specified as below. 

 
39.1.1 Reinforcing steel, structural steel (like plates, chequred plates, beams, channels, joist, angles, 

flats, tees, rolled sections , MS rounds, pipes and tubes) for structural steel work items only 
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(except for items where supply by contractor is envisaged like anchor bolts, doors, floor 
grating, MS grating covers etc.) will be issued by as a free issue materials from BHEL / 
Customer site stores or other issue points as specified by the Engineer. Such issues would be 
only for permanent works. Necessary indents shall be raised by the contractor as per 
procedure laid down by the Engineer-in-Charge about 7 days in advance of the actual 
requirement for incorporation in the works.  

    
39.1.2  Materials will be issued only for permanent works and not for making templates, other 

temporary works, enabling works etc. and the same shall not be taken into account for 
purpose of material reconciliation. 

 
39.1.3 The contractor shall bear all other costs including the lifting, carting from issue points to 

works site/contractor’s stores, custody and handling etc. and return of surplus/serviceable 
materials to Owner’s stores to be designated by the Engineer-in- charge and all expenditure 
will be made by the contractor. 

 
39.1.4 All steel shall be issued in available lengths / shapes and no claims for extra payment on 

account of issue of non-standard lengths/shapes will be entertained. For the purpose of billing 
& accounting, only linear measurement will be taken and any difference in weight based on 
linear measurement & actual weight shall be to contractor’s account. Quoted price shall be 
deemed to include the above & the permissible wastage mentioned. No claim whatsoever 
shall be entertained on account of wastage & difference in weight as referred to above. 

 
39.1.5  Issue of stores material is subject to availability and the contractor shall not be entitled to any 

claim or compensation for non-supply or delay in the supply  under any circumstances. The 
material will be issued generally during the working hours. 

 
39.1.6 The Contractor will have to submit their design mix for different grades of Concrete keeping in 

view the requirements stipulated in IS:456, specifically regarding slump and Water Cement 
ratio and Specific Gravity of Materials brought to site as analysed in the laboratories. The 
design shall be used upon absolute volume method and theoretical consumption of Cement 
shall be worked out on this basis.  

   
39.1.7 The theoretical consumption of reinforcement steel and structural steel required for the work 

will be calculated on the basis of approved drawings / joint measurements. Reinforcement 
and structural steel shall be measured by weight in tones. The weight will be arrived at by 
multiplying the used length by the sectional weight. The sectional weight will be same as 
were applied at the time of issue. Standard hooks, cranks, bends and authorised laps, chairs, 
separator pieces etc. specified in drawing or instructed by engineer as required shall be 
measured and paid for. No payment shall be made for binding wires, spacer block etc. 
required for keeping the steel in position unless otherwise specified in the contract. No extra 
payment will be made for modification of already embedded reinforcement, if required due to 
faulty fabrication or placement.  

 
39.1.8 The contractor shall submit proper account of material / material reconciliation statement for 

the material drawn by him from stores every three months.  Failing compliance of this 
requirement further issue of steel to the contractor may be suspended and no claim of 
compensation for delay in execution on this account shall be entertained. 

 
 39.1.9   All the steel thus issued shall be properly accounted for as per the following permissible 

wastage over the theoretical quantity / consumption incorporated in the works. 
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 Item                     Area        Permissible variation  
      
(a) Reinforcement         For all works except piling   3 % 
     bars       For piling works    5 % 
(b) Structural steel          Accountable (visible)    4 % 
       Un accountable (invisible)   1 % 

 
39.1.10  Any unused / serviceable quantity of  reinforcement steel & structural steel not returned in 

good condition & wastages / loss / consumption beyond specified / agreed limits shall be 
charged at penal rate of $ 1000 per MT for reinforcement steel & $ 1300 per MT for structural 
steel respectively at the time of preparing final bill, during finalisation of the contract. The 
decision of Engineer-in-charge with regard to applicability of penal rates shall be final & 
binding upon the contractor. 
 

39.1.11  Since the steel is being issued free of cost, the scrap generated shall belong to BHEL                                
 
39.2  All materials to be provided by the Contractor shall be of the best kind in conformity with the 

specifications laid down in the contract or as per relevant International standard and the 
Contractor shall, if requested by the Engineer, furnish proof to the satisfaction of Engineer 
that the materials so comply.  

 
39.3  The Contractor shall, at his own expense and without delay, supply to the Engineer samples 

of materials proposed to be used in the works. The Engineer shall within seven days of supply 
of samples or within such further period as he may require will intimate to the Contractor in 
writing, whether samples are approved by him or not. If samples are not approved, the 
Contractor shall forthwith arrange to supply to the Engineer for his approval fresh samples 
complying with the specifications laid down in the Contract. Any delay in approval of samples 
(original or fresh ones) shall not make the contractor eligible for any compensation. 

 
39.4  The BHEL Engineer shall have full powers for removal of any or all of  the  materials brought 

to site by the Contractor  which are not in accordance with the Contract  specifications  or do 
not conform in character or quality to samples approved by him.  In case of default on the 
part of the Contractor in   removing rejected materials, the Engineer shall be at liberty to have 
them removed by other means.  The BHEL Engineer shall have full powers to procure other 
proper material to be substituted for rejected materials and in the event of the Contractor 
refusing to comply, the BHEL Engineer may arrange procurement of  such items by other 
means. All costs, which may be incurred upon such removal and / or substitution, shall be 
borne by the Contractor.  

 
39.5  The Contractor shall indemnify BHEL, its representatives or employees against any action, 

claim or proceeding relating to infringement or use of any patent or design or any alleged 
patent or design rights and shall pay any royalties or other charges which may be payable in 
respect of any article or material or part thereof included in the Contract. In the event of any 
claim being made or action being brought against BHEL or any agent, servant or employee of 
BHEL in respect of any such matters as aforesaid, the Contractor shall immediately be notified 
thereof, provided that such indemnity shall not apply when such infringement has taken place 
in complying with the specific directions issued by BHEL but the Contractor shall pay any 
royalties or other charges payable in respect of any such use, the amount so paid being 
reimbursed to the Contractor only if the use was the result  of any drawings and / or 
specifications issued  after  submission of the tender.  
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 39.6  The Engineer shall be entitled to have tests carried out as specified in the Contract for any 
materials supplied by the Contractor other than those for which, as stated above, satisfactory 
proof has already been furnished, at the cost of the Contractor and the Contractor shall 
provide at his expense all facilities which the Engineer may require for the purpose. If no tests 
are specified in the Contract, and such tests are required by the Engineer, the Contractor shall 
provide all facilities required for the purpose and the charges for these tests shall be borne by 
the Contractor only. The cost of materials consumed in tests shall be borne by the Contractor 
in all cases except when otherwise provided. 

 
39.7  In addition the Contractor shall perform / submit at his own cost such tests / samples as may 

be required by the Engineer out of the materials used by the company except for the costs of 
materials used in such tests / samples.  

 
39.8  After acceptance of the Contract, if Contractor desires BHEL to supply any other materials, 

such material may be supplied by BHEL, if available, at rates to be fixed by the Engineer 
along with prevailing departmental charges (current rate of 30%). BHEL reserve the right not 
to issue any material. The non-issue of such material will not entitle the Contractor for any 
compensation whatsoever either in time or in cost. 

   
39.9  Material required for the works, whether brought by the Contractor or supplied by BHEL, shall 

be stored by the Contractor only at places approved by the Engineer. Storage and safe 
custody of material shall be the responsibility of the contractor.  

 
39.10  BHEL's officials concerned with the Contract shall be entitled at any time to inspect and 

examine any materials intended to be used in or on the works, either on the Site or at factory 
or workshop or other place(s) where such materials are assembled, fabricated, manufactured 
or at any place (s) where these are lying or from which these are being obtained and the 
Contractor shall give such facilities as may be required for such inspection and examination. 

 
39.11  All materials brought to the Site shall become and remain the property of BHEL and shall not 

be removed off the Site without the prior written approval of the Engineer. But whenever the 
Works are finally completed and advance, if any, in respect of any such material is fully 
recovered, the Contractor shall at his own expense forthwith remove from the Site all surplus 
material originally supplied by him and upon such removal, the same shall re-vest in and 
become the property of the Contractor. 

 
39.12 It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding 

suppliers, type of electrodes etc. before procurement of welding electrodes / TIG wires. On 
receipt of electrodes at site these shall be subjected to inspection and approval by BHEL. The 
contractor shall inform BHEL details regarding type of electrodes, batch No. date of expiry etc. 
and produce test certificate for each lot / batch with correlation of batch / lot no. with  
respective test certificate. No electrode will be allowed to be used without valid test 
certificate. 

 
39.13  The Contractor shall be responsible for the transport of their tools, plant and equipment  and 

construction materials, from their place of origin to the Site and more precisely to their exact point of 

utilisation at the Site . 
 
39.14  Within the limits imposed by local laws, the Contractor shall be entitled to utilise all the roads and 

other communication facilities existing in the country, to the same extent as any other user. BHEL and 

its Customer(M/s NEC) shall assist the Contractor for obtaining  licenses, permits, etc. from all the local 
authorities. 
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39.15  All charges on account of Octroi, terminal or sales tax and other duties on 

materials obtained for the works from any source shall be borne by the contractor. 
 
40.0   EXECUTION OF WORK 
 
40.1  The work shall be executed in a workmanlike manner and to the entire satisfaction of the 

Engineer as per technical specification issued with tender, British Standards, DIN, American 
Standards, Indian Standards or any internationally recognized standard as given in Technical 
Specifications.  In case of conflict, the decision of the Engineer shall be final & binding. 

 
40.2     The Engineer will communicate or confirm his instructions to the Contractor in respect of the 

execution of the work in a "Work Site Order Book" maintained at his office and the 
Contractor shall visit his office daily and shall confirm receipt of such instructions by signing 
the relevant entries in this book. Such entries will rank as order or notices in writing within 
the intent and meaning of these conditions. 

        
40.3 Semi automatic welding (GMAW) process shall be used for structures etc to the 

maximum possible, considering its cost efficiency, better quality and time saving 

features. Only BHEL approved make of electrodes will be used. All electrodes shall be heated 
and dried in the electric electrode drying oven to the required temperature for the period 
specified by the Engineer before these are used in erection work. All welders shall have 
electrodes drying portable oven at the work spot. The electrodes brought to site will have 
valid manufacturing test certificate.  The test certificate will have co-relation with the lot no. / 
batch no. given on electrode packets. No electrodes will be allowed to be used in the absence 
of above requirement.  The thermostat and thermometer of electrode drying oven will be also 
calibrated and test certificate from Govt.  approved / accredited test house traceable to 
National / International standards) will be submitted to BHEL before putting the oven in use. 
Periodical calibration for the same shall also be arranged by the contractor within the finally 
accepted rates. 

 
40.4  SETTING OUT 
 
40.4.1  All the works shall be set out to the true lines, grades and elevation indicated on the drawing. 

The contractor  shall be responsible to locate and set out the works. Only one grid reference 
line and bench mark shall be made available for setting out the works under the contract. This 
reference lines shall be used as datum for the works under the contract and the contractor 
has to establish for his work area at available points horizontal and vertical control points. The 
contractor shall inform BHEL well in advance of the times & places at which he wishes to do 
work in the area allotted to him so that suitable datum points established by him are checked 
by BHEL / Customer to enable the contractor to proceed with the works. Any work done 
without being properly located may be removed and / or dismantled by BHEL / Customer at 
contractors expense. 

 
40.4.2 The contractor shall at his own expense take all proper and responsible precautions  to 

preserve and maintain these datum marks to its true position. In the event of these  marks 
being disturbed or obliterated by accident or due to any  other cause whatsoever, the same  
may be deemed necessary placed  by BHEL / Customer at contractor's expenses.  

 
40.5   SITE DRAINAGE 
 
40.5.1  All water including sub-soil water which may accumulate on the Site during the progress of 

the works or in trenches  and  shall be removed by the contractor from the Site to the 
satisfaction of the  Engineer. It will also be responsibility of the contractor to de-water all the 
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foundation pits, trenches with suitable de-watering methods like, pumping out,   well point  
system etc.  considering the depth of water table at plant site. All such expenditure on de-
watering shall be deemed to be  included in quoted rates. 

 
40.6    INSPECTION AND STAGE APPROVAL OF THE WORK 

 
40.6.1 The owner or his duly authorised representative shall have at all reasonable times access to 

the contractor's premises or works and shall have the power to inspect drawings or any 
portion of the work, examine the materials and workmanship and shall have the authority to 
reject any work. This would be implemented through joint inspection by the representative of 
the Owner and BHEL and in the form of joint protocols without any extra claims and loss of 
time.  

 
40.6.2 All work embracing more than one process shall be subject to examination and approval at 

each stage thereof and the  Contractor shall give due notice in writing to the Engineer when 
each stage is ready. In default of such notice being received, the Engineer shall be entitled to 
approve the quality and extent thereof at any time he may choose and in the event of any 
dispute, the decision of the Engineer  thereon shall be final and conclusive. 

 
40.7    UNCOVERING AND MAKING GOOD 
 
40.7.1 The Contractor shall uncover any part of the Works and/or make openings in or through the 

same as the Engineer may from time to time direct for his verification and shall reinstate and 
make good such part to the satisfaction of the Engineer. If any such part has been covered up 
or put out of view after being approved by the Engineer and is subsequently found on 
uncovering to be executed in accordance with the Contract, the expenses of uncovering and / 
or making opening in or through, reinstating and making good the same shall be borne by 
BHEL. In all other cases, all such expenses shall be borne by the Contractor. 

 
40.8   DISCREPANCIES  AND  ADJUSTMENT OF ERRORS 
 
40.8.1  The several documents forming the Contract are to be taken as mutually explanatory of one 

another, detailed drawings being followed in preference to small-scale drawings, 
figures/dimensions in preference to scale, and special conditions in preference to general 
conditions. 

 
40.8.2  Incase of discrepancies between schedule of quantities, the specification and / or the 

drawings, the following order of preference shall be observed. 
 

 (a) Special  Conditions of Contract 
 

 (b) Drawings 
 

(c) Technical Specifications 
 

(d) General Conditions of  Contract 
      

If there are varying or conflicting provisions made in any one document forming part of the 
contract, the Engineer shall be the deciding authority with regard to the document. 

 

 40.9     HEALTH, SAFETY & ENVIORNMENT (HSE)  
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40.9.1 Besides provision with regard to SAFETY under Clause 27 of GCC, Contractor shall note that 
Explosives shall not be used on the work by contractor except with permission in writing of 
the ENGINEER and in manner and to the extent to which he has prescribed. Where 
explosives are used, the same shall be stored in a special magazine to be provided by and at  
the cost of the contractor who shall be liable for all damages, losses and injury to any person 
or property and  shall be responsible for complying with all statutory obligations in these 
respect.  

 
40.9.2 Besides provision with regard to SAFETY under Clause 27 of GCC, the contractor will be 

responsible for Health, Safety & Environment management at site for the construction 
activities to be carried out by them in accordance with requirements given under section 
I(a) of GCC of this document.  The contractor shall continuously take special care to 
ensure the safety and prevention of human and equipment accidents and maintain good 
sanitary conditions in and around the site. All the construction work and plant operation must 
be carried out in the safest possible manner.  The Engineer reserves the right to stop any 
process which, in the Engineer’s opinion, is being performed dangerously.  In this case the 
contractor must immediately adhere the requisite safety precautions and any delays attributed 
to the work stoppage on this account shall not affect the agreed contractual finishing dates.  
  
 The contractor shall appoint  dedicated full-time Qualified Safety Officers who shall have full 
authority to ensure that all necessary safety precautions are observed by the Contractor's 
employees and sub-contractors.  These appointees shall have full responsibility for the safety 
of all personnel within the contractor's area of the works. 
 
Some of the common safety rules to be followed during working  are as follows :- 
 
� No body is allowed to enter at construction site without Safety Shoe. 
� Never enter work area without Safety helmet & chin strap in place. 
� No climbing/working allowed without proper safety belt above 2 m. height. 

� Do not exceed the speed limit of vehicles 25 Kmph within premises. 
� No debris obstacles allowed on the roads & passages. 
� To maintain record of all accidents/incidents. All accidents/incidents need to be 

reported to site Incharge & also need to be investigated (formats & procedure should  
be finalized) 

� Do not walk on pipelines or false ceiling. 
� Maintain good Housekeeping at work site. 
� No photography/ Videography allowed without permission 
� Infrastructure to be developed for carrying out jobs properly in a safe manner.  
� All Site supervisors & engineers (including subcontractor’s) must be imparted 

structured   training on construction safety before start of the job & record to be 
maintained. 

� Site Safety training to be imparted to all workers & plan to be made to cover each and 
every worker for this training. 

� Tools box talk (5-15 minutes) by supervisor prior to commencement of any job on 
safety and house keeping. 

� Weekly co-ordination meeting of all Safety engineers with BHEL safety officer. 
� Monthly safety meeting with Site In-charges. 
� Reports: Weekly/monthly/annual HSE report format should be finalized. 
� All Safety equipment must be International standards & checked by Safety officer 

before use. 
� Bamboo/wooden Scaffolding material not allowed. 
� LPG cylinders not allowed for gas cutting. 
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� Good House keeping. Separate waste bins to be used for flammable & non flammable 
material. 

� Safety awareness programs for workers by display of boards, posters, competitions, 
talks etc. 

� Deployment of Safety Supervisors for every 250 workers and part there of at work 
site. 

� Display of List of First Aid trained persons. 
� Testing certificates for lifting tools & tackle and  inspection at regular intervals, besides 

thorough inspection prior using the same.  
� Provision & maintenance of fire extinguishers at construction site & material stores. 
� Display of emergency telephone numbers at various locations. 
� For work in confined space use 24 V lamp fitting & use tools with air motors or electric 

tools with max. 24 V. 

� Checking of tags of equipments like grinding machine, welding machine, gas cutting 
set etc. by supervisors before use. 

� Provision of Fall arrestors & double lynyard safety belt 

Further, the contractor is required to provide proper Safety Net System 
wherever the hazard of fall from height is present as per instructions of BHEL 

Engineer at site. The safety net shall be fire resistant, duly tested and shall be 
of ISI mark and the nets shall be located as per site requirement to arrest or 
to reduce the consequences of a possible fall of persons working at different 
heights. 

40.9.3        Contractor shall arrange for following provisions of HSE  
 

1. Contractor has to maintain contact with local hospital having ambulance, scanning & 
other modern medical facilities required during emergency. 

 
2. Contractor has to ensure pre employment medical check for all staff & workers. 

 
3. The Contractor shall provide and maintain proper sanitary facilities 

including Toilets/Urinals and drinking water at site for the use of workers 
and ensure that workers make use of them for maintaining cleanliness and 

health environment.  
 
4. Contractor has to ensure that adequate First Aid facilities with trained nurse are 

available at work site for emergency purpose. This emergency set-up should include, 
but not limited to, following 
� Male nurse (in shifts) 
� Oxygen set up 
� Breathing apparatus 
� Eye wash facility 
� Stretcher 
� Trauma blanket 
� Medicines. 

 
In addition to above, BHEL (through its sub-contractor) has arranged ambulance at work site 
for emergency purpose, which can be utilized,  by contractor in case of emergency. In case, 
under unavoidable circumstances, if the ambulance is not available, the contractor will have to 
arrange for the same as under clause 40.9.3.1 

 

40.9.4   The contractor shall comply with following towards Social  Accountability: 
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(a)  The contractor shall not employ any employee less than 15 years of age in pursuant to 
ILO convention. If any child labour were found to have been engaged ,the Contractor shall 
be levied with expenses of bearing his education expenditure which will include stipend to 
substantiate appropriate education or employ any other member of family enabling to bear 
the child education expenditure. 

(b) The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable for 
Discrimation/Corporal punishment for failure in meeting with relevant requirements. 

(c) The Contractor shall arrange potable drinking water to its employees & workers. 
 

   40.9.5     Additional safety requirement of BHEL's Customer(M/S NEC), if any,  shall be 
provided by the Contractor without any extra cost. The Contractor shall be fully 
responsible for accidents caused due to him or his workmen’s negligence or carelessness 
in regard to the observance of the safety requirements and shall be liable to pay 
compensation for injuries. 

Non adherence of safety requirements will attract penalty for every instance of 

violation noticed, which shall be as follows; 
  

SL NO.             INCIDENCE  OF  VIOLATION FINE  

(IN  USD) 

1 Not Wearing Safety Helmet 3 

2 Not wearing Safety Belt 5 

3 Not Slinging properly 5 

4 Grinding without goggles 3 

5 Not using 24 V supply for internal work 15 

6 Electrical plugs not used  for hand machines 5 

7 Not using proper welding  cable  with lot of joints joints  not 
insulated properly 

8 

8 Not removing  small scrap from platforms 8 

9 Improper earthing of electrical T&Ps 15 

10 Using Damaged Sling 5 

11 Lifting Cylinder without cage or not using trolley 5 

12 Operating major T&Ps (Lifting tackles etc) without fitness 
certificate 

10 

13 Accident resulting in partial loss in earning capacity 500 per 
victim 

14 Fatal Accident/Accidents resulting in total loss in earning 
capacity  

2000 per 
victim 

15 Exceeding the speed limit (25 Kmph) of vehicles or wreckless 
driving  within project premises. 

10 

 

Any other non-conformity  noticed but not listed above will also  be fined as deemed fit by 
BHEL. The decision of BHEL Engineer will be final on the above. The amount towards fine 
as above will be deducted from running bills  of the Contractor. The amount so collected 
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above will be utilized  for giving award to the employees  who are avoiding 
accident/incidents by following safety rules. The amount will also be spent for supporting 
the safety activities at site. The decision of BHEL on above will be final and binding on the 
Contractor. 

40.10     NUISANCE 

 
40.10.1 The Contractor shall not at any time do, cause or permit  any NUISANCE on Site or do 

anything which shall cause unnecessary disturbance or inconvenience to owners, tenants or 
occupiers of other properties near the Site and to the  public generally. 

 
40.11 MATERIAL OBTAINED FROM EXCAVATION  

 
40.11.1 Materials of any kind obtained from EXCAVATION on the Site shall remain the property of 

BHEL / its client and shall be disposed of as  directed by the Engineer, within the quoted  
rates. Land for disposal of surplus earth will be available at about 10 Kms. from the Plant 
boundary free of charge.   

 
40.12    TREASURE , TROVE , FOSSILS etc. 

 
40.12.1  All fossils, coins, articles of value or antiquity and  structures and other remains or things of 

geological or archaeological interest discovered on the site shall be the absolute property of 
BHEL / BHEL's client and the Contractor shall take reasonable precautions to prevent his 
workmen or any other person from removing or damaging any such article or thing, shall 
immediately upon discovery thereof and before removal acquaint the Engineer with such 
discovery and carryout the Engineer's directions as to the disposal of the same. 

 
40.13      PROTECTION OF WORKS 
 
40.13.1 Trees designated by the Engineer shall be protected from damage during the course of the 

Works and earth level  within 1 meter of each such tree shall not be changed. Where 
necessary, such trees shall be protected by providing  temporary fencing. 

 
40.13.2 The contractor shall provide and maintain at his own  expense all lights, guards, fencing and 

watching when and where necessary or required by the Engineer for the  protection of the 
Works or for the safety and convenience  of those employed on the Works or the public. 

         
40.13.3 The contractor  shall  have total responsibility for  protecting his works till it is finally taken 

over by BHEL. No claim will be entertained by BHEL for any damage or loss to the 
contractor's works and the  contractor shall  be  responsible  for  the  complete restoration of 
the damaged works to its original condition to comply with the specifications and drawings. 
Should any such damage to the contractor's works occur because of  other party not under 
his supervision or control, the contractor shall make his claim directly with the party 
concerned. The contractor shall not cause any delay in the repair of such damaged works 
because of any delay in the resolution of such disputes. The contractor shall proceed to 
repair the work immediately and no cause thereof will be assigned pending resolution of such 
disputes. 

 
40.14  RECORD FOR MATERIALS CONSUMED 
 
40.14.1 The contractor shall maintain and furnish to the Engineer the RECORD OF MATERIALS 

consumed in the works for each activity. The statement showing the theoretical vis-à-vis 
actual  consumption  of  specified materials, such as structural /reinforcement steel, cement, 
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bitumen, lead, paint etc., shall be submitted by the contractor. Contractor has to also furnish 
the test results of the materials used in the work as per IS specifications. 

 
40.15  PROTECTION OF EMBEDMENTS, BOLTS ETC. 
 
40.15.1 The contractor shall ensure proper protection to the  satisfaction of the Engineer, of all bolts, 

inserts, embedments etc.  from weather etc/ by greasing, rapping them with gunny bags or 
canvas/tarpaulin or by any other means as directed by Engineer.  Cost of such protections 
shall be deemed to be included in the rates quoted for the item. 

 
 40.16  CLEARANCE OF SITE AND REPAIRS. 

 
 40.16.1 The Contractor shall at all times keep the Site free from obstruction and shall at any 

time, if or if not directed by the BHEL / its Customer(M/s NEC) & their consultant, store or 
dispose of any constructional plant and surplus materials and clear away and remove 

from the Site any wreckage or rubbish or Temporary Works no longer required. 
Contractor has to clear the site / area where mechanical  and electrical erection 
work is to be commenced / or in progress. The contractor shall remove  

construction materials and equipment lying in the vicinity and causing  
obstruction in the erection work within 24 hrs. notice. In case, he fails to clear 
the site, this will be done at his risk & cost by BHEL. On the completion of the 
Works, the Contractor shall, except as otherwise specifically provided, clear away and 

remove from the Site and around Site ail construction plant, Temporary Works, surplus 
materials, wreckage and rubbish of every kind, and shall reinstate and leave the whole 
of the Site and the Works clear and in a workmanlike condition to the satisfaction of 

BHEL. If the Contractor fails to remove any Constructional Plant within a reasonable 
time after the issue of the Provisional Acceptance Certificate then BHEL or its Customer 
(M/S NEC) may: 

a) sell any such plant & materials which are the property of the Contractor; 

b) return any such plant & materials which are not the property of the Contractor to 

the Employer thereof at the Contractor's expense; 

c) and, after deducting from any proceeds of sale  the costs, charges and expenses in 

connection with such sale or return, shall pay the balance, if any, to the Contractor, 
but to the extent that the proceeds of any sale are insufficient to meet all such 
costs, charges and expenses, the excess shall be a debt due from the Contractor to 

BHEL and shall be reimbursed by the Contractor. 
 
40.17  QUALITY ASSURANCE 

 
40.17.1   The contractor has to establish / arrange at site the field testing facilities for testing of 

civil construction materials and concrete cubes for ensuring the proper quality, grade 
and strength of the materials used in the construction in line with approved field quality 
check list of BHEL/ its client. Contractor has to set up the field laboratory with facilities 
required for material & concrete testing. Tentative list of laboratory instruments is 
enclosed as Annexure- A. Field quality Plans are to be submitted by successful 
bidders for BHEL / Customer’s approval. Contractor has to submit detailed report for 
testing of all material used etc. All testing shall be done as per International Standard 
code specifications/ BHEL's quality plan. If further test is required by the engineer to be 
carried from outside laboratory, the cost of the same shall be borne by the contractor.  
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 40.18  COMPLETION OF WORK 
 
  40.18.1 The works shall be completed to the entire satisfaction of  the Engineer and in accordance 

with the completion schedule  as specified in the Contract, and all unused stores and  
materials, tools, plant, equipment, temporary buildings, site office, labour hutments and 
other things shall be removed and the site and work cleared of rubbish and all waste 
materials and delivered up clean and tidy to the satisfaction of the Engineer at the 
Contractor's expenses. 

 
40.18.2 BHEL shall have the right  to take over, for further works by other agencies, from the 

Contractor from  time to time such sections of the work as have been completed to the 
satisfaction of the Engineer. Such work however shall not be treated as having been 
completed until all the  works are executed to the satisfaction of  Engineer. The Guarantee 
period shall commence only after  handing over of the entire works. 

 
40.18.3 The Engineer shall certify to the contractor the date on which the work is completed. 
 
 40.19  RECORDS AND MEASUREMENTS 
 
40.19.1 All items having a financial value shall be entered in BHEL measurement Book so that a 

complete record is obtained of all works performed under the Contract. 
 
40.19.2 Work which fails to be measured in details shall be  measured physically without reference to 

any local custom excepting where it may otherwise be directed in the tender documents. The 
measurements shall be taken jointly by any person duly authorised on the part of BHEL and 
by the Contractor. 

         
40.19.3 The Engineer shall give adequate  notice  to the Contractor for measurement. 
 
40.19.4 The Contractor shall, without extra charge, provide  assistance with appliances and other 

things necessary for measurement and shall bear all the cost of measurement of  his work. 
 
40.19.5 Measurement shall be entered in BHEL Measurement Book and signed and dated by both 

parties  on completion of measurement. If the Contractor objects to any of the 
measurements recorded on the behalf of BHEL, a note to that effect will be made in BHEL 
Measurement Book or against the item or items objected to and such note shall be signed 
and dated by both the parties engaged in  taking the measurement. 

 
40.19.6  If, as a result of such objection, it becomes necessary to re-measure the work wholly or in 

part the expense of such re-measurement shall be borne by the contractor. 
 
40.19.7 If the Contractor's representative fails to attend when required, the Engineer shall have 

power to proceed by himself to take measurements and in that case these measurements 
shall be accepted by the Contractor as final. 

 
41.0   COMPLIANCE TO REGULATIONS AND  BYELAWS 
 
41.1 The Contractor shall conform to the provisions of any statute relating to the work and 

regulations and bylaws of any local authority and of any water and lighting Companies or 
Undertaking with whose system the work is proposed to be connected. He shall, before 
making any variation from the drawings or the specifications that may be necessitated for 
such connections give the Engineer, notice specifying the variation proposed to be made and 
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the reasons therefore and shall not carryout any such variation until he has received 
instructions from the Engineer in respect thereof. The Contractor shall be bound to give all 
notices required by statute, regulations or bye-laws as aforesaid and to pay all fees and taxes 
payable to any authority in respect thereof.  

 
41.2  The Contract shall be governed by the applicable Laws of Sudan Govt. and the bidders to ensure 

considering latest Sudanese Laws before quoting.  If during Contract execution there may be any 
Change in such Law which might cause additional or reduced cost to the Contractor in the execution of 

the works such additional or reduced cost, if fully justified and approved by BHEL or its Customer (M/s 
NEC), shall be paid to or recovered from the Contractor,  as the case may be. 

 

41.3 The Contractor shall ensure conformance in all respects with the provisions of all state and local laws, 
regulations or other laws in force in Sudan or elsewhere including all regulations and by-laws of any 
local or other duly constituted authority within Sudan or elsewhere which may be applicable to the 
performance of the Contract and the rules and regulations of all public bodies and companies whose 

property or rights are affected or may be affected in any way by the Works or any Temporary Works 
(which are herein referred to as "Laws"), and shall give all notices and pay all fees required to be given 
or paid thereby and shall keep  BHEL and/or its Customer (NEC) indemnified against all penalties and 

liability of any kind for breach of any of the same.  
 
41.4 The Contractor shall comply with all applicable Sudan Government’s safety and 

sanitary laws, transportation rules, regulations and ordinances, as well as the established safety rules 

and practices of BHEL’s Customer (NEC). The Contractor shall also provide insurance cover for his 
workmen throughout the contract period, under prevailing local Laws. 

 
42.0  FACILITIES TO BE PROVIDED BY BHEL / CONTRACTOR 
 
42.1  The Contractor shall during the progress of the work, provide, erect and maintain at his own 

expenses all necessary temporary workshops, stores, consumables, offices, etc. required for 
the proper and efficient execution of the work. The planning, setting and erection of these 
buildings shall have the approval of the Engineer and the Contractor shall at all times keep 
them tidy and clean and sanitary condition to the entire satisfaction of the Engineer. BHEL 
shall provide free of charge limited open space  for office & storage shed, as and where made 
available by BHEL’s customer. It is the responsibility  of the contractor to construct sheds,  
provide all utilities and dismantle and clear the site after completion of work or as and when 
required , as a part of his scope of work. On completion of work or as and when required by 
BHEL, all the temporary buildings, structures, pipe lines, cables etc. shall be dismantled and 
leveled and debris shall be removed as per instruction of BHEL by the contractor at his cost.  
In the event of his failure to do so, same will be got done by the Engineer and expanses 
incurred shall be recovered from the contractor along with prevailing overhead. The decision 
of BHEL Engineer in this regard shall be final. 

 
42.2 Contractor shall be responsible for providing all necessary facilities like residential 

accommodation,  transport , electricity , water , medical facilities etc. as required under  
various labour laws and statutory rules and regulations framed there under to the personnel 
employed by him. Land for construction of temporary accommodation for the contractor’s personnel 
including labour colony shall be provided by BHEL free of cost. This land shall be within/near 
plant  boundary wall of the power station. The contractor shall at his own cost, 
provide temporary housing and / or camp accommodation for his site  personnel, 
including sanitary facilities, canteen facilities etc.  The contractor shall submit for 

prior approval of BHEL,  plans for all such accommodation he proposes to erect 
before any construction commences. The contractor shall be responsible for all 
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costs associated with any temporary housing and / or camp accommodation 

provided by him.  
 
42.3 BHEL or its Customer (M/s NEC) shall provide approach roads (one for movement of 

materials/ fuels and one for general use) from highway to plant boundary.  

 
42.4 All temporary housing and camp accommodation shall be run and maintained by 

the Contractor  in efficient condition in accordance with the laws in force in Sudan. 

 
42.5 The sanitary facilities shall be kept in clean and orderly conditions  to the approval 

of BHEL and public health authorities of  Sudan. The Contractor shall comply with 

sanitary laws, regulations and ordinances of Sudan Govt. 
 
42.6 BHEL shall provide Power supply at 240 V, 1 phase for labour colony free of charge at one point .  

Further distribution  will be done by the Contractor. BHEL shall provide potable/drinking water 

supply for  labour colony free of charge, at one point.  Further distribution will be done by the 
Contractor  at his own cost. 

 
42.7 The Contractor shall be responsible for providing adequate transport to and from 

the site for his own and his  personnel who may be brought in daily from their 
living quarters or housing areas. 

 
42.8 Medical facilities available to BHEL staff shall be extended to Contractor’s 

personnel, if possible. However, the Contractor shall bear all costs in respect of the 
Doctor’s fees and all other expenses. 

 
42.9 The Contractor shall be fully responsible for the death or injury to any person employed by him for the 

purposes of or in connection with the execution of the Contract. The Contractor shall also provide 
insurance cover to all persons employed/engaged by him throughout the period of Contract under 

prevailing local laws. 
 
42.10  Construction power, for construction purposes will be provided free of cost and at 

one point near erection/construction  site from supply point. Further distribution 
of power shall be done by contractor at his cost. All wiring must comply with local 
regulations and will be subject to BHEL’s inspection and approval before 
connecting supply. 

 
42.11 Provision of distribution lines of power from the central  points to the required place with 

proper distribution boards  observing the safety rules laid down by the authorities of the state 
shall be done by the contractor, supplying all the materials like cables, distribution board, 
switch boards, TPN, CBS, ELCBS/ MCCBS / Copper / Brass clamps, copper conductor, change 
over switches pipes etc. at his own cost. If any failure is caused in supply of the power and 
water, it is the responsibility  of  the  contractor to make alternate arrangements at his cost. 
The contractor shall adjust his working shift / hours accordingly and deploy additional 
manpower if necessary so as to achieve the targets 

 
42.12 Following  points  should  be  strictly  adhered  to by the contractor while drawing  

construction  power  supply  from Distribution Board 
 

(a) All electrical installations should be  as  per  Sudan / International Electricity rules. 
(b) All  distribution  Boards  installed by the contractor should be constructed with fire proof 
materials  viz.  steel frames, bakelite sheets etc. 
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(c ) Connection for single phase should be taken from phase and neutral.  No where the 
connection should be taken with earth as neutral. 
 
(d) All  electrical  connections  should  be  made through connectors, nuts and bolts,  
switches,  plug  and  sockets. Loose connections  or  hooking  up  of  wires shall not be 
permitted. 
(e) Contractor have to make their own earthing arrangement for their   equipment / DB  
earthing. Earthing connection have to be done with copper conductor and copper / brass 
clamps with BHEL’s prior permission.   
(f) All  electrical equipment / tools and plants should be properly earthed.  DBs to be 
earthed diagonally opposite at two points. 
(g) Contractor should  use  “MCCB”  and  “ELCB”  either  on incoming or outgoing 
connections to the DBs. 
(h) Contractor  should  ensure  that  all the CBs / TPNs / Fuses / MCCB / ELCB cables etc.    
should  be  of  adequate rating/ capacity. 
(i) For permission of supply connections contractor has to submit a test report of their 
installations with a single line diagram of connected / proposed loads. Contractor will also 
submit a report on all electrical connected load by the 7th of every month. 
(j) ELCB  will  be  tested  once  in  a  week or as deemed fit by BHEL Engineer by  actually 
simulating  the earth leakage for all installations and the same shall be recorded by BHEL 
Engineer in the log book  to be maintained by the contractor. 
(k) In  case  of power cuts / load shedding no compensation for idle labour or extension of 
time  for  completion  of  work will be given to contractor. 
 

42.13 Adequate lighting facilities such as flood lamps, hand lamps and area lighting shall be 
arranged by the contractor at the site of construction, contractor's material storage area etc. 
within finally accepted rates. 

 
42.14 BHEL will make available water for construction/testing purposes close to the construction areas 

including potable/drinking water supply for site  free of charge.  Distribution within the plant area will 
be done by the Contractor at his own cost.  BHEL will provide support and assistance to the contractor 
in arranging necessary connections with the local water supply authority. However, the contractor shall 

bear all cost on this account. Contractor to satisfy himself that the water drawn by him is fit for 
construction / consumption and adequately treat such water at his cost when it is not found 
fit for the said purposes. 

 
42.15 Though the contractor will be provided electricity and water free of charges at one point ,the 

contractor shall however ensure that there is no wastage . Periodical audits will be held to  
ensure that these resources are being optimally used .In case  any wastage is observed , 
BHEL reserves the right to recover any charges /penalty as deemed fit to be decided by BHEL 
Engineer. 

 
42.16 No claim for damages will be entertained by BHEL on account of interruptions of water supply 

or limitation of quantity of water as aforesaid or on account of the water so taken being not 
fit for construction purposes or on any other account in connection with such water supply. 

 
43.0  PROGRESS REPORTING 

 
43.1  Contractor is required to draw mutually agreed monthly programme in consultation with BHEL 

well in advance. Contractor shall ensure achievement of agreed programme and shall also 
timely arrange additional resources considered necessary at no extra cost to BHEL. 
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43.2  Weekly progress review meetings will be held at site during which actual progress during the 
week vis-a-vis scheduled programme shall be discussed for actions to be taken for  achieving 
targets. The programme for subsequent week shall also be presented by contractor for 
discussions. The contractor shall constantly update / revise his work programme to meet the 
overall requirement. All quality problems shall be discussed during above review meetings. 
Necessary corrective and preventive action shall  be  discussed and decided upon in such 
review meetings and  shall be implemented by the contractor in time bound manner  so as to 
eliminate the cause of non-conformities.  

 
43.3 The contractor shall submit weekly and monthly progress reports, materials  reports,  

consumables  (gases / electrodes) report and other reports as per proforma considered 
necessary by the Engineer. The Contractor shall prepare and submit during the entire project 
period to the Employer and Engineer prior to the 3rd day of each calendar month the "Project 
Progress Report" with the following content: 

a) Project administration 

b) Project planning and control 

c) Delays and critical paths 

d) Project design, drawing list up-dated 

e) Variation orders 

f) Detailed Progress Schedule (refer to chapter Detailed Progress Schedule) 

g) Status of procurement, transportation, construction, erection, commissioning, testing 

h) Status of fabrication, workshop tests, shipping dates 

i) Site staff record, site delivery report 

j) Milestone events and payments, financial status quarterly. 
 
k) Colour photographs showing the progress of Works and completion of each structure or 

major feature (after the first month of construction and continuing every month until 
completion). A digital camera shall be used with reasonable resolution. Prints of the photos 
shall be furnished with explanations of the subject content. The softcopies of the pictures 
shall be transmitted and quarterly a CD-ROM with all these pictures shall be provided. 

 
43.4  The progress report shall indicate the progress achieved against planned, with reasons 

indicating delays, if any, and shall give the remedial actions which the contractor intends to 
take to make good the slippage or lost time , so that further works again proceed as per the 
original programme and the slippages do not accumulate and effect  the overall programme.  

 
43.5  The daily manpower reports shall clearly indicate the manpower deployed, categorywise 

specifying also the activities in which they are engaged.  
 
44.0    DELAY AND EXTENSION OF TIME  
 
44.1  If, in the opinion of the Engineer, the work is delayed  
 

(a)  by reason of abnormally bad weather, OR  
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(b)  by reason of serious loss or damage by fire, OR  
 
(c) by reason of civil commotion, local combination of workmen, strike or lockout, affecting any of 

the trades employed on the work, OR  
 
(d) by delay on the part of the agency or tradesmen engaged by the BHEL in  executing work not 

forming part of the  Contract, OR 
 
(e) by reason of any other cause which in the absolute discretion of the Engineer is beyond the 

Contractor's control, then in any such case, the Engineer (or higher authority) may make fair 
and reasonable extension in the completion dates of the individual items of work or the 
Contract as a whole. Such extension which will  be communicated to the Contractor by the 
Engineer in writing shall be final and binding on the Contractor.  No other claim  in this 
respect for compensation or otherwise howsoever is admissible. Upon the happening of any 
such event causing delay, the Contractor shall immediately give  notice thereof in writing to 
the Engineer but shall nevertheless use constantly his best endeavour to prevent or make 
good the delay and shall do all that may reasonably be required to the satisfaction of the 
Engineer to proceed with the work.  

   
44.2 FORCE   MAJEURE 

The term "Force Majeure" means any cause beyond the control of either party, which 

either party could not foresee and / or reasonably provide against and which prevents 
either party from performing his duties under the Contract. Force Majeure includes but 
is not limited to the following: 

War, revolution, insurrection, or hostilities (whether declared or not) 

Riots, civil commotion or civil uprisings (other than among Contractor's employees) 

Earthquake, flood, tempest, hurricane, lightning, or any other natural disaster. 
Any fire of major proportions, or explosions. 

Strike, lockout, or other industrial disturbance other than among Contractor's 

employees. 

If either party to this Contract because of a Force Majeure Event is rendered wholly or 
partly unable to perform its obligations under this Contract, other than the obligation 

of that party to make payments of money, that party shall to the extent provided in 
this Contract, be excused from the performance directly affected by the Force Majeure 
Event, provided that; 

a) The non-performing party, as soon as possible but in no event more than ten (10) 
business Days after it becomes aware of its inability to perform, shall declare that 

a Force Majeure Event has occurred and give the other party written notice of the 
particulars of the occurrence(s), including, without limitation, the nature, cause 
and date and time of commencement of the occurrence(s), the anticipated scope 

and duration of any delay, and any date(s) that may be affected thereby. If it is 
impracticable to specify the length of such delay at the time such notice is 
delivered, the non-performing party shall provide the other party with periodic 
(not less frequently than weekly) supplemental notices during the period the 

Force Majeure Event continues. Such supplemental notices shall keep such other 
party informed of any change, development, progress or other relevant 
information concerning the Force Majeure Event. 



TENDER NO. BHEL: NR(SCT):KOSTI-CIVIL(3):375 

 

80 

b) The suspension of performance is of no greater scope and of no longer duration 

than is required by the Force Majeure Event. 

c) Obligations of either party which arose before the Force Majeure Event causing 

the suspension of performance are not excused as a result of the Force Majeure 
Event. 

d) The non-performing party immediately and continuously uses its best efforts to 

remedy its inability to perform with all reasonable dispatch. 

e) When the non-performing party is able to resume performance of its obligations 

under this Contract, that party shall promptly so notify the other party in writing. 

f) During and following the occurrence of any Force Majeure Event, Contractor and 

Employer each shall use its best efforts to minimize the delay and costs caused by 

such Force Majeure Event and shall continue actively and in good faith consider the 
need for and, when appropriate, execute a change order covering such event, 
which may result in the extension of such Guaranteed Taking-Over Date or / and 

additional cost 
 
45.0   PRICE VARIATION  AND OVERRUN 
 

45.1 The finally accepted rates for scope of work as defined in this tender shall remain 
FIRM throughout the contract period including extended period, if any . NO PRICE 
VARIATION / COMPENSATION / OVER RUN on account of any increase whatsoever, unless 
otherwise specified elsewhere in this ‘Special Conditions OF Contract’ (SCC), will be payable 
during the entire period of execution including extended period, if any . 

 
46.0 TAXES  &  DUTIES 

 
 46.1  The bidder shall quote their rates inclusive of all taxes/duties  applicable for this 

work, except otherwise expressly set forth herein or under clause no. 41.2 of SCC.  
The Contractor shall be responsible for paying any and all  Taxes/Duties assessed on 
the Contractor, its Sub-Contractor and Suppliers or their respective employees. 

 
 46.2   LOCAL TAXES AT  SUDAN:   BHEL and / or its Customer shall obtain  from the competent Sudanese 

Authorities all  taxes exemption or pay on behalf of Contractor relating to the project including   
Business Profit Tax and  Value Added Tax etc. However, Income Tax for personnel shall be borne by 
the Contractor. 

 
46.3   Taxes as required to be deducted at source as per Local Sudanese Laws / Indian Law (applicable 

in case of only those contractors having their office in India), if any, at prevailing rates shall be 
deducted on gross invoice value from the running bills unless Exemption Certificate from 
appropriate Tax Authority is furnished 

 
47.0 CUSTOM DUTY  &  CUSTOM CLEARANCE   

 
47.1 Custom duty and demurrage occurred in Port Sudan and Khartoum airport for all equipment, 

facilities and materials imported by the Contractor  for the Project shall be paid by BHEL’s Customer 

(M/s NEC). The contractor shall furnish list of all such items including their  temporary imported 
equipments(temporary imported equipments to be defined and listed clearly) well in advance. 
However, custom duty , if any,  paid by the Contractor for any reason whatsoever shall not be 
reimbursed.   
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47.2 BHEL or its Customer(NEC)  shall be responsible for the custom clearance agency to clear out 

the Equipment, tools, materials imported (Plant Materials) and Contractor's equipment and vehicles 
temporarily imported for the Project as per Procedure given below at 47.2.1.  However, the Contractor 
shall take all actions for chasing/follow up and bear all expenditure on his own for the same. A bank 

guarantee shall be issued by the Contractor, if necessary according to the custom authority for custom 
clearance The Contractor shall submit  all relevant dispatch/shipment   documents to  Project 
Coordinator- Sudan, BHEL, PSNR, NOIDA(UP)-India / Construction Manager, BHEL Site, Kosti TPP. The 

Contractor shall take delivery  of  materials at  Port of Sudan or at Khartoum airport and  responsibility 
of handling (unloading/loading etc) and its  transportation to Kosti Power Plant shall be of Contractor 
at their own cost.  Payment of any Que/Quay dues at Port, will be the responsibility of the Contractor.  

 
 47.2.1      CUSTOMS CLEARANCE PROCEDURE 
  

(A)  For all the supplies/ dispatches  related to this Project, the consignee will be NEC, 
SUDAN and the name of supplier to be mentioned either as “BHEL” or “on account of 
BHEL”.  The Contractor will submit original + 7 copies of despatch documents to 
BHEL /BHEL’s bankers after despatch of consignment from India.  

 
          BHEL bankers in India will forward these documents after necessary endorsement to 

Bank of Sudan in Sudan. 
 
          Bank of Sudan after stamping will send these original documents to NEC, 

Khartoum(BHEL’s Customer). 
 
(B) The Contractor shall submit scanned / fax copies of documents such as invoice, 

packing list, certificate for country of origin, insurance, bill of landing etc to BHEL/ 
NEC, Khartoum after despatch of consignment from India. 

 
(C) NEC (BHEL’s customer) at Khartoum will process the document and obtain 

certification from Sudan customs / Government for zero custom duty and payment 
exemption for all other applicable taxes, duties, levies etc. 

 
(D) NEC (BHEL’s customer) at Khartoum  shall forward these documents with 

certification to NEC-Port Sudan. 
 
(E) NEC (BHEL’s customer)  at  Port Sudan after necessary clearance permit will hand over 

the documents to the Contractor through BHEL’s representative/Transporter for taking 
delivery and transport to power plant site at Kosti.  The Contractor will sign that he has 
received the consignment. 

 
47.3 In case the temporary imported equipment is not defined  and listed by the Contractor, the 

responsibility of custom clearance and payment  of  custom  duty/taxes  shall lie with them. When it is 

produced at any time it shall be considered as part of this Contract ( i.e it will be considered as  BHEL’s  
Customer property). 

 
47.4 Any demurrage incurred due to the reason of the Contractor's delay in unloading at the Port 

Sudan or airport shall be the Contractor's responsibility. Any other demurrage incurred during custom 
clearance  for reasons other than those attributable to BHEL or its Customer (M/s NEC), shall also be 
borne by the Contractor.. 

 
47.5      For all the items like T&Ps,  Erection equipments, consumables, establishment items etc. to be exported 

by the Contractor to Sudan on repatriable basis, the Contractor shall  furnish list and value of such 
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items to BHEL prior to dispatch. The Contractor shall also give an undertaking to BHEL prior to dispatch 

declaring these items as returnable/consumable.   
 
48.0  TIME SCHEDULE 
 
48.1   The Contractor shall commence the works within 30 days from the date of issue of letter of intent 

(unless BHEL decides to fix any other later date) and shall thereafter proceed to carry out and 
complete the Works continuously, diligently and without delay. Time shall be of the essence in the 
performance of the Contractor of its obligation under the Contract.  

 
48.2 All  the major  works as detailed in tender specifications shall be completed, in all respect, 

within 29 months  from the scheduled date of start of work (refer clause 48.1) as per the 
programs / milestones indicated by BHEL from time to time. However, finishing works shall be 
allowed to be completed upto one month after synchronization of last unit and as such the 
entire work as detailed in tender specifications including all finishing works shall be 

completed within 35 months from the scheduled date of start of work (Refer CL 48.3 
for commissioning schedule of units). The Contractor has to mobilise adequate resources to 
meet BHEL’s commitments to their customer as indicated from time to time. In case due to 
reasons not attributable to the contractor, the work gets delayed and additional 
manpower / resources have to be mobilized so as to expedite the work to meet 
various milestones, same shall be done within the quoted rates, at no extra cost to 
BHEL. In the event the contractor fails to respond to these requirements, BHEL shall 

take appropriate actions in line with the provisions of General Conditions of Contract. 
 
48.3 Unit # 1 is scheduled to be commissioned by 23rd month from Zero date of this contract. Unit 

#2, 3 & 4 shall follow at interval of 4 months respectively. Civil works of respective units are to 
be scheduled accordingly. The various milestone dates to be achieved as per the current status of 
contract, are as below 

 
MILE STONES        MONTHS 
 
Release of LOI      Zero Date 
Kick off Meeting            within 15 days of Zero Date 
Start of work                                                      As per clause no. 48.1 
Chimney #1 Foundation / raft completion   4th Month 
Chimney #1 Shell completion    10th Month 
Chimney #1 steel flue readiness   17th Month 
Chimney #1 readiness for duct connection  17th Month 
Chimney #1 completion    18th Month 
IDCT #1 work start     7th Month  
IDCT #1 civil clearance for mech. erection  15th Month  
IDCT #1 civil works completion   18th Month  
 
Milestones for second Chimney shall follow at a time interval of six months. Similarly, 
milestones for IDCT #2, #3 & #4 shall follow at interval of 4 months. Based on above time 
schedule, the contractor shall submit, within one month from Zero date, detailed programme 
for construction activities envisaged under this contract. BHEL shall approve all schedules 
within two weeks after receipt. However, the submission for approval by BHEL of such 
program shall not relieve the contractor of any of his duties or responsibilities under this 
contract. 
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48.4 In case due to reasons not attributable to the contractor, the work gets delayed and 
scheduled completion gets extended, time extension will be granted by BHEL but in no case over 
run compensation will be payable. 

48.5 The work under the scope of this contract is deemed to be completed in all respects, only 
when the contractor has discharged all responsibilities to the entire satisfaction of BHEL. The 
decision of BHEL on completion date shall be final and binding on the contractor 

 
49.0   TERMS OF PAYMENT 

49.1       Advance Payment 

(a)  5% of the contract value shall be paid as interest bearing advance against submission of 
a Bank Guarantee for an amount equal to 1.25 times of advance valid for 24 months 
initially  and thereafter  extension  for a period upto which the advance is fully adjusted.  
The interest chargeable shall be Prime Lending Rate of State Bank of India plus 2%. 

(b) The advance paid shall be recovered from the contractor's monthly running bills to an 
extent of 10% of each bill amount till it is fully recovered. The BG amount shall be allowed 
to be reduced every six months by an amount equal to the amount adjusted against 
running bills.  

(c) The BG against advance shall be returned after full adjustment of the entire amount  of 
advance along with interest . 

   
49.2       Progressive Payments 

(a)    The Contractor shall be paid monthly running bill to a maximum of 95% of the  value of 
the work actually executed on site provided the work has been executed to the satisfaction 
of the Engineer. BHEL site in-charge, at his discretion can split this 95 % payment, 
to facilitate site operations. The Engineer may after a measured bill allow & certify 
payment to the contractor on the basis of abstract measurement bill submitted by the 
contractor. Contractor will also submit the soft copy in a CD containing abstract & 
measurement sheets of the bill which will be returned to him after correction for further 
resubmission of bill. From this amount recovery such as advances, security deposit taxes 
etc. would be made. The certificate of the Engineer regarding such approval and passing of 
sums so payable shall be final and conclusive against the contractor. 

(b)   2.5% of  the contract value shall be paid on completion of all pending works, rework 
wherever required, site clearing and reconciliation of materials  and against provisional 
takeover certificate by BHEL’s Customer(NEC). 

(c)   Balance 2.5% of the contract value shall be paid within one month of submission and 
passing of final bill and against final take over certificate by BHEL’s Customer(NEC) and 
against submission of a BG for an   amount equivalent to 50% of Security Deposit as per 
clause no. 16.1 of GCC  with  validity up to completion  of  warranty  period (as per Clause 
34.8) plus two months. The certificate of the Engineer regarding such approval and passing 
of sums shall be final and conclusive against the contractor.  

   49.3       MODE  OF  PAYMENT: 

(a) Payments shall be made by cheque or bank transfer. 

(b) BHEL Engineer shall certify regarding the actual work executed in the measurement books  in line with 
approved billing schedule. The contractor shall submit progressive bills for the works completed in line with 
approved billing schedule, once in a month. The Contractor shall be paid monthly running bill to a 
maximum of  95% of the value of the work actually executed on site provided the work has 
been executed to the satisfaction of the Engineer. 
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(c) Any certificate relating to the work done may be modified by any subsequent interim 
certificates or by the final certificates and no certificate of the Engineer supporting an 
advance payment shall by itself be conclusive evidence that any work or materials to which 
it relates are in accordance with the contract.   

(d) Currency of Payment and Exchange Rate 

 

(i) US  DOLLAR  Payment 

85% of the Total Contract Price will be paid in US Dollars subject to Reserve 

Bank of India (RBI)/ Govt of Sudan’s  guidelines.   
 
Indian Bidders has to ensure that total imports (CIF Value) from 3rd country i.e. steel 
(wherever required), cement and other materials which is going directly from the 3rd 
Country to Kosti Site in Sudan shall not be more than  50% of the Total Contract Price to 
ensure that total Imports from the 3rd country going directly to Sudan Site shall meet the 
Reserve Bank of India (RBI) guidelines. 

 

       (ii)  Local Currency Payment 
 
   Balance 15% of the Total Contract Price will be paid in local currency (i.e. 
Sudanese Dinar) for the supplies and services carried out in Sudan.   

      

   Exchange rate from one currency to another applicable for the entire period of contract  
including extended period, if any, shall be the rate prevailing on the date of opening of 
technical bid (Part-I).  For conversion from US Dollars to Sudanese Dinar buying, rate of US 
Dollars as available on the website of Bank Of Sudan (www.bankofsudan.org) on the  date of 
opening of technical bids (Part-I), shall be considered and will be applicable for the entire 
period of Contract including extended period, if any. If the date happens to be a holiday, the 
exchange rate of next working day will be considered. 

 

  50.0     INSURANCE 
     Besides provisions under clause no. 29.0 of GCC regarding insurance, the following shall also   

be applicable. The contractor shall also take care of the same while submitting their offer. 
 
   50.1  BHEL / its customer shall arrange for insuring the materials of BHEL / its customer covering 

the risks during transit, storage, erection and commissioning.  
 
  50.2  If due to negligence/ carelessness on the part of the contractor, any material/ equipment gets 

damaged, the contractor shall submit necessary documents for lodging insurance claims as 
required by BHEL Engineer. BHEL shall however reserve the right to recover deductible 
franchise and also unsettled portion of insurance claim amount from the contractor. 

 
  50.3  If due to negligence/ carelessness on the part of the contractor, any surrounding properties 

also get damaged, the contractor shall submit necessary documents for lodging insurance 
claims as required by BHEL Engineer. BHEL shall however reserves the right to recover 
deductible franchise and to unsettled portion of insurance claim amount from the contractor. 

 
50.4 Insurance for all materials pertaining to the Contractor(T&Ps, Construction 

Materials etc.) during transit, storage  and  during construction shall be in his 
(Contractor’s) scope. 
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    50.5  The Contractor shall provide insurance cover to all persons employed/engaged by him throughout the 
period of Contract, including the extended period,  if any, under prevailing local laws. 

 
51.0   RATE   SCHEDULE  

 
51.1  Contractor shall fully understand description and scope of work before quoting. The scope of 

work and responsibility of the contractor as mentioned under these specification shall be 
covered within the quoted / finally accepted rates.  

 
51.2 The Tenderer shall quote the prices/rates for entire scope of work as per the rate schedule 

only, in part II price bid (Original).  Conditional price bids or price bids with any 
deviation are liable to be rejected.   No cutting / erasing / over writing shall be 
done. 

 
 51.3  Quantities mentioned in the rate schedules are approximate only and liable for variation. The 

tentative contract value (CV) for entire scope of work shall be calculated as per finally  
accepted item rates & the quantities indicated in Rate Schedule cum BOQ.  

 
51.4  Contractor's total quoted price as per rate schedule will be taken as tentative only. The 

contractor undertakes to erect / commission actual quantities as per advice of BHEL Engineer 
and accordingly the final contract price shall be worked out on the basis of quantities actually 
erected at site and payments will also be regulated for the same.  The quantities indicated 
against each item may vary to any extent and no compensation will be payable in variation of 
Individual item quantity. However, in case of overall reduction in contract value 

beyond 30%, the contractor will be eligible for compensation as per the following 
provision:  
 
“The actual executed value shall be raised by 10 % subject to the condition that 

the total value of work executed plus increase as above shall be limited to 70 % of 
the awarded contract value” 
 
Tenderers are required to take above into account while quoting the unit rates as per Rate 
Schedule so as to take care of such variation during execution stage. 

 
 

52.0      LIENS 
 
52.1   Each Contractor, for himself and for any persons directly or indirectly responsible to him, and for his 

or their material, equipment and employees; and for all other persons performing any labour or 
furnishing any labour or material for any/or all of the Work covered by his Contract, will be required 
to release or waive, to the full extent permitted by law, all mechanical and other liens, for or on 
account of the Work done or equipment and material furnished hereunder and the improvements or 
structures herein same may be incorporated, and the land to which they are appurtenant shall at ail 
times be free and clear of all such liens.  

 
53.0     OTHER MISCELLANEOUS  CONDITIONS 
 
53.1   PACKING, MARKING  AND  TRANSPORTATION :  All equipment and material, together with the applicable 

instruction book,packing list, and special site storage instructions, shall be carefully boxed, crated, or otherwise 
adequately protected for overseas shipment by the Contractor 
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53.2 The Contractor shall be responsible for the transport of the tools  and plant and construction equipments for site 
work from their place of origin to the Site and more precisely to their exact point of utilization at the Site. 

 
53.3   The Contractor shall take care that if the machinery is disassembled into components, the weight and size of which 

are in line with actual transport possibilities. 
 
53.4   Within the limits imposed by law, the Contractor shall be entitled to utilise all the roads and other communication 

facilities existing in the country, to the same extent as any other user. BHEL and its Customer(NEC) shall assist the 
Contractor for obtaining licenses, permits, etc. from all the local authorities. However, all the expenditure on this 
account shall be borne by the Contractor. 

53.5 The Contractor shall repair or replace the Works lost, damaged, or destroyed, without waiting for the settlement of claims 
from insurance company to ensure completion in accordance with the Overall Project Schedule. 

 53.6    The Contractor shall be responsible for the safety and security of all the Works and shall replace promptly at Site each part of 
any and all Works which may be lost or damaged or destroyed due to fire, explosion, lightning, earthquake, theft, flood, 
storm, tempest, aircraft and other aerial devices or articles dropped therefrom, malicious damage, etc. and the actions of  the 
BHEL or its  Customer (M/s NEC) in the operation of appliances on behalf of the Contractor in case the contractor do not act 
from the date of arrival of equipment, plant, materials, machinery, etc. at the Site until Provisional Acceptance Certificate has 
been issued. 

           The Contractor shall repair or replace the Works lost, damaged, or destroyed, within shortest possible time at Site to ensure 
commissioning and operation of the Works without delay. If the Contractor shall fail to promptly replace or repair the Works 
damaged as per above clause, the Employer, at his discretion, will get such works repaired or replaced as the case may be and 
such costs will be reimbursed by the Contractor. 

 

 53.7     SECURITY DEPOSIT:  The contractor shall submit  Security Deposit within 15 days from the 
date of issue   of   LOI  as per clause no. 16.2 of the General Conditions of Contract  (GCC).  
In case the contractor opts to furnish Bank Guarantee as a part of Security Deposit, the BG 
shall be issued as per the Performa enclosed as per Annexure-H of the GCC and also that the 
BG should be issued preferably through any of the Member Banks listed on Page No. 34(a) of 
the GCC; 

           
          For BG through any  other Nationalized Bank (Not covered  in the list of  Member Banks of  

GCC), the discretion of its acceptance shall lie solely  with BHEL.   
 
53.8   LIQUIDATED  DAMAGES(LD):   For delay in completion of work attributable to the 

contractor, the LD shall be applicable at the rate of  ½% of the contract value per week of 
delay or part thereof limited to a ceiling of 10% of the contract value as mentioned under 
clause no.25.5 of the GCC of the tender.  

 
53.9 Unsolicited rebate/discount shall not be accepted after bid opening. 
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Annexure-A 
INDICATIVE    LIST    OF     LABORATORY INSTRUMENTS TO  BE  ARRANGED    BY    THE CONTRACTOR 

AT HIS OWN COST 

SL NO EQUIPMENT 

1 THEODOLITE ONE SECOND ACCURACY 

2 DUMPY LEVEL UPTO 350 MM 

3 COMPRESSION STRENGTH TESTING EQUIPMENT 

4 CONSTRUCTION MATERIAL TEST EQUIPMENT 

5  
CONCRETE CUBE MOULDS  

6 CONCRETE slump cone 

7 COARSE AGGREGATE SIEVES & SAND SIEVER 

8 SIEVE SHAKER 

9 AGGREGATE IMPACT TEST MACHINE 

10 HEATING OVEN  

11 PHYSICAL BALANCE FOR LAB WORK 

12 COATING THICKNESS METER 

13 WET FILM THICKNESS COMBS  

14 FLOW CUP & STOP WATCH 

15 HOLIDAY DETECTOR 

16 ADHESION TESTER 

17 HYGROMETER, TTHERMOMETERS 

18 FIELD / LAB TESTING INSTRUMENTS FOR COMPACTION 
TESTING 

19 SVESK PHOTOGRAPIC STANDARD SURFACE PROFILE GAUGE. 

 
             NOTE: 

1. The above list specifies only major instruments. All additional  measuring instruments etc. in 
good and safe working conditions which are required for satisfactory & timely completion of work 
shall also be deployed by the contractor within finally accepted rate / price. 
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Annexure-B 
 
 

LIST OF DRAWINGS & SPECIFICATIONS ENCLOSED. 

 

S.NO TITLE 

1.  SPECIFICATION NO PE-TS-250-620-C001.—For RCC Chimney 

2.  
SPECIFICATION NO PE-TSDC-E04230-652-N001 --  For Cooling 
Tower 
 

3.  
GENERAL ARRANGEMENT OF CHIMNEY (PE-DG-250-620-C01)—
Attached at page no.1 of specifications given at SL NO.1 above 

 
 

           NOTE:- These technical specifications (Annexure-B) may be down loaded from BHEL PSNR  
web site, www.bhelpsnr.co.in. It is given under heading as “Technical Specifications- 
Chimney for Sudan Project)” 
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ANNEXURE-C 

 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE 
KNOWLEDGE OF SITE CONDITIONS 

 
 

We,……………………………………………………………………………
…………… Hereby declare and confirm that we have visited the 
project site under the subject namely, 
…………………………………………and acquired full knowledge and 
information about the site conditions, wage structure, Industrial 
climate and total work involved.  We further confirm that the above 
information is true and correct and we will not raise any claim of any 
nature due to lack of knowledge of site condition. 
 
 
                                  
 

                                                                                     Tenderers Name and Address 
 
 
 
 
 
Place:              (Signature of the Tenderer   with stamp)  
 
Date: 
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ANNEXURE-D 
 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 
BHEL PSNR is committed to Information Security Management System as per Information Security 
Policy. 
 
 
M/s………………………………, providing…………………………..service to BHEL PSNR, Noida 
hereby undertake to comply with the following in line with Information Security Policy of BHEL 
PSNR; 

 

 

� To maintain confidentiality of documents & information which shall be used during the 
execution of the Contract. 

 

� The documents & information shall not be revealed to or shared with third party which shall 
not be in the business interest of BHEL PSNR. 

 

 

 

 

 

   (                                  )                 (   ) 

     M/s. BHEL, PSNR                            M/s…………………….. 

 

 

 

 

 

 

 

 

 

 

 

 

 


