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                      IMPORTANT NOTE 
 
PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND 
ENSURE COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND 
REPORT ANY DISCREPANCY TIMELY FOR CORRECTIVE ACTION, IF 
ANY, TO THE ISSUING AUTHORITY BEFORE THE BIDS ARE SUBMITTED. 
ORIGINAL COPY OF TENDER DOCUMENT COMPLETE IN ALL RESPECTS 
MUST BE SUBMITTED BACK AS PART OF THE BID WITHOUT WHICH THE 
SAME IS LIABLE TO BE REJECTED BY BHEL. 
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----------------------------------------------------------- 
 
 

 
 

 
 
 
 



TENDER NO. BHEL:NR(SCT): KOTA:TPT:384 

3 

INDEX 
 

 

Sl.  
No. 

CONTENTS PAGE 

1. Tender Notice  04-05 
 

2. Tender Notice- Newspaper  06 

3. Procedure for submission of tender  07 

4. Project synopsis 08 

5. General Conditions of Contract (GCC) 09-62 

6 Special Conditions of Contract (SCC)-  
Section-III  

63-80 

7. Annexure-I--General idea  of Weights to be handled  81-83 

8. Annexure-II--List of T&Ps being provided by BHEL for 
use of contractor free of hire charges and ON 
SHARING BASIS. 
 

84 

9. Annexure-III--List of  Major T&Ps  to be arranged by 
Contracor at his own cost 
 

85 

        10. Annexure-IV--CERTIFICATE OF DECLARATION 
FOR CONFIRMING THE KNOWLEDGE OF SITE 
CONDITIONS 

 

86 

       11.                  Annexure-V---NON-DISCLOSURE 
AGREEMENT 
 

87 

       12. Annexure-VI---RATE  SCHEDULE 88-90 

 
 
 
 
 
 
 



TENDER NO. BHEL:NR(SCT): KOTA:TPT:384 

4 

 

ISO 9001-2000, ISO 
14001 and OHSAS 
18001 certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 

TENDER NOTICE 

 

Sealed tenders are invited from the contractors fulfilling qualifying 
requirements for the work of  “Unloading, Verification, stacking 
etc. of plant and other materials of Boiler, TG, Electrical and 
Associated Auxiliaries works  at  1x195 MW Kota TPS, 
Rajasthan”. 

 

 
TENDER NO. BHEL:NR(SCT): KOTA:TPT:384 

       
 

QUALIFYING  REQUIREMENTS: 
                       

1.  Tenderer who wish to participate should have  executed  material  
handling  works such  as Receipt, Unloading/Loading  at Site 
Stores/Storage Yard  in power plant  ‘OR’  in  industrial unit during 
last five years.  

 
      Tenderer must  furnish credentials for  fulfilment  of  above  criteria.  
 
2. Tenderer should own most of the T&Ps to be deployed by the them 

for the subject work. 
 
3. Tenderer should also have an average annual turnover of minimum 

of  Rs. 33 Lacs (Rupees Thirty Three Lacs only) during preceding 
three years (2003-04, 2004-05  & 2005-06). Tenderer should submit 
audited balance sheet  and  profit  and  loss account  of  the 
company  for last three years in support of  above.  

 
          NOTES:   

 
(i)    The Tender Documents comprise of following; 
   

(a) General Conditions of Contract(GCC), Special Conditions of   
Contract(SCC), Tender Notice, Project Synopsis, etc.—90 Pages 
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(b)  Rate Schedule – 6 Pages    
              
             (ii)   Tender Documents with complete details are hosted on BHEL’s web page 

www.bhel.com. Bidder(s) intending to participate may download the tender 
document from the web site. Bidder(s) downloading the tender documents 
from the web site, shall remit Rs.1000/- (Rupees One thousand only) in 
the form of  crossed demand draft (non-refundable), in favour of BHEL, 
NOIDA along with their offer 

   
(iii)      Bidder(s) can also  purchase hard copy of tender documents  from  this  

office. Tender documents (non transferable) will be issued on all 
working days between 09.30 Hrs. to 12.30 Hrs within the sale period i.e 
upto  12.02.2007 on payment of Rs.1,000/- (non-refundable) either in 
cash or by crossed demand draft in favour of BHEL, NOIDA.  Request 
for issue of tender document should clearly indicate Tender No. and  
work. 

 
(iv) Tenders must be submitted to the undersigned (Room No. 104) at the 

address given above latest by 12.02.2007 before opening of technical 
bids commences.  Technical bids shall be opened at 15.30 Hrs. on 
12.02.2007.  Tenders  received after the due date & time shall be liable 
to be summarily rejected. 

 
(v) Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD 

of Rs 1,50,000/- shall be deposited by Account Payee Pay Order ‘OR’ 
Demand Draft in favour of  “ Bharat Heavy Electricals Limited” payable at 
Delhi/NOIDA . Those bidders who have already deposited ‘ One Time 
’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit EMD 
with the present tender. 

 
(vi) Tenders not accompanied with Full Earnest Money Deposit, as indicated 

above, will not be considered. 
 
(vii) All corrigenda, addenda, amendments and clarifications to this Tender 

will be hosted in this web page and not in the newspaper. Bidders shall 
keep themselves updated with all such amendments. 

 
(viii) BHEL reserves the right to accept or reject any or all tenders without 

assigning any reason whatsoever. 
 
(ix) BHEL takes no responsibility for any delay/loss of documents or 

correspondences sent by courier/post. 
 
(x) Unsolicited rebate/discount shall not be accepted after bid opening. 
 
(xi) Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
                                                                                                               
 

AGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301 (INDIA) 
    Phone: 0091-0120-2515476 / 2515464 / 2515479 
    Fax      091-0120-2515464 / 2515467   
    Email: sku@bhelpsnr.co.in / msd@bhelpsnr.co.in 

 

 
 

TENDER NOTICE- NEWSPAPER 
 

    
 
    LAST DATE OF SALE                   :  12.02.2007 
    DATE OF OPENING                       :  12.02.2007 

 
 

NIT NO. / NAME OF WORK 

    
TENDER NO. BHEL:NR(SCT):KOTA:TPT:384 

 
Sealed tenders are invited from the contractors fulfilling qualifying requirements for the 
work of  "Unloading, Verification, stacking etc. of plant and other materials of 
Boiler, TG, Electrical and Associated Auxiliaries works  at  1X195 MW Kota TPS, 
Rajasthan” 

   
 
NOTES:- 
 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for complete details of the 

tender.   
 

 
    

 
 

   AGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
  
 
PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts  in 
separate sealed covers prominently superscribed as Part-I Technical 
bid and Part-II ,Price bid also indicating on each of the cover tender 
specification no., date and time as mentioned in tender notice. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of 
General conditions of Contract, “Technical specification & Special terms 
and condition” ( Part-I)   issued by BHEL shall be enclosed in Part I 
Technical Bid only. All schedules, data sheets and details called for in 
the specification shall also be submitted along with technical bid. All details 
/ Data / Schedules including offer letter duly signed and stamped are to be 
submitted in duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in 
original copy of Tender i.e. Price bid (Part-II) issued by BHEL and no 
duplicate copy of same is required. 
 
These Two separate covers i.e. cover I & II shall together be enclosed in a 
third envelope (Cover-III) and this sealed cover shall be superscribed 
with tender specification No., due date, time and submitted to officer 
inviting tender as indicated in tender notice on or before due date as 
indicated. 
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PROJECT SYNOPSIS 

 

1. Name of the Owner    :           Rajasthan Rajya Vidyut Utpadan Nigam Ltd 

2. Address                      :           KOTA Thermal Power Station 
RRVUNL   
District KOTA  
Rajasthan  
 

3. Installed capacity     :   6 x 195 MW 

4. New Installation      :   1 x 195 MW 

5. Nearest Railway station :  KOTA   -- 10 km  

6. Nearest City              :            Kota -- 10 km 

Jaipur – 250 km 

Delhi – 475 km 

Bombay – 1000 km 

7. Nearest Airport         :   Jaipur  - 250 km  

8. Maximum Tempreture  :  48  Deg C 

      9.   Minimum tempreture     :   Approx  4 Deg C 
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SECTION- I 
         

                            GENERAL INSTRUCTIONS TO TENDERERS 

                 

1 This  tender  specification  as  a  whole, furnishing all the details and 

other documents  as  required  in  the  following  pages,  shall  be  duly 

signed and sent in a sealed cover (IN  DUPLICATE) super-scribing the 

name of work  as  given  in  the tender notice.  

 

2 The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   

INDICATED IN THE TENDER NOTICE.   

 

3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ 

COURIER POST "  and shall be posted with due allowance  for any 

postal delay.  The tenders  received  after  the  due  date   and  time  of 

opening  are  liable  to  be  rejected.  Offers received by 

Telegram/telex/ Fax/ E-mail/ Internet may be considered as per terms 

of NIT. 

 

4     Tenders  shall be opened at the time and date as specified in   the 

tender notice in the presence of such of those  tenderers  or their 

authorised representatives who may be present.  

 

5    The tenderers shall closely peruse all  the  clauses, specifications and 

drawings indicated in the Tender Documents   before quoting.  Should 

the tenderer have any doubt about the meaning of any portion of the 

Tender Specifications  or  find discrepancies  /  omission in the 

Drawings or the tender documents issued are  incomplete or shall 

require clarification  on  any of the technical aspect, scope of work etc., 

he shall atonce contact  the  authority  inviting  the  tender for 

clarification before the submission of the tender.  

 

6 Before tendering, the  tenderers are advised to inspect the  site of work 

and the environments and be acquainted with the actual working  and  

other  prevalent conditions, facilities available, position of material and 

labour.  No claim will be  entertained later on grounds of lack of 

knowledge.  

 

7    Tenderer must fill up all the schedules and furnish all the required 

information as per the instructions given in various  sections of the 

tender specification.  Each and every page of the Tender Specification 

must be SIGNED,  STAMPED AND SUBMITTED ALONG WITH 

THE OFFER by the Tenderer in token  of complete acceptance thereof.  

The information furnished shall  be complete by itself.     

 

8   The tenderer shall quote the rates in English Language and international 

numerals.  These  rates  shall  be entered  in figures as  well as in 

words. In case of difference in rates  between words and figures THE  

LESSER OF  THE  TWO  will  be  treated as valid rate.  For the 

purpose of tender, the metric system of units shall be used.    
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9    All entries in the tender shall either be typed or be written in ink.  

Erasure and over writings are not permitted and may render such  

tenders  liable  to  summary  rejection.  All  cancellations  and  

insertions  shall be duly attested by the tenderer.  

 

10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have 

previous experience in  the  work  of  this   nature   and   description  

detailed  in this  tender specification are expected to quote for this  

work.  Offers from  tenderers  who  do  not  have  proven  and  

established experience in the field are not likely to be considered.    

 

11     DATA TO BE ENCLOSED :  Full information shall be given by the 

tenderer in respect of  the following. Non submission of these information 

may  lead  to rejection of the offer.   

 

11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed 

at ANNEXURE-`A'                 

 

11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax 

clearance  from  the  appropriate  authority  in the forms prescribed 

therefor duly indicating  annual turnover.  These certificates shall be 

valid  for  one  year from the date  of  issue or for the period prescribed  

therein for all tenders submitted during the period.  

 

11.3    PREVIOUS EXPERIENCE :  A statement giving particulars (duly 

supported by documentary  evidence)  of  the  various  service 

rendered in progress for  each similar works by the tenderer indicating 

the particulars  and value of each work, the site location, the duration, 

date  of completion etc.,  strictly  as  per  proforma  enclosed  at  

ANNEXURE-B.   

 

11.4   ORGANISATION CHART :  The  organisation pattern that are 

totally available with him  and that will be employed by the tenderer 

for  this  work  in the form of monthwise and categorywise deployment 

plan duly  indicating the number of Engineers, Supervisors, skilled and 

unskilled workers etc., as  per  proforma  enclosed  at   ANNEXURE-

`C'.  

 

11.5  An attested copy of the Power of Attorney, in case the tender  is signed 

by an individual other than  the  sole  Proprietor,  shall also be 

attached.   

 

11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  

address and nature of business.  

      OR 

       

            IN CASE OF PARTNERSHIP FIRMS :  The names of all the 

partners   with addresses  and  their  experience.  A  copy  of the   
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partnership deed/ instrument of Partnership duly certified by a Notary 

Public shall be enclosed.    

      OR 

 

            IN CASE  OF  COMPANIES  :   Date and  place of registration 

including date of commencement certificate in case of  public 

companies  and  the  nature  of  business  carried  or by the Company.  

Certified copies  of  memorandum  and  Articles  of  Association are  

also  to be furnished.  Also indicate names,  addresses and experience 

of the Directors.  

 

11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   

winches,  Derricks,  welding  sets  etc., wherever applicable) that the 

tenderer is  having and  those  that will be deployed on this job as per 

proforma enclosed at  ANNEXURE-`D'.    

 

11.8    Analysis  of unit rate quoted  as per proforma enclosed at 

ANNEXURE-`E'. 

   

11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    

 

11.10   In addition to the above, the particulars required elsewhere in tender 

documents. 

 

11.11   Checklist and schedule of general particulars duly filled in, signed and 

stamped as per ANNEXURE-`G'.    

 

NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be 

enclosed with the tender need to be  furnished  neatly  typed,  signed  

and stamped in the given formats only  (in the form of separate sheets ) 

failing  which  the  tender may  be considered as incomplete and is 

liable for rejection. Documentary proofs wherever necessary also need  

to  be  enclosed.    

 

12      EARNEST MONEY DEPOSIT :  Every  tender must be accompanied 

by the prescribed amount of  Earnest  Money  Deposit in any one of 

the following forms.  

 

NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or 

Postal  Orders will not be accepted.         

 

12.1    Cash( As permissible under Income Tax Act) :  The amount should be 

remitted by  the  party  to  the Cashier  of Bharat Heavy Electricals 

Limited and cash receipt   issued by him shall be enclosed alongwith 

the tender.   

 

12.2  Pay Order or Demand Draft in favour of Bharat Heavy  Electricals 

Limited, Noida.    
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12.3   Tenders  received without Earnest Money in full in the manner  

prescribed above will not be considered.         

 

12.4   The Earnest Money Deposit of the successful tenderer will be retained 

towards part of Security Deposit.  

 

12.5   In the case of unsuccessful tenderers, the Earnest Money will  be 

refunded   normally within fifteen days of acceptance of award of work 

by the successful tenderer.   

12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit 

in case the successful tenderer,       

 

(a).  After  opening of Tender, revokes his tender  within the validity 

period or  increases   his  earlier quoted rates.    

 

(b)    Does not commence the work within the period as per 

LOI/Contract. In case the LOI/Contract is silent in this regard 

then within 15 days after award of contract.   

 

12.7  EMD shall not carry any interest. 

 

12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  

Money Deposit  of Rs.  2,00,000/- in cash( As permissible under 

Income Tax Act ) /DD/pay order only with the cashier of  BHEL.  

Tenderers who furnish one time EMD as above, will not  be  required  

to  furnish EMD time and again alongwith their tenders  submitted to 

BHEL/ PSNR.   However  they  will  be  required  to  indicate the  cash  

receipt No.  and date of one time EMD in all  their tenders. 

        

13 AUTHORISATION AND ATTESTATION : Tenders shall be signed 

by persons duly authorised / empowered to do so.  Certified copies of 

such  authority and  relevant  documents shall be submitted alongwith 

the tenders.                 

 

14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN 

FOR  ACCEPTANCE  FOR  A  MINIMUM   PERIOD OF SIX 

MONTHS FROM THE DATE OF OPENING OF TENDERS.  In case 

Bharat Heavy Electricals Limited calls for negotiations, such 

negotiations shall not amount to  cancellation  or  withdrawal of the 

original offer which shall  be  binding on   the tenderers.    

 

15    EXECUTION OF CONTRACT :The successful tenderer's 

responsibility under this  contract commences  from  the date of issue 

of the Letter of Intent by Bharat Heavy Electricals Limited. The 

successful tenderer shall  be  required to execute an agreement in the 

prescribed form as per ANNEXURE-`I' with the BHEL  within  a  

reasonable  time  after  the  acceptance  of  his tender and in any case  

before submitting the first bill for payment.       
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16    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  

successful  tenderer must deposit the required amount of security  

deposit  within the time  specified  in  the  Letter  of Intent for 

satisfactory  completion of work.    

 

16.1    The total amount of Security Deposit shall be  as  follows  :  

 

(a)   In case of work costing upto 10 lakhs :  10% of the  contract   

value. 

 

(b). In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs 

:  1 Lakh + 7.5 % of the amount exceeding Rs. 10 Lakhs.     

 

           (c). In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of 

the amount   exceeding Rs. 50 Lakhs.  

 

16.2   The Security Deposit will be deposited within  15  days  from  the  date  

of  issue  of Letter of Intent but before start of  work in any one of the 

following forms :-                  

 

(a). The  total  Security  Deposit  as  indicated in the Letter of Intent in 

cash ( As permissible under Income Tax Act).  
 

(b) Pay Order, Demand Draft in favour of BHEL. 

 

c)  Local cheques of scheduled banks, subject to realization. 

 

d) Securities available from Post Offices such as National Savings Certificates,  

Kisan Vikas     Patras etc.  

       (Certificates should be held in the  name of Contractor furnishing the security  

and duly pledged in  favour of BHEL and discharged on the back). 

 

e) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as 

defined in the Companies Act subject to a maximum of 50% of the total security 

deposit value.  The balance 50% has to be remitted either by cash or in the other 

form of  security. The Bank Guarantee format should have the approval of 

BHEL.  

 

f) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial 

Institutions  as defined in the Companies Act . The FDR should be in the name 

of the contractor,  A/C BHEL, duly discharged on the back.  

 

g) Security deposit can also be recovered at the rate of 10% from the running bills. 

However in such cases at least 50% of the Security Deposit should be collected 

before start of the work and the balance 50% may be recovered from the running 

bills.                                                                                                                                                                         

 

h) EMD of the successful tenderer  shall be converted and adjusted against the 

security deposit. 

 

16.3 The security deposit shall not carry any interest. 

 

NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to 

hypothecation or endorsement on the documents in favour of BHEL. However, 

BHEL will not be liable or responsible in any manner for the collection of interest or 

renewal of the documents or in any other matter connected therewith.  
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16.4 Security deposit shall not be refunded to the contractor except in 
accordance with the terms of the contract. 

 

16.5 The validity of the Bank Guarantee furnished towards Security Deposit  

under  (e)  above  shall  be  upto the period of  completion of work  as 

stipulated in the Letter of Intent + 1 month and  the  same  will  be  

kept  valid by proper renewal till the  satisfactory completion of the 

Guarantee Period.   

 

16.6   If  the  value of the work done  at  any time exceeds the  accepted 

agreement  value,  the  Security  Deposit  shall  be correspondingly 

enhanced and the  extra  Security Deposit shall be immediately 

deposited by the Contractor or  recovered  from payments due to him.     

 

16.7   Failure to deposit the Security Deposit within the stipulated  time, may 

lead to forfeiture of  Earnest  Money  Deposit  and   Cancellation of the 

award of work.  

 

16.8  If  any part of Security Deposit of the Contractor is held in  the form of 

approved securities, it shall be kept transferred  in the name of Bharat 

Heavy Electricals Limited,  in  such  a   manner  that the same can be 

realised fully without referring to the Contractor.  BHEL shall not  be 

responsible for any   depreciation  in  the  value  of the Security while 

in BHEL's  custody or for any loss of interest thereon.     

 

16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  

to  other  claims and penalties in the event of the contractor's  failure  

to  fulfil  any of the  contractual  obligations or in the event of 

termination of contract as per terms and conditions of contract.  BHEL 

reserves the right to  set off the Security Deposit, against any claims of 

any other   contracts with BHEL.  

 

16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully 

performs and completes  the  work  in all  respects to the entire 

satisfaction of BHEL and presents an absolute "No Demand 

Certificate" in  the  prescribed  form  and  returns  properties belonging 

to BHEL taken, borrowed or  hired by him for carrying out the said 

works, half the amount of Security Deposit will be released to the 

contractor  after deducting all costs, expenses and other amounts that 

are to  be paid to BHEL under this or other  contracts  entered  into 

with the Contractor. It may be noted that in no case the  Security 

Deposit shall be refunded / released prior to passing  of final bill.   

Balance  half  of  the  amount  of  Security Deposit  will  be released 

only after the Guarantee Period is  over.   

 

 NOTE : All the BGs are to be submitted as per  BHEL/PSNR 

performa. 
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17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money 

Deposit, Security  Deposit  or  on  any  moneys  due  to  the   

contractor.   

 

18     REJECTION OF TENDER AND OTHER CONDITIONS :     

 

18.1   The  acceptance  of Tender will rest with BHEL which does not  bind 

itself to accept the lowest tender  or  any  tender  and   reserves  to  

itself  full  rights  for the following without   assigning any reasons 

whatsoever.  

 

  (a)  To reject any or all of the tenders.          

 

(b) To split up the work amongst two or more Tenderers.  

 

 ( c) To award the work in part. 

 

  (d) In either of the contingencies stated in (b)  and  (c)  above  to  

modify the time for completion suitably.  

 

18.2  Conditional and un-witnessed tenders, tenders containing absurd or  

unworkable  rates  and amounts, tenders which are   incomplete or 

otherwise considered defective and tenders not in accordance with the 

tender conditions, specifications,  etc., are liable to be rejected.   

 

18.3  If a tenderer  expires  after the submission of his tender or after the 

acceptance of  his  tender,  BHEL may at its discretion, cancel such 

tender.  If a partner of a firm expires after the  submission  of  the 

tender or after the acceptance of the tender, BHEL may cancel  such 

tender  at  its  discretion unless the firm retains its character.  

 

18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  

tenderer  or  by  changes in the composition of the firm made 

subsequent to the execution of the contract. BHEL may,  however,  

recognise  such Power of Attorney and changes after  obtaining proper 

legal  advice,  the  cost  of  which will  be chargeable to the contractor 

concerned.  

 

18.5  If  the  tenderer deliberately gives wrong information in his  tender, 

BHEL reserves the right to reject such  tender at  any stage or to cancel 

the contract, if awarded and forfeit the Earnest Money/ Security 

Deposit/ any other moneys due.  

 

18.6  Canvassing  in  any  form  in connection with the tender is strictly  

prohibited  and  the  tenders  submitted  by  the  contractor  who  

resorts  to  canvassing  are  liable to be rejected.    

 

18.7  Should a tenderer or contractor or in the case of a firm or Company of 

contractors/ one or more of  its  Partners/  share holders /  Directors  

have a relation or relations employed in BHEL, the authority inviting 
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tender shall be informed to  the   fact  alongwith the offer, failing this 

BHEL may, at its sole discretion  reject  the  tender  or  cancel the  

contract  and    forfeit the Earnest Money/ Security Deposit      

 

18.8  The successful tender should not  sub-contract the  part  or complete  

work  detailed  in the tender specification without written permission  

of  BHEL.    The tenderer is solely responsible to BHEL for the work 

awarded to him. 

 

18.9  NO DEVIATIONS to the tender conditions  will normally  be  

accepted.  however,  if  the  tenderer  insists  for  certain  deviations  to  

the conditions, financial implication thereof  shall be loaded  to  the  

quoted  price  for  evaluating  the  tenderer's offer. 

    

 

 

 

 

 

SECTION - II 

 

GENERAL TERMS AND CONDITIONS 

 

19.0  The  following  terms  and expressions shall have the meaning hereby 

assigned to them except where  the  context  otherwise requires.   

 

19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   

Limited, a Company registered under the Indian Companies Act, 1956, 

with its  Registered Office at BHEL HOUSE, SIRI FORT,  NEW 

DELHI-110049 or its authorised officers or  its  Engineer or  other  

employees authorised to deal with any matters with which these 

persons are concerned, on its behalf.   

 

19.2  `GENERAL MANAGER' shall mean the Officer in Administrative 

charge of the contracting Unit of BHEL. 

 

19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer 

deputed by BHEL. The terms includes Deputy General Manager, 

Construction Manager, Resident Manager, Site Engineer, Resident 

Engineer and Assistant Site Engineer of BHEL at  the  site as well as 

the officers in charge at Head Office.  

 

19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  

are to be erected and services are to be performed as per the 

specifications of this Tender.          

 

19.5  `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project               

authorities to whom BHEL is supplying the equipment. 
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19.6 `CONTRACTOR' shall mean the individual, firm or company who               

enters into contract with BHEL and shall include their executors, 

administrators, successors and permitted assigns.  

 

19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and 

include the agreement, the work order, the accepted appendices of 

rates,               Schedules  of  Quantities,  if  any,  General  Conditions  

of Contract, Special Conditions  of  Contract, Instructions to 

Tenderers, the drawings, the technical specifications, the special 

specifications, if any, the tender documents and  the Letter of  Intent/  

Acceptance  letter  issued  by BHEL.  Any conditions or terms 

stipulated by the tenderer in the tender documents  or subsequent  

letters shall not form part of the  Contract unless specifically accepted 

in writing by  BHEL  in the Letter of Intent and incorporated in the 

Agreement. 

 

19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the 

`Instructions to Tenderers' and `General Conditions of Contract' 

pertaining  to the work detailed.  

 

19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, 

Technical Specifications, appendices,  Site  information  and  drawings  

pertaining  to the work for which the tenderers are required to submit 

their offer. Individual  Specifications Number will be assigned to each 

tender specifications.   

 

19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   

Contract (19.8) and Tender Specifications (19.9).         

 

19.11 `LETTER OF INTENT' shall mean the intimation by a letter /               

telegram / telex / fax to the tenderer that the tender has been accepted 

in  accordance  with  provisions  contained  in  the  letter.  The 

responsibility of the contractor commences from  the date of issue of  

this  letter  and  all  the  terms  and  conditions of contract are 

applicable from this date.          

 

19.12 `COMPLETION TIME' shall mean the period by date  specified  in               

the Letter of Intent or date mutually agreed upon for handing over  the 

erected equipment/ plant which are found acceptable  by the Engineer 

being of required standard and conforming  to  the specifications of the 

Contract.                  

 

19.13 `PLANT' shall  mean  and  connote  the entire assembly of the  plant 

and equipment covered by the Contract.  

 

19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  

structurals, electricals and other components  of  the  plant   covered by 

the Contract.  
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19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  

out  by  the contractor  as  are  prescribed in the Contract or considered  

necessary  by BHEL in order  to ascertain   the   quality,   

workmanship,   performance   and  efficiency of the contracted work or 

part there of.  

 

19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  

approved, directed or instructed by BHEL.  

 

19.17 `WORK' or `CONTRACT WORK' shall mean and include supply 

of all  categories  of  labour,  specified  consumables,  tools  and  

tackles  required  for  complete  and  satisfactory  site transportation,  

handling,  stacking,   storing,  erecting, testing and commissioning of  

the  equipment to  the  entire   satisfaction of BHEL.                

 

19.18 `SINGULAR' and `PLURAL' etc. Words carrying singular number               

shall also include plural and vice versa where the context so requires.  

Words importing masculine gender shall be taken to include the 

feminine gender and words importing persons shall include any 

Company or Association or Body of Individuals, whether incorporated 

or not.  

 

19.19 `HEADINGS' The headings in these General Conditions are solely for  

the  purpose  of facilitating reference and shall not be deemed to be 

part thereof or be taken into  consideration  in the interpretation or 

construction thereof or the contract.  

 

19.20 `MONTH' shall mean calendar month.  

 

19.21  "WRITING'  shall  include  any  manuscript,  type  written  or printed 

statement under the signature or seal as the case may  be.  

 

20  LAW GOVERNING THE CONTRACT AND COURT 

JURISDICTION: The  Contract shall be governed by the Law for the 

time being in force in the Republic of India.  The Civil Court at  Delhi/  

New  Delhi, having ordinary Original Civil Jurisdiction shall  alone 

have exclusive jurisdiction in regard to all claims  in  respect of this 

Contract.   

 

21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, 

the name, designation and address of his authorised  agent  and  all 

complaints,  notices,  communications and references shall be  deemed  

to  have  been  duly  given  to  the  Contractor,  if  delivered  to  the 

Contractor or his authorised agent or left   at or posted to the address 

either of the contractor  or  his  authorised agent and shall be deemed 

to have been so given in  the  case  of  posting  on  the  day on which 

they would have  reached such address in the ordinary course  of  post  

or  at  which they were so delivered or left.  
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22     USE OF LAND No  land  belonging  to  BHEL or its customer under 

temporary   possession of  BHEL  shall  be  occupied  by  the  

Contractor without the written permission of BHEL.  

 

23     COMMENCEMENT AND COMPLETION OF WORK          

 

23.1  The contractor shall commence the  work  within  the  time   indicated  

in the Letter of Intent and shall proceed with the same with due 

expedition without delay.  

 

23.2    If the successful tenderer fails to commence the work  within  the  

stipulated time, BHEL, at its sole discretion, will have the right to 

cancel the contract.  His Earnest Money and/  or Security  Deposit  will  

stand  forfeited without any further  reference to him without prejudice 

to any and all  of  BHEL's other rights and remedies in this regard.  

 

23.3   All the works shall be carried out under the direction and to the 

satisfaction of BHEL.  

 

23.4  The transported equipment, erected /constructed plant or work               

performed  under the Contract, as the case may be, shall be  taken over 

when it has been completed in all respects  and/or  satisfactorily put 

into operation at site.  

 

24     MEASUREMENT OF WORK AND MODE OF PAYMENT         

 

24.1  All payments due to the contractor shall be made by `Account  Payee' 

Cheques.  

 

24.2   For   progress/ running bill  payments,  the  contractor  shall present 

detailed measurement sheets in  triplicate  duly indicating  all relevant 

details based on technical documents and connected drawings for the 

work done  during  the  month/ period  under  different  categories  in  

line  with terms of  payment as per Letter of Intent.  The basis  of  

arriving  at  the  quantities/  weights shall be the relevant documents 

and drawings released by BHEL.  These measurement sheets shall be 

prepared jointly with  Engineer  and  signed  by  both  the  parties.  

 

24.3  These measurement sheets will be checked by the Engineer and              

quantities  and  percentages  eligible  for   payment   under  different 

groups  shall  be  decided by him. The abstract of quantities and 

percentages so arrived at based on  the terms of  payment shall be 

entered in the Measurement Book and  signed by both the parties.  

 

24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  

the prescribed proforma and work out the financial  value.  These will 

be entered in  the  Measurement  Book  and signed by  both  the  

parties.  Payment shall be made by BHEL  after effecting the 

recoveries due from the contractor.     
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24.5  All recoveries due from the contractor for  the  month / period  shall  

be  effected  in full from corresponding running bills unless specific 

approval from Competent authority is obtained   to the contrary.         

 

24.6    Measurement shall be restricted to that quantity for which it  is  

required  to  ascertain  the  financial liability of BHEL under this 

contract. 

 

24.7 Measurement shall be taken jointly by persons duly authorised  by 

BHEL and the Contractor.  

 

24.8  The  Contractor  shall bear the expenditure involved, if any, in making 

the measurements and testing of materials to be used/ used in the work.  

The  Contractor  shall, without extra  cost   to  BHEL,  provide  all  the  

assistance  with  appliances and other things necessary for 

measurement.  

 

24.9   If,  at  any  time  due  to any reason whatsoever, it becomes   necessary 

to re-measure the work done, in full or in  part, the  expenses  towards  

such  remeasurement  shall be borne by the   Contractor.   

 

24.10  Passing of bills covered by such measurements does not amount  to 

acceptance by BHEL of the completion of the work measured. Any 

left out work has to be completed by the  Contractor,  as  directed.  

 

24.11   Final measurement bill shall  be  prepared  in  the  proforma  

prescribed  for  the purpose, based on the certificate issued  by the 

Engineer that the entire work  as  stipulated  in  the tender  

specifications  has been completed in all respects to the entire 

satisfaction of  BHEL.The  Contractor  shall  give unqualified `No  

Claim' and `No Demand' certificates.  All the tools and  tackles  loaned  

to  him  should  be  returned  in  condition satisfactory  to  BHEL. The  

abstract  of  final    quantities and financial values shall also be entered 

in  the  Measurement Book  and  signed by both the parties.  The final 

bill shall be paid within a reasonable time after  completion  of the  

work. After  the  payment  of final bill, only the guarantee obligation 

percentage value shall remain unpaid which shall be released in 

accordance with clause 32.         

 

25   RIGHTS OF BHEL   

 

          BHEL reserves to itself the following rights  in  respect  of  this   

contract  without  entitling  the  contractor  to  any compensation.   

 

25.1  To  get  the work done through another agency at the risk and  cost of 

the contractor, in the event of poor progress or  the contractor's 

inability to progress the work for completion as  stipulated in the 

contract, poor quality of work, persistent disregard of instructions of 

BHEL,  assignment, transfer, subletting of the contracted work without 

written  permission of  BHEL, non-fulfillment of any contractual 
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obligations etc. and to claim / recover compensation for such  losses  

from  the contractor including BHEL's supervision charges and 

overheads  from Security Deposit/ other dues.  

 

25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  

of  work  as  indicated  in  the contract during the  progress of work 

and get it done through another agency  and/  or  by  the departmental 

labour to suit BHEL's commitments to its customer or in case  BHEL  

decides to  advance the completion  due  to other emergent reasons/ 

BHEL's obligation to its customer.    

 

25.3   To  terminate  the  contract after due notice and forfeit the  Security 

Deposit and recover the loss  sustained  in  getting the  balance  work 

done through other agencies in addition to liquidated damages in the 

event of :   

 

(a)    Contractor's continued poor progress.    

 

(b)  Withdrawal from or abandonment of the work before  completion  

of the work.   

  

(c)  Corrupt act of the contractor.   

 

(d)  Insolvency of the contractor.  

 

(e) Persistent disregard of the instructions of BHEL.    

 

(f) Assignment, transfer, subletting of the contract work without  

BHEL's written permission.  

 

(g)  Non-fulfillment of any contractual obligations.   

 

25.4   To recover any moneys due from the Contractor from out of any  

moneys due to the Contractor under this or any other Contract  or from 

the Security Deposit.  

 

25.5    To claim compensation   for  losses  sustained  including BHEL's 

supervision  charges  and  overheads   in   case   of  termination  of  

contract  and to levy liquidated damages for  delay in completion of 

work, at  the  rate  of  1/2%  of  the  contract value per week of delay or 

part thereof subject to a  ceiling of 10% of the contract value.  

 

25.6    To determine the Contract or to restrict the quantum of  work   and  pay 

for the portion of work done in case BHEL's contract  with its 

customer is terminated for any reason.  

 

25.7    To  effect  recoveries from any amounts due to the contractor  under 

this or any other contract or in  any  other  form  the  moneys  which  

BHEL  is  forced  to  pay  to  anybody  due to  contractor's failure to 

fulfil any of his obligations.         
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25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  

requirements, since the tender specification is based on preliminary  

documents and quantities furnished  therein  are  indicative and 

approximate and the rates quoted  shall not be subject to revision.         

 

25.9  To deploy BHEL's skilled and semiskilled workmen in case of               

emergency / poor progress/ deficiency in skill on the part of  the  

employees  of  the  contractor  and   to  recover  the expenditure on 

account of the same from the moneys due to the contractor.  

 

25.10  While every endeavor will be made by BHEL to this end,  BHEL can 

not guarantee uninterrupted work due to conditions beyond  its control.  

The  Contractor  will  not be entitled to any compensation/ extra 

payment on this account.  

 

25.11  In the event of any dispute of technical nature, the decision of BHEL 

shall be final and binding on the Contractor.  

 

26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF 

LOCAL  LAWS,  EMPLOYMENT OF WORKERS, ETC.  

 

The  following  are the responsibilities of the Contractor in  respect of 

observance of local laws, employment of personnel,   payment of taxes 

etc.:  

 

26.1   As far as possible, unskilled workers shall be  engaged  from  the local 

areas in which the work is being executed.   

 

26.2  The contractor at all times during the  continuance  of  this  contract, 

shall in all his dealings with the local labour for  the  time  being  

employed on or in connection with the work, have due regard to all 

local festivals, religious  and  other  customs.  

 

26.3   The Contractor  shall  comply  with  all  State  and  Central  Laws, 

Statutory Rules, Regulations,  etc., such  as The payment of wages Act, 

The Minimum Wages  Act, The workmen's Compensation Act, The   

Employer's   Liability  Act, The industrial Disputes Act, The 

Employees' Provident  Fund  Act, Employees' State Insurance Scheme, 

the Contract Labour (Regulations and Abolition Act, 1970)and  other  

Acts, Rules and   Regulations  for  labour  as  may  be  enacted  by  the  

Government during the tenure of the Contract and having force or 

jurisdiction at site. The contractor shall  give  to  the local  Governing 

Body, Police and other concerned Authorities  all such notice as may 

be required under law. 

 

26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  

will  obtain independent license under the Contract  Labour  

(Regulations and  Abolition Act, 1970) from the concerned authorities 
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based on the  certificate  (Form-V) issued by the principal employer/ 

customer.  

 

26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  

duties,  tolls,  royalty,  commissions  or   other  charges  which  may  

be  leviable  on  account  of any of his operations connected with this 

contract. In case  BHEL  is  forced  to make any such payment, BHEL 

shall recover the same from  the  contractor  either  from  moneys  due  

to  him  or  otherwise as deemed fit.   

 

26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  

Electrical  Inspectorate,  all  other  arrangements  for  the periodical  

visits  of  Boiler/   Electrical  Inspector  to site, inspection certificates  

etc. will have to be made by the contractor at his cost. The contractor 

will also meet all  expenses  in connection with his welder's 

qualification/  requalification tests etc.         

 

 26.7  The contractor shall be  responsible  for  the  provision  of  health  and 

sanitary arrangements more particularly described in the Contract 

Labour (Regulations and Abolition Act,  1970) and  safety  precautions  

as  may  be  required  for safe and  satisfactory execution of the 

contract.  

 

26.8  The contractor shall be responsible for proper accommodation  

including  adequate  medical  facilities  for  the  personnel employed 

by him.   

 

26.9  The contractor shall be responsible for the proper  behavior  and  

observance  of  all regulations by the staff employed by  him.    

 

26.10  The contractor shall ensure that no damage is caused  to  any person / 

property  of  other  parties working at site.  If any  such damage is 

caused, it shall be the responsibility of  the contractor to make good the 

losses and compensate them.  

 

26.11  All the properties/  equipment/ components of  BHEL/  its  customer  

loaned  with  or without deposit, to the contractor  shall remain the 

properties  of  BHEL/  its  customer.  The  contractor  shall  use  such  

properties  for  the purpose of   execution of this contract.  All such 

properties/  equipment/  components  shall  be  taken  to  be in good 

condition unless notified to the contrary by the contractor within  48  

hours.  The  contractor  shall  return  them in good condition as and  

when required by BHEL/ its customer.  In case of  non-return, loss,  

damage, repairs etc., the cost thereof, as may be fixed   by the 

Engineer, will be recovered from the contractor.   

 

26.12   It  shall not be obligatory on the part of BHEL to supply any  tools and 

tackles or materials other than those  specifically  agreed to   be  given  

by  BHEL. However, depending upon availability / possibility, BHEL/ 

its customer's equipment and other materials may be made available to  
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the  contractor  on   payment  of  hire  charges  as fixed by them , 

subject to the  conditions laid down by BHEL/ its customer from time 

to time.  Unless paid in advance, such hire and other charges shall  be   

recovered  from  out  of  dues  to the contractor or security deposit in 

one installment.   

 

26.13 The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  

its  customer  against  all  claims of whatever nature  arising during the 

course of execution of this contract.   

 

26.14  In case the  contractor  is  required to undertake any work outside the 

scope of this contract, the amount payable shall be as may be mutually 

agreed upon.          

 

26.15  Any delay in completion of  works or  non-achievement  of  periodical  

targets,  due  to  reasons  attributable  to  the contractor, will have to be  

compensated  by  the  contractor  either  by  increased  manpower  and  

resources or by working  extra hours or more than one shift at no extra 

cost to BHEL.  

 

26.16  The  contractor  shall  execute the work under the conditions  usual to 

such power plant construction and in conjunction with numerous other  

operations at site.  The contractor and  his personnel  shall  cooperate  

and  coordinate  with  other  agencies  at  project site and proceed in a 

manner that shall help in the progress of work at site as a whole.   

 

26.17 The contractor will be directly responsible  for  payment  of  wages to 

his workmen.  A pay-roll sheet giving details of all payments made to 

the workmen duly signed by the contractor's representative should be 

furnished to BHEL, if called for.    

 

26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  

laid  down in the contract, such work shall be carried  out in 

accordance with  the  instructions   and requirements of the Engineer.    

 

26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached 

by reason of any clerical error or by reason of any  mistake in the 

amount levied, demanded or charged.    

 

26.20  No idle labour charges will be admissible in the event of any 

stoppage  of work resulting in the contractor's workmen being   

rendered idle due to any reason at any time.  

 

26.21  The contractor shall take all reasonable care to protect  the  materials  

and  the work till such time the plant / equipment has been taken over 

by BHEL / its customer.   

 

26.22   Contractor  shall  not  stop  work  or abandon the site for whatsoever 

reason or dispute,  excepting  for  force majeure conditions.  All 

problems /  disputes  shall be separately discussed and settled without 
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effecting the progress of work.  Stoppage or abandonment of work, 

other than under  force majeure conditions, shall be treated as breach 

of work of  contract and dealt with accordingly.  

 

26.23   The contractor shall keep the area of work  clean  and  shall  remove 

the  debris  etc.  while  executing day-to-day work. Upon completion 

of work, the contractor shall remove from the  vicinity of work,  all  

scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  

deposit  them  in  places specified by the Engineer.  The contractor will 

also demolish all the hutments, sheds, offices, etc. constructed and 

used  by him and shall clean the debris.  In  the  event  of  his  failure to 

do so, the same will be arranged to be done by the Engineer and the 

expenses recovered from the contractor.  

 

26.24  The contractor shall execute the work in the most substantial  and  

workman  like  manner in the stipulated time. Accuracy of work and 

timely  execution shall be the essence of this contract. The contractor 

shall be responsible to ensure that the quality, assembly and 

workmanship conform to the dimensions and clearance given in the 

drawings and/ or as per the instructions of the Engineer.    

 

26.25  The contractor shall furnish fortnightly labour deployment report 

indicating  the classification and number of workmen engaged, date 

wise and  category  wise.  Besides,  the  contractor  shall  also  furnish  

progress reports on work at  regular intervals as required by the 

Engineer.  

 
 

27  RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF 

SAFETY OF MEN, EQUIPMENT, MATERIAL AND 

ENVIRONMENT.   

 

27.1   All  safety rules and codes applied by BHEL and its customer at   site 

shall be observed by  the  contractor  and  his  workmen  without 

exception. The contractor shall be responsible for  the safety of  the  

equipment  /  material  and  work  to  be  performed  by  him  and  shall  

maintain  all lights, fencing               guards, signs etc.  or other 

protections  necessary  for  the purpose.    Contractor shall  also  take  

such  additional precautions as may be indicated from  time  to  time  

by  the Engineer,  with  a view to prevent pilferage, accidents, fire 

hazards etc.  Suitable number of clerical  staff,  watch  and  ward, store 

keepers to take care of equipment, materials,   construction tools and 

tackles shall be posted at site by the  contractor  till  the  completion  of  

the  work  under  this   contract.   The  contractor  shall  arrange  for  

such safety  devices as are necessary for this type of work and carry  

out  the  requisite  site  tests  of  handling  equipment, lifting   tools, 

tackles etc.  as per usual standards and practices. 

 

27.2  The  contractor  shall  provide to it's work force and ensure  the use of 

the following  personal  protective  equipment  as  found  necessary  

and  as  directed  by  the  authorized BHEL  officials.  
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         (a)  Safety Helmets conforming to IS-2925 

         (b)  Safety Belts conforming to IS-3521 

         (c)  Safety shoes conforming to IS-1989 

         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 

                IS-8940 

         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 

               IS-6994, IS-8807 & IS-8519. 

         

27.3   All tools, tackles, lifting appliances, material handling equipment,  

scaffolds,   cradles,  safety   nets,  ladders, equipment etc. used  by  the  

contractor  shall be of safe design and  construction. These shall  be 

tested and  certificate  of  fitness  obtained before putting them to use  

and from time  to  time  as  instructed  by  authorized  BHEL  official 

who shall have the right to ban the use of any item.     

 

27.4   All  electrical  equipment,  connections   and   wiring   for   

construction  power, it's distribution and use shall conform  to the  

requirements of  Indian  Electricity  Act  and  Rules.  Only  electricians  

licensed  by  the  appropriate  statutory  authority shall be employed by 

the contractor  to  carry  out all types of electrical works. All electrical 

appliances including portable electric tools used  by  contractor  shall  

have  safe plugging  system  to  source  of  power  and  be  

appropriately earthed.  

 

27.5 The  contractor  shall  not  use  any  hand lamp energised by  electric 

power with supply voltage of more than 24  volts. For  work in 

confined  spaces,  lighting  shall be arranged with  power source of not 

more than 24 volts.    

 

27.6   Where  it  becomes necessary to  provide  and / or store petroleum  

products,  explosives,  chemicals  and  liquid  or  gaseous fuel or any 

other substance that may  cause  fire or  explosion,  the contractor shall 

be responsible for carrying out such provision and/or  storage  in  

accordance  with  the  rules  and  regulations  laid down in the relevant 

Government Acts, such as Petroleum Act, Explosives  Act,  petroleum  

and Carbides of  Calcium  Manual  of  the  Chief  Controller  of 

Explosives, Government of India etc.  Prior approval  of  the  

authorised  BHEL official at the site shall also be taken by  the 

contractor in all such matters.  

 

27.7The contractor shall arrange at his cost (wherever not specified) 

appropriate illumination at  all  work  spots  for  safe  working,  when 

natural daylight may not be adequate for clear visibility.  

 

27.8   In case of a fatal or disabling injury / accident  to  any  person at 

construction sites due to lapses by the contractor,  the victim and / or 

his / her dependents shall be compensated by the contractor as per 

statutory requirements.  However, if considered  necessary,  BHEL  

shall  have the right to impose appropriate financial penalty on the 



TENDER NO. BHEL:NR(SCT): KOTA:TPT:384 

27 

contractor  and  recover  the  same  from  payments  due to the 

contractor for suitably compensating the victim  and / or his / her  

dependents. Before  imposing  any such penalty, appropriate enquiry 

shall be held by BHEL  giving  opportunity  to  the  contractor  to   

present his case.   

 

27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  

BHEL shall have the right to recover the cost of  such damages from 

the payments due to  the  contractor  after  holding an appropriate 

enquiry.  

 

27.10  In case of any  delay  in the completion of a job due to  mishaps 

attributable to lapses by the contractor, BHEL  shall  have  the  right  to  

recover  cost  of  such  delay from the  payments  due  to  the  

contractor,   after notifying the contractor suitably and giving him 

opportunity to present his  case.  

 

27.11  If the contractor fails to improve the standards of safety in  its  

operation  to the satisfaction of BHEL after being given reasonable 

opportunity to do so and / or  if  the  contractor fails  to take  

appropriate safety precautions or to provide  necessary safety  devices  

and equipment or to carry out  instructions regarding safety issued by 

the authorized BHEL official, BHEL shall have the right to  take the  

corrective  steps  at  the risk and cost of the contractor after giving a 

notice of not less than seven days indicating the steps  that  would be 

taken by BHEL.   

 

27.12  The  contractor  shall submit report of all accidents, fires,   property 

damage and dangerous occurrences to the  authorized   BHEL  official  

immediately after such occurrence, but in any case not later than 12 

hours of the occurrence.  Such reports   shall be furnished in the 

manner  prescribed  by  BHEL. In  addition,  periodic reports on safety 

shall also be submitted  by contractor to the authorized BHEL official 

from time  to time as prescribed.  

 

27.13 During  the course of construction,  alteration or repairs  scrap lumbers 

with protruding nails, sharp edges etc., and all other debris including 

combustible scrap shall be kept  cleared from working areas, passage 

ways and  stairs  in  and   around site.   

 

27.14  Cylinders shall be moved by tilting and rolling them on their  bottom 

edges.   They  shall  not  be  intentionally  dropped,  struck or  

permitted  to  strike  each other violently.  When  cylinders are 

transported by powered vehicles, they shall  be  secured in a vertical 

position.   

 

27.15 The contractor shall be responsible for the safe  storage  of  his 

radioactive sources.   

27.16  All the contractor's supervisory personnel and sufficient number of 

workers shall be  trained  for  fire  fighting  and  shall be  assigned  



TENDER NO. BHEL:NR(SCT): KOTA:TPT:384 

28 

specific  fire protection duties.  Enough number of such trained 

personnel must be available during the tenure of the contract.   

 

27.17  Contractor  shall provide enough fire protecting equipment of the types 

and numbers at his office, stores,  erection  site, other temporary  

structures,  labour colony area etc.  Access to such fire protection 

equipment shall be easy and kept open  at all times.  Compliance of the 

above requirement under fire  protection shall in no way relieve the 

contractor of  any  of   his responsibility and liabilities to fire accident 

occurring. In   the  event  fire  safety  measures  are  not  to  BHEL's  

satisfaction, BHEL shall have option to provide the same  and  recover 

the cost plus incidentals from contractor's bills  and / or impose penalty 

as deemed fit by the Engineer.  

 

27.18 Before commencing the work, the contractor shall appoint /nominate a 

responsible officer to supervise implementation of all safety measures 

and liaison with his counterpart of BHEL.  

 

27.19  If safety record  of  the  contractor  in  execution of the awarded job is 

to the satisfaction of Safety Department of BHEL, issue of an 

appropriate certificate to  recognize  the  safety  performance  of  the  

contractor may be considered by BHEL after completion of the job.    

 

28.0   CONSEQUENCES OF CANCELLATION          

 

28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / 

withdraw a portion of work under  clause 25,  the work  may  be  got  

completed by  any  other  means  at  the  contractor's risk and cost 

provided that in the event of  the   cost  of completion (as certified by 

the Engineer which shall be final and binding on the contractor) being 

less  than  the contract value,  the  advantage shall accrue to BHEL.  If 

the cost of completion exceeds the moneys due to the  contractor  

under  the  contract,  the  contractor  shall  either pay the   excess 

amount demanded by BHEL or the same shall be recovered from the 

contractor.  This will be in addition to the forfeiture of Security  

Deposit  and recovery of liquidated  damages as per relevant clauses.     

 

28.2   In case BHEL completes the work under the provisions of  this clause,  

the cost of such completion to be taken into account for  determining  

the  excess  cost  to  be  charged  to  the  contractor shall consist of cost 

of materials purchased and / or labour  provided  by  BHEL  with  an  

addition of such percentage to cover supervision and establishment 

charges  as   may be decided by BHEL.   

 

29.0   INSURANCE   

 

29.1   BHEL / its customer shall arrange for insuring the  materials /  

property  of BHEL /     its customer covering the risks during transit, 

storage, erection and commissioning.  
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29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  

workmen  against  risks  of accidents and injury while at work as 

required by the relevant Rules  and  to pay compensation,  if  any, to 

them as per Workmen's Compensation Act.  The contractor shall  also 

insure his staff against  accidents. The work will be carried out in a 

protected area   and all the Rules and Regulations of BHEL / its client 

in the   Project Area which are in force from time  to  time  will  be  

followed by the contractor.  

 

29.3  If due to negligence and/or non-observance of  safety  and other  

precautions, any accident / injury occurs to any other  persons/  public,  

the   contractor   shall   pay  necessary  compensation  and  other  

expenses,  if  so  decided  by  the  appropriate authority.  

 

29.4  The contractor will take necessary precautions and due  care to protect 

the     material, while in his custody from any damage/ loss till the  

same is taken over by BHEL or customer.  For lodging / processing  of  

insurance  claim  the  tractor  will   submit  necessary documents.  

BHEL will reserve the right to recover the  loss  from  the  contractor, 

in case the damage / loss is due to carelessness / negligence on the part 

of  the contractor. In case  of  any  theft of material under contractor's 

custody , matter shall be reported to police by the contractor 

immediately and copy of FIR and  subsequently  police  investigation 

report shall be submitted to BHEL for taking up with insurance. 

 

29.5   If due to negligence/ carelessness on the part of the contractor, any 

material/ equipment gets damaged, the contractor shall submit 

necessary documents for lodging insurance claims as required by 

BHEL Engineer. BHEL shall however reserves the right to recover 

deductible franchise and also unsettled portion of insurance claim 

amount from the contractor. 

 

29.6  If due to negligence/ carelessness on the part of the contractor, any 

surrounding properties also gets damaged, the contractor shall submit 

necessary documents for lodging insurance claims as required by 

BHEL Engineer. BHEL shall however reserves the right to recover 

deductible franchise and to unsettled portion of insurance claim 

amount from the contractor. 

 

29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. 

The Contractor will take necessary precautions and due care to protect 

the same while in his custody from any damage/ loss till the same is 

handed over back to BHEL. In case the damage / loss is due to 

carelessness/ negligence on the part of the contractor, the Contractor is 

liable to get them repair/ replaced immediately and in case of his 

failure to do so within a reasonable time , BHEL will reserve the right 

to recover the loss from the contractor.  
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30.0  STRIKES AND LOCKOUTS  

 

30.1   The  contractor  will  be solely responsible for all disputes  and other 

issues connected with his workmen. In the event of contractor's 

workmen resorting to strike  or  the  contractor   resorting to lockout 

and if the strike or lockout so declared is not settled within a period of 

one month, BHEL shall have  the right to get the erection work 

executed by employing  its  own men or through other agencies or 

both.  The cost incurred  by  BHEL in  this  regard  shall  be  recovered  

from  the  contractor.   

 

30.2 For  any  purpose whatsoever, the employees of the contractor shall not 

be deemed to be in the employment of BHEL   

 

31.0 FORCE MAJEURE  

 

31.1 The following shall amount to force majeure conditions.  Acts of God, 

Act of any Government, War, Sabotage, Riots, Civil Commotion, 

Police  Action, Revolution, Flood, Fire, Cyclone, Earthquake and 

Epidemic and other similar causes  over  which  the contractor has no 

control.  

 

31.2  If  the  contractor suffers delay in the due  execution of the contract, 

due to delays caused by force  majeure  conditions, as  defined above, 

the agreed time for completion of the work  covered by this contract 

shall be extended  by  a  period  of  time  equal  to  the  period  of  

delay, provided that on the  occurrence  of  any such contingency,   the   

contractor  immediately  reports  to  BHEL  in writing the causes for 

the  delay but the  Contractor  shall  not  be  eligible  for  any  

compensation on this account.  

 

32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   

the     supervision   of   the   Engineer,  the  contractor will  be  

responsible for the quality  of  the  workmanship  and  shall  guarantee  

the  work  done for a period of twelve months from  the date of 

completion of work as certified by the   Engineer, and  shall rectify, 

free of cost to BHEL, all defects arising out of faulty erection during 

the guarantee  period  starting  from the  date  of completion of 

rectification.  In the event  of the contractor  failing  to  repair the  

defective  works within  the  time specified by the Engineer, BHEL 

may proceed  to undertake the repairs  of  such  defective  works  at  

the  contractor's risk  and  cost, without prejudice to any other  rights 

and recover the same from out of any moneys payable to  the 

contractor or by other legal means. 

 

33.0  ARBITRATION : All disputes between the parties to the contract 

arising  out  of or in relation to the contract, other than those for which  

the  decision of  the Engineer or any other person is by the  contract 

expressed to be final and  conclusive,  shall  after  written  notice  by 

either party to the contract to the other   party, be referred to sole 
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arbitration of the General Manager or his nominee. The  arbitration 

shall be  conducted  in  accordance with the provisions of the 

Arbitration and  Reconciliation  Act, 1996. The  parties  to  the  

contract understand and agree that it will be no objection that the 

General Manager or the person  nominated as Arbitrator  had  earlier   

in  his  official  capacity  to deal directly or  indirectly with the matters 

to which the contract relates or that in the course of his official duties 

had expressed views on all or any of the matters in dispute or 

difference.  The  award of the Arbitrator shall be final  and  binding  on  

the  parties to this contract.   In  the event of the Arbitrator dying, 

neglecting or refusing    to act or resigning or being unable to act for 

any reason  or  his  award  being  set  aside by the Court for any reason, 

it shall be lawful for the General Manager or his successor,  as  the  

case  may be, either to act himself as the Arbitrator or to appoint  

another  Arbitrator  in  place  of  the  outgoing  Arbitrator in the 

manner aforesaid. The Arbitrator may, from time to time, with  the  

consent  of both the parties to the contract, enlarge the time for making   

the award.  Work  under  the  contract  shall  be  continued  during  the  

arbitration proceedings.  The venue of the arbitration  shall  be  the 

place from which the contract is issued or such other  place as the 

Arbitrator at his discretion may determine.         

                              

                   --x--x-- 
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ANNEXURE-A 

 

FINANCIAL VIABILITY 

 

1.   Owner's capital in the business (incase 

of Partnership, please  mention    

percentage shares and amounts). 

 

2.  Quantum of business done during last 

three financial years.        i) Rs. 

 

ii) Rs. 

 

iii) Rs. 

 

3.  Value of fixed Assets of the business 

in last three years.   

                           i) Rs. 

 

ii) Rs. 

 

iii) Rs. 

 

4.  Guarantee limits (if any) enjoyed by 

the firm. 

 

5.  Over draft limits (if any enjoyed by the 

firm. 

 

6.  Please  enclose   audited  profit  and    

loss account and balance sheet for last 

3 years (indicate no.  of sheets). 

 

7.  Certificate from Scheduled Bank to 

prove Contractor's    financial   

capacity         to undertake the work 

duly indicating   the financial limits 

the tenderer enjoys. 

 

(Signature of tenderer) 

         With Stamp 

 

NOTE: 

 

All the above documents should be duly certified by  auditors/ Bank as may be 

applicable. 
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ANNEXURE – B 
 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 

--------------------------------------------------------------------------------------------------------------------------- 

S.No. Agency  Location Capacity & Scope of Date of          Contract 

             By whom of project unit nos. work and award           value  

 Awarded     tonnage 

--------------------------------------------------------------------------------------------------------------------------- 

  1             2                       3                     4                     5                     6                          7 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

 

%age work Date of  No. of  No. of  Details of major Consumables 

completed completion skilled/  Engrs. & T&P like cranes, by whom 

and due if job is unskilled Super-  Tractor Trailors, 

date for already  workers visors  Winches, welding 

completion over  deployed deployed M/cs supplied 

    at peak  at peak  -------------------------- 

        By Con-      By other 

        Tractor         Agency 

    8                        9                   10                   11                      12               13                    14 

 

 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

          WITH STAMP 
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                                                                                                                                           ANNEXURE – C

  
 

 

 

MONTHWISE MANPOWER DEPLOYMENT PLAN 
 

 

 

S.No. Catetory No. of    Month 

   Person  (Indicate No. of persons to be deployed in each month) 

   available ------------------------------------------------------------------------------ 

   on roll of         Ist       2nd        3rd         4th       5th          6th      and so on 

   the Orga- 

   nasation 

 

 

1. 

 

 

2. 

 

 

3. 

 

 

 

 

 

 

 

 

 

 

 

 

              Total 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

         WITH STAMP 
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ANNEXURE – D 
 

(A)   STATUS OF TOOLS & PLANTS  
 

--------------------------------------------------------------------------------------------------------------------------- 

S.No. Name of  Quantity Registration  Documents Present        Quantity proposed 

             Equipment  owned   no. wherever enclosed for Location          to be 

deployed  

     Applicable proof of   for this job 

       Ownership 

--------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

(B) MONTHWISE T&P DEPLOYMENT PLAN 
 

 

 

S.No. Description of                Month 

 T & P    (Indicate No.  to be deployed in each month) 

    ------------------------------------------------------------------------------------ 

                  Ist       2nd       3rd        4th      5th       6th        7th        8th       and so on 

 

 

 

 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

                                    WITH STAMP 
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ANNEXURE - E 

 

ANALYSIS OF UNIT RATE QUOTED 

_______________________________________________________________

___ 

S.NO.  DESCRIPTION     PERCENTAGE OF   

REMARKS 

THE UNIT RATE 

QUOTED 

----------------------------------------------------------------------------------------------

----- 

1. Salary & wages for staff &     

workers 

 

2.  Consumables 

 

    (a) Gases 

 

    (b) Welding Electrodes 

 

   (c) P.O.L. 

 

  (d) Others 

 

3.  Depreciation & maintenance for 

T&P 

 

4. Depreciation & Maintenance 

for   other items 

 

 

5.  Establishment and 

Administration expenses of 

site 

 

6.  Overheads 

 

7.  Profit 

 

 

 

(SIGNATURE OF TENDERER) 

WITH STAMP 
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ANNEXURE - F 

 

 

DECLARATION SHEET 

 

 

I, ---------------------------------------------------------------hereby certify 

that, all the information and data furnished by me with regard to this 

Tender Specification No.------------------------------------ are true and 

complete to the best of my  knowledge.  I have gone through the 

specification, conditions and stipulations in detail and agree to comply 

with the requirements and intent of specification.  

 

I, further certify that I am the duly authorised representative of the 

under mentioned tenderer and a valid power of attorney to this effect is 

also enclosed. 

 

 

 

Tenderer's Name & Address 

 

 

 

 

 

Authorised representative's signature with name and address. 
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ANNEXURE - `G' 

 

 

 

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 

 

 

NOTE : Tenderers are requested to fill in the following 

details and no column should be left blank 

 

1.  Name and address of the tenderer 

 

 

2.  Telegraphic/ telex address 

 

3.  Phone No.  (Office)/ Fax No. 

 

4.  Name & designation of the official of 

the tenderer to whom all the 

references shall be made. 

 

5.  Tenderer's proposal No.  & date 

 

6. Whether EMD submitted (By cash/Pay order 

     / bank draft)                 by.......... 

 

7. Validity of offer/ rates quoted for six  

months from the date of opening of tender            

 Yes/No  

 

8. Financial Status as per Clause 11.1  

    (in the format as per Annexure-A)                 Yes/No 

 

9. Income tax Clearance certificate as per  Clause 11.2    Yes/No  

 

10.Details of experience as per clause 11.3  

      (in the format as per Annexure-B)     Yes/No 

 

11. Monthwise & Categorywise manpower deployment  

      plan as per Clause 11.4 

      (in the format as perAnnexure-C)     Yes/No 

 

12. Attested copy of power of attorney as per clause 11.5   Yes/No  

 

13.  Details about type of the firm as per  clause 11.6   Yes/No 

 

 

14. Status of T&P and monthwise deployment plan  

       as per clause11.7 (in the format as per Annexure-D)   Yes/No 
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15. Analysis of unit rate quoted as per Clause 11.8  

       (in the format as per Annexure-E)     Yes/No 

 

16. Declaration sheet as per clause 11. 09  

       (in the format as per Annexure-F)     Yes/No 

 

 

 

 

 

 

 

Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 

 

 

 

 

WITNESS 

(SIGNATURES WITH FULL PARTICULARS) 

 

 

1. 

 

 

 

2. 
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ANNEXURE - I 

AGREEMENT 

Agreement No. and Date  ____________________________________ 

Name of the Work    

________________________________________________________________________ 

Name of the Contractor with 

full address     ____________________________________ 

____________________________________ 

Value of work awarded   ____________________________________ 

 

Letter of Intent No. and Date   ____________________________________ 

 

Scheduled Commencement Date  ____________________________________ 

Scheduled Completion Date   ____________________________________ 

 

THIS AGREEMENT MADE THIS _______DAY OF____________2000 between 

BHARAT HEAVY ELECTRICALS LIMITED (A Government of India 

Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered 

Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE 

PART.  

AND 

M/S _____________________________________________________________ 

__________________________________ (hereinafter called the `Contractor') of the 

SECOND PART. 

 

WHEREAS M/s ------------------------------------------------------------------------------state that 

they have acquired and possess extensive experience in the field of ------------------------------

--------------------------------------------------------------------------- 

And Whereas in response to an Invitation to Tender No. ------------------------ issued by 

BHEL for execution of ---------------------------------------------------------- the contractor 

submitted their offer  No.----------------------------------dated ----------------------------And 

whereas BHEL has accepted the offer of the Contractor on terms and conditions specified in 

the Letter of Intent No.------------------------------dated ------------read with the references 

cited therein. 

 

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as 

follows: 

 

1.      That the contractor shall execute the work of ---------------------------------

----and more particularly described in Tender Specification No -----------

---------including Drawings and Specifications (hereinafter called the  

said works) in accordance with and subject to terms and conditions 

contained in these  presents, instructions to Tenderers, General 

Conditions of Contract, Special Conditions, Annexures, Letter of Intent 

dated -------------and such other instructions, Drawings, Specifications 

given to him from time to time by BHEL. 
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2.     The Contractor is required to furnish to BHEL Security deposit in the 

form of cash/ approved securities/ Bank  Guarantee valid upto ------------

- for a sum of Rs.------------- towards satisfactory performance and 

completion of the Contract. 

 

3.     The Contractor has furnished a Bank Guarantee bearing no.-----------------

-dated -----------------for a sum of Rs.------------------executed by ----------

---------------------------------------- in favour of BHEL towards Security 

Deposit valid upto --------- 

OR 

 

         The Contractor has furnished to  BHEL an initial Security Deposit of 

Rs.----------------in the form of cash / approved Securities/ B.G No.-------

----------- dated ------------ for Rs.------------executed by ---------------------

-------------- in favour of BHEL valid upto -------------- and has agreed for 

recovery of the balance security deposit by BHEL @ 10% of the value of 

work done from each running bill till the entire Security Deposit is 

recovered. 

 

OR 

 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-

----(Rs.----------- vide Bank  draft No.----------------dated ---------------and 

by adjusting EMD of Rs.----------submitted vide Bank draft No.-----------

-------- dt.---------) and has agreed for recovery of balance Security  

Deposit by          BHEL @ 10% of the value of work done from each 

running bill till the entire security deposit is recovered.  

  

4.     The Contractor hereby agrees to extend  the validity of the Bank 

Guarantee for such further period or periods as may be required by 

BHEL and if the Contractor fails to obtain such extension(s) from the 

Bank, the Contractor, shall pay forthwith or accept recovery of Rs.--------

---- from the bills in one installment and the contractor further agrees 

that failure to extend the validity of the Bank Guarantee or failure to pay 

the aforesaid amount in the manner specified above shall constitute 

breach of contract.  In addition to above, BHEL shall be entitled to take 

such action as deemed fit and proper for recovering the said sum of Rs.--

----------. 

OR 

 

In case the contractor furnishes the bank guarantee at a later date the 

contractor hereby agrees to extend the validity of bank guarantee for 

such further period  or periods as may be required by BHEL and if the 

contractor fails to obtain such extension(s) from the bank, the contractor 

shall pay forthwith or accept recovery of the amount of bank guarantee 

given in lieu of security deposit from the bills in one installment and the  

contractor further agrees that failure to extend the validity of bank 

guarantee or failure to pay the aforesaid amount in the manner specified 

above shall constitute breach of contract.  In addition to above, BHEL 
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shall be entitled to take such action as deemed fit and proper for 

recovering the said sum. 

 

5.     That in consideration of the payments to be made to the Contractor by 

BHEL in accordance with this Agreement the Contractor hereby 

covenants and  undertakes with BHEL that they shall execute, construct, 

complete the works in conformity, in all respects, with the terms and 

conditions specified in this Agreement and the documents governing the 

same. 

 

6.  That the Contractor shall be deemed to have carefully examined this 

Agreement and the documents governing the same and also to have 

satisfied himself as to the nature and character of the Works to be 

executed by him. 

 

7.    That the Contractor shall carry out and complete the execution of the said 

works to the entire satisfaction of the Engineer or such other officer 

authorised by BHEL, within the agreed time schedule, the time of 

completion being the essence of the Contract. 

 

8.   That BHEL shall, after proper scrutiny of the bills submitted by the 

Contractor, pay to him during the progress of the said works such sum as 

determined by BHEL in accordance with this Agreement. 

 

9. That this Agreement shall be deemed to have come into force from ------

-- the date on which the letter of intent has been issued to the Contractor. 

 

10.   That whenever under this contract or otherwise, any sum of money shall 

be recoverable from or payable by the Contractor,  the same may be 

deducted in the manner as set  out in the General Conditions of Contract 

or other conditions governing this Agreement. 

 

11.  That all charges on account of Octroi, Terminal and other taxes including 

sales tax or other duties on material obtained for execution of the said 

works shall be borne and paid by the Contractor. 

 

12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills 

or otherwise Income Tax under Section 194 (C) of the Income Tax Act, 

1961. 

 

13.  That BHEL  shall be further entitled to recover from the running bills of 

the Contractor or otherwise such sum as may be determined by BHEL 

from time to time in respect of consumables supplied by BHEL, hire 

charges for tools and plants issued (Where applicable) and any other dues 

owed by the Contractor. 

  

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or 

omission of any of the powers conferred on BHEL  and /or any of its authorities 

will not in any manner constitute waiver of the conditions hereto contained in these 
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presents and the liability of the Contractor with respect to compensation payable to 

BHEL or Contractor's obligations shall remain unaffected. 

 

15.  It is clearly understood by and between the parties that in the event of any conflict 

between the Letter of Intent and other documents governing this Agreement, the 

provisions in the Letter of Intent shall prevail.  

 

16.  The following documents 

 

1.  Invitation to Tender No---------------------------------------------------------------- 

     and the documents specified therein. 

2. Contractor's Offer No------------------------------------------------------------------  

     dated-----------------. 

3.  _________________________________________________________ 

 

4.  _________________________________________________________ 

 

5.  _________________________________________________________ 

 

6.  Letter of Intent No___________________________________   dated____________. 

 

7.  _________________________________________________________ 

 

     shall also form part of and govern this Agreement. 

 

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 

presence of 

 

 

WITNESS        (CONTRACTOR) 

(to be signed by a person holding 

1.               a valid Power of Attorney) 

 

 

2. 

 

 

WITNESS       (For and on behalf of BHEL) 

 

1. 

 

 

2. 
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ANNEXURE - H 
 

BANK GUARANTEE FOR SECURITY DEPOSIT 
 

 

 B.G. NO.                                                      Date 
 

 

 This deed of Guarantee made this ------------------- day of -------------two thousand 
by ------------------------------ (Bank) hereinafter called the "The Guarantor"  (which 
expression shall unless repugnant to the context or meaning thereof be deemed to 
include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A 
Govt. of India Undertaking) a company incorporated under the Companies Act, 1956, 
having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through 
its unit at Power Sector – Northern Region, Noida, Distt. Gautam Budh Nagar, (UP) 
hereinafter called "The Company" (which expression shall unless repugnant to the 
context or meaning thereof by deemed to include its successors and assigns) 
 
 WHEREAS --------------------------------------------------(hereinafter referred to as the 
Contractor) have entered into a contract arising out of Letter of Intent no.--------------- dt.--
---------------(hereinafter referred to as "the contract") for the construction of ------------------
- with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish 
to the company a sum of Rs.---------------------- (Rupees----------------------------------------) 
towards security deposit for due and faithful performance of the contract in the form and 
manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in 
consideration of the arrangement arrived at between the contractor and the Guarantor, 
the Guarantor has agreed to give the Guarantee as hereinafter mentioned in favour of 
the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful 
performance, observance or discharge of the Contract by the contractor and further 
unconditionally and irrevocably undertake to pay to the Company without demur and 
merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) 
against any claim by the company on them for any loss, damage, costs, charges and 
expenses caused to or suffered by the company by reasons of the contractor making 
any default in the performance, observance or discharge of the terms, conditions, 
stipulations or undertakings or any of them as contained in the contract. 
 
 The decision of the company whether any default has occurred or has been 
committed by the contractor in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them as contained in the 
contract and / or as to the extent of loss, damage, costs, charges and expenses caused 
to or suffered by the company by reason of the contractor making any default in the 
performance, observance or discharge of any of the terms, conditions, stipulations or 
undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions 
the correctness of any demand made by the company in any Court, Tribunal or 
Arbitration proceedings or before any other Authority. 
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 The company shall have the fullest liberty without affecting in any way the liability 
of the Guarantor under this Guarantee, from time to time to vary any of the terms and 
conditions of the contract or extend time of performance by the contractor or to postpone 
for any time and from time to time any of the powers exercisable by it against the 
contractor and either enforce or forebear from enforcing any of the terms and conditions 
governing the contract or securities available to the company and the Guarantor shall 
not be released from its liability under these presents by any exercise by the company of 
the liberty with reference to the matters aforesaid or by reasons of time being given to 
the contractor or any other forbearance, act or commission on the part of the company 
or any indulgence by the company to the contractor or any other matter or thing 
whatsoever which under the law relating to sureties would, but for this provision have the 
effect of so releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain 
in full force and effect during the period that would be taken for  the performance of the 
contract and its claim satisfied or discharged and till the company certifies that the terms 
and conditions of the contract have been fully and properly carried out by the contractor 
and accordingly discharges this Guarantee, subject however, that the company shall 
have no claim under this Guarantee after -------------- i.e. (the present date of validity of 
Bank Guarantee unless the date of validity of this Bank Guarantee is further extended 
from time to time, as the case may be) unless a notice of the claim under this Guarantee 
has been served on the Guarantor before the expiry of the said period in which case the 
same shall be enforceable against the Guarantor not withstanding the fact that the same 
is enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is in 
force except with the previous consent of the Company in writing and agrees that any 
liquidation or winding up or insolvency or dissolution or any change in the constitution of 
the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor 
before proceeding against the Guarantor and the Guarantee herein contained shall be 
enforceable against them notwithstanding any security which the Company may have 
obtained or obtain from the Contractor shall at the time when proceedings are taken 
against the Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the 
Guarantee is restricted to Rs.------------------ (Rupees------------------------------------------). 
Our guarantee shall remain inforce until -------------------, i.e. (the present date of validity 
of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended 
from time to time) unless a claim or demand under this guarantee is made against us on 
or before ----------------- we shall be discharged from our liabilities under this Guarantee 
thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be 
enforced or settled in the courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and 
the executant has full powers to do so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set 
and subscribed its hand the day, month and year first, above written. 
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      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
 
WITNESSES 
 
 

1. Name & Address 
 
 
 
 

2. Name & Address 
 
 
 
 
 
Notes : 
 

1. The above BG shall be executed on the non-judicial stamp papers of 
adequate value procured in the name of the bank in the state where the bank 
is located. 

 
2. The above BG is required to be sent by the executing bank directly to BHEL 

at the address where tender is submitted / accepted under seal cover. 
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LIST OF MEMBER BANKS 
 
 
 

1. State Bank of India    9.  HDFC Bank Ltd., 
CAG Branch,          5th Floor, HT House, 
10th Floor, Vijaya Building,        K.G. Marg, 
Barakhamba Road,         New Delhi – 110001. 
New Delhi – 110001. 
 

2. Canara Bank     10. Citi Bank N A 
74, Janpath,           Jeevan Vihar Building, 
New Delhi – 110001.          Sansad Marg, 
            New Delhi – 110001. 

3. Punjab National Bank, 
74, Janpath,     11. Standard Chartered Bank, 
New Delhi – 110001.           H2 Block, Connaught Place, 
             New Delhi – 110001. 

4.   Bank of Baroda, 
            Corporate Banking Branch,   12.  ICICI Bank Ltd., 
            11th Floor, BOB Building,          ICICI Tower, 
             Sansad Marg,              Bisham Pitamah Marg, 
            New Delhi – 110001.           Pragati Vihar, 
              New Delhi – 110003.  
 State Bank of Hyderabad, 
 Surya Kiran Building, K.G. Marg,  13.  IDBI  Bank Ltd., 
 New Delhi – 110001.           19, K.G. Marg, 
               Surya Kiran Building, 

5.    State Bank of Mysore,           New Delhi. 
Antriksh Bhawan, K.G. Marg, 
New Delhi – 110001.    14.   HSBC Ltd., 
              ECE House, 

6. State Bank of Mysore,           28 KG Marg, 
Industrial Finance Branch,           New Delhi – 110001.  
18, Ramanashree Arcade, 
M.G. Road, Bangaloe – 560001. 
 

7. State Bank of Travancore, 
Travancore House, IF Branch, 
K.G. Marg, New Delhi – 110001. 
 

8. Deutsche Bank, 
Tolstoy Marg, 
New Delhi – 110001. 
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SECTION – I (a) 

 
 

SPECIFICATION 
 

FOR 
 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 
 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  

management requirement to be complied with by the Contractors during 
construction. 

 
 Requirements stipulated in this specification shall supplement the 

requirements of HSE Management given in relevant Act (s) /legislations, 
General Condition Contract (GCC).   Special Conditions of Contract 
(SCC) and job specification where different documents stipulates different 
requirements, the most stringent be adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) 

MANAGEMENT SYSTEM TO BE COMPLIED BY CONTRACTORS. 
 

3.1 MANAGEMENT RESPONSIBILITY 
 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as 

enclosed  to cover commitment of their organization to ensure health, 
safety and environment aspects in their line of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements 

including  but not limited to what is specified under Para 1.0 and para 2.0 
above. 

 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE 

requirements.   Contractor as a minimum requirement shall 
designate/deploy the following to co-ordinate the above : 

 
No. of workers deployed upto 250 -  Designate one safety Supervisor 
 
Above 250 & upto 500                   -  Deploy one qualified and   Experienced 

safety Engineer/ Officer   
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Above 500    -  One additional safety engineer/ 
(for every 500 or less)        officer, as above. 
 
Contractor shall indemnify & hold harmless Owner/BHEL & their 
representatives free from any and all liabilities arising out of non-fulfillment 
of HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment 
(HSE) requirements are clearly understood & faithfully implemented at all 
levels at site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and 

Environment among all personnel working for the Contractor.   Regular 
awareness programmes and work site meetings shall be arranged on 
HSE activities to cover hazards involved in various operations during 
construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid 

Box, trained personnel to give First Aid and install fire protection 
measures such as adequate number of steel buckets with sand and water 
to the satisfaction of BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) 

as brought out during review / audit by BHEL/Owner representative shall 
be resolved forthwith by Contractor.  Compliance report shall be provided 
to BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-

In-Charge in the Safety Committee / HSE Committees meetings arranged 
by BHEL / Owner.   The compliance of any observations shall be arranged 
urgently.   He shall assist BHEL / Owner to achieve the targets set by 
them on HSE during the project implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE 

requirements.  In case of non-compliance or continuous failure in 
implementation of any of HSE provisions, BHEL / Owner may impose 
stoppage of work without any Cost & Time implication to BHEL / Owner 
and / or impose a suitable penalty for non-compliance with a notice of 
suitable period, upto a commulative limit of 1.0% (one percent) of Contract 
value.  This penalty shall be in addition to all other penalties specified else 
where in the contract.  The decision of imposing stoppage of work, its 
extent & minority  penalty shall rest with BHEL / Owner & binding on the 
Contractor. 

 
3.1.10 All fatal accidents and other personnel accidents shall be investigated by 

a team of Contractor's senior personnel for root cause & recommended 
corrective and preventive actions.   Findings shall be documented and 
suitable actions taken to avoid recurrences shall be communicated to 
BHEL / Owner.   BHEL / Owner shall have the liberty to independently 
investigate such occurrences and Contractor shall extend all necessary 
help and co-operation in this regard. 
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3.2     HOUSE KEEPING       
 

3.2.1 Contractor shall ensure that a high degree of house keeping is maintained 
and shall ensure interalia; the following : 

 
a) All surplus earth and debris are removed / disposed off from the 

working    areas to identified locations (s). 
 

b) Unused/Surplus Cables, Steel items and steel scrap lying 
scattered at different places within the working areas are removed 
to identified locations (s). 

 
c) All wooden scrap, empty wooden cable drums and other 

combustible packing materials, shall be removed from work place 
to identified location(s). 

 
d) Roads shall be kept clear and materials like : pipes, steel, sand 

boulders, concrete, chips and brick etc., shall not be allowed on 
the roads to obstruct free movement of men & machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be 

stacked properly for erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be 
allowed on roads which may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and 

proper upkeep of the working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be 
covered while moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to 
get it done from some other agency at this risk and cost. 
 

3.3    HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1 The Contractor shall provide safe means of access to any working place 

including provisions of suitable and sufficient scaffolding at various stages 
during all operations of the work for the safety of his workmen, and BHEL 
/ Owner.   Contractor shall ensure deployment of appropriate equipment 
and appliances for adequate safety and health of the workmen and 
protection of surrounding areas. 

 
3.3.2 The contractor shall ensure that all their staff and workers wear Safety 

Helmet and Safety  shoes.   Contractor shall also ensure use of safety 
belt, protective goggles, gloves etc., by the personnel as per job 
requirements.   All these gadgets shall conform to relevant IS 
specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with 

their qualification, experience and state of health for driving of vehicles, 
handling and erection of material and equipments.   All lifting equipments 



TENDER NO. BHEL:NR(SCT): KOTA:TPT:384 

51 

shall be tested certified for its capacity before use.   Adequate and 
suitable lighting at every work place and approach there to, shall be 
provided by the Contractor before starting the actual operations at night.   
It is mandatory for contractor to get his workmen medically examined / 
checked for fitness of work assigned once a year and furnish the 
certificate to that effect from RMP / Govt. Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners 

shall be  stored in appropriate containers. 
 
3.3.5 All hazardous materials shall be labeled with the name of the materials, 

the hazards associated with its use and necessary precautions to be 
taken. 

 
3.3.6 Contractor shall ensure that during the performance of the work, all 

hazards of the health of personnel, have been identified, assessed and 
eliminated. 

 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent 

further contamination. 
 
3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing 

radiation, ultraviolet rays or similar other physical agents shall be provided 
with adequate shielding or protection commensurate with the type of 
exposure involved. 

 
3.3.9 Where contact or exposure of hazardous materials could exceed limits or 

could otherwise have harmful effects, appropriate personnel protective 
equipment such as gloves, goggles, aprons, chemicals resistant clothing 
and respirator shall be used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with 

the environmental laws, rules & regulations relating to the hazardous 
materials substances and wastes.   Contractor shall not dump, release or 
otherwise discharge or dispose off any such materials without the express 
authorization of BHEL / Owner. 

 
4.0       DURING JOB EXECUTION 
  

4.1 Implement Health, Safety and Environment requirements including but not      
limited to as brought out under para 3.0.  Contractor shall ensure to : 

 
- arrange workmen compensation insurance, registration under ESI Act, 

third party liability insurance etc., as applicable. 
 

- arrange all HSE permits before start of activities (as applicable) like 
hot work, confined space, work at heights, storage of chemical / 
explosive materials and its use and implement all precautions 
mentioned therein. 

 
- Submit timely the completed checklist on HSE activities, Monthly 

HSE report, accident reports, investigation reports etc., as per BHEL / 
Owner requirements.   Compliance of instructions on HSE shall be 
done by Contractor and informed urgently to BHEL / Owner. 
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- Ensure the Resident Engineer / Site-Incharge of the Contractor shall 
attend all the Safety Committee / HSE meetings arranged by 
BHEL/Owner.  In case of his absence from site that a second senior 
most person shall be nominated by him in advance and 
communicated to BHEL/Owner. 

 
- Display at site office and work locations  caution boards, list of 

hospitals, emergency services available. 
 

- Display posters, banners made available by BHEL for safe working to 
promote safety consciousness. 

 
- Assist in HSE audits by BHEL / Owner and submit compliance report. 

 
- Generate and submit HSE records / report as per HSE plan. 

 
- Appraise BHEL / Owner on HSE activities at site. 

 
 
 
 

              ANNEXURE - I  
 
 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984    Industrial Safety Helmets 
 
IS: 4770-1968    Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton 
Gloves) 
 
IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 
 
IS: 3738-1975    Rubber knee boots 
 
IS: 5557-1969    Industrial and Safety rubber knee boots 
 
IS: 6519-1971    Code of practice for selections, care and 
repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct 

moulding sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
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    ANNEXURE – II 
 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 

--------------------------------------------------------------------------------------------------------------------------------
ACTIVITY PROCEDURE/ CODE OF PERFORMING FUNCTIONS     AUDIT 
DESCRIPTION W.I/ GUIDELIES CONFOR- -------------------------------------     
FUNCTION 

      MANCE       PERFOR-    CHECK-    APPRO-   
CUSTOMER  
                MER            ER             VER        
REVIEW AUDIT 
                  
REQUIREMENT 

-------------------------------------------------------------------------------------------------------------------------------------
-- 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PREPARED BY  REVIEWED BY    APPROVED  BY 
         (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM     YES         NO           REMARKS              
ACTION 

 
HOUSING KEETING 
 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
 
Goggles: Shelds 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
Other 
 
 
 
 
 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
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       ITEM     YES        NO        REMARKS       ACTION 

 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 

Screens or shields used 

 

Flammable materials protected 

 

Fire extinguisher (s) accessible 

 

Other 

 

SCAFFOLDING 

 

Fully decked platforms 

 

Guard and intermediate rails in place 

 

Toe boards in place 

 

Adequate shoring 

 

Adequate access 

 

Other 

 

LADDERS 

 

Extension side rails 1 m above 

 

Top of landing 

 

Properly secured 

 

Angle + 70 from horizontal 

 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 

 

 

 ITEM        YES NO REMARKS

 ACTION 

 

HOIST. CRANES AND DERRICKS 
 

Condition of cables and sheaves OK 

 

Condition of slings, chains, hooks & eyes O.K. 

 

Inspection and maintenance logs maintained 

 

Outriggers used 

 

Signs/barricades provided 

 

Signals observed and understood 

 

Qualified operators 

 

Other 

 

MACHINERY, TOOLS AND EQUIPMENT 
 

Proper instruction 

 

Safety devices 

 

Proper cords 

 

Inspection and maintenance 

 

Other 

 

VECHICLE AND TRAFFIC 
 

Rules and regulations observed 

 

Inspection and maintenance 

 

Licensed drivers 

 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 

 

 ITEM        YES NO REMARKS

 ACTION 

 

TEMPORARY FACILITIES 
 

 Emergency instructions posted 

 

Fire extinguishers provided 

 

Fire-aid equipment available  

 

Secured against storm damage  

 

General neatness 

 

In accordance with electrical requirements 

 

Other 

 

FIRE PREVENTION 

 
Personnel instructed 

 

Fire extinguishers checked 

 

No smoking in Prohibited areas 

 

Hydrants Clear  

  

Other 

 

ELECTRICAL 

  

Proper wiring 

 

ELCB’s provided 

 

Ground fault circuit interrupters 

 

Protection against damage  

 

Prevention of tripping hazards 

 

Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 

 

 ITEM        YES NO REMARKS

 ACTION 

 

HANDLING AND STORAGE OF MATERIALS 

 
Properly stored  or stacked 

 

Passageways clear 
  

Other 

 

FLAMMABLE GASES AND LIQUIDS 
 

 Containers clearly identified  

 

Proper storage 

 

Fire extinguishers nearby 

 

Other 

      WORKING AT HEIGHT 

 

 Erection plan 

 

Safety belts and lanyards; chute lines 

 

Other 

ENVIRONMENT 
 

Chemical and other Effluents properly disposed 

 

Cleaning liquid of pipes disposed off properly 

 

Water used for hydrotesting disposed off as  

Per agreed procedure 

 

Lubricant Waste/Engine Oil properly disposed 

 

Waste from Canteen, offices, sanitation etc,. 

Disposed properly 

 

Disposal of surplus earth, stripping materials, 

Oily rags and combustible materials done  

Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT 
(Contd.6/6) 
 

 

 ITEM        YES NO REMARKS

 ACTION 

  
 
Green belt protection 

 
Hygienic conditions at labour camps O.K? 
 

Availability of First Aid facilities 
 
Proper sanitation at site, office and  
Labour camps 

 
Arrangement of medical facilities 
 

Measures for dealing with illness 
 
Availbility of Potable drinking water 
For workmen & staff 

 
 
 

        Signature of Resident 
        Engineer with Seal 
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3.0 ACCIDENT CUM FIRE REPORT 

(To be submitted by contractor after every accident within 24 hours of accident) 
 

Report :________________ 
      
Name of Site:___________________ Date:__________________ 

 
CONTRACTOR________________ 
 

 
NAME OF THE 

INJURED________________________________________________ 
FATHER’S 
NAME___________________________________________________

____ 
SUB-CONTRACTOR 
M/S________________________________________________ 
DATE & TIME OF 

ACCIDENT___________________________________________ 
LOCATION________________________________________________
____________ 

 
 

BRIEF DESCRIPTION  OF ACCIDENT 
 
 

CAUSE OF ACCIDENT 

 
 
 

NATURE OF INJURY/DAMAGE  

 
 
-----------------------------------------------------------------------------------
------------------------- 

MEDICAL AID PROVIDED/ACTIONS TAKEN 
 
 

 

INTIMATION TO LOCAL AUTHORITIES 
 
 
 

  

 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 

TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 

 
Project:________________________Supplementary to Report 
No.________________ 
     (Copy enclosed) 

Site:__________________________  Date:______________________ 
 
CONTRACTOR________________ 

 

 
NAME OF THE 
INJURED________________________________________________ 
FATHER’S 

NAME___________________________________________________
____ 
SUB-CONTRACTOR 

M/S________________________________________________ 
DATE & TIME OF 
ACCIDENT___________________________________________ 
LOCATION________________________________________________

____________ 
 
 

BRIEF DESCRIPTION & CAUSE OF ACCIDENT 

 
 
 

NATURE OF INJURY/DAMAGE 
 

 
 

COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE 
VICTIM / INJURED 

 
 

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 
 
 
 

LOSS OF MANHOURS AND IMPACT ON SITE WORKS 
 
 
 

ANY OTHER COMMENT BY SAFETY OFFICER 

 
 
DATE:     SIGNATURE OF CONTRACTOR 

       WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 

 (To be submitted by each Contractor) 
 
Actual work start Date:____________________For the month of 
___________________ 

 
Project:________________________________Report 
No.________________________ 

 
Name of the Contractor:___________________Status as 
on:_______________________ 

 
Name of Work:__________________________Name of safety 
officer_______________ 

 ITEM     THIS MONTH CUMMULATIVE 

Total Strength (Staff + Workmen) 
 

Number of HSE meetings organized at site 
 
Number of HSE awareness programmes  
Attended at site 
 
Whether workmen compensation policy taken  Y/N 
 

Whether workmen compensation policy is valid Y/N 
 
Whether workmen registered under ESI Act  Y/N 
 

Number of Fatal Accidents 
 
Number of Loss Time Accidents (Other than Fatal  
 
Other accidents (Non Loss Time) 
 
Total No. of Accidents 

 
Total man-hours worked 
 

Man-hour loss due to fire and accidents 
 
Compensation cases raised with Insurance 

 
Compensation cases resolved and paid to workmen 
 
Remarks 

___________________________________________________________
____________ 
Date       Safety 

Officer/Resident Engineer 
        (Signature & Name) 
To: SITE-IN-CHARGE,BHEL   1 COPY 
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          Clause    Title 
     No. 
          -------------------------------------------------- 
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36.0 Labour & Supervisory  Staff           
37.0 Facilities to be provided by BHEL/ Contractor 
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SECTION: III 

SPECIAL CONDITIONS 

34.0 GENERAL SCOPE OF WORKS 

34.1 BHEL has been awarded the work of Design, Manufacture, supply, installation, erection & 

commissioning of 1x195MW unit (UNIT No. 7 ) at Kota Thermal Power Station (KTPS) at Kota , 
Distt:  Kota , Rajasthan by RRVUNL as a turnkey project. The equipment consists of boiler, 
Electro-static precipitator, fans, milling systems, steam turbines, generator; boilers feed pumps, 
piping alongwith the associated auxiliaries, Control and Instrumentation System Equipments. 
These materials   will be supplied from our manufacturing units located all over the country as 
well as our vendors located both in the country and abroad.  

The scope of work under this tender consists of taking delivery of plant materials and other 
equipments (mentioned at SL NO. 1 & 2 below) from Railways and transporters, unloading and 
shifting of these materials to their designated locations, their  verification, stacking and  issue for 
erection.  

(1) Plant materials/equipments which consists of boiler, Electro-static precipitator, fans, 
milling systems, steam turbines, generator, boiler feed pumps, piping along with the 
associated auxiliaries, Control and Instrumentation System Equipments. These materials 
shall be supplied from BHEL’s  manufacturing units located all over the country as well as 
BHEL’s vendors located both in the country and abroad. 

(2) Various other equipment like cranes, tools, furniture being brought to the site to facilitate 
the site activities. 

The delivery of these materials will mostly be inside the project campus at the railway private 
siding or by road transport.  However, delivery of some items may also have to be taken from 
godowns of transporters and railways.  

For materials coming by rail, the contractor is responsible for shifting of the rakes from the 
Railway exchange point to the Plant siding and back to the exchange point after unloading. For 
this the Loco of the Customer will be provided as a free issue, but the contractor has to ensure 
that the same is optimally used. Any charges arising out of time and resource mismanagement 
will be attributable to the contractor and recovered from him. 

 The EOT Crane of the Customer will be provided as a free issue, but the contractor has 
to ensure that the same is optimally used. Any charges arising out of time and resource 
mismanagement will be attributable to the contractor and recovered from him.  

BHEL’s decision on such recoveries shall be final and binding on the contractor. 

34.2 The contractor is to use his own equipment like suitable cranes / trucks / tractor trailers and other 
material handling equipment including all necessary small / major T&Ps required for the above 
work for 1 x 195MW unit (UNIT NO.  7 ) at Kota Thermal Power Station (KTPS).  
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34.3 Approx. weight to be handled as indicated in Annexure-I is of the order of 16,000 MT.  Most of 
these material required for erection  shall be made available at site well in time for which the 
contractor shall  be  required to carry out   proper handling, verification,  storage and issue as per 
the scope mentioned in this NIT. However depending on site requirements, some of delayed 
items may need to be delivered directly at site, which may got be done by BHEL through its 
respective erection agency. In such cases where material is received, unloaded and verified by 
erection agency, the contractor (Material Handling Contractor) will not be eligible for any payment 
for such works. Besides above, BHEL entirely at its discretion (including cases where the 
contractor is not able to mobilize adequately), may arrange  unloading / handling of  items like 
Boiler drum, Generator, LP Rotors, Feed storage tank, boiler panels, headers, windbox etc and 
any other materials through its other contractors.   The contractor (Material Handling Contractor) 
in such cases will not be eligible for any payment.  
 
After the stacking/verification, the  materials may need to be restacked / shifted within the storage 
area as per the instructions of the Engineer. The activity of  restacking  shall be applicable and 
payable only if the material after verification need to be  shifted and restacked  to different 
location with the help of trailor, crane as per the  instruction of BHEL Engineer.  The contractor 
will have to carry out the instructions of the BHEL Engineer and will be paid as per item No 
4  of the Rate Schedule . 
 
Quantities mentioned in the rate schedule are approximate only and liable for variation 
due to change of scope of work / variation in schedule of quantities, changes in design 
etc. The contractor has to handle whatever actual materials are dispatched for the project 
irrespective of any variations and payments shall be released for the actual gross tonnage 
handled. The quantities indicated against each item may vary to any extent and no compensation 
will be payable in variation of Individual quantity. However, in case of over all variation in final 
executed  value (w.r.t the awarded value indicated in the LOI)  beyond  (minus) 30% i.e in 
case of reduction in executed value w.r.t awarded value, the contractor will be eligible for 
compensation as per the following provision;  
 
“The final executed value shall be raised by 10 % of the executed value subject to the 
condition that the total value of work executed plus increase as above shall be limited to 
70 % of the awarded contract value” 
 
Tenderers are required to take above into account while quoting the unit rates quoted as per Rate 
Schedule so as to take care of such variation during execution stage. 
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34.4 The contractor under this contract shall also provide free of cost services of; 

• Qualified computer operators / Stenographer (minimum ‘O’ level qualified) capable of 
operating the material management software package  / other packages available at site or for 
office work for total 40 man months,  

• Qualified workers for maintaining store record and posting stock ledgers for a total 40 man 
months  

• Skilled workers for working in store, colony and in maintenance of office for a total 60 man 
months and  

• Unskilled workers for working in store, colony & office for a total 80 man months.  

Persons so deployed shall have to work in extended hours whenever required. Workmen 
provided as per the above provisions shall be fully trained and experienced in the nature of work 
for which they are deployed.   

In case these services are not utilized for any reason whatsoever, fully or partly, recovery 
at the rate of the prevailing minimum wages at Kota for the categories given plus 10% will 
be made from the final bill of the contractor. 

 

34.5 Annexure-I  attached with this NIT gives the general idea about the weights and dimensions of 
some major components / equipments to be handled by the contractor.  The weights and 
dimensions shown are approximate and are liable to vary. No increase in quoted / accepted rates 
/prices shall be allowed due to change in weights and dimensions of the equipment / materials. 

34.6 The Generator Stator shall be transported to site either by rail or road. The stator received 
by road / rail can be unloaded in TG service bay by using EOT cranes and contractor shall 
be paid for same based on tonnage rate quoted against item 2 of Rate Schedule.  

Incase EOT cranes are not available & the generator stator is to be unloaded manually (by 
sleeper / jack method) at the railway siding or outside the TG hall, Contractor shall be paid 
for same based on Lumpsum rate quoted against item 3.2 of the Rate Schedule. 

34.7 The Boiler drum shall be transported to site either by rail or road. The drum received by 
rail /road can be unloaded near boiler area by using suitable capacity cranes to be 
provided by BHEL free of cost and contractor shall be paid for same based on tonnage 
rate quoted against item 2 of Rate Schedule.  

In case suitable capacity cranes are not available with BHEL & the drum  is to be unloaded 
manually (by sleeper / jack method) at the railway siding or other area specified by BHEL, 
Contractor shall be paid for same based on Lumpsum rate quoted against item 3.1 of Rate 
Schedule.  

34.8 Deleted  

34.9 Some consignments mainly smalls / parcels may also be received at Kota  , through rail or road. 
The contractor shall have to handle such consignments also as per  finally accepted rates  

34.10 BHEL will provide free of cost all necessary preservatives, paints, thinners, rust preventives, 
grease, lubricants and end caps to contractor for preservation of components. All tools & tackles 
and other consumables required for preservation of components including supervision shall 
however be provided by contractor at his own cost.  Preservation of components includes 
applying preservatives, paints, rust preventives, greasing of threaded portions, fixing of end caps 
in position for pressure parts, repainting of work order / DU numbers, component codes etc. After 
preservation wherever necessary, components will be stacked properly as per original stacking 
for which no additional payment shall be made. 

34.11 It will be responsibility of the contractor to keep in touch with Railway Authorities, M/s RRVUNL 
and BHEL at site to find out the arrival of consignments, placement of wagons at RRVUNL siding 



TENDER NO. BHEL:NR(SCT): KOTA:TPT:384 

67 

and release of wagons after unloading.  The contractor shall be responsible for maintaining the 
joint document providing exact date and time of placement of wagons at siding and release of 
wagons (with date and time) after unloading. Any loss incurred due to above reasons shall be 
attributable to contractor and will be recovered from his bills. 

34.12 While monitoring the arrival of wagons at RRVUNL railway siding, contractor should keep in touch 
with railway authorities so as to have advance information of arrival of wagons.  It is therefore, 
essential to regularly keep in touch with railway authorities at  Kota. The time of placement of 
wagons by Railways, unloading, release of empty wagons and handing over to railway authorities 
should be completed within the total free time available.  Any demurrage incurred in not 
maintaining the schedules and completing the above operations within the total free time made 
available by railways has to be borne by contractor. It may be noted that free time shall start 
when the railways, at their exchange yard, have placed the wagons. The handing over of the 
wagons shall be reckoned when they are returned to the exchange yard.  

34.13 It shall be the responsibility of the contractor to keep in touch with Engineer at site and find out 
arrival of rail / road consignments. The Contractor shall collect all the Railway receipts, parcel 
way bills / lorry waybills from BHEL site office either personally or through an authorized 
representative. The contractor or his authorized representative shall, for the purpose, visit the 
said office every day and collect available GR, RR, LWB, and PWB etc.  While collecting the GR, 
RR. LWB, PWB, contractor or his authorized representative will sign the register maintained for 
the purpose indicating date and time of collection.  The contractor shall keep in touch with 
Railway authorities, carriers and arrange to effect delivery of consignments immediately on their 
receipts. Delay may cause deterioration of goods apart from attracting demurrage charges.  
Contractor shall also maintain a register indicating date of RR, LWB, PWB, date of collection of 
the materials from Railways, road transport agencies / lorries and date of stacking them at 
storage yard of BHEL. 

34.14 The Contractor is required to find out and follow up regularly with Railway authorities / carriers, 
regarding arrival of consignments even prior to the receipt of Railway Receipts / GR, if any, and 
take delivery of the same on ‘INDEMNITY BOND’. Indemnity Bonds would be executed by BHEL 
/ Customer, when intimation regarding arrival of consignment is furnished by the Contractor. 

34.15 It is possible that in certain cases, dispatch documents may not be received in time but BHEL 
may receive Photostat copies of the same. It is, therefore, the responsibility of the contractor to 
collect these Photostat copies while obtaining indemnity bond from BHEL authorities at site. 

34.16 Payment of all demurrage / wharfages that are due to contractor’s fault, would be the 
responsibility of contractor and to his account.  If BHEL has to make payment of demurrage / 
wharfages along with freight, the amount so paid as demurrage / wharfages, for the reasons 
stated above, shall be paid by the contractor forthwith or would be recovered from bills of the 
contractor. 

34.17 In any case contractor will pursue with concerned Railway / Carrier authorities at all level 
(local/HQ etc.) for waiver / reduction to the minimum of such demurrage/ wharfages charges. 
Whenever such demurrages/ wharfages become payable due to reasons not attributable to 
contractor, contractor will immediately bring it to the notice of BHEL with specific request to bear 
such charges. The decision of the Engineer in such case will be final and binding on the 
contractor. 

34.18 The contractor has to ensure the unloading and removal of materials from Railway siding / 
unloading places within the permitted time. He has to ensure that the area is kept free and avoid 
jamming.  Any loss to BHEL on this account shall be recovered from the contractor. 

34.19 The materials unloaded at the RRVUNL  siding shall be shifted to project stores / storage yard 
and properly stacked immediately.  The RRVUNL siding shall be kept free from accommodating 
next consignment.  If the same is not followed, any demurrage charge and / or other loses are 
incurred, the same will have to be borne by the contractor.  It is specifically brought to the notice 
of contractor that the space available near unloading yard at RRVUNL siding is limited and 
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speedy clearance and removal of materials has to be ensured to avoid any congestion. 

34.20 Any discrepancy / shortage / damage found in the consignment after taking delivery from the 
carriers / Railways after giving clear receipt would be the responsibility of the contractor and the 
amount liable to be lost by BHEL on such accounts is recoverable from the contractor. 

34.21 In case of apparent damages / shortages in consignments / packing noticed by the contractor, 
such cases shall be brought to the notice of BHEL and cleared only with their consent/approval. 

34.22 It would be responsibility of the contractor to examine the packages, consignments, etc. on arrival 
and bring to the notice of carriers and BHEL Authorities regarding loss / damages, if any, 
observed in the consignments proposed to be taken delivery of.  Before taking delivery, 
particularly of consignments in ‘smalls’, the weight of the package shall be checked with the 
invoiced weight / contents of the packages and any discrepancy shall be reported immediately to 
BHEL / carriers.  In all the cases of loss / damages the contractor will take open delivery from the 
carriers. They shall forward such Open Delivery Certificates (ODC) to the Engineer within 15 days 
of retiring such consignments.  All expenses connected therewith shall be to the account of 
contractor.  BHEL reserves right to claim losses, if any, accrued to BHEL in the event of 
contractor’s non-compliance to above. 

34.23 If cases / packages arrive short or in a damaged condition or show even the slightest sign of 
having been tampered with, open delivery should be insisted upon and a shortage / damage 
certificate or a certified extract from the open delivery book of the railways obtained. Should the 
railways refuse to grant open delivery, the goods should at least be got checked, weighed against 
weight given in the RR before taking delivery. If the Railways refuse to check the weight / 
contents, delivery shall be taken giving qualified acceptance to Railways and under written 
protest, under intimation to BHEL authorities at site and also prepare a detailed punchnama 
before affecting delivery. Protest should also be lodged to the Railways, before lifting the 
consignments. 

34.24 In case of short delivery and non-delivery, immediate notice of loss shall be filed with the 
Railways / carriers at places of dispatch and destination as also at any intermediate station, if it is 
a different one, under intimation to BHEL authorities at site. 

34.25 BHEL reserves the right to recover from the contractor any loss which arises out of undue delay / 
discrepancy / shortage / damage or any other cause during transit between the Railway Station / 
Railway sidings Road / carriers godowns / weigh bridges and BHEL storage yards / store sheds / 
project site or during stacking, when the custody of the equipment is with the contractor. 

34.26 Unloading from Wagons / lorries, transportation, unloading at storage area / work site stacking 
and re-stacking of heavy sophisticated equipment like boiler drums, water wall panels, heavy 
motors, heavy bearings, generators, transformers, rotors electrical panels turbine components, 
pumps, panels etc.  shall be done in the presence of or as per the directions of BHEL 
representative. 

34.27 Certain packages are likely to be received by BHEL by passenger trains.  The relevant parcel 
waybills will also be handed over to the contractor for clearing the same from the Railway Parcel 
Office.  It is the responsibility of the contractor to clear the same at the Railway Station, transport 
and hand over to BHEL authorities at site, under the scope of this contract.  Consignments 
received by road shall also be handled in similar manner as above.  All the tender provisions 
indicated in the tender should be applicable in these cases also. 

34.28 Since, the Railway wagons / trucks / trailers are expected to arrive during any time of the day / 
night, the contractor shall have his workmen round the clock at site as well as other places 
as required to unload the materials. 

34.29 Wagons / Consignments coming on Sundays and Holidays are also required to be handled by the 
contractor promptly.  It will be the responsibility of the contractor to contact the site Engineer / his 
authorized representative of BHEL at their residence, if required, and obtain instructions to make 
suitable arrangements. 
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34.30 The detention charges, if any, in the event of delay in unloading from the carrier, will be to 
contractor’s account. 

34.31 It shall be the responsibility of the contractor, to provide all necessary facilities to open the 
packages, in the presence of the Engineer, verifying their contents, re-packing wherever and 
whenever necessary, properly stacking them as may be directed by the Engineer. These works 
should be so done so as to facilitate proper handling, periodical verification of materials, receipt 
position, stock taking etc. The contractor shall have experienced persons at site who can 
maintain the records of dispatch / receipt/ stacking / verification / shortage / damage / 
missing items etc.  The verification of materials shall be carried out within fifteen days and 
report shall be submitted as a documentary proof. 

34.32 All materials shall be stored at least 6” above ground level by use of concrete / wooden 
sleepers or on steel frames. No material shall be left to remain on ground at any time. Materials 
shall not be stacked in low-lying areas, where they are likely to get flooded during rains. Wooden 
sleepers / concrete blocks / steel frames and tarpaulins for this purpose wherever deemed 
necessary shall be issued by BHEL free of charges. However these items shall be stacked / 
stored properly at a location(s) specified by BHEL when not in use. The contractor is expected to 
use these most judiciously. In case it is observed that the contractor is not utilizing these 
optimally, he could be asked to restack the same at his cost. 

34.33 It is possible that certain heavy items / consignments will require fabrication of a suitable shed 
over it. These sheds will be covered with suitable sheets or tarpaulin. The contractor will be 
required to fabricate such sheds. All materials required for this will be provided by BHEL. 
However all required  manpower, T & Ps, consumables etc will be provided by the contractor for 
this work. After the completion of the work,  the contractor will dismantle the same and return  
BHEL’s materials back to the stores. The contractor will be paid on tonnage basis                 
(@ Rs 3000 per MT) for such works. 75% payment shall be  made after completion of 
fabrication and installation work and balance 25% on dismantling and return of materials 
as per instruction of Engineer. 

NO ADDITIONAL PAYMENT SHALL BE MADE IN CASE THE STRUCTURE IS FABRICATED 
OF SCAFFOLDING PIPES, CLAMPS & GI SHEETS. IN SUCH CASES THE MATERIAL 
SHALL BE ISSUED BY BHEL FREE OF CHARGE TO THE CONTRACTOR. HE SHALL 
ENSURE THAT THE SAME ARE RETURNED TO THE STORE AFTER THE EQUIPMENT HAS 
BEEN ISSUED. 

34.34 The material / equipment requiring indoor storage will be handled and stacked inside the storage 
shed  (provided by BHEL) by the contractor using own material handling equipment like Hydra 
crane, Fork Lift ,  etc.  

34.35 For checking / verification of the components / packages with packing slips GR/ LWB/ 
PWB / RR etc., sufficient experienced persons and other facilities shall be provided by the 
contractor as and when required by the Engineer  . 

34.36 Stacking of the material shall be done as per the instructions and to the satisfaction of the 
Engineer. The materials shall be so stacked that the same should facilitate easy handling. In the 
event of any improper stacking BHEL may ask the contractor to re-stock the material properly or 
failing which BHEL may get the job done by any other agency at the risk and cost of the 
Contractor. 

34.37 The contractor shall execute the work in the most substantial and workman like manner. The 
stores shall be handled with care and diligence.  Any loss to BHEL due to contractor’s lapse / 
negligence shall have to be made good by the contractor. 

34.38 In case contractor is not able to unload, transport, stack the material at a pre-determined area, as 
per direction of the Engineer for any reason whatsoever (including non-availability of crane, 
tractor trailer and other T&P etc.), BHEL shall be at liberty to get the work done by engaging other 
agency / equipment / T&P etc. at the risk and cost of the contractor. 
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34.39 If the contractor or his workmen shall break, deface injure or destroy any part of a building, road, 
kerb, fenced enclosures, water pipes, cables, drains, electric or telephone posts or wires, trees, 
stored components or any other property or to any part of erected equipment etc.,  the contractor 
shall make the same good at his cost or in default the  Engineer may cause the same to be made 
good by other workmen/agency or by other means and deduct the expense (of which the BHEL 
Engineer’s decision is final) from any sum that may be then or at any time thereafter become due 
to the contractor or from his security deposit or any other money due. 

34.40 It shall be the responsibility of the contractor to keep the storage areas (closed / semi-
closed / open) in neat and tidy conditions. Any vegetation like grass, bushes,        
Sarkandas etc. shall be cut periodically                                                                                                                                                     
in open storage area & removed as per requirement & instructions of BHEL Engineer 
within the contractual value.  All surplus / unusable packing materials shall be removed and 
deposited at location(s) specified by BHEL within the project premises (including weighing of the 
same within the project premises, if required). 

34.41 Normally the consignments from BHEL’s’ manufacturing units / their sub-suppliers are sent on 
freight paid basis.  In case any consignment is received at any place on freight to pay basis, it will 
be the responsibility of the contractor to pay the freight and take delivery of such consignments.  
The amount of freight paid by the contractor at any point of time in such cases will be limited to 
Rs. 5,000/-.  However, the freight paid by the Contractor will be reimbursed by BHEL within a 
week’s time on production of relevant receipts.   

In case of freight amounts exceeds Rs. 5,000/-, contractor may request BHEL well in time to 
issue cheque /draft for such amounts in favour of carriers towards freight charges.   

Delay in issuance of cheque / drafts as above shall not in any case be taken as a cause of delay 
in taking delivery of consignment resulting in wharfages / demurrage leviable by carriers. 

Receipt of payment and proof of taking delivery of consignment shall be submitted to BHEL by 
the contractor. 

34.42 Normally the wagons / consignments are expected to be received at RRVUNL siding inside the 
Powerhouse.  But in case any consignment is booked to any other place in and around   Kota, it 
will be the responsibility of the contractor, if necessary and desired by BHEL, to rebook to 
RRVUNL siding or takes delivery as desired by BHEL Engineer.  The reimbursement of freight 
paid, as envisaged in clause  34.41 will be made to the contractor. 

34.43 In case some materials are required to be dispatched from   Kota    to manufacturing units, other 
sites or any other place, the contractor may be asked by the Engineer to get the same packed, 
transport it to nearest Railway Station / Carrier’s godowns and get the same booked. The 
contractors are therefore, required  to quote their rate for this work in Rate schedule. In 
case of material is required to be booked as freight paid, the freight for the consignment limited to 
Rs.5,000/- shall be paid by the contractor. However, it shall be reimbursed by BHEL on 
submission of receipt within a week’s time. The funds for freight charges exceeding Rs. 5,000/- 
shall be arranged by BHEL. Packing material required shall be provided by BHEL free of cost. 

34.44 In case of consignments to be dispatched on full truck / trailer load basis, where the carriers will 
place their fleet inside the plant for loading, the contractor may be asked to collect them from 
different locations of store sheds/yard and load by using his crane and labour. Tenderers are 
required to quote rates for the work in rate schedule. 

 

34.45 For any exigencies during execution of the contract, the contractor shall have to depute his 
personnel for collection/delivery of any material meant for site from/to out station if desired and 
instructed by the Engineer.  The contractor will however be reimbursed expenses incurred for 
such work for person deputed, as below:- 

• Second class train fare with reservation / supplementary charges/bus fare subject to 
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furnishing details regarding ticket numbers, journey details, amount of fare etc. 

• Local conveyance charges (Actual bus / cycle rickshaw/ auto rickshaw fare for local 
journeys at out station) as permitted by the Engineer. 

• Daily allowances @ RS. 100/- per day and @ RS. 200/- per day for lodging. 

• Postal / telegraphic / telephones charges, if any, subject to production of proof of having 
incurred on such expenditure. 

• Freight and other charges, if any, paid on production of actual receipts. 

• Payment for the above will be made by BHEL within a month from the date of submission 
of bill along with details / desired documents by the contractor subject to completion of 
work assigned to contractor personnel and to the entire satisfaction of the Engineer. 

34.46 

  
  
  34.46.1 

Health, Safety & Environment management (HSE) 

 

BHEL-Power Sector(NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 18001-1999, ISO 27001 
and SA-8000 certified company. Quality of work, to customer’s satisfaction and system 
requirements is the essence of these certifications. The contractor in all respects will 
organize his work, systems, environment, process control documentation, tools, plant, 
inspection, measuring and testing equipments etc. as per instructions of BHEL engineer. 

 The Contractor will be responsible for Health, Safety & Environment management   (HSE) 
at site for the construction activities to be carried out by them in accordance with 
requirements given under section I (a) of GCC and elsewhere in this tender document. The 
contractor, who is awarded the work, shall have to sign an MOU w.r.t implementation of 
HSE conditions with BHEL.  
 

The Contractor shall ensure deployment of Qualified & Experienced Safety Engineers / 
Officers at site.  The Contractor shall be fully responsible for accidents caused due to him or his 
agents or workmen’s negligence or carelessness in regard to the observance of the safety 
requirements and shall be liable to pay compensation for injuries. It may be noted that non-
compliance to HSE requirements will result in penal action. In case of  violations of safety 
requirements, the Contractor shall be liable for a penalty of Rs. 200/- for the first violation 
and Rs. 500/- for each subsequent violations. For serious lapses, as decided by BHEL 
Engineer,  fines upto Rs. 5000/- at a time can be imposed.  

The amount towards penalties as above will be deducted from running bills  of the Contractor. 
The amount so collected above will be utilized  for supporting the safety activities at site. The 
decision of BHEL on above will be final and binding on the Contractor. 

34.46.2 Contractor shall arrange for following provisions of HSE ; 
 
1. Contractor has to maintain contact with local / nearest hospital having ambulance facility, 
scanning & other ultra modern medical facilities required during emergency. 

 
2. Contractor has to ensure pre employment medical check for all staff & workers. 
 
3. Contractor has to ensure that adequate First Aid facilities with trained nurse  are available at 
work site for emergency purpose. This emergency set-up should include, but not limited to,  
following 

� Male nurse (in shifts) 
� Oxygen set up 
� Breathing apparatus 
� Eye wash facility 
� Stretcher 
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� Trauma blanket 
� Medicines. 

In addition to above, BHEL (through its  other contractor) has arranged ambulance at work site for 
emergency purpose, which can be utilized by contractor in case of emergency. In case, under 
unavoidable circumstances , if the ambulance is not available, the contractor will have to arrange 
for the same as under clause 34.46.2(1) . 

  34.46.3 Besides provision with regard to SAFETY under Clause 27 of GCC, the contractor will be 
responsible for Health, Safety & Environment management at site for the materials handling  
activities to be carried out by them in accordance with requirements given under section I(a) of 
GCC of this document.  The contractor shall continuously take special care to ensure the safety 
and prevention of human and equipment accidents and maintain good sanitary conditions in and 
around the site. All the construction work and plant operation must be carried out in the safest 
possible manner.  The Engineer reserves the right to stop any process which, in the Engineer’s 
opinion, is being performed dangerously.  In this case the contractor must immediately adhere the 
requisite safety precautions and any delays attributed to the work stoppage on this account shall 
not affect the agreed contractual finishing dates.  
  
 The contractor shall appoint  dedicated full-time Qualified Safety Officers who shall have full 
authority to ensure that all necessary safety precautions are observed by the Contractor's 
employees and sub-contractors.  These appointees shall have full responsibility for the safety of 
all personnel within the contractor's area of the works. 
 
Some of the common safety rules to be followed during working  are as follows :- 

 
� No outsider  is allowed to enter construction area without permission. 
� No body is allowed to enter at construction site without Safety Shoe. 
� Never enter work area without Safety helmet & chin strap in place. 
� No climbing/working allowed without proper safety belt above 2 m. height. 
� Do not exceed the speed limit of vehicles 25 Kmph within premises. 
� No debris obstacles allowed on the roads & passages. 
� To maintain record of all accidents/incidents. All accidents/incidents need to be reported 

to site Incharge & also need to be investigated (formats & procedure should  be finalized) 
� Do not walk on pipelines or false ceiling. 
� Maintain good Housekeeping at work site. 
� No photography/ Videography allowed without permission 
� Infrastructure to be developed for carrying out jobs properly in a safe manner.  
� Site Safety training to be imparted to all workers & plan to be made to cover each and 

every worker for this training. 
� Tools box talk (5-15 minutes) by supervisor prior to commencement of any job on safety 

and house keeping. 
� Weekly co-ordination meeting of all Safety engineers with BHEL safety officer. 
� Monthly safety meeting with Site In-charges. 
� Reports: Weekly/monthly/annual HSE report format should be finalized. 
� All Safety equipment must be International standards & checked by Safety officer before 

use. 
� Bamboo/wooden Scaffolding material not allowed. 
� LPG cylinders not allowed for gas cutting. 
� Good House keeping. Separate waste bins to be used for flammable & non flammable 

material. 
� Safety awareness programs for workers by display of boards, posters, competitions, talks 

etc. 
� Deployment of Safety Supervisors for every 250 workers and part there of at work site. 
� Display of List of First Aid trained persons. 
� Testing certificates for lifting tools & tackle and  inspection at regular intervals, besides 
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thorough inspection prior using the same.  
� Provision & maintenance of fire extinguishers at construction site & material stores. 
� Display of emergency telephone numbers at various locations. 

Checking of tags of equipments like grinding machine, welding machine, gas cutting set etc. 
by supervisors before use. 

34.46.4 In order to meet the environmental concerns it is expected that the contractor shall plant and 
maintain at least 100 trees  in the vicinity of the project as per advise of Engineer. In case no area 
is earmarked for tree plantation the contractor may take up any other equivalent environment 
related project   after due approval of the Engineer. 
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34.46.5 The contractor shall comply with following towards Social Accountability; 
 
(a) The contractor shall not employ any employee less than 15 years of age in pursuant to ILO 

convention. If any child labour were found to have been engaged , the Contractor shall be 
levied with expenses of bearing his education expenditure which will include stipend to 
substantiate appropriate education or employ any other member of family enabling to bear 
the child education expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide by abolition of 
Bonded Labour System(Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in the Contract and 
Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and shall be liable for 
Discrimation/Corporal punishment for failure in meeting with relevant requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour(Regulation & Abolition) 
Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory  requirement of Minimum Wages Act 1948, 
payment of Wages Act 1936. 

 The Contractor shall arrange potable drinking water to its employees & workers. 

35.0 TOOLS AND PLANTS  

35.1  All T&Ps, which are required for successful and timely execution of the work covered within the 
scope of this tender, shall be arranged and provided by the contractor at his own cost in working 
condition.  In the event of the failure of contractor to bring necessary and sufficient T&Ps, BHEL 
will be at liberty to arrange the same at the risk and cost of contractor including transportation 
cost of same from any of BHEL site  / place and hire charges as applicable shall be deducted 
from contractor's bill.  Decision of BHEL in this regard shall be final and binding on contractor. 
However the T& Ps indicated in the Annexure - II will be provided on sharing basis for 
handling of heavy equipment’s like generator stator, boiler drums, turbine modules, transformers 
etc.   

35.2 All necessary lifting tackles, tools, wires ropes / slings of suitable capacities, distribution boards, 
connecting cables / welding cables, wire ropes, hoses etc. including temporary air/water/ 
electrical connections etc required for his operation, shall have to be arranged by the contractor 
at his own cost and in sufficient numbers. Availability of Fitness certificates of all T&P  and 
tools and tackles is essential before being put to use. All such equipments shall be approved 
by the Engineer , before these are actually used for the works .  However such approvals shall 
not relieve the contractor of his responsibilities  

Cranes and transport vehicles which will be normally required to be deployed by the 
contractor for the execution of this work is indicated in the Annexure-III. All the material 
handling equipment of the contractor shall have valid permit renewable from time to time for 
operation in working areas / project sites  etc and transportation in respective states. All 
supervision and labour required for maintenance and attending breakdowns shall be arranged by 
the contractor at his own cost. 

35.3 Consolidation of ground and arrangement of sleepers/ sand bag filling etc for safe operation / 
movement of equipment including cranes / trailers etc shall be the responsibility of the contractor 
at his cost.  

35.4 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting tackles, 
wire rope, Manila rope, winches and slings etc.  History card and maintenance records for major 
T&Ps will be maintained by the contractor and will be made available to BHEL Engineer for 
inspection as and when required.  Identification for such T&Ps will be  done as per BHEL 
Engineer's advice.  

35.5 BHEL shall have lien on all T&Ps & other equipment of the contractor brought to the site for the 
purpose off execution of contract.  BHEL shall continue to hold the lien on all such items 
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throughout the period of Contract. The Contractor and/or his Sub-contractors, without the prior 
written approval of the Engineer, shall not remove any material or equipment brought to the Site. 

35.6 The month wise T&P deployment plan to be submitted as per format (at Annexure-D to General 
Conditions of Contract) is only to assess the capability as well as understanding of the 
contractor to execute the work.   It shall be the contractor’s responsibility to deploy the required 
T&Ps, for timely and successful completion of the job, to any extent over and above those 
indicated in the above deployment plan (including those which are not covered in the plan 
submitted) without any compensation on this account. 

35.7 Under this contract , the Contractor shall deploy all the Tools and Plant required to complete the 
works for the total period of the contract including the extended period within the accepted rates. 
However for 36/40 MT crane,  the  total deployment period shall be  18 months from the date of 
its deployment.  

36.0 LABOUR & SUPERVISORY STAFF 

36.1 The contractor shall engage experienced supervisory staff and especially skilled labour e.g. crane 
operators, heavy-duty vehicle driver, sarangs, riggers, khalasis, etc. for works under this contract.  

36.2 The supervisory staff employed by the contractor shall ensure proper out-turn of work and 
discipline on the part of the labour put on the job. The contractor in general shall ensure that the 
works are carried out in a safe and proper manner and in coordination with the staff of Railways 
and staff employed directly by BHEL or other contractors of BHEL or BHEL’s client / other 
agency.  

36.3 It shall be the responsibility of the contractor to ensure safe lifting of the equipment taking due 
precautions to avoid any accident and damage to other equipment and personnel. The 
Contractor shall be liable for all accidents, damages etc. to personnel and equipment etc. 
during the execution of the work. 

36.4 The work shall be executed under the usual conditions like rain, insufficient space, improper 
approach roads etc. affecting major power plant construction and in conjunction with numerous 
other operations at site. The contractor and his personnel shall cooperate with other personnel. 
The contractor will coordinate his work with others and proceed in a manner that shall not delay 
or hinder the progress of work as a whole. 

36.5 The month wise manpower deployment plan to be submitted as per format (at Annexure-C 
to General Conditions of Contract) is only to assess the capability as well as understanding of 
the contractor to execute the work. It shall be the contractor’s responsibility to deploy the required 
manpower, for timely and successful completion of the job, to any extent over and above those 
indicated in the above deployment plan  (including those which are not covered in the plan 
submitted) without any compensation on this account. The contractor shall identify separate 
persons at site for quality control and safety.  

37.0 FACILITIES TO BE PROVIDED BY BHEL/CONTRACTOR 

37.1  BHEL shall provide limited open space for office and store/ workshop at site free of rental 
charge.  It is the responsibility of the contractor to construct sheds, provide all utilities like 
electricity, drinking water etc., as a part of his scope of work within the accepted rates. Water will 
be provided at one point from the water pipe line network of plant. Electricity for office and 
workshop will be provided at one point as decided by BHEL. Further distribution will have to be 
made by the contractor at their own cost. The water and electricity shall be provided on free of 
cost basis to the contractor. Meter for electricity will have to be provided by the Contractor at his 
own cost. 

37.2 BHEL shall provide limited open space for labour colony near the plant free of rental charge. 
Contractor shall be responsible for providing all necessary facilities like residential 
accommodation, transport, electricity, water, medical facilities etc. as required under various 
labour laws and statutory rules and regulations framed there under to the personnel employed by 
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him.  

Electricity will be provided at one point on chargeable  basis.  Water will be provided at one point 
on free of cost  basis.  Meter for electricity will have to be provided by the Contractor at his own 
cost.   

37.3 On completion of work or as and when required by BHEL, all the temporary buildings, structures 
etc. shall be dismantled and leveled and debris shall be removed as per instruction of BHEL by 
the contractor at his cost. In the event of his failure to do so, it will be got done at his risk and 
cost, and expanses incurred shall be re-covered from the contractor along with prevailing 
overhead. The decision of BHEL Engineer in this regard shall be final. 

38.0 TIME SCHEDULE 

38.1 The contractor is required to commence the work within 15 days from the date of issue of letter of 
intent (LOI) unless BHEL decides to fix any other later date. However, BHEL Engineer will certify 
the actual date of start of work after adequate mobilization of manpower, material handling 
equipment and other T&P by the contractor. 

38.2 Major materials as covered within the scope of this tender are likely to be received in stages up to 
18 months from the actual date of start of work. The Contract period shall be considered as 18 
(Eighteen) months. If the completion of work as detailed in these specifications gets delayed 
beyond the end of contract period (for the delay not attributable to the contractor), then depending 
on the balance works, BHEL at its discretion may extend the contract on existing terms and 
conditions for a period of six months The manpower and T & P deployment required during 
extended period will be mutually discussed & finalised at site. 

The scope of work under this contract is deemed to be completed, when so certified by the 
Engineer. 

39.0 PRICE VARIATION 

39.1 The rates quoted for scope of work as defined in this tender are subject to price variation 
provisions as per following formula: 

P1 =  

  P1 = Increase / decrease in billed amount (variation) for the particular month of billing. 

 P0  = Gross billed amount for the month as per contract provisions. 

 F1 = All India CPI published by Labour bureau, Simla, Govt.  of India, for Industrial workers (Base 
1982   =100)   applicable   for   the   month  under consideration i.e.  for which bill has been 
raised. 

 F0 = All India CPI published by Labour bureau, Simla, Govt.  of India, for Industrial workers (Base 
1982  =100)  applicable  for  the  month of award of  work (LOI). 

 D1 = Rate of diesel as applicable at  Kota  on the last day of billing i.e. for which month  bill has 
been raised. 

  D0  = Rate of Diesel as applicable at  Kota  on the date of award of work (LOI). 

39.2 The contractor will be required to raise the bills for price variation payments on a monthly basis 
irrespective of any increase or decrease in CPI. Price variation as per above formula will be 
calculated and paid on the total contract value on month-to-month basis from the date of award.   
BHEL however reserves the rights to freeze variation for that much of duration of delays, from 
time to time, which are entirely attributable to the contractor. Price variation on last 5% of CV 
will be based on average index/ rates of diesel. 

[0.60 x P0 (F1 – F0) / F0 ] [0.10xP0 (D1-D0) / D0] + 
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39.3 With the provision of price variation as above clauses, NO CLAIM  / COMPENSATION on 
account of any increase in wages (including minimum / statutory wages), prices of petrol, other 
consumables viz. electrodes, gases etc. or any other reasons will become payable during the 
entire period of execution including extensions, if any.  

40.0 TAXES , DUTIES  AND OCTROI CHARGES 

40.1 TDS under Income Tax, Sales Tax, Vat etc, if any, shall be deducted at prevailing rates on 
gross invoice value from the running bills unless Exemption Certificate from appropriate Authority 
/ Authorities is furnished. 

40.2 Price quoted shall be inclusive of all taxes, duties  except service tax. The service tax, as 
legally leviable & payable by the contractor under the provisions of applicable law/act, shall be 
paid by BHEL as per contractor’s bill. However, contractor shall have to submit proof of service 
tax deposited by them immediately after the deposit but not later than the next bill submitted after 
the due date of deposit. The contractor shall furnish proof of Service Tax registration with Central 
Excise Division covering the services covered under this contract. Registration should also bear 
endorsement for the premises from where the billing shall be done by contractor on BHEL for this 
project The contractor shall obtain prior approval of BHEL before billing the service tax amount. 
 

40.3 Contractor shall get his organization registered with concerned sales tax/VAT authorities within 
15 days of award of this contract, if applicable. The delay on this account and delay in bringing 
the material shall be to contractor’s account and no extension of time shall be allowed on this 
account. The sales tax/VAT registration for this contractor shall be forwarded to BHEL within 30 
days from the date of LOI. In case the contractor is already registered for sales tax/VAT with 
Govt. Authorities he must quote his registration no, while submitting their tender. 
 

40.4 Contractor has to make his own arrangement at his cost for completing the formalities, if required, 
with Sales Tax Authorities, for bringing his materials, plants and equipment at site for the 
execution of the work under this contract. No road permit shall be issued by BHEL for contractor’s 
materials/equipments. 

40.5 OCTROI, if any, payable on BHEL’s consignments will have to be initially paid by the contractor 
and necessary reimbursement claimed from BHEL duly supported by documentary proof. 
Whenever the amount payable in one particular case is more than Rs. 5000/-, the contractor may 
request BHEL well in time to issue cheque / draft in favor of authorities. 

41.0 TERMS OF PAYMENT 

41.1 The  ‘Engineer’ will certify regarding the actual work executed in the measurement books and 
bills, which shall be accepted by the contractor in measurement book. 

41.2 Contractor shall also submit bills for the work completed under the specification, once in a month 
detailing work done during the month.  The format for billing shall be approved by BHEL before 
raising invoices. 

41.2 Shortage / damage reports on BHEL’s standard materials management forms. No payment shall 
be released till the contractor submits these reports and are verified by the Engineer. 

41.3 Subject to any deduction which BHEL may be authorized to make under the contract, the 
contractor on the certificate of the Engineer at site be entitled for payment as explained 
hereunder: 

41.4 95 % FOR ITEM NO 1 & 2 OF RATE SCHEDULE (MAIN  ITEMS) 

41.4.1  45 % (Forty five percent) payment of the executed quantities  shall be released after the 
materials are unloaded, transported to project stores and verified as per RR/ PWB / LWB / 
loading advice / box packing slip subject to furnishing of following information along with the bills 
as per above clause.   
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1. Material transporting vouchers stating work order and quantity of material for each 
consignment.  

2. Shortage report / open delivery taken w.r.t RR / LWB, if any and acceptance thereof by 
Railway authorities/ transporters. 

3. Proof of claim lodged with Railways/ transporters in respect of above shortage / open 
delivery. 

4. Material management forms duly filled and certified by the Engineer. 

41.4.2 35% (Thirty Five percent) payment of the executed quantities shall be released as soon as the 
materials are duly shifted to desired location, stacked and verified by opening of cases / re-
packing, wherever necessary (with contractor’s own labour and T&P).  

Payment will be released on submission of the information, as per material management forms by 
the contractor immediately after verification of materials as certified by the Engineer. The 
Engineer at site would supply the requisite Performa.  

NOTE:- The Contractor must ensure the stacking and verification of materials within 15 (fifteen) 
days from the date of unloading the materials in store, otherwise the same shall be done by 
engaging other agency on the risk and cost of contractor and decision of Engineer in this regard 
shall be final and binding on the contractor.  

41.4.3 

 

15 % (Fifteen percent) payment shall be released after issue of the materials. However, for all 
such materials which are not issued, 15% payment shall be released along with 2.5% payment 
mentioned in clause no. 41.8.1 and on certification of BHEL Engineer that these materials are not 
required to be issued.  

41.5 95 % FOR ITEM NO  3   OF RATE SCHEDULE (MAIN  ITEMS) 

41.5.1  95 % (Ninety five percent)  of the lumpsum executed value shall be released after the materials 
are unloaded, transported to project stores and verified as per LR/ LWB / loading advice subject 
to furnishing of following information along with the bills.   

1. Material transporting vouchers stating work order and quantity of material for each 
consignment.  

2. Shortage report / open delivery taken w.r.t LR / LWB, if any, and acceptance thereof by 
Railway authorities/ transporters. 

3. Proof of claim lodged with Railways/ transporters in respect of above shortage / open 
delivery. 

4. Material management forms duly filled and certified by the Engineer. 

41.6 95 % FOR ITEM NO  4   OF RATE SCHEDULE (MAIN  ITEMS) 

41.6.1 95 % (Ninety five percent) payment of the executed quantities shall be released  after the 
materials restacking  as per instructions of the Engineer  and submission of  Materials 
management forms duly certified the Engineer.   

41.7 95 %  (Ninety five percent) FOR ITEM NO  I, II & III  OF RATE SCHEDULE (ADDITIONAL   
ITEMS) 
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41.7.1 95 % (Ninety -five percent) payment of the executed quantities shall be released after the 
materials are collected , transported  to project stores/ packed,   transported to carriers and 
booked including handing over to carriers  and on submission of the required documents 
including the following ( wherever applicable ) ; 

1. Material transporting vouchers stating work order and quantity of material for each 
consignment.  

2. Shortage report / open delivery taken w.r.t LR / LWB, if any and acceptance thereof by 
Railway authorities/ transporters. 

3. Proof of claim lodged with Railways/ transporters in respect of above shortage / open 
delivery. 

4. Material management forms duly filled and certified by the Engineer. 

 

41.8  BALANCE 5% PAYMENT AGAINST  ALL THE  ITEMS OF THE RATE  SCHEDULE  

41.8.1 The 2.5% of Final contract value (worked out based on actual work carried out) along with 
15% payment for the unissued materials as mentioned in clause no. 41.4.3  shall be 
payable on completion of all pending works which includes settlement of outstanding 
issues with Carriers / Railways. 

41.8.2 The balance 2.5% of final contract value will be payable on submission and passing of 
Final bill. The certificate of Engineer regarding such approval and passing of sums shall 
be final and conclusive against the contractor. 

41.9 No payment shall be made for handling of sleepers, blocks and other items issued from BHEL 
stores for storing, stacking of materials and their return. Tonnage shall however be calculated 
on the basis of  gross weight of the package. 

42.0 RATE SCHEDULE 

42.1 Contractor shall fully understand equipment description and scope of work before quoting. The 
scope of work and responsibility of the contractor as mentioned under these specifications shall 
be covered within the quoted rates. 

42.2 The tenderer shall quote the rates as per the rate schedule only, in part II Price bid 
(Original). Conditional price bids or price bids with any deviation / clarification etc are 
liable to be rejected.  No cutting / erasures/ over writing shall be done. 

42.3 Quantities mentioned in the rate schedules are approximate only and liable for variation due to 
change of scope of work / variation in schedule of quantities, changes in design etc. The 
contractor has to handle whatever actual materials are dispatched for the project irrespective of 
any variations and payments shall be released for the actual gross tonnage handled. The 
quantities indicated against each item may vary to any extent and no compensation will be 
payable in variation of Individual quantity. 

However, in case of over all variation in final executed  value (w.r.t the awarded 
value indicated in the LOI)  beyond  (minus) 30% i.e in case of reduction in 
executed value w.r.t awarded value, the contractor will be eligible for 
compensation as given in clause no. 34.3 of this NIT.  

42.4 The tenderers are required to quote for all the items of the rate schedule  (Main Items as 
well as Additional Items). 

43.0 INSTRUCTIONS  TO  TENDERERS 

43.1 Offers received without data/ information required to be submitted under tender clauses-11.1 to 
11.11 are liable to be rejected.  Documentary evidences should duly support all these data/ 
information. 
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43.2 No  deviations  to  the  tender  conditions  will normally be accepted.  

43.3 The tenderer are advised to actually visit the site and fully acquaint themselves with site 
conditions, transportation routes, various distances, facilities, Local taxes, toll charges and levies, 
local labour minimum wages & prevailing wage  agreements at site, quantum of work etc., before 
quoting their rates for this work.  BHEL shall not be responsible in any way for non-familiarization 
of site conditions.  

43.4 Once the tenderer has quoted for the work, it is implied that he has ascertained various site 
conditions, transportation routes and distances, etc. as per above clause. No claim whatsoever 
will be entertained by BHEL on any such account.  

43.5 The contractor in the event of this work awarded to him, shall establish a site office at site and 
keep posted an authorized, responsible officer who should hold a valid power of attorney. 

43.6 For the purpose of the contract. Any order or instruction of the Engineer or his duly authorized 
representative shall be communicated to the contractor’s representative at site office and the 
same will be deemed to have been communicated to the contractor at his legal address. 

44.0 PERFORMANCE GUARANTEE: 

44.1 Irrespective of provisions in tender else where, in view of nature of work, performance guarantee 
is not required under this contract. 

45.0 OTHERS : 

45.1     Security Deposit:-The contractor shall submit  Security Deposit within 15 days from the date of 
issue   of    LOI  as per clause no. 16.2 of the General Conditions of Contract  (GCC).  In case the 
contractor opts to furnish Bank Guarantee as a part of Security Deposit, the BG shall be issued 
as per the Performa enclosed as per Annexure-H of the GCC and also that the BG should be 
issued preferably through any of the Member Banks listed on Page No. 34(a) of the GCC; 

For BG through any  other Nationalized Bank (Not covered  in the list of  Member Banks of  
GCC), the discretion of its acceptance shall lie solely  with BHEL. 

45.2 In case of any contradiction between General Conditions of Contract (GCC) and Special 
Conditions of Contract (SCC), the latter shall prevail. 

45.3 The tenderer shall specifically confirm that he has inspected the site of work and acquired full 
knowledge and information about the site conditions, wage structure, Industrial climate, total work 
involved and will not raise claim of any nature due to lack of knowledge of site condition. He will 
also confirm that local taxation laws at the site have been clearly understood by him. 

45.4 The Price Bids of only those bidders will be opened who will be qualified for the subject job on the 
basis of pre-qualification evaluation / Techno-commercial bids.  BHEL reserves the right to reject 
the bidders with unsatisfactory past performance in the execution of a contract. BHEL’s decision 
in this regard shall be final & binding. 

45.5 Unsolicited rebate/discount shall not be accepted after bid opening. 

45.6 INSURANCE: Besides provisions under clause no. 29.0 of GCC regarding insurance, the following shall 
also be applicable. The contractor shall also take care of the same while submitting their offer. 

45.6.1 Insurance for all materials pertaining to the Contractor(T&Ps, Construction Materials etc.) during 

transit, storage  and  during construction shall be in his (Contractor’s) scope. 

45.6.2 The Contractor shall provide insurance cover to all persons employed/engaged by him throughout the period of Contract, 
including the extended period,  if any. 
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ANNEXURE - I 

GENERAL IDEA OF WEIGHTS TO BE HANDLED 

 
 The information given below is very tentative and not complete.  Only a few of the 
typical components are listed below to give a general idea to the bidder.  The 
weights and sizes indicated below are only approximate and are liable to vary. 
 

A. Approximate total weight of material 16,000 MT  
 

  
B General idea of some major components to be handled under  

Boiler package. 
TOTAL:   Approx. 14,000  MT  

S.No. Description Approx. 
gross 
Wt. (MT) 

Approx. 
dimensions of 

Packages (LxWxH) 
mm 

1 Boiler drum 117 Dia 2100x15500 

2. Column 15 13000x800x800 

3. Ceiling girder 30 13000x1000x3800 

4. Water Wall Header 50 Length upto 24000 

5. Mill Motor 15 3300x2350x2500 

6. Water Wall Header 20 Dia 406x15438 

7. APH Centre Section 19 6000x3500x3000 

8. Mill Body 35 Dia 5200x4800 

9. Mill Classifier 12 Dia 3500x3000 

10. R.H. Header 15 Dia 1500m x 5800 

11. Wind Box 16 10500x2800x2500 

12. Mineral wool 470 In bags 

13. ESP Collecting electrodes - Length  14000 

14. ESP side wall - Length  12000 

15. ESP Vertical beams - Length  13000 

16. LTSH Coils 16 9000x2800x2000 

17. S.H. Platen Coils 38 16000x2800x2000 

18. Final S.H. Coils 12 14000x2800x2000 

19. R.H. Coils 12 15000x2800x2000 

20. ECO Coils 7 8300x 3900x2000 
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C General idea of some major components (Single Piece) to be 
handled Under  TG  package,: 
TOTAL APPROX: 1500 MT   
 

 ITEM WEIGHT       
( MT ) 

APPROX DIMENSIONS          
( MM ) 

1 HP Module 52 6065x3020x2330 

2 IP Module 54 6110x2400x2950 

3 LP Rotor 50 6200x3010x2920 

4 Main Oil tank 9 5180x3260x2650 

5 LPC Inner-outer upper half 15 7000x3045x2370 

6 LPC Inner casing Assembly (LH) 28 6850x2960x2550 

7 Longitudinal girder  14 6560x2000x1980 

8 Generator stator 182 7530x4000x4247 

9 Generator rotor 48 10550x1560x1660 

10 Brushless Exciter Set 22 5470x2390x2810 

11 LP Heater 11 6600x2150x2250 

12 HP Heater 35 Dia 2150x6600 

13 Deaerator  50 Dia 3800x10000 

14 BFP Drive & Pump 30 3500x3000x2500 

15 BFP Found. frame 11 12000x3500x1000 

16 HP/IP Bearing Pedestal assy. 21 3550x1830x2600 

17 Condenser front water box 16 7100x3460x2040 

18 Condenser Rear water box 11 6270x6460x1910 

  

D TOTAL TONNAGE  under Electrical and  C+I package and Other remaining 
packages : 500 MT  

S. NO. DESCRIPTION QTY. APPROX. WT.(in Kgs.) 

1 DDC Cabinets 40 nos. 20000 

2 MMI CRTs 6 Nos. 1000 

3 Control desk 1 no. 10000 

4 Vertical panels 2 nos. 1400 

5 Transmitters 1 lot 2500 

6 Temp. Elements 1 lot 2000 

7 Recorders 1 lot 2500 

8 Cables 50 KM 75000 

9 Analyzers 1 set 500 
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10 SWAS system 1 set 10000 

11 UPS 1 set 7500 

12 Batteries 1 no. 7500 

13 Junction boxes 1 set 800 

14 Impulse pipes 1 set 10000 

15 Erection materials & fittings 1 set 25000 

16 Generator Transformers 1 nos 230 MT  

17 UAT 2 nos  32 MT 

18 IP BUS DUCT 1 SETS 67 MT 

19 LAVT 1 SETS 3.5 MT 

20 NGC 1 SETS 1.5 MT 

    
 

Note: 
1. It may be noted that the above list is to give only a general idea for tenderer’s 

information about the weights and dimensions of single piece  of some major 
components / equipments . The weights and dimensions shown are 
approximate and are liable to vary. No increase in quoted / accepted rate 
rates / prices shall be allowed due to change in weights and dimensions of 
the equipment / material. 
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ANNEXURE-II 

 
 
LIST OF T&P BEING PROVIDED BY  BHEL FOR USE OF CONTRACTOR 
FREE OF HIRE CHARGES ON SHARING BASIS 
____________________________________________________________ 
S.NO.  EQUIPMENT        CAPACITY    QTY 

 
1. CRAWLER CRANE   75 / 150 / 200 / 250 MT  1 
  
2. EOT CRANE     125 / 30 MT    2 
 
 
  
NOTES: 
 
1. 200 / 250MT crane (or adequate numbers of suitable capacity cranes) 

without slings & lifting tackles will be provided by BHEL on sharing basis 
for unloading of boiler drum. Operation & maintenance of 200 / 250 MT 
crane is excluded from the scope of subject contractor. However 
required maintenance crew and fuel for operation of crane shall be 
provided by the contractor at his cost.  

 

2.   The operation of all BHEL's  T&Ps  being provided free of hire 
charges shall be in the scope of the contractor. The contractor shall 
arrange, at his own cost, trained operators, fuel and other 
consumables for their operation.  However, operator for the 
200/250  MT cranes will be provided by BHEL. All lubricants shall 
be provided by BHEL free of cost. The contractor will give the 
requirement well in advance 

 
 
3.  2 Nos.  EOT cranes in TG hall (as & when they become operational 

during the period of work) without slings & lifting tackles will be provided 
by BHEL free of hire charges on sharing basis for unloading of heavy 
consignments which can not be unloaded / handled by 36 / 40 T crane to 
be provided by contractor.  O&M of EOT crane(s) are excluded from the 
scope of subject contractor. Contractor will not be entitled for any 
compensation due to non-availability of EOT crane. However slings & 
lifting beam for unloading of stator by EOT crane shall be provided by 
BHEL free of cost. 

 
4.   All other terms and conditions shall be as per tender clause No.35 
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ANNEXURE-III 
 
INDICATIVE LIST OF  MAJOR T&Ps TO BE PROVIDED BY  
CONTRACTOR FOR EXECUTION OF TENDERED WORKS FOR MOST 
DURATION OF THE CONTRACT 
____________________________________________________________ 
S.NO.  EQUIPMENT    CAPACITY  QTY 

 
1. TYRE MOUNTED CRANE   18 MT   1 
 
2. TYRE/TRUCK MOUNTED CRANE      36 / 40 MT  1  
 
3. HYDRA       8 MT   1 
 
4. TRAILER WITH PULLING UNIT   20 MT   2 
 
NOTES: 
 

1. The above list specifies only major T&Ps (may not be complete) to be 
deployed by the contractor and is based on minimum requirement. All 
additional / other tools and plants including suitable capacity D 
shackles, slings, rails sleepers hydraulic  / mechanical jacks etc 
which are required for satisfactory & timely completion of work shall 
also be deployed by the contractor within finally accepted rate / price. 

 
2. Tyre mounted 18T crane must be with 360 degree rotational swing 

mechanism to facilitate unloading and placement of material at 
identified locations. 

 
3. Sleepers, rails, jacks, winches etc required for unloading of heavy 

consignment such as Boiler drum, generator stator etc are also to be 
arranged by contractor at his own cost. However in such cases BHEL 
may extend limited assistance by way of issuing such T & Ps  that 
may be available in their stores, free of hire charges. These will have 
to be returned after use. Any damages / losses / to these will have to 
be borne by the contractor and cost / repair charges plus applicable 
overheads recoverable from him. No claim whatsoever will be 
entertained on non-availability of these items. 

 
4. Suitable capacity crane without slings & lifting tackles will be provided 

by BHEL on sharing basis for unloading of heavy consignments 
(mainly boiler drums, HP & IP modules, HP heater, LP rotor, 
generator rotor, bowl mill assembly, Deareator & Feed storage tank) 
which can not be unloaded / handled by 36 /40 T crane to be 
provided by contractor.  All other terms & conditions shall be as per 
tender clause no. 35. 
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ANNEXURE-IV 

 
CERTIFICATE OF DECLARATION FOR CONFIRMING 
THE KNOWLEDGE OF SITE CONDITIONS 

 
 

We,……………………………………………………………
…………………………… Hereby declare and confirm 
that we have visited the project site under the subject 
namely, …………………………………………and 
acquired full knowledge and information about the site 
conditions, wage structure, Industrial climate and 
total work involved.  We further confirm that the above 
information is true and correct and we will not raise any 
claim of any nature due to lack of knowledge of site 
condition. 
 
 
                                  
 

                                                          Tenderers Name and Address 
 
 
 
 
 
Place:                                          (Signature of the Tenderer   with stamp)  
 
Date: 
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ANNEXURE-V 
 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 

 
BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
 
 

M/s………………………………, 
providing…………………………..service to BHEL PSNR, Noida 
hereby undertake to comply with the following in line with 
Information Security Policy of BHEL PSNR; 
 
 

� To maintain confidentiality of documents & information which shall 
be used during the execution of the Contract. 

 
� The documents & information shall not be revealed to or shared 

with third party which shall not be in the business interest of BHEL 
PSNR. 

 
 
 
 
 
   (                                  )                (   ) 
    M/s. BHEL, PSNR                             M/s…………………….. 
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    ANNEXURE-VI 
RATE SCHEDULE 

(A) MAIN  ITEMS   
   

Sl.  
No 

 DESCRIPTION OF WORK Rate in Rupees 
(In figures and 

words) 

1 
 

Rate in Rupees per MT for entire scope of work as 
defined in this tender specification in respect of all items   

from RAILWAY WAGONS at Power House Siding of 
RRUVNL. 
(Approx. tonnage to be handled 500  MT) 

 

 

2 

Rate in Rupees per MT for entire scope of work as 

defined in this tender specification in respect of all items  
from Trucks / Trailers and other vehicles directly coming 
to site / store sheds / storage yard. 

(Approx. tonnage to be handled 15,500 MT) 

 

3 Lump sum price for entire scope of work as defined in 

this tender specification in respect of following items from 
Trailer directly coming to site and unloaded MANUALLY 
(by sleeper / jack method)  

 

LUMPSUM PRICE 
FOR EACH ITEM 

3.1 Boiler drum  
 

3.2 Generator stator  

 

3.3 Generator Transformer  

3.4  Unit Auxillary Transformer  

4 Rate in Rupees per MT for Restacking of Material in the 

Stores Area  
(Approx. tonnage to be handled 500 MT) 

 

 

NOTES: 
1. Quantity for items covered under Sl. No. 3.1,3.2 & 3.3  will be one numbers 

each and for Sl No 3.4 will be 2 nos  It may be noted that for evaluation 
purposes and for working out the contract value, BHEL will multiply these 
Lumpsum price with the quantity of each item.  

 
2. Rates against item no 3.1,3.2  3.3 & 3.4  will be applicable only when the 

subject equipment is unloaded Manually by sleeper / jack method. In case 
this material is unloaded using BHEL’s 75 / 100/ 150 / 200 /250 T/EOT 
crane, the payment shall be released as per quoted rate against Item no 2.  

 
 

 

(Seal and signature of Tenderer) 
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B. ADDITIONAL ITEMS: 

 

Sl.  
No. 

DESCRIPTION OF WORK Rate in Rupees 
(in figures and words) 

I Loading of materials including packing (if required) 
in their own Trucks / Trailers and transporting same 

to Carriers Godown / Railway Station at following 
locations & booking of the same to destination as 
per instructions of the Engineer. 

 

 

I-A Kota 
 

Rate in Rs. Per MT 
  

 

II Taking delivery of materials in their own Trucks / 
Trailers from Godowns of Carriers / Railways at 
following locations & bringing the same to BHEL 
store as per tender specifications. 

 

 
 
 
 

 

II-A Kota 

 
Rate in Rs. Per MT 
  

 

 

 III 
 

Rate in Rs. per MT for collecting and loading of 
materials including packing (if required) in carriers 
Trucks / Trailers (to be placed by Carriers) at the 

plant stores/ project area. 
 

 
 

NOTES:   
1. AGAINST  ITEM NOS I & II OF ADDITIONAL  ITEMS, 

PAYMENT  SHALL BE  MADE  AS PER ACTUAL  TONNAGE  
SUBJECT  TO  MINIMUM  PAYMENT  OF 2 (TWO) TONNES  
FOR EACH CONSIGNMENT. 

2. FOR EVALUATION PURPOSE QUANTITY OF  15 MT WILL BE 

CONSIDERED  AGAINST EACH ADDITIONAL ITEM.  
 
 

 
(Seal and signature of tenderer) 
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    COMMON  NOTES  FOR  MAIN ITEMS  &  ADDITIONAL  ITEMS 
 
1. Evaluation shall be done  considering both Main Items  and Additional  Items 

for the respective  quantities  mentioned therein. 
2. These  rates  shall  be entered  in figures as  well as in words. In case of difference 

in rates  between words and figures THE  LESSER OF  THE  TWO  will  be  treated as 
valid rate 

 
 

(Seal and signature of tenderer) 

 
 
 

 


