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                      IMPORTANT NOTE 
 
PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY DISCREPANCY 
TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING AUTHORITY BEFORE THE 
BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER DOCUMENT COMPLETE IN ALL 
RESPECTS MUST BE SUBMITTED BACK AS PART OF THE BID WITHOUT WHICH THE 
SAME IS LIABLE TO BE REJECTED BY BHEL. 
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TENDER NOTICE 

 

      Sealed tenders are invited from the contractors fulfilling qualifying requirements for the 

work of “Erection, testing, commissioning and trial operation of BOILERS at 2X250 MW 
Chhabra TPP, Rajasthan” 

 
 

TENDER NO. BHEL:NR(SCT): CHHABRA:BLR:394 
 

      QUALIFYING  REQUIREMENTS: 
                       

“Tenderers who wish to participate should  fulfill following ‘Qualifying  Requirements’;  
 
1.0  FOR PART –'A' 
    
 
1.1  “Completion of  similar nature works, covered in this tender,  for at least one 

boiler of 300 TPH / 67.5MW Unit and above  during last five years”.  
                                                                          OR 
        “Should be executing similar works of Boiler Part- A, as covered in this tender, 

against direct BHEL’s order for a Boiler of   210 MW or above rating.” 
                                                     AND 
1.2  Party should also have an average annual turnover of minimum of Rs. 6.00 

crores (Rupees Six Crores only) during preceding three years (2003-04, 2004-05 & 
2005-06).”  

 
2.0  FOR PART –'B' 

 
    2.1  “Completion of  similar nature works, covered in this tender(For Boiler Part-B), for 

at least one boiler with  its capacity of 300 TPH / 67.5MW Unit and above  during 
last five years”.  

                                                    OR 
      “Should be executing similar works of Boiler Part- B, as covered in this tender, 

against direct BHEL’s order for a Boiler of   210  MW or above rating.” 
                                                    AND 
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2.2  Party should also have an average annual turnover of minimum of Rs. 3.00 crores 
(Rupees Three Crores only) during preceding three years (2003-04, 2004-05 & 2005-
06).” 

                 NOTES:   
 (i)    The Tender Documents comprise of following; 
   

(a) General Conditions of Contract(GCC), Special Conditions of Contract(SCC),Tender 
Notice, Project Synopsis, etc.—118 Pages 

(b)  Rate Schedule – 8  Pages (Both for PART-A  & Part-B)   
              
             (ii)   Tender Documents with complete details are hosted on BHEL’s web page www.bhel.com.  

Bidder(s) intending to participate may download the tender document from the web site. 
Bidder(s) downloading the tender documents from the web site, shall remit Rs.1000/- 
(Rupees One thousand only) in the form of  crossed demand draft (non-refundable), in favour 
of BHEL, NOIDA along with their offer 

   
(iii)      Bidder(s) can also  purchase hard copy of tender documents  from  this  office. Tender 

documents (non transferable) will be issued on all working days between 09.30 Hrs. to 
12.30 Hrs within the sale period i.e upto  06.03.2007 on payment of Rs.1,000/- (non-
refundable) either in cash or by crossed demand draft in favour of BHEL, NOIDA.  Request 
for issue of tender document should clearly indicate Tender No. and  work. 

 
(iv) Tenders must be submitted to the undersigned (Room No. 104) at the address given above 

latest by 06.03.2007 before opening of technical bids commences.  Technical bids shall be 
opened at 15.30 Hrs. on 06.03.2007.  Tenders  received after the due date & time shall be 
liable to be summarily rejected. 

 
(v) Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of Rs 2,00,000/- 

shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft in favour of  “ Bharat 
Heavy Electricals Limited” payable at Delhi/NOIDA . Those bidders who have already 
deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit 
EMD with the present tender. 

 
(vi) Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will not be 

considered. 
 
(vii)  All corrigenda, addenda, amendments and clarifications to this Tender will be 

hosted in this web page and not in the newspaper. Bidders shall keep themselves 
updated with all such amendments. 

 
(viii) BHEL reserves the right to accept or reject any or all tenders without assigning any reason 

whatsoever. 
 
(ix) BHEL takes no responsibility for any delay/loss of documents or correspondences sent by 

courier/post. 
 
(x) Purchase Preference will be given to CPSUs  as per Govt. Guidelines. 

 
AGM/SCP 
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TENDER NOTICE - NEWSPAPER 
 

    
 
     LAST DATE OF SALE                   :  06.03.2007 
      DATE OF OPENING                       : 06.03.2007 

 
 

NIT NO. / NAME OF WORK 

    
TENDER NO. BHEL:NR(SCT): CHHABRA:BLR:394 

 
 Sealed tenders are invited from the contractors fulfilling qualifying 
requirements for the work of  " Erection, testing, commissioning and trial 
operation of BOILERS at  2X250 MW Chhabra TPP, Rajasthan”.  

   
 

  NOTES:- 
 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for complete details of the tender.   

 
 
    

 
 

   AGM/SCP 
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Bharat Heavy Electricals Limited 
(A Govt. Of India Undertaking) 

Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  

Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 
  
 
PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts  in separate sealed covers 
prominently superscribed as Part-I Technical bid and Part-II ,Price bid also indicating on 
each of the cover tender specification no., date and time as mentioned in tender notice. Price 
bids for Part-A and Part-B  of Works must be in separate sealed covers indicating 
clearly the respective “Part of Work “ and tender specification no. etc. on their covers. 
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General conditions of 
Contract, “Technical specification & Special terms and condition” ( Part-I)   issued by BHEL 
shall be enclosed in Part I Technical Bid only. All schedules, data sheets and details called 
for in the specification shall also be submitted along with technical bid. All details / Data / 
Schedules including offer letter duly signed and stamped are to be submitted in duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original copy of Tender 
i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is required. Price bids 
for Part-A and Part-B of  Works must be in separate sealed covers indicating clearly  
the respective “PART OF Work” and tender specification no. etc. on their covers. As 
such, if Tender quote for both Part-A as well as for Part- B , the Cover-II ( Price Bid Cover ) 
will contain two sealed covers of price bids indicating clearly the respective “ Part of Work “ 
and tender specification no. etc. on these covers. 
  
 
These Two separate covers i.e. cover I & II shall together be enclosed in a third envelope 
(Cover-III) and this sealed cover shall be superscribed with tender specification No., due 
date, time and submitted to officer inviting tender as indicated in tender notice on or before 
due date as indicated. 
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PROJECT SYNOPSIS 

 

1. Name of the Owner    :           Rajasthan Rajya Vidyut Utpadan Nigam Ltd 

2. Address                      :           Chhabra Thermal Power Station 
RRVUNL Chowki Motipura 
Tehsil Chhabra ,  District Baran 
 Rajasthan  
 

3. Installed capacity     :   New project 

4. New Installation      :   2 x 250 MW 

5. Nearest Railway station :  Chhabra Town  -- 22 km 

Guna  -- 25 km 

Ruthai Junction – 15 km 

Kota  -- 190 km  

6. Nearest City              :           Guna   25 km by road on NH 3 (Agra Bombay  Highway ) 

7. Nearest Airport         :   Jaipur  - 450 km 

Gwalior  - 250  km 

8. Maximum Tempreture  :  48  Deg C 

      9.   Minimum tempreture     :   Approx  2 Deg C 
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SECTION- I 
         

                            GENERAL INSTRUCTIONS TO TENDERERS 

                 

1 This  tender  specification  as  a  whole, furnishing all the details and other documents  as  

required  in  the  following  pages,  shall  be  duly signed and sent in a sealed cover (IN  

DUPLICATE) super-scribing the name of work  as  given  in  the tender notice.  

 

2 The tender  shall  be addressed to :  OFFICER INVITING TENDER  AS   INDICATED IN 

THE TENDER NOTICE.   

 

3.  Tenders submitted by post shall be sent as "REGISTERED/ SPEED/ COURIER POST "  

and shall be posted with due allowance  for any postal delay.  The tenders  received  after  

the  due  date   and  time  of opening  are  liable  to  be  rejected.  Offers received by 

Telegram/telex/ Fax/ E-mail/ Internet may be considered as per terms of NIT. 

 

4     Tenders  shall be opened at the time and date as specified in   the tender notice in the 

presence of such of those  tenderers  or their authorised representatives who may be present.  

 

5    The tenderers shall closely peruse all  the  clauses, specifications and drawings indicated in 

the Tender Documents   before quoting.  Should the tenderer have any doubt about the 

meaning of any portion of the Tender Specifications  or  find discrepancies  /  omission in 

the Drawings or the tender documents issued are  incomplete or shall require clarification  

on  any of the technical aspect, scope of work etc., he shall atonce contact  the  authority  

inviting  the  tender for clarification before the submission of the tender.  

 

6 Before tendering, the  tenderers are advised to inspect the  site of work and the environments 

and be acquainted with the actual working  and  other  prevalent conditions, facilities 

available, position of material and labour.  No claim will be  entertained later on grounds of 

lack of knowledge.  

 

7    Tenderer must fill up all the schedules and furnish all the required information as per the 

instructions given in various  sections of the tender specification.  Each and every page of 

the Tender Specification must be SIGNED,  STAMPED AND SUBMITTED ALONG 

WITH THE OFFER by the Tenderer in token  of complete acceptance thereof.  The 

information furnished shall  be complete by itself.     

 

8   The tenderer shall quote the rates in English Language and international numerals.  These  rates  

shall  be entered  in figures as  well as in words. In case of difference in rates  between 

words and figures THE  LESSER OF  THE  TWO  will  be  treated as valid rate.  For the 

purpose of tender, the metric system of units shall be used.    

 

9    All entries in the tender shall either be typed or be written in ink.  Erasure and over writings 

are not permitted and may render such  tenders  liable  to  summary  rejection.  All  

cancellations  and  insertions  shall be duly attested by the tenderer.  

 

10  QUALIFICATIONS OF TENDERERS :   Only tenderers who have previous experience 

in  the  work  of  this   nature   and   description  detailed  in this  tender specification are 
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expected to quote for this  work.  Offers from  tenderers  who  do  not  have  proven  and  

established experience in the field are not likely to be considered.    

 

11     DATA TO BE ENCLOSED :  Full information shall be given by the tenderer in respect of  

the following. Non submission of these information may  lead  to rejection of the offer.   

 

11.1  FINANCIAL STATUS :  Financial viability as per proforma enclosed at ANNEXURE-`A'                 

 

11.2  INCOME TAX CERTIFICATES : A Certificate of Income tax clearance  from  the  

appropriate  authority  in the forms prescribed therefor duly indicating  annual turnover.  

These certificates shall be valid  for  one  year from the date  of  issue or for the period 

prescribed  therein for all tenders submitted during the period.  

 

11.3    PREVIOUS EXPERIENCE :  A statement giving particulars (duly supported by 

documentary  evidence)  of  the  various  service rendered in progress for  each similar 

works by the tenderer indicating the particulars  and value of each work, the site location, 

the duration, date  of completion etc.,  strictly  as  per  proforma  enclosed  at  

ANNEXURE-B.   

 

11.4   ORGANISATION CHART :  The  organisation pattern that are totally available with him  

and that will be employed by the tenderer for  this  work  in the form of monthwise and 

categorywise deployment plan duly  indicating the number of Engineers, Supervisors, 

skilled and unskilled workers etc., as  per  proforma  enclosed  at   ANNEXURE-`C'.  

 

11.5  An attested copy of the Power of Attorney, in case the tender  is signed by an individual 

other than  the  sole  Proprietor,  shall also be attached.   

 

11.6    IN CASE  OF  AN  INDIVIDUAL :   His  full name, experience,  address and nature of 

business.  

      OR 

       

            IN CASE OF PARTNERSHIP FIRMS :  The names of all the partners   with addresses  

and  their  experience.  A  copy  of the   partnership deed/ instrument of Partnership duly 

certified by a Notary Public shall be enclosed.    

      OR 

 

            IN CASE  OF  COMPANIES  :   Date and  place of registration including date of 

commencement certificate in case of  public companies  and  the  nature  of  business  

carried  or by the Company.  Certified copies  of  memorandum  and  Articles  of  

Association are  also  to be furnished.  Also indicate names,  addresses and experience of 

the Directors.  

 

11.7    A  list   of   tools   and  tackles  (including  cranes, tractor-trailers,   winches,  Derricks,  

welding  sets  etc., wherever applicable) that the tenderer is  having and  those  that will be 

deployed on this job as per proforma enclosed at  ANNEXURE-`D'.    

 

11.8    Analysis  of unit rate quoted  as per proforma enclosed at ANNEXURE-`E'. 

   

11.9     Declaration sheet as per proforma enclosed at ANNEXURE-`F'.    
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11.10   In addition to the above, the particulars required elsewhere in tender documents. 

 

11.11   Checklist and schedule of general particulars duly filled in, signed and stamped as per 

ANNEXURE-`G'.    

 

NOTE :  In terms of clauses 11.1 to 11.11 above, all the data required to be enclosed with the 

tender need to be  furnished  neatly  typed,  signed  and stamped in the given formats only  

(in the form of separate sheets ) failing  which  the  tender may  be considered as 

incomplete and is liable for rejection. Documentary proofs wherever necessary also need  to  

be  enclosed.    

 

12      EARNEST MONEY DEPOSIT :  Every  tender must be accompanied by the prescribed 

amount of  Earnest  Money  Deposit in any one of the following forms.  

 

NOTE : Bank Guarantee, Cheques,  Currency  Notes,  Money  Orders or Postal  Orders will not be 

accepted.         

 

12.1    Cash( As permissible under Income Tax Act) :  The amount should be remitted by  the  

party  to  the Cashier  of Bharat Heavy Electricals Limited and cash receipt   issued by him 

shall be enclosed alongwith the tender.   

 

12.2  Pay Order or Demand Draft in favour of Bharat Heavy  Electricals Limited, Noida.    

 

12.3   Tenders  received without Earnest Money in full in the manner  prescribed above will not be 

considered.         

 

12.4   The Earnest Money Deposit of the successful tenderer will be retained towards part of 

Security Deposit.  

 

12.5   In the case of unsuccessful tenderers, the Earnest Money will  be refunded   normally within 

fifteen days of acceptance of award of work by the successful tenderer.   

12.6   BHEL  reserves  the  right  of  forfeiture  of  Earnest Money deposit in case the 

successful tenderer,       

 

(a).  After  opening of Tender, revokes his tender  within the validity period or  increases   

his  earlier quoted rates.    

 

(b)    Does not commence the work within the period as per LOI/Contract. In case the 

LOI/Contract is silent in this regard then within 15 days after award of contract.   

 

12.7  EMD shall not carry any interest. 

 

12.8  Tenderers, who so ever desires,  may  deposit  one  time  Earnest  Money Deposit  of Rs.  

2,00,000/- in cash( As permissible under Income Tax Act ) /DD/pay order only with the 

cashier of  BHEL.  Tenderers who furnish one time EMD as above, will not  be  required  to  

furnish EMD time and again alongwith their tenders  submitted to BHEL/ PSNR.   However  

they  will  be  required  to  indicate the  cash  receipt No.  and date of one time EMD in all  

their tenders. 
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13 AUTHORISATION AND ATTESTATION : Tenders shall be signed by persons duly 

authorised / empowered to do so.  Certified copies of such  authority and  relevant  

documents shall be submitted alongwith the tenders.                 

 

14    VALIDITY OF OFFER :   THE OFFER SHALL BE KEPT OPEN FOR  ACCEPTANCE  

FOR  A  MINIMUM   PERIOD OF SIX MONTHS FROM THE DATE OF OPENING OF 

TENDERS.  In case Bharat Heavy Electricals Limited calls for negotiations, such 

negotiations shall not amount to  cancellation  or  withdrawal of the original offer which 

shall  be  binding on   the tenderers.    

 

15    EXECUTION OF CONTRACT :The successful tenderer's responsibility under this  

contract commences  from  the date of issue of the Letter of Intent by Bharat Heavy 

Electricals Limited. The successful tenderer shall  be  required to execute an agreement in 

the prescribed form as per ANNEXURE-`I' with the BHEL  within  a  reasonable  time  

after  the  acceptance  of  his tender and in any case  before submitting the first bill for 

payment.       

 

16    SECURITY DEPOSIT :  Upon  acceptance  of  tender,  the  successful  tenderer must 

deposit the required amount of security  deposit  within the time  specified  in  the  Letter  

of Intent for satisfactory  completion of work.    

 

16.1    The total amount of Security Deposit shall be  as  follows  :  

 

(a)   In case of work costing upto 10 lakhs :  10% of the  contract   value. 

 

(b). In case  of  work  costing above Rs 10 lakhs  and upto Rs 50 lakhs :  1 Lakh + 7.5 % of 

the amount exceeding Rs. 10 Lakhs.     

 

           (c). In case  of work costing more than Rs 50 lakhs : 4 Lakhs +  5 % of the amount   

exceeding Rs. 50 Lakhs.  

 

16.2   The Security Deposit will be deposited within  15  days  from  the  date  of  issue  of Letter 

of Intent but before start of  work in any one of the following forms :-                  

 

(a). The  total  Security  Deposit  as  indicated in the Letter of Intent in cash ( As 
permissible under Income Tax Act).  

 

(b) Pay Order, Demand Draft in favour of BHEL. 

 

c)  Local cheques of scheduled banks, subject to realization. 

 

d) Securities available from Post Offices such as National Savings Certificates,  Kisan Vikas     Patras etc.  

       (Certificates should be held in the  name of Contractor furnishing the security  and duly pledged in  

favour of BHEL and discharged on the back). 

 

e) Bank Guarantee from  Scheduled Banks /  Public Financial Institutions as defined in the Companies Act 

subject to a maximum of 50% of the total security deposit value.  The balance 50% has to be remitted 

either by cash or in the other form of  security. The Bank Guarantee format should have the approval of 

BHEL.  
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f) Fixed Deposit Receipt issued by  Scheduled Banks /  Public Financial Institutions  as defined in the 

Companies Act . The FDR should be in the name of the contractor,  A/C BHEL, duly discharged on the 

back.  

 

g) Security deposit can also be recovered at the rate of 10% from the running bills. However in such cases at 

least 50% of the Security Deposit should be collected before start of the work and the balance 50% may 

be recovered from the running bills.                                                                                                                                                                   

 

h) EMD of the successful tenderer  shall be converted and adjusted against the security deposit. 

 

16.3 The security deposit shall not carry any interest. 

 

NOTE:  Acceptance of Security Deposit against Sl. No. (d) and (f) above will be subject to hypothecation or 

endorsement on the documents in favour of BHEL. However, BHEL will not be liable or responsible in any 

manner for the collection of interest or renewal of the documents or in any other matter connected therewith.  

 

16.4 Security deposit shall not be refunded to the contractor except in accordance with the 
terms of the contract. 

 

16.5 The validity of the Bank Guarantee furnished towards Security Deposit  under  (e)  above  

shall  be  upto the period of  completion of work  as stipulated in the Letter of Intent + 1 

month and  the  same  will  be  kept  valid by proper renewal till the  satisfactory 

completion of the Guarantee Period.   

 

16.6   If  the  value of the work done  at  any time exceeds the  accepted agreement  value,  the  

Security  Deposit  shall  be correspondingly enhanced and the  extra  Security Deposit shall 

be immediately deposited by the Contractor or  recovered  from payments due to him.     

 

16.7   Failure to deposit the Security Deposit within the stipulated  time, may lead to forfeiture of  

Earnest  Money  Deposit  and   Cancellation of the award of work.  

 

16.8  If  any part of Security Deposit of the Contractor is held in  the form of approved securities, 

it shall be kept transferred  in the name of Bharat Heavy Electricals Limited,  in  such  a   

manner  that the same can be realised fully without referring to the Contractor.  BHEL shall 

not  be responsible for any   depreciation  in  the  value  of the Security while in BHEL's  

custody or for any loss of interest thereon.     

 

16.9  BHEL reserves the right of forfeiture of Security Deposit  in addition  to  other  claims and 

penalties in the event of the contractor's  failure  to  fulfil  any of the  contractual  

obligations or in the event of termination of contract as per terms and conditions of contract.  

BHEL reserves the right to  set off the Security Deposit, against any claims of any other   

contracts with BHEL.  

 

16.10  RETURN OF SECURITY DEPOSIT :  If the contractor fully performs and completes  

the  work  in all  respects to the entire satisfaction of BHEL and presents an absolute "No 

Demand Certificate" in  the  prescribed  form  and  returns  properties belonging to BHEL 

taken, borrowed or  hired by him for carrying out the said works, half the amount of 

Security Deposit will be released to the contractor  after deducting all costs, expenses and 

other amounts that are to  be paid to BHEL under this or other  contracts  entered  into with 

the Contractor. It may be noted that in no case the  Security Deposit shall be refunded / 

released prior to passing  of final bill.   Balance  half  of  the  amount  of  Security Deposit  

will  be released only after the Guarantee Period is  over.   
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 NOTE : All the BGs are to be submitted as per  BHEL/PSNR performa. 

 

17     No  interest  shall  be  payable  by  BHEL  on  Earnest Money Deposit, Security  Deposit  

or  on  any  moneys  due  to  the   contractor.   

 

18     REJECTION OF TENDER AND OTHER CONDITIONS :     

 

18.1   The  acceptance  of Tender will rest with BHEL which does not  bind itself to accept the 

lowest tender  or  any  tender  and   reserves  to  itself  full  rights  for the following without   

assigning any reasons whatsoever.  

 

  (a)  To reject any or all of the tenders.          

 

(b) To split up the work amongst two or more Tenderers.  

 

 ( c) To award the work in part. 

 

  (d) In either of the contingencies stated in (b)  and  (c)  above  to  modify the time for 

completion suitably.  

 

18.2  Conditional and un-witnessed tenders, tenders containing absurd or  unworkable  rates  and 

amounts, tenders which are   incomplete or otherwise considered defective and tenders not 

in accordance with the tender conditions, specifications,  etc., are liable to be rejected.   

 

18.3  If a tenderer  expires  after the submission of his tender or after the acceptance of  his  

tender,  BHEL may at its discretion, cancel such tender.  If a partner of a firm expires after 

the  submission  of  the tender or after the acceptance of the tender, BHEL may cancel  such 

tender  at  its  discretion unless the firm retains its character.  

 

18.4  BHEL will not be bound by any Power of  Attorney granted  by  the  tenderer  or  by  

changes in the composition of the firm made subsequent to the execution of the contract. 

BHEL may,  however,  recognise  such Power of Attorney and changes after  obtaining 

proper legal  advice,  the  cost  of  which will  be chargeable to the contractor concerned.  

 

18.5  If  the  tenderer deliberately gives wrong information in his  tender, BHEL reserves the 

right to reject such  tender at  any stage or to cancel the contract, if awarded and forfeit the 

Earnest Money/ Security Deposit/ any other moneys due.  

 

18.6  Canvassing  in  any  form  in connection with the tender is strictly  prohibited  and  the  

tenders  submitted  by  the  contractor  who  resorts  to  canvassing  are  liable to be 

rejected.    

 

18.7  Should a tenderer or contractor or in the case of a firm or Company of contractors/ one or 

more of  its  Partners/  share holders /  Directors  have a relation or relations employed in 

BHEL, the authority inviting tender shall be informed to  the   fact  alongwith the offer, 

failing this BHEL may, at its sole discretion  reject  the  tender  or  cancel the  contract  and    

forfeit the Earnest Money/ Security Deposit      
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18.8  The successful tender should not  sub-contract the  part  or complete  work  detailed  in the 

tender specification without written permission  of  BHEL.    The tenderer is solely 

responsible to BHEL for the work awarded to him. 

 

18.9  NO DEVIATIONS to the tender conditions  will normally  be  accepted.  however,  if  the  

tenderer  insists  for  certain  deviations  to  the conditions, financial implication thereof  

shall be loaded  to  the  quoted  price  for  evaluating  the  tenderer's offer. 

    

 

 

 

 

 

SECTION - II 

 

GENERAL TERMS AND CONDITIONS 

 

19.0  The  following  terms  and expressions shall have the meaning hereby assigned to them 

except where  the  context  otherwise requires.   

 

19.1  BHEL (or B.H.E.Ltd.)  shall  mean  Bharat  Heavy  Electricals   Limited, a Company 

registered under the Indian Companies Act, 1956, with its  Registered Office at BHEL 

HOUSE, SIRI FORT,  NEW DELHI-110049 or its authorised officers or  its  Engineer or  

other  employees authorised to deal with any matters with which these persons are 

concerned, on its behalf.   

 

19.2  `GENERAL MANAGER' shall mean the Officer in Administrative charge of the 

contracting Unit of BHEL. 

 

19.3  `ENGINEER' or`ENGINEER-IN-CHARGE' shall mean Engineer deputed by BHEL. 

The terms includes Deputy General Manager, Construction Manager, Resident Manager, 

Site Engineer, Resident Engineer and Assistant Site Engineer of BHEL at  the  site as well 

as the officers in charge at Head Office.  

 

19.4   `SITE' shall mean the place or places at  which the  plants/ equipment  are to be erected and 

services are to be performed as per the specifications of this Tender.          

 

19.5  `CLIENTS OF BHEL' or `CUSTOMER' shall mean the project               authorities to 

whom BHEL is supplying the equipment. 

 

19.6 `CONTRACTOR' shall mean the individual, firm or company who               enters into 

contract with BHEL and shall include their executors, administrators, successors and 

permitted assigns.  

 

19.7 `CONTRACT' or `CONTRACT DOCUMENT' shall mean and include the agreement, 

the work order, the accepted appendices of rates,               Schedules  of  Quantities,  if  any,  

General  Conditions  of Contract, Special Conditions  of  Contract, Instructions to 

Tenderers, the drawings, the technical specifications, the special specifications, if any, the 

tender documents and  the Letter of  Intent/  Acceptance  letter  issued  by BHEL.  Any 
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conditions or terms stipulated by the tenderer in the tender documents  or subsequent  letters 

shall not form part of the  Contract unless specifically accepted in writing by  BHEL  in the 

Letter of Intent and incorporated in the Agreement. 

 

19.8 `GENERAL CONDITIONS OF CONTRACT' shall mean the `Instructions to Tenderers' 

and `General Conditions of Contract' pertaining  to the work detailed.  

 

19.9 `TENDER  SPECIFICATIONS'  shall mean the Special Conditions, Technical 

Specifications, appendices,  Site  information  and  drawings  pertaining  to the work for 

which the tenderers are required to submit their offer. Individual  Specifications Number 

will be assigned to each tender specifications.   

 

19.10 `TENDER  DOCUMENTS'  shall  mean  the  General  Conditions  of   Contract (19.8) 

and Tender Specifications (19.9).         

 

19.11 `LETTER OF INTENT' shall mean the intimation by a letter /               telegram / telex / 

fax to the tenderer that the tender has been accepted in  accordance  with  provisions  

contained  in  the  letter.  The responsibility of the contractor commences from  the date of 

issue of  this  letter  and  all  the  terms  and  conditions of contract are applicable from this 

date.          

 

19.12 `COMPLETION TIME' shall mean the period by date  specified  in               the Letter of 

Intent or date mutually agreed upon for handing over  the erected equipment/ plant which 

are found acceptable  by the Engineer being of required standard and conforming  to  the 

specifications of the Contract.                  

 

19.13 `PLANT' shall  mean  and  connote  the entire assembly of the  plant and equipment 

covered by the Contract.  

 

19.14 `EQUIPMENT' shall mean all equipment, machineries, materials,  structurals, electricals 

and other components  of  the  plant   covered by the Contract.  

 

19.15 `TESTS' shall mean and  include  such  test  or  tests  to  be   carried  out  by  the contractor  

as  are  prescribed in the Contract or considered  necessary  by BHEL in order  to ascertain   

the   quality,   workmanship,   performance   and  efficiency of the contracted work or part 

there of.  

 

19.16 `APPROVED', `DIRECTED' or `INSTRUCTED'  shall  mean  approved, directed or 

instructed by BHEL.  

 

19.17 `WORK' or `CONTRACT WORK' shall mean and include supply of all  categories  of  

labour,  specified  consumables,  tools  and  tackles  required  for  complete  and  

satisfactory  site transportation,  handling,  stacking,   storing,  erecting, testing and 

commissioning of  the  equipment to  the  entire   satisfaction of BHEL.                

 

19.18 `SINGULAR' and `PLURAL' etc. Words carrying singular number               shall also 

include plural and vice versa where the context so requires.  Words importing masculine 

gender shall be taken to include the feminine gender and words importing persons shall 

include any Company or Association or Body of Individuals, whether incorporated or not.  
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19.19 `HEADINGS' The headings in these General Conditions are solely for  the  purpose  of 

facilitating reference and shall not be deemed to be part thereof or be taken into  

consideration  in the interpretation or construction thereof or the contract.  

 

19.20 `MONTH' shall mean calendar month.  

 

19.21  "WRITING'  shall  include  any  manuscript,  type  written  or printed statement under the 

signature or seal as the case may  be.  

 

20  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION: The  

Contract shall be governed by the Law for the time being in force in the Republic of India.  

The Civil Court at  Delhi/  New  Delhi, having ordinary Original Civil Jurisdiction shall  

alone have exclusive jurisdiction in regard to all claims  in  respect of this Contract.   

 

21      ISSUE OF NOTICE  The  Contractor  shall  furnish  to  the  Engineer, the name, 

designation and address of his authorised  agent  and  all complaints,  notices,  

communications and references shall be  deemed  to  have  been  duly  given  to  the  

Contractor,  if  delivered  to  the Contractor or his authorised agent or left   at or posted to 

the address either of the contractor  or  his  authorised agent and shall be deemed to have 

been so given in  the  case  of  posting  on  the  day on which they would have  reached such 

address in the ordinary course  of  post  or  at  which they were so delivered or left.  

 

22     USE OF LAND No  land  belonging  to  BHEL or its customer under temporary   

possession of  BHEL  shall  be  occupied  by  the  Contractor without the written permission 

of BHEL.  

 

23     COMMENCEMENT AND COMPLETION OF WORK          

 

23.1  The contractor shall commence the  work  within  the  time   indicated  in the Letter of 

Intent and shall proceed with the same with due expedition without delay.  

 

23.2    If the successful tenderer fails to commence the work  within  the  stipulated time, BHEL, at 

its sole discretion, will have the right to cancel the contract.  His Earnest Money and/  or 

Security  Deposit  will  stand  forfeited without any further  reference to him without 

prejudice to any and all  of  BHEL's other rights and remedies in this regard.  

 

23.3   All the works shall be carried out under the direction and to the satisfaction of BHEL.  

 

23.4  The transported equipment, erected /constructed plant or work               performed  under the 

Contract, as the case may be, shall be  taken over when it has been completed in all respects  

and/or  satisfactorily put into operation at site.  

 

24     MEASUREMENT OF WORK AND MODE OF PAYMENT         

 

24.1  All payments due to the contractor shall be made by `Account  Payee' Cheques.  

 

24.2   For   progress/ running bill  payments,  the  contractor  shall present detailed measurement 

sheets in  triplicate  duly indicating  all relevant details based on technical documents and 
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connected drawings for the work done  during  the  month/ period  under  different  

categories  in  line  with terms of  payment as per Letter of Intent.  The basis  of  arriving  at  

the  quantities/  weights shall be the relevant documents and drawings released by BHEL.  

These measurement sheets shall be prepared jointly with  Engineer  and  signed  by  both  

the  parties.  

 

24.3  These measurement sheets will be checked by the Engineer and              quantities  and  

percentages  eligible  for   payment   under  different groups  shall  be  decided by him. The 

abstract of quantities and percentages so arrived at based on  the terms of  payment shall be 

entered in the Measurement Book and  signed by both the parties.  

 

24.4   Based on the above quantities, contractor shall  prepare  the  bills  in  the prescribed 

proforma and work out the financial  value.  These will be entered in  the  Measurement  

Book  and signed by  both  the  parties.  Payment shall be made by BHEL  after effecting 

the recoveries due from the contractor.     

 

24.5  All recoveries due from the contractor for  the  month / period  shall  be  effected  in full 

from corresponding running bills unless specific approval from Competent authority is 

obtained   to the contrary.         

 

24.6    Measurement shall be restricted to that quantity for which it  is  required  to  ascertain  the  

financial liability of BHEL under this contract. 

 

24.7 Measurement shall be taken jointly by persons duly authorised  by BHEL and the Contractor.  

 

24.8  The  Contractor  shall bear the expenditure involved, if any, in making the measurements and 

testing of materials to be used/ used in the work.  The  Contractor  shall, without extra  cost   

to  BHEL,  provide  all  the  assistance  with  appliances and other things necessary for 

measurement.  

 

24.9   If,  at  any  time  due  to any reason whatsoever, it becomes   necessary to re-measure the 

work done, in full or in  part, the  expenses  towards  such  remeasurement  shall be borne 

by the   Contractor.   

 

24.10  Passing of bills covered by such measurements does not amount  to acceptance by BHEL 

of the completion of the work measured. Any left out work has to be completed by the  

Contractor,  as  directed.  

 

24.11   Final measurement bill shall  be  prepared  in  the  proforma  prescribed  for  the purpose, 

based on the certificate issued  by the Engineer that the entire work  as  stipulated  in  the 

tender  specifications  has been completed in all respects to the entire satisfaction of  

BHEL.The  Contractor  shall  give unqualified `No  Claim' and `No Demand' certificates.  

All the tools and  tackles  loaned  to  him  should  be  returned  in  condition satisfactory  to  

BHEL. The  abstract  of  final    quantities and financial values shall also be entered in  the  

Measurement Book  and  signed by both the parties.  The final bill shall be paid within a 

reasonable time after  completion  of the  work. After  the  payment  of final bill, only the 

guarantee obligation percentage value shall remain unpaid which shall be released in 

accordance with clause 32.         
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25   RIGHTS OF BHEL   

 

          BHEL reserves to itself the following rights  in  respect  of  this   contract  without  

entitling  the  contractor  to  any compensation.   

 

25.1  To  get  the work done through another agency at the risk and  cost of the contractor, in the 

event of poor progress or  the contractor's inability to progress the work for completion as  

stipulated in the contract, poor quality of work, persistent disregard of instructions of 

BHEL,  assignment, transfer, subletting of the contracted work without written  permission 

of  BHEL, non-fulfillment of any contractual obligations etc. and to claim / recover 

compensation for such  losses  from  the contractor including BHEL's supervision charges 

and overheads  from Security Deposit/ other dues.  

 

25.2   To withdraw any portion of work and / or  to  restrict /  alter  quantum  of  work  as  

indicated  in  the contract during the  progress of work and get it done through another 

agency  and/  or  by  the departmental labour to suit BHEL's commitments to its customer or 

in case  BHEL  decides to  advance the completion  due  to other emergent reasons/ BHEL's 

obligation to its customer.    

 

25.3   To  terminate  the  contract after due notice and forfeit the  Security Deposit and recover the 

loss  sustained  in  getting the  balance  work done through other agencies in addition to 

liquidated damages in the event of :   

 

(a)    Contractor's continued poor progress.    

 

(b)  Withdrawal from or abandonment of the work before  completion  of the work.   

  

(c)  Corrupt act of the contractor.   

 

(d)  Insolvency of the contractor.  

 

(e) Persistent disregard of the instructions of BHEL.    

 

(f) Assignment, transfer, subletting of the contract work without  BHEL's written 

permission.  

 

(g)  Non-fulfillment of any contractual obligations.   

 

25.4   To recover any moneys due from the Contractor from out of any  moneys due to the 

Contractor under this or any other Contract  or from the Security Deposit.  

 

25.5    To claim compensation   for  losses  sustained  including BHEL's supervision  charges  and  

overheads   in   case   of  termination  of  contract  and to levy liquidated damages for  delay 

in completion of work, at  the  rate  of  1/2%  of  the  contract value per week of delay or 

part thereof subject to a  ceiling of 10% of the contract value.  

 

25.6    To determine the Contract or to restrict the quantum of  work   and  pay for the portion of 

work done in case BHEL's contract  with its customer is terminated for any reason.  
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25.7    To  effect  recoveries from any amounts due to the contractor  under this or any other 

contract or in  any  other  form  the  moneys  which  BHEL  is  forced  to  pay  to  anybody  

due to  contractor's failure to fulfil any of his obligations.         

 

25.8   To restrict or increase the quantity and nature  of  work  to  suit  site  requirements, since the 

tender specification is based on preliminary  documents and quantities furnished  therein  

are  indicative and approximate and the rates quoted  shall not be subject to revision.         

 

25.9  To deploy BHEL's skilled and semiskilled workmen in case of               emergency / poor 

progress/ deficiency in skill on the part of  the  employees  of  the  contractor  and   to  

recover  the expenditure on account of the same from the moneys due to the contractor.  

 

25.10  While every endeavor will be made by BHEL to this end,  BHEL can not guarantee 

uninterrupted work due to conditions beyond  its control.  The  Contractor  will  not be 

entitled to any compensation/ extra payment on this account.  

 

25.11  In the event of any dispute of technical nature, the decision of BHEL shall be final and 

binding on the Contractor.  

 

26   RESPONSIBILITIES  OF  CONTRACTOR  IN  RESPECT  OF LOCAL  LAWS,  

EMPLOYMENT OF WORKERS, ETC.  

 

The  following  are the responsibilities of the Contractor in  respect of observance of local 

laws, employment of personnel,   payment of taxes etc.:  

 

26.1   As far as possible, unskilled workers shall be  engaged  from  the local areas in which the 

work is being executed.   

 

26.2  The contractor at all times during the  continuance  of  this  contract, shall in all his dealings 

with the local labour for  the  time  being  employed on or in connection with the work, 

have due regard to all local festivals, religious  and  other  customs.  

 

26.3   The Contractor  shall  comply  with  all  State  and  Central  Laws, Statutory Rules, 

Regulations,  etc., such  as The payment of wages Act, The Minimum Wages  Act, The 

workmen's Compensation Act, The   Employer's   Liability  Act, The industrial Disputes 

Act, The Employees' Provident  Fund  Act, Employees' State Insurance Scheme, the 

Contract Labour (Regulations and Abolition Act, 1970)and  other  Acts, Rules and   

Regulations  for  labour  as  may  be  enacted  by  the  Government during the tenure of the 

Contract and having force or jurisdiction at site. The contractor shall  give  to  the local  

Governing Body, Police and other concerned Authorities  all such notice as may be required 

under law. 

 

26.4   The Contractor, in the event  of  his  engaging  20  or  more  workmen,  will  obtain 

independent license under the Contract  Labour  (Regulations and  Abolition Act, 1970) 

from the concerned authorities based on the  certificate  (Form-V) issued by the principal 

employer/ customer.  

 

26.5   The  contractor  shall  pay all taxes, fees, license charges, deposits,  duties,  tolls,  royalty,  

commissions  or   other  charges  which  may  be  leviable  on  account  of any of his 
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operations connected with this contract. In case  BHEL  is  forced  to make any such 

payment, BHEL shall recover the same from  the  contractor  either  from  moneys  due  to  

him  or  otherwise as deemed fit.   

 

26.6  While BHEL will  pay  the  inspection  fees  of  the  Boiler/  Electrical  Inspectorate,  all  

other  arrangements  for  the periodical  visits  of  Boiler/   Electrical  Inspector  to site, 

inspection certificates  etc. will have to be made by the contractor at his cost. The contractor 

will also meet all  expenses  in connection with his welder's qualification/  requalification 

tests etc.         

 

 26.7  The contractor shall be  responsible  for  the  provision  of  health  and sanitary 

arrangements more particularly described in the Contract Labour (Regulations and 

Abolition Act,  1970) and  safety  precautions  as  may  be  required  for safe and  

satisfactory execution of the contract.  

 

26.8  The contractor shall be responsible for proper accommodation  including  adequate  medical  

facilities  for  the  personnel employed by him.   

 

26.9  The contractor shall be responsible for the proper  behavior  and  observance  of  all 

regulations by the staff employed by  him.    

 

26.10  The contractor shall ensure that no damage is caused  to  any person / property  of  other  

parties working at site.  If any  such damage is caused, it shall be the responsibility of  the 

contractor to make good the losses and compensate them.  

 

26.11  All the properties/  equipment/ components of  BHEL/  its  customer  loaned  with  or 

without deposit, to the contractor  shall remain the properties  of  BHEL/  its  customer.  

The  contractor  shall  use  such  properties  for  the purpose of   execution of this contract.  

All such properties/  equipment/  components  shall  be  taken  to  be in good condition 

unless notified to the contrary by the contractor within  48  hours.  The  contractor  shall  

return  them in good condition as and  when required by BHEL/ its customer.  In case of  

non-return, loss,  damage, repairs etc., the cost thereof, as may be fixed   by the Engineer, 

will be recovered from the contractor.   

 

26.12   It  shall not be obligatory on the part of BHEL to supply any  tools and tackles or materials 

other than those  specifically  agreed to   be  given  by  BHEL. However, depending upon 

availability / possibility, BHEL/ its customer's equipment and other materials may be made 

available to  the  contractor  on   payment  of  hire  charges  as fixed by them , subject to the  

conditions laid down by BHEL/ its customer from time to time.  Unless paid in advance, 

such hire and other charges shall  be   recovered  from  out  of  dues  to the contractor or 

security deposit in one installment.   

 

26.13 The contractor shall fully  indemnify  and  keep  indemnified  BHEL/  its  customer  against  

all  claims of whatever nature  arising during the course of execution of this contract.   

 

26.14  In case the  contractor  is  required to undertake any work outside the scope of this contract, 

the amount payable shall be as may be mutually agreed upon.          
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26.15  Any delay in completion of  works or  non-achievement  of  periodical  targets,  due  to  

reasons  attributable  to  the contractor, will have to be  compensated  by  the  contractor  

either  by  increased  manpower  and  resources or by working  extra hours or more than one 

shift at no extra cost to BHEL.  

 

26.16  The  contractor  shall  execute the work under the conditions  usual to such power plant 

construction and in conjunction with numerous other  operations at site.  The contractor and  

his personnel  shall  cooperate  and  coordinate  with  other  agencies  at  project site and 

proceed in a manner that shall help in the progress of work at site as a whole.   

 

26.17 The contractor will be directly responsible  for  payment  of  wages to his workmen.  A pay-

roll sheet giving details of all payments made to the workmen duly signed by the 

contractor's representative should be furnished to BHEL, if called for.    

 

26.18  In  case  of  any  class  of  work  for  which  there  is  no  specification  laid  down in the 

contract, such work shall be carried  out in accordance with  the  instructions   and 

requirements of the Engineer.    

 

26.19  No  levy,  payment  or  charges  made  or  imposed  shall  be impeached by reason of any 

clerical error or by reason of any  mistake in the amount levied, demanded or charged.    

 

26.20  No idle labour charges will be admissible in the event of any stoppage  of work resulting 

in the contractor's workmen being   rendered idle due to any reason at any time.  

 

26.21  The contractor shall take all reasonable care to protect  the  materials  and  the work till such 

time the plant / equipment has been taken over by BHEL / its customer.   

 

26.22   Contractor  shall  not  stop  work  or abandon the site for whatsoever reason or dispute,  

excepting  for  force majeure conditions.  All problems /  disputes  shall be separately 

discussed and settled without effecting the progress of work.  Stoppage or abandonment of 

work, other than under  force majeure conditions, shall be treated as breach of work of  

contract and dealt with accordingly.  

 

26.23   The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  

executing day-to-day work. Upon completion of work, the contractor shall remove from the  

vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  

deposit  them  in  places specified by the Engineer.  The contractor will also demolish all 

the hutments, sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  

the  event  of  his  failure to do so, the same will be arranged to be done by the Engineer and 

the expenses recovered from the contractor.  

 

26.24  The contractor shall execute the work in the most substantial  and  workman  like  manner in 

the stipulated time. Accuracy of work and timely  execution shall be the essence of this 

contract. The contractor shall be responsible to ensure that the quality, assembly and 

workmanship conform to the dimensions and clearance given in the drawings and/ or as per 

the instructions of the Engineer.    

 

26.25  The contractor shall furnish fortnightly labour deployment report indicating  the 

classification and number of workmen engaged, date wise and  category  wise.  Besides,  
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the  contractor  shall  also  furnish  progress reports on work at  regular intervals as required 

by the Engineer.  

 
 

27  RESPONSIBILITIES  OF  CONTRACTOR IN RESPECT OF SAFETY OF MEN, 

EQUIPMENT, MATERIAL AND ENVIRONMENT.   

 

27.1   All  safety rules and codes applied by BHEL and its customer at   site shall be observed by  

the  contractor  and  his  workmen  without exception. The contractor shall be responsible 

for  the safety of  the  equipment  /  material  and  work  to  be  performed  by  him  and  

shall  maintain  all lights, fencing               guards, signs etc.  or other protections  necessary  

for  the purpose.    Contractor shall  also  take  such  additional precautions as may be 

indicated from  time  to  time  by  the Engineer,  with  a view to prevent pilferage, 

accidents, fire hazards etc.  Suitable number of clerical  staff,  watch  and  ward, store 

keepers to take care of equipment, materials,   construction tools and tackles shall be posted 

at site by the  contractor  till  the  completion  of  the  work  under  this   contract.   The  

contractor  shall  arrange  for  such safety  devices as are necessary for this type of work and 

carry  out  the  requisite  site  tests  of  handling  equipment, lifting   tools, tackles etc.  as 

per usual standards and practices. 

 

27.2  The  contractor  shall  provide to it's work force and ensure  the use of the following  personal  

protective  equipment  as  found  necessary  and  as  directed  by  the  authorized BHEL  

officials.  

         

         (a)  Safety Helmets conforming to IS-2925 

         (b)  Safety Belts conforming to IS-3521 

         (c)  Safety shoes conforming to IS-1989 

         (d)  Eye  &  Face  Protection  devices  conforming  to IS-8520 and 

                IS-8940 

         (e)  Hand  &  body  protection  devices  conforming  to   IS-2573, 

               IS-6994, IS-8807 & IS-8519. 

         

27.3   All tools, tackles, lifting appliances, material handling equipment,  scaffolds,   cradles,  

safety   nets,  ladders, equipment etc. used  by  the  contractor  shall be of safe design and  

construction. These shall  be tested and  certificate  of  fitness  obtained before putting them 

to use  and from time  to  time  as  instructed  by  authorized  BHEL  official who shall have 

the right to ban the use of any item.     

 

27.4   All  electrical  equipment,  connections   and   wiring   for   construction  power, it's 

distribution and use shall conform  to the  requirements of  Indian  Electricity  Act  and  

Rules.  Only  electricians  licensed  by  the  appropriate  statutory  authority shall be 

employed by the contractor  to  carry  out all types of electrical works. All electrical 

appliances including portable electric tools used  by  contractor  shall  have  safe plugging  

system  to  source  of  power  and  be  appropriately earthed.  

 

27.5 The  contractor  shall  not  use  any  hand lamp energised by  electric power with supply 

voltage of more than 24  volts. For  work in confined  spaces,  lighting  shall be arranged 

with  power source of not more than 24 volts.    
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27.6   Where  it  becomes necessary to  provide  and / or store petroleum  products,  explosives,  

chemicals  and  liquid  or  gaseous fuel or any other substance that may  cause  fire or  

explosion,  the contractor shall be responsible for carrying out such provision and/or  

storage  in  accordance  with  the  rules  and  regulations  laid down in the relevant 

Government Acts, such as Petroleum Act, Explosives  Act,  petroleum  and Carbides of  

Calcium  Manual  of  the  Chief  Controller  of Explosives, Government of India etc.  Prior 

approval  of  the  authorised  BHEL official at the site shall also be taken by  the contractor 

in all such matters.  

 

27.7The contractor shall arrange at his cost (wherever not specified) appropriate illumination at  all  

work  spots  for  safe  working,  when natural daylight may not be adequate for clear visibility.  

 

27.8   In case of a fatal or disabling injury / accident  to  any  person at construction sites due to 

lapses by the contractor,  the victim and / or his / her dependents shall be compensated by 

the contractor as per statutory requirements.  However, if considered  necessary,  BHEL  

shall  have the right to impose appropriate financial penalty on the contractor  and  recover  

the  same  from  payments  due to the contractor for suitably compensating the victim  and / 

or his / her  dependents. Before  imposing  any such penalty, appropriate enquiry shall be 

held by BHEL  giving  opportunity  to  the  contractor  to   present his case.   

 

27.9  In case of any damage  to  property  due  to  lapses  by  the contractor,  BHEL shall have the 

right to recover the cost of  such damages from the payments due to  the  contractor  after  

holding an appropriate enquiry.  

 

27.10  In case of any  delay  in the completion of a job due to  mishaps attributable to lapses by the 

contractor, BHEL  shall  have  the  right  to  recover  cost  of  such  delay from the  

payments  due  to  the  contractor,   after notifying the contractor suitably and giving him 

opportunity to present his  case.  

 

27.11  If the contractor fails to improve the standards of safety in  its  operation  to the satisfaction 

of BHEL after being given reasonable opportunity to do so and / or  if  the  contractor fails  

to take  appropriate safety precautions or to provide  necessary safety  devices  and 

equipment or to carry out  instructions regarding safety issued by the authorized BHEL 

official, BHEL shall have the right to  take the  corrective  steps  at  the risk and cost of the 

contractor after giving a notice of not less than seven days indicating the steps  that  would 

be taken by BHEL.   

 

27.12  The  contractor  shall submit report of all accidents, fires,   property damage and dangerous 

occurrences to the  authorized   BHEL  official  immediately after such occurrence, but in 

any case not later than 12 hours of the occurrence.  Such reports   shall be furnished in the 

manner  prescribed  by  BHEL. In  addition,  periodic reports on safety shall also be 

submitted  by contractor to the authorized BHEL official from time  to time as prescribed.  

 

27.13 During  the course of construction,  alteration or repairs  scrap lumbers with protruding nails, 

sharp edges etc., and all other debris including combustible scrap shall be kept  cleared 

from working areas, passage ways and  stairs  in  and   around site.   

 



TENDER NO. BHEL:NR(SCT): CHHABRA:BLR:394 

 

25 

27.14  Cylinders shall be moved by tilting and rolling them on their  bottom edges.   They  shall  

not  be  intentionally  dropped,  struck or  permitted  to  strike  each other violently.  When  

cylinders are transported by powered vehicles, they shall  be  secured in a vertical position.   

 

27.15 The contractor shall be responsible for the safe  storage  of  his radioactive sources.   

27.16  All the contractor's supervisory personnel and sufficient number of workers shall be  trained  

for  fire  fighting  and  shall be  assigned  specific  fire protection duties.  Enough number of 

such trained personnel must be available during the tenure of the contract.   

 

27.17  Contractor  shall provide enough fire protecting equipment of the types and numbers at his 

office, stores,  erection  site, other temporary  structures,  labour colony area etc.  Access to 

such fire protection equipment shall be easy and kept open  at all times.  Compliance of the 

above requirement under fire  protection shall in no way relieve the contractor of  any  of   

his responsibility and liabilities to fire accident occurring. In   the  event  fire  safety  

measures  are  not  to  BHEL's  satisfaction, BHEL shall have option to provide the same  

and  recover the cost plus incidentals from contractor's bills  and / or impose penalty as 

deemed fit by the Engineer.  

 

27.18 Before commencing the work, the contractor shall appoint /nominate a responsible officer to 

supervise implementation of all safety measures and liaison with his counterpart of BHEL.  

 

27.19  If safety record  of  the  contractor  in  execution of the awarded job is to the satisfaction of 

Safety Department of BHEL, issue of an appropriate certificate to  recognize  the  safety  

performance  of  the  contractor may be considered by BHEL after completion of the job.    

 

28.0   CONSEQUENCES OF CANCELLATION          

 

28.1   Whenever BHEL  exercises  its  authority  to  terminate  the  contract / withdraw a portion 

of work under  clause 25,  the work  may  be  got  completed by  any  other  means  at  the  

contractor's risk and cost provided that in the event of  the   cost  of completion (as certified 

by the Engineer which shall be final and binding on the contractor) being less  than  the 

contract value,  the  advantage shall accrue to BHEL.  If the cost of completion exceeds the 

moneys due to the  contractor  under  the  contract,  the  contractor  shall  either pay the   

excess amount demanded by BHEL or the same shall be recovered from the contractor.  

This will be in addition to the forfeiture of Security  Deposit  and recovery of liquidated  

damages as per relevant clauses.     

 

28.2   In case BHEL completes the work under the provisions of  this clause,  the cost of such 

completion to be taken into account for  determining  the  excess  cost  to  be  charged  to  

the  contractor shall consist of cost of materials purchased and / or labour  provided  by  

BHEL  with  an  addition of such percentage to cover supervision and establishment 

charges  as   may be decided by BHEL.   

 

29.0   INSURANCE   

 

29.1   BHEL / its customer shall arrange for insuring the  materials /  property  of BHEL /     its 

customer covering the risks during transit, storage, erection and commissioning.  
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29.2  It shall be the sole  responsibility  of  the  contractor  to  insure  his  workmen  against  risks  

of accidents and injury while at work as required by the relevant Rules  and  to pay 

compensation,  if  any, to them as per Workmen's Compensation Act.  The contractor shall  

also insure his staff against  accidents. The work will be carried out in a protected area   and 

all the Rules and Regulations of BHEL / its client in the   Project Area which are in force 

from time  to  time  will  be  followed by the contractor.  

 

29.3  If due to negligence and/or non-observance of  safety  and other  precautions, any accident / 

injury occurs to any other  persons/  public,  the   contractor   shall   pay  necessary  

compensation  and  other  expenses,  if  so  decided  by  the  appropriate authority.  

 

29.4  The contractor will take necessary precautions and due  care to protect the     material, while 

in his custody from any damage/ loss till the  same is taken over by BHEL or customer.  For 

lodging / processing  of  insurance  claim  the  tractor  will   submit  necessary documents.  

BHEL will reserve the right to recover the  loss  from  the  contractor, in case the damage / 

loss is due to carelessness / negligence on the part of  the contractor. In case  of  any  theft 

of material under contractor's custody , matter shall be reported to police by the contractor 

immediately and copy of FIR and  subsequently  police  investigation report shall be 

submitted to BHEL for taking up with insurance. 

 

29.5   If due to negligence/ carelessness on the part of the contractor, any material/ equipment gets 

damaged, the contractor shall submit necessary documents for lodging insurance claims as 

required by BHEL Engineer. BHEL shall however reserves the right to recover deductible 

franchise and also unsettled portion of insurance claim amount from the contractor. 

 

29.6  If due to negligence/ carelessness on the part of the contractor, any surrounding properties 

also gets damaged, the contractor shall submit necessary documents for lodging insurance 

claims as required by BHEL Engineer. BHEL shall however reserves the right to recover 

deductible franchise and to unsettled portion of insurance claim amount from the contractor. 

 

29.7  The contractor may note that BHEL T&Ps / IMTEs are not insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 

damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 

carelessness/ negligence on the part of the contractor, the Contractor is liable to get them 

repair/ replaced immediately and in case of his failure to do so within a reasonable time , 

BHEL will reserve the right to recover the loss from the contractor.  

 

30.0  STRIKES AND LOCKOUTS  

 

30.1   The  contractor  will  be solely responsible for all disputes  and other issues connected with 

his workmen. In the event of contractor's workmen resorting to strike  or  the  contractor   

resorting to lockout and if the strike or lockout so declared is not settled within a period of 

one month, BHEL shall have  the right to get the erection work executed by employing  its  

own men or through other agencies or both.  The cost incurred  by  BHEL in  this  regard  

shall  be  recovered  from  the  contractor.   

 

30.2 For  any  purpose whatsoever, the employees of the contractor shall not be deemed to be in 

the employment of BHEL   
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31.0 FORCE MAJEURE  

 

31.1 The following shall amount to force majeure conditions.  Acts of God, Act of any 

Government, War, Sabotage, Riots, Civil Commotion, Police  Action, Revolution, Flood, 

Fire, Cyclone, Earthquake and Epidemic and other similar causes  over  which  the 

contractor has no control.  

 

31.2  If  the  contractor suffers delay in the due  execution of the contract, due to delays caused 

by force  majeure  conditions, as  defined above, the agreed time for completion of the work  

covered by this contract shall be extended  by  a  period  of  time  equal  to  the  period  of  

delay, provided that on the  occurrence  of  any such contingency,   the   contractor  

immediately  reports  to  BHEL  in writing the causes for the  delay but the  Contractor  

shall  not  be  eligible  for  any  compensation on this account.  

 

32.0   GUARANTEE   Even  though  the  work  will  be  carried  out   under   the     supervision   

of   the   Engineer,  the  contractor will  be  responsible for the quality  of  the  workmanship  

and  shall  guarantee  the  work  done for a period of twelve months from  the date of 

completion of work as certified by the   Engineer, and  shall rectify, free of cost to BHEL, 

all defects arising out of faulty erection during the guarantee  period  starting  from the  date  

of completion of rectification.  In the event  of the contractor  failing  to  repair the  

defective  works within  the  time specified by the Engineer, BHEL may proceed  to 

undertake the repairs  of  such  defective  works  at  the  contractor's risk  and  cost, without 

prejudice to any other  rights and recover the same from out of any moneys payable to  the 

contractor or by other legal means. 

 

33.0  ARBITRATION : All disputes between the parties to the contract arising  out  of or in 

relation to the contract, other than those for which  the  decision of  the Engineer or any 

other person is by the  contract expressed to be final and  conclusive,  shall  after  written  

notice  by either party to the contract to the other   party, be referred to sole arbitration of 

the General Manager or his nominee. The  arbitration shall be  conducted  in  accordance 

with the provisions of the Arbitration and  Reconciliation  Act, 1996. The  parties  to  the  

contract understand and agree that it will be no objection that the General Manager or the 

person  nominated as Arbitrator  had  earlier   in  his  official  capacity  to deal directly or  

indirectly with the matters to which the contract relates or that in the course of his official 

duties had expressed views on all or any of the matters in dispute or difference.  The  award 

of the Arbitrator shall be final  and  binding  on  the  parties to this contract.   In  the event 

of the Arbitrator dying, neglecting or refusing    to act or resigning or being unable to act for 

any reason  or  his  award  being  set  aside by the Court for any reason, it shall be lawful 

for the General Manager or his successor,  as  the  case  may be, either to act himself as the 

Arbitrator or to appoint  another  Arbitrator  in  place  of  the  outgoing  Arbitrator in the 

manner aforesaid. The Arbitrator may, from time to time, with  the  consent  of both the 

parties to the contract, enlarge the time for making   the award.  Work  under  the  contract  

shall  be  continued  during  the  arbitration proceedings.  The venue of the arbitration  shall  

be  the place from which the contract is issued or such other  place as the Arbitrator at his 

discretion may determine.         

                              

                   --x--x-- 
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ANNEXURE-A 

 

FINANCIAL VIABILITY 

 

1.   Owner's capital in the business (incase of Partnership, 

please  mention    percentage shares and amounts). 

 

2.  Quantum of business done during last three financial years.       

 i) Rs. 

 

ii) Rs. 

 

iii) Rs. 

 

3.  Value of fixed Assets of the business in last three years.  

                            i) Rs. 

 

ii) Rs. 

 

iii) Rs. 

 

4.  Guarantee limits (if any) enjoyed by the firm. 

 

5.  Over draft limits (if any enjoyed by the firm. 

 

6.  Please  enclose   audited  profit  and    loss account and 

balance sheet for last 3 years (indicate no.  of sheets). 

 

7.  Certificate from Scheduled Bank to prove Contractor's    

financial   capacity         to undertake the work duly 

indicating   the financial limits the tenderer enjoys. 

 

(Signature of tenderer) 

         With Stamp 

 

NOTE: 

 

All the above documents should be duly certified by  auditors/ Bank as may be applicable. 
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                                                                                                                                     ANNEXURE – B 
 

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS 
 

--------------------------------------------------------------------------------------------------------------------------- 

S.No. Agency  Location Capacity & Scope of Date of          Contract 

             By whom of project unit nos. work and award           value  

 Awarded     tonnage 

--------------------------------------------------------------------------------------------------------------------------- 

  1             2                       3                     4                     5                     6                          7 

-------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

 

%age work Date of  No. of  No. of  Details of major Consumables 

completed completion skilled/  Engrs. & T&P like cranes, by whom 

and due if job is unskilled Super-  Tractor Trailors, 

date for already  workers visors  Winches, welding 

completion over  deployed deployed M/cs supplied 

    at peak  at peak  -------------------------- 

        By Con-      By other 

        Tractor         Agency 

    8                        9                   10                   11                      12               13                    14 

 

 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

          WITH STAMP 
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                                                                                                                                           ANNEXURE – C  
 

 

 

MONTHWISE MANPOWER DEPLOYMENT PLAN 
 

 

 

S.No. Catetory No. of    Month 

   Person  (Indicate No. of persons to be deployed in each month) 

   available ------------------------------------------------------------------------------ 

   on roll of         Ist       2nd        3rd         4th       5th          6th      and so on 

   the Orga- 

   nasation 

 

 

1. 

 

 

2. 

 

 

3. 

 

 

 

 

 

 

 

 

 

 

 

 

              Total 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

         WITH STAMP 
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ANNEXURE – D 
 

(A)   STATUS OF TOOLS & PLANTS  
 

--------------------------------------------------------------------------------------------------------------------------- 

S.No. Name of  Quantity Registration  Documents Present        Quantity proposed 

             Equipment  owned   no. wherever enclosed for Location          to be deployed  

     Applicable proof of   for this job 

       Ownership 

--------------------------------------------------------------------------------------------------------------------------- 

 

 

 

 

 

 

 

 

 

 

 

(B) MONTHWISE T&P DEPLOYMENT PLAN 
 

 

 

S.No. Description of                Month 

 T & P    (Indicate No.  to be deployed in each month) 

    ------------------------------------------------------------------------------------ 

                  Ist       2nd       3rd        4th      5th       6th        7th        8th       and so on 

 

 

 

 

 

 

 

 

 

 

        (SIGNATURE OF TENDERER) 

                                    WITH STAMP 
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ANNEXURE - E 

 

ANALYSIS OF UNIT RATE QUOTED 

__________________________________________________________________ 

S.NO.  DESCRIPTION     PERCENTAGE OF   REMARKS 

THE UNIT RATE 

QUOTED 

--------------------------------------------------------------------------------------------------- 

1. Salary & wages for staff &     workers 

 

2.  Consumables 

 

    (a) Gases 

 

    (b) Welding Electrodes 

 

   (c) P.O.L. 

 

  (d) Others 

 

3.  Depreciation & maintenance for T&P 

 

4. Depreciation & Maintenance for   other items 

 

 

5.  Establishment and Administration expenses of site 

 

6.  Overheads 

 

7.  Profit 

 

 

 

(SIGNATURE OF TENDERER) 

WITH STAMP 
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ANNEXURE - F 

 

 

DECLARATION SHEET 

 

 

I, ---------------------------------------------------------------hereby certify that, all the 

information and data furnished by me with regard to this Tender Specification No.-----------

------------------------- are true and complete to the best of my  knowledge.  I have gone 

through the specification, conditions and stipulations in detail and agree to comply with the 

requirements and intent of specification.  

 

I, further certify that I am the duly authorised representative of the under mentioned 

tenderer and a valid power of attorney to this effect is also enclosed. 

 

 

 

Tenderer's Name & Address 

 

 

 

 

 

Authorised representative's signature with name and address. 
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ANNEXURE - `G' 

 

 

 

CHECKLIST AND SCHEDULE OF GENERAL PARTICULARS 

 

 

NOTE : Tenderers are requested to fill in the following details and no column 

should be left blank 

 

1.  Name and address of the tenderer 

 

 

2.  Telegraphic/ telex address 

 

3.  Phone No.  (Office)/ Fax No. 

 

4.  Name & designation of the official of the tenderer to 

whom all the references shall be made. 

 

5.  Tenderer's proposal No.  & date 

 

6. Whether EMD submitted (By cash/Pay order 

     / bank draft)                 by.......... 

 

7. Validity of offer/ rates quoted for six  

months from the date of opening of tender             Yes/No  

 

8. Financial Status as per Clause 11.1  

    (in the format as per Annexure-A)                 Yes/No 

 

9. Income tax Clearance certificate as per  Clause 11.2    Yes/No  

 

10.Details of experience as per clause 11.3  

      (in the format as per Annexure-B)     Yes/No 

 

11. Monthwise & Categorywise manpower deployment  

      plan as per Clause 11.4 

      (in the format as perAnnexure-C)     Yes/No 

 

12. Attested copy of power of attorney as per clause 11.5   Yes/No  

 

13.  Details about type of the firm as per  clause 11.6   Yes/No 

 

 

14. Status of T&P and monthwise deployment plan  

       as per clause11.7 (in the format as per Annexure-D)   Yes/No 
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15. Analysis of unit rate quoted as per Clause 11.8  

       (in the format as per Annexure-E)     Yes/No 

 

16. Declaration sheet as per clause 11. 09  

       (in the format as per Annexure-F)     Yes/No 

 

 

 

 

 

 

 

Date ___________     (SIGNATURE OF TENDERER) 

WITH STAMP 

 

 

 

 

WITNESS 

(SIGNATURES WITH FULL PARTICULARS) 

 

 

1. 

 

 

 

2. 
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                                                                                                               ANNEXURE - I 

AGREEMENT 

Agreement No. and Date  ____________________________________ 

Name of the Work    

________________________________________________________________________ 

Name of the Contractor with 

full address     ____________________________________ 

____________________________________ 

Value of work awarded   ____________________________________ 

 

Letter of Intent No. and Date   ____________________________________ 

 

Scheduled Commencement Date  ____________________________________ 

Scheduled Completion Date   ____________________________________ 

 

THIS AGREEMENT MADE THIS _______DAY OF____________2000 between BHARAT 

HEAVY ELECTRICALS LIMITED (A Government of India 

Enterprise) a Company incorporated under the Companies Act, 1956, having its Registered Office at 

BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of the ONE PART.  

AND 

M/S _____________________________________________________________ 

__________________________________ (hereinafter called the `Contractor') of the SECOND 

PART. 

 

WHEREAS M/s ------------------------------------------------------------------------------state that they 

have acquired and possess extensive experience in the field of ----------------------------------------------

----------------------------------------------------------- 

And Whereas in response to an Invitation to Tender No. ------------------------ issued by BHEL for 

execution of ---------------------------------------------------------- the contractor submitted their offer  

No.----------------------------------dated ----------------------------And whereas BHEL has accepted the 

offer of the Contractor on terms and conditions specified in the Letter of Intent No.---------------------

---------dated ------------read with the references cited therein. 

 

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 

 

1.      That the contractor shall execute the work of -------------------------------------and more 

particularly described in Tender Specification No --------------------including Drawings and 

Specifications (hereinafter called the  said works) in accordance with and subject to terms and 

conditions contained in these  presents, instructions to Tenderers, General Conditions of 

Contract, Special Conditions, Annexures, Letter of Intent dated -------------and such other 

instructions, Drawings, Specifications given to him from time to time by BHEL. 

 

 

2.     The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved 

securities/ Bank  Guarantee valid upto ------------- for a sum of Rs.------------- towards 

satisfactory performance and completion of the Contract. 
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3.     The Contractor has furnished a Bank Guarantee bearing no.------------------dated -----------------

for a sum of Rs.------------------executed by -------------------------------------------------- in 

favour of BHEL towards Security Deposit valid upto --------- 

OR 

 

         The Contractor has furnished to  BHEL an initial Security Deposit of Rs.----------------in the 

form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.------------

executed by ----------------------------------- in favour of BHEL valid upto -------------- and has 

agreed for recovery of the balance security deposit by BHEL @ 10% of the value of work 

done from each running bill till the entire Security Deposit is recovered. 

 

OR 

 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-----(Rs.----------- 

vide Bank  draft No.----------------dated ---------------and by adjusting EMD of Rs.----------

submitted vide Bank draft No.------------------- dt.---------) and has agreed for recovery of 

balance Security  Deposit by          BHEL @ 10% of the value of work done from each 

running bill till the entire security deposit is recovered.  

  

4.     The Contractor hereby agrees to extend  the validity of the Bank Guarantee for such further 

period or periods as may be required by BHEL and if the Contractor fails to obtain such 

extension(s) from the Bank, the Contractor, shall pay forthwith or accept recovery of Rs.------

------ from the bills in one installment and the contractor further agrees that failure to extend 

the validity of the Bank Guarantee or failure to pay the aforesaid amount in the manner 

specified above shall constitute breach of contract.  In addition to above, BHEL shall be 

entitled to take such action as deemed fit and proper for recovering the said sum of Rs.---------

---. 

OR 

 

In case the contractor furnishes the bank guarantee at a later date the contractor hereby agrees 

to extend the validity of bank guarantee for such further period  or periods as may be required 

by BHEL and if the contractor fails to obtain such extension(s) from the bank, the contractor 

shall pay forthwith or accept recovery of the amount of bank guarantee given in lieu of 

security deposit from the bills in one installment and the  contractor further agrees that failure 

to extend the validity of bank guarantee or failure to pay the aforesaid amount in the manner 

specified above shall constitute breach of contract.  In addition to above, BHEL shall be 

entitled to take such action as deemed fit and proper for recovering the said sum. 

 

5.     That in consideration of the payments to be made to the Contractor by BHEL in accordance 

with this Agreement the Contractor hereby covenants and  undertakes with BHEL that they 

shall execute, construct, complete the works in conformity, in all respects, with the terms and 

conditions specified in this Agreement and the documents governing the same. 

 

6.  That the Contractor shall be deemed to have carefully examined this Agreement and the 

documents governing the same and also to have satisfied himself as to the nature and 

character of the Works to be executed by him. 
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7.    That the Contractor shall carry out and complete the execution of the said works to the entire 

satisfaction of the Engineer or such other officer authorised by BHEL, within the agreed time 

schedule, the time of completion being the essence of the Contract. 

 

8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him 

during the progress of the said works such sum as determined by BHEL in accordance with 

this Agreement. 

 

9. That this Agreement shall be deemed to have come into force from -------- the date on which 

the letter of intent has been issued to the Contractor. 

 

10.   That whenever under this contract or otherwise, any sum of money shall be recoverable from 

or payable by the Contractor,  the same may be deducted in the manner as set  out in the 

General Conditions of Contract or other conditions governing this Agreement. 

 

11.  That all charges on account of Octroi, Terminal and other taxes including sales tax or other 

duties on material obtained for execution of the said works shall be borne and paid by the 

Contractor. 

 

12.  That  BHEL  shall be entitled to deduct from the Contractor's running bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 

 

13.  That BHEL  shall be further entitled to recover from the running bills of the Contractor or 

otherwise such sum as may be determined by BHEL from time to time in respect of 

consumables supplied by BHEL, hire charges for tools and plants issued (Where applicable) 

and any other dues owed by the Contractor. 

  

14. That it is hereby agreed by and between the parties that non- exercise, forbearance or omission 

of any of the powers conferred on BHEL  and /or any of its authorities will not in any manner 

constitute waiver of the conditions hereto contained in these presents and the liability of the 

Contractor with respect to compensation payable to BHEL or Contractor's obligations shall 

remain unaffected. 

 

15.  It is clearly understood by and between the parties that in the event of any conflict between the 

Letter of Intent and other documents governing this Agreement, the provisions in the Letter of 

Intent shall prevail.  

 

16.  The following documents 

 

1.  Invitation to Tender No---------------------------------------------------------------- 

     and the documents specified therein. 

2. Contractor's Offer No------------------------------------------------------------------  

     dated-----------------. 

3.  _________________________________________________________ 

 

4.  _________________________________________________________ 

 

5.  _________________________________________________________ 
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6.  Letter of Intent No___________________________________   dated____________. 

 

7.  _________________________________________________________ 

 

     shall also form part of and govern this Agreement. 

 

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 

 

 

WITNESS        (CONTRACTOR) 

(to be signed by a person holding 

1.               a valid Power of Attorney) 

 

 

2. 

 

 

WITNESS       (For and on behalf of BHEL) 

 

1. 

 

 

2. 
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ANNEXURE – H 

 
BANK GUARANTEE FOR SECURITY DEPOSIT 

 

 

 B.G. NO.                                                      Date 
 

 

 This deed of Guarantee made this ------------------- day of -------------two thousand by ------------------------
------ (Bank) hereinafter called the "The Guarantor"  (which expression shall unless repugnant to the context 
or meaning thereof be deemed to include its successors and assigns) in favour of M/s Bharat Heavy 
Electrical Limited ( A Govt. of India Undertaking) a company incorporated under the Companies Act, 1956, 
having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its unit at Power 
Sector – Northern Region, Noida, Distt. Gautam Budh Nagar, (UP) hereinafter called "The Company" (which 
expression shall unless repugnant to the context or meaning thereof by deemed to include its successors and 
assigns) 
 
 WHEREAS --------------------------------------------------(hereinafter referred to as the Contractor) have 
entered into a contract arising out of Letter of Intent no.--------------- dt.-----------------(hereinafter referred to as 
"the contract") for the construction of ------------------- with the company. 
 
 AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a 
sum of Rs.---------------------- (Rupees----------------------------------------) towards security deposit for due and 
faithful performance of the contract in the form and manner specified therein. 
 
 AND WHEREAS the contractor has approached the Guarantor and in consideration of the 
arrangement arrived at between the contractor and the Guarantor, the Guarantor has agreed to give the 
Guarantee as hereinafter mentioned in favour of the company. 
 
 The Guarantor do hereby guarantee to the company the due and faithful performance, observance or 
discharge of the Contract by the contractor and further unconditionally and irrevocably undertake to pay to 
the Company without demur and merely on a demand, to the extent of Rs.-------------------(Rupees----------------
-------------) against any claim by the company on them for any loss, damage, costs, charges and expenses 
caused to or suffered by the company by reasons of the contractor making any default in the performance, 
observance or discharge of the terms, conditions, stipulations or undertakings or any of them as contained in 
the contract. 
 
 The decision of the company whether any default has occurred or has been committed by the 
contractor in the performance, observance or discharge of any of the terms, conditions, stipulations or 
undertakings or any one of them as contained in the contract and / or as to the extent of loss, damage, costs, 
charges and expenses caused to or suffered by the company by reason of the contractor making any default 
in the performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or 
any one of them shall be conclusive and binding on the Guarantor irrespective of the fact whether the 
contractor admits or denies the default or questions the correctness of any demand made by the company in 
any Court, Tribunal or Arbitration proceedings or before any other Authority. 
 
 The company shall have the fullest liberty without affecting in any way the liability of the Guarantor 
under this Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time 
of performance by the contractor or to postpone for any time and from time to time any of the powers 
exercisable by it against the contractor and either enforce or forebear from enforcing any of the terms and 
conditions governing the contract or securities available to the company and the Guarantor shall not be 
released from its liability under these presents by any exercise by the company of the liberty with reference to 
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the matters aforesaid or by reasons of time being given to the contractor or any other forbearance, act or 
commission on the part of the company or any indulgence by the company to the contractor or any other 
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the 
effect of so releasing the Guarantor from its liability under this guarantee. 
 
 The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect 
during the period that would be taken for  the performance of the contract and its claim satisfied or 
discharged and till the company certifies that the terms and conditions of the contract have been fully and 
properly carried out by the contractor and accordingly discharges this Guarantee, subject however, that the 
company shall have no claim under this Guarantee after -------------- i.e. (the present date of validity of Bank 
Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time, as the 
case may be) unless a notice of the claim under this Guarantee has been served on the Guarantor before the 
expiry of the said period in which case the same shall be enforceable against the Guarantor not withstanding 
the fact that the same is enforced after the expiry of the said period. 
 
 The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the 
previous consent of the Company in writing and agrees that any liquidation or winding up or insolvency or 
dissolution or any change in the constitution of the contractor or the Guarantor shall not discharge the 
Guarantor's liability hereunder. 
 
 It shall not be necessary for the company to proceed against the contractor before proceeding against 
the Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any 
security which the Company may have obtained or obtain from the Contractor shall at the time when 
proceedings are taken against the Guarantor hereunder be outstanding or unrealized. 
 
 Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to 
Rs.------------------ (Rupees------------------------------------------). Our guarantee shall remain inforce until ------------
-------, i.e. (the present date of validity of Bank Guarantee unless the date of validity of this Bank Guarantee is 
further extended from time to time) unless a claim or demand under this guarantee is made against us on or 
before ----------------- we shall be discharged from our liabilities under this Guarantee thereafter. 
 
 Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the 
courts of at New Delhi / Delhi only. 
 
 The Guarantor hereby declares that it has power to execute this guarantee and the executant has full 
powers to do so on behalf of the Guarantor. 
 
 IN WITNESS whereof the ------------------------------------- (Bank) has hereunto set and subscribed its 
hand the day, month and year first, above written. 
 
 
 
      Signed for and on behalf of the Bank 

      (Signatory No.-----------------------) 
 
 
WITNESSES 
 
 

1. Name & Address 
 

2. Name & Address 
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Notes : 
 

1. The above BG shall be executed on the non-judicial stamp papers of adequate value procured in 
the name of the bank in the state where the bank is located. 

 
2. The above BG is required to be sent by the executing bank directly to BHEL at the address where 

tender is submitted / accepted under seal cover. 
 

 
LIST OF MEMBER BANKS 

 
 

1. State Bank of India    9.  HDFC Bank Ltd., 
CAG Branch,          5th Floor, HT House, 
10th Floor, Vijaya Building,        K.G. Marg, 
Barakhamba Road,         New Delhi – 110001. 
New Delhi – 110001. 
 

2. Canara Bank     10. Citi Bank N A 
74, Janpath,           Jeevan Vihar Building, 
New Delhi – 110001.          Sansad Marg, 
            New Delhi – 110001. 

3. Punjab National Bank, 
74, Janpath,     11. Standard Chartered Bank, 
New Delhi – 110001.           H2 Block, Connaught Place, 
             New Delhi – 110001. 

4.   Bank of Baroda, 
            Corporate Banking Branch,   12.  ICICI Bank Ltd., 
            11th Floor, BOB Building,          ICICI Tower, 
             Sansad Marg,              Bisham Pitamah Marg, 
            New Delhi – 110001.           Pragati Vihar, 
              New Delhi – 110003.  
 State Bank of Hyderabad, 
 Surya Kiran Building, K.G. Marg,  13.  IDBI  Bank Ltd., 
 New Delhi – 110001.           19, K.G. Marg, 
               Surya Kiran Building, 

5.    State Bank of Mysore,           New Delhi. 
Antriksh Bhawan, K.G. Marg, 
New Delhi – 110001.    14.   HSBC Ltd., 
              ECE House, 

6. State Bank of Mysore,           28 KG Marg, 
Industrial Finance Branch,           New Delhi – 110001.  
18, Ramanashree Arcade, 
M.G. Road, Bangaloe – 560001. 
 

7. State Bank of Travancore, 
Travancore House, IF Branch, 
K.G. Marg, New Delhi – 110001. 
 

8. Deutsche Bank, 
Tolstoy Marg, 
New Delhi – 110001. 
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SECTION – I (a) 
 

SPECIFICATION 
 

FOR 
 

HEALTH, SAFETY AND ENVIRONMENT (HSE) 
 
1.0 SCOPE 
   
 This specification establishes the Health, Safety and Environment (HSE)  management 

requirement to be complied with by the Contractors during construction. 
 
 Requirements stipulated in this specification shall supplement the requirements of HSE 

Management given in relevant Act (s) /legislations, General Condition Contract (GCC).   
Special Conditions of Contract (SCC) and job specification where different documents 
stipulates different requirements, the most stringent be adopted. 

 
2.0 REFERENCES  
 
 This document should be read in conjunction with following : 
 

- General Conditions of Contract (GCC) 
- Special Conditions of Contract (SCC) 
- Scope of work 
- Relevant IS Codes (refer Annexure-I) 
- Reporting Formats (refer Annexure-II) 

 
3.0 REQUIREMENTS OF HEALTH, SAFETY & ENVIRONMENT (HSE) MANAGEMENT 
SYSTEM TO BE COMPLIED BY CONTRACTORS. 

 
3.1 MANAGEMENT RESPONSIBILITY 

 
3.1.1 The Contractor to comply with HSE requirement at Construction sites as enclosed  to cover 

commitment of their organization to ensure health, safety and environment aspects in their line 
of operations. 

 
3.1.2 The HSE management system shall cover the HSE requirements including  but not limited to 

what is specified under Para 1.0 and para 2.0 above. 
 
3.1.3 Contractor shall be fully responsible for planning and implementing HSE requirements.   

Contractor as a minimum requirement shall designate/deploy the following to co-ordinate the 
above : 

 
No. of workers deployed upto 250 -  Designate one safety Supervisor 
 
Above 250 & upto 500                  -  Deploy one qualified and   Experienced safety 

Engineer/ Officer           
 
Above 500    -  One additional safety engineer/ 
(for every 500 or less)        officer, as above. 
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Contractor shall indemnify & hold harmless Owner/BHEL & their representatives free from any 
and all liabilities arising out of non-fulfillment of HSE requirement. 
 

3.1.4 The Contractor shall ensure that the Health, Safety and Environment (HSE) requirements are 
clearly understood & faithfully implemented at all levels at site. 

 
3.1.5 BHEL shall promote and develop consciousness for Health, Safety and Environment among all 

personnel working for the Contractor.   Regular awareness programmes and work site 
meetings shall be arranged on HSE activities to cover hazards involved in various operations 
during construction. 

 
3.1.6 The Contractor shall arrange suitable first aid measures such as First Aid Box, trained 

personnel to give First Aid and install fire protection measures such as adequate number of 
steel buckets with sand and water to the satisfaction of BHEL/Owner. 

 
3.1.7 Non-Conformance on HSE by Contractor (including his Sub-contractors) as brought out during 

review / audit by BHEL/Owner representative shall be resolved forthwith by Contractor.  
Compliance report shall be provided to BHEL. 

 
3.1.8 The Contractor shall ensure participation of his Resident Engineer / Site-In-Charge in the 

Safety Committee / HSE Committees meetings arranged by BHEL / Owner.   The compliance 
of any observations shall be arranged urgently.   He shall assist BHEL / Owner to achieve the 
targets set by them on HSE during the project implementation. 

 
3.1.9 The Contractor shall adhere consistently to all provisions of HSE requirements.  In case of 

non-compliance or continuous failure in implementation of any of HSE provisions, BHEL / 
Owner may impose stoppage of work without any Cost & Time implication to BHEL / Owner 
and / or impose a suitable penalty for non-compliance with a notice of suitable period, upto a 
commulative limit of 1.0% (one percent) of Contract value.  This penalty shall be in addition to 
all other penalties specified else where in the contract.  The decision of imposing stoppage of 
work, its extent & minority  penalty shall rest with BHEL / Owner & binding on the Contractor. 

 
3.1.10 All fatal accidents and other personnel accidents shall be investigated by a team of 

Contractor's senior personnel for root cause & recommended corrective and preventive 
actions.   Findings shall be documented and suitable actions taken to avoid recurrences shall 
be communicated to BHEL / Owner.   BHEL / Owner shall have the liberty to independently 
investigate such occurrences and Contractor shall extend all necessary help and co-operation 
in this regard. 

 
3.2     HOUSE KEEPING       

 
3.2.1 Contractor shall ensure that a high degree of house keeping is maintained and shall ensure 

interalia; the following : 
 

a) All surplus earth and debris are removed / disposed off from the working    areas to 
identified locations (s). 

 
b) Unused/Surplus Cables, Steel items and steel scrap lying scattered at different places 

within the working areas are removed to identified locations (s). 
 

c) All wooden scrap, empty wooden cable drums and other combustible packing 
materials, shall be removed from work place to identified location(s). 
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d) Roads shall be kept clear and materials like : pipes, steel, sand boulders, concrete, 
chips and brick etc., shall not be allowed on the roads to obstruct free movement of 
men & machineries. 

 
e) Fabricated steel structurals, pipes & piping materials shall be stacked properly for 

erection. 
 

f) Water logging on roads shall not be allowed. 
 

g) No parking of trucks/trolleys, cranes and trailers etc., shall be allowed on roads which 
may obstruct the traffic movement. 

 
h) Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the 

working areas. 
 

i) Trucks carrying sand, earth and pulverized materials etc., shall be covered while 
moving within the plant area. 

 
In case of non-compliance of any of above, BHEL shall have the liberty to get it done from 
some other agency at this risk and cost. 
 

3.3    HEALTH, SAFETY AND ENVIRONMENT 
 
3.3.1 The Contractor shall provide safe means of access to any working place including provisions 

of suitable and sufficient scaffolding at various stages during all operations of the work for the 
safety of his workmen, and BHEL / Owner.   Contractor shall ensure deployment of appropriate 
equipment and appliances for adequate safety and health of the workmen and protection of 
surrounding areas. 

 
3.3.2 The contractor shall ensure that all their staff and workers wear Safety Helmet and Safety  

shoes.   Contractor shall also ensure use of safety belt, protective goggles, gloves etc., by the 
personnel as per job requirements.   All these gadgets shall conform to relevant IS 
specifications or equivalent. 

 
3.3.3 The Contractor shall assign to his workmen, tasks commensurate with their qualification, 

experience and state of health for driving of vehicles, handling and erection of material and 
equipments.   All lifting equipments shall be tested certified for its capacity before use.   
Adequate and suitable lighting at every work place and approach there to, shall be provided by 
the Contractor before starting the actual operations at night.   It is mandatory for contractor to 
get his workmen medically examined / checked for fitness of work assigned once a year and 
furnish the certificate to that effect from RMP / Govt. Hospital. 

 
3.3.4 Hazardous and / or toxic materials such as solvent, coating or thinners shall be  stored in 

appropriate containers. 
 
3.3.5 All hazardous materials shall be labeled with the name of the materials, the hazards 

associated with its use and necessary precautions to be taken. 
 
3.3.6 Contractor shall ensure that during the performance of the work, all hazards of the health of 

personnel, have been identified, assessed and eliminated. 
 
3.3.7 Chemical spills shall be contained and cleaned up immediately to prevent further 

contamination. 
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3.3.8 All personnel exposed to physical agents such as ionizing or non-ionizing radiation, ultraviolet 
rays or similar other physical agents shall be provided with adequate shielding or protection 
commensurate with the type of exposure involved. 

 
3.3.9 Where contact or exposure of hazardous materials could exceed limits or could otherwise 

have harmful effects, appropriate personnel protective equipment such as gloves, goggles, 
aprons, chemicals resistant clothing and respirator shall be used. 

 
3.3.10 All persons deployed at site shall be knowledgeable of and comply with the environmental 

laws, rules & regulations relating to the hazardous materials substances and wastes.   
Contractor shall not dump, release or otherwise discharge or dispose off any such materials 
without the express authorization of BHEL / Owner. 

 
4.0       DURING JOB EXECUTION 
  

4.1 Implement Health, Safety and Environment requirements including but not      limited to as 
brought out under para 3.0.  Contractor shall ensure to : 

 
- arrange workmen compensation insurance, registration under ESI Act, third party 

liability insurance etc., as applicable. 
 

- arrange all HSE permits before start of activities (as applicable) like hot work, 
confined space, work at heights, storage of chemical / explosive materials and its use and 
implement all precautions mentioned therein. 

 
- Submit timely the completed checklist on HSE activities, Monthly HSE report, 

accident reports, investigation reports etc., as per BHEL / Owner requirements.   
Compliance of instructions on HSE shall be done by Contractor and informed urgently to 
BHEL / Owner. 

 
- Ensure the Resident Engineer / Site-Incharge of the Contractor shall attend all the 

Safety Committee / HSE meetings arranged by BHEL/Owner.  In case of his absence from 
site that a second senior most person shall be nominated by him in advance and 
communicated to BHEL/Owner. 

 
- Display at site office and work locations  caution boards, list of hospitals, 

emergency services available. 
 

- Display posters, banners made available by BHEL for safe working to promote 
safety consciousness. 

 
- Assist in HSE audits by BHEL / Owner and submit compliance report. 

 
- Generate and submit HSE records / report as per HSE plan. 

 
- Appraise BHEL / Owner on HSE activities at site. 
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  ANNEXURE - I  
 
 

RELEVENT IS – CODES FOR PERSONAL PROTECTION 
 
 

 
IS: 2925-1984    Industrial Safety Helmets 
 
IS: 4770-1968    Rubber gloves for electrical purposes 
 
IS: 6994, 1973 (Part-I)  Industrial Safety Gloves (Leather & Cotton Gloves) 
 
IS: 1989-1986 (Part I & III)  Leather safety boots and shoes 
 
IS: 3738-1975    Rubber knee boots 
 
IS: 5557-1969    Industrial and Safety rubber knee boots 
 
IS: 6519-1971    Code of practice for selections, care and repair 
     of Safety footwear 
 
IS: 11226-1985 Leather Safety footwear having direct moulding sole 
 
IS: 5983-1978 Eye protectors 
 
IS: 9167-1979 Ear protectors 
 
IS: 3521-1983 Industrial Safety belts and harness 
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ANNEXURE – II 
 
1.0 HEALTH, SAFETY & ENVIRONMENT (HSE) PLAN 
 
 
PROJECT: ---------------------------------- CONTRACTOR :--------------------------- 
 
 
DATE :--------------------------------         OWNER :------------------------------------- 
 
 (To be prepared by each construction Agency) 
 

--------------------------------------------------------------------------------------------------------------------------------ACTIVITY
 PROCEDURE/ CODE OF PERFORMING FUNCTIONS     AUDIT 
DESCRIPTION W.I/ GUIDELIES CONFOR- -------------------------------------     FUNCTION 

      MANCE       PERFOR-    CHECK-    APPRO-   CUSTOMER  
                MER            ER             VER        REVIEW AUDIT 
                  REQUIREMENT 

--------------------------------------------------------------------------------------------------------------------------------------- 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PREPARED BY  REVIEWED BY    APPROVED  BY 
         (RESIDENT ENGINEER) 
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2.0 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (1/6) 
 
PROJECT:------------------------------   CONTRACTOR:----------------------------------- 
 
DATE :----------------------------------  OWNER:-------------------------------------------- 
 
INSPECTION BY:-------------------------------------------------- 
 
Note:  Write 'NA' wherever the item is not applicable. 
 

ITEM     YES         NO           REMARKS              ACTION 

 
HOUSING KEETING 
 
Waste containers provided and used 
 
Sanitary facilities adequate and clean 
 
Passageways and Walkways Clear 
 
General neatness of working areas 
 
Others 
 
PERSONNEL PROTECTIVE EQUIPMENT 
 
Goggles: Shelds 
 
Face protection 
 
Hearing protection 
 
Safety Shoes provided 
 
Hand protection 
 
Safety Belts 
 
Others 
 
EXCAVATIONS / OPENINGS 
Openings properly covered or barricaded 
 
Excavations shored 
 
Excavations barricaded 
 
Overnight lighting provided 
Other 
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 MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.. 2/6) 
 
 

       ITEM     YES        NO        REMARKS       ACTION 

 
WELDING, CUTTING 
 
Gas cylinders chained upright 
 
Cables and hoses not obstructing 
 

Screens or shields used 

 

Flammable materials protected 

 

Fire extinguisher (s) accessible 

 

Other 

 

SCAFFOLDING 

 

Fully decked platforms 

 

Guard and intermediate rails in place 

 

Toe boards in place 

 

Adequate shoring 

 

Adequate access 

 

Other 

 

LADDERS 

 

Extension side rails 1 m above 

 

Top of landing 

 

Properly secured 

 

Angle + 70 from horizontal 

 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.3/6) 

 

 

 ITEM        YES NO REMARKS ACTION 

 

HOIST. CRANES AND DERRICKS 
 

Condition of cables and sheaves OK 

 

Condition of slings, chains, hooks & eyes O.K. 

 

Inspection and maintenance logs maintained 

 

Outriggers used 

 

Signs/barricades provided 

 

Signals observed and understood 

 

Qualified operators 

 

Other 

 

MACHINERY, TOOLS AND EQUIPMENT 
 

Proper instruction 

 

Safety devices 

 

Proper cords 

 

Inspection and maintenance 

 

Other 

 

VECHICLE AND TRAFFIC 
 

Rules and regulations observed 

 

Inspection and maintenance 

 

Licensed drivers 

 

Other 
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.4/6) 

 

 ITEM        YES NO REMARKS ACTION 

 

TEMPORARY FACILITIES 

 

 Emergency instructions posted 

 

Fire extinguishers provided 

 

Fire-aid equipment available  

 

Secured against storm damage  

 

General neatness 

 

In accordance with electrical requirements 

 

Other 

 

FIRE PREVENTION 

 
Personnel instructed 

 

Fire extinguishers checked 

 

No smoking in Prohibited areas 

 

Hydrants Clear  

  

Other 

 

ELECTRICAL 
  

Proper wiring 

 

ELCB’s provided 

 

Ground fault circuit interrupters 

 

Protection against damage  

 

Prevention of tripping hazards 

 

Other      
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MONTHLY HSE CHECKLIST CUM COMPLANCE REPORT (Contd.5/6) 

 

 ITEM        YES NO REMARKS ACTION 

 

HANDLING AND STORAGE OF MATERIALS 

 
Properly stored  or stacked 

 

Passageways clear 
  

Other 

 

FLAMMABLE GASES AND LIQUIDS 

 

 Containers clearly identified  

 

Proper storage 

 

Fire extinguishers nearby 

 

Other 

      WORKING AT HEIGHT 

 

 Erection plan 

 

Safety belts and lanyards; chute lines 

 

Other 

ENVIRONMENT 
 

Chemical and other Effluents properly disposed 

 

Cleaning liquid of pipes disposed off properly 

 

Water used for hydrotesting disposed off as  

Per agreed procedure 

 

Lubricant Waste/Engine Oil properly disposed 

 

Waste from Canteen, offices, sanitation etc,. 

Disposed properly 

 

Disposal of surplus earth, stripping materials, 

Oily rags and combustible materials done  

Properly 
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MONTHLY HSE CHECKLIST CUM COMPLIANCE REPORT (Contd.6/6) 
 

 

 ITEM        YES NO REMARKS ACTION 

  
 
Green belt protection 
 
Hygienic conditions at labour camps O.K? 
 
Availability of First Aid facilities 
 
Proper sanitation at site, office and  
Labour camps 
 
Arrangement of medical facilities 
 
Measures for dealing with illness 
 
Availbility of Potable drinking water 
For workmen & staff 
 
 
 
        Signature of Resident 
        Engineer with Seal 
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3.0 ACCIDENT CUM FIRE REPORT 
(To be submitted by contractor after every accident within 24 hours of accident) 
 

Report :________________ 
      
Name of Site:___________________ Date:__________________ 
 
CONTRACTOR________________ 
 

 
NAME OF THE INJURED________________________________________________ 
FATHER’S NAME_______________________________________________________ 
SUB-CONTRACTOR M/S________________________________________________ 
DATE & TIME OF ACCIDENT___________________________________________ 
LOCATION____________________________________________________________ 
 
 

BRIEF DESCRIPTION  OF ACCIDENT 
 
 

CAUSE OF ACCIDENT 
 
 
 

NATURE OF INJURY/DAMAGE  
 
 
--------------------------------------------------------------------------------------------------------
---- 
MEDICAL AID PROVIDED/ACTIONS TAKEN 
 
 
 

INTIMATION TO LOCAL AUTHORITIES 
 
 
 

  
 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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4.0 SUPPLEMENTARY ACCIDENT & INVESTIGATION REPORT 
 
Project:________________________Supplementary to Report No.________________ 
     (Copy enclosed) 
Site:__________________________  Date:______________________ 
 
CONTRACTOR________________ 
 

 
NAME OF THE INJURED________________________________________________ 
FATHER’S NAME_______________________________________________________ 
SUB-CONTRACTOR M/S________________________________________________ 
DATE & TIME OF ACCIDENT___________________________________________ 
LOCATION____________________________________________________________ 
 
 

BRIEF DESCRIPTION & CAUSE OF ACCIDENT 
 
 
 

NATURE OF INJURY/DAMAGE 
 
 
 

COMMENTS FROM MEDICAL PRCTICETIONER, WHO ATTENDED THE VICTIM / INJURED 
 
 

SUGGESTED IMPROVEMENT IN THE WORKING CONDITION, IF ANY 
 
 
 

LOSS OF MANHOURS AND IMPACT ON SITE WORKS 
 
 
 

ANY OTHER COMMENT BY SAFETY OFFICER 
 
 
DATE:     SIGNATURE OF CONTRACTOR 
       WITH SEAL 
 
TO:      SITE-IN-CHARGE/BHEL  1 COPY 
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5.0 MONTHLY HEALTH, SAFETY & ENVIRONMENT (HSE) REPORT 
 (To be submitted by each Contractor) 
 
Actual work start Date:____________________For the month of ___________________ 
 
Project:________________________________Report No.________________________ 
 
Name of the Contractor:___________________Status as on:_______________________ 
 
Name of Work:__________________________Name of safety officer_______________ 

 ITEM     THIS MONTH CUMMULATIVE 

Total Strength (Staff + Workmen) 
 
Number of HSE meetings organized at site 
 
Number of HSE awareness programmes  
Attended at site 
 
Whether workmen compensation policy taken  Y/N 
 
Whether workmen compensation policy is valid Y/N 
 
Whether workmen registered under ESI Act  Y/N 
 
Number of Fatal Accidents 
 
Number of Loss Time Accidents (Other than Fatal  
 
Other accidents (Non Loss Time) 
 
Total No. of Accidents 
 
Total man-hours worked 
 
Man-hour loss due to fire and accidents 
 
Compensation cases raised with Insurance 
 
Compensation cases resolved and paid to workmen 
 
Remarks 
_______________________________________________________________________ 
Date       Safety Officer/Resident Engineer 
        (Signature & Name) 
To: SITE-IN-CHARGE,BHEL   1 COPY 
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                                                     SECTION - III `A' 

SPECIAL CONDITIONS OF CONTRACT 

               

34.0   GENERAL  

34.1  The intent of this specification is to provide services for execution of the project 
according to most modern and proven techniques and codes.  The omission of 
specific reference to any method, equipment or material necessary for the 
proper and efficient services towards installation of the plant shall not relieve the 
contractor of the responsibility of providing such services / facilities to complete 
the work or portion of work awarded to him.  The quoted / accepted rates / 
lumpsum price shall deem to be inclusive of all such contingencies. 

34.2 The contractor shall carry out the work in accordance with standard practices  / 
codes / instructions / drawings / documents / specification supplied by BHEL 
from time to time.  

34.3 The work shall conform to dimensions and tolerances given in various drawings 
and documents that will be provided during erection. If any portion of work is 
found to be defective in workmanship, not conforming to drawings or other 
stipulations, the contractor shall dismantle and redo the work duly replacing the 
defective materials at his cost. Failing which the job will be carried out by BHEL 
by engaging other agencies/ departmentally and recoveries will be affected from 
contractor's bills towards expenditure incurred including BHEL's usual overhead 
charges. 

34.4 Following shall be the responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

a Provision, as required, of all types of labour, supervisors, engineers, watch and 
ward, tools & tackles, calibrated inspection, measuring and testing equipment as 
specified and otherwise required for the work, consumables for erection, testing 
and commissioning including material handling. 

b Proper out-turn as per BHEL plan and commitment. 

c Completion of work as per BHEL Schedule. 

d Good quality and accurate workmanship for proper performance of the 
equipment.    

e Repair and rectification.    

f Preservation / Re-conservation of all components during storage / erection / 
commissioning till handing over. 

34.5 BHEL-Power Sector(NR) is ISO 9001-2000, ISO 14001-1996, OHSAS 
18001-1999, ISO 27001 and SA-8000 certified company. Quality of 
work, to customer’s satisfaction and system requirements is the 
essence of these certifications. The contractor in all respects will 
organize his work, systems, environment, process control 
documentation, tools, plant, inspection, measuring and testing 
equipments etc. as per instructions of BHEL engineer. 

   The contractor shall also comply with applicable legislation and 
regulations with regards to Health, Safety and Environmental 
aspects for minimizing risk arising from occupational health & safety 
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hazards, controlling pollution and wastage. The Contractor will be 
responsible for Health, Safety & Environment management (HSE) at 
site for the construction activities to be carried out by them in 
accordance with requirements given under section I (a) of GCC and 
elsewhere in this tender document. The contractor, who is awarded 
the work, shall have to sign an MOU w.r.t implementation of HSE 
conditions with BHEL (Safe Work Practices). 

35.0  CIVIL WORKS, FOUNDATIONS AND GROUTING. 

35.1 BHEL shall provide foundations for all the equipment and columns including their 
grouting and necessary other civil work. The contractor for their scope shall 
check the dimensions of the foundations, locations of pockets, pitch of anchor 
bolts and other inserts as per drawings.  Further, top elevation of foundations 
shall be checked with respect to benchmark etc. All minor adjustments of 
foundation level, dressing and chipping of foundation surfaces up to 50 mm, 
enlarging the pockets in foundations etc., as may be required for the erection of 
equipment / plants shall be carried out by the contractor.  

35.2 While on the job, care is essential to avoid too much chipping and resultant 
lowering of level.  In case of excess chipping, contractor has to arrange 
additional packing plates as per requirements provided BHEL Engineer allows it. 
When required by manufacturers, the embedded sub-sole plates shall be 
scraped and checked with prussian blue to get the required contact with frames.  

35.3 The contractor shall ensure perfect matching of packer plates including 
machining, scraping and blue matching with foundation by dressing the 
foundation, as well as perfect matching between the packer plates and the base 
plate of equipment to the satisfaction of BHEL Engineer. If required the packer 
plates may have to be aligned and fixed on the foundations using approved 
quality special high strength, non-shrinking and quick-setting grouts. The 
minimum thickness below the packer plate should be 20 mm. The material 
required for this has to be arranged for by the contractor at his cost. 

35.4 Entire grouting work of foundation bolt grouting, base plate grouting etc. 
including materials will be carried out by another agency carrying out Civil work  
. Contractor for subject work has to offer neat & clean foundations to the Civil 
Contractor to ensure perfect grouting. While grouting will be carried out by other 
agency, the contractor has to ensure that all the matching joints which are not 
to be grouted shall be kept free from the grouting mixture by applying tape or 
any other alternative method approved by Engineer. All assistance required has 
to be provided by the contractor.  

35.5 The contractor shall check and verify the alignment of equipment, alignment of 
shafts of rotating machinery, the slopes of all bearing pedestals, centering of 
rotors with respect to their sealing bores, couplings etc. as applicable and the 
like items to ensure that no displacement had taken place during grouting. The 
values recorded prior to grouting shall be used during post grouting check up 
and verifications.  Such pre and post grout records of alignment details shall be 
maintained by the contractor in a manner acceptable to the Engineer. 

35.6 Any civil works required for safe and efficient operation of tools and tackles like 
grouting / excavation/ casting of foundation  / anchor points for derricks, 
winches, guy ropes fastening, etc and any other temporary supports shall also 
be the contractor’s responsibility. For these civil works, all materials including 
cement and required facilities shall have to be arranged by contractor at his own 
cost. 
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cost. 

36.0 CONSUMABLES  

36.1 The contractor shall provide within finally accepted price / rates, all consumables 
like all welding electrodes (including alloy steel and stainless steel), filler wires, 
TIG filler wires (over & above as supplied by the unit along with the plant 
materials, which will be given free of cost to bidder) all gases (inert, welding, 
cutting), soldering material, dye penetrants, radiography films. Other erection 
consumables such as tapes, jointing compound, grease, mobile oil, M-seal, 
Araldite, petrol, CTC / other cleaning agents, grinding and cutting wheels are to 
be provided by the contractor. Steel, H&S, packers, shims, wooden planks, 
scaffolding materials hardware items etc required for temporary works such as 
supports, scaffoldings are to be arranged by him. Sealing compounds, gaskets, 
gland packing, wooden sleepers, for temporary work, required for completion of 
work except those which are specifically supplied by manufacturing unit are also 
to be arranged by him. 

36.2 All the shims, gaskets and packing, which go finally as part of equipment, shall 
be supplied by BHEL free of cost.  

36.3 It shall be the responsibility of the contractor to plan the activities and store 
sufficient quantity of consumables. Non-availability of any consumable materials 
or equivalent suggested by BHEL cannot be considered as reason for not 
attaining the required progress or for additional claim.  

36.4 Only  TIG filler wire shall be supplied by BHEL free of cost. Required quantity as 
arrived at by calculation / standards will only be supplied.  It would be the 
contractors' responsibility to account for the consumption of these filler wires. 
Additional consumption beyond standard / calculated quantity will be 
at cost recovery basis only unless and otherwise accounted for.  Surplus 
quantity of TIG filler wire, if any, shall be properly stored and returned to BHEL 
stores. 

36.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding 
electrodes.  On receipt of electrodes at site these shall be subjected to 
inspection and approval by BHEL.  The contractor shall inform BHEL details 
regarding type of electrodes, batch number, date of expiry etc and produce test 
certificate for each lot  / batch with correlation of batch / lot number with 
respective test certificate. No electrode without a valid test certificate will to be 
used.  

36.6 BHEL reserves the right to reject the use of any consumable including 
electrodes, gases, lubricants / special consumables if it is not found to be of the 
required standard / make / purity or when shelf life has expired. Contractor shall 
ensure display of shelf life on consumable wherever required and records 
maintained. 

36.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

36.8 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost 
from the Contractor's first subsequent bill at market value plus the departmental 
charges of BHEL from time to time (30% at present). Postponement of such 
recovery is normally not permitted. The decision of Engineer in this regard shall 
be final and binding on the Contractor.   
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be final and binding on the Contractor.   

36.9 All lubricants and chemicals required for cleaning, pre-commissioning, 
commissioning, testing, preservation and lubricants for trial runs of the 
equipment shall be supplied by BHEL / BHEL’s client. All services including labour 
and T&P will be provided by the contractor for handling, filling, emptying, 
refilling etc. the consumption of lubricants / chemicals shall be properly 
accounted for. Surplus material if any shall be properly stacked and returned to 
BHEL/ CUSTOMER stores at no extra cost to BHEL. BHEL reserves the right to 
recover costs  for wastage by the contractor. 

36.10 Transportation of oil drums, from stores, filling of oil and filling of oil for flushing, 
first filling of oil and subsequent changeover or topping / making up till the unit 
is fully commissioned and handed over to customer is included in scope of this 
contract. The contractor shall have to return all the empty drums to BHEL / 
BHEL's client store at no extra cost. Any loss  / damage to above drums shall be 
to contractor's account.  

36.11 All charges on account of Octroi, terminal or sales tax and  other duties on 
materials obtained for the works from any source shall be borne by the 
contractor. 

37.0 TOOLS AND PLANTS / IMTE’s  

37.1 T&P / IMTE’s being provided by BHEL , as per Annexure-II & III, to sub-
contractor free of hire charges shall be shared by other subcontractors working 
for BHEL at site and the allotment done by BHEL Engineer shall be final and 
binding.  

37.2 Besides the T&Ps and IMTEs being made available to contractor free of hire 
charges by BHEL, all other T&Ps and IMTEs which are required for successful 
and timely execution of the work covered within the scope of this tender, shall 
be arranged and provided by the contractor. Indicative lists of   T&Ps and IMTEs 
to be arranged by the contractor are given as per Annexure-IV & and 
Annexure-V. He should ensure that these are in good working condition. In the 
event of the failure of contractor to bring necessary and sufficient T&Ps and 
IMTEs, BHEL will be at liberty to arrange the same and hire charges as 
applicable shall be deducted from contractor's bill. Decision of BHEL in this 
regard shall be final and binding on contractor.  

37.3  All distribution boards, connecting cables, wire ropes, hoses, pipes etc, including 
temporary air / water / electrical connections etc shall have to be arranged by 
the contractor at his own cost.  

37.4  In case of non-availability of the T&Ps to be provided by BHEL due to 
breakdown, major overhauls, distribution pattern or any other reason, the 
contractor shall plan / amend / alter his activities to meet erection / 
commissioning targets in consultation with BHEL. 

37.5  The operation of all BHEL's T&Ps  being provided free of hire charges shall be in 
the scope of the contractor. The contractor shall arrange, at his own cost, 
trained operators, fuel and other consumables for their operation. (Operator 
for only  200/250 MT cranes will be provided by BHEL but helpers , fuel 
and other consumable shall be provided by contractor within the final 
accepted rates). All lubricants for these cranes such as mobil oil, gear oil, 
brake oil, hydraulic oil, torque converter oil and grease will be provided by BHEL 
free of cost. The contractor will give the requirement well in advance 
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37.6  The contractor shall engage trained and experienced operators for the operation 
of BHEL’s T&Ps.  Their skill / performance will be checked by BHEL Engineer 
before they are allowed to operate the same. However checking of skills by 
BHEL does not absolve the contractor of his responsibilities for proper and safe 
handling of equipment, consistent good performance of operators and regular 
performance evaluation of operators.  

37.7 The day to day maintenance of BHEL’s T&Ps should be carried out by contractor 
as per manufacturer's / BHEL's maintenance schedule at his cost. These shall be 
maintained in good working condition during the entire period of use. T&Ps in 
defective / damaged condition shall be rectified promptly to the full satisfaction 
of BHEL engineer. Contractor shall maintain records for maintenance of major 
T&Ps. These shall be made available for Inspection whenever required. In case 
of any lapses on the part of the contractor BHEL at its own discretion get the 
servicing / repair of equipment done at the risk and cost of the contractor with 
BHEL overheads.  

The contractor at his own cost shall arrange all supervision and labour required 
for maintenance of cranes. For attending breakdowns, the contractor shall 
arrange for labour. Minimum one mechanic and two helpers shall be exclusively 
marked for the above work. However specialist’s supervision, if required, for 
attending breakdowns shall be arranged by BHEL as assessed by BHEL Engineer 

37.8  The contractor shall arrange at his cost all spares needed for upkeep of all T&Ps 
other than cranes and Hydraulic Test pumps supplied by BHEL. For cranes, 
replacement of filter and repair of batteries, self, dynamo shall be the 
responsibility of the contractor.  (The cranes shall be fitted with a set of 
new batteries at the time of initial issue from the stores.) However, the 
charges of the replacement of the other damaged / worn out parts of BHEL 
cranes will be borne by BHEL, provided the damage is not due to the negligence 
of the contractor. However, if there are breakdowns / damages due to 
negligence of the contractor, the complete service / repair charges and cost of 
all the spares damaged with BHEL overheads shall be recovered from 
contractor’s RA bills. 

37.09 Increasing / shortening of the crane boom to suit work requirements shall have 
to be arranged by the indenting contractor at his cost. All necessary manpower 
tools, support, consumables, illumination etc. will have to be arranged by 
contractor at his cost. If required, contractor has to return the crane with 
original boom. 

37.10 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that 
all the areas / approaches may not be ready. In such cases consolidation of 
ground and arrangement of sleepers / sand bag filling etc for safe operation / 
movement of equipment including cranes / trailers etc shall be the responsibility 
of the contractor at his cost. No compensation on this account shall be payable. 

37.11  In the event of contractor not using and maintaining BHEL T&Ps according to 
BHEL’s instructions. BHEL will have the right to withdraw such item without any 
notice and no claim in this regard shall be entertained and contractor shall be 
responsible for delay in execution on this account.  

37.12 The contractor shall furnish regular utilization report of the BHEL T&Ps, as per 
requirement of BHEL. 

37.13 Any loss / damage to any part of BHEL T&Ps and IMTEs shall be to the 
contractor's account and any expenditure on these accounts by BHEL will be 
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contractor's account and any expenditure on these accounts by BHEL will be 
recovered from the contractor's bill in case the contractor fails to make good the 
loss.   

37.14 It shall be responsibility of the contractor to take delivery of T&Ps from stores or 
place of use by other contractor at project site, transport the same to site and 
return the same to BHEL store / place as intimated by Engineer in project site in 
good working conditions after use.   

37.15 The contractor shall return BHEL T&Ps and IMTEs issued to him in good working 
condition as and when desired by BHEL (on completion or reduction of 
workload).  If contractor delays return of T&P and IMTE, hire charges as 
applicable shall be levied by BHEL from time, it was requisitioned till the time of 
actual return. 

T&Ps and IMTEs returned in damaged / unserviceable condition shall be got 
repaired by BHEL at its own discretion and entire cost of repair with BHEL 
overheads shall be recovered from the contractor. 

37.16 Replacement cost including BHEL overheads in respect of irreparable  / 
completely damaged / non return of T&Ps and IMTEs shall be recovered from 
the contractor's running / final bills 

37.17 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc.  History 
card and maintenance records for major T&Ps will be maintained by the 
contractor and will be made available to BHEL Engineer for inspection as and 
when required. Fitness certificate / Test Certificates of T&P shall have to be 
submitted before it is put in use. Identification for such T&Ps will be done as per 
BHEL Engineer's advice.  

The Contractor shall ensure that only new equipments are deployed for slings 
upto 20 mm and lifting tackles upto 3 MT capacity . 

37.18 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection 
measuring and testing equipment).  The IMTEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies 
traceable to National / International standards. Each IMTE shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due 
date for calibration.  A list of such instruments deployed by contractor at site 
with its calibration status is to be submitted to BHEL Engineer for control.  

37.19 Re-testing  / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price.  The 
contractor will also have alternate arrangements for such IMTE so that work 
does not suffer when the particular instrument is sent for calibration.  If any 
IMTEs not found fit for use, BHEL shall have the right to stop the use of such 
item. It will be necessary for the contractor to deploy proper item. Any readings 
taken by the defective instrument will be recalled and repeat the readings taken 
by that instrument with a proper one. In case he fails to do so, BHEL may deploy 
IMTEs and retake the readings at contractor’s cost.  

37.20 BHEL shall have lien on all T&P, IMTEs and other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning.  
BHEL shall continue to hold the lien on all such items throughout the period of 
contract / extended period.  The contractor and / or his sub-contractors, without 
the prior written approval of the Engineer, shall remove no material brought to 
the site. 
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the site. 

37.21 The month wise T&P deployment plan to be submitted as per format (at 
Annexure-D to General Conditions of Contract) is only to assess the 
capability as well as understanding of the contractor to execute the work. It shall 
be the contractor's responsibility to deploy the required T&P, for timely and 
successful completion of the job, to any extent over and above those indicated 
in the above deployment plan (including those which are not covered in the plan 
submitted) without any compensation on this account. 

37.22 One CONSTRUCTION ELEVATOR / PASSENGER LIFT per boiler will be provided 
to the erection agency against Part-A of the contract. The total erection 
including dismantling, commissioning, maintenance, statutory clearances shall be 
in the scope of erection agency against Part-A of the contract, at no extra cost 
to BHEL. Necessary supervision of the supplier will be arranged for by BHEL. 

 All day to day and routine maintenance and checking of the lift is to be carried 
out by the contractor as per the recommendations of the supplier. He should 
periodically check the brakes and carry out the all works to ensure the safety for 
all those using the hoist. 

The hoist should never be overloaded as this can lead to serious accidents. 
Ensuring all safety aspects in operation of lift shall be responsibility of 
contractor. All the landing platforms are to be erected by him. They are to be 
provided with proper barricades and hand railings. No separate payment for the 
temporary jobs will be made. The contractor will have to dismantle such 
temporary works and return the material to the stores. 

The construction and dismantling of the foundations required for the 
passenger lifts is included in  the scope of the contractor. 

38.0 SUPERVISORY STAFF AND WORKMEN 

38.1 The contractor shall deploy all the skilled workmen like millwright fitters, 
welders, crane operators, drivers, gas cutters, riggers, sarangs, masons, 
carpenters, electricians, helpers and instrument technicians to carry out the 
works as per specifications. In addition to skilled, semi-skilled and unskilled 
workmen required for all the works, suitable workmen required for handling and 
transporting of equipment from site storage to erection site, erection, testing 
and commissioning as contemplated under this specification shall be deployed. 
Only fully trained and competent men with previous experience on the job shall 
be employed. They shall hold valid certificates wherever necessary.  

BHEL reserves the right to decide on the suitability of the workers and other 
personnel who will be deployed by the contractor. BHEL reserves the right to 
insist on removal of any employee / workman of the contractor at any time, if 
they find him unsuitable. The contractor shall remove him forthwith.  

38.2 38.2 The supervisory staff including qualified Engineers deployed by the contractor 
shall ensure proper out-turn of work and discipline on the part of the labour put 
on the job by the contractor. They should in general see and ensure that the 
works are carried out in a safe and proper manner and in coordination with 
other labour and staff deployed directly by BHEL or other contractors of BHEL or 
BHEL's client / other agency.  

38.3 The work shall be executed under the usual conditions affecting major power 
plant construction and in conjunction with numerous other operations / activities 
at site.  The contractor and his personnel shall cooperate with other personnel / 



TENDER NO. BHEL:NR(SCT): CHHABRA:BLR:394 

 

66 

contractors, coordinating his work with others and proceed in a manner that 
shall not delay or hinder the progress of work as a whole.  

38.4 The contractor's supervisory staff shall execute the work in the most substantial 
and workman like manner in the stipulated time.  Accuracy of work and 
aesthetic finish are essential part of this contract. The contractor shall be 
responsible to ensure that assembly and workmanship conforms to the 
dimensions and tolerances given in the drawings / documents  / instructions 
given by BHEL Engineer from time to time.  

38.5 38.5 The contractor shall deploy the necessary number of qualified and approved full 
time electricians at his cost to maintain his temporary electrical installation till 
the completion of work. 

38.6 It is the responsibility of the contractor to engage his workmen in shifts or on 
overtime basis for achieving the targets set by BHEL and also during the period 
of commissioning and testing of unit.  The contractor's finally accepted rates / 
prices shall include all these contingencies.  

38.7 During the course of erection,  

� If the progress is found unsatisfactory,  

� If the target dates fixed from time to time for every mile stones are to be 
advanced / not being met, 

� if it is found that the skilled workmen like fitters, operators, technicians 
etc deployed are not sufficient, 

BHEL after giving reasonable opportunity to the contractor will induct on the 
work the required workmen in addition to contractor's workmen to improve the 
progress. The expenses so incurred will be recovered from the contractor's bills 
with overheads.  

38.8  If the contractor or his workmen or employees shall break, deface, injure 
or destroy any part of a building, road kerb, fence, enclosure, water pipes, 
cables, drains, electric / telephone poles, wire, trees or any other property or to 
any part of erected components, the contractor shall make the same good at his 
own expense. In default, BHEL may cause the same to be made good by other 
workmen or by other means and deduct the expenses from any money due to 
the contractor. BHEL's decision will be final and binding. 

38.9  Though every endeavor shall be made to ensure that all plant materials 
are supplied as per schedule.  However in a job of this kind it is possible that 
some materials may be delayed.  In order to achieve the ultimate targets, the 
contractor may have to augment his manpower and resources.  No 
compensation on this account shall be admissible. 

38.10  The month wise manpower deployment plan to be submitted as per format (at 
Annexure-C to General Conditions of Contract) is only to assess the 
capability as well as understanding of the contractor to execute the work.  It 
shall be the contractor's responsibility to deploy the required manpower, for 
timely and successful completion of the job, to any extent over and above those 
indicated in the above deployment plan (including those which are not covered 
in the plan submitted) without any compensation on this account. The contractor 
shall identify separate persons at site for quality control and safety. These are 
expected to be well versed and qualified in their respective functions 
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39.0 MATERIAL HANDLING AND STORAGE  

39.1 All the equipments/materials furnished under this contract shall be received from 
the project stores, sheds / storage yards and transported to pre assembly area / 
erection site and stored in the storage spaces in a manner so that they are easily 
retrievable till the contractor erects them. While drawing  lifting material 
from BHEL / customer stores, the contractor shall ensure that the 
balance / other materials are stacked back immediately. No claim is 
admissible on this account  

39.2 While BHEL will endeavor to store / stack / identify materials properly in their 
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be 
contractor's responsibility to assist BHEL in identifying materials well in time for 
erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

39.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

39.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

39.5 All the equipment shall be handled very carefully to prevent any damage or loss.  
No untested wire ropes / slings etc.  shall be used for unloading / handling.  The 
equipment shall be properly protected to prevent damage either to the 
equipment or to the floor where they are stored. The equipment from the stores 
shall be moved to the actual location at the appropriate time so as to avoid 
damage of such equipment at site.  

39.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging purposes. 
All care shall be taken to safe guard the equipment against any damage. 
Dragging of piping / valves should be avoided. In case of any damage the cost 
shall be covered from the contractor.  

39.7 Approach road conditions from the stores  / yards to the erection site may not 
be equipped and ideal for smooth transportation of the equipment. Contractor 
may have to be adequately prepared to transport the materials under the above 
circumstances without any extra cost. . The contractor may familiar himself with 
soil conditions at site. 

39.8 Contractor shall be responsible for examining all the plant and materials issued 
to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in transit, 
handling, storage and erection of the equipment once received by him.  As the 
erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to avoid 
any pilferage of material.  As per General Conditions of Contract under 
provisions of clause No 29, BHEL will reserve the right to recover the cost of 
repair / replacement, if any, to bring back the equipment in original order, in 
case the equipment / material is lost / damaged while in the custody of the 
contractor.  BHEL's decision in this regard shall be final and binding on the 
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contractor.  

39.9 The contractor shall maintain an accurate and exhaustive record-detailing out 
the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the engineer at any time.   

39.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged by 
the contractor at his cost.  

39.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to 
the area earmarked for the contractor at the contractors risk and cost.  

39.12 The contractor shall be responsible for making suitable indoor storage facilities 
to store all equipment  (drawn by the contractor from BHEL  / customer stores), 
which require indoor storage till the time of their installation.  The Engineer will 
direct the contractor in this regard, which item in his opinion will require indoor 
storage, and the contractor shall comply with Engineer's decision. 

39.13 The contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood  / containers/ special transporting frames etc are returned to 
BHEL at a place in project area identified by the Engineer.  The contractor will 
maintain an account for all items received and returned to BHEL. Any shortage 
in returning such items shall be chargeable to the contractor except for a 5% 
allowable against wastage for packing wood only.  

39.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
the concerned BHEL engineer.   

39.15 The contractor shall ensure that all the packing materials and protective devices 
installed on equipment during transit and storage are removed before 
installation. 

39.16 It shall be the responsibility of the contractor to keep the work / storage areas in 
neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL within 
the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

40.0  PRESERVATION OF COMPONENTS  

40.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall 
be subjected to the following protection besides other provisions indicated in 
these specifications elsewhere.  

a)  Items stored outdoors shall be blocked up at least six inches (6") off the ground 
. He should have sufficient numbers of wooden / concrete / steel sleepers for 
the job.   

b)  Motors, valves, electrical equipment, control equipment and instruments etc shall 
be stored indoors in a warehouse provided by contractor.   Motor windings shall 
be kept dry by use of external heat or space heaters.  

c)  Bearings and other wearing surfaces of plant materials shall be protected against 
corrosion and kept clean. 

d)  Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged.  
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getting wet/ damaged.  

40.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting. It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire 
brush, emery sheets, etc, cleaning of surface and provide one coat of 
preservatives / paints  (primer) from time to time as decided by BHEL engineer. 
The accepted rate shall include this work also.  It is to be noted that such 
painting may have to be done as and when required till such time the final 
painting is carried out.    

40.3 The contractor shall effectively protect the finished work from action of weather 
and from damage or defacement and shall cover the finished parts then and 
there for their protection. 

40.4  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and recover 
the cost from contractor.    

41.0  ERECTION 

41.1 All normal erection and assembly techniques necessary for completion of works 
under this specification and magnitude have to be carried out. It is not possible 
to specifically list out all of them. Absence of any specific reference will not 
absolve the contractor of his responsibility for the particular operation. These 
would include, 

� Scaffolding and rigging operations, 

� Machine / flame / electric cutting, grinding, welding, radiography and 
stress relieving 

� Fitting, fettling, filing, straightening, chamfering chipping, scrapping, 
reaming, as cleaning, checking, leveling, blue matching, aligning and 
assembly. 

� Machining, surface grinding, drilling, doweling, shaping 

� Temporary erections for alignment, dismantling of certain equipment 
for checking, cleaning, servicing and site fabrication.  

41.2 Any fixtures, scaffolding materials, approach ladder, concrete block supports, 
steel structures required for temporary supporting, pre-assembly or checking, 
welding, lifting and handling during pre-assembly and erection shall be arranged 
by contractor at his cost. 

41.3 No members of any ladder / structure / platform should be cut without specific 
approval of BHEL. In case it is necessary to cut, the contractor shall rectify / 
repair in a manner acceptable to BHEL / customer without any additional cost.  

41.4 The contractor shall erect scaffolding / temporary platforms for erection. These 
should be of adequate capacity and shall never be over loaded. These should be 
replaced when not found suitable during erection work and dismantled on work 
completion and removed from work site. 

41.5  It shall be the responsibility of the contractor to provide ladders on 
columns for initial work till such time stairways are completed.  For this, the 
ladder should not be welded on the column and should be pre-fabricated 
clamping type ladders.  No temporary welding on any structural member is 
permitted except under special circumstances with the approval of BHEL. In case 
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it is absolutely necessary then the contractor shall cut the temporary structure 
and rectify the column as directed by the engineer. 

41.6 The contractor is strictly prohibited in using the Boiler / ESP / Auxiliary 
Components for any temporary supporting or scaffolding works etc.  In case of 
such misuse a sum of determined by Engineer will be recovered from 
contractor’s bills. 

41.7 Boiler auxiliary columns are plate formed box section and the erection joint is 
welded type where as the columns are butt type with HSFG bolted flange and 
partition plates, boiler main column are having flange with splice plates and 
bolted connections. However, the contractor has to carry out work at site as per 
drawing. 

41.8 The material for platform section weight approx. 250-300 MT under PG-36 shall 
be supplied in running meters.  These shall be cut to size / shape / fabricated to 
required size / shape and to be welded by contractor. 

41.9 Certain adjustment in length may be necessary while erecting pipelines / ducts / 
casings etc. The contractor should remove the extra lengths / add extra lengths 
to suit the final layout after preparing edges afresh by adopting specified heat 
treatment procedures. 

41.10 Economizer, super-heaters, re-heater coils, burner panels may have to be 
hydraulically tested individually, if required, before erection as instructed by 
BHEL Engineer within finally accepted rates. 

41.11 Suspensions for ducting will be supplied in running lengths, which shall be cut to 
size and adjusted as required. Ducts / expansion bellows are dispatched to site 
in loose walls plates / pieces and these are to be assembled and welded at site 
along with stiffeners etc., before erection within the finally accepted rates.  All 
joints connecting duct expansion piece and dampers shall be seal welded on 
inside as well as on outside. 

41.12 Assistance in mechanical work associated with the power cylinders, valves, valve 
actuators etc., coming under various groups shall be provided by contractor 
within the finally accepted rates. 

41.13 Hanger rods are shown in the pressure parts arrangement drawings for boiler.  
Any cutting / welding of these hangers rods will be done by the contractor. The 
hangers for pressure parts will be tested for even distribution of load with the 
help of a torque wrench. 

41.14 The headers are provided with hand holes.  The contractor, shall as per 
requirement, carry out removal and re-fixing of hand hole plates within finally 
accepted rates. 

41.15 Burner tilt mechanism will be checked for freeness, serviced and adjusted, if 
necessary to obtain optimum tilt before installation. 

41.16 Skin casing sheet for covering the boiler roof panels, rear arch tube and other 
areas will be supplied by BHEL.  Any cutting, addition and re-fabrication to suit 
the site conditions shall be carried out within the finally accepted rates. 

41.17 ESP collecting electrodes may require straightening and repair due to minor 
transport damages before erection and spot heating in position to get correct 
alignment and same will be carried out by the contractor at no extra cost. 

41.18 The contractor shall carry out trial run of all motors including checking the 
direction of rotation in the uncoupled condition. Checking of alignment and re-
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coupling of the motor to the driven equipment as per instructions of BHEL 
engineer and to their satisfaction. 

41.19 The contractor shall fabricate pipe, special bends etc., threading and welding as 
required for installing lube oil system and carry out the acid cleaning of the 
fabricated piping. The contractor shall also service the lube oil system, carrying 
out the hydraulic test of oil coolers etc. 

41.20 Contractor shall carry out kerosene testing of all bearing housings of various 
rotating equipment like pumps, fans etc., as per BHEL engineer’s instructions.  
Performance of hydro test of oil coolers of rotating machines and hydro test of 
SCAPH and other equipment as per BHEL engineer’s instructions is included in 
the scope of work. 

41.21 Forced lube oil system of motors or rotating equipment form parts of the work 
under this specification. 

41.22 Certain rotating machinery after initial runs and commissioning of the equipment 
have to be hot aligned as per the instructions of BHEL engineer. Cleaning air 
pre-heater, fans, boiler ducting etc., free of extraneous steel, scaffolding 
materials electrodes, all foreign materials etc., before trial run of rotating 
machinery, and at various stages of pre-commissioning activities as per BHEL 
engineer’s instruction, is within the scope of work. 

41.23 Some of the rotating equipment and electrical motors are provided with 
protective greases only.  Contractor shall arrange for cleaning of the same with 
kerosene or some other reagent. If necessary, dismantling some of the parts of 
the equipment would be necessary. He shall arrange for re-greasing / lubricating 
them with recommended lubricants and for assembling back the dismantled 
parts, at quoted rate.  Lubricants will, however, be supplied free of cost by 
BHEL. 

41.24  After initial trial of rotating equipment, control and power cabling for motors 
and other equipment / instrumentation shall have to be disconnected for 
checking alignment and re-setting / re-alignment / hot alignment.  Contractor 
shall have to arrange for disconnecting control and power cabling as per BHEL 
engineer’s instructions and clearance and reconnect the control and power 
cabling after realignment. Quoted tonnage rate shall be inclusive of the above. 

41.25 Packer plates supplied may have to be machined to the correct dimensions. It 
may also be necessary to blue match the same with each other/ with equipment 
/ with foundations as per BHEL instructions. 

41.26 Contractor shall arrange changing of preservative oil in the gearboxes, journal 
and other bearing assemblies of rotating equipment when in storage areas or 
after erection of equipment as the case may be as per the instructions of BHEL 
engineer.  Necessary lubricants / oil will be supplied by BHEL and the same will 
be drawn by contractor from BHEL / customer’s stores and transporting to site. 
No additional payment will be made for such works even though supply 
of lube oil might have been made under regular dispatch-able unit (DU) number 
against product group main assembly (PGMA) and appearing in the shipping list. 
Prior to the commissioning of the equipment, oil should be drained and collected 
in drums provided by BHEL and returned to BHEL / customer’s stores. 

41.27 The air-preheater rotor may be disturbed during the initial operation. This may 
change the original clearances. It requires rechecking and correction of seal 
clearances.  Contractor shall carry out such checks and resetting of clearances 
as per the instructions of BHEL engineer. The resetting may have to be repeated 
till satisfactory results are obtained. 
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till satisfactory results are obtained. 

41.28 Checking of air gaps and adjustment of stator / rotor for magnetic center of HT 
motors shall be carried out as part of erection. 

41.29 The fans, mills and other rotating machines shall be checked for clearances and 
other vital tolerances. The IGV unit shall be serviced.  Necessary assistance for 
balancing of equipment during trial run, if required, shall be provided by the 
contractor free of cost. 

41.30 Complete penetration of water wall (Panel to Panel) welding shall be achieved 
either by one side or both sides welding. 

41.31  Whenever required the contractor shall arrange for pre-qualification of process 
task performers. 

41.32  All attachments welding including those for insulation works coming on pressure 
parts / non-pressure parts which the contractor has erected shall be done by IBR 
/ BHEL tested welders only. 

41.33 All electrical cabling including proper glanding, termination, dressing etc., control 
and instrumentation works required for completion of Electrostatic Precipitator 
including its commissioning shall be part of this work. This will include erection 
of all electrical equipment such as rectifier, transformers, and power supply and 
control panel, laying of trays and cables and other associated equipment. 

41.34 All rotating machines and equipment shall be cleaned, lubricated, checked for 
their smooth rotation, if necessary by dismantling and refitting before erection. 
If, in the opinion of Engineer, the equipment is to be checked for clearance, 
tolerance at any stage of work or during commissioning period, all such works 
are to be carried out by contractor at his cost.  

41.35 All the shafts of rotating equipment shall be properly aligned to those of the 
matching equipment within design tolerances All bearings, shafts and other 
rotating parts shall be thoroughly cleaned and suitably lubricated before starting.  

41.36 All the motors and equipment shall be suitably doweled after alignment of shafts 
with taper / parallel machined dowels as per the direction of the Engineer.  
Dowel pins required are be machined by the contractor at his own cost.  
However the materials for dowel pins shall be issued by BHEL free of cost. 

41.37 The HT motor bearings shall be blue matched at site and checked for bearing 
clearances. The contractor if required shall carry out scraping of bearing 
housing. No extra claim for blue matching up to 1mm initial gap will be 
entertained.  

41.38 The contractor at no extra cost to BHEL shall carry out servicing and realignment 
of skid mounted equipment.     

41.39 Certain instruments like pressure gauges, pressure transmitters, temperature 
gauges, flow switches and indicators, etc., are received in assembled condition 
as integral part of equipment. Contractor shall be responsible for safe receipt, 
installation and custody of these instruments supplied mounted on skids / 
equipment. The calibration of skid / equipment mounted instruments shall be 
arranged by BHEL through other agency engaged for C&I. Contractor will be 
informed by BHEL engineer about the details of C&I agency. The contractor shall 
coordinate with the C&I agency for removal, calibration and re-installation of the 
instruments. Though C&I agency will remove and reinstall the instruments after 
calibration, the contractor for this package will maintain the list of all the 
instruments removed & reinstalled. Instruments prior to removal and after 
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reinstallation shall be considered in custody of the contractor for this package. 
All instruments such as pressure gauges / temperature gauges, switches etc.  
forming part of product group (PG) are under the erection scope of this contract 
and shall be installed and commissioned  by  the contractor of this package at  
no extra cost  to  BHEL. However the calibration of these instruments shall be 
done by C&I agency as above 

41.40 All electrical panels, control gears, motors and such other devices shall be 
properly dried by heating to improve IR valve, before they are energized.  
Bearings, slip rings commutators and other exposed parts shall be protected 
against moisture ingress and corrosion during storage and periodically inspected. 

41.41 The contractor shall completely erect and test all the piping systems, covered in 
the specification including sampling lines up to and including sample coolers, 
hangers & supports, valves and accessories in accordance with the drawings 
furnished. This includes all necessary bolting, welding, pre-heating, stress 
relieving, testing, cleaning and painting. System shall be demonstrated in 
condition to operate continuously in a manner acceptable to the Engineer. 
Welding shall be used throughout for joining pipes except where flanged, 
screwed or other type joints are specified or sown on the drawings. All piping 
shall be erected true to the lines and elevation as indicated in the drawings.  

41.42 Pipes sent in standard length shall be cut to suit the site conditions and the 
layouts. Tubes or pipes wherever deemed to be convenient will be sent in 
running lengths with sufficient bends. Bends upto 65-mm nominal bore will have 
to be fabricated at site. Only cold cutting methods are to be employed for 
cutting of pipes and tubes irrespective of the size and material . Gas Cutting , if 
any  ,will be allowed only in CS LP piping 

41.43 The contractor shall ensure lowering of pipes in position with adequate 
precautions as to avoid any damage to either material or men. Only the 
anchoring points earmarked for the purpose of lowering the pipes are to be 
used.  

41.44  It is possible that a few flanges may not be matching. The contractor 
shall be required to cut and re-weld the same as and when required without any 
additional cost.  

41.45  Wherever piping erected by the contractor is connected to equipment / 
piping erected by the other agencies the joint at the connecting point shall be 
the responsibility of the contractor who is erecting the piping under this 
specifications.  

41.46 Normally the high-pressure valves will have prepared edges for welding. But, if it 
becomes necessary, the contractor will prepare new edges or recondition the 
edges by grinding or chamfering to match the corresponding tubes and pipes 
within the scope of the work. 

41.47  All fittings like `T'-pieces, weld neck flanges, reducers etc., shall be 
suitably matched with pipes for welding. The valves will have to be checked, 
cleaned or overhauled in full or in part before erection after chemical cleaning 
and during commissioning.  

41.48  The contractor shall be responsible for correct orientation of all valves so 
that seats, stems and hand wheels will be in desired location. It is the 
responsibility of the contractor to obtain the information regarding orientation of 
valves not fully located on drawings before the same are installed.  
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41.49  Suspension for piping, etc., will be supplied in running lengths, which 
shall be cut to suitable sizes and adjusted as required.  

41.50  The adjustment of all hangers & supports erected in both cold & hot 
conditions for maintaining the proper slopes towards the drain pots and 
application of cold pull in the piping wherever required is also included in the 
scope of the contractor. 

41.51  No temporary supports should be welded on the pressure parts and 
piping.  In case of absolute necessity prior approval should be taken from BHEL 
Engineer.  In such cases the contractor if required, shall carry out heat 
treatment. 

41.52 Spring suspensions / constant load hangers have to be pre-assembled for 
required load and erection carried out as per instructions of BHEL. Any 
adjustments, removal of temporary arrests / locks etc., have to be carried out as 
and when required.  

41.53 Contractor shall install piping in such a way that no excessive or destructive 
expansion forces exists in either the cold condition or under conditions of 
maximum temperature and pressure. All bends, expansion joints and any other 
special fittings necessary to take care of proper expansion shall be incorporated 
as per the advice of Engineer. During installation of expansion joints, anchors, 
care must be taken to see that full design movement is available at all times 
from maximum and minimum temperature.   

41.54 The hanger assemblies shall not be used for attachment of rigging to hoist the 
pipes into position. Other means shall be used to securely hold the pipe in 
position till pipe supports are completely assembled and attached to the pipe 
and building structure.  

41.55 Layout of small-bore piping in boiler, oil systems etc. as required shall be done 
as per site requirement. Necessary sketch for routing these lines should be got 
approved from BHEL by the contractor.  There is a possibility of slight change in 
routing the above pipelines even after completion of erection or from aesthetic 
point of view.  Contractor at no extra cost should carry this out.  As built 
drawing is to be submitted by the contractor after erection completion. 

41.56 All the valves, including motorized valves, flap valves, dampers, actuators, etc. 
shall be serviced and lubricated to the satisfaction of Engineer before erecting 
the same and during pre-commissioning also. Welding or jointing of extension 
spindle for valves to suit the site conditions and operational facility shall be part 
of erection work within the quoted rates.  

41.57 Erection and welding of necessary instrumentation tapping points, thermocouple 
pads, thermo-wells, valves, battery of first root valves, condensing vessels, flow 
nozzles and control valves to be provided on, auxiliaries and pipe lines are 
covered within the scope of this specification. This will be the responsibility of 
the contractor and will be done as per the instructions of BHEL Engineer. The 
welding of all the above items will be contractor's responsibility even if the:  

a  Product groups, under which these items are released, are not covered in the 
scope of this tender.   

b           Items are supplied by any agency other than BHEL.  

41.58 The contractor shall carry out the tightening of the field bolts on the equipment 
and piping covered under this specification by using either the calibrated torque 
wrench method or the turn of part method.  The methods used the tools and the 
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equipment deployed shall be subject to the approval of Engineer. The competent 
technicians shall carry out the bolting work. 

41.59 The contractor shall assist BHEL in preparation of as built piping drawing. 

41.60 Erection of power cylinders, motorised valves, valve actuators etc.  coming 
under various groups is covered under the scope of this specification. However 
C&I calibration / commissioning for pneumatic valves & power cylinders shall be 
arranged by BHEL through C&I agency at no cost to the contractor for this 
package. The contractor will however be responsible for drawing the materials 
from the stores and handing over to the agency that is to commission these. Any 
damage / loss in their custody will be the contractors account. The alignment 
and any mechanical adjustments including link adjustment, opening & 
reconnection of links, replacement of valve / actuator or any mechanical part, air 
filter & regulator cleaning etc. required during calibration and operation, the 
same shall be carried by the contractor for this package. However, if re-
calibration is required till handing over of the equipments the same shall be 
organised by the contractor for this package as detailed above with in the final 
accepted rates. The contractor will however be responsible for drawing the 
materials from the stores and handing over to the agency that is to commission 
these. Any damage / loss in their custody will be the contractors account.   

41.61 The erection of all pneumatic power cylinders for the burner-tilt mechanism and 
SADC is covered within the scope of this specification. BHEL will get these power 
cylinders for the burner-tilt mechanism and SADC calibrated & commissioned. 
The contractor for this scope of work shall assist and co-ordinate for the same 
with the agency engaged by BHEL to calibrate such pneumatic actuators. 

41.62 The Erection, testing and commissioning of all electrically operated valves, 
actuators and dampers is covered within the scope of this specification. 

41.63  Boiler Drum Erection is to be carried out by the contractor as mentioned in  
clause no. 54.1 of this tender . The contractor has to carry out all works as 
mentioned therein and as required to complete this work . 

41.64 Welding of P91 and T91 materials in Piping and Boiler is to be carried out as 
mentioned in clause nos. 54.2 and 54.3 respectively of this tender. 

41.65  Scope of Work for  Chemical Cleaning for the Boiler system has been covered 
under clause no.  54.4 of this tender. 

42.0 42.0 WELDING HEAT TREATMENT, RADIOGRAPHY AND NON-DESTRUCTIVE 
TESTING    

42.1 The pressure parts, equipment and piping shall be erected in conformity with 
the provisions of Indian Boiler Regulation and as may be directed by BHEL as 
per any standard / specification in practice in BHEL. The method of welding (arc, 
gas, TIG or other method) may be indicated in the detailed drawings / 
schedules. BHEL Engineer will have the option of changing the method of 
welding as per site requirements. Semi automatic welding (GMAW) process 
shall be used for non-pressure parts / ducting / structures etc to the 
maximum possible, considering its cost efficiency, better quality and 
time saving features. 

42.2 Welding of pressure parts, equipment, piping, high tensile structural steel shall 
be done by certified high pressure welders who posses valid certificate of CIB of 
the State in which the equipment is erected as per provision of IBR. The H.P. 
welder who possesses necessary certificate shall ensure re-validation as per 
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relevant provisions of IBR and keep the certificate valid till the completion of 
work. The services of such welders, the validity of whose certificates have 
expired shall not be utilized for high-pressure works.  

42.3 All welders including tack welders, structural and high pressure welder shall be 
tested as per ASME section IX  / IBR and approved by BHEL Engineer before 
they are actually engaged on work even though they may possess a valid IBR 
certificate.   BHEL reserves the right to reject any welder if the welder's 
performance is not found to be satisfactory. The contractor shall maintain the 
records of qualification AND performance of welders. BHEL Engineer will issue all 
the welders qualified for the work, an identity card. The welder will keep the 
same with him at work place at all times. He may be stopped from work if he is 
not found in possession of the same. 

42.4 Engineer may stop any welder from the work if his performance is unsatisfactory 
for any technical reason or if there is a high percentage of rejection in the joints 
welded by him. The welder’s having passed qualification tests does not absolve 
the contractor of contractual obligation to continuously check the welder's 
performance.   

42.5 Faulty welds caused by the poor workmanship shall be cut and re-welded at the 
contractor’s expense. The Engineer prior to any repair being made shall approve 
the procedure for the repair of defective welds. After the repair has been carried 
out, the compliance shall be submitted to the quality engineer.  

42.6 The contractor shall carry out the root run welding of all HP / LP piping, valves 
by TIG welding method only. The contractor shall have to carry out full TIG 
welding of butt weld joints of tubes / pipes of lesser thickness if required. During 
the root runs of stainless steel joints, the contractor shall before and during 
welding have to purge the pipes with inert gas.  All welded joints for temporary 
piping required for chemical  cleaning and steam blowing should be got done by 
HP welders only. The root run should be done by TIG welding. All arrangements 
required for the above shall be the responsibility of the contractor at no 
additional cost. Argon Purging is to be done for TIG Run of SS Pipes  

42.7 All expenses for testing of contractor's welders including destructive and 
nondestructive tests conducted by BHEL at site or at laboratory shall have to be 
borne by the contractor only. While the contractor will arrange for the test 
pieces, limited quantity of tube and pipe material required for making test pieces 
will be supplied by BHEL free of cost.  

42.8 The regulators used on welding machines shall be calibrated before putting 
these into use for work. The Contractor at his cost shall also arrange periodic 
calibration for the same.  

42.9 Only BHEL approved electrodes and filler wire will be arranged and 
used by the contractor, within the finally quoted price. BHEL reserves 
the right to test any approved electrode being used by the contractor. 
Testing charges for the same shall be borne by the contractor.  All 
electrodes shall be baked and dried in the electric electrode-drying oven to the 
required temperature for the period specified by the Engineer before these are 
used in erection work.  All welders shall have electrodes drying portable oven at 
the work spot. The electrodes brought to the site will have valid manufacturing 
test certificate. The test certificate should have a co-relation with the lot number  
/ batch number given on electrode packets.  No electrodes will be used in the 
absence of above requirement. The thermostat and thermometer of electrode 
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drying oven will be also calibrated and test certificate from Govt. approved / 
accredited test house traceable to National / International standards will be 
submitted to BHEL before putting the oven in use. The contractor shall also 
arrange periodical calibration for the same.  

42.10 All butt / fillet welds shall be subject to dye penetration test as per the 
instructions of the engineer at no additional cost. 

42.11 The contractor shall maintain a record in the form as prescribed by BHEL of all 
operations carried out on each weld. He has to maintain a record indicating the 
number of welds, the names of welders who welded the same, date and time of 
start and completion, preheat temperature, radiographic results, rejection if any, 
percentage of rejection etc. and submit copies of the same to the BHEL Engineer 
as required. Interpretation of the BHEL Engineer regarding acceptability or other 
wise of the welds shall be final. 

42.12 The contractor shall carry out the edge preparation of weld joints at site in 
accordance with the details acceptable to BHEL Engineer. Wherever possible 
machining or automatic flame cutting should be done. Gas cutting will be 
allowed only wherever edge preparation otherwise is impractical.  All slag / burrs 
shall be removed from the edge and all the hand cuts shall be ground smooth to 
the satisfaction of engineer. 

42.13 All welds shall be painted with anticorrosive red oxide paint once radiography 
and stress reliving works are over. Necessary consumables and scaffolding etc 
including paints shall be provided by contractor at his own cost.  

42.14  Pre-heating, radiography and other NDT tests, post heating and stress 
relieving after welding of tubes, pipes, including attachment welding wherever 
necessary, are part of erection work and shall be carried out by the contractor in 
accordance with the instructions of the Engineer. Contractor at his cost shall 
arrange all equipment and consumables essential for carrying out the above 
process. 

42.15 Contractor shall arrange all necessary stress relieving equipment with automatic 
recording devices. The contractor shall arrange for labour, heating elements, 
thermocouples, thermo-chalks, temperature recorders, thermocouple attachment 
units, graphs, sheets insulating materials like asbestos cloth, ceramic beads, 
asbestos ropes etc. required for heat treatment/ stress relieving operations. The 
contractor should take a note of the following, 

� Temperature shall be measured by thermocouple and recorded on a 
continuous printing type recorder. All the recorded graphs for heat treatment 
works shall be the property of BHEL. 

� All stress relieving equipment will be used after due calibration and 
submission of test certificate to BHEL. Periodic calibration from Govt.  
Approved / accredited Test Houses traceable to National / International 
standards will also be arranged by the contractor for such equipment at his 
cost.  

� The contractor shall obtain the signature of Engineer or his representative on 
the strip chart of the recorder prior to the starting of SR operations. 

42.16 The contractor shall also be equipped for carrying out other NDT like LPI / MPI / 
Hardness test etc. as required as per welding schedules / drawings within the 
finally accepted price / rates. Ultrasonic testing, wherever required, will be 
arranged by BHEL. Necessary help in conducting the UT shall however be 
rendered by contractor.   
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rendered by contractor.   

42.17  The technical particulars, specification and other general details for radiography 
work shall be in accordance with ASME, IBR or ISO as specified by BHEL.   

42.18 The contractor for radiography work shall use iridium-192. The geometric un-
sharpness shall not exceed 1.5 mm. The contractor should take adequate safety 
precautions while carrying out radiography. Contractor at his cost shall arrange 
necessary safe guards required for radiography (including personnel from 
BARC).    

42.19  Low speed high contrasts, fine grain films (D-7 or equivalent) in 10 cm width 
only be used for weld joint radiography. Film density shall be between 1.5 to 
2.0.   

42.20 All radiographs shall be free from mechanical, chemical or process marks, to the 
extent they should not confuse the radiographic image and defect finding. 
Pentrameter as per ASME or ISO must be used for each exposure.    

42.21 Lead numbers and letters are to be used (generally 6mm size) for identification 
of radiographs. Contract number, joint identification, source used, welder's 
identification and SFD are to be noted down on paper cover of radiograph. 

42.22 Lead intensifying screens for front and back of the film should be used as per 
the above-referred ASME specification.  

42.23 The joint is to be marked with permanent mark A, B, C to identify the segments.  
For this a low stress stamp shall be used to stamp the pipe on the down 
streamside of the weld.  

42.24 For multiple exposures on pipes, an overlap of about 25-mm of film should be 
provided.   

42.25 Radiography personnel with sufficient experience and certified by M/s BARC for 
conducting radiographic tests in accordance with safety rules laid down by 
Division of Radiological protection only have to be deployed. These personnel 
should also be registered with DRP / BARC for film badge service. 

42.26 All arrangements for carrying out radiography work including dark room and air 
conditioner and other accessories shall be provided by contractor within the 
space allotted for office at his cost.  As an alternative the contractor may deploy 
an agency having all above facilities and who are duly approved  / accredited by 
BARC and / or other Regulatory authorities. Detailed particulars of such agencies 
will be submitted and got approved by BHEL Engineer before the actual 
deployment of agency for radiography work.  

42.27 The contractor shall have a dark room fully equipped with radiography 
equipment, film (un-exposed), chemicals and any other dark room accessories. 

42.28 Contractor shall note that 100% radiography will be done at the initial 
stages on all the piping welding joints. Subsequently radiographic 
inspection will be done on the basis of quality of welding.  However minimum 
percentage of joints to be radiographed shall not be less than the requirement of 
BHEL welding schedule / IBR / Customer’s requirements. The percentage may 
be increased depending upon the quality of joints and at the discretion of BHEL. 
Radiography on LP piping joints is not envisaged.  However other NDT test as 
called for in the FQP including LPI, MPI and HT will have to be carried out. 

42.29 All the Radiographs shall be properly preserved and shall become the property of 
BHEL. They are to be reconciled with the work done, joints radiographed and 
submitted to BHEL / customer. 
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submitted to BHEL / customer. 

42.30 Since radioisotopes are being used, all precautions and safety rules as prescribed 
by BHEL/BARC/ Customer shall be strictly followed.  BARC / DRP certificate to be 
provided before taking up the work.   

42.31 Radiography of joints shall be so planned after welding, that the same is done 
either on the same day or next day of the welding to assess the performance of 
HP welders. If the performance of welder is unsatisfactory, he is to be replaced 
immediately.   

42.32 Wherever radiographs are not accepted, on account of bad shot, joints shall be 
re-radiographed and re- submitted for evaluation.    

42.33 However, if the defect persists after first repair, further repair work followed with 
radiography shall be repeated till the joint is made acceptable. In case the joint 
is not repairable, the same shall be cut, re-welded and re-radiographed at 
contractor's cost.  

42.34 If the contractor does not carry out radiography work due to non-availability of 
source / film / chemical / operator etc., BHEL will get the work done 
departmentally or through some other agency at the risk and cost of the 
contractor. 

42.35 Heat treatment and radiography may be required to be carried out at any time 
(day and night) to ensure the continuity of the progress. The contractor shall 
make all necessary arrangements including labour, supervisors/ Engineer 
required for the work as per directions of BHEL.   

42.36 The contractor shall assist BHEL Engineer in preparing complete field welding 
schedule for all the field welding activities to be carried out in respect of piping 
and equipment erected by him involving high pressure welding at least 30 days 
prior to the scheduled start of erection work at site.  The contractor shall strictly 
adhere to such schedules. 

42.37  For P91  materials, clauses no. 54.2 of this tender will be applicable besides 
above mentioned clauses from 42.1 to 42.36.  

42.38  For  T91 materials, clauses no. 54.3 of this tender will be applicable besides 
above mentioned clauses from 42.1 to 42.36.  

43.0  APPLICATION of INSULATION  and  REFRACTORY 

43.1 All attachment welding, including welding of hooks / supports as per pitch both 
on equipment and piping shall be done as directed by Engineer. Attachment 
welding shall have to be done by certified welders.  If necessary contractor may 
have to cut the hooks to correct length without any extra cost to BHEL.  

43.2 Contractor has to supply and apply heat resistant primer on welded portions 
before application of insulation.  

43.3 The mineral wool mattresses (bonded / un-bonded) / LRB mattresses are 
received at site in standard sizes. These are to be dressed / cut to suit site 
requirements by the contractor.  

43.4 The number of layers / thickness of mineral wool / LRB mattresses for 
auxiliaries, pipe lines, valves and other vessels shall be as per various drawings 
and as directed by Engineer. For applying the mineral wool mattress, the 
required holding materials, if necessary by fabrication of rings/ hooks shall be 
fixed as directed and as per drawings and spec. 
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43.5 The contractor should ensure, proper finishing of surface of the insulation, 
sheeting and cementing  

43.6  The contractor should ensure that the finished surface of the insulation 
works conforms to the dimensions and tolerances given in the drawings.  
Aesthetic finish and accuracy of work are most important.  

43.7 It is the responsibility of the contractor to ensure that the insulation materials 
and sheet metal covering issued to him for application are well protected against 
loss or damage from weather conditions. Closed / semi closed sheds or any 
other arrangements required for this will be made by him at his cost. If any 
damage occur to the material due to improper storage or due to any causes 
attributable to the contractor except for normal breakage or damages allowed in 
such cases, the cost of such damaged material shall be to the account of the 
contractor.   

43.8 Aluminum sheet cladding will be fabricated to the sizes and shapes specified in 
drawings. Beading, swaging, beveling of sheets, crowning the sheets if 
necessary will be carried out by him. Two coats of anti-corrosive black 
bituminous paint are to be applied on inner surfaces of the cladding. Bitumen 
sealing compound on the joints if necessary is included in the scope of this work. 
Contractor may note that they will also supply anti-corrosive black 
bituminous paint and bituminous sealing compound required for above 
works at his cost. However , if any material is received from the unit , 
the same shall be issued free of cost to the contractor 

43.9 Aluminum sheet metal cladding over insulation will consists of plain / ribbed / 
corrugated sheets.  The sheets will be supplied in standard sizes. Cutting them 
to required size, grooving, fabricating bends, boxes etc., for proper covering is 
contractor’s responsibility.  Any cutting  / bending / welding of fabricated skin 
casing sheets if required will also be covered within the scope of this contract. 

43.10 A logbook shall be maintained by the contractor to obtain clearance for 
application of insulation. If the contractor does the work on his own accord 
without prior permission the area may have to be redone at his cost.   

43.11 Contractor is liable for the exact accounting of the material issued to him and he 
shall make any unaccountable losses good. Wastage allowance for the material 
issued are as below: 

 1. Wool / LRB mattresses and cladding sheets.…. 2% 

2. Insulation bricks and mortar ..……………….…..2% 

3. Castable refractory           ………  ….1% 

43.12 The entire surplus, unused materials etc., supplied by BHEL shall be returned to 
BHEL after the work is over.  Materials like gunny bags and packing materials, 
empty containers may be returned at periodical intervals.   

43.13 The contractor shall leave certain gaps and opening while doing the work as per 
instructions of BHEL engineer to facilitate inspection during commissioning and 
to fix gauges, fittings and instruments. The gaps will have to be finished as per 
drawings at a later date by the contractor at his cost.  

43.14 If during erection and commissioning any of the parts are to be temporarily fixed 
and then replaced by permanent ones at a later date or if any of the parts are to 
be removed for modification, rectification, adjustment and then refitted or if 
some parts are to be opened for inspection and checking and for measurement 
of metal surface temperature the same may necessitate removal and re-
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application of insulation and sheet metal cladding, which shall be done by the 
contractor and the erection rate quoted shall be inclusive  of  such 
contingencies.  

43.15 Removable type of insulation shall be provided for valves, fittings, expansion 
joints etc as per the drawings or as directed by BHEL Engineer.  

43.16 All temporary pipelines required during testing, pre-commissioning and 
commissioning should be insulated as directed by BHEL at no extra cost to BHEL. 
However required insulation material shall be issued by BHEL free of cost.   

43.17 Insulation of expansion joints, dampers, etc shall be carried out after NDT / gas 
tightness test is completed. 

43.18 Special type of Insulation wool used in pent house shall not be cut 
indiscriminately.  

43.19 Contractor shall mix and apply the refractory / insulation as per the instructions 
of BHEL Engineer. Castable refractory / insulation after application shall be cured 
as per the instructions of BHEL Engineer. The contractor shall provide the 
required quantity of wire nails, planks for formwork and other materials for 
centering and grouting work. 

43.20 Application of castable and pourable refractory between tubes, around burners, 
on ceiling and as directed by Engineer and as per detailed drawings and 
specifications. 

43.21 Dressing of insulation brick to suit site conditions, curing refractory concrete 
applied/sheet cladding over insulation forms a part of this work. 

43.22 Contractor shall observe all precautions for laying / curing of castable refractory. 
Any defective works found shall be re-laid by contractor at his cost. 

43.23 Making structural supporting work for pourable insulation, laying pourable 
insulation, adhering to all specifications and instructions during application forms 
a part of this work. 

43.24 Day to day cleaning of insulation debris and scraps to be ensured by the 
contractor. Excessive wastage will attract cost recovery.   

44.0 TESTING, PRE-COMMISSIONING, COMMISSIONING AND POST-
COMMISSIONING.     

44.1  The contractor shall carry out all the required tests and pre-commissioning and 
commissioning activities required for their successful and reliable operation. 
These would include hydraulic test of boiler, land flow test, clean air flow test, 
chemical cleaning of piping and boiler, water washing, oil flushing of oil system 
etc. as instructed by BHEL using contractors own consumables, labour and 
scaffoldings etc.   Air leak test on pressure parts preliminary to hydraulic test by 
compressed air shall also be carried out to check and rectify the various leakage 
and defects etc. 

 All the chemicals required for carrying out these activities will be supplied by 
BHEL free of cost. 

 All required tests (Mechanical and electrical) indicated by BHEL and their clients 
for successful commissioning are included in the scope of these specifications. 
These tests / activities may not have been listed in these specifications. 

Specialized test equipment, if any, shall be provided by BHEL / its client free of 
hire charges. However contractor has to take proper care of the equipment 
issued to him. 
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44.2 Commissioning of ESP shall involve required tests such as air leak test, gas 
distribution test, motor no load test, rapping mechanism trial runs, interlock 
tests, charging of transformer fields, commissioning of all electrical equipment / 
panels, heaters and their proper tuning etc.  The contractor shall provide all 
consumables, labour, scaffoldings and items required for satisfactory testing. 

44.3  After completion of erection of furnace, ducts and air heaters, a test shall be 
performed on the steam generator by the contractor to establish the tightness of 
the erected equipment from the outlet of FD fan through the steam generator 
up to stack.  

44.4 44.4. All the tests may have to be repeated till all the equipment satisfy the 
requirement / obligation of BHEL at various stages.  The contractor shall do all 
the repairs for site-welded joints arising out of the failure during testing. 

44.5 44.5 The scope of pre-commissioning activities cover installation of all necessary 
equipment including temporary piping, supports, valves, blanking, pumps, tanks, 
with access platforms valves, along with accessories required for hydro test, 
chemical cleaning, steam blowing or for any other tests. The scope also covers 
the off site disposal of effluents. 

44.6 All items / material required for conducting hydraulic test, chemical cleaning, 
steam blowing etc., will be supplied by BHEL/ its customer and the contractor 
shall take delivery of material as mentioned under clause no. 39 of this tender. 
However, servicing, erection,  dismantling and returning of the same to stores 
shall be  the responsibility of the respective contractor who shall be  erecting the 
equipment / piping. The contractor may note that no separate payment shall 
be released for any temporary works that are to be carried out for 
conducting pre-commissioning and commissioning tests.  Bidders are advised to 
include expenses on temporary works along with the rates being quoted by 
them. Broadly the work on temporary systems will be divided as under: 

 

Boiler Part-A: Erection etc. of all temporary piping along with insulation and 
supports for steam blowing, interfacing for chemical cleaning and affluent 
disposal are to be carried out as part of Boiler part-A work. However 
Installation and operation of all equipment including tanks and electrical 
switchgear along with their accessories shall be carried out  by another 
agency. Contractor for Part-A work will be responsible for assisting their 
operation   till completion of the commissioning activities. He will also service the 
equipment and handover the equipment to the other agency for further 
erection/commissioning activities.  

 

Boiler Part-B:  Erection etc. of blowers and blanks and putty required for 
conducting air tightness test and GD Test are to be carried out by the 
contractor. (Putty to be procured by the contractor). 

The above is only a broad breakup of the temporary works. The 
engineer at site will make final break up. His decision will be final and 
binding by all the parties. 

Dismantling of the temporary equipment and piping will be done by 
the respective agency that has erected the equipment. He will also 
return the equipment to the stores.  

44.7 Drum will be dispatched without fixing internals and internals will be sent 
separately. The internals have to be fixed as and when required. Dismantling 
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separately. The internals have to be fixed as and when required. Dismantling 
and re-assembly to be done to suit various commissioning requirements. 

44.8 Commissioning of the boiler will involve trial run of all the equipment erected. 
The boiler has to be lighted up for refractory drying, alkali boil out, acid 
cleaning, passivation, preservation, steam blowing and floating of safety valves. 
Flushing of all the lines by air, oil or steam as the case may be, trial run of the 
boiler, servicing of valves and any other works incidental to commissioning are 
to be carried out. During this period though the BHEL’s customer’s staff will also 
be associated in the work, the contractor’s responsibility will be to arrange for 
the complete requirement of supervision, men, consumables, T&P and IMTEs till 
such time the commissioned units are taken over by the BHEL’s customer.  

44.9 It shall be the responsibility of the contractor to preserve the boiler as per 
BHEL’s requirement.  

44.10 It shall be the responsibility of the contractor to provide various category of 
workers in sufficient numbers along with Supervisors during Pre-commissioning, 
commissioning and post commissioning of equipment and attending any problem 
in the equipment erected by the contractor till handing over. The contractor will 
provide necessary consumables, T&Ps, IMTEs etc., and any other assistance 
required during this period. Association of BHEL’s / Client's staff during above 
period will not absolve contractor from above responsibilities.    

44.11 It shall be specifically noted that the above employees of the contractor may 
have to work round the clock along with BHEL Engineers and hence overtime 
payment by the contractor to his employees may be involved. The contractors 
finally accepted rates should be inclusive of all these factors also.  

44.12 In case, any rework is required because of contractor's faulty erection, which is 
noticed during pre-commissioning and commissioning, the same has to be 
rectified by the contractor at his cost.  If any equipment / part is required to be 
inspected during pre-commissioning and commissioning, the contractor will 
dismantle / open up the equipment / part and reassemble / redo the work 
without any extra claim.  

44.13 During commissioning, opening / closing of valves, changing of gaskets, 
realignment of rotating and other equipment, attending to leakage and 
adjustments of erected equipment may arise. The finally accepted price / rates 
shall also include all such work. 

44.14 The contractor shall make all necessary arrangements including making of 
temporary closures on piping / equipment for carrying out the hydro-static 
testing on all piping, equipment covered in the specification at no extra cost.  

44.15 The valves will have to be checked, cleaned or overhauled in full or in part 
before erection, after acid cleaning, steam blowing and during commissioning as 
may be necessary.   

44.16 In case any defect is noticed during tests, trial runs and commissioning such as 
loose components, undue noise or vibration, strain on connected equipment 
etc., the contractor shall immediately attend to these defects and take necessary 
corrective measures.  If any readjustment and realignment are necessary, the 
contractor at his cost shall do the same as per Engineer’s instructions including 
repair, rectification and replacement work. The parts to be replaced shall be 
provided by BHEL.      

44.17 All temporary supports shall be removed in such ways that pipe supports are not 
subjected to any sudden load. During hydraulic testing of pipes, all piping having 



TENDER NO. BHEL:NR(SCT): CHHABRA:BLR:394 

 

84 

subjected to any sudden load. During hydraulic testing of pipes, all piping having 
variable spring type supports shall be held securely in place by temporary means 
while constant spring type support hangers shall be pinned or blocked solid 
during the test.   

44.18 The contractor shall carry out cleaning and servicing of valves and valve 
actuators prior to pre-commissioning tests and / or trial operations of the plant. 
A system for recording of such servicing operations shall be developed and 
maintained in a manner acceptable to BHEL Engineer to ensure that no valves 
and valve actuators are left un-serviced.   Wherever necessary as required by 
BHEL Engineer, the contractor shall arrange to lap / grind valve seats. 

44.19 Cleaning and servicing of all the filters / strainers, toppings of oils coming in the 
system shall be done by the contractor within the accepted price. 

44.20 At the time of each inspection, the contractor shall take note of the decisions  / 
changes proposed by the Engineer and incorporate the same at no additional 
cost. The  contractor  shall carry out any other test as desired by BHEL 
Engineer/ Manufacturer on erected equipment covered under  scope of this 
contract during testing and commissioning to demonstrate  the  physical 
completion of any part or parts of  the work performed by the contractor 

45.0  FINISH PAINTING 

45.1 All exposed metal parts of the equipment, structure, auxiliaries, piping, and 
other items (covered within the scope of this contract) after installations are to 
be painted.  The surfaces are to be thoroughly cleaned of all dirt, rust, scales, 
grease, oils and other foreign materials by wire brushing, scrapping, any other 
method as per requirement of BHEL.  The same will be inspected and approved 
by the engineer before painting.  

45.2 Mostly the equipment / items/ components will be supplied with one coat of 
primer paint and one coat of finish paint. However during storage and handling, 
the same may get peeled off / deteriorate. All such surfaces are to be thoroughly 
cleaned and to be touch up painted with suitable approved primer and finish 
paint matching with shop paint / approved final colour.  Besides above two coats 
of approved primer paint is to be applied on all the bare / unpainted surfaces. 
The gas cut stubs would require being ground and rounded.  

45.3 After applying the primer paints, wherever required, all structure / equipment / 
items, shall be finish painted with paints as specified by BHEL engineer.  The 
number of coats / paint thickness shall be as indicted in the drawing / 
documents. However at least two coats of finish painting is to be applied. In 
case proper finish is not obtained in two coats, the contractor shall apply 
additional coat (s) till proper finish / paint thickness is achieved. Certain 
equipment / Items are required to be painted with approved quality heat 
resistant paint / primer . After completion of painting all bright spots shall be 
cleaned to the satisfaction of Engineer. Minimum paint thickness is to be 
ensured at all places as per specifications. 

45.4 Certain equipment like control panels, valves etc. shall require spray painting. 
The contractor shall make arrangements of the required equipment for spray 
painting. Spray painting at the job site shall be permitted only at times and 
locations approved by Engineer.   

45.5 Contractor at no extra cost to BHEL shall supply all paints, primers, 
tools and other consumables including scaffolding materials required 
for finish painting. Paint is to be of BHEL approved make only and painting 
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should be as per colour scheme and quality approved / specified by Engineer.  
Valid Test Certificate for the paint so supplied shall be made available before use 
of the same on work.  

45.6 The contractor may be required to fill up dents / marks by applying putty before 
final painting of equipment. All materials and arrangements have to be made 
within quoted lumpsum price/rates. 

45.7  The contractor shall provide legends with direction of flow on equipment 
and piping in size specified by Engineer. Letter writing shall be done in Hindi / 
English or in both languages. 

45.8  The painters have to under go test and only qualified painters will be 
allowed to work. 

46.0  PROGRESS REPORTING 

46.1 46.1Contractor is required to draw mutually agreed monthly erection programs in 
consultation with BHEL well in advance. Contractor shall ensure achievement of 
agreed program and shall also timely arrange additional resources considered 
necessary at no extra cost to BHEL.  

46.2 Weekly progress review meetings will be held at site during which actual 
progress during the week vis-a-vis scheduled program shall be discussed for 
actions to be taken for achieving targets. Contractor shall also present the 
program for subsequent week. The contractor shall constantly update / revise 
his work program to meet the overall requirement. All quality problems shall also 
be discussed during above review meetings.  Necessary preventive and 
corrective action shall be discussed and decided upon in such review meetings 
and shall be implemented by the contractor in time bound manner so as to 
eliminate the cause of non-conformities.  

46.3 The contractor shall submit daily, weekly and monthly progress reports, 
manpower reports, materials reports, consumables (gases / electrodes) report 
and other reports as per Performa considered necessary by the Engineer.  

46.4 The progress report shall indicate the progress achieved against planned, with 
reasons indicating delays, if any. This should give the remedial actions which the 
contractor intends to take to make good the slippage or lost time, so that further 
works again proceed as per the original program and the slippage do not 
accumulate and effect the overall program.  

46.5 The daily manpower reports shall clearly indicate the manpower deployed, 
category wise specifying also the activities in which they are engaged. 

47.0 DRAWINGS AND DOCUMENTS 

47.1 The detailed drawings, specifications available with BHEL engineers will form 
part of this tender specification. These documents will be made available to the 
contractor during execution of work at site. The contractor will also ensure 
availability of all drawings / documents at work place.  

47.2 Necessary drawings to carry out the erection work will be furnished to the contractor 
by BHEL on loan, which shall be returned to BHEL Engineer at site after completion 
of work. Contractor shall ensure safe storage and  quick retrieval of these 
documents.   

47.3 The contractor shall maintain a record of all drawings and documents available with 
him in a register as per format given by BHEL Engineer. Contractor shall ensure use 
of pertinent drawings / data / documents and removal of obsolete ones from work 
place and returning to BHEL.  
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place and returning to BHEL.  

47.4 The data furnished in various annexure enclosed with this tender specification are 
only approximate and for guidance. However, the change in the design and in the 
quantity may occur as is usual in any such large scale of work. 

47.5 Should any error or ambiguity be discovered in the specification or information the 
contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

47.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific approval 
of BHEL.  

48.0 TAXES AND DUTIES 

48.1          TDS under Income Tax, Sales Tax, VAT etc, if any, shall be deducted 
at prevailing rates on gross invoice value from the running bills unless 
Exemption Certificate from appropriate Authority / Authorities is furnished. 

48.2 Price quoted shall be inclusive of all taxes except service tax. The 
service tax, as legally leviable & payable by the contractor under the 
provisions of applicable law/act, shall be paid by BHEL as per 
contractor’s bill. However, contractor shall have to submit proof of service 
tax deposited by them immediately after the deposit but not later than the 
next bill submitted after the due date of deposit. The contractor shall 
furnish proof of Service Tax registration with Central Excise Division 
covering the services covered under this contract. Registration should 
also bear endorsement for the premises from where the billing shall be 
done by contractor on BHEL for this project The contractor shall obtain 
prior approval of BHEL before billing the service tax amount. 
 
 With introduction of Cenvat credit rules 2004 which came into force w.e.f. 
10.09.2004, excise duty paid on input goods including capital goods used 
for providing the output service and service tax paid on input service can 
be taken credit of against the service tax payable on output service. As 
such, while offering the rates, the contractors may take into account 
the benefit of above provisions as the cost of input to contractors 
will be the cost net of excise duty and service tax and adjust their 
offer price accordingly to make it more competitive. 

  

48.3 In VAT applicable States, “Tax Invoice” if required under the relevant 
State VAT law shall be submitted alongwith other compliances as per 
concerned VAT Act.    

48.4 Contractor shall get his organization registered with concerned sales 
tax/VAT authorities within 15 days of award of this contract, if applicable. 
The delay on this account and delay in bringing the material shall be to 
contractor’s account and no extension of time shall be allowed on this 
account. The sales tax/VAT registration for this contractor shall be 
forwarded to BHEL within 30 days from the date of LOI. In case the 
contractor is already registered for sales tax/VAT with Govt. Authorities he 
must quote his registration no, while submitting their tender.    
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48.5 Contractor has to make his own arrangement at his cost for completing 
the formalities, if required, with Sales Tax/VAT Authorities, for bringing 
their materials, plants, and equipment at site for the execution of the work 
under this contract. No road permit shall be issued by BHEL for contractor’s 
materials/equipments. 
 

49.0 EXTRA WORK:  

49.1 BHEL may consider for payment of extra works on man hour basis @ Rs.30/- 
(Rupees thirty only) per man hour only for such of those works which:  

A Require major revamping or rework and which are totally unusual to 

 normal erection work.    

B Require rectification / modification for improvement in the design during 
commissioning,  

C Requiring fresh fabrication of components in place of rejected / replaced 
components. 

49.2 The rates indicated as above, shall include over time, if any, consumables, 
supervision, use of tools and tackles and other site expenses and incidentals.  

49.3 The extra works, if any, shall be carried out by a separate gang, which will be 
identified for certification of man-hours. This gang will not be utilized for any 
other work during the period that they are engaged in the extra-work. Logbook 
should be maintained and should be signed jointly by the contractor's 
representative and BHEL Engineer on day-to-day basis.  However, signing of the 
logbook does not necessarily mean acceptance of the extra works, which would 
be identified by Engineer, whether work is covered in one of the above 
categories.  Only those works and man-hours that are certified by the BHEL 
Engineer-in-charge will be considered for payment.  The decision of BHEL in this 
regard shall be final and binding on the contractor. 

50.0 PRICE VARIATION   

50.1 The finally accepted rates for scope of work as defined in this tender are 
subjected to price variation provisions as per following formula: 

           
          .                  0.75 x P0 (F1 - F0) 
          .      P1=          ----------------------- 
          .                               F0 
           

P1=Increase/decrease in billing amount (variation) for the particular 
month of billing. 

           
P0 = Gross billed  amount  for the month as per contract provisions. 
           
F1 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   

for   Industrial workers (Base  1982  =100)  applicable for the 
month  under  consideration  i.e.  for which bill has been raised. 

          
            F0 = All India CPI published by Labour bureau, Simla, Govt.  of   India,   

for  Industrial  workers (Base  1982  =100) applicable for the 
month of award of work. 
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50.2 Price variation as per above formula will be calculated and paid on the total 
contract value (excluding payments towards extra works and over run, if any) on 
month-to-month basis from the date of award.  BHEL however reserves the right 
to freeze variation for that much of duration of delays, from time to time, which 
are entirely attributable to the contractor. Price variation on last 5% of CV 
will be based on average index. 

50.3 With the provision of price variation as per above clauses NO CLAIM / COMPENSATION 

on account of any increase whatsoever, (irrespective of whether escalation are steep/ 
unanticipated or not compensated by the above escalation provisions in full 
towards minimum wages, consumables, coarse / fine aggregates, steel , wood, 
electrodes, gases or any other item / reason) will be payable during the entire 
period of execution including extended period, if any.    

51.0 RATE SCHEDULE  

51.1 Contractor shall fully understand equipment description and scope of work 
before quoting. The scope of work and responsibility of the contractor as 
mentioned under these specifications shall be covered within the quoted rates. 

51.2  The tenderer shall quote the rates as per the rate schedule only, in part II 
price bid (Original).  Conditional price bids or price bids with any deviation / 
clarification etc. are liable to be rejected.  No cutting / erasing / over writing 
shall be done.   

51.3  “THE TENDERER MAY QUOTE EITHER FOR PART-‘A’ OR PART-‘B’ OR 
BOTH OF THEM. TENDERERS ARE REQUIRED TO SUBMIT BIDS FOR 
PART-‘A’ AND PART-‘B’ IN SEPARATE SEALED ENVELOPS AS PER RATE 
SCHEDULE. THE PRICE BIDS OF QUALIFIED BIDDERS SHALL BE 
OPENED AS FOLLOWS; 

 
“ PRICE BID FOR PART-‘A’ SHALL BE OPENED FIRST FOLLOWED BY 
PART-‘B’ WITH A TIME GAP AS DECIDED BY BHEL. THE  PRICE BID OF 
SUCCESSFUL BIDDER FOR PART-‘A’ WORK WILL NOT BE CONSIDERED 
DURING PRICE BID OPENING  FOR PART-‘B’ WORK”. 

52.0 INSTRUCTIONS TO TENDERER 

52.1 Offers received without data / information, required under tender clauses-11.1 
to 11.11, is liable to be rejected. All these data / information should be duly 
supported   by documentary evidences  (Refer note below clause-11)  

52.2 No deviations to the tender conditions will normally be accepted.  

52.3 The tenderers are advised to actually visit the site and fully acquaint themselves 
with site conditions, location of stores, transportation routes, quantum of work 
etc. before quoting their rates for this work.  BHEL shall not be responsible in 
any way for non-familiarization of the site conditions. Once the tenderer has 
quoted for the work, it is implied that he has ascertained various site conditions 
and NO CLAIM whatsoever will be entertained by BHEL on any such account.   

52.4 The contractor in the event of this work being awarded to him shall establish a 
site office at site and keep posted an authorized responsible officer who should 
hold a valid power of attorney for the purpose of the contract.  Any order or 
instruction of the Engineer or his duly authorized representative communicated 
to the contractor's representative at site office, will be deemed to have been 
communicated to the contractor at his legal address.  
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52.5 LIQUIDATED DAMAGES (LD) 
 
For delay in completion of work attributable to the contractor, the LD shall be 
applicable at the rate of ½% of the contract value per week of delay or part 
thereof limited to a ceiling of 10% of the contract value as mentioned under 
clause no.25.5 of the GCC of the tender. 

 

 

52.6 

  
SECURITY DEPOSIT 
 
The contractor shall submit  Security Deposit within 15 days from the date 
of issue   of    LOI  as per clause no. 16.2 of the General Conditions of 
Contract  (GCC).  In case the contractor opts to furnish Bank Guarantee as 
a part of Security Deposit, the BG shall be issued as per the Performa 
enclosed as per Annexure-H of the GCC and also that the BG should be 
issued preferably through any of the Member Banks listed in  GCC; 
          
 For BG through any  other Nationalized Bank (Not covered  in the list of  
Member Banks of  GCC), the discretion of its acceptance shall lie solely  with 
BHEL. 

 

52.7 OTHERS 

52.7.1 In case of any contradiction between General Conditions of Contract (GCC) and 
Special Conditions of Contract (SCC), the latter shall prevail. 

 

52.7.2 The Price Bids of only those bidders will be opened who will be qualified for the 
subject job on the basis of pre-qualification evaluation / Techno-commercial bids 
and acceptance of customer. BHEL reserves the right to reject the bidders with 
unsatisfactory past performance in the execution of a contract. BHEL’s decision 
in this regard shall be final & binding. 
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SECTION - III B 

 SPECIAL CONDITIONS OF CONTRACT 

53.0 SCOPE OF WORK 

53.1 BHEL has been awarded the work of Design, Manufacture, supply, 
installation, erection, testing & commissioning of 2*250 MW units 
(STAGE-I, UNIT 1 &2) at Chhabra Thermal Power  Project (CTPP) 
of RRVUNL at Motipura Chowki , Chhabra, Dist Baran, Rajasthan, 
on lumpsum basis. The main equipment in steam generation 
package consists of boiler, Electro-static precipitator, fans, milling 
systems, steam turbines, generators, boilers feed pumps, piping 
along with the associated auxiliaries supports and controls.  

 The scope of work under this tender consists of taking delivery of 
the boiler materials from the project storage yard / stores / sheds 
to erection site (approximately 1 to 2 Km),  

� Their preservation, safe keeping, watch and ward.  

� Checking, dressing, chipping and leveling of foundations.   

� Pre-assembly, erection, alignment of various equipment, 
machining and grouting.  

� Welding, heat treatment, radiography, UT and other non-
destructive tests wherever required  

� Hydraulic testing, air leak test, land flow test , clean air flow 
test  and other pre commissioning tests, 

� Carrying out of Special processes as per clause 54.0  

� Insulation and finish painting including supply of paints etc., 

� Chemical cleaning,   and passivation as per the scope given in 
the tender   

� Steam blowing and safety valve floating including erection 
and dismantling of all temporary piping, valves, pumps, tanks 
etc. required for above operations and other commissioning 
activities including post commissioning operations and 
stabilisation of the unit,  

�  Unit trial operation, resolving any deficiencies observed and 
handing over of 2*250 MW Boiler Unit Nos. 1 & 2 at CTPP, 
Chhabra, Baran. 

 

53.2 

 

 

 

 

The PG wise break up of boiler Part A, boiler Part B and piping is 
tentatively as indicated under Annexure-I (A) & I(B).  Certain PGs have 
been indicated under both the Packages to have faster systems 
readiness. In case of dispute regarding the tonnage indicated, the 
decision of the BHEL Engineer with respect to scope , and keeping the 
work suitability , quality and time schedule will be final and binding on 
the contractor. However the basic division of work between Boiler part-A and 
Part-B shall be as under:   

Part ‘A’ of Boiler is up to BOF (Boiler Outlet Flange). It includes main 
boiler / furnace, structures, pressure parts, air heaters, associated ducts 
(including ducts between air heater and FD/PA fans), burners, Pulverised coal 
piping, oil system, integral piping, Power Cycle Piping (as specified) elevator 
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structures along with dust proof cladding etc., painting and insulation on items 
covered under Part-A.  Final connection at boiler outlet flanges (whether 
bolted / welded or both) with ducting, coal pipes with mills, or any 
other connection to Part B will be in the scope of Part ‘A’ contract. 

Part ‘B’ of boiler is mainly from BOF to chimney. It includes fans 
(ID/FD/PA), mills, feeders, ESP, associated ducts, structures etc. Painting and 
insulation on item covered under Part –B scope.  

 Approx. weight to be erected shall be 16645 MT for Boiler Part-A work 
(consisting of 15000 MT of boiler components & 1645 MT of piping 
systems under Part A ), and 14750 MT for boiler Part-B work as 
indicated in Annexure-I(A) & I(B). The contractor is required to erect actual 
tonnage (irrespective of any variation plus or minus) which may be necessary to 
complete their work and commission above boiler and complete the work in all 
respects as detailed in tender specifications, for which payments shall be released 
on finally accepted tonnage rates. The contractor undertakes to erect / 
commission actual quantities as per advice of BHEL Engineer and accordingly the 
final contract price shall be worked out on the basis of quantities actually erected 
at site and payments will also be regulated for the same.  However, in case of 
over all variation in final executed  value (w.r.t the awarded value indicated 
in the LOI)  beyond  (minus) 30% i.e in case of reduction in executed value 
w.r.t awarded value, the contractor will be eligible for compensation as per 
the following provision;  
 
“The final executed value shall be raised by 10 % of the executed value 
subject to the condition that the total value of work executed plus increase 
as above shall be limited to 70 % of the awarded contract value” 

 

Contractors shall take above into account while quoting the unit rates quoted as 
per Rate Schedule so as to take care of such variation during execution stage 

 

53.3 The contractor under this contract shall also provide free of cost 
services of skilled persons for a total period of 168 Man-months for 
Part-A , 144 Man-months for Part-B   exclusively for use by BHEL. This 
manpower will be required for following services; 

Qualified computer operators for office work. (24 man months) each for part-A 
and Part B 

Qualified persons for maintaining store record and posting stock ledgers 
and secretarial work. (48 manmonths for Part-A , 24 manmonths for Part-
B ) 

Skilled workers for working in store, office and colony. (48 manmonths) each 
for part-A and Part B 

Unskilled workers for working in store, office and colony. (48 manmonths) each 
for part-A and Part B 

Persons so deployed shall have to work in extended hours whenever required. 
Workmen provided as per the above provisions shall be fully trained and 
experienced in the nature of work for which they are deployed.   

 

In case these services are not utilized for any reason whatsoever, fully 
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or partly, recovery at the rate of the prevailing minimum wages at 
Chhabra for the categories given plus 10% will be made from the final 
bill of the contractor. 

 

53.4 The scope of work will also include providing qualified Supervisors for 
direct supervision of various works other than the scope covered under 
this tender. These qualified Supervisors shall be provided for Twenty-
four man-months, for each part, as per site conditions. The supervisors 
shall possess a minimum qualification of a mechanical / electrical 
engineering diploma. They shall be deployed in all areas covered under 
various specifications as well as other related areas as may be deemed 
essential based upon work requirements, though not specified. They 
shall be guided by BHEL Engineers to ensure smooth work progress as 
and when /where required /deployed. No separate payment shall be 
paid for providing the services as per this clause. The contractor shall 
provide these free of cost services within the quoted rates as per Rate 
Schedule. 

In case BHEL is not able to utilize the man months as per provision , a 
lump sum of Rs 10,000/- ( rupees ten thousand only ) per man month  
for the un-utilised man months will be recovered from the bills of the 
contractor. 

53.5 The customer M/s. RRVUNL and / or their Consultant ( M/s TCE ) may depute 
their representative for checking and supervision of important stages of work. 
The contractor shall be required to provide all facilities for inspection of works, 
without any cost implications to the BHEL. Any defect in quality of work or 
deviations from drawings / specifications pointed out during such inspection shall 
be made good by the contractor in the same way as if pointed out by the BHEL 
Engineer, without any cost implication to BHEL 

53.6 Health, Safety & Environment management (HSE) 

 

53.6.1 

 

Besides provision with regard to SAFETY under Clause 27 of GCC, the 
contractor will be responsible for Health, Safety & Environment 
management at site for the construction activities to be carried out by 
them in accordance with requirements given under section I(a) of 
GCC of this document.  The contractor shall continuously take special 
care to ensure the safety and prevention of human and equipment 
accidents and maintain good sanitary conditions in and around the site. 
All the construction work and plant operation must be carried out in the 
safest possible manner.  The Engineer reserves the right to stop any 
process which, in the Engineer’s opinion, is being performed 
dangerously.  In this case the contractor must immediately adhere the 
requisite safety precautions and any delays attributed to the work 
stoppage on this account shall not affect the agreed contractual finishing 
dates.  
  
The contractor shall appoint  dedicated full-time Qualified Safety Officers who 
shall have full authority to ensure that all necessary safety precautions are 
observed by the Contractor's employees and sub-contractors.  These appointees 
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shall have full responsibility for the safety of all personnel within the 
contractor's area of the works. 
 
Some of the common safety rules to be followed during working  are as follows 
:- 

 
� No body is allowed to enter at construction site without Safety Shoe. 
� Never enter work area without Safety helmet & chin strap in place. 
� No climbing/working allowed without proper safety belt above 2 m. 

height. 

� Do not exceed the speed limit 25 Kmph within premises. 
� No debris obstacles allowed on the roads & passages. 
� Do not walk on pipelines or false ceiling. 
� Maintain good Housekeeping at work site. 
� No photography/ Videography allowed without permission 
� All Site supervisors & engineers (including subcontractor’s) must be 

imparted structured   training on construction safety before start of the 
job & record to be maintained. 

� Availability of qualified & trained Site Engineer at site during all working 
hours. 

� Site Safety training to be imparted to all workers & plan to be made to 
cover every worker. 

� Tools box talk (5-15 minutes) by supervisor prior to commencement of 
any job. 

� All accident / incidents(Near Miss) to be reported & 
investigated.(formats & procedure should  be finalized) 

� Daily Safety Checking by Each Site Engineer along with Safety engineer. 
� Weekly co-ordination meeting of all Safety engineers with BHEL safety 

officer. 
� Monthly safety meeting with Site In-charges. 
� All Safety equipment must be ISI marked & checked by Safety officer 

before use. 
� Tag system for erection & use of scaffoldings. 
� Bamboo/wooden Scaffolding material not allowed. 
� LPG cylinders not allowed for gas cutting. 
� Good House keeping. Separate waste bins to be used for flammable & 

non flammable material. 
� Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
� Deployment of Safety Supervisors for every 250 workers and part there 

of at work site. 
� Display of List of First Aid trained persons. 
� Testing certificates for lifting tools & tackle.  
� Provision & maintenance of fire extinguishers at construction site & 

material stores. 
� Display of emergency telephone numbers at various locations. 
� For work in confined space use 24 V lamp fitting & use tools with air 

motors or electric tools with max. 24 V. 
� For confined space entry Gas test must be done before & at regular 

intervals. 

� Checking & tag of equipment like grinding machine, welding machine, 
gas cutting set etc. by supervisors before use. 
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Further, the contractor is required to provide proper Safety Net 
System wherever the hazard of fall from height is present as per 
instructions of BHEL Engineer at site. The safety net shall be fire 
resistant, duly tested and shall be of ISI mark and the nets shall be 
located as per site requirement to arrest or to reduce the 
consequences of a possible fall of persons working at different 
heights. 

 

53.6.2 

 

Contractor shall make necessary arrangements to ensure that the atmosphere 
in working area (under the scope of work in this tender) and on roads is free 
from particulate matter like dust, sand etc. by keeping the top surface wet for 
ease in breathing. Provision of required tanker with spraying arrangement has to 
be ensured by contractor within the quoted rates, at no extra cost to BHEL 

Contractor shall ensure following: 

1. Contractor has to maintain contact with local hospital having ambulance 

facility , scanning & other ultra modern medical facilities required during 
emergency. 

 
2. Contractor has to ensure pre employment medical check for all staff & 

workers. 
 
3. Contractor has to ensure that adequate First Aid facilities with trained 

nurse are available at work site for emergency purpose. This emergency 
set-up should include, but not limited to, following 

 
� Male nurse (in shifts) 
� Oxygen set up 
� Breathing apparatus 
� Eye wash facility 
� Stretcher 
� Trauma blanket 
� Medicines. 

 

An ambulance is required to be arranged and maintained at 
site and for entire contract period for subject work by 
successful bidder for Part– ‘A’ work. This emergency facility 
set up including ambulance, male nurse etc. will be shared 
by BHEL and its other contractors working at same project at 
no extra cost to BHEL and its sub-contractors. In case , 
under unavoidable circumstances , if the ambulance is not 
available , the contractor will have to arrange for the same as 
under clause 53.6.2.1 . 
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53.6.3 

 

The contractor shall comply with following towards Social 
Accountability; 
 
(a) The contractor shall not employ any employee less than 15 years of age 

in pursuant to ILO convention. If any child labour were found to have been 
engaged , the Contractor shall be levied with expenses of bearing his 
education expenditure which will include stipend to substantiate 
appropriate education or employ any other member of family enabling to 
bear the child education expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide 
by abolition of Bonded Labour System(Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated 
in the Contract and Contract Labour( Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and 
shall be liable for Discrimation/Corporal punishment for failure in meeting 
with relevant requirements. 

(e)  The Contractor shall abide the requirement of Contract 
Labour(Regulation & Abolition) Act,1970 for working hours. 

(f)  The Contractor shall abide by the Statutory  requirement of Minimum 
Wages Act 1948, payment of Wages Act 1936. 

(g) The Contractor shall arrange potable drinking water to its employees & 
workers. 

53.6.4 Contractor shall make necessary arrangements to ensure following: 

� Contractor for Part ‘A’ work shall ensure deployment of 
Qualified level-2 Engineer for NDT services at site. 

� Contractor shall ensure deployment of Qualified & Experienced 
Safety Engineer / Officer at site. 

� Contractor shall ensure that all the T & Ps deployed by them, 
including cranes, (Indicative lists of  T&Ps and IMTEs to be arranged by 
the contractor are given as per Annexure-IV & and Annexure-V.) are 
regularly certified by approved testing agency & the relevant 
certificates to this effect are to be given to BHEL for records. 

It may be noted that non-compliance to the above three conditions 
will result in penal action as may be decided by BHEL. 

The Contractor shall be fully responsible for accidents caused due to him or his 
agents or workmen’s negligence or carelessness in regard to the observance of 
the safety requirements and shall be liable to pay compensation for injuries. It 
may be noted that non-compliance to HSE requirements will result in penal 
action. In case of  violations of safety requirements, the Contractor shall be 
liable for a penalty of Rs. 200/- for the first violation and Rs. 500/- for the 
subsequent violations. For serious lapses, as decided by BHEL Engineer, 
fines upto Rs. 5000/- at a time can be imposed. 

The amount towards penalties as above will be deducted from running bills  of 
the Contractor. The amount so collected above will be utilized  for supporting 
the safety activities at site. The decision of BHEL on above will be final and 
binding on the Contractor. 
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53.6.5 In order to meet the environmental concerns it is expected that the 
contractor shall plant, protect and maintain at least 200 trees ‘OR’ 
EQUIVALENT in the vicinity of the project as per the available space and as per 
the advise of Engineers. In case no area is earmarked for tree plantation, the 
contractor may take up any other equivalent environment related project   after 
due approval of the BHEL Engineer. 

54.0 SPECIAL PROCESSES 

54.1 DRUM LIFTING 

54.1.1 Boiler drum shall be transported and placed near the boiler structure by another 
agency. Shifting / dragging (Approx. 300 m) and positioning of the drum below 
the structure and its alignment is to be carried out by the contractor under this 
contract. 

54.1.2 The contractor at site will fabricate drum-lifting structures. For  fabrication  of  
structure, the contractor at his cost shall arrange steel and  consumable for the 
same. The contractor, at his own cost, shall carry out fabrication, erection and 
complete installation of drum lifting structure. After completion of drum erection 
and alignment, the contractor shall dismantle the drum lifting arrangements. 
T&P given to contractor for drum lifting shall be returned to BHEL stores in good 
condition and to the satisfaction of the Engineer. 

54.1.3 BOILER DRUM LIFTING will be carried out by STRAND JACK METHOD. 
For this the STRAND JACK EQUIPMENT will be provided and operated by BHEL.    
Under this operation, the following is envisaged in the scope of the Contractor: 

1. Fabrication and Installation of Cathead Structure as per drawing 
supplied. 

2. Fabrication and Installation of Fixing Arrangements for Strand Jack and 
associated equipments  

3. Installation of Strand Jacks and associated equipments in position in the 
Boiler as per instruction. All these equipments will be provided near the 
Boiler. 

4. Providing the services of Unskilled workers for handling/ installation of 
the Strands and associated equipments .  

5. Shifting of all the materials for Drum Lifting to the required position from 
Stores. 

6. Lifting and positioning of U Bolt with the help of winches. 

7. Coordinating the Lifting of Drum and U-Bolts. 

8. Alignment of Drum and fixing of U-Bolt. 

9. Dismantling, lowering and  handing over of Lifting Equipments  near 
Boiler  . 

 

54.1.4 Lashing of wire ropes on the drum with suitable wire ropes has to be done 
before fixing the lifting arrangement. Contractor has to provide suitable size and 
quality of wire ropes and clamps for lashing and other purposes. Certificate for 
the wire ropes and clamps are to be submitted to BHEL Engineer at site for 
approval.   
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54.1.5 Drum lifting shall be allowed after completion of main structural work and all 
the bracing including the bracing for all the columns and horizontal boiler level 
platforms. Contractor shall carry out the drum lifting as per the instructions of 
BHEL Engineer during the drum lifting operation.. 

54.1.6 For drum lifting, certain temporary bracings (to be supplied by BHEL) have to be 
erected to obtain proper rigidity of structure in place of permanent bracing.  The 
same has to be removed and replaced with permanent bracing.  No payment 
shall be made for erection and dismantling of temporary bracing.  

54.1.7 HSFG Bolts are to be tightened by calibrated torque wrench as per the 
instructions of the Engineer. These should be check tightened / re-tightened by 
torque wrenches before drum lifting as instructed by the Engineer. 

54.2 Welding HT, RG and NDT for P91 Piping materials 

54.2.1 For Piping Systems ,  P91 materials is envisaged for PGMA 80-300 , 
80-301 and 80-304 . Special care is essential for carrying out the 
installation of this system and strict quality norms and welding 
procedure will have to be followed at site . The Contractor is advised to 
get familiarized with the work procedure . In addition to the general 
clauses for Welding , RG and NDT given under clause 42 of this tender, 
the following clauses will be applicable. This welding is to carried out 
strictly under the supervision of BHEL Engineer  and all repairs etc will 
be carried out as per the laid out procedure . 

 

54.2.2 For carrying out the installation , the following items are being 
provided by BHEL free of cost (For P91 ) : 

a) Induction Heating Machine with Outgoing Cables 

b) Suitable Power BackUp ( DG Set ) 

c) Spot welding Machine for Fixing of Thermocouples 

d) Calibrated Thermocouples 

e) Calibrated temperature Recorder 

f) Contact Type calibrated temperature Gauge. 

g) UT Testing and Hardness testing 

h) All electrodes and fillers for the welding 

The contractor shall be issued the above in line with the General 
Conditions  of Contract Clause 37 . 

54.2.3 The following will have to be provided by the Contractor: 

a) Qualified operator for Induction Machine and DG Set  

b) All cables for connecting Induction Machine and DG Set to Main Supply 
along with Changeover System. 

c) Welder Qualified as per ASME IX and IBR for P91 Materials . Site Welder 
Qualification tests will be conducted also . 

d) Exclusive Trained Welding Engineer  for Supervising  P91 Welding and 
Heat Treatment 
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e) Qualified NDE Engineer ( Level -II ) and welding Supervisor ( Level-I) 

f) Required GTAW and SMAW machines 

g) Welding Machine for Demagnetizing  along with cable and Residual Field 
Indicator 

h) Providing  Enclosure for Welding area suitable for guarding against  cold 
draught, water and dust at all welding locations . 

i) Providing of Argon purging for the welding operation ( incuding supply of 
consumables eg Water Soluble Paper / Aluminiun Dam arrangement.) 

j) Providing of Heating by Gas Burner as Standby Arrangement. 

k) Providing of Baking ovens and portable ovens 

l) Providing Band Saw/ hacksaw/ Grinder for Cutting with tools. 

m) Providing machining for   Edge preparation 

n) Providing of LPI and MPI Facility as specified in the Welding process, 
including supply of all consumables. 

o) Providing and applying insulation band as specified in the welding 
procedure. 

The above comprise of the major requirements for the process . 
The Contractor has to provide all services and consumables  for 
completion of the work.  

54.3 Welding, HT, RG and NDT for T91   materials 

 Welding in T91 materials is envisaged in the  Reheater of the Boiler. 
The Contractor has to carry out the work for the same including supply 
of all consumables for completing the process .The HT , RG and NDT 
will have to be  carried out by the contractor as per welding 
specifications    

54.4 Chemical Cleaning  

54.4.1 Chemical Cleaning will carried by a separate agency appointed by BHEL. While 
the work of installation of tanks , Pumps , Piping and operation of the system is 
in the scope of that agency, the Contractor has to extend all assistance 
(including providing of welding power point)  and complete interface 
requirements for the completion of the work. 

55.0 FACILITIES TO BE PROVIDED BY BHEL/ CONTRACTOR  

55.1 BHEL shall provide free of charge limited open space, for office & storage shed, 
as and where made available by M/s RRUVNL. It is the responsibility of the 
contractor to construct sheds, provide all utilities and dismantle and clear the 
site after completion of work or as and when required, as a part of his scope of 
work.  

55.2 BHEL shall provide limited open space for labour colony near the plant free of 

rental charge. The Contractor shall be responsible for providing all necessary 
facilities like residential accommodation, transport, electricity, water, medical 
facilities etc. at his own cost as required under various labour laws and 
statutory rules and regulations framed there under to the personnel employed 
by him. 

Electricity will be provided at one point on chargeable  basis.  Water will be 
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provided at one point on free of cost  basis.  Meter for electricity will have to be 
provided by the Contractor at his own cost.   

55.3 Construction power, for construction purposes will be provided free 
of cost  at one point each for Part-A, AND Part-B near erection site (at a 
distance upto 500 meters) .   The contractor shall submit to the Engineer his 
electrical power requirements. Further distribution of power shall be done by 
contractor at his cost. All wiring must comply with local regulations and will be 
subject to Engineer’s inspection and approval before connecting supply  

 NOTES: 

� The contractor will be provided construction power free of charge. 

� They will however ensure that there is no wastage. Periodical audits will 
be held to ensure that these resources are being optimally used. For this 
the contractor has to provide an energy meter at his end . 

� In case any wastage is observed bhel reserves the right to recover any 
charges / penality as deemed fit. 

� Contractor will have to provide proper insulated cables for power 
distribution and joints, if any, will be done with proper jointing kits . 

55.4 Water for construction purposes shall be provided free of charge at a 
one point each for Part-A, AND Part-B within erection site. Contractor shall 
arrange further distribution of water for construction purposes. 

55.5 Permanent lighting inside the powerhouse will be provided at a later stage. Till 
such time such arrangements are made, the contractor at his cost should 
arrange for temporary lighting in and around his work area. Adequate lighting 
facilities such as flood lamps, hand lamps and area lighting shall be 
arranged by the contractor at the site of construction, contractor's 
material storage area etc. within finally accepted rates. 

55.6 BHEL will not be responsible for any loss or damage to the contractor’s 
equipment as a result of variation in voltage or frequency or interruptions in 
power supply. 

55.7 Provision of distribution lines of both electrical power and water from the 
central points to the required place with proper distribution boards observing the 
safety rules laid down by the electrical authorities of the state shall be done by 
the contractor, supplying all the materials like cables, distribution board, switch 
boards, TPN, CBS, ELCBS/ MCCBS/ Copper / Brass clamps, copper conductor, 
change over switches pipes etc. If any failure is caused in supply of the power 
and water, it is the responsibility of the contractor to make alternate 
arrangements at his own cost. The contractor shall adjust his working shifts / 
hours accordingly and deploy additional manpower if necessary so as to achieve 
the targets. 

55.8 The contractor while drawing construction power supply from Distribution Board 
should strictly adhere to following points. 

a) All electrical installations should be as per Indian Electricity rules. 

b) All distribution Boards installed by the contractor should be constructed 
with fireproof materials viz.  Steel frames, Bakelite sheets etc. 

c) Connection for single phase should be taken from phase and neutral.  
Nowhere the connection should be taken with earth as neutral. 
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d) Contractors have to make their own arrangement for their equipment/ DB 
earthing 

e) All electrical connections should be made through connectors, nuts and 
bolts, switches, plug and sockets. Loose connections or hooking up of 
wires shall not be permitted. 

f) All electrical equipment / tools and plants should be properly earthed.  DBs 
to be earthed diagonally opposite at two points. 

g) Contractor should use  “MCCB” and  “ELCB” either on incoming or 
outgoing connections to the DBs. 

h) Contractor should ensure that all the CBs / TPNs/ Fuses/ MCCB / ELCB 
cables etc. should be of adequate rating/ capacity. 

For permission of supply connections contractor has to submit a test report of 
their installations with a single line diagram of connected/ proposed loads. 

55.9 ELCB will be tested once in a week or as directed by BHEL by actually 
simulating the earth leakage for all installations and the same shall be recorded 
in the logbook to be maintained by the contractor. 

55.10 In case of power cuts / load shedding no compensation for idle labour or 
extension of time for completion of work will be given to contractor. 

55.11 Adequate lighting facilities such as floodlights, hand lamps and area lighting 
shall be arranged by the contractor at the site of construction, contractor’s 
material storage area etc as well in labour colony . 

55.12 On completion of work or as and when required by BHEL, all the temporary 
buildings, structures, pipe lines, cables etc shall be dismantled and levelled and 
debris shall be removed, as per instructions of BHEL, by the contractor at his 
cost.  In the event of his failure to do so, the Engineer will get it done and 
expanses incurred shall be recovered from the contractor along with prevailing 
overheads. The decision of BHEL Engineer in this regard shall be final. 

55.13 The construction and dismantling of the foundations required for the 
passenger lifts is included in  the scope of the contractor. Erection of 
CONSTRUCTION ELEVATOR / PASSENGER LIFT, including the 
construction and dismantling of the foundations required for the 
passenger lifts, is in the scope of the contractor. However BHEL will 
assist in commissioning of the same. The periodic upkeep and 
maintenance of the elevator is to be carried out by the contractor. 
Required spare parts other than rubber items and consumables shall 
be given by BHEL free of cost.    

55.14 

 

Contractor should install a PC ALONG WITH MODEM to connect with 
our server (LAN) AT SITE  

56.0 TIME SCHEDULE 

56.1 The contractor is required to mobilize at site  within 7 days from the date 
of issue of letter of intent unless BHEL decides to fix any other later date. 

56.2 Entire work as detailed in tender specification shall be completed within 22 
months from the scheduled date of start of work as per the programs / 
milestones indicated by BHEL from time to time. Contractor has to mobilise 
adequate resources to meet BHEL’s commitments to their customer as indicated 
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from time to time. In case due to any reasons, whatsoever, the work gets 
delayed and additional manpower / resources have to be mobilized so 
as to expedite the work to meet various milestones, same shall be 
done within the accepted/awarded rates. 

56.3 The various mile stone dates to be achieved, for BOILER #1, as per the current 

status of contract are as below 

     MILE STONES              MONTH 

Start of Erection                          10 days from issue of  LOI 
Drum lifting                          4th Month 
Hydro Test                 12th Month 
Light up                                              15th Month 
Chemical Cleaning & restoration                                16th Month  
Steam Blowing completion & SVF                      17th Month 
Synchronisation & Coal Firing                               18th Month 
Trial operation  and Handing Over                                 19nd Month 
The milestones of Boiler  # 2 shall follow with a time lag of three   
months.  

Note: Irrespective of start of work, contractor for Boiler Part-‘B’ has to organize 
his work to achieve above milestones. 

56.4 The work under the scope of this contract is deemed to be completed in all 
respects, only when the contractor has discharged all the responsibilities laid 
down in the contract. The decision of BHEL on completion date shall be final and 
binding on the contractor. 

57.0 OVER RUN 

57.1 In case due to reasons not attributable to the contractor, the work gets delayed 
and the scheduled completion gets extended, the contractor shall not be entitled 
for any over run compensation for a period of first 4  (FOUR) months after the 
contractual completion date. In case the scheduled completion time gets 
extended beyond 4 (four) months as stated above, the contractor shall be 
considered for payment of fixed over run charges, 

@ Rs.80, 000/- per month (Rupees eighty thousand only) for Part-A and 

@ Rs.50, 000/- per month (Rupees fifty thousand only) for Part-B  

on receipt of  advance notice intending to claim over run and on fulfillment of 
following conditions:- 

(a) The reasons for delay in completion of work are not attributable to 
contractor but however subject to the provisions of clause – 31. 

 (b) Contractor achieves the targets fixed during the over run period. 

57.2 Once the claim of over run charges is admitted no other compensation 
whatsoever (like for delays in receipt of materials, availability of fronts etc.) will 
be entertained. 

57.3  The contractor shall maintain sufficient workforce (both skilled and unskilled) 
and other resources required for completion of the job expeditiously for the 
entire contractual period including total extended period. 
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58.0 TERMS OF PAYMENT 

58.1 The ‘Engineer’ will certify regarding the actual work executed in the 
measurement books and bills, which shall be accepted by the contractor in 
measurement book.  

58.2 Contractor shall submit bills for the work completed under the specification, 
once in a month detailing work done during the month.  The format for billing 
shall be approved by BHEL before raising invoices. 

58.3 Subject to any deduction that BHEL may be authorised to make under the 
contract, the contractor on the certificate of the Engineer at site be entitled for 
payment as explained hereunder. 

I.A PROGRESSIVE PAYMENT on pro-rata basis 

 

I-AA 0.5% of the  awarded contract  value on start  of pre assembly work by 
deploying at least one number  of 18/20 T  crane and  one  number  8/10 T 
Hydra  in  working  condition at  site. 

I-AB 0.5% of the  awarded contract  value on start  of  erection  work of Main 
Boiler/ESP  column  after  checking  its  trueness on certification by BHEL 
Engineer. 

I-B PROGRESSIVE PAYMENT on pro-rata basis 

(80% of unit rates) 

(Applicable for all items except Insulation work) 

1 15% of the contract rate on pro-rata basis on completion of pre assembly 
wherever required and 15% of the contract rate on pro-rata basis on placement 
in position and rough alignment.  

 OR 

 30% of the contract rate on pro-rata basis on placement in position and rough 
alignment for the items where pre-assembly is not involved. 

2 50% of the contract rate on pro-rata basis on completion of final alignment / 
fastening / welding / grouting along with proper supports including radiography / 
NDT / stress relieving wherever involved. 

I.C PROGRESSIVE PAYMENT on pro-rata basis 

(80% of unit rates) 

(For INSULATION AND REFRACTORY work) 

1 65% of the contract unit rate on fabrication/fixing of retainers, lagging & 
stitching of mattresses and welding of retainers, fixing of casing supports, 
fabrication, beading, sealing, bitumen painting, installation and screw fixing of 
cladding & completion of all jobs as per specifications.The above work includes 
transportation of required material on location and its proper protection 

2 15% of the contract unit rate payable on system completion and area cleaning. 
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I.C PROGRESSIVE PAYMENT on pro-rata basis 

(80% of unit rates) 

(Sl  3 of the Rate Schedule of Part-A) 

 80% of the item rate will be paid on acceptance of the joint after RG 
and NDT  

 NOTE:  BHEL site incharge, at his discretion can split / re-group above 
payment schedule, to facilitate site operations. 

II-A An  amount  limited  to  2 X 0.5%  of the  awarded contract  value 
shall be payable in one or  more  installments, solely at  the  discretion of 
Construction Manager/ BHEL at  different stages  of  the contract  execution  to  
facilitate  resource  augmentation  or  to  meet  any  exigency  of  work. In  
case of  its non utilization  ‘OR’  its part utilization, the entire/balance  payment  
against  this  category shall be  released  along with  commissioning  of   
respective boiler ( Coal Firing Operation ) .   

II.B MILESTONE PAYMENTS for Part-A (10 % of awarded CV) 

1 2 X 0.25 % of CV on successful completion of hydro test of the boiler. 

2 2 X 0.5 % of CV on successful completion of air and gas tightness test of 
furnace / APH and ducts required for Boiler Light Up. 

3 2 X 1.0 % of CV on successful completion of boiler light up  . 

4 2 X 0.5 % of CV on successful completion of chemical cleaning and passivation 
of boiler. 

5 2 X 1.0 % of CV value on successful completion of steam blowing and SVF. 

6 2 X 1.0 % of CV on coal firing operation. 

7 2 X 0.75 % of CV on successful achieving full load and completion of trial 
operations. 

II.B MILESTONE PAYMENTS for Part-B (10% of awarded CV) 

1 2 X 2 X 0.5 % of CV on successful completion of mechanical work of each pass 
of ESP  

2 2 X 2 X 0.25 % of CV on successful completion of electrical work of each pass 
of ESP 

3 2 X 0.5 % of CV on successful completion of air tightness test of all Ducts. 

4 2 X 6 X 0.1 % of CV on successful completion of trial run of ID, FD & PA fans  

5 2 X 6 X 0.1 % of CV on successful completion of all the milling system and its 
clean air flow test  

6 2 X 0.5 % of contract value on coal firing. 

7 2 X 0.3 % of CV on completion and commissioning of hoists and handling 
equipment for FD/ID/PA/MILLS  

8 2 X 1.0 of CV on successful completion of full load operation with 
commissioning of all mills. 

 NOTE:If the commissioning activities could not be carried out due to 
no fault of contractor, BHEL Site incharge, at his discretion, after 
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no fault of contractor, BHEL Site incharge, at his discretion, after 
recording reasons for exercising such option, can split and release 
payment upto 50% of milestone payment on completion of work, to 
the extent possible, required for carrying out that particular milestone 
/ commissioning activity. Milestone Payments can be further split and 
released after ensuring commensurate completion and recording 
reasons. 

III Providing and applying PAINTING-Payment on Prorata basis 

2 X 1.5 % of awarded CV for Part-A work including piping system and 

2 X 1.5 % of awarded CV for Part-B. 

IV 2.5% of contract value will be payable on handing over of the boiler to BHEL’s 
Customer or 3 months after contractor has discharged his responsibilities as 
stipulated in this contract, whichever is earlier, if delay in handing over is not 
attributable to contractor. The boiler shall be considered as handed over on 
completion of trial operation.  

V The balance 2.5% CV shall be payable on completion of all pending 
work, rework wherever required, area cleaning, reconciliation of 
materials, fulfillment of contractual obligations, and on submission and 
passing of Final Bill. 

 NOTE:  Payments at IV & V shall be released after adjustment of the CV 
based on actual work carried out. 
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Annexure – 1 (A) 
WEIGHT SCHEDULE  

(BOILER PART A & PART B) 
 
AA: SUMMARY OF WEIGHTS 
Approximate weight to be erected for each boiler:  
 
a) Boiler Part – A Package: 7508 MT 
b) Boiler Part – B Package: 7378 MT 

 
Total approx. weight to be erected for both boilers:  
 

a) Boiler Part – A Package: 15000  MT 
b) Boiler Part – B Package: 14750  MT 

 

 
BB: Product Group (PG) Wise Weight Schedule For BOILER 
  

PART – A PART –B 
Sl.No. PG DESCRIPTION TOTAL 

(MT) (MT) 

1 4 Boiler drum 151 151   

2 5 
Water wall headers and lower 
drums 

64 64   

3 6 Water wall panels 300 300   

4 7 Circulation system components 280 280   

5 8 Buckstays & framing 247 247   

6 9 Seal Boxes 8 8   

7 10 Super heater headers 88 88   

8 11 Super heater coils and walls 588 588   

9 12 Super heater components 164 164   

10 15 Reheater Header 22 22   

11 16 Reheater and coils and walls 137 137   

12 17 Reheater components 27 27   

13 18 Roof skin casing 13 13   

14 19 
Economiser headers, coils & 
supports 

316 316   

15 20 Soot blowers 36 36   

16 21 Soot blowers & soot blowing system 14 14   

17 22 HP & LP bypass system 4 4   

18 24 Boiler integral trim piping 172 172   

19 28 Manholes & furnace openings  6 6   

20 30 
Fixing components for main boiler 
lining & Insul. 

84 84   

21 31 Boiler skin casing 10 10   
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Sl.No. PG DESCRIPTION TOTAL PART – A PART –B 

    (MT) (MT) 

22 32 
Fixing components for boiler aux. 
insulation 

148 30 118 

23 33 Lining and insulation material 565 324 241 

24 35 Boiler supporting structure 1816 1816   

25 36 Boiler galleries & stairways 770 770   

26 37 Boiler outer casing 114 114   

27 38 Inter connecting walk ways 200 100 100 

28 39 External structure 654   654 

29 41 Oil system components 2 2   

30 42 
Oil piping, pump & filter (excluding 
C&I items) 

38 38   

31 43 Scanner fan and ppg 40 15 25 

32 45 Wind box 66 66   

33 47 Pulverised fuel piping 272 272   

34 48 Ducts Dampers & expansion joints 1198 510 688 

35 50 SCAPH 6 6  

36 52 Air preheater 594 594   

37 55 Axial fans 131   131 

38 56 Radial fans 120   120 

39 57 Gates 172 84 88 

40 62 Bowl tube mills 1290   1290 

41 65 Coal feeders 39   39 

42 67 Coal valves 49   49 

43 78 Electrostatic precipitator 3780   3780 

44 81 Tanks and vessels 33 33   

45 89 Galleries & stairs for ESP 39   39 

46 99 
Lifting tackles & other handling 
equipment 

19 3 16 

  TOTAL   14886 7508 7378 

 

 
 

NOTE: Above details are only to give a general idea to the contractor to 
quote the rates as per rate schedule. Besides PGs indicated above, 
there is likelihood of addition of new PGs for release of some items 
integral to Boiler. Contractor is required to carryout such PGs also 
within their applicable tonnage rate. The decision of BHEL regarding 
inclusion of new / additional PG in Part-A or Part-B will be final & 
binding on the contractor. Certain items like insulation material, 
cladding, valves etc. may / may not be supplied by other suppliers / 
BHEL units like PEM etc. as per PGMA applicable for Boiler system. 
Such items are also to be erected as per tonnage rates & as directed 
by BHEL. No extra claim shall be entertained on this account. 

 
 
 



TENDER NO. BHEL:NR(SCT): CHHABRA:BLR:394 

108 

Annexure – 1 (B) 
WEIGHT SCHEDULE 
(PIPING SYSTEMS) 

 
AA: SUMMARY OF WEIGHTS 
 
Approximate tonnage for one boiler   :  800 MT 
Approximate tonnage for both boilers   :1600 MT 
Approximate tonnage common to both boilers  :    45 MT 
 
Total approx. weight to be erected for both boilers: 1645 MT 
 
BB: Product Group (PG) Wise Weight Schedule For piping common to both 

boilers. 

 
SL NO PGMA DESCRIPTION WT/kgs IBR  
1 80-344 AUX STEAM TO FO SYSTEM TP 8,200 IBR  

2 80-650 FUEL OIL SUPPLY AND RETURN PIPING 36,000 ---  

    TOTAL 44,200    

 
CC: Product Group (PG) Wise Weight Schedule For each Boiler 
 
 

Sl 
No 

PG MA DESCRIPTION UNIT WEIGHT NOTE 

1 80 301 MS FROM BOILER STOP VALVE TO ESV KG 87,000 IBR+P 91 

2 80 303 MS HEADER TO AUX PRDS KG 8,700 IBR  

3 80 304 MS HEADER TO HPBP VALVE KG 8,500 IBR+P 91 

4 80 307 HP  AND  LP BYPASS WARM UP KG 1,100 IBR  

5 80 310 HRH FROM REHEATER TO INTERCEPTOR VALVE KG 125,500 IBR  

6 80 311 HRH FROM INTERCEPTOR VALVE TO TURBINE KG      11,700 IBR 

7 80 320 CRH FROM TURBINE TO REHEATER KG 60,200 IBR  

8 80 321 HPBP VALVE TO CRH PIPING KG 5,200 IBR  

9 80 324 CRH HEADER TO AUX.PRDS KG 1,000 IBR  

10 80 340 AUX STEAM HEADER KG 1,200 IBR  

11 80 341 AUX STEAM HEADER INTERCONN BETWEEN UNITS KG 33,000 IBR  

12 80 345 AUX STEAM TO DEAERATING HEATER KG 1,400 IBR  

13 80 346 AUX STEAM TO SJAE - SG SCOPE KG 1,000 IBR  

14 80 348 AUX STEAM TO GLAND SEALS - SG SCOPE KG 500 IBR  

15 80 369 HP DRAIN FLASH TANK VENT TO SYSTEM KG 1,600 IBR  

16 80 373 AUX STEAM HEADER SV EXHAUST KG 1,200 IBR  

17 80 415 TEST THERMOWELLS KG 200 IBR  
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SL PG MA DESCRIPTION UNIT WEIGHT NOTE 

18 80 416 PERFORMANCE GUARANTEE TEST MATERIALS KG 300 IBR  

19 80 420 BOILER FEED PUMP SUCTION KG 8,500 IBR  

20 80 421 BOILER FEED PUMP RECIRCULATION KG 7,600 IBR  

21 80 423 BOILER FEED PUMP TO HPH INCLUDING BYPASS KG 43,100 IBR  

22 80 424 BFD BETWEEN HTRS  AND  GROUP PROTECTION KG 17,500 IBR  

23 80 425 BFD FROM FINAL HPH TO SG TP KG 63,500 IBR  

24 80 430 SPRAY WATER TO HPBP KG 1,300 IBR  

25 80 431 SPRAY WATER TO AUX PRDS KG 2,300 IBR  

26 80 432 SPRAY WATER TO BOILER DESH UPTO SG TP KG 3,100 IBR  

27 80 452 HP PIPING DRAINS - SG SCOPE KG 3,000 IBR  

28 80 453 LP PIPING DRAINS - SG SCOPE KG 2,000   

29 80 600 HIGH PRESSURE DOSING PIPING KG 600 IBR  

30 80 601 LOW PRESSURE DOSING PIPING KG 1,000   

31 80 612 SERVICE AIR FOR INDIVIDUAL UNITS KG 3,000   

32 80 616 INSTRUMENT AIR FOR INDIVIDUAL UNIT KG 4,000   

33 80 921 H AND S FOR LIGHT UP STEAM LINE KG 3,000   

34 80 922 H AND S FOR LIGHT UP - NON STEAM LINES KG 30,000   

35 80 923 H AND S FOR STEAM BLOWING KG 70,000   

36 80 924 H AND S FOR SYNCHRONISATION-STEAM LINES KG 7,000   

37 80 925 H AND S FOR SYNCHRONISATION-NON STEAM LI KG 5,000   

38 80 933 H  AND  S FOR LP PIPING KG 7,000   

      TOTAL PCP AND LPP    KG 632,000   

39 80  BOILER  INTEGRAL PIPING  KG 163,000 
P91 FOR 
80-300 
+IBR 

   TOTAL PIPING  KG 795,000  
 

 PGMAs NOT PAYABLE    

     

      
65 80992 IMPORTED ELECTRODES 400   
  TOTAL 400 
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NOTES: 
 
a) All the above systems of piping include the erection of pipes, bends, valves, fittings, 

impulse piping and including root valves, sampling lines, drains, hangers and supports & 
other accessories so as to make the systems complete in all respect. 

b) Above system of piping can be regrouped / renamed or any addition / deletion in the 
system can be made in order to make system complete as per requirement. No extra 
cost shall be entertained on this account. 

c) The piping systems mentioned above are only indicative and does not cover all the 
piping systems to be erected / commissioned. Contractors are however required to erect 
commission all piping systems shown in drawings & other documents which may be 
necessary for erection, completion & overall commissioning of Cogeneration plant at the 
accepted unit rates. 

 
d) The tonnages indicated are tentative only and may vary during execution of work. The 

contractor is required to erect / commission all piping systems shown in drawings and 
documents which may be necessary for overall commissioning of BOILER.  Payment shall 
be released on the basis of actual work executed as per final accepted rates. 

e) Bidders may note above while quoting / accepting tonnage rates for subject work.  
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Annexure-II 
 

LIST OF T&Ps BEING PROVIDED BY BHEL FOR USE OF CONTRACTOR FREE 
OF HIRE CHARGES ON SHARING BASIS 

  

Quantity 
Sl.No. EQUIPMENT CAPACITY 

Part A  Part B 

1 Crawler crane 200 / 250 MT 1 nos to be shared 

2 Crawler crane 75 / 100 MT 1 no     1 no     

3 Crane 18 / 20 MT 1 nos  to be shared 

4 EOT crane in TG Hall 120 / 20 MT Sharing Basis   

5 
Motorised   Hydralaulic  
test  pump 

450 kg / sq.cm 1  nos   

6 Construction Elevator  1 nos   

7 Huck Bolting machine                2 nos 

8 
Drum Lifting   
Arrangement  .*** 

By  BHEL agency 1 set   

9 
Chemical Cleaning 
Arrangement  ### 

By  BHEL agency 1 set   

10 
Equipments for P91 piping 
system Installation $$$ 

By  BHEL   1 set   

  
NOTE: 

1. Any other special T&P if supplied by the manufacturer will also be provided to 
the contractor free of hire charges as and when made available. Special tools 
and tackles are to be used only for the purpose for which these are meant and to 
be returned in good condition. 

2. The operation and maintenance of 200T/250 crane shall be carried out by BHEL, 
however required maintenance crew and fuel for operation of crane shall be 
provided by the contractor at his cost. the lubricant will be issued free by BHEL  
200T crane is for erection of 4th & 5th tier of boiler columns and ceiling girders. 
However, BHEL entirely at its discretion  can allow use of this crane in other 
areas / works also on the same terms and conditions. 

3. Other terms and conditions regarding above items shall be as per Clause No.37 
(T&P/IMTEs). 

 
4. ***   Please refer  to Clause No  54.1 
 
5. # # #  Please refer  to Clause No  54.4 
6. $$$  Please refer  to Clause No  54.2 
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Annexure-III 
 

LIST OF IMTEs BEING PROVIDED BY BHEL FOR USE OF CONTRACTOR 
FREE OF HIRE CHARGES ON SHARING BASIS 

__________________________________________________________ 
 
 

QUANTITY SL 
NO 

EQUIPMENT 
PART- A PART - B 

1 ANEOMETER 0-15 M / SEC - 1 NO 

2 PITOT TUBE - 1 NO 

3 mV / mA source (0-200 mV, mA) - 1 NO 

4 5 kv Motorised megger  1 NO 

  
NOTE: 

1. Any other special IMTEs if supplied by the manufacturer will also be provided to the 
contractor free of hire charges as and when made available. Special IMTEs are to be 
used only for the purpose for which these are meant and to be returned in good 
condition. 

2. Other terms and conditions regarding above items shall be as per Clause No.37 
(T&P/IMTEs). 
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ANNEXURE-IV 
 
INDICATIVE LIST OF MAJOR T&P TO BE PROVIDED BY CONTRACTOR FOR 

EXECUTION OF TENDERED WORKS FOR MOST DURATION OF THE 
CONTRACT 

________________________________________________________________ 
QUANTITY SL NO EQUIPMENT 

PART- A PART - B 

1 MOBILE CRANE 18 / 20 T 2 NO 2 NO 

2 HYDRA CRANE 8 / 10 T 2 NOS 2 NO 

3 TRAILER WITH PULLING UNIT (20/25 T) 2 NO 2 NO 

4 TRAILER WITH PULLING UNIT (10/15 T) 2 NO 2 NO 

5 LOW BED TRAILER  ( 50 MT ) @@@   1 NO 

6 AIR COMPRESSOR 250 CFM 1 NO  

7 ELECTRIC WINCH 2/3/5 T 20 NO 10 NO 

8 WELDING SETS WITH ACCESSORIES  80 NO  35 NO  

9 POWER DRILL MACHINE FOR PLATFORM GRILL & ROOF 4 NO 2 NO 

 
  
NOTE: 
 

1. The above list specifies only major T&P (may not be complete) to be 
deployed by the contractor and is based on minimum requirement. All 
additional / other tools and plants including suitable capacity D shackles, 
slings, rails sleepers hydraulic  / mechanical jacks etc which are required for 
satisfactory & timely completion of work shall also be deployed by the 
contractor within finally accepted rate / price. 

 
2. Other terms and conditions regarding above items shall be as per clause no 

37 (Tools &Plants/IMTE) . 
 

3. @@@  AS PER REQUIREMENT  
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ANNEXURE-V 
 
INDICATIVE LIST OF MAJOR IMTEs TO BE PROVIDED BY CONTRACTOR 
FOR EXECUTION OF TENDERED WORKS FOR MOST DURATION OF THE 

CONTRACT 
__________________________________________________________________ 

QUANTITY SL NO EQUIPMENT 
PART- A PART - B 

1  HAND OPERATED MEGGER 500 / 1000 V As per requirement 

 2 TONG TESTER10,20 OR 50  Amp + / - 3 % ACCURACY As per requirement 

 3 DIGITAL MULTIMETER As per requirement 

 4 ANALOGUE MULTIMETER As per requirement 

 5 6 / 12 Point temperature recorder (0 to 1000 degree C) for 
stress relieving including thermocouples, cables etc 

As per 
requirement 

 

 6 U TUBE MANOMETER 0-2000 MM WATER COLOUM As per requirement 

 7 INCLINED MANOMETER 0-50 MM WATER COLOUM As per requirement 

 8 BOLT TENSION CALIBRATOR As per 
requirem

ent 

 

 
   
  
NOTE: 
 

1. The above list specifies only major IMTEs (may not be complete) to be 
deployed by the contractor and is based on minimum requirement. All 
additional / other IMTEs which are required for satisfactory & timely 
completion of work shall also be deployed by the contractor within finally 
accepted rate / price. 

 
2. Other terms and conditions regarding above items shall be as per clause no 

37 (Tools &Plants/IMTE) 
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ANNEXURE-VI 

 
CERTIFICATE OF DECLARATION FOR CONFIRMING THE 
KNOWLEDGE OF SITE CONDITIONS 

 
 

We,…………………………………………………………………
……………………… Hereby declare and confirm that we 
have visited the project site under the subject namely, 
…………………………………………and acquired full 
knowledge and information about the site conditions, wage 
structure, Industrial climate and total work involved.  We 
further confirm that the above information is true and correct 
and we will not raise any claim of any nature due to lack of 
knowledge of site condition. 
 
 
                                  
 

                                                          Tenderers Name and Address 
 
 
 
 
 
Place:                                          (Signature of the Tenderer   with stamp)  
 
Date: 
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ANNEXURE-VII 
 
 

NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 

 
BHEL PSNR is committed to Information Security Management System as per Information 
Security Policy. 
 
 

M/s………………………………, providing…………………………..service 
to BHEL PSNR, Noida hereby undertake to comply with the following in 
line with Information Security Policy of BHEL PSNR; 
 
 

� To maintain confidentiality of documents & information which shall be 
used during the execution of the Contract. 

 
� The documents & information shall not be revealed to or shared with third 

party which shall not be in the business interest of BHEL PSNR. 
 
 
 
 
 
    (                                  )                              (   ) 
    M/s. BHEL, PSNR                             M/s…………………….. 
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ANNEXURE-VIII (A) 
RATE SCHEDULE 

(PART ‘A’  INCLUDING PIPING) 
 

Sl.  
No 

 DESCRIPTION OF WORK Unit Rate in Rupees 
(In figures and 
words) 

TOTAL VALUE in 
Rupees 
(In figures and 
words) 

1 
 

Rate in Rupees per MT for 
handling, erection, testing, 
commissioning, trial operation and 
handing over of 2 x 250 MW 
Boilers (for BOILER PART ‘A’ 
WORKS) including auxiliaries etc 
as per tender specifications  
 
(Approx. tonnage involved is 
15000 MT as per        
Annexure- I A) 

  

2 
 

Rate in Rupees per MT for 
handling, erection, testing, 
commissioning, trial operation 
and handing over of Piping 
systems for 2 x 250 MW Boilers 
as per tender specifications  

  

a All Piping systems Except P91 
(Approx. tonnage involved is 
1425 MT as per          
Annexure- I B) 

  

b P91 Piping  
(Approx. tonnage involved is 220  
MT as per Annexure- I B) 

  

3. Differential  Rate in Rupees 
per Joint  for Welding , HT ,RG 
and NDT for  T91 Joints in  Boiler 
(extra rate over and above the 
rate covered  at  sl no 1 of Rate 
Schedule )      
(Approx Joints for 2 Boilers is 
1000 nos ) 

  

 
NOTES: 

1. PLEASE NOTE THAT RATE SCHEDULE FOR PART-A AND PART-B ARE TO BE 
SUBMITTED IN SEPARATE SEALED ENVELOPS, AS PER RATE SCHEDULE. 
REFER CLAUSE 51.3 of SCC.  

2. Only 'Unit Rate' shall be considered for evaluation and award. 
3. The rate shall be entered in figures as well as in words. In case of difference 

in rates between words and figures, the lesser of the two will be treated as 
valid rate. 

4. In case of omission in quoting any rate, the evaluation will be done 
considering the highest quoted rate obtained against that item. But the work, 
if awarded, will be on the lowest quoted rate obtained against that item. 

 
   (Seal  and  Signature of Tenderer) 
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ANNEXURE-VIII (B) 
RATE SCHEDULE 

(PART ‘B’) 
 

 
Sl.  
No 

 DESCRIPTION OF WORK Unit Rate in Rupees 
(In figures and 
words) 

TOTAL VALUE IN 
RUPEES 
(In figures and 
words) 

1 
 

Rate in Rupees per MT for 
handling, erection, testing, 
commissioning, trial operation and 
handing over of 2 x 250 MW 
Boilers (for BOILER PART ‘B’ 
WORKS) including auxiliaries etc 
as per tender specifications  
 
(Approx. tonnage involved is 
14750 MT as per       
Annexure- I A) 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

 

 

 
NOTES: 
 

1. PLEASE NOTE THAT RATE SCHEDULE FOR PART-A AND PART-B ARE TO BE 
SUBMITTED IN SEPARATE SEALED ENVELOPS, AS PER RATE SCHEDULE.  
REFER CLAUSE- 51.3  of SCC 

2. Only 'Unit Rate' shall be considered  for evaluation  and award. 
3. The rate shall be entered in figures as well as in words. In case of difference 

in rates between words and figures, the lesser of the two will be treated as 
valid rate. 

 
 
 

 
 
 
 
   (Seal  and  Signature of Tenderer) 

 
     


