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C O N T E N T S 
SN DESCRIPTION SECTION/ 

APPENDIX No. 
No. of 
Pages  

1.  TENDER SPECIFICATION (COVER PAGE) -- 1 

2.  CONTENTS -- 2 

3.  TENDER SPECS ISSUE DETAILS -- 1 

4.  PROCEDURE FOR SUBMISSION OF SEALED 
TENDER 

-- 1 

5.  PROJECT INFORMATION   -- 1 

6.  CHECK LIST  -- 2 

7.  DECLARATION BY BIDDER’S AUTHORIZED 
REPRESENTATIVE  

-- 1 

8.  CERTIFICATE OF NO DEVIATION -- 1 

9.  OFFER OF CONTRACTOR  SECTION-3 1 

10.  GENERAL CONDITIONS OF CONTRACT SECTIONS -1 & 2 # 

SPECIAL CONDITIONS OF CONTRACT 
11.  SCOPE OF WORK SECTION-4 9 

12.  OBLIGATIONS OF THE CONTRACTOR (TOOLS, 
TACKLES, CONSUMABLES, ETC.) 

SECTION-5 8 

13.  CONTRACTOR'S OBLIGATION IN REGARD TO 
EMPLOYMENT OF SUPERVISORY STAFF AND 
WORKMEN 

SECTION-6 2 

14.  OBLIGATIONS OF BHEL  SECTION-7 2 

15.  INSPECTION/ QUALITY ASSURANCE/ QUALITY 
CONTROL/ STATUTORY INSPECTION  

SECTION-8 3 

16.  SAFETY MEASURES SECTION-9 15 

17.  DRAWINGS AND DOCUMENTS SECTION-10 1 

18.  TIME SCHEDULE/MOBILIZATION/ PROGRESS 
MONITORING/ OVER RUN. 

SECTION-11 3 

19.  TERMS OF PAYMENT SECTION-12 2 

20.  EXTRA CHARGES FOR MODIFICATION/ 
RECTIFICATION 

SECTION-13 1 

21.  INSURANCE SECTION-14 2 

22.  EMD & SECURITY DEPOSIT  SECTION-15 2 

APPENDICES 
23.  REVERSE AUCTION PROCESS ANNEXTURE-RA 11 

24.  TENTATIVE DETAILED SCOPE OF WORK APPENDIX-I 11 

25.  SCOPE OF SUPPLIES APPENDIX-II 15 

26.  LIST OF MAJOR T&P AND MMD TO BE DEPLOYED 
BY THE CONTRACTOR 

APPENDIX-III 2 
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C O N T E N T S 
SN DESCRIPTION SECTION/ 

APPENDIX No. 
No. of 
Pages  

27.  LIST OF  T&P TO BE MADE AVAILABLE  BY BHEL APPENDIX-IV 1 

28.  ANALYSIS OF UNIT RATES QUOTED APPENDIX-V 1 

29.  MONTH-WISE MANPOWER DEPLOYMENT PLAN BY 
THE CONTRACTOR 

APPENDIX-VI 1 

30.  CONTRACTOR’S MONTH-WISE PLAN FOR 
DEPLOYMENT OF MAJOR T&P  

APPENDIX-VII 1 

31.  DETAILS OF CONCURRENT COMMITMENTS APPENDIX-VIII 1 

32.  DETAILS OF SIMILAR WORK DONE DURING THE 
LAST SEVEN YEARS.  

APPENDIX-IX 1 

33.  RATE SCHEDULE (PRICE BID: PART-II) Booklet @ 
               
               

#:  ATTACHED AT THE END OF PART-I : TECHNICAL BID IN HARD COPY. 
ATTACHED WITH NOTICE INVITING TENDER (NIT) IN WEB PAGE AS A 
DOWN LOAD FILE.        

 
@ :ISSUED SEPARATELY AS A BOOKLET IN HARD COPY. SOFT COPY TITLED 

‘PRICE BID’ HOSTED IN WEB PAGE AS A DOWNLOAD FILE. 
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BHARAT  HEAVY  ELECTRICALS   LIMITED 
(A GOVERNMENT OF INDIA UNDERTAKING) 

POWER  SECTOR  -  WESTERN    REGION-SAS 
SHREEMOHINI COMPLEX 

345, KINGS WAY  -  NAGPUR  440  001 
        
         

TENDER SPECIFICATION NO. NO: BHE/PW/PUR/UKAI-TG2/491    
 

FOR 
         

COLLECTION OF MATERIALS FROM 
STORES/STORAGE YARD, TRANSPORTATION TO 
SITE OF WORK, RENOVATION AND 
MODERNIZATION, TESTING, COMMISSIONING, 
HANDING OVER OF THE UNIT TO CUSTOMER, 
RETURNING OF DISMANTLED / SURPLUS 
MATERIALS TO BHEL/CLIENT’S YARD, AND  
HANDING OVER OF 1X120 MW UNIT#2 TG SET 
AND ITS AUXILIARIES AND TG PIPING  . 
 

AT 
GSECL, UKAI, SONGARH UNIT- 2 (120 MW), 

DISTT. SURAT, GUJARAT 
 
         
EARNEST MONEY DEPOSIT: Please see Section-15 of Special Conditions of 
Contract. 
 
LAST DATE AND TIME FOR              
RECEIPT OF OFFERS: Please visit web page www.bhel.com -> 

“Tender Notification” and “View 
Corrigendum”   

         
THESE TENDER DOCUMENTS CONTAINING PART-I TECHNICAL BID AND PART- II   
PRICE BID, ARE ISSUED TO: 
           
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   

1) THESE TENDER DOCUMENTS ARE NOT TRANSFERABLE. 
2) TENDERER SHALL NOTE THAT THEIR OFFER WILL BE CONSIDERED 

SUBJECT TO THE APPROVAL OF BHEL'S CUSTOMER M/s GESCL. 
         
For Bharat Heavy Electricals Limited 
         
   
 
 
SR MANAGER (PURCHASE)    
PLACE: NAGPUR 
DATE: 
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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

POWER SECTOR  - WESTERN REGION-SAS 
345, KINGS WAY  - NAGPUR 440 001 

----------------------------------- 
         

PROCEDURE FOR SUBMISSION OF SEALED TENDERS 
  
THE TENDERER MUST SUBMIT THEIR TENDERS AS REQUIRED IN TWO PARTS IN 
SEPARATE SEALED COVERS PROMINENTLY SUPERSCRIBED AS PART-I 
TECHNICAL BID AND PART-II PRICE BID AND ALSO INDICATING ON EACH OF THE 
COVERS THE TENDER SPECIFICATION NUMBER AND DUE DATE AND TIME AS 
MENTIONED IN THE TENDER NOTICE. 
 
PART-I (TECHNICAL BID) COVER-I 
         
EXCEPTING RATE SCHEDULE, ALL OTHER SCHEDULES, DATA SHEETS AND 
DETAILS CALLED FOR IN THE SPECIFICATION SHALL BE ENCLOSED IN PART-I 
"TECHNICAL BID" ONLY. 
 
PART-II (PRICE BID) COVER-II 
         
ALL INDICATIONS OF PRICE SHALL BE GIVEN IN THIS PART-II  "PRICE BID". EMD 
SHALL NOT BE INCLUDED IN THIS COVER. 
         
THESE TWO SEPARATE COVERS-I AND II (PART-I AND PART-II) SHALL 
TOGETHER BE ENCLOSED IN A THIRD ENVELOPE  (COVER-III) ALONGWITH 
REQUISITE EMD AS INDICATED EARLIER AND THIS SEALED COVER SHALL BE 
SUPERSCRIBED AND SUBMITTED TO ADDL. GEN MANAGER (PURCHASE) AT THE 
ABOVE MENTIONED ADDRESS ON OR BEFORE THE DUE DATE AS INDICATED.   
         
THE QUALIFIED TENDERER WILL BE INTIMATED SEPARATELY ABOUT THE 
STATUS OF THEIR OFFER. 
         
TENDERER ARE REQUESTED TO MAKE SPECIFIC NOTE OF THE FOLLOWING 
CONDITIONS: 
         
1. CONTRACTOR SHOULD HAVE ADEQUATE RESOURCES INCLUDING MAJOR 

T&P AT HIS DISPOSAL FOR THIS JOB. 
 

2. CONTRACTOR SHOULD HAVE SOUND FINANCIAL STABILITY. 
 

3. TENDERER SHOULD MEET QUALITY REQUIREMENT REGARDING 
WORKMANSHIP, DEPLOYMENT OF PERSONNEL, ERECTION TOOLS AND 
NECESSARY INSPECTION, MEASUREMENT & TESTING INSTRUMENTS. 

 
4. ALL INFORMATION AS CALLED FOR IN VARIOUS APPENDICES AND CLAUSES 

OF TENDER SPECIFICATION, SHOULD BE FURNISHED IN COMPLETENESS. 
PLEASE REFER THE CHECKLIST.  

 
5. THE TENDERER, SHALL OBTAIN CLARIFICATION ON TENDER IF ANY, BEFORE 

SUBMITTING THEIR OFFER. 
 

6. OFFERS MUST BE SUBMITTED WITHOUT ANY DEVIATION. 
 
7. OFFERS RECEIVED WITH ANY DEVIATION OR WITHOUT RELEVANT 

INFORMATION AS DESCRIBED ABOVE ARE LIABLE TO BE REJECTED. PRICE 
BIDS RECEIVED IN THE FORM OTHER THAN SPECIFIED IN PART-II (PRICE 
BID) ARE LIABLE TO BE REJECTED. 
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PROJECT INFORMATION 
 
 

 

1.0     INTRODUCTION 

The Ukai TPS is about 90Km from Surat  The site is 
approachable by road . The nearest railway station is Ukai-
Songarh. 

 
LOCATION & APPROACH 
 

1) Project:     Thermal Power Station Unit # 2 (120MW),  
                                                                                                                UKAI  
 
2) Project location:  UKAI, DIST: SURAT, GUJARATSTATE 
 
 
3) Transport facilities: 
  

A) Nearest railway SONGARH on the broad gauge, connected 
from SURAT  junction   on Howrah   Main 
line.                                                                                              
    

B) Name of railway:                   a) Power Station is having broad gauge 
private       railway siding served 
through Rly. Station at distance of 
about 10kms.  

      b) The site is also connected by all 
weather road from SURAT  through 
State Highway at a distance of 100 
kms  from the power station.  

 
 

4) Climate condition: 
 
           Maximum temp:       45 Deg.C 

Minimum temp:       5 Deg C 
Max daily average Temp      35 Deg C 
Max yearly average Temp     30  Deg C 
 Max Humidity :       85% 
Minimum humidity     15% 
Annual average rain fall      1500 mm ( During June –Sep) 
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Check List 

(Vide Para 1.3 Of Section-I of General Conditions Of Contract) 

1 Name of the Bidder with 
Postal Address for 
Correspondence 

 

 

 

 

2 

Name of Contact 
Person with Telephone 
& Fax No. 

Mr./Ms 

Tel No.  

Fax No.  

3 Nature of the firm PROPRIETARY / PARTNERSHIP / LIMITED CO. 

4 Details of EMD 

Please Indicate whether

1) One Time EMD 
or,  

2) Only for this 
Tender 

DD No. ……………………………………………. 

DD Date……………………………………………. 

Name of Bank……………………………………... 

Amount: Rs…………………………………………. 

 

5 Validity of Offer 
(BHEL’s Requirement: 
180 days from Due 
Date) 

Validity __________ days 

6 Mobilization Time 
(Please refer Section-
11 of SCC) 

Mobilization Time ____________________ 

Yes (vide Document reference:  

 

No 7 Whether any conditions 
stipulated? 

Bidder to note that tender with conditions 
unacceptable to BHEL shall be rejected.  

8 Bidder has visited the project site and acquainted with the site conditions Yes No 

9 Details of concurrent jobs are furnished (Appendix- ) Yes No 

10 Headquarters organization is furnished Yes No 

11 Proposed site organization is furnished Yes No 

12 Names and particulars of directors/partners are furnished Yes No 

13 Financial status of the firm (Annexure ‘A’ of GCC) is furnished Yes No 
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Check List 

(Vide Para 1.3 Of Section-I of General Conditions Of Contract) 

14 Copy of Audited Profit & Loss Account for preceding three years duly 
authenticated on each copy by bidders Chartered Accountants 

Yes No 

15 Latest Certificate by Bidder’s Banker for Overdraft & BG Limits is 
Furnished 
(Certificate shall not be older than six months from the Last Date for offer 
submission) 

Yes No 

16 Latest copy of IT Return along with copy of PAN Card are Furnished Yes No 

17 Month-wise Manpower Deployment Plan (Appendix – ) is furnished Yes No 

18 Analysis of Unit Rates quoted (Appendix-) is furnished Yes No 

19 Month-wise deployment plan for major T&P (Appendix-) is 
furnished 

Yes No 

20 Whether all the pages of the Tender Specification documents are read, 
understood and signed  

Yes No 

21 Power of Attorney enclosed in favour of person making offer Yes No 

22 Bidder has familiarized himself with all Relevant Local Laws & Local 
Conditions  

Yes No 

23 Safety Requirement of this work in a Running plant Premises has been 
understood.  

Yes No 

24 Erection and Commissioning programme furnished Yes No 

25 List of Jobs completed in last seven years is furnished  (Appendix-) Yes No 

26 Whether copies of detailed Work Orders (with BOQ) and 
Completion Certificates in support of above furnished 

Yes No 

27 Whether contractor has left any job unfinished? 
If so, give reasons. 

Yes No 

28 Whether any client has terminated the contractor's work before 
completion? 
If so, furnish reasons for the same 

Yes No 

 
Note: strike off or tick ‘yes’ or ‘no’, as applicable 
 

Date:         Signature of 
Bidder 
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DECLARATION BY BIDDER’S AUTHORIZED REPRESENTATIVE 
 
         
         
         

         I,                                                                           HEREBY CERTIFY THAT  

ALL  THE  INFORMATION  AND DATA FURNISHED BY ME WITH  REGARD  

TO  THE TENDER SPECIFICATION NO. BHE/PW/PUR/UKAI-TG-
2/491 ARE TRUE AND COMPLETE TO THE BEST OF MY KNOWLEDGE. I 

HAVE GONE THROUGH THE SPECIFICATIONS, CONDITIONS AND 

STIPULATIONS IN DETAIL AND AGREE TO COMPLY WITH THE 

REQUIREMENTS AND INTENT OF THE SPECIFICATION. I FURTHER 

CERTIFY THAT I AM DULY AUTHORIZED REPRESENTATIVE OF THE 

UNDER-MENTIONED TENDERER AND A VALID POWER OF ATTORNEY TO 

THIS EFFECT IS ALSO ENCLOSED. 

         
         
         
 
AUTHORISED REPRESENTATIVE'S SIGNATURE WITH  
NAME AND ADDRESS         
         
 
 
DATE:         
         
         
TENDERER'S NAME AND ADDRESS 
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CERTIFICATE OF NO DEVIATION 
 

 
TENDER SPECIFICATION NO. 

 

BHE/PW/PUR/UKAI-TG-2/491 

 
 
 

I/WE, M/s …………………………………………………………………………………………… 
 

HEREBY CERTIFY THAT NOTWITHSTANDING ANY CONTRARY 

INDICATIONS/ CONDITIONS ELSEWHERE IN OUR OFFER DOCUMENTS, 

I/WE HAVE NEITHER SET ANY TERMS AND CONDITIONS NOR THERE IS 

ANY DEVIATION TAKEN FROM THE CONDITIONS OF BHEL’S TENDER 

SPECIFICATIONS, EITHER TECHNICAL OR COMMERCIAL, AND I/WE 

AGREE TO ALL THE TERMS AND CONDITIONS MENTIONED IN BHEL’S 

TENDER SPECIFICATION WITH ASSOCIATED AMENDMENTS AND 

CLARIFICATIONS. 

 

 

 

SIGNATURE OF BIDDER 
DATE: 
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SECTION-3 
OFFER OF THE BIDDER 

To,  
SENIOR MANAGER (PURCHASE)  
BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR  -  WESTERN REGION 
SHREEMOHINI COMPLEX 
345, KINGS WAY   
NAGPUR  440  001 
         
DEAR SIR, 
         
I/WE HEREBY OFFER TO CARRY OUT THE WORK DETAILED IN TENDER SPECIFICATION 
NO. BHE/PW/PUR/UKAI-TG-2/491 FOR 120 MW, UNIT # 2  GESCL , UKAI  THERMAL POWER 
PLANT , SONGARH ISSUED BY BHARAT HEAVY ELECTRICALS LIMITED, POWER SECTOR-
WESTERN REGION, NAGPUR, IN ACCORDANCE WITH THE TERMS AND CONDITIONS 
THEREOF. 
         
I/WE HAVE CAREFULLY PERUSED THE FOLLOWING DOCUMENTS CONNECTED WITH THE 
ABOVE WORK AND AGREE TO ABIDE BY THE SAME. 
 
1.  INSTRUCTIONS TO TENDERERS 
2.  GENERAL CONDITIONS OF CONTRACT 
3.  SPECIAL CONDITIONS OF CONTRACT 
4.  OTHER SECTIONS, APPENDICES, SCHEDULES AND DRAWINGS. 
 
I/WE HAVE DEPOSITED / FORWARDED HEREWITH THE EARNEST MONEY DEPOSIT AS 
SPECIFIED IN THE TENDER SPECIFICATION. DETAILS OF EMD PAYMENT ARE FURNISHED 
IN THE CHECK LIST.  
 
EMD SHALL BE REFUNDED SHOULD OUR OFFER NOT BE ACCEPTED / EMD NEED NOT BE 
REFUNDED AND THE AMOUNT MAY BE TREATED AS “ONE TIME EMD” FOR ERECTION 
AND COMMISSIONING TENDERS OF BHEL-PSWR, NAGPUR. SHOULD OUR OFFER BE 
ACCEPTED, I/WE FURTHER AGREE TO DEPOSIT SECURITY DEPOSIT FOR THE WORK AS 
PROVIDED FOR IN THE TENDER SPECIFICATION WITHIN THE STIPULATED TIME AS MAY 
SBE INDICATED BY BHEL, POWER SECTOR-WESTERN REGION, NAGPUR. 
OR, 
WE HAVE ALREADY DEPOSITED ONE TIME EMD OF Rs. 2,00,000/- (RUPEES TWO LACS 
ONLY), DETAILS OF WHICH ARE FURNISHED IN THE CHECK LIST. 
 
I/WE FURTHER AGREE TO EXECUTE ALL THE WORKS REFERRED TO IN THE SAID 
DOCUMENTS UPON THE TERMS AND CONDITIONS CONTAINED OR REFERRED TO 
THEREIN AND AS DETAILED IN THE APPENDICES ANNEXED THERETO. 
 
 
 
PLACE:                            SIGNATURE OF TENDERER: 
DATE:                             ADDRESS: 
 
WITNESSES WITH THEIR ADDRESS 
 
SIGNATURE      NAME            ADDRESS 
 
 
1. 
 
 
 
2. 
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SECTION-4 
                                    

SPECIAL CONDITIONS OF CONTRACT 
         
4.0 OBJECTIVE  OF R & M  WORK 
 

THE REFURBISHMENT OF TURBINE, GENERATOR, & ITS AUXILIARIES ARE TO BE CARRIED OUT 

WITH THE AIM OF OPERATING THE UNIT ON FULL LOAD OF 120 MW WITH FOLLOWING OPERATING 

CONDITIONS, HOWEVER THE CONTRACTOR RESPONSIBLY IN THIS REGARD SHALL BE LIMITED TO 

HIS WORKMANSHIP AT SITE. 

A) LIFE EXTENSION OF MACHINE BY ANOTHER 15 - 20 YEARS. 

B) OPERATING AVAILABILITY FOR FIRST YEAR -        85% 
 
C) HEAT RATE OF TURBINE -  2122 KCAL/KWH. 
 
4.0.1 DETAILED  CONTRACTORS SCOPE 
 
THE WORK TO BE CARRIED OUT UNDER THE SCOPE OF THESE SPECIFICATIONS IN UNIT NO.2 TG 
SET AND ITS AUXILIARIES INCLUDING TG PIPING ETC. AT GSECL, UKAI, SONGARH, SURAT. 
 

1. PROVIDING ALL SERVICES INCLUDING LABOUR, TOOLS AND PLANTS, CONSUMABLES ETC; 
FOR OPENING/ DISMANTLING AND CLEANING OF COMPONENTS OF  TG SET AND 
AUXILIARIES, HANDLING OF VARIOUS EQUIPMENTS/COMPONENTS, PROVIDING 
SCAFFOLDINGS AND ACCESS TO EQUIPMENTS/COMPONENTS/ FOUNDATION ETC.  

 
      2. DISMANTLING OF CLADDING, REMOVAL OF INSULATION, RETAINERS ETC FROM 

FOLLOWING  
 
A)  INSULATION OF TURBINE CASINGS, PIPELINES AND VARIOUS OTHER 
COMPONENTS IN TG HALL. 
 
B) REPAIR / REPLACEMENT OF DAMAGED INSULATION AND ITS SHEETING AS 
REQUIRED AT SITE FOR TURBINE CASING, PIPELINES AND VARIOUS OTHER COMPONENTS 
IN TG HALL. 

 
3. AFTER DISMANTLING, VARIOUS COMPONENTS WILL BE OFFERED TO BHEL FOR 

INSPECTION. DETAILED INSPECTION AND CONDITION ASSESSMENT WILL BE DONE UNDER 
THE ADVISE OF BHEL. MANPOWER, TESTING EQUIPMENTS, T&P AND CONSUMABLES 
REQUIRED FOR DPT, MPI, UT ETC SHALL BE SUB CONTRACTORS SCOPE. SUBSEQUENT 
RECTIFICATION/REPLACEMENT OF COMPONENTS FOR  TURBINE, GENERATOR, AUXILIARIES 
AND VALVES ETC. IS COVERED IN THE SCOPE OF WORK.  

 
4. CLEANING, SHOT/SAND BLASTING OF VARIOUS COMPONENTS OF TURBINE, PIPE LINE, 

AUXILIARIES ETC.  
 

5. DISMANTLING, REPLACEMENT/RECTIFICATION/ OVERHAULING/ SERVICING OF 
VARIOUS EQUIPMENTS/ COMPONENTS ALREADY IDENTIFIED AND INDICATED 
VIDE APPENDIX-I.   

 
 

      6. CERTAIN EQUIPMENTS/COMPONENTS INCLUDING LP ROTOR, IP CASING, TURBINE 
PEDESTAL, GENERATOR ROTORS HAVE TO BE SENT TO BHEL MANUFACTURING UNITS/ 
OTHER LOCATIONS FOR FURTHER ACTIVITIES. CONTRACTOR SHALL BE RESPONSIBLE FOR 
FABRICATION OF PACKING BOX & PACKING. STEEL SECTIONS AND PLATES FOR 
FABRICATION OF CRATE WILL BE PROVIDED BY BHEL FREE OF CHARGE. CONTRACTOR 
SHALL ARRANGE ALL OTHER MATERIALS FOR PACKING INCLUDING WOODEN SLEEPPERS  
OF SUCH EQUIPMENTS/ COMPONENTS. LOADING AND SECURING ON THE TRAILER/TRUCK 
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(ARRANGED BY BHEL FROM EXTERNAL SOURCE) FOR ONWARD TRANSPORT TO BHEL UNIT 
SHALL BE PART OF WORK. ON RETURN OF THESE EQUIPMENTS/COMPONENTS FROM 
MANUFACTURING UNITS OF BHEL, UNLOADING AT APPROPRIATE/ INDICATED LOCATION, 
UNPACKING ETC IS IN THE CONTRACTOR’S SCOPE. AN ESCORT  FOR TRAILOR/TRUCK 
DURING ONWARD/ RETURN JOURNEY FOR MAJOR COMPONENTS LIKE ROTOR ETC. ARE TO 
BE ARRANGED BY THE CONTRACTOR. 

 
7. COLLECTION OF MATERIAL FROM BHEL’S STORES / STORAGE YARD TRANSPORTATION TO 

SITE OF WORK AND RETURNING OF MATERIAL AS AND WHEN REQUIRED. THE CRANE, 
TRAILOR AND TRUCK REQUIRED FOR TRANSPORTATION OF MATERIAL IS IN THE 
SCOPE OF THIS CONTRACT AND CONTRACTOR HAS TO MAKE NECESSARY 
ARRANGEMENT. 

 
8. RETURNING OF UN-REUSABLE ITEMS/ COMPONENTS TO AREA EARMARKED IN BHEL/ 

CUSTOMER STORES/ STORAGE YARD. ALL DISMANTLED/SURPLUS  MATERIAL ARE TO BE 
TRANSPORTED AND RETURNED BACK TO CUSTOMER AS PER BHEL / CUSTOMER 
REQUIREMENT. 

 
9. ERECTION, ALIGNMENT AND WELDING/BOLTING/FASTENING. 
 
10. SUPPLY AND APPLICATION OF SPRAY AND WOOL MATTRESS INSULATION,  & REPLACEMENT 

OF CLADDING SHEETS WHEREVER REQUIRED.   
 
11. NON-DESTRUCTIVE EXAMINATION & POST WELD HEAT TREATMENT AS APPLICABLE. 
 
12. PRE-COMMISSIONING CHECKS/TESTS, TRIAL RUN, TESTING AND COMMISSIONING , STEAM 

BLOWING, TRIAL OPERATION, PREPARATION  AND ASSISTANCE DURING TRIM BALANCING 
& PG TEST. 

 
THE WORK SHALL CONFORM TO DIMENSIONS AND TOLERANCES SPECIFIED IN THE VARIOUS 
DRAWINGS/DOCUMENTS THAT WILL BE PROVIDED DURING VARIOUS STAGE OF WORK. IF ANY 
PORTION OF WORK IS FOUND TO BE DEFECTIVE IN WORKMANSHIP, NOT CONFORMING TO 
DRAWINGS OR OTHER STIPULATIONS DUE TO CONTRACTOR’S FAULT, THE CONTRACTOR SHALL 
DISMANTLE AND RE-DO THE WORK DULY REPLACING THE DEFECTIVE MATERIALS AT HIS COST, 
FAILING WHICH THE WORK WILL BE GOT DONE BY ENGAGING OTHER AGENCIES AND RECOVERIES 
WILL BE EFFECTED FROM THE CONTRACTOR'S BILLS TOWARDS EXPENDITURE INCURRED 
INCLUDING DEPARTMENTAL OVERHEADS OF BHEL.  
 
BASED ON DATA AVAILABLE AND PAST HISTORY OF THE MACHINE,  THE  SCOPE OF WORK FOR 
RENOVATION, MODERNIZATION, OVERHAULING AND SERVICING OF EQUIPMENT ARE 
IDENTIFIED/INDICATED AS PER APPENDIX-I. TENTATIVE LIST OF MATERIALS BEING SUPPLIED ARE 
AS PER APPENDIX-II. CONTRACTOR MAY NOTE THAT THE ITEMS AS PER APPENDIX-II ARE NOT 
EXHAUSTIVE.   
 
THE DETAILS GIVEN ARE APPROXIMATE AND MEANT ONLY TO GIVE A GENERAL IDEA TO THE 
TENDERER ABOUT THE MAGNITUDE OF THE WORK INVOLVED. ACTUAL QUANTUM OF WORK / 
QUANTITIES MAY VARY AFTER DISMANTLING OF THE MACHINE AND INSPECTION OF 
COMPONENTS. NO SEPARATE COMPENSATION IS PAYABLE FOR ANY/ALL SUCH VARIATIONS OF 
SCOPE OF WORK FOR REPLACEMENT OF SUCH ADDITIONAL COMPONENTS / EQUIPMENTS.  
CONTRACTOR’S RATE SHALL BE INCLUSIVE OF ALL SUCH EXIGENCIES. 
 
THE SCOPE OF WORK IS FURTHER DETAILED IN THE SPECIFICATIONS HEREINAFTER. 
 
4.0.2 
THE  INTENT OF SPECIFICATION IS TO  PROVIDE  RENOVATION & MODERNIZATION  SERVICES 
ACCORDING  TO  THE MOST MODERN AND PROVEN TECHNIQUES AND CODES. THE OMISSION OF 
SPECIFIC REFERENCE TO ANY METHOD, EQUIPMENT OR MATERIAL NECESSARY FOR PROPER AND 
EFFICIENT EXECUTION OF THE WORK SHALL NOT RELIEVE THE  CONTRACTOR OF THE 
RESPONSIBILITY OF PROVIDING SUCH FACILITIES TO COMPLETE THE WORK WITHOUT ANY EXTRA 
COMPENSATION. 
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4.0.3 
THE TERMINAL POINTS DECIDED BY BHEL SHALL BE FINAL AND BINDING ON THE  CONTRACTOR  
FOR  DECIDING THE SCOPE OF  WORK  AND  EFFECTING PAYMENT FOR THE WORK DONE. 
 
4.0.4 
 MACHINING OF COMPONENTS/EQUIPMENTS LIKE KEYS, PALM KEYS PACKERS, DOWEL 
PINS, SEAL SEGMENTS, CARRIER RINGS ETC. ARE IN THE CONTRACTOR’S SCOPE. 
HOWEVER, MACHINING OF MAJOR COMPONENTS LIKE ROTOR, PEDESTAL ETC. WHICH 
ARE OF MAJOR NATURE WILL BE ARRANGED BY BHEL. 
 
4.0.5 
THE  WORK SHALL BE EXECUTED UNDER THE USUAL CONDITIONS  AFFECTING SUCH WORK AND IN 
CONJUNCTION WITH NUMEROUS OTHER OPERATIONS AT SITE.  THE CONTRACTOR SHALL 
COOPERATE WITH ALL CONCERNED TO ENSURE CONDUCIVE WORK ENVIRONMENT. 
 
4.0.6 
CONTRACTOR SHALL EXECUTE THE WORK AS PER THE SEQUENCE & METHODOLOGY PRESCRIBED 
BY BHEL. THIS WILL BE DECIDED BY THE BHEL ENGINEER DEPENDING UPON THE TECHNICAL 
REQUIREMENTS, AVAILABILITY OF MATERIALS AND FRONTS.  NO CLAIMS FOR EXTRA PAYMENT 
FROM THE  CONTRACTOR  WILL  BE  ENTERTAINED ON THE GROUND OF  DEVIATION  FROM  THE 
METHODS  ADOPTED IN SIMILAR INSTANCES ELSEWHERE. 
         
 
4.0.7 
THE WORK COVERED UNDER THIS SPECIFICATION IS OF HIGHLY SOPHISTICATED  NATURE, 
REQUIRING THE BEST QUALITY WORKMANSHIP, ENGINEERING AND CONSTRUCTION 
MANAGEMENT.  
 
4.0.8 
ALL NECESSARY CERTIFICATES AND LICENSES, PERMITS & CLEARANCES REQUIRED TO CARRY OUT 
THIS WORK ARE TO BE ARRANGED BY THE CONTRACTOR EXPEDITIOUSLY AT HIS COST. 
 
4.0.9 
ALL WORKS SUCH AS CLEANING, LEVELING, ALIGNING, TRIAL ASSEMBLY, DISMANTLING OF 
EQUIPMENTS/ COMPONENTS FOR CHECKING AND CLEANING, SURFACE PREPARATION, 
FABRICATION OF SHEETS, TUBES AND PIPES AS PER GENERAL ENGINEERING PRACTICE AND AS 
PER BHEL ENGINEER'S INSTRUCTIONS AT SITE, CUTTING, WELD DEPOSITING, GRINDING, 
STRAIGHTENING, CHAMFERING, FILING, CHIPPING, DRILLING, REAMING, SCRAPPING, LAPPING, 
FITTING UP ETC., AS MAY BE APPLICABLE IN SUCH WORKS AND WHICH ARE TREATED INCIDENTAL 
TO THE WORKS AND NECESSARY TO COMPLETE THE WORK SATISFACTORILY, SHALL BE CARRIED 
OUT BY THE CONTRACTOR AS PART OF THE WORK. 
 
4.0.10 
AS THIS WORK IS ON EXISTING UNITS, ANY INTERCONNECTION, HOOKUP, REQUIRED WITH 
EXISTING SYSTEM SHALL FORM PART OF WORK. SUCH INTERCONNECTIONS, HOOKUPS MAY 
REQUIRE SHUT DOWN OF RUNNING PLANT AND THE RELEVANT WORK HAVE TO BE COMPLETED 
WITHIN SUCH PLANNED SHUTDOWNS.  THIS MAY CALL FOR WORKING WITH ENHANCED 
RESOURCES AND ON EXTENDED HOURS.  CONTRACTOR'S OFFER SHALL COVER ALL SUCH 
CONTINGENCIES. 
 
4.0.11 
THE CONTRACTOR SHALL TAKE DELIVERY OF THE COMPONENTS, EQUIPMENTS, CHEMICALS, 
LUBRICANTS ETC FROM THE BHEL/CUSTOMER’S STORES/ STORAGE. DETAILED ACCOUNT OF THE 
EQUIPMENTS ERECTED AS WELL AS THE PROGRESS OF WORK SHALL BE SUBMITTED TO THE BHEL 
ENGINEER AS DIRECTED. 
 
4.0.12 
CONTRACTOR SHALL ENSURE THAT MATERIAL ACCUMULATION AT SITE DOES NOT LEAD TO 
CONGESTION AT SITE OF WORK. SIMILARLY ALL AREAS OF WORK SHALL BE CLEANED REGULARLY 
AND DEBRIS REMOVED TO AVOID ACCUMULATION AND CONGESTION. MATERIALS AT SITE SHALL 
BE STACKED NEATLY. WHERE REQUIRED, RE-STACKING SHALL BE DONE. 
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4.1  PREPARATION OF FOUNDATIONS, AND GROUTING OF EQUIPMENTS 
         
4.1.1 
CONTRACTOR SHALL CARRY OUT SCRAPPING AND BLUE MATCHING OF EMBEDDED PLATES/ 
PACKERS OF EQUIPMENTS. CHIPPING AND THE BEDDING OF CONCRETE SURFACES, FINELY 
DRESSING UP TO THE EXTENT REQUIRED TO OBTAIN CONTACT BETWEEN PACKER AND CONCRETE, 
IS ALSO COVERED IN THE SCOPE OF THIS WORK. SCRAPPING, CHIPPING AND MATCHING SHALL BE 
DONE SO AS TO ACHIEVE PRESCRIBED PERCENTAGE OF CONTACT. 
 
 
4.1.2 
BHEL WILL PROVIDE NECESSARY PACKERS FOR FITTING WITH EXTRA MARGIN HOWEVER ANY 
MACHINING REQUIRED SHALL BE DONE BY THE CONTRACTOR.  BHEL WILL PROVIDE STEEL PLATES 
FOR MAKING OF PACKERS AND FURTHER CUTTING AND MACHINING ETC. TO BE DONE BY 
THE CONTRACTOR. 
 
4.1.3 
COMPLETE GROUTING OF EQUIPMENTS, INCLUDING ANCHOR/FOUNDATION BOLTS, BENEATH BASE, 
BASE ETC. AS MAY BE APPLICABLE, IS INCLUDED IN THE SCOPE OF CONTRACTOR. ARRANGING ALL 
LABOUR, CONSTRUCTION MATERIALS INCLUDING CEMENT, QUICK SETTING – FREE FLOW - NON-
SHRINK GROUT MIX (E.G. CONBEXTRA GP2), FORM WORK, SHUTTERING, AND ANY OTHER 
REQUIREMENTS IS IN THE CONTRACTOR’S SCOPE. CONTRACTOR SHALL OBTAIN APPROVAL OF 
BHEL FOR CEMENT/GROUT MIX PRIOR TO USE. CLEANING OF FOUNDATION SURFACES, POCKET 
HOLES AND ANCHOR BOLT PITS AND DE-WATERING AND MAKING THEM FREE OF OIL, GREASE, 
SAND AND OTHER FOREIGN MATERIALS BY SODA WASHING, WATER WASHING, COMPRESSED AIR 
AND OTHER APPROVED METHODS, ARE WITHIN THE SCOPE OF THIS SPECIFICATION/WORK. THE 
SEATING STEEL PLATES OF TG AREA ARE TO BE GROUTED BY THE NON-SHRINKAGE CEMENT AND 
CEMENT TO BE ARRANGED BY THE CONTRACTOR. 
 
 
4.1.4 
THERE IS NO PROVISION FOR SEPARATE PAYMENT FOR PREPARATION OF FOUNDATION & 
GROUTING SPECIFIED ABOVE AND RATE QUOTED SHALL INCLUDE THE COST OF THE SAME. 
 
4.2 WELDING INCLUDING ELECTRODES, HEAT-TREATMENT, RADIOGRAPHY AND NON 

DESTRUCTIVE TESTING 
 
A)  THIS WORK INVOLVES GOOD QUALITY WELDING, NDE CHECKS, POST WELD HEAT 

TREATMENT ETC.  
 
B)  ALL THE WELDERS SHALL BE TESTED AND APPROVED BY BHEL ENGINEER BEFORE THEY 

ARE ACTUALLY ENGAGED ON WORK THOUGH THEY MAY POSSESS PREVIOUS 
QUALIFICATION CERTIFICATE.  BHEL RESERVES THE RIGHT TO REJECT ANY WELDER 
WITHOUT ASSIGNING ANY REASON. 

 
C)  WELD JOINT FIT-UPS, SHOULD BE PROTECTED, WHERE REQUIRED, BY USE OF 

TAPES/PROTECTIVE PAINT AS MAY BE PRESCRIBED BY BHEL. THE CONTRACTOR SHALL 
SUPPLY PROTECTIVE PAINT. 
 
SIMILARLY THE WELDED SURFACE SHALL BE CLEANED OF SLAG AND PAINTED WITH 
PRIMER PAINT TO PREVENT CORROSION. FOR THIS PAINT WILL BE SUPPLIED BY THE 
CONTRACTOR. 

 
D)  PREHEATING, INTER-PASS HEATING, POST WELD HEATING AND STRESS RELIEVING AFTER 

WELDING ARE PART OF THE WORK AND SHALL BE PERFORMED BY THE CONTRACTOR IN 
ACCORDANCE WITH BHEL ENGINEER’S INSTRUCTIONS. NORMALLY THE ELECTRIC 
RESISTANCE HEATING METHOD WILL BE ADOPTED. CONTRACTOR SHALL ARRANGE ALL T&P 
AND CONSUMABLES REQUIRED FOR THIS.  
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E) THE CONTRACTOR SHALL MAINTAIN WELDING RECORDS IN THE FORM AS PRESCRIBED BY 
BHEL CONTAINING ALL NECESSARY DETAILS, AND SUBMIT THE SAME TO THE BHEL 
ENGINEER AS REQUIRED.  INTERPRETATION OF THE BHEL ENGINEER REGARDING 
ACCEPTABILITY OF THE WELDS SHALL BE FINAL. 

 
F) RADIOGRAPHY WORK OF WELDS CONNECTED WITH THIS CONTRACT SHALL BE ARRANGED 

BY THE CONTRACTOR INCLUDING NECESSARY EQUIPMENTS, CONSUMABLES, LABOUR AND 
MAKING OTHER ARRANGEMENTS SUCH AS PROVIDING SCAFFOLDING, APPROACHES, 
PLATFORM LIGHTING ARRANGEMENTS, ETC.  

 
G)  RADIOGRAPHY INSPECTION OF WELDS SHALL BE PERFORMED IN ACCORDANCE WITH 

REQUIREMENTS AND RECOMMENDATION OF BHEL ENGINEER. THE QUANTUM OF 
RADIOGRAPHIC INSPECTION SHALL BE AS PER PROVISION OF IBR/BHEL’S PERTINENT 
DOCUMENTS.  

 
H) THE FIELD WELDED JOINTS WILL BE SUBJECT TO DYE-PENETRANT/ OTHER NON-

DESTRUCTIVE EXAMINATION AS SPECIFIED IN THE RESPECTIVE ENGINEERING 
DOCUMENTS/ AS INSTRUCTED BY BHEL.  

 
I) WHERE REQUIRED, SURFACE PREPARATION, LIKE SMOOTH GRINDING OF WELDED AREA, 

PRIOR TO RADIOGRAPHY SHALL BE DONE AS SPECIFIED.   
 
IT MAY ALSO BECOME NECESSARY TO ADOPT INTER-LAYER RADIOGRAPHY/MPT/UT 
DEPENDING UPON THE SITE/TECHNICAL REQUIREMENT NECESSITATING INTERRUPTIONS 
IN CONTINUITY OF THE WORK AND MAKING NECESSARY ARRANGEMENTS FOR CARRYING 
OUT THE ABOVE WORK. THE CONTRACTOR SHALL TAKE ALL THIS INTO ACCOUNT AND 
QUOTE THE PRICE. 

 
J) SOCKET WELDING : 
 

IN THIS WORK CONSIDERABLE NUMBER OF SOCKET WELD JOINTS IS INVOLVED. THE 
EXACT QUANTITY OF SUCH SOCKET WELDS OR PROBABLE VARIATION IN THE QUANTUM 
CANNOT BE FURNISHED. THE TENDERER SHALL TAKE NOTICE OF THIS WHILE QUOTING AS 
NO EXTRA CLAIM ON THIS ACCOUNT WILL BE ENTERTAINED AT A LATER DATE.   

 
K) WELDING ELECTRODES HAVE TO BE STORED IN ENCLOSURES HAVING TEMPERATURE AND 

HUMIDITY CONTROL ARRANGEMENT. THIS ENCLOSURE SHALL MEET BHEL 
SPECIFICATIONS. 

 
L) WELDING ELECTRODES, PRIOR TO THEIR USE, CALL FOR BAKING FOR SPECIFIED PERIOD 

AND WILL HAVE TO BE HELD AT SPECIFIED TEMPERATURE FOR SPECIFIED PERIOD. ALSO, 
DURING EXECUTION, THE WELDING ELECTRODES HAVE TO BE CARRIED IN PORTABLE 
OVENS.  

 
4.3 GENERAL RESPONSIBILITY OF THE CONTRACTOR 
 
 
4.3.1 
THE CONTRACTOR SHALL HAVE TOTAL RESPONSIBILITY FOR ALL EQUIPMENT AND MATERIALS IN 
HIS CUSTODY AT CONTRACTOR’S STORES, LOOSE, SEMI-ASSEMBLED, ASSEMBLED OR ERECTED BY 
HIM AT SITE. HE SHALL EFFECTIVELY PROTECT THE  
FINISHED WORKS FROM ACTION OF WEATHER AND FROM DAMAGES OR DEFACEMENT AND SHALL 
ALSO COVER THE FINISHED PARTS IMMEDIATELY ON COMPLETION OF WORK AS PER BHEL 
ENGINEER’S INSTRUCTIONS. THE MACHINED SURFACES/FINISHED SURFACES SHOULD BE GREASED 
AND COVERED. 
 
4.3.2 PRESERVATION & PROTECTION OF COMPONENTS 
 
AT ALL STAGES OF WORK, EQUIPMENTS/MATERIALS IN THE CUSTODY OF CONTRACTOR, 
INCLUDING THOSE ERECTED, WILL HAVE TO BE PRESERVED AS PER THE INSTRUCTIONS OF BHEL. 
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NECESSARY PRESERVATION AGENTS, EXCEPTING THE PRIMER & PAINT, FOR THE ABOVE WORK 
SHALL BE PROVIDED BY BHEL. 
 
4.3.3 
THE CONTRACTOR SHALL MAKE SUITABLE ARRANGEMENTS TO ENSURE SECURITY AND 
PROTECTION OF ALL MATERIALS/EQUIPMENT IN HIS CUSTODY AND INSTALLED EQUIPMENTS FROM 
THEFT/FIRE/PILFERAGE AND ANY OTHER DAMAGES AND LOSSES. 
 
4.3.4 
THE CONTRACTOR SHALL NOT WASTE ANY MATERIALS ISSUED TO HIM. IN CASE IT IS OBSERVED 
AT ANY STAGE THAT THE WASTAGE/EXCESS UTILIZATION OF MATERIALS IS NOT WITHIN THE 
PERMISSIBLE LIMITS, RECOVERY FOR THE EXCESS QUANTITY USED OR WASTED WILL BE 
EFFECTED WITH  DEPARTMENTAL   CHARGES   FROM   THE  
CONTRACTOR. DECISION OF BHEL ON THIS WILL BE FINAL AND BINDING ON THE CONTRACTOR. 
 
4.3.5 
WHEREVER REQUIRED LOCKING/ ARRESTING OF EXISTING SYSTEM AND/OR PROVIDING 
TEMPORARY SUPPORTS OR ANY OTHER SUCH ARRANGEMENT TO RETAIN THE OTHER PART OF THE 
SYSTEM IN EXISTING/DESIRED  STATE/ POSITION. CONTRACTOR SHALL MAKE ALL SUCH 
ARRANGEMENT AS PART OF WORK AND HIS OFFER SHALL INCLUDE SUCH CONTINGENCIES AS NO 
SEPARATE PAYMENT IS ENVISAGED FOR SUCH ARRANGEMENTS. THE MATERIAL REQUIRED FOR 
SUCH ARRANGEMENTS SHALL BE PROVIDED BY THE CONTRACTOR. 
 
4.3.6 
WHEREVER REQUIRED, HYDRAULIC TEST OF PIPING, HEATERS, COOLERS, CONDENSER ETC SHALL 
BE CONDUCTED AS PART OF WORK. 
 
4.3.7 
ALL LUBRICANTS, CHEMICALS FOR TESTING, PRESERVATION AND LUBRICANTS FOR TRIAL RUNS OF 
THE EQUIPMENTS SHALL BE SUPPLIED BY BHEL. CONTRACTOR SHALL DRAW THESE FROM 
BHEL/CUSTOMER'S STORES & TRANSPORT TO SITE. HANDLING, FILLING, EMPTYING, RE-FILLING, 
ACCOUNTING AND RETURN OF BALANCE QUANTITY/ EMPTY CONTAINERS  ETC ARE PART OF 
WORK. 
         
 
4.3.8  
TRIAL RUN OF THE DRIVE IN UN-COUPLED STATE AND THEN COUPLED WITH EQUIPMENT HAS TO 
BE DONE AFTER NECESSARY ALIGNMENT ETC. 
 
      
4.4.SPRAY & OTHER INSULATION 
 
4.4.1 
REMOVAL OF CLADDING / SHEETING, INSULATION OF VARIOUS EQUIPMENTS INCLUDING THE 
SPRAY INSULATION ON TURBINE CASING, STRAINER AND VALVES  & PIPINGS. CLADDING SHEET 
AND INSULATION DAMAGED IN VARIOUS AREAS ARE TO BE REPLACED BY THE CONTRACTOR 
WITHOUT ANY EXTRA COST TO BHEL. REPLACEMENT OF ANY DAMAGE CLADDING / SHEETING 
REPLACEMENT IS PART OF THE CONTRACT 
 
4.4.2 SUPPLY AND APPLICATION OF SPRAY INSULATION 
 
COMPLETE SUPPLY AND APPLICATION OF SPRAY INSULATION FOR HP TURBINE, IP  TURBINE, CIES 
VALVES, IV VALVES AND STRAINERS IS COVERED IN THE SCOPE OF WORK. 
 
4.4.3 
THE INSULATION AND SHEETING ON VARIOUS COMPONENTS OF TG AUX & PIPINGS INCLUDING 
VALVES AT VARIOUS LOCATIONS WHICH ARE REMOVED / HAVE GOT DAMAGED WHICH NEED TO BE 
REPAIRED/ TO BE REPLACED BY FRESH INSULATION AS REQUIRED. THESE WILL BE PART OF 
WORK.THE APPLICATION OF INSULATION INCLUDING CLADDING / SHEETING  FOR VARIOUS 
COMPONENTS OF TOTAL TG AUX & PIPINGS ARE ALSO COVERED IN THE SCOPE OF WORK. WOOL 
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MATTRESSES, IRON COMPONENTS, CLADDING ETC FOR APPLICATION OF INSULATION FOR ABOVE 
REQUIREMENT SHALL BE ARRANGED BY THE CONTRACTOR WITHIN THE QUOTED PRICE. 
 
4.5.0 TESTING, PRE-COMMISSIONING, AND COMMISSIONING.  
 
 
4.5.1 
TESTING, PRE-COMMISSIONING, & COMMISSIONING WILL INVOLVE, THOUGH NOT LIMITED TO 
THESE, VARIOUS TESTING, TRIAL RUNS OF VARIOUS EQUIPMENTS ERECTED AND SYSTEMS 
INSTALLED. FLUSHING OF THE LINES INCLUDING EXTRACTION & DRAIN LINES BEFORE ASSEMBLY  
BY WATER, AIR, OIL, STEAM AS THE CASE MAY BE, CHEMICAL CLEANING OF VARIOUS SYSTEMS & 
PIPING ETC., ARE SOME OF THESE ACTIVITIES. ALL THE ACTIVITIES FOR COMMISSIONING OF THE 
SET, AS INFORMED BY BHEL FROM TIME TO TIME SHALL BE COMPLETED. 
 
4.5.2 
ALL THE ABOVE TESTS SHOULD BE REPEATED TILL ALL THE EQUIPMENTS SATISFY THE 
REQUIREMENT/ OBLIGATIONS OF BHEL TO THEIR CLIENT AND ALSO THE RELEVANT STATUTORY 
AUTHORITY.  
 
 
4.5.3 
CONTRACTOR SHALL LAY/INSTALL NECESSARY TEMPORARY PIPING, PUMPS, VALVES, GAUGES, 
CABLES, SWITCHES ETC., FOR CONDUCT OF HYDRAULIC TEST, CHEMICAL CLEANING, STEAM 
BLOWING ETC. THIS MAY INVOLVE CUTTING AND RESTORATION OF SOME PORTION OF EXISTING 
PIPING/VALVES AS PART OF WORK.  
 
4.5.4 
ALL MATERIALS, EQUIPMENTS NECESSARY FOR INSTALLATION OF TEMPORARY SYSTEM AS ABOVE 
WILL BE SUPPLIED BY BHEL IN RANDOM SIZES/LENGTHS. HOWEVER, SERVICING, FABRICATION, 
ERECTION, DISMANTLING OF THE SAME AFTER COMPLETION OF THE PROCESS, AND HANDING 
OVER BACK TO BHEL STORES WILL BE THE RESPONSIBILITY OF THE CONTRACTOR.  
 
4.5.5 
FABRICATION, FIT-UP, CUTTING & WELDING, AND POST-WELD-HEAT TREATMENT IF ANY, OF 
REQUISITE BLANKS FOR CONDUCT OF OIL FLUSHING, STEAM BLOWING, DRAIN & EXTRACTION 
LINES CLEANING & HYDRAULIC TEST ARE PART OF WORK. SIMILARLY, REMOVAL OF BLANKS, 
RESTORATION AND NORMALIZATION OF THE CONCERNED SYSTEM/LINE IS TO BE DONE AS PART 
OF WORK. BHEL WILL PROVIDE THE MATERIAL FOR BLANKS FREE OF CHARGE.  
 
4.5.6 
IN CASE ANY DEFECT IS NOTICED DURING TESTS, TRIAL RUNS OF TG & ITS AUXILIARIES THE 
CONTRACTOR SHALL IMMEDIATELY ATTEND TO THESE DEFECTS AND TAKE NECESSARY 
CORRECTIVE MEASURES. IF ANY READJUSTMENT AND REALIGNMENT ARE NECESSARY, THE SAME 
SHALL BE DONE AS PER BHEL ENGINEER’S INSTRUCTIONS.  
 
4.5.7 
COMMISSIONING ACTIVITIES WILL CONTINUE TILL THE COMPLETION OF TRIAL OPERATION. 
DURING THIS PERIOD CONTRACTOR SHALL MAKE AVAILABLE THE SERVICES OF SEPARATE 
DEDICATED LABOR FORCE COMPRISING OF SUITABLY SKILLED AND SEMI/UN-SKILLED HANDS 
ALONG WITH NECESSARY TOOLS AND PLANTS, CONSUMABLES ETC. 
 
4.5.8 
IT SHALL BE SPECIFICALLY NOTED THAT THE CONTRACTOR MAY HAVE TO WORK ROUND THE 
CLOCK ALONG WITH BHEL ENGINEERS AND HENCE CONSIDERABLE OVERTIME PAYMENT IS 
INVOLVED. THE CONTRACTOR’S OFFER SHALL BE INCLUSIVE OF ALL THESE FACTORS. 
 
4.5.9 
THE CONTRACTOR SHALL CARRY OUT ANY OTHER TESTS AS DESIRED BY BHEL ENGINEER ON 
EQUIPMENTS COVERED UNDER THE SCOPE OF THIS CONTRACT TO DEMONSTRATE THE 
COMPLETION OF ANY PART OR WHOLE OF WORK PERFORMED BY THE CONTRACTOR. 
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4.6   
CONTRACTOR’S RESPONSIBILITIES WITH REGARD TO HIS RESOURCES TO BE DEPLOYED FOR THIS 
WORK 
 
4.6.1 
ALL TOOLS, TACKLES, FIXTURES, SCAFFOLDINGS, EQUIPMENTS, MATERIALS HANDLING AND 
TRANSPORTATION EXCEPT THOSE SPECIFICALLY TO BE PROVIDED BY BHEL, MANPOWER, 
SUPERVISORS/ ENGINEERS. THESE TOOLS & PLANT, EQUIPMENTS, MEN & MATERIAL SHALL 
REMAIN AT SITE THROUGHOUT THE DURATION OF CONTRACT AND EXTENSION THEREOF, IF ANY. 
DIVERSION/REMOVAL OF THESE SHALL BE DONE ONLY ON THE APPROVAL OF BHEL.  
 
4.6.2 
IN THE EVENT OF CONTRACTOR FAILING TO ARRANGE THE REQUIRED RESOURCES IN HIS SCOPE, 
BHEL WILL MAKE THE ALTERNATE ARRANGEMENT AT THE RISK AND COST OF THE CONTRACTOR. 
 
4.6.3 CONSUMABLES 
 
THE CONTRACTOR SHALL PROVIDE ALL CONSUMABLES INCLUDING SPECIAL CONSUMABLES LIKE 
MOLYKOTE, HYLOMAR/GOLDEN HERMODITE, STAG-B (STEAM SEALING) AND M-SEAL COMPOUND 
ETC. REQUIRED FOR THE TOTAL WORK SHALL BE ARRANGED  BY THE CONTRACTOR WITHIN THE 
QUOTED PRICE. 
ALL CONSUMABLES REQUIRED FOR CARRYING OUT THE WORK COVERED UNDER THESE 
SPECIFICATIONS EXCEPTING THOSE WHICH ARE SPECIFICALLY INDICATED AS BHEL SCOPE. 
WHERE REQUIRED, CONSUMABLES PROVIDED BY CONTRACTOR SHALL HAVE BHEL’S APPROVAL. 
 
4.6.9 STATUTORY INSPECTION OF WORK 
THE WORK TO BE EXECUTED UNDER THESE SPECIFICATIONS HAS TO BE OFFERED FOR 
INSPECTION, AT APPROPRIATE STAGES OF WORK COMPLETION, TO VARIOUS RELEVANT 
STATUTORY AUTHORITIES TO SHOW COMPLIANCE WITH APPLICABLE REGULATIONS. ALSO REFER 
GENERAL CONDITIONS OF CONTRACT IN THIS REGARD. 
 
 
4.6.11 SAFETY 
 
4.6.11.1 
THE CONTRACTOR SHALL TAKE ALL NECESSARY SAFETY PRECAUTIONS AND ARRANGE FOR 
APPROPRIATE SAFETY EQUIPMENTS TO PREVENT LOSS OF HUMAN LIVES, INJURIES TO MEN 
ENGAGED AND DAMAGE TO PROPERTY ETC.  
 
4.6.11.2 
THE CONTRACTOR SHALL PROVIDE TO HIS WORK FORCE & ENSURE THE USE OF THE PERSONAL 
PROTECTION EQUIPMENT SUCH AS SAFETY HELMETS, SAFETY SHOES, FACE AND EYE PROTECTION 
EQUIPMENT ETC; APPROPRIATE TO THE WORK. 
 
4.6.11.3 
ALL TOOLS, TACKLES, LIFTING APPLIANCES, MATERIAL HANDLING EQUIPMENT, SCAFFOLDS, 
CRADLES, SAFETY NETS, LADDERS, EQUIPMENT, ETC. USED BY THE CONTRACTOR SHALL BE OF 
SAFE DESIGN AND CONSTRUCTION. WHEREVER APPLICABLE TEST CERTIFICATES FOR THE FITNESS 
OF THESE SHALL BE FURNISHED. BHEL WILL HAVE THE RIGHT TO BAN THE USE OF ANY ITEM 
FOUND UNSUITABLE. 
 
4.6.11.4 
ALL ELECTRICAL EQUIPMENT, CONNECTIONS AND WIRING FOR CONSTRUCTION POWER, ITS 
DISTRIBUTION AND USE SHALL CONFORM TO THE REQUIREMENTS OF INDIAN ELECTRICITY ACT 
AND RULES. ONLY ELECTRICIANS LICENSED BY THE APPROPRIATE STATUTORY AUTHORITY SHALL 
BE EMPLOYED BY THE CONTRACTOR TO CARRYOUT ALL TYPES OF ELECTRICAL WORKS. ALL 
ELECTRICAL APPLIANCES INCLUDING PORTABLE ELECTRIC TOOLS USED BY THE CONTRACTOR 
SHALL HAVE SAFE PLUGGING SYSTEM TO SOURCE OF POWER AND BE APPROPRIATELY EARTHED. 
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4.6.11.5 
THE CONTRACTOR SHALL BE HELD RESPONSIBLE FOR ANY VIOLATION OF STATUTORY 
REGULATIONS  (LOCAL, STATE OR CENTRAL) AND BHEL INSTRUCTIONS THAT MAY ENDANGER 
SAFETY OF MEN, EQUIPMENT, MATERIAL AND ENVIRONMENT IN HIS SCOPE OF WORK OR ANOTHER 
CONTRACTORS OR AGENCIES.  COST OF DAMAGE, IF ANY, TO LIFE AND PROPERTY ARISING OUT 
OF SUCH VIOLATION OF STATUTORY REGULATIONS AND BHEL INSTRUCTIONS SHALL BE BORNE BY 
THE CONTRACTOR. 
 
4.6.11.6 
IN CASE OF A FATAL OR DISABLING INJURY/ACCIDENT TO ANY PERSON AT CONSTRUCTION SITES 
DUE TO LAPSES BY THE CONTRACTOR, THE VICTIM AND/OR HIS/HER DEPENDENTS SHALL BE 
COMPENSATED BY THE CONTRACTOR AS PER STATUTORY REQUIREMENTS.  HOWEVER, IF 
CONSIDERED NECESSARY, BHEL SHALL HAVE THE RIGHT TO IMPOSE APPROPRIATE FINANCIAL 
PENALTY ON THE CONTRACTOR AND RECOVER THE SAME FROM PAYMENTS DUE TO THE 
CONTRACTOR FOR SUITABLY COMPENSATING THE VICTIM AND/OR HIS/HER DEPENDENTS. BEFORE 
IMPOSING ANY SUCH PENALTY, APPROPRIATE ENQUIRY SHALL BE HELD BY BHEL GIVING 
OPPORTUNITY TO THE CONTRACTOR TO PRESENT HIS CASE. 
 
4.6.11.7 
IN CASE OF ANY DAMAGE TO PROPERTY DUE TO LAPSES BY THE CONTRACTOR, BHEL SHALL HAVE 
THE RIGHT TO RECOVER COST OF SUCH DAMAGES FROM PAYMENTS DUE TO THE CONTRACTOR 
AFTER HOLDING AN APPROPRIATE ENQUIRY. 
 
4.6.11.8 
IF SAFETY RECORD OF THE CONTRACTOR IN EXECUTION OF THE AWARDED JOB IS TO THE 
SATISFACTION OF SAFETY DEPARTMENT OF BHEL, ISSUE OF AN APPROPRIATE CERTIFICATE TO 
RECOGNIZE THE SAFETY PERFORMANCE OF THE CONTRACTOR MAY BE CONSIDERED BY BHEL 
AFTER COMPLETION OF THE JOB. 
 
4.6.11.9 
CONTRACTOR SHALL SUBMIT A DETAILED SAFETY PLAN TO BHEL SITE IN CHARGE 
BEFORE START OF WORK 
 
4.7 
BIDDER MUST ENSURE THAT THE MANPOWER REQUIRED FOR COMPLETION OF THIS WORK SHALL 
BE ADEQUATE, QUALIFIED AND EXPERIENCED . IN CASE  INSUFFICIENT MANPOWER DEPLOYED BY 
THE CONTRACTOR, BHEL WILL ASK BIDDER TO FULFILL THE MANPOWER AS PER SITE 
REQUIREMENT. 
 
 
4.8 
BIDDERS MUST SUBMIT ALL RELEVANT DOCUMENT AS PER THIS TENDER SPECIFICATION 
AND AS PER QUALIFYING REQUIREMENT ( QR ) OF NIT. BIDDER MUST VISIT OUR WEB 
SITE www.bhel.com FOR NIT, TECHNICAL SPECIFICATION, BOQ, AMENDMENTS ETC TO 
KEEP UPDATED FOR ANY CHANGES/ AMENDMENTS. INCOMPLETE DOCUMENT SUBMITTED 
BY BIDDER SHALL NOT BE CONSIDER FOR EVALUATION . 
 
4.9 
 
• BHEL reserves the right to adopt the process of “REVERSE AUCTION” among 

the venders who qualify in the technical bid. 
 
• Reverse Auction, if conducted  shall be  as per the process defined in Vide 

Annexure- RA.  
 
 
 
 
 
 



 

         TS:BHE/PW/PUR/UKAI-TG-2/491           21           SIGN OF BIDDER WITH SEAL 

SECTION-5 
 

SPECIAL CONDITIONS OF CONTRACT 
 
5.0  OBLIGATIONS OF THE CONTRACTOR (TOOLS, TACKLES,   
       CONSUMABLES  ETC.) 
5.1 ACCOMMODATION, DRINKING WATER & LOCAL TRSNPORTATION FOR 

LABOUR / OTHER EMPLOYEES 
 
BHEL/Client will be providing only the space for labour colony. Contractor shall make his 
own arrangements for accommodation with necessary facilities such as drinking water, 
sanitation and lighting etc for his workmen and the staff. The electricity for labour 
accommodation shall be on chargeable basis on the prevailing rate basis. taxes, duties, levies 
over and above the rates etc shall also be born by the contractor. Also, the contractor has to 
make his own arrangement for transportation of his workmen and other employees. 
BHEL/client shall not provide any facility in this regard. 
 
5.2 TOOLS AND TACKLES, MEASURING AND MONITORING DEVICES: 
 
5.2.1 
BHEL WILL NOT PROVIDE ANY CRANE , TRAILER, T&PS ETC. CONTRACTOR HAS TO MAKE 
HIS OWN ARRANGEMENTS FOR ALL SUCH REQUIREMENTS. 
4.7.4.2 
SPECIAL TOOLS WHICH ARE SUPPLIED BY BHEL AS PART OF MAINTENANCE TOOLS TO BE HANDED 
OVER TO CUSTOMER UNDER REGULAR DU/DESS NUMBERS IN VARIOUS PRODUCT GROUPS MAY BE 
ISSUED TO THE CONTRACTOR FREE OF CHARGES FOR SPECIFIC ACTIVITIES, AT THE DISCRETION 
OF BHEL. CONTRACTOR SHALL RETURN THEM AFTER THE COMPLETION OF THE SPECIFIC ACTIVITY 
FOR WHICH THE TOOLS WERE SPARED, IN GOOD WORKING ORDER. 
 
4.7.4.3 
THE CONTRACTOR MUST NOT USE THESE EQUIPMENTS FOR ANY PURPOSE OTHER THAN WHAT 
THEY ARE INTENDED FOR. MISUSE, IF ANY, WILL RESULT IN PENALTY. 
 
4.7.4.4 
IF THE ABOVE ITEMS ISSUED TO CONTRACTOR ARE FOUND NOT UTILISED/NOT MAINTAINED TO 
THE SATISFACTION OF BHEL ENGINEER OR MISUSED, THESE WILL BE WITHDRAWN AND NO 
REPLACEMENT WILL BE DONE FOR SUCH ITEMS. 
 
4.7.5 
REQUIRED TEMPORARY STRUCTURAL STEEL, PIPES & FITTINGS, VALVES FOR INSTALLATION OF 
TEMPORARY SYSTEM FOR CONDUCT OF HYDRAULIC TEST, CHEMICAL CLEANING/STEAM 
BLOWING/OIL FLUSHING/ACID CLEANING ETC. SHALL BE PROVIDED BY BHEL FREE OF  CHARGE 
SUBJECT TO AVAILABILITY AT SITE. HOWEVER FOR ANY ADDITIONAL REQUIREMENT, 
CONTRACTOR SHALL ARRANGE THE SAME AT THEIR OWN COST.   
 
4.7.6 
ALL AVAILABLE DRAWINGS, DOCUMENTS, SPECIFICATIONS, ONE COPY OF WHICH WILL BE MADE 
AVAILABLE TO THE CONTRACTOR AS AND WHEN REQUIRED. REVISION OF DRAWINGS/DOCUMENTS 
MAY TAKE PLACE DUE TO VARIOUS CONSIDERATIONS AS IS NORMAL IN SUCH LARGE PROJECT.  
 
WORK WILL HAVE TO BE CARRIED OUT AS PER REVISED DRAWINGS/DOCUMENTS. THESE  
DOCUMENTS WILL BE MADE AVAILABLE TO THE CONTRACTOR DURING EXECUTION OF WORK AT  
SITE. 
 
4.7.7 
IN CASE OF ANY CONFLICT BETWEEN GENERAL INSTRUCTIONS TO TENDERERS AND  GENERAL 
CONDITIONS OF  CONTRACT CONTAINED IN SECTIONS 1 & 2 RESPECTIVELY AND  OTHER SPECIAL 
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CONDITIONS OF CONTRACT CONTAINED IN SECTIONS 4 TO 6 AND APPENDICES,  PROVISIONS 
CONTAINED IN SECTIONS 4 TO 6 AND APPENDICES SHALL PREVAIL. 
 
The contractor shall provide all (in addition to those in BHEL scope) required tools and 
plants, monitoring and measuring devices (MMD) and handling & transportation equipments 
for the scope of work covered under these specifications. contractor has to provide suitable 
cranes for material handling at BHEL/client’s stores/storage yard. BHEL’s crane will not be 
available for this purpose other than specified. please refer  relevant Appendix for the list of 
T&P being provided by BHEL  free of charges on sharing basis. 
 
5.2.2 
Contractor has to provide spanners of  all  sizes, Bolt stretching devices etc. as required for 
satisfactorily carrying out the complete erection / commissioning works. No spanners will be 
provided by  BHEL to the contractor. 
 
5.2.3 
Contractor has to arrange slings of all sizes for completing the works covered under these 
specifications except the special slings for Generator Stator Lifting/Handling, which will be 
provided by BHEL free of charges on returnable basis. 
 
5.2.4 
All tools and tackles to be deployed by the contractor for the work shall have the prior 
approval of BHEL engineer with regard to brand, quality and specification. The indicative list 
of major T&P to be arranged by the contractor has been furnished in relevant appendix. 
Contractor shall also mobilize all other T&P as necessary for timely and satisfactory 
completion of the work in scope. 
 
5.2.5 
BHEL shall not provide any Chemical Cleaning /Flushing pump / equipment as 
required for Chemical cleaning/flushing of piping and related equipments / system. 
However these Chemical pumps are kept under the scope of Boiler erection agency 
as part of their scope of work. Contractor for convenience of work, may decide and 
discuss with Boiler agency to avail the services of their arrangements and after their 
consent, shall settle the commercial issue directly or shall have to make his own 
arrangement of required capacity Chemical cleaning pumps with all aux. & 
accessories for satisfactory completion of activity.  However, contractor shall arrange 
/ provide the required Chemical cleaning arrangements as per requirement and 
instructions of BHEL engineer without any delay/lapse.  
 
5.2.6 
Timely deployment of adequate quantity of T & P is the responsibility of the contractor. The 
contractor shall be prepared to augment the T & P at short notice to match the planned 
programme and to achieve the milestones. 
 
5.2.7 
Complete set of hydraulic jacks of 50 tonnes and 100 tonnes capacity shall be arranged by 
the contractor for use during erection and commissioning of Turbine. Also, hydraulic jacks of 
100 tonnes and 63 tonnes capacity along with long high pressure hoses of suitable length for 
Generator erection and alignment shall be arranged by the contractor. These jacks shall of 
internationally reputed make, highly reliable and maintained in excellent working condition. 
They shall be tested for safe working before deploying in actual work. These jacks shall not 
be permitted for use anywhere other than Steam Turbine / Generator area.  
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5.2.8 
All jack bolts that are required during erection for carrying out roll-check etc. will have to be 
arranged by the contractor. No jack bolts will be provided by BHEL.  
 
5.2.9 
Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make alternative 
arrangements expeditiously so that the progress of work is not hampered. 
 
5.2.10 
In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will make the 
alternative arrangement at the risk and cost of the contractor. 
 
5.2.11 
The T&P to be arranged by the contractor shall be in proper working condition and their 
operation shall not lead to unsafe condition. Contractor shall obtain prior approval of BHEL 
for all the T&P before deploying in actual work. The movement of cranes, and other 
equipment should be such that no damage / breakage occurs to foundations, other 
equipments, material, property and men. All arrangements for the movement of the T&P etc 
shall be the contractor’s responsibility. The necessary test certificates for Equipments to be 
submitted. 
 
5.2.12 

Normally, use of welding generators only is permitted for welding. The use of 
welding transformers will be subject to specific and prior approval of BHEL 
Engineer. 

  
5.2.13 
The contractor at his cost shall carry out periodical testing of his construction equipments 
and calibration of Measuring & Monitoring Devices (MMD). Test / Calibration certificates shall 
be furnished to BHEL. MMD shall be calibrated only at accredited laboratory as per the list 
available with BHEL or any other laboratory approved by BHEL. All calibration shall be 
traceable to national or international standards.  
 
5.2.14 
BHEL T&P will be issued in basic assembled condition; contractor shall transport these T&P to 
& fro between BHEL stores and site. Additional loose components/ sub-assemblies / 
attachments as and when necessary, will be issued by BHEL, to & fro movement between 
BHEL stores and site of such items shall also be done by the contractor. Assembly of such 
additional loose components/sub-assemblies/ attachments is in contractor’s scope. Any boom 
reduction/ extension of BHEL cranes for contractor’s use and restoration to previous state or 
as directed by BHEL shall be the contractor’s responsibility. Contractor shall provide all 
enabling services with tools and tackles for assembly/dismantling and boom 
extension/reduction as above. 
 
5.3 CONSUMABLES 
 
5.3.1 
The contractor shall provide all consumables required for carrying out the work covered 
under these specifications excepting those which are specifically indicated as BHEL scope.  
 
TG Special Consumables like Hylomar / Golden Hermetite / Stag-B / Molykote/ Anabond 
compounds / Rubber fixing compounds   etc. will have to be arranged by the contractor. 
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5.3.2 
All consumables to be used for the work shall have prior approval of BHEL engineer with 
regard to brand and quality specifications. Test reports / certificates in respect of these 
consumables, wherever applicable, shall be submitted to BHEL engineer. 
 
5.3.3 PRIMERS & PAINTS  
 
BHEL will not be provide paint & primer. How ever wherever BHEL\Customer 
decide painting of equipment shall be in contractor’s scope. 
 
5.4 WELDING ELECTRODES, TIG WELDING FILLER WIRES AND GASES 
  
5.4.1 

 Contractor, at his cost shall arrange all the required welding electrodes including the filler 
wires / TIG wires etc. as required and as approved by BHEL. It shall be the responsibility of 
the contractor to obtain prior approval of BHEL, before procurement, regarding 
manufacturer, type of electrodes etc. On receipt of the electrodes at site, it shall be subject 
to inspection and approval by BHEL regarding type of electrodes, batch number, date of 
expiry etc. Batch test certificates shall be made available for verification & record before the 
actual use of the welding consumables. 
 
BHEL reserves the right to reject the use of any electrodes, if found non-acceptable because 
of bad quality, deterioration in quality due to improper storage, shelf life expiry, unapproved 
type / brand etc.  
 
5.4.2 
Gases like Argon, Oxygen and Acetylene etc. that are required for erection related activities 
shall be arranged by the contractor at his cost. 
 
5.4.3 
Nitrogen gas it required for preservation during chemical cleaning process of piping system, 
will be arranged by BHEL free of charges. Contractor shall arrange necessary connector, 
Nipple, Regulator, Header and piping for usage of such Gas from Cylinders. 
 
5.5 FIELD OFFICE  
 
5.5.1 
The contractor shall make his own arrangements for field office and stores for 
accommodating necessary equipments, tools room for execution of the work. Only open 
space will be provided by BHEL / customer, free of charges within the project premises as 
per the availability of space.  
 
5.5.2 
On completion of work, all the temporary buildings, structures, pipelines, cables, etc shall be 
dismantled and leveled and debris shall be removed as per instruction of BHEL by the 
contractor at his cost. In the event of his failure to do so, BHEL will arrange to remove and 
expenditure thereof including overhead expenses (presently @30%) will be recovered from 
the contractor. The decision of BHEL engineer in this regard shall be final. However, the 
scope of dismantling and leveling the area is limited only to the contractor’s site office, yard 
and other spaces occupied by the contractor.  
 
5.6  AREA LIGHTING 
 
5.6.1 



 

         TS:BHE/PW/PUR/UKAI-TG-2/491           25           SIGN OF BIDDER WITH SEAL 

Contractor shall arrange adequate floodlights, hand lamps and area lighting. Contractor shall 
use his own materials like cables, fuses, switchboards etc. BHEL/client will not provide anything 
in this regard. 
 
5.7   CONSTRUCTION POWER  & WATER 
 
5.7.1 
Construction power  (three phase, 415v / 440v, will be provided at single point on 
Chargeable basis as per the prevailing rate of M/s GESCL. All taxes, duties, levies, 
charges etc, as applicable, shall also be born by the contractor. Accordingly, required energy 
meter, all cables, fuses, distribution boards, switches, switchboards, bus bars, earthing 
arrangements, protection devices e.g. ELCB, if any, and any other installation as specified by 
Statutory Authority, Client in this regard, for drawl of construction power shall be arranged 
by the contractor. Obtaining approvals, payment of necessary fees, duties etc towards the 
clearance of such installations, if any, prior to these being put to use or as may be specified, 
shall be the responsibility of the contractor.  
 
5.7.2 
It shall be the responsibility of the contractor to provide, maintain the complete installation 
on the load side of the supply with due regard to the safety requirements at site. All cabling 
and installations shall comply in all respects with the appropriate statutory requirements. The 
installation and maintenance of this shall be done by licensed and experienced Electrician.  
 
5.7.3 
The Customer will provide water for Construction purpose at a single point free of 
charge. However, Taxes, Duties, Levies, charges if any shall be borne by the contractor. All 
arrangements for further distribution beyond this point have to be made by contractor. 
 
5.7.4 
In case of non-availability of customer supplied power, it is the responsibility of the 
contractor to make alternative arrangements for back-up power supply arrangement like DG 
set and Diesel operated welding machine etc. to tackle the situations arising due to failure of 
customer supply power, so as to ensure continuity and completion of critical processes that 
are underway at the tine of power failure or important activities planned in immediate future.  
 
5.7.5 
BHEL is not responsible for any loss or damage to the contractor’s equipment as a result of 
variations in voltage or frequency or interruptions in power supply. Contractor shall take 
suitable insurance policy for such accidental loss/ damages. 
 
5.8  RESPONSIBILITIES WITH REGARD TO LABOUR EMPLOYMENT ETC. 
 
5.8.1 
Refer clause 2.8 of General Conditions of Contract in this regard. 
 
5.8.2 
Contractor shall also comply with the requirements of local authorities/ project authorities 
calling for police verification of antecedents of the workmen, staff etc. 
 
5.8.3 
BHEL / customer may insist for witnessing the regular payment to the labour. They may also 
like to verify the relevant records for compliance with statutory requirements. Contractor 
shall enable such facilities to BHEL / customer.  
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5.8.4 
It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc 
for entering the project premises.  Necessary coordination with customer officials is the 
responsibility of the contractor.  Contractor to follow all the procedures laid down by the 
customer for making gate passes. Where permitted, by customer / BHEL, to work beyond 
normal working hours, the contractor shall arrange necessary work permits for working 
beyond normal working hours. 
5.8.5  
Contractor shall provide at different elevation suitable arrangement for urinal and drinking 
water facility with necessary plumbing & disposal arrangements including construction of 
septic tank. These installations shall be maintained in hygienic condition at all times. 
5.8.6 
If at any time during the execution of work, it is noticed that the work is suffering on account 
of non-availability/shortfall in provision of resources from the contractor’s side BHEL will 
make suitable alternate arrangements at the risk and cost of contractor. The expenditure 
incurred with overheads thereby shall be recovered from the contractor. 
 
 

TAXES, DUTIES, LEVIES 
 
5.9  

Refer to Clause 2.8.4 of General Conditions of Contract. Notwithstanding anything contained therein, 
the following provisions shall be applicable for this contract. 

5.9.1  

The contractor shall pay all (save the specific exclusions as enumerated in this contract) 
taxes, fees, license charges, deposits, duties, tools, royalty, commissions or other charges 
which may be levied on the input goods & services consumed and output goods & services 
delivered in course of his operations in executing the contract.  In case BHEL is forced to pay 
any of such taxes, BHEL shall have the right to recover the same from his bills or otherwise 
as deemed fit.  

However, provisions regarding Service Tax and Value Added Tax (VAT) on output services 
and goods shall be as per following clauses.  

 
5.9.2 Service Tax & Cess on Service Tax 

Service Tax and Cess on Service Tax as applicable on output Services are excluded from 
contractor’s scope; therefore contractor’s price/rates shall be exclusive of Service Tax and 
Cess on Output Services. In case, it becomes mandatory for the contractor under provisions 
of relevant act/law to collect the Service Tax & Cess from BHEL and deposit the same with 
the concerned tax authorities, such applicable amount will be paid by BHEL. Contractor shall 
submit to BHEL documentary evidence of Service Tax registration and remittance record of 
such tax immediately after depositing the tax with concerned authorities. Contractor shall 
obtain prior written consent from BHEL before billing the amount towards such taxes. 
 
With introduction of Cenvat Credit Rules 2004, which came into force w.e.f. 10.09.2004, 
Excise Duty paid on Input Goods including Capital Goods and Service Tax paid on Input 
Services that are used for providing the output services can be taken credit of against the 
Service Tax payable on output services. However BHEL may opt for availing the abatement 
provision in which case cenvat credit may not be available on input duty. 
 

5.9.3 VAT (Sales Tax /WCT)  
As regards Value Added Tax (VAT) on transfer of property in goods involved in Works 
Contract (previously known as Works Contract Tax) applicable as per local laws, the price 
quoted by the contractor shall be exclusive of the same. Where such taxes are required to 
be paid by the contractor, this will be reimbursed on production of proof of payment made to 
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the authorities by the Contractor. In any case the Contractor shall register himself with the 
respective Sales Tax authorities of the state and submit proof of such registration to BHEL 
along with the first RA bill. The contractor has to take all necessary steps to minimize tax on 
input goods by purchasing the materials from any registered dealer of the concerned state 
only. In case contractor opts for composition, it will be with the prior express consent of 
BHEL. Deduction of tax at source shall be made as per the provisions of law unless 
otherwise found exempted. In case tax is deducted at source as per the provisions of law, 
this is to be construed as an advance tax paid by the contractor and no reimbursement 
thereof will be made unless specifically agreed to. 
 
5.9.4 Modalities of Tax Incidence on BHEL 
Wherever the relevant tax laws permit more than one option or methodology for discharging 
the liability of tax/levy/duty, BHEL will have the right to adopt the appropriate one considering 
the amount of tax liability on BHEL/Client as well as procedural simplicity with regard to 
assessment of the liability. The option chosen by BHEL shall be binding on the Contractor for 
discharging the obligation of BHEL in respect of the tax liability to the Contractor.   
 
5.9.5 New Taxes/Levies 

 In case the Government imposes any new levy/tax on the output service/ goods/work after 
award of the contract, the same shall be reimbursed by BHEL at actual.  

 
 In case any new tax/levy/duty etc. becomes applicable after the date of Bidder’s offer, the 

Bidder/Contractor must convey its impact on his price duly substantiated by documentary 
evidence in support of the same before opening of Price Bid. Claim for any such impact 
after opening the Price Bid will not be considered by BHEL for reimbursement of tax or 
reassessment of offer.   
 
No reimbursement/recovery on account of increase/reduction in the rate of taxes, levies, 
duties etc. on input goods/services/work shall be made. Such impact shall be taken care of 
by the Price Variation/Adjustment Clause (PVC) if any. In case PVC is not applicable for the 
contract, Bidder has to make his own assessment of the impact of future variation if any, in 
rates of taxes/duties/ levies etc. in his price bid.   
  
5.9 SUBMISSION OF PERIODICAL REPORTS  
Contractor shall submit periodical reports in respect of following aspects of operation: 
1) Consumption of consumables like welding electrodes, gases and paints  
2) Consumption of construction power  
3) Availability and utilization of BHEL’s Tools & Plants 
4) Availability and utilization of contractor’s Tools & Plants 
5) Daily manpower reports 
6) Daily progress reports of activities & incidents 
7) Calibration reports 
8) Records of wages payment 
9) Any other report/record as may be specified by BHEL/client. 
 
BHEL at site will suggest formats for these reports. 
 
5.10 
It is the responsibility of the contractor to arrange gate pass for all his employees, T&P 
etc. Necessary coordination with customer officials is the responsibility of the 
contractor. Contractor to follow all the procedures laid down by the customer for 
making gate passes. Where permitted, by customer/ BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permit for working beyond 
normal working hours. 
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SECTION-6 
SPECIAL CONDITIONS OF CONTRACT 

 

6.0    CONTRACTOR’S OBLIGATION IN REGARD TO EMPLOYMENT OF 
SUPERVISORY STAFF AND WORKMEN 

6.1  
The contractor shall deploy all the skilled/semiskilled/ unskilled labour including highly skilled 
workmen etc. These workmen should have previous experience on similar job. They shall 
hold valid certificates wherever necessary. BHEL reserves the right to insist on removal of 
any employee of the contractor at any time if he is found to be unsuitable and the contractor 
shall forthwith remove him. Contractor should furnish a tentative deployment plan of his 
manpower as required vide relevant Appendix. Also the actual deployment will be so as to 
satisfy the erection and commissioning targets set by BHEL. 
 
6.2 
It is the responsibility of the contractor to engage his workmen in shifts and or on overtime 
basis for achieving the targets set by BHEL. This target may be set to suit BHEL’s 
commitments to its customer or to advance date of completion of events or due to other 
reasons. The decision of BHEL in regard to setting the erection and commissioning targets 
will be final and binding on the contractor. 
 
6.3 
Contractor shall deploy only qualified and experienced engineers/ supervisors. They shall 
have professional approach in executing the work.  
 
6.4 
The contractor’s supervisory staff shall execute the work in the most professional manner in 
the stipulated time. Accuracy of work and aesthetic finish are essential part of this contract.  
They shall be responsible to ensure that the assembly and workmanship conform to 
dimensions and tolerances given in the drawings/instructions given by BHEL engineer from 
time to time. 
 
6.5 
The supervisory staff employed by the contractor shall ensure proper outturn of work and 
discipline on the part of the labour put on the job by the contractor. Also, in general they 
should see that the works are carried out in a safe and proper manner and in coordination 
with other labour and staff employed directly by BHEL or other contractors of BHEL or BHEL’s 
client. 
 
6.6 
If at any time, it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option to make 
alternate arrangements at the contractor’s risk and cost. 
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6.7 SITE ORGANISATION 
 
The contractor shall provide adequate staffing in the following areas in addition to the 
staffing requirements of execution as instructed/informed by BHEL: 

• Overall Planning, Monitoring & Control  
• Materials Management  
• Condenser & Auxiliaries. 
• Turbine & Auxiliaries. 
• Generator & Auxiliaries. 
• Pumps & Auxiliaries. 
• Piping. 
• Quality Control and Quality Assurance 
• Safety, Fire  & Security 
• Industrial Relations and fulfillment of Labour Laws and other statutory obligations. 
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SECTION-7 
SPECIAL CONDITIONS OF CONTRACT 

7.0       OBLIGATIONS OF BHEL 

7.1 FACILITIES TO BE PROVIDED BY BHEL  

    7.1.1    Space for site office / stores  

Refer section-5 in this regard. 

0.0.0 Construction Power & Water 

Refer Section-5 in this regard. 

1.0.0 Other materials and consumables: 

BHEL shall not provide any material / consumables except those specifically mentioned in this 
tender specification.  

1.1.1 TEST MATERIALS (PLATES & PIPES) 

BHEL will provide suitable plates and pipes free of cost only for site test of welders including 
IBR welders before their deployment. . Contractor shall prepare the required test pieces from 
such raw materials and shall arrange all destructive and non-destructive examinations of test 
blanks / pieces as scope of work.  Responsibilities with regard to deployment of IBR welders 
and meeting the stipulations shall be the responsibility of contractor. 

1.2 FILLER WIRE FOR TIG WELDING 

BHEL will not provide any filler wire/TIG wires etc. and all these shall be arranged by 
contractor at his cost.  

 

1.3 EQUIPMENTS – TOOLS & PLANTS 

BHEL will make available only those T&P that are listed in Appendix-IV free of charge.  All 
other required T&P shall be arranged by the contractor.  Further details are as under: 
 
 
CRANES , TRAILERS , T&PS ETC 
 
BHEL will not provide any crane, trailers , any T&P except special T&P as specified in 
this tender. As such contractor has to make his own arrangement for all such 
requirement 
 
1.4 OTHER T&P 
7.4.1 

Special tools which are supplied by BHEL as part of maintenance tools to be handed over to 
customer under regular Packages / DU / DESS Numbers in various product groups may be 
issued to the contractor free of charges for specific activities only, at the discretion of BHEL. 
Contractor shall return them in good working condition after the completion of the specific 
activity for which the tools were spared. 
 
7.4.3 
Lubricants like engine oil, Cadmium compound, hydraulic oil, gear oil, grease etc for 
BHEL’s T&P  will be provided by BHEL free of charge.  All other consumables like 
cotton waste, cleaning agents etc shall be in the contractor’s scope. 
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7.4.4 
BHEL engineer will inspect all the tools and plants issued to contractor periodically. In case 
contractor fails to make good, the damages caused, BHEL will do the same at contractor’s 
cost.  The tools and tackles will be issued only to persons nominated by the contractor. 
 
7.4.5 
Required temporary structural steel, pipes & fittings, valves for conducting hydraulic test, 
chemical cleaning / steam blowing / oil flushing / acid cleaning etc shall be provided by BHEL 
on returnable basis.  
 
 
1.5 CHEMICALS, GASES AND LUBRICANTS FOR PRE-COMMISSIONING AND 

COMMISSIONING 
 
7.5.1 

All lubricants/Lube oil and chemicals required for testing, chemical cleaning, acid cleaning, 
oil/chemical/gas flushing required for testing, pre-commissioning & commissioning upto trial 
operation of equipments/unit will be provided by BHEL. Flushed/fresh oil for flushing of lube 
oil/governing/control oil system and filling with day today topping, Carbon-dioxide &  
Hydrogen gas for purging and filling in Turbo-generator will also be supplied by BHEL. 
Contractor shall arrange for taking delivery and loading of all such consumables from BHEL/ 
Customer Stores/ yard, transportation to site of work and unloading thereon, filling in the 
system and return the used lube oil, balance quantity of consumables etc, to BHEL stores 
duly reconciled for quantity.  
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SECTION-8 
SPECIAL CONDITIONS OF CONTRACT 

8.0  INSPECTION / QUALITY ASSURANCE / QUALITY CONTROL/ 
STATUTORY INSPECTION 

8.1 

Various inspection/quality control/quality assurance procedures /methods at various stages of 
erection and commissioning will be as per BHEL/customer quality control 
procedure/codes/IBR and other statutory provisions and as per BHEL Engineer’s instructions. 

8.2 

Preparation of quality assurance log sheets and protocols with customer’s engineers, welding 
logs and other quality control and quality assurance documentation as per BHEL Engineer’s 
instructions, is within the scope of work/specification.  

The protocols between contractor and customer/BHEL shall be made prior to installation for 
correctness of foundations, materials, procedures, at each stage of installation, generally as 
per the requirement of customer/BHEL.  This is necessary to ensure elimination of errors or 
keeping them within tolerable limits and to avoid accumulation and multiplication of errors. 

8.3 

A daily log book should be maintained by every supervisor/engineer of contractor on the job 
in duplicate (one for BHEL and  one for contractor) for detailing and incorporating  
alignment/clearance / centring / levelling readings and inspection details of  various 
equipments etc. 

8.4 

The performance of HP welders will be reviewed from time to time as per BHEL / IBR 
standards, High pressure welder’s performance record shall be furnished periodically.  
Corrective action as informed by BHEL shall be taken in respect to those welders not 
conforming to these standards. This may include removal /discontinuance of concerned 
welder(s). Contractor shall arrange for the alternate welders immediately.  

High pressure welding details like serial number of weld  joints, welders name, date of 
welding, details of repair, heat  treatment etc.  Will  be documented in welding log as per  
BHEL  Engineer’s instructions. 

Record  of radiography containing details like serial  number  of weld  joints,  date  of 
radiography, repairs, if  any,   re-shots etc.  Shall  also be maintained as per BHEL  
engineer’s  instructions. 

Record of heat treatments performed shall be maintained as prescribed by BHEL. Similarly, 
performance report of all welders shall be furnished for scrutiny of BHEL Engineer. 

8.5 

All the welders including HP welders shall carry identity cards as per the proforma prescribed 
by BHEL.  Only welders duly authorised by BHEL/Boiler inspector / customer /consultant shall 
be engaged on the work. 
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8.6 

Contractor shall provide all the measuring and monitoring devices (MMD) required for 
completion of work satisfactorily. These MMD shall conform to jb requirement in respect of 
measurement range, accuracy level and any other standard specification.  

8.7 

The MMD deployed by the contractor shall, at all stages of works, have valid and current 
calibration certificate. The calibration of these MMD shall be got done from the agencies 
accredited/approved by BHEL/Client. Copy calibration certificate in respect of these MMD has 
to be submitted to BHEL. Periodical status report regarding validity of calibration has to be 
submitted to BHEL. Re-calibration/re-validation shall be done for the continuity of usage, as 
per BHEL specifications. Contractor shall conform to the specification of BHEL regarding 
storage of these MMD. 

8.8 

Re-work necessitated on account of usage of invalid MMD shall be entirely to the contractor’s 
account. He shall be responsible to take all corrective actions, including resource 
augmentation if any, as specified by BHEL to make-up the loss of time. 

8.9 

In the course of erection, it may become necessary to carry repeated checks of the work 
with instruments recently calibrated, re-calibrated. Such instruments whenever necessary, 
will be provided by BHEL, on returnable basis, on specific authorisation by BHEL Engineer. 

8.10 

Vibration indicators/vibration recorders/vibration analysers will be provided by BHEL for 
checking and  analysing  vibration levels of rotating equipments with necessary operators.  
Contractor shall provide necessary labour for carrying out such tests. 

8.11 

Total quality is the watchword of the work and contractor shall strive to achieve the quality 
standards, procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards. Contractor shall provide for the services of quality assurance 
engineer. 

8.12  STAGE INSPECTION BY FES / QA ENGINEERS 

8.12.1 

Apart  from day-to-day inspection by BHEL engineers stationed  at site and also by 
customer’s engineers, stage  inspection of equipments  under  erection and commissioning   
at various  stages  of erection  and  commissioning  by teams of  engineers  from  field 
engineering  services of BHEL’s manufacturing units  and  quality assurance teams from field 
quality assurance unit/factory quality assurance and commissioning engineers from technical 
services  of BHEL  will  also be conducted.  Contractor shall  arrange     all labour, tools and 
tackles etc. for such  stage inspections free of  cost.  

8.12.2 
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Any modifications suggested by BHEL FES and QA Engineers team shall be carried out. 
Claims of contractor, if any, shall be dealt as per clause 13.1 to 13.8, provided such 
modifications have not arisen for reasons attributable to the contractor. 

13 .STATUTORY INSPECTION. 

8.13.1 

The  scope includes getting the approvals from the statutory  authorities  (like  Boiler 
Inspector, Factory Inspector, Electrical Inspector, P.F. Commissioner, Labour Commissioner 
and any other Authority connected to this project work).   This includes  arranging for 
inspection  visits  of Statutorily Authority periodically as  per BHEL Engineer’s  instructions,  
arranging materials for ground inspection, taking rub outs for pressure parts /IBR material  
parts to be offered for inspection, submitting co-related inspection reports, documents,  
radiographs  etc. and following up the  matter  with them.  Contractor shall also make all 
arrangements for offering the products/systems for inspection at location, as applicable to 
the concerned Authority. 

8.13.2 

The contractor shall pay all fees connected with testing   his welders / men / workers  and 
testing, inspection, calibrating of  his MMD instrument and T&P  equipments. 

8.13.3 

It shall  be  contractor’s   responsibility to  obtain  approval  of statutory  authorities,  
wherever applicable, for the  conducting of any work which comes under the purview of  
these  authorities.  Any cost arising from this shall be contractor’s account.  

8.13.4 

Refer clause No.2.8.5 of SECTION-2 OF GENERAL CONDITIONS OF CONTRACT for BHEL’s 
responsibility with regard to payment of Inspection fee of Boiler Inspectorate.  

8.13.5 

Contractor should be qualified to execute pressure parts & piping work coming under the 
purview of IBR, for which he should register himself with CIB of state concerned. Contractor 
should be aware of the latest IBR regulations and Electricity act, including the amendments 
thereof.    

8.14 

The quality management system of BHEL, Power Sector – Western Region (PSWR) has 
already been certified and accredited  with  ISO 9001:9002 standards in this regard. The 
basic philosophy of the Quality Management System is to define the organisational 
responsibility, work as per documented procedures, verify the output with respect to 
acceptance norms, identify the non-conforming product/procedure and take corrective action 
for removal of non-conformance specifying the steps for avoiding recurrence of such non-
conformities, and maintain the relative quality records.  The non-conformities are to be 
identified through the conduct of periodical audit of implementation of Quality Systems at 
various locations/stages of work. Suppliers/vendors of various products/services contributing 
in the work are also considered as part of the Quality Management System. As such the 
contractor is expected not only to conform to the Quality Management System of BHEL but 
also it is desirable that they themselves are accredited  under any Quality Management 
system Standard.  
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Section-9 
Special Conditions of Contract 

Safety, Occupational Health and Environmental Management 
 

Introduction:- 
BHEL PSWR has been certified for Environmental Management under ISO 14001:1996  
standard and Occupational Health & Safety under OHSAS  18001 by DNV. In order to comply 
with the above standards, it shall be the endeavor of BHEL and all its subcontractors to meet 
and implement the requirements by following the guidelines issued under Environmental, 
Occupational Health and Safety Management (EHS) manual a copy of which will be available 
with the  BHEL Site-in-charge.  

Contractor shall also enter into a “Memorandum of Understanding”  as given in clause 9.9 in 
case of award of contract. 

 
9.2 Responsibility Of The Contractor In Respect Of Safety Of Men, Equipment, 

Material And Environment. 
 

9.3 The Contractor Shall   
 

9.1.1 Abide by the Safety Regulations applicable for the Site/Project and in particular as 
mentioned in the booklet “Safe Work Practices” issued by BHEL. Contractors are also to 
ensure that their employees and workmen use safety equipments as stipulated in the 
Factories Act (Latest Revision) during the execution of the work. Failure to use safety 
equipment as required by BHEL Engineer will be a sufficient reason for issuance of 
memo, which shall become part of Safety evaluation of the contractor at the end of the 
Project. Also all site work may be suspended if it is found that the workmen are employing 
unsafe working practice and all the costs/losses incurred due to suspension of work shall 
be borne by contractor. A comprehensive list of National Standards from which the 
contractor can draw references for complying with various requirements under this 
section is given under 9.10  

 
9.1.2 Hold BHEL harmless and indemnified from and against all claims, cost and charges 

under Workmen’s Compensation Act 1923 and 1933 and any amendment thereof and the 
contractor shall be solely responsible for the same. 

 
9.1.3 Abide by the Procedure governing entry/exit of the contractor’s personnel within the 

Customer/Client premises. All the contractors employees shall be permitted to enter only 
on displaying of authorized Photo passes or any other documents as authorised by the 
Customer/Client 

 
9.1.4 Be fully responsible for the identity, conduct and integrity of the personnel/workers 

engaged by them for carrying out the contract work and ensure that none of them are 
ever engaged in any anti national activity 

 
9.1.5 Prepare a sign board giving the following information and display it near the work site:       

 
 . Name of Contractor  
 . Name of Contractor Site-in-charge & Telephone number 
 . Job Description in short 
 . Date of start of job 
 . Date of expected completion 
 . Name of BHEL Site-in-charge. 
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9.1.6 Abide by the rules and regulations existing during the contract period as applicable for the 
contractors at the Project premises. 

 
9.1.7 Observe the timings of work as advised by BHEL Engineer-in-charge for carrying out    
           the contract work. 

 
 

9.1    SPECIAL CONDITIONS 
9.2.1 Safety 
9.2.1.2 Safety Plan 

Before commencing the work, contractor shall submit a  “safety plan” to the authorised 
BHEL official.  The safety plan shall indicate in detail the measures that would be taken by 
the contractor to ensure safety to men, equipment, material and environment during 
execution of the work.  The plan shall take care to satisfy all requirements specified 
hereunder.   

 
 The contractor shall submit “safety plan” before start of work. During negotiations, before 

placing of work order and during execution of the contract, BHEL shall have right to review 
and suggest modifications in the safety plan.  Contractor shall abide by BHEL’s decision in 
this respect. 

 
9.2.1.3  
The contractor shall take all necessary safety precautions and arrange for appropriate 
appliances and/or as per direction of BHEL or it’s authorised person to prevent loss of 
human lives, injuries to men engaged and damage to property and environment. 

 
9.2.1.4  
The contractor shall provide to his work force and also ensure the use of  Personnel 
Protection Equipment (PPE) as found necessary and/or as directed and advised by BHEL 
officials without which permission is liable to be denied. 

 
 Safety helmets conforming to IS 2925/1984 (1990) 
 Safety belts conforming to IS 3521/1989 
 Safety shoes conforming to IS 1989 part-II /1986(1992) 
 Eye and face protection devices conforming to IS 2573/1986(1991), IS   6994 (1973),     

            part-I (1991), IS 8807/1978 (1991), IS 8519/1977(1991). 
 Other job specific PPEs of standard ISI make as may be prescribed 

 
9.2.1.5  
All tools, tackles, lifting appliances, material handling equipment, scaffolds, cradles, cages, 
safety nets, ladders, equipment, etc used by the contractor shall be of safe design and 
construction. These shall be tested and certificate of fitness obtained before putting them to 
use and from time to time as instructed by authorised BHEL official who shall have the right 
to ban the use of any item found to be unsafe 

 
9.2.1.6  
All electrical equipment, connections and wiring for construction power, its distribution and 
use shall conform to the requirements of Indian Electricity Act and Rules.   Only electricians 
licensed by the appropriate statutory authority shall be employed by the contractor to 
carryout all types of electrical works.   All electrical appliances including portable electric 
tools used by the contractor shall have safe plugging system to source of power and be 
appropriately earthed. 

 
9.2.1.7  
The contractor shall not use any hand lamp energised by electric power with supply 
voltage of more than 24 volts. For work in confined spaces, lighting shall be arranged with 
power source of not more than 24 volts. 
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9.2.1.8  
 The contractor shall adopt all fire safety measures as per relevant Indian Standards  

 
9.2.1.9  
Where it becomes necessary to provide and/or store petroleum products, explosives, 
chemicals and liquid or gaseous fuel or any other substance that may cause fire or 
explosion, the contractor shall be responsible for carrying out such provisions and/or 
storage in accordance with the rules and regulations laid down by the relevant government 
acts, such as petroleum act, explosives act, petroleum and carbides of calcium manual of 
the chief controller of explosives, Government of India etc.  The contractor in all such 
matters shall also take prior approval of the authorized  BHEL official at the site. 

 
9.2.1.10  
Proper means of access must be used e.g. ladders, scaffolds, platforms etc. No makeshift 
access such as oil drums or pallets shall be used. Design of these will be in accordance with 
relevant standards and certified by competent persons before use.  
 
9.2.1.11 Temporary arrangements made at Site for lifting , platforms, approach, access 

etc should be properly designed and approved before being put to use. 
 

9.2.1.12 All excavations and openings must be securely and adequately  
 

 fenced/barricaded and warning signs erected when considered  
 necessary as per relevant code of practice. 

 
9.2.1.13 No persons shall remove guard rails, covers or protective 

devices unless authorised by a responsible supervisor and alternative 
precautions have been taken 

 
9.2.1.14 Access ways, means of escape and fire exits shall be clearly 

marked, kept clear and unobstructed at all times 
 

9.2.1.15 Only authorised persons holding relevant license will drive and 
operate site plant and equipments eg cranes, dumpers, excavators, transport 
vehicles etc 

 
9.2.1.16 Only authorised personnel are allowed to repair, commission 

electrical equipments. 
 

9.2.1.17 Gas cylinders shall  be handled and stored as per Gas 
Cylinder Rules and relevant safe working practices  

 
9.2.1.18 All wastes generated at Site shall be segregated and collected 

in a designated place so as to prevent spillage/ contamination/ scattering at 
Site, until the waste is lifted for disposal to designated disposal area as 
advised by BHEL official. 

 
9.2.1.19 The contractor shall arrange at his cost (wherever not 

specified) appropriate illumination at all work spots for safe working when 
natural day light is not  adequate for clear visibility. 

 
9.2.1.20 The contractor shall train adequate number of workers/ 

supervisors for administering “FIRST AID”. List of competent first aid 
administers should be prominently displayed. 

 
9.2.1.21 The contractor shall display at strategic places and in 

adequate numbers the following in fluorescent markings 
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 Emergency telephone numbers 
 Exit, Walkways 
 Safe working load charts for wire ropes, slings, D shackles etc 
 Warning signs 

 
9.2.1.22 The contractor shall be held responsible for any violation of 

statutory regulations (local, state or central) and BHEL instructions that may 
endanger safety of men, equipment, material and environment in his scope of 
work or other contractors or agencies.  Cost of damage, if any, to life and 
property arising out of such violation of statutory regulations and BHEL 
instructions shall be borne by the contractor. 

 
9.2.1.23 In case of a fatal or disabling injury/accident to any person at 

construction sites due to lapses by the contractor, the victim and/or his/her 
dependents shall be compensated by the contractor as per statutory 
requirements.  However, if considered necessary, BHEL shall have the right to 
impose appropriate financial penalty on the contractor and recover the same 
from payments due to the contractor for suitably compensating the victim 
and/or his/her dependents.   Before imposing any such penalty, appropriate 
enquiry shall be held by BHEL giving opportunity to the contractor to present 
his case. 

 
9.2.1.24 In case of any damage to property due to lapses by the 

contractor, BHEL shall have the right to recover cost of such damages from 
payments due to the contractor after holding an appropriate enquiry. 

 
9.2.1.25 In case of any delay in the completion of a job due to mishaps 

attributable to lapses by the contractor, BHEL shall have the right to recover 
cost of such delay from payments due to the contractor after notifying the 
contractor suitably and giving him opportunity to present his case. 

 
9.2.1.26 If the contractor fails to improve the standards of safety in its 

operation to the satisfaction of BHEL after being given a reasonable 
opportunity to do so, and/or if the contractor fails to take appropriate safety 
precautions or to provide necessary safety devices and equipment or to carry 
out instructions regarding safety issued by the authorised BHEL official, BHEL 
shall have the right to take corrective steps at the risk and cost of the 
contractor after giving a notice of not less than seven  days indicating the 
steps that would be taken by BHEL. 

 
9.2.1.27 Emergency Response 

 
9.2.1.15.1 BHEL will have an Emergency Response Plan for each Project Site in 

consultation with the Owner as the case may be, detailing the procedure for 
mobilisation of personnel and equipment, and defining the  responsibilities of 
the personnel indicated, in order to prepare for any emergency that may arise 
in order to ensure  the priorities of  

 Safeguard of life 
 Protect assets under construction or neighbouring  
 Protect environment 
 Resumption of normal operations as soon as the emergency condition is 

called off 
 

All Contractors shall also be part of the Emergency response Plan and the 
personnel so nominated shall be aware of their  duties and responsibilities in 
an emergency response situation. 
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9.2.1.15.2 At least 5% Contractors supervisors and workmen shall undergo training in 
administering ‘First Aid’. The trained persons should represent for all 
categories of work and for all areas of work. Adequate number of trained 
persons should be available for each shift. These first aiders shall be included 
in the emergency response team. Contractor employees and workmen are 
encouraged to participate in first aid  training programmes whenever 
organised by BHEL. 

 
9.2.1       OCCUPATIONAL HEALTH 
9.2.2.1 Specific occupational health hazards will be identified through the hazard 

evaluation processes in consultation with BHEL engineers and the necessary 
prevention/reduction/elimination methods implemented.  

 
9.2.2.2 All personnel working in an activity with a potential risk to health shall be made 

aware of all those risks and the actions they must take to 
reduce/control/eliminate the risk 

 
9.2.2.3 Safety coordinator shall conduct periodic checks to ensure that every group of 

workers engaged in similar activities are aware of potential risks to health and 
the actions required to be taken to mitigate the risk  

 
9.2.2.4 In order to protect personnel from associated health hazards, the following main 

areas will be focussed 
 Issue of approved Personnel Protective Equipment 
 Verification that the PPEs are adequate/maintained and worn by all staff 

involved in operations that are potentially hazardous to their health 
 Ensure that the personnel deployed are physically fit for the 

operation/work concerned 
 Provide hygienic and sanitary working conditions 

 
9.2.2.5 Contractor workers employees engaged in noise risk areas shall be issued with 

hearing protection aids and the use of the same will be enforced. Further, 
these workers will be educated on the hazards of noise 

 
9.2.2.6 Contractor workers engaged in dust environment shall be issued with necessary 

dust protection aids and the use of the same shall be enforced 
 

9.2.2.7 Workers engaged in exposure to bright light/rays as in welding  or radiation shall 
be issued with eye protection devices and the use of the same shall be 
enforced 

 
9.2.2.8 Adequate arrangements shall be made to provide safe drinking water  

 
9.2.2.9 Health monitoring records on at least sample basis for contractor employees & 

workmen shall be maintained for persons engaged in specified categories of 
work. These shall include  

 
 Noise induced hearing loss 
 Lung Function test 
 Ergonomic Test 
 Eye Test for Welders, Grinders, Drivers etc 

9.2.3.4  HYGIENE and HOUSEKEEPING 
 

9.2.3.5 Good house keeping and proper hygiene is one of the key requirements of 
Occupational Health Safety and Environment management. Towards this the 
contractor shall encourage his workers and supervisors to maintain 
cleanliness in their area of work. 

 



 

         TS:BHE/PW/PUR/UKAI-TG-2/491           40           SIGN OF BIDDER WITH SEAL 

9.2.3.6 The Contractor shall arrange to place waste bins/chutes at convenient locations 
for the collection of scrap and other wastes. The bins shall be clearly marked 
and segregated for metal, non-metal, hazardous and non hazardous wastes. 

 
9.2.3.7       BHEL may take up appropriate remedial measures at the cost of the 

contractors if the contractors fail  good house keeping and if there is an 
imminent risk of pollution 

 
9.2.1 ENVIRONMENT MANAGEMENT 
9.2.4.1 BHEL has a sound environmental management system, which is to be maintained 

and implemented by all the contractors. The system allows for project specific 
objectives to be set and developed sensitive to client requirements, applicable 
environmental legislation and BHEL’s own objectives and policy. BHEL engineers 
will assess and monitor the environmental impact of their work and lay out 
objectives for their minimisation. The contractors shall implement the objectives 
for continual improvement of environmental performance. BHEL shall regularly 
audit environmental impacts and their improvements. 

  
9.2.4.2 WASTE MANAGEMENT 

 
9.2.4.3.1 The objective of waste management is to ensure the safe and responsible 

disposal of waste, ensuring that it is correctly disposed of and being able to 
audit the process to ensure compliance. 

 
9.2.4.3.2 Chemical wastes if any shall be collected separately and disposed of to BHEL 

designated refuse yard as per BHEL advise 
 

9.2.4.3.3  No dangerous chemicals, noxious waste products or materials  will be disposed 
off on or off site without approval obtained through BHEL. 

 
9.2.4.3.4 All disposal of wastes generated during construction shall be in accordance with 

all relevant legislation. 
 

9.2.4.3.5 Acid and alkali cleaning wastes shall be neutralised to acceptable norms before 
disposal to the designated area. 

 
9.2.4.3.6  All necessary measures shall be taken to ensure safe collection and disposal of 

waste oils. In particular to ensure the prevention of their discharge into surface 
waters, ground waters, coastal waters or drainages 

 
9.3 SUPERVISION 
9.3.0  
Contractor must provide at least one full time on site safety coordinator when the 
manpower engaged is in excess of 50 for the contract activities in the premises. If the 
manpower is less than 50, the on site safety coordination responsibilities shall be assumed 
by any one of the contractor’s other supervisory staff; however in both the cases, the 
contractor must specify in writing the name of such persons to the BHEL Engineer in 
Charge. 

9.3.1  
Contractor’s safety coordinator or his supervisor responsible for safety as the case may be 
shall conduct at his work site, and document formal safety inspection and audits at least 
once in a week. Such documents are to be submitted to BHEL Engineer in Charge for his 
review and record. Contractor, supervisor must attend all schedule safety meetings as 
would be intimated to him by the BHEL Engineer in Charge. 

9.3.2  
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Before starting work under any contract, the contractor must ensure that a job specific 
safety procedures/field practices as required over and above the safety permit conditions 
are prepared and followed .He should also ensure that all supervisors and workers 
involved understand and follow this procedures /field practices. 

9.3.4 
Contractor must ensure that  in his work site appropriate  display  boards  are put  
displaying   signs for site safety , potential hazards and precautions  required 

 
9.4.0 TRAINING & AWARENESS 

 
9.4.1  

 
Contractor shall deploy experienced supervisors and other manpower who are well 
conversant with the safety and environment regulations of the Project. The electricians to 
be deployed on the job should have wireman license. 
 
9.4.2  
All Supervisors & Workmen of the Contractor shall undergo Fire safety 
training/demonstration whenever arranged by BHEL with the help of either Customer’s Fire 
and Safety department or outside faculty so as to acquire knowledge of fire prevention and 
also to be able to make use of appropriate fire extinguishers. 
 

9.4.3  
Contractor must familiarize himself from BHEL Engineer in Charge about all known 
potential fire, explosion or toxic release hazards related to the contract. He in turn will 
ensure that same information has been passed to the supervisors and workmen  

 
9.4.4  
Contractor must ensure that all his supervisors are properly trained and each employee 
has received and understood from his supervisor necessary training and briefing about 
the safety requirement. Necessary document as a means to verify that employees have 
understood the training is to be maintained.  

 
 

 
9.4.5  
The contractor supervisors shall also give a small safety briefing to all the workmen under 
his charge before undertaking any new work and specially understand the safety 
requirements that are mandatory 

 
9.5.1 REPORTING 

 
9.5.2  
The contractor shall submit report of all accidents, fires and property damage, dangerous 
occurrences to the authorised BHEL official immediately after such occurrence but in any 
case not later than twelve hours of the occurrence.  Such report shall be furnished in the 
manner prescribed by BHEL and also to meet statutory requirement. 
 
9.5.3  
Any injury sustained by any of the contractor’s employees within the Project premises 
must be reported to BHEL supervisor and FIRST AID should be immediately 
administered. The Contractor shall be responsible for keeping and maintaining proper 
records of Accidents to his personnel.  

 
9.5.4  
Contractor must arrange to immediately investigate, properly document and report any 
injury, accident or near miss involving any of his employees and take appropriate follow 
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up action. He must furnish within 12 hours of the incident a written report to BHEL 
Engineer in charge and the Safety Section.  

 
9.5.5  
According to the Factory Act and the Employees state Insurance Act & regulation, any 
person sustaining any injury within the project premises and absenting himself from work 
for more than 46 hours, his accident report has to be sent to the respective Government 
Authorities. Therefore contractor shall inform the owner’s representative such matter 
immediately for their needful action. 

 
9.5.6  
In addition, contractor shall submit periodic reports on safety to the authorised BHEL 
official from time to time as prescribed. 

 
9.5.7  

Before commencing the work, the contractor shall appoint/nominate a responsible officer to 
supervise implementation of all safety measures and liaison with his counterpart of BHEL. 
 
9.1 AUDIT REVIEW AND INSPECTION 

 
9.6.9   

BHEL shall conduct audit on the contractor performance and compliance with the project 
specific requirements of the Environment and Occupational Health & Safety Management 
systems. The program of audit shall cover all activities under the contract but will focus 
particularly on high-risk activities. The Construction Manager shall decide the schedule of 
audit. The audit findings shall be communicated to the contractors and necessary remedial 
action as advised by BHEL Engineers shall be under taken within the stipulated time. 

 
9.6.10   
BHEL Engineers shall carry out inspections regularly by the contractors and on activities, 
facilities, equipment and documentation, to cover the following aspects. 

 
 Compliance with procedures and systems 
 Availability, condition and use of PPEs 
 Condition of maintenance tools, equipments, facilities 
 Availability of fire fighting equipments and its condition 
 Use of fire fighting equipments and first aid kit 
 Awareness of occupational health hazard 
 Awareness of safe working practices 
 Presence of quality supervision 
 Housekeeping 

  
The Safety Co-ordinator shall visit and inspect work sites daily. All unsafe acts, unsafe 
conditions that have imminent potential for causing harm/injury/damage will be immediately 
corrected. He shall maintain a daily logbook giving details of unsafe acts or conditions 
observed and the corrective action taken and recommendations for preventing recurrence. 
Adequacy of corrective actions will be verified 

 
The contractor shall take remedial measures as per the findings of each inspection 
 
Besides the above, the contractor shall be required to carry out the following inspections  
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Sl 
no 

Equipment Scope of inspection Inspection 
by 

Schedule 

1 Hand tools To identify unsafe/defective tool User Daily 
2 Power tools To identify unsafe/defective tool User Daily 
3 Fire 

Extinguisher 
To check pressure and any 
defect 

User / 
Safety 
Coordinator 

Daily 
 
Every month 

4 Lifting 
equipment/t
acles 

To check for defects and 
efficacy of brakes 

User 
 
Third party 

Daily 
 
Every Year 

5 PPE To check for defects User Daily 
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9.7 NON COMPLIANCE: - 
9.7.1   
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED 
SERIOUSLY AND THE BHEL HAS RIGHT TO IMPOSE FINES ON THE CONTRACTOR 
AS UNDER for every instance of violation noticed: 
 

 
SN

Violation of Safety Norm Fine (Rs.) 

01 Not Wearing Safety Helmet 50/- 
02. Not wearing Safety Belt 100/- 
03. Grinding Without Goggles 50/- 
04. Not using 24 V Supply For Internal Work 500/- 
05. Electrical Plugs Not used for hand Machine 100/- 
06. Not Slinging property 200/- 
07. Using Damaged Sling 200/- 
08. Lifting Cylinders Without Cage 500/- 
09. Not Using Proper Welding Cable With Lot of Joints 

And Not Insulated Property. 200/- 

10. Not Removing Small Scrap From Platforms 200/- 
11. Gas Cutting Without Taking Proper Precaution or Not 

Using Sheet Below Gas Cutting 200/- 

12. Not Maintaining Electric Winches Which are Operated 
Dangerously 500/- 

13. Improper Earthing Of Electrical  T&P 500/- 
14. Accident Resulting in Partial Loss in Earning Capacity 25,000/- per 

victim 
15. Fatal Accident/Accidents Resulting in total loss in 

Earning Capacity 
1,00,000/- per 
victim 

 
 

Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. 
The decision of BHEL engineer is final on the above.  The amount will be deducted from 
running bills of the contractor. The amount collected above will be utilized for giving award to 
the employees who could avoid accident by following safety rules. Also the amount will be 
spent for purchasing the safety appliances and supporting the safety activity at site. 

 
11.1  
CITATION:-If safety record of the contractor in execution of the awarded job is to the 
satisfaction of safety department of BHEL, issue of an appropriate certificate to recognise the 
safety performance of the contractor may be considered by BHEL after completion of the job. 
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11.2  

Memorandum of Understanding 

After Award Of Work, Contractors Are Required To Enter Into A Memorandum Of 
Understanding As Given Below: 

 
Memorandum of Understanding 
BHEL, PSWR is committed to Health, Safety and Environment Policy (EHS Policy) as 
given in the booklet titled “ Safe Working Practices” issued to all contractors. 

 
M/s _________________________  do hereby also commit to the same EHS Policy while 
executing the Contract Number _________ 
 

M/s ________________________  shall ensure that safe work practices not limited to the 
above booklet are followed by all construction workers and supervisors. Spirit and content 
therein shall be reached to all workers and supervisors for compliance. 

BHEL will be carrying out EHS audits twice a year and M/s __________________ shall 
ensure to close any non-conformity observed/reported within fifteen days. 
 
 
Signed by authorised representative of M/s------------------------------ 
 
Name          : 
 
Place & Date: 

 
 

11.3  
Comprehensive list of National Standards for reference and use wherever applicable in the 
execution of Civil, Erection and Commissioning Contracts 
 

IS No YEAR  Amd upto  DESCRIPTION 

IS 10204 1982  PORTABLE FIRE EXTINGUISHERS 
MECHANICAL FOAM TYPE 

IS 10245 1994  SPECIFICATION FOR BREATHING 
APPARATUS 

IS 10291 1982  SAFETY CODE FOR DRESS DRIVERS IN 
CIVIL ENGINEERING WORKS 

IS 10658 1983  HIGHER CAPACITY DRY POWDER FIRE 
EXTINGUISHERS (TROLLEY MOUNTED) 

IS 10662 1992  COLOUR TELEVISION 

IS 10667 1983  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION OF 
FOOT AND LEG 

IS 11037 1984  ELECTRONIC FAN REGULATORS 

IS 11057 1984  INDUSTRIAL SAFETY NETS 

IS 11451 1998  
RECOMMENDATION FOR SAFETY AND 
HEALTH REQUIREMENT RELATING TO 
OCCUPATION EXPOSURE TO ASBESTOS 

IS 1169 1967  PEDESTAL FANS 

IS 1179 1967  SPECIFICATION FOR EQUIPMENT FOR EYE 
AND FACE PROTECTION DURING WELDING 

IS 11833 1986  DRY POWDER FIRE EXTINGUISHERS FOR 



 

         TS:BHE/PW/PUR/UKAI-TG-2/491           46           SIGN OF BIDDER WITH SEAL 

IS No YEAR  Amd upto  DESCRIPTION 
METAL FIRES 

IS 11972 1987  
CODE OF PRACTICE FOR SAFETY 
PRECAUTION TO BE TAKEN WHEN 
ENTERING A SEWARAGE SYSTEM 

IS 1287 1986  ELECTRIC TOASTER 

IS 13063 1991  STRUCTURAL SAFETY OF BUILDINGS ON 
SHALLOW FOUNDATIONS ON ROCKS 

IS 13385 1992  
SPECIFICATIONS FOR FIRE EXTINGUISHERS 
50 LITRE WHEEL MOUNTED WATER TYPE ( 
GAS CARTRIDGES) 

IS 13386 1992  SPECIFICATIONS FOR FIRE EXTINGUISHERS 
50 LITRE MECHANICAL FOAM TYPE 

IS 13415 1992  CODE OF SAFETY FOR PROTECTIVE 
BARRIERS IN AND AROUND BUILDINGS 

IS 13416 1992  
RECOMMENDATIONS FOR PREVENTIVE 
MEASURES AGAINST HAZARDS AT 
WORKING PLACE PART 1 TO PART 5 

IS 13430 1992  
CODE OF PRACTICE FOR SAFETY DURING 
ADDITIONAL CONSTRUCTION AND 
ALTERATION TO EXISTING BUILDINGS 

IS 13849 1993  PORTABLE FIRE EXTINGUISHERS DRY 
POWDER TYPE ( CONSTANT PRESSURE) 

IS 1446 1985  CLASSIFICATION OF DANGEROUS GOODS 
(FIRST REVISION) 

IS 1476 1979  REFRIGERATORS 

IS 1641 1988  
CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): GENERAL 
PRINCIPLES OF FIRE GRADING AND 
CLASSIFICATION 

IS 1642 1989  CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS- DETAILS OF CONSTRUCTION 

IS 1643 1988  
CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): EXPOSURE HAZARD 
 

IS 1646 1997  
CODE OF PRACTICE FOR FIRE SAFETY OF 
BUILDINGS (GENERAL): ELECTRICAL 
INSTALLATIONS 

IS 1904 1986  CODE OF PRACTICE FOR DESIGN AND 
CONSTRUCTION OF FOUNDATIONS IN SOIL 

IS 1905 1987  STRUCTURAL SAFETY OF BUILDINGS 
MASONARY WALLS 

IS 2082 1985  ELECTRICAL GEYSERS 

IS 2171 1985  PORTABLE FIRE EXTINGUISHERS DRY 
POWDER TYPE (CARTRIDGE) 

IS 2309 1989  
PRACTICE FOR THE PROTECTION OF 
BUILDINGS AND ALLIED BUILDINGS 
AGAINST LIGHTENING 

IS 2312 1967  EXHAUST FANS 

IS 2361 1994  SPECIFICATION FOR BUILDING GRIPS – 
FIRST REVISION 

IS 2418 1977  TUBULAR FLUORSCENT LAMPS IS 2418 (FT-
1) 

IS 2750 1964  STEEL SCAFFOLDINGS 

 

IS 2762 1964  SAFE WORKING LOADS IN KGS FOR WIRE 
ROPE SLINGS 

IS 2878 1986  FIRE EXTINGUISHERS CARBON DIOXIDE 
TYPE (PORTABLE AND TROLLEY MOUNTED) 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 2925 1984  SPECIFICATION FOR INDUSTRIAL SAFETY 
HELMETS 

IS 3016 1982  
CODE OF PRACTICE FOR FIRE 
PRECAUTIONS IN WELDING AND CUTTING 
OPERATIONS- FIRST REVISION 

IS 3315 1974  DESERT COOLERS 

IS 3521 1989  INDUSTRIAL SAFETY BELTS AND HARNESS 

IS 368 1983  IMMERSION WATER HEATERS 

IS 3696 1991  SAFETY CODE OF SCAFFOLDS AND 
LADDERS PART 1 TO 2 

IS 3737 1996  
LEATHER SAFETY BOOTS FOR WORKERS IN 
HEAVY METAL INDUSTRIES 
 

IS 374 1979  CEILING FANS INCLUDING REGULATORS 
 

IS 3764 1992  EXCAVATION WORK – CODE OF SAFETY 
 

IS 3786 1983  

METHOD FOR COMPUTATION OF 
FREQUENCY AND SEVERITY RATES FOR 
INDUSTRIAL INJURIES AND 
CLASSIFICATION OF INDUSTRIAL 
ACCIDENTS 

IS 3935 1966  CODE OF PRACTICE FOR COMPOSITE 
CONSTRUCTION 

IS 4014 1967  CODE OF PRACTICE FOR STEEL TUBULAR 
SCAFFOLDING 

IS 4081 1986  SAFETY CODE FOR BLASTING AND RELATED 
DRILLING OPERATIONS 

IS 4082 1977 1996  
STACKING AND STORAGE OF 
CONSTRUCTION MATERIALS AND 
COMPONENTS AT SITE 

IS 4130 1991  DEMOLITION OF BUILDINGS – CODE OF 
SAFETY PART 1 TO 2 

IS 4138 1977  SAFETY CODE FOR WORKING IN 
COMPRESSED AIR (FIRST REVISION) 

IS 4155 1966  
GLOSSARY OF TERMS RELATING TO 
CHEMICAL AND RADIATION HAZARDS AND 
HAZARDOUS CHEMICALS 

IS 4209 1967  CODE OF SAFETY FOR CHEMICAL 
LABORATORY 

IS 4250 1980  FOOD MIXERS 

IS 4262 1967  CODE OF SAFETY FOR SULFURIC ACID 

IS 4756 1978  SAFETY CODE FOR TUNNELING WORK 

IS 4912 1978  
SAFETY REQUIREMENTS FOR FLOOR AND 
WALL OPENINGS, RAILINGS AND TOE 
BOARDS 

IS 5121 1969  SAFETY CODE FOR PILING AND OTHER DEEP 
FOUNDATIONS 

IS 5182 1969 1982  METHODS FOR MEASUREMENT OF AIR 
POLLUTION 

IS 5184 1969  CODE OF SAFETY FOR HYDROFLUORIC ACID 

IS 5216 1982 2000  
RECOMMENDATIONS ON SAFETY 
PROCEDURES AND PRACTICE IN 
ELECTRICAL WORK PART I AND II 

IS 555 1979  TABLE FANS 

IS 5557 1995  INDUSTRIAL AND SAFETY LINED RUBBER 
BOOTS ( SECOND REVISION) 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 5916 1970  
SAFETY CODE FOR CONSTRUCTION 
INVOLVING USE OF HOR BITUMINOUS 
MATERIALS 

IS 5983 1980  SPECIFICATION FOR EYE PROTECTORS – 
FIRST REVISION 

IS 6234 1986  PORTABLE FIRE EXTINGUISHERS WATER 
TYPE ( STORED PRESSURE) 

IS 692 1994  
CRITERIA FOR SAFETY AND DESIGN OF 
STRUCTURES SUBJECTED TO 
UNDERGROUND BLASTS 

IS 6994 1973  SPECIFICATION FOR SAFETY GLOVES 

IS 7155 1986  CODE OF RECOMMENDED PRACTICE FOR 
CONVEYOR SAFETY (PART 1 TO 8) 

IS 7205 1974  SAFETY CODE FOR ERECTION OF 
STRUCTURAL STEEL WORK 

IS 7293 1974  SAFETY CODE FOR WORKING WITH 
CONSTRUCTION MACHINERY 

IS 7323 1994  GUIDELINES FOR OPERATIONS OF 
RESERVOIRS 

IS 7812 1975  CODE OF SAFETY FOR MERCURY 

IS 7969 1975  SAFETY CODE FOR HANDLING AND 
STORAGE OF BUILDING MATERIALS 

IS 8089 1976  
CODE OF SAFE PRACTICE FOR LAYOUT OF 
OUTSIDE FACILITIES IN AN INDUSTRIAL 
PLANT 

IS 8091 1976  CODE OF PRACTICE FOR INDUSTRIAL PLANT 
LAYOUT 

IS 8095 1976  ACCIDENTS PREVENTION TAGS 

IS 818 1968 1997  
CODE OF PRACTICE FOR SAFETY AND 
HEALTH REQUIREMENTS IN ELECTRIC AND 
GAS WELDING, AND CUTTING OPERATIONS 

IS 8448 1989  AUTOMATIC LINE VOLTAGE CORRECTOR 
(STABILISER) 

IS 8519 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR BODY 
PROTECTION 

IS 8520 1977  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR EYE, FACE AND 
EAR PROTECTION 

IS 875 1987  STRUCTURAL SAFETY OF BUILDING: 
LOADING STANDARD PART 1 TO 5 

IS 8807 1978  
GUIDE FOR SELECTION OF INDUSTRIAL 
SAFETY EQUIPMENT FOR PROTECTION OF 
ARMS AND HANDS 

IS 8978 1985  INSTANTANEOUS WATER HEATERS 

IS 8989 1978  SAFETY CODE FOR ERECTION OF 
CONCRETE FRAMED STRUCTURES 

IS 940 1989  PORTABLE FIRE EXTINGUISHERS WATER 
TYPE ( GAS CARTRIDGE) 

IS 9457 1980  SAFETY COLOURS AND SIGNS 

IS 9679 1980  
CODE OF SAFETY FOR WORK 
ENVIRONMENTAL MONITORING 
 

IS 9706 1997  
CODE OF PRACTICE FOR THE 
CONSTRUCTION OF AERIAL RPEWAYS FOR 
THE TRANSPORTATION OF MATERIAL 

IS 9759 1981  GUIDELINES FOR DEWATERING DURING 
CONSTRUCTION 
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IS No YEAR  Amd upto  DESCRIPTION 

IS 9815 1989  SERVO MOTOR OPERATED LINE VOLTAGE 
CORRECTOR (SERVO STABILISER) 

IS 9944 1992  
RECOMMENDATIONS ON SAFE WORKING 
LOAD FOR NATURAL AND MAN-MADE 
FIBRE ROPE SLINGS 

IS 996 1979  SINGLE PHASE ELECTRIC MOTORS 

ISO 3873 1977  SAFETY HELMET 
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SECTION-10 
SPECIAL CONDITIONS OF CONTRACT 

10.0    Drawings and Documents 
 
10.1  
The detailed drawings, specifications available with BHEL engineers will also form part of this 
tender specification. Revision of drawings/documents may take place due to various 
considerations as is normal in such large project. Work will have to be carried out as per 
revised drawings/ documents. These documents will be made available to the contractor 
during execution of work at site. 
 
10.2  
One set of necessary drawings/documents to carry out the erection work will be furnished to 
the contractor by BHEL on loan that shall be returned to BHEL after completion of the work. 
Contractor's personnel shall take care of these documents given to them. 
 
10.3  
The data furnished in various sections and appendices and the drawings enclosed with this 
tender specification describe the equipment to be installed, tested and commissioned under 
this specification, briefly. However, the changes in the design and in the quantity may be 
expected to occur as is usual in any such large scale of works. 
 
10.4  
If any error or ambiguity is discovered in the specification/information contained in the 
documents/ drawings and tender, the contractor shall forthwith bring the same to the notice 
of BHEL before submission of offer.  
 
10.5 
In case an ambiguity is detected after award of work, the same must be brought to the 
notice of bhel before commencement of the work/activity. BHEL's interpretation in such 
cases will be final and binding on the contractor. 
 
10.6  
In case of any conflict between general instructions to tenderers, general conditions of 
contract contained in sections 1 & 2 respectively and special conditions of contract contained 
in sections 4 to 15 and appendices, provisions contained in special conditions of contract in 
sections 4 to 15 and appendices shall prevail. 
 
10.7 
In case of discrepancy between quoted item rate and corresponding amount in the Rate 
Schedule, the quoted item rates shall be reckoned as correct and amount 
recalculated. Quoted item rates shall also prevail for arriving at the total price. Evaluation 
of offer will be done by BHEL on Total Price of the Rate Schedule. 
 
10.8 
Bank Guarantees to be furnished by the Contractor towards Security Deposit and 
Performance Guarantee (Last 5% payment against Workmanship Warranty/Defect Liability) 
shall have a claim period of six months over and above the validity period required for the 
case. 
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SECTION-11 

SPECIAL CONDITIONS OF CONTRACT 

TIME SCHEDULE, MOBILIZATION, PROGRESS MONITORING, OVER RUN, 
VARIATION ETC. 
12.1 TIME SCHEDULE & MOBILIZATION 
 
11.1.1  INITIAL MOBILIZATION AND TENTATIVE SCHEDULE 
 
Contractor shall reach site, make his site establishment and be ready to commence 
the work within One week from the date of fax Letter of Intent or as per directions of 
construction manager of BHEL.  
 
The contractor has to subsequently augment his resources in such a manner that the 
entire work is completed to achieve the following tentative schedule: 

SL.NO. DESCRIPTION OF MILESTONE SCHEDULE 

01 COMPLETION OF DISMANTLING OF TG SET AND 
AUXIALLIARIES AND DESPATCH OF REQUIRED 
EQUIPMENT FOR REPAIR TO UNIT 

3 WEEKS 

02 BOX UP 20 WEEK 

03 BARRING GEAR 21WEEK 

04 SYNCHRONIZATION 23 WEEK 

05 TRIAL OPERATION 27 WEEK 

06 PG TEST 28WEEK 

 
# - INDICATES THE NO. OF MONTHS FROM THE START OF CONTRACT PERIOD.   
11.1.2 
In order to meet above schedule and other intermediate targets/activities as set by BHEL 
Engineer In charge at site, to meet customer requirements/project schedule, contractor shall 
arrange all necessary resources and work force in consultation with BHEL engineer at site to 
under take works parallely in all fronts as made available to contractor. 
 
11.1.3 
Contractor shall specifically note that there is likely to be some delay in supplies 
of materials / release of work fronts / other reasons. Contractor shall have to 
work round the clock on such critical activities as a part of catch up programme to 
meet the project requirement to the extent possible and shall also provide 
required resources as part of scope of work.  
 
15.1.1  Start of Contract Period and Duration. 

The total contract period for completion of entire work shall be 28(Twenty eight) weeks 
from the stoppage of barring gear of turbine. The date of stoppage of barring gear of turbine 
shall be reckoned as the start of contract period. However the contractor shall have to 
mobilize his resources earlier than the start of contract period for preparatory work like 
taking over and chipping of foundations, blue matching and grouting of packer plates etc.  

The contractor shall complete all the work in the scope of this contract within the contract 
period.  
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11.1.4.1 Grace Period 

Grace period of 2 (two) weeks beyond the contract period of 28(Twenty eight) weeks is 
provided for this contract. However, all milestone events as per actual requirement of project 
schedule shall have to be achieved by the contractor without taking recourse to the Grace 
Period.   
0.0 Progress Monitoring, Contract Extension and Over Run 
 
1.0.0 Progress Monitoring 
 
Progress will be reviewed periodically (daily / weekly / monthly) including month end review 
vis-a-vis the plans drawn as above. The contractor shall submit periodical progress reports, 
and other reports / information including manpower, consumables etc as desired by BHEL. 
 
2.0.0 Ascertaining and Establishing the Reasons for Shortfall 
                 
The onus probandi that the causes leading to extension of the contract period is not due to 
any reasons attributable to the contractor is on him (the contractor). Review of the 
performance as stated vide Clause 11.2.1 above will be made considering the availability of 
components to be erected and other inputs / constraints over which the contractor has no 
control. The programme will be reviewed area-wise and the following facts will be recorded 
in case of shortfall at the end of every month: 
   
3.0.0.0  
A)   Erection / Commissioning programme not achieved owing to non-availability of fronts. 
         
K) Erection / Commissioning programme not achieved owing to non-availability of 

materials. 
    
4.0.0.0 Erection/Commissioning programme not achieved owing to non-availability of 

tools  and plants, manpower and consumables by the contractor or any other 
reason attributable to the  contractor. 

 
5.0.0.0 Erection / Commissioning programme not achieved due to  any other reasons not 

attributable to the contractor. 
6.0 Contract Extension 
 
11.3.1 
If the completion of work as detailed in these specification gets delayed beyond the end of 
contract period and grace period then depending on the balance work  left out, BHEL at its 
discretion may extend the contract.  
 
11.3.2 
A joint programme shall be drawn for the work to be completed during the extended contract 
period. Review of the program and record of shortfall as describe vide clause  11.2.2 shall be 
done during the extended period. The overrun charges will be paid in proportion to the 
achievement of the respective month vis-à-vis the plan for the month (for assessing the 
performance, the agreed plan shall be reduced by shortfall attributable to the BHEL). BHEL 
may disallow contractor’s claim for over run charges, if the monthly programme as 
mentioned here not made by him.  
11.3.3 
The part of extension attributable to the contractor, if any, in total contract extension shall 
be exhausted first i.e. immediately after end of grace period. This shall be followed by the 
extension on account of force majeure conditions, if any, and lastly on account of BHEL. 
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7.0 Overrun Compensation 
If the contract is extended beyond the contract (including grace) period for any reason other 
than those attributable to the contractor or force majeure conditions, the contractor will be 
compensated by payment of overrun charges at the rate of Rs. 25,000/- (Rupees twenty 
five thousand only) per month. Overrun compensation will be paid for the extension 
attributable to BHEL only. No overrun compensation will be payable for the extension on 
account of reasons attributable to contractor and / or force majeure conditions.  
 
8.0 Price Variation  
Agreed price/rate shall remain firm through out the contract period including grace period 
and extended period thereof. No price variation/adjustment shall be applicable for this 
contract and clause No.2.15 of General Conditions of Contract shall not be applicable.  
 
11.6 INTEREST BEARING RECOVERABLE ADVANCE  
Interest bearing (@ 13.5% per annum interest on monthly reducing balance basis) 
recoverable advance limited to 5% of the contract value may be paid by BHEL at its 
discretion depending on the merit of the case against receipt & acceptance of bank 
guarantee from the contractor for the amount sought. This Bank Guarantee (BG) 
shall be valid at least for one year or the recovery duration. In case recovery of dues 
does not get completed within the aforesaid BG validity period, the Contractor must 
renew the validity of BG or submit fresh BG for the outstanding amount and 
remaining recovery period. BHEL is entitled to make recovery of the entire 
outstanding amount in case the Contractor fails to comply with the BG requirement as 
above.  
 
Recovery of dues will be made minimum @ 10% of the admitted gross running bill 
amount from the first applicable running bill onwards till entire due (principal plus 
interest) is recovered. In the event sufficient time duration is not left for recovery 
@10%, the rate of recovery shall be suitably enhanced so that entire due is 
recovered within the contract period (including extensions granted or foreclosure if 
any).  
 
1.2 Definition of Work Completion 
The contractor’s scope of work under these specifications will deem to have been completed 
in all respect, only when all the activities are completed satisfactorily and so certified by 
BHEL site in charge. The decision of BHEL in this regard shall be final and binding on the 
contractor. 
 
1.3 Contract Variation 
This tender covers tentative scope of work. Also tentative scope of supplies are   
mentioned in annexure-A for the R&M work. The supplies are indicative and planned 
based on RLA/CA/PET( residual life Assessment/ conditioning 
assessment/performance evaluation test ) reports and may vary as per actual 
requirement after dismantling of machine. Price quoted by bidder shall remain firm 
considering such variation in scope of work & scope of  supplies. BHEL will not make 
any  payment on account of any variation in scope of work & scope of supplies and no 
payment on account of any additional work at site.  
 
As such Lumpsum price quoted by vendor shall be inclusive of any variation in the 
scope of work which is required  to be carried out for completion of total work though 
it is not specifically mentioned in this tender specification.. No extra payment will be 
made by BHEL on account of variation in scope of work. 
 
1.4 Liquidated damages (L D ) 
L D shall be applicable as per General Terms & Conditions ( GCC ) of  contract. 
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SECTION-12 
SPECIAL CONDITIONS 

 

12.0 TERMS OF PAYMENT 
12.0.1 
The contractor shall submit his monthly on account bills with all the details required 
by BHEL on specified date every month covering progress of work in all respects and 
areas from the 25th of previous calendar month to 24th of the current month. 
 
12.0.2 
Clause 2.6 of general conditions of contract shall be referred to as regards mode of 
payment, and measurement of the work completed.  
 
12.0.3  
Release of payment in each running bill will be restricted to 95% of the value of work 
admitted, as per the percentage break-up for the stage of work completion stipulated 
vide clauses hereinafter.  
The 5% thus remaining shall be on account of workmanship guarantee of work 
executed. The same will be released after completion of the guarantee period of 12 
months from the date of completion of entire work as certified by BHEL.  
However, this amount may be released earlier (including before completion of work) 
subject to receipt and acceptance of bank guarantee of equal amount in BHEL’s 
prescribed format and the BG shall be kept valid till completion of such guarantee 
period and an additional six months claim period. This is also subject to the condition 
that the contractor has started the work and also furnished/remitted the initial Security 
Deposit as per contract. 
 
12.0.4 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  
 
12.0.5 
BHEL will release payment through Electronic Fund Transfer (EFT)/RTGS. In order to 
implement this system, the following details are to be furnished by the Contractor 
pertaining to his Bank Accounts where proceeds will be transferred through BHEL’s 
banker: 
 

1. Name of the Company 
2. Name of Bank 
3. Name of Bank Branch 
4. City/Place 
5. Account Number 
6. Account type 
7. IFSC code of the Bank Branch 
8. MICR Code of the Bank Branch 

 

BHEL may also choose to release payment by other alternative modes as suitable. 
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14.2 STAGES OF PROGRESSIVE PRO-RATA PAYMENTS  
 
The progressive pro-rata payment will be released based on accepted price/item 
rates in following manner: 
 
Considering 95% of the accepted price/item rates as 100% for various 
items/activities of work under these specifications will be released, based on certified 
completion by BHEL Engineer, as pro-rata progressive payment as per the stage 
break up given hereafter: 
12.2 STAGES OF PROGRESSIVE PRO-RATA PAYMENTS  
 
  

DESCRIPTION 
 
PAYMENT 

1 DISMANTLING AND REMOVAL OF Upper & 
LOWER HALVES OF HP/IP/LP CASING,  
THREADING OUT OF GENERATOR ROTOR 

10% 

2 RE-GROUTING OF SEATING STEEL PLATES OF 
LP CASING. PLACEMENT/  LEVELLING AND 
ALIGNMENT OF LP CASING 

5% 

3 RE-GROUTING OF SEATING STEEL PLATES OF 
BOTH THE PEDESTALS, 
PLACEMENT/ALIGNMENT OF PEDESTALS & RE-
DOWELLING INCLUDING FITTING OF LUBRITE 
PACKERS. 

5% 

4 RE-TUBING OF CONDENSER, REPLACEMENT OF 
TUBE BUNDLES FOR ALL THREE NUMBERS LP 
HEATERS, REPLACEMENT OF BOTH HP 
HEATERS, REPLACEMENT OF EXISTING 
WATER SEALING SYSTEM OF TURBINE 
GLANDS WITH STEAM SEALING SYSTEM.   

10% 

5 REVISIONING / REPLACEMENT OF CIES, IV & 
GOVERNING VALVE  COMPONENTS  

5% 

6 SERVICING/REVISIONING OF BFP 3 NOS., 
VACCUM PUMPS, OIL PUMPS,  & DW PUMPS ETC 

5% 

7 INSTALLATION OF CEPs INCLUDING 
MODIFICATION OF FOUNDATION & PIPING & 
THEIR SUPPORTS 

5% 

8 REVISIONING OF  TG AUXILIARIES ALL VALVES 
& THEIR ACTUATORS 

10% 

9 REPLACEMENT OF STATOR WINDINGS & 
REVISIONING OF GENERATOR COMPONENTS. 

5% 

10 BOXING-UP OF GENERATOR  10% 
11 BOXING-UP OF HP/IP/LP CASING 10% 
12 ROLLING AND SYNCHRONIZATION 5% 
13 TRIAL RUN  5% 
14 COMPLETION OF PG TEST 10% 

 

14.3 PAYMENT FOR WORK COMPLETED 

12.2.1 

The contractor should submit his on account bills with all the details required by BHEL on 
26th of every month covering progress of work in all respects and areas up to 24th day of the 
same month. 
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12.2.2 
The payment for running bills will normally be released within around 30 days of 
submission of running bill with measurement sheets. Contractor shall make his own 
arrangement for making payment of impending labour wages and other dues in the 
meanwhile.  

12.2.3 

On receipt of the bill, joint measurement and checking of the work done will be carried out 
by the concerned BHEL engineer as per clause 2.6 of General Conditions of the Contract and 
break-up given vide clause 12.0. It shall be final and binding on the contractor. 

12.2.4 
The payment for running bills will normally be released in around 30 days of submission of 
running bill with measurement sheets. Contractor shall make his own arrangement for 
making payment of impending labour wages and other dues in the meanwhile.  
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SECTION-13 

 

SPECIAL CONDITIONS OF CONTRACT 
     

13.1 
If extra works (requiring up to 500 man-hours) for modification, rework, revamping, in brief, 
any work done to change the state existing to a stage desired and also fabrication, all or any, 
needed due to any change in or deviation from the drawings and design of equipment, 
operation / maintenance requirements, mismatching, transit damages and other allied works 
which are not very specifically indicated in the drawings, but are found essential for 
satisfactory completion of the work, are done, no extra charges will be paid. The tenderers 
are requested to take this aspect into account and the quoted rate should include all such 
contingencies. 
         
13.2 
However, BHEL may consider for payment as extra on man-day basis, for such of those 
activities detailed in clause 13.1 which require more than 500 man-hours and such payment 
will be regulated by the terms, conditions and stipulations contained in the clauses contained 
hereinafter.  It may be specifically noted that the decision of BHEL as to whether such 
payment is due shall be final and binding on the contractor. 
 
13.3 
Extra works should be done by a separately identifiable gang, without affecting routine 
activities. Daily log sheets in the proforma prescribed by BHEL should be maintained and 
shall be signed by the contractor’s representative and BHEL engineer.  No claim for extra 
work will be considered / entertained in the absence of the said supporting documents i.e. 
Daily man-hour log sheets.   It may, however, be noted that signing of log sheets by BHEL 
engineer does not mean the acceptance of such works as payable extra works. 
 
13.4 
Such extra works arising out of transit, storage and erection damages, payment, if found due, 
will be regulated as per section-14. 
 
13.5 
BHEL retains the right to award or not to award any of the major repair / rework / modification 
/ rectification / fabrication works as defined above to the contractor, at their discretion without 
assigning any reason for the same. 
 
13.6 
It shall be noted that all extra works that arise on account of the contractor’s fault, will have to 
be carried out by the contractor free of cost. Under such circumstances, any material and 
consumable required for this purpose will also have to be arranged by the contractor at his 
cost. 
 
13.7 
After eligibility of extra works is established and finally accepted by BHEL engineer / 
designer, payment will be released on competent authority’s approval at the following rate: 
 
Man-day rate for eligible extra works 
Single average man day rate for 8 working hours, including overtime if any, other site 
expenses and incidentals, including supervision, consumables, tools and tackles, Plant & 
Machinery, Construction Equipment etc. will be Rs.320/- (Rupees three hundred twenty 
only). 
 
No payment will be made if an item of work lasts less than 500 manhours. 
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SECTION-14 
SPECIAL CONDITIONS OF CONTRACT 

14.0    Insurance 
 
14.1   Marine, Storage cum Erection (MCE) Insurance and Repairing 
Damages 
 
14.1.1  
BHEL/client has an MCE insurance cover, inter-alia, for all the permanent project 
equipments/components supplied by BHEL under scope of this work by way of a 
transit and storage cum erection policy covering liability against damages/ losses etc.  
 
14.2    Reporting Damages and Carrying out Repairs 
 
14.2.1  
Checking all components/equipments at siding/site and reporting to transporter and 
/or insurance authorities of any damages/losses will be done by BHEL. 
 
14.2.2  
Contractor shall render all help to BHEL in inspection including handling, re-stacking 
etc, assessing and preparing estimates for repairs of components damaged during 
transit, storage and erection, commissioning and preparing estimates for fabrication 
of materials lost/damaged during transit, storage and erection. Contractor shall help 
BHEL to furnish all the data required by railways, insurance company or their 
surveyors. 
 
14.2.3  
Contractor shall report to BHEL in writing any damages to equipments/ components 
on receipt, storing, and during drawl of the materials from stores, in transit to site 
and unloading at place of work and during erection and commissioning. The above 
report shall be as prescribed by BHEL site management. Any consequential loss 
arising out of non-compliance of this stipulation will be borne by contractor. 
 
14.2.4  
Contractor shall carry out fabrication of any material lost/damaged as per instructions 
from BHEL engineer. 
 
14.2.5  
BHEL, however, retains the right to award or not to award to the contractor any of 
the rectification/rework/repairs of damages and also fabrication of components. 
 
14.2.6  
All the repairs/rectification/rework of damages and fabrication of materials lost, if any, 
shall be carried out by a separately identifiable gang for certification of man-hours. 
Daily log sheets should be maintained for each work separately and should be signed 
by contractor's representative and BHEL engineer. Signing of log sheets does not 
necessarily mean the acceptance of these as extra works. 
 
14.2.7  
All rectification, repairs, rework and fabrication of components lost, which are minor 
and incidental to erection work (consuming not more than 100 man-hours on each 
occasion) shall be treated as part of work without any extra cost. 
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14.2.8  
Insurance cover under this policy will generally be as per clauses 2.10.1 to 2.10.4 of 
General Conditions of Contract unless and otherwise specified differently in the 
Special Conditions.  
 
14.2.9  
In case the loss/damage is not attributable to the contractor, Payments of all extra 
works on account of repair / rectification / reworks of damages and fabrication of 
materials lost will be as per provisions of Section-13 of SCC. 
 

15.2.2  
In case the repairs/rectification/rework and fabrication of materials lost, the work has 
been done by more than one agency including the contractor, the payment towards 
extra charges will be on pro-rata basis and the decision of BHEL in this regard is final 
and binding on the contractor. 
 

15.2.3  
In case of theft / damage / loss of materials due to repeated/continued instances of 
negligence/failure attributable to the contractor, the expenses incurred on account of 
repair/ replacement of such components including BHEL’s overhead expenses as 
applicable (presently @ 30%) in excess of the amount realized from the underwriters, 
if any, shall be recovered from the contractor. Recovery will be limited to Normal 
Deductible Franchise (DF)/Excess as per applicable Insurance (TAC) tariff guidelines 
for every incidence of loss/damage.  
 

14.2.12 
In case any insurance claim does not become tenable due to willful negligence/ 
damage/loss attributable to the contractor, the total cost of repair/replacement 
including BHEL overhead expenses shall be recovered from the contractor.  
 

 

14.3    Insurance by the Contractor and Indemnification of BHEL 
 

14.3.1 
 
BHEL has taken third party liability insurance, indicating in the proposal for such 
insurance that sub-contractors will be taking part in the erection work detailed in this 
tender specification. However, the bidder has to bear any expenses/consequences 
over and above the amount that may be reimbursed to BHEL by such coverage of 
third party liability insurance taken by BHEL. 
 

Such additional liability will be to cover and indemnify BHEL and its customer of all 
liabilities which may come up and cause harm/damage to other 
contractors/customer/BHEL properties/ personnel or all or anybody rendering service 
to BHEL/ customer or is connected with BHEL/ customer’s work in any manner 
whatsoever. The bidders’ specific attention is also invited to clause 2.10 of General 
Conditions of Contract. 
 

14.3.2 
Contractor shall obtain suitable statutory as well as non-statutory insurance policies 
for all the properties belonging to him and also for his personnel deployed at project 
for execution of the contract work.  
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SECTION-15 
 

SPECIAL CONDITION OF CONTRACT 
 
15.0      EARNEST MONEY DEPOSIT & SECURITY DEPOSIT  
 
15.1    EARNEST MONEY DEPOSIT:  
 
Earnest Money Deposit for this tender will be Rs. 2,00,000/- (Rupees two lacs 
only). 

 
One time EMD will also be Rs. 2 lacs.   

 
EMD shall be deposited in cash (as permissible under income tax act), pay order or demand draft 
(payable at Nagpur in favour of ‘Bharat Heavy Electricals Limited’) only. No other form of EMD 
remittance shall be acceptable to BHEL. 

 
22.6.1 EMD by the tenderer will be forfeited as per tender documents if 
 
         i) After opening the tender, the tenderer revokes his tender within the validity period or 

increases his earlier quoted rates. 
 
         ii) The tenderer does not commence the work within the period as per loi / contract. In case the 

LOI / contract is silent in this regard then within 15 days after award of contract. 
 
22.6.2 EMD shall not carry any interest. 
 
15.2     Security Deposit 
 
15.2.1 Security Deposit should be remitted by the successful tenderer. The rate of security deposit 

will be as below: 
 

Sn Contract value Security deposit amount  

1 Up to Rs. 10 lakhs 10% of contract value 

2 Above Rs. 10 lakhs  upto Rs. 50 lakhs 1 lakh + 7.5% of the contract value exceeding 
rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the contract value 
exceeding   rs. 50 lakhs. 

 
The Security Deposit shall be remitted before start of the work by the contractor 
in the manner specified as follows. 

   
1.1.1 Security Deposit may be furnished in any one of the following forms  
 
   i) Cash (as permissible under the income tax act) 
  
  ii) Pay order, demand draft in favour of BHEL. 
 
 Iii) Local cheques of scheduled banks, subject to realization. 
  

Iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas 
Patras etc.  

 
(Certificates should be held in the name of contractor furnishing the security and duly pledged in favour 
of BHEL and discharged on the back). 
  

K) Bank Guarantee from scheduled banks / public financial institutions as defined in the 
companies act subject to a maximum of 50% of the total security deposit value. The 
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balance 50% has to be remitted either by cash or in the other form of security. The bank 
guarantee format should have the approval of BHEL.  

 
VII) Fixed deposit receipt issued by scheduled banks / public financial institutions as defined in 

the companies act. The FDR should be in the name of the contractor, a/c BHEL, duly 
discharged on the back.  

 
VIII) Security deposit can also be recovered at the rate of 10% from the running bills. However 

in such cases at least 50% of the security deposit should be remitted (either by cash/DD or 
BG for maximum 50% of total SD) before start of the work and the balance 50% may be 
recovered from the running bills.                                                                                                         

 
IX) EMD of the successful tenderer, excepting One Time EMD, shall be converted and 

adjusted against the security deposit or specific request by the contractor.  
 
X) The Security Deposit shall not carry any interest. 

 
Note:  acceptance of security deposit against sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith.  

 

15.3Security deposit shall not be refunded to the contractor except in accordance 
with the terms of the contract. 
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ANNEXURE – RA 

 
PROCESS OF REVERSE AUCTION 

 
The following document shall be a part of Technical Bid – Part - I of Tender 
Specification No. BHE/PW/PUR/UKAI-TG2/491 
 
Bidders may refer NIT for this tender wherein it is mentioned that “BHEL reserves the 
right to adopt the process of Reverse Auction among the vendor who gets qualified in 
technical bid. 
 
The process and documentation required for the Reverse Auction shall be as 
mentioned below: 
 
First, technical bids of the offers submitted by the bidders will be opened by BHEL and 
documents will be scrutinized, If the documents are not found satisfactory, then the Bidder 
may be asked to submit the relevant documents depending on time available with BHEL. In 
case of unsatisfactory details, the Bidder will be disqualified and  will not be able to 
participate in price bid process. 
 
 

1) Bidders have to submit a certificate of their acceptance to the terms/ conditions/ 
modality given in this amendment for participating in the reverse auction. 

 
 

2) Bidders who gets qualified in technical bid will be intimated by BHEL. Then, the 
Bidder is required to submit the Agreement  Form (Process Compliance Form –
RA-3) duly signed to C1 India Pvt. Ltd. by (AUCTION DATE). After receipt of the 
Agreement Form, Log in ID & Password shall be allotted to the suppliers  (bidders). 

 
 

1) After completion of reverse auction process: Successful Bidder shall be required to 
submit the final   

      prices, quoted during the English Reverse (no ties) in given Format after the    
     completion of Auction to  C1 India and BHEL, duly signed and stamped as token of  
     acceptance without any new condition other  than those already agreed to before start  
     of auction.  
 
2) Bidders are required to sign all the pages of this Amendment as a token of 

unconditional acceptance  
of the process of Reverse Auction  and submit  along with the Technical Bid. 

 
 
 
If documents as above are not furnished alongwith the Technical Bid , Bidder will be 
considered non-responsive and will be disqualified from the tendering process.  
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REVERSE AUCTION 
 

Business Rule & terms & conditions of reverse auction 

 
 

BUYER NAME
 
BHARAT HEAVY ELECTRICALS LIMITED 
 POWER SECTOR WESTERN REGION,  NAGPUR 

 
AUCTION TO BE 
CONDUCTD BY 

 
C1 INDIA PVT. LTD. 
D-5, DEFENCE COLONY 
NEW DELHI- 110024 
https://auctions.gate2biz.net 

JOB DESCRIPTION COLLECTION OF MATERIALS FROM 
STORES/STORAGE YARD, 
TRANSPORTATION TO SITE OF WORK, 
RENOVATION AND MODERNIZATION, 
TESTING, COMMISSIONING, HANDING OVER 
OF THE UNIT TO CUSTOMER, RETURNING 
OF DISMANTLED / SURPLUS MATERIALS TO 
BHEL/CLIENT’S YARD, AND  HANDING OVER 
OF 1X120 MW UNIT#2 TG SET AND ITS 
AUXILIARIES AND TG PIPING AT GSECL, 
UKAI, SONGARH UNIT- 2 (120 MW), 
DISTT. SURAT, GUJARAT 
  

DATES FOR ON-LINE 
TRAINING TO VENDERS 

Will be informed later by BHEL 

 
DATE OF AUCTION 
 

Will be informed later by BHEL 
 

 
DOCUMENTS ATTACHED 

 
14) Business rule for reverse auction (RA-1) 
15) Terms & conditions of reverse auction (RA-2) 
16) Process Compliance Statement (RA-3) 
17) Final price quoted during reverse auction (RA-4) 
18) Opening bid amount same as quoted in sealed price 

bid.(RA-5) 
19) Contact information- (RA-6) 
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RA-1 
 

Business Rules 
 
JOB : COLLECTION OF MATERIALS FROM STORES/STORAGE YARD, 
TRANSPORTATION TO SITE OF WORK, RENOVATION AND MODERNIZATION, 
TESTING, COMMISSIONING, HANDING OVER OF THE UNIT TO CUSTOMER, 
RETURNING OF DISMANTLED / SURPLUS MATERIALS TO BHEL/CLIENT’S YARD, 
AND  HANDING OVER OF 1X120 MW UNIT#2 TG SET AND ITS AUXILIARIES AND TG 
PIPING AT GSECL, UKAI, SONGARH UNIT- 2 (120 MW), DISTT. SURAT, GUJARAT 
TS NO ; BHE/PW/PUR/UKAI-TG2/491   
 

 
BHEL shall finalize the contract for above through Reverse Auction mode. BHEL has made 
arrangement with M/s C1 India Pvt. Ltd., Delhi, who shall be BHEL’s authorized service provider 
for the same. Please go through the guidelines given below. 
 
1. Computerized reverse auction shall be conducted by BHEL, on the date intimated by 

BHEL, while the vendors shall be quoting from their own offices/ place of their choice. 
Internet connectivity shall have to be ensured by each agency themselves. In extreme 
case of failure of Internet connectivity, (due to unforeseen circumstances- not power 
failure), fax communication shall have to be made immediately. BHEL/M/s C1 India 
Pvt. Ltd .may decide to extend the bidding time, at their discretion, but not as right of the 
Bidder. 

 
2. M/s C1 India Pvt. Ltd. shall arrange to demonstrate/ train your nominated person(s), 

without any cost to you. They shall also explain to the Bidders, all the Rules related to the 
Reverse Auction/ Business Rules Document to be adopted along with Bid Manual. You 
are required to give your compliance on it before start of bid process.  
 

3. Procedure of Reverse Auctioning 
 

i. Online sealed bid: The opening bid of the bidders as communicated online to 
C1 India Pvt. Ltd. shall be same as that quoted in their Final Sealed Price Bid 
(hard copy) submitted to BHEL alongwith their offer. The “Opening Bid” 
amount shall also be the same as the Total amount as given in Sealed Price 
Bid to C1 India Pvt. Ltd. C1 India Pvt. Ltd. shall cross check the “Opening 
Bid” amount with the Total Amount as given in Sealed Price Bid . If the two 
amounts are not the same, the Bidder’s offer shall not be considered for 
further processing.  While submitting their offer to BHEL, the bidders shall 
confirm in writing to BHEL that their Opening Bid will be the same as 
that quoted in their final sealed Price Bid (hard copy) submitted to 
BHEL, against the Tender Enquiry (Format No-RA5). If it is found to be 
otherwise at a later date, the bidder will be disqualified from the tender. 

 
i. English Reverse (no ties) {Dynamic Reverse Auction} : Opening Price 

(OP ) for starting the Reverse Auction will be the lowest Online Sealed Bid 
submitted online to C1 India Pvt. Ltd. Opening Price shall be visible to all the 
vendors at the start of the Dynamic Reverse Auction.. C1 India Pvt. Ltd. will 
start the Reverse Auction process, after due verifications of “Opening Bid” 
amount, as detailed at Sl. No. 1 above. You shall be required to start bidding 
now, from this Opening Price.  
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ii. The Minimum Bid Decrement amount shall be specified by BHEL before 

start of bidding.  
 

ii. Bidder has to submit the price bid as per “Price Bid-Vol-II-Part-II in sealed 
envelope along with their bid 

 
iii. During reverse auction, bidders have to give decrement  only on the total 

cost.  
 

iv. Bidder should ensure that the rates quoted in price bid should be same as 
given to C1 India as a opening price. In case of any variation in the rates given 
to C1 India and hard copy submitted by bidder as a sealed price bid, BHEL 
will disqualify the bidder and his price will not be considered for evaluation of 
bid. 

 
iii. After the completion of English Reverse (no ties), the Closing Price (CP) 

shall be available for further processing.   
 

4. Successful vendor shall be required to submit the final prices, quoted during the 
English Reverse (no ties) in given Format after the completion of Auction to BHEL, 
duly signed and stamped as token of acceptance without any new condition other 
than those already agreed to before start of auction.  

 
 
5. English Reverse (no ties) shall be for a period of 60 minutes. If a bidder places a Bid in 

the last 5 minutes of Closing of the Auction, the auction shall get extended automatically 
for another 5 minutes. In case, there is no Bid in the last 5 minutes of closing of Auction, 
the Auction shall get closed automatically without any extension.  

 
6. During English Reverse (no ties), if no bid is received within the specified time, BHEL, at 

its discretion, may decide to revise Opening price/ scrap the reverse auction process/ 
proceed with conventional mode of tendering.   

 
7. Your bid will be taken as an offer to execute the work. Bids once made by you, cannot be 

cancelled/withdrawn and you shall be bound to execute the work as mentioned above at 
your final bid price. Should you back out and do not execute the contract as per the 
rates quoted, BHEL shall take action as appropriate.  

 
8. You shall be assigned a Unique User Name & Password by BHEL or/ M/s C1 India Pvt.  

Limited. You are advised to change the Password and edit the information in the 
Registration Page after the receipt of initial Password from BHEL/ M/s C1 to ensure 
confidentiality. All bids made from the Login ID given to you will be deemed to have 
been made by your company. 

 
9. You shall be able to view the following on your screen along with the necessary fields in 

the English Reverse (no ties) { Reverse  Auction} : 
 . Leading Bid in the Auction (only price) 
a. Bid Placed by you   
b. Opening Price. 
 

10. At the end of the Reverse Auction, BHEL will decide upon the winner. BHEL’s decision 
on award of Contract shall be final and binding on all the Bidders.  

 
11. BHEL shall be at liberty to call the lowest bidder for negotiations / cancel the reverse 

auction process / tender at any time, before ordering, without assigning any reason. 
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12. BHEL shall not have any liability to bidders for any interruption or delay in access to the 
site irrespective of the cause. 

 
13. Other terms and conditions shall be as per techno-commercial enquiry.  

 
14. You are required to submit your acceptance to the terms/ conditions/ modality given 

above before participating in the reverse auction.  
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RA-2 
 

TERMS AND CONDITIONS OF REVERSE AUCTION 
 
 

1. LOG IN NAME & PASSWORD: Each Bidder is assigned a Unique User Name & Password 
by C1 India. The Bidders are requested to change the Password and edit the information in the 
Registration Page after the receipt of initial Password from C1 India. All bids made from the 
Login ID given to the bidder will be deemed to have been made by the bidder. 

 
2. BIDS PLACED BY BIDDER: The bid of the bidder will be taken to be an offer to execute 

the work. Bids once made by the bidder cannot be cancelled. The bidder is bound to execute 
the work as mentioned above at the price that they bid. Should any bidder back out and do not 
execute the contract as per the rates quoted, BHEL and / or C 1 India Pvt. Ltd. shall take action 
as appropriate. 

 
3. LOWEST BID OF A BIDDER: In case the bidder submits more than one bid, the lowest bid 

will be considered as the bidder’s final offer to execute the work 
 

4. AUCTION TYPE:  1) Sealed bid Reverse Auction / Initial Auction. 
2) English Reverse No Ties / Dynamic Reverse Auction. 

 
5. DURATION OF AUCTION: The duration of Auction will be for one hour (2.00 PM TO 

3.00 PM)  .If any Bidder is bidding just before 05 minutes of Auction closing time, the 
Auction will get extended for another 05 minutes. (THIS SCHEDULE IS TENTATIVE.   
IN CASE OF CHANGE IN SCHEDULE, THE SAME SHALL BE COMMUNICATED 
TO YOU) 

 
6. BID DECREMENT: The minimum Bid decrement shall be available to the Bidders at the 

start of the auction. The bidder can view the same by clicking on the Item details at the start of 
the auction. The bidder can bid lower than the Lowest Bid in the auction by a decrement equal 
to the Minimum Bid Decrement or multiple of the Minimum Bid Decrement. 

 
7. VISIBLITY TO BIDDER: The Bidder shall be able to view the following on his screen 

along with the necessary fields during English Reverse –No ties Auction: 
 

- Leading Bid in the Auction 
- Bid Placed by him  
 

8. AUCTION WINNER: At the end of the Reverse Auction, BHEL will evaluate all the bids 
submitted and will decide upon the winner. 

 
9. PROXY BIDS: Proxy bidding feature is a pro-supplier feature to safe guard the supplier’s 

interest of any Internet failure or to avoid last minute rush. The Proxy feature allows Bidders 
to place an automated bid against other Bidders in an auction and bid without having to enter a 
new amount each time a competing Bidder submits a new offer. The bid amount that a Bidder 
enters is the minimum that the Bidder is willing to offer. Here the software bids on behalf of 
the supplier.  

- The proxy amount is the minimum amount that the Bidder is willing to 
offer. During the course of bidding, the Bidder cannot delete or change the 
amount of a Proxy Bid.  
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- Bids are submitted in decrements (decreasing bid amounts). The 
application automates proxy bidding by processing proxy bids 
automatically, according to the decrement that the auction originator 
originally established when creating the auction, submitting offers to the 
next bid  decrement each time a competing Bidder bids, regardless if 
competing bids are submitted as proxy or standard bids. 

Manual bid gets precedence over proxy bid in the event both have offered 

same price and accordingly the vendor who has quoted manually will be 

shown a hammer symbol and the proxy bidder will have no such symbol. 

10. GENERAL TERMS & CONDITIONS: Bidders are required to read the “Terms and 
Conditions” section of the auctions site (https://auctions.gate2biz.net) using the Login Ids and 
passwords given to them. 

 
11. OTHER TERMS & CONDITIONS:  

 
- The Bidder shall not involve himself or any of his representatives in Price 

manipulation of any kind directly or indirectly by communicating with 
other suppliers / bidders. 

- The Bidder shall not divulge either his Bids or any other exclusive details of BHEL to 
any other party. 

- BHEL’s decision on award of Contract shall be final and binding on all the Bidders. 
- BHEL along with C1 India can decide to extend, reschedule or cancel any Auction. 

Any change like “Opening Price”, “Minimum Bid Decrement” or other parameters of 
the Reverse Auction made by BHEL and / or C1 India after the initial hosting on the 
Auction Engine will have to be unconditionally accepted by the Bidder and continue 
to participate in the Reverse Auction. 

- C1 India shall not have any liability to Bidders for any interruption or delay in access 
to the site irrespective of the cause. 

- C1 India is not responsible for any damages, including damages that result from, but 
are not limited to negligence. C1 India will not be held responsible for consequential 
damages, including but not limited to systems problems, inability to use the system, 
loss of electronic information etc. 

 
N.B. 
 
All the Bidders are required to submit the Agreement Form (Process Compliance 
Form) duly signed to C1 India Pvt. Ltd. by (AUCTION DATE). After the receipt of the 
Agreement Form, Log in ID & Password shall be allotted to the Bidders.   
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RA-3 
 

PROCESS COMPLIANCE FORM 
 

( The bidders are required to print this on their company’s letter head  and sign, stamp before faxing) 
To  
 
C1 India Pvt. Ltd., 
D-5, Defence Colony, 
New Delhi 110024. 

Sub: Agreement to the Process related Terms and Conditions 
 
Dear Sir, 
 
This has reference to the Terms & Conditions for the Reverse Auction mentioned in the Tender 
document. 
 
This letter is to confirm that: 
 

1) The undersigned is authorized representative of the company. 
 
2) We have studied the Commercial Terms and the Business rules governing the Reverse Auction 

as mentioned and confirm our agreement to them. 
 

3) We also confirm that we have taken the training on the auction tool and have understood the 
functionality of the same thoroughly. 

 
4) We also confirm that we will fax the price confirmation  

 
We, hereby confirm that we will honour the Bids placed by us during the auction process.  
 
With regards 
 
Signature with company seal 
 
Name – 
 
Company / Organization – 
 
Designation within Company / Organization – 
 
Address of Company / Organization – 
 
IMPORTANT NOTE: 

- Sign this document and Fax at 011- 24655186  
- Attach a duly filled in and signed copy of Pages 1 to 7 of this document along with the 

Agreement Form (Process Compliance Form) and send to C1 India Pvt. Ltd. 
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RA 4 
 

FINAL PRICE QUOTED DURING REVERSE AUCTION 
 
 
To 
C1 India Pvt Ltd 
D 5, Defence Colony 
New Delhi – 110024 
 

 
Sub: Final price quoted during reverse auction. 

 
 
Dear Sir, 
 
We confirm that we have quoted. Rs----------------------------- as our final price (ie total for all items of 
Rate Schedule ) during the Reverse Auction conducted today. 
 
We also confirm that we are agreeable to BHEL calculating the rates for individual items of Rate 
Schedule, as defined in Clause No 5 of RA-1. 
 
Thanking you and looking forward to the valuable order from BHEL. 
 
 
Yours sincerely, 
 
For _________________ 
 
 
 
 
Name: 
Company: 
Date: 
Seal:  
 
 
 
Copy To; 
Senior Manager, 
Purchase, BHEL,  PSWR, 
Nagpur 
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RA- 5 

 
OPENING BID AMOUNT IS SAME AS QUOTED IN SEALED 

PRICE BID 
 

To 
Bhart Heavy Electricals Ltd 
Shreemohini Complex 
345, Kingsway, 
NAGPUR-01 
 

 
Sub: Opening Bid amount is same as quoted in Sealed Price Bid. 

 
 
Dear Sir, 
 
We confirm that our opening bid amount shall be same as that quoted in sealed price bid (Hard copy of 
price bid submitted along with our offer).  
 
 
 
Thanking you and looking forward to the valuable order from BHEL. 
 
 
Yours sincerely, 
 
For _________________ 
 
 
 
 
Name: 
Company: 
Date: 
Seal:  
 
 
 
Copy To; 
Senior Manager, 
Purchase, BHEL,  PSWR, 
Nagpur 
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RA-6 

 
 

CONTACT INFORMATION 
 

 
 

C1 INDIA PVT. LTD. 
 

 
BHARAT HEAVY ELECTRICALS LIMITED 

 
AKSHAYA RATH 
C1 INDIA PVT. LTD. 
D- 5, DEFENCE COLONY 
NEW DELHI- 110024 
INDIA 
PHONE: +91-11- 24629600 (EXTN. 207) 
MOBILE: +91- 09350251043 
FAX: +91- 11- 24655186 / 24622773 
VIJAY KUMAR - 9844111607 
E-MAIL: akshaya.rath@c1india.com 
 

 
JACOB MATHEW 
SR.DGM( PUR & FEX ), 
BHEL, PSWR, NAGPUR 
PHONE :0712- 3048633,3048600 
MOBILE : 9422805230 
E-MAIL : jmathew@bhelpswr.co.in 

 
MANSI KUMAR 
C1 INDIA PVT. LTD. 
D- 5, DEFENCE COLONY 
NEW DELHI- 110024 
INDIA 
PHONE: +91-11- 24629600 (EXTN. 212) 
MOBILE:+91-09810006951 
FAX: +91- 11- 24655186 / 24622773 
E-MAIL: mansi.kumar@c1india.com 

 
S.M. BORKAR 
SR. MANAGER(PUR) 
BHEL, PSWR, NAGPUR 
PHONE: 0712 3048639 
E-MAIL: smborkar@bhelpswr.co.in 
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APPENDIX-I 
 

TENTATIVE DETAILS OF WORK TO BE CARRIED OUT 
 
TURBINE  AND  AUXILIARIES : 
 
1.0. REMOVAL OF TURBINE CLADDING AND INSULATION OF TURBINE CASING, VALVES AND 

PIPELINES AS REQUIRED.  THIS COVERS COMPLETE CLEANING OF THE INSULATION ALSO. 
   
2.0. REMOVAL OF PEDESTAL COVERS AND OPENING OF BEARINGS NO. 1 TO 8. RECORDING OF 

BEARING CLEARANCES. 
 
3.0. CHECKING OF COUPLE RUN OUT, SWING CHECK, DECOUPLING OF HP/IP /LP ROTORS 

INCLUDING ALIGNMENT AND CATENARY OF MACHINE. IT IS PROPOSED TO REPLACE NEW  
HP/IP ROTORS AT SITE IN THIS MACHINE. HENCE THE CRO AND SWING CHECK FOR OLD 
ROTORS MAY NOT BE REQUIRED. 

 
4.0. DISMANTLING AND REMOVAL OF  UPPER HALF COMPONENTS OF HP, IP AND LP CASING.  

THE HEATING OF PARTING PLANE BOLTS ARE REQUIRED FOR HP/IP CASINGS FOR WHICH 
ELECTRICAL HEATERS WILL BE PROVIDED BY CUSTOMER. ANY REPAIR IF REQUIRED IN 
THOSE HEATERS ARE TO BE ARRANGED BY THE CONTRACTOR. HOWEVER, IF ANY 
ADDITIONAL MATERIAL REQUIRED THEN THE SAME WILL BE ARRANGED BY BHEL.   

 
5.0. RECORDING OF FLOW PATH CLEARANCES OF HP, IP & LP CASINGS. RECORDING / CHECKING 

OF LEVEL / ELEVATION OF FRONT PEDESTAL, CENTER PEDESTAL AND LP CASING.   
 
6.0. RECORDING OF FREE RUN OUT OF HP/IP/LP ROTORS.  
 
7.0. REMOVAL OF LOWER HALF LINERS AND DIAPHRAGMS OF HP, IP AND LP CASINGS. 

DRILLING / REAMING OF DOWEL PIN HOLES OF IP LINERS AT SITE. 
 
8.0. SAND BLAST CLEANING OF VARIOUS TURBINE COMPONENTS LIKE ROTORS, DIAPHRAGMS, 

LINERS, TURBINE CASINGS AND PIPE LINES ETC. 
 
9.0. FABRICATION OF TRANSPORTING FRAMES, PACKING AND DISPATCHING OF HP, IP, LP 

ROTORS, CENTRE PEDESTAL, IP CASING  AND ANY OF THE OTHER COMPONENTS TO BHEL 
WORKS / OUTSIDE FOR ANY MACHINING, BALANCING AS REQUIRED. CONTRACTOR SHALL 
BE RESPONSIBLE FOR FABRICATION OF PACKING BOX & PACKING.  STEEL SECTIONS AND 
PLATES FOR FABRICATION OF CRATE WILL BE PROVIDED BY BHEL FREE OF CHARGE  . 
CONTRACTOR SHALL ARRANGE ALL OTHER MATERIALS FOR PACKING INCLUDING WOODEN 
SLEEPPERS, POLYTHENE COVERS ETC  OF SUCH EQUIPMENTS/ COMPONENTS. 

 
10.0. REMOVAL OF HP/IP CASINGS INLET / OUTLET, EXTRACTION  &  DRAIN PIPE LINES ETC. BY 

CUTTING/GRINDING OR BY OPENING THE FLANGE BOLTS AS REQUIRED. REMOVAL OF IP 
CASING LOWER HALF FOR REPAIR / REPLACEMENT OF THE CASING.  

 
11.0.  REMOVAL OF HP INNER CASING AND HP OUTER CASING LOWER HALF. CUTTING & 

REWELDING OF LOOP PIPES, RADIOGRAPHY / STRESS RELEAVING AS REQUIRED. 
REPLACEMENT/REVISIONING OF HP CASING INLET INSERT FOR ALL THE FOUR LINES. 

 
12.0. TEMPORARY SUPPORTING OF IV VALVES OF BOTH SIDES TO FACILITATE THE LIFTING OF 

LP CASING LOWER HALF AND THEN RESTORATION OF IV VALVE AFTER PLACEMENT OF LP 
CASING.  

 
13.0. MATCHING OF PARTING PLANE FOR IP/LP LINERS AND DIAPHRAGMS. 
 
14.0. MATCHING OF PARTING PLANES FOR HP DIAPHRAGMS. 
 
15.0. MATCHING OF HP CASING PARTING PLANE FOR HP INNER AND HP OUTER CASING 

INCLUDING ANY BUILT UP OF MATERIAL BY WELDING ON PARTING PLANE. 
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16.0. REVISIONING OF BEARING NO.1 TO 8 AND IF NECESSARY THE COMPLETE SET OF 
BEARINGS WITH BEARING HOUSING & SPHERICAL SUPPORT MAY  REQUIRED TO BE 
REPLACED. 

 
17.0. DP CHECK OF ANY COMPONENTS AS REQUIRED BY BHEL. ALL CONSUMABLES REQUIRED 

FOR THE DP TEST LIKE DYE PENENTRANT, DEVELOPER & CLEANER ARE TO BE ARRANGED 
BY THE CONTRACTOR. 

 
18.0. CHECKING / RECORDING OF CENTERING READINGS OF FRONT PEDESTAL, CENTER 

PEDESTAL AND LP CASING WITH PIANO WIRE ARRANGEMENT DURING DISMANTLING  FOR 
FUTURE REFERENCE. 

 
19.0. DISMANTLING OF VARIOUS OIL PIPELINES & REMOVAL OF FRONT & CENTER PEDESTAL 

ALONG WITH THEIR SOLE PLATES AS REQUIRED . 
 
20.0. REMOVAL OF LP CASING LOWER HALVES IN THREE PIECES BY DISMANTLING / CUTTING LP 

CONDENSER NECK JOINT AS REQUIRED. REFLOATING OF CONDENSER.  LP CASING AND 
CONDENSER MAY HAVE A BOLTED FLANGE  JOINT OR WELDED JOINT. THE LP- CONDENSER 
NECK JOINT TO BE MADE BY BOLTING / RE-WELDING AS REQUIRED.  

 
21.0. DISMANTLING OF VARIOUS PIPE LINES OF LP CASING LIKE EXTRACTION AND OIL PIPE 

LINES ETC. BEFORE REMOVAL OF LP CASING LOWER HALVES. 
 
22.0. CLEANING OF MAIN OIL TANK AND FILLING OF FLUSHING / ORIGINAL SUPPLIES OF 

OIL.TRANSPORTATION OF OIL DRUMS FROM THE STORES & BACK. 
 
23.0. MATCHING OF LP CASING SOLE PLATE AREA WITH SURFACE PLATE AFTER REVERSING THE 

LP FRONT AND LP REAR CASING LOWER HALF PIECES.   
 
24.0. REMOVAL OF LP SOLE PLATES AND MATCHING THEM WITH SURFACE PLATE.  IF REQUIRED 

THE SOLE PLATE MAY BE MACHINED FOR ANY UNEVEN SURFACE.  
 
25.0. CHIPPING / REMOVAL OF SEATING STEEL PLATES OF FRONT / CENTRE PEDESTAL, LP 

CASING SOLE PLATES. THIS COVERS CHIPPING OF COMPLETE AREA OF SECONDARY 
GROUND BELOW THE SEATING STEEL PLATE FOR ABOUT 100 MM THICKNESS.   
REVISIONING OF ALL THE SEATING STEEL PLATE INCLUDING ANY CORRECTION / 
MODIFICATION AND RE-GROUTING WITH NON- SHRINKAGE CEMENT AS PER REQUIRED 
ELEVATION ETC. REQUIRED QUANTITY OF NON-SHRINKAGE CEMENT TO BE ARRANGED BY 
THE CONTRACTOR. 

 
26.0. REVISIONING OF FRONT AND CENTER PEDESTAL SLIDING SURFACES AND KEY WAYS FOR 

ANY ABNORMALITY.  IF NECESSARY THE PEDESTAL MAY BE SENT TO BHEL WORKS FOR 
MACHINING.  CONTRACTOR HAS TO ARRANGE THE PACKING AND DISPATCHING OF 
PEDESTAL AND SOLE PLATES IF REQUIRED.  

 
27.0. MATCHING OF FRONT PEDESTAL AND CENTER PEDESTAL PACKERS WITH SEATING STEEL 

PLATES AFTER GROUTING OF SEATING STEEL PLATES. NEW SOLID OVERSIZE PACKERS 
WILL BE SUPPLIED BY BHEL FOR BOTH THE PEDESTALS. NECESSARY MACHINING AND 
MATCHING OF PACKERS ARE TO BE CARRIED OUT.  REQUIRED ELEVATION / LEVEL OF THE 
PEDESTAL ARE TO BE ACHIEVED WITH THE HELP OF THESE PACKERS  BY ENSURING THE 
PROPER COLOUR CONTACT ON BOTH SIDE OF THE PACKERS WITH THE SEATING STEEL 
PLATE AND SOLE PLATE OF THE PEDESTAL.     

 
28.0. INSTALLATION OF LUBRITE PACKERS AT FRONT & CENTER PEDESTAL WHICH INCLUDES 

MATCHING, DRILLING, DOWELLING OF SOLE PLATES AND SLIDE BAR ETC. 
 
29.0. REPLACEMENT OF LP CASING ADJUSTABLE PACKERS WITH THE NEW SOLID PACKERS AS 

REQUIRED AND COLOUR MATCHING OF PACKERS WITH THE SEATING STEEL PLATE AND LP 
SOLE PLATE. THE REQUIRED ELEVATION OF THE CASING IS TO BE ACHIEVED BY 
ADJUSTING THE HEIGHT OF THESE PACKERS AND NO ADDITIONAL SHIMS ARE TO BE USED 
IN THESE PACKERS. DURING THE COLOUR MATCHING THE LP CASING FRONT / REAR 
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PIECES ARE LIFTED ALONG WITH SOLE PLATES ON CRANE AND COLOUR MATCHING ARE 
CARRIED OUT ON THESE PACKERS TO SUIT THE REQUIRED LEVEL / ELEVATION OF THE 
CASING. 

 
30.0. REVISIONING OF MOP, INSPECTION OF INTERNALS, REPLACEMENT & DP CHECK OF 

COMPONENTS ETC. THIS COVERS ALIGNMENT OF MOP AND ITS DOWELING ETC.  
 
31.0. RE-DOWELLING OF FRONT AND CENTER PEDESTAL SOLE PLATE WITH SEATING STEEL 

PLATE AFTER COMPLETION OF PEDESTALS ALIGNMENT.  FOUR NOS. DOWEL PINS ARE TO 
BE PROVIDED IN EACH PEDESTAL IN PLACE OF PRESENT ARRANGEMENT OF TWO NUMBERS 
DOWEL PINS. NECESSARY DRILLING / REAMING IS TO BE DONE AT SITE.  

 
 
32.0. CENTERING OF HP/IP DIAPHRAGMS, CARRIER RINGS ETC. IN IP CASING WITH THE HELP OF 

PIANO WIRE OR DUMMY SHAFT IN BOTH HALVES OF CASING.  CHECKING/CORRECTION OF 
THERMAL CLEARANCES OF DIAPHRAGMS. 

 
33.0. REPLACEMENT OF IP INLET LOOP PIPES (STEAM INLET PIPE BETWEEN IV VALVES AND IP 

CASING) AS REQUIRED AND THEN WELDING WITH REQUIRED PIPING PULL. THIS COVERS 
STRESS RELIEVING AND RADIOGRAPHY OF THE WELD JOINTS. 

 
34.0. POSITIONING OF IP CASING LOWER HALF IN POSITION AND ITS ALIGNMENT IN RADIAL 

AND AXIAL DIRECTION.  
 
35.0. CONNECTION OF VARIOUS EXTRACTION AND OTHER PIPE LINES OF IP CASING.  THE 

SPOOL PIECES AS REQUIRED ARE TO BE INSERTED IN EXTRACTION LINES OF THE CASING.  
THIS COVERS CUTTING, GRINDING AND WELDING OF VARIOUS PIPE LINE INCLUDING 
STRESS RELIEVING / RADIOGRAPHY. 

 
36.0. ASSEMBLY OF LP FRONT, LP REAR AND CENTER PIECES TOGETHER.  ALIGNMENT AND 

LEVELING OF LP CASING TO DESIRED ELEVATION. 
 
37.0. RADIAL CENTERING OF LP LINERS AND DIAPHRAGMS IN BOTH HALVES OF THE CASING.  

ALL RADIAL PINS ARE TO BE REPLACED WITH PROPER RADIAL PINS IN DIAPHRAGM AND 
LINERS.  EXISTING PINS ARE TO BE TAKEN OUT BY DRILLING AND PROPER HOLES ARE TO 
BE MADE BY DRILLING/REAMING IN LINERS AND DIAPHRAGMS AS REQUIRED . 

 
38.0. CHECKING / CORRECTION OF THERMAL CLEARANCE OF ALL LP DIAPHRAGMS AND LINERS. 
 
39.0. CHECK / CORRECTION OF HORN DROP VALUE OF IP CASING. 
 
40.0. CENTERING / CORRECTION OF HP INNER AND HP OUTER CASING BY 

REPLACING/CORRECTING OF KEYS AND PACKERS. 
 
41.0. CENTERING OF LOWER HALF, UPPER HALF DIAPHRAGMS AND SEAL CARRIER RINGS OF HP 

CASING.  CHECKING / CORRECTION OF THERMAL CLEARANCES OF DIAPHRAGMS. 
 
42.0. RE-TAPING, DRILLING/TAPING OF NEW HOLES AS REQUIRED IN VARIOUS COMPONENTS OF 

TURBINE AND AUXILIARIES. DRILL AND TAP SET TO BE ARRANGED BY THE CONTRACTOR. 
 
43.0. COLOUR MATCHING OF HP FRONT PEDESTAL, CENTER PEDESTAL, LP FRONT AND  LP REAR 

PEDESTAL  PARTING PLANE. 
 
44.0. PREPARATION OF VARIOUS KEY WAYS OF HP/IP CASING TO ACHIEVE PROPER CONTACT 

AND PARALLELITY OF SLOTS ETC. 
 
45.0. PLACEMENT OF HP CASING LOWER HALF IN POSITION AND ITS PROVISIONAL ALIGNMENT. 
 
46.0. HORN DROP CHECK / CORRECTION OF HP CASING WITHOUT CONNECTION OF ANY PIPE 

LINES. 
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47.0. PLACEMENT OF HP/IP/LP ROTORS AND THEIR ALIGNMENT INCLUDING CATENARY BY 
ADJUSTING BEARINGS/PEDESTAL HEIGHT. REPLACEMENT OF HP/IP ROTOR AND SHROUD 
CUTTING  AS  REQUIRED. ASSISTANCE DURING REBLADING OF HP/IP/LP ROTORS AS 
REQUIRED.   

 
48.0. SWING CHECK OF ROTORS ON HP FRONT, IP REAR AND LP REAR ENDS.  IF NECESSARY THE 

COUPLING FACES ARE TO BE CUT/SCRAPPED TO ACHIEVE SWING CHECK VALUES OF 
ROTORS. 

 
49.0. REAMING/HORNING OF HP/IP AND LP/IP COUPLING HOLES AND REPLACEMENT OF BOLTS.  

PRESENTLY ALTERNATE BOLTS ARE FITTED AS LOOSE BOLTS AND SAME ARE TO BE 
CONVERTED AS FITTED BOLTS, HENCE REAMING/HONING REQUIRED IN ALL THE COUPLING 
HOLES. BALANCING OF WEIGHTS  FOR COUPLING BOLTS. 

 
50.0. ALIGNMENT AND CENTERING OF HP/IP CASING WITH RESPECT TO ROTORS. REPLACEMENT 

OF THRUST BEARING BRASS RINGS AS REQUIRED. 
 
51.0. REPLACEMENT OF HP/IP CASING PALM KEYS AND THEIR DOWELLING.  NECESSARY DRILLS / 

REAMER ALONG WITH THE MACHINE ARE TO BE ARRANGED BY THE CONTRACTOR. 
 
52.0. REPLACEMENT OF IP EXHAUST PACKERS AND GUIDE KEYS.  RE-DOWELLING OF IP EXHAUST 

GUIDE KEY BLOCK AS REQUIRED. 
 
53.0. REPLACEMENT OF HP CASING STEAM PIPE LINE BETWEEN CIES VALVE AND HP CASING, 

WELDING OF JOINTS, RADIOGRAPHY AND STRESS RELIEVING AS REQUIRED. 
 
54.0. REPLACEMENT / CORRECTION OF HP INLET, HP EXHAUST, IP INLET, IP EXHAUST, LP FRONT 

, LP REAR CENTRALIZING KEYS AND RE-DOWELLING .  
 
55.0. RESTORATION OF VARIOUS OIL PIPE LINES OF FRONT AND CENTER PEDESTAL.  ANY 

PIPING PULL OBSERVED TO BE CORRECTED BY PROVIDING THE SPOOL PIECES IN THE PIPE 
LINES. 

 
56.0. RESTORATION OF ALL THE PIPE LINES OF HP/IP/LP CASINGS.  ANY PIPING PULL OTHER 

THAN RECOMMENDED  ARE TO BE CORRECTED BY PROVIDING SPOOL  PIECES OR 
REPLACEMENT OF PIPE LINES. 

 
57.0. VARIOUS DRAIN AND SUPPLY PIPES OF THE HP/IP CASING ARE TO BE ENSURED FOR ITS 

FREE FLOW BY CUTTING / RE-WELDING ETC.  AS REQUIRED. 
 
58.0. REPLACEMENT OF COMPLETE SET OF THE BEARINGS. CHECK / CORRECTION OF SPHERICAL 

CLEARANCE OF THE BEARING NO. 1 TO 7.  THIS INCLUDES CHECKING / CORRECTION OF 
ACTUAL MOVEMENT OF BEARING IN ITS SPHERICAL HOUSING.  

 
59.0. INSPECTION OF GOVERNING STUB SHAFT AND GEAR TEETH ALONG WITH MOP COUPLING 

FOR ANY DAMAGE OR EROSION.  REPLACEMENT OF STUB SHAFT OF MOP COUPLING IF 
REQUIRED.  DURING ALIGNMENT OF MOP THE BOTTOM FLANGE OF THE MOP MAY BE 
REQUIRED TO CUT BY MACHINING FOR ITS ALIGNMENT WITH THE HP ROTOR. 
 

60.0. CHECK / CORRECTION OF HP/MOP AND GEAR BOX ALIGNMENT. REPLACEMENT OF HP/MOP 
COUPLING BOLT AS REQUIRED. 

 
61.0. REVISIONING / CORRECTION OF VARIOUS ASSEMBLIES OF FRONT PEDESTALS INCLUDING 

REPLACEMENT OF COMPONENTS AS REQUIRED. 
 
62.0. DISMANTLING OF BARRING GEAR, INSPECTION OF COMPONENTS, REPLACEMENT OF PARTS 

AS REQUIRED. 
 
63.0. REPLACEMENT OF HP/IP CASING NOZZLE BOX.  MAKING OF GROOVE FOR  STOP PLATE OF 

IP NOZZLE BOX.   
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64.0. INSPECTION /REPLACEMENT OF ALL SEAL SEGMENT OF DIAPHRAGMS AND GLANDS OF 
HP/IP/LP CASINGS.  ADJUSTING OF RADIAL AND AXIAL CLEARANCES OF ALL SEAL SEGMENT 
INCLUDING REPLACEMENT.  MACHINING OF CARRIER RINGS OF HP/IP CASINGS TO SUIT 
THE AXIAL CLEARANCES OF THE SEAL SEGMENT. REPLACEMENT OF CARRIER RINGS AS 
REQUIRED. THE RADIAL CLEARANCES ARE TO BE CHECKED WITH THE ADHESIVE TAPE 
METHOD. 

 
65.0. INSPECTION / REPLACEMENT OF ALL SEAL SEGMENT OF PEDESTAL OIL CATCHER. 
 
66.0. AXIAL SHIFTING OF ANY OF THE HP/IP/LP DIAPHRAGMS AND LINERS TO ACHIEVE THE 

DESIRED AXIAL CLEARANCE BY MACHINING AND BUILDING UP BY WELDING. 
 
67.0.  REPLACEMENT OF HP/IP/LP CASING DIAPHRAGMS AS REQUIRED.  
 
68.0. INSTALLATION OF THE HEAT SHIELDS FOR VARIOUS PEDESTAL OIL CATCHER ETC. 
 
69.0. FINAL TIGHTENING OF HP/IP/LP COUPLING AND ENSURING OF DESIRED COUPLE RUN OUT 

AND SWING CHECK OF ROTORS. 
 
70.0. ASSEMBLY OF LP FRONT, LP REAR, IP FRONT, IP REAR, HP FRONT, HP REAR GLAND BOXES 

INCLUDING ADJUSTMENT OF AXIAL AND RADIAL CLEARANCES OF THE SEAL SEGMENTS.  
REPLACEMENT OF GLAND BOXES IF REQUIRED. 

                                                                                         
71.0. BOXING UP OF HP/IP/LP CASING AFTER ENSURING THE COMPLETE FLOW PATH 

CLEARANCES OF THE VARIOUS CASINGS. ROTOR SHROUD CUTTING FOR FLOW PATH 
CORRECTION AS REQUIRED. CHECKING OF BUMP CHECK VALUES OF HP/IP CASING BEFORE 
FINAL BOXED UP OF THE CASING. 

 
72.0. CHECKING OF BEARING CLEARANCES  (1 TO 8) AND BOXING UP OF BEARINGS. 
 
73.0. PREPARATION / FABRICATION OF TEMPORARY LINES FOR OIL FLUSHING AND 

ARRANGEMENT  FOR THERMAL SHOCK. HYDRO TEST FOR OIL LINES AS REQUIRED IS 
COVERED IN THIS CONTRACT.  

 
74.0. ASSEMBLY OF EQUIPMENT AND PIPE LINES FOR STEAM BLOWING.  STEAM BLOWING OF 

THE PIPE LINES AND VALVES AFTER PUTTING THE MACHINE ON BARRING GEAR. 
 
75.0. SETTING OF GOVERNING CHARACTERISTICS. 
 
76.0. OIL FLUSHING AND NORMALIZATION OF BEARINGS. 
 
77.0. BARRING GEAR, ROLLING AND SYNCHRONIZATION OF MACHINE. 
 
78.0. ASSISTANCE DURING IN-SITU BALANCING OF MACHINE IF REQUIRED.  DUMMY SEALS ARE 

TO BE INSTALLED DURING THE BALANCING OF GENERATOR ROTOR AND AFTERWARD 
NORMAL SEALS  ARE TO BE INSTALLED. 

 
79.0.  REPLACEMENT OF COMPLETE GREASING PIPELINES OF VARIOUS KEYS AND PACKERS OF 

THE TURBINE AS PER REQUIREMENTS. 
 
80.0. COMPLETE PAINTING OF  TURBINE, GENERATOR, CONDENSER, COOLER OIL TANK, 

TURBINE CLADDING,  ALL PIPE LINES, ALL PUMPS, ALL VALVES,MOTORS AND  OTHER 
AUXILIARIES ETC. THE REQUIRED QUANTITY OF PAINT AND PRIMER SHALL BE ARRANGED 
BY THE CONTRACTOR WITH IN THE QUOTED PRICE.  

 
81.0. ASSISTANCE IN REMOVAL AND ASSEMBLY OF  C&I INSTRUMENTS SUCH US TURBOVISORY 

PICKUPS, RTDS, THERMOCOUPLES  & CABLES ETC. 
 
82.0. MODIFICATION OF LP CASING OPENING FOR PROVIDING OF  BALANCING WEIGHTS. 
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VALVES, SERVOMOTOS AND GOV.SYSTEM : 

(CIES VALVES- 2 NOS., HP GOVERNOR VALVES- 2 NOS., IP INTERCEPTOR VALVES- 2 NOS.  

IP GOV. VALVES- 2 NOS.) : 

1.0. REVISIONING OF VALVES AND STRAINERS. 

2.0. LAPPING OF VALVE CONES. 

3.0. MEASUREMENT OF CLEARANCE BETWEEN VALVE BUSH AND STEM INCLUDING 
REPLACEMENT AS REQUIRED. 

4.0. MEASUREMENT OF VALVE STEM RUN OUT. 

5.0. ADJUSTMENT OF CLEARANCE BETWEEN STRAINER AND STEAM CHEST. 

6.0. ASSEMBLY OF STRAINER AND VALVES. 

7.0. DISMANTLING OF SERVOMOTORS OF CIES VALVE, INTERCEPTOR VALVES(HP & IP) AND 
GOVERNING VALVES (HP & IP). 

8.0. CLEANING AND INSPECTION OF COMPONENTS, REPLACEMENT OF ITEMS FOR VALVES AND 
SERVOMOTORS. 

9.0. ASSEMBLY OF COMPONENTS FOR SERVOMOTORS. 

10.0. DISMANTLING OF EMERGENCY GOVERNORS, INSPECTION, CLEANING AND ASSEMBLY. 

11.0. INSITU MACHINING OF CIES VALVES AND REPLACEMENT OF VALVES SEAT, 
SPINDLE GUIDE BUSH ETC AS REQUIRED. AGENCY FOR INSITU MACHINING OF 
CIES VALVES IS TO BE ARRANGED BY THE CONTRACTOR WITH CONSULTATION OF 
BHEL.  BHEL’S DECISION IN THIS RESPECT IN SELECTING OF AGENCY WILL BE 
FINAL.TOTAL COST OF ABOVE TO BE BORNE BY CONTRACTOR 

12.0. OVERHAULING AND SETTING OF COMPLETE GOVERNING SYSTEM WHICH INCLUDES 
CONTROL UNIT SERVOMOTORS FOR EACH VALVE, MAIN SPEED GOVERNOR, ACCELERATION 
GOVERNOR, SPEEDER GEAR AND CONTROL UNIT, OVER SPEED TRIPPING DEVICE, MOP, 
LLG, OVER SPEED LIMITING GEAR, VACUUM PAY OFF UNIT, LOW STEAM PRESSURE 
UNLOADER AND OTHER ASSEMBLIES OF FRONT PEDESTAL AREAS. 

13.0. CHANGING OF COMPONENTS AS REQUIRED FOR ALL ABOVE ASSEMBLIES.    
 
GENERATOR AND EXCITER 

1.0. CHECKING OF BEARING CLEARANCES, CRO AND SWING CHECK OF EXCITER ROTOR. 

2.0. DECOUPLING OF LP/GENERATOR/EXCITER ROTORS/GEAR BOX ETC. 

3.0. DISMANTLING OF EXCITER AND LIFTING IT FROM POSITION. 

4.0. DISMANTLING OF GENERATOR ASSEMBLIES INCLUDING BEARINGS, SEAL BODY, SEAL 
LINERS, OIL CATCHERS, PIPE LINES ETC. 

5.0. PREPARATION AND THREADING OUT OF GENERATOR ROTOR. CLEANING. 

6.0. FABRICATION OF TRANSPORTING FRAMES, PACKING AND DISPATCHING OF GENERATOR 
ROTOR AND SLIP RING. 

7.0. INSPECTION & TESTING  OF STATOR. ASSISTANCE IN INSPECTION & TESTING. 

8.0. COMPLETE REPLACEMENT OF STATOR WINDINGS, DEWEDGING / RE-WEDGING   AND   
VARNISHING OF STATOR. CONTRACTOR HAS TO ENGAGE REQUIRED NUMBERS OF  
EXPERT WINDERS WITH THE CONSULTATION OF BHEL FOR RE-WINDING WORKS 
AT SITE. NO SEPERATE PAYMENT WILL BE MADE BY BHEL FOR RE-WINDING 
WORK AT SITE. TOTAL COST OF ABOVE TO BE BORNE BY CONTRACTOR 

 

9.0. REPLACEMENT OF ALL SIX NOS. TERMINAL BUSHINGS, AND PREPARATION FOR HV TEST 

10.0. REVISIONING OF SEAL LINERS, OIL CATCHERS, BEARING NO.6, 7 AND 8 INCLUDING 
REPLACEMENT.  
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11.0. REMOVAL OF 4 NOS. HYDROGEN COOLERS, DISMANTLING OF WATER BOXES, CLEANING OF 
TUBES, CONDUCTING OF HYDRAULIC TEST, PAINTING OF WATER BOXES, CLEANING OF 
COOLER SPACE, REPLACEMENT OF COOLER IF REQUIRED, RE- ASSEMBLY OF COOLERS. 

12.0. REVISIONING OF EXCITER INCLUDING GEAR BOX ASSY AND VARNISHING OF EXCITER AND 
ROTOR. 

13.0. THREADING IN OF ROTOR AND ASSEMBLY OF GENERATOR AND EXCITER. 

14.0. REVISIONING / ASSEMBLY OF SEAL BODY, SEAL LINER AND BEARINGS ETC. 

15.0. ALIGNMENT OF LP/ GENERATOR AND EXCITER ROTORS. 

16.0. REAMING / HONING OF COUPLING BOLT HOLES AND REPLACEMENT OF BOLT AS REQUIRED. 
BALANCING OF COUPLING BOLTS, COUPLE RUN OUT AND SWING CHECK.. 

17.0. RE-DOWELLING OF GENERATOR STATOR AND EXCITER AFTER ALIGNMENT. 

18.0. GENERATOR AIR TIGHTNESS TEST AND NECESSARY REPAIR /REPLACEMENT OF ALL LEAK 
POINTS.  

19.0. REVISIONING/OVERHAULING  OF COMPLETE SEAL OIL UNIT. 

20.0. REVISIONING/OVERHAULING  OF HYDROGEN LINES AND REVISIONING OF HYDROGEN 
DRYER. REPAIR/REPLACEMENT OF ALL DIAPHRAGM VALVES. 

21.0. CHECKING OF DIODES / FUSE AND REPLACEMENT IF REQUIRED. 

22.0. PROVIDING OF GENERATOR EARTH FAULT PROTECTION SYSTEM INCLUDING 
MODIFICATION ON EXCITER ROTOR. 

 
 
AUXILIARIES AND PIPING :  
 
COMPLETE DISMANTLING, CONDITION ASSESSMENT INCLUDING DIMENSION MEASUREMENT, NDT 
CHECKS ETC., OVERHAULING, REVISIONING /SERVICING, HYDRO TEST, PRE-
COMMISSIONING/COMMISSIONING OF FOLLOWING EQUIPMENTS ALONGWITH CONNECTED PIPING 
AND  REPAIR /REPLACEMENT OF COMPONENTS / EQUIPMENTS AS PER THE REQUIREMENT 
THE QUANTITIES SPECIFIED ARE ONLY TENTATIVE AND MAY VARY. CONTRACTOR SHALL QUOTE 
FOR THE TOAL WORK AS PER SITE REQUIREMENTS.  
 
 

 
SL.NO 

 
DESCRIPTION 

 
QTY. 

 
1.0. REPLACEMENT OF CONDENSATE EXTRACTION PUMPS & MOTOR 

INCLUDING FABRICATION OF 2NOS FOUNDATION FRAMES FOR 
CEP, LOWERING OF FOUNDATIONS & MODIFICATION OF ALL 
CONNECTED PIPE LINES & THEIR SUPPORTS AND CONNECTED 
AUXILIARIES. REQUIRED QUANTITY OF NON-SHRINKAGE 
CONBEXRA GP-2 CEMENT TO BE ARRANGED BY THE CONTRACTOR. 

  
 
2 SETS 

2.0 VACUUM PUMPS (NASH)  AND CONNECTED AUXILIARIES   2 NOS. 
3.0 LP HEATER NO.1,2,3  AND CONNECTED AUXILIARIES INCLUDING 

REPLACEMENT OF TUBE BUNDLES.  
  
3 NOS. 

4.0 MAIN OIL COOLERS AND CONNECTED AUXILIARIES INCLUDING 
VALVES. REPLACEMENT OF COMPLETE TUBE BUNDLE / TUBES AS 
REQUIRED.  TENTATIVELY SUPPLY OF 100 NOS TUBES ARE 
PLANNED. 

  
2 NOS. 
 

5.0 SEAL OIL COOLERS AND CONNECTED AUXILIARIES. REPLACEMENT 
OF COMPLETE TUBE BUNDLE / TUBES OF COOLER AS REQUIRED  
TENTATIVELY  SUPPLY OF 50 NOS TUBES ARE PLANNED. 

  2 SET. 

6.0 WATER / WATER COOLER & CONNECTED AUXILIARIES. 
REPLACEMENT OF COMPLETE TUBE BUNDLE OF ONE COOLER AND  
REPLACEMENT OF TUBES IN ANOTHER COOLER. TENTATIVELY 250 
NOS TUBES ARE BEING SUPPLIED. 

  2 SETS. 

7.0 DEAERATOR AND CONNECTED AUXILIARIES INCLUDING ALL TYPE   
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& ALL SIZES VALVES. REPLACEMENT/REPAIR OF ALL INTERNALS 
LIKE DISPERSER,DISTRIBUTION PLATE, TRAYS, GAUGE GLASS, 
LEVEL INDICATOR WITH ASSOCIATED PIPES 
ETC.REPAIR/REPLACEMENT OF TUBE BUNDLE AND  SERVICING OF  
VENT CONDENSER WITH NEW SAFETY RELIEF VALVE AND 
CONNECTED AUXILIARIES.  

1 NO. 

8.0 CONDENSER AND CONNECTED AUXILIARIES. REPLACEMENT OF 
1500  TUBES. 

 AS 
REQUIRED 

9.0 BOILER FEED PUMPS AND AUXILIARIES INCLUDING REPLACEMENT 
OF COMPONENTS / CARTRIDGE AS PER THE REQUIREMENT. 3 NO 
CARTRIDGES (INSIDE STATOR ASSY) ARE TO BE REPLACED AND 
THE EXISTING  3 NOS ARE TO BE OVERHAULED. TWO NUMBERS 
NEW OIL PUMP ARE BEING SUPPLIED FOR REPLACEMENT. 

 
 AS 
REQUIRED 
 

10.0 HP HEATERS (5 AND 6.) INCLUDING CONNECTED PIPING AND  
AUXILIARIES. REPAIR           REPLACEMENT / REVISIONING/ 
MODIFICATION  OF STAND PIPE, VALVES, FITTINGS, GAUGE 
GLASS LEVEL INDICATOR AND CONNECTED AUXILIARIES. BOTH 
HP HEATERS  NO. 5 & 6 ARE BEING SUPPLIED FOR REPLACEMENT. 

 
 
   2 SET 

11.0 
 
 

REPAIR / REPLACEMENT / SERVICING OF ALL TYPE & ALL SIZES OF 
VALVES & ACTUATORS  OF WATER AND STEAM SIDE OF HP 
HEATERS  

   SET 

12.0 REPAIR / REPLACEMENT / SERVICING OF ALL TYPE & ALL SIZES OF 
VALVES & ACTUATORS  OF WATER AND STEAM SIDE OF LP 
HEATERS. 

   SET. 

13.0 REPAIR / REPLACEMENT / SERVICING OF ALL TYPE & ALL SIZES OF 
VALVES & ACTUATORS  OF SUCTION / DISCHARGE, RE-
CIRCULATION AND NON RETURN LINES OF BFPS.  
 

    SET 

14.0 REPAIR / REPLACEMENT / SERVICING OF ALL TYPE & ALL SIZES OF 
VALVES & ACTUATORS  OF SUCTION / DISCHARGE, RE-
CIRCULATION AND NON RETURN LINES OF CEPS.  

    SET  

15.0 REPAIR / REPLACEMENT / SERVICING OF DISTILLED WATER PUMP 
& CONNECTED AUXILIARIES 

  1 SET. 

16.0 REPAIR / REPLACEMENT / SERVICING OF GLAND STEAM 
CONDENSER  & CONNECTED AUXILIARIES 

 1 SET. 

17.0 REPAIR / REPLACEMENT / SERVICING OF AC/DC SEAL OIL PUMP & 
CONNECTED AUXILIARIES 

 1 SET. 

18.0 REPAIR / REPLACEMENT / SERVICING OF OIL CENTRIFUGES & 
CONNECTED AUXILIARIES 

 1 SET. 

19.0 REPAIR / REPLACEMENT / SERVICING OF OIL TURBINE ,TURBINE 
DRIVEN BOOSTER PUMP & CONNECTED AUXILIARIES 

 1 SET. 

20.0 REPAIR / REPLACEMENT / SERVICING OF PUMPS AND MOTORS 
MOUNTED ON MAIN OIL TANK  

- AC FLUSHING OIL PUMP 
- DC FLUSHING OIL PUMP 
- AUXILIARY  OIL PUMP 
-     VAPOUR EXHAUSTER  

 
 1 NO. 
 1 NO. 
 1 NO. 
 2 NOS 

21.0 REPLACEMENT / SERVICING OF JACKING OIL PUMP & CONNECTED 
AUXILIARIES 

 1 NO. 

22.0 REPAIR / REPLACEMENT / SERVICING OF CTP & CONNECTED 
AUXILIARIES 

 3 NO. 

23.0 REPLACEMENT OF SS BELLOWS OF CEP, FLASH BOX, EXTRACTION 
LINES, CONDENSER AIR EVACUATION  LINE AND OTHER AREA. 

AS 
APPLICABLE 
  

24.0 REPAIR / REPLACEMENT / SERVICING OF ALL TYPES & ALL SIZES 
OF VALVES & THEIR ACTUATORS OF TG & AUXILIARIES TOTAL 
SYSTEM SUCH AS EXTRACTION SYSTEM, REPLACEMENT OFWATER 
GLAND SEALING SYSTEM WITH STEAM SEALING SYSTEM & LEAK 
OFF SYSTEM, FEED WATER SYSTEM, DRAIN SYSTEM, CONDENSER 
AIR EVACUATION SYSTEM, HYDROGEN COOLING WATER SYSTEM 

 
 
COMPLETE 
SET  
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AND  LUBE OIL /JACKING OIL /SEAL OIL SYSTEM & HYDROGEN AIR 
SYSTEM. 

 
25.0 ALL THE HT/LT/MOTORS ARE TO BE DISMANTLED AND SERVICED 

MECHANICALLY. ANY ELECTRICAL WORK LIKE ATTENDING OF 
WINDING WORKS ETC. SHALL BE DONE BY A SEPARATE AGENCY. 
DISMANTLING AND ASSEMBLY /ALIGNMENT OF MOTORS COVERED 
UNDER THIS SCOPE. 

AS 
APPLICABLE 

 
THE TUBES OF ALL HEAT EXCHANGERS INCLUDING MAIN OIL COOLERS, WATER/WATER COOLERS, 
SEAL OIL COOLERS ETC. ARE TO BE CLEANED BY WATER JET CLEANING METHOD AND BY 
MECHANICAL BRUSHES.   
 
FEW TUBES ARE TO BE PULLED OUT AND HANDED OVER TO RLA AGENCY FOR FURTHER TESTING 
FROM CONDENSER, OIL COOLERS, WATER TO WATER COOLERS ETC.  THE SAME ARE TO BE 
REPLACED WITH NEW ONES. 
 
TURBINE OIL COOLERS, WATER/WATER COOLERS, H2 COOLERS, MAY ALSO NEED REPLACEMENT OF 
THEIR TUBES.  AS SUCH THE TUBE EXPANDER & DRIVER IS ALSO REQUIRED FOR THESE WORKS 
ARE TO BE ARRANGED BY THE CONTRACTOR. 
 
REPLACEMENT OF EXISTING WATER GLAND SEALING SYSTEM WITH GLAND STEAM 
SEALING SYSTEM. THE EQUIPMENT AND PIPING OF EXISTING SYSTEM HAS TO BE 
DISMANTLED AND ITEMS LIKE GLAND COOLER, EXHAUST FANS,PRDS VALVES AND PIPING 
HAS TO BE INSTALLED AND COMMISSIONED.IT IS INCLUDED IN CONTRACTORS SCOPE. 
 
CONDENSER : 
 
1.0. The condenser has to be  re-floated after disconnecting the major pipe lines like CW inlet / 

outlet  and removal of lower halves of LP casing.  This need cutting of  LP - condenser neck 
joint  & its re-welding afterward. Any modification of in neck joint and adjustment of 
condenser packers may also be required. 

 
2.0. Sand blasting of condenser water boxes and re-painting. Only special Epoxy paint for internal 

painting of water box shall be supplied by BHEL and all other paints are covered in the scope 
of the contract. 

 
3.0. Re - tubing  of condenser including its expansion and tube cutting. New condenser tubes in 

1500 numbers are being supplied for replacement.  
 
4.0. Replacement of gaskets for condenser water box. 
 
5.0. Few of the condenser springs are to be checked for deflection test. These are to be removed , 

tested  and re-assembled. The deflection test will be done by BHEL. 
 
6.0. Hydraulic test of steam space of condenser with water fill test and cooling water side with 

circulating water by throttling the discharge valve is to be carried out. 
 
 
DRILLING / REAMING AND DOWELING OF FOLLOWING AREAS MAY BE  REQUIRED AT 
SITE. THE CONTRACTOR HAS TO ENGAGE A SEPARATE AGENCY, WHO GOT THE 
EXPERTISE IN THE FIELD ON THEIR OWN COST FOR SUCH WORKS. 
 
 
1.0. HP INLET, HP EXHAUST, IP INLET PALM KEY OF  BOTH LEFT AND RIGHT SIDE . EACH PALM 

KEY HAVE GOT FIVE NOS. DOWEL PIN HOLES. 
 
2.0. IP EXHAUST KEY BLOCK  FOR LEFT AND RIGHT SIDE.   

EACH KEY BLOCK CONTAINS FOUR NOS. DOWEL PIN HOLES. 
 
3.0. DOWELING  OF FRONT PEDESTAL SOLE PLATE – 4 NOS. HOLES. 
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4.0. DOWELING OF CENTER PEDESTAL SOLE PLATE – 4 NOS. HOLES. 
 
5.0. DOWELING OF IP LINER NO. 1 & 2 WITH IP CASING. EACH LINER HAVE GOT FIVE RADIAL 

DOWEL PIN HOLES. 
 
6.0. DOWELING OF CENTRALIZING KEYS OF  HP, IP, LP CASINGS IN UPPER HALF AND LOWER 

HALF FOR MALE AND FEMALE KEYS. 
  
7.0. DOWELING OF GENERATOR STATOR, EXCITER, END SHIELD & SEAL BODY ETC 
 
8.0. DOWELING OF LP OUTER CASING PALM PACKERS AS PER REQUIREMENT. 
 
9.0. DOWELING OF PARTING PLANE HOLES OF TURBINE CASING, PEDESTAL, LINER ETC. 
 
10.0. DOWELING OF MAIN OIL PUMP. 
 
11.0. DRILLING /REAMING OF HP ROTOR AND MOP STUB SHAFT COUPLING HOLES. 
 
12.0. DOWELLING OF LP FRONT, LP REAR, IP FRONT, IP REAR, HP FRONT AND HP REAR GLAND 

BOXES. 
 
13.0. REAMING & HONING OF HP/MOP,HP/IP,IP/LP,LP/GEN COUPLING HOLES. 
 
PG TEST.  
  

01 INSTALLATION OF TEMPORARY IMPULSE PIPE LINES ( 500 MTRS. SIZE 15 NB ) AND ITS 
TERMINATION WITH ISOLATING VALVES, NIPPLES AND FITTINGS. ETC. 

 
02 INSTALLATION OF FLOW NOZZLE IN CONDENSATE LINE ALONG WITH MOUNTING OF 

THERMO WELLS AS REQUIRED BY CUTTING & REMOVAL OF SPOOL PIPE. 
 
03  REMOVAL OF  FLOW NOZZLE  AFTER THE PG TEST AND INSTALLATION OLD SPOOL 

PIPE. 
 

04 LAYING OF COMPENSATING CABLES AND LEAD WIRE WITH TERMINATION AT INPUT / 
OUTPUT MODULE AND FIELD. 

 
05 INSTALLATION OF INSTRUMENT LIKE PRESSURE TRANSMITTER, THERMOCOUPLES, 

TRD’S POWER METERS ETC. 
 

06 DISMANTLING OF ALL INSTRUMENT AFTER COMPLETION OF PG TEST. 
 

07 INSTALLATION OF DATA LOGGER SYSTEM FOR CONDUCTING OF PG TEST. 
 

08 PROVIDING OF MAN POWER FOR CONDUCTING OF PG TEST.  
 
SPECIAL CONDITIONS 
 
01    CRANE OPERATORS FOR OPERATION OF E.O.T CRANE TO BE ARRANGED BY THE 

CONTRACTOR. 
 
02 AGENCY FOR DRILLING/REAMING, REAMING/HONING OF COUPLING BOLTS ARE TO BE 

ARRANGED BY THE CONTRACTOR IN CONSULTATION WITH  BHEL.  BHEL’S DECISION IS 
FINAL IN  SELECTING  THE AGENCY. 

 
03 THE AGENCY FOR SPRAY INSULATION WORK ALONG WITH MATERIAL TO BE ARRANGED BY 

THE CONTRACTOR IN  CONSULTATION WITH BHEL. BHEL’S DECISION IN THIS RESPECT OF 
SELECTING OF AGENCY WILL BE FINAL. 
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04 CONTRACTOR SHOULD MAKE HIS OWN ARRANGEMENT OF PC AND PRINTER ETC. AT SITE. 
 
05      APART FROM THE NORMAL MANPOWER THE CONTRACTOR HAS TO PROVIDE EXPERIENCED 

ENGINEERS FOR TURBINE GENERATOR & AUXILIARY WORKS  DURING ENTIRE PERIOD OF 
EXECUTION OF WORK AT SITE. 

 
 
Above scope of work is tentative . Also Tentative scope of supplies are   
mentioned in annexure-A ,for the R&M work. The scope of work & supplies are 
indicative and planned based on RLA/CA/PET( residual life Assessment/ 
conditioning assessment/performance evaluation test ) reports and may vary 
as per actual requirement after dismantling of machine. Price quoted by bidder 
shall remain firm and BHEL will not make any  payment on account of 
upward/downward variation in scope of work & scope of supplies and no 
payment on account of additional work at site.  
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APPENDIX- II 

 
 

SCOPE OF SUPPLIES  FOR THIS TENDER SPECIFICATION( MATERIAL SHALL BE SUPPLIED BY BHEL/CUSTOMER ) 
 
 
 

Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

1.Internals of existing 2 nos. 
CIES valves and one no. LH 
governing valve and one no. 
RH gov. valve. 

  
 
 
 
 

2.Replacement of sleeve & 
plunger of relay gear and SOP. 

As required  
 
 

1 STEAM 
CHEST 

1.  Servicing of existing 
CIES valve, Governing 
valve and Steam chest   
including replacement 
of spares.  In-situ 
machining to maintain 
co-axiality of CIES 
valves is to be carried 
out. Contractor has to 
engage an specialized 
agency to carry out in-
situ machining with the 
consultation of BHEL.  

3.Hardware for HP LH & RH 
steam chest. 

4.Any other item required. 

  

1. Internals of RH and LH 
Interceptor steam chest: Stem 
valve body assy with lower 
valve seat 

    a.  Internals of 2 nos. IGV  
    b.  Internals of 2 nos. IEV 

ONE SET 
EACH 

 
 
 
 
 
 

2. Plunger and sleeve of relay 
gear and SOP unit.  

ONE SET  

  2.     Servicing of RH and 
LH interceptor steam 
chest including  
replacement of spares. 

3. Hardware for Interceptor chest 
and any other item as 
required. 

 

 
ONE SET 
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

2 FRONT 
PEDESTAL 

1 .Servicing of Load 
Limiting Gear including 
supply of spares. 

 Internals of Load Limiting Gear 
(Excluding motor & rotary 
potentiometer) Sleeve, plunger 
& bearings 4 Nos.  

 
ONE SET 

This covers servicing of all internals of Front Pedestal and replacement of 
components as required. 

1. Main governor 
modification     with 
spares. Assy & testing. 

 
ONE SET 

 
 

2. Spares for over speed 
governor including over 
size coupling bolts. 

 

 
ONE SET 

 
 
 
 

3. Internals of 
Acceleration governor. 

 
 

 
ONE SET 

 
 
 

  2. Servicing and 
replacement   of governors 
and speeder gear assy. 
including supply of spares.  

4. Internals of speeder 
gear assy. 

 

 
ONE SET 

 

  3. Servicing, dismantling, 
erection, testing and 
commissioning of 
main oil pump.  

 

 
 
Supply of  required spares  

 
 
ONE SET 

 

3 Hot re-heat 
strainer  
 

Servicing of Hot reheat 
strainer  
 

As required  
TWO SETS 

 

1. TG Set bearings from 1 to 7 
along with support ring, 
bearing housing spherical 
seating 

  

 
FULL SET  

 
 
 
 

4 T.G. Set 
Bearings 

Replacement of TG Set 
bearings from 1 to 7 along 
with support ring, bearing 
housing spherical seating 
etc. 

2. RTDs for Babbit Metal & 
Bearing shell  

 
14 NOS 
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

1.Lubrite Plate for front 
pedestal. 
 

ONE SET  
 
 

2.Lubrite Plate for Central 
pedestal. 
 

ONE SET  

5 Sliding Pedestal 
modification 

Installation of Lubrite 
plates in sliding surfaces of 
front and centre pedestal. 

3.New seating plates for re-
grouting below front and centre 
pedestal.  

FULL SET  

6 Parting Plane 
Fasteners  

Supply and replacement of 
HP, IP & LP Turbine 
parting plane fasteners. 

1. HPT- Inner cylinders. 
2. HPT – Outer cylinders 
3. IP turbine 
4. LP turbine 
 

 
FULL SET 

 
 
 
 

1. HP nozzle box. 
(Modified ) 

 

ONE SET  
 

2. IP nozzle box 
(Modified ) 

 

ONE SET  
 

3. Supply of new 
diaphragms for HP/IP 
casing as required. 

FULL SET  
 
 

4. IP liners 1 & 2 FULL SET  

5. LP diaphragms stages 1 
to 3 (Both front and rear 
new) 

 

FULL SET  
 
 
 

7 Turbine 
Diaphragms 

Supply, Dismantling & 
Erection of turbine nozzle 
box and diaphragms  

6. LP liners 1 to 3 both 
front and rear 

 

FULL SET  
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

7. Repair/Replacement LP  
stage-5  diaphragm  ( front and 
rear )  

NIL  
 
 

8.LP diaphragm stage-6 (Front 
& rear) new 

ONE SET  

8 Turbine gland 
seals 

All the new seals for 
various diaphragms and 
gland will be replaced. 
 
Steam gland seal system is 
to be introduced in place of 
water sealing system 

As per requirement 
 
 
 
Glnd exhauster fans, gland steam 
cooler, piping,PRDS system, 
Gland seal body and sealing 
segments. 

FULL SET 
 
 
 
 
FULL SET. 

 

1. HP rotor fully bladed & 
duly balanced.  

 

ONE NO. Supply of new  HP/IP rotor. 
 
 
 

9 HP-IP & LP 
Rotors 

1. Supply, dismantling 
and erection of new HP 
& IP rotor fully bladed 
with steam sealing 
arrangement and duly 
balanced at rated speed 
for unit-1.  

2. IP rotor fully bladed & 
duly balanced. 

ONE NO.  
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

2. Re-blading of LP 
Rotors including supply 
of blades, stellite strips 
for LP stage 5 & 6, 
hardware and lacing 
wire. 

Supply of blades as per 
requirement is under the 
scope of BHEL , Bhopal unit.

.  

 Contractor has to fabricate box and dispatch the rotor to works for re-
blading and balancing.  If required contractor  has to dismantle some of 
blades at site .Also the replacement of satellite strip may be required to be 
done at site along with  replacement of semi flexible coupling . 
Necessary material for fabrication of box will be supplied by BHEL as 
free of charge. 
 

10 Balancing of 
turbine rotors 

New HP/IP rotor will be 
used . Only LP rotor will 
be balanced at BHEL work. 

   

11 a.)  HP Turbine 
inlet pipes and 
sealing rings 

Servicing, dismantling and 
erection of turbine inlet 
pipes with supply of 
sealing rings   and 
hardware.  

Sealing rings and hardware 
for  Inlet pipes for HP casing 

FULL SET  

 b) IP loop 
pipes with 
stub&hardwa
re 

Replacement of IP 
loop pipes with stubs 

Supply of  Loop pipes with 
stub piece and hardware 

FULL SET  

12 IP Casing  Repair of IP casing  at 
BHEL , works. 

Carrier rings (inlet and exhaust), 
stub and reducer. 

ONE SET OF 
CARRIER 
RING 

Contractor has to make necessary packing arrangements to dispatch the 
casing to the BHEL work . Necessary packing material will be given by 
BHEL free of charge. 

13 IP-LP crossover 
bellows 

Supply, dismantling, 
erection,  of IP- LP 
crossover bellows. 

IP – LP crossover bellows AS 
REQUIRED 

 

14 Coupling bolts  Supply and replacement of 
HP, IP, LP- Generator 
coupling bolts.  

Oversize fitted bolts for HP, IP, 
LP- Generator coupling  

FULL SET  

15 Keys of  HP, IP 
& LP 
casing/pedestal 

Supply and erection of 
centralizing keys. 

Centralizing keys, axial keys and 
support keys.. 

NIL Re-doweling of centralizing keys of the casing/pedestal at site after their 
assembly. Existing keys to be used after necessary repair at site. 
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

16 Barring gear  Servicing of barring gear 
including supply of spares. 

Pinion facing ring and 
damage gears and  
bearings etc. 

As per 
requirement 

 

17 AOP, 
JOP,Booster 
pump , 
AC&DC 
flushing pump 

Servicing of all the 
pumps to be done at 
site 

Necessary spares  As per 
requirement 

 

18 LP Casing Dismantling of LP casing 
and    re-grouting of 
seating plate and provding 
of new solid packers. 

Seating steel plate and solid 
packers. 

As per 
requirement 

 

19 PG Test PG  test of the entire  
system is to be carried out . 

All necessary Instruments. As per 
requirement 

Contractor has to make necessary tapings if required and assist for the PG 
test till the completion of the same.  

20 Surface 
Condenser 

1. Supply, 
dismantling & erection 
of metallic bellows for 
balance pipe.  

Metallic Bellows for balance 
pipe. 
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

2. Refloating of 
condenser including 
cutting of neck joint and 
all connection pipings, 
MPI of bottom springs 
and replacement of 
damaged springs, 
Rewelding of neck 
joints & associated 
pipings. 

3. protection of 
inside surface of water 
box by applying coal tar 
Epoxy   paint 

4. Painting of out 
side surface of 
condenser and turbine. 

5. Supply and 
insertion of  condenser 
tubes Cupro- Nickle 

 

Condenser bottom springs as per 
requirement and Epoxy paint. 
 
 
 
 
 
 
 
 
 
 
Paint will be supplied by BHEL 
 
 
Paint will be supplied by BHEL 
 
 
1500 numbers new condenser 
tubes will be supplied. 
 

 As per 
requirement 
 
 
 
 
 
 
 
 
 
As per 
requirement 
 
 
 
 
 
1500 Nos 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

1. Rubber – Bellows with 
its clamping fasteners. 

8 Nos  
 
 

2. Bottom spring supports. 
 

8 Nos  
 

21 R. E. Joints Supply, dismantling, 
erection, testing & 
commissioning of rubber 
bellows with its clamping 
fasteners, bottom spring 
supports and top hanger 
support.   

3. Top hanger supports  8 Nos  
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

22 C. E. Pump Replacement of CE 
Pumps by new higher 
capacity CE Pumps 
with motors. Erection  
commissioning and 
testing.  

New higher capacity CE 
Pumps and motors. 
(preferably horizontal type 
existing design ) 

As per the 
requirement 

Foundation to be chipped & lowered approx 300 mm  
 

1. Tube bundles with its 
bolting fasteners & gaskets 
for L.P. Heater No.1, 2 & 3 
 

 
3 Sets 

 
 
 
 

23 L.P. Heater 
No.1, 2 & 3 

Supply, dismantling, 
erection, testing & 
commissioning of LP 
Heater tube bundle with its 
bolting fasteners & 
gaskets, local instruments 
and cleaning of inside 
surface of water boxes. 
Painting of inside 
surface of water box. 

2. Local instruments 
a. Reflex type level gauge (1No.) 
b. Pressure gauges (2 No) 
c. Temp. Gauges (3 Nos.)    
  

 

 
3 Sets 

  

24 Deaerator  Servicing of deaerator by 
repair / replacement of 
damaged shell internals 
including supply of shell 
internals.    

Shell internals i.e. dispersers, 
Distribution Plate, Trays etc. 

 
ONE SET 

 

25 Vent Condenser Servicing of Vent 
Condenser including 
supply of safety relief 
valve. Painting of water 
box. 

Safety relief valves.  
ONE SET 
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

1. Supply, 
Dismantling, erection, 
testing & 
commissioning of 
stainless steel tube 
heaters. 

Stainless steel tubed HP Heaters 
no. 5 & 6 alongwith local 
instruments and fittings.    

 
TWO SETS 

Making of new foundations is included in the scope 
 
 
 

f H.P. Heater No. 
5 & 6 

2. Servicing of 
isolation valve in 
extraction and feed line 
of HPH- 5 & 6 along 
with safety valve 
including supply of 
spares. 

Spares for 150 / 200 NB 
isolation valve in extraction to 
HPH- 5 & 6 and 200 NB 
isolation   valve in feed line of 
HPH 5 & 6 

 
 
ONE NO. 

 

27 Hydrogen 
coolers 

Servicing and cleaning of 
hydrogen coolers and 
replacement of rubber 
items. 

Rubber items 
1. Rubber mounting strip. 
2. Rubber seal etc. 

 
ONE SET 

1 

1. Tubes 
 

250 Nos  
 

28 Water- Water 
coolers 

Servicing of water water 
coolers by cleaning and 
replacing plugged tubes, 
gasket, fasteners etc. 
Painting of water box 
and shell    

2. Tube Bundle with bolting 
fasteners and gaskets.  

  

 
One  Set. 

 
 

50 nos. tubes will be supplied for 
replacement. 

 

50 Nos  
 
 

29 Seal oil coolers Servicing of seal oil 
coolers by cleaning and 
replacing plugged tubes, 
gasket, fasteners etc. 2. Tube Bundle with bolting 

fasteners and gaskets. 
ONE SET  
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

Painting of water box 
and shell.l    

3. Rubber items 
a. Rubber “O” ring for shell. 
b. Rubber “O” ring for floating 
head joint.  

 
 
TWO SETS 

 

100 numbers tubes for 
replacement 
 

 
100 Nos 

 
 

2. Tube Bundle with bolting 
fasteners and gaskets. 

 
ONE SET 

1 
 

30 Turbine Oil 
Coolers 

Servicing of Turbine oil 
coolers by cleaning and 
replacing plugged tubes, 
gasket, fasteners etc. 
Painting of water box 
and shell    3. Rubber items. 

a. Rubber “O” ring for shell. 
b. Rubber “O” ring for floating 
head joint.  

 
 
Two sets 

2 

31 Spindle Drain 
Cooler  

Servicing of spindle drain 
cooler by cleaning and 
replacing plugged tubes 
including supply of tubes 
for       unit - 2.  Painting 
of water box and shell   

 
50 numbers tubes for 
replacement  

 
 
50 Nos 

 
 
Replacement of tubes and hydraulic test. 
 

32 Valves 1. Servicing of BFP 
Suction line valves, 
Control valves in 
condenser line, HP / 
LP heater drip lines & 
Aux. steam to 
Deaerator line 
including supply of 
spares. 

 

Spares for BFP Suction line 
valves and Control valves in 
condenser line, HP / LP heater 
drip lines & Aux. steam to 
Deaerator line.  

 
 
ONE SET 
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

1. Condensate Suction 
isolation valve   

 

 TWO NOS  
 
 

2. Supply, Dismantling, 
erection, testing & 
commissioning of   
valves, isolation valves 
and  Condensate 
Suction isolation valve, 
drain valves of turbine 
systems and auxiliaries.   

2. Drain valves in drain lines to 
HP / LP flash box, condenser 
& atmosphere. 

 
ONE SET 

 

1. Pegging steam to 
Deaerator (Near deaerator) 
line.  

   

As per 
requirement 

 
Replacement at site 
 

2. BFP Warm-up line 
from deaerator to pump. 

 

As per 
requirement 

 
Replacement at site 
 

3. HP Heater drip lines  
 

As per 
requirement 

 
Replacement at site 
 

4. HP / LP Heater vent 
lines 

 

As per 
requirement 

 
Replacement at site 
 

33 Piping Supply, Dismantling, 
erection, testing & 
commissioning of Piping 
of turbine systems and 
auxiliaries.  

5. Drain lines to HP / LP 
flash box, condenser & 
atmosphere 

As per 
requirement 

 
Replacement at site 
 

34 Expansion 
Bellows 

Supply, Dismantling & 
erection of various 
expansion bellows. 

Expansion bellows in HP / LP 
flash box, Vent & drain lines, 
Air Extr. Line & condensate 
suction line. 
 

As per 
requirement 

Replacement at site. 
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Sr. 
No. 

Equipment / 
Assembly/  

Sub-assemblies 

Scope of  Works 
 

Scope of Supplies QUANTITY 
(NEW 
SUPPLIES) 

  
Remark 
 

37. Boiler Feed 
pump 

Servicing of all BFP by 
retrofitting with new 
design BFP cartridge. 
 
 

Full set of 3 nos. cartridges will 
be supplied for replacement. 

3 sets Any modification required for assembling new cartridges are to be done. 
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(II) GENERATOR & AUXILIARIES 
 
 

Sr. 
No. 

Description Scope of  Work  Qty 
Unit-1 

Make Remarks by BHEL 

1 Generator & 
Auxiliaries 
 

Generator : 
1. Complete re-winding of 120MW 
generator stator with class F 
insulation with new copper coils and 
new 6 Nos of Gen. Bushings  & 
Gaskets with new RTDs   
(24nos.) for   winding temp. with 
recorders (24 points) at Ukai TPS 
Site.  

Required spares to be supplied by 
BHEL 

1 set BHEL Old coils will remain with GEB.  Rewinding 
shall be carried out at site.  

  1. Existing Generator Stator 
core is insulated with class B 
core plate varnish. Hence, at 
the time of ELCID test of 
Stator Core if any hot spots are 
found the same to be repaired 
locally at Ukai Site if at all 
necessary by Class B core plate 
varnish only wherever leakage 
current is >100 mA. 

 

Required spares to be supplied by 
BHEL 

1 set BHEL At the time of starting of R&M work ELCID 
Test of stator core will be taken and hot spots 
are to be attended at site only. 
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Sr. 
No. 

Description Scope of  Work  Qty 
Unit-1 

Make Remarks by BHEL 

  2. Complete re-winding of 
Generator rotor with class –F 
insulation and repairing / 
replacement of retaining ring 

New winding with class –F 
insulation . 
 
Retaining ring if required. 

1   

  4. Supply of Hydrogen sealing 
ring – 2 rings per rotor at Ukai 
TPS Site 

Hydrogen Sealing ring 1 set BHEL  

  3. Supply  of Fan blades 
with locking plates at Ukai TPS 
Site 

Fan Blades with locking plates 2 sets BHEL  
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APPENDIX-III 
LIST OF TOOLS AND PLANTS TO BE ARRANGED BY CONTRACTOR 
Guidelines for contractor: 

01. Tire mounted  Hydra cranes 

02. Trailers  

03. Feeler gauge sets, feeler strips of 0.03 to 0.10 mm size. 

04. Dial indicators with magnetic bases (at least 2 dials of diameter 40 mm travel - 5 mm). 

05. Micrometers (inside and outside upto 300 mm, 450mm, 600mm & 1000mm). 

06. Try square. 

07. Set of parallel blocks/ V blocks. 

08. Vernier calipers, (150 and 300 mm), measuring steel tapes and 5 meters steel  rulers. 

09. Precision spirit level. 

10. 2 sets of D.E. and Ring spanners (6-36mm). 

11. 2 sets of Box spanners (6 to 20mm and 22-50mm). 

12. Allen keys of various sizes (from 2mm. Onwards). 

13. U.T. and D.P.Test Kit (with consumables) 

14. Complete kit for carrying out Radiography and evaluating aids   
15. Crowbars tin cutters, pliers (cutting plier, nose plier grip plier circlip-outside and inside). 

16. Screwdrivers and sledge hammers – 10 lbs – 1 lbs. 

17. Adjustable wrenches, pipe wrenches and heck saws. 

18. Single ended spaners (36 Mm and above). 

19. Flat, half round, triagular bearing scrappers-8”, to 12”. 

20. Files flat round, half round and square, rough and smooth (sizes6”, 9” and 12”). 

21. Bench Grinders, straight grinders GQ4 and GQ6, Angle grinders. 

22. Reamers upto 30 mm.  Taper reamers. 

23. Drilling machine with magnetic stand upto –30 mm with drill bits. 

24. Flexible grinders with grinding stones and cutters of different Shapes and sizes, Angles 

Grinders and Sander machine. 

25. Number punch, letter punch, centre punch and hole punches etc. 

26. Steel wire brushes, wire brush wheels, nylon wire brushes and Painting bushes. 

27. Lifting devices eye bolts, D-shackles, slings of various sizes Guide rods etc. 

28. Chain pulley blocks 10T, 5 tons, 2 tons pull/lift. 

29. Copper/Brass rods dia ½” to 1 ½”X450 mm. 

30. Tap and die sets 6 to 36 mm. 

31. Surface plate 450 X 450 mm. 

32. Torch light/hand lamps with cables, 230/24 V transformer. 

33. Torque wrench and torque multiplier. 

34. Wooden mallet, Nylon Mallet. 

35. Hand glover-asbestos, Manila rope, asbestos cloth leather and Rubber gloves. 
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36. Set of needle files. 

37. Air blower – electric. 

38. Electric drills – ¼”, ½”, 5/8” etc 

39. Ball pen hammer of various sizes. 

40. Gas cutting and heating set with torches regulators, hoses and cylinder minimum two 

sets). 

41. Arc welding generator/rectiformers with regulator, cables, Electrode holders and shields, 

TIG welding holders. 

42. Huck bolting machine. 

43. Tube bending machine. 

44. Pneumatic – grinders. 

45. Hose pipes for compressed air. 

46. Bench vices. 

47. Hydraulic jacks 5, 10, 25 & 50, 100 tons capacity, screw jack 5 to 10 tons. 

48. Ash blasting nozzles with hose pipes and tarpaulin for covering And covering 

arrangement while carrying out blasting so that dust does not fly off. 

49. Hydraulic pump for testing coolers. 

50. Electric switchboards and flood light arrangements with fuse boxes and isolating 

switches, plugs and sockets. 

51. In addition to above T and P contractor will be required to fabricate fixtures such as 

pullers etc. for removal of any other equipments related to the scope of work. 

52. Pedestal fans/air coolers. 

53. Wooden sleepers.. 

54. Magnifying glass. 

55. Fibre helmet. 

56. Gas cutting/welding goggles, Grinding goggles. 

57. Bearing pullers. 

58. Tarpaulin. 

59. Generator wedging tools. 

60. Small Portable air compressors 

61. Any other T and P as per requirement and as per our General and special conditions of 

contracts. 

NOTE 

 

The above list is only indicative and not exhaustive.  Arrangement for any other T and P 

required for completion of the job shall be the responsibility of the contractor and shall be 

arranged by him. 
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APPNEDIX-IV 

 
LIST OF T&P TO BE MADE AVAILABLE BY BHEL 

 
 
BHEL WILL NOT PROVIDEE ANY T&PS TO THE CONTRACTOR 
EXCEPT ANY SPECIAL T&PS AS MENTIONED IN THIS TENDER 
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APPNEDIX-V 
 

ANALYSIS OF UNIT RATE QUOTED 
 

SL.NO. DESCRIPTION % OF QUOTED RATE REMARKS 

01 SITE FACILITIES VIZ., ELECTRICITY, 
WATER OTHER INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & MAINTENANCE   

05 ESTABLISHMENT & ADMINISTRATIVE 
EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 
                
                                              SIGNATURE OF THE TENDERER                                                   
 

DATE: 
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APPENDIX –VI 
FORMAT FOR MONTH-WISE MANPOWER DEPLOYMENT PLAN FOR EACH UNIT 

(CATEGORY-WISE NUMBERS TO BE INDICATED FOR EACH MONTH) 
MONTHS SN CATEGORY 

1 2 3 4 5 6 7 8 9 10 SO 
ON* 

01 RESIDENT ENGINEER            

02 ERECTION ENGINEERS            

03 ERECTION SUPERVISORS            

04 QUALITY ASSURANCE ENGINEER            

05 SAFETY ENGINEER            

06 MATERIALS MANAGEMENT 

SUPERVISORS 

           

07 HIGH PRESSURE WELDERS            

08 STRUCTURAL & OTHER WELDERS            

09 FITTERS            

10 CRANE OPERATOR            

11 TRUCK/TRAILER DRIVERS            

12 STORE KEEPERS            

13 ELECTRICIANS            

14 SEMISKILLED/ UNSKILLED WORKERS            

      
*Please use additional sheets in same format for additional period. 

 
SIGURE OF TENDERER 

DATE:

MONTH WISE TOTAL            
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APPENDIX-VII 
FORMAT FOR DEPLOYMENT PLAN FOR MAJOR TOOLS AND PLANTS 

 

 
 

  Date               Signature of Tenderer  

 

MONTHS SL. 
NO. 

DESCRIPTION & CAPACITY OF T&P 
1 2 3 4 5 6 7 8 9 10     SO ON 

01             

02             

03             

04             

05             

06             

07             

08             

09             

10             
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APPENDIX-VIII 
CONCURRENT COMMITMENTS 

 
SL.
NO 

FULL POSTAL ADRESS OF 
CLIENT AND NAME OF 
OFFICER IN-CHARGE 

DESCRIPTION OF 
THE WORK 

VALUE OF THE 
CONTRACT 

COMMENC-
EMENT 
DATE 

SCHEDU-LED 
COMPLE-
TION 

% COMPL-
TD. AS ON 
DATE 

ANTICIPA-TED 
COMPLN. 
DATE 

REMARKS 

         

 
 
 
DATE: 
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APPENDIX - IX 

DETAILS OF SIMILAR WORK DONE DURING THE LAST SEVEN YEARS 

SN FULL POSTAL 
ADDRESS OF 
CLIENT & NAME 
OF OFFICER IN 
CHARGE 

DESCRIP-
TION OF 
WORK 

VALUE OF 
CONTRACT

DATE OF 
AWARD OF 
WORK 

DATE OF 
COMMENCE
MENT OF 
WORK 

ACTUAL 
COMPLETIO
N TIME  
(MONTHS) 

DATE OF 
ACTUAL 
COMPLETIO
N OF WORK 

REMARKS 

1         

2         

3         

4         

5         

BIDDERS SHALL ENCLOSE COPIES OF DETAILED WORK ORDER (GIVING BILL OF QUANTITIES AND SCOPE OF WORK) AND COMPLETION  

CERTIFICATE IN SUPPORT OF THIS STATEMENT.   

DATE            SIGNATURE OF TENDERER WITH SEAL 
 


