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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector, Southern Region 
          690, Anna Salai, Nandanam, Chennai – 35 

 
 

Tender Specification No. BHEL:PSSR:SCT: 1241 
 
Messrs                          Date :   
 
 
 
 
 
 
Dear Sir, 
 
  SUB: Receipt , Unloading at site stores / storage yard, 

verification, stacking and preservation of 
materials / components for 1 x 500 MW  set at 
Kothagudem Thermal Power Station, Stage-VI –
Kammam District ,  Andhra Pradesh .  

           
 

 
Please find enclosed one set of non-transferable tender documents 
containing  - 60 -   pages  of Tender Specification Booklet for the 
above work. 

 
 

You are requested to go through the tender documents and offer your 
most competitive rate and submit the tender documents duly filled in 
as per procedure indicated in the tender specification along with 
requisite EMD of Rs.1,50,000/-  (Rupees One Lakh   fifty thousand  
only) in the form of Demand Draft drawn in favour of M/s.Bharat 
Heavy Electrical Limited Chennai - 35. Bids with Deviations from the 
tender conditions will be rejected. 
 
 

 
 

 
                    
 
 
 
 



                                 

A SEPARATE LETTER SHALL BE FURNISHED INDICATING THAT THERE 

ARE NO DEVIATIONS FROM THE TENDER CONDITIONS( As in Page 8.) 

 

The completed quotations shall reach the office of the under 
signed on or before 26.07.2007 at 15.00 Hrs. The Technical bids, 
will be opened on the same day at 15.30 hrs. We shall separately 
intimate the date for opening the price bids only to those parties 
who are technically qualified.  You are requested to depute your 
authorized representative at the time of opening. 

 
ANY REVISION OF RATES / PRICES WHATSOEVER AFTER THE 
TIME AND DATE MENTIONED IN TENDER SPECIFICATION FOR 
SUBMISSION OF COMPLETED QUOTATIONS SHALL NOT BE 
ENTERTAINED UNLESS CALLED  FOR  SPECIFICALLY  BY  BHEL. 

 

Kindly acknowledge the receipt of the tender documents and 

confirm your participation. 

 

Kindly note that BHEL reserves the right to reject any or all 

tenders without assigning any reason. 

 

Thanking you, 

          Yours faithfully, 
             For and on behalf of 
                               BHARAT HEAVY ELECTRICALS LIMITED 

 

       ADDITIONAL GENERAL MANAGER / CONTRACTS 

This Tender document is not transferable. 

Place : Chennai -35 
 
Encl: One set of Tender documents. 

 
 

 
 
 
 
 



                                 

 
 

 
 

 
Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

SPECIAL INSTRUCTIONS TO BIDDERS 
 

The Bidder must submit their bids as requested in a sealed cover 
prominently super scribing the Tender Specification number, due date and time 
of submission as mentioned in the  TENDER NOTICE. 

 
The following information shall be furnished by the Bidder along with their 

offer (Technical Bid cover) 
 
01. Details of previous experience during the last Seven years indicating contract 

value, duration, completion period and present engagement as per G.C.C. 
 
02. Organisation structure of the Company as per GCC. 
 
03. Financial status of the firm enclosing balance sheet and profit and loss account 

for the past 3 years and certificate from the Company’s Banker as per G.C.C 
 
04. Turnover of the Company in last 3 financial years pertaining to this scope of 

work only. 
 

05. Latest Income Tax clearance certificate. 
 
06. BIO DATA of key personnel presently in the Rolls of the company and proposed 

site organization for carrying out the work including deployment of Engineers 
and Supervisors. 

 
07. Declaration sheets as per Appendix of Tender Specification. 
 
08. Checklist and Schedule of General particulars as per Appendix in GCC. 
 
09. T & P owned/deployment details as per G.C.C. 
 
10. Technical manpower deployment details as per G.C.C 
 
11. Other relevant details as per GCC and checklist. 
 
12. These terms and conditions will be read and construed along with General 

Conditions of contract and incase of any conflict or inconsistency between the 
General conditions and the Terms and conditions of the tender specification, the 
provisions contained in the Term and conditions (NIT, Rate Schedule, Common 
conditions, Special Conditions including Appendices) shall prevail.  

 



                                 

 
 
13. THE BIDDERS ARE REQUESTED TO FURNISH THE DOCUMENTS LIKE COPIES 

OF LOI’S, WORK ORDER’S ETC PERTAINING TO THE EXPERIENCE INDICATED 
IN QUALIFYING REQUIREMENT, AS GIVEN BELOW. 

 
14. QUALIFICATION REQUIREMENT 
 

a) The bidders should have executed material handling works  such as 
receipt, unloading at  site stores  / storage yard, verification , stacking 
of  materials / components, and  preservation of  materials etc.,  of  
120 MW  and  above  power plant  equipments  or  handling  of  heavy  
equipments / components of  any  industries   such  as Petro 
chemicals, Steel plants, Aluminium Plants, Refineries, Fertilizer plant 
etc., in the last seven years.  

 
b) The bidders should    have a minimum average financial turn over of          

Rs.23.45 Lakhs per year in the preceding three years ending                
31st  March 2006. 

   
The  Bidder  must  have  earned  profit  in  any  one  of  the  last           
three  financial  years ending  31.03.2006  and should have positive 
net worth as  on  31.03.2006. 

 
Bidder should submit audited balance sheet and profit & loss account 
of the company for last three years ending 31.03.2006 in support of 
above requirement. 

      
c) Notwithstanding the above, BHEL reserves the right to reject any 

Tender or all the Tenders for reasons whatsoever beyond our control 
and the decision of BHEL is final.      

 
    LD / Penalty shall be leviable as per the applicable clauses of GCC. 
 

15. TENDERERS  HAVE  TO  FURNISH A DECLARATION SHEET INDICATING THAT 
THERE IS NO DEVIATION FROM THE TENDER DOCUMENTS (AS IN PAGE 8). 
TENDERERS MAY FURTHER NOTE THAT THIS DECLARATION IS A 
PREREQUISITE FOR BHEL TO CONSIDER THEIR BIDS. BIDS SUBMITTED 
WITHOUT “NO DEVIATION DECLARATION” WILL BE REJECTED BY BHEL. 

 
16. SAFETY PLAN 
 
 Bidder may further note that the submission of safety plan is a prerequisite for 

BHEL to consider their bids. 
 
 
 

 



                                 

 
 

 
 

 
Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

PROCEDURE FOR SUBMISSION OF SEALED BIDS 
 

The Tenderers must submit their bids as required in two parts in separate sealed 
covers prominently super scribed as Part I “Technical Bid” and Part II “Price Bid” and also 
indicating on each of the covers the tender specification number and due date and time as 
mentioned in the Tender Notice. 

 
Part I (Technical Bid) Cover I 
 

Excepting Rate Schedule, all other schedules, data sheets and details called for in 
the specification shall be enclosed, in part I Technical Bid only. 

 
Part II (Price Bid) Cover II 
 

All indications of price shall be given in this part II Price Bid. 
 

Tenderers are requested to quote their rates, only in the price bid (part II) provided by 
BHEL. Quoting of rates in any other form / formats will not be entertained. 

 
These two separate cover I & II (Part I and Part II) shall together be enclosed in a 

third envelope (Cover III) along with requisite EMD as indicated and this sealed cover shall be 
super scribed and submitted to Senior Deputy General Manager/Contracts at the above 
mentioned address before the due date as indicated. The Tenderers will be intimated separately 
in case any clarifications are required. 

 

NOTE: 
 

Tenderers are issued with 2 Nos. of Technical Bids, 2 Nos. of Price Bids , out of 
which one set of each document shall be retained by them for their reference. Balance one set 
shall be submitted along with their offer as per procedure indicated above. 
 
EMD amount for this Tender is Rs.1,50,000/- (Rupees one Lakh fifty thousand  only). This 
EMD amount shall be submitted in the form of demand draft only drawn in favour of M/s. 
Bharat Heavy Electricals Limited, Chennai – 35.  
 
EMD amount in the form of Bank Guarantee / fixed deposit receipt or in any other 
form will not be accepted. 

 
ANY REVISION OF RATES / PRICES WHATSOEVER AFTER THE TIME 
AND DATE MENTIONED IN TENDER SPECIFICATION FOR 
SUBMISSION OF COMPLETED QUOTATIONS SHALL NOT BE 
ENTERTAINED UNLESS CALLED FOR SPECIFICALLY BY BHEL. 

 
Addl. General Manager/Contracts. 

 
 



                                 

 

 
 
 

Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

 
TENDER NOTICE 

 
Sealed Tenders are invited from reputed contractors with sufficient 

previous experience in the under mentioned similar nature of work: 
 
 
Tender Specification No. BHEL:PSSR:SCT:  1241 
 
 
          Description                                 EMD 
 
 

Receipt, Unloading at Site Stores / Storage Yard, 

Verification, Stacking and Preservation of 

Materials / Components for 1 X 500 MW set at 

Kothagudem  Thermal Power Station  , Stage-VI, 

Khammam District , Andhra Pradesh. 
 

                
Cost of Tender Documents  :   Rs.1040/- 
(Including all Taxes) 
 
Sale Starts on : 06.07.2007 
 
Sale closes on  : 24.07.2007 
 
Due date and Time for 
Submission : 26.07.2007 15.00 Hrs. 
 
Date and time for opening  
Of Technical Bids : 26.07.2007 15.30 Hrs. 

 
 
 
 
 
 
 
 
 

Rs.1,50,000/-  
(Rupees one 
Lakh fifty 
thousand only) 



                                 

 QUALIFICATION REQUIREMENT 
 

a) The bidders should have executed material handling works  such as 
receipt, unloading at  site stores  / storage yard, verification , stacking of  
materials / components, and  preservation of  materials etc.,  of  120 MW  
and  above  power plant  equipments  or  handling  of  heavy  equipments 
/ components of  any  industries   such  as Petro chemicals, Steel plants, 
Aluminium Plants, Refineries, Fertilizer plant etc., in the last seven years. 
 

b) The bidders should have a minimum average financial turn over of          
Rs.23.45 Lakhs per year in the preceding three years ending                       
31st  March 2006. 

   
The Bidder  must  have earned  profit  in  any  one  of  the  last  three  
financial  years  ending  31.03.2006  and  should  have  positive  net 
worth  as  on  31.03.2006. 
 
The  bidders  should  submit  audited balance  sheet  and  profit &  loss  
account  of  the  company  for  last  three  years  ending   31.03.2006 in  
support  of  above  requirement. 

 
c) Notwithstanding the above, BHEL reserves the right to reject any Tender 

or all the Tenders for reasons whatsoever beyond our control and the 
decision of BHEL is final.      

 
LD / Penalty shall be leviable as per the applicable clauses of GCC. 

 

Interested parties can get the Tender documents from the office of the Senior 
Deputy General Manager / Contracts on all working days by remitting the cost of 
tender documents either by Cash or A/c Payee Demand Draft drawn in favour of 
M/s. Bharat Heavy Electricals Limited, Chennai – 600 035. Money order, Cheques 
and Postal Orders will not be accepted. 
 
 
The Bharat Heavy Electricals Limited takes no responsibility for any delay, loss or 
non-receipt of tender documents sent by post and also reserves the right to 
reject any or all the tender without assigning any reason therefor. TENDER 
NOT ACCOMPANIED BY THE PRESCRIBED EARNEST MONEY DEPOSIT 
ARE LIABLE TO BE SUMMARILY REJECTED. 
 
 
 

ADDITIONAL GENERAL MANAGER/CONTRACTS 
 
 
 
 
 
 
 



                                 
 

 

 

TENDER SPECIFICATION : BHEL:PSSR:SCT:1241 

 

CERTIFICATE FOR NO DEVIATION 

 

I,________________________________    Of                      

M/s_____________________________________________________ 

hereby certify that there is no deviation from the Tender conditions either 

technical or commercial and I am agreeing to all the terms and conditions 

mentioned in the Tender Specification. 

 
 
 
 
 

SIGNATURE OF THE TENDERER 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 



                                 

 
 
 

OFFER OF CONTRACTOR 
 
 

 
Senior Deputy General Manager/Contracts 
Bharat Heavy Electricals Limited, 
Power Sector : Southern Region 
690, Anna Salai, 
Nandanam, 
Chennai – 600 035. 
 

 
        Sir, 
 
 

I/We hereby offer to carry out the work detailed in Tender 

Specification No.BHEL:PSSR:SCT:1241 issued by Bharat Heavy 

Electricals Limited, Power Sector : Southern Region, in accordance with 

the terms and conditions thereof. 

 

I/We have carefully perused the following documents connected 

with the above work and agree to abide by the same.  

 
1. Instructions to Tenderer 

2. General Conditions of Contract 

3. Special conditions of Contract 

4. Other Section, Appendices and Schedules 

 

 
 
 
 
 
 
 
 
 
 
 

 



                                 

I/We have deposited/forwarded herewith the Earnest Money Deposit/a 

sum of Rs.1,50,000/-   (Rupees  One Lakh  and fifty thousand  only) vide  

DD.No.                               Dt.                   which shall be refunded should our 

offer not be accepted. Should our offer be accepted, I/We further agree to 

deposit such additional sum which along with the sum of Rs.1,50,000/- (Rupees  

One Lakh and fifty thousand  only)  mentioned above, to make up the Security 

Deposit for the work as provided for  in the Tender Specification within the 

stipulated time as may be indicated by BHEL, Power Sector : Southern Region, 

Chennai – 600 035. 

 

I/We further agree to execute all the works referred to in the said 

documents upon the terms and conditions obtained or referred to therein and as 

detailed in the appendices annexed thereto. 

 

 
 

DATE: CONTRACTOR: 

PLACE: ADDRESS: 

 
 
Witness with their address 
 
 
 
 
Signature Name Address 
 
 
 
 
 
 
 

 
 

 
 
 

 



                                 

KOTHAGUDEM  THERMAL  POWER STATION  
PROJECT  INFORMATION  

1 Name of the Project KTPS- STAGE VI 
2 Station Capacity 1 x 500 MW  ( Coal based ) 

3 Owner 
Andhra Pradesh Power 
Generation Corporation Limited  
( APGENCO )  

4 Consultant   

5 Site Location 

The Power Station is located  
near kothagudem, Kammam  
Dist, Andrapradesh, and at a  
distance of 36 K.M from the 
temple town  of Bhadrachalam 
and 300 K.M from Hydrabad, by 
road. The nearest railway station 
is Bhadrachalam road railway 
station , which is at the end of  
tape of line from Dornakal 
Railway station on Kasipet- 
Vijayawada B.G main line. 

6 Latitude  17o 37’ 
7 Longitude  80o 42’ 
8 MSL +91 M 
9 Nearest Highway Kothagudem-Bhadrachalam N.H 

10 Nearest  Town / City 
Kothagudem- 15 KM from 
Paloncha  

11 Nearest Railway Station  
Bhadrachalam Road - 15 KM 
from Paloncha 

12 Nearest Air port Vijayawada-250 K.M 
13 Metrological  Data 
 A) Temperature 

 
i. Average Max 
Temperature 

35 o C 

 
ii. Average Min  
Temperature 

33 o C 

 
iii. Highest Max 
Temperature  

44.9 o C 

 
iv. Lowest Minimum 
Temperature 

12.90 o C 

 

v. Temperature to  be 
considered for design of 
Electrical Equipments / 
Devices 

50 o C 

 
B) Relative Humidity 
average 

77% 

 
C) Rainfall ( Average 
Annual ) 

1733.80 MM 



                                 

 
D) Wind Data / Basic 
Speed 

5.8 KM PH 

 E) Seismic Data Horizontal Sesmic co-efficient 

14 
Languages spoken in the 
region 

English, Telugu  

15 
Language for 
communication with Sub- 
Contractor / Vendors 

English 

16 Tropicalisation Tropical Hot humid 
17 Supply Voltage 440 V 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



                                 

SECTION III 
 

COMMON CONDITIONS OF THE CONTRACT 
 
1.0 SCOPE OF WORK 
 
 Providing manpower, tools and plants, materials, handling equipments 

and consumables, supervision and execution of material handling work 
which includes unloading of components at stores / storage yard 
verifying and stacking in the project area. 

  
 Transportation of certain materials from Godown of Transport carriers,  

located within a radius of 20 Km from the project site unloading, 
verification of components which includes unpacking of cases / crates, 
repacking after verification, preservation, stacking of all the 
components at stores / storage space, shifting of materials from one 
location to another location with in storage area and wherever 
required keeping the materials / components by raising height 

  
 From the area/delivery points of all materials/components pertaining 

to generating units, auxiliaries, piping, miscellaneous plants and 
equipments, panels, cables and other electrical equipments, oil drums, 
tools, plants or any other items and equipments meant for erection, 
commissioning, and office equipment / furniture and miscellaneous 
items, contractor to use his own cranes, tractor/trailers, trucks, lorries, 
slings, jacks, lifting tackles and any other equipments for this job. 
Handling of equipments for verification of components including 
opening of cases / crates / boxes and repacking / stacking after 
verification shall also be the responsibility of the contractor. 
Compliance with statutory requirements as well as any other 
requirements/provisions with respect to contractor’s manpower, 
equipment including insurance, medical facilities, minimum wages, 
safety requirements, accommodations etc., to be the responsibility of 
the contractor. 

 
 THE CONTRACTOR SHALL STRICTLY ABIDE BY THE 

STATE AND CENTRAL LAWS, STATUTORY RULES, 
REGULATIONS ETC. AS INDICATED IN GCC SECTIONS. 
IN ADDITION THE CONTRACTOR SHALL HAVE TO 
COMPLY WITH PROFESSIONAL TAX / SERVICE TAX 
AND PF/ LABOUR LICENCE REGULATIONS FOR ALL HIS 
EMPLOYEES / WORKMAN AS PER THE LOCAL 
AUTHORITIES/GOVERNING BODIES INSTRUCTIONS. 

 
 
 
 
 



                                 

2. FACILITIES TO BE PROVIDED BY BHEL: 
 
 Open space for contractor’s office and stores will be made available by 

BHEL free of cost. 
 
 Electricity will be provided at one point on free of charge for 

construction purpose only. Further distribution shall be arranged by 
the contractor at his cost. 

 
 Water will be arranged by the contractor at his cost for execution of 

contractual obligations as well as drinking / general use. 
 
3. FACILITIES TO BE PROVIDED BY THE CONTRACTOR 

 
i. The contractor shall be responsible to provide all necessary 

facilities like residential accommodation, transport, distribution 
of water and power, medical insurance etc. as required under 
the various labour laws and other statutory rules and 
regulations as applicable at site for their staff, labour. 

 
ii. Contractor  has to make his  own arrangements for  his labour 

tenements. 
 
iii  The contractor will make his own arrangement for his 

communication needs at his site office. 
 

iv Contractor shall deploy labour at site strictly in accordance with 
the  guidelines approved by our Customer. 

 
v      For movement of cranes, tractor, trailers, if sleeper/plates are 

required, the same shall be arranged by contractor at his own 
cost. 

 
vi The contractor will provide two computers and its accessories 

with operator for data entering for store records. 
 
vii. Apart from manpower required to execute the contract 

successfully the following minimum manpower shall be 
arranged with in the quoted rate of the contract. 

 
 Well trained/qualified Store keepers (min 4 Nos) with  adequate  

knowledge  and  competency  in  computer  operation  like  data  entry, 
and MS  office ,with  minimum     6 ( six )   helpers as  assistants  and 
min 2 Nos of Engineers/Supervisors for organizing and executing material 
handling functions like receipt, unloading in specified area, verification & 
stacking, preservation as per the guide lines of BHEL, issues to BHEL sub- 
contactors on BHEL authorisation, data entering and maintaining receipt &  

  



                                 

 store records both  in ledgers and in computers, reporting of 
shortage/damages, preparing insurance claims etc., 

           
          Qualified  Graduate Engineer  experienced  in  Material handling    works  

for  total  2 x 33 = 66  man  months  
           
          Qualified  computer  operators  capable  of  operating  the  material 

management  software  package / other  packages  available  at  site  or  
for  office  work  for  total  4 x 33 = 132 man months 

 
          Qualified  workers   (having adequate   knowledge  &  experience  with  

material  management insurance proceeding etc.,  .They  will  have  to  
deal  with  transport  agency, railway  authoritiues liasion  with  customer  
regarding  gate  pass, identity  and  issue  of  materials, other  day  to  
day  co  ordination  required  to  be  carried  out  as  per  the  instruction  
of BHEL  engineers) for  working  in  store and  in  maintenance  of  office  
for  a  total  6 x 36 = 216  man  months. 

 
          Persons  so  deployed  shall  have  to  work  in  extended  hours  

whenever  required. Workmen  provided  as  per  the  above  provisions  
shall  be  fully  trained  and  experienced  in  the  nature  of  work  for  
which  they  are  deployed. 

 
         In case  contractor  fails  to  provide  the above  mentioned  services, 

BHEL  shall  have  the  rights  to  hire  these  services  from  other  
agencies  at  the risk  and cost  of  the  contractor  alongwith  overheads. 
Incase  these  services  are  not  utilized  for  any  reason  whatsoever, 
fully  or  partly, recovery  at  the  rate  of  the  prevailing  minimum  
wages  at  KOTHAGUDEM   for  the  categories  and  @ RS 10000 per  
month  for  engineer  given  plus  10%  will  be made  from  the  final  bill  
of  the  contractor.   

 
4.      CONTRACTOR SCOPE OF MATERIAL  MANAGEMENT SYSTEM 
 

The requirement of the Material  Management System which includes 

materials receipt, issue etc., are to be carried out  and running bills are to 

be submitted through  system. Hence the contractor should arrange their 

own PC system as per the following specification with qualified operators 

at their cost. It is the responsibility of the contractor for the operation and 

the maintenance of the system, and if any fault / failure of the system 

should be rectified immediately without delay, at contractors cost. 

Contractor has to note the above aspects and quote accordingly.  

 



                                 

 

 

Specification for PC system 
(To be Arranged by the Contractor at their Cost) 

Sl.No Features Minimum Requirements 

1 Processor Intel Pentium 4 2 GHz or above 

2 Chipset Intel 845 or higher Intel Chipset 

3 RAM 256 MB DDR SDRAM 

4 HDD 40 GB 

5 FDD 1.44 MB 

6 Optical Drive 48 x of above CDD 

7 Monitor 15” VGA Colour 

8 Keyboard Minimum 104 keys Windows keyboard 

9 Mouse 2 Button Scroll mouse 

10 Ethernet Integrated 10/100 Mbps NIC for LAN 

11 Ports Minimum 1 Parallel, 1 Serial, 2 USB 

12 Software Windows 2000 or XP Professional 

13 Accessories Mouse pad & Dustcovers  

14 UPS 1 KVA UPS with 1 hr. backup 

15 Printer  A4 size Laser Printer – 20 ppm or above (with 
all consumables, cartridges & stationery  

5.0 TOOLS, TACKLES AND CONSUMABLES 
 
 The contractor shall arrange all Tools and Plants including Cranes / 

Tractors / Trailors / Trucks etc. at his own cost.  
 
 Tenderers have to furnish a list of Tools and Plants including cranes, 

Tractor / Trailors etc. which they propose to deploy for this work. 
  
 The contractor at his cost shall arrange crane operator, diesel, petrol 

and other consumables required for the tools and plants, equipments 
etc. Preventive and routine maintenance of tools and plants are also to 
be arranged by the contractor at his cost without any delay. 

 
 For heavier components /equipments like HP steam turbine, LP turbine 

Rotor , generator  rotar , HP  heaters  and  & Boiler drum, etc., the  



                                 

 contractor has to make his own arrangements at his cost. BHEL will 
not provide any crane / T & P’s for unloading the above components.    

 
5.1 THE FOLLOWING MINIMUM EQUIPMENTS ARE 

RECOMMENDED TO BE ARRANGED BY THE CONTRACTOR 
AT THEIR COST. 

 
 
 

75 T CRANE 1 NO 

18 T  MOBILE CRANE 1 NO 

8 T HYDRO MOBILE CRANE 1 NO 

30 / 40 T  TRACTOR TRAILOR 1 NO 

10 / 20 T TRACTOR  TRAILOR 1 NO  
 
  
 
 
 6.0 RESPONSIBILITIES OF THE CONTRACTOR 
 
 
 1. Contractor shall be responsible for examining all the shipment 

and notify BHEL Engineer immediately if any damage, shortage, 
discrepancy etc., for the purpose of engineer’s information. The 
contractor shall submit a report every week detailing in this 
regard. 

  
 2. For timely completion of the job, the contractor may have to work 

in one or more shifts. He will not be eligible for any extra charges 
on this account. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 
7.0 WORK SAFETY REGULATIONS 
 
 1. The contractor shall ensure the safety of all the workmen, 

materials, and equipment either belonging to him or to others 
working at site. 

 
 2. The contractor will notify the Engineer of his intention to bring on 

to site any equipment or any container, with liquid or gaseous 
Fuel or other substances which may create hazard. The Engineer 
shall have the right to prescribe the conditions under which the 
equipments or container may be handled and used during the 
performance of the work and the contractor shall strictly adhere 
to such instructions. The Engineer shall have the right to inspect 
any construction plant and to forbid its use, if in his opinion, it is 
unsafe. No claim due to such prohibition shall be entertained by 
BHEL. 

 
 3. Where it is necessary to provide and/or store petroleum products 

or petroleum mixtures and explosives, the contractor shall be 
responsible for carrying out such provision and/or storage in 
accordance with the rules and regulations laid down in petroleum 
act 1934. Explosive Act 1948 and Petroleum and Carbide of 
Calcium Manual published by the Chief Inspector of Explosive of 
India. All such storage shall have prior approvals of the Engineer. 
In case any approvals are necessary from the Chief Inspector of 
Explosives or any statutory authorities, the contractor shall be 
responsible for obtaining the same. 

 
8.0 INSURANCE 
 
 The contractor shall take suitable, insurance policies to cover his 

workers under Workmen’s Compensation Act to cover risks of his 
staff/Engineers through group personnel accident insurance policy, to 
cover risks of  his tools tackles and equipments and a suitable 
insurance policy to cover damage to property or personnel or third 
parties. 

 
9.0 OTHER IMPORTANT CONDITIONS 

9.1 SAFETY 

 
a. T & P used by contractor should have  valid  test / fitness  

certificate  either  of  the  manufacturer  or licence  agency  
authorised  by  director  of  factories  of  the  state  .  BHEL will 
reject any T & P without IS test certificate and the same cannot 
be utilized on job. 

 



                                 

 
b. Only trained and experienced personnel to be used on the job. 

Signaling for rigging  operations must be given by workers who 
are possessing required skill and experience in handling 
materials. 

 
9.2          Contractor shall strictly follow all safety conditions as per clause 2.15 

and its sub clauses of G.C.C Booklet Non-conformity of safety rules 
and safety appliances will be viewed seriously and the BHEL has right 
to impose fine  on the contractor as under: 

 

Sl.No. Safety Fine (Rs.) 

01 Not wearing safety helmet                                50/- 

02 Not wearing safety belt                                    100/- 

03 Grinding without goggles 50/- 

04 Not using 24V supply for internal work 500/- 

05 Electrical plugs not used for hand machines 100/- 

06 Not slinging properly 200/- 

7 Using damaged sling 200/- 

08 Lifting cylinders without cage 500/- 

09 Not using proper welding cable with lot of 
joints and not insulated properly 200/- 

10 Not removing small scrap from platforms 200/- 

11 Gas cutting without taking proper precaution 
or not using sheet below gas cutting  200/- 

12 Not maintaining elec. Winches which are being 
operated dangerously 500/- 

13 Improper earthing of electrical T & Ps 500/- 

 
9.3 Contractor shall necessarily fill up the safety plan format available in 

General Conditions of Contract booklet enclosed with this tender and 
submit along with their offer. 

 
10.0 CONTRACTOR SHALL DEPLOY A QUALIFIED ( with  Industrial  

Dipoloma in  Safety ) SAFETY OFFICER EXCLUSIVELY TO HANDLE 
SAFETY REQUIREMENT. 



                                 

 
10.1 Contractor to provide his own, Tractors / Trailers with operators. Required 

fuel for these equipments and maintenance of the same will be 
contractor’s responsibility. 

 
a. Any breakdown of crane, trucks, trailers and any other handling / 

lifting equipments, T & P etc. used by the contractor must be set 
right within twenty four hours. Contractor cannot attribute such 
breakdown for delay in unloading and transportation of materials, 
stacking etc. 

 
b. If the contractor fails to set right his handling equipments and    

T & P in time, as stated above, BHEL shall have the right to hire 
these equipments from other sources and give it to the contractor 
if found necessary. All the expenditure incurred in this regard will 
be recovered from the contractor’s running bill. However, it is not 
obligatory on BHEL and cannot be quoted by the contractor for 
any demurrage or any other charges incurred by the contractor 
on account of the same. 

 
10.2 The contractor will arrange for gate passes and any other permits 

required for carrying out his work from the respective agencies at his 
own cost. He will also comply with regulations of the customer within 
the project area, any of the State Government and other Government 
agencies. 

 
10.3  In case the contractor wishes to take up any other work of similar 

nature in the same project area, he should obtain prior permission of 
BHEL before taking up such work. BHEL reserves the right to 
accord/reject permission depending on exigencies of work. 

 
10.4  Contractor has to make payment of freight charges against the 

LWB/PWB/RR upto a limit of Rs. 500/- per consignments and claim 
reimbursement of the same from BHEL by producing necessary 
supporting documents. For freight charges beyond Rs. 500/- (Rupees 
five hundred only). BHEL will arrange to pay the freight charges by 
cheque / DD to the carriers / Railways. 

 
11.0 PROGRESS OF WORK 
 
                Monthly  reports   to  accompany  each  RA  bill  to  contain  the  

following , 
 

a) Name  of  Site In Charge, Engineers / Supervisors, Store Keepers  
and  Computer operators  deployed  during  the  month & No of 
days attendance. 

 
b) No of  Man days  of Labour  deployed  during  the  month. 



                                 

 
c) Consignments inspected during  the  month  certified  by BHEL 

Engineer. 
 

d) Crane  & Trailors  utilisation reports  for each  equipment  
separately. 

 
Any  RA  Bill   will  be  processed  only  if  the  report  contains  all  
the  reports  as  above  for  the  month  is  submitted  and  accepted  
by  BHEL  engineer. 

  
Beside  the  above  the  contract  shall  submit  daily  report  of  
consignments  received , ODC  Register and  MDR’ s  raised alongwith  
Man  Power deployed  report 

 
11.1 During the course of material Handling if the progress is found 

unsatisfactory or the materials are not unloaded in time without any 
delay or in the opinion of BHEL, if it is found that the skilled workmen 
like Riggers, operators, technicians and Helpers employed are not 
sufficient, BHEL will induct required additional workmen to improve 
the progress and recover them from contractor’s bill, all charges 
incurred on this account including all expenses together with BHEL 
overheads. 

 
11.2 The progress reports shall indicate the progress achieved against 

planned with reasons indicating delays if any and shall also furnish in 
details the reasons for the same and shall  give remedial action which 
the contractor intends to take to make good the slippage or lost time 
so that further works can proceed as per the original programme and 
the slippage do not accumulate and affect the overall programme. 

 
11.3 The contractor shall submit daily, weekly and monthly progress 

reports manpower reports material reports consumables report and 
other reports considered necessary by the Engineer. 

 
11.4 The manpower reports shall clearly indicate the manpower deployed 

category wise daily specifying also the activities in which they are 
engaged. The periodicity of the reports will be decided by BHEL 
Engineer at site. 

 
11.5 The contractor shall arrange for weekly progress review meeting with 

the “Engineers” at site during which actual progress during the week 
vis-à-vis scheduled programme shall be discussed for action to be 
taken for achieving targets. The programme for subsequent week 
shall also be presented by contractor for discussion. The contractor 
shall constantly update/revise his work programme to meet the 
overall requirements and suit the material availability.  

 



                                 

11.6 The contractor shall submit detailed monthly plan after discussion 
with BHEL Engineer and the same has to be forwarded by the first 
week of the month (Working month or calendar month). 

              
12.0 SPECIFIC REQUIREMENTS FOR ISO 9001 - 2000 
 

IMPORTANT NOTE 
 

Contractors shall ensure that all their Staff/Employees are exposed to 
periodical training programme conducted by qualified agencies/ 
personnel on ISO 9001-2000 Standards. 

 
Contractors shall ensure that the Quality is maintained in all the works 
connected with this contract at all stages of the requirement of BHEL. 
 
Contractor shall ensure that all Inspection, Measuring and Testing 
equipment that are used, whether owned by the contractors or used 
on loan, are calibrated by the authorized agencies and the valid 
calibration certificate will be available with them for    verification    by  
 
BHEL. A list of such instruments possessed by contractor at site with 
its calibration status is to be submitted to BHEL Engineer for control. 
 
Contractors shall arrange for the inspection of the works at various 
stages as required by BHEL. Immediate corrective action shall be 
taken by the contractors for the non-conformances if any, observed 
and pointed out by BHEL. 

 
 

HSE SPECIFIC REQUIREMENT 
 

13.0   OCCUPATIONAL HEALTH & SAFETY MANAGEMENT SYSTEM 
 
SUB  CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING  HEALTH  
RELATED  POINTS 
 
01. Sub-contractor to identify nearest hospital for Health check up of his staff  

and workers and intimate BHEL site office & PSSR HQ. 
 

02. To arrange for occupational health check up / screening of contractor’s   
staff and workers engaged in sub contracting activities. In this, category 
of workmen such as welders, gas cutters, grinders, radiographers, crane 
operators are to be given exclusive attention in respect of health 
screening. Second  RA  bill  be  release  only  on  submission  of  Health  
check  up  reports of  all  personnal  of  the  contractor. Whenever  any  
new  workmen  or personnel  is  employed   medical  check up  report  
confirming  fitness  should  be  submitted in the  same  month. 

 



                                 

03. Sub-contractor to arrange an ambulance vehicle or emergency vehicle on 
a continous basis to meet any emergency situation arising at site work in 
which his staff and workers are engaged. 

 
04. To provide appropriate facilities for prompt first aid treatment of injuries 

and illness at work. One first Aider for each sub contractor to be provided.  
First Aider / safety  officer  should undergo training on first aid.  

 
05. To provide filtered drinking water at selected place in a clean container. 
 
SUB  CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING SAFETY  
RELATED  POINTS 
 
01. Personnel protective equipment (PPES): Required number of            

following  PPES (Confirming to Relevant is  Standards ) to  be made  
available  to workmen at  site  and ensured that they are used  .  

 
 Helmet 
 Safety goggles  
 Welding face shields 
 Safety belts for working at heights 
 Safety shoes 
 Ear plugs 
 Rubber gloves and mats for low tension (I.T) electrical works 
 Gum boots & aprons 
 Other items as required by BHEL site 
 Hand  cloves 

 
 

02. Sub contractor to liaise with nearest fire station and inform contact 
telephone number and contact person to meet any emergency. 

 
03. To provide appropriate fire fighting equipment at designated work place 

and to provide fire fighting training to selected persons in his group of 
workmen to meet emergencies. 

 
04. To provide adequate number of 24 V power supply points to work in a 

constrained and enclosed space. 
 
05 .   All power tapping points / switch boards /power & control cabling  should  

fulfill required electrical safety aspects as per relevant  is  standard. 
 
06     ELCB‘s (Earth leak circuit breakers) at all electrical distribution points to be 

provided. 
 

 



                                 

07. Red  and  white  caution  tape  of  proper  width  ( 1.5  to  2  inch )  to  
be  used  for  cordoning  unsafe  area  such  as open  trench,  excavated  
area,  etc. 

 
08.  To  provide  sub-contractors  company  logo  or   clothing  to  all  staff  

and  workers  for   identification  including  identity cards  with  
photographs  approved  by  BHEL. 

 
09.  High pressure and  structural  welders  to be  identified  with  colour  

clothing and to  display copy of  welders  certificate  with  photographs  of  
welder  at  the  work  place.  They also should be in possession of valid  
welding  procedure. 
 

10. To display safe  handling  procedure  for  all chemicals  such  as  lube  oil, 
grease, sealing compound, kerosene, diesel etc.  at stores & respective  
work  place. 
 

11.  Contractor should authorize a person at site to stop work if there is a 
unsafe work noticed as per his knowledge. 
 

12. Fitness for use of erected scaffolding to be certified  by the contractors 
approved scaffolder and the certificate  should be displayed on the 
scaffolding itself. If the scaffolding is unsafe , the same should not be 
used. The certificate is to be  updated daily.  The scaffolding to be made 
as per the relevant is standard. 

 
13. For making platform  on the  scaffolding , proper thickness  and  size  of  

the  plank  of  required  quality  wood  to  be  used.  The safe working  
load  of the platform to  be  displayed  on  the  scaffolding   itself.  Proper  
use  of  platform  to  be  explained to  the  user. 

 
14. All   plant  equipment  should  have  inspection  report  before  put in to 

use.  
 
15. All   T&Ps  should  be  of   reputed  brand  and  having  quality  

certificates  fitness  certificate  issued  by  relevent  authorites  as  
described  in  the  clause 9.1a 

 
16. All IMTE’s  should   have  valid  calibration  certificate  from  

recommended  institution / testing  lab  and  these  should  be  in  place. 
 

17. All lifting tackle and plant equipment should have safe working load 
certificate. As  per  clause  9.1a 

 
18. The  right  worker  should   be deployed  for  right  job  and  the  resume  

of  site  in charge, supervisors,  and  key  workers  to  be  submitted  
before  commencement  of  work..  

 



                                 

19. Sub-contractor   should  submit  inspection / testing  matrix  of  all  T&Ps  
and  to be  approved  by  BHEL. 

 
20. Sub-contractor  to display  safety  slogan,  safety  board,  caution  boards  

wherever  required  in  consultation  with  BHEL. 
 
21.  Sub-contractor to provide gas detectors of reputed make at desired 

locations.  
 

22. Sub-contractor   to  conduct  emergency  mock drills,  one drill  per 6  
months  and  submit  report  to  BHEL. 

 
23. Safe handling  and  storing  of  all  equipment  with   adequate  space  to 

be ensured.     
 
24.   Sub contractor to deploy safety supervisor till the completion of the   

project.  
 
25. Sub contractor to comply the safety reporting procedure of BHEL           

as  practiced at present and also additional requirements that may arise 
out of future improvements in the safety management system. This 
includes  computation of safety indices such as frequency rate, severity 
rate & incident rate. 

 
26.  Sub contractor to identify probable emergency situations such as         

electric shocks to workmen, caving in of shored earth, fall from height, 
collapse of scaffolding   fire  etc., and should have clear action  plan to 
overcome them.  Sub contractor to take required guidance from BHEL in 
this regard. 

 
27. Sub contractor to identify hazardous activities which he may carryout and 

should train his workmen in those activities with the relevant operation 
control  procedures. Sub contractor to take required guidance from BHEL 
in this regard. 

 
28. Safe  work permit system to be followed while working in confined space / 

near electric systems. 
 
 
 
 
 
 
 
 
 
 
 



                                 

SUB  CONTRACTOR TO ENSURE COMPLIANCE OF THE FOLLOWING  
ENVIRONMENT   RELATED  POINTS 
 
 
1. HOUSE  KEEPING  :  Sub contractor to carry out daily house keeping  of 

work areas / stores through a check list prepared in consultation with 
BHEL.  

 
2. Sub contractor shall adopt pollution prevention / reduction /control    

approach in all his site activities. this shall include: 
 

a. Transporting of oil / chemicals from stores to site safely without 
causing spillage. In case of any spillage, the area shall be cleaned 
and the remnant spilled oil disposed off to a safe place, identified 
for such disposal. 

 
b. To use required containers / cans / safety gadgets /appliances for 

transporting   and  for usage of oil / chemicals  at site. 
 
 

3. Sub contractor shall arrange for segregation / collection of scraps and 
dispose off to the identified place meant for scrap collection. 

 
4. Sub contractor to adopt good erection practices / procedures with the 

objective of reduction of waste generation / rework. 
 

OTHER HSE REQUIREMENTS TO BE COMPLIED BY SUB 
CONTRACTOR 
 

1. Sub contractor to clearly understand and accept the HSE policy of PSSR 
with a commitment to comply the requirements of the policy. 

 
2. Sub contractors to arrange for daily meeting of their  supervisors and 

work force before they disperse for their daily planned activities where in  
the  relevant health , safety and environment aspects of the job and use 
of PPES  are explained  

 
3. Sub contractor to conduct monthly HSE meeting (internal) and submit the 

report to BHEL. 
 

4. HSE slogans to be displayed in a proper board – hoarding at designated 
places in consultation with BHEL. 

 
5. Sub contractor to submit a structured programme for training & 

occupational Health Screening of their work force at site after the Award 
of LOI. 

 
 



                                 

 
SECTION VI 

 
 

I SPECIAL CONDITIONS OF THE CONTRACT FOR UNLOADING 
AND TRANSPORTATION WORKS 

 
1. Responsibility of the contractor and scope of work. It would be the 

responsibility of the contractor to keep in contact with the BHEL authorities 
at site to find out the arrival of the consignments. The lorry way bill/truck 
way bill for the consignments would be handed over to the contractor 
immediately on receipt. 

 
2. The contractor is required to find out from concerned authorities, 

regarding arrival of consignment prior to the receipt of consignment note, 
if any, and take delivery of the same on “Indemnity Bond”. Indemnity 
Bonds would be executed by BHEL, when intimation regarding arrival of 
consignment is furnished by the contractor. 

 
3. Payment of all demurrages / wharfages that result due to contractor’s fault 

would be the responsibility of the contractor and to his account. If BHEL 
have to make payment of demurrage / wharfage together with the freight 
the amounts so paid as demurrages / wharfages for the reasons stated 
above shall be paid by the contractor forthwith or would be recovered from 
the bills of the contractor, with BHEL overheads as applicable. 

 
4. It would be the responsibility of the contractor to examine the packages, 

consignments etc., on arrival and bring to the notice of Transport 
authorities and BHEL authorities regarding loss/damages, if any observed 
in the consignments proposed to be taken delivery of, before, taking 
delivery, particularly of consignment in “smalls” the weight of the packages 
and any discrepancies shall be reported immediately to BHEL/Transport 
authorities. In case it become necessary to take open delivery from the 
authorities, contractor should make all arrangements for taking open 
deliveries. All expenses connected there with shall be to the account of the 
contractor. Any loss that occurs to BHEL on this  account will be recovered 
from his progress bills. 

 
5. Any discrepancy/shortage/damage found in the consignment after taking 

delivery from the carriers after giving clear receipt would be the 
responsibility of the contractor and the amount liable to be lost by BHEL on 
such amount is recoverable from the contractor. 

 
6. In case of apparent damages/shortage to consignment / packings noticed 

by the contractor such cases shall be brought to the notice of BHEL and 
cleared only with their knowledge / approval. 

 
 



                                 

7. Consignment coming on Sundays and Holidays are also required to be 
handled by the contractor. Since the offices and godowns will probably 
remain closed on these days, it will be the responsibility of the contractor 
to contact the Site Engineer / his authorised representative at BHEL at 
their residence and obtain instructions. 

 
8. BHEL reserves the right to recover from the contractor any loss which 

arises out of undue delay/discrepancy shortage/damage or any other 
causes during transit or during unloading or during stacking, or any time 
in the custody of the contractor. 

 
9. Unloading from Transport equipments, transportation, unloading at 

storage area/work site of heavy sophisticated equipment like heavy 
motors, Mills, Drums, heavy bearings, fans, Transformers, Electricals 
Panels, Turbine Generator, etc. shall be done in the presence of and as 
per the direction of BHEL representative including stacking and restacking 
if necessary. 

 
10. Since the consignment are expected to arrive during any time of the day 

or night contractor shall have his workmen round-the-clock at site as well 
as other places as required to unload the materials. Contractor’s quoted 
rate shall include all such contingencies. 

 
11. Unloading of materials / components at the storage yard, using 

contractor’s own Lorries, Trailers and other equipment with valid road 
permits for their operation, unloading and stacking handling at storage 
yard for verification shall be the responsibility of the contractor under this 
contract. 

 
12. All the materials shall be stored at minimum of 6” height above the 

ground level by the use of concrete or wooden sleepers or wooden logs. 
No material shall be allowed to remain on ground at any time. Materials 
shall not be stacked in low lying areas, where it is likely to get flooded 
during rain.  
 
For stacking the materials above the ground level, like Wooden / Concrete 
Sleepers, Wooden Logs, And Concrete Blocks  , Wooden Sleepers With 
Min 6” Height and 8” width and minimum length of 1.5 metre  to 2 metre  
to  be  used. Alternatively , Concrete Sleepers  also  of 6” x 8”  length  not  
less  than  500 mm  each   and formed using 12 mm re-enforcement rods  
and M25 grade  concrete  can  also  be  used of  suitable  lengths  for  
easy  handling. The  sleepers  should  be  cured properly  after casting to  
ensure sufficient strength  to  bear  the  weight  of  materials  stacked.  
 
Tarpaulin as per requirement will be  given by BHEL  free of  cost. 
 

  
 



                                 

i. Contractor  to  moblise  initially   at  site min 500 Nos of  wooden 
sleepers of size 6” x 8” and of min length of 1.5 metre or concrete 
sleepers of size 6” x 8” of  length   not less  than 500 mm each  and 
cumulative length 500 Nos x 1.5 metre 

 
ii. Contractor  to  moblise  at  site further 500 Nos of  wooden sleepers 

or equivalent concrete sleepers as  specified  to  be eligible for  
release of fourth  running  bill. 

 
 The number  of  wooden sleepers  of  1000 Nos or  equivalent  

concrete  sleepers  by  fourth month is  the  minimum  requirement 
and  is  not  indicative  of  total  Nos  of  sleepers required  for  
handling  the  total  material  that  are  to  be  received  and stored.  
It is  the  responsibility  of  the  contractor  to  arrange  sleepers  as  
per requirement   for  stacking  all  the  materials  received  as  per  
BHEL storage  and  preservation  manual  and  as  per  instructions  
of  BHEL  Engineer. 

 
 The bidders are required to Organise one sleeper for stacking material 

of every 5 MT as a Thumb rule. This is a tentative indication only. 
However, the bidder has to Organise sufficient number of sleepers 
for stacking the material at least 6” above ground level. No material 
to be left on the ground.   

 
 
13. Stacking of the materials shall be done as per the instructions and to the 

satisfaction of BHEL Engineers. The materials shall be stacked that it 
should facilitate easy handling during erection. In case any negligence or 
improper stacking is noticed, it shall be the responsibility of the contractor 
to re-stack at his cost. Failure to do so may force BHEL to get the job 
done through other agencies and recover the same from the contractor. 

 
14. Under the scope of this contract, it shall be the responsibility of the 

contractor to provide facilities to open the package in the presence of 
BHEL Engineers verifying the same, repack wherever and whenever 
necessary properly stack them as may be directed by BHEL so as to 
facilitate proper handling and verification. 

 
15. The necessary lifting tackles, tools, wire rope slings of suitable capacities 

and other equipment including fork lift etc. incidental to carry out this 
work shall have to be arranged by the contractor himself. All such lifting 
tackles and equipments shall be approved by BHEL before they are 
actually used for work. 

 
16. The contractor shall execute the work in the most substantial and 

workmen like manner. The stores shall be handled with care and 
diligence. Any loss to BHEL due to contractor’s lapse shall have to be 
made good by the contractor. 



                                 

17. If the contractor or his workmen or employees shall break, deface, injure 
or destroy any part of a building, road, kerbs, enclosures, water pipes, 
fence, cables, drains, electric or telephone posts or wires, trees or any 
other property for to any part of erected boilers, T.G. Sets components 
etc., the contractor shall make good the same at his own expense or in 
default the site Engineer may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which the site 
Engineer’s decision is final) from any sums that may be then or at any 
time thereafter become due to the contractor or from his security Deposit 
or any other money due. 

 
18. Transportation of certain materials from Godown of transporter Carriers 

located at 1) Kothagudem   – 20  kms 

      2) Badrachalam road railway station 20 kms 

 The contractor will quote a separate tonnage rate for transporting 

materials from the above place as mentioned in rate schedule. 

 
II.  LABOUR AND SUPERVISORY STAFF  
 
 1. The contractor shall engage specially skilled labour eg. Serang, riggers, 

khalasis, etc., for works under this contract. 
 
 2. The supervisory staff employed by the contractor shall ensure out-turn 

work and discipline on the part of the labour put on the job by the 
contractor and in general see that the works are carried out in a safe and 
proper manner and in co-ordination with labour and staff employed 
directly by BHEL or other contractor of BHEL, or by BHEL’s client. 

 
3. It will be the responsibility of the contractor to ensure lifting of the 

equipment taking due precaution to avoid any accidents and damage to 
other equipment and personnel. The contractor shall be responsible to 
make good the damages to  personnel, equipment or other materials 
arising out of accidents, during executing of the work by him. 

 
III.       TERMS OF PAYMENT 
 
A. 1. The contractor shall submit his bills once in a month duly furnishing 

the following information. 
 

        The gross weight as per RR/LWB / PWB 
 

a. RR/PWB/LWB Number 
 
b. Wagon/Vehicle/truck number and number of 

bundles/boxes/piece in each vehicle / truck / Wagon 



                                 

 
c. Shortage / damage reports in BHEL’s standard material / 

management form. 
 

d. Rate / per tonne 
 

e. Amount claimed. 
 

f. Recoveries such as hire charges etc. 
 

g. RR Incase materials are received in railway wagons 
 
  
  70% of the rate shall be paid as soon as the material are unloaded, 

transported to storage yard / stores and verified as per RR / LWB / 
PWB. Subject to furnishing following information along with the bill. 

 
 a. Shortage report / open delivery taken with respect to       

RR/LWB/BL if any and acceptance there of  by Railway 
authorities  transporters etc. 

 
 b. Proof of the claim lodged with Railways,  Road transporters etc., 

in respect of above shortage / open delivery. 
 
 c.  Material Management form duly filled and certified by BHEL     

Engineer. 
 

2. 25% of the rate shall be paid as soon as the materials are fully 
stacked at storage yard/stores and verified as  per  unload  report as  
in  70%  payment  to  ensure all  the  materials  unloaded  are  
stacked  properly as per wagon loading advice slip/packing slip. 
Payment will be released on submission of the information as per 
materials management forms by the contractor immediately after 
verification of materials and certification by BHEL Engineers. The 
requisite proforma would be supplied by the Site Engineer. 

 
3. Balance 5% will be released after completion of contract in full and 

certification by BHEL Engineer, and on submission and passing of 
final bill.      

 
B.    TERMS OF PAYMENTS FOR PRESERVATION PAINTNG  
 
 95% of the value of work on pro-rata basis after the work is carried out in 

each month.  
 
 5% of the value of work on satisfactory completion of entire work as 

certified by the BHEL Engineer and on submission and passing of final bill. 
 



                                 

IV NOTE TO RATE SCHEDULE 
 
 1. The tenderer shall quote the rate per TON as per the “rate schedule” 

annexed in this Tender specification, conditional offers are liable to 
be rejected. The scope of work and responsibility of the contractor as 
mentioned under all the clause etc. of the tender specifications and 
G.C.C. shall be covered within quoted rates. 

 
 2. The total weight mentioned in the rate schedule is Approximate and 

is liable to be altered at the discretion of BHEL. No variation in the 
quoted / accepted rates per TON shall be allowed due to increase / 
decrease in total tonnage mentioned. 

 
 

4. The work executed will be priced at the unit rate quoted by the 
contractor and accepted by BHEL. For the purpose of payment, the 
gross weight indicated in RR/LWB/PWB will be taken into account for 
calculating the tonnage handled. However in case of full truck / Lorry 
load, Gross weight indicated in shipping / dispatch documents will be 
taken into account for this purpose. Where gross weight is not available 
in these documents, gross weight as assessed by BHEL Engineers will be 
taken into account and which is final for the purpose of payment. For 
Handling of Insulation materials the payment will be made only for the 
actual Tonnage handled with respect to the shipping / Dispatch 
documents as per the Quoted / Accepted rate. 

 
5. The tenderer should assess the various distances and site conditions by 

visiting site before submitting their offer. 
 

6. The tenderer is expected to fill up the “Rate Schedule” after satisfying all 
the terms and conditions already stipulated in the Tender specification. 

 
V TIME SCHEDULE 
 

 1. The materials / equipments / components are likely to be received in 
stages for a period of 33 (THIRTY THREE  Months.) However for 
a further grace period of Four (4) months the contractor may have 
to handle certain materials without any additional charges. 
Contractor in consultation with site In charge shall be allowed for 
reduction of  T & P, manpower deployed, after receipt of all heavy / 
major consignments. 

 

 2. The contractor has to mobilize and commence the work within 
Fifteen (15) days, from the date of issue of Fax letter of intent. 

 

 3. During the entire period of contract, the contractor shall maintain 
proper progress, adequate manpower, requisite handling and 
transportation equipments, tools and tackles and other consumables 



                                 

etc. to meet the scheduled programme as per the priority given by 
BHEL Engineer. 

 

 4. During the tenure of contract, if BHEL is not satisfied with the 
progress of work, BHEL have the right to withdraw any portion of 
work / balance work and get the same done either directly 
employing their own personnel or through other agency at the risk & 
cost of the Contractor. The contractor shall not be entitled for any 
compensation whatsoever in this regard.  

 
 5. The scope of work under this contract is deemed to be completed 

only when so certified by the site Engineer of BHEL. 
 
VI QUANTUM OF WORKS 
 
 The tonnage to be handled for unloading from wagon / transport carrier / 

truck is approximate. The quantum of work depends on site conditions. The 
rate quoted by the tenderer and accepted by BHEL for different categories 
of work shall alone be applicable. No revision in rate will be entertained for 
variation in quantum of work in different categories. 

 
 
 
VII   UNLOADING TRANSPORTATION AND STACKING OF COMPONENTS 
 
 The materials unloaded from the transport carrier / wagon truck shall be 

shifted to project stores / storage yard and properly stacked immediately. 
The unloading point shall be kept free for accommodating next 
consignment. If the same is not followed, any demurrage charged / and or 
other losses are incurred the same will have to be borne by the contractor. 

 
VIII   OVER RUN CHARGES 
 

Incase due to reasons not attributable to the contractor, the work gets 
delayed and completion time gets extended beyond Thirty Three  (33) 
months  from the date of commencement of the work the contractor shall 
not be entitled for any over run compensation (ORC) for a period of first 
Four (4) months after the expiry of 33 months. Incase ORC arises the 
same will apply at Rs.25,000/- (Rupees twenty Thousand only)  per month  
for  extension  to   the   completion   period   beyond  37 (33+4) months 
as stated above duly taking into account the balance work at the end of 
that period. 
 
The period of overrun will have to be ascertained before the 
commencement of grace period. 

 
 
 



                                 

IX PRICE ESCALATION 
 

The quoted / accepted rate has to be kept firm for the entire contractual 
period including total extended period if any and no claim for revision of 
rates is allowed under any circumstances. 
 
However the contractor shall maintain sufficient work force and other 
resources required for completion of the job expeditiously for the entire 
contractual period including total extended period. 

 
X      IMPORTANT CONDITIONS FOR PAYMENT 
 

It may be noted that the first running bill will be released only on 
production of the following. 

 
iii. PF Registration  No.       

iv. Labour Licence No.      

v. Workmen Insurance Policy No. 

vi. Un Qualified Acceptance for Detailed L.O.I. 

vii. Initial  50% Security Deposit. 

viii. Rs.100/- Stamp Paper for Preparation of contract agreement 
 
ix. Contractor  to  moblise at  site min 500 Nos of  wooden 

sleepers of size 6” x 8” and of min length of 1.5 metre or 
concrete sleepers of size 6” x 8” not less than 500 mm each and 
cumulative length 500 Nos x 1.5 metre as  per  clause 12 of  
Section  VI 

 
x. Contractor  to  moblise  at  site further 500 Nos of  wooden 

sleepers or equivalent concrete sleepers as  specified in section 
vi clause 12  to  be eligible for  release of fourth  running  bill. 

 
xi. Monthly  report  submitted  vide  clause 11  of Section VI  Of  

progress report 
 

 
The number  of  wooden sleepers  of  1000 Nos  by  fourth month is  
the  minimum  requirement and  is  not  indicative  of  total  Nos  of  
sleepers required  for  handling  the  total  material  that  are  to  be  
received  and stored.  It is  the  responsibility  of  the  contractor  to  
arrange  sleepers  as  per requirement   for  stacking  all  the  
materials  received  as  per  BHEL storage  and  preservation  manual  
and  as  per  instructions  of  BHEL  Engineer. 
 
 



                                 

The  stock  in  the  yard  during  the  execution  of  the  work  can  
reach  a  maximum  of  18,000  to  20,000 MT  and  one  wooden 
sleeper  for  every  5 MT  of  material  is  the  general  thumb  rule  
that  can  be  adopted  for  arriving  at  the  sleepers  requirement. 
 
 
Note : Tarpaulins as per requirement will be  provided by BHEL as 
decided by BHEL Engineer. 
The capacity of cranes deployed should be such that any material to 
be  handled should be done by engaging one or two  cranes . The 
maximum single weight to be handled other than ODC consignments( 
boiler drum ,LP rotors, Station Transformers) will be  sealing girders of 
boiler weight 125 MT (approx) and Generator rotor 75 MT ( approx). 
use of  more than  2  cranes  for  unloading  / handling a  single  
consignment  is  strictly  not  allowed. 

 
XI OTHER STATUTORY REQUIREMENTS 
 
 

1) The Contractor shall submit a copy of Labour License obtained 
from the Licensing Officer (Form VI) u/r25   read with u/s 12 of 
Contract Labour (R&A) Act 1970 & rules and Valid WC  Insurance 
copy or ESI Code (if applicable) and PF code no along with the 
first running bill. 

 
2) The contactor shall submit monthly running bills along with the 

copies of monthly wages (of the preceding month) u/r78(1)(a)(1) 
of  Contract Labour Rules, copies of monthly return  of PF 
contribution  with remittance  Challans under Employees Provident 
Fund Act 1952 and copy of renewed  WC Insurance policy  or 
copies of monthly return  of ESI  contribution   with Challans under 
ESI Act 1948 (if applicable) in respect of the workmen engaged by 
them. 

 
3) The Contractor should ensure compliance of Sec 21 of Contract 

Labour (R&A) Act 1970 regarding responsibility for payment of 
Wages. Incase of  “Non-compliance of Sec 21 or non-payment of 
wages” to the workmen before the expiry of wage period by the 
contactor, BHEL will reserve its right to pay the workmen under the 
orders of Appropriate authority at the risk and cost of the 
Contractor.   

 
4) The Contractor shall submit copies of Final Settlement statement of 

disbursal of retrenchment benefits on retrenchment of each 
workmen under I D Act 1948, copies of Form 6-A(Annual Return of 
PF Contribution) along with  Copies of PF  Contribution Card  of 
each member under  PF Act and copies of monthly return on ESI 



                                 

Contribution – Form 6 under ESI Act1948 ( If applicable) to BHEL 
along with the Final Bill. 

 
5) In case of any dispute pending before the Appropriate authority 

under I D act 1948, WC Act 1923 or ESI Act 1948 and PF Act 1952, 
BHEL reserve the right to hold such amounts from the final bills of 
the Contractor which will be released on submission of proof of 
settlement of issues from the appropriate authority under the act. 

 
6) In case of any dispute prolonged/pending before the authority for 

the reasons not attributable to the contractor, BHEL reserves the 
right to release the final bill of the contractor on submission of 
Indemnity bond by the contractor indemnifying BHEL against any 
claims that may arise at a later date without prejudice to the rights 
of BHEL. 

 
 

XII SERVICE TAX 
 

Service Tax as applicable for this tender Specification will be paid extra by  
BHEL   
The contractor may claim the Service Tax in their R.A.bill and the same will 
be paid by BHEL, on production of copy of registration certificate. Proof of 
remittance of service tax by the contractor to the service tax authorities, 
relating to previous RA bill, has to be produced from the second running bill 
onwards. 

 
TAXES, DUTIES, LEVIES 
 
Refer to clause 2.8.4 of general conditions of contract ( section-II)  in this 
regard. 

 
        NEW LEVIES / TAXES  
 

 In case the government imposes any new levy / Tax after award of the 
work, BHEL shall reimburse the same at actuals on submission of 
documentary proof of payment subject to the satisfaction of BHEL that such 
new levy / Tax is applicable to this contract. No reimbursement on account 
of increase in the rate of existing levies shall be made.   

 
XIII   PROVIDENT FUND & MINIMUM WAGES 

        Your are required to extent the benefit of Provident Fund to the     labour 
employed by you in connection with this contract as per the Employees 
Provident Fund and Miscellaneous Provisions Act 1952. For due 
implementation of the same, you are hereby required to get yourself 
registered with the Provident Fund authorities for the purpose of 
reconciliation of PF dues and furnish to us the code number allotted to you 
by the Provident Fund authorities within one month from the date of issue 
of this letter of intent. Incase you are exempted from such remittance an 



                                 

attested copy of authority for such exemption is to be furnished. Please 
note that in the event of your failure to comply with the provisions of said 
Act, if recoveries therefore are enforced from payments due to us by the 
customer or paid to statutory authorities by us, such amount will be 
recovered from payments due to you. 

 
 The contractor shall ensure the payments of minimum labour wages to the 

workmen under him as per the rules applicable from time to time in the 
state. 

 
         The final bill amount would be released only on production of clearance 

certificate from PF/ESI and labour authorities as applicable. 
 

XIV SCOPE OF WORK FOR PRESERVATION OF MATERIALS AT STORES, 
IF REQUIRED  

 
 PRESERVATION OF COMPONENTS 
 
 Components are received duly painted from manufacturing unit. Due to 

handling or deterioration due to life of paint or deterioration due to climatic 
/ storage condition etc., paint may get peeled off or rubbed off. This needs 
preservation to avoid further rusting of components. Also, during this 
activity, the painting / repainting of W.O. No. and other relevant particulars 
that may need to be painted on the components is also covered with in the 
scope of work. 

 
 This may call for handling / re handling of materials. All materials 

consumables, including, manpower, tools and plant required for this work 
has to be provided by the contractor. Required preservative paints for the 
purpose of preservation, will be supplied by BHEL, free of cost. Crane, 
forklift or any other handling equipment as may be required shall be 
arranged by the contractor at their cost. BHEL will not provide any T & P, 
for this scope of Work. Other consumables such as brush, kerosene, emery 
paper etc., required for surface preparation before application of 
preservative is in contractors scope.  

 
 The tenderer has to quote the rate separately as called for in rate 

schedule. 
 
 For either touch up painting or full coat painting, the surface to be painted 

shall have to be thoroughly cleaned with emery paper, wire brush either 
manually or mechanically. 

 
 Payment will be made as per rate schedule, which shall be inclusive of 

supply of required manpower, tools and plants, consumables such as 
brush, wire brush, compressor required for spray painting etc., handling 
either manually or mechanically and supervision required for the work. 

 



                                 

 The contractor is expected to submit periodic reports on the preservation 
carried out for perusal by BHEL Engineer, in the formats as specified by 
BHEL Engineer. 

 
 The approximate quantity of materials for preservation painting including 

handing of materials at BHEL store, is around 7000 metric tons. 
 
 The contractor shall be responsible for any damages of materials / 

components due to mishandling in his custody. All precaution shall be 
taken to handle components safely. 

 
 BHEL’s engineers decision shall be final regarding the type and nature of 

painting to be done on the boiler components as also for arranging the 
components sequentially to suit erection requirement.  

 
 Necessary lifting tackles tools, wire ropes, slings of suitable capacities and 

equipment incidental to carryout preservation and rearranging of 
components shall have to be arranged by the contractor. All such tools and 
tackles and equipments shall be approved by BHEL before they are used 
actually for the work. 

 
 The materials/components at stores shall be handled with care and 

diligence. Any loss or damage to BHEL due to contractor’s lapses, will have 
to be made good by the contractor. Otherwise BHEL will arrange for repair 
/ replacement and recover the expenses incurred from the contractor’s 
bills. 

 
 Proper safety precautions shall be followed while rearranging sequentially 

to avoid accidents. Before commencing the work contractor shall submit a 
safety plan to the authorized BHEL official. The ‘Safety Plan’ shall indicate 
in detail the measures that would be taken by the contractor to ensure 
safety of men, equipment, material and environment during execution of 
the work. The plan shall take care to satisfy all requirements specified 
hereunder. The contractor shall submit safety plan along with his offer. 

 
 All the necessary skilled/unskilled man power to carry out the above work 

shall be arranged by the contractor. The persons so employed shall be fully 
trained and experienced in the nature of work. 

 
 Contractor shall arrange for items such as wire brushes, wire brushing / 

buffing machine, painting brushes, emery paper, cotton waste, ladders, 
spray painting equipments such as compressors, spray guns etc., and 
supervisors.  

 
 
 
 
 



                                 

 The tenderers shall quote rate/metric tons as per the rate schedule. 
Conditional offers are liable to be rejected. 

 
 Weight indicated in shipping list will be final. For the purpose of 

progressive payment the weight, declared in the drawings / shipping list 
etc., will be taken into account. 

 
 

 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 



                                 

SECTION – VII 

APPENDIX – I   

PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF 
SHORT/DAMAGED NON DELIVERED CONSIGNMENTS DESPATCHED BY ROAD 
 
I. NON DELIVERED CONSIGNMENTS PROCEDURE 
 
 1. Apply for and obtain a certificate of Non-delivery from the Road 

carriers. 
 
 2. File a Notice of claim on the carriers sending the same to their 

registered office by Registered Post A.D. and forwarding a copy to 
their delivery office, immediately or within 6 months from the date of 
Lorry way Bill. 

 
 The following documents should be obtained and submitted to BHEL in 

charge at site. 
 

1. Original and Non-delivery certificates. 
 
2. Copy of claim notice filed on the carriers. 
 
3. Postal acknowledgement card or reply received for the claim notice. 

 
4. If the package originally non-delivered is traced and offered for 

delivery at a later date apply for an obtain open delivery in respect of 
the same before clearance. 

 
II. SHORT DELIVERY 
 
 (Non delivery of a few packages in the consignment) 
 
 PROCEDURE 
 

1. Obtain a certificate of Short Delivery from the Road Carriers. 
 
2. File a notice of claim on the carriers sending the same to their 

Registered Office by Registered post with A.D. and forwarding a copy 
to their delivery office immediately or within 6 months from the date 
of Lorry Way Bill. 

 
 
 
 
 
 



                                 

Documents to be submitted to BHEL Site Engineer 
 

1. Original short delivery certificate. 
 
2. Copy of claim notice filed on the carriers. 

 
3. Postal acknowledgement or reply received, for the claim notice. 

 
4. If the package originally short delivered is traced out and offered for 

delivery at a later date, apply for and obtain open delivery in respect 
of the same before clearance. 

 
III. SHORT/DAMAGE IN PACKAGES DELIVERED FROM THE ROAD 

CARRIERS 
 

1. Apply for and obtain open delivery from the road carriers. 
 
2. If open delivery is refused. 

 
a. Arrange for survey at the carrier’s Godown by a licensed 

insurance surveyor after giving notice in writing. 
 
b. Take delivery under protest in writing against acknowledgement 

or by Registered Post with A.D. 
 
c. Make necessary endorsement regarding the loss/damage on the 

reverse of the consignee copy of the lorry way bill before 
surroundings it to the carriers. 

 
3. File a notice of claim on the carriers sending the same to their 

registered office by Registered Post with A.D. and forwarding a copy 
to the delivery office immediately or within 6 months from the date 
of lorry way bill. 

 
4. Documents to be submitted to BHEL site In charge. 
 

a. Claim Form 
 
b. Insurance Policy / Certificate in Original 
 (If specific document is issued) 
 
c. Original open delivery certificate and report of Insurance survey if 

any conducted to the final destination. 
 

d. Additional documents required in the event of refusal of open 
delivery by the carriers. 

 



                                 

1. Copy of notice given to the carriers advising about the survey at 

their Godown before clearance. 

 

2. Survey report of the licensed insurance surveyor with the 

bill/receipt for payment of survey fee and expenses. 

 

3. Copy of letter of protest extended to the carriers with the postal 

acknowledgement received thereto. 

 

4. Photocopy of the lorry  way bill with the endorsement of the 

discrepancies made thereon. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

SECTION VII             APPENDIX  I  B 
 

PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF 
SHORT/ DAMAGED / NON- DELIVERED CONSIGNMENTS 

  
(RECEIVED BY RAIL) 

  
As regards consignment despatched by Rail, the following steps should be taken:  

  
1. Immediately after R/R is received, the consignee will handover the 

same to the representative of the Railway Authorities and arrange 
to effect delivery of the consignments immediately on their 
receipts. Delay may cause deterioration of goods apart from 
attracting demurrage charges.  

  
2 If cases / packages arrive short or in a damaged condition, or 

show even the slightest sign of having been tampered with, open 
delivery should be insisted upon and a shortage/damage 
certificate extract from a “Open Delivery Book” of the Railways 
obtained. Should the railway refuse the grant open delivery, the 
good should at least be got check weighed against weight given in 
the R/R before taking delivery. If Railways refuse to check 
weightment, delivery shall be taken giving a qualified receipt to 
the Railways and under written protest under intimation to BHEL. 
Authorities at site.   A protest shall also be lodged to the Railways 
on behalf of the consignee against an allowance or on assessment 
of damage, which is considered insufficient by the consignee.  

 
  

3. In case of short delivery and non-delivery immediately notice 
losses shall   be filed with the Railway authorities at places of 
despatch and destination, as also at any intermediate Railway if it 
is different one, under intimation to BHEL Authorities.  

  
4.  BHEL  authorities shall be intimated if goods are not traced and 

delivery not taken within 10 days from the date of R/R, or if goods 
have been taken delivery of under “Open Delivery” as detailed in 
(2) shortage certificate duly obtained from the Railways to enable 
formal claims to be lodged under Section 78 of the Indian 
Railways Act 1980. If the goods are traced and offered for 
delivery at a later date. “Open Delivery” shall be insisted upon and 
shortage / damage certificate obtained as it is possible that the 
goods may have been damaged due to prolonged delay in 
delivery.  

  
5.  All letters to the Railway authorities shall be addressed per 

“Registered Post Acknowledgement Due” and the Postal amt/or 
other  acknowledgement shall be preserved.  



                                 

SECTION – VII 
APPENDIX – II 

 
WEIGHT SCHEDULE 

1 x 500  MW  Kothagudem  stage - VI 

SNo UNIT DESCRIPTION OF SUPPLIES 
WEIGHT IN  
M.TONNES       
( APPROX) 

01 Trichy SG Boiler  components 18200 

02 BAP Ranipet ESP  &  SG  Aux etc.,  7900 

03 Piping Centre  Piping- 
PCP, SG Piping, LP  etc. 2000 

04 Haridwar ST &STG, Aux 2960 

05 Hyderabad Mills, Pumps, TD BFP ,FST Heaters etc., 2400 

06 Bhopal Transformers, SWGRs ,Motors, RE 
joints, Flash tanks etc., 800 

07 EDN Bangalore Panel, Cables etc.,  850 

08 CBU Bangalore Ceramic Insulators, Mill lining 550 

09 PEM / New Delhi BOP , Pumps, Valves, Cables etc., 1000 

10 Jhansi Transformer, Bus ducts etc., 600 

11 SR & Others  T&Ps Consumables,  Furniture  Etc.,  400 

 Total  weight  37660 

   
  
 
 
 
 
 
 
 
  
 



                                 

NOTE  TO WEIGHT SCHEDULE 
 
 
1. The product list and the manufacturing units indicated above are 

indicative for estimation purpose only. The weight mentioned above is 
approximate and liable to vary as per design consideration of the 
manufacturing unit.  

 
2. The Payment will be made at the quoted / accepted rates for the 

tonnage actually handled. 
 

3. Besides the products indicated above there is likelihood of addition of 
any products integral to Boiler, TG and its auxiliaries. Tenderers quoted 
rate shall be applicable for such products also. 

 
4. The weight indicated in the rate schedule (Price Bid) from Sl.No.3, 6 to 

8  is not covered in the above weight schedule.  
 

5. The product list and the manufacturing units indicated above are 
indicative for estimation purpose only.  The weight mentioned above is 
approximate and liable to vary as per design consideration.  The quoted 
rate shall be applicable for such products also . 

 
6. The payment will be made to the tonnage actually handled.  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

SECTION – VII    
 APPENDIX – III 

MAJOR ODC CONSIGNMENTS  

S.No   DESCRIPTION SIZE IN  mm 
WEIGHT 
OF EACH 

(MT) 

01 Boiler Drum  ID 1778 x 25000 L 
T 195 / 165 240 

02 Bottom Ring Header  OD 914 x 20000L 
T 90 48 

03 Ceiling Beam Structure  1500 W x 3800H x 32000L 125 

04 Burner Wind  Box  820 W x 16000L 25 

05 ID  Fan Motor  25 

06 APH Centre Section ( CE) 3230 x 2005 x 12160 33.5 

07 APH Centre Section ( HE) 3230 x 2005 x 12346 33.5 

08 Front Water Box ( Gen Side) 7645 x 4460 x 2640 32.6 

09 Front Water Box ( Tur.  Side) 7645 x 4460 x 2640 32.6 

10 Rear Water Box (Gen Side) 6655 x 4460x2495 21.5 

11 Rear Water Box (Tur.  Side) 6655 x 4460x2495 21.5 

12. HP Turbine  5660 x 3100 x 2880 86.5 

13 IP Rotor   6650 x 2700 x 2600 27.4 

14 IP outer casing V / H 3610 x 5400 x 2600 26 

15 IP outer casing L / H 3610 x 5400 x 2600 26 

16 LP Rotor 8735x3800x41700 89.8 

17 Longitudinal Girder Right 8200 x 1680 x 1950 21.4 

18 Longitudinal Girder Left 8200 x 1680 x 1950 21.4 

19 LPC inner – outer upper half  8640 x 3630 x 2500 42 

20 LPC inner – casing assembly   
( LH) 9100 x 3890 x 3180 53 



                                 

S.No   DESCRIPTION SIZE IN  mm 
WEIGHT 
OF EACH 

(MT) 

21 IV & CV casing with valve 5040 x 4690 x 2770 33.2 

22 ESV & CV casing with valve  3600 x 3190 x 2500 23 

23 TG Rotor 14000 x 1850 x 1750 73.1 

24 End shield lower half ( TE) 6200 x 2350 x 2670 31.1 

25 End shield upper  half ( TE) 6125 x 2050 x 2650 28.3 

26 B’less exciter set  5750 X 2350 X 3400 32.9 

27 Mill  base assembly 2871 x 3670 x 4242 57 

28 Generator Transformer  4800 X 3700 X 4050 150 

29 Station Transformer 6700 X 3200 X 4100 90 

30 Unit Aux Transformer  5500 x 2800 x 3600 55 

31 ID Fan Motor  4860 x 4330 x 3700 31 

32 BFP Motor 5000 x 5200 x 3300 25 

33 Power Transformer-15 MVA 3500 x 2000 x 2800 32 

34 Power Transformer-7.5 MVA 2400 x 1500 x 2900 19 

35 Power Transformer-16 MVA 3200 x 1800 x 3100 36 

36 Power Transformer-7.5 MVA 2600 x 1600 x 2700 25 

37 BFP Drive Turbine  56 

38 HP Heater 5A  45 

39 HP Heater 5B  45 

40 HP Heater 6A  58 

41 HP Heater 6B  58 

42 LP Heater 2  26 



                                 

S.No   DESCRIPTION SIZE IN  mm 
WEIGHT 
OF EACH 

(MT) 

43 LP Heater 3  21 

Deaerator Storage Tank 

Left hand section   29.9 

Middle Section  24.6 
44 

Right hand section  29.9 

45 Deaerator Header   34.2 

 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

SECTION VII 

APPENDIX – IV 

DECLARATION SHEET 

 

I,    hereby certify 

that, all the information and data furnished by me with regard to this Tender 

Specification No.BHEL:PSSR:SCT:1241 are true and complete to the best of my 

knowledge. I have gone through the specifications, conditions, stipulations in 

detail and agree to comply which the requirements and intent specifications. 

 

I further certify that I am duly authorized representative of the under 

mentioned tenderer and a valid power of Attorney to this effect is also 

enclosed. 

 
 
 
 
 

 
TENDERER’S NAME & ADDRESS 
 
 
 
 
 
 
AUTHORISED REPRESENTATIVE’S 
SIGNATURE WITH NAME & ADDRESS 

 
 
 
 
 
 
 
 
 
 

 



                                 

SECTION VII 

APPENDIX – V 

TENDER SPECIFICATION NO BHEL:PSSR:SCT:1241 

CERTIFICATE OF DECLARATION FOR CONFIRMING 
KNOWLEDGE ON SITE CONDITIONS 

 
 

 
We, 

hereby declare and confirm that we have visited the project site under subject, 

namely and acquired full knowledge and information about the site conditions. 

We further confirm that the above information is true and correct and we will 

not raise any claim of any nature due to lack of knowledge of site conditions. 

   
 
 
 
TENDERER’S NAME AND ADDRESS 
 
 
 
Place: 
 
Date : 

SIGNATURE OF AUTHORISED 
REPRESENTATIVE WITH NAME & ADDRESS: 

 
OFFICE SEAL 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 
 

 

 
 

 
Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

 

SECTION VII 

APPENDIX - VI 

CHECK LIST 

TENDER SPECTFICATION NO: BHEL: PSSR : SCT : 1241 

 
Tenderers are required to fill in the following details: 
 
 
1. a) Name of the Tenderer with address : YES/NO 
 
 b) Telegraphic/Telex address : YES/NO 
 
 c) Phone (Office/Residence) : YES/NO 
 

d) Management Structure of firm (Pvt. 
Ltd/Public Ltd./Partnership/Sole 
Proprietorship) Documentary proof 
For the same enclosed) : YES/NO 

 
2. Whether EMD submitted as per 
 Tender specifications terms and : YES/NO 
 Conditions 
 
3. Validity of offer (offer shall be 
 kept open for acceptance for : YES/NO 
 minimum six months) 
 
4. Whether tenderer visited the 
 erection site and acquainted with : YES/NO 
 the site conditions before quoting 
 
 
 

SIGNATURE OF THE  TENDERER 
 

 
 

 
 
 
 



                                 

 
 
5. Whether the following details are : YES/NO 
 furnished 
 
 a) Previous Experience : YES/NO 
 
 b) Present assignments : YES/NO 
 
 c) organization chart of the : YES/NO 
  company 
 
 d) Company financial status : YES/NO 
 
 e) Incase of company, proof of 
  Registration of the company : YES/NO 
 
 f) Memorandum & Articles of  
  Association of company/copy of 
  Partnership deed : YES/NO 
 

g) Profit & Loss account for the 
Last 3 years : YES/NO 

 
h) Audited Balance sheet for the  

Last 3 years : YES/NO 
 

i) Income Tax clearance certificate 
(latest) : YES/NO 

 
j) Solvency Certificate from a  

Nationalised Bank : YES/NO 
 

k) Power of Attorney of the person 
Signing the tender duly attested 
By a Notary Public : YES/NO 

 
l) Manpower organization chart 

With deployment plan at site 
For posting of Engineers/super 
Visitors and workers/labourers : YES/NO 
For satisfactory completion of 
Work under this specification 
 
 

SIGNATURE OF THE  TENDERER 
 

 
 
 
 
 



                                 

 
 
6. Whether the Tenderer is conversant 
 with local labour laws & conditions : YES/NO 
 
7. Whether the tenderer is aware of 
 all safety rules and codes : YES/NO 
 
8. Whether the Declaration sheet (as 
 per appendix enclosed : YES/NO 
 
9. Time required for mobilization of 
 of site organization and start of work : YES/NO 
 
10. Whether list of tools and Plants 
 available with the contractor and 
 proposed to be deployed for this 
 work enclosed : YES/NO 
 
11. Whether all the Pages are read 
 understood and signed. : YES/NO 
 
12. Deviations, if any Pointed out : 
 
13. Whether PF exemption No. is 
 allotted by RPFC of your area if 
 so, indicate number : YES/NO 
 
 
 
 
 

SIGNATURE OF THE TENDERER 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



                                 

 

 
TENDER SPECIFICATION 

    BHEL:PSSR:SCT: 1241 

FOR 

 
Receipt, Unloading at Site Stores / Storage 

Yard, Verification, Stacking and Preservation 

of Materials / Components for 1 X 500 MW set 

 
at 
 

  KOTHAGUDEM    THERMAL  POWER  STATION 
 STAGE –VI,1 X 500 MW 

KHAMMAM DISTRICT ,ANDHRA PREDESH . 
 

 

PART – II    PRICE   BID 
 
 
 

BOOK NO : 

 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector – Southern Region 
690, Anna Salai, Nandanam,  Chennai – 600 035. 

 
 
 

 
 
 

 



                                 

 

 
 

 
Bharat Heavy Electricals Limited 
(A Govt. of India Undertaking) 
Power Sector – Southern Region 
EVR Periyar Building 
690 , Anna Salai, Nandanam,  Chennai – 600 035. 

 
    

TENDER SPECIFICATION NO:BHEL:PSSR:SCT:1241 
 

 
NAME OF WORK 
 

 Receipt, Unloading at Site Stores / Storage Yard, 
Verification, Stacking  and  Preservation  of  
Materials / Components for 1 x500 MW set at 
Kothagudem Thermal Power Station, Stage – VI 
,Khammam district , Andhra Pradesh . 

 
 

(PRICE BID) 
 

PART II 
 

 
Issued to 
M/s. 

 
 

 

 
 
 

                                                                              For and on behalf of 
                                                BHARAT HEAVY ELECTRICALS LIMITED 
 
 
 

                                            Additional General Manager/Contracts 
 

 
(This tender document is not transferable) 

 
 

Place:  Chennai-600 035. 
Date: 



             

SECTION VII – APPENDIX – VII 

Kothagudem  Thermal Power Stationt 1 x 500 MW -   RATE SCHEDULE FOR MATERIAL HANDLING   

BHEL:PSSR:SCT:1241 

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

1. Receipt / taking delivery/ unloading, transporting, 
handling, unloading at stores/storage area and stacking 
including supply of sleepers, wooden logs, concrete 
Blocks etc, as required and handling of such supports for 
raising, unpacking and handling of components for 
verification purpose and check measurements, repacking 
and stacking including all loading, unloading and 
handling operations using your own cranes, 
tractor/carriers, lifting and handling equipments, tools, 
tackles, storing and handing over thereof all materials / 
components auxiliaries received from various 
manufacturing units and their sub vendors and suppliers, 
as per the specification and BHEL Engineers 
instructions. The scope includes handling of certain 
consumables such as lubricants, electrodes, paints 
chemicals etc supplied by units or any other agencies as 
part of supply items, and also to arrange required 
computer and accessories including required operators 
as detailed in the Tender Specification. 

   



             

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 
 

a) 

 
For consignments received in Trucks/ Trailors through 
road 
 

36325  MT   

 
 

2. 

Receipt, unloading, unpacking, verification and stacking 
of the following equipments from Trucks / Trailors  
received, with your own cranes and other unloading 
equipments like jacks, winches, slings and sleepers etc. 

   

 
   a.  Boiler Drum                                                -   1 NO 240  MT 

 
 
 
 

 

 

  b.   H.P  Module                                              -   1 NO 90 MT 

 
 
 

 

 
 

 

c. L.P. Rotor                                                       -   1 NO 90 MT   



             

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 

d. 207 MVA  1 Phase – Generator Transformer 3 Nos  
-( 175 MT  Each ) 525 MT   

 

e. Station Transformer                                           - 1 NO 90 MT   

 
 

3. 
Receipt, Unloading, Unpacking, Verification and Stacking 
in Stores / Storage yard of certain materials such as 
office furniture, T & P and other non-erectable materials 
received from other sites, with your own cranes and 
other unloading equipments. 
 

400  MT   

4 Clearance and  taking delivery  from Railway stations 
situated in  the  following places, based  on RR and 
arrange  for  transportation to  site, unloading  and  
stacking handing  over  to  BHEL  stores, with  
contractors  own T & Ps. 
 

   

  
a.   From  Badrachalam Railway Station  to  site stores – 
(Approximate  distance 20 Km ) 
 
 

100  MT   



             

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

5 

 
Clearance and taking delivery from transport or Godown 
situated at the following places based on LWB/PWB and 
arrange for transportation to site, unloading, stacking and 
handing over to BHEL stores, with your own cranes and 
other T & P’s 
 

   

 

 
 
a.  From   Kothagudem  – ( Approximate distance 20 Km)
 
 

200 MT   

 
6. 

 
Shifting of materials already stored and Restacking at 
storage yard / stores including all loading, transporting 
and handling within the storage premises as per the 
instructions of BHEL, with your own cranes and other  
T & P’s. 
 

1000 MT   

 
7. 

 
For providing services for preservation painting of Boiler, 
T.G. and all other Erection components at storage 
yard/stores including supply of all consumables 
excepting all preservative paints,  complete cleaning and 
painting of one coat of preservative paint/compound as 
per BHEL Engineer instructions and specifications using 
your own Crane, Fork lift or any other handling 
equipments, with your own operators. 

7000 MT   



             

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 
The preservative consumables such  as  paints , thinner, 
Grease etc., will  be  provided by  BHEL, free of  cost. ( 
Brushes  and   other  accessories  for  painting  and  
greasing will  be  contractors scope ) 
Approximate tonnage  for  preservation  

8 
Packing  and loading  of  materials  on  trucks / trailors  
using contractors  own crane  and T & P ‘s  at  site for 
transporting  from  site  to  other places 

300 MT   

 
TOTAL CONTRACT VALUE    Rs. ………………………………………… 
(In words Rs. ……………………………………………………………………………….) 
 
 
 

SIGNATURE OF THE TENDERER 



                                 
 
 
NOTE TO RATE SCHEDULE : 
 
 

1. The quantity mentioned in column 3 is approximate and are liable for 
variation. Payment shall be made for the actual Quantity handled, at 
the actual tonnage rate accepted. 

 
2. No revision in rate will be entertained for variation in quantity or size of 

major components or quantum of work in different categories. 
 

3. For the purpose of payment gross weight indicated in LWB/PWB will 
be taken into account for calculating the tonnage handled. 

 
4. The rates quoted/accepted for above items shall be operated 

according to site conditions / requirement. The items indicated from 
Sl.No.3 , Sl.No.6 to 8 may be operated either partial or full or totally Nil. 
The bidders to take note these aspects and quote accordingly. 

 
5. The tenderer shall have to assess the correct distance before quoting 

wherever distance are indicated, as the distance indicated are only 
approximate. 

 
6. Sleepers, wooden Blocks / logs and concrete blocks required for 

raising height of components for stacking are to be arranged by the 
contractor at his cost. 

 
7. Tenderers are requested to quote their rates, only in the price bid  (part 

II) provided by BHEL. Quoting of rates in any other form / formats will 
not be entertained. 

 
 

 
 
 

SIGNATURE OF THE TENDERER 


