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BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector, Southern Region 
474, Anna Salai, Nandanam, Chennai – 35 

 
 

Tender Specification No. BHEL:PSSR:SCT: 1251 
 
 
Messrs        Date:   
 
 
 
 
Dear Sir, 
 
 
 

             SUB:     Receipt, Unloading at Site Stores / Storage Yard, Verification, 

Stacking  and  Preservation   of  Materials / Components for 

Unit 5  of  1 X 210 MW set, Stage – III at Rayalaseema 

Thermal Power Project (Muddanur) V.V. Reddy Nagar, 

Kalamalla Post, Cuddapah District,  Andhra Pradesh. 

           
 

 

 
Please find enclosed one set of non-transferable tender documents 

containing  55  pages along with general conditions of contract Booklet for 
the above work. 
 
 

You are requested to go through the tender documents, GCC Booklet 
and offer your most competetitive rate and submit the tender documents 
duly filled in as per procedure indicated in the tender   specification along 
with requisite EMD of Rs.1,50,000/-(Rupees One lakh and fifty 
thousand only) in the form Demand Draft drawn in favour of M/s.Bharat 
Heavy Electrical Limited Chennai - 35. Bids with Deviations from the tender 
conditions will be rejected. 

 
 

 
 
 

 



A SEPARATE LETTER SHALL BE FURNISHED INDICATING THAT THERE 

ARE NO DEVIATIONS FROM THE TENDER CONDITIONS (As in Page 8.) 

 

The completed quotations shall reach the office of the under signed 
on or before 7.09.2007  at 15.00 Hrs. The Technical bids, will be opened 
on the same day at 15.30 hrs. We shall separately intimate the date for 
opening the price bids only to those parties who are technically Qualified.  
You are requested to depute your authorized representative at the time of 
opening. 

 
ANY REVISION OF RATES / PRICES WHAT SO EVER 
AFTER THE TIME AND DATE MENTIONED IN TENDER 
SPECIFICATION FOR SUBMISSION OF COMPLETED 
QUOTATIONS SHALL NOT BE ENTERTAINED UNLESS 
CALLED FOR SPECIFICALLY BY BHEL. 

 

Kindly acknowledge the receipt of the tender documents and confirm 

your participation. 

 

Kindly note that BHEL reserves the right to reject any or all tenders 

without assigning any reason. 

 

Thanking you, 

          Yours faithfully, 
            For and on behalf of 
                                           BHARAT HEAVY ELECTRICALS LIMITED 

 

       ADDITIONAL  GENERAL MANAGER / CONTRACTS 

This Tender document is not transferable. 

Place : Chennai -35 
 
Encl: One set of Tender documents along with GCC Booklet. 

 
 

 
 
 
 
 



 
 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India undertaking) 

Power Sector :  Southern Region 
690, Anna Salai, Nandanam, Chennai – 600 035. 

 
SPECIAL INSTRUCTIONS TO BIDDERS 

 
The Bidder must submit their bids as requested in a sealed cover 

prominently superscribing the Tender Specification number, due date and time of 
submission as mentioned in the  TENDER NOTICE. 

 
The following information shall be furnished by the Bidder along with their 

offer (Technical Bid cover) 
 
01. Details of previous experience during the last seven years indicating contract 

value,  duration, completion period and present engagement as per G.C.C. 
 
02. Organisation structure of the Company as per GCC. 
 
03. Financial status of the firm enclosing balance sheet and profit and loss account 

for the past 3 years and certificate from the Company’s Banker as per G.C.C 
 
04. Turnover of the Company in last 3 Financial years pertaining to this scope of 

work only. 
 

05. Latest Income Tax clearance certificate. 
 
06. BIO DATA of key personnel presently in the Roles of the company and proposed 

site organization for carrying out the work including deployment of Engineers 
and Supervisors. 

 
07. Declaration sheets as per Appendix of Tender Specification. 
 
08. Checklist and Schedule of General particulars as per Appendix in GCC. 
 
09. T & P owned/deployment details as per G.C.C. 
 
10. Technical manpower deployment details as per G.C.C 
 
11. Other relevant details as per GCC and checklist. 
 
12. These terms and conditions will be read and construed along with General 

Conditions of contract and incase of any conflict or inconsistency between the 
General conditions and the Terms and conditions of the tender specification, the 
provisions contained in the Term and conditions (NIT, Rate Schedule, Common 
conditions, Special Conditions including Appendices) shall prevail.  

 



 
 
 
13. THE BIDDERS ARE REQUESTED TO FURNISH THE DOCUMENTS LIKE COPIES 

OF LOI’S, WORK ORDER’S ETC PERTAINING TO THE EXPERIENCE INDICATED 
IN QUALIFYING REQUIREMENTS, AS GIVEN BELOW. 

 
 

14. QUALIFICATION REQUIREMENT 
 

a) The bidders should have executed material handling works  in 
the last seven years  for a  110 MW  or  Higher  capacity  
thermal power station  or  major  oil  refinery / large cement 
plant / steel plant with a  mimimum  of 10000MT  Material  
handling  in two  years.  

 
b)   The bidders should have a minimum average financial turn over of             
       Rs.16 Lakhs per year in the preceding three years ending 2005-     
        2006.  

 
        The  Bidder  must  have  earned  profit  in  any  one  of  the  last          
       three  financial  years ending  31.03.2006  and should have positive net  
       worth as  on  31.03.2006. 
 

         Bidder should  submit audited balance sheet  and  profit & loss account      
         of  the  company  for  last  three  years  ending  31.03.2006  in support     
         of above  requirement. 

 
c) Notwithstanding the above, BHEL reserves the right to reject any Tender  
       or all the Tenders for reasons whatsoever beyond our control and the     
       decision of BHEL is final.      

 
    LD / Penalty shall be leviable as per the applicable clauses of GCC. 
 

15. A DECLARATION SHEET INDICATING THAT THERE IS NO DEVIATION IN 
TENDER DOCUMENTS (AS IN PAGE 8) IS TO BE FURNISHED  TENDERERS MAY 
FURTHER NOTE THAT THIS DECLARATION IS A PREREQUISITE FOR BHEL TO 
CONSIDER THEIR BIDS. BIDS SUBMITTED WITHOUT “NO DEVIATION 
DECLARATION” WILL BE REJECTED BY BHEL. 

 
16. SAFETY PLAN 
 
 Bidder may further note that the submission of safety plan is a prerequisite for 

BHEL to consider their bids. 
 
 

 

 
 



 
 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India undertaking) 

Power Sector :  Southern Region 
690, Anna Salai, Nandanam, Chennai – 600 035. 

 
PROCEDURE FOR SUBMISSION OF SEALED BIDS 

 
The Tenderers must submit their bids as required in two parts in separate sealed 

covers prominently superscribed as Part I “Technical Bid” and Part II “Price Bid” and also 
indicating on each of the covers the tender specification number and due date and time as 
mentioned in the Tender Notice. 

 
Part I (Technical Bid) Cover I 
 

Excepting Rate Schedule, all other schedules, data sheets and details called for in 
the specification shall be enclosed, in part I Technical Bid only. 

 
Part II (Price Bid) Cover II 
 

All indications of price shall be given in this part II Price Bid. 
 

Tenderers are requested to quote their rates, only in the price bid (part II) provided by 
BHEL. Quoting of rates in any other form / formats will not be entertained. 

 
These two separate cover I & II (Part I and Part II) shall together be enclosed in a 

third envelope (Cover III) along with requisite EMD as indicated and this sealed cover shall be 
superscribed and submitted to Senior Deputy General Manager/Contracts at the above 
mentioned address before the due date as indicated. The Tenderers will  be intimated 
separately in case any clarifications are required. 

 

NOTE: 
 

Tenderers are issued with 2 Nos. of Technical Bids, 2 Nos. of Price Bids and 2 Nos. 
of GCC booklet., out of which one set of each document shall be retained by them for their 
reference. Balance one set shall be submitted along with their offer as per procedure indicated 
above. 
 
EMD amount for this Tender is Rs.1,50,000/- (Rupees One Lakh and fifty thousand 
only). This EMD amount shall be submitted in the form demand draft only drawn in favour of 
M/s. Bharat Heavy Electricals Limited, Chennai – 35.  
 
EMD amount in the form of Bank Guarantee / fixed deposit receipt or in any other form will not 
be Accepted. 

 
ANY REVISION OF RATES / PRICES WHAT SO EVER AFTER THE TIME 
AND DATE MENTIONED IN TENDER SPECIFICATION FOR 
SUBMISSION OF COMPLETED QUOTATIONS SHALL NOT BE 
ENTERTAINED UNLESS CALLED FOR SPECIFICALLY BY BHEL. 

 
 

Additional  General Manager/Contracts. 



 
 
 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector, Southern Region 
690, Anna Salai, Nandanam, Chennai – 35 

 
 

TENDER NOTICE 
 
Sealed Tenders are invited from reputed contractors with sufficient 

previous experience in the under mentioned similar nature of work: 
 

 
Tender Specification No. BHEL:PSSR:SCT:  1251 

 
 
  Description            EMD 
 
 

Receipt, Unloading at Site Stores / Storage Yard, 

Verification, Stacking and Preservation of 

Materials / Components for Unit 5 of 1 X 210 MW 

set, Stage – III at Rayalaseema Thermal Power 

Project (Muddanur) V.V. Reddy Nagar, Kalamalla 

Post, Cuddapah District, Andhra Pradesh 
 

                
Cost of Tender Documents  :   Rs.1040/- 
(Including all Taxes) 
 
Sale Starts on : 18.08.2007 
 
Sale closes on  : 05.9.2007 
 
Due date and Time for 
Submission : 07.09.2007  15.00 Hrs. 
 
Date and time for opening  
Of Technical Bids : 07.09.2007  15.30 Hrs. 

 
 
 
 
 

 Rs.1,50,000/-         
(Rupees One     
Lakh and fifty 
thousand only)



 
 

 QUALIFICATION REQUIREMENT 
 

a) The bidders should have executed material handling works in  the  last 
seven  years  for  a  110 MW  or  higher capacity  thermal power station  
or  major  oil  refinery / large cement  plant / steel  plant  with  a  
minimum  of  10000 MT  material  handling  in  two  years. 

 
b) The bidders should have a minimum average financial turn over of       

Rs.16 Lakhs per year in the preceding three years ending 2005–2006. 
 

     The  Bidder  must  have  earned  profit  in  any  one  of  the  last            
     three  financial  years ending  31.03.2006  and should have positive net  
     worth as  on  31.03.2006. 
 
     Bidder should  submit audited balance sheet  and  profit & loss account   
     of  the  company  for  last  three  years  ending  31.03.2006  in  support   
     of  above  requirement. 
 
c) Notwithstanding the above, BHEL reserves the right to reject any Tender 

or all the Tenders for reasons whatsoever beyond our control and the 
decision of BHEL is final.      

 
LD / Penalty shall be leviable as per the applicable clauses of GCC. 

 

Interested parties can get the Tender documents from the office of the 
Additional General Manager / Contracts on all working days by remitting the cost 
of tender documents either by Cash or A/c Payee Demand Draft drawn in favour 
of M/s. Bharat Heavy Electricals Limited, Chennai – 600 035. Money 
order, Cheques and Postal Orders will not be accepted. 
 
 
The Bharat Heavy Electricals Limited takes no responsibility for any delay, loss or 
non-receipt of tender documents sent by post and also reserves the right to 
reject any or all the tender without assigning any reason therefor. TENDER NOT 
ACCOMPANIED BY THE PRESCRIBED EARNEST MONEY DEPOSIT ARE LIABLE TO 
BE SUMMARILY REJECTED. 
 
 
 
 

 
ADDITIONAL  GENERAL MANAGER/CONTRACTS 

 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 

TENDER SPECIFICATION : BHEL:PSSR:SCT:1251 

 

CERTIFICATE FOR NO DEVIATION 

 

I,_________________________________________________    Of                      

M/s___________________________________________________ 

hereby certify that there is no deviation from the Tender conditions either 

technical or commercial and I am agreeing to all the terms and conditions 

mentioned in the Tender Specification. 

 
 
 
 
 

SIGNATURE OF THE TENDERER 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 

 
 
 

OFFER OF CONTRACTOR 
 
 

 
Additional  General Manager/Contracts 
Bharat Heavy Electricals Limited, 
Power Sector : Southern Region 
690, Anna Salai, 
Nandanam, 
Chennai – 600 035. 
 

 
        Sir, 
 
 

I / We hereby offer to carry out the work detailed in Tender 

Specification No.BHEL:PSSR:SCT:1251 issued by Bharat Heavy 

Electricals Limited, Power Sector : Southern Region, in accordance with 

the terms and conditions thereof. 

 

I / We have carefully perused the following documents connected 

with the above work and agree to abide by the same.  

 
1. Instructions to Tenderer 

2. General Conditions of Contract 

3. Special conditions of Contract 

4. Other Section, Appendices and Schedules 

 

 
 
 
 
 
 
 



 
 
 

 

 

 

 

 

I/We have deposited/forwarded herewith the Earnest Money Deposit / a 

sum of Rs.1,50,000/- (Rupees One Lakh fifty thousand only) vide             

DD.No.                        . Dt.                   which shall be refunded should our 

offer not be accepted. Should our offer be accepted, I / We further agree to 

deposit such additional sum which along with the sum of Rs.1,50,000/-            

( Rupees   One Lakh Fifty Thousand only) mentioned above, to make up the 

Security Deposit for the work as provided for  in the Tender Specification within 

the stipulated time as may be indicated by BHEL, Power Sector : Southern 

Region, Chennai – 600 035. 

 

I /  We further agree to execute all the works referred to in the said 

documents upon the terms and conditions obtained or referred to therein and as 

detailed in the appendices annexed thereto. 

 

 
 

DATE: CONTRACTOR: 

PLACE: ADDRESS: 

 
 
Witness with their address 
 
 
 
 
Signature Name Address 
 
 
 
 



 
 
 

 
 

 
 

PROJECT INFORMATION 
 
 
1.0 GENERAL   : Project Information 
 
1.1 Authority   : APGENCO 
 
1.2 Name of Project  : Rayalaseema Thermal Power Project 
      St.III (1 x 210 MW Units), Muddanur 
 
2.0 SITE LOCATION  : V.V.Reddy Nagar 
      Kalamalla Post, Cuddapah Dist 
      AP, PIN 516 312 STD : 08563 
 
2.1 Nearest Town  : Prodattur (STD – 08564) 
 
3.0 SITE CONDITIONS 

 
3.1 Climate   : Tropical – Hot – Humid 
 
3.2 Altitude   : 190 Metres above mean sea level 
 
4.0 AMBIENT TEMPERATURES (DRY BULB) 
 
4.1 Daily Minimum (Mean)  : 19.1 Deg C 
 
4.2 Daily Maximum (Mean)  : 40.3 Deg C 

 
4.3 Design ambient temperature 

For continuous rating of meter : 50.0 Deg C 
 

5.0 RELATIVE HUMIDITY 
 
5.1 Maximum during monsoon 
 (June to October)   : 49 to 74% 
 
5.2 Humidity during summer  : 35 to 60% 
 (March to June)   
 
5.3 Humidity during winter  : 55 to 70% 
 (November to March)  

 



 
 
 
 
 
 
 
 
 
6.0 RAINFALL 
 
6.1 Maximum per annum  : 1273.6 mm 
 
6.2 Average per annum   : 742.8 mm  
 
6.3 Tropical Monsoon   : June to October 
 
7.0 WIND VELOCITY & PRESSURE 
 
7.1 Maximum Wind velocity  : 175 KMPH 
 
7.2 Basic Design wind Pressure : Upto 30 M height : 200 kg / n2 
 
8.0 SEISMIC FACTORS  
 
8.1 Horizontal seismic co-  

Efficient    : As per latest ISS : 1893 
 

8.2 Vertical seismic co-Efficient : :         As per latest ISS : 1893 
 
9.0 Longtitude     : 18 Deg 28’ East 
 
 Latitude    : 14 Deg 42’ 3” North 
 
10.0 Nearest Aerodrome   : Hyderabad / Bangalore – 300 kms 
 
11.0 Nearest Railway Station   : Muddanur on Madras –  
       Bombay Railway line 

 
 

  
 
 

 
 
 
 
 
 



 
 
 
 
 

 
SECTION III 

 
COMMON CONDITIONS OF CONTRACT  

 
1.0 SCOPE OF WORK 
 
 Providing manpower, tools and plants, materials, handling equipments 

and consumables, supervision and execution of material handling work 
which includes unloading of components at stores / storage yard 
verifying and stacking in the project area. 

  
 Transportation of certain materials from Godown of Transport carriers, 

unloading, verification of components which includes unpacking of 
cases / crates, repacking after verification, preservation, stacking of all 
the components at stores / storage space, shifting of materials from 
one location to another location with in storage area and wherever 
required keeping the materials / components by raising height. 

  
 From the area/delivery points of all materials/components pertaining to 

generating units, auxiliaries, piping, miscellaneous plants and 
equipments, panels, cables and other electrical equipments, oil drums, 
tools, plants or any other items and equipments meant for erection, 
commissioning, and office equipment / furnitures and miscellaneous 
items, contractor to use his own cranes, tractor/trailers, trucks, lorries, 
slings, jacks, lifting tackles and any other equipments for this job. 
Handling of equipments for verification of components including 
opening of cases / crates / boxes and repacking / stacking after 
verification shall also be the responsibility of the contractor. 
Compliance with statutory obligations as well as any other 
requirements/provisions with respect to contractor’s manpower, 
equipment including insurance, medical facilities, minimum wages, 
safety requirements, accommodations etc., to be the responsibility of 
the contractor. 

 
 THE CONTRACTOR SHALL STRICTLY ABIDE BY THE STATE AND 

CENTRAL LAWS, STATUTORY RULES, REGULATIONS ETC. AS 
INDICATED IN GCC BOOKLET. IN ADDITION THE CONTRACTOR 
SHALL HAVE TO COMPLY WITH PROFESSIONAL TAX SERVICE TAX 
AND PF/ LABOUR LICENCE REGULATIONS FOR ALL HIS EMPLOYEES / 
WORKMAN AS PER THE LOCAL AUTHORITIES/GOVERNING BODIES 
INSTRUCTIONS. 

 
 



 
 
 
 
2. FACILITIES TO BE PROVIDED BY BHEL: 
 
 Open space for contractor’s office and stores will be made available by 

BHEL free of cost. 
 
 Electricity will be provided at one point on free of charge for 

construction purpose only. Further distribution shall be arranged by 
the contractor at his cost. 

 
 Water will be arranged by the contractor at his cost for execution of 

contractual obligations as well as drinking/General use. 
 
3. FACILITIES TO BE PROVIDED BY THE CONTRACTOR 

 
i. The contractor shall be responsible to provide all necessary 

facilities like residential accommodation, transport, distribution 
of water and power, medical insurance etc. as required under 
the various labour laws and other statutory rules and 
regulations as applicable at site for their staff, labour. 

 
ii. Contractor has to make his own arrangements for his labour 

tenements. 
 
iii  The contractor will make his own arrangement for his 

communication needs at his site office. 
 

iv Contractor shall deploy labour at site strictly in accordance with 
the  guidelines approved by our Customer. 

 
v     For movement of cranes, tractor, trailers, if sleeper / plates are 

required, the same shall be arranged by contractor at his own 
cost. 

 
vi. Apart from manpower required to execute the contract 

successfully the following minimum manpower shall be arranged 
with in the quoted rate of the contract. 

 
4. Well trained/qualified store keepers(min 3 Nos)  who are computer litrate 

with suitable assistance and min 2Nos of Engineers/Supervisors for 
organizing and executing material handling functions like receipt, 
unloading in specified area, verification & stacking, preservation as per the 
guide lines of BHEL, issues to BHEL sub- contractors on BHEL 
authorisation, data entering and maintaining receipt & store records both 
in ledgers and in computers, reporting of shortage/damages, preparing 
insurance claims etc., 



 
 

One  No  of Personal computers, with printers of minimum 128 MB 
RAM and 40 GB Hard disc space having MS office software and 
required trained Computer operators are to be arranged  by the 
contractor at his cost for  storing of  data on material receipt  and  
issue 
 
The Contractor has to note the above aspects and Quote 
accordingly. 

 
5.0 TOOLS, TACKLES AND CONSUMABLES 
 
 The contractor shall arrange all Tools and Plants including Cranes / 

Tractors /  Trailors / Trucks etc. at his own cost.  
 
 Tenderers have to furnish a list of Tools and Plants including cranes, 

Tractor / Trailors etc. which they propose to deploy for this work. 
  
 Additional cranes, if required  have to be mobilized by the contractor. 
 
 The contractor at his cost shall arrange crane operator, diesel, petrol 

and other consumables required for the tools and plants, equipments 
etc. Preventive and routine maintenance of tools and plants are also to 
be arranged by the contractor at his cost without any delay. 

 
 For unloading of heavier components / equipments like HP steam 

Turbine, LP Turbine & Boiler Drum, etc., the contractor has to make 
his own arrangements at his cost. BHEL will not provide any crane /          
T & P’s for unloading the above heavier consignment. 

 

                         IMPORTANT NOTE 
 

BHEL  RECOMMENDS THE FOLLOWING MINIMUM  T & P  TO BE 
ARRANGED BY THE CONTRACTOR AT THEIR COST. 

 

75 T CRAWLER CRANE 1 NO 

8 T MOBILE CRANE 1 NO 
20 T TRACTOR TRAILOR 1 NO 

 
 In case  of  delay  in  unloading / fail  to  unload  the  equipment  

immediately,BHEL  reserve  the  right  to  unload the  equipments 
/ components  thro’  other  agencies.The consequential  cost  of  
the  such   work  will  be  deducted  from  the  contractor’s 
running  bill / levied  from  contractor. 

 



 
6.0 RESPONSIBILITIES OF THE CONTRACTOR 
 
 1. Contractor shall be responsible for examining all the shipment 

and notify BHEL Engineer immediately if any damage, shortage, 
discrepancy etc., for the purpose of engineer’s information. The 
contractor shall submit a report every week detailing in this 
regard. 

  
 2. For timely completion of the job, the contractor may have to work 

in one or more shifts. He will not be eligible for any extra charges 
on this account. 

 
7.0 WORK SAFETY REGULATIONS 
 
 1. The contractor shall ensure the safety of all the workmen, 

materials, and equipment either belonging to him or to others 
working at site. 

 
 2. The contractor will notify the Engineer of his intention to bring on 

to site any equipment or any container, with liquid or gaseous 
Fuel or other substances which may create hazard. The  Engineer 
shall have the right to prescribe the conditions under which the 
equipments or container may be handled and used during the 
performance of the work and the contractor shall strictly adhere 
to such instructions. The Engineer shall have the right to inspect 
any construction plant and to forbid its use, if in his opinion, it is 
unsafe. No claim due to such prohibition shall be entertained by 
BHEL. 

 
 3. Where it is necessary to provide and/or store petroleum products 

or petroleum mixtures and explosives, the contractor shall be 
responsible for carrying out such provision and/or storage in 
accordance with the rules and regulations laid down in petroleum 
act 1934. Explosive Act 1948 and Petroleum and Carbide of 
Calcium Manual published by the Chief Inspector of Explosive of 
India. All such storage shall have prior approvals of the Engineer. 
In case any approvals are necessary from the Chief Inspector of 
Explosives or any statutory authorities, the contractor shall be 
responsible for obtaining the same. 

 
8.0 INSURANCE 
 
 The contractor shall take suitable, insurance policies to cover his 

workers under Workmen’s Compensation Act to cover risks of his 
staff/Engineers through group personnel accident insurance policy, to 
cover risks of  his tools tackles and equipments and a suitable 
insurance policy to cover damage to property or personnel or third 
parties. 



 
9.0 OTHER IMPORTANT CONDITIONS 

9.1 SAFETY 

a. T & P used by contractor should be tested quality bearing ISI 
marks. Necessary test certificates to be produced by the 
contractor for all the T & P received by him at site for acceptance 
by BHEL Engineer. BHEL will reject any T & P without IS test 
certificate and the same cannot be utilized on job. 

 
b. Only trained and experienced personnel to be used on the job. 

Signalling for rigging  operations must be given by workers who 
are possessing required skill and experience in handling materials. 

 
9.2          Contractor shall strictly follow all safety conditions as per clause 2.15 

and its sub clauses of G.C.C Booklet Non-conformity of safety rules 
and safety appliances will be viewed seriously and the BHEL has right 
to impose fines on the contractor as under: 

 Sl.No Safety Measures  Fine (Rs.) 

01 Not wearing safety helmet                              50/- 

02 Not wearing safety belt                                  100/- 

03 Grinding without goggles 50/- 

04 Not using 24V supply for internal work 500/- 

05 Electrical plugs not used for hand machines 100/- 

06 Not slinging properly 200/- 

07 Using damaged sling 200/- 

08 Lifting cylinders without cage 500/- 

09 Not using proper welding cable with lot of 
joints and not insulated properly 200/- 

10 Not removing small scrap from platforms 200/- 

11 Gas cutting without taking proper precaution 
or not using sheet below gas cutting  200/- 

12 Not maintaining elec. Winches which are 
being operated dangerously 500/- 

13 Improper earthing of electrical T & Ps 500/- 

 
9.3 Contractor shall necessarily fill up the safety plan format available in 

general conditions of contract booklet enclosed with this tender and 
submit along with their offer. 

 



 
10.0 CONTRACTOR SHALL DEPLOY A SAFETY OFFICER 

EXCLUSIVELY TO HANDLE SAFETY REQUIREMENT. 
 
10.1 Contractor to provide his own, Tractors / Trailers with operators. 

Required fuel for these equipments and maintenance of the same will 
be contractor’s responsibility. 

 
a. Any breakdown of crane, trucks, trailers and any other handling / 

lifting equipments, T & P etc. used by the contractor must be set 
right within  twenty four hours. Contractor cannot attribute such 
breakdown for delay in unloading and transportation of materials, 
stacking etc. 

 
b. If the contractor fails to set right his handling equipments and T 

& P in time, as stated above, BHEL shall have the right to hire 
these equipments from other sources and give it to the contractor 
if found necessary. All the expenditure incurred in this regard will 
be recovered from the contractor’s running bill. However, it is not 
obligatory on BHEL and cannot be quoted by the contractor for 
any demurrage or any other charges incurred by the contractor 
on account of the same. 

 
10.2 The contractor will arrange for gate passes and any other permits 

required for carrying out his work from the respective agencies at his 
own cost. He will also comply with regulations of the customer within 
the project area, any of the State Government and other Government 
agencies. 

 
10.3 In case the contractor wishes to take up any other work of similar 

nature in the same project area, he should obtain prior permission of 
BHEL before taking up such work. BHEL reserves the right to 
accord/reject permission depending on exigencies of work. 

 
10.4 Contractor has to make payment of freight charges against the 

LWB/PWB/RR upto a limit of Rs. 500/- per consignments and claim 
reimbursement of the same from BHEL by producing necessary 
supporting documents. For freight charges beyond Rs. 500/- (Rupees 
five hundred only). BHEL will arrange to pay the freight charges by 
cheque / DD to the carriers / Railways. 

 
 
 
 
 
 
 
 
 



11.0 PROGRESS OF WORK 
 
11.1 During the course of material Handling if the progress is found 

unsatisfactory or the materials are not unloaded in time without any 
delay or in the opinion of BHEL, if it is found that the skilled workmen 
like Riggers, operators, technicians and Helpers employed are not 
sufficient, BHEL will induct required additional workmen to improve 
the progress and recover them from contractor’s bill, all charges 
incurred on this account including all expenses together with BHEL 
overheads. 

 
11.2 The progress reports shall indicate the progress achieved against 

planned with reasons indicating delays if any and shall also furnish in 
details the reasons for the same and shall  give remedial action which 
the contractor intends to take to make good the slippage or lost time 
so that further works can proceed as per the original programme and 
the slippage do not accumulate and affect the overall programme. 

 
11.3 The contractor shall submit daily, weekly and monthly progress 

reports manpower reports material reports consumables report and 
other reports considered necessary by the Engineer. 

 
11.4 The manpower reports shall clearly indicate the manpower deployed 

categorywise daily specifying also the activities in which they are 
engaged. The periodicity of the reports will be decided by BHEL 
Engineer at site. 

 
11.5 The contractor shall arrange for weekly progress review meeting with 

the “Engineers” at site during which actual progress during the week 
vis-à-vis scheduled programme shall be discussed for action to be 
taken for achieving targets. The programme for subsequent week 
shall also be presented by contractor for discussion. The contractor 
shall constantly update/revise his work programme to meet the 
overall requirements and suit the material availability.  

 
11.6 The contractor shall submit detailed monthly plan after discussion 

with BHEL Engineer and the same has to be forwarded by the first 
week of the month (Working month or calender month). 

              
 
 
 
 
 
 
 
 
 



12.0 SPECIFIC REQUIREMENTS FOR ISO 9001 - 2000 
 

IMPORTANT NOTE 
 

Contractors shall ensure that all their Staff/Employees are exposed to 
periodical training programme conducted by qualified agencies/ 
personnel on ISO 9001-2000 Standards. 

 
Contractors shall  ensure that the Quality is maintained in all the works 
connected with this contract at all stages of the requirement of BHEL. 
 
Contractor shall ensure that all Inspection, Measuring and Testing 
equipment that are used, whether owned by the contractors or used 
on loan, are calibrated by the authorized agencies and the valid 
calibration  certificate will be available with them for    verification    by  
 
BHEL. A list of such instruments possessed by contractor at site with 
its calibration status is to be submitted to BHEL Engineer for control. 
 
Contractors shall arrange for the inspection of the works at various 
stages as required by BHEL. Immediate corrective action shall be taken 
by the contractors for the non-conformances if any, observed and 
pointed out by BHEL. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



HSE SPECIFIC REQUIREMENT 
 

13.0   OCCUPATIONAL HEALTH & SAFETY MANAGEMENT SYSTEM 
 
SUB  CONTRACTOR TO ENSURE COMPLAINCE OF THE FOLLOWING  HEALTH  
RELATED  POINTS 
 
01. Sub-contractor to identify nearest hospital for Health check up of his staff  

and workers and intimate BHEL site office & PSSR HQ. 
 

02. To arrange for occupational health check up / screening of contractor’s   
staff and workers engaged in sub contracting activities. In this, category 
of workmen such as welders, gas cutters, grinders, radiographers, crane 
operators are to be given exclusive attention in respect of health 
screening. 

 
03. Sub-contractor to arrange an ambulance vehicle or emergency vehicle on 

a continous basis to meet any emergency situation arising at site work in 
which his staff and workers are engaged. 

 
04. To provide appropriate facilities for prompt first aid treatment of injuries 

and illness at work. One first Aider for each sub contractor to be provided.  
First Aider should undergo training on first aid.  

 
05. To provide filtered drinking water at selected place in a clean container. 
 
SUB  CONTRACTOR TO ENSURE COMPLAINCE OF THE FOLLOWING SAFETY  
RELATED  POINTS 
 
01. Personnel protective equipment (PPES): Required number of            

following  PPES (Confirming to Relevant is  Standards ) to  be made  
available  to workmen at  site  and ensured that they are used  .  

 
 Helmet 
 Safety goggles  
 Welding face shields 
 Safety belts for working at heights 
 Safety shoes 
 Ear plugs 
 Rubber gloves and mats for low tension (I.T) electrical works 
 Gum boots & aprons 
 Other items as required by BHEL site 

 
 

 
 
 
 
 



 
02. Sub contractor to liase with nearest fire station and inform contact 

telephone number and contact person to meet any emergency. 
 

03. To provide appropriate fire fighting equipment at designated work place 
and to provide fire fighting training to selected persons in his group of 
workmen to meet emergencies. 

 
04. To provide adequate number of 24 V power supply points to work in a  

constrained and enclosed space. 
 
05 .   All power tapping points / switch boards /power & control cabling  should  

fulfill required electrical safety aspects as per relevant  is  standard. 
 
06      ELCB‘s (Earth leak circuit breakers) at all electrical distribution points to be 

provided. 
 

07. Red  and  white  caution  tape  of  proper  width  ( 1.5  to  2  inch )  to  
be  used  for  cordoning  unsafe  area  such  as open  trench,  excavated  
area,  etc. 

 
08.  To  provide  sub-contractors  company  logo  or   clothing  to  all  staff  

and  workers  for   identification  including  identity cards  with  
photographs  approved  by  BHEL. 

 
09.  High pressure and  structural  welders  to be  identified  with  colour  

clothing and to  display copy of  welders  certificate  with  photographs  of  
welder  at  the  work  place.  They also should be in possossion of valid  
welding  procedure. 
 

10. To display safe  handling  procedure  for  all chemicals  such  as  lube  oil, 
grease, sealing compound, kerosene, diesel etc.  At stores & respective  
work  place. 
 

11.  Contractor should authorise a person at site to stop work if there is a 
unsafe work noticed as per his knowledge. 
 

12. Fitness for use of erected scaffolding to be certified  by the contractors 
approved scaffolder and the certificate  should be displayed on the 
scaffolding itself. If the scaffolding is unsafe , the same will not be used. 
the certificate to be  updated daily.  The scaffolding to be made as per the 
relevant  is  standard. 

 
 
 
 
 
 
 



 
13. For making platform  on the  scaffolding , proper thickness  and  size  of  

the  plank  of  required  quality  wood  to  be  used.  The safe  working  
load  of the platform to  be  displayed  on  the  scaffolding   itself.  Proper  
use  of  platform  to  be  explained to  the  user. 

 
14. All   plant  equipment  should  have  inspection  report  before  put in to 

use.  
 
15. All   T&Ps  should  be  of   reputed  brand  and  having  quality  

certificates.. 
 
16. All IMTEs  should   have  valid  calibration  certificate  from  

recommended  institution / testing  lab  and  these  should  be  in  place. 
 

17. All lifting tackle and plant equipment should have safe working load 
certificate. 

 
18. The  right  worker  should   be deployed  for  right  job  and  the  resume  

of  site  incharge, supervisors,  and  key  workers  to  be  submitted  
before  commencement  of  work..  

 
19. Sub-contractor   should  submit  inspection / testing  matrix  of  all  T&Ps  

and  to be  approved  by  BHEL. 
 
20. Sub-contractor  to display  safety  slogan,  safety  board,  caution  boards  

wherever  required  in  consultation  with  BHEL. 
 
21.  Sub-contractor to provide gas detectors of reputed make at desired 

locations.  
 

22. Sub-contractor   to  conduct  emergency  mock drills.  one drill  per 6  
month  and  submit  report  to  BHEL. 

 
   23. Safe handling  and  storing  of  all  equipment  with   adequate  space  to 

be ensured.     
 

24.   Sub contractor to deploy safety supervisor till the completion of the   
project.  

 
25. Sub contractor to comply the safety reporting procedure of BHEL           

as  practiced at present and also additional requirements that may arise 
out of future improvements in the safety management system. This 
includes  computation of safety indices such as frequency rate, severity 
rate & incident rate. 

 
 
 
 



 
26.  Sub contractor to identify probable emergency situations such as         

elcetric  shocks to workmen , caving in of shored earth , fall from height, 
collapse of scaffolding   fire  etc., and should have clear action  plan to 
overcome them.  Sub contractor to take required guidance from BHEL in 
this regard. 

 
27. Sub contractor to identify hazardous activities which he may carryout and 

should train his workmen in those activities with the relevant operation 
control  procedures. Sub contractor to take required guidance from BHEL 
in this regard. 

 
28. Safe  work permit system to be followed while working in confined space / 

near electric systems. 
 
 
SUB  CONTRACTOR TO ENSURE COMPLAINCE OF THE FOLLOWING  
ENVIRONMENT   RELATED  POINTS 
 
 
1. HOUSE  KEEPING  :  Sub contractor to carry out daily house keeping  of 

work areas / stores through a check list prepared in consultation with 
BHEL.  

 
2. Sub contractor shall adopt pollution prevention / reduce /control    

approach in all his site activities. this shall include: 
 

a. Transporting of oil / chemicals from stores to site  safely without 
causing spillage. in case of any spillage, the area shall be cleaned  
and the remanant spilled  oil disposed off to a safe place,  
identified for such  disposal. 

 
b. To use required containers / cans / safety gadgets /appliances for 

transporting   and  for usage of oil / chemicals  at site. 
 
 

3. Sub contractor shall arrange for segregation / collection of scraps and 
dispose off to the identified place  meant for scrap collection. 

 
4. Sub contractor to adopt good erection practices / procedures with the 

objective of reduction of waste generation / rework 
 

 
 
 
 
 
 
 



 
 
OTHER HSE REQUIREMENTS TO BE COMPLIED BY SUB CONTRACTOR 
 
1. Sub contractor to clearly understand and accept  the  HCE  policy of  PSSR 

with a commitment to comply the requirements of the policy. 
 

2. Sub contractors to arrange for daily meeting of their  supervisors and 
work force before they disperse for their daily planned activities where in  
the  relevant health , safety and environment aspects of the job and use 
of PPES  are explained  

 
3. Sub contractor to conduct monthly HSE meeting ( internal  ) and submit 

the report to BHEL. 
 

4. HSE slogans to be displayed in a proper board – hoarding at designated 
places in consultation with BHEL. 

 
5. Sub contractor to submit a structured programme for training & 

occupational Health Screening of their work force at site after the Award 
of LOI. 

 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
SECTION VI 

 
 

I SPECIAL CONDITIONS OF THE CONTRACT FOR UNLOADING 
AND TRANSPORTATION WORKS 

 
1. Responsibility of the contractor and scope of work. It would be the 

responsibility of the contractor to keep in contact with the BHEL authorities 
at site to find out the arrival of the consignments. The lorry way bill/truck 
way bill for the consignments would be handed over to the contractor 
immediately on receipt. 

 
2. The contractor is required to find out from concerned authorities, regarding 

arrival of consignment prior to the receipt of consignment note, if any, and 
take delivery of the same on “Indemnity Bond”. Indemnity Bonds would be 
executed by BHEL, when intimation regarding arrival of consignment is 
furnished by the contractor. 

 
3. Payment of all demurrages / wharfages that result due to contractor’s fault 

would be the responsibility of the contractor and to his account. If BHEL 
have to make payment of demurrage / wharfage together with the freight 
the amounts so paid as demurrages / wharfages for the reasons stated 
above shall be paid by the contractor forthwith or would be recovered from 
the bills of the contractor, with BHEL overheads as applicable. 

 
4. It would be the responsibility of the contractor to examine the packages, 

consignments etc., on arrival and bring to the notice of Transport 
authorities and BHEL authorities regarding loss/damages, if any observed 
in the consignments proposed to be taken delivery of, before, taking 
delivery, particularly of consignment in “smalls” the weight of the packages 
and any discrepancies shall be reported immediately to BHEL/Transport 
authorities. In case it become necessary to take open delivery from the 
authorities, contractor should make all arrangements for taking open 
deliveries. All expenses connected there with shall be to the account of the 
contractor. Any loss that occur to BHEL on account will be recovered from 
his progress bills. 

 
5. Any discrepancy/shortage/damage found in the consignment after taking 

delivery from the carriers after giving clear receipt would be the 
responsibility of the contractor and the amount liable to be lost by BHEL on 
such amount is recoverable from the contractor. 

 
 
 
 
 



6. In case of apparent damages/shortage to consignment / packings noticed 
by the contractor such cases shall be brought to the notice of BHEL and 
cleared only with their knowledge / approval. 

 
7. Consignment coming on Sundays and Holidays are also required to be 

handled by the contractor. Since the offices and godowns will probably 
remain closed on these days, it will be the responsibility of the contractor 
to contact  the Site Engineer / his authorised representative at BHEL  at 
their residence and obtain instructions. 

 
8. BHEL reserves the right to recover from the contractor any loss which 

arises out of undue delay/discrepancy shortage/damage or any other 
causes during transit or during unloading or during stacking, or any time 
in the custody of the contractor. 

 
9. Unloading from Transport equipments, transportation, unloading at 

storage area/work site of heavy sophisticated equipment like heavy 
motors, Mills, drums, heavy bearings, fans, Transformers, Electricals 
Panels, Turbine Generator, etc. shall be done in the presence of and as 
per the direction of BHEL representative including stacking and restacking 
if necessary. 

 
10. Since the consignment are expected to arrive during any time of the day 

or night contractor shall have his workmen round-the-clock at site as well 
as other places as required to unload the materials. Contractor’s quoted 
rate shall include all such contingencies. 

 
11. Unloading of materials / components at the storage yard, using 

contractor’s own Lorries, Trailers and other equipment with valid road 
permits for their operation, unloading and stacking handling at storage 
yard for verification shall be the responsibility of the contractor under this 
contract. 

 
12. All the materials shall be stored at minimum of 6” height above the 

ground level by the use of concrete or wooden sleepers or wooden logs. 
No material shall be allowed to remain on ground at any time. Materials 
shall not be stacked in low lying areas, where it is likely to get flooded 
during rain.  
 
For Stacking the Materials above The Ground level, Wooden / 
Concrete Sleepers, Wooden Logs, Concrete Blocks Etc, Wherever 
Deemed Necessary, Are To Be Arranged By The Contractor at 
their Cost. BHEL Will not provide any Materials for the above 
Work. 
 
 
 
 



For stacking the materials above the ground level, like Wooden / Concrete 
Sleepers, Wooden Logs, And Concrete Blocks  , Wooden Sleepers With 
Min 6” Height and 8” width and minimum length of 1.5 metre  to 2 metre  
to  be  used. Alternatively , Concrete Sleepers  also  of 6” x 8” section  
and formed using 12 mm re-enforcement rods  and M25 grade  concrete  
can  also  be  used of  suitable  lengths  for  easy  handling. The  sleepers  
should  be  cured properly  after casting to  ensure sufficient strength  to  
bear  the  weight  of  materials  stacked. Wooden  logs /reepers also to be 
used as per requirement.  

  
13. Stacking of the materials shall be done as per the instructions and to the 

satisfaction of BHEL Engineers. The materials shall be stacked that it 
should facilitate easy handling during erection. In case any negligence or 
improper stacking is noticed, it shall be the responsibility of the contractor 
to re-stack at his cost. Failure to do so may force BHEL to get the job 
done through other  agencies and recover the same from the contractor. 

 
14. Under the scope of this contract, it shall be the responsibility of the 

contractor to provide facilities to open the package in the presence of 
BHEL Engineers verifying the same, repacking wherever and whenever 
necessary properly stacking them as may be directed by BHEL so as to 
facilitate proper handling and verification. 

 
15. The necessary lifting tackles, tools, wire rope slings of suitable capacities 

and other equipment including fork lift etc. incidental to carry out this 
work shall have to be arranged by the contractor himself. All such lifting 
tackles and equipments shall be approved by BHEL before they are 
actually used for work. 

 
16. The contractor shall execute the work in the most substantial and 

workmen like manner. The stores shall be handled with care and 
diligence. Any loss to BHEL due to contractor’s lapse shall have to be 
made good by the contractor. 

 
17. If the contractor or his workmen or employees shall break, deface, injure 

or destroy any part of a building, road, kerbs, enclosures, water pipes, 
fence, cables, drains, electric or telephone posts or wires, trees or any 
other property for to any part of erected boilers, T.G. Sets components 
etc., the contractor shall make good the same at his own expense or in 
default the site Engineer may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which the site 
Engineer’s decision is final) from any sums that may be then or at any 
time thereafter become due to the contractor or from his security Deposit 
or any other money due. 

 
 
 
 



18. Site railway siding is available. The contractor has to unload the materials 
/ components / Equipments at the site railway siding, and load it on the 
Lorry / Trucks / Trailors and transport the same to the site stores / 
storage yard and unload it and stack the same in the site stores / storage 
yard. 

 
19. The distance between the railway siding to the site stores / storage yard is 

approximately 2 kms.  
 
20. NO PLATFORM FOR UNLOADING AT THE RAILWAY SIDING WILL 

BE PROVIDED BY BHEL AND THE CONTRACTOR HAS TO MAKE 
HIS OWN ARRANGEMENTS FOR UNLOADING OF COMPONENTS / 
EQUIPMENTS. 

 
The contractor has to note the above aspects and Quote accordingly. 

 
II.  LABOUR AND SUPERVISORY STAFF  
 
 1. The contractor shall engage specially skilled labour eg. Serang, riggers, 

khalasis, etc., for works under this contract. 
 
 2. The supervisory staff employed by the contractor shall ensure out-turn 

work and discipline on the part of the labour put on the job by the 
contractor and in general see that the works are carried out in a safe and 
proper manner and in co-ordination with labour and staff employed 
directly by BHEL or other contractor of BHEL, or by BHEL’s client. 

 
3. It will be the responsibility of the contractor to ensure lifting of the 

equipment taking due precaution to avoid any accidents and damage to 
other equipment and personnel. The contractor shall be responsible to 
make good the damages to  personnel, equipment or other materials 
arising out of accidents, during executing of the work by him. 

 
III.       TERMS OF PAYMENT 
 
A. 1. The contractor shall submit his bills once in a month duly furnishing 

the following information. 
 

2. The gross weight as per RR/LWB / PWB 
 

a. RR/PWB/LWB Number 
 
b. Wagon/Vehicle/truck number and number of 

bundles/boxes/piece in each vehicle / truck / Wagon 
 

c. Shortage / damage reports in BHEL’s standard material / 
management form. 

 
d. Rate / per tonne 



 
e. Amount claimed. 

 
f. Recoveries such as hire charges etc. 

 
g. RR Incase materials are received in railway wagons 

 
 70% of the rate shall be paid as soon as the material are unloaded, 

transported to storage yard / stores and verified as per RR / LWB / PWB. 
Subject to furnishing following information along with the bill. 

 
 a. Shortage report / open delivery taken with respect to RR/LWB/BL if 

any and acceptance there of  by Railway authorities  transporters 
etc. 

 
 b. Proof of the claim lodged with Railways,  Road transporters etc., in 

respect of above shortage / open delivery. 
 
 c. Material Management form duly filled and certified by BHEL Engineer. 
 

3. 25% of the rate shall be paid as soon as the materials are fully 
stacked at storage yard/stores and verified as per wagon loading 
advice slip/packing slip. Payment will be released on submission of 
the information as per materials management forms by the 
contractor immediately after verification of materials and certification 
by BHEL Engineers. The requisite proforma would be supplied by the 
Site Engineer. 

 
4. Balance 5% will be released after completion of contract in full and 

certification by BHEL Engineer, and on submission and passing of 
final bills.      

 
B.    TERMS OF PAYMENTS FOR PRESERVATION PAINTNG  
 
 95% of the value of work on pro-rata basis after the work is carried out in 

each month.  
 
 5% of the value of work on satisfactory completion of entire work as 

certified by the BHEL Engineer and on submission and passing of final bill. 
 
 
 
 
 
 
 
 
 
 



IV NOTE TO RATE SCHEDULE 
 1. The tenderer shall quote the rate per TON as per the “rate schedule” 

annexed in this Tender specification, conditional offers are liable to 
be rejected. The scope of work and responsibility of the contractor as 
mentioned under all the clause etc. of the tender specifications and 
G.C.C. shall be covered within quoted rates. 

 
 2. The total weight mentioned in the rate schedule is Approximate and 

is liable to be altered at the discretion of BHEL. No variation in the 
quoted / accepted rates per TON shall be allowed due to increase / 
decrease in total tonnage mentioned. 

 
  3. The work executed will be priced at the unit rate quoted by the 

contractor and accepted by BHEL. For the purpose of payment, the 
gross weight indicated in RR/LWB/PWB will be taken into account for 
calculating the tonnage handled. However in case of full truck / Lorry 
load, Gross weight indicated in shipping / despatch documents will 
be taken into account for this purpose. Where gross weight is not 
available in these documents, gross weight as assessed by BHEL 
Engineers will be taken into account and which is final for the 
purpose of payment. For Handling of Insulation materials the 
payment will be made only for the actual Tonnage handled with 
respect to the shipping / Despatch documents as per the Quoted / 
Accepted rate. 

 
 4. The tenderer should assess the various distances and site conditions 

by visiting site before submitting their offer. 
 

5. The tenderer is also required to quote for all the “provisional items” 
of the rate schedule as the same may be operated according to the 
site conditions and entirely at the discretion of BHEL during the 
execution of the contract. 

 
6. The tenderer is expected to fill up the “Rate Schedule” after 

satisfying all the terms and conditions already stipulated in the 
Tender specification. 

 
V TIME SCHEDULE 
 1. The materials / equipments / components are likely to be received in 

stages for a period of Thirty (30) Months. However for a further 
grace period of Five (5) months the contractor may have to handle 
certain materials without any additional charges. Contractor in 
consulation with site Incharge shall be allowed for reduction of         
T & P, manpower deployed, after receipt of all heavy / major 
consignments. 

 
 2. The contractor has to mobilise and commence the work within 

Fifteen (15) days, from the date of issue of Telex/Telegraphic letter 
of intent. 



 
 3. During the entire period of contract, the contractor shall maintain 

proper progress, adequate manpower, requisite handling and 
transportation equipments, tools and tackles and other consumables 
etc. to meet the scheduled programme as per the priority given by 
BHEL Engineer. 

 
 4. During the tenure of contract, if BHEL is not satisfied with the 

progress of work, BHEL have the right to withdraw any portion of 
work / balance work and get the same done either directly employing 
their own personnel or through other agency at the risk & cost of the 
Contractor. The contractor shall not be entitiled for any 
compensation whatsoever in this regard.  

 
 5. The scope of work under this contract is deemed to be completed 

only when so certified by the site Engineer of BHEL. 
 
VI QUANTUM OF WORKS 
 
 The tonnage to be handled for unloading from wagon / transport carrier / 

truck is approximate. The quantum of work depending on site conditions. 
The rate quoted by the tenderer and accepted by BHEL for different 
categories of work shall alone be applicable. No revision in rate will be 
entertained for variation in quantum of work in different categories. 

 
VII   UNLOADING TRANSPORTATION AND STACKING OF COMPONENTS 
 
 The materials unloading from the transport carrier / wagon truck shall be 

shifted to project stores / storage yard and properly stacked immediately. 
The unloading point shall be kept free for accommodating next 
consignment. If the same is not followed, any demurrage charged / and or 
other losses are incurred the same will have to be borne by the contractor. 

 
VIII   OVER RUN CHARGES 
 

Incase due to reasons not attributable to the contractor, the work gets 
delayed and completion time gets extended beyond Thirty (30) months 
from the date of commencement of the work the contractor shall not be 
entitled for any over run compensation (ORC) for a period of first Five (5) 
months after the expiry of 30 months. Incase ORC arises the same will 
apply at Rs.30,000/- (Rupees Thirty Thousand only)  per month  for  
extension  to   the   completion   period   beyond  35 (30+5) months as 
stated above duly taking into account the balance work at the end of that 
period. 
 
The period of overrun will have to be ascertained before the 
commencement of grace period. 

 
 



IX PRICE ESCALATION 
 

The quoted / accepted rate has to be kept firm for the entire contractual 
period including total extended period if any and no claim for revision of 
rates is allowed under any circumstances. 
 
However the contractor shall maintain sufficient work force and other 
resources required for completion of the job expeditiously for the entire 
contractual period including total extended period. 

 
X      IMPORTANT CONDITIONS FOR PAYMENT 
 

It may be noted that the first running bill will be released only on 
production of the following. 

 
 i.      PF Regn. No. 
ii. Labour Licence No. 
iii. Workmen Insurance Policy No.  
iv. Unqualified acceptance to  detailed  LOI 
v. Initial 50%  security deposit 
vi. Rs 100/-non judicial  stamp  paper  for  preparation  of  contract  

agreement 
 
XI       OTHER STATUTORY REQUIREMENTS 
 

1) The Contractor shall submit a copy of Labour License obtained from 
the Licensing Officer (Form VI) u/r25   read with u/s 12 of Contract 
Labour (R&A) Act 1970 & rules and Valid WC  Insurance copy or 
ESI Code (if applicable) and PF code no along with the first 
running bill. 

 
2) The contactor shall submit monthly running bills along with the 

copies of monthly wages (of the preceding month) u/r78(1)(a)(1) 
of  Contract Labour Rules, copies of monthly return  of PF 
contribution  with remittance  Challans under Employees Provident 
Fund Act 1952 and copy of renewed  WC Insurance policy  or 
copies of monthly return  of ESI  contribution   with Challans under 
ESI Act 1948 (if applicable) in respect of the workmen engaged by 
them. 

 
3) The Contractor should ensure compliance of Sec 21 of Contract 

Labour (R&A) Act 1970 regarding responsibility for payment of 
Wages. Incase of  “Non-compliance of Sec 21 or non-payment of 
wages” to the workmen before the expiry of wage period by the 
contactor, BHEL will reserve its right to pay the workmen under the 
orders of Appropriate authority at the risk and cost of the 
Contractor.   

 



4) The Contractor shall submit copies of Final Settlement statement of 
disbursal of retrenchment benefits on retrenchment of each 
workmen under I D Act 1948, copies of Form 6-A(Annual Return of 
PF Contribution) along with  Copies of PF  Contribution Card  of 
each member under  PF Act and copies of monthly return on ESI 
Contribution – Form 6 under ESI Act1948 ( If applicable) to BHEL 
along with the Final Bill. 

 
5) In case of any dispute pending before the Appropriate authority 

under I D act 1948, WC Act 1923 or ESI Act 1948 and PF Act 1952, 
BHEL reserve the right to hold such amounts from the final bills of 
the Contractor which will be released on submission of proof of 
settlement of issues from the appropriate authority under the act. 

 
6) In case of any dispute prolonged/pending before the authority for 

the reasons not attributable to the contractor, BHEL reserves the 
right to release the final bill of the contractor on submission of 
Indemnity bond by the contractor indemnifying BHEL against any 
claims that may arise at a later date without prejudice to the rights 
of BHEL. 

 
 

XII SERVICE TAX 
 

Service Tax as applicable for this tender Specification will be reimbursed  by  
BHEL  .The contractor may claim the Service Tax in their R.A.bill and the 
same will be paid by BHEL, on production of copy of registration certificate. 
Proof of remittance of service tax by the contractor to the service tax 
authorities, relating to previous RA bill, has to be produced from the second 
running bill onwards. 

 
TAXES, DUTIES, LEVIES 
 
Refer to clause 2.8.4 of general conditions of contract ( section-II)  in this 
regard. 

 
        NEW LEVIES / TAXES  
 

 In case the government imposes any new levy / Tax after award of the 
work, BHEL shall reimburse the same at actuals on submission of 
documentary proof of payment subject to the satisfaction of BHEL that such 
new levy / Tax is applicable to this contract. No reimbursement on account 
of increase in the rate of existing levies shall be made.   

 
 
 
 
 
 
 
 



XIII   PROVIDENT FUND & MINIMUM WAGES 

        Your are required to extent the benefit of Provident Fund to the     labour 
employed by you in connection with this contract as per the Employees 
Provident Fund and Miscellaneous Provisions Act 1952. For due 
implementation of the same, you are hereby required to get yourself 
registered with the Provident Fund authorities for the purpose of 
reconciliation of PF dues and furnish to us the code number allotted to you 
by the Provident Fund authorities within one month from the date of issue 
of this letter of intent. Incase you are exempted from such remittance an 
attested copy of authority for such exemption is to be furnished. Please 
note that in the event of your failure to comply with the provisions of said 
Act, if recoveries therefore are enforced from payments due to us by the 
customer or paid to statutory authorities by us, such amount will be 
recovered from payments due to you. 

 
 The contractor shall ensure the payments of minimum labour wages to the 

workmen under him as per the rules applicable from time to time in the 
state. 

 
         The final bill amount would be released only on production of clearance 

certificate from PF/ESI and labour authorities as applicable. 
 

XIV SCOPE OF WORK FOR PRESERVATION OF MATERIALS AT STORES, 
IF REQUIRED  

 
 PRESERVATION OF COMPONENTS 
 
 Components are received duly painted from manufacturing unit. Due to 

handling or deterioration due to life of paint or deterioration due to climatic 
/ storage condition etc., paint may get peeled off or rubbed off. This needs 
preservation to avoid further rusting of components. Also, during this 
activity, the painting / repainting of W.O. No. and other relevant particulars 
that may need to be painted on the components is also covered with in the 
scope of work. 

 
 This may call for handling / rehandling of materials. All materials 

consumables, including, manpower, tools and plant required for this work 
has to be provided by the contractor. Required paints, grease  varnish, oil 
etc. for the purpose of preservation, will be supplied by BHEL, free of cost. 
Other  consumables  to  be  arranged  by  the  contractor  at  their  cost. 
Crane, forklift or any other handling equipment as may be required shall be 
arranged by the contractor at their cost BHEL will not provide any T & P, 
for this scope of Work. 

 
 The tenderer has to quote the rate separately as called for in rate 

schedule. 
 



 For either touch up painting or full coat painting, the surface to be painted 
shall have to be thoroughly cleaned with emery paper, wire brush either 
manually or mechanically. 

 
 Payment will be made as per rate schedule, which shall be inclusive of 

supply of required manpower, tools and plants, consumables such as 
brush, wire brush, compressor required for spray painting etc., handling 
either manually or mechanically and supervision required for the work. 

 
 The contractor is expected to submit periodic reports on the preservation 

carried out for perusal by BHEL Engineer, in the formats as specified by 
BHEL Engineer. 

 
 The approximate quantity of materials for preservation painting including 

handing of materils at BHEL store, is around 4,000 metric tons. 
 
 The contractor shall be responsible for any damages of materials / 

components due to mishandling in his custody. All precaution shall be 
taken to handle components safely. 

 
 BHEL’s engineers decision shall be final regarding the type and nature of 

painting to be done on the boiler components as also for arranging the 
components sequentially to suit erection requirement.  

 
 Necessary lifting tackles tools, wire ropes, slings of suitable capacities and 

equipment incidental to carryout preservation and rearranging of 
components shall have to be arranged by the contractor. All such tools and 
tackles and equipments shall be approved by BHEL before they are used 
actually for the work. 

 
 The materials/components at stores shall be handled with care and 

diligence. Any loss or damage to BHEL due to contractor’s lapses, will have 
to be made good by the contractor. Otherwise BHEL will arrange for repair 
/ replacement and recover the expenses incurred from the contractor’s 
bills. 

 
 Proper safety precautions shall be followed while rearranging sequentially 

to avoid accidents. Before commencing the work contractor shall submit a 
safety plan to the authorized BHEL official. The ‘Safety Plan’ shall indicate 
in detail the measures that would be taken by the contractor to ensure 
safety of men, equipment, material and environment during execution of 
the work. The plan shall take care to satisfy all requirements specified 
hereunder. The contractor shall submit safety plan along with his offer. 

 
 All the necessary skilled/unskilled man power to carry out the above work 

shall be arranged by the contractor. The persons so employed shall be fully 
trained and experienced in the nature of work. 

 



 Contractor shall arrange for items such as wire brushes, wire brushing / 
buffing machine, painting brushes, emery paper, cotton waste, ladders, 
spray painting equipments such as compressors, spray guns etc., and 
supervisors.  

 
 The tenderers shall quote rate/metric tons as per the rate schedule. 

Conditional offers are liable to be rejected. 
 
 Weight indicated in shipping list will be final. For the purpose of 

progressive payment the weight, declared in the drawings / shipping list 
etc., will be taken into account. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SECTION – VII 

APPENDIX – I  A 

PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF 
SHORT/DAMAGED NON DELIVERED CONSIGNMENTS DESPATCHED BY ROAD 
 
I. NON DELIVERED CONSIGNMENTS PROCEDURE 
 
 1. Apply for and obtain a certificate of Non-delivery from the Road 

carriers. 
 
 2. File a Notice of claim on the carriers sending the same to their 

registered office by Registered Post A.D. and forwarding a copy to 
their delivery office, immediately or within 6 months from the date of 
Lorry way Bill. 

 
 The following documents should be obtained and submitted to BHEL in 

charge at site. 
 

1. Original and Non-delivery certificates. 
 
2. Copy of claim notice filed on the carriers. 
 
3. Postal acknowledgement card or reply received for the claim notice. 

 
4. If the package originally non-delivered is traced and offered for 

delivery at a later date apply for an obtain open delivery in respect of 
the same before clearance. 

 
II. SHORT DELIVERY 
 
 (Non delivery of a few packages in the consignment) 
 
 PROCEDURE 
 

1. Obtain a certificate of Short Delivery from the Road Carriers. 
 
2. File a notice of claim on the carriers sending the same to their 

Registered Office by Registered post with A.D. and forwarding a copy 
to their delivery office immediately or within 6 months from the date 
of Lorry Way Bill. 

 
 
 
 
 
 
 



          Documents to be submitted to BHEL Site Engineer 
 

1. Original short delivery certificate. 
 
2. Copy of claim notice filed on the carriers. 

 
3. Postal acknowledgement or reply received, for the claim notice. 

 
4. If the package originally short delivered is traced out and offered for 

delivery at a later date, apply for and obtain open delivery in respect 
of the same before clearance. 

 
III. SHORT/DAMAGE IN PACKAGES DELIVERED FROM THE ROAD 

CARRIERS 
 

1. Apply for and obtain open delivery from the road carriers. 
 
2. If open delivery is refused. 

 
a. Arrange for survey at the carrier’s godown by a licenced 

insurance surveyor after giving notice in writing. 
 
b. Take delivery under protest in writing against acknowledgement 

or by Registered Post with A.D. 
 
c. Make necessary endorsement regarding the loss/damage on the 

reverse of the consignee copy of the lorry way bill before 
surrending it to the carriers. 

 
3. File a notice of claim on the carriers sending the same to their 

registered office by Registered Post with A.D. and forwarding a copy 
to the delivery office immediately or within 6 months from the date 
of lorry way bill. 

 
4. Documents to be submitted to BHEL site Incharge. 
 

a. Claim Form 
 
b. Insurance Policy / Certificate in Original 
 (If specific document is issued) 
 
c. Original open delivery certificate and report of Insurance survey if 

any conducted to the final destination. 
 
d. Additional documents required in the event of refusal of open 

delivery by the carriers. 
 
 
 



 
1. Copy of notice given to the carriers advising about the survey at 

their godown before clearance. 
 
2. Survey report of the licenced insurance surveyor with the 

bill/receipt for payment of survey fee and expenses. 
 
3. Copy of letter of protest extended to the carriers with the postal 

acknowledgement received thereto. 
 
4. Photocopy of the lorry  way bill with the endorsement of the 

discrepancies made thereon. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



SECTION VII 
 

APPENDIX  I  B 
 
 
PROCEDURE TO BE ADOPTED BY THE CONTRACTOR IN CASE OF SHORT/ 
DAMAGED / NON- DELIVERED CONSIGNMENTS 
 

(RECEIVED BY RAIL) 
 
As regards consignment despatched by Rail, the following steps should be taken: 
 
1. Immediately after R/R is received, the consignee will handover the same 

to the representative of the Railway Authorities and arrange to effect 
delivery of the consignments immediately on their receipts. Delay may 
cause deterioration of goods apart from attracting demurrage charges. 

 
2. If cases / packages arrive short or in a damaged condition, or show even 

the slightest sign of having been tampered with, open delivery should be 
insisted upon and a shortage/damage certificate extract from a “Open 
Delivery Book” of the Railways obtained. Should the railway refuse the 
grant open delivery, the good should atleast be got check weighed against 
weight given in the R/R before taking delivery. If Railways refuse to check 
weightment, delivery shall be taken giving a qualified receipt to the 
Railways and under written protest under intimation to BHEL. Authorities 
at site. 

 
A protest shall also be lodged to the Railways on behalf of the consignee 
against an allowance or on assessment of damage, which is considered 
insufficient by the consignee. 

 
3. In case of short delivery and non-delivery immediately notice losses shall   

be filed with the Railway authorities at places of despatch and destination, 
as also at any intermediate Railway if it is different one, under intimation 
to BHEL. Authorities. 

 
4. BHEL  authorities shall be intimated if goods are not traced and delivery 

not taken within 10 days from the date of R/R, or if goods have been 
taken delivery of under “Open Delivery” as detailed in (2) shortage 
certificate duly obtained from the Railways to enable formal claims to be 
lodged under Section 78 of the Indian Railways Act 1980. If the goods are 
traced and offered for delivery at a later date. “Open Delivery” shall be 
insisted upon and shortage / damage certificate obtained as it is possible 
that the goods may have been damaged due to prolonged delay in 
delivery. 

 
5. All letters to the Railway authorities shall be addressed per “Registered 

Post Acknowledgement Due” and the Postal amt/or other 
acknowledgement shall be preserved. 



SECTION – VII    APPENDIX – II 
 

WEIGHT SCHEDULE    RAYALASEEMA  TPP Stage – III, 1X 210 MW 
SNo Unit Description of Supplies Wt in MT 

01 Trichy & Ranipet Boiler , ESP & Aux etc., 11500 

02 Piping Centre , 
Chenna Piping 

 
700 

 

03 Haridwar ST & STG, Aux 
        
         2300 

 

04 Hyderbad 
Bowl mills Boiler Feed Pumps, 
Deaerator etc., 
 

800 

05 Bhopal / Jhansi 
HP Heaters, RE Joints, 
Transformers, Motors, switch 
gear etc. 

350 

06 EDN Bangalore Panel, Cables etc., 250 

07 PEM/Delhi BOP, Pumps, Valves, Cables 
etc., 770 

08 SR & Others  T&Ps, Consumables, Stru. 
Steels, Furnitures etc., 380 

 Total Weight for one unit  17050 

Note  
1. The product list and the manufacturing units indicated above are 

indicative for estimation purpose only. The weight mentioned above is 
approximate and liable to vary as per design consideration of the 
manufacturing unit.  

 
2. The Payment will be made at the quoted / accepted rates for the 

tonnage actually handled. 
 

3. Besides the products indicated above there is likelihood of addition of 
any products integral to Boiler, TG and its auxiliaries. Tenderers quoted 
rate shall be applicable for such products also. 

 
4. The weight indicated in the rate schedule (Price Bid) from Sl.No:4 to 

Sl.No: 8 is not covered in the above weight schedule.  



SECTION – VII    APPENDIX – III 
 

RAYALASEEMA TPP – Stage – II,  2 x 210 MW 
 

ODC / MAJOR CONSIGNMENTS. 
 

 
S.NO   Component       Size in Mtrs   Weight in Tonnes 
   Description               (Approx). 
 
 
01 Generator Stator 7.53 x 4 x 4.24     180 
   
02 Boiler Drum Dia 2.7 x 14.6 L 138 
 
03 Generator  7.6 x 3.4 x 3.8 150 
 Transformer 
 
04 Station  5.5 x 2.65 x 3.6 55 
 Transformer 
 
05 HP Heaters 10.5 x 2.1 x 2.6 28 
 
06 RE Joints 4 x 5 x 2.5 12 
 
07 LP Rotor  6.2 x 3 x 2.9        54 
 
08 LP Module          - 34 
 
09 HP Module          - 60 
 
10 IP Rotor          - 16 
 
11 IP Cylinder          - 20 
 
   
 
 
 
 
 
   
 
 
 
 

 

 



SECTION VII 

APPENDIX – IV 

DECLARATION SHEET 

 

I,    hereby certify 

that, all the information and data furnished by me with regard to this Tender 

Specification No.BHEL:PSSR:SCT:1251 are true and complete to the best of my 

knowledge. I have gone through the specifications, conditions, stipulations in 

detail and agree to comply which the requirements and intent specifications. 

 

I further certify that I am duly authorized representative of the under 

mentioned tenderer and a valid power of Attorney to this effect is also 

enclosed. 

 
 
 
 
 

 
TENDERER’S NAME & ADDRESS 
 
 
 
 
 
 
AUTHORISED REPRESENTATIVE’S 
SIGNATURE WITH NAME & ADDRESS 

 
 
 
 
 
 
 
 
 
 

 

 



 

 
SECTION VII 

APPENDIX – V 

TENDER SPECIFICATION NO BHEL:PSSR:SCT:1251 

CERTIFICATE OF DECLARATION FOR CONFIRMING 
KNOWLEDGE ON SITE CONDITIONS 

 
 

 
We, 

hereby declare and confirm that we have visited the project site under subject, 

namely and acquired full knowledge and information about the site conditions. 

We further confirm that the above information is true and correct and we will 

not raise any claim of any nature due to lack of knowledge of site conditions. 

   
 
 
 
TENDERER’S NAME AND ADDRESS 
 
 
 
Place: 
 
Date : 

SIGNATURE OF AUTHORISED 
REPRESENTATIVE WITH NAME & ADDRESS: 

 
OFFICE SEAL 

 
 
 
 
 
 
 
 
 

 
 



 
 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector: Southern Region 
474, Anna Salai, Nandanam, Chennai – 600 035. 

 
 

 

SECTION VII 

APPENDIX - VI 

CHECK LIST 

TENDER SPECTFICATION NO, BHEL: PSSR : SCT : 1251 

 
Tenderers are required to fill in the following details: 
 
 
1. a) Name of the Tenderer with address : YES/NO 
 
 b) Telegraphic/Telex address : YES/NO 
 
 c) Phone (Office/Residence) : YES/NO 
 

d) Management Structure of firm (Pvt. 
Ltd/Public Ltd./Partnership/Sole 
Proprietorship) Documentary proof 
For the same enclosed) : YES/NO 

 
2. Whether EMD submitted as per 
 Tender specifications terms and : YES/NO 
 Conditions 
 
3. Validity of offer (offer shall be 
 kept open for acceptance for : YES/NO 
 minimum six months) 
 
4. Whether tenderer visited the 
 erection site and acquainted with : YES/NO 
 the site conditions before quoting 
 
 
 

SIGNATURE OF THE  TENDERER 
 

 
 

 



 
 
5. Whether the following details are : YES/NO 
 furnished 
 
 a) Previous Experience : YES/NO 
 
 b) Present assignments : YES/NO 
 
 c) organization chart of the : YES/NO 
  company 
 
 d) Company financial status : YES/NO 
 
 e) Incase of company, proof of 
  Registration of the company : YES/NO 
 
 f) Memorandum & Articles of  
  Association of company/copy of 
  Partnership deed : YES/NO 
 

g) Profit & Loss account for the 
Last 3 years : YES/NO 

 
h) Audited Balance sheet for the  

Last 3 years : YES/NO 
 

i) Income Tax clearance certificate 
(latest) : YES/NO 

 
j) Solvency Certificate from a  

Nationalised Bank : YES/NO 
 

k) Power of Attorney of the person 
Signing the tender duly attested 
By a Notary Public : YES/NO 

 
l) Manpower organization chart 

With deployment plan at site 
For posting of Engineers/super 
Visitors and workers/labourers : YES/NO 
For satisfactory completion of 
Work under this specification 
 
 

SIGNATURE OF THE  TENDERER 
 

 
 



 
 
 
 
6. Whether the Tenderer is conversant 
 with local labour laws & conditions : YES/NO 
 
7. Whether the tenderer is aware of 
 all safety rules and codes : YES/NO 
 
8. Whether the Declaration sheet (as 
 per appendix enclosed : YES/NO 
 
9. Time required for mobilization of 
 of site organization and start of work : YES/NO 
 
10. Whether list of tools and Plants 
 available with the contractor and 
 proposed to be deployed for this 
 work enclosed : YES/NO 
 
11. Whether all the Pages are read 
 understood and signed. : YES/NO 
 
12. Deviations, if any Pointed out : 
 
13. Whether PF exemption No. is 
 allotted by RPFC of your area if 
 so, indicate number : YES/NO 
 
 
 
 
 

SIGNATURE OF THE TENDERER 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 

TENDER SPECIFICATION 
    BHEL:PSSR:SCT: 1251 

FOR 

 
Receipt, Unloading at Site Stores / Storage 

Yard, Verification, Stacking and Preservation 

of Materials / Components for Unit 5  of         

1   X 210  MW set , Stage - III 

 
at 
 

RAYALASEEMA THERMAL POWER PROJECT 
(MUDDANUR) 

V.V. Reddy Nagar, Kalamalla Post, 
 Cuddapah District,  Andhra Pradesh 

           
 

PART – I I   PRICE-BID 
 
 
 

BOOK NO : 

 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector – Southern Region 
690, Anna Salai, Nandanam,  Chennai – 600 035. 

 
 
 
 
 
 



 
 

 
BHARAT HEAVY ELECTRICALS LIMITED 

(A Government of India Undertaking) 
Power Sector, Southern Region 

690, Anna Salai, Nandanam, Chennai – 35 
 

 
TENDER SPECIFICATION NO:BHEL:PSSR:SCT:1251 

 
 
NAME OF WORK 
 

 Receipt, Unloading at Site Stores / Storage Yard, 
Verification, Stacking and Preservation of 
Materials / Components for Unit 5 of  1X 210 
MW sets, Stage – III at Rayalaseema Thermal 
Power Project (Muddanur) V.V. Reddy Nagar, 
Kalamalla Post, Cuddapah District,  Andhra 
Pradesh.  

 
 

(PRICE BID) 
 

PART II 
 

 
Issued to 
M/s. 

 
 
 
 
 

                                                                                           For and on behalf of 
                                                BHARAT HEAVY ELECTRICALS LIMITED 
 
 
 

                                            Additional  General Manager/Contracts 
 

 
(This tender document is not transferable) 

 
 

Place:  Chennai-600 035. 
Date: 



SECTION VII – APPENDIX – VII 

RATE SCHEDULE    BHEL:PSSR:SCT:1251 

Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

1. Receipt / taking delivery/ unloading, transporting, 
handling, unloading at stores/storage area and stacking 
including supply of sleepers, wooden logs, concrete 
Blocks etc, at the cost of contractor, as required and 
handling of such supports for raising, unpacking and 
handling of components for verification purpose and 
check measurements, repacking and stacking including 
all loading, unloading and handling operations using 
contractor’s own cranes, tractor/carriers, lifting and 
handling equipments, tools, tackles, storing and handing 
over thereof all materials / components auxiliaries 
received from various manufacturing units and their sub 
vendors and suppliers, as per the specification and BHEL 
Engineers instructions. The scope includes handling of 
certain consumables such as lubricants, electrodes, 
paints etc supplied by units as part of supply items, and 
also to arrange required computer and accessories as 
detailed in the Tender Specification. 

   

 
  

 
 

SIGNATURE OF THE TENDERER 



Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 
a) For consignments received in Trucks/ Trailors through 

road 8432 MT   

 
b) 

 

For consignments received by Rail  
 

8000 MT   

 
2. 

 
Receipt, unloading, unpacking, verification and stacking 
of the following equipments from Trucks / Trailors / 
Railway wagon received, with contractor’s own cranes 
and other unloading equipments like jacks, winches, 
slings and sleepers etc. 
 

   

 
   a.  Generator Stator                                    -   1 NOS 180 MT   

 

  b.   Boiler Drum                                           -   1 NOS 138 MT   

 

  c.   Generator Transformer                            -   1 NOS 150 MT 

 

 

SIGNATURE OF THE TENDERER 



Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 
 

3. 

 
 
Receipt, Unloading, Unpacking, Verification and Stacking 
in Stores / Storage yard of certain materials such as 
office furniture, T & P and other non-erectable materials 
received from other sites, with contractor’s own cranes 
and other unloading equipments. 
 
 
 
 

150 MT   

 
4. 

 
Clearance and taking delivery from Railway Stations 
situated in the following places, based on RR and 
arrange for transportation to site, unloading and stacking 
handing over to BHEL stores, with contractors own  
T & Ps.  
 
 
 

   

 

a. From Muddanur Railway Station to site stores        
       (Approximate distances 6 KM) 100 MT 

 

 

SIGNATURE OF THE TENDERER 



Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 
5. 

 
Clearance and taking delivery from transport agencies, 
situated at the following places based on LWB/PWB and 
arrange for transportation to site, unloading, stacking and 
handing over to BHEL stores, with contractor’s own 
cranes and other T & P’s.  
 
 

   

 

a.   From Prodattur – (Approximate  distance 14 Km ) 100 MT   

  
 
 
 
 
 
b.  From Yerraguntla (Approximate distances – 13 Km) 
 
 
 
 
 
 
 

100 MT   



Sl. 
No Description of work 

Approx 
Weight to be 

handled  

Unit Rate   
(Rs.)  

Per MT 

Total Amount  
(Rs.) 

 
6. 

 
For providing services for preservation painting of Boiler, 
T.G. and all other Erection components at storage 
yard/stores including supply of all consumables 
excepting all preservative paints thinner and grease,  
complete cleaning and painting of one coat of 
preservative paint/compound as per BHEL Engineer 
instructions and specifications using contractors own 
Crane, Fork lift or any other handling equipments, with 
his own operators. 
 

   

  
The preservative consumables such as paints thinner, 
Grease etc. will be provided by BHEL, free of cost. 
 
Approximate tonnage for preservation 
 

4000 MT   

 
7. 

 
Packing and loading of materials on trucks / trailors using 
contractors own crane and T & P’s  at site for 
transporting from site to other places. 
 

300 MT   

 
TOTAL CONTRACT VALUE Rs. ……………………………………………………………….. 
 
In words Rs. ………………………………………………………………………………………… 

SIGNATURE OF THE TENDERER 



 
 
NOTE TO RATE SCHEDULE : 
 

1. The quantity mentioned in column 3 is approximate and are liable for 
variation. Payment shall be made to the actual Quantity handled, at 
the actual tonnage rate accepted. 

 
2. No revision in rate will be entertained for variation in quantity or size 

of major components or quantum of work in different categories. 
 

3. For the purpose of payment gross weight indicated in LWB/PWB will 
be taken into account for calculating the tonnage handled. 

 
4. The rates quoted/accepted for above items shall be operated 

according to site conditions / requirement. The items indicated from 
Sl.No.4 to Sl.No.7 may be operated either partial or full or totally Nil. 
The bidders to take note these aspects and quote accordingly. 

 
5. The tenderer shall have to assess the correct distance before quoting 

wherever distance are indicated, as the distance indicated are only 
approximate. 

 
6. Sleepers, wooden Blocks / logs and concrete blocks required for 

raising height of components for stacking are to be arranged by the 
contractor at his cost. 

 
7. Tenderers are requested to quote their rates, only in the price bid  

(part II) provided by BHEL. Quoting of rates in any other form / 
formats will not be entertained. 

 
 

 
 
 

SIGNATURE OF THE TENDERER 


