
 

 
BHARAT HEAVY ELECTRICALS LIMITED ,RAMPAL,BANGLADESH 

 
Ref: BHEL: MSTPP:C-AUX:ARTB:BAL:22:11:03                                                                                 Date: 27-07-2023 

   
  

NOTICE INVITING TENDER  
NOTE:  INTENDING BIDDER TO PARTICIPATE MAY DOWNLOAD FROM WEB SITES 

  
Sealed offers in two part bid system are invited from reputed & experienced bidders meeting PRE QUALIFICATION 
CRITERIA as mentioned in Annexure-1 hard copy mode, for the subject job by the undersigned on the behalf of 
BHARAT HEAVY ELECTRICALS LIMITED as per the tender document. Issue/ forwarding intimation regarding tender 
to any bidder shall not construe that the bidder is considered to be qualified. Consideration of their offer is subject to 
compliance of loading criteria as per clause no. 8.0 of NIT etc specified below. Following points relevant to the tender 
may please be noted and complied with.  
 
1.0 Salient Features of NIT      

 
SL 
NO 

ISSUE DESCRIPTION 

i TENDER NUMBER Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                               

ii  Broad Scope of job PACKAGE 10Y: FIXING OF BALANCE ACID / ALKALI RESISTANT 
(CHEMICAL RESISTANT) TILES/BRICKS WITH POTASSIUM 
SILICATE BEDDING MORTAR ETC. COMPLETE CONFORMING TO 
RELEVANT BS OR EQUIVALENT INTERNATIONAL CODE FOR AUX 
& BOP BUILDINGS FOR 2 X 660 MW MSTPP, RAMPAL PROJECT, 
BANGLADESH. 

iii DETAILS OF TENDER DOCUMENT 
a Volume-IA General conditions of contract (Supply)  Not Applicable. 
b Volume-IB General conditions of contract (Service) Applicable. 
c Volume-IC Special conditions of contract (Supply)  Not Applicable. 
d Volume-ID Special conditions of contract (Service)  Applicable. 
e Volume-IE Forms and Procedures etc. Applicable. 
f Volume-IF Technical Conditions of Contract (TCC) 

(CML) 
Applicable. 

g Volume-III  Price Schedule (Absolute value) – Rev-00 Applicable. 
iv ISSUE OF TENDER 

DOCUMENTS 
 
From BHEL website (www.bhel.com,  

 
Tender documents can be downloaded from above 
website till due date of submission. 

Applicable. 

v DUE DATE & TIME OF 
OFFER SUBMISSION 

Date: 05-08-2023, Time: 15-00 Hrs BST.  
The bidder may respond by submitting their offer 
through hard   copy mode. Offers are invited in two-
parts only.  
 

Applicable. 

vi OPENING OF TENDER Date: 05-08-2023, Time: 16-00 Hrs BST. 
(1 hours after the latest due date and time of Offer 
submission) 
Notes: 
(1) In case the due date of opening of tender becomes a 
non-working day, tenders shall be opened on next 
working day at the same time. 
(2) Bidder may depute representative to witness the 
opening of tender. 

Applicable. 
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vii EMD AMOUNT USD 1400/- OR Equivalent  Applicable 
viii COST OF TENDER NA Not Applicable 

ix LAST DATE FOR 
SEEKING 
CLARIFICATION 

Date: 03-08-2023 
 

 
Applicable. 

x PREBID MEETING Prebid meeting shall be held at site office 
Rampal,Bagerhat,Bangladesh. 

 

xi SCHEDULE of Pre-Bid 
Discussion (PBD) 

-- Not Applicable 
(In case BHEL 
decides to 
conduct PBD, 
date, time & 
venue of PBD will 
be intimated 
suitably thru 
TCN.) 

xii INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL MONITOR 
(IEM) 

IEM DETAILS: 
Shri D.R.S Chaudhary, IAS (Retd.),          
E-1/164, Arera Colony, Bhopal -462016 
Email: dilip.chaudhary@icloud.com 

Not Applicable.  

xiii Latest updates  Latest  updates on the important dates, Amendments, 
Correspondences, Corrigenda, Clarifications, Changes,  
Errata, Modifications, Revisions, etc to Tender 
Specifications will be hosted in BHEL webpage 
(www.bhel.com →Tender Notifications →View 
Corrigendum. Bidders to keep themselves updated with 
all such information. 

Shall be intimated 
to bidder. 

 
 
2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. Bidders 

to note specifically that all pages of tender document, including these NIT pages of this particular tender 
together with subsequent correspondences shall be submitted by them, duly signed and stamped (digitally 
signed & stamped in case of e mode of bidding) on each page, as part of offer. Rates/Price including 
discounts/rebates, if any, mentioned anywhere/ in any form in the techno-commercial offer other 
than the Price Bid, shall not be entertained. 

 
3.0 Unless specifically stated otherwise, bidder shall have to deposit EMD through Demand Draft/Pay 

Order/FDR from recognized bank as mentioned in the document in favor of Bharat Heavy Electricals Ltd, 
payable at Khulna. For other details please refer General Conditions of Contract. 
Bidders may please note that “OEMD” provision stands deleted. Hence, bidders who have deposited 
Rs. 2 Lakh as OEMD are also requested to submit fresh EMD as mentioned in sl no vii under clause 
no 1.0 of NIT. 

 
4.0 Procedure for Submission of Tenders: The Tenderers must submit their Tenders as detailed below:  
 

FOR HARD COPY SUBMISSION OF OFFER  
 
 PART-I consisting of ‘PART-I A (Techno Commercial Bid)’ &  ‘PART-I B (EMD)’  in two separate sealed 
and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 
 
 PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
        One set of tender documents shall be retained by the bidder for their reference 
 
The contents for ENVELOPES and the superscription for each sealed cover/Envelope are as given below. 
FOR HARD COPY SUBMISSION (All pages to be signed and stamped) 
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Sl no Description Remarks 
 Part-I A  

 ENVELOPE – I super scribed as :  
 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION:  

 

 CONTAINING THE FOLLOWING: -  
i.  Covering letter/Offer forwarding letter of Tenderer.   
ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be placed 

after document under sl no (i) above. 
  

Note:  
a. In case of any deviation, the same should be submitted separately for 

technical & commercial parts, indicating respective clauses of tender 
against which deviation is taken by bidder. The list of such deviation 
shall be placed after document under sl no (i) above. It shall be 
specifically noted that deviation recorded elsewhere shall not be 
entertained. 
 

b. BHEL reserves the right to accept/reject the deviations without 
assigning any reasons, and BHEL decision is final and binding.  

i). In case of acceptance of  the deviations, appropriate loading 
shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the right 
to reject the tender 

 
 
 
 
 
 
 
 
Applicable. 

iii.  Supporting documents/ annexures / schedules/ drawing etc as required in line 
with Pre-Qualification criteria.  
 

It shall be specifically noted that all documents as per above shall be indexed 
properly and credential certificates issued by clients shall distinctly bear the 
name of organization, contact ph no, FAX no, etc. 

 
 
Applicable 

iv.  All Amendments/Correspondences/Corrigenda/Clarifications/Changes/ Errata 
etc pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) Not 
Applicable. 

vi.  Duly filled-in annexures, formats etc as required under this Tender 
Specification/NIT 

Applicable. 

vii.  Notice inviting Tender (NIT) Applicable. 
viii.  Volume – I F : Technical Conditions of Contract (TCC) Applicable. 
ix.  Volume – I D : Special Conditions of Contract (SCC)-Service Applicable. 
x.  Volume - I B  : General Conditions of Contract (GCC)-Service Applicable. 
xi.  Volume – I E : Forms & Procedures etc. Applicable. 
xii.  Volume – III- (UNPRICED – without disclosing rates/price, but mentioning only 

‘QUOTED’ or ‘UNQUOTED’ against each item. 
Applicable. 

xiii.  Any other details preferred by bidder with proper indexing. Applicable. 
 

 PART-I B  

 ENVELOPE – II superscribed as: 
PART-I (EMD ) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 

 

 CONTAINING THE FOLLOWING:-  
i. 1. Earnest Money Deposit (EMD) in the form as indicated in this Tender  
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 PART-II  

 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
PART-II- (PRICE BID) 
TENDER NO : 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 

 

 CONTAINING THE FOLLOWING: -  
i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume III – PRICE BID (Duly Filled in Schedule of Rates – rate/price to be 

entered in words as well as figures) 
 

 
 
 

 OUTER COVER  

 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  
superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 

 

 CONTAINING THE FOLLOWING:  
i o Envelopes I 

o Envelopes II 
o Envelopes III  

 

 

 
SPECIAL NOTE:  
A) Your offer & documents submitted along with offer shall be signed & stamped in each page by your 

authorised representative. No overwriting/ correction in tender documents by bidders shall be allowed. 
However, if correction is unavoidable, the same may be signed by authorized signatory.  

B) The credentials/ documents submitted towards compliance of Pre-qualification requirement shall be 
physically signed by the authorized signatory & stamped before submission of offer. 

C) All documents/ annexures submitted with the offer shall be properly annexed and placed in 
respective places of the offer as per enclosure list mentioned in the covering letter. BHEL shall not be 
responsible for any missing documents. 

 
5.0 No Deviation with respect to tender clauses and no additional clauses/ suggestions/ in Techno-commercial 

bid/ Price bid shall normally be considered by BHEL. Bidders are requested to positively comply with the 
same.  

 
6.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. BHEL 

also reserves the right to cancel the Tender wholly or partly without assigning any reason thereof. Also, 
BHEL shall not entertain any correspondence from bidders in this matter (except for the refund of EMD). 

 
7.0 Assessment of Capacity of Bidders:  

 
Bidder’s capacity for executing the job under tender shall be assessed ‘LOAD’ wise and 
‘PERFORMANCE’ wise as per the following: 
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I. LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL Regions, 
irrespective of whether they are similar to the tendered scope or not. The cut off month for reckoning ‘Load’ 
shall be the 3rd Month preceding the month corresponding to the ‘latest date of bid submission’, in the 
following manner - 
(Note: For example, if latest bid submission is in Jan 2017, then the ‘load’ shall be calculated up to and inclusive of Oct 
2016)  

 
Total number of Packages in hand = Load (P) 
 

 

Where ‘P’ is the sum of all unit wise identified packages (refer table-1) under execution with BHEL 
Regions as on the cut off month defined above, including packages yet to be commenced, excepting 
packages which are on Long Hold. 

 
II. PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/ executed 

during the ‘Period of Assessment’ in all Power Sector Regions of BHEL) SIMILAR to the packages covered 
under the tendered scope, excepting packages not commenced shall be taken into consideration. The ‘Period 
of Assessment’ shall be 6 months preceding and including the cut off month. The cut off month for reckoning 
‘Period of Assessment’ shall be the 3rd Month preceding the month corresponding to ‘latest date of bid 
submission’, in the following manner:  

(Note: For example, if ‘latest date of bid submission’ is in Jan 2017, then the ‘performance’ shall be assessed for a 6 
months’ period up to and inclusive of Oct 2016 (i.e. from May 2016 to Oct 2016), for all the unit wise 
identified packages (refer Table I)) 

 
i). Calculation of Overall ‘Performance Rating’ for ‘Similar Package/Packages’ for the tendered scope 

under execution at Power Sector Regions for the ‘Period of Assessment’: 
 
This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the 
bidder in all Regions for all the similar Package/packages’, divided by the total number of Package 
months for which evaluation should have been done, as per procedure below: 

 

a) P1, P2, P3, P4, P5 , …. PN  etc. be the packages (under execution/ executed during the ‘Period of 
Assessment’ in all Regions of BHEL) SIMILAR to the packages covered under the tendered 
scope, excepting packages not commenced. Total number of similar packages for all Regions = 
PT (i.e. PT = P1 +P2 + P3 +P4 +…PN) 

 

b) Number of Months ‘T1’ for which ‘Monthly Performance Evaluation’ as per relevant formats, 
should have been done in the ‘Period of Assessment’ for the corresponding similar package P1. 

Similarly T2 for package P2,T3 for package P3, etc. for the tendered scope.   Now calculate 
cumulative total months ‘TT’ for total similar Packages ‘PT’ for all Regions (i.e. TT = T1 + T2 + T3 

+T4 + ..TN ) 
 

c) Sum ‘S1 ‘of ‘Monthly Performance Evaluation’ Scores (S1-1, S1-2, S1-3, S1-4, S1-5…. S1-T1) for similar 
package P1, for the ‘period of assessment’ ‘T1’ (i.e. S1 = S1-1+ S1-2+ S1-3+ S1-4+ S1-5+…S1-T1). 
Similarly, S2 for package P2 for period T2, S3 for package P3 for period T3 etc. for the tendered 
scope for all Regions. Now calculate cumulative sum ‘ST’ of ‘Monthly Performance Evaluation’ 
Scores for total similar Packages ‘PT’ for all Regions (i.e. ‘ST ’= S1+ S2+ S3+ S4+ S5+…. SN.) 

 

d) Overall Performance Rating ‘RBHEL’ for the Similar Package/Packages (under execution/ 
executed during the ‘Period of Assessment’) in all the Power Sector Regions of BHEL  

 
        Aggregate of Performance scores for all similar packages in all the Regions 

=       --------------------------------------------------------------------------------------------------------------------- 
Aggregate of months for each of the similar packages for which performance 

should have been evaluated in all the Regions 
           ST 
=       ----- 
           TT 
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e) Bidders to note that the risk of non-evaluation or non-availability of the ‘Monthly 
Performance Evaluation’ reports as per relevant formats is to be borne by the Bidder. 

 
f) Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above 

 
Sl. 
No. Item Description Details for all Regions Total 

(i) (ii) (iii) (iv) (v) (vi) (vii) (viii) (ix) (x) 
 Similar Packages for all 

Regions  
(under execution/ 
executed during period of 
assessment) 

P1 P2 P3 P4 P5 … PN Total No. of 
similar packages 
for all Regions = 
PT  
i.e. Sum (Σ) of 
columns (iii) to (ix)  

2 Number of Months for 
which ‘Monthly 
Performance Evaluation’ 
as per relevant formats 
should have been done in 
the ‘period of 
assessment’ for 
corresponding Similar 
Packages ( as in row 1) 

T1 T2 T3 T4 T5 … TN Sum (Σ) of 
columns (iii) to (ix) 
 
= TT 

3 Monthly performance 
scores for the 
corresponding period (as 
in Row 2) 

S1-1, 
S1-2, 
S1-3, 
S1-4, 
… 
S1-T1 

S2-1, 
S2-2, 
S2-3, 
S2-4, 
… 
S2-T2 

S3-1, 
S3-2, 
S3-3, 
S3-4, 
… 

S3-T3 

S4-1, 
S4-2, 
S4-3, 
S4-4, 
… 

S4-T4 

S5-1, 
S5-2, 
S5-3, 
S5-4, 
… 

S5-T5 

.. 

… 

… 

… 
… 

SN-1, 
SN-2, 
SN-3, 
SN-4,  

… 
SN-TN 

 
-------- 

4 Sum of Monthly 
Performance scores of 
the corresponding 
Package for the 
corresponding period (as 
in row-3) 

S1 S2 S3 S4 S5 … SN Sum (Σ) of 
columns (iii) to (ix)  
= ST 

 
ii). Calculation of Overall ‘Performance Rating’ (RBHEL) in case at least 6 evaluation scores for ‘similar 

Package/Packages’ for the tendered scope ARE NOT AVAILABLE, during the ‘Period of Assessment’: 

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained by the 
bidder in all Regions for ALL the packages, divided by the total number of Package months for which 
evaluation should have been done.  ‘RBHEL’ shall be calculated subject to availability of ‘performance 
scores’ for at least 6 ‘package months’ in the order of precedence below: 

a) ‘Period of Assessment’ i.e. 6 months preceding and including the cut-off month 
b) 12 months preceding and including the cut-off month  
c) 24 months preceding and including the cut-off month  
d) 36 months preceding and including the cut-off month  

In case, RBHEL cannot be calculated as above, then Bidder shall be treated as ‘NEW VENDOR’. 
Further eligibility and qualification of this bidder shall be as per definition of ‘NEW VENDOR’ 
described in ‘Explanatory Notes’. 

 
iii). Factor “L” assigned based on Overall Performance Rating (RBHEL) at Power Sector Regions: 

Sl. no. Overall Performance Rating (RBHEL) Corresponding value of ‘L’ 
1 =60 NA 
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2 > 60 and ≤ 65 0.4 
3 > 65 and ≤ 70 0.35 
4 >  70 and ≤ 75 0.25 
5 > 75 and < 80 0.2 
6 ≥ 80 NA 

III. ‘Assessment of Capacity of Bidder’:  

‘Assessment of Capacity of Bidder’ is based on the Maximum number of packages for which a vendor is 
eligible, considering the performance scores of similar packages, as below: 

Max number of packages PMax= (RBHEL - 60) divided by corresponding value of ‘L’, i.e. (RBHEL- 60)/L  
Note:  

i). In case the value of PMax results in a fraction, the value of PMax is to be rounded off to next 
whole number 

ii). For RBHEL = 60, PMax  = ‘1’ 
iii). For RBHEL ≥ 80, there will be no upper limit on PMax 

 
The Bidder shall be considered ‘Qualified’ as per ‘Assessment of Capacity of Bidder’ for the subject 
Tender if P ≤ PMax 
 (Where P is calculated as per clause ‘I’ above) 

IV. Explanatory note:  

i). Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or C&I etc. 
at the individual level irrespective of rating of Plant and irrespective of whether the subject tender is a 
single package or as part of combined/composite packages. Normally Boiler, ESP, Piping, Turbine, 
Electrical, C&I, Civil, Structure etc. is considered individual level of package. For example, in case the 
tendered scope is a Boiler Vertical Package comprising of Boiler, ESP and Power Cycle Piping (i.e. the 
‘identified packages as per TabIe-1 below), the ‘PERFORMANCE’ part against sl.no. II above, needs to 
be evaluated considering all the identified packages (i.e. Boiler, ESP and Power Cycle Piping) and 
finally the Bidder’s capacity to execute the tendered scope is assessed in line with III above.  

ii). Identified Packages (Unit wise) 
Table-1 

Civil Electrical and C&I Mechanical 
i). Enabling works 
ii). Pile and Pile Caps 
iii). Civil Works including 

foundations 
iv). Structural Steel Fabrication 

& Erection 
v). Chimney 
vi). Cooling Tower 
vii). Others (Civil) 

 

i). Electrical 
ii). C&I 
iii). Others (Elect. and C&I) 

i). Boiler & Aux (All types including 
CW Piping if applicable) 

ii). Power Cycle Piping/Critical Piping 
iii). ESP 
iv). LP Piping 
v). Steam Turbine Generator set & 

Aux 
vi). Gas Turbine Generator set & Aux 
vii). Hydro Turbine Generator set & 

Aux 
viii). Turbo Blower (including Steam 

Turbine) 
ix). Material Management 
x). Others (Mechanical) 

 
iii). Bidders who have not been evaluated for at least six package months in the last 36 months 

preceding and including the Cut-off month in the online BHEL system for contractor performance 
evaluation in BHEL PS Regions, shall be considered "NEW VENDOR ". 
 
A 'NEW VENDOR ' shall be considered qualified subject to satisfying all other tender conditions . 
 

A 'NEW VENDOR ' if awarded a job (of package/packages identified under this clause) shall be 
tagged as "FIRST TIMER" on the date of first LOI from BHEL. 
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The "FIRST TIMER" tag shall remain till completion of all the contracts against which vendor has 
been tagged as First Timer or availability of 6 evaluation scores within last 36 months preceding 
and including the Cut-off month in the online BHEL system for contractor performance evaluation in 
BHEL PS Regions. 
 
A Bidder shall not be eligible for the next job as long as the Bidder is tagged as "FIRST TIMER" 
excepting for the Tenders which have been opened on or before the date of the bidder being 
tagged as 'FIRST TIMER'. 
 
After removal of 'FIRST TIMER' tag, the Bidder shall be considered 'QUALIFIED' for the future 
tenders subject to satisfying all other tender conditions including 'Assessment of Capacity of 
Bidders'. 

 
iv). In the unlikely event of all bidders shortlisted against Technical and Financial Qualification criteria not 

meeting the criteria on ‘Assessment of Capacity of Bidders’ detailed above, OR leads to a single tender 
response on applying the criteria of ‘Assessment of Capacity of Bidders’ OR due to non-approval by 
Customer, then BHEL at its discretion reserves the right to consider the further processing of the Tender 
based on the Overall Performance Rating ‘RBHEL’ only, starting from the upper band. 
 

v). ‘Under execution’ shall mean works in progress as per the following: 
a. Up to execution of 90% of anticipated Contract Value in case of Civil, MM, Structural and 

Turbo Blower Packages 

b. Up to Steam Blowing in case of Boiler/ESP/Piping Packages 

c. Up to Synchronization in all Balance Packages 

Note: BHEL at its discretion can extend (or reduce in exceptional cases in line with Contract 
conditions) the period defined against (a), (b) and (c) above, depending upon the balance 
scope of work to be completed. 

 
vi). Contractor shall provide the latest contact details i.e. mail-ID and Correspondence Address to SCT 

Department, so that same can be entered in the Contractor Performance Evaluation System, and in 
case of any change/discrepancy same shall be informed immediately. Login Details for viewing scores 
in Contractor Performance Evaluation System shall be provided to the Contractor by SCT Department.  
 

vii). Performance Evaluation for Activity Month shall be completed in Evaluation Month (i.e. month next to 
Activity Month) or in rare cases in Post Evaluation Month (i.e. month next to Evaluation Month) after 
approval from Competent Authority. In case scores are not acceptable, Contractor can submit Review 
Request to GM Site/ GM Project latest by 25th of Evaluation Month or 3 days after approval of score, 
whichever is later. However, acceptance/rejection of ‘Review Request’ solely depends on the discretion 
of GM Site/GM Project. After acceptance of Review Request, evaluation score shall be reviewed at site 
and the score after completion of review process shall be acceptable and binding on the contractor. 

 
viii). Project on Hold due to reasons not attributable to bidder - 

a. Short hold: Evaluation shall not be applicable for this period, however Loading will be 
considered. 

b. Long hold: Short hold for continuous six months and beyond or hold on account of 
Force Majeure shall be considered as Long Hold. Evaluation as well as Loading shall 
not be considered for this period.  
 

ix). Performance evaluation in CL 8 above is applicable to prime bidder and Consortium partner (or 
Technical tie up partner) for their respective scope of work. 
 

x). The above procedure of performance is not applicable for local Bangladesh Vendor and shall be 
evaluated based on Pre- qualification criteria. 
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8.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, facilities 
available, availability of materials, prevailing site conditions including law & order situation, applicable wage 
structure, wage rules, etc before quoting for this tender. They may also consult this office before submitting 
their offers, for any clarifications regarding scope of work, facilities available at sites or on terms and 
conditions.  
 

9.0 For any clarification on the tender document, the bidder may seek the same in writing, through e-mail or 
through web site https://www.bhel.com, as per specified format, within the scheduled date for seeking 
clarification, from the office of the undersigned. BHEL shall not be responsible for receipt of queries after due 
date of seeking clarification due to any delay. Any clarification / query received after last date for seeking 
clarification may not be normally entertained by BHEL and no time extension will be given. 

 
10.0 BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated in the 

NIT. The bidder shall ensure participation for the same at the appointed time, date and place as may be 
decided by BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion (PBD) shall 
also form part of tender. 
 

11.0 In the event of any conflict between requirement of any clause of this specification/ documents/drawings/data 
sheets etc or requirements of different codes/standards specified, the same to be brought to the knowledge 
of BHEL in writing for clarification before due date of seeking clarification (whichever is applicable), 
otherwise, interpretation by BHEL shall prevail. Any typing error/missing pages/ other clerical errors in the 
tender documents, noticed must be pointed out before pre-bid meeting/submission of offer else BHEL’s 
interpretation shall prevail. 
 

12.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deem to be in compliance with tender 
including PBD. 
 

13.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the offer), 
along with techno - commercial bid. This pact shall be considered as a preliminary qualification for further 
participation. The names and other details of Independent External Monitor (IEM) for the subject 
tender is as given at point (xi) of 1 above. 
 

14.0 The Bidder has to satisfy the Pre-Qualifying Requirements stipulated for this Tender in order to be qualified.  
The Price Bids of only those bidders will be opened who will be qualified for the subject job on the basis of 
satisfying the Pre-Qualification Criteria specified in this NIT as per Annexure-1 (as applicable), past 
performance etc. and date of opening of price bids shall be intimated to only such bidders. BHEL reserves 
the right not to consider offers of parties under HOLD.  
 

15.0 In case BHEL decides on a `Public Opening', the date & time of opening of the PRICE BID shall be intimated 
to the qualified bidders. 
 

16.0 Validity of the offer shall be for Five months from the latest due date of offer submission (including 
extension, if any) unless specified otherwise. 
 

17.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying requirement 
and customer’s acceptance, as applicable. 
 

18.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted along 
with Bid, detailing the role of the agent along with the terms of payment for agency commission in INR, along 
with supporting documents.  
 

19.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves with 
respect to tender.  
 

20.0 Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre-Qualifying Requirement 
(PQR) criteria, and in such a case the details to be complied with is enclosed herewith as per Annexure-5 
UNLESS SPECIFIED OTHERWISE IN PQR.  
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21.0 The bidder shall submit documents in support of possession of ‘Qualifying Requirements’ duly self certified 
and stamped/ digitally signed (as applicable) by the authorized signatory, indexed and properly linked in the 
format for PQR. In case BHEL requires any other documents/proofs, these shall be submitted immediately. 
 

22.0       The bidder may have to produce original document for verification if so decided by BHEL.  
 

23.0 The offers of the bidders who are on the banned list as also the offer of the bidders, who engage the 
services of the banned firms, shall be rejected. The list of banned firms is available on BHEL Website            
(www.bhel.com). 
 
I) Integrity commitment, performance of the contract and punitive action thereof: 

 
  a)  Commitment by BHEL: 

 
BHEL commits to take all measures necessary to prevent corruption in connection with the tender 
process and execution of the contract. BHEL will during the tender process treat all Bidder(s) in a 
transparent and fair manner, and with equity.  

 
  b)  Commitment by Bidder/ Supplier/ Contractor: 

 
b.i) The bidder/ supplier/ contractor commit to take all measures to prevent corruption and will not 
directly or indirectly influence any decision or benefit which he is not legally entitled to nor will act 
or omit in any manner which tantamount to an offence punishable under any provision of the law in 
force in India/Bangladesh. 

 
b.ii) The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all payments 
he has made, and is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the contract and shall adhere to relevant guidelines 
issued from time to time by Govt. of India/Bangladesh/BHEL. 

 
b.iii) The bidder/ supplier/ contractor will perform/ execute the contract as per the contract terms & 
conditions and will not default without any reasonable cause, which causes loss of business/ 
money/ reputation, to BHEL. 

 
              If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/ execution/ post-

execution stage includes in mal-practices, cheating, bribery, fraud or and other misconduct or formation of 
cartel so as to influence the bidding process or influence the price or acts or omits in any manner which 
tantamount to an offence punishable under any provision of any other law in force in India/Bangladesh, then, 
action may be taken against such bidder/ supplier/ contractor as per extant guidelines of the company 
available on www.bhel.com and/ or under applicable legal provisions. 
 

24.0 It may please be noted that Guidelines/Rules in respect of Suspension of business dealings (Hold-  12 to 24 
Months/ Banning – 3 years etc), Vendor Evaluation formats, quality, safety and HSE guidelines , standard 
T&P hire charges of BHEL etc  may undergo change from time to time and the latest one shall be followed. 
Latest “Guidelines for Vendor Evaluation” is web based, quality, safety & HSE”; standard T&P hire charges 
shall be available at site and shall be given to the successful vendors/ subcontractors during execution.  
 

25.0 (Not applicable for Vendors from Bangladesh) MSE suppliers can avail the intended benefits in respect of 
the procurements related to the Goods and Services only (Definition of Goods and Services as enumerated 
by Govt. of India vide Office Memorandum F. No. 21(8)/2011-MA dtd. 09/11/2016 office of AS & DC, MSME) 
if they submit along with the offer, attested copies of either EM II certificate having deemed validity (five 
years from the date of issue of acknowledgement in EM II) or valid NSIC certificate or Udyog Aadhar 
Memorandum (UAM) & Acknowledgement or EM II certificate along with attested copy of a CA certificate 
(Format enclosed at Annexure – C where deemed validity of EM II certificate of five years has expired) 
applicable for the relevant financial year (latest audited). Date to be reckoned for determining the deemed 
validity will be the date of bid opening (Part 1 in case of two-part bid). Non submission of such documents 
will lead to consideration of their bid at par with other bidders. No benefit shall be applicable for this enquiry if 
any deficiency in the above required documents are not submitted before price bid opening. If the tender is 
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to be submitted through e-procurement portal, then the above required documents are to be uploaded on the 
portal. Documents should be notarized or attested by a Gazetted officer. 

 
Any Bidder falling under MSME category, shall furnish the following details & submit documentary 
evidence/Govt. Certificate etc. in support of the same along with their techno-commercial offer: - 
 

Type under MSME SC/ST owned Others 
Micro   

Small   

Medium   
 

Note: - If the bidder does not furnish the above, offer shall be processed construing that the bidder is not 
falling under MSME category.  
 

26.0 The bidder along with its associates/collaborators/sub-contractors/sub-vendors/consultants/service providers 
shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website www.bhel.com and shall 
immediately bring to the notice of BHEL Management about any fraud or suspected fraud as soon as it 
comes to their notice. 
 

27.0 Annexure-A -Amendment to GCC/SCC shall be read in conjunction with GCC-Volume-IB & SCC-Volume-ID. 
This Annexure-A (Amendment to GCC/SCC) of NIT shall not be considered as part of the NIT but 
addendum/corrigendum to the GCC/SCC only.  

 
28.0 Annexure-E – Guidelines/ rules for Bank Guarantee submission by Foreign vendor. 

 
29.0 Duly filled & signed Annexure- CPP-GST/I to be submitted by bidders along with their techno-commercial 

offer.  
 

30.0 For sale & import transactions, Foreign Bidders are required to submit the following documents before 
raising first bill for payment – 
a) Tax Residency Certificate. 
b) Form 10F as attached to be signed by the vendor (To avail the benefit of DTAA).   
c) A declaration from vendor stating he does not have a Business Connection or Permanent Establishment 

in India (if applicable).    
 

 
31.0 Integrity Pact (IP) – (Not Applicable) 
 
              a)  IP is a tool to ensure that activities and transactions between the Company and its Bidders/ Contractors 

are handled in a fair, transparent and corruption free manner. A panel of Independent External Monitors 
(IEMs) have been appointed to oversee implementation of IP in BHEL. 
 

The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory who signs in 
the offer) along with techno-commercial bid. Only those bidders who have entered into such an IP with 
BHEL would be competent to participate in the bidding. In other words, entering into this Pact would be a 
preliminary qualification. 
Details of IEM for this tender is furnished below: - 
 

Name   
Address 
e-mail 

            ---- REFER SL NO (xi) UNDER CLAUSE NO 1 ABOVE  
 

  
              (b)  Please refer Section-8 of the IP for Role and Responsibilities of IEMs. In case of any complaint 

arising out of the tendering process, the matter may be referred to the IEM mentioned in the tender. 
              Note:  

No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the clarifications, 
time extensions or any other administrative queries, etc. on the tender issued. All such clarification/ 
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issues shall be addressed directly to the tender issuing  department. 
  
For all clarifications /issues related to tender, Pl contact  
 

Name  RIKASH JYOTI DUTTA (Sr.Manager)  
Dept PUR&SCT Dept ,BHEL,MSTPP. 
Address Rampal,Bagerhat,Bangladesh. 
Phone no +8801787671932 (Whatapp Call Available) 
  
e-mail rjd@bhel.in   

32.0    The contractor shall, at all stages of work deploy skilled/ semi-skilled tradesmen who are qualified and 
possess certificate in particular trade from CPWD Training Institute/ Industrial Training Institute/  
National Institute of Construction Management and Research (NICMAR), National Academy of 
Construction, CIDC or any similar reputed and recognized Institute managed/ certified by State/ 
Central Government of India/Bangladesh. The number of such qualified tradesmen shall not be less 
than 20% of total skilled/ semi-skilled workers required in each trade at any stage of work. The contractor 
shall submit number of man days required in respect of each trade, its scheduling and the list of qualified 
tradesmen along with requisite certificate from recognized Institute to Engineer-in-Charge for approval. 
Notwithstanding such approval, if the tradesmen are found to have inadequate skill to execute the 
work of respective trade, the contractor shall substitute such tradesmen within two days of written 
notice from Engineer-in-Charge. Failure on the part of contractor to obtain approval of Engineer-in-Charge 
or failure to deploy qualified tradesmen will attract a compensation to be paid by contractor at the rate of 
Rs. 100 per such tradesman per day. Decision of Engineer-in-Charge as to whether particular tradesman 
possesses requisite skill and amount of compensation in case of default shall be final and binding.” 

 
33.0       It may please be noted that Bid should be free from correction, overwriting, using corrective fluid, etc. Any 

interlineation, cutting, erasure or overwriting shall be valid only if they are attested under full signature(s) of 
person(s) signing the bid, else bid shall be liable for rejection. 
 
All overwriting/ cutting, etc. will be numbered by bid opening officials and announced during bid opening. 

 
34.0     Order of Precedence 
 

In the event of any ambiguity or conflict between the Tender Documents, the order of precedence shall be in 
the order below: 
 

                     a.  Amendments/Clarifications/Corrigenda/Errata etc issued in respect of the tender documents by BHEL 
a. Notice Inviting Tender (NIT) 
b. Price Bid-Volume-III 
c. Technical Conditions of Contract (TCC) -- Volume-IF 
d. Special Conditions of Contract  (SCC) — Volume-ID 
e. General Conditions of Contract  (GCC) — Volume-IB 
f. Forms and Procedures —Volume-IE 

                                                                                                for BHARAT HEAVY ELECTRICALS LTD 

                                                                                             
Sr.Mgr (PUR&SCT) 
 

Agency Contact details 
BHEL, PSER, 
MAITREE 
SITE 

Address Bharat Heavy Electricals Ltd., Power Sector Easter Region,2x660 MW Maitree Super 
Thermal Power Project, Upazilla: Rampal, Dist: Bagerhat, Division: Khulna, Bangladesh, 
Pin code: 9340 

Phone no +8801787671932 
E-mail rjd@bhel.in 

 
 

Enclosure 
01. Annexure-I: Pre-Qualification Criteria. 
02. Annexure-II: Format for No deviation Certificate. 
03. Annexure-III: Format for seeking clarification. 
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04. Annexure-IV: Check List. 
05. Annexure-V: Conditions for consortium/tie up.  
06. Annexure –A- Amendment to GCC/SCC. 
07. Annexure –C- CA certificate Format. 
08. Annexure-E – Guidelines/ rules for Bank Guarantee submission by Foreign vendor. 
09. Annexure– CPP-GST/I. 
10. Form 10F (Separate). 
11. Currency Matrix (Separate) 
12. Other Tender documents as per this NIT 
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ANNEXURE - I 

        PRE QUALIFICATION CRITERIA 

 
 
 

JOB 

PACKAGE 10Y: FIXING OF BALANCE ACID / ALKALI RESISTANT (CHEMICAL RESISTANT) 
TILES/BRICKS WITH POTASSIUM SILICATE BEDDING MORTAR ETC. COMPLETE 
CONFORMING TO RELEVANT BS OR EQUIVALENT INTERNATIONAL CODE FOR AUX & 
BOP BUILDINGS FOR 2 X 660 MW MSTPP, RAMPAL PROJECT, BANGLADESH. (MATERIALS 
SHALL BE PROVIDED BY BHEL AS FREE OF COST) 

TENDER NO Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                                       

 
SL NO CRITERIA REQUIREMENTS 

1.0 FINANCIAL PQR CRITERIA 

1.0 (a) 
 
 
 
 
 

(b) 
 
 
 
 
 

(c) 
 
 
 

(d) 
 

BIDDER SHOULD HAVE AVERAGE MINIMUM ANNUAL FINANCIAL TURNOVER OF USD 21,000/-OR 
EQUIVALENT AMOUNT DURING THE LAST 3 (THREE) YEARS, ENDING ON 30-06-2022 OR 
CORRESPONDING FINANCIAL YEAR FOLLOWED BY THE BIDDER AND HAVING POSITIVE NET 
WORTH AS ON LATEST AUDITED ACCOUNTS AS SUBMITTED FOR PARA 1(C). 
 
BIDDER MUST HAVE EARNED PROFIT IN ANY ONE OF THE LAST THREE FINANCIAL YEARS 
ENDING ON 30-06-2022 OR CORRESPONDING FINANCIAL YEAR FOLLOWED BY THE BIDDER. 
AUDITED BALANCE SHEET AND PROFIT & LOSS ACCOUNT OF THE COMPANY FOR LAST 3 (THREE) 
FINANCIAL YEARS, ENDING ON 30-06-2022 OR CORRESPONDING FINANCIAL YEAR FOLLOWED BY 
THE BIDDER NEED TO BE SUBMITTED IN SUPPORT OF ABOVE.  
 
IN CASE AUDITED BALANCE SHEET AND PROFIT AND LOSS ACCOUNT HAS NOT BEEN SUBMITTED 
FOR ALL THREE YEARS INDICATED ABOVE THEN THE APPLICABLE FINANCIAL AUDITED 
STATEMENTS SUBMITTED BY THE BIDDERS AGAINST THE REQUISITE THREE YEARS WILL BE 
AVERAGED FOR THREE YEARS. 
 
IF FINANCIAL STATEMENTS ARE NOT REQUIRED TO BE AUDITED STATUTORILY, THEN INSTEAD 
OF AUDITED FINANCIAL STATEMENTS, FINANCIAL STATEMENTS ARE REQUIRED TO BE 
CERTIFIED BY CHARTERED ACCOUNTANT. 

2.0 GENERAL TECHNICAL PQR CRITERIA-B1 

2.1 BIDDER SHOULD HAVE EXECUTED WORKS OF AR TILING/ INDUSTRIAL TILING WORKS IN 
INDUSTRIAL BUILDING DURING THE LAST 7 (SEVEN) YEARS, ENDING ON THE LATEST DATE OF 
BID SUBMISSION, VALUE OF WHICH SHOULD NOT BE LESS THAN EITHER OF THE FOLLOWING: 
RELEVANT DOCUMENT IN SUPPORT OF ABOVE SHALL BE SUBMITTED. 

A 1 (SINGLE) WORK OF VALUE NOT LESS THAN USD 0.07 MILLION OR EQUIVALENT AMOUNT.  

 OR 

B 2 (TWO) WORKS OF VALUE NOT LESS THAN USD 0.042 MILLION OR EQUIVALENT AMOUNT. 

 OR 

C 3 (THREE) WORKS OF VALUE NOT LESS THAN USD 0.035 MILLION OR EQUIVALENT AMOUNT. 

2.2 SPECIALIZED TECHNICAL CRITERIA-B2 

A  BIDDER SHOULD HAVE EXECUTED 2796 sqm OF AR TILING / INDUSTRIAL TILING WORKS OR 
EQUIVALENT WITHIN A COMMON PERIOD OF 12 CONSECUTIVE MONTHS IN CUMULATIVE OF TWO 
RUNNING/COMPLETED CONTRACTS 

 OR 

B  BIDDER SHOULD HAVE EXECUTED 1864 sqm OF AR TILING / INDUSTRIAL TILING WORKS OR 
EQUIVALENT WITHIN A COMMON PERIOD OF 12 CONSECUTIVE MONTHS IN ONE 
RUNNING/COMPLETED CONTRACTS 

C  TENDERED AR TILING QUANTITY=4660 sqm= ANNUALIZED QUANTITY 
(AS COMPLETION PERIOD IS LESS THAN 12 MONTHS) 

2.3  THE BIDDER SHOULD HAVE VALID TIN NUMBER, BIN AND TRADE LICENSE OF BANGLADESH. 
RELEVANT COPIES OF THE DOCUMENTS ARE TO BE SUBMITTED. 

3.0  GENERAL PQR CRITERIA 

A CONSORTIUM BIDDING IS NOT ALLOWED. 
B IN CASE THE JOB IS UNDER EXECUTION/ ONGOING JOB, THE VALUE OF EXECUTED PORTION OF 

THE JOB SHALL BE AT LEAST CORRESPOND TO THE RESPECTIVE VALUES SPECIFIED ABOVE EVEN 
IF THE CONTRACT HAS NOT BEEN COMPLETED OR CLOSED. 

C THE VENDOR SHOULD HAVE ACHIEVED THE CRITERIA SPECIFIED IN THE PRE-QUALIFICATION 
REQUIREMENTS, EVEN IF THE CONTRACT HAS NOT BEEN COMPLETED OR CLOSED. 
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D AFTER SATISFACTORY FULFILLMENT OF ALL ABOVE CRITERIA, OFFER SHALL BE CONSIDERED 
FOR FURTHER EVALUATION & PARTICIPATION AS PER NIT & ALL OTHER TERMS OF TENDER, 
ALONG WITH ACCEPTANCE/ APPROVAL OF BIDDER BY CUSTOMER. 

ANNEXURE – II 
 

 
NO DEVIATION CERTIFICATE 

(To be submitted in the bidder's letter head) 
 
 
 

To, 
BHARAT HEAVY ELECTRICALS LIMITED, 
MSTPP, RAMPAL, BAGERHAT, BANGLADESH 
 
 
 

Sub No Deviation Certificate. 
Job PACKAGE 10Y: FIXING OF BALANCE ACID / ALKALI RESISTANT (CHEMICAL RESISTANT) 

TILES/BRICKS WITH POTASSIUM SILICATE BEDDING MORTAR ETC. COMPLETE 
CONFORMING TO RELEVANT BS OR EQUIVALENT INTERNATIONAL CODE FOR AUX & BOP 
BUILDINGS FOR 2 X 660 MW MSTPP, RAMPAL PROJECT, BANGLADESH.  

Ref 1.0 Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                                       
2.0 All other pertinent issues till date. 

 
 
Dear Sirs, 
 
With reference to above, this is to confirm that as per tender conditions, we have visited site before 
submission of our offer and noted the job content & site conditions etc. We also confirm that we have not 
changed/ modified the tender documents as appeared in the website/ issued by you and in case of such 
observance at any stage, it shall be treated as null and void. 
 
We hereby confirm that we have not taken any deviation from tender clauses together with other references 
as enumerated in the above referred NIT. We hereby confirm our unqualified acceptance to all terms & 
conditions, unqualified compliance to technical specification. 

 
In the event of observance of any deviation in any part of our offer at a later date whether implicit or explicit, 
the deviations shall stand null & void. 
 
We confirm to have submitted/uploaded offer/documents in accordance with tender instructions with 
acceptance of the terms & conditions of the tender by us and as per aforesaid references.  
 
Thanking you, 

 
                                                                                                                      Yours faithfully, 
 
 
 
                                                                            (Signature, date & seal of authorized 
                          representative of the bidder) 
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                                                                                                                                     ANNEXURE - III 

 
FORMAT FOR SEEKING CLARIFICATION 

 
 
 

JOB 

PACKAGE 10Y: FIXING OF BALANCE ACID / ALKALI RESISTANT (CHEMICAL 
RESISTANT) TILES/BRICKS WITH POTASSIUM SILICATE BEDDING MORTAR ETC. 
COMPLETE CONFORMING TO RELEVANT BS OR EQUIVALENT INTERNATIONAL 
CODE FOR AUX & BOP BUILDINGS FOR 2 X 660 MW MSTPP, RAMPAL PROJECT, 
BANGLADESH. 

TENDER NO Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                                       
 
 

Sl no Reference 
clause of tender 

document 

Existing 
provision 

Bidder's query BHEL’s clarification 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     

 
_____________ 
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ANNEXURE - IV 

CHECK LIST 
NOTE: - Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  
2 Details about type of the Firm/Company  
3.a Details of Contact person for this Tender Name : Mr/Ms 

Designation: 
Telephone No: 
Mobile No: 
Email ID: 
Fax No: 

3.b Details of alternate Contact person for this 
Tender 

Name : Mr/Ms 
Designation: 
Telephone No: 
Mobile No: 
Email ID: 
Fax No: 

4 EMD DETAILS    DD No:                             Date: 
Bank:                             Amount: 
Please tick ( √ ) whichever applicable:- 
ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO BE VALID FOR SIX MONTHS FROM DUE DATE 
  APPLICABILITY (BY 

BHEL) 
ENCLOSED 
BY BIDDER   
 

6 Whether the format for compliance with PRE-QUALIFICATION 
CRITERIA (ANNEXURE-I) is understood and filled with proper 
supporting documents referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years Applicable/Not Applicable YES/NO 
8 Copy of PAN Card/TIN NO Applicable/Not Applicable YES/NO 
9 Whether all pages of the Tender documents including annexures, 

appendices etc are read understood and signed 
Applicable/Not Applicable YES/NO 

10 Integrity Pact  Applicable/Not Applicable YES/NO 
11 Declaration by Authorised Signatory Applicable/Not Applicable YES/NO 
12 No Deviation Certificate Applicable/Not Applicable YES/NO 
13 Declaration confirming knowledge about Site Conditions Applicable/Not Applicable YES/NO 
14 Declaration for relation in BHEL Applicable/Not Applicable YES/NO 
15 Non-Disclosure Certificate Applicable/Not Applicable YES/NO 
16 Bank Account Details for E-Payment Applicable/Not Applicable YES/NO 
17 Capacity Evaluation of Bidder for current Tender Applicable/Not Applicable YES/NO 
18 Tie Ups/Consortium Agreement are submitted as per format Applicable/Not Applicable YES/NO 
19 Power of Attorney for Submission of Tender/Signing Contract 

Agreement  
Applicable/Not Applicable YES/NO 

20 Analysis of Unit  rates Applicable/Not Applicable YES/NO 
NOTE:  STRIKE OFF ‘YES’  OR  ‘NO’, AS APPLICABLE. TENDER  NOT ACCOMPANIED  BY  THE  PRESCRIBED  ABOVE 

APPLICABLE  DOCUMENTS  ARE   LIABLE  TO  BE  SUMMARILY  REJECTED. 
 
DATE  :                                                                 

 
 
AUTHORISED SIGNATORY 

(With Name, Designation and Company seal)   
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ANNEXURE-V 

 

CONDITIONS TO BE COMPLIED WITH FOR CONSORTIUM BIDDING (TECHNICAL TIE UP) 
 

 

1 NOT APPLICABLE. 
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 Annexure - A 
                                                                 Amendment to GCC/SCC (Vol-IB/Vol-ID) 
 

1. Clause no. 1.9.1(ii) of GCC shall be read as below: 
 
 

The EMD may be accepted only in the following forms: 

(a) Cash deposit as permissible under the extant Income Tax Act (before tender opening) 

(b) Electronic Fund Transfer credited in BHEL account (before tender opening) 

(c) Banker’s cheque/ Pay order/ Demand draft, in favour of BHEL (along with offer) 

In case total EMD amount is more than Rs. 20 Lakh or equivalent, the amount in excess of Rs. 20 lakh may 
be accepted in the form of Bank Guarantee from scheduled bank. The Bank Guarantee in such cases shall be 
valid for atleast six months. EMD of successful tenderer will be retained as part of Security Deposit. 

Clause no. 1.9.1(iv) & (v) of GCC stands deleted. 
 
 

2. Clause no. 1.10.1 of GCC shall be read as below: 
 

The total amount of Security Deposit will be 5% of the contract value. EMD of the successful tenderer shall be 
converted and adjusted towards the required amount of Security Deposit. 
 

3. Clause no. 1.10.2 of GCC shall be read as below: 
 
 

At least 50% of the required Security Deposit, including the EMD, should be furnished before start of the 
work. Balance of the Security Deposit can be deposited by deducting 10% of the gross amount progressively 
from each of the running bills of the Contractor till the total amount of the required Security Deposit is 
collected. 

The recoveries made from running bills (cash deduction towards balance SD amount) can be released 
against submission of equivalent Bank Guarantee in acceptable form, but only once, before completion of 
work, with the approval of competent authorities. 
 

4. Clause no. 1.10.3 of GCC shall be read as below: 
 
  

The balance amount to make up the required Security Deposit of 5% of the contract value may be accepted 
in the following forms: 
 

a)  Cash (as permissible under the extant Income Tax Act) 
b)         Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL 
c)  Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 

Act. The Bank Guarantee format should have the approval of BHEL 
d)  Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 
e)  Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ 
pledged, as applicable, in favour of BHEL) 

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith) 
 
 

5. Clause no. 1.11 of GCC shall be read as below: 
 
 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the ‘Final Bill’ 
after deducting all expenses / other amounts due to BHEL under the contract / other contracts entered into 
with them by BHEL upon fulfilment of contractual obligations as per terms of the contract. 

  
 

6. Clause no. 2.8.3, 2.8.4 and 2.8.5 of GCC shall be read as below: 
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Clause no. 2.8.3: The contractor shall comply with all applicable Laws, Statutory Rules, Regulations, 
Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident 
Act, Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) 
Act, Payment of Bonus & Gratuity Act, Building and Other Construction Workers 
(Regulation of Employment and Conditions of Service) Act, or any other Acts, Rules, and 
Regulations for labour/workers or  governing execution of the  work as may be enacted 
by the Bangladesh  Government  during the tenure of the Contract and having force or 
jurisdiction at Site. The Contractor shall also comply with provisions of and give all such 
notices to the local Governing Body, Police and other relevant Authorities as may be 
required by the Law of the land. 

 

Clause no. 2.8.4:   The Contractor shall obtain independent License for engaging contract labour/workers as 
required from the concerned Authorities   issued by the Principal 
Employer/Customer/Statutory Bodies as per the prevailing Act or Rules/Regulations of 
Bangladesh 

 

Clause no. 2.8.5:   The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, 
tolls, royalties, commission or other charges which may be leviable on account of his 
operations in executing the contract. 

 
 

7. Clause 2.12 of GCC (Overrun Compensation) (Not applicable) 
 
a)    Existing Clause 2.12.2 of GCC stands revised as follows: 
 

"Rates shall be increased by 5% for the first twelve months of one or more extensions beyond original 
contract period. For the next twelve months of further extensions if any, rates shall be increased as 
above by 5% over the previous twelve months, and similarly for each subsequent twelve months 
extension" 

 
             b)    Existing Clause 2.12.3 of GCC stands revised as follows: 
 

''The amount of increase payable per month due to rate revisions is subject to a minimum of Rs 
1,00,000/- per month and a maximum of Rs 5,00,000/-per month”. 

 

8. Clause 2.14 of GCC (Quantity Variation) 
 

a) Existing Clause 2.14.1 of GCC stands revised as follows: 
 
"The quantities given in the contract are tentative and may change to any extent (both in plus side 
and minus side). The quoted rates for individual items shall remain firm irrespective of any variations in 
the individual quantities No compensation becomes payable in case the variation of the final executed 
contract value is within the limit of Minus (-) 15% of awarded contract value" 
 

b) Existing Clause 2.14.2 ii). of GCC stands revised as follows: 
 
"In case the finally executed contract value increases above the awarded Contract Value due to quantity 
variation, there will be no upward revision in the rates for the individual items and also contractor is 
not eligible for any compensation." 

 
9. Clause 2.17 of GCC (Price Variation Compensation) stands revised as follows: (Not applicable) 

 
       2.17    PRICE VARIATION COMPENSATION  
 

2.17.1   In order to take care of variation in cost of execution of work on either side, due to variation in the index 
of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, Price Variation 
Formula as described herein shall be applicable (only for works executed during extended period, if any, 
subject to other conditions as described in this section) 
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2.17.2   85% component of Contract Value shall be considered for PVC calculations and remaining 15% shall 
be treated as fixed component. The basis for calculation of price variation in each category, their component, 
Base Index shall be as under: 

 
 

SL 
NO 

CATEGORY BASE INDEX PERCENTAGE COMPONENT('K') 
CIVIL PACKAGES 
(See Note AlB/C) 

MECHANICAL 
PACKAGES 

Electrical, C&l Material 
Management/ Handling 
and  other labour 
oriented packages 

A B C   
i) LABOUR 

 
(ALL 
CATEGORIES) 

'MONTHLY ALL-INDIA AVERAGE CONSUMER 
PRICE INDEX NUMBERS FOR INDUSTRIAL 
WORKERS' published by Labour Bureau, Ministry 
of Labour and Employment, Government of 
India. 
(Website: labourbureau.nic.in) 

 
40 

 
25 

 
30 

 
65 

 
80 

 
ii) 

 
HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD 
 
Commodity Code: 1202000005 (See Note E) 

 
5 

 
3 

 
5 

 
5 

 
5 

 
iii) 

 
WELDING ROD 

Name  of Commodity:  MANUFACTURE OF 
BASIC METALS 
Commodity Code: 1314000000 (See Note E) 

   15  

 
iv) 

 
CEMENT 

Name of Commodity: ORDINARY PORTLAND 
CEMENT 
Commodity Code: 1313050003 (See Note E) 

 20 30   

 
v) 

STEEL 
(Structural  and 
Reinforcement 
Steel) 

Name  of Commodity: MILD  STEEL: LONG 
PRODUCTS 
Commodity Code: 1314040000 (See Note E) 

 25    

vi) All OTHER 
MATERIALS 
(Other than 
Cement 
& Steel) 

Name of Commodity: ALL COMMODITIES 
 
Commodity Code:1000000000 (See Note E) 

40 12 20   

 
Note: A) Cement & Steel: Free Issue (BHEL Scope) 

B) Cement & Steel : In Contractor Scope  
C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 
D) For Composite packages (i.e. Civii+Mechanicai+Eiectrical and/or Cl or Civil+Mechanical or 
Mechanicai+Eiectrical and/or Cl}, the COMPONENT ('K') for various categories shall be as per respective 
packages as above. 
E) As per the 'MONTHLY WHOLE SALE PRICE INDEX' for the respective Commodity and Type, published 
by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. (Website: 
http://eaindustry.nic.in/home.asp). Revisions in the index or commodity will be re adjusted accordingly. 

 
2.17.3 # 
 
2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional formula in 
respect of the identified COMPONENT ('K') viz LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, 
STEEL, MATERIALS. 

P = K x R x (XN - Xo) 
             Xo 
Where 
P  = Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel Oil, Welding Rod, 
Cement, Steel and Materials 
K  = Percentage COMPONENT ('K') applicable for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and 
Materials 
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R = Value of work done for the billing month (Excluding Taxes and Duties if payable extra) 

XN = Revised Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials for the billing month 
under consideration 
Xo = Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and Materials as on the Base date 
 
2.17.5 Base date shall be the calendar month of the schedule completion date (i.e. Actual start date+ Scheduled 
Contractual completion period as per Letter of Intent/award and/or work order). 
 
2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. However, PVC 
will be payable for items executed under quantity variation of BOQ items under originally awarded contract. 
 
2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the relevant 
websites along with his Bills. 
 
2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along with the 
running bills irrespective of the fact whether any increase/decrease in the index for relevant categories has taken place 
or not. In case there is delay in publication of bulletins (final figure), the provisional values as published can be 
considered for payments and arrears shall be paid/recovered on getting the final values. 
 
2.17.9   PVC shall be applicable only, during the extended period of contract (if any) after the scheduled completion 
period and for the portion of work delayed / backlog for the reasons not attributable to the Contractor. 
 
However total quantum of Price Variation amount payable/recoverable shall be regulated as follows: 
 
i.     For the portion of shortfall / backlog not attributable to contractor, PVC shall be worked out on the basis of indices 

applicable for the respective month in which work is done. Base index shall be applicable as defined in clause 
2.17.5 

 
ii.    In case of Force majeure, PVC shall be regulated as per (a) or (b) below: 
 
       a) Force majeure is invoked before "base date"/ “revised base date"  (as explained  below)  OR immediately after 

"base date"/ “revised  base date" in continuation (i.e. during the period when PVC is not applicable): 
 
       1. Base date shall be revised: Revised base date = Previous base date + duration of Force majeure. 
           No PVC will be applicable for the work done till revised base date. 
 
       2. PVC will be applicable for the work done after "base date"/ “revised base date" as the case may be (during        

extended period when delay is not attributable to contractor). PVC shall be worked out on the basis of indices 
applicable for the respective month in which work is done with base index as on "base date"/"revised base date" 
as the case may be. 

 
       b) Force majeure is invoked after "base date"/ "revised base date" as the case may be (during extended period 

when delay is not attributable to contractor) - 
 
       1. PVC shall be applicable for the work done after revocation of force majeure. 
 
       2. PVC for the work done after revocation of force majeure shall be worked out on the basis of indices applicable 

for the respective month in which work is done excluding the effect of change in indices during total period of 
Force majeure(s) invoked after "base date"/ "revised base date" as the case may be. Base index shall be taken 
as on "base date"/ "revised base date" as the case may be. 

 
iii.   The total amount of PVC shall not exceed 15% of the cumulatively executed contract value. Executed contract 

value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items and Extra works except extra 
items due to quantity variation. 

 
 

10. Clause 2.2 of GCC (Law governing the contract and court jurisdiction) stands revised as follows: 
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"The contract shall be governed by the Law for the time being in force in the Republic of India. Subject to 
Clause 2.21.1 or 2.21.2 of this Contract, the Civil Court having original Civil Jurisdiction at Delhi for PSNR, 
at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in 
regard to all matters in respect of the Contract." 
 

11. Clause 2.21 of GCC (Arbitration clause) 
 
Clause 2.21 of GCC is re-titled as "ARBITRATION' and shall be replaced by following: 
 
2.21 ARBITRATION 
 
2.21.1 If any dispute or differences of any kind whatsoever shall arise between BHEL and the contractor, 

arising out of the contract for the performance of the work whether during the progress of termination, 
abandonment or breach of the contract, it shall in the first place be referred to and settled by the 
Designated Engineer (nominated by BHEL for settlement of the disputes arising out of this contract) 
who within a reasonable period after being requested shall give written notice of his decision to the 
contractor. Save as hereinafter provided, such decision in respect of every matter so referred shall 
forthwith be given effect to by the contractor who shall proceed with the work with all due diligence, 
whether he or BHEL required arbitration as hereinafter provided or not.  

 
2.21.2 If after the Designated Engineer has given written notice of this decision to the party, no claim to 

arbitration has been communicated to him by the party within 30 days from the receipt of such notice, 
the said decision shall become final and binding on the parties. In the event the contractor being 
dissatisfied with any such decision or if amicable settlement can not be reached then all such 
disputed issues shall be referred to the sole arbitration of the person appointed by BHEL. 

 
2.21.3 Except as provided elsewhere in this Contract, in case amicable settlement is not reached between the 

Parties, in respect of any dispute or difference; arising out of the formation, breach, termination, 
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in 
relation to interpretation of any provision of the Contract; or, in any manner touching upon the 
Contract, then, either Party may, by a notice in writing to the other Party refer such dispute or 
difference to the sole arbitration of an arbitrator appointed by Head of the BHEL Power Sector Region 
issuing the Contract. It shall not be open to the Contractor to object to such arbitrator only on the 
ground that such arbitrator is an employee/ex-employee of BHEL or has dealt with or has expressed 
any opinion on any issue touching upon the Contract. 

 
The Arbitrator shall pass a reasoned award and the award of the Arbitrator shall be final and binding 
upon the Parties. 

 
 Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 
modifications or re-enactments thereof and the rules made thereunder and for the time being in 
force shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be 
Kolkata. 

 
2.21.4 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following 

shall be applicable: 
 

 In the event of any dispute or difference relating to the interpretation and application of the provisions 
of the Contract, such dispute or difference shall be referred by either Party for arbitration to the sole 
arbitrator in the Department of Public Enterprises to be nominated by the Secretary to the 
Government of India in-charge of the Department of Public Enterprises. The Arbitration and 
Conciliation Act, 1996 shall not be applicable to arbitration under this clause. The award of the 
arbitrator shall be binding upon the Parties to the dispute, provided, however, any Party aggrieved by 
such award may make further reference for setting aside or revision of the award to the Law 
Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of India. Upon such 
reference the dispute shall be decided by the Law Secretary or the Special Secretary or Additional 
Secretary when so authorized by the Law Secretary, whose decision shall bind the Parties hereto 
finally and conclusively. 
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2.21.5 The cost of arbitration shall be borne equally by the Parties. 
 
2.21.6 Notwithstanding the existence or any dispute or differences and/or reference for the arbitration, the 

Contractor shall proceed with and continue without hindrance the performance of its obligations 
under this Contract with due diligence and expedition in a professional manner. 

 
12. Clause 2.24 of GCC (Performance Guarantee for Workmanship) 

 
Term "Special Conditions of Contract" appearing in 3rd line of the current clause 2.24.1, is replaced by 
"Technical Conditions of Contract" 
 

13. Clause no. 2.7.2 and 2.7.3 of Volume-IB-GCC shall be revised as follows: 
 

2.7.2.1 To terminate the contract or withdraw portion of work and get it done through other agency, at 
the risk and cost of the contractor after due notice of a period of 14 days’ by BHEL in any of 
the following cases: 

 
i). Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the 

Contract, backlog attributable to contractor including unexecuted portion of work does not 
appear to be executable within balance available period considering its performance of 
execution. 

ii). Withdrawal from or abandonment of the work by contractor before completion of the work 
as per contract. 

iii). Non-completion of work by the Contractor within scheduled completion period as per 
Contract or as extended from time to time, for the reasons attributable to the contractor.  

iv). Termination of Contract on account of any other reason (s) attributable to Contractor. 
v). Assignment, transfer, subletting of Contract without BHEL’s written permission. 
vi). Non-compliance to any contractual condition or any other default attributable to 

Contractor. 
 
Risk & Cost Amount against Balance Work:  
 
Risk & Cost amount against balance work shall be calculated as follows: 
Risk & Cost Amount= [(A-B) + (A x H/100)]  
Where,  
A= Value of Balance scope of Work (*) as per rates of new contract 
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at the 

time of termination of contract i.e. inclusive of PVC & ORC, if any. 
H = Overhead Factor to be taken as 5 
 

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero). 
 

* Balance scope of work (in case of termination of contract): 
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost amount.  
Contract quantities are the quantities as per original contract. If, Contract has been amended, 
quantities as per amended Contract shall be considered as Contract Quantities. 
Items for which total quantities to be executed have exceeded the Contract Quantities based on 
drawings issued to contractor from time to time till issue of Termination letter, then for these items 
total Quantities as per issued drawings would be deemed to be contract quantities.  
Substitute/ extra items whose rates have already been approved would form part of contract 
quantities for this purpose. Substitute/ extra items which have been executed but rates have not been 
approved, would also form part of contract quantities for this purpose and rates of such items shall be 
determined in line with contractual provisions. 
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However, increase in quantities on account of additional scope in new tender shall not be considered 
for this purpose. 
 

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of termination of 
contract, contract quantities pertaining to portion of work withdrawn shall be considered as ‘Balance 
scope of work’ for calculating Risk & Cost amount. 
 

LD against delay in executed work in case of Termination of Contract:  
 

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for the 
delay attributable to contractor. For limiting the maximum value of LD, contract value shall be taken as 
Executed Value of work till termination of contract.  

 
Method for calculation of “LD against delay in executed work in case of termination of contract” is given 
below.  

i).   Let the time period from scheduled date of start of work till termination of contract excluding the period 
of Hold (if any) not attributable to contractor = T1 

ii)    Let the value of executed work till the time of termination of contract= X 
iii)  Let the Total Executable Value of work for which inputs/fronts were made available to contractor and 

were planned for execution till termination of contract = Y 
iv)  Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1 
v)  LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable to 

contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor. 
 

2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy 
own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the 
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses 
incurred plus 5% overheads or as defined in TCC. 

 
2.7.3   Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor   
       
     Following sequence shall be applicable for recoveries from contractor: 
a)  Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.  
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are 

insufficient to effect complete recovery against dues indicated in (a) above.  
c)  If contractor fails to deposit the balance amount to be recovered within the period as prescribed in 

demand notice, following action shall be taken for balance recovery: 
i) Dues payable to contractor against other contracts in the same Region shall be considered for 

recovery.  
ii) If recovery cannot be made out of dues payable to the contractor as above, balance amount to be 

recovered, shall be informed to other Regions/Units for making recovery from the Unpaid 
Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii) In-case recoveries are not possible with any of the above available options, Legal action shall be 
initiated for recovery against contractor. 
 
 

14. Clause 4.2.1.7 of Special Condition of Contract (SCC) 
 
At the end of Clause 4.2.1.7 (i.e. after the line "Decision of BHEL shall be final and binding on the contractor") 
following para is to be added 
 
"It is not obligatory on the part of BHEL to provide any tools and tackles or other materials other than those 
specifically agreed to do so by BHEL. However, depending upon the availability, BHEL /BHEL's Customer 
handling equipment and other plants may be made available to the contractor on payment of hire charges as 
fixed, subject to the conditions laid down by BHEL/Customer from time to time. Unless paid in advance, such 
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hire charges, if applicable, shall be recovered from contractor's bill / security deposit or any other due 
payment in one installment." 
 

15. Clause 9.61 of SCC (NON-COMPLIANCE) 
 
Under NON-COMPLIANCE, at the end of Clause 9.61 (i.e. after the line "Also the amount will be 
spent for purchasing the safety appliances and supporting the safety activity at site.") following para 
is to be added: 

 
"In case of any financial deduction made by Customer for lapses of safety other than what is 
provided above or elsewhere in the contract, the same shall be charged on back-to-back basis on 
the defaulting contractor without prejudice to any other right spelt anywhere in the tender / contract" 
 
 

16. Clause 9.1 & 9.2 to 9.62 of SCC (HSE & OHSAS Obligations) 
 
Cl. no. 9.0  No change 
Cl. no. 9.1 HSE (Health, safety & Environment): 

Contractor will comply with HSE (Health, safety & Environment) requirements of BHEL 
as per “HSE Plan for Site Operations by Sub-contractors” (Document no. HSEP:14, 
Rev.00) attached with this tender. 

Cl. no. 9.2 to 9.62 Deleted 
 
 

17.  Introduction of Clause No. 1.10.8 in GCC as below: 
 

Clause No 1.10.8: SDBG to be furnished by the vendor before start of work. No payment will be 
released till SDBG is submitted by the vendor. 
If requested by the vendor, cash recovery equivalent to SDBG value to be made from bills submitted 
by the vendor. 
Also recovery of interest calculated @SBI PLR +2% on amount equivalent to SDBG / PBG value to 
be made for the gap period (difference between date of start of work and date of submission of BG / 
cash recovery). 
In case of delay in extension of SDBG, in case of validity expiry, SDBG shall be invoked. However, if 
the vendor submits a new BG after invocation of the previous BG then, it shall be refunded and 
recovery for the gap period, i.e. the duration for which BG is not available shall be made as stated 
above. 
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Annexure -C 
 

Certificate by Chartered Accountant on letter head 
 
 

This is to    to   Certify that   M/S  ....................................................................................................... .... ... .... ... .... ... .... . ..... ... .... ... .... ... .... ., 
(hereinafter      referred     to      as     'company')     having     its      registered     office      at 

................................................................ is registered under   MSMED  Act   2006, (Entrepreneur 

Memorandum No (Part-II) ........................................................................................ dtd:........................., 

Category:......................... (Micro/Small)). (Copy enclosed). 
 

Further verified from the Books of Accounts that the investment of the company as per the 
latest audited financial year ....................... as per MSMED Act 2006 is as follows: 

 
1.   For Manufact ur ing   Enterprises:  Investment  in  plant  and  machinery  (i.e.  original cost 

excluding land and building   and the   items specified   by the Ministry o f   Small Scale Industries  vide its 
notification No.S.0.1722(E) dated October 5, 2006 : 

Rs...................................Lacs 
2.  For Service Enterprises: Investment in equipment (original cost excluding land and building and 

furniture, fittings and other items  not direCtly related to the service rendered or as may be notified under the MSMED Act, 
2006: 

Rs.............................Lacs 
 

 
 

(Strike off whichever is not applicable) 
 

 
The above investment of Rs...........................Lacs is within permissible limit of 

Rs.............................Lacs for ..........................................Micro I Small (Strike off  which  is not applicable) 

Category under MSMED Act 2006. 

 
Or 

 

 
The company has been graduated from its original category {Micro/ Small) (Strike off which is not 

applicable) and the date of graduation of such enterprise from its original category is .................... 
(dd/mm/yyyy) w h i c h  is within t he  period of  3 years from  the  date of  graduation of  such 
enterprise from its original category as notified vide S.O. No. 3322(E) dated 01.11.2013 published in 
the gazette notification dated 04.11.2013 by Ministry of MSME. 

 
 
 

Date:  
 
 

(Signature) 

Name- 

Membership number- 
 

Seal of Chartered Accountant 
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Annexure –E 
 

Guidelines/ rules for Bank Guarantee submission by Foreign vendor 
 

As per tender provision Bank Guarantees shall be furnished by the contractor from scheduled Banks/ Public 
Financial Institutions in line with the following guidelines/rules for acceptance of the BG: 
 

I.  In case of Bank Guarantees submitted by the Foreign Vendors- 
 

a) From Nationalized/ Public sector/ Private Sector/ Foreign Banks (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be 
enforceable in the town/city or at nearest branch where the unit is located i,e. Demand can 
be presented at the Branch Located in the town / city or at nearest branch where the unit is 
located. 

b) From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of 
the Vendor country’s Bank) 

b.1) In such cases, Bank Guarantee issued by any of the Consortium Banks only will be 
accepted by BHEL. As such, Foreign Vendor needs to make necessary arrangements for 
issuance of Counter – Guarantee by Foreign Bank in favour of the Indian Bank (BHEL’s 
Consortium Bank )(List of BHEL’s Consortium Bank is given below). It is advisable that all 
charges for issuance of Bank Guarantee/ counter- Guarantee should be borne by the 
Foreign Vendor.  

 b.2)  In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 
Bank, the same is acceptable. However, the procedure at sl.no. b.1 will required to be 
followed. 

b.3) The BG issued may preferably be subject to Uniform Rules for Demand Guarantees 
(URDG) 758 (as amended from time to time).  

b.4) The BG should clearly specify that the demand or other document can be presented in 
electronic form. 

 
II. Currency of BG shall be the currency indicated in the Letter of Intent (LOI). 

 
 

List of Consortium Banks 
 Nationalised Bank  Nationalised Bank  Foreign bank 
1 Allahabad bank 13 State Bank of Hyderabad 21 CITI Bank N.A 
2 Andhra bank 14 Syndicate Bank 22 Deutsche Bank AG 
3 

Bank of Baroda 
15 

State Bank of Travancore 
23 The Hongkong and Shanghai Banking 

Corporation Limited 
4 Canara Bank 16 UCO Bank 24 Standard Chartered Bank 
5 Corporation bank 17 Union Bank of India 25 J P Morgan 
6 Central bank 18 United Bank of India  Private bank 
7 Indian Bank 19 Vijaya Bank 26 Axis Bank 
8 Indian Oversea Bank 

 
 27 The Federal Bank Limited 

9 Oriental bank of 
Commerce 

 

Public Sector Banks 
28 

HDFC 
10 Punjab National 

Bank 
20 

IDBI 
29 

Kotak Mahindra Bank 
11 Punjab & Sindh Bank   30 ICICI 
12 State Bank of India 

 
 31 Indusind Bank  

 
 

 32 Yes Bank 
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Annexure- CPP-GST/I 

Please arrange to submit this filled-up format along with Tender  
Name of the Company   
Address of Company*   
Company Registration Number*    
Name of Partners / Directors   
    
    
ALL THE STATES WHERE BIDDER HAS A PLACE OF 
BUSINESS*   
ALL ADDRESS OF VENDOR MENTIONING THEIR PIN AS 
PER THE LATEST GST REGISTRATION*   
GSTN OF ALL THE ABOVE NOTED PLACES OF VENDOR*   
    
    
    
    
Bidder Type: Indian/ Foreign*   
City*   
State*   
Country*   
Postal Code*   
PAN/TAN Number*    
Company's Establishment Year   
Company's Nature of Business*   
Company's Legal Status* {limited /undertaking/joint 
venture/partnership/other}   
Company Category* {micro unit as per MSME/small 
unit as per MSME/medium unit as per MSME/ UAN as 
per Udyog Aadhaar Memorandum/ Ancillary 
unit/project affected person of this company/ssi/ 
other} 
Relevant documents to be submitted as applicable.   
Enter Company's Contact Person Details   
Title(Mr. / Mrs. / Ms. / Dr. / Shri)*   
Contact Name*   
Date Of Birth*    
Correspondence Email* 

  
(Correspondence Email ID can be same 
as your Login ID. All the mail correspondence 

will be sent only to the Correspondence Email ID.) 

Designation   
Phone*   
Fax*   
Mobile*   
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CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 
 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 
iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity 

pact shall be issued as part of the Tender documents and shall be returned by the bidder along 
with Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs 
the bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be 
considered qualified to participate in the bidding. Entering into this pact shall be a preliminary 
qualification. 

 
1.2. SUBMISSION OF TENDERS 

 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT 
 
1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST ACKNOWLEDGEMENT DUE / 

by COURIER’ and shall be posted with due allowance for any postal/courier delays. BHEL takes no 
responsibility for delay, loss or non-receipt of tenders sent by post/courier. The tenders received 
after the specified time of their submission are treated as ‘Late Tenders’ and shall not be 
considered under any circumstances. Offers received by Fax/Email/Internet shall be considered 
as per terms of NIT. 
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1.2.3 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as 

specified in the NIT, in the presence of such of those tenderers or their authorised representatives 
who may be present 
 

1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 
of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL’s decision in this regard shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates 

shall be entered in figures as well as in words.    For the purpose of the tenders, the metric system 
of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1   Conventional (Manual) Price Bid opening: In the case of price bid opening without resorting to 

Reverse Auction, if there are differences between the rates given by the tenderer in words and 
figures or in amount worked out by him, the following procedure for evaluation and award shall be 
followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and in words, the 
amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be 
arrived at. However, the overall price remaining the same as quoted originally, the rates for all the 
items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to 
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)’’.  

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with ‘i’ 
to ‘iv’ above. 

 
1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 
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the work as per overall price offered by him during the Reverse Auction process. In case of 
omission of rates, the procedure shall be as per ‘Guidelines for Reverse Auction’ enclosed.  
 

1.5. QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered 

iii)  Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL 
shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of Govt 
of India shall not be considered. 

 
1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-
Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. Scope of 
qualifying work should be totally with the agency who has executed and in case it is only 
labour+consumables without T&P, then the responsibility of execution is assigned to the first 
agency and not to the agency who has executed only as labour supply contractor. Further, BHEL 
reserves the right to ask for further proofs including submission of TDS certificates for the said job 

iii) In case the qualifying experience is claimed by private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for 
further proofs including submission of TDS certificates for the said job 

iv) Assessing Bidder Capacity for executing the current tender shall be as per Notice Inviting Tender 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional price bid 

opening or through electronic Reverse Auction, at the discretion of BHEL 
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 

due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder  

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender 
 

 
1.7. DATA TO BE ENCLOSED  
 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER /TIN 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners, etc. shall be furnished along with tender. 

ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
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information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual 
other than the sole proprietor 

 
iv) IN CASE OF INDIVIDUAL TENDERER:  

His / her full name, address and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM  
The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a. Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b. Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORISATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the 
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall 
be submitted along with the tenders 
 

1.9 EARNEST MONEY DEPOSIT  
1.9.1   Every tender must be accompanied by the prescribed amount of   Earnest Money Deposit (EMD) in 

the manner described herein.  

i) EMD shall be furnished along with the offer in full as per the amount indicated in the Special 
Conditions of Contract / NIT  

ii) EMD is to be paid in cash (as permissible under Income Tax Act), Pay order or Demand Draft in 
favour of ‘Bharat Heavy Electricals Limited’ and payable at Regional HQ issuing the tender. 

iii) No other form of EMD remittance shall be acceptable to BHEL 
iv) Bidder may opt to deposit “One Time EMD” of Rs. 2.0 lakhs (Rupees Two lakhs only) with 

BHEL:Power Sector Region HQ issuing the tender, which will enable them to participate in all the 
future tender enquiries in respect of Erection and Commissioning services issued from the 
respective office. Interested bidders may clearly send their consent for converting the present EMD 
into a “One Time EMD” in their offer.  

                Note: The ‘One Time EMD’ cannot be withdrawn by the tenderers within 3 years from the date of   
deposit, under any circumstances. The Tenderer who wishes to withdraw after three years will not be 
allowed to submit ‘One Time EMD’ again. 

v) Bidders who have already deposited such “One Time EMD” of Rs. 2.00 lakh are exempted from 
submission of EMD for this tender.  However, a copy of ‘One Time EMD’ certificate issued by 
BHEL Regional HQ issuing the tender shall be enclosed along with the offer. 

  
 

1.9.2       EMD by the bidder will be forfeited as per Tender Documents if 
 

i) After opening the tender, the bidder revokes his tender within the validity period or increases his 
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earlier quoted rates. 

ii) The bidder does not commence the work within the period as per LOI/Contract. In case the LOI / 
contract is silent in this regard then within 15 days after award of contract. 

 
1.9.3    EMD shall not carry any interest. 
 
1.9.4    In the case of unsuccessful bidders, the Earnest Money will be refunded to them within a reasonable 

time after acceptance of award by successful tenderer. 
 

1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security 

Deposit for satisfactory completion of work, as per the rates given below: 
 

SN Contract Value Security Deposit Amount  

1 Up to Rs. 10 lakhs 10% of Contract Value 

2 Above Rs. 10 lakhs  
upto Rs.50 lakhs 

1 lakh + 7.5% of the Contract Value  
exceeding Rs. 10 lakhs. 

3 Above Rs. 50 lakhs Rs   4 lakhs + 5% of the Contract Value  
exceeding   Rs. 50 lakhs. 

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 
1.10.3 Security Deposit may be furnished in any one of the following forms  

 
i)   Cash (as permissible under the Income Tax Act) 
ii)  Pay Order / Demand Draft in favour of BHEL. 
iii) Local cheques of scheduled banks, subject to realization. 
iv) Securities available from Post Offices such as National Savings Certificates, Kisan Vikas Patras etc. 

(Certificates should be held in the name of Contractor furnishing the security and duly pledged in 
favour of BHEL and discharged on the back). 

v) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats  

vi) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly discharged on 
the back.  

vii) Security deposit can also be recovered at the rate of 10% from the running bills. However in such 
cases at least 50% of the Security Deposit should be deposited in any form as prescribed before 
start of the work and the balance 50% may be recovered from the running bills. 

viii) EMD of the successful bidder can be converted and adjusted against the cash portion of Security 
Deposit excepting for such bidders who have remitted One Time EMD.  

 
NOTE:  Acceptance of Security Deposit against Sl. No. (iv) and (vi) above will be subject to 
hypothecation or endorsement on the documents in favour of BHEL. However, BHEL will not be 
liable or responsible in any manner for the collection of interest or renewal of the documents or in 
any other matter connected therewith. 
 

1.10.4 The Security Deposit shall not carry any interest. 
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1.10.5 In case the value of work exceeds / reduces from the awarded / accepted value, the Security 

Deposit shall be correspondingly enhanced / reduced as given below:  
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii) There will be no reduction in Security Deposit value in case of variation in contract value upto the 

lower limit specified in Quantity variation clause. In case of reduction of contract value beyond the 
lower limit specified in Quantity Variation clause, then the Security Deposit shall be re adjusted in 
proportion. 

iii) In case of reduction, the reduced Contract value shall be certified by BHEL Construction Manager 
after ascertaining / freezing of BOQ / Drawings from the Design / Engineering Centre. The reduced 
Security Deposit value can only be considered after taking into account the adequacy of the 
securities held by BHEL to meet  the liabilities of the contractor for the contract, and the 
performance of the contract in general. In such cases, the revised value of Security Deposit 
shall be worked out only after execution of not less than the lower limit of the revised scope 
of work/contract value as per quantity variation clause, and as certified by Construction 
Manager. This reduction in value of Security Deposit shall not entitle the contractor to any 
amendment of Contract and shall be operated at the discretion of BHEL 

 
iv) Contract value for the purpose of operating the reduced/increased value of Security Deposit due to 

Quantity Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra 
works done on manday rates. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid by 
proper renewal till the acceptance of Final Bills of the Contractor, by BHEL 

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 

the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 

1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 

 
 
1.12 BANK GUARANTEES 

 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall 
be complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act.  

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period (subject to a minimum period of six months), as per the advice of BHEL Site Engineer / 
Construction Manager.  BHEL shall not be liable for issue of any reminders regarding expiry of the 
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Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not 
required, the bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to the Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post 
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.  
 

1.13  VALIDITY OF OFFER 
  

  The rates in the Tender shall be kept open for acceptance for a minimum period of SIX 
MONTHS from latest due date of offer submission (including extension, if any).  In case BHEL (Bharat 
Heavy Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or 
withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 
  

The successful tenderer’s responsibility under this contract commences from the date of issue of 
the Letter of Intent by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified 
acceptance to the Letter of Intent/Award within the period stipulated therein. 
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any 
case before releasing the first  running bill.  The contract agreement shall be signed by a person 
duly authorized/empowered by the tenderer. The expenses for preparation of agreement 
document shall be borne by BHEL 

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 
  
1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest 

tender or any tender and reserves to itself full rights for the following without assigning any 
reasons whatsoever: - 
 

a. To reject any or all of the tenders. 
 
b. To split up the work amongst two or more tenderers as per NIT 
 
c. To award the work in part if specified in NIT 

 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 
specified or defective or have been materially altered or not in accordance with the tender 
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conditions, specifications etc., are liable to be rejected. 
1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with 

BHEL, or  tenderer under suspension (hold/banning /delisted )  by any unit / region / division of 
BHEL  or  tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt of India. BHEL reserves the right to reject a bidder in case it is observed that they are 
overloaded and may not be in a position to execute this job as per the required schedule in line 
with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.  
 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm 
expires after the submission of tender or after the acceptance of the tender, BHEL may then 
cancel such tender at their discretion, unless the firm retains its character. 
 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract.  They may, however, recognise such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 
 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to 
reject such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 
 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 
offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole 
discretion, reject the tender or cancel the contract and forfeit the Earnest Money/Security 
Deposit. 
 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL’s Construction Manager/Site 
Incharge.  The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened 
price bids and late tenders shall be returned to the bidders 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12  BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 
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CHAPTER-2 
2.1     DEFINITION: The following terms shall have the meaning hereby assigned to them except 

where the context otherwise requires  
 

i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region 
inviting the Tender),  a company registered under Indian Companies Act 1956, with its 
Registered Office at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector 
Regional Offices or its Authorised Officers or its Site Engineers or other employees authorised 
to deal with any matters with which these persons are concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER 
(Incharge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the 
respective Power Sector Region. 

 
iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or 

General Manager (Incharge) or General Manager or BHEL Officers who are empowered to 
act on behalf of the Executive Director  or General Manager (Incharge) or General Manager of 
BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other 
Contract documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE 
INCHARGE’ as well as Officers at Site or at the Headquarters of the respective Power Sector 
Regions.  

 
v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 

services are to be performed as per the specification of this Tender. 
 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 
vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 

shall include the Contractor’s successors, heirs, executors, administrators and permitted 
assigns. 

 
viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of 

Work Order, the accepted appendices of Rates, Schedules, Quantities if any, General 
Conditions of Contract, Special Conditions of Contract, Instructions to the Tenderers, 
Drawings, Technical Specifications, the Special Specifications if any, the Tender documents, 
subsequent amendments mutually agreed upon and the Letter of Intent/Acceptance issued by 
BHEL.  Any conditions or terms stipulated by the contractor in the tender documents or 
subsequent letters shall not form part of the contract unless, specifically accepted in writing by 
BHEL in the Letter of Intent/Award and incorporated in the agreement. 

 
ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 
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‘General Conditions of Contract’ pertaining to the work for which above tenders have been 
called for. 

 
x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 

Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, procedures, 
Site information, etc and drawings/documents pertaining to the work for which the tenderers 
are required to submit their offers. Individual specification number will be assigned to each 
Tender Specification.  

 
xi) “LETTER OF INTENT” shall mean the intimation by a Letter/Fax/email to the tenderer that the 

tender has been accepted in accordance with provisions contained in the letter.  The 
responsibility of the contractor commences from the date of issue of this letter and all terms 
and conditions of the contract are applicable from this date. 

 
xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 

Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, 
the erected equipment/plant which are found acceptable by the Engineer, being of required 
standard and conforming to the specifications of the Contract. 

 
xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by 

the contract. 
 
xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 

components of the plant covered by the contract. 
 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the 
contractor as are prescribed in the contract or considered necessary by BHEL, in order to 
ascertain the quality, workmanship, performance and efficiency of the contractor or part 
thereof. 

 
xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 

BHEL. 
 
xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, 

specified consumables, tools and tackles and Plants required for complete and satisfactory 
site transportation, handling, stacking, storing, erecting, testing and commissioning of the 
equipments to the entire satisfaction of BHEL. 

 
xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 

vice versa, where the context so requires. Words imparting the masculine Gender shall be 
taken to include the feminine Gender and words imparting persons shall include any 
Company or Associations or Body of Individuals, whether incorporated or not. 

 
xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 

reference and shall not be deemed to be part thereof or be taken as instructions thereof or of 
the contract. 
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xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 

 
xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or 

days of     twenty four (24) hours each. A week shall mean continuous period of seven (7) 
days. 

 
xxii) “COMMISSIONING” shall mean the synchronization testing and achieving functional 

operation of the Equipment with associated system after all initial adjustments, trials, cleaning, 
re-assembly required at site if any, have been completed and Equipment with associated 
system is ready for taking into service.  

 
xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement 

or electronically transmitted messages, under the signature or seal or transmittal of BHEL.  
 
xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for 

the execution, completion, maintenance of the work. 
xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 

LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as 
may be made under provisions hereinafter contained 

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at 
Site as per terms defined in the Tenderl  

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL 
and the contractor 

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract 

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor 

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the 
work  after demobilization. 

2.2        LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
  

The contract shall be governed by the Law for the time being in force in the Republic of India.  
The Civil Court having original Civil Jurisdiction at Delhi for PSNR, at Kolkata  for  PSER, at 
Nagpur for PSWR and at Chennai for PSSR, shall alone have exclusive jurisdiction in regard 
to all claims in respect of the Contract. No other Civil Court shall have jurisdiction in case of 
any dispute, under this contract 

 
2.3  ISSUE OF NOTICE 
    

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by 
sending the same by  Registered Post / Speed Post  to or leaving the same at the 
Contractor’s last known address of the principal place of business (or in the event of the 
contractor being a company, to or at its Registered Office). In case of change of address, the 
notice shall be served at changed address as notified in writing by the Contractor to BHEL. 
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Such posting or leaving of the notice shall be deemed to be good service of such notice and 
the time mentioned to the condition for doing any act after notice shall be reckoned from the 
date so mentioned in such notice. 
 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be 
served by sending the same by post to or leaving the same at BHEL address or changed 
address as notified in writing by BHEL to the Contractor.  

 
2.4 USE OF LAND 
  

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 

 
2.5        COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent 

from BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor  fails to start the work within stipulated time as per LOI or as  intimated by 
BHEL, then BHEL at its sole  discretion will have the right to cancel the contract.  The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to 
him without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall  be  made  by  e mode only, unless otherwise  found  

operationally  difficult  for reasons  to  be  recorded  in  writing                                                                                                     
. 

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement 
sheets in triplicate, duly indicating all relevant details based on technical documents and 
connected drawings for work done during the month/period under various categories in line 
with terms of payment as per contract.  The basis of arriving at the quantities, weights shall be 
relevant documents and drawings released by BHEL.  These measurement sheets shall be 
prepared jointly with BHEL Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format and work 

out the financial value.  These will be entered in Measurement Book and signed by both the 
parties. Payment shall be made by BHEL after effecting the recoveries due from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained 
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to the contrary.  

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
 

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by 
the Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and 

testing of materials to be used/used in the work.  The contractor shall, without extra charges, 
provide all the assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work 

done in full or in part, the expenses towards such re measurements shall be borne by the 
contractor unless such re measurements are warranted solely for reasons not attributable to 
contractor. 

 
2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the 

completion of the work measured. Any left out work has to be completed, if pointed out at a 
later date by BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose 

based on the certificate issued by BHEL Engineer that entire works as stipulated in tender 
specification has been completed in all respects to the entire satisfaction of BHEL.  Contractor 
shall give unqualified “No Claim” Certificate.  All the tools and tackles loaned to him should be 
returned in satisfactory condition to BHEL.  The abstract of final quantities and financial values 
shall also be entered in the Measurement Books and signed by both parties to the contract. 
The Final Bill shall be prepared and paid within a reasonable time after completion of work.  

2.7 RIGHTS OF BHEL 
 BHEL reserves the following rights in respect of this contract during the original contract period 
or its extensions if any, as per the provisions of the contract, without entitling the contractor for 
any compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the 

contract during the progress of work and get it done through other agencies to suit BHEL’s 
commitment to its customer or in case BHEL decides to advance the date of completion due to 
other emergent reasons/ BHEL’s obligation to its customer. 

  
2.7.2 To terminate the contract or get any part of the work done through other agency or deploy 

BHEL’s own/hired/otherwise arranged resources, at the risk and cost of the contractor after 
due notice of a period of two weeks by BHEL, in the event of:-    

 
i) Contractor’s continued poor progress 
ii) Withdrawal from or abandonment of the work before completion of the work 
iii) Contractor’s inability to progress the work for completion as stipulated in the contract 
iv) Poor quality of work 
v) Corrupt act of Contractor 
vi) Insolvency of the Contractor 
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vii) Persistent disregard to the instructions of BHEL 
viii) Assignment, transfer, sub-letting of contract without BHEL’s written permission 
ix) Non-fulfillment of any contractual obligations 
x) In the opinion of BHEL, the contractor is overloaded and is not in a position to execute 

the job as per required schedule 
 

2.7.3 To meet the expenses including BHEL overheads on the differential cost at 5%, over and 
above the Liquidated damages/penalties arising out of “Risk & Cost” as explained above under 
Sl.No. 2.7.2. BHEL shall recover the amount from any money due from Contractor, or from any 
money due to the Contractor including Security Deposit, or by forfeiting any T&P or material of 
the contractor under this contract or any other contract of BHEL or by any other means or any 
combination thereof 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work 
executed in case BHEL’s contract with their customer are terminated for any reason, as per 
mutual agreement.  

  
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract 

or in any other form, the moneys BHEL is statutorily forced to pay to anybody, due to 
contractor’s failure to fulfill any of his obligations. BHEL shall levy overheads of 5% on all such 
payments along with interest as defined elsewhere in the GCC. 
 

2.7.6 While every endeavor will be made by BHEL to this end, they cannot guarantee 
uninterrupted work due to conditions beyond their control. The Contractor will not be normally 
entitled for any compensation/extra payment on this account unless otherwise specified 
elsewhere in the contract. 
 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein 
worthwhile works cannot be executed and there is no possibility of commencement of work for 
a period of not less than two months, due to reasons not attributable to the contractor and 
other than Force Majeure conditions, BHEL may consider permitting the contractor to de 
mobilize forthwith and re mobilize at an agreed future date. Cost of such 
demobilization/remobilization shall be mutually agreed.  ORC in such cases shall not be 
applicable for the period between the period of demobilization and re mobilization. The duration 
of contract/time extension shall accordingly get modified suitably. In case of any conflict, BHEL 
decision in this regard shall be final and binding on the contractor.  
 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, etc., due to 
which inordinate discontinuity of work is anticipated, BHEL at its discretion may consider 
contractor’s request to short close the contract in following cases: 

a) The balance works (including but not limited to Trial Operation, PG Test, etc.) are minor vis a 
vis the scope of work envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no significant work is expected in next 
6 months (example in Hydro projects or in projects where work has stopped due to reasons 
beyond the control of BHEL) 

c) The balance works cannot be done within a reasonable period of time as they are dependent 
on unit shutdown or on other facilities of customer or any other reasons not attributable to the 
contractor 
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 At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work ( or estimated value of services to be provided for carrying out milestone/stage payments 
like Trial Operation/PG Test,  etc) as mutually agreed, shall  however be reduced from the final 
contract value.  
 

2.7.9 LIQUIDATED DAMAGES/PENALTY 
 If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0. 5% of the contract value, per week of 
delay or part thereof subject to a maximum of 10% of the contract value. For this purpose, the 
period of delay shall be the delay attributable to the Contractor for the completion of work as 
per contract. Contract Value for this purpose, shall be the final executed value exclusive of 
ORC, Extra Works executed on Manday rate basis, Supplementary/Additional Items and PVC.  

 
2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS ETC. 
  

The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in 
discharging any of his responsibilities hereunder: 

  
2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work 

is being executed. 
 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with 
local labour for the time being employed on or in connection with the work, have due regard to 
all local festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, 
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act 1970, 
Payment of Bonus & Gratuity Act and other Acts, Rules and Regulations for labour as may be 
enacted by the Government during the tenure of the Contract and having force or jurisdiction at 
Site. The Contractor shall also give to the local Governing Body, Police and other relevant 
Authorities all such notices as may be required by the Law. 

 
2.8.4 The contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition Act, 1970) as required from the concerned Authorities based on the certificate (Form-
V) issued by the Principal Employer/Customer 

 
2.8.5 The contractor shall pay all taxes, fees, license charges, deposits, duties, tolls,  royalties, 

commission or other charges which may be leviable on account of his operations in executing 
the contract.   
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2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical 

Inspectorate, all other arrangements for site visits periodically by the Inspectorate to site, 
Inspection certificate etc. will have to be made by contractor.  However, BHEL will not make 
any payment to the Inspectorate in connection with contractor’s Welders/Electricians 
qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. 
as may be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical 

facilities for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations 
by the staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make 
good the losses or compensate for the same. 

 
2.8.11 All the properties/equipment/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipment/components shall be deemed to be in good condition when received by 
the contractor unless he notifies within 48 hours to the contrary.  The contractor shall return 
them in good condition as and when required by BHEL/their Client. In case of non-return, loss, 
damage, repairs etc., the cost thereof as may be fixed by BHEL Engineer will be recovered 
from the contractor 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in 
existing contract 

 
2.8.14 Any delay in completion of works/or non-achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either 
by increasing manpower and resources or by working extra hours and/or by working more than 
one shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance 

to other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the 
contractor without exception.  The contractor shall be responsible for the safety of the 
equipment/material and works to be performed by him and shall maintain all light, fencing 
guards, slings etc. or other protection necessary for the purpose.  Contractor shall also take 
such additional precautions as may be indicated from time to time by the Engineer with a view 
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to prevent pilferage, accidents, fire hazards. Due precautions shall be taken against fire 
hazards and atmospheric conditions.  Suitable number of Clerical staff, watch and ward, store 
keepers to take care of equipment/materials and construction tools and tackles shall be posted 
at site by the contractor till the completion of work under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work 
and carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per 
prescribed standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE 
audit by BHEL/Customer and submit compliance Report. The contractor has to generate and 
submit record/reports as per HSE plan/activities as per instruction of BHEL/Customer 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll 

sheet giving all the payments given to the workers and duly signed by the contractor’s 
representative should be furnished to BHEL site for record purpose, if so called for. 

 
2.8.18 In case of any class of work for which there is no such specification as laid down in the 

contract, such work shall be carried out in accordance with the instructions and requirements of 
the Engineer. 

 
2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work 

resulting in contractor’s labour and Tools & Plants being rendered idle due to any reason at 
any time. 

 
2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 

plant/equipment has been taken over by BHEL or their Client whichever is earlier. 
 

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 
excepting force majeure conditions.  All such problems/disputes shall be separately discussed 
and settled without affecting the progress of work.  Such stoppage or abandonment shall be 
treated as breach of contract and dealt with accordingly 
 

2.8.22  The contractor shall keep the area of work  clean  and  shall  remove the  debris  etc.  while  
executing day-to-day work. Upon completion of work, the contractor shall remove from the  
vicinity of work,  all  scrap,  packing  materials,  rubbish,  unused  and  other  materials  and  
deposit  them  in  places specified by the Engineer.  The contractor will also demolish all the 
hutments, sheds, offices, etc. constructed and used  by him and shall clean the debris.  In  the  
event  of  his  failure to do so, the same will be arranged to be done by the Engineer and the 
expenses recovered from the contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial and  workman  like  manner in 

the stipulated time. Accuracy of work and timely  execution shall be the essence of this 
contract. The contractor shall be responsible to ensure that the quality, assembly and 
workmanship conform to the dimensions and clearance given in the drawings and/ or as per 
the instructions of the Engineer. 
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2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor 

will take necessary precautions and due care to protect the same while in his custody from 
any damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due 
to carelessness/ negligence on the part of the contractor, the Contractor is liable to get them 
repair/ replaced immediately and in case of his failure to do so within a reasonable time, 
BHEL will reserve the right to recover the loss from the contractor. 

 
2.9 PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE EVALUATION 
2.9.1 A detailed plan/programme for completion of the contractual scope of work as per the time 

schedule given in the contract shall be jointly agreed between BHEL and Contractor, before 
commencement of work . The above programme shall be supported by monthwise deployment 
of resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis a vis this  jointly agreed programme. The Contractor shall submit 
periodical progress reports (Daily/Weekly/Monthly)  and other reports/information including 
manpower, consumables, T&P mobilization etc as desired by BHEL.  

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed 
programme as above, availability of inputs/fronts etc, and constraints if any, as per prescribed 
formats. Manpower, T&P and consumable reports as per prescribed formats shall be submitted 
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL 
Site Engineer of the availability of the above prescribed formats duly filled in and signed.  

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons 
attributable to the contractor is on the contractor himself. The monthly progress review shall 
record shortfalls attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
 

2.9.4 Performance of the Contractor shall be assessed  as per prescribed formats and shall form the 
basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also for  ‘Assessment 
of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL reserves the right to 
revise the evaluation formats during the course of execution of the works 

  
2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers 
2.10.2 The entire work shall be completed by the contractor within the time schedule or within such 

extended periods of time as may be allowed by BHEL under clause 2.11 
2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract 

period,  the contractor shall request for an extension of the contract and BHEL at its discretion 
may extend the Contract.  

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of 
months of ‘Time extension’ required for completion of the same shall be jointly worked out. 
Within this period of ‘Time extension’, the contractor is bound to complete the portion of 
backlog attributable to the contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the 
end of the previous extension shall be worked out similarly. 

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of work 
and completion of contract, due to backlog attributable to the contractor alone, then it shall be 
without prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the 
contractor, in addition to any other actions BHEL may wish to take at the risk and cost of 
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contractor.   

 
2.11.4 A joint programme shall be drawn for the balance amount of work to be completed during the 

period of ‘Time Extension’, along with matching resources (with weightages) to be deployed by 
the contractor as per specified format. Review of the programme and record of shortfall shall 
be done every month of  the ‘Time extension’ period in the same manner as is done for the 
regular contract period.  
 

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per mutually 
agreed program 
 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the 
total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure 
conditions, and (iii) BHEL, shall be worked out and shall be considered to be exhausted in the 
same order. The total period of time extensions shall be the sum of (i), (ii) and (iii) above and 
shall be equal to period between the scheduled date of completion and the actual date of 
completion of contract. LD shall be imposed/levied for the portion of time extensions 
attributable to contractor and recoverable from the dues payable to the contractor.   

 
2.12 OVERRUN COMPENSATION (Not applicable for this Tender) 
2.12.1 Over Run Compensation (ORC) is payable for works done during the extension period, by way 

of rate revisions for periods beyond original contract period subject to the following terms and 
conditions.  

2.12.2 Rates shall be increased by 10% for the first twelve months of one or more extensions beyond 
original contract period. For the next twelve months of further extensions if any, rates shall be 
increased as above by 10% over the previous twelve months, and similarly for each 
subsequent twelve months extension.   

2.12.3 The amount of increase payable per month due to rate revisions is subject to a minimum of Rs 
1,00,000/- per month and a maximum of Rs 10,00,000/- per month. 

2.12.4 Should there be any ‘Time extension’ for reasons attributable only to the contractor, then the 
work shall be executed by the contractor at the rates applicable for the period the work was 
planned 

2.12.5 Payment of ORC shall be regulated as follows: 
i) Contractor is entitled to Over Run Compensation (ORC) only for the portion of backlog  

attributable to BHEL.  
ii) 50% of the compensation as per clause 2.12.3 is allocated for deployment of 

resources agreed as per the joint programme drawn vide 2.11.4. Payment shall 
however be based on  the actual deployment of resources for the month as certified by 
BHEL, as per weightages assigned therein  

iii) 50% of the compensation as per clause 2.12.3, is allocated for achieving of planned 
progress agreed as per the joint programme drawn vide 2.11.4. Payment shall be on 
pro rata basis for actual achieved quantities  

iv) Total Over Run Compensation shall be limited to 10% of the executed contract value 
as certified in Final Bill. For this purpose executed contract value excludes PVC, ORC, 
Supplementary/Additional Items and Extra Works done on Manday rate basis 

2.12.6 Contractor shall not be entitled for any Over Run Compensation (ORC) for the portion of 
backlog attributable to the contractor. Such works shall be executed at the rates applicable for 
the period the work was planned 
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2.13 INTEREST BEARING RECOVERABLE ADVANCES 
2.13.1 Normally no advance is payable to the contractor. However, advance payment in exceptional 

circumstances shall be interest bearing and secured through a Bank Guarantee and shall be 
limited to a maximum of 5% of contract value. This ‘Interest Bearing Recoverable Advance’ 
shall be payable in not less than two installments with any of the installment not exceeding 
60% of the total eligible advance. 

 
2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is 

empowered to approve proposals for payment of additional interim interest-bearing advance 
against Bank Guarantee, for resource augmentation towards expediting work for project 
implementation.  
 

2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% of the 
advance so as to enable recovery of not only principle amount but also the interest portion, if 
so required. 
 

2.13.4 Contractor shall establish the utilization of advance drawn before the release of next 
installment. 
 

2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be  at the sole discretion 
of BHEL and shall not be a subject matter of arbitration.  
 

2.13.6 The rate of interest applicable for the above advances shall be the prime lending rate of State 
Bank of India prevailing at the time of disbursement of the advance + 2%,  and such rate will 
remain fixed till the total advance amount is recovered 
 

2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any 
point of time. Recovery of advances shall be made progressively from each Running Bill such 
that the advance amounts paid along with the interest is fully recovered by the time the 
contractor’s billing reaches 80% of contract value. 

 
2.13.8 Recovery rate per month shall be the sum of: 

a. Not less than 10% of Running Bill amount 
b. Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 
 

2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and 
shall be valid for at least one year or the recovery duration or the balance contract period which 
ever is later. In case the recovery of dues does not get completed within the aforesaid BG 
period, the contractor shall renew the BG or submit fresh BG for the outstanding amount and 
the remaining recovery period.  

 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails 

to comply with the BG requirement. 
2.14 QUANTITY VARIATION 
2.14.1 The quoted rates shall remain firm irrespective of any variations in the individual quantities. No 

compensation becomes payable in case the variation of the final executed contract value is 
within the limits of Plus (+) or Minus (-) 15% of awarded contract value  

2.14.2 Compensation due to variation of final executed value in excess of the limits defined in clause 
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above, shall be as follows: 

i) In case the finally executed contract, value reduces below the lower limit of Contract Value 
due to quantity variation specified above, the contractor will be eligible for compensation @ 
15% of the difference between the lower limit of the contract value and the actual executed 
value. 

ii) In case the finally executed contract value increases above the upper limit of Contract Value 
due to quantity variation specified above, there will be no revision in the rates  within the 
contract period. 

 
 

2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping, and reworks required for any reasons not due to the 

fault of the contractor, or needed due to any change in deviation from drawings and design of 
equipments, operation/maintenance requirements, mismatching, or due to damages in transit, 
storage and erection/commissioning, and other allied works which are not very specifically 
indicated in the drawings, but are found essential for satisfactory completion of the work, will be 
considered as extra works.  

 
 
2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in 

rectification of the damage/loss,  will have to be carried out by the contractor free of cost.  Under 
such circumstances, any material and consumable required for this purpose will also have to be 
arranged by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting 

routine activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained 
and shall be signed by the contractor's representative and BHEL engineer. No claim for extra 
work will be considered/entertained in the absence of the said supporting documents i.e. daily 
log sheets. Signing of log sheets by BHEL engineer does not necessarily mean the acceptance 
of such works as extra works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-
hour  rate, including overtime if any, supervision, use of tools and tackles and other site 
expenses and incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ 
modification/ fabrication as certified by site as may arise during the course of erection, testing, 
commissioning or extra works arising out of transit, storage and erection damages, payment, if 
found due will be at Rs 60/- per man hour. 

 
2.15.6 The above composite labour man hour  rate towards extra works shall remain firm and not 

subject to any variation during execution of the work. PVC  will not be applicable for extra works. 
Rate revision, Over Run Charges/compensation etc will not be applicable due to extra works. 
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2.15.7 Extra Works for Civil Packages shall be regulated as follows 

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change 

in Specifications of materials/works (3)  rectification/modification/dismantling & re erecting etc 
due to no fault of Contractor,  shall be in the order of the following: 
a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule). 
b) Item rates are to be worked out on the basis of prevailing market rates mutually agreed 

between BHEL and Contractor, plus 15% towards Contractor’s overheads and profit. 
ii) PVC and ORC will not applicable  be for (i) above.  

 
2.16 SUPPLEMENTARY ITEMS 
2.16.1 For NON-Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in 
the scope of work.  Subject to certification of such items/works as supplementary items by 
BHEL Engineer, rates shall be derived on the basis of any one of the following on mutual 
agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items 
ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit 

the type of work 
2.16.2 For Civil Works 

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 
original scope of works as per contract subject to certification of BHEL Engineer shall be worked 
out as under: 
a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with 

applicable escalation derived from All India Consumer Price Index for Whole Sale 
Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an  ‘Extra 
Works’ and rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 
discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 
Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the 
contractor.  

iv) PVC and ORC will not be applicable for (i) above. 
 

 
 
2.17 PRICE VARIATION COMPENSATION (Not applicable for this Tender) 
 
2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in 

the index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, 
MATERIALS, Price Variation Formula as described herein shall be applicable 

2.17.2 85% component of Contract Value shall be permitted to be adjusted for variation in various 
relevant indices during execution of work. The remaining 15% shall be treated as fixed 
component 

2.17.3 The basis for calculation of price variation in each category, their component, Base Index, shall 
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be as under: 

 

SL 
NO. 

CATEGORY BASE INDEX COMPONENT (‘K’) 

CIVIL PACKAGES 
(See Note A/B/C) 

MECHANICAL 
PACKAGES 

 

LABOUR 
ORIENTED 
PACKAGES

(See Note D )
A B** C 

i) LABOUR 

 (ALL CATEGORIES) 

‘MONTHLY ALL-INDIA AVERAGE 
CONSUMER PRICE INDEX NUMBERS 
FOR INDUSTRIAL WORKERS’ published 
by Labour Bureau, Ministry of Labour and 
Employment, Government of India. 

(Website: labourbureau.nic.in) 

40 25 30 65 80 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity : HSD OIL. 
Type : INDIVIDUAL COMMODITY 
(See Note F) 

5 3 5 5 5 

iii) WELDING ROD 
Name of Commodity : WELDING ROD 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

   15  

iv) CEMENT 
Name of Commodity : GREY CEMENT 
Type: INDIVIDUAL COMMODITY 
(See Note F) 

 20 30   

v) 
STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity : a1. IRON & SEMIS 
Type: GROUP ITEM 
(See Note F) 

 25    

vi) MATERIALS 

(Other than 
Cement & Steel) 

Name of Commodity: ALL COMMODITIES 
Type: GROUP ITEM  
(See Note F) 

40 12 20   

Note: A) Cement & Steel : Free Issue (BHEL Scope) 
         B) Cement & Steel : In Contractor Scope  {**: unless otherwise specified in Special Conditions of Contract (SCC) } 
         C)  Cement in Contractor Scope, and Steel  is Free Issue (BHEL Scope) 
          D)  Predominantly ‘Labour Oriented’ packages  including Material Handling & Management, Insulation, Painting, Electrical 

and CI or a combination thereof, which are separately tendered and awarded 
          E)  For Composite packages (i.e. Civil+Mechanical+Electrical/CI or Civil+Mechanical or Mechanical+Electrical/CI), the 

components for various categories shall be as per respective packages 
           F) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published by  Office of 

Economic Adviser, Ministry of Commerce and Industry, Government of India. (Website : www.eaindustry.nic.in). 
Revisions in the index or commodity will be re adjusted accordingly. 

          
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following 
notional formula  without any initial absorption, in respect of the identified components viz   
LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS 

P = K x R x (XN -  Xo) 
Xo 

Where  
P   = Amount to be paid/recovered due to variation in the Index for Labour, High Speed Diesel 

Oil,   Welding Rod, Cement, Steel and Materials 
K   =  Percentage component applicable for  Labour,   High Speed Diesel Oil, Welding Rod,  

Cement, Steel and Materials   



Bharat Heavy Electricals Limited 
MSTPP,Rampal,Bagerhat, Bangladesh 

TENDER NO Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                
VOLUME-IB  GENERAL CONDITIONS OF CONTRACT (SERVICE) PAGE 26 OF 30 

 
R    =  Value of work done for the billing month (Excluding Taxes and Duties if payable extra) 
XN = Revised Index No for Labour,  High Speed Diesel Oil,   Welding Rod, Cement, Steel and 

Materials  for the billing month under consideration 
Xo  = Index no for Labour,  High Speed Diesel Oil,  Welding Rod, Cement, Steel and Materials 

as on the Base date.  
 

2.17.5 Base date shall be calendar month of the latest date of submission of Tender. 
 
2.17.6 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. 
 
2.17.7 The contractor shall furnish necessary monthly bulletins for the necessary indices from the 

relevant websites along with his Bills. 
 

2.17.8 The  contractor will be required to raise the bills for price variation payments on a monthly 
basis along with the running bills irrespective of the fact whether any increase/decrease  in the 
index for relevant categories has taken place or not. In case there is delay in publication of 
bulletins (final figure), the provisional values as published can be considered for payments and 
arrears shall be paid/recovered  on getting the final values.  
 

2.17.9  PVC shall be applicable for the entire original contract period plus the extended period. 
However the Total Quantum of Price Variation amount payable/recoverable shall be regulated 
as follows: 

i)  For the portion of backlog attributable to the contractor, the PVC will be based on the average 
of the indices for the period of the original contract period.  

ii) For the period of Force Majeure, the PVC will be limited to the indices applicable at the 
beginning of the force majeure period. 

iii) For the portion of backlog attributable to BHEL, the PVC will be as per the indices applicable 
for the respective months 

iv) The total amount of PVC shall not exceed 20% of the cumulatively executed contract value.  
Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional 
Items and Extra works.  

        
2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer 

covering the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, 
etc. against accidents and injury while at work and to pay compensation, if any, to workmen as 
per Workmen’s compensation Act.  The work will be carried out in a protected area and all the 
rules and regulations of the client /BHEL in the area of project which are in force from time to 
time will have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the 
contractors, any accident/injury occurs to the property / manpower belong to third party, the 
contractor shall have to pay necessary compensation and other expense, if so decided by the 
appropriate authorities. 
 

2.18.4 The contractor will take necessary precautions and due  care to protect the     material, 
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while in his custody from any damage/ loss due to theft or otherwise till the  same is taken over 
by BHEL or customer.  For lodging / processing  of  insurance  claim  the  contractor  will   
submit  necessary documents.  BHEL will  recover the  loss including the deductible franchise  
from  the  contractor, in case the damage / loss is due to carelessness / negligence on the part 
of  the contractor. In case  of  any  theft of material under contractor's custody , matter shall be 
reported to police by the contractor immediately and copy of FIR and  subsequently  police  
investigation report shall be submitted to BHEL for taking up with insurance. However this will 
not relieve the contractor of his contractual obligation for the material in his custody. 

 
2.19 STRIKES & LOCKOUT 
  

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his 
labour.  In the event of the contractor’s labour resorting to strike or the Contractor resorting to 
lockout and if the strike or lockout declared is not settled within a period of one month, BHEL 
shall have the right to get the work executed  through any other agencies and the cost so 
incurred by BHEL shall be deducted from the Contractor’s bills. 

 
2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL 
 

2.20 FORCE MAJEURE 
  

                   The following shall amount to Force Majeure: - 
  

2.20.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action, 
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over 
which the contractor has no control. 

 
2.20.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays 

caused by force majeure as defined above, the agreed time of completion of the job covered 
by this contract or the obligations of the contractor shall be extended by a period of time equal 
to period of delay, provided that on the occurrence of any such contingency, the contractor 
immediately reports to BHEL in writing the causes of delay and the contractor shall not be 
eligible for any compensation. 

 
 

2.21 ARBITRATION & RECONCILIATION 
2.21.1 In case amicable settlement is not reached in the event of any dispute or difference arising out 

of the execution of the Contract or the respective rights and liabilities of the parties or in 
relation to interpretation of any provision by the Contractor in any manner touching upon the 
Contract, such dispute or difference shall (except as to any matters, the decision of which is 
specifically provided for therein) be referred to  the sole arbitration of the arbitrator appointed 
by BHEL/In charge(Region).  
 
The award of the Arbitrator shall be binding upon the parties to the dispute 

 
Subject as aforesaid, the provisions of Arbitration and Reconciliation Act 1996 (India) or 
statutory modifications or re enactments thereof and the rules made there under and for the 
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time being in force shall apply to the arbitration proceedings under this clause.  The venue of 
the arbitration shall be the place from which the contract is issued or such other place as the 
Arbitrator at his discretion may determine 
 

 
2.21.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 

following shall be applicable: 
 
In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contract, such dispute or difference shall be referred to by either party to the 
arbitration of one of the arbitrators in the department of public enterprises. The award of the 
arbitrator shall be binding upon the parties to the dispute, provided, however, any party 
aggrieved by such award may make further reference for setting aside or revision of the award 
to the Law Secretary, Department of Legal Affairs, Ministry of Law and Justice, Government of 
India. Upon such reference the dispute shall be decided by the Law Secretary or the Special 
Secretary or Additional Secretary when so authorized by the Law Secretary, whose decision 
shall bind the parties hereto finally and conclusively. 

 
2.21.3 The cost of arbitration shall be borne equally by the parties. 

 
2.21.4 Work under the contract shall be continued during the arbitration proceedings 
 

2.22 RETENTION AMOUNT 
 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 

5% from each Running Bill admitted, including PVC Bills.  
 
2.22.2 Refund of Retention Amount shall be as follows: 

i) 50% of retention amount along with ‘Final Bill’  
ii) Balance 50%  of retention amount shall be retained towards ‘Performance Guarantee for 

Workmanship’ and shall become refundable after expiry of Guarantee period, provided all 
the defects noticed during the guarantee period have been rectified to the satisfaction of 
BHEL Site Engineer/BHEL Construction Manager, and after deducting all expenses/other 
amounts due to BHEL under the contract/other contracts entered into by BHEL with them. 
This portion of the retention amount can be released on commencement of the Guarantee 
period, on submission of equivalent Bank Guarantee.  

2.23 PAYMENTS 
Payments to Contractors are made in any one of the following forms 
 

2.23.1 Running Account Bills (RA Bills) 
i) These are for interim payments when the contracts are in progress. The bills for such 

interim payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  
ii) Payments shall be made according to the extent of work done as per measurements 

taken up to the end of the calendar month and in line with the terms of payments 
described in the Tender documents 

iii) Recoveries on account of electricity, water, statutory deductions, etc are made as per 
terms of contract 

iv) Full rates for the work done shall be allowed only if the quantum of work has been done 
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as  per the specifications  stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask  the contractor to re do the work according to 
the required specifications, without any extra  cost. However, where this is not 
considered necessary ‘OR’ where the part work is done due to factors like non-
availability of  material to be supplied by BHEL  ‘OR’ non availability of fronts ‘OR’  non 
availability of drawings,  fraction payment against  full rate, as is considered reasonable, 
may be allowed with due regard for the work remaining to be done. BHEL decision in this 
regard will be final and binding on the contractor. 

v) In order to facilitate part payment, BHEL Site Engineer at his discretion may further split 
the contracted rates/percentages to suit site conditions, cash flow requirements 
according to the progress of work 

 
2.23.2 Final Bill 

Final Bill’ is used for final payment on closing of Running Account for works or for single 
payment after completion of works. ‘Final Bill’ shall be submitted as per prescribed format 
after completion of works as per scope and upon material reconciliation, along with the 
following. 

i) ‘No Claim Certificate’ by contractor 
ii) Clearance certificates where ever applicable viz Clearance Certificates from Customer, 

various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 
Department, etc 

iii) Indemnity bond as per prescribed format 
 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the 

Contractor will be responsible for the quality of the workmanship and shall guarantee the work 
done for a period of twelve months from the date of commencement of guarantee period as 
defined in Special Conditions of Contract, for good workmanship and shall rectify free of cost 
all defects due to faulty erection detected during the guarantee period. In the event of the 
Contractor failing to repair the defective works within the time specified by the Engineer, BHEL 
may proceed to undertake the repairs of such defective works at the Contractor’s risk and cost, 
without prejudice to any other rights and recover the same from the Guarantee money. 

2.24.2 BHEL shall release the guarantee money subject to the following 
i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 

specified format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Guarantee money refundable. 

2.25 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. 
Upon closing of Contract, BHEL shall issue a completion certificate as per standard format, 
based on specific request of Contractor. 

2.26 REVERSE AUCTION:Not applicable. 



Bharat Heavy Electricals Limited 
MSTPP,Rampal,Bagerhat, Bangladesh 

TENDER NO Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                
VOLUME-IB  GENERAL CONDITIONS OF CONTRACT (SERVICE) PAGE 30 OF 30 

 

 

2.27 SUSPENSION OF BUSINESS DEALINGS 
 BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them 
in line with BHEL guidelines issued from time to time. 

2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be 

not less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of 

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from  consortium/JVs shall not be considered. 
2.28.4 BHEL may not insist  for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing,Chemical 
Cleaning,Transportation,etc 
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1.0 Chapter-I: GENERAL INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution of the 
project according to most modern and proven techniques and codes. The omission 
of specific reference to any method, equipment or material necessary for the 
proper and efficient services towards installation of the plant shall not relieve the 
contractor of the responsibility of providing such services / facilities to complete the 
work or portion of work awarded to him. The quoted / accepted rates / price shall 
deem to be inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various drawings 
and documents that will be provided during erection. If any portion  of  works  is 
found   to  be  defective  in  workmanship and  not   conforming   to drawings / 
documents  or other stipulations, the  contractor  shall dismantle and re-do the 
work duly replacing the defective materials at their own cost, failing which 
recoveries, as determined by BHEL, shall be effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of erection 
and commissioning. However, the system shall conform in all respects to high 
standards of quality and workmanship for performing the required duties in a 
manner acceptable to purchaser who will interpret the meaning of drawings and 
specifications and shall be entitled to reject any work or material, which  in his 
judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other method, 
equipment or material necessary for proper and efficient working of the plant shall 
not relieve the tenderer of the responsibility of providing such facilities to complete 
the work at quoted rates. Any mismatch/ defect found due to mistake in fabrication 
/ erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality 
erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and construction 
management. The contractor should ensure proper planning and successful and 
timely completion of the work to meet the overall project schedule. The contractor 
must deploy adequate quantity of tools & plants, modern / latest construction aids 
etc. He must also deploy adequately trained, qualified and experienced 
supervisory staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as per 
the sequence & methodology prescribed by BHEL depending upon the technical 
requirements. Availability of materials and fronts will decide this. BHEL Engineer’s 
decision regarding correctness of the work and method of working shall be final 
and binding on the contractor. No claims for extra payment from the contractor will 
be entertained on the ground of deviation from the methods / sequence adopted in 
erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labor, supervisors, engineers, watch and ward, 
tools & tackles, calibrated MMEs (Monitoring and Measuring Equipment) as 
specified and otherwise required for the work, consumables for erection, testing 
and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the equipment 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection / 
commissioning till handing over. 
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2.0 Chapter-II: GENERAL SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection  testing as well as trial 
run & commissioning of various equipment and accessories  under the contract 
shall include but not be  limited to the following: 

2.2 Issuing materials from store/open yard from time to time for erection as per the 
construction programmed. The Contractor  shall be   the  custodian  of  all  the  
materials  issued   till   the  plant/equipment is officially taken over by the owner / 
BHEL  after complete erection any successful trial run & commissioning. 

2.3 Transport of material to their respective places of erection  and erection of the 
complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner/BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, 
watch & ward, commissioning and other services to the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, transportation 
vehicles and all other implements in adequate number and size, appropriate for 
the erection work to be handled under scope of this specification except otherwise 
specified. 

2.7 Supply of all consumables, eg  welding  electrodes,  cleaning agents,  diesel oil, 
lubricant etc as well as materials  required for  temporary  supports, scaffolding 
etc. as necessary  for  such erection work, unless specified otherwise. 

2.8 Providing support services for the contractor's erection staff eg  construction of site 
offices, temporary  stores,  residential accommodation and transport to work site 
for erection  personnel, watch and ward for security and safety of the materials 
under the Contractor's custody etc. as required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by the 
Contractor as per the proforma mutually  agreed  with  BHEL, Submission of  
monthly progress reports and any  such document  as and when desired by 
BHEL/owner, taking  approval  of all statutory authorities i.e. Boiler Inspector, 
Factory Inspector, Inspector of Explosives etc. , as applicable for respective 
portions of work  fall  under the jurisdiction of such statutes of laws. 

2.10 Any other service, although not specifically called for but required for a contract of 
the size and nature indicated in  the specification. 
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3.0 Chapter-III: GENERAL TECHNICAL REQUIREMENTS (CODES AND 
STANDARDS) 

3.1 Except where otherwise specified,  the  plant/equipment shall comply with the 
appropriate Indian Standard or an agreed internationally accepted Standard 
Specification as mentioned elsewhere in  contract specifications, each 
incorporating the latest  revisions at the time of tendering. Where no internationally 
accepted standard is applicable, the Bidder shall give all particulars and details as  
necessary, to enable BHEL to identify  all  of  the plant/equipment in the same 
detail as would be possible had there been a Standard Specification. 

3.2 Where  the  Bidder proposes alternative codes  or  standards   he shall include in 
his tender one copy (in English) of each  Standard  Specification  to which 
materials offered shall  comply.  In such  case, the adopted alternative standard 
shall be  equivalent or superior to the standards mentioned in the specification.  

3.3 In  the  event of any conflict between the codes  and   standards referred  above, 
and the requirements of this specification,  the requirements which are more 
stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 
 

Chapter-IV: OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables 
(excepting those indicated in BHEL scope) like welding electrodes (including alloy 
steel and stainless steel), filler wires, TIG filler wires (over & above as supplied by 
the unit along with the plant materials, which will be given free of cost to bidder), 
gases (inert, welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing compound, grease, 
mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and 
cutting wheels are to be provided by the contractor. Steel, packers, shims, wooden 
planks, scaffolding materials hardware items etc required for temporary works 
such as supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for temporary 
work, required for completion of work except those which are specifically supplied 
by manufacturing unit are also to be arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant equipment, 
shall be supplied by BHEL free of cost.  

4.1.3 It shall be the responsibility of the contractor to plan the activities and store 
sufficient quantity of consumables. Non-availability of any consumable materials or 
equivalent suggested by BHEL cannot be considered as reason for not attaining 
the required progress or for additional claim.  

4.1.4 TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping: 

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing 
Units as part of regular supply. Required quantity as arrived at by calculation / 
standards will only be supplied.  It would be the contractors’ responsibility to 
account for the consumption of these filler wires. Additional consumption beyond 
standard / calculated quantity will be at cost recovery basis only unless and 
otherwise accounted for.  Surplus quantity of TIG filler wire, if any, shall be 
properly stored and returned to BHEL stores. 

4.1.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
regarding suppliers, type of electrodes etc before procurement of welding 
electrodes.  On receipt of electrodes at site these shall be subjected to inspection 
and approval by BHEL.  The contractor shall inform BHEL details regarding type of 
electrodes, batch number, date of expiry etc and produce test certificate for each 
lot  / batch with correlation of batch / lot number with respective test certificate. No 
electrode without a valid test certificate will to be used.  
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4.1.6 BHEL reserves the right to reject the use of any consumable including electrodes, 
gases, lubricants / special consumables if it is not found to be of the required 
standard / make / purity or when shelf life has expired. Contractor shall ensure 
display of shelf life on consumable wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done as per 
requirement / instruction of the Engineer by the contractor at his cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, BHEL 
reserves the right to procure the same from any source and recover the cost from 
the Contractor’s first subsequent bill at market value plus the departmental 
charges of BHEL from time to time. Postponement of such recovery is normally not 
permitted. The decision of Engineer in this regard shall be final and binding on the 
Contractor.   

4.1.9 All lubricants and chemicals required for pre-commissioning, commissioning, 
testing, preservation and lubricants for trial runs of the equipment shall be supplied 
by BHEL / BHEL’s client. All services including labor and T&P will be provided by 
the contractor for handling, filling, emptying, refilling etc. The consumption of 
lubricants / chemicals shall be properly accounted for. Surplus material if any shall 
be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra 
cost to BHEL. BHEL reserves the right to recover costs  for wastage by the 
contractor. 

4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first filling, 
subsequent changeover if any, topping/making up till the unit is fully commissioned 
and handed over to customer is included in scope of this contract. The contractor 
shall have to return all the empty drums to BHEL / BHEL’s client store at no extra 
cost. Any loss  / damage to above drums shall be to contractor’s account.  

4.1.11 All charges on account of Octroi, terminal or sales tax and  other duties on 
materials obtained from any source for carrying out the works in the scope of the 
contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to 
be provided by the Contractor. Contractor has to make his own arrangement at his 
cost for completing the formalities (including arrangement of Road permits, if any) 
if required with Sales Tax/VAT authorities, for bringing their materials, plants and 
equipments at site for the execution of work under this contract. 
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4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at 
stores/yard/siding of BHEL/Customer are included in scope. BHEL’s cranes will not 
be available for this purpose unless otherwise specifically permitted as per 
contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL 
Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical 
Conditions of Contract. Bidders to note that these are only indicative and as such 
all other T&P necessary for timely and satisfactory completion of work in scope 
shall be mobilized by Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The 
contractor shall be prepared to augment the T&P at short notice to match the 
planned programme and to achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not 
hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make alternative arrangement at the risk and cost of the contractor. Decision of 
BHEL shall be final and binding on the contractor 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and 
their operation shall not lead to unsafe condition. The movements of cranes, and 
other equipment should be such that no damage / breakage occurs to foundations, 
other equipments, material, property and men. All arrangements for the movement 
of the T&P etc shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of 
welding transformers will be subject to specific approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction 
equipments. Test certificates shall be furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including 
cranes, lifting tackles, wire ropes, manila ropes, winches and slings etc.  History 
card and maintenance records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
Fitness certificate / Test Certificates of T&P shall have to be submitted before it is 
put in use. Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  
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BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles 
up to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection 
measuring and Monitoring equipment).  The MMEs shall have test / calibration 
certificates from authorized / Government approved / accredited agencies 
traceable to National / International standards. Each MME shall have a label 
indicating calibration status i.e. date of calibration, calibration agency and due date 
for calibration.  A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing  / re-calibration shall also be arranged at regular intervals during the 
period of use as advised by BHEL Engineer within the contract price.  The 
contractor will also have alternate arrangements for such MME so that work does 
not suffer when the particular instrument is sent for calibration.  If any MMEs not 
found fit for use, BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken by the 
defective instrument will be recalled and repeat the readings taken by that 
instrument with a proper one. In case he fails to do so, BHEL may deploy MMEs 
and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor 
brought to the site for the purpose of erection, testing and commissioning.  BHEL 
shall continue to hold the lien on all such items throughout the period of contract / 
extended period.  The contractor and / or his sub-contractors, without the prior 
written approval of the Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as 
per relevant format as per the instruction of BHEL. It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 
4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire charges shall 

be shared by other subcontractors working for BHEL at site and the allotment done 
by BHEL Engineer shall be final and binding.  

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional loose 
components / sub-assemblies / attachments as and when necessary, will be 
issued by BHEL. Assembly of such additional loose components/sub-assemblies/ 
attachments is in contractor’s scope.  

4.2.2.3  In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 
major overhauls, distribution pattern or any other reason, the contractor shall plan / 
amend / alter his activities to meet erection / commissioning targets in consultation 
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with BHEL. 

4.2.2.4   void 

4.2.2.5  The contractor shall engage trained and experienced operators for the operation of 
BHEL’s T&Ps.  Their skill / performance will be checked by BHEL Engineer before 
they are allowed to operate the same. However checking of skills by BHEL does 
not absolve the contractor of his responsibilities for proper and safe handling of 
equipment, consistent good performance of operators and regular performance 
evaluation of operators.  

4.2.2.6 The day to day operation and maintenance of BHEL’s T&Ps (Other than cranes)  
shall be carried out by contractor as per manufacturer's / BHEL's maintenance 
schedule at his cost. The contractor shall arrange, at his own cost, trained 
operators, fuel and other consumables for their operation.BHEL  shall arrange all 
spares needed for upkeep of major T&Ps provided like Huck Bolting  Machine*, 
DG Set, Induction Machine   and Hydraulic Test pumps. The contractor has to 
arrange for fixing of the spares; supervision in specialized cases will be provided 
by BHEL. For  upkeep of all other  T&Ps supplied  by BHEL, spares  shall be  
arranged  by  the Contractor.  BHEL supplied T&Ps  shall be maintained in good 
working condition during the entire period of use. T&Ps in defective / damaged 
condition shall be rectified promptly to the full satisfaction of BHEL engineer. 
Contractor shall maintain records for maintenance of major T&Ps. These shall be 
made available for Inspection whenever required. In case of any lapses on the part 
of the contractor, BHEL at its own discretion shall get the servicing / repair of 
equipment done at the risk and cost of the contractor along with BHEL overheads. 
Further, if there are breakdowns / damages due to negligence of the contractor, 
the complete service / repair charges and cost of all the spares damaged with 
BHEL overheads shall be recovered from contractor’s RA bills. 

*: for operation and maintenance of ESP Huck bolting machine,  BHEL shall 
provide the basic power rig and hose. Balance toolingsie Guns, chuck jaws etc are 
to be arranged by contractor. 

4.2.2.7  void 

4.2.2.8 Increasing / shortening of the crane boom to suit work requirements shall have to 
be arranged by the indenting contractor at his cost including restoration to a state 
as directed by BHEL. All necessary manpower tools, support, consumables, 
illumination etc. will have to be arranged by contractor at his cost. If required, 
contractor has to return the crane with original boom. 
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4.2.2.9 The area and infrastructure development of the area to be carried out by the 
customer. However in construction projects of this magnitude it is possible that all 
the areas / approaches may not be ready. In such cases backfilling of approaches 
where ever necessary, consolidation of ground and arrangement of sleepers / 
sand bag filling etc for safe operation / movement of equipment including cranes / 
trailers etc shall be the responsibility of the contractor at his cost. No 
compensation on this account shall be payable. 

4.2.2.10  In the event of contractor not using and maintaining BHEL T&Ps according to 
BHEL’s instructions. BHEL will have the right to withdraw such item without any 
notice and no claim in this regard shall be entertained and contractor shall be 
responsible for delay in execution on this account.  

4.2.2.11 The contractor shall furnish regular utilization report of the BHEL T&Ps, as per 
requirement of BHEL. 

4.2.2.12 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the 
contractor's account and any expenditure on these accounts by BHEL will be 
recovered from the contractor's bill in case the contractor fails to make good the 
loss.   

4.2.2.13 It shall be responsibility of the contractor to take delivery of T&Ps  and MMEs from 
stores or place of use by other contractor at project site, transport the same to site 
and return the same to BHEL store / place as intimated by Engineer in project site 
in good working conditions after use.   

4.2.2.14 The contractor shall return BHEL T&Ps and MMEs issued to him in good working 
condition as and when desired by BHEL (on completion or reduction of workload).  
If contractor delays return of T&P and MME, hire charges as applicable shall be 
levied by BHEL from time, it was requisitioned till the time of actual return. 

T&Ps and MMEs returned in damaged / unserviceable condition shall be got 
repaired by BHEL at its own discretion and entire cost of repair with BHEL 
overheads shall be recovered from the contractor. 

4.2.2.15 Replacement cost including BHEL overheads in respect of irreparable  / 
completely damaged / non return of T&Ps and MMEs shall be recovered from the 
contractor's running / final bills 

4.2.2.16 Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of Contract) free 
of charge to the contractor on sharing basis mainly for the purposes 
enumerated/indicated therein. BHEL cranes have to be shared with other agencies 
/ contractors of BHEL. The allocation of cranes shall be the discretion of BHEL 
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engineer, which shall be binding on the contractor.  

b) BHEL Cranes may be initially issued in basic assembled condition. Any 
alteration/addition like boom reduction / extension, assembly of components/sub-
assemblies needed for modulating the capacity/reach/other features of cranes and 
restoration to the state as directed by BHEL shall be the contractor’s responsibility. 

c) In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-
day upkeep and running maintenance like filling / topping up of lubricants, 
changing filters, etc including repair of self-starter and dynamo of these cranes 
shall be the responsibility of the contractor. If on checking it is found that the same 
is not followed, BHEL will exercise its right to get the job/works done at the risk 
and cost of contactor.  
 
In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-
day upkeep and running maintenance as described above are excluded from 
scope. However any additional helpers if any required during 
Preventive/Breakdown Maintenance, Assembly/disassembly shall be provided by 
contractor at no extra cost. 
 
BHEL may also provide cranes through crane hiring agencies in which case the 
day-to-day upkeep and running maintenance shall be excluded from scope of 
contractor. 

d) Minor consumables like cotton cloth, cotton waste, etc is to be supplied by 
Contractor. All spares and lubricants/grease is excluded from scope. Contractor to 
give the requirements of these items well in advance in case the cranes provided 
by BHEL are BHEL owned cranes.  

e) Unless otherwise specified, trained operators for BHEL owned cranes shall be 
provided by the contractor. These operators should possess valid license for 
heavy vehicle. 

f) BHEL cranes will be withdrawn for regular and capital maintenance as per the 
respective schedule of maintenance. As far as possible such schedules will be 
intimated to the contractor in advance and may be adjusted depending on the work 
requirements at site. However no claim whatsoever will be entertained on account 
of non-availability of cranes. 

g) Where the services of the cranes provided by BHEL are to be shared by other 
agencies/ contractors of BHEL, the contractor’s responsibilities defined above will 
also be apportioned accordingly to the beneficiary agency. Working arrangements 
in this regard will be done at site by BHEL engineer and in any case his decision 
shall be final and binding. 
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h) Major breakdowns will be attended to by BHEL. However, in case of breakdowns 
or damages due to negligence of the contractor, the complete service/repair 
charges including cost of spares shall be to the account of the contractor, along 
with BHEL overheads. 

4.2.2.17 Obligations in respect of Construction Lift/Elevators provided by BHEL  

a) The total erection including commissioning, maintenance, statutory clearances 
shall be in included in scope of work. Supervision by the original equipment 
supplier or their authorized agency shall be arranged for by BHEL, in case found 
necessary. 

b) All day to day and routine maintenance and checking is to be carried out by the 
contractor as per the recommendations of the supplier. He should periodically 
check the brakes and carry out the all works to ensure the safety of all those using 
the lift/elevator. BHEL shall arrange spares required for upkeep of Construction 
lift/elevator 

c) The construction lift/elevator should never be overloaded as this can lead to 
serious accidents. Ensuring all safety aspects in operation of the lift shall be the 
responsibility of the contractor. Erection of all the required number of landing 
platforms is included in scope. Landing platforms are to be provided with proper 
barricades and hand railings.  

d) After completion of contractual scope of work or as per BHEL advice, the  
temporary elevator/lift shall be dismantled and handed over to BHEL neatly 
identified/tagged. Temporary structures/platforms etc. erected for the elevators/lifts 
are also to be dismantled and materials to be returned to stores as applicable. The 
construction and dismantling of the foundations required for the 
construction/elevator lifts is included in the scope of the contractor. 
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5.0 Chapter-V: RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF 
LABOR, SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates wherever 
necessary. BHEL reserves the right to insist on removal of any employee of the 
contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ project 
authorities calling for police verification of antecedents of the workmen, staff 
etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or 
on overtime basis for achieving the targets set by BHEL. This target may be set 
to suit BHEL’s commitments to its customer or to advance date of completion of 
events or due to other reasons. The decision of BHEL in regard to setting the 
erection and commissioning targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal 
and drinking water facility with necessary plumbing & disposal arrangement 
including construction of septic tank. These installations shall be maintained in 
hygienic condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labor (Regulation and Abolition) Act 
1970 from the concerned authorities based on Form-V issued by the Principal 
Employer/Customer. In order to issue Form-V by Customer, Contractor shall 
fulfill all Statutory requirements like Insurance Policy, PF Code/PF Account 
number etc as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will be 
deposited regularly to the provident Fund Commissioner. BHEL/Customer  may 
insist for submission of the account code duly certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if 
applicable and submit evidence to BHEL.  

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. 
They may also like to verify the relevant records for compliance with statutory 
requirements. Contractor shall enable such facilities to BHEL / Customer.  

5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. 
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They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper outturn of 
work and discipline on the part of the labor put on the job by the contractor. Also 
in general they should see that the works are carried out in a safe and proper 
manner and in coordination with other labor and staff employed directly by 
BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary coordination 
with customer officials is the responsibility of the contractor.  Contractor to 
follow all the procedures laid down by the customer for making gate passes. 
Where permitted, by customer / BHEL, to work beyond normal working hours, 
the contractor shall arrange necessary work permits for working beyond normal 
working hours. 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so 
as to satisfy the erection and commissioning targets set by BHEL. If at any time, 
it is found that the contractor is not in a position to deploy the required 
engineers/supervisors/workmen due to any reason, BHEL shall have the option 
to make alternate arrangements at the contractor’s risk and cost.The 
expenditure incurred along with BHEL overheads thereon shall be recovered 
from the contractor 

5.15 Contractor shall not deploy women labour at night. 
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6.0 Chapter-VI: MATERIAL HANDLING, STORAGE AND PRESERVATION ETC. 

6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 All the equipments/materials furnished under this contract shall be received from 
the project stores, sheds / storage yards and transported to pre assembly area / 
erection site and stored in the storage spaces in a manner so that they are 
easily retrievable till the contractor erects them. While drawing/lifting material 
from BHEL / customer stores, the contractor shall ensure that the balance 
/ other materials are stacked back immediately. No claim is admissible on 
this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their 
open / close / semi closed / tarpaulins covered storage yard / shed, it shall be 
contractor's responsibility to assist BHEL in identifying materials well in time for 
erection. They should take the delivery of the same, following the procedure 
indicated by BHEL, and transport the material safely to pre-assembly yard / 
erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / 
workmen for the above work in sufficient number as may be needed by BHEL, 
for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or loss.  
No untested wire ropes / slings etc.  shall be used for unloading / handling.  The 
equipment shall be properly protected to prevent damage either to the 
equipment or to the floor where they are stored. The equipment from the stores 
shall be moved to the actual location at the appropriate time so as to avoid 
damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging purposes. 
All care shall be taken to safe guard the equipment against any damage. 
Dragging of piping / valves should be avoided. In case of any damage the cost 
shall be covered from the contractor.  

6.1.7 Approach road conditions from the stores / yards to the erection site may not be 
equipped and ideal for smooth transportation of the equipment. Contractor may 
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have to be adequately prepared to transport the materials under the above 
circumstances without any extra cost. . The contractor may familiar himself with 
soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued 
to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in transit, 
handling, storage and erection of the equipment once received by him.  As the 
erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to avoid 
any pilferage of material 

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out 
the list of all equipment received by him for the purpose of erection and keep 
such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant covering 
material wherever applicable and shall be blocked up on raised level above 
ground. All covering materials including blocks and sleeper shall be arranged by 
the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved to 
the area earmarked for the contractor at the contractors risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities 
to store all equipment (drawn by the contractor from BHEL / customer stores), 
which require indoor storage till the time of their installation.  The Engineer will 
direct the contractor in this regard, which item in his opinion will require indoor 
storage, and the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood / containers/ special transporting frames etc are returned to BHEL 
at a place in project area identified by the Engineer.  The contractor will maintain 
an account for all items received and returned to BHEL. Any shortage in 
returning such items shall be chargeable to the contractor except allowable 
wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed by 
the concerned BHEL engineer.   
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6.1.15 The contractor shall ensure that all the packing materials and protective devices 
installed on equipment during transit and storage are removed before 
installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas in 
neat, tidy and working conditions. All surplus/unusable packing and other 
materials shall be removed and deposited at location(s) specified by BHEL 
within the project premises.  If required weighing of the same within the project 
premises will have to be carried out. 

6.2  PRESERVATION OF COMPONENTS  

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall 
be subjected to the following protection besides other provisions indicated in 
these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the ground. 
Items should not be stored in a low lying area where water logging is a 
possibility. Contractor should have sufficient numbers of wooden / concrete / 
steel sleepers for the job.  

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and 
special or precision items requiring special care,etc shall be stored indoors.   
Motor windings shall be kept dry by use of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected from 
direct rain. 

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up 
paints (primer) on equipment handled and erected by him till such time of final 
painting. It shall be contractor's responsibility to arrange for required paints 
(primer), thinners, labour, scaffolding materials, cleaning materials like wire 
brush, emery sheets, etc, cleaning of surface and provide one coat of 
preservatives / paints (primer) from time to time as decided by BHEL engineer. 
The accepted rate shall include this work also.  It is to be noted that such 
painting may have to be done as and when required till such time the final 
painting is carried out.    

6.2.3 The contractor shall effectively protect the finished work from action of weather 
and from damage or defacement and shall cover the finished parts then and 
there for their protection. 
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6.2.4  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and recover the 
cost from contractor.    
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7.0 Chapter-VII: DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will be 
made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at site 
after completion of work. Contractor shall ensure safe storage and            quick 
retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available 
with him in a register as per format given by BHEL Engineer. Contractor shall 
ensure use of pertinent drawings / data / documents and removal of obsolete 
ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification 
are only approximate and for guidance. However, the change in the design and 
in the quantity may occur as is usual in any such large scale of work. The 
contractors quoted rates shall be inclusive of the above factor 

7.5 Should any error or ambiguity be discovered in the specification or information 
the contractor shall forthwith bring the same to the notice of BHEL before 
commencement of work. BHEL's interpretation in such cases shall be final and 
binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 Chapter-VIII: INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ 
consultants/statutory authority, welding logs, NDE records, testing & calibration 
records and other quality control and quality assurance documentation as per 
BHEL engineer’s instructions, is within the scope of work/specification. These 
records shall be submitted to BHEL/customer for approval from time to time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to 
installation for correctness of foundations, materials, procedures, at each stage 
of installation, generally as per the requirement of customer/ BHEL.  This is 
necessary to ensure elimination of errors or keeping them within tolerable limits 
and to avoid accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) for 
detailing and incorporating alignment/clearance / centering / leveling readings 
and inspection details of various equipments etc. 

High pressure welding details like serial number of weld joints, welders name, 
date of welding, details of repair, heat treatment etc. will be documented in 
welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, date 
of radiography, repairs, if any,   re-shots etc shall also be maintained as per 
BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as prescribed 
by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders’ performance record shall be furnished periodically 
furnished for scrutiny of BHEL’s Engineer. Corrective action as informed by 
BHEL shall be taken in respect of those welders not conforming to these 
standards. This may include removal/ discontinuance of concerned welder(s). 
Contractor shall arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by 
BHEL/Customer/Consultant. Only welders duly authorized by 
BHEL/customer/consultant shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) 
required for completion of the work satisfactorily. These MMEs shall be of 
brand, quality and accuracy specified by BHEL Engineer and should have 
necessary calibration and other certificates as per the requirement of BHEL 
Engineer.   Decision of BHEL Engineer regarding acceptance or otherwise of 
the measuring instruments/gauges/tools for the work under this specification, is 
final and binding on the contractor. BHEL may give an indicative list of MMEs 
required for this work and to be made available by the contractor. The list will 
be reviewed by BHEL and the contractor shall meet any augmentation needed 
wherever required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the 
testing/measuring/calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ 
recalibration of instruments etc. required due to contractor's mistake or design 
requirement and found at any stage inspection, shall be carried out by the 
contractor at no extra cost. 

8.1.9 BHEL,  Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been  
accredited  with  ISO 9001 certification and as such this  work  is subject  to  
various audits to meet ISO  9001 requirements.  One particular aspect which 
needs special mention is about arrangement of calibration of instruments by 
the contractor. Contractor shall ensure deployment of reliable and calibrated 
MMEs (Measuring and Monitoring Equipments).  The MMEs shall   have test / 
calibration certificates from authorized / Government   approved / Accredited 
agencies traceable to National / International Standards.   Re-testing / re-
calibration shall also be arranged at regular intervals during the period of use 
as advised by BHEL Engineer within the contract price. The contractor will also 
have alternate  arrangements  for  such MMEs so that  work  does  not suffer  
when  the  particular equipment / instrument  is  sent  for calibration. Also if any 
MMEs not found fit for use, BHEL shall have the right to stop the use of such 
item and instruct the contractor to deploy proper item and recall ie repeat the 
readings taken by that instrument, failing which BHEL may deploy MME and 
retake the readings at Contractor’s cost. 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the 
contractor’s account. He shall be responsible to take all corrective actions, 
including resource augmentation if any, as specified by BHEL to make-up for 
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the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks 
of the work with instruments recently calibrated, re-calibrated. BHEL may 
counter/ finally check the measurements with their own MMEs. Contractor shall 
render all assistance in conduct of such counter/final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall follow 
all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 Apart  from day-to-day inspection by BHEL Engineers stationed  at Site and 
Customer’s Engineers, stage  inspection of equipments  under  erection and 
commissioning   at various  stages  shall also be conducted by teams of  
Engineers  from  Field Engineering  Services of BHEL’s Manufacturing Units,  
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality 
Assurance and Commissioning Engineers from Technical Services etc.  
Contractor shall arrange all labour, tools and tackles etc along with proper 
access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be 
carried out. Claims of contractor, if any, shall be dealt as per Section 13, and 
provided such modifications have not arisen for reasons attributable to the 
contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for 
inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 

The work related statutory inspections, though not limited to, are as under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 
2) Electrical Inspector 
3) Factory Inspector, Labour Commissioner,  PF Commissioner and 

other authority connected to this  project work 
The scope includes getting the approvals from the statutory authorities, which 
includes arranging for inspection visits of statutory authority periodically as per 
BHEL Engineer’s instructions, arranging materials for ground inspection, taking 
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rub outs for the pressure parts to be offered for inspection, submitting co-
related inspection reports, documents, radiographs etc and following up the 
matter with them. Contractor shall also make all arrangements for offering the 
Products / Systems for inspection at location, as applicable, to the concerned 
authority. 

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming 
under the purview of IBR, for which he should register himself with CIB of state 
concerned. contractor also should be aware of the latest IBR regulations and 
Electricity Act, including the amendments thereof. 

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in 
welding of Boilers and Steam Pipes under Construction, Erection and 
Fabrication at Site in India and in repairing Boilers and steam pipes by welding’ 
in line with Chapter XIII of Indian Boiler Regulations-1950, for testing   his 
welders / men / workers, including all associated fees, procedures, required 
instruments and equipments and their calibration thereof. It shall  be  
contractor’s   responsibility to  obtain  approval  of Statutory  Authorities,  
wherever applicable, for the  conducting of any work which comes under the 
purview of  these  authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler 
Regulations-1950 

2. Fees for inspection of Boiler at the site of Construction as per Regulation 
395 A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950 

However all other fees like visit fees charged by the Boiler Inspector and other 
arrangements for his visit or visits till satisfactory completion of work, shall be 
included in scope of Contractor 

8.4 The Quality Management System of BHEL, Power Sector Regions 
(PSNR/PSER/PSWR/PSSR) have  already been certified and accredited under 
ISO 9002 standards in this regard. The basic philosophy of the Quality 
Management System is to define the organizational responsibility, work as per 
documented procedures, verify the output with respect to acceptance norms, 
identify the non-conforming product/ procedure and take corrective action for 
removal of non-conformance specifying the steps for avoiding recurrence of 
such non-conformities, & maintain the relevant quality records. The 
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nonconformities are to be identified through the conduct of periodical audit of 
implementation of quality systems at various locations/stages of work. 
Suppliers/vendors of various products/services contributing in the work are also 
considered as part of the quality management system. .as such the contractor 
is expected not only to conform to the quality management system of BHEL but 
also it is desirable that they themselves are accredited under any quality 
management system standard. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality 
Plan (FQP) as revised from time to time. Total quality shall be the watchword of 
the work and contractor shall strive to achieve the quality standards, 
procedures laid down by BHEL. He shall follow all the instructions as per BHEL 
drawings and quality standards.  Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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9.0 Chapter-IX: OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT  
MANAGEMENT/  QUALITY ASSURANCE PROGRAMME: 
BHEL, Power Sector Regions (PSNR/ER/WR/SR) are each certified for ISO 
9001. Quality of work to customer's satisfaction and fulfillment of system 
requirements are the essence of ISO 9001 certification. BHEL, PS Regions 
have HSE certification (ISO 14001 & OHSAS 18001) and therefore Contractor 
also shall organise/ plan/ perform all their activities to meet with the applicable 
requirements of these standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) requirements of 
BHEL.  HSE requirements in brief, are  given below  :- 

9.1.1 Contractor will nominate one of their qualified and experienced employees as 
Safety Officer, who will be responsible for all HSE related issues of contractors 
work area. Safety Officer will have authority to stop any activity, in case he 
observes that the activity is not being carried out in safe manner. He will 
conduct surprise inspection as well as periodic inspection/drill (at least once in a 
month) and submit such reports to BHEL. He will conduct periodic meetings 
with supervisors of different working groups and explain HSE issues and use of 
PPEs to them. Reports of such meetings will be submitted to BHEL. Contractor 
will develop suitable work procedures based upon HSE guidelines and OCPs 
and implement it. Such work procedures will consist of Area of work, T&P 
Details, Work Procedure, PPE requirements etc.  Please refer Schedule VIII of 
BOCW Rules for number of safety officers, qualification, duties etc. 
 
Contractor should highlight the requirement of safety to staff and labour through 
daily tool box meeting before start of the days job. 
 
Contractor to also submit monthly safety reports as per the format/procedure of 
BHEL. 

9.1.2 The contractor shall arrange induction and regular health check of their 
employees as per schedule VII of BOCW rules by aregistered medical 
practitioner. The contractor shall take special care of the employees affected 
with occupational diseases under rule 230 and schedule II of BOCW Rules. The 
employees not meeting the fitness requirement should not be engaged for such 
job 

9.1.3 Following personnel protective equipments (PPEs), in adequate numbers, will 
be made available at site & their regular use by all concerned will be ensured :- 
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- HELMET 
- SAFETY GOGGLES & WELDING FACE SHIELDS 
- SAFETY BELTS AND PROTECTIVE NET FOR WORKING AT HEIGHT 
- SAFETY SHOES 
- EAR PLUG  
- ANY OTHER SAFETY EQUIPMENT REQUIRED FOR SAFE COMPLETION 
OF THE WORK 
Contractor to also submit monthly reports on above as per the format/procedure  

of BHEL. 
9.1.4 Providing appropriate First Aid facilities for prompt treatment of injuries and 

illness at work place. Arranging training to contractor workmen/ employees for  
giving first aid.  

9.1.5 Arranging ambulance in case of any emergency situation . 

9.1.6 Identification of nearest hospital and health check-up of workmen/employees  

9.1.7 Providing filtered drinking water at work place  in  cool container. 

9.1.8 Providing Canteen, Rest Room, Washing facilities to the contracted employees 
as per provisions of Contract Labour Regulation Act 1970 (Chapter V). 

9.1.9 Providing appropriate fire fighting equipment at designated work place and 
nominate a fire officer/warden adequately trained for his job.  

9.1.10 Identification of nearest fire station and display contact telephone nos. / 
person’s name around work places for cases of emergencies . 

9.1.11 Providing adequate no. of 24 V sources and ensure that no hand lamps are 
operating at voltage level above 24 Volts. 

9.1.12 Fulfilling safety requirements at all power tapping points. 

9.1.13 Red & White caution tape of proper width(1.5 to 2 inch) to be used for 
cordoning  unsafe area such as open trench, excavation area etc.  

9.1.14 Providing contractors company logo on cloths /uniform/ proper identity cards 
with photographs, for correct identification of people working at project site . 

9.1.15 High/ Low pressure welders to be identified with separate colourclothings. No 
welders will be deployed without passing appropriate tests and holding valid 
welding certificates. Approved welding procedure should be displayed at work 
place. 

9.1.16 Displaying safe handling procedures for all  chemicals such as lube oil, acid, 
alkali, sealing compounds etc , at work place . 

9.1.17 All scaffolding/ platforms should be made from materials of appropriate 
quality/grade so that these are safe for use. It should be certified/declared safe 
for use by an experienced contractor person, before any scaffolding/platform is 
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used. Please refer IS:3696 part 1&2 and 4014 part 1 & 2 
9.1.18 All T&Ps/ MMEs  should be of reputed brand/appropriate quality & must  have 

valid test/calibration certificates bearing endorsement from competent authority 
of BHEL.. Contractor to also submit monthly reports of T&Ps deployed and 
validity test certificates to BHEL safety Officer as per the format/procedure  of 
BHEL. 

9.1.19 Ensure that the regulatory requirement of excessive weight limit (to carry/lift/ 
move weights beyond prescribed limits) for male and female workers are 
complied with. 

9.1.20 Safety slogan, Safety/ Caution boards , wherever required to be displayed in 
consultation with BHEL. 

9.1.21 Take suitable measures for waste management and environment related 
laws/legislation as a part of normal construction activities. Compliance with the 
legal requirements on storage/ disposal of paint drums (including the empty 
ones), Lubricant containers, Chemical Containers, and transportation and 
storage of hazardous chemicals will be strictly maintained. Ensure proper 
cleanliness of work place, housekeeping and waste management (including 
proper waste disposal ) on daily basis. 

9.1.22 It is imperative on the part of the contractor to join and effectively  contribute  in 
joint measures such as   tree  plantation, environment  protection, contributing 
towards social  upliftment, conversion  of  packing woods to school furniture,  
keeping  good relation with local populace etc.  

9.1.23 The contractor shall carry out periodic air and water quality check and 
illumination level checking in his area of work place and take suitable control 
measure.  

9.1.24 The Contractor is required to provide proper safety net systems (IS-11057) 
where ever the hazard of fall from height is present as per instruction of BHEL 
Engineer. The safety nets shall be fire resistant, duly tested and shall be of ISI 
Mark and the nets shall be located as per site requirements to arrest or to 
reduce the consequences of a possible fall of persons working at different 
heights. 

9.1.25 All applicable OCPs (Operational control procedures) will be followed by 
contractor as per BHEL instructions. This will be done as part of normal scope 
of work. List of  such OCPs  is given below . In case any other OCP is found to 
be applicable during the execution of work at site, then contractor will follow this 
as well, within quoted rate. These OCPs (applicable ones) will be made 
available to contractor during work execution at site. However for reference 
purpose, these are kept with Safety Officer of BHEL at the Power Sector 
Regional HQ, or available in downloadable format in the website, which may be 
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refereed by contractor, if they so desire. 
 OCP for safe handling of chemicals  
 OCP for Electrical safety 
 OCP for energy conservation 
 OCP for safe welding and gas cutting operation 
 OCP for fire safety 
 OCP for safety in use of hand tools 
 OCP for first aid 
 OCP for food safety at canteen 
 OCP for safety in use of cranes 
 OCP for storage and handing of gas cylinders 
 OCP for manual arc welding 
 OCP for safe use of helmets 
 OCP for good house keeping 
 OCP for working at height 
 OCP for safe excavation 
 OCP for safe filling of Hydrogen in cylinder 
 OCP for illumination 
 OCP for handling and erection of heavy metals 
 OCP for safe acid cleaning 
 OCP for safe alkali boil out 
 OCP for safe oil flushing 
 OCP for steam blowing 
 OCP for safe working in confined area 
 OCP for safe operation of passenger lift, material hoists & cages 
 OCP for Vehicle maintenance 
 OCP for safe radiography  
 OCP for waste disposal  
 OCP for working at night  
 OCP for blasting 
 OCP for DG Set 
 OCP for handling & storage of mineral wool 
 OCP for drilling, reaming and grinding(machining) etc. 
 OCP for hydraulic test 
 OCP for spray insulation 
 OCP for  trial run of rotary equipment 
 OCP for stress relieving 
 OCP for  material preservation 
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 OCP for  cable laying/tray work 
 OCP for  electrical maintenance 
 OCP for  transformer charging 
 OCP for  safe handling of battery system 
 OCP for  computer operation 
 OCP for  storage in open yard 
 OCP for  sanitary maintenance 
 OCP for  batching 
 OCP for  piling rig operation 
 OCP for  gas distribution test 
 OCP for  cleaning of hotwell / deaerator 
 OCP for  electro-resistance heating 
 OCP for  compressor operation 
 OCP for O&M of control of AC plant & system 
 OCP for  air compressor 
 OCP for  passivation 
 OCP for Safe EDTA Cleaning 
 OCP for Safe Chemical cleaning of Pre boiler system 
 OCP for Safe Boiler Light up 
 OCP for Safe Rolling and Synchronisation 
 OCP for Safe Loading of Unit 

9.2 SAFETY AND CLEANLINESS : 
The contractor shall take all necessary safety precautions and arrange for    
appropriate appliances as per discretion of BHEL or its authorised officials (Site 
Construction Manager) to prevent loss of human lives, injuries, to personnel 
engaged and damage to property. Before commencing the work, the contractor 
shall submit a  “Safety Plan” to the above authorised BHEL official and obtain 
approval on the same. The safety plan shall indicate  in detail the measures that 
would be taken by the contractor to ensure safety of men, equipment, materials 
and environment during execution of the work. This will also include an 
organization structure,  role and responsibilities of the concerned key 
personnel, the safety practices that will be followed, PPEs deployed, plan for 
handling critical activities and emergencies. 

9.3 If the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instructions issued by 
the authorized BHEL official, BHEL shall have the right to take corrective steps 
at the risk and cost of the contractor. 
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9.4 During the course of construction, alternation or repairs, scrap with   protruding 
nail, sharp edge etc and all other debris shall be kept clean from working areas, 
passage, ways and stairs in and around site. 

9.5 Combustible scrap and debris shall be removed at regular intervals during the 
course of execution. Safe means shall be provided to facilitate such removal. 
The combustible scrap should be stored in safe place away from the plant 
materials to avoid fire accidents. The area shall be chosen in consultation with 
the Engineer and to be cordoned off. 

9.6 Rigging equipment for materials handling  shall be inspected prior to use in 
each shift and as necessary during its use to ensure that it is safe. Defective 
rigging equipment will be removed from service. 

9.7 Rigging equipment shall not be loaded in excess of its recommended safe 
working load. Rigging equipment, when not in use, shall be removed from the 
original work area so as not to present a hazard to employees. 

9.8 Contractor shall notify the engineer, of his intention to bring on to site any 
equipment or any container, with liquid or gaseous fuel or other substance 
which may create a hazard. The Engineer shall have the right to prescribe the 
condition under which such equipment or container may be handled and used 
during the performance of the works and the contractor shall strictly adhere to 
such instructions. The Engineer shall have the right to inspect any construction 
tool and to forbid its use, if in his opinion it is unsafe. No claim  due to such 
prohibition will be entertained. 

9.9 Where it is necessary to provide and/or store petroleum products or petroleum 
mixture & explosives, the contractor shall be responsible for carrying out such 
provision / storage in accordance with the rules & regulations laid down in the 
relevant petroleum act, explosive act and petroleum and  carbide of calcium 
manual, published by the chief inspector of explosives of India. All such storage 
shall have prior approval if necessary from the chief inspector of explosives or 
any other statutory authority. The contractor shall be responsible for obtaining 
the same. 

9.10 Cylinders shall be moved by tilting and rolling them on their bottom edges. They 
shall not be intentionally dragged, struck or permitted to strike each other 
violently. 

9.11 When cylinders are transported by powered vehicle they shall be secured in a  
vertical position. 
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9.12 All workmen of the contractor working on construction area shall wear safety 
shoes, hand gloves, safety helmets and safety belt as applicable. The 
contractor shall provide to its workforce and ensure the use of following 
personnel protective equipment as found necessary and as directed by BHEL. 

9.12.1 Safety Helmets conforming to IS-2925 : 1984 

9.12.2 Safety Belts conforming to IS-3521:1983 

9.12.3 Safety Shoes conforming to IS-1989 : 1978 

9.12.4 Eye and face protection devices conforming to IS – 1179:1967, IS 5983:1980, 
IS 8521 Part 1:1977, IS 8521 Part 2: 1994. 

9.12.5 Hand and body protection devices conforming to IS 4770:1991 and IS- 6994 : 
Part 1: 1973, IS – 8619 : 1977 

9.12.6 Ear protection IS-9167:1979 

9.12.7 Respiratory Protective Devices as per IS-9473:2002, i4746:1999 and 
14166:1994 

9.13 The contractor shall insure his workmen against all accidents and the policy 
shall be presented to BHEL Engineer on demand. Otherwise, BHEL will arrange 
the same and the expenditure towards this will be debited to the contractor. In 
case of a fatal or disabling injury accident to any person at construction site due 
to lapses by the contractor, the victim and/or his/her dependents shall be 
compensated by the contractor as per statutory requirements. However, if 
considered necessary BHEL shall have the right to impose appropriate financial 
penalty on contractor and recover the same from payments  due to the 
contractor for suitably compensating the victim and/or his/her dependence 
before imposing any such penalty. Appropriate enquiry shall be held by BHEL 
giving opportunity to the contractor for presenting his case. Above safety 
conditions are not exhaustive but gives an idea for the contractor and contractor 
shall adhere to all safety precaution given by the Engineer at site. 

9.14 The contractor shall arrange at his cost adequate lighting facilities e.g.  flood 
lighting, hand lamps, area lighting etc. at various levels for safe and proper 
working operations during night hours at the work spot as well as at the pre-
assembly area. 

9.15 The contractor shall be responsible for provision of all the safety notices and 
safety equipment as enjoined on him by the application of relevant statutory 
regulation / provisions and/or as called upon by BHEL from time to time. He 
shall be held responsible for any violation of statutory regulations (local, state or 
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central) and BHEL instruction that may endanger safety of men, equipment and 
material. 

9.16 The contractor shall provide temporary fencing wherever required as a safety 
measure against accident and damage to properties. Suitable caution notices 
shall be displayed where access to any part is found to be unsafe and 
hazardous. 

9.17 Contractor shall ensure safety of all the workmen, material and equipment 
either belonging to him or to others working at site. He shall observe safety 
rules and codes applied by BHEL without exception. 

9.18 It will be the responsibility of the contractor to ensure safe lifting of the 
equipment, taking due precaution to avoid any accident and damage to other 
equipment and personnel. All requisite tests and inspection of handling 
equipment, tools & tackle shall be periodically done by the contractor by 
engaging only the COMPETENT PERSONS as per law. Defective equipment or 
uncertified shall be removed from service. Any equipment shall not be loaded in 
excess of its recommended safe working load. 

9.19 The contractor shall provide necessary first aid facilities as per schedule III. In 
addition, ambulance facilities, OHC and CMO as per schedule IV, V, X and XI 
of BOCW Rules as applicable for all his employees, representatives and 
workmen at site and BHEL shall have no obligation in this regard. The first aid 
boxes should be placed at various elevations so as to make them available 
within the reach and at the quickest possible time. The contractor should 
conduct periodical first –aid classes to keep his supervisor and Engineers 
properly trained for attending to any emergency.  

9.20 Training 

9.20.1 The contractor shall arrange induction safety training for all employees before 
assigning work. In addition, awareness program, mock drill at regular intervals 
and daily tool box meetings shall be arranged. Monthly report of the above to be 
given to BHEL safety Officer as per prescribed BHEL formats 

9.20.2 All the contractor’s supervisory personnel and sufficient number of workers shall 
be trained for fire protection systems. Enough number of such trained personnel 
must be available during the tenure of contract. Contractor should nominate his 
supervisor to coordinate and implement the safety measures. 

9.21 Contractor shall provide enough fire protecting equipment of the types and 
numbers at his office, stores, temporary structure in labour colony etc. Such fire 
protection equipment shall be easy and kept open at all times. The fire 
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extinguishers shall be properly refilled and kept ready which should be certified 
at periodic intervals. The date of changing should be marked on the Cylinders. 
All other fire safety measures as laid down in the “codes for fire safety at 
construction site” issued by safety coordinator of BHEL shall be followed. Non-
compliance of the above requirement under fire protection shall in no way 
relieve the contractor of any of his responsibility and liabilities to fire accident 
occurring either to his materials or equipment or those of others. Emergency 
contacts nos must be displayed at prominent locations 

9.22 The contractor shall at his cost, remove from vicinity of work at least once each 
day all combustible waste, scrap, panting materials, rubbish, unused or other 
materials and deposit them in places specified by BHEL to keep the work site 
clear and tidy. Use of undercoated canvas paper, corrugated paper, fabricated 
carton, plastic or other flammable materials shall be restricted to the minimum 
and promptly removed. 

9.23 The contractor shall not use any hand lamp energized by Electric power with 
supply voltage of more than 24 volts in confined spaces like inside water boxes, 
turbine casings, condensers etc.  

9.24 All portable electric tools used by the contractor shall have safe plugging 
system to source of power and be appropriately earthed. Only electricians 
licensed by appropriate statutory authority shall be employed by the contractor 
to carry out all types of electrical works. Details of earth resource ad their test 
date to be given to BHEL safety officer as per the prescribed formats of BHEL 

9.25 In case of any delay in completion of a job due to mishaps attributable to lapses 
by the contractor, BHEL shall have the right to recover cost of such delay from 
the payments due to the contractor, after notifying the contractor suitably. 

9.26 Valve protection caps shall be kept in place and secured. 

9.27 The contractor shall be responsible for the safe storage and handling of his 
radio-active sources as per BARC rules and regulations. 

9.28 Tarpaulin being inflammable should not be used (instead, only non-infusible 
covering materials shall be used) as protective cover while preheating, welding, 
stress relieving etc. at site. 

9.29 If the contractor fails to improve the standards of safety in its operation to the 
satisfaction of BHEL after being given reasonable opportunity to do so and/or if 
the contractor fails to take appropriate safety precautions or to provide 
necessary safety devices and equipment or to carry out instruction regarding 
safety issued by BHEL, BHEL shall have the right to take corrective steps at the 
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risk and cost of the contractor after giving a notice of not less than 7 days 
indicating the steps that would be taken by BHEL. 

9.30 If the contractor succeeds in carrying out its job in time with out any fatal or 
disabling injury accident and without any damage to property BHEL may, at its 
sole discretion, favorably consider to reward the contractor suitably for the 
performance. 

9.31 The contractor shall carefully follow the safety requirement of BHEL/ the 
purchaser with the regard to voltages used in critical areas. 

9.32 The contractor shall use only properly insulated and armored cables which 
conform to the requirement of Indian Electricity Act and Rules for all wiring, 
electrical applications at site. BHEL reserves the right to replace any unsafe 
electrical installations, wiring, cabling etc. at the cost of the contractor. All 
electrical appliances used in the work shall be in good working condition and 
shall be properly earthed. No maintenance work shall be carried out on live 
equipment. The contractor shall maintain adequate number of qualified 
electricians to maintain his temporary electrical installations. Area wise 
Electrical safety inspection is to be carried out on monthly basis as per 
“Electrical Safety Inspection checklist’ and the report is to be submitted to BHEL 
safety officer 

9.33 The contractor shall arrange adequate number of persons specifically for 
clearing any debris and for house keeping of the erection area including 
restacking of components in the erection areas. Housekeeping to be carried out 
as per BHEL’s checklist and report is to be submitted to BHEL safety officer  

9.34 In case of any damage to property due to lapses by the contractor, BHEL shall 
have the right to recover the cost of such damages from the contractor after 
holding an appropriate enquiry. 

9.35 The contractor shall submit report of all accidents, fires and property damage 
etc to the Engineer immediately after such occurrence, but in any case not later 
then 24 hours of the occurrence. Such reports shall be furnished in the manner 
prescribed by BHEL. In addition, periodic reports on safety shall also be 
submitted by the contractor to BHEL from time to time as prescribed by the 
Engineer. Compiled monthly reports of all kinds of accidents, fires and property 
damage to be submitted to BHEL safety officer as per prescribed formats 

9.36 Before commencing the work, the contractor shall appoint/nominate a 
responsible person to supervise implementation of all safety measures and 
liaison with his counterpart of BHEL. 
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9.37 Suitable scaffolds shall be provided for workman for all works that cannot safely 
be done from the ground, or from solid construction except in the case of short 
duration of work which can be done safely from ladders. When a ladder is used, 
it shall be of rigid construction made of steel. The steps shall have a minimum 
width of 45 cm and a maximum rise of 30 cm. Suitable handholds of good 
quality wood or steel shall be provided and the ladder shall be given an 
inclination not steeper then ¼ horizontal and 1 vertical.   

9.38 Scaffolding or staging more than 3.6 m above the ground floor, swung or 
suspended from an overhead support or erected with stationery support shall 
have a guard rail properly bolted, braced or otherwise secured, at least 90 cm 
above the floor or platform of such scaffolding or staging and extending along 
the entire length of the outside and ends thereof with only such openings as 
may be necessary for the delivery of materials. Such scaffolding or staging shall 
be so fastened as to prevent it form saver, from swaying, from the building or 
structure. 

9.39 Working platforms, gangways and stairways shall be so constructed that they 
do not sag unduly or unequally and if the height of the platform gangways 
provided is more than 3.6 m above ground level or floor level, they shall be 
closely boarded and shall have adequate width which shall not be less than 750 
mm and be suitably fenced as described above. 

9.40 Every opening in the floor or a building or in a working platform shall be 
provided with suitable means to prevent the fall of persons or materials by 
providing suitable fencing or railing whose minimum height shall be 90 cm. 

9.41 Wherever there are open excavation in ground, they shall be fenced off by 
suitable railing and danger signals installed at night so as to prevent persons 
slipping into the excavations. 

9.42 Safe means of access shall be provided to all working places. Every ladder 
shall be securely fixed. No portable single ladder shall be over 9 m in the length 
while the width between side rails in rung ladder shall in no case be less than 
app. 29.2 cm for ladder upto and including 3 m in length. For longer ladders this 
width shall be increased at least ¼’’ for each additional foot of length. 

9.43 A sketch of the ladders and scaffolds proposed to be used shall be prepared 
and approval of the Engineer obtained prior to Construction. 

9.44 All personnel of the Contactor working within the plant site shall be provided 
with safety helmets. All welders shall wear welding goggles while doing welding 
work and all metal worker shall be provided with safety gloves. Persons 
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employed on metal cutting and grinding shall wear safety glasses. 

9.45 Adequate precautions shall be taken to prevent danger for electrical equipment. 
No materials on any of the sites of work shall be so stacked or placed as to 
cause danger or inconvenience to any person or the public. 

9.46 All trenches, four feet or more in depth, shall at all times be supplied with at 
least one ladder for each 30 m in length or fraction thereof. The ladder shall be 
extended from bottom of the trench to at least 90 cm above the surface of the 
ground. Sides of the trenches which are 1.50 m or more in depth shall be 
stepped back to give suitable slope or securely held by timer bracing, so as to 
avoid the danger of sides collapsing. The excavated materials shall not be 
placed within 1.5 m of the edges of the trench or half of the depth of the trench 
whichever is more. Cutting shall be done from top to bottom. Under no 
circumstances undermining or undercutting shall be done. 

9.47.1 The contractor shall take permission of BHEL prior to risky jobs such as working 
at height, hot work, lifting activities, etc. through permits. No job should be 
started without permits. 

9.47.2 The Contactor shall take all measures at the sites of the work to protect all 
persons from accidents and shall be bound to bear the expenses of defense of 
every suit, action or other proceeding at law that may be brought by any 
persons for injury sustained or death owing to neglect of the above precautions 
and to pay any such persons such compensation or which may with the consent 
of the Contractor be paid to compromise any claim by any such person should 
such claim proceeding be filed against BHEL, the  Contractor hereby agrees to 
indemnify BHEL against the same. 

9.48 Before any demolition work is commenced and also during the process of the 
work the following shall be ensured: 

9.48.1 All roads and open areas adjacent to the work site shall either be closed or 
suitably protected. 

9.48.2 No electric cable or apparatus which is liable to be a source of danger nor a 
cable or an apparatus used by the operator shall remain electrically charged. 

9.48.3 All practical steps shall be taken to prevent danger to persons employed from 
the risks of fire or explosion or flooding. No floor, roof or other part of the 
building shall be so overloaded with debris or materials as to render them 
unsafe. 

9.49 All necessary personnel safety equipment as considered adequate by the 
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Engineer should be kept available for the use of the persons employed in the 
Site and maintained in a condition suitable for immediate use and the Contactor 
should take adequate steps to ensure proper use of equipment by those 
concerned. 

9.49.1 Workers employed on mixing asphalted materials, cement and lime mortars 
shall be provided with protective foot wear and protective goggles. 

9.49.2 Those engaged in white washing and mixing or stacking of cement bags or any 
materials which is injurious to the eyes shall be provided with protective 
goggles. 

9.49.3 Those engaged in welding works shall be provided with welder’s protective 
eyesight lids. 

9.49.4 Stone breakers shall be provided with protective goggles and protective clothing 
and seated sufficient to safe intervals. 

9.49.5 Where workers are employed in sewers and manholes, which are in use, the 
Contractor shall ensure that the manhole covers are opened and ventilated at 
least for an hour before the workers are allowed to get into manhole, and the 
manholes so opened shall be cordoned off with suitable railing and provided 
with warning signals or boards to prevent accident to the public. 

9.49.6 The Contractor shall not employ men below the age of 18 years and    women 
on the work of painting with products containing lead in any form. Wherever 
men above the age of 18 are employed on the work of lead painting, the 
following precautions should be taken. 

9.49.6.1 No paint containing lead or lead products shall be used except in the form of 
paste or readymade paint. 

9.49.6.2 Suitably face masks should be supplied for use by the workers where   paints 
are applied in the form of spray or a surface having lead paint dry rubbed and 
scrapped. 

9.49.6.3 Overalls shall be supplied by the Contractor to the workmen and   adequate 
facilities shall be provided to enable the working painters to wash during the 
cessation of work. 

9.50 When the work is being done near any place where there is risk of drowning all 
necessary equipment should be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and adequate 
provision should be made for prompt first aid treatment of all injuries likely to be 
sustained during the course of the work. 
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9.51 Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances should be provided with efficient safe guards. Hoisting 
appliance should be provided with such means as will reduce to the minimum 
the risk of any part of a suspended load becoming accidentally displaced. When 
workers employed on electrical installations which are already energized, 
insulting mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches 
and carry keys or other materials which are good conductor of electricity. 

9.52 All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in safe condition and no scaffold, ladder or equipment shall 
be altered or removed while it is in use. Adequate washing facilities should be 
provided at or near the places of work. 

9.53 The contractor shall maintain and ensure necessary safety measures as 
required for inspection and tests HV test, Pneumatic test, Hydraulic test, Spring 
test, Bend test etc as applicable, to enable inspection Agency for performing 
Inspection. If any test equipment is found not complying with proper safety 
requirements then the Inspection Agency may withhold inspection, till such time 
the desired safety requirements are met. 

9.54 The Contractor shall notify BHEL of his intention to bring to site any equipment 
or material which may create hazard. BHEL shall have the right to prescribe the 
conditions under which such equipment or materials may be handled and the 
contractor shall adhere to such instructions. BHEL may prohibit the use of any 
construction machinery, which according to him is unsafe. No claim for 
compensation due to such prohibition will be entertained by BHEL. 

9.55 All safety precautions shall be taken for welding and cutting operations as per 
IS-818. All safety precautions shall be taken for foundation and other 
excavation marks as per IS-3764. 

9.56 .All gas cylinders shall be stored in upright position. Suitable trolley shall be 
used. There shall be flash-back arrestors conforming to IS-11006 at both 
cylinder and burner ends. Damaged tube and regulators must be immediately 
replaced. No of cylinders shall not exceed the specified quantity as per OCP 

9.57 These safety provisions should be brought to the notice of all concerned by 
display on a notice board at a prominent, place at work spot. The persons 
responsible for compliance of the safety code shall be named therein by the 
Contractor 

9.58 To ensure effective enforcement of the rules and regulations relating to safety 



Bharat Heavy Electricals Limited 
Rampal, Bagerhat , Bangladesh 

VOLUME-ID TENDER NO: Ref: BHEL:MSTPP:C- AUX:ARTB:BAL:22:11:03                                                                              PAGE 41 OF 47 
 

 

precautions the arrangement made by the contract shall be open to inspection 
by the Engineer of the Engineer’s Representative. 

9.59 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, 
insulation/sheeting wastage /cut pieces, temporary structures, packing woods 
etc. will be in the scope of the contractor. Such cleanings has to be done by 
contractor within quoted rate, on daily basis by an identified group. If such 
activity is not carried out by contractor / BHEL is not satisfied, then BHEL may 
get it done by other agency and actual cost along with BHEL overheads will be 
deducted from contractor's bill. Such decisions of BHEL shall be binding on the 
contractor.  

9.60 Notwithstanding the above clauses there is nothing to exit the Contractor from 
the operations of any other Act or Rule in force in area of work in this respect. 

Provided always that all safety measures apart from those specifically provided 
in this agreement which are brought to the notice of the Contractor from time to 
time by the Engineer shall be complied by the Contractor. Provided further that 
all consequences, damages, or losses arising by reason of any safety code 
shall be met with by the Contractor. 

9.61 NON COMPLIANCE:- 
 NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL 
BE VIEWED SERIOUSLY AND BHEL HAS RIGHT TO IMPOSE FINES ON 
THE CONTRACTOR AS UNDER for every instance of violation noticed: 

 

SN Violation of Safety Norms  
Fine  
(in Rs) 

01 Not Wearing Safety Helmet 50/- * 
02. Not wearing Safety Belt or not anchoring life line 100/-* 
03 Not wearing safety shoe 100/-* 
04 Not keeping gas cylinders vertically 100/- 
05 Not using flash back arrestors 50/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging property 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints 200/- 
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And Not Insulated Property. 
14. Not Removing Small Scrap From Platforms 200/- 
15. Gas Cutting Without Taking Proper Precaution or 

Not Using Sheet Below Gas Cutting 
200/- 

16. Not Maintaining Electric Winches Which are 
Operated Dangerously 

500/- 

17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit 

(Height work, Lifting activity, Hot work-each 
person/case) 

1000/- 

20. Accident Resulting in Partial Loss in Earning 
Capacity 

25,000/- 
per 
victim 

21. Fatal Accident/Accidents Resulting in total loss in 
Earning Capacity 

1,00,000/- 
per victim 
# 

Legend:-*: per head,  
              #: or as deducted by Customer whichever is higher 
 
Any other non-conformity noticed not listed above will also be fined as deemed 
fit by BHEL. The decision of BHEL engineer is final on the above.  The amount 
will be deducted from running bills of the contractor. The amount collected 
above will be utilized for giving award to the employees who could avoid 
accident by following safety rules. Also the amount will be spent for purchasing 
the safety appliances and supporting the safety activity at site. 

9.61 CITATION:-If safety record of the contractor in execution of the awarded job is 
to the satisfaction of safety department of BHEL, issue of an appropriate 
certificate to recognize the safety performance of the contractor may be 
considered by BHEL after completion of the job 

9.62 MEMORANDUM OF UNDERSTANDING 
After Award Of Work, Contractors Are Required To Enter Into A Memorandum 
Of Understanding As Given Below: 

Memorandum of Understanding 
 BHEL, Power Sector _____ Region is committed to Health, Safety and 

Environment Policy (EHS Policy). 
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 M/s _________________________  do hereby also commit to the same 
EHS Policy while executing the Contract Number __________________ 

 M/s ________________________  shall ensure that safe work practices 
not limited to the above are followed by all construction workers and 
supervisors. Spirit and content therein shall be reached to all workers and 
supervisors for compliance. 

 BHEL will be carrying out EHS audits twice a year and M/s 
__________________ shall ensure to close any non-conformity 
observed/reported within fifteen days. 

 

Signed by authorized representative of M/s --------------------------------------- 

Name          : 

Place & Date: 
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10.0 Chapter-X: RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required by 
BHEL on specified date every month covering progress of work in all respects and 
areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per relevant 
clauses of General Conditions of Contract 

10.3 Release of payment in each running bill will be restricted to 95% of the value of 
work admitted as per stages of progressive pro rata payments.  

10.4 5% remaining shall be treated as ‘Retention Amount’ (FAC) and shall be released 
as per terms specified in the TCC. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is the 
responsibility of the contractor to make his own arrangements for making timely 
payments towards labour wages, statutory payments, outstanding dues etc and 
other dues in the meanwhile. 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In 
order to implement this system, Contractor to furnish details pertaining to his Bank 
Accounts where proceeds will be transferred through BHEL’s banker,  as per 
prescribed formats: 

Note: BHEL may also choose to release payment by other alternative modes as 
applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in the 
paying Authority shall be intimated to the Contactor accordingly. 
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11.0 Chapter-XI: Performance Monitoring 

11.1 Performance of the contractor is monitored through various reports/reviews and 
shall be jointly evaluated every month for unit wise identified packages as per 
prescribed formats.  Based on the net weighted scores obtained, Contractors shall 
be rated ‘Good’ or ‘Satisfactory’ or ‘Unsatisfactory’ 

11.2 In case of any dispute on performance rating and the contractor refuses to sign on 
the performance rating given by BHEL package Incharge, the same shall be 
reviewed by BHEL site Incharge/Construction Manager and his decision shall be 
final. 

11.3 Release of RA Bills will be contingent upon joint evaluation of performance 

11.4 Performance of the contractor will be taken into consideration for assessing the 
capacity of the bidder to execute future jobs under tender, as detailed in the 
Notice Inviting Tender. Risk of non evaluation or non availability of the Monthly 
performance evaluation reports is to be borne by the Bidder. 

11.5 In case of ‘Unsatisfactory performance’ for a continuous period of three or more 
months for a package or packages, BHEL has the right to get the balance works 
executed at the risk and cost of the contractor. 

11.6 In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves the 
right to put on hold such Contractors for a period of six months for similar package 
or similar packages 
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12.0 Chapter-XII: Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to perform or 
indulge in malpractices, by suspending business dealings with them.  

12.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a contractor. 

12.3 A bidder may be put on HOLD for a period of 6 months, for future tenders for 
specific works on the basis of one or more of the following reasons: 
 
a) Bidder does not honor his own offer or any of its conditions within the validity 

period. 
b) Bidder fails to respond against three consecutive enquires of BHEL. 
c) After placement of order, Bidder fails to execute a contract. 
d) Bidder fails to settle sundry debt account, for which he is legitimately liable, 

within one year of its occurrence. 
e) Bidder’s performance rating falls below 60% in specific category (more fully 

described in chapter ‘Performance Monitoring’) 
f) Bidder works are under strike/ lockout for a long period. 
 

12.4 A Bidder may be de-listed from the list of registered Bidders of the region for a 
period of 1 year on the basis of one or more of the following reasons:- 
 

a) Bidder tampers with tendering procedure affecting ordering process or 
commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly disposed off materials/ documents/ drawings/ tools etc of 
BHEL. 

c) Bidder no longer has the technical staff, equipment, financial resources etc. 
required to execute the orders/ contracts. 

 
12.5 A Bidder can be banned from doing any business with all Units of BHEL for a period 

of 3 years on the basis of one or more of the following reasons: 
a) Bidder is found to be responsible for submitting fake/ false/ forged documents, 

certificates, or information prejudicial to BHEL’s interest. 
b) In spite of warnings, the Bidder persistently violates or circumvents the 

provisions of labour laws/ regulations/ rules and other statutory requirements. 
c) Bidder is found to be involved in cartel formation 
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 d) The Bidder has indulged in malpractices or misconduct such as bribery, 
corruption and fraud, pilferage etc which are contrary to business ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ offences 
involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been dissolved; 
i.e. ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL to ban 
the Bidder from business dealings. 

12.6 Contracts already entered with a contractor before the date of issue of order of 
‘HOLD’ or ‘DE-LISTING’ shall not be affected. 

12.7 All existing contracts with a ‘BANNED’ contractor shall normally be short closed 
12.8 Once the order for suspension is passed, existing offers/new offers of the 

contractor shall not be entertained 
12.9 The above guidelines are not exhaustive but enunciate broad principles governing 

action against contractors 
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INDEX 
 
 
 

SN Description Form No Remarks 

1.0 Forms 
  

1.1 Offer forwarding Letter/Submission of Tender F-1 (Rev 00)  

1.2 Declaration by Authorised Signatory F-2 (Rev 00)  

1.3 No Deviation Certificate F-3 (Rev 00)  

1.4 Declaration confirming knowledge about Site Conditions F-4 (Rev 00)  

1.5 Declaration for relation in BHEL F-5 (Rev 00)  

1.6 Non Disclosure Certificate F-6 (Rev 00)  

1.7 Bank Account Details for E-Payment F-7 (Rev 00)  

1.8 Form for seeking clarifications F-8 (Rev 00)  

1.9 Capacity Evaluation of Bidder for current Tender F-9 (Rev 00)  

1.10 Contract Agreement F-10 (Rev 00)  

1.11 Bank Guarantee for Security Deposit F-11 (Rev 00)  

1.12 Bank Guarantee for Interest Bearing Refundable Advance F-12 (Rev 00)  

1.13 Extension of Validity of Bank Guarantee F-13 (Rev 00)  

1.14 Monthly Plan & Review with Contractors F-14 (Rev 00)  

1.15 Monthly Performance Evaluation of Contractor F-15 (Rev 01) Revised 

1.16 Evaluation of Contractor Performance (Quarterly) F-16 (Rev 00) Deleted 

1.17 Evaluation of Contractor Performance (Annual) F-17 (Rev 01) Under 
revision ## 

1.18 Evaluation of Contractor Performance for the Contract (Overall) F-18 (Rev 01) Under 
revision ## 
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SN Description Form No Remarks 

1.19 Milestone Completion Certificate F-19 (Rev 00)  

1.20 Completion Certificate F-20 (Rev 01) Revised 

1.21 Indemnity Bond F-21 (Rev 00)  

1.22 Consortium Agreement F-22 (Rev 00)  

1.23 Refund of Security Deposit F-23 (Rev 00)  

1.24 Refund of Guarantee Money F-24 (WAM-11)  

1.25 Power of Attorney for Submission of Tender/Signing Contract 
Agreement 

F-25 (Rev 00)  

1.26 Analysis of Unit Rates Quoted F-26 (Rev 00)  

1.27 RA Bill Format WAM-6  

1.28 Final Bill Submission format with No Claim Certificate and No 
Demand Certificate 

WAM-7  

1.29    

1.30 BANK GUARANTEE FOR SD CUM PBG BOND   

2.0 Procedures 
  

2.1 Procedure and Business Rules for Reverse Auction As per Company Policy 

2.2 Integrity Pact As per Company Policy 

    

3.0 Customer specific procedures 
  

3.1    

• BANK GUARANTEE FORMATS FOR "RELEASE OF AMOUNTS WITHED/ LIQUIDATED DAMAGES AMOUNT", 

"SUPPLY FREE ISSUE MATERIAL" & "EARNEST MONEY" IS ALSO GIVEN. 

## : will be released later 

PROFORMA FOR PERFORMANCE BANK GUARANTEE 
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Form No: F-01 (Rev 00) 

 
OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
 

-------------------------------------------------------------------------------------------------------------------------- 

Offer Reference No:…………………. Date:…………… 
 

To, 
 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub : Submission of Offer against Tender Specification No: ………………………… 

I/We hereby offer to carry out the work detailed in the Tender Specification issued by Bharat Heavy 
Electricals Limited, Power Sector-…… …………………………………., in accordance with the terms and 
conditions thereof. 

I/We have carefully perused the following listed doc uments connected with t he above work and agree to 
abide by the same. 

 
1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the Tender documents by 

BHEL 
2. Notice Inviting Tender (NIT) 
3. Price Bid 
4. Technical Conditions of Contract 
5. Special Conditions of Contract 
6. General Conditions of Contract 
7. Forms and Procedures 

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish ‘Security Deposit’ for the 
work as provided for in the Tender Conditions within the stipulated time as may be indicated by BHEL. 

I/We further agree to execute all the works referred to in the said Tender documents upon the terms and 
conditions contained or referred to therein and as detailed in the appendices annexed thereto. 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) as per details 
furnished in the Check List. 

 
Authorised Representative of Bidder 
Signature : 

Name : 
Address : 

 
Place: 
Date: 



TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                                                             

FORMS & PROCEDURES 
 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 5 

 

 

 

Form No: F-02 (Rev 00) 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 
 

(Write Name & Address of Officer of BHEL inviting the Tender) 
 
 

Dear Sir, 
 

Sub : Declaration by Authorised Signatory 
Ref : 1) NIT/Tender Specification No: .......................................... , 

2) All other pertinent issues till date 
 

I/We, hereby certify that all the information and data fur nished by me with regard to the 
above Tender Specification are true and complete to the best of my knowledge. I have gone 
through the specifications, conditions, stipulations and all other pertinent issues till date, and 
agree to comply with the requirements and Intent of the specification. 

I further certify that I am authorised to represent on behalf of my Company/Firm for the 
above mentioned tender and a valid Power of Attorney to this effect is also enclosed. 

 
 

Yours faithfully, 
 

(Signature, Date & Seal of Authorized 
Signatory of the Bidder) 

 
Date: 

 
 

Enclosed : Power of Attorney 
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Form No: F-03 (Rev 00) 

NO DEVIATION CERTIFICATE 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub : No Deviation Certificate 
Ref : 1) NIT/Tender Specification No: .......................................... , 

2) All other pertinent issues till date 
 

We hereby confirm that we have not changed/ modified/materially altered any of the tender 
documents as downloaded from the website/ issued by BHEL and in case of such 
observance at any stage, it shall be treated as null and void. 

 
We also hereby confir m that we have neither set any Terms and Conditions and nor have 
we taken any deviation from the Tender conditions together with other references 
applicable for the above referred NIT/Tender Specification. 

 
We further confirm our unqualified acceptance to all Ter ms and Conditions, unqualified 
compliance to Tender Conditi ons, Integrity Pact (if applicabl e) and acceptance to Reverse 
Auctioning process. 

 
We confirm to have submitted offer in accordance with tender instructions and as per 
aforesaid references. 

 
Thanking you, 

 
Yours faithfully, 

 

(Signature, date & seal of authorized 
representative of the bidder) 
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Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 
 

(Write Name & Address of Officer of BHEL inviting the Tender) 
 

Dear Sir, 
 

Sub : Declaration confirming knowledge about Site conditions 
Ref : 1) NIT/Tender Specification No: .......................................... , 

2) All other pertinent issues till date 
 
 
 
 

I/We, hereby declare and confirm that 
we have visited the Pr oject Site as referred in BHEL Tender Specificat ions and acquired 
full knowledge and information about the Site conditions including Wage structure, Industrial 
Climate, the Law & Order and other conditions prevalent at and around the Site. We 
further confirm that the above information is true and correct and we shall not raise any 
claim of any nature due to lack of knowledge of Site conditions. 

 
I/We, hereby offer to c arry out work as detailed in abov e mentioned Tender Specification, 
in accordance with Terms & Conditions thereof. 

 
Yours faithfully, 

 

(Signature, Date & Seal of Authorized 
Representative of the Bidder) 

 
Date : 

Place: 
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DECLARATION FOR RELATION IN BHEL 
Form No: F-05 (Rev 00) 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing which 
the offer of Bidder is liable to be summarily rejected) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 
 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub : Declaration for relation in BHEL 
Ref : 1) NIT/Tender Specification No: .......................................... , 

 
I/We hereby submit the followi ng information pertaining to relation/relatives of 
Proprieter/Partner(s)/Director(s) employed in BHEL 

Tick(√) any one as applicable: 

1.  The Proprieter, Partner(s), Director(s) of our Company/F irm DO NOT have any 
relation or relatives employed in BHEL 

OR 

2.  The Proprieter, Partner(s), or Director(s) of our Company/Firm HAVE 
relation/relatives employed in BHEL and their particulars are as below: 

(i) 

(ii) 
 

Signature of the Authorised Signatory 

Note: 

1. Attach separate sheet, if necessary. 
 

2. If BHEL Management comes to know at a later date that the information furnished 
by the Bidder is false, BHEL reserves the right to take suitable against the 
Bidder/Contractor. 



TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                                                             

FORMS & PROCEDURES 
 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 9 

 

 

 

NON DISCLOSURE CERTIFICATE 
Form No: F-06 (Rev 00) 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------------- 

 
NON DISCLOSURE CERTIFICATE 

 

I/We understand that BHEL PS is committed to Information Security 
Management System as per their Information Security Policy. 

 
 

Hence, I/We M/s……………….………………………………………………. 
who are subm itting offer for providing services to BHEL PS against 
Tender Specification No:         , 
hereby undertake to comply with the  following in line with Information 
Security Policy of BHEL PS ,        

 

 

 To maintain confidentiality of documents & information which shall be 
used during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared with third 

party which shall not be in the business interest of BHEL PS . 
 
 
 

(Signature, date & seal of Authorized 
Signatory of the bidder) 

 

Date: 
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BANK ACCOUNT DETAILS FOR E-PAYMENT 
Form No: F-07 (Rev 00) 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED (SIGNED 
& STAMPED) BY THE BANK to enable BHEL release payments through Electronic Fund 
Transfer (EFT/RTGS) 

---------------------------------------------------------------------------------------------------------------------- 

 
1. Beneficiary Name : 

 

2. Beneficiary Account No. : 
 

3. Bank Name & Branch : 
 

4. City/Place : 
 

5. 9 digit M ICR Code of Bank Branch : 
 

6. IFSC Code of Bank Branch : 
 

7.  Beneficiary E-mail ID : 
(for payment confirmation) 

 
 

NOTE: In ca se Bank endorsed certificate rega rding above has already been submitted e arlier, Kindly 
submit photocopy of the same 
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Form No: F-08 (Rev 00) 

FORMAT FOR SEEKING CLARIFICATION 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

-------------------------------------------------------------------------------------------------------------------------- 

To, 
 

(Write Name & Address of Officer of BHEL inviting the Tender) 
 

Dear Sir, 
 

Sub : Request for Clarification 
Ref : 1) NIT/Tender Specification No: .......................................... , 

2) All other pertinent issues till date 
 

 
Sl 
no 

Reference 
clause of 
Tender 

Document 

 

Existing provision 

 

Bidder's query 

 

BHEL’s clarification 

1     

 

2 

    

 

3 

    

Yours faithfully, 
 

(Signature, date & seal of Authorized 
Representative of the Bidder) 
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CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER 

Form No: F-09 (Rev 00) 

 
 
 

SL NO. 

 
DESCRIPTION OF 
WORK 
(Similar to 
Tendered Scope) 

 
 

WORK ORDER 
REF & DATE 

 
 
CONTRACT 
VALUE 
(Rs. LACS) 

 
 
CUSTOMER 
NAME & 
ADDRESS 

CURRENT 
STATUS OF 
THE JOB 
ALONG WITH 
LATEST MILE 
STONE 
COMPLETED 

 
 
%AGE OF 
WORK 
COMPLETED 

 
VALUE 
OF 
BALANCE 
WORK 
(Rs. Lacs) 

1        

2        

3        

4        

5        

 

NOTES: 
 

1. BIDDERS ARE REQUIRED TO FURNISH ALL THE JOBS OF SIMILAR NATURE WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME 
OF SUBMISSION OF TENDER, AS PER ABOVE FORMAT. 

2. BIDDERS HEREBY UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN TOTALITY AND THAT THE 
DETAILS FURNISHED IS COMPLETE IN ALL RESPECT. 

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD 
SUPPRESSED THE FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS. 

 
Signature 

DATE : 
PLACE: Name, Designation & Seal of Bidder 
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CONTRACT AGREEMENT Form No: F-10 (Rev 00) 

‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐‐ 
 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 
Power Sector ................... Region 

 
CONTRACT AGREEMENT 

 
AGREEMENT NO.   

 
NAME OF WORK  

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS 

 

VALUE OF WORK AWARDED  

LETTER OF INTENT NO.  

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 

 

 
 

SIGNATURE OF CONTRACTOR (SIGNATURE OF BHEL OFFICER ) 
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CONTRACT AGREEMENT 
 
 
 

THIS AGREEMENT MADE THIS DAY OF between BHARAT HEAVY 
ELECTRICALS LIMITED (A Government of India Enterprise) a Company incorporated under the 
Companies Act, 1956, having its Registered Office at BHEL House, Siri Fort New Delhi- 110049 
(herein after called BHEL) of the ONE PART. 

 
AND 

M/S    
    (hereinafter called the `Contractor') of t he SECOND 
PART. 

 
WHEREAS M/s state that they have 
acquired and possess extensive experience in the field of ---------------------------------------------------- 

 

And Whereas in response to an Invitation   to Tender No ---------------------------- issued by BHEL for 
execution of ---------------------------------------------------------- the contractor submitted their offer No.- 
---------------------------------dated ----------------------------- And whereas BHEL has accepted the offer of 
the Contractor on terms and conditions specified in the Letter of Intent No.-------------- ---------------- 
dated ------------- read with the references cited therein. 

 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the parties as follows: 

 
1. That the contractor shall ex ecute the work of -------------------- -----------------and more 

particularly described in Tender Specificat ion No --------------------including Drawings and 
Specifications (hereinafter called the said works) in accord ance with and subject to terms 
and conditions contained in these presents, instructions to Tenderers, General Conditions 
of Contract, Special Conditions, Annexures, Letter of Intent dated -------------- and such other 
instructions, Drawings, Specifications given to him from time to time by BHEL. 

 
2. The Contractor is required to furnish to BHEL Security deposit in the form of cash/ approved 

securities/ Bank Guarantee valid upto ------------- for a sum of Rs.------------- t owards 
satisfactory performance and completion of the Contract. 

 
3. The Contractor has furnished a Bank Guarantee bearing no.------------------dated -------------- 

---for a sum of Rs.------------------e xecuted by -------------------------------------------------------- in 
favour of BHEL towards Security Deposit valid upto --------- 

 
OR 

 
The Contractor has furnished t o BHEL an initial Security Deposit of Rs ----------------- in the 
form of cash / approved Securities/ B.G No.------------------ dated ------------ for Rs.------------ 
executed by --------------- -------------------- in favour of BHEL valid upto ------------------- and has 
agreed for recovery of t he balance security deposit by BHEL @ 10% of the value of work 
done from each running bill till the entire Security Deposit is recovered. 

 
OR 
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The contractor has furnished to BHEL an init ial Security Deposit of Rs.-----(Rs.----------- 
vide Bank draft No.--- -------------dated ---------------and by adjusting EMD of Rs.---------- 
submitted vide Bank dr aft No.------------------- dt ---------- ) and has agreed for recovery of 
balance Security Deposit by BHEL @ 10% of the value of work done from each running 
bill till the entire security deposit is recovered. 

 
4. The Contractor hereby agrees to extend the validity of th e Bank Gua rantee for such 

further period or periods as may be required by BHEL and if the Contractor fails to obtain 
such extension(s) from the Bank, th e Contractor, shall pay forthwith or accept reco very 
of Rs.------------ from the bills in one installment and the contractor further agrees that 
failure to e xtend the validity of th e Bank Guarantee or failure to p  ay the aforesaid 
amount in the manner specified above shall constitute breach of contract. In addition to 
above, BHEL shall be entitled to take such action as deemed fi t and prop er for 
recovering the said sum of Rs.------------ 

 
OR 

 
In case the contractor furnishes the bank guarantee at a later date the contractor hereby 
agrees to extend the validity of bank guarantee for such further period or periods as may 
be required by BHEL and if the cont ractor fails to obtain such extension(s) from the bank, 
the contractor shall pay forthwith o r accept recovery of the amount of bank guar antee 
given in lieu of security deposit from the bill s in one installment and the contractor further 
agrees that failure to extend the validity of bank guarantee or failure to pay the aforesaid 
amount in the manner specified above shall constitute bre ach of contract. In addition to 
above, BHEL shall be entitled to take such action as deemed fit and pro per for recovering 
the said sum. 

 
5. That in consideration of the payments to be made to the Contractor by BHEL in accordance 

with this Agreement the Contractor hereby covenants and undertakes with BHEL that they 
shall execute, construct, complete the works in conformity, in all respe cts, with the terms 
and conditions specified in this Agreement and the documents governing the same. 

 
6. That the Contractor sha ll be deemed to have carefully examined this Agreement and the 

documents governing the same an d also to h ave satisfied himself a s to the nature and 
character of the Works to be executed by him. 

 
7. That t he Contractor shall carr y out and c omplete the execution of the said works to the 

entire satisfaction of the Engineer or such ot her officer a uthorised by BHEL, wit hin the 
agreed time schedule, the time of completion being the essence of the Contract. 

 
8. That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, pay to him 

during the progress of the said works such su m as determined by BHEL in accordance 
with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from -------- the d ate on 

which the letter of intent has been issued to the Contractor. 
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10. That whenever under th is contract or otherwise, any sum of money shall be recoverable 
from or payable by the Contractor, the same may be deducted in the manner as set out 
in the General Conditions of Contract or other conditions governing this Agreement. 

 
11. T hat all charges on account of Octroi, T erminal and other taxes includ ing sales tax or 

other duties on material obtained fo r execution of the said works shall be borne and paid 
by the Contractor. 

 
12. That BHEL shall be entitle d to deduct fr om the Contractor's run ning bills or otherwise 

Income Tax under Section 194 (C) of the Income Tax Act, 1961. 
 

13. That BHEL shall be further entitled to re cover from the running bills of the Contractor or 
otherwise such sum as may be determined by BHEL fro m time to time in resp ect of 
consumables supplied by BHEL, hire charges for tools and plants issued ( Where 
applicable) and any other dues owed by the Contractor. 

 
14. That it is hereby agreed by a nd between t he parties that non- exercise, forbearance or 

omission of any of the powers conferred on BHEL and /or any of its authorities will not in 
any manner constitute waiver of the conditions hereto contained in these presents and the 
liability of th e Contractor with respect to compensation payable to BHEL or Contractor's 
obligations shall remain unaffected. 

 
15. It is clearly understood by and between the parties that in the event of any conflict between 

the Letter of Intent and other documents gove rning this Agreement, the provisions in the 
Letter of Intent shall prevail. 

 
 

16. The following documents 
 

1. Invitation to Tender No---------------------------------------------------------------- 
and the documents specified therein. 

2. Contractor's Offer No   
dated --------------- --. 

3.     
 

4.     
 

5.     
 

6. Letter of Intent No dated . 
 

7.     
 

shall also form part of and govern this Agreement. 
 

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the presence of 
 
 

WITNESS (CONT RACTOR) 
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(to be signed by a person holding 
1.  a valid Power of Attorney) 

2. 
  

WITNESS (For and on behalf of BHEL) 

1. 
  

2. 
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PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) 
 
In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and 

permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at 

BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, 

Power Sector Eastern Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 

700091 having agreed to exempt ( Name of the Vendor / Contractor / Supplier) having its registered 

office at 1 (hereinafter called the said Contractor which term includes supplier), from demand 

under the terms and conditions of the Contract reference No. 2 dated 

  2 valued at Rs…………2 ( Rupees ------------------------)2 for <Nature of the Work>3 

(hereinafter called the said Contract) of Security Deposit for the due fulfilment by the said contractor of 

the terms and conditions contained in the said Contract, on production of a Bank Guarantee for 

Rs.  4 (Rupees  only), 

we        (indicate the name and address of the Bank) having its Head Office at (address of 

the     head     Office)     (hereinafter     referred     to     as     the     Bank)     at     the     request     of 

    [Name of Contractor(s)] do hereby undertake to pay to the 

Employer an amount not exceeding Rs. in the event of any breach by the said 

Contractor(s) of any of the terms and conditions contained in the said Contract. 

 
 
We, (indicate the name of the Bank), do hereby undertake to pay the amounts due and payable 

under this guarantee without any demur, merely on a demand from the Employer. Any such demand 

made on the bank, shall be conclusive as regards the amount due and payable by the Bank under this 

guarantee.   However, our liability under this guarantee shall be restricted to an amount not exceeding 

Rs.  . 

 
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes 

raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal relating 

thereto our liability under this present being absolute and unequivocal. 

 
The payment so made by us under this guarantee shall be a valid discharge of our liability for payment 

hereunder and the Contractor(s) shall have no claim against us for making such payment. 
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We, further agree that the guarantee herein contained shall remain in full force and effect during the 

period that would be taken for the performance of the said Contract and that it shall continue to be 

enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claim satisfied or discharged or till 5 or till the office/Department/Division of 

Bharat Heavy Electricals Limited certifies that the terms and conditions of the said Contract have been 

fully and properly carried out by the said contractor(s) and also including the satisfactory performance of 

the equipment during guarantee period and accordingly discharges this guarantee. Unless a demand or 

claim under this guarantee is made on us in writing on or before the 6, (3 months 

more than the present date of validity of Bank Guarantee) we shall be discharged from all the liability 

under this guarantee thereafter. 

 
We,        (indicate the name of the Bank)        further agree with the Employer that the Employer shall 

have the fullest liberty without our consent and without affecting in any manner our obligations hereunder 

to vary any of the terms and conditions of the said Contract or to extend time of performance by the said 

contractor(s) from time to time or to postpone for any time or from time to time any of the powers 

exercisable by the Employer against the said contractor(s) and to forbear or enforce any of the terms 

and conditions relating to the said Contract and we shall not be relieved from our liability by any reason 

of any such variation or extension being granted to the said contractor(s) or for any forbearance, act or 

omission on the part of the Employer or any indulgence by the Employer to the said contractor(s) or by 

any such matter or thing whatsoever which under the law relating to sureties would but for this provision 

have effect of so relieving us. 

 
This guarantee will not be discharged due to the change in the constitution of the Bank or the 

Contractor(s). 

We,………………. BANK lastly undertake not to revoke this guarantee during its currency except with 

the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed… .................................... 7 

b) This Guarantee shall be valid up to ........................ 8 

c) Unless the Bank is served a written claim or demand on or before 9 (3 months 

more than the present date of validity of Bank Guarantee) all rights under this guarantee shall be 

forfeited and the Bank shall be relieved and discharged from all liabilities under this guarantee 

irrespective of whether or not the original bank guarantee is returned to the Bank. 

We,     (indicate the name of the Bank)      lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 
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Any claim or dispute arising under the terms of this document shall only be enforced or settled in the 
courts of at Kolkata only. 

 

 
Date Day of    

 
for (indicate the name of the Bank)  

 
 
 
 

(Signature of Authorised signatory) 
 
 
 
 

1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER . 

 
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 

 
3 PROJECT/SUPPLY DETAILS 

 
4 BG AMOUNT IN FIGURES AND WORDS 

 
5 VALIDITY DATE 

 
6 DATE OF EXPIRY OF CLAIM PERIOD 

 
7 BG AMOUNT IN FIGURES AND WORDS. 

 
8 VALIDITY DATE 

 
9 DATE OF EXPIRY OF CLAIM PERIOD 

 

Note: 
 

1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by 
Branches in India) can be accepted subject to the condition that the Bank Guarantee should 
be enforceable in the town/city or at nearest branch where the Unit is located i.e. Demand can 
be presented at the Branch located in the town/city or at nearest branch where the Unit is 
located. 

 
b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch 

of the Vendor country’s Bank) 
 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank 
Guarantee issued by any of the Consortium Banks only will be accepted by BHEL. As 
such, Foreign Vendor needs to make necessary arrangements for issuance of Counter- 
Guarantee by Foreign Bank in favour of the Indian Bank (BHEL’s Consortium Bank). It is 
advisable that all charges for issuance of Bank Guarantee/ counter- Guarantee should be 
borne by the Foreign Vendor. The tender stipulation should clearly specify these requirements. 
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b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the 
procedure at sl.no. b.1 will required to be followed. 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 
758 (as amended from time to time). In case, of Foreign Vendors, the BG Format provided to 
them should clearly specify the same. 

b.4 The BG should clearly specify that the demand or other document can be presented in 
electronic form. 
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BANK GUARANTEE FOR ADVANCE 
 
 

 
 
 
To 

NAME 

& ADDRESSES OF THE BENEFICIARY 
 
 
Dear Sirs, 

Bank Guarantee No: 

Date: 

 
 

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier) having its registered office at 1 (hereinafter called "the 

Contractor" which expression shall include its successors and permitted assigns) a contract Ref 

No……………………dated …………………………………………………2valued at Rs…………( Rupees ----------- 

-------------) for <Nature of Work> 3(hereinafter called the 'Contract') 
 

AND WHEREAS the Employer has agreed to advance to the Contractor, a sum of Rs………….. 

(Rupees………………….. only), equivalent to              % of the said value of the Contract (hereinafter called 

"the said Advance"), upon the condition, that the said Advance shall be secured by undertaking guarantee for 

Rs -------------------- ( Rupees ----------------------- )4 from a Bank as hereinafter appearing. 

 
We, …………………, (hereinafter referred to as the Bank), having registered/Head office at .................... and a 

branch at ………… being the Guarantor under this Guarantee, hereby irrevocably and unconditionally 

undertake to forthwith and immediately pay to the Employer without any demur, merely on your first demand 

any sum or sums upto a maximum amount but not exceeding Rs -------------------- ( Rupees ------------------------ 

). 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 
under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 
exceeding Rs.    
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 

 
The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Contractors/Supplier shall have no claim against us for making such payment. 

 
We the .................................Bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged. 

 
 
We …………….. Bank further agree that the Employer shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said 

Contract or to extend time of performance by the said Contractor/Supplier from time to time or to postpone for 

any time or from time to time any of the powers exercisable by the Employer against the said 

Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said Agreement 

and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the 

said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or any indulgence 

by the Employer   to the said Contractor/Supplier or by any such matter or thing whatsoever which under the 

law relating to sureties would but for this provision have effect of so relieving us. 

 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor's liabilities. 

 
 
This Guarantee shall remain in force upto and including .......................................... 5 and shall be extended from 

time to time on the request of the Employer for such period as may be desired by the Employer. 

 
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms hereof. However, unless a 

demand or claim under this Guarantee is made on us in writing on or before the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall 

be discharged from all liabilities under this Guarantee. 
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We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

 
Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed .................................... 7 

b) This Guarantee shall be valid up to ..................... 8 

c) Unless the Bank is served a written claim or demand on or before 9 (3 months more 

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited 

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of 

whether or not the original bank guarantee is returned to the Bank 

 
We, Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 
Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 

 
 
 

 
 
 
Date………………. 

Place of Issue………………. 

 
1 NAME OF VENDOR /CONTRACTOR / SUPPLIER 

 
2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 

 
3 PROJECT/SUPPLY DETAILS 

 
4 BG AMOUNT IN FIGURES AND WORDS 

 
5 VALIDITY DATE 

 
6 DATE OF EXPIRY OF CLAIM PERIOD 

 
7 BG AMOUNT IN FIGURES AND WORDS 

 
8 VALIDITY DATE 

 
9 DATE OF EXPIRY OF CLAIM PERIOD 

 

Note: 

For and on behalf of 

(Name of the Bank) 
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1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 

 
b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 

Vendor country’s Bank) 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements. 

 
b.2  In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 

(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 

 
b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 

amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

 
b.4 The BG should clearly specify that the demand or other document can be presented in electronic form. 
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Form No: F-13 (Rev 00) 
 

 
FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 

1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from 
where the BG has been issued or the State of India where the BG shall be operated 

2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf 
the BG is being issued or the BG issuing Bank 

-------------------------------------------------------------------------------------------------------------------------- 

BANK GUARANTEE No: Date:………….. 
 

To 
 

(Write Designation and Address of Officer of BHEL inviting the Tender) 

Dear Sir 

Sub : Validity of Bank Guarantee No:…………………………. Dated ................................. for 
…………………………. Rs …………………… in favour of yourself, expiry date ....................... , on 
account of M/s ....................................................................... in respect of Contract 
Number. ...................... , (herein after called the Original bank Guarantee) 

 

At the request of M/s……………………………………………….., we .................................. Bank, having its 
branch Office at …………………………………………….. and having Head office at .......................... , do 
hereby extend our liability under the above mentioned Bank Guarantee number… ................. dated 
……………… for a further period of ………………..Months/years from ............................to expire on 
……………………….. 

 
Except as provided above, all other terms and conditions of the Original Bank Guarantee No 
……………………. Dated… ..................... shall remain unaltered and binding on us. 

 
Kindly treat this extension as an integral part of the original Bank Guarantee to which it would be attached. 

Yours faithfully 

Signature……………. 
Name & Designation………………….. 
Power of Attorney/Signing Power No 
Seal of Bank 
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Form No: F‐15 (Rev 01) 
 

MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR 
 

Project 
 

Vendor 
 

Package & Unit 
 

 
SL 

 
Parameter for Measurement 

 
Classification 

 
Max Score 

Score 
Obtained 

Measurement 
Key/Scheduled date 

Supporting 
Documents` 

#1.01 Cumulative number of days in the month, 
the nominated Quality Officer or his 
authorised nominee was not available 

QUALITY  
0.35 

 Quality Officer or his 
authorised nominee 
should be available for 
all the days 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.02 Shortfall in number of weekly Quality 
meetings in the month, not conducted or 
not attended by Quality officer or his 
authorised nominee 

QUALITY  
0.7 

 Quality meetings to be 
held every week 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.03 Level of compliance wrt decisions taken in 
previous Quality meeetings 

QUALITY  
0.35 

 Number of consolidated 
issues discussed in 
Quality meetings 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.04 Number of batches of welding electrodes, 
cement, sand , aggregate, consumable, 
Paints etc as applicable for which test 
certificates not submitted OR MM & MH 
pkg: ) In case of MM & MH package, 
monthly checks 

QUALITY  
 

0.375 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.05 Number of incidences of improper storage 
of inflammable gases and liquids, fuel etc 

QUALITY  
0.35 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.06 Total number of complaints in the month on 
non-preservation of materials under the 
custody of the contractor / erected in his 
scope. 

QUALITY  
0.35 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.07 Cumulative number of days in the month 
delayed due to poor organisation/planning 
of works at site. 

QUALITY  
0.625 

 Cumulative number of 
days delayed 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.08 Total number of rework instances in a 
month necessitated due to improper 
works/procedures by contractor 

QUALITY  
0.625 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.09 Total number of complaints received in the 
month on the quality of finish / aesthetics 

QUALITY  
0.65 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#1.10 Total number of instances in the month, 
House keeping NOT attended to inspite of 
instructions by BHEL -ie removal / 
disposal of surplus earth / debris / scrap / 
unused / surplus cable drums / other 
electrical items / surplus steel items / 
packing materials, thrown out scrap like 
weld butts, cotton waste etc from the 
working area to identified locations 

QUALITY  
 

 
0.625 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 
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#2.01 Number of times the workplan submitted 

FOR THE NEXT MONTH is REJECTED 
for not being supported with proper T&P 
(major) and Manpower. 

PERFORMANCE  
3.47 

 Number of rejections Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.02 Number of times the Work plan (unloading 
and storage plans in case of MM & MH 
packages) is not supported by relevant 
construction/layout drawings - like A4 plan 
/ elevation views of plan status for 
structures / pressure parts/Civil Works, 
Piping isometrics for piping, Layout / PID / 
System reference sketch, 
Unloading/storage plans etc as applicable 
for the works planned 

PERFORMANCE  
 
 
 

3.47 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.03 Cumulative number of days of delay in 
submission of plan FOR THE NEXT 
MONTH supported by deployment plan of 
Major T&Ps and Manpower (as per C-1 & 
C-2 of Format F-14) 

PERFORMANCE  

1.73 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.04 Percentage of delayed submission of Daily 
Reports for Progress, Labour etc 

PERFORMANCE  
1.87 

 Percentage of daily 
reports 
delayed/Scheduled date 
is each day for the 
previous day 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.05 Number of days delayed for submission of 
log sheets / protocols / Monthly Progress 
reports for the work executed during the 
month under measurement 

PERFORMANCE  
0.93 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.06 Shortfall attributable to contractor as a 
percentage of what is clearly executable (In 
line with Terms of payment) by contractor 
as per the plan (part-A of F-14) for the 
subject month 

PERFORMANCE  

20.67 

 Percentage calculated 
as per part-A of F-14 

Progress review 
formats 

#2.07 Cumulative number of days in the month 
for which feedback/briefing on plans for the 
day and the progress of previous day was 
not given to BHEL 

PERFORMANCE  
 

2.67 

 Cumulative number of 
days for which briefing 
or feedback not 
given/each day for the 
previous day 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.08 Cumulative number of major instances in 
the month hampering/affecting progress of 
work due to improper management of 
labour and T&P at site leading to slowed 
progress of work or extended the 
completion of works 

PERFORMANCE  
 

3.47 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.09 Cumulative number of days of work lost 
due to interface issues with fellow 
contractors/ customers leading to stoppage 
/ delay in works, attributable to the 
contractor 

PERFORMANCE  

1.73 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.10 Number of times the commitments on 
augumentation of resources as per plan for 
the month have slipped 

PERFORMANCE  
3.47 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.11 Number of days the submission of Running 
bills for the month are delayed 

PERFORMANCE  
0.93 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 
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#2.12 Number of days the supporting documents 

for the Running bills submitted for the 
month are delayed 

PERFORMANCE  
0.93 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.13 Number of times updations were not 
carried out in maintanance of records in PC 
in a form approved by BHEL at site (as 
applicable for respective packages). 

PERFORMANCE  
1.33 

 Cumulative number of 
days updation not 
carried out/ 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.14 Number of times the Top Management of 
contractor did not respond to critical issues 
of site, for the month 

PERFORMANCE  
3.47 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.15 Number of refusals for 
improvement/remedial measures 
suggested by BHEL 

PERFORMANCE  
0.67 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.16 Cumulative number of days in the month 
the works were stopped / refused on 
interpretation of contract clauses/scope 
due to tendency of taking undue 
advantage by interpretaing contract 
clauses in their favour 

PERFORMANCE  
 

2.67 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.17 Number of times rework refused PERFORMANCE  
1.73 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.18 Cumulative number of days in the month 
recording/logging was not done in daily log/ 
history register / hindrance register 
maintained at BHEL Site Office 

PERFORMANCE  
1.33 

 Cumulative number of 
days recording or 
logging was not done/all 
days of the month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#2.19 Erection Agency: Cumulative number of 
major instances in the month 
hampering/affecting progress of work due 
to delayed or non-deployment of separate 
gang for material handling works OR MM 
Agency: Cumulative number of major 
instances in the month hampering/affecting 
erection work due to not identifying or not 
locating or not retrieving of materails 
required by erection agency 

PERFORMANCE  
 
 
 

3.47 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#3.01 Number of days of delay in submission of 
PLAN vis a vis ACTUAL deployment of 
Manpower for the month under review (as 
per part B-2 of F-014) 

RESOURCES  
1.5 

 Number of days 
delayed/ Scheduled 
date is first working day 
of next month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#3.02 Number of days of non-availability of 
supporting staff at office for submission of 
required reports/documentation as required 
for the contract 

RESOURCES  
1.5 

 Cumulative number of 
days supporting staff 
not available 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#3.03 Number of days of delay in submission of 
PLAN vs ACTUAL deployment of major 
T&P for the month under review (as per B- 
1 of F-14) 

RESOURCES  
2.5 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#3.04 Cumulative number of major instances in 
the month hampering/affecting progress of 
work due to non availablity of operator / 
fuel in contractor's scope for Major T&P 
and MME 

RESOURCES  

2.5 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 
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#3.05 Cumulative number of major instances in 

the month hampering/affecting progress of 
work due to breakdown or non availability 
of major T&P and MME for the work 

RESOURCES  
2.5 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#3.06 Cumulative number of major instances in 
the month hampering/affecting progress of 
work due to non-availability of proper 
T&P/MME (number, capacity adequacy, 
and working condition) under the scope of 
contractor 

RESOURCES  
 

2.5 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#3.07 Number of times Contractor's T&P (items 
common to BHEL and Contractor) was 
NOT made available before requesting for 
the same T&P from BHEL 

RESOURCES  
2.5 

 Total number of 
requests from 
contractor 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#3.08 Cumulative number of major instances in 
the month hampering/affecting progress of 
work due to non-availability of 
Consumables under the scope of 
contractor 

RESOURCES  

2.5 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#3.09 Cumulative number of days in the month 
lost due to use of improper consumables 
like electrodes, gases, Cement, sand, etc 
as applicable 

RESOURCES  
2 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#4.01 Number of deviations from the site 
organisation report submitted initially wrt 
deployment for the current month affecting 
work progress. 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.94 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#4.02 Cumulative number of days in the month 
lost due to delayed renewal in respect of 
Labour license, Insurance, electrical 
licence, factory inspector etc as applicable 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.94 

 Cumulative number of 
days lost 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#4.03 Number of non-compliances of Statutory 
requirements like validity of Labour 
Licence, Labour Insurance, PF, etc and 
any other applicable Regulation 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.5 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#4.04 Cumulative number of days in a month 
poor illumination is reported at storage 
area, erection area, pre-assy area and 
other designated areas by BHEL site. 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.44 

 Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#4.05 Number of days of non-availability of well 
maintained toilets facilities for workers 
(separate for men and women) 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.44 

 Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#4.06 Number of days of non-availability of 
potable drinking water stations for workers 
in specified areas. 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.44 

 Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter 
references 
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#4.07 If applicable as per contract, Provision of 

Water meter for each point of distribution 
and cumulative number of days of non- 
submission of water consumption / non- 
working of water meter 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.44 

 Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#4.08 Provision of Energy meter for each point of 
distribution and cumulative number of days 
of non-submission of energy consumption / 
non-working of energy meter 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.44 

 Total number of non 
compliances/random 
checks 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#4.09 Commitment of Top Management of 
Contractor for welfare of labour 

SITE 
INFRASTRUCTURE 
& SERVICE 

 
 

0.44 

 Percentage of welfare 
activities done 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#5.01 Number of days delayed in making labour 
payments of the last month 

SITE FINANCE  
 

2.14 

 Number of days 
delayed/Scheduled date 
is 10th day of the month 
succeeding the month 
under reference 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#5.02 Number of complaints from sub supplier for 
non receipt of payments 

SITE FINANCE  
1.43 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#5.03 Number of times the site operations are 
hampered for want of funds at the 
disposal of site-in-charge. 

SITE FINANCE  
1.43 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.01 Cumulative number of days in a month the 
nominated Safety Officer or his authorised 
nominee is not available 

HSE & SA  
0.5 

 Safety Officer or his 
authorised nominee 
should be available for 
all the days 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.02 Shortfall in number of weekly safety 
meetings in the month conducted or 
attended by the Safety Officer or his 
authorised nominee 

HSE & SA  
0.25 

 Safety meetings to be 
held every week 

Copy of Minutes of 
meeting 

#6.03 Level of compliance wrt decisions taken in 
previous Safety meetings 

HSE & SA  
0.25 

 Number of consolidated 
issues discussed in 
Safety meetings 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.04 Delay in submission of monthly report on 
safety in the prescribed form 

HSE & SA  
0.25 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.05 Number of days taken for lodging FIRs 
from date of occurrence/notice of incident 
of theft / accident etc 

HSE & SA  
 

0.25 

 Number of days 
delayed/Scheduled date 
is the next date of 
occurrence/notice of 
incidence 

Copy of FIR lodged 
by Contractor 

#6.06 Number of times warnings issued for using 
scaffoldings other than steel 

HSE & SA  
0.25 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 
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#6.07 Number of times punitive fines imposed for 

not complying with use of PPE 
HSE & SA  

0.375 
 Total number of non 

compliances 
Non-compliance 
intimation documents 
from BHEL site 

#6.08 Number of times punitive fines imposed for 
unsafe practices 

HSE & SA  
0.345 

 Total number of non 
compliances 

Copy of fine 
intimation documents 
from BHEL site 

#6.09 Delay in number of days in submission of 
monthly report on provisions, maintanance 
and validity of fire extinguishers 

HSE & SA  
0.25 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.10 Delay in number of days in submission of 
monthly report on provisions and 
maintenance of Electrical Safety for 
Equipments 

HSE & SA  
0.25 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

copy of report 

#6.11 Delay in number of days in submission of 
monthly report on provisions and 
maintanance of proper ELCBs for Electrical 
Safety of Personnel. 

HSE & SA  
0.25 

 Number of days 
delayed/Scheduled date 
is first working day of 
next month 

copy of report 

#6.12 Number of times the agency has defaulted 
on display of safety posters / safety 
slogans / safety barriers/emergency 
numbers etc in identified areas 

HSE & SA  
0.25 

 Total number of non 
compliances 

Non-compliance 
intimation documents 
from BHEL site 

#6.13 Non compliances observed during HSE 
and Safety Audit 

HSE & SA  
0.25 

 Total number of non 
compliances 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.14 Cumulative number of days in the month, 
First Aid Kits were not maintained at 
designated places at site 

HSE & SA  
0.25 

 Cumulative number of 
days 

Non-compliance 
intimation documents 
from BHEL site 

#6.15 Cumulative number of days in the month, 
there was non-availability of Ambulance or 
Emergency vehicle ( whichever applicable) 
at Site. 

HSE & SA  
0.25 

 Cumulative number of 
days Ambulance or 
Emergency vehicle not 
available 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.16 Number of days taken for submission of 
Root Cause analysis (RCA) for the 
accident /theft/ incidence from the cut off 
date intimated by BHEL for submission of 
RCA NOTE: Occurrences of last month to 
be accounted for in the evaluating month) 

HSE & SA  
 
 

0.25 

 Number of days 
delayed/Scheduled date 
is 7th day of 
occurrence or notice of 
incidence NOTE: 
Occurrences of last 
month to be accounted 
for in the evaluating 
month) 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.17 Cumulative number of days in the month 
Women labour were deployed for office or 
site works during night hours (anytime 
between 18.00 hrs to 08.00 hrs) 

HSE & SA  
0.25 

 Cumulative number of 
days 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

#6.18 Cumulative number of days in the month 
children under the age of 18 years were 
deployed for office or site works 

HSE & SA  
0.25 

 Cumulative number of 
days 

Daily Log Book 
entry/Incident 
Registers/letter 
references 

 
Performance Score Summary for 

the Month 
Total score Score 

Obtained 

QUALITY 5  
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PERFORMANCE 60  

RESOURCES 20  

SITE INFRASTRUCTURE & SERVICE 5  

SITE FINANCE 5  

HSE & SA 5  

OTHERS 0  

TOTAL 100 0 
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Form No: F-19 (Rev 00) 

MILESTONE COMPLETION CERTIFICATE 
(issued by BHEL on the specific request of Contractor) 

-------------------------------------------------------------------------------------------------------------------------- 

Ref : 
Date: 

 
To, 

 
(Name & address of Contractor) 

Dear Sir, 

References 
1. Contract No: 
2. Job Description: 

 
This is to hereby confirm that the following Milestone Activity has been achieved in respect 
of the Contract /Job under reference 

 
Sl No Milestone Activity Remarks 

   

   

 
This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL in line with the terms and conditions of the 
above referred Contract 

 
Yours faithfully, 

 
For and on behalf of Bharat Heavy Electricals Limited 

 
 

Construction Manager/Head (Subcontracts) 
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Form No: F-20 (Rev 01) 

CONTRACT COMPLETION CERTIFICATE 
(Issued by BHEL/HQ on the specific request of Contractor) 

 

-------------------------------------------------------------------------------------------------------------------------- 

Ref : 
Date: 

To Whom so ever it may concern 
 

1 DESCRIPTION OF WORK  

2 NAME AND ADDRESS OF THE 
CONTRACTOR 

 

3 CONTRACT NO  

4 CONTRACT VALUE  

5 LETTER OF INTENT NO & DATE  

6 CONTRACT PERIOD//CONTRACT 
DURATION 

 

7 DATE OF START/COMPLETION  

8 FINAL EXECUTED VALUE  

9 PERFORMANCE GOOD 
SATISFACTORY 
UNSATISFACTORY 

This certificate is issued as per your request vide letter no …………………………………. 
without any prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future 
tenders 
Yours faithfully, 

 
For and on behalf of Bharat Heavy Electricals Limited 

Head (Subcontracts) 
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INDEMNITY BOND 

Form No: F-21 (Rev 00) 

 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty prevalent 
in the respective State) 
This Indemnity Bond executed by <name of company> having their Registered Office at 
<xxxxxxxxxxx> in favour of M/s Bharat Heavy Electricals Limited, a Company 
incorporated under the Companies Act, 1956, hav ing its R egistered Office at BH EL 
House, Siri Fort, Asiad, Ne w Delhi - 110049 through its U nit at Power Secto r- 
   Region,        ,    
(Hereinafter referred to as the Company) 

State. 

 
 
 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the executants 
of this Deed (hereinafter refe rred to as the Contractor) as it s contractor in respect of the 
work of “xxxxxxxxxxxxxxxxxxxxxxxxxx”. 

 
 

AND WHEREAS under the provisions of G CC further stipulates that the Contractor shall 
indemnify the Company against all claims of w hatever nature aris ing during the course of 
execution of Contract including defects liability period of <xx Months > i.e till <xx xx xxxx> 

 
 

Now this deed witnes s that in case the Company is made liable by any Authority including 
Court to pay any claim or compensation etc. in respect of all labour ers or other matters at 
any stage under or relating to the Contract with the C ontractor , the Contractor hereby 
covenants and agrees with the C ompany that they shall indemnify and reimburse the 
Company to the extent of such payments and for any fee, including litigation charges, 
lawyers’ fees, etc, penalty or damages claimed against t he Company by reason of th e 
Contractor falling to comply with Central/States Laws, Rules etc, or his failure to comply with 
Contract ( including all expenses and charges incurred by the Company). 

The Contractor further indemnifies the Company for the amount which the Company may be 
liable to pay by way of penalty for not mak ing deductions from the Bills of the Contractor 
towards such amount and depositing the same in the Government Treasury. 
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The Contractor further agree that the Company shall be entitled to with hold and adjust the 
Security Deposit and/or with ho ld and adjust payment of Bills  of Contractor per taining to 
this Contract against any payme nt which the Company has made or is required to mak e 
for which the Contractor is liab le under the Contract and that such amount can be w ithheld, 
adjusted by the Company till satisfactory and final settlement of all pending matters and the 
Contractor hereby gives his consent for the same. 

 
The Contractor further agrees that the terms of indemnity shall s urvive the ter mination or 
completion of this contract. 

 
The contractor further agrees that the liability of the contractor shall be extended on actual 
basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 
2. breach of laws by the contractor 
3. breach of Intellectual property rights by the contractor 
4. breach of confidentiality by the contractor 

 
Nothing contained in this deed, shall be construed as absolving or limiting the liability of the 
Contractor under said Contract between the Company and the Contractor . That this 
Indemnity Bond is irrevocable and the condition of the bond is that the Contractor shall duly 
and punctually c omply with the terms and the conditions of this deed and contractu al 
provisions to the satisfaction of the Company. 

 
In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year first, 
above written at xxxxxxxx by the hand of its signatory Mr. xxxxxxxxxxx. 

 
 

Signed for and on behalf of 
M/s xxxxxxxxxxxxxxx 

 
Witness: 
1 
2 
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CONSORTIUM AGREEMENT 

Form No: F-22 (Rev 00) 

---------------------------------------------------------------------------------------------------------------------------------------------- 
--- 

(To be executed on Rs. 50/- Non – Judicial Stamp Paper) 
 
 

THIS AGREEMENT is made and executed on this   day of , 
by and between (1) M/s    , ( The First Party, i.e, the 
Bidder) a company incorporated under the Company's Act 1956, having its 
registered office at          (herein after called the 
"Bidder", which expression shall incl ude its' successors, administrators, 
executors and permitted assigns ) and (2) M/s    , 
(The Second Party, i.e, the associates ), a company incorporated under th e 
Company's Act 1956, having its registered office at 
    (herein after called the “ Associates", whic h 
expression shall include its'  successors, administrators, executors and 
permitted assigns). 

 

 
WHEAEAS the Owner, Bharat Heavy Electr icals Ltd, a Government of India 
Undertaking, proposes to issue / issued an NIT (herein after referred to as 
the said NIT) inviting bids from t he individual Bidders for undertaking the 
work   of 
  , 
at     
works). 

(herein after referred to as the said 

 
 
 

WHEREAS the said NIT enables submis sion of a bid by a Consortium 
subject to fulfillment of the stipulations specified in the said NIT. 

 

 
AND WHEREAS M/s ( The F irst Party, 
i.e, the Bidder) will submit its proposal in response to the aforesaid invitation 
to bid by the Owner for 
                                                                                                        as detailed in the 
Bid doc. no. < TENDER REF > 
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AND WHEREAS M/s        (The First Party, i.e the 
Bidder) itself is meeti ng all the qualifying requirem ents except the qualifying 
requirements of        (as 
detailed in the NIT) and in order to fully meet t he qualifying requir ements of 
NIT,    this tie-up agreement is being entered into with M/s 
     (The Second Party, the Ass ociates) , who 
fully       meet the balanc  e       part of the said work s 
(   ). 

 

 
WHEREAS the First Party and the Second Party are contractors engaged in 

the business of carrying out various items of works. WHEREAS the two 
parties have agreed to constitute them  selves into a consortium for the 
purpose of carrying out the said works,  and that t he consortium will be 
continued till the completion of the works in all respects. 

 

 
WHEREAS the parties have agr eed to certain terms and conditions in this 
regard: 

 
 
 
 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS : 
 
 

1.  First and Second parties hereby constitute themselves into a 
Consortium for the purpose of bidd ing and undertaking the said works 
pursuant to the said NIT as hereinafter stated. 

 

2.  The First Party will be the leader (Lead Partner) and will be 
responsible for the entire works. 
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CONSORTIUM AGREEMENT 
 
 
 

3.  The First Party shall undertake the following part(s) of work detailed 
in the NIT namely 

 

 

 

 
 
 

4.  The Second Party shall undertak e the following part(s) o f work 
detailed in the said NIT namely 

 

 

 

 
 

5.  The parties hereby d eclare and confirm that each of them will fulfill 
the required minimum qualifying requi rements as prescribed in the 
said NIT for the wor ks agreed to be undertaken by them as stated 
here-in-above. 

 

6.  It is also agreed between the parties hereto that all of them shall be 
individually and severally responsibl e for the completion of the said 
works as per the schedule. Further, if the Employ er/Owner sustains 
any loss or damage on a ccount of any breac h of the Contracts, we 
the, Consortium partners individually and severally undertake to 
promptly indemnify and pay such losse s / damages caused to the 
Employer/Owner on it s written dem and with out any demur , 
reservation, contest or protest in any manner whatsoever. 

 

7.  The parties hereby agree and under take that they shall provide 
adequate finances, suitable Tools, Plan ts, Tractors, Trailers, other 
transportation equipment, other Tools & Plant s, Measuring & 
Monitoring Equipments (MME s), Men and Machinery etc. for the 
proper and effective execution of the works to be undertaken by them 
as specified here-in-above. 
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8.  It is agreed interse between t he parties hereto that all the 
consequences liabilities etc., arising out of any default in the due 
execution of the said works shall be borne by the party in default, that 
is by party in whose area of works default has occurred, provided 
however, so far as M/s Bharat Hea vy Electricals Limited is concer ned, 
all the parties shall be liable jointly and severally. 

 

IN WITNESS HEREOF the parties above named have signed this agreement 
on the day month and year first above written at (Place) . 

 
 
 
 
 
 
 
 

WITNESS  For  

 
1. NAME 
 
2. OFFICIAL ADDRESS

 
(FIRST 

  
PARTY) 

 
WITNESS 

  
For 

 

 
1. NAME 

 
(SECOND 

  
PARTY) 

 

2. OFFICIAL ADDRESS 
 
 

[The successful bidder shall have to execute the " JOINT DEED OF 
UNDERTAKING " in the format to be made available by BHEL at the time of 
awarding]. 
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Form No: F-23 (Rev 00) 

REFUND OF SECURITY DEPOSIT 
-------------------------------------------------------------------------------------------------------------------------- 

To, 
The Construction Manager 
BHEL Site Office 
---------------------------------- 
Dear Sir, 

 
Sub : Refund of Security Deposit 
Ref : Contract No: .......................................... , 
Work:………………………………………………………………………………………………….. 
I/We have submitted Final Bill in respect of the above Contract/Work vide our letter no:…………………… 
dated ……………….. . In line wit h Tender c onditions (GCC clause no 1.11), kindly arrange to 
release/refund the Security Deposit along with Final Bill payments. 

 
The details of Security Deposit are as below: 

1. Cash Portion : 
2. BG Portion : 

Thanking You 
 

Date:  Authorised representative of Contractor 
============================================================================= 

 

To be filled up by BHEL 
 

1. Security Deposit to be refunded: 
a. Cash Portion: 
b. BG Portion : 

2. Less 
a. Amount spent by BHEL on behalf of Contractor: 
b. Payments made by BHEL on behalf of Contractor: 
c. Other recoveries for Services etc 
d. Any other recoveries 
e. Total of ‘a’ to ‘d’: 

3. Net Amount to be released (1-2) : 
4. Certified that 

a. The payment recommended for release is in order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Contract Guarantee period of ................... Months commenced wef :   
c. All objections raised so far have been settled 
d. A note for refund of Security Deposit has been made in the Measurement Book 

Signature of BHEL Engineer 
Construction Manager 

Date:--------------------- 



 

FORMS and Procedures (Document no PS:MSX:F&P, Rev 01, 1st June 2012) Page 43 

TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                                                             

FORMS & PROCEDURES 

 

 

 

Form No: F-24 (Rev 00) 

REFUND OF GUARANTEE MONEY 
 
 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, REGION 

Ref No: Date: 
 

1. Name and Address of Contractor : 
 

2. Contract Agreement/LOI No : 
 

3. Date of Contract Agreement/LOI : 
 

4. Name of the Work undertaken : 
 

5. Date of commencement of the Work : 
 

6. Date of Completion of the Work : 
 

7. Period of Maintenance : 
(Guarantee Period) 

 
8. Date on which the Final Bill was paid : 

 
9. Last date of making good the defect : 

during Maintenance Period 
 

10. Expenditure incurred by BHEL during : 
Maintenance Period, if any, recoverable 

 
11. Date on which Guarantee Money refund: 

falls due as per Contract 
 

12. Amount of Guarantee Money to be refunded: 
 

13. Less Amounts recoverable (with details) 
a. Amount spent by BHEL on maintenance : 
b. Payments made by BHEL on behalf of Contractor: 
c. Court dues/penalties/compensation : 
d. Other recoveries for Services, etc : 

e. Total of ‘a’ to ‘d’ : 
14. Net Amount recommended for release (12-13) : 
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Signature of BHEL Engineer 
 

Date:    
 

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 
 

I/We have no claim or demand outstanding against BHEL  , for the work done 
or for labour or material supplied or any other account arising out of or connected with the Contract 
Agreement/LOI (No dated  ) and 
the payment of this bill shall be in full and final settlement of all my/our claims and demands including the 
‘Deposits’ of the Contract Agreement/LOI referred to. 

 

Signature of Contractor 
Date: 

---------------------------------------------------------------------------------------------------------------------------------------------- 
 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 
 

1. Certified that 
a. The payment recommended for release is in order and there are no demands other than 

those included in the claim outstanding from the Contractor 
b. Maintenance period (Contract Guarantee period) is over and the Contractor has carried 

out the works required to be carried out by him during the period of maintenanc e 
(Guarantee) to our satisfaction, and all expens es incurred by the Company on carrying out 
such works have been included for adjustment 

c. All objections raised so far have been settled 
d. A note for refund of Guarantee Amount has been made in the Meas  urement Book and 

Contract Agreement/Work Order 
 

Signature of BHEL Engineer 
Construction Manager 

Date:--------------------- 
---------------------------------------------------------------------------------------------------------------------------------------------- 

FOR USE IN ACCOUNTS DEPARTMENT 
 

Passed for Rs ( Rupees only) 
 

Accountant Accounts Officer 
---------------------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR 
Received Rs in full and final settlement of my/our claim 

 

Signature of Contractor 
Date: 
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Form No: F-25 (Rev 00) 
 

POWER OF ATTORNEY for SUBMISSION OF TENDER/SIGNING CONTRACT 
AGREEMENT 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

KNOW ALL MEN BY THESE PRESENTS, that I/We do hereby make, no minate, constitute 
and appoint Mr …………………… ………….. , whose signatur e given below herewith to be 
true and lawful Attorney of  M/s ............................................................................ hereinafter call ed 
‘Company’, for submitting Ten der/entering into Contract and inter alia, sign, execute all 
papers and to do nec essary lawful acts on behalf of C ompany with M/s Bhar at Heavy 
Electricals Ltd, Power Sector Region,  , in connection with 
………………………………………………………………………………………………………… 
………………………………………………………………………………………………………… 
………………………………… vide Tender Specification No : 
  , dated . 

And the C ompany do hereby agree to rati fy and confirm all acts, deeds, things or 
proceedings as may be lawfully done by the sa id attorney and by or on behalf of the 
company and in the name of the company, by virtue of the powers conferred herein and the 
same shall be binding on the company and shall have full force and effect. 

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed i n 
the manner hereinafter appearing on the document. 

Dated at , this day of    

Director/CMD/Partner/Proprietor 
 

Signature of Mr… ............ (Attorney) 

Attested by:  Director/CMD/Partner/Proprietor 

Witness 
 
 
 
 
 

Notary Public 
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Form No: F-26 (Rev 00) 

 
ANALYSIS OF UNIT RATES QUOTED 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
 

Offer Reference No:…………………. Date:…………… 
 

To, 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 
Dear Sir, 

Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed 
 

SN DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

 
01 

 
SITE FACILITIES VIZ., ELECTRICITY, WATER 
OTHER INFRASTRUCTURE. 

  

 
02 

 
SALARY AND WAGES + RETRENCHMENT 
BENEFITS 

  

 
03 

 
CONSUMABLES 

  

 
04 

 
T&P DEPRECIATION & MAINTENANCE 

  

 
05 

 
ESTABLISHMENT & ADMINISTRATIVE EXPENSES 

  

 
06 

 
OVERHEADS 

  

 
07 

 
PROFIT 

  

  
TOTAL 

 
100% 

 

Yours faithfully, 
 

(Signature, Date & Seal of Authorized 
Representative of the Bidder) 
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Form WAM 6 
 

BHARAT HEAVY ELECTRICALS LIMITED 
DIVISION………………………………… 

Running Account Bill 
(Para 4.31.1 of Works Accounts Manual) 

Name of the Contractor: Departmental Bill no: Date: 
Name of the Work: Division: Sub-Division: 
Sanctioned Estimate: Date of written order to commence the work : 
Code No: Date of commencement of the Work: 
Contract Agreement No : Dated: Due date of completion as per Agreement: 

1. ACCOUNT OF WORK EXECUTED 
 

On account payment Item Description Quantity Quantity Rate Unit Payment Quantity Payment on Remarks 
for work not previously No of of as per executed   on the since the basis of 
previously measured**  Work agree- up to   basis of last actual 
_ _ _ _ _ _ _ _ _ _ _ _ _ _   ment date   actual running measurement 
Total since last Total       measure- account since last 
As per running up to       ment bill running 
Running account date       up to  account bill 
Account bill       date   

bill          

Rs. Rs. Rs.     Rs. P. Rs. P.  Rs. P.  

1 2 3 4 5 6 7 8 9 10 
 

11 
 

12 13 

 
 

* *1. Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12. 
2. whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a 

minus entry in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil. 
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Form WAM 6 (contd…) 

1 2 3 4 5 6 7 8 9 10 11 12 13 
 

 
 
 
 
 
 
 
 
 
 

Total value of work done up to date (A) … 

Deduct value of work shown on the last 
Running Account Bill (B) … 

 
Net value of work done since last (C) … 

 
 

Rupees (in words) 
………………………………………………………………………………………………………………………………………………………….only. 
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II. MEMORANDUM OF PAYMENTS 

Form WAM 6 (contd…) 

I II 
_ _ _ _ _ _ _ _ 

Rs. P. Rs. P. Rs. P. 
 

1.Total value of work actually measured as per Account No. I. Column 10 (A) ………………… ……………. 

2.Total up to date ‘on account’ payment for work covered by approximate 
  

Or plan measurements as per Account No. I, Column 3 (B) ………………… ……………. 
 
3.Total up to date secured advances on security of materials as per column 8 

 
(C) 

 
………………… 

 
……………. 

Of the enclosed Account (Form WAM 10) 
   

4.Total up to date payments [(A) + (B) + (C)] (D) ………………… ……………. 
 
 
 

5.Total amount of payments already made as per 
Entry (D) of last Running Account Bill No……………….. 
Dated… ....................... forwarde to the Accounts 
Office on …………………. 

 
 

(E) 

  

6.Balance [(D)-(E)] 
 

………..…… 

7.Payments now to be made: 
  

a) by cash/cheque 
  

……………… 

b) by deduction for value of materials supplied 
   

c) by BHEL vide Annexure A attached 
  

……………… 

d) by deduction for hire of tools and plant vide    
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Annexure B attached ……………… 
 

e) by deduction for other charges vide Annexure C 
 

Attached ……………… 
 

f) by deduction on account of security deposit ……………… 
 

h) by deduction on account of Income Tax ……………… ……………… 
 

 
Note: Amounts relating to items 4 to 6 above should be entere in column II and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should 

agree with each other. 
 

III. CERTIFICATE OF THE ENGINEER IN CHARGE Form WAM 6 (contd…) 
 

1.  The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were 
made by…………………………………………………………………………………………………………………………and are  recorded at pages… ........................... of 

(Name and Designation) 

Measurement Book No ………………………………………….. 

2.  Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and 
conditions, schedules, specifications and drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D). 

3.  Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, 
some work has actually been done in connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of 
Part I, made or proposed to be made, for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as 
soon as possible. 
Signature of Contractor Signature of Engineer in charge 

 
Date: Designation: 

 
Date: 
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IV. CERTIFICATE OF THE SENIOR ENGINEER 

1. Certified that measurements have been check measured to the prescribed extent by 
……………………………………………………………………………………………... ………………………………………………at site and also by the undersigned and the 
relevant entries have been intialled in the Measurement book. (vide pages……) 
(Name and Designation) 

2. Certified that all the measurements recorded in the measurement book have been correctly billed for 
3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide Annexures A to C attached. 

Certified for payment * of Rs………………………………….( Rupees… ........................................................................................................................................................... only) 
To be paid in cash/by cheque in the presence of …………………………………………………………………………………………………………………………………. 

ALLOCATION 
The expenditure is chargeable as under and to be included in the accounts for……………………………………………20…… 

Ledger Head Debit (Gross amount) Credit (Deductions) 

Rs. P.  Rs. P. 

Total       
 

  

* Here specify the net amount payable. Signature of Senior Engineer 
Date: 

 

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE 

 
 

Form WAM 6 (contd…) 

 
Accounts Bill No …………………………Dated…………………….. 
Entered in Journal Book vide entry No…….Dated…………………. 
Passed for…………………………………Rs………………………… 
Less Deductions…………………………..Rs…………………………. 

ALLOCATION 
Estimate No: 
Name of the Work: 

Debit 

Code no: 

Credit 
Net Amount Payable……………………….Rs………………………... 
(Rupees… .................................................................................. only) 
Payable to Shri/M/s… ................................................... by cheque/cash 
Entered in Contractor’s Ledger No………………Page………….. 

Ledger Head 
 

_ _ _ _ _ _ _ _ _ 

(Gross amount) 
Rs. P. 

_ _ _ _ _ _ _ _ 
 

_ _ _ _ _ _ _ _ 

(Deductions) 
Rs. P. 

_ _ _ _ _ _ _ _ _ _ 
 

_ _ _ _ _ _ _ _ _ _ 
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Total _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 
Assistant Accountant Account Officer 
Date: Date: Date: 

 

 

VI. Received Rs……………………………( Rupees… ..................................................................................................................................................................................................................... only) as per 
Memorandum of Payments on account of this work. 

 
Signature of witness Revenue 
Address : Stamp 

Signature of Contractor 
Date: Date: 

 

 
VII. ENTRIES TO BE MADE BY TREASURY SECTION 

 
Cash Book entry No. and date: Amount paid Rs……………………. 

 
Amount unpaid Rs……………………. 

 
Total Rs……………………. 

 
Signature of Cashier 
Date: 

 
Form WAM 6 (contd…) 

 
 
 
 
 
 
 
 

ANNEXURE A 
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Statement showing details of materials issued to the contractor Shri/M/s………………………………………………………………………………………… 
 

In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl. Stores Issue Description Quantity Quantity Whether If recoverable from the contractor R 
No. issue voucher of material issued actually recover- _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ E 

Voucher No. and issued to  incorp- able Rate Amount Amount Balance M 
No. date the  rated from the at recover- recover- now A 
and allotted by contractor  in the contrac- which able ed up to recover- R 
date  stores to work  tor or recover- previous ed K 

the SIV  supplied able  bill  S 

free 
 

Rs. P. Rs. P. Rs. P. Rs. P. 
 
 

 
1 2 3 4 5 6 7 8 9 10 11 12 

 

 
 
 
 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 
Total 

 

Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer 

Date:  Date:  Date: 
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Form WAM 6 (contd…) 
 

ANNEXURE B 
 

Statement showing tools and plant issued to the contractor Shri/M/s………………………………………………………………………………………… 
 

In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl. Description of tools Period for Rate at Amount Amount Balance 
 

Remarks 
 

No and plant issued which 

Issued 

which 

recovery 

Is to be 

Made 

Rs. P. 

recover- 

able 

 
 
 

Rs. P. 

recovered 

upto 

previous 

bill 

Rs. P. 

now 

recovered

 
 
 

Rs. 

 
 
 
 
 

 
P. 

  

 
1 

 
2 

 
3 

 
4 

 
5 

 
6 

 
7 

  
8 

 

 

 
 
 
 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 
Total 

 

Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer 

Date:  Date:  Date: 
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Form WAM 6 (contd…) 
 

ANNEXURE C 
 

Statement showing details of other recoveries to be made from the contractor Shri/M/s……………..………………………………………………………… 
 

In respect of Contract Agreement No ……………………..Dated………………………………… 
 

Sl. 
No 

Particulars Unit Quantity Rate Amount 
recover- 

Amount 
recovered 

Amount Remarks 
now 

    
able upto pre- recovered 

     
vious bill 

 

   
Rs. P. Rs. P. Rs. P. Rs. P. 

 
 

 
1 2 3 4 5 6 7 8 9 

 

 
1. Water Charges 
2. Electricity charges 
3. Seignorage charges 
4. Medical charges 
5. Cost of empty gunny bags and 

Empty containers not returned 
 

6. 
7. 
8. 
9. 
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10. 
 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 
Total 

Signature of contractor Signature of Engineer in Charge Signature of Senior Engineer 

Date:  Date:  Date: 
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ANNEXURE D 

 Form WAM 6 (contd…) 

 
Name of the Contractor: 
Name of the Work: 

    
Contract Agreement No: 
Date: 

 

Sl. Description 
No. of item 

Unit Quantity 
as per 
Agreement 

Quantity 
as 
executed 

Quantity Total quantity 
further anticipated 

anticipated on completion 

Rate as per 
agreement 
Rs. P. 

1 2 3 4 5 6 7 8 

 
 
 

 

Rate as 
the 
executed 
with 

Amount as 

per agreement 

Amount as 

executed 

Amount 

further 

anticipated 

Total amount 

anticipated 

on completion 

Difference 

_ _ _ _ _ _ _ _ _ _ _ _ 

Excess savings 

Reason for 

deviation 

authority, if 
any 
Rs. P. 

 
Rs. P. 

 
Rs. P. 

 
Rs. 

 
P. 

 
Rs. 

 
P. 

 
Rs. 

 
P. 

 
Rs. P. 

 

9 10 11 12  13  14  15 16 
 
 
 
 

Signature of Engineer in Charge Signature of Senior Engineer 
Date: Date: 
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BHARAT HEAVY ELECTRICALS LIMITED 
DIVISION…………………. 

……………………And Final bill 
(Para 4.3.2 Of Works Accounts Manual) 

Name of Contractor  Departmental Bill no  Date 

Name of the Work  Division  Division 
Sanctioned Estimate  Date of written order to commence the work 

Contract Agreement/work Order No  Date of commencement of work  

 Due date of completion as per agreement 

Date of actual completion of the work 

I. ACCOUNT OF WORK EXECUTED 
On Account payment for the work not 
previously measured ** 

 
 
 
 
Item No of 

the 
agreement/ 
work order 

 
 
 
 
 
Descripti 

on of 
work 

 
 
 
 
 
Quantity as 

per 
agreement 

 
 
 
 
 

Quantity 
executed 
up to date 

 
 
 
 
 
 

Rate 
Rs. P 

 
 
 
 
 
 
 

Unit 

 
 
Payment on 
the basis of 

actual 
measuremen 
t up to date 

Rs P 

 
 
 

Quantity
since last
running
account

bill 

 
 
Total as per 
last running 
account bill 
Rs. 

 
 
Since last 
running 
account bill 
Rs 

 
 
 
Total up to 
date 
Rs 

1 2 3 4 5 6 7 8 9 10 11 
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1 2 3 4 5 6 7 8 9 10 11 12 13 
             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

             

Total Value of Work Done up to date (A)  

Deduct Value of work shown on the last running account bill (B)  

Net value of work done since last running account bill (C)  

             

Rupees (In Words)… ..................................................................................................................................................................................................................... Only 
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FORMS & PROCEDURES 

 

 

 
             

II MEMORANDUM OF PAYMENT 
          Rs. P  

1 Total Value of work actually measured as per Account no I coloumn 10 (A)   

 
2 

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 
Forwarded to the Accounts Office on …………………………. (B) 

  

3 Payments now to be made { (A) - (B)} (C) 
  

4 Deduct ammounts recoverable from the contractor on account of : Rs P   

 a Material suplied by BHEL vide annexure A attached    

 b Hire of Tools & Plants vide Annexure B attached    

 c Other charges vide Annexure C attached    
 d Income Tax    

  Total deduction    

5 Balance   

6 Refund of 50% of security deposite on completion of work   

7 Net amount to be paid to the Contractor   

             

III. CERTIFICATE OF THE ENGINEER IN CHARGE 
 
 

1 

The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 
……………………………………………………………………………………………………………………………….. 

(Name and designation) 
2 A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached. 

             

 Date:        Signature of Engineer in charge 
         Designation    
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FORMS & PROCEDURES 

 

 

 
             

IV CERTIFICATE OF THE SENIOR ENGINEER 
1 Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 

 
 

2 

Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 
………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book 
(vide pages… ..................................... ) 

3 Certified that the methods of measurement are correct 
4 Certified that the measurements have been technically checked with reference to contract drawings, deviations etc 
5 Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates. 
6 Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 
7 Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

             

 Certified for payment of * Rs ……………………. (Rupees… ............................................................................................................................... (Only). To be paid in 
cash/by cheque in the presence of ………………………………………………………………………………………………………………………………….. 

             

ALLOCATION 
 The expenditure as under and to be included in the accounts for .................................. 19 
             

  
Ledger Head 

 
…………………………. 

  Debit 
(Gross Amount) 

Rs. P 
…………………………. 

  Credit 
(Deduction) 
Rs. P 

………………………… 

  

             

             

             

     
Total 

 
……………………… 

   
……………………… 

  

             

             

 * Here specify the net amount payable      Signature of Senior Engineer 
          Date  
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V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE 

Account Bill no………………………………… Dated ……………………. 
Entered in Journal book vide entry No………………………Dated………… 
Passed for…………………………………….Rs…………………………….. 
Less Deductions……………………………..Rs…………………………… 
(Rupees… ........................................................................................... Only) 
Payable to Shri/M/s… ............................................ by cheque/cash 
Entered in contractors' Ledger no. ............................. Page 
 
Assistant Accountant Accounts officer 
Date: Date: Date: 

 ALLOCATION 
Estimate No: Code No 

Name of the Work ……………………………………………… 
 

Ledger Head  Debit  Credit 
(Gross Amount) (Deduction) 

Rs P Rs 
…………………. ....................... ..................... 

Total ........................ .................... 

 

 

 

 

 

 

 

 

 

             

VI. Received Rs………………..(Rupees… ............................................................................ Only) in full and final settlement of all moneys due under this contract and I / we 
have no further claims of this contract. 
 
Signature of Witness 
Address 
 

Revenue Stamp 
Signature of Contractor 
Date: 

             

             

 
 
 

VII . ENTRIES TO BE MADE BY TREASURY SECTION 
 

Cash book entry no and date : Amount Paid Rs………………… 
Amount unpaid Rs…………………….. 
Total   Rs………………….. 

 
 
 

Signature of Cashier 
Date: 
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ANNEXURE A 

Part I 
Statement showing details of material issued to the contractor Shri/M/s… .......................................................................................................... In respect of Contract 

Agreement/Work Order No………………………….. Dated ……………………………………. 
 
 
 
 
 

Sl No 

 
 

Stores 
Issue 

voucher No 
and date 

 
Issue voucher 
No and date 

alloted by 
stores to the 

SIV 

 
description 
of material 
issued to 

the 
contractor 

 
 
 
 
Quantity 
issued 

 
 

Quantity 
actually 

incorporated 
in the work 

Whether 
recoverabl 
e from the 
contractor 
or supplied 

free 

If recoverable from contractor Remarks 
 
Rate at 
which 
recoverable 
Rs P 

 
Amount 
Recoverabl 
e 
Rs P 

Amount 
recoverable 
upto 
previous bill 
Rs P 

 
Balance 
Now 
recovered 
Rs P 

 

1 2 3 4 5 6 7 8 9 10 11 12 
            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

            

             

             

             

      Total …………………………………………………………………………………… 
             

             

 Signature of Contractor    Signature of Engineer in charge  Signature of Senior Engineer 
 Date     Date    Date   
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ANNEXURE A 
Part II 

Statement showing details of material issued to the contractor Shri/M/s….......................................................................................................... in respect of Contract 
Agreement/Work Order No………………………….. Dated ......................................................... and not covered by the agreement 

 
 
 

 
Sl No 

 
Stores 
Issue 

voucher No 
and date 

Issue voucher 
No and date 

alloted by 
stores to the 

SIV 

description 
of material 
issued to 

the 
contractor 

 
 
 
Quantity 
issued 

 
Quantity 
actually 

incorporated 
in the work 

 
 
 
Issue Rate 

Rs P 

 
Amount 

Recoverabl 
e 

Rs P 

Amount 
recoverable 

upto 
previous bill 

Rs P 

 
 
Balance Now 

recovered 
Rs P 

 
 
 

 
Remarks 

1 2 3 4 5 6 7 8 9 10 11 
           

           

           

           

           

           

           

           

           

           

           

           

           

           

             

             

      Total …………………………………………………………………………………… 
      

Add Departmental Charges 
Add Sales Tax (wherever applicable) 

 

……………………………………………………….. 
      Total ……………………………………………………………………………………….. 
             

             

             

             

 Signature of Contractor    Signature of Engineer in charge  Signature of Senior Engineer 
 Date     Date    Date   



 
TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03                                                                             
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ANNEXURE B 

Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s… ......................................................................................................... in respect of Contract 
Agreement/Work Order No………………………….. Dated ......................................................... and not covered by the agreement 

 
 
 

Sl No 

 
 

Description of tools & 
plants issued 

 
Period for 

which 
issued 

 
 
Rate at which Recivery 

is to be made 

Amount 
recoverabl 

e 
Rs P 

 
Amount recoverable upto 

previous bill 
Rs P 

 
Balance Now 

recovered 
Rs P 

 
 
 

Remarks 
1 2 3 4 5 6 7 8 

         

         

         

         

         

         

         

         

         

         

         

         

         

         

           

           

     Total …………………………………………………………………………………… 
       

       

             

             

             

             

 Signature of Contractor    Signature of Engineer in charge  Signature of Senior Engineer 
 Date     Date    Date   

             

             

             

             

             

             

             

ANNEXURE C     
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FORMS & PROCEDURES 

 

 

 
howing detail of other recoveries to be made from the contractor Shri/M/s…………………………………………………    

ent/Work Order No……………………………………………………Dated……………………………………………………    

             

 
 

Sr.No 

 
 

Particulars 

 
 

Unit 

 
 

Quantity 

 
 

Rate 
Rs. P. 

 

Amount 
recoverable 

Rs. P 

Amount 
recovered 

upto 
previous 

bill 
Rs. P. 

 

Amount now 
recovered 

Rs. P. 

 
 

Remarks 

    

1 2 3 4 5 6 7 8 9     

1 Water Charges           

2 Electricity Charges           

3 Seignorage Charges           

4 Medical Charges           

 
 
 
 
 
 
 

5 

 
Cost of 
empty 
gunny bags 
and empty 
containers 
not 
returned 

           

6             

7             

8             

9             

10             

             

  Total           

             

 Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer     

 Date  Date   Date       
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FORMS & PROCEDURES 

 

 

 
             

ANNEXURE F  
             

Statement showing detail of materials issued to the contractor Shri/M/s………………………………………………………………  

t of Contract Agreement/Work Order No……………………………………………………Dated……………………………………………………………………………  
 Name of work;    FREE OF COST      

 
 

 
Sr.No 

 

Stores 
issue 

voucher 
No. 

 
 

 
ription of ma 

 
 

 
Unit 

 
 
 
Quantit 
y issued 

 
 

Quantity 
requried as 

per data 

 

Quantity 
consume 
d in the 

work 

 
 
 
Balance(If 

any) 

 

Nature of 
disposal 
for the 
balance 

Rate 
chargeable 
for material 

not 
returned 

Rs.P. 

Amount 
recovera 

ble for 
material 

not 
returned 

Rs. P 

 
 

 
Remarks 

 

1 2 3 4 5 6 7 8 9 10 11 12  

             

             

             

             

             

             

             

             

             

             

             

             

             

             

   Total          

             

 Signature of Contractor  Signature of Engineer Incharge Signature of Sr. Engineer     

 Date   Date   Date      

             

             

 Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6    
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BHARAT HEAVY ELECTRICALS LIMITED 
DIVISION…………………. 

……………………And Final bill 
(Para 4.3.2 Of Works Accounts Manual) 

Name of Contractor  Departmental Bill no  Date  

Name of the Work  Division  Division  
Sanctioned Estimate  Date of written order to commence the work  

Contract Agreement/work Order No  Date of commencement of work  

 Due date of completion as per agreement  

Date of actual completion of the work  

I. ACCOUNT OF WORK EXECUTED 
On Account payment for the work not 
previously measured ** 

 
 
 

Item No of 
the 

agreement/ 
work order 

 
 
 
 

Descripti 
on of 
work 

 
 
 
 

Quantity as 
per 

agreement 

 
 
 
 

Quantity 
executed 
up to date 

 
 
 
 

 
Rate 
Rs. P 

 
 
 
 
 
 

Unit 

 

Payment on 
the basis of 

actual 
measuremen 
t up to date 

Rs P 

 
 

Quantity 
since last 
running 
account 

bill 

Payment on 
the basis of 

actual 
measurement 

since last 
running 

account bill 
Rs P 

 
 
 
 
 
 

Remarks 

 

Total as per 
last running 
account bill 
Rs. 

 

Since last 
running 
account bill 
Rs 

 
 
 
Total up to 
date 
Rs 

1 2 3 4 5 6 7 8 9 10 11 12 13 
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Rupees (In Words)… ................................................................................................................................................................................................. Only 

 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total Value of Work Done up to date (A)  

Deduct Value of work shown on the last running account bill (B)  

Net value of work done since last running account bill (C)  
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II MEMORANDUM OF PAYMENT 
 

1  Total Value of work actually measured as per Account no I coloumn 10 (A) 

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 
2 Forwarded to the Accounts Office on …………………………. (B) 

3 Payments now to be made { (A) - (B)} (C) 

 
 

Rs. P 

4 Deduct ammounts recoverable from the contractor on account of : Rs P 
a Material suplied by BHEL vide annexure A attached 
b Hire of Tools & Plants vide Annexure B attached 
c Other charges vide Annexure C attached 
d Income Tax 

Total deduction 
5 Balance 

6 Refund of 50% of security deposite on completion of work 
7 Net amount to be paid to the Contractor 

 

III. CERTIFICATE OF THE ENGINEER IN CHARGE 

The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 
……………………………………………………………………………………………………………………………….. 

1 (Name and designation) 
2 A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached. 

 

Date: Signature of Engineer in charge 
Designation 
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IV CERTIFICATE OF THE SENIOR ENGINEER 
1  Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 

Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 
………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book (vide 

2 pages… ................................. ) 
3 

 
Certified that the methods of measurement are correct 

4 Certified that the measurements have been technically checked with reference to contract drawings, deviations etc 
5 Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates. 
6 Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 
7 Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

 

Certified for payment of * Rs ……………………. (Rupees… .................................................................................................................. (Only). To be paid in 
cash/by cheque in the presence of ………………………………………………………………………………………………………………………………….. 

 
ALLOCATION 

The expenditure as under and to be included in the accounts for ............................... 19 

Ledger Head 

…………………………. 

 
Debit 

(Gross Amount) 
Rs. P 

…………………………. 

 
Credit 

(Deduction) 
Rs. P 

………………………… 
 
 

 
Total ……………………… ……………………… 

 
 

* Here specify the net amount payable Signature of Senior Engineer 
Date 
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V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE 
Account Bill no………………………………… Dated ……………………. 

 
ALLOCATION 

Entered in Journal book vide entry No………………………Dated………… 
Passed for…………………………………….Rs…………………………….. 
Less Deductions……………………………..Rs…………………………… 
(Rupees… .................................................................................. Only) 
Payable to Shri/M/s… ........................................ by cheque/cash 
Entered in contractors' Ledger no. .......................... Page 

 
Assistant Accountant Accounts officer 
Date: Date: Date: 

Estimate No: Code No 
Name of the Work ……………………………………………… 

 
Ledger Head  Debit  Credit 

(Gross Amount) (Deduction) 
Rs P Rs 

…………………. ....................... ..................... 
Total ........................ .................... 

 

VI. Received Rs………………..(Rupees… ..................................................................... Only) in full and final settlement of all moneys due under this contract and I / we have 
no further claims of this contract. 

 
Signature of Witness 
Address 

 
Revenue Stamp 

Signature of Contractor 
Date: 

 
 
 
 

 
VII . ENTRIES TO BE MADE BY TREASURY SECTION 

 
Cash book entry no and date : Amount Paid Rs………………… 

Amount unpaid Rs…………………….. 
Total Rs………………….. 

 
 
 

Signature of Cashier 
Date: 



 

Signature of Contractor 
Date 

Signature of Engineer in charge 
Date 

Signature of Senior Engineer 
Date 
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ANNEXURE A 
Part I 

Statement showing details of material issued to the contractor Shri/M/s… ............................................................................................... In respect of Contract 
Agreement/Work Order No………………………….. Dated ……………………………………. 

 
Issue voucher 

 
description 

Whether 
recoverabl 

If recoverable from contractor Remarks 
Amount 

Stores 
Issue 

No and date 
alloted by 

of material 
issued to 

Quantity 
actually 

e from the 
contractor 

Rate at 
which 

Amount 
Recoverabl 

recoverable 
upto 

Balance 
Now 

voucher No stores to the the Quantity incorporated or supplied recoverable e previous bill recovered 
 

12 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total …………………………………………………………………………………… 

Sl No and date SIV contractor issued in the work free Rs P Rs P Rs P Rs P 
1 2 3 4 5 6 7  8  9  10  11 



 

Signature of Contractor 
Date 

Signature of Engineer in charge 
Date 

Signature of Senior Engineer 
Date 
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FORMS & PROCEDURES 

 

 

 
 

ANNEXURE A 
Part II 

Statement showing details of material issued to the contractor Shri/M/s… ............................................................................................... in respect of Contract 
Agreement/Work Order No………………………….. Dated ................................................... and not covered by the agreement 

 
Stores 
Issue 

voucher No 

Issue voucher 
No and date 

alloted by 
stores to the 

description 
of material 
issued to 

the 

 
 

 
Quantity 

 
Quantity 
actually 

incorporated 

 
 

 
Issue Rate 

 
Amount 

Recoverabl 
e 

Amount 
recoverable 

upto 
previous bill 

 

 
Balance Now 

recovered 
Sl No and date SIV contractor issued in the work Rs P Rs P Rs  P Rs P Remarks 

1 2 3 4 5 6 7   8  9 10  11 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total …………………………………………………………………………………… 

Add Departmental Charges 
Add Sales Tax (wherever applicable) ……………………………………………………….. 
Total ……………………………………………………………………………………….. 
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ANNEXURE B 
Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s… ............................................................................................... in respect of Contract 

Agreement/Work Order No………………………….. Dated ................................................... and not covered by the agreement 
Amount 

 
Description of tools & 

Period for 
which 

 
Rate at which Recivery 

recoverabl 
e 

Amount recoverable upto 
previous bill 

Balance Now 
recovered 

Sl No plants issued issued is to be made Rs P Rs P Rs  P Remarks 
1 2 3 4 5   6  7 8 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Total …………………………………………………………………………………… 
 
 
 
 
 
 

Signature of Contractor Signature of Engineer in charge  Signature of Senior Engineer 
Date Date Date  
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ANNEXURE C 

showing detail of other recoveries to be made from the contractor Shri/M/s………………………………………………… 
ment/Work Order No……………………………………………………Dated…………………………………………………… 

 

 
Sr.No 

 

 
Particulars 

 

 
Unit 

 

 
Quantity 

 
 

Rate 
Rs. P. 

 
Amount 

recoverable 
Rs. P 

Amount 
recovered 

upto 
previous 

bill 
Rs. P. 

 
Amount now 
recovered 

Rs. P. 

 

 
Remarks 

1 2 3 4 5 6 7 8 9 
1 Water Charges 
2 Electricity Charges 
3 Seignorage Charges 
4 Medical Charges 

 
Cost of 
empty 
gunny bags 
and empty 
containers 
not 

5 returned 
6 
7 
8 
9 

10 

Total 
 

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer 
Date Date Date 
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FORMS & PROCEDURES 
18 
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ANNEXURE F 
 
Statement showing detail of materials issued to the contractor Shri/M/s……………………………………………………………… 
ct of Contract Agreement/Work Order No……………………………………………………Dated………………………………………………………………………………

Name of work; FREE OF COST 
 
 
 

Sr.No 

 

Stores 
issue 

voucher 
No. 

 
 
 
ription of ma 

 
 
 

Unit 

 
 

Quantit 
y issued 

 
 

Quantity 
requried as 

per data 

 

Quantity 
consume 
d in the 

work 

 
 

Balance(If 
any) 

 

Nature of 
disposal 
for the 
balance 

Rate 
chargeable 
for material 

not 
returned 

Rs.P. 

Amount 
recovera 
ble for 

material 
not 

returned 
Rs. P 

 
 
 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
 

Total 
  

Signature of Contractor 
Date 

  
Signature of Engineer Incharge 
Date 

 
Signature of Sr. Engineer 
Date 

   

 
Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6 
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ANNEXURE-G 
QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER 

(Correct particulers and answers to be recorded) 
  

Name of the work :  

Name of the Contractor :  

Date of commencement of the work:  

Contract agreement/work ordered no. and date:  

Reference to supplementary agreement no,if any :  

Whether adminstrative approval and techanical sanction has been 
accorded by the cmpetent authority ? If so ,citc reference 

 

Whether sanction of the competent authority and financial 
concurrencr of the Accounts Departnment for award of the work 
has been accorded ? If so,cite reference. 

 

Wheter the work has been completed in time ? If not ,wheter 
penalty has been levied or sanction of the competent authority for 
extension of time granted and communicated to the Accounts 
Department with reasons for grant of extension? (Due and actual 
date of completion of the work and reference to letter no. and date 
granting the extension of time should be given) 

 

(a) Wheter the rates allowed in the bill have been checked with 
the contract agreement ? (b) Wheter the rates for 
extra/supplemental items have been approved by the competent 
authority and the sanction communicated to the accounts 
Department together wiht rate analysis? If so,cite reference. 

 

Wheter deviations have been approved by the competent 
authority? If yes, give reference to the approval; if not, give 
reasons. 

 

Whether the rates of recovery of stores issued to the contractor 
which are not provided for in the Contract Agreement have been 
settled in counsultation with Finance? 

 

Whether discrepancies pointed out by the Accounts Department in 
the store statement have been reconciled and accepted by the 
Accounts Department? 
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ANNEXURE-G 
QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER 

(Correct particulers and answers to be recorded) 
Whether materials issued to the contractor in excess of the 
theoretical requirements have been returned to the Stores 
Department and the no. and date of such retuened stores 
vouchers have been shown in stores statement? If not ,whether 
the cost of such excess material has been recovered at the 
prescribed rate? Whethre consumption statements in respect of 
materials chargeabale to the work have been attached to the bill? 

 

Whether consumption of materials shown has been technicaly 
checked by Senior Engineer? 

 

Whether materials isshued and used in the work is not less then 
that required for consumption in work accroding to our 
specification? If comsumption is less, whether necessary recovery 
has been made in the bill? 

 

Whether mesurments have been checked by the Engineer and Sr. 
Engineer to the extent required and certificates of check recorded 
in the mesurments books? 

 

Whether contractor has signed the bill and the mesurments books 
without reservations? If not; whether resones have been intimated 
to the Accounts Department? 

 

Whethet arithmatical calculations have been checked and 
certificate recorded in the mesurment books by a person other 
than the one who calculated initially 

 

Whether any work was done at the risk and cost of the contractor 
and whether such cost has been recovered from him? Give 
particulers. 

 

Whether all advance payments on running Accounts have been 
recovered? 

 

Whether tall the recovries due to services given to the contractor 
like rent of accommodation, water charges, electricity charges etc. 
have been recovered and wheather payments made by the 
company on behalf of the contractor have been adjusted? 

 

Whether the files containing abstracts from mesurments books/ 
standared mesurment books have been completed/ updated? 

 

Whether hire charges of tools and plant have been recovered and 
the statement of hire charges with full details attached? 
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ANNEXURE-G 
QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER 

(Correct particulers and answers to be recorded) 
Whether the certificate of workmanship and completion of work 
according to specifications, drawings etc. is recorded by Engineer/ 
Sr. Engineer and whether recoveries have been made for 
defective works, if any? 

 

Whether all corrections in the bill/measurement books etc. have 
been neatly made and attasted and there are no overwriting? 

 

Whether final measurments have been taken as soon as possibal 
after completion of work and the cretificate of complition issued? If 
not, whether resons for delay have been recorded and 
communicated to Accounts? 

 

In respect of Quintites reduced in the final bill as compare to the 
running payment, whether adequate reasons have been recorded 
and communicated to Accounts 

 

Whether the Expeinditure has been classified correctly according 
to heads of Account recorded in the sanctioned estimate? 

 

Whether the work has been completed within the estimated cost? 
If not, what is the percentage of excess over thw sanctioned 
estimate/ addministrative approval? In case the excess is beyond 
the competency of Sr. Engineer, what action has been taken for 
the obtaining the approval of the authority complent to sanction 
the excess? 

 

(a) If the contractor has furnished bank guarantee in lieu of cash 
sequrity deposit towards proper exicuation of works and 
guarantee against defectsduring the maintenance period, whether 
the period of currency of the bank guarantee cover the entire 
maintenance period? (b) If not, whether sequrity deposite has 
been proposed to be recovred from the final bill? 

 

Whether all the previous audit objections raised on running 
Account bills have been settled? If so, cite refrence. 

 

  

Signature of Engineer in Charge Signature of Engineer in Charge 

Date: Date: 
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PS- R 

 

MONTHLY PLAN & REVIEW WITH 
CONTRACTOR 

 
Page 1 of 4 

Name of Site  Contract 
No. 

 

Name of 
Contractor 

 

Review for the month of   
Brief 
Scope of 
work 

 

Date of Review  

   PART- A PHYSICAL REVIEW 
Sl.No 
. 

Description 
of work 

Unit 
of 
Meas 
urem 
ent 

Original 
Plan 
(QTY 
Planned for 
the month as 
per joint 
review of 
previous 
month) 

Last 
months 
shortfall 
(attributable to 

Contractor) 

Total 
Planned for 
the month 
(including previous 
month backlog 
attributable to 
Contractor) 

Achieved Shortfall 
attributable to 

(in Qty) 

REMARKS  

(a) (b) C=(a)+(b) BHEL Contractor   

  UOM Phy. Phy Phy Phy. Phy. Phy.   

           

Use separate sheets if necessary 
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MONTHLY PLAN & REVIEW WITH 
CONTRACTOR 

 
Page 2 of 4 

 

CONTRACT NO: 

CONTRACTOR: 

PART – B-1 REVIEW OF DEPLOYMENT OF MAJOR T&Ps 
 

SUPPLIER SCOPE:- 
SN. MAJOR T&P TO BE QTY. DEPLOYMENT REMARKS 

 DEPLOYED AS PER  STATUS (WORKS 
 WORK PLANNED  FOR  (ACTUAL EFFECTED DUE 
 THE MONTH  DEPLOYED) TO NON- 
    DEPLOYMENT OF 
    T&Ps 
     

 
 

BHEL SCOPE:- 
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CONTRACT NO: 

CONTRACTOR: 

PART – B-2 REVIEW OF DEPLOYMENT OF MANPOWER 
 

SUPPLIER SCOPE:- 

SNO. AREA OF WORK CATEGORY NO. OF LABOUR DEPLOYED REMARKS 
  OF LABOUR REQUIRED AS PER FOR THE (WORKS 
   CATEGORY PERIOD AFFECTED 
     DUE TO NON- 
     AVAILABILITY 
     OF LABOUR) 
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CONTRACT No.: 
Date of Report: 

PART C1 : PLAN FOR THE NEXT MONTH (PHYSICAL) 

SL DESCRIPTION OF PLANNED T&Ps MANPOWER REMARKS 
NO. WORK MT/ % / QTY REQUIRED REQUIRED  

 (Area Wise) (EXCLUDING 
SHORTFALLS 

   

  ATTRIBUTABLE TO    

  CONTRACTOR TILL    

  DATE)    

      

NOTE: USE SEPARATE SHEETS, IF REQUIRED 
 
 
 
 
 
 
 

PART C2: PLAN FOR THE NEXT MONTH 
(OTHERS) 

SL 
NO. 

DESCRIPTION OF 
WORK 
(Area Wise) 

PLANNED 
MT/ % / QTY 

T&Ps 
REQUIRED 

MANPOWER 
REQUIRED 

REMARKS 

      

NOTE: USE SEPARATE SHEETS, IF REQUIRED 
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BHEL CONTRACTOR 
(Sign with name, designation and date) (Sign with name, designation and date) 
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BANK GUARANTEE FOR PERFORMANCE SECURITY 
 
 

 
 
 
To 

NAME 

& ADDRESSES OF THE BENEFICIARY 
 
Dear Sirs, 

Bank Guarantee No: 

Date: 

 
 

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier) having its registered office at 1 hereinafter referred to as 

the 'Contractor/Supplier', which expression shall unless repugnant to the context or meaning thereof, include 

its       successors       and       permitted       assigns),       a       contract       Ref       No… ........................... dated 

………………………………….2 valued at Rs…………2 ( Rupees ------------------------)for <Nature of Work>3 

(hereinafter called the 'Contract') and the Contractor having agreed to provide a Contract Performance 

Guarantee, equivalent to ……% (…. Percent) of the said value of the Contract to the Employer for the faithful 

performance of the Contract, 

 
we, …………………, (hereinafter referred to as the Bank), having registered/Head office at ........................ and 

inter alia a branch at ………… being the Guarantor under this Guarantee, hereby, irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount Rs ------------- 

------- ( Rupees ----------------------- )4 without any demur, immediately on a demand from the Employer, . 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 

exceeding Rs. . 

 
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 
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The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

thereunder and the contractors/supplier shall have no claim against us for making such payment. 

 
We the .................................bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged. 

 
We …………….. BANK further agree with the Employer that the Employer shall have the fullest liberty without 

our consent and without affecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said Contract or to extend time of performance by the said Contractor/Supplier from time to 

time or to postpone for any time or from time to time any of the powers exercisable by the Employer against 

the said Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said 

Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or 

any indulgence by the Employer to the said Contractor/Supplier or by any such matter or thing whatsoever 

which under the law relating to sureties would but for this provision have effect of so relieving us. 

 
 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor's liabilities. 

 
This Guarantee shall remain in force upto and   including…………………………….. 5 and shall be extended 

from time to time for such period as may be desired by Employer. 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms thereof. 

 
Unless a   demand   or   claim   under   this   guarantee   is   made   on   us   in   writing   on   or   before   the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall be 

discharged from all liabilities under this guarantee thereafter. 

 
We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 
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a) The liability of the Bank under this Guarantee shall not exceed… .................................... 7 

b) This Guarantee shall be valid up to ........................ 8 

c) Unless the Bank is served a written claim or demand on or before 9 (3 months more 

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited 

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of 

whether or not the original bank guarantee is returned to the Bank. 

 
We, Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 
Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 

 
 

For and on behalf of 

(Name of the Bank) 

 
Dated………………. 

Place of Issue………………. 
 
 

1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER. 
 

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 
 

3 PROJECT/SUPPLY DETAILS 
 

4 BG AMOUNT IN FIGURES AND WORDS 
 

5 VALIDITY DATE 
 

6 DATE OF EXPIRY OF CLAIM PERIOD 
 

7 BG AMOUNT IN FIGURES AND WORDS. 
 

8 VALIDITY DATE 
 

9 DATE OF EXPIRY OF CLAIM PERIOD 
 

Note: 
1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 

 
2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 
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b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor country’s Bank) 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements. 

 
b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 

(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

b.4 The BG should clearly specify that the demand or other document can be presented in electronic form. 
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BANK GUARANTEE FOR SECURITY DEPOSIT CUM PERFORMANCE BANK GUARANTEE BOND 

 
 
 

 
B.G. NO. Date 

 
This deed of Guarantee made this ------------------- day of -------------two thousand ----- by <Name and Address of 

Bank> hereinafter called the "The Guarantor" (which expression shall unless repugnant to the context or meaning thereof 
be deemed to include its successors and assigns) in favour of M/s Bharat Heavy Electrical Limited ( A Govt. of India 
Undertaking) a company incorporated under the Companies Act, 1956, having its registered office at BHEL House, Siri Fort, 
Asiad, New Delhi – 110049 through its unit at <Address of Power Sector Region1> hereinafter called "The Company" 
(which expression shall unless repugnant to the context or meaning thereof be deemed to include its successors and 
assigns) 

 
WHEREAS < Contractor’s Name and Address> (hereinafter referred to as the Contractor) have entered into a 

contract arising out of Letter of Intent no.   < LOI REF & Date > (hereinafter referred to as "the contract") for < Name of 
Work > with the company. 

 
AND WHEREAS the contract inter-alia provides that the contractor shall furnish to the company a sum of Rs.-------- 

-------------- (Rupees --------------------------------------- ) towards security deposit for due and faithful performance of the contract 
in the form and manner specified therein. 

 
AND WHEREAS the contractor has approached the Guarantor and in consideration of the arrangement arrived at 

between the contractor and the Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter mentioned in 
favour of the company. 

 
The Guarantor do hereby guarantee to the company the due and faithful performance, observance or discharge of 

the Contract by the contractor and further unconditionally and irrevocably undertake to pay to the Company without demur 
and merely on a demand, to the extent of Rs.-------------------(Rupees-----------------------------) against any claim by the 
company on them for any loss, damage, costs, charges and expenses caused to or suffered by the company by reasons of 
the contractor making any default in the performance, observance or discharge of the terms, conditions, stipulations or 
undertakings or any of them as contained in the contract. 

 
The decision of the company whether any default has occurred or has been committed by the contractor in the 

performance, observance or discharge of any of the terms, conditions, stipulations or undertakings or any one of them as 
contained in the contract and / or as to the extent of loss, damage, costs, charges and expenses caused to or suffered by 
the company by reason of the contractor making any default in the performance, observance or discharge of any of the 
terms, conditions, stipulations or undertakings or any one of them shall be conclusive and binding on the Guarantor 
irrespective of the fact whether the contractor admits or denies the default or questions the correctness of any demand 
made by the company in any Court, Tribunal or Arbitration proceedings or before any other Authority. 

 
The company shall have the fullest liberty without affecting in any way the liability of the Guarantor under this 

Guarantee, from time to time to vary any of the terms and conditions of the contract or extend time of performance by the 
contractor or to postpone for any time and from time to time any of the powers exercisable by it against the contractor and 
either enforce or forebear from enforcing any of the terms and conditions governing the contract or securities available to the 
company and the Guarantor shall not be released from its liability under these presents by any exercise by the company of 
the liberty with reference to the matters aforesaid or by reasons of time being given to the contractor or any other 
forbearance, act or commission on the part of the company or any indulgence by the company to the contractor or any other 
matter or thing whatsoever which under the law relating to sureties would, but for this provision have the effect of so 
releasing the Guarantor from its liability under this guarantee. 

 
The Guarantor further agrees that the Guarantee herein contained shall remain in full force and effect during the 

period that would be taken for the performance of the contract and its claim satisfied or discharged and till the company 
certifies that the terms and conditions of the contract have been fully and properly carried out by the contractor and 
accordingly discharges this Guarantee, subject however, that the company shall have no claim under this Guarantee after -- 
------------ i.e. (3 months more than the present date of validity of Bank Guarantee unless the date of validity of this Bank 
Guarantee is further extended from time to time, as the case may be) unless a notice of the claim under this Guarantee has 
been served on the Guarantor before the expiry of the said period in which case the same shall be enforceable against the 
Guarantor not withstanding the fact that the same is enforced after the expiry of the said period. 
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The Guarantor undertakes not to revoke this Guarantee during the period it is in force except with the previous 
consent of the Company in writing and agrees that any liquidation or winding up or insolvency or dissolution or any change 
in the constitution of the contractor or the Guarantor shall not discharge the Guarantor's liability hereunder. 

 
It shall not be necessary for the company to proceed against the contractor before proceeding against the 

Guarantor and the Guarantee herein contained shall be enforceable against them notwithstanding any security which the 
Company may have obtained or obtain from the Contractor shall at the time when proceedings are taken against the 
Guarantor hereunder be outstanding or unrealized. 

 
Notwithstanding anything contained herein before, our liability under the Guarantee is restricted to Rs.----------------- 

- (Rupees------------------------------------------). Our guarantee shall remain inforce until -------------------- , i.e. (the present date of 
validity of Bank Guarantee unless the date of validity of this Bank Guarantee is further extended from time to time) unless a 
claim or demand under this guarantee is made against us on or before ------------------ (3 Months more than the validity date) 
we shall be discharged from our liabilities under this Guarantee thereafter. 

 
Any claim or dispute arising under the terms of this documents shall only be enforced or settled in the courts of at 

< Name of place2 > only. 
 

The Guarantor hereby declares that it has power to execute this guarantee and the executant has full powers to do 
so on behalf of the Guarantor. 

 
IN WITNESS whereof the --------------------------------------- (Bank) has hereunto set and subscribed its hand the day, 

month and year first, above written. 
 
 

(Name of the Bank) 
 

Signed for and on behalf of the Bank 
(Designation of the Authorized Person Signing the Guarantee) 

 

(Signatory No ---------------------- ) 
DATED: 

SEAL 

============================================================================= 
Notes : 

1. Address of Power Sector Regions (inviting the Tender) is as below: 
 PSNR : Bharat Heavy Electricals Limited, Power Sector Northern Region, HRDI & PSNR 

Complex, Plot No 25, Sector 16-A, Noida – 201 301 (Uttar Pradesh)
 PSER : Bharat Heavy Electricals Limited, Power Sector Eastern Region, BHEL Bhawan, Plot No 

9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700 091
 PSWR: Bharat Heavy Electricals Limited, Power Sector Western Region, Shree Mohini 

Complex, 345 Kingsway, Nagpur 440 001
 PSSR: Bharat Heavy Electricals Limited, Power Sector Southern Region, 690, Anna Salai, 

Nandanam, Chennai 600 035
 

2. Name of place (for jurisdiction of Courts) is as below: 
 PSNR : Delhi
 PSER : Kolkata
 PSWR: Nagpur
 PSSR : Chennai

 
3. The BG shall be executed on non-judicial stamp papers of adequate value procured in the 

name of the Bank in the State where the Bank is located. 
 

4. The BG is required to be sent by the executing Bank directly to BHEL at the address 
where tender is submitted / accepted under sealed cover. 
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BANK GUARANTEE FOR RELEASE OF AMOUNTS WITHHED/LIQUIDATED DAMAGES AMOUNT 
 
 

 
 
 
To 

NAME 

Bank Guarantee No: 

Date: 

& ADDRESSES OF THE BENEFICIARY 
 
Dear Sirs, 

In consideration of the Bharat Heavy Electricals Limited 1(hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier) incorporated under the ……………………..having its registered 

office at 1(hereinafter referred to as the ‘Contractor’, which expression shall unless repugnant to the 

context or meaning thereof, include its successors and permitted assigns), a contract Ref 

No……………………dated ………………………………….2valued at Rs…………( Rupees ------------------------ ) 

for <Nature of Work>3(hereinafter called the 'Contract') 
 
 
The Contractor as per Contract should have completed the work/ supplies under the contract by .............. (date). 

As per terms and conditions of the Contract, the Employer is entitled to levy Liquidated Damages (LD) for 

delays and the Employer has withheld an amount of Rs ................... by way of LD as per the Contract. Now, on 

the request of the Contractor, the Employer having agreed to release the amount of Rs… ...................... withheld 

from the Contractor’s invoices as Liquidated damages under the terms and conditions of the Contract on 

production of a Bank Guarantee for Rs. (Rupees… ........... only) 4 

 

We, …………………, (hereinafter referred to as the Bank), having registered/Head office at ........................ and 

inter alia a branch at ………… being the Guarantor under this Guarantee, hereby irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount of Rs ---------- 

---------- ( Rupees ----------------------- ) without any demur, merely on a demand from the Employer 
 
Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 

exceeding Rs.    
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 

 
The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

thereunder and the contractors/supplier shall have no claim against us for making such payment. 

 

We the .................................bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged. 

 
We …………….. BANK further agree with the Employer that the Employer shall have the fullest liberty without 

our consent and without affecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said Contract or to extend time of performance by the said Contractor/Supplier from time to 

time or to postpone for any time or from time to time any of the powers exercisable by the Employer against 

the said Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said 

Agreement and we shall not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or 

any indulgence by the Employer to the said Contractor/Supplier or by any such matter or thing whatsoever 

which under the law relating to sureties would but for this provision have effect of so relieving us. 

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor and notwithstanding 

any security or other guarantee that the Employer may have in relation to the Contractor's/ Supplier’s 

liabilities. 

 
This Guarantee shall remain in force upto and including .......................................... 5 and shall be extended from 

time to time for such period as may be desired by Employer. 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/Supplier but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms thereof. 

 
Unless a   demand   or   claim   under   this   guarantee   is   made   on   us   in   writingon   or   before   the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall be 

discharged from all liabilities under this guarantee thereafter. 
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We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

 
Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed… .................................... 7 

b) This Guarantee shall be valid up to ........................ 8 

c) Unless the Bank is served a written claim or demand on or before 9 (3 months more 

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited 

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of 

whether or not the original bank guarantee is returned to the Bank. 

 
We, Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 
Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 

 
 
 
 
 
 
 
 
 
Dated………………. 

 
 
Place of Issue………………. 

 

 
1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER. 

 

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 

 
3 PROJECT/SUPPLY DETAILS 

 
4 BG AMOUNT IN FIGURES AND WORDS 

 
5 VALIDITY DATE 

For and on behalf of 

(Name of the Bank) 
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6 DATE OF EXPIRY OF CLAIM PERIOD 
 

7 BG AMOUNT IN FIGURES AND WORDS. 
 

8 VALIDITY DATE 
 

9 DATE OF EXPIRY OF CLAIM PERIOD 

Note: 
1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 

 
2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 

 
 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor country’s Bank) 

 
b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 

issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements. 

 
b.2  In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 

(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 

 
b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 

amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

 
b.4 The BG should clearly specify that the demand or other document can be presented in electronic form. 
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BANK GUARANTEE FOR SUPPLY FREE ISSUE MATERIAL. 
 
 

Bank Guarantee No: 

Date: 

To 

NAME 

& ADDRESSES OF THE BENEFICIARY 
 
 
 

Dear Sirs, 

In consideration of the Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and permitted 

assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL House, Siri 

Fort, Asiad, New Delhi – 110049 through its Unit at Bharat Heavy Electricals Limited, Power Sector Eastern 

Region, BHEL Bhawan, Plot No 9/1, DJ Block, Sector-II, Salt lake City, Kolkata – 700091 having awarded to ( 

Name of the Vendor / Contractor / Supplier).having its registered office at 1 (hereinafter referred to 

as the 'Contractor/Supplier/Fabricator' which expression shall unless repugnant to the context or meaning 

thereof,   include   its   successors   and   permitted   assigns),   a   contract   Ref.   No ............................ dated 

………………………………….2 valued at Rs…………( Rupees ------------------------) for <Nature of Work>3 

(hereinafter called the 'Contract') 

 
and, the Employer having agreed as per the terms and conditions of the Contract to supply free issue material 

costing Rs.        for the manufacture/fabrication of the equipment at the Contractor’s site on on furnishing a 

Bank Guarantee for Rs.            (Rupees ................. )4 in the manner hereinafter specified for the due safeguard 

of the free issue material, 
 
 
we, …………………, (hereinafter referred to as the Bank), having registered/Head office at ........................ and 

inter alia a branch at ………… being the Guarantor under this Guarantee, hereby irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer a maximum amount of Rs ---------- 

---------- ( Rupees ----------------------- ) without any demur, merely on a demand from the Employer, . 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this guarantee. However, our liability under this guarantee shall be restricted to an amount not 

exceeding Rs.    
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We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes raised 

by the Contractor/ Supplier in any suit or proceeding pending before any Court or Tribunal relating thereto our 

liability under this present being absolute and unequivocal. 

 
The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Contractors/Supplier shall have no claim against us for making such payment. 

 
We the ................................ Bank further agree that the guarantee herein contained shall remain in full force and 

effect during the period that would be taken for the performance of the said Contract and that it shall continue 

to be enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 

and its claims satisfied or discharged. 

 
We …………….. Bank further agree that the Employer shall have the fullest liberty without our consent and 

without affecting in any manner our obligations hereunder to vary any of the terms and conditions of the said 

Contract or to extend time of performance by the said Contractor/Supplier from time to time or to postpone for 

any time or from time to time any of the powers exercisable by the Employer against the said 

Contractor/Supplier and to forbear or enforce any of the terms and conditions relating to the said Agreement 

and we shall not be relieved from our liability by reason of any such variation, or extension being granted to the 

said Contractor/Supplier or for any forbearance, act or omission on the part of the Employer or any indulgence 

by the Employer   to the said Contractor/Supplier or by any such matter or thing whatsoever which under the 

law relating to sureties would but for this provision have effect of so relieving us. 

 
 
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against the 

Bank as a principal debtor, in the first instance without proceeding against the Contractor/Supplier/ Fabricator 

and notwithstanding any security or other guarantee that the Employer may have in relation to the 

Contractor's/Supplier’s/ Fabricator's liabilities. 

 
This Guarantee shall remain in force upto and including .......................................... 5 and shall be extended from 

time to time for such period as may be desired by Employer. 
 
 
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 

constitution or insolvency of the Contractor/ Supplier/ Fabricator but shall in all respects and for all purposes be 

binding and operative until payment of all money payable to the Employer in terms thereof. 
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Unless a   demand   or   claim   under   this   guarantee   is   made   on   us   in   writing   on   or   before   the 

……………………………….6 (3 months more than the present date of validity of Bank Guarantee) we shall be 

discharged from all liabilities under this guarantee thereafter. 

 
We, ……………… BANK lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of the Employer in writing. 

 
Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed… .................................... 7 

b) This Guarantee shall be valid up to ........................ 8 

c) Unless the Bank is served a written claim or demand on or before 9 (3 months more 

than the present date of validity of Bank Guarantee) all rights under this guarantee shall be forfeited 

and the Bank shall be relieved and discharged from all liabilities under this guarantee irrespective of 

whether or not the original bank guarantee is returned to the Bank. 

We, Bank, have power to issue this Guarantee under law and the undersigned as a duly 

authorized person has full powers to sign this Guarantee on behalf of the Bank. 

 
Any claim or dispute arising under the terms of this document shall only be enforced or settled in the courts of 
at Kolkata only. 

 

For and on behalf of 

(Name of the Bank) 

Dated………………. 

Place of Issue………………. 
 
 

1 NAME AND ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER . 
 

2 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 
 

3 PROJECT/SUPPLY DETAILS 
 

4 BG AMOUNT IN FIGURES AND WORDS 
 

5 VALIDITY DATE 
 

6 DATE OF EXPIRY OF CLAIM PERIOD 
 

7 BG AMOUNT IN FIGURES AND WORDS. 

8 VALIDITY DATE 

9 DATE OF EXPIRY OF CLAIM PERIOD 

Note: 
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1. Units are advised that expiry of claim period may be kept 2/3 months after validity date. 
 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in 
India) can be accepted subject to the condition that the Bank Guarantee should be enforceable in 
the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at the 
Branch located in the town/city or at nearest branch where the Unit is located. 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor country’s Bank) 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee 
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 
favour of the Indian Bank (BHEL’s Consortium Bank). It is advisable that all charges for issuance of 
Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements. 

b.2  In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank 
(e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at 
sl.no. b.1 will required to be followed. 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as 
amended from time to time). In case, of Foreign Vendors, the BG Format provided to them should 
clearly specify the same. 

b.4 The BG should clearly specify that the demand or other document can be presented in electronic form. 
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PROFORMA OF BANK GUARANTEE FOR EARNEST MONEY 

( On non- Judicial paper of appropriate value) 
 
 

Bank Guarantee No…………………. 

Date…………………………………………. 

To 

(Employer’s Name and Address) 
………………………………………….. 

 
 

Dear Sirs, 
 
 

In accordance  with  the  terms  and  condit ions  of your  Invitation  for 

Bids/ Notice      Invit ing      Tender      No .......................................... 1 ( Tender 

Conditions) M/ s. …………………………………………………. having its 

registered office at …………………………………………2 (hereinafter referred to as the 

'Tenderer'),   is    submitting   its   bid   for   the   work   of ……………………. 

for……………3 . at Bharat Heavy Electricals  Limited,  Power  Sector 

Eastern Region, BHEL Bhawan, Plot No  9/ 1, DJ Block, Sector- II,  Salt 

lake City, Kolkata – 700091. 4 ( name of the Employer) 

The Tender Conditions provide that the Tenderer shall pay a sum of Rs 

………………………. as Earnest Money Deposit in the form therein 

mentioned. The form of payment  of Earnest  Money  Deposit  includes 

Bank Guarantee executed by a Scheduled Bank. 

 
In lieu of the stipulations contained in the aforesaid Tender Conditions that an 

irrevocable and unconditional Bank Guarantee against Earnest Money Deposit for an 

amount of ...........................5 .................................................................................. is required to be submitted by 

the Tenderer as a condition precedent for participation in the said Tender and the 

Tenderer having approached us for giving the said Guarantee,, 

 
 

we, the ............................................................................................[Name & address of 

the Bank] ................................................................................................. having our 

Head Office at ………………….……………………………..(hereinafter referred to as 

the Bank) being the Guarantor under this Guarantee, hereby irrevocably and 

unconditionally undertake to forthwith and immediately pay to the Employer without 

any demur, merely on your first      demand any sum or sums of Rs. 5 

............................................(*)..........................................without      any     reservation, 

protest, and recourse and without the beneficiary needing to prove or demonstrate 

reasons for its such demand. Any such demand made by the 'Employer' shall be 
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conclusive and binding on us irrespective of any dispute or difference raised by the 

Tenderer. 

 
The payment so made by us under this Guarantee shall be a valid discharge of our 

liability for payment hereunder and the Tenderer shall have no claim against us for 

making such payment. 

 
We …………….. Bank further agree that the Employer shall have the fullest liberty 

without our consent and without affecting in any manner our obligations hereunder to 

vary any of the terms and conditions of the said Tender or to extend the time of 

submission of bids from time to time or to postpone for any time or from time to time 

any of the powers exercisable by the Employer against the said Tenderer and we shall 

not be relieved from our liability by reason of any such variation, or extension being 

granted to the said Tendered or for any forbearance, act or omission on the part of the 

Employer or any indulgence by the Employer to the said Tenderer or by any such 

matter or thing whatsoever which under the law relating to sureties would but for this 

provision have effect of so relieving us. 

 
 

The Bank also agrees that the Employer at its option shall be entitled to enforce this 

Guarantee against the Bank as a principal debtor, in the first instance without 

proceeding against the Tenderer and notwithstanding any security or other guarantee 

that the Employer may have in relation to the Tenderer's liabilities. 

 
 

This Guarantee shall be irrevocable and shall remain in force upto and 

including……………………………..6 and shall be extended from time to time for such 

period as may be desired by the Employer. 

 
This Guarantee shall not be determined or affected by liquidation or winding up, 

dissolution or change of constitution or insolvency of the Tenderer but shall in all 

respects and for all purposes be binding and operative until payment of all money 

payable to the Employer in terms hereof. However, unless a demand or claim under this 

Guarantee is made on us in writing on or before the ............................................. 7 we 

shall be discharged from all liabilities under this Guarantee. 

 
We, ……………… Bank lastly undertake not to revoke this guarantee during its 

currency except with the previous consent of the Employer in writing. 
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Notwithstanding anything to the contrary contained hereinabove: 

 
a) The liability of the Bank under this Guarantee shall not exceed………………5….. 

b) This Guarantee shall be valid up to ..................... 6 

c) Unless the Bank is served a written claim or demand on or before 

  7 all rights under this guarantee shall be forfeited and the Bank 

shall be relieved and discharged from all liabilities under this guarantee 

irrespective of whether or not the original bank guarantee is returned to the 

Bank 

We, Bank, have power to issue this Guarantee under law and the 

undersigned as a duly authorized person has full powers to sign this Guarantee on 

behalf of the Bank. 

For and on behalf of 
 
 

(Name of the Bank) 

Date………………. 

Place of Issue………………. 
 
 
 

 
1 Details of the Invitation to Bid/Notice Inviting Tender 

 
2 Name and Address of the Tenderer 

 
3 Details of the Work 

 

4 Name and Address of BHEL Unit/Division/Region (Already filled up) 
 

5 BG Amount in words and Figures 
 

6 Validity Date 
 

7 Date of Expiry of Claim Period 
 
 

Note: 
 
 

1. Units are advised that expiry of claim period may be kept 2/3 months after 
validity date. As per Works Policy, the Bank Guarantee shall be valid for at least 
six months. 

 
2. In Case of Bank Guarantees submitted by Foreign Vendors- 
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a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG 
issued by Branches in India) can be accepted subject to the condition 
that the Bank Guarantee should be enforceable in the town/city or at 
nearest branch where the Unit is located i.e. Demand can be presented at 
the Branch located in the town/city or at nearest branch where the Unit is 
located. 

 
b. From Foreign Banks (wherein Foreign Vendors intend to provide BG 

from local branch of the Vendor country’s Bank) 
 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly 
specified that Bank Guarantee issued by any of the Consortium Banks 
only will be accepted by BHEL. As such, Foreign Vendor needs to make 
necessary arrangements for issuance of Counter- Guarantee by Foreign 
Bank in favour of the Indian Bank (BHEL’s Consortium Bank). It is 
advisable that all charges for issuance of Bank Guarantee/ counter- 
Guarantee should be borne by the Foreign Vendor. The tender stipulation 
should clearly specify these requirements. 

 
b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of 

our Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the 
same is acceptable. However, the procedure at sl.no. b.1 will required to 
be followed. 

b.3  The BG issued may preferably be subject to Uniform Rules for Demand 
Guarantees (URDG) 758 (as amended from time to time). In case, of 
Foreign Vendors, the BG Format provided to them should clearly specify 
the same. 

b.4 The BG should clearly specify that the demand or other document can be 
presented in electronic form. 
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CONTENTS 

CLAUSE 
NO 

DESCRIPTION  

1.0 PROJECT SYNOPSIS AND GENERAL INFORMATION 
2.0 SCOPE OF THE CONTRACT  
3.0 SITE VISIT    
4.0 TOOLS & PLANTS 
5.0 MATERIAL HANDLING-ISUUE OF STEEL RECONCILIATION 
6.0 INSPECTION, TESTING AND INSPECTION CERTIFICATES 
7.0 INSURANCE 
8.0 DEVIATIONS/ CLARIFICATIONS 
9.0 DEWATERING 

10.0 TIME SCHEDULE/ COMPLETION PERIOD 
11.0 PRICE BID, CONTRACT PRICE &EVALUATION OF PRE-QUALIFICATION CRITERIA 
12.0 TERMS OF PAYMENT 
13.0 DELETED 
14.0 TAXES AND DUTIES 
15.0 PROJECT MANAGEMENT/ CONSTRUCTION MANAGEMENT 
16.0 QUALITY CONTROL & QUALITY ASSURANCE 
17.0 QUALITY ASSURANCE PROGRAM  
18.0 GENERAL REQUIREMENTS – QUALITY ASSURANCE 
19.0 HEALTH, SAFETY & ENVIRONMENT 
20.0 SPECIFIC REQUIREMENTS FOR ISO 9002  
21.0 INTEREST BEARING RECOVERABLE ADVANCE/ MOBILISATION ADVANCE 
22.0 OVER RUN CHARGES 
23.0 REVISION ON ACCEPTED CONTRACT RATE 
24.0 PRICE VARIATION CLAUSE/ ESCALATION 
25.0 LIQUIDATED DAMAGE 
26.0 GUARANTEE / WARRANTY 
27.0 EXTENSION OF TIME FOR COMPLETION 
28.0 EARNEST MONEY DEPOSIT (EMD), SECURITY DEPOSIT(SD) AND PERFORMANCE 

BOND (PB) 
29.0 CERTIFICATE TOWARDS COMPLETION 
30.0 CIVIL LABORATORY 
31.0 CONSTRUCTION SCHEDULE 
32.0 PAYMENT FOR ADDITIONAL/EXTRA ITEMS FOR CIVIL FOUNDATION    

WORKS 
33.0 Deleted 
34.0 TOOLS & PLANTS (TO BE PROVIDED BY CONTRACTOR) 
35.0 TOOLS & PLANTS (TO BE PROVIDED BY BHEL) 
36.0 OTHER TERMS 

 
 
 
 
1.0 PROJECT SYNOPSIS AND GENERAL INFORMATION 
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1.1 The 2 x 660 MW MAITREE SUPER THERMAL POWER PROJECT is located in Moithara 

Village, Rampal Upazila, Bagerhat District, Bangladesh. 
 
The Bidder shall acquaint himself by a visit to the site, with the conditions prevailing at 
site before submission of the bid. The information given here in under is for general 
guidance and shall not be contractually binding on the Owner. All relevant site 
data/information as may be necessary shall have to be obtained / collected by the Bidder. 
 

 
 

LOCATION MAP:2X660MW MAITREE RAMPAL PROJECT 

 
  

LOCATION MAP:2X660MW MAITREE RAMPAL PROJECT 
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1.2 APPROACH TO SITE 
 The nearest town Khulna is at a distance of 23 km from project site. The site is Connected 

by road from Mongla- Khulna Highway. 
 
Nearest Domestic airport is Jessore, Bangladesh at a distance of about 93 KM and 
international airport is Dhaka at a distance of 263 KM, Bangladesh 

1.3 Owner: BIFPCL (BANGLADESH-INDIA FRIENDSHIP POWER COMPANY (PVT.) 
LIMITED) 

2.0 SCOPE OF THE CONTRACT 
2.1 BUILDINGS/STRUCTURES 
 FIXING OF BALANCE ACID / ALKALI RESISTANT (CHEMICAL RESISTANT) TILES/BRICKS 

WITH POTASSIUM SILICATE BEDDING MORTAR ETC. COMPLETE CONFORMING TO 
RELEVANT BS OR EQUIVALENT INTERNATIONAL CODE FOR AUX & BOP BUILDINGS FOR 
2 X 660 MW MSTPP, RAMPAL PROJECT, BANGLADESH. (MATERIALS SHALL BE PROVIDED 
BY BHEL AS FREE OF COST) IN THE STRUCTURES / BUILDINGS MENTIONED BELOW BUT 
NOT LIMITED TO THE FOLLOWING: 
 

Sl no. Major Milestone for completion of flooring works 

  BOP BUILDINGS/STRUCTURE 

1 FGD WW-Gypsum neutralization pit  

2 FGD WW-Lime and chemical storage room 

3 FGD WW-Tank foundation  

4 FGD WW-Bulk storage area 

5 ETP Chemical house 

6 Acid drains in RODM area 

7 CPU Neutralisation-Pit 

8 CPU Regenation Building 

9 Chemical shed-RODM 

10 Remineralisation building 

11 Bulk Chemical Storage Building 

12 Chemical House 

13 CW Treatment building 

14 STP Chemical house 

15 Chemical lab  

16 Chimney 
 

2.2 For some of the structures partial civil works is executed by other vendor and hence 
balance work as per drawings/specifications is to be executed. 

2.2a All the major balance works to meet the project requirement have been included in the 
scope. Bidder may also require to execute similar works in other area not covered in the 
list but necessary to meet the project requirement within the rates quoted as per BOQ 
cum Price Schedule. Such works shall be taken up as per direction of BHEL in writing. 
Rate quoted by bidder as per price schedule shall be inclusive of such similar works.   

 GENERAL 
2.3 All necessary parts, and works necessary for transport, storage and erection purposes. 
2.4 Deleted 
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2.5 The Work shall include everything required and necessary to finish the Work properly, 

notwithstanding that every item of labour or materials or accessories required to make 
the installation complete may not be specifically mentioned. 

2.6 Deleted 
2.7 Deleted 
2.8 The works to be performed under this contract consist of providing all labor, supervision, 

material, scaffolding, construction equipment, tools and plants, temporary works, 
supplies including POL, transportation and all incidental items not shown or specified 
but reasonably implied or necessary for the proper completion of work in all respects.  
Testing of all materials, concrete, earthwork other allied works, preparation of bar 
bending schedules on the basis of construction drawings, preparation of fabrication 
drawings etc. are included on the rates of items of work.  Works shall only be carried out 
with approved drawings. 

2.9 The area of work shall be cleared of all vegetation, rubbish and other objectionable matter 
and materials remove shall be burnt or otherwise disposed of as directed by the Engineer-
in-Charge. 
No separate payment for these operations shall be made.  The cost of all these 
operations shall be deemed to have been included in the unit rates rendered for the 
different items under bill of quantities unless specifically provided in the BOQ. 

2.10 All the works areas shall be adequately flood lighted to the satisfaction of the Engineer-
in-Charge when the work is in progress during the night shifts. 

2.11 The unit rates shall include all material equipment, fixtures, labour construction plant, 
temporary works and everything whether of permanent or temporary nature necessary 
for the completion of job in all respects. 

2.12 The unit rates for various items of B.O.Q shall include all the stipulations mentioned in 
Section C and technical specifications under Section D and nothing extra over B.O.Q 
rates shall be payable. 

2.13 Drawings showing enough details for the construction as per the specification shall be 
furnished to the contractor in a phased manner as far as possible. 

2.14 The bidder should fully apprise himself of the prevailing conditions at the proposed site, 
climatic conditions including monsoon pattern, local conditions, soil strata and site 
specific parameters and shall include for all such conditions and contingent measures in 
the bid, including those which may have not been specifically brought out in the 
specifications. 

3.0 SITE VISIT    
3.1 Contractor should visit site and acquire full knowledge & information about site conditions 

prevailing at site and in and around the plant premises together with all the statutory, 
obligatory, mandatory requirements of various authorities before submission of the bid.  
 
In line with the above, site visit confirmation will be required to be submitted by the bidder 
with the technical bid. 
 
Bidder may please note that The contractor will be responsible for the quality of 
workmanship, quality of materials/ items and design for which the contractor is 
responsible for construction of Balance structure of BOP Buildings. Even though the 
some part of structures will be carried out by other agency under supervision of BHEL, 
the successful bidder will be responsible for the above. 

3.1 OPEN SPACE FOR OFFICE &STORAGE 
3.1.1 Open spaces for material storage yard & construction of temporary site office may be 

allocated as made available by the customer / BHEL free / hire charges.  
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Contractor has to make his own arrangements for labour colony including Electricity and 
water. 

3.1.2 Construction of necessary stores and storage of materials shall be in contractor’s scope. 
BHEL shall provide available space as received from customer on mutually agreed basis. 
Security of stores & work place shall be in Contractor’s scope. 

3.1.3 REMOVAL OF TEMPORARY FACILITIES 
When the Work is completed all such temporary structures and facilities shall be removed 
from the Site and the area shall be restored to its original condition. 

3.2 WATER 
3.2.1 BHEL will provide construction water at one point or at mutually agreed points within 500 

m from work premises, free of cost to the contractor.  
Bidder to note that no ground water is allowed for construction purpose by the project 
authority. 

3.2.2 Further necessary network for construction water system shall be done by the bidder at 
his own cost. 

3.2.3 Contractor should arrange on their own drinking water in their labour colony. 
3.2.4 BHEL shall not be responsible for any inconvenience or delay caused due to any 

interruption of water supply and the contractor shall claim no compensation for delay in 
work for such interruption. Contractor may make standby arrangement for water for which 
no separate payment shall be made by BHEL. 

3.2.5 Contractor will have to arrange for storage of water to meet the day-to-day requirement.  
3.2.6 The availability of water (construction as well as drinking) in Maitree project may be 

limited. Contractor shall ensure that no water is wasted. In this regard the contractor shall 
take all necessary measure towards preservation of water. 

3.3 ELECTRICITY 
3.3.1 CONSTRUCTION POWER & GENERAL ILLUMINATION NETWORK: - 

 
BHEL Shall Provide Construction Power free of charge at 415V level at one/two point 
(within 150 M from his workplace), bidder has to make his own distribution arrangement 
to draw electricity. 
 
The bidder will have to procure & install adequate area illumination system during 
construction right from start of his work. This system will include temporary pole lighting, 
portable lighting towers with sufficient DG back-up for area lighting at different working 
areas for execution of the work & safety of workmen within the quoted rate.  
 
The illumination should be such that minimum illumination requirement as specified in 
specification or any-where for general illumination is maintained.  
 
 

3.3.2 The bidder shall have to provide earth leakage circuit breaker at each point wherever 
human operated electrical drives / T&Ps are deployed. 

3.3.3 The power supply will be from the available source of customer. BHEL shall not be 
responsible for any inconvenience or delay caused due to any interruption of power supply 
/ variation in voltage level and no compensation for delay in work can be claimed by the 
contractor due to such non-supply on the grounds of idle labour, machinery or any other 
grounds. 

3.3.4 Bidder will have to arrange sufficient illumination at their own work areas. 
3.3.5 Deleted 
3.3.6 The contractor shall have to make arrangement at their own cost for illumination that will 

be required in the working area for execution of the work & safety of workmen. 
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3.3.7 The contractor shall have to make arrangement at their own cost for illumination etc. in 

labor colony. However there may be provision of Chargeable Power for labor colony for 
which contractor has to install meters and necessary accessories 

4.0 TOOLS & PLANTS 
4.1 All the tools and plants required for execution of the above work are in contractor's scope. 
5.0 MATERIAL HANDLING (BHEL ISSUED MATERIAL) 
5.1.1 DELETED 
5.1.2 DELETED 
5.1.3 DELETED 
5.1.4 DELETED 
5.1.5 The contractor shall in no case be entitled for any compensation or damages on account 

of any delay in supply or non-supply thereof for all or any such material. 
5.1.6 DELETED 
5.1.7 No material shall be issued to the contractor except as those expressly provided for in 

the contract. Contractor will have to make his own arrangement at his own cost for 
procurement of any other material as required for the works and of such quality as 
acceptable to BHEL. 
AR Tiles / Chemicals shall be issued free of cost from BHEL Store and transportation 
from BHEL store to site shall be the responsibility of the contractor.  

5.1.8 The contractor shall maintain proper store account for all the BHEL issued materials and 
shall give three copies of monthly computerized reconciliation statement of such account 
to the BHEL. 

5.1.9 DELETED 
5.1.10 The contractor shall solely be responsible for the safety & quality of material after it is 

handed over and issued to contractor by BHEL.  
5.1.11 BHEL issued materials shall not under any circumstances be taken out of the project site 

unless otherwise permitted by BHEL. 
5.1.12 Deleted 
5.1.13 No separate rate will be applicable for the above job. The contractor will quote the rate 

for the items inclusive of all charges for the above job.  
5.1.14 DELETED 
5.2 DELETED 
5.3 ISSUE OF STEEL (DELETED) 

 
5.4 ISSUE OF READY-MIX DESIGN(RMC): DELETED 
5.4.1 DELETED 
5.5 DELETED 
5.6 DELETED 
5.7 DELETED 
5.8 RETURN OF MATERIALS: Surplus / wastage materials shall be returned to BHEL stores 

as directed by engineer in charge 
5.8.1 DELETED 
5.8.1.1 DELETED 
5.8.1.2 DELETED 
5.8.1.3 DELETED 
5.8.1.4 DELETED 
5.9 RMC & STEEL CONSUMPTION AND WASTAGE: DELETED 
6.0 INSPECTION, TESTING AND INSPECTION CERTIFICATES: DELETED 
7.0 INSURANCE 
 The contractor shall make available the original insurance cover(s) taken by him, against 

his T&P, assets and workmen compensation and any other cover as may be pertinent to 
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his works and obligatory in terms of law, to BHEL for necessary verification in regard to 
their adequacy, before commencement of work. However, irrespective of such 
verification/ acceptance, the responsibility to maintain adequate insurance coverage at 
all times during the period of the contract shall be of the contractor alone. Such insurance 
covers to be taken shall be in the joint names of the owner and the contractor. The 
contractor shall however be authorized to deal directly with the Insurance company(s) 
and shall be responsible in regard to maintenance of such insurance covers. Insurance 
covers to be taken by BHEL / Customer shall be as stipulated under relevant clause of 
Volume-IB. 

8.0 DEVIATIONS/ CLARIFICATIONS 
8.1 Normally no deviation with respect to tender is acceptable to BHEL. However, in case of 

unavoidable circumstances, the bidder may submit their query for seeking clarifications 
of BHEL as per modality stipulated in NIT or may submit the same along with his offer as 
per prescribed schedule/ format without any ambiguity. Any assumptions, presumptions, 
deviations etc. indicated or implied anywhere by the bidder except those indicated in the 
deviation schedule/ format will not be recognized and will not form a part of consideration/ 
offer. In the absence of such filled-up schedule/ format it will be understood and agreed 
that the bidder’s offer is based on strict conformance to the specification and no 
negotiation would be allowed in this regard. BHEL reserve the right not to recognize any/ 
all deviations submitted after opening of the bid. 

9.0 DEWATERING 
9.1 Contractor shall ensure at all times that his work area & approach / access roads are free 

from accumulation of water, so that the materials are safe and the erection / progress 
schedule are not affected. No separate claim in this regard shall be admitted by BHEL. 
No separate payments for dewatering of subsoil, surface water or catchments water, if 
required, at any time during execution of the work including monsoon period shall be 
considered by BHEL. All dewatering pumps including high capacity pumps and diesel 
engine driven pumps are to be provided by successful bidder within finally accepted 
rates.  

10.0 TIME SCHEDULE/ COMPLETION PERIOD 
10.1 The entire work under the scope of work shall be successfully completed in all respect 

within 5 (five) months from date of start of work, as certified by Construction Manager, 
BHEL.  
Mobilization at site shall be done within 20 days from date of written intimation from 
BHEL. The exact date of start of work shall be reckoned based on certificate of 
Construction Manager, BHEL. 
 

Sl no. Major Milestone for completion of flooring works 
Months from 

date of start of 
work 

  BOP BUILDINGS/STRUCTURE   

1 FGD WW-Gypsum neutralization pit  

2 
2 FGD WW-Lime and chemical storage room 

3 FGD WW-Tank foundation  

4 FGD WW-Bulk storage area 

5 ETP Chemical house 

6 Acid drains in RODM area 3 
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7 CPU Neutralisation-Pit 

8 CPU Regenation Building 

9 Chemical shed-RODM 

10 Remineralisation building 

11 Bulk Chemical Storage Building 

12 Chemical House 

4 

13 CW Treatment building 

14 STP Chemical house 

15 Chemical lab  

16 Chimney 

17 
Completion of Misc works and handing over to 
BHEL/BIFPCL 

5 

 
 

11.0 PRICE BID 
11.1 Bidders should quote prices in USD as per format, Volume-III-Price Schedule provided 

in the tender. Bids shall be evaluated based on total price quoted.  
12.0 TERMS OF PAYMENT 
12.1 The contractor shall submit his running bill (RA bill) once in a month at the end of each 

month in line with payment terms/ billing schedule indicated below. The RA bill complete 
in all respects accompanied by BHEL engineers certified/ measurement sheet, jointly 
signed, will be paid after passing of the bill subject to completeness & correctness. The 
measurement will be taken as specified in terms & conditions of contract and certified by 
the BHEL engineer of actual work. However, no extra payment shall be made in the event 
of delay in release of payment. 
 
95% pro-rata monthly RA payment shall be considered for payment based on monthly 
work completion certificate to be issued by BHEL engineer as per approved BBU/Price 
Schedule.  
 
The payment shall be released within 30 days from the date of receipt of complete invoice 
along with all necessary documents including Engineering Certificate. 

12.2 Out of above 95%, 1.5 % of gross bill amount shall be paid in the following manner on 
certification by BHEL engineer after compliance of each of following activity in each 
month. In case of non-fulfilment of respective activity by contractor in each month, no 
payment shall be made by BHEL against corresponding activity and no claim of bidder 
at a later date, whatsoever, in this regard shall be entertained by BHEL. 

12.2.1 0.7 % shall be paid on compliance of housekeeping of contractor’s working area and 
store/ office areas. 

12.2.2 0.3 % shall be paid on compliance of general illumination of contractor’s working area 
and stores, office area. 

12.2.3 0.2 % shall be paid on compliance of applicable OHSAS requirement as per guidelines 
of BHEL/ PSER and as specified in the tender. 

12.2.4 0.3 % shall be paid on compliance of applicable safety requirement as per guidelines of 
BHEL/ PSER and as specified in the tender. 

12.3 Balance 5% of contract value shall be paid against FAC (Final Acceptance Certificate) to be issued 
by BHEL / BIFPCL after completion of warranty period. However, if desired by vendor, this 5% 
may be released by BHEL against submission of equivalent amount bank guarantee as per 
Performance Bank Guarantee format, to be kept valid till warranty period, subject to the followings:  

12.3.1 (i) Receipt of certificate that all works are completed in all respects;  
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12.3.2 (ii) Reconciliation of materials / T&P / MMD;  
12.3.3 (iii) Completion of final bill formalities and  
12.3.4 (iv) Handing over to BHEL. 
12.4 Contractor shall make their own arrangement for making payment of impending labour 

wages and other dues in the meanwhile. 
12.5 DELETED 
12.6 Subject to any deduction which BHEL may be authorized to make under the contract, the 

contractor shall on the certification of the BHEL engineer at site, be entitled to payment 
explained hereunder. 

12.7 The bills will be sent to BHEL, Site Finance for scrutiny and payment will be made after 
processing / verification only. 

12.8 The measurement will be taken by BHEL engineer as per relevant clause of GCC and certify 
regarding actual work executed in measurement book and bills for work. However no additional 
payment shall be made in the event of delay in release of payment beyond the stated period. 

12.9 All admissible recovery / adjustment, etc. shall be made from interim payable amount. 
12.10 BHEL site at its discretion may split up percentage break up and effect payment to suit 

the site condition, cash flow requirement, according to the progress of work. 
12.11 DELETED 
13.0 DELETED 
14.0 TAXES, DUTIES ETC 
14.1.0 IMPORT DUTIES: Exemption of Duties/Taxes imposed on imported goods/equipment for 

implementing Rampal 1320 MW (Coal-based) Friendship super  Thermal power project under 
Bagerhat district of Khulna Division operated by Bangladesh-India Friendship Power Company ( 
Pvt ) Limited ( BIFPCL) 

14.1 
 
 
 
 
 
 
 

As per Special Regulatory Order # 126 of 2021 dtd 24.05.2021 it is to be noted that 
all imported goods/ equipment for implementation of the 1320 MW Rampal project 
shall be exempted from imposable import duties, VAT and supplementary customs 
duty.(For clear understanding of exemption available, bidder may refer to SRO 126 
dated 24th May 2021) 
. 
 
During importing temporarily imported erection materials, equipment and spare parts and 
permanently imported plant and equipment exempted under this order will not be sold or 
otherwise transferred without payment of duties and taxes imposable on those.   
 
Exemption shall not be extended to such goods which the bidder might import for support of their 
operational activities but not directly attributable for execution of the project such as air 
conditioner, refrigerators, vehicles, household materials etc. 
 
Any documentation needed for availing of Duty Free Imports will be submitted by the bidder in 
reasonable time having regard to the time for delivery of the work and the time for completion. 

14.1.2 DELETED 

14.1.3 Temporarily imported erection materials, machineries and spare parts during construction period 
of Project are exempted from payment of Customs Duty and VAT. Such items shall be exported 
within six months from the commercial operation date. Documentation for the same to be 
submitted / maintained by the bidder. 

14.1.4 Any Taxes for exporting material from source country & as applicable in the source 
country shall be on bidder's account. However, bidder to take into consideration Duty 
Free Export Provisions in source country, as applicable, including that in GST in case 
of exports from India. As such, while offering the rates, the  bidder may take into account 
the benefit of above provisions, as the cost of input to the bidder will be net of such taxes 
and adjust their offer price accordingly to make it more competitive. 
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14.1.5 Bidder may import the material required for permanent works for which exemption of 

Custom Duty as per local law shall be applicable provided necessary documents are 
submitted. 

14.2.0 BANGLADESH VAT 
14.2.1 The Bidder shall submit copy of VAT registration Certificate Musak-2.3, TIN Certificate, 

Trade License to the BHEL site office immediately after receiving the Order but before 
raising the first Tax Invoice against this tender. 

14.2.2 As per the provisions laid down U/S49(5) of Bangladesh VAT Act 2012,Output 
Services of the Bidder shall attract ZERO ( 0 ) VAT. Thus BHEL shall not do any 
VDS. Hence Bidder shall not load any VAT on Output Services. 

14.2.3 Adequate documents for not charging/ claiming VAT from BHEL shall be made available 
to the Bidder. 

14.2.4 The bidder shall raise Tax Invoice (Challan Patra) as per Rule 40(d)(v) (Musak-6.3) of 
the Bangladesh VAT and supplementary Duty Rule,2016 mentioning Name, Address 
and VAT Registration Number of BHEL site office. 

14.2.5 Bidder shall note that the Tax Invoice complying with Rule 40(d)(v) of the Bangladesh 
VAT and supplementary Duty Rule,2016 must contain the ‘Bill to’ and ‘Ship to’ details 
as below:  
BHEL Bangladesh VAT Regn. No. 000761853-0208 
Bharat Heavy Electricals Limited  
Power Sector Eastern Region,  
2x660 MW Maitree Super Thermal Power Project, Moidara Village,  
Rampal Upazila, Bagerhat District, Bangladesh 

14.2.6 Bidders shall quote price excluding Bangladesh VAT envisaging VAT exemption on the 
same. In this connection please note that VAT, if and as applicable, on Bidders Quoted 
Price and in case BHEL is unable to provide exemption documents shall be payable 
extra.  
 

14.2.7 Value Added Tax Deduction at Source: 
14.2.7.1 BHEL will not deduct any VAT from Bidder’s Gross Bill and such bidder need not to load 

any Output VAT in Bidder’s quoted price 
14.3.0 INCOME TAX DEDUCTION AT SOURCE: 
14.3.1 Bidder should have valid 12-digit TIN number in Bangladesh prior to start of work.  

Advance Income Tax (AIT) under the Income Tax Ordinance,1984 (and rules made 
thereunder) shall be deducted at prevailing rates on Gross Invoice value from the bills 
unless Exemption Certificate from the appropriate authority/ authorities is/ are furnished 
under Income Tax Laws of Bangladesh 

14.3.2 Since payment shall be made in Bangladesh. Bangladesh Income Tax (AIT) shall be 
deducted, if applicable. 

14.4.0 The Bidder shall carry out their own tax diligence to get acquainted with the relevant 
rules and regulations of Bangladesh pertaining to the subject job. 

14.5.0 Except otherwise mentioned above bidder shall quote their rates/ price inclusive of all taxes, 
duties, cess, any State or Central Levy, social security contribution and other Taxes in or outside 
Bangladesh (but excluding Bangladesh VAT & Import Duties) in line with provisions as 
mentioned above etc. together with variation thereto during contract period including extension, 
if any. BHEL shall not release any additional payment in this regard. 

14.6.0 
 

The bidder is responsible for compliance of all relevant Tax Laws of Bangladesh and all other 
related places outside Bangladesh in connection with this contract and BHEL will not bear any 
such liability. 
Non Bangladeshi Bidder shall have to obtain Registration under BIDA and shall have to 
mandatorily comply the norms , as may be prescribed. 

14.7.0 New tax & duties, if imposed subsequent to latest due date of offer submission, as per NIT & 
TCN, as applicable, by statutory authority after due date of submission of latest price offer and 
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within the contract period including extension, if any (provided reason for extension is not 
attributable to vendor), shall be reimbursed by BHEL at actual on production of relevant 
supporting document to the satisfaction of BHEL. However, the vendor shall obtain prior approval 
from BHEL before depositing new taxes & duties.  
Benefits and/or abolition of all existing taxes must be passed on to BHEL against new Taxes, if 
any, proposed to be introduced at a later date. 

15.0 PROJECT MANAGEMENT/ CONSTRUCTION MANAGEMENT 
To meet the need of construction management at site, contractor shall provide the 
following services within quoted/ accepted rates. 

15.1 CUSTOMS CLEARANCE 
 The Contractor shall be responsible for Bangladesh customs clearance of all materials, supplies, 

equipment, tools and other articles shipped into Bangladesh by him for the implementation of his 
works, including the food and the personal effects of the Contractor's personnel. 
 
All payment for clearance charge, storage charge, etc. which are imposed by the relevant 
agencies of the Government of Bangladesh, relating to the clearance of equipment, materials and 
Plant that will be incorporated in the Permanent Works or relating to the Temporary Works shall 
be borne by the Contractor. Further, if the Contractor is delayed in submitting necessary shipping 
documents to the Employer, the demurrage charges by the Port Authority will be borne by the 
Contractor. 
Tools and equipment and other equipment of the Contractor for use during construction but which 
are to remain the property of the Contractor and which are to be exported by the Contractor from 
Bangladesh at the completion of the Work shall be carefully documented and specially listed to 
facilitate both import and export. The Contractor shall determine prior to shipment the customs 
regulations applicable to this special case  
 
as well as normal import rules and regulations applicable. The Contractor shall also be responsible 
for inland transport by barge/ truck/train to the Site. 
 

15.2 RECEIVING, TRANSPORTING, HANDLING AND STORAGE 
 The Contractor shall receive, transport, handle, store and install all materials and 

equipment furnished under these specifications, or otherwise involved in the 
implementation of this Contract. It shall be the responsibility of the Contractor to 
determine the availability and capacity of transportation and unloading facilities (including 
for the transportation, delivery and receipt of all equipment, materials, Plant to the Site) 
and to make the required arrangements to secure the necessary facilities for the same. 
 
The Contractor shall be responsible for the prompt unloading of all equipment or 
materials. The Contractor shall pay any demurrage incurred due to delay in unloading 
and for any other reasons. 
 
The Contractor shall handle materials and equipment carefully to prevent damage or loss. 
The use of bare rope slings for handling will not be permitted unless specifically approved 
by the Engineer.  Special handling devices shall be used when necessary to avoid 
damage. 
 
In addition, the Contractor shall also comply with the requirements of Technical 
Specification with respect to the receipt, transportation, handling and storage. 
 

15.3 PLATFORMS 
Open platforms shall be constructed by the Contractor at least 50cm above grade and 
shall have adequate flooring and base structure to support the stored materials and 
equipment. 
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15.4 
 

INDOOR STORAGE 

Indoor storage sheds shall be constructed by the Contractor by suitable means for keeping 
materials and equipment from contact with the ground and to protect it from 
theenvironmentandoutsideatmosphere.Sensitiveequipment(includinginter-alia, electrical 
,I&C and other equipment) must be kept in dustproof and ventilated rooms and means 
have to be provided to maintain the moisture content at required levels, in accordance 
with Good Industry Practices. 

15.5 SHORING 
Shoring shall be provided by the Contractor to safely support materials and equipment not 
less than 30cm above the ground. The ground shall be compacted and concreted or 
asphalted. 

15.6 WEATHERPROOF COVERINGS 
Weatherproof and flame resistant sheeting of sufficient size for outdoor storage shall be 
provided by the Contractor. The sheeting shall be carefully placed and tied down to 
prevent moisture and wind from entering underneath the sheeting and to otherwise 
protect the equipment, materials and other Plant. 

15.7 
 

IDENTIFICATION OF  CONTRACTOR'S EMPLOYEES, VEHICLES &BUILDINGS 
The Contractor shall provide each of his employees and  his  Subcontractor's employees 
with a name tag bearing the picture, the name or initials of the employee, a serial number 
and the name of the Contractor. Each employee shall wear his badge visibly to the 
security personnel at any time. 
 
Subcontractor's employees with a name tag bearing the picture, the name or initials of 
the employee, a serial number and the name of the Contractor. Each employee shall 
wear his badge visibly to the security personnel at any time. 
 
All vehicles and large equipment furnished and used by the Contractor or his 
Subcontractors on the Work shall be clearly marked with the Contractor's or 
Subcontractor's business name.  The Contractor's offices, stores, depots and other 
facilities shall also be clearly identified. The detailed requirements are defined in the 
Health, Safety and Environment (HSE) Plan of BHEL. 
 
Around-the-clock security presence and operational routine shall be maintained 
throughout the year. Passes and temporary identification permits shall be issued and 
examined  and  access  to  any  part  of  the  Site,  the  site  offices  and  living 
accommodation shall be controlled and limited to those who have an authorization. 

15.8 EXPATRIATE PERSONNEL 
The Contractor shall submit to Employer data of all personnel he intends to bring into 
Bangladesh for the performance of the Work. This data shall include the name and 
present address of each person, his intended assignment and responsibility in 
connection with the Work and a concise resume of his experience in the type of work to 
which he will be assigned. This data shall be submitted to the Employer at least thirty 
(30) days prior to their expected arrival in Bangladesh. 

 
Any expense associated with illness of the Contractor's personnel, including 
replacement thereof, shall be to the Contractor's account. 
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Costs of passports, visas, travel documents, inoculations and other incidental expenses 
incurred by the Contractor's non-Bangladesh employees and their dependents 
occasioned by travel to and from Bangladesh shall be borne by the Contractor. 
 
All accommodations and amenities for the Contractor’s personnel and families (including 
all staff and labour) must be provided by the Contractor, and the Employer shall not have 
any liability for the same. 

15.9 SAFETY 
The Contractor shall comply with all ordinances and regulations including, but not limited 
to, National,State,Municipal laws and Department of Labour, Transmigration and Co-
operation Regulations, and other Applicable Laws that are in force in the locality of the 
Works and shall comply with any instructions that may be from time to time issued by 
Employer. The safety rules and regulations laid down in the Health, Safety and 
Environment (HSE)Plan are to be strictly adhered to. 

15.10 CONTRACT PLANNING AND CONTROL 
Before starting the Work at the Site, the Contractor shall submit the detail site 
management organization for approval by the Employer. Such proposals shall show 
clearly the Contractor's key personnel, classification and qualification with the detailed 
information and curriculum vitae for above key personnel. 

 
The Contractor’s Representative, site manager and senior key personnel who will be 
responsible for working closely with the Employers staff to achieve efficient execution of 
the Contract shall be competent to conduct meetings and communications in the English 
language. 

 
The management organization shall include a planning and programming tools covering 
the Work, and shall apply the latest techniques in communication and analysis. The 
Contractor shall nominate a planning engineer to co-ordinate all planning activities 

15.11 RELEASE OF INFORMATION 
The Contractor shall not communicate or use in advertising, publicity, or sales 
release, photographs or other reproductions of the Work under this Contract, or 
descriptions of the size, dimensions, quantity, quality, or other information concerning 
the Work unless prior written permission has been obtained from the Employer. 

15.12 SAFETY AND ACCIDENT PREVENTION 
It shall be the Contractor's responsibility to maintain throughout the construction period, 
a safety and accident prevention program satisfactory to the Employer which meets the 
requirements of Applicable Laws and of all other Governmental Authorities authority 
having jurisdiction over the Works. The rules and regulations laid down in the Health, 

Safety and Environment (HSE) Plan must be adhered to at all times. 
15.13 SECURITY 

The Contractor shall be solely responsible for the security of all equipment and 
materials incorporated or to be incorporated in the Work by him and all equipment, 
materials, tools supplies, structures, facilities and others properly used in the execution 
of the Work while in his care and custody. The Contractor shall conform also to any 
specific security requirements of Employer but such compliance shall not relieve the 
Contractor from the total responsibility for security. 
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15.14 HOUSING &TRANSPORT 

The Contractor shall arrange for suitable housing units together with furnishing and 
utilities in the close proximity of the construction Site for accommodation of all his 
expatriate personnel. If the services of any expatriate personnel of the Contractor or its 
Subcontractors 
If the Contractor decides in consultation with the Employer that the health or safety of 
any of his personnel is or might be jeopardized by political or health hazards in 
Bangladesh, the Contractor may, after forty-eight (48) hours’ notice, order its employees 
and the employees of its Subcontractors and suppliers to return to their headquarters 
or other safe location, in which case the Work will be deemed to be suspended for the 
duration. 
The Contractor shall provide to the extent agreed transport vehicles for use during 
construction period by the expatriate as well as local personnel. 

15.15 PROPRIETARY NAMES 
Whenever a material or article is specified or described on the plants by using the 
name of a proprietary product or by using the name of a particular manufacturer or 
vendor, the specific item mentioned shall be understood as establishing the type, 
function and quantity desired. Unless otherwise specified, other manufacturers’ 
products which in the opinion of the Employer are equivalent of those specified will 
be accepted. Such items 
shall be submitted for approval prior to their incorporation in the Works. 

15.16 PERFORMANCE OF THE WORK 
The Contractor shall conduct all Works in such a manner as to cause the least possible 
disturbance or damage to the environment. In cases where some temporary disturbance 
or damage is unavoidably caused due to the nature of the work, the Contractor shall, 
as soon as possible, remove the cause of such temporary disturbance, repair the 
damage and, in general, restore the affected areas to their original condition to the 
extent possible, and in a manner satisfactory to the Employer, the landowner and any 
authorities. 
Prior to commencement of the Work, the Contractor shall provide details of its 
EMP specifically addressing the following: 
 
Environmental management system and manual – policies, standards and procedures, 
and programs; organization / responsibilities; 
Training 
Incident and accident 
investigation; Management 
support; 
Environmental protection, mitigation and 
restoration; Emergency preparedness and 
response; 

 Socio-economic plans, including historical and cultural resources; 
 audit, monitoring and corrective action; 
 information and records management; and, 
 Integration of safety & health requirements with the EMP. 

 
All aspects of the EMP and the environment work requirements are the Contractor’s 
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accountability and the Contractor, its management and its Site supervisory staff will be 
held responsible for its implementation. 

All relevant Health, Safety and Environment (HSE) issues, results of audit and 
monitoring plans and programs, and HSE performance indicators will be communicated 
to the Contractor’s management and the Employer through daily inspection meetings 
and reports, weekly construction meetings, monthly meetings, and in terms of the 
monthly project report. 

 
The Contractor shall ensure that he has complete knowledge of all the laws, statutes, 
statutory instruments, regulations, rules, treaties and conventions (by whatever name 
or title), environmental protection regimes and other Applicable Laws, in each of the 
jurisdictions where he shall perform the Work. The Contractor shall also take all 
necessary measures to protect the atmosphere, ocean, rivers, groundwater, seaports 
and land from pollution. In any event the Contractor shall promptly use its best efforts 
to eliminate and clean up any pollution caused, directly or indirectly, by the Contractor 
or which occurs at the Site, or other sites associated with this Work. 
The Contractor shall cooperate in all respects with any participant environmental 
representatives and with governmental persons, and allow them to inspect any and all 
equipment or operations that they wish to observe. The Contractor shall, at all times, 
be ready to discuss the implementation of the Contractor’s safety, health and 
environmental protection program. 

15.17 INSTRUCTION TO WORKERS (ORIENTATION/ INDUCTION) 
The Contractor shall ensure that all employees, subcontractors, servants and agents 
(and employees, servants and agents of all Subcontractors) participating in the Work, 
are  advised  about  the  strategy  and  plan  for  managing  the  environmental-social 
issues related to the work, and on their role and responsibility; instructed on the 
requirements of environmental laws, rules, regulations and specific permit conditions 
applicable to the area and the Work; instructed on the application and use of the 
required personal protective equipment (PPE) for their job duties and functions; and, 
have received the appropriate training in the use, application and maintenance of PPE. 

15.18 RISK MANAGEMENT 
The Contractor shall clearly state the management methods and techniques to be used 
to identify potential hazards and risks at any stage prior to the execution of a particular 
activity. If required, specific procedures shall be developed by the Contractor to 
eliminate or mitigate the hazard to a safe level prior to the work being authorized. All 
requirements of the project’s environmental impact assessments (“EIA”) and other 
relevant assessments and conditions of approvals accorded by the relevant 
Governmental Authorities must be considered by the Contractor in the development of 
the Contractor’s Health, Safety and Environment (HSE) Plan, EMP and other 
related/relevant plans. The Contractor is required to implement a system whereby all 
risks associated with hazardous substances, whether chemicals, by-products, effluents 
or waste materials, are minimized and/or eliminated. In conjunction with its emergency 
plans and procedures, the Contractor shall develop and submit to the Employer’s 
Representative a “Safety Philosophy Document” that details the strategy to be adopted 
for control and shutdown systems, including alarms and programmable electronic 
control systems. 
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15.19 EMERGENCY PREPAREDNESS, RESPONSE & CONTINGENCY PLAN 
The Contractor shall prepare an Emergency Preparedness, Response and Contingency 
Plan (a detailed program of action to minimize the effects of an abnormal event requiring 
prompt  actions  beyond  normal  procedures  to  protect human life, minimize injury and 
safeguard the environment) for environmental and personal safety emergencies or 
incidents. This plan shall be found within the Contractor’s Safety & Health and/or 
Environmental Programs. The purpose of the plan shall be to limit insurance and 
damage to people, property and the environment respectively. The plans, procedures, 
and trained personnel shall be in place for the duration of the Contract to manage and 
control emergency situations and incidents in a proper and expeditious manner. 

15.20 SERVICING AND FUELING 
To ensure adequate response capability in the event of a fuel, ground spill or other spill, 
all fuel transport vehicles and the Contractor’s foreman vehicles shall carry a suitable 
amount of commercial absorbent material. In addition, floating absorbent pads and 
booms for spill clean- up on open water shall be kept accessible on the construction 
Site. 
All service vehicles and/or equipment utilized for re-fueling must be equipped with 
automatic shut-off valves. All equipment or servicing activities with the potential for 
accidental spills (e.g., oil changes, hydraulic repair, coolants) will require appropriate 
containment methods to be in place (i.e., storage containers, impervious liners, 
absorbent materials, etc.) prior to the start of the activity. 

15.21 SOIL AND GROUND WATER PROTECTION 
The Contractor shall develop and implement soil and groundwater protection measures. 
Protection measures shall include building and impervious floors, where appropriate. 
The Contractor shall make an assessment of groundwater quality prior to the start of 
construction and prior to commissioning to demonstrate to Employer’s Representative 
that construction activities have not adversely affected the environment. Groundwater 
quality shall be monitored throughout the construction phase. 

15.22 HEALTH HAZARDS 
Worker and public health is a critical part of any HSE management program. The 
Contractor shall control substances and materials that may be a hazard to worker’s 
health. These controls shall be a combination of hazard communication, safe work 
systems and the controlled handling and disposal of hazardous materials The 
Contractor’s controls shall commence at contract preparations and procurement stages, 
where all vendors and subcontractors shall be required to submit Material Safety Data 
Sheets (“MSDS”) for all hazardous materials that will be supplied, provided or brought 
onto the Site. These MSDSs shall be forwarded to Contractor’s HSE Manager for review 
and records management. 
 
In the event hazardous materials are to be used, the Contractor shall carry out 
assessments according to recognized international standards, to determine if there are 
any more suitable or less hazardous materials that could be substituted for the original 
materials. Only when the Project Manager, Employer and his Engineer and the 
Contractor are satisfied that assessments have been completed, and control measures 
are adequate to protect worker health, the materials shall be allowed on the project 
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worksite. The Contractor’s control measures shall include: 
 
   Material transport, storage, labelling, packaging, and disposal, 
 
   Personnel protective equipment (PPE), 
 
   Health surveillance and monitoring, and 
 
   Emergency procedures and training. 
 
All explosive materials to be used for blasting during Site preparation shall only be 
handled by approved and qualified personnel.  All explosive materials shall be stored in 
a secure, limited access sites, protected from workers and the public, and removed from 
the site every day and immediately after use. 
 
All radioactive equipment and materials shall only be used by qualified, approved and 
permitted personnel. Radioactive materials must be stored in approved and protected 
container. Radioactive materials and waste products shall not be disposed of on-site 
but removed in protective containers and disposed at government approved storage 
and disposal sites 

15.23 WASTE MATERIAL MANAGEMENT 
The Contractor shall ensure that waste management identification, handling, transport 
and disposal are addressed in the development of their HSE management plans. 
The Contractor’s employees responsible for handling hazardous materials (including 
wastes) shall receive training and certification in the handling, transport, storage and 
disposal of chemicals and regulated or hazardous materials. Where applicable, 
Workplace Hazardous Materials Information System (“WHMIS”) certification and 
training, or its equivalent, shall be made available to employees.  Regular written 
updates shall be included for continued employee awareness. 

The Contractor shall ensure proper segregation and isolation for wastes that could react 
together in the event of a leak or other incident. These facilities shall include lockable, 
fire proof cabinets or storage in shelving units separated by fireproof barriers or walls. 
 

The Contractor shall dedicate a space for waste and drum storage. The storage area 
must be easily accessible for spill containment and emergency response and not be 
susceptible to flooding. 
 

For any waste storage area which could accumulate hazardous gases, vapors, or dust 
due to the nature of the wastes stored, the Contractor must supply suitable ventilation 
or other controls to ensure exposure by employees is kept below required minimum 
standards. Storage areas for hazardous wastes shall be designated as restricted areas 
and shall be suitably equipped to control an incident involving a leak or spill. 
 

The Contractor shall make available suitable fire extinguishing equipment and proper 
electrical bonding equipment in all areas involving the handling and storage of 
flammable and reactive wastes. 
Disposal of wastes by burning will not be allowed on the construction site. 
 

Sumps and waste pits shall not be used for waste storage at the work site. Sumps 
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should only be used for temporary control and containment of spills, equipment leaks, 
etc. If the Contractor encounters former sump sites or waste pits during ground surveys, 
the Contractor shall identify and investigate the same. If any contamination is 
suspected, the Contractor shall excavate, remove and where required replace with an 
approved sump container system. 
 

The Contractor shall develop and implement a waste disposal control system. This 
system shall control every load of waste leaving the worksite, detailing the type of waste 
disposal, waste origin and destination, approximate weight, date and transport details 
on a waste manifest/document. These documents shall be audited. 

15.24 SPILL RESPONSE AND CONTROL 
All spills shall be stopped and cleaned up immediately to avoid potential impact to water 
and soil quality. All spills shall be reported using the Incident Management Process. 
Under no circumstance contaminated material may be “stored” on the work site. 
All spills shall be rapidly stopped and appropriately eliminated as defined in the 
Contractor’s Emergency Preparedness, Response and Contingency Plan. Spills shall 
be contained in a way that will prevent their redistribution. All ground spills shall be 
contained as quickly as possible through diking, suction methods, excavation and the 
use of absorbents or other appropriate recovery techniques. 

A list including the type, quantity and location of the storage of retaining and clean up 
equipment to be used during construction shall be prepared. The list shall include the 
procedures and mitigation measures to be used in case of a spill. A written inventory 
will also be prepared, before starting construction works, including lubricants, fuels, 
solvents, chemicals and other materials that might be accidentally discharged during 
construction. 
 

All on-site fuel storage tanks shall be located in an impermeable secondary containment 
area with a holding capacity equal to 110% of the largest tank within the berm.  For 
above ground tanks, the tanks shall be surrounded by a berm, the entire area covered 
with a suitable commercial absorbent material and with a sealed plastic liner to form an 
area that can be pumped out in the event of a leak in the tank. A waste handling plan 
shall be made with the purpose of identifying the procedures necessary for cleaning and 
disposing of residues from a major spill. In the event of a spill, the Contractor shall make 
all resources available to contain and clean up the spill. Traffic shall be minimized in 
and around the spill site. 

15.25 NOISE CONTROL 
Noise level specifications to be followed by the Contractor in design, assessment and 
monitoring activities are based upon the maximum (acceptable) levels which plant 
personnel may be exposed during their normal working duties. The Contractor shall be 
familiar with and comply with the environmental guidelines as issued by the relevant 
Governmental Authorities in Bangladesh, including the Department of Environment, 
Government of Bangladesh and other relevant Applicable Laws. 
All internal combustion motors of vehicles, machinery and equipment used during the 
construction phase, shall have adequate noise silencers, and shall be kept in good 
operating conditions, during the entire construction period. Where temporary noise 
pollution of greater than 85 dB will occur, temporary silencers shall be used. Equipment 
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noise should not exceed the specified limits at accessible locations. 
15.26 CONSTRUCTION TRAFFIC PLANNING 

The Contractor shall ensure that the construction Site is organized in such a way that 
pedestrians can move safely and without risk. The Contractor shall firstly select the 
lowest period of traffic flow for equipment crossings; and secondly, ensure that traffic 
patterns and entrances to private and public roads for access are not obstructed during 
construction activities. All site entry will be controlled by vehicular passes. Road 
closures, on-site and off-site, shall be with the approval of the Contractor’s site manager 
and/or road closure permit. Site traffic shall be minimized and speed limits posted and 
enforced. 

15.27 HOUSEKEEPING 
All construction debris and other garbage shall  be  continuously  collected  and 
disposed at an approved facility. At the end of each day, all waste material shall be 
removed from the construction Site and deposited at the approved allocated area. The 
approved procedures to manage waste shall be specified in the Contractor’s waste 
management plan. All empty hazardous material containers shall be removed from the 
work area as soon as is practicable. All empty gas containers and bottles shall be 
returned to their storage area and secured properly. 
The Contractor’s shall prepare a pest and vector control program to address specific 
site conditions, including a mosquito control program. 

15.28 CONSTRUCTION CAMPS 
The location of work places, camps, areas of storage and installation of works, 
compression, regulation and communication stations shall be located on levelled land, 
avoiding areas with non-cohesive soils to avoid erosive processes. 
Health conditions in the camp shall be controlled in order to prevent contamination of 
adjacent groundwater or surface water resources. Domestic sewage generated at the 
construction sites shall be eliminated by two systems of septic/absorption tanks or 
chemical toilets located on the sites. 
Solid combustible garbage shall be collected and secured daily, until disposal, to 
prevent the attraction of livestock, vermins and wild animals. Residue shall be disposed 
of, along with non-combustible garbage, in a disposal location approved by the 
Authorities. 
Upon abandonment, the camp site area shall be cleared of all trailers, piping, cable, 
insulation, lumber, blockage, metal wastes, etc., and re-graded according to the 
landscaping concept. These guidelines and procedures for the management of 
domestic and other waste shall be specified in a plan. 

15.29 SITE REGULATION MANUAL 
The Contractor shall thirty (30) days prior starting any Work at the Site furnish a detailed 
and comprehensive site regulation manual for its proposed operation and works on the 
Site, which shall be based on the site related regulations and requirements in the 
Contract and which shall be subject to Employer’s approval. All work on the Site, shall 
be carried out in compliance with the so approved site regulation manual. 

15.30 PLANNING & MONITORING 
15.30.1.1 Within 7 days of placement of order/ LOI by BHEL, successful bidder shall interact with 

BHEL site for kick-off meeting to discuss & firm up item-wise/ activity-wise schedule of 
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construction so as to complete the entire job within the stipulated completion period, 
matching with project schedule. 
The bidder shall prepare detail construction schedule (L-3) as per completion dates given 
in this document. This schedule must include all milestone and key activities for each sub-
system / component in the areas of engineering (wherever applicable), procurement, 
manufacture (wherever applicable), excavation / construction / erection. This network 
must conform to the overall project schedule. The bidder should also ensure monitoring 
of these activities at least weekly basis to start with and on daily basis whenever required 
by BHEL. 

15.30.1.2 DELETED 
15.30.1.3 DELETED 

15.30.1.4 DELETED 
15.30.1.5 DELETED 
15.30.1.6 DELETED 
15.30.1.7 DELETED 
15.30.1.8 The contractor’s site office must have facilities of communications like Fax, E-mail, and 

telephone with STD facility within a month from LOI. 
15.30.2 PROGRESS REPORTING 
15.30.2.1 DELETED  
15.30.2.2 DELETED 
15.30.2.3 The daily work force reports shall clearly indicate the work force deployed, category-wise 

specifying also the activities in which they are engaged. 
15.30.2.4 Weekly progress review meetings will be held at site during which actual progress during 

the week vis-à-vis scheduled program shall be discussed or actions to be taken for 
achieving targets. For discussions, the contractor shall present program of subsequent 
week. The contractor shall constantly update/revise his work program to meet the overall 
requirement. 

15.30.2.5 DELETED 
15.30.2.6 DELETED 
15.30.2.7 DELETED 

15.30.2.8 PHOTOGRAPHS 
DELETED 

15.30.3 SITE ORGANIZATION 
15.30.3.1 The contractor shall maintain a site organization of adequate strength in respect of 

manpower, construction machinery and other implements at all time for smooth execution 
of the contract headed by a competent construction manager for site operations with 
sufficient level of authority to take site decisions. The vendor will submit organization chart 
(showing the name of SITE-IN-CHARGE) with individual bio-data indicating various levels 
of experts to be posted for supervision in the fields of supervision and execution, quality, 
material management, planning, safety, etc. The organization shall be reinforced from 
time to time, as required to make up slippage (if any) from the schedule without any 
commercial implication to BHEL. The organization chart is to be submitted within 10 days 
from the date from start of work. 

15.30.3.2 Following (minimum) engineering manpower with power plant construction background to 
be deployed at site by the successful vendor for their day to day supervision etc. 

15.30.3.2.1 Qualified safety officers with assistants (exclusive 
for safety supervision for project jobs). 

One number 

15.30.3.2.2 Engineer / Supervisors for quality inspection. One Number 
15.30.3.2.3 Site supervising engineer / supervisors for civil 

works  
One Number 
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15.30.3.2.4 DELETED  
15.30.3.2.5 DELETED  
15.30.3.3 Deputation of above man-power shall be jointly decided at site in line with construction 

schedule. 
15.30.3.4 Engineer / supervisor for other functions like store & purchase, material management, 

fin, administration etc. are to be provided as per site requirement and not considered 
above. 

15.30.3.5 DELETED 
15.30.3.6 DELETED 
15.30.3.7 DELETED 
15.30.3.8 The contractor should also submit to BHEL for approval a list of T&Ps along with their 

fitness certificates. The tools & tackles shall not be removed from site without written 
permission of BHEL. 

15.30.3.9 DELETED 
16.0 QUALITY CONTROL & QUALITY ASSURANCE 
16.1 Contractor’s engineers & supervisors shall be adequately qualified and also inclined to 

do a quality job. The quality assurance engineer shall co-ordinate all aspects of quality 
control, inspection, implementation of quality assurance procedures laid down in Quality 
Plan and technical specification by BHEL. He shall fill up quality assurance log sheets / 
formats and submit to BHEL for joint inspection and acceptance. The contractor shall fill 
up, maintain & preserve the quality records in computerized media. BHEL’s authorized 
representative shall be given free access at all time to such quality related records etc. 
for inspection, review etc. 

17.0 QUALITY ASSURANCE PROGRAM 
17.1 The contractor shall arrange for suitable quality assurance program to control all activities 

pertaining to the scope of work, as necessary. Such programs shall be outlined by the 
contractor & shall be finally accepted by BHEL. A quality assurance program of the 
contractor shall generally cover the following 

17.2 Organization structure and qualification data for key personnel of the contractor for the 
management and implementation of proposed quality assurance program 

17.3 The procedure for source inspection, incoming raw material inspection, verification of 
material purchased etc. 

17.4 System for maintenance of records. 
18.0 GENERAL REQUIREMENTS – QUALITY ASSURANCE 
18.1 All materials, components and equipment covered under the specification shall be 

procured, manufactured, erected, commissioned and tested, as applicable, at all stages 
as per comprehensive quality assurance program. An indicative program for inspection / 
test, to be carried out by the contractor, for some of the major items is given in the 
respective technical specification. 

18.2 Field quality plan will detail out the quality practices and procedures etc. to be followed 
by the contractor’s site quality control organization, during various stages of site activities 
from receipt of material / equipment at site. 

18.3 BHEL reserves the right to carry out quality audit and quality surveillance of the systems 
and procedures of contractor’s quality management. Contractor shall provide all 
necessary assistance to enable BHEL to carry out such audit. 

18.4 Quality audit / approval of the results of test & inspection will not prejudice the right of 
BHEL to reject an equipment service not giving desired performance and shall not in any 
way limit the liabilities and responsibilities of the contractor in earning satisfactory 
performances of equipment/ service as per specification. 

18.5 Repair / rectification procedure to be adopted to make any job acceptable shall be subject 
to the approval of BHEL. 
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18.6 All the latest relevant codes as per technical specification should be available with the 
contractor at site within 15 days from the date of placement from start of work or otherwise 
specified by Construction Manager/ Project Manager, BHEL. 

19.0 HEALTH, SAFETY & ENVIRONMENT 
19.1 REFER DOCUMENT NUMBER : HSEP:14-MAITREE:VENDOR: DATE: 05.05.16 
 DOCUMENT TITLE:-HEALTH, SAFETY AND ENVIRONMENT PLAN FOR 2X660MW 

MAITREE SUPER THERMAL POWER PROJECT 
20.0 SPECIFIC REQUIREMENTS FOR ISO 9002 
20.1 Contractors shall ensure that all their staff / employees are exposed to periodical training 

programs conducted by qualified agencies/ personnel on ISO 9002 Standards. 
20.2 Contractor shall ensure that the quality is maintained in all the works connected with this 

contract at all stages of the requirement of BHEL. 
20.3 Contractor shall ensure that all MMDs that are used, whether owned by the contractors 

or used on loan, are calibrated by the authorized agencies and the valid calibration 
certificate will be available with them for verification by BHEL. A list of such instruments 
possessed by the contractor at site with its calibration status is to be submitted to BHEL 
Engineer for control. 

20.4 Contractor shall ensure that fitness certificate of the tools & plants, that are in use, 
whether owned by contractor or issued on loan, are tested by authorized agency and the 
valid fitness certificate is available for verification by BHEL. 

20.5 Contractors shall arrange for the inspection of the works at various stages as required by 
BHEL. The contractors shall take immediate corrective action for the non-conformances 
if any, observed and pointed out by BHEL. 

21.0 INTEREST BEARING RECOVERABLE ADVANCE/ MOBILIZATION ADVANCE 
21.1 Not applicable for this tender. 
22.0 OVER RUN CHARGES----- NOT APPLICABLE 
23.0 REVISION ON ACCEPTED CONTRACT RATE 
23.1 Not applicable in this tender 
24.0 PRICE VARIATION CLAUSE / ESCALATION 
 24.1 Not applicable for this tender. 
25.0 LIQUIDATED DAMAGE 

25.1 Intermediate Milestones----- Not Applicable 
25.2 Overall Completion 

25.2.1 If the contractor fails to maintain the required progress of work which results in delay in 
the completion of the works as per the contractual completion period, BHEL shall have 
the right to impose Liquidated Damage / Penalty at the rate of 0.5% of the contract value, 
per week of delay or part thereof subject to a maximum of ceiling specified below. For 
this purpose, the period of delay shall be the delay attributable to the Contractor for the 
completion of work as per contract. Contract Value for this purpose, shall be the final 
executable value exclusive of ORC, Extra Works executed, Supplementary / Additional 
Items and PVC. 

25.2.2 
 

If Completion of work goes beyond specified contract period of 5 (five) months from date 
of start of work for reasons attributable to contractor, as certified by Construction 
Manager, BHEL, LD will be imposed with maximum LD amount shall be 10 % of total 
contract value.  

25.2.3 
 

BHEL shall deduct the amount of such compensation from any money due or which may 
become due to the contractor and/or recover such compensation from the bank 
guarantees / security deposit of the contractor. To be entitled to impose such 
compensation, BHEL will not be required to prove that he has incurred such amount as 
actual damage. 
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25.2.4 BHEL reserve the right to cancel the order/ contract or a portion thereof at the risk & cost 
of the contractor and the contractor shall be liable to BHEL for any excess costs thereof. 

Note:- *Executable Contract Value-Value of work for which inputs/fronts were made available 
to contractor and were scheduled for execution till the date of achievement of that 
milestone. 

26.0 GUARANTEE / WARRANTY 
26.1 The contractor will be responsible for the quality of workmanship, quality of materials/ 

items and design for which the contractor is responsible. 
Even though the work will be carried out under supervision of BHEL, the successful 
bidder will be responsible for the above. 

26.2 Guarantee / warranty period shall be 12 months from the date of completion of work. 
Commencement of guarantee period shall be from the date completion of work under the 
contract as certified by BHEL. 

27.0 EXTENSION OF TIME FOR COMPLETION 
27.1 If the completion of work as detailed in the scope of work gets delayed beyond the 

contract/ completion period due to reasons not attributable to contractor, the contractor 
shall make request for an extension of the contract and BHEL at its discretion may extend 
the contract. However, such extension shall not entitle the vendor for price revision or 
price compensation as this being FIRM price contract. 

27.2 Based on review of agreed & jointly signed L-2 / construction schedule (as enumerated 
in the tender), the balance work at the end of original contract period less the backlog 
attributable to the contractor shall be quantified, and the number of months of ‘Time 
extension’ required for completion of the same shall be jointly worked out. Within this 
period of ‘Time extension’, the contractor is bound to complete the portion of backlog 
attributable to contractor. Further ‘Time extension’ or ‘Time extensions’ at the end of 
previous extension shall be worked out similarly. 

27.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of 
work and completion of contract, due to backlog attributable to the contractor alone, then 
it shall be without prejudice to the rights of BHEL to impose penalty / LD for the delays 
attributable to the contractor, in addition to any other actions BHEL may wish to take at 
the risk and cost of contractor.   

27.4 A joint program shall be drawn for the balance amount of work to be completed during 
the period of ‘Time Extension’, along with matching resources to be deployed by the 
contractor as per specified format. Review of the program and record of shortfall shall be 
done. 

27.5 During the period of ‘Time extension’, contractor shall maintain their resources as per 
mutually agreed program 

27.6 At the end of total work completion as certified by BHEL engineer, and upon analysis of 
the total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force 
majeure conditions, and (iii) BHEL, shall be worked out and shall be considered to be 
exhausted in the same order. The total period of time extensions shall be the sum of (i), 
(ii) and (iii) above and shall be equal to period between the scheduled date of completion 
and the actual date of completion of contract. LD shall be imposed/ levied for the portion 
of time extensions attributable solely to contractor after adjusting delay attributable to 
BHEL & Force majeure and shall be recoverable from the dues payable to the contractor.  

28.0 EARNEST MONEY DEPOSIT (EMD / SECURITY DEPOSIT (SD) / PERFORMANCE 
BOND (PB) 

28.1 EARNEST MONEY DEPOSIT(EMD) 
28.1.1 EMD is to be paid by tenderers for securing fulfilment of any obligations in terms of the 

NIT.  
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28.1.2 EMD & Tender cost amount can be submitted Bidders to the followings Bharat Heavy 
Electricals Limited bank account in Bangladesh- 
 
1. SBI (Branch Address:-Khulna, Bangladesh), A/C No. 05620257520201, BDT 
Account., SWIFT: SBINBDDH056, Routing number : 220471543 
 

28.1.3 EMD & Tender cost amount can also be submitted directly by Indian Bidders to the 
followings Bharat Heavy Electricals Limited bank account in India- 
 
1. SBI(Branch Address:-Commercial Branch, Saltlake, Sector V, Kolkata ,Branch Code 
SBIN0004289),A/C No. 11107800029,INR Account. 
 

28.1.4 Amount of EMD exceeding INR 20 Lakh may be submitted in the form of Bank Guarantee 
(INR or eqv. USD/ BDT).In case of any Non-Indian Bank BG of local Bangladesh Bank, 
the same is to be countered guaranteed from any scheduled Bank from India. 

28.1.5 Bidder may also deposit EMD in the form of Fixed Deposit Receipt ( FDR ) issued from 
the following banks valid for six months, as an additional mode of EMD submission. 

 
(a)AB Bank Limited (b)Citibank N.A. (c) Sonali Bank Limited (d)Standard Chartered 
Bank (e)The Hong Kong Shanghai Banking Corporation Ltd (f)Woori Bank (g) State 
Bank of India. 
 

28.1.6 All other terms & conditions shall be as per GCC. 
28.2 SECURITY DEPOSIT(SD) 

28.2.1 The total amount of Security Deposit will be 5% of the contract value. EMD of the 
successful tenderer shall be converted and adjusted towards the required amount of 
Security Deposit. 

28.2.2 At least 50% of the required Security Deposit, including the EMD, shall be collected in 
before start of the work. Balance of the Security Deposit shall be collected by deducting 
10% of the gross amount in USD progressively from each of the running bills of the 
Contractor till the total amount of the required Security Deposit is collected.   
 
If the value of work done at any time exceeds the contract value, the amount of Security 
Deposit shall be correspondingly enhanced and the additional Security Deposit shall be 
immediately deposited by the Contractor or recovered from payment/s due to the 
Contractor. 
 
The recoveries made from running bills (cash deduction towards balance SD amount)  
can be released against submission of equivalent Bank Guarantee in acceptable form, 
but only once, before completion of work, with the approval of the authority competent 
to award the work. 

28.2.3 All other terms & conditions shall be as per GCC. 
28.3 PERFORMANCE BOND 

28.3.1 Not Applicable 
29.0 CERTIFICATE TOWARDS COMPLETION 
29.1 The work under the scope of the contractor shall be deemed to have been completed in 

all respects only when so certified by BHEL / owner. The decision of BHEL in this regard 
shall be final and binding on the contractor.  

30.0 CIVIL LABORATORY 
30.1 Deleted 
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31.0 CONSTRUCTION SCHEDULE 
31.1 Entire work shall be carried out in accordance with the broad construction schedule given 

in CL No.10.1 above. Within 7 days from start of work, the contractor shall discuss with 
BHEL site engineer & furnish detail construction schedule (L-3/ L-4) indicating all 
milestones on the basis of major activities and get it approved from BHEL engineer. This 
schedule will undergo review and based on progress vis-à-vis project requirement, 
contractor shall have to submit revised schedule for approval of BHEL.  

31.2 Deleted 
31.3 The contractor shall plan his work in such a manner so as to meet the overall project 

schedule, in consultation with BHEL/ BIFPCL engineer. 
31.4 Contractor shall submit daily work program based on above construction schedule. 

Deferment of above schedule is not acceptable. Contractor will adhere to schedule and 
resource planning to be augmented to ensure completion as per schedule. 

31.5 Periodic progress reviews on the entire activities of execution in respect of supply & works 
in scope of contractor will be held once in a month at Kolkata / site. These meetings will 
be attended by reasonably higher officials of the contractor and will be used as a forum 
for discussing all areas where progress needs to be speeded up. The contractor shall be 
further responsible for ensuring that suitable steps are taken to meet various targets 
decided upon such meetings. 

31.6 Above schedule is indicative. The contractor shall plan his work in such a manner so as 
to meet the overall project schedule, in consultation with BHEL/BIFCL Engineer. 

32.0 PAYMENT FOR ADDITIONAL/EXTRA ITEMS FOR CIVIL FOUNDATION    
WORKS 

32.1 It shall be as per relevant clause of the GCC. However, “BPWD Schedule of Rates 2018” 
as mentioned in the price schedule will be considered. 

33.0 DELETED 
34.0 TOOLS & PLANTS (TO BE PROVIDED BY CONTRACTOR)  
34.1 All necessary T&Ps required for this contract shall be provided by bidder. Tentative list of 

T&P to be deployed by contractor for successful completion of work is detailed below.  
34.2  DELETED 
34.3 DELETED 
34.4 Following Major T&Ps to be arranged by contractor within the indicated time 
  Major T&P items  Broad Mobilizing time from date of 

start of work 
34.4.1  Tractor trailer for for material shifting As per requirement 
34.4.2  Dewatering Pump As per site requirement 
34.4.3  Scaffolding pipe As per requirement 
35.0 T&P TO BE PROVIDED BY BHEL 
35.1  BHEL shall not provide any T&P to contractor. Contractor shall arrange the required T&P 

for construction of the structures.  
36.0 OTHER TERMS 
39.1 All other term & conditions of this specification shall be governed by the pertinent 

provisions of GCC and other volumes of this tender, as applicable. 
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ANNEXURE B 

HSE REQUIREMENTS-MAITREE PROJECT 

MANPOWER AND INFRASTRUCTURE 

 

SL 
NO. 

ITEM REQUIREMENTS REMARKS 

1 Shift HSE 
Officer 

Min 1 for every 500 workers or 
part thereof. Any sub-
contractors with more than 20 
workers must have a HSE 
officer. Each major work area 
must have a dedicated shift 
HSE officer as advised by 
BHEL HSE manager/officer.  

Candidate should have 
 Degree/ diploma in 

Engg/Technology 
 Degree/ Diploma in H&S,  

min 2 years’ experience in field of safety  
for Degree holder in Engg or Min 3 
years with Diploma holder in Engg 

2 Shift HSE 
stewards 

Min 1 Steward for every 100 
workers or part thereof. 
Deployment to be approved by 
BHEL HSE manager. 

Candidate should have passed 
HSC(12th standard) and attended a 
certificate course on  construction safety 
or allied subjects 

3 First aid box 1 in each office and major 
work area/floor 

Items as per clause 76(2) of 
Bangladesh labour Rules and 
clause7.4.5.3 of HSE plan for sub-
contractors 

4 Shift First aider 1 for each 150 worker Minor 
contractors may have tie up 
with major contractor with 
permission of BHEL HSE 
manager in this regard. 

The candidate must have passed HSC 
and have a certificate from Bangladesh 
Red-cross society or as recognized by 
Govt. (Pl refer 7.4.5.2 of HSE Plan for 
sub-contractors) 

5 Ambulance Deleted Deleted 
6 Sick room Shall be available at site, being 

provided by other agency.   
 

Pl refer 7.4.5.1 of HSE Plan for sub-
contractors for details. Running cost & 
construction cost to be shared among 
all sub-contractor Modalities to be 
worked out by site team  

7 Emergency 
vehicle 

To be available in all shifts of 
work 

Must be a 4-wheeler. 

8 Walky-talky Deleted  
9 Binoculars Deleted  

10 Height Rescue-
kit 

Deleted  

11 HSE related 
instruments 

1. Lux meter- 1no,  
2. ELCB Tester-1 no.-  
3. Earth Megger- 1 No.  
4. Anemometer-1 no- 
5. Alcohol Breath 

Analyser-1 
 

To be made available to BHEL as and 
when demanded or to be shared with 
other sub-contractors as instructed by 
BHEL 
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Special Notes: 

1. The following welfare measures, in addition to those covered above, are to be taken at 
the site : 
a. Adequate Drinking Water 
b. Adequate no of toilets and washing area 
c. Canteen 
d. Rest Shed 
e. Hygienic Accommodation (Labour Colony) and allied facilities 

2. It must be ensured that no contaminated water including those discharged from Toilets, 
Canteen, Office and Labour Colony shall be discharged to under-ground water table and 
river water 

3. AS THIS SITE IS LOCATED IN A CYCLONE-PRONE AREA, ALL BUILDINGS AND 
SHED MUST BE CONSTRUCTED STRONG ENOUGH TO WITHSTAND ADVERSE 
WEATHER CONDITION 

4. FURTHER TO POINT# 5, MASS EVACUATION OF PEOPLE FROM SITE MAY BE 
CALLED FOR, IF ADVISED SO, BY GOVT AGENCIES. AS IT WILL BE EXTREMELY 
DIFFICULT TO FIND A REST SHELTER FOR A FEW THOUSAND PEOPLE, IT IS 
FURTHER EMPHASISED THAT ACCOMMODATION MUST BE STRONG ENOUGH TO 
SURVIVE SUCH EXTREME WEATHER CONDITION.  

5. BHEL shall provide drawing for labour accommodation and contractor shall construct the 
same in line to BHEL drawing with contractor’s own contribution/expenses. 

6. It is assumed that First aider will be sitting in a porta-cabin. 
7. The initial shelter in labour colony for one month till Vendor is able to construct their own 

labour accommodation may be available in the existing colony on rental basis, based on 
availability in the existing labour colony.  

 

 

 

 

 

 

 

 

 
 
 



JOB

Sl No DESCRIPTION OF ITEMS UOM QUANTITY
Weightage

(Upto 6 
decimal)

Unit Rate 
(USD)

Sub Total 
(USD)

1400 1400 FLOORING AND SKIRTING  

1422

Fixing of Acid / Alkali resistant (Chemical resistant) tiles confirming to relevant 
BS or equivalent international code in flooring/ Dado and shall be laid over 
bitumastic lining of min 12mm thick (to be laid in layers of 6mm each). The tiles 
shall be applied with 6mm thick Potassium Silicate bedding mortar as per 
relevant BS or equivalent international code and including preparation of 
surface, application of bitumen primer, curing etc. all complete for following 
thicknesses. The tiles should be abrasion resistant & durable.

a 20mm thk tiles sqm 2280.00 0.481756

1423

Fixig of Acid / Alkali resistant (Chemical resistant) tiles (tiles should be abrasion 
resistant & durable) in flooring/Dado and shall be laid over bitumastic lining of 
min 12mm thick (to be laid in layers of 6mm each). The tiles shall be applied 
with 6mm thick Potassium Silicate bedding mortar and including preparation of 
surface, application of bitumen primer, curing, pointing joint of bedding 20mm 
deepx6mm wide with epoxy/Furane morteretc. all complete as per 
manufacturers guidelines, specifications, drawing, relevant BS or equivalent 
international standards andand/or as approved by BIFPCL/BHEL for following 
minimum thicknessesa 20mm thk tiles sqm 1520.00 0.321171

b
38mm thk tiles

sqm 360.00 0.076126

1424

Fixing of chemical resistant (AR)(Acid / Alkali) bricks (75mm thick) conforming 
to relevant BS or equivalent international code in the floor of neutralization pit. 
Surface on which lining to be applied shall be prepared in accordance with 
relevant BS or equivalent international code. Bitumen primer as per relevant 
BS or equivalent international code followed by 18mm thick bituminastic 
followed by 6mm thick potassium silicate mortar bedding shall be provided 
before laying AR bricks. The joints between AR bricks shall be filled with resin 
type of mortar conforming to relevant BS or equivalent international code, seal a 75mm thk brick sqm 260.00 0.060481

A1424

Fixing of chemical resistant (AR)(Acid / Alkali) tiles (75mm thick) in the floor of 
neutralization pit. Surface on which lining to be applied shall be prepared in 
accordance with relevant BS or equivalent international code. Bitumen primer 
followed by 18mm thick Bitumenastic followed by 6mm thick potassium silicate 
mortar bedding shall be provided before laying AR bricks. The joints between 
AR tiles shall be filled with resin type of mortar, seal coat of readymade epoxy 
paint shall be provided on joints to cover up any porosity that may be left in 
mortar. End sealing shall be done with Bitumenastic AR bricks shall be laid 
with 6mm wide & 50mm deep pointing (epoxy / furnace /CNSL) & acid curing 
shall be done all complete as per manufacturers guidelines, specifications, 
drawing, relevant BS or equivalent international standards and and/or as 
approved by BIFPCL/BHEL

a 75mm thk brick sqm 40 0.009298

B1424

Fixing of chemical resistant (AR)(Acid / Alkali) bricks (115 mm thick) in the 
walls of neutralization pit. Surface on which lining to be applied shall be 
prepared in accordance with relevant BS or equivalent international standards. 
Bitumen primer followed by 18mm thick Bitumenastic followed by 6mm thick 
potassium silicate mortar bedding shall be provided before laying AR bricks. 
The joints between AR bricks shall be filled with resin type of mortar, seal coat 
of readymade epoxy paint shall be provided on joints to cover up any porosity 
that may be left in mortar. End sealing shall be done with Bitumenastic AR 
bricks shall be laid with 6mm wide & 50mm deep pointing (epoxy / furnace 
/CNSL) & acid curing shall be done all complete as per manufacturers 
guidelines, specifications, drawing, relevant BS or equivalent international 
standards and and/or as approved by BIFPCL/BHEL. 

a 115mm thk brick sqm 200.00 0.051168

1.000000     

BHARAT HEAVY ELECTRICALS LTD

Fixing of balance Acid / Alkali Resistant ( Chemical Resistant ) tiles/bricks with Potassium Silicate bedding mortar etc complete conforming 
to relevant BS or Equivalent International Code for Aux & BOP Buildings for 2 x 660 MW MSTPP , Rampal Project , Bangladesh.
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UnPrice Schedule

2x660 MW MAITREE SUPER THERMAL POWER PLANT, BANGLADESH



1
This preamble forms part of tender document and schedule of items. The tenderer should read this preamble carefully before filling in rates for various items. 
Clauses under this preamble shall be read in conjunction with various volumes of tender and other tender sections  as applicable and shall have precedence 
over any contrary statement mentioned any where in this document. 

2
The work shall be carried out strictly as per specifications, description of the items in these schedule and / or engineer’s instructions. Drawings enclosed with 
the tender are only preliminary and for tender purposes and giving some idea of the work involved. The work is to be executed as per drawings & 
documents, which shall be furnished during execution. 

3 Items of work provided in this schedule but not covered in this specification shall be executed strictly as per instruction of the engineer. 

4

Unless specifically mentioned otherwise in the tender document, the tenderer shall quote for the finished items and shall provide for the complete cost 
towards power, fuel, tools, tackles, equipment, constructional plants, temporary works, labour, dismantling of all temporary piping, structures, valves, pumps, 
tanks & other misc. equipment, strengthening of roads/culverts/bridges etc. including arranging all clearances etc. required for carrying out different activities 
& tests, materials, levies, taxes (except service tax), transport, layout, repairs, rectification, maintenance till handing over, supervisions, colonies, shops, 
establishments, overheads, profits and all incidental items not specifically mentioned but reasonably implied and necessary to complete the work according 
to the complete tender document and this schedule. 

5

The quantities of the various items mentioned in this schedule of items are approximate, based on very preliminary information and may vary to any extent 
or be deleted altogether. The quoted rates of each item will remain firm throughout the period of execution including extension, for reasons whatsoever, as 
long as variation in the total value of work executed under any part of this contract including extra items, if any but excluding any price variation remains, 
within plus minus thirty percent (± 30%) of the awarded price.

6
Prior written approval of  BHEL shall be sought by the contractor in case quantity variation of any item crosses +50% (plus fifty percent) limit during 
execution and approval to be obtained before execution of further quantity for this item.

7

In case Sealed /Paper Price Bids are opened for finalisation of the tender, for any Item Rate/BOQ based contract, possibility of variation of quantity/ 
addition/deletion of items can not be ruled out. Under such circumstances, after execution of work, if it is observed that  standing as L-1  is changed based 
on actual quantity executed, the bidder shall give  suitable rebate to maintain your standing as L-1. Since this aspect can be assessed at the end of 
execution, necessary adjustment will be effected at the end of execution in final bill.This condition shall not be applicable where the tender is finalised 
through Reverse Auction.

8
BHEL reserve the right to rationalize the rates, quoted by L-1 bidder against unit rate items and/ or other optional items with respect to item-wise lowest 
rates (amongst the participating bidders), before placement of order.

9
The rates quoted shall be inclusive of cleaning of site of any vegetation, dressing , clearing of old structures and leveling etc. including fixing of grid pillars, 
benchmarks etc. required for commencement of site activities. No separate payment will be made towards the same. However, if separate rate for such item 
is avalable in the rate schedule, the same shall be considered. 

10
Rates shall be quoted in figures and in words in clear legible writing. No overwriting is allowed. All scoring and cancellations should be countersigned and in 
case of illegibility the interpretation of engineer shall be final. All entries shall be in English language. 

11
All works item wise shall be measured upon completion and paid for at the rates quoted and accepted as per BHEL approved payment schedule/billing break-
up. 

12
The tender shall be deemed to have visited site and made himself aware of all the site conditions, studied the specifications and details of work to the done 
within the time schedule attached and to have acquainted himself of the conditions prevailing at site. 

13 No splitting of the job is envisaged. Decision of BHEL in this regard shall be final and binding to the bidders. 

14

Bidders are not allowed to alter the Price Schedule format including item description,quantity etc. and the offer is liable for rejection if the bidders submit their 
prices in Price Schedules modified by them.BHEL reserves the right to reject the offers of bidders who submit offers in Price Formats which are 
modiified/altered by them. Also putting any comments instead of rates/price in the designated column of the rate schedule shall make the offer liable for 
rejection. 

15

Bidders to note that for Civil  packages,  against a particular item against a  ST No. appearing in more than one schedule of the BOQ, same rate must be 
quoted in all schedules for that particular items with same descriptions. If by error, different rates are quoted in different schedules for same ST No.(i.e. item 
with same description), then the higher of the rates shall be considered for evaluation but awarding shall be done with the  lower rate, if the bidder becomes 
L-1.” 

16

For Lumpsum Contract : The items/components indicated in the tender is indicative and may vary to any extent. No compensation shall be  payable in case 
of any variation in the items/components listed in the bill of quantities if the executed weight remains within the variation limit. However, in case of deletion of 
any item or addition of new items over and above the items listed or variation of existing quantity beyond variation limit specified,  adjustment (i.e. Payment 
or recovery as the case may  be ) shall be done on pro-rata basis based on the Rate per MT worked out from the quoted lump-sum Price and the total 
weight of components listed /indicated in price schedule plus 15% weight variation limit.

17
Engineer’s decision shall be final and binding on the contractor regarding clarification of items in the schedule with respect to the other sections/volumes of 
the contract.

18

Size and weights of various items are mentioned in the attached BOQ cum rate/price schedule for reference purpose only & these shall not be taken into 
consideration for quoting/calculating amount in the rate schedule. These shall be utilised as per relevant sections of tender.  Bidders shall quote for each 
item in the rate column, taking unit as mentioned in the quantity column. Rates shall be filled in both figures and words. Amount shall be calculated based 
upon these rates multiplied by the mentioned quantity for the respective items.

19 Bidder's  Total price  shall be considered for evaluation unless stated otherwise.

20
In case of BOP packages, if Bidder does not quote/indicate the price for freight chagses against indicated rate schedule, the same shall be considered as 
2% of basic price and adjusted with the total quoated price against each item keeping the total quoted price unaltered. 

VOLUME-III
PRICE SCHEDULE, REV-00

Fixing of balance Acid / Alkali Resistant ( Chemical Resistant ) tiles/bricks with Potassium Silicate bedding mortar etc complete conforming to relevant BS 
or Equivalent International Code for Aux & BOP Buildings for 2 x 660 MW MSTPP , Rampal Project , Bangladesh.
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PREAMBLE



SL 
NO

 DESCRIPTION

1

2

3

4

5

6

7

8

9

10

NOTE

RATE SCHEDULE
Fixing of balance Acid / Alkali Resistant ( Chemical Resistant ) tiles/bricks with Potassium Silicate bedding 

mortar etc complete conforming to relevant BS or Equivalent International Code for Aux & BOP Buildings for 2 
x 660 MW MSTPP , Rampal Project , Bangladesh.

SCH-1 : TOTAL PRICE 

TOTAL QUOTED PRICE
 (IN USD)

1.0 Providing Acid / Alkali Resistant ( Chemical Resistant ) 
tiles/bricks with Potassium Silicate bedding mortar etc 
complete conforming to relevant BS or Equivalent 
International Code for Aux & BOP Buildings for 2 x 660 MW  
MSTPP , Rampal Project , Bangladesh

IN FIGURES:-

IN WORDS:- 

TENDER DOCUMENT NO - Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03  

Only supply of materials is in the scope of bidder. However, the bidder shall be responsible for providing 
supervision services for fixing work at Site during execution of work as per direction of Engineer in charge.

Evaluation will be done on "Total Quoted Price" in USD.

Bidder's quoted total price of SCH-1 at Sl. no 1 above shall be apportioned into amount of various items of works 
based on allocated percentages against respective item of SCH-2. As such, bidder shall not indicate/ quote any 
amount/ rate in these schedules/ parts and any amount/ rate quoted against any item shall not be taken into 
cognizance/ account and offer may be liable for rejection.

The work shall be carried out strictly as per specifications, description of the items in these schedule and / or 
engineer’s instructions. Drawings enclosed with the tender are only preliminary and for tender purposes and 
giving some idea of the work involved. The work is to be executed as per drawings & documents, which shall be 
furnished during execution. 

Price format shall not be changed by bidder in any case and it may lead to cancellation of their offer.

Items of work provided in this schedule but not covered in this specification shall be executed strictly as per 
instruction of the engineer. 

The quantity of items may vary during execution mainly due to actual requirement etc. The quoted unit rates shall 
remain firm and no separate unit rates shall be allowed. Unit rates shall be valid throughout the contract period. 

Bidder to note that total price at sl no 1.0 above shall be considered for evaluation. As such total price at sl no 1.0 
should be complete in all respect for the full scope defined and considering all terms and conditions.Quoted price 
is inclusive of freight charges upto Maitree Site

Rate shall remain firm for each item. Payment shall be made for the actual quantities supplied at the quoted unit 
rate. Bidder to take written permission from BHEL prior to start of supply of items

Based on the itemwise percentage allocations, the amount for the individual items of the Bill of Quantity shall be 
arrived at. Unit rates of each item of works of respective schedules/ parts will be derived by dividing derived 
amount by corresponding quantities. In deriving the unit rates of each item in this manner, figures only upto 2 
decimal places will be taken into account. Any adjustment, if required, due to such methodology, will be effected 
in final bill.



JOB

Sl No DESCRIPTION OF ITEMS UOM QUANTITY
Weightage

(Upto 6 
decimal)

Unit Rate 
(USD)

Sub Total 
(USD)

1400 1400 FLOORING AND SKIRTING  

1422

Fixing of Acid / Alkali resistant (Chemical resistant) tiles confirming to relevant 
BS or equivalent international code in flooring/ Dado and shall be laid over 
bitumastic lining of min 12mm thick (to be laid in layers of 6mm each). The tiles 
shall be applied with 6mm thick Potassium Silicate bedding mortar as per 
relevant BS or equivalent international code and including preparation of 
surface, application of bitumen primer, curing etc. all complete for following 
thicknesses. The tiles should be abrasion resistant & durable.

a 20mm thk tiles sqm 2280.00 0.481756

1423

Fixig of Acid / Alkali resistant (Chemical resistant) tiles (tiles should be abrasion 
resistant & durable) in flooring/Dado and shall be laid over bitumastic lining of 
min 12mm thick (to be laid in layers of 6mm each). The tiles shall be applied 
with 6mm thick Potassium Silicate bedding mortar and including preparation of 
surface, application of bitumen primer, curing, pointing joint of bedding 20mm 
deepx6mm wide with epoxy/Furane morteretc. all complete as per 
manufacturers guidelines, specifications, drawing, relevant BS or equivalent 
international standards andand/or as approved by BIFPCL/BHEL for following 
minimum thicknessesa 20mm thk tiles sqm 1520.00 0.321171

b
38mm thk tiles

sqm 360.00 0.076126

1424

Fixing of chemical resistant (AR)(Acid / Alkali) bricks (75mm thick) conforming 
to relevant BS or equivalent international code in the floor of neutralization pit. 
Surface on which lining to be applied shall be prepared in accordance with 
relevant BS or equivalent international code. Bitumen primer as per relevant 
BS or equivalent international code followed by 18mm thick bituminastic 
followed by 6mm thick potassium silicate mortar bedding shall be provided 
before laying AR bricks. The joints between AR bricks shall be filled with resin 
type of mortar conforming to relevant BS or equivalent international code, seal a 75mm thk brick sqm 260.00 0.060481

A1424

Fixing of chemical resistant (AR)(Acid / Alkali) tiles (75mm thick) in the floor of 
neutralization pit. Surface on which lining to be applied shall be prepared in 
accordance with relevant BS or equivalent international code. Bitumen primer 
followed by 18mm thick Bitumenastic followed by 6mm thick potassium silicate 
mortar bedding shall be provided before laying AR bricks. The joints between 
AR tiles shall be filled with resin type of mortar, seal coat of readymade epoxy 
paint shall be provided on joints to cover up any porosity that may be left in 
mortar. End sealing shall be done with Bitumenastic AR bricks shall be laid 
with 6mm wide & 50mm deep pointing (epoxy / furnace /CNSL) & acid curing 
shall be done all complete as per manufacturers guidelines, specifications, 
drawing, relevant BS or equivalent international standards and and/or as 
approved by BIFPCL/BHEL

a 75mm thk brick sqm 40 0.009298

B1424

Fixing of chemical resistant (AR)(Acid / Alkali) bricks (115 mm thick) in the 
walls of neutralization pit. Surface on which lining to be applied shall be 
prepared in accordance with relevant BS or equivalent international standards. 
Bitumen primer followed by 18mm thick Bitumenastic followed by 6mm thick 
potassium silicate mortar bedding shall be provided before laying AR bricks. 
The joints between AR bricks shall be filled with resin type of mortar, seal coat 
of readymade epoxy paint shall be provided on joints to cover up any porosity 
that may be left in mortar. End sealing shall be done with Bitumenastic AR 
bricks shall be laid with 6mm wide & 50mm deep pointing (epoxy / furnace 
/CNSL) & acid curing shall be done all complete as per manufacturers 
guidelines, specifications, drawing, relevant BS or equivalent international 
standards and and/or as approved by BIFPCL/BHEL. 

a 115mm thk brick sqm 200.00 0.051168

1.000000     

BHARAT HEAVY ELECTRICALS LTD

Fixing of balance Acid / Alkali Resistant ( Chemical Resistant ) tiles/bricks with Potassium Silicate bedding mortar etc complete conforming 
to relevant BS or Equivalent International Code for Aux & BOP Buildings for 2 x 660 MW MSTPP , Rampal Project , Bangladesh.
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Price Schedule

2x660 MW MAITREE SUPER THERMAL POWER PLANT, BANGLADESH
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HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 

 
REV: 00 

 
POWER SECTOR-EASTERN REGION 

Date: 05.05.16 

Page: 1 of 90 

 
 

SPECIAL NOTES 
 This document supersedes section-IX of SCC or any such HSE related document in the 

tender 

 
 This document is a living document and subject to changes as many times as desired by BHEL and 

customer, BIFPCL and project consultant Fichtner GmbH. Any cost implication shall be absorbed 
by the contractor. 

 This project is a highly eco-sensitive project. There will be regular assessment of impact of the site 
activities on ecology. The contractors shall be obligated to take corrective actions, if any, as advised 
by BHEL/ Customer/ any Statutory body. 

 The contractor shall ensure that only persons with required competence and sound health are 
engaged at the site. No deviation shall be allowed. The person and the contractor shall be in 
possession of relevant documents in support of competence and health condition for producing 
before BHEL for verification, whenever demanded. 

 It may take minimum 2 days for finishing health check-up and induction training before a gate-pass/ 
ID is issued. In a day, maximum 30 persons can be given induction training. Mobilization shall be 
planned accordingly 

 Method statement and Job Safety Analysis shall be carried out for all hazardous jobs and critical lifts 
 As the site is located in an area which is prone to adverse weather condition, the contractors shall 

have infrastructure for fast evacuation of people 
 Contractor for Boiler-1, Chimney-1 and Cooling Tower-1 shall provide one double-mounted siren at 

a height covering a dia of about 2KM for alerting site workers in case of emergency. 
 The following basic instruments shall be available with contractors HSE team if their job involves: 

 Height work: Binoculars 
 Confined space work: Oxy-meter 
 Night work: Lux meter, Torch light 
 Checking of ELCBs: ELCB tester 
 Checking of earthing: Megger 

 
Apart from these, DB meter, Alcohol Breath analyzer, and other HSE promotional items shall be 
made available by the contractors as and when demanded by BHEL. 

 
  Well-equipped sick room shall be set up and ambulance shall be made available by specific 

contractors as provided for in the work order of certain packages. However, the operational expenses 
can be shared by those contractors who will avail services of these facilities. 
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1.0 PURPOSE 

 
1.1 The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of 

general workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from 
foreseeable conditions during installation and servicing of industrial projects and power plants. 

 
1.2 This document shall be followed by BHEL’s subcontractors at all installation and servicing sites. In case customer 

specific documents are to be implemented, this document will be followed in conjunction with customer specific 
documents. 

 
1.3 Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in 

case of any discrepancy relevant statutory guidelines or EHSS contract requirements must be followed of which the 
most stringent shall apply 

 
1.4 In case the customer has any specific requirement, the same is to be fulfilled. 

 
1.5 We will promote and maintain a safe, healthy and environmentally compliant workplace for all employees, 

contractors, visitors and any others that may be affected by construction activities, and strive for a "GOAL of ZERO 
REPORTABLE INCIDENTS" on the project. 

 
2.0 SCOPE 

 
The document is applicable for installation and commissioning of 2x660MW SETS as per the relevant contractual 
obligations, and provides the minimum HSE requirements to be followed at the project site and labour colony. As an 
item of note, this HSE Plan is considered a living document and will be revised as/if necessary to ensure that contractual 
and regulatory compliance requirements are met during the performance of work on the project 

 
3.0 OBJECTIVES 

The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at 
workplaces. 

 
 Ensure the Health and Safety of all persons at work site is not adversely affected by the work. 
 Ensure protection of environment of the work site. 
 Comply at all times with the relevant statutory and contractual HSE requirements. 

 Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at work. 
 Provide and maintain plant, places and systems of work that are safe and without risk to health and the 

environment. 

 Provide all personnel with adequate information, instruction, training and supervision. 
 Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including 

subcontractors in respects of HSE. 
 Establish effective communication on HSE matters with all relevant parties involved in the Project works. 
 Ensure that all work planning takes into account all persons that may be affected by the work. 
 Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by 

competent authority. 
 Ensure timely provision of resources to facilitate effective implementation of HSE requirements. 
 Ensure continual improvements in HSE performance 
 Ensure conservation of resources and reduction of wastage. 
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 Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same 
to find out the root cause. 

 Ensure timely implementation of correction, corrective action and preventive action. 

 
3.1 Goals and Targets - 

o To achieve “Zero Fatal Incident at Site” 
o 100% compliance of all legal/statutory requirements related to EHS. 
o 100% Health, Safety and Environmental Induction training attendance for all employees and sub- 

contractors. 
o 100% High Risk activities to be carried out only after approved Method Satement, HIRA/JSA and Permit 

to Work are implemented. 
o 100% PPEs compliance in high & medium risk activities. 
o 100% incident reporting, recording and reviewing for corrective & preventive actions. 
o A monthly review shall be scheduled and conducted to assess HSE program compliance and to close any 

recognized gaps to improve safety management and incident prevention. 
 
 

4.0 BHEL POWER SECTORHEALTH, SAFETY & ENVIRONMENT POLICY 
 
 

Power Sector HSE Policy 

 
We, at BHEL Power Sector, reaffirm our belief that the Health and Safety of our stakeholders and conservation 
of Environment is of utmost importance and takes precedence in all our business decisions. In pursuit of 
this belief and commitment, we strive to: 

 
 Ensure total compliance with applicable legislation, regulations and other requirements concerning 

Occupational Health, Safety and Environment. 
 Ensure continual improvement in the Occupational Health, Safety and Environment Management System 

performance. 
 Enhance Occupational Health, Safety and Environment awareness amongst employees, customers and 

suppliers by proactive communication and training. 
 Review periodically and improve Occupational Health, Safety and Environment Management System to 

ensure its continuing suitability, adequacy and effectiveness in a continuously changing business 
environment. 

 Develop a culture of safety through active leadership and provide appropriate training at all levels to 
enable employees to fulfill their Health, Safety and Environmental obligations. 

 Incorporate appropriate Occupational Health, Safety and Environmental criteria into business decisions 
for selection of plant, technology and services as well as appointment of key personnel. 

 Ensure availability at all times of appropriate resources to fully implement the Occupational Health, Safety 
and Environmental policy of the company. 

 
This policy will be communicated to all employees and made available to interested parties. 

 
 

Sd/- 
 
 

Director (Power) 
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5.0 TERMS AND DEFINITIONS 

 
5.1 DEFINITIONS 

 
5.1.1 INCIDENT 

 
Work- related event(s) in which an injury or ill health (regardless of severity) or fatality occurred, or could have occurred. 

 
5.1.2 NEAR MISS 

 
An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as 
“Near-Miss”. 

 
5.1.3 MAN-HOUR WORKED 

 
The total number of employee hours worked by all employees including subcontractors working in the premises. It 
includes managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man- 
hours worked shall be calculated from the payroll or time clock recorded including overtime. When this is not 
feasible, the same shall be estimated by multiplying the total man-days worked for the period covered by the number 
of hours worked per day. The total number of workdays for a period is the sum of the number of men at work on each 
day of period. If the daily hours vary from department to department separate estimate shall be made for each 
department and the result added together. 

 
5.1.4 FIRST AID CASES 

 
First Aid includes: 

 Visit to a physician or a licensed health care professional solely for observation or counselling 
 Conduct of diagnostic procedures like X rays, blood test including the prescription medications used solely for diagnostic 

purposes (e.g. eye drops to dilate eyes) 
 Using a non-prescription medicine at non-prescription strength (for medication available in both prescription and non- 

prescription form as recommendation by a physician or other licensed health care professional to use a non-prescription 
medication at prescription strength is considered medical treatment for record keeping purposes}; 

 Administering tetanus immunizations (other immunizations, such as Hepatitis B vaccine or rabies vaccine, are considered 
medical treatment); 

 Cleaning, flushing or soaking wounds on the surface of the skin; 
 Using wound coverings such as bandages, Band-Aids TM, gauze pads, etc.;or using butterfly bandages or Steri-StripsTM 

(other wound closing devices such as sutures, staples, etc., are considered medical treatment); 
 Using hot or cold therapy; 
 Using any non-rigid means of support, such as elastic bandages, wraps, non-rigid back belts, etc. (devices with rigid stays 

or other systems designed to immobilize parts of the body are considered medical treatment for record-keeping purposes); 
 Using temporary immobilization devices while transporting an accident victim (e.g., splints, slings, neck collars, back 

boards, etc.). 
 Drilling of a fingernail or toenail to relieve pressure, or draining fluid from a blister; 

 Using eye patches; 
 Removing foreign bodies from the eye using only irrigation or a cotton swab; 

 Removing splinters or foreign material from areas other than the eye by irrigation, tweezers, cotton swabs or other simple 
means; 

 Using finger guards; 
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 Using massages (physical therapy or chiropractic treatment are considered medical treatment for recordkeeping purposes); 
or 

 Drinking fluids for relief of heat stress. 
 

No other treatments are considered first aid. 

 
5.1.5 INJURY OTHER THAN FIRST-AID: ( As per Chapter VII, Rule 69 of Bangladesh Labour Rules, 2015) 

Notice to be given of any accident. When any accident occurs in an establishment causing loss of life or bodily injury, 
or an accidental explosion, ignition, outbreak of fire or irruption of water or fumes occurs, the employer shall give notice of 
the occurrence to the Inspector within following 3 (three) working days [:] 
Provided that the factory authority shall, immediately after the occurrence of such incident, inform the matter to the 
Government, Fire Service, Directorate of Inspection of Factories and Establishments, Police Station, and if required, the 
nearby hospital or government-private medical service establishment, through telephone, mobile phone, SMS or fax, in 
order to take immediate necessary action to minimize potential damages or bring the situation under control.] 

 
Fatal incident and Serious Incident: 
If the victim dies in the incident, it will be treated as a fatal incident. 
In this case the injured person is likely to be disable for more than 20 days to perform his duty, it will be treated as 
Serious Incident. In these cases, the intimation will be made as described above. 

 
Minor Incident: (As per Chapter VII , Rule 70 of Bangladesh Labour Rules, 2015) 
Where an accident mentioned above causes bodily injury resulting the compulsory absence from work of the person 
injured for a period exceeding 48 (forty-eight) hours, but not exceeding 20days. The management will inform the 
concerned statutory authority within 7 days in form-27 under rule 69/1/(A), (B) and (C) of Bangladesh Labour Rules, 
2015. 

6.0 HSE ORGANISATION 

Number of HSE officers: 

The subcontractor must deploy one HSE officer for every 500 workers or part thereof in each package. If there are more 
than one HSE officer, one shall be designated as head/HSE. No Of HSE stewards shall be one for every 100 workers 
deployed 

 
Deployment: The subcontractor should deploy sufficient HSE officers and HSE-steward/supervisor, as per 
requirement given above, since initial stage and add more in proportion to the added strength in work force. Any delay 
in deployment of HSE Officer will attract a penalty of BNR.40,000/- per man month for the delayed period. 

 
6.1 QUALIFICATION FOR HSE PERSONNEL 

 
Sl.no Designation Minimum Qualification Experience 

1 Safety officer 
(Construction Agency) 

Degree or Diploma in Engineering with 
diploma in Industrial Safety with 
construction safety as one of the 
subjects. If Degree/Diploma in safety is 
from India, it must be recognized by 
AICTE/SCTE&VT. NEBOSH IGC /IOSH 
diploma also acceptable 

Minimum two years for 
degree holder and five 
years for diploma 
holder in the field of 
Construction of power 
plant/ major industries 
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6.2 RESPONSIBILITIES 

 
6.2.1 SITE IN -CHARGE OF SUBCONTRACTOR 

 
 Shall engage qualified safety officer(s) as per clause 6.1

 Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work in 

consultation with his concerned engineer and the safety coordinator.

 Shall screen all workmen for health and competence requirement before engaging for the job and periodically 

thereafter as required.

 Shall not engage any employee below 18 years.

 Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand gloves 

etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than stipulated 

in Factory Rule Regulation R57.

 Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from competent authorities.

 Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest 

rooms/washing facilities to contracted employees at site.

 Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site 

management.

 Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.

 Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from 

height.

 Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE officer of BHEL.

 Shall ensure that Horseplay is strictly forbidden.

 Shall ensure that adequate illumination is arranged during night work.

 Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to 

self and to others.

 Shall ensure display of adequate signage/posters on HSE.

 Shall ensure that mobile phone is not used by workers while working.

 Shall ensure conductance of HSE audit, mock drill, medical camps, induction training and training on HSE at site.

 Shall ensure full co-operation during HQ/External /Customer HSE audits.

 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work schedule.

 Shall ensure good housekeeping.

 Shall ensure adequate valid fire extinguishers are provided at the work site.

 Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and 

labour colony.

 Shall ensure adequate emergency preparedness.

 Shall be member of site HSE committee and attend all meetings of the committee
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6.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR 

 
 Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and 

tackles.

 Facilitate inclusion of safety elements into Work Method Statement.

 Highlight the requirements of safety through Tool-box / other meetings.

 Help concerned HOS to prepare Job Specific instructions for critical jobs.

 Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.

 Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs.

 Convene HSE meeting & minute the proceeding for circulation & follow-up action.

 Plan procurement of PPE & Safety devices and inspect their healthiness.

 Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.

 Facilitate administration of First Aid

 Facilitate screening of workmen and safety induction.

 Conduct fire Drill and facilitate emergency preparedness

 Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.

 Apprise PS– Region on safety related problems.

 Notify site personnel non-conformance to safety norms observed during site visits / site inspections.

 Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting 

immediate action in view of imminent danger to life or property or environment.

 To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.

 Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.

 Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE 

matters

7.0 PLANNING BY SUBCONTRACTOR 

 
7.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR 

 
 As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for 

purpose and are maintained in safe operating condition and complies with legislative and owner requirement. A 
documented daily prior to use inspection checklist shall be completed by the end user and periodic inspection shall 
be arranged by in-house competent authority for acceptance as applicable. All Tools & Plants shall be certified by 
a third party COMPETENT person before these are put to use as per Rule 60, 75 and schedule 3 of Bangladesh 
Labor Rules. As far as possible, this certification shall be made available to site HSE function by the contractor 
before entry into the site. The certification shall be renewed annually, otherwise, the item shall be withdrawn from 
the work area. The fitness of T&Ps shall be monitored by site HSE quarterly and alert/ reminder issued to the 
concerned agency and BHEL package in-charge.

 
 The machinery and equipment to be embraced for this purpose shall include but not limited to the following:

 
o Mobile cranes. 
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o Side Booms. 
o Grinding machine. 
o Drilling machine. 
o Air compressors. 
o Welding machine. 
o Generator sets. 
o Dump Trucks. 
o Excavators. 
o Dozers 
o Grit Blasting Equipment. 
o Hand and power tools. 

 
 Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container, with 

liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to prescribe 
the condition under which such equipment or container may be handled and used during the performance of the 
works and the subcontractor shall strictly adhere to such instructions. The Engineer shall have the right to inspect 
any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to such prohibition will be 
entertained.

 
7.2 MOBILIZATION OF MANPOWER BY SUBCONTRACTOR 

 
 As a measure to ensure that manpower being mobilized to the construction site is fit and competent for safe 

working, screening arrangement shall be made by the sub-contractors to fulfill contractual as well as legislative 
requirement.

 Examination of medical fitness shall be conducted through qualified medical professional for all workers to be 
deployed (pre-employment). Post-employment medical check-up shall be done for persons engaged in hazardous 
jobs at a regular interval as per legislations.

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed 
limits) for male and female workers are complied with.

 Appropriate accommodation to be arranged for all workmen in hygienic condition.
 

7.3 PROVISION OF PPEs 

 
 Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use 

by all concerned will be ensured. PPE details shall be maintained as per Form-23
 The following matrix recommends usage of minimum PPEs against the respective job.

 
Sl. 
No 

Type of work PPEs 

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot 
2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear muffs 

if noise level exceeds 90dB. Helmet fitted with welding shield is 
preferred for welders 

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves 
4 Electrical Work Rubber hand glove, Electrical Resistance shoes,Apron 
5 Insulation Work Respiratory mask, Hand gloves, safety goggles 
6 Work at height Double lanyard full body harness, Fall arrestor (specific cases) 
7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves 
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8 Painting Plastic gloves, Respirators (particularly for spray painting) 
9 Radiography As per BARC guidelines 

The PPEs and other related safety equipments shall conform to the relevant indian or equivalent Europeon or American 
standards as below: 

BS EN 397-2012 Industrial Safety Helmets. 

BS EN 60903:2003 Insulating material gloves for electrical purposes. 

BS EN 374-3: 2003 Protective Gloves- Chemical Penetration 

BS EN 388:2003 Protective Gloves- Mechanical Risks 

BS EN 407: 2004 Protective Gloves- heat and fire 

BS EN 420:2003 Gloves- general requirement 

BS EN-20345 Industrial safety footwear 

BS EN 166:2002 Eye protectors. 

BS EN 352-1 & 2:2002 Ear Muff & Ear Plug 

BS EN 175:1997 Eye & Face protection during welding 

BS EN 361:2002 Fall Arrest Full Body Harness 

BS EN 360:2002 Retractable type fall arresters 

BS EN 795:2012 Lifeline System 

BS EN 358;1999 Work Resistant Harness 

BS EN 813:2008 Seat harness 

BS EN 1498+ others Rescue Harness+ other items of a rescue kit 

BS EN 353:2002 Detachable fall arrester 

BS EN 149: 2001 Filtering Half masks tp protect against particles 

BS EN 471:2003 High Visibility Clothing 

 
The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement. 

 
 Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the 

manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into manhole, 
and the manholes so opened shall be cordoned off with suitable railing and provided with warning signals or boards 
to prevent incident to the public

 . The visitors shall also use Reflective Vests, Helmet and any other PPEs as deemed appropriate for the area of 
work.

 
Colour scheme for Helmets: 

1. Workmen: Yellow 
2. Safety staff: Green or white with green band 
3. Electrician: Red 
4. Others including visitors: White 
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 All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall 
be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/ 
replaced. 

 The issuing agency shall maintain register for issue and receipt of PPEs. 

 The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front. 
 The body harnesses shall be serial numbered. 

In case, contractor fails to provide PPEs in time, BHEL/Customer may provide the same and the cost as deemed 
appropriate by BHEL/Customer shall be debited 

 
7.4 ARRANGEMENT OF INFRASTRUCTURE 

 
7.4.1 DRINKING WATER 

 
 Adequate drinking water shall be provided and maintained at suitable places at different elevations.
 Chilled water shall be made available from 1st April to 30th Sep of the year
 Container should be labeled as “ Drinking Water”
 Cleaning of the storage tank shall be ensured at least once in 1 month indicating date of cleaning and next due 

date. Mild cleaning detergents as used for cleaning vessels shall be applied and scrubbers (3M or equivalent) shall 
be used for removing scales and deposits on the inside surface. The tank shall be thoroughly cleaned with potable 
water only before it is refilled.

 Employees should use their own cup for collecting water-no cup shall be shared
 Potability of water should be tested as per standard at least once in every quarter as per Rule 50(5) of Bangladesh 

Labour Rules, 2015.
 Apart from above, those who are engaged in work producing significant heat , shall be served saline water or 

Sarbat at the rate of 2 litres perday
 Storage of drinking water shall be min 6M away from any toilet and washroom

 
7.4.2 WASHING FACILITIES (As per Chapter VIII, Rule 86 of Bangladesh Labour Rules, 2015) 

 
 In every workplace, adequate and suitable facilities for washing shall be provided and maintained.
 Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such facilities 

shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated for night 
use.

 Overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be provided to enable 
the painters and other workers to wash during the cessation of work.

 If water used for washing is not potable, it shall be marked “Do Not Drink” in English and Bangla
 
 

7.4.3 LATRINES AND URINALS ( As per Chapter V, Rule 51, Schedule II of Bangladesh Labour Rules, 2015) 

 
 Latrines and urinals shall be provided in every work place based on strength of workmen at the rate of one toilet 

seat and one urinal for every 50 female workmen and that for every 60 male workmen
 Urinals shall also be provided at different elevations.
 They shall be adequately illuminated and shall be maintained in a clean and hygienic condition at all times, by 

appointing designated person.
 Separate facilities shall be provided for the use of male and female worker if any.

 Hand-wash facility shall be provided 
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7.4.4 PROVISION OF SHELTER DURING REST 

 
Proper Shed & Shelter shall be provided for rest during break: 

 
7.4.5 MEDICAL FACILITIES (Sharing with other sub-contractors at site is permitted) 

 
7.4.5.1 Sick Room (As per rule 77) (As stipulated in the contract) 

 
 A Sick room shall be ensured/identified at site with basic facilities as per subrule 77(5) for handling medical 

emergencies. The sick room can be run independently or jointly developed on proportionate sharing basis with 
permission from BHEL. It shall be equipped with one rigid stretcher, one foldable stretcher, one rescue basket 
stretcher, a wheel chair, at least 2 beds with separator and all basic facilities that a doctor needs for basic health 
check-up and quick referral including those listed in sub-rule 77(5) of Bangladesh Labour Rules,2015

 A qualified medical professional, not less than a Degree in Medical Science (Allopathy) as recognized in 
Bangladesh , shall be deployed at the sick room along with sufficient support staff

 Medical waste shall be disposed as per prevailing legislation
 Ambulance, as stipulated in the contract, shall be made available at the site along with a trained driver and shall 

be equipped with at least an Oxygen cylinder along with dispensation system, first-aid box, a portable ABC type 
fire extinguisher.

 
 

7.4.5.2 FIRST AIDER 
 

 Must have a competence certificate in First-aid issued by Bangladesh Red Cross Society/ Bangladesh St Johns 
Ambulance/ any other agency which is recognised by the Govt of Bangladesh

 Ensure availability of one Qualified First-aider throughout the working hours for every 150 workmen engaged as 
per clause 89 of Bangladesh Labour Law

 Every injury shall be treated, recorded and reported.
 Refresher course on first aid shall be conducted as necessary.
 List of Qualified first aiders and their contact numbers should be displayed at conspicuous places.

 
7.4.5.3 FIRST AID BOX (as per rule 76(2) of Bangladesh Labour Rules.2015)) 

 
 The subcontractor shall provide necessary first aid facilities. At every work place first aid facilities shall be provided 

and maintained.
 

 The first aid box shall be kept by first aider who shall always be readily available during the working hours of the 
work place. His name and contact no to be displayed on the box.

 The first aid boxes should be placed at various elevations so as to make them available within the reach and at 
the quickest possible time.

 The first aid box shall be distinctly marked with a Green Cross on white background.
 

 Details of contents of first aid box is given in Annexure No. 01
 Monthly inspection of First Aid Box shall be carried out by the owner as per format no. HSEP:14-F01
 The subcontractor should conduct periodical first –aid classes to keep his supervisor and Engineers properly 

trained for attending to any emergency.
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7.4.5.4 HEALTH CHECK UP 
The persons engaged at the site shall undergo mandatory health checkup from a qualified doctor as per the format 
no. HSEP:13-F03 and Health Record 31-A before induction. The persons engaged in the following works shall 
undergo health checkup at least once in a year: 

 
a. Height workers 
b. Drivers/crane operators/riggers 
c. Confined space workers 
d. Shot/sand blaster 
e. Welding and Gas cutting personnel 

 
7.4.6 PROVISION OF CANTEEN FACILITY 

 
 Canteen facilities shall be provided for the workmen of the project inside the project site.
 Proper cleaning and hygienic condition shall be maintained.
 Proper care should be taken to prevent biological contamination.
 Adequate drinking water should be available at canteen.
 Fire extinguisher shall be provided inside canteen.
 Regular health check-up and medication to the canteen workers shall be ensured.

 
7.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY 

 
 The subcontractor shall arrange for the accommodation of workmen at nearby houses or by making a labour 

colony.
 Regular housekeeping of the labour colony shall be ensured.
 Proper sanitation and hygienic conditions shall be maintained and inspected once in a month.
 Adequate number of toilet facilities with water for workers as per norms to be provided. There must be separate 

toilet for women workers. Drinking water and electricity to be provided at the labour colony.
 Potable water shall be tested once in six months as per IS10500.
 MSDS of LPG shall be put up prominently. This shall be included in the induction training as well.
 The labour colony shall be appropriately secure so that only authorized persons have access to it.
 First aid facility shall be provided in the labour camp under the administration of trained first aiders.
 Common kitchen facilities to be ensured and cooking inside the room to be avoided. The canteen should be 

maintained in hygienic condition.
 No. of occupants in room rooms to be as per the standards practice.
 Awareness training shall be organized for the workers regarding fire safety, safe use of LPG, Health & Hygiene, and 

electrical safety etc. on monthly basis.
 Adequate drainage and approach roads to be done.
 Perimeter fencing, security and main gate entrance shall be established and maintained.
 Monthly inspection to be done to ensure the compliance and for opportunity of improvement.
 Workers shall not be transported in open vehicles i.e. trailers, truck beds etc within project boundaries which 

includes the labor colony.
 

7.4.8 PROVISION OF EMERGENCY VEHICLE (in addition to Ambulance) 

 
Generally one vehicle (4 wheeler) is identified by each major package holder (sub-agency). Minor package holders are 
permitted to have a tie-up with major package holder 
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7.4.9 PEST CONTROL 

Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores 

 
7.4.10 GENERAL DISCIPLINE: 

Workmen under influence of liquor or drug or any other intoxication shall not be permitted to work and sent out of the 
work area. Workmen shall not be permitted to smoke in work area. None shall be permitted to carry any arms or 
firearms. The workmen shall report to work on time and follow supervisor’s instruction. Use of cell phone particularly in 
hazardous jobs shall be discouraged like height work, crane operation etc. Horseplay, willful violation of rules shall be 
dealt with suitable disciplinary action including suspension and termination. They shall be subjected to physical frisking 
or alcohol/drug test at random by security and security shall be authorized to take appropriate disciplinary action against 
any delinquent employee like throwing out of the gate for the day and so on. If any such employee returns to work, he 
shall be put through induction training once again. 

 
7.4.11 SCRAPYARD 

 
 In consultation with customer, scrap yard shall be developed to store metal scrap, wooden scrap, waste, hazardous 

waste.
 Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately.

 

7.4.12 ILLUMINATION  
 

 Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per IS: 
3646 (Part-II) or as per Bangladesh standard. Some recommended values are given below:

 
S. No.  Location Illumination 

 
A. 

 
Construction Area 

 (Lux) 

1.  Outdoor areas like store yards, entrance and exit roads 20 
2.  Platforms 50 
3.  Entrances, corridors and stairs 100 
4.  General illumination of work area 150 
5.  Rough work like fabrication, assembly of major items 150 
6.  Medium work like assembly of small machined parts 300 

  rough measurements etc.  

7.  Fine work like precision assembly, precision 700 
  measurements etc.  

8.  Sheet metal works 200 
9.  Electrical and instrument labs 450 

B. Office   

1.  Outdoor area like entrance and exit roads 20 
2.  Entrance halls 150 
3.  Corridors and lift cars 70 
4.  Lift landing 150 
5.  Stairs 100 
6.  Office rooms, conference rooms, library reading tables 300 
7.  Drawing table 450 
8.  Manual telephone exchange 200 
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 Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.
 Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp.
 Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure.

 
If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to carry 
out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and cost of 
the subcontractor 

 
 

8.0 HSE TRAINING& AWARENESS (Trainer, venue and infrastructure shall be decided by site HSE team headed 
by BHEL site HSE head). Cost shall be borne by respective contractor alone or on sharing basis on case-to-case basis. 

 
8.1 HSE INDUCTION TRAINING 

 
All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor 
before being assigned to work. 
In-house induction training subjects shall include but not limited to: 

 Briefing of the Project details. 
 Safety objectives and targets. 
 Site HSE rules. 
 Site HSE hazards and aspects. 
 First aid facility. 
 Emergency Contact No. 
 Incident reporting. 
 Fire prevention and emergency response. 
 Rules to be followed in the labour colony (if applicable) 
 Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e., 

Shoes/Helmets/Goggles/Leg guard/Apron etc.) 

 They must arrive fully dressed in safety wear & gear to attend the induction. 
 Any one failing to conform to this safety wear& gear requirement shall not qualify to attend. 
 On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training 

form (format no. HSEP:14-F03) to declare that he had understood the content and shall abide to follow and comply 
with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for access to the 
work site. 

 
8.2 HSE TOOLBOX TALK 

 
 HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to specific work groups 

prior to the start of work. The agenda shall consist of the followings: 
 

o Details of the job being intended for immediate execution. 
o The relevant hazards and risks involved in executing the job and their control and mitigating measures. 
o Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable 

weather etc. 
o Recent non-compliances observed. 
o Appreciation of good work done by any person. 
o Any doubt clearing session at the end. 

 Record of Tool box talk shall be maintained as per format no. HSEP:14-F04 



TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 

 
REV: 00 

 
POWER SECTOR-EASTERN REGION 

Date: 05.05.16 

Page: 18 of 90 

 
 

 Tool box talk to be conducted at least once a week for the specific work. 

 
8.2.1 PRE JOB BRIEFING 

 
 A separate documented daily pre job briefing must be conducted at the actual job/work site location with the 

supervisor and work crew, to cover working environment/conditions, safe work practices for the activities to be 
carried out, required PPE and review of the work package, JSA and permit requirements. Each crew member and 
the supervisor will sign-off on the pre job briefing form, and form will be submitted to the HSE department at the 
end of each shift 

 
8.3 TRAINING ON HEIGHT WORK 

 
Training on height work (3m and above from ground) shall be imparted to all workers working at height by in- 
house/external faculty at least twice in a year. Fall protection training must involve as much hands-on activity with 
the equipment as possible. The training shall include following topics: 

 Fall hazards associated with the elevated work. 
 Elements of the fall protection systems utilized 
 Requirement for 100% tie-off when working at or above 6’ or 2m. 
 Body Harnesses of at least a five-point configuration shall be used in all fall arrest systems. The harness Dee- 

ring shall have a minimum tensile strength of 5,000 pounds (22.2 kN). 
 Fall protection equipment used. Use of PPEs – Harness proper fit, storage and compulsory tie-off of body 

harness to a firm support/life-line or anchorage point). 

 Anchorage selection used for attachment of personal fall arrest systems shall be capable of supporting at least 
5,000 pounds (22.2 kN) per employee attached, determined by a competent person. 

 Use of fall arrester (shock abosbing lanyard), retractable fall arrester, life line, safety nets etc. 
 Safe climbing through monkey ladders. 
 Maintenance and Inspection of PPEs.(Daily/periodical)-color coding 
 Medical fitness requirements. 
 Mock drill on rescue at height. 
 Dos & Don’ts during height work.For the workers & staff passed through the vertigo test, an additional sticker for 

height pass to be issued. This is applicable for those who are supposed to work or inspecting in BTG area, etc. 
 

8.4 HSE TRAINING DURING PROJECT EXECUTION 

 
 Other HSE training shall be arranged by BHEL/sub-contractor as per the need of the project execution and 

recommendation of HSE committee of site. 

 The topics of the HSE training shall be as follows but not limited to: 

 
o Hazards identification and risk analysis (HIRA) 
o Work Permit System 
o Incident investigation and reporting 
o Fire fighting 
o First aid 
o T & Ps fitness and operation 
o Electrical safety 
o Welding, NDE & Radiological safety 
o Storage, preservation & material handling. 
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 A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out. 
 Skill labour (like fitter, electrician, rigger, scaffolder, carpenter etc.) will pass through the trade test (written and 

practical) conducted at site by the respective engineer & EHS officer. A pass sticker of qualified person to be 
marked on their ID Card/Gate Pass. 

 
8.4.1 HSE Induction for Visitors: No visitors are allowed to visit the construction site without safety induction, mandatory PPEs, 

and designated escort. 

 
8.4.2 Safety Induction for all (Staff/engineers/sub-Contractors officials/supervisors): It is compulsory to provide safety induction 

and briefing about the site HSE management systems, requirements and individual’s roles & responsibility to carry 
out the activities is safe manner, before deploying them. 

 
8.5 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC 

 
8.5.1 Display of HSE posters and banners 

 
 Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place 

 
 

8.5.2 Display of HSE signage as per Safety signages will be as per BS 5378 safety signs & Colors and BS 5499 graphical 
symbols & signs) 

 

 Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work going 
on and do’s and don’ts to be followed 

 
8.5.3 Competition on HSE and award 

 
 Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World 

Environment Day etc.) and winners will be suitably awarded. Monthly Safety Day shall be celebrated every month 
preferably on a fixed date or day at the site jointly by all the contractors as a promotional measure on cost sharing 
basis 

 
9.0 HSE COMMUNICATION 

 
9.1 INCIDENT INVESTIGATION, REPORTING AND RECORDS: 

 
Every incident including near-misses or injury of any kind and at any level of severity shall be immediately reported 
by the contractor’s workmen in their work area to the safety officer/ HSE coordinator, site engineer or RCM. The site 
HSE co-ordinator shall be the nodal person for this purpose. 

 
For any reportable injury to any employee or to the contractor‘s workmen, the safety officer/ HSE-coordinator shall 

report the incident in incident/ incident  report, to CUSTOMER 
 

In the case of serious injury requiring hospitalization or fatality, communication shall be made to customer through telecom 
immediately with submission of incident report within 24 hrs and detail investigation report may be forwarded in INCIDENT 
INVESTIGATION REPORT FORMAT within seven days. 

 
Investigations into all reportable incidents shall be conducted using accepted Root Cause Analysis (RCA) methodology 
cause and effect, 5 why’s, etc, to determine the Physical, Human and Latent Root Causes for these type accident/incidents. 
However, it is recommended to conduct preliminary investigations into all other incidents as a proactive measure. 
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Every contractor shall maintain record of incidents / incidents at site, and shall be available for inspection by 
representatives of statutory agencies / officials visiting site from BHEL/customer The Safety Officer/ HSE coordinator shall 
maintain these records. 

 
26.1 Incident Investigation Procedure: 

 
The purpose of the investigation procedure is to find out root cause of accidents / incidents & not to find out faults, so as to 
avoid recurrences, in future and share lessons learned. 

 
RCM shall constitute a committee of at-least 2 site engineers within 24 hours of such incidents. The investigation 
shall aim at finding out the basic unsafe acts / conditions that have caused the incidents. Immediately after all appropriate 
emergency measures, first aid and damage containment measures have been taken, every effort shall be made by the 
committee to: 

 
• Preserve physical evidence 
• Take photographs 
• Take statement from incident victim(s) and eyewitnesses and anyone who may have knowledge of possible 

cause(s) of incidents 
 

The committee shall also recommend corrective measures to prevent recurrence of similar incidents 
 

25.2 Initial Incident Response: 
In the event of an accident/incident, the supervisor and employees at the work site must: 

 
• Stop work and make the work area safe (mitigate or remove the exposure to the hazard) 
• Provide first aid and activate "Emergency Medical Services" and other emergency services, e.g. fire or police, as 

required, 
• Ensure the injured worker is transported to "Emergency Medical Services" for medical attention if necessary, 
• Secure the site to ensure the protection of employees and the public and to aid with the investigation, 
• Report the incident immediately to the local Site In-Charge. 

 
26.3 Incident Investigation Report: 

 
The investigation committee on completion of the all investigations shall prepare and submit the report to the RCM. The 
report shall also include corrective measures with assigned responsibility to be taken at site to prevent similar incidents 
in future. The RCM shall forward the copy of the investigation report to BHEL 

 
9.2 HSE EVENT REPORTING 

 
 Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site 

management in detail with photographs for publication in different in-house magazines 

 Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as 
mentioned above. 

 

10.0 OPERATIONAL CONTROL 

 
All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will be done 
as part of normal scope of work. List of such OCPs is given below. In case any other OCP is found to be applicable during the 
execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs (applicable ones) will be made 
available to subcontractor during work execution at site. However for reference purpose, these are kept with Safety Officer of BHEL 
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at the Power Sector Regional HQ, or available in downloadable format in the website, which may be refereed by subcontractor, if 
they so desire. 

LIST OF OCPs 

Safe handling of chemicals Safety in use of cranes Hydraulic test 
Electrical safety Storage and handling of gas cylinders Spray insulation 
Energy conservation Manual arc welding Trial run of rotary equipment 
Safe welding and gas cutting 
operation 

Safe use of helmets Stress relieving 

Fire safety Good house keeping Material preservation 
Safety in use of hand tools Working at height Cable laying/tray work 
First aid Safe excavation Transformer charging 
Food safety at canteen Safe filling of hydrogen in cylinder Electrical maintenance 
Illumination Vehicle maintenance Safe handling of battery system 
Handling and erection of heavy 
metals 

Safe radiography Computer operation 

Safe acid cleaning Waste disposal Storage in open yard 
Safe alkali boil out Working at night For sanitary maintenance 
Safe oil flushing Blasting Batching 
Steam blowing DG set Piling rig operation 
Safe working in confined area Handling & storage of mineral wool Gas distribution test 
Safe operation of passenger lift, 
material hoists & cages 

Drilling, reaming and grinding(machining) Cleaning of hot well / de-aerator 

Electro-resistance heating Compressor operation O&M of control of AC plant & system 
Air compressor Passivation Safe Loading of Unit 
Safe EDTA Cleaning Safe Chemical cleaning of Pre boiler 

system 
Safe Boiler Light up 

Safe Rolling and Synchronization   

 

10.1 HSE ACTIVITIES 

 
While planning for any activity the following documents shall be referred for infrastructural requirements to establish control 
measures: Only specific portion of the following documents may be shared as reference at discretion of BHEL. 

 
1) HSE Procedure for Register of OHS Hazards and Risks 
2) HSE Procedure for Register of Environmental Aspects and Impacts 
3) HSE Procedure for Register of Regulations 
4) Operational Control Procedures 
5) HSE Procedure for Emergency Preparedness and Response Plan 
6) Contract documents 

 
10.2 WORK PERMIT SYSTEM 

 
 The following activities shall come under Work Permit System 
 a The following activities shall come under Work Permit System 

a. Height working 
b. Hot work in general and at height including handling of hazardous substance viz, Acetylene, Oxygen and LPG 
c. Confined space 
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d. Radiography 
e. Hazardous Energy Control (lockout/tagout) 
f. Excavation and Trenching 
g. Heavy lifting exceeding 50Metric Tonne 
h. Handling of Hazardous Substances- Diesel, Caustic Soda, Citric Acid/EDTA, Thinner, Battery Acid, Oil-based 
paint, Lubricants, Transformer oil. 
Refer Annexure 05 for Work permit formats. 

 Permit applicant shall apply for general work permit and other permits as referenced above of particular work 
activity at particular location before starting of the work with Method Statement and HIRA/Job Hazard Analysis. 

 Permit signatory shall check that all the control measures necessary for the activity are in place and issue the 
permit to the permit holder. 

 Permit holder shall implement and maintain all control measures during the period of permit .He will close the 
permit after completion of the work. The closed permit shall be archived in HSE Department of site. 

 
 

10.3 SAFETY DURING WORK EXECUTION 

 
Respective OCPS are to be followed and adherence to the same would be contractually binding 

 
10.3.1 Power supply & upkeep of installation - 

 
 Only persons licensed to Govt of State shall maintain and operate power installations.
 All distribution boxes shall be locked and the key controlled by site management of concerned contractor.
 Electrical appliance shall have proper earthing and for appliances equal to & more than 415V shall have two separate 

earthing ( as per IS-3043-1987)
 All electrical supply shall be provided through ELCB of 30mA sensitivity.
 The working condition and sensitivity of ELCB shall be checked periodically.
 All fuses and fuse wires shall be of standard size and rating.
 All power supplies through cables shall be underground or overhead with height > 3mtrs.

 
The following guidelines are to be considered the absolute minimum requirements to be supplemented by requirements 
of all applicable codes and standards for such work; Wiring and Branch Circuits Must be protected by a proper amperage 
over-current device such as a HRC fuse or circuit breaker. Such installations must be located so as to prevent physical damage 
to the wire conductors & panels. 

 

 Portable electric lights used in wet or potentially wet locations must be either low voltage type (24 volts or less) or protected 
by a GFI (ground fault interrupter).

 
 Must be visually checked before each use and periodically while in use to assure their original integrity is maintained. Cords 

with cuts, breaks, deep abrasions, etc. shall be taken out of service immediately. Repairs to extension cords shall only be 
performed by qualified/ licensed electricians.

 
 Must not be allowed to lie in wet or potentially wet areas.

 
 Every electric line or cable of unknown origin that is discovered or exposed during a digging, drilling, 

probing, or similar operation is to be considered as energized and life threatening. The senior company 
employee on the site will ensure that all necessary safety precautions are taken in order to isolate the line from 
all workers and the public.    Such precautions may include halting the operation if appropriate. The senior 
company employee on the site is to then         contact the proper authorities to have the line identified and either confirmed 
to be abandoned and/or made safe for continuing the work.
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 Any and all underground lines that are discovered or  become severed must be considered energized on both 
sides, and be treated accordingly.

 
 In general, equipment or machinery being moved or  transported must maintain minimum clearances of 25 

ft to all power  lines.
 TAG IN/ TAG OUT must be in force in Switch Room and all Distribution Boxes for live power line. The authorized person’s 

name and contact no shall be displayed
 

 Ensure “double insulated” three - core cables and three pin connectors are used and are properly ground “all insulated” 
types, all electrical tools and appliances must be manufactured for industrial use.

 All connections shall be electrically and mechanically sound and properly insulated. Taped joints are not permitted. 
Connections to socket outlets must be made with proper plugs.

 Splices in electrical cords are not permitted. Reparirs must be made at the socket connection and retain the same 
mechanical and dielectric condition of the original connection.

 Damaged or defective electric tools, equipment and extension cords, etc must not be used and shall be tagged out of 
servive, removed from the work area and taken back to stores.

 Only licensed electricians are authorized to repair and work on electrical equipment. Tampering with electric tools or 
equipment by others could result in termination.

 Temporary electric cabling should be elevated 2.2 meters above the floor/ground or covered for protection. It must be kept 
clear of walkways and other locations where it may be exposed to damage or create a tripping hazard.

 Energized wiring in junction boxes, circuit breaker panels and similar places must be covered and locked at all times.
 Areas with live high voltage wires or terminals must be barricaded against entry and warning signs posted Danger – High 

Voltage and Authorized Personnel Only.
 Personnel should never work on energized equipment, deenergizing (lockout/tagout) the equipment is always the first 

requirement.
 The lockout and tagout procedure will be used when testing or working on, or around, energized installation.
 Working around energized equipment should never be done alone. A second electrician must always be available for 

assistance.
 If lockout/tagout of the work is infeasible (must be demonstrated), work on energized electrical circuits must be approved 

by the Site In-charge. All safety precautions necessary must be taken, PPE use must be evaluated per the exposure and 
used, i.e high/low voltage gloves, insulated shoes, overcoats/aprins, faceshields, and other protective equipment like 
insulated tools, blankets, mats, etc. must be used.

 The welding machines earth leads shall be properly fixed without loose contacts. The earth cable only has to be used. No 
steel members shall be used as earth leads.

 Electrical crews must be qualified for the equipment and tools they work on, including being trained in Cardio-Pulmonary 
Resuscitation (CPR) methods and First Aid for rendering help in the event of electric shock.

 
10.3.2 Qualified and Unqualified Workers (Electrical Works): 

Basic electrical safety knowledge is a major concern. It is critical that only qualified workers be allowed to perform this work. 
Therefore only those persons that are both qualified and authorized may install, fabricate, repair, test, calibrate or modify 
electrical or electronic wiring, devices, parts, systems or equipment. 

 
Qualified Person: 
One who is trained and wiremen licensed to Govt as per Rule 58(9) of Bangladesh Labor Rules and familiar with the 
construction, operation and safety hazards of the equipment upon which they are permitted to work. 



TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 

 
REV: 00 

 
POWER SECTOR-EASTERN REGION 

Date: 05.05.16 

Page: 24 of 90 

 
 

 

 Qualified persons are intended to be only those who are well acquainted/experienced with and thoroughly conversant 
in the electric equipment and electrical hazards involved with work being performed.

 Only qualified persons may be permitted to work on or near exposed energized parts. Such persons are required to 
have been trained in three specific areas:

o Qualified persons must be capable of working safely on energized circuits; 
o Must be familiar with the proper use of special precautionary techniques and procdures bases on equipment 

and exposure; and 
o Must be familiar with required personal protective equipment, insulating and shielding materials, and insulated 

tools. 

 Qualified persons are expected to be able to evaluate unknown situations and adjust their activities in such a way that 
only safe work practices are used. Such behavior is the responsibility of the qualified person.

 It is possible and likely for an individual to be ‘qualified’ with regard to certain equipment in the work place, and 
unqualified on other equipment they must no their limitation and stop work if not qualified on what equipment they were 
to work on.

 An employee who is undergoing on-the-job training, who, in the course of such training, has demonstrated an ability 
to perform duties safely at his or her level of training, and who is under the direct supervision of a qualified person is 
considered to be a qualified person for the performance of those duties. The process must be documented as proof.

 
11.0 Lifting Operations: 

 
All the cranes and lifting tools & tackles shall be inspected on daily basis and as well as formal monthly by expert and as 
per the law third party for annual certification. These shall be tested and certificates of fitness shall be obtained from 3rd 

party govt approved competent agency before deploying at site and later periodically (As per Rule 60 and 75, Schedule 3 
of Bangladesh Labour Rules). The last date of Third Party Inspection and the next Due date shall be conspicuously 
displayed on all cranes. A copy of certificate shall be pasted on operators cabin of all the lifting equipment. The record shall 
be maintained in Form-24 

 
The manufacturer’s instruction for maintenance shall also be followed. All safety measures shall be followed. All tools 
tackles, lifting appliances; material-handling equipment etc used by the contractor shall be of safe design and construction. 
The operators, slingers and signalers shall be qualified as per IS 13367 (part-1):2003 “Safe use of cranes- code of 
practices”. There shall be a person responsible for co-ordination 

11.1 Personnel Lifts (Man-Basket): (To be treated as a T&P item) 

A Personnel Man-Basket permit shall be completed prior to lifiting any people, along with a rigging plan. Man-basket shall 
be used where access through ladders or scaffolding is not feasible. Man-baskets shall be designed and engineered by a 
manufacturer (job made man-baskets are not allowed, unless designed and tested by a certified engineer), and built robust 
with MS Angles and flats or plates or channels only. Guard rails top and mid, must be in place and screened-in to avoid 
material from falling out of basket. The factor of safety shall be 200%. It shall have a door with double latches and shall 
open inside. Anchor points shall be identified within the man-basket. The man-basket shall be thoroughly inspected and 
load tested and a trial run perfomed without personnel before being put to job. It shall be treated as a lifting tool and shall 
undergo same certification cycle and inspection as other lifting equipments. An additional sling of required lifting capcity 
shall be fixed the the man-basket main lifting point and attached to the the crane above the ball or block.While lifting man- 
basket, the crane shall maintain a uniform speed of lift without any swing. Once man-basket reaches the destination, the 
lift brakes shall be locked as long as the basket remains at that point. The same care shall be taken in its descent. As for 
hanging man-basket, the same shall be hung off a rigid structure with help U-shaped handle welded to man-basket. This 
shall be tested once in a year by a competent person. 
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11.2 CRANES AND HOISTING EQUIPMENTS: 

This procedure provides the guidelines to ensure proper rigging and lifting activities are accomplished safely and in accordance 
with applicable specifications, codes, and regulations. 

 
 On every crane or piece of hoisting equipment notices of all rated load capacities, recommended operating speeds, 

and any hazard warnings or special instructions shall be conspicuously posted. All instructions and warning shall be 
visible from the equipment operator‘s station.

 Cranes shall have an Anti Two-block safety device installed

 All mobile cranes shall have overload and backup alarms

 Load angle indicators and limit switch

All areas within swing radius of cranes that are potentially accessible by pedestrian, vehicular, or equipment 
movement shall be barricaded to prevent anyone or any vehicle or equipment from being struck by the  crane 
or hoisting equipment, or its load(s). 

 No part of the lifting equipment or its load shall be within the distance as specified in the Indian Electricity Act from an 
energised power line

 Cranes shall have annual certified third party inspection and be inspected before use by the operator. Any defects shall 
be corrected before use. Logs of crane inspection shall be kept with the crane.

 Make certain that the rigging personnel, material, and equipment have the necessary capabilities for the job and are in safe 
condition.
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 Communicate with person(s) directly responsible for accomplishing the work and / or work area to establish 
requirements/responsibilities and make certain that all preparatory work is complete.

 
 Mats/Pads must be used on all lifting equipment, equipped with out riggers.

 Pick and carry must have the load secured to the rig in front.

 Proper crane setup:
 

11..2.1 Safe Rigging Practices: 
 

 Review the planned operation and requirements with the operator and rigging crew. 

 Ensure a pre-lift meeting is conducted with crane operator, tagline operator, signal personnel, and Safety 
Manager. 

 Designate a qualified person from the rigging crew to observe clearance of the equipment and give timely 
warning for all operations where it is difficult for the operator to maintain the desire clearance by visual 
means. 

 Clear the lift area of all unnecessary personnel. 

 
11.2.2 The following are rules for safe rigging: 

 
 Use loops, thimbles and corner pads to prevent damage to slings when used around corners or on cutting 

edges. 

 Never allow wire rope to lie on the ground for any length of time or on rusty steel or near solvents, chemicals 
or corrosive substances. 

 Slings must not be pulled from between or under loads with load resting on the sling. 

 Keep all rope away from flame cutting or welding operations. 

 Never use rope as sling material. 

 Never wrap a wire rope completely around a hook. 

 Do not bend wire rope near any attached fitting. 
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 The sling must be selected to suite the most heavily loaded leg rather than the total weight when using 
multi-legged sling to lift loads in which one end is heavier than the other. 

 When using 3 and 4 legged sling configurations, any two legs must be capable of supporting the entire 
load. 

 Where possible, wire rope choker hitches must include a shackle with the eye around the shackle pin to 
prevent breaking wires of the choke. The choker hitch must be “snugged down” prior to lifting, not after 
tension is applied. 

 Unless authorized by the hook manufacturer when more than two rope eyes are placed over a hook, install 
a shackle, pin resting in the hook, and place the rope eyes in the bowl of the shackle. 

 Properly rig all loads to prevent dislodgment of any part. 

 Use guide ropes or tag lines to prevent the rotation or uncontrolled motion of the load when necessary. 

 Loads must be safely landed and properly blocked before being unhooked and unslung. Tag lines must 
not be used in situations that jeopardize the safety of the lift. 

 Lifting beams must be plainly marked with their weight and designed working load and must only be used 
in the manner for which they were designed. 

 The hoist rope or chain must never be wrapped around the load. The load must be attached to the hook 
by slings or other rigging devices that are adequate for the load being lifted. 

 Multiple part lines must not be twisted around each other. 

 The hook must be brought over the center of gravity of load before the lift is started. 

 If there has been a slack rope condition, determine that the rope is properly seated on the drum and in the 
sheaves prior to lifting. 

 Keep hands away from pinch points as the slack is being taken up. 

 Leather gloves are recommended when handling wire rope. 

 Avoid impact loading caused by sudden jerking when lifting or lowering. Lift the load gradually until the 
slack is eliminated. 

 Never ride on a load that is suspended. 

 Avoid allowing the load to be carried over the heads of any personnel. 

 Never work under a suspended load until the load has been adequately supported from the floor and all 
conditions have been approved by the supervisor in charge of the operation. 

 Never leave a load suspended unless emergency evacuation is required. 

 Never make temporary repairs to sling. 

 The capacity of a sling is determined by its angle, construction, type of hitch and size. 

 Never lift loads with one leg of a multi-leg sling until the unused legs are made secure. 

 Never point load a hook unless it is especially designed and rated for such use. 

 Make certain that the load is broken free before lifting and that all legs are taking the load. 

 When using two or more slings on a load make certain all slings are made from the same materials. 

 Lower the loads on to adequate blocking to prevent damage to the slings. 

 Materials and equipment being hoisted must be loaded and secured to prevent any movement which could 
create a hazard in transit. 

 The weight of the hook, load block and any material handling devices must be included when determining 
crane capacity. 

 Operator must have clear sight of loads being picked up or put down by crane. Tag lines will be used to 
control the loads. Loads must not be touched by hand while placing/ moving. 
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11.2.3 Synthetic Slings 
The following are rules for safe use of synthetic slings: 

 Synthetic slings must be marked to show the rated capacity for each type of hitch and type of web material. 

 Nylon web slings must not be used where fumes, vapors, sprays or mists or liquids of acids or phenolic 
are present. Web slings with aluminum fittings must apply in this category. 

 
11.2.3.1 Synthetic web slings must be removed from service and destroyed if any of the following conditions 
are present: 

 Acid or caustic burns 

 Melting or charring of any part of the sling surface 

 Snags, punctures tears or cuts 

 Broken stitches 

 Distortion of fittings 

 Synthetic web slings of polyester or nylon must not be used at or come in contact with temperatures in 
excess of 82°C 

 Polypropylene web slings must not be used at or come in contact with temperatures in excess of 93°C 

 Insulated hooks must be tested yearly to insure insulation integrity to at least manufacturer’s specifications. 

11.2.4 Wire Rope Slings must be removed from service and destroyed if any of the following conditions are 
present: 

 In (10) randomly distributed wires broken in one (1) rope lay, or five (5) broken wires in one (1) strand in one
(1) rope lay. 

 Wear or scraping of one-third the original diameter of outside wires.
 Kinking, crushing, bird caging or any other damage resulting in distortion of the wire rope structure such as:
 Evidence of heat damage.
 End attachments that are cracked, deformed worn.
 Corrosion of the rope or end attachments.

 
11.2.5 Metal mesh slings must be immediately removed from service if any of the following conditions are present: 

 A broken weld or broken brazed joint along the sling edge.
 Reduction in wire diameter of 25 percent due to abrasion or 15 percent due to corrosion.
 Lack of flexibility due to distortion or corrosion.
 Synthetic web slings must be removed from service and destroyed if any of the following conditions are present:
 Acid or caustic burns
 Melting or charring of any part of the sling service
 Snags, punctures, tears or cuts
 Broken stitches
 Distortion of fittings
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11.2.6 Requirements of Plate Clamps: 

 The rated load of the plate clamp must be marked on the main structure.
 Care must be taken to make certain the load is correctly distributed for the plate clamp being used.
 Do not allow load or plate clamp to come into contact with any obstruction.
 The plate clamp must not be used for side pulls or sliding the load.
 When lifting stainless steel or special alloys, ensure plate clamp is designed for use on the specific metal.

11.2.7 Crane operators must follow the followings: 

 Pass an annual Operator’s Physical examination
 Carry a valid experience certificate from the previous employers

11.2.8 Colour Coding Procedure 
 

 Inspections and tests shall be documented by means of color coding which shall verify that inspections or 
testing are current and that all receptacles, portable Power tools, Lifting Tools & Tackles have been 
inspected and tested as required. The color codes used on the project shall be:

 

GREEN BLUE YELLOW RED 

January 
February 
March 

April 
May 
June 

July 
August 
September 

October 
November 
December 


 The cycle of colors shall be Quarterly. The color code tape / Sticker shall be clearly visible to designate the 

period for which the inspections and tests were conducted.
 Following the initial inspection the equipment must be color-coded quarterly as per color-coding instructions 

that will be issued by the CONTRACTOR.
 Fire extinguisher with the current month color-coding inspection sticker must be provided and secured in the 

platform.
 All slings shall be regularly inspected in accordance with the requirement of the project for frequent and 

periodic inspections and removed from the job site if they fail to meet the minimum requirements of the 
project.

 The CONTRACTOR’S SFO shall ensure that all PPE is inspected prior to its issue. He is to ensure all 
SUBCONTRACTOR personnel are using safe and proper PPE equipment. Regular inspections on the PPE 
shall be carried out and personnel not adhering to those inspections shall be removed immediately from the 
SITE.

 A five (10) day interval period shall be given into each monthly color code change. During this five (10) day 
period either color shall be acceptable.
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12.0 Fire prevention, protection & preparedness - 

The Fire Prevention, Protection and Prepardness Program is an integral part of the overall HSE Program. Effort and 
consideration must be given to safety, life and potential for delays in construction schedules and plant startup, as well as 
protection of property on a given project. 

 
The purpose of which is to prevent - 

• Inception of fire 
• Loss of life or personal injury 
• Loss of Property 
• Interruption of operations 

 
Site-in-charge / Safety Officer will make periodical review of the site Fire Protection, Prevention Preparedness Programme, 
Site conditions and available fire protection equipment. It is very imperative that the Sub-contractors along with BHEL to 
establish good contact with Local fire station for availability of Fire tender in case of emergencies, in additionan to their own 
fire equipment. 

 
Fire Protection, Prevention and Prepardness Inspections - The Contractor /Sub-Contractor will be required to make 
frequent fire prevention inspections of his work site and operating facilities. Deficiencies will be corrected at once. 

 
 Area where Hot work activities are carried out (Gas cutting / Welding/ any other spark producing work) above a working 

spot, a GI / fire-resistant non-asbestos sheet or suitable material shall be placed to prevent the fall of hot sparks. A 
bucket of water shall be kept nearby while doing hot work 

 
 Hot work shall be preferably carried out in a designated area with a standing Hot Work Permit, to be renewed monthly. 

The designated area shall have fire extinguishers. 
 
 

 Any hot work outside designated area shall require a Hot Work permit and fire watch. 
 

No flammable material shall be stored within 35 feet from any fire load. 
 Necessary fire extinguishers shall be kept at accessible area as per the chart below: 
 The record of Fire safety training and Fire drill shall be maintained in Form-22 and 22(A) 
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 Emergency telephone number to be displayed at all conspicuous places. 
 

General flammable material storage requirements: 

 All flammable material shall be stored in deigned areas and/or in flammable storage cabinets, as necessary. 
 Fire extinguishers shall be located near by and have unobstructed access. 

 
13.0 RADIOGRAPHY: Wherever the process requires examination by radiography, 

 
 BHEL /contractor shall use approved radiography contractors for the work on site. 

 
  Site radiography shall be carried out after advance notification to the HSE officer and client personnel. All radiography on 

the site shall be subject to receipt of client/BHEL work permit and shall normally be performed outside of normal working 

hours. No ionising radiation sources shall be left unsupervised whilst on site. 

 
  A minimum of 2 qualified persons from the radiography contractor are required for each activity involving ionising radiation. 

Adequate warning signs shall be posted on barriers and the work area shall be marked off at a safe distance with tape or 

hard barricades prior to starting radiography by concerned job sub-contractor. 

 
 All personal executing radiography operations shall carry calibrated radiation monitoring devices at all times. 

 
 The storage of radioactive sources on the site is prohibited, they shall be present only for the time required to complete the 

work. Whilst not in use, radiation sources and their container shall be secured in a safe location with adequate warning 

signs displayed as per AERB guidelines. 

 
14.0 Confined Space Entry: 

 
A confined space must have an opening of minimum dimension of 40.65cm X 30.65cm if shape is rectangular or oval and 
dia of 40.65cm if shape is round. 
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A hazard assessment must be completed prior to any entry into a confined space. The hazard assessment must identify the 
sequence of work to be performed in the confined space, the specific hazards known or anticipated, and the control measures 
to be implemented to eliminate or reduce each of the hazards to an acceptable level. No entry must be permitted until the 
hazard assessment has been reviewed and discussed by all persons engaged in the activity. Personnel who enter confined 
spaces must be trained per role e.g. entrant (worker), confined space supervior & attendant, and must be informed of known 
or potential hazards associated with the confined spaces to be entered. Number of persons entering shall be kept at minimum. 
All confined spaces must be inventoried at site and kept on file. Confined spaces must be posted at the entrance with similar 
type wording “DANAGER - Do Not Enter – Confined Space - Permit Required”. 

 

 
Once a hazard assessment is completed the Contractors/Subcontractors requirements are: 

 All confined space activities must be reviewed with the Contractor’s Safety Manager prior to commencement of the 
work. Confined space permits are required as part of the entry process. 

 Prior to entering the confined space, the area must be completely controlled to prevent the entry of any unauthorized 
individual, hazardous substances, or materials, which would threaten the safety of the entrants and the stability of the 
space. All energy sources, including stored or residual energy, must be isolated and/or blanked, and locked out. 

 All shall be given a pep-talk by the concerned supervisor giving details of the jobs to be performed, hazards and risks 
associated and mitigation measures. The persons shall be provided with all necessary PPEs including respiratory 
masks, if necessary. 

 The confined space must be monitored prior to one entering the identified area. Then periodic atmospheric testing 
must take place throughout the entry, especially after breaks or work interruptions during the entry. Continuous 
monitoring is preferable, and may be necessary in certain situations. Monitoring results must be documented on the 
entry permit with the initials of the individual conducting the testing. 

 Contractors/Subcontractors must complete a Confined Space Permit before permitting workers to enter the space. 
This document must be reviewed and approved via a signature by the entry supervisor. The content of the completed 
permit must be reviewed with the entrants before entering the space and posted at the confined space enertance. 

 A proper and accessible means of exit and exit shall be ensured before entry. 

 The space shall be illuminated with 24V lamps only 

 All gas cylinders/welding machines shall be preferably kept outside the confined space. Even cutting torches/ 
electrode holders shall be kept outside, when not in use, if possible. 

 All electrical equipments shall be connected to ELCB 

 The confined space must have an attendant monitoring the activities within the space. This individual must be in 
constant communication with work crew inside the space. The attendant must know who is inside the space, that must 



TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 

 
REV: 00 

 
POWER SECTOR-EASTERN REGION 

Date: 05.05.16 

Page: 33 of 90 

 
 

be documented. The attendant must not have any other responsibilities than monitoring the space. He/she may not 
enter the space to perform rescue unless relieved of the duties as an attendant. 

 Adequate ventilation must be provided to establish and maintain a stable atmospheric environment. Air circulation 
shall be ensured. Fumes/dusts generated inside shall be extracted. Ventilation systems must be designed for use in 
confined spaces. 

 Any space 5’ or more in depth must have a mechanical retrieval system. This system must be designed for the retrieval 
of human, and must not be used for equipment purposes. Workers inside the space must wear full body harnesses, 
and must be connected to the retrieval system. 

 Rescue procedures must be established prior to any entry. The local fire department must be contracted prior to entry 
if they will be the primary source of rescue. 

 All individuals involved in the confined space activities must be trained, including hands-on experience with the safety 
equipment involved. Documentation of the required training must be available prior to the start of any confined space 
work activities. 

 The confined space shall be cleared off all cables, machines, cylinders, materials at the end of the day’s work as far 
as possible. 

 
Once the confined space work has been completed, the entry permit must be cancelled. A copy of the cancelled permit must be 
given to the HSE Manager 

 
15.0 Welding and Gas Cutting Operations 

 
 When possible, items to be welded, cut, heated, etc. shall be moved to a safe location free of combustible or 

flammable material. If this is not possible, then all combustibles/flammables that can be removed from the area shall 
be removed within a 35 foot circumference and a positive means of confining arcs and sparks generated by the process 
shall be taken and additional person(s) shall be stationed as fire watch for the area(s) still exposed, along with obtaining 
the Hot Work Permit as applicable. 

 
 Appropriate fire-fighting equipment is to be available in close proximity of any welding and gas cutting operations 

at all times. 
 

 Drums, tanks, and similar containers that have contained flammable or toxic material shall not be welded, cut, or 
heated until they have been made safe by water filling, thorough cleansing, or similar accepted practices. The 
container shall also be ventilated during the welding, cutting, or heating process. 

 
 Proper ventilation is required for any welding or torch operations performed in a confined space. 

 
 Any welding or gas cutting operations performed on metals of toxic compounds or coating such as zinc, stainless 

steel, lead, cadmium, chromium, and beryllium shall be properly ventilated and/or proper respiratory protection 
shall be worn by any person that could be exposed to fumes, vapors, and gasses created by the welding and 
gas cutting processes. 

 
 Wherever it is practical, all arc welding operations shall be shielded to prevent direct light rays or sparks from 

contacting persons in the vicinity or from reaching areas normally used to travel through or into the vicinity. Where 
this is not practical, persons who shall be in the area are to use proper eye and skin protection. Other persons 
who are not participating in the welding or gas cutting operations are not to be allowed into the hazard zone. 

 
 Welders and other employees who are exposed to arc welding radiation shall wear suitable clothing and 

protective apparel to prevent burns and other types of ultraviolet radiation damage to the skin. 
 

 Arc welding machines shall be shut down when being moved or when they are not in continuous use. 
 

 Electrode holders left unattended shall have electrodes removed and shall not be left where they might contact 
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employees or conducting objects. 
 

 Arc welding power supply cable shall be of proper rating and material, e.g. copper. 
 

 Welders shall guard against allowing materials adjacent to or behind them to reflect radiation back toward 
them or towards  others in the  area. Reflected radiation can cause skin burns and eye flash burns. 

 
 Compressed gas cylinders shall always be secured from tipping or falling, whether in use, in storage or in transit. The 

cylinders shall always be secured upright, except during times when actually being hoisted or carried. 
 

 Valve caps shall be in place when cylinders are not in use. Valve caps shall never be used for lifting the cylinder 
vertically. 

 
 Regulators shall be removed when cylinders are not in use or are in transit, unless the cylinder is firmly 

secured on a special carrier designed for  this purpose. 
 

 Cylinders being transported by a powered vehicle shall be secured in an upright position. Gas cylinders are not allowed 
to be used in man-basket when occupied. 

 
 Cylinders containing oxygen or fuel gasses shall not be taken into confined spaces. 

 
 Oxygen cylinders shall be stored a minimum of (6) meters from fuel gas cylinders or shall have an approved firewall 

between them. 
 

 Torches shall only be lit by approved strikers; never with matches, cigarette lighters, or hot work. 
 

 While carrying out job at height, the sparks or molten slag shall be prevented from falling down by putting a fire-resistant 
(non-asbestos) sheet or even MS Sheet. If such can not be provided, the passage of falling sparks or molten slag shall 
be barricaded till ground floor and any cable/ tubes/ any other objects interfering in the passage shall either be removed 
or covered with Fire-resistant sheet or M S Sheet. 

 
 
 

16.0 COMPRESSED GAS : 
 

 All cylinder valves shall be closed when any work is finished and when any cylinders are empty or being moved. 
 

 Valve protection caps shall be placed and secured properly before gas cylinders are transported, moved or stored. 
 

 Compressed gas cylinders shall be secured in an upright position with chain or other appropriate means. 
 

 All cylinders shall be kept at a safe distance from welding or cutting operations or shielded from safe. 
 

 All cylinders shall be placed where they cannot become part of the electrical circuit. 
 

 Oxygen and acetylene shall not be stored together. 
 

 Oxygen and fuel gas regulators, hoses and associated equipment shall not be altered and shall be in proper working 
order while in use. 

 
 Compressed air can be extremely dangerous if allowed to penetrate the skin. As such, the use of compressed air to clean 

off yourself or other workers shall be strictly prohibited. 
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17.0  WORK AT HEIGHT: All work at height above 3meter above ground level without complete platforms, handrails and 
other related fall protection shall require a work permit in the prescribed form. This shall require approval by the 
competent authority. The HSE officer of sub-contractors and subsequently BHEL shall follow the checklist 
religiously by physically verifying the condition of the work area before recommending for approval. 
Whenever a fall hazard or other exposure exists for working at heights more than 3m, the nature and scope of work 
will be evaluated for conditions and environmental factors before selecting the appropriate fall protection system 
(active, passive or a combination of measures, as appropriate). A personnel fall protection system must include: 

 
 The only permissible personal fall arrest system is an industry approved safety harness. Employees can use 

positioning belts with two-D ring attachment points as long as they are used in conjunction with a safety 
harness. Safety harnesses must be secured to an overhead object of substantial capacity capable of supporting 
five thousand pounds. In order to accomplish this and ensure 100% protection, the worker may need to use 
two lanyards. The primary lanyard is never unhooked until the secondary lanyard is secure. 

 
 The type of work and the environment conditions determine lanyard and lifeline selection. If welding, chemical 

cleaning that may damage lanyards, connectors or lifelines, sandblasting, etc., either protect the components 
or use more appropriate type of system. Lanyards and lifelines must incorporate, or be used with, an 
appropriate deceleration (shock absorbing) device. Deceleration devices include rope grabs, rip-stitch 
lanyards, specially woven lanyards, tearing, or deforming lanyards, automatic self-retracting lifelines and 
lanyards which dissipate or limit the energy imposed on the employee during fall arrest. Once in use, the 
system's effectiveness is to be monitored. In some cases, a program for cleaning and maintaining the system 
may be necessary. Lanyard and lifelines must use locking snap hooks only and under no circumstances must 
two lanyard snap hooks be connected. 

 
 

Minimum Requirements: 
 

Prior to the start of work at elevation, the HSE Manager involved with the work must meet with the work supervisor 
to review the scope of work, and must review all the possible fall hazards and effective safety responses. The 
evaluation/analysis must be documented and kept on file and on site by the HSE Manager. 

 
The procedures for the safety response to identified fall hazards developed and resuce plans by must be reviewed 
with all individuals exposed to the hazards. 

 
The HSE Manager must establish an inspection process of fall protection systems. Some equipment requires 
documented inspections by its manufacture on a regular schedule. This equipment must have evidence of the 
inspection and re-certification process on it. This information must be reviewed before the equipment is actually 
used. Individuals must visually inspect the fall protection equipment before each use. Failure to complete this 
inspection process could result in serious injury or death. 

 
Immediately remove from service any fall protection equipment that is identified as defective, damaged, or has 
been subjected to an impact. Damaged fall protective equipment must be destroyed to prevent re-use and not be 
discarded into trash containers, as the worn or damaged equipment could be unintentionally re-used. 

 
Aerial lifting devices, excluding scissors lifts require the use of full body harnesses and lanyards in any elevated 
position. 
All lifelines in general are to be made of min 8mm dia steel rope and tied to columns with 3 clamps at each end. 

Wherever columns are not available to tie the lifelines, the vertical posts are to be provided after carrying out drop- 
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load test initially. 
 

18.0 SCAFFOLDS: ( As per IS 3696 or any international standard) 

The safe and efficient erection, use, dismantling, and storage of scaffolds, ladders and elevated work 
platforms are considered important objectives in maintaining a safe work environment. This procedure 
provides the guidelines for erection, use, dismantlement, and storage of scaffolding and elevated work 
platforms. 

 
There is no such thing as a temporary scaffold. All scaffolds must be erected and maintained to conformed 
standard. The Scaffold Tagging defines satisfactory, incomplete or defective scaffolds. 

 
Management must ensure or have each worker who performs work while on a scaffold trained by a person 
qualified in the subject matter to recognize the hazards associated with the type of scaffold being used and to 
understand the procedures to control or minimize those hazards. 

 
All employees must be competent for the type of scaffolding work they are undertaking and should have 
received appropriate training relevant to the system they are working on. 

 
 All scaffolds shall be erected / dismantled by scaffolding crew under direct supervision of competent 

scaffolding supervisors.
 

 All scaffolds shall be capable of supporting 4 times maximum intended load and erected on sound, rigid 
footing, capable of carrying the maximum intended load without settling or displacement. Bambo scaffolding is 
not permitted for use on site.

 
 Guard rails and toe boards shall be installed on all open sides and ends of platforms more than (2) 

meters above ground or floor
 

Scaffold planks must be at least 5 cm x 25 cm (2” x 10”) full thickness lumber scaffold grade or better. 
 Scaffold planks shall not span distances greater than 2.5 meters (8 feet).

 
Scaffold planks shall extend over end supports not less than 6 inches nor more than 12 inches and 
be secured to the scaffold. Scaffolding and accessories with defective parts shall be immediately repaired or 
replaced. 

 

 All scaffolding must be a minimum of two planks wide. No one may work from a single plank. 

 Scaffold planks must be inspected before use. Planks that have been damaged must be removed from 
the site. 

 Access ladders must be provided for each scaffold. Climbing the end frames is prohibited unless the 
design incorporates an approved ladder. 

 Adequate mudsills or other rigid footing capable of withstanding the maximum intended load must be 
provided. 

 Scaffolds more the 6 meters (20 feet) in height must be tied to the building or structure at intervals which 
do not exceed 4 meters (13 feet) vertically and 6 meters (20 feet) horizontally. 

 Do not overload scaffolds. Material should be brought up as needed. Scaffolding must not be loaded in 



TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 

 
REV: 00 

 
POWER SECTOR-EASTERN REGION 

Date: 05.05.16 

Page: 37 of 90 

 
 

excess of its rated capacity. 

 Barrels, boxes, kegs, blocks or similar unstable object must never be used as work platforms or to support 
scaffold. 

 Where persons must work under or pass under a scaffold then a 18 gauge wire mesh screen must be 
installed between the toe board and guard rail. 

 Employees exposed to overhead hazards while working on a scaffold will be protected by 5 cm (2”) thick 
planks. 

 Wooden/bamboo ladders shall not be allowed at any cost. Ladder’s rungs shall be fitted /welded properly. 
Before every use the rungs should be checked for safe use. 

 The platform should have permanent hand rail and mid rail with Toe board without fail. 

 
 All platforms are to be tightly planked for the full width of the scaffold, except as may be necessary for entrance 

openings. Platforms shall be secured in place.
 

 On suspension scaffolds designed for a working load of 500 pounds, no more than two workers are 
permitted to work on the scaffold simultaneously. On suspension scaffolds with a working load of 750 
pounds, no more than three workers are permitted on the scaffold simultaneously. Each employee on 
the scaffold shall use an approved safety harness attached to an independent lifeline. The lifeline is to be 
securely attached to substantial members of the structure (not the scaffold itself) or to securely rigged 
lines, which shall  safely suspend a worker in event of a fall.

 
 

Suspension Scaffold 
 Suspended scaffolds are platforms suspended by ropes, or other non-rigid means, from an overhead structure.
 Requirements for use are to be preapproved by HSE Head, under a specific Permit to Work.

 
Rolling Scaffolds 

 The height of rolling scaffolds shall not exceed three times the minimum base dimension.
 The minimum base dimension of rolling scaffold will be 1.25 meters (4 feet).
 Adequate help must be provided when moving a rolling scaffold.
 Secure or remove all loose materials, equipment and tools before moving a rolling scaffold.

 No one is permitted to ride a rolling scaffold when it is being moved. Castor brakes must be locked - on 
when the scaffold is not being moved.

 
Typical Scaffold Designs 

 
Tube & Coupler Scaffold – 
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Rolling Scaffold – 
 
 

 
Scaffold Tagging: 

 
Scaffolds being erected, modified or dismantled must be tagged as suitable for use. The scaffolds can only 
be accessed by those involved with the process. 

 
• GREEN scaffold tag- shall be fixed when scaffold is complete and safe for use, signed and dated by the 

scaffolding competent person daily. 
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• RED scaffold tag – to be fixed if scaffold is in some way defective and cannot be used or is still under 
errection. 

 
Examples of scaffold tags: 

 

 
 
 

18.1SAFE USE OF LADDERS. 

 Fall protection is required when working on a ladder above 2 meters and when climbing above nearby 
guardrails. 

 Ladders must be inspected prior to use and by a competent person quarterly, with documentation. 

 Use portable ladders for height up to 4 M only 

 Provide fixed ladders for height above 4 M 

 Place the ladder at an angle of 75 degrees (approx) from the horizontal (1:4) 

 Extend ladder at least 1 M above the top landing 

 Secure top and bottom of the ladder firmly to prevent displacement- anti skid lining at the bottom 

 Ensure that the width of the ladder is not less than 300 mm and distance between rungs is not more than 
300 mm 

 Provide landings of minimum size 600 x 600 mm at intervals not more than 6 M for fixed ladders. Check the 
ladders daily for any defects 

 Ensure that the areas around base and top of the ladder are clear. Getting on and off the ladder is more 
hazardous than using it. Use a mudsill if the ladder is to rest on soft, loose or rough soil 

 Do not use ladders of conducting material near power lines, and only use ladders near powerline or other 
energize system with exposed parts if they are confirmed locked-out and de-energized. 
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 Stand no higher than the fourth rung from the top for carrying out any job standing on a ladder. 

 Never reach out from a ladder to perform work where your belt buckle protrude past the ladder rung. 

 Always face the ladder while climbing up or down 

 Maintain three point contact while climbing up or down a ladder i.e. two hands and one foot or two feet and 
one hand on the ladder at all the times. 

 Avoid climbing up or down a ladder while carrying anything in hands. Lift tools, equipment and materials 
with a rope. 

 Work from portable and extension ladders near guarrail where fall expouse exisit over the guardrail 
regardless of height, and above 2.0 mtr. heights from the working/walking surface will require the use of 
personal fall arrest equipment. 

 

18.2 Precautions against the fall of materials and persons and collapse of structures 
 

 Adequate precautions should be taken such as the provision of fencing, or barriers to protect any person who 
might be injured by the fall of materials, or tools or equipment being raised or lowered. Cradle may be used for 
lifting materials - however this shall be made of MS angles and flats only and duly certified by the HSE officer. 
Operators may also use designed containers for lifting small tools. 

 Guardrails (including scaffolding) erected over/adjacent working areas must have the guardrails screened 
(opening < 0.5), to prevent material from falling outsite the platform/decking. 

 Guardrails must be able to withstand a 200 pound force exerted in any one direction. 
 Where necessary to prevent danger, guys, stays or supports should be used or other effective precautions 

should be taken to prevent the collapse of structures or parts of structures that are being erected, maintained, 
repaired, dismantled or demolished. 

 All openings through which workers are liable to fall should be kept effectively covered or fenced and indicated 
in the most appropriate manner. 

 As far as practicable, guard-rails and toe-boards in accordance with Indian laws and regulations as depicted 
below: 

Guardrail system 
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 Guardrails shall be provided to protect workers from falling from elevated work places. The rails are generally 

made of MS pipes of suitable dia. Rebar shall not be used for any handrails, ladder or cover purpose. Wherever 
the guard-rails and toe-boards cannot be provided: 

(a) adequate safety nets or safety sheets shall be erected and maintained; or 
(b) adequate safety harnesses shall be provided and used and or 
(c) adequate fall arrestor shall be provided and used. 

 
As mentioned under PPE clause, all these PPEs shall be defect free and regularly inspected for any defect. 
The full body safety harness shall have double lanyard only with max 1.8m length. 

 
The monkey ladders shall have sufficient fall arrestors. Adequate lifelines of 8mm steel wire rope shall be 
provided across the work area. 

 
The HSE officer shall recommend appropriate PPEs after analysing hazards and risks involved. 

 
18.3 Safety Nets: 

 All safety net systems shall meet the requirements of Indian Standard (IS: 5175) 
 Safety net mesh openings shall have a maximum size of 6 inches x 6 inches and be secured at each 

crossing to prevent elongation of the opening. All nets must meet IS: 5175 standard. 
 Safety nets must be installed with sufficient clearance to prevent contact with the surface or structures 

under them 
 Safety nets shall be installed as close as possible to the working level but in no case more than 25 feet 

below the working level. 
 The safety nets shall extend out at least 8 ft. from the side of the open edge. 
 Material, equipment and other items that fall into the net are to be promptly removed. 
 Safety nets are to be inspected before use and then daily for wear or damage caused by falling materials. 
 Safety net installation shall be inspected by a competent person. 
 Safety nets must be installed below the working decks of the super structure for protection from falls of 

personnel and material. 
 Safety nets and safety net installations must be drop-tested at the jobsite: 

o After initial installation and before being used. 
o Whenever relocated. 
o After major repair. 
o At 6-month intervals if left in one place. 

 The drop test consists of a 400 pound bag of sand 28-32 inches in diameter dropped into the net from 
the highest surface at which employees are exposed to fall hazards, but not from less than than 42 
inches above that level. 

 When the employer can demonstrate that it is unreasonable to perform the drop-test described above, 
the employer or a designated competent person shall certify that the net and net installation have 
sufficient clearance and impact absorption by preparing a certification record prior to the net being used 
as a fall protection system. The certification must include: 

o Identification of the net and net installation. 
o Date that it was determined that the net and net installation were in compliance. 
o Signature of the person making the determination and certification. 
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19.0 SAFETY IN JETTY CONSTRUCTION: 

 

A jetty is to be constructed close to the power plant site over a river. The construction activity involves deployment of cranes 
and other lifting appliances – a few may be mounted on vessels. 
Prior to taking up job at the identified space, a HIRA shall be prepared and corrective measures shall be prepared by an 
expert group. This shall be shared with the subcontractor/gang to be deployed for the job through meeting/TBM as well as 
proper documentations. 

 The safety rules as described in clause 12.0 shall be followed for all safety appliances. However, the operators shall be 
certified specifically for operating the lifting appliances mounted on the vessels by the owner of the vessels or the lifting 
supervisor of the agency.

 The lifting appliances on vessels shall be fixed and securely anchored
 Lifting appliances/ mobile plant shall be kept away from dangerous locations such as openings, edges close to water.
 The operation zone shall be clearly demarcated and properly fenced off.

 
19.1 SAFE USE OF LIFE JACKETS AND BUOYANCY AIDS: 

 
 Lifejackets/buoyancy aids should be provided to and worn by workers with risk of falling into water.
 Lifejackets/buoyancy aids should conform to BS EN ISO 12402-1, 2, 3 or 4, or other equivalent international standards 

according to working conditions

 Lifejackets should be thoroughly checked by the user before each use.
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 A lifebuoy with sufficient lifeline (not less than 30 meters) shall be provided and the locations of the lifebuoys shall be at 
less than 50 metre intervals along the edges of places where work is being carried out overside or in exposed position on 
vessels where there is a reasonably foreseeable risk of falling or being washed overboard. To avoid any delays to rescue 
operations, lifebuoys shall be tightly tied to the posts.

 
 
 
 

 
 The lifejacket/ buoyancy aid shall preferably be provided with a whistle and/ or a self-activating light (for night work) in 

order to aid locating the wearer and facilitating rescue.
 The lifejackets /buoyancy aids shall be inspected and checked periodically by a competent person.

 

 The life jackets/ buoyancy aids shall be properly maintained in a good serviceable condition according to the 
manufacturer’s instructions.

 All inflatable life jackets shall be serviced by an authorized person/agent at least once a year.
 

19.2 WORKING AT HEIGHT 
 

 Suitable guard-rails and toe-boards shall be installed at edges. Openings shall be properly covered where persons are 
liable to fall from height, to land surfaces or into water.

 Suitable working platforms, with suitable guard-rails and toe-boards, shall be provided for work at height. Safe means 
of access and egress shall be provided for the working platform.

 Safety harnesses with continuous and effective anchorage system shall be provided when it is impracticable to provide 
a suitable working platform, access and egress and safe place of work.

 Access and egress shall be sufficiently illuminated and free from any obstructions, openings, projections in order to 
avoid any slip, trip and fall.

 
20.0 NIGHT SHIFT OPERATION: 

 

Night shift operation shall be avoided to the extent possible, so shall be any complicated or heavy job. However, prior 
administrative approval shall be obtained from BHEL for such operation. The following shall be ensured: 
i. Adequate illumination along access, work area and egress 
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ii. Supervision 
iii. Issue of strict instruction to workmen not to stray away from the work area and earmarked approach 
iv. Non-deployment of women workforce 
v. Non-deployment of fatigued workforce 
vi. Vacating the area immediately on completion of the job 
vii. informing first-aid facility and ambulance in advance 

 
 

21.0 CONTROL OF MOVEMENTS AND USE OF HAZARDOUS SUBSTANCES AND CHEMICALS: 
 

 The hazardous substances and chemicals shall be stored in a cool, well ventilated, dry and covered space with 
restricted entry only 

 The loading, unloading, issue and use of these materials shall be strictly in accordance with the Material Safety Data 
Sheet (MSDS) and under strict supervision. Every supply shall accompany a MSDS as per standard purchase order 
clause. 

 The site HSE team shall maintain MSDS of all these items and the same shall be shared with the stores or the user as 
and when required. 

 Each container shall be labeled. 
 The stores shall check the expiry date of perishable chemicals while receiving and store in such a fashion so as to 

follow First-in-first-out queue. 
 There shall be enough space for movement of material and people in the stores. 
 Containment shall be provided so as to arrest spillage from spreading. 
 There shall be sufficient fire extinguishers and sand buckets in the stores and at point of use. In case of any spillage, dry 

sand shall be put on the spill and soaked sand shall be disposed as per the procedure for hazardous waste. 
 There shall be provision of water preferably flowing one and a face shower at stores and point of use 
 The persons handling these items shall strictly wear appropriate PPEs like leather gloves, apron, shield etc 

 
 

22.0 CHEMICAL CLEANING: The chemicals have to be handled as instructed in MSDS. Only authorized person(s) shall be 
engaged for this job under strict supervision. The waste chemicals shall be drained out to a suitable storage provision and disposed 
off as per the relevant procedure. The area shall be barricaded while carrying out cleaning operation so as to prevent any 
unauthorized entry. Once the operation is completed, the surplus material along with the containers shall be returned to stores or 
scrap yard, as the case may be. The users shall use all appropriate PPEs and shall have water and sand for handling any incidental 
spillage or splash etc. The area shall be left completely clean before removing barricades. 

 
22.1 PAINTING 

Requirements provide a detailed procedure to be implemented by all concerned employees and sub-contractors involved 
in painting activities. 

 
Significant Environmental Hazards: 

 Chemical hazard due to inhalation of lead fumes (lead containing paint) 
 Chemical hazard due to inhalation of VOC’s from paining operations 
 VOC’s from painting and coating operation 
 Disposal of paints and coats drums 

 
Control Procedure for Painting: 

 Chemical products used in painting and coating operation shall have proper MSDS sheet in place. Whenever any 
doubt arise with respect to handling and safety point of view it should be accessed to all concerned. 

 Toxic substances and hazards relate the toxic chemicals shall be indentified. 
 Proper PPE shall be used including plastic gloves appropriate overall etc., 
 Arrangement for cleaning of spillage shall be ensured 
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 In case of nauseating feeling by any one immediate action shall be taken 
 Only trained workers shall be allowed and proper training should be imparted to the works. 
 Exposure limits of the toxic substances shall be checked before starting the work and nobody shall be allowed to 

carry the work beyond the permissible limit. 
 Ventilation or exhaust facility shall be provided at place where painting and coating operations are carried out. 
 Overalls shall be supplied by the contractors/subcontractors to the workmen and adequate facilities shall be 

provided to enable the painters to wash at the cessation of work. 
 Smoking, open flames or sources of ignition shall not be allowed in places where paints and other flammable 

substances are stored. 
 A caution board in national /regional language “smoking strictly prohibited” shall be displayed in the vicinity. 
 Suitable fire extinguishers/sand buckets shall be kept available at places where flammable paints are stored, 

handled or used. 
 In case of indoor painting or painting in confined spaces, exhaust ventilating shall be provided. If adequate 

ventilation is not provided a proper respirator shall be provided and used by persons who are trainined and fit 
tested. 

 The VOC’s from painting and coating operations shall not exceed the permissible level of CPCB/ SPCB norms. 
The paints and coats must be selected as per the guidelines. 

 Workers shall thoroughly wash their hands and feet before leaving the work. 
 
 

23.0 SAFETY IN THE USE OF HAND TOOLS AND POWER-OPERATED TOOLS 
 

23.1 General provisions 
i. All hands and power tools and similar equipment, shall be maintained in safe condition. 
ii. When power operated tools are designed to accommodate guards, they shall be equipped 
iii. with such guards, when in use; 
iv. Belts, gears, shafts, pulleys, sprockets, spindles, drums, fly wheels, chains and other reciprocating, rotating or moving 

parts of the equipment shall be similarly guarded; 
v. Personnel using hand and power tools and exposed to the hazard of falling, flying, abrasive, and splashing objects, or 

exposed to harmful dusts, fumes, mists, vapours, or gases shall be provided with the particular personal protective 
equipment necessary to protect them from the hazards; 

vi. All hand-held powered platen sanders, grinders, grinders with wheels of 5 cm or less, routers, planers, laminate trimmers, 
nibblers, shears, scroll saws and jigsaws with blade shanks of 0.5 cm wide or less shall be equipped with only a positive 
on-off control. 

vii. All hand-held powered drills, tappers, fastener drivers, horizontal, vertical or angle grinders with wheels greater than 5 cm 
in diameter, disc sanders, belt sanders, reciprocating saws, saber saws and other operating powered tools shall be 
equipped with a momentary contact on control provided that turnoff can be accomplished by a single motion of the same 
finger or fingers that turn it on. 

 
23.2 Hand Tools 

 
i. The contractor shall not issue or permit the use of unsafe hand tools; 
ii. Wrenches including adjustable pipe end and socket wrenches shall not be used when saws are sprung to the point that 

slippage occurs; 
iii. Impact tools such as drift pins, wedges and chisels shall be kept free of mushroomed heads; 
iv. The wooden handles of tools shall be kept free of splinters or cracks and shall be kept tight on the tools. 

 
23.3 Power operated tools 

 
i. Electric power operated tools shall be either of the approved double-insulated type or shall be grounded; 
ii. The use of electric cords for hoisting or lowering loads shall not be permitted; 
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iii. Pneumatic power tools shall be secured to the hose or whip by some positive means to prevent the tool from becoming 
incidentally disconnected; 

iv. Safety clips or retainers shall be securely installed or maintained on pneumatic impact (percussion) tools to prevent 
attachments from being incidentally expelled; 

v. All pneumatically riveting machine staplers and other similar equipment provided with automatic fastener feed, which 
operate at more than 7 kg/cm2 pressure at the tool a safety device on the muzzle to prevent the tool from ejecting the 
fasteners unless the muzzle is in contact with the work surface; 

vi. Compressed air shall not be used for cleaning purposes except when the pressure is reduced to less than 2 kg/cm2 and 
that too with effective chip guarding. The 2 kg/cm2 pressure requirement does not apply to concrete form, mill scale and 
similar cleaning purposes; 

vii. The manufacturer’s safe operating for hoses, pipes, valves, filters and other fittings shall not be exceeded; 
viii. Only personnel who has been trained in the operation of the particular tool shall be allowed to operate power-actuated 

tools; 
ix. The tool shall be tested each day before loading to see that the safety devices are in proper working condition. The method 

of testing shall be accordance with the manufacturer’s recommended procedure; 
x. Any tool found not in proper working order, or that which develops a defect during use, shall be immediately removed from 

service and not used until properly repaired; 
xi. Tools shall not be loaded until just prior to the intended firing time. Neither loaded nor empty tools are to be pointed at any 

other person. Hands shall be kept clear of the open barrel end; 
xii. Loaded tools shall not be left unattended; 
xiii. Fasteners shall not be driven into very hard or brittle materials including, but not limited to, cast iron, glazed tiles, surface 

hardened steel, glass block, live rock, face brick or hollow tiles; 
xiv. Driving into materials that can be easily penetrated shall be avoided unless backed by a 
xv. substance that will prevent the pin or fastener from passing completely through and creating a flying missile hazard on the 

other side; 
xvi. No fastener shall be driven into a palled area caused by an unsatisfactory fastening; 
xvii. Only non-sparking tools shall be used in an explosive or flammable atmosphere; 
xviii. All tools shall be used with the correct shield, guard or attachment as recommended by thee manufacturer. 

 
23.4 Abrasive wheels and tools 

 
i. All grinding machines shall be supplied with sufficient power to maintain the spindle speed at safe levels under all conditions 

of normal operation; 
ii. Grinding machines shall be equipped with suitable safety guards; 
iii. The maximum angular exposure of the grinding wheel periphery and sides shall not be more than 900, except that when 

the work requires contact with the wheel below the horizontal plane of the spindle, the angular exposure shall not exceed 
1200. In either case, the exposure shall begin not more than 8.650 above the horizontal plane of the spindle. Safety guards 
shall be strong enough to withstand the bursting of the wheel; 

iv. Floor and bench-mounted grinders shall be work-rests, which shall be rigidly supported and readily adjustable. Such work- 
rests shall be kept at a distance not to exceed 5 mm from the surface of the wheel; 

v. Cup type wheels used for external grinding shall be protected by either revolving cup guard or a band type guard; 
vi. When safety guards are required, they shall be mounted as to maintain proper alignment with the wheel and the guard and 

the guard and its fastening shall be adequate strength to retain the fragments of the wheel in case of incidental breakage. 
The maximum angular exposure of the grinding wheel periphery and sides shall not exceed 1800; 

vii. Portable abrasive wheel used for internal grinding shall be provided with suitable safety flanges; 
viii. When safety flanges are required, they shall be used only with wheels designed to fit the 
ix. flanges. Only safety flanges, of a type and design and properly assembled so as to ensure that the pieces of the wheel will 

be retained in case of incidental breakage, shall be used; 
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x. All abrasive wheels shall be closely inspected and ring tested before mounting to ensure that they are free from cracks or 
defects; 

xi. Grinding wheels shall fit freely on the spindle and shall not be forced on. The spindle nut shall be tightened only enough to 
hold the wheel in place; 

xii. All employees using abrasive wheels shall be protected by suitable eye protection equipment. 
 
 

23.5 Woodworking tools 
 

i. All fixed power driven woodworking tools shall be provided with a disconnect switch that can either be locked or tagged in 
the off-position; 

ii. The operating speed shall be attached or otherwise permanently marked on all circular saws over 0.5 m in diameter or 
operating at over 3000 peripheral rpm. Any saw so marked shall not be operated at a speed other than that marked on the 
blade. When a marked saw is retensioned for a different speed, the marking shall be corrected to show the new speed; 

iii. Automatic feeding devices shall be installed on machines wherever the nature of the work will permit. Feeder attachments 
shall have the feed rolls or other moving parts covered or guarded so as to protect the operator from hazardous points; 

iv. All portable power driven circular saws shall be equipped with guards above and below the base plate or shoe. The upper 
guard shall cover the saw to the depth of the teeth, except for the minimum arc required to permit the base to be tilted for 
bevel cuts. The lower guard shall cover the saw to the depth of the teeth, except for the minimum arc required to allow 
proper retraction and contact with the work. When the tool is withdrawn from the work, the lower guard shall automatically 
and instantly return to the covering position. 

 
23.6 Defective tools to be tagged out for maintenance, as DEFECTIVE, DO NOT USE, and sent to tool/store room for repair 

or to be discarded. 
 

24.0 START UP, COMMISSIONING AND TESTING: 
 

There are various activities involved prior to commissioning- the major ones are -Hydraulic Test, Steam Blowing, 
Charging of transformers, Boiler Light Up, Rolling and Synchronisation and Full loading of unit. 

 
These activities shall be personally supervised by the site executive along with the commissioning engineer. The 
readiness of upstream and downstream system shall be ensured before taking up. These shall be handled strictly by 
the authorised persons only and the team shall be suitably briefed about the activity including hazards & risks involved 
and control plan by the concerned executive-in-charge before start. Entry of persons to the area of activity shall be 
suitably restricted and the emergency functions like Ambulance, first aid centre and Fire station shall be intimated about 
the plan well in advance. Tag-in/ Tag-out shall be in place while charging transformer and whenever necessary. 
Electricians with valid wiremen license only shall be permitted to work on power lines. 
The area and the passage shall be adequately illuminated. 

 
25.0 DEMOLITION WORK 

 
Before any demolition work is commenced and also during the process of the work the following shall be ensured: 
 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the operator 
shall remain electrically charged. 

 All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or flooding. 
No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them unsafe. 
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26.0 EXCAVATION 
Wherever there is open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at 
night so as to prevent persons slipping into the excavations. All safety precautions shall be taken for foundation and other 
excavation marks as per IS-3764. Any excavation above 2m shall be considered as hazardous job. 

 
27.0 ENVIRONMENTAL CONTROL 

 
Environment protection has always been given prime importance by BHEL. Environmental damage is a major concern 
of the principal contractor and every effort shall be made, to have effective control measures in place to avoid pollution 
of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachloride and trichloroethylene 
shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the project specification. 

 
Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas 
around the site as per MSDS. 

 
In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system 
and to take all possible action to prevent spilled materials from running off the site. BHEL shall use appropriate MSDS 
for clean-up technique 

 
All contractors shall be responsible for the cleanliness of their own areas and must not pollute the ground, air and water. 

 
BHEL shall ensure that noise levels generated by plant or machinery are as low as reasonably practicable. Where the 
contractor anticipates the generation of excessive noise levels from his operations the contractor shall inform to 
Construction manager of BHEL accordingly so that reasonable &practicable precautions can be taken to protect other 
persons who may be affected. 

 
27.1 Water Supply and Wastewater Discharge Requirement 

 Source of water is provided by client from the existing system.
 Wastage of water to be controlled by monitoring the required water for construction & domestic use and 

actual consumed.
 No contaminated water to be discharged in the storm water drain confirming the standard parameters 

before discharge. Proper approval to be taken if applicable as per Bangladesh Environmental Standards
 

27.2 Storm water runoff Management 

 Expansion of existing plant, no existing drainage systems will be disturbed and damaged.

 No construction waste water to be discharged in the existing storm water drain or newly construction 
storm water drains.

 
27.3 Noise Mitigation 

High noise is harmful to the human health and it can cause impairment if exposed for long duration at regular 
intervals, and also cause disruption in nearby communities. 
 Noise monitoring shall be carried out in all construction locations periodically.
 Use of silent DG is allowed at site during construction.
 Low noise generation equipment’s to be preferred
 Acoustic enclosure to be used in case noise level is high for particular equipment or system.
 Work areas where noise levels exceed the 85db shall be posted as hearing protection required.
 Use of PPEs / ear plug/ear muff for personnel entering into high noise area.
 Activities generation High noise will be planned in day shift.
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Noise Level Chart (As per Bangladesh Environmental Standards) 
Parameter Night Noise level 

dBA 
Daytime Noise Level 
dBA 

At 1-meter from each piece of equipment 85 85 
At Property boundary 70 70 

 
27.4 Air pollution Control 

 Water sprinkling on road for suppression of fugitive dust to be done regularly.
 Startup and comminsioning activities to be planned for compliance with contract, regulatory and permit 

requirements..(As per Bangladesh Environmental Standards)
 Required monitoring to be done in the respective work location as applicable.

 
27.5 Land and Water Resource Protection 

 Only prior approved land by CUSTOMERL to be used during construction work.
 Contract clauses to be followed
 All hazardous substances will be stored with proper containment facilities to avoid any release into the 

water system, causing land/water contamination.
 

28.0 HOUSEKEEPING 

 
 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces, 

temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by 
subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by subcontractor 
/ BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL overheads will be 
deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor 

 Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis: 
 All surplus earth and debris are removed/disposed off from the working areas to identified locations. 
 Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the 

working areas are removed to identified locations. 
 All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed 

from workplace to identified locations. Sufficient waste bins shall be provided at 
 Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from 

high location. 
 Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other 

hindrances. 
 Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not 

to litter. 
 Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. 

shall not be allowed in the camp to obstruct free movement of men and machineries. 
 Fabricated steel structures, pipes & piping materials shall be stacked properly. 
 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the 

traffic movement as well as below LT/HT power line. 
 Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas 
 The paint and thinner and other chemical containers (filled, partly used and empty) shall be carefully stored, 

used and tracked. All empty containers shall be removed after getting punctured/lid removed and deformed 
to the scrap yard. The partial used one shall either be returned to store or carefully kept at a corner much 
away from any hot work or source of fire. 
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29.0 WASTE MANAGEMENT 

 
There are operations on construction projects that may create hazardous waste, which would require handling, storage, 
transferring, and transporting. Therefore, hazardous waste guidelines apply for Hazardous Waste Planning: 

 
29.1 Minimum Requirements: 

 Contractors must designate a Material Manager who is responsible for checking delivered materials as 
potential hazardous waste and informing the Contractor’s Safety Manager. 

 Contractors who create, may be expected to create or could accidentally create a material that could be 
classified to be hazardous waste must provide Disposal number (or equivalent) and other pertinent 
information on file. 

 All hazardous waste or waste which could be considered hazardous waste, as determined by the 
methodology and definitions from environmental regulators must be stored and collected in special areas 
and properly disposed of by the Contractor. 

 No waste haulers, disposers, recyclers, or scavengers will be allowed on the site without the permission 
of the owner. It will be the responsibility of the Contractor to provide copies of all licenses, permits, and 
authorizations to the. 

 No waste may be removed from the site by any person without the authorization of the Contractor. No 
waste may be brought onto the site and disposed of using the Contractor's systems or facilities. 

 Burning of waste, if not used for generating energy, shall be generally prohibited 
 
 

29.2 General Requirements 

 For non-hazardous waste disposal. Receptacles e.g., dumpsters, etc. must be placed around the site for 
collection of waste materials. No material is to be abandoned on the site. 

 Dumpsters will be inspected frequently, and any potentially hazardous material or waste will be removed 
from the dumpster and placed in the appropriate storage area at the expense of the responsible 
Contractor. 

 
29.3 Definitions 

 Solid Waste - Any garbage, refuse, sludge, or any other waste material which is not an “excluded 
waste.” 

o The following solid wastes are not hazardous wastes unless otherwise designated as such by 
local authorities: 

o Fly ash waste, bottom ash waste, slag waste, and flue gas emission control waste generated 
primarily from the combustion of coal or other fossil fuels 

o Drilling fluids, produced waters, and other wastes associated with the exploration, development, 
or production of crude oil, natural gas, or geothermal energy. 

 
 Other Waste Material - Any solid, liquid, semi-solid, or contained gaseous material, resulting from 

industrial, commercial, mining or agricultural operations which are discarded. This is usually an 
incidental by-product of the operation. Discarded material must be treated as follows: 
o Disposed of, and not used, reused, reclaimed, or recycled 
o Burned or incinerated, except where the material is being burned as a fuel for the purpose of 

recovering usable energy 
o Physically, chemically, or biologically treated (other than burned or incinerated) in lieu of or prior 

to being disposed of. 
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 Excluded Waste - Materials that are not solid wastes. The following materials are not solid wastes for the 
purpose of this part: 

o Domestic sewage (“Domestic sewage” means untreated sanitary wastes that pass through a sewer 
system.) 

o Any mixture of domestic sewage and other wastes that passes through a sewer system to a publicly- 
owned treatment works for treatment 

o Industrial wastewater discharges that are point source discharges. 

29.4 Treatment - Any method, technique, or process, including neutralization, designed to change the physical, 
chemical, or biological character or composition of any hazardous waste to neutralize such waste, to recover 
energy or material resources from the waste, or to render such waste non-hazardous. 

 
29.5 Improper Disposal - The discharge, deposit, injection, dumping, spilling, leaking, or placing of any solid waste 

or hazardous waste into the environment. 

 
29.6 Temporary Storage - The holding of a hazardous waste for a period less than 90 days, at the end of which 

the hazardous waste is properly disposed of. 

 
 

29.7 BINS AT WORK PLACE 

 
 Sufficient rubbish bins shall be provided close to workplaces. 
 Bins should be painted yellow and numbered. 
 Sufficient nos. of drip trays shall be provided to collect oil and grease. 

 Sufficient qty. of broomsticks with handle shall be provided. 
 Adequate strength of employees should be deployed to ensure daily monitoring and service for waste 

management. 

 
29.8 STORAGE AND COLLECTION 

 
 Different types of rubbish/waste should be collected and stored separately. 

 Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting 
lids. 

 Rubbish should not be left or allowed to accumulate on construction and other work places. 
 Do not burn construction rubbish near working site. 

 
29.9 SEGREGATION 

 
 Earmark the scrap area for different types of waste. 
 Store wastes away from building. 
 Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 
 Clinical and first aid waste stored and incinerated separately. 

 
29.10 DISPOSAL 

 
 Sufficient containers and scrap disposal area should be allocated. 
 All scrap bin and containers should be conveniently located. 
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 Provide self-closing containers for flammable/spontaneously combustible material. 
 Keep drainage channels free from choking. 
 Make schedule for collection and disposal of waste. 

 
29.11 WARNING AND SIGNS 

 
 Appropriate sign to be displayed at scrap storage area 
 No toxic, corrosive or flammable substance to be discarded into public sewage system. 
 Waste disposal shall be in accordance with best practice. 
 Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste. 

 
30.0 WORK VEHICLES (Limited to contractual provision) 

 
Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management 
shall ensure that drivers are minimum 18 years of age, physically fit, suitably qualified and trained for the equipment 
they are operating. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile cranes shall ensure that the 
work equipment conforms to the following: 

 
o A high level of stability. 
o Equiped with backup alarms. 
o A safe means of access/egress. 
o Suitable and effective service and parking brakes. 
o Windscreens with wipers and external mirrors giving optimum all round visibility. 
o Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 
o Provision of seat belts. 
o Guards on dangerous parts. 
o Driver protection - to prevent injury from overturning and from falling objects/materials. 
o Driver protection from adverse weather. 
o No vehicle shall be parked below HT/LT power lines. 
o Valid Pollution Under Control certification for all vehicles 

 
30.1 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

 
 All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an authorized 

BHEL driver with the Administration Department. 

 Securing of the load shall be by established and approved methods, i.e. chains with patented tightening equipment 
for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing. 

 All overhangs shall be made clearly visible and restricted to acceptable limits 
 Load shall be checked before moving off and after traveling a suitable distance. 
 On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in 

the areas designate by the stringing foreman. 
 Warning signs shall be displayed during transportation of material. 

All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement 
 

31.0 EMERGENCY PREPAREDNESS AND RESPONSE Preferably to be maintained jointly by all stake-holders in 
the project) ( A separate document titled “Emergency Preparedness and Response Plan bearing document 
no HSEP:EPRP:MAITREE is to be read along with this plan)Emergency preparedness and response plan 
requirements are to protect worker life and health, and to safeguard property used and stored on the project. This plan 
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is prepared in anticipation of an emergency to prevent losses to any Incident. This plan describes how the organization 
identifies, respond to and review emergency situations. 

 
This plan covers fire, medical and other environmental incidents. It aims at controlling the emergency and generally 
mitigating the adverse effects of a major Incident. This plan is applicable to all activities carried at all BHEL project 
sites. Determination of hazard potential and identification and assessment of hazards is the first part in emergency 
planning. This requires systematic study of the site / plant to identify emergencies that can occur. 

 
31.1 Definition: 

A major emergency can be defined as an Incident that has potential to cause serious injury of loss of life. It may 
cause extensive property damage and adversely affect the environment as a whole. 

 
31.2 Emergency scenarios and General Guidelines: 

Various scenarios that are anticipated to cause emergency at BGRESL site are discussed in brief along with 
guidelines. 

 
 Personal injuries:

In spite of putting best efforts some technical failure or human error may lead to personal injury at site. 
Guidelines are given below when personnel injuries happen: 

o Contact medical center over phone/cell/radio; 
o Contact security control room over phone/cell/radio; 
o Contact HR/Admin department over phone/cell/radio; 
o Tell your location nature of injury or near miss incident; 
o Inform site safety department; 
o Provide First Aid treatment if properly trained person is available, otherwise take the injured 

person to Medical center if pratical; or 
o Stay with the injured person until medical assistant arrives. 

 
 In case of fire:

o Shout “fire fire”; 
o Inform the persons nearby. Contact Fire Center and give your location and other details as 

warranted and act very calmly and swiftly. Then contact security and safety department once in 
a safe location; 

o Try to put out the fire by using available portable fire extinguisher if trained and fire is in incipient 
stage only, otherwise let firefighting personnel tend to it; 

o Do not make any attempt to collect your belonging; 
o Get out and away from the area immediately and walk do not run. Follow shortest escape route 

and assemble at assembly point; and 
o Under no circumstance put your precious life at risk. 

 
o Mishaps involving failures of crane, structures, equipment and vehicular incidents, etc., can also lead to an 

Emergency situation on construction sites. Guidelines for actions to be taken in case of such situations are 
as: 

o Inform immediate authority and also inform security and safety departments. 
o Try to assist in rescue personnel involved only if safe to do so; 
o Cordon off the area to prevent entry of personnel in affected area; 
o Security shall ensure movement in affected area in coordination with Section/Site In-charge. 



TENDER NO- Ref: BHEL:MSTPP:C-AUX:ARTB:BAL:22:11:03 
 

 

 

 
HEALTH, SAFETY AND ENVIRONMENT 
PLAN FOR SITE SUB-CONTRACTORS 

(MAITREE PROJECT) 

 
Doc no.: HSEP: 14-MAITREE:VENDOR 

 
REV: 00 

 
POWER SECTOR-EASTERN REGION 

Date: 05.05.16 

Page: 54 of 90 

 
 

o Fire/Security service departments responding to affected area to contain and control the 
situation; 

o All other personnel not involved in mitigation operation shall be directed to assembly point; and 
o Contractor/ sub-contractor management shall ensure that their workmen are away from 

emergency site, not gathering around location of emergency. 

 
o Toxic leakage from nearby live units can also lead to emergency situation at construction site. Guidelines 

for actions to be taken are as: 
o Inform immediate authority and also inform security and safety departments; 
o Evacuate all the personnel from the area immediately depending upon the wind direction to 

safetest assembly point; 
o Call for help from fire and medical by phone/Cell/radio; 
o Arrange transport for any victims to medical Centre; and 
o Do not panic, act swiftly, do not run and proceed as per advice of emergency services. 

 
o Bomb threat, sabotage, riot etc., also may lead to emergency situation at construction site. Such situation 

shall be dealt by HR/Admin and security department with the advice of Site In-charge. 
 Notification to the owner and authorizes to follow immediately. 

 
o Natural calamities like earthquake, cyclone, and flood like situation can also lead to emergency situation 

at construction site. Site In-charge will act with required diligent and directive received from Concerned 
State Government, Corporate office and Owner. 

 
o High Angle rescue - 

o First arrival. The first arriving HSE Officer should assume command after arriving on the scene; 
o HSE Officer should secure a witness as soon as possible after arriving on scene. This will help 

in identifying the problem and locating the victim; 
o Locate the victim to determine nature of injuries if any and report to Medical for response as 

needed. 
o Administer first aid to the victim as necessary; 
o Resuce team to use proper rescue kit / equipment to reach the victim; 
o Personnel manbasket or arial lift may be used to reach the vitim if applicable; 
o Assess the hazards. HSE Officer to identify all potential hazards and assist rescuers. 
o The HSE Officer will be responsible for securing those hazards or making all members aware of 

those hazards. 
o HSE Officer shall be made aware of the specific emergency action plans once the emergency 

response team arrives. 
o The HSE Officer shall also be responsible for assuring that all safety procedures are adhered to. 

 
31.3 Communication system 

An important key to effective emergency response is an effective communication system. At BHEL, site 
telephone, mobile and radios will be used for communication during emergency. 

 Whosoever is observing any emergency shall inform about emergency to:
o HR/Admin department 
o HSE-Head /Officers / 
o Medical and Security department 
o Fire department, 
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o BHEL Site/Section In-charge 
 

 BHEL Section In-charge will confirm the information with emergency services and also inform the 
Regional Manager as well as sub-contractors Site In-charge.

 
31.4 Communication matrix shall be as: 
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31.5 Emergency Organization - 
An emergency organization establishment is based on nature of emergency at BHEL site. The matrix for the 
Emergency Management Team showing the reporting of various key members is as: 

 
 

31.6 List of Key Personnel - 

 
Sl. No. Name Designation Telephone Number Mobile number 

     

     

     

     

     

     

     

     

 
31.7 Emergency Control Center - 

 
 

For the coordination with emergency situations at BHEL site Site In-charge office shall operate as an Emergency 
Control Room. Site Main Controller (Site In-charge) will coordinate from this Emergency Control Room. Control Room 
shall be equipped with all necessary communication devises necessary to manage particular emergencys. 

 
31.8 Emergency Drills - 

 
The site HSE Manager and Emergency and Rescue Teams must participate in regular emergency drills of various 
types. The intervals between such drills must not exceed three months. The records of the drills must be prepared and 
kept on site for review by the Owner and site Management. The records must be reviewed during regularly scheduled 
project HSE Committee meetings. 

 

 After each drill, a formal, documented debriefing must be conducted to discuss areas of improvement and an 
Action Plan developed with Responsible Person and Anticipated Completion Dates describing improvements to 
be implemented. 
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31.9 Roles & Responsibility - 

 
Responsibility of Site In-charge (Site Main Controller): 

 Immediately on receiving message regarding emergency will proceed to their cabin and fill their role as Main 
Controller and activate the Emergency Control Room and Emergency Management Team. 

 Take strategic and technical decisions in line with the incident scenario to mitigate the cause of emergency. 

 Provide leadership and guidance to the Emergency Management Team. 

 As soon an emergency call is received they shall inform respective Section In-charge. 

 Call for available resources Fire, Medical, Security as needed based on emergency situation. 

 Stay in contact with Section In-charge for coordination efforts of resources and evacuation of personnel. 

 Ensure head count is conducted and received. 

 Notify Owner representative of situation and plan. 

Responsibility of Section In-charge (Area Controller): 

 If not at the location, once notified of an emergency will proceed to the area and act as an incident controller if safe 
or as appropriate based on the nature of emergency. 

 Will be overall in-charge of the area situation in consultation with emergency responding offices and mobilized 
resources in coordination with Main Controller. 

 Will assess the situation and take necessary action to control the emergency and give necessary instruction to site 
personnel as necessary and appropriate. 

 Will evaluate if fire emergency and attempt to extinguish if safe and in incipient stage and assist injured as 
applicable. 

 Shall instruct the sub-contractors and ensure that all non-essential employees are moved to safe assembly point and 
organize head count. 

 Ensure safe exvacuation of site personnel to safe assembliy point in coordination with Main Controller. 

 Shall keep in contact with Main Controller keep them informed about site situation and seek directives for mitigation 
of emergency. 

 Communicate with shift Fire Officer of fire condition and rescue measures. 

 Communicate with shift Security Officer assist in barricading the affected area. 

 Communicte with shift Medical for transporting of causalities, if any. 
 

Fire officer /shift Fire in charge: 

 Respond to the emergency call with fire crew in first turn out. Report to Incident controller at site of emergency. 

 Decide line of control action in consultation with Section In-charge/Incident Controller for firefighting and other 
control actions including evacuation of trapped personnel. 

 Deploy auxiliary fire squad for assisting fire crew. 

 Ensure safety of the crew members 

 Keep in constant contact with Emergency Control Room and Team. 
 

Security officer / In charge: 
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 Instruct and deploy security personnel at security posts/gates and around the affected area. 

 Communicate with the auxiliary fire squad at emergency site immediately on receiving emergency call to ensure 
their mobilzation. 

 Cordon off the affected area and guide traffic /emergency vehicles and manage crowd control by dispersing 
unnecessary persons from the area. 

 Ensure vigilance at security posts /gates and be in contact with area manager and other members connected with 
firefighting or rescue operation. 

 Mobilize for evacuation of personnel to safe locations/assemble point. 
 

Medical Center: 

 Upon receiving notification of an emergency, anticipate the casualties and prepare accordingly as per medical 
response plan. Inform Medical Staff and nearest Hospital in advance. 

 Dispatch ambulance to incident site along with necessary staff. 

 Provide medical treatment/first aid as necessary. 
 

HR/Admin and HSE Teams: 

 Coordinate with Main Controller and all other Emergency Management Team members and Government agencies 
as per requirement. 

 Identify appropriate Assembly Points at project site, provide directions and marked areas clearly. 

 Assist with arrangement of necessary PPE and use of. 

 Support the Emergency Management Team as directed and/or necessary based on situation. 
 

31.10 General Requirements: 
 Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness and 

Response plan issued by Regional HQ 

 Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its sub-contractors 
 Assembly point shall be earmarked and access to the same from different location shall be shown in consultation 

with the owner 
 Fire exit shall be identified and pathway shall be clear for emergency escape. 
 Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and 

validity shall be ensured periodically through inspection 

 Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency need. 
Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the same. 

 First aid center shall be developed at site with trained medical personnel and ambulance 

 Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations. 
 Tie up with fire brigade shall be done in case customer is not having fire station. 
 Tie up with hospital shall be done in case customer is not having hospital. 
 Emergency Organization group shall be formed at site. 
 Mock drill shall be conducted on different emergencies periodically (every three months) to find out gaps in 

emergency preparedness and taking necessary corrective action 
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31.11 WEATHER SEVERITY PLAN 
 

A. OBJECTIVE AND SCOPE: 
 

considering the over all monsoon and wind speed in the area the emergencies like cyclone and flood shall be considered from 

safety point of view during project work. 

Warning/alerts issued by Bangladesh Meteorological department shall be acted upon by appropriate measures. These 
alerts are mostly conveyed to District Administration which in turn passes on to the owner of the project i.e. BIFPCL in 
this case. BIFPCL shall convey such alert to contractors. and coordinate appropriate response. Such alert is transmitted 
over Radio and TV channels also. However, contractors shall also remain alert to w3eather conditions and share with 
BHEL and fellow contractors any input received. Contractors shall actively participate in the Emergency Response 
activities 

 
This safety plan provides procedure to be followed during emergency due to flood and cyclone for the period of entire 

project work with respect: 

• To give clear guidance as to the actions that must be implemented. 

• To inform employees what to do in an Emergency Scenario. 

• To establish an emergency response and communications procedure. 
 

B. RESPONSIBILITIES 
 

RCM or his assignee shall coordinate with various departments in charge and supervisors, who will execute the alert 

procedures in their assigned areas. The coordination shall be in line with directives received from the Client/consultants. 

 
C. CYCLONE 

In the event of CYCLONE, alert warning is in three parts. The alert will be issued by BHEL Site Manager. 

The actions required during cyclone/Rough Weather: 
• Check and assist subcontractors in cleanup. Pick up all loose and unused material of respective supervisor’s area 

• Check tie-down arrangement is proper for all temporary structure, cranes and tall objects etc. 

• Tie to secure all gas cylinders to avoid displacement and unsafe conditions which could be due to wind pressure. 

• Secure portable electricity generating sets and other equipments, pumps, hoses etc. 

• Make preparation for removal of water logging. 

• Take review of work activity and make preparation for removal of equipments and material from all areas. 

• Isolate/Turn off all electrical power from the main panel/switches. Secure and anchor panels properly. 
• Recheck anchorage/tie of all temporary structures/sheds, tall objects, cranes, rigs, scaffolds etc to avoid toppling 

due to wind force. 
• Cranes boom shall be either locked or lowered the booms as reasonably & practicably and rigs to safe position 

for the safety point of view. 
• Group up all trash barrels, wooden pallets, forms; wooden decks etc. and anchor properly. 
• Welding machines, air compressors, and such equipments are to be grouped together and secured to the stable 

objects. Welding leads, electrical cables, hoses are to be rolled up and secured properly. 
• Set on site vehicles on high ground in the site area with brakes set firmly. 
• Anchor all tanks, vessels, gas cylinders that may be moved by high wind and water. 
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• Evacuate job site. 
 

D. PERSONNEL EVACUATION: 
 
 

Personnel Evacuation will be required if predicted wind speed and storm surge heights are beyond acceptable limits as 

per the guidelines of BHEL management. 

 
Special cyclone shelter shall be arranged in consultation with BHEL management. This shelter shall be equipped with 

first aid kit and emergency kit containing torch, sufficient batteries, jackets, emergency treatment manual. The map of 

escape routes and other site specific instructions of emergency situations shall be prominently displayed in the shelter. 

 
Once the warning received from Client/Consultant, the emergency response team shall evacuate and transport all 

personnel involved in the project to the cyclone shelter. 

 
Cyclone may followed by the calm “EYE” be aware of it. If the wind suddenly drops, don’t assume the cyclone is over. 

Violent wind may resume from the opposite side direction. Wait for the official “All clear Signal”. 

 
After the cyclone do not go outside until officially communicated about safe situation outside. Use recommended routs for 

returning. Do not panic or rush while returning. 

 
Checking of gas leaks and wellbeing of electrical appliances is essential before leaving the site. 

 
Listen to local radio for official warning and advice. The site manager shall also obtain updates from 

client/consultants/metrological departments and communicate to the personnel on project site. 

E. MONSOON: 

During monsoon following precautions needs to be considered. 
 

• Excavation: Inspect all excavations and protect from collapsing or subsidence. Clear all excavated material. 

• Storm water drains: Check all storm water drains ahead of monsoon for any blockage etc. Identify way for 

draining out water collected in the site. If required, temporary drains should be prepared for draining out 

accumulated water in site. The sufficient number of dewatering pumps should be available for the purpose and 

logged water shall be pumped to nearest drain by dewatering pumps. 

• Access Routes: Identify access routes to the site in case of flood. Sand should be available to spread over 
slippery surface. 

• Electrical Supply: Beforehand check earthing of electrical panels and electrical cables for joints, cracks, 

insulation failure etc. Keep additional stock of electrical cables and plug tops for replacement of damaged one or 

to energize dewatering pumps. Do not keep electrical cables/welding cables on the ground but route them above 

head level. Do not use welding / DB sheds as shelters. All electrical equipment shall be equipped with 

ELCBs/RCCBs. 

• Power Cable route demarking: cable rout shall be demarked by either by temporary or permanent. 

• Scaffolding: Check all scaffolds for stability after heavy rain/storm. 
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• Work restrictions: Do not perform any height work, electrical work and rigging activities during rain. Lower the 
crane boom to avoid striking of lightning. 

• Vehicular movement: Instruct the vehicle operators about following safety precautions during monsoon in daily 

tool box meeting, Slippery surface and road conditions, Speed limit, Wind shield wiper, Fog light, break condition 

is proper, break light is in proper condition & functioning. Not to take vehicle in loose soil. 

 Lightening protection: Boiler structure shall be facilitated with thunder protecting equipment. 

 Workmen shed construction: workmen rest shed shall be constructed in robust way. RCC pillar shall be 

used instead of brick pillar. It shall be facilitated with lightning arrestor as per site resource. However if the rest 

room is nearby high mast light. Lighting arrestor may or may not be provided. 

 Field Training Programme on Lightening/Thunder: Dos or Dos not. 

F. SAFETY PRECAUTIONS FOR SNAKE MENACE: 

Preventive Measures – 

 Remove vegetations around the site 

 Pour Carbolic acid around site boundaries in regular intervals to keep away poisonous snakes. . In summer and 

rainy season, frequency will be once a month and in other seasons, it will be once a quarter. It may be noted that 

as the location of the project is on a sand bed, there is almost no wild growths. Hence, Snake menace may not of 

significant severity and scale. 

 
Precautions to avoid snake bite – 

 Avoid stepping out in the dark, especially during monsoon without safety shoes and torch. 

 Before wearing shoes, check inside the shoes for any snake/insect hiding inside. Similarly before lifting any 

material with hand lying on ground for long time, look for snake/insect handling inside. Wear leather hand gloves. 

Always check inside gunny bags, cartons, boxes before putting your hand in side or lifting them. 

 Be aware of your surroundings at all time. Never sit or step over obstacles without looking carefully. Never go near 

bushes for natural calls. 

 Don’t chase snakes as they become aggressive. Never try to hit a snake or try to catch it, where there is one, 

there are likely others. 

 Never handle a snake, even if you think it is dead. 

 
Symptoms of Snake Bite – 

 A pair of punctured mark, severe pain, Redness & swelling around bitten area 

 Victim gets nausea, vomiting sensation, sweating, disturbed breathing and increased salivation. 

Actions required in case of snake bite – 
 

 Reassure the victim 

 Immobilize the bitten body part without compression. 

 Get the patient to hospital as fast as safely possible 
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 Tell the doctor any of the symptoms appearing on the way to the hospital. 

Snakebite Emergency: DO’s and DON’Ts 

 
Do’s: 

 Avoid yourself and victim from the risk of second bite. 

 Remove tight clothing, shoes, watch or ring near bitten area before swelling starts. Calm the victim. Tell victim that 

virtually all snakebites are successfully treated. Panic can increase the danger to the victim by inducing rapid 

heartbeat. 

 Clean / disinfect bite area thoroughly, apply hard direct pressure with gauze pad over bite area, soak gauze pad 

with Betadine if possible before application and strap pad tightly in place with adhesive tape 

 Wrap affected extremity with 2” – 3” elastic bandaging as tightly as one would for sprain, keep the affected 

extremity positioned at or as close to heart level as possible and immobilize affected extremity; use a splint if 

possible. 

 Get medical attention as soon as possible 

 Ensure the availability of anti venom serum in the hospital. 

Don’ts: 

 Do not bleed the wound, cut or increase bite marks or put ice on the bite 

 Do not eat or drink anything and engage in strenuous physical activity 

 Do not apply oral suction to bite 

 Do not take alcoholic beverage or any self medication 

 Do not apply cold / hot packs or burn wound 

 Do not delay seeking medical attention 

 Do not remove dressings/elastic wrap until at hospital 

 
G. EMERGENCY CONTACT LIST: 

 
Following emergency contact numbers shall be available / displayed at site and updated regularly. 

Emergency Contact Numbers 
(Contact numbers to be filled by Site Management) 

 

Client 

 Project Manager  

 Plant Safety Manager  

 OPGC Fire Services  

 Medical and Ambulance Services  

 ADMIN-OPGC  

 Security- OPGC  
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BHEL 

 RCM  

 Safety Manager  

 HSE COORDINATOR  

 HR-ADMIN  

   

   

SUB-CONTRACTOR 

 RCM  

 Project Manager  

 Safety Manager  

 Ambulance  

 HR-ADMIN  

Emergency Services 

 Near Hospital  

 Near Fire Station  

 Ambulance Service  

 Police Station  

 

32.0 HSE INSPECTION 

 
Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS 
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection and 
tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc as applicable, to enable inspection agency for 
performing Inspection. If any test equipment is found not complying with proper safety requirements then the Inspection 
Agency may withhold inspection, till such time the desired safety requirements are met. 

 
32.1 DAILY HSE CHECKS 

 
Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work 
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The 
following are to form the common subjects of a daily safety inspection: 
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 Personal Safety wears & gear compliance. 
 Complying with site safety rules and permit-to-work (PTW). 
 Positions and postures of workers. 
 Use of tools and equipment etc. by the workers. 

 The inspection should be carried out just when work starts in beginning of the day, during peak activities period of 
the day and just before the day’s work ends. 

 
 

32.2 INSPECTION OF PPE 

 
 PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:14-F06 for its 

compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE register. 
 The applicable PPEs for carrying out particular activities are listed below. 

 
 

32.3 INSPECTION OF T&Ps 
 

 A master list of T&Ps shall be maintained by each subcontractor. 

 All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:14-F07 for 
its healthiness and maintenance. 

 The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party 
test certificate should be accompanied with a copy of the concerned competent person’s valid qualification record. 

 The validity of T&P shall be monitored as per “Status of T&Ps” format no. HSEP:14-F08 
 
 

32.4 INSPECTION OF CRANES AND WINCHES 

 
 Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as provided 

by the equipment manufacturer) before first use of the day. 

 Cranes and Winches shall be inspected by HSE officer once in a month as per format no. HSEP:14-F09 for 
healthiness, maintenance and validity of third party inspection. 

 The date of third party inspection and next due date shall be painted on cranes and winches. 

 The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall 
carry the I-card. 

 
32.5 INSPECTION ON HEIGHT WORKING 

 
 Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working 

condition including provision of 
o Fall arrestor 
o Lifelines 
o Safety nets 
o Fencing and barricading 
o Warning signage 
o Covering of opening 
o Proper scaffolding with access and egress. 
o Illumination 

 Inspection on height working shall be conducted once in a week by HSE officer as per format no. HSEP:14-F10. 
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 Medical fitness of height worker shall be ensured. 
 Height working shall not be allowed during adverse weather. 

 
32.6 INSPECTION ON WELDING AND GAS CUTTING OPERATION 

 
 Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting 

activity. 

 Gas cylinders shall be kept upright. 
 Use of Flash back arrestor shall be ensured at both ends. 
 Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per 

format no. HSEP:14-F11. 

 Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height. 
 Availability of fire extinguisher at vicinity shall be ensured. 

 
32.7 INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES 

 
 Ensure proper earthing in electrical installation 
 Use ELCB at electrical booth 
 Electrical installation shall be properly covered at top where required 
 Use appropriate PPEs while working 
 Use portable electrical light < 24 V in confined space and potentially wet area. 
 Monthly inspection shall be carried out as per format no. HSEP:14-F12. 

 
 

32.8 INSPECTION OF ELEVATOR 

 
 Elevators shall be inspected by concerned supervisors once in a week as per format no. HSEP:14-F13. 

 All elevators shall be inspected by competent person and validity shall be ensured. 
 The date of third party inspection and next due date shall be painted on elevator. 

33.0 HSE PERFORMANCE EVALUATION: 

 
HSE performance of the subcontractor shall be monitored as per the following parameters: (For each contract-wise 
package). PERIODICITY: RA Bill period 

Sl. 
No. 

Parameters of measurement Ref Clauses Weightage Actual 

1 Availability of safety officers at site – absence up to 15% 
permissible. Score proportionately gets reduced with higher rate 
of absence. Availability to be reckoned from start date of 
manpower mobilisation 

7.0,7.1 10  

2 Attendance by the safety officer and site CM (as applicable) in 
the meeting convened by BHEL 

7.2.1 and 7.2.2 5  

3 Level of compliance w.r.t decisions taken in previous 
meetings/audit/inspection/as reported. 

32.0,35.0,36.0 5  

4 Timely submission of monthly report on safety in the prescribed 
format 

 3  

5 Timely reporting any incident including near–miss to BHEL 
/Customer/statutory authority( if required) and submission of 
investigation report of all LTIs/ Major Property Loss incident and 
HSE events 

10.0 10  
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6 Degree of PPE compliance, Fall protection arrangements and 
safety net coverage 

8.3, 19.2,19.3 15  

7 Level of compliance w.r.t safety rules 11.0 to 26.0 25  

8 Availability of proper first-aid facility , ambulance, hygienic 
labour colony and other adequate labor welfare initiatives, 
conducting of health check-up as per BOCW requirements 

8.4 6  

9 Conducting induction training ,skill training, tool box meeting, 
mock-drills, HSE Promotion, Emergency Preparedness and 
Response. Participation in BHEL training also counted 

9.0, 31.0 6  

10 Level of House-keeping, Environmental Control 27.0, 28.0, 29.0 10  

11 Level of general illumination 8.4.11 5  

A TOTAL Obtained  100  

 
Penalty score:  

i. For each fatality: -10 
ii. For each Major Incident: -07 

 

NET TOTAL score will be arrived after deducting penalty score from Total score. 
 
 

33.1 HSE PENALTIES/ REWARDS (Performance Related) 

 
 Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen. 
 To decide HSE reward performance towards HSE shall be evaluated for workmen and it shall be awarded regularly 

in public gathering. 
 If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of 

BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be 
considered by BHEL after completion of the job. 

 

33.2 PENALTIES AGAINST SPECIFIC NON-COMPLIANCE WITH HSE RULES/ INCIDENTS: (To be operated in addition 
to any other deduction on unsatisfactory HSE performance under relevant clause in the contract) 

 

S. 
No 

Nature of Non - Compliance Penalty 
in BTk 

Remarks 

1. Not wearing safety helmet/ safety shoes/ welding 
shield 

250 Per lapse/ Person/ day 

2. Not wearing double lanyard full body harness while 
working at height (> 2 metres)or not anchoring to 
lifeline/ not providing fall arrestor/ safety net 
Using defective or non-standard or uninspected 
scaffolding/ scaffolding not properly supported 
Using defective ladders/ drums for work at height 

1000 Per Person/ lapse/day 
or per lapse/day 

3. Not wearing gloves/ goggle/earplug/nose mask/ 
apron 

250 Per lapse/ Person/ day 

4. Not using 24 V supply for lighting in confined spaces 500 Per occasion 
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5. Improper earthing of welding & Other electrical 
machines and DBs/ no ELCB/ no rubber mat/ not 
properly covered/ person without valid wireman 
license/ no Tag in-Tag out 

500 Per lapse/ Machine 

6. Electrical plug   not   used   for   connection/   loose 
insertion 

200 Per connection 

7. Using damaged slings or not slinging properly/ 
damaged hooks/ slings without any identification 
mark/ 

1000 Per event Per T&P 

8. Use of lifting equipments including cage or man- 
basket without having valid Test certificate / 
without SLI display 

5000 Per equipment 

9. Using frayed/ broken welding cables / not using 
double insulation electrical cable 

500 Per machine 

10. Non removal of scrap from work areas and shift to 
scrap yard/ not providing bins/ improper house 
keeping 

1000 Per location 

11. Lifting cylinders without cage or rolling of cylinders 500 Per occasion 
12. Gas cutting without flash back arrestor at both ends 200 Per machine 
13. Gas cutting at height without sheet below/ barricade 

at level below ( Spark falling from height) 
500 Per event 

14. Not having valid driving license for the type of 
vehicle/ T&P/operator identification card/ rash 
driving or operation/ not having safety devices like 
reverse horn & light/ overload switch 

500 Per driver / operator 

15. Not providing proper barricades / signage/ 
unauthorized excavation or barricading 

500 Per location per day 

16. Not keeping filled gas cylinders vertically/ mix-up of 
cylinders/ using broken or damaged manifold/ using 
domestic LPG cylinder 

500 Per occasion 

17. Activity carried out without valid safety work permit 1000 Per occasion 
18. Not carrying out mandatory health check up/ not 

maintaining First aid box/ centre properly 
1000 Per occasion 

19. Non reporting of incident in time / completion of 
CAPA in time 

1000 Per occasion 

20. Non-display of emergency numbers/ non-availability 
of sufficient fire-extinguishers/ insufficient display of 
safety posters/ insufficient initiative for safety 
promotion like TBM 

1000 Per occasion 
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 If principal customer or statutory and regulatory bodies impose penalty on ground of statutory non-compliance or 

non-compliance of HSE rules by the subcontractor or any incident of any nature including fatality or permanent 
disability, the same shall be passed on to the subcontractor with appropriate overhead 

 The penalty amount shall be recovered from subcontractors from the RA Bill, otherwise Final bill. 
 The list of non-compliances is not exhaustive. The site CM has liberty to impose a penalty for any other non- 

compliance and  incidents of any nature including fatality and permanent disability. 

 
 

340 OTHER REQUIREMENTS 
 

 In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL shall 

have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the 

subcontractor suitably. 

 If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being 

given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to 

provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL, BHEL 

shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of not less 

than 7 days indicating the steps that would be taken by BHEL. 

 If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and without 

any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor suitably 

for the performance. 

 In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the 

cost of such damages from the subcontractor after holding an appropriate enquiry. 

 The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall 

be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought by 

any persons for injury sustained or death owing to neglect of the above precautions and to pay any such persons 

such compensation or which may with the consent of the subcontractor be paid to compromise any claim by any 

such person, should such claim proceeding be filed against BHEL, the subcontractor hereby agrees to indemnify 

BHEL against the same. 

 The subcontractor shall not employ men below the age of 18 years and women on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be provided 

to enable the working painters to wash during the cessation of work. 

 The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create 

hazard. 

 BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled 

and the subcontractor shall adhere to such instructions. 

 BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No claim 

for compensation due to such prohibition will be entertained by BHEL. 
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35.0 HSE AUDIT/INSPECTION 

 
 Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar. 
 HSE checklist(Annexure 02)shall be used for carrying out audit/inspection and report shall be submitted to BHEL 

site mangement 

 All non-conformities and observations on HSE identified during internal or external HSE audit shall be disposed 
off by site in a time bound manner and reported back the implementation status 

 Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall 
be implemented by site and reported to Site management. 

 
 

36.0 MONTHLY HSE REVIEW MEETING 

 
 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE 

performance. It will also discuss the incidents occurred since previous meeting, its root cause and Corrective action 
and Preventive action. The agenda is given below:

o Implementation of earlier MOM 
o HSE performance 
o HSE inspection 
o HSE audit and CAPA 
o HSE training 
o Health check-up camp 
o HSE planning for the erection and commissioning and installation activities in the coming month 
o HSE reward and promotional activities 

 The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS, 
Site In charge of Subcontractors and HSE officer of Subcontractors. MOM on the discussion will be circulated to 
the concerned for implementation.

 
37.0 FORMATS USED (Details available in Annexure-04) (subject to revisions any time during the contract) 

 
SL. No. Format Name Format No. Rev 

No. 

01 Inspection of First Aid Box HSEP:14-F01:MAITREE 00 

02 Health Check Up FORM-26 00 

03 HSE Induction Training HSEP:14-F03 00 

04 Tool Box Talk HSEP:14-F04 00 

05 MONTHLY HSE REPORT AND HSE INDICES HSEP:14-F05 00 

06 Inspection of PPE HSEP:14-F06 00 
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07 Inspection of T&Ps HSEP:14-F07 00 

08 Status of T&Ps FORM-24 00 

09 Inspection of Cranes and Winches HSEP:14-F09 00 

10 Inspection on Height Working HSEP:14-F10 00 

11 Inspection on Welding & Gas Cutting HSEP:14-F11 00 

12 Inspection on Electrical Installation HSEP:14-F12 00 

13 Inspection on Elevator HSEP:14-F13 00 

14 Hse Performance and Penalty HSEP:14-F14 00 

15 incident / property damage /fire incident report HSEP:14-F15 00 

16 Crane operators Identification cum Authorization HSEP:14-F16  

17 List of T&P FORM-24 00 

18 WORK PERMIT- EXCAVATION (DEEP) HSEP:14-F18 00 

19 WORK PERMIT- RADIATION HSEP:14-F19 00 

20 WORK PERMIT- CONFINED SPACE HSEP:14-F20 00 

21 WORK PERMIT- WORK-AT-HEIGHT (ABOVE 1.8M) HSEP:14-F21 00 
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36.0 ANNEXURES 

ANNEXURE 01 
 

As per Rule 76(2): 

 
(1) The first-aid box shall be distinctively marked with a GREEN Cross and shall contain the following items, namely: 

 
(a) For establishments in which the number of contract labour employed does not exceed fifty, each first aid box 

shall contain the following equipment: 

(i) 6 small sterilized dressings 

(ii) 3 medium size sterilized dressings 

(iii) 3 large size sterilized dressings 

(iv) 6 pieces of sterilized eye pads in separate sealed packets. 
(v) 6 roller bandages 10 cm wide. 
(vi) 6 roller bandages 5 cm wide. 
(vii) One tourniquet 
(viii) A supply of suitable splints 
(ix) Three packets of safety pins. 
(x) Kidney tray. 

(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 

(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration indicated 
on the label 

(xiv) 1 snake bite lancet 
(xv) 1 (30gms) bottle of potassium permanganate crystals. 
(xvi) 1 pair scissors 
(xvii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xviii) Ointment for burns 

(xix) A bottle of suitable surgical anti-septic solution 

(xx) 3 packets of ORS 

 
 

(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary. 
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ANNEXURE 02 
 
 

 
HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT 

PROJECT:   SUBCONTRACTOR:   

DATE :    OWNER :   

INSPECTION BY:   
 

Note : write ‘NA’ wherever the items is not applicable  

Item Y 
e 
s 

N 
o 

Remarks Action 

HOUSEKEEPING     

Waste containers provided and used     

Passageways and walkways clear     

General neatness of working area     

Other     

PERSONNELPROTECTIVEEQUIPTMENTS     

Goggles; shields     

Face protection     

Hearing protection     

Respiratory masks etc.     

Safety belts     

Other     

EXCAVATIONS / OPENINGS     

Openings properly covered or barricaded     

Excavations shored     

Excavations barricaded     

Overnight lighting provided     

Other     

WELDING, CUTTING     

Gas cylinders chained upright     

Cable and hoses not obstructing     

Fire extinguisher (s) accessible     

Others     

SCAFFOLDING     

Fully decked platforms     

Guard and intermediate rails in place     

Toe boards in place     

Adequate shoring     

Adequate access     

Others     

LADDER     

Extension side rails 1 m above     

Top of landing     

Properly secured     

Angle + 700 from horizontal     
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Other     

HOISTS, CRANES AND DERRICKS     

Condition of cables and sheaf OK     

Condition of slings, chains, hooks OK     

Inspection & maintenance log maintained     

Outriggers used     

Signals observed and understood     

Qualified operators     

Others     

MACHINERY, TOOLS & EQUIPMENT     

Proper instruction     

Safety devices     

Proper cords     

Inspection and maintenance     

Other     

VEHICLE AND TRAFFIC     

Rules and regulations observed     

Inspection and maintenance     

Licensed drivers     

Other     

TEMPORARY FACILITIES     

Emergency instructions posted     

Fire extinguishers provided     

Fire-aid equipment available     

General neatness     

Others     

FIRE PREVENTION     

Personnel instructed     

Fire extinguishers checked     

No smoking in prohibited areas.     

Hydrants     

Clearance     

Others     

ELECTRICAL     

Proper wiring     

ELCB’s provided     

Ground fault circuit interrupters     

Protection against damage     

Prevention of tripping hazards     

Other     

HANDLING & STORAGE OF MATERIALS     

Properly stored or stacked     

Passageways clear     

Other     

FLAMMABLE GASES AND LIQUIDS     

Containers clearly identified     

Proper storage     

Fire extinguisher nearby     

Other     
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WORKING AT HEIGHT     

Safety nets     

Safety belts     

Safety helmets     

Anchoring of safety belt to the life line rope     

ENVIRONMENT     

Lubricant waste/engine oils properly dispose.     

Waste from Canteen, offices, sanitation etc. 
disposed properly. 

    

Disposal of surplus earth, stripping materials, 
expired batteries, oily rags and combustible 
materials done properly. 

    

HEALTH CHECKS     

Hygienic conditions at labor camps O.K.     

Availability of first-aid facilities     

Proper sanitation at site, office & labor camps.     

Arrangement of medical facilities.     

Measures for dealing with illness.     

Availability of potable drinking water for workmen & 
staff. 
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Sl No: 

Bharat Heavy Electricals Ltd HSEP:13-F04 
Power Sector- Eastern Region  Date: 

PROJECT:  
(TO BE SUBMITTED IN TRIPLICATES) 

EXCAVATION WORK PERMIT 

I. Name of the work: 
II. Name of Contractor: 

III. Exact location of work and item for excavation: 
IV. Duration of work: From to 
V. Type of excavation: Manual/ by Excavator 

VI. Dimension of excavation: 

The following items have been checked and compliance shall be ensured during 
the currency of the permit: 

item Done 

1. Checked for underground pipe/power cable  

2. Proper illumination provided (for night work)  

3. Plan/drawing available and checked (sloping, shoring 
provided). Safety of any adjacent structure taken 
care of. 

 

4. Access/Egress ensured (in case of manual)  

5. Equipment operator skill checked  
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6. Area cordoned off, signage put up  

7. Appropriate PPEs provided  

The following persons are permitted to work for the duration mentioned 
herein: 

Date No of persons allowed Time Duration 
From To From To 

 
 
 
 

List of persons to be maintained by contractor separately 

Sign of Initiator (Sub-contractor) 

Sign of Recommender 
 
 

Sign of Approver 
 

Work completed/stopped/area cleared at _ on   
 
 

The permit stands closed on   
 
 
 
 

Sign of BHEL HSE team 
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Sl No: 

Bharat Heavy Electricals Ltd HSEP:13-F05 
Power Sector- Eastern Region  Date: 

PROJECT:  
(TO BE SUBMITTED IN TRIPLICATES) 

RADIATION WORK PERMIT 

 

I. Name of the work: 
II. Name of Contractor: 

III. Exact location of work and item for radiography: 
IV. Duration of work: From to 
V. Name of Radiography agency and its authorised supervisor: 

 

The following items have been checked and compliance shall be ensured during 
the currency of the permit: 

item Done 

1. Safety regulations as per BARC/AERB ensured while 
source in use/transit/stores 

 

2. Proper illumination provided  

3. Area cordoned off  

4. Appropriate PPEs provided  
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The following persons are permitted to work for the duration mentioned 
herein: 

Date No of persons allowed Time Duration 
From To From To 

 
 

List of persons to be maintained by contractor separately 

Sign of Initiator (Sub-contractor) 

Sign of Recommender 
 
 

Sign of Approver 
 

Work completed/stopped/area cleared at _ on   
 
 

The permit stands closed on   
 
 
 
 

Sign of BHEL HSE team 
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Sl No: 

Bharat Heavy Electricals Ltd HSEP:13-F06 
Power Sector- Eastern Region  Date: 

PROJECT:  
(TO BE SUBMITTED IN TRIPLICATES) 

CONFINED SPACE WORK PERMIT 

I. Name of the work: 
II. Name of Contractor: 

III. Exact location of work: 
1. Condition check of target space: 

Condition Y/N NR 

8. Isolated from air/ water/ steam/ gas/ 
power/radiation source 

  

9. Thoroughly cleaned/washed   

10.Adequately cooled   

11.Proper illumination provided   

12.Manways open & ventilated   

2. Protection measures: 
Measure Y/N NR 

1. Handlamp is of 24V   

2. Operators wearing recommended PPEs- gloves/ 
clothing/ear plug/ muff/ safety harness/lifeline/ 
goggles /face shield 
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3. Operators wearing special devices – 
dust/gas/airline mask, communication equipment, 
personal gas alarm 

  

4. Attendant with SCBA/Air mask   

5. Rescue equipment/ team deployed   

6. Fire fighting equipment close-by   

The following persons are permitted to enter the confined space to work for the duration 
mentioned herein: 
Date(s) No of 

persons 
allowed 

Name of persons allowed Duration 
  From To 

 
 
 
 
 

Sign of Initiator (Sub-contractor) 

Sign of Recommender 

Sign of Approver 
 

Work completed/stopped/area cleared at _ on   
 
 

The permit stands closed on   
 
 
 

Sign of BHEL HSE team 
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Sl No: 

Bharat Heavy Electricals Ltd HSEP:13-F07 
Power Sector- Eastern Region  Date: 

PROJECT:  
(TO BE SUBMITTED IN TRIPLICATES) 

WORK-AT-HEIGHT PERMIT 

I. Name of the work: 
II. Name of Contractor: 

III. Exact location of work: 
 

Sl. Description of the point to be checked Pl tick (√) if it is 
OK 

1. Whether the manpower of the Gang engaged is having adequate 
number and skill required for the said activity? 

 

2. Whether Supervisor has been engaged for this activity?  

3. Whether following PPEs have been provided to all workers?  

 Full body Harness, Safety Shoe, Helmet  

4. Whether Lifelines tied with solid anchorage above 1 M level from 
the job? 

 

5. Whether Tool-Box meeting carried out and Hazard related to the 
said job and safety precaution to be taken told to workers? 

 

6. Whether Fall arrestor fixed where staircase is not available for 
access to job? 

 

7. Whether Scaffold/Platform/Place for job is strong enough, has easy 
access and is safe for the job? Is the Space sufficient for doing 
work? Whether Safety Net has been fixed? 

 

8. Whether all Lifting T&Ps and Tackles have valid Fitness 
Certificates? Whether Lubrication is Ok? Whether these are free 
from any defect when visually checked before use? 

 

9. Pl ensure that none of the workers of the Gang has Vertigo or High 
or Very Low Blood Pressure. ( Health register to be referred) 
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The following persons are permitted to work for the duration mentioned 
herein: 

Date No of persons allowed Time Duration 
From To From To 

 
 

List of persons to be maintained by contractor separately 

Sign of Initiator (Sub-contractor) 

Sign of Recommender 
 
 

Sign of Approver 
 

Work completed/stopped/area cleared at _ on   
 
 

The permit stands closed on   
 
 
 
 

Sign of BHEL HSE team 
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HSEP:13-F09 

  Bharat Heavy Electricals Limited 
Power Sector Eastern Region 

INCIDENT ( PERSONAL INJURY / PROPERTY DAMAGE ) REPORT 
 

(This report is to be sent within 24 hours directly to  GM/Q &S/PS-HQ, , Noida with copy to  MR(HSE)/PSER in respect of 
all incidents in addition to immediate Fax / Telegraphic intimation of fatalities and major damages including fires.) 

 

1 NAME OF SITE 

2 SCOPE OF WORK 
 
 

6 DATE & TIME OF INCIDENT 
 

8 NO. OF WORK-DAYS LOST BY VICTIM 
(If duty not resumed, give estimated figure) 

9 NO. OF MANHOURS LOST BY OTHERS 

3 ACTIVITY AREA 

4 NAME OF CONTRACTOR 

NAME & DESIGNATION OF 
5 BHEL ACTIVITY I/C 

7 DATE RESUMED 

10 PERSONAL DETAILS OF INJURED  AND / OR DETAILS OF MATERIALS / EQUIPMENT / PROPERTY DAMAGED 

NAME 

PERIOD OF EMPLOYMENT 

NAME OF MATERIAL / EQUIPMENT / PROPERTY 

AGE 

MARITAL STATUS 

YRS SEX MALE/ FEMALE 

SINGLE / MARRIED 

ESTIMATED COST ACTUAL COST 

OCCUPATION 

PART OF BODY INJURED 

NATURE OF INJURY 

AGENCY ( OBJECT / EQUIPMENT / SUBSTANCE ) MOST 
RESPONSIBLE FOR CAUSING INCIDENT / INJURY / 
DAMAGE 

PERSON (NAME & DESIGNATION) WITH MOST 

NATURE OF DAMAGE 

12 CONTROL OVER AGENCY (OBJECT / EQUIPMENT / 
SUBSTANCE ) CAUSING INCIDENT INJURY / DAMAGE 

 

13 DESCRIBE CLEARLY HOW THE INCIDENT OCCURRED AND IF THE VICTIM WAS WEARING THE APPROPRIATE PPEs. (USE ADDIT 
SHEET, IF REQUIRED). 
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ANALYSIS 
 

14 WHAT ACTS AND / OR CONDITIONS CONTRIBUTED 
MOST DIRECTLY TO THIS INCIDENT 

 
 

15 WHAT ARE THE BASIC REASON FOR THE EXISTENCE 
OF THESE ACTS AND / OR CONDITION  ? 

 
16 WHAT CORRECTIVE ACTIONS HAVE BEEN TAKEN 

TO PREVENT INCIDENT RECURRENCE ? 
 

 
DATE : SIGNATURE OF SITE HSE COORDINATOR 

 
17 COMMENTS OF HEAD / SOX 

 
 
 

DATE: SIGNATURE OF HEAD/SOX 
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BHARAT HEAVY ELECTRICALS LIMITED HSEP:13-F10 
POWER SECTOR: EASTERN REGION 

 

INVESTIGATION REPORT FROM PROJECT SITE : 

INCIDENT(FATAL/SERIOUS INJURY/PROPERTY DAMAGE/FIRE) 

DATE  : 

 
Instructions 

 
This report is to be sent within seven days to GM/Q&S/PS-HQ and RHQ Safety Department, in 
respect of incident requiring investigation by a committee. 

 
Report date 

 
Incident Date 

 
Incident Time 

Incident 
Type 

    

Name of Site :  

Scope of work :  

Name & 
Designation 
of BHEL Package 
I/C 

 

Name of 
Contractor : 

 

Incident Location :  

Victim(s) Information 
Name Designation Age Sex Address 
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Witness Information 
Name Address 

  

  

  

  

1 Describe, how the incident took place ( Attach separate sheets, diagrams, and 
photographs, if possible.) 

  

2 Description of Injury (Attach medical report as applicable) 
  

3 Describe property and equipment damaged in the incident and extent of damage. 
  

4 Describe any personal protective equipment used and other safety equipment that were 
in place. 

  

 

5 Describe any perceived actual or possible safety violations in the area of incident. 
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6 Describe events and conditions immediately before the incident. 
  

7 Are these conditions still in existence? 
  

8 Were any unsafe actions performed by the victim or by others or were any safety rules 
violated that caused/ contributed to the incident. 

  

 

9 Describe steps taken to secure the area. 
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10 Describe measures to be taken to prevent similar recurrences. 
  

11 Any other information 
  

Prepared by  

Name Designation Signature Date 
    

    

    

 

Submitted to: 
1 Construction Manager 
2 RHQ: Safety Department 
3 GM/Q&S/PS-HQ 
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POWER SECTOR FORMAT NO: HSEP:13-F11 
 
 

Name of Site : 
 

Sub-Contractors Name : 

TOOL-BOX TALK REV NO.: 00 
PAGE NO. 01 OF 01 

 

Date : Topic: 
 
 

Attendance Sheet 
Name Signature Remarks 

   

   

   

   

   

   

   

   

   

   

   

   

 
Signature of Site I/C of Subcontractor : 
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RECORD OF REVISION 
 
 
 

CLAUSE Rev Brief of Revision Date 
No.  No. 

All 00 New plan introduced 05.04.17 

. 
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FORM NO. 10F 
[See sub-rule (1) of rule 21 AB] 

Information to be provided under sub-section (5) of section 90 or sub-section (5) of 
section 90A of the Income-tax Act, 1961 

 
 
I *son/daughter of Shri. in the 
capacity of      (designation) do provide the following 
information, relevant to the previous year *in my case/in the case 

of for the purposes of sub-section (5) of * section 90/section 90A:- 
 

SI.No. Nature of information Details# 

(i) Status (individual; company, firm etc.) of the assessee  

(ii) Permanent Account Number (PAN) of the assessee if 
allotted 

 

(iii) Nationality (in the case of an individual) or Country or 
specified territory of incorporation or registration (in the 
case of others) 

 

(iv) Assessee's tax identification number in the country or 
specified territory of residence and if there is no such 
number, then, a unique number on the basis of which the 
person is identified by the Government of the country or 
the specified territory of which the assessee claims to be a 
resident 

 

(v) Period for which the residential status as mentioned in the 
certificate referred to in sub-section (4) of section 90 or 
sub-section (4) of section 90A is applicable 

 

(vi) Address of the assessee in the country or territory outside 
India during the period for which the certificate, 
mentioned in (v) above, is applicable 

 

2.        I have obtained a certificate referred to in sub-section (4) of section 90 of sub-section (4) 
of section 90A from the Government of (name of country or specified 
territory outside India). 

 

Signature:   

Name:   

Address:   

Permanent Account Number:      
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Verification 
 
 

I do hereby declare that to the best of my knowledge 

and belief what is stated above is correct complete and is truly stated. 

 

 
Verified today the day of   

 
 
 
 
 
 
 
 

Signature of the person providing the information 
 
 

Place:    
 
 

Notes: 

1. *Delete whichever is not applicable. 

2. #Write N.A. if the relevant information forms part of the certificate referred to in sub- 
section (4) of section 90 or sub-section (4) of section 90A. 
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ANNEXURE-C 
 
 
 

ON BIDDER’S LETTER HEAD 
 

Certificate of Declaration for Confirming the Knowledge of Site Conditions, Laws and Regulations 
 

 
We, _________________________________________________ hereby declare and confirm that we 

have visited the project site under the subject namely Project Site of 2 x 660 MW MAITREE SUPER 

THERMAL POWER PROJECT which is located in Moithara Village, Rampal Upazila, Bagerhat District, 

Bangladesh and acquired full knowledge and information about the site condition, wages structure, 

industrial climate and total work involved. 

 
We confirm to agree and acknowledge that we are fully aware of all the Applicable Laws and 

Regulations applicable in Project Site in Bangladesh including the Bangladesh Labour Act 2006 and 

the Bangladesh Labour Rules 2015. We further confirm to ensure our respective employees, servants, 

consultants and agents abide by the all Applicable Laws (i) relating to the performance of the Work 

(ii) by all rules and regulation of those Governmental Authorities who have control or jurisdiction 

over the Site or the countries where we may reside or perform work, directly or indirectly under this 

Contract (including the timely payment of any or all fees, assessments or other governmental 

charges and registrations with relevant agencies or other Governmental Authorities required in 

connection therewith) and (iii) with the terms and conditions of any Authorizations. 

 
We further confirm that the above information is true and correct and we will not raise any claim of 

any nature due to lack of knowledge of site conditions and Laws and Regulations. 

 

Bidder’s Name and Address 

(Signature of the Bidder’s with Seal) 

Place : 

Dated : 



Sl no Nature Mode Currency
Place of 
Deposit/ 
Return

Exchange Rate 
as on date of

Rate Published by Payable

DD/NEFT/RTGS Indian Rupees (INR) India Not Applicable Not Applicable Not Applicable

DD/ Telegraphic Transfer United States Dollars(USD) India Tender floating SBI Card Rate
INR/USD [ SBI Card Rate --

Bank TT Buying Rate]

DD/ Telegraphic Transfer Bangladesh Taka (BDT) India Tender floating SBI Card Rate
INR/BDT [ SBI Card Rate --

Bank TT Buying Rate]

DD/ Telegraphic Transfer Other Foreign Currency India Tender floating SBI Card Rate
INR/ Other Foreign Currency 

[ SBI Card Rate --Bank TT 
Buying Rate]

DD/NEFT/RTGS Indian Rupees (INR) India Not Applicable Not Applicable Not Applicable

DD/ Telegraphic Transfer United States Dollars(USD) India Tender floating SBI Card Rate
INR/USD [ SBI Card Rate --

Bank TT Buying Rate]

DD/ Telegraphic Transfer Bangladesh Taka (BDT) India Tender floating SBI Card Rate
INR/BDT [ SBI Card Rate --

Bank TT Buying Rate]

DD/ Telegraphic Transfer Other Foreign Currency India Tender floating SBI Card Rate
INR/ Other Foreign Currency 

[ SBI Card Rate --Bank TT 
Buying Rate]

Bank Guarantee from Scheduled 
Bank in India.

Indian Rupees (INR) India Not Applicable Not Applicable Not Applicable

United States Dollars(USD) India Tender floating SBI Card Rate
INR/USD [ SBI Card Rate --

Bank TT Buying Rate]

Bangladesh Taka (BDT) India Tender floating SBI Card Rate
INR/BDT [ SBI Card Rate --

Bank TT Buying Rate]

Other Foreign Currency India Tender floating SBI Card Rate
INR/ Other Foreign Currency 

[ SBI Card Rate --Bank TT 
Buying Rate]

4 Offer by Bidder

INR Compulsorily (If 
inadvertently the same is  

quoted in any foreign currency , 
it will be converted to INR at TT 
Selling rate of SBI as on latest 
date of Part-I Bid opening). In 

case of bank holiday , forex rate 
of previous SBI Working day.

Currency Matrix for BOP Package

1

2

3

Cost of tender

EMD by Bidder
[Upto INR 20 

Lakhs--- 
Compulsory]

[More than INR 
20 Lakhs --- 
Optional]

EMD by Bidder
[More than INR 

20 Lakhs -
Optional]

Bank Guarantee from Scheduled 
Bank in India. In case of Bank 

Guarantee by Foreign Bank, the 
bank Gurantee should be counter 
Guranteeed / Confirmed by any 

Scheduled Bank in India



Sl no Nature Mode Currency
Place of 
Deposit/ 
Return

Exchange Rate 
as on date of

Rate Published by Payable

5 Reverse Auction INR

6
Price Bid 

Evaluation

INR Compulsorily (If 
inadvertently the same is  

quoted in any foreign currency , 
it will be converted to INR at TT 
Selling rate of SBI as on latest 
date of Part-I Bid opening). In 

case of bank holiday , forex rate 
of previous SBI Working day.

7 Order by BHEL

Supply (for the %  as mentioned 
in tender)--In INR / Evaluated 

INR 

Services  (for the %  as 
mentioned in tender)--In USD -- 
At TT selling  rate of SBI as on  

latest date of Part-I Bid 
opening). In case of bank holiday 

, forex rate of previous SBI 
Working day.

DD/NEFT/RTGS Indian Rupees (INR) India Not Applicable Not Applicable
At the Actual amount 

received  in INR

DD/ Telegraphic Transfer United States Dollars(USD) India Not Applicable Not Applicable
At the Actual amount 

received  in USD

DD/ Telegraphic Transfer Bangladesh Taka (BDT) India Not Applicable Not Applicable
At the Actual amount 

received  in BDT

DD/ Telegraphic Transfer Other Foreign Currency India Not Applicable Not Applicable
At the Actual amount 

received in Other Foreign 
Currency

8

Return of EMD 
to unsucessful 

Bidder 
[ Net of Bank 

Charges]



Sl no Nature Mode Currency
Place of 
Deposit/ 
Return

Exchange Rate 
as on date of

Rate Published by Payable

If submitted in Indian Rupees 
(INR)

India (Against  
Supply contract 

for the 100% 
amount of 

EMD)

Not Applicable Not Applicable Not Applicable

If submitted in United States 
Dollars(USD) 

India (Against  
Supply contract 
for the whole 

amount of 
EMD)

At the actual 
converted value 

to INR

At the actual converted value to 
INR

At the actual converted value 
to INR

If Submitted in Bangladesh Taka 
(BDT)

India (Against  
Supply contract 
for the whole 

amount of 
EMD)

At the actual 
converted value 

to INR

At the actual converted value to 
INR

At the actual converted value 
to INR

If submitted in Other Foreign 
Currency

India (Against  
Supply contract 
for the whole 

amount of 
EMD)

At the actual 
converted value 

to INR

At the actual converted value to 
INR

At the actual converted value 
to INR

10 Billing By Sub-contractor (Hord Copy)

INR -- For Supply portion  

United States Dollars(USD) -- For 
Services portion

India -For 
Supply

Bangladesh - 
For Services

Not Applicable Not Applicable Not Applicable

Indian Rupees (INR)- for supply India Not Applicable Not Applicable Not Applicable

United States Dollars(USD) - for 
services

Bangladesh Not Applicable Not Applicable Not Applicable

Any other Currency -For Supply --- 
(In case of foreign vendor, if INR 

payment is not preferred) 
India Date of Payment TT Selling  Rate of Banker of BHEL

INR/ Other currency [ BHEL  
Indian Banker's TT Selling 

Rate]

Bangladesh Taka (BDT) -For 
Services --- (At the discretion of 
BHEL only if payment in USD is 

not possible)

Bangladesh Date of Payment Buying  Rate of Banker of BHEL
USD / BDT [BHEL's 

Bangladesh Banker's  Buying  
Rate]

Payment against 
contract 

execution
Cheque/ EFT / SWIFT11

Book Adjustment in BHEL9

Conversion of 
EMD to SD for 

successful 
Bidder



Sl no Nature Mode Currency
Place of 
Deposit/ 
Return

Exchange Rate 
as on date of

Rate Published by Payable

12 Balance  SD
As per Tender ( Deposit  before 

start of work / Recovery from RA 
Bills)

INR -- For Supply portion  (after 
adjusting of 100% EMD in cash)

United States Dollars(USD) -- For 
Services portion

India -For 
Supply

Bangladesh - 
For Services

Not Applicable Not Applicable Not Applicable

Bank Guarantee from Scheduled 
Bank in India.

In case of Bank Guarantee by 
Foreign Bank, the bank Guarantee 
should be counter Guaranteeed / 
Confirmed by any Scheduled Bank 

in India

Indian Rupees (INR) India Not Applicable Not Applicable Not Applicable

United States Dollars(USD) India Tender floating SBI Card Rate
INR/USD [ SBI Card Rate --

Bank TT Buying Rate]

Bangladesh Taka (BDT) India Tender floating SBI Card Rate
INR/BDT [ SBI Card Rate --

Bank TT Buying Rate]

Other Foreign Currency India Tender floating SBI Card Rate
INR/ Other Foreign Currency 

[ SBI Card Rate --Bank TT 
Buying Rate]

Note: Currency matrix shall prevail over any other similar clause mentioned elsewhere in the tender document.

13

Performance 
Bank Guarantee 

(where 
applicable)

INR -- For Supply portion  

United States Dollars(USD) -- For 
Services portion

India (Separate 
for both Supply 

& Services 
portion)

Not Applicable

14

Financial 
Evaluation of Pre 

Qualification 
Criterion

Not Applicable Not Applicable


