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TENDE R    S P E C I F I C A T I O N S  
               

Sl. No. E- TENDER SPECIFICATION NUMBER 
Package 01 BHE/PW/PUR/NTPRT- STG U1/2501  
Package 02 BHE/PW/PUR/NTPRT- STG U2/2502 

 

For  
 

Package 01: Erection & commissioning of Steam Turbine Generator STG#1; broadly including collection 
of materials from BHEL/Client’s stores/Storage yard; Transportation to site; Erection, testing & 
commissioning, trial operation and handing over of Steam turbine, Generator set, Integral piping, HP/LP 
heater, Pumps and Motors, Tanks & vessels and associated equipments, DG set, auxiliaries connected with 
the systems and other BOIs, Insulation, including supply and application of final painting of STG#1. 

AND 
Common Systems (Pumps sets, DG etc.) of STG Package  
 

& 
Package 02: Erection & commissioning of Steam Turbine Generator STG#2; broadly including collection 
of materials from BHEL/Client’s stores/Storage yard; Transportation to site; Erection, testing & 
commissioning, trial operation and handing over of Steam turbine, Generator set, Integral piping, HP/LP 
heater, Pumps and Motors, Tanks & vessels and associated equipments, auxiliaries connected with the 
systems and other BOIs, Insulation, including supply and application of final painting of STG#2. 

AT 

3x800 MW PVUNL PROJECT PATRATU,  DISTRICT-RAMGARH STATE- 
JHARKHAND 

 

VOLUME – I 

 

TECHNICAL BID 

THIS TENDER SPECIFICATION CONSISTS OF: 
Notice Inviting Tender  
Volume-IA Technical Conditions of Contract 
Volume-IB Special conditions of Contract 
Volume-IC General conditions of Contract 
Volume-ID Forms & Procedures 
Volume-IE  TechnicalAnnexures 
Volume II Price Bid 

 
 
 
 

Bharat Heavy Electricals   Limited 
(A Government of India Undertaking) 
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Power Sector - Western Region 
345-Kingsway, Nagpur-440001 

          
 

                   CONTENTS 

Volume 
No 

Description Hosted in website bhel.com 
(Briefly) and detailed in BHEL e-
Procurement Portal as files titled 

NIL Tender Specification Issue Details Part of Vol-I-2501-2502 

NIL Notice Inviting Tender Part of Vol-I-2501-2502 

I-A Technical Conditions of Contract  Vol-IA-2501-2502 

I-B Special Conditions of Contract Part of Vol-I-BCD-2501-2502 

I-C General Conditions of Contract Part of Vol-I-BCD-2501-2502 

I-D Forms & Procedures Part of Vol-I-BCD-2501-2502 

I-E  Technical Annexures Enclosed  

II 
Price Bid Specification as specified at E-
Procurement Portal 

VoLIIPriceBid2501 
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S. No. E- TENDER SPECIFICATION NUMBER 
01 BHE/PW/PUR/NTPRT- STG U1/2501 & 

BHE/PW/PUR/NTPRT- STG U2/2502                         
For  

 
STG Package : Erection & commissioning of Steam Turbine Generator STG#1 & STG#2; broadly including 
collection of materials from BHEL/Client’s stores/Storage yard; Transportation to site; Erection, testing & 
commissioning, trial operation and handing over of Steam turbine, Generator set, Integral piping, HP/LP 
heater, Pumps and Motors, Tanks & vessels and associated equipments, DG set, auxiliaries connected with 
the systems and other BOIs, Insulation, including supply and application of final painting of STG#1 & 
STG#2. 

 
AT 

3x800 MW PVUNL PROJECT PATRATU,  DISTRICT-RAMGARH STATE- 
JHARKHAND 

 
 

EARNEST MONEY DEPOSIT: Refer Notice Inviting Tender 
LAST DATE FOR                 Refer Notice Inviting Tender 
TENDER SUBMISSION      

THESE TENDER SPECIFICATION DOCUMENTS CONTAINING VOLUME-I AND VOLUME- II ARE ISSUED TO: 
 
M/s. …………………………………………… 
 
…………………………………………………. 
 
PLEASE NOTE:                   
THESE TENDER SPECS DOCUMENTS ARE NOT TRANSFERABLE. 

 
For Bharat Heavy Electricals Limited 
GM (Purchase) 

 
Place: Nagpur 

Date: 
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NOTICE INVITING 
TENDER 
 
 

 

 

2501-
2502 
 

 

Bharat Heavy Electricals Limited 
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 Ref: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502        dtd 23/10/2021                 
                               

NOTICE INVITING E-TENDER (NIT) 

NOTE:  BIDDER MAY DOWNLOAD/ UPLOAD THE TENDER/ OFFER FROM/ON 
BHEL E-PROCUREMENT PORTAL https://eprocurebhel.co.in 
================================================================================== 
To, 
 
Dear Sir/Madam, 
 
Sub :  NOTICE INVITING E-TENDER 
 
Sealed offers  in two part bid system (National competitive bidding (NCB) or International Competitive Bidding (ICB are 
invited from reputed & experienced bidders (meeting PRE QUALIFICATION CRITERIA as mentioned in Annexure-1) for the 
subject job by the undersigned on the behalf of BHARAT HEAVY ELECTRICALS LIMITED as per the tender document. 
Following points relevant to the tender may please be noted and complied with. 
 
1.0 Salient Features of NIT 
 

S 
No. 

ISSUE DESCRIPTION 

i E-TENDER NUMBER 
BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- 
STG U2/2502                         

ii Broad Scope of job 

Package 01: Erection & commissioning of Steam Turbine Generator 
STG#1; broadly including collection of materials from BHEL/Client’s 
stores/Storage yard; Transportation to site; Erection, testing & 
commissioning, trial operation and handing over of Steam turbine, 
Generator set, Integral piping, HP/LP heater, Pumps and Motors, Tanks & 
vessels and associated equipments, DG set, auxiliaries connected with the 
systems and other BOIs, Insulation, including supply and application of 
final painting of STG#1. 

AND 
Common Systems (Pumps sets, DG etc.) of STG Package  
 

& 

Package 02: Erection & commissioning of Steam Turbine Generator 
STG#2; broadly including collection of materials from BHEL/Client’s 
stores/Storage yard; Transportation to site; Erection, testing & 
commissioning, trial operation and handing over of Steam turbine, 
Generator set, Integral piping, HP/LP heater, Pumps and Motors, Tanks & 
vessels and associated equipments, auxiliaries connected with the 
systems and other BOIs, Insulation, including supply and application of 
final painting of STG#2. 

AT 

3x800 MW PVUNL PROJECT PATRATU,  DISTRICT-
RAMGARH STATE- JHARKHAND 

 
iii DETAILS OF TENDER DOCUMENT 
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S 
No. 

ISSUE DESCRIPTION 

A Volume-IA 
Technical Conditions of Contract (TCC) consisting of Scope of 
work, Technical Specification, Drawings, Procedures, Bill of 
Quantities, Terms of payment, etc. 

 
Applicable 

B Volume-IB Special Conditions of Contract  (SCC) Applicable 

C Volume-IC General Conditions of Contract (GCC) Applicable 

D Volume-ID Forms and Procedures Applicable 

E Volume-IE Technical Annexures Applicable 

F Volume-II Price Bid as specified in E-Procurement Portal  Applicable 

iv 
Issue of Tender 
Documents  

Tender documents will be available for downloading 
from BHEL website (www.bhel.com) or e-
procurement portal (https://eprocurebhel.co.in ) as per 
schedule below: 
Start : 23/10/2021 , Time : 17:00 
Closes : 02/11/2021 , Time :  11:00  
Brief information of the tenders shall also be available at 
central public procurement portal. 
(https://eprocure.gov.in/epublish/app) 

 
Applicable 

v 
DUE DATE & TIME 
OF OFFER 
SUBMISSION 

Date: 02/11/2021, Time: 11.00 Hrs 
 Place: on E-Tender Portal https://eprocurebhel.co.in  

Applicable 

vi 
OPENING OF 
TENDER (Techno-
Commercial Bid) 

Date: 02/11/2021, Time: 17.00 Hrs 
Notes: 
(1) In case the due date of opening of tender becomes a non-
working day, then the due date & time of offer submission and 
opening of tenders get extended to the next working day.  
(2) Bidder may depute representative to witness the opening of 
tender. For e-Tender, Bidder may witness the opening of tender 
through e-Procurement portal only. 

Applicable 

vii EMD AMOUNT 

 
EMD amount is waived off. All the relevant clauses shall 

be read accordingly. 

 

BID SECURITY FORMAT: In view of waiver-off of EMD 
amount as cited above, Bidders are requested to submit 
the “Bid Security Declaration Format” as per Annexure-A of 
this NIT. 

EMD Not 
Applicable 

 

 

viii COST OF TENDER Free 
 

ix 
LAST DATE FOR 
SEEKING 
CLARIFICATION 

One day before due date of offer submission. 
Along with soft version also, addressing to undersigned 
& to others as per contact address given below: 

1) Name: P R Chiwarkar 
Designation: AGM  
Deptt: Purchase 
Address: Floor no. 5 & 6,Shree Mohini Complex, 
345 Kingsway, Nagpur-440001 
Phone: Landline: +91-712-2858-633 
Email :prchiwarkar@bhel.in   
Fax:+91-712-2858600 

 
Applicable 

http://www.bhel.com/
https://eprocurebhel.co.in/
https://eprocure.gov.in/epublish/app
https://eprocurebhel.co.in/
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S 
No. 

ISSUE DESCRIPTION 

2) Name: Shubhangi Tembhurne 
Designation: Dy Manager 
Deptt: Purchase 
Address: Floor no. 5 & 6,Shree Mohini Complex, 
345 Kingsway, Nagpur-440001 
Phone: Land Line: +91-712-2858742 
 Email :shubh@bhel.in    

              Fax:+91-712-2858600 

x 
SCHEDULE OF Pre 
Bid Discussion 
(PBD) 

- Not Applicable 

xi INTEGRITY PACT & 
DETAILS OF 
INDEPENDENT 
EXTERNAL 
MONITOR (IEM) 

Sh Virendra Bahadur Singh, IPS (Retd.)  
and 

Sh. Arun Chandra Verma, IPS (Retd.) 

Applicable 

xii Latest updates  

Latest  updates on the important dates, Amendments, 
Correspondences, Corrigenda, Clarifications, Changes,  Errata, 
Modifications, Revisions, etc to Tender Specifications will be 
hosted in BHEL webpage (www.bhel.com-->Tender 
Notifications View Corrigendum), Central Public 

Procurement portal (https://eprocure.gov.in/epublish/app 

) & on e-tender portal https://eprocurebhel.co.in 

and not in the newspapers. Bidders to keep themselves 
updated with all such information. 

 

 
2.0 The offer shall be submitted as per the instructions of tender document and as detailed in this NIT. 

Bidders to note specifically that all pages of tender document, including these NIT pages of this 
particular tender together with subsequent correspondences shall be submitted by them, duly signed 
digitally using Class III DSC & uploaded in E-Procurement Portal, as part of offer. Rates/Price 
including discounts/rebates, if any, mentioned anywhere/in any form in the techno-
commercial offer other than the Price Bid, shall not be entertained.   

 

3.0 Not Used 
 

4.0 Unless specifically stated otherwise, bidder shall deposit EMD as per clause 1.9 of General Conditions 
of Contract.  

 
      For Electronic Fund Transfer the details are as below-: 

NAME OF THE BENEFICIARY BHARAT HEAVY ELECTRICALS LTD 

ADDRESS OF THE COMPANY 
5th Floor, SHREE MOHINI COMPLEX 345, 

KINGSWAY,NAGPUR 

NAME OF BANK STATE BANK OF INDIA 

NAME OF BANK BRANCH AND BRANCH CODE   SBI,NAGPUR MAIN BRANCH ,CODE-00432 

CITY NAGPUR 

ACCOUNT NUMBER 40227423158 

ACCOUNT TYPE MC-C C Clean (C&I) 

IFSC CODE OF THE BENEFICIARY BANK BRANCH SBIN0000432 

MICR CODE OF THE BANK BRANCH 440002002 
 

http://www.bhel.com/
https://eprocure.gov.in/epublish/app
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(Note -: In case of E-Tenders, proof of remittance of EMD should be uploaded in the E-Procurement 
Portal and originals, as applicable, shall be sent to the officer inviting tender within a reasonable time, 
failing which the offer is liable to be rejected. 

 
5.0 Procedure for Submission of Tenders:  

 

This is an E-tender floated online through our E-Procurement Site 

(https://eprocurebhel.co.in). The bidder should respond by submitting their offer 

online only in our e-Procurement platform at (https://eprocurebhel.co.in). Offers are 
invited in two-parts only.  
 
Documents Comprising the e-Tender 
The tender shall be submitted online ONLY EXCEPT EMD (in physical form) as mentioned below: 
 

a. Technical Tender (UN priced Tender) 
All Technical details (e.g. Eligibility Criteria requested (as mentioned below)) should be attached in 
e-tendering module, failing which the tender stands invalid & may be REJECTED. Bidders shall 
furnish the following information along with technical tender (preferably in pdf format): 

i. Earnest Money Deposit (EMD) furnished in accordance with NIT Clause 4.0. Alternatively, 
documentary evidence for claiming exemption as per clause 29 of NIT. 

ii. Technical Bid (without indicating any prices). 
 

b. Price Bid: 
 

i. Prices are to be quoted in the attached Price Bid format online on e-tender portal.  
ii. The price should be quoted for the accounting unit indicated in the e-tender document. 

iii. Note: It is the responsibility of tenderer to go through the Tender document to ensure 
furnishing all required documents in addition to above, if any. Any deviation would result 
in REJECTION of tender and would not be considered at a later stage at any cost by BHEL. 

iv. A person signing (manually or digitally) the tender form or any documents forming part of 
the contract on behalf of another shall be deemed to warrantee that he has authority to 
bind such other persons and if, on enquiry, it appears that the persons so signing had no 
authority to do so, the purchaser may, without prejudice to other civil and criminal 
remedies, cancel the contract and hold the signatory liable for all cost and damages. 

v. A tender, which does not fulfil any of the above requirements and/or gives evasive 
information/reply against any such requirement, shall be liable to be ignored and rejected.  

 
DO NOT’S 
Bidders are requested NOT to submit the hard copy of the Bid. In case offer is sent through hard 
copy/fax/telex/cable/electronically in place of e-tender, the same shall not be considered. Also, 
uploading of the price bid in prequalification bid or technical bid may RESULT IN REJECTION 
of the tender. 
 
Digital Signing of e-Tender  

Tenders shall be uploaded with all relevant PDF/zip format. The relevant tender documents 
should be uploaded by an authorized person having Class 3- SHA2- 2048 BIT- SIGNING & 
ENCRYPTION digital signature certificate (DSC). 
 

The Requirement:  
1. A PC with Internet connectivity &  
2. DSC (Digital Signature Certificate) (Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION) 
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BHEL has finalized the e-procurement service Provider-:  
NIC PORTAL (https://eprocurebhel.co.in) 
 
For E-PROCUREMENT ASSISTANCE & TRAINING, NIC PORTAL HELPDESK CONTACTS AS PER 
FOLLOWING:  
 
For any technical related queries, please call at 24 x 7 Help Desk Number 
0120-4001 002 
0120-4200 462 
0120-4001 005 
0120-6277 787 
1. Peter Raj, NIC, Ph: 9942069052 
Email Support: support-eproc@nic.in  
Other details/update yourself from : https://eprocurebhel.co.in 

 
The process of utilizing e-procurement necessitates usage of DSC (Digital Signature Certificate) 
(Class 3- SHA2- 2048 BIT- SIGNING & ENCRYPTION) and you are requested to procure the same 
immediately, if not presently available with you. Please note that only with DSC, you will be able to 
login the e-procurement secured site and take part in the tendering process. 

    
The contact details of the DSC certifying authority:-  
please refer http://www.mca.gov.in/ MCA SERVICES  DSC SERVICES  
 
Vendors are requested to go through seller manual available on https://eprocurebhel.co.in. 

 

Procedure for Submission of Tenders (To be used in case of Paper bid only): The 
Tenderers must submit their Tenders to Officer inviting Tender, as detailed below:  
     PART-I consisting of ‘PART-I A (Techno Commercial Bid)’ & ‘PART-I B (EMD)’ in two separate 

sealed and superscribed envelopes (ENVELOPE-I & ENVELOPE-II) 
 PART-II (Price Bid) – in sealed and superscribed envelope (ENVELOPE-III) 
 One set of tender documents shall be retained by the bidder for their reference 
 

6.0 The contents for ENVELOPES and the superscription for each sealed cover/Envelope are as given 

below.  (All pages to be signed and stamped) (To be used in case of Paper bid only): 
 

 

Sl. no. Description Remarks 
 Part-I A  

 ENVELOPE – I  superscribed as:  
 PART-I (TECHNO COMMERCIAL BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION:  
 
CONTAINING THE FOLLOWING:- 

 

i.  Covering letter/Offer forwarding letter of Tenderer.   
ii.  Duly filled-in `No Deviation Certificate' as per prescribed format to be 

placed after document under sl no (i) above. 
  

 

https://eprocurebhel.co.in/
mailto:support-eproc@nic.in
https://eprocurebhel.co.in/
http://www.mca.gov.in/
https://eprocurebhel.co.in/
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Note:  
a. In case of any deviation, the same should be submitted 

separately for technical & commercial parts, indicating 
respective clauses of tender against which deviation is taken 
by bidder. The list of such deviation shall be placed after 
document under sl no (i) above. It shall be specifically noted 
that deviation recorded elsewhere shall not be entertained. 

b. BHEL reserves the right to accept/reject the deviations 
without assigning any reasons, and BHEL decision is final and 
binding.  

i). In case of acceptance of the deviations, appropriate 
loading shall be done by BHEL 

ii). In case of unacceptable deviations, BHEL reserves the 
right to reject the tender 

 
iii.  Supporting documents/ annexure/ schedules/ drawing etc. as 

required in line with Pre-Qualification criteria. 
 

It shall be specifically noted that all documents as per above shall be 
indexed properly and credential certificates issued by clients shall 
distinctly bear the name of organization, contact ph. no, FAX no, etc. 

 

iv.  All 
Amendments/Correspondences/Corrigenda/Clarifications/Changes/ 
Errata etc.  pertinent to this NIT. 

 

v.  Integrity Pact Agreement (Duly signed by the authorized signatory) If 
applicable 

vi.  Duly filled-in annexures, formats etc. as required under this Tender 
Specification/NIT 

 

vii.  Notice inviting Tender (NIT)  
viii.  Volume – I A : Technical Conditions of Contract (TCC) consisting of 

Scope of work, Technical Specification, Drawings, Procedures, Bill of 
Quantities, Terms of payment, etc. 

 

ix.  Volume – I B : Special Conditions of Contract (SCC)  
x.  Volume – I C  : General Conditions of Contract (GCC)  

xi.  Volume – I D : Forms & Procedures  
xii.  Volume – II (UNPRICED – without disclosing rates/price, but 

mentioning only ‘QUOTED’ or ‘UNQUOTED’ against each item 
 

xiii.  Any other details preferred by bidder with proper indexing.  
 

 PART-I B  

 ENVELOPE – II superscribed as: 
PART-I (EMD) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING:- 

 

 Earnest Money Deposit (EMD) in the form as indicated in this Tender 
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 PART-II  

 PRICE BID consisting of the following shall be enclosed  
 ENVELOPE-III 

superscribed as: 
PART-II (PRICE BID) 
TENDER NO : 
NAME OF WORK : 
PROJECT: 
DUE DATE OF SUBMISSION: 
 
CONTAINING THE FOLLOWING 

 

i Covering letter/Offer forwarding letter of Tenderer enclosed in Part-I  
ii Volume II – PRICE BID ( Duly Filled in Schedule of Rates – rate/price to 

be entered in words as well as figures) 
 

 

 OUTER COVER  

 ENVELOPE-IV (MAIN ENVELOPE / OUTER ENVELOPE)  
superscribed as: 
TECHNO-COMMERCIAL BID, PRICE BID & EMD 
TENDER NO: 
NAME OF WORK: 
PROJECT: 
DUE DATE OF SUBMISSION: 
CONTAINING THE FOLLOWING: 

 

i o Envelopes I 
o Envelopes II 
o Envelopes III  

 

 

 SPECIAL NOTE: All documents/ annexures to be submitted should be uploaded in respective 
places in the E-Tender portal as per the list mentioned given in this NIT.  BHEL shall not be 
responsible for any in-complete documents. 

 

7.0 Deviation with respect to tender clauses and additional clauses/suggestions in Techno-
commercial bid / Price bid shall NOT be considered by BHEL. Bidders are requested to positively 
comply with the same.  

 
8.0 BHEL reserves the right to accept or reject any or all Offers without assigning any reasons thereof. 

BHEL also reserves the right to cancel the Tender wholly or partly without assigning any reason 
thereof. Also BHEL shall not entertain any correspondence from bidders in this matter (except for 
the refund of EMD). 

 
9.0 Assessment of Capacity of Bidders:  

Bidder’s capacity for executing the job under tender shall be assessed ‘LOAD’ wise and 
‘PERFORMANCE’ wise as per the following: 
 

 LOAD: Load takes into consideration ALL the contracts of the Bidder under execution with BHEL 
Regions, irrespective of whether they are similar to the tendered scope or not. The cut off month for 
reckoning ‘Load’ shall be the 3rd Month preceding the month corresponding to the ‘latest date of bid 
submission’, in the following manner - 

(Note: For example, if latest bid submission is in Jan 2017, then the ‘load’ shall be calculated up to 
and inclusive of Oct 2016)  
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Total number of Packages in hand = Load (P) 
 

Where ‘P’ is the sum of all unit wise identified packages (refer table-1) under execution 
with BHEL Regions as on the cut off month defined above, including packages yet to be 
commenced, excepting packages which are on Long Hold. 

 
 PERFORMANCE: Here ‘Monthly Performance’ of the bidder for all the packages (under execution/ 

executed during the ‘Period of Assessment’ in all Power Sector Regions of BHEL) SIMILAR to the 
packages covered under the tendered scope, excepting packages not commenced shall be taken into 
consideration. The ‘Period of Assessment’ shall be 6 months preceding and including the cut off month. 
The cut off month for reckoning ‘Period of Assessment’ shall be the 3rd Month preceding the month 
corresponding to ‘latest date of bid submission’, in the following manner:  

(Note: For example, if ‘latest date of bid submission’ is in Jan 2017, then the ‘performance’ shall 
be assessed for a 6 months’ period up to and inclusive of Oct 2016 (i.e. from May 2016 to 
Oct 2016), for all the unit wise identified packages (refer Table I)) 

 
i). Calculation of Overall ‘Performance Rating’ for ‘Similar Package/Packages’ for the tendered 

scope under execution at Power Sector Regions for the ‘Period of Assessment’: 
 
This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained 
by the bidder in all Regions for all the similar Package/packages’, divided by the total number 
of Package months for which evaluation should have been done, as per procedure below: 

 
a) P1, P2, P3, P4, P5 , …. PN etc. be the packages (under execution/ executed during the ‘Period 

of Assessment’ in all Regions of BHEL) SIMILAR to the packages covered under the 
tendered scope, excepting packages not commenced. Total number of similar packages 
for all Regions = PT (i.e. PT = P1 +P2 + P3 +P4 +…PN) 

 
b) Number of Months ‘T1’ for which ‘Monthly Performance Evaluation’ as per relevant 

formats, should have been done in the ‘Period of Assessment’ for the corresponding 
similar package P1. Similarly T2 for package P2,T3 for package P3, etc. for the tendered 
scope.   Now calculate cumulative total months ‘TT’ for total similar Packages ‘PT’ for all 
Regions (i.e. TT = T1 + T2 + T3 +T4 + ..TN ) 

 
c) Sum ‘S1 ‘of ‘Monthly Performance Evaluation’ Scores (S1-1, S1-2, S1-3, S1-4, S1-5…. S1-T1) for 

similar package P1, for the ‘period of assessment’ ‘T1’ (i.e. S1 = S1-1+ S1-2+ S1-3+ S1-4+ S1-

5+…S1-T1). Similarly, S2 for package P2 for period T2, S3 for package P3 for period T3 etc. for 
the tendered scope for all Regions. Now calculate cumulative sum ‘ST’ of ‘Monthly 
Performance Evaluation’ Scores for total similar Packages ‘PT’ for all Regions (i.e. ‘ST ’= 
S1+ S2+ S3+ S4+ S5+…. SN.) 

 
d) Overall Performance Rating ‘RBHEL’ for the Similar Package/Packages (under 

execution/ executed during the ‘Period of Assessment’) in all the Power Sector Regions 
of BHEL  

 
 Aggregate of Performance scores for all similar packages in all the Regions 
=       ---------------------------------------------------------------------------------------------
Aggregate of months for each of the similar packages for which performance 

should have been evaluated in all the Regions 
           ST 
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=       ----- 
           TT 

 
e) Bidders to note that the risk of non-evaluation or non-availability of the ‘Monthly 

Performance Evaluation’ reports as per relevant formats is to be borne by the 
Bidder. 

f) Table showing methodology for calculating ‘a’, ‘b’ and ‘c’ above 
 

Sl. 
No. 

Item Description Details for all Regions Total 

(i) (ii) (iii) (iv) (v) (vi) (vii) (viii) (ix) (x) 
1 Similar Packages for 

all Regions  
(under execution/ 
executed during 
period of 
assessment) 

P1 P2 P3 P4 P5 … PN Total No. of 
similar 
packages for all 
Regions = PT  
i.e. Sum (Σ) of 
columns (iii) to 
(ix)  

2 Number of Months 
for which ‘Monthly 
Performance 
Evaluation’ as per 
relevant formats 
should have been 
done in the ‘period of 
assessment’ for 
corresponding 
Similar Packages ( as 
in row 1) 

T1 T2 T3 T4 T5 … TN Sum (Σ) of 
columns (iii) to 
(ix) 
 
= TT 

3 Monthly performance 
scores for the 
corresponding period 
(as in Row 2) 

S1-1, 
S1-2, 
S1-3, 
S1-4, 
… 
S1-T1 

S2-1, 
S2-2, 
S2-3, 
S2-4, 
… 

S2-T2 

S3-1, 
S3-2, 
S3-3, 
S3-4, 
… 

S3-T3 

S4-1, 
S4-2, 
S4-3, 
S4-4, 
… 

S4-T4 

S5-1, 
S5-2, 
S5-3, 
S5-4, 
… 

S5-T5 

.. 

… 

… 

… 

… 

SN-1, 
SN-2, 
SN-3, 
SN-4,  

… 

SN-TN 

 
-------- 

4 Sum of Monthly 
Performance scores 
of the corresponding 
Package for the 
corresponding period 
(as in row-3) 

S1 S2 S3 S4 S5 … SN Sum (Σ) of 
columns (iii) to 
(ix)  
= ST 

 
ii). Calculation of Overall ‘Performance Rating’ (RBHEL) in case at least 6 evaluation scores for 

‘similar Package/Packages’ for the tendered scope ARE NOT AVAILABLE, during the ‘Period of 
Assessment’: 

This shall be obtained by summing up the ‘Monthly Performance Evaluation’ scores obtained 
by the bidder in all Regions for ALL the packages, divided by the total number of Package 
months for which evaluation should have been done.  ‘RBHEL’ shall be calculated subject to 
availability of ‘performance scores’ for at least 6 ‘package months’ in the order of precedence 
below: 
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a) ‘Period of Assessment’ i.e. 6 months preceding and including the cut-off month 
b) 12 months preceding and including the cut-off month  
c) 24 months preceding and including the cut-off month  

In case, RBHEL cannot be calculated as above, then Bidder shall be treated as ‘NEW VENDOR’. 
Further eligibility and qualification of this bidder shall be as per definition of ‘NEW 
VENDOR’ described in ‘Explanatory Notes’. 
 

iii). Factor “L” assigned based on Overall Performance Rating (RBHEL) at Power Sector Regions: 
Sl. no. Overall Performance Rating 

(RBHEL) 
Corresponding value of 

‘L’ 
1 =60 NA 
2 > 60 and ≤ 65 0.4 
3 > 65 and ≤ 70 0.35 
4 >  70 and ≤ 75 0.25 
5 > 75 and < 80 0.2 
6 ≥ 80 NA 

 

 ‘Assessment of Capacity of Bidder’:  

‘Assessment of Capacity of Bidder’ is based on the Maximum number of packages for which a 
vendor is eligible, considering the performance scores of similar packages, as below: 

Max number of packages PMax= (RBHEL - 60) divided by corresponding value of ‘L’, i.e. (RBHEL- 
60)/L  

Note:  
i). In case the value of PMax results in a fraction, the value of PMax is to be rounded off to 

next whole number 
ii). For RBHEL = 60, PMax = ‘1’ 

iii). For RBHEL ≥ 80, there will be no upper limit on PMax 
 
The Bidder shall be considered ‘Qualified’ as per ‘Assessment of Capacity of Bidder’ for the 
subject Tender if P ≤ PMax 
 (Where P is calculated as per clause ‘I’ above) 

 Explanatory note:  

i). Similar package means Boiler or ESP or Piping or Turbine or Civil or Structure or Electrical or 
C&I etc. at the individual level irrespective of rating of Plant and irrespective of whether the 
subject tender is a single package or as part of combined/composite packages. Normally 
Boiler, ESP, Piping, Turbine, Electrical, C&I, Civil, Structure etc. is considered individual level 
of package. For example, in case the tendered scope is a Boiler Vertical Package comprising of 
Boiler, ESP and Power Cycle Piping (i.e. the ‘identified packages as per TabIe-1 below), the 
‘PERFORMANCE’ part against sl.no. II above, needs to be evaluated considering all the 
identified packages (i.e. Boiler, ESP and Power Cycle Piping) and finally the Bidder’s capacity 
to execute the tendered scope is assessed in line with III above.  
 

ii). Identified Packages (Unit wise) 
 
 

Table-1 
Civil Electrical and C&I Mechanical 

i). Enabling works 
ii). Pile and Pile Caps 

i). Electrical 
ii). C&I 

i). Boiler & Aux (All types 
including CW Piping if 
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iii). Civil Works including 
foundations 

iv). Structural Steel 
Fabrication & Erection 

v). Chimney 
vi). Cooling Tower 

vii). Others (Civil) 
 

iii). Others (Elect. and 
C&I) 

applicable) 
ii). Power Cycle Piping/Critical 

Piping 
iii). ESP 
iv). LP Piping 
v). Steam Turbine Generator 

set & Aux 
vi). Gas Turbine Generator set 

& Aux 
vii). Hydro Turbine Generator 

set & Aux 
viii). Turbo Blower (including 

Steam Turbine) 
ix). Material Management 
x). FGD  

xi). ACC  
xii). Others (Mechanical) 

 
iii). Bidders who have not been evaluated for at least six package months in the last 24 months 

preceding and including the Cut-off month in the online BHEL system for contractor 
performance evaluation in BHEL PS Regions, shall be considered “NEW VENDOR”. 

 
A ‘NEW VENDOR’ shall be considered qualified subject to satisfying all other tender   
conditions. 

 
A ‘NEW VENDOR’ if awarded a job (of package/packages identified under this clause) shall be 
tagged as “FIRST TIMER” on the date of first LOI from BHEL. 
 
The “FIRST TIMER” tag shall remain till completion of all the contracts against which vendor 
has been tagged as First Timer or availability of 6 evaluation scores within last 24 months 
preceding and including the Cut-off month in the online BHEL system for contractor 
performance evaluation in BHEL PS Regions. 
 
A Bidder shall not be eligible for the next job as long as the Bidder is tagged as “FIRST TIMER” 
excepting for the Tenders which have been opened on or before the date of the bidder being 
tagged as ‘FIRST TIMER’. 
 
After removal of ‘FIRST TIMER’ tag, the Bidder shall be considered ‘QUALIFIED’ for the future 
tenders subject to satisfying all other tender conditions including ‘Assessment of Capacity of 
Bidders’. 

 
iv). Consequent upon applying the criteria of ‘Assessment of Capacity of Bidders’ detailed above 

on all the bidders qualified against Technical and Financial Qualification criteria, if the number 
of qualified bidders reduces to less than minimum no. of bidders required for conducting RA 
as per extant RA Guidelines, then for further processing of the Tender, BHEL at its discretion 
reserves the right to also consider the bidders who are “not qualified” as per criteria of 
‘Assessment of Capacity of Bidders’ and for this, procedure described in following three 
options shall be followed:  
 

a)   All the bidders having Overall Performance Rating (‘RBHEL’) ≥60 shall be considered 
qualified against criteria of ‘Assessment of Capacity of Bidders’. 
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b)   If even after using option “a”, the number of qualified bidders remains less than minimum 
no. of bidders required for conducting RA as per extant RA Guidelines, then in addition to 
bidders considered as per option “a”, “First timer” bidders having average of available 
performance scores ≥60 upto and including the Cut Off month shall also be considered 
qualified against criteria of ‘Assessment of Capacity of Bidders’.  

c)   If even after using option “a” and “b”, the number of qualified bidders remains less than 
minimum no. of bidders required for conducting RA as per extant RA Guidelines, then in 
addition to bidders considered as per option “a” and “b”, “First timer” bidders for whom no 
performance score is available in the system upto and including the Cut Off month, shall 
also be considered qualified against criteria of ‘Assessment of Capacity of Bidders’. 

 
Note:- In case, the number of bidders qualified against Technical and Financial Qualification 
criteria itself is less than minimum no. of bidders required for conducting RA as per extant RA 
Guidelines, then all bidders (a)- having Overall Performance Rating (‘RBHEL’) ≥60, (b)- First 
timer” bidders having average of available performance scores ≥60 upto and including the Cut 
Off month, (c)- “First timer” bidders for whom no performance score is available in the system 
upto and including the Cut Off month, shall be considered qualified against criteria of 
‘Assessment of Capacity of Bidders’ for further processing of tender. 
 

v). ‘Under execution’ shall mean works in progress as per the following: 
a. Up to execution of 90% of anticipated Contract Value in case of Civil, MM, Structural 

and Turbo Blower Packages 

b. Up to Steam Blowing in case of Boiler/ESP/Piping Packages 

c. Up to Synchronization in all Balance Packages 

Note: BHEL at its discretion can extend (or reduce in exceptional cases in line with 
Contract conditions) the period defined against (a), (b) and (c) above, depending 
upon the balance scope of work to be completed. 

 
vi). Contractor shall provide the latest contact details i.e. mail-ID and Correspondence Address to 

SCT Department, so that same can be entered in the Contractor Performance Evaluation 
System, and in case of any change/discrepancy same shall be informed immediately. Login 
Details for viewing scores in Contractor Performance Evaluation System shall be provided to 
the Contractor by SCT Department.  
 

vii). Performance Evaluation for Activity Month shall be completed in Evaluation Month (i.e. month 
next to Activity Month) or in rare cases in Post Evaluation Month (i.e. month next to 
Evaluation Month) after approval from Competent Authority. In case scores are not 
acceptable, Contractor can submit Review Request to GM Site/ GM Project latest by 27th of 
Evaluation Month or 5 days after approval of score, whichever is later. However, 
acceptance/rejection of ‘Review Request’ solely depends on the discretion of GM Site/GM 
Project. After acceptance of Review Request, evaluation score shall be reviewed at site and the 
score after completion of review process shall be acceptable and binding on the contractor. 

 
viii). Project on Hold due to reasons not attributable to bidder - 

a. Short hold: Evaluation shall not be applicable for this period, however Loading will be 
considered. 

b. Long hold: Short hold for continuous six months and beyond or hold on account of 
Force Majeure shall be considered as Long Hold. Evaluation as well as Loading shall not 
be considered for this period.  
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ix). Performance evaluation as specified above in this clause is applicable to Prime bidder and 
Consortium partner (or Technical tie up partner) for their respective scope of work. 

 
10.0 Since the job shall be executed at site, bidders must visit site/ work area and study the job content, 

facilities available, availability of materials, prevailing site conditions including law & order situation, 
applicable wage structure, wage rules, etc. before quoting for this tender. They may also consult this 
office before submitting their offers, for any clarifications regarding scope of work, facilities available 
at sites or on terms and conditions.  
 

11.0 For any clarification on the tender document, the bidder may seek the same in writing or through e-
mail and/or through e-procurement portal, as per specified format, within the scheduled date for 
seeking clarification, from the office of the undersigned. BHEL shall not be responsible for receipt of 
queries after due date of seeking clarification due to postal delay or any other delays. Any clarification 
/ query received after last date for seeking clarification may not be normally entertained by BHEL and 
no time extension will be given. 
 

12.0 BHEL may decide holding of pre-bid discussion [PBD] with all intending bidders as per date indicated 
in the NIT. The bidder shall ensure participation for the same at the appointed time, date and place as 
may be decided by BHEL. Bidders shall plan their visit accordingly. The outcome of pre-bid discussion 
(PBD) shall also form part of tender. 
 

13.0  In the event of any conflict between requirement of any clause of this specification/ 
documents/drawings/data sheets etc. or requirements of different codes/standards specified, the 
same to be brought to the knowledge of BHEL in writing for clarification before due date of seeking 
clarification (whichever is applicable), otherwise, interpretation by BHEL shall prevail. Any typing 
error/missing pages/ other clerical errors in the tender documents, noticed must be pointed out 
before pre-bid meeting/submission of offer, else BHEL’s interpretation shall prevail. 
 

14.0 Unless specifically mentioned otherwise, bidder’s quoted price shall deemed to be in compliance with 
tender including PBD. 
 

15.0 Bidders shall submit Integrity Pact Agreement (Duly signed by authorized signatory who signs in the 
offer), if applicable, along with techno-commercial bid. This pact shall be considered as a preliminary 
qualification for further participation. The names and other details of Independent External 
Monitor (IEM) for the subject tender is as given at point (1) above.   
 

“Integrity Pact (IP)” 

 

(a) IP is a tool to ensure that activities and transactions between the Company and its Bidders/ 
Contractors are handled in a fair, transparent and corruption free manner. Following Independent 
External Monitors (IEMs) on the present panel have been appointed by BHEL with the approval of 
CVC to oversee implementation of IP in BHEL.  

 
 

 

 

 

 

 

Sl. No. IEM Email 

1. Shri Arun Chandra Verma, IPS (Retd.)  acverma1@gmail.com   

2. Shri Virendra Bahadur Singh, IPS (Retd.)  vbsinghips@gmail.com   

mailto:acverma1@gmail.com
mailto:vbsinghips@gmail.com
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(b) The IP as enclosed with the tender is to be submitted (duly signed by authorized signatory) along 
with techno-commercial bid (Part-I, in case of two/ three part bid). Only those bidders who have 
entered into such an IP with BHEL would be competent to participate in the bidding. In other words, 
entering into this Pact would be a preliminary qualification. 

 
(c) Please refer Section-8 of IP for Role and Responsibilities of IEMs. In case of any complaint arising out 

of the tendering process, the matter may be referred to any of the above IEM(s). All correspondence 
with the IEMs shall be done through email only. 

 
    Note:  

No routine correspondence shall be addressed to the IEM (phone/ post/ email) regarding the 
clarifications, time extensions or any other administrative queries, etc. on the tender issued. All such 
clarification/ issues shall be addressed directly to the tender issuing (procurement) department’s 
officials whose contact details are provided below: 

 
    Details of contact person(s): 

 
Name: (1) P R Chiwarkar/ AGM (Purchase)               2) Shubhangi Tembhurne / Dy Manager (Purchase) 
Dept.: Purchase Department 
Address: Floor No. 5 & 6, Shreemohini Complex, 345 Kingsway, Nagpur-440001 
Phone: (LL/ Mobile) (1) 0712-2858633            0712-2858742 
Email:      prchiwarkar@bhel.in                                  shubh@bhel.in  
Fax:          0712-2858699 

 
16.0 The Bidder has to satisfy the Pre-Qualifying Requirements stipulated for this Tender in order to be 

qualified.  The Price Bids of only those bidders will be opened who will be qualified for the subject job 
on the basis of satisfying the Pre-Qualification Criteria specified in this NIT as per Annexure-I (as 
applicable), past performance etc. and date of opening of price bids shall be intimated to only such 
bidders. BHEL reserves the right not to consider offers of parties under HOLD.  

 
17.0 In case BHEL decides on a `Public Opening', the date & time of opening of the sealed PRICE BID shall be 

intimated to the qualified bidders and in such a case, bidder may depute one authorized representative 
to witness the price bid opening. BHEL reserves the right to open ‘in-camera’ the ‘PRICE BID’ of any or 
all Unsuccessful/Disqualified bidders under intimation to the respective bidders.  
 

18.0 Validity of the offer shall be for six months from the latest due date of offer submission (including 
extension, if any) unless specified otherwise. 

 
19.0 Reverse Auction: Applicable. “BHEL shall be resorting to Reverse Auction (RA) (Guidelines as 

available on www.bhel.com on “supplier registration page”.) for this tender. RA shall be conducted 
among the techno-commercially qualified bidders.  

 
Price Bids of all the techno-commercially qualified bidders shall be opened and same shall be 
considered as initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online 
Reverse Auction, their sealed envelope price bid along with applicable loading, if any, shall be 
considered for ranking. 

 
20.0 On submission of offer, further consideration will be subject to compliance to tender & qualifying 

requirement and customer’s acceptance, as applicable. 
 

mailto:prchiwarkar@bhel.in
mailto:shubh@bhel.in
http://www.bhel.com/
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21.0 In case the bidder is an “Indian Agent of Foreign Principals”, ‘Agency agreement has to be submitted 
along with Bid, detailing the role of the agent along with the terms of payment for agency commission 
in INR, along with supporting documents.  
 

22.0 The bidders shall not enter into any undisclosed M.O.U. or any understanding amongst themselves 
with respect to tender.  
 

23.0 Consortium Bidding (or Technical Tie up) shall be allowed only if specified in Pre-Qualifying 
Requirement (PQR) criteria, and in such a case the following shall be complied with: 

 
23.1 Prime Bidder and Consortium Partner or partners are required to enter into a 

consortium agreement for the said contract with a validity period of six months initially. In 
case bidder becomes L1, Consortium Agreement valid till contractual completion period 
shall be submitted to BHEL before signing the contract. Consortium Agreement shall be 
kept valid till scope of work awarded to consortium partner(s) as per contract is 
completed.  

 
23.2 ‘Standalone’ bidder cannot become a ‘Prime Bidder’ or a ‘Consortium bidder’ or 

‘Technical Tie up bidder’ in a consortium (or Technical Tie up) bidding. Prime bidder 
shall neither be a consortium partner to other prime bidder nor take any other consortium 
partners. However, consortium partner may enter into consortium agreement with other 
prime bidders. In case of non-compliance, consortium bids of such Prime bidders will be 
rejected.  

 
23.3 Number of partners for a Consortium Bidding (or Technical Tie up) including Prime 

Bidder shall be NOT more than 3 (three). 
 
23.4 Prime Bidder shall be as specified in the Pre-Qualification Requirement, else the bidder 

who has the major share of work. 
 
23.5 In order to be qualified for the tender, Prime Bidder and Consortium partner or partners 

shall satisfy (i) the Technical ‘Pre Qualifying Requirements’ specified for the respective 
package, (ii) “Assessment of Capacity of Bidder’ as specified in clause 9.0. 

 
23.6 Prime Bidder shall comply with additional ‘Technical’ criteria of PQR as defined in 

‘Explanatory Notes for the PQR’. 
 
23.7 Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless 

otherwise specified  
 
23.8 In case customer approval is required, then Prime Bidder and Consortium Partner or 

partners shall have to be individually approved by Customer for being considered for the 
tender. 

 
23.9 Prime Bidder shall be responsible for the overall execution of the contract. 
 
23.10 In case of award of job, Performance shall be evaluated for Prime Bidder and Consortium 

Partner or partners for their respective scope of work(s) as per prescribed formats.  
 
23.11  In case the Consortium partner or partners back out, their SDs shall be encashed by 

BHEL and BHEL shall take necessary action as per extant guidelines. In such a case, other 
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consortium partner or partners meeting the PQR have to be engaged by the Prime Bidder, 
and if not, the respective work will be withdrawn and executed on risk and cost basis of 
the Prime Bidder. The new consortium partner or partners shall submit fresh SDs as 
applicable. 

 
23.12  In case Prime Bidder withdraws or insolvency / liquidation / winding up proceedings 

have been initiated / admitted against the Prime Bidder, BHEL reserves the right to cancel, 
terminate or short close the contract or take any other action to safeguard BHEL’s interest 
in the Project / Contract. This action will be without prejudice to any other action that 
BHEL can take under Law and the Contract to safeguard interests of BHEL. 

 
23.13  After execution of work, the work experience shall be assigned to the Prime Bidder and 

the consortium partner or partners for their respective scope of work. After successful 
execution of one work with a consortium partner under direct order of BHEL, the Prime 
Bidder shall be eligible for becoming a ‘standalone’ bidder for works similar to that for 
which consortium partner was engaged, for subsequent tenders. 

 
23.14 The consortium partner shall submit SD equivalent to 1% of the total contract value in 

addition to the SD to be submitted by the Prime Bidder for the total contract value. In case 
there are two consortium partners, then each partner shall submit SD equivalent to 0.5% 
of the total contract value in addition to the SD to be submitted by the Prime Bidder for the 
total contract value. However, Prime Bidder has also option for submission of SD on behalf 
of consortium partner (s).  

 
SD submitted by Consortium Partner(s) may be released in case corresponding scope of 
work of the respective Consortium partner(s) has been completed upto the extent of 80% 
based on certification by Construction Manager and concurrence by the prime bidder. 

 
23.15 In case of a Technical Tie up, all the clauses applicable for the Consortium partner shall 

be applicable for the Technical Tie up partner also. 
 

24.0 The bidder shall submit/upload documents in support of possession of ‘Qualifying Requirements’ duly 
self-certified and stamped by the authorized signatory, indexed and properly linked in the format for 
PQR. In case BHEL requires any other documents/proofs, these shall be submitted immediately. 

 
25.0 The bidder may have to produce original document for verification if so decided by BHEL.  

 
26.0 The consultant / firm (and any of its affiliates) shall not be eligible to participate in tender(s) for the 

related works or services for the same project, if they were engaged for the consultancy services. 
 

27.0 Guidelines/rules in respect of Suspension of Business dealings, Vendor evaluation format, Quality, 
Safety & HSE guidelines, Experience Certificate, etc. may undergo change from time to time and the 
latest one shall be followed. The abridged version of extant ‘Guidelines for suspension of business 
dealings with suppliers/ contractors’ is available on www.bhel.com  on “supplier registration page”. 
 

28.0 The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who engage 
the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is available on 
BHEL web site www.bhel.com. 
 

            28.1        Integrity commitment, performance of the contract and punitive action thereof: 
     

http://www.bhel.com/
http://www.bhel.com/
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          28.1.1    Commitment by BHEL: 
                     BHEL commits to take all measures necessary to prevent corruption in connection with the 

tender Process and execution of the contract. BHEL will during the tender process    treat 
all Bidder(s) in a transparent and fair manner, and with equity. 

 
                28.1.2   Commitment by Bidder/ Supplier/ Contractor: 
 

(i) The bidder/ supplier/ contractor commit to take all measures to prevent corruption and 
will not directly or indirectly influence any decision or benefit which he is not legally 
entitled to nor will act or omit in any manner which tantamount to an offence punishable 
under any provision of the Indian Penal Code, 1860 or any other law in force in India.   

 
                      (ii)   The bidder/ supplier/ contractor will, when presenting his bid, disclose any and all 

payments he has made, and is committed to or intends to make to agents, brokers or any 
other intermediaries in connection with the award of the contract and shall adhere to 
relevant guidelines issued from time to time by Govt. of India/ BHEL. 

 
                   (iii)   The bidder/ supplier/ contractor will perform/ execute the contract as per the contract 

terms & conditions and will not default without any reasonable cause, which causes loss of 
business/ money/ reputation, to BHEL. 

  
            If any bidder/ supplier/ contractor during pre-tendering/ tendering/ post tendering/ award/ 

execution/ post-execution stage indulges in mal-practices, cheating, bribery, fraud or and other 
misconduct or formation of cartel so as to influence the bidding process or influence the prices or 
acts or omits in any manner which tantamount to an offence punishable under any provision of the 
Indian Penal Code, 1860 or any other law in force in India, then, action may be taken against such 
bidder/ supplier/ contractor as per extent guidelines of the company available on www.bhel.com 
and / or under applicable legal provisions. 

 
29.0 Micro and Small Enterprises (MSE)  
            Any Bidder falling under MSE category, shall furnish the following details & submit documentary 

evidence/ Govt. Certificate etc. in support of the same along with their techno-commercial offer. 
 

Type under MSE SC/ST owned Women owned Others (excluding SC/ ST & Women 
Owned)          Micro    

        Small    

            Note: - If the bidder does not furnish the above, offer shall be processed construing that the bidder 
is not falling under MSE category. 
a) MSE suppliers can avail the intended benefits in respect of the procurements related to the 

Goods and Services only (Definition of Goods and Services as enumerated by Govt. of India vide 
Office Memorandum F. No. 21(8)/2011-MA dtd. 09/11/2016 office of AS & DC, MSME) only if 
they submit along with the offer, attested copies of either Udyam Registration Certificate or EM-II 
certificate having deemed validity (five years from the date of issue of acknowledgement in EM-
II) or valid NSIC certificate or Udyog Aadhar Memorandum (UAM) & Acknowledgement or EM-II 
Certificate along with attested copy of a CA certificate (format enclosed as Annexure – 3) 
where deemed validity of EM-II certificate of five years has expired applicable for the relevant 
financial year (latest audited). Date to be reckoned for determining the deemed validity will be 
the last date of Technical Bid submission. Non submission of such documents will lead to 
consideration of their bids at par with other bidders. No benefits shall be applicable for this 
enquiry if the above required documents are not submitted before price bid opening. If the 
tender is to be submitted through e-procurement portal, then the above required documents are 
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to be uploaded on the portal. Documents should be notarized or attested by a Gazetted officer. 
Documents submitted by the bidder may be verified by BHEL for rendering the applicable 
benefits.  

 
30.0 The Bidder along with its associate/ collaborators/ sub-contractors/ sub-vendors/ consultants/ 

service providers shall strictly adhere to BHEL Fraud Prevention Policy displayed on BHEL website 
http://www.bhel.com and shall immediately bring to the notice of BHEL Management about any 
fraud or suspected fraud as soon as it comes to their notice. 

 
31.0 PREFERENCE TO MAKE IN INDIA: 

For this procurement, the local content to categorize a supplier as a Class I local supplier/ Class II 
local Supplier/Non-Local Supplier and purchase preferences to Class I local supplier, is as defined I 
Public Procurement (Preference to Make in India), Order 2017 dated 04.06.2020 issued by DPIIT. In 
case of subsequent orders issued by the nodal ministry, changing the definition of local content for 
the items of the NIT, the same shall be applicable even if issued after issue of this NIT, but before 
opening of Part-II bids against this NIT. 

 
31.1 Compliance to Restrictions under Rule 144 (xi) of GFR 2017 

 
I. Any bidder from a country which shares a land border with India will be eligible to bid in this 

tender only if the bidder is registered with the Competent Authority.  The Competent 

Authority for the purpose of this Clause shall be the Registration Committee constituted by 

the Department for Promotion of Industry and Internal Trade (DPIIT). 

II. “Bidder” (including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain contexts) 

means any person or firm or company, including any member of a consortium or joint 

venture (that is an association of several persons, or firms or companies), every artificial 

juridical person not falling in any of the descriptions of bidders stated hereinbefore, 

including any agency branch or office controlled by such person, participating in a 

procurement process. 

III. “Bidder from a country which shares a land border with India” for the purpose of this Clause 

means: - 

a. An entity incorporated established or registered in such a country; or 

b. A subsidiary of an entity incorporated established or registered in such a country; or 

c. An entity substantially controlled through entities incorporated, established or registered in 

such a country; or 

d. An entity whose beneficial owner is situated in such a country; or 

e. An Indian (or other) agent of such an entity; or 

f. A natural person who is a citizen of such a country; or 

g. A consortium or joint venture where any member of the consortium or joint venture falls 

under any of the above 

IV. The beneficial owner for the purpose of (III) above will be as under: 

1. In case of a company or Limited Liability Partnership, the beneficial owner is the 

natural person(s), who, whether acting alone or together or through one or more 

juridical person, has a controlling ownership interest or who exercises control 

through other means. 

Explanation 
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a. “Controlling ownership interest” means ownership of or entitlement to 

more than twenty-five per cent of shares or capital or profits of the 

company. 

b. “Control” shall include the right to appoint majority of the directors or to 

control the management or policy decisions including by virtue of their 

shareholding or management rights or shareholders agreements or 

voting agreements. 

2. In case of a partnership firm, the beneficial owner is the natural person(s) who, 

whether acting alone or together, or through one or more juridical person, has 

ownership of entitlement to more than fifteen percent of capital or profits of the 

partnership. 

3. In case of an unincorporated association or body of individuals, the beneficial 

owner is the natural person(s), who, whether acting alone or together, or through 

one or more juridical person has ownership of or entitlement to more than fifteen 

percent of the property or capital or profits of the such association or body of 

individuals. 

4. Where no natural person is identified under (1) or (2) or (3) above, the beneficial 

owner is the relevant natural person who holds the position of senior managing 

official; 

5. In case of a trust, the identification of beneficial owner(s) shall include 

identification of the author of the trust, the trustee, the beneficiaries with fifteen 

percent or more interest in the trust and any other natural person exercising 

ultimate effective control over the trust through a chain of control or ownership. 

V. An Agent is a person employed to do any act for another, or to represent another in dealings 

with third person. 

VI. The successful bidder shall not be allowed to sub-contract works to any contractor from a 

country which shares a land border with India unless such contractor is registered with the 

Competent Authority. 

Note: 
(i) The bidder shall provide undertaking for their compliance to this Clause, in the Format 

provided in Annexure-11.  

(ii) Registration of the bidder with Competent Authority should be valid at the time of 

submission as well as acceptance of the bids. 

 
32.0 Bid should be free from correction, overwriting, using corrective fluid, etc. Any interlineation, 

cutting, erasure or overwriting shall be valid only if they are attested under full signature(s) of 
person(s) signing the bid else bid shall be liable for rejection.  
All overwriting/cutting, etc., will be numbered by bid opening officials and announced during bid 
opening.  
 

33.0 In the course of evaluation, if more than one bidder happens to occupy L-1 status, effective L-1 will 
be decided by soliciting discounts from the respective L-1 bidders.  
 
In case more than one bidder happens to occupy the L-1 status even after soliciting discounts, the L-
1 bidder shall be decided by a toss/ draw of lots, in the presence of the respective L-1 bidder(s) or 
their representative(s). 
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Ranking will be done accordingly. BHEL’s decision in such situations shall be final and binding. 
 

34.0 The Bidder declares that they will not enter into any illegal or undisclosed agreement or 
understanding, whether formal or informal with other Bidder(s). This applies in particular to prices, 
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any 
other actions to restrict competitiveness or to introduce cartelization in the bidding process. 
 
In case, the Bidder is found having indulged in above activities, suitable action shall be taken by 
BHEL as per extant policies/ guidelines. 

35.0 Order of Precedence: 
In the event of any ambiguity or conflict between the Tender Documents, the order of precedence 
shall be in the order below: 

a. Amendments/Clarifications/Corrigenda/Errata etc. issued in respect of the tender 
documents by BHEL 

b. Notice Inviting Tender (NIT) 
c. Price Bid 
d. Technical Conditions of Contract (TCC)—Volume-1A 
e. Special Conditions of Contract (SCC) —Volume-1B 
f. General Conditions of Contract (GCC) —Volume-1C 
g. Forms and Procedures —Volume-1D 

 
It may please be noted that guidelines/ circulars/ amendments/ govt. directives issued from time to time 
shall also be applicable.  

     
  For BHARAT HEAVY ELECTRICALS LTD 

(General Manager - Purchase) 
 
Enclosure: 

01. Annexure-1: Pre Qualifying Requirements. 
02. Annexure-2: Check List. 
03. Annexure-3: Certificate by Chartered Accountant  
04. Annexure-4: Reverse Auction Process Compliance Form 
05. Annexure-5: Authorization of representative who will participate in the online Reverse       Auction   

Process 
06. Annexure-6: RA Price Confirmation and Breakup 
07. Annexure-7: Integrity Pact 
08. Annexure-8: Undertaking for insolvency  
09. Annexure-9: Declaration reg. Related Firms & their areas of Activities 
010.  Other Tender documents as per this NIT. 
011. Annexure-10: DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH REVISED PUBLIC PROCUREMENT 

(PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED 04TH JUNE, 2020 AND SUBSEQUENT ORDER(S) 
012. Annexure 11: DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE   144 (xi) OF GFR 

2017 

013. Annexure 12: Important information. 
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Annexure-A: Bid Security Declaration Format 
Bid Security Declaration Form 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

 

 

To,  

(Write Name & Address of Officer of BHEL inviting the Tender) 

 

Dear Sir/Madam, 

 
Sub: Bid Security Declaration 

 

Ref: NIT/Tender Specification No: : BHE/PW/PUR/NTPRT- STG U1/2501 &  
BHE/PW/PUR/NTPRT- STG U2/2502 
 
SCOPE OF WORK:  Erection & Commissioning of STG Package and Aux. at U1 and U2 of 3X800MW PVUNL 
Project Patratu  
  

1. I/We Mr/ Ms…………………………………… authorized person to sign the bid documents for tender pertaining 

to the captioned scope do hereby declare that I/We have gone through the entire tender documents 

including terms and condition mentioned in the tender documents and undertake to comply with them. 

 

2. I/We further declare that we will not withdraw our bid or modify our offer during the period of validity 

of the bid after the deadline for submission of such documents. 

 

3. If I/we withdraw or modify the bids during the period of validity, or if I/We are awarded the contract 

and fail to sign the contract, if applicable or to submit security deposit as defined in the tender 

document/LOA, we will be suspended for the period of time as specified in the tender document from 

being eligible to submit bids/proposals to BHEL. 

 

 

 

Signature of the Authorised Signatory  

(With Name, Designation and Company seal) 

 

Place: 

 

Date: 
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ANNEXURE - 1 

 
PRE QUALIFYING CRITERIA 

 

JOB 

STG Package : STG Package : Erection & commissioning of Steam Turbine Generator 
STG#1 & STG#2; broadly including collection of materials from BHEL/Client’s 
stores/Storage yard; Transportation to site; Erection, testing & commissioning, trial 
operation and handing over of Steam turbine, Generator set, Integral piping, HP/LP 
heater, Pumps and Motors, Tanks & vessels and associated equipments, DG set, 
auxiliaries connected with the systems and other BOIs, Insulation, including supply 
and application of final painting of STG#1 & STG#2. 

 

TENDER NO 
BHE/PW/PUR/NTPRT- STG U1/2501 & 
BHE/PW/PUR/NTPRT- STG U2/2502                         

SL NO PRE QUALIFICATION CRITERIA 

Bidders claim in respect of 
fulfilling the PQR Criteria  

Applicability  

A 

Submission of Integrity Pact duly signed (if applicable) 
 
(Note: To be submitted by Prime Bidder & Consortium 
/Technical Tie up partner jointly in case Consortium bidding is 
permitted, otherwise by the sole bidder) 
 

APPLICABLE  

B 

Technical Criteria:  
B.1: Not Applicable 
 
B.2: Bidder shall essentially meet all the Qualifying 
Requirements as under, in last seven years from latest date 
of bid submission: 
 
Bidder should have Executed Erection & Commissioning of 
one STG or Boiler* (*Necessarily consisting of rotating 
machines) of ≥190 MW. 

APPLICABLE 

 

C.1 

FINANCIAL TURNOVER: 
 
Bidders must have achieved an average annual financial 
turnover (audited) of Rs.2,70,00,000/- (Rupees Two Crores 
Seventy Lakhs Only) or more over last three Financial Years 
(FY) i.e.  ‘2018-19, 2019-20 & 2020-21’ 
 

APPLICABLE 

 

C.2 

NETWORTH (only in case of Companies) 
Net worth of the Bidder based on the latest Audited Accounts as 
furnished for ‘C-1’ above should be positive. 
 

APPLICABLE 

 

C.3 

PROFIT 
Bidder must have earned profit in any one of the three Financial 
Years as applicable in the last three Financial Years as furnished 
for ‘C-1’ above. 

APPLICABLE 
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C-4 

Bidder must not be under Bankruptcy Code Proceedings (IBC) 
by NCLT or under Liquidation / BIFR, which will render him 
ineligible for participation in this tender, and shall submit 
undertaking (Annexure-8) to this effect. 
 

APPLICABLE 

 

D 

Assessment of  Capacity of Bidder: 
 
The “Assessment of Capacity of Bidders” for this Tender shall be 
carried out by considering the identified similar packages as  
“Steam Turbine Generator set & Aux” 
 

APPLICABLE 

 

E 

Approval of Customer (if applicable) 
 

Note: Names of bidders (including consortium/Technical Tie up 
partners in case consortium bidding is permitted) who stand 
qualified after compliance of criteria A to D shall be forwarded to 
customer for their approval  
 

APPLICABLE 

 

F 

Price Bid Opening  
Note: Price Bids of only those bidders shall be opened who stand 
qualified after compliance of criteria A to E  
 

 

BY 
BHEL 

G Consortium tie-ups Not APPLICABLE  

 

Explanatory Notes for the PQR (unless otherwise specified in the PQR):  
 
Explanatory Notes for PQR B.1 (Technical) 
 

 For the criteria (B.1), actual executed value shall be considered. 
 

 Value of work is to be updated with indices for "All India Avg. Consumer Price index for 
industrial workers" and "Monthly Whole Sale Price Index for All Commodities" with base 
month as per last month of work execution and indexed up to three (3) months prior to 
the month of latest due date of bid submission as per following formula- 

 
P = R +   0.425 x R x (XN -  X0)   +  0.425 x R x (YN -  Y0) 

                X0                         Y0 

Where  

P   = Updated value of work 

R   = Value of executed work  

XN = All India Avg. Consumer Price index for industrial workers for three months prior to the 

month of latest due date of bid submission (e.g. If latest bid submission date is 02-Mar-

17, then bid submission month shall be reckoned as March’17 and index for Dec’2016 

shall be considered).  

X0 = All India Avg. Consumer Price index for industrial workers for last month of work 

execution  

YN = Monthly Whole Sale Price Index for All Commodities for three months prior to the 

month of latest due date of bid submission (e.g. If latest bid submission date is 02-Mar-

17, then bid submission month shall be reckoned as March’17 and index for Dec’2016 

shall be considered).  

Y0 = Monthly Whole Sale Price Index for All Commodities for last month of work execution 

 

 The evaluation currency for this tender shall be INR.  
 



 
BHEL PSWR 

Notice Inviting Tender 

E-Tender Spec No: BHE/PW/PUR/NTPRT- STG U1/2501 &  
BHE/PW/PUR/NTPRT- STG U2/2502                                                                                                   Page 28 of 212 

----------------------------------------------------------------------------------------------------------------------------------- 

BHEL-PSWR (VOL-I-TECHNICAL BID) 
E-Tender Spec No: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                          Page 28 of 212 
 

 
Explanatory Notes for Technical Criteria (B2): 

1. VOID 

2. Unless otherwise specified, for the purpose of “B2 Technical Criteria”, the word 

'EXECUTED' means achievement of milestones as defined below - 

a. "ACHIEVEMENT OF PHYSICAL QUANTITIES" as per PQRs. 

b. “READINESS FOR COAL FILLING” of at least one Bunker, in respect of Mill Bunker 

Structure. 

c. “CHARGING” in respect of Power Transformers/ Bus Ducts/ “HT/LT Switchgears” / 

“HT/LT Cabling”. 

d. For C&I works: "SYNCHRONISATION" in case of power project (excluding nuclear 

Projects) / “WORK EXECUTION of the value as defined in PQR” in case of industry 

& Nuclear Projects.  

e. "BOILER LIGHT UP" in respect of Boiler / CFBC / ESP. 

f. “CHARGING OF ATLEAST ONE PASS” in respect of ESP(R&M)  

g. "GAS IN" in respect of HRSG. 

h. “STEAM BLOWING” in respect of Power Cycle Piping. 

i. “HYDRAULIC TEST”/  ANY OTHER EQUIVALENT TEST LIKE “100% RT/UT OF 

WELDED JOINTS” of the system in respect of Pressure parts/ LP Piping/CW 

Piping.   

j. “FULL LOAD OPERATION OF THE UNIT” in respect of Insulation work. 

k. "SYNCHRONISATION" in respect of STG / GTG.    

l. "SPINNING" in respect of HTG. 

m. “GAS IN” in respect of FGD 

3. Boiler means HRSG or WHRB or any other types of Steam Generator. 

4. Power Cycle piping means Main Steam, Hot Reheat, Cold Reheat, HP Bypass. 

5. For the purpose of evaluation of the PQR, one MW shall be considered equivalent to 3.5 

TPH where ever rating of HRSG/BOILER is mentioned in MW. Similarly, where ever rating 

of Gas Turbine is mentioned in terms of Frame size, ISO rating of the same in terms of MW 

shall be considered for evaluation.  

 
Explanatory Notes for PQR -C (Financial): 
C-1:  

i. Bidder to submit Audited Balance Sheet and Profit and Loss Account for the respective 
years as indicated against C-1 above. 

ii. Evaluation of Turnover criteria shall be calculated from the Audited Balance Sheet and 
Profit & Loss Account for the three Financial Years (FY). 

iii. In case audited Financial statements have not been submitted for all the three years as 
indicated against C-1 above, then the applicable audited statements submitted by the 
bidders against the requisite three years, will be averaged for three years. 

iv. If financial statements are not required to be audited statutorily, then instead of audited 
financial statements, financial statements are required to be certified by Chartered 
Accountant. 

 
C-2: Net Worth (Only in case of companies) of the bidder should be positive. 

Note: Net worth shall be calculated based on the latest Audited Accounts as furnished for 

‘C-1’ above.  

Net worth = Paid up share capital + Reserves 

 

C-3: Bidder must have earned profit in any one of the three financial years as applicable in the last 

three financial years as furnished for ‘C-1’ above. 

Note: PROFIT shall be PBT earned during any one year of last three financial years as in 



 
BHEL PSWR 

Notice Inviting Tender 

E-Tender Spec No: BHE/PW/PUR/NTPRT- STG U1/2501 &  
BHE/PW/PUR/NTPRT- STG U2/2502                                                                                                   Page 29 of 212 

----------------------------------------------------------------------------------------------------------------------------------- 

BHEL-PSWR (VOL-I-TECHNICAL BID) 
E-Tender Spec No: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                          Page 29 of 212 
 

‘C-1’ above. 

 

C-4: Bidder must not be under Bankruptcy Code Proceedings (IBC) by NCLT or under Liquidation / 

BIFR, which will render him ineligible for participation in this tender, and shall submit undertaking to 

this effect.  

 
Common Explanatory Notes:  

1. For evaluation of PQR, in case Bidder alone does not meet the pre-qualifying technical 

criteria B1 above, bidder may utilize the experience of its Parent/ Subsidiary Company 

along with its own experience, subject to following:  

a. The parent company shall have a controlling stake of ≥50% in the subsidiary company 

(as per Format-1). 

b. The Parent Company/ Subsidiary Company of which experience is being utilized for 

bidding shall submit Security Deposit(SD) equivalent to 1% of the total contract value 

c. The parent/ subsidiary company and bidder shall provide an undertaking that they are 

jointly or severally responsible for successful performance of the contract (as per 

Format-2). 

d. In case Bidder is submitting bid as a Consortium Partner, option of utilizing experience 

of parent/subsidiary Company can be availed by Prime Bidder only.  

e. Parent Company/ Subsidiary Company of which experience is being used for bidding, 

cannot participate as a ‘Standalone Bidder’ or as a ‘Consortium bidder’.  

2. Completion date for achievement of the technical criteria specified in the Common 

QR should be in the last 7 years ending on the ‘latest date of Bid Submission’ of 

Tender irrespective of date of the start of work. Completion date shall be reckoned 

from the “FY quarter of bid submission” 

(For e.g – Work completed on 01.01.2014 shall be considered even if latest date of 

bid submission is 20.03.2021)   

3. “Executed” means the bidder should have achieved the technical criteria specified in the 

Common QR even if the Contract has not been completed or closed. 

4. In case the Experience/PO/WO certificate enclosed by bidders do not have separate break 

up of prices for the E&C portion for Electrical and C&I works (i.e. the certificates enclosed 

are for composite order for supply and erection of Electrical and C&I and other works if 

any), then value of Erection & Commissioning for the Electrical and C&I portion shall be 

considered as 15% of the price for supply & erection of Electrical and C&I. 

5. Following shall be complied with in case of consortium: 

a. The Prime Bidder and Consortium Partner(s) are required to enter in to a consortium 

agreement and certify to BHEL regarding existence and validity of their consortium 

agreement in line with validity period mentioned in NIT. 

b. Prime Bidder and Consortium partners shall be approved by Customer for being 

considered for the tender (applicable if customer approval is required). 

c. Number of partners including prime Bidder shall be NOT more than 3 (three).  

d. Prime Bidder alone shall necessarily comply with “B1Technical Criteria” except for 

mechanical package where B1 criteria is not applicable. 

e. Prime Bidder and Consortium Partner shall together comply with the ‘Pre-

Qualification Requirements’ specified for the respective category of technical 

requirement as per “B2 technical criteria”. 

f. Prime Bidder shall comply with all other Pre Qualifying criteria for the Tender unless 

otherwise specified. 

g. All other conditions shall be read in conjunction with clause no 23.0 of NIT. 

h. Prime Bidder shall be the Bidder who has a major share of work. 

i. Prime Bidder shall be responsible for the overall execution of the Contract.  
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j. Performance shall be evaluated for Prime Bidder and the Consortium partner for their 

respective scope of work. 

k. In case the Consortium partner backs out, another consortium partner meeting the 

QRs, has to be engaged by Prime Bidder and if not, the respective work will be 

withdrawn and executed on risk and cost basis of the prime bidder. 

l. In case Prime Bidder withdraws or insolvency / liquidation / winding up proceedings 

have been initiated / admitted against the Prime Bidder, BHEL reserves the right to 

cancel, terminate or short close the contract or take any other action to safeguard 

BHEL’s interest in the Project / Contract. This action will be without prejudice to any 

other action that BHEL can take under Law and the Contract to safeguard interests of 

BHEL 

m. After successful execution of one work with a consortium partner under direct orders 

of BHEL, the Prime Bidder shall be eligible for becoming a ‘standalone’ bidder for 

works similar to that for which consortium partner was engaged, for subsequent 

tenders.   

The Consortium partner shall submit SD equivalent to 1% of the total contract value in 

addition to the SD to be submitted by the Prime Bidder for the total contract value. 

 
BIDDER SHALL SUBMIT ABOVE PRE-QUALIFICATION CRITERIA FORMAT, DULY FILLED-IN, SPECIFYING RESPECTIVE 
ANNEXURE NUMBER AGAINST EACH CRITERIA AND FURNISH RELEVANT DOCUMENT INCLUSIVE OF WORK 
ORDER AND WORK COMPLETION CERTIFICATE ETC IN THE RESPECTIVE ANNEXURES IN THEIR OFFER. 
 
Credentials submitted by the bidder against “PRE QUALIFYING CRITERIAS” shall be verified for its authenticity. 
In case, any credential (s) is/are found unauthentic, offer of the bidder is liable to the rejection. BHEL reserves 
the right to initiate any further action as per extant guidelines for Suspension of Business Dealings. 
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Table-1:  
Bidder's Response against BHEL TECHNICAL PQR  

PQR 
No 

Pre-Qualifying 
Requirement 

Reference no. of Detailed Work 
Order, Name of the Work based on 
which bidder is claiming PQR 

Ref no. of Completion 
Certificate/proof based on which 
bidder is claiming PQR  

B 

Technical PQR 
  

B.2. as detailed above  

 

 

 

  

NOTE:  
1. BIDDERS MUST CLEARLY INDICATE IN THE TABLE ABOVE, HOW THEY ARE SATISFYING TECHNICAL 

PQR ALONG WITH THE REFERENCE OF THE SUPPORTING DOCUMENTS. 
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Format 1, Format2 

 
 

NA 
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ANNEXURE - 2 

CHECK LIST 

NOTE: - Tenderers are required to fill in the following details and no column should be left blank   

1 Name and Address of the Tenderer  

2 Details about type of the Firm/Company  

3.a Details of Contact person for this Tender 

Name : Mr/Ms 

Designation: 

Telephone No: 

Mobile No: 

Email ID: 

Fax No: 

3.b 
Details of alternate Contact person for 
this Tender 

Name : Mr/Ms 

Designation: 

Telephone No: 

Mobile No: 

Email ID: 

Fax No: 

4 EMD DETAILS    

DD No:                                  Date     : 

Bank  :                                 Amount: 

Please tick ( √ ) whichever applicable:- 

ONE TIME EMD / ONLY FOR THIS TENDER 

5 Validity of Offer  TO BE VALID FOR SIX MONTHS FROM DUE DATE 

 
 APPLICABILITY 

(BY BHEL) 
ENCLOSED BY 

BIDDER 

6 
Whether the format for compliance with PRE QUALIFICATION 
CRITERIA (ANNEXURE-I) is understood and filled with proper 
supporting documents referenced in the specified format 

Applicable YES / NO 

7 Audited profit and Loss Account for the last three years 
Applicable/Not 

Applicable 
YES/NO 

8 Copy of PAN Card 
Applicable/Not 

Applicable 
YES/NO 

9 
Whether all pages of the Tender documents including 
annexures, appendices etc. are read understood and signed 

Applicable/Not 
Applicable 

YES/NO 

10 Integrity Pact  
Applicable/Not 

Applicable 
YES/NO 

11 Declaration by Authorized Signatory 
Applicable/Not 

Applicable 
YES/NO 

12 No Deviation Certificate 
Applicable/Not 

Applicable 
YES/NO 

13 Declaration confirming knowledge about Site Conditions 
Applicable/Not 

Applicable 
YES/NO 

14 Declaration for relation in BHEL 
Applicable/Not 

Applicable 
YES/NO 
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15 Non-Disclosure Certificate 
Applicable/Not 

Applicable 
YES/NO 

16 Bank Account Details for E-Payment 
Applicable/Not 

Applicable 
YES/NO 

17 Capacity Evaluation of Bidder for current Tender 
Applicable/Not 

Applicable 
YES/NO 

18 Tie Ups/Consortium Agreement are submitted as per format 
Applicable/Not 

Applicable 
YES/ NO 

19 

Power of Attorney for Submission of Tender/Signing Contract 
Agreement  
 
Power of Attorney of Consortium Partner. 

Applicable/Not 
Applicable 

YES/NO 

20 Analysis of Unit rates 
Applicable/Not 

Applicable 
YES/NO 

 
NOTE: STRIKE OFF ‘YES’ OR ‘NO’, AS APPLICABLE. TENDER NOT ACCOMPANIED BY THE PRESCRIBED ABOVE 

APPLICABLE DOCUMENTS ARE LIABLE TO BE SUMMARILY REJECTED. 
 
 
 
 
DATE : 
                      

AUTHORISED SIGNATORY 

(With Name, Designation and Company seal)       
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ANNEXURE-3 
Certificate by Chartered Accountant on letter head 

(applicable upto 31st March’2021 in line with MSME notification no. S.O. 2119 (E), dated 26th June’2020) 

This is to Certify that M/S  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  , 
(hereinafter referred to as  'company') having its registered office at …………………………………………………… 
..................................................................................................................  i s  r e g i s t e r e d  u n d e r  M S M E D  A c t  2 0 0 6 ,  ( E n t r e p r e n e u r  
Memorandum No (Part—II)/ Udyam Registration Certificate No. 
……………………………………………………………………………………… dtd: ……………………………………., Category: (Micro/Small/Medium)). 
(Copy enclosed). 

Further verified from the Books of Accounts that the investment of the company as per the latest 

audited financial year………………. as per MSMED Act 2006 is as follows:  

1.  For Manufacturing Enterprises: Investment in plant and machinery (i.e. original cost excluding land and 
building and the items specified by the Ministry of Small Scale Industries vide its notification No. S.O.1722(E) dated 
October 5, 2006: 
Rs ................................................ Lacs 

2. For Service Enterprises: Investment in equipment (original cost excluding land and building and furniture, fittings 
and other items not directly related to the service rendered or as may be notified under the MSMED Act, 2006: 

Rs ................................................ Lacs 

3. For Enterprises (having EM-II Certificate/ valid NSIC Certificate or Udyog Aadhar Memorandum): Investment in plant and 
machinery or equipment is Rs…………………… Lacs and turnover is Rs. …………………………. Lacs (as notified in MSME 
notification no. S.O. 2119 (E) dated 26.06.2020) 

4. For Enterprises (having EM-II Certificate/ valid NSIC Certificate or Udyog Aadhar Memorandum): Investment in plant and 
machinery or equipment is Rs…………………… Lacs and turnover is Rs. …………………………. Lacs (as notified in MSME 
notification no. S.O. 2119 (E) dated 26.06.2020) 

(Strike off whichever is not applicable) 
 T h e  a b o v e  i n v e s t m e n t  o f  R s  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  … … … … L a c s  i s  w i t h i n  p e r m i s s i b l e  l i m i t  o f  

Rs ............................................ Lacs for  .......................................................... Micro / Small/ Medium (Strike off which is not applicable)  
Category under MSMED Act 2006. 

Or 
The enterprise has been graduated upward from its original category (micro/small/medium) ( strike off which is not 

applicable), the enterprise shall maintain its prevailing status till expiry of one year from the close of year of 

registration, as notified vide S.O. No. 2119 (E) dated 26.06.2020 published in the gazette notification dated 26.06.2020 

by Ministry of MSME. 

Or 

The enterprise has been reverse-graduated from its original category (micro/small/medium) (strike off which is not 

applicable), the enterprise will continue in its present category till the closure of the financial year and it will be given 

the benefit of the changed status only with effect from 1st April of the financial year following the year in which such 

change took place, as notified vide S.O. No. 2119 (E) dated 26.06.2020 published in the gazette notification dated 

26.06.2020 by Ministry of MSME. 
Date:  

(Signature) 
Name: 
Membership Number: 
Seal of the Chartered Accountant
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ANNEXURE-4 

Reverse Auction Process Compliance Form  
 

(The bidders are required to print this on their company’s letterhead and 
sign, stamp before RA) 

To  

- M/s. {Service provider 

- Postal address} 
 
Sub: Agreement to the Process related Terms and Conditions 
 
Dear Sir, 
 
This has reference to the Terms & Conditions for the Reverse Auction mentioned in the RFQ document for 
{Items} against BHEL enquiry/ RFQ no.{ ……………………………………………………..} dt. {…….} 
This letter is to confirm that: 
 

1) The undersigned is authorized official/ representative of the company to participate in RA and to sign 

the related documents. 

2) We have studied the Reverse Auction guidelines (as available on www.bhel.com), and the Business 

rules governing the Reverse Auction as mentioned in your letter and confirm our agreement to them. 

3) We also confirm that we have taken the training on the auction tool and have understood the 

functionality of the same thoroughly. 

4) We also confirm that, in case we become L1 bidder, we will FAX/ email the price confirmation & 

break up of our quoted price as per Annexure - VI within two working days (of BHEL) after 

completion of RA event, besides sending the same by registered post/ courier both to M/s. BHEL and 

M/s. {Service provider.} 
 

We, hereby confirm that we will honor the Bids placed by us during the auction process. 
 
With regards 
   
Signature with company seal  
Name: 
Company / Organization: 
Designation within Company / Organization: 
Address of Company / Organization: 
 
Sign this document and FAX/ email it to M/s {Service provider} at {…..…} prior to start of the Event. 
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ANNEXURE – 5 
 

 

Authorization of representative who will participate in the on line Reverse Auction Process: 
 

1 NAME OF THE BIDDER   

2 
 

NAME & DESIGNATION OF OFFICIAL  

3 POSTAL ADDRESS (COMPLETE)  

4 TELEPHONE NOS. (LAND LINE & MOBILE 
BOTH)  

5 E-MAIL ADDRESS  

6 NAME OF PLACE/ STATE/ COUNTRY, 
WHEREFROM S/HE WILL PARTICIPATE 
IN THE REVERSE AUCTION 
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ANNEXURE – 6 

 

Reverse Auction price confirmation and breakup 
(To be submitted by L1 bidder after completion of Reverse Auction) 

 

To 
- M/s. Service provider 
- Postal address 
 

CC: M/s BHEL POWER SECTOR WESTERN REGION, Nagpur  

 

Sub: Final price quoted during Reverse Auction and price breakup 

 

Dear Sir, 

 

We confirm that we have quoted. 

 
Rs.  _________                                                                        (in value) &  

       __________                                                                                                                      (in words) 

 

for item(s) covered under tender enquiry No. ………………………………. dtd 

………………. 

 

Total price of the items covered under above cited enquiries is inclusive of {Packing 

& forwarding, GST, E.D., C.S.T., freight and insurance charges up to 

{………………………} District,{…………………..} State and Type Test Charges etc., 

(exclusive of service tax), other as per NIT} 

 

as our final landed prices as quoted during the Reverse Auction conducted today 

{date                      } which will be valid for a period of {___ in nos. & in words ___} 

days.  as mentioned in the subject tender.  

 

Yours sincerely, 

For _________________ 

Name: 

Company: 

Date: 

Seal:  
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ANNEXURE – 7  
 

INTEGRITY PACT 
 

Between 
 

Bharat Heavy Electricals Ltd. (BHEL), a company registered under the Companies Act 1956 and having its 
registered office at “BHEL House” Siri Fort, New Delhi – 110049 (India) hereinafter referred to as “The 
Principal”, which expression unless repugnant to the context of meaning hereof shall include its successors or 
assigns of the ONE PART 
 

And 
________________________________________________________, (description of the party along with address), hereinafter 
referred to as “The Bidder/ Contractor” which expression unless repugnant to the context or meaning hereof 
shall include its successors or assigns of the OTHER PART 

 
Preamble 

 
The Principal intends to award, under laid-down organizational procedures, contract/s for 
______________________________________________________________________________________________________________________________
___________________________________________________. The Principal values full compliance with all relevant laws of 
the land, rules and regulations and the principles of economic use of resources, and of fairness and 
transparency in its relations with its Bidder(s)/ Contractor(s). 
 
In order to achieve these goals, the Principal will appoint Independent External Monitor(s), who will monitor 
the tender process and the execution of the contract for compliance with the principles mentioned above. 
 
Section 1 - Commitments of the Principal 
 
1.1 The Principal commits itself to take all measures necessary to prevent corruption and to observe the 

following principles: - 
 
1.1.1 No employee of the Principal, personally or through family members, will in connection with the 

tender for, or the execution of a contract, demand, take a promise for or accept, for self or third 
person, any material or immaterial benefit which the person is not legally entitled to. 

 
1.1.2 The Principal will, during the tender process treat all Bidder(s) with equity and reason. The Principal 

will in particular, before and during the tender process, provide to all Bidder(s) the same information 
and will not provide to any Bidder(s) confidential / additional information through which the 
Bidder(s) could obtain an advantage in relation to the tender process or the contract execution. 

 
1.1.3 The Principal will exclude from the process all known prejudiced persons. 
 

1.2 If the Principal obtains information on the conduct of any of its employees which is a penal offence 
under the Indian Penal Code 1860 and Prevention of Corruption Act 1988 or any other statutory penal 
enactment, or if there be a substantive suspicion in this regard, the Principal will inform its Vigilance 
Office and in addition can initiate disciplinary actions. 
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Section 2 – Commitments of the Bidder(s)/ Contractor(s) 
 
2.1 The Bidder(s)/ Contractor(s) commit himself to take all measures necessary to prevent corruption. 

He commits himself to observe the following principles during his participation in the tender process 
and during the contract execution. 

 

2.1.1 the Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, offer, promise or 
give to the Principal or to any of the Principal’s employees involved in the tender process or the 
execution of the contract or to any third person any material, immaterial or any other benefit which 
he / she is not legally entitled to, in order to obtain in exchange any advantage of any kind 
whatsoever during the tender process or during the execution of the contract. 

 

2.1.2 The bidder(s)/ Contractors(s) will not enter with other Bidder(s) into any illegal or undisclosed 
agreement or understanding, whether formal or informal. This applies in particular to prices, 
specifications, certifications, subsidiary contracts, submission or non-submission of bids or any other 
actions to restrict competitiveness or to introduce cartelization in the bidding process. 

 

2.1.3 The Bidder(s)/ Contractor(s) will not commit any penal offence under the relevant Indian Penal Code 
(IPC) and Prevention of Corruption Act; further the Bidder(s)/ Contractor(s) will not use improperly, 
for purposes of competition or personal gain, or pass on to others, any information or document 
provided by the Principal as part of the business relationship, regarding plans, technical proposals 
and business details, including information contained or transmitted electronically. 

 

2.1.4 Foreign Bidders (s)/ Contractor(s) shall disclose the name and address of agents and representative 
in India and India Bidder(s)/Contractor(s) to disclose their foreign principals or associates. The 
Bidders (s)/ Contractor(s) will, when presenting his bid, disclose any and all payments he has made, 
and is committed to or intends to make to agents, brokers or any other intermediaries in connection 
with the award of the contract. 

 
2.2 The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined above or be 

an accessory to such offences. 
 
Section 3 – Disqualification from tender process and execution from future contracts 

If the Bidder(s)/Contractor(s), before award or during execution has committed a transgression 
through a violation of Section 2 above, or acts in any other manner such as to put his reliability or 
credibility in question, the Principal is entitled to disqualify the Bidder(s)/ Contractor(s) from the 
tender process or take action as per separate “Guidelines on Banning of Business dealings with 
Suppliers/ Contractors” framed by the Principal.                                                                          

   
Section 4 – Compensation for Damages 
 
4.1 If the Principal has disqualified the Bidder from the tender process prior to the award according to 

Section 3, the Principal is entitled to demand and recover the damages equivalent to Earnest Money 
Deposit/ Bid Security. 

 
4.2 If the Principal has terminated the contract according to Section 3, or if the Principal is entitled to 

terminate the contract according to Section 3, the Principal shall be entitled to demand and recover 
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from the Contractor liquidated damages equivalent to 5% of the contract value or the amount 
equivalent to Security Deposit/ Performance Bank Guarantee, whichever is higher. 

 
Section 5 – Previous Transgression 
 
5.1 The Bidder declares that no previous transgressions occurred in the last 3 years with any other 

company in any country conforming to the anti-corruption approach or with any other Public Sector 
Enterprise in India that could justify his exclusion from the tender process. 

 
5.2 If the Bidder makes incorrect statement on his subject, he can be disqualified from the tender 

process or the contract, if already awarded, can be terminated for such reason. 
 
Section 6 – Equal treatment of all Bidders/ Contractors/ Sub-Contractors 
6.1 The Principal will enter into agreements with identical conditions as this one with all Bidders and 

Contractors. In case of sub-contracting, the Principal contractor shall be responsible for the adoption 
of IP by his sub-contractors and shall continue to remain responsible for any default by his sub-
contractors.  
 

6.2 The Principal will disqualify from the tender process all bidders who do not sign this pact or violate 
its provisions. 
 

Section -7 Criminal Charges against violating Bidders/ Contractors/ Sub-contractors 
 

If the Principal obtains knowledge of conduct of a Bidder. Contractor or Sub-contractor, or of an employee or 
a representative or an associate of a Bidder, Contractor or Subcontractor which constitutes corruption, or if 
the Principal has substantive suspicion in this regard, the Principal will inform the Vigilance Office. 

  
Section – 8 Independent External Monitor(s) 
 
8.1 The Principal appoints competent and credible Independent External Monitor for this Pact. The task 

of the Monitor is to review independently and objectively, whether and to what extent the parties 
comply with the obligations under this agreement. 

 
8.2 The Monitor is not subject to instructions by the representatives of the parties and performs his 

functions neutrally and independently. He reports to the CMD, BHEL. 
 
8.3 The Bidder(s)/ Contractors(s) accepts that the Monitor has the right to access without restriction to 

all contract documentation of the Principal including that provided by the Bidder(s)/ Contractor(s). 
The Bidder(s)/Contractor(s) will grant the monitor, upon his request and demonstration of a valid 
interest, unrestricted and unconditional access to his contract documentation. The same is applicable 
to Sub-contractor(s). The Monitor is under contractual obligation to treat the information and 
documents of the Bidder(s)/ Contractor(s)/ Sib-contractor(s) with confidentiality in line with Non-
disclosure agreement. 

 
8.4 The Principal will provide to the Monitor sufficient information about all meetings among the parties 

related to the contract provided such meeting could have an impact on the contractual relations 
between the Principal and the Contractor. The parties offer to the Monitor the option to participate in 
such meetings. 
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8.5 The role of IEMs is advisory, would not be legally binding and it is restricted to resolving issues 
raised by an intending bidder regarding any aspect of the tender which allegedly restricts 
competition or bias towards some bidders. At the same time, it must be understood that IEMs are not 
consultants to the Management. Their role is independent in nature and the advice once tendered 
would not be subject to review at the request of the organization. 

 
8.6 For ensuring the desired transparency and objectivity in dealing with the complaints arising out of 

any tendering process, the matter should be examined by the full panel of IEMs jointly as far as 
possible, who would look into the records, conduct an investigation, and submit their joint 
recommendations to the Management.  

 
8.7 The IEMs would examine all complaints received by them and give their recommendations/ views to 

CMD, BHEL, at the earliest. They may also send their report directly to the CVO and the Commission, 
in case of suspicion of serious irregularities requiring legal/ administrative action. IEMs will tender 
their advice on the complaints within 10 days as far as possible. 

 
8.8 The CMD, BHEL shall decide the compensation to be paid to the Monitor and its terms and conditions. 

 
8.9 IEM should examine the process integrity, they are not expected to concern themselves with fixing of 

responsibility of officers. Complaints alleging mala fide on the part of any officer of the organization 
should be looked into by the CVO of the concerned organization. 

 
8.10 If the Monitor has reported to the CMD, BHEL, a substantiated suspicion of an offence under relevant 

Indian Penal Code/Prevention of Corruption Act, and the CMD, BHEL has not, within reasonable time, 
taken visible action to proceed against such offence or reported it to the Vigilance Office, the Monitor 
may also transmit this information directly to the Central Vigilance Commissioner, Government of 
India. 

 
8.11 The number of Independent External Monitor(s) shall be decided by the CMD, BHEL. 
 
8.12 The word ‘Monitor’ would include both singular and plural. 
 
Section 9 – Pact Duration 
 
9.1 This Pact shall be operative from the date IP is signed by both the parties till the final completion of 

contract for successful bidder and for all other bidder 6 months after the contract has been awarded. 
Issues like warranty / guarantee etc. should be outside the purview of IEMs. 

 
9.2 If any claim is made/ lodged during currency of IP, the same shall be binding and continue to be valid 

despite the lapse of this pact as specified above, unless it is discharged/ determined by the CMD, 
BHEL. 

 
 
Section 10 – Other Provisions 
 
10.1 This agreement is subject to Indian Laws and jurisdiction shall be registered office of the Principal, 

i.e. New Delhi. 
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10.2 Changes and supplements as well as termination notices need to be made in writing. Side agreements 
have not been made. 

 
10.3 If the contractor is a partnership or a consortium, this agreement must be signed by all partners or 

consortium members. 
 
10.4 Should one or several provisions of this agreement turn out to be invalid, the reminder of this 

agreement remains valid. In this case, the parties will strive to come to an agreement to their original 
intentions. 

 
10.5 Only those Bidders/ Contractors who have entered into this agreement with the Principal would be 

competent to participate in the bidding. In other words, entering into this agreement would be a 
preliminary qualification. 
 
 

 
 
--------------------------------------------------    ---------------------------------------------------------- 
                                
For & On Behalf of the Principal                         For & On Behalf of the Bidder/ Contractor    
 

 

 (Office Seal)                                   (Office Seal) 

 

 

Place ---------------------------- 

 

Date------------------------------ 

 

 

 

Witness: __________________________________________   Witness: ______________________________________ 

 

(Name & Address) _______________________________   (Name & Address) ___________________________
            
_____________________________________________________               _________________________________________________ 
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ANNEXURE – 8 

 
UNDERTAKING 

 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
 
Dear Sir/Madam, 
 
Sub: DECLARATION REGARDING INSOLVENCY/ LIQUIDATION/ BANKRUPTCY PROCEEDINGS  
 
Ref: NIT/Tender Specification No: BHE/PW/PUR/NTPRT- STG U1/2501 &  
BHE/PW/PUR/NTPRT- STG U2/2502                         
 

I/We, _______________________________________________________________________________________ declare that, I/We 

am/are not under insolvency resolution process or liquidation or Bankruptcy Code Proceedings (IBC) 

as on date, by NCLT or any adjudicating authority/authorities, which will render us ineligible for 

participation in this tender. 

 
 
 

Sign. of the AUTHORISED SIGNATORY 
(With Name, Designation and Company seal) 

 
 
Place: 
Date: 
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Annexure-9 
DECLARATION 

 
Date:________________ 

To ________________________ 
 

 BHEL, __________________ 
 ________________________ 
 ________________________ 

 
Email: ________________________ 

 
Sub:  Details of related firms and their area of activities 
 
Dear Sir/ Madam, 
 
Please find below details of firms owned by our family members that are doing business/ 
registered for same item with BHEL,__________________________ (NA, if not applicable). 
 

1 Material Category/ Work Description  

Name of Firm  

Address of Firm  

Nature of Business  
Name of Family Member  

Relationship  

2 Material Category/ Work Description  

Name of Firm  

Address of Firm  

Nature of Business  

Name of Family Member  

Relationship  

……   

 
Note: I certify that the above information is true and I agree for penal action from BHEL 
in case any of the above information furnished is found to be false. 

 
 

Regards, 
( __________________ ) 
 

 From: M/s _______________ 
                                                                                 Supplier Code:          ___________________ 

Address:               ___________________  
___________________ 
___________________ 
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Annexure-10 

 
DECLARATION REGARDING MINIMUM LOCAL CONTENT IN LINE WITH  

REVISED PUBLIC PROCUREMENT (PREFERENCE TO MAKE IN INDIA), ORDER 2017 DATED 04TH 
JUNE, 2020 AND SUBSEQUENT ORDER(S) 

(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as applicable) 
---------------------------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
Dear Sir, 

Sub: Declaration reg. minimum local content in line with Public Procurement (Preference to Make in India), 
Order 2017-Revision, dated 04th June, 2020 and subsequent order(s). 

Ref : 1) NIT/Tender Specification No: …………………………, 
         2) All other pertinent issues till date 

 

We hereby certify that the items/works/services offered by……………………………………… (specify the name 

of the organization here) has a local content of _______ % and this meets the local content requirement for 
‘Class-I local supplier’ / ‘Class II local supplier’ ** as defined in Public Procurement (Preference to Make in 
India), Order 2017-Revision dated 04.06.2020 issued by DPIIT and subsequent order(s). 

The details of the location(s) at which the local value addition is made are as follows: 
1.   ______________   2. ______________ 
3.   ______________   4. ______________ 
… 
… 
… 
Thanking you, 
Yours faithfully, 

 
(Signature, Date & Seal of  

Authorized Signatory of the Bidder) 
** - Strike out whichever is not applicable. 

Note:  
1. Bidders to note that above format Duly filled & signed by authorized signatory, shall be submitted along with 

the techno-commercial offer.  

2. In case the bidder’s quoted value is in excess of Rs. 10 crores, the authorized signatory for this declaration 
shall necessarily be the statutory auditor or cost auditor of the company (in the case of companies) or a 
practising cost accountant or practicing chartered accountant (in respect of suppliers other than companies).  

3. In the event of false declaration, actions as per the above order and as per BHEL Guidelines shall be initiated 
against the bidder. 
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Annexure-11 

 
 

DECLARATION REGARDING COMPLIANCE TO RESTRICTIONS UNDER RULE 144 (xi) OF GFR 2017  
(To be typed and submitted in the Letter Head of the Entity/Firm providing certificate as applicable) 

---------------------------------------------------------------------------------------------------------------------------------------------- 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
Dear Sir, 
 
Sub: Declaration regarding compliance to Restrictions under Rule 144 (xi) of GFR 2017 
   
Ref : 1) NIT/Tender Specification No: …………………………, 
         2) All other pertinent issues till date 
 
I have read the clause regarding restrictions on procurement from a bidder of a country which shares a land 
border with India and on sub-contracting to contractors from such countries. I certify that 
______________________________________________ (specify the name of the organization here),  

(a) is not from such a country / ☐ 

(b) has been registered with the Competent Authority (attach valid registration by the Competent Authority, i.e., 

the Registration Committee constituted by the Dept. for Promotion of Industry and Internal Trade (DPIIT)); ☐ 

and will not sub-contract any work to a contractor from such countries unless such contractor is registered 
with the Competent Authority. (attach relevant valid registration, if applicable)  

 
I hereby certify that we fulfil all requirements in this regard and is eligible to be considered. 
 
 
Thanking you, 
Yours faithfully, 

 
 
 

(Signature, Date & Seal of  
Authorized Signatory of the Bidder) 

 
 

Note: Bidders to note that in case above certification given by a bidder, whose bid is accepted, is found to be false, then 
this would be a ground for immediate termination and for taking further action in accordance with law and as per 
BHEL guidelines. 
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Annexure-12: IMPORTANT INFORMATION 
  

E -Tender for this work is invited by BHEL PSWR NAGPUR and offer shall be submitted through BHEL 
e-procurement portal only. All correspondences regarding this tender shall be through E-
procurement portal.  

Postal Address:  
AGM /Purchase BHEL PSWR,  
SRIMOHINI COMPLEX, Floor No. 5 & 6, 345 KINGSWAY, NAGPUR 440001, INDIA 

 
Following are the concerned BHEL officials to whom bidders can contact in case of any difficulty: 
 

GM Purchase, Email: prchiwarkar@bhel.in. Ph: +91 – 712 – 2858 – 633 
Sr Manager, Purchase, Email: kamleshbhel@bhel.in +91 – 712 – 2858 – 645 
Dy Manager Purchase, Email: shubh@bhel.in Ph: +91-712 – 2858 –742 
Manager Purchase, Email: svm@bhel.in   Ph: +91 – 712 – 2858 –715 
 
 

1. Refer Chapter XII of Volume IB Special Conditions of Contract regarding Suspension of 
Business Dealings: The abridged version of extant ‘Guidelines for suspension of business 
dealings with suppliers/ contractors’ has now been uploaded on www.bhel.com on 
“supplier registration page” at the following link: 
http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_abridged.pdf  

 
 

2. All Statutory Requirements as applicable for this project shall be complied with. 
 

3. Following clause shall form part of the HSE documents issued under Chapter IX of Volume 
IB ‘Special Conditions of Contract’ 

 

“In case of any financial deduction made by Customer for lapses of safety other than what is 
provided elsewhere in the contract, the same shall be charged on back-to-back basis on the 
defaulting contractor without prejudice to any other right spelt anywhere in the tender /contract” 
 

4. “Pradhan Mantri Kaushal Vikas Yojna: The contractor shall, at all stages of work deploy 
skilled/semi-skilled tradesmen who are qualified and possess certificate in particular trade from 
CPWD Training Institute/Industrial Training Institute/ National Institute of Construction 
Management and Research (NICMAR), National Academy of Construction, CIDC or any similar 
reputed and recognized Institute managed/ certified by State/ Central Government. The number of 
such qualified tradesmen shall not be less than 20% of total skilled/semi-skilled workers required 
in each trade at any stage of work. The contractor shall submit number of man days required in 
respect of each trade, its scheduling and the list of qualified tradesmen along with requisite 
certificate from recognized Institute to Engineer-in-Charge for approval. Notwithstanding such 
approval, if the tradesmen are found to have inadequate skill to execute the work of respective 
trade, the contractor shall substitute such tradesmen within two days of written notice from 
Engineer-in-Charge. Failure on the part of contractor to obtain approval of Engineer-in–Charge or 
failure to deploy qualified tradesmen will attract a compensation to be paid by contractor at the 
rate of Rs.100 per such tradesman per day. Decision of Engineer-in-Charge as to whether particular 
tradesman possesses requisite skill and amount of compensation in case of default shall be final 
and binding”. 

 
 

mailto:prchiwarkar@bhel.in
mailto:kamleshbhel@bhel.in
mailto:shubh@bhel.in
mailto:svm@bhel.in
http://www.bhel.com/
http://www.bhel.com/vender_registration/pdf/Suspension_guidelines_abridged.pdf
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5. The clause 2.7.9.1 below is added under the heading “Rights of BHEL” of General Conditions 
of Contract Volume-IC GCC.  
 

2.7.9.1 Provision of Penalty in case of slippage of Intermediate Milestones: 
 

i) Two major Intermediate Milestones are mentioned as M1 & M2 in Chapter VI: Time Schedule 
of Vol IA Technical Conditions of Contract. 

ii) In case of slippage of these identified Intermediate Milestones, Delay Analysis shall be carried 
out on achievement of each of these two Intermediate Milestones in reference to Form 14.  

iii) In case delay in achieving M1 Milestone is solely attributable to the contractor, 0.5% per week 
of Executable Contract Value*, limited to maximum 2% of Executable Contract Value, will be 
withheld. 

iv) In case delay in achieving M2 Milestone is solely attributable to the contractor, 0.5% per week 
of Executable Contract Value*, limited to maximum 3% of Executable Contract Value, will be 
withheld. 

v) Amount already withheld, if any against slippage of M1 milestone, shall be released only if 
there is no delay attributable to contractor in achievement of M2 Milestone.  

vi) Amount required to be withheld on account of slippage of identified intermediate milestone(s) 
shall be withheld out of respective milestone payment and balance amount (if any) shall be 
withheld @10% of RA Bill amount from subsequent RA bills.  

vii) Final deduction towards LD (if applicable as per clause 2.7.9 above), on account of delay 
attributable to contractor shall be based on final delay analysis on completion / closure of 
contract. Withheld amount, if any due to slippage of identified intermediate milestone(s) shall 
be adjusted against LD or released as the case may be. 

viii) In case of termination of contract due to any reason attributable to contractor before 
completion of work, the amount already withheld against slippage of intermediate milestones 
shall not be released and be converted into recovery.  
 

* Executable Contract Value - Value of work for which inputs/ fronts were made available to 
contractor and were scheduled for execution till the date of achievement of that milestone. 

 
6. The following clause is added under clause 1.10 Security Deposit in Vol-1C:  

 

Clause No 1.10.8 of Vol-IC General Conditions of Contract: Timely Submission of Security Deposit for 
Execution of the contract: “Bidder agrees to submit Security Deposit required for execution of the 
contract within the time period mentioned. In case of delay in submission of Security Deposit, enhanced 
Security Deposit which would include interest (Base rate of SBI +6%) for the delayed period, shall be 
submitted by the bidder. Further, if Security Deposit is not submitted till such time the first bill becomes 
due, the amount of Security Deposit due shall be recovered as per terms defined in NIT/contract, from 
the bills along with due interest.” 

 
7. Acceptance of Bank Guarantee (BG) 

Revision in Acceptance of Bank Guarantee (BG) Clause no. 1.10.3 (iv) of Vol I C GCC: 
 

Clause No. 1.10.3 (iv) of Vol IC GCC is revised as below: - 
           “Bank Guarantee issued by:  

a. Any of the BHEL consortium bank listed below: 
State Bank of India 
ABN Amro Bank N.V. 
Bank of Baroda 
Canara Bank 
Citi Bank N.A. 
Corporation Bank 
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Deutsche Bank 
HDFC Bank Ltd. 
The Hongkond and Shanghai Banking Corporation Ltd 
ICICI Bank Ltd. 
IDBI Ltd. 
Punjab National Bank 
Standard Chartered Bank 
State Bank of Travancore 
State Bank of Hyderabad 
Syndicate Bank 

b. Any public sector Bank (other than consortium banks) with a clause in the text of Bank 
Guarantee that “It is enforceable at Nagpur, Maharashtra”.  

c. Any private sector banks, with a clause in the text of Bank Guarantee that “It is 
enforceable by being presented at any branch of the bank”. 

 
            Note: “Bank Guarantees issued by Co-operative Banks are not acceptable”. 
 

8. Broad Terms & Conditions of Reverse Auction: 
 

In continuation to Clause 19.0 of NIT (Notice Inviting Tender) following are the broad terms and 
conditions of Reverse Auction: 
 
“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on www.bhel.com) 
(https://www.bhel.com/guidelines-reverse-auction-2021) for this tender. RA shall be conducted 
among the techno-commercially qualified bidders.  
 
Price bids of all techno-commercially qualified bidders shall be opened and same shall be 
considered for RA. In case any bidder(s) do(es) not participate in online Reverse Auction, their 
sealed envelope price bid along with applicable loading, if any, shall be considered for ranking.” 
 
Note:-  
1. No benefits to MSE bidders w.r.t Reverse Auction Guidelines as available on 
www.bhel.com against works contract. 
2. In case of enquiry through e-procurement the sealed electronic price bid (e-bid) is to 
be treated as sealed envelope price bid.  

 
9.  Bidders kindly to take note that EMD (Earnest Money Deposit) shall be furnished by MSE bidders as well, as per the amount and 

procedure indicated in the NIT/GCC. 

10. VOID 
11. Quantity Variation Clause No 2.14: Quantity variation clause No 2.14 of Vol-IC General 

Conditions of Contract shall be applicable only for sl no 7 ‘ Integral Piping’ of Chapter-VII-
Terms of Payment’. 

 

12. Performance Guarantee Period: As per Clause no 2.24 of General Conditions of contract with 
the amendment of “18 months commencing from the date of Completion of contract as 
certified by BHEL Engineer”. 

 

13. PVC Base Date: 2.17.5 of GCC to be read as: Base date shall be calendar month of the bid submission 
date + bid validity period + scheduled contractual completion period as per letter of intent/ award and/or 
work order. 

http://www.bhel.com/
https://www.bhel.com/guidelines-reverse-auction-2021
http://www.bhel.com/
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14. Health Safety and Environment Plan at PVUNL Patratu Site : In the clause no. 9.1 of VOL I B ‘SCC’, 
“Document No HSEP:14:Rev 00” is to be read as “Doc no. WRHPP:PVUNL REV 00 dtd 01/05/2018”. 
Bidders to take note of this revised HSE Plan for the subject tender which is provided along with VOL I 
BCD.  

 

15. Modality of  Tendering and Ordering Philosophy 

i. This is a combined tender for E & C of STG & its Aux. of U1 and U2 of 800 MW at PVUNL Project 

Patratu.  

ii. Tender specification (Volume I) is common for both units/packages – Package 01 (Unit#01) & Package 

02 (Unit#02). 

iii. Vol-II Price bid is invited only for Package 01 (Unit#01) 

iv. Package 01 (Unit#01) & Package 02 (Unit#02) shall be awarded to separate agencies. 

 

v. Award of Package 01 (Unit#01)  :  

1. L-1 Bidder shall be considered for award of Package 01 (Unit#01). 

 

vi. Award of Package 02 (Unit#02):  

1. For award of Package 02 (Unit#02), next bidder in the order of their price competitiveness (i.e L-2, 

then L-3 and hence forth) shall be given an option to match 0.933278027 times of the L-1 

Awarded/Finalized Total Lump-Sum Price of Package 01- STG U#1. In case none of the bidders 

agree to match, then BHEL may consider awarding the Unit#02 (Package B) to L-1 bidder or opt any 

other suitable method to finalize Package 02 (Unit#02). 

2. Factor Price matching philosophy for award of Package 02 (Unit#02) as detailed in sl no. 1 above 

shall be at BHEL’s discretion. BHEL may opt any other suitable method to finalize Package 02 

(Unit#02). 

 
Package Package 01 

TS No. BHE/PW/PUR/NTPRT- STG U1/2501 

JOB Package 01: Erection & commissioning of Steam Turbine Generator STG#1; 
broadly including collection of materials from BHEL/Client’s stores/Storage 
yard; Transportation to site; Erection, testing & commissioning, trial operation 
and handing over of Steam turbine, Generator set, Integral piping, HP/LP heater, 
Pumps and Motors, Tanks & vessels and associated equipments, DG set, 
auxiliaries connected with the systems and other BOIs, Insulation, including 
supply and application of final painting of STG#1. 

AND 
Common Systems (Pumps sets, DG etc.) of STG Package  
 

AT 

3x800 MW PVUNL PROJECT PATRATU,  DISTRICT-
RAMGARH STATE- JHARKHAND 

 
Package Package 02 
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TS No. BHE/PW/PUR/NTPRT- STG U2/2502 

JOB  

Package 02: Erection & commissioning of Steam Turbine Generator STG#2; 
broadly including collection of materials from BHEL/Client’s stores/Storage 
yard; Transportation to site; Erection, testing & commissioning, trial operation 
and handing over of Steam turbine, Generator set, Integral piping, HP/LP heater, 
Pumps and Motors, Tanks & vessels and associated equipments, auxiliaries 
connected with the systems and other BOIs, Insulation, including supply and 
application of final painting of STG#2. 

AT 

3x800 MW PVUNL PROJECT PATRATU,  DISTRICT-
RAMGARH STATE- JHARKHAND 
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1. Project Information  
 

Project Name: 3x800 MW Patratu Vidut Utpadan Nigam Ltd. (PVUNL) Patratu STPP The 
proposed site is located near Patratu town in Ramgarh district of Jharkhand. 
The latitudes and longitudes of the site are as follows: 

 
1 Project Name 3x800 MW Patratu Vidut Utpadan Nigam 

Ltd. (PVUNL) Patratu STPP 

2 Plant Site Location Near Patratu town in Ramgarh district of 
Jharkhand 

3 Location Co-ordinate  

3.1 Corner 
name 

Latitude Longitude 

3.2 Top 
Corner 

23° 39 ‘ 00 ̍ ̍ N 85° 17’ 51.5” E 

3.3 Bottom 
Corner 

23° 38 ‘12.5 ̍ ̍ N 85° 17’ 27” E 

3.4 Left 
Corner 

23° 38 ‘ 22.5 ̍ ̍ N 85° 17’ 10.6 ̍ ̍ E 

3.5 Right 
Corner 

23° 38 ‘ 40 ̍ ̍ N 85° 17’ 57 ̍ ̍ E 

4 Nearest Town/City  Patratu -03Kms Ramgarh– 30Kms  Ranchi - 
37Kms 

5 Nearest Railway Station Patrat-4Kms 

6 Nearest Airport Ranchi–45Kms 

7 Nearest Seaport Kolkata–424Kms 

8 Nearest Road Access Ranchi Patratu Ramgarh Rd 
 

9  Site Elevation 377M above MSL 

10 Ambient Temperature  

10.1 Mean of Daily Maximum 
Temperature 

40°C (During May) 

10.2 Mean of Daily Minimum 
Temperature 

10.7°C (During December) 

10.3 Wet Bulb Temperature  27°C (Maximum) 

11 Annual Rainfall 311 mm average annually 

12 Wind Speed 0 to 39 Km/Hr 

13 Wind Direction East North East to West South West 

14 Seismic Zone Zone III as per IS:1893 

 
The Bidder shall visit site and get acquainted himself with the conditions prevailing at site 
before submission of the bid. The information’s given here in under are for general guidance 
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and shall not be contractually binding on BHEL/ Owner. All relevant site data’s/information’s as 
may be necessary shall have to be obtained/ collected by the Bidder. 
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2.  SCOPE OF WORKS: 
 

Package 01: Erection & commissioning of Steam Turbine Generator STG#1; broadly including 
collection of materials from BHEL/Client’s stores/Storage yard; Transportation to site; Erection, 
testing & commissioning, trial operation and handing over of Steam turbine, Generator set, 
Integral piping, HP/LP heater, Pumps and Motors, Tanks & vessels and associated equipments, DG 
set, auxiliaries connected with the systems and other BOIs, Insulation, including supply and 
application of final painting of STG#1. 

AND 
Common Systems (Pumps sets, DG etc.) of STG Package  
 
 

& 
Package 02: Erection & commissioning of Steam Turbine Generator STG#2; broadly including 
collection of materials from BHEL/Client’s stores/Storage yard; Transportation to site; Erection, 
testing & commissioning, trial operation and handing over of Steam turbine, Generator set, 
Integral piping, HP/LP heater, Pumps and Motors, Tanks & vessels and associated equipments, 
auxiliaries connected with the systems and other BOIs, Insulation, including supply and 
application of final painting of STG#2. 

AT 

3x800 MW PVUNL PROJECT PATRATU,  DISTRICT-RAMGARH STATE- 
JHARKHAND 

 
The scope of the work will comprise of but not limited to the following: 
 

2.1 Steam Turbine Generator (STG U#1 and U#2): 
 
2.1.1 Collection of materials from BHEL/Client’s stores/Storage yard; Transportation to site; 

Inspection, preparation of  foundation, erection, levelling, centring, alignment, grouting, 
welding, NDT, testing & commissioning, trial operation and handing over of the following:- 
 

a.      Main Turbine (HP, IP, LP) with all auxiliaries. 
 
b. Generator and Auxiliaries.   

 
c.       Generator Stator  - Unloading from trailer, placement on TG floor with the help of EOT .  

In case of it would be required to unload the Stator  at  TG  hall  then All required 
assistance, manpower and  required T&Ps for unloading of the Stator  shall be provided 
the agency , saddle shall be provided by the BHEL .  

 
d. Drive Turbine & Boiler Feed Pumps ( Turbo-driven & Motor Driven). 

 
e.      Condensate Extraction Pumps (CEPs). 

 
f.       Condensate transfer pumps 
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g. ACW, DMCW (TG&SG) pumps, Fire fighting pumps. 
 

h. Other vertical and horizontal pumps such as boiler fill pumps, Cycle makeup pumps, DM 
water transfer pumps, Sump pumps, CT makeup Pumps, Ash water pumps, Raw water 
pumps, Potable water pumps-plants, potable water pumps-Colony, Service water pumps,  
APH/ESP wash water pumps, Intake water booster pumps, AHP pumps, FGD and SCR 
pumps, clarified water transfer pumps, boiler drain pumps, emergency hotwell make up 
pumps, Vaccum pumps, Condenser air evacuation pump etc 

 
i.       Gland Steam Condenser, gland steam exhausters,Drain Cooler, LP Heaters, HP Heaters. 

 
j.       Hoists, Single girder EOT cranes and chain pulley blocks. 

 
k. Plate Type Heat Exchangers, Coolers, chemical dosing skids such as NaOH, Oxygen, 

Ammonia, Hydrazine etc., 
 

l.       Auxiliaries of Turbine, Generator, BFPs and other systems. 
 

m. Lubricating Oil System.-Turbine lube oil, governing oil, Generator seal oil system, gas 
system, Jacking oil system, control fluid system, oil purifying system, clean oil tank, dirty 
oil tank, transfer pumps, purifying unit. 
 

n. Primary Water system, dirty/waste fluid system, chemical dosing system, Gland steam 
system-for main turbine and integral piping for drive turbines of BFPs/MD BFP, Turbine 
Governing System with Valves and their servomotors, LP Bypass System with Valves, 
servomotors and HPBP and LPBP oil piping including oil tanks and other systems 
equipment’s as per scope along with valves, fittings, H&S (Hangers and Supports) & 
insulations. 
 

o. TG Valves, root Valves, TIP valves, Valves pertaining to scope of Turbine integral 
piping/Generator integral piping/MD BFP/TD BFP integral piping/equipment erected by 
TG agency including ESV, IV, Overload Valve with servomotors. 

 
p. Drainage System for Turbine and Auxiliaries 

 
q. Condenser Evacuation system for the condenser with integral piping and valves.  

 
r.       Steam turbine exhaust hood spray cooling system shall be complete with spray 

arrangements, associated piping 
 

s.     Various TG Piping systems as per relevant annexure including erection of valves, fittings. 
The scope of work for TG integral and miscellaneous piping covered under this 
specification shall include but not be limited to the following systems 

 
i. Condenser air evacuation system 

ii. Cycle make-up system 
iii. Control fluid system 
iv. Gland steam sealing system 
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t.      HP/LP Bypass system with steam and spray valves, spray control station, throttling 

devices, fittings, desuperheaters, hydraulic power pack, solenoid valves, quick acting 
devices, blanking devices for steam blowing, supports, associated piping including warm 
up arrangements, valves. 
 

u. Condenser air evacuation system with 2 x 100% vacuum pumps, associated motors, all 
accessories, associated piping, valves & fittings, specialties, duplex filter, instrumentation 
and control etc. In addition one (1) number start up air evacuation system shall be 
provided complete with vacuum pumps, associated motor, all accessories, associated 
piping, valves & fittings, specialties, duplex filter. 

 
v. MS, HRH Strainers, Coolers. 

 
w. Chemical cleaning and associated testing plus related activities of different system and 

Normalization. 
 

x.       Setting and commissioning of governing system.  
 

y. Flushing, cardboard blasting steam blowing/washing (except MS, HRH & CRH), acid 
prickling, hydro test related testing, pre-commissioning, commissioning activities of lube 
oil system, governing oil, gas systems, water lines  and other systems of Turbine, 
Generator, Condenser, BFP and  other auxiliaries. This includes preparation for flushing, 
hydro-test, chemical cleaning, steam blowing, other cleaning activities, actual execution 
of the activities, normalization etc. 
 

z.       Grouting, painting of all equipment’s along with supply of required materials, 
machineries and other resources as required to carry out the job. 
 

aa. Insulation of TG & Aux such as LP Heaters, HP Heaters, flash tanks, equipment erected by 
TG agency.  
 

bb. Operating platform (with grating, railing, toe guards and stairs) around the GSC, MOT 
Room, CFT Room, Flash tanks, Lube oil/ Control oil tanks, HP/LP Bypass valves, 
ESVS/IVS, TDBFP Oil skids, Suction strainer, CRH NRV, Local platforms for various 
inaccessible valves and equipments and Misc platform.   
 

cc.  Butterfly valves, bellows. 
 

dd. The entire surplus, damaged, unused materials, drums, packaging materials / containers, 
special transporting frames, gunny bags, etc shall be returned to BHEL stores by the 
Contractor. 

 
ee. The Contractor shall not waste any materials issued to him. In case it is observed at any 

stage that the wastage/excess utilization of materials is not within the permissible limits, 
recovery for the excess quantity used or wasted will be effected with departmental 
charges from the Contractor. Decision of BHEL on this will be final and binding on the 
Contractor. 
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ff. Erection and commissioning of all miscellaneous tanks of water/ oil/ steam /waste 

systems etc. 
gg. Erection and commissioning of HT and LT motors of the equipment and auxiliaries, 

greasing of these motors is in the scope of this contract. 
 

hh. Completion of punch points and assistance for handing over of unit to customer. 
Execution of all Mechanical jobs identified during OWNER Technical audits, check list of 
pre-commissioning and commissioning. Erection of additional supports required to 
restrain pipe movement avoiding interference with nearby structural / piping. 
 

ii. Unit trial operation of equipments, systems of Unit as a whole, resolving any deficiencies 
observed and handing over of Unit. 
 

jj. Assistance during PG testing of main equipment along with all auxiliaries, Supply of 
Manpower during PG Test for installing of Temp and Pressure gauge Sensors, Mounting 
of thermo-wells etc. 
 

kk. Obtain clearances and approvals from all applicable statutory / Government agencies e.g. 
IBR clearance for heaters (HP, LP heaters if required), Electrical Inspectorate for 
Generator and motors etc. 
 

ll. Installation of any necessary blind or additional valves to isolate lines to facilitate phased 
commissioning and start-up. 
 

mm. Dewatering inside Power house building / CW/CEP pit and TG building for equipment 
erection facilitating is in contractor scope, inclusive of providing de-watering pump. 

 
2.1.2 Detail scope of work: 
  

(A) STEAM TURBINE -System Includes the followings: 
 

1. High Pressure (HP), Intermediate Pressure (IP) and Low Pressure(LP) steam turbines 
complete with sole plates, foundation holding down bolts, bearing, bearing pedestals, 
rotors, couplings, steam gland seals, electric/hydraulic turning gear and hand barring 
gear.  

2. Emergency stop (ESV) and control valves(CV), reheat stop, interceptor and control 
valves with their servomotors, steam strainers (including its housing & blanking 
arrangement) for main and reheat steam lines etc., LP bypass stop and control valves 
along with their servomotors 

3. Electro–hydraulic governing system for the turbine including governing control rack, LP 
bypass control, rack, valve test devices and racks, turbine gland sealing system complete 
with converters, associated piping, valves and fittings, specialties, fire protection valves 
and devices, hangers and supports to make the system complete in all respects. 

4. Lube Oil System consists of main oil tank, oil coolers, centrifuge, MOP, AOP, JOP, DC 
driven EOP, Leak & Dirty oil tank with pumps, Duplex Filter, vapour fans and auxiliaries, 
clean oil tank, connected oil piping, valves, H&S etc. The pumps with motors may be 
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supplied in loose parts, contractor shall have to match /assemble and align at site as per 
instructions of BHEL Engineer including placement on foundation. 

5. Control oil system: Governing system skids: Control oil pumps, control oil tank, filters, 
control oil purification system, Accumulators etc. HP governing consists of HPSU skids 
along with accessories and piping. 

 
(B)    GENERATOR  

Hydrogen Cooled Main Generator Consisting of the following: 
1. Stator 
2. Rotor 
3. End Shields & Bearing 
4. Exciter with coolers, enclosures etc. 
5. Seal Oil System 
6. Primary Water System 
7. H2 Cooling System 
8. CO2 System 
9. Seal Oil Tank 
10. PW Tank & Alkaliser Unit 
11. Generator package piping 
12. Other Accessories 

 
      (C)   AUXILIARIES  

1. HP, LP & Unit Flash tanks, DM Water Tanks, Steam Drain tanks, FWSVD tanks, Oil 
Unloading Vessel and all other misc. tanks with equipment drains & vents, Platforms and 
stairs. The handling system for all auxiliaries as per site requirement will also have to be 
erected, within this contract. 

2. Drain coolers along with fittings, piping, steam traps and gland steam condensers and air 
exhausters with motor and fittings, associated piping, hangers and supports etc. to make 
the system complete in all respects. 

3. LP and HP heaters, fittings, group protection device, stand pipes along with fittings 
including gauge glasses for level indication, safety valves etc. to make the equipment 
complete in all respects. 

4.  Butterfly valves with Actuators, Bellows, flanges, Blanks and tie rods and spool pieces, 
H&S etc. NDT requirements also to be met as per Drawing/EWS. 

5. The erection of Self-cleaning strainers (SCS) along with its integral piping, panels, gauges 
etc. is also in the scope of the contract. 

6. Turbine oil coolers, gland steam condenser, drain coolers, seal oil coolers,  stand pipes 
and fittings including gauge glasses for level indication, safety valves etc. to make the 
equipment complete in all respects. 

7. Oil strippers, strainers, oil injectors and duplex oil filters. 
8. Coolers, Tank, Filters etc. of Control Fluid System. 
9. Hydraulic coupling, working oil and lubricating oil coolers of Boiler feed pumps and 

governing systems and other accessories of TD-BFP. 
10. Seal oil storage tank, seal oil unit, pre-chambers, gauge glasses along with stand pipes, 

gauge glasses for level indication etc. to make the system complete in all respects. 
11. Hydrogen cooling system, nitrogen and carbon dioxide systems including H2 dryers, gas 

control units and gas stands, racks and distributors to make the system complete in all 
respects. 
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12. Exciter air cooler. 
13. Turbine oil purification system consisting of clean oil storage tank, Main oil tank, dirty oil 

storage tank, central oil purifier, dirty & clean oil transfer pumps, drain oil return pumps, 
oil unloading vessel. 

14. Temp controlled valve of Primary water system 
 

     (D)    PUMPS & MOTORS: 
1. TDBFP (2 Nos.) 
2. MDBFP (01 Nos.) 
3. Hydraulic coupling, HT Motor for MD BFP 
4. Booster Pumps for BFPs 
5. CEP (3 Nos.) along with motors  
6. ACW pumps (TG and SG) 
7. Fire fighting pumps 
8. Air evacuation pumps for each condenser, including priming pumps for maintaining 

condenser vacuum, along with motors and its accessories, internal piping to make the 
equipments complete in all respects.  

9. A.C. and DC motor driven lubricating oil pumps including DC motors starters along with 
resistance box. 

10. Seal oil pumps with drives and fittings to make the system complete in all respects. 
11. HT Motors for BFP, ECW/DMCW-TG/SG Pumps, ACW & other HT and LT Motors. The 

greasing, mounting of CTs including of the grease guns, testing kits. 
12. The erection and commissioning of the actuators of this contract scope. The 

commissioning of actuators of valves erected in the TG and auxiliaries is also under this 
contract scope. 

13. Lube Oil Piping, Working Oil & Cooling Systems & other Accessories for 03 nos BFPs –01 
No motor driven and 02 No. turbine driven. 

14. Boiler Feed Pumps (1 Motor Driven & 2 Turbo Driven)  
a) 02 Drive Turbine for TD BFP Consists of : 
- Turbine Assembly 
- Governing Valve Assembly 
- Oil Pumps 
- Lube Oil Console 
- Gear Box 
- Connecting Couplings 
- Connecting piping to condenser 
- Oil Coolers etc. 
 
b) 01 Nos MDBFP consists of: 
- Motor for MD BFP 
- Booster Pumps for BFP 
- Lube Oil Piping,  
- Cooling Systems & other Accessories for 

 
    (E)    BOUGHT OUT ITEMS:  
 

 Oil Centrifuge, Portable lube oil purification unit & Associated System 
 CF Purification Unit with pumps, Vapour exhauster etc. 
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 3 Way Control Valves 
 Drain Valves 
 Springs, Hangers & Supports 
• Pumps with Accessories (JOP, AOP, EOP, ACW, DMCW, Drip pumps etc) 
• Dampers  
• Vacuum Breaker valve 
• H2 & CO2 Cylinders, N2 Cylinders 
• Bearing Vapour Exhauster 
• Coupling Covers 
•  Stretching Bolt Assembly 
• PHEs 
• Flash Tanks and flash box 
• Butterfly Valves – for TIP and as given in BOM 
• ME Bellows – for TIP and as given in BOM 
• LP dosing system equipment 
• Other vertical and horizontal pumps: boiler fill pumps, Cycle makeup pumps, DM water 

transfer pumps, Sump pumps, CT makeup Pumps, Ash water pumps, Raw water pumps, 
Potable water pumps-plants, potable water pumps-Colony, Service water pumps,  
APH/ESP wash water pumps, Intake water booster pumps, AHP pumps, FGD and SCR 
pumps, clarified water transfer pumps, boiler drain pumps, emergency hotwell make up 
pumps, Vaccum pumps, Condenser air evacuation pump etc 

• Control valves for TG integral piping scope 
• Rotameter for TG integral piping scope. 

 
(F): Turbine Integral Piping Consists of: 

 Lube Oil Piping 
 Control Oil Piping 
 Seal Oil Piping 
 Gland Seal Piping 
 Equipment Drains & Vents 
 Cross around/over Piping 
 Gas System Piping 
 H2 Cooler piping (Haridwar supply scope) including temp. control valve 
 Turbine drainage piping. 
 Condensate spray piping 
 

The erection/commissioning of integral piping has to be completed in all respects by the 
contractor. It may also be required to erect Valves/control valves/Bellows/ steam-traps, fittings, 
Hanger & Supports etc. of PEM/Trichy scope for completion of the system, with no extra cost to 
BHEL. 
 

 
(G)       PEM supplied Packages to erected & commissioned under this scope of    work: 

 Plate heat Exchangers (PHEs) 
 Condenser on load tube cleaning system 
 Simplex strainers, self cleaning strainer 
 Sump pumps 
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 Electric hoists/single girder EOT Cranes and Chain Pulley Blocks Mono-rails of the above 
hoists/cranes. Pre commissioning test of hoists before erection with suitable temporary 
arrangement  

 Lube Oil Pumps. 
 Valves and other fittings of PEM scope which are required to complete integral piping. 
 LP Chemical Dosing & oxygen dosing system. Chemical dosing system such as NaOH, 

Oxygen, Ammonia, Hydrazine etc. with the integral piping of the skid. 
 Erection of Butterfly valves of Drive Turbine exhaust  
 Insulation for all rotating and static equipments, heaters, strainers, piping and other 

auxiliaries erected under this scope, except for insulation for equipments supplied by 
Haridwar for Turbine, ESV & IV Valves and integral piping etc. 

 
(H)      DG Set (4X2000 KVA EMERGENCY DG SET FOR MAIN PLANT & 1*1750  KVA      

EMERGENCY DG SET FOR FGD PLANT) (Included for Package 01 – STG- 01) 
 

1) Preparation of foundation (like chipping), erection, and placement in position, levelling, 
grouting, alignment and completion etc of DG set, Fuel day tank, exhaust support 
structure. 

2) Internal fuel oil piping and complete exhaust piping completion along silencers, pipe 
supports, with bellows, flanges and accessories, including insulation and aluminium 
cladding up-to entire length of the pipe and painting  

3) Assistance in trial run and commissioning of DG sets. 
 

2.2 The quantities indicated above are approximate and are liable for variation and 
alteration at the discretion of BHEL  

The item details and its weights under this scope of work indicated in the Chapter-XI 
“ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ)” are 
approximate and these are subject to change as per site conditions. 
The information furnished is only a description regarding the item to be erected by the 
contractor. BHEL reserves the right of adding or excluding any components/ items / 
systems according to the site requirements/ customer requirements to complete various 
systems in all respects. Any other systems / components which are integral to equipment 
supplied by the manufacturing units shall also be erected and commissioned by the 
contractor within the quoted/accepted Lump sum rate. No additional payment shall be 
made towards any variation in weights and quantities for such systems. 

2.3 Supervisors / Engineers, consumables etc., required for the scope of work shall be 
provided by the contractor. All the expenditure including taxes and incidentals in this 
connection will have to be borne by him unless otherwise specified in the relevant 
clause. The contractor’s quoted rates should be inclusive of all such contingencies. 
 

2.4 It shall be specially noted that, the contractor may have to work round the clock (24x7) 
to achieve the completion schedules / plans / targets during the entire course of 
erection, testing and commissioning works, which may involve payment of 
considerable overtime. Hence contractor’s quoted rate shall take into consideration of 
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all expenses that will be incurred for such arrangement of personnel including labours, 
engineers / supervisors, T&Ps  etc. 
 

2.5  The terminal points can be inferred from the relevant drawings and any further 
clarifications can be obtained / decided by BHEL and that is final and binding on the 
contractor for deciding the scope of work and effecting the payment for the work done 
up to the terminals. Carrying out work as per the specification between equipments 
constituting terminal points, whether the terminal equipments fall within the scope of 
work/specification, contractor shall carry out the terminal joints at either end. Also 
where the piping connection to the terminal points involve flanged joints, matching of 
flanges, fixing gaskets, bolting and tightening as per BHEL Engineers instructions is in 
the scope of work. In case piping connected to equipment, matching of flanges for 
achieving the parallelism and alignment at the equipment end, by suitably resorting to 
heat correction or other method as instructed by BHEL Engineer, with in the quoted 
rate. 
 

2.6  The work shall conform to dimensions and tolerances given in various drawings and 
quality manuals provided by BHEL. If any portion of work is found to be defective in 
workmanship not conforming to drawings or other stipulations, the contractor shall 
dismantle and redo the work duly replacing the defective materials at his cost, failing 
which the job will be carried out by BHEL by engaging other agencies / departmentally 
and recoveries will be effected from contractor’s bill towards expenditure incurred 
including BHEL’s overhead charges. 
 

2.7 Contractor has to work in close co-ordination with other erection agency at site. BHEL 
engineer will co-ordinate area clearance. In a project of such magnitude, it is possible 
that the area clearance may be less/more at a particular given time. Activities and 
erection program have to be planned in such a way that the milestone events are 
achieved as per schedule/ plans. Contractor shall arrange & augment the resources 
accordingly. 
 

2.8 The storage yard is located inside the Main Plant Boundary at a distance of 
approximately 3-4  KM from the location of Turbine area.  All materials have to be 
transported from storage yard to construction area by the contractor at his own cost.  
 

2.9 During the course of erection, testing and commissioning, certain rework / 
modification / rectification / repairs / fabrication etc will be necessary on account of 
feedback/revision from various relevant sources, and also on account of design 
discrepancies/ alterations, manufacturing defects, site operations/ maintenance 
requirements. This will also include modifications / re-works suggested by BHEL / 
customer / other inspection group. Contractor shall carry out such rework / 
modification / rectification / fabrication / repairs etc promptly and expeditiously. 
Daily log sheets indicating the details of work carried out, man-hours etc shall be 
maintained by the contractor and got signed by BHEL engineer every day. Claim of 
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Contractor if any, for such works will be governed by relevant clauses of ‘General 
Conditions of Contract’. 
 

2.10 The scope of work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, engineering and construction management 
and green belt management. The contractor should ensure successful and timely 
completion of the work. The contractor must have adequate quantity of tools, 
construction aids, equipments etc., in his possession. He must also have on his rolls 
adequate trained, qualified and experienced supervisory staff and skilled personnel. 
The manpower deployment identified by contractor shall match with above scope of 
works. 
 

2.11 Contractor shall execute the work as per sequence and procedure prescribed by BHEL 
at site. The erection manuals which are available with BHEL site office are to be 
referred for compliance and guidance before taking up the work. Any failure to comply 
with the above might lead to rework and the cost for the same shall be borne by the 
contractor only. BHEL engineer, depending upon the availability of materials, fronts 
etc., will decide the sequence of erection and methodology. No claims for extra 
payment from the contractor will be entertained on the grounds of deviation from the 
method of erection adopted in erection of similar jobs or for any reason whatsoever. 
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Sl. No 
Description 

 PART I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

3.1 ESTABLISHMENT    
3.1.1 FOR CONSTRUCTION PURPOSE:    

A 
Open space for office (as per 
availability, if provided it will be free 
of cost) 

Yes  
Location will be 
finalized after joint 
survey with owner 

B 
Open space for storage (as per 
availability, if provided it will be free 
of cost) 

Yes  
Location will be 
finalized after joint 
survey with owner 

C 
Construction of bidder’s office, canteen 
and storage building including supply of 
materials and other services 

 Yes  

D 
Bidder’s all office equipments, office / 
store / canteen consumables 

 Yes  

E 
Canteen facilities for the bidder’s staff, 
supervisors and engineers etc 

 Yes  

F 
Fire fighting equipments like buckets, 
extinguishers etc  

 Yes  

G 
Fencing of storage area, office, canteen 
etc of the bidder 

 Yes  

3.1.2 
FOR LIVING PURPOSES OF THE 
BIDDER 

   

A 
Open space for labour colony (as per 
availability) 

  Yes 
Agency has to make 
his own arrangement 
at his own cost. 

B 
Labour Colony with internal roads, 
sanitation, complying with statutory 
requirements 

 Yes  

3.2 ELECTRICITY    

3.2.1 
Electricity For construction purposes 
only of Voltage 415/440 V, 3 phase, 50Hz   
 

Yes  

At  3 Locations -Single 

point on chargeable 

basis + applicable 

taxes, duties, levy etc.  

Applicable charges 

shall be as per rate of 

PVUNL prevailing 

during the execution 

period.  

A Single point source Yes  

At a distance of 500 M 
from site (Distance is 
only tentative, it may 
vary upto an extent 
depending on site 
condition) 
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Sl. No 
Description 

 PART I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

B 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

C 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.2.2 
Electricity for the office, stores, canteen 
etc of the bidder  

Yes   

A Single point source (chargeable basis) Yes   

At a distance of 500 M 
from site (Distance is 
only estimated, it may 
vary upto an extent 
depending on site 
condition) 

B 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

C 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.2.3 
Electricity for living accommodation of 
the bidder’s staff, engineers, supervisors 
etc  

 Yes 
Agency has to make 
his own arrangement 
at his own cost. 

A Single point source  Yes  

B 
Further distribution including all 
materials, Energy Meter, Protection 
devices and its service 

 Yes  

C 
Duties and deposits including statutory 
clearances if applicable 

 Yes  

3.3 WATER SUPPLY    

3.3.1 

For construction purposes:  
(Single point source provided by 
BHEL)  
 

Yes  On chargeable basis 

A 
Making the water available at single 
point 

  Yes                                                                                                                                                         

B 
Further distribution as per the 
requirement of work including supply of 
materials and execution 

 Yes 

Agency has Agency 
has to make his own 
arrangement at his 
own cost. 

3.3.2 
Water supply for bidder’s office, stores, 
canteen etc.  

   

A 
Making the water available at single 
point 

 Yes  

B 
Further distribution as per the 
requirement of work including supply of 
materials and execution 

 Yes  

3.3.3 Water supply for Living Purpose    
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Sl. No 
Description 

 PART I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

A 
Making the water available at single 
point 

 Yes  

B 
Further distribution as per the 
requirement of work including supply of 
materials and execution 

 Yes  

3.4 LIGHTING    

A 

For construction work (supply of all the 
necessary materials) 
1. At office/storage area 
2. At the preassembly area 
3. At the construction site /area 

 Yes  

B 

For construction work (execution of the 
lighting work/ arrangements) 
1.   At office/storage area 
2.   At the preassembly area 
3   At the construction site /area 

 Yes  

C 
Providing the necessary consumables 
like bulbs, switches, etc during the course 
of project work 

 Yes  

D 
Lighting for the living purposes of the 
bidder at the colony / quarters  

 Yes  

3.5 
COMMUNICATION FACILITIES FOR 
SITE OPERATIONS OF THE BIDDER 

   

A 
Telephone, fax, internet, intranet, e-mail  
etc. 

 Yes  

3.6 
COMPRESSED AIR wherever required 
for the work  

 YES  

A 

Supply of Compressor and all other 
equipments required for compressor & 
compressed air system including pipes, 
valves, storage systems etc 

 Yes  

B 
Installation of above system and 
operation & maintenance of the same 

 Yes  

C 
Supply of the all the consumables for the 
above system during the  contract period 

 Yes  

3.7 Demobilization of all the above facilities  Yes  

3.8 TRANSPORTATION    
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Sl. No 
Description 

 PART I 

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

A For site personnel of the bidder  Yes  

B 
For bidder’s equipments and 
consumables (T&P, Consumables etc) 

 Yes  

       

Sl. No 

Description 

PART II 

3.9  ERECTION FACILITIES  

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

3.9.1 Engineering works for construction: Yes   

A 
Providing the erection drawings for all the 
equipments covered under this scope 

Yes  

Excluding site routed 
piping, where vendor 
has to make drgs and 
get it  
approved by 
BHEL/PVUNL  

B Drawings for construction methods Yes Yes 
In consultation with 
BHEL 

C 

As-built drawings – where ever deviations 
observed and executed and also based on 
the decisions taken at site- example – 
routing of small bore pipes 

 Yes 

In consultation with 
BHEL 

D 
Shipping lists etc for reference and 
planning the activities 

Yes  
In consultation with 
BHEL 

E 
Preparation of site erection schedules and 
other input requirements 

 Yes 
In consultation with 
BHEL 

F 
Review of performance and revision of 
site erection schedules in order to achieve 
the end dates and other commitments 

Yes Yes 
In consultation with 
BHEL 

G 
Weekly erection schedules based on SL 
No. e 

 Yes 
In consultation with 
BHEL 

H 
Daily erection / work plan based on SLNo. 
g 
 

 Yes 
In consultation with 
BHEL 

I 

Periodic visit of the senior official of the 
bidder to site to review the progress so 
that works are completed as per schedule. 
It is suggested this review by the senior 
official of the bidder should be done once 
in every two months. 

 Yes  

J Preparation of preassembly bay  Yes  
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Sl. No 

Description 

PART II 

3.9  ERECTION FACILITIES  

Scope / to be 
taken care by 

Remarks 
BHEL Bidder 

K 
Laying of racks for gantry crane if 
provided by BHEL or brought by the 
contractor/bidder himself 

 Yes Not Applicable 

L 
Arranging the materials required for 
preassembly 

 Yes  

 
3.10 ELECTRICITY: 

 
3.10.1 The construction power (415V) will be provided at a single point for construction 

purpose only at  chargeable basis and the further distribution is to be arranged by the 
bidder at his cost. Construction power shall be provided from the nearest Substation 
/ tapping point. 
 

3.10.2 Any duty, deposit involved in getting the Electricity shall be borne by the bidder. As 
regards to contractor’s office shed also, all such expenditure shall be borne by the 
contractor. 
 

3.10.3 Provision of distribution of electrical power from the given single central common 
point to the required places with proper distribution boards, approved cables and 
cable laying including supply of all materials like cables, switch boards, pipes etc., 
observing the safety rules laid down by electrical authority of the State / BHEL / their 
customer with appropriate statutory requirements shall be the responsibility of the 
tenderer / contractor. 
 

3.10.4 BHEL is not responsible for any loss or damage to the contractor’s equipment as a 
result of variations in voltage / frequency or interruptions in power supply. 
 

3.10.5 Necessary “Capacitor Banks” to improve the Power factor to a minimum of 0.9 shall 
be provided by the contractor at his cost. Penalty if any levied by customer on this 
account will be recovered from contractor’s bills. 

 
3.10.6 The PVUNL tariff and tax may vary from time to time. The required Energy 

meter for measuring the consumption shall be provided and installed by the 
contractor. Any dispute regarding consumption, the BHEL engineer’s decision 
shall be final & binding to the contractor. The contractor shall make his own 
arrangement for further distribution with necessary isolator/LCB etc. 

 
3.10.7 The required energy meter for measuring power consumption shall be 

arranged by the contractor and taken care by the contractor. 
 

3.10.8 Contractor has to make his own arrangements for his electricity requirement 
for his labour colony at his cost. 
 

3.10.9 As there are bound to be interruptions in regular power supply, power 
cut/load shedding in any construction sites, contractor should make his own 
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arrangement for alternative source of power supply through deployment of 
adequate number of DG sets at their cost during the power breakdown 
/failure to get urgent and important work to go on without interruptions. No 
separate payment shall be made for this contingency 

 
3.11 CONSTRUCTION WATER  

3.11.1 Water (Raw water) required for construction purposes will be provided at one 
single point within the plant area on chargeable basis. The required water meter 
for measuring the consumption shall be provided and installed by the contractor. 
The required pumps & accessories, pipes for drawing water from the points and 
further distribution will be arranged by the contractor at their cost. 
 

3.11.2  The water charges may vary from time to time as per PVUNL water conditions, 
Any dispute regarding consumption, the BHEL engineer decision will be final. In 
case of non-availability of water, the contractor shall make his own 
arrangements of water suitable for construction to have uninterrupted work. No 
separate payment shall be made for any contingency arrangement made by 
contractor, due to delay / failure for providing water supply. Contractor has to 
make his own arrangements for his water requirement for his labour colony at 
his cost. 

3.11.3 In case of non-availability of water, the contractor shall make his own 
arrangements of water suitable for construction purpose to have 
uninterrupted work. No separate payment shall be made for any contingency 
arrangement made by contractor, due to delay / failure for providing water 
supply. Contractor has to make his own arrangements for his water requirement 
for his labour colony at his cost. 
 

3.12 DRINKING WATER   
Bidder shall provide drinking water at the work spot at their cost. 
 
3.13 CONSUMABLES: 

 
3.13.1  Such of those consumables as indicated as consumables provided by BHEL alone will be 

provided to the contractor by BHEL free of charge for erection activities. Other 
required consumables like electrodes, all gases, and other materials for this scope of 
work are to be arranged by the contractor at their cost. 

 
3.13.2 All the required electrodes as approved by BHEL shall be arranged by contractor at his 

cost. It shall be the responsibility of the contractor to obtain prior approval of BHEL, 
before procurement regarding, suppliers, type of electrodes etc. On receipt of the 
electrodes at site, it shall be subject to inspection and approval by BHEL. The contractor 
shall inform BHEL details regarding type of electrodes, batch number and date of expiry 
etc. 

 
3.13.3 The contractor shall provide within finally accepted price / rates, all consumables like 

welding electrodes (including alloy steel and stainless steel), all gases (inert, welding, 
and cutting), soldering material, dye penetrants, radiography films. Other erection 
consumables such as tapes, jointing compound, grease, mobile oil, M-seal, Araldite, 
petrol, CTC / other cleaning agents, grinding and cutting wheels are to be provided by 
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the contractor. Steel, H&S, packers, shims, wooden planks, scaffolding and pre-assembly 
materials, hardware items etc. required for temporary works such as supports, 
scaffoldings, bed are to be arranged by him. Sealing compounds, gaskets, gland packing, 
wooden sleepers, for temporary work, required for completion of work except those 
which are specifically supplied by manufacturing unit are also to be arranged by him. 

 
3.13.4 All the shims, gaskets and packing, which go finally as part of equipment, shall be 

supplied by BHEL free of cost. 
 

Note: List of approved vendors attached as file Named: ‘Annexure-2 Approved list 
of welding electrodes supplier’.  
 
3.14 MATERIAL SUPPLY: 
 

BHEL will supply the materials / equipments indicated in the weight schedule from 
their respective manufacturing units which are to be executed / incorporated in the 
permanent system. In addition the material such as lube oil, grease required for 
commissioning the erected equipments and chemicals required for chemical cleaning 
of equipments will be supplied free of cost by BHEL. 

 
3.15 LIGHTING FACILITY: 
 

Adequate lighting facilities such as flood lamps, hand lamps and area lighting shall be 
arranged by the contractor at the site of construction, pre assembly yard and 
contractor’s material storage area etc. at his cost, w.r.t subject tender.  

 
3.16 GASES: 
3.16.1  All the required gases like Oxygen / Acetylene / argon / Nitrogen required for work 

shall be supplied by the Contractor at his cost. It shall be the responsibility of the 
contractor to plan the activities and store sufficient quantity of these gases. Non 
availability of gases cannot be considered as reason for not attaining the required 
progress. BHEL reserves the right to reject the use of any gas in case required purity is 
not maintained. 

3.16.2 The contractor shall submit weekly / fortnightly / monthly statement report regarding 
consumption of all consumables for cost analysis purposes.  

3.16.3 The contractor shall ensure safe keeping of the inflammable cylinder at a separate place 
away from normal habit with proper security etc. 

3.16.4 BHEL reserves the right to reject the use of any gas in case required purity is not 
maintained. 
 

3.17 ELECTRODES SUPPLY AND STORAGE 
 
3.17.1 The bidder shall use the BHEL / Customer approved quality welding electrodes only. 
3.17.1 It shall be the responsibility of the contractor to obtain prior approval of BHEL, before 

procurement, regarding suppliers, type of electrodes etc. On receipt of the electrodes at 
site, it shall be subject to inspection and approval by BHEL. The contractor shall inform 
BHEL details regarding type of electrodes, batch number and date of expiry etc. 

3.17.2 Shortage of any of the electrodes or the equivalent suggested by BHEL shall not be 
quoted as reason for deficiency in progress or for additional rate. 

3.17.3  Storage of electrodes shall be done in an air conditioned / controlled humidity room as 
per requirement, at his own cost by the contractor.  
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3.17.4 All low hydrogen electrodes shall be baked / dried in the electrode drying oven (range 
375 deg. C - 425 deg. C) to the temperature and period specified by the BHEL Engineer 
before they are used in erection work and each welder should be provided with one 
portable electrode drying oven at the work spot. Electrode drying oven and portable 
drying ovens shall be provided by contractor at his cost. 

3.17.5 In case of improper arrangement of procurement of above electrodes BHEL reserves the 
right to procure the same from any source and recover the cost from the contractor's 
first subsequent bills at market value plus departmental charges of BHEL communicated 
from time to time. Postponement of such recovery is not permitted. 

3.17.6 BHEL reserves the right to reject the use of any electrodes at any stage, if found 
defective because of bad quality, improper storage, date expiry, unapproved type of 
electrodes etc. It shall be the responsibility of the contractor to replace at his cost 
without loss of time. 
 
 

3.18 OTHER FACILITIES 
 
3.18.1  Adequate water less urinals (at least 2 nos in alternate  Locations) shall be arranged by 

the contractor within quoted rates, at site of construction at different level and different 
areas like TG Hall, Pump House areas etc boiler structure, with proper disposal 
arrangement. 

3.18.2  Vendors have to comply requirements of HSE & Statutory requirement in line with 
BHEL HSE plan, NTPC Safety requirement, Jharkhand/Central statutory requirement.  

3.18.3  Agencies are to get registered (to take membership) from Safety Council of India, 
Mumbai/National Safety Council. 

3.18.4  Vendors have to arrange labour rest sheds, drinking water facility, toilets, canteen 
facility as per local labour act/BOCW act. Maintaining hygiene and disposal of debris, 
scraps, canteen items and area cleaning is included in vendor's scope.   

3.18.5  Agency has to arrange trained scaffolding experts with accreditation from statutory 
agencies with proper experience and they will issue fitness certificates for safe use. Such 
kind of qualified scaffolding experts will vary as per job requirement. At the same time, 
training has to be given by these experts at regular intervals for their own workers for 
increasing no. of experts. 

3.18.6  Agencies HSE officers should have sufficient experience as per rule 209 of Bocw act 
central rule 1998. Agencies HSE officers will be part of BHEL HSE Team and they will be 
responsible for giving training on HSE issues in addition to normal field works and other 
normal site requirements.      

3.18.7 Preparation of method statement, HIRA, Job Safety analysis, permit to work, Lifting 
plans, and all supporting documents as required for starting & continuation of work/job 
is in vendor's scope. 

3.18.8 Hydras are not allowed for materials transport, only pick and carry cranes shall be 
deployed by the agency. 

3.18.9  First aid centre will be maintained by BHEL and cost will be proportionately recovered 
from vendors.  

3.18.10 Vendor has to arrange land within his quoted rate for making labour colony. Vendors 
labour colony has to be maintained with proper hygiene, drinking water, bathroom 
water, lighting arrangement, sewerage system. These facilities are to be regularly 
maintained including drains, surrounding, upkeepment of labour colony. BHEL/NTPC & 
local statutory authorities will visit labour colony from time to time and all healthy 
conditions are to be maintained by vendor.   
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3.18.11 Scaffolding pipes, clamps, safety nets, floor grills for working platforms are to be made 
of good quality with proper certifications as per IS Codes.  
 

 
3.19. DEWATERING:  
 

Contractor shall ensure at all times that the work area & approach/ access roads are 
free from accumulation of water, so that the materials are safe and the erection/ 
progress schedule are not affected. No separate claim in this regard shall be admitted by 
BHEL. 
 
3.20. SITE ORGANISATION 
3.20.1  The contractor shall provide adequate staffing in the following areas in addition to the 

staffing requirements of execution as instructed/informed by BHEL: 
i. Overall planning, monitoring & control. 

ii. Quality control and quality assurance. 

iii. Materials management. 

iv. Safety, fire & security. 

v. Industrial relations and fulfilment of labour laws and other 

statutory obligations.          

3.20.2  The contractor shall maintain a site organization of adequate strength in respect 
of manpower, construction machinery and other implements at all times for 
smooth execution of the contract. This organization shall be reinforced from time 
to time, as required to make up for slippage from the schedule without any 
commercial implication to BHEL. The site organization shall be headed by a 
competent construction manager having sufficient authority to take decisions at 
site.  

3.20.3 The contractor should also submit to BHEL for approval a list of construction 
equipment, erection tools, tackle etc prior to commencement of site activities. 
These tools & tackles shall not be removed from site without written permission 
of BHEL. 

 
 

3.21. ONLINE SITE CONSTRUCTION MANAGEMENT SYSTEM [SCMS]: 
 

3.21.1 The bidder will have to supply and install 01 Nos. of PCs with Operators, 01 no  
multifunction higher capacity printer (printer should be have A3 size printing facility ) 
and accessories along with one operator per PC with power backup, for the online 
material management system, reporting of daily progress, billing and updating details in 
online SCMS package of BHEL, other similar activities pertaining to contractor’s scope of 
work etc., within the quoted rate (Also applicable in the event of the contract period 
getting extended beyond the stipulated time) PCs & printers are to be installed at places 
as per instruction of BHEL Engineer. 

3.21.2 Computers hall have minimum configuration multimedia PC work station of latest 

configuration, preferably Core i5 processor or above, 8 GB RAM or above, 1 TB 

Hard disk, with internet provision on all the computers, 100 MBPS LAN card of 
DELL/HP/ASUS or equivalent make with window 10 O/S with required accessories 
like mouse, keyboard, UPS and required software like MS Office 2010 Professional, 



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – III: Facilities in the scope of Contractor/BHEL  

 

BHEL-PSWR 
Technical Conditions of Contract –Volume I A (Part I: Contract Specific Details) 

ETS No.: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                                         Pg 76 of 212 

AutoCAD 2011 or higher, ADOBE PDF CREATOR (version 9.0 or higher) with one 
laser jet printer compatible for A4 and A3 size printing (ink/ cartridge for which to 
be supplied as and when required, (the consumption may be assumed as 1 cartridge 
per month). 

3.21.3 These computers/ printers & accessories shall remain contractor’s property/ 
ownership for all legal/technical purposes. However, contractor will be allowed to 
take out the same after completion of the site works as per instruction of BHEL 
Engineer.   

3.21.4 If Contractor fails to mobilize above computer infrastructure BHEL reserve the right 
to recover from Bidder at the rate of Rs 15000 per Month. 
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4.1  MAJOR TOOLS AND PLANTS & MMEs TO BE DEPLOYED BY THE  CONTRACTOR  
(Per Package) 

 
The following minimum major Tools & Plants (T&P) shall be arranged by the Contractor within the 
quoted rate for execution of this contract.  
 

Major T&Ps 

SN DESCRIPTION 
 

CAPACITY 
(MINIMUM) 

QUANTITY REMARKS 

1 Tyre mounted   
Crane 

40 MT 01 No. Crane to be made available at site in consultation 
with BHEL Site management, BHEL decision is final 
and agency has to deploy the crane as per BHEL 
instructions till Site requirement. 

 

Other T&Ps 

S.N. DESCRIPITION 
MINIMUM 
CAPACITY  MINIMUM QUANTITY  

Remarks 

1.  
Tyre mounted  pick & carry 
crane                 

12 - 14 MT 01 Nos   

2.  
Tyre mounted  pick & carry 
crane                 

18-20 MT 01 Nos  

3.  Trailer with pulling unit 20/30 TON 02 Nos  

4.  

LOW BED 
TRAILER/HYDRAULIC 
TRAILER WITH PULLING 
UNIT** 

AS PER 
REQUIREMENT 

AS PER REQUIREMENT  

 

**The scope of shifting of material is in the scope of Contractor. Contractor 
has to arrange for the trailer of appropriate capacity, as per the requirement 
of shifting of the material from stores/Yard/ place of unloading, with no 
extra cost to BHEL. The trailers are to be arranged as per BHEL requirement, 
in addition to the trailers with pulling unit at site. 

 

5.  WELDING GENERATOR SETS  As per  requirement  

6.  
Welding generator (diesel 
operated) 

 As per requiremnt  

7.  
3-PHASE COMPLETE SET UP 
FOR DRAWAL OF 
POWER 

 As per  requirement  

8.  

RADIOGRAPHY 
ARRANGEMENT INCLUDING 
THE 
SOURCE AND FILM VIEWER 

 As per  requirement  

9.  TIG WELDING SET  As per  requirement  
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10.  
STRESS RELIEVING 
EQUIPMENT WITH 
TEMPERATURE RECORDERS 

 As per  requirement  

11.  
ELECTRICAL BAKING OVEN – 
BIG 

 As per  requirement  

12.  
ELECTRODE BAKING OVEN – 
PORTABLE 

 As per  requirement  

13.  
Oxy-acetylene gas cutting 
Set 

 As per  requirement  

14.  
MIXER FOR GROUTING OF 
EQUIPMENT 
FOUNDATIONS 

 As per  requirement  

15.  
VACUUM CLEANER 
(INDUSTRIAL) 

 As per  requirement  

16.  
PIPE CUTTING AND 
BEVELLING MACHINE 

 As per  requirement  

17.  

PIPE BENDING M/C ELECTRIC/ 
ELECTRO - 
HYDRAULIC - 
UPTO 4" SIZE 

As per  requirement  

18.  AIR COMPRESSOR 120 CFM As per  requirement  

19.  
ELECTRICALLY OPERATED 
WINCHES 

3T/5T As per  requirement  

20.  
Hydraulic Pipe bending 
machine (manual ) 

Suitable for 
pipes 
upto 2 ½” 

1 No  

21.  
Hydraulic Pipe bending 
machine (motorized ) 

Suitable for 
pipes 
upto 2 ½” 

1 No  

22.  
SPANNERS / EYE BOLTS ( OF 
ALL SIZES ) 

 As per  requirement  

23.  
Tube/ Pipe chamfering 
machine 

 As per  requirement  

24.  Profile making M/C  As per  requirement  
25.  Nibbling M/C  As per  requirement  
26.  Shearing M/C  As per  requirement  
27.  Portable grinding M/C  As per  requirement  
28.  Portable drilling M/C  As per  requirement  
29.  Chain Pulley blocks  As per  requirement  
30.  Scaffolding pipes  As per  requirement  
31.  Surface plate Grade 1,2,3 As per  requirement  
32.  DFT measurement (Elcometer)  As per  requirement  
33.  Tools for Reaming and Honing  As per  requirement  
34.  Gas Cutting Sets  As per  requirement  

35.  
Sleeper & Concrete blocks for 
Bed Preparation for Assy 

 As per  requirement  
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36.  Dewatering Pump  As per  requirement  

37.  
Various sizes of clamps/ 
fixtures for assembling 

 As per  requirement  

38.  

Temperature Recorder for 0- 
1000 deg C 6/12 
points with thermocouples/ 
rod and compensating 
cable 

 As per  requirement  

39.  
Magnetic particle testing 
equipment – DRY &WET 
Type 

 As per  requirement  

40.  Stress relieving equipment  As per  requirement  
41.  Fill Pumps  As per  requirement  

42.  
Hydraulic test pumps For 
testing lines (up to 400 
Kg/Sq.cm) 

 -  

43.  Electrically operated winches 3T-5T As per  requirement  

44.  Air compressor  120 CFM As per  requirement  

45.  STEP DOWN TRANSFORMER  230V/24V AS PER REQUIREMENT  

46.  Spectrometer   As per requirement   

47.  
Hand Operated Megger 
500/1000V 

 As per requirement   

48.  
Tong Tester 10,20 or 50 Amp 
+/-3% accuracy 

 As per requirement   

49.  Digital Analogue Multi meter  As per requirement   

50.  Scaffolding Pipes & Clamps  As per requirement   

51.  Master Level  As per requirement   

52.  
Pressure Gauges of multiple 
Ranges  

0-800 Kg/cm2) As per requirement  

53.  

HYDRAULIC JACKS OF 
VARIOUS CAPACITIES  FOR 
ST. TURBINE , GENERATOR  & 
Pumps: 

 

 

 

54.  
A) - JACKS (WITH HAND 
OPERATED PUMPS) 

100 MT 
06 NOS. 

 

55.  
B) - JACKS (WITH HAND 
OPERATED PUMPS) 

50 MT 
06 NOS. 

 

56.  
GANG OPERATED JACKS 
CONSISTING OF THE 
FOLLOWING :  

 
 

 

57.  
A) - JACKS (HAVING BROAD 

BASE ONE INCH LIFT) 
100 MT 

06 NOS. 
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58.  
B) - JACKS (WITH 4-6 INCH 

LIFT , FOR GEN. END 
SHIELDS) 

63  MT 
04 NOS. 

 

59.  
C) - LONG HIGH PRESSURE 

HOSES (FOR GENERATOR 
ALIGNMENT)    

 
12 NOS. 

 

ABOVE JACKS FOR GENERATOR ALIGNMENT SHOULD HAVE SUITABLE COUPLING FOR 
JOINING THE TWO OR MORE HOSES TOGETHER TO GET DESIRED LENGTH OF HOSES, 
SHOULD HAVE HAND OPERATED PUMPS & ALSO SHOULD BE ABLE TO FIT WITH 
HYDRAULIC UNIT. 
  

 

60.  TORQUE WRENCH  0 TO 200 N-M  03NO.  

61.  TORQUE WRENCH     UPTO 2000 N-M  03  NO.  

62.  
BOLT STRETCHING DEVICE 
(FOR TURBINE & GENERATOR 
FOUNDATION BOLTS) 

 
AS PER REQUIREMENT 

 

63.  LONG FEELER GAUGE SET  AS PER REQUIREMENT  

64.  
SPANNERS / EYE BOLTS   ( OF 
ALL SIZES ) 

 
AS PER REQUIREMENT 

 

65.  
HYDRAULIC TEST PUMPS, 
HAND PUMP AND FILL PUMPS 

For testing LP 
lines 

AS PER REQUIREMENT 
 

66.  
Filler wire for both SS and 
others as required 

As required As required  

67.  
Grouting materials/ Grouting 
cements 

As required As required  

68.  
Florescence powder 

As required As required For tube leak 
detection 

69.  
Lapping compound 

As required As required For valves 
servicing 

70.  

Mercury 

As required As required For Generator 
gas 
tightness test and 
other applications 
as 
required 

71.  

Hydraulic oil 

As required As required For uses in 
different 

equipment and 
hydraulic jacks, 

pumps and other 
applications 

72.  

Different types of electrical 
lamps, tube lights 
, halogen lamps, sodium vapour 
lamps with 
Fixtures 

As required As required  

73.  Brazing Rods As required As required  
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74.  Soldering consumables As required As required  

75.  
Consumables for welding and 
NDTs 

As required As required  

76.  
Thermal chalks of different 
ranges 

As required As required  

77.  
Consumables for Pre-heating, 
Stress 
Relieving, Post heating etc. 

As required As required  

78.  Welders accessories As required As required  

79.  

Handling accessories for 
handling chemicals, 
Control fluid and other items as 
required 

As required As required  

80.  Services for effluent disposal As required As required  

81.  Rustolene As required As required  

82.  Kerosene As required As required  

83.  
CTC, Acetone as per 
requirement 

As required As required  

84.  Petrol As required As required  

85.  Diesel As required As required  

86.  

Special Consumables for TG & 
Aux. like 
Hylomar, Golden Hermetite, 
Stag-B, Molykote 
, Anabond compounds, 
Locktite, Rubber 
fixing compounds/ 
rubber,plastic, PVC hoses 
as per requirement 

As required As required  

87.  Shellack Compound As required As required  

88.  Red Lead As required As required  

89.  Hemp Fibre As required As required  

90.  
Asbestos Rope (Pure) 
2,4,6,8,10, 12,25 mm 
and other sizes as required 

As required As required  

91.  
Insulation Adhesive Tape 20 
mm Width and 
other sizes as per requirement 

As required As required  

92.  Emery Tape as per requirement As required As required  

93.  
Hack-shaw of different sizes as 
per 
Requirement 

As required As required  

94.  
Emery Paper Gr. 60, 80, 100, 
120, 150 , 220 
and others as per requirement 

As required As required  
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95.  
Asbestos Cloth in Wax Paper 
1X1 M –as 
Required 

As required As required  

96.  
PACKING BLACK PAPER 1X1 
M 

As required As required  

97.  
ADHESIVE TAPE 0.3 mm 
THICKNESS-as 
Required 

As required As required  

98.  
WHITE COTTON TAPE 12 mm 
WIDTH-as 
Required 

As required As required  

99.  
GRAPHITE POWDER FINE 
QUALITY – as 
Required 

As required As required  

100.  
GRAPHITE FLAKES as 
required 

As required As required  

101.  
RAW LINESEED OIL as 
required 

As required As required  

102.  
DOUBLE BOILED LINSEED 
OIL AS 
REQUIRED 

As required As required  

103.  
MOBILE VELOCITE OIL 'S' AS 
REQUIRED 

As required As required  

104.  
TURPENTINE OIL AS 
REQUIRED 

As required As required  

105.  
TRICHLORO ETHYLENE AS 
REQUIRED 

As required As required  

106.  
METHYLATED SPIRIT AS 
REQUIRED 

As required As required  

107.  
MOBILOX GREASE 2 (IOC) AS 
REQUIRED 

As required As required  

108.  
SERVOGEM –2,3 GREASE AS 
PER 
REQUIREMENT 

As required As required  

109.  
MOLYKOTE PASTE AS PER 
REQUIREMENT 

As required As required  

110.  
RUST BAN (ESSO) AS PER 
REQUIREMENT 

As required As required  

111.  
WASHING SODA AND SOAP 
AS PER 
REQUIREMENT 

As required As required  

112.  
BIRKOSITE AS PER 
REQUIREMENT 

As required As required  

113.  
COTTON WASTE AS PER 
REQUIREMENT 

As required As required  

114.  
CLEAN RAGS AS PER 
REQUREMENT 

As required As required  

115.  
SACK CLOTH AS PER 
REQUIREMNT 

As required As required  
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116.  
DP TEST KIT WITH 
MAGNIFYING GLASS 
AS REQUIRED 

As required As required  

117.  

PORTABLE SWITCH BOARD 
CONTAINING 
15 AMPS TP METAL CLAD 
SWITCH WITH 
FUSE 3X15 AMPS, 
SWITCHES AND 3 
PLUG SOCKETS AS PER 
REQUIREMENT 

As required As required  

118.  

All kind of water/oil/steam 
gasket (asbestos 
free) (other than those being 
supplied by 
BHEL Units) 

As required As required  

119.  

TARPAULINE 3X3 M AND 5X5 
M AND 10X5 
M AND OTHER SIZES AS PER 
REQUIREMENT 

As required As required  

120.  

VULCANISED RUBBER FIBRE 
0.5 MX0.5 
MX15 mm THICKNESS AS 
PER 
REQUIREMENT 

As required As required  

121.  

BATTERY CELLS 1.5 VOLTS 
TORCH 
LIGHT CELLS,PENCIL 
BATTERY ETC.AS 
REQUIRED 

As required As required  

122.  
ENGINEERS BLUE / 
PRUSSIAN BLUE AS 
REQUIRED 

As required As required  

123.  
DP TEST KIT WITH 
MAGNIFYING GLASS 
AS REQUIRED 

As required As required  

124.  

List of suggestive safety 
Equipments/PPEs to be 
included in List of 
minimum T&P: 
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125.  

Safety Net (Conforming IS 
11057:1984) 
Safety Net (Net Size: 10m x 
5m, Mesh Size: 25 mm, Mesh 
Rope: 2mm double cord, 
Border/Tie Cord: 12mm 
diameter 
polypropylene rope (tested 
as per IS: 5175).Two meters 
length shall be provided at 
all four corners. 
 

 AS PER REQUIREMENT  

126.  

Fall Arrester ‘Rope grab fall 
arrester’ & anchorage line. 
Anchorage Line: 14mm- 16 mm 
diameter, three strand 
twisted Polyamide rope. 
 
Rope Grab fall arrester: 
Openable & Guided type Fall 
Arrestor (on flexible line) 
conforming EN 353-2 & works 
on 14-16 mm diameter 
polyamide rope. 
Material: Nickel Chrome plated 
Steel 
 
Connector: Karbiner 
conforming to EN 362 
(Minimum 
Strength 22 KN), 
material: Steel 
 

 AS PER REQUIREMENT  

127.  

Horizontal life line 

Stainless Steel Wire rope of 
8mm diameter. Minimum 
six nos. of steel U-bolt clips are 
required for clamping each 
wire rope to a rigid support (03 
nos. of U-bolt clips 
at each end). 

 AS PER REQUIREMENT  

128.  Fork lift   01 no  

129.  Vacuum cleaner   01 no  
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4.2 MEASURING AND MONITORING DEVICES (MMD):  
 
As per requirement to be finalized at site, shall meet the requirements as per field quality plan and 
other erection, testing related activities. 
 
NOTE: 
1. All above T&Ps are to be deployed by contractor as and when required as per 

instruction of BHEL engineer. If works gets delayed due to non-availability of above 
T&Ps, BHEL reserves the right to deploy the same and recover the charges thereof from 
the contractor as per prevailing market rate/hiring rate/BHEL internal hiring rates, as 
the case may be, + Applicable overhead rates. 

2. Number of Major T&Ps listed above are fixed. All the other relevant clauses shall be read 
accordingly.  

3. This above list of T&Ps (apart from Major T&Ps) is only indicative and neither exhaustive nor 
limiting. Quantities indicated above are only the minimum required. Contractor shall deploy all 
necessary T&P to meet the schedules & as prescribed by BHEL engineer and required for 
completion of work. 

4. Depending upon the nature of work and availability of facilities locally, contractor may have to 
arrange for a temporary workshop for facilitating uninterrupted progress of work. 

5. Necessary electrical / water / air connection required for operation of any of the tools & 
tackles shall be to Contractor‘s account. 

6. Contractor has to submit the Calibration certificates of all the precision Equipement to BHEL. 
BHEL may ask for recalibration of the MMEs /precision equipments for ensuring quality of 
work. Contractor must reascertain/ recheck range and accuracy of each IMTE from BHEL 
Engineer well in advance before arranging calibration/ deployment. 

7. Any T&Ps, Cranes, Slings, D-shackles and other lifting tackles, Trailers required for shifting of 
material from store to site shall be arranged by contractor over and above T&Ps/ crane 
provided by BHEL. 

8. T&P (apart from Major T&Ps) and the mobilization shown in the above mentioned list is 
suggestive requirement considering parallel working in TGs . Mobilization schedule as 
instructed at site for all the required T&Ps, have to be adhered to. Numbers / time of 
requirement will be reviewed time to time at site and contractor will provide required T&P / 
equipments to ensure completion of entire work within schedule / target date of completion 
without any additional financial implication to BHEL. Vendor will give advance intimation & 
certification regarding capacity etc. prior to dispatch of heavy equipments. Also on completion 
of the respective activity, demobilization of T&P in total or in part can be done with the due 
approval of engineer in charge. Retaining of the T&Ps during the contract period will be 
mutually agreed in line with construction requirement. 

9. In the event of need of change of type of any of T&Ps, approval shall be taken from BHEL 
Engineer in-charge prior to mobilization. The decision of Number of T&P required due to 
replacing the enlisted T&P as per above table, shall be taken after analyzing the production 
capacity and suitability of both the T&Ps. 

10. Crane operators deployed by the contractor shall be tested by BHEL before they are allowed to 
operate the cranes. 

11. The above list is only indicative (apart from major T&Ps) and all these T&Ps including major 
T&Ps may not be required for entire contract period but contractor shall ensure the availability 
of the T&Ps as per work requirement and T&P Deployment schedule. T&P Deployment 
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schedule shall be finalized at site in consultation with BHEL Engineer based on the work 
fronts/work requirement. BHEL decision shall be final and binding regarding the T&P 
deployment schedule. Contractor shall mobilize / maintain the T&P’s as per the deployment 
schedule notified time to time by BHEL Engineer. 

12. APR- Contractor has to deploy T&P, MMD, IMTE as per requirement of site and as decided by 
BHEL Engineer. 

13. Any additional item (apart from Major T&Ps) required in addition to above mentioned T&P for 
proper execution of scope of work, contractor has to arrange such T&P within quoted rate on 
the instruction of BHEL in writing in a reasonable period within two weeks from the written 
instruction from BHEL.  

14. T&Ps mentioned above shall be specifically deployed as per the requirement. However, as per 
work requirement and availability of T&Ps the inter use in Material Handling and Mechanical 
works may be permitted as per the instruction of the BHEL Engineer. 

15. If the work related to T & Ps mentioned above is completed then, BHEL can release that 
T & P during contract period / extended period if any. However, written permission 
shall be taken by contractor from BHEL construction Manager for releasing the T&P. 

16. In case of any specific requirement of higher capacity crane apart from the vendors scope shall 
be provide by the BHEL on sharing basis & free of charge.  

17. The T&P deployment as specified in above table is only indicative, however the contractor has 
to ensure the availability of required T&P till completion of all the work under his scope in this 
tender. 

18. In the eventuality of contractor not deploying cranes / abnormal down time of cranes in his 
scope during the period specified above, and BHEL arranges for the same [either BHEL’s own 
cranes / hired cranes], prevailing BHEL Corporate Crane hire charges (may vary from time to 
time) shall be recovered from the contractor’s running bills. Corresponding pages of Corporate 
Crane hire charges are enclosed as part of VOL I as File titled “Annexure 1- T&P Hire Charges”. 
(Please note that these charges are as valid up to May 31, 2021 and may get revised further). 

19. For loading and transportation, all necessary T&P such as Trailers, Cranes, Winches, welding 
generators, slings, jacks, sleepers, rails etc., are to be arranged by the contractor. 

20. All the T&Ps required for this scope of work, except the Tools & Plants provided by BHEL are to 
be arranged by the contractor with in the quoted rates. 

21. All the tools and tackles/measuring instruments shall be duly tested/calibrated and valid 
certificate to that effect should be submitted to BHEL site in-charge before the start of work. 

22. Any or part or all of the T & Ps of the contractor identified for the tendered package shall not 
the engaged for any works other than that of the works intended in this tender. 

23. The contractor shall arrange crane operator, diesel, petrol and other consumables required for 
the tools and plants, equipment’s etc. Preventive and routine maintenance of T&P are also to be 
arranged by the contractor at his cost without any delay. Required number of experienced 
mechanics and helpers for routine maintenance of the above cranes shall be provided by the 
contractor within his quoted rate. 

24. For transportation, material handling, loading& unloading of all components / equipments, the 
contractor has to make his own arrangements at his own cost. BHEL will not provide any crane 
/ T&Ps for unloading the above components. All necessary T&P such as, Trailers, Cranes 
Winches, Welding generators, Slings, Jacks, Sleepers, Rails etc. are to be arranged by the 
contractor. 

25. All the T & P, lifting tackles including wire ropes, slings, shackles and electrically operated 
equipment shall be got approved by BHEL Engineer before they are actually put on use. Test 
certificates obtained from the statutory authority should be submitted before their usage. 
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26. All the T & P arranged by contractor including electrical connections wherein required shall be 
reliable / proven / tested with necessary test certificate. 

27. All instruments, measuring tools etc. are to be calibrated periodically as  per the requirement 
of BHEL and necessary calibration certificates are to be submitted to BHEL before use. 

28. Crane operators deployed by the contractor shall be tested by BHEL before he is allowed to 
operate the cranes. 

29. Also Refer BHEL T & Ps in chapter V of this booklet TCC. Other Relevant clauses shall be 
referred in Special Conditions of Contract (SCC) published in Volume IB of Book II. 

30. Contractor shall provide the complete operating crew like operator, helpers for handling 
trailing cable EOT. It may be specifically noted that the EOT cranes shall be shared by many 
other agencies working within the TG hall. The contractor shall have to extend the services of 
the EOT crane operation to all such other agencies as instructed by BHEL; the operation cost 
(for crew) will be shared proportionately amongst the beneficiary agencies on mutually agreed 
terms and rate. 

31. The contractor shall submit the valid test certificate/calibration certificates for all the T&Ps 
before put into actual use at site. The certificates shall be renewed time to time as instructed by 
BHEL Engineer.  

32. Crane operators deployed by the contractor shall have valid license for operation of cranes. 
33. Apart from above mentioned T&P, any additional item required for proper execution of scope 

of work, contractor has to arrange such T&P within quoted rate as instructed by BHEL 
Engineer. Deployment schedule of such T&Ps shall be maintained as per the instruction of 
BHEL Engineer. 

34. T&P’s mentioned above shall be specifically deploy as per the respective works. However, as 
per work requirement and availability of T&Ps the inter use in Material Handling and 
Mechanical works may be permitted as per the instruction of the BHEL Engineer. 

35. Any of the T&Ps deployed by the contractor, will be released from site during contract period / 
extended period only after completion of work for which the particular T&Ps was envisaged. 
The written permission shall be taken by contractor from BHEL Construction Manager for 
releasing the T&Ps.  

36. The loading, unloading and transportation of contractors T&Ps shall be in the scope of 
contractor. All necessary items such as Trailers, Cranes, Winches, welding generators, slings, 
jacks, sleepers, rails etc., are to be arranged by the contractor at his own cost. 
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5.1 List of T&Ps to be made available by BHEL to contractor free of hire charges on 
sharable basis. 

 SN DESCRIPTION & CAPACITY OF T&P QUANTITY IN 
NOS 

PURPOSE /Remark 

1 Crawler Crane of above 40 MT 
(suitable capacity) 

As decided by 
BHEL 

Except Contractor scope, 
required for mentioned work 
will be arranged by BHEL as 
per requirement. 

2 Hydro test pump (400 – 1000 kg/cm2 
for HP lines) with accessories 

1 HT of HP lines (If required) 

3 EOT crane in TG Hall  (265/25 MT) 
without Operator 

2 For handling and erection 
within TG hall on sharing basis 
as available and subject to 
their accessibility and 
approachability. 

 
NOTE: 
 

5.1  Hydraulic testing pumps for HP lines shall be provided by BHEL free of hire charges. 
The testing pumps will be issued to the contractor in working conditions. Installation, 
electrical connection, erection, testing and dismantling and returning to BHEL stores, 
etc, shall be carried out by the contractor as part of this work without any extra charges. 
In case any servicing of the test pump is to be done during the course of the test, the 
contractor shall provide the necessary labour for the same and spares will be arranged 
by BHEL. 

5.2 Above T&P will be provided on sharing basis only. Contractor has to plan his activities 
well in advance and inform BHEL Engineer in charge/ Construction Manager the date of 
actual use. The decision of BHEL Engineer in-charge/CM on this will be final and 
binding. 

5.3 The cranes mentioned at Sl. No.1 of the table will be provided as per requirement on 
sharing basis at the discretion of the BHEL Engineer. 

5.4 The contractor shall make necessary arrangement like laying of steel plates, assembly & 
dismantling of heavy lift attachment, boom, jib, providing manpower and T&Ps etc. for 
altering the crane configuration viz change of boom length etc movement of BHEL 
cranes to carry out the job for his use. 

5.5 Necessary electrical / water / air connection required for operation of any of the BHEL‘s 
T & Ps shall be Contractor‘s account. All the distribution boards, connecting cables, hoses 
etc., and temporary connection work including electrical connections shall have to be 
arranged by the contractor at his cost. 

5.6 The contractor at his cost shall arrange for grouting of anchor points of T & Ps issued to 
him. Necessary grout materials are to be arranged by the contractor at his cost. 

5.7 All the T&Ps mentioned in table 5.1 above shall be given to contractor on sharable basis 
and the allotment is made by BHEL on need basis. Contractor shall plan activities well in 
advance and inform BHEL Engineer in charge/ Construction Manager the date of actual 
use. The decision of BHEL Engineer in-charge/CM on this will be final and binding. 
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5.8 Contractor shall transport from BHEL stores, install, operate, carry out maintenance, 
dismantle after use and return to BHEL stores all T&Ps mentioned in Table  5.1 for his 
use.  
 

5.9 For Crawler Crane: 
1. The cranes may be BHEL owned or may be obtained on hiring basis including operating 

and maintenance crew. 
2. Operator and O&M for BHEL owned crane will be provided by BHEL. 
3. Operator and O&M for hired crane will be provided by the hiring agency. 
4. Contractor shall provide the fuel for BHEL provided cranes (Hired/owned) for his use. 

Lubricants for crane (hired/owned) shall be provided by the BHEL.  
5. Contractor shall provide necessary manpower assistance for initial and final assembly & 

dismantling and for subsequent operations of boom extension and reduction during 
execution of work. Contractor shall also make necessary arrangements like laying of 
special sleeper beds and steel plates (sleepers for BHEL owned/hired cranes shall be 
provided by the BHEL) for movement of the crane. 

6. Cranes provided by BHEL will be on sharing basis with other agencies / contractors of 
BHEL. The allocation of cranes shall be the discretion of BHEL engineer, which shall be 
binding on the contractor. Cranes will be deployed at appropriate time as decided by 
BHEL for suitable duration and intended purpose. Augmentation of BHEL T & P under 
special circumstances shall be discretion of BHEL. 

7. The cranes mentioned at Sl. No. 1  of Table  5.1  shall be provided as per requirement on 
sharing basis for loading of HP Turbine, IP rotor, LP rotor, LP Inner casings, IP Outer 
casings, HP heaters, motors, valves and other heavy components. The types of cranes 
shall be allotted after seeing the actual load requirement. The cranes shall be issued for 
the purpose of loading of heavier equipment from BHEL stores/ yard/ other site 
locations where 40MT crane (Contractors scope) is not suitable, at the discretion of the 
BHEL Engineer. 

 
5.10 Hydraulic pump: Hydraulic testing pumps for HP lines shall be provided by BHEL free 

of hire charges. The testing pumps will be issued to the contractor in working 
conditions. Installation, electrical connection, erection, testing and dismantling and 
returning to BHEL stores, etc, shall be carried out by the contractor as part of this work 
without any extra charges. In case any servicing of the test pump is to be done during 
the course of the test, the contractor shall provide the necessary labour for the same and 
spares will be arranged by BHEL. 
 

5.11 EOT Crane:  
1. EOT cranes shall be provided to the contractor on sharable basis as per instruction of 

BHEL Engineer. Experienced EOT crane-operators are to be arranged in shifts by the 
contractor within the quoted rates. Contractor has to plan the activities on item wise 
where the EOT crane is required to be used and submit to BHEL site for approval. In 
case the erection can be carried out by using other T&Ps, contractor shall make his own 
arrangement. The decision of BHEL Site in-charge on this will be final and binding. 

2. The availability of EOT crane is likely to be hampered from time to time due to routine 
preventive maintenance or breakdown maintenance. Contractor has to make alternative 
arrangement or plan / modify / alter his activities to suit the above conditions and the 
contractor will not be liable for any compensation or extension of time due to this non 
availability, for maintaining the erection schedule.  
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3. Providing required manpower assistance for moving the trailing cable of EOT Crane is 
included in the scope of the agency of this contract.  

4. Experienced Crane operator for EOT crane shall be arranged by the bidder within the 
quoted rate / price. Crane operators deployed by the contractor shall be tested by BHEL 
before he is allowed to operate the cranes. 

5. The contractor shall extend the services of his operator to other agencies on mutually 
agreed mode of cost sharing as per site requirement.  

 
5.12 The contractor at his cost shall arrange for grouting of anchor points of T&Ps issued to 

him. Necessary grout materials are to be arranged by the contractor at his cost. 
5.13 The day-to-day and routine maintenance including replacement of spares for the BHEL 

T&Ps will be carried out by the contractor at his own cost. However, BHEL shall supply 
spare parts free of charges for normal wear and tear only. 

5.14 Any loss/damage of tools by the contractor shall have to be replaced or otherwise cost 
thereof shall be recovered from the contractor. 
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6. TIME SCHEDULE & MOBILIZATION 
 

6.1 INITIAL MOBILIZATION   
 

After receipt of fax/Email LOI, Contractor shall discuss with Project Manager / Construction 
Manager regarding initial mobilization. Contractor shall reach site, conduct KOM (Kick of 
Meeting) for mobilization of manpower, T&P, Date of start of work and detailed completion 
program, make his site establishment and be ready to commence the erection work within 15 
days from the date of issue of Letter of Intent or as per the directions of Construction 
Manager/ Project Manager of BHEL. Such resources shall be progressively augmented to 
match the schedule of milestones and commissioning.   
 
 
6.2    MOBILIZATION FOR ERECTION, TESTING, ASSISTANCE FOR COMMISSIONING ETC. 

 
The activities for erection, testing etc. shall be started as per directions of Construction Manager 
of BHEL. Contractor shall mobilize further resources (in addition to those required for activities 
under clause no. 6.1) as per requirement to commence the work of erection, testing etc. of  TG 
and auxiliaries, progressively augment the resources to match schedule of the project. 

 
6.3  COMMENCEMENT OF CONTRACT PERIOD AND TENTATIVE SCHEDULE 
  

Erection/Placement on its designated foundation/location/temporary bed, of the first 
major permanent equipment/component covered in the scope of these specifications 
shall be recognized as “Start of contract period”, accordingly shall be recorded in the KOM 
(Kick of Meeting) by Construction Manager/Site-in-Charge/Project Manager of BHEL. 
 
Smaller items like packer plates, shims, anchors, inserts etc. will not be considered as start of 
contract period. The date of Start of contract period shall be the mutually agreed date between 
the bidder and BHEL engineer to start the work. In case of discrepancy, the decision of BHEL 
engineer is final. 
 
Based on the availability of civil foundations from BHEL and materials from manufacturing 
units, contractor may have to advance the start of erection after getting clearance from 
construction manager, or the start of erection may get delayed due to site condition.  
The contractor has to subsequently augment his resources in such a manner that following 
major milestones of erection & commission are achieved on specified schedules: 
 

Table 1 
Schedule of Milestones 

S.N. Milestones ACTIVITY 

Pkg-01-STG#1 
Schedule 
Completion from 
DOS (Date of Start) 

Pkg-02-STG#2 
Schedule 
Completion 
from DOS 
(Date of Start) 

1 TG ERECTION START/Piping Erection Start 1ST MONTH  1ST MONTH  

2 TURBINE BOX UP 10TH MONTH  10TH MONTH  

3 COMPLETION OF OIL FLUSHING  12TH MONTH 12TH MONTH 

5 BARRING GEAR 12TH MONTH  12TH MONTH  
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Table 1 
Schedule of Milestones 

S.N. Milestones ACTIVITY 

Pkg-01-STG#1 
Schedule 
Completion from 
DOS (Date of Start) 

Pkg-02-STG#2 
Schedule 
Completion 
from DOS 
(Date of Start) 

6 SYNCHRONISATION WITH OIL  14TH MONTH 14TH MONTH 

8 
COAL FIRING ON ACHIEVING COMMG OF CHP 
& AHP 

15TH MONTH 15TH MONTH 

10 COMPLETION OF TRIAL OPERATION  16TH MONTH  16TH MONTH  

11 
COMPLETION OF PENDING POINTS/ALL 
OTHER OBLIGATIONS  

16th MONTH 16th MONTH 

Above time schedule is tentative and in order to meet above schedule in general, and 
any other intermediate targets set, to meet customer/project schedule, contractor shall 
arrange & augment all necessary resources from time to time as per the instructions of 
BHEL. 

 

Remarks: 

Table 2 

 
Sl.no 

Unit Tentative Start Date 

1 Package 01: Unit # 1 Jan’22 

2 Package 02: Unit # 2 March’22 
Note: This is a Tentative Start Date and is liable to change at BHEL’s Discretion. 

 

6.4 COMPLETION PERIOD  
 
The contract period for completion of entire work under scope of these packages shall 
be 16   (Sixteenth ) months for each Package from the “START OF CONTRACT 
PERIOD” as specified earlier for completion of the entire work i.e. 16 Months for 
Package 01 (STG#1) and 16 Months for Package 02 (STG#2). 
 
During the total period of contract, the contractor has to carry out the activities in a 
phased manner as required by BHEL and the program of milestone events. 
The contractor shall have to mobilize his resources earlier than the start of contract 
period for preparatory work like taking over & chipping of foundations, start of 
preassembly, Material transportation for yard etc.   
The contractor shall complete all the works in the scope of this contract within the 
contract period. Pending points identified by the customer/BHEL during the execution 
of the contract are to be liquidated during the contract period itself. 
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6.5 WORK COMPLETION: 
 
The work under this scope of contract is deemed to be completed in all respects only when all 
the components / equipments are erected, insulated and trial runs, testing and commissioning 
of all the equipments are completed, as certified by BHEL in-charge.  The decision of BHEL in 
this respect shall be final and binding with contractor. 
 

6.6 PROVISION OF PENALTY IN CASE OF SLIPPAGE OF INTERMEDIATE 
MILESTONES 

In case of slippage of Two major Intermediate Milestones, mentioned as M1 & M2 hereunder, 
Delay Analysis shall be carried out on achievement of each of these two Intermediate Milestones 
in reference to F-14. 

 

 

Milestones 
Description of Intermediate 

Millstones 
Completion from the 

Date of Start 
   

M1 TURBINE BOX UP  10th month 

M2 BARRING GEAR 12TH MONTH 

 
Note 1: Refer clause no 5.0 of ANNEXURE-12 IMPORTANT INFORMATION of the NIT 

regarding modalities against provision of penalty in case of slippage of 
Intermediate Milestones. 

 

Note 2: 

1. In order to meet above schedule in general, and any other intermediate targets 
set, to meet customer/project schedule, contractor shall arrange & augment all 
necessary resources from time to time as per the instructions of BHEL. 

2. In case the activities in the schedule are to be advanced, the related activities in 
the scope of the contractor are to be advanced to meet the project requirement. 
No extra payment whatsoever shall be paid on this account. 

3. The contractor shall submit area-wise L3 schedule within 7 days in consultation 
with BHEL. The detailed L3 schedule shall be approved by BHEL and same shall 
be implemented. Bidder shall submit L3 schedule in MS Projects to meet the 
agreed project schedule covering various mile stone activities and their split up 
details such as mobilization, procurement of materials, fabrication & erection 
activities. This schedule shall also clearly indicate the interface facilities / inputs 
applicable in each package. 
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7.0 Terms of payment : 
 
 

 

Table-A : PROGRESSIVE PAYMENT of STG PACKAGE ON PRORATA BASIS 

 

Sl. No. Activity/work description 
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) 
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4
) 

H
ea

te
rs

 (
5

) 

M
is

ce
ll

a
n

eo
u

s 

it
em

s 
(6
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te

g
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l 
p

p
g
 

(7
) 

  

Overall weightage for each 

area out of lumpsum value 

quoted for STG 

8% 
20

% 

16

% 
18% 6% 20% 12% 

I Pro rata payments (85%)               

1 Condenser (8%)               

1.1 

Placement and alignment of 

supports on foundation, 

Fixed & guide point, 

earthquake protection bolts 

30     --     -- 

1.2 

Grouting of  Supports (Last 

Activity, to be done after 

fabrication of LP Outer 

casing) 

5     --     -- 

1.3 
Erection, fit up and welding 

of bottom plates  
10             

1.4 

Assembly of and fit up lower 

components like side walls, 

Front & rear wall and carved 

wall. 

5             

1.5 

Welding of lower 

components like side walls , 

Front & rear wall and carved 

wall. 

4             
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1.6 
Assembly and welding of  

internal  stiffening pipes 
4             

1.7 

Placment , alignmnet &  

erection  of  GSC,turbine oil 

cooler,Exiter Air Cooler 

including loose items 

5             

1.8 
Erection of LPH1 icluding 

loose items 
5             

1.9 
Assembly of Hotbox dome 

walls and welding 
5             

1.10 

Aligning and fit up of  

Hotbox neck with LP 

Turbine 

5             

1.11 Neck welding and NDT 5             

1.12 Water fill test 2             

  Subtotal for condenser 85             

2 
Turbine (20 %)(1 HP + 

1 IP + 1LP) 
            -- 

2.1 

Preparation of foundation, 

placement, alignment and 

grouting of base plates of 

HP, IP, LP and bearing 

pedestals 

-- 6   --     -- 

2.1.1 Preparation of foundation   2.5           

2.1.2 

Placement, alignment and 

grouting of base plates of 

hp,ip & lpc and bearing 

pedestals 

  3.5           

2.2 

Placement and alignment of 

LP outer casing - Bottom 

portion and centre guide keys 

-- 6   --     -- 
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2.2.1 
Placement of end walls & 

centre guide bolts 
  1.5           

2.2.2 Welding of guide bolts   0.5           

2.2.3 

Placement of end wall, side 

wall & welding and ndt 

completion 

  2.5           

2.2.4 
Erection & welding of casing 

frame section  
  1.5           

2.3 

Placement of LP rotor And 

alignment with inner casing 

and checking of blade 

clearance-  

-- 5   --     -- 

2.3.1 

Placement & allignment of 

inner outer casing Bottom 

half 

  1.5           

2.3.2 Placement of LP rotor   1.5           

2.3.3 

Alignment with inner casing 

including blade Clearance, 

checking & allignment 

  2           

2.4 

Assembly, alignment & 

welding of LP outer casing 

upper half 

-- 5   --     -- 

2.4.1 

Placement of LP outer 

casing, allignment Including 

fit up 

  2           

2.4.2 
Welding of LP outer casing 

including DPT/NDT 
  1.5           

2.4.3 
Assy of ATM relief valve & 

leak test 
  1.5           

2.5 

Boxing up of LP inner-inner 

& inner- outer And roll 

check 

-- 3   --     -- 
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2.5.1 
Boxing of LPT inner- inner, 

inner-outer casing Top half 
  1.5           

2.5.2 Roll check of LPT   1.5           

2.6 
Final box-up of LP turbine 

LPC 
-- 6           

2.6.1 

Erection & welding of 

extraction pipes with belows 

inside the condenser. 

  3           

2.6.2 Final box up of LP turbine   3           

2.7a 

Placement and alignment of 

IP turbine outer casing and 

inner casing (lower halves)  

-- 3   --     -- 

2.7b 

Placement and alignment of 

IP rotor with lower casing  

and boxing up  of inner & 

outer casing ( upper halves ) 

& roll check, bump check 

etc. 

-- 5   --     -- 

2.8 Final box up of IP turbine -- 1   --     -- 

2.9 

Placement of HP turbine, 

lowering of HP rotor on 

bearings and checking of 

clearances, coupling, HP 

turbine swing checks etc. 

-- 6   --     -- 

2.9.1 
Placement of HP turbine on 

bearing pedestal 
  2.5           

2.9.2 
Allignment of HP turbine, 

roll check, bump check etc. 
  3.5           

'2.10 

Alignment of all rotors 

including reaming, honing 

and fixing of coupling bolts 

  9           
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2.10.1 
Allignment of HP-IP, IP-LP 

turbines 
  5           

2.10.2 
Reaming & honing of  HP-

IP, IP-LP couplings 
  2           

2.10.3 

Combined swing check of  

HP-IP, IP-LP and correction 

to the required value. 

  2           

2.11 
Assembly of governing  

system/equipment 
  7           

2.11.1 

Placement & alignment of 

governing equipments (servo 

motors) 

  4           

2.11.2 
Commissioning of governing 

system 
  3           

2.12 

Installation of  ESVS, IV, 

MS strainers (internals), 

HRH strainers (internals) 

-- 11   --     -- 

2.12.1 

Installation & allignment of 

ESV including breach nut 

and tightening to required 

value 

  2           

2.12.2 
Installation & allignment of 

IV, CV 
  2.5           

2.12.3 
Installation & allignment of 

LPBP 
  2.5           

2.12.4 

Installation & allignment of 

MS strainers including 

internals 

  2           

2.12.5 

Installation & allignment of 

HRH strainers including 

internals 

  2           

2.13 

Erection, alignment and 

welding of cross around/over 

and extraction piping 

-- 6   --     -- 
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2.13.1 

Erection & welding of 

extraction piping with 

bellows inside the condenser. 

  3           

2.13.2 
Erection of cross around/over 

pipe, welding and ndt 
  3           

2.14 
Final boxing up of pedestals 

after oil flushing completion 
-- 6   --     -- 

2.14.1 
Final boxing up of pedestals 

after oil flushing completion 
  3           

2.14.2 

Checking of radial & axial 

keys dimension, machining 

to correct size and placement 

  3           

  Subtotal for steam turbine   85           

3 Generator (16%) --   -- --     -- 

3.1 

Preparation of foundation, 

levelling, matching and 

grouting of  foundation 

plates 

--   6       -- 

3.1.1 
Blue matching of anchor 

plates  
    1         

3.1.2 

Blue matching of foundation 

plates & stator body load 

bearing member 

    1         

3.1.3 

Positioning of foundation 

plates & bolts, welding of 

anchor plates 

    1         

3.1.4 

Erection of sole plate, its 

grouting & erection of 

temporary pedestals 

    1         

3.1.5 

Final grouting of foundation 

plates and gravel filling into 

foundation bolt sleeve 

    2         
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3.2 

Lifting, levelling and 

alignment of stator 

(including erection and 

dismantling of portal crane 

for stator lifting) 

    20       -- 

3.2.1 Assy of terminal box     3         

3.2.2 Assy of H2 cooler housing     4         

3.2.3 Placement of stator     10         

3.2.4 Alignment of stator     3         

3.3 
Fixing of end shields on to 

foundation beams 
-- -- 6       -- 

3.4 Rotor insertion -- -- 8       -- 

3.5 
Boxing up of generator and 

assembly of hydrogen seals 
-- -- 11       -- 

3.6 

Alignment of generator rotor 

with LP   turbine rotor, run-

out checks and reaming, 

honing of coupling holes and 

fixing of coupling bolts  

-- -- 9       -- 

3.6.1 
Alignment of GEN rotor 

w.r.t LP rotor 
    4         

3.6.2 
Reaming & honning of 

GEN/LP coupling 
    3         

3.6.3 Final CRO     2         
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3.7 

Erection of excitation 

equipments & alignment of 

gen.-exciter rotors including 

swing check and completion 

of balance works 

-- -- 12       -- 

3.7.1 
Erection & alignment of 

exciter bed plate 
    3         

3.7.2 
Alignment of GEN/Exciter 

rotor 
    3         

3.7.3 
CRO & swing check of 

Exciter rotor 
    3         

3.7.4 Completion of balance works     3         

3.8 
Grouting of GEN bearing 

pedestals and excitor 
-- -- 5       -- 

3.9 
Final gas tightness test of 

stator with complete system 
-- -- 8       -- 

3.9.1 Assy of bushing & leak test     3         

3.9.2 

Completion of leak test / 

hydro test of stator winding 

system 

    2         

3.9.3 
Final gas tightneess test of 

stator with complete system. 
    3         

  Subtotal for generator     85         

4 
Pumps and auxiliaries 

(18 %) 
-- --   --     -- 

4.1 

Erection / testing and 

commissining of Main oil 

pump, JOP, EOP, AOP, 

Centralised lube oil 

      18       
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purification system, along 

with all auxilliaries. 

4.1.1 

Erection and commissining 

of Main oil pump along with 

all auxillaries 

-- --   2.5     -- 

4.1.2 
Erection and alignment of 

Main oil tank 
      2.5       

4.1.3 
Erection of Coolers & oil 

filters 
      2.5       

4.1.4 

Erection and commissining 

of JOP along with all 

auxilliaries. 

      1.5       

4.1.5 

Erection and commissining 

of EOP along with all 

auxilliaries. 

      1       

4.1.6 

Erection and commissining 

of AOP along with all 

auxilliaries. 

      2       

4.1.7 

Erection and commissining 

of centralised lube oil 

purification system  along 

with all auxilliaries 

      6       

4.2 

Erection / testing and 

commissioning of 1 nos 

Motor driven BFP, along 

with all auxilliaries 

      7       

4.2.1 

Preparation of foundations 

for booster pump, main 

motor, hydraulic unit & BFP, 

      0.5       

4.2.2 

Placement of BFP hyfraulic 

unit and booster pump and 

grouting 

      1.5       

4.2.3 

Alignment of BFP with 

hydraulic coupling and 

booster pump 

      1       

4.2.4 

Placement of coolers of BFP 

and hydraulic unit and 

completion of piping 

including erection of  Loose 

      2       
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items of MDBFP 

4.2.5 Completion of oil flushing       0.5       

4.2.6 
Trial run of motor & 

hydraulic unit 
      0.5       

4.2.7 

Commissioning of BFP with 

hydraulic unit and booster 

pump 

      1       

4.3 

Erection and commissioning 

of Turbine driven BFP, along 

with all auxilliaries (2 nos.) 

      15       

4.3.1 Preperation of foundation       1       

4.3.2 

Placement of turbine, gear 

box, booster pumps with all 

aux.  

      4       

4.3.3 Grouting of above equips       1       

4.3.4 
Assembly of exaust hood 

with drive turbine 
      2       

4.3.5 
Completion of integral 

piping 
      3       

4.3.6 

Completion of final 

alignment, coupling & 

erection of loose items 

      2       

4.3.7 Completion of trial run       2       

4.4 

Erection, testing, grouting 

etc. of Condensate extraction 

pumps (3 nos.) 

-- -- -- 5     -- 

4.4.1 Preparation of foundation       1       
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4.4.2 
Checking & erection of 

Canister 
      1       

4.4.3 Placement of pump       1       

4.4.4 

Assembly of CEP bearing 

including connection of 

cooling water piping 

      1       

4.4.5 Commissioning of pump       1       

4.6 

Erection, testing, 

commissioning etc. of 

ACW,ECW/ DMCW 

(TG&SG) pumps 

-- -- -- 10     -- 

4.6.1 Placement of motor & pumps       3       

4.6.2 
Alignment of motor with 

pumps 
      3       

4.6.3 Grouting of motor & pumps       3       

4.6.4 
Commissioning of motor 

along with pumps 
      1       

4.7 

Erection, testing and 

commissioning of boiler fill 

pumps, Drip Pumps, Cycle 

makeup pumps, DM water 

transfer pumps, Sump 

pumps, CT makeup Pumps, 

Ash water pumps, Raw water 

pumps, Potable water 

pumps-plants, potable water 

pumps-, Service water 

pumps,  APH/ESP wash 

water pumps, Intake water 

booster pumps, AHP pumps, 

FGD and SCR pumps, 

clarified water transfer 

      30   
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pumps, boiler drain pumps, 

emergency hotwell make up 

pumps, Vacuum pumps, 

Condenser air evacuation 

pump etc 

4.7.1 Placement of motor & pumps       8       

4.7.2 
Alignment of motor with 

pumps 
      12       

4.7.3 Grouting of motor & pumps       6       

4.7.4 
Commissioning of motor 

along with pumps 
      4       

  
Subtotal for pumps and 

auxiliaries 
      85       

5 Heaters (6%)               

5.1 

Erection, testing & 

commissioning of  HP 

heaters, LP heaters and 

external desuperheater 

-- -- --   70   -- 

5.1.1 Placement of heater         25     

5.1.2 
Alignment & grouting of 

heater 
        20     

5.1.3 

Erection & welding of stand 

pipe/loose items & 

instruments 

        15     
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5.1.4 Commissioning of heater         10     

5.2 

Erection, testing & 

commissioning of gland 

steam condenser, drain 

coolers etc 

-- -- --   15   -- 

5.2.1 
Placement & grouting of 

gland steam condenser 
        10     

5.2.2 
Placement & grouting of 

drain cooler 
        5     

  Subtotal for heaters  -- -- --   85   -- 

6 
Miscellaneous items 

(20%) 
              

6.1 

Erection, testing & 

commissioning  of  , dirty, 

Clean oil tanks, Enclosures, 

CO2 & H2 cylinder racks  

etc 

          22   

'6.1.2 BF valves           9   

'6.1.3 

Dirty & clean oil tanks, oil 

unloading vessel, central 

lube oil purification system 

          5   

'6.1.4 CO2/H2 cylinders racks           2   

'6.1.5 
DMCW overhead tank with 

loose items (1 no) 
          2   

'6.1.6 
Portable water tank with 

loose items (1 no) 
          2   

'6.1.7 Seal oil unit           2   
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6.2 

Erection, testing & 

commissioning  of Control 

fluid tank, Purification unit 

etc. 

-- -- --     6   

6.3 

Erection, testing and 

commissioning of Flash 

tanks & flash vessels  

-- -- --     8   

6.4 

Erection, testing & 

commissioning of Chemical 

& Oxygen dosing skids.  

          3   

6.5 

Erection, testing and 

commissioning of Plate heat 

exchanger package  

-- -- --     4   

6.6 

Erection, testing and 

commissioining of  self 

cleaning strainer package  

-- -- --     4   

6.7 

Erection, testing and 

commissioining of Handling 

equipments Misc hoists, 

Chain pulley blocks, Single 

girder EOT cranes and other 

BOIs 

          10   

6.8 

Erection of approach 

platforms (For Materials 

which are free issued from 

BHEL site; apart from those 

received from MUs)  

          5   

6.9 
DG set (04 sets of 2000 

KVA) 
          17   

6.9.1 Preparation of foundation,            2   

6.9.2 

Erection, placement in 

position, leveling, grouting, 

and completion etc of dg set, 

fuel day tank. 

          7   

6.9.3 

Erection, placement in 

position, leveling, grouting, 

and completion etc exhaust 

support structure. 

          3   
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6.9.4 

Erection, alignment and 

welding of internal fuel oil 

piping. 

          2   

6.9.5 

Erection, alignment and 

welding of complete exhaust 

piping. 

          1   

6.9.6 Completion of balance works           1   

6.9.7 
Testing, trial run and 

commissioning.  
          1   

6.10 DG set (01 set of 1750KVA)           6   

6.10.1 Preparation of foundation,            1   

6.10.2 

Erection, placement in 

position, leveling, grouting, 

and completion etc of dg set, 

fuel day tank. 

          1   

6.10.3 

Erection, placement in 

position, leveling, grouting, 

and completion etc exhaust 

support structure. 

          1   

6.10.4 

Erection, alignment and 

welding of internal fuel oil 

piping. 

          1   

6.10.5 

Erection, alignment and 

welding of complete exhaust 

piping. 

          1.000   

6.10.6 Completion of balance works           0.500   

6.10.7 
Testing, trial run and 

commissioning.  
          0.500   

  
Subtotal for miscellaneous 

items 
          85   



TECHNICAL CONDITIONS OF CONTRACT (TCC) 
Chapter – VII: Terms Of Payment 

 

BHEL-PSWR 
Technical Conditions of Contract –Volume I A (Part I: Contract Specific Details) 

ETS No.: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                                         Pg 109 of 212 

7 Integral piping (12%) -- -- --       -- 

7.1 

Turbine integral piping and 

generator integral piping 

consisting of lube oil, jacking 

oil, oil vapour extraction, 

seal oil, control oil, seal 

steam, condensate 

spray/exhaust hood spray, 

turbine water drainage, gas 

piping, primary stator water 

piping, etc including all 

accessories like thermowells, 

probes, orifices etc and 

hangers and supports 

(erection and commissioning 

on prorata basis) 

-- -- --       85 

7.1.1 Pre-assembly              15 

7.1.2 Placement in position             20 

7.1.3 Alignment             15 

7.1.4 Welding/bolting/fixing             20 

7.1.5 

Completion of non 

destructive examination and 

stress relieving/heat 

treatment , insulation 

wherever applicable 

            5 

7.1.6 

Hangers and supports etc. 

Wherever necessary as per 

drawing 

            5 

7.1.7 
Hydraulic test/pneumatic test 

wherever applicable 
            5 
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   Sub total for integral piping             85 

II 
Stage/milestone 

payments (15%) 
              

1 
Oil flushing Completion 

(TG) 
1 1 1 1 1 1 1 

2 Barring gear  (TG) 1 1 1 1 1 1 1 

3 Rolling and synchronization 3 3 3 3 3 3 3 

4 Full load 2 2 2 2 2 2 2 

5 Trial operation of unit 2 2 2 2 2 2 2 

6 
Painting (including arrow 

marking, nomenclature, etc) 
2 2 2 2 2 2 2 

7 

Area cleaning, temporary 

structures cutting/removal 

and return of scrap 

1 1 1 1 1 1 1 

8 
Punch list points/pending 

points liquidation 
1 1 1 1 1 1 1 

9 Material reconciliation 1 1 1 1 1 1 1 

10 
Completion of contractual 

obligations 
1 1 1 1 1 1 1 

  
Total for milestone/stage 

payments (15%) 
15 15 15 15 15 15 15 

  Total of I & II 100 100 100 100 100 100 100 
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NOTE:  
1. The payment for integral piping shall be on pro rata basis on a per MT rate. The per MT rate 

shall be the allocated (the % applicable as per 'terms of payment') value for integral piping 
divided by the tendered quantity of integral piping in MT.  
 

2. Quantity variation clause No 2.14 of Vol-IC General Conditions of Contract shall be 
applicable only for sl no 7 ‘ Integral Piping’ of Chapter-VII-Terms of Payment’. 

 
3. The terms of payment is only for enabling release of payment through RABs and is not 

indicative of the actual quantum or value of work. 
 
4. If the commissioning activities could not be carried out due to no fault of contractor, BHEL 

Site-in-charge, at his discretion, after recording reasons for exercising such option, can split 
and release payment up to 50% of milestone payment on completion of work, to the extent 
possible, required for carrying out that particular milestone/commissioning activity. 

 
5. Also refer GCC clause 2.23.1. 
 
6. BHEL Engineer will certify regarding the actual work executed in the measurement books 

and bills, which shall be accepted by the contractor in measurement book.  
 

7. Contractor shall submit bills for the work completed under the specification, once in a 
month detailing work done during the month. The format for billing shall be approved by 
BHEL before raising invoices.  
 

8. Subject to any deduction, which BHEL may be authorized to make under the contract, the 
contractor on the certificate of the Engineer at site be entitled for payment as explained 
hereunder.  
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8.0 TAXES, DUTIES, LEVIES (Rev 14 dated 09/10/2020) 
  

1. All taxes excluding GST, GST Cess & BOCW Cess but including, Royalties, fees, license, deposits, 

commission, any State or Central Levy and other charges whatsoever, if any, shall be borne by you 

and shall not be payable extra. 

2. Any increase of the taxes excluding GST, GST Cess & BOCW Cess, at any stage during execution 

including extension of the contract shall have to be borne by the contractor. Quoted/ accepted rates/ 

price shall be inclusive of all such requirements. Please note that since GST on output will be paid by 

BHEL separately as enumerated below, your quoted rates/ price should be after considering the Input 

Credit under GST law at your end. 

3. GST :  

The successful bidder shall furnish proof of GST registration .GST along with Cess (as applicable) legally 

leviable & payable by the successful bidder as per GST Law, shall be paid by BHEL. Hence Bidder shall 

not include GST along with Cess (as applicable)   in their quoted price. 

4. GST charged in the Tax Invoice/Debit note by the contractor shall be released separately to the 

contractor only after contractor files the outward supply details in GSTR-1 on GSTN portal and input tax 

credit of such invoice is matched with corresponding details of outward supply of the contractor and 

has paid the GST at the time of filing the monthly return 

5. E-invoicing under GST has been implemented with effect from 1st October 2020 for all the taxable 

persons having turnover more than the threshold limit in any preceding financial year from 2017-18 

onwards. Therefore, for all the taxable persons falling under the purview of E-invoice, it is mandatory to 

mention a valid unique Invoice Reference No. (IRN) and QR code as generated from E-Invoicing portal of 

the Government for the purpose of issuing a valid Tax Invoice. Only an E-invoice issued in the manner 

prescribed under rule 48(4) of CGST Rules shall be treated as valid invoice for reimbursement of GST 

amount.  

If the successful Bidder is not falling under the purview of E-Invoicing then he has to submit a 

declaration in that respect along with relevant financial statements. 

6. Bidder shall note that the GST Tax Invoice  complying with GST Invoice Rules (Section 31 of GST Act & 

Rules referred there under) wherein the  ‘Bill To’ details will as below: 

BHEL GSTN – As per Annexure -1 

NAME   -- Bharat Heavy Electricals Limited 

ADDRESS     – Site address 

7. Bidder to immediately intimate on the day of removal of Goods (in case of any supply of goods) to BHEL 

along with all relevant details and a scanned copy of Tax Invoice to below email ids to enable BHEL to 

meet its GST related compliances :- 

Email id ---- to be intimated later on.  

In case of delay in submission of the abovementioned documents on the date of dispatch, BHEL may 

incur penalty /interest for not adhering to Invoicing Rules under GST Law. The same will be liable to be 

recovered from the successful bidder, if such delay is not attributable to BHEL. 

8. In case of raising any Supplementary Tax Invoice (Debit / Credit Note) Bidder shall issue the same 

containing all the details as referred to in Section 34 read with Rule 53. 

9. Bidder shall note that in case GST credit is delayed/ denied to BHEL due to delayed / non receipt of 

goods and /or tax invoice or expiry of the timeline prescribed in GST Law for availing such ITC, or any 

other reasons not attributable to BHEL, GST amount shall be recoverable from the vendor along with 

interest levied / leviable on BHEL, as the case may be. 

10. Bidder shall upload the Invoices raised on BHEL in GSTR-1 within the prescribed time as given in the GST 

Act. Bidder shall note that in case of delay in declaring such invoice in your  return  and GST credit 
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availed by  BHEL is denied or reversed subsequently as per GST Law , GST amount paid by BHEL towards 

such ITC reversal as per GST law shall be recoverable from the bidder along with interest levied / 

leviable on BHEL. 

11. Way Bill: Successful Bidder to arrange for way bill / e-waybill for any transfer of goods for the execution 

of the contract.  

 
The Bidder has to make their own arrangement at their cost for completing the formalities, if required, 

with Issuing Authorities, for bringing materials, plants & machinery at site for execution of the works 

under this contract, Road Permit/ Way Bill, if required, shall be arranged by the contractor and BHEL 

will not supply any Road Permit/ Way Bill for this purpose.  

12. New taxes and duties:-Any New taxes & duties, if imposed subsequent to due date of offer submission 

as per NIT & TCN, by statutory authority during contract period  including extension, if the same is not 

attributable to you, shall be reimbursed by BHEL on  production of relevant supporting document to the 

satisfaction of BHEL. However, you shall obtain prior approval from BHEL before depositing new taxes 

and duties.  

Benefits and/or abolition of all existing taxes must be passed on to BHEL against new Taxes, if any, 

proposed to be introduced at a later date. 

In case any new tax/levy/duty etc. becomes applicable after the date of bidder’s offer but before 

opening of the price bid, the bidder must convey its impact on his price duly substantiated by 

documentary evidence in support of the same before opening of the price bids. Claim for any such 

impact after opening the price bid will not be considered by BHEL for reimbursement of tax or 

reassessment of offer.  

 

13. For transportation work, bidder shall declare in his quotation whether he is registered under GST, if yes, 

whether he intends to claim GST on forward charge basis. In absence of this declaration, BHEL will 

proceed further with the assumption that bidder intends not to claim GST on forward charge basis. 

However, in case of GST registered transporter, the amount to the extent of goods and service tax will 

be retained till BHEL avails the credit of GST. Further, transporter shall issue tax invoice which inter alia   

includes gross weight of the consignment, name of the consigner and the consignee, registration 

number of vehicle in which the goods are transported, details of goods transported, details of place of 

origin and destination, GSTIN of the person liable for paying tax whether as consigner, consignee or 

goods transport agency, and also containing other information as mentioned under rule 46. 

 

14. TDS under Income Tax shall be deducted at prevailing rates on gross invoice value from the running 

bills unless exemption certificate from the appropriate authority/ authorities is furnished. 

 
15. TDS under GST  shall be deducted at prevailing rates on applicable value from the running bills.   

 
16. TCS under Income Tax 1961 has been implemented with effect from 1st October 2020 for  every seller 

having turnover more than threshold limit during financial year immediately preceding financial year 

in which the sale of goods is carried out, who receives any amount as consideration for sale of any 

goods of the value or aggregate of such value exceeding threshold limit other than export of goods or 

who is already covered under other provision of section 206C, collect from the buyer, TCS as per 

applicable rates of the sale consideration exceeding threshold limit subject to following conditions 

i. Buyer shall be as per clause (a) of section 206C- (1H) 
ii. Seller shall be as per clause (b) of section 206C- (1H) 
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iii. No TCS is to be collected, if the seller is liable to collect TCS under other provision of section 
206C or the buyer is liable to deduct TDS under any provision of the Act and has deducted such 
amount. 

If Successful Bidder is falling under the purview of TCS then he has to submit a declaration in that 
respect along with relevant financial statements before the start of work or if bidder is falling under 
preview of TCS during the work in progress then bidder is compulsorily required to submit relevant 
financial statement in the beginning of the respective FY.  

For TCS claim, vendor has to submit relevant documents required as per Income Tax Act. 

17. Refer Annexure – 2 for BOCW Act & Cess Act. 

 

ANNEXURE-1 

           State wise GSTIN no.s of BHEL  

Sl. No Projects under state GSTIN 

1 Andhra Pradesh 37AAACB4146P7Z8 

2 Bihar 10AAACB4146P1ZU 

3 Chhattisgarh 22AAACB4146P1ZP 

4 Gujarat 24AAACB4146P1ZL 

5 Jharkhand 20AAACB4146P5ZP 

6 Madhya Pradesh 23AAACB4146P1ZN 

7 Maharashtra 27AAACB4146P1ZF 

8 Orissa 21AAACB4146P1ZR 

9 Telangana 36AAACB4146P1ZG 

 

ANNEXURE-2 

BOCW Act & Cess Act 

 

Bidder may please note that the sub-contractor/bidder of BHEL engaging building or construction worker in 

connection with building or other construction work, are required to follow the procedures enumerated 

below:  

1. It shall be the sole responsibility of the contractor as employer to ensure compliance of all the statutory 

obligations under the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996 

and the rules made thereunder. 

2. It shall be sole responsibility of the contractor engaging Building Workers in connection with the building 

or other construction works in the capacity of employer to apply and obtain registration certificate 

specifying the scope of work under the relevant provisions of the Building and Other Construction 

Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 from the appropriate 

Authorities. 

3. It shall be responsibility of the contractor to furnish a copy of such Registration Certificate within a period 

of one month from the date of commencement of Work. 

4. It is responsibility of the contractor to register under the Building and other Construction Workers’ 

Welfare Cess Act, 1996 and deposit the required Cess for the purposes of the Building and other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 at such rate as the 

Central Government may , by notification in the Official Gazette, from time to time specify. However, 

before registering and deposit of Cess under the Building and other Construction Workers’ Welfare Cess 

Act, 1996, the contractor will seek written prior approval from the Construction Manager. 

5. It shall be sole responsibility of the contractor as employer to get registered every Building Worker, who is 

between the age of 18 to 60 years of age and who has been engaged in any building or other construction 
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work for not less than ninety days during the preceding twelve months as Beneficiary under the Building 

and other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996. 

6. It shall be sole responsibility of the contractor as employer to maintain all the registers, records, notices 

and submit returns under the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996 

and the rules made thereunder. 

7. It shall be sole responsibility of the contractor as employer to provide notice of poisoning or occupation 

notifiable diseases, to report of accident and dangerous occurrences to the concerned authorities under 

the Building and other Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 

1996 and the rules made thereunder and to make payment of all statutory payments & compensation 

under the Employees’ Compensation Act, 1923. 

8. It shall be the responsibility of the sub-contractor as employer to make payment/deposit of applicable 

cess amount on the extent of work involving building or construction workers engaged by the sub-

contractor within a period of one month from the receipt of payment. It shall also be responsibility of the 

Contractor to furnish BHEL on monthly basis, Receipts/ Challans towards Deposit of the Cess under the 

Building and other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder along 

with following statistics : 

(i)Number of Building Workers employed during preceding one month. 

(ii) Number of Building workers registered as Beneficiary during preceding one month. 

        (iii)Disbursement of Wages made to the Building Workers for preceding wage month. 

(iv) Remittance of Contribution of Beneficiaries made during the preceding month 

9. BHEL shall reimburse the contractor the Cess amount deposited for the purposes of the Building and other 

Construction Workers’ (Regulation of Employment and Conditions of Service) Act, 1996 under the Building 

and other Construction Workers’ Welfare Cess Act, 1996 and the rules made thereunder. However, BHEL 

shall not reimburse the Fee paid towards the registration of establishment, fees paid towards registration 

of Beneficiaries and Contribution of Beneficiaries remitted. 

10. It shall be responsibility of the Building Worker engaged by the Contractor and registered as a beneficiary 

under the Building and other Construction Workers’ (Regulation of Employment and Conditions of Service) 

Act, 1996 to contribute to the Fund at such rate per mensem as may be specified by the State government 

by notification in the Official Gazette. Where such beneficiary authorizes the contractor being his 

employer to deduct his contribution from his monthly wages and to remit the same, the contractor shall 

remit such contribution to the Building and other construction Workers’ Welfare Board in such manner as 

may be directed by the Board , within the fifteen days from such deduction. 

11. Bidders may please note that though the quoted price is exclusive of BOCW (which will be reimbursed by 

BHEL as per sub-clause 9 above) , however, If at any point of time during the contract period, non-

compliance of the provisions of the Building and other Construction Workers’ (Regulation of Employment 

and Conditions of Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act, 

1996 and the rules made thereunder is observed, BHEL reserves the right to deduct the applicable cess 

(1%)  on the contract value and penalty ( if any, imposed by Cess Authorities) from the payables on 

account of non-compliance.  

12. The contractor shall declare to undertake any liability or claim arising out of employment of building 

workers and shall indemnify BHEL from all consequences / liabilities / penalties in case of non-compliance 

of the provisions of the Building and other Construction Workers’ (Regulation of Employment and 

Conditions of Service) Act, 1996 and the Building and other Construction Workers’ Welfare Cess Act, 1996 

and the rules made thereunder.
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9.    SPECIFIC INCLUSIONS 
 
9.1 All terminal connections for equipment & piping covered in this specification. Installation 

of fittings, thermowells/thermo couples etc. required for successful completion of 
Performance Guarantee Test. All assistance of issue of materials, return after PG test, 
assistance during PG test is in the scope of vendor. System Isolation, flushing of root 
valves etc. during PG test is in the scope of vendor.  

 
9.2 It may be specifically noted that it should not be construed or claimed by the contractor 

that with the technical specification and “exclusions and/or inclusions” detailed in this 
tender specification,  BHEL has covered the entire scope of work and/or the details 
thereof to be executed by the contractor. 

 
9.3 Contractor shall be responsible for all necessary liasioning work with Statutory Authority 

towards the certification of installation / works. All incidental expenses shall be borne by 
Contractor. BHEL/ BHEL’s Customer shall be providing technical assistance, drawing & 
document for submission to Statutory Authority. Contractor shall provide all logistics 
services in this regard. All registration/statutory inspection fees required (under IBR and) 
other statutory laws/permits/approvals and/or licenses during construction phase may 
have to be paid by contractor, same shall be reimbursed to Contractor by BHEL/BHEL 
customer. All other arrangements for site visits periodically by the Inspectorate to site, 
Inspection certificate etc. will have to be made by contractor. However, BHEL will not 
make any payment to the Inspectorate in connection with contractor’s 
Welders/Electricians qualification tests etc. (Refer clause 2.8.6 of GCC).  

 
9.4  WELDING ELECTRODES, FILLER WIRES FOR TIG WELDING AND GASES All welding 

consumables including filler wires other than supplied by BHEL are in the contractor’s 
scope. as per shipping list for Alloy steel piping only are in the contractor’s scope. If BHEL 
supplied electrodes consumed  more than the specified quantity in shipping list , extra 
quantity shall be arranged by the agency   without any extra claim. 

 
9.5 All the required welding electrodes (other than BHEL supplied)as approved by BHEL shall 

be arranged by contractor at his cost. It shall be the responsibility of the contractor to obtain 
prior approval of BHEL, before procurement, regarding manufacturer, type of electrodes etc. 
on receipt of the electrodes at site, it shall be subject to inspection and approval by BHEL 
regarding type of electrodes, batch number, date of expiry etc. Batch test certificates shall be 
made available for verification & record before the actual use of the welding consumables. 
BHEL reserves the right to reject the use of any electrodes, if found non-acceptable because 
of bad quality, deterioration in quality due to improper storage, shelf life expiry, 
unapproved type / brand etc.  

 
9.6  The contractor shall provide all consumables required for carrying out the work covered 

under this scope of work including TIG wires for welding of piping joints. 
 

9.7 Thermowells welding is included in contractors scope of work without any extra 
claim. 
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10.0  EXLUSIONS 

 

The following are specific exclusions from the scope of work/ specification:- 

1  Measuring instruments, monitoring, relaying, protection and signaling equipments 
other   than those supplied with the equipments by / on behalf of BHEL and which 
have been indicated as scope of work. 

2 Civil works to the extent not specifically provided for in this tender. 

3 Supply of materials for temporary piping (pipe, valve, structural steel etc.) required for 
hydraulic test, chemical cleaning, flushing or steam/air blowing of the pipelines. 

4 Supply of chemicals and lube oil for pre-commissioning and commissioning activities.  

5 Electrical testing of motors, valves actuators etc.  However erection of these items will 
be under the scope of this tender specification. 
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11.1 WEIGHT SCHEDULE – SUMMARY of Weight of BOQ under the scope of STG #1 & STG#2:- 

Table 1:  
Summary of Weight of BOQ under the scope of STG #1 & STG#2:- 

Sr. 
No 

Description 

 
Rate 

Schedule 
Identifier 

Approx wt. 
(In MT)  
STG#1 

Approx wt.  
(In MT)  
STG#2 

3 Condenser & Aux 1 338.491 338.491 

1 Steam Turbine & Aux 2 911.006 911.006 

2 Turbo Generator & Aux 3 792.313 792.313 

7 Pumps & Aux BFP - MD & TD 

4 369.6 369.6 8 Pumps & Aux - CEP 

9 Pumps & Aux Drip Pump 

10 BFP TD and Aux 4 104.2 104.2 

11 PEM supplied Pumps and Motors 4 208.3 70.5 

12  BPL Supplied Motors for Pumps 4 83.6 83.6 

6 Heat Exchanger 5 763.25 763.25 

13  flash tanks, Misc Tank, BF valves 6 147.011 121.46 

4 Major BOI (BOI Haridwar, BOI Supplies) 6 383.692 383.692 

14 PEM BOIs 6 204.71 204.7 

15 PESD pumps - 0 0 

16 DG SET - ISG 6 148.7 0 

17 Misc Structure 6 100 100 

5 TIP (Turbine Integral Piping) 7 121.996 121.996 

 
Total Weight in MT 

 
4676.87 4364.82   
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11.2  STG#1 & STG#2  Weight Schedule – Detailed: 
 

TG #1 & TG#2 PACKAGE SUPPLY SCHEDULE   
BHEL HARIDWAR SUPPLIES-TURBINES, GENERATORS,CONDENSORS& BOIS 

Steam Turbine & Aux            

Unit  PGMA 
DESCRIPTIONS     GROSS WT in Kgs 

(STG#1) 
GROSS WT in 
Kgs (STG#2) 

PKG SIZE 

HWR 75001/1 
ARRANGE.OF EMBED(ANCHOR 

POINT)   
  777 777 2550X800X1000 

HWR 75001/2 
ARRANGE.OF EMBED(ANCHOR 

POINT)   
  777 777 2550X800X1000 

HWR 75001/3 
ARRANGE.OF EMBED(ANCHOR 

POINT)   
  777 777 2550X800X1000 

HWR 75001/4 
ARRANGE.OF EMBED(ANCHOR 

POINT)   
  449 449 2550X800X500 

HWR 75001/5 
ARRANGE.OF EMBED(ANCHOR 

POINT)   
  449 449 2550X800X500 

HWR 75001/6 
ARRANGE.OF EMBED(ANCHOR 

POINT)   
  627 627 3350X800X500 

HWR 75001/7 

ARRANGE.OF EMBED(ANCHOR 
POINT) EMBED.FOR LPC GUIDE 

BOLT   
  627 627 3350X800X500 

HWR 75001/8 

ARRANGE.OF EMBED(ANCHOR 
POINT)- EMBED.FOR LPC GUIDE 

BOLT   
  627 627 3350X800X500 

HWR 75001/9 
ARRANGE.OF EMBED(ANCHOR 

POINT)- LOOSE ITEMS   
  627 627 3350X800X500 

HWR 75001/10 
ARRANGE.OF EMBED(ANCHOR 
POINT)- ANCHOR RODS/NUTS   

  819 819 1600X1300X1500 

HWR 75001/11 
ARRANGE.OF EMBED(ANCHOR 

POINT)   
  825 825 1600X1300X1500 

HWR 75003/1 BASE PLATE ASSEMBLY     683 683 1550X900X900 

HWR 75004/0 BASE PLATE ASSEMBLY     3654 3654 3000X2050X1000 

HWR 75102/0 CASING UPPER PART     17100 17100 9220X3270X3180 
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HWR 75103/0 CASING UPPER PART     16900 16900 9220X3270X3180 

HWR 75104/0 
RUPTURE DIAPHRAGM 

ASSEMBLY   
  1049 1049 1600X1500X1700 

HWR 75107/0 CASING SIDE WALL (LEFT)     1717 1717 5100X1200X200 

HWR 75108/0 CASING SIDE WALL (RIGHT)     1717 1717 5100X1200X200 

HWR 75109/0 FRONT WALL (TS)     28348 28348 9460X3090X5015 

HWR 75110/0 FRONT WALL (GS)     28348 28348 9460X3090X5015 

HWR 75111/0 LP SHAFT SEAL CASING - TS     822 822 2000X2000X750 

HWR 75112/0 LP SHAFT SEAL CASING - GS     822 822 2000X2000X750 

HWR 75113/0 
LP SHAFT SEAL COMPENSATOR 

(TS)   
  1440 1440 2400X2400X800 

HWR 75114/0 
LP SHAFT SEAL COMPENSATOR 

(GS)   
  1440 1440 2400X2400X800 

HWR 75115/0 GRATING COVERING FOR LP     958 958 1800X500X600 

HWR               

HWR 75116/1 CASING FRAME SECTION     1922 1922 3550X900X650 

HWR 75116/2 CASING FRAME SECTION     1922 1922 3550X900X650 

HWR 75201/0 HP/IP BEARING PEDESTAL     14516 14516 4420X2523X2171 

HWR 75202/0 
HP/IP BEARING PEDESTAL 

(PARTS)   
  1060 1060 1700X1600X600 

HWR 75319/4 SPARES OF BLOW OUT DEVICE     450 450 3000X3000X600 

HWR               

HWR 75401/0 IP-LP BEARING PEDESTAL ASSLY     21260 21260 6850X2770X2494 

HWR 75402/0 BEARING PEDESTAL (PARTS)     611 611 2500X1000X600 

HWR 75501/0 LP/GEN. PEDESTAL ASSEMBLY     21407 21407 6850X2770X2501-2502 

HWR 75502/0 BEARING PEDESTAL (PARTS)     110 110 1500X1000X800 

HWR 75601/1 FRONT BEARING PEDESTAL     6582 6582 3450X1935X1623 

HWR 75601/2 HYDRALLIC TURNING MOTOR     697 697 1300X900X1000 

HWR 75601/3 
FRONT BEARING 

PEDESTALS(PARTS)   
  218 218 1000X600X600 

HWR 75705/1 LP EXTRACTION A1     749 749 2800X1200X1500 
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HWR 75705/2 LP EXTRACTION A1     697 697 3200X1600X1200 

HWR 75705/3 LP EXTRACTION A1     747 747 3400X1400X1600 

HWR 75705/4 LP EXTRACTION A1     581 581 2000X3000X1200 

HWR 75706/1 LP EXTRACTION A2     771 771 2900X2500X1200 

HWR 75706/2 LP EXTRACTION A2     640 640 3000X900X1200 

HWR 75706/3 LP EXTRACTION A2     308 308 1500X1300X200 

HWR 75707/1 LP EXTRACTION A3     1144 1144 2500X2500X1500 

HWR 75707/2 LP EXTRACTION A3     770 770 2500X2500X1500 

HWR 75708/1 LP EXTRACTION A4     321 321 1500X1100X400 

HWR 75708/2 LP EXTRACTION A4     321 321 1500X1100X400 

HWR 75716/1 
EXTRACTION  PIPE SHEATHING 

A3   
  440 440 2300X900X800 

HWR 75716/2 
EXTRACTION  PIPE SHEATHING 

A3   
  450 450 2000X800X700 

HWR 75716/3 
EXTRACTION  PIPE SHEATHING 

A4   
  483 483 1750X1150X1050 

HWR 75716/4 
EXTRACTION  PIPE SHEATHING 

A4   
  74 74 1000X600X300 

HWR 75717/1 
COMPENSATORS FOR CASING 

GUIDE   
  1470 1470 2900X1800X600 

HWR 75717/2 
COMPENSATORS FOR CASING 

GUIDE   
  1470 1470 2900X1600X600 

HWR 75720/0 LP INNER CASING (U/H)     39012 39012 6035X4778X3820 

HWR 75721/0 LP INNER CASING (L/H)     59082 59082 5230X5200X2980 

HWR 75722/1 ASSEMBLY OF GUIDE     5400 5400 5100X2800X1100 

HWR   BLADECARRIERS  3L LPT (U/H)           

HWR 75722/2 ASSEMBLY OF GUIDE BLADE     4430 4430 4200X2300X1000 

HWR   CARRIERS  3R LPT (U/H)           

HWR 75722/3 ASSEMBLY OF GUIDE     10985 10985 3910X1660X2205 

HWR   BLADECARRIERS 1L (U/H)- LPT           

HWR 75722/4 ASSEMBLY OF GUIDE     10985 10985 3910X1660X2205 

HWR   BLADECARRIERS 1R (U/H)- LPT           
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HWR 75723/1 LP CASING ASSEMBLY PARTS     906 906 4800X700X700 

HWR 75723/2 LP CASING ASSEMBLY PARTS     2344 2344 1500X1000X1500 

HWR 75723/3 LP CASING ASSEMBLY PARTS     24 24 500X500X400 

HWR 75723/4 LP CASING ASSEMBLY PARTS     240 240 2100X2100X500 

HWR 75724/1 
LP INNER CASING 
ASSEMBLY(PARTS   

  1650 1650 3300X1750X350 

HWR 75724/2 
LP INNER CASING 
ASSEMBLY(PARTS   

  157 157 900X600X250 

HWR 75725/0 GRATING COVERING FOR LP     435 435 2300X1000X600 

HWR 75801/0 LP ROTOR     64441 64441 7000X3140X3110 

HWR 75901/0 IP ROTOR     29814 29814 6090X1880X1700 

HWR 75902/0 IP OUTER CASING (U/H)     30543 30543 6240X4200X2427 

HWR 75903/0 IP OUTER CASING (L/H)     39813 39813 5945X4200X2325 

HWR 75904/0 IP INNER CASING (U/H)     28060 28060 4010X3320X1970 

HWR 75905/0 IP INNER CASING(L/H)     30800 30800 4010X3700X2121 

HWR 75906/0 
SUPPORTING ARMS-IP 

OUTERCASING   
  2118 2118 1330X1472X880 

HWR 75907/0 IP SHAFT SEALING     650 650 1100X800X600 

HWR 75908/0 IP TURBINE (PARTS)     7200 7200 3000X2000X1600 

HWR 75909/0 I.P. TURBINE PARTS     380 380 1200X1200X200 

HWR 76001/0 HP TURBINE     128412 128412 6745X3790X3495 

HWR 76002/0 HP INLET ASSEMBLY     105 105 1000X1000X500 

HWR 76004/0 HP TURBINE PARTS     76 76 500X500X500 

HWR 76104/0 
ESV & CV CASING WITH 

VALVESESV   
  35890 35890 5100X4800X3100 

HWR   & CV CASING WITH VALVES           

HWR 76104/1 
STEAM STRAINERS FOR 

MSVALVES   
  350 350 1600X700X700 

HWR 76105/1 
MOUNTING SUPPORT FOR MS 

VALVE   
  1100 1100 1700X800X1000 

HWR 76105/2 
MOUNTING SUPPORT FOR MS 

VALVE   
  1100 1100 1700X800X1000 
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HWR 76108/0 
ESV & CV CASING WITH 

VALVESESV   
  35890 35890 5100X4800X3100 

HWR   & CV CASING WITH VALVES           

HWR 76112/0 OVERLOAD VALVE CASINGWITH     4200 4200 3000X2000X1400 

HWR   VALVE           

HWR 76201/0 
SUSPENSION OF OVERLOAD 

VALVE   
  1050 1050 3900X700X1150 

HWR 76202/0 IV & CV CASING WITH VALVES     52000 52000 6210X4870X3600 

HWR 76202/2 
STEAM STRAINERS 
FORINTERCEPTOR   

  1505 1505 2800X1500X1500 

HWR   VALVE           

HWR 76205/1 MOUNTING SUPPORT FOR HRH     2600 2600 2750X1750X900 

HWR   VALVE           

HWR 76205/2 MOUNTING SUPPORT FOR HRH     2600 2600 2750X1750X900 

HWR   VALVE           

HWR 76206/0 IV & CV CASING WITH VALVES     52000 52000 6210X5625X3600 

HWR 76301/1 SUSPENSION OF LPBP VALVE     925 925 3600X800X600 

HWR 76301/2 SUSPENSION OF LPBP VALVE     925 925 3600X800X600 

HWR 76412/0 LEAKAGE OIL TANK     515 515 1000X1000X3000 

HWR 76413/0 WASTE OIL TANK     515 515 1000X1000X3000 

HWR 76601/0 
COMPONENTS OF COP 

ASSEMBLY   
  4724 4724 3500X2300X2500 

HWR 76602/0 
COMPONENTS OF COP 

ASSEMBLY   
  2611 2611 3000X2500X2000 

HWR 76603/0 
COMPONENTS OF COP 

ASSEMBLY   
  3100 3100 3000X2600X1600 

HWR 76604/0 
COMPONENTS OF COP 

ASSEMBLY   
  2781 2781 3000X2400X2500 

HWR 76605/0 
COMPONENTS OF COP 

ASSEMBLY   
  6000 6000 6000X2900X2000 

HWR 76606/0 
COMPONENTS OF COP 

ASSEMBLY   
  60 60 2100X2100X100 

HWR 76607/0 
COMPONENTS OF COP 

ASSEMBLY   
  240 240 2500X100X100 
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HWR 76608/0 COMPONENTS OF COP     11 11 400X200X200 

HWR   ASSEMBLY(PARTS)           

HWR 76801/0 RATING,COLLABORATION     55 55 1000X650X300 

HWR   ANDCOMPANY'S MONOGRAM           

HWR 76914/0 COMPENSATOR     50 50 600X600X900 

HWR 76921/0 VALVE BLOCK ASSLY     12 12 250X200X200 

HWR 77202/0 
TEMP. & PRESSURE 

CONNECTIONS   
  350 350 1700X750X750 

HWR 77203/0 IMPULSE PIPES (CARBON STEEL)     1706 1706 7000X900X800 

HWR 77204/2 
TEMP. INSTRUMENTS & 

SENSORS   
  281 281 800X800X500 

HWR 77204/3 LEVEL INSTRUMENTS & SENSOR     220 220 2800X450X450 

HWR 77205/0 
TRANSMITTERS & J.B.OF 

BEARINGS   
  74 74 800X600X600 

HWR 77206/0 
IMPULSE PIPES(ALLOY STEEL 

AND   
  249 249 7000X500X500 

HWR   SS)           

HWR 77207/0 IMPULSE PIPESIMPULSE PIPES     2685 2685 7000X500X500 

 
Sub Total -Steam Turbine & Aux 

  
911006 911006   

GENERATOR & Aux SUPPLIES            

Unit PGMA Descriptions     
STG#1- Wt In KG 

STG#2- Wt In 
KG 

Size 

HWR 801 FOUNDATION PLATES     12155 12155 6400X1680X950 

HWR 802 FOUNDATION BOLTS     1208 1208 2540X655X600 

HWR 803 FOUNDATION ITEMS     2170 2170 5800X1120X520 

HWR 805 GENERATOR STATOR     443000 443000 10015X4500X4290 

HWR 806 GENERATOR ROTOR     98187 98187 14755X1910X1915 

HWR 807 END SHIELD LOWER HALF (TE)     9883 9883 3800X1500X2240 

HWR 808 END SHIELD UPPER HALF (TE)     8883 8883 3800X1500X2240 
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HWR 809 END SHIELD LOWER HALF (EE)     9933 9933 3800X1500X2240 

HWR 810 END SHIELD UPPER HALF (EE)     8933 8933 3800X1500X2240 

HWR 811 GENERATOR BEARING (EE & TE)     2063 2063 1278X1218X1170 

HWR 812 
BAFFLE RING CARRIER & AIR 

GAP SEAL   
  1306 1306 2035X1885X1200 

HWR               

HWR 813 TERMINAL BUSHINGS     1432 1432 2360X1624X735 

HWR 814 TERMINAL BUSHING BOX     7337 7337 3500X2600X1740 

HWR 815 
SHAFT SEALS (EE & TE) & OIL CA 

TCHER   
  1411 1411 2260X1140X900 

HWR   (INNER & OUTER)           

HWR 816 BAFFLE RING ASSEMBLY     1279 1279 2170X1970X1180 

HWR 817 GENERATOR ACCESSORIES     201 201 1150X1150X350 

HWR 818 
ARRANGEMENT OF TERMINAL 

BUSHIN   
  1860 1860 3410X1800X835 

HWR   G COMPONENTS           

HWR 819 GENERATOR ACCESSORIES     550 550 950X950X450 

HWR 820 GENERATOR ACCESSORIES     722 722 1200X800X800 

HWR 821 GENERATOR ACCESSORIES     112 112 1700X1200X250 

HWR 822 PRIMARY WATER TANK     460 460 1600X1600X2400 

HWR 823 PW TANK PIPE LINES     2470 2470 5000X1800X1665 

HWR 824 PW TANK PIPE LINES     1040 1040 2750X1400X1565 

HWR 826 COOLER HOUSING FRAME     21500 21500 4290X4450X1428 

HWR 827 SEAL RINGS     107 107 820X820X200 

HWR 828 CONNECTION PIECE ASSEMBLY     675 675 1522X1050X500 

HWR 830 GENERATOR TERMINAL BOXES     230 230 1050X750X600 

HWR 831 DRY AIR BLOWER     80 80 1100X1000X700 

HWR 837 BRUSHLESS EXCITER SET     30430 30430 5900X2435X2910 

HWR 839 
DRY AIR BLOWER AND 

ACCESSORIES   
  592 592 1800X1500X1100 
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HWR 840 
EXCITER BED PLATE 

ACCESSORIES   
  3000 3000 4500X1200X1200 

HWR 842 EXCITER ACCESSORIES     1100 1100 2200X1850X600 

HWR 843 
EXCITER FOUNDATION  

ACCESSORIES   
  520 520 1000X1000X700 

HWR 844 RR WHEEL AIR GUIDE COVER     2900 2900 2300X2090X2020 

HWR 845 SEAL OIL STORAGE TANK     2500 2500 5000X1800X2000 

HWR 846/1 
PW PUMP AND FILTER UNIT-

PART I   
  4958 4958 4300X3100X3392 

HWR 846/2 
PW PUMP AND FILTER UNIT-

PART II   
  4880 4880 4300X3100X3392 

HWR 846/3 ION EXCHANGER SKID     625 625 2000X1650X2300 

HWR 848/1 DOUBLE FLOW S.O.U.-PART I     3859 3859 4300X3350X3192 

HWR 848/2 DOUBLE FLOW S.O.U. -PART II     2787 2787 4300X3350X3192 

HWR 848/3 DOUBLE FLOW S.O.U. -PART III     1878 1878 3100X1400X2800 

HWR 849 LIQUID DETECTOR RACK     600 600 2500X840X2200 

HWR 850 GAS UNIT     778 778 2550X1750X2560 

HWR 851 CO2 VAPOURISER     316 316 1800X800X850 

HWR 852 H2 DISTRIBUTOR     380 380 3600X1800X800 

HWR 853 CO2 DISTRIBUTOR     335 335 4900X1200X500 

HWR 855 DRAIN OIL COLLECTOR     139 139 1900X650X650 

HWR 856       100 100 1200X600X600 

HWR 857 
TG SYSTEM INTEGRAL PIPING 

VLV   
  2486 2486 2750X1400X1400 

HWR 858 
TG SYSTEM INTEGRAL PIPING 

INST   
  186 186 1500X940X900 

HWR 859 CONSUMABLES     32 32 800X400X200 

HWR 865/1 
ROTOR FLUX MONITORING 

SYSTEM-1   
  80 80 1000X800X2400 

HWR 803/0 FOUNDATION ITEMS     3470 3470 5800X1120X631 

HWR 806/0 SKID PLATE     677 677 8000X625X335 

HWR 822/0 PRIMARY WATER TANK     973 973 1500X1500X2165 
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HWR 823/0 PW TANK PIPE LINES     2506 2506 5000X1800X1665 

HWR 824/0 PW TANK PIPE LINES     1059 1059 2750X1400X1565 

HWR 831/0 DRY AIR BLOWER     648 648 1360X1190X1625 

HWR 833/0 ROTOR INSERTION DEVIES     2321 2321 2460X1170X1350 

HWR 834/0 WIRE ROPES FOR ROTOR     523 523 1800X1800X490 

HWR 835/0 GENERATOR ERECTION DEVICES     1455 1455 3300X1555X1140 

HWR 836/0 SPECIAL TOOLS & TACKLES     145 145 800X700X428 

HWR 837/0 BRUSHLESS EXCITER SET     30430 30430 5900X2435X2910 

HWR 839/0 
DRY AIR BLOWER AND 

ACCESSORIES   
  1157 1157 1550X1920X1298 

HWR 840/0 
EXCITER BED PLATE 

ACCESSORIES   
  3045 3045 4550X1320X1448 

HWR 842/0 EXCITER ACCESSORIES     1533 1533 2250X2220X878 

HWR 843/0 
EXCITER FOUNDATION 

ACCESSORIES   
  783 783 1200X870X1013 

HWR 844/0 RR WHEEL AIR GUIDE COVER     3360 3360 2250X2420X2128 

HWR 845/0 SEAL OIL STORAGE TANK     3956 3956 5000X1800X2185 

HWR 846/1 
PW PUMP AND FILTER UNIT-

PART I   
  5957 5957 4300X2600X3465 

HWR 846/2               1914 
PW PUMP AND FILTERUNIT-

PART II   
  4043 4043 4300X2600X3465 

HWR 846/3 ION EXCHANGER SKID     1481 1481 2550X1750X2725 

HWR 848/1 DOUBLE FLOW S.O.U.-PART I     3965 3965 3600X2500X2665 

HWR 848/2 DOUBLE FLOW S.O.U. -PART II     2968 2968 3200X2300X2865 

HWR 848/3 DOUBLE FLOW S.O.U. -PART III     1938 1938 3100X1400X2365 

HWR 849/0 LIQUID DETECTOR RACK     869 869 2500X840X2340 

HWR 850/0 GAS UNIT     1927 1927 2550X1750X2725 

HWR 851/0 CO2 VAPOURISER     579 579 1800X880X900 

HWR 852/0 H2 DISTRIBUTOR     919 919 3750X1800X840 

HWR 853/0 CO2 DISTRIBUTOR     864 864 4900X1200X665 

HWR 855/0 DRAIN OIL COLLECTOR     336 336 2000X550X715 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
CHAPTER: XI - ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

 

BHEL-PSWR 
Technical Conditions of Contract –Volume I A (Part I: Contract Specific Details) 

ETS No.: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                                         Pg 128 of 212 

HWR 856/0 RESINS     242 242 1200X600X715 

HWR   
TG SYSTEM INTEGRAL PIPING 

VLV   
  2346 2346 2750X1400X1565 

HWR 858/0 
TG SYSTEM INTEGRAL PIPING 

INST   
  338 338 1000X940X1065 

HWR 859/0 CONSUMABLES (EXCITER)     22 22 400X300X300 

HWR 865/1 
ROTOR FLUX MONITORING 

SYSTEM-1   
  500 500 1130X870X2600 

HWR 865/2 
ROTOR FLUX MONITORING 

SYSTEM-2   
  330 330 1500X1500X700 

Sub Total -Turbo Generator & Aux 
  

792313 792313   

CONDENSOR & Aux SUPPLIES      
      

Unit PGMA Descriptions     
STG#1- Wt In KG 

STG#2- Wt In 
KG 

Size 

HWR 78004/0 BOTTOM PLATE HOT BOX     7278 7278 8040X1000X150 

HWR 78010/0 
LOOSE ITEMS (BOTTOM PLATE 

HOTBOX)   
  225 225 500X500X500 

HWR               

HWR 78014/0 
CONDENSER EMBEDMENT 

PLATE   
  1443 1443 2600X1100X1000 

HWR 78018/0 SUPPORT OF HOT BOX     2193 2193 1400X1000X950 

HWR 78019/0 
EARTHQUAKE PROTECTION HOT 

BOX   
      600X500X500 

HWR 78032/0 SIDE WALL (REAR SIDE-1)     8965 8965 9014X4390X440 

HWR 78033/0 SIDE WALL (REAR SIDE-2)     5054 5054 9014X3700X550 

HWR 78034/0 SIDE WALL (REAR SIDE-3)     11655 11655 9014X6122X260 

HWR 78035/0 SIDE WALL (REAR SIDE-4)     7548 7548 9014X4460X975 

HWR 78036/0 SIDE WALL (FRONT SIDE -1)     10614 10614 9100X4390X300 

HWR 78037/0 SIDE WALL (FRONT SIDE -2)     10408 10408 9100X4480X265 

HWR 78038/0 SIDE WALL (FRONT SIDE -3)     505 505 4500X800X300 

HWR 78039/0 SIDE WALL (TUR SIDE-1)     15251 15251 12215X4390X290 
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HWR 78040/0 SIDE WALL (TUR SIDE-2)     12594 12594 11929X4480X300 

HWR 78041/0 SIDE WALL (GEN SIDE-1)     15313 15313 12215X4390X295 

HWR 78042/0 SIDE WALL (GEN SIDE-2)     11500 11500 11684X4480X295 

HWR 78043/0 SIDE WALL (LOOSE ITEMS )     7731 7731 9014X4400X750 

HWR 78048/0 SHELL INTERNALS-1     5800 5800 9200X1600X500 

HWR 78049/0 SHELL INTERNALS-2     10300 10300 9250X1550X800 

HWR 78050/0 SHELL INTERNALS-3     11172 11172 9250X1550X800 

HWR 78051/0 SHELL INTERNALS-4     8500 8500 6200X2000X800 

HWR 78052/0 SHELL INTERNALS-5     9015 9015 11850X1150X800 

HWR 78053/0 SHELL INTERNALS-6     3450 3450 1650X1200X1400 

HWR 78054/0 SHELL INTERNALS-7     2607 2607 2600X1150X1000 

HWR 78055/0 SHELL INTERNALS-8     1200 1200 4900X500X500 

HWR 78056/0 SHELL INTERNALS-9     3500 3500 1500X1300X1300 

HWR 78057/0 SHELL INTERNALS-10     1930 1930 3754X3279X40 

HWR 78075/0 LOWER DOME WALL (TUR. END)     8837 8837 11680X2810X400 

HWR 78076/0 LOWER DOME WALL (TUR. END)     6993 6993 11680X2900X260 

HWR   
LOWER DOME WALL (TUR. 

END)LOOSE ITEMS   
  700 700 8900X250X40 

HWR 78103/0 LOWER DOME WALL (GEN. END)     7816 7816 11680X2810X260 

HWR 78104/0 LOWER DOME WALL (GEN. END)     6994 6994 11680X2900X260 

HWR 78106/0 
LOWER DOME WALL (GEN. 

END)LOOSE ITEMS   
  712 712 6300X450X250 

HWR 78109/0 
LOWER DOME WALL (A ROW 

SIDE)   
  5710 5710 9200X2850X300 

HWR 78110/0 
LOWER DOME WALL (A ROW 

SIDE)   
  3980 3980 9200X2850X300 

HWR 78112/0 
LOWER DOME WALL (A ROW 

SIDE)LOOSE ITEMS   
  687 687 2800X1700X400 

HWR   
LOWER DOME WALL (B ROW 

SIDE)   
  2670 2670 3350X2850X400 

HWR 78116/0 
LOWER DOME WALL (B ROW 

SIDE)   
  2670 2670 3350X2850X400 
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HWR 78118/0 
LOWER DOME WALL (B ROW 

SIDE)LOOSE ITEMS   
  6000 6000 9200X2850X1400 

HWR 78121/0 
PIPES (DOME 

INTERNALSTIFFENING)   
  5800 5800 11850X1300X450 

HWR 78122/0 
PIPES (DOME 

INTERNALSTIFFENING)   
  8238 8238 9750X1300X750 

HWR 78123/0 
PIPES (DOME 

INTERNALSTIFFENING)   
  1184 1184 1600X840X600 

HWR 78124/0 
PIPES (DOME 

INTERNALSTIFFENING)   
  3662 3662 6150X900X750 

HWR 78125/0 
PLATES & PIPES (DOME 
INTERNALSTIFFENING)   

  1756 1756 1560X940X600 

HWR 78129/0 L.P.HEATER SUPPORTS     1035 1035 1750X1150X950 

HWR 78130/0 L.P.HEATER SUPPORTS     4381 4381 6500X1600X750 

HWR 78156/0 LOOSE ITEMS HOTBOX     5054 5054 9014X3540X570 

HWR 78301/0 GLAND STEAM CONDENSER     1610 1610 1750X1700X1700 

HWR 78304/0 LOOSE ITEMS OF GSC     89 89 800X450X350 

HWR 78305/0 LOOSE ITEMS OF GSC (FRAGILE)     35 35 700X600X500 

HWR 78315/0 LP HEATER 1     29400 29400 9500X2900X2700 

HWR 78316/0 STAND PIPES OF LPH-1     100 100 2200X350X350 

HWR 78317/0 LOOSE ITEMS OF LPH-1     138 138 700X600X500 

HWR 78318/0 LOOSE ITEMS OF LP HEATER 1     75 75 1000X500X500 

HWR 78319/0 
LOOSE ITEMS OF LPH -

1(NFRAGILE)   
  170 170 2100X500X400 

HWR   TROLLEY FOR LP HEATER 1     664 664 1350X800X200 

HWR 78401/0 TURBINE OIL COOLER     13250 13250 5850X1700X2300 

HWR 78402/0 TUBE BUNDLE FOR MOC     5800 5800 4500X1380X1380 

HWR 78405/0 TURBINE OIL COOLER     13250 13250 5850X1700X2300 

HWR 78406/0 LOOSE ITEMS (TOC)     130 130 800X800X500 

HWR 78431/0 EXCITER AIR COOLER     1570 1570 3450X900X760 

HWR 78432/0 EXCITER AIR COOLER     1570 1570 3450X900X760 

HWR 10004/0 LOOSE INSTRUMENTSLOOSE     10 10 500X500X530 
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HWR   INSTRUMENTS           

Sub Total -Condenser   
  

338491 338491   

  BOI SUPPLIES       
      

Unit PGMA Descriptions Qty UOM STG#1- Wt In KG STG#2- Wt In KG   

HWR BT001 LIFTING BEAM 1 NO 7000 7000   

HWR BT006 BUTTERFLY VALVES 1 ST 22 22   

HWR BT009 NRV WITH ALUMINIUM FLAP 2 NO 25 25   

HWR BT011 OIL PURIFICATION UNIT 1 NO 2600 2600   

HWR BT014 SPRAY NOZZLES 1 ST 1 1   

HWR BT015 DIRT CATCHERS 1 NO 50 50   

HWR BT016 DAMPER 1 ST 164 164   

HWR BT017 VARIABLE LOAD SPRING CAGES 1 ST 800 800   

HWR BT023 TURBINE OIL 1 FL 41800 41800   

HWR BT024 
DRY AIR PRESERVATION 

SYSTEM 1 ST 
2300 2300   

HWR BT025 
OIL PURIFICATION SYSTEM 

(CENTR 1 NO 
2600 2600   

HWR BT043 CONTROL FLUID (FRF) 1 FL 3030 3030   

HWR BT046 

LP BYPASS STOP & CONTROL 
VALVE WITH EHA AND WATER 

INJECTION VALVE 1 ST 
30000 30000   

HWR BT054 STEAM TRAP 1 ST 33 33   

HWR BT065 
GEAR PUMP (LUB. OIL 

RECIRCULAT 1 NO 
25 25   

HWR BT074 
VACUUM BREAKER VALVE WITH 

PNEU 2 NO 
370 370   

HWR BT081 HPT STEAM EVACUATION VALVE 1 NO 670 670   

HWR BT096 OIL MODULE 1 NO 37000 37000   

HWR BT097 OIL THROTTLE VALVES 1 ST 130 130   

HWR BT104 SEAL STEAM CONTROL VALVE 1 NO 760 760   
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WITH 

HWR BT105 
LEAK STEAM CONTROL VALVE 

WITH 1 NO 
1400 1400   

HWR BT107 PNEUMATIC GLOBE VALVE 1 NO 30 30   

HWR BT110 
HYDRAULIC POWER SUPPLY 

UNIT FO 1 ST 
5232 5232   

HWR BT111 
ELECTRO-HYDRAULIC 

ACTUATORS FO 1 ST 
12300 12300   

HWR BT139/1 800MW HPT, 1 ST 130000 130000   

HWR BG001 EMPTY H2 CYLINDER 265 NO 10560 10560   

HWR BG002 EMPTY CO2 CYLINDER 125 NO 4420 4420   

HWR BG003 EMPTY N2 CYLINDER 36 NO 625 625   

HWR BG080 STROBOSCOPE 1 NO 50 50   

HWR BG082 HYDRAULIC UNIT ASSEMBLY 1 NO 1000 1000   

HWR BG094 
GAS DRIER (DESICCANT TYPE) - 

D 1 NO 
500 500   

HWR BG098 
EXCITER COVER COMPLETE 

WITH FA 1 NO 
4700 4700   

HWR BH001             

HWR BH012 AIR EXHAUSTER WITH MOTOR 2 NO 520 520   

HWR BH022 
MULTI BALL BEARING SUPPORT 

FOR 1 ST 
8000 8000   

HWR BG008 
MOTORISED TEMPERATURE 

CONTROL 1 NO 
1800 1800   

HWR BG092 
PW TEMPERATURE CONTROL 

VALVE 1 NO 
900 900   

HWR BG004 PORTABLE GAS ANALYSER 1 NO 50 50   

HWR BG007 VAPOUR EXHAUSTER 2 NO 1000 1000   

HWR BG011 REFRIGERATION GAS DRYER 2 NO 18000 18000   

HWR BG080 STROBOSCOPE 1 NO 50 50   

HWR BH028 PTFE BEARING SUPPORT 1 ST 200 200   

HWR BH028 
TITANIUM ELBOWS AND U 

BENDS 12 NO 
500 500   
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HWR BH034 STAINLESS STEEL PIPES 4800 MM 38000 38000   

HWR BH035 MOISTURE MEASURING SYSTEM 1 NO 1800 1800   

HWR BG005 
MOTORISED TEMPERATURE 

CONTROL 1 NO 
100 100   

HWR BG008 H2 GAS ANALYSER CABINET 2 NO 200 200   

HWR BG009 
STARTING RESISTOR FOR DC S.O 

MOTOR 1 NO 
50 50   

HWR BG018 GROUNDING BRUSH MONITOR 1 NO 100 100   

HWR BG021 
FIBRE OPTIC END WINDING 

VIBRAT 1 ST 
200 200   

HWR BG022 
PW TEMPERATURE CONTROL 

VALVE 1 NO 
25 25   

HWR BG092 
DC STARTERS & 

INSTRUMENTATION 1 ST 
25 25   

HWR BT094 
PRESSURE TRANSMITTERS FOR 

STEA 1 ST 
25 25   

HWR BT147 PRESSURE GAUGES FOR TG SET 1 ST 50 50   

HWR BT149 BAR PROBE WITH AMPLIFIER 1 st 50 50   

HWR BT150 CALIBRATION JIG 1 st 50 50   

HWR BT155 CONSTANT LOAD SPRING CAGES 1 st 50 50   

HWR BT071 
LEVEL INDICATORS FOR OIL 

TANKS 1 st 
50 50   

HWR BT029 
CALIBRATED FLOW NOZZLE 

ASSLY. 2 st 
200 200   

HWR BT020 
THERMAL INSULATION OF 

TURBINE 3 st 
3000 3000   

HWR BT021 THERMAL INSULATION OF TIP 4 st 8000 8000   

HWR BT008 DOUBLE THREE WAY VALVES 5 st 500 500   

Sub Total -BOI Haridwar     383692 383692  
  TURBINE INTEGRAL PIPING 

      
      

Unit PGMA Descriptions Qty  UOM Weight- STG#1 Weight STG#2 Size 

HWR BT027 TURBINE INTEGRAL PIPING  1 LOT 58000 58000   
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HWR BG090 GENERATOR INTEGRAL PIPING 1 LOT 18000 18000   

HWR BG091 HYDROGEN COOLERS PIPING  1 LOT 7000 7000   

HWR BT028 
H & S FOR TURBINE INTEGRAL 

PIP  1 LOT 
35000 35000   

HWR 823/0 PW TANK PIPE LINES 1 LOT 830 830   

HWR 824/0 PW TANK PIPE LINES 1 LOT 680 680   

HWR 857/0 
TG SYSTEM INTEGRAL PIPING 

VALVE 1 LOT 
2486 2486   

Sub Total -Turbine  Integral piping  
  

    121996 121996   

Total BHEL -Haridwar Supplies: 
  
      

2547498 2547498   

BHEL HYDRABAD SUPPLY-PUMPS,BFPS ,TDBFPS . 
   PUMPS & ACCESSORIES  

  
      

      

MDBFP-01 
        

      

Unit PGMA Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Size 

HYD 

Motor Driven Boiler Feed Pump 
(MD BFP) with Base Plate & 

Tubing 01 Nos 1 No 
21000 21000 21000 3500 x 3000 x 2500 

HYD 

Motor Driven Boiler Feed 
Booster Pump (MD BP) with 
Base Plate & Tubing -01 Nos 1 No 

5100 5100 5100 3000 x 3000 x 2500 

HYD Hydraulic Coupling -1 No 1 Set 20000 20000 20000 4200 x 3200 x 4200 

HYD 
HC  Working  Oil Coolers & 

accessories-1 Set 1 Set 
5100 5100 5100 5500 x 2200 x 1200 

HYD 
HC Lube Oil Coolers & 

accessories-1 Set 1 Set 
2500 2500 2500 4000 x 1800 x 1000 

HYD Recirculation Valve -1 no 1 Nos 1200 1200 1200 200 x 1400 x 3200 

HYD Conical Suction Strainer at BFP 1 Nos 1000 1000 1000 4000 x 1500 x 2500 
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suction -1 no 

HYD 
Basket type Suction Strainer at 

BP suction-1 No 1 Nos 
1200 1200 1200 1550 x 1550 x 2500 

HYD 
Local Gauge Rack (LGB)-1,2&3 -

3 Nos 3 Nos 
3000 9000 9000 1100 x 900 x 2200 

HYD 
Local instrument Transmitter 

Rack (LIR) - No 1 Nos 
250 250 250 1050 x 650 x 1500 

HYD 
Loose tubing BFP+Motor), Mech 

Seal assy & Auxiliaries  1 Lot 
13500 13500 13500   

Sub Total TD MD BFPs 
  
    

  79850 79850 

  
 
 
 
 
 

TD BFP-02 Nos 
  
      

      

Unit PGMA Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Size 

HYD 

Turbine Driven Boiler Feed 
Pump with mech Seal & 

ausseories (TD BFP) (02 Nos) 2 Nos 
34000 68000 68000 3 5 0 0 x 3 0 0 0 x 2 5 0 0 

HYD 

Turbine Driven Boiler Feed 
Booster Pump (TD BP) with 
Base Plate & Tubing-02 nos 2 Nos 

26200 52400 52400 3000 x 3000 x 2500 

HYD Recirculation Valve -02 Nos 2 Nos 1200 2400 2400 200 x 1400 x 3200 

HYD 
Conical Suction Strainer at BFP 

suction-02 nos 2 Nos 
1000 2000 2000 4000 x 1500 x 2500 

HYD 
Basket type Suction Strainer at 

BP suction-02 Nos 2 Nos 
1200 2400 2400 1550 x 1550 x 2500 

HYD 
Local Gauge Rack (LGB)-1,2&3 -

06 nos 6 Nos 
1000 6000 6000 1100 x 900 x 2200 

HYD 
Local instrument Transmitter 

Rack (LIR) 1 Nos 
350 350 350 2000 x 650 x 2150 

HYD Subdeliveries of oil system 1 Lot 400 400 400   

HYD SKID BP DE&NDE MECH SEAL  1 Lot 4000 4000 4000   
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& ACCESSORIES -02 Nos 

HYD 
CW & FLUSHING WATER 

PIPING MLC450X350H 1 Lot 
800 800 800   

HYD TDBFp tubing  1 Lot 500 500 500   

Sub Total TD BFPs 
  
      

139250 139250   

CONDENSATE EXTRACTION PUMP 
  
      

      

Unit PGMA Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Size 

HYD 
Condensate Extraction Pump-3 

Nos 3 Nos 15000 
45000 45000 8500 x 3000 x 1600 

HYD Thrust Bearing Pedestal -3 nos 3 Nos 2000 6000 6000 2000 x 2000 x 1100 

HYD Sole plate- 3 nos 3 Nos 1000 3000 3000 2200 x 2200 x 400 

HYD Canister 3 nos 3 Nos 3400 10200 10200 7600 x 2200 x 2200 

HYD 
Basket type Suction Strainer at 

CEP suction- 3 Nos 3 Nos 2000 
6000 6000 1750 x 1750 x 2750 

HYD Motor stool -3Nos 3 Nos 3000 9000 9000 1900 x 1900 x 1200 

HYD Connecting coupling -3Nos  3 Nos 300 900 900 1000 x 500 x 500 

HYD Local Gauge Rack- 3 Nos 3 Nos 400 1200 1200 1300 x 900 x 2000 

HYD 
LIR   Rack for Pr. Transmitters 1 

nos 1 Nos 300 
300 300 2000 x 650 x 2150 

HYD 
LIR   Rack for Diff. Pr. 
Transmitters -1 nos 1 Nos 200 

200 200 1050 x 650 x 1500 

HYD Tubing & loose Items 1 Lot 24000 24000 24000   

Sub Total CEPs 
  

      105800 105800   

DRIP PUMP 
        

      

Unit PGMA Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Size 

HYD Drip Pump-2 Nos 2 Nos 15000 30000 30000 5000 x 1200 x 1200 
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HYD Sole plate- 2Nos 2 Nos 1000 2000 2000 1200 x 1200 x 200 

HYD Canister-2 Nos 2 Nos 3400 6800 6800 3400 x 900 x 900 

HYD 
Basket type Suction Strainer at 

drip pump suction-2 Nos 2 Nos 2000 
4000 4000 1750 x 1750 x 2750 

HYD Connecting coupling-2 Nos 2 Nos 300 600 600 1000 x 500 x 500 

HYD Local Gauge Rack-2 Nos 2 Nos 400 800 800 1300 x 900 x 2000 

HYD 
LIR   Rack for Pr. Transmitters1 

No 1 Nos 300 
300 300 2000 x 650 x 2150 

HYD 
LIR   Rack for Diff. Pr. 

Transmitters-1 No 2 Nos 100 
200 200 1050 x 650 x 1500 

Sub Total Drip Pumps 
  
      

44700 44700 

  
 
 
 
 
 

LP & HP Heaters 
  
      

      

Unit PGMA Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Size 

HYD Drain cooler #1 1 Nos 
10050 10050 10050 

L 6500 x B 1400 x H 
1700 

HYD LP Heater -2 1 Nos 
33500 33500 33500 

L 13650 x B 2050 x H 
2425 

HYD LP Heater - 3 1 Nos 
35200 35200 35200 

L 15150 x B 2050 x H 
2425 

HYD LP Heater - 4 1 Nos 
44500 44500 44500 

L 15850 x B 2250 x H 
2700 

HYD LP Heater - 5 1 Nos 
39000 39000 39000 

L 13150 x B 2250 x H 
2700 

HYD HP Heater - 7A 1 Nos 
79500 79500 79500 

L 12560 x B 2400 x H 
2850 

HYD HP Heater - 7B 1 Nos 
79500 79500 79500 

L 12560 x B 2400 x H 
2850 

HYD HP Heater - 8A 1 Nos 
110000 110000 110000 

L 14350 x B 2400 x H 
2900 
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HYD HP Heater - 8B 1 Nos 
110000 110000 110000 

L 14350 x B 2400 x H 
2900 

HYD HP Heater - 9A 1 Nos 
72500 72500 72500 

L 9250 x B 2400 x H 
2800 

HYD HP Heater - 9B 1 Nos 
72500 72500 72500 

L 9250 x B 2400 x H 
2800 

HYD 
Desuper heater for HP Heater - 

7A 1 Nos 
33500 33500 33500 

L 8150 x B 2050 x H 
2250 

HYD 
Desuper heater for HP Heater - 

7B 1 Nos 
33500 33500 33500 

L 8150 x B 2050 x H 
2250 

HYD BFP DT Oil Cooler -02 Nos 2 Nos 5000 10000 10000   

Sub Total-Heaters/ Heat Exchangers  
  
      

763250 763250 

  
 
 
 

BFP DRIVE TURBINE & AUXILIARIES 
  
      

      

Unit PGMA Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Size 

HYD  Steam Turbine Assembly 1 Nos 

65000 65000 65000 

4350x4920x(4250 with 
Gov. 
Valves &3500 without 
Gov. 
valves) 

HYD Gear Box 1 Nos 1300 1300 1300 1150x1400x1150 

HYD 

Lube oil console Package –I 
(Lube Oil reservoir and Duplex 

filter with Piping) 1 Nos 
8000 8000 8000 7800x4700X3000 

HYD 

0 
Lube oil console Package –II 

(Pump assembly with Piping) 1 Nos 
6500 6500 6500 7800x4700X3000 

HYD 

Lube oil console Package –III 
(Lube oil Coolers with Vent & 

Drain Piping) 1 Nos 
6000 6000 6000 7800x4700X3000 

HYD Emergency oil pump assembly 1 Nos 1500 1500 1500 2100x1000x800 

HYD Jacking oil pump assembly 1 Nos 600 600 600 650x1500x600 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
CHAPTER: XI - ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

 

BHEL-PSWR 
Technical Conditions of Contract –Volume I A (Part I: Contract Specific Details) 

ETS No.: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                                         Pg 139 of 212 

HYD Oil purification unit 1 Nos 2500 2500 2500 1800x2000x1800 

HYD Oil accumulators 1 Nos 350 350 350 800x600x1900 

HYD Governing console 1 Nos 750 750 750 1300x1000x1500 

HYD Transition piece 1 Nos 2400 2400 2400 3500X2100X2300 

HYD Turbine enclosure 1 Nos 4000 4000 4000 4550X6500X4000 

HYD 
DCSC for Emergency lube oil 

pump 1 Nos 
600 600 600 1500X550X1650 

HYD 
Auxiliary control valve 

assembly 1 Nos 
700 700 700 1250x600x1200 

HYD 

Jacking oil piping ,Governin oil 
piping-ESV,Servomotor,,Jet 

Sparay Cooler 1 LOT 
1000 1000 1000   

HYD 

Lube  oil piping,Turbine Drain 
piping,cooling water piping, 

Galand steam piping 1 LOT 
2000 2000 2000   

HYD Chimey Steam Piping  1 LOT 1000 1000 1000   

Sub Total BFP Turbines 
  

      
104200 104200   

Total BHEL Hyd Supplies 
  

      
1237050 1237050   

          
 

    

    

BHEL PEM Supplies 

  
    

PEM SUPPLLIED PUMPS & 
MOTORS 

  

  

    

      

Unit PGMA Qty UOM Weight/Unit Weight- TG#1 Weight TG#2 Remarks 

PEM 
DM MAKE UP PUMP-H  Motor -
04 Nos (Common for  # units) 4 Nos 

4000 16000   Common for 3 units 

PEM 

DM MAKE UP PUMP-H  CM-SS 
IM-SS-04 Nos (Common for  3 

units) 4 Nos 
7000 28000   Common for 3 units 

PEM 
BOILER FILL PUMP-02 

Nos(Common for  3 units) 2 Nos 
3000 6000   Common for 3 units 
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PEM 
HVAC M/U Pump-H Motor -2 

Nos(Common for  3 units) 2 Nos 
2800 5600   Common for 3 units 

PEM 

HVAC M/U Pump-H CM-CI IM-
SS- 02 nos (Common for  3 

units) 2 Nos 
2000 4000   Common for 3 units 

PEM 
AHP M/U Pump-H Motor -02 

nos  2 Nos 
2500 5000   Common for 3 units 

PEM 

AHP M/U Pump-H CM-CI  -02 
Nos 

IM-SS 2 Nos 
2000 4000 4000   

PEM 
ECW (TG AUX.) PUMPS & 
accessories  -03 Nos/Unit 3 Nos 

3000 9000 9000 03 Per Unit  

PEM 

 ECW (TG AUX.) PUMPS -Motor 
incl. accessories & accessories -

03 Nos/Unit 3 Nos 
1000 3000 3000 03  Per Unit 

PEM 
ECW (SG AUX.) PUMPS 

&accessories -02 Nos/Unit 2 Nos 
3000 6000 6000 02 Nos Per Unit 

PEM 
ECW (SG AUX.) Motor 

&accessories-02 Nos/Unit 2 Nos 
1000 2000 2000 02  Nos Per Unit 

PEM 
ECW COMMON STATION AUX. 
PUMPS & accessories -02 Nos- 2 Nos 

1500 3000   Common for 3 units 

PEM 

ECW COMMON STATION AUX.  
Pumps Motors & accessories- 

02 Nos 2 Nos 
1000 2000   Common for 3 units 

PEM 
ACW PUMPS  incl. accessories -

03 Nos/Unit 3 Nos 
13500 40500 40500 03 Per Unit  

PEM 
 ACW Motor incl. accessories-03 

Nos/Unit 3 Nos 
2000 6000 6000 03  Per Unit 

PEM 

ACW COMMON STATION AUX. 
PUMPS  incl. accessories-02 Nos 

(Common for  3 units) 2 Nos 
4000 8000   Common for 3 units 

PEM 

 ACW COMMON STATION AUX. 
PUMPS Motor incl. accessories-
02 Nos (Common for  3 units) 2 Nos 

1000 2000   Common for 3 units 

PEM 

CONDENSATE TRANSFER 
PUMPS inc incl. accessories -03 

Nos (Common for  3 units) 3 Nos 
1500 4500   Common for 3 units 

PEM 
CONDENSATE TRANSFER 

PUMPS Motor incl. accessories - 3 Nos 
2800 8400   Common for 3 units 
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03 Nos (Common for  3 units) 

PEM 

RAW WATER PT PUMPS Inc 
Accessories -03 Nos (Common 

for  3 units) 3 Nos 
1500 4500   Common for 3 units 

PEM 

RAW WATER PT PUMPS Inc. 
Assessories  -03 Nos (Common 

for  3 units) 3 Nos 
2800 8400   Common for 3 units 

PEM 

APH WASH PUMPS Inc 
Accessories -02 Nos (Common 

for  3 units) 2 Nos 
1000 2000   Common for 3 units 

PEM 

 APH WASH PUMPSMotor incl. 
accessories -02 Nos (Common 

for  3 units) 2 Nos 
2800 5600   Common for 3 units 

PEM 

SERVICE WATER PUMP Inc 
Accessories -02 Nos (Common 

for  3 units) 2 Nos 
1500 3000   Common for 3 units 

PEM 

SERVICE WATER PUMP -Motor 
Inc Accessories -02 Nos 
(Common for  3 units) 2 Nos 

2800 5600   Common for 3 units 

PEM 

FGD MAKE‐UP WATER PUMPS 
Inc Accessories -02 Nos 
(Common for  3 units) 2 Nos 

1000 2000   Common for 3 units 

PEM 

FGD MAKE‐UP WATER PUMPS -
Motor Inc Accessories -02 Nos 

(Common for  3 units) 2 Nos 
2800 5600   Common for 3 units 

PEM 

ACW MAKE‐UP WATER  Pump 
incl. accessories -02 nos 
(Common for  3 units) 2 Nos 

1500 3000   Common for 3 units 

PEM 

ACW MAKE‐UP WATER  Pump 
incl. accessories -02 nos 
(Common for  3 units) 2 Nos 

2800 5600   Common for 3 units 

BHEL 
PEM Butterfly valves -03 Nos   Nos 

  0     

Sub Total PEM  supply Pumps       208300 70500   

PEM-BOI 
  

  
    

      

Unit PGMA Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Remarks 
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PEM Ammonia dosing skid 2 Nos 7500 15000 15000 5.5m X 5m X 4m 

PEM NaOH dosing skid 1 Nos 7500 7500 7500 5.5m X 5m X 4m 

PEM 
Supply of Commissioning 

spares 1 Set 500 
500 500   

PEM Oxygen dosing Skid 2 Nos 1000 2000 2000 1.8m X 1.8m X 2m 

PEM Injector assy 4 Nos 100 400 400   

PEM 
15 NB 316 SS BWG tubing for 

o2 dosing 200 Meter 1 
200 200 

  

PEM SS tubing fitting 10 Nos 1 10 10   

PEM Ss Elbows 10 Nos 1 10 10   

PEM Filled O2 Cylinders 32 Nos 25 800 800   

PEM Rack to Hold o2 cylinder  1 Nos 50 50 50   

PEM Compression fittings 35 Nos 1 35 35   

PEM LOTPs 2 Nos 250 500 500   

PEM Stainers  2 Nos 100 200 200   

PEM ARVS 28 Nos 10 280 280   

PEM Comm Spares  1 Set 10 10 10   

PEM Gun Metal valves  100 Nos 1 100 100   

PEM Self cleaning Stainers 8   2 16 16   

PEM 
Partable sumbersible pumps 

sets 4 Nos 25 
100 100 

  

PEM 

Handling eqpt Crane, Hoist & 
Chain Pulley- Single Girder 

Cranes 
8 

Nos   
5000 5000 

  

PEM 
Handling eqpt Crane, Hoist & 
Chain Pulley Electric Hoists 

27 
Nos   

30000 30000 
  

PEM 
Handling eqpt Crane, Chain 

Pulley Blocks 
66 

Nos   
10000 10000 

  

PEM 

Valves & traps (main) 
BUTTERFLY VALVES (STEAM 

SERVICE) 
3 

Nos   
20000 20000 

  

PEM 
Valves & traps (main) SPRING 

LOADED BYPASS VALVES 
3 

Nos   
12000 12000 
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PEM 

Misc Pumps and Motors, Self 
cleaning strainers, ME bellows, 
Valves, Drip and Sump pumps,  

Insulation for which erection in 
TG scope etc 

- - 

  

100000 100000 

  

Sub Total PEM  Supplied BOIs       204711 204711   

                

Total BHEL PEM  Supplies 
 

      

413011 275211 

  
 
 
 

  

BHEL Bhopal Supply  

  
  

Flash Tanks  
  

            

Unit PGMA Qty UOM Weight/Unit Weight- TG#1 Weight TG#2 Remarks 

BPL ASSY OF FLASH TANK - A 1 Nos 3850 3850 3850   

BPL 

FOUNDATION BOLT (M30 X 
120 LG), NUT & 

WASHER 6 NOS EACH FOR F/T-
A 1 Set 

5.76 5.76 5.76   

BPL ASSY. OF FLASH TANK-B 1 Nos 3195 3195 3195   

BPL 

FOUNDATION BOLT (M30 X 
120 LG), NUT & 

WASHER 6 NOS EACH FOR F/T-
B 1 Set 

5.76 5.76 5.76   

BPL ASSY. OF UNIT FLASH TANK 1 Nos 1190 1190 1190   

BPL 

FOUNDATION BOLT (M30 X 
320 LG), NUT & 

WASHER 3 NOS EACH FOR 
UNIT F/T 1 Set 

8.94 8.94 8.94   
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BPL 
LOOSE ITEMS OF FLASH TANK 

A, B & UNIT 1 Set 
29 29 29   

BPL Valves  1 Nos   0 0   

BPL ASSY. OF CLEAN OIL TANK 1 Nos 10360 10360 10360   

BPL ASSY. OF DIRTY OIL TANK 1 Nos 10360 10360 10360   

BPL 
ASSY. OF OIL UNLOADING 

VESSEL 1 Nos 
545 545 545   

BPL ASSY. OF ECW/DMCW TANK 1 Nos 5336 5336 5336   

BPL 

LOOSE ITEMS FOR ECW O/H 
TANK (Lot 01 

to 03)- GATE VALVES & 
TUBULAR WATER 

LEVEL GAUGE 1 Set 

81 81 81   

BPL 

LOOSE ITEMS FOR ECW O/H 
TANK (Lot 02 

to 03)- FASTENERS, COUNTER 
FLANGES, 

CAF JOINT, ETC . 1 Set 

36.18 36.18 36.18   

BPL 

LOOSE ITEMS FOR ECW O/H 
TANK (Lot 03 

to 03)- FABRICATED SUB-
ASSEMBLY (e.g. 

PIPE ASSY. SEAL POT, NaOH 
BREATHER, 

STAND PIPE, EXTERNAL 
LADDER, etc.) 

 1 Set 

508.43 508.43 508.43   

 
Sub Total BPL supply Tanks 

  

      
35511.07 35511.07   

Motors 
        

      

Unit PGMA Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Remarks 

BPL BFP MOTOR 1 Nos 38000 38000 38000   

BPL DRIP PUMP MOTOR 2 Nos 2500 5000 5000   



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
CHAPTER: XI - ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ) 

 

BHEL-PSWR 
Technical Conditions of Contract –Volume I A (Part I: Contract Specific Details) 

ETS No.: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                                         Pg 145 of 212 

BPL CEP MOTOR 3 Nos 11000 33000 33000   

BPL APH WASH PUMP Motor 2 Nos 1000 2000 2000   

BPL BOILER FILL Pump Motor 2 Nos 2800 5600 5600   

Sub Total BPL supply Motor 
  

      
83600 83600   

Butter fly Valves 
        

      

Unit Tagno-- System--Dia Qty UOM Weight/Unit Weight- STG#1 Weight STG#2 Remarks 

  ACW-1,2--ACW SYS--2200 2 Nos 9500 19000 0 Common for 3 units 

  
ACW-14,15,16,17,66,67,68--

ACW SYS--900 
15 

Nos 
1450 

21750 21750   

  
ACW-03,06,09,--ACW SYS--

800 
9 

Nos 
1310 

11790 11790   

  
ACW-18,21,28,29,30,31,69--

ACW SYS--800 
5 

Nos 
1310 

6550   Common for 3 units 

  
ACW-05,08,11,20,23--ACW 

SYS--700 
11 

Nos 
1000 

11000 11000   

  
ACW-60,61,62,63,64,65--ACW 

SYS--600 
6 

Nos 
350 

2100 2100   

  
ACW-50,51,52,53,54,55--ACW 

SYS--500 
18 

Nos 
300 

5400 5400   

  ACW-27--ACW SYS--450 1 Nos 250 250 250 Common for 3 units 

  
ACW-32,34,35,37--ACW SYS-

-400 
4 

Nos 
200 

800 800   

  DMCW-1,2,3--ECW SYS--600 9 Nos 350 3150 3150   

  DMCW-5,7,9--ECW SYS--450 9 Nos 250 2250 2250   

  

DMCW-
12,13,14,15,16,17,18,19,20,39

,40--ECW SYS--450 
33 

Nos 
250 

8250 8250   

  
ECWCS-01,04--ECW SYS--

800 
2 

Nos 
1310 

2620 2620   

  
ECWCS-03,06--ECW SYS--

700 
2 

Nos 
1000 

2000 2000   

  
ECWCS-12,13,14,15,16,17--

ECW SYS--500 
6 

Nos 
300 

1800 1800   
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  ECWCS-10--ECW SYS--400 1 Nos 200 200 200   

  
ECWCS-28,29,32,33--ECW 

SYS--450 
4 

Nos 
250 

1000 1000   

  
ECWCS-24,25--ECW SYS--

400 
2 

Nos 
200 

400 400   

  
DMCWSG-01,04--ECW SYS--

400 
6 

Nos 
200 

1200 1200   

  PW-1,2--PW SYS--800 2 Nos 1310 2620 2620   

  PW-56,57--PW SYS--800 2 Nos 1310 2620 2620   

  PW-3,4,5--PW SYS--600 3 Nos 350 1050 1050   

  PW-28,29--PW SYS--600 2 Nos 350 700 700   

  PW-9,10,11--PW SYS--500 3 Nos 300 900 900   

  PW-32,33--PW SYS--500 2 Nos 300 600 600   

  PW-21,22--PW SYS--500 2 Nos 300 600 600   

  PW-25,26--PW SYS--450 2 Nos 250 500 500   

  PW-35,36--PW SYS--400 2 Nos 200 400 400   

Sub Total butter fly valves 
  

      
111500 85950   

TOTAL BPL SUPPLIES 
  

      230611.07 205061.07   

                

BHEL ISG  
        

      

DG Set Main Plant  
        

      

ISG   
4X2000 KVA EMERGENCY DG 

SET FOR MAIN PLANT     
64000     

ISG   

ERECTION OF SILENCER,  
EXHAUST PIPING (MS Class 500 
NB pipes, CLASS-B), SUPPORT , 
AND STACK (MS Class 500 NB 

pipe- CLASS B)     

6000     

ISG   
ERECTION OF EXHAUST 

SUPPORT STRUCTURE  WITH     
24000     
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PLATFORMS (HEIGHT- 30 MTRS) 

ISG   

INSTALLATION OF DG AMF 
PANEL, DISTRIBUTION BOARD, 

BATTERY CHARGER AND 
BATTERY AND NGR . 

    

2000     

ISG   

INSULATION AND ALUMINIUM 
CLADDING OF SILENCER, 

EXHAUST PIPING AND STACK 
FOR FULL LENGTH 

    

4000     

ISG   

ERECTION OF FUEL TANK AND 
FUEL PIPING (MS Class 1 inch 

Pipes). FLUSHING OF TANKS AND 
FUEL LINES AT THE TIME OF 

COMMISSIONING. PAINTING OF 
FUEL LINES. FILLING OF 1000 
LTRS OF HIGH SPEED DIESEL 

DURING COMMISSIONING. 

    

2000     

Sub Total DG Set main Plant 
  

      102000 0   

DG Set FGD  
        

      

ISG   
1*1750  KVA EMERGENCY DG 

SET FOR FGD PLANT     
34000     

ISG   

ERECTION OF SILENCER,  
EXHAUST PIPING (MS Class 400 
NB pipes, CLASS-B), SUPPORT , 
AND STACK (MS Class 400 NB 

pipe- CLASS B) AND 30 METERS 
EXHAUST SUPPORT STRUCTURE 
, INSULATION AND ALUMINIUM 

CLADDING UPTO 30 METERS     

12000     

ISG   

ERECTION OF FUEL TANK AND 
FUEL PIPING (MS Class 1 inch 

Pipes). FLUSHING OF TANKS AND 
FUEL LINES AT THE TIME OF 

COMMISSIONING. PAINTING OF 
FUEL LINES. FILLING OF 1000 
LTRS OF HIGH SPEED DIESEL 

DURING COMMISSIONING.     

500     
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ISG   

INSTALLATION OF TERMINAL 
BOX, PROTECTION CTs AND 
TERMINATIONS OF POWER 

CABLES.     

200     

Sub Total DG Set main Plant 
  

      46700 0   

Total of ISG Supplies 
  

      148700 0   

PSWR   Misc Structures      100000 100000   

Total of PSWR  Supplies    
  

100000 100000 

  
 
 
 
 
 

    
BHEL VARANASI 

Supplies  
          

  75115 
GRATING COVERING FOR LP for 
UNIT-1 

1 SET       

  75301 
MOUNT. FRAME FOR BEARING 
SHELL for UNIT-1  

1 SET       

  75302 
ALIGNMENT SHAFT FOR IP 
TURBINE for UNIT-1  

1 SET       

  75303 
SUPPORT FOR ESV AND IVCV & 
ARRANGEMENT OF ENDOSCOPE 
HOLE for UNIT-1 

1 SET       

  75304 
TURNING-OVER DEVICE FOR HP- 
CASING & SUPPORT for UNIT-1 

1 SET       

  75306 
ASSLY.FIXTURE FOR HP 
TURBINE  for UNIT-1 

1 SET       

  75308 LP SHAFT SUPPORT 1 SET       

  75311 LIST OF TOOLS for UNIT-1  1 SET       

  75312 I.P. SHAFT SUPPORT for UNIT-1 1 SET       

  75313 
BREECH NUT HEATING & 
STRETCHING DEVICE for UNIT-1  

1 SET       
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  75316 
LIFTING SLINGS FOR 
HP/IP/LPTURBINE for UNIT-1 

1 SET       

  75319.01 
STEAM BLOWING & HYDRAULIC 
TEST DEVICE FOR HP VLAVE for 
UNIT-1 

1 SET       

  75319.02 
STEAM BLOWING DEVICE FOR 
OVERLOAD VALVE for UNIT-1 

1 SET       

  75319.03 
STEAM BLOWING & HYDRAULIC 
TEST DEVICE FOR IP VLAVE for 
UNIT-1 

1 SET       

  75320 
TOOLS FOR GOVERNING SYSTEM 
for UNIT-1 

1 SET       

  75321 
WIRE ROPES FOR HP, IP & 
OVERLOAD VALVE for UNIT-1 

1 SET       

  75322.01 
ASSEMBLY DEVICE FOR HP SV & 
CV for UNIT-1 

1 SET       

  75322.02 
ASSEMBLY DEVICE FOR 
OVERLOAD VALVE for UNIT-1 

1 SET       

  75322.03 
ASSEMBLY DEVICE FOR IP 
VALVE for UNIT-1  

1 SET       

  75323 
SUPPORT OF BREECH BLOCK & 
MOUNTING DEVICE FOR O/L 
VALVE for UNIT-1 

1 SET       

  75315 
AUXILIARIES OF LP TURBINE  
(TO BE SUPPLIED ONLY FOR 
UNIT 2 &3) 

1 SET       

  75319.04 
SPARES OF BLOWOUT DEVICE 
(TO BE SUPPLIED ONLY FOR 
UNIT 2&3) 

1 SET       

GRAND TOTAL  HWR+HYD+BPL+PEM SUPPLIES 
  

4676870 4364820 
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Note: 
1. The quantities indicated above are approximate and are liable for variation and alteration at 

the discretion of BHEL  
The item details and its weights under this scope of work indicated in the Chapter-XI 
“ESTIMATED WEIGHT FOR VARIOUS SYSTEMS IN SCOPE OF WORK (BOQ)” are 
approximate and these are subject to change as per site conditions. 
The information furnished is only a description regarding the item to be erected by the 
contractor. BHEL reserves the right of adding or excluding any components/ items / 
systems according to the site requirements/ customer requirements to complete various 
systems in all respects. Any other systems / components which are integral to equipment 
supplied by the manufacturing units shall also be erected and commissioned by the 
contractor within the quoted/accepted Lump sum rate. No additional payment shall be 
made towards any variation in weights and quantities for such systems. 
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12.1 Site Visit by the Bidder 
 

12.1.1 The bidder shall, prior to submitting his tender for the work, visit and examine the 
site of works and its surroundings at his own expense, and obtain and ascertain for 
himself on his own responsibility all information that may be necessary for preparing 
his tender and entering into a contract, and take the same into account in the quoted 
contract price for the work. 
 

12.1.2 The bidder shall satisfy themselves about the following factors: 
 

i) Site conditions including access to the site, existing and required roads and other means of 
transport/communication for use by him in connection with the work including diverting 
and re-routing of services. 

ii) Requirement and availability of land and other facilities of his enabling works, 
establishment of his nursery, office, stores etc. 

iii) Ground conditions including those bearing upon transportation, disposal, handling and 
storage of materials required for the work or obtained there-from. 

iv) Source and extent of availability of suitable materials, including water etc., and labour 
(skilled and unskilled) required for work, and laws and regulations governing their use 
and employment. 

v)  Geological, meteorological, topographical and other general features of the site and its 
surroundings as are pertaining to and needed for the performance of the work. 

vi) The limit and extent of surface and subsurface water to be encountered during the 
performance of the work, and the requirement of drainage and pumping. 

vii) The type of equipment and facilities needed, for and in the performance of the work: 
viii) The extent of lead and lift required for the work in complete form over the entire duration 

of the contract, and 
ix) All other information pertaining to and needed for the work including information as to the 

risks, contingencies and other circumstances which may influence or affect the work or 
the cost thereof under this contract. 

 
12.1.3 The work to be carried out at quoted / accepted rates by the Contractor under the 

scope of these specifications covers the complete work of handling, loading and 
transporting of materials from project stores sheds / storage yards to site of erection 
or preassembly yard and unloading at pre-assembly area/erection site, checking, 
cleaning chipping and levelling of foundations, providing packers and shims/pre-
assembling of equipments at the preassembly yard, inspection, minor rectification, 
preservation, erection, levelling, and other adjustments, cutting, edge / surface 
preparation, welding, grinding, radiography, LPI/ MPI/ UT testing wherever needed, 
heat treatment, carrying out air tightness test by soap solution / kerosene, hydraulic 
test, steam / air blowing, light up, chemical cleaning, passivation, steam blowing and 
safety valve floating including inter connection of all the termination points, erection 
and dismantling of all temporary piping, valves, pumps, tanks etc., required for the 
above operations, all pre-commissioning tests and trial runs Steam turbine, Generator 
set,Integral piping, HP/LP heater, Tanks & vessels and associated equipments, DG set, 
Pumps & other auxiliaries connected with the system and other BOIs, Insulation, 
including supply and application of final painting of 3x800MW, Project Patratu. 
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12.1.4 All the works such as cleaning, levelling, aligning, trial assembly, dismantling of 
certain components for checking and cleaning, surface preparation, fabrication of 
sheets, tubes and pipes as per general engineering practice and as per BHEL 
Engineer’s instructions at site, cutting, weld depositing, grinding, straightening, 
chamfering, filing, chipping, drilling, reaming, scrapping, lapping, fitting-up etc., as 
may be applicable in such erection works and are necessary to complete the work 
satisfactorily, shall be carried out by the contractor as part of the work within the 
quoted rate. Major machining work, if any, which is only to be carried out in 
workshops, will be arranged by BHEL. 

12.1.5 No member of the already erected structures, platform, ladders, pipes, grills, other 
component and auxiliaries should be cut without specific approval of BHEL engineer. 
In case it is necessary to cut, the contractor shall rectify / repair in a manner 
acceptable to BHEL / customer without any additional cost 

12.1.6 The scope of specification covers the installation, testing and commissioning of the 
erected equipment / instrument along with accessories as detailed in Bill of Quantity. 

12.1.7 The work covered under this specification is of highly sophisticated nature, requiring 
the best quality of workmanship for fabrication, engineering and construction 
management. The Bidder should ensure timely completion of work. The Bidder must 
have adequate quantity of tools, construction aids, equipments etc, in his possession. 
He must also have on his rolls adequate, trained, qualified and experienced 
supervisory staff and skilled personnel.  

12.1.8 The work shall be executed under the usual conditions affecting major power plant 
construction and in conjunction with numerous other operations at site. The Bidder 
and his personnel shall co-operate with the personnel of other agencies, co-ordinate 
his work with others and proceed in a manner that shall not delay or hinder the 
progress of work as a whole. 

12.1.9 All the work shall be carried out as per the instructions of BHEL engineer. BHEL 
engineer’s decision regarding the correctness of the work and method of working 
shall be final and binding on the Bidder. 

12.1.10 The Bidder shall at his cost perform any services, tests etc, although not specified but 
nevertheless required for the completion of work. 

12.1.11 All cranes, transport equipment, handling equipment, tools, tackles, fixtures, 
equipment, manpower, supervisors/engineers, consumables etc. except otherwise 
specified as BHEL scope of free issue, required for this scope of work shall be 
provided by the Contractor.  All expenditure including taxes and incidentals in this 
connection will have to be borne by Contractor unless otherwise specified in the 
relevant clauses. The Contractor’s quoted rates should be inclusive of all such 
contingencies. 

12.1.12 BHEL reserves right to recover from the Contractor any loss which arises out of undue 
delay / discrepancy / shortage / damage or any other causes due to Contractor’s lapse 
during any stage of work. Any loss to BHEL due to Contractor’s lapse shall have to be 
made good by the Contractor as per GCC. 

12.1.13 Contractor shall erect all the equipments as per sequence prescribed by BHEL at site. 
The sequence of erection, methodology will be decided by the BHEL engineers 
depending upon the availability of material, work fronts etc. No claims for extra 
payment from the Contractor will be entertained on the grounds of deviation from the 
methods and sequence of erection adopted in erection of similar sets or for any 
reasons whatsoever. 
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12.1.14 Scope of work covered under this specification requires quality workmanship, 
engineering and construction management. The contractor shall ensure timely 
completion of work. The contractor shall have adequate tools, measuring instruments, 
calibrating equipment etc. in his possession. He shall also have adequate trained, 
qualified and experienced engineers, supervisory staff and skilled personnel. The 
manpower deployment identified by contractor shall match with above scope of 
works. 

12.1.15 All the necessary certificates and licenses required to carryout this work are to be 
arranged by the Contractor expeditiously at his cost. 

12.1.16 The terminal points as decided by BHEL shall be final and binding on the Contractor. 

12.1.17 The indicative schedule of weight of major equipments given in relevant appendices is 
meant for providing a general idea to the Contractor about the magnitude of the work 
involved. 

12.1.18 During the course of execution of this work, certain rework/ modification/ 
rectification/ repairs/ fabrication etc. will be necessary on account of feed back from 
various thermal power stations on units already commissioned and/or units under 
erection and commissioning and also on account of design discrepancies and 
manufacturing defects and site operation/maintenance requirements. Contractor 
shall carryout such rework/ modification/ rectification/ fabrication/ repairs etc 
promptly and expeditiously. Daily log sheets indicating the details of work carried out, 
man hours; consumables used etc, shall be maintained by the Contractor and got 
signed by BHEL engineer every day. Claims of contractor, if any, for such works will be 
dealt as per relevant clauses of General Conditions of Contract. 

12.1.19 All tools and tackles, fixtures, equipments, materials, manpower, supervisors/ 
engineers, consumables etc required for this scope of work shall be provided by the 
Contractor. All expenditure including taxes and incidentals in this connection will 
have to be borne by him unless otherwise specified in the relevant clause.  

12.1.20 The contractor shall make adequate security arrangements including employment of 
security personnel and ensure protection from theft, fire, pilferage, damage and loss 
of materials/equipments issued to him for the work. Special care will have to be taken 
to guard against pilferage / theft of copper tubing, brass fittings, brass valves and 
other costly materials. 

12.1.21 All equipments shall be handled very carefully to prevent any damage or loss. No bare 
wire ropes, slings etc, shall be used for handling of the equipments without the 
specific permission of the engineer.  

12.1.22 Contractor shall ensure proper housekeeping and remove all scrap materials 
periodically from various work area covered in the scope and deposit the same at the 
place earmarked for this purpose. In case of contractor’s failure to do the same, BHEL 
reserves the right to remove scrap at contractor's risk and cost. 

12.1.23 Access to site for inspection by BHEL and customer engineers shall be made available 
by the contractor at all times.  

12.1.24 Contractor shall mobilize sufficient quantity of sleepers for stacking of materials in his 
custody. 

12.1.25 During the course of erection, platforms and floor grills are to be cut at certain places 
to route steam, oil, water and air piping, cable trays, etc or for accommodating 
erection, rigging etc,  the cutting of platforms and grills should be minimum and as 
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approved by BHEL engineer. After completion of work, the platform/grills cut shall be 
made good neatly as instructed by BHEL engineer. 

12.1.26 Erection and welding of stainless steel fittings including supply of necessary stainless 
steel welding electrodes is within the scope of the work/specification. 

12.1.27 No temporary supports should be welded on to the piping. 
12.1.28 Contractor shall carry out preservation painting on all items taken from stores As 

applicable/as per requirement. The preservation painting has to be carried out on 
material taken from stores and also on material erected wherever the shop painting 
has given away. Periodical inspection shall be made as per the instructions of BHEL 
engineer and the portion of items or the complete items needing painting shall be 
carried out to the satisfaction of BHEL engineer. This facility shall be provided by the 
contractor till the commissioning and handing over of the equipment to the customer.  

12.1.29 The contractor shall return to BHEL the excess materials left over after completion of 
work, materials issued for temporary pipelines for HT, chemical cleaning, flushing, 
blowing etc. and materials issued on returnable basis in neatly dressed condition. 
Necessary grinding, edge cutting (square facing), edge preparation (vee), painting etc. 
to the condition similar to the one at the time of issue shall be in scope of work.  

12.1.30 Wherever the equipments are erected by the contractor and connected piping is done 
by other agency, contractor shall weld / tighten the incoming pipes to either the 
equipment or the counter flange provided on the equipment. 

12.1.31 Submission of Periodical Reports  
Contractor shall submit periodical reports in respect of following aspects of 
operation: 
a) Consumption of welding electrodes and gases  
b) Consumption of construction power  
c) Manpower reports 
d) Daily and Monthly Progress reports  
e) Field calibration reports 
f) Monthly material reconciliation statement 
           BHEL at site will inform formats for these reports. 

12.1.32 It is the responsibility of the contractor to arrange gate pass for all his employees, 
T&P etc. Necessary coordination with customer officials is the responsibility of the 
contractor.  Contractor to follow all the procedures laid down by the customer for 
making gate passes. Where permitted, by customer/ BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permit for working 
beyond normal working hours. 

12.1.33 The scope of specification covers the installation, testing and commissioning of the 
erected equipment / instrument along with accessories as detailed in Bill of Quantity. 

12.1.34 All the works such as cleaning, leveling, aligning, trial assembly, dismantling of certain 
components for checking and cleaning, surface preparation, fabrication of sheets, 
tubes and pipes as per general engineering practice and as per BHEL Engineer’s 
instructions at site, cutting, weld depositing, grinding, straightening, chamfering, 
filing, chipping, drilling, reaming, scrapping, lapping, fitting-up etc., as may be 
applicable in such erection works and are necessary to complete the work 
satisfactorily, shall be carried out by the contractor as part of the work within the 
quoted rate. Major machining work, which is only to be carried out in workshops, will 
be arranged by BHEL. 
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12.1.35 The dismantling of equipments / components of EOT crane in Pump House shall be 
carried out by the Contractor as part of the work within the quoted rates, If required. 

12.1.36 The Contractor shall take delivery of the components, equipments, chemicals, and 
lubricants etc from the BHEL stores/ storage area after getting the approval of BHEL 
Engineer on standard indent forms of BHEL. Complete and detailed account of the 
materials and equipments after usage shall be submitted to the BHEL and reconciled 
periodically. 

12.1.37 The work shall conform to dimensions and tolerances given in various drawings and 
quality manuals provided by BHEL. If any portion of work is found to be defective in 
workmanship not conforming to drawings or other stipulations, the contractor shall 
dismantle and redo the work duly replacing the defective materials at his cost, failing 
which the job will be carried out by BHEL by engaging other agencies and recoveries 
will be effected from contractor’s bill towards expenditure incurred including BHEL’s 
overhead charges. 

12.1.38 Contractor shall execute the work as per sequence and procedure prescribed by BHEL 
at site. BHEL engineer depending upon the availability of materials / work fronts etc 
will decide the sequence of erection / commissioning methodology. The applicable 
erection manuals which are available with BHEL site office are to be referred for 
compliance and guidance before taking up the work. Any rework on this failure to 
comply with will be to account of contractor only. BHEL engineer, depending upon the 
availability of materials, fronts etc, will decide the sequence of erection and 
methodology. No claims for extra payment from the contractor will be entertained on 
the grounds of deviation from the method of erection adopted in erection of similar 
jobs or for any reason whatsoever. 

12.1.39 Identification of equipment at storage yard, technical assistance for checking and 
making the shortage/damage reports, taking delivery at storage yard and pre-
assembly of equipment wherever required, erecting the equipment, aligning, 
fastening, supporting, cleaning, checking and carrying out statutory tests as required, 
trial operation, precommissioning, commissioning and post-commissioning activities 
up to the time of completion of commissioning activities and commercial operation of 
the unit and handing over to customer or till completion of contract period whichever 
is earlier, along with the supply of all consumables, tools and tackles and testing 
instruments. 

12.1.40 It is not the intent to specify herein all details of material. Any item related this work 
not covered by this but necessary to complete the system will be deemed to have been 
included in the scope of the work. 

12.1.41 Site testing wherever required shall be carried out for all items / materials installed 
by the contractor to ensure proper installation and functioning in accordance with 
drawings, specifications and manufacturer's recommendations and Field quality plans 
of BHEL. 

12.1.42 The contractor shall co-ordinate and provide assistance for satisfactory testing, pre-
commissioning, commissioning and trial run of the connected equipment under 
overall guidance of BHEL and shall locate any cause of malfunction and rectify the 
same for proper operation. Testing shall also include any additional tests, which the 
Engineer feels necessary because of site conditions and also to meet system 
specification. 

12.1.43 Contractor shall erect and commission all the equipments and auxiliaries as per the 
sequence & methodology prescribed by BHEL depending upon the technical 
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requirements. Availability of materials and fronts will decide this. All the work shall 
be carried out as per instructions of BHEL engineer. Wherever Construction 
sequences are furnished by BHEL, the contractor shall follow the same sequence. 
BHEL Engineer’s decision regarding correctness of the work and method of working 
shall be final and binding on the Contractor. No claims for extra payment from the 
Contractor will be entertained on the ground of deviation from the methods / 
sequence adopted in erection of similar sets elsewhere.  

12.1.44 The work shall confirm to dimensions and tolerances specified in the various 
drawings / documents that will be provided during various stages of erection. If any 
portion of work is found to be defective in workmanship, not conforming to drawings 
or other stipulations due to Contractor’s fault, the Contractor shall dismantle and re-
do the work duly replacing the defective materials at his cost, failing which the work 
will be get done by BHEL and recoveries will be effected from the Contractor’s bills 
towards expenditure incurred including cost of materials and departmental 
overheads of BHEL as per GCC.  

12.1.45 Contractor shall, transport all materials to site and unload at site / working area, or 
pre-assembly yard for inspection and checking. All material handling equipment 
required shall be arranged by the contractor. 

12.1.46 Contractor shall retain all T&P / Testing instrument / Material handling equipments 
etc at site as per advice of BHEL engineer and same shall be taken out from site only 
after getting the clearances from engineer in charge. 

12.1.47 The contractor at his cost shall arrange necessary security measures for adequate 
protection of his machinery, equipment, tools, materials etc. BHEL shall not be 
responsible for any loss or damage to the contractor’s construction equipment and 
materials. The contractor may consult the Engineer-in-Charge on the arrangements 
made for general site security for protection of his machinery equipment tools etc. 

12.1.48 The Contractor may have to execute work in such a place and condition where other 
agencies also will be under such circumstances. However completion time for erection 
agreed will be subject to the condition that contractor’s work is not hampered by the 
agencies. 

12.1.49 If required by BHEL, the contractor shall change the sequence of his operation so that 
work on priority sectors can be completed within the projects schedule. The 
contractor shall afford maximum assistance to BHEL in this connection without 
causing delay to agreed completion date. 

12.1.50 The contractor must obtain the signature and permission of the security personnel of 
the customer for bringing any of their materials inside the site premises. Without the 
Entry Gate Pass these materials will not be allowed to be taken outside. 

12.1.51 The contractor shall ensure that his premises are always kept clean and tidy to the 
extent possible. Any untidiness noted on the part of the contractor shall be brought to 
the attention of the contractor’s site representative who shall take immediate action 
to clean the surroundings to the satisfaction of the Engineer-in-Charge. 

12.1.52 The contractor is strictly prohibited from using BHEL’s regular components like 
angles, channels, beams, plates, pipe / tubes, and handrails etc. for any temporary 
supporting or approach platforms or scaffolding works or as bed for pre-assembly 
works. Contractor shall arrange himself all such materials. The Contractor shall make 
all fixtures, temporary supports, steel structures required for jigs & fixtures, anchors 
for load and guide pulleys required for the work. Contractor shall arrange necessary 
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steel (angles, channels, beams, plates etc) for such usage as normal scope of work 
without any cost implication on BHEL. 
 In case of such misuse of BHEL materials, a sum as determined by BHEL engineer will 
be recovered from the contractor’s bill. The decision of BHEL engineer is final and 
binding on the contractor. 

12.1.53 On completion of work, all the temporary buildings, structures, pipe lines, cables etc. 
shall be dismantled and leveled and debris shall be removed as per instructions of 
BHEL by the contractor at his cost. In the event of his failure to do so, the expenditure 
towards clearance of the same will be recovered from the contractor. The decision of 
BHEL Engineer in this regard is final. 

12.1.54 The intent of specification is to provide services according to the most modern and 
proven techniques and codes. The omission of specific reference to any method, 
equipment or material necessary for proper and efficient execution of this work shall 
not relieve the Contractor of the responsibility of providing such facilities to complete 
the work without any extra compensation. 

12.1.55 If the contractor or his workmen or employees break, deface, injure or destroy any 
part of a building, road, curb, fence, enclosure, water pipes, cables, drains, electric or 
telephone posts or wires, trees or any other property or to any part of erected 
components etc, the contractor shall make the same good at his own expense or 
default, BHEL may made good by other workmen or by other means and deduct the 
expenses (of which BHEL’s decision is final) from any money due to the contractor. 

12.1.56 The contractor will be responsible for the safe custody and proper accounting of all 
materials in connection with the work. If the contractor has drawn materials in excess 
of design requirements, recoveries will be effected for such excess drawls at the rate 
prescribed by manufacturing units. 

12.1.57 No member of the already erected structure / platform, pipes, grills, platform, other 
component and auxiliaries should be cut without specific approval of BHEL engineer. 

12.1.58 Contractors shall ensure that all their Staff / Employees are exposed to periodical 
training programme conducted by qualified agencies/ personnel on ISO 9001 – 2015 
Standards. 

12.1.59 Contractor has to clear the front, expeditiously and promptly as instructed by BHEL 
Engineer for other agencies, like Boiler erection, Cabling, instrumentation etc., to 
commence their work from / on the equipments coming under this scope. Some time 
it may be required to  re-schedule the activities to enable other agencies to commence 
/ continue the work so as to keep the overall project schedule.  

12.1.60 Crane operators deployed by the contractor shall be tested by BHEL before he is 
allowed to operate the cranes. 

12.1.61 For the purpose of planning, contractor shall furnish the estimated requirement of 
power (month wise) for execution of work in terms of maximum kW demand. 

12.1.62 Prior to erection of any components inspection to be done for any foreign materials 
and damages and they are to be attended as per directions of BHEL engineer. 

12.1.63 It is the responsibility of the contractor to do the alignment, checking, etc. if 
necessary, repeatedly to satisfy BHEL Engineer / Customer Engineers with all the 
necessary tools and tackles, manpower etc. without any extra cost. The alignment will 
be completed only when jointly certified so, by the BHEL Engineer & Customer. Also 
the contractor should ensure that the alignment is not disturbed afterwards. 
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12.1.64 If any item or equipment not covered but requires being erected / commissioned, 
same shall be carried out by the contractor. Equivalent or proportional unit rate shall 
be considered wherever possible from the BOQ. The rates quoted by the contractor 
shall be uniform as far as possible for similar items appearing in rate schedule.  

12.1.65 All the necessary certificates and licenses required to carry out this scope of work are 
to be arranged by the contractor then and there at his cost.  

12.1.66 Contractor shall arrange the necessary clearance from the statutory authorities as 
required for installation of the plant and equipment and render all assistance, service 
required in this regard. Inspection fee, if any will be paid by BHEL. The contractor 
shall demolish all the hutments, sheds, offices, constructed by him and shall clean the 
debris after the contract is over. In the event of his failure to do so, the same will be 
arranged / removed by BHEL Engineer and the expenses incurred with overhead will 
be recovered from the contractors. 

12.1.67  Contractor has to work in testing and commissioning, certain other erection agency 
at site. BHEL engineer will co-ordinate area clearance. In a project of such magnitude, 
it is possible that the area clearance may be less / more at a particular given time. 
Activities and erection program have to be planned in such a way that the milestones 
are achieved as per schedule / plans. Contractor shall arrange & augment the 
resources accordingly. 

12.1.68 Wherever necessary suitable temporary fencing and lighting shall have to be provided 
by the contractor as a safety measure against accident and damage of property of 
BHEL. Suitable caution notices shall be displayed where access to any part may be 
deemed to be unsafe and hazardous. 

12.1.69 All lubricants and chemicals required for testing, preservation, chemical 
cleaning / acid cleaning, oil flushing, and the lubricants for trial runs of the 
equipments and trial operation of the unit will be supplied by BHEL free of 
charges. 

12.1.70 Laying effluent discharge line from mixing tank (for acid cleaning or any other 
chemical cleaning process) as per the instructions of BHEL engineer and 
dismantling, servicing for preservation and handing over the same to BHEL 
stores after completion of the job is within the scope of work/specification. 

12.1.71 not the intent to specify herein all details of all material. Any item related to this work 
not covered by this but necessary to complete the system will be deemed to have been 
included in the scope of the work. 

12.1.72 wherever required shall be carried out for all items / materials installed by the 
contractor to ensure proper installation and functioning in accordance with drawings, 
specifications and manufacturer's recommendations. 

12.1.73 contractor shall carryout additional tests if any, which the Engineer feels necessary 
because of site conditions and also to meet system specification 

12.1.74 Contractor has to work in close co-ordination with other agency at site. BHEL 
engineer will co-ordinate area clearance. In a project of such magnitude, it is possible 
that the area clearance may be less / more at a particular given time. Activities and 
Construction program have to be planned in such a way that the milestones are 
achieved as per schedule/ plans. Contractor shall arrange & augment the resources 
accordingly. 

12.1.75 Contractor shall remove all scrap materials periodically generated from his working 
area and collect the same at one place earmarked for the same. Load of scraps is to be 
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shifted to a place earmarked by BHEL. Failure to collect the scrap is likely to lead to 
accidents and as such BHEL reserves the right to collect and remove the scrap at 
contractor's risk and cost if there is any failure on the part of contractor in this 
respect. 

12.1.76 It is the responsibility of the contractor to do the checking, testing etc. if necessary, 
repeatedly to satisfy BHEL Engineer with all the necessary tools and tackles, 
manpower etc. without any extra cost. The testing will be completed only when jointly 
certified so, by the BHEL Engineer. 

12.1.77 The contractor’s work shall not hinder other work, either underground or over 
ground, such as electrical, phone lines, water or sewage lines, etc. In areas of overlap, 
the contractor shall work in coordination with other related contractors. 

12.1.78 Any damage by the landscape contractor’s team to such utilities will be penalized and 
contractor shall be responsible for cost for such damages. 

12.1.79 Contractor at his cost shall lay all necessary temporary piping including cutting and 
edge preparation, install the pumps, blanks, valves required for the test, pressure 
gauges etc. Required pipes, valves, plates etc., will be given by BHEL. Temporary 
piping, pumps, valves, flanges, blanks etc shall be removed by him and returned to 
BHEL. All thermo well points are to be seal welded, with plug in position. All 
Temperature Element points are to be provided with blanks and welded. Necessary 
blanks will be provided by BHEL.  

12.1.80 The contractor shall return all materials issued for temporary pipelines for HT, 
chemical cleaning, flushing, blowing etc. and materials issued on returnable basis in 
neatly dressed condition. Necessary grinding, edge cutting (square facing), edge 
preparation (vee), painting etc. to the condition similar to the one at the time of issue 
shall be in scope of work. 

 
 
12.1.81  SITE INSPECTION 
 

12.1.85.1 Various Inspection / quality control / quality assurance procedures/methods at 
various stages of erection and commissioning will be as per BHEL / Customer quality 
control procedure / codes and other statutory provisions and as per BHEL Engineer’s 
instructions.  

12.1.85.2 The contractor shall make necessary arrangements for such inspection and carry 
out the rectification pointed out by the owner / BHEL/Customer without any extra cost 
to the owner / BHEL/Customer. No cost whatsoever such duplication of inspection of 
work be entertained. 

12.1.85.3 BHEL / Customer will have full power and authority to inspect the works at any 
time, either on the site or at the contractor’s premises. The contractor shall arrange 
every facility and assistance to carry out such inspection. On no account will the 
contractor be allowed to proceed with work of any type unless such work has been 
inspected and entries are made in the site inspection register by customer / BHEL. 
 

 
12.1.82 As built drawings: 
 

After successful completion, testing and commissioning of installation work, 
Purchaser's drawings / documents shall be updated in line with the actual work 
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carried out and as built drawings / documents shall be submitted by the contractor as 
agreed for the project. Contractor shall be supplied with one extra copies of the layout 
& isometrics drawings. Contractor to incorporate in one of the copy with red ink all 
the changes / deviations / alterations etc., Carried out at site due to various reasons, 
with site engineer’s endorsement. Marked up drawings shall be submitted to BHEL for 
approval. 

12.1.83 Contractor shall take delivery of the components, equipments, lubricants, chemicals, 
special consumables, steel etc. from the storage yard/stores/sheds of BHEL/ client. 
The Contractor should note that the transport of equipments to erection site, 
assembly yards etc should be done by the prescribed route, without disturbing the 
other works and contractors and in the most professional manner. Special 
equipments such as laboratory equipments, measuring and controls equipments, 
special electrodes, valves, shims, packing materials for joints and seals, lubricants, 
actuators etc, shall be stored, when taken over by the Contractor, in appropriate 
manner as per BHEL’s instructions. 

12.1.84 The contractor shall return all parts, materials, consumables etc. remaining extra over 
the normal requirement with proper identification tags to BHEL stores. In case of any 
misuse or use over actual requirement, BHEL reserves the right to recover the cost of 
parts/materials used in excess or misused, with departmental charges.   

12.1.85 Transportation of lube oil, Chemicals, Gas cylinders etc from stores, is included in the 
scope of this contract. The contractor shall have to return all the empty and excess 
drums to the customer/BHEL stores. Similarly, transport of chemicals for various pre-
commissioning activities/ processes mentioned in clauses herein from 
BHEL/customer's stores and charging of chemicals into the system for carrying out 
various pre-commissioning activities and processes mentioned herein and returning 
of remaining and/or the empty containers of the chemicals to customer/BHEL stores 
is the responsibility of contractor. After completion of oil flushing operation, the used 
oil shall be filled in empty drums and which in turn shall be returned to 
BHEL/customer’s stores.  

12.1.86 Interconnection/ hookup, if any, with the existing system shall form part of work. 
Such interconnections, hookups may require shut down of running plant and the 
relevant work have to be completed within such planned shutdowns.  This may call 
for working with enhanced resources and on extended hours.  Contractor's offer shall 
cover all such contingencies. 

12.1.87 It may so happen that certain components like manhole doors, hanger etc may be 
supplied in loose items. They need to be assembled as per relevant drawings or as per 
advice of BHEL engineer prior to erection. This forms the part of the scope of work.  

12.1.88 The Contractor shall have total responsibility for all equipment and materials in his 
custody at Contractor’s stores, loose, semi-assembled, assembled or erected by him at 
site. He shall effectively protect the finished works from action of weather and from 
damages or defacement and shall also cover the finished parts immediately on 
completion of work as per BHEL engineer’s instructions. The machine 
surfaces/finished surfaces should be greased and covered. 

12.1.89 BHEL is operating web based computerized E-store system that includes, inter-alia, 
issue of materials, daily progress reporting, Contractor’s running monthly billing and 
material reconciliation through a computerized data management system. Contractor 
shall install necessary hardware to hook-up with the BHEL’s system and use the same 
for his scope of work.  
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12.1.90 In the event the computerized E-store/SOMS is inoperative for any reasons, the 
Contractor shall take delivery of materials from the storage area/sheds of 
BHEL/customer after getting the approval of the engineer/customer on standard 
indent forms to be specified by BHEL/customer. All these records however shall be 
updated in the E-store/SOMS as and when the E-store/SOMS is reactivated/ 
normalized. 

 
 

12.2 TEST TAPPING POINTS 
 

12.2.1 Installation and welding of Tapping Points for taking performance test 
measurements shall be carried out by the contractor as part of this work for the 
equipments covered under this tender specification under the guidance of BHEL 
engineer. The scope will be limited to all the tapping points for which materials are 
available and their locations identified within the regular contract period and 
extensions thereof.  

12.2.2 All packing and forwarding material shall be returned as soon as the material is 
unpacked. The location for storage of such materials shall be as indicated by BHEL 
Engineer.  

12.2.3 All Measuring and Monitoring Devices (MMD) used for the work in scope of these 
tender specifications shall be calibrated by the accredited agencies that are 
approved by BHEL or calibration tractability is established upto National Physical 
Laboratory. 

12.2.4 Contractor shall furnish the consumption details of chemicals, lubricants, TIG 
welding filler wire, welding electrodes and other consumables on monthly basis. 

 
 

12.3 UTILITY POINTS 
12.3.1  Number of utility points (Service / plant air, service / plant water, service / 

washing steam etc., shall be indicated in the P & I diagram. Contractor to locate the 
utility points as advised by BHEL site engineer and shall route the piping to these 
points as per site conditions, and shall submit as built layout with ‘BILL OF 
MATERIAL’ to BHEL for approval. 

 
12.3.2 The utility points shall be located at convenient point to handle and to be 

terminated with brass / bronze valve with suitable connection for hose pipe. 
 

12.4 PLATFORMS, CROSSOVERS & CANOPIES 
 

Platforms, ladders, crossovers and canopies shall also be provided at places where it has not 
been shown in drawings but if felt necessary by BHEL site engineer.  
 
Contractor has to fabricate and install canopies for all outdoor pumps and motors, 
actuators, lub oil units, control valves and at places as instructed by BHEL Engineer etc. Raw 
materials required for fabrication of platforms, ladders, crossovers and canopies shall be 
provided by BHEL free of cost. The work is to be carried out as per the instruction of BHEL 
and shall be paid as under “Miscellaneous items”. No separate payment for fabrication is 
envisaged.  
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12.5 Statutory approval for Lifts, hoists, Cranes: Necessary approval for drawings, documents, 

load testing of hoists, Single girder EOT, Chain pulley blocks  erected by bidders has to be 
arranged for getting statutory fitness certificates, load test certificates, 
drawings/documents from Statutory agency/Third party inspectors without any extra 
commercial implication on BHEL treating as normal scope of work. Weight/loads required 
for load test of hoists shall be provided by BHEL free of cost.  

  
12.6 Support for Handing Over of T&P, spares to BHEL/Customer, diversion to other 

BHEL Sites/Units  
 
Vendor shall assist in handing over of Special T&Ps for Erection/commissioning which were 
issued to them free of charge for returning to BHEL /Customer store.  
 

12.7 Dewatering  
 
Dewatering of Low Lying areas (as per scope applicability) till handing over to customer is 
in bidders scope for which vendor has to arrange and maintain adequate no. of Diesel & 
electrical pumps of suitable capacities, operators, necessary manpower  with sufficient 
quantity of suction & discharges hoses, pipes, Clamps, cables, Electrical panels/starters, 
diesel, consumables without any extra commercial implication on BHEL treating as normal 
scope of work. Dewatering pumps will be required to run to ensure job progress is not 
hampered & if required pumps are to be run on round the clock basis on working days & 
holidays, Sundays. 

 
 

12.8 Housekeeping/Area Cleaning 
 
The contractor has to do area cleaning on every date on daily basis. Noncompliance of 
the above cleaning shall call for penal recovery of Rs.2000.00 on each instance and at 
the same time, cleaning of the area shall be done by BHEL at the risk and cost of the 
contractor. No excuses on this above account shall be entertained by BHEL on 
whatsoever account. 

 
Contractor shall engage separate gang exclusively for proper housekeeping of the site. 
The contractor has to make necessary arrangements for collection and for bringing down 
the scrap from all locations and taking them away from the erection areas to various 
locations as indicated by BHEL Engineer. The house keeping must be a routine and 
continuous activity. in the various work fronts.  

 
 

12.9 PRESERVATION & PROTECTION OF COMPONENTS 
 

12.9.1 At all stages of work, equipments/materials in the custody of Contractor, including 
those erected, will have to be preserved as per the instructions of BHEL. Necessary 
preservation agents including the primer & paint, for the above work shall be 
provided by the Contractor. 
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12.9.2  The Contractor shall make suitable security arrangements including employment of 
security personnel and ensure protection of all materials/ equipment in their 
custody and installed equipments from theft/fire/pilferage and any other damages 
and losses. 

12.9.3 Contractor shall collect all scrap materials periodically from various area of work 
site, deposit the same at one place earmarked at site or shift the same to a place 
earmarked in BHEL/ client’s stores. In case of failure of Contractor in compliance of 
this requirement, BHEL will make suitable arrangement at Contractor’s risk and 
cost. 

12.9.4 The entire surplus, damaged, unused materials, packaging materials / containers, 
special transporting frames, gunny bags, etc shall be returned to BHEL stores by the 
Contractor. 

12.9.5 The Contractor shall not waste any materials issued to him. In case it is observed at 
any stage that the wastage/excess utilisation of materials is not within the 
permissible limits, recovery for the excess quantity used or wasted will be effected 
with departmental charges from the Contractor. Decision of BHEL on this will be 
final and binding on the Contractor. 

12.9.6 For any class of work for which no specifications have been laid down in these 
specifications, work shall be executed as per the instructions of BHEL. 
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 The scope of the work will comprise of but not limited to the following: 
(All the works mentioned hereunder shall be carried out within the accepted rate unless 
otherwise specified.) 
 
13.1 Refer forms F-14 to F-18 of volume I D (Forms & Procedure) of volume –IBCD. 

Plan and review will be done as per the formats. 
13.2 Contractor is required to draw mutually agreed monthly erection programs in 

consultation with BHEL well in advance. Contractor shall ensure achievement of 
agreed program and shall also timely arrange additional resources considered 
necessary at no extra cost to BHEL. 

13.3 The progress reports shall indicate the progress achieved against plan, indicating 
reasons for delays, if any. The report shall also give remedial actions which the 
contractor intends to make good the slippage or lost time so that further works 
can proceed as per the original plan the slippages do not accumulate and affect the 
overall programme. 

13.4 It is the responsibility of the contractor to provide all relevant information on a 
regular basis regarding progress of work, labour availability, equipment 
deployment, testing, etc. 

13.5 Contractor is required to draw mutually agreed monthly work programs in 
consultation with BHEL well in advance. Contractor shall ensure achievement of 
agreed program and shall also timely arrange additional resources considered 
necessary at no extra cost to BHEL.  

13.6 Progress review meetings will be held at site during which actual progress during 
the week vis-a-vis scheduled program shall be discussed for actions to be taken for 
achieving targets. Contractor shall also present the program for subsequent week. 
The contractor shall constantly update / revise his work program to meet the 
overall requirement. All quality problems shall also be discussed during above 
review meetings. Necessary preventive and corrective action shall be discussed 
and decided upon in such review meetings and shall be implemented by the 
contractor in time bound manner so as to eliminate the cause of nonconformities. 

13.7 Tenderers have to furnish a list of Tools and Plants including cranes, Tractor / 
Trailers etc., which they propose to deploy for this work. 

13.8 The contractor shall submit daily, weekly and monthly progress reports, 
manpower reports, materials reports, consumables (gases / electrodes) report, 
cranes availability report and other reports as per Performa considered necessary 
by the Engineer. The periodicity of the reports will be decided by BHEL Engineer 
at site. 

13.9 The contractor shall submit weekly / fortnightly / monthly statement report 
regarding consumption of all consumables for cost analysis purposes.  

13.10 The contractor shall submit a report of any damage, shortage, discrepancy etc., 
every week detailing in this regard. 

13.11 The monthly report as a booklet shall be submitted at the end of every month and 
shall contain the following details :-  

a. Colour Progress photographs to accompany the report should be 
submitted. 

b. Erection progress in terms of tonnage and welding joints, radiography and 
stress relieving completed as relevant to the respective work areas against 
planned. 

c. Site Organization chart of engineers & supervisors as on the last day of the 
month with further mobilization plan  

d. Category- wise man hours engaged during the previous month under the 
categories of fitters, mill wright fitters, welders, riggers, khalasis, grinder-
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men, gas-cutters, electricians, crane operators and helpers. Data will be 

spilt up under the work area of  Turbine, Condenser, Generator, 
Heaters, Pumps&motors, Integral piping ,Main Steam, hot Reheat, Cold 
Reheat, HP Bypass, LP Bypass lines, LP Piping, tanks and vessels, pumps, 
FPS etc.  

e. Consumables report giving consumption of all types of gases and 
electrodes during the previous month.  

f. Availability report of cranes  
g. Safety implementation report in the format  
h. Pending material and any other inputs required from BHEL for activities 

planned during the subsequent month. 
 
13.12 During the course of erection, if the progress is found unsatisfactory, or if the 

target dates fixed from time to time for every milestone are to be advanced, or in 
the opinion of BHEL, if it is found that the skilled workmen like fitters, operators, 
technicians employed are not sufficient BHEL will induct required additional 
workmen to improve the progress and recover all charges incurred on this 
account including all expenses together with BHEL overheads from contractor’s 
bills. 
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14               FOUNDATIONS, GROUTING AND CIVIL WORKS 
 
The scope of the work will comprise of but not limited to the following: 
(All the works mentioned hereunder shall be carried out within the accepted rate unless 
otherwise specified.) 

14.1 Building, foundations and other necessary civil works for supporting structures, 
equipments etc will be provided by BHEL / Customer. The checking of dimensional 
accuracy, axes, elevation, levels, orientation etc, with reference to bench marks of 
foundations and anchor bolt pits have to be checked and logged by the Contractor 
as per drawing. The permanent benchmark / reference marks will have to be 
transferred to new locations with sufficient care to maintain the accuracy and 
protected / preserved with adequate care (to enable rechecking at later dates) as 
per BHEL instruction.  

 
14.2 Minor adjustment of foundation level, dressing and chipping of foundation 

surfaces, enlarging the pockets and blue-matching (wherever required) for of all 
equipments as per BHEL Engineers instructions, should be done by the Contractor 
as part of the work. Contractor/BHEL shall prepare protocols before taking over 
the foundations. Dressing and chipping of foundations upto 30 mm for achieving 
proper levels will be within the scope of work/specification.  

 
14.3 It shall be contractor’s responsibility to check the various equipment foundations 

for their correctness with respect to level, orientation, dimensions etc., and 
ascertained dimensions shall be measured and submitted to BHEL for approval 
before erection.  
Foundation pockets are to be cleaned thoroughly before placing the supports / 
columns / equipments. Verticality of foundation bolts to be checked along with 
correctness of the threads and freeness of the nuts movement. If required cleaning 
of the threads to be done with proper dies. 

 
14.4 The surface of foundations shall be dressed to bring the surface of the 

foundations to the required level and smoothness prior to placement of 
equipments / equipments based on the foundations including shear lug provisions 
/ openings.  

 
14.5 The concrete foundation, surfaces shall be properly prepared by chipping, as 

required to bring the top of such foundation to the required level to provide the 
necessary roughness for bondage and to ensure enough bearing strength. All 
laitance and surface film shall be removed and cleaned and the packers placed with 
suitable mortar prior to erection of the equipment. Packer plates should not only 
be blue matched with foundation but also inter-packer contact surfaces between 
the packers and foundation frame etc., shall also be blue matched by Prussian Blue 
match checks and required percentage contact shall be achieved by chipping and 
scrapping as per BHEL Engineer’s instructions. 

 
14.6 All temporary foundations and anchor points required for installing erection 

Equipments and winches, foundations for pumps, tanks etc are in the scope of 
Contractor. All building materials like cement, steel including re-enforcement bars, 
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grits cements etc for such temporary foundations shall have to be arranged by the 
Contractor within the quoted rates. All such foundations shall be demolished and 
normal ground conditions restored after the usage. 

 
14.7 Contractor shall carry out scrapping and blue matching of embedded plates, 

permanent spacers and all matching parts of turbine, generators, pumps and other 
equipments under the scope wherever required. Chipping and the leveling of 
concrete surfaces, fine dressing up to the extent required to obtain contact 
between packer and concrete, is also covered in the scope of this work. Scrapping, 
chipping and matching shall be done so as to achieve prescribed percentage of 
contact between the two surfaces. 

 
14.8 BHEL will provide free of cost only the shims and packer plates (either machined 

or plain) which go as permanent part of the equipment. Machining of the packers, 
wherever necessary, shall be arranged by contractor within quoted rates. Certain 
packer plates and shims over and above the quantity received as a part of supplies 
from manufacturing units of BHEL will have to be cut out from steel plates / steel 
sheets at site to meet site requirement. Contractor shall cut and prepare packers 
and shims by gas cutting / chiseling / grinding and de-burr the same. For 
preparation of shims/packer plates, necessary steel plates shall be provided by 
BHEL free of cost. 

 
14.9 Complete grouting of equipments under the scope, including anchor/ foundation 

bolts, pockets, beneath base, base hollows etc, as may be applicable, is included in 
the scope of Contractor. Arranging all labour, building materials including cement, 
sand, chips, fine aggregates, ordinary portland as well as quick setting – free flow - 
non-shrink grout mix (e.g. conbextra gp1/gp2, Shrinkkomp or its equivalent), form 
work, shuttering, and any other requirements is in the Contractor’s scope. 
Contractor shall obtain approval of BHEL for cement (Ordinary Portland as-well-as 
quick setting – free flow- non-shrink grout mix) prior to use. Cleaning of 
foundation surfaces, pocket holes and anchor bolt pits and de-watering and making 
them free of oil, grease, sand and other foreign materials by soda washing, water 
washing, compressed air and other approved methods are within the scope of this 
specification/ work.  

 
14.10 After the grouting has finally set and cured, alignment of equipments involved 

shall be checked again to verify for any disturbance or any other reason. If 
required, de-coupling of equipments has to be done for conducting the verification. 
In case any disturbance is noticed the cause, if any, shall be removed and re-
alignment done as part of work. 

 
14.11 The contractor shall arrange for grouting of foundation bolt holes of equipment 

and final grouting of equipment as per the drawings / specification as advised by 
the Engineer or BHEL after preparing the foundation surface for grouting. The 
contractor has to arrange, a representative from the supplier of special cement for 
witnessing the grouting and other works at their cost including any miscellaneous 
expenditure for this activity. The certificates of the grout shall be submitted to 
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BHEL. If necessary test cubes are to be made and tested at site to ensure the quality 
of the grout as per relevant IS standards.  

 
14.12 PROCEDURE FOR GROUTING: Contractor has to carry out the grouting as per the 

work instructions for grouting available at site or the grouting is to be carried out as per 
the supplier’s recommendation / IS standard. Copy of those recommendations is to be 
submitted  
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The scope of the work will comprise of but not limited to the following: 
(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 
specified.) 
 
15.1 The contractor will have to follow the instructions provided in the technical manuals, 

drawings, and specifications provided by BHEL, to the contractor from time to time. In case of 
ambiguity or deviation the decision/clarification of BHEL engineer will have to be followed. 

15.2 Contractor shall cut / open works if needed, as per BHEL Engineer’s instructions during 
commissioning for inspection, checking and make good the works after inspection is over. 
This contingency shall be included within the quoted value. During commissioning, opening 
of valves, changing of gaskets, attending to leakages, minor modification, and rectification 
works may arise. The contractor has to carry out these works at his cost by providing 
required manpower with T & Ps in all the three shifts. In case any rework is required because 
of contractor’s faulty erection and which is noticed during commissioning, the same has to be 
rectified by the contractor at his cost. 

15.3 The contractor shall take all reasonable care to protect the materials and equipment during 
erection. Touch  up and preservative painting  required  to  be done  on  any  equipment  or 
part  during  the  course  of  erection  will have  to  be done  by the  contractor. The Contractor 
shall arrange all paints, primer and consumables, T&P and facilities. 

15.4 Prior to erection of any components inspection to be done for any foreign materials and 
damages and they are to be removed / attended as per BHEL engineer. 

15.5 Field Quality Assurance Formats:-It is the responsibility of the contractor to collect and fill up 
the relevant FQA log sheets of BHEL and present the same to BHEL after carrying out the 
necessary checks as per the log sheets and obtaining the signature of BHEL and customer as 
token of their acceptance. Payment to the contractor will be linked with the submission of 
these FQA log sheets. All test to be carried out as per FQP (Field Quality Plan) will be in 
bidders scope. FQP shall be provided by BHEL during execution time. 

15.6 Erection of all drains / vents / relief / escape / safety valve, piping to various tanks/ sewage / 
drain canal / flash box / flash tank / condenser / sump / atmosphere etc. from the stubs on 
the piping to the equipments erected by the contractor is completely covered in the scope of 
work. 

15.7 Contractor has to carryout fabrication works such as welding of stubs / nipples, attachments 
etc., preparation of surface for rust preventive coating and application of rust preventive 
within the quoted / accepted rate. 

15.8 Pipes shall not be dropped to avoid impact or bump. 
15.9 Normally weld neck valves will have prepared edges for welding. But if it becomes necessary 

the contractor shall prepare new edges or recondition the edges by grinding or chamfering to 
match the corresponding tubes and pipes. All fittings like tees, weld neck flanges, reducers, 
elbows, flanges, inserts etc., shall be suitably edge prepared and matched with pipes for 
welding. No extra cost shall be paid for this. 

15.10 Attachment, welding of necessary instrumentation tapping points, thermocouple pads, root 
valves, condensing vessels, flow nozzles and control valves etc., shall be the responsibility of 
the contractor and the same shall be done as per the instructions of BHEL Engineer. The 
erection and welding of all above items will be contractor‘s responsibility even if, the Items 
are supplied by an agency other than BHEL if they are integral to the scope envisaged under 
this package. 

15.11 Actuators/drives of valves, dampers, gates, powered vanes etc may have to be serviced, 
lubricated, before erection, during pre-commissioning & commissioning, including 
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carrying out minor adjustments required as incidental to the work. Assistance for 
calibrating / testing the power cylinders / valves, gauges, instruments, etc. and setting 
to actuators coming under various groups shall be provided by contractor within the 
quoted rates. 

15.12 All electrical motors have to be tested for IR & PI values prior to the trial run. Where 
required, dry out may have to be carried out by using external heating source. 
Contractor shall make all arrangements in this regard and complete the work as 
instructed. No separate payment is envisaged for the same. 

15.13 In installation of various equipments it may become necessary to install these on 
temporary supports/ hanger due to various reasons including non-availability of 
suspension materials. Contractor shall install such temporary suspensions/hangers and 
later on shift the relevant equipments to their respective permanent hangers/ 
suspensions/ supports as incidental to work. Requisite materials for such temporary 
arrangements will be provided by BHEL on free -returnable basis which shall be 
returned to BHEL after the use. 

15.14 Certain instrumentation like pressure switches, air sets, filters, regulators, pressure 
gauges, junction boxes, power cylinders, dial thermometers, flow meters, valve 
actuators, flow indicators, centrifugal/speed switches of motors, accumulators etc are 
received in assembled condition as integral part of equipments. Contractor shall 
dismount such instruments for calibration and hand over the same to BHEL. C & I 
erection agency will do storage / re-erection calibration etc. 

15.15 All the valves will have to be checked, cleaned, lapped or overhauled in full or in parts 
before erection, after chemical cleaning and during commissioning. The contractor, at 
his own cost, shall arrange experienced technicians for the above work, including 
required consumables. 

15.16 The valves, actuators etc., will have to be checked, cleaned or overhauled in full or in 
part before erection, after chemical cleaning, steam blowing and during commissioning 
as may be necessary. 

15.17 All the dampers, valves, lifting equipments, actuators / power cylinders, etc., shall be 
serviced and lubricated to the satisfaction of BHEL engineer before erecting the same 
and also during pre-commissioning. The bearings of dampers shall be properly cleaned, 
serviced and lubricated before commissioning at no extra cost. Even after 
commissioning in the equipments, if there are problems in the operation they have to 
be attended by the contractor during the tenure of the contract. 

15.18 In case of any class of work for which there is no such specifications as laid down in the 
contract such us blue matching, welding of stainless steel parts etc., the work shall be 
carried out in accordance with instructions and requirements of the BHEL engineer at 
the quoted rates only. 

15.19 In the case of structural members, pipes, plates, ducts etc, in certain cases, the raw 
material will be supplied in random lengths and the contractor will have to make up the 
length / prepare the edges to suit the matching profiles, weld / bolt connect the joints 
within the quoted rates / prices. 

15.20 All the tubes and pipes shall be cleaned and blown with compressed air and shown to 
the Engineer before lifting. Pipes above 2" diameter have to be cleaned by means of 
wire brush as per the instruction of BHEL Engineer and subsequently flushed with air 
before lifting them into position. Pipes below 2" diameter, shall be sponge cleaned with 
air flushing. After cleaning is over, the end caps shall be put back in tube openings till 
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such time they are welded to other tubes. Required compressors shall be arranged by 
the contractor at his cost.  

15.21 All the equipments / material to be taken inside the plant building shall be cleaned 
thoroughly before taking them inside and erect. The contractor shall clean, wherever 
necessary and paint inside surfaces of the equipments like coolers, oil tanks, Rubber 
expansion joint assemblies and other components as per instruction of BHEL Engineer 
during erection at the quoted rate. The necessary compressor for air cleaning is to be 
arranged by contractor at his cost. 

15.22 Fine fittings, oil system and other small bore piping have to be routed according to site 
conditions and hence shall be done only in position as per the site requirement. 
Necessary sketch for routing these lines should be got approved from BHEL by the 
contractor. In case any minor modifications are required in these pipelines after 
completion to meet the system requirements, the same shall be carried out by the 
contractor within the quoted rate. 

15.23 Erection of platform and supporting structures around the equipments / valves / filters 
etc., is covered in the scope of contract and shall be erected by the contractor as per 
accepted tonnage rate for ―Hangers and Supports. 

15.24 Additional platforms for approaching different equipments as per the site requirement, 
which may not be indicated in drawings, shall be assembled and erected by contractor. 
However, the contractor shall be paid for this work on accepted tonnage rate for 
―Hangers and Supports. The steel materials required for these works shall be supplied 
by BHEL free of cost and the contractor will have to install them to suit the 
requirement. 

15.25 The Contractor shall carry out the reaming and honing of coupling holes with his own 
reamers, honing machine and honing accessories etc at his own cost. 

15.26 Work such as minor rectification of foundation bolts, reaming of holes, drilling of 
dowels, matching of bolts and nuts, making new dowel pin, etc. are covered in the scope 
of work. 

15.27 Assistance for calibrating / testing the power cylinders/ actuators / valves, gauges, 
instruments, etc. and setting to actuators shall be provided by contractor within the 
quoted rates. 

15.28 Before erecting the valves and other mountings, check for the tag for correct rating 
with valve schedule. Ensure correct flow direction. Ensure easy accessibility for 
operation and maintenance of valves. 

15.29 All the drain lines should have sufficient slope towards drain. Slope of 1:500 shall be 
maintained towards drain point unless otherwise specified. Expansion loops shall be 
provided in all the vents and drains as per the drawings. 

15.30  Wherever pipes / bends / equipments are supplied in pre-fabricated / assembled 
packages, there may be necessity to make minor changes, including strengthening by 
additional welds. This shall be treated as part of the contractor‘s scope. 

15.31   All the valve packing with asbestos base to be lubricated once in 6 months till handing 
over. Necessary gland packing will be supplied by BHEL.  
 

15.32 All the oil & gas piping flanges, wherever provided are to be blue matched using surface 
plates for at least 80% contact area to attain leak proof of joints. 

15.33 All the weld joints on equipments and piping shall be ground or filed after completion 
of welding and before radiography as per instructions of BHEL Engineer so as to 
achieve smooth surface to avoid of ripples, undulations etc., 
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15.34 Flow nozzles, orifice, spray nozzles etc., shall be mounted / erected after chemical 
cleaning / flushing / or steam blowing at site. 

15.35 Erection of Flow nozzles, flow switches, steam traps, filters, flow meters, other 
metering elements, spray nozzles, steam traps, flow orifices, flow indicators, control 
valves, aux. control valves, NRVs, suction strainers, servomotors, Valve etc forming 
part of the system (under this scope of work) irrespective of the suppliers is also to 
be carried out by the agency without any extra cost after chemical and / or steam 
blowing / oil flushing at site. This will include collecting from BHEL / Customer 
stores, transport to site, suitably cutting the erected piping, cleaning, erection, 
welding, radiography and stress relieving and commissioning. 

15.36 Strainers flanges welding  is to be carried by the agency without any extra cost . 
15.37 Certain instruments like pressure switches, gauges, air sets, regulators, filters, junction 

boxes, power cylinders, dial gauges, thermometers, flow meters, valve actuators, flow 
indicators etc., are received in assembled conditions as integral part of equipments. 
Contractor shall dismount such instruments and re-erect whenever required prior to 
commissioning. Sometime this may have to be handed over to store or instrumentation 
contractor.  

15.38 The contractor has to fabricate stainless steel orifice plate within the quoted rate (Only 
if required). No extra payment will be made for fabrication of above orifice plates. The 
required stainless steel plate will be supplied by BHEL. 

15.39 Fixing, fitting, welding of thermo wells, stubs, hoses, tapping points, root valves and 
instruments etc., on different lines / equipments (which will be supplied by BHEL) is 
within the scope of work. 

15.40 Welding of all thermo wells, draft, pressure and temperature instrumentation points 
and all other instrumentation points on piping and auxiliaries and welding of 
thermocouple pads are in the scope of work.  

15.41 Contractor shall also weld small length of piping with root valve to the pressure, flow 
and level tapping points on piping or flow nozzles / orifices / metering elements fixed 
on piping as per the instructions of BHEL Engineer. 

15.42 The contractor shall also weld all thermo wells, small length of pipes to all pressure, 
flow and level tapping points, isolating valves and root valves on all equipment under 
scope of erection of this contract. All embedded temperature measuring elements 
provided in the bearings will have to be terminated at the junction box by the 
contractor. Thermo wells tapping point connections incorporated shall be plugged 
during the pressure testing and steam blow out of piping systems. Upon completion of 
blow out operation all thermo wells and flow elements with branch pipes be installed 
and welded. 

15.43 Suspension for piping etc., will be supplied in running lengths and shall be cut to 
suitable sizes and adjusted as required. Hangers‘ components which are being supplied 
in loose shall be assembled at site and erected as part of the work. 

15.44 For hangers and supports the instruction given in the drawings and documents must be 
followed for handling, erection and setting of cold / hot values and locking etc. 

15.45 All hangers, supports and anchors (including concreting or welding) shall be installed 
as per drawing and complete installation as per instructions of BHEL Engineer. 
Normally supports are issued in running meters. Any additional supports as called for 
by BHEL Engineer shall be fabricated by the contractor and provided at no extra cost. 
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However, the raw material required for fabrication of such supports shall be supplied 
by BHEL free of cost.  

15.46 Contractor has to fabricate and erect temporary spool pieces wherever required due to 
non-receipt of valves/fittings in time and after receipt of valves the spool pieces are to 
be replaced with regular valves at free of cost. For spool pieces materials will be 
supplied free of cost by BHEL.  

15.47 All welded joints should be painted with anti-corrosive paint, once radiography and 
stress relieving works are over. 

15.48 Welding, non-destructive testing and heat-treatment as prescribed in BHEL Welding / 
Heat treatment manual is to be carried out by the contractor. The contractor shall 
conduct non-destructive tests like radiography, ultrasonic test for weld defects etc., 
ultrasonic test for finding thickness, dye penetrant tests, magnetic particle test etc. on 
weld joints, castings, valve bodies and other equipments etc. as per BHEL Engineer‘s 
instructions within the quoted rate. 

15.49 Cutting and removal of dummies for all the shop welded stubs (irrespective of the 
equipments supplier for the above) for all the terminal points and preparation of edge 
where the piping is to be terminated is also in the scope of the contractor without any 
extra payment.  

15.50 The contractor shall fabricate piping, install lub oil systems, if any and carry out the 
acid cleaning of fabricated piping. The contractor shall also service the lub oil system, 
carry out the hydraulic test of oil coolers. etc., 

15.51 For skid mounted equipment, the checking and re-alignment required at site is in the 
scope of work.  

15.52 All Rotating machineries and equipment shall be cleaned, lubricated, checked for their 
smooth rotation, if necessary dismantling and refitting before erection. If in the opinion 
of BHEL Engineer, the equipment is to be checked for clearance, tolerance at any stage 
of work or during commissioning period, all such works are to be carried out by 
contractor at his cost. 

15.53 All the shafts of rotating equipment shall have to be properly aligned to those of 
matching equipment to perfection, accuracy as required and the equipment shall be 
free from excessive vibration so as to avoid overheating of bearings or other conditions 
which may tend to shorten the life of the equipment. 

15.54 All the bearings, gearboxes etc., of the equipment / actuators and electrical motors to 
be erected are provided with protective greases only. Contractor shall arrange as and 
when required by the engineer for cleaning the bearing / gear boxes etc., with kerosene 
or some other agent if necessary by dismantling some of the parts of the equipment 
during erection and shall arrange for re-greasing / lubricating them with recommended 
lubricants and assembling back. Lubricants will however be supplied by BHEL at free of 
cost. 

15.55 The actuators / motors of valves may be supplied in loose parts, contractor shall have 
to match / assemble and align at site as per instructions of BHEL Engineer including 
placement on foundation. 

15.56 The contractor shall take necessary measures to see that all the machined surfaces are 
preserved and covered. 

15.57 All dimensions / elevations refers to centerline of pipe unless otherwise specified, the 
pipe routing shall be carried out as per the drawing. Wherever the dimensions are not 
specified / shown as approximate the same may be routed as per site requirement / 
convenience as per site engineer‘s advice. 
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15.58 Contractor has to arrange required fire retardant covering material at their cost to 
protect the machined components, assembled parts and insulation materials drawn 
from BHEL before and after erection. 

15.59 Any fixtures, scaffolding materials, approach ladders, concrete block supports, steel 
structures required for temporary supporting, pre assembly, checking, welding, lifting 
& handling during pre-assembly and erection shall be arranged by the contractor at his 
cost. 

15.60 Prior to erection of any components, inspection to be done for any foreign materials 
and damages and they are to be removed / attended as per instructions of BHEL 
engineer. 

15.61 The temporary structures / items welded to permanent members / pipes are to be cut 
and removed without any damage. In case of any damage, the same has to be made 
good by the contractor at his cost.  

15.62 Before lifting the heavy components, soft materials like gunny bags to be used while 
lashing the rope to avoid dents, rubbing marks etc. The capacity, number of sheave 
pulleys, size of the rope, guide pulley locations are to be decided at site with respect to 
the capacity and positioning of the winch. The end caps provided at shop for various 
stubs are to be removed during final fit up only. 

15.63 The contractor will have to follow the instructions provided in the technical manuals, 
drawings, and specifications provided by BHEL, to the contractor from time to time. In 
case of ambiguity or deviation the decision / clarification of BHEL Engineer will have to 
be followed.  

15.64 All the works such as cleaning, leveling, aligning, trial assembly, dismantling of certain 
components for checking and cleaning, surface preparation, fabrication of sheets, tubes 
and pipes as per general engineering practice and as per BHEL Engineer‘s instructions 
at site, cutting, weld depositing, grinding, straightening, chamfering, filing, chipping, 
drilling, reaming, scrapping, lapping, fitting-up, inspection, edge preparation if 
required, etc., as may be applicable in such erection works and are necessary to 
complete the work satisfactorily, shall be carried out by the contractor as part of the 
work within the quoted rate. Major machining work, which is only to be carried out in 
workshops, will be arranged by BHEL. 

15.65 Normally the high pressure valves will have prepared edges for welding. But, if it 
becomes necessary the contractor shall prepare new edges or recondition the edges by 
grinding or chamfering to match the corresponding tubes and pipes. All fittings like ‗T‘ 
pieces, weld neck flanges, reducers etc., shall be suitably matched with pipes for 
welding. 

15.66 The contractor shall provide any fixtures, concrete blocks / wooden sleepers, etc., 
which are required for temporary supporting / preassembly of the components at site. 

15.67  The valves will have to be checked, cleaned or overhauled in full or in part before 
erection, after chemical cleaning and during commissioning. All the valves, after 
chemical cleaning, have to be checked, cleaned or over hauled in full or part before 
erection if called for as part of scope. 

15.68 Erection of flow switches, steam traps, filters, flow meters, other metering elements, 
flow orifices, flow indicators, control valves supplied either by BHEL or customer 
forming part of the system is in the scope of work. This will include collecting from 
BHEL/Customer stores, transport to site, suitably cutting the erected piping, cleaning, 
erection, welding, radiography and stress relieving and commissioning. 
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15.69 Fixing / Fitting / welding of thermo wells, stubs, hoses, tapping points, root valves and 
instruments etc., on different lines / equipments (which will be supplied by BHEL) is 
within the scope of work. Fixing of Pick-ups, Probes & Accessories for vibration 
monitoring system for the erected equipments / pipe lines are covered in the scope of 
this specification.  

15.70 During hydro test, pipe end dummy if required shall be supplied by BHEL, plates shall 
be cut for the requirement and shall be returned back to BHEL Stores. 

15.71 Arrangements for providing required dewatering (in the area covered in this contract 
scope) during erection, by suitable dewatering pumps / Continuous Multi Point 
Dewatering etc ,as per site requirement is included in the scope of work . Vendor has to 
arrange adequate no. of Diesel & electrical pumps suitable capacities ,diesel ,operators, 
necessary manpower with sufficient quantity of suction & discharges hoses, pipes, 
Clamps, cables, Electrical panels/starters, consumables without any extra commercial 
implication on BHEL treating as normal scope of work. 

15.72 All the rubber – lined pipes are flange joined and the flanges are also rubber lined. No 
welding is allowed on these pipes. If any damages occurred / notices in the above pipe 
lines during erection / transportation / commissioning of rubber lined pipes, the same 
has to be rectified by the contractor at his cost. 

 
15.73 Brief list of equipments / sub-assemblies to be erected by the contractor & approximate 

weight and size of individual heavy components are given under the (Bill of quantity) 
and is meant for giving general idea to the tender only about magnitude of the work 
involved. The components are sent in parts for convenient transportation. They are to 
be cleaned, assembled in stage by stage, fastened / welded, erected and aligned as per 
the drawing dimensions / tolerance and instructions of BHEL Engineers. 

15.74 The terminal points decided by BHEL are final and binding on the contractor for 
deciding the scope of work and effecting the payment for the work done up to the 
terminals. 

15.75 All normal erection and assembly techniques necessary for completion of works under 
this specification and magnitude have to be carried out. It is not possible to specifically 
list out all of them. Absence of any specific reference will not absolve the contractor of 
his responsibility for the particular operation. These would include equipment for 
checking, cleaning, servicing and site fabrication. 

15.76 Scaffolding and rigging operations Flame / electric cutting, grinding, welding, 
radiography and stress relieving & wrap inspection by HOLIDOY equipment. Fitting, 
fettling, filing, straightening, chamfering chipping, Scrapping, reaming, cleaning, 
checking, leveling, blue matching, Aligning and assembly. Surface grinding, drilling, 
doweling, shaping. Temporary erections for alignment, dismantling of certain 
equipment for checking, cleaning, servicing and site fabrication. 

15.77 The temporary structures/ items welded to permanent members/pipes/systems are to 
be cut and removed without any damage. Any damage so to permanent members/ 
pipes to be made good by the contractor at his cost. 

15.78 Sometimes it may become necessary for the contractor to handle certain unrequired 
components in order to take out the required materials. The contractor has to take this 
contingency also into account. No extra payment is payable for such contingencies.  

15.79 Materials shall be stacked neatly, preserved and stored in the contractor’s shed/work 
area in an orderly manner. In case it is necessary to shift and restack the materials kept 
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at work area/site to enable other agencies to carry out their work, same shall be done 
by the contractor at no extra cost.  

15.80 Contractor has to arrange required fire proof tarpaulins to protect the machined 
components / assembled parts drawn from BHEL before and after erection at their 
cost. 

15.81 All piping items including pipes, valves, flanges, fittings etc. shall be supplied as 
commercially available. Hence Fit-ups, edge preparation including welding of stubs, 
shall be included in the contractor's scope. No separate payment will be made for the 
edge preparation of pipes, Standard fittings such as bends, Tees etc., 

15.82 Contractors has to carryout fabrication works such as welding of stubs /nipples, 
attachments etc., preparation of surface for rust preventive coating and application of 
rust preventive is within the quoted / accepted rate.  

15.83 Contractor shall engage separate gangs throughout the contract period, exclusively for 
proper housekeeping of the site. The contractor has to make necessary arrangements 
for collection and for bringing down the scrap from, all locations and taking them away 
from the erection areas to various locations as indicated by BHEL Engineer. The house 
keeping must be a routine and continuous activity. 

15.84 The contractor shall take all reasonable care to protect the materials and equipment 
during erection. Touch up painting required to be done on any equipment or part 
during the course of erection will have to be done by the contractor. 

15.85 Upon completion of daily work, the contractor shall remove from the vicinity of work 
all scrap packing materials, rubbish, unused and other materials and deposit them in 
places to be specified by BHEL Engineer. 

15.86 The valves will have to be cleaned, checked, lapped or overhauled in full or in parts 
before erection, during commissioning. Any special tools required for lapping only will 
be arranged by BHEL.  

15.87 Contractor shall remove the bridge, stopper etc., by gouging/ grinding and not by 
hammering. Any burrs left on the equipments / piping, after welding, shall be ground 
off or any scar or cavity made good by welding and grinding. NDT tests shall be carried 
out if necessary to detect surface and sub-surface cracks in these ground areas. 

15.88 All erectable gaskets, fasteners and other hardware shall be supplied by BHEL free of 
cost if any.  

15.89 Any other connected material supply which is not covered in BOM but required to 
complete the system shall be erected by the vendor and payment in this case shall be 
made as per applicable item rate/respective item category. 

15.90 Bidders to exercise utmost care while doing execution and commissioning work for this 
package so that no damage is caused to the existing plant at site. Any such damage will 
be back charged to bidder. 

15.91 TD BFPs Shall be supplied in assembled condition and may  be dismantled at site as per 
erection requirement and erected.   

 
15.92 Statutory Approval 

It shall be the responsibility of the Contractor to obtain the all necessary 
approvals/permits from the inspection/regulatory/statutory authorities etc. on behalf 
of the Employer, as may be required for design/calculations, manufacturing and 
erection procedure, testing etc. As called for under the statutes, regulations and the 
safety codes. All such documentation required to be submitted to the statutory 
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authorities shall be submitted to the Employer for its review. Cost of Approval & 
Inspection fee, if any, to be borne by Contractor without any extra cost to BHEL. 

 
15.93 DOCUMENTATION 
15.93.1 Contractor shall be supplied with the layout & isometrics drawings. Contractor 

to incorporate with Red ink all the changes / deviations / alterations etc. carried 
out at site due to various reasons, with site engineer’s endorsement. Marked up 
drawings shall be submitted to BHEL for approval. 

 
15.93.2 After successful completion, testing and commissioning of installation work, as 

built drawings / documents if any, in line with the actual work carried out as 
per site routing drawing shall be submitted by the contractor as agreed for the 
project. 

 

15.93.3 Other documents as specified in Technical Conditions of Contract. 
 
15.94 Statutory approval for Lifts, hoists, Cranes: Necessary approval for drawings, 

documents, load testing of hoists, Single girder EOT, Chain pulley blocks  erected by 
bidders has to be arranged for getting statutory fitness certificates, load test 
certificates, drawings/documents from Statutory agency/Third party inspectors 
without any extra commercial implication on BHEL treating as normal scope of work. 
Weight/loads required for load test of hoists shall be provided by BHEL free of cost.  

15.95 Other structures, galleries and platforms: All the hand rails and toe guards shall 
be provided as per drawings and site requirement. hand rails supplied in running 
lengths shall be suitably cut, edge prepared and welded. Also, hand rails/ guards may 
have to be provided from the safety point of view in certain places though not indicated 
in the erection drawings. The weld joints of hand rails shall be ground smooth to flush 
finish.  

15.96 Electroforged floor grills will be supplied for this project. These may have to be cut 
to suit requirement. Cutting shall be done only by mechanical cutters and not by gas 
cutting. Cold galvanizing compound is to be applied on the cut surface/edge. Cold 
galvanizing paint supply is in Contractor scope. 

 
15.97 Support for Handing Over of T&P, spares to BHEL/Customer, diversion to 

other BHEL Sites/Units  
 
Vendor shall assist in handing over of Special T&Ps for Erection/commissioning 
which were issued to them free of charge for returning to BHEL /Customer store.  
 

15.98 Dewatering   
Dewatering of Low Lying areas like CW pit and other low lying areas (as per scope 
applicability) till handing over to customer is in bidders scope for which vendor has 
to arrange and maintain adequate no. of Diesel & electrical pumps of suitable 
capacities, operators, necessary manpower  with sufficient quantity of suction & 
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discharges hoses, pipes, Clamps, cables, Electrical panels/starters, diesel, 
consumables without any extra commercial implication on BHEL treating as normal 
scope of work. Dewatering pumps will be required to run to ensure job progress is 
not hampered & if required pumps are to be run on round the clock basis on 
working days & holidays, Sundays. 

 
15.99 GENERATOR STATOR 

1. Generator stator will be transported from HARIDWAR works to site on Trailer. This 
will be received at site nearer to the lifting point of EOT Crane (near ‘A’ row columns). 
Unloading of Generator Stator from trailer, lifting of stator and shifting it to TG Deck 
foundation, assembling the terminal box & cooler housing and placing in position using 
EOT crane is in the scope of this specification. 

2. The generator stator shall be lifted and placed by the contractor with the help of EOT 
Gantry crane as per the scheme envisaged by BHEL on to the generator foundation. For 
this purpose, the EOT crane will be provided by BHEL free of hire charges to the 
contractor.  

3. Slings for generator stator lifting/handling, shall be provided by BHEL free of charges 
on returnable basis 

4. The assembly of the Trailer for return after unloading of stator is in the scope of this 
work. 

 
15.100 HANDLING OF HEAVIER EQUIPMENTS 
15.100.1 Contractor will be provided as per requirement on sharing basis with suitable 

cranes for loading/lifting of heavy and voluminous equipment/ components/ 
consignments, for which 40MT contractor scope crane is not suitable, HP turbine module, 
IP Outer casing, LP turbine inner casing, LP rotor, IP Rotor, generator rotor, 
brushless exciter, LP Heater, HP heaters, IV & CV casing with valves etc. from BHEL/ 
client‘s stores/ storage yard/unloading area. Contractors have to arrange trailers including 
low bed trailers/hydraulic trailer for transportation/shifting of above equipment to the 
unloading point/erection site. The contractor shall make necessary arrangement like 
lying of steel plates, assembly & dismantling of heavy lift attachment, boom, jib etc. 
for movement and operation of BHEL cranes.  

15.100.2 BHEL shall not provide any T & P other than those specified for the specific work as 
per relevant Appendix and other relevant clauses of tender specification  

15.100.3 Below is the list of major heavy consignments for 3x800MW Patratu project, 
Vendors may please visit site before submission of tender. 

Sl No. Description Dimensions/Pkg size Unit Wt Kgs 

1 GENERATOR STATOR 10015X4500X4290 443000 

 
HP Heater - 7A 

L 12560 x B 2400 x H 
2850 

79500 

 
HP Heater - 7B 

L 12560 x B 2400 x H 
2850 

79500 

 
HP Heater - 8A 

L 14350 x B 2400 x H 
2900 

110000 

 
HP Heater - 8B 

L 14350 x B 2400 x H 
2900 

110000 
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HP Heater - 9A 

L 9250 x B 2400 x H 
2800 

72500 

 
HP Heater - 9B 

L 9250 x B 2400 x H 
2800 

72500 

 
HP TURBINE 

 
6745X3790X3495 

 
128412 

 

 
GENERATOR ROTOR 

 
14755X1910X1915 

 
98187 

 

 
LP ROTOR 

 
7000X3140X3110 

 
64441 

 

 BFP MOTOR  38000 

 
IP ROTOR 

 
6090X1880X1700 

 
29814 

 

 LP INNER CASING (U/H) 6035X4778X3820 39012 

 LP INNER CASING (L/H) 5230X5200X2980 59082 

    
 
 IP OUTER CASING (U/H) 

6240X4200X2427 30543 

 IP OUTER CASING (L/H) 5945X4200X2325 39813 

 IP INNER CASING (U/H) 4010X3320X1970 28060 

 IP INNER CASING(L/H) 4010X3700X2121 30800 

 
ESV & CV CASING WITH 

VALVESESV 
 

5100X4800X3100 
 

35890 
 

 
15.101   HANDLING OF MATERIALS ISSUED BY BHEL: 
 
Materials shall be issued by BHEL based on the weighment basis/linear measurements & sectional 
weight. However on specific request of the contractor “as a special case to expedite the job” the 
consignment received at BHEL stores can directly be diverted to the work site following issuance 
procedure of BHEL. Such direct issues shall be as per the Challan/dispatch document/LR received 
with the consignment. In such cases, contractor shall do unloading of materials from trucks/lorry at 
their own cost. 
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MATERIAL HANDLING, TRANSPORTATION AND SITE STORE 
 
The scope of the work will comprise of but not limited to the following: 
(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 
specified.) 

16.1  Loading at BHEL / Customer stores and storage yard, transport to site, unloading at site / 
working area of equipment, placement on respective foundation / location, fabrication 
yard, pre-assembly bay or at working area are in the scope of work. The scope includes 
taking materials / Equipments from customer stores / storage yard also. Contractors 
Quoted / Accepted rate shall be inclusive of the same. Required cranes, tractors, trailer or 
trucks/ slings/ tools and tackles / labour including operators, fuel, lubricants etc. for 
loading & unloading of materials will be in the scope of contractor. 

16.2  The storage yard is located inside the Main Plant Boundary at a distance of approximately 
3-4 KM from the plant.  

16.3  Transportation of materials including ODC items from BHEL Store/Yard to Erection site 
shall be in the contractors scope. However, in some cases, consignments including ODC 
may be unloaded near erection site as per space availability and site requirements. 

16.4  Loading at storage yard and transporting to site, unloading at site / pre assembly area or 
at working area, is in the scope of work. Required cranes for loading & unloading of 
materials, trailer shall be in the scope of contractor. The contractor shall provide any 
fixtures, concrete blocks & wooden sleepers, sandbags which are required for temporary 
supporting/stacking of the components at site in his custody. 

16.5  The equipments / materials from the storage yard shall be moved in sequence to the 
actual site of erection / location at the appropriate time as per the direction of BHEL 
Engineer so as to avoid damage / loss of such equipment at site. 

16.6  The contractor shall satisfy himself of the quality and quantity of the materials at the time 
of taking delivery from BHEL stores. No claims whatsoever will be entertained by BHEL 
because of quality or quantity after the materials are taken by the contractor from BHEL 
stores. 

16.7 Contractor shall plan and transport equipments, components from storage yard to erection 
site in such a manner and sequence that material accumulation at site does not lead to 
congestion at site of work. However, in specific cases “as a special case to expedite the job” 
the consignment received at BHEL stores can directly be diverted to the work site, as 
decided by BHEL, following issuance procedure of BHEL. Such direct issues shall be as per 
the Challan/dispatch document/LR received with the consignment. In such cases, 
contractor shall do unloading of materials from trucks/lorry at their own cost. 

16.8 Sometimes it may become necessary for the contractor to handle certain unrequited 
components in order to take out the required materials. The contractor has to take this 
contingency also into account. No extra payment is payable for such contingencies. 

16.9 All materials issued by BHEL shall be stacked neatly, preserved, stored in the contractor’s 
shed / work area above ground level by use of concrete or wooden sleepers. No materials 
shall remain on ground at any time. All concrete or wooden sleepers required for stacking 
the materials shall be arranged by contractor at his own cost within the quoted rates. In 
case it is necessary to shift and re-stack the materials kept at work area / site to enable 
other agencies to carry out their work, same shall be done by the contractor at no extra 
cost. 
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16.10 All pipe and tube ends shall be covered with plastic caps or will be closed with 
wooden plugs as the case may be. 

16.11 The contractor shall take care of material issued by BHEL and shall protect the same 
from damage and weathering. The contractor shall take necessary measures to see that all 
the machined surfaces are preserved and covered. Contractor has to arrange required fire 
proof tarpaulins to protect the machined components / assembled parts drawn from BHEL 
store before and after erection as required at their cost. 

16.12 The contractor shall take all such measures as may be reasonably necessary to 
ensure that its arrangements and those of its sub-contractors with respect to the transport 
of Goods, Materials and Labour to the site do not interfere with local traffic in the vicinity 
of the site and where such interference is unavoidable shall make such special 
arrangements as may be reasonably required to minimize the effect of such interference. 

16.13 The contractor shall in no case be entitled for any compensation on account of any 
delay in supply or non-supply thereof for all or any such materials. However in case of non-
availability of any specific materials which delays the completion of work, such cases shall 
be recorded separately in monthly planning format (F 14) and shall be considered for time 
extension of contract. 

16.14 The contractor shall solely be responsible for the safety & security of material after 
it is handed over and issued to contractor by the BHEL. BHEL reserves the right to recover 
from the contractor any loss arising out of damage/ theft or any other causes or during 
verification/stacking or at any time under the custody of the contractor. 

16.15 Contractor shall also carryout in complete association with BHEL, the material 
management functions and execution like day-to-day update of materials, issued to 
contractor, accounting for surplus/scrap material returned etc. These functions shall also 
be carried out through computerized system utilizing suitable software. Contractor shall 
engage experienced software personnel to associate on dedicated basis for efficient 
discharge of the same in time. 

16.16 Open space for storage purposes shall be provided by BHEL on free of cost/as 
available basis. Temporary barbed wire fencing, as required, of the open storage yard is to 
be done by the contractor and is included under the scope of his work. Contractor shall 
also remove grass, bushes, trees etc wherever required off the land provided to him and 
shall make proper continuous up keeping of the open yard /land by removing grass, 
bushes trees etc and same is included under the scope of his work & No extra payment 
shall be made to the contractor in this regard. The bidder shall make complete 
arrangement of necessary security personnel’s to safeguard all such materials in his 
custody. The contractor shall take care of material issued by BHEL and shall protect the 
same from theft, damage and weathering. In case, loss of any materials for whatsoever 
reasons attributable to the contractor, then cost of such materials shall be recovered from 
the running bill payment with applicable overheads. 

16.17 All surplus materials shall be returned to BHEL store. All wastage / scrap (including 
melting scrap, wastage, and unusable scrap) shall be returned to the stores on weighment 
basis in consultation with BHEL Engineer and a receipt obtained for material accounting 
purposes. Scrap materials shall be sorted section-wise and returned separately at a place 
directed by BHEL Engineer within the project area. Return of such materials will not be 
entitled for any handling and incidental charges. 
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The scope of the work will comprise of but not limited to the following: 
 
(All the works mentioned hereunder shall be carried out within the accepted rate unless otherwise 
specified. 
 

17.1 All equipments, pipings shall be erected in conformity as per other standard / 
specification in practice in BHEL. The method of welding (viz) ARC, TIG or other 
methods as indicated in the detailed drawing or as instructed by BHEL Engineer 
shall be followed. BHEL Engineer will have the option to change the method to suit 
site conditions.  

17.2 Welding of piping, high tensile structural steel shall be done by certified high 
pressure welders who possess valid certificate and who are approved by BHEL 
Engineer.   

17.3 All welders including tack welders, structural and high pressure welder shall be 
tested and approved by BHEL Engineer before they are actually engaged on work 
even though they may possess a valid certificate. BHEL reserves the right to reject 
any welder without assigning any reason if the welder's performance is not found to 
be satisfactory. The contractor shall maintain the records of qualification and 
performance of welders. BHEL Engineer will issue all the welders qualified for the 
work, an identity card. The welder will keep the same with him at work place at all 
times. He may be stopped from work if he is not found in possession of the same. 

17.4 The welder Identification code as approved by the BHEL Engineer shall be stamped 
by the welder on each joint done by them. The contractor will be responsible for the 
periodic renewal, retesting of the welders as demanded by BHEL. 

17.5 BHEL Engineer is entitled to stop any Welder from the work if his performance is 
unsatisfactory for any technical reasons or there is a high percentage of rejection of 
joints welded by him, which in opinion of the BHEL Engineer will adversely affect 
the quality of the welding though the Welders has earlier passed the tests 
prescribed by BHEL Engineers. The welders having passed qualification tests does 
not absolve the contractor of contractual obligation to continuously check the 
welder's performance. 

17.6 Faulty welds caused by the poor workmanship shall be cut and re-welded at the 
contractor’s expense. The Engineer prior to any repair being made shall approve the 
procedure for the repair of defective welds. After the repair has been carried out, the 
compliance shall be submitted to the quality engineer. 

17.7 The contractor shall have to carry TIG welding of weld joints of tubes / pipes as per 
instruction of BHEL Engineer. During the root runs of stainless steel joints, the 
contractor shall before and during welding have to purge the pipes with inert gas. 

17.8 All expenses for testing of contractor's welders including destructive and Non- 
destructive tests conducted by BHEL at site or at laboratory shall have to be borne 
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by the contractor only. Limited quantity of tube and pipe material required for 
making test pieces will be supplied by BHEL free of cost.  

17.9 Only BHEL approved electrodes and filler wire shall be used. All electrodes shall be 
baked and dried in the electric electrode-drying oven to the required temperature 
for the period specified by the Engineer before these are used in erection work. All 
welders shall have electrodes drying portable oven at the work spot. The electrodes 
brought to the site will have valid manufacturing test certificate. The test certificate 
should have a co-relation with the lot number / batch number given on electrode 
packets. No electrodes will be used in the absence of above requirement. The 
thermostat and thermometer of electrode drying oven will be also calibrated and 
test certificate from Govt. approved / accredited test house traceable to National / 
International standards will be submitted to BHEL before putting the oven in use. 
The contractor shall also arrange periodical calibration for the same. Separate ovens 
shall be used for baking and holding. All racks and other items used for storage of 
welding electrodes shall be of steel and not of wood. 

17.10 All welding consumables shall be issued to the welders only by authorized person 
who is controlled by contractor‟s welding engineer. The necessary baking 
requirements are to be ensured by Contractor‟s welding engineer. 

17.11 All butt / fillet welds shall be subject to Non –Destructive testing as per the 
Drawing/Procedures/Welding Schedules/Documents at no additional cost.  

17.12 The contractor shall maintain a record in the form as prescribed by BHEL of all 
operations carried out on each weld. He has to maintain a record indicating the 
number of welds, the names of welders who welded the same, date and time of start 
and completion, preheat temperature, radiographic results, rejection if any, 
percentage of rejection etc. and submit copies of the same to the BHEL Engineer as 
required. Interpretation of the BHEL Engineer regarding acceptability or otherwise 
of the welds shall be final. 

17.13 The contractor shall carry out the edge preparation of weld joints at site in 
accordance with the details acceptable to BHEL Engineer. Wherever possible 
machining or automatic flame cutting should be done. Gas cutting will be allowed 
only wherever edge preparation otherwise is impractical. All slag / burrs shall be 
removed from the edge and all the hand cuts shall be ground smooth to the 
satisfaction of engineer. Prepared edges to be preserved / applied with wieldable 
primer. 

17.14 The welded surface irrespective of place of welding shall be cleaned of slag and 
painted with anticorrosive primer paint / red oxide paint immediately once 
radiography, stress reliving and other NDE works  are over as applicable. Necessary 
consumables and scaffolding etc. including paints shall be provided by contractor at 
his own cost. Daily welding reports in the format suggested   by   BHEL   should   be   
submitted   by   next morning without fail. 
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17.15 Pre-heating, radiography and other NDT tests, post heating and stress relieving after 
welding, are parts of erection work and shall be carried out by the contractor in 
accordance with the instructions of the Engineer. Contractor at his cost shall arrange 
all equipment and consumables essential for carrying out the above process. 

17.16 Contractor shall arrange all necessary stress relieving equipment with automatic 
recording devices. The contractor shall arrange for labour, heating elements, 
thermocouples, thermo-chalks, temperature recorders, thermocouple attachment 
units, graphs, sheets insulating materials like asbestos cloth, ceramic beads, 
asbestos ropes etc. required for heat treatment/ stress-relieving operations. The 
contractor should take a note of the following, 

 Temperature shall be measured by thermocouple and recorded on a continuous 
printing type recorder. All the recorded graphs for heat treatment works shall be the 
property of BHEL. 

 All stress relieving equipment will be used after due calibration and submission of 
test certificate to BHEL. Periodic calibration from Govt. Approved / accredited Test 
Houses traceable to National / International standards will also be arranged by the 
contractor for such equipment at his cost. 

 The contractor shall obtain the signature of Engineer or his representative on the 
strip chart of the recorder prior to the starting of SR operations. 

 
17.17 The contractor shall also be equipped for carrying out other NDT like LPI /MPI / 

Hardness test etc. as required as per welding schedules / drawings within the finally 
accepted price / rates. Ultrasonic testing, wherever required, will be arranged by 
contractor within the quoted rate. 

17.18 The technical particulars, specification and other general details for radiography 
work shall be in accordance with ASME, IBR or ISO as specified by BHEL. 

17.19 Contractor at his cost shall arrange necessary safe guards required for radiography. 
Radiography personnel with sufficient experience and certified by M/s BARC for 
conducting radiographic tests in accordance with safety rules laid down by Division 
of Radiological protection only have to be deployed. These personnel should also be 
registered with DRP / BARC for film badge service. 

17.20 All radiographs shall be free from mechanical, chemical or process marks, to the 
extent they should not confuse the radiographic image and defect finding. 
Penetrameter as per ASME or ISO must be used for each exposure. 

17.21 Lead numbers and letters are to be used (generally 6mm size) for    identification of 
radiographs. Contract number, joint identification, source used, welder's 
identification and SFD are to be noted down on paper cover of radiograph. Lead 
intensifying screens for front and back of the film shall be used as per the ASME 
specification and as per the instructions of BHEL Engineer 

17.22 The weld joint is to be marked with permanent mark A, B, C to identify the 
segments. For this a low stress stamp shall be used to stamp the pipe on the down 
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streamside of the weld. For multiple exposures on pipes, an overlap of about 25-mm 
of film should be provided. 

17.23 All arrangements for carrying out radiography work including dark room, air 
conditioner and other accessories & facilities shall be provided by contractor within 
the space allotted for office at his cost. There must be a number of radiographic 
personnel with sufficient experience and certified by BARC for field radiographic 
inspection. As an alternative the contractor may deploy an agency having all above 
facilities and who are duly approved / accredited by BARC and / or other Regulatory 
authorities. Detailed particulars of such agencies will be submitted and got 
approved by BHEL Engineer before the actual deployment of agency for radiography 
work. 

17.24 The contractor shall have a dark room fully equipped with radiography equipment, 
film (un-exposed), chemicals and any other dark room accessories. All radiography 
films shall be developed in the dark room at site. 

17.25 100% radiography of weld joints of certain piping has to be carried out as per 
standards/drawings/Specifications. In case of radiography of less than 100%, the 
joints identified by BHEL at random shall be radiographed. 

17.26 Contractor shall note that 100% radiography will be done at the initial stages on all 
the piping welding joints. Subsequently radiographic inspection will be done on the 
basis of quality of welding. However minimum percentage of joints to be radio 
graphed shall not be less than the requirement of BHEL welding schedule / welding 
Manual booklet applicable as per IBR/ Customer’s requirements. The percentage 
radiography shown in the respective drawings shall be final and binding on the 
contractors. The percentage may be increased depending upon the quality of joints 
and at the discretion of BHEL.  

17.27 All the Radiographs shall be properly preserved in air-conditioned rooms and shall 
become the property of BHEL. They are to be reconciled with the work done, joints 
radio graphed and submitted to BHEL / customer. 

17.28 Since radioisotopes are being used, all precautions and safety rules as prescribed by 
BHEL/BARC/ Customer shall be strictly followed. BARC /DRP certificate to be 
provided before taking up the work. 

17.29 Radiography of joints shall be so planned after welding, that the same is done either 
on the same day or next day of the welding to assess the performance of HP welders. 
If the performance of welder is unsatisfactory, he is to be replaced immediately. 

17.30 Wherever radiographs are not accepted, on account of bad shot, joints shall be re-
radiographed and new film re- submitted for evaluation. 

17.31 The defects as pointed out by the Engineer shall be rectified immediately to the 
satisfaction of Engineer and Re-radio graphed. The decision of Engineer regarding 
acceptance or otherwise of the joint shall be final and binding on the contractor. 
However, if the defect persists after first repair, further repair work followed with 
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radiography shall be repeated till the joint is made acceptable. In case the joint is not 
repairable, the same shall be cut, re-welded and re-radio graphed at contractor's 
cost. 

17.32 Radiography, heat treatment and other NDE processes may be required to be 
carried out at any time (day and night) to ensure the continuity of the progress. The 
contractor shall make all necessary arrangements including labour, operators/ 
supervisors/ engineer as required for timely and satisfactory execution of 
radiography work as per directions of BHEL. 

17.33 The contractor shall assist BHEL Engineer in preparing complete field welding 
schedule for all the field welding activities to be carried out in respect of piping and 
equipment erected by him involving high pressure welding at least 30 days prior to 
the scheduled start of erection work at site. The contractor shall strictly adhere to 
such schedules. 

17.34 All welded joints shall be subjected to acceptance by BHEL Engineer whose decision 
will be final and binding. 

17.35 The technical particulars, specifications and other general details of work shall be in 
accordance with BHEL welding, Heat treatment and NDE manuals or equivalent as 
decided by BHEL Engineer. 

17.36 The field joints are to be radiographed and preheating and post weld heat treatment 
to be done as per BHEL procedure and manuals. 

17.37 Penetrometor as per ASME/ISO shall be used for all exposures. 

17.38 The contractor shall also be equipped for carrying out other NDT like liquid 
penetrant inspection, magnetic particle inspection, etc. as and when required in the 
interest of work within the quoted rates. 

17.39 It may also become necessary to adopt inter layer radiography / MPT / UT 
depending upon the site/technical requirement necessitating interruptions in 
continuity of the work and making necessary arrangements for carrying out the 
above work. The contractor shall take all this into account and quote the price 
inclusive of all such work and radiography. 

17.40 The welding process, weld joint details, joint configuration and material 
specification may change to suit the design requirements. The contractors quoted 
rates shall be inclusive of each contingency. All welds involved in the erection of 
temporary pipe lines for hydraulic test, chemical cleaning, steam blowing etc. to be 
carried out within the quoted rates.  

17.41 Preheating, inter-pass heating, post weld heating and stress relieving after welding 
are part of erection work and shall be performed by the Contractor in accordance 
with BHEL engineer’s instructions. Where the electric resistance heating method is 
adopted Contractor shall make all arrangement including heating equipment with 
automatic recording devices, all heating elements, thermocouples and attachment 
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units, graph sheets, thermal chalks, & insulating materials like mineral wool, 
asbestos cloth/pad, ceramic beads, asbestos ropes etc, required for all heating and 
stress relieving works. 

17.42 Contractor shall deploy NDE and Heat Treatment agency as per the “Guidelines for 
selection of NDE and Heat Treatment agencies at Site (to be deployed by BHEL’s 
E&C associates).  

17.43 List of Penalties on Violations on Quality Provisions 

Sr no Violation Penalty in Rs 
1 
 

Mother oven not working                                                                500 per day & ban on its use 

2 Slackness in control over baking of welding 
electrodes(Doc.)         

200 per incident 
 

3 Holding oven not working/plugged in                                            500 per incident/day & ban 
its use 

4 Portable oven not working/Plugged in                         100 per incident & welder  to 
be sent home 

5 Use of cold electrodes(Except E6013)                           100 per incident & welder to 
be sent home 

6 Unauthorized welder on job                                            500 per incident & welder  to 
be sent home 

7 Delay in NDT Agency deployment w.r.t 
jointly agreed Ere. Prog 

500 per incident & welder to 
be sent home 

8 Failure to monitor Welder’s Performance 
(RT, SR, Penalty Joint etc.)   

5000 per week 
 

9 Improper acts w.r.t maintain SR Charts 10000 per incident 
10 Site Welding/QLY Engineer not deployed 

w.r.t mutually agreed Ere. Plan 
500 per day 

11 Delay in (RT, SR, UT) report submission & 
customer acceptance Log sheets esp. for 
Billed qty. from dt. of Billing (Vendor) 

10,000 per week 

12 Lack of safe approach Scaffolds/Platform 
for inspection & non-availability of 
calibrated MMDs – 

1000 per incident. 

 
17.44 GUIDELINES FOR WELDING, NDE AND HEAT TREATMENT 
 For NDT & Heat Treatment agencies has to follow the guidelines as per Annexure 5. 

17.44.1 RECEIPT INSPECTION OF WELDING ELECTRODES / FILLER WIRES 

1. All electrodes / filler wires received at site stores shall be segregated for type and size of 
electrode. 

2. Ensure that electrode packets received are free from physical damage. 
3. Where electrodes are damaged, the same shall be removed from use. 
4. Only electrodes identified in the “Rationalized List of Electrodes” are to be accepted. 
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5. Where filler metals are supplied by manufacturing unit, inspect for damages, if any. 
6. Ensure availability of relevant test certificates. Refer tables of chemical compositions and 

mechanical properties for acceptance. 
7. Endorse acceptance / rejection on the test certificate. 

 
17.44.2 STORAGE & IDENTIFICATION OF WELDING ELECTRODES / FILLER WIRES 

1.          Scope 
1.1 This procedure is applicable for storage of welding electrodes / filler wires used at 

sites. 
2.           Procedure: 
2.1 Only materials accepted (based on receipt inspection) shall be taken into account for 

storage. 
2.2 Storage Facility: 
2.2.1  The storage facility shall be identified. 
2.2.2 Access shall be restricted to authorized personnel. 
2.2.3 The storage area shall be clean and dry. 
2.2.4 Steel racks may be used for storage.  
2.2.5 Avoid storing wood inside the storage room. 
2.2.6 Maintain the temperature of the storage facility above the ambient temperature.  
2.2.7 This can be achieved by the use of appropriate heating  arrangement . 
2.3 The electrodes / filler wire shall be segregated and identified for 

1. Type of electrode e.g. E7018. 
2. Size of electrode e.g. Dia 3.15 mm. 

2.4 Colour coding for filler wires: 
2.4.1 On receipt of GTAW filler wires, codify the filter wires as per table I below . Both 

ends shall be coloured. 
                             

Table - 1 

Specification       Brand Name*                               Colour Code 

RT 1/ 2 Mo (ER80s-D2) TGSM Green 
RT 1 Cr 1 / 2 Mo (ER80S-B2)             TGS 1CM Silver grey/White 

RT 2 1/ 4 Cr 1 Mo (ER90S-B3)           TGS 2CM Brown / Red 

RT 347 (ER 347 TGS – 347 Blue 

 (* or other approved equivalents) 
2.4.2 Where another set of colour code is followed, maintain a record of coding used 
2.4.3 Where the filter wire is cut, apply the appropriate colour code at both ends of the 

piece. 
2.4.4 For other filler wires, a suitable colour distinct from table 1 shall be applied  

 
17.44.3 BAKING AND HOLDING OF WELDING ELECTRODES 

 
A. Purpose: 
This section details activities regarding baking and holding of welding electrodes used at sites. 
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B. Procedure: 

1. While handling, avoid contact of oil, grease with electrodes. Do not use oily or wet 
gloves. 

2. It is recommended that not more than two days requirements are baked. 
 

C. GTAW Filler Wires: 
1. These wires do not require any baking. 
 

D. Covered Electrodes: 
I. Baking and holding 

II. Identify baking oven and holding oven. 
III. They shall have a temperature control facility upto 350 °C for baking oven and 200 Deg. C for holding 

oven. 
IV. A calibrated thermometer shall be provided for monitoring temperature. 
V. On opening a packet of electrodes, segregate and place them in the baking oven. Avoid mix up. 

VI. After loading, raise the baking oven temperature to the desired range as per Table below. 
VII. Note the time when the temperature reaches the desired range.      Maintain this temperature for the 

duration required as per Table below. 
VIII. On completion of baking, transfer the electrodes to holding oven, maintain a minimum temperature 

of 100°C till issue. 
IX. The electrode shall not be subjected to more than two cycles of baking. Maintain a register containing 

following details: 
a. Brand name (e.g. Supratherme) 
b. Size (e.g Dia 4.0 mm) 
c. Quantity (e.g. 110 pieces) 
d. Time at required temperature ie. Above 2500C 
e. Time of Transfer to holding oven. Activities a, b, c to be recorded before 

loading into the oven. 
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The scope of the work will comprise of but not limited to the following:  
(All the works mentioned hereunder shall be carried out within the accepted rate unless  
otherwise specified.) 
 
18.1.1 All required tests indicated by BHEL and their clients for successful commissioning 

are included in the scope of these specifications. These tests / activities may not 
have been listed in these specifications. Specialized test equipment, if any, shall be 
provided by BHEL/ its client free of hire charges. 

18.1.2 It is the responsibility of the contractor to provide necessary manpower, tools, 
tackles and consumable till the completion of work under these specifications 
including for trial operation. Commissioning of piping and the other equipments, 
even though the delay reasons are not attributable to the contractor. 

18.1.3 Site testing wherever required shall be carried out for all items / materials installed 
by the contractor to ensure proper installation and functioning in accordance with 
drawings, specifications and manufacturer's recommendations and Field quality 
plans of BHEL.  

18.1.4 After completing all the works, contractor shall hand over all remaining extra 
materials with proper identification tags in a packed condition to BHEL stores / 
Customer stores. In case of any use over actual design requirements, BHEL reserves 
the right to recover the cost of material used in excess or misused. Decision of BHEL 
engineer in this regard will be final and binding on the contractor. 

18.1.5 The contractor shall carryout any other test as desired by BHEL Engineer on 
erected equipment covered under the scope of this contract during testing, pre-
commissioning, commissioning, and operation, to demonstrate the completion of 
any part or whole work performed by the contractor. 

18.1.6 The contractor shall carryout the required tests on the equipments & pipelines, 
such as gas tightness test / air tightness test, kerosene test, hydrostatic test and 
rectify all the defects caused due to contractor's fault at his own cost. Contractor 
may have to replace old / damaged gaskets / packing etc. of equipments and the 
same shall be  carried out by contractor as per requirement. Compressed air for 
pneumatic testing is to be arranged by contractor. The contractor shall carry out the 
trial run of motors including checking the direction of rotation in the uncoupled 
condition, checking, aligning and coupling the motor to the respective driven 
equipment. Before starting the motor IR values of insulation shall be recorded and if 
found necessary dry out to be done by the contractor to improve the IR value at no 
extra cost. 

18.1.7 During the initial stages of work, trenches for draining water may not be  available 
after Leak test, Hydro test, Flushing or mass flushing. For discharging/ emptying the 
equipment, system and piping, necessary low point drains and temporary piping 
upto safe location are be erected by the contractor at his cost. The materials will be 
provided by BHEL.  

18.1.8 In case any erection defect and / or malfunctioning is detected during various tests 
/ operations, trial runs as detailed above, such as loose components, undue noises, 
vibration, strain on connected equipment, steam / oil / water leakage, etc. the 
contractor shall immediately attend these defects and take necessary corrective 
measures. If any readjustment and re-alignments are necessary the same shall be 
done as per BHEL Engineer's instructions. If any part needs repairs rectification and 
replacement the same shall be done by the contractor at no extra cost. The parts to 
be replaced shall be provided by BHEL free of cost. If insulation is to be removed to 
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attend any of the defects the cost of removal and reapplication of insulation should 
be borne by the contractor. 

18.1.9 In case any defect is noticed during various tests, trial runs and commissioning the 
contractor shall immediately attend to these defects and take necessary corrective 
measures. If any readjustment and re-alignment are necessary, the contractor at his 
cost shall do the same as per Engineer‘s instructions including repair, rectification 
and replacement work. The parts to be replaced shall be provided by BHEL. 

18.1.10 Temporary blinds / lugs / caps of piping and associated equipments like tanks, 
pumps etc required for oil flushing / alkali cleaning / acid cleaning of piping & other 
equipments during erection & pre-commissioning shall be erected by contractor 
within the quoted rate.  

18.1.11 During Commissioning, opening / closing of valves, changing of gaskets,  attending 
to leakage and adjustments of erected equipment may arise. Contractor may have to 
replace old / damaged gaskets / packing etc. for equipments and the same shall be 
carried out by contractor as per requirement. The finally accepted price / rates shall 
also include all such work. 

18.1.12 Replacing / cleaning of filters of the erected equipments and piping system etc., 
during pre-commissioning / commissioning stage is within the scope of work.  

18.1.13 During steam blowing operations the required manpower for fixing the target 
plates shall be arranged by the contractor as per the instructions of BHEL Engineer 
within the quoted rates. The manpower for the above operation may be required 
round the clock if necessary. The contractor shall carry out the above operation as 
per the instructions of BHEL Engineer within the quoted rates. 

18.1.14 Main Steam Line & Hot Reheat Line Strainers bodies are erected first by other 
agency and the lines will be erected by piping contractor. After Hydraulic Test, the 
strainer elements are to be fixed, by other agency. During trial operation, if 
required, the strainers will be removed by other agency for inspection of debris & 
cleaning. During all these activities, piping contractor shall extend all sort of co-
operation. 

18.1.15 After synchronisation, the commissioning activities and trial operations will 
continue upto handing over. It shall be the responsibility of the contractor to 
provide various categories of workers in sufficient numbers as per the work 
requirement along with supervisors including necessary consumables, tools, etc. 
during this period. The rate quoted shall include all these contingencies also. The 
various categories of workers required for precommissioning, commissioning and 
post–commissioning activities are as follows. 
a. Pipe fitters 
b. Mill Wright Fitters 
c. HP / Structural welders 
d. Riggers 
e. Unskilled workers 
f. Supervisors 
g. Electricians 
h. Any other category of workers as may be required Further in addition to the 
above, contractor has to arrange the following manpower exclusively for assisting 
BHEL commissioning engineers during stabilization and trial operation period. This 
manpower will be directly controlled by BHEL commissioning engineers only. 
1. One supervisor per shift for three shifts 
2. Two fitters per shift for three shifts 
3. Two helpers per shift for three shifts. 
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18.1.16 It shall be specifically noted that the contractor may have to work round the clock 

during the pre-commissioning, commissioning and postcommissioning period along 
with BHEL Engineers and hence considerable overtime payment is involved. The 
contractor's quoted rates shall be inclusive of all these factors. The pressure testing 
for piping system shall be carried out as per IBR / Customer / customers‘ consultant 
specification / BHEL. Customers‘ consultant specification forms the part of this 
tender specification. 

18.1.17 Soundness of the welds shall be tested hydraulically under the supervision of the 
BHEL Engineer and Customer, to the pressure indicated in the drawing. Prior to the 
test, the piping system shall be inspected by the BHEL Engineer to the extent 
necessary to ensure compliance with clearance for the test, which will be obtained 
by the contractor from the Engineer. 

18.1.18 Contractor has to arrange required pumps with sufficient capacity for filling water 
in the lines for conducting Hydro test.  

18.1.19 Contractor has to arrange Hydraulic Test pump / Hand Pump at his cost for 
Hydraulic testing of LP lines. 

18.1.20 Hydraulic testing pumps for HP lines shall be provided by BHEL free of hire charges. 
The testing pumps will be issued to the contractor in working conditions. 
Installation, electrical connection, erection, testing and dismantling and returning to 
BHEL stores, etc, shall be carried out by the contractor as part of this work without 
any extra charges. In case any servicing of the test pump is to be done during the 
course of the test, the contractor shall provide the necessary labour for the same 
and spares will be arranged by BHEL. 

18.1.21 Contractor shall lay all necessary electric cables and switches etc. required for the 
hydraulic tests and other tests, flushing etc., and maintain the system till the tests 
are completed satisfactorily.  

18.1.22 Raw materials for all temporary piping necessary for conducting Hydraulic test, 
Chemical cleaning, Steam blowing, Flushing, effluent disposal, etc. will be provided 
by BHEL free of cost. However, fabrication, servicing, erection and dismantling the 
same and return of the temporary piping, flanges, valves etc. to BHEL stores is the  
responsibility of the contractor without any extra charges.  

18.1.23 Contractor at his cost shall lay all necessary temporary piping, install the pumps, 
blanks, valves required for the test, pressure gauges etc. Required pipes, valves, 
plates etc., will be given by BHEL. Temporary piping, pumps, valves, flanges, blanks 
etc shall be removed by him and returned to BHEL. All thermo well points are to be 
seal welded, with plug in position. All Temperature Element points are to be 
provided with blanks and welded. Necessary blanks will be provided by BHEL. 

18.1.24 Welding and stress relieving of temporary blanks or suitably fixing temporary blank 
flanges with gaskets and fasteners and welding and providing suitable de-aeration / 
venting / draining points with valves as per BHEL Engineer‘s instructions, for 
performing hydro-test of piping and other equipments is within the scope of work. 
Gaskets, valves, fasteners will be provided free of cost by BHEL. Contractor shall cut 
steel blanks from steel provided without charging extra. After completion of 
hydraulic test, welded blanks shall be cut and removed and weld burrs ground 
finished and cavities/scars of cutting weld filled and ground as per BHEL Engineer‘s 
instructions. 

18.1.25 The contractor shall make all necessary arrangements including making of 
temporary closures / dummy on piping / equipment for carrying out the hydro-
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static testing on all piping, equipment covered in the specification at   cost. 
Necessary blanks will be provided by BHEL.  

18.1.26 After hydro test / steam blowing during the restoration works , it is the 
responsibility of the contactor to ensure the removal of dummy/plugs and edge 
preparation for the thermowell stubs if required within the quoted rate. 

18.1.27 In general Hydraulic testing of piping shall be performed after all eventual pipe 
branches have been completed and valves installed. Should it be required to hasten 
erection work, pressure tests may be performed by sections. For this scope of work, 
the erected pipe lines shall be hydraulically tested as per site requirement in 
segments. For conducting hydraulic test, both ends of pipe lines shall be blanked by 
welding of plates. Only one or two set of plates and structural materials for blanking 
required for one segment will be provided by BHEL free of charge. After completion 
of hydraulic test in one segment, the same plates are to be cut and removed and 
utilized / welded on the other segment of the pipe lines, to carry out the hydraulic 
test for the respective segments. No separate plates for blanking for each segment 
will be provided. After completion of Hydraulic test, the required edge preparations 
shall be carried out on the end of pipe lines and to be welded with the respective 
pipe lines. In such cases joint connection shall be checked during a final and 
additional test, if required. The contractor shall note this aspect and quote 
accordingly. 

18.1.28 During hydraulic test, the pipes being tested shall be isolated from the equipments 
to which they are connected.  

18.1.29 All temporary supports shall be removed in such ways that pipe supports are not 
subjected to any sudden load. During hydraulic testing of pipes, all piping having 
variable spring type supports shall be held securely in place by temporary means 
while constant spring type support hangers shall be pinned or blocked solid during 
the test. 

18.1.30 Openings on piping for pressure / temperature impulse connections shall be fully 
closed during the test to prevent dust or foreign matter entering into the 
instrument piping inadvertently.  

18.1.31 The following specifications shall also be completed with during hydrostatic test. 
a) Vent nozzles with valves shall be provided at the highest point of the runs, to 

eliminate air pockets. At the lowest point drain nozzles, with valves shall be 
provided to drain water from pipes. The nozzles and valves shall be of the same 
materials as the pipe.  

b) The lowest part of the pipe shall always be filled first with water. 
c) Pressure shall be slowly increased (without shocks) to the stipulated valve and 

maintained as long as required to visually check all joints.  
d) Following the control specified above the pressure shall be slowly decreased to the 

design pressure after which the pipe shall be subjected to the peening test, applying 
knocks every 150 mm approx. especially in the welded joint areas, with a 0.5 – 1.5 
kg. Hammer (depending on the pipe wall thickness). The hammer used shall be a 
round headed one. 

e) Following the peening test, the pressure shall be increased to the stipulated value 
and all welded joints shall be visually inspected. 

f) Following these test, the pipe shall be drained or pumped out to the other section to 
be hydro test using the drain out pump to be provided by Contractor and wherever 
necessary shall be flushed with air for all pipes. 

g) The pressure test is considered satisfactory if no cracks, unjustified pressure 
reductions, leakages, seepages etc., appear. 
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h) Should defects be found, these shall be repaired in the same manner as these during 
radiographic examination. Hydraulic test shall be repeated after defects have been 
repaired. 

 
18.1.32 The contractor shall carry out all the required tests and pre-commissioning and 

commissioning activities required for successful and reliable operation. These 
would include hydraulic test of piping, pre-boiler system detergent flushing / 
chemical cleaning, steam blowing, water washing etc. as instructed by BHEL using 
contractors own labour and scaffoldings etc. 

18.1.33 The Contactor shall carry out all the required tests and pre-commissioning and 
commissioning activities for TG equipments and aux. required for successful and 
reliable operation. These would include; 

(1) Trial run of Boiler Feed Pumps, CEP, Vacuum Pumps, Booster Pump, etc and other 
pumps/equipments like Misc pumps etc and other various rotating machineries / 
pumps as per tender specification. 

(2) Trial run of motors/ drives for various auxiliaries. 
(3) Hydraulic Test, Chemical Cleaning, Oil flushing of lube oil system, Jacking oil/Lifting 

oil, HP oil supply system, Governing oil system/Control oil system, LP Bypass system, 
Air cleaning/blowing of pipelines, closed systems, Tanks and Vessels. 

(4) Flushing of all pipelines by air/oil/water/Chemicals/steam as the case may be. 
(5) Servicing of all valves, Hydraulic Power cylinders, HP Valves (ESV), HP Overload 

Bypass valves, IP Valves, LP Bypass valves, CRHNRV and fittings. 
(6) Manual/mechanical cleaning of Oil tanks, Suction Strainers / Filter elements of CEP, 

BFP, Booster Pump, Vacuum Pumps, Misc. Pumps, and other various equipments & 
tanks /vessels erected by the contractor. This may have to be repeated several times 
during the commissioning process. 

(7) Chemical cleaning of piping systems as per requirement. Contractor shall carry out 
disassembly and reassembly of vulnerable components like spray nozzles, gauges, 
instruments etc. as instructed by BHEL during this process. 

(8) Putting turbine on barring gear. 
(9) Rolling and synchronization. 
(10) Full load operation. 
(11)  Trial operation 

 
18.1.34 All the tests shall be repeated till all the pipelines / equipments satisfy the 

requirements / obligation of BHEL to their customer. As far as the hydraulic 
pressure test is concerned, the same shall be conducted at various stages to the 
satisfaction of BHEL / Boiler Inspector / Customer Engineers. Any rectifications 
required shall have to be done / redone by the contractor at his cost. 

 
18.1.35 Test records shall be made for pressure testing of above piping system. These 

records shall contain the following information:  
a) Date of test 
b) Identification of piping tested 
c) Test fluid 
d) Test pressure 
e) Approval of the Engineer. 

 
18.1.36 The scope of pre-commissioning activities cover installation of all necessary 

equipment including temporary piping, supports, valves, blanking, pumps, tanks, 
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with access platforms valves, along with accessories required for hydro test, pre-
boiler system detergent flushing / chemical cleaning , steam blowing or for any 
other tests on piping . The scope also covers the offsite disposal of effluents. 

18.1.37  Necessary pipes, valves and other items will be supplied by BHEL free of cost. All 
arrangements for erection including welding has to be arranged by the contractor at 
the rates specifically quoted / accepted for this work. After completion of steam 
blowing, all the temporary lines to be dismantled and restoration of piping to be 
carried out, within quoted rate. The required steam shall be provided at a central 
point by BHEL. 

18.1.38 Contractor shall lay the temporary pipelines with fittings, accessories and erection 
& commissioning of pumps, tanks and other installations as Instructed by BHEL 
Engineer for the purpose of chemical cleaning / alkali flushing / steam blowing / 
steam washing / steam flushing / water flushing / water washing / oil flushing etc., 
of piping and other equipments are within the scope of work. Necessary materials 
for this will be provided by BHEL. Overhauling / cleaning / revisioning / servicing 
of valves, fittings in temporary system and acid cleaning tanks for re-commissioning 
activities / operation like water flushing / steam blowing / washing / flushing / 
passivation / chemical cleaning etc., and also over hauling / revisioning of the 
pumps & equipments and also to carry out the repairs to attend leaks etc., in the 
temporary piping & equipments, prior & while carrying out the above 
operations/activities. All the above works are within the scope of work. All the 
chemicals will be supplied by BHEL free of cost. 

18.1.39 Chemical cleaning (Acid cleaning of piping / alkali flushing) will involve the 
installation of temporary piping, valves, cutting of some of the existing valves, 
placing the rubber, wedges in the valves, gagging of valves, and installation of 
temporary tanks for chemical and for mixing. Necessary temporary access 
platforms to mixing tank are to be made by the contractor. The dissolving tank, 
neutralizing tank etc. required for acid pickling will have to be carried out by the 
contractor. Required materials will be provided by BHEL free of cost. Chemicals for 
chemical Cleaning will be provided by BHEL. All other consumable are to be 
provided by the contractor. 

18.1.40 All items / materials (Including Chemicals) required for conducting hydraulic test, 
chemical cleaning, steam blowing etc., will be supplied by BHEL. However 
fabrication, servicing, erection, dismantling and returning of the same to stores are 
the responsibility of the contractor who is erecting the equipment / piping. The 
contractor may note that no separate payment shall be released for any temporary 
works that are to be carried out for conducting precommissioning and 
commissioning tests. Bidders are advised to include expenses on temporary works 
along with the rates being quoted by them. Broadly the work on temporary systems 
will be as under erection etc. of all temporary piping including valves, tanks, effluent 
pumps, electrical control panel and cabling along with insulation and supports for 
steam blowing; Chemical cleaning and effluent disposal are to be carried out as part 
of work. Contractor will be responsible for their operation and any servicing 
required during the pre-commissioning activities. He will also service the 
equipment and handover the equipment to the other agency for further erection / 
commissioning activities. All the pumps, motors and electrical control panels/ 
switch gear, valves and actuators will be furnished to the contractor after due 
servicing. The above is only a broad breakup of the temporary works. The Engineer 
at site will make final break up. His Decision will be final and binding by all the 
parties. Dismantling of the temporary equipment and piping will be done by the 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XVIII PRE-COMMISSIONING TESTS, COMMISSIONING, 

POST COMMISSIONING 
 

BHEL-PSWR 
Technical Conditions of Contract –Volume I A (Part I: Contract Specific Details) 

ETS No.: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                                         Pg 196 of 212 

agency that has erected the equipment. He will also return the equipment to the 
stores. 

18.1.41 In case, any rework is required because of contractor's faulty erection, which is 
noticed during pre-commissioning and commissioning, the same has to be rectified 
by the contractor at his cost. If any equipment / part is required to be inspected 
during pre-commissioning and commissioning, the contractor will dismantle / open 
up the equipment / part and reassemble / redo the work without any extra claim. 

18.1.42 Contractor shall cut open the works if needed, as per BHEL Engineer's instructions 
during commissioning for inspection, checking and make good the works after 
inspection is over. This contingency shall be included within the quoted value. 

18.1.43 The contractor shall carry out cleaning and servicing of valves and valve actuators 
prior to pre-commissioning tests and / or trial operations of the plant. A system for 
recording of such servicing operations shall be developed and maintained in a 
manner acceptable to BHEL Engineer to ensure that no valves and valve actuators 
are left un-serviced. Wherever necessary as required by BHEL Engineer, the 
contractor shall arrange to lap / grind valve seats. 

18.1.44 After the chemical cleaning has been successfully completed, removing all 
temporary piping, fittings of tanks etc. Checking all the valves for any accumulation 
of foreign materials, welding the valves & pipes which were cut and cleaning & re-
fixing as per BHEL Engineer‘s instructions is within the scope of work/ 
specification. 

18.1.45 Necessary scaffolding and approaches for conducting the above shall also be within 
the scope of the contract. 

18.1.46 During this period, though BHEL's and customer's staff also be associated in the 
work, it is the contractor's responsibility to make available the resources in his 
scope till such time the commissioned units are taken over by the customer / BHEL. 

18.1.47 The contractor shall see that the water shall not be allowed to accumulate in open 
trenches where work is in incomplete stage, precautionary works such as blank 
flanging the open ends of the pipe line and filling the pipe line with water etc. shall 
be taken as directed by the engineer. Such works shall be to the contractor’s 
account and no separate payment will be made for the same. 

18.1.48 Temporary pipes/materials and chemicals required for conducting hydraulic test, 
alkali boil out, acid cleaning/steam blowing etc., will be supplied by BHEL. However, 
servicing, dismantling and returning of the same to stores is the responsibility of the 
contractor who is erecting the equipment / piping. Broadly the work on temporary 
systems will be as under: 

• Erection etc. of all temporary piping including valves, tanks, effluent pumps, 
electrical control panel and cabling  along with insulation and supports for steam 
blowing; chemical cleaning and effluent disposal are to be carried out as part of work. 
Contractor will be responsible for their operation and any servicing required during 
the pre-commissioning activities. He will also service the equipment and handover 
the equipment to the other agency for further erection / commissioning activities. All 
the pumps, motors and electrical control panels/ switch gear, valves and actuators 
will be furnished to the contractor after due servicing. 
• Dismantling of the temporary equipment, piping and return the same to the BHEL 
stores is also included in the scope of work. 

18.1.49 Commissioning of the TG and aux. will involve trial run of all the equipment erected. 
Flushing of all the lines by air, oil or steam as the case may be, trial run, servicing of 
valves and any other works incidental to commissioning are to be carried out. 
Contractor shall supply manpower round the clock. 
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18.1.50 Cleaning of oil tank by shot blasting or other methods as per instructions of BHEL 
engineer before and after oil flushing is responsibility of contractor.  

18.1.51 The contractor shall associate for initial and subsequent fillings of gas in generator 
gas system as and when required till unit is handed over to Customer. 

18.1.52 The contractor shall carry out leak test of generator air cooling system to the 
satisfaction of BHEL engineer. 

18.1.53 Replacing/changing mechanical/other seals of equipment, pumps etc. during 
commissioning stage is within the scope of work. 

18.1.54 The contractor shall provide necessary assistance to facilitate/enable electrical and 
instrumentation testing and commissioning of equipments under this scope of 
work, to BHEL and their Testing & Commissioning agency 

18.1.55 The scope include the commissioning activities during initial period and 
subsequently during unit operation during stabilization period/trial run/PG Test. 
For this purpose items erected by agency has to provide manpower, other 
resources, diesel, consumables, scaffoldings, T&Ps as required from time to time. 
These types activities will be repetitive in natures for no. of times and in cases 
dismantling, reinstallation of items/parts has also to be done till handing over of 
unit to customer. During case of dismantling /reinstallation logistic supports like 
Tyre mounted crane/ Crawler Crane /crane/truck/trailers as applicable including 
manpower are to be arranged by vendor. These types of activity is treated as 
vendor’s normal scope of work without any extra commercial implication on BHEL.    

18.1.56 In case any defect is noticed during tests, trial runs and commissioning such as 
loose components, undue noise or vibration, strain on connected equipment etc., 
the contractor shall immediately attend to these defects and take necessary 
corrective measures. If any readjustment and re-alignment are necessary, the 
contractor at his cost shall do the same as per Engineer’s instructions including 
repair, rectification and replacement work. The parts to be replaced shall be 
provided by BHEL. 

18.1.57 Replacing, cleaning and servicing of all the filters / strainers, toppings of oils in the 
system shall be done by the contractor within the accepted price. All oils and 
greases to be filled in the main equipments as first fill and subsequent topping up’s 
will be furnished by BHEL. 

18.1.58 At the time of each inspection, the contractor shall take note of the decisions / 
changes proposed by the BHEL Engineer and incorporate the same at no additional 
cost. The contractor shall carry out any other test as desired by BHEL Engineer/ 
Manufacturer on erected equipment covered under scope of this contract during 
testing and commissioning to demonstrate the physical completion of any part or 
parts of the work performed by the contractor. 

18.1.59 The valves, dampers, actuators etc. will have to be checked cleaned and overhauled 
in full or in part before erection, after acid cleaning, steam blowing and during 
commissioning as may be necessary. 

18.1.60 Transportation of oil drums from customer/ BHEL’s stores, filling of lubricants and 
filling of oil for flushing and first filling and subsequent topping up during 
commissioning and post commissioning is included in the scope of this contract. 
The contractor shall have to return all the empty drums to the customer / BHEL 
stores. Similarly transport of chemicals for various pre-commissioning activities / 
processes mentioned in the above clauses and returning of remaining and / or the 
empty containers of the chemicals to customer / BHEL stores is the responsibility of 
the contractor. 
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18.1.61 Laying of insulation of this temporary piping, tanks are to be carried out by the 
contractor within quoted rate, and required insulation materials will be provided by 
BHEL. 

18.1.62 After acid cleaning/pickling of lubricating system (including oil piping of lube oil 
system, HP Oil supply system, oil tank and other fittings) of rotating machines, oil 
flushing for lubricating systems, LP Bypass systems etc as per instructions of BHEL 
Engineer shall be carried out. Cleaning of oil tank of lubricating oil system of 
rotating machineries, cooler etc before and after oil flushing is the responsibility of 
the contractor 

18.1.63 It shall be the responsibility of the contractor to preserve the cleaned surface as per 
BHEL's requirement. 

18.1.64 In case any erection defect is detected during various tests / operations trial runs as 
detailed above such as loose components undue noises or vibration strain on 
connected equipment steam or oil or water leakage etc. the contractor shall 
immediately attend these defects and take necessary corrective measures. The parts 
to be replaced shall be provided by BHEL free of cost. Necessary scaffolding and 
approaches for conducting the above shall also be within the scope of the contract. 
If the insulation is to be removed to attend any of the defects the cost of removal 
and reapplication of insulation should be borne by the contractor. 

18.1.65 Contractor to provide necessary commissioning assistance from pre-commissioning 
state onwards and up to continuous operation of the unit & handing over to 
customer. The category of personnel to be as per site requirement and to meet the 
various pre-commissioning and commissioning programs made to achieve the 
schedule agreed with customer.  

18.1.66 The pre-commissioning activities will start prior to Lube oil, HP Oil supply System, 
Governing/ Control oil flushing etc. of the TG and various trials, commissioning 
operations shall continue till the TG is handed over to customer. Simultaneous 
commissioning checks, activities will be in progress in various areas like trial run of 
various equipment, checking of equipment erected, making ready for trial runs, 
filling up of lubricants, chemicals etc. All these works need specialized gangs 
including electricians, Instrument Technicians, Fitters, in each area to render 
assistance to BHEL commissioning staff. Contractor shall earmark separate 
manpower for various commissioning activities. This manpower shall not be 
disturbed or diverted. The mobilization of these commissioning gangs shall be 
sufficient so that planned commissioning activities are taken up in time and also 
completed as per schedule and the work is to be undertaken round the clock as 
required. 

18.1.67 It shall be the responsibility of the contractor to provide various categories of 
workers skilled, semi-skilled & un-skilled in sufficient numbers as per the work 
requirement along with supervisors including necessary Tools & plants, 
consumable etc., during commissioning period. The various categories of workers 
required for pre-commissioning, commissioning and post-commissioning activities 
are Supervisors, Pipe fitters / Millwright Fitters, Welders, Riggers, 
Electricians/Instrument technician, Unskilled workers etc. 

18.1.68 After the start of commercial operation of machine, commissioning activities will 
continue. It shall be the responsibility of contractor to provide following manpower 
along with supervisor as part of commissioning assistance for a period of three 
months.  

1) Supervisor 2 Nos.  
2) Pipe fitter/Millwright fitter 2 Nos.  
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3) Welder 2 Nos.  
4) Rigger 2 Nos.  
5) Electrician/instrument technician 1 No. each  
6) Unskilled worker 6 Nos. 
 

18.1.69 The above figures shows only minimum required over and above the labour 
required for completing pending erection and commissioning works and clearing of 
punch lists. Contractor has to provide number of personnel and other resources as 
per work demand. 

18.1.70 It shall be specifically noted that the employees of the contractor may have to work 
round the clock along with BHEL Engineers and hence overtime payment by the 
contractor to his employees may be involved. The contractors finally accepted rates 
should be inclusive of all these factors also. 

18.1.71 During commissioning any improvement / repair / rework / rectification / 
fabrication / modification due to design improvement / requirement is involved, 
the same shall be carried out by the contractor promptly and expeditiously. 

18.1.72 The contractor has to provide required man power assistance during pre-
commissioning and commissioning checks of motor operated valves, actuators, 
control valves etc. without any extra charges. 

18.1.73 Contractor shall lay / install necessary blanking arrangement. This may involve 
fabrication & erection, welding & after satisfactory completion of test removal of 
same by cutting & grinding. Temporary installation itself has to be tested, tried, and 
subject to non-destructive examinations as per the instructions of BHEL as part of 
work. 

18.1.74 No payment will be made for temporary installations made for testing of systems & 
similarly no payment will be made for electrical installations made for any 
temporary system. 

     
 Contractor shall cut / open / dismantle work, if needed, as per BHEL Engineer’s 

instructions during commissioning for inspection, checking and make good the 
works after inspection is over.  

 Similarly, during the course of erection, if certain portion of equipments erected by 
the Contractor has to be undone for enabling other Contractors / agencies of BHEL 
/ customer to carry out their work, Contractor shall carry out such jobs 
expeditiously and promptly and make good the job after completion of work by 
other Contractors / agencies of BHEL / customer as per BHEL engineer’s / agencies 
of BHEL / customers instructions.  Claims, if any, in this regard shall be governed as 
relevant clauses of ‘General Conditions of Contract 

 
18.1.75 Contractor shall provide assistance in conducting of performance guarantee test 

(PG test) of the equipments under the scope of work. Contractor shall install all 
necessary tapping points; instruments etc and provide necessary assistance within 
the quoted rates.  In case PG test is getting delayed beyond the contract period 
(normal plus extension if any) due to reasons not attributable to the Contractor, PG 
test issue will be mutually discussed and decided. However installation of necessary 
tapping points, impulse pipes, approaches etc are to be completed by the 
Contractor. 

18.1.76 The 'Initial Operation'/trial operation of the complete facility as an integral unit 
shall be conducted for continuous 28 days. During the period of trial operation of 28 
days, all systems in the scope shall operate continuously at full load at designated 
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fuel for a period not less than 72 hours .The Initial Operation shall be considered 
successful, provided that each item/ part of the facility can operate continuously at 
the specified operating characteristics, for the period of Initial Operation with all 
operating parameters within the specified limits and at or near the predicted 
performance of the equipment/ facility. 

18.1.77 It shall be the responsibility of contractor to attend all punch points post 
commissioning and resolve the deficiency as may be necessary for handing over the 
unit to BHEL’s Client. 
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19  TOOLS AND TACKLES, MEASURING AND MONITORING DEVICES 
 
19.1 The contractor shall provide all (except those indicated in BHEL scope) required tools 

and plants, monitoring and measuring devices (MMD) and handling & transportation 
equipments for the scope of work covered under these specifications. Contractor has to 
provide suitable cranes for material handling at BHEL/client’s stores/storage yard. 
BHEL’s crane will not be available for this purpose. Please refer relevant appendix for 
the list of T&P being provided by BHEL free of charges on sharing basis. 

19.2 All tools and tackles to be deployed by the contractor for the work shall have the prior 
approval of BHEL engineer with regard to brand, quality and specification. Indicative list 
of major T&P to be arranged by contractor has been furnished in relevant appendix. 
Contractor shall also mobilize all other T&P necessary for timely and satisfactory 
completion of the work in scope.  

19.3 Contractor shall provide all required suitable cranes and trailers for materials handling 
during collection from BHEL/ client’s stores/ storage yard, transportation to site of 
work and at work site for all equipments and consignments including heavy and 
voluminous equipments/ components/ consignments. 

19.4 Contractor has to provide spanners of all sizes for carrying out the complete erection / 
commissioning works. No spanners will be provided by BHEL to the contractor. 

19.5 Contractor has to arrange slings of all sizes for completing the works covered under 
these specifications except the special slings for generator stator lifting/handling, which 
will be provided by BHEL free of charges on returnable basis. 

19.6 All tools and tackles to be deployed by the contractor for the work shall have the prior 
approval of BHEL engineer with regard to brand, quality and specification. 

19.7 Timely deployment of adequate quantity of T&P is the responsibility of the contractor. 
The contractor shall be prepared to augment the T&P at short notice to match the 
planned program and to achieve the milestones.  

19.8 All jack bolts that are required during erection for carrying out roll-check etc will have 
to be arranged by the contractor. No jack bolts will be provided by BHEL.  

19.9 Contractor shall maintain and operate his tools and plants in such a way that major 
breakdowns are avoided. In the event of major breakdown, contractor shall make 
alternative arrangements expeditiously so that the progress of work is not hampered. 

19.10 In the event of contractor failing to arrange the required tools, plants, machinery, 
equipment, material or non-availability of the same owing to breakdown, BHEL will 
make the alternative arrangement at the risk and cost of the contractor. 

19.11 The T&P to be arranged by the contractor shall be in proper working condition and their 
operation shall not lead to unsafe condition. Contractor shall obtain prior approval of 
BHEL for all the T&P before deploying in actual work. The movement of cranes and 
other equipment should be such that no damage / breakage occur to foundations, other 
equipments, material, property and men. All arrangements for the movement of the T&P 
etc shall be the contractor’s responsibility. 

19.12 The contractor at his cost shall carry out periodical testing of his construction 
equipments and calibration of measuring & monitoring devices (MMD). Test / 
calibration certificates shall be furnished to BHEL. MMD shall be calibrated only at 
accredited laboratory as per the list available with BHEL or any other laboratory 
approved by BHEL. All calibration shall be traceable to national or international 
standards.    
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20   LINING AND INSULATION 
20.1 Handling at site stores / storage yard, Transportation to site of work, application of thermal 

insulation/ spray insulation, finishing, cladding and outer casing etc using their own tools 
plants, tackles, all consumables, supervisor and men as enumerated under the scope of this 
tender. 

20.2 Application of thermal insulation, sheet metal cladding, welding of hooks / supports to hold 
insulation and refractory’s as wherever necessary for all the equipment covered in this 
contract are to be carried out as per instruction of BHEL Engineer at site. The systems 
covers under this contract including but are not limited to the following. 

 TG integral piping and tanks & vessels, tanks,  
 SG-TG auxiliaries including, but not limited, to heat exchangers, pumps, 
 tanks and vessels and other equipments 
 TG integral piping including condensate and extraction system piping 
 Other equipments including BOI‟s, though not listed above but required for completion,  

20.3 The work shall conform to dimensions and tolerances given in various drawings and quality 
manuals provided by BHEL. If any portion of work is found to be defective in workmanship 
not conforming to drawings or other stipulations, the contractor shall dismantle and redo 
the work duly replacing the defective materials at his cost, failing which the job will be 
carried out by BHEL by engaging other agencies / departmentally and recoveries will be 
effected from contractor’s bill towards expenditure incurred including BHEL’s overhead 
charges. 

20.4 All insulations and refractory materials including iron components and other sheets casing 
materials, etc., required as per drawing will be supplied by BHEL and the same have to be 
erected / applied as per the drawings and specifications of BHEL by the contractor. 

20.5 Clean the Surface to be Insulated from Rust, Dust, Grease, Loose scale, Oil, Moisture, etc.. 
Care shall be taken that flexible insulation is not unduly compressed. After insulating the 
equipment the gaps / joints shall be filled with loose wool/ moulded insulation as 
applicable  

20.6 Painting of inner side of sheet metal covering over the insulation walls with two coats of 
anti-corrosive paint (IS-158) to be applied to the entire satisfaction of BHEL Engineer and 
application of bituminous sealing compound on cladding/ sheet metal joints shall also be 
carried out by the contractor expeditiously, so as to avoid damage to the insulation from the 
weather. Retainer type ‘A’ must be coated with Aluminium paint. All required amount of 
paint, thinner and other accessories for painting, cleaning the surfaces etc., shall be supplied 
by the contractor within the quoted rate.  However, if any supply of sealing compound by 
the BHEL Manufacturing Units, the same will be issued to contractor free of charges.  

20.7 It is the responsibility of the contractor to ensure that the insulation, refractory and sheet 
metal covering issued to him for application are well protected against loss or damage from 
weather conditions tending to affect its quality. Closed / semi closed sheds or any other 
arrangements required for this shall be arranged by contractor at his cost. All the insulation, 
refractory and sheet metal covering etc., issued to the contractor shall be properly stored 
and handled before application due the same. If any damage occurs to the material due to 
improper storage or due to any causes attributable to the contractor except for normal 
breakage or damages allowed in such cases, the cost of such damaged material shall be to 
the account of the contractor. 
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20.8 Contractor is liable for the exact accounting of the materials issued to him and any 
unaccountable losses shall be made good by him. The necessary accounting of the material 
issued will have to be furnished by the contractor periodically 

20.9 The contractor shall provide the required quantity of wire, nails and other materials for 
centering works at their cost. 

20.10 Prior to application of refractory, bituminous painting (including supply) on the equipments 
and other area is under Contractor scope.  

20.11 Wherever iron components are to be welded on non-pressure parts, the contractor shall 
employ only approved structural welders. It shall also be the responsibility of the 
contractor to arrange for welding hooks, flats, plates, supports and other fixtures also. All 
consumables tools and plants etc., required for the work shall be arranged by the contractor 
at their cost. 

20.12 Contractor shall observe all precautions for laying and curing of pourable/castable 
refractory. Any defective works found shall be re-laid by contractor at his own cost 
including materials. 

20.13 Wool insulations will received at site as bonded, loose bonded and un bonded mattresses in 
standard sizes. These has to be dressed / cut to suit equipment / site work by the 
contractor. Multiple layers of wool have to be applied as directed and as per drawings and 
specifications for all equipments/ systems covered under the scope of work. 

20.14 Dressing of insulation bricks to suit site conditions curing the refractory concrete applied, 
sheet cladding over insulations, form the part of this work 

20.15 Removal type of insulation to be provided for valves fittings, expansion joints etc., as per the 
drawings or as directed by BHEL Engineer. 

20.16 All piping insulations shall be carried out in such a manner as to facilitate removal of bolts 
nuts and washers from the flanges.  

20.17 Refractory works at complete combustion chambers, ceiling heat recovery area, oil and coal 
burner areas and application of castable refractory wherever specified in drawing or as 
directed by BHEL Engineer have to be carried out. 

20.18 Fabrication of covering sheets, Al cladding may be necessary like preparing the sheets to the 
sizes and shapes specified in drawings. Beading, swaging, beveling of sheets crowning of the 
sheets if necessary shall be carried out by contractor  as specified in BHEL drawings or as 
instructed by BHEL engineer.  

20.19 Fixing or welding of hooks/supports to the equipments, piping and other connected items 
to support wool insulation, applying of primer paint to welded portion parts, welding 
certain supports on parts other than piping parts to hold refractory’s ( by engaging 
approved welders) as per the drawings or as instructed by BHEL Engineer will have to be 
carried out by the contractor. 

20.20 The contractor shall leave certain gap and opening while doing the work as per the 
instructions of BHEL Engineer to facilitate inspection by Statutory authority such as Boiler 
Inspector or during commissioning to fix gauges, fittings, instruments. Those gaps will have 
to be finished as per drawings at a later date by the contractor at his cost, as required by 
BHEL . 

20.21 Cladding sheets shall be suitably pressed along with diagonals to form diamond shape so as 
to improve the strength of the sheets, to avoid humpiness and to give aesthetic look.  
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20.22 Plates, bars, rods and other materials that are to be cut, and re-welded from the fabricated 
places to suit erection requirements for which no extra payment will be made to the 
contractor.  

20.23 A log book shall be maintained by the contractor for the clearance of the area for application 
of refractory and insulation. If the contractor does the work on his own accord without 
prior permission the area should be redone at his cost. 

20.24 The contractor shall draw only one week’s requirement of material for their work from 
BHEL stores and keep them in their semi-closed shed near to the work area. The materials 
required for a particular space of work only shall be taken to the work spot. At the end of 
the day’s work the leftover or unused materials shall be taken back to their semi-closed 
shed for keeping the materials safe. Necessary records shall have to be maintained by the 
contractor in respect of the above drawls / deposits, on daily basis as instructed by BHEL. 

20.25 Wastages allowance for the materials issued are envisaged as follows: 
a) Castable refractory 2% 
b) Insulation bricks & mortar 2% 
c) Wool mattresses 2% 
d) Cladding sheets 3% 

20.26 Making structural suppo rting works for pourable insulation, laying pourable insulation, 
adhering to all specifications and instructions shall be the responsibility of the contractor. 

20.27 Upon completion of daily work , the contractor shall remove from the vicinity of work all 
scrap packing materials rubbish, unused and other materials and deposit them in places to 
be specified by BHEL Engineer. Also, the contractor will demolish all the hutments, sheds, 
offices, constructed by him and shall clean the debris after the contract is over. In the event 
of his failure to do so, the same will be arranged / removed by BHEL Engineer and the 
expenses incurred with overhead will be recovered from the contractors.  

20.28 Welding of hooks as per pitch, non-pressure parts, applying red oxide paint to the welded 
portion as directed as per drawings before application of mineral wool mattresses will have 
to be done by the contractor. 

20.29 Applying different layers of mineral wool as directed and as per drawings and specifications 
for turbine and its auxiliaries, pipelines valves and other vessels and after fixing require 
holdings materials, suitably if necessary, fabrication of rings etc., and fixing as directed and 
as per drawings and specifications shall also form part of this work.  

20.30 The scope includes; Cutting of cladding sheets as per the profile of the equipment and 
painting on inner surface two coats of bituminous paint. Paint shall be arranged by 
contractor.  Cutting of the wool mattresses to the required shape and application of 
finishing cement of required thickness wherever required. 

20.31 If necessary the hooks may have to be made from the rods, raw materials supplied in 
running lengths. The contractor may have to carry out this work also and use the same 
hooks. This shall be done within the quoted rates.  

20.32 In case the contractor is required to dismantle and re-erect certain area as and when 
required for pre-commissioning / commissioning activities the rate as indicated in the rate 
schedule shall be paid by BHEL for erection. However, for dismantling no extra charge will 
be paid under any circumstances. 

20.33 Wherever additional / clamps, frame works, etc., are required to be fabricated and installed 
even though not indicated in the drawings shall be fabricated and installed at their cost. 
Only steel materials shall be given by BHEL free of cost , consumables like electrodes, gases 
etc., are to arranged by the contractor at his cost. 
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20.34 Contractor has to arrange required fire retardant covering material at their cost to protect 
the insulation materials drawn from BHEL before and after erection. 

20.35 The contractor shall provide any fixtures, concrete blocks / wooden sleepers, etc., which are 
required for temporary supporting of the insulation materials at site. 

20.36 Delay in clearance of mechanical equipment and piping for insulations is unlikely to happen. 
However, if any delay occurs, the contractor shall not claim anything extra, like idle charges. 

20.37 Welding of iron components directly on Piping is are to be carried out by certified IBR high 
pressure welders. 

20.38 Application of insulation and removal of the same for temporary piping, tanks under scope 
of erection of this contract is also included in the scope of the work. However, BHEL will 
supply the insulation materials free of cost.  

20.39 Dressing of insulation to suit site conditions, sheet cladding over insulations, form the part 
of this work.  

20.40 The temporary structures / items welded to permanent members / pipes are to be cut and 
removed without any damage. Any damage so to permanent members / pipes to be made 
good by the contractor at his cost. 

20.41 The contractor will have to follow the instructions provided in the technical manuals, 
drawings, and specifications provided by BHEL, to the contractor from time to time. In case 
of ambiguity or deviation the decision / clarification of BHEL Engineer will have to be 
followed. 

20.42 All rectification including painting of Employer’s structure which are damaged by 
contractor during his work.  

20.43 The Contractor shall provide all the necessary scaffolding materials, temporary structures 
and necessary safety devices etc, during all stages of work. Scaffolding materials (poles, 
gratings etc) shall be of light weight construction. Contractor shall arrange steel pipes & 
clamps with accessories like base plate attachment, fixing pins, struts etc for scaffolding 
required for this work. However, BHEL’s decision in this regard shall be final and binding. 
Contractor shall arrange the scaffolding materials in sufficient quantity.  

                                                                       
The Contractor shall provide the required quantity of wire, nails, and planks for formwork 
and other materials for shuttering and curing works. 

 
20.44 All attachment welding, including welding of hooks / supports as per pitch both on 

equipment and piping shall be done as directed by Engineer. Attachment welding shall have 
to be done by certified welders. If necessary contractor may have to cut the hooks to correct 
length. Application of red oxide paint including supply of paint on welded portions as 
directed by BHEL is also included in scope of work.  

20.45 The mineral wool mattresses (bonded / un-bonded) / LRB mattresses are received at site in 
standard sizes. These are to be dressed / cut to suit site requirements by the contractor. 

20.46 The number of layers / thickness of mineral wool / LRB mattresses for auxiliaries, pipe  
lines, valves and other vessels shall be as per various drawings and as directed by  Engineer. 
For applying the mineral wool mattress, the required holding materials, if necessary by 
fabrication of rings/ hooks shall be fixed as directed and as per drawings and spec. 

 

20.47 The contractor should ensure, proper finishing of surface of the insulation, sheeting and 
cementing. 
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20.48 The contractor should ensure that the finished surface of the insulation works conforms to 
the dimensions and tolerances given in the drawings. Aesthetic finish and accuracy of work 
are most important. 

20.49  Aluminum sheet metal cladding over insulation will consists of plain / ribbed / corrugated 
sheets. The sheets will be supplied in standard sizes. Cutting them to required size, 
grooving, fabricating bends, boxes etc., for proper covering is contractors responsibility. 
Any cutting / bending / welding of fabricated skin casing sheets if required will also 
covered within the scope of this contract. 

20.50  The cladding and outer casing are aluminium sheets. All relevant specifications and 
procedures with regards to beading, sealing etc for alunimium sheets have to be adhered to. 

20.51  To take care of bimetal corrosion due to variety of metals in contact of each other viz 
retainer to support, support to outer casing/cladding, cladding-to-cladding etc, suitable 
paints specified by BHEL, to be applied and/or neoprene rubber packing/strips or any other 
insert may have to be fixed as required. 

20.52  Contractor shall cut open works in needed as per BHEL Engineer’s instructions during 
commissioning for inspection, checking and make good the works after inspection is over 
without any extra payment. 

20.53 If during erection and commissioning any of the parts are to be insulated temporarily fixed 
and then replaced by permanent ones at a later date or if any of the parts are to be removed 
for modification, rectification, adjustment and then refitted or if some parts are to be 
opened for inspection and checking and for measurement of metal surface temperature the 
same may necessitate removal and re-application of insulation and sheet metal cladding, 
which shall be done by the contractor and the erection rate quoted shall be inclusive of such 
contingencies. 
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PAINTING 
 
Supply and application of final painting:  

 The scope includes the supply and application of final paining for the 
systems/items/components covered in the entire scope of work including supply of 
primer, paints and associated consumables.   

 In case any shop painted structure/component is required to be repainted due to the 
reasons attributable to the contractor such as Mis-handling, damage during erection 
process, other reasons incidental to the work etc, such touch-up painting/re-painting of 
the components/structures shall be in the scope of the contractor including the supply of 
paints and primers along with all required consumables . 

 
BHEL/Customer Specification for Shop & Field Painting with regard to surface preparation and final 
painting with colour codes / scheme for surface preparation and finish paints coating including 
primer coating for shop and field painting will be given at site at the time of painting work.  
 
Contractor shall carry out surface preparation and final painting works as per BHEL/Customer 
specification and instruction of BHEL engineer at site. 
 

21.1  Scope of Contractor/BHEL regarding Supply of Paint & Paint application 
 

S No DESCRIPTION BIDDER BHEL REMARKS 
a) Surface preparation Yes   
b)  Preservation painting Yes  Wherever applicable 
c) Touch up painting   Yes  Wherever applicable 
d Intermediate Coat application Yes  Wherever applicable 
e) Finish  Painting Yes   
f) Painting of Insulation cladding 

sheet 
Yes  Wherever applicable 

g) Painting of welded surface Yes  Wherever applicable 
h) Supply of Thinner Yes   
i) Supply of Primer Yes   
j) Supply of Paint 

(intermediate/Finish) including 
bituminous paint 
  

Yes   

k) Supply of 
Preservative/anticorrosive 
paint/protective paint 

Yes   

l) Supply of scaffoldings, platforms, 
structures & ropes etc  

Yes   

m) Supply of tools  e.g wire brush, 
paint brush, Spray M/c, cleaning 
agents etc 

Yes   

n) Supply of  Other Consumables Yes    
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21.2  Paints and painting work carried at site shall confirm to the following codes and 
standards: 

 
I. IS:5 – Colour for ready mixed paints and enamels 

II. IS:101 Part 1 to 9 – Methods of sampling and test for paints, varnishes and related products 
III. IS:1477 Part I&II – Code of practice for painting of ferrous metals in building 
IV. IS:2932 – Specifications for enamel, synthetic and exterior,  

a. Under Coating 
b. Finishing 

V. IS: 9407 – Colour code for identification of pipelines used in thermal power plants. 
 
Contractor shall satisfy himself, availability of all information in the specifications for proper 
selection of the paints and ensure their applications as per Codes. 
 

21.3 Primer Painting:  
 
a) After surface preparation, two coats of epoxy resin based zinc primer shall be applied. Dry film 
thickness of each coat shall be as per the recommendations of primer/paint manufacturer. Primer 
shall be applied by either spraying or bushing ensuring a continuous film without “holidays”. 
Primer coat shall be immediately applied without any time lag after the surface preparation. 
b) Any equipment shall be carefully examined and where ever the primer coat is damaged shall be 
recoated with primer. However over the field welds, bolts and nuts etc. two primer coats as per a) 
shall be applied. 
 
 

21.4  Finish Painting 
 
a) After the primer coat has dried out, the surface shall be cleaned of dust without scratching or in 
any way damaging the primer coat. Over this, dry surface finish painting shall be carried out.  
b) Finish painting shall be carried out in two coats. Dry film thickness of each coat shall be as per 
the recommendation of the primer/paint manufacturer. Minimum thickness including primer and 
paint coating shall be as per specification. 
c) Paint shall be applied either by brushing or spraying. It shall be ensured that brush marks are a 
minimum and the requirements of workmanship are as specified in IS: 1477 (for site painting 
works on systems, structures and components). 
d) Paint used shall be stirred frequently to keep the pigment in suspension. Paint shall be of ready 
mixed type in original sealed containers as packed by the paint manufacturer. Addition of thinners 
shall not be permitted. 
e) No painting shall be done in frost/foggy weather or when the humidity is high enough to cause 
condensation on the surface to be painted. Paint shall not be applied when the temperature of the 
surface to be painted is 5o C or below. 
f) Work of painting of condenser surfaces in various areas and at various stages of work are 
specified elsewhere in these specifications. 
 

21.5  Components of TG , and auxiliaries will in general be supplied painted by BHEL 
manufacturing units as per their standard applicable painting schemes. Contractor shall 
carry out primer and finish painting coats and DFT requirement with colour codes & 
specifications as per requirement of customer. 
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All exposed metal parts of the equipment including piping, structures, railings etc. wherever 
applicable, after installation unless otherwise surface protected, shall be first painted with at least 
one coat of suitable primer which matches the shop primer paint used, after thoroughly cleaning all 
such parts of all dirt, rust, scales, greases, oils and other foreign materials by wire brushing, 
scraping or sand blasting, and the same being inspected and approved by BHEL engineer for 
painting. Afterwards, the above parts shall be finished with two coats of alloyed resin machinery 
enamel paints. 

21.6  Paint shall be applied by brushing or by spray painting as per the instruction of BHEL Engineer. It 
shall be ensured that brush marks are minimal. 

21.7 If needed and insisted either by BHEL / Customer in certain cases, spray painting has to be carried 
out within the Quoted rates. Spray painting gun and compressed air arrangement has to be made 
by the contractor himself. 

21.8  Before  applying  the  subsequent  coats  the  thickness  of  each  coat  shall  be measured and 
recorded with BHEL / Customer. 

21.9  The scope of painting includes application of colour bands, lettering the names of the systems 
equipments; tag Nos of valves, marking the directions of flow and other data required by BHEL 
within the quoted rate. 

21.10 No paint shall be applied when the surface temp is above 55 deg. Centigrade or below 10 deg. 
Centigrade, and when the humidity is greater than 90% to cause condensation on the surface or 
frost / foggy weather 
 

21.11  Touch-up painting on damaged areas –  
  
a) For coatings damaged up to metal surface  
  
 Surface preparation shall be carried out by manual cleaning. Minimum 6 inches adjoining area with 
existing coating shall be roughened by wire brushing, emery paper rubbing etc., for best adhesion 
of patch primer. Primer coat of touch-up primer has to be applied by brush immediately after the 
surface preparation.  
Over this primer coat, finish coat and final finish coat shall be applied as covered above by brush 
within maximum seven (7) days of application of touch up primer.  
 
  

21.12 Painting of welded areas / painting of areas exposed after removal of temporary supports / touch-
up painting on damaged areas of BHEL/Customer’s structures, where inter-connection, welding / 
modification etc. has been carried out by the bidder. 
 

a) Clean the surface to remove flux spatters and loose rust, loose coatings in the adjoining 
areas of   weld seams by wire brush and emery paper. 

b) Painting procedure to be followed for touch-up painting on damaged areas.  
 

21.13 The scope of work includes painting (including supply) of colour bands, lettering, marking and 
signs for direction of flow/rotation, names etc of approved colours as per the standard colour 
codes and specifications specified in tender specification or as advised by BHEL/Customer 
engineer at site for the equipments / components covered in these specifications.   
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21.14 In certain isolated instances where it is not possible to clean the equipments as explained above, 
cleaning by grinding might have to be resorted to. No damage to the equipment/components 
should be caused. 

21.15 Surface to be painted should be free of oil and grease.   It should be removed by using suitable 
cleaning agents including permitted solvents. Surface cleaned by chemical agent, if required, shall 
be treated further as prescribed in use of such cleaning agents.   

21.16 During the preparation of surface, if the shop coat is damage by chemical cleaning or by 
mechanical means, contractor shall repair the same free of cost. Specified drying time shall be 
permitted from one to another coat. 

21.17 This work requires working at higher altitudes from ground level to as high as 50 mtr and more. 
The work spread is also substantial involving substantial run of structures and piping. Contractor 
shall take sufficient precautions to avoid any accident and hazard in all respects.  The ropes, 
ladders, scaffolding materials, clamps etc and climber used should be of standard quality for safe 
and smooth execution of work. 

21.18 Contractor shall carry out the work in such a way that other erected equipment, structure, civil 
foundations and other property are not damaged.  For damages in any of such cases due to lapses 
by Contractor, BHEL shall have the right to recover the cost of such damages from the Contractor. 

21.19 Contractor shall take due care to cover/protect the equipment which are already painted while 
carrying out the painting of other adjacent equipment.  If so happens, it shall be cleaned and 
repainted by the Contractor without any extra charges. 

21.20 In general, painting of structural parts and colour bands, lettering, marking of direction of 
flow/rotation etc will be carried out by brush painting.  However, areas/equipments inaccessible 
for manual painting have to be painted by spray painting. The decision of BHEL engineer, in this 
regard, shall be final and binding on the Contractor. Laying of air hose pipe and any other line 
required shall be done by Contractor at his cost 

21.21 Final painting work shall be started after obtaining clearance from BHEL engineers and as per his 
instructions. 

21.22 Acceptance of Final Painting for required thickness shall be as per the thickness measured by 
Alcometer by PVUNL/BHEL Engineer. Contractor shall have to carry out painting till the required 
thickness is achieved.  

21.23 Contractor shall carry out preservation painting on all items taken from stores if required. The 
preservation painting has to be carried out on material taken from stores and also on material 
erected wherever the shop painting has given away. Periodical inspection shall be made as per the 
instructions of BHEL engineer and the portion of items or the complete items needing painting 
shall be carried out to the satisfaction of BHEL engineer. This facility shall be provided by the 
contractor till the commissioning and handing over of the equipment to the customer. 
Preservative and touch up painting on equipments covered under this specification stored at 
stores/storage yard shall also be carried out by the contractor. 

21.24 Prior to application of refractory bituminous painting on the equipments is under Contractor 
scope.  

21.25  Painting two coats of bituminous paint on Insulation cladding sheet inner surface. 
 

21.26 PRESERVATIVE PAINTING  
 

21.26.1  Two coats of steam washable paints shall be applied on steam side of LP turbine, as advised 
by BHEL. The steam washable paints, primer and thinner will be provided by contractor as 
part of scope of work along with other like arrangements for surface preparation and paint 



TECHNICAL CONDITIONS OF CONTRACT (TCC)  
Chapter-XXI-PAINTING 

 

BHEL-PSWR 
Technical Conditions of Contract –Volume I A (Part I: Contract Specific Details) 

ETS No.: BHE/PW/PUR/NTPRT- STG U1/2501 & BHE/PW/PUR/NTPRT- STG U2/2502                                         Pg 211 of 212 

application like sand/shot-blasting, consumables like surface cleaning agents, paint brush, 
brush cleanser, labour and necessary tools and plants  as required for completion of work.  

21.26.2 The water boxes shall be sandblasted to remove all traces of primer applied at the works. 
Thereafter apply two coats of primer paint followed by two/three coats of alloyed resin 
machinery enamel paints as approved by BHEL. Contractor shall submit manufacturer’s batch 
test certificate / test certificate from BHEL approved laboratory for the primers and paints. 
Prior approval of BHEL for each and every batch of the primer & paints shall be mandatory. In 
order to achieve a desired minimum paint dry film thickness (DFT) as specified in BHEL 
drawing, number of coats may be applied and method of application shall be as 
recommended by the paint manufacturer. 

21.26.3 All site weld joints falling in steam side shall be painted with two coats of steam washable 
paint. 

21.26.4 All water side surfaces of water chambers including tube plate shall be thoroughly surface 
prepared and painted. 

21.26.5 After the successful completion of hydraulic testing, the interior surfaces of the water boxes, 
main tube plates shall be painted with suitable anticorrosive paints as per special procedures 
laid down by BHEL.  

21.26.6 Preservation of all components/equipments during various stages of erection, commissioning 
till handing over is in the scope of work. All prescribed methods of surface cleaning prior to 
application of preservative paint shall be followed by the contractor. 

 
 
 
Refer PAINTING SCHEME: Enclosed as Annexure  4
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 Table 1 : WEIGHTAGE FACTORS 

 Package  Contract ( Packages)  QTY      UOM  
 

Total Price 

                    
Package 01 

 STG Package Unit #1  
              

1.000  
Lumpsum  

Total Price quoted by the 
bidder for Package 01- 

STG#1 at E portal 

                     
Package 02 

 STG Package Unit #2  
              

1.000  
Lumpsum  

‘0.933278027’  X ‘Total Price 
quoted by the bidder for 

Package 01- STG#1’ 

 

Instructions to the Bidders 
 

1. Bidders shall quote Total Price for the entire scope of work of Package 01 -
STG U#1 only in Rupees in VOL II PRICE BID at BHEL E-procurement Portal. Any 

other entry elsewhere in the offer of the bidder shall be treated as Null and Void.  

 
2. BHEL has pre-fixed the Weightage/Factor for Package 02-STG U#2 w.r.t the Total Price quoted 

by the bidder for the Package 01- STG U#1.  

Total Price for the entire scope of work of Package 02- STG U#2 shall be 0.933278027 
times of the L-1 Awarded/Finalized Total Lump-Sum Price of Package 01- 
STG U#1. Any other entry elsewhere regarding  Package 02, in the offer of the bidder shall be 

treated as Null and Void.  
 

 


		2021-10-23T15:08:31+0530
	SHUBHANGI TEMBHURNE




