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                                      NOTICE INVITING TENDER                                       Page 1/15 

Tender Notice No 97972022357, DT: 27.12.2022. 

Nature of work 

Balance Electrical & C&I works involving  

transporting to site location, erection/cable laying, 

cable dressing, tray fixing, alignment, welding, testing 

and commissioning of following Electrical Equipment 

by using contractor's own tools, plants, consumables 

manpower etc as per BHEL drawings / manuals and 

instructions of BHEL Engineer-in-charge 

Type of tender Open tender (Two part bid). 

Period of contract  
3 months from the date of commencement of work at 

site 

Earnest Money Deposit  (EMD) 

Amount 

Rs. 67,950/- (Rupees Sixty Seven Thousand Nine 

Hundred Fifty only). MSME vendors also have to 

pay EMD. 

Tender download start date 28/12/2022 

Last date & Time for Receipt of the 

Tender 
7/01/2023 at 14.00 Hrs. 

Date of Technical bid Opening 7/01/2023 at 14.30 Hrs. onwards. 

(Please obtain updated information from the e-Procurement portal about the latest applicable 
dates & other changes if any in the tender contents) 

Date of Price Bid Opening 

Bidders whose technical bids are found acceptable 
will be intimated separately about the status of their 
offers and the date of opening of Price Bid. 

Submission of Tender 
Online submission through  BHEL eProcurement 

Portal website: https://eprocurebhel.co.in/nicgep/app 

Tender Opening Online through e-Procurement Portal 

Note:  
1. The Tender documents can be down loaded from BHEL eProcurement Portal website: 

https://eprocurebhel.co.in/nicgep/app  and also BHEL website (https://www.bhel.com/ 

tenders). 

2. BHEL, Ranipet reserves the right to accept or reject any or all tenders without assigning any 
reasons whatsoever. 

3. All corrigenda, addenda, amendments, clarifications etc. to tender specification will be 
hosted in the web pages (https://eprocurebhel.co.in/nicgep/app) only. 

4. Bidders shall keep themselves updated with all such developments. 
5. BHEL Ranipet reserves the right to reject any tender on the basis of unsatisfactory 

performance of the bidder in any ongoing job or any similar job in the past. 
6. BHEL will finalize the contract through Reverse Auction. 
7. Contract will be awarded to single party only. 

 
 
 
 

https://eprocurebhel.co.in/nicgep/app
https://www.bhel.com/
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SPECIAL INSTRUCTIONS TO BIDDERS 

Page 01 of 01 
1. This Booklet consists of the scope and bill of quantities of the entire work etc.  

2. The Bidders are requested to go through the instructions contained in the documents attached and quote in 

the Rate Schedule attached. 

3. The Bidders are advised to go through the General conditions of contract, Special conditions of contract, 

Tender specifications and all parts of this tender document and fully understand the scope of work before 

quoting. Any doubt in the documents should be got clarified from Erection Services Department of BHEL, 

Ranipet before submitting their offer. 

4. Bidders shall note that all consumables, tools & tackles and all the required Cranes, are to be provided by 

the contractor. 

5. No advance payment towards mobilization of site operation or for any other purpose will be made by 

BHEL. The payment for work will be made strictly as per payment terms in the tender specification. 

6. The Tender Documents should be submitted duly signed and stamped in all the pages of the Tender 

Specification, General conditions of contract, special conditions of contract, Annexure etc. by the Bidder. 

7. The bidders shall submit the duly filled up Formats given in this tender document, along with the offer.  

8. Time is the essence of the contract and all the resources required for completion of the work shall be arranged 

by the contractor with in the stipulated time period for avoiding any  penalties. 

9. BHEL is not bound to accept the lowest or any bid and will have the right to reject any or all the bids without 

assigning any reason whatsoever. It is to be noted that a two-part evaluation system will be used for this 

tender. Please read the relevant portions of the tender / NIT. Hence, it is essential that the bidder submit a 

comprehensive technical proposal in their bid. 

10. Approval, if any, required from statutory authorities like Labour Commissioner, should be obtained by the 

bidder at his own cost and risk. 

11. The bidder should mobilize maximum labour force from the local area of work. 

12. These Tender Documents are not transferable.  

13. Offer of the Bidder with all the required documents should be submitted so as to reach the specified addressee 

as per schedule given in the notice-inviting tender. 

14. ADDRESS FOR  COMMUNICATION AND CLARIFICATION. 

 

      THE ADDITIONAL GENERAL MANAGER, 

      ERECTION SERVICES DEPARTMENT,     

      BHARAT HEAVY ELECTRICALS LIMITED,  

      BOILER AUXILIARIES PLANT, 

      RANIPET – 632 406.  

      Phone No.:04172 -  241171 / 284973  

      E- mail  : plramana@bhel.in  

 

 

mailto:plramana@bhel.in
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NOTICE INVITING TENDER 
 
Online offers in TWO PARTS are invited from experienced bidders meeting the requisite Qualifying 
Requirements (QR) for the work mentioned below. Points relevant to the tender are mentioned below 
and are to be complied with 
 

TENDER SPECIFICATION No. : 97972022357 
                          

1. NAME OF THE WORK: Electrical,C&I Scope of works   involving Receipt of materials from 
BHEL stores, transporting to site location, erection/cable laying, cable dressing, tray 
fixing, alignment, welding, testing and commissioning of following Electrical Equipment 
by using contractor's own tools, plants, consumables manpower etc as per BHEL 
drawings / manuals and instructions of BHEL Engineer-in charge for Ultrafiltration plant 
package at 3X 500 MW, NTECL Vallur power plant. 

 

2. EARNEST MONEY DEPOSIT (EMD): Total EMD is Rs. 67,950/- (Rupees Sixty-Seven 

Thousand Nine Hundred Fifty only) Every tender must be accompanied by the prescribed    
amount of earnest money deposit). 

 

3. Mode of payment of Earnest money deposit (EMD). 
 

3.1.1 Electronic Fund Transfer credited in BHEL account No.10664849171 SBI-
Mukundarayapuram, IFSC Code: SBIN0007013 (before Technical-Bid of tender opening)  

3.1.2 Banker’s Cheque/Pay Order/ DEMAND DRAFT drawn in favor of M/s BHARAT HEAVY 
ELECTRICALS LIMITED payable at RANIPET.  

 

3.2 An offer / bid that is not accompanied by the requisite EMD amount is liable to be 
summarily rejected. 

3.3 MSME/NSIC registered parties are also required to submit the EMD for the full value and 
no exemption is applicable. 

 

4 TENDER SCHEDULE: 
 

a. SALE OF TENDER SPECIFICATION DOCUMENTS 28-12-2022 

b. PRE- BID MEETING Not Applicable 

c. DUE DATE AND TIME FOR SUBMISSION OF OFFER 07-01-2023  at 14.00 Hrs. 

d. DATE & TIME  OF  OPENING OF TECHNICAL BID 07-01-2023  at 14.30 Hrs. 
 

        Note: Please obtain updated information from the BHEL website about the latest applicable dates. 
 

5  PRE BID MEETING:  Not Applicable 

6 OPENING   OF TENDER:  Technical bids will be opened online on the mentioned date. In case the 
opening of the tender is, a non-working day then the opening will be taken place on the next 
working day.   

7 Tender specification documents with complete details are hosted in e-procurement portal(NIC), 
BHEL web page (www.bhel.com). Bidders can directly download the same and use for submission 
of online offers.  

 
 

 

http://www.bhel.com/


5 

 

Ranipet  

Bharat Heavy Electricals Limited 

Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

 

TENDER DOCUMENTS 
Page 5 of 15 

97972022357 

8 Interested bidders may alternately collect hard copy of tender specification documents from 
Erection Services Department / BHEL / Ranipet on all working days (between 10.00 to 17:00 hrs) 
within the sale period. 

9 BHEL will not take any responsibility for delay/loss of documents or correspondence sent by 
courier/post. 

10 Acceptance of any bid shall be subjected to the approval by BHEL’s Customer. 

11 BHEL reserves the right to accept or reject any or all the bids without assigning any reasons 
whatsoever. 

12 All corrigenda, addenda, amendments, clarifications etc. to tender specification will be hosted in the 

NIC Portal  (https://eprocurebhel.co.in/nicgep/app) only and not in the newspapers. Bidders 

shall keep themselves updated with all such developments. 
 

13 BHEL reserves the right to reject any offer on the basis of unsatisfactory performance of the bidder 
in any ongoing job or any similar job in the past. 

 

14  QUALIFYING REQUIREMENTS (QR): The Bidder must satisfy the following Qualification Criteria 
for     participating in the Tender. 

 

14.1 The average financial turnover of the company during the last 3 years, ending 31st of March 

2022, should be at least of Rs. 10.19 Lakhs. Audited balance sheet and profit & loss account of 

the company for the last three financial years (FY) ending on 31/03//2022 duly certified by charted 

accountant /auditor should be submitted 

                                                                 AND  

14.2 Experience of having successfully completed either of the following similar works during last 7 
years ending NOV-2022. 

 
a) One similar completed work each costing not less than the amount equal to Rs: 27.18 Lakhs 
                                                                 (OR) 

b) Two similar completed works each costing not less than the amount equal to Rs: 16.99 Lakhs 
                                                                 (OR) 

c) Three similar completed works each costing not less than the amount equal to Rs: 13.59 Lakhs 
 
 

14.3 Definition of Similar work: Execution of Electrical / “Electrical and C&I” works involving laying 

& termination of cables, cable trays, erection, testing & commissioning of Switch gear panels etc.  

in any power plants/ steel plants/ cement plants/ industries / factories 

          A bidder must satisfy all the qualifying requirements enumerated as in (14.1) and (14.2) above 
concurrently in order to participate in this tender.   

15. Supporting documents for QR: 

            Bidder shall submit documents in support of possessing qualifying requirements as 
under, duly self-certified and stamped by the authorized signatory. 

(i) List of jobs done with the name of the project, Owner of the project, Name of the customer, Work 
order reference No and date, brief details of jobs, executed value, date of start, date of 
completion. 

(ii) Certified Photocopies of work orders issued by the Customer containing details of bill of 
quantities/schedule of rates and certificates for proof of satisfactory completion of work. 

(iii) Certified Photocopies of Audited profit and loss account accompanied by relevant schedules for 
turnover figures. 
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16 ELECTRICAL CONTRACTORS LICENSE: The Bidder shall enclose a copy of valid electrical 
contractors license applicable for the state where the site is located valid till commissioning of the 
UFPP. In case the Bidder is not in possession of such a license, they may execute the work 
through any other agency having such valid license. This may be indicated in the offer itself and 
acceptance of such party may be enclosed with the offers. Offers not having any of these are liable 
to be rejected 

17 Seeking clarification on Tender Specification: Clarifications, if any shall be sought through 
written communication only, indicating the specific clauses in the Tender Document, so as to reach 
the specified office at least seven days before the last date for bid submission. 

18 BHEL shall not be responsible for Receipt of queries after the due date for seeking of clarification 
due to postal delay. Any clarification / query received after the last date for seeking the same may 
not be normally entertained by BHEL and no time extension will be given. 

19 BHEL may decide holding pre-bid meeting (PBM) with any /all intending bidders. On such 
communication from BHEL, the bidder shall ensure participation in the same at the appointed time, 
date and place as may be decided by BHEL. Bidders are advised to visit the site and 
completely familiarize themselves with the site conditions.  

20 All the information as called for in the various clauses and annexure of tender specification should 
be furnished. Please refer to the checklist. The details so furnished shall be complete in all 
respects and as per the formats prescribed in the Tender specification (Forms and Formats). The 
bidder may have to produce original documents for verification, if so desired by BHEL.  

21 Offers received with any deviation or without relevant information are liable to be rejected. 
22 Price bids received in any form other than prescribed in Part-II (PRICE BID) are liable to be 

rejected 

23 All the information as called for in the various clauses and annexure of tender specification should 
be furnished. Please refer to the checklist. The details so furnished shall be complete in all 
respects and as per the formats prescribed in the Tender specification (Forms and Formats). The 
bidder may have to produce original documents for verification, if so desired by BHEL. 

24 Offers received with any deviation or without relevant information are liable to be rejected. 

25 VALIDITY OF OFFER: The validity of the offer shall be 180 days from the date of bid opening 
(including extensions, if any). No unsolicited revision in the tender offer shall be entertained after 
opening of tenders and till expiry of the validity period. 

26 LIQUIDATED DAMAGES: Time is the essence of the contract. The contractor has to complete the 
scope of work within the contract period. If the Contract-period gets extended due to reasons solely 
attributable to the contractor, then the “Liquidated Damages” at the rate of 0.5 % of the total 
contract value per week of delay or part thereof subject to a ceiling of 10% of contract value shall 
be levied, unless otherwise specifically waived-off. 

27 Reverse Action (RA): BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available 
on www.bhel.com) for this tender. RA shall be conducted among all the techno-commercially 
qualified bidders. 

Price bids of all techno-commercially qualified bidders shall be opened and same shall be 
considered as initial bids of bidders in RA. In case any bidder(s) do(es) not participate in online 
Reverse Auction, their sealed envelope price bid along with applicable loading, if any, shall be 
considered for ranking 

28 BID EVALUATION :  The offer submitted by bidders who meet the requisite Qualifying 
Requirements will be evaluated in two stages, namely  Technical Bid Evaluation and Price Bid 
Evaluation. The bids which meet the qualifying requirements, will only be further considered for 
Price Bid Evaluation 

29 OPENING OF PRICE-BID: Bidders whose technical bids are found acceptable to BHEL shall be 
intimated separately about the status of their offers. Date of price bid opening shall be intimated to 
the qualified bidders only  



7 

 

 

Ranipet  

Bharat Heavy Electricals Limited 

Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

 

TENDER DOCUMENTS 
Page 7 of 15 

97972022357 

30 PRICE BID EVALUATION CRITERIA: The successful bid shall be based only on the total quoted 
value for the entire scope of work, in the sealed “Price bid” or “Reverse Auction (RA)” as applicable.  

31 EPF registration: Bidders should furnish the EPF code and registration details along with the bid. 
Bidders who have not registered and do not possess EPF code, if awarded the work, should 
immediately register and obtain the code. 

32 ORDER OF PRECEDENCE: In the event of any ambiguity or conflict between the clauses / 
statements in Tender Documents, the order of precedence shall be in the order below. 

a. Amendments / clarifications / corrigenda / errata etc. issued. 
b. Notice Inviting Tender (NIT) 
c. Price Bid. 
d. Technical Conditions of Contract 
e. Special Conditions of Contract. 
f. General Conditions of Contract 
g. Forms & Procedures 

33 In the event of any conflict between requirements of a clause/s of this specification 
/documents/drawings/data sheets etc. and different standards / codes specified, the same is to be 
brought to the notice of BHEL before submission of offer; else, BHEL’s interpretation shall prevail. 

34 Typographical error/missing pages/other errors in the tender documents noticed, must be brought to 
the knowledge of BHEL in writing before submission of offer, else BHEL’s interpretation shall prevail 

35 Multiple Bids:  The bidder in his own interest shall submit only one bid. If a bidder submits multiple 
bids, all the bids are liable for rejection. Bids shall be considered “Multiple” in the following 
circumstances:  

a. Two bids by the same party.  If one bidder is the Affiliate of another bidder. 

            For the purpose of this clause “Affiliate” shall mean with respect to any Person, any other Person 
that, directly or indirectly, controls, is controlled by, or is under direct or indirect common control 
with, such Person, or is a director/ member / officer/ employee of such Person or of any Person 
who would otherwise qualify as an Affiliate of such Person pursuant to this definition; 

           “Person” for the purposes of this definition shall mean any natural person, individual, corporation, 
limited partnership, co-operative, general partnership, joint stock company, joint venture, 
association, company, trust, bank, trust company, land trust, business trust, corporate body or 
other organization, whether or not a legal entity." 

36 SET OFF Clause: "BHEL shall have the right to recover any money which in the sole opinion of 
BHEL is due from the Contractor from any money due to the Contractor under this Contract or any 
other contract or from. 

37 Offer submitted in response to this NIT confirms your unqualified, unconditional acceptance of all 
Terms & Conditions of this NIT and its annexures. Any conditional / incomplete /unsigned bid shall 
be regarded as non-responsive and would be liable to be rejected. 

38 BHEL reserves the right to assess Bidder’s Capacity and Capability. 

39 Overwriting or erasures should be avoided. if however, they exist they must be invariably attested. 

40 Cost of bid preparation along with supporting documents as called for and submission of the same is 
to bidders account. 

41 In case if the contractors working in the same project site, while quoting for this tender shall provide 
separate set of Tools & Tackles, Man Power etc and shall not mix with the facilities already available 
in the other contract. 

******** 
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Registration & GST Rate 

1. Bidder should indicate GSTIN No. (Copy of GST registration to be enclosed) and PAN No. (copy of 
PAN to be enclosed).  

2. Bidders to ensure correct applicability of Central Tax/ State Tax/ Integrated Tax/ Union Territory 
tax based on the Inter / Intra state movement Supply of goods and provision services or both.  

3. Invoicing & Payment: The Tax Invoice for supply of Services should be raised as per the 
provision of GST Act & Rules and must compulsorily mention the following: - 

a. HSN Code or Service Accounting Code for supply of goods or services. 

b. Name & address of supplier 

c. GSTIN of Supplier 

d. Consecutive Serial No. & date of issue 

e. Description of goods or services 

f. Total value of supply 

g. Taxable value of supply 

h. x Rate – Central Tax & State Tax or Integrated Tax,  

i. Amount of Tax charged 

j. Place of supply 

k. Address of delivery if different from place of supply 

l. Signature of authorized signatory 

4. Reimbursement of GST: It is contingent upon complying with the following condition by the 
service provider: - 

i. Uploading the onward GST Return (GSTR-1) in GSTN Network portal within the statutory time 
period. 

ii. Discharging the GST tax liability to the Government. 

iii. Submission of Tax Invoice to BHEL. 

iv. Submission of proof of payment of GST to BHEL along with each bill is required for timely 
processing & payment. 

 

5. Input Tax Credit: In case GST credit is delayed/ denied to BHEL, due to non/delayed receipt of 
goods and/or services and/or tax invoice or expiry of timeline prescribed in GST Law for availing 
such ITC, or any other reason not attributable to BHEL, GST amount shall be recoverable from 
Vendor along with interest & penalty levied/ leviable. 

6. In case vendor delays declaring such invoice in his return and GST credit availed by BHEL is 
denied or reversed subsequently as per GST law, GST amount paid by BHEL towards such ITC 
reversal as per GST law shall be recoverable from vendor/contractor along with interest & penalty 
levied/ leviable on BHEL. 

7. In case of discrepancy in the data uploaded by supplier in the GSTN portal or in case of any 
incomplete work/service, then BHEL will not be able to avail the tax credit and will notify the 
supplier of the same. Supplier has to rectify the data discrepancy in the GSTN portal or issue credit 
note (details to be uploaded in GSTN portal). 
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8. For any such delay in availing of tax credit for reasons attributable to vendor (as mentioned above), 
interest as per the GST Act & Rules, along with penalty, if any will be deducted for the delayed period 
i.e. from the month of receipt till the month tax credit is availed, from the running bills. 
 

9. Penalty for Non-compliance of GST Act.  Penalty amount so determined along with GST if 
applicable thereon shall be recovered from the contractor. 

10. Anti-profiteering Measure: Any reduction in rate of Tax on any supply of goods or services or the 
benefit of input tax credit shall be passed on to the recipient by way of commensurate reduction in 
prices. 

11. Other Provision: The agency should quote the applicable taxes and duties in the technical bid 
(Part-I) as well as in price bid (part-II).  

12. All the terms & conditions of the contract with respect to Taxes & Duties are subject to the new 
taxation laws introduced from time to time (e.g., GST). The terms & conditions will be modified in 
accordance with the provisions of new laws (e.g., GST).  

13. The Prices quoted above must be inclusive of all taxes and duties and exclusive of GST, which will 
be payable extra as per applicable rules and subject to Submission of documentary evidence.  

14. In case any changes in taxes and duties as per Gov. Notification (including GST), the same shall 
be applicable from time to time. 

The following details to be furnished by the bidder:  

Sl. No Details To be filled by the bidder 

1 GSTIN No. (Copy to be enclosed)  

2 PAN No (Copy to be enclosed)  

3 
HSN Code & SAC Code (Copy to 

be enclosed) 
 

 

The bidder has to submit this document along with their offer after duly signed & sealed by the 
authorized person. 

 

 

 

 

 

SIGNATURE OF THE CONTRACTOR 
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PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 

1. The tenderer must submit their tender in two parts in separate sealed covers prominently super 

scribed as PART-I TECHNICAL BID and PART-II PRICE BID and also indicating  on each of the 

covers the TENDER SPECIFICATION NUMBER AND DUE DATE AND TIME OF SUBMISSION as 

mentioned in the tender notice.. 

a. PART-I (TECHNICAL BID) COVER-I :Excepting rate schedule, all other documents , data 

sheets and details called for in the specification shall be enclosed in PART-I “TECHNICAL BID”. 

b. PART-II (PRICE BID) COVER-II : All indications of price shall be given in this PART-II “PRICE 

BID” only. 

2. These TWO COVERS I & II (PART-I AND PART-II) shall together be enclosed in A THIRD 

ENVELOPE (COVER-III) along with requisite EMD (in a separately sealed envelope superscribed as 

“EMD-Cover”) as mentioned in the notice inviting tender  and this sealed cover shall be super 

scribed and submitted to AGM/ERECTION SERVICES at the address given in “special instructions 

to tenderers” on or before the due date.  

 
******* 
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                TENDER SPEC. No : 97972022357  
  

 
PROJECT INFORMATION 

 
 

1. Purchaser and Owner:   M/s NTPC TAMIL NADU ENERGY COMPANY LTD, VALLUR 

                                                    (EPC 57.6 MLD Ultrafiltration Plant package) 

2. Location                         :   Vallur Thermal Power Project (3x500 MW) Vallur. Tamilnadu        

3. Nearest Railway station :   Chennai Central  - Atthipattu   Puthu Nagar 

4. Nearest Airport           :   Chennai Airport (40 Km approx.) 

 

 
 
Before submitting his/her/their offer, the bidder has to get thoroughly acquainted with the 

site conditions with reference to Operating procedures inside the plant, security rules for 

access and movements, HSE rules prevailing in the plant, site interference problems, 

space for installation of tower cranes and mobile cranes etc. for safe execution of the 

work within the time limit. No compensation or revision of rates will be entertained at a 

later date for not having proper knowledge of the site conditions.       

 
 

 
 

O-o-o-o-o-o-o-o-o-o-o-O 
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TENDER SPECIFICATION 
 

TENDER SPECIFICATION  No : 97972022357 
 

1.0 SCOPE OF WORK: The scope of work involves Balance Electrical & C&I works involving 
transporting to site location, erection/cable laying, cable dressing, tray fixing, alignment, welding, 
testing and commissioning of following Electrical Equipment by using contractor's own tools, 
plants, consumables manpower and necessary testing kits like 5KV Megger, CRM kit, other 
necessary kits necessary for commissioning of VFD and DCS Panels. etc as per BHEL drawings / 
manuals and instructions of BHEL Engineer-in charge for Ultrafiltration plant package at 3X 500 
MW, NTECL Vallur power plant  

 

a) Detailed scope of work: The scope of work consists of the following major parts. Erection 
includes testing, trial run and commissioning. 

1) Erection of Transformers. 
2) Erection of Panels.  
3) Erection of Cable tray, cables, earthing system etc. 
4) Erection of Illumination system, Firefighting system etc. 
5) Erection of Instrument panels, SSPB, JBs etc. 

 
            The detailed scope of work is explained herein under and further enumerated in Schedule of 

Rates & Quantities and Special Conditions of Contract attached along with this tender. Trial-run, 
testing & commissioning of the entire system within the contract time and to the entire satisfaction 
of M/s UFPP-     NTECL and BHEL forms part of the work. 

 

b) Work includes handling of electrical components for ultra-filtration plant package from site stores / 
storage yards, transportation to site of erection, handling at site of erection, cleaning, preassembly 
etc. as per drawings of BHEL. 

c) The distance of BHEL / Customer stores / storage yard within the plant to site of erection is in a 
radius of about 1.5 km. 
 

d) Area illumination for enabling the execution of electrical work shall be in the scope of contractor. 
e) All the ultra-filtration plant package materials & components will be supplied by BHEL / Client on 

free issue basis, except that specifically mentioned, and the contractor has to take receipt of them 
at the designated point, store them carefully, use them in the works as specified and required and 
finally account for them. 

f) Fabrication and erection of temporary structures, platforms, supports etc. for erection of Electrical 
components of ultrafiltration plant package forms part of the work. The temporary structures etc. 
erected shall be removed after completion of work at no extra cost.  

 

g) Adequate quantity of Tools & tackles shall be arranged by the contractor for safe erection of the 
Electrical components.  

 

h) Any work like cutting/grinding etc. of supplied materials/existing materials to suit to site conditions 
shall form part of the erection work and no extra charges will be paid on this account.  

 

i) After completion of work, all the materials/equipment removed/shifted shall be re-installed/re-
erected/placed back in their original locations or at locations as instructed by BHEL.   

j) The contractor shall make suitable security arrangements including employment of security 
personnel (round the clock) to ensure the protection of all materials/equipments and works from 
theft, fire, pilferage and any other damage and loss at stores/storage yard/pre-assembly 
area/erection site, till the completion of work.  

k) Trial-run, testing & commissioning of the entire system within the contract time and to the entire 
satisfaction of the customer and BHEL forms part of the work.  
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2.0 ROUND THE CLOCK WORK:  The work is to be completed within the tight schedule to meet 
BHELs / Clients requirements. This will call for working with enhanced resources and round the 
clock. The contractor shall provide for suitable illumination, security, labour amenities, etc for such 
working.  Necessary safety gadgets shall be provided and ensured for the manpower during late 
hours. The bidder shall consider all such contingencies in their offer.  
 

3.0 TERMINAL POINTS: The terminal points for erection shall be as specified in drawings provided 
by BHEL. 

 
4.0 SITE LOCATION: Please see project information sheet. 

 
5.0 TOOLS & TACKLES: It may be noted that BHEL will not provide any cranes, trailers / trucks / 

tractors, tools, testing kit/ instruments etc., for execution of the work. All required resources 
including derricks, winches, test kits, wire ropes and tackles, etc to be arranged by the contractor 
only. The quoted the rate shall consider all the eventualities that may arise during such works.  

 
6.0 CONSTRUCTION POWER & WATER: BHEL will be provide Power and water for 

construction Also, necessary power cabling from the source to distribution boards etc. and 
distribution pipe lines to different locations of water point with taps, valves etc., shall be provided 
by the bidder at his cost. 

 
7.0 HEALTH, ENVIRONMENT AND SAFETY: The contractor shall follow good safety practices at the 

site.  All personnel shall be provided the required safety protective gear and contractor to ensure 
that they are used.  Safety training to be provided to all personnel at the site.  In addition, the 
prevailing rules and regulations pertaining to Health, Environment and Safety (HSE) procedures of 
Ms./NTECL,Vallur project site rules, prevailing labour laws enforced by local authorities, labour 
regulations, movement of labour / vehicles inside the plant area, time keeping systems etc., in 
force and other local political conditions shall be studied before submission of this budgetary offer. 
The bidder shall submit a write-up, along with the Technical-bid, on the HSE procedures to be 
adopted subject to modification and acceptance by BHEL, covering at minimum Personal 
Protective Equipment such as helmets, hard shoes, goggles, gloves, etc, safety training to staff 
and labour, daily safety pep talks & inspections, safety sign boards, housekeeping procedures, 
etc. 

8.0     COMPLIANCE TO STATUTORY REQUIREMENTS: It is the responsibility of the contractor to 
obtain the required labour license from the appropriate authorities before commencement of work.  

 
a) The contractor shall comply with all State/Central Laws, Statutory Rules, Regulations etc. 

inclusive of those regarding Labour and Industrial Laws which are applicable from time to 
time and shall comply with the provision of the same Labour Legislation, Rules and 
Regulations framed under the provision of Employees’ Provident Fund and Miscellaneous 
Provision Act 1952, ESI registration, Labour License etc. 

 
b) ELECTRICAL CONTRACTORS LICENSE: The Bidder shall enclose a copy of valid 

electrical contractor’s license applicable for the state where the site is located valid till 
commissioning of the UFPP In case the Bidder is not in possession of such a license, they 
may execute the work through any other agency having such valid license. This may be 
indicated in the offer itself and acceptance of such party may be enclosed with the offers. 
Offers not having any of these are liable to be rejected. 

 
9.0 APPROVAL FROM NTPC : It is the responsibility of the Bidder to test, commission and obtain 

necessary safety certificates & approvals from the Electrical authorities for the equipment installed 
/ erected by them and by the other agencies to enable commissioning of the entire system. 
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10.0 SITE MANAGEMENT :  

a. The contractor shall arrange to print all materials management forms, daily labour progress 
reports, and all other forms & reports etc., as indicated / instructed by BHEL and 
customer’s HSE plan and project site rules. The Contractor shall depute well experienced 
senior site manager who shall liaise with BHEL and clients coordinate all resources and 
works and complete the job satisfactorily. The bidder shall submit in his Technical bid a 
resume of the proposed site manager. In addition, the Contractor shall mobilize adequate 
numbers of well experienced site technical supervisory staff as well as skilled and unskilled 
labour. 

b. Erection Progress Reports shall be accompanied by Photographs (both hard & soft copies) 
as directed by BHEL Engineer at site.  

11.0   MOBILISATION ADVANCE: No advance payment towards mobilization of site operation or for 
any other purpose will be made by BHEL. The payment for work will be made strictly as per 
payment terms in the tender specification. 
 

 

12.0   FIRM PRICE : The Contractor has to keep his quoted rates firm for the entire contractual period 
including total extended period, if any, and no claim for revision of rates or price escalation is 
allowed under any circumstances.  

13.0   VARIATION IN QUANTUM OF WORK  : The details of quantum of work are indicated in the rate 
schedule which is only approximate and is likely to vary to the extent of PLUS or MINUS 15% of 
the scheduled quantities 

14.0   EARNEST MONEY DEPOSIT (EMD) : The EMD amount to be remitted along with the offer and 
the mode of remittance shall be as indicated in the “Notice Inviting Tender”. 

15.0   SECURITY DEPOSIT (SD) : The successful Bidder shall within the time specified in the letter of 
intent deposit the required amount of security deposit. The SD shall be as per clause 1.8 of 
General Conditions of Contract (GCC). 

16.0   TAXES AND DUTIES: The tenderer shall not include GST in their quoted rates. The GST rates 
and its working shall be indicated separately in the price bid. 

 
 
17.0 PAYMENT TERMS: All payments for the works completed shall be paid based on bills raised by the 

contractor as payment terms and certified by Engineer-in-Charge/Site In charge of BHEL. Payment 

will be made within a reasonable time period (say min. 45 days) from the date of submission of error 

free bills along with all the enclosures as called for by BHEL. Payment will be only through e-payment 

(through electronic fund transfer (EFT) / RTGS) only after deducting Bank charges as per BHEL 

terms of payment. 

17.1 For BOQ Section: A     

a) 85% of the item rate on pro-rata basis shall be paid as and when the erection work / cable 

laying / termination activity is completed against certification from BHEL site Engineer for each 

activity as per Billing break-up  

b) 10 % of the item rate shall be released after successful commissioning of the UF plant. 

c) Balance 5 % of the item rate shall be released after completion of the Guarantee period of 12 

months from the date of commissioning. 
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17.1 For BOQ Section: B   

a) 95 % of the item rate shall be released after commissioning of individual equipment 

b) Balance 5 % of the item rate shall be released after completion of the Guarantee period of 12 

months from the date of commissioning. 
 

18.0 PERIOD OF CONTRACT / DURATION OF WORK : The time period of contract shall commence 
from date of award of work / Letter of Intent from BHEL.  The Time period for erection activity are 
enumerated below and shall be strictly adhered to. 

a) The entire scope of erection of Electrical components of UFPP shall be completed in 3 
months The contractor shall mobilize the resources like manpower, cranes, consumables, tools 
and plants required to complete the entire work with in the schedule. 
 

b) The contractor shall mobilize the resources like manpower, cranes, consumables, tools and plants 
required to complete the entire work with in the schedule stipulated by BHEL, including revisions , 
if any.  

19.0 LIST OF TOOLS & TACKLES :  The list of Tools and tackles, cranes etc proposed to be deployed 
by the contractor shall be given along with the offer. In case of cranes, the range diagrams and 
load charts should be included for the models to be used for the job. 

20.0 Accommodation for Contractors’ personnel : BHEL shall not provide any accommodation 
facilities for the contractors’ personnel. All the necessary arrangements have to be made by the 
contractor, outside the Plant premises, at no extra cost to BHEL.  

21.0 LIQUIDATED DAMAGES :  If the work completion gets delayed and the contract period gets 
extended due to reasons attributable to the bidder,  liquidated damages as per provisions of 
contract (clause No.2.7.5 of  General conditions of Contract for Works) shall apply.  All decisions 
of BHEL in this regard will only be final and binding on the Bidder. 

 
22.0 EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: Refer Section-V of 

the special conditions of contract. 
 
23.0 OVER-RUN COMPENSATION (ORC): Not Applicable. 
 
24.0  The following documents enclosed shall also form part of the tender: 

a. General terms and conditions of work (ES:F:010) 

b. Special Conditions of Contract for Electrical works of UFPP (BAP:ERN:ELE:SPN:UFPP:01 – 

SECTION-III& IV) 

c. Special Conditions of Contract – ( Section –V & VI)  

d. General Terms and Conditions for REVERSE AUCTION (SECTION-VII) 

e. Statutory requirement of contract (ES:F:009) 

 

 

 

******* 
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 TENDER DOCUMENT 

(97972022357) 

Un -Price Bid  

SCHEDULE OF RATES AND QUANTITY 

NAME OF WORK: Electrical Scope of works   for Ultrafiltration Plant Package at 3X 500 MW, NTECL 

Vallur Power Plant using Contractor’s own Tools and Plants, Manpower etc. 

 

Sl. 
No. 

Description of Work Qty UoM 
Weightage 

in % 
Amount 

SECTION-A( Erection, testing and commissioning)  

1 Laying of 3CX150sqmm HT cable 2000 meters 8.54 quoted 

2 Laying of 3CX25sqmm, 3.5CX35sqmm 1000 Metres 1.62 QUOTED 

3 Laying of 3CX2.5sqmm cable 1413 Metres 1.04 QUOTED 

4 Laying of 12CX1.5sqmm/10CX1.5sqmm 1500 Metres 1.99 QUOTED 

5 Laying of 3CX1.5 sq.mm & 5CX1.5sqmm 3800 Meters 2.80 QUOTED 

6 
Glanding and termination of power and 
control cables (Cable dressing must be done 
before glanding & termination) 

    

6.1 3CX150sqmm  4 No's 0.41 QUOTED 

6.2 3CX2.5sqmm 60 No's 0.62 QUOTED 

6.3 3CX95sqmm 30 No's 0.84 QUOTED 

6.4 3CX25sqmm 20 No's 0.44 QUOTED 

6.5 3.5CX35sqmm 10 No's 0.25 QUOTED 

6.6 12CX1.5sqmm 4 No's 0.12 QUOTED 

6.7 3CX1.5sqmm 120 No's 0.88 QUOTED 

6.8 5CX1.5sqmm 30 No's 0.75 QUOTED 

6.9 10CX1.5sqmm 60 No's 1.68 QUOTED 

6.10 4PX0.5 sqmm (G type) 100 No's 3.09 QUOTED 

6.11 12PX0.5 sqmm (G type) 80 No's 2.94 QUOTED 

6.12 4PX0.5 sqmm (F type) 20 No's 0.65 QUOTED 

 
 
 

Cond..2 
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Sl. 
No. 

Description of Work Qty UoM 
Weightage 

in % 
Amount 

6.13 8PX0.5 sqmm (F type) 40 No's 1.12 QUOTED 

6.14 2PX0.5 sqmm(G type) 500 No's 6.62 QUOTED 

7 
Fixing of cable trays (ladder/perforated) with 
cable tray supports. Tray size: 600/300/150 

150 No's 1.06 QUOTED 

8 
Erection of LT bus duct 430V, 2500A. Testing 
of LT Bus duct (IR) 

2 sets 2.18 QUOTED 

9 
 Development of Earth pits as per approved 
drawing 1-WT-330-02077 

4 No's 0.88 QUOTED 

10 
Development of Electronic earth pits as per 
approved drawing1-WT-330-02077 

2 No's 0.56 QUOTED 

11 

Laying and welding of 40mm dia MS rod to 
form earth grid, Risers for equipments (Earth 
rod must be laid and backfilled upto a depth 
of 600mm from FGL) 

200 Metres 1.41 QUOTED 

12 
Laying of 70X10 GI flat and its welding with 
equipment risers 

200 Metres 1.35 QUOTED 

13 
Laying of 30X5 GI flat and its welding with 
equipment risers 

80 Metres 0.26 QUOTED 

14 

Erection of street light poles, fittings  with 
necessary support structure. Comissioning of 
streetlights with Lux calculation (Including 
wiring, cable laying, glanding and termination) 

13 No's 4.90 QUOTED 

15 
Erection of industrial LED high bay fixture 
120W LH21-192-060-57-XX along with wiring  

10 No's 0.41 QUOTED 

16 
Erection of Corrosion proof & dustproof 
luminaire 40W Polycarbonate capsule LED- 
LE20-491-XXX-57-G1 along with wiring 

16 No's 0.61 QUOTED 

17 
Erection and comissioning of 24V battery 
charges & DCDB 

2 No's 0.71 QUOTED 

18 Erection and comissioning of Batteries 2 sets 1.41 QUOTED 

19 
Erection and comissioning of DCS Panel along 
with installation of work stations 

2 Sets 1.00 QUOTED 

20 

Erection of instruments with tubings, cpvc/ss 
fittings, mounting brackets and instruments 
hook up as per the approved drawing no:      
4-WT-330-00950 

      

20.1 Magnetic flow transmitter 2 No's 0.21 QUOTED 

 
Cond..3 
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Sl. 
No. 

Description of Work Qty UoM 
Weightage 

in % 
Amount 

20.2 Paddle wheel flow transmitter 15 No's 1.15 QUOTED 

20.3 Pressure gauge/transmitter 36 No's 1.48 QUOTED 

20.4 Differential pressure indicator/transmitter 5 No's 0.66 QUOTED 

20.5 Diaphragm sealed pressure gauge 15 No's 0.46 QUOTED 

20.6 Ultrasonic level transmitter 17 No's 1.75 QUOTED 

20.7 PH/Turbidity/ORP Analyser 15 No's 0.38 QUOTED 

20.8 Float and board level gauge 3 No's 0.09 QUOTED 

20.9 Glass tube Rotameter 3 No's 0.09 QUOTED 

20.10 Level switch 1 No's 0.02 QUOTED 

20.11 Glass tube level indicator 13 NO's 0.17 QUOTED 

20.12 Pressure indicator 46 no's 0.47 QUOTED 

21 Erection of AJB, DJB, SVEB 50 No's 2.21 QUOTED 

22 
Laying  and termination of 
paired/instrumentation cables from field 
instruments to AJB/DJB (2pair) 

1500 Metres 1.41 QUOTED 

23 

Laying and termination of 
paired/instrumentation cables from  
AJB/DJB/SVEB to DCS panels (4pair/8pair/12pair 
0.5sqmm cables) 

5000 Metres 6.62 QUOTED 

24 Erection of local push button stattions 37 No's 1.52 QUOTED 

25 
Laying of 1/4" copper tube,1/2" SS tube ,SS 
fittings and brass fittings from SVEB 

2000 Meters 6.18 QUOTED 

26 
Laying and splicing of OFC cables in HDPE/GI 
Conduits to interface the UFPP to their existing 
DCS/MAXDNA systems 

2000 Metres 3.83 QUOTED 

27 

Erection & comissioning of ventilation system 
(Exhaust fans-2 No:, Axial fan-3 No:,Gravity 
operated draft damper-3 no:  with local push 
button) 

1 Lot 0.35 QUOTED 

28 

Fabrication and erection of supports for Control 
panels,  Junction boxes etc by using raw 
materials like Channels, angles, chequered 
plates  supplied in running meters 

4 MT 7.06 QUOTED 

29 
Calibration of instruments(Transmitters) 
through HART calibrator. 

1 Lot 3.68 QUOTED 

 
Cond..4 
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Sl. 
No. 

Description of Work Qty UoM 
Weightage 

in % 
Amount 

Section B ( Only Testing and commissioning)  

1 

1600KVA Transformer: Filling of insulating oil, oil 
filtration, testing of oil parameters. Equipment 
testing: Vector group test, IR, PI, winding 
resistance test. 

2 No's 1.65 QUOTED 

2 
Commissioning of 1600KVA transformer: Scheme 
checking like protection trippings from 11KV 
switchgear board by using skilled engineer 

2 No's 1.30 QUOTED 

3 

Commissioning of LT MCC panel:  
Charging of Incomer1, 2 and Bus coupler by 
checking the 220V DC control circuit in the LT 
MCC panel. Relays present in the LT MCC Panel 
needs to be tested. Minimum requirements: CRM 
kit, 5KV megger and tong tester are required 

1 Set 0.53 QUOTED 

4 
Commissioning of VFD Panels with VFD drives for 
45KW and 55KW pumps. 

6 No's 1.06 QUOTED 

5 

Commissioning of Illumination system in the UF 
shed, Pump shed, MCC, VFD, DCS rooms and 
Chemical sheds. Lumens calculation must be done 
as a charging protocol 

1 Lot 0.82 QUOTED 

6 

Commissioning of feed pumps, permeate pumps, 
Back pulse and Chemical dosing pumps. Necessary 
tests like IR, Winding resistance, PI needs to be 
done before commissioning 

12 No's 1.06 QUOTED 

7 

Commissioning of Acid, alkali, NAOCL, unloading 
pumps. Necessary tests like IR, Winding 
resistance, PI needs to be done before 
commissioning 

6 No's 0.62 QUOTED 

 TOTAL value for the above scope of work in Indian Rupees                                                                                               QUOTED 

(A) GST @________%    

 TOTAL value for the above scope of work in Indian Rupees  inclusive of GST QUOTED 

 
 
Note: The vendor has to workout his rates for above BOQ items separately and quote only lumpsum price in 
the online price bid. Rates quoted elsewhere in technical bid shall be invalid and treated as null void 

 
                                                                                                                                      SIGNATURE OF BIDDER 

 
 
 
Note: Vendor to quote only the “Rate of GST” in this copy of Un-Priced Bid in Column (A) 
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SECTION – I 
 
1.    GENERAL INSTRUCTIONS TO BIDDERS 
1.1.  DESPATCH INSTRUCTIONS: 
1.1.1. This tender specification as a whole, duly furnishing all the details required and other documents as 

required in the following pages, shall be duly signed and sent in a sealed cover duly super scribing 
the name of work as given in the tender notice. 

1.1.2. The tender shall be addressed to Officer inviting tender as indicated in the tender notice. 

1.1.3. Tenders submitted by post shall be sent by “REGISTERED POST WITH ACKNOWLEDGEMENT 
DUE “and shall be posted with the due allowance for any postal delay.  The tenders received after 
the due date and time of opening are liable to be rejected.  Telegraphic offers and offers received by 
telex may not be considered. 

1.1.4. Tenders shall be opened by authorized officer of BHEL at his office at the time and date as specified 
in the tender notice in the presence of such of those bidders or their authorized representatives who 
may be present. 

1.1.5. The Tenders shall closely pursue all the clauses, specifications and drawings indicated in the tender 
documents before quoting.  Should the bidder have any doubt in the meanings of  any portion  of the 
tender specification or  find discrepancies or omission in the drawings or the tender documents 
issued are in complete or shall require  clarification on any of the technical aspect, scope of work 
etc., he shall at once contact the authority inviting the tender for clarification before the submission 
of the tender. 

1.1.6. Before tendering, the bidders are advised to inspect the site of work and the environments and be 
well acquainted with the actual working and other prevalent conditions, facilities available, position of 
material and labour.  No claim will be entertained later, on the ground of lack of knowledge. 

1.1.7. Bidder must fill up all the schedules and furnish all the required information as per the instructions 
given in various sections of the tender specification. Each and every page of the Tender 
Specification must be signed and submitted along with the offers by the bidder in token of complete 
acceptance thereof.  The information furnished shall be complete by itself. 

1.1.8. The bidders shall quote the rates in English language and international numerals.  These rates shall 
be entered in figures as well as in words.  

1.1.9. Discrepancy in Quoted Rates :  
a. If, in the price structure quoted, there is a discrepancy between the Unit rate quoted and the 

Total Price (which is obtained by multiplying the unit price by the quantity) due to arithmetical 
errors, the Unit rate quoted will be considered valid and the Total price will be corrected 
accordingly, unless in the opinion of BHEL there is an obvious misplacement of decimal point in 
the unit price. In which case the total price as quoted shall govern and the unit price corrected 
accordingly. 

b. If there is an error in total corresponding to the addition or subtraction of subtotals, the subtotals 
shall prevail and the total shall be corrected. 

c. If there is a discrepancy between words and figures, the amount in words shall prevail, unless 
the amount expressed in words is related to an arithmetic error, in which case the amount in 
figures shall prevail subject to (a) and (b) above. 

d. If there is such discrepancy in an offer, the same shall be conveyed to the bidder with target 
date before which the bidder has to send their acceptance on the above lines. If the bidder does 
not agree to the decision of BHEL, the bid is liable to be ignored.   

1.1.10.  For the purpose of the tender, the metric system of units shall be used. 
1.1.11. All entries in the tender shall either be typed or be written in ink.  Erasers and overwriting are not 

permitted and may render such tenders liable to summary rejection.  All cancellations and insertions 
shall be duly attested by the bidder. 
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1.2. QUALIFICATION OF BIDDERS: Only bidders who have previous experience in the work of this 
nature and description detailed in this tender specification are expected to quote for this work duly 
submitting details of experience along with the offer. Offers from bidders who do not have proven 
and established experience in the field are not likely to be considered. 

1.3. DATA TO BE ENCLOSED: Full  information  shall  be  given  by  the  bidder   in  respect  of  the  
following. Non- submission of these information may lead to rejection of the offer. 

1.3.1. FINANCIAL STATUS:  A certificate from Scheduled Bank to prove his financial capacity to 
undertake the work duly indicating financial limits the bidder enjoys or solvency certificate from the 
concerned Government authority.  Informations required  in Annexure A, shall be furnished by the 
bidder along with the offer. 

1.3.2. INCOME TAX CERTIFICATE:  A certificate of Income Tax clearance from the appropriate authority 
in the forms prescribed there for indicating annual turnover and the Sales Tax clearance certificate 
from the appropriate authorities as prescribed by the concerned state government, if any. These 
certificates shall be valid for one year from the date of issue or for the period prescribed therein for 
all tenders submitted during the period. 

1.3.3. PREVIOUS EXPERIENCE: A statement giving particulars duly supported  by documentary  
evidence of the various services rendered for each similar work by the bidder indicating the 
particulars, value of each work, the site location, the duration, date of completion, a list of site 
locations and particulars and value of various services that are under progress. Information 
required in Annexure –BI & BII shall be furnished by the bidders along with the offer. 

1.3.4. ORGANISATION CHART: The Organisation pattern that is presently available with the bidder and 
that will be employed by the bidder for this work shall be furnished. 

1.3.5. An attested copy of the Power of Attorney, in case the tender is singed by an individual other than 
the sole proprietor, shall also be attached.   (If it is a Company or Firm, etc., Director/Managing 
Partner as the case may be is required to sign) 

1.3.6. IN CASE OF AN INDIVIDUAL: His full name, address and place and nature of business shall be 
indicated. 

1.3.7. IN CASE OF PARTNERSHIP FIRMS: The names of all the partners and their addresses be 
furnished along with a copy of the partnership deed/instrument of partnership duly certified by 
Notary Public shall be enclosed. 

1.3.8.    IN CASE OF COMPANIES:  Date and place of registration including date of commencement 
certificate in case of public companies (certified copies of Memorandum and Articles of Association 
are also to be furnished) are to be furnished. 

1.3.9. Nature of business carried on by the Company and the provisions of the Memorandum relating 
there of shall be furnished. 

1.3.10 Names and particulars including addresses of the Directors and their previous experiences shall  
be furnished. 

1.3.11 A list of tools and tackles that the bidder is having  and those  that will be used on this job shall be 
furnished. 

1.3.12 In addition to the above, the particulars required in various annexure shall  also be  furnished. 
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1.4   EARNEST MONEY DEPOSIT: 

1.4.1. Every tender must be accompanied by the prescribed amount of Earnest Money Deposit in any 
one of the following forms.  

1.4.1.1. EMD shall be deposited in cash ( as permissible under income tax act ), Banker’s 
cheque, Payorder or Demand Draft ( payable at Ranipet in favour of “Bharat 
Heavy Electricals Ltd.,”), Electronic Fund Transfer in BAP/BHEL account (before 
tender Opening) only. No other form of EMD remittance shall be acceptable to 
BHEL. 

1.4.1.2. In case of payment of EMD in the form of Cash, the amount should be remitted by the 
bidder to the Cash Office of Bharat Heavy Electricals Limited, BAP,Ranipet-632 406 
during it’s working hours and cash receipt issued shall be enclosed along with the 
tender. 

1.4.2. Tenders received without Earnest Money in full in the manner prescribed above are liable to be 
rejected. 

1.4.3. The Earnest Money Deposit of the successful tenders may be retained towards part of Security 
Deposit.  

1.4.4. In the case of unsuccessful bidders, the Earnest Money  will be refunded to them within a 
reasonable time  after finalisation of the tender. 

1.4.5. Earnest Money Deposit by the bidder will be forfeited as per tender documents if the bidder: 
1.4.5.1. Fails to communicate unqualified acceptance of Letter of Intent within 15 days of date of 

Letter of Intent. 
1.4.5.2. Does not commence the work within the period as per LOI/Contract. In case the 

LOI/Contract is silent in this regard then within fifteen days after award of contract. 
1.4.5.3. After opening of Tender, revokes/withdraws his tender within the validity period or 

revises/alters his earlier quoted rates/conditions. 

1.4.5.4. Fails to submit SD as indicated in the Letter of Intent. 

1.4.6. Earnest Money deposit shall not carry any interest. 

1.5. AUTHORISATION AND ATTESTATION: 

1.5.1. Tenders shall be signed by persons duly authorized /empowered to do so.  Certified copies of such 
authority  and relevant documents shall be submitted along with the tenders. 

1.6. VALIDITY OF OFFER:   The rates in the Tender shall be kept open for acceptance for a minimum 
period of six months   from the date of opening of tenders.  In case the Bharat Heavy Electricals 
Limited calls for negotiations such negotiations shall not amount to cancellation or withdrawal of the 
original offer , which shall be binding on the bidders. 

1.7. EXECUTION OF CONTRACT: The successful bidder’s responsibility under this contract 
commences from the date of issue of the Letter of Intent by Bharat Heavy Electricals Limited.  The 
successful bidder shall be required to execute an agreement in the prescribed from (Annexure-D) 
with BHEL within a reasonable time after the acceptance of his tender and in any case before 
submitting the first bill for payment.  The expenses for completion, stamping and registration of the 
agreement with prescribed authority, if necessary, shall be borne by the Contractor. 

1.8. SECURITY DEPOSIT: 
1.8.1. Upon acceptance of tender, the successful bidder within the time specified in the letter of intent must 

deposit the required amount of Security Deposit for satisfactory execution of work and shall not 
commence work under this contract before remitting security deposit except as directed by BHEL. 
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1.8.2. The total amount of Security Deposit will be 5% of the contract value. EMD of the successful 
tenderer shall be converted and adjusted towards the required amount of Security Deposit. 

1.8.3. Modes of deposit: The balance amount to make up the required Security Deposit of 3% of the 
contract value may be accepted in the following forms: 

i) Cash (as permissible under the extant Income Tax Act) 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ 

Electronic Fund Transfer in favour of BHEL 
iii) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act. The Bank Guarantee format should have the approval of BHEL. The BG 
furnished towards Security Deposit should be kept valid by proper renewal till the expiry of 
Six Months after the said work is actually completed. 

iv) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined 
in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) 

v) Securities available from Indian Post offices such as National Savings Certificates, Kisan 
Vikas Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 
hypothecated/ pledged, as applicable, in favour of BHEL) 

 
(Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith) 

 

1.8.4. Collection of Security: At least 50% of the required Security Deposit, including the EMD, required to 
be submitted before start of the work. Balance of the Security Deposit can be recovered  by 
deducting 10% of the gross amount progressively from each of the running bills of the Contractor till 
the total amount of the required Security Deposit is collected. 

1.8.5. If the value of work done at any time exceeds the contract value, the amount of Security Deposit 
shall be correspondingly enhanced and the additional Security Deposit shall be immediately 
deposited by the Contractor or recovered from payment/s due to the Contractor. 

1.8.5 Failure to deposit the Security Deposit within the stipulated time, may lead to forfeiture of Earnest 
Money and cancellation of the award of work. 

1.8.6 If any part of Security Deposit of the Contractor is held in the form of approved securities it shall be 
kept transferred in the name of Bharat Heavy Electricals Limited, Ranipet, in such a manner that the 
same can be realized fully without referring to the Contractor, BHEL shall not be responsible for any 
depreciation in the value of the Security while in BHEL’s custody or for any loss of interest thereon. 

1.8.7 BHEL reserves the right to forfeiture of Security Deposit in addition to the other claims and penalties 
in the event of the Contractor’s failure to fulfill any of the Contractual obligation including liquidation 
or bankruptcy of the contractor, non-payment of money payable by means of arbitration award in 
favour of BHEL  or in the event of termination of Contract as per terms and conditions of Contract. 
BHEL reserves the right to set off the Security Deposit, against any claims of any other contracts 
with BHEL. 

1.8.8 RETURN OF SECURITY DEPOSIT: If the Contractor performs and completes the work in all 
respects to the entire satisfaction of BHEL and presents an absolute “No Demand Certificate” in the 
prescribed form (Annexure-F) and returns properties belonging to BHEL handed over, lent or hired 
by him for carrying out the said works, Security Deposit will be released to the Contractor after 
deducting all cost of expenses or other amounts that are to be paid to BHEL under this or other 
contracts entered into with the Contractor. It may be noted that in no case the Security Deposit 
shall be refunded/released prior to passing of final bill. 

1.8.9 No interest shall be payable by BHEL on Earnest Money-Security deposit OR any money due to the 
contractor by BHEL 
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1.9.      REJECTION OF TENDER AND OTHER CONDITIONS 

1.9.1. The acceptance of Tender will rest solely with BHEL which does not bind itself to accept the lowest    
tender or any tender and reserves to itself full rights for the following without assigning any   
reasons whatsoever. 

1.9.1.1. To reject any or all of the bidders. 

1.9.1.2. To split up the work amongst two or more Bidders. 

1.9.1.3. To award the work in part. 

Either of the contingencies stated in (1.9.1.2) and (1.9.1.3) above to modify the time for   completion 
suitably. 

1.9.2 Conditional and Unwitnessed tenders, tenders containing absurd or unworkable rates and amounts 
and tenders which are incomplete and otherwise considered defective and tenders not in 
accordance with the tender conditions, specifications, etc., are liable to be rejected. 

1.9.1. If a bidder expires after the submission of his/her tender or after the acceptance of his/her tender, 
BHEL may at their discretion cancel such tender.  If a partner of a firm expires the submission of the 
tender or after the acceptance of the tender, BHEL may cancel such tender at their discretion 
unless the firm retains its character. 

1.9.2. BHEL will not be bound by any power of Attorney granted by the bidder or by changes in the 
composition of the firm made subsequent to the execution of the Contract. They may, however 
recognize such power of Attorney and changes after obtaining proper legal advice, the cost of which 
will be chargeable to the contractor concerned. 

1.9.3. If the bidder deliberately gives wrong information in his tender, BHEL reserves the right to reject 
such tender at any stage or cancel the contract, if awarded.  The Earnest Money/Security Deposit 
/any other money due shall also be forfeited. 

1.9.4. Canvassing in any form in connection with the tender is strictly prohibited and the tenders submitted 
by the contractors who resort to canvassing in any form are liable to rejection. 

1.9.5. Should a bidder or contractor or in the case of a firm or company of contractors one or more of its 
partners/share holders/Directors have a relation or relations employed in BHEL, the authority 
inviting tender shall be informed of the fact along with the offer, failing this BHEL may, at its sole 
discretion reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

1.9.6. The successful bidder should not sub-contract the part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL.  The bidder is solely 
responsible to BHEL for the work awarded to him. 

1.9.7. No deviation from the tender specification shall be acceptable to BHEL. Bidders shall confirm their 
unqualified acceptance of the terms and conditions by giving an undertaking to this effect in a 
separate letter as specified by BHEL. It may be noted that any conditional or Incomplete bid shall be 
regarded as non-responsive and would be liable to be rejected. 
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2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them except where the 
context otherwise requires. 

2.1.1. BHEL or (B.H.E.L Ltd) shall mean Bharat Heavy Electricals Limited a Company registered under 
Indian Companies Act 1956, with its Registered Office at BHEL House, Siri fort, New Delhi 110 049 
or its Authorised Officers or its Resident Engineer or other employees authorized to deal with any 
matters with which these persons are concerned on its behalf. 

2.1.2. “GENERAL MANAGER” shall mean the Officer in Administrative charges of contracting unit of 
BHEL. 

2.1.3. “ENGINEER” or “ENGINEER IN CHARGE” shall mean Engineer who is in-charge for the works 
referred in Erection Services.  The term also includes  PROJECT MANAGER, “RESIDENT 
MANAGER”  “SITE ENGINEER “ “ RESIDENT MANAGER” and “ASSISTANT SITE ENGINEER “ of 
BHEL at the site as well as the Officers in-charge at Head Office. 

2.1.4. “SITE” shall mean the place or places at which the plants/equipment are to be erected and services 
are to be performed as per the specification of this contract. 

2.1.5. “CLIENTS OF BHEL” or “CUSTOMER” shall mean the project authorities  to whom BHEL is 
supplying the equipment. 

2.1.6. “CONTRACTOR” shall mean the individual, firm or company who enters in to this contract  with 
BHEL and shall include their executors, administrators, successor and permitted  assignees. 

2.1.7. “CONTRACT” or “CONTRACT DOCUMENT” shall mean/and include the agreement or work order, 
the accepted appendices of rates, schedules, quantities, if any and general conditions of contract, the 
special  conditions of contract, instructions to the bidders, the drawings, the technical specifications, 
the special specifications, if any, the tender documents and the Letter of Intent/Acceptance Letter 
issued by BHEL.  Any  conditions  or terms  stipulated by the contractor in the tender  document or 
subsequent letters shall not form part of the contract unless specially accepted  in writing by BHEL, in 
the Letter of intent and incorporated in the agreement. 

2.1.8. “GENERAL AND SPECIAL CONDITIONS OF CONTRACT” shall  mean  the “Instructions to Bidders 
and General and Special Conditions of Contract” pertaining to the work for  which the bidders are 
called for. 

2.1.9. “TENDER SPECIFICATIONS” shall mean the “SPECIFIC CONDITIONS, Technical specifications, 
appendices, site informations and drawings” pertaining to the work in which the bidders are required 
to submit their offer, Individual specification number will be assigned to each tender specification.. 

2.1.10. “TENDER DOCUMENTS” shall mean the General and Special Conditions of Contract(2.1.8) and 
tender specification(2.1.9). 

2.1.11. “LETTER OF INTENT” shall mean the intimation by a letter to the bidder that the tender has been 
accepted in accordance with provisions contained in that letter.  The responsibility of the contractor 
commences from the date of issue of this letter  and all the terms and conditions of contract are 
applicable from this date. 

2.1.12. “COMPLETION TIME” Shall mean the period by date specified in the acceptance of tender or date 
mutually agreed upon for handing over of the erected equipment/plant which are found acceptable by 
the Engineer being of required standard and conforming to the specifcations of the contract. 

2.1.13. “PLANT” shall mean and cannote the entire assembly of the plant and equipment covered by the 
contract. 

2.1.14. “EQUIPMENT” shall mean all equipment, machinery, materials, structurals, electricals and other 
components of the plant covered by the contract. 

2.1.15. “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contract work or part thereof. 

2.1.16. “APPROVED” “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by BHEL. 
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2.1.17.  “WORK OR CONTRACT WORK” shall mean and include supply of all categories of labour 

specified consumables, tools and tackles required for complete and satisfactory site transportation 
handling, stocking, storing, erecting, testing, and commissioning of the equipment to the entire 
satisfaction of BHEL. 

2.1.18. “SINGULAR AND PLURAL ETC” works carrying singular number shall also include plural and vice 
versa, where the context so required.  Words importing the masculine gender shall be taken to 
include the feminine gender and words imparting persons shall include any company or association 
or body of individuals, whether incorporated or not. 

2.1.19. “HEADINGS” 

The headings in these general conditions are solely for the purpose of facilitating reference and shall 
not be deemed to be part thereof or be taken into consideration in the interpretation or construction 
thereof or of the contract. 

2.1.20. “MONTH” shall mean calender month, unless specified otherwise in the tender. 

2.1.21. “WRITING” shall include any manuscript typewritten or printed statement under the signature of 
BHEL. 

2.2.         LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

            The contract shall be governed by the Law for the time being in force in the Republic of India,  and 
shall be subject to the Jurisdiction of the courts having Jurisdiction over RANIPET (VELLORE Dist,  
Tamil Nadu). 

 

2.3.       ISSUE OF NOTICE: 

The Contractor shall furnish to the BHEL ENGINEER the name, designation and address of his 
authorized agent and all complaints, notices, communication and reference shall be deemed to have 
been duly given to the contractor  or his authorized agent or left or posted to the address of either the 
contractor or of his representative and shall be deemed to have been so give in the case of posting  
on the day on which they would have reached such address in the ordinary course of post or on which 
they were so delivered of / or left. 

2.4. USE OF LAND: No land belonging to BHEL  or their customer under temporary possession of BHEL 
shall be occupied by the Contractor without the written permission of BHEL. 

2.5. COMMENCEMENT OF WORKS: 

2.5.1. The Contractor shall commence the works within the time indicated in the Letter of Intent from BHEL 
and shall proceed with the same with due expedition without delay. 

2.5.2. If the successful bidder fails to start the work within the stipulated time, BHEL, at his sole discretion 
will have the right to cancel the contract.  His earnest money and/or Security Deposit with BHEL will 
stand forfeited without any further reference to him without prejudice to any and  all of BHEL’s  other 
rights and remedies in this regard. 

2.5.3. All the works shall be carried out under the direction and to the satisfaction of BHEL. 

2.5.4. The erected/constructed plant or work performed under this contract shall be taken over when it has 
been completed in all respects and/or satisfactorily put in to operation at site. 

2.6. MODE OF PAYMENT AND MEASUREMENT OF THE WORK COMPLETED: 

2.6.1. All payments due to the contract shall be paid through E-PAYMENT (EFT / RTGS) only. The 
contractor has to furnish acceptance for e-payment, duly indicating the bank account details in the 
prescribed format. 

2.6.2. For Progress running bill payment:The contractor shall present detailed measurement working 
sheets, in quadruplicate, duly indicating all relevant details based on technical documents and 
connected drawings for work done during the month/period under various categories in line with 
terms of payment as per letter of intent.  The basis of arriving at the quantities/weight shall be the 
relevant documents and drawings released by BHEL. 
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2.6.3. These measurement working sheets will be checked and vetted by BHEL  Engineers and quantities 

and percentage eligible for payment under various groups shall be decided by BHEL engineers.  
The abstract of quantities and percentage so arrived based on the terms of payment shall be 
entered in Measurement Book and signed by both the parties. 

2.6.4. Based on the above quantity, contractor shall prepare the bills in prescribed proforma and work out 
the financial value.  These will be entered in Measurement Book and signed by both the parties and 
paid duly effecting recoveries due. 

2.6.5. All recoveries due from the contractor for the month/period shall be effected in full from the 
corresponding running bills unless specific approval from the competent authorities is obtained 
otherwise. 

2.6.6. Measurement shall be restricted to that for which it is required to ascertain the financial liability of 
BHEL under this contract. 

2.6.7. The measurement shall be taken jointly be persons duly authorized on the part of BHEL and by the 
contractor. 

2.6.8. The contractor shall bear the expenditure involved, if any, in making the measurement.  The 
contractor shall, without extra charges provide all the assistance with appliances and other things 
necessary for measurement. 

2.6.9. If, at any time due to any reason, whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re-measurements shall be borne by the contractor. 

2.6.10. Passing of measurement as per bills does not amount to acceptance of the completion of the work 
mentioned.  Any left out work has to be completed if pointed out at a later date by BHEL. 

2.6.11. Final measurement bill shall be prepared in the final bill proforma prescribed for the purpose based 
on the certificate issued by BHEL Engineer that entire work as stipulated in the tender specification 
has been completed in all respects to the entire satisfaction of BHEL.  Contractors shall give 
unqualified ‘No Due’ and ‘No Demand’ certificate.  All the tools and tackles loaned to them should be 
returned in condition satisfactory to BHEL.  Quantities/Weight erected shall be prepared and paid, 
within a reasonable time after completion of work.  After payment of final bill, only guarantee 
obligation percentage shall remain unpaid which shall be released in accordance with clause 2.13.  
The final bill quantities and financial value shall also be entered in Measurement Book and signed 
by both the parties to the contract. 

2.7 RIGHTS OF BHEL 

     BHEL reserves the following rights in respect of this contract without entitling the contractor      for 
any compensation. 

2.7.1. To get the work done through other agency at the risk and cost of the Contractor, in the event of 
Contractor’s poor progress, or inability to progress the work, persistent disregard in instruction of 
BHEL, assignment transfer, subletting of the contract without permission of BHEL, non fulfillment of 
any contractual obligation etc., and to recover compensation for such losses from the contractor 
including BHEL’s supervision charges and overheads from Security Deposit / other dues. 

2.7.2. To withdraw any portion of work and/or to restrict/alter quantum of work as indicated and get it done 
through other agency and/or with departmental labour to suit BHEL’s commitment to its customer or 
in case BHEL decides to advance the date of completion due to other emergency reasons/BHEL’s 
obligation to its customer. 

2.7.3. To terminate the contract after due notice to cause forfeiting of Security Deposit and recover the loss 
sustained in getting the balance work done through other agencies in addition to liquidated damages 
in the event of : 

2.7.3.1. Contractor’s continued poor progress. 

2.7.3.2. Withdrawal from or abandonment of the work before completion of the work. 
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2.7.3.3. Corrupt act of contractor. 

2.7.3.4. Insolvency of the contractor. 

2.7.3.5. Persistent disregards to the instructions of BHEL. 

2.7.3.6. Assignment transfer, sub-letting of the contract without BHEL’s permission. 

2.7.3.7. Non-fulfillment of any contractual obligations. 

2.7.4. To recover any money due from the contractor from any money due to the contractor under this 
contract or any other contract or from the Security Deposit. 

2.7.5. To claim compensation for losses sustained including BHEL’s supervision charges and overheads 
for completion on termination of contract and to impose penalty for delay in completion of the work. 
At the rate of  ½% of the contract value per week of delay or part thereof subject to a ceiling of 
10% of contract value. 

2.7.6. To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 
in case BHEL’s contracts with their customers are terminated for any reason. 

2.7.7. To effect recovery from any amount due to the contractor under this or any other contractor in any 
other form the moneys BHEL is forced to pay to anybody, due to contractor’s failure to fulfill any of 
his obligation. 

2.7.8.  To restrict or increase the quantity and nature of work to suit the site requirements since the tender 
specification is based on preliminary documents and quantities furnished there in are indicative and 
approximate and the rates quoted shall not be subject to revision. 

2.7.9. To deploy BHEL’s fitters, welders, operators and technicians in case of emergency/poor 
progress/deficiency in skill on the part of employees of contractor and to recover the expenditure on 
account of the same from contractor’s bills. 

2.7.10. While every endeavor will be made by BHEL they cannot guarantee un-interrupted work to the 
contractor due to conditions beyond their control.  Contractor will not be entitled for any 
compensation extra payment on his account. 

2.7.11. In the event of any dispute of any nature, the decision of BHEL shall be final and binding on the 
contractor. 

2.7.12. Cancellation of contract in part or full for contractor’s default: 

         If the contractor: 

a) makes default in commencing the work within a reasonable time from the date of handing over of 
the site and continue in that state after a reasonable notice from Engineer-in-charge.  

                                                   OR 

b) in the opinion of the Engineer-in-charge at any time whether before or after the date / extended date 
for completion, make default in proceeding with the work, with due diligence and continue in that 
state after a notice of seven days from Engineer-in-charge  

                                                  OR 

c) fails to comply with any of the terms and conditions of the contract or after 7 days notice in writing 
with orders properly issued there under  

                                                  OR 

d) fails to complete the work order and items of work as per individual dates for completion and clear 
the site on or before the date of completion or fails to achieve the progress set out in accordance 
with the provisions of contract. 
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The Accepting Officer may, without prejudice to any other right or remedy which shall have accrued 
or shall accrue to BHEL, cancel the contract as a whole or in part thereof or only such work order 
items of work in default from the contract.  Whenever the Accepting officer exercises his authority to 
cancel the contract as a whole or in part under this condition he may complete the work at the 
contractor’s risk and cost , provided always that in the event of the cost of completion (as certified by 
Engineer-in-charge, which is final and conclusive) being less than the contract cost the advantage 
shall accrue to the BHEL. If the cost of completion exceeds, the money due to the contractor under 
this contract the contractor shall either pay the excess amount ordered by General Manager or the 
same shall be recovered from the contractor by other means.  Engineer-in-charge will have power to 
take possession of site and materials, constructional plant, implements, stores etc there on. 

In case  BHEL completes the work or any part thereof under the provisions of the contract 
conditions, then such completion is to be taken in to account in determining the excess cost to be 
charged to the contractor under this condition and shall consist of the cost of materials purchased 
and / or labour provided by BHEL, with an addition of such percentage to cover superintendence 
and establishment charges as may be decided by the General Manager, whose decision shall be 
final and conclusive. 

2.7.13. If the contractor fails to pay the excess sum within a period of 30 days the Engineer-in-charge shall 
have the right to sell any or of the contractor’s unused materials, construction plant, implements, 
temporary buildings etc., and apply the proceeds of sale thereof towards the satisfaction of any sum 
due from the contractor under the contract and if there after be any balance out standing from the 
contractor, it shall be recovered in accordance with the provisions of the contract. 

2.7.14.  BHEL shall have the right to recover any money due from the contractor from any money 
due to the contractor under this contract or any other contract or from the Security Deposit. 

2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS Etc. 

The following are the responsibilities of the Contractor in respect of observation of local laws, 
employment of personnel, payment of taxes etc. 

2.8.1. As far as possible unskilled workers shall be engaged from the local areas in which the work is 
being executed. 

2.8.2. The contractor at all times during the continuance of this contract shall, in all his dealings with local 
labour for the time being employed on or in connection with the work, have due regard to all local 
festivals,  religious and other customs. 

2.8.3. The contractor shall comply with all state and Centrals Laws, Statutory Rules, Regulations etc., 
inclusive of those regarding labour and industrial laws which are applicable from time to time and 
they shall comply with the provisions of the said labour legislations, rules and regulations framed 
under the provisions of Employees Provident Fund and Miscellaneous Provisions Act 1952 shall be 
strictly followed. 

2.8.4. The contractor shall pay all taxes, including sales Tax on works contract if any fees, license, 
charges, deposits duties, tool royalty commissions or other charges which may be leviable on 
account of any of his operations in execution of the contract in case BHEL is forced to pay any of 
such taxes.  BHEL shall have the right to recover the same from the contractor either from his bills 
or other wise as deemed fit. 

2.8.5. While BHEL would pay the inspection fees, of the Boiler Inspectorate, all other arrangements for the 
visits periodically by Boiler Inspector to site, Inspection Certificate etc., will have to be made by the 
contractor.  However BHEL will not make any payment to Boiler Inspector in connection with 
contractor’s welders qualification/requalification tests etc. 

2.8.6. The contractor shall be responsible for provision of health and sanitary arrangements (more 
particularly described in Contract Labour Regulation & Abolition Act) safety precautions etc., as may 
be required for safe and satisfactory execution of the contract. 

2.8.7. The contractor shall be responsible for providing proper accommodation including adequate medical 
facilities for the personnel employed by him. 

2.8.8. The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 
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2.8.9. The contractor shall ensure that no damage is caused to any person/property of other parties 
working at site.  If any such damage is caused it is the responsibility of the contractor to make good 
the losses or compensate for the same. 

2.8.10. All the properties/equipment/components of BHEL their client loaned with or without deposit to the 
contractor in connection with contract shall remain the properties of BHEL/their client.  The 
contractor shall use such properties for purpose of execution of this contract, all such 
properties/equipment/components shall be deemed to be in good condition when received by the 
Contractors unless he notifies within 48 hours to the contrary.  The Contractor shall return them in 
good condition as and when required by BHEL/their client.  In case of non-return, loss, damage, 
repairs etc, the cost thereof, as may be fixed by the site Engineer, will be recovered from the 
Contractor. 

2.8.11. It is not obligatory on the part of BHEL to supply any tools and tackles or other materials other than 
those specifically agreed to do so by BHEL.  However, depending upon the availability/possibility 
BHEL’s customer’s handing equipment and other plants may be made available to the contractor on 
payment of the hire charges/free of charges, as fixed subject to the conditions laid down by 
BHEL/Customer from time to time.  Unless paid in advance such hire charges if applicable shall be 
recovered from contractors bills/security deposit in one installment. 

2.8.12. The Contractor shall fully indemnify BHEL against all claims of whatsoever nature arising during  the 
course of erection/construction/performing work under the contract. 

2.8.13. In case the Contractor is required to undertake any work outside the scope of this contract the rate 
payable shall be those mutually agreed upon. 

2.8.14. Any delay in completion of works/non-achievement of periodical targets, due to reasons attributable 
to the contractor, the same will have to be compensated by the Contractor either by increasing 
manpower and resources or by working extra hours and/or by working more than one shift.  All 
these are to be carried out by the contractor at no extra cost. 

2.8.15. The contractor shall arrange and co-ordinate his work in such a manner as to cause no hindrance to 
other agencies working in the same premises. 

2.8.16. All safety rules and codes applied by the client/BHEL at site shall be observed by the contractor without 
exception.  The contractor shall be responsible for the safety of the equipment/material and works to be 
performed by him and shall maintain all light, fencing guards signs etc, or other protection necessary for the 
purpose.  Contractor shall also take such additional precautions as may be indicated from time to time by the 
Engineer with a view prevent pilferage, accidents, fire hazards and due precautions shall be taken against fire 
hazards and atmospheric conditions.  Suitable number of clerical staff, watch and ward, store keepers to take 
care of equipment, materials and construction tools and tackles shall be posted at site by the contractor till the 
completion of the work under this contract.  The contractor shall arrange for such safety devices as are 
necessary for such type of work and carry out the requisite site tests of handling equipment, lifting tools, 
tackles, etc., as per prescribed standards and practices. 

2.8.17. The contractor will be directly responsible for payment of wages to his workmen.    A pay roll sheet 
giving all the type payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL Site office on or before 15th of every succeeding month. 

2.8.18. In case of any class of work for which there is no such specification as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of the Engineer. 

2.8.19. No levy of payment or charge made or imposed shall be impeached by reason of any clerical error 
or by reason of any mistake in the amount levied or demanded or charged. 

2.8.20. Also no idle labour charges will be admissible in the event of any stoppage caused in the work 
resulting contractor’s labour being rendered idle due to any cause at any time. 

2.8.21. The contractor shall take all reasonable care to protect the materials and work till such time the 
plant/equipment has been taken over by BHEL/their client. 

2.8.22. Contractor shall not stop the work or abandon the site for whatsoever reason or dispute, excepting for force 
major conditions.  All such problems/dispute, shall be separately discussed and settled without affecting the 
progress of work.  Such stoppage or abandonment shall be treated as breach of contract and dealt with 
accordingly. 
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2.9. CONSEQUENCES OF CANCELLATION: 

Whenever BHEL exercises its authority to terminate the contract/withdraw a portion of work under 
the clause 2.7 they may complete the work by any means.  In the event of the cost of completion as 
certified by the site Engineer which is final and conclusive being less than the contract cost, the 
advantage shall accrue to BHEL and that if the cost of completion exceeds the moneys due to the 
contractor under the contract, the contractor shall either pay the excess amount ordered by BHEL or 
the same shall be recovered from the contractor by any other means.  This will be in addition to the 
forfeiture of Security Deposit and recovery of liquidated damages as per the relevant clauses. 

2.9.1. In case BHEL completes the work under the provision of this condition, the cost of such completion 
to be taken into account in determining the excess cost to be charged to the contract under this 
condition, shall consist of materials purchased and/or labour provided by BHEL with an addition of 
such percentage to cover supervision and establishment charges as may be decided by BHEL. 

2.10 INSURANCE: 

2.10.1. BHEL/their customer shall arrange for insuring the materials/properties of BHEL / customer covering 
the risks during transit, storage, erection and commissioning. 

2.10.2. It is sole responsibility of the contractor to insure his workmen against accidents and injury while at 
work as required by relevant Rules and to pay compensation, if any, to workmen as per workmen’s 
Compensation Act.  The work will be carried out in a protected area and all the rules and regulations 
of the client/BHEL in the area of project which are in force from time to time will have to be followed 
by contractor. 

2.10.3. If due to negligence and/or non-observance of safety and other precautions, any accident/injury 
occurs to any other persons/public, the contractor shall have to pay necessary compensation and 
other expenses if so decided by the appropriate authorities. 

2.10.4. If due to contractor’s carelessness’s, negligence of non-observance of safety  precautions damage 
to BHEL’s /customer’s property and personnel should occur and if BHEL is unable to recover in full 
cost from the insurance company, the same will be recovered from the contractor. 

2.10.5. It shall be the responsibility of the contractor to provide security arrangement for the equipment/ 
materials belonging to BHEL and handed over to the contractor for erection/transportation till the 
same are taken over by BHEL after erection/returned to BHEL stores. 

2.11. STRIKES & LOCKOUTS: 

2.11.1. The contractor will be fully responsible for the entire dispute and other issues connected with his 
labour.  In the event of the contract labour resorting to strike or the contract resorting to lock-out and 
if the strike or lock-out declared is not settled within a period of one month, BHEL, shall have the 
right to get the erection work executed employing its won labour or through any agencies or both 
and the cost so incurred by BHEL be deducted from the contractor’s bills. 

2.11.2. For any purpose whatsoever the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

2.12. FORCE MAJEURE: 

2.12.1 The following shall amount to FORCE MAJEURE: 

Act of God or of any Government, War, Sabotage, Riots, Civil commotion, Police action revolution, 
Flood, Fire, Cyclones, Earth quake and epidemic and other similar causes over which the contractor 
has no control. 

2.12.2. If the contractor suffers delay in the due execution of the contractual obligation due to delays caused 
by FORCE MAJEURE as defined above, the agreed time of completion of the job covered by this 
contract or the obligation of contractor shall be extended by a period of time equal to the period of 
delay provided that on the occurrence of any such contingency the contractor immediately reports to 
BHEL in writing the causes of delay and the contractor shall not be eligible for any compensation. 
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2.13. GUARANTEE: 

Even though the work will be carried out under the supervision of BHEL Engineers the contractor will 
be responsible for the quality of the workmanship and shall guarantee the work done for a period of 
twelve months from the date of completion of work as certified by the Engineer for good 
workmanship and shall rectify free of cost all defects due to faulty erection, detected during the 
guarantee period starting from the date of the completion of rectification.  In the event of the 
contractor failing to repair the defective works within the time specified by the Engineer, BHEL may 
proceed to undertake the repairs of such defective works at the contractor’s risk and cost, without 
prejudice to any other rights and recover the same from Security Deposit/other dues or by other 
legal means. 

2.14. ARBITRATION: 

Except where otherwise provided for in the contract all questions and disputes relating to the 
meaning of the specifications, designs, drawings and instructions herein before mentioned and as to 
the quality of workmanship or materials used on the work or as to any other question, claim, right, 
matter or thing whatsoever in anyway arising out of or relating to the contract, designs, drawings, 
specifications, estimates, instructions, orders or these conditions or otherwise concerning the work 
or failure to execute the same whether arising during the progress of the work or after the 
completion or abandonment thereof shall be referred to the arbitrator nominated by the  Unit Head of 
BHEL-Ranipet. 

The cases referred to arbitration shall be other than those for which the decision of the Accepting 
Officer, or Engineer-in-charge as the case may be is expressed in the contract to be final and 
conclusive.  There will be no objection if the arbitrator so appointed is an employee of BHEL and 
that he had to deal with the matters to which the contract relates and that in the course of his duties 
as such he had expressed views on all or any of the matters in dispute or difference. 
 
The arbitrator to whom the matter is originally referred being transferred or vacating his office or 
being unable to act for any reason, such General Manager as aforesaid at the time of such transfer, 
vacation of office or inability to act shall appoint another person to act an as arbitrator in accordance 
with the terms of the contract.  Such person shall be entitled to proceed with the reference from the 
stage at which it was left by his predecessor. 
 
Subject  as aforesaid the provision of the Arbitration and Conciliation Act 1996 or any statutory 
modification or  reenactment thereof and the rules made there under  and for the time being in force 
shall apply to the arbitration proceeding under this clause. 
 
It is a term of the contract that the party involving arbitration shall specify the dispute or dispute to be 
referred  to arbitration under this clause together with the amount or amounts claimed in respect of 
each such dispute. 
 
The arbitrator shall be deemed to have entered on the reference on the date he issues notice to 
both the parties fixing the date of first hearing. 
 
The arbitrator shall give a separate award in respect of each dispute or difference referred to him. 
 
The venue of arbitration shall be such place as may be fixed by the Arbitrator in his sole discretion.  
The award of the Arbitrator shall be final conclusive and binding on all parties to this contracts. 
 
In the event of disputes or differences arising between one public sector and a Government 
Department or between two public sector enterprises the above stipulations shall not apply, the 
provisions of BPE Office memorandum No.BPE/CL/001/76 MAN/2(1.10)76-BPE(GM-1)dated 1st 
January 1976 or its amendments for arbitration shall be applied. 

 *+* 
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CONTRACT AGREEMENT  

 
 
 

AGREEMENT NO: BAP : ERN : BHE :    DATE: 
 
 

             Name of work          : 
 
 
 
 
Name of the contractor with full address      : 
 
 
 
 
 
 
 
Amount of tender accepted                     : 
 
 
 
Letter of Intent No.                     : 
 
 
 
Time allotted for completing the work        : 
           (date of completion) 
 
 
 
 
 
 
 
 
 
 

(Officer authorized to sign the agreement) 
 

CONTRACTOR 
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ANNEXURE- “D”  CONTRACT AGREEMENT 
 

AGREEMENT No: BAP: ERN : BHE :               DATE: 
 
1. This agreement made this day, the                  of                           between  the Bharat Heavy Electricals Limited, Ranipet having its 

Registered Office at ‘BHEL House’ , Siri Fort, New Delhi 110 049 (herein after called the FIRST PARTY) of one part and Messrs.                                                          
(herein after called the (“CONTRACTOR”) of the SECOND PARTY. 

2.  WHEREAS the first party is desirous of executing the work of                                                         . more particularly described 
in the appendices including drawings and specifications attached herewith. 

3. WHEREAS IN PURSUANCE of the said Contractor’s Tender having been accepted, the first party has decided to give the above 
said work to Contractor, and WHEREAS  the contract between the parties was concluded by virtue of a letter of intent issued by the 
First Party under reference.   Dt.                                      . 

4.  WHEREAS the said Contractor has agreed to do the aforesaid work of the first party subject to the conditions herein contained in 
the presents, instructions to bidders, general conditions and special conditions, schedules, appendices, letter of intent and 
specifications (hereinafter referred as the said contract schedule) at the approved rates (herein referred as the said contract rate). 

5. AND WHEREAS the said contractor has furnished a Bank Guarantee for a sum of Rs.                Valid up to                           
. 
 towards initial 50% security Deposit and has further agreed for balance 50% Security Deposit being recovered at 10% of value of 
each running bill till the full Security Deposit is made up for the satisfactory completion and performance of the work and whereas 
the validity of the said Bank Guarantee has to be extended by the Contractor, if so required before for the balance period of contract 
period and in the event of his failure to do so, the contractor shall pay or accept recovery of this amount of Rs.                          
(Rupees                       .                                                . only), from the bills forthwith in one installment and it 
has further been agreed that the failure to extend the validity  of Bank Guarantee or failure to pay the aforesaid amount the manner 
specified  above shall constitute  the breach of contract,  and first party  reserved the right to take easy legal action deemed fit for 
recovering the said sum of  Rs.                                ( Rupees                                                                          
only).  This amount of Rs.                                 Will be refunded (and Bank Guarantee will be returned) to the Contractor on 
satisfactory completion of the work as specified in the Contract documents. 

6. Now THESE PRESENTS WITNESS  that in consideration of the said contract  schedule  and said contract rate  as also of 
agreement of good and faithful services to be rendered and performed by the contractor  in the execution of  the said work, subject 
to the stipulation hereinafter expressed. 

7. That the said contractor will perform the aforesaid work subject to the conditions contained in these presents, instructions to bidder,  
general and special conditions of contract and the contract documents attached herewith including the said  schedules, 
specifications, appendices, letter of intent, drawings attached and also such other drawings and instructions as may from time to 
time be given  by the first party.  And that the said contractor shall be deemed to have carefully examined the specifications and 
conditions of contract, appendices, schedules, letter of intent , drawings etc., as aforesaid and also to have satisfied himself as to 
the  nature and character of work to be executed. 

8. That the said contractor shall carry out and complete the execution of the said work to the entire satisfaction of the Engineer within 
the agreed time schedule. 

9. That the first party after proper scrutiny of the bills submitted by the said contractor will pay to him during progress of the said work, 
at said contract rates and agreed terms of payment, a sum as determined by the first party in respect of the work executed by the 
contractor. 

10. That the contract shall come into force with retrospective effect from the date on which the letter accepting the tender (Letter of 
Intent) has been issued to the said contractor. 

11. That whatever under this contract or otherwise, any sum of money shall be recoverable from or payable by the Contractor, the 
same may be deducted in the manner as set out in the conditions of contract as aforesaid. 

12. That all charges on account of Octroi,  terminal and sales-tax or other duties on materials obtained for the work shall be borne by 
the said contractor. 

13. That is agreed between the parties  that the non-exercise of any of the powers conferred on the authorities  of the first party will not 
in any manner constitute waiver of the conditions thereto contained in these presents and the liability of the said contractor either of 
past or further compensation shall remain unaffected. 

14. That  the expression BHEL wherever occurring means THE BHARAT HEAVY  ELECTRICALS LIMITED, RANIPET. 
15. The contract is subject to RANIPET(TamilNadu) jurisdiction. 
16. The document hereto attached viz. shall also form part of this agreement. 
17. General Conditions of Contract attached to the Notice inviting tender shall form part of this contract in so far as any thing is not 

provided specifically in this agreement. 
18. In witness hereof the parties have respectively set their signatures in the presence of : 
WITNESSES: 
(with full address) 
1. 
 
 2. 
 

                                 Signature of the Contractor (to be signed by a                             
              Person  holding valid power of Attorney of the Company) 

 Date: 
 
 WITNESSES: 
                (with full address) 
1. 
 
2. 

                                                                                 For and on behalf Bharat Heavy Electricals Limited. 
Date: 
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ANNEXURE- “E”  

PROFORMA FOR SECURITY DEPOSIT 

 
THIS DEED OF GUARANTEE made this day of  ______________________ by Messrs. ___________(hereinafter called the Bank) in 
favour of Messers._BHARAT HEAVY ELECTRICALS LIMITED, RANIPET having its Registered Office at New Delhi(hereinafter called 
the Principal) 

 

WHEREAS Messers.________________________________________(hereinafter called the Contractor) has entered in to a Contract 
with Bharat Heavy Electricals Ltd., Ranipet arising out of Letter of Intent No.________________________________________ 
Dt.____________ addressed  by the Principal  to the Contractor(hereinafter called the said agreement) for  
 
 

AND WHEREAS the said Agreement provides that the contractor shall pay a sum of  
Rs.___         _ ______(Rupees_______________________________________                                                                                  
_only)  towards 50% of full Security Deposit to be made in the form and manner therein specified. 
 

 
 

AND WHEREAS the Contractor have approached the Bank and at their request and in consideration of the agreement arrived at 
between the said contractor and the Bank, the Bank has agreed to give such guarantee  as hereinafter mentioned to the Principal. 
 
 
 

NOW, therefore, these present witness that we the Bank by the hand Mr.___                                                   ________its lawfully and 

duly constituted attorney, do hereby undertake to pay to the principal a sum of Rs.______                               _                                                    

(Rupees ___________________                                                                                                                              ____only)                                  

without demur on demand being made by the principal and to keep the principal indemnified to the extent of Rs.________                    

__by  

virtue of  this guarantee  against any loss or damage caused to or suffered by the principal by reason of any breach by the aforesaid 
contract of any of the terms and or conditions, stipulations or undertakings of any one of them contained in the said Agreement and the 
tender documents attached thereto and for the payment of any money or moneys payable by the said contractor  to the principal under 
the terms and conditions of the said Agreements(the decisions regarding the breach, loss damage or payment due being solely in the 
discretion of the Principal). 
 

We further undertake to pay without demur the aforesaid amount in a lump sum on demand or such part thereof as the Principal may 
demand from time to time irrespective of  the fact whether the said contractor admits or denies such claim or questions its correctness 
in any Court Tribunal or Arbitration Proceedings or before any authority.  The aforesaid guarantee will remain in force and we shall be 
liable under the same  irrespective of any concession  or time being granted by the principal, to the Contractor  in or fulfilling the said 
agreement between contractor and the principal and the guarantee will remain in full force irrespective of any change of terms, 
conditions or stipulation or any variation in the terms of the said agreement irrespective of whether notice of such change or/variation is 
given to us or not and claim to receive such notice of any change/and or variation of the terms and or variation of the terms and 
or/conditions of the said agreement is hereby specifically waived by us.  Further we shall not be release from this guarantee by any 
forbearance of the exercise or non-exercise of any of the powers or rights under the said agreement by the principal against the 
contractor irrespective of whether notice of such forbearance enforcement or non-enforcement of any powers or rights, modifications or 
change made in the said agreement or concessions shown to contractor by the principal is given to us or not. 
 

The guarantee herein contained shall not be determined or affected by the liquidation or winding up or insolvency of or change in the 
constitution of the contractor but shall in all respects and for all purposes be binding and operative until all payments of all moneys due 
or that may hereafter become due to the principal in respect of any liability or obligations of the contractor under the said agreement. 
 

We, the Bank further agreee that the guarantee herein contained shall remain in full force and effect during the period that would be 
taken for the performance of the said agreement and that it shall continue to be enforceable till all the dues of the principal under or by 
virtue of the said agreement have been fully paid and its claims satisfied or discharged or till the principal certifies that the terms and 
conditions of the said Agreement have been fully and properly carried out by the said contractor and accordingly discharges the 
guarantee subject to however that the principal shall have no rights under this guarantee after the expiry of six months from the date of 
completion of the contract (the date of completion shall be as certified by the Principal) unless this guarantee is extended by 
agreement. 
 

Any claim or dispute arising under the terms of this contract shall only be enforced or settled in the Court having jurisdiction over 
RANIPET (VELLORE Dist, Tamil Nadu) 
 

And lastly the Bank undertakes not to revoke this guarantee during its currency except with the previous consent of the principal in 
writing. 
 

The bank hereby declares that it has power to issue this guarantee under that Bank’s Memorandum and Articles of Association and the 
undersigned has power to do so on its behalf under the power of Attorney granted to him by the proper Authorities of the Bank. 
 
 
Date:                                                                  (Name of the Bank & Place) 
 
 
Seal:                                                            DESIGNATION OF THE AUTHORISED  
                                                                                                                                                     PERSON SIGNING THE GUARANTEE 
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ANNEXURE-“F”         NO DEMAND CERTIFICATE 

 

 
1) Name of work  : 
 
 
 
 
2) Agreement Date  : 
 
 
 
3) I/We certify that 
 

a) I/We have completed the above work to the entire satisfaction of BHEL. 
b) I/We have handed over all the balance materials, components, tools and tackles, machinery and 

other equipment of BHEL. 
c) I/We have received the final payment from BHEL for the above work. 
d) I/We have no further demand whatsoever from BHEL. 

 
I/We, therefore request you to refund to me/us the security deposit of  
 
Rs.                               .                                     
 
(Rupees                                                                                                                        only)  
 
and the Bank guarantee No.:                                                   dt.                             . 
 
Rs.                               .   
 
  After deducting all cost of expenses or other amounts that are to be paid by me/us to BHEL under 
this contractor other contract entered into by me/us with BHEL. 

 
 
 
 

SIGNATURE OF THE 
CONTRACTOR WITH SEAL 

 
Place: 
 
Date: 
 
Witness 1) 
 
   
  2) 
 
 
  3) 
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SECTION - III  
 

SPECIAL CONDITIONS OF CONTRACT FOR ELECTRICAL WORKS IN  
UFPP 

  

3.1      SCOPE OF WORK  
 

3.1.1      The work covered under this specification is of highly sophisticated nature requiring the 
best quality of workmanship, engineering and construction management. The contractor 
should ensure timely completion of work. The contractor must have adequate quantity of 
tools. Measuring instruments, calibrating equipment etc. in his possession. He must also 
have on his rolls adequately trained. Qualified and experienced engineers supervisory 
staff and skilled personnel. The manpower deployment identified by contractor should 
match requirement of sophistication involving microprocessor-based systems. 

3.1.2       The work shall be executed under the usual conditions affecting major power plant 
construction and in conjunction with numerous other operations at site. The contractor and 
his personnel shall co-operate with the personnel of other agencies. Co-ordinate his work 
with others and proceed in a manner that shall not delay or hinder the progress of work as 
whole. 

3.1.3       All the work shall be carried out as per the instructions of BHEL engineer. BHEL 
engineer’s decision regarding the correctness of the work and method of working shall be 
final and binding on the contractor. 

3.1.4       The services, tests and support to be provided by the agency of  the work mentioned in 
the various sections of this tender are indicative and not exhaustive, but not limited to 
these for the completion of the work in all respects. 

3.1.5       Contractor shall erect, test and commission all the equipments, cabinets/panels, 
instruments and cabling etc. as per sequence prescribed by BHEL at site. The sequence 
of erection / commissioning methodology will be decided by the BHEL engineers 
depending upon the availability of materials/work fronts etc. No claims for extra payment 
from the contractor will be entertained on the grounds of deviation from the methods of 
erection / commissioning adopted in erection / commissioning of similar jobs or for any 
reasons whatsoever. 

3.1.6      The work to be carried out under the scope of this specification covers the complete work 
of loading at site stores/ storage yard, handling, transporting, unloading at location of 
erection, pre-assembly, erection, calibration (where specified), testing, air flushing, pre-
commissioning tests, assistance for commissioning of systems, trial run of various 
auxiliaries, achieving various activities till handing over of the unit to BHEL’s customer. 

3.1.7      The work shall conform to dimensions and tolerances specified in various drawings that will 
be provided during the erection. If any portion of the work is found to be defective in 
workmanship or not conforming to drawings or other specifications the contractor shall 
dismantle and re-do the work duly replacing the defective materials at his cost, failing 
which the work will be got done departmentally or by engaging other agencies and 
recoveries will be effected from contractor’s bills towards expenditure incurred including 
departmental charges. 

3.1.8       The terminal points as decided by BHEL shall be final and binding on the contractor for 
deciding the scope of work and effecting payment for the work done. 

3.1.9       All works such as cleaning, leveling aligning trial assembly, dismantling of certain 
equipments / components for checking and cleaning, fabrication of tubes and pipes as per 
general engineering practice and as per BHEL engineers instructions at site cutting weld 
depositing, grinding straightening, chamfering filling of cut outs/openings for mounting of 
console inserts modules/indicators/recorders, drilling of holes for gland entries, reaming, 
scrapping, dressing, fitting up etc. as may be applicable in such erection works are treated 
as incidentals to erection work and are necessary to complete the work satisfactorily shall 
be carried out by the contractor as part of the work. 
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3.1.10       House keeping in the erection and pre-assembly area is as important as the well-planned 
and orderly work. The access to site for inspection by BHEL and customer engineers and 
leading of the material shall be made available by the contractor at all times. 

3.1.11      The shifting and re-shifting of erection materials tools and plants and clearance of 
restrictions filling of ditches undulation near ESP area is the responsibility of the 
contractor. Contractor should visit the site and acquaint himself with all restrictions and 
difficulties that he may encounter during erection/commissioning stages. 

3.1.12      Detailed scope for various items of work is further elaborated in clauses herein under. The 
tests required to be carried out before commissioning of equipment and procedure to be 
adopted shall be decided in consultation with the BHEL. The decision of BHEL in this 
regard shall be final and binding on the contractor. 

3.2       ERECTION  OF SERVICE TRANSFORMER / ILLUMINATION TRNSFORMER 

3.2.1       The scope of work under this head is defined as below. 

3.2.2       Transportation of transformer and accessories from BHEL site stores/ storage yard to the 
transformer foundations / plinth, assembly of loose supplied items, erection, testing & 
commissioning. 

3.2.3       The transformer shall be handled in such a manner so that no jerk is transferred to the 
core, winding and internals of the transformer. 

3.2.4       Placement of transformer on plinth, alignment with respect to the foundation and in line 
with lay out drawings. 

3.2.5       Topping-up of Oil, Filtration of oil and testing for BDV. 

3.2.6       All the accessories shall be assembled/mounted as per GA drawings and these should be 
thoroughly cleaned prior to installation. 

3.2.7       The contractor shall arrange required testing equipments for carrying out electrical test like 
voltage ratio, vector group, magnetic balance, winding resistance measurements, BDV 
value of oil, insulation resistance etc. The contractor shall arrange oil sample testing for 
tests applicable at approved testing laboratory at his own cost including all incidental 
expense. 

3.2.8       The contractor shall consult and finalise the required tests / procedure with BHEL prior to 
commencement of the work. 

3.2.9       TESTING BEFORE COMMISSIONING SHALL INCLUDE THE FOLLOWING. 

3.2.9.1  Measurement of Insulation resistance and winding resistance. 

3.2.9.2  Conducting Ratio test, vector group test etc., as required/ instructed at site. 

3.2.9.3   Measuring BDV value of transformer oil and further filtration, if required.  

3.3        INSTALLATION OF ELECTRICAL PANELS 

3.3.1       Electrical control panels, electronic control panels, supervisory control desk, 415 Volt 
LTMCC, LTPCC, PMCC,  PLC panels, DCS, Instrument enclosures/panels, analyzer 
panels etc. are normally supplied in set of either one/two/three or loose shipping sections 
with integral or loose supplied base frame. These panels may have to be installed as 
stand alone or in groups consisting of number of panels in each row, depending upon the 
plant layout and foundation arrangement. 

 

3.3.2       Installation of panel shall include fixing of base frame fabrication of base frame if required 
leveling alignment fixing of anti-vibration pads, removal of side covers fixing of cubicle 
interconnection hardware, bus bar jointing, wiring interconnection, welding and grouting of 
panels and base frames mounting of panel canopy wherever supplied as part of panel, 
drilling of gland plates (if additionally required) and sealing of cable entries. 

 

3.3.3       The panels shall be transported from stores to place of installation in vertical position. 
Care shall be taken such that the switches, lamps, instruments etc., mounted on the panel 
do not get damaged during transit. 
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3.3.4       Panels have to be shifted to their locations through floor openings temporary openings like 
floor grills door etc. which shall be part of work and no claim whatsoever will be 
entertained with regard to non-availability of opening as per shortest route etc. Panel have 
to be erected at different locations and elevation in  Plant Control Rooms,  ESP control 
room , Plant area etc. 

 

3.3.5       Panel and instruments once erected in position should be properly protected using 
necessary care to prevent ingress of dust/moisture. This will have to be periodically 
cleaned and surroundings have to be kept tidy. 

 

3.3.6       Wherever the panels to be mounted on cable trenches channel supports have to be 
provided across the cable trench over which the base frame of panel shall be mounted. 
For such work, structural steel fabrication installation rates shall be applicable. 

 

3.3.7       Normally the panels shall be supplied with instrument, relay, meters, electronic modules 
etc. mounted and pre-wired. However if these are supplied loose / separately for safety in 
transit contractor shall mount/wire such devices as part of the panel installation work and 
no separate rates shall be applicable unless otherwise specially listed in the rate schedule. 

 

3.3.8       No separate payment shall be made for replacement of any devices like electronic 
modules relays conductors terminal block push buttons etc. which are found defective 
during pre-commissioning / post-commissioning of any equipment  / item. 

 

3.3.9       TEST TO BE CARRIED OUT BEFORE COMMISSIONING SHALL INCLUDE THE 
FOLLOWING. 

3.3.9.1 Checking of installation for correctness. 

3.3.9.2 Mechanical functional checking/ adjustment of individual breaker. 

3.3.9.3 Measurement of Insulation   resistance of individual   breaker,   complete switchgear   
board and combined insulation resistance of individual breaker with cable connected to 
drives. 

3.3.9.4 Testing of Protection Relay,   Thermal over relay,   Power transducers Energy/ 
Ammeters, Voltmeters, Power factor, frequency, tri-vector meters & metering etc. in 
static & dynamic condition of relay. 

3.3.9.5 Conducting test such as Insulation Resistance measurement, Ratio, polarity, winding 
resistance on CT and PT. 

3.3.9.6 Checking of electrical control & protection interlock of individual breaker and integration 
with other system. 

3.3.9.7 Calibration of energy meters, tri-vector meters,  voltmeters,   ammeters, power current 
& voltage transducers etc. 

3.3.9.8 Provide assistance for checking the electrical operation  of individuals breakers from 
local stations/remote panels/ MMI package. 

3.3.9.9 The contractor shall arrange all the required testing instruments/ test kits / calibration 
equipments etc. for testing and calibration 

3.4       ERECTION OF  JUNCTION BOXES AND PUSH BUTTON STATIONS 

3.4.1       Various Junction Boxes and Push Button stations of steel construction shall be supplied 
with required holes in the gland plates, required cable glands and lugs. 

3.4.2       The unit rate quoted for erection of JBs and Push button stations shall cover installation of 
JBs/SSPBs on supporting frames, painting the tag nos. of JB or fixing separate tag plate 
on JBs/SSPBs.  

3.4.3       Separate rate shall be paid for fabrication and erection of supports as per rate schedule. 

3.4.4       Required fasteners shall be supplied by BHEL free of cost. 
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3.5       SCOPE OF COMMISSIONING OF EQUIPMENT ERECTED BY THE MECHANICAL 
CONTRACTOR / OTHER AGENCIES. 

3.5.1       HT MOTORS  

a) Measurement of winding resistance. 
b) Testing of CT where required. 
c) Meggering and if insulation resistance is low, dry out of the motor. 
d) Conducting polarization index test, if required. 
e) Testing the healthiness of  RTDs. Replacement of defective element (only for bearing). 
f) Checking direction of rotation of motors and testing and commissioning from local as 

well as remote. 

3.5.2      LT MOTORS  
a) Checking IR value and if insulation resistance is low,  dry out of the motor. 
b) Measuring winding resistance. 
c) Checking direction of rotation of motors and testing and commissioning from local as 

well as remote. 

3.6      CABLE LAYING 

3.6.1       Laying of power and Control Cable includes transportation from BHEL’s stores, laying, 
dressing, clamping and tagging cable marker at both ends. The cable shall be laid in  
Ladder / perforated type cable trays The Cables shall be tied after dressing using 3mm dia 
nylon ropes/ties and the nylon ropes/ties shall be supplied by the contractor. The cable 
shall be clamped suitably with cable trays at maximum 1.5M interval using 3mm aluminum 
clamps/strips as per the instruction of BHEL Engineer. Supply of necessary strips, 
clamps and bolts for the above work is included in the contractor’s scope. 

3.6.2       The contractor shall lay the cables on cable trays, in built-up cable trenches, vertical tray 
ways, overhead areas and supports, pulled through conduits, pipes, run clamped on wall / 
ceiling steel structure etc. A uniform rate to be quoted shall include laying, proper 
dressing, tying etc. Standard of Workmanship shall be to the approval of BHEL Engineers. 

3.6.3       The arrangement of the Cable and all methods of laying shall be planned to provide an 
orderly formation to avoid bends and crossings and to facilitate easy removal of any one 
cable without undue disturbance to adjacent cables. The Standard of Workmanship shall 
be to the approval of BHEL Engineers. 

3.6.4       Cable laid in (or) entering into (or) emerging from cable racks, cable trays, conduits, cable 
supports shall be suitably formed to avoid bearing against sharp edges. 

3.6.5       When cables pass through floors, walls etc., etc it shall be passed through a pipe for 
mechanical protection and the pipe ends sealed suitably. 

3.6.6       Care shall be taken to avoid sharp bending and kinking of conductor, damaging insulation 
and stressing the cable beyond the pulling force recommended by the manufactures. 
Cables shall be protected at all times from mechanical damage. 

3.6.7       Where cabling passes through brickwork (or) concrete work suitable local protection 
against mechanical damage shall be provided by the contractor. 

3.6.8       Jointing of cables, if necessary, shall be done by crimping type cable joints after getting the 
approval of BHEL Engineers. 

3.6.9       Entry to the panels and JBs may be at top, sides or bottom. All cables are require to be 
properly supported and clamped near to the JB panel. 

3.6.10       Many of the cable trays and cables have to be laid in cable trenches. For this purpose the 
cover of the trenches have to be opened for working in site and whenever the cables are to 
be laid in existing cable tray, all safety precautions have to be observed. After completing 
the work the trenches have to be cleaned and covers put back into position Contractor 
shall also carry out de-watering from the trenches if required and arrange pumps etc., at 
his cost. 

3.6.11       Contractor shall carefully plan the cutting schedule of each cable drum in consultation with 
site engineer such that wastage are minimized. 
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3.7       TERMINATION OF CABLES 

3.7.1       All the cables laid by the contractor shall be terminated by him. Cable glands  and lugs 
will be supplied along with the panels / equipments etc., unless specifically 
mentioned otherwise. Unit rates for various sizes of cables is to be indicated in rate 
schedule. 

3.7.2       Termination includes dressing & glanding, splicing and dressing inside panels, JBs etc., 
providing ferrules / printed ferrules ( contractor to arrange ferrule printing machines ) and  
crimping of lugs. 

3.7.3       Supply of required shrouds for cable glands, CABLE PVC cable ties, PVC ferrules, PVE 
button and tapes, PVE sleeves, compounds, necessary tools, joining materials etc. shall 
be supplied by the contractor within the quoted rates for cable termination. The quality of 
material shall be got approved from BHEL engineer prior to their use on job.  is in the 
contractor’s scope. 

3.7.4       Special tool clips, saddles, etc,. required for the connections and terminations of cables 
shall also be provided by the Contractor at his cost. 

3.7.5       At cable termination points, where the conductor and the cable insulation will be 
terminated termination shall be made in a neat, workman like manner. 

3.7.6       The Contractor shall include connections to termination of various equipment installed by 
other agencies. The contractor shall work in co-operation with other agencies in obtaining 
correct direction of rotation and commissioning of equipments. 

3.7.7       Looping wire at terminal block of panels and electrical actuator as shown in the inter-
connection  diagrams or as required is to be done by contractor at no extra cost. 

3.7.8       Cable lugs shall be provided by compression, adapting necessary crimping tools. 
Insulating sleeves shall be provided over the barriers and conductors to prevent accidental 
contact with ground (or) adjacent terminals. The insulating sleeves shall be fire resistant 
and be long enough to over pass conductor insulation and shall be properly sized. 

3.7.9      Termination of all cables installed by the Contractor is included in his scope, The work of 
testing and reconnection, changing of connections re-arrangement of leads to required 
extent shall be carried  out by the contractor without additional cost. 

3.7.10       Cable shielding – all signal cables are supplied with bare shielded copper wire/with 
braided wire shield. Generally shield wire is kept isolated at instrument/field device end 
and continuity is maintained through JB and grounded at panel end only. While 
terminating the shield wire, either in panel or JB, PVC sleeves are to be used to avoid two-
point earthing. 

3.8       INSTALLATION OF EARTHING  

3.8.1       Installation of above-ground earthing for the complete system is the scope of the 
contractor. following. Required quantity of GI flats/wires will be supplied by BHEL. 

3.8.2       Earthing of all motors, LTPCC, LTMCC , PLC, DCS, Push Button Stations, Junction 
Boxes, Transformers, instruments, Cable trays and accessories, cable armours and 
conduits used for cable installation, etc. are in the scope of work. 

3.8.3       Installation of earthing conductors and terminations at the equipments and at the earth 
rings / buses/ earth pits and the necessary clamping of the conductors shall be carried out 
by the contractor. The tentative quantities required for the earthing is indicated in the rate 
schedule. 

3.8.4       All equipments shall be earthed by two separate and distinct connections. Earthing 
terminals will be available in all the equipment supplied by BHEL. 

3.8.5       The earthing conductor of galvanized mild steel strips, wires will be supplied by BHEL. All 
connections for the equipment to the main earthing conductor shall be made as indicated 
in schematic drawings provided during execution of work. 
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3.8.6       A continuous earthing conductor shall be installed in all cable trays and securely clamped 
to each tray section by suitable connections to form a continuous earthing system. When 
two (or) more trays supporting power cables run parallel, a continuous earthing conductor 
shall be provided on one tray only with tap offs to the control cable trays. 

3.8.7       All joints in the earthing system shall be welded type. Earthing connections to all 
equipment including motor shall be of bolted type. 

3.8.8       Earthing connections shall be free from tinning, scale, paint, enamel, grease, rust (or) dirt 
at the time of making joint. 

3.8.9       Screens / Shields and armour of all multi core cables shall be bonded and earthed. 

3.8.10       Earthing conductors ,along their run on columns, beams, walls etc. shall be supported by 
suitable cleats to intervals of 750mm. 

3.8.11       Welded joints shall be painted with red oxide and Aluminium paint / cold galvanizing paint 
in turn and afterwards coated with bitumen as per IS 3043. Supply of paint etc. are in the 
scope of contractor. 

3.8.12       Earth lead and riser connections shall be as short and direct as possible and shall be 
without any links and spacing. 

3.8.13       All earthing works includes laying of earthing flat as per the schematic drawing and 
termination up to the earthing pit. 

3.9       STRUCTURAL STEEL FABRICATION AND ERECTION  

3.9.1       Structural steel material like MS angles, channels, beams, flats, plates, pipes etc. shall be 
supplied in running meters and same shall be used for fabrication of panel base frame, 
cable tray supports, supporting frames for instruments, junction boxes, distribution boards, 
impulse lines etc., canopies for instruments/ panels/JB/push button stations etc. 

3.9.2       This shall include cutting to size, contouring of end for connections if required, welding, 
grinding of excess weld deposits/ burrs, drilling of holes for mounting of device/instrument, 
installation at location, leveling, alignment, providing bracings, painting etc. No gas cut 
holes will be permitted contractor to follow the BHEL supplied welding schedule and 
welding procedures. 

3.9.3       Frame installation/cable tray accessories’ installation at site may involve mounting either 
on concrete floor by grouting/using anchor fasteners or on steel structure by welding etc. 
All consumables shall be arranged by the contractor. 

3.9.4       In certain packages galvanized members of junction box frames and instrument racks 
shall be supplied in cut to sizes and frame assemblies are required to be done as per 
drawing by bolting/welding. The installation rate as quoted shall include the assembling of 
the frames. 

3.9.5       Gas cutting of tray/impulse pipe support and gas cut holes in frame shall be avoided. Only 
drilled hole is permitted in frame etc. 

 

3.10        INTEGRATED TESTING, PRE-COMMISSIONG, AND POST COMMISIONING  

 

3.10.1      The contactor shall perform various activities during pre-commissioning, integrated 
Testing, post commissioning stages of equipment covered under this tender specification. 
It is responsibility of contractor to arranged tools & plants, test equipments, experienced 
engineers and technicians.  

3.10.2      The contractor’s commissioning group shall work as per the instruction of BHEL engineer 
and they shall coordinate day-to-day activity with other agency and BHEL/ customer. The 
testing activity may have to repeated till satisfactory results are obtained and also to 
satisfy the requirement of BHEL. 
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3.10.3      The equipments erected by the contractor will be tested and commissioned as per normal 
testing practice like panel charging, Meggering of cables, conducting of open circuit / short 
circuit testing etc. as per the instruction of BHEL engineers. 

3.10.4       The contractor will supply required manpower along with all required testing equipments 
like multimeter, megger, tong tester, test kit etc. and his quoted rates will be inclusive of all 
equipment / instruments like multimeter, megger, tong tester, test kit etc. and his quoted 
rates will be inclusive of all above aspects. 

3.10.5      The contractor shall prepare all erection / commissioning log sheets and protocols / 
test certificates as per field quality plan, get is signed by the concerned 
BHEL/Customer engineer and submit the same to BHEL engineer as per his instruction. 

3.10.6      While testing and commissioning, if the equipment to which the cabling is connected 
is observed to be not functioning, it is the responsibility of the contractor to check, 
establish and demonstrate, in close coordination with the commissioning agencies, 
that there is no defect in the cabling. The contractor shall depute his supervisor and 
workmen to assist the commissioning agencies to check the interconnecting cables. 

3.10.7      The mobilization of these commissioning groups shall be such that planned activities are 
taken up in time and also completed as per schedule and work undertaken round the clock 
if required. It is responsibility of contractor to discuss on day to day basis the requirement 
of manpower, consumables, tools & tackles / testing equipments with BHEL engineers and 
arrange for the same. 

3.10.8      During the commissioning activities and carrying out various tests, if any one of temporarily 
work such mounting of test equipments / cabling etc are required, the contractor shall 
carry out such work without on any extra cost. The same shall be removed after 
completion of the activity. 

3.10.9      The contractor shall carry out any other tests as desired by BHEL engineer on erected 
equipment covered under the scope of this contract during testing, per- commissioning 
and commissioning, to demonstrate the completion of any part or whole of work performed 
by the contractor. 

3.11       ELECTRICAL INSPECTORATE’S APPROVAL/ STATUTORY INSPECTION  

3.11.1      Contractor shall have/obtain valid electrical contractors License to carry out the erection, 
Testing & Commissioning work on High/Low voltage electrical equipments from the 
appropriate statutory authority of concerned state or central electricity authority, as the 
case may be. All fees and expense in this regard shall be in the contractor’s account. 

3.11.2      Contractors shall arrange inspection of concerned statutory Authority for the installation, 
testing & commissioning of high / low voltage equipments covered under the scope of 
work and including those erected by other agencies and obtain the statutory authorities 
approval in appropriate format prior to charging of the equipments. 

3.11.3      Contactor shall be responsible for all necessary liasioning work with statutory authority 
towards the certification of installation / works. BHEL will only pay statutory fees in respect 
of inspection of all installations as per demand note/challan issued by the statutory 
authority. All other expense shall be borne by the contractor. BHEL / BHEL’s customer 
shall be providing technical assistance, drawing & document for submission to statutory 
authority. Contractor shall provide all logistics services in this regard. 
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3.12      STANDARDS  

3.12.1      Complete erection shall confirm to Indian Electricity Act with latest amendments and also 
to latest editions of the relavant Indian Standards. 

a) IS:2274- Code of practice for electrical wiring installation. (System Voltage not exceeding 
–650 V). 

b) IS:732- Code of practice for electrical wiring installation (System Voltage not exceeding –
650 V) 

c) IS:732 – Code of practice for earthing. 
d) IS : 3072 – Code of practice for installation and maintenance of switch gears. 
e) The latest edition of IE Act & IE Rules. 
f) Other relevant standards as applicable. 

3.13       MEASUREMENTS  

3.13.1      For all payments purposes, measurement shall be made on the basis of actual execution 
in line with drawings/ documents /site requirements. 

3.13.2      The measurement of cable, impulse pipes/ tubes, conduits, flexible conduits, trays etc. 
shall be made on the basis of length actually laid. 

3.13.3      For all site-fabricated steel items such as supports, racks, frame, canopy etc., physical 
measurement shall be made and then converted to tonnage. For steel material supplied 
to contractor, all scrap shall be returned to BHEL stores with due accounting. 

3.13.4      The cable take-off from drums shall be planned strategically such that jointing in the run 
of cables and wastage are avoided. For this purpose, the exact route length between 
various equipment /panels as per the cable schedule shall be measured and the route 
length recorded before laying of the cables. Depending upon the route length and the 
type of cable required for various destinations, the cable drums should be suitably 
selected for cable laying. Any jointing shall be approved by the BHEL Engineer. All the 
cut pieces/ bits of cables, which are not used/ unused shall be returned to BHEL for 
accounting purpose. 
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SECTION - IV 
 

SPECIAL CONDITIONS OF CONTRACT FOR ELECTRICAL WORKS 
 

4.1 SCOPE OF CONTRACT 
 
 The indent of this specification is to provide services for execution of projects according to 

most modern and proven techniques and codes. The omission of specific reference to any 
method, equipment or material necessary for the proper and efficient services towards the 
work allotted shall not relieve the contractor of the responsibility of providing such 
services/facilities to complete the project or portion of project awarded to him. The quoted 
rate shall deem to be inclusive of all such contingencies. 

 
4.1.2       The contractor shall carry out the work in accordance with 

instructions/drawings/specification standard practices supplied by BHEL from time to time. 
 
4.1.3       Provision of all types of labour, supervisors, Stores staff, watch and ward as required, 

tools and tackles as specified consumables as specified under various clauses of Tender 
Specification for erection, testing and commissioning and dismantling of existing 
structures. 

 
4.1.4 Proper out turn as per BHEL plan and commitment. 
4.1.5 Completion  of work in time. 
4.1.6 Good quality and accurate workmanship for proper performance of equipment. 
4.1.7 Repair   and rectification. 
 
4.1.8       Comprehensive Reporting on the progress of the Work on daily basis, attending 

review meetings with BHEL to monitor and speed up the work and taking steps as 
directed to speed up the work/ improve the Quality and Safety of the Work. 

 
4.2             FACILITIES TO BE PROVIDED AND DEVELOPED BY THE BIDDERS AT HIS COST 
 
4.2.1       It shall be the responsibility of the contractor to construct his own office shed, stores shed, 

labour tenenments, with all facilities like electricity, water supply, sanitary arrangements in 
the area allotted to him for the purpose. 

 
4.2.2       Distribution of water for construction purposes and as well as drinking purpose shall be the 

Contractor’s responsibility and at his cost. 
 
4.2.3       Provision of electrical power using suitable DG set shall be in contractors cope. Providing 

proper distribution boards, approved cable laying, including supply of all materials like 
cables, switch boards, pipes, etc., observing the safety rules laid down by the Electricity 
Authority of the State/BHEL/their customer shall be the responsibility of the Bidder 
/contractor. 

 
4.2.4       It shall be the responsibility of the contractor to have at least a few diesel operated welding 

generator sets to get urgent and important work done without interruption. 
 
4.2.5       Adequate lighting facilities such as flood lamps, 24V Safety lamps and area flood lighting 

shall be arranged by the Contractor at the site of constructions, pre-assembly area, 
Contractor’s material storage area and at access roads etc., at his cost. 

 
4.2.6       For the purpose of Planning, Contractor shall furnish along with tender, the estimated 

requirement of power (month wise) for execution of work in terms of maximum KW 
demand. 

 
4.2.7       On completion of work, all the temporary buildings, structures, pipelines, cables etc. shall 

be dismantled and leveled and debris shall be removed as per instruction of BHEL by the 
contractor at his cost. In the event of his failure to do so, the same will be arranged to be 
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removed and expenditure therefore will be recovered from the Contractor. The decision of 
BHEL Engineer in this regard is final. 

 
4.2.8      The Contractor shall provide all materials required for scaffolding, formwork and centering 

wherever necessary for erection should arrange at his cost. 
 
4.2.9       Depending upon the nature of work and availability of facilities locally, Contractor may 

have to arrange for a temporary work-shop for facilitating uninterrupted progress of work. 
 
4.2.10      The contractor shall secure and maintain comprehensive including third party insurance for 

appropriate amount to protect your and our interest against all risk and claims to the 
men/women or for labour force. If failure in securing the insurance policies in this regard 
shall not absolve you from reimbursing to us for any loss / damages / injuries or death to 
any person. 

 
4.2.11       The contractor shall be fully responsible for obtaining labour licence/approval if any, from 

State/Central/Local authorities at his own cost and risk. 
 
4.2.12       It is the responsibility of contractor to obtain approval from statutory authorities like 

pollution control board, Factory Inspectorate etc., if necessary. 
 
4.2.13       All fees connected with the contractor for Testing his Welders/Men / Works and Testing, 

Inspection, calibrating his instruments and equipments, shall be paid by the contractor. 
It shall be contractor's responsibility to obtain approval of Statutory Authorities, wherever 
applicable, for the conducting of any work which comes under the Purview of these 
Authorities. Any cost arising from this shall be contractor's Account. 

 
2.3       ELECTRODES 
2.3.1       All the electrodes required shall be arranged by Contractor at his cost. It shall be the 

responsibility of the Contractor to obtain prior approval of BHEL before procurement, 
regarding suppliers, type of electrodes etc. On receipt of the electrodes at site, it shall be 
subjected to inspection and approval by BHEL. The Contractor shall inform BHEL, the 
details regarding type of electrode, batch number, date of expiry etc. 

 
2.3.2     Storage of electrode shall be done in an air-conditioned / controlled humidity room as per 

requirement. 
 
2.3.3     Shortage of any of the electrodes of the equipment suggested by BHEL shall not be 

quoted as reason for deficiency in progress or for additional rate. 
 
2.3.4     BHEL reserves the right to reject the use of any electrodes at any stage, if found defective 

because of bad quality, improper storage, quality, date of expiry, unapproved type of 
electrodes etc. It shall be the responsibility of the Contractor to replace at his cost with out 
loss of time. 

 
2.3.5      All electrodes shall be dried in the electrodes drying oven to the temperature and period 

specified by BHEL Engineer before they are used for erection work. Electrode drying 
ovens shall be provided by the contractor. 

 
2.3.6      In case of improper arrangement for procurement of above electrodes, BHEL reserves the 

right to procure the same from any source and recover the cost from the Contractor’s first 
subsequent bills at market value plus the departmental charges of BHEL communicated 
from time to time. Postponement of such recovery is not permitted. 

 
2.3.7      Contractor shall submit weekly/ fortnightly / monthly statement / reports regarding 

consumption of electrodes of all types for cost analysis purpose. 
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2.4 CRANE AND OTHER TOOLS AND TACKLES 
 
4.4.1        All the T&P including Cranes, trucks, lorries, tractors, trailors etc required for the 

satisfactory execution of work shall be arranged by the Contractor. BHEL will not arrange 
any Tools and Plants. 

 
4.4.2  All the T&P arranged by the Contractor including electrical connection wherein required 

shall be reliable / proven tested with necessary test certificate. 
4.4.3  
4.4.4 All the T&P, lifting tackles including wire ropes, sling, shackles and electrically opera-red 

equipments arranged by Contractor shall be got approved by BHEL Engineer before they 
are actually put on use. 

 
4.4.5 Civil works required for safe and efficient operation of tools and tackles shall be the 

Contractor’s responsibility. 
 
4.4.6 Contractor shall take into consideration the above clauses and quote the rates as called 

for in the rate Schedule. 
 
4.5 SUPERVISORY STAFF AND WORKMEN 
 
4.5.1        The Contractor shall supply all skilled workmen like welders, gas cutters, riggers, erectors, 

carpenters, fitters, electricians etc., in addition to other skilled, semi-skilled, unskilled 
workmen required for all the works of receipt, material handling, transportation, erection, 
testing and commissioning contemplated under this specification. Only fully trained and 
competent men with previous experience in the job shall be employed. They shall hold 
certificates wherever necessary. BHEL reserves the right to decide on the suitability of the 
workers and other personnel who will be employed by the contractor. BHEL reserves the 
right to insist or removal of any employee of the Contractor shall for with remove him. 

 
4.5.2 The supervisory staff employed by the Contractor shall ensure proper out-turn of work and 

discipline on the part of the labour put on the job by Contractor and in general see that the 
works are carried out in a safe and proper manner and in co-ordination with other labour 
and staff employed directly by BHEL or other contractors of BHEL or BHEL’S client. 

 
4.5.3 The contractor shall also furnish daily labour report showing by classification the number 

of employees engaged in various categories of work and a progress report of work as 
required by BHEL Engineer. 

 
4.5.4 The work shall be executed under the usual conditions affecting major power plant 

constructions and in conjunction with numerous other operations at site. The Contractor 
and his personnel shall co-operate with other personnel and proceed in a manner that 
shall not delay or hinder the progress of work as a whole. 

 
4.5.5 It is the responsibility of the contractor to arrange gate pass for all his employees, T&P 

etc. Necessary coordination with customer officials is the responsibility of the 
contractor. Contractor to follow all the procedures laid down by the customer for 
making gate passes. Where permitted, by customer/ BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permit for working beyond 
normal working hours. 

 
4.5.6 The Contractor’s supervisory staff shall execute the work in the most substantial and work 

man like manner in the stipulated time Accuracy of work and aesthetic finish are essential 
part of this contract. The contract shall be responsible to ensure that assembly and 
workmanship confirm to the dimensions and tolerances given in the drawings/instructions 
given by BHEL Engineers, from time to time. 

 
4.5.7 The Contractor shall employ the necessary number of qualified and approved full time 

electricians at his cost to maintain his temporary electrical installation till the completion of 
work. 
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4.5.8 It is the responsibility of the Contractor to engage his workmen in shifts or on over time 

basis for achieving the target set by BHEL and also during the period of commissioning 
and testing The Contractor’s quoted rate shall include all these contingencies. 

 
4.5.9 In case Contractor’s progress is found unsatisfactory BHEL may deploy fitters, welders, 

operators and technicians on BHEL rates and will assist in improving the progress. All 
expenses incurred for will be recovered from Contractor’s bill. 

 
4.5.10 If the Contractor or his workmen or employees shall break, deface, injure or destroy any 

part of building, road kerb fence enclosure, water pipes, cables, drains, electric or 
telephone posts or wires, trees or any other property or to any part of erected components 
etc., the Contractor shall make the same good at his own expense or in default, BHEL 
may cause the same to be made good by other workmen or by other means and deduct 
the expenses (of which BHEL’S decision is final) from any money due from the Contractor. 

4.6 SCOPE OF MATERIAL HANDLING 
 

4.6.1 While BHEL will endeavor to store/stack/identify materials properly in their open/closed 
storage yard/shed, it shall be Contractor’s responsibility to assist BHEL in identifying 
materials well in time for erection, taking delivery of the same, following the procedure 
indicated by BHEL and transport the materials safely to pre-assembly yard, erection site in 
time, according to schedule. 

 

4.6.1 The Contractor shall identify necessary supervisor/labour for the above work in sufficient 
quantity as may be needed by BHEL for areas covering their scope. 

 
4.6.2 It shall be the Contractor’s responsibility to arrange for necessary crane/tractor/trailor or 

trucks/slings/tools and tackles /labour/including operators for loading from storage yard on 
to transport equipment, move it to erection site/pre-assembly yard and unload the same at 
pre-assembly yard/erection site and to erect the ESP and the quoted rate shall include the 
same. Bidders may please note that the storage yards are at an approximate distance of 
5.0.km from erection site. 

 

4.6.3 All equipments so used by Contractor shall be of proven quality and safe in operation as 
approved by BHEL Site Engineer’s from time to time. 

 
4.6.4 Any loss/damage to materials issued to Contractor shall be made good by him or BHEL 

will arrange for replacement at cost recovery basis and decision of BHEL shall be final. 
 

4.6.5 The Contractor shall take delivery of components and equipment and special 
consumables from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

4.6.6 In the event of Contractor’s inability to arrange in time any of the above equipment/T&P 
etc., if possible BHEL shall provide the same on specific written request from the 
Contractor subject to the availability of equipment on the normal hire charges of BHEL, 
applicable from time to time and recoverable from Contractor’s subsequent month’s 
running bills. 

 

4.6.7 All the surplus, damaged unused materials, package materials/containers, special 
transporting frames, gunny bags etc. supplied by BHEL shall be returned to BHEL Stores 
by the Contractor. 

 
4.6.8 The Contractor shall have total responsibility for all equipment and materials in his 

custody, stores, loose, semi-assembled, assembled or erected by him at Site. 
 
4.6.9 The Contractor shall make suitable security arrangements (round the clock) including 

employment of security personnel to ensure the protection of all materials/equipments and 
works from theft fire, pilferage and any other damage and loss at Site. 

 
4.6.10 The Contractor shall ensure that all the packing materials and protection devices used for 

the various equipments during transit and storage are removed before these equipments 
are installed. 
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4.6.11 All equipments shall be handled very carefully to prevent any damage or loss. No bars, 

wire ropes, slings etc., shall be used for unloading and/or handling of the equipments with 
out the specific written permission of the Engineer. The equipment from the storage yard 
shall be moved to the actual site of erection/location at the appropriate time as per the 
direction of BHEL Engineer so as to avoid damage for such equipment at Site. 

4.6.12 The Contractor shall take all reasonable care to protect the materials and work till such 
time the erected equipment has been taken-over by BHEL/their client. Whenever 
necessary suitable temporary fencing and lighting shall have to be provided by the 
Contractor as a safety measure against accident and damage of property of BHEL, 
suitable caution notices shall be displayed where access to any part may be deemed to be 
unsafe and hazardous. 

 
4.6.13 The Contractor shall be responsible for taking all safety precautions during the 

constructions and leaving the site safe at the end of each working day and at all times. 
When the work id temporarily suspended, he shall protect all construction materials, 
equipments and facilities from causing damage to existing property interfering with the 
operation of the station when in goes into service. The contractor shall comply with all 
applicable provisions of the safety regulations, clean up programme and other 
precautionary measures, which the BHEL has in effect at the Site. 

4.6.14 All lifting tackles including wire ropes, slings, shackles etc., used by the Contractor shall 
be got approved by BHEL Engineer at Site before they are actually put on the work. 

 
4.6.15 The Contractor shall take delivery of equipment from storage yard/stores/sheds. He shall 

also make arrangements for verification of equipment, scrupulously maintain records and 
keep safe custody, watch and ward of equipment after it has been handed over to him till 
these are fully erected and tested and commissioned and taken over by BHEL’s client. 
The stolen/lost/damaged good shall have to be made good by the contractor at his own 
cost. 

 
4.7 DRAWING AND DOCUMENTS 
 
4.7.1 The detailed drawings, specifications, available with BHEL Engineers will form part of this 

Tender Specification These documents will be made available to the Contractor during 
execution of work at site. 

 
4.7.2 One set of necessary drawings to carry out the erection work will be furnished to the 

Contractor by BHEL on loan, which shall be returned to BHEL Engineer at Site after 
completion of work. Contractor’s personnel shall take care of these documents given to 
them. 

 
4.7.3 Should any error ambiguity be discovered in the specification or information, the 

Contractor shall for with bring the same to the notice of BHEL before commencement of 
work BHEL’s interpretation in such cases shall be final and binding on the Contractor. 

 
4.7.4 The data furnished in various appendices and the drawings enclosed with this tender 

specification describes the equipment to be installed, tested and commissioned under this 
specification briefly. However, the changes in the design and in the quality may be 
expected to occur as is usual in any such large scales of work. 

 
4.7.5 Deviation from design dimensions should not exceed permissible limit. The Contractor 

shall not correct or alter any dimension/details, without specific approval of BHEL. 
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4.8 SITE CLEANLINESS AND SAFETY REQUIREMENTS: 
 
4.8.1 During the course of construction, alternation or repairs, scrap lumber with protruding 

nails, sharp edges etc., and all other debris shall be kept cleared from working areas, 
passageways and stairs in and around Site. Proper house keeping is the responsibility of 
the Contractor. 

 
4.8.2 Combustible scrap and debris shall be removed at regular intervals during the course of 

construction. Safe means shall be provided by the Contractor to facilitate such removal. If 
this is not done regularly, BHEL will get the job done and debit the cost to Contractor. 

 
4.8.3 Rigging equipments for material handling shall be inspected prior to use of each shift and 

as necessary during its use to ensure that it is safe. Defective rigging equipment shall be 
removed from service. Necessary test certificates have to be provided by the Contractor 
for the rigging and handling equipments brought by them. Otherwise this will be got to be 
done by BHEL and the cost will be debited to Contractor. 

 
4.8.4 Rigging equipment shall not be loaded in excess of its recommended safe working load. 
 
4.8.5 Rigging equipment when not in use shall be removed from the immediate work area so as 

not to present a hazard to employees. 
 
4.8.6 The Contractor will notify the Engineer his intention to bring on to site any equipment or 

any container with liquid or gaseous fuel or other substance which may create a hazard. 
The Engineer shall have the right to prescribe the conditions under which such equipment 
or container may be handled and used during the performance of the works and the 
Contractor shall strictly adhere to such instructions. The Engineers shall have the right to 
inspect any construction plant and to forbid its use, if in his opinion it is unsafe. No claim 
due to such prohibition shall be entertained. 

 
4.8.7 Where it necessary to provide and/or store petroleum products or petroleum mixture and 

explosives, the Contractor shall be responsible for carrying out such provision and/or 
storage in accordance with the rules and regulations laid down in the relevant petroleum 
Act., Explosive Act and Petroleum and Carbide of Calcium Manual, published by the Chief 
Inspectorate of Explosives of India. All such storage shall have prior approvals of 
Engineer. In case any approvals are necessary from the Chief Inspector of Explosives of 
any other statutory Authorities, the Contractor shall be responsible for obtaining the same. 

 
4.8.8 Valve protection caps shall be in place and secured. 
 
4.8.9 Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not 

be intentionally dropped, struck or permitted to strike each other violently. 
 
4.8.10 When cylinders are transported by powered vehicles, they shall be secured in vertical 

position. 
 
4.8.11 All the hand lamps used by the contractors workmen shall be of 24V only. Adequate step 

down transformers should be installed at site to cater to the complete requirement. (230V 
hand lamps should not be used). 

 
4.8.12 All workmen of the Contractor working construction areas shall wear safety helmets and/or 

safety belt when working at heights. Contractor shall insure his workmen against all 
accidents, and the policy shall be presented to BHEL will arrange the same and the 
expenditure towards this will be debited to the Contractor. In case the Contractor fails to 
provide necessary safety equipments to workmen, BHEL will provide the same to the 
workers and recover the cost of equipment along with BHEL overheads. 
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4.8.13 All the above safety conditions are not exhaustive but gives an idea for the Contractor and 

the Contractor shall adhere to all the safety precautions given by the BHEL Engineer at 
Site. Such of those workmen who do not follow safety precautions shall be turned out from 
Site. They will not be allowed to work until they fulfill safety regulations. 

 
4.8.14 Contractor shall arrange at his cost suitable flood lighting arrangement at various levels for 

safe and proper working during night hours at the work spot as well as at the pre-
assembly area. 

 
4.8.15 The Contractor shall be responsible for provision of all the safety notices and safety 

equipments as enjoined on him by the application of relevant statutory 
regulations/provisions and/or as called upon by the BHEL Engineer from time to time. 

 
4.8.16 The Contractor shall provide temporary fencing wherever required as a safety measure 

against accident and damage to properties. Suitable caution notices shall be displayed 
where access to any part is found to be unsafe and hazardous. 

 
4.8.17 The Contractor shall ensure the safety of all the workmen, material and equipments either 

belonging to him or to others working at site. 
 
4.8.18 It will be the responsibility of the Contractor to ensure safe lifting of the equipments, taking 

due precaution to avoid any accidents and damages to other equipments and personnel. 
 

4.8.19 The Contractor shall provide necessary first aid facilities for all his employees, 
representatives and workmen working at Site. 

 

4.8.20 All the Contractor’s Supervisory personnel and sufficient number of workers shall be 
trained for fire fighting and shall be assigned specific fire protection duties. Enough 
number of such trained personnel must be available during the tenure of the Contract. 
Contractor should nominate one of his supervisors to co-ordinate and for implementation 
of safety measure. 

 
4.8.21 Contractor shall provide enough fire fighting equipment of the types and numbers at his 

office, temporary structures, labour colony area etc. Access to such fire fighting equipment 
shall be easy and kept open at all times. Compliance of the above requirement under fire 
protection shall it no way relieve the Contractor of any of his responsibilities and liabilities 
to fire accident occurring. 

 

4.8.22 The Contractor shall at his cost remove of on vicinity of work, all scrap packing materials 
rubbish unused and other materials and deposit them in places specified by BHEL 
engineer to keep the work Site clean and tidy. 

 

4.9 TIME SCHEDULE 
4.9.1 The entire work of erection, testing and commissioning of the under the scope of work  

shall be completed within the time specified in the time schedule. 
 
4.9.2 Time is the essence of this contract. The contractor shall be able to mobilize his 

manpower, tools, plants and consumables round the clock for the entire period to 
complete the work within the stipulated time. 

 

4.9.3 For this purpose the completion of erection work shall be deemed to be completed in all 
respects only when the trial runs of motors, charging of transformers, panels and 
instruments/equipments  are completed and certified so by BHEL Engineer. The decision 
of BHEL in this respect shall be final and binding on the contractor. 

 

4.9.4 The commissioning of the unit shall be deemed to be completed in all respects only when 
all the equipments are tested and commissioned and the Unit is ready for commercial 
operation.  

 

4.10 IDLE LABOUR 
                  No idle labour charges will be admissible in the event of any stoppage caused in the work 

resulting in contractor’s labour being rendered idle due to any cause at any time. 
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4.11 PRICE ESCALATION: 
 
4.12.1 The Contractor has to keep his quoted rates firm for the entire contractual period including 

total extended period, if any, and no claim for revision of rates is allowed under any 
circumstances. 

4.12.2 However, the Contractor shall maintain sufficient work force and other resources required 
for completion of the job expeditiously for the entire contractual period including total 
extended period. 
 

4.13 OVER-RUN COMPENSATION : Not Applicable 
 

 

4.14.         SUBMISSION OF PERIODICAL REPORTS. 
                 Contractor shall submit periodical reports in respect of following aspects of operation: 

1) Consumption of welding electrodes and gases 
2) Consumption of construction power 
3) Manpower reports 
4) Progress reports - periodically 
5) Field calibration reports 

                  BHEL at site will inform formats for these reports, which have to be printed by the 
contractor at their cost. 

 
------------------ --------------------- -------------- 
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SPECIAL CONDITIONS OF CONTRACT 
 

SECTION - V 
 

5.0   EXTRA CHARGES FOR MODIFICATION AND RECTIFICATION WORKS: 
 

5.1 BHEL may consider payment for extra works on man-hour basis for such of those works 
which require major modification of the supplied components which is totally unusual to 
normal revamping / erection / commissioning work  and which are not due to contractor’s 
faulty erection. 

5.2 The decision of BHEL in this regard shall be final and binding on the contractor.  The 
contractor may submit his work claim bills (specifically agreed by BHEL Engineer) along 
with the labour sheets duly certified by BHEL Engineer at site.  But BHEL may opt to get 
those work done through other agencies if they so desire. 

5.3 All the extra works, if any, carried out should be done by a separate gang which should be 
identified prior to start of work for certification of man-hours.  Daily labour sheets should be 
maintained and should be signed by the contractor’s representative and BHEL Engineer.  
Signing of labour sheets does not necessarily mean the acceptance of extra works.  Only 
those works which are identified as not usual to normal revamping / erection and certified 
so by the Site-in-Charge of BHEL and accepted by designers/supplier’s competent 
authority only will be considered for payment. The decision of BHEL in this regard shall be 
final and binding on the contractor. 

5.4 Average single manhour rate including overtime if any, supervision, use of tools and 
tackles and other site expenses and incidentals, including consumables, if any 
required, for carrying out any rework / rectification that may arise during the course of 
revamping shall be Rs. 60/- per man hour. 

5.5 Extra works are broadly defined as below: 
 

i) Design changes which will be intimated to the contractor after the start of the work which call 
for dismantling of the erected components, rectification, modification, etc. 

ii) Repair / rectification of the components damaged during transit and intimated to BHEL 
before drawing the materials from BHEL stores. 

iii) Modification, rectification of components wrongly manufactured/fabricated at works subject 
to acceptance of the approving authority.  Any such modification work costing less than 48 
Man Hours per work of a DU shall be considered as incidental to erection and shall not be 
considered for payment. 

iv) Jobs which require major modification, major repair, major reworks etc. which will be 
identified as major and warrant extra payment, certified as such by the Site-in-Charge of 
BHEL and accepted by the designers/competent authority of BHEL.  The decision of BHEL 
in this regard shall be final and binding on the contractor. 

v) The composite labour man hour rate towards extra works shall remain firm and not subject 
to any variation during execution of work. Price variation compensation (PVC), if any will not 
be applicable for extra works. Rate revision, Over-run charges / compensation etc. will not 
be applicable due to extra works.  

                                            ~~~~~~~~~~~~~~~~~~~~  ~~~~~~~~~~~~~~~~~~ 
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SPECIAL CONDITIONS OF CONTRACT 
SECTION – VI (OVER RUN COMPENSATION) 

NOT APPLICABLE 
 

 
SPECIAL CONDITIONS OF CONTRACT  

   SECTION – VII  
 

7.0  GENERAL TERMS AND CONDITIONS OF REVERSE AUCTION 
 
7.1 For the proposed reverse auction, technically and commercially acceptable bidders only shall 

be eligible to participate. 
 
7.2 Those bidders who have given their acceptance for reverse auction (quoted against this 

tender enquiry) will have to necessarily submit online sealed bid in the reverse auction. Non-
submission of online sealed bid by the bidder for any of the eligible items for which techno-
commercially qualified will be considered as tampering of the tender process and will invite 
action by BHEL as per extent guidelines in vogue. 

 
7.3 In case BHEL decides to go for reverse auction, the H1 bidder (which quote is highest 

in online sealed bid) may not be allowed to participate in further reverse auction 
process. 

 
7.4 BHEL will engage the services of a service provider who will provide all necessary training 

and assistance before commencement of on line bidding on Internet.  
 
7.5 In case of reverse auction, BHEL will inform the bidders the details of service provider to 

enable them to contact and get trained. 
 
7.6 Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 

communicated through service provider for compliance. 
 
7.7 Bidder have to fax the compliance form in the prescribed format (provided by service provider) 

before start of Reverse auction. Without this the bidder will not be eligible to participate in the 
event. 

 
7.8 BHEL will provide the rate schedule (e.g. EXCEL sheet) for the vendor to enable them to fill-in 

the price and keep it ready for keying in during the auction. In the event of discrepancy in rate 
and amount against any item of work, the least of the two will be taken for bid price. In case of 
discrepancy between the total price indicated in price bid and the arithmetic sum arrived 
based on rate quoted, then also the least of the two will be taken for the bid price. The bids 
are compared on the total price quoted and NOT on individual ITEM of works. 

 
7.9 Reverse auction will be conducted on scheduled date & time. 
 
7.10 At the end of reverse auction event, the lowest bidder value will be known on the auction 

portal. 
 
7.11 The lowest bidder has to fax or email the duly signed and filled-in prescribed format for price 

break-up including that of line items, if required, as provided on case-to-case basis to BHEL 
through Service provider within two working days of auction without fail. 

 
7.12 Opening bid in reverse Auction: The opening bid (in the reverse Auction) of the bidders shall 

be same as that quoted in their final sealed price submitted to BHEL(along with Technical 
offer). If any bidder offered a unsolicited discount or rebate, in separate cover etc. in any place 
other than the sealed price bid, then the opening price bid in reverse auction, by such a bidder 
in Reverse Auction, shall be the price offered in final sealed price bid submitted (against this 
NIT) minus discount offered in any place other than the sealed price bid. 
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7.13 BHEL reserves the right to cancel Reverse Auction (RA) without assigning any reasons and 

resort to considering the sealed bids submitted by vendor for processing and finalizing the 
tender. 

 
7.14 In case the process of reverse auction is found unsuccessful by BHEL, then BHEL at its 

discretion may decide to call the L1 bidder of reverse auction for further negotiation. 
 
7.15 Any variation between the on-line bid value and signed document will be considered as 

sabotaging the tender process and will invite disqualification of vender to conduct business 
with BHEL as per prevailing procedure. 

 
7.16 In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the 

Price Bids and price impacts, if any already submitted and available with BHEL shall be 
opened as per BHEL’s standard practice. 

 
7.17 The bidders shall be required to read the Terms & Conditions section of the auction site of 

service provider, using the login id and password given to them by the service provider before 
reverse auction event. Bidders should acquaint themselves of the business rules of the 
reverse auction, which will be communicated before the reverse auction.  

 
7.18 If the bidder or any of his representatives are found to be involved in price manipulation / 

cartel formation of any kind, directly or indirectly by communicating with other bidders, action 
as per extant BHEL guidelines shall be initiated by BHEL and the result of the RA scraped / 
aborted. 

 
7.19 The bidder shall not divulge either his / her bids or any other exclusive details of BHEL to any 

other party. 
 
7.20 Only those vendors, who participate in the Online Initial Opening Bid, will be eligible to 

participate in the subsequent Online English Reverse Auction. 
 
7.21 Price bids offered by the bidders during reverse auction process is considered as an offer to 

execute the work. Bids once made by a bidder cannot be cancelled/withdrawn and bidders 
shall be bound to execute the work at the final bid price. BHEL shall take appropriate action if 
the bidder fails to do so. 

 
                            ------------------------ ----------------------- -------------------------- -------------- 
 



 

 

58 
 

 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY REQUIREMENT OF CONTRACT 

ES: F: 009 
 

Page No.:  01 of 16 

 
 
 
 
 
 

STATUTORY REQUIREMENT  
 

OF 

 

CONTRACT 
 

(FORMATS & PROCEDURES) 
 

ES: F: 009 
 
 
 
 
 

 

R 05- 275 

ERECTION SERVICES DEPARTMENT 

BHARAT HEAVY ELECTRICALS LIMITED 
( A Government of India Undertaking ) 

BOILER AUXILIARIES PLANT 
INDIRA GANDHI INDUSTRIAL COMPLEX 

RANIPET – 632 406 

 
 
 
 
 



 

 

59 

 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY REQUIREMENT OF CONTRACT 

ES: F: 009 
 

Page No.:  02 of 16 

CHECK LIST 
 

Bidders are required to fill in the following details: 
 

1.a Name of the Bidder 
With address, 
Phone No.,  
Mobile No.,  
Fax and e-mail. 

 

1.b Nature of Firm ( Whether Proprietary, 
Partnership, Pvt.Ltd, Others-Specify) 

 

2 Whether EMD submitted as per tender Specification Terms and conditions Yes       /       No 

3 Validity of offer (offer shall be kept valid for acceptance for a period of minimum 6 
months)   

Yes       /       No 

4 Whether Bidder visited the erection Site and acquainted with Site Conditions 
before quoting 

Yes       /       No 

5 Whether the following details are furnished.  

5.a Previous Experience – Photocopies as in QR                        Annexure-B-I & B-II Yes       /       No 

5.b Present assignments Yes       /       No 

5.c Organization chart of the Company                                                     Annexure-C Yes       /       No 

5.d Financial status of the Company                                                         Annexure-A Yes       /       No 

5.e In case of Company, proof of registration of the Company Yes       /       No 

5.f Memorandum and Articles of Association of Company / copy of Partnership Deed. Yes       /       No 

5.g Profit and Loss Account For the last three Years Yes       /       No 

5.h Balance sheet for the last three years Yes       /       No 

5.i Income Tax clearance Certificates Yes       /       No 

5.j Solvency Certificate from a Nationalized Bank Yes       /       No 

5.k Power of Attorney of the person signing the tender duly attested by a Notary Public Yes       /       No 

5.l Names and addresses of Directors, Partners their  Experience and qualification Yes       /       No 

5.m Manpower Organization chart and Tools list with deployment plan at  Site for 
satisfactory completion of work under this specification 

Yes       /       No 

5.n EPF regn No. ( with a copy of certificate)            

5.o GST regn No. ( with copy of cert’)  

5.p E- Payment acceptance as per appendix.                       Yes       /       No 

5.q Rate schedule as per the schedule appended Yes       /       No 

6 Whether the Bidder is conversant with local labour  laws and conditions          Yes       /       No 

7 Whether the Bidder is aware of all safety Rules and codes. Yes       /       No 

8 Whether the declaration sheet (as per appendix enclosed) filled Yes       /       No 

9 Whether the erection schedule (as per appendix enclosed) furnished Yes       /       No 

10 Whether all the pages are read, understood and signed Yes       /       No 

 
 

SIGNATURE OF BIDDER 
NOTE: The Bidders are requested to peruse the Tender Specification terms and conditions carefully and 
furnish the above information also in detail as required. 
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Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY REQUIREMENT OF CONTRACT 

ES: F: 009 
 

Page No.:  03 of 16 

OFFER OF THE BIDDER  
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

To 
            The Sr. Dy.  General Manager 
            Erection Services Dept, 
            Bharat Heavy Electricals Limited, 
            Boiler Auxiliaries Plant, 
            Indira Gandhi Industrial Complex, 
            RANIPET –632 406. (TAMIL NADU). 
 ----------------------------------------------- 
Sir, 
 
           I / We     hereby     offer     to     carry     out     the     work     detailed     in   the   Tender Specification No.  

                                                                                    .      issued by M/s. Bharat Heavy Electricals Limited, Boiler 
Auxiliaries Plant, Ranipet in accordance with the terms and conditions thereof: 

I/ we have carefully pursued the following documents connected with the above work and agree to abide by the 
same. We herewith confirm that we have visited the site of work at NTECL-VALLUR. 
 
a. General terms and conditions of work (ES: F:010) 
b. Statutory requirement of Contract (ES: F:009) 
c. Special conditions of Contract for Elect works (.                                                            .) 
d. Tender Specification no. (.BAP-ERN-NTECL-VALLUR -UFPP-ELEC-C-298A) 
e. Special Instructions to Bidder 
f. Other sections, appendices, annexure, schedules and drawing. 
  
I/We have deposited / forwarded herewith the Earnest Money Deposit in the form prescribed and as stipulated 
in Clause No.1.4. of the General Conditions of Contract for Works towards the Earnest Money Deposit for a 
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
 vide Pay Order No…………………………………………Dt…………………...  2018 /  
Demand Draft No……………………………………………dt……………………. 2018 which shall be refunded 
should our offer not be accepted. Should our offer be accepted, I/We further agree to deposit such additional 
sum, within the stipulated time as may be indicated by BHEL, which along with the  
sum of Rs. 
 (Rupees.                                                                                                                           .only ) 
shall make up the Security Deposit for the work as provided for in clause 1.8.2 of the General Conditions of 
Contract for Works. 
 
I/We further agree to execute all the works referred to in the said documents upon the terms and conditions 
contained or referred to therein and as indicated in the Annexure enclosed thereto. 

SIGNATURE OF BIDDER:  
 

Place:   ADDRESS: 

Date: 
 

 

WITNESSES WITH FULL ADDRESS 

 
 

SIGNATURE NAME  ADDRESS 

1    

2    

3    
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APPENDIX – II    (To be filled by Tenderer and submitted along with Tender document )  
 

S.No.       PARTICULARS YES NO 

01 GST 

a. GST Registration No. of Tenderer (copy to be enclosed) 

b. Issue of Tax Invoice as per GST Rules 

c. Whether Tenderer is taking GST Credit for their Inputs 

d. Under which Service Head is Service provided (SAC Code) 

e. If GST is Exempted , furnish reasons 

f. BHEL GST Registration No. ( To indicate in your Invoice) : 
GSTIN of Nodal Agency at Tamil Nadu is      33AAACB4146P2ZL 

02 INCOME TAX 

a. PAN No. of Tenderer 

b. If Exempted , furnish exemption Certificate 

c. PAN No. of BHEL    : AAACB/4146/P 

 NOTE : 

 1. Rates Quoted shall be clearly indicated that they are INCLUSIVE of all Taxes & 
Duties except GST. The Contractor has to issue invoice accordingly. Also refer 
clause 15.0 of  Tender  specification regarding Taxes & Duties  

 2. Payment will be made only through e-payment to your account.  
    Payment through Cheese / DD payment will not be made by BHEL. 

Tenderer has to submit Banker’s Certificate as per format specified in APPENDIX- 
IV. 

Agreed to the Above Conditions 
                                                      
 
                                                        Signature of the Tenderer : 
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APPENDIX - III 

ACCEPTANCE FOR  ELECTRONIC FUND TRANSFER / RTGS TRANSFER 
 

 
01 

NAME & ADDRESS OF THE 

SUPPLIER / VENDOR 

MOBILE, PHONE NO. WITH STD CODE  

PAN NO.           

02 
VENDOR CODE (as in Purchase Order) 

        

03 Details of Bank Account: 

A) 
NAME & ADDRESS OF THE BANK 
(WITH PIN CODE) 

 

B) 
BANK TELEPHONE NUMBER (WITH STD 

CODE) 
              

C) BANK BRANCH CODE         

D) MICR CODE            

E) ACCOUNT NUMBER                

F) TYPE OF ACCOUNT  CURRENT A/C       /     OD     /      CASH CREDIT 

G) Vendor name as per Bank records  

H) BANK BRANCH RTGS  IFSC CODE            

I) BANK BRANCH NEFT  IFSC CODE            

J) VENDOR’S EMAIL ID (give two ids) 

1                          

2                          

K) NAME OF AUTHORISED SIGNATORY  

 

CERTIFICATE 
I / We hereby agree to receive the payments due from BHARAT HEAVY ELECTRICALS LIMITED, RANIPET by 
the National Electronic Funds Transfer and/or   RTGS Transfer mode by credit   to my / our above mentioned 
Bank Account.  I / We also agree that payments made to the above mentioned Account is a valid discharge of 
the liability of Bharat Heavy Electricals Limited, Ranipet.   I / We also agree to bear the applicable Bank 
Charges for the above mode of transfer. 

AUTHORISED SIGNATORY OF VENDOR WITH SEAL 
 

Banker’s Certification 
We confirm that we are enabled for receiving RTGS and NEFT credits and we further confirm that the account 
number of_________________________________________________________________                     (name 
of account holder), the signature of the authorized signatory and the MICR and IFSC codes of our Branch 
mentioned above are correct. 

PLACE:                               _______________________ 
 

DATE:                                             (Manager / Officer’s signature Under Bank stamp) 
Authorisation No.                          .        . 

Note: This EFT Form is to be submitted duly filled in manually in all fields and  
duly signed by Authorised Signatory and certified by Banker. 
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APPENDIX  – IV 

 
Certified by Chartered Accountant on letter head 

 

This is certify that M/s …………………………………………………………………, 
(hereinafter referred to as ‘company’) having its registered office at 
………………………………………… is registered under MSMED Act 2006, (Entrepreneur 
Memorandum No (part–II) ……….…..……………………………… dtd :…………………… 
Category:………………………(Micro/Small)).(Copy enclosed). 

 
Further verified from the Books of Accounts that the investment of the company as on 

date ……………………………………… as per MSMED Act 2006 is as follows: 
 

1. For Manufacturing Enterprises: Investment in plant and machinery (i.e. original 

cost excluding land and building and the items specified by the Ministry of Small 

Scale Industries vide its notification No.S.O.1722(E) dated 5, 2006 : 

Rs…………………………………... Lakhs 
 
 

2. For Services Enterprises: Investment in equipment ( original cost excluding land 

and building and furniture, fittings and other items not directly related to the service 

rendered or as may be notified under the MSMED Act, 2006: 

Rs………………………………….. Lakhs 
 
 

The above investment of Rs……………………….. Lakhs is within permissible limit of 

Rs……………………………… Lakhs for ……………………………. Micro/Small (Strike off 

which is not applicable) Category under MSMED Act 2006. 

Date: 
 

 
 

(Signature) 

Name – 

Membership Number –  

Seal of Chartered Accountant 
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CERTIFICATE OF NO DEVIATION 

 

 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 
 
 
 

       I / We ………………………………of M/s …………………………………….. 

      hereby certify that there is no deviation from the Tender conditions 

either technical or commercial and I am / We are agreeing to all the 

terms and conditions mentioned in the Tender Specification No. : 

 (BAP:ERN: NTECL-Vallur-UFPP-ELEC:C : 298A).    

 

 

 

                 

         Date :                                                                          SIGNATURE OF THE BIDDER 
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DECLARATION SHEET 

 
 (FORMAT -  To be typed written in LETTER HEAD and submitted along with offer) 

 

 

 

 

 

0I, ………………………………………………………………………………………… 

hereby certify that all the information and data furnished by me with regard to 

this Tender Specification No. BAP:ERN: NTECL-Vallur-UFPP-ELEC:C : 298A are 

true and complete to the best of my knowledge. I have gone through the 

specification, conditions and stipulations in detail and agree to comply with the 

requirements and intent of specifications. Further certify that I am duly 

authorized representative of the under mentioned Bidder and a valid power of 

Attorney to this effect is also enclosed. 

 
 

BIDDER’S NAME AND ADDRESS: 

 
 

 

AUTHORISED REPRESENTATIVE’S  

 

SIGNATURE 

 

 

 

WTH NAME AND ADDRESS 
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FINANCIAL VIABILITY (Annexure-A) 

 

Sl Aspects  Rs To be filled-up 

1 
Owner’s Capital in the business (In case of Partnership please
 Mention percentage of shares and Amount) 

 

Rs.  

2 
Quantum of business done during Last three 
financial years. 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

3 
Value of Fixed Assets of the  

business in last three years 

 

Year 20 ___-__ 
Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

4 
Guarantee limits (if any) Enjoyed by the firm 

 

Rs.  

5 
Overdraft limits (if any) Enjoyed by the firm 

 

Rs.  

6 
Income Tax paid during the last three Years Year 20 ___-__ 

Rs.  

Year 20 ___-__ 
 

Year 20 ___-__ 
 

(Year 20___-__) 
 

7 
Please state whether audited profit and Loss Account and Balance 
Sheet for last 3 Years and Solvency Certificate are  Enclosed. 

 

  
Yes   /  No 

Note: All the above documents should be duly certified by auditors/bank as may be applicable. 
 
 
 
Signature of the Bidder 
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ORGANISATION STRUCTURE 
Annexure-C 

 
1 Management structure of the firm (Whether public 

limited / Private Limited / Sole Proprietorship / 
Partnership) 

 

2 Details of the staff presently on permanent rolls of the 
organization 

Attach a separate sheet if required 

2a Engineering / Supervisory Staff. Indicate Experience in types of works as well as 
No. of Years in each 

Sl Name and Designation Qualifi-
cation 

Experience 
In Years 

Proposed to be      
deployed at the 
Site for this job 
Yes/No 

  Remarks if any  

      

      

      

      

      

      

      

      

 
 

 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
 

 
 
 

 



 

 

68 

Ranipet  

Bharat Heavy Electricals Limited 
Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

STATUTORY REQUIREMENT OF CONTRACT 

ES: F: 009 
 

Page No.:  11 of 16 

ORGANISATION STRUCTURE (Contd..) 
 

Annexure-C 
2a Details of Technical staff: Indicate Experience in types of works as well as 

No. of Years in each 

Sl Category Total 
Number 
on Rolls 

Experience 
In Years 

Numbers 
Proposed to be      
deployed at the 
Site for this job  

  Remarks if any  

1 Supervisors / Foreman     

2 Store Keepers     

3 Electrician     

4 Fitters     

5 Welders     

6 Sarang     

7 Rigger     

8 Painter     

9 Light Vehicle Driver     

10 Heavy vehicle Driver     

11 Semi-skilled worker     

12 Unskilled Worker     

13 Crane Operators     

14 Crane Maintenance Staff     

15 Other vehicles maintenance staff     

16 Other category of staff, if any 

 

 

    

 
 
Date : 

              
SIGNATURE OF THE BIDDER 
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FACILITIES FOR STAFF & WORKERS AT SITE 

 
2a 1. ACCOMMODATION: 

 
a) For Engineer / Supervisor / other staff 
 

Sl Category Type of 
accomm
odation 

Facilities 
provided 

Remarks 

      

      

      

      

      

      

      

      

      

b) No. of quarters, plinth area of each quarter and estimated cost proposed to be constructed for 
workmen. 

 

1 MEDICAL: 

 

    

2 CONVEYANCE: 

 

    

3 OTHER AMENITIES: 

 

    

 
 
                 
         Date : 

             SIGNATURE OF THE BIDDER 
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SCHEDULE TO BE FURNISHED BY THE TENDERER 

 
1. Bidder shall submit the following technical proposal documents (a detailed write–up on his erection plan) 

along with the offer indicating the proposal to achieve the milestone dates, giving details of erection 
sequence, manpower deployment plan and T&P deployment plan for the various erection activities. The 
bidder shall submit histograms for Equipment, Staff and Labour to be deployed on the Work. 

a. Method Statements along with appropriate drawings for pre-assembly works, dismantling works 
and erection works 

b. Site establishment plan based on the UFPP layout drawing provided, showing the locations of site 
office, storage yard, tower crane location, mobile crane/ trailer movement to facilitate the pre-
assembly works, dismantling works and the erection works 

c. Cycle time calculations for critical activities 
d. Rated Load chart, Range diagrams, Manual of the proposed tower crane 
e. Rated Load chart, Range diagrams, Manual of the proposed mobile crane 

 
2. Bidders are required to submit details for the above. Bids  received without above documentary proof are 

liable to be rejected. 
 
3.     The Tenderer is required to submit the following schedule along with his offer. 

Schedule-A Time schedule and Milestone dates in completion of activities 

Schedule-B Schedule of Plant, Equipment and Tools 

Schedule-C Schedule of Project Staff ( identifying skill and work area) 

Schedule-D Schedule of Labour -Day  wise deployment of skilled / semiskilled / unskilled 
and other categories of workers to suit the above programme. 

Schedule-E Schedule of Consumables ( LPG, Oxygen, Welding Electrodes, etc.,) 

Schedule-F Day wise schedule of erection quantities 

Schedule-G Construction power / electricity required for / Office / stores / workshop sheds, 
etc. of the tenderer in  the following format. 

Electricity required for  Average Peak 

Construction : (Scope of 
work covered in this tender ) 

Amp   

KVA   
 

Office & Storage sheds 
Amp   

KVA   

Note-1 Tender offers are liable to be rejected in the event of non-submission of 
above schedules along with the offer complete with all the details asked for. 

Note-2 Contractor may also indicate their ability in completing the contract in a period 
shorter than that mentioned. 

  

  

         Date : 
             SIGNATURE OF THE BIDDER 
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ANALYSIS OF UNIT RATE QUOTED (Only Percentages to be Quoted) 

Sl-No Description Percentage 
of the rate 
quoted 

Remarks, If any 

1 Site facilities viz.  
electricity,  
water,  
workshop and 
 
other infrastructure facilities 
 
 
 

  

2 Salary & wages for staff and workers 
 
 

  

3 Consumables 
a) Gases 
b) Electrodes 
c) Steel materials 
d) Others 

 

  

4 Depreciation and maintenance for T&P, other items 
 
 

  

5 Establishment and Administration expenses of 
sites 
 
 

  

6 Retrenchment benefit 
 
 
 
 

  

7 Overheads 
 
 
 
 

  

8 Extra work incidental to erection 
 
 
 
 

  

NOTE: All Bidders are requested to take care that the rates quoted by them are not disclosed in any way while 
furnishing the above details. 
 

         Date : 
             SIGNATURE OF THE BIDDER 
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APPENDIX - I 

LIST OF MAJOR TOOLS & TACKLES , TESTING & MEASUREING INSTRUMENTS/ TOOLS AND TRACKLES 
TO BE ARRANGED/BROUGHT BY CONTRACTOR. 

This is only an indicative list. All the tools & tackles, equipment, instruments, test kits etc. required for completion of 
the work shall be arranged by the contractor. All safety equipment required for this work shall be arranged by 
the contractor. All safety regulations of BHEL/their client M/S.NTECL.Vallur   must be followed by the 
contractor during the erection work.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       

SL.NO. Description 

I .    INSTRUMENTS , TEST KITS AND EQUIPMENT 

01 Primary Injection Kits 

02 Secondary Injection Kits 

03 Motorised Megger (2.5/5 KV) 

04 Micro ohm Meters 

05 HV Test Kit 

06 Digital Multimeters (31/2/4 ½ Digit) 

07 Insulation tester hand operated  250V/500V/1000V rated mains/battery operated 
(Megger).  

08 Tong testers  

09 Industrial type vacuum cleaner 

10  Transformer Oil Filtration Machine and BDV Test Kit 

II.    HANDLING EQUIPMENT 

01 Turn buckles 

02 D-Shackles 

03 Steel wire ropes 

04 Manila ropes 

05 Chain pulley blocks 

06 Mobile Crane (10 MT) 

III.   MAJOR T&P 

01 Grinding machine and Drilling machine ¼”.1/2”,3/4” and 1”. 

02 Sprit level. 

03 Tap sets for both BSP and NPT threads upto 1” each 

04 Mechanical tool kit for fitters. 

05 Electrical tool kits including spanners, Allen keys etc. 

06 Cutting tools 

07 Flood light fittings. 

08 Distribution boards with power cable  as required. 

09 Painting brush. 

10 Safety belts and safety helmets. 

11 Ferrule printing machine. 

12 Electrode drying ovens. 

13 Gas cutting set  

14 Welding Generators / T/F 
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B-I                         

ANALYSIS OF SIMILAR JOBS EXECUTED / IN PROGRESS IN THE LAST 
SEVEN YEARS 

 

Sl-No Details of Jobs 
Executed/ In 
Progress with 
Location of 
Projects 

Financial 
Value of the 
contracts 

Number of 
Strikes/ Work 
Stoppages 
with duration 
and Mandays 
Lost 

Number 
Accidents 
Fatal/Minor 

Details of the 
Insurance 
provided for 
the workers 
for Accidents/ 
Deaths 

Details of 
safety 
equipments 
provided to 
workers 

 
 
 

      

 
 
 

      

 
 
 

      

Use Annexures-If required 
 
 

Signature of the Bidder 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

74 

Ranipet 

Bharat Heavy Electricals Limited 

Boiler Auxiliaries Plant, Ranipet –632 406 

ERECTION SERVICES DEPARTMENT 

SPECIAL CONDITIONS OF CONTRACT  

on Reverse Auction 

Page: 01 of 01 

Section-VIII-SPECIAL CONDITIONS OF CONTRACT on Reverse Auction 
Against this enquiry for the subject item/system with detailed scope of work as per enquiry 
specifications, BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on 
www.bhel.com) for this tender. RA shall be conducted among all the techno-commercially qualified 
bidders. 
Price bids of all techno-commercially qualified bidders shall be opened and same shall be considered as 
initial bids of bidders in RA. In case any bidder(s) does not participate in online Reverse Auction, their 
sealed envelope price bid along with applicable loading, if any, shall be considered for ranking. 
 

1. For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible to 
participate. 

 

(i) English Reverse (No ties) is a type of auction where the starting price and bid decrement are announced before 
start of online reverse auction. The interested bidders can thereupon start bidding in an iterative process wherein 
the lowest bidder at any given moment can be displaced by an even lower bid of a competing bidder, within a 
given time frame. The bidding is with reference to the current lowest bid in the reverse auction. All bidders will see 
the current lowest quoted price and their rank. The term ‘No ties’ is used since more than one bidder cannot give 
an identical price, at a given instant, during the reverse auction. In other words, there shall never be a tie in the 
bids. 
 

(ii) Those bidders who have given their acceptance to participate in Reverse Auction will have to necessarily 
submit ‘Process compliance form’ (to the designated service provider) by the agreed bidder(s) will be considered 
as tampering of the tender process and will invite action by BHEL as per extant guidelines for suspension of 
business dealings with suppliers/contractors (as available on www.bhel.com). 
 

(iii) BHEL will engage the services of a service provider who will provide all necessary training and assistance 
before commencement of on line bidding on internet. 
 

(iv) In case of reverse auction, BHEL will inform the bidders the details of Service Provider to enable them to 
contact & get trained. 
 

(v) Business rules like event date, time, bid decrement, extensions etc. also will be communicated through service 
provider for compliance. 
 

(vi) Bidders have to submit the ‘Process compliance form’ from before start of Reverse auction. Without this, the 
bidder will not be eligible to participate in the event. 
 

(vii) In line with NIT terms, if necessary BHEL will provide the calculation sheet (e.g. EXCEL sheet) which will help 
to arrive at “Total Cost to BHEL” like Packing & forwarding charges, Taxes and Duties, Freight charges, insurance 
as per norms and loading factors (for non-compliance to BHEL standard Commercial terms & conditions) for items 
specified and GST extra, for each of the bidder to enable them to fill-in the price and keep it ready for keying in 
during the Auction. 
 

 (viii) Reverse auction will be conducted on a scheduled date & time.  
 

(ix) At the end of Reverse Auction event, the lowest bid value will be known on auction portal. 
 

(x) Successful bidder shall be required to submit the final prices (L1) in BHEL prescribed format for price breakup 
including that of line items, if required, quoted during the Online Reverse Auction, duly signed and stamped as 
token of acceptance without any new condition (other than those already agreed to before start of auction), after 
the completion of auction to M/s. {Service provider} besides BHEL within two working days of Auction without fail. 
 

(xi) In case BHEL decides not to go for Reverse Auction procedure for this tender enquiry, the Price bids and price 
impacts, if any, already submitted and available with BHEL shall be opened as per BHEL’s standard practice. 
 

(xii) Bidders shall be required to read the “Terms and Conditions” section of the auctions site of Service provider, 
using the Login IDs and passwords given to them by the service provider before reverse auction event. Bidders 
should acquaint themselves of the ‘Business Rules’ indicating details of RA event carefully, provided by the 
Service provider, before reverse auction event. 
 

(xiii) Bidder shall not divulge either his Bids or any other exclusive details of BHEL to any other party. If the Bidder 
or any of his representatives are found to be involved in Price manipulation/ cartel formation of any kind, directly 
or indirectly by communicating with other bidders, action as per extant BHEL guidelines for suspension of 
business dealings (as available on www.bhel.com), shall be initiated by BHEL. 

 

http://www.bhel.com/
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TENDER DOCUMENT 

(97972022357) 

Price Bid 

SCHEDULE OF RATES AND QUANTITY 

NAME OF WORK: Electrical Scope of works   for Ultrafiltration Plant Package at 3X 500 MW, NTECL 

Vallur Power Plant using Contractor’s own Tools and Plants, Manpower etc. 

 

Sl. 
No. 

Description of Work Qty UoM Weightage in % 

SECTION-A( Erection, testing and commissioning)  

1 Laying of 3CX150sqmm HT cable 2000 Metres 8.54 

2 Laying of 3CX25sqmm, 3.5CX35sqmm 1000 Metres 1.62 

3 Laying of 3CX2.5sqmm cable 1413 Metres 1.04 

4 Laying of 12CX1.5sqmm/10CX1.5sqmm 1500 Metres 1.99 

5 Laying of 3CX1.5 sq.mm & 5CX1.5sqmm 3800 Meters 2.80 

6 
Glanding and termination of power and control cables (Cable dressing must be  done before glanding & 
termination) 

6.1 3CX150sqmm  4 No's 0.41 

6.2 3CX2.5sqmm 60 No's 0.62 

6.3 3CX95sqmm 30 No's 0.84 

6.4 3CX25sqmm 20 No's 0.44 

6.5 3.5CX35sqmm 10 No's 0.25 

6.6 12CX1.5sqmm 4 No's 0.12 

6.7 3CX1.5sqmm 120 No's 0.88 

6.8 5CX1.5sqmm 30 No's 0.75 

6.9 10CX1.5sqmm 60 No's 1.68 

6.10 4PX0.5 sqmm (G type) 100 No's 3.09 

6.11 12PX0.5 sqmm (G type) 80 No's 2.94 

6.12 4PX0.5 sqmm (F type) 20 No's 0.65 

6.13 8PX0.5 sqmm (F type) 40 No’s 1.12 

6.14 2PX0.5 sqmm(G type) 500 No's 6.62 

Cond..2 
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Sl. 
No. 

Description of Work Qty UoM Weightage in % 

7 
Fixing of cable trays (ladder/perforated) with 
cable tray supports. Tray size: 600/300/150 

150 No's 1.06 

8 
Erection of LT bus duct 430V, 2500A. Testing of LT 
Bus duct (IR) 

2 sets 2.18 

9 
 Development of Earth pits as per approved 
drawing 1-WT-330-02077 

4 No's 0.88 

10 
Development of Electronic earth pits as per 
approved drawing1-WT-330-02077 

2 No's 0.56 

11 

Laying and welding of 40mm dia MS rod to form 
earth grid, Risers for equipments (Earth rod must 
be laid and backfilled up to a depth of 600mm 
from FGL) 

200 Metres 1.41 

12 
Laying of 70X10 GI flat and its welding with 
equipment risers 

200 Metres 1.35 

13 
Laying of 30X5 GI flat and its welding with 
equipment risers 

80 Metres 0.26 

14 

Erection of street light poles, fittings with 
necessary support structure. Commissioning of 
streetlights with Lux calculation (Including wiring, 
cable laying, glanding and termination) 

13 No's 4.90 

15 
Erection of industrial LED high bay fixture 120W 
LH21-192-060-57-XX along with wiring  

10 No's 0.41 

16 
Erection of Corrosion proof & dustproof luminaire 
40W Polycarbonate capsule LED- LE20-491-XXX-
57-G1 along with wiring 

16 No's 0.61 

17 
Erection and commissioning of 24V battery 
charges & DCDB 

2 No's 0.71 

18 Erection and commissioning of Batteries 2 sets 1.41 

19 
Erection and commissioning of DCS Panel along 
with installation of work stations 

2 Sets 1.00 

20 

Erection of instruments with tubings, cpvc/ ss 
fittings, mounting brackets and instruments hook 
up as per the approved drawing no:      4-WT-330-
00950 

    0.00 

20.1 Magnetic flow transmitter 2 No's 0.21 

 
 

Cond..3 
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Sl. 
No. 

Description of Work Qty UoM Weightage in % 

20.2 Paddle wheel flow transmitter 15 No's 1.15 

20.3 Pressure gauge/transmitter 36 No's 1.48 

20.4 Differential pressure indicator/transmitter 5 No's 0.66 

20.5 Diaphragm sealed pressure gauge 15 No's 0.46 

20.6 Ultrasonic level transmitter 17 No's 1.75 

20.7 PH/Turbidity/ORP Analyser 15 No's 0.38 

20.8 Float and board level gauge 3 No's 0.09 

20.9 Glass tube Rotameter 3 No's 0.09 

20.10 Level switch 1 No's 0.02 

20.11 Glass tube level indicator 13 NO's 0.17 

20.12 Pressure indicator 46 no's 0.47 

21 Erection of AJB, DJB, SVEB 50 No's 2.21 

22 
Laying  and termination of 
paired/instrumentation cables from field 
instruments to AJB/DJB (2pair) 

1500 Metres 1.41 

23 

Laying and termination of 
paired/instrumentation cables from  
AJB/DJB/SVEB to DCS panels (4pair/8pair/12pair 
0.5sqmm cables) 

5000 Metres 6.62 

24 Erection of local push button stations 37 No's 1.52 

25 
Laying of 1/4" copper tube,1/2" SS tube ,SS 
fittings and brass fittings from SVEB 

2000 Meters 6.18 

26 
Laying and splicing of OFC cables in HDPE/GI 
Conduits to interface the UFPP to their existing 
DCS/MAXDNA systems 

2000 Metres 3.83 

27 

Erection & commissioning of ventilation system 
(Exhaust fans-2 No:, Axial fan-3 No:, Gravity 
operated draft damper-3 no:  with local push 
button) 

1 Lot 0.35 

28 

Fabrication and erection of supports for Control 
panels,  Junction boxes etc by using raw 
materials like Channels, angles, chequered 
plates  supplied in running meters 

4 MT 7.06 

29 
Calibration of instruments(Transmitters) 
through HART calibrator. 

1 Lot 3.68 

 
Cond..4 
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Sl. 
No. 

Description of Work Qty UoM Weightage in % 

Section B (Balance works : Testing and commissioning) 

1 

1600KVA Transformer: Filling of insulating oil, oil 
filtration, testing of oil parameters. Equipment 
testing: Vector group test, IR, PI, winding 
resistance test. 

2 No's 1.65 

2 
Commissioning of 1600KVA transformer: Scheme 
checking like protection trippings from 11KV 
switchgear board by using skilled engineer 

2 No's 1.30 

3 

Commissioning of LT MCC panel:  
Charging of Incomer1, 2 and Bus coupler by 
checking the 220V DC control circuit in the LT 
MCC panel. Relays present in the LT MCC Panel 
needs to be tested. Minimum requirements: CRM 
kit, 5KV megger and tong tester are required 

1 Set 0.53 

4 
Commissioning of VFD Panels with VFD drives for 
45KW and 55KW pumps. 

6 No's 1.06 

5 

Commissioning of Illumination system in the UF 
shed, Pump shed, MCC, VFD, DCS rooms and 
Chemical sheds. Lumens calculation must be done 
as a charging protocol 

1 Lot 0.82 

6 

Commissioning of feed pumps, permeate pumps, 
Back pulse and Chemical dosing pumps. Necessary 
tests like IR, Winding resistance, PI needs to be 
done before commissioning 

12 No's 1.06 

7 

Commissioning of Acid, alkali, NAOCL, unloading 
pumps. Necessary tests like IR, Winding 
resistance, PI needs to be done before 
commissioning 

6 No's 0.62 

A TOTAL value for the above scope of work in Indian Rupees                                                                                               to be quoted only in online price bid 

B GST @________%   to be quoted only in online price bid 

C 
TOTAL value for the above scope of work in Indian Rupees  
including of GST 

to be quoted only in online price bid 

Note:  
1)The bidder has to enter their firm name and address in Row no:8 of online price bid. 
2)The bidder has to quote their final price(without GST) in column no:13 of online price bid. 
3)The bidder has to enter Rate of GST in column no 16 of online price bid. 
4) The vendor has to workout his rates for above BOQ items separately and quote only lumpsum price in the 
online price bid. Rates quoted elsewhere in technical bid shall be invalid and treated as null void. 
 
 

                                                                                                                                      SIGNATURE OF BIDDER 

 


