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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                       
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                      IMPORTANT NOTE 

 
 

PURCHASER OF THIS TENDER DOCUMENT IS ADVISED TO CHECK AND ENSURE 
COMPLETION OF ALL PAGES OF TENDER DOCUMENT AND REPORT ANY DISCREPANCY 
TIMELY FOR CORRECTIVE ACTION, IF ANY, TO THE ISSUING AUTHORITY BEFORE THE 
BIDS ARE SUBMITTED. ORIGINAL COPY OF TENDER DOCUMENT COMPLETE IN ALL 
RESPECTS MUST BE SUBMITTED BACK AS PART OF THE BID WITHOUT WHICH THE 
SAME IS LIABLE TO BE REJECTED BY BHEL. 

 
 

 
THIS TENDER SPECIFICATION ISSUED TO: 

 
   M/S----------------------------------------------------------- 

 
----------------------------------------------------------- 

 
----------------------------------------------------------- 

 
----------------------------------------------------------- 
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Deptt.  

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                              

Email: sca@bhelpsnr.co.in / msd@bhelpsnr.co.in 

TENDER NOTICE 
 

     Material Handling, Erection and Handing Over for concreting of First Stage Embedment Piping, Field 
Efficiency Test Piping and Draft Tube Liners of all six units of Francis type turbines of 6X68.67 MW 
Rampur Hydro Electric Project of SJVNL at Bayal opposite Duttanagar in Shimla Distt. Himachal 
Pradesh” 

 
TENDER NO. BHEL: NR (SCT): RAMPUR: MATL HAND-ETC: 700 

 
QUALIFYING REQUIREMENTS (QR): 
  

 
1.1 “Tenderers who wish to participate should have completed erection, testing & 
commissioning work of embedded parts in independent or composite contract of 
Hydro Turbine Generator sets of 30 MW or higher rating in the last seven years” 

                                                              OR 
           1.2“Tenderers who wish to participate should have completed R & M work of Hydro 

Turbine generator sets of 30 MW or higher rating in the last seven years” 
                                                        AND 

            2.0“Tenderers should also have an average annual turnover of minimum of Rs. 125 
lacs (One Hundred twenty five lacs only) based on the audited accounts of last 
three financial years (2006-07, 2007-08 & 2008-09). Bidders shall submit audited 
annual accounts (balance sheets and profit & loss account) in support of this”. 

                        
                 Notes: 

(a) If qualifying work is completed in seven (7) years (preceeding 84 months) period 
specified above, even if it has been started earlier, the same will also be 
considered meeting the qualifying requirements. 

 
(b) The world” completed” means, projects where erection/pre-commissioning activity 

of turbine , generator sets has been completed but commissioning could not be 
done on account of customer constraints such as non availability of 
water/transmission line will also be considered as completed project. 

 
 

    
 

 
 

Page 4 of 67  

mailto:sca@bhelpsnr.co.in


BHEL: NR (SCT): RAMPUR: MATL HAND-ETC: 700 
 

 
 
 
OTHER  INSTRUCTIONS : 
  
(i) The Tender Documents comprise of following: 

(a)  General Conditions of Contract 

(b)  Special Conditions of Contract, Tender Notice, Project Synopsis etc. 

(c)  Rate Schedule 

       
 (ii)  Tender Documents with complete details are hosted in this web page. Bidder(s) intending 

to participate may download the tender document from the web site. Bidder(s) 
downloading the tender documents from the web site, shall remit Rs.1000/- (Rupees One 
thousand only) in the form of  crossed demand draft (non-refundable), in favour of BHEL, 
NOIDA along with their offer.  

 
(iii)  Bidder(s) can also purchase hard copy of tender documents from this office. Tender 

documents (non transferable) will be issued on all working days between 09.30 Hrs. to 
12.30 Hrs within the sale period i.e. up to 27.05.2010 on payment of Rs.1000/- (Rupees 
One thousand only) (non-refundable) either in cash or by crossed demand draft in favour 
of BHEL, NOIDA. Request for issue of tender document should clearly indicate Tender No. 
and work. 

 
(iii)  Tenders must be submitted to the undersigned in Room No. 104 latest by 27.05.2010. 

before opening of technical bids commences. Technical bids shall be opened at 15.30 Hrs. 
on 27.05.2010 

 
(iv)  Earnest Money Deposit (EMD): Refundable, Non-interest bearing EMD of Rs. 2,00,000/- 

shall be deposited by Account Payee Pay Order ‘OR’ Demand Draft in favour of “ Bharat 
Heavy Electricals Limited” payable at Delhi/ NOIDA. Those bidders who have already 
deposited ‘ One Time ’EMD’ of Rs. 2,00,000/- with BHEL, PSNR, NOIDA need not submit 
EMD with the present tender. 

 
(v)  Tenders not accompanied with Full Earnest Money Deposit, as indicated above, will not be 

considered. 
 
(vi)     All corrigenda, addenda, amendments and clarifications to this Tender will be hosted in this 

web page and not in the newspaper. Bidders shall keep themselves updated with all such 
amendments. 

 
(vii)  BHEL reserves the right to accept or reject any or all tenders without assigning any reason 

whatsoever. 
 
(viii)   BHEL takes no responsibility for any delay/ loss of documents or correspondences sent 

by courier/ post. 
 

(ix)  Purchase Preference will be given to CPSUs as per Govt. Guidelines. 
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(x) BHEL reserves the right to go for a Reverse Auction instead of Opening the 

submitted sealed bid, which will be decided after technical evaluation.  As such, the 
bidders should submit their best prices in the ‘Sealed Price Bid’.  However, bidders are 
required to confirm their acceptance of “General terms and conditions” governing RA 
specifically in their technical bid. The “General terms and conditions” governing RA are 
given in the SCC of the NIT.  Bidders are also required to furnish following details in their 
techno-commercial bid, for this purpose (RA). 

 
 Authorization of representative who will participate in the on line Reverse Auction Process; 

  
A) Name and Designation of official 
B) Postal Address (Complete) 
C) Telephone Nos. (Land line & Mobile both) 
D) FAX No. 
E) E-mail address 
F) Name of Place/ State/ Country, wherefrom he will participate in the RA. 

 
(xi) Unsolicited rebate/discount shall not be accepted after bid opening. 
 
(xii) Bids, once submitted, shall not be returned.  

 
 

SDGM/ SCP 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Page 6 of 67  



BHEL: NR (SCT): RAMPUR: MATL HAND-ETC: 700 
 

 

 
ISO 9001-2000, ISO 
14001 and OHSAS 

18001 certified 
company 

SubContract and 
Purchase Deptt. 

 

 
Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301.INDIA 

                Phone: 0091-0120-2515476 / 2515464 / 2515479 
                        Fax      091-0120-2515464 / 2515467                    

Email: msd@bhelpsnr.co.in / 

 
                                 NOTICE INVITING TENDER 
 

     
    LAST DATE OF SALE                   : 27.05.2010 
    DUE DATE OF SUBMISSION        : 27.05.2010 (15:00 Hrs) 
     

 
 

NIT NO. / NAME OF WORK 

    
TENDER NO. BHEL: NR (SCT): RAMPUR: MATL HAND-ETC: 700 

 
Sealed tenders are invited from the contractors fulfilling qualifying requirements 
given in the detailed tender specifications for the work of “Material Handling 
and Erection of Draft Tube Liners of all six units of Francis type turbines of 
6X68.67 MW Rampur Hydro Electric Project of SJVNL at Bayal opposite Duttanagar 
in Shimla Distt. Himachal Pradesh.” 
 

   
NOTES 

1. Purchase Preference will be given to CPSU as per Govt. Guidelines. 
2. Please visit our website at www.bhel.com for details of NIT including Qualifying 

Requirements.   
3. All corrigenda, addenda, amendments and clarifications to this Tender will be 

hosted on above web page and not in the newspaper. Bidders shall keep 
themselves updated with all such amendments. 
 
 
 
 
 
 
 

SDGM/SCP 
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Bharat Heavy Electricals Limited 

(A Govt. Of India Undertaking) 
Power Sector – Northern Region, 

Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  NOIDA – 201 301(INDIA) 

  
 
PROCEDURE FOR SUBMISSION OF SEALED TENDERS: 
 
The tenderers must  submit their tenders as required in two parts  in separate sealed 
covers prominently superscribed as Part-I Technical bid and Part-II ,Price bid also 
indicating on each of the cover tender specification no., date and time as mentioned in 
tender notice.  
 
TECHNICAL BID (COVER-I) 
 
Except Price bid Part-II, complete set of tender document consisting of General 
conditions of Contract, “Technical specification & Special terms and condition” ( Part-I)   
issued by BHEL shall be enclosed in Part I Technical Bid only. All schedules, data 
sheets and details called for in the specification shall also be submitted along with 
technical bid. All details / Data / Schedules including offer letter duly signed and stamped 
are to be submitted in duplicate. 
 
PRICE BID (COVER-II) 
 
Tenderers may please note that price bid is to be submitted only in original copy of 
Tender i.e. Price bid (Part-II) issued by BHEL and no duplicate copy of same is required.  
 
These Two separate covers i.e. cover I & II shall together be enclosed in a third 
envelope (Cover-III) and this sealed cover shall be superscribed with tender specification 
No., due date, time and submitted to officer inviting tender as indicated in tender notice on 
or before due date as indicated. 
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PROJECT SYNOPSIS 

 
 

6X68.67 MW Rampur Hydro Electric Project 
 

 
SJVNL, with their headquarters at Shimla, Himachal Pradesh, have placed an 
order on BHEL of 6X68.67 MW E&M package at Rampur Hydro Electric Project. 

 
Rampur Hydro Electric Project is scheme of using entire desilted water from the tail 
race outfall of Naptha Jhakri HEP will be diverted through the already constructed 
Rampur Intake located on the left bank of river Satluj at Jhakri. Operation of 
Rampur HEP shall be in TANDEM with Naptha Jhakri HEP.  

 
The power house of Rampur HEP is surface type and is located at village Bayal 
opposite Duttanagar in Shimla Distt. of Himachal Pradesh.The distance by road 
from Bayal to Jhakri upstream is about 20 km. The rail head is at Kalka (Northern 
Railway) which is about 250 km from Bayal. From the Kalka rail head, the project 
site is approachable by Kalka-Dharampur-Solan-Shimla-Narkanda-Kingal-
Duttanagar-Rampur-Jhakri (on NH-22) roads. The distance from Kalka to Delhi by 
road is 280 Kms.  
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SPECIAL CONDITIONS OF CONTRACT 

 
SECTION III-A  

 
INDEX 

-------------------------------------------------------------------------------------------- 
 Clause Description     
-------------------------------------------------------------------------------------------- 
  34. General 
  35. Civil works 
  36. Consumables 
  37. Tools & Plants / IMTE's 

 38 Supervisory staff & workmen 
   39 Materials Management 

  40. Material handling and storage 
  41 Preservation of components 
  42 Cleaning of equipment 
  43. Erection 
  44. Welding, NDT  
  45 Erection and testing 
  46.  Progress reporting 
           47.      Drawings & documents 
  48. Taxes 
  49. Extra work 
  50. Price Variation 
  51. Rate schedule 
  52. Instructions to tenderers 
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6X68.67 MW RAMPUR HEP 

 
SPECIAL CONDITIONS OF CONTRACT 

 
PART I PSNR SCOPE 

 
    34.0     GENERAL SCOPE OF WORKS  
 

(A) Receiving and Unloading of consignments from the Trucks/Trailers arriving during 
entire contract period (approximately 9 months) from BHEL manufacturing units 
and its suppliers/vendors. 

(B) Proper Stacking and Preservations of all the material. 
(C) Keeping records and status of all materials as per BHEL practices. Verification of 

all the materials to be erected under their scope. Other materials not to be opened 
for the verification but may be handed over to next subcontractor.   
If any boxes received by contractor in damaged condition shall only be opened for 
verification  
The contractor shall prepare shortages/damaged reports, if any. 

(D) Transportation of materials from site stores to the powerhouse service bay or the 
pre assembly area as per site requirement and the instructions of site engineer. 

(E) Construction of temporary shelters on some of the special items as per the 
instruction of the site engineer. 

(F) Unloading and stacking of certain items in the service bay / work area with the help 
of EOT cranes / loading arrangement as per the instruction of BHEL engineer.  

(G) Proper House keeping and safe working. 
(H) Handling and Transportation of scrap from power house to SJVNL stores / scrap 

yard as per the instructions of BHEL engineer 
(I) Re-conciliation of materials with BHEL and SJVNL.  
(J) Erection and Handing Over for concreting of First Stage Embedment Piping, Field 

Efficiency Test Piping and Draft Tube Liners of all six units as per BHEL drawing, 
contract specifications and as per the instructions of the BHEL engineer. The 
complete erection work under scope shall be carried out by Mobile/Hydra 
Crane. 
 

BHEL is going to float the tender for Material Handling, Erection and Handing Over for 
concreting of First Stage Embedment Piping, Field Efficiency Test Piping and Draft Tube 
Liners of all six units of Francis type turbines of 6X68.67 MW Rampur Hydro Electric 
Project of SJVNL at Bayal opposite Duttanagar in Shimla Distt. Himachal Pradesh The 
equipments detail under scope is given in clause No. 53 
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These materials will be supplied from our Manufacturing Units located all over the country 
as well as our Vendors located both inland and overseas. The scope of work under this 
tender consists of taking delivery of the materials from transporters, unloading, shifting to 
their designated locations, verification & stacking etc. The delivery of these materials will 
mostly be inside the project stores by road transport.  However, delivery of some items 
may also have to be taken from Godowns of transporters. 

 
 
Approx. weight to be erected under this scope is approximately 484 MT however 
weight of materials to be handled under this scope may be around 1400 MT.  Brief 
descriptions of different packages with their total weights for erection and total weight 
for handling are separately indicated under Annexure-I.  
 
The contractor has to handle whatever actual materials are dispatched for the project 
irrespective of any variations and payments shall be released for the actual gross 
tonnage handled for material handling purposes.  

 
Though most of the material is being planned to be made available at site well in time 
for erection requiring proper handling, verification and storage, however   certain 
items may be delayed, requiring direct delivery at site for erection. In such cases 
contractor has to unload the material directly in powerhouse/ work place and 
verification to be carried out, contractor for subject work will be eligible for payment as 
per Sl. No. 3 of the Rate Schedule. Besides above BHEL, entirely at its discretion 
may get unloaded / handle at any location in the premises of powerhouse.  

       
 
34.1  The intent of this specification is to provide services for execution of specified 

scope of the project according to most modern and proven techniques and codes.  
The omission of specific reference to any methods, equipment or material 
necessary for the proper and efficient services towards installation of the plant shall 
not relieve the contractor of the responsibility of providing such services/ facilities 
to complete the work or portion of work awarded to him. The quoted/ accepted 
rates/ lumpsum price shall deem to be inclusive of all such contingencies. 

 
34.2 The contractor shall carry out the work in accordance with standard practices/ codes/ 

instructions/ drawings/ documents/ specification supplied by BHEL/ Customer from 
time to time.  

 
34.3 The work shall confirm to dimensions and tolerances given in various drawings and 

documents that will be provided during erection. If any portion of work is found to be 
defective in workmanship, not conforming to drawings or other stipulations, the 
contractor shall dismantle and redo the work duly replacing the defective materials at 
his cost failing which the job will be carried out by BHEL by engaging other agencies/ 
departmentally and recoveries will be effected from contractor's bills towards 
expenditure incurred including BHEL's usual overhead charges. 

 
34.4 Following shall be the responsibility of contractor and have to be provided within 

finally accepted rates / prices: 
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 (a) Provision of all types of Skilled labour, Adequately qualified and experienced 
supervisors, Engineers, Watch and Ward as required, Tools & Plants, Calibrated 
IMTE equipments as specified and otherwise required for the work and general 
consumables for storage, material handling,  fabrication, erection, testing etc. for the 
entire scope under this contract.   

 
 (b) Proper out-turn as per BHEL plan and commitment. 
        
  (c) Completion of work as per Schedule given by BHEL. 
          
 (d) Good quality and accurate workmanship for proper performances of equipment to   

the satisfaction of BHEL/ CUSTOMER.    
 

    (e)   Repair and rectification as per instruction of BHEL engineer. 
 

(f) Preservation / Re-conservation of all components during storage/ erection till 
handing over. 

 
(g) Keeping all the storage and erection areas neat and clean. 

 
(h)  Documentation and records (Films/Movies/Photographs) for the above scope. 

 
 
34.5 The contractor under this contract shall also provide free of cost services of skilled 

persons for a total period of 45 Man-months exclusively for use by BHEL. This 
manpower will be required for following services:      

         
• Highly skilled workers  (Qualified computer operators) for office and stores 

work for 9 man months,  
• Skilled workers for office, colony, stores, for 18 man months. 
• Unskilled workers for office, colony, stores for 18 man months. 

 
Persons so deployed shall have to work in extended hours whenever required. 
Workmen provided as per the above provisions shall be fully trained and 
experienced in the nature of work for which they are deployed.   
    In case contractor fails to provide above-mentioned manpower as desired 
by BHEL, the latter shall have the right to hire such services from other 
agencies at the risk and cost of the contractor. However, if BHEL does not 
utilize the man months as per above provision, fully or partly, recovery at 
the rate of the prevailing minimum wages at Site for the categories given 
plus 10% will be made from the final bill of the contractor. 

 
34.6  Health, Safety & Environment management (HSE) 
34.6.1 BHEL-Power Sector (NR) is ISO 9001, ISO 14001, OHSAS 18001, ISO 27001 

and SA-8000 certified company. Quality of work, to customer’s satisfaction 
and system requirements is the essence of these certifications. The 
contractor in all respects will organize his work, systems, environment, 
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process control documentation, tools, plant, inspection, measuring and 
testing equipments etc. as per instructions of BHEL engineer. 

            The contractor shall also comply with applicable legislation and regulations 
with regards to Health, Safety and Environmental aspects for minimizing 
risk arising from occupational health & safety hazards, controlling pollution 
and wastage. The Contractor will be responsible for Health, Safety & 
Environment management (HSE) at site for the construction activities to be 
carried out by them in accordance with requirements given under section I 
(a) of GCC and elsewhere in this tender document. The contractor, who is 
awarded the work, shall comply with HSE requirements of BHEL (Safe Work 
Practices). 

34.6.2 Besides provision with regard to SAFETY under Clause 27 of GCC, the contractor 
will be responsible for Health, Safety & Environment management at site for the 
construction activities to be carried out by them in accordance with requirements 
given under section I(a) of GCC of this document. The contractor shall 
continuously take special care to ensure the safety and prevention of human and 
equipment accidents and maintain good sanitary conditions in and around the site. 
All the construction work and plant operation must be carried out in the safest 
possible manner.  The Engineer reserves the right to stop any process which, in 
the Engineer’s opinion, is being performed dangerously. In this case the 
contractor must immediately adhere the requisite safety precautions and any 
delays attributed to the work stoppage on this account shall not affect the agreed 
contractual finishing dates.  

  
            The contractor shall appoint dedicated safety officer who shall have full authority 

to ensure that all necessary safety precautions are observed by the Contractor's 
employees. These appointees shall have full responsibility for the safety of all 
personnel within the contractor's area of the works. 

 
34.6.3 Some of the common safety rules to be followed during working are as follows:- 
 

 No body is allowed to enter at construction site without Safety Shoe. 
 Never enter work area without Safety helmet & chin strap in place. 
 No climbing/working allowed without proper safety belt above 2 m. height. 
 Do not exceed the speed limit 25 Kmph within premises. 
 No debris obstacles allowed on the roads & passages. 
 Do not walk on pipelines or false ceiling. 
 Maintain good Housekeeping at work site. 
 No photography/ Videography allowed without permission 
 All Site supervisors & engineers (including subcontractor’s) must be imparted 

structured   training on construction safety before start of the job & record to be 
maintained. 

 Availability of qualified & trained Site Engineer at site during all working hours. 
 Site Safety training to be imparted to all workers & plan to be made to cover every 

worker. 
 Tools box talk (5-15 minutes) by supervisor prior to commencement of any job. 
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 All accident / incidents(Near Miss) to be reported & investigated.(formats & 
procedure should  be finalized) 

 Daily Safety Checking by Each Site Engineer along with Safety engineer. 
 Weekly co-ordination meeting of all Safety engineers with BHEL safety officer. 
 Monthly safety meeting with Site In-charges. 
 All Safety equipment must be ISI marked & checked by Safety officer before use. 
 Tag system for erection & use of scaffoldings. 

 
 Bamboo/wooden Scaffolding material not allowed. 
 LPG cylinders not allowed for gas cutting. 
 Good House keeping. Separate waste bins to be used for flammable & non 

flammable material. 
 Safety awareness programs for workers by display of boards, posters, 

competitions, talks etc. 
 Deployment of Safety Supervisors for every 250 workers and part there of at work 

site. 
 Display of List of First Aid trained persons. 
 Testing certificates for lifting tools & tackle.  
 Provision & maintenance of fire extinguishers at construction site & material stores. 
 Display of emergency telephone numbers at various locations. 
 For work in confined space use 24 V lamp fitting & use tools with air motors or 

electric tools with max. 24 V. 
 For confined space entry Gas test must be done before & at regular intervals. 
 Checking & tag of equipment like grinding machine, welding machine, gas cutting 

set etc. by supervisors before use. 
 Further, the contractor is required to provide proper Safety Net System wherever 

the hazard of fall from height is present as per instructions of BHEL Engineer at 
site. The safety net shall be fire resistant, duly tested and shall be of ISI mark and 
the nets shall be located as per site requirement to arrest or to reduce the 
consequences of a possible fall of persons working at different heights. 

 
34.6.4     Contractor shall ensure following: 

 Contractor has to maintain contact with local hospital having ambulance 
 facility to meet the emergency requirement at site. 
 

 Contractor has to ensure pre employment medical check for all staff & 
 workers. 
 

 Contractor has to ensure that adequate First Aid facilities are available at 
 work site for emergency purpose.  

 
 
34.6.5   The Contractor shall be fully responsible for accidents caused due to him or his 

agents or workmen’s negligence or carelessness in regard to the observance of 
the safety requirements and shall be liable to pay compensation for injuries. It may 
be noted that non-compliance to HSE requirements will result in penal action. In 
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case of violations of safety requirements, the Contractor may be liable for a 
penalty as per HSE norms. 

 
In addition, Safety Code/Practices of M/s SJVNL (BHEL’s customer) shall 
also be applicable.  
 

 34.6.6 The contractor shall comply with following towards Social Accountability; 
 

(a) The contractor shall not employ any employee less than 15 years of age in 
pursuant to ILO convention. If any child labour were found to have been engaged 
, the Contractor shall be levied with expenses of bearing his education 
expenditure which will include stipend to substantiate appropriate education or 
employ any other member of family enabling to bear the child education 
expenditure. 

(b)  The contractor shall not engage Forced/Bonded Labour and shall abide by 
abolition of Bonded Labour System (Abolition) Act, 1976. 

(c)  The contractor shall maintain Health & safety requirement as stipulated in the 
Contract and Contract Labour (Regulation & Abolition) Act,1970. 

(d)  The Contractor shall abide by UN convention w.r.t Human Rights and shall be 
liable for Decimation/Corporal punishment for failure in meeting with relevant 
requirements. 

(e)  The Contractor shall abide the requirement of Contract Labour (Regulation & 
Abolition) Act,1970 for working hours. 

(f)  The Contractor shall abide by the statutory requirement of Minimum Wages Act 
1948, payment of Wages Act 1936. 

(g)   The Contractor shall arrange potable drinking water to its employees & workers. 
 
   34.6.7  In order to meet the environmental concerns it is expected that the contractor 

shall plant at least 25 (Twenty five) trees and maintain them throughout the 
period of Contract in the vicinity of the project as per the available space and as 
per advise of Engineers. In case no area is earmarked for tree plantation, the 
contractor may take up any other equivalent environment related project after 
due approval of the BHEL Engineer.  

 
34.6.8  Tenderer may note that as the place of work is inside the Power Project and 

being manned by Security/Safety force of SJVNL, all necessary system related 
to entry of men, vehicle & material, safety & security systems, work permit 
system etc. as applicable will have to be followed by the contractor. 

 
 
35.0   PRELIMINMARY & CIVIL WORKS 
       

35.1 The contractor shall as a first field activity check all the foundations for the 
correctness of the same as per the drawings and satisfy himself in all respects 
such as location of foundations, absence of voids, levels, correctness of bolt 
holes, pocket levels, centre lines etc. and all measurements should be recorded 
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and submitted to engineer for approval before erection. The contractor has to 
deploy a qualified surveyor for carrying out the above works. 

 
35.2 Before starting erection job, contractor shall ensure that area connected to his 

scope of work is kept clean. The contractor shall arrange to get the working area 
and surroundings clean daily and shall maintain sufficient labour for general 
cleaning of work areas. Delay of work on this account will not be acceptable.  

 
 35.3   The contractor shall cover all opening on floor and put temporary hand railing       

on     all   sides of the floor to avoid any accident to the working personnel.  
 
35.4  Contractor shall fix up and maintain plates, supports for X & Y axis and elevation at 

different locations as required for each unit and transfer the same from bench mark 
and XY axis given at one point by BHEL’s client. Joint protocol records for such 
benchmarks shall be got signed from BHEL’s Engineer, customer’s Supervisory 
and QA Engineer. 

 
35.5 Once X-Y axis and elevation are fixed at different floors and protected, marking for 

other equipment’s shall be transferred from these and joint protocol as above shall 
be got signed for each equipment or as required as per drawings. 

 
35.6 All matching surfaces of components shall be well cleaned with cleaning agent and 

burrs shall be removed by filling and blue matched. Wherever necessary 
sealing/lubricating/anti-sieze compounds shall be applied as per recommendation 
of Engineer. Machining/grinding required for fitting of keys, pins, packers , dowels 
etc. shall be carried out by contractor. 

 
35.7 The accuracy of all equipment/ instruments and their functioning shall be 

established before they are permitted for use on the job. If the Engineer doubts the 
accuracy of the precision tools, at any time during erection, the contractor shall 
arrange the checking of tools/ equipment/ instruments at his cost. 

 
35.8 All the works shall be performed to the lines, grades and elevations indicated on 

the drawings. The contractor shall be responsible to locate and layout the works. 
The horizontal & vertical control points established by the engineer shall be used 
as datum for the works under this contract. Any work done without being properly 
located may be removed and dismantled by the Engineer at the contractor’s 
expenses if the contractor refuses to do it. 

 
35.9 The contractor shall create all the facility at storage site as per the tender scope of 

work for unloading the equipment, its safekeeping and proper record and well 
protected. No material should be lying loose any where in the power house as well 
as stores. 

 
35.10 De-watering of the areas/ floors in general will be carried out by M/s SJVNL. 

However contractor has to take care of general cleanliness in his area of work. For 
area cleaning within the premises of his work, the cleanliness shall be the total 
responsibility of contractor. Contractor within his scope of work shall keep the 
separate gang of workers for cleanliness operations. If the area under the scope is 
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found unclean, BHEL can take measures on its own for cleaning and deduct the 
amount so spent from the running bills of contractor. 

 
 35.11 Necessary civil works shall be provided by BHEL client. The dimensions & 

locations shall be checked by the contractor for their correctness as per drawings.  
Further, top elevation and axis/ centrelines of all the foundations shall be checked 
with respect to benchmark etc. During the civil works, contractor shall check for all 
the block-outs, dimensions as required in their various mechanical drawings for 
installation of components/ assemblies and help BHEL wherever required for 
checking. All minor adjustments of foundation level, dressing and chipping of 
foundation surfaces up to 25 to 50 mm, enlarging the pockets in foundations etc., 
and repair of same as may be required for the erection of equipment shall be 
carried out by the contractor within the finally accepted rates.  

       
 35.12 Besides above, any works required for safe and efficient operation of tools and 

tackles like grouting/ excavation/ casting of foundation/ anchor points for derricks, 
winches, guy ropes fastening scaffoldings etc. or any other temporary supports 
shall also be the contractor's responsibility. For these works all materials including 
cement/ steel and required facilities will have to be arranged by contractor at his 
own cost. 

       
35.13 While on the job, care is essential to avoid too much chipping and resultant 

lowering of level. In case of excess chipping, contractor has to arrange additional 
packing plates as per requirements provided BHEL Engineer allows it. When 
required as per drawings/ manufacturing unit, the embedded sole plates shall be 
scraped and checked with Prussian blue to get the required contact with frames at 
no extra cost to BHEL.  

 
35.14 The contractor shall ensure perfect matching of packer plates including scraping 

and blue matching with foundation by dressing the foundation, as well as perfect 
matching between the packer plates and the base plate of equipment to the 
satisfaction of BHEL Engineer.  

 
35.15 The contractor shall provide his T&P stores for special tools and instruments at a 

convenient place near to the working area. 
  
35.16  All mechanical works of machine related to civil works including foundations, 

grouting, concreting, erection of chequered plates  along with embedment in 
concrete, grouting of liners, any civil works relating to setting of anchor bolts and 
foundation bolts including preparation of bolt holes will be in the scope of 
contractor. 

 
  35.17 Customer has given land to BHEL near their project office and BHEL shall develop 

the plot area approx. 4000 Sq. m. fenced from all sides with entrance, closed 
storage shed and open storage yard.  More open area may be provided by 
Customer/hired by BHEL. These locations shall be used for storage of materials. 
Contractor has to use these areas for storage of plant material supplied by  
Manufacturing Units/Vendor of BHEL. BHEL shall be providing the General 
Security arrangement at stores and powerhouse . 
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However responsibility of security (watch and ward) arrangement of plant 
material/equipment during handling, in stores of BHEL, in stores of contractor, in 
power house and all plant and equipments whether erected/ yet to be erected shall 
lie with the contractor. 

 
 BHEL shall develop the land one time only and temporary works like soling of land 

from time to time for upkeep of the storage area shall be the responsibility of the 
contractor.   

 
 
36.0 CONSUMABLES 
 
36.1 The contractor shall provide within finally accepted price, all consumables like 

gaskets for temporary work, gland packing, general purpose welding electrodes, 
filler wires, all gases (for inert, welding & cutting), soldering material, dye penetrants, 
chemicals etc and other erection consumables such as tapes, jointing compound, 
grease, mobil oil, M-seal, Araldite, Parmali wood, petrol, CRC/ other cleaning 
agents, wooden sleepers, steel required for temporary works  such  as   supports , 
packing , H&S ,  shims  etc.  hardware  items, sealing compound required for 
completion of work.  

 
36.2 All the shims & gaskets which go finally as part of equipment shall be supplied by 

BHEL free of cost.  
 
36.3 It shall be the responsibility of the contractor to plan the activities and store sufficient 

quantity of consumables. Non availability of any consumable materials or equivalent 
suggested by BHEL cannot be considered as reason for not attaining the required 
progress or for additional claim.  

 
36.4 It shall be the responsibility of the contractor to obtain prior approval of BHEL, 

regarding supplies of consumables such as welding electrodes/ filler wires/ gases 
lubricants etc. before procurement. On receipt of consumables at site these shall be 
subjected to inspection and approval by BHEL. The contractor shall inform to BHEL 
all details regarding type of consumable batch No.  date of expiry etc.  and produce  
test  certificate  for  each lot/ batch with correlation of batch/ lot no.  with  respective 
test certificate. No consumable will be allowed to be used without valid test 
certificate.  

 
36.5. Special welding electrodes for main assemblies like first stage piping, field 

efficiency test piping and draft tube liner shall be provided by BHEL’s 
manufacturing units and shall be issued to contractor for subject work free of 
cost.. Contractor shall maintain proper records for all those consumables. Any 
additional requirements resulting due to reasons namely but not limited to avoidable 
wastages, mis-handling, poor storage, high rate of rejections due to poor quality of 
welding or deployment of insufficiently experienced welders etc shall be arranged by 
contractor at his own cost within their quoted price for subject work.. General 
purpose welding rods shall be arranged by contractor at his own cost.  
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36.6 BHEL reserves the right to reject the use of any consumable including electrodes, 

gases, lubricants/ special consumables if it is not found to be of the required 
standard/ make/ purity or when shelf life has expired. Contractor shall ensure display 
of shelf life on consumable wherever required and records maintained. Storage of all 
consumables including welding electrodes shall be done as per requirement/ 
instruction of the Engineer by the contractor at his cost. 

 
 36.7 In case of improper arrangement for procurement of any consumable, BHEL 

reserves the right to procure the same from any source and recover the cost from 
the Contractor's first subsequent bill at market value plus the departmental charges 
of BHEL from time to time (30% at present). The decision of Engineer in this regard 
shall be final and binding on the Contractor.   

 
36.8. Special consumables that are supplied by manufacturing units for erection purposes 

will be issued by BHEL as free issue item. However the contractor shall use them to 
the satisfaction of BHEL Engineer and keep proper records for accountability. 

 
36.9.It shall be responsibility of the contractor to arrange DP kit along with consumables 
 at site for carrying out tests for first stage piping, field efficiency test piping and 
 Draft Tube Liner. The contractor has to do the work as per drawing requirements 
 with the quoted price. 
 
 
37.0 TOOLS AND PLANTS / IMTE's          
 
37.1 T&Ps and IMTEs  (Inspection, Measuring & Testing Equipment), provided by BHEL/ 

Customer to sub-contractor free of hire charges shall be shared by other sub 
contractors working for BHEL at site and the allotment done by BHEL Engineer shall 
be final and binding.  

 
37.2 Besides the T&Ps and IMTEs being made available to contractor free of hire charges 

by BHEL/ Customer, all other T&Ps and IMTEs which are required for successful 
and timely execution of the work covered within the scope of this tender, shall be 
arranged and provided by the contractor at his own cost in working condition.   In the 
event of the failure of contractor to bring necessary and sufficient T&Ps/ and IMTEs, 
BHEL will be at liberty to arrange the same at the risk and cost of contractor and hire 
charges as applicable shall be deducted from contractor's bill.  Decision of BHEL in 
this regard shall be final and binding on contractor.  

 
37.3 All distribution boards, connecting cables/ welding cables, wire ropes, hoses etc. 

including temporary air/ water/ electrical connections etc, shall have to be arranged 
by the contractor at his own cost.  

 
37.4 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, 

major overhauls, distribution pattern or any other reason, the contractor shall plan/ 
amend/ alter his activities to meet erection/ commissioning targets in consultation 
with BHEL. 
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37.5 The operation of all BHEL's T&P being provided free of hire charges shall be in the 
scope of the contractor. The contractor shall arrange at his own cost operators, fuel, 
mobil oil, grease and other consumables/ lubricants etc.  for the operation.   

 
37.6 The contractor shall engage trained and experienced operators for the operation of 

BHEL's T&Ps and IMTEs.  Their skill/ performance will be checked by BHEL 
Engineer before they are allowed to operate the same.  

 
37.7 The day to day and routine maintenance of BHEL's T&Ps and IMTEs is to be carried 

out by contractor as per manufacturers/ BHEL's maintenance schedule at his cost. 
These shall be maintained in good working condition during the entire period of use. 
T&Ps and IMTEs  in defective/ damaged condition shall be rectified promptly to 
the full satisfaction of BHEL engineer. Contractor shall maintain records for 
maintenance of major T&Ps and IMTEs, which shall be made available for Inspection 
whenever, required.   In case of any lapses on the part of the contractor BHEL at its 
own discretion get the servicing/ repair  of  equipment  done  at  the  risk  and  cost  
of the  contractor with BHEL overheads.  

 
37.8 The contractor shall arrange at his cost all spares needed for upkeep of all T&Ps 

other than EOT/Mobile Cranes and Hydraulic Test pumps supplied by BHEL.  For 
cranes, repair / replacement of filter, batteries, self, dynamo shall be the 
responsibility of the contractor.  However, the charges of the replacement of the 
damaged/ worn out parts of BHEL cranes will be borne by BHEL, provided the 
damage is not due to the negligence of the contractor.  However, if there are 
breakdowns / damages due to  negligence  of  the  contractor,  the  complete 
service/ repair charges and cost of all the spares damaged  with  BHEL  overheads  
shall be to the account of contractor and shall be  recovered from his RA bills.  

 
37.9 Supervision and labour required for Routine maintenance and attending breakdowns 

shall be arranged by the contractor at his own cost. Specialist supervision shall be 
arranged by BHEL as assessed by BHEL Engineer. 

 
37.10 Consolidation of ground and arrangement of sleepers / sand bag filling etc.  for safe 

operation/ movement of equipment including cranes / trailers etc. shall be the 
responsibility of the contractor at his cost.  

 
37.11 In the event of contractor not using and maintaining BHEL  T&Ps and IMTEs 

according to BHEL's  instructions,  BHEL  will  have  the  right to withdraw such 
item without any notice and  no claim in this regard shall be entertained  and  
contractor shall be responsible for delay in execution on this account.  

 
37.12 Regular utilisation report of the BHEL T&Ps and IMTEs as per requirement of BHEL 

shall be furnished by the contractor.      
 
37.13 Any loss/ damage to any part of BHEL T&Ps and IMTEs shall be to the contractor's 

account  and  any  expenditure  on  these accounts by BHEL will be recovered 
from the contractor's bill  in case the contractor fails to make good the loss.   
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37.14 It shall be responsibility of the contractor to take delivery of T&Ps and IMTEs from 
stores or place of use by other contractor at project site, transport the same to  site  
and   return  the  same  to  BHEL store/ place as intimated by BHEL  Engineer in 
project site in  good  working  conditions  after  use.   

 
37.15  Replacement cost including BHEL overheads in respect of irreparable/  completely  

damaged/ non return of T&Ps and  IMTEs shall be recovered from the contractor's 
running bills.  

 
37.16 The contractor shall return all BHEL T&Ps and IMTEs issued to him in good 

working condition (as handed over to him) as and when desired by BHEL (on  
completion or  reduction of work load).  If return of T&P and  IMTE is delayed by 
contractor,  hire  charges  as  applicable  shall  be levied by BHEL from time, it was 
requisitioned till  the time of actual  return. Hire charges shall  also  be  charged   
on  the  T&Ps  and  IMTEs  returned  in  damaged/ un-serviced condition to BHEL 
till  its  satisfactory  repair. T&Ps & IMTEs returned in damaged/ unserviced 
condition shall   be got repaired by BHEL at its own discretion and entire cost of 
repair with BHEL overheads shall be recovered from the contractor.  

 
37.17 The Contractor shall ensure deployment of serviced and healthy T&Ps including 

cranes, lifting tackles, wire ropes, Manila ropes, winches and slings, jacks of 
different sizes & capacity, test pump etc. History card, maintenance and valid 
fitness certificates of records for major T&Ps will be maintained by the contractor 
and will be made available to BHEL Engineer for inspection as and when required. 
Identification for such T&Ps will be done as per BHEL Engineer's advice.  

 
37.18 Contractor shall ensure deployment of reliable and calibrated IMTEs (Inspection, 

measuring and Test equipment). The IMTEs shall have test/ calibration certificates 
from authorised/ Govt. approved/ accredited agencies traceable to National/ 
International standards. Each IMTE shall have a label indicating calibration status 
i.e. date of calibration, calibration agency and due date for calibration. A list of such 
instruments deployed by contractor at site with its calibration status is to be 
submitted to BHEL Engineer for control.   

 
37.19 Re-testing/ re-calibration shall also be arranged at regular intervals during the 

period of use as advised by BHEL Engineer with in the contract price.  The 
contractor will also have alternate arrangements for such IMTE so that work does 
not suffer when the particular instrument is sent for calibration. Also if any IMTEs 
not found fit for use, BHEL shall have the right to stop the use of such item and 
instruct the contractor to deploy proper item and recall i.e. repeat the readings 
taken by that instrument. Failing which BHEL may deploy IMTEs and re-take the 
readings at contractor's cost.   

 
37.20 BHEL shall have lien on all T&PS, IMTEs & other equipment of the Contractor  

brought  to the Site  for  the  purpose of erection and testing. BHEL shall continue 
to hold the lien on all such items throughout the period of Contract.  No material 
brought to the Site shall be removed from the Site by the Contractor or his Sub-
contractors without the prior written approval of the Engineer.  
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37.21 The month-wise T&P deployment  plan  to be submitted as per format (at Annexure 
- D to general conditions of contract)  is only to assess the capability as well as 
understanding of the   contractor to execute the work.  It shall be the contractor's 
responsibility to deploy the required T&P, for timely and successful completion of 
the job, to any extent over and above those indicated in the above deployment plan 
(including those which are not covered in the plan submitted) without any 
compensation on this account. 

         
38.0 SUPERVISORY STAFF AND WORKMEN 
           
38.1 The contractor shall deploy all the skilled, semi-skilled and un-skilled workmen and 

experienced supervisors/ engineers required for all the work under this specification. 
Only fully trained and competent persons with previous adequate experience on the 
job shall be deployed. They shall hold valid certificates wherever necessary. BHEL 
reserves the right to decide on the suitability of the workers and other personnel who 
will be deployed by the contractor. BHEL reserves the right to insist on removal of 
any employee workman of the contractor at any time, if they find him unsuitable and 
the contractor shall forthwith remove him.  

 
38.2 The supervisory staff deployed by the contractor, shall ensure proper out-turn of 

work and discipline on the part of the labour put on the job by the contractor and in 
general see that the works are carried out in a safe and proper manner and in co-
ordination with other labour and staff deployed directly by BHEL or other contractors 
of BHEL or BHEL's client / other agency. The contractor has to designate one safety 
officer for entire period. 
 
The bidders may note that apart from their site In-Charge, they have to deploy 
within the awarded rates of Mechanical supervisors having working 
experience at Hydro Electric project,  as per the plan given by the BHEL 
Engineer. 
  

38.3 The work shall  be  executed  under  the  usual  conditions without affecting major 
power plant construction and in  conjunction  with numerous  other  operations at 
site. The contractor and his personnel shall co-operate with other personnel/ 
contractor, co-ordinating his work with others and proceed in a manner that shall not 
delay or hinder the progress of work   as a whole.    

 
38.4 The  contractor's supervisory staff shall execute the work in the most  substantial  

and  workman  like  manner   in  the stipulated time.   Accuracy of work and aesthetic 
finish are essential part of this contract.  The  contractor  shall  be responsible  to  
ensure that assembly and workmanship conform  to the dimensions and tolerances 
given in the drawings/ documents/ instructions given by BHEL Engineer from time to 
time.  

 
38.5 The contractor shall deploy the necessary number of qualified/ certified and 

approved full time electricians at his cost to maintain his temporary electrical 
installation till the completion of work.  
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38.6 It is the responsibility of the contractor to engage his workmen in shifts or on 
overtime basis for achieving the targets set by BHEL and also during   the  entire 
period of execution.  The contractor's finally accepted rates/ prices shall include all 
these contingencies.  

 
38.7 During the course of erection, if the progress is found unsatisfactory or if the target 

dates  fixed  from  time  to time  for  every  mile  stones  are  to be advanced or in the 
opinion of BHEL if it is found that the skilled workmen like  fitters, operators, welders,  
technicians  etc.  deployed are not sufficient, BHEL after giving reasonable 
opportunity to the contractor, will induct on the work the required  workmen  in 
addition  to contractor's workmen to improve the progress and recover from the 
contractor's bills any charges incurred for engaging the additional workmen with 
overheads.  

 
38.8 If the contractor or his workmen or employees shall break, deface, injure or destroy 

any part of a building, road kerb, fence, enclosure, water pipes, cables, drains, 
electric or telephone posts or wire, trees or any other property or to any part of 
erected components etc., the contractor shall make the same good at his own 
expense or in default, BHEL may cause the same to be made good by other 
workmen or by other means and deduct the expenses (of which BHEL's decision is 
final) from any money due to the contractor.  

 
38.9 The monthwise manpower deployment plan to be submitted as per format (at 

Annexure-C to general conditions of contract) is only to assess the capability as well 
as understanding of the contractor to execute the work It shall be the contractor's 
responsibility to deploy the required manpower, for timely and successful completion 
of the job, to any extent over and above those indicated in the above deployment 
plan (including those which are not covered in the plan submitted) without any 
compensation on this account.  Separate persons shall be identified at site for 
Quality control and Safety by the contractor as per ISO9002/ OHSAS18001 
REQUIREMENT. 

 
39.0 MATERIAL MANAGEMENT AT STORES & POWERHOUSE    

 
39.1 The scope of work mainly involves receipt, unloading from road carriers 
(Trucks/Trailers etc) of materials mainly but not limited to First Stage Embedment 
Piping, Field Efficiency Test Piping and Draft Tube Liners of all six  units of 68.67 
MW of BHEL at site or bringing from road carrier godowns to site stores/ storage 
yards and shifting from place of unloading to storage area  (stores developed by 
BHEL), proper storing, stacking/ restacking of materials/ equipment (in closed store 
sheds/ open storage yards/ project site), verification of components including 
opening of cases, re-packing/ stacking and preservation of the same after 
verification including liasioning with carrier for waiver/ reduction of demurrage, 
security ( for details refer cl. 35.17) arrangement of plant material/equipment shall lie 
with the contractor. Fire fighting equipments including fire extinguishers is to be 
provided in closed, open storage yard and power house.  
 
Scope also includes transportation of materials to erection site as and when 
required. The contractor is to use Cranes (provided by BHEL) and trucks/trailers 
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(arranged by contractor) for the above work. Any other T&P required for 
transportation and material handling shall be arranged by the contractor. 

 
 

The contractor shall maintain record of material such as receipts, issue, return, in 
Day – Book, ledgers, stock registers and computers, issue gate passes, record of 
shortages & MDR etc as per BHEL procedures and instructions. The contractor shall 
also assist BHEL for all correspondence regarding the insurance including 
preparation of claims. 

 
39.2 Approx. weight to be erected under this scope is approximately 484 MT 
however weight of materials to be handled under this scope may be around 1400 
MT.  Brief descriptions of different packages with their total weights for erection and 
total weight for handling are separately indicated under Annexure-I.  

 
The contractor has to handle whatever actual materials are dispatched for the project 
irrespective of any variations and payments shall be released for the actual gross 
tonnage handled for material handling purposes.  

 
         Some equipment as per the direction of engineer may be unloaded in powerhouse 

with the help of EOT crane from the truck/ trailers depending upon the requirement. 
The bidders are required to take note of above points while quoting. 

 
In the absence of EOT Crane at Power House , some of the packages may have 
to be unloaded by the Contractor using Mobile Crane provided by BHEL .In this 
case, the rate (Sl. No. 3 of Rate Schedule) of unloading by EOT Crane  will be 
applicable.  

 .  
  
39.3 Annexure - I gives the general idea for tender’s information about the weights and 

dimensions of components/ equipment. The weights and dimensions shown are 
approximate and are liable to vary. No increase in quoted/ accepted rates/ prices 
should be allowed due to change in weights and dimensions of the equipment/ 
materials. 

 
39.4 some consignments mainly small/parcels may also be received at carriers godown 

through road at Rampur/Shimla towns. The contractor shall have to handle such 
consignments also as per rate quoted/accepted. 

 
39.5 The contractor shall deploy adequate number of supervisors, storekeepers, riggers, 

carpenter, fitters and other skilled and unskilled workers as per requirement having 
adequate experience of jobs of similar nature till completion of work. 

 
39.6 Contractor shall provide all necessary preservatives, paints, thinners, rust 

preventives, grease, lubricants etc. for preservation of components. All tools and 
tackles and other consumables required for the contractor at his own cost shall also 
provide preservation of components including supervision. Preservation of 
components also includes applying preservatives, paints, rust preventives, greasing 
of threaded portions, repainting of work order Nos./ DU nos./component codes etc. 
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After preservation wherever necessary, components will be stacked properly as per 
original stacking for which no additional payment shall be made. 

 
39.7 It shall be the responsibility of the contractor to keep in touch with Engineer at site 

and find out arrival of road consignments. The Contractor shall collect all the lorry 
waybills from BHEL site office either personally or through an authorised 
representative. The customer or his authorised representative shall, for the purpose, 
visit the said office every day and collect available LWB, PWB etc. While collecting 
the LWB, PWB contractor or his authorised representative will sign the register 
maintained for the purpose indicating the date and time of collection. The contractor 
shall keep in touch with carriers and arrange to effect delivery of consignments 
immediately on their receipts. Delay may cause deterioration of goods apart from 
attracting demurrage charges. Contractor shall also maintain a register indicating 
date of LWB, PWB date of collection of the materials from road transport agencies/ 
lorries and date of stacking them at storage yard of BHEL. 

 
39.8 The contractor is required to find out and follow up regularly with carriers regarding 

arrival of consignments even prior to the receipt of GR, if any, and take delivery of 
the same on ‘INDEMNITY BOND’. Indemnity bonds would be executed by BHEL 
when the Contractor furnishes intimation regarding arrival of consignment. 

 
39.9 It is possible that in certain cases, LWBs, PWB may not be received in time but 

BHEL may receive Photostat copies of the same, it is, therefore, the responsibility of 
contractor to collect such Photostat copies while furnishing indemnity bond from 
BHEL authorities at site. 

 
39.10 Payment of all demurrages/ wharfages that results due to contractor’s faults would 

be the responsibility of contractor and to his account. If BHEL have to make payment 
of demurrage/ wharfage together with freight, the amount so paid as demurrage/ 
wharfage for the reasons stated above shall be paid by the contractor forthwith or 
would be recovered from bills of the contractor. 

 
39.11 In any case contractor will pursue with concerned Carrier authorities at all level 

(local/ HQ etc) for waiver/ reduction to the minimum of such demurrage /wharfage 
charges. Whenever such demurrages/ wharfages become payable due to reasons 
not attributable to contractor, contractor will immediately bring it to the notice of 
BHEL with specific request to bear such charges. The decision of the Engineer in 
such case will be final and binding on the contractor. 

 
39.12 The contractor has to ensure the unloading and removal of materials from 

unloading place within the permitted time and ensure to keep the area free and avoid 
jamming. Any loss to BHEL on this account shall be recovered from the contractor. 

 
39.13 Any discrepancy/ shortage/ damage found in the consignment after taking delivery 

from the carriers after giving clear receipt would be the responsibility of the 
contractor and the amount liable to be lost by BHEL on such accounts is recoverable 
from the contractor. 
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39.14 In case of apparent damages/ shortages in consignments/ packing noticed by the 
contractor, such cases shall be brought to the notice of BHEL and cleared only with 
their consent/ approval. The contractor shall provide all the necessary assistance to 
BHEL for lodging the insurance claim and all correspondence with the insurer, 
surveyor and transport agency. The contractor shall also help in maintaining all the 
records in connection of insurance claims. 

 
39.15 It would be responsibility of the contractor to examine the packages, consignments 

etc. on arrival and bring to the notice of carriers and BHEL authorities regarding loss/ 
damages, if any, observed in the consignments proposed to be taken delivery of. 

 
39.16 Before taking delivery, particularly of consignments in ‘smalls’ the weight of the 

package shall be checked with the invoiced weight of the packages and any 
discrepancy shall be reported immediately to BHEL/ carriers. In all case of loss/ 
damages the contractor will take open delivery from the carriers and forward such 
open delivery certificates (ODC) to the engineer with in 15 days of receipt of such 
consignment. All expenses connected there with shall be to the account of 
contractor. BHEL reserves right to claim losses, if any, accrued to BHEL in the event 
of contractor non-compliance to above. 

 
39.17 In case of short delivery and non-delivery, immediate notice of loss shall be filed 

with the carrier at places of dispatch and destination as also at any intermediate 
stations, if it is different one, under intimation to BHEL authorities at site.  

 
39.18 BHEL reserves the right to recover from the contractor any loss which arises out of 

undue delay/ discrepancy/ shortage/ damages or any other cause during transit 
between the carriers godown/ weigh bridges and BHEL storage yard/ store sheds/ 
project site or during unloading at carrier godown/ storage yard/ store shed/ project 
site or during stacking or any time during the custody of contractor. This is 
applicable for optional items. 

 
39.19 Unloading from lorries, transportation, unloading at storage area/ work site of 

heavy sophisticated equipment shall be done in the presence of and as per the 
directions of BHEL representative, including stacking and re-stacking, if necessity 
arises. 

 
39.20 Certain packages are likely to be received by BHEL by passenger bus. The 

relevant waybills will also be handed over to the contractor for clearing the from the 
Bus station. It is the responsibility of the contractor to clear the same at the bus 
station, transport and hand over to BHEL authorities at site under the scope of the 
contract. All the tender provisions indicated in the tender shall be applicable in this 
case also. 

 
39.21 Since the trucks/ trailers are expected to arrive during any time of the day/ night, 

the contractor shall have his workmen round the clock at site as well as other places 
as required to unload the materials. 

 
39.22 Consignments coming on Sundays and Holidays are also required to be handled 

by the contractor promptly. It will be the responsibility of the contractor to contact the 
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site engineer /his authorised representative of BHEL at their residence, if required, 
and obtain instructions to make suitable arrangements. 

 
39.23 In the event unloading from the carrier is delayed by the contractor, the detention 

charges, if any, will be contractors account. 
 
39.24 Under the scope of this contract, it shall be the responsibility of the contractor to 

provide all necessary facilities to open the packages in the presence of the 
engineer, verifying the contents of the packages, repackaging where ever and 
whenever necessary, properly stacking them as may be directed by the engineer so 
as to facilitate proper handling, periodical verification of material, receipt position, 
stock taking etc. for this, the contractor shall have experienced person at site who 
can maintain the records of dispatch/ receipt/ stacking/ verification/ shortages/ 
damage/ missing items etc. The verification of materials shall be carried out with in 
15 days and report shall be submitted as a documentary proof. 

 
39.25 All material shall be stored 6 inches above ground level by use of concrete or 

wooden sleepers. No material shall be left to remain on ground at any time. 
Material shall not be stacked in low-lying areas where it is likely flooded during 
rains. Wooden sleepers/ concrete block for this purpose, wherever deemed 
necessary be arranged by the contractor. These items shall be stacked/ stored 
properly at the location(s) specified by BHEL when not in use. 
 
It is possible that certain heavy items/ consignments will require fabrication of 
temporary steel coverings over it. These shelters will be covered with suitable CGI 
sheets or tarpaulin. The contractor will be required to fabricate such sheds. All 
materials for these except for steel will be provided by Contractor. All expenses 
towards manpower, T&P, consumables, etc. will be borne by the contractor. After 
completion of the work the contractor will dismantle the  same and return the same 
to BHEL stores. Contractor shall be paid @ Rs 10000/MT for such works. (50% on 
installation and 50 % on dismantling and return of material to BHEL Store). 

 
39.26 The material/ equipment requiring indoor storage will be handed and stacked 

inside the storage shed (provided by BHEL) by the contractor using material 
handling equipment like Hydra Crane etc. 

 
39.27 For checking/ verification of the components with packing slips/ LWB/ PWB etc. 

The contractor shall provide sufficient experience persons and other facilities as and 
when required by the engineer. 

 
39.28 Stacking of the material shall be done as per the instruction and to the satisfaction 

of engineer. The materials shall be so stacked that the same should facilitate easy 
handling. In the event of any improper stacking BHEL may ask the contractor to 
restock the material properly or failing which BHEL may get the job done by another 
agency at the risk and cost of the contractor. 

 
39.29 The contractor shall execute the work in the most substantial and workman like 

manner. The stores shall be handled with care and diligence. Any loss to BHEL due 
to contractor’s lapse /negligence shall have to be made good by the contractor. 
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39.30 In case contractor is not able to unload, transport, stack the material at a pre-

determined area, as per direction of the engineer for any reason whatsoever 
(including non-availability of crane, tractor, trailer and other T&P etc.) BHEL shall be 
at liberty to get the work done by engaging other agency/ equipment / T&P etc at the 
risk and cost of the contractor. 

 
39.31 It shall be responsibility of the contractor to keep the storage areas (closed/ open) 

in neat and tidy conditions. Any vegetation like grass, bushes, sarkandas etc. shall 
be cut in open storage area and removed as per requirement and instruction of 
BHEL engineer within the contractual value. All surplus/ unusable packing materials 
shall be removed and deposited at location(s) specified by BHEL within the project 
premises (including weighment of the same within the project premises if required). 

 
39.32 Normally the consignments from BHEL manufacturing units/ their sub-suppliers are 

sent on freight paid basis. In case any consignment is received at any place or 
freight to pay basis, it will be the responsibility of the contractor to pay the freight 
and take delivery of such consignments. The amount of freight paid by the 
contractor at any point of time in such cases will be limited to Rs.5000/-. However, 
the freight paid by the contractor will be reimbursed by BHEL within a week’s time 
on production of relevant receipt. In case of freight amounts exceed Rs.5000/- 
contractor may request BHEL well in time to issue cheque/ Draft for such additional 
amounts in favour of carriers towards freight charges. Receipt of payment and proof 
of taking delivery of consignment shall be submitted to BHEL by the contractor. 
Delay in issuance of cheque/ drafts as above shall not in any case be taken as a 
cause of delay in taking delivery of consignment resulting in wharfage / demurrage 
leviable by carriers. 

 
39.33 In case some materials are required to be dispatched from Site to Manufacturing 

Units, other sites or any other place, the contractor may be asked by the engineer to 
get the same packed, transport it to the nearest railway station, carriers godown and 
get the same booked. The contractor are therefore, requested to quote their rate for 
this work in rate schedule. In case of material required to be booked as freight paid 
the freight for the consignment limited to Rs. 3000/- shall be paid by the contractor. 
However it shall be reimbursed by BHEL on submission of receipt within a weeks 
time. The funds for freight charges exceeding Rs. 3000/- shall be arranged by 
BHEL. Packing material required shall be provided by BHEL free of cost. 

 
39.34 In case of consignment to be dispatched on full truck/ trailer load basis, where the 

carriers will place their fleet inside the plant for loading the contractor may be asked 
to collect them from different locations of stores shed / yard and load by using his 
crane and labour. Tenderers are required to quote rates for the work in rate 
schedule. 

 
39.35 For any exigencies during execution of the contract, the contractor shall have to 

depute his personnel for collection/ delivery of any material meant for site from/ to 
outstation if desired and instructed by the Engineer. The contractor will however be 
reimbursed expenses incurred for such work for person deputed, as below: 
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a) 2nd class train fare worth reservation / supplementary charges/ bus fare subject 
to furnishing details regarding ticket nos., journey details, amount of fare etc. 

b) Local conveyance charges (Actual bus/ cycle rickshaw/ auto rickshaw fare for 
local journeys at outstation) as permitted by the Engineer. 

c) Daily allowances @ Rs.100/- per day and @ Rs.250/- per day for lodging. 
d) Postal/ telegraph/ telephone charges if any subject to production of proof of 

having incurred such expenditure. 
e) Freight and other charges, if any, paid on production of actual receipts. 

 
Payment for the above will be made by BHEL with in a month from the date of 
submission of bill along with details/ desired documents by the contractor subject to 
completion of work assigned to contractors personnel and to the entire satisfaction of 
engineer. 
 

40.0 MATERIAL HANDLING, STORAGE AND TRANSPORTATION TO 
POWERHOUSE 

 
40.1 Contractor shall plan in consultation with BHEL engineer, plant/ material to be 

received/ delivered in powerhouse as per erection progress/ schedules and fill in 
the requisite formats in standard forms. 

 
40.2 Contractor shall store / stack/ identify materials properly in open/ closed/ tarpaulin 

covered storage yard/ shed and it shall be contractors responsibility to assist BHEL 
in identifying material well in time for erection according to programme. 

 
40.3 The contractor shall identify and deploy necessary engineer/ supervisor/ workmen 

for the above work in sufficient number. 
 
40.4 All the equipment shall be handled very carefully to prevent any damage or loss. 

No untested wire ropes/ slings etc. shall be used for unloading/ handling. The 
equipment shall be properly protected to prevent any damage either to the 
equipment or to the floor where they are stored. The equipment from the stores 
shall be moved the actual location at the appropriate time so as to avoid damage of 
such equipment at site. 

 
40.5 Contractor shall ensure that while lifting slings shall be put over the points indicated 

on the equipment or as indicated manufacturer drawings. Slings/ shackles of 
proper size shall be used for all lifting and rigging purposes. All care shall be taken 
to safe guard the equipment against any damages. In no case piping should be 
dragged. In case of any damage the cost shall be recovered from the contractor. 

 
40.6 Contractors shall be responsible for examining all the plant material received by 

them and notify the engineer immediately any damage, shortages, discrepancies 
etc. The contractor shall submit to the engineer every week a report detailing all the 
receipt during the week, however the contractor shall be solely responsible for any 
shortages or any damages in stores, storage yard, handling, storage at erection 
site and erection of equipment once received by them. 
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40.7 As the storage & erection work can be spread in different areas/ locations of the 
project, contractor has to arrange sufficient numbers of watch & ward personals to 
avoid any pilferage of material. Responsibility of security (for details refer Cl.35.17) 
arrangement shall lie with the contractor. In case any equipment/ material is lost/ 
damaged while in the custody of the contractor, the cost of repair/ replacement if any 
to bring back the equipment in original order shall be deducted from the contractor’s 
bill. BHEL’s decision in this regard shall be final and binding on the contractor. 

 
 
40.8 The contractor shall maintain an accurate and exhaustive record detailing out the 

list of all equipment received by him for the purpose of erection and keep such 
record open for the inspection of the engineer at any time. 

 
40.9 All the material in custody of contractor and stored in the open or dusty locations 

must be covered with suitable weather proof/ fire retardant covering material 
wherever applicable and shall be blocked up on raised level about ground. The 
contractor at his cost shall arrange all covering materials and blocks and sleepers. 

 
40.10 If the material belonging to the contractor are stored in area other than those 

earmarked for this operation the engineer will have the right to get it moved to the 
area earmarked for the contractor at the contractors risk and cost 

 
40.11 The contractor shall ensure that all the packing materials and protective devices 

used for various equipment during transit and storage are removed before the 
equipment is installed. 

 
40.12 The contractor shall be responsible for making suitable indoor storage facilities to 

store all equipment (drawn by the contractor from BHEL/ Customer stores), which 
require indoor storage till the time of their installation. The Engineer will direct the 
contractor in this regard which item in his opinion will require indoor storage and 
the contractor shall comply with Engineer’s decision. 

 
40.13 The contractor shall ensure that all surplus damaged scrap/ unused, packing wood/ 

containers / special-transporting frames etc. are returned to BHEL at a place in 
project area identified by the Engineer. All account will be maintained by the 
contractor for all such items received and returned to BHEL. Any shortage in 
returning such items shall be chargeable to the contractor excepting an amount of 
20% allowable against wastage for packing wood only. 

 
40.14 The contractor shall hand over all parts/ materials remaining extra over the normal 

requirement with proper identification tags to the concerned BHEL Engineer. 
 
40.16 Contractor shall also ensure that lifting heavy equipment shall be done strictly in 

accordance with drawing given for the purpose and using of lifting tackles supplied 
for the purpose. Wherever required rubber/ leather pads shall be given between 
the slings and the machined parts to avoid any damages, scratches to the 
machined surface. Contractor shall cover bearing journals with grease and cloth as 
per direction of engineer to avoid damages to the surface. 
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40.17 As per the erection requirement contractor shall deliver material to powerhouse/ 
work site. The maximum care has to be taken during that time of  loading the 
material at storage area, transportation and unloading at powerhouse. No untoward 
damage should occur to the material at that time. Any loss of item/ damages shall 
be to the contractors account. 

 
41.0 PRESERVATION OF COMPONENTS  
 
41.1 After taking delivery from BHEL/ customer/ transporter of manufacturing units/  

customer's stores, plant materials storage shall be subjected to  the  following  
protection  besides  other  provisions  indicated  in   these   specifications 
elsewhere.  

 
a) Items stored outdoors shall be blocked up above the ground suitably  
  
b)  Materials to be kept in covered store shall be stored in indoor warehouse provided 

by  BHEL/ its Client 
 

 41.2 It shall be the responsibility of the contractor to apply preservatives/ touch up paints 
(primer) on equipment handled and erected by him till final painting.  It shall be 
contractor's responsibility to arrange for required paints (Primer), thinners, labour, 
scaffolding materials, cleaning materials like wire brush, emery sheets, etc. 
Contractor shall carry out cleaning of surface and provide one coat of preservatives/ 
paints (primer) from time to time as decided by BHEL engineer. The accepted rate 
shall include this work also.  It is to be noted that such painting may have to be 
done as and when required till such time the final painting is carried out.    

 
41.3 The contractor shall effectively protect the finished work from action of weather and 

from damage or defacement and shall cover the finished parts then and there for 
their protection.    

 
 41.4 Any failure on the part of contractor to carry out works according to above clauses 

will entail BHEL to carry out the job from any other party and recover the cost from 
contractor.    

        
42.0 CLEANING OF EQUIPMENT 
         
42.1 The contractor shall thoroughly clean all the components before installation of the  

components  whose surfaces  are  coated  with  protective  coating  and sent to site 
are to be  thoroughly cleaned  by suitable mechanical/ chemical means as per the 
approved procedure.    

 
42.2 Contractor shall ensure that the items identified by BHEL shall be cleaned with 

kerosene/ petrol/ CRC before assembly and erection of the equipment.  For cleaning 
purposes he shall use only soft cotton cloth. Contractor shall avoid use of cotton 
waste for cleaning any equipment. The electrical equipment before erection shall be 
cleaned with dry air/ vacuum cleaner.   
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42.3 The contractor shall clean inside of all pipes and fittings from dirt, sand and loose 
scales, mechanically/ chemically and by air  blowing before being erected.  All pipe 
lines  be  thoroughly   blown/ flushed. If necessary certain pipelines may have to be 
cleaned by acid pickling/ chemical cleaning. The procedure for the same shall be 
provided by BHEL. All chemicals and inhibitors shall be arranged by the contractor 
with in the contract. Disposal of chemical has to be carried out by the contractor at 
his own cost. 

 
        
43.0 ERECTION 
          
43.1 All works such as cleaning, checking, levelling, blue matching, aligning, assembling, 

temporary erection for alignment dismantling of certain  equipment  for  checking,  
cleaning, surface preparation, fabrication at site, cutting, grinding, straightening, 
chamfering, filing, chipping, drilling,  reaming, dowelling, scrapping, machining, 
surface grinding, shaping, fitting  up welding,  tube  expansion  etc.  as  may  be 
applicable in such erection works are  to  be treated as incidental to erection and 
necessary to complete the work  satisfactorily  &  shall  be carried out by the 
contractor as  part of the work.   

 
43.2 Any fixtures, scaffolding materials, approach ladder, concrete block supports, steel 

structures required for temporary supporting, pre-assembly or checking, welding, 
lifting and handling during pre-assembly and erection shall be arranged by contractor 
at his cost within the finally accepted rates.   

 
43.3 No members of the ladder/ structure/ platform should be cut without specific approval 

of BHEL. In case it is necessary to cut, the contractor shall rectify/ repair in a manner 
acceptable to BHEL/ customer without any additional cost.  

 
43.4 The contractor shall erect scaffolding/ temporary platforms for erection. These 

should be of adequate capacity and shall never be over loaded. These should be 
replaced when not found suitable during erection work and dismantled on work 
completion & removed from work site. 

 
43.5 Corrections like straightening of ladders, tube support plates adjustment/ removal of 

ovulates in pipes and opening or closing the fabricated bends of piping to suit the 
layout shall be considered part of the work and the contractor is required to carry out 
such work within finally accepted price/ rate as per instructions of Engineer.  

 
43.6 The contractor shall fabricate pipes, special bends, etc. threading and welding as 

required and carry out the chemical cleaning of fabricated piping.  
 
43.7 The servicing and realignment of skid-mounted equipment if required or if directed by 

BHEL shall be carried out by the contractor at no extra cost to BHEL.     
 
43.8 The contractor  shall completely erect & test all the piping  systems, covered  in  the  

specification  including  sampling   lines up to and including sample coolers, 
hangers & supports,  valves & accessories  in  accordance  with  the drawings 
furnished. This includes all necessary bolting, welding, pre-heating, stress relieving, 
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testing, cleaning & painting. System shall be demonstrated in condition to operate 
continuously in a manner acceptable to the Engineer. Welding shall  be  used  
throughout  for  joining  pipes except where flanged screwed or other type joints are 
specified or  shown on the  drawings. All piping shall be erected true to the lines & 
elevation as indicated in the drawings.  

 
43.9 Pipes sent in standard length shall be cut to suit the site conditions and the layouts. 

Tubes or pipes wherever deemed to be convenient will be sent in running lengths. 
Bends shall be prepared and/or fabricated at site. 

  
43.10 The contractor shall ensure lowering of pipes in position with adequate precautions 

as to avoid any damage to either material or men. Only the anchoring points 
earmarked for the purpose of lowering the pipes are to be used.  

 
43.11 Certain adjustments in length may be necessary while erecting pipelines. The 

contractor should remove the extra lengths/ add extra lengths to suit the final layout 
after preparing edges a fresh by adopting specified heat treatment procedures, at 
no extra cost.  

 
43.12 It is possible that a few flanges may not be matching. The contractor shall be 

required to cut and re-weld the same as and when required without any additional 
cost.  

 
43.13 The contractor shall be responsible for any modifications of shop fabricated pipes 

prior to installation to accommodate minor site alteration in pipe routing at no extra 
cost.  

 
43.14 All vents and drains for piping equipment covered in the scope whether shown in 

the drawings or not shall terminate in atmosphere and to pit as directed by BHEL.    
 
43.15 Wherever piping erected by the contractor is connected to equipment/ piping 

erected by the other agencies the joint at the connecting point shall be the 
responsibility of the contractor of this specification.  

 
43.16 Normally the valves will have prepared edges for welding.  But, if it becomes 

necessary, the contractor will prepare new edges or recondition the edges by 
grinding or chamfering to match the corresponding tubes and pipes. All fittings like 
`T' pieces, weld neck flanges, reducers etc., shall be suitably matched with pipes for 
welding. The valves will have to be checked, cleaned or overhauled in full or in part 
before erection after chemical cleaning and during commissioning.  

 
43.17 The contractor shall be responsible for correct orientation of all valves so that seats, 

stems & hand wheels will be in desired location. It is the responsibility of the 
contractor to obtain the information regarding orientation of valves not fully located 
on drawings before the same are installed.  

 
43.18 Suspension for piping, etc., will be supplied in running  lengths, which shall be cut 

to suitable sizes and adjusted as required.  
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43.19 The adjustment of all supports erected for maintaining the proper slopes of piping 
wherever required  is  also included  in  the  scope of the contractor. 

 
43.20 No temporary supports should be welded on the piping.  In case of absolute 

necessity prior approval should  be taken  from BHEL Engineer. In such cases heat 
treatment  if required, shall be carried out by the contractor as part of subject work. 

 
43.21 All supports and anchors shall be installed as per drawing to obtain safe and 

reliable and complete pipe installation as per instructions of Engineer. Any 
additional support as called for by Engineer shall have to be fabricated and provided 
by the contractor. The raw materials required for  fabricating such  supports shall be 
arranged by BHEL. 

 
43.22 Contractor shall install piping in such a way that no excessive or destructive 

expansion forces exist  under any condition.       
 
43.23 The contractor shall carry out the tightening of the field bolts on the  equipment  and  

piping  covered  under   this   specification  by  using  either the calibrated torque 
wrench method or the turn of part method. The  methods  used,  the  tools  and  the  
equipment  deployed  shall be subject to the  approval of Engineer. All  the torque 
wrenches shall be calibrated at the start of each days work and at least once during 
the day. The bolting work shall be carried out by the competent technicians.  

 
43.24 The contractor  shall ensure that all supporting elements, anchors & restraint have 

been installed and adjusted in accordance  with the drawings / sketches & other 
written instructions of the Engineer. 

 
43.25 Layout of small bore piping as required shall be done as per site  requirement. 

Necessary sketch for routing these lines should be got approved from BHEL by the 
contractor. There is a possibility of slight change in  routing  the  above pipe lines 
even after completion of erection or from aesthetic point of  view which should be 
carried out  at no extra  cost.  

 
43.26 All the valves, including motorised valves, flap valves, etc. shall be serviced and 

lubricated to the satisfaction of Engineer before erecting the same and during pre-
commissioning also. Welding or jointing of extension spindle for valves to suit the 
site conditions and operational facility shall be part of erection work within the 
quoted rates.  

 
43.27 Additional platforms and ladders of permanent nature incidental to the job for 

approaching different equipment/ valves as per site requirement, which may not be 
indicated in drawings, shall be fabricated and installed by the contractor. The 
materials required will be supplied by BHEL free of cost.  

 
43.28 Erection and welding of necessary instrumentation tapping points, valves to be 

provided on equipment, auxiliaries and pipe lines covered within the scope of this 
specification, will also be the responsibility of the contractor and will be done as per 
the instructions of BHEL Engineer at no extra cost.  
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43.29 All the items will be supplied in pieces/ loose and are to be assembled bolted and 
welded at site. Contractor has to work as per the drawings and instruction  issued 
at site for erection and testing purposes. Weights for handling and erection in the 
Annexures are indicative only.  No claim will be entertained on account of 
variations in weights or change from conventional design e.g from bolted to 
welded connections and vice versa, increase in number of pieces etc.  The 
bidders should take care of this point while quoting lumpsum price for 
subject works for handling and erection works. 

 
43.30 In view of the tight erection schedule, limited area in both the service bay and since  

the subsequent units shall have to be erected with a gap of 15 days from the 
previous unit,   the contractor shall have to complete the Draft Tube Liner erection  
in 1.5 months by working in extended hour.  Moreover, two-shift working shall have 
to be adopted by the contractor to meet the erection schedule 
 

.     
 
44.0 WELDING, HEAT TREATMENT, RADIOGRAPHY (NOT APPLICABLE) AND 

OTHER NON-DESTRUCTIVE TESTING   
 
44.1 The equipment and piping shall be erected in conformity with the provisions of 

standard/ specification and as may be directed by BHEL The method of welding 
(arc, gas, TIG, MIG or other method) may be indicated in the detailed drawings/ 
schedules. BHEL Engineer will have the option of changing the method of welding 
as per site requirements. 

 
In order to save time of assembly/erection of Draft Tube Liners of all six units 
the welding shall be carried out two shifts working. Deployment of sufficient 
number of certified welders, fitters etc shall be adopted to ensure completion 
of Draft Tube erection in maximum of two months period. 

 
44.2 Welding being a special process, all-welding shall be carried out by skilled and 

experienced welders holding valid certificates as per requirements of ISO 9002.  The 
certificate shall be checked by BHEL before allowing the welders to be engaged on 
welding.  BHEL at its own discretion may ask any or all welders to under go welder 
Qualification Test as per Standard Procedure in accordance with requirements of 
ISO 9002 and as per welding manual of BHEL. The deployment of qualified 
welder and subsequent site testing of requisite numbers of welders shall be 
one of the prerequisite of contractors site mobilisation completion. 

 
44.3 All welders including tack welder, structural and pipe welder shall be tested as per 

ASME section IX and approved by BHEL Engineer before they are actually engaged 
on work though they may possess the certificate.   BHEL reserves the right to reject 
any welder if the welder's performance is not found to be satisfactory. The contractor 
in Performa given by BHEL Engineer shall maintain the records of qualification of 
welders.  All the welders qualified for the work will be issued an identity card by 
BHEL Engineer and welder will keep the same with him at work place. 
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44.4 BHEL Engineer may stop any welder from the work if his performance is 
unsatisfactory for any technical reason or if there is a high percentage of rejection of 
joints welded by a particular welder  which,  in the opinion of the Engineer will 
adversely affect the quality of the welding though the  welder has earlier passed the 
tests prescribed by Engineer. The welder's having passed qualification tests does 
not absolve contractor of contractual obligation to continuously check the welder's 
performance.   

 
44.5 Faulty welds caused by the poor workmanship shall be cut and re-welded at the 

contractor’s expenses including cost of materials. The Engineer prior to any 
repair being made shall approve the procedure for the repair of defective welds. NDT 
on completed field welds shall be conducted as per drawings or instructions of BHEL 
engineer.  

 
44.6 The contractor shall carry out the root run welding of all piping, valves, 

instrumentation, tapping points etc. by TIG/ SMAW / MIG welding process. The 
contractor shall have to carry out full TIG welding of butt weld joints of tubes /pipes of 
lesser thickness if required. During the root runs of stainless steel joints, the 
contractor shall before and during welding have to purge the pipes with inert gas in 
case of stainless steel. All arrangements required for the above shall be the 
responsibility of the contractor at no additional cost.  

 
44.7 All charges for testing of contractor's welders including consumables for welding / 

destructive and non destructive tests conducted by BHEL at site or at laboratory 
shall have to  be borne by  the  contractor only. The test coupons raw material will be 
supplied by BHEL free of cost. 

 
44.8 The regulators used on welding machines shall be  calibrated  before putting these 

into use for work. Periodic calibration for the same shall also be arranged by the 
Contractor at his cost.  

 
44.9 Only BHEL/CUSTOMER approved electrodes and filler wire will be used. All 

electrodes shall be baked and dried in the electric electrode-drying oven to the 
required temperature for the period specified by the Engineer before these are used 
in erection work. All welders shall have electrodes drying portable oven at the work 
spot.  The electrodes brought to the site will have valid manufacturing test certificate.  
The test certificate will have co-relation with the lot No. /batch No given on electrode 
packets. No electrodes will be allowed to be used in the absence of above 
requirement. The thermostat and thermometer of electrode drying oven will be also 
calibrated and test certificate from Govt. approved  / accredited test house traceable 
to National / International   standards will be submitted to BHEL before putting the 
oven in use. Periodical calibration for the same shall also be arranged by the 
contractor within the finally accepted rates.  

 
44.10 All butt / fillet welds shall be subject to dye penetration test as per drawing and 

document requirement and  have to be carried out as per the instructions of the 
engineer  within the quoted / finally accepted rates for this contract .  
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44.11 The contractor shall maintain a record in the form as prescribed by BHEL of all 
operations carried out on each weld and maintain  a  record  indicating the number 
of welds, the names of welders who welded the same, date and time of  start  and  
completion,  preheat  temperature, radiographic results, rejection if any, percentage 
of rejection etc.  and submit  copies  of  the  same  to  the  BHEL  Engineer  as  
required. Interpretation of the BHEL Engineer regarding  acceptability  or other wise 
of the welds shall be final.  All site welding  joints shall be subject to acceptance by 
BHEL Engineer 

 
44.12 All welds shall be painted  with  anticorrosive  red oxide  paint once NDT is over. 

Necessary  consumables and scaffolding etc.  including paints  shall be provided by 
contractor at his own  cost.  

 
44.13 The contractor shall carry out the edge preparation  of  weld  joints  at  site in 

accordance with the details acceptable to BHEL. Wherever possible machining or 
automatic flame cutting will be allowed only wherever edge preparation  otherwise is 
impractical. All slag’s / burrs shall be removed  from cuts and all the hand cuts shall 
be ground smooth to the satisfaction of engineer. 

 
44.14 Pre-heating, NDT tests, post heating after welding  of  tubes,  pipes,  including  

attachment  welding  wherever necessary, are part of erection  work and shall be 
carried out by the contractor in accordance  with the instructions of  Engineer. All 
equipment and consumables essential for carrying out the above process shall be 
arranged by contractor at his cost. 

 
44.15 Contractor shall arrange all necessary stress relieving equipment with automatic 

recording devices.  Also the contractor shall have to arrange for labour, heating 
elements, thermocouples, etc. insulating materials like asbestos cloth, ceramic 
beads, asbestos ropes etc. required for heat treatment/ stress relieving operations. 
Temperature shall be measured by thermocouple and recorded on  a  continuous 
printing  type  recorder. All the recorded graphs for heat treatment works   shall be 
the property of BHEL. The contractor has to provide thermal chalks, temperature 
recorders, thermocouple attachment units, graphs sheets, etc.  for checking within 
the finally accepted rates.  All stress relieving equipment will be used after due 
calibration and submission of test certificate to BHEL. Periodic calibration from 
Govt.  approved / accredited  Test Houses traceable to National / International  
standards  will also be arranged by the contractor for such equipment at  his cost. 
The contractor shall obtain the signature of BHEL Engineer or his  representative on 
the chart of  the  recorder  after   setting up the weld joints for heat treatment 
operation prior to the starting.. Stress Relieving is not applicable for the 
specified scope. 
 

44.16 The contractor shall also be equipped for carrying out other NDT like  DP as 
required as per welding schedule/ drawings within the finally accepted price/ rates 
on all equipment welding in First Stage Embedment Piping, Field Efficiency Test 
Piping and Draft Tube Liners and also in piping and other areas as applicable  
Necessary help including surface preparation and scaffolding required for 
conducting all the shall be rendered by contractor at his own cost.   
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44.17 The technical particulars, specification and other general details for NDT work shall 
be in accordance with ASME, ISO or as specified by Drawings and Manuals of 
BHEL / CUSTOMER.   

 
44.18 Low speed high contrast, fine grain films (D-7 or equivalent) in 10cm.    width only 

be used for weld joint radiography. Film density shall be between 2.0 to 4.0. 
Radiography is not applicable.  

 
44.19 Iridium – 192 / any other approved  shall  be used by contractor for radiography 

work. The geometric un-sharpness shall not exceed 0.05  mm. Taking adequate  
safety  precautions  shall  be  the responsibility of the contractor while carrying   out 
radiography. Necessary safe guards required for radiography (including  personnel 
from  BARC)  shall  be  arranged  by  contractor at his own cost.   Radiography is 
not applicable. 

 
44.20 All radiographs shall be free from mechanical, chemical or process marks, to  the  

extent  they should not confuse the  radiographic image and defect finding. 
Penetrameter as per ASME or ISO must be used for each  exposure. Radiography 
is not applicable.    

 
44.21 Lead numbers and letters are to be used (generally 6mm size) for identification of 

radiographs. Contract no., joint identification, source used, welder's identification 
and SFD are to be noted down on paper cover of radiograph. Radiography is not 
applicable.       

 
44.22 Lead intensifying screens for front and back  of  the  film should be used as per the 

above referred ASME specification.  Radiography is not applicable. 
 
44.23 The  joint  is to be marked with permanent mark A, B, C, etc.  to identify the 

segments.  For this a low stress stamp  shall   be  used  to stamp  the  pipe on the 
down stream side of the  weld. Radiography is not applicable. 

 
44.24 For multiple exposure, an overlap of about 25 mm of film should be provided. 

Radiography is not applicable.   
 
44.25 Radiography personnel with sufficient experience and certified by M/s BARC as 

Radiographer for conducting radiographic tests in accordance with safety rules laid  
down by Division of Radiological protection only have to be deployed . These 
personnel should also be registered  with  BARC  for film  badge  service. 
Radiography is not applicable. 

 
44.26 All arrangements for carrying out radiography work including dark room with air 

conditioner/ blower and other accessories shall be provided by contractor within the 
space allotted for office at his cost. As an alternative the contractor may deploy an 
agency having all above facilities and who are duly approved  / accredited by BARC 
and/or  other  Regulatory  authorities. Detailed particulars of such agencies will be 
submitted and  got approved by BHEL Engineer before the actual deployment of 
agency for radiography work. Radiography is not applicable.   
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44.27 The contractor  shall  have  a dark room fully equipped with   radiography 
equipment, film (unexposed), chemicals and any other dark room accessories such 
as Airconditioner/ Blower etc. There should be adequate number of radiography  
personnel  with  sufficient  experience  and certified  by  M/s  BARC  as  
Radiographer   for conducting  radiographic tests in accordance with safety rules 
laid  down  by Division  of  Radiological  protection. These personnel should also be 
registered  with  BARC  for  film  badge service. Radiography is not applicable. 

 
44.28 Contractor shall note that 100% radiography will be done at the initial   stages on all 

the welding joints as specified in the drawings. Subsequently radiographic 
inspection  will be done on the basis of quality of welding. However minimum 
percentage of joints  to  be  radiographed shall not be less than the requirement of  
BHEL welding schedule. The percentage may be increased depending upon the 
quality of joints and at the discretion of BHEL.  Radiography on LP piping joints is 
not envisaged.  However other NDT test as called for in the FQP including LPI, MPI 
and HT will have to be carried out. Radiography is not applicable. 

 
44.29 All the Radiographs  shall  be properly preserved and shall  become the property of 

BHEL. Radiography is not applicable. 
 
44.30 Since radioisotopes are being used, all precautions and safety rules as prescribed 

by BHEL/BARC/ Customer shall be strictly followed.  BARC certificate/permission 
letter to be provided before taking up the work. Radiography is not applicable.   

 
44.31 Radiography of joints shall be so planned that it does not interfere with the ongoing 

erection works keeping in mind the safety of the persons due to radiation exposure. 
The testing of the welding joints shall also be planned in a way that it is carried out 
at the earliest possible so as to assess the soundness of the weld joints and 
performance of HP welders. If the performance of welder is unsatisfactory, he shall 
be replaced immediately.  Radiography is not applicable. 

 
44.32 Wherever radiographs are not accepted, on account of bad shot, joints shall be re-

radio graphed and re-shots submitted for evaluation.  Radiographs shall be taken 
on  joints  after  carrying out  repairs.  However, if the defect persists after first 
repair, as per radiograph, carrying out radiography shall be repeated till the joint is 
made acceptable. In case the joint is not repairable, the same shall be cut, re-
welded and re-radio graphed at contractor's cost. Radiography is not applicable. 

 
44.33 If the contractor does not carry out radiography work due to non-availability of 

source / film / chemical / operator etc., BHEL will get the work done departmentally 
or through some other agency at the risk and cost of the contractor. Radiography 
is not applicable. 

 
44.34 Heat treatment and radiography may be required to be  carried out at any time (day 

and night) to ensure the continuity of the progress. The  contractor  shall make all 
necessary arrangements including labour, supervisors/ Engineer required  for the 
work as per directions of BHEL.  Radiography is not applicable. 
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44.35 The contractor shall assist BHEL Engineer in preparing complete field welding 
schedule/procedure for all the field welding activities to be carried out in respect of 
piping and equipment erected by him involving high pressure welding at least 30 
days prior to the scheduled start of erection work at site.  Such schedules shall be 
strictly adhered to by the contractor. 

  
 
45.0 ERECTION & TESTING 
         
45.1  On completion of erection of equipment, the contractor shall get the equipment checked 

up by the Customer , BHEL,  and their deputed supervisors, specialists concerned with 
the particular item of work.  The testing of various equipment will be carried under the 
supervision of BHEL/ CUSTOMER with the assistance of the Contractor in the manner 
decided by and in the presence of the owner and other authorized supervisors 
concerned, and to their entire satisfaction.  On completion of these preliminary checks 
by the equipment supplier, the contractor shall make the equipment ready for 
conducting the test.  The contractor shall rectify all defects found during the checking / 
testing as directed by the BHEL/ Consortium partner /Owner to ensure satisfactory 
operation of the equipment.  

 
45.2 The contractor shall carry out the required tests as instructed by BHEL using 

contractor’s own consumables, labour and scaffoldings.  
 
45.3 All the tests shall be repeated till all the equipment satisfy the requirement / 

obligation of BHEL at various stages. Contractor shall also carry out repair of all the 
welded joints (site and suppliers) failed during testing. 

 
45.4 The scope of testing activities cover installation of all necessary temporary piping, 

supports, valves, blanking, etc. and other accessories with access platforms valves, 
pressure gauges, electric cables, switches, cutting of some of existing valve, placing 
of rubber wedges in the valves etc., required for hydro test, chemical cleaning, or for 
any other tests as the case may be and will carry out above activities under this 
scope of work as per instructions of BHEL. The scope also covers the off site 
disposal of effluents. 

           
45.5 For testing of spiral casing, the necessary test pump and bulk heads shall be 

supplied by BHEL. Any other item which may be required additionally shall be 
arranged by contractor. The necessary blanks, pressure gauge, valve etc for testing 
of piping system including hardware shall be arranged by the contractor within his 
scope of work. Not applicable 

 
45.6 It shall be the responsibility of the contractor to provide various categories of workers 

in sufficient numbers along with Supervisors including necessary consumables, 
T&Ps, IMTEs etc., and any other assistance required during testing of equipment 
and attending any problem in the equipment erected by the contractor till handing 
over. Association of BHEL's/ Client's staff during above period will not absolve 
contractor from above responsibilities.    
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45.7 It shall  be  specifically noted that the above employees of  the contractor may have 
to work round the clock along with BHEL Engineers and hence overtime payment by 
the contractor to his employees may be involved. The contractor's finally accepted 
rates/ price shall be inclusive of all these factors also.  

 
45.8 In case, any rework is required  because of contractor's   faulty erection which is 

noticed  during testing, the same has  to  be rectified by the contractor at his cost.  If 
any equipment/ part is required to be inspected during testing, the contractor will 
dismantle /open up the equipment / part and reassemble / redo the work without  any  
extra claim.  

 
45.9 During testing, opening/ closing of valves, changing of gaskets, realignment of 

rotating and other equipment, attending to leakage and adjustments of erected 
equipment may  arise. The finally accepted price shall also include all such work. 

 
45.10 The contractor shall make all necessary arrangements including making of 

temporary closures on piping/ equipment for carrying out the hydro test on all piping 
equipment covered in the specification at no additional cost.  

 
  45.11 In case any defect is noticed during tests such as loose components, undue noise 

or vibration, strain on connected equipment etc., the contractor shall immediately 
attend to these defects and take necessary corrective measures. If any 
readjustment and realignment are necessary, the same shall be  done as per 
Engineer's instructions including repair, rectification and  replacement work by the 
contractor at his cost. The parts to be replaced shall be provided by BHEL.      

  
45.12 The contractor shall carry out cleaning and servicing of valves prior to testing of  the  

equipment under his scope. A system for recording of such servicing operations 
shall be developed and maintained in a manner acceptable to BHEL Engineer to 
ensure that no valves are left un-serviced. Wherever necessary as required by 
BHEL Engineer, the contractor shall arrange to lap / grind valve seats. 

 
45.13 Cleaning & servicing of all the filters/ strainers, toppings of oils coming in the 

system shall be done by the contractor within the accepted price. 
 
45.14 At the time of each inspection, the contractor shall take note of the decisions / 

changes proposed by the Engineer and incorporate the same at no extra cost. 
     
            
46.0 PROGRESS REPORTING 
          
46.1 Contractor is required to draw mutually agreed monthly erection   programmes in 

consultation with BHEL  well  in  advance.   Contractor shall ensure achievement of 
agreed programme and shall also timely arrange additional resources considered 
necessary at no extra cost to BHEL    

 
46.2  Weekly  progress  review meetings will be held at site during  which actual progress 

during the  week  vis-a-vis  scheduled programme shall be  discussed  for  actions to 
be taken for  achieving targets. The programme for subsequent  week  shall also be 
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presented  by  contractor  for discussions. The  contractor shall constantly update/ 
revise his work programme to meet the overall requirement. All quality problems 
shall also be discussed during above review meetings. Necessary preventive  and  
corrective  action shall  be  discussed and  decided upon in such review meetings 
and shall be implemented by the contractor in time bound manner so as to eliminate 
the cause of non-conformities.  

 
46.3 The contractor shall submit daily, weekly and monthly progress reports, manpower 

reports, materials reports, consumables (gases/ electrodes) report and other reports 
as per Performa considered necessary by the Engineer.   

 
46.4 The progress report shall indicate the progress achieved against planned, with 

reasons indicating delays, if any, and shall give the remedial actions which the 
contractor intends to take to make good the  slippage or lost time,  so  that  further 
works again proceed as per the original programme and  the  slippage’s  do  not  
accumulate  and  effect  the overall   programme.   

 
46.5 The daily manpower reports shall clearly indicate the manpower deployed with 

specialisation, category wise specifying  also  the  activities in which they are 
engaged. 

 
47.0   DRAWING AND DOCUMENTS 
          
47.1 The detailed drawings, specifications  available with BHEL engineers will form part of 

this tender specification. These document will be made available to the contractor  
during execution of work  at site.  The contractor will also ensure  availability of all 
drawings / documents at work place.     

 
47.2  Necessary drawings to carry out the  erection  work  will  be  furnished  to  the 

contractor by BHEL on loan which shall be returned to BHEL Engineer at site after 
completion  of  work. Contractor shall ensure safe storage and quick retrieval of 
these documents.   

 
47.3 The contractor shall maintain a record of all drawings and documents available with 

him in a register as per format given by BHEL Engineer.  Contractor shall ensure use 
of pertinent drawings/ data/ documents  and removal of obsolete ones from work 
place and returning to BHEL.  

 
47.4 The data furnished in various annexes enclosed with this tender specification are 

only approximate and for guidance.  However, the change in the design and in the 
quantity  may  occur as is usual in any such large scale of work. 

 
47.5 Should any error or ambiguity be discovered in the specification or information the 

contractor shall forthwith bring the same to the notice of BHEL before 
commencement of   work.  BHEL's interpretation in such cases shall be final and 
binding on the contractor.  
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47.6 Deviation from   design   dimensions   should   not   exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific approval 
of BHEL.  

 
 
48.0 INCOME TAX, SERVICE TAX AND SALES TAX ETC. 
  
48.1 TDS under Income Tax, Sales Tax, VAT etc, if any, shall be deducted at 

prevailing rates on gross invoice value from the running bills unless Exemption 
Certificate from appropriate Authority / Authorities is furnished. 

48.2 Price quoted shall be inclusive of all taxes except service tax. The service tax, 
as legally leviable & payable by the contractor under the provisions of applicable 
law/act, shall be paid by BHEL as per contractor’s bill. However, contractor shall 
have to submit proof of service tax deposited by them immediately after the 
deposit but not later than the next bill submitted after the due date of deposit. 
The contractor shall furnish proof of Service Tax registration with Central Excise 
Division covering the services covered under this contract. Registration should 
also bear endorsement for the premises from where the billing shall be done by 
contractor on BHEL for this project The contractor shall obtain prior approval of 
BHEL before billing the service tax amount and should submit proper 
CENVATABLE invoice as per the Service Tax Rules. 

 
 With introduction of Cenvat credit rules 2004 which came into force w.e.f. 

10.09.2004, excise duty paid on input goods including capital goods used for 
providing the output service and service tax paid on input service can be taken 
credit of against the service tax payable on output service. As such, while 
offering the rates, the contractors may take into account the benefit of 
above provisions as the cost of input to contractors will be the cost net of 
excise duty and service tax and adjust their offer price accordingly to 
make it more competitive. 

48.3 In VAT applicable States, “Tax Invoice” if required under the relevant State VAT 
law shall be submitted alongwith other compliances as per concerned VAT Act. 

48.4 Contractor shall get his organization registered with concerned sales tax/VAT 
authorities within 15 days of award of this contract, if applicable. The delay on 
this account and delay in bringing the material shall be to contractor’s account 
and no extension of time shall be allowed on this account. The sales tax/VAT 
registration for this contractor shall be forwarded to BHEL within 30 days from 
the date of LOI. In case the contractor is already registered for sales tax/VAT 
with Govt. Authorities he must quote his registration no, while submitting their 
tender. 

48.5 Contractor has to make his own arrangement at his cost for completing the formalities, if 
required, with Sales Tax/VAT Authorities, for bringing their materials, plants, and 
equipment at site for the execution of the work, including arrangement of Road permit 
as applicable under this contract.    . 

 
49.0 EXTRA WORK:    
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49.1 BHEL may consider for payment of extra works on manhour basis  @ Rs.30/- 
(Rupees thirty  only) per manhour only for such   of those works which:          

 
a) Require major revamping or rework and which are totally unusual to normal erection 

work.    
 
b) Require rectification / modification for improvement in the design during testing 
 
c) Requiring fresh fabrication of components in place of rejected/ replaced components. 
 
49.2 The rates indicated as above, shall include over time, if any, consumables, 

supervision, use of tools and tackles  and other site expenses and incidentals.  
 
49.3 The extra works, if any, shall be carried out by a separate gang or beyond working 

hours which can be identified for certification of man-hours. Logbook should be 
maintained and should be signed jointly by the contractor's representative and the 
BHEL Engineer on day to day basis.  However, signing of log book does not 
necessarily mean acceptance of the extra works which would be identified by 
Engineer whether work is covered in one of the above categories.  Only those works 
and man-hours, which are certified by the BHEL Engineer-in-charge, will be 
considered for payment.  The decision of BHEL in this regard  shall  be final and 
binding on the contractor. 

 
 
50.0 PRICE VARIATION 
50.1 

The finally accepted rates for scope of work as defined in this tender are subject to 
price variation provisions as per following formula: 
 

                    0.75 x    P0 (F1 - F0)             
          P1 =   -----------------------------  

                                 F0 
 
 P1 = Increase / decrease in billed amount (variation) for the particular month of 
billing. 
 P0  = Billing amount for the month as per contract provisions. 
F1 = All India CPI published by Labour Bureau, Shimla, Govt.  of India, for Industrial 
workers (Base  2001 =100)   applicable   for   the   month  under consideration i.e.  
for which bill has been raised. 

F0 = All India CPI published by Labour bureau, Simla, Govt.  of India, for Industrial 
workers (Base 2001  =100)  applicable for the month of opening of technical bid.    

 
50.2 The contractor will be required to raise the bills for price variation payments on a 

monthly basis irrespective of the facts whether any increase or decrease in CPI. 
Price variation as per above formula will be calculated and paid/deducted on the 
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total contract value (excluding payments towards extra works and over run, if any) 
on month-to-month basis. BHEL however reserves the right to freeze variation for 
that much of duration of delays, from time to time, which are entirely attributable to 
the contractor. Average of applicable price indexes   paid shall be taken as 
index for PVC for final 5 % amount. 

 
50.3 With the provision of price variation as above NO CLAIM / COMPENSATION on 

account of any increase whatsoever, (irrespective of whether variation  are steep / 
unanticipated or not compensated by the above escalation provisions in full towards 
minimum wages, consumables, electrodes, gases or any other item / reason) will be 
payable during the entire period of execution including extended period, if any. 

 
51.0 RATE SCHEDULE          
 
51.1 Contractor shall fully understand equipment description and scope of work before 

quoting.  The scope of work and responsibility of the contractor as mentioned under 
these specifications shall be covered within the quoted rates. 

 
51.2 The tenderer shall quote the rates as per the rate schedule only, in part II price bid 

(Original).  Conditional price bids or price bids with any deviation/ clarification etc. are 
liable to be rejected. No cutting/ erasing / over writing shall be done. 

 
51.3 Contractor’s total quoted price as per rate schedule will be taken as tentative only. 

The contractor undertakes to erect actual quantities against Sl. No. 1 of Rate 
Schedule as per advice of BHEL engineer and accordingly the final contract price 
shall be worked out n the basis of quantities actually erected at site and payments will 
also regulated for the same. The quantities indicated against Sl. No. 1,2 &3 may vary 
to any extent and no compensation will be payable in variation of individual quantity. 

    
 
52.0 INSTRUCTIONS TO TENDERER 
           
52.1 Offers received without data/ information required to be submitted under tender 

clauses-11.1 to 11.11 are liable to be rejected.  Documentary evidences should duly 
support all these data/ information. 

 
52.2 No  deviations  to  the  tender  conditions  will normally be accepted.  
 
52.3 The tenderers are advised to  actually  visit  the  site  and  fully  acquaint  

themselves with site conditions, location of  stores, transportation routes, Local taxes, 
toll charges and levies, local labour minimum wages & prevailing wage  agreements 
at site, quantum of work etc. before quoting their rates for this  work. BHEL shall  not 
be responsible  in  any  way  for  non-familiarisation  of   site   conditions.  Once the 
tenderer has quoted for the work, it is implied that he has ascertained various site 
condition and NO CLAIM whatsoever  will  be  entertained  by BHEL on any such   
account.   
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52.4 The contractor in the event of  this  work  awarded  to  him,  shall  establish  a  site 
office  at site and keep posted an authorised responsible officer who should hold a 
valid  power   of attorney  for  the  purpose of the contract.  Any or order or instruction  
of the Engineer or his duly authorised representative shall  be  communicated  to  the 
contractor's representative at site office and the same will be  deemed  to  have  been  
communicated  to  the contractor at his legal address. . 

 
52.5  Contractor has to insure his T&P against all risks. In addition to Insurance under 

workman compensation act, all statutory insurances including employers liability 
insurance has to be arranged by the contractor. 
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RAMPUR HEP 6 X 68.67 MW 
 

SPECIAL CONDITIONS OF CONTRACT 
 

SECTION III-B 
 

 53.0 SCOPE OF WORK: 
 

53.1 Scope of these specifications cover complete work of 
 

(A) Material handling: 
Complete material handling at site which includes unloading of all the incoming 
material of all packages including packages not in erection scope of PSNR but in 
scope of Other BHEL Units - Bhopal, ISG and TBM groups of BHEL/ their 
vendors, by truck / trailer / carriers, reporting damages, providing necessary helps 
in insurance claim lodging, shifting of material to open/ closed storage yards, 
proper storing and stacking, material verification and shortage reporting, material 
preservation as per instructions, On receipt of demand for material from erection 
site, loading of material on truck/ trailer/ carriers, transporting the same to 
powerhouse/ erection place. The total material to be handled shall be 
approximately 1400 MT but the contractor shall have no extra claim in the event of 
reduction of quantity of material. The details of total materials to be handled shall 
be as per Annexure-I. Accordingly the bidders are required to quote their rates 
against Sl .No. 2 & 3 of rate schedule. (Some material/equipment shall be 
unloaded near stores /service bay by EOT crane / Mobile cranes. However 
Preservation and record keeping of same shall be in this scope of work) 
 
Brief Description of Equipment for material handling: 
 
1. 6 sets of pipes and embedments in first stage foundation as per drawing No. 

01-201-04-17801.  
 

2. Sets of embedded tubes for field efficiency test as per drawing No. 00-201-11-
17801 for complete Power House. 
 

3. 6 sets of embedded parts including DT Liner, DT Cone etc. 
 

4. 6 sets of spiral casing and stay ring 
 

5. 2 no. of 150/30T EOT crane for power house 
 

6. 1 no. of 100/20T EOT crane for BFV 
 

7. 1 no. of 10T EOT crane for GIS Hall 
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8. Miscellaneous Assemblies 

Note: 1.Other than above mentioned materials shall also be handled 
by contractor and for this rate applicable as per Sl. No. 2 or 3 of 
Rate Schedule. 
           2. Bidder has to handover all material received at site/stores 
and complete reconciliation is to be done with BHEL/other 
contractor of BHEL, upon completion of his contract. 

 
Customer has given land to BHEL near their project office and BHEL shall 
develop the plot area approx. 4000 Sq. m. fenced from all sides with 
entrance, closed storage shed and open storage yard.  More open area 
may be provided by Customer/hired by BHEL. These locations shall be 
used for storage of materials. Contractor has to use these areas for 
storage of plant material supplied by various manufacturing units of BHEL.  
 

(B) Erection testing and handing over: 
 

Pre-erection assembly, erection, testing (including hydraulic, NDT, etc of 
relevant equipments at various stages during erection), handing over to BHEL 
of the following equipments for six units of 6 X 68.67MW Rampur HEP, rated 
head 116.5m, 214.3 RPM clockwise vertical Francis type hydro turbines. The 
total material to be erected shall be approximately 484 MT. The complete 
erection work under scope shall be carried out by Mobile/Hydra Crane 
only. 

 
Brief Description of Equipment for erection, testing and handing over 
 
1. 6 sets of pipes and embedments in first stage foundation as per drawing no. 01-

201-04-17801 for embedded portion only, exposed portion of pipings and 
valves erection excluded. 
 

2. Sets of embedded tubes for field efficiency test as per drawing No. 00-201-11-
17801 for embedded portion only exposed portion erection excluded. 

 
3. Draft Tube Elbow Liner as per drawing No. 00-201-17801 only, excluding Draft 

Tube Cone. 
 
 

Note-Bidder has to hand over already erected material under his   
custody to BHEL/other contractor of BHEL upon completion of his 
contract. 
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       Detailed scope of work is as given below. 
 

TURBINE 
 

Embedded parts 
 

The embedded parts comprise mainly of draft tube knee lining in eight segments, 
(draft tube upper, middle and lower cones all in single piece-excluded) and 
embedded pipelines in first stage primary concreting. 
 
The draft tube knee lining weighing approx 59 tonnes with inlet diameter 3800 mm and 
rectangular outlet section 7815 mm wide & 3591 mm high is fabricated from 25 mm 
thick plate and is supplied in eight pieces. 58 nos. holes of Φ200 mm have been done 
in the lower portion of the lining for concreting which are to be plugged at site. After 
concreting, grouting holes, wherever required, shall have to be done at site and 
plugged after grouting. All butt weld joints and plugs shall be checked by 100 % Dye 
Penetration during erection. 21 no. foundation plates have been foreseen for pedestals 
of draft tube knee lining. 
  
The embedded pipelines in first stage weighing total about 18.2 tonnes for each unit 
have been foreseen in primary concreting which mainly comprise penstock drain, draft 
tube drain, sleeve for drainage valves, air supply line, pressure  relieving pipe from top 
cover etc,. The drainage boxes of draft tube and penstock drain are to be welded at 
site. Runner removal rails and embedments are also envisaged in all six units.All 
welding shall be checked by DP at site. Erection of pipelines in first stage under 
scope is embedded portion only, however exposed portion of pipings and 
valves erection excluded. Material of embedded pipelines in first stage is SS. 
 
The embedded tubes for field efficiency test of turbine weighing 38 T approx for all the 
units has been forseen. Major portion of this piping will be embedded in first stage 
concreting, rest is exposed piping. Embedded portion only, exposed portion 
excluded. 

 
 
Erection of 1st stage embedded any other pipelines for all above systems including 
fabricating/making site bends, cleaning, clamping, flushing, hydraulic testing as per drawing 
requirements and standard practices etc.  
 
Pipes shall in general be supplied in straight lengths and to be bent at site as per 
requirement. For medium and large size pipes, regular bends will not be supplied and 
therefore bends shall have to be fabricated at site as per BHEL drawings.The ends of the 
pipelines shall be kept covered during concreting and/or other civil works. Thermal insulation 
of the pipelines as per requirements given in the relevant drawings of different systems shall 
be done at site. 
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Finish painting of equipment as per drawing requirements. Paints shall be supplied by BHEL. 
Painting may also be required on embedded parts prior to concreting etc. 
 

 
53.2 The equipment and piping shall be erected in conformity with the provision of standard/ 

specification and as may be directed by BHEL. The method of welding (Arc, gas, TIG, 
MIG/MAG or other method) may be indicated in the detailed drawing/ schedules. BHEL 
engineer will have option of changing the method of welding as per site requirements. 

 
53.3 On the discretion of BHEL site engineer, some of the material can be directly unloaded in 

the powerhouse/work site. Contractor shall keep record of the same. For such works 
contractor shall be paid under Material-handling package.  

 
53.4  EOT cranes are being installed by BHEL Bhopal/another agency.. The EOT cranes shall 

be provided free of hire charges and on sharing basis. BHEL Bhopal/another agency shall 
carry the AMC of the cranes. The day-to-day routine maintenance shall be in the scope of 
the present contractor for the period of crane being used for his scope of erection works.  
However the EOT crane shall not be available in unit area for erection of complete scope of 
work. Refer clause 53.8. 

 
53.5  Construction drawings and documents shall be provided at site to the successful bidder for 

erection of work: 
  
53.6 Most of the items / consignments will be despatched directly to site by road. However 

some consignments mainly small parcels may also be received Rampur/Shimla town 
through road / rail. The contractor may have to handle such consignments also.  
 

53.7  Details with weights & Dimensions of Major equipment supplied by BHEL   under this 
scope are given in Annexure-I. However, changes in design may occur as is usual for 
which no compensation will be payable and contractor shall complete the entire work 
as detailed in the tender specifications within finally accepted rates/ prices. 

         
53.8  The EOT crane shall not be available for the erection of complete scope of 

work(erection of 1st stage embedment and piping, field efficiency piping, Draft Tube 
liner etc.). BHEL will provide mobile/Hydra crane free of cost at site with the condition 
that operator and diesel / lubricants have to be provided by the contractor. All other 
T&P required for execution of the contract shall be arranged by the Contractor within 
the awarded rates.  

 
 
54.0    FINISH PAINTING 

          
54.1 Primer painting wherever peeled off or damaged or if required is to be carried out after 

thoroughly cleaning of all dirt, rust, scales, grease, oils and other foreign materials by wire 
brushing, scrapping, any other method as per requirement of BHEL and the same being 
inspected and approved by the engineer before painting. Bare surfaces / unpainted surfaces 
shall be provided with two coats of suitable primer. The gas cut stubs / weld seams would 
require to be cleaned / ground before painting. After applying the primer paints all the 
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equipments / items shall be finished with two coats of enamel paint or any other paint as 
issued by BHEL. The exterior surface may have to be cement / coal tar painted as directed 
by BHEL  

 
54.2 As the equipment/ items are to be spray painted, the contractor shall make arrangements 

of the required equipment for spray painting. Spray painting at the job/ site shall be 
permitted only items approved by the owner / Engineer.   

 
54.3 While the primers and paints will be issued by BHEL as free issue item, all tools and other 

consumables including scaffolding materials required for finish painting shall be supplied by 
contractor within their quoted rate.  

  
 
55.0 FACILITIES TO BE PROVIDED BY BHEL/ CUSTOMER/CONTRACTOR 
 
55.1 The Contractor will have to arrange for open space for their site office and store. It is the 

responsibility of the contractor to construct temporary sheds for his use, and to dismantle 
and clear the site after completion of work or as and when required, as a part of his scope of 
work. 

 
55.2  BHEL/CUSTOMER shall not provide space for labour colony. Contractor shall have  to 

arrange accommodation for his workmen/ staff on his own within the awarded rates. 
Contractor shall be responsible for providing all necessary facilities to staff and workmen 
like construction of residential accommodation with electricity, water, sanitation, transport, 
medical facilities etc. at his own cost as required under various labour laws and statutory 
rules and regulations. 

 
55.3. Electricity either through Connection from HPSEB or through DG sets for Erection 

shall be arranged by the Contractor for the complete scope of works under this 
contract.  Contractor at his cost shall also do distribution.  All wiring must comply with local 
regulations and will be subject to Engineer’s inspection and approval before connecting 
supply. Construction power from HPSEB is available. Contractor has to apply for electric 
connection from HPSEB or arrange DG sets at Rampur site. 

 
55.4 The Contractor  will arrange for construction water & drinkable water and shall  lay network 

of pipelines at his cost to various work spots requiring construction water. 
         For  shortage of water, Contractor will be responsible for alternative arrangements. 
 
55.5 Provision of distribution lines of electrical power from the Construction power /DG set to the 

required place with proper distribution boards observing the safety rules laid down by the 
electrical authorities of the state shall be done by the contractor, supplying all the materials 
like cables, distribution board, switch boards, TPN, CBS, ELCBS/ MCCBS/ Copper/ Brass 
clamps, copper conductor, change over switches pipes etc.  at his own cost. If any failure is 
caused in supply of the power and water, it is the responsibility of the contractor to make 
alternate arrangements at his cost. The contractor shall adjust his working shifts / hours 
accordingly and deploy additional manpower if necessary so as to achieve the targets. 

 
55.6 In case of power cuts/ load shedding no compensation for idle labour or extension of time 

for completion of work will be given to contractor. 
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55.7 Adequate lighting arrangement such as flood lights, hand lamps and area lighting shall be 

arranged by the contractor at the site of construction, storage area etc within finally 
accepted rates. 

 
55.8. On completion of work or as and when required by BHEL, all the temporary buildings, 

structures, pipe lines, cables etc. shall be dismantled and levelled and debris shall be 
removed as per instruction of BHEL by the contractor at his cost.  In the event of his failure 
to do so, the Engineer will get it done and expenses incurred shall be recovered from the 
contractor along with prevailing overhead. The decision of BHEL Engineer in this regard 
shall be final. 

 
55.9 The contractor shall operate and maintain DG Sets provided by BHEL for BHEL’s office and 

stores area. Fuel for these DG sets shall be provided by BHEL.  
 
56 TIME SCHEDULE 
 
56.1 The contractor is required to commence the work within 15 days from the date of issue of 

letter of intent unless BHEL decides to fix any other later date.  However, BHEL Engineer 
will certify the actual date of start of work after adequate mobilization of manpower, T&P 
and other pre-requisites as stated in the contract.  

 
 
56.2 Entire work as detailed in the tender specifications shall be completed within 9 

    months  from the date of start  of  work (as decided by BHEL)  
 
Zero Date       Award of LOI  / as decided by BHEL         

a) Site Mobilization                   15 Days from Award of LOI 
b) Erection of pipes and embedments in 1st stage           one month from mobilization. 
c) Concreting of 1st stage embedments by SJVNL  one month from completion of   
                                                                                              activity (b). 
d) Erection of DT Elbow Liner     two months from completion of 
                                                                                              activity (c)  

   
Phase difference of 15-30 Days from start of erection is envisaged for Unit No – 

2,6,5,3,4 
 
56.3 In case if there is suspension in work beyond three months due to reasons not attributable to 

contractor, then the contractor will be permitted to demobilize their man power and 
establishment subject to the condition that the required manpower with T & P’s will be 
made available for balance works, which will be as per scope / condition of the contract. 
In such case, the contractor has to remobilize required manpower Tools and Plants etc 
& take up the site works within fifteen days of intimation. For this purpose the 
contractor shall be paid a fixed lumpsum of Rs.1,00,000/- towards demobilization and 
remobilization. Out of this Lumpsum amount of Rs.1,00,000/- for this activity, 
Rs.40,000/- will be paid after demobilization and Rs.60,000/- will be paid after 
complete remobilization as per site requirement. No over run compensation shall be 
paid for this period. 
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56.4 The work under the scope of this contract is deemed to be completed  in  all respects, only 
when the contractor has discharged all the responsibilities laid down in the contract. The 
decision of BHEL on completion date shall be final and binding on the contractor. 

 
57   OVER RUN 
 
57.1  In case due to reasons not attributable to the contractor, the erection work gets delayed 

and scheduled completion gets extended, the contractor shall not be entitled for any over 
run compensation for a period of three months after the contractual completion date. In 
case the scheduled completion time gets extended beyond three months as stated above, 
the contractor shall be considered for payment of fixed over run charges @ Rs. 1,00,000/- 
PM  (Rupees One Lac per month only) for entire scope of work on receipt of  advance 
notice intending to claim over run and on fulfillment of following conditions:- 
(a)  The reasons for delay in completion of work are not attributable to contractor 
but however subject to the provisions of clause – 31. 
(b)   Contractor achieves the targets fixed during the over run period. 
However, the over run charges shall be limited to 10% of the contract value. 

 
57.2  Once the claim of over run charges is admitted no other compensation whatsoever (like  for  

delays  in  receipt  of materials, availability of   fronts   etc.) will  be entertained. 
 
57.3   The contractor  shall  maintain  sufficient  work force  and other   resources required for 

completion of the job expeditiously for the entire contractual  period  including total extended 
period. 

 
58      INSURANCE 
 
58.1 All equipment will be insured by M/s BHEL/Customer up to the time of completion of their 

erection, testing and commissioning within the comprehensive MCE policy. The MCE policy 
so taken shall have provisions for deductible franchise. Subject to provisions of GCC clause 
No. 29.0 the deductible franchise shall be borne by contractor. The Contractor shall take an 
insurance policy for all the workmen employed by him against accidents and injuries as per 
the statutory requirements. 

 
 
59      TERMS OF PAYMENT 
 
59.1 The ‘Engineer’ will certify regarding the  actual work executed in the Measurement Book and 

bills, which shall be accepted by the contractor in Measurement Book.  
 
59.2 Contractor shall submit bills for the work completed under the specification, once in a month 

detailing work done during the month.  The format for billing shall be approved by BHEL 
before raising invoices. 

 
59.3 Shortage / damage reports to be submitted on BHEL standard materials    management 

forms. No payment shall be released till the contractor submits these reports and are 
verified by the Engineer. 
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59.4 Subject to any deduction which BHEL may be authorised to make under the contract, the 
contractor on the certificate of the Engineer at site be entitled for payment as explained 
hereunder: 

 
 
 
(A) Sl. No. 1 OF THE RATE SCHEDULE 

 
90% of  contract rate of Sl. No. 1 of Rate Schedule shall be payable as detailed in 
Annexure A enclosed.      

      
 

        
   (B)         Sl. No. 2 OF THE  RATE SCHEDULE           
 

(i)           25% of the rate  shall be payable on prorata basis for material handling after the   
materials are safely unloaded and recorded in stocks as per BHEL practices such 
as GR/LWB/loading advice/box packing slip subject to furnishing of following 
information along with the bills as per above clause 

 
 Proof of claim lodged with Railways/Transporters in respect of 

shortage/open delivery. 
  Material Management forms duly filled/Records generated in stocks 

(Stock    registers and computers) and certified by Engineer. 
 
(ii)         20% of the rate shall be payable on prorata basis after safekeeping/stacking, 

proper verification in line with documents and records and proper preservation as 
per BHEL standards is ensured. Opening of cases/ repacking ,wherever 
necessary (with contractors own T&P and labour),submission of information as per 
Material management forms by contractor immediately after verification of 
materials as certified by Engineer. Required Performa would be supplied by site. 

  
(iii)        45 % of the rate  shall be payable on prorata basis after materials are loaded in 

trucks/trailors from stacked area, transported and unloaded at requisite place (a) 
with his own arrangements/BHEL/ EOT crane and proper handing over to erection 
group.  

 
 
(C)       Sl. No. 3 OF RATE SCHEDULE 
 

(i)         50% of the rate  shall be payable on prorata basis for material handling after   the 
materials are safely unloaded directly in the Power House using his own labour 
and T&P and using the EOT crane of the Power house and recorded in stocks as 
per BHEL practices such as GR/LWB/loading advice/box packing slip subject to 
furnishing of following information along with the bills as per above clause 

 
 Proof of claim lodged with Railways/Transporters in respect of 

shortage/open delivery. 
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 Material Management forms duly/Records generated in stocks (Stock    
registers and computers) and certified by Engineer. 

 
(ii)  40% of the rate shall be payable on prorata basis after proper 

safekeeping/stacking, proper verification in line with documents and records and 
proper preservation as per BHEL standards is ensured. Opening of cases/ 
repacking ,wherever necessary (with contractors own T&P and labour),submission 
of information as per Material management forms by contractor immediately after 
verification of materials as certified by Engineer. Required Performa would be 
supplied by site. 

 
(D) PAYMENT RELATED TO ARRANGEMENT OF CONSTRUCTION POWER 

 
 An amount limited to 5% of the awarded contract value shall be payable after arranging 

Construction Power either through connection from HPSEB or by installation of DG set as 
per requirement.  

 
     
 (E)        BALANCE 5% OF THE VALUE SHALL BE PAYABLE AS UNDER. 
  

i).  2.5% of the contract value as executed, shall be payable on completion of all pending 
works, which includes settlement of all outstanding issues, reconciliation of material 
wherever required, area cleaning etc. 

                
ii) The balance 2.5% of the contract value as executed will be payable after one month 

on contractors discharging  his responsibilities as stipulated in this contract and on 
passing of final bill. The certificate of Engineer regarding such approval and passing 
of sums shall be final and conclusive against the contractor. 

 
Note:  
1) No payment shall be made for handling of items issued from BHEL stores for 
storing, stacking of materials and their return. 

 
 
60.0    PERFORMANCE GUARANTEE: 
 
           Irrespective of provisions in tender else where, in view of nature of work, performance    

guarantee is required under this contract.  
 

61.0      LIQUIDATED DAMAGES (LD)    
61.1    This clause shall be applicable as per clause no. 25.5 of the GCC of the tender. 

 
62.0      SECURITY DEPOSIT 
62.1 The contractor shall submit Security Deposit within 15 days from the date of issue   

of    LOI as per clause no. 16.2 of the General Conditions of Contract (GCC).  In 
case the contractor opts to furnish Bank Guarantee as a part of Security 
Deposit, the BG shall be issued as per the Performa enclosed as per Annexure-
H of the GCC and also that the BG should be issued preferably through any of 
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the Member Banks listed in the GCC. For BG through any other Nationalized 
Bank (Not covered in the list of Member Banks of GCC), the discretion of its 
acceptance shall lie solely with BHEL.  

 
63.0     OTHERS 

 
63.1        In case of any contradiction between General Conditions of Contract (GCC) and Special 

Conditions of Contract (SCC), the latter shall prevail. 
 

 63.2     The tenderer shall specifically confirm that he has inspected the site of work and 
acquired full knowledge and information about the site conditions, wage structure, 
Industrial climate, total work involved and will not raise claim of any nature due to lack 
of knowledge of site condition. He will also confirm that local taxation laws at the site 
have been clearly understood by him. 

 
63.3       The Price Bids / Reverse Auction of only those bidders will be opened who will be 

qualified for the subject job on the basis of pre-qualification evaluation / Techno-
commercial bids and acceptance of customer. BHEL reserves the right to reject 
the bidders with unsatisfactory past performance in the execution of a contract. 
BHEL’s decision in this regard shall be final & binding. 
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Annexure - A

Sl. NO. ACTIVITY COMMON TOTAL
I II III IV V VI

1 TURBINE
i) 1st stage embedment pipings 3 3 3 3 3 3 18
ii) Assembly of Draft Tube Liner segments 4.5 4.5 4.5 4.5 4.5 4.5 27

iii) Welding/NDT of Draft Tube Liners and 
handng over for concreting 6 6 6 6 6 6 36

iv) Embedded pipes for field efficiency test. 9 9

SUB TOTAL 90
2 As per clause No. 59.4 D, 5% of the 

awarded contract value shall be payable 
after arranging Construction Power 
either through connection from HPSEB 
or by installation of DG set as per 
requirement. 

5

3 2.5% of the contract value as executed, 
shall be payable on completion of all 
pending works, which includes 
settlement of all outstanding issues, 
reconciliation of material wherever 
required, area cleaning etc.

2.5

4 2.5% of the contract value as executed 
will be payable after one month on 
contractors discharging  his 
responsibilities as stipulated in this 
contract and on passing of final bill. The 
certificate of Engineer regarding such 
approval and passing of sums shall be 
final and conclusive against the 
contractor

2.5

SUB TOTAL 10
 TOTAL 100

UNIT NO.

Billing Break up_Rampur HEP_6X68.67 MW 1



RAMPUR HEP
6X68.67 MW

Annexure I

TURBINE (FRANCIS) 

L W H
(mm) (mm) (mm) (T) (T) (T)

1 Draft Tube Liner 8.00 48.00  ------In suitable no. of boxes------ 58.40 350.40 350.40
2 Field efficiency. pipings Common 38.06 34.25
3 1st stage  pipings 18.24 109.41 98.47
4 Spiral Casing in 19 segments 63.00 378.00
5 Stay ring 26.00 156.00
6 2 nos. 150/30T EOT Crane for PH 252.28

7
1 no. 100/20T EOT Crane for BFV 
House 66.92

8 1 no. 10T EOT Crane for GIS 11.00
9 Miscellaneous Assemblies 38.00

TOTAL SUM 1400.07 483.12

Note:

1. Weights and package size mentioned for the above items are tentative and may change during detail design. 

.------In suitable no. of transportable segment boxes.------

.------In suitable no. of transportable segment boxes.------

.------In suitable no. of transportable segment boxes.------

.------In suitable no. of transportable segment boxes.------

.------In suitable no. of transportable segment boxes.------

2. Total Weight against S. No. 1, 2 and 3 are both for erection and material handling. However total weight agianst S.No. 4,5,6,7,8 
and 9 are for material handling only

Total weight(6 
Units) for 
erection

Weight per 
unit

Total weight (6 
Units) for 
material 
handling

Dimension

PACKAGE, DIMENSION AND WEIGHT

.------In suitable no. of transportable segment boxes.------

.------In suitable no. of transportable segment boxes.------

S.NO. DESCRIPTION No. of pieces 
per unit

.------In suitable no. of transportable segment boxes.------

Total no. 
of pieces

Package weight dimension_Rampur HEP_6X68.67 MW 1of1
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          ANNEXURE-II 
 
 

LIST OF T&P BEING PROVIDED BY BHEL FOR USE OF CONTRACTOR FREE OF 
HIRE CHARGES ON SHARING BASIS 

S.NO.  EQUIPMENT                          CAPACITY  QTY 
 
1. HYDRA CRANE                 14/20 MT        02 No. 
 
2. MOBILE CRANE                 55 MT        01 No. 
 
3. EOT CRANE IN PH                                 150 / 30 MT     02 No. 
 
       
 
             
 
NOTE: 

1. The above mentioned suitable capacity crane without slings & lifting tackles will be 
provided by BHEL on sharing basis. The operation and maintenance of crane shall be the 
responsibility of contractor. The fuel shall be also given by contractor. All other terms & 
conditions shall be as per tender clause no. 37. 

 
2. EOT Cranes in the Power House will be erected / commissioned by another agency of 

customer and may become operational any time during the period. These EOT Cranes will 
also be provided by BHEL free of hire charges & on sharing basis for material handling in 
Power House, however the complete erection work under scope shall be carried out 
by Mobile/Hydra Crane. The major maintenance of EOT Crane will be carried out by 
BHEL. Routine Maintenance shall be taken care by the Contractor under this scope of 
work. However, contractor will not be entitled for any compensation due to non-availability 
of EOT Crane. 
 

3. The contractor will have to provide qualified Operators along with assistant for 
operating the Cranes provided by BHEL as indicated above including EOT Cranes. 
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ANNEXURE-III 

INDICATIVE LIST OF TOOLS AND PLANTS FOR ERECTION TO BE ARRANGED BY 
THE CONTRACTOR AT HIS OWN COST 

S.NO. ITEM/ DESCRIPTION QTY.(Nos.) REMARKS 
1 TRUCK -10 T 01 NO   
2 TRAILOR WITH PULLING UNIT  - 20 T AS PER   

REQUIREMENT 
 

3 FIRE EXTINGUISHERS 10KG ABC  DRY 
POWDER TYPE 

AS PER   
REQUIREMENT 

 

4 GENERAL PURPOSE MATERIAL HANDLING 
T&P 

1 set   

5 Chain pulley block , Pull lift   2 nos   
6 Turn Buckle ( 2 T, 5 T) 4 each   
7 Hydraulic / Mechanical Jacks (5-50 MT) 4 each   
8 Gas cutting set (Acetyline Cylinder,  Oxygen 

Cylinder cutting set with hose & regulator.  
AS PER   
REQUIREMENT 

  

9 Welding machine set with cable & holder AS PER   
REQUIREMENT 

  

10 Electrode Oven AS PER   
REQUIREMENT 

  

11 Pneumatic straight grinders(use upto 100 mm dia ) AS PER   
REQUIREMENT 

  

12 Pneumatic Angle grinders(use upto 100 mm dia )  As per 
requirement 

  

14 Hydraulic test pump hand operated (100 
Kg/cm2)with  pressure gauge 

1 no   

15 DG set of suitable capacity for construction power 
and works 

AS PER   
REQUIREMENT 

 
 
 

16   Precision tools (IMT) TENTATIVE QUANTITY 
  Such as 0.02 accuracy block level, Dumpy level 
with accessories, Inside micrometer – as per 
requirement, Outside micrometer-– as per 
requirement,  Vernier callipers – as per requirement, 
Telescopic gauge, Slip gauge, Feeler gauges- as per 
requirement, Dial gauge with magnetic stand etc. 
 

 AS PER   
REQUIREMENT 

  

Note:    
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1. The above list specifies only major T & P (may not be complete in items or numbers) to be 
deployed by the contractor. All additional/ other tools and plants required for timely and 
satisfactory completion of works/ testing etc. shall also be deployed by the contractor with 
in the finally accepted rates/ prices. 

2. Other terms and conditions regarding above shall be as per the special condition of the 
contract clause  of section III A (Tools & Plants, IMTEs) Clause no. 37 

3. Consignments which can not be handled by above cranes of contractor/BHEL, has to 
be unloaded / handled by sleeper jack method. Alternatively suitable capacity crane is 
to be arranged by contractor for handling such consignments.  The bidders are 
required to take note of it while submitting their offer. 

 
 

Page 61 of 67  



BHEL: NR (SCT): RAMPUR: MATL HAND-ETC: 700 
 

ANNEXURE-IV 
 
 
 
 

 

INDICATIVE LIST OF IMTE`s (ELECTRICAL) TO BE ARRANGED BY THE 
CONTRACTOR AT HIS OWN COST 

S.NO. ITEM QTY.(Nos.) REMARKS  
1 Digital/Analog  Multimeter As per requirement   

Note: 

1. The above list specifies only major IMTE – Electrical (may not be complete) to be 
deployed by the contractor. All additional/ other IMTEs required for timely and 
satisfactory completion of works/ testing etc. shall also be deployed by the contractor 
with in the finally accepted rates/ prices. 

2. Other terms and conditions regarding above shall be as per the special condition of the 
contract clause no. 37 of section III A (Tools & Plants, IMTEs) 

3. BHEL supplied special T&Ps/ IMTE’s for Erection & testing will be issued to 
contractoron Free of charge basis. 
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ANNEXURE -V 
 
 
 

                     CERTIFICATE OF DECLARATION  
FOR CONFIRMING THE KNOWLEDGE OF SITE CONDITIONS 
 
 
We,………………………………………………………………………………………… 
Hereby declare and confirm that we have visited the project site under the subject 
namely, …………………………………………and acquired full knowledge and 
information about the site conditions, wage structure, Industrial climate and 
total work involved.  We further confirm   that the above information is true and 
correct and we will not raise any claim of any nature due to lack of knowledge of site 
condition. 
 
 
 
 
 
                                                         Tenderers Name and Address 
 
 
 
 
 
 Place:  (Signature of the Tenderers with stamp) 
   
 
 Date: 
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  ANNEXURE-VI 
NON DISCLOSURE AGREEMENT 
Memorandum of Understanding 

 
 

BHEL PSNR is committed to Information Security Management System as per 
Information Security Policy. 
 
 
M/s………………………………, providing…………………………..service to BHEL 
PSNR, Noida hereby undertake to comply with the following in line with Information Security 
Policy of BHEL PSNR; 
 
 
 To maintain confidentiality of documents & information which shall be used during the 

execution of the Contract. 
 
 The documents & information shall not be revealed to or shared with third party which 

shall not be in the business interest of BHEL PSNR. 
 
 
 
 
 
   (                                  )      (   ) 
    M/s. BHEL, PSNR           M/s…………………….. 
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ANNEXURE-VII 

GENERAL TERMS AND CONDITIONS OF REVERSE  AUCTION (RA)
 

Against this enquiry for the subject item / system with detailed scope of supply as per our tender specification, 
BHEL-PSNR, NOIDA may resort to “REVERSE AUCTION PROCEDURE” i.e. ONLINE BIDDING on INTERNET.   
 

1.       For the proposed reverse auction, technically and commercially acceptable bidders only shall be eligible 
to participate. 

2.       BHEL will engage the services of a service provider who will provide all necessary training and 
assistance before commencement of on line bidding on Internet. 

3.       In case BHEL decides to conduct reverse auction, BHEL’s service provider shall contact the vendor 
directly and impart them the training. 

4.       Business rules like event date, time, start price, bid decrement, extensions, etc. also will be 
communicated through service provider for compliance. 

5.       Vendors have to fax the compliance form in the prescribed (provided by service provider) before start of 
Reverse auction. Without this the vendor will not be eligible to participate in the event. 

6.       Total Price quoted shall be inclusive of all taxes except service tax in line with the NIT 
conditions for the subject work in Indian Rupees (INR), which is to be worked out as 
per the BOQ (Rate Schedule) given in tender enquiry and subsequent changes made, if  
any. EXCEL Sheet shall be provided, if applicable.          

7.       Reverse auction will be conducted on schedule date & time. 
8.       At the end of reverse auction event, the lowest bidder value will be known on the network. 
9.       The lowest bidder has to fax the duly signed filled-in prescribed format as provided on case-to-case 

basis to BHEL through service provider within 24 hours of auction without fail.  
10.     Any variation between the on-line bid value and signed document will be considered as sabotaging the 

tender process and will invite disqualification of vender to conduct business with BHEL as per 
prevailing procedure. 

11.     In case BHEL decides not to go for Reverse auction procedure for this tender enquiry, the price bids 
and price impacts, if any already submitted and available with BHEL shall be opened as per BHEL 
standard practice. 
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ANNEXURE - VIII 
 
 
 

Authorization of representative who will participate in the on 
line Reverse Auction Process; 
 

1 NAME & DESIGNATION OF OFFICIAL  

2 POSTAL ADDRESS (COMPLETE)  

3 TELEPHONE NOS. (LAND LINE & MOBILE 
BOTH) 

 

4 FAX NO.  

5 E-MAIL ADDRESS  

6 NAME OF PLACE/ STATE/ COUNTRY, 
WHEREFROM S/HE WILL PARTICIPATE IN 
THE REVERSE AUCTION 
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    ANNEXURE - IX 

 
FORMAT OF UNDERTAKING 

(To be submitted in the bidder's letter head) 
 
REF:                                                                                         Dt.  
 
Bharat Heavy Electricals Limited 
Power Sector – Northren Region, 
Plot  No.  25 , Sector - 16A ,  
Distt. Gautam Budh  Nagar,  
NOIDA – 201 301.INDIA  
 

Sub.: Material Handling, Erection and Handing Over for concreting of First Stage Embedment 
Piping, Field Efficiency Test Piping and Draft Tube Liners of all six units of Francis type 
turbines of 6X68.67 MW Rampur Hydro Electric Project of SJVNL at Bayal opposite 
Duttanagar in Shimla Distt. Himachal Pradesh. 

 
TENDER NO. BHEL: NR (SCT): RAMPUR: MATL HAND-ETC: 700 

Dear Sirs, 
 
         With reference to above, this is to confirm that as per tender conditions, we have visited 
Rampur site before submission of our offer and noted the job content & site conditions etc.  
 
We also confirm that we have not changed / modified the tender documents as appeared in the 
website and in case of observance at any stage; it shall be treated as null and void. We hereby 
confirm that we have not taken any deviation from tender clauses together with other references 
as enumerated in the above referred NIT and confirm our acceptance to reverse auctioning 
process and we hereby convey our unqualified acceptance to all terms and conditions as 
stipulated in the tender and NIT. In the event of observance of any deviation in any part of our 
offer at a later date whether implicit or explicit, the deviations shall stand null & void. 
 
We confirm to have submitted offer strictly in accordance with tender instructions. 
 
 
               Thanking you, 
 
 
 
 

Yours faithfully, 
 

 
 

                                                       (Signature, date & seal of authorized representative of the bidder) 
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