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1.0 INTENT OF THE SPECIFICATION 
 

1.1 The intent of this erection specification is to provide services for execution of the project according to 
most modern and proven techniques and codes. The omission of specific reference to any method, 
equipment or material necessary for the proper and efficient services towards installation of the plant 
shall not relieve the contractor of the responsibility of providing such services / facilities to complete 
the work or portion of work awarded to him. The quoted / accepted rates / price shall deem to be 
inclusive of all such contingencies. 
 

1.2 The work shall conform to dimensions and tolerances given in various drawings and documents that 
will be provided during erection. If any portion of works is found to be defective in workmanship and 
not conforming to drawings / documents or other stipulations, the contractor shall dismantle and re-
do the work duly replacing the defective materials at their own cost, failing which recoveries, as 
determined by BHEL, shall be effected from contractor's bills. In case, drawings/ instructions get 
revised in the course of erection, latest revision shall be applicable and work has to be executed 
accordingly. In case, drawings/ instructions get revised after erection completion, latest revision shall 
be applicable and rework has to be executed accordingly by vendor without any objection. Any extra 
work /rework shall be paid as per respective clauses in GCC. 
 

1.3 It is not the intent of this specification to specify herein all the details of erection and commissioning. 
However, the system shall conform in all respects to high standards of quality and workmanship for 
performing the required duties in a manner acceptable to purchaser who will interpret the meaning of 
drawings and specifications and shall be entitled to reject any work or material, which in his judgments 
is not in full accordance herewith. 
 

1.4 The omission of specific reference to any fabrication / erection or other method, equipment or material 
necessary for proper and efficient working of the plant shall not relieve the tenderer of the responsibility 
of providing such facilities to complete the work at quoted rates. Any mismatch/ defect found due to 
mistake in fabrication / erection shall have to be rectified by the vendor free of cost. Inspection by 
BHEL/Customer does not relieve vendor of his responsibility of executing quality erection. 
 

1.5 The work covered under this specification is of highly sophisticated nature, requiring the best quality 
workmanship, supervision, engineering and construction management. The contractor should ensure 
proper planning and successful and timely completion of the work to meet the overall project schedule. 
The contractor must deploy adequate quantity of tools & plants, modern / latest construction aids etc. 
He must also deploy adequate trained, qualified and experienced supervisory staff and skilled 
personnel. 
 

1.6 Contractor shall erect and commission all the equipments and auxiliaries as per the sequence & 
methodology prescribed by BHEL depending upon the technical requirements. Availability of materials 
and fronts will decide this. BHEL Engineer’s decision regarding correctness of the work and method 
of working shall be final and binding on the contractor. No claims for extra payment from the contractor 
will be entertained on the ground of deviation from the methods / sequence adopted in erection of 
similar sets elsewhere. 
 

1.7 Following shall be the minimum responsibility of contractor and have to be provided within finally 
accepted rates / prices: 
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1.7.1 Provision as required of all types of labour, supervisors, engineers, watch and ward, tools & tackles, 
calibrated MMEs (Monitoring and Measuring Equipment) as specified and otherwise required for the 
work, consumables for erection, testing and commissioning including material handling following safe 
erection methodology and BHEL HSE norms of HIRA (Hazard Identification and Risk assessment) / 
JSA (Job Safety analysis). 
 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 
 

1.7.3 Completion of work as per BHEL Schedule 
 

1.7.4 Good quality and accurate workmanship for proper performance of the equipment 
 

1.7.5 Repair and rectification 
 

1.7.6 Preservation / Re-conservation of all components during storage / erection / commissioning till 
handing over. 
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2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER 
 

2.1 Services for construction, fabrication, equipment erection testing as well as trial run & commissioning 
of various equipment and accessories under the contract shall include but not be limited to the 
following: 
 

2.2 Issuing materials from store/open yard from time to time for erection as per the construction 
programme. The Contractor shall be the custodian of all the materials issued till the plant/equipment 
is officially taken over by the owner / BHEL after complete erection any successful trial run & 
commissioning. 
 

2.3 Transport of material to their respective places of erection and erection of the complete plant & 
equipment as supplied under this specification. 
 

2.4 Trial run and commissioning of individual equipment / sub-systems to the satisfaction of Owner/BHEL. 
 

2.5 Deployment of all skilled and unskilled manpower required for erection, supervision of erection, watch 
& ward, commissioning and other services to the rendered under this specification. 
 

2.6 Deployment of all erection tools & tackle, construction machinery, transportation vehicles and all other 
implements in adequate number and size, appropriate for the erection work to be handled under 
scope of this specification except otherwise specified. 
 

2.7 Supply of all consumables, e.g. welding electrodes, cleaning agents, diesel oil, lubricant etc. as well 
as materials required for temporary supports, scaffolding etc. as necessary for such erection work, 
unless specified otherwise. 
 

2.8 Providing support services for the contractor's erection staff e.g. construction of site offices, temporary 
stores, residential accommodation and transport to work site for erection personnel, watch and ward 
for security and safety of the materials under the Contractor's custody etc. as required. 
 

2.9 Maintaining proper documentation of all the site activities undertaken by the Contractor as per the 
proforma mutually agreed with BHEL, Submission of monthly progress reports with photographs /PPT 
and any such document as and when desired by BHEL/owner, taking approval of all statutory 
authorities i.e. Boiler Inspector, Factory Inspector, Inspector of Explosives etc., as applicable for 
respective portions of work fall under the jurisdiction of such statutes of laws. 
 

2.10 Any other service, although not specifically called for but required for a contract of the size and nature 
indicated in the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS) 
 

3.1 Except where otherwise specified, the plant/equipment shall comply with the appropriate Indian 
Standard or an agreed internationally accepted Standard Specification as mentioned elsewhere 
in contract specifications, each incorporating the latest revisions at the time of tendering. Where 
no internationally accepted standard is applicable, the Bidder shall give all particulars and details 
as necessary, to enable BHEL to identify all of the plant/equipment in the same detail as would be 
possible had there been a Standard Specification. 
 

3.2 Where the Bidder proposes alternative codes or standards he shall include in his tender one copy 
(in English) of each Standard Specification to which materials offered shall comply. In such case, 
the adopted alternative standard shall be equivalent or superior to the standards mentioned in the 
specification.  
 

3.3 In the event of any conflict between the codes and standards referred above, and the requirements 
of this specification, the requirements which are more stringent shall govern. 
 

3.4 a) Tools brought by contractor that will be used during erection and commissioning shall not be 
accepted except with the specific approval of the Engineer including third party inspection if 
required. 
b) Special erection & commissioning T&Ps supplied by BHEL and used during erection & 
commissioning have to be restored to its original working condition with Painting/tagging and 
preservation prior to its handing to BHEL/Customer.   
 

3.5 Wherever specified or required the plant/ equipment shall conform to various statutory regulations 
such as Indian Boiler Regulation, Indian Electricity Rules, Indian Explosive Act, Factories Act, etc, 
wherever required, obtaining approval for plant/ equipment supplied under the specification from 
statutory authorities shall be the responsibility of the successful bidder. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all consumables (excepting those 
indicated in BHEL scope) like welding electrodes (including alloy steel and stainless steel), filler 
wires, TIG filler wires (over & above as supplied by the unit along with the plant materials, which 
will be given free of cost to bidder), gases (inert, welding, cutting), soldering material, dye 
penetrants, radiography films, etc. Other erection consumables such as tapes, jointing compound, 
grease, mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting 
wheels are to be provided by the contractor. Steel, packers, shims, wooden planks, scaffolding 
materials hardware items etc. required for temporary works such as supports, scaffoldings are to 
be arranged by the contractor. Sealing compounds, gaskets, gland packing, wooden/concrete 
sleepers, for temporary work, required for completion of work except those which are specifically 
supplied by manufacturing unit are also to be arranged by the contractor. 
 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant equipment, shall be supplied 
by BHEL free of cost. 
 

4.1.3 It shall be the responsibility of the contractor to plan the activities and store sufficient quantity of 
consumables. Non-availability of any consumable materials or equivalent suggested by BHEL 
cannot be considered as reason for not attaining the required progress or for additional claim. 
  

4.1.4 TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping: 
 

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing Units as part of 
regular supply. Required quantity as arrived at by calculation / standards will only be supplied. It 
would be the contractors’ responsibility to account for the consumption of these filler wires. 
Additional consumption beyond standard / calculated quantity will be at cost recovery basis only 
unless and otherwise accounted for. Surplus quantity of TIG filler wire, if any, shall be properly 
stored and returned to BHEL stores. 
 
 

4.1.5 It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding suppliers, 
type of electrodes etc. before procurement of welding electrodes. On receipt of electrodes at site 
these shall be subjected to inspection and approval by BHEL. The contractor shall inform BHEL 
details regarding type of electrodes, batch number, date of expiry etc. and produce test certificate 
for each lot / batch with correlation of batch / lot number with respective test certificate. No 
electrode without a valid test certificate will to be used.  
 
 

4.1.6 Contractor shall submit Test/Batch Certificate of consumables items to BHEL.BHEL may arrange 
for checking of purity of argon used in Pressure Parts welding at site and reserves the right to 
reject the use of any consumable including electrodes, gases, lubricants / special consumables if 
it is not found to be of the required standard / make / purity or when shelf life has expired. 
Contractor shall ensure display of shelf life on consumable wherever required and records 
maintained. 
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4.1.7 Storage of all consumables including welding electrodes shall be done as per requirement / 
instruction of the Engineer by the contractor at his cost. 
 
 

4.1.8 In case of improper arrangement for procurement of any consumable, BHEL reserves the right to 
procure the same from any source and recover the cost from the Contractor’s first subsequent bill 
at market value plus the departmental charges of BHEL from time to time. Postponement of such 
recovery is normally not permitted. The decision of Engineer in this regard shall be final and 
binding on the Contractor.  
 

4.1.9 All lubricants and chemicals required for pre-commissioning, commissioning, testing, preservation 
and lubricants for trial runs of the equipment shall be supplied by BHEL / BHEL’s client. All services 
including labour and T&P will be provided by the contractor for handling, filling, emptying, refilling 
etc. The consumption of lubricants / chemicals shall be properly accounted for. Surplus material if 
any shall be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra cost 
to BHEL. BHEL reserves the right to recover costs for wastage by the contractor. 
 

4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first filling, subsequent changeover 
if any, topping/making up till the unit is fully commissioned and handed over to customer is included 
in scope of this contract. The contractor shall have to return all the empty drums to BHEL / BHEL’s 
client store at no extra cost. Any loss / damage to above drums shall be to contractor’s account.  
 

4.1.11 All charges on account of any kind of taxes and duties on materials obtained from any source for 
carrying out the works in the scope of the contractor shall be borne by the contractor. 
 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be provided by 
the Contractor. Contractor has to make his own arrangement at his cost for completing the 
formalities (including arrangement of Road permits/ e-way bill, if any) if required with Tax 
authorities, for bringing their materials, plants and equipments at site for the execution of work 
under this contract. 
 

4.2.1.2 All suitable cranes, lifting and transport equipments for material handling at stores/yard/siding of 
BHEL/Customer are included in scope. BHEL’s cranes will not be available for this purpose unless 
otherwise specifically permitted as per contract conditions 
 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer with regard 
to brand, quality and specification.  
 

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the Technical Conditions of 
Contract. Bidders to note that these are only indicative and as such all other T&P necessary for 
timely and satisfactory completion of work in scope shall be mobilized by Contractor as per 
mutually agreed plan. 
 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the contractor. The contractor shall 
be prepared to augment the T&P at short notice to match the planned programme and to achieve 
the milestones. 
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4.2.1.6 Contractor shall maintain and operate his tools and plants in such a way that major breakdowns 
are avoided. In the event of major breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 
 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, machinery, equipment, 
material or non-availability of the same owing to breakdown, BHEL will make alternative 
arrangement at the risk and cost of the contractor. Decision of BHEL shall be final and binding on 
the contractor 
It is not obligatory on the part of BHEL to provide any tools and tackles or other materials other 
than those specially agreed to do so by BHEL. However, depending upon the availability, BHEL/ 
BHEL’s customer handling equipment and other plants may be made available to the contractor 
on payment of hire charges as fixed, subject to the conditions laid down by BHLE/ Customer from 
time to time. Unless paid in advance, such hire charges, if applicable, shall be recovered form 
contractor’s bill/ security deposit or any other due payment in one instalment. 
 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working condition and their operation 
shall not lead to unsafe condition. The movements of cranes, and other equipment should be such 
that no damage / breakage occurs to foundations, other equipments, material, property and men. 
All arrangements for the movement of the T&P etc. shall be the contractor’s responsibility.  
 

4.2.1.9 Use of welding generators/ rectifiers only shall be permitted for welding. Use of welding 
transformers will be subject to specific approval of BHEL engineer. 
 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his construction equipments. Test 
certificates shall be furnished to BHEL.  
 

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting tackles, 
wire ropes, manila ropes, winches and slings etc. History card and maintenance records for major 
T&Ps will be maintained by the contractor and will be made available to BHEL Engineer for 
inspection as and when required. Fitness certificate / Test Certificates of T&P shall have to be 
submitted before it is put in use. Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  
BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles up to 3 MT 
capacities. 
Contractor shall deploy trained Hydra/Trailer and Crane Operator to enable safe operations at site. 
Necessary licenses should be available with them and a copy of the same shall be submitted to 
BHEL. 
 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection measuring and 
Monitoring equipment). The MMEs shall have test / calibration certificates from authorized / 
Government approved / accredited agencies traceable to National / International standards. Each 
MME shall have a label indicating calibration status i.e. date of calibration, calibration agency and 
due date for calibration. A list of such instruments deployed by contractor at site with its calibration 
status is to be submitted to BHEL Engineer for control. 
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4.2.1.13 Re-testing / re-calibration shall also be arranged at regular intervals during the period of use as 
advised by BHEL Engineer within the contract price. The contractor will also have alternate 
arrangements for such MME so that work does not suffer when the particular instrument is sent 
for calibration. If any MMEs not found fit for use, BHEL shall have the right to stop the use of such 
item. It will be necessary for the contractor to deploy proper item. Any readings taken by the 
defective instrument will be recalled and repeat the readings taken by that instrument with a proper 
one. In case he fails to do so, BHEL may deploy MMEs and retake the readings at contractor’s 
cost. 
 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the contractor brought to the site 
for the purpose of work awarded by BHEL. BHEL shall continue to hold the lien on all such items 
throughout the period of contract / extended period. The contractor and / or his sub-contractors, 
without the prior written approval of the Engineer, shall remove no material brought to the site for 
the purpose of work awarded by BHEL. 
 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be submitted as per relevant 
format as per the instruction of BHEL. It shall be the contractor's responsibility to deploy the 
required T&P, for timely and successful completion of the job, to any extent. 
 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 
 

4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire charges shall be shared by 
other subcontractors working for BHEL at site and the allotment done by BHEL Engineer shall be 
final and binding.  
 

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional loose components / sub-
assemblies / attachments as and when necessary, will be issued by BHEL. Assembly of such 
additional loose components/sub-assemblies/ attachments is in contractor’s scope.  
 

4.2.2.3 In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, major overhauls, 
distribution pattern or any other reason, the contractor shall plan / amend / alter his activities to 
meet erection / commissioning targets in consultation with BHEL. 

37.3  

4.2.2.4 The contractor shall engage trained and experienced operators for the operation of BHEL’s T&Ps. 
Their skill / performance will be checked by BHEL Engineer before they are allowed to operate the 
same. However, checking of skills by BHEL does not absolve the contractor of his responsibilities 
for proper and safe handling of equipment, consistent good performance of operators and regular 
performance evaluation of operators.  
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4.2.2.5 The day to day operation and maintenance of BHEL’s T&Ps (Other than cranes) shall be carried 
out by contractor as per manufacturer's / BHEL's maintenance schedule at his cost. The contractor 
shall arrange, at his own cost, trained operators, fuel and other consumables for their operation. 
BHEL shall arrange all spares needed for upkeep of major T&Ps provided like Huck Bolting 
Machine*, DG Set, Induction Machine and Hydraulic Test pumps. The contractor has to arrange 
for fixing of the spares; supervision in specialized cases will be provided by BHEL. For upkeep of 
all other T&Ps supplied by BHEL, spares shall be arranged by the Contractor. BHEL supplied 
T&Ps shall be maintained in good working condition during the entire period of use with proper 
tagging & preservation. T&Ps in defective / damaged condition shall be rectified promptly to the 
full satisfaction of BHEL engineer. Contractor shall maintain records for maintenance of major 
T&Ps. These shall be made available for Inspection whenever required. In case of any lapses on 
the part of the contractor, BHEL at its own discretion shall get the servicing / repair of equipment 
done at the risk and cost of the contractor along with BHEL overheads. Further, if there are 
breakdowns / damages due to negligence of the contractor, the complete service / repair charges 
and cost of all the spares damaged with BHEL overheads shall be recovered from contractor’s RA 
bills. 
 
*: for operation and maintenance of ESP Huck bolting machine, BHEL shall provide the basic 
power rig and hose. Balance toolings i.e. Guns, chuck jaws etc. are to be arranged by contractor. 

4.2.2.6 Increasing / shortening of the crane boom to suit work requirements shall have to be arranged by 
the indenting contractor at his cost including restoration to a state as directed by BHEL. All 
necessary manpower tools, support, consumables, illumination etc. will have to be arranged by 
contractor at his cost. If required, contractor has to return the crane with original boom. 
 

4.2.2.7 The area and infrastructure development of the area to be carried out by the customer. However, 
in construction projects of this magnitude it is possible that all the areas / approaches may not be 
ready. In such cases backfilling of approaches where ever necessary, consolidation of ground and 
arrangement of sleepers / sand bag filling etc. for safe operation / movement of equipment 
including cranes / trailers etc. shall be the responsibility of the contractor at his cost. No 
compensation on this account shall be payable. 
 

4.2.2.8  In the event of contractor not using and maintaining BHEL T&Ps according to BHEL’s instructions. 
BHEL will have the right to withdraw such item without any notice and no claim in this regard shall 
be entertained and contractor shall be responsible for delay in execution on this account.  
 

4.2.2.9 The contractor shall furnish regular utilization report of the BHEL T&Ps, as per requirement of 
BHEL. 
 

4.2.2.10 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the contractor's account and 
any expenditure on these accounts by BHEL will be recovered from the contractor's bill in case 
the contractor fails to make good the loss.  
 

4.2.2.11 It shall be responsibility of the contractor to take delivery of T&Ps and MMEs from stores or place 
of use by other contractor at project site, transport the same to site and return the same to BHEL 
store / place as intimated by Engineer in project site in good working conditions after use. 
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4.2.2.12 The contractor shall return BHEL T&Ps and MMEs issued to him in good working condition as and 
when desired by BHEL (on completion or reduction of workload). If contractor delays return of T&P 
and MME, hire charges as applicable shall be levied by BHEL from time, it was requisitioned till 
the time of actual return. 
T&Ps and MMEs returned in damaged / unserviceable condition shall be got repaired by BHEL at 
its own discretion and entire cost of repair with BHEL overheads shall be recovered from the 
contractor. 
 

4.2.2.13 Replacement cost including BHEL overheads in respect of irreparable / completely damaged / non 
return of T&Ps and MMEs shall be recovered from the contractor's running / final bills. 
 

4.2.2.14 Obligations in respect of Cranes provided by BHEL  
 

a) BHEL will make available the cranes (as per Technical Conditions of Contract) free of charge to 
the contractor on sharing basis mainly for the purposes enumerated/indicated therein. BHEL 
cranes have to be shared with other agencies / contractors of BHEL. The allocation of cranes shall 
be the discretion of BHEL engineer, which shall be binding on the contractor.  
 
The Crane shall be available for (14) fourteen hours inclusive of one-hour lunch break daily, 
excluding Sundays and scheduled Holidays. For Crane working beyond normal working hours or 
on Sundays /Holidays, prior permission of the BHEL Site In-charge/ Construction Manager is to 
be obtained.  However, BHEL Site In-charge/ Construction Manager’s decision in this regard will 
be final after judging the proficiency of the contractor’s crane requirement.  
 

b) BHEL Cranes may be initially issued in basic assembled condition. Any alteration/addition like 
boom reduction / extension, assembly of components/sub-assemblies needed for modulating the 
capacity/reach/other features of cranes and restoration to the state as directed by BHEL shall be 
the contractor’s responsibility. 
 

c) In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-day upkeep and 
running maintenance like filling / topping up of lubricants, changing filters, etc. including repair of 
self-starter and dynamo of these cranes shall be the responsibility of the contractor. If on checking 
it is found that the same is not followed, BHEL will exercise its right to get the job/works done at 
the risk and cost of contactor.  
In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-day upkeep and 
running maintenance as described above are excluded from scope. However, any additional 
helpers if any required during Preventive/Breakdown Maintenance, Assembly/disassembly shall 
be provided by contractor at no extra cost. 
BHEL may also provide cranes through crane hiring agencies in which case the day-to-day upkeep 
and running maintenance shall be excluded from scope of contractor. 
 

d) Minor consumables like cotton cloth, cotton waste, etc. is to be supplied by Contractor. All spares 
and lubricants/grease is excluded from scope. Contractor to give the requirements of these items 
well in advance in case the cranes provided by BHEL are BHEL owned cranes 
.  

e) Unless otherwise specified, trained operators for BHEL owned cranes shall be provided by the 
contractor. These operators should possess valid license for heavy vehicle. 
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f) BHEL cranes will be withdrawn for regular and capital maintenance as per the respective schedule 
of maintenance. As far as possible such schedules will be intimated to the contractor in advance 
and may be adjusted depending on the work requirements at site. However, no claim whatsoever 
will be entertained on account of non-availability of cranes. 
 

g) Where the services of the cranes provided by BHEL are to be shared by other agencies/ 
contractors of BHEL, the contractor’s responsibilities defined above will also be apportioned 
accordingly to the beneficiary agency. Working arrangements in this regard will be done at site by 
BHEL engineer and in any case his decision shall be final and binding. 
 

h) Major breakdowns will be attended to by BHEL. However, in case of breakdowns or damages due 
to negligence of the contractor, the complete service/repair charges including cost of spares shall 
be to the account of the contractor, along with BHEL overheads. 
 

4.2.2.15 Obligations in respect of Construction Lift/Elevators provided by BHEL  
 

a) The total erection including commissioning, maintenance, statutory clearances shall be in included 
in scope of work. Supervision by the original equipment supplier or their authorized agency shall 
be arranged for by BHEL, in case found necessary. Contractor shall keep trained operators for 
daily operation of Elevator. 
 

b) All day to day and routine maintenance and checking is to be carried out by the contractor as per 
the recommendations of the supplier. He should periodically check the brakes and carry out the 
all works to ensure the safety of all those using the lift/elevator. BHEL shall arrange spares 
required for upkeep of Construction lift/elevator 
 

c) The construction lift/elevator should never be overloaded as this can lead to serious accidents. 
Ensuring all safety aspects in operation of the lift shall be the responsibility of the contractor. 
Erection of all the required number of landing platforms is included in scope. Landing platforms 
are to be provided with proper barricades and hand railings. 
  

d) After completion of contractual scope of work or as per BHEL advice, the temporary elevator/lift 
shall be dismantled and handed over to BHEL neatly identified/tagged. Temporary 
structures/platforms etc. erected for the elevators/lifts are also to be dismantled and materials to 
be returned to stores as applicable. The construction and dismantling of the foundations 
required for the construction/elevator lifts is included in the scope of the contractor. 
 

4.3 Measures for prevention of Boiler Tube Leakages 
 

4.3.1 Guideline for selection of NDE Agency for RT (Radiography Test) (Annexure – S1) to be followed. 
 

4.3.2 Pit room and film development should be inside plant premises for timely execution of NDT 
inspection and better transparency. 
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5.0 RESPONSIBILITIES OF CONTRACTOR (in respect of Labour, Supervisory staff, etc.) 
 

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this regard 
 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled labour including highly 
skilled workmen etc. These workmen should have previous experience on similar job. They shall 
hold valid certificates wherever necessary. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and the contractor shall 
forthwith remove him.  
 

5.3 Contractor shall also comply with the requirements of local authorities’ / project authorities calling 
for police verification of antecedents of the workmen, staff etc. 
 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and or on overtime basis 
for achieving the targets set by BHEL. This target may be set to suit BHEL’s commitments to its 
customer or to advance date of completion of events or due to other reasons. The decision of 
BHEL in regard to setting the erection and commissioning targets will be final and binding on the 
contractor. 
 

5.5 Contractor shall provide at different elevation suitable arrangement for urinal and drinking water 
facility with necessary plumbing & disposal arrangement including construction of septic tank. 
These installations shall be maintained in hygienic condition at all times. 
 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain Independent license 
under the Contract labour (Regulation and Abolition) Act 1970 from the concerned authorities 
based on Form-V issued by the Principal Employer/Customer. In order to issue Form-V by 
Customer, Contractor shall fulfill all Statutory requirements like Insurance Policy, PF Code/PF 
Account number etc. as per the requirement of BHEL/Customer 
 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and contribute equal 
amount as per Government of India laws. This amount will be deposited regularly to the provident 
Fund Commissioner. BHEL/Customer may insist for submission of the account code duly certified 
by PF Commissioner. 
 

5.8 Contractor may also be required to comply with provisions of ESI Act in vogue if applicable and 
submit evidence to BHEL.  
 

5.9 BHEL / customer may insist for witnessing the regular payment to the labour. They may also like 
to verify the relevant records for compliance with statutory requirements. Contractor shall enable 
such facilities to BHEL / Customer.  
 

5.10 Contractor shall deploy only qualified and experienced engineers/ supervisors. They shall have 
professional approach in executing the work.  
 

5.11 The contractor's supervisory staff shall execute the work in the most professional manner in the 
stipulated time. Accuracy of work and aesthetic finish are essential part of this contract.  They shall 
be responsible to ensure that the assembly and workmanship conform to dimensions and 
tolerances given in the drawings/instructions given by BHEL engineer from time to time. 
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5.12 The supervisory staff employed by the contractor shall ensure proper outturn of work and discipline 
on the part of the labour put on the job by the contractor. Also in general they should see that the 
works are carried out in a safe and proper manner and in coordination with other labour and staff 
employed directly by BHEL or other contractors of BHEL or BHEL's client. 
 

5.13 It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc. for 
entering the project premises. Necessary coordination with customer officials is the responsibility 
of the contractor.  Contractor to follow all the procedures laid down by the customer for making 
gate passes. Where permitted, by customer / BHEL, to work beyond normal working hours, the 
contractor shall arrange necessary work permits for working beyond normal working hours. 
 

5.14 The actual deployment will of Labour and Engineer/supervision staff shall be so as to satisfy the 
erection and commissioning targets set by BHEL. If at any time, it is found that the contractor is 
not in a position to deploy the required engineers/supervisors/workmen due to any reason, BHEL 
shall have the option to make alternate arrangements at the contractor’s risk and cost. The 
expenditure incurred along with BHEL overheads thereon shall be recovered from the contractor. 
 

5.15 Contractor shall not deploy women labour at night. 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 All the equipments/materials furnished under this contract shall be received from the project 
stores, sheds / storage yards and transported to pre assembly area / erection site and stored in 
the storage spaces in a manner so that they are easily retrievable till the contractor erects them. 
While drawing/lifting material from BHEL / customer stores, the contractor shall ensure 
that the balance / other materials are stacked back immediately. No claim is admissible on 
this account. 

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in their open / close / semi 
closed / tarpaulins covered storage yard / shed, it shall be contractor's responsibility to assist 
BHEL in identifying materials well in time for erection. They should take the delivery of the same, 
following the procedure indicated by BHEL, and transport the material safely to pre-assembly 
yard / erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables from storage area 
after getting the approval of BHEL Engineer on standard indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors / workmen for the 
above work in sufficient number as may be needed by BHEL, for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or loss. No untested 
wire ropes / slings etc. shall be used for unloading / handling. The equipment shall be properly 
protected to prevent damage either to the equipment or to the floor where they are stored. The 
equipment from the stores shall be moved to the actual location at the appropriate time so as to 
avoid damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points indicated on the 
equipment or as indicated in the manufacturer's drawings. Slings / shackles of proper size shall 
be used for all lifting and rigging purposes. All care shall be taken to safe guard the equipment 
against any damage. Dragging of piping / valves should be avoided. In case of any damage the 
cost shall be covered from the contractor.  
Use of Lifting Belts for Piping/valves and Rotary equipment shall be done. 

6.1.7 Approach road conditions from the stores / yards to the erection site may not be equipped and 
ideal for smooth transportation of the equipment. Contractor may have to be adequately prepared 
to transport the materials under the above circumstances without any extra cost. The contractor 
should make himself familiar with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials issued to him and notify 
the Engineer immediately of any damage, shortage, discrepancy etc. before they are moved out 
of the stores / storage area. The contractor shall be solely responsible for any shortages or 
damages in transit, handling, storage and erection of the equipment once received by him. As 
the erection work will be spread in different areas / locations of the project, contractor has to 
arrange sufficient number of watch / ward personal to avoid any pilferage of material. 
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6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing out the list of all 
equipment received by him for the purpose of erection and keep such record open for the 
inspection of the engineer at any time.  

6.1.10 All the material in the custody of contractor and stored in the open or dusty locations must be 
covered with suitable weather proof / fire retardant covering material wherever applicable and 
shall be blocked up on raised level above ground. All covering materials including blocks and 
sleeper shall be arranged by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those earmarked for his 
operation the engineer will have the right to get it moved to the area earmarked for the contractor 
at the contractor’s risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage facilities to store all 
equipment (drawn by the contractor from BHEL / customer stores), which require indoor storage 
till the time of their installation. The Engineer will direct the contractor in this regard, which item 
in his opinion will require indoor storage, and the contractor shall comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused material, packing wood / 
containers/ special transporting frames etc. are returned to BHEL at a place in project area 
identified by the Engineer. The contractor will maintain an account for all items received and 
returned to BHEL. Any shortage in returning such items shall be chargeable to the contractor 
except allowable wastage for packing wood only.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the normal requirement 
with proper identification tags to the stores as directed by the concerned BHEL engineer.  

6.1.15 The contractor shall ensure that all the packing materials and protective devices installed on 
equipment during transit and storage are removed before installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage areas in neat, tidy and 
working conditions. All surplus/unusable packing and other materials shall be removed and 
deposited at location(s) specified by BHEL within the project premises. If required weighing of the 
same within the project premises will have to be carried out. 

6.1.17 After identification of erection materials by BHEL at BHEL's store/ storage yard, it shall be the 
responsibility of successful bidder to take delivery of materials from BHEL's store/ storage yard 
by successful bidder's own manpower and re-stack the leftover materials as per erection 
sequence at BHEL store at their own cost. The entire activities are to be carried out under 
supervision of BHEL's engineer. 

6.2 40.0 PRESERVATION OF COMPONENTS  

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage shall be subjected to 
the following protection besides other provisions indicated in these specifications elsewhere.  
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6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the ground. Items should not 
be stored in a low lying area where water logging is a possibility. Contractor should have sufficient 
numbers of wooden / concrete / steel sleepers for the job.  

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, and special or precision 
items requiring special care, etc. shall be stored indoors.  Motor windings shall be kept dry by use 
of external heat or space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected against corrosion and 
kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against getting wet/ damaged, 
using suitable measures and should be protected from direct rain. 

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch up paints (primer) on 
equipment handled and erected by him till such time of final painting (as per TCC). It shall be 
contractor's responsibility to arrange for required paints (primer), thinners, labour, scaffolding 
materials, cleaning materials like wire brush, emery sheets etc., cleaning of surface and provide 
one coat of preservatives / paints (primer) from time to time as decided by BHEL engineer (as 
per TCC). The accepted rate shall include this work also. It is to be noted that such painting may 
have to be done as and when required till such time the final painting is carried out.   

6.2.3 The contractor shall effectively protect the finished work from action of weather and from damage 
or defacement and shall cover the finished parts then and there for their protection. 

6.2.4  Any failure on the part of contractor to carry out works according to above clauses will entail 
BHEL to carry out the job from any other party and recover the cost from contractor.   

6.2.5 All piping, tubing & conduit connections on equipment and equipment openings shall be closed 
with rough usage covers or plugs. Female threaded openings shall be closed with rough usage 
covers or plugs or forged steel plugs. The closures shall be taped to seal the interior of the 
equipment. Open ends of piping, tubing and conduit shall be sealed and taped. 
 

6.2.6 All other consumables including wire brush, emery papers, painting brush, etc. to be supplied by 
the successful bidder within the accepted rate. 
 

6.2.7 Headers and Coils may require Boroscopic Inspection before erection. The same shall be carried 
out by Contractor. Borescope shall be arranged by BHEL. Any foreign material if found, shall be 
removed from the header as per instruction of BHEL Engineer.  
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will be made available to 
the contractor during execution of work at site. The contractor will also ensure availability of all 
drawings / documents at work place.  

7.2 Necessary drawings to carry out the erection work will be furnished to the contractor by BHEL on 
loan, which shall be returned to BHEL Engineer at site after completion of work. Contractor shall 
ensure safe storage and quick retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents available with him in a 
register as per format given by BHEL Engineer. Contractor shall ensure use of pertinent drawings 
/ data / documents and removal of obsolete ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender specification are only 
approximate and for guidance. However, the change in the design and in the quantity may occur 
as is usual in any such large scale of work. The contractors quoted rates shall be inclusive of the 
above factor 

7.5 Should any error or ambiguity be discovered in the specification or information the contractor 
shall forthwith bring the same to the notice of BHEL before commencement of work. BHEL's 
interpretation in such cases shall be final and binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The contractor shall not 
correct or alter any dimension / details, without specific approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer/ consultants/statutory 
authority, welding logs, NDE records, testing & calibration records and other quality control and 
quality assurance documentation as per BHEL engineer’s instructions, is within the scope of 
work/specification. These records shall be submitted to BHEL/customer for approval from time to 
time. 

8.1.2 The protocols between contractor and customer/ BHEL shall be made prior to installation for 
correctness of foundations, materials, procedures, at each stage of installation, generally as per the 
requirement of customer/ BHEL. This is necessary to ensure elimination of errors or keeping them 
within tolerable limits and to avoid accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor/engineer of contractor on the job in 
duplicate (one for BHEL and one for contractor) for detailing and incorporating alignment/clearance 
/ centering / leveling readings and inspection details of various equipments etc. 
High pressure welding details like serial number of weld joints, welders name, date of welding, 
details of repair, heat treatment etc. will be documented in welding log as per BHEL Engineer’s 
instructions. 
Record of radiography containing details like serial number of weld joints, date of radiography, 
repairs, if any, re-shots etc. shall also be maintained as per BHEL Engineer’s instructions. 
Record of heat treatments performed shall be maintained as prescribed by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the BHEL standards. Welders’ 
performance record shall be furnished periodically furnished for scrutiny of BHEL’s Engineer. 
Corrective action as informed by BHEL shall be taken in respect of those welders not conforming to 
these standards. This may include removal/ discontinuance of concerned welder(s). Contractor shall 
arrange for the alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed by 
BHEL/Customer/Consultant. Only welders duly authorized by BHEL/customer/consultant shall be 
engaged on the work. 

8.1.6 Contractor shall provide all the Measuring Monitoring Equipments (MMEs) required for completion 
of the work satisfactorily. These MMEs shall be of brand, quality and accuracy specified by BHEL 
Engineer and should have necessary calibration and other certificates as per the requirement of 
BHEL Engineer.  Decision of BHEL Engineer regarding acceptance or otherwise of the measuring 
instruments/gauges/tools for the work under this specification, is final and binding on the contractor. 
BHEL may give an indicative list of MMEs required for this work and to be made available by the 
contractor. The list will be reviewed by BHEL and the contractor shall meet any augmentation 
needed wherever required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the testing/measuring/calibrating 
equipments brought by him based on the periodicity of calibration as called for in the BHEL's quality 
assurance standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables/re-erection of instruments/ recalibration of instruments etc. 
required due to contractor's mistake or design requirement and found at any stage inspection, shall 
be carried out by the contractor at no extra cost. 
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8.1.9 BHEL, Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been accredited with ISO 
9001 certification and as such this work is subject to various audits to meet ISO 9001 requirements. 
One particular aspect which needs special mention is about arrangement of calibration of 
instruments by the contractor. Contractor shall ensure deployment of reliable and calibrated MMEs 
(Measuring and Monitoring Equipments). The MMEs shall have test / calibration certificates from 
authorized / Government approved / Accredited agencies traceable to National / International 
Standards.  Re-testing / re-calibration shall also be arranged at regular intervals during the period 
of use as advised by BHEL Engineer within the contract price. The contractor will also have alternate 
arrangements for such MMEs so that work does not suffer when the particular equipment / 
instrument is sent for calibration. Also if any MMEs not found fit for use, BHEL shall have the right 
to stop the use of such item and instruct the contractor to deploy proper item and recall ie repeat 
the readings taken by that instrument, failing which BHEL may deploy MME and retake the readings 
at Contractor’s cost. 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely to the contractor’s account. 
He shall be responsible to take all corrective actions, including resource augmentation if any, as 
specified by BHEL to make-up for the loss of time. 

8.1.11 In the courses of erection, it may become necessary to carry repeated checks of the work with 
instruments recently calibrated, re-calibrated. BHEL may counter/ finally check the measurements 
with their own MMEs. Contractor shall render all assistance in conduct of such counter/final 
measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to achieve the Quality 
Standards, procedures laid down by BHEL. He shall follow all the instructions as per BHEL drawings 
and Quality Standards. 

8.2 Stage Inspection By FES/QA Engineers 

8.2.1 Apart from day-to-day inspection by BHEL Engineers stationed at Site and Customer’s Engineers, 
stage inspection of equipments under erection and commissioning at various stages shall also be 
conducted by teams of Engineers from Field Engineering Services of BHEL’s Manufacturing Units, 
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality Assurance and 
Commissioning Engineers from Technical Services etc. Contractor shall arrange all labour, tools 
and tackles etc. along with proper access for such stage inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall be carried out. Claims of 
contractor, if any, shall be dealt as per contract, and provided such modifications have not arisen 
for reasons attributable to the contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for inspection, at appropriate 
stages of work completion, to various statutory authorities for compliance with applicable 
regulations. 

The work related statutory inspections, though not limited to, are as under: 
1) Inspectorate of Steam Boilers and Smoke Nuisance 
2) Electrical Inspector 
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3) Factory Inspector, Labour Commissioner, PF Commissioner and other authority 
connected to this project work 

The scope includes getting the approvals from the statutory authorities, which includes arranging 
for inspection visits of statutory authority periodically as per BHEL Engineer’s instructions, arranging 
materials for ground inspection, taking rub outs for the pressure parts to be offered for inspection, 
submitting co-related inspection reports, documents, radiographs etc. and following up the matter 
with them. Contractor shall also make all arrangements for offering the Products / Systems for 
inspection at location, as applicable, to the concerned authority. 
 

8.3.2 Contractor should be qualified to execute pressure parts & piping work coming under the purview of 
IBR, for which he should register himself with CIB of state concerned. contractor also should be 
aware of the latest IBR regulations and Electricity Act, including the amendments thereof. 

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in welding of Boilers and 
Steam Pipes under Construction, Erection and Fabrication at Site in India and in repairing Boilers 
and steam pipes by welding’ in line with Chapter XIII of Indian Boiler Regulations-1950, for testing 
his welders / men / workers, including all associated fees, procedures, required instruments and 
equipment and their calibration thereof. It shall be contractor’s responsibility to obtain approval of 
Statutory Authorities, wherever applicable, for the conducting of any work which comes under the 
purview of these authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 
1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler Regulations-1950 
2. Fees for inspection of Boiler and Steam-Pipe at the site of Construction as per Regulation 395 

A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950 
However all other fees like visit fees charged by the Boiler Inspector and other arrangements for his 
visit or visits till satisfactory completion of work, shall be included in scope of Contractor 

8.4 The Quality Management System of BHEL, Power Sector Regions (PSNR/PSER/PSWR/PSSR) 
have already been certified and accredited under ISO 9002 standards in this regard. The basic 
philosophy of the Quality Management System is to define the organizational responsibility, work 
as per documented procedures, verify the output with respect to acceptance norms, identify the 
non-conforming product/ procedure and take corrective action for removal of non-conformance 
specifying the steps for avoiding recurrence of such non-conformities, & maintain the relevant quality 
records. The nonconformities are to be identified through the conduct of periodical audit of 
implementation of quality systems at various locations/stages of work. Suppliers/vendors of various 
products/services contributing in the work are also considered as part of the quality management 
system. .as such the contractor is expected not only to conform to the quality management system 
of BHEL but also it is desirable that they themselves are accredited under any quality management 
system standard. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field Quality Plan (FQP) as 
revised from time to time. Total quality shall be the watchword of the work and contractor shall strive 
to achieve the quality standards, procedures laid down by BHEL. He shall follow all the instructions 
as per BHEL drawings and quality standards. Contractor shall provide the services of quality 
assurance engineer as per the relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/ QUALITY 
ASSURANCE PROGRAMME: 
 
BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each certified for ISO 9001. Quality of 
work to customer's satisfaction and fulfillment of system requirements are the essence of ISO 9001 
certification. BHEL, PS Regions have HSE certification (ISO 14001:2015 & OHSAS 18001) and 
therefore Contractor also shall organize / plan/ perform all their activities to meet with the applicable 
requirements of these standards. 
 

9.1 HSE (Health, safety & Environment): 
 
Contractor will comply with HSE (Health, safety & Environment) requirements of BHEL as per the 
“HSE Plan for Site Operations by Subcontractor” (Document No. HSEP: 14 Rev00) or equivalent 
document issued by BHEL PS Regions along with tender. In case of any ambiguity between these 
two documents, document issued by PS-Region will be followed.   
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required by BHEL on specified 

date every month covering progress of work in all respects and areas for the previous calendar 

month in prescribed format with clearance from HSE, Quality and HR.  

 

10.2 Mode of payment and measurement of work completed shall be as per relevant clauses of General 

Conditions of Contract 

 

10.3 Release of payment in each running bill including PVC Bills where ever applicable will be restricted 

to 95% of the value of work admitted as per stages of progressive pro rata payments.  

 

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be released as per terms 

specified in the General Conditions of Contract. 

 

10.5 The payment for running bills will normally be released within 30 days of submission of running bill 
complete in all respects with all documents. It is the responsibility of the contractor to make his own 
arrangements for making timely payments towards labour wages, statutory payments, outstanding 
dues etc. and other dues in the meanwhile. 
 
60% of RA Bills complete and correct in all respects and certified by BHEL Engineer, shall be paid 
within 15 days of receipt. Balance payment shall be within 30 days. 
 

10.6 BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In order to implement 
this system, Contractor to furnish details pertaining to his Bank Accounts where proceeds will be 
transferred through BHEL’s banker, as per prescribed formats: 
Note: BHEL may also choose to release payment by other alternative modes as applicable 
 

10.7 Paying Authority shall be the Construction Manager of the Site. Any change in the paying Authority 
shall be intimated to the Contactor accordingly. 
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11 PROJECT MANAGEMENT 

To meet the need of construction management at site, successful bidder shall provide the following 

services within accepted rates. 

11.1 PLANNING & MONITORING 

11.1.1 Within 15 days of placement of order/ LOI by BHEL, successful bidder shall interact with BHEL 

site for kick-off meeting to discuss & firm up item-wise/ activity-wise schedule of erection, testing, 

commissioning so as to complete the entire job within the stipulated completion period, matching 

with project schedule. 

11.1.2 Based on the discussion of the kick-off meeting or otherwise, a master schedule shall be drawn 

and successful bidder shall submit the same within 7 days of kick-off meeting, for review & 

acceptance/ approval of BHEL. Successful bidder shall interact with BHEL to ensure acceptance/ 

approval of the master schedule within 7 days of submission. 

11.1.3 On the basis of accepted/ approved master schedule, on every month, the successful bidder shall 

submit to Construction Manager, BHEL schedule-wise plan vs actual status of erection, testing, 

commissioning, along with action plan to make-up delay, if any. 

11.1.4 The project schedule might undergo revision/ modification periodically, for which the successful 

bidder may have to prepare/ modify schedule periodically in consultation with BHEL, so as to 

match with revised project milestones. 

11.1.5 The successful bidder shall ensure monitoring of these activities at least on fortnight basis or at 

other frequency as mutually agreed with BHEL. 

11.1.6 Successful bidder shall submit daily work program based on above schedule. Deferment of above 

schedule is not acceptable. Successful bidder will adhere to schedule & augment resources to 

ensure completion as per schedule. 

11.1.7 Progress reviews on entire activities will be held periodically as per direction of BHEL, at site/ 

Kolkata. These meetings will be used as a forum for discussing all areas where progress needs 

to be expedited. The successful bidder shall be further responsible for ensuring that suitable steps 

are taken to meet various targets decided upon such meetings. 

11.1.8 Successful bidder shall prepare progress report indicating progress on key activities, management 

summary for critical activities, list of actions requiring BHEL’s attention. The schedule shall 

preferably be made in MS Projects, so that the same is compatible with BHEL’s project 

management software. 

11.3 PROGRESS REPORTING 
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11.3.1 The bidder shall submit daily, weekly and monthly progress reports for work force, materials 

reports, consumables (gases/electrodes) report and other reports as per pro-forma considered 

necessary by BHEL. In case of any failure on successful bidder’s part to comply with this, BHEL 

may at its discretion, consider to withhold part payment against their RA bills.  

11.3.2 The progress report shall indicate the progress achieved against planned with reasons indicating 

delays, if any, and shall give the remedial actions which the successful bidder intends to take to 

make good the slippage or lost time, so that further works again proceed as per the original 

program and the slippages do not accumulate and effect the overall program. 

11.3.3 The daily work force reports shall clearly indicate the work force deployed, category-wise 

specifying also the activities in which they are engaged. 

11.3.4 Weekly progress review meetings will be held at site during which actual progress during the week 

vis-à-vis scheduled program shall be discussed or actions to be taken for achieving targets. For 

discussions, the successful bidder shall present program of subsequent week. The successful 

bidder shall constantly update/ revise his work program to meet the overall requirement. 

11.3.5 Periodic progress reviews on the entire activities of execution in respect of supply and works in 

scope of successful bidder will be held once in a month at site/ Kolkata. These meetings will be 

attended by reasonably higher officials of the successful bidder and will be used as a forum for 

discussing all areas where progress needs to be speeded up. The successful bidder shall be 

further responsible for ensuring that suitable steps are taken to meet various targets decided upon 

such meetings. 

11.3.6 During construction successful bidder shall take adequate digital photograph/ slides (indicating 

date) each month (not less than nine per week) of the works during progress and submit the 

soft/hard copy to BHEL office. 

11.3.7 Successful bidder has to provide for electronic/ computerized storing and re-production/ printing/ 

plotting of various data, log sheets, protocols, measurements etc. These may be stored in CD (as 

per requirement) and handed over to BHEL as per requirement. 

11.4 SITE ORGANIZATION 

11.4.1 Successful bidder shall maintain a site organization of adequate strength in respect of manpower, 

construction machinery and other implements at all time for smooth execution of the contract 

headed by a competent Site In-charge (SIC) for site operations with sufficient level of authority to 

take site decisions. The successful bidder will submit organization chart (showing the name of 

SIC) with individual bio-data indicating various levels of experts to be posted for supervision in the 

fields of supervision & execution, quality, material management, planning, safety, etc. The 

organization shall be reinforced from time to time, as required to make up slippage (if any) from 

schedule without any commercial implication to BHEL. The organization chart is to be submitted 

within 10 days from date of LOI. 



SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package 

 

 

BHARAT HEAVY ELECTRICALS LIMITED           Date: 30.03.2022, Rev 00   Page 26 of 30 

Annexure S1 

Guidelines for Selection of  NDE agency for  RT (Radiography Test) ,  UT & MPI and 

Heat Treatment  

1. Guidelines for Selection of NDE agency for  RT  

A.  The NDE agency should have executed at least 30% of the proposed work quantity in a similar single 

job. In case, multiple agencies are proposed to be deployed, each agency should have executed at 

least 30% of proposed quantity in a similar single job. The necessary documents (viz. copy of Work 

Order, End User Performance Certificate, etc.) for above to be produced by agency. 

B.  Agency will submit their organizational setup, supervision arrangement and list of radiography sources 

to be deployed at site. 

C.  Agency to submit the documents of BARC / AERB Level- I & II personnel for doing RT & Interpretation 

of films, respectively. Personnel’s skill & capability will be reviewed by FQA before engaging them in 

job. 

D.  The agency shall comply with all safety norms as per BARC/AERB & agency must submit source 

movement authorization for the subject site from BARC/AERB before start of work. The source 

movement within the site shall also be maintained by the agency in the log book. The agency shall 

fulfil all the safety precautions as per statutory requirements including Radiological safety at their own 

cost. 

E.  Manpower & Resources: 

i. For a single unit, the agency shall deploy one BARC/AERB certified site in-charge and minimum of 

two numbers of BARC/AERB qualified Level-1 radiographers for deployment of each number of 

source and one number of Trained, experienced and BARC/AERB qualified RT Level-11 film 

interpreter. Personnel’s skill & capability will be reviewed by FQA before engaging them in job. 

ii. Agency shall mobilize one full time Radiation Safety Officer (RSO) and one site incharge at site 

and maintained as per BARC and BHEL OCP guidelines. 

iii. For a single unit, the NDE agency shall have permission from BARC/AERB for mobilizing a 

minimum of two radioactive sources (as per contractual guidelines) of sufficient strength all the time 

(minimum of 10 Curie). The source should be replaced immediately after decay to 10 Curie. Agency 

shall be capable to arrange additional source on emergency. 

iv. The Agency has to submit the decay chart and all records regarding movement of the source. 

v. The agency should be responsible for security of their source in the plant or during movement of 

camera at site. 

vi. All employees of the agency to use TLD badges & pocket dosimeters while doing radiography 
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testing at site. Also submit annual dose report of radiation workers. 

vii. The agency to calculate cordon-off distance & provide 'Radiography warning sign boards & 

symbols' with cordon-off rope & warning alarm while carrying out the radiography. 

viii. Radiography team to be available at site round the clock 

ix.  Equipment, Film and other consumables used shall be BHEL approved brands. 

F.  Agency has to demonstrate and establish various parameters for the quality of radiograph (e.g. Image 

density, sensitivity, source size, source to film distance, geometric unsharpness etc.) to the satisfaction 

of BHEL. 

 

2. Specific Guidelines for selection of NDE Agency for UT & MPI  

A. The NDE agency should have executed at least 30% of the proposed work quantity in a similar single 

job. In case, multiple agencies are proposed to be deployed, each agency should have executed at least 

30% of proposed quantity in a similar single job. The necessary documents (viz. copy of Work Order, 

End User Performance Certificate, etc.) for above to be produced by agency. 

B. Agency will submit their organizational setup, supervision arrangement and list of resources to be 

deployed at site. 

C. For a single unit, the NDE agency shall deploy a minimum of two number Digital type Pulse Echo A Scan 

UT equipment (preferably of OLYMPUS, EINSTEIN-II & Krautkramer) along with required calibration 

block at site. 

D. For a single unit, the NDE agency shall deploy a minimum of two numbers of Trained, experienced and 

certified Level-I UT technicians and one number of Trained, experienced and certified Level-ll Interpreter 

in UT. 

E. For a single unit in MPI work, the NDE agency shall deploy a minimum of two sets of magnetic yokes, 

pie indicators, iron oxide particles, colour contrast, etc. Should have portable AC/HWAC equipment 

delivering current of minimum of 1000 amps and portable AC/DC electromagnetic yokes. Calibrated 

Equipment/ Ammeters shall be used for testing. The equipment should be capable of testing with visual 

and fluorescent magnetic particles. 

F. The agency shall deploy a minimum of two numbers of Trained, experienced and certified Level-I 

technician in MPI and one number of Trained, experienced and certified Level-III Interpreter in MPI 

 

3. Specific Guidelines for selection of Heat Treatment Agency  

A. The NDE agency should have executed at least 30% of the proposed work quantity in a similar single 

job. In case, multiple agencies are proposed to be deployed, each agency should have executed at least 
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30% of proposed quantity in a similar single job. The necessary documents (viz. copy of Work Order, 

End User Performance Certificate, etc.) for above to be produced by agency.  

B. Agency will submit their organizational setup, supervision arrangement and list of resources to be 

deployed at site.  

C. The T & P's for Resistance Heating being deployed by Heat Treatment agency at site viz. PID Control 

Heating panels, Thermocouples, heating elements, Recorders shall be calibrated and in good working 

condition. Also to be noted that insulation being used should be in workable condition. 

D. The T & P's for Induction Heating being deployed by Heat Treatment agency at site viz. Induction Heating 

equipment, induction cables, Thermocouples, recorders shall be calibrated and in good working 

condition. Also, to be noted that insulation being used should be in workable condition. 

E. The agency shall be capable of mobilising required number of machines and against each machine one 

experienced operator & one technician-cum-electrician must be deployed. The competency of operator 

& condition of equipment must be verified at site 

F. The agency should have capability of mobilising flexible ceramic pads as & when advised by BHEL. 

G. One trial Heat Treatment must be conducted by BHEL FQA engineer before start of work, to assess the 

competency of the deployed persons and the condition of the machinery. The thickness may be selected 

based on the maximum thickness material to be heat treated at site.  

 

 

 

Note : Applicant shall submit supporting documents along with Annex S1-a and Annex S1-b  
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Annex S1-a 

Application for approval of NDE / Heat Treatment Agency at …………………..……………………………. 

         (Name of Project) 

Name of the NDE / Heat Treatment Agency :       …………………………………………………………………… 

Address    :            …………………………………………………………………… 

      …………………………………………………………………… 

Name of the Proprietor   : …………………………………………………………………… 

Contact No.    : …………………………………………………………………… 

Email address    : …………………………………………………………………… 

1. Details of Qualified / Certified NDT Personnel (ASNT / ISNT) 

(Including BARC certified Radio grapher-RT-1, Site In-charge-RT-2, RSO) 

Sl. 

No. 

Name NDT Method Level Date of first 

Certification 

Certificate 

Valid upto 

Certifying 

Authority 

       

       

       

2. Details of Heat Treatment Personnel 

Sl. No. Name Qualification Previous Experience 

    

    

    

3. Details of NDE / HT Equipment proposed to be mobilized  

Sl. 

No. 

Equipment 

(Make) 

Type 

(RT/ UT/ MPI/ PAUT/ 

HT) 

Quantity 
Specification / 

Rating 

Capacity of the 

Equipment 

      

      

4. Details of Previous work done (in past 3 years):  

Sl. 

No. 

Project Name & Customer Type of Job (RT/ UT/ 

MPI/ PAUT/ HT) 

Number of Tube 

Joints completed 

Number of Pipe 

Joints Completed 

     

     

 

 

………………………………………………… 

Signature of the Owner of the Agency & seal 

………………………………………………… 

Signature of BHEL’s E&C Associate & seal 
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Annex S1-b 
Check list for Annex S1-a 

Note : Applicant shall fill the following details and no column shall be left blank 

Sl. No. Description  

A.  Name of the Proposed Agency  

B.  Quantum of job being proposed for the agency  

C.  Copy of agencies Govt. Registration Page no. 

D.  Duly filled in Annex S1-a Page no. 

E.  

Certificates for Individuals as mentioned in Sl. No. 1 of 

Annex S1-a 

(Not applicable for HT agency) 

Page no. from ….. to ….. 

F.  
AERB approval certificate 

(for RT agency Only) 
Page no. from ….. to ….. 

G.  
Supporting documents for previous work Experience as 

mentioned in Sl. No. 2 of Annex S1-a 
Page no. from ….. to ….. 

H.  
Supporting documents for previous work Experience as 

mentioned in Sl. No. 3 of Annex S1-a 
Page no. from ….. to ….. 

 

 

 

 

…………………………………………………. 

Signature of BHEL’s E&C Associate & seal 
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CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. (For E-Tender, bidders shall use electronic Signature viz 
Digital Signature Certificate while uploading on the e-procurement portal. The information 
furnished shall be complete by itself. The tenderer is required to furnish all the details and other 
documents as required in the following pages. 

 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non-compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 

iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact 
shall be issued as part of the Tender documents and shall be submitted by the bidder along with 
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the 
bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be considered 
qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification. 

 
1.2. SUBMISSION OF TENDERS 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT. 
 
1.2.2 Tenders submitted by post (i.e. by ‘REGISTERED POST / by COURIER’) shall be sent with due 

allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt 
of tenders sent by post/courier. The tenders received after the specified time of their 
submission are treated as ‘Late Tenders’ and shall not be considered under any 
circumstances. Offers received by Email shall be considered as per terms of NIT.  E-Tenders 
shall be submitted through E-Procurement portal as per instruction in NIT. Tenderers to upload 
offers well in advance in order to avoid last minute congestion in e-procurement website. However, 
after submission of the tender, the tenderer can re-submit revised tender but before due date and 
time of submission of tender as notified. 
 

1.2.3 Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT, in the 
presence of such of those tenderers or their authorized representatives who would like to be 
present (In case of Manual Tenders). BHEL reserves the right to go ahead with opening of the 
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Tender even in case of no representative is present on the specified date and time. For e-tenders, 
bidders may mark their presence online through provisions available in e-procurement portal. 

 
1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed about the date 

and time of opening of the Price Bids and such Tenderers may depute their representatives to 
witness the opening of the price bids (In case of Manual Tenders). BHEL’s decision in this regard 
shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 
The tenderer may get aware about weather conditions, contingencies & other circumstances which 
may influence or affect their tender prices. Invariable of inspection by the tenderer, the tenderer 
shall be considered deemed acquainted with all site conditions such as rain patterns, hazardous 
conditions, soil patterns, local factors etc. Tenderer to have satisfied himself in all respect before 
quoting his rates and no claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals. These rates 

shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/ 
Vol-II “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall 
be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1 Price Bid opening: During opening of price bids (submitted through conventional method or 

through E-Procurement system), if there is any difference between the amount in figures and in 
words, the amount quoted by the bidder in words shall be taken as correct.  

 

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 
the work as per overall price offered by him during the Reverse Auction process. (Guidelines as 
available on www.bhel.com on “supplier registration page”.).  
 

1.5 QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered. 

iii) The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who 
engage the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is 
available on BHEL web site www.bhel.com. (Refer clause 28.0 of NIT) 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt. of India shall not be considered. 
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1.6. EVALUATION OF BIDS 
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre- 

Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then: 
a. The agency who has executed the work as per documentary evidence submitted shall only 

be qualified. Scope of qualifying work should be totally with the agency who has executed 
and in case it is only labour and consumables without T&P, then the credentials of execution 
is assigned to the first agency and not to the agency who has executed only as labour supply 
contractor. Further, BHEL reserves the right to ask for any other proof for the said job. 

b. However, if the same is on account of subletting part of scope by one agency to another 
agency in a project of BHEL, experience of both the agencies may be considered for the 
sublet portion of the work provided subletting has been done with the approval of BHEL. 

iii) In case the qualifying experience is claimed by private organizations (sub-agency) based on ‘Work 
Order’ and ‘Experience Certificates’ from a non-BHEL organization (main agency), then it shall be 
the responsibility of sub-agency to submit (in addition to the experience certificate from main 
agency) relevant certificate regarding qualifying experience from the end Customer  or the  
Turnkey-Contractor (if any) who has awarded the work to main agency, as a proof for having 
executed  subject qualifying work. BHEL reserves the right to ask for any other proof for the said 
job. 

iv) Assessing Bidder’s Capacity for executing the current tender shall be as per Notice Inviting Tender. 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional/electronic 

price bid opening with/without Reverse Auction, at the discretion of BHEL. Unless specified 
otherwise in the tender, the L1 bidder amongst all the shortlisted bidders shall be considered for 
award. However, the L1 bidder shall have no claim on the award & BHEL reserves the right to 
award the tender at its sole discretion.  

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 
due course after issue of LOI/LOA to successful bidder either through system generated e-mail or 
through letter/e-mail. 

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 
ongoing projects for the current tender. 

 

1.7. DATA TO BE ENCLOSED  
Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners etc. shall be furnished along with tender. 

ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than 
the sole proprietor. 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address, PAN and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM:  
The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a) Date and place of registration including date of commencement certificate in case of Public 
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Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b) Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORIZATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of 
Attorney is to be submitted along with the tender offer. For company, a Power of Attorney (as per 
format in Volume-I D) shall be submitted.  
 

1.9 EARNEST MONEY DEPOSIT 
1.9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in 

the manner described herein.  
 

i) EMD shall be furnished before tender opening / along with the offer in full as per the amount 
indicated in the NIT. 

ii) The EMD is to be paid only in the following forms: 
a) Cash deposit as permissible under the extant Income Tax Act (before tender opening). 
b) Electronic Fund Transfer credited in BHEL account (before tender opening). 
c) Banker’s cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’ and 

payable at Regional HQ issuing the tender (along with offer). 
d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in 

the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) (along with offer). The 
Fixed Deposit in such cases shall be valid for at least six months from the due date of tender 
submission. 
 
In case EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit Rs. Two 
lakhs in the forms described above in clause no. 1.9.1. (a) to (d) and the remaining amount over 
and above Rs. Two Lakhs in the form of Bank Guarantee from Scheduled Bank (along with the 
Offer). The Bank Guarantee in such cases shall be valid for at least six months from the due date 
of tender submission. The Bank Guarantee format for EMD shall be in the prescribed formats.  

iii) No other form of EMD remittance shall be acceptable to BHEL. 
 
1.9.2 EMD by the Tenderer will be forfeited as per NIT conditions, if: 

i) After opening the tender and within the offer validity period, the tenderer revokes his tender or 
makes any modification in his tender which is not acceptable to BHEL. 

ii) The Contractor fails to deposit the required Security deposit or commence the work within the 
period as per LOI/ LOA/ Contract. 
EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors” 
and forfeited/ released based on the action as determined under these guidelines. 

 
1.9.3 EMD shall not carry any interest. 
 
1.9.4 EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of 

work.  
 
1.9.5 Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD 

submitted in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of at 
least 50% of the Security Deposit. 
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1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of 

Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The 
total amount of Security Deposit will be 5% of the contract value.  

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 

 
 
Note: In case of small value contracts not exceeding Rs. 20 lakhs, work can be started before the 
required Security Deposit is collected. However, payment can be released only after collection/ 
recovery of initial 50% Security Deposit. 
 

1.10.3 The balance amount to make up the required Security Deposit of 5% of the contract value may be 
accepted in the following forms. 

  

i) Cash (as permissible under the extant Income Tax Act). 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL. 
iii) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 
hypothecated/ pledged, as applicable, in favour of BHEL). 

iv) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.  

v) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 
Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 

vi) Security deposit can also be recovered at the rate of 10% of the gross amount progressively from 
each of the running bills of the contractor till the total amount of the required security deposit is 
collected. However, in such cases at least 50% of the required Security Deposit, including the 
EMD, should be deposited in any form as prescribed before start of the work and the balance 50% 
may be recovered from the running bills as described above. 
 

Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith. 

 
1.10.4 The Security Deposit shall not carry any interest.  

 
1.10.5 In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be 

correspondingly enhanced as given below:  
i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 

adjusted against payments due to the Contractor.  
ii) Contract value for the purpose of operating the increased value of Security Deposit due to Quantity 

Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works 
done on manday rates. 

iii) The recoveries made from running bills (cash deduction towards balance SD amount) can be 
released against submission of equivalent Bank Guarantee in acceptable form, but only once, 
before completion of work, with the approval of competent authority of BHEL. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion 

period as stipulated in the Letter of Intent/ Award + Guarantee Period + 3 months, and the same 
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shall be kept valid by proper renewal by the contractor till the acceptance of Final Bills of the 
Contractor by BHEL. 
 

1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 

 
1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as per 
terms of the contract including completion of Guarantee Period after deducting all expenses / other 
amounts due to BHEL under the contract / other contracts entered into with them by BHEL. 
 

1.12 BANK GUARANTEES 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be 
complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions shall not be 
accepted. 

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for 
issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall 
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the 
Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.  

vii) The Original Bank Guarantee shall be submitted to Subcontracting Department of the respective 
Region of BHEL.  

 
1.13 VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS 
from latest due date of offer submission (including extension, if any).  In case BHEL (Bharat Heavy 
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or 
withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 

The successful tenderer’s responsibility under this contract commences from the date of issue of the 
Letter of Intent/ Award by Bharat Heavy Electricals Limited.  
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any case 
before releasing the first running bill. The contract agreement shall be signed by a person duly 
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall 
be borne by BHEL.      
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1.15 REJECTION OF TENDER AND OTHER CONDITIONS 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender 
or any tender and reserves to itself full rights for the following without assigning any reasons 
whatsoever: - 

a. To reject any or all of the tenders. 
b. To split up the work amongst two or more tenderers as per NIT. 
c. To award the work in part if specified in NIT. 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified 
or defective or have been materially altered or not in accordance with the tender conditions, 
specifications etc. are liable to be rejected. 

 
1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL 

or tenderer under suspension (hold/banning) by any unit / region / division of BHEL or tenderers 
who do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL 
reserves the right to not consider a bidder for further processing of tender in case it is observed 
that they are overloaded and may not be in a position to execute this job as per the required 
schedule in line with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.  

 
1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance 

of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm expires after 
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender 
at their discretion, unless the firm retains its character. 

 
1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 

firm made subsequent to the execution of the contract.  BHEL may, however, recognize such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
chargeable to the contractor concerned. 

 
1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject 

such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 

 
1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 

offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact 
as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion, 
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 
 

1.15.9 The successful tenderer (Contractor) should not sub-contract any portion of work detailed in the 
tender specification undertaken by him without prior written permission of BHEL’s Construction 
Manager/ Site In-Charge. BHEL, at its discretion, may consider the written request from the 
Contractor and permit subletting of part scope. However, the Contractor is solely responsible to 
BHEL for the work awarded to him. 
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1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 

BHEL who shall be under no obligation to return the same to the bidder. However unopened price 
bids and late tenders shall be returned to the bidders, in case of Conventional/ Paper bid. 
 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate 
becomes the L-1 party, then the awarded price i.e. contract value shall be worked out after 
considering the discount so offered.   

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 

 
1.16 INTIMATION OF CHANGE OF NAME/RE-CONSTITUTION OF THE ORGANIZATION 

In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of 
name or reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes 
coming into effect, the same is to be intimated to BHEL immediately with supporting documents as 
applicable. 
Further, the new entity has to intimate BHEL in writing that they will honor all the earlier commitments 
in respect of the subject contract. 

 



 

 

Bharat Heavy Electricals Limited Page 11 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) 

2021 

CHAPTER-2 
2.1   DEFINITION: The following terms shall have the meaning hereby assigned to them except where 

the context otherwise requires  
 

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting 
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office 
at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 
Authorized Officers or its Site Engineers or other employees authorized to deal with any matters 
with which these persons are concerned on its behalf. 
 

ii) “EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER” 
shall mean the Officer in Administrative charge of the respective Power Sector Region. 
 

iii) “COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of 
BHEL. 
 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the respective Power Sector Regions.  

 

v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 
services are to be performed as per the specification of this Tender. 

 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 

 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any,  Offer submitted by 
contractor including acceptance to General Conditions of Contract, Special Conditions of 
Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special 
Specifications if any, the Tender documents, subsequent amendments /corrigendum to Tender 
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL.  Any conditions 
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement or amendment thereof. 

 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 
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x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site 
information etc. and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 

xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer 
that the tender has been accepted in accordance with provisions contained in the letter.  The 
responsibility of the contractor commences from the date of issue of this letter and all terms and 
conditions of the contract are applicable from this date. 

 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 
contract. 

 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 
components of the plant covered by the contract. 

 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 
BHEL. 

 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
 

xxi) ‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 
twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days. 
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xxii) “COMMISSIONING” shall mean the synchronization testing and achieving functional operation of 
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly 
required at site if any, have been completed and Equipment with associated system is ready for 
taking into service.  

 

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 
electronically transmitted messages, under the signature or seal or transmittal of BHEL.  

 

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 
execution, completion, maintenance of the work. 
 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained. 
 

xxvi) ‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor 
and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes. 
 

xxvii) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tender. 
 

xxviii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor. 
 

xxix) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract. 
 

xxx) “DE MOBILIZATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor. 
 

xxxi) “RE MOBILIZATION” shall mean the resumption of work with all resources required for the work 
after demobilization. 
 

2.2  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
The contract shall be governed by the Law for the time being in force in the Republic of India. 
Subject to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at Delhi 
for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have 
exclusive jurisdiction in regard to all matters in respect of the Contract. 
 

2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on Contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post/Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
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2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  
 

2.4 USE OF LAND  
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
 

2.5 COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent/Award 

from BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by 
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise found 

operationally difficult for reasons to be recorded in writing.     
                                                                                                

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in 

prescribed format and work out the financial value.  These will be entered in Measurement Book 
and signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due 
from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
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2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/ used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 
 

2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re measurements shall be borne by the contractor unless 
such re measurements are warranted solely for reasons not attributable to contractor. 

 
2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured. Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  
 

2.7  RIGHTS OF BHEL 
BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 
In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy 
additional manpower through any other agency for expediting activities in the interest of the project. 
Supplied manpower shall be put on job by the contractor and payments and other statutory 
compliances related to manpower shall be the contractor’s responsibility. In case of contractor’s 
failure to fulfill his obligations in respect of such manpower, BHEL reserves the right to take 
necessary action as per contract conditions. 
 

2.7.2.1 To terminate the contract or withdraw portion of work and get it done through other agency, at the 
risk and cost of the contractor after due notice of a period of 14 days’ (this period can be reduced in 
case of urgency or increased otherwise) by BHEL in any of the following cases: 

 

i). Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the Contract, 
backlog attributable to contractor including unexecuted portion of work does not appear to be 
executable within balance available period considering its performance of execution. 

ii). Withdrawal from or abandonment of the work by contractor before completion of the work as per 
contract. 

iii). Non-completion of work by the Contractor within scheduled completion period as per Contract or as 
extended from time to time, for the reasons attributable to the contractor.  
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iv). Termination of Contract on account of any other reason (s) attributable to Contractor. 
v). Assignment, transfer, subletting of Contract without BHEL’s written permission. 
vi). Non-compliance to any contractual condition or any other default attributable to Contractor. 

 

Risk & Cost Amount against Balance Work:  
Risk & Cost amount against balance work shall be calculated as follows: 

Risk & Cost Amount= [(A-B) + (A x H/100)]  
Where,  
A= Value of Balance scope of Work (*) as per rates of new contract 
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at 

the time of termination of contract i.e. inclusive of PVC & ORC, if any. 
H = Overhead Factor to be taken as 5 
 

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero). 
 

* Balance scope of work (in case of termination of contract): 
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost 
amount.  
Contract quantities are the quantities as per original contract. If, Contract has been amended, 
quantities as per amended Contract shall be considered as Contract Quantities. 
Items for which total quantities to be executed have exceeded the Contract Quantities based on 
drawings issued to contractor from time to time till issue of Termination letter, then for these 
items total Quantities as per issued drawings would be deemed to be contract quantities.  
Substitute/ extra items whose rates have already been approved would form part of contract 
quantities for this purpose. Substitute/ extra items which have been executed but rates have not 
been approved, would also form part of contract quantities for this purpose and rates of such 
items shall be determined in line with contractual provisions. 
However, increase in quantities on account of additional scope in new tender shall not be 
considered for this purpose. 

 

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of 
termination of contract, contract quantities pertaining to portion of work withdrawn shall be 
considered as ‘Balance scope of work’ for calculating Risk & Cost amount. 

 

LD against delay in executed work in case of Termination of Contract:  
 

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for 
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be 
taken as Executed Value of work till termination of contract.  

 

Method for calculation of “LD against delay in executed work in case of termination of contract” is 
given below.  

i). Let the time period from scheduled date of start of work till termination of contract excluding the 
period of Hold (if any) not attributable to contractor = T1   

ii). Let the value of executed work till the time of termination of contract= X 
iii). Let the Total Executable Value of work for which inputs/fronts were made available to contractor 

and were planned for execution till termination of contract = Y 
iv). Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1 
v). LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable 

to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor. 
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2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy 
own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the 
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses 
incurred plus 5% overheads or as defined in TCC.  
 

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor   

Following sequence shall be applicable for recoveries from contractor: 
a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.  
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are 

insufficient to effect complete recovery against dues indicated in (a) above.  
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in 

demand notice, following action shall be taken for balance recovery: 
i) Dues payable to contractor against other contracts in the same Region shall be considered 

for recovery.  
ii) If recovery cannot be made out of dues payable to the contractor as above, balance amount 

to be recovered, shall be informed to other Regions/Units for making recovery from the 
Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii) In-case recoveries are not possible with any of the above available options, Legal action 
shall be initiated for recovery against contractor. 
 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 
in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.   

 
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any 

other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to 
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with 
interest as defined elsewhere in the GCC. 
 

2.7.6 While every endeavor will be made by BHEL to this end, they (BHEL) cannot guarantee 
uninterrupted work due to conditions beyond their control. The Contractor will not be normally 
entitled for any compensation/extra payment on this account unless otherwise specified elsewhere 
in the contract. 
 

2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by 
BHEL in case of following situations for reasons other than Force majeure conditions and not 
attributable to contractor:  
 

i) suspension of work(s) at a Project either by BHEL or Customer,  
      or  
ii) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be 

executed and there is no possibility of commencement of work for a period of not less than 
three months    

 

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL 
after successful remobilization by contractor at site, and decision of BHEL shall be final and binding 
on the contractor.  After remobilization, all conditions as per contract shall become applicable. In 
case Contractor does not remobilize with adequate resources or does not start the work within the 
period as intimated, then BHEL reserves the right to get the balance works done at the Risk & Cost 
of the Contractor. Duration of the contract/time extension shall be revised suitably. In case of any 
conflict, BHEL decision in this regard shall be final and binding on the contractor. 
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2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to 
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its 
discretion may consider to short close the contract in any of the following cases: 
 

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the 
scope of work envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no significant work is expected in next 6 
months (example in Hydro projects or in projects where work has stopped due to reasons beyond the 
control of BHEL). 

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit 
shut down or on other facilities of customer or any other such reasons not attributable to the 
contractor. 

 
At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work (or estimated value of services to be provided for carrying out milestone/stage payments like 
Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract 
value.  
 
Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation 
arising out of short-closure of contract as per clause no. 2.7.8 (b) above. 

 
2.7.9 LIQUIDATED DAMAGES/PENALTY 

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor alone, (ii) Force majeure 
conditions, and (iii) BHEL, shall be worked out. The total period of time extensions shall be the sum 
of (i), (ii) and (iii) above and shall be equal to period between the scheduled date of completion and 
the actual date of completion of contract. LD shall be imposed/levied for the portion of time 
extensions solely attributable to contractor and recoverable from the dues payable to the contractor. 
 
If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0.5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period for 
which LD is applicable shall be worked out based on portion of time extension granted solely 
attributable to contractor at the end of the contract. Contract Value for this purpose, shall be the final 
executed value exclusive of ORC, Extra Works executed on Manday rate basis, Supplementary/ 
Additional Items and PVC.  
 
In case of LD recovery, the applicable GST shall also be recovered from contractor. 
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 
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2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 
being executed. 

 
2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 

labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, 
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970, 
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act 1996, The Building and Other Construction Workers’ 
Welfare Cess Act 1996 and other Acts, Rules, and Regulations for labour/workers as applicable 
and as may be enacted by the State Government and Central Govt.  during the tenure of the 
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of 
and give all such notices to the local Governing Body, Police and other relevant Authorities as may 
be required by the Law. 

 
2.8.4 The Contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based 
on the certificate (Form- V or as applicable) issued by the Principal Employer/Customer.  

 
2.8.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls, 

royalties, commission or other charges which may be leviable on account of his operations in 
executing the contract. 

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the 
Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as 
may be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
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2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc. the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor. 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract. 

 
2.8.14 Any delay in completion of works/or non-achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer. 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 
Contractor shall create awareness amongst their workforce by helping & encouraging in opening 
bank accounts and to encourage them to adopt digital mode of transactions. While releasing 
wages/ salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI’s guidelines  
for maximizing such transactions through Non-Cash / digital means. 
 

2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 
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2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 

 
2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 

plant/equipment has been taken over by BHEL or their Client whichever is earlier. 
 

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 
excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly. 

 
2.8.22  The contractor shall keep the area of work clean and shall remove the debris etc.  while executing 

day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work, 
all scrap, packing materials, rubbish, unused and other materials and deposit them in places 
specified by the Engineer.  The contractor will also demolish all the hutments, sheds, offices etc. 
constructed and used by him and shall clean the debris.  In the event of his failure to do so, the 
same will be arranged to be done by the Engineer and the expenses recovered from the 
contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
reserve the right to recover the loss from the contractor. 

 
2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of 

compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an 
accident which is attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below.  
 
 a) Victim: Any person who suffers permanent disablement or dies in an accident as defined 
below.  
 
b) Accident: Any death or permanent disability resulting solely and directly from any unintended 
and unforeseen injurious occurrence caused during the manufacturing/ operation and works 
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection and 
commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul, 
renovation and retrofitting, trial operation, performance guarantee testing undertaken by the 
company or during any works/ during working at BHEL Units/ Offices/ townships and premises/ 
Project Sites.  
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c) Compensation in respect of each of the victims:  
 
i. In the event of death or permanent disability resulting from Loss of both limbs:  
              Rs. 10,00,000/- (Rs. Ten Lakh).  
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh)  
  
d) Permanent Disablement: A disablement that is classified as a permanent total disablement 
under the proviso to section 2 (I) of the Employee’s Compensation Act, 1923. 

 
2.8.26 Contractor shall be fully responsible for their T&Ps and other material mobilized at site. In any 

case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the contractor. 
 

2.9 EXECUTION PLAN, PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE 
EVALUATION 

2.9.1 A tentative plan/ programme for completion of the contractual scope of work as per the time 
schedule given in the contract shall be made jointly by BHEL and Contractor, before 
commencement of work. The above programme shall be supported by month wise deployment of 
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis-à-vis this jointly agreed programme.  
Subsequently, every month, quarterly rolling plan will be made by BHEL based on budgeted 
targets. 
Monthly plan in F-14 format shall be drawn from this Quarterly plan. Monthly plan shall necessarily 
include activities required for achieving targets/ milestones unless inputs/ fronts are not available. 
While planning and arriving on asking rate all available inputs shall be taken into consideration. 
Vendor will be required to execute the monthly plan in that month in addition to make full efforts to 
minimize the cumulative shortfall attributable to him up to the month. 
BHEL may require monthly work plan up to one and half times of average monthly value and 
demand matching manpower.  
Where, Average Monthly Value = Total Contract Value (as per latest revision) / Period of Contract 
(in months) 
Provided, this requirement is reflected in the rolling quarterly plan two months in advance. 
 
If the Contractor refuses to sign the F-14 format, those F-14 formats requiring Contractor’s 
signature shall be deemed to have been signed and accepted by the Contractor, if communicated 
to the Contractor through email or any other mode as stated in clause 2.3.1. 
 
The Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other 
reports/information including manpower, consumables, T&P mobilization etc. as desired by BHEL.  
 

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 
as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e. 
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted 
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  
 

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
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2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the 
basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL 
reserves the right to revise the evaluation formats during the course of execution of the works. 

  
2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers. 
 

2.10.2 Time being the essence of the contract, the entire work shall be completed by the contractor within 
the time schedule or within such extended periods of time as may be allowed by BHEL under 
clause 2.11. 
 

2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period, 

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract. 
 

2.11.2 Based on the F-14 formats, the works balance at the end of original contract period less the 
backlog attributable to the contractor shall be quantified, and the number of months of ‘Time 
extension’ required for completion of the same shall be jointly worked out. Within this period of 
‘Time extension’, the contractor is bound to complete the portion of backlog attributable to the 
contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension 
shall be worked out similarly. 
 

2.11.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   
 

2.11.4 Planning, progress monitoring, monthly review and performance monitoring shall be carried out as 
per Clause 2.9 of GCC. 

 
2.12 OVERRUN COMPENSATION 
2.12.1 ORC during original contract period: No ORC shall be applicable during the original contract 

period. 
2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC shall 

be applicable during the extended period granted for the reasons solely attributable to contractor 
and work executed during this period shall be paid as per original contract rates.  

2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be 
payable as per following procedure: 

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value 
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by 
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and 
subsequent period of 12 months are given below.  

Sl. 
No. 

Extended Period for the reasons 
attributable to BHEL  

ORC rate applicable 
over executed value 

1 First 12 months 5% 

2 13th-24th month and so on 10.25%  
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{[(1.05 x 1.05)-1] x 100}  
 

This process of increasing ORC rate for each subsequent period of 12 months shall continue till 
applicability of ORC. 

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of 
twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out 
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.  

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in 
Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor 
respectively, based on the last delay analysis as worked out in 2.12.3.2. 
 
ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2. 
 
Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan - 
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.  
 

2.12.3.4 Payment of ORC amount shall be further regulated as follows: 
(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as 

per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated 

in proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form-

14.  

(ii) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme 

drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall 

attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month, as per Form-

14.  

2.12.3.5   The maximum amount of ORC payable for the month shall be limited to Rs. 10,00,000/-. 
 
2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has 

deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out 
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-, 
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable 
for the month shall remain same.  

 
2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following: 

i). Contractor has not been permitted by BHEL to de-mobilize 
a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD 

provided resources as planned are deployed (not demobilised) during the period of hold. 
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1.  
ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD  
a) No ORC shall be payable to contractor for the period of HOLD.  
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1. 
 
2.12.3.8  In case Force Majeure is invoked: 

i). No ORC shall be applicable during the period of Force Majeure. 
ii). Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in 

calculation of period for deciding applicable ORC rate as per clause 2.12.3.1. 
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2.12.4 Applicability of ORC: ORC shall not be applicable for following activities. 

i). Area cleaning, removal of temporary structures and return of scrap. 
ii). Punch list points / pending points liquidation pending due to reasons attributable to contractor 
iii). Submission of “As built Drawing” 
iv). Material Reconciliation 
v). Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./ 

Statutory Authorities etc. 
 

2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value 
till the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract 
value excludes PVC, ORC and Extra/Supplementary Works. 
 

2.13 SECURED RECOVERABLE ADVANCES: 

2.13.1 INTEREST FREE MOBILIZATION ADVANCE: Competent Authority of BHEL may approve 
proposals for payment of Interest Free Secured Mobilization Advance (limited to a maximum of 5% of 
the Contract Value) only in Installation Works in Power Plants under exceptional circumstances. 

Interest Free Mobilization Advance shall be disbursed in specifically mentioned stages of major 
resource mobilization in the beginning of the contract, as specified in the TCC, in three or more 
instalments with the value of any instalment not more than 2.5% of the Contract Value. The next 
instalment will be due only on completion of the activities linked to the previous instalment. 

Each such instalment is to be secured through BG of 100% of the instalment amount. 

Recovery of Interest Free Secured Advance shall be made @ 10% of Running Bill Amount. As and 
when the total recovered amount exceeds any of the BG value submitted against the advance, that 
BG shall be returned. 

In any case, Interest Free Advance shall be fully recovered by the time the contract reaches 50% of 
the original contract period either from Running Bills or by the Contractor directly depositing the 
amount. If the Contractor fails to deposit the total amount by the stipulated date, the recovery shall 
be made by encashing BGs/ Securities available with BHEL for the balance amount. 

2.13.2 INTEREST BEARING ADVANCE: 

2.13.2.1 INTEREST BEARING MOBILIZATION ADVANCE: Competent authority may also approve need 
based Interest Bearing Mobilization advance after a certification from the Contractor for having 
achieved a financial progress of 10% of the original contract price.  However, the total mobilization 
advance (including Interest Free Mobilization Advance) shall not exceed 10% of the Contract Value. 
Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be 110% of the advance so 
as to enable recovery of not only principle amount but also the interest portion, if so required. 

2.13.2.2 INTEREST BEARING SECURED ADDITIONAL INTERIM ADVANCE: In exceptional 
circumstances, with due justification, Competent Authority of BHEL may approve proposals for 
payment of additional interim interest bearing advance against Bank Guarantee, for resource 
augmentation towards expediting work for project implementation. Contractor shall establish the 
utilization of advance drawn in the form of Utilization Certificate before the release of next 
installment. 

Bank Guarantee shall be 110% of the advance so as to enable recovery of not only principle 
amount but also the interest portion, if so required. Unadjusted amount of advances (including 
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Interest Free Mobilization Advance) paid shall not exceed 10% of the total contract value at any 
point of time.  
 

NOTES for INTEREST BEARING ADVANCE: 

(a) Recovery of Interest Bearing Advances shall be made from the Running Bills progressively. 
Recovery rate per month for Interest Bearing Advances shall be the sum of: 

i) Not less than 10% of Running Bill amount 
ii) Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 

 
(b) In any case, Interest Bearing Advance shall be fully recovered by the time the contractor’s billing 

reaches 90% of contract value either from Running Bills or by the Contractor directly depositing the 
amount. If the Contractor fails to deposit the total amount by the stipulated date, the recovery shall 
be made by encashing BGs/ Securities available with BHEL for the balance amount along with 
interest. 

(c) Payment and recovery of any of the above advance(s) shall be at the sole discretion of BHEL and 
shall not be a subject matter of arbitration.  

(d) The rate of interest applicable for the above advances shall be the repo rate prevailing on the date of 
release of advance plus 4%, and such rate will remain fixed till the total advance amount is 
recovered. 

(e) Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall be 
valid for at least one year or the recovery duration whichever is earlier. In case the recovery of dues 
does not get completed within the aforesaid BG period, the contractor shall renew the BG or submit 
fresh BG for the outstanding amount, valid for at least one year or the remaining recovery duration 
whichever is earlier. For each advance, the Contractor will be allowed to submit more than one BG 
so that the BGs can be returned progressively based on recovered amount. In case, the Contractor 
prefers to submit single BG against an advance, the amount of BG may be progressively reduced by 
the amount repaid by the Contractor. 

(f) BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 
comply with the BG requirement. 

2.13.3 SECURED ADVANCE AGAINST MATERIAL BROUGHT TO SITE: 

               Secured advance on the security of materials (which are not combustible, fragile or perishable in 
nature) brought to the site but not yet incorporated in the works will be made up to 75% of Invoice 
value, or the 75% of the corresponding value of the materials determined on the basis of BOQ 
rates, whichever is less, subject to the condition that their quantities are not excessive and shall be 
used within a period of 90 days and subject to the stipulations, as mentioned below: 

(i) Contractor shall obtain prior permission of Engineer-in-charge before procurement of materials 
against which advance is being sought. Engineer-in-charge shall ensure formal approval of 
Construction Manager before communicating the permission to Contractor. 

(ii) Secured advance shall not be allowed/ payable for materials procured by Contractor before the date 
of such permission.  

(iii) Secured Advance shall be allowed only once against a single invoice. Multiple Secured Advance 
against single invoice is not allowed. 
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(iv) Secured advance against materials shall be paid only against non-perishable items. Engineer-in-
charge to ensure that such items are adequately covered under insurance cover (to be taken by the 
Contractor if not covered under BHEL Insurance Policy). 

(v) At any point of time, the unadjusted secured payments against material brought to site shall not be 
more than 5% of the Contract Value. 

(vi) The advance will be repaid from each succeeding Running bill(s) to the extent materials for which 
advance has been previously paid have been incorporated into the works. In any case, such advance 
payment shall be fully recovered maximum from 3-4 subsequent RA bills whether the material is 
consumed in the work or not. In absence of sufficient value of RA bills for making the required 
recovery, the Contractor shall deposit the balance amount. If the Contractor fails to deposit the total 
amount by the stipulated date, the recovery shall be made by encashing the Securities available with 
BHEL for the balance amount. 

(vii) Contractor has to give a formal deed of hypothecation, drawn up on non-judicial stamp paper under 
which the BHEL secures a lien on the materials and is safeguarded against losses, due to the 
contractor postponing the execution of the work or due to the shortage or misuse of materials and 
against the expenses incurred on their watch and safe custody. 

 

2.14 QUANTITY VARIATION 
2.14.1   Variation in Final Executed Contract Value 

The quantities given in the contract are tentative and may change to any extent (both in plus side 
and minus side). No compensation becomes payable in case the variation of the final executed 
contract value is within the limits of Minus (-) 15% of awarded contract value. Also, no 
compensation becomes payable in case the contract gets partially executed/ short closed/ 
terminated/ work withdrawn under Rights of BHEL mentioned in Clause 2.7 of GCC. In case of 
work terminated / short closed under clause 2.7.4 of GCC, compensation may be considered only if 
BHEL receives compensation from customer. 

             Compensation due to variation of final executed contract value in excess of the limits defined in 
clause above, shall be as follows: 

 
i) In case the finally executed contract value reduces below the lower limit of awarded 

Contract Value due to quantity variation specified above, the Contractor will be eligible for 
compensation @ 15% of the difference between the lower limit of the awarded contract 
value and the actual executed contract value.                                                 

ii) In case the finally executed contract value increases above the awarded Contract Value 
due to quantity variation, the Contractor is not eligible for any compensation 

2.14.2 Variation in Individual Quantities of BOQ Item(s) 
The quantities given in the contract are tentative and may change to any extent (both in plus side 
and minus side). No compensation becomes payable in case the variation of the quantity of 
individual BOQ item(s) is within the limits of Plus (+) 100% of the quantity in the original price 
schedule. 
In case executed quantity for a particular BOQ item(s) exceeds two times the quantity in the 
original price schedule (100% increase), then the revision in rates for such BOQ item(s) for the 
quantity in excess of two times the quantity in the original price schedule including any subsequent 
increase in quantity, may be considered based on request from the Contractor, however, BHEL 
decision in this regard shall be final. Revised rates for subject BOQ item (s) shall be worked out on 
the basis of prevailing market rates mutually agreed between BHEL and Contractor. PVC/ ORC will 
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not be applicable for these revised rates.  
BHEL, however, retains the right to arrange the excess quantity through any other source for 
expediting activities in the interest of the Project. 
 

Note: (a) Revision in rates under clause 2.14.2 will remain admissible in those cases also, where, the 
Contractor is eligible for compensation under clause 2.14.1 i). 

(b) The value of work executed at revised rates due to variation in Individual Quantities of BOQ 
Item(s) shall be included while calculating the finally executed contract value in clause no. 
2.14.1 above. 

 
2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping and reworks required for any reasons not due to the fault 

of the contractor, or needed due to any change in deviation from drawings and design of equipments, 
operation/maintenance requirements, mismatching or due to damages in transit, storage and 
erection/commissioning and other allied works which are not very specifically indicated in the 
drawings, but are found essential for satisfactory completion of the work, will be considered as extra 
works.  
 

2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 
of the damage/loss, will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ rework/ modification/ 
rectification/ fabrication works to the contractor, at their discretion without assigning any reason for 
the same. 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
 

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
139/- per man hour. 

 
2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc. will not be applicable due to on extra works.  
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2.15.7 Extra Works for Civil Packages shall be regulated as follows – 
 

i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to no 

fault of Contractor, shall be in the order of the following: 

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities. 

b) As per latest edition of CPWD-DSR with applicable escalation derived from All India Consumer Price 
Index for Whole Sale Commodities OR Notification issued by the office of CPWD for ‘Cost Index’ in 
that Region where the project is being executed with applicable escalation derived from All India 
Consumer Price Index for Whole Sale Commodities, whichever is less. 

c) Item rates are to be worked out on the basis of market rates prevailing on the date of execution 
mutually agreed between BHEL and Contractor. 

ii) PVC and ORC will not be applicable for (i) above.  

 
2.16 SUPPLEMENTARY ITEMS 

 
2.16.1 For NON Civil Works  

Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items. 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 
type of work. 
 

2.16.2 For Civil Works 
i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 

as under: 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ and 
rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 

discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 

Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv)     PVC and ORC will not be applicable for (i) above. 

 
2.17 PRICE VARIATION COMPENSATION 

2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 

index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, 

Price Variation Formula as described herein shall be applicable   

2.17.2 85% component of Contract Value shall be considered for PVC calculations and remaining 15% shall 

be treated as fixed component. The basis for calculation of price variation in each category, their 

component, Base Index, shall be as under: 
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SL 
NO. 

CATEGORY INDEX/ AVERAGE MINIMUM WAGE 

PERCENTAGE COMPONENT (‘K’) 

CIVIL PACKAGES (See 
Note A/B/C) 

MECHANICAL 
PACKAGES 

 

Electrical , 
C&I Material 

Management/ 
Handling  and   
other labour 

oriented 
packages  

A B C 

i) LABOUR 

 (ALL CATEGORIES) 

(a) ‘MONTHLY ALL-INDIA AVERAGE 

CONSUMER PRICE INDEX NUMBERS 

FOR INDUSTRIAL WORKERS’ published 

by Labour Bureau, Ministry of Labour and 

Employment, Government of India. (50% 

weightage out of component ‘K’) 

       (Website: labourbureau.nic.in) 

40 25 30 65 80 

(b) Arithmetical average of minimum wages 

of Unskilled, Semi-skilled, Skilled and 

Highly skilled workers as applicable at 

project site location     

(50% weightage out of component ‘K’) 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD  
 
Commodity Code: 1202000005 (See Note E) 

5 3 5 5 5 

iii) WELDING ROD 
Name of Commodity: MANUFACTURE OF 
BASIC METALS 
 

Commodity Code: 1314000000 (See Note E) 

   15  

iv) CEMENT 
Name of Commodity: ORDINARY 
PORTLAND CEMENT 
 

Commodity Code: 1313050003 (See Note E) 

 20 30   

v) 
STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity: MILD STEEL: LONG 
PRODUCTS 
 

Commodity Code: 1314040000 (See Note E) 

 25    

vi) All OTHER 
MATERIALS 
(Other than Cement 
& Steel) 

Name of Commodity: ALL COMMODITIES 
 
Commodity Code:1000000000 (See Note E) 

40 12 20   

Note:  A) Cement & Steel: Free Issue (BHEL Scope) 
           B)  Cement & Steel: In Contractor Scope   
           C)  Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 
           D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or C&I or Civil+Mechanical or 

Mechanical+Electrical and/or C&I), the COMPONENT (‘K’) for various categories shall be as per 
respective packages as above. 

           E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, 
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. 
(Website: eaindustry.nic.in). Revisions in the index or commodity will be re-adjusted accordingly.         

 

2.17.3   #   
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional 

formula in respect of the identified COMPONENT (‘K’) viz LABOUR, HIGH SPEED DIESEL OIL, 
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WELDING ROD, CEMENT, STEEL, MATERIALS. 

P = K x R x (XN -  Xo) 
Xo 

Where,  
P       = Amount to be paid/recovered due to variation in the Index for Labour, High 

Speed Diesel Oil, Welding Rod, Cement, Steel and Materials 
K      = Percentage COMPONENT (‘K’) applicable for Labour, High Speed Diesel Oil, 

Welding Rod, Cement, Steel and Materials   
R       = Value of work done for the billing month (Excluding Taxes and Duties if 

payable extra) 
XN     = Revised Index for Labour, Revised Average Minimum Wages for Labour, 

Revised Index for High Speed Diesel Oil, Welding Rod, Cement, Steel and  
Materials  for the billing month under consideration 

Xo     = Index for Labour,  Average Minimum Wages for Labour, Index for High Speed 
Diesel Oil, Welding Rod, Cement, Steel and Materials as on the Base date 

 
2.17.5 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. 

However, PVC will be payable for items executed under quantity variation of BOQ items under 

originally awarded contract. 

2.17.6 Base date shall be calendar month of the ‘last date of submission of Tender’. 

2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the 

relevant websites along with his Bills. 

 
2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along 

with the running bills irrespective of the fact whether any increase/decrease in the index for relevant 

categories has taken place or not. In case there is delay in publication of bulletins (final figure), the 

provisional values as published can be considered for payments and arrears shall be paid/recovered 

on getting the final values.  

2.17.9 PVC shall be applicable for the entire original contract period plus the extended period, i.e. for the 

complete execution period, as follows: 

For PVC computation of the nth month: 
 
 Let the cumulative delay attributable to the Contractor is Dn in the nth month as per Form-14. 
 
Considering Rn as the billing value for the nth month, PVC for the nth month shall be calculated as 
follows: 
                           

a) PVC for the portion of Rn for an amount of D(n-1) shall be payable as per indices for the (n-1)th 
month.  

b) PVC for the balance portion of Rn shall be payable as per indices for the nth month    
 
In case D(n-1) is greater than Rn, then entire Rn shall be payable as per indices for the (n-1)th month 
and the balance portion of D(n-1) shall be adjusted from R(n+1) of the (n+1)th month and will be 
payable as per indices for the (n-1)th month. The above process shall be continued for subsequent 
month(s) also till full D(n-1) is consumed. 
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i) For milestones mentioned in the contract, PVC shall be applicable as per average of the indices from 

the month of base date till the month of execution of milestone. 

ii) PVC shall not be applicable for time extension provided for the delays solely attributable to the 

contractor. No PVC is payable during the period of Provisional Time Extension till grant of final time 

extension. Applicability of PVC will be decided at the time of grant of final time extension.  

iii) The total amount of PVC shall not exceed 15% of the cumulatively executed contract value.  

Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items 

and Extra works except items due to quantity variation.  

        
Note: Work Planning in F-14 format to be meticulously done as per Clause 2.9 of this GCC 
 
2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering 

the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipment, workmen etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any 
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to 
pay necessary compensation and other expense, if so decided by the appropriate authorities. 
 

2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his 
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or 
customer. For lodging / processing of insurance claim, the contractor will submit necessary 
documents. BHEL will recover the loss including the deductible franchise from the contractor, in 
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of 
any theft of material under contractor's custody, matter shall be reported to Police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be submitted to 
BHEL for taking up with insurance. However, this will not relieve the contractor of his contractual 
obligation for the material in his custody. 

 
2.19 STRIKES & LOCKOUT 
2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.  

In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed through any other agencies at risk and cost of contractor under Clause 
2.7. 
 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 
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2.20 FORCE MAJEURE 
 

2.20.1 "Force Majeure" shall mean circumstance which is:  a) beyond a party’s control, b) The party could 
not reasonably have provided against before entering into the contract, c) Having arisen, such 
party could not reasonably have avoided or overcome, and d) Is not substantially attributable to the 
other party. Such circumstances include but not limited to 

  
i) Exceptionally adverse climatic conditions at the site which are unforeseeable having regard to 

climate data available or published in the country for the geographical location of the site. 
ii) War, hostilities (whether war be declared or not), invasion, act of foreign enemies. 
iii) Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war. 
iv) Riot, commotion or disorder by persons other than the contractor’s personnel and other employees 

of the contractor and sub-contractors. 
v) Strike or lockout not solely involving the contractor’s personnel and other employees of the 

contractor and sub-contractors. 
vi) Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-

activity, except as may be attributable to the contractor’s use of such munitions, explosives, 
radiation or radio- activity. 

vii) Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood, 
fire, cyclones etc. 

 

2.20.2 The following events are explicitly excluded from Force Majeure and are solely the responsibilities 
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b) 
late delivery of equipment or material (unless caused by Force Majeure event) and (c) economic 
hardship. 

2.20.3 If either party is prevented, hindered or delayed from or in performing any of its obligations under 
the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence 
of such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such 
event. 

2.20.4 The party who has given such notice shall be excused from the performance or punctual 
performance of its obligations under the Contract for so long as the relevant event of Force 
Majeure continues and to the extent that such party's performance is prevented, hindered or 
delayed. The Time for Completion shall be extended by a period of time equal to period of delay 
caused due to such Force Majeure event. 

2.20.5 Delay or non-performance by either party hereto caused by the occurrence of any event of Force 
Majeure shall not 

i) Constitute a default or breach of the Contract. 
ii) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to 

the extent that such delay or non-performance is caused by the occurrence of an event of 
Force Majeure. 

2.20.6 BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force 
Majeure in line with extant guidelines. In any case, Contractor cannot consider deemed short-
closure after 1 year of imposition of Force Majeure. 

 
2.21 ARBITRATION & CONCILIATION 
 
2.21.1 ARBITRATION: 

 
2.21.1.1  Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable 

settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or 
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otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination, 
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in 
relation to interpretation of any provision of the Contract; or. in any manner touching upon the 
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in 
respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration & 
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall be addressed to the 
Head of the Power Sector Region issuing the Contract and shall contain the particulars of all claims 
to be referred to arbitration in sufficient detail and shall also indicate the monetary amount of such 
claim.  Within 60 days of receipt of the complete Notice, the Head of the BHEL Power Sector 
Region issuing the Contract shall offer names of three proposed Arbitrators to the invoking Party 
advising to choose any one of the three names to be appointed as Sole Arbitrator. On getting 
confirmation from the invoking Party regarding the Arbitrator chosen from among the names so 
offered, the Head of the BHEL Power Sector Region issuing the Contract, shall appoint such 
chosen person as the Sole Arbitrator for conducting the arbitration. The language of arbitration 
shall be English. 

 
The Arbitrator shall pass a reasoned award.  

 
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 
modifications or re-enactments thereof and the rules made thereunder as in force from time to 
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be 
_____ (the place from where the contract is Issued). The Contract shall be governed by and be 
construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding 
ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where 
the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the 
exclusion of any other court.  

 

2.21.1.2   In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 
following shall be applicable: 

 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 
dispute or difference shall be taken up by either party for resolution through AMRCD 
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time. 

 
2.21.1.3  The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation   

thereof as per the award/order passed by the Arbitrator. 
 

2.21.1.4  Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, the 
Contractor shall proceed with and continue without hindrance the performance of its obligations 
under this Contract with due diligence and expedition in a professional manner unless the dispute 
inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL. 

 
2.21.2 CONCILIATION: 

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes 
(which term shall mean and include any dispute, difference, question or disagreement arising in 
connection with construction, meaning, operation, effect, interpretation or breach of the 
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agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties, 
the same may, be referred by either party to Conciliation to be conducted through Independent 
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel 
of Conciliators.   
Notes:  
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included 

in the BHEL Panel of Conciliators. 
 
2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to 

both the parties from outside the BHEL Panel of Conciliators. 
 

The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to 
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and 
parcel hereof and shall be as effectual as if set out herein in this GCC. 
 
The Contractor hereby agrees that BHEL may make any amendments or modifications to the 
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it 
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from 
the date as intimated by BHEL to it. 

 
2.21.3   No Interest payable to Contractor 

Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances 
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final 
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case 
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or 
otherwise. 
 

2.22 RETENTION AMOUNT 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted, including PVC Bills. Alternatively, BG, in line with clause 1.12 of 
GCC, equivalent to 5% of Contract Value against Retention Amount can also be submitted before 
payment of first RA Bill. The validity of the said BG shall be initially for the contract period & shall 
be extended, if so required, up to acceptance of final bill. In case of increase in contract value, 
additional BG for 5% of differential amount shall be submitted by Contractor before payment of next 
RA Bill due. In case, contractor opts cash deduction from RA bills in the beginning & subsequently 
offers to submit BG later on, then refund of deducted retention amount may be permitted against 
submission of equivalent BG only once during the contract period. 
 

2.22.2 Refund of retention amount shall be as follows: 
 
100% of Retention Amount/ BG against Retention Amount shall be released along with Final Bill 
after deduction all expenses/ other amounts due to BHEL under the contract/ other contracts 
entered into with them (contractor) by BHEL. 
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2.23 PAYMENTS 
             Payments to Contractors are made in any one of the following forms: - 

 
2.23.1 Running Account Bills (RA Bills) 

i) These are for interim payments when the contracts are in progress. The bills for such interim 
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  

ii) Payments shall be made according to the extent of work done as per measurements taken up to 
the end of the calendar month and in line with the terms of payments described in the Tender 
documents. 

iii) Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of 
contract. 

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as per the 
specifications stipulated in the contract. If the work is not executed as per the stipulated 
specifications, BHEL may ask the contractor to redo the work according to the required 
specifications, without any extra cost. However, where this is not considered necessary ‘OR’ where 
the part work is done due to factors like non-availability of material to be supplied by BHEL ‘OR’ 
non availability of fronts ‘OR’ non availability of drawings, fraction payment against full rate, as is 
considered reasonable, may be allowed with due regard for the work remaining to be done. BHEL 
decision in this regard will be final and binding on the contractor. 

v) In order to facilitate part payment, BHEL at its discretion may further split the contracted 
rates/percentages to suit site conditions, cash flow requirements according to the progress of work, 
subject to following: 

a) Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed. 
b) Payment of item rate to be made in not more than three instalments, last stage payment to be not 

lower than 20% of the item rate.   
 

2.23.2 Final Bill 
Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of 
works as per scope and upon material reconciliation, along with the following: 

i) ‘No Claim Certificate’ by Contractor 
ii) Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various 

Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc. 
iii) Indemnity Bond as per prescribed format. 

 
             BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL. 

 
2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of Twelve months from the date of commencement of guarantee period as defined in 
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects 
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to 
repair the defective works within the time specified by the Engineer, BHEL may proceed to 
undertake the repairs of such defective works at the Contractor’s risk and cost, without prejudice to 
any other rights and recover the same from the Security Deposit. 

 
2.24.2 BHEL shall release the Security Deposit subject to the following 

i) Contractor has submitted ‘Final Bill’  
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ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in specified 

format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Security Deposit refundable. 
 

2.25 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of contractual obligations 
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of 
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on 
specific request of Contractor as per extant BHEL guidelines. 
 

2.26 SUSPENSION OF BUSINESS DEALINGS 
BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 
 

2.27 LIMITATION ON LIABILITY:  
Notwithstanding anything to the contrary in this Agreement or the Work Order or any other mutually 
agreed document between the parties, the maximum liability, for damages, of the contractor, its 
servants or agents, shall under no circumstances exceed an amount equal to the Price of the 
Agreement or the Work Order. The Supplier shall not in any case be liable for loss of profit or special, 
punitive, exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the 
recoveries arising out of Risk and Cost, recoveries made by Customer from BHEL on account of 
Contractor, any other type of recoveries for workmanship, material, T&P etc. due from the contractor. 
 

2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not 

less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of    

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered. 
2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
Geo-Technical works, Hiring of T&Ps/ Vehicles/ Equipments etc. and work shall be executed as per 
the terms of LOI/LOA/Work Order.  BHEL may not insist for signing of Contract Agreements in 
respect of works costing upto Rs. 2 lakhs (upto Rs. 5 lakhs in case scheduled completion period is 
not more than 3 months). 
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Form No: F-01 (Rev 00) 

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------- 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 
Sub 

I / We hereby offer to carry out the work detailed in the Tender Specification issued 
by Bharat Heavy Electricals Limited, Power Sector - Southern Region. Chennai, in 
accordance with the terms and conditions thereof. 

I/We have carefully perused the following listed documents connected with the 
above work and agree to abide by the same. 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the
Tender documents by BHEL

2. Notice Inviting Tender (NIT)
3. Price Bid
4. Technical Conditions of Contract
5. Special Conditions of Contract
6. General Conditions of Contract
7. Forms and Procedures

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish 

stipulated time as may be indicated by BHEL. 

I / We further agree to execute all the works referred to in the said Tender 
documents upon the terms and conditions contained or referred to therein and as 
detailed in the appendices annexed thereto. 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) 
as per details furnished in the Check List. 

 Authorised Representative of Bidder 
   Signature : 
 Name       : 
 Address   : 

Place: 
Date: 
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THIS AGREEMENT MADE THIS _______DAY OF____________ between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a 
Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of 
the ONE PART.  

AND 
M/S_____________________________________________________________
______ (hereinafter called the `Contractor') of the SECOND PART. 
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WHEREAS M/s ------------------------------------------------------------------------------state 
that they have acquired and possess extensive experience in the field of -----------
----------------------------------------------------------------------------------------------   And 
Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------
And whereas BHEL has accepted the offer of the Contractor on terms and 
conditions specified in the Letter of Intent No.------------------------------dated ---------
---read with the references cited therein. 

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the 
parties as follows: 

1. That the contractor shall execute the work of ------------------------------and more
particularly described in Tender Specification No ------------including Drawings
and Specifications (hereinafter called the  said works) in accordance with and
subject to terms and conditions contained in these  presents, instructions to
Tenderers, General Conditions of Contract, Special Conditions, Annexures,
Letter of Intent dated -------------and such other instructions, Drawings,
Specifications given to him from time to time by BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of
cash/ approved securities/ Bank Guarantee valid upto ------------ for a sum of
Rs.----------- towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------
dated -----------------for a sum of Rs.------------------executed by ---------------------
---------------- in favour of BHEL towards Security Deposit valid upto -----------

 OR 

   The Contractor has furnished to BHEL an initial Security Deposit of Rs.--------
-------in the form of cash / approved Securities/ B.G No.------------------ dated --
---------- for Rs.------------executed by --------------------------- in favour of BHEL 
valid upto ----------- and has agreed for recovery of the balance security 
deposit by BHEL @ 10% of the value of work done from each running bill till 
the entire Security Deposit is recovered. 

  OR 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.--------
---(Rs.------------------ vide Bank  draft No.----------------dated ---------------and by 
adjusting EMD of Rs.----------submitted vide Bank draft No.------------------- dt.--
-------) and has agreed for recovery of balance Security  Deposit by  BHEL @ 
10% of the value of work done from each running bill till the entire security 
deposit is recovered.  

4. The Contractor hereby agrees to extend  the validity of the Bank Guarantee
for such further period or periods as may be required by BHEL and if the
Contractor fails to obtain such extension(s) from the Bank, the Contractor,
shall pay forthwith or accept recovery of Rs.------------ from the bills in one
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installment and the contractor further agrees that failure to extend the validity 
of the Bank Guarantee or failure to pay the aforesaid amount in the manner 
specified above shall constitute breach of contract.  In addition to above, 
BHEL shall be entitled to take such action as deemed fit and proper for 
recovering the said sum of Rs.------------ 

                                       OR 

 In case the contractor furnishes the bank guarantee at a later date the 
contractor hereby agrees to extend the validity of bank guarantee for such 
further period  or periods as may be required by BHEL and if the contractor 
fails to obtain such extension(s) from the bank, the contractor shall pay 
forthwith or accept recovery of the amount of bank guarantee given in lieu of 
security deposit from the bills in one installment and the  contractor further 
agrees that failure to extend the validity of bank guarantee or failure to pay 
the aforesaid amount in the manner specified above shall constitute breach of 
contract.  In addition to above, BHEL shall be entitled to take such action as 
deemed fit and proper for recovering the said sum. 

 
5.   That in consideration of the payments to be made to the Contractor by BHEL 

in accordance with this Agreement the Contractor hereby covenants and 
undertakes with BHEL that they shall execute, construct, complete the works 
in conformity, in all respects, with the terms and conditions specified in this 
Agreement and the documents governing the same. 

 
6.   That the Contractor shall be deemed to have carefully examined this 

Agreement and the documents governing the same and also to have satisfied 
himself as to the nature and character of the Works to be executed by him. 

 
7.   That the Contractor shall carry out and complete the execution of the said 

works to the entire satisfaction of the Engineer or such other officer 
authorised by BHEL, within the agreed time schedule, the time of completion 
being the essence of the Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, 

pay to him during the progress of the said works such sum as determined by 
BHEL in accordance with this Agreement. 

 
9.   That this Agreement shall be deemed to have come into force from -------- the 

date on which the letter of intent has been issued to the Contractor. 
 
10.  That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in 
the manner as set  out in the General Conditions of Contract or other 
conditions governing this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including 

sales tax or  other duties on material obtained for execution of the said works 
shall be borne and paid by the Contractor. 
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12. That BHEL shall be entitled to deduct from the Contractor's running bills or
otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961.

13. That BHEL  shall be further entitled to recover from the running bills of the
Contractor or  otherwise such sum as may be determined by BHEL from time
to time in respect of consumables supplied by BHEL, hire charges for tools
and plants issued (Where applicable) and any other dues owed by the
Contractor.

14. That it is hereby agreed by and between the parties that non- exercise,
forbearance or omission   of any of the powers conferred on BHEL and /or
any of its authorities will not in any manner constitute waiver of the conditions
hereto contained in these presents and the liability of the Contractor with
respect to compensation payable to BHEL or Contractor's obligations shall
remain unaffected.

15. It is clearly understood by and between the parties that in the event of any
conflict between the Letter of Intent and other documents governing this
Agreement, the provisions in the Letter of Intent shall prevail.

16. The following documents

1. Invitation to Tender No-------------------------------------------------------------  and  the
documents specified therein.

2. Contractor's Offer No-----------------------------------------------     dated-----------------. 

3. _________________________________________________________

4. _________________________________________________________

5. _________________________________________________________

6. Letter of Intent No___________________________   dated____________.

7. ____________________________________________________shall also
form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 

WITNESS (CONTRACTOR) 
(to be signed by a person holding 

1.      a valid Power of Attorney) 

2. 

WITNESS (For and on behalf of BHEL) 
1. 
2.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE 
ADVANCE 

  B.G.  No.  Date 

      This  deed  of   Guarantee   made   this _____________day  
of______two thousand_________by   < Name and Address of Bank> 
hereinafter  called  the  "The  Guarantor"  (which expression shall  unless 
repugnant to the context or meaning  thereof  be  deemed  to include  its  
successors and assigns) in favour of M/S Bharat Heavy Electricals Limited a 
Company incorporated under the Companies  Act,   1956,  having  its  registered  
office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  

Bharat Heavy Electricals Limited, 
, hereinafter called 

"The   Company" (which expression shall unless repugnant to the context or  
meaning thereof be deemed to include its successors and assigns). 

 WHEREAS M/s.  _____________________(hereinafter  referred  to  as 
the  Contractor) have entered into a Contract arising out of Letter   of Intent 
no._________dtd_______(hereinafter referred  to  as  "the   Contract") for the  < 
Name  of_work > with the Company.  

 AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  
will  pay  to  the  Contractor interest bearing  advance   of  Rs._______  
(Rupees____________________________________  only)  on certain terms 
and  conditions  specified  in the Contract  subject  to  the   Contractor furnishing a 
Bank Guarantee for Rs._______ 
(Rupees_______________________________________  only)  in favour   of the 
Company. 

  AND WHEREAS the Company has agreed to  accept  a  Bank Guarantee 
from a Bank to cover the said   advance.  

  AND WHEREAS the Contractor has approached the Guarantor and   in  
consideration  of  the  arrangement  arrived  at  between  the   Contractor and the 
Guarantor, the Guarantor has agreed to give  the   Guarantee as hereinafter 
mentioned in favour of the Company. 

NOW THIS DEED WITNESSES AS FOLLOWS:- 

(1) In  consideration of the Company having agreed to advance a  sum  of
Rs.___________________  (Rupees__________________________  only)
to the Contractor , the Guarantor do hereby guarantee the due   recovery  by
the  Company  of  the  said  advance with interest   thereon  as  provided
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according  to  the   terms   and  conditions of  the  Contract.    If  the  said  
Contractor fails to   utilise the said advance for the purpose of the  Contract  
and /or   the said advance together with interest as aforesaid   is  not  fully  
recovered  by  the  Company the Guarantor do hereby   unconditionally and 
irrevocably undertake to  pay  to  the  Company   without demur and merely 
on a demand, to the extent of the said sum  of  Rs._______  
(Rupees________________ only) any claim made by the  Company on them 
for the loss or damage caused to or suffered by the   Company by reasons of 
the Company not being able to recover in full   the advance  with interest  as 
aforesaid. 

(2) The decision of the  Company  whether  the  Contractor  has   failed  to  utilise
the  said  advance or any part thereof for the   purpose of the Contract and /
or as to the extent of loss or damage  caused to or suffered by the Company
by reason of the  Company  not   being  able  to  recover in full the said sum
of   Rs.__________ with  interest if any shall  be  final  and  binding  on  the
Guarantor,   irrespective  of  the  fact whether the Contractor admits or
denies   the default or questions the correctness of any demand made by  the
Company  in any Court Tribunal or Arbitration proceedings or before   any
other Authority.

(3) The   Company   shall  have  the  fullest  liberty  without  affecting in any way
the liability  of  the  Guarantor  under  this  Guarantee,  from  time  to  time  to
vary  any   of   the    terms  and   conditions of the Contract or extend time  of
performance  by  the  Contractor or to postpone for any time and from time to
time any of   the  powers  exercisable  by  it  against the Contractor and
either enforce or forebear from enforcing any of the terms and  conditions
governing the Contract or securities available to the  Company  and  the
Guarantor shall not be released from its liability under these presents by any
exercise  by  the  Company  of  the  liberty  with   reference  to  the  matters
aforesaid  or by reasons of time being    given to the Contractor or any other
forbearance, act or commission  on the part of the Company or any 
indulgence by the Company to  the    Contractor  or  of any other matter or 
thing whatsoever which under     the law relating to sureties would, but for 
this provision have the effect of so releasing the Guarantor from its liability 
under  this  guarantee. 

(4) The  Guarantor  further  agrees  that  the Guarantee herein  contained shall
remain in full force and effect during  the  period till the Company  discharges
this  Guarantee,  subject to however,  that the Company shall have no   claim
under this Guarantee after_____ i.e.  (the  present  date  of   validity of Bank
Guarantee unless the date of validity of this Bank  Guarantee  is  further
extended from time to time, as the case may  be) unless a notice of the claim
under  this  Guarantee  has  been  served  on  the  Guarantor  before the
expiry of the said period in which case the same shall be enforceable against
the Guarantor  not withstanding the fact that the same is enforced after the
expiry of the said period.
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(5) The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the
period it is in force except with the  previous  consent  of  the  Company  in
writing  and  agrees  that any liquidation or  winding up or insolvency  or
dissolution  or  any  change  in  the  constitution of the Contractor or the
Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall  not  be  necessary  for  the  Company to proceed  against the
Contractor before proceeding against the Guarantor and the  Guarantee
herein  contained shall be enforceable against them  notwithstanding any
security which the Company may have obtained or  obtain from the
Contractor shall at the time when  proceedings  are   taken against the
Guarantor hereunder be outstanding or unrealised.

(7) Notwithstanding   anything contained herein before, our liability under    the
Guarantee is   restricted   to Rs.______ (Rupees_____________).  Our
guarantee shall remain in force until ____________, i.e.   the present date of
validity of Bank Guarantee unless the date of validity of  this  Bank
Guarantee  is    further  extended from time to time.  Unless a claim or
demand under   this guarantee is made against us on or before---------, we
shall be discharged from our liabilities under this Guarantee thereafter.

(8) Any claim or dispute arising under the terms of this document shall only be
enforced or settled in the courts   at Chennai only.

(9) The  Guarantor hereby declares that it has power to execute  this Guarantee
under its Memorandum and Articles of Association and   the executant has
full powers to do so  on  its  behalf under the Power  of Attorney
dated__________  (To be incorporated by the Bank)  granted to him by the
proper authorities of the Guarantor.

  IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  
subscribed  its  hand  the  day,  month  and year first, above   written. 

(Name of the Bank) 

Signed for and on behalf of the Bank 
 (Designation of the Authorized Person Signing the Guarantee)  

(Signatory No.-----------------------) 
DATED: 
SEAL 
============================================================== 
Notes : 

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at
the address where tender is submitted / accepted, under sealed cover.
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