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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution 
of the project according to most modern and proven techniques and 
codes. The omission of specific reference to any method, equipment or 
material necessary for the proper and efficient services towards 
installation of the plant shall not relieve the contractor of the responsibility 
of providing such services / facilities to complete the work or portion of 
work awarded to him. The quoted / accepted rates / price shall deem to be 
inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various 
drawings and documents that will be provided during erection. If any 
portion of works is found   to be defective in workmanship and not   
conforming   to drawings / documents or other stipulations, the contractor 
shall dismantle and re-do the work duly replacing the defective materials 
at their own cost, failing which recoveries, as determined by BHEL, shall 
be effected from contractor's bills. In case, drawings/ instructions get 
revised in the course of erection, latest revision shall be applicable and 
work has to be executed accordingly. In case, drawings/ instructions get 
revised after erection completion, latest revision shall be applicable and 
rework has to be executed accordingly by vendor without any objection.   
Any extra work /rework shall be paid as per respective clauses in GCC.  

1.3 It is not the intent of this specification to specify herein all the details of 
erection and commissioning. However, the system shall conform in all 
respects to high standards of quality and workmanship for performing the 
required duties in a manner acceptable to purchaser who will interpret the 
meaning of drawings and specifications and shall be entitled to reject any 
work or material, which  in his judgments is not in full accordance 
herewith. 

1.4 The omission of specific reference to any fabrication / erection or other 
method, equipment or material necessary for proper and efficient working 
of the plant shall not relieve the tenderer of the responsibility of providing 
such facilities to complete the work at quoted rates. Any mismatch/ defect 
found due to mistake in fabrication / erection shall have to be rectified by 
the vendor free of cost. Inspection by BHEL/Customer does not relieve 
vendor of his responsibility of executing quality erection. 
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1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and 
construction management. The contractor should ensure proper planning 
and successful and timely completion of the work to meet the overall 
project schedule. The contractor must deploy adequate quantity of tools & 
plants, modern / latest construction aids etc. He must also deploy 
adequate trained, qualified and experienced supervisory staff and skilled 
personnel. 

1.6 Contractor shall erect and commission all the equipments and auxiliaries 
as per the sequence & methodology prescribed by BHEL depending upon 
the technical requirements. Availability of materials and fronts will decide 
this. BHEL Engineer’s decision regarding correctness of the work and 
method of working shall be final and binding on the contractor. No claims 
for extra payment from the contractor will be entertained on the ground of 
deviation from the methods / sequence adopted in erection of similar sets 
elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch 
and ward, tools & tackles, calibrated MMEs (Monitoring and Measuring 
Equipment) as specified and otherwise required for the work, 
consumables for erection, testing and commissioning including material 
handling following safe erection methodology and BHEL HSE norms of 
HIRA (Hazard Identification and Risk assessment) / JSA(Job Safety 
analysis). 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the 
equipment 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection 
/ commissioning till handing over. 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection  testing as well as 
trial run & commissioning of various equipment and accessories  under the 
contract shall include but not be  limited to the following: 

2.2 Issuing materials from store / open yard from time to time for erection as per 
the construction programme. The Contractor  shall be   the  custodian  of  all  
the  materials  issued   till   the  plant/equipment is officially taken over by the 
owner / BHEL  after complete erection any successful trial run & 
commissioning. 

2.3 Transport of material to their respective places of erection and erection of 
the complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner / BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, 
supervision of erection, watch & ward, commissioning and other services to 
the rendered under this specification. 

2.6 Deployment  of all erection tools & tackle, construction  machinery, 
transportation vehicles and all other implements in adequate number and 
size, appropriate for the erection work to be handled under scope of this 
specification except otherwise specified. 

2.7 Supply of all consumables, e.g.  welding  electrodes,  cleaning agents,  
diesel oil, lubricant etc. as well as materials  required for  temporary  
supports, scaffolding etc. as necessary  for  such erection work, unless 
specified otherwise. 

2.8 Providing support services for the contractor's erection staff e.g.  
construction of site offices, temporary  stores,  residential accommodation 
and transport to work site for erection  personnel, watch and ward for 
security and safety of the materials under the Contractor's custody etc. as 
required. 

2.9 Maintaining  proper  documentation  of all  the  site  activities undertaken by 
the Contractor as per the proforma mutually  agreed  with  BHEL, 
Submission of  monthly progress reports with photographs /PPT and any  
such document  as and when desired by BHEL/owner, taking  approval  of 
all statutory authorities i.e. Boiler Inspector, Factory Inspector etc. , as 
applicable for respective portions of work  fall  under the jurisdiction of such 
statutes of laws. 

2.10 Any other service, although not specifically called for but required for a 
contract of the size and nature indicated in  the specification. 
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3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND 
STANDARDS) 

3.1 Except where otherwise specified, the plant/equipment shall comply with 
the appropriate Indian Standard or an agreed internationally accepted 
Standard Specification as mentioned elsewhere in contract 
specifications, each incorporating the latest revisions at the time of 
tendering. Where no internationally accepted standard is applicable, the 
Bidder shall give all particulars and details as necessary, to enable BHEL 
to identify all of the plant/equipment in the same detail as would be 
possible had there been a Standard Specification. 

3.2 Where the Bidder proposes alternative codes or standards   he shall 
include in his tender one copy (in English) of each Standard Specification 
to which materials offered shall comply.  In such case, the adopted 
alternative standard shall be equivalent or superior to the standards 
mentioned in the specification.  

3.3 In the event of any conflict between the codes and   standards referred 
above, and the requirements of this specification, the requirements which 
are more stringent shall govern. 

3.4 a) Tools brought by contractor that will be used during erection and 
commissioning shall not be accepted except with the specific approval of 
the Engineer including third party inspection if required. 

b) Special erection & commissioning T&Ps supplied by BHEL and used 
during erection & commissioning have to be restored to its original 
working condition with Painting/tagging and preservation prior to its 
handing to BHEL/Customer.   
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all 
consumables (excepting those indicated in BHEL scope) like welding 
electrodes (including alloy steel and stainless steel), filler wires, TIG 
filler wires (over & above as supplied by the unit along with the plant 
materials, which will be given free of cost to bidder), gases (inert, 
welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing 
compound, grease, mobile oil, M-seal, Araldite, petrol, CTC / other 
cleaning agents, grinding and cutting wheels are to be provided by 
the contractor. Steel, packers, shims, wooden planks, scaffolding 
materials hardware items etc. required for temporary works such as 
supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for 
temporary work, required for completion of work except those which 
are specifically supplied by manufacturing unit are also to be 
arranged by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant 
equipment (as supplied by BHEL manufacturing units), shall be 
provided to contractor free of cost.  Additional quantity if required 
over and above that supplied by BHEL manufacturing units shall be 
arranged by contractor at its cost and acceptable to BHEL Engineer. 
High purity nitrogen gas that will be required for purging of Generator 
Primary Water system (if applicable) and for charging of governing 
system accumulators, till handing over of machine to customer shall 
be in contractor scope.  

4.1.3 It shall be the responsibility of the contractor to plan the activities and 
store sufficient quantity of consumables. Non-availability of any 
consumable materials or equivalent suggested by BHEL cannot be 
considered as reason for not attaining the required progress or for 
additional claim.  

4.1.4 TIG Filler wire and Electrodes for P91/T91 piping: 

 These shall be supplied by BHEL free of cost as supplied by BHEL 
Manufacturing Units as part of regular supply. Required quantity as 
arrived at by calculation / standards will only be supplied.  It would be 
the contractors’ responsibility to account for the consumption of these 
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filler wires. Additional consumption beyond standard / calculated 
quantity will be at cost recovery basis only unless and otherwise 
accounted for. Surplus quantity of TIG filler wire, if any, shall be 
properly stored and returned to BHEL stores. 

4.1.5 It shall be the responsibility of the contractor to obtain prior approval 
of BHEL, regarding suppliers, type of electrodes etc. before 
procurement of welding electrodes.  On receipt of electrodes at site 
these shall be subjected to inspection and approval by BHEL.  The 
contractor shall inform BHEL details regarding type of electrodes, 
batch number, date of expiry etc and produce test certificate for each 
lot / batch with correlation of batch / lot number with respective test 
certificate. No electrode without a valid test certificate will to be used.  

4.1.6 BHEL reserves the right to reject the use of any consumable 
including electrodes, gases, lubricants / special consumables if it is 
not found to be of the required standard / make / purity or when shelf 
life has expired. Contractor shall ensure display of shelf life on 
consumable wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be 
done as per requirement / instruction of the Engineer by the 
contractor at his cost. 

4.1.8 In case of improper arrangement for procurement of any 
consumable, BHEL reserves the right to procure the same from any 
source and recover the cost from the Contractor’s first subsequent 
bill at market value plus the departmental charges of BHEL from time 
to time. Postponement of such recovery is normally not permitted. 
The decision of Engineer in this regard shall be final and binding on 
the Contractor.   

4.1.9 All lubricants and chemicals required for pre-commissioning, 
commissioning, testing, preservation and lubricants for trial runs of 
the equipment shall be supplied by BHEL / BHEL’s client. All services 
including labour and T&P will be provided by the contractor for 
handling, filling, emptying, refilling etc. The consumption of lubricants 
/ chemicals shall be properly accounted for. Surplus material if any 
shall be properly stacked / tagged and returned to BHEL/ 
CUSTOMER stores at no extra cost to BHEL. BHEL reserves the 
right to recover costs for wastage by the contractor. 
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4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first 
filling, subsequent changeover if any, topping/making up till the unit is 
fully commissioned and handed over to customer is included in 
scope of this contract. The contractor shall have to return all the 
empty drums to BHEL / BHEL’s client store at no extra cost. Any loss 
/ damage to above drums shall be to contractor’s account.  

4.1.11 All charges on account of any kind of taxes and duties on materials 
obtained from any source for carrying out the works in the scope of 
the contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING 
EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL 
scope are to be provided by the Contractor. Contractor has to make 
his own arrangement at his cost for completing the formalities 
(including arrangement of Road permits / e-way bill, if any) if required 
with tax authorities, for bringing their materials, plants and 
equipments at site for the execution of work under this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material 
handling at stores/yard/siding of BHEL/Customer are included in 
scope. BHEL’s cranes will not be available for this purpose unless 
otherwise specifically permitted as per contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of 
BHEL Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in 
the Technical Conditions of Contract. Bidders to note that these are 
only indicative and as such all other T&P necessary for timely and 
satisfactory completion of work in scope shall be mobilized by 
Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the 
contractor. The contractor shall be prepared to augment the T&P at 
short notice to match the planned programme and to achieve the 
milestones. 
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4.2.1.6 Contractor shall maintain and operate his tools and plants in such a 
way that major breakdowns are avoided. In the event of major 
breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, 
machinery, equipment, material or non-availability of the same owing 
to breakdown, BHEL will make alternative arrangement at the risk 
and cost of the contractor. Decision of BHEL shall be final and 
binding on the contractor.  

It is not obligatory on the part of BHEL to provide any tools and 
tackles or other materials other than those specifically agreed to do 
so by BHEL. However, depending upon the availability, BHEL/ 
BHEL’s Customer handling equipment and other plants may be 
made available to the contractor on payment of hire charges as fixed, 
subject to the conditions laid down by BHEL/ Customer from time to 
time. Unless paid in advance, such hire charges, if applicable, shall 
be recovered from contractor’s bill/ security deposit or any other due 
payment in one instalment. 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working 
condition and their operation shall not lead to unsafe condition. The 
movements of cranes, and other equipment should be such that no 
damage / breakage occurs to foundations, other equipments, 
material, property and men. All arrangements for the movement of 
the T&P etc. shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators / rectifiers only shall be permitted for 
welding. Use of welding transformers will be subject to specific 
approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his 
construction equipments. Test certificates shall be furnished to 
BHEL.  
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4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps 
including cranes, lifting tackles, wire ropes, manila ropes, winches 
and slings etc.  History card and maintenance records for major 
T&Ps will be maintained by the contractor and will be made available 
to BHEL Engineer for inspection as and when required. Fitness 
certificate / Test Certificates of T&P shall have to be submitted before 
it is put in use. Identification for such T&Ps will be done as per BHEL 
Engineer's advice.  

BHEL reserves the right to permit only new slings up to 20 mm and 
lifting tackles up to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs 
(Inspection measuring and Monitoring equipment).  The MMEs shall 
have test / calibration certificates from authorized / Government 
approved / accredited agencies traceable to National / International 
standards. Each MME shall have a label indicating calibration status 
i.e. date of calibration, calibration agency and due date for 
calibration.  A list of such instruments deployed by contractor at site 
with its calibration status is to be submitted to BHEL Engineer for 
control. 

4.2.1.13 Re-testing / re-calibration shall also be arranged at regular intervals 
during the period of use as advised by BHEL Engineer within the 
contract price.  The contractor will also have alternate arrangements 
for such MME so that work does not suffer when the particular 
instrument is sent for calibration.  If any MMEs not found fit for use, 
BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings 
taken by the defective instrument will be recalled and repeat the 
readings taken by that instrument with a proper one. In case he fails 
to do so, BHEL may deploy MMEs and retake the readings at 
contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the 
contractor brought to the site for the purpose of work awarded by 
BHEL.  BHEL shall continue to hold the lien on all such items 
throughout the period of contract / extended period.  The contractor 
and / or his sub-contractors, without the prior written approval of the 
Engineer, shall remove no material brought to the site for the 
purpose of work awarded by BHEL. 
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4.2.1.15 The month wise T&P deployment plan to execute the work is to be 
submitted as per relevant format as per the instruction of BHEL. It 
shall be the contractor's responsibility to deploy the required T&P, for 
timely and successful completion of the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 

4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire 
charges shall be shared by other subcontractors working for BHEL at 
site and the allotment done by BHEL Engineer shall be final and 
binding. 

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional 
loose components / sub-assemblies / attachments as and when 
necessary, will be issued by BHEL. Assembly of such additional 
loose components/sub-assemblies/ attachments is in contractor’s 
scope.  

4.2.2.3 37.3 In case of non-availability of the T&Ps to be provided by BHEL due to 
breakdown, major overhauls, distribution pattern or any other reason, 
the contractor shall plan / amend / alter his activities to meet erection 
/ commissioning targets in consultation with BHEL. 

4.2.2.4 37.4 The contractor shall engage trained and experienced operators for 
the operation of BHEL’s T&Ps.  Their skill / performance will be 
checked by BHEL Engineer before they are allowed to operate the 
same. However, checking of skills by BHEL does not absolve the 
contractor of his responsibilities for proper and safe handling of 
equipment, consistent good performance of operators and regular 
performance evaluation of operators.  

4.2.2.5 The day to day operation and maintenance of BHEL’s T&Ps (Other 
than cranes) shall be carried out by contractor as per manufacturer's 
/ BHEL's maintenance schedule at his cost. The contractor shall 
arrange, at his own cost, trained operators, fuel and other 
consumables for their operation. BHEL shall arrange all spares 
needed for upkeep of major T&Ps provided like DG Set, Induction 
Machine and Hydraulic Test pumps. The contractor has to arrange 
for fixing of the spares; supervision in specialized cases will be 
provided by BHEL. For upkeep of all other T&Ps supplied by BHEL, 
spares shall be arranged by the Contractor.  BHEL supplied T&Ps 
shall be maintained in good working condition during the entire 
period of use with proper tagging & preservation. T&Ps in defective / 
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damaged condition shall be rectified promptly to the full satisfaction 
of BHEL engineer. Contractor shall maintain records for maintenance 
of major T&Ps. These shall be made available for Inspection 
whenever required. In case of any lapses on the part of the 
contractor, BHEL at its own discretion shall get the servicing / repair 
of equipment done at the risk and cost of the contractor along with 
BHEL overheads. Further, if there are breakdowns / damages due to 
negligence of the contractor, the complete service / repair charges 
and cost of all the spares damaged with BHEL overheads shall be 
recovered from contractor’s RA bills. 

4.2.2.6 Increasing / shortening of the crane boom to suit work requirements 
shall have to be arranged by the indenting contractor at his cost 
including restoration to a state as directed by BHEL. All necessary 
manpower tools, support, consumables, illumination etc. will have to 
be arranged by contractor at his cost. If required, contractor has to 
return the crane with original boom. 

4.2.2.7 The area and infrastructure development of the area to be carried out 
by the customer. However, in construction projects of this magnitude 
it is possible that all the areas / approaches may not be ready. In 
such cases backfilling of approaches where ever necessary, 
consolidation of ground and arrangement of sleepers / sand bag 
filling etc. for safe operation / movement of equipment including 
cranes / trailers etc. shall be the responsibility of the contractor at his 
cost. No compensation on this account shall be payable. 

4.2.2.8  In the event of contractor not using and maintaining BHEL T&Ps 
according to BHEL’s instructions. BHEL will have the right to 
withdraw such item without any notice and no claim in this regard 
shall be entertained and contractor shall be responsible for delay in 
execution on this account.  

4.2.2.9 The contractor shall furnish regular utilization report of the BHEL 
T&Ps, as per requirement of BHEL. 

4.2.2.10 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to 
the contractor's account and any expenditure on these accounts by 
BHEL will be recovered from the contractor's bill in case the 
contractor fails to make good the loss.   

4.2.2.11 It shall be responsibility of the contractor to take delivery of T&Ps and 
MMEs from stores or place of use by other contractor at project site, 
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transport the same to site and return the same to BHEL store / place 
as intimated by Engineer in project site in good working conditions 
after use.   

4.2.2.12 The contractor shall return BHEL T&Ps and MMEs issued to him in 
good working condition as and when desired by BHEL (on 
completion or reduction of workload).  If contractor delays return of 
T&P and MME, hire charges as applicable shall be levied by BHEL 
from time, it was requisitioned till the time of actual return. 

T&Ps and MMEs returned in damaged / unserviceable condition shall 
be got repaired by BHEL at its own discretion and entire cost of 
repair with BHEL overheads shall be recovered from the contractor. 

4.2.2.13 Replacement cost including BHEL overheads in respect of 
irreparable  / completely damaged / non return of T&Ps and MMEs 
shall be recovered from the contractor's running / final bills 

4.2.2.14  Obligations in respect of Cranes provided by BHEL  

a) BHEL will make available the cranes (as per Technical Conditions of 
Contract) free of charge to the contractor on sharing basis mainly for 
the purposes enumerated/   indicated therein. BHEL cranes have to 
be shared with other agencies / contractors of BHEL. The allocation 
of cranes shall be the discretion of BHEL engineer, which shall be 
binding on the contractor.  

b) BHEL Cranes may be initially issued in basic assembled condition. 
Any alteration/addition like boom reduction / extension, assembly of 
components/sub-assemblies needed for modulating the 
capacity/reach/other features of cranes and restoration to the state 
as directed by BHEL shall be the contractor’s responsibility. 
 

c) In case the BHEL cranes are not covered under AMC of BHEL, then 
the day-to-day upkeep and running maintenance like filling / topping 
up of lubricants, changing filters, etc. including repair of self-starter 
and dynamo of these cranes shall be the responsibility of the 
contractor. If on checking it is found that the same is not followed, 
BHEL will exercise its right to get the job/works done at the risk and 
cost of contactor.  
 
In case BHEL cranes are covered under AMC awarded by BHEL, 
then the day-to-day upkeep and running maintenance as described 
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above are excluded from scope. However, any additional helpers if 
any required during Preventive / Breakdown Maintenance, Assembly 
/ disassembly shall be provided by contractor at no extra cost. 
 
BHEL may also provide cranes through crane hiring agencies in 
which case the day-to-day upkeep and running maintenance shall be 
excluded from scope of contractor. 

d) Minor consumables like cotton cloth, cotton waste, etc. is to be 
supplied by Contractor. All spares and lubricants/grease is excluded 
from scope. Contractor to give the requirements of these items well 
in advance in case the cranes provided by BHEL are BHEL owned 
cranes.  

e) Unless otherwise specified, trained operators for BHEL owned 
cranes shall be provided by the contractor. These operators should 
possess valid license for heavy vehicle. 

f) BHEL cranes will be withdrawn for regular and capital maintenance 
as per the respective schedule of maintenance. As far as possible 
such schedules will be intimated to the contractor in advance and 
may be adjusted depending on the work requirements at site. 
However no claim whatsoever will be entertained on account of non-
availability of cranes. 

g) Where the services of the cranes provided by BHEL are to be shared 
by other agencies / contractors of BHEL, the contractor’s 
responsibilities defined above will also be apportioned accordingly to 
the beneficiary agency. Working arrangements in this regard will be 
done at site by BHEL engineer and in any case his decision shall be 
final and binding. 

h) Major breakdowns will be attended to by BHEL. However, in case of 
breakdowns or damages due to negligence of the contractor, the 
complete service / repair charges including cost of spares shall be to 
the account of the contractor, along with BHEL overheads. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in 
this regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates 
wherever necessary. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and 
the contractor shall forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ 
project authorities calling for police verification of antecedents of the 
workmen, staff etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts 
and or on overtime basis for achieving the targets set by BHEL. This 
target may be set to suit BHEL’s commitments to its customer or to 
advance date of completion of events or due to other reasons. The 
decision of BHEL in regard to setting the erection and commissioning 
targets will be final and binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for 
urinal and drinking water facility with necessary plumbing & disposal 
arrangement including construction of septic tank. These installations shall 
be maintained in hygienic condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) 
Act 1970 from the concerned authorities based on Form-V issued by the 
Principal Employer/Customer. In order to issue Form-V by Customer, 
Contractor shall fulfill all Statutory requirements like Insurance Policy, PF 
Code/PF Account number etc. as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund 
and contribute equal amount as per Government of India laws. This 
amount will be deposited regularly to the provident Fund Commissioner. 
BHEL/Customer  may insist for submission of the account code duly 
certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in 
vogue if applicable and submit evidence to BHEL.  



SPECIAL CONDITIONS OF CONTRACT (SCC)- TG Package 
Chapter – V : Responsibilities of Contractor in respect of 

Labour, Supervisory Staff, etc. 
 

 
 
 
 

BHARAT HEAVY ELECTRICALS LIMITED                Date:30.03.2022, Rev00          Page 17 of 30 

 
 

5.9 BHEL / customer may insist for witnessing the regular payment to the 
labour. They may also like to verify the relevant records for compliance 
with statutory requirements. Contractor shall enable such facilities to 
BHEL / Customer.  

5.10 Contractor shall deploy only qualified and experienced engineers/ 
supervisors. They shall have professional approach in executing the work.  

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to 
ensure that the assembly and workmanship conform to dimensions and 
tolerances given in the drawings/instructions given by BHEL engineer from 
time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper 
outturn of work and discipline on the part of the labour put on the job by 
the contractor. Also in general they should see that the works are carried 
out in a safe and proper manner and in coordination with other labour and 
staff employed directly by BHEL or other contractors of BHEL or BHEL's 
client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc. for entering the project premises. Necessary 
coordination with customer officials is the responsibility of the contractor.  
Contractor to follow all the procedures laid down by the customer for 
making gate passes. Where permitted, by customer / BHEL, to work 
beyond normal working hours, the contractor shall arrange necessary 
work permits for working beyond normal working hours. 

5.14 The actual deployment of Labour and Engineer / supervision staff shall be 
so as to satisfy the erection and commissioning targets set by BHEL. If at 
any time, it is found that the contractor is not in a position to deploy the 
required engineers / supervisors / workmen due to any reason, BHEL shall 
have the option to make alternate arrangements at the contractor’s risk 
and cost. The expenditure incurred along with BHEL overheads thereon 
shall be recovered from the contractor. 
 

5.15 Contractor shall not deploy women labour at night. 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE  

6.1.1 All the equipments/materials furnished under this contract shall be 
received from the project stores, sheds / storage yards and transported to 
pre assembly area / erection site and stored in the storage spaces in a 
manner so that they are easily retrievable till the contractor erects them. 
While drawing/lifting material from BHEL / customer stores, the 
contractor shall ensure that the balance / other materials are stacked 
back immediately. No claim is admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in 
their open / close / semi closed / tarpaulins covered storage yard / shed, it 
shall be contractor's responsibility to assist BHEL in identifying materials 
well in time for erection. They should take the delivery of the same, 
following the procedure indicated by BHEL, and transport the material 
safely to pre-assembly yard / erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / 
consumables from storage area after getting the approval of BHEL 
Engineer on standard indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors 
/ workmen for the above work in sufficient number as may be needed by 
BHEL, for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage 
or loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling.  The equipment shall be properly protected to prevent damage 
either to the equipment or to the floor where they are stored. The 
equipment from the stores shall be moved to the actual location at the 
appropriate time so as to avoid damage of such equipment at site.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings.  
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any 
damage the cost shall be covered from the contractor.  
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6.1.7 Approach road conditions from the stores / yards to the erection site may 
not be equipped and ideal for smooth transportation of the equipment. 
Contractor may have to be adequately prepared to transport the materials 
under the above circumstances without any extra cost. The contractor 
should make himself familiar with soil conditions at site.  

6.1.8 Contractor shall be responsible for examining all the plant and materials 
issued to him and notify the Engineer immediately of any damage, 
shortage, discrepancy etc. before they are moved out of the stores / 
storage area. The contractor shall be solely responsible for any shortages 
or damages in transit, handling, storage and erection of the equipment 
once received by him.  As the erection work will be spread in different 
areas / locations of the project, contractor has to arrange sufficient number 
of watch / ward personal to avoid any pilferage of material  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing 
out the list of all equipment received by him for the purpose of erection 
and keep such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant 
covering material wherever applicable and shall be blocked up on raised 
level above ground. All covering materials including blocks and sleeper 
shall be arranged by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than 
those earmarked for his operation the engineer will have the right to get it 
moved to the area earmarked for the contractor at the contractor’s risk and 
cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage 
facilities to store all equipment (drawn by the contractor from BHEL / 
customer stores), which require indoor storage till the time of their 
installation.  The Engineer will direct the contractor in this regard, which 
item in his opinion will require indoor storage, and the contractor shall 
comply with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused 
material, packing wood / containers/ special transporting frames etc. are 
returned to BHEL at a place in project area identified by the Engineer.  
The contractor will maintain an account for all items received and returned 
to BHEL. Any shortage in returning such items shall be chargeable to the 
contractor except allowable wastage for packing wood only.  
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6.1.14 The contractor shall hand over all parts / materials remaining extra over 
the normal requirement with proper identification tags to the stores as 
directed by the concerned BHEL engineer.   

6.1.15 The contractor shall ensure that all the packing materials and protective 
devices installed on equipment during transit and storage are removed 
before installation. 

6.1.16 It shall be the responsibility of the contractor to keep the work / storage 
areas in neat, tidy and working conditions. All surplus/unusable packing 
and other materials shall be removed and deposited at location(s) 
specified by BHEL within the project premises.  If required weighing of the 
same within the project premises will have to be carried out. 

6.2 40.0 PRESERVATION OF COMPONENTS  

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials 
storage shall be subjected to the following protection besides other 
provisions indicated in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low lying area where water logging 
is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job.   

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, 
and special or precision items requiring special care, etc shall be stored 
indoors.   Motor windings shall be kept dry by use of external heat or 
space heaters.  

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected 
from direct rain.  
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6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch 
up paints (primer) on equipment handled and erected by him till such time 
of final painting, as per TCC. It shall be contractor's responsibility to 
arrange for required paints (primer), thinners, labour, scaffolding materials, 
cleaning materials like wire brush, emery sheets, etc., cleaning of surface 
and provide one coat of preservatives / paints (primer) from time to time 
as decided by BHEL engineer, as per TCC. The accepted rate shall 
include this work also.  It is to be noted that such painting may have to be 
done as and when required till such time the final painting is carried out.    

6.2.3 The contractor shall effectively protect the finished work from action of 
weather and from damage or defacement and shall cover the finished 
parts then and there for their protection. 

6.2.4  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and 
recover the cost from contractor.    
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will 
be made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place.  

7.2 Necessary drawings to carry out the erection work will be furnished to 
the contractor by BHEL on loan, which shall be returned to BHEL 
Engineer at site after completion of work. Contractor shall ensure safe 
storage and quick retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents 
available with him in a register as per format given by BHEL Engineer. 
Contractor shall ensure use of pertinent drawings / data / documents and 
removal of obsolete ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender 
specification are only approximate and for guidance. However, the 
change in the design and in the quantity may occur as is usual in any 
such large scale of work. The contractors quoted rates shall be inclusive 
of the above factor. 

7.5 Should any error or ambiguity be discovered in the specification or 
information the contractor shall forthwith bring the same to the notice of 
BHEL before commencement of work. BHEL's interpretation in such 
cases shall be final and binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. 
The contractor shall not correct or alter any dimension / details, without 
specific approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer 
/ consultants / statutory authority, welding logs, NDE records, testing & 
calibration records and other quality control and quality assurance 
documentation as per BHEL engineer’s instructions, is within the scope 
of work / specification. These records shall be submitted to BHEL / 
customer for approval from time to time. 

8.1.2 The protocols between contractor and customer / BHEL shall be made 
prior to installation for correctness of foundations, materials, 
procedures, at each stage of installation, generally as per the 
requirement of customer / BHEL.  This is necessary to ensure 
elimination of errors or keeping them within tolerable limits and to avoid 
accumulation and multiplication of errors. 

8.1.3 A daily log book should be maintained by every supervisor / engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) 
for detailing and incorporating alignment/clearance / centering / leveling 
readings and inspection details of various equipments etc. 

High pressure welding details like serial number of weld joints, welders 
name, date of welding, details of repair, heat treatment etc. will be 
documented in welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld 
joints, date of radiography, repairs, if any, re-shots etc. shall also be 
maintained as per BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as 
prescribed by BHEL 
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8.1.4 The performance of welders will be reviewed from time to time as per 
the BHEL standards. Welders’ performance record shall be furnished 
periodically furnished for scrutiny of BHEL’s Engineer. Corrective action 
as informed by BHEL shall be taken in respect of those welders not 
conforming to these standards. This may include removal/ 
discontinuance of concerned welder(s). Contractor shall arrange for the 
alternate welders immediately. 

 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed 
by BHEL / Customer / Consultant. Only welders duly authorized by 
BHEL / customer / consultant shall be engaged on the work. 

 

8.1.6 Contractor shall provide all the Measuring Monitoring Equipments 
(MMEs) required for completion of the work satisfactorily. These MMEs 
shall be of brand, quality and accuracy specified by BHEL Engineer and 
should have necessary calibration and other certificates as per the 
requirement of BHEL Engineer.   Decision of BHEL Engineer regarding 
acceptance or otherwise of the measuring instruments / gauges / tools 
for the work under this specification, is final and binding on the 
contractor. BHEL may give an indicative list of MMEs required for this 
work and to be made available by the contractor. The list will be 
reviewed by BHEL and the contractor shall meet any augmentation 
needed wherever required. 

 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the 
testing / measuring / calibrating equipments brought by him based on 
the periodicity of calibration as called for in the BHEL's quality 
assurance standards/BHEL Engineer's instructions. 

 

8.1.8 Any re-laying or re-termination of cables / re-erection of instruments / 
recalibration of instruments etc. required due to contractor's mistake or 
design requirement and found at any stage inspection, shall be carried 
out by the contractor at no extra cost. 
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8.1.9 BHEL, Power Sector Regions (PSNR / PSER / PSWR / PSSR) have 
already been accredited with ISO 9001 certification and as such this 
work is subject to various audits to meet ISO 9001 requirements.  One 
particular aspect which needs special mention is about arrangement of 
calibration of instruments by the contractor. Contractor shall ensure 
deployment of reliable and calibrated MMEs (Measuring and Monitoring 
Equipments).  The MMEs shall   have test / calibration certificates from 
authorized / Government   approved / Accredited agencies traceable to 
National / International Standards.   Re-testing / re-calibration shall also 
be arranged at regular intervals during the period of use as advised by 
BHEL Engineer within the contract price. The contractor will also have 
alternate arrangements for such MMEs so that work does not suffer 
when the particular equipment / instrument is sent for calibration. Also if 
any MMEs not found fit for use, BHEL shall have the right to stop the 
use of such item and instruct the contractor to deploy proper item and 
recall i.e. repeat the readings taken by that instrument, failing which 
BHEL may deploy MME and retake the readings at Contractor’s cost. 

 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be 
entirely to the contractor’s account. He shall be responsible to take all 
corrective actions, including resource augmentation if any, as specified 
by BHEL to make-up for the loss of time. 

 

8.1.11 In the courses of erection, it may become necessary to carry repeated 
checks of the work with instruments recently calibrated, re-calibrated. 
BHEL may counter / finally check the measurements with their own 
MMEs. Contractor shall render all assistance in conduct of such counter 
/ final measurements. 

 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall 
follow all the instructions as per BHEL drawings and Quality Standards. 

 

8.2 Stage Inspection By FES / QA Engineers 
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8.2.1 Apart from day-to-day inspection by BHEL Engineers stationed at Site 
and Customer’s Engineers, stage inspection of equipments under 
erection and commissioning   at various stages shall also be conducted 
by teams of Engineers from Field Engineering Services of BHEL’s 
Manufacturing Units, Quality Assurance teams from Field Quality 
Assurance, Unit/Factory Quality Assurance and Commissioning 
Engineers from Technical Services etc.  Contractor shall arrange all 
labour, tools and tackles etc. along with proper access for such stage 
inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team 
shall be carried out. Claims of contractor, if any, shall be dealt as per 
contract, and provided such modifications have not arisen for reasons 
attributable to the contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered 
for inspection, at appropriate stages of work completion, to various 
statutory authorities for compliance with applicable regulations. 

The work related statutory inspections, though not limited to, are as 
under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 

2) Electrical Inspector 

3) Factory Inspector, Labour Commissioner, PF 
Commissioner and other authority connected to this 
project work 

The scope includes getting the approvals from the statutory authorities, 
which includes arranging for inspection visits of statutory authority 
periodically as per BHEL Engineer’s instructions, arranging materials for 
ground inspection, taking rub outs for the pressure parts to be offered 
for inspection, submitting co-related inspection reports, documents, 
radiographs etc. and following up the matter with them. Contractor shall 
also make all arrangements for offering the Products / Systems for 
inspection at location, as applicable, to the concerned authority. 



SPECIAL CONDITIONS OF CONTRACT (SCC)- TG Package 
Chapter – VIII: Inspection and Quality 

 

 
 
 
 

BHARAT HEAVY ELECTRICALS LIMITED                Date:30.03.2022, Rev00          Page 27 of 30 

 
 

8.3.2 Contractor should be qualified to execute pressure parts & piping work 
coming under the purview of IBR, for which he should register himself 
with CIB of state concerned. Contractor also should be aware of the 
latest IBR regulations and Electricity Act, including the amendments 
thereof. 

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in 
welding of High Pressure Steam Pipes under Construction, Erection 
and Fabrication at Site in India and in repairing High Pressure steam 
pipes by welding’ in line with Chapter XIII of Indian Boiler Regulations-
1950, for testing   his welders / men / workers, including all associated 
fees, procedures, required instruments and equipments and their 
calibration thereof. It shall be contractor’s   responsibility to obtain 
approval of Statutory Authorities, wherever applicable, for the 
conducting of any work which comes under the purview of these 
authorities, at his cost.  

8.3.4 The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian 
Boiler Regulations-1950 

2. Fees for inspection of High Pressure Steam Pipes at the site of 
Construction as per Regulation 395 A, sl. no. 4 of Chapter IX of 
Indian Boiler Regulations-1950 

However all other fees like visit fees charged by the Boiler Inspector 
and other arrangements for his visit or visits till satisfactory completion 
of work, shall be included in scope of Contractor. 

8.4 The Quality Management System of BHEL, Power Sector Regions 
(PSNR / PSER / PSWR / PSSR) have already been certified and 
accredited under ISO 9002 standards in this regard. The basic 
philosophy of the Quality Management System is to define the 
organizational responsibility, work as per documented procedures, 
verify the output with respect to acceptance norms, identify the non-
conforming product / procedure and take corrective action for removal 
of non-conformance specifying the steps for avoiding recurrence of 
such non-conformities, & maintain the relevant quality records. The non-
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conformities are to be identified through the conduct of periodical audit 
of implementation of quality systems at various locations/stages of 
work. Suppliers / vendors of various products / services contributing in 
the work are also considered as part of the quality management system. 
.as such the contractor is expected not only to conform to the quality 
management system of BHEL but also it is desirable that they 
themselves are accredited under any quality management system 
standard. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field 
Quality Plan (FQP) as revised from time to time. Total quality shall be 
the watchword of the work and contractor shall strive to achieve the 
quality standards, procedures laid down by BHEL. He shall follow all the 
instructions as per BHEL drawings and quality standards.  Contractor 
shall provide the services of quality assurance engineer as per the 
relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT 
MANAGEMENT/ QUALITY ASSURANCE PROGRAMME: 
BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each 
certified for ISO 9001. Quality of work to customer's satisfaction and 
fulfillment of system requirements are the essence of ISO 9001 
certification. BHEL, PS Regions have HSE certification (ISO 14001: 
2015 & ISO 45001:2018) and therefore Contractor also shall organize 
/ plan/ perform all their activities to meet with the applicable 
requirements of these standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, safety & Environment) 
requirements of BHEL as per the “HSE Plan for Site Operations by 
Subcontractor” (Document No. HSEP: 14 Rev00) or equivalent 
document issued by BHEL PS Regions along with tender. In case of 
any ambiguity between these two documents, document issued by 
PS-Region will be followed.   



SPECIAL CONDITIONS OF CONTRACT (SCC)- TG Package 
Chapter-X: RA Bill Payment 

 

 
 
 
 

BHARAT HEAVY ELECTRICALS LIMITED                Date:30.03.2022, Rev00          Page 30 of 30 

 
 

10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details 
required by BHEL on specified date every month covering progress of 
work in all respects and areas for the previous calendar month 
prescribed format with clearance from HSE, Quality and HR. 

10.2 Mode of payment and measurement of work completed shall be as per 
relevant clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever 
applicable will be restricted to 95% of the value of work admitted as per 
stages of progressive pro rata payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall 
be released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It 
is the responsibility of the contractor to make his own arrangements for 
making timely payments towards labour wages, statutory payments, 
outstanding dues etc. and other dues in the meanwhile. 

60% of RA Bills complete and correct in all respects and certified by 
BHEL Engineer, shall be paid within 15 days of receipt. Balance payment 
shall be within 30 days. 

10.6 BHEL shall release payment through Electronic Fund Transfer 
(EFT)/RTGS. In order to implement this system, Contractor to furnish 
details pertaining to his Bank Accounts where proceeds will be 
transferred through BHEL’s banker, as per prescribed formats: 

Note: BHEL may also choose to release payment by other alternative 
modes as applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any 
change in the paying Authority shall be intimated to the Contactor 
accordingly. 

         



MarchMDRAFT 
 
 

   DOCUMENT NO: PS:MSX:GCC, REV 02,   16TH JUNE’2021  
(AMENDED UPTO AMENDMENT 05 DATED 17.05.2022-SR) 

2021 

General Conditions of 
Contract 

(Common for Power Sector Regions) 
 

B H A R A T  H E A V Y  E L E C T R I C A L S  L I M I T E D  



 

 

Bharat Heavy Electricals Limited Page 1 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) Upto Amend 05-SR 

2021 

  

TABLE OF CONTENTS 
 

1. Chapter-1: General Instructions to Tenderers 
1.1. Despatch Instructions 
1.2. Submission of Tenders 
1.3. Language 
1.4. Price Discrepancy 
1.5. Qualification of Tenderers 
1.6. Evaluation of Bids 
1.7. Data to be enclosed 
1.8. Authorization and Attestation 
1.9. Earnest Money Deposit 
1.10. Security Deposit 
1.11. Return of Security Deposit 
1.12. Bank Guarantee 
1.13. Validity of offer 
1.14. Execution of Contract Agreement 
1.15. Rejection of Tender and other Conditions 
1.16. Intimation of change of name/re-constitution of the 

Organization 
2. Chapter-2 

2.1. Definitions 
2.2. Law Governing Contract and Court Jurisdiction 
2.3. Issue of Notice 
2.4. Use of Land 
2.5. Commencement of Work 
2.6. Measurement of Work and Mode of Payment 
2.7. Rights of BHEL 



 

 

Bharat Heavy Electricals Limited Page 2 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) Upto Amend 05-SR 

2021 

2.8. Responsibilities of Contractor in respect of Local 
Laws, Employment of Workers etc 

2.9. Execution Plan, Progress Monitoring, Monthly 
Review and Performance Evaluation 

2.10. Time of Completion 
2.11. Extension of Time for Completion 
2.12. Over Run Compensation 
2.13. Interest Bearing Recoverable Advances 
2.14. Quantity Variation 
2.15. Extra Works 
2.16. Supplementary Items 
2.17. Price Variation Clause 
2.18. Insurance 
2.19. Strikes & Lockout 
2.20. Force Majeure 
2.21. Arbitration and Conciliation 
2.22. Retention Amount 
2.23. Payments 
2.24. Performance Guarantee for Workmanship 
2.25. Closing of Contracts 
2.26. Suspension of Business Dealings 
2.27. Limitation on Liability 
2.28. Other Issues 

 
 
 
 
 
 
 
 



 

 

Bharat Heavy Electricals Limited Page 3 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) Upto Amend 05-SR 

2021 

 

CHAPTER -1 
 

1.       GENERAL INSTRUCTION TO TENDERERS 
 
1.1. DESPATCH INSTRUCTION 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. (For E-Tender, bidders shall use electronic Signature viz 
Digital Signature Certificate while uploading on the e-procurement portal. The information 
furnished shall be complete by itself. The tenderer is required to furnish all the details and other 
documents as required in the following pages. 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Non-compliance 
with any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

 

iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact 
shall be issued as part of the Tender documents and shall be submitted by the bidder along with 
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the 
bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be considered 
qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification. 

 
1.2. SUBMISSION OF TENDERS 
1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT. 
 
1.2.2 Tenders submitted by post (i.e. by ‘REGISTERED POST / by COURIER’) shall be sent with due 

allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt 
of tenders sent by post/courier. The tenders received after the specified time of their 
submission are treated as ‘Late Tenders’ and shall not be considered under any 
circumstances. Offers received by Email shall be considered as per terms of NIT.  E-Tenders 
shall be submitted through E-Procurement portal as per instruction in NIT. Tenderers to upload 
offers well in advance in order to avoid last minute congestion in e-procurement website. However, 
after submission of the tender, the tenderer can re-submit revised tender but before due date and 
time of submission of tender as notified. 
 

1.2.3 Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT, in the 
presence of such of those tenderers or their authorized representatives who would like to be 
present (In case of Manual Tenders). BHEL reserves the right to go ahead with opening of the 
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Tender even in case of no representative is present on the specified date and time. For e-tenders, 
bidders may mark their presence online through provisions available in e-procurement portal. 

 
1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed about the date 

and time of opening of the Price Bids and such Tenderers may depute their representatives to 
witness the opening of the price bids (In case of Manual Tenders). BHEL’s decision in this regard 
shall be final and binding.  
 

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 
The tenderer may get aware about weather conditions, contingencies & other circumstances which 
may influence or affect their tender prices. Invariable of inspection by the tenderer, the tenderer 
shall be considered deemed acquainted with all site conditions such as rain patterns, hazardous 
conditions, soil patterns, local factors etc. Tenderer to have satisfied himself in all respect before 
quoting his rates and no claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  
1.3.1 The tenderer shall quote the rates in English language and international numerals. These rates 

shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/ 
Vol-II “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall 
be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4 PRICE DISCREPANCY: 
1.4.1 Price Bid opening: During opening of price bids (submitted through conventional method or 

through E-Procurement system), if there is any difference between the amount in figures and in 
words, the amount quoted by the bidder in words shall be taken as correct.  

 

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute 
the work as per overall price offered by him during the Reverse Auction process. (Guidelines as 
available on www.bhel.com on “supplier registration page”.).  
 

1.5 QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered. 

iii) The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who 
engage the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is 
available on BHEL web site www.bhel.com. (Refer clause 28.0 of NIT) 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of 
Govt. of India shall not be considered. 
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1.6. EVALUATION OF BIDS 
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre- 

Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer. 
 

ii) In case the same qualifying experience is claimed by more than one agency, then: 
 

a. The agency who has executed the work as per documentary evidence submitted shall 
only be qualified. Scope of qualifying work should be totally with the agency who has 
executed and in case it is only labour and consumables without T&P, then the 
credentials of execution is assigned to the first agency and not to the agency who has 
executed only as labour supply contractor. Further, BHEL reserves the right to ask for 
any other proof for the said job. 
 

b. However, if the same is on account of subletting part of scope by one agency to 
another agency in a project of BHEL, experience of both the agencies may be 
considered for the sublet portion of the work provided subletting has been done with 
the approval of BHEL. 

 
iii) In case the qualifying experience is claimed by private organizations (sub-agency) based on ‘Work 

Order’ and ‘Experience Certificates’ from a non-BHEL organization (main agency), then it shall be 
the responsibility of sub-agency to submit (in addition to the experience certificate from main 
agency) relevant certificate regarding qualifying experience from the end Customer  or  the 
Turnkey-Contractor (if any) who has awarded the work to main agency, as a proof for having 
executed  subject qualifying work. BHEL reserves the right to ask for any other proof for the said 
job. 
 

iv) Assessing Bidder’s Capacity for executing the current tender shall be as per Notice Inviting Tender. 
 

v) Price Bids of shortlisted bidders shall only be opened either through the conventional/electronic 
price bid opening with/without Reverse Auction, at the discretion of BHEL. Unless specified 
otherwise in the tender, the L1 bidder amongst all the shortlisted bidders shall be considered for 
award. However, the L1 bidder shall have no claim on the award & BHEL reserves the right to 
award the tender at its sole discretion.  
 

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 
due course after issue of LOI/LOA to successful bidder either through system generated e-mail or 
through letter/e-mail. 

 
vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 

ongoing projects for the current tender. 
 
1.7. DATA TO BE ENCLOSED  

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company/Firm/Individual Partners etc. shall be furnished along with tender. 
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ii) ORGANIZATION CHART 
The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than 
the sole proprietor. 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address, PAN and place & nature of business. 

v) IN CASE OF PARTNERSHIP FIRM:  
The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES:  
a) Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 
b) Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 
 

1.8 AUTHORIZATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of 
Attorney is to be submitted along with the tender offer. For company, a Power of Attorney (as per 
format in Volume-I D) shall be submitted.  
 

1.9 EARNEST MONEY DEPOSIT 
1.9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in 

the manner described herein.  

i) EMD shall be furnished before tender opening / along with the offer in full as per the amount 
indicated in the NIT. 

ii) The EMD is to be paid only in the following forms: 
a) Cash deposit as permissible under the extant Income Tax Act (before tender opening). 
b) Electronic Fund Transfer credited in BHEL account (before tender opening). 
c) Banker’s cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’ and 

payable at Regional HQ issuing the tender (along with offer). 
d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in 

the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) (along with offer). The 
Fixed Deposit in such cases shall be valid for at least six months from the due date of tender 
submission. 
 
In case EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit Rs. Two 
lakhs in the forms described above in clause no. 1.9.1. (a) to (d) and the remaining amount over 
and above Rs. Two Lakhs in the form of Bank Guarantee from Scheduled Bank (along with the 
Offer). The Bank Guarantee in such cases shall be valid for at least six months from the due date 
of tender submission. The Bank Guarantee format for EMD shall be in the prescribed formats.  
 

iii) No other form of EMD remittance shall be acceptable to BHEL. 
 
1.9.2 EMD by the Tenderer will be forfeited as per NIT conditions, if: 

i) After opening the tender and within the offer validity period, the tenderer revokes his tender or 
makes any modification in his tender which is not acceptable to BHEL. 

ii) The Contractor fails to deposit the required Security deposit or commence the work within the 
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period as per LOI/ LOA/ Contract. 
EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors” 
and forfeited/ released based on the action as determined under these guidelines. 

 
1.9.3 EMD shall not carry any interest. 
 
1.9.4 EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of 

work.  
 
1.9.5 Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD 

submitted in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of at 
least 50% of the Security Deposit. 
 

1.10 SECURITY DEPOSIT 
1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of 

Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The 
total amount of Security Deposit will be 5% of the contract value.  

   
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 

 
Note: In case of small value contracts not exceeding Rs. 20 lakhs, work can be started before the 
required Security Deposit is collected. However, payment can be released only after collection/ 
recovery of initial 50% Security Deposit. 
 

1.10.3 The balance amount to make up the required Security Deposit of 5% of the contract value may be 
accepted in the following forms. 

  
i) Cash (as permissible under the extant Income Tax Act). 
ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic 

Fund Transfer in favour of BHEL. 
iii) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas 

Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/ 
hypothecated/ pledged, as applicable, in favour of BHEL). 

iv) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies 
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.  

v) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 
Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 

vi) Security deposit can also be recovered at the rate of 10% of the gross amount progressively from 
each of the running bills of the contractor till the total amount of the required security deposit is 
collected. However, in such cases at least 50% of the required Security Deposit, including the 
EMD, should be deposited in any form as prescribed before start of the work and the balance 50% 
may be recovered from the running bills as described above. 
 

Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 
documents or in any other matter connected therewith. 

 
1.10.4 The Security Deposit shall not carry any interest.  
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1.10.5 In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be 
correspondingly enhanced as given below:  

i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or 
adjusted against payments due to the Contractor.  

ii) Contract value for the purpose of operating the increased value of Security Deposit due to Quantity 
Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works 
done on manday rates. 

iii) The recoveries made from running bills (cash deduction towards balance SD amount) can be 
released against submission of equivalent Bank Guarantee in acceptable form, but only once, 
before completion of work, with the approval of competent authority of BHEL. 

 
1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion 

period as stipulated in the Letter of Intent/ Award + Guarantee Period + 3 months, and the same 
shall be kept valid by proper renewal by the contractor till the acceptance of Final Bills of the 
Contractor by BHEL. 
 

1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in 
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of 
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off 
the Security Deposit against any claims of other contracts with BHEL. 
 

1.10.8 Bidder agrees to submit security deposit required for execution of the contract within the time period 
mentioned. In case of delay in submission of security deposit, enhanced security deposit which would 
include interest (Base rate of SBI + 6%) for the delayed period, shall be submitted by the bidder. Further, if 
security deposit is not submitted till such time the first bill becomes due, the amount of security deposit due 
shall be recovered as per terms defined in NIT / contract, from the bills along with due interest 

 
1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as per 
terms of the contract including completion of Guarantee Period after deducting all expenses / other 
amounts due to BHEL under the contract / other contracts entered into with them by BHEL. 
 

1.12 BANK GUARANTEES 
Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be 
complied with          

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 
Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions shall not be 
accepted. 

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for 
issue of any reminders regarding expiry of the Bank Guarantees.  

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall 
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the 
Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to 
invoke the same by informing the concerned Bank in writing, without any advance 
notice/communication to the concerned bidder.  

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only 
through an amendment in an appropriate non judicial stamp paper.  
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vii) The Original Bank Guarantee shall be submitted to Subcontracting Department of the respective 
Region of BHEL.  

 
1.13 VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS 
from latest due date of offer submission (including extension, if any).  In case BHEL (Bharat Heavy 
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or 
withdrawal of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 

The successful tenderer’s responsibility under this contract commences from the date of issue of the 
Letter of Intent/ Award by Bharat Heavy Electricals Limited.  
 
The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any case 
before releasing the first running bill. The contract agreement shall be signed by a person duly 
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall 
be borne by BHEL.      
 

 
1.15 REJECTION OF TENDER AND OTHER CONDITIONS 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender 
or any tender and reserves to itself full rights for the following without assigning any reasons 
whatsoever: - 

a. To reject any or all of the tenders. 
b. To split up the work amongst two or more tenderers as per NIT. 
c. To award the work in part if specified in NIT. 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 
 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified 
or defective or have been materially altered or not in accordance with the tender conditions, 
specifications etc. are liable to be rejected. 

 
1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL 

or tenderer under suspension (hold/banning) by any unit / region / division of BHEL or tenderers 
who do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL 
reserves the right to not consider a bidder for further processing of tender in case it is observed 
that they are overloaded and may not be in a position to execute this job as per the required 
schedule in line with clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard.  

 
1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance 

of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm expires after 
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender 
at their discretion, unless the firm retains its character. 

 
1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 

firm made subsequent to the execution of the contract.  BHEL may, however, recognize such 
power of Attorney and changes after obtaining proper legal advice, the cost of which will be 
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chargeable to the contractor concerned. 
 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject 
such tender at any stage or to cancel the contract if awarded and forfeit the Earnest 
Money/Security Deposit/any other money due. 

 
1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 

offer liable to rejection. 
 

1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact 
as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion, 
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

 
1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 

specification undertaken by him without written permission of BHEL’s Construction Manager/Site in 
charge. The tenderer is solely responsible to BHEL for the work awarded to him. 
 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened price 
bids and late tenders shall be returned to the bidders, in case of Conventional/ Paper bid. 
 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate 
becomes the L-1 party, then the awarded price i.e. contract value shall be worked out after 
considering the discount so offered.   

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 

 
1.16 INTIMATION OF CHANGE OF NAME/RE-CONSTITUTION OF THE ORGANIZATION 

In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of name 
or reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes coming into 
effect, the same is to be intimated to BHEL immediately with supporting documents as applicable. 
 
Further, the new entity has to intimate BHEL in writing that they will honor all the earlier commitments in 
respect of the subject contract. 
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CHAPTER-2 
2.1   DEFINITION: The following terms shall have the meaning hereby assigned to them except where 

the context otherwise requires  
 

i)  BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting 
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office 
at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 
Authorized Officers or its Site Engineers or other employees authorized to deal with any matters 
with which these persons are concerned on its behalf. 
 

ii) “EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER” 
shall mean the Officer in Administrative charge of the respective Power Sector Region. 
 

iii) “COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of 
BHEL. 
 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly 
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the 
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract 
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well 
as Officers at Site or at the Headquarters of the respective Power Sector Regions.  

 
v) “SITE” shall mean the places or place at which the plants/equipments are to be erected and 

services are to be performed as per the specification of this Tender. 
 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

 
vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 

shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 
 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work 
Order, the accepted appendices of Rates, Schedules, Quantities if any,  Offer submitted by 
contractor including acceptance to General Conditions of Contract, Special Conditions of 
Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special 
Specifications if any, the Tender documents, subsequent amendments /corrigendum to Tender 
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL.  Any conditions 
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form 
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award 
and incorporated in the agreement or amendment thereof. 

 
ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and 

‘General Conditions of Contract’ pertaining to the work for which above tenders have been called 
for. 
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x)  “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General 

Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical 
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site 
information etc. and drawings/documents pertaining to the work for which the tenderers are 
required to submit their offers. Individual specification number will be assigned to each Tender 
Specification.  

 
xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer 

that the tender has been accepted in accordance with provisions contained in the letter.  The 
responsibility of the contractor commences from the date of issue of this letter and all terms and 
conditions of the contract are applicable from this date. 

 
xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of 

Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the 
erected equipment/plant which are found acceptable by the Engineer, being of required standard 
and conforming to the specifications of the Contract. 

 
xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 

contract. 
 
xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 

components of the plant covered by the contract. 
 

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as 
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 
workmanship, performance and efficiency of the contractor or part thereof. 

 
xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 

BHEL. 
 
xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 

consumables, tools and tackles and Plants required for complete and satisfactory site 
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments 
to the entire satisfaction of BHEL. 

 
xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and 

vice versa, where the context so requires. Words imparting the masculine Gender shall be taken 
to include the feminine Gender and words imparting persons shall include any Company or 
Associations or Body of Individuals, whether incorporated or not. 

 
xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating 

reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the 
contract. 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 
 
xxi) ‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 

twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days. 
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xxii) “COMMISSIONING” shall mean the synchronization testing and achieving functional operation of 
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly 
required at site if any, have been completed and Equipment with associated system is ready for 
taking into service.  

 
xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 

electronically transmitted messages, under the signature or seal or transmittal of BHEL.  
 
xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 

execution, completion, maintenance of the work. 
 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may 
be made under provisions hereinafter contained. 
 

xxvi) ‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor 
and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes. 
 

xxvii) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tender. 
 

xxviii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of 
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and 
the contractor. 
 

xxix) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as 
mentioned in the contract. 
 

xxx) “DE MOBILIZATION” shall mean the temporary winding up of Site establishment by Contractor 
leading to suspension of works temporarily for reasons not attributable to the contractor. 
 

xxxi) “RE MOBILIZATION” shall mean the resumption of work with all resources required for the work 
after demobilization. 
 

2.2  LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
The contract shall be governed by the Law for the time being in force in the Republic of India. 
Subject to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at Delhi 
for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have 
exclusive jurisdiction in regard to all matters in respect of the Contract. 
 

2.3       ISSUE OF NOTICE 
    

2.3.1 Service of notice on Contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post/Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 
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2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as 
notified in writing by BHEL to the Contractor.  
 

2.4 USE OF LAND  
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 
 

2.5 COMMENCEMENT OF WORK 
2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent/Award 

from BHEL and shall proceed with the same with due expedition without delay. 
 

2.5.2 If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by 
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest 
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6        MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise found 

operationally difficult for reasons to be recorded in writing.     
                                                                                                

2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 
triplicate, duly indicating all relevant details based on technical documents and connected drawings 
for work done during the month/period under various categories in line with terms of payment as 
per contract.  The basis of arriving at the quantities, weights shall be relevant documents and 
drawings released by BHEL.  These measurement sheets shall be prepared jointly with BHEL 
Engineers and signed by both the parties. 

 
2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage 

eligible for payment under various groups shall be decided by BHEL Engineer.  The abstract of 
quantities and percentage so arrived at based on the terms of payment shall be entered in 
Measurement Book and signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in 

prescribed format and work out the financial value.  These will be entered in Measurement Book 
and signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due 
from the contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to 
the contrary.  

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain the 

financial liability of BHEL under this contract. 
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2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 
Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/ used in the work.  The contractor shall, without extra charges, provide all 
the assistance with appliances and other things necessary for measurement. 
 

2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in 
full or in part, the expenses towards such re measurements shall be borne by the contractor unless 
such re measurements are warranted solely for reasons not attributable to contractor. 

 
2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured. Any left out work has to be completed, if pointed out at a later date by 
BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on 

the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has 
been completed in all respects to the entire satisfaction of BHEL.  Contractor shall give unqualified 
“No Claim” Certificate.  All the tools and tackles loaned to him should be returned in satisfactory 
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the 
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared 
and paid within a reasonable time after completion of work.  
 

2.7  RIGHTS OF BHEL 
BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

  
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to 
its customer or in case BHEL decides to advance the date of completion due to other emergent 
reasons/ BHEL’s obligation to its customer. 
In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy 
additional manpower through any other agency for expediting activities in the interest of the project. 
Supplied manpower shall be put on job by the contractor and payments and other statutory 
compliances related to manpower shall be the contractor’s responsibility. In case of contractor’s 
failure to fulfill his obligations in respect of such manpower, BHEL reserves the right to take 
necessary action as per contract conditions. 
 

2.7.2.1 To terminate the contract or withdraw portion of work and get it done through other agency, at the 
risk and cost of the contractor after due notice of a period of 14 days’ (this period can be reduced in 
case of urgency or increased otherwise) by BHEL in any of the following cases: 

 

i). Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the Contract, 
backlog attributable to contractor including unexecuted portion of work does not appear to be 
executable within balance available period considering its performance of execution. 

ii). Withdrawal from or abandonment of the work by contractor before completion of the work as per 
contract. 

iii). Non-completion of work by the Contractor within scheduled completion period as per Contract or as 
extended from time to time, for the reasons attributable to the contractor.  
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iv). Termination of Contract on account of any other reason (s) attributable to Contractor. 
v). Assignment, transfer, subletting of Contract without BHEL’s written permission. 
vi). Non-compliance to any contractual condition or any other default attributable to Contractor. 

 

Risk & Cost Amount against Balance Work:  
Risk & Cost amount against balance work shall be calculated as follows: 

Risk & Cost Amount= [(A-B) + (A x H/100)]  
Where,  
A= Value of Balance scope of Work (*) as per rates of new contract 
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at 

the time of termination of contract i.e. inclusive of PVC & ORC, if any. 
H = Overhead Factor to be taken as 5 
 

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero). 
 

* Balance scope of work (in case of termination of contract): 
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost 
amount.  
Contract quantities are the quantities as per original contract. If, Contract has been amended, 
quantities as per amended Contract shall be considered as Contract Quantities. 
Items for which total quantities to be executed have exceeded the Contract Quantities based on 
drawings issued to contractor from time to time till issue of Termination letter, then for these 
items total Quantities as per issued drawings would be deemed to be contract quantities.  
Substitute/ extra items whose rates have already been approved would form part of contract 
quantities for this purpose. Substitute/ extra items which have been executed but rates have not 
been approved, would also form part of contract quantities for this purpose and rates of such 
items shall be determined in line with contractual provisions. 
However, increase in quantities on account of additional scope in new tender shall not be 
considered for this purpose. 

 

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of 
termination of contract, contract quantities pertaining to portion of work withdrawn shall be 
considered as ‘Balance scope of work’ for calculating Risk & Cost amount. 

 

LD against delay in executed work in case of Termination of Contract:  
 

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for 
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be 
taken as Executed Value of work till termination of contract.  

 

Method for calculation of “LD against delay in executed work in case of termination of contract” is 
given below.  

i). Let the time period from scheduled date of start of work till termination of contract excluding the 
period of Hold (if any) not attributable to contractor = T1   

ii). Let the value of executed work till the time of termination of contract= X 
iii). Let the Total Executable Value of work for which inputs/fronts were made available to contractor 

and were planned for execution till termination of contract = Y 
iv). Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1 
v). LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable 

to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor. 
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2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy 
own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the 
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses 
incurred plus 5% overheads or as defined in TCC.  
 

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor   
Following sequence shall be applicable for recoveries from contractor: 

a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.  
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are 

insufficient to effect complete recovery against dues indicated in (a) above.  
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in 

demand notice, following action shall be taken for balance recovery: 
i) Dues payable to contractor against other contracts in the same Region shall be considered 

for recovery.  
ii) If recovery cannot be made out of dues payable to the contractor as above, balance amount 

to be recovered, shall be informed to other Regions/Units for making recovery from the 
Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii) In-case recoveries are not possible with any of the above available options, Legal action 
shall be initiated for recovery against contractor. 
 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 
in case BHEL’s contract with their customer are terminated for any reason, as per mutual 
agreement.   

 
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any 

other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to 
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with 
interest as defined elsewhere in the GCC. 
 

2.7.6 While every endeavor will be made by BHEL to this end, they (BHEL) cannot guarantee 
uninterrupted work due to conditions beyond their control. The Contractor will not be normally 
entitled for any compensation/extra payment on this account unless otherwise specified elsewhere 
in the contract. 
 

2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by 
BHEL in case of following situations for reasons other than Force majeure conditions and not 
attributable to contractor:  
 

i) suspension of work(s) at a Project either by BHEL or Customer,  
      or  
ii) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be 

executed and there is no possibility of commencement of work for a period of not less than 
three months    

 

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL 
after successful remobilization by contractor at site, and decision of BHEL shall be final and binding 
on the contractor.  After remobilization, all conditions as per contract shall become applicable. In 
case Contractor does not remobilize with adequate resources or does not start the work within the 
period as intimated, then BHEL reserves the right to get the balance works done at the Risk & Cost 
of the Contractor. Duration of the contract/time extension shall be revised suitably. In case of any 
conflict, BHEL decision in this regard shall be final and binding on the contractor. 
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2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to 
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its 
discretion may consider to short close the contract in any of the following cases: 
 

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the 
scope of work envisaged as per the contract.  

b) There has been no significant work in past 6 months OR no significant work is expected in next 6 
months (example in Hydro projects or in projects where work has stopped due to reasons beyond the 
control of BHEL). 

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit 
shut down or on other facilities of customer or any other such reasons not attributable to the 
contractor. 

 
At the point of requesting for short closure, contractor shall establish that he has completed all 
works possible of completion and he is not able to proceed with the balance works due to 
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of 
work (or estimated value of services to be provided for carrying out milestone/stage payments like 
Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract 
value.  
 
Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation 
arising out of short-closure of contract as per clause no. 2.7.8 (b) above. 

 
2.7.9 LIQUIDATED DAMAGES/PENALTY 

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total 
delay, the portion of time extensions attributable to (i) Contractor alone, (ii) Force majeure 
conditions, and (iii) BHEL, shall be worked out. The total period of time extensions shall be the sum 
of (i), (ii) and (iii) above and shall be equal to period between the scheduled date of completion and 
the actual date of completion of contract. LD shall be imposed/levied for the portion of time 
extensions solely attributable to contractor and recoverable from the dues payable to the contractor. 
 
If the contractor fails to maintain the required progress of work which results in delay in the 
completion of the work as per the contractual completion period, BHEL shall have the right to 
impose Liquidated Damage/Penalty at the rate of 0.5% of the contract value, per week of delay or 
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period for 
which LD is applicable shall be worked out based on portion of time extension granted solely 
attributable to contractor at the end of the contract. Contract Value for this purpose, shall be the final 
executed value exclusive of ORC, Extra Works executed on Manday rate basis, Supplementary/ 
Additional Items and PVC.  
 
In case of LD recovery, the applicable GST shall also be recovered from contractor. 
 

2.8 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 
The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder: 
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2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is 
being executed. 

 
2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 

labour for the time being employed on or in connection with the work, have due regard to all local 
festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 

Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, 
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970, 
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act 1996, The Building and Other Construction Workers’ 
Welfare Cess Act 1996 and other Acts, Rules, and Regulations for labour/workers as applicable 
and as may be enacted by the State Government and Central Govt.  during the tenure of the 
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of 
and give all such notices to the local Governing Body, Police and other relevant Authorities as may 
be required by the Law. 

 
2.8.4 The Contractor shall obtain independent License under the Contract Labour (Regulations and 

Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based 
on the certificate (Form- V or as applicable) issued by the Principal Employer/Customer.  

 
2.8.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls, 

royalties, commission or other charges which may be leviable on account of his operations in 
executing the contract. 

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate 
etc. will have to be made by contractor.  However, BHEL will not make any payment to the 
Inspectorate in connection with contractor’s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more 

particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as 
may be required for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 
 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 
staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties 

working at site.  If any such damage is caused, it is responsibility of the contractor to make good 
the losses or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to 

the contractor in connection with the contract shall remain properties of BHEL/their Client. 
 



 

 

Bharat Heavy Electricals Limited Page 20 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) Upto Amend 05-SR 

2021 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract.  All such 
properties/equipments/components shall be deemed to be in good condition when received by the 
contractor unless he notifies within 48 hours to the contrary.  The contractor shall return them in 
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage, 
repairs etc. the cost thereof as may be fixed by BHEL Engineer will be recovered from the 
contractor. 

 
2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the 

rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract. 

 
2.8.14 Any delay in completion of works/or non-achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 
increasing manpower and resources or by working extra hours and/or by working more than one 
shift.  All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to 

other agencies working in the same premises. 
 

2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor 
without exception.  The contractor shall be responsible for the safety of the equipment/material and 
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other 
protection necessary for the purpose.  Contractor shall also take such additional precautions as 
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire 
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions.  Suitable 
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and 
construction tools and tackles shall be posted at site by the contractor till the completion of work 
under this contract. 

 
The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed 
standards and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit 
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer. 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen.  A pay roll sheet 

giving all the payments given to the workers and duly signed by the contractor’s representative 
should be furnished to BHEL site for record purpose, if so called for. 
Contractor shall create awareness amongst their workforce by helping & encouraging in opening 
bank accounts and to encourage them to adopt digital mode of transactions. While releasing 
wages/ salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI’s guidelines  
for maximizing such transactions through Non-Cash / digital means. 
 

2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, 
such work shall be carried out in accordance with the instructions and requirements of the 
Engineer. 
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2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 

 
2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 

plant/equipment has been taken over by BHEL or their Client whichever is earlier. 
 

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, 
excepting force majeure conditions.  All such problems/disputes shall be separately discussed and 
settled without affecting the progress of work.  Such stoppage or abandonment shall be treated as 
breach of contract and dealt with accordingly. 

 
2.8.22  The contractor shall keep the area of work clean and shall remove the debris etc.  while executing 

day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work, 
all scrap, packing materials, rubbish, unused and other materials and deposit them in places 
specified by the Engineer.  The contractor will also demolish all the hutments, sheds, offices etc. 
constructed and used by him and shall clean the debris.  In the event of his failure to do so, the 
same will be arranged to be done by the Engineer and the expenses recovered from the 
contractor.  

 
2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the 

stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The 
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to 
the dimensions and clearance given in the drawings and/ or as per the instructions of the 
Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will 

take necessary precautions and due care to protect the same while in his custody from any 
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to 
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/ 
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will 
reserve the right to recover the loss from the contractor. 

 
2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of 

compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an 
accident which is attributable to the negligence of contractor, agency or firm or any of its 
employees as detailed below.  
 
 a) Victim: Any person who suffers permanent disablement or dies in an accident as defined 
below.  
 
b) Accident: Any death or permanent disability resulting solely and directly from any unintended 
and unforeseen injurious occurrence caused during the manufacturing/ operation and works 
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection and 
commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul, 
renovation and retrofitting, trial operation, performance guarantee testing undertaken by the 
company or during any works/ during working at BHEL Units/ Offices/ townships and premises/ 
Project Sites.  
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c) Compensation in respect of each of the victims:  
 
i. In the event of death or permanent disability resulting from Loss of both limbs:  
              Rs. 10,00,000/- (Rs. Ten Lakh).  
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh)  
  
d) Permanent Disablement: A disablement that is classified as a permanent total disablement 
under the proviso to section 2 (I) of the Employee’s Compensation Act, 1923. 

 
2.8.26 Contractor shall be fully responsible for their T&Ps and other material mobilized at site. In any 

case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the contractor. 
 

2.9 EXECUTION PLAN, PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE 
EVALUATION 

2.9.1 A tentative plan/ programme for completion of the contractual scope of work as per the time 
schedule given in the contract shall be made jointly by BHEL and Contractor, before 
commencement of work. The above programme shall be supported by month wise deployment of 
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically 
(Daily/Weekly/Monthly) vis-à-vis this jointly agreed programme.  
Subsequently, every month, quarterly rolling plan will be made by BHEL based on budgeted 
targets. 
Monthly plan in F-14 format shall be drawn from this Quarterly plan. Monthly plan shall necessarily 
include activities required for achieving targets/ milestones unless inputs/ fronts are not available. 
While planning and arriving on asking rate all available inputs shall be taken into consideration. 
Vendor will be required to execute the monthly plan in that month in addition to make full efforts to 
minimize the cumulative shortfall attributable to him up to the month. 
BHEL may require monthly work plan up to one and half times of average monthly value and 
demand matching manpower.  
Where, Average Monthly Value = Total Contract Value (as per latest revision) / Period of Contract 
(in months) 
Provided, this requirement is reflected in the rolling quarterly plan two months in advance. 
 
If the Contractor refuses to sign the F-14 format, those F-14 formats requiring Contractor’s 
signature shall be deemed to have been signed and accepted by the Contractor, if communicated 
to the Contractor through email or any other mode as stated in clause 2.3.1. 
 
The Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other 
reports/information including manpower, consumables, T&P mobilization etc. as desired by BHEL.  
 

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 
as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e. 
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted 
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed.  
 

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL  
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2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall form the 
basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL 
reserves the right to revise the evaluation formats during the course of execution of the works. 

  
2.10 TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be 

reckoned from the date of commencement of work at Site as certified by BHEL Engineers. 
 

2.10.2 Time being the essence of the contract, the entire work shall be completed by the contractor within 
the time schedule or within such extended periods of time as may be allowed by BHEL under 
clause 2.11. 
 

2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period, 

the contractor shall request for an extension of the contract and BHEL at its discretion may extend 
the Contract. 

2.11.2 Based on the F-14 formats, the works balance at the end of original contract period less the 
backlog attributable to the contractor shall be quantified, and the number of months of ‘Time 
extension’ required for completion of the same shall be jointly worked out. Within this period of 
‘Time extension’, the contractor is bound to complete the portion of backlog attributable to the 
contractor.  Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension 
shall be worked out similarly. 

2.11.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor.   

2.11.4 Planning, progress monitoring, monthly review and performance monitoring shall be carried out as 
per Clause 2.9 of GCC. 

2.12 OVERRUN COMPENSATION 
2.12.1 ORC during original contract period: No ORC shall be applicable during the original contract 

period. 
2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC shall 

be applicable during the extended period granted for the reasons solely attributable to contractor 
and work executed during this period shall be paid as per original contract rates.  

2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be 
payable as per following procedure: 

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value 
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by 
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and 
subsequent period of 12 months are given below.  

Sl. 
No. 

Extended Period for the reasons 
attributable to BHEL  

ORC rate applicable 
over executed value 

1 First 12 months 5% 
2 13th-24th month and so on 10.25%  

{[(1.05 x 1.05)-1] x 100} 

 
 
 

 

 
 
 
 



 

 

Bharat Heavy Electricals Limited Page 24 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) Upto Amend 05-SR 

2021 

This process of increasing ORC rate for each subsequent period of 12 months shall continue till 
applicability of ORC. 

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of 
twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out 
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.  

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in 
Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor 
respectively, based on the last delay analysis as worked out in 2.12.3.2. 
 
ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2. 
 
Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan - 
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.  
 

2.12.3.4 Payment of ORC amount shall be further regulated as follows: 
(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as 

per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated 
in proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form-
14.  

(ii) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme 
drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall 
attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month, as per Form-
14.  

2.12.3.5   The maximum amount of ORC payable for the month shall be limited to Rs. 5,00,000/-. 
 
2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has 

deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out 
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-, 
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable 
for the month shall remain same.  

 
2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following: 

i). Contractor has not been permitted by BHEL to de-mobilize 
a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD 

provided resources as planned are deployed (not demobilised) during the period of hold. 
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1.  
ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD  
a) No ORC shall be payable to contractor for the period of HOLD.  
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1. 
 
2.12.3.8  In case Force Majeure is invoked: 

i). No ORC shall be applicable during the period of Force Majeure. 
ii). Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in 

calculation of period for deciding applicable ORC rate as per clause 2.12.3.1. 
 

2.12.4 Applicability of ORC: ORC shall not be applicable for following activities. 
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i). Area cleaning, removal of temporary structures and return of scrap. 
ii). Punch list points / pending points liquidation pending due to reasons attributable to contractor 
iii). Submission of “As built Drawing” 
iv). Material Reconciliation 
v). Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./ 

Statutory Authorities etc. 
 

2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value 
till the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract 
value excludes PVC, ORC and Extra/Supplementary Works. 
 

2.13 INTEREST BEARING RECOVERABLE ADVANCES 
2.13.1 MOBILIZATION ADVANCE: Normally no advance is payable to the contractor. However, 

mobilization advance payment in exceptional circumstances shall be interest bearing and secured 
through a Bank Guarantee and shall be limited to a maximum of 5% of contract value. This ‘Interest 
Bearing Recoverable Advance’ shall be payable in not less than two installments with any of the 
installment not exceeding 60% of the total eligible advance. 

 
2.13.2 ADDITIONAL INTERIM ADVANCE: In exceptional circumstances, with due justification, Competent 

Authority of BHEL is empowered to approve proposals for payment of additional interim interest 
bearing advance against Bank Guarantee, for resource augmentation towards expediting work for 
project implementation.  
 

2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be at least 110% of the 
advance so as to enable recovery of not only principle amount but also the interest portion, if so 
required. 
 

2.13.4 Contractor shall establish the utilization of advance drawn before the release of next installment. 
 

2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of 
BHEL and shall not be a subject matter of arbitration.  
 

2.13.6 The rate of interest applicable for the above advances shall be the base rate of State Bank of India 
prevailing on the date of release of advance plus 6%, and such rate will remain fixed till the total 
advance amount is recovered. 
 

2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of 
time. Recovery of advances shall be made from the Running Bills progressively such that the 
advance amounts paid along with the interest is fully recovered by the time the contractor’s billing 
reaches 90% of contract value. 

 
2.13.8 Recovery rate per month shall be the sum of: 

i) Not less than 10% of Running Bill amount 
ii) Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 

 
2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall 

be valid for at least one year or the recovery duration whichever is earlier. In case the recovery of 
dues does not get completed within the aforesaid BG period, the contractor shall renew the BG or 
submit fresh BG for the outstanding amount, valid for at least one year or the remaining recovery 
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duration whichever is earlier.  
 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement. 
 

2.14 QUANTITY VARIATION 
2.14.1   Variation in Final Executed Contract Value 

The quantities given in the contract are tentative and may change to any extent (both in plus side 
and minus side). No compensation becomes payable in case the variation of the final executed 
contract value is within the limits of Minus (-) 15% of awarded contract value. Also, no 
compensation becomes payable in case the contract gets partially executed/ short closed/ 
terminated/ work withdrawn under Rights of BHEL mentioned in Clause 2.7 of GCC. In case of 
work terminated / short closed under clause 2.7.4 of GCC, compensation may be considered only if 
BHEL receives compensation from customer. 

             Compensation due to variation of final executed contract value in excess of the limits defined in 
clause above, shall be as follows: 

 
i) In case the finally executed contract value reduces below the lower limit of awarded 

Contract Value due to quantity variation specified above, the Contractor will be eligible for 
compensation @ 15% of the difference between the lower limit of the awarded contract 
value and the actual executed contract value.                                                 

ii) In case the finally executed contract value increases above the awarded Contract Value 
due to quantity variation, the Contractor is not eligible for any compensation 

2.14.2 Variation in Individual Quantities of BOQ Item(s) 
The quantities given in the contract are tentative and may change to any extent (both in plus side 
and minus side). No compensation becomes payable in case the variation of the quantity of 
individual BOQ item(s) is within the limits of Plus (+) 100% of the quantity in the original price 
schedule. 
In case executed quantity for a particular BOQ item(s) exceeds two times the quantity in the 
original price schedule (100% increase), then the revision in rates for such BOQ item(s) for the 
quantity in excess of two times the quantity in the original price schedule including any subsequent 
increase in quantity, may be considered based on request from the Contractor, however, BHEL 
decision in this regard shall be final. Revised rates for subject BOQ item (s) shall be worked out on 
the basis of prevailing market rates mutually agreed between BHEL and Contractor. PVC/ ORC will 
not be applicable for these revised rates.  
BHEL, however, retains the right to arrange the excess quantity through any other source for 
expediting activities in the interest of the Project. 
 

Note: (a) Revision in rates under clause 2.14.2 will remain admissible in those cases also, where, the 
Contractor is eligible for compensation under clause 2.14.1 i). 

(b) The value of work executed at revised rates due to variation in Individual Quantities of BOQ 
Item(s) shall be included while calculating the finally executed contract value in clause no. 
2.14.1 above. 

 
2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping and reworks required for any reasons not due to the fault 

of the contractor, or needed due to any change in deviation from drawings and design of equipments, 
operation/maintenance requirements, mismatching or due to damages in transit, storage and 



 

 

Bharat Heavy Electricals Limited Page 27 
 

General Conditions of Contract (Common for Power Sector Regions) 
(Document No. PS:MSX:GCC, Rev 02) Upto Amend 05-SR 

2021 

erection/commissioning and other allied works which are not very specifically indicated in the 
drawings, but are found essential for satisfactory completion of the work, will be considered as extra 
works.  
 

2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 
of the damage/loss, will have to be carried out by the contractor free of cost.  Under such 
circumstances, any material and consumable required for this purpose will also have to be arranged 
by the contractor at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be 
signed by the contractor's representative and BHEL engineer. No claim for extra work will be 
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing 
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra 
works.  
 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 
rework/modification/rectification/fabrication works to the contractor, at their discretion without 
assigning any reason for the same. 
 

2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, 
payment will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour  
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and 
incidentals,  consumables for carrying out any major rework/ repairs/ rectification/ modification/ 
fabrication as certified by site as may arise during the course of erection, testing, commissioning or 
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs 
108/- per man hour. 

 
2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject to 

any variation during execution of the work. PVC will not be applicable for extra works. Rate revision, 
Over Run Charges/compensation etc. will not be applicable due to on extra works.  
 

2.15.7 Extra Works for Civil Packages shall be regulated as follows – 
 

i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 
Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to no 
fault of Contractor, shall be in the order of the following: 

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities. 

b) As per latest edition of CPWD-DSR with applicable escalation derived from All India Consumer Price 
Index for Whole Sale Commodities OR Notification issued by the office of CPWD for ‘Cost Index’ in 
that Region where the project is being executed with applicable escalation derived from All India 
Consumer Price Index for Whole Sale Commodities, whichever is less. 

c) Item rates are to be worked out on the basis of market rates prevailing on the date of execution 
mutually agreed between BHEL and Contractor. 

ii) PVC and ORC will not be applicable for (i) above.  
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2.16 SUPPLEMENTARY ITEMS 
 

2.16.1 For NON Civil Works  
Supplementary items are items/works required for completion of entire work but not specified in the 
scope of work.  Subject to certification of such items/works as supplementary items by BHEL 
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:  

i) Based on percentage breakup/rates indicated for similar/nearby items. 
ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the 

type of work. 
 

2.16.2 For Civil Works 
i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the 

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out 
as under: 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 
escalation derived from All India Consumer Price Index for Whole Sale Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ and 
rate shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole 
discretion of BHEL, and shall be considered as part of executed contract value for the purpose of 
Quantity Variation as per clause 2.14  

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.  
iv)     PVC and ORC will not be applicable for (i) above. 

 
2.17 PRICE VARIATION COMPENSATION 

2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the 
index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, 
Price Variation Formula as described herein shall be applicable   

 
2.17.2 85% component of Contract Value shall be considered for PVC calculations and remaining 15% shall 

be treated as fixed component. The basis for calculation of price variation in each category, their 
component, Base Index, shall be as under: 

 

SL 
NO. 

CATEGORY INDEX/ AVERAGE MINIMUM WAGE 

PERCENTAGE COMPONENT (‘K’) 
CIVIL PACKAGES (See 

Note A/B/C) 
MECHANICAL 
PACKAGES 

 

Electrical , 
C&I Material 

Management/ 
Handling  and   
other labour 

oriented 
packages  

A B C 

i) LABOUR 

 (ALL CATEGORIES) 

(a) ‘MONTHLY ALL-INDIA AVERAGE 
CONSUMER PRICE INDEX NUMBERS 
FOR INDUSTRIAL WORKERS’ published 
by Labour Bureau, Ministry of Labour and 
Employment, Government of India. (50% 
weightage out of component ‘K’) 

40 25 30 65 80 
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       (Website: labourbureau.nic.in) 

(b) Arithmetical average of minimum wages 
of Unskilled, Semi-skilled, Skilled and 
Highly skilled workers as applicable at 
project site location     

(50% weightage out of component ‘K’) 

ii) HIGH SPEED 
DIESEL OIL 

Name of Commodity: HSD  
 
Commodity Code: 1202000005 (See Note E) 

5 3 5 5 5 

iii) WELDING ROD 
Name of Commodity: MANUFACTURE OF 
BASIC METALS 
 

Commodity Code: 1314000000 (See Note E) 

   15  

iv) CEMENT 
Name of Commodity: ORDINARY 
PORTLAND CEMENT 
 

Commodity Code: 1313050003 (See Note E) 

 20 30   

v) 
STEEL 
(Structural and 
Reinforcement 
Steel) 

Name of Commodity: MILD STEEL: LONG 
PRODUCTS 
 

Commodity Code: 1314040000 (See Note E) 

 25    

vi) All OTHER 
MATERIALS 
(Other than Cement 
& Steel) 

Name of Commodity: ALL COMMODITIES 
 
Commodity Code:1000000000 (See Note E) 

40 12 20   

 

Note:  A) Cement & Steel: Free Issue (BHEL Scope) 
           B)  Cement & Steel: In Contractor Scope   
           C)  Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 
           D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or C&I or Civil+Mechanical or 

Mechanical+Electrical and/or C&I), the COMPONENT (‘K’) for various categories shall be as per 
respective packages as above. 

           E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, 
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. 
(Website: eaindustry.nic.in). Revisions in the index or commodity will be re-adjusted accordingly.         

 

2.17.3   #   
 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional 
formula in respect of the identified COMPONENT (‘K’) viz LABOUR, HIGH SPEED DIESEL OIL, 
WELDING ROD, CEMENT, STEEL, MATERIALS. 

P = K x R x (XN -  Xo) 
Xo 

Where,  
P       = Amount to be paid/recovered due to variation in the Index for Labour, High 

Speed Diesel Oil, Welding Rod, Cement, Steel and Materials 
K      = Percentage COMPONENT (‘K’) applicable for Labour, High Speed Diesel Oil, 

Welding Rod, Cement, Steel and Materials   
R       = Value of work done for the billing month (Excluding Taxes and Duties if 

payable extra) 
XN     = Revised Index for Labour, Revised Average Minimum Wages for Labour, 

Revised Index for High Speed Diesel Oil, Welding Rod, Cement, Steel and  
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Materials  for the billing month under consideration 
Xo     = Index for Labour,  Average Minimum Wages for Labour, Index for High Speed 

Diesel Oil, Welding Rod, Cement, Steel and Materials as on the Base date 
 

 
2.17.5 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. 

However, PVC will be payable for items executed under quantity variation of BOQ items under 
originally awarded contract. 

 
2.17.6 Base date shall be calendar month of the ‘last date of submission of Tender’. 

 
2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the 

relevant websites along with his Bills. 

 
2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along 

with the running bills irrespective of the fact whether any increase/decrease in the index for relevant 
categories has taken place or not. In case there is delay in publication of bulletins (final figure), the 
provisional values as published can be considered for payments and arrears shall be paid/recovered 
on getting the final values.  

 
2.17.9 PVC shall be applicable for the entire original contract period plus the extended period, i.e. for the 

complete execution period, as follows: 

For PVC computation of the nth month: 
 
 Let the cumulative delay attributable to the Contractor is Dn in the nth month as per Form-14. 
 
Considering Rn as the billing value for the nth month, PVC for the nth month shall be calculated as 
follows: 
                           

a) PVC for the portion of Rn for an amount of D(n-1) shall be payable as per indices for the (n-1)th 
month.  

b) PVC for the balance portion of Rn shall be payable as per indices for the nth month    
 
In case D(n-1) is greater than Rn, then entire Rn shall be payable as per indices for the (n-1)th month 
and the balance portion of D(n-1) shall be adjusted from R(n+1) of the (n+1)th month and will be 
payable as per indices for the (n-1)th month. The above process shall be continued for subsequent 
month(s) also till full D(n-1) is consumed. 
                                    

i) For milestones mentioned in the contract, PVC shall be applicable as per average of the indices from 
the month of base date till the month of execution of milestone. 

 
ii) PVC shall not be applicable for time extension provided for the delays solely attributable to the 

contractor. No PVC is payable during the period of Provisional Time Extension till grant of final time 
extension. Applicability of PVC will be decided at the time of grant of final time extension.  
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iii) The total amount of PVC shall not exceed 15% of the cumulatively executed contract value.  

Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items 
and Extra works except items due to quantity variation.  

        
Note: Work Planning in F-14 format to be meticulously done as per Clause 2.9 of this GCC 
 
2.18 INSURANCE 
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering 

the risks during transit, storage, erection and commissioning.  

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipment, workmen etc. 
against accidents and injury while at work and to pay compensation, if any, to workmen as per 
Workmen’s compensation Act.  The work will be carried out in a protected area and all the rules 
and regulations of the client /BHEL in the area of project which are in force from time to time will 
have to be followed by the contractor. 
 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any 
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to 
pay necessary compensation and other expense, if so decided by the appropriate authorities. 
 

2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his 
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or 
customer. For lodging / processing of insurance claim, the contractor will submit necessary 
documents. BHEL will recover the loss including the deductible franchise from the contractor, in 
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of 
any theft of material under contractor's custody, matter shall be reported to Police by the contractor 
immediately and copy of FIR and subsequently police investigation report shall be submitted to 
BHEL for taking up with insurance. However, this will not relieve the contractor of his contractual 
obligation for the material in his custody. 

 
2.19 STRIKES & LOCKOUT 
2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.  

In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if 
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right 
to get the work executed through any other agencies at risk and cost of contractor under Clause 
2.7. 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 
employment of BHEL. 

 
2.20 FORCE MAJEURE 

 
2.20.1 "Force Majeure" shall mean circumstance which is:  a) beyond a party’s control, b) The party could 

not reasonably have provided against before entering into the contract, c) Having arisen, such 
party could not reasonably have avoided or overcome, and d) Is not substantially attributable to the 
other party. Such circumstances include but not limited to 

  
i) Exceptionally adverse climatic conditions at the site which are unforeseeable having regard to 

climate data available or published in the country for the geographical location of the site. 
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ii) War, hostilities (whether war be declared or not), invasion, act of foreign enemies. 
iii) Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war. 
iv) Riot, commotion or disorder by persons other than the contractor’s personnel and other employees 

of the contractor and sub-contractors. 
v) Strike or lockout not solely involving the contractor’s personnel and other employees of the 

contractor and sub-contractors. 
vi) Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-

activity, except as may be attributable to the contractor’s use of such munitions, explosives, 
radiation or radio- activity. 

vii) Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood, 
fire, cyclones etc. 

 

2.20.2 The following events are explicitly excluded from Force Majeure and are solely the responsibilities 
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b) 
late delivery of equipment or material (unless caused by Force Majeure event) and (c) economic 
hardship. 

2.20.3 If either party is prevented, hindered or delayed from or in performing any of its obligations under 
the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence 
of such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such 
event. 

2.20.4 The party who has given such notice shall be excused from the performance or punctual 
performance of its obligations under the Contract for so long as the relevant event of Force 
Majeure continues and to the extent that such party's performance is prevented, hindered or 
delayed. The Time for Completion shall be extended by a period of time equal to period of delay 
caused due to such Force Majeure event. 

2.20.5 Delay or non-performance by either party hereto caused by the occurrence of any event of Force 
Majeure shall not 

i) Constitute a default or breach of the Contract. 
ii) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to 

the extent that such delay or non-performance is caused by the occurrence of an event of 
Force Majeure. 

2.20.6 BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force 
Majeure in line with extant guidelines. In any case, Contractor cannot consider deemed short-
closure after 1 year of imposition of Force Majeure. 

 
2.21 ARBITRATION & CONCILIATION 
 
2.21.1 ARBITRATION: 

 
2.21.1.1  Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable 

settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or 
otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination, 
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in 
relation to interpretation of any provision of the Contract; or. in any manner touching upon the 
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in 
respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration & 
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall be addressed to the 
Head of the Power Sector Region issuing the Contract and shall contain the particulars of all claims 
to be referred to arbitration in sufficient detail and shall also indicate the monetary amount of such 
claim.  Within 60 days of receipt of the complete Notice, the Head of the BHEL Power Sector 
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Region issuing the Contract shall offer names of three proposed Arbitrators to the invoking Party 
advising to choose any one of the three names to be appointed as Sole Arbitrator. On getting 
confirmation from the invoking Party regarding the Arbitrator chosen from among the names so 
offered, the Head of the BHEL Power Sector Region issuing the Contract, shall appoint such 
chosen person as the Sole Arbitrator for conducting the arbitration. The language of arbitration 
shall be English. 

 
The Arbitrator shall pass a reasoned award.  

 
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 
modifications or re-enactments thereof and the rules made thereunder as in force from time to 
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be 
Chennai (the place from where the contract is Issued). The Contract shall be governed by and be 
construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding 
ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where 
the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the 
exclusion of any other court.  

 
2.21.1.2   In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 

following shall be applicable: 
 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port 
Trusts inter se and also between CPSEs and Government Departments/Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 
dispute or difference shall be taken up by either party for resolution through AMRCD 
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time. 

 
2.21.1.3  The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation   

thereof as per the award/order passed by the Arbitrator. 
 

2.21.1.4  Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, the 
Contractor shall proceed with and continue without hindrance the performance of its obligations 
under this Contract with due diligence and expedition in a professional manner unless the dispute 
inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL. 

 
2.21.2 CONCILIATION: 

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes 
(which term shall mean and include any dispute, difference, question or disagreement arising in 
connection with construction, meaning, operation, effect, interpretation or breach of the 
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties, 
the same may, be referred by either party to Conciliation to be conducted through Independent 
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel 
of Conciliators.   
Notes:  
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included 

in the BHEL Panel of Conciliators. 
 
2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to 
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both the parties from outside the BHEL Panel of Conciliators. 
 

The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to 
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and 
parcel hereof and shall be as effectual as if set out herein in this GCC. 
 
The Contractor hereby agrees that BHEL may make any amendments or modifications to the 
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it 
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from 
the date as intimated by BHEL to it. 

 
2.21.3   No Interest payable to Contractor 

Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances 
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final 
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case 
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or 
otherwise. 
 

2.22 RETENTION AMOUNT 
2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% 

from each Running Bill admitted, including PVC Bills. Alternatively, BG, in line with clause 1.12 of 
GCC, equivalent to 5% of Contract Value against Retention Amount can also be submitted before 
payment of first RA Bill. The validity of the said BG shall be initially for the contract period & shall 
be extended, if so required, up to acceptance of final bill. In case of increase in contract value, 
additional BG for 5% of differential amount shall be submitted by Contractor before payment of next 
RA Bill due. In case, contractor opts cash deduction from RA bills in the beginning & subsequently 
offers to submit BG later on, then refund of deducted retention amount may be permitted against 
submission of equivalent BG only once during the contract period. 
 

2.22.2 Refund of retention amount shall be as follows: 
 
100% of Retention Amount/ BG against Retention Amount shall be released along with Final Bill 
after deduction all expenses/ other amounts due to BHEL under the contract/ other contracts 
entered into with them (contractor) by BHEL. 
 

2.23 PAYMENTS 
             Payments to Contractors are made in any one of the following forms: - 

 
2.23.1 Running Account Bills (RA Bills) 

i) These are for interim payments when the contracts are in progress. The bills for such interim 
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).  

ii) Payments shall be made according to the extent of work done as per measurements taken up to 
the end of the calendar month and in line with the terms of payments described in the Tender 
documents. 

iii) Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of 
contract. 

iv) Full rates for the work done shall be allowed only if the quantum of work has been done as per the 
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specifications stipulated in the contract. If the work is not executed as per the stipulated 
specifications, BHEL may ask the contractor to redo the work according to the required 
specifications, without any extra cost. However, where this is not considered necessary ‘OR’ where 
the part work is done due to factors like non-availability of material to be supplied by BHEL ‘OR’ 
non availability of fronts ‘OR’ non availability of drawings, fraction payment against full rate, as is 
considered reasonable, may be allowed with due regard for the work remaining to be done. BHEL 
decision in this regard will be final and binding on the contractor. 

v) In order to facilitate part payment, BHEL at its discretion may further split the contracted 
rates/percentages to suit site conditions, cash flow requirements according to the progress of work, 
subject to following: 

a) Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed. 
b) Payment of item rate to be made in not more than three instalments, last stage payment to be not 

lower than 20% of the item rate.   
 

2.23.2 Final Bill 
Final Bill’ is used for final payment on closing of Running Account for works or for single payment 
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of 
works as per scope and upon material reconciliation, along with the following: 

i) ‘No Claim Certificate’ by Contractor 
ii) Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various 

Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc. 
iii) Indemnity Bond as per prescribed format. 

 
             BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL. 

 
2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP  
2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a 
period of Twelve months from the date of commencement of guarantee period as defined in 
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects 
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to 
repair the defective works within the time specified by the Engineer, BHEL may proceed to 
undertake the repairs of such defective works at the Contractor’s risk and cost, without prejudice to 
any other rights and recover the same from the Security Deposit. 

 
2.24.2 BHEL shall release the Security Deposit subject to the following 

i) Contractor has submitted ‘Final Bill’  
ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 
iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in specified 

format 
v) Contractor has carried out the works required to be carried out by him during the period of 

Guarantee and all expenses incurred by BHEL on carrying out such works is included for 
adjustment from the Security Deposit refundable. 

 
2.25 CLOSING OF CONTRACTS 

The Contract shall be considered completed and closed upon completion of contractual obligations 
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of 
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on 
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specific request of Contractor as per extant BHEL guidelines. 
 
 

2.26 SUSPENSION OF BUSINESS DEALINGS 
BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in 
line with BHEL guidelines issued from time to time. 
 

2.27 LIMITATION ON LIABILITY:  
Notwithstanding anything to the contrary in this Agreement or the Work Order or any other mutually 
agreed document between the parties, the maximum liability, for damages, of the contractor, its 
servants or agents, shall under no circumstances exceed an amount equal to the Price of the 
Agreement or the Work Order. The Supplier shall not in any case be liable for loss of profit or special, 
punitive, exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the 
recoveries arising out of Risk and Cost, recoveries made by Customer from BHEL on account of 
Contractor, any other type of recoveries for workmanship, material, T&P etc. due from the contractor. 
 

2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not 

less than Rs 100/- unless otherwise required under relevant statutes. 
2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of    

Contract, provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered. 
2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time 

period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, 
Geo-Technical works, Hiring of T&Ps/ Vehicles/ Equipments etc. and work shall be executed as per 
the terms of LOI/LOA/Work Order.  BHEL may not insist for signing of Contract Agreements in 
respect of works costing upto Rs. 2 lakhs (upto Rs. 5 lakhs in case scheduled completion period is 
not more than 3 months). 
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Form No: F-01 (Rev 00) 

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….
Date:……………

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 
Sub : Submission of Offer against Tender Specification No: …………………………

I / We hereby offer to carry out the work detailed in the Tender Specification issued 
by Bharat Heavy Electricals Limited, Power Sector - Southern Region. Chennai, in 
accordance with the terms and conditions thereof. 

I/We have carefully perused the following listed documents connected with the 
above work and agree to abide by the same. 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the
Tender documents by BHEL

2. Notice Inviting Tender (NIT)
3. Price Bid
4. Technical Conditions of Contract
5. Special Conditions of Contract
6. General Conditions of Contract
7. Forms and Procedures

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish 
‘Security Deposit’ for the work as provided for in the Tender Conditions within the 
stipulated time as may be indicated by BHEL. 

I / We further agree to execute all the works referred to in the said Tender 
documents upon the terms and conditions contained or referred to therein and as 
detailed in the appendices annexed thereto. 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) 
as per details furnished in the Check List. 

 Authorised Representative of Bidder 
   Signature : 
 Name       : 
 Address   : 

Place: 
Date: 
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BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-02 (Rev 00) 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub :  Declaration by Authorised Signatory 
Ref   : 1) NIT/Tender Specification No: …………………………,  

2) All other pertinent issues till date

I/We, hereby certify that all the information and data furnished by me with regard to 
the above Tender Specification are true and complete to the best of my knowledge. I 
have gone through the specifications, conditions, stipulations and all other pertinent 
issues till date, and agree to comply with the requirements and Intent of the 
specification.  

I further certify that I am authorised to represent on behalf of my Company/Firm for 
the above mentioned tender and a valid Power of Attorney to this effect is also 
enclosed. 

Yours faithfully, 

(Signature, Date & Seal of Authorized 
  Signatory of the Bidder) 

Date:  

Enclosed : Power of Attorney 
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NO DEVIATION CERTIFICATE 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-03 (Rev 00) 

NO DEVIATION CERTIFICATE 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub : No Deviation Certificate 
Ref   : 1) NIT/Tender Specification No: …………………………,  

2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered  any of the 
tender documents as downloaded from the website/ issued by BHEL and in case of 
such observance at any stage, it shall be treated as null and void. 

We also hereby confirm that we have neither set any Terms and Conditions and nor 
have we taken any deviation from the Tender conditions  together with other 
references applicable for the above referred NIT/Tender Specification.  

We further confirm our unqualified acceptance to all Terms and Conditions, 
unqualified compliance to Tender Conditions, Integrity Pact (if applicable) and 
acceptance to Reverse Auctioning process. 

We confirm to have submitted offer in accordance with tender instructions and as per 
aforesaid references. 

Thanking you, 
 Yours 

faithfully, 

(Signature, date & seal of authorized 
      representative of the bidder)  
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Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 
(To  be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub :  Declaration confirming knowledge about Site conditions 
Ref   : 1) NIT/Tender Specification No: …………………………,  

2) All other pertinent issues till date

I / We,  _______________________________________  hereby  declare   and  
confirm that we have visited the Project Site as referred in BHEL Tender 
Specifications and  acquired  full knowledge and information about the Site conditions 
including Wage structure, Industrial Climate, the  Law   & Order and other conditions 
prevalent at and around the Site. We further  confirm  that the above information is 
true and correct and we shall not  raise  any claim of any nature due to lack of 
knowledge of Site conditions. 

I/We, hereby offer to carry out work as detailed in above mentioned Tender 
Specification, in accordance with Terms & Conditions thereof. 

Yours faithfully, 

(Signature, Date & Seal of Authorized 
  Representative of the Bidder) 

Date : 

Place: 
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DECLARATION FOR RELATION IN BHEL 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing 

which the offer of Bidder is liable to be summarily rejected) 
------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub :  Declaration for relation in BHEL  
Ref   : 1) NIT/Tender Specification No: …………………………,  

I/We hereby submit the following information pertaining to relation/relatives of 

Proprieter/Partner(s)/Director(s) employed in BHEL 

Tick(√) any one as applicable:

1. The Proprieter, Partner(s), Director(s)  of our Company/Firm  DO NOT have
any relation or relatives employed in BHEL

OR 

2. The Proprieter, Partner(s), or Director(s) of our Company / Firm HAVE
relation / relatives employed in BHEL and their particulars are as below:
 (i) 

 (ii) 

 Signature of the Authorised Signatory 

Note: 

1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information
furnished by the Bidder is false, BHEL reserves the right to take suitable
against the Bidder / Contractor.
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NON DISCLOSURE CERTIFICATE 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE   
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 

NON DISCLOSURE CERTIFICATE 

I/We understand that BHEL PSSR is committed to Information Security Management 

System as per their Information Security Policy. 

Hence, I/We   M/s……………….…………………………………………… who are 
submitting offer for providing services to BHEL PSSR against Tender 

Specification No:__________________________________ _,  hereby undertake 

to comply with the following in line with Information Security Policy of BHEL 

PSSR,   Chennai-35. 

 To maintain confidentiality of documents & information which shall be used
during the execution of the Contract.

 The documents & information shall not be revealed to or shared with third party
which shall not be in the business interest of BHEL PSSR.

  (Signature, date & seal of Authorized 
  Signatory of the bidder) 

Date: 
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Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 

(SIGNED & STAMPED) BY THE BANK  to enable BHEL release payments through 

Electronic Fund Transfer (EFT/RTGS) 

------------------------------------------------------------------------------------------------------------------ 

1. Beneficiary Name : 

2. Beneficiary Account No. : 

3. Bank Name & Branch : 

4. City/Place  : 

5. 9 digit M ICR Code of Bank Branch :

6. IFSC Code of Bank Branch : 

7. Beneficiary E-mail  ID : 
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been 

submitted earlier, kindly submit photocopy of the same.
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 Form No: F-08 (Rev 00) 

FORMAT FOR SEEKING CLARIFICATION 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub :  Request for Clarification 
Ref   : 1) NIT/Tender Specification No: …………………………,  

2) All other pertinent issues till date

Sl 

no 

Reference clause 

of Tender 

Document 

Existing 

provision 
Bidder's query 

BHEL’s 
clarification 

1 

2 

3 

4 

5 

6 

Yours faithfully, 

(Signature, date & seal of Authorized 
     Representative of the Bidder) 



FORMS PROCEDURES 

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER 

=======================================================================

Sl. 

No.

DESCRIPTION  OF WORK

(Similar to Tendered Scope)

WORK ORDER REF & 

DATE

CONTRACT 

VALUE  

(Rs. LACS)

CUSTOMER 

NAME & 

ADDRESS

CURRENT STATUS 

OF THE JOB ALONG 

WITH LATEST MILE 

STONE COMPLETED  

%AGE OF 

WORK  

COMPLETED

VALUE OF 

BALANCE 

WORK

(Rs. Lacs)

1

2

3

4

5

6

7

8

9

10

DATE :

PLACE:

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Signature

NOTES:
1. BIDDERS ARE REQUIRED TO  FURNISH  ALL THE  JOBS OF SIMILAR NATURE  WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME

OF SUBMISSION OF TENDER, AS PER ABOVE FORMAT.

2. BIDDERS HEREBY  UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN  TOTALITY AND THAT THE

DETAILS FURNISHED IS COMPLETE IN ALL RESPECT.

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD

SUPPRESSED THE FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

Name, Designation & Seal of Bidder

Form No: F-09 (Rev 00)

====================================================================================

BHARAT HEAVY ELECTRICALS LIMITED                                                             Page 1 of 1
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Form No: F-10 (Rev. 00)

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector – Southern Region
Chennai 

CONTRACT AGREEMENT 

AGREEMENT NO.______________________________ __________________ 

NAME OF WORK 

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS 

VALUE  OF  WORK  AWARDED 

LETTER OF INTENT NO. 

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 

___________________________          ______________________________ 
SIGNATURE OF CONTRACTOR   (SIGNATURE OF BHEL OFFICER ) 

CONTRACT AGREEMENT 

THIS AGREEMENT MADE THIS _______DAY OF____________ between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a 
Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of 
the ONE PART.  

AND 
M/S_____________________________________________________________
______ (hereinafter called the `Contractor') of the SECOND PART. 
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WHEREAS M/s ------------------------------------------------------------------------------state 
that they have acquired and possess extensive experience in the field of -----------
----------------------------------------------------------------------------------------------   And 
Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------
And whereas BHEL has accepted the offer of the Contractor on terms and 
conditions specified in the Letter of Intent No.------------------------------dated ---------
---read with the references cited therein. 

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the 
parties as follows: 

1. That the contractor shall execute the work of ------------------------------and more
particularly described in Tender Specification No ------------including Drawings
and Specifications (hereinafter called the  said works) in accordance with and
subject to terms and conditions contained in these  presents, instructions to
Tenderers, General Conditions of Contract, Special Conditions, Annexures,
Letter of Intent dated -------------and such other instructions, Drawings,
Specifications given to him from time to time by BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of
cash/ approved securities/ Bank Guarantee valid upto ------------ for a sum of
Rs.----------- towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------
dated -----------------for a sum of Rs.------------------executed by ---------------------
---------------- in favour of BHEL towards Security Deposit valid upto -----------

 OR 

   The Contractor has furnished to BHEL an initial Security Deposit of Rs.--------
-------in the form of cash / approved Securities/ B.G No.------------------ dated --
---------- for Rs.------------executed by --------------------------- in favour of BHEL 
valid upto ----------- and has agreed for recovery of the balance security 
deposit by BHEL @ 10% of the value of work done from each running bill till 
the entire Security Deposit is recovered. 

  OR 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.--------
---(Rs.------------------ vide Bank  draft No.----------------dated ---------------and by 
adjusting EMD of Rs.----------submitted vide Bank draft No.------------------- dt.--
-------) and has agreed for recovery of balance Security  Deposit by  BHEL @ 
10% of the value of work done from each running bill till the entire security 
deposit is recovered.  

4. The Contractor hereby agrees to extend  the validity of the Bank Guarantee
for such further period or periods as may be required by BHEL and if the
Contractor fails to obtain such extension(s) from the Bank, the Contractor,
shall pay forthwith or accept recovery of Rs.------------ from the bills in one
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installment and the contractor further agrees that failure to extend the validity 
of the Bank Guarantee or failure to pay the aforesaid amount in the manner 
specified above shall constitute breach of contract.  In addition to above, 
BHEL shall be entitled to take such action as deemed fit and proper for 
recovering the said sum of Rs.------------ 

                                       OR 

 In case the contractor furnishes the bank guarantee at a later date the 
contractor hereby agrees to extend the validity of bank guarantee for such 
further period  or periods as may be required by BHEL and if the contractor 
fails to obtain such extension(s) from the bank, the contractor shall pay 
forthwith or accept recovery of the amount of bank guarantee given in lieu of 
security deposit from the bills in one installment and the  contractor further 
agrees that failure to extend the validity of bank guarantee or failure to pay 
the aforesaid amount in the manner specified above shall constitute breach of 
contract.  In addition to above, BHEL shall be entitled to take such action as 
deemed fit and proper for recovering the said sum. 

 
5.   That in consideration of the payments to be made to the Contractor by BHEL 

in accordance with this Agreement the Contractor hereby covenants and 
undertakes with BHEL that they shall execute, construct, complete the works 
in conformity, in all respects, with the terms and conditions specified in this 
Agreement and the documents governing the same. 

 
6.   That the Contractor shall be deemed to have carefully examined this 

Agreement and the documents governing the same and also to have satisfied 
himself as to the nature and character of the Works to be executed by him. 

 
7.   That the Contractor shall carry out and complete the execution of the said 

works to the entire satisfaction of the Engineer or such other officer 
authorised by BHEL, within the agreed time schedule, the time of completion 
being the essence of the Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, 

pay to him during the progress of the said works such sum as determined by 
BHEL in accordance with this Agreement. 

 
9.   That this Agreement shall be deemed to have come into force from -------- the 

date on which the letter of intent has been issued to the Contractor. 
 
10.  That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in 
the manner as set  out in the General Conditions of Contract or other 
conditions governing this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including 

sales tax or  other duties on material obtained for execution of the said works 
shall be borne and paid by the Contractor. 
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12. That BHEL shall be entitled to deduct from the Contractor's running bills or
otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961.

13. That BHEL  shall be further entitled to recover from the running bills of the
Contractor or  otherwise such sum as may be determined by BHEL from time
to time in respect of consumables supplied by BHEL, hire charges for tools
and plants issued (Where applicable) and any other dues owed by the
Contractor.

14. That it is hereby agreed by and between the parties that non- exercise,
forbearance or omission   of any of the powers conferred on BHEL and /or
any of its authorities will not in any manner constitute waiver of the conditions
hereto contained in these presents and the liability of the Contractor with
respect to compensation payable to BHEL or Contractor's obligations shall
remain unaffected.

15. It is clearly understood by and between the parties that in the event of any
conflict between the Letter of Intent and other documents governing this
Agreement, the provisions in the Letter of Intent shall prevail.

16. The following documents

1. Invitation to Tender No-------------------------------------------------------------  and  the
documents specified therein.

2. Contractor's Offer No-----------------------------------------------     dated-----------------. 

3. _________________________________________________________

4. _________________________________________________________

5. _________________________________________________________

6. Letter of Intent No___________________________   dated____________.

7. ____________________________________________________shall also
form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 

WITNESS (CONTRACTOR) 
(to be signed by a person holding 

1.      a valid Power of Attorney) 

2. 

WITNESS (For and on behalf of BHEL) 
1. 
2.
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Form WAM  22 SR dtd 18.05.2022

PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) 

(On non-Judicial paper of appropriate value) 

(Para 4.7.6 of Works Accounts Manual) 

Bank Guarantee No………………
Date……………………………………

To 

(Employer’s Name and Address)

…………………………………………..

In consideration of  Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which 

expression shall unless repugnant to the context or meaning thereof, include its successors and 

permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at 

BHEL House, Siri Fort, Asiad, New Delhi – 110049 through its unit at Bharat Heavy Electricals Limited,

Power Sector Southern Region, Tek Towers, No.11, Old Mahabalipuram Road, Okkiyam Thoraipakkam, 

Chennai - 600097 having agreed to exempt ____________________
1
 (Name of the Vendor /

Contractor / Supplier) with its registered office at_________
2
 (hereinafter called the said “Contractor” 

which term includes supplier), from demand under the terms and conditions of the Contract arising 

vide Letter of Intent (LOI) reference No.__________________________ dated __________ 
3
 valued

at Rs. ____________ 
4
 (Rupees _______________________________ only)4 (hereinafter called the

said Contract), of Security Deposit for the due fulfilment by the said Contractor of the terms and 

conditions contained in the said Contract, on production of a Bank Guarantee for Rs. ___________ 
5

(Rupees ________________________________ only), 

We, the ............................................................................................(Name & address of the Bank) 

................................................................................................. having our Head Office at 

………………….……………………………..(hereinafter referred to as the Bank), at the request of

_____________________________ [Contractor(s)], being the Guarantor under this Guarantee, do 

hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer, 

an amount not exceeding Rs._______________ without any demur, immediately on demand from the 

Employer and without any reservation, protest, and recourse and without the Employer needing to 

prove or demonstrate reasons for its such demand  

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by 

the Bank under this guarantee.  However, our liability under this guarantee shall be restricted to an 

amount not exceeding Rs. _______________  
5
.

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 

disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or 

Arbitrator or any other authority, our liability under this present being absolute and unequivocal. 

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment 

hereunder and the Contractor(s) shall have no claim against us for making such payment. 

We, further agree that the guarantee herein contained shall remain in full force and effect during the 

period that would be taken for the performance of the said Contract and that it shall continue to be 

enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully 

paid and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract 

have been fully and properly carried out by the said contractor(s)  or acceptance of the final bill or  

discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain 

in force upto and including ________
6
 and shall be extended from time to time for such period as may
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be desired by the Employer.  Unless a demand or claim under this guarantee is made on us in writing 

on or before the __________________
7
, we shall be discharged from all the liability under this

guarantee thereafter.   

We, ______________(indicate the name of the Bank) further agree with the Employer that the 

Employer shall have the fullest liberty without our consent and without affecting in any manner our 

obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time 

of performance by the said contractor(s) from time to time or to postpone for any time or from time 

to time any of the powers exercisable by the Employer against the said contractor(s) and to forbear 

or enforce any of the terms and conditions relating to the said Contract and we shall not be relieved 

from our liability by any reason of any such variation or extension being granted to the said 

contractor(s) or for any forbearance, act or omission on the part of the Employer or any indulgence 

by the Employer to the said contractor(s) or by any such matter or thing whatsoever which under the 

law relating to sureties would but for this provision have effect of so relieving us.  

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Contractor and 

notwithstanding any security or other guarantee that the Employer may have in relation to the 

Contractor's liabilities.  

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change 

of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms thereof. This guarantee 

will not be discharged due to the change in the constitution of the Bank or the Contractor(s).  

We, ………………. BANK lastly undertake not to revoke this guarantee during its currency except with

the previous consent of the Employer in writing.  

Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………………… 5

b) This Guarantee shall be valid up to ………………6

c) Unless the Bank is served a written claim or demand on or before _____________
7
 all rights under

this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under

this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank.

We, ___________________ Bank, have power to issue this Guarantee under law and the undersigned 

as a duly authorized person has full powers to sign this Guarantee on behalf of the Bank.  

Date _____________ Day of __________ 

for__________ (indicate the name of the Bank) 

 (Signature of Authorised signatory) 

1  NAME OF VENDOR /CONTRACTOR / SUPPLIER 
2  REGISTERED OFFICE ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER. 
3  LETTER OF INTENT(LOI) REFERENCE NO. WITH DATE 
4  CONTRACT VALUE (AS MENTIONED IN LOI) 
5  BG AMOUNT IN FIGURES AND WORDS 
6  VALIDITY DATE 
7 DATE OF EXPIRY OF CLAIM PERIOD (CLAIM PERIOD SHALL BE MINIMUM OF 3 MONTHS AFTER VALIDITY DATE)

Note: 
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1. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act

prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State

where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in

the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

2. In Case of Bank Guarantees submitted by Foreign Vendors-  

a.  From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be

accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or 

at nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the 

town/city or at nearest branch where the Unit is located. 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor

Country’s Bank)

b.1   In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee

issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 

needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 

favour of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is advisable that all charges 
for issuance of Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The 

tender stipulation should clearly specify these requirements.  

b.2   In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g.

if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. 

b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758

(as amended from time to time). 
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Form No: F-12 (Rev 00) 

BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE 
ADVANCE 

  B.G.  No.  Date 

      This  deed  of   Guarantee   made   this _____________day  
of______two thousand_________by   < Name and Address of Bank> 
hereinafter  called  the  "The  Guarantor"  (which expression shall  unless 
repugnant to the context or meaning  thereof  be  deemed  to include  its  
successors and assigns) in favour of M/S Bharat Heavy Electricals Limited a 
Company incorporated under the Companies  Act,   1956,  having  its  registered  
office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  

Bharat Heavy Electricals Limited, Power Sector Southern Region, 690, Anna Salai, 
Nandhanam, Chennai 600 035, hereinafter called "The   Company" (which 
expression shall unless repugnant to the context or  meaning thereof be deemed 
to include its successors and assigns). 

 WHEREAS M/s.  _____________________(hereinafter  referred  to  as 
the  Contractor) have entered into a Contract arising out of Letter   of Intent 
no._________dtd_______(hereinafter referred  to  as  "the   Contract") for the  < 
Name  of_work > with the Company.  

 AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  
will  pay  to  the  Contractor interest bearing  advance   of  Rs._______  
(Rupees____________________________________  only)  on certain terms 
and  conditions  specified  in the Contract  subject  to  the   Contractor furnishing a 
Bank Guarantee for Rs._______ 
(Rupees_______________________________________  only)  in favour   of the 
Company. 

  AND WHEREAS the Company has agreed to  accept  a  Bank Guarantee 
from a Bank to cover the said   advance.  

  AND WHEREAS the Contractor has approached the Guarantor and   in  
consideration  of  the  arrangement  arrived  at  between  the   Contractor and the 
Guarantor, the Guarantor has agreed to give  the   Guarantee as hereinafter 
mentioned in favour of the Company. 

NOW THIS DEED WITNESSES AS FOLLOWS:- 

(1) In  consideration of the Company having agreed to advance a  sum  of
Rs.___________________  (Rupees__________________________  only)
to the Contractor , the Guarantor do hereby guarantee the due   recovery  by
the  Company  of  the  said  advance with interest   thereon  as  provided
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according  to  the   terms   and  conditions of  the  Contract.    If  the  said  
Contractor fails to   utilise the said advance for the purpose of the  Contract  
and /or   the said advance together with interest as aforesaid   is  not  fully  
recovered  by  the  Company the Guarantor do hereby   unconditionally and 
irrevocably undertake to  pay  to  the  Company   without demur and merely 
on a demand, to the extent of the said sum  of  Rs._______  
(Rupees________________ only) any claim made by the  Company on them 
for the loss or damage caused to or suffered by the   Company by reasons of 
the Company not being able to recover in full   the advance  with interest  as 
aforesaid. 

(2) The decision of the  Company  whether  the  Contractor  has   failed  to  utilise
the  said  advance or any part thereof for the   purpose of the Contract and /
or as to the extent of loss or damage  caused to or suffered by the Company
by reason of the  Company  not   being  able  to  recover in full the said sum
of   Rs.__________ with  interest if any shall  be  final  and  binding  on  the
Guarantor,   irrespective  of  the  fact whether the Contractor admits or
denies   the default or questions the correctness of any demand made by  the
Company  in any Court Tribunal or Arbitration proceedings or before   any
other Authority.

(3) The   Company   shall  have  the  fullest  liberty  without  affecting in any way
the liability  of  the  Guarantor  under  this  Guarantee,  from  time  to  time  to
vary  any   of   the    terms  and   conditions of the Contract or extend time  of
performance  by  the  Contractor or to postpone for any time and from time to
time any of   the  powers  exercisable  by  it  against the Contractor and
either enforce or forebear from enforcing any of the terms and  conditions
governing the Contract or securities available to the  Company  and  the
Guarantor shall not be released from its liability under these presents by any
exercise  by  the  Company  of  the  liberty  with   reference  to  the  matters
aforesaid  or by reasons of time being    given to the Contractor or any other
forbearance, act or commission  on the part of the Company or any 
indulgence by the Company to  the    Contractor  or  of any other matter or 
thing whatsoever which under     the law relating to sureties would, but for 
this provision have the effect of so releasing the Guarantor from its liability 
under  this  guarantee. 

(4) The  Guarantor  further  agrees  that  the Guarantee herein  contained shall
remain in full force and effect during  the  period till the Company  discharges
this  Guarantee,  subject to however,  that the Company shall have no   claim
under this Guarantee after_____ i.e.  (the  present  date  of   validity of Bank
Guarantee unless the date of validity of this Bank  Guarantee  is  further
extended from time to time, as the case may  be) unless a notice of the claim
under  this  Guarantee  has  been  served  on  the  Guarantor  before the
expiry of the said period in which case the same shall be enforceable against
the Guarantor  not withstanding the fact that the same is enforced after the
expiry of the said period.
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(5) The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the
period it is in force except with the  previous  consent  of  the  Company  in
writing  and  agrees  that any liquidation or  winding up or insolvency  or
dissolution  or  any  change  in  the  constitution of the Contractor or the
Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall  not  be  necessary  for  the  Company to proceed  against the
Contractor before proceeding against the Guarantor and the  Guarantee
herein  contained shall be enforceable against them  notwithstanding any
security which the Company may have obtained or  obtain from the
Contractor shall at the time when  proceedings  are   taken against the
Guarantor hereunder be outstanding or unrealised.

(7) Notwithstanding   anything contained herein before, our liability under    the
Guarantee is   restricted   to Rs.______ (Rupees_____________).  Our
guarantee shall remain in force until ____________, i.e.   the present date of
validity of Bank Guarantee unless the date of validity of  this  Bank
Guarantee  is    further  extended from time to time.  Unless a claim or
demand under   this guarantee is made against us on or before---------, we
shall be discharged from our liabilities under this Guarantee thereafter.

(8) Any claim or dispute arising under the terms of this document shall only be
enforced or settled in the courts   at Chennai only.

(9) The  Guarantor hereby declares that it has power to execute  this Guarantee
under its Memorandum and Articles of Association and   the executant has
full powers to do so  on  its  behalf under the Power  of Attorney
dated__________  (To be incorporated by the Bank)  granted to him by the
proper authorities of the Guarantor.

  IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  
subscribed  its  hand  the  day,  month  and year first, above   written. 

(Name of the Bank) 

Signed for and on behalf of the Bank 
 (Designation of the Authorized Person Signing the Guarantee)  

(Signatory No.-----------------------) 
DATED: 
SEAL 
============================================================== 
Notes : 

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at
the address where tender is submitted / accepted, under sealed cover.
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 

1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from
where the BG has been issued or the State of India where the BG shall be operated

2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf
the BG is being issued or the BG issuing Bank

------------------------------------------------------------------------------------------------------------------
BANK GUARANTEE No:     
Date:…………..

To 

(Write Designation and Address of Officer of BHEL inviting the Tender) 

Dear Sir 

Sub : Validity of Bank Guarantee No:…………………………. Dated ………………….
for …………………………. Rs …………………… in favour of yourself, expiry 
date ……………., on account of M/s …………………………………………… in
respect of Contract Number..………………., (herein after called the Original 
bank Guarantee) 

At the request of M/s……………………………………………….., we ………………….. 
Bank, having its branch Office at …………………………………………….. and having 
Head office at ………………, do hereby extend our liability under the above 
mentioned Bank Guarantee number…………..  dated ……………… for a further 
period of ……………..Months/years from ………………  to expire on …………………..

Except as provided above, all other terms and conditions of the Original Bank 
Guarantee No ……………………. Dated……………… shall remain unaltered and 
binding on us. 

Kindly treat this extension as an integral part of the original Bank Guarantee to which 
it would be attached.   

Yours faithfully 

Signature…………….
Name & Designation…………………..
Power of Attorney / Signing Power No 
Seal of Bank 
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Date of Plan/ Review …………

(a) (b) (c) (d)

Phy. Financial Phy. Financial Phy. Financial Phy. Financial Phy. Financial 

Value of Other Items not 
mentioned above but planned to 
be executed in this month

ƩA ƩB ƩC ƩD ƩE

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(ƩE-ƩB)/(ƩA-ƩD)]x100
In case, (ƩE-ƩB) is negative, then it shall be treated as zero percent."

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for 
practical reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included 
in calculation of Total Value.
Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.  

C

REMARKS 
(Reasons for Shortfall 

attributable to Contractor. 
Supporting documents to be 

kept as record.)
D

Cumulative Shortfall 
attributable to 

Contractor upto & 
including this month

E=A+B-C-D

Unit 
Rate 

(QTY Planned for the 
month as per Part –C of 

last month)

A

Planned

B

Total

Cumulative Shortfall 
attributable to 

contractor upto last 
month 

(Refer Note 1)

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the 
month’ as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute 
the entire shortfall, then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor. 

………….  PART- A:  PLAN/ REVIEW OF WORK FOR THE MONTH OF 

Name of Project
Name of Work

Contract No.
Name of Contractor

Description of workSN.
Unit of 
Measur
ement

Achieved

Shortfall attributable 
to BHEL w.r.t Plan 

(as per Col. 3 of Part-
D)

BHEL

(Sign with name, designation and date)
CONTRACTOR

(Sign with name, designation and date)
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………….…………        Date of Plan/ Review ………….…………..         

CONTRACTOR'S SCOPE:-

A B C D E F=(C x D x E) / (A x B)

Note: 
Percentage of T&P Deployed = ƩF x 100 

BHEL SCOPE:-

Contract No.

REMARKS
(Works affected due to non-

deployment of T&Ps)

Actual  Deployed 
Quantity

DEPLOYMENT STATUS

In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A. 

REMARKS
(Works affected due to non-deployment of T&Ps)

DEPLOYMENT STATUSPLAN

PART – B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF 

Name of Project
Name of Work Name of Contractor

Actual 
Deployment 

Period 
(in days)

Deployment Period 
(in days)

Actual 
Deployment 

Period
(in days)

Actual  Deployed 
Quantity Weighted T&P DeployedMajor T&P to be deployed as per 

work planned for the month QTY.

Weightage assigned 
to planned T&P 
(in fraction such 

that ƩC =1) 

SN. Deployment 
Period 

(in days)

SN.
QTY.Major T&P to be deployed as per work planned 

for the month

PLAN

BHEL

(Sign with name, designation and date)
CONTRACTOR

(Sign with name, designation and date)
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Contract No.
Name of Contractor

………….………. Date of Plan/ Review ………….……….

CONTRACTOR'S SCOPE:-

SN. Area of Work Category of 
Labour

No. of Labour  
required as per 

category

Deployment Period 
(in days)

No. of Labour actually 
deployed

Actual Deployment 
Period 

(in days)

REMARKS
 (Works affected due to non-

availability of labour) 

A B C D

Percentage of Manpower Deployed=100 x Ʃ(CxD)/Ʃ(AxB)

PART – B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF

Name of Project
Name of Work

BHEL

(Sign with name, designation and date)
CONTRACTOR

(Sign with name, designation and date)
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………….………. Date of Plan ………….……….

Major T&P to be 
deployed as per work 

planned for the 
month

Quantity

Major T&P to be 
deployed as per 

work planned for 
the month

Quantity

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension, as the case 
may be. 

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month

Contract No.
Name of Contractor

Name of Project
Name of Work

SN.
Original 
Planned 
Quantity

Description of work

Planned 
Quantity

(excluding  
shortfalls 

attributable to 
contractor till 

date) 

REMARKS
(Reasons for 

difference in Original 
Planned Quantity 

w.r.t. Planned
quantity to be given)

Category  
of Labour  

PART – C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.e. 
Manpower Required

Contractor Scope

T&Ps Required

Unit of 
Measu-
rement

No. of Labour  
required as per 

Category

BHEL Scope

BHEL

(Sign with name, designation and date)
CONTRACTOR

(Sign with name, designation and date)
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Contract No.
Name of Contractor

………….……….

Physical 
Quantity

Unit of Measu-
rement

1 2 3 4 5 6

Quantities Affected

Name of Project
Name of Work

PART – D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH

Note1: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible.
Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer etc.

SN. Description of Work 
(from Part-A)

Reasons for Shortfall  
attributable to BHEL

Agency responsible for 
reasons for shortfall

Remarks
(Supporting Documents in respect of agency responsible)

BHEL

(Sign with name, designation and date)
CONTRACTOR

(Sign with name, designation and date)
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Name and Signature of BHEL Package In-charge Name and Signature of Contractor 

Project Vendor Package/Unit 

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#1.01 Cumulative number of days in the month, the 
nominated Quality Officer or his authorised 
nominee was not available 

QUALITY 1.5 Quality Officer or his authorised nominee 
should be available for all the days of 
working at site 

Daily Log Book entry/Incident 
Registers/letter references 

#1.02 Number of instances of non- compliance wrt FQP, 
Standard Drawings, Specifications, E&C Manuals 
etc.  

QUALITY 1.5 No deviation from FQP, Standard 
Drawings, Specifications, E&C Manuals etc. 
is allowed without BHEL Engineer's 
approval. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.03 Percentage submission of test certificates for 
batches of welding electrodes, cement, sand, 
aggregate, consumable, Paints etc.  as  applicable 
for this month OR  In case of MM & MH package, 
monthly checks for Storage/Preservation of 
material. 

QUALITY 1 Submission of 100% Test certificates for 
materials as per FQP is mandatory.  MM & 
MH package: Storage/Preservation as per 
manual/procedure.  

Daily Log Book entry/Incident 
Registers/letter references 

#1.04 Number of incidences of improper storage & 
preservation (not in accordance to the guidelines 
of BHEL MUs or approved FQP) of materials, 
consumables (viz. gases, welding electrodes & 
fluxes, fuel etc.) & bought-out items (paints, 
fasteners etc.) under the custody of the contractor 

QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#1.05 Rework/ Rejection instances in a month 
necessitated due to deviation from Standard 
Drawings /Specifications /Manuals /E&C 
procedures /FQPs or due to Poor Workmanship 
by contractor 

QUALITY 2 Reworks/ Rejection should be as minimum 
as possible. Total number of reworks/ 
rejections due to reasons attributable to 
contractor. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.06 Delay in preparation & submission of signed 
protocols / log sheets / site register / NDT test 
reports as per approved FQP/ Qualified Welder 
List along with photocopies of Welder ID cards / 
Welder Performance Evaluation records etc. in the 
month OR in case of MM / MH package 
reconciliation statement /  verification report. 

QUALITY 1 Within 2 days of measurements taken or 
within first 3 working days of next month, as 
advised by BHEL Engineer 

Daily Log Book entry/Incident 
Registers/letter references 

#1.07 Number of instances for Major equipment/product 
failure due to negligence/improper work/poor 
workmanship by contractor  

QUALITY 1 No such event should happen Daily Log Book entry/Incident 
Registers/letter references 

#1.08 Total number of complaints received in the month 
on the quality of finish / aesthetics 

QUALITY 1 Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In-charge Name and Signature of Contractor 

Project Vendor Package/Unit 

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#2.01 Cumulative number of days of delay in submission 
of Plan FOR THE MONTH supported by 
deployment plan of Major T&Ps and Manpower 
(as per Form F-14) and relevant 
construction/layout drawings - like A4 plan / 
elevation views of plan status for structures / 
pressure parts/Civil Works, Piping isometrics for 
piping, Layout / PID / System reference sketch, 
Unloading / storage plans etc.as applicable.  

PERFORMANCE 5 Number of days delayed from second 
working day of the month 

Daily Log Book entry/Incident 
Registers/letter references 

#2.02 Percentage of timely submission of Daily Reports 
for Progress of work, Resources, Consumables 
etc. 

PERFORMANCE 1.5 Percentage of timely submission of daily 
reports/ Scheduled date is successive next 
day for each day  

Daily Log Book entry/Incident 
Registers/letter references 

#2.03 Number of days delayed for submission of FQP 
log sheets / protocols / Monthly Progress Reports 
for the work executed during the month under 
measurement 

PERFORMANCE 1.5 Number of days delayed/Scheduled date is 
first 2 working days of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.04 Percentage Shortfall attributable to contractor 
w.r.t. “Plan - Shortfall attributable to BHEL” for the
month as per Form-14 

PERFORMANCE 35 As per Part-A of Form-14 Progress review formats 

#2.05 Number of days delayed in submission of Running 
bills with complete supporting documents 
(including updated reconciliation statement of 
BHEL issued material) for the month  

PERFORMANCE 2 Number of days delayed / Scheduled date 
is 7th day of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.06 Number of times the Top Management of 
contractor did not respond to critical issues of site, 
for the month 

PERFORMANCE 1 Total number of instances Daily Log Book entry/Incident 
Registers/letter references 

#2.07 Cumulative number of days in the month the 
works were stopped / refused on interpretation of 
contract clauses/scope due to  tendency of taking 
undue advantage by interpreting contract clauses 
in their favour 

PERFORMANCE 2 Cumulative number of days lost Daily Log Book entry/Incident 
Registers/letter references 

#2.08 Number of times rework was refused by contractor PERFORMANCE 1 Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In-charge     Name and Signature of Contractor 

 

Project   Vendor   Package/Unit   

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#2.09 Cumulative number of days  in the month 
recording / logging was not done in daily log / 
history register / hindrance register / soft form in a 
PC maintained at BHEL Site Office 

PERFORMANCE 1 

  

Cumulative number of days recording or 
logging was not done / all days of the 
month 

Daily Log Book entry/Incident 
Registers/letter references 

#3.01 Percentage of Manpower Deployed w.r.t. Plan  for 
the month as per Form-14. 

RESOURCES 7 
  

As per Part-B2 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.02 Percentage of T&P Deployed w.r.t. Plan for the 
month as per Form-14. 

RESOURCES 7 
  

As per Part-B1 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.03 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to breakdown or non-availability of major T&P and 
MME for the work, under the scope of Contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#3.04 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to non-availability of Consumables/ use of 
improper consumables under the scope of 
contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#4.01 Number of non-compliances during the month for 
Statutory requirements like validity of Labour 
Licence,  Insurance Policy,  Labour Insurance, PF, 
BOCW Compliance etc. and any other applicable 
laws/  Regulation, Electrical Licence, T&P fitness 
certificate, Contractors' All Risk Policy etc. as 
applicable 

SITE 

INFRASTRUCTURE & 

SERVICE 

1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#4.02 Cumulative number of days in a month poor 
illumination is reported at storage area, erection 
area, pre-assembly area and other designated 
areas by BHEL site. 

SITE 

INFRASTRUCTURE & 

SERVICE 

0.5 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.03 Cumulative number of days of non-availability of 
well-maintained toilets facilities for workers 
(separate for men and women) and  non-
availability of potable drinking water stations for 
workers in specified areas. 

SITE 

INFRASTRUCTURE & 

SERVICE 

1 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In-charge Name and Signature of Contractor 

Project Vendor Package/Unit 

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

#4.04 Total number of instances in the month, 
Housekeeping NOT attended to in spite of 
instructions by BHEL -i.e.  removal / disposal of 
surplus earth / debris / scrap / unused / surplus 
cable drums / other electrical items / surplus steel 
items / packing materials, thrown out scrap like 
weld butts, cotton waste etc. from the working 
area to identified locations 

SITE 

INFRASTRUCTURE & 

SERVICE 

2 Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.05 Total number of instances in a month, Site Office 
with reasonably good facilities including enough 
nos. of computers and printers etc. for use by 
office and supporting staff was not made 
available/maintained. 

SITE 

INFRASTRUCTURE & 

SERVICE 

0.5 No discrepancy during regular or surprise 
visits  

Photograph and report of the 
Engineer 

#5.01 Number of days delayed in making labour 
payments for the last month 

SITE FINANCE 2 Number of days delayed / Scheduled date 
is 7th day of next month 

Daily Log Book entry/Incident 
Registers/letter references 

#5.02 Number of complaints from labour/ sub supplier/ 
sub-contractor for non-receipt of payments from 
contractor 

SITE FINANCE 1.5 Total number of complaints or reporting Daily Log Book entry/Incident 
Registers/letter references 

#5.03 Number of times the site operations were 
hampered for want of funds at the disposal of site-
in-charge. 

SITE FINANCE 1.5 Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#6.0 Performance against HSE Parameters (as per 
Annexure-AA) 

HSE 10 Score as per Safety Performance 
Evaluation System, scaled down to 10 

Safety Performance Evaluation 
System 

Total 100 

Less Deduction in Score Due to Fatal Accidents attributable to the Contractor  @ 20 points/ accident 

Less Deduction in Score Due to Major Accidents (Permanent Disability or bodily injury by which person 
injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to Equipment 
etc.) attributable to the contractor @ 15 points/ accident 

Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 2 points/ accident 

Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy 
@3 points in a month on verification any day 

Final Score 
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Name and Signature of BHEL Package In-charge Name and Signature of Contractor 

Project Vendor Package/Unit 

Sl. No. Parameter for Measurement Classification Max Score 
Score 

Obtained 
Measurement Key/Scheduled date Supporting Documents 

Performance Score Summary for the Month Total Score Score 
Obtained 

QUALITY 10 

PERFORMANCE 50 

RESOURCES 20 

SITE INFRASTRUCTURE & SERVICE 5 

SITE FINANCE 5 

HSE  10 

OTHERS (deductions if any) 0 

TOTAL 100 

Note: 
1) It is only indicative and shall be as per the online format issued by BHEL time to time.
2) No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month.
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Annexure-AA to Form F-15 

Monthly Safety Performance Evaluation of Contractor 

SL Parameter for Measurement M/O Wt Supporting Documents 

1a 
Induction training for new workers conducted through audio-

visual medium & documented ? 
M 1 

Induction Training Records 

1b Tool box talk conducted regularly as per plan, and documented? M 1 Toolbox Talk Records 

1c 
Contractor in charge and safety in charge attended safety 

meetings?  
M 2 

Minutes of Meeting 

1d 
Whether observations in safety meetings are complied before 

next meeting? 
M 2 

-do-

1e 
Preparation and submission of Monthly HSE report within 

stipulated time  
M 1 

Report submission date 

1f 
Preparation and submission of  Incident/near-miss report and RCA 

Report (as applicable) within stipulated time 
M 1 

Incident/ Near Miss Records 

1g 
Carrying out Inspections and submission of  Inspection reports 

within stipulated time 
M 1 

Inspection Records 

1h 
Regular Job Specific Training ensured for High Risk Workers 

(through audio-visual medium) as per plan 
M 1 

Training & Attendance Records 

2a Whether the contractor is registered under BOCW M 2 BOCW Registration Certificate 

2b Availability of Qualified safety officer (1 for every 500 labour) M 2 Safety Officer qualification & 

experience records 

2c Availability of Qualified safety supervisor (1 for every 100 labour ) M 2 Safety Officer qualification & 

experience records 

2d 
All the workers are provided and using safety helmets and safety 

shoes/gum boots  
M 2 PPE Issue Records, Inspection/ 

non-conformity records 

2e Housekeeping done on regular basis and scrap removal at site M 1 

Housekeeping records, 

Inspection/ non-conformity 

records 

2f 
Usage of Goggles/Face shields and Hand gloves for gas cutter and  

grinders 
1 PPE Issue Records, Inspection/ 

non-conformity records 

2g Wall openings & floor openings are guarded? 1 
Inspection/ non-conformity 

records 

2h Adequate illumination provided in all working area? 1 
Inspection/ non-conformity 

records 

2i 
Safety posters, sign boards and emergency contact numbers in all 

prominent location are displayed? 
1 

Inspection/ non-conformity 

records 

2j 
Availability of automatic reverse horns, Main horn, hook latches 

for Vehicles, mobile cranes, Hydras  
1 

Inspection/ non-conformity 

records 

2k 
Ban of carrying mobile phones to work place is implemented for 

workers 
1 

Inspection/ non-conformity 

records 

2l 
Availability of Tags & Inspection Certificates for Cranes of all 

capacities 
1 

Master T&P List with internal & 

external test details 

2l.2 
Availability of Tags & Inspection Certificates for Winches of all 

capacities 
1 

Master T&P List with internal & 

external test details 

2l.3 
Availability of Tags & Inspection Certificates, colour coding for 

Chain pulley blocks 
1 

Master T&P List with internal & 

external test details 

2l.4 
Availability of Tags & Inspection Certificates for Vehicles - Trailers, 

Dozers, Dumpers, Excavators, Mixers etc. 
1 Master T&P List with internal & 

external test details 

2l.5 
Availability of Tags & Inspection Certificates for Welding 

machines, grinders, Drilling machines, etc. 
1 

Master T&P List with internal & 

external test details 
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2l.6 
Availability of Tags & Inspection Certificates,  colour coding for 

Wire rope slings etc. 
1 

Master T&P List with internal & 

external test details 

2l.7 Availability of Tags & Inspection Certificates for Batching plants 1 
Master T&P List with internal & 

external test details 

2m.1 Use of Lifting Permit as per requirement 1 Permit Records 

2m.2 Use of Height Permit as per requirement 1 Permit Records 

2m.3 Use of Hot Work Permit as per requirement 1 Permit Records 

2m.4 Use of Excavation permit as per requirement 1 Permit Records 

2m.5 Use of Confined space work permit as per requirement 1 Permit Records 

2m.6 
Use of Grating removal and safety net removal permit as per 

requirement 
1 

Permit Records 

2m.7 Use of Lockout-Tag out permit as per requirement 1 Permit Records 

2m.8 Use of Radiography permit as per requirement 1 Permit Records 

2m.9 Use of Night/ Holiday Work Permit as per requirement 1 Permit Records 

2m.10 Use of Any other Applicable Permit as per requirement 1 Permit Records 

3a 
Material safety data sheet(MSDS) available for all chemicals and 

displayed in usage and storage area? 
1 

Inspection/ non-conformity 

records 

3b 
Spillages of oil/concrete and other chemical is controlled and 

cleaned by proper method in case of spill? 
1 

Inspection/ non-conformity 

records 

3c 
Availability of adequate number of urinals in workplace and in 

elevations and maintained 
M 1 

3d Availability of rest rooms for workers at site M 1 

3e Availability of Drinking water facility at work spot 1 

3f Hygienic Labour colony is provided for workers. 1 

4a 
Is heavy/complex critical lifting permit obtained for heavy, 

complex materials  before handling/erection activity? 
1 

Work Permit records 

4b Whether area below lifting activities barricaded 
1 

Inspection/ non-conformity 

records 

4c Availability of experienced rigging foreman 1 
Experience details of rigging 

foreman 

4d 
Is agency is following proper storage and handling procedure as 

per manufacturer standard for all hazardous material? 
1 

Procedure for storage & 

handling 

4e 
Are oxygen and acetylene cylinders are transported to work place 

from storage area in trolleys 
1 

5a Whether all deep excavation has been protected by barrier 1 
Inspection/ non-conformity 

records 

5b 
Sloping/benching & shoring provided for excavation as per 

requirement? 
1 

-do-

5c Proper access and egress provided for excavations? 1 -do-

5d Blasting is done in controlled manner? 2 -do-

6a 
Whether Electrical booth is equipped with Co2  fire extinguishers 

and fire buckets filled with sand? 
2 

Inspection/ non-conformity 

records 

6b Availability of Illumination lamp in electric booth? 1 -do-

6c whether Caution Boards have been displayed? 1 -do-

6d Usage of Metal Plug top for all hand power tools ? 1 -do-

6e Usage of  Insulated  welding  cables. 1 -do-

6f 
Electrical Booth/Distribution Board to be covered by proper 

Canopy. 
1 

-do-

6g 
Availability of functional & individual 30ma ELCB / RCCB and MCB 

for protection and conducting periodical check-up? 
1 

-do-

6h 
Double earthing for panel boards  and all machinery & proper 

earth pit with regular inspection available? 
1 

-do-

6i Whether Electrician is qualified and experienced 1 Qualification & Experience 

records of electrician 

6j Availability and usage of  Rubber hand gloves by electrician? 1 Inspection/ non-conformity 

records 
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Note: 

 M: Mandatory; O: Optional. Points other than mandatory can be excluded with appropriate justification (scope etc.) by

BHEL. Score obtained in selected parameters divided by maximum possible score of selected parameters shall be multiplied

by 10 for use in as per point Sl. no. # 6.0 as detailed at page 4 of Form F-15.

 There shall be deduction of marks from overall score for Fatal/ Major/ Minor Accidents and for not maintaining labour

colony, as detailed at page 4 of Form F-15.

7a 

Whether Scaffolding pipes made with steel or aluminium, are 

being used and checked periodically by experienced/ certified 

scaffolder? 

2 Inspection/ non-conformity 

records 

7b 
8mm Stainless Steel wire rope with plastic cladding is provided for 

life line (Vertical / Horizontal) during height work? 
2 

-do-

7c Availability of emergency lighting in case of power failure 1 -do-

7d 
Whether all the openings are covered with Safety Nets made of 

fire proof Nylon? 
1 

-do-

7e 
Whether MS pipe rails  around staircases & platforms in usage are 

provided with top, middle rails and toe guard ? 
1 

-do-

7f 
Whether Ladder with vertical life line /Fall arrestor is available to 

climb? 
1 

-do-

7g 
Whether all workers deployed for working at height have been 

issued height pass after undergoing vertigo test? 
1 

Height Pass records 

7h 
Whether all workers deployed for height work / climbing ladder 

are provided and using Double lanyard safety belt? 
1 PPE Issue records, inspection/ 

non-conformity reports 

7i 
Is all hand tools/Small material used by height workers is tied 

firmly to prevent fall? 
1 

-do-

8a 
Flash back arrestors for all gas cutting sets is available on Torch 

side and cylinder side 
1 Inspection/ non-conformity 

records 

8b 
Oxygen/Acetylene/LPG cylinders not in use have caps in place and 

stored separately? 
1 

-do-

8c Availability of Face screen, Hand gloves, and Apron, for welders 1 -do-

8d 

Protection from falling hot molten metal during metal cutting / 

welding at height  by providing GI sheet below the cutting area 

especially in fire prone areas 

1 

-do-

9a 
Pre-employment medical check-up done for all workers and 

submitted? 
1 

Medical check records 

9b 
Availability of first aid centre, with MBBS doctor(Own or Sharing 

basis) 
M 2 

Attendance records 

9c Availability of  Ambulance facility 24 hours (Own or sharing basis) M 2 -do-

9d 
Is First aid trained personnel’s are available and their names are 
displayed at site? 

M 1 
-do-

9e Availability of Emergency vehicle at site 1 

9f 
Periodical medical check-up is conducted for all the workers and 

submitted? 
1 

Medical check records 

9g 
Availability of sufficient number of first aid box as per standard list 

and maintaining record 
1 

Inspection records 

10a Availability of Fire extinguishers, buckets at all vulnerable points 2 Fire extinguisher records 

10b Periodic fire mock drill conducted? 1 Fire, Mock drill records 

10c Are all flammable materials are stored separately? 1 

10d  Periodic grass cutting is done in material storage area? 1 

10e Availability of 24V DC lighting in confined space work area 1 

10f Availability of exhaust fan in confined space work area 1 
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INDEMNITY BOND 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
------------------------------------------------------------------------------------------------------------------------------------- 

This Indemnity Bond executed by <name of company>   having their Registered 

Office at  <xxxxxxxxxxx>        in favour of M/s Bharat Heavy Electricals Limited,  a 

Company incorporated under the Companies  Act,   1956,  having  its  Registered  

Office  at  BHEL  House, Siri Fort, Asiad,  New Delhi -  110049  through  its  Unit  at  

Power  Sector- Southern Region, 690, Anna Salai, Nandhanam, Chennai-35, 

Tamilnadu. (Hereinafter referred to as the Company) 

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the 

executants of this Deed (hereinafter referred to as the Contractor) as its contractor in 

respect of the work of   “xxxxxxxxxxxxxxxxxxxxxxxxxx”.

AND WHEREAS under the provisions of GCC further stipulates that the Contractor 

shall indemnify the Company against all claims of whatever nature arising during the 

course of execution of Contract including defects liability period of   <xx  Months > i.e 

till <xx xx xxxx> 

Now this deed witness that in case the Company is made liable by any Authority 

including Court to pay any claim or compensation etc. in respect of all labourers or 

other matters at any stage under or relating to the Contract with the Contractor , the 

Contractor  hereby covenants and agrees with the Company  that they shall indemnify  

and reimburse the Company  to the extent of such payments  and for any fee, 

including litigation charges, lawyers’ fees, etc, penalty or damages claimed against

the Company by reason of the Contractor falling to comply with Central/States Laws, 

Rules etc, or his failure to comply with Contract  ( including all expenses and charges 

incurred by the Company). 
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The Contractor further indemnifies the Company for the amount which the Company 

may be liable to pay by way of penalty for not making deductions from the Bills of the 

Contractor towards such amount and depositing the same in the Government 

Treasury. 

The Contractor further agree that the Company shall be entitled to with hold and 

adjust the Security Deposit and/or with hold and adjust payment of Bills of Contractor 

pertaining  to this Contract  against any payment  which the Company has made or is 

required  to make for which the Contractor is liable under the Contract and that such 

amount can be withheld, adjusted by the Company till satisfactory and final settlement 

of all pending matters and the Contractor hereby gives his consent for the same.  

The Contractor further agrees that the terms of indemnity shall survive the termination 

or completion of this contract. 

The contractor further agrees that the liability of the contractor shall be extended on 

actual basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor

2. breach of laws by the contractor

3. breach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability 

of the Contractor under   said Contract between the Company and the Contractor. 

That this Indemnity Bond is irrevocable and the condition of the bond is that the 

Contractor shall duly and punctually comply with the terms and the conditions of this 

deed and contractual provisions to the satisfaction of the Company. 

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year 

first, above written at  xxxxxxxx   by the hand of its signatory Mr.  xxxxxxxxxxx.     

Signed for and on behalf of 

 M/s xxxxxxxxxxxxxxx 

Witness: 
1 
2 
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CONSORTIUM AGREEMENT 

(To be executed on Rs. 50/- Non – Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this  _______ day of _______, by 

and between (1) M/s _____________________ , ( The First Party, i.e, the Bidder) 

a company incorporated under the Company's Act 1956, having its registered 

office at ________________________(herein after called  the "Bidder", which 

expression shall include its' successors, administrators, executors and permitted 

assigns) and (2) M/s ________________________, (The Second Party, i.e, the 

associates), a company incorporated under the Company's Act 1956, having its 

registered office at ________________________ (herein after called the “ 
Associates", which expression shall include its' successors, administrators, 

executors and permitted assigns). 

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India 

Undertaking, proposes to issue / issued an NIT (herein after referred to as the 

said NIT) inviting bids from the individual Bidders for undertaking the work of 

____________________, at ________ (herein after referred to as the said works). 

WHEREAS the said NIT enables submission of a bid by a Consortium subject to 

fulfillment of the stipulations specified in the said NIT. 

AND WHEREAS M/s _____________________________ (The First Party, i.e, the 

Bidder) will submit its proposal in response to the aforesaid invitation to bid by the 

Owner for ______________________________________________ as detailed in 

the Bid doc. no.  < TENDER REF-------->  

AND WHEREAS M/s _______________________ (The First Party, i.e the Bidder) 

itself is meeting all the qualifying requirements except the qualifying requirements 

of ____________________________ (as detailed in the NIT) and in order to fully 

meet the qualifying requirements of NIT, this tie-up agreement is being entered 

into with M/s _______________________ (The Second Party, the Associates), 

who fully meet the balance part of the said works (________________________).  
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WHEREAS the First Party and the Second Party are contractors engaged in the 

business of carrying out various items of works. WHEREAS the two parties have 

agreed to constitute themselves into a consortium for the purpose of carrying out 

the said works, and that the consortium will be continued till the completion of the 

works in all respects. 

WHEREAS the parties have agreed to certain terms and conditions in this regard: 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. First and Second parties hereby constitute themselves into a Consortium for

the purpose of bidding and undertaking the said works pursuant to the said

NIT as hereinafter stated.

2. The First Party will be the leader (Lead Partner) and will be responsible for the

entire works.

3. The First Party shall undertake the following part(s) of work detailed  in the

NIT namely ____________________________________________

4. The Second Party shall undertake the following part(s) of work detailed in the

said NIT namely __________________________________

5. The parties hereby declare and confirm that each of them will fulfill the

required minimum qualifying requirements as prescribed in the said NIT for

the works agreed to be undertaken by them as stated here-in-above.

6. It is also agreed between the parties hereto that all of them shall be

individually and severally responsible for the completion of the said works as

per the schedule. Further,  if  the  Employer / Owner sustains any loss or

damage on account of any breach of the Contracts, we the, Consortium

partners  individually  and  severally  undertake  to  promptly indemnify and

pay such losses / damages caused to the Employer/Owner on its written

demand  without  any  demur,  reservation,  contest  or  protest  in  any

manner whatsoever.
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7. The parties hereby agree and undertake that they shall provide adequate

finances, suitable Tools, Plants, Tractors, Trailers, other transportation

equipment, other Tools & Plants, Measuring & Monitoring Equipments (MMEs),

Men and Machinery etc. for the proper and effective execution of the works to

be undertaken by them as specified here-in-above.

8. It is agreed interse between the parties hereto that all the consequences

liabilities etc., arising out of any default in the due execution of the said works

shall be borne by the party in default, that is by party in whose area of works

default has occurred, provided however, so far as M/s Bharat Heavy Electricals

Limited is concerned, all the parties shall be liable jointly and severally.

IN WITNESS HEREOF the parties above named have signed this agreement on the 

day month and year first above written at __________(Place) . 

WITNESS For 

1. NAME (FIRST PARTY) 
2. OFFICIAL ADDRESS

WITNESS  For 

1. NAME (SECOND PARTY) 
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the “JOINT DEED OF
UNDERTAKING “in the format to be made available by BHEL at the time
of awarding]. 
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REFUND OF SECURITY DEPOSIT 
To, 
The Construction Manager 
BHEL Site Office, 
---------------------------------- 

Dear Sir, 

Sub :  Refund of Security Deposit  
Ref   : Contract No: …………………………, 
Work:…………………………………………………………………………………………………..

I / We have submitted Final Bill in respect of the above Contract/Work vide our letter no:…………………… 
dated ……………….. . In line with Tender conditions (GCC clause no 1.11), kindly arrange to release /
refund the Security Deposit along with Final Bill payments. 

The details of Security Deposit are as below: 
1. Cash Portion :
2. BG Portion    :

Thanking You 

Date: _________    Authorised representative of Contractor 
============================================================================= 

To be filled up by BHEL 
1. Security Deposit to be refunded:

a. Cash Portion:
b. BG Portion   :

2. Less
a. Amount spent by BHEL on behalf of Contractor:
b. Payments made by BHEL on behalf of Contractor:
c. Other recoveries for Services etc
d. Any other recoveries
e. Total of ‘a’ to ‘d’:

3. Net Amount to be released (1-2) :
4. Certified that

a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor

b. Contract Guarantee period of …………. Months commenced wef :_______________
c. All objections raised so far have been settled
d. A note for refund of Security Deposit has been made in the Measurement Book

Signature of BHEL Engineer 
Construction Manager 

Date:--------------------- 
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BHARAT HEAVY ELECTRICALS LIMITED 

POWER SECTOR, SOUTHERN REGION 

------------------------------------------------------------------------------------------------------------------
REFUND OF GUARANTEE MONEY 

Ref  No:  Date: 

1. Name and Address of Contractor : 

2. Contract Agreement/LOI No  : 

3. Date of Contract Agreement/LOI  : 

4. Name of the Work undertaken : 

5. Date of commencement of the Work  : 

6. Date of Completion of the Work  : 

7. Period of Maintenance (Guarantee Period)

8. Date on which the Final Bill was paid : 

9. Last date of making good the defect : 
during Maintenance Period

10. Expenditure incurred by BHEL during : 
Maintenance Period, if any, recoverable

11. Date on which Guarantee Money refund : 
falls due as per Contract

12. Amount of Guarantee Money to be refunded : 

13. Less Amounts recoverable (with details)

a. Amount spent by BHEL on maintenance  : 

b. Payments made by BHEL on behalf of Contractor:

c. Court dues/penalties/compensation   : 

d. Other recoveries for Services, etc   : 

e. Total of ‘a’ to ‘d’  : 

14. Net Amount recommended for release (12-13)  : 

Signature of BHEL Engineer 
Date: __________________ 
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CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 

I / We have no claim or demand outstanding against BHEL________________________, for the 
work done or for labour or material supplied or any other account arising out of or connected with the 
Contract Agreement / LOI (No______________________________________ dated ____________) 
and the payment of this bill shall be in full and final settlement of all my/our claims and demands 
including the ‘Deposits’ of the Contract Agreement / LOI referred to.

Signature of Contractor 
Date:      
------------------------------------------------------------------------------------------------------------------------------------- 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 

1. Certified that

a. The payment recommended for release is in order and there are no demands other
than those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has
carried out the works required to be carried out by him during the period of
maintenance (Guarantee) to our satisfaction, and all expenses incurred by the
Company on carrying out such works have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amount has been made in the Measurement Book
and Contract Agreement / Work Order

Signature of BHEL Engineer 
Construction Manager 

Date:--------------------- 
-------------------------------------------------------------------------------------------------------------------------------------

FOR USE IN ACCOUNTS DEPARTMENT 

Passed for Rs____________________  ( Rupees __________________________________ only) 

Accountant                                                                                                              Accounts Officer 
---------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR   

Received Rs __________________________________ in full and final settlement of my / our claim 

Signature of Contractor 
Date: 
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POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT 
AGREEMENT 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

-------------------------------------------------------------------------------------------------------------------------- 

KNOW ALL MEN BY THESE PRESENTS, that I / We do hereby make, nominate, constitute 
and appoint Mr ……………………………….. , whose signature given below herewith to be 
true and lawful Attorney of M/s……………………………………………… hereinafter called 
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 
Power Sector Southern Region, No 11, TEK Towers, Okkiyam Thoraipakkam, Old
Mahabalipuram Road,Chennai-97 in connection with ..............................................................………………………………………………………………
……………………………………………………………………………………………………………
…………………………… vide Tender Specification No : _________________________,
dated ________________. 

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding 
on the company and shall have full force and effect.  

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 

Dated at ________________, this _______ day of _____________ 

Director / CMD / Partner / Proprietor 

Signature of Mr…………(Attorney)

 Attested by:   Director/CMD/Partner/Proprietor 
Witness 

  Notary Public 
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ANALYSIS OF UNIT RATES QUOTED 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
------------------------------------------------------------------------------------------------------------------ 
Offer Reference No:………………….  
Date:……………

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: …………………………

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed 

Sl. 
No. 

DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., 
ELECTRICITY, WATER OTHER 
INFRASTRUCTURE. 

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

03 CONSUMABLES 

04 T&P DEPRECIATION & 
MAINTENANCE 

05 ESTABLISHMENT & 
ADMINISTRATIVE EXPENSES 

06 OVERHEADS 

07 PROFIT 

TOTAL 100% 

 Yours faithfully, 

(Signature, Date & Seal of Authorized 
  Representative of the Bidder) 
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Form  WAM  6 

BHARAT HEAVY  ELECTRICALS LIMITED 
DIVISION…………………………………

Running Account Bill 
(Para 4.31.1 of Works Accounts Manual) 

Name of the Contractor:       Departmental Bill no:      Date: 
Name of the Work:   Division:     Sub-Division: 
Sanctioned Estimate:           Date of written order to commence the work : 
Code No:              Date of commencement of the Work: 
Contract Agreement No :    Dated:            Due date of completion as per Agreement: 

1. ACCOUNT OF WORK EXECUTED

On account payment        Item   Description  Quantity   Quantity        Rate      Unit  Payment   Quantity   Payment on     Remarks 
for work not previously       No of  of  as per   executed    on the  since    the basis  of    
previously measured**        Work   agree-   up to    basis of      last    actual      
_ _ _ _ _ _ _ _ _ _ _ _ _ _    ment    date  actual   running    measurement  
Total         since last     Total             measure-         account          since last 
 As per      running         up to           ment  bill      running 
Running  account         date           up to          account bill 
Account   bill                 date    
bill 
Rs.   Rs.    Rs.    Rs.  P. Rs. P. Rs.  P. 

1    2   3   4   5   6    7  8    9   10   11  12    13 

* *1.    Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12.
2. whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry

in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil.
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Form  WAM  6 (contd…)

1    2   3   4   5   6    7  8    9   10   11  12    13 

        Total value of work done up to date         (A) …

   Deduct value of work shown on the last 
 Running Account Bill           (B) …

    Net value of work done since last  (C) …

Rupees (in words) ………………………………………………………………………………………………………………………………………………………….only.



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   

BHARAT HEAVY ELECTRICALS LIMITED  Page 3 of 9 

Form  WAM  6 (contd…) 
II.MEMORANDUM OF PAYMENTS 

                                                                                                                                                                       I                     II 
                                                                                                                                                                            _ _ _ _           _ _ _ _ 

                                                                            Rs.         P.                                 Rs.      P.              Rs.       P. 

1.Total value of work actually measured as per Account No. I. Column 10                   (A)                 …………………                                                       …………….  
2.Total up to date ‘on account’ payment for work covered by approximate  
Or plan measurements as per Account No. I, Column 3                                              (B)                 …………………                                                       ……………. 
3.Total up to date secured advances on security of materials as per column 8              (C)                 …………………                                                       ……………. 
Of the enclosed Account (Form WAM 10) 

4.Total up to date payments [(A) + (B) + (C)]                                                                  (D)                 …………………                                                       ……………. 
 

5.Total amount of payments already made as per 
Entry (D) of last Running Account Bill No……………….. 
Dated…………………..forwarde to the Accounts 
Office on ………………….              (E)                                                                                           

6.Balance [(D)-(E)]                                                                                                                                        ………..……                                
7.Payments now to be made: 

a) by cash/cheque                                                                                                                                                                          ……………… 

b) by deduction for value of materials supplied 

c) by BHEL vide Annexure A attached                                                                                                                                           ……………… 

d) by deduction for hire of tools and plant vide 

Annexure B attached                                                                                                                                                                  ……………… 

e) by deduction for other charges vide Annexure C 

Attached                                                                                                                                                                                      ……………… 

f)by deduction on account of security deposit                                                                                                                               ……………… 

h) by deduction on account of Income Tax                                                                                                                                  ………………              ……………… 

                                                                                                                                                                                                                                                                                                 

  Note: Amounts relating to items 4 to 6 above should be entere in column II and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should agree with    

each other. 
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Form  WAM  6 (contd…)
III.CERTIFICATE OF THE ENGINEER IN CHARGE

1. The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were made by .……………………
…………………………………………………………(Name and Designation) and are recorded at pages…………..of Measurement Book  No ………………………

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and conditions, schedules, specifications and
drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D).

3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some work has actually been done in

connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of Part I, made or proposed to be made,

for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible.

Signature of Contractor         Signature of Engineer in charge 

Date:       Designation: 

 Date:      

IV. CERTIFICATE OF THE SENIOR ENGINEER
1. Certified that measurements have been check measured to the prescribed extent by …………………………………………………………………(Name and Designation)

at site and also by the undersigned and the relevant entries have been intialled in the Measurement book. (vide pages……)
2. Certified that all the measurements recorded in the measurement book have been correctly billed for

3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide Annexures A to C attached.

Certified for payment * of Rs………………………………….( Rupees…………………………………………………………………………………………………….only)
To be paid in cash/by cheque in the presence of ………………………………………………………………………………………………………………………………….

ALLOCATION 

The expenditure is chargeable as under and to be included in the accounts for……………………………………………20……
     Ledger Head            Debit (Gross amount)              Credit (Deductions) 

    Rs.       P.    Rs.       P.    

__________________________     _____________________________   _______________________________ 
 Total      _____________________________    ______________________________ 

  ______________________________        ______________________________ 
* Here specify the net amount payable.   Signature of  Senior Engineer 

 Date: 
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Form  WAM  6 (contd…)
V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Accounts Bill No …………………………Dated…………………….. ALLOCATION 
Entered in Journal Book vide entry No…….Dated………………….  Estimate No:      Code no: 
Passed for…………………………………Rs…………………………   Name of the Work:   
Less Deductions…………………………..Rs…………………………. Debit       Credit 
Net Amount Payable……………………….Rs………………………...     Ledger Head     (Gross amount)  (Deductions) 
(Rupees…………………………………………………………….only) Rs.        P.         Rs.          P. 
Payable to Shri/M/s…………………………………by cheque/cash     _ _ _ _ _ _ _ _ _       _ _ _ _ _ _ _  _      _ _ _ _ _ _ _ _ _ _ 
Entered in Contractor’s Ledger No………………Page…………..

   _ _ _ _ _  _ _ _        _ _ _ _ _ _ _ _ _ _ 

 Total        _ _ _ _ _ _ _     _ _ _ _ _ _ _ _ _ 
     Assistant     Accountant    Account Officer 
     Date:        Date:    Date: 

VI. Received Rs……………………………( Rupees………………………………………………………………………………………………………………………………………only) as per   
Memorandum of Payments on account of this work. 

Signature of witness Revenue 
Address : Stamp 

Signature of Contractor 
Date:    Date: 

VII. ENTRIES TO BE MADE BY TREASURY SECTION

Cash Book entry No. and date:           Amount paid  Rs…………………….
Amount unpaid        Rs…………………….
 Total   Rs…………………….

  Signature of Cashier 
  Date: 
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Form  WAM  6 (contd…)
ANNEXURE A 

Statement  showing details of materials issued to the contractor Shri/M/s…………………………………………………………………………………………
In respect of Contract Agreement No ……………………..Dated…………………………………

Sl.   Stores   Issue    Description    Quantity   Quantity    Whether        If recoverable from the contractor      R 
No.  issue   voucher    of material    issued    actually    recover-          _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _   E 
       Voucher    No. and   issued to   incorp-   able    Rate    Amount  Amount      Balance   M 

  No.  date   the    rated   from the   at  recover-   recover-    now    A 
 and    allotted by   contractor     in the    contrac-   which    able  ed up to  recover-   R 
 date    stores   to   work    tor or   recover-   previous   ed   K 

 the SIV   supplied    able   bill    S 

  free  

 Rs.  P.   Rs.  P.    Rs.  P.   Rs.  P. 

1   2    3  4   5   6   7   8    9  10   11   12 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 

        Total 

Signature of contractor  Signature of Engineer in Charge         Signature of Senior Engineer 

Date:          Date:           Date: 
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Form  WAM  6 (contd…)
ANNEXURE B 

Statement  showing tools and plant  issued to the contractor Shri/M/s…………………………………………………………………………………………
In respect of Contract Agreement No ……………………..Dated…………………………………

Sl.     Description of tools    Period for    Rate at   Amount   Amount  Balance    Remarks 
No     and plant issued       which  which    recover-   recovered   now  

 Issued    recovery     able  upto    recovered 

 Is to be   previous  

 Made   bill   

 Rs.   P.   Rs.   P.  Rs.    P.  Rs.     P. 

1   2   3    4    5   6    7    8  

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 

        Total 

Signature of contractor  Signature of Engineer in Charge         Signature of Senior Engineer 

Date:          Date:           Date: 
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Form  WAM  6 (contd…)
ANNEXURE C 

Statement  showing details of other recoveries to be made from  the contractor Shri/M/s……………..…………………………………………………………
In respect of Contract Agreement No ……………………..Dated…………………………………

Sl.     Particulars    Unit    Quantity     Rate   Amount  Amount    Amount   Remarks 
No       recover-   recovered   now  

  able   upto pre-   recovered 

  vious  bill  

 Rs.   P.   Rs.   P.  Rs.    P.   Rs.   P. 

1   2   3   4   5  6   7    8   9  

1. Water Charges 

2. Electricity charges 

3. Seignorage charges 

4. Medical charges 

5. Cost of empty gunny bags and 

Empty containers not returned 

6. 

7. 

8. 

9. 

10. 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 

        Total 

Signature of contractor  Signature of Engineer in Charge         Signature of Senior Engineer 

Date:          Date:           Date: 



FORMS & PROCEDURES 
RUNNING ACCOUNT BILL 

BHARAT HEAVY ELECTRICALS LIMITED Page 9 of 9 

Form  WAM  6 (contd…)
ANNEXURE D 

Name of the Contractor:          Contract Agreement No: 
Name of the Work:         Date:       

Sl.   Description   Unit    Quantity  Quantity   Quantity   Total quantity   Rate as per 
No.   of item   as per     as  further    anticipated        agreement 

 Agreement   executed   anticipated   on completion    Rs.   P. 

1   2  3   4    5   6   7   8  

Rate as     Amount as        Amount as   Amount    Total amount      Difference   Reason for the  
executed   per agreement   executed   further    anticipated           _ _ _ _ _ _ _ _ _ _ _ _     deviation with 

 anticipated    on completion   Excess          savings      authority, if any 
Rs.   P.  Rs.   P.   Rs.    P.     Rs. P. Rs. P. Rs. P. Rs.   P. 
9   10   11   12    13  14   15    16  

Signature of Engineer in Charge             Signature of Senior Engineer 

  Date:   Date:  



Date

Division

Total as per 

last running 

account bill

 Rs.

Since last 

running 

account bill 

Rs

Total up to 

date

Rs

1 2 3 4 5 6 7 8 9 10 11 12 13

Due date of completion as per agreement

BHARAT HEAVY ELECTRICALS LIMITED

DIVISION………………….

……………………And Final bill

(Para 4.3.2 Of Works Accounts Manual)

I. ACCOUNT OF WORK EXECUTED

Division

Date of commencement of work

Departmental Bill no

Date of written order to commence the work

Contract Agreement/work Order No

Quantity 

since last 

running 

account  

bill

Payment on 

the basis of 

actual 

measurement 

since last 

running 

account bill

Rs P

Payment on 

the basis of 

actual 

measuremen

t up to date

Rs  P

On Account payment for the work not 

previously measured **

Item No of 

the 

agreement/

work order

Descripti

on of 

work

Quantity as 

per 

agreement

Date of actual completion of the work

Remarks

Name of Contractor

Name of the Work

Sanctioned Estimate

Quantity 

executed 

up to date

Rate 

Rs. P Unit



1 2 3 4 5 6 7 8 9 10 11 12 13

Rupees (In Words)………………………………………………………………………………………………………………………………………………….Only

Deduct Value of work shown on the last running account bill        (B)

Net value of work done since last running account bill (C)

Total Value of Work Done up to date (A)



1

2

3

4

a

b

c

d

5

6

7

2

Date:

Designation

III. CERTIFICATE OF THE ENGINEER IN CHARGE

The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 

………………………………………………………………………………………………………………………………..

(Name and designation)1

A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Hire of Tools & Plants vide Annexure B attached

Balance

Refund of 50% of security deposite on completion of work

Income Tax

Other charges vide Annexure C attached

Signature of Engineer in charge

Net amount to be paid to the Contractor

Total deduction

Material suplied by BHEL vide annexure A attached

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 

Forwarded to the Accounts Office on …………………………. (B)

Payments now to be made { (A) - (B)}       (C)

Rs PDeduct ammounts recoverable from the contractor on account of :

II MEMORANDUM OF PAYMENT

Rs. P

Total Value of work actually measured as per Account no I coloumn 10 (A)



1

2

3

4

5

6

7

Total

Date

……………………… ………………………

The expenditure as under and to be included in the accounts for ……………………..19

* Here specify the net amount payable Signature of Senior Engineer

Certified for payment of * Rs ……………………. (Rupees……………………………………………………………………………………… (Only). To be paid in 

cash/by cheque in the presence of …………………………………………………………………………………………………………………………………..

ALLOCATION

Ledger Head

………………………….

Debit 

(Gross Amount)

Rs.        P

………………………….

Credit

(Deduction)

Rs.        P

…………………………

Certified that the measurements have been technically checked with reference to contract drawings, deviations etc

Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 

Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

IV CERTIFICATE OF THE SENIOR ENGINEER

Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 
Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 

………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book (vide 

pages……………………… ….)

Certified that the methods of measurement are correct



VI. Received Rs………………..(Rupees……………………………………………………..Only) in full and final settlement of all moneys due under this contract and I / we have 

no further claims of this contract.

Signature of Witness

Address

Revenue Stamp

Signature of Contractor

Date:

VII . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date : Amount Paid   Rs…………………

Amount unpaid        Rs……………………..

Total    Rs…………………..

    Signature of Cashier

Date:

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE

Account Bill no………………………………… Dated …………………….

Entered in Journal book vide entry No………………………Dated…………

Passed for…………………………………….Rs……………………………..

Less Deductions……………………………..Rs……………………………

(Rupees……………………………………………………………….Only)

Payable to Shri/M/s…………………………….... by cheque/cash

Entered in contractors' Ledger no........................... Page

Assistant Accountant Accounts officer

Date: Date: Date:

ALLOCATION

Estimate No: Code No      

Name of the Work ………………………………………………

Ledger Head Debit Credit

(Gross Amount) (Deduction)

Rs P Rs

…………………. ....................... .....................   

Total ........................ ....................    



Rate at 

which 

recoverable

Rs       P

Amount 

Recoverabl

e

Rs     P

Amount 

recoverable 

upto 

previous bill

Rs     P

Balance 

Now 

recovered

Rs     P

1 2 3 4 5 6 7 8 9 10 11

Total

Date Date Date

12

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Sl No

Stores 

Issue 

voucher No 

and date

Issue voucher 

No and date 

alloted by 

stores to the 

SIV

description 

of material 

issued to 

the 

contractor

Quantity 

issued

Quantity 

actually 

incorporated 

in the work

Whether 

recoverabl

e from the 

contractor 

or supplied 

free

ANNEXURE A

Part I

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. In respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….

If recoverable from contractor Remarks



1 2 3 4 5 6 7 8 9 10

Total

Total

Date Date Date

Add Departmental Charges

Add Sales Tax (wherever applicable) ………………………………………………………..

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

………………………………………………………………………………………..

Amount 

Recoverabl

e

Rs     P

Amount 

recoverable 

upto 

previous bill

Rs     P

Balance Now 

recovered

Rs     P Remarks

11

ANNEXURE A

Part II

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Stores 

Issue 

voucher No 

and date

Issue voucher 

No and date 

alloted by 

stores to the 

SIV

description 

of material 

issued to 

the 

contractor

Quantity 

issued

Quantity 

actually 

incorporated 

in the work

Issue Rate

Rs      P



1 3 5 7

Total

Date Date Date

64

Description of tools & 

plants issued

2

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

……………………………………………………………………………………

8

ANNEXURE B

Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Period for 

which 

issued

Amount 

recoverabl

e 

Rs     P Remarks

Rate at which Recivery 

is to be made

Balance Now 

recovered

Rs     P

Amount recoverable upto 

previous bill

Rs     P



Sr.No Particulars Unit Quantity
Rate

Rs.    P.

Amount 

recoverable 

 Rs.    P

Amount 

recovered 

upto 

previous 

bill

   Rs.   P.

Amount now 

recovered   

Rs. P.

Remarks

1 2 3 4 5 6 7 8 9

1 Water Charges

2 Electricity Charges

3 Seignorage Charges

4 Medical Charges

5

Cost of 

empty 

gunny bags 

and empty 

containers 

not 

returned

6

7

8

9

10

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

 Date Date Date

ANNEXURE C

showing detail of other recoveries to be made from the contractor Shri/M/s……………………………………………………

ment/Work Order No……………………………………………………Dated………………………………………………………







Name of work; FREE OF COST

Sr.No

Stores 

issue 

voucher 

No.

ription of mat Unit 
Quantit

y issued

Quantity 

requried as 

per data 

Quantity 

consume

d in the 

work 

Balance(If 

any)

Nature of 

disposal 

for the 

balance 

Rate 

chargeable 

for material 

not 

returned 

Rs.P.

Amount 

recovera

ble for 

material 

not 

returned 

Rs. P

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer

 Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6

Statement showing detail of materials issued to the contractor Shri/M/s………………………………………………………………

ect of Contract Agreement/Work Order No……………………………………………………Dated………………………………………………………………………………

ANNEXURE F
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Name of the work :

Name of the Contractor :

Date of commencement of the work:

Contract agreement/work ordered no. and date:

Reference to supplementary agreement no,if any :

Whether adminstrative approval and techanical sanction has been 

accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial 

concurrencr of the Accounts Departnment for award of the work 

has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter 

penalty has been levied or sanction of the competent authority for 

extension of time granted and communicated to the Accounts 

Department with reasons for grant of extension? (Due and actual 

date of completion of the work and reference to letter no. and date 

granting the extension of time should be given)  

(a) Wheter the rates allowed in the bill have been checked with 

the contract agreement ?                     (b) Wheter the rates for 

extra/supplemental items have been approved by the competent 

authority and the sanction communicated to the accounts 

Department together wiht rate analysis? If so,cite reference.           

Wheter deviations have been approved by the competent 

authority? If yes, give reference to the approval; if not, give 

reasons.

Whether the rates of recovery of stores issued to the contractor 

which are not provided for in the Contract Agreement have been 

settled in counsultation with Finance?   

Whether discrepancies pointed out by the Accounts Department in 

the store statement have been reconciled and accepted by the 

Accounts Department? 

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)
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QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the 

theoretical requirements have been returned to the Stores 

Department and the no. and date of such retuened stores 

vouchers have been shown in stores statement? If not ,whether 

the cost of such excess material has been recovered at the 

prescribed rate? Whethre consumption statements in respect of 

materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly 

checked by Senior Engineer? 

Whether materials isshued and used in the work is not less then 

that required for consumption in work accroding to our 

specification? If comsumption is less, whether necessary recovery 

has been made in the bill? 

Whether mesurments have been checked by the Engineer and Sr. 

Engineer to the extent required and certificates of check recorded 

in the mesurments books?

Whether contractor has signed the bill and the mesurments books 

without reservations? If not; whether resones have been intimated 

to the Accounts Department? 

Whethet arithmatical calculations have been checked and 

certificate recorded in the mesurment books by a person other 

than the one who calculated initially  

Whether any work was done at the risk and cost of the contractor 

and whether such cost has been recovered from him? Give 

particulers. 

Whether all advance payments on running Accounts have been 

recovered?

Whether tall the recovries due to services given to the contractor 

like rent of accommodation, water charges, electricity charges etc. 

have been recovered and wheather payments made by the 

company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/ 

standared mesurment books have been completed/ updated? 

Whether hire charges of tools and plant have been recovered and 

the statement of hire charges with full details attached?
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QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether the certificate of workmanship and completion of work 

according to specifications, drawings etc. is recorded by Engineer/ 

Sr. Engineer and whether recoveries have been made for 

defective works, if any? 

Whether all corrections in the bill/measurement books etc. have 

been neatly made and attasted and there are no overwriting?

Whether final measurments have been taken as soon as possibal 

after completion of work and the cretificate of complition issued? If 

not, whether resons for delay have been recorded and 

communicated to Accounts?

In respect of Quintites reduced in the final bill as compare to the 

running payment, whether adequate reasons  have been recorded 

and communicated to Accounts  

Whether the Expeinditure has been classified correctly according 

to heads of Account recorded in the sanctioned estimate? 

Whether the work has been completed within the estimated cost? 

If not, what is the percentage of excess over thw sanctioned 

estimate/ addministrative approval? In case the excess is beyond 

the competency of Sr. Engineer, what action has been taken for 

the obtaining the approval of the authority complent to sanction 

the excess?

(a) If the contractor has furnished bank guarantee in lieu of cash

sequrity deposit towards proper exicuation of works and

guarantee against defectsduring the maintenance period, whether

the period of currency of the bank guarantee cover the entire

maintenance period? (b) If not, whether sequrity deposite has

been proposed to be recovred from the final bill?

Whether all the previous audit objections raised on running 

Account bills have been settled? If so, cite refrence. 

Signature of Engineer in Charge Signature of Engineer in Charge

Date: Date:
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Form WAM  23 SR dtd 18.05.2022
PROFORMA OF BANK GUARANTEE (in lieu of EARNEST MONEY if permissible under Works Policy)

(On non-Judicial paper of appropriate value) 

(Para 4.7.6 of Works Accounts Manual) 

Bank Guarantee No………………
Date……………………………………

To 

(Employer’s Name and Address)
…………………………………………..

Dear Sirs, 

In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender 

No……………………………1 (Tender Conditions), M/s.  ………………………………………………….2 having its

registered office at …………………………………………3 (hereinafter referred to as the 'Tenderer'), is

submitting its bid for the work of…………………….4 invited by Bharat Heavy Electricals Limited

(hereinafter referred to as the 'Employer' which expression shall unless repugnant to the context or 

meaning thereof, include its successors and permitted assigns) incorporated under the Companies 

Act, 1956 and having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 through

its unit at Bharat Heavy Electricals Limited, Power Sector Southern Region, Tek Towers, No.11, Old 

Mahabalipuram Road, Okkiyam Thoraipakkam, Chennai – 600097.

The Tender Conditions provide that the Tenderer shall pay a sum of Rs ……………………….5 as Earnest

Money Deposit in the form therein mentioned. The form of payment of Earnest Money Deposit 

includes Bank Guarantee executed by a Scheduled Bank. 

 In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and 

unconditional Bank Guarantee against Earnest Money Deposit for an amount of ...........................6 is 

required to be submitted by the Tenderer as a condition precedent for participation in the said Tender 

and the Tenderer having approached us for giving the said Guarantee,  

we, the ............................................................................................(Name & address of the Bank) 

................................................................................................. having our Head Office at 

………………….……………………………..(hereinafter referred to as the Bank) being the Guarantor under this

Guarantee, hereby irrevocably and unconditionally      undertake to forthwith and immediately pay to 

the Employer without any demur, merely on your first   demand any sum or sums of 

Rs..........................6 (in words Rupees..........................................) without any reservation, protest, and 

recourse and without the beneficiary needing to prove or demonstrate reasons for its such demand. 

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by 

the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an 

amount not exceeding Rs. ________________.6 

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 

disputes raised by the Tenderer in any suit or proceeding pending before any Court or Tribunal, 

Arbitrator or any other authority, our liability under this present being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment 

hereunder and the Tenderer shall have no claim against us for making such payment. 

We ………………………. Bank further agree that the Employer  shall have the fullest liberty without our

consent and without affecting in any manner our obligations hereunder to vary any of the terms and 

conditions of the said Tender or to extend the time of submission of from time to time or to postpone 
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for any time or from time to time any of the powers exercisable by the Employer  against the said 

Tenderer and we shall not be relieved from our liability by reason of any such variation, or extension 

being granted to the said Tenderer or for any forbearance, act or omission on the part of the Employer  

or any indulgence by the Employer  to the said Tenderer or by any such matter or thing whatsoever 

which under the law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Tenderer and 

notwithstanding any security or other guarantee that the Employer may have in relation to the 

Tenderer's liabilities. 

This Guarantee shall be irrevocable and shall remain in force upto and including……………….7 and shall

be extended from time to time for such period as may be desired by the Employer.  

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change 

of constitution or insolvency of the Tenderer but shall in all respects and for all purposes be binding 

and operative until payment of all money payable to the Employer in terms hereof. However, unless 

a demand or claim under this Guarantee is made on us in writing on or before the ……………………8 we

shall be discharged from all liabilities under this Guarantee. 

We, ……………… Bank lastly undertake not to revoke this guarantee during its currency except with the 
previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed………………6

b) This Guarantee shall be valid up to ………………7

c) Unless the Bank is served a written claim or demand on or before _____________8 all rights under

this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under

this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank

We, _____________ Bank, have power to issue this Guarantee under law and the undersigned as a 

duly authorized person has full powers to sign this Guarantee on behalf of the Bank. 

For and on behalf of 

(Name of the Bank) 

(Signature of Authorised signatory) 

Date……………….
Place of Issue……………….

1  Details of the Invitation to Bid/Notice Inviting Tender (Tender Ref. No. Eg. - BHEL PSSR SCT XXXX) 
2  Name of Tenderer 
3  REGISTERED Office Address of the Tenderer 
4  Details of the Work i.e Tender Description 
5  EMD Amount as mentioned in Notice Inviting Tender  
6  BG Amount in words and Figures (BG Amount shall be Minimum of EMD amount less Rs. 2 Lakhs) 
7  Validity Date  
8  Date of Expiry of Claim Period (Claim Period shall be minimum of 3 Months after the validity date of Bank 

Guarantee) 

Note: 

1. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act

prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State

where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in

the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.
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2. In Case of Bank Guarantees submitted by Foreign Vendors-  

a.  From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be

accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or 

at nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the 

town/city or at nearest branch where the Unit is located. 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor

Country’s Bank)

b.1   In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee

issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor 

needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in 

favour of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is advisable that all charges 
for issuance of Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The 

tender stipulation should clearly specify these requirements.  

b.2   In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g.

if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. 

b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758

(as amended from time to time). 



1  

(On non-Judicial paper of appropriate value) 

D
To 
Bharat Heavy Electricals Limited,  
Power Sector Southern Region,  
Tek Towers, No.11, Old Mahabalipuram Road, 
Okkiyam Thoraipakkam,  
Chennai  600097 

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which 
expression shall unless repugnant to the context or meaning thereof, include its successors and 
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at 
BHEL House, Siri Fort, Asiad, New Delhi  110049  through its Unit at Bharat Heavy Electricals 
Limited, Power Sector Southern Region, Tek Towers, No.11, Old Mahabalipuram Road, Okkiyam 
Thoraipakkam, Chennai  600097 having agreed to exempt _____________________________1 
(Name of the Vendor / Contractor / Supplier) with its registered office at ____________2 (hereinafter 

ncludes Supplier), from demand under the terms and 
conditions of the Contract reference No.__________________________ dated __________3 valued 
at Rs __________4 (Rupees ____________________)4 (hereinafter called the said Contract), of 
Retention Amount for the due fulfilment by the said Contractor of the terms and conditions contained 
in the said Contract, on production of a Bank Guarantee for Rs __________5 (Rupees 
____________________ only),  

We ____________________ (indicate the name and address of the Bank) having its Head Office at 
____________ (address of the Head Office) (hereinafter referred to as the Bank), at the request of 
_____________________________ [Contractor(s)], being the Guarantor under this Guarantee, do 
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer, 
an amount not exceeding Rs __________ without any demur, immediately on demand from the 
Employer and without any reservation, protest, and recourse and without the Employer needing to 
prove or demonstrate reasons for its such demand.  

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by 
the Bank under this guarantee.  However, our liability under this guarantee shall be restricted to an 
amount not exceeding Rs __________ .  

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or 
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or 
Arbitrator or any other authority, our liability under this present being absolute and unequivocal.  

The payment so made by us under this guarantee shall be a valid discharge of our liability for 
payment hereunder and the Contractor(s) shall have no claim against us for making such payment. 

We, further agree that the guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said Contract and that it shall continue to be 
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully 
paid and its claims satisfied & the Employer certifies that the terms and conditions of the said 
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Contract have been fully and properly carried out by the said contractor(s)  or acceptance of the final 
bill or  discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially 
remain in force upto and including __________6 and shall be extended from time to time for such 
period as may be desired by the Employer.  Unless a demand or claim under this guarantee is made 
on us in writing on or before the __________7, we shall be discharged from all the liability under this 
guarantee thereafter.  

We, ____________________ (indicate the name of the Bank) further agree with the Employer that 
the Employer shall have the fullest liberty without our consent and without affecting in any manner our 
obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time of 
performance by the said contractor(s) from time to time or to postpone for any time or from time to 
time any of the powers exercisable by the Employer against the said contractor(s) and to forbear or 
enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from 
our liability by any reason of any such variation or extension being granted to the said contractor(s) or 
for any forbearance, act or omission on the part of the Employer or any indulgence by the Employer 
to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to 
sureties would but for this provision have effect of so relieving us.  

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee 
against the Bank as a principal debtor, in the first instance without proceeding against the Contractor 
and notwithstanding any security or other guarantee that the Employer may have in relation to the 
Contractor's liabilities. 

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change 
of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding 
and operative until payment of all money payable to the Employer in terms thereof. This guarantee 
will not be discharged due to the change in the constitution of the Bank or the Contractor(s). 

We, ____________________ Bank lastly undertake not to revoke this guarantee during its currency 
except with the previous consent of the Employer in writing. 

Notwithstanding anything to the contrary contained hereinabove: 
a) The liability of the Bank under this Guarantee shall not exceed__________ 5

b) This Guarantee shall be valid up to __________6

c) Unless the Bank is served a written claim or demand on or before __________7 all rights under this
guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under
this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank.

We, ____________________ Bank, have power to issue this Guarantee under law and the 
undersigned as a duly authorized person has full powers to sign this Guarantee on behalf of the 
Bank. 

Date __________ Day of __________ 

for__________ (indicate the name of the Bank 

 (Signature of Authorized signatory) 



PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT) 

3  

1 NAME OF THE VENDOR /CONTRACTOR / SUPPLIER. 
2 ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.  
3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE 
4 CONTRACT VALUE 
5 BG AMOUNT IN FIGURES AND WORDS 
6 VALIDITY DATE 
7 DATE OF EXPIRY OF CLAIM PERIOD 

Note: 

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured
that the same is in line with the agreement/ contract entered with the Vendor.

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the
name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG
Formats. If required, such modifications may be carried out after taking up appropriately w
Law Deptt.

4. In Case of Bank Guarantees submitted by Foreign Vendors- 

 
a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can 
be accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or at 
nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the town/city or 
at nearest branch where the Unit is located. 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor
 Bank) 

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued
by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor needs to make
necessary arrangements for issuance of Counter- Guarantee by Foreign

India. It is advisable that all charges for issuance of Bank Guarantee/ 
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these 
requirements.  

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG
is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. b.1 will required to
be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). The BG Format provided to them should clearly specify the same.
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1.0 Scope 

This document describes the guidelines to be followed by BHEL for 

conducting Reverse Auction (RA) for procurement of material/ works/ 

services. The RA shall follow the philosophy of English Reverse (No ties).  

English Reverse (No ties) is a type of auction where the starting price and 

bid decrement are announced before start of online reverse auction. The 

interested bidders can thereupon start bidding in an iterative process 

wherein the lowest bidder at any given moment can be displaced by an 

even lower bid of a competing bidder, within a given time frame. The 

bidding is with reference to the current lowest bid in the reverse auction. 

All bidders will see the current lowest quoted price and their rank. The 

term ‘No ties’ is used since more than one bidder cannot give an identical 
price, at a given instant, during the reverse auction. In other words, there 

shall never be a tie in the bids. 

3.0 Upfront declaration in NIT 

Decision to go for RA would be taken before floating of the tender. In 

case it is decided to go for RA, same shall be declared upfront in NIT by 

inserting the following clause: 

“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as available on

www.bhel.com) for this tender. RA shall be conducted among the techno-

commercially qualified bidders. 

Price bids of all techno-commercially qualified bidders shall be opened and 

same shall be considered for RA. In case any bidder(s) do(es) not participate in 

online Reverse Auction, their sealed envelope price bid along with applicable 

loading, if any, shall be considered for ranking.”

6.0 Business rules for RA 

Model Annexure-I is attached. 

7.0 Role of Service Provider 

 Acknowledge the receipt of mandate from BHEL.

 Contact the bidders, provide business rules and train them, as

required.

 Get the process compliance form signed by all the participating

bidders before RA event.

http://www.bhel.com/
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 Conduct the event as per the contract and business rules.

 Submit the Login Reports, Results, History sheet and authorized final bid

from the bidders.

 To obtain price breakup from successful bidder and submit the same

to BHEL.

10.0 Reverse Auction Process 

10.1 Reverse Auction will be conducted if two or more bidders are techno-

commercially qualified. In case of two or three qualified bidders, there 

shall be no elimination of H1 bidder (whose quote is highest in sealed 

envelope price bid). In case of four qualified bidders, the H1 bidder shall 

be eliminated whereas in case of five qualified bidders, H1 & H2 bidders 

shall be eliminated. However, in case of six or more qualified bidders are 

available, RA would be conducted amongst first 50% of the bidders 

arranged in the order of prices from lowest to highest. Number of bidders 

eligible for participating in RA would be rounded off to next higher integer 

value if number of qualified bidders is odd (e.g. if 7 bids are qualified, then 

RA will be conducted amongst lowest four bidders). However, there will 

be no elimination of qualified bidders who are MSE or qualifying under 

PPP-MII, Order 2017, irrespective of the number of bidders qualifying 

techno-commercially.  

In case of multiple H1 bidders, all H1 bidders (excluding MSEs and bidders 

qualifying under PPP-MII, Order 2017) shall be removed provided minimum 

two bidders remain in fray, else no H1 removal. 

10.2 During RA, all bidders will see their rank and current L1 price on the screen. 

Once the RA is done, the ranking status would be based on the last 

quoted price of the bidder(s) irrespective of the quote received in RA or 

sealed envelope price bid. 

10.3 No bidder shall be allowed to lower its bid below the current L1 by more 

than 5 decrements at one go. 

11.0 Processing of case after RA 

11.2 In case of splitting requirement, bidders who were removed from 

participation in RA may also be considered for counter offer if the pre-

stated (NIT) numbers of suppliers do not accept the counter offer. 
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13.0 Others 

13.2 In case of enquiry through e-Procurement, the sealed electronic price bid 

(e-bid) is to be treated as sealed envelope price bid. 

13.3 BHEL will inform bidders the details of service provider who will provide 

business rules, all necessary training and assistance before 

commencement of online bidding. 

13.4 Bidders will be advised to read the ‘Business Rules’ indicating details of RA

event carefully, before reverse auction event. 

---xxx--- 
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Business Rules for Reverse Auction 

Annexure – I 

 

 

 
Page 1 of 6 

 

This has reference to tender no {tender number….date…}. BHEL shall finalise the 
Rates for the supply of {item name} through Reverse Auction mode. BHEL has 

made arrangement with M/s. {Service provider}, who shall be BHEL’s authorized 
service provider for the same. Bidders should go through the instructions given 

below and submit acceptance of the same. 

 

The technical & commercial terms are as per (a) BHEL Tender Enq. No. {…} 
dated {...}, (b) Bidders’ technical & commercial bid (in case of two part bid) 
and (c) subsequent correspondences between BHEL and the bidders, if any. 

 

1. Procedure of Reverse Auctioning 

 

i. Price bids of all techno-commercially qualified bidders shall be opened. 

 

ii. Reverse Auction: The ‘bid decrement’ will be decided by BHEL.  
 

  iv. Bidders by offering a minimum bid decrement or the multiples thereof 

can displace a standing lowest bid and become “L1” and this continues 
as an iterative process. However, no bidder shall be allowed to lower its 

bid below the current L1 by more than 5 decrements at one go. 

 

  v. After the completion of the reverse auction, the Closing Price shall be 

available for further processing. 

 

  vi. Wherever the evaluation is done on total cost basis, after Reverse 

Auction, prices of individual line items shall be reduced on pro-rata 

basis. 

 

2. Schedule for reverse auction: The Reverse Auction is tentatively scheduled 

on {date}:   ;{start time}:  ;{Close Time:   }. 

 

3. Auction extension time: If a bidder places a bid in the last {…} minutes of 
closing of the Reverse Auction and if that bid gets accepted, then the 

auction’s duration shall get extended automatically for another {…} minutes, 
for the entire auction (i.e. for all the items in the auction), from the time that 

bid comes in. Please note that the auto-extension will take place only if a 

bid comes in those last {…} minutes and if that bid gets accepted as the 

lowest bid. If the bid does not get accepted as the lowest bid, the auto-

extension will not take place even if that bid might have come in the last {…} 
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minutes. In case, there is no bid in the last {…} minutes of closing of Reverse

Auction, the auction shall get closed automatically without any extension. 

However, bidders are advised not to wait till the last minute or last few 

seconds to enter their bid during the auto-extension period to avoid 

complications related with internet connectivity, network problems, system 

crash down, power failure, etc.  

The above process will continue till completion of Reverse Auction. 

Complaints/ Grievances, if any, regarding denial of service or any related 

issue should be given in writing thru e-mail/ fax to M/s. {Service provider} with 

a copy to BHEL within 15 minutes prior to initial closing time of Reverse 

Auction. 

4. Bid price: The Bidder has to quote the {……………………} Price inclusive of 
Packing & Forwarding charges, all the routine & type tests as per tender 

scope, taxes, duties, freight and insurance as specified in tender document. 

including loading (if indicated by BHEL due to deviations in technical/ 

commercial terms) for the Items specified. Details are as shown in Excel 

Sheet for calculation of total cost to BHEL (To be specified by Unit as per NIT 

conditions). 

5. Bidding currency and unit of measurement: Bidding will be conducted in

Indian Rupees per Unit of the material as per the specifications {...}

In case of foreign currency bids, exchange rate (TT selling rate of State Bank

of India) as on scheduled date of tender opening (Part-I bid) shall be

considered for conversion in Indian Rupees. If the relevant day happens to

be a Bank holiday, then the forex rate as on the previous bank (SBI) working

day shall be taken.

6. Validity of bids: Price shall be valid for {… days} from the date of reverse

auction. These shall not be subjected to any change whatsoever.

7. Lowest bid of a bidder: In case the bidder submits more than one bid, the

lowest bid at the end of Reverse Auction will be considered as the bidder’s
final offer to execute the work.

8. Unique user IDs shall be used by bidders during bidding process. All bids
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made from the Login ID given to the bidders will be deemed to have been 

made by the bidders/ bidders’ company. 
 

9. Post auction procedure: BHEL will proceed with the Lowest Bid in the Reverse 

Auction for further processing. 

 

11. Reverse auction shall be conducted by BHEL (through M/s {Service 

Provider}), on pre-specified date, while the bidders shall be quoting from 

their own offices/ place of their choice. Internet connectivity shall have to 

be ensured by bidders themselves.  

 

During the RA process if a bidder is not able to bid and requests for extension 

of time by FAX/ email/ phone then time extension of additional 15 minutes 

will be given by the service provider provided such requests come before 5 

minutes of auction closing time. However, only one such request per bidder 

can be entertained. 

 

In order to ward-off contingent situation of connectivity failure bidders are 

requested to make all the necessary arrangements/ alternatives whatever 

required so that they are able to circumvent such situation and still be able 

to participate in the reverse auction successfully. Failure of power or loss of 

connectivity at the premises of bidders during the Reverse auction cannot 

be the cause for not participating in the reverse auction. On account of this, 

the time for the auction cannot be extended and neither BHEL nor M/s. 

{Service provider} is responsible for such eventualities.  

 

12. Proxy bids: Proxy bidding feature is a pro-bidder feature to safe guard the 

bidder’s interest of any internet failure or to avoid last minute rush. The proxy 
feature allows bidders to place an automated bid in the system directly in 

an auction and bid without having to enter a new amount each time a 

competing bidder submits a new offer. The bid amount that a bidder enters 

is the minimum that the bidder is willing to offer. Here the software bids on 

behalf of the bidder. This obviates the need for the bidder participating in 

the bidding process until the proxy bid amount is decrementally reached by 

other bidders. When proxy bid amount is reached, the bidder (who has 

submitted the proxy bid) has an option to start participating in the bidding 

process.  

 

The proxy amount is the minimum amount that the bidder is willing to offer. 
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During the course of bidding, the bidder cannot delete or change the 

amount of a proxy bid.  

Bids are submitted in decrements (decreasing bid amounts). The application 

automates proxy bidding by processing proxy bids automatically, according 

to the decrement that the auction originator originally established when 

creating the auction, submitting offers to the next bid decrement each time 

a competing bidder bids, regardless of the fact whether the competing bids 

are submitted as proxy or standard bids.  However, it may please be noted 

that if a manual bid and proxy bid are submitted at the same instant manual 

bid will be recognized as the L1 at that instant. 

In case of more than one proxy bid, the system shall bid till it crosses the 

threshold value of ‘each lowest proxy bid’ and thereafter allow the 
competition to decide the final L1 price. 

Proxy bids are fed into the system directly by the respective bidders. As such 

this information is privy only to the respective bidder(s).  

13. Bidders are advised to get fully trained and clear all their doubts such as

refreshing of Screen, quantity being auctioned, tender value being

auctioned etc from M/s {Service provider}.

14. M/s. {Service provider}, shall arrange to demonstrate/ train the bidder or

bidder’s nominated person(s), without any cost to bidders. M/s. {Service

provider}, shall also explain the bidders, all the business rules related to the

Reverse Auction. Bidders are required to submit their acceptance to the

terms/ conditions/ modalities before participating in the Reverse Auction in

the process compliance form as enclosed. Without this, the bidder will not

be eligible to participate in the event.

15. Successful bidder shall be required to submit the final prices (L1) in

prescribed format (Annexure – VI) for price breakup, quoted during the

Reverse Auction, duly signed and stamped as token of acceptance without

any new condition (other than those already agreed to before start of

auction), after the completion of auction to M/s. {Service provider} besides

BHEL within two working days of Auction without fail.

16. Any variation between the final bid value and that in the confirmatory
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signed price breakup document will be considered as tampering the tender 

process and will invite action by BHEL as per extant guidelines for suspension 

of business dealings (as available on www.bhel.com). 

17. Bidders’ bid will be taken as an offer to execute the work/ supplies the item
as per enquiry no. {…} dt. {…}. Bids once made by the bidder, cannot be

cancelled/ withdrawn and bidder shall be bound to execute the work as

mentioned above at bidder’s final bid price. Should bidder back out and
not execute the contract as per the rates quoted, BHEL shall take action as

per extant guidelines for suspension of business dealings (as available on

www.bhel.com).

18. Bidders shall be able to view the following on their screen along with the

necessary fields during Reverse Auction:

a. Leading (Running Lowest) Bid in the Auction (only total price of package)

b. Bid Placed by the bidder

c. Start Price

d. Decrement value

e. Rank of their own bid during bidding as well as at the close of auction.

19. BHEL’s decision on award of contract shall be final and binding on all the
Bidders.

20. BHEL reserves the right to extend, reschedule or cancel the Reverse Auction

process at any time, before ordering, without assigning any reason, with

intimation to bidders.

21. BHEL shall not have any liability to bidders for any interruption or delay in

access to the site irrespective of the cause. In such cases, the decision of

BHEL shall be binding on the bidders.

22. Other terms and conditions shall be as per bidder’s techno-commercial

offers and other correspondences, if any, till date.

23. If there is any clash between this business document and the FAQ available,

if any, in the website of M/s. {Service provider}, the terms & conditions given

in this business document will supersede the information contained in the

FAQs. Any changes made by BHEL/ service provider (due to unforeseen
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contingencies) after the first posting shall be deemed to have been 

accepted if the bidder continues to access the portal after that time. 

24. Bidder shall not divulge either his Bids or any other exclusive details of BHEL to

any other party. If the Bidder or any of his representatives are found to be

involved in Price manipulation/ cartel formation of any kind, directly or

indirectly by communicating with other bidders, action as per extant BHEL

guidelines for suspension of business dealings (as available on

www.bhel.com), shall be initiated by BHEL.



Procedure-2.3 

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS 

1. The proceedings of Conciliation shall broadly be governed by Part-III of the
Arbitration and Conciliation Act 1996 or any statutory modification thereof
and as provided herein:

2. The party desirous of resorting to Conciliation shall send an invitation/notice
in writing to the other party to conciliate specifying all points of Disputes with
details of the amount claimed. The party concerned shall not raise any new
issue thereafter. Parties shall also not claim any interest on claims/counter-
claims from the date of notice invoking Conciliation till the conclusion of the
Conciliation proceedings. If BHEL is to initiate Conciliation, then, the
invitation to Conciliate shall be extended to the concerned Stakeholder in
Format 7 hereto. Where the stakeholder is to initiate the Conciliation, the
notice for initiation of Conciliation shall be sent in Format-8 hereto.

3. The party receiving the invitation/notice for Conciliation shall within 30 days
of receipt of the notice of Conciliation intimate its consent for Conciliation
along with its counter-claims, if any.

4. The Conciliation in a matter involving claim or counter-claim (whichever is
higher) up to Rs 5 crores shall be carried out by sole Conciliator nominated
by BHEL while in a matter involving claim or counter-claim (whichever is
higher) of more than Rs 5 crores Conciliation shall be carried out by 3
Conciliators nominated by BHEL. The appointment of Conciliator(s) shall be
completed and communicated by the concerned Department/Group of BHEL
Unit/Division/Region/Business Group to the other party and the
Conciliator(s) within 30 days from the date of acceptance of the invitation to
conciliate by the concerned party in the Format-9. The details of the Claim,
and counter-claim, if any, shall be intimated to the Conciliator(s)
simultaneously in Format-5.

5. The Parties shall be represented by only their duly authorized in-house
executives/officers and neither Party shall be represented by a Lawyer.

6. The first meeting of the IEC shall be convened by the IEC by sending
appropriate communication/notice to both the parties as soon as possible but
not later than 30 days from the date of his/their appointment. The hearings
in the Conciliation proceeding shall ordinarily be concluded within two (2)
months and, in exceptional cases where parties have expressed willingness to
settle the matter or there exists possibility of settlement in the matter, the
proceedings may be extended by the IEC by a maximum of further 2 months
with the consent of the Parties subject to cogent reasons being recorded in
writing.



 
7. The IEC shall thereafter formulate recommendations for settlement of the 

Disputes supported by reasons at the earliest but in any case within 15 days 
from the date of conclusion of the last hearing. The recommendations so 
formulated along with the reasons shall be furnished by the IEC to both the 
Parties at the earliest but in any case within 1 month from the date of 
conclusion of the last hearing. 

 
8. Response/modifications/suggestions of the Parties on the recommendations 

of the IEC are to be submitted to the IEC within time limit stipulated by the 
IEC but not more than 15 days from the date of receipt of the 
recommendations from the IEC. 

 
9. In the event, upon consideration, further review of the recommendations is 

considered necessary, whether by BHEL or by the other Party, then, the 
matter can be remitted back to the IEC with request to reconsider the same 
in light of the issues projected by either/both the Parties and to submit its 
recommendations thereon within the following 15 days from the date of 
remitting of the case by either of the Parties. 

 
10. Upon the recommendations by the Parties, with or without modifications, as 

considered necessary, the IEC shall be called upon to draw up the Draft 
Settlement Agreement in terms of the recommendations. 

 
11. When a consensus can be arrived at between the parties only in regard to any 

one or some of the issues referred for Conciliation the draft Settlement 
Agreement shall be accordingly formulated in regard to the said Issue(s), and 
the said Settlement Agreement, if signed, by the parties, shall be valid only for 
the said issues. As regards the balance issues not settled, the parties may 
seek to resolve them further as per terms and conditions provided in the 
contract. 

 
12. In case no settlement can be reached between the parties, the IEC shall by a 

written declaration, pronounce that the Conciliation between the parties has 
failed and is accordingly terminated. 

 
13. Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c) 

& (d) herein below, the IEC shall forward his/its recommendations as to 
possible terms of settlement within one (1) month from the date of last hearing. 
The date of first hearing of Conciliation shall be the starting date for 
calculating the period of 2 months. 

 
14. In case of 3 members IEC, 2 members of IEC present will constitute a valid 

quorum for IEC and meeting can take place to proceed in the matter after 



seeking consent from the member who is not available. If necessary, 
videoconferencing may be arranged for facilitating participation of the 
members. However, the IEC recommendations will be signed by all members. 
Where there is more than one (1) Conciliator, as a general rule they shall act 
jointly. In the event of differences between the Members of IEC, the 
decision/recommendations of the majority of the Members of IEC shall prevail 
and be construed as the recommendation of the IEC. 

15. The Draft Settlement Agreement prepared by the IEC in terms of the
consensus arrived at during the Conciliation proceedings between the Parties
shall be given by the IEC to both the parties for putting up for approval of their
respective Competent Authority.

16. Before submitting the draft settlement agreement to BHEL’s Competent
Authority viz. the Board Level Committee on Alternative Dispute Resolution
(BLCADR) for approval, concurrence of the other party’s Competent Authority
to the draft settlement agreement shall be obtained by the other party and
informed to BHEL within 15 days of receipt of the final draft settlement
agreement by it. Upon approval by the Competent Authority, the Settlement
Agreement would thereafter be signed by the authorized representatives of
both the Parties and authenticated by the members of the IEC.

17. In case the Draft Settlement Agreement is rejected by the Competent Authority
of BHEL or the other Party, the Conciliation proceedings would stand
terminated.

18. A Settlement Agreement shall contain a statement to the effect that each of
the person(s) signing thereto (i) is fully authorized by the respective Party(ies)
he/she represents, (ii) has fully understood the contents of the same and (iii)
is signing on the same out of complete freewill and consent, without any
pressure, undue influence.

19. The Settlement Agreement shall thereafter have the same legal status and
effect as an arbitration award on agreed terms on the substance of the dispute
rendered by an arbitral tribunal passed under section 30 of the Arbitration
and Conciliation Act, 1996.

20. Acceptance of the Draft Settlement Agreement/recommendations of the
Conciliator and/or signing of the Settlement Agreement by BHEL shall
however, be subject to withdrawal/closure of any arbitral and/or judicial
proceedings initiated by the concerned Party in regard to such settled issues.

21. Unless otherwise provided for in the agreement, contract or the Memorandum
of Understanding, as the case may be, in the event of likelihood of prolonged



absence of the Conciliator or any member of IEC, for any reason/incapacity, 
the Competent Authority/Head of Unit/Division/Region/Business Group of 
BHEL may substitute the Conciliator or such member at any stage of the 
proceedings. Upon appointment of the substitute Conciliator(s), such 
reconstituted IEC may, with the consent of the Parties, proceed with further 
Conciliation into the matter either de-novo or from the stage already reached 
by the previous IEC before the substitution. 

22. The proceedings of Conciliation under this Scheme may be terminated as
follows:

a. On the date of signing of the Settlement agreement by the Parties; or,

b. By a written declaration of the IEC, after consultation with the parties, to
the effect that further efforts at conciliation are no longer justified, on the
date of the declaration; or,

c. By a written declaration of the Parties addressed to the IEC to the effect that
the Conciliation proceedings are terminated, on the date of the declaration;
or,

d. By a written declaration of a Party to the other Party and the IEC, if
appointed, to the effect that the Conciliation proceedings are terminated, on
the date of the declaration; or,

e. On rejection of the Draft Settlement Agreement by the Competent Authority
of BHEL or the other Party.

23. The Conciliator(s) shall be entitled to following fees and facilities:

Sl No Particulars Amount 
1 Sitting fees Each Member shall be paid a Lump 

Sum fee of Rs 75,000/- for the whole 
case payable in terms of paragraph No. 
27 herein below. 

2 Towards drafting of 
settlement 
agreement  

In cases involving claim and/or 
counter-claim of up to Rs 5crores. 

Rs 50,000/- (Sole Conciliator) 
In cases involving claim and/or 
counter-claim of exceeding Rs 5 crores 
but less than Rs 10 crores. 

Rs 75,000 (per Conciliator) 



Sl No Particulars Amount 
In cases involving claim and/or 
counter-claim of more than Rs 10 
crores. 

Rs 1,00,000/- (per Conciliator) 
Note: The aforesaid fees for the drafting 
of the Settlement Agreement shall be 
paid on the, 
Signing of the Settlement Agreement 
after approval of the Competent 
Authority  
or 
Rejection of the proposed Settlement 
Agreement by the Competent Authority 
of BHEL. 

3 Secretarial expenses Rs 10,000/- (one time) for the whole 
case for Conciliation by a Sole Member 
IEC. 

Where Conciliation is by multi member 
Conciliators –Rs 30,000/- (one time)- to 
be paid to the IEC  

4 Travel and 
transportation and 
stay at outstation 

i) Retired Senior 
Officials of other 
Public Sector 
Undertakings (pay 
scale wise equivalent 
to or more than E-8 
level of BHEL) 

As per entitlement of the equivalent 
officer (pay scale wise) in BHEL. 

Others As per the extant entitlement of whole 
time Functional Directors in BHEL. 

Ordinarily, the IEC Member(s) would be 
entitled to travel by air Economy Class. 

5 Venue for meeting Unless otherwise agreed in the 
agreement, contract or the 
Memorandum of Understanding, as the 
case may be, the venue/seat of 
proceedings shall be the location of the 
concerned Unit / Division / Region / 



Sl No Particulars Amount 
Business Group of BHEL. Without 
prejudice to the seat/venue of the 
Conciliation being at the location of 
concerned BHEL Unit / Division / 
Region / Business Group, the IEC after 
consulting the Parties may decide to 
hold the proceedings at any other 
place/venue to facilitate the 
proceedings. Unless, Parties agree to 
conduct Conciliation at BHEL premises, 
the venue is to be arranged by either 
Party alternately. 

24. The parties will bear their own costs including cost of presenting their
cases/evidence/witness(es)/expert(s) on their behalf.  The parties agree to rely
upon documentary evidence in support of their claims and not to bring any
oral evidence in IEC proceedings.

25. If any witness(es) or expert(s) is/are, with the consent of the parties, called
upon to appear at the instance of the IEC in connection with the matter, then,
the costs towards such witness(es)/expert(s) shall be determined by the IEC
with the consent of the Parties and the cost so determined shall be borne
equally by the Parties.

26. The other expenditures/costs in connection with the Conciliation proceedings
as well as the IEC’s fees and expenses shall be shared by the Parties equally.

27. Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable
after the first meeting of the IEC and the remaining 50% of the Sitting Fees
shall be payable only after termination of the conciliation proceedings in terms
of para 22 hereinabove.

28. The travelling, transportation and stay at outstation shall be arranged by
concerned Unit as per entitlements as per Serial No. 4 of the Table at para 23
above, and in case such arrangements are not made by the BHEL Unit, the
same shall be reimbursed to the IEC on actuals limited to their entitlement as
per Serial No. 4 of the Table at Para 23 above against supporting documents.
The IEC Member(s) shall submit necessary invoice for claiming the
fees/reimbursements.

29. The Parties shall keep confidential all matters relating to the conciliation
proceedings. Confidentiality shall extend also to the settlement agreement,



except where its disclosure is necessary for purposes of its implementation 
and enforcement or as required by or under a law or as per directions of a 
Court/Governmental authority/ regulatory body, as the case may be. 

30. The Parties shall not rely upon or introduce as evidence in any further arbitral
or judicial proceedings, whether or not such proceedings relate to the Disputes
that is the subject of the Conciliation proceedings:

a. Views expressed or suggestions made by the other party in respect of a
possible settlement of the Disputes;

b. admissions made by the other party in the course of the Conciliator
proceedings;

c. proposals made by the Conciliator;

d. The fact that the other Party had indicated his willingness to accept a
proposal for settlement made by the Conciliator.

31. The Parties shall not present the Conciliator(s) as witness in any Alternative
Dispute Resolution or Judicial proceedings in respect of a Disputes that
is/was the subject of that particular Conciliation proceeding.

32. None of the Conciliators shall act as an arbitrator or as a representative or
counsel of a Party in any arbitral or judicial proceeding in respect of a Disputes
that is/was the subject of that particular Conciliation proceeding.

33. The Parties shall not initiate, during the Conciliation proceedings, any arbitral
or judicial proceedings in respect of a Disputes that is the subject matter of
the Conciliation proceedings except that a Party may initiate arbitral or
judicial proceedings where, in his opinion, such proceedings are necessary for
preserving his rights including for preventing expiry of period of limitation.
Unless terminated as per the provisions of this Scheme, the Conciliation
proceedings shall continue notwithstanding the commencement of the arbitral
or judicial proceedings and the arbitral or judicial proceedings shall be
primarily for the purpose of preserving rights including preventing expiry of
period of limitation.

34. The official language of Conciliation proceedings under this Scheme shall be
English unless the Parties agree to some other language.



FORMAT-5 

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE 
IEC BY BOTH THE PARTIES 

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA

3. Brief history of the Disputes:

4. Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No. Description of 
claim(s)/Counter Claim 

Amount (in 
INR)Or currency 
applicable in the 

contract  

Relevant 
contract 
clause 

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract)

Note– The Statement of Claims/Counter Claims may ideally be restricted to maximum 
limit of 20 pages. Relevant documents may be compiled and submitted along with the 
statement of Claims/Counter Claims. The statement of Claims/Counter Claims is to 
be submitted to all IEC members and to the other party by post as well as by email. 



FORMAT-7 

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR 
REFERRING THE DISPUTES TO CONCILIATION THROUGH IEC 
To,  

M/s. (Stakeholder’s name) 

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE 
CONTRACT BY BHEL 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________. 

Dear Sir/Madam, 
As you are aware, with reference to above referred 

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite 
of several rounds of mutual discussions and various correspondences have remained 
unresolved. The brief particulars of our claims which arise out of the above- referred 
Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:  

Sl. 
No. 

Claim description Amount involved 

As you are aware, there is a provision in the captioned 
Contract/MoU/Agreement/LOI/ LOA for referring disputes to conciliation. 

In terms of Clause ---------of Procedure i.e., Annexure ------ to the Contract/MoU 
/Agreement / LOI / LOA, we hereby seek your consent to refer the matter to 
Conciliation by Independent Experts Committee to be appointed by BHEL. You are 
invited to provide your consent in writing to proceed with conciliation into the above 
mentioned disputes within a period of 30 days from the date of this letter along with 
details of counter-claims, if any, which you might have with regard to the subject 
Contract/ MoU/ Agreement/ LOI/ LOA.  

Please note that upon receipt of your consent in writing within 30 days of the 
date of receipt of this letter by you, BHEL shall appoint suitable person(s) from the 
BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions 
available under the contract and law.  

Thanking you 
Yours faithfully 

Representative of BHEL 

Note: The Format may be suitably modified, as required, based on facts and 
circumstances of the case. 



FORMAT-8 
FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A 
STAKEHOLDER FOR REFERRING THE DISPUTES TO CONCILIATION 
THROUGH IEC 
To,  
BHEL (Head of the Unit/Division/Region/Business Group)  

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE 
CONTRACT BY A STAKEHOLDER 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________. 

Dear Sir/Madam, 
As you are aware, with reference to above referred 

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite 
of several rounds of mutual discussions and various correspondences have remained 
unresolved. The brief particulars of our claims which have arisen out of the above- 
referred Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:  

Sl. 
No. 

Claim description Amount involved 

As you are aware, there is a provision in the captioned 
Contract/MoU/Agreement/LOI/ LOA for referring inter-se disputes of the Parties to 
conciliation. 

We wish to refer the above-said disputes to Conciliation as per the said Clause 
of the captioned Contract/MoU/Agreement/LOI/ LOA. In terms of Clause ---------of 
Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we 
hereby invite BHEL to provide its consent in writing to proceed with conciliation into 
the above mentioned disputes within a period of 30 days from the date of this letter 
along with details of counter-claims, if any, which it might have with regard to the 
subject Contract/ MoU/ Agreement/ LOI/ LOA and to appoint suitable person(s) 
as Conciliator(s) from the BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions 
available under the contract and law.  

Thanking you 
Yours faithfully 

Representative of the Stakeholder 

Note: The Format may be suitably modified, as required, based on facts and 
circumstances of the case. 



FORMAT-9 

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT 
OF CONCILIATOR/IEC 

To, 

M/s. (Stakeholder’s name) 

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S) 
ABOUT APPOINTMENT OF CONCILIATOR/IEC 

Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________. 

Sir, 

This is with reference to letter dated ------------ regarding reference of the 
disputes arising in connection with the subject Contract No
/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).  

In pursuance of the said letter, the said disputes are assigned to conciliation and 
the following persons are nominated as Conciliator(s) for conciliating and assisting 
the Parties to amicably resolve the disputes in terms of the Arbitration & Conciliation 
Act, 1996 and the Procedure ---- to the subject Contract
 ......./MoU/Agreement/LOI/LOA, if possible. 

Name and contact details of Conciliator(s) 

a) …..

b) …..

c) …..

You are requested to submit the Statement of Claims or Counter-Claims (strike off 
whichever is inapplicable) before the Conciliator(s) in Format 5 (enclosed herewith) 
as per the time limit as prescribed by the Conciliator(s).    

 Yours faithfully, 

Representative of BHEL 
CC: To Conciliator(s)… for Kind Information please. 
Encl: As above 

Note: The Format may be suitably modified, as required, based on facts and 
circumstances of the case. 
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