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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution 
of the project according to most modern and proven techniques and codes. 
The omission of specific reference to any method, equipment or material 
necessary for the proper and efficient services towards installation of the 
plant shall not relieve the contractor of the responsibility of providing such 
services / facilities to complete the work or portion of work awarded to him. 
The quoted / accepted rates / price shall deem to be inclusive of all such 
contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various 
drawings and documents that will be provided during erection. If any portion 
of works is found to  be  defective  in  workmanship and  not  conforming to 
drawings / documents or other stipulations, the contractor shall dismantle 
and re-do the work duly replacing the defective materials at their own cost, 
failing which recoveries, as determined by BHEL, shall be effected from 
contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of 
erection and commissioning. However, the system shall conform in all 
respects to high standards of quality and workmanship for performing the 
required duties in a manner acceptable to purchaser who will interpret the 
meaning of drawings and specifications and shall be entitled to reject any 
work or material, which in his judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any fabrication / erection or other 
method, equipment or material necessary for proper and efficient working 
of the plant shall not relieve the tenderer of the responsibility of providing 
such facilities to complete the work at quoted rates. Any mismatch/ defect 
found due to mistake in fabrication / erection shall have to be rectified by 
the vendor free of cost. Inspection by BHEL/Customer does not relieve 
vendor of his responsibility of executing quality erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and 
construction management. The contractor should ensure proper planning 
and successful and timely completion of the work to meet the overall project 
schedule. The contractor must deploy adequate quantity of tools & plants, 
modern / latest construction aids etc. He must also deploy adequate trained, 
qualified and experienced supervisory staff and skilled personnel. 
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1.6 Contractor shall erect and commission all the equipments and auxiliaries as 
per the sequence & methodology prescribed by BHEL depending upon the 
technical requirements. Availability of materials and fronts will decide this. 
BHEL Engineer’s decision regarding correctness of the work and method of 
working shall be final and binding on the contractor. No claims for extra 
payment from the contractor will be entertained on the ground of deviation 
from the methods / sequence adopted in erection of similar sets elsewhere. 

1.7 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices: 

1.7.1 Provision as required of all types of labour, supervisors, engineers, watch 
and ward, tools & tackles, calibrated MMEs (Monitoring and Measuring 
Equipment) as specified and otherwise required for the work, consumables 
for erection, testing and commissioning including material handling 

1.7.2 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.7.3 Completion of work as per BHEL Schedule 

1.7.4 Good quality and accurate workmanship for proper performance of the 
equipment 

1.7.5 Repair and rectification 

1.7.6 Preservation / Re-conservation of all components during storage / erection 
/ commissioning till handing over. 
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2.0 GENERAL SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, equipment erection testing as well as 
trial run & commissioning of various equipment and accessories under the 
contract shall include but not be limited to the following: 

2.2 Issuing materials from store / open yard from time to time for erection as 
per the construction programme. The Contractor shall be  the  custodian of 
all  the  materials  issued  till  the  plant/equipment is officially taken over 
by the owner / BHEL after complete erection any successful trial run & 
commissioning. 

2.3 Transport of material to their respective places of erection and erection of 
the complete plant & equipment as supplied under this specification. 

2.4 Trial run and commissioning of individual equipment / sub-systems to the 
satisfaction of Owner / BHEL. 

2.5 Deployment of all skilled and unskilled manpower required for erection, 
supervision of erection, watch & ward, commissioning and other services 
to the rendered under this specification. 

2.6 Deployment of all erection tools & tackle, construction machinery, 
transportation vehicles and all other implements in adequate number and 
size, appropriate for the erection work to be handled under scope of this 
specification except otherwise specified. 

2.7 Supply of all consumables, eg welding electrodes, cleaning agents,  diesel 
oil, lubricant etc as well as materials required for temporary supports, 
scaffolding etc as necessary for such erection work, unless specified other 
wise. 

2.8 Providing support services for the contractor's erection staff eg construction 
of site offices, temporary stores, residential accommodation and transport 
to work site for erection personnel, watch and ward for security and safety 
of the materials under the Contractor's custody etc. as required. 

2.9 Maintaining proper documentation of all  the  site  activities undertaken  by 
the Contractor as per the proforma mutually agreed with BHEL, Submission 
of monthly progress reports and any such document as and when desired 
by BHEL/owner, taking approval of all statutory authorities 
i.e Boiler Inspector, Factory Inspector, Inspector of Explosives etc , as 
applicable for respective portions of work fall under the jurisdiction of such 
statutes of laws. 

2.10 Any other service, although not specifically called for but required for a 
contract of the size and nature indicated in the specification. 
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 3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND 
STANDARDS) 

3.1 Except where otherwise specified, the plant/equipment shall comply with 
the appropriate Indian Standard or an agreed internationally accepted 
Standard Specification as mentioned elsewhere in contract specifications, 
each incorporating the latest revisions at the time of tendering. Where no 
internationally accepted standard is applicable, the Bidder shall give all 
particulars and details as necessary, to enable BHEL to identify all of the 
plant/equipment in the same detail as would be possible had there been a 
Standard Specification. 

3.2 Where the Bidder proposes alternative codes or standards he shall include 
in his tender one copy (in English) of each Standard Specification to which 
materials offered shall comply. In such case, the adopted alternative 
standard shall be equivalent or superior to the standards mentioned in the 
specification. 

3.3 In the event of any conflict between the codes and standards referred 
above, and the requirements of this specification, the requirements which 
are more stringent shall govern. 

3.4 Tools used during erection and commissioning shall not be accepted 
except with the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all 
consumables (excepting those indicated in BHEL scope) like welding 
electrodes (including alloy steel and stainless steel), filler wires, TIG 
filler wires (over & above as supplied by the unit along with the plant 
materials, which will be given free of cost to bidder), gases (inert, 
welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing 
compound, grease, mobile oil, M-seal, Araldite, petrol, CTC / other 
cleaning agents, grinding and cutting wheels are to be provided by the 
contractor. Steel, packers, shims, wooden planks, scaffolding 
materials hardware items etc required for temporary works such as 
supports, scaffoldings are to be arranged by the contractor. Sealing 
compounds, gaskets, gland packing, wooden/concrete sleepers, for 
temporary work, required for completion of work except those which 
are specifically supplied by manufacturing unit are also to be arranged 
by the contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant 
equipment, shall be supplied by BHEL free of cost. 

4.1.3 It shall be the responsibility of the contractor to plan the activities and 
store sufficient quantity of consumables. Non-availability of any 
consumable materials or equivalent suggested by BHEL cannot be 
considered as reason for not attaining the required progress or for 
additional claim. 

4.1.4 TIG Filler wire for Boiler, Filler wires and Electrodes for P91 / T91 
piping: 

These shall be supplied by BHEL free of cost as supplied by BHEL 
Manufacturing Units as part of regular supply. Required quantity as 
arrived at by calculation / standards will only be supplied. It would be 
the contractors’ responsibility to account for the consumption of these 
filler wires. Additional consumption beyond standard / calculated 
quantity will be at cost recovery basis only unless and otherwise 
accounted for. Surplus quantity of TIG filler wire, if any, shall be 
properly stored and returned to BHEL stores. 
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4.1.5 It shall be the responsibility of the contractor to obtain prior approval of 
BHEL, regarding suppliers, type of electrodes etc before procurement 
of welding electrodes. On receipt of electrodes at site these shall be 
subjected to inspection and approval by BHEL. The contractor shall 
inform BHEL details regarding type of electrodes, batch number, date 
of expiry etc and produce test certificate for each lot / batch with 
correlation of batch / lot number with respective test certificate. No 
electrode without a valid test certificate will to be used. 

4.1.6 BHEL reserves the right to reject the use of any consumable including 
electrodes, gases, lubricants / special consumables if it is not found to 
be of the required standard / make / purity or when shelf life has 
expired. Contractor shall ensure display of shelf life on consumable 
wherever required and records maintained. 

4.1.7 Storage of all consumables including welding electrodes shall be done 
as per requirement / instruction of the Engineer by the contractor at his 
cost. 

4.1.8 In case of improper arrangement for procurement of any consumable, 
BHEL reserves the right to procure the same from any source and 
recover the cost from the Contractor’s first subsequent bill at market 
value plus the departmental charges of BHEL from time to time. 
Postponement of such recovery is normally not permitted. The 
decision of Engineer in this regard shall be final and binding on the 
Contractor. 

4.1.9 All lubricants and chemicals required for pre-commissioning, 
commissioning, testing, preservation and lubricants for trial runs of the 
equipment shall be supplied by BHEL / BHEL’s client. All services 
including labour and T&P will be provided by the contractor for 
handling, filling, emptying, refilling etc. The consumption of lubricants 
/ chemicals shall be properly accounted for. Surplus material if any 
shall be properly stacked / tagged and returned to BHEL/ CUSTOMER 
stores at no extra cost to BHEL. BHEL reserves the right to recover 
costs for wastage by the contractor. 

4.1.10 Transportation of oil drums, from stores, filling of oil for flushing, first 
filling, subsequent changeover if any, topping/making up till the unit is 
fully commissioned and handed over to customer is included in scope 
of this contract. The contractor shall have to return all the empty drums 
to BHEL / BHEL’s client store at no extra cost. Any loss / damage to 
above drums shall be to contractor’s account. 
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4.1.11 Void. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING 
EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL 
scope are to be provided by the Contractor. Contractor has to make 
his own arrangement at his cost for completing the formalities 
(including arrangement of Road permits, if any) if required with Sales 
Tax/VAT authorities, for bringing their materials, plants and 
equipments at site for the execution of work under this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material 
handling at stores/yard/siding of BHEL/Customer are included in 
scope. BHEL’s cranes will not be available for this purpose unless 
otherwise specifically permitted as per contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of 
BHEL Engineer with regard to brand, quality and specification. 

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the 
Technical Conditions of Contract. Bidders to note that these are only 
indicative and as such all other T&P necessary for timely and 
satisfactory completion of work in scope shall be mobilized by 
Contractor 

4.2.1.5 Timely deployment of adequate T&Ps is the responsibility of the 
contractor. The contractor shall be prepared to augment the T&P at 
short notice to match the planned programme and to achieve the 
milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a 
way that major breakdowns are avoided. In the event of major 
breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, 
machinery, equipment, material or non-availability of the same owing 
to breakdown, BHEL will make alternative arrangement at the risk and 
cost of the contractor. Decision of BHEL shall be final and binding on 
the contractor. 

It is not obligatory on the part of BHEL to provide any tools and tackles 
or other materials other than those specifically agreed to do so by 
BHEL. However, depending upon the availability, BHEL/ BHEL’s 
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 Customer handling equipment and other plants may be made available 
to the contractor on payment of hire charges as fixed, subject to the 
conditions laid down by BHEL/ Customer from time to time. Unless 
paid in advance, such hire charges, if applicable, shall be recovered 
from contractor’s bill/ security deposit or any other due payment in one 
instalment. 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working 
condition and their operation shall not lead to unsafe condition. The 
movements of cranes, and other equipment should be such that no 
damage / breakage occurs to foundations, other equipments, material, 
property and men. All arrangements for the movement of the T&P etc 
shall be the contractor’s responsibility. 

4.2.1.9 Use of welding generators / rectifiers only shall be permitted for 
welding. Use of welding transformers will be subject to specific 
approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his 
construction equipments. Test certificates shall be furnished to BHEL. 

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps 
including cranes, lifting tackles, wire ropes, manila ropes, winches and 
slings etc. History card and maintenance records for major T&Ps will 
be maintained by the contractor and will be made available to BHEL 
Engineer for inspection as and when required. Fitness certificate / Test 
Certificates of T&P shall have to be submitted before it is put in use. 
Identification for such T&Ps will be done as per BHEL Engineer's 
advice. 

BHEL reserves the right to permit only new slings up to 20 mm and 
lifting tackles up to 3 MT capacities. 

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs 
(Inspection measuring and Monitoring equipment). The MMEs shall 
have test / calibration certificates from authorized / Government 
approved / accredited agencies traceable to National / International 
standards. Each MME shall have a label indicating calibration status 
i.e. date of calibration, calibration agency and due date for calibration. 
A list of such instruments deployed by contractor at site with its 
calibration status is to be submitted to BHEL Engineer for control. 

4.2.1.13 Re-testing / re-calibration shall also be arranged at regular intervals 
during the period of use as advised by BHEL Engineer within the 
contract price. The contractor will also have alternate arrangements 
for  such  MME  so  that  work  does  not  suffer  when  the  particular 
instrument is sent for calibration. If any MMEs not found fit for use, 
BHEL shall have the right to stop the use of such item. It will be 
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 necessary for the contractor to deploy proper item. Any readings taken 
by the defective instrument will be recalled and repeat the readings 
taken by that instrument with a proper one. In case he fails to do so, 
BHEL may deploy MMEs and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the 
contractor brought to the site for the purpose of erection, testing and 
commissioning. BHEL shall continue to hold the lien on all such items 
throughout the period of contract / extended period. The contractor and 
/ or his sub-contractors, without the prior written approval of the 
Engineer, shall remove no material brought to the site. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be 
submitted as per relevant format as per the instruction of BHEL. It shall 
be the contractor's responsibility to deploy the required T&P, for timely 
and successful completion of the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 

4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire 
charges shall be shared by other subcontractors working for BHEL at 
site and the allotment done by BHEL Engineer shall be final and 
binding. 

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional 
loose components / sub-assemblies / attachments as and when 
necessary, will be issued by BHEL. Assembly of such additional loose 
components/sub-assemblies/ attachments is in contractor’s scope. 

4.2.2.3 In case of non-availability of the T&Ps to be provided by BHEL due to 
breakdown, major overhauls, distribution pattern or any other reason, 
the contractor shall plan / amend / alter his activities to meet erection 
/ commissioning targets in consultation with BHEL. 

4.2.2.4 void 

4.2.2.5 The contractor shall engage trained and experienced operators for the 
operation of BHEL’s T&Ps. Their skill / performance will be checked 
by BHEL Engineer before they are allowed to operate the same. 
However checking of skills by BHEL does not absolve the contractor 
of his responsibilities for proper and safe handling of equipment, 
consistent good performance of operators and regular performance 
evaluation of operators. 

4.2.2.6 The day to day operation and maintenance of BHEL’s T&Ps (Other 
than cranes) shall be carried out by contractor as per manufacturer's 
/  BHEL's  maintenance  schedule  at  his  cost.  The  contractor shall 
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 arrange, at his own cost, trained operators, fuel and other 
consumables for their operation. BHEL shall arrange all spares 
needed for upkeep of major T&Ps provided like Huck Bolting 
Machine*, DG Set, Induction Machine and Hydraulic Test pumps. The 
contractor has to arrange for fixing of the spares; supervision in 
specialized cases will be provided by BHEL. For upkeep of all other 
T&Ps supplied by BHEL, spares shall be arranged by the Contractor. 
BHEL supplied T&Ps shall be maintained in good working condition 
during the entire period of use. T&Ps in defective / damaged condition 
shall be rectified promptly to the full satisfaction of BHEL engineer. 
Contractor shall maintain records for maintenance of major T&Ps. 
These shall be made available for Inspection whenever required. In 
case of any lapses on the part of the contractor, BHEL at its own 
discretion shall get the servicing / repair of equipment done at the risk 
and cost of the contractor along with BHEL overheads. Further, if there 
are breakdowns / damages due to negligence of the contractor, the 
complete service / repair charges and cost of all the spares damaged 
with BHEL overheads shall be recovered from contractor’s RA bills. 

*: for operation and maintenance of ESP Huck bolting machine, BHEL 
shall provide the basic power rig and hose. Balance toolings ie.,Guns, 
chuck jaws etc are to be arranged by contractor. 

4.2.2.7 void 

4.2.2.8 Increasing / shortening of the crane boom to suit work requirements 
shall have to be arranged by the indenting contractor at his cost 
including restoration to a state as directed by BHEL. All necessary 
manpower tools, support, consumables, illumination etc. will have to 
be arranged by contractor at his cost. If required, contractor has to 
return the crane with original boom. 

4.2.2.9 The area and infrastructure development of the area to be carried out 
by the customer. However in construction projects of this magnitude it 
is possible that all the areas / approaches may not be ready. In such 
cases backfilling of approaches where ever necessary, consolidation 
of ground and arrangement of sleepers / sand bag filling etc for safe 
operation / movement of equipment including cranes / trailers etc shall 
be the responsibility of the contractor at his cost. No compensation on 
this account shall be payable. 

4.2.2.10 In the event of contractor not using and maintaining BHEL T&Ps 
according to BHEL’s instructions. BHEL will have the right to withdraw 
such item without any notice and no claim in this regard shall be 
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 entertained and contractor shall be responsible for delay in execution 
on this account. 

4.2.2.11 The contractor shall furnish regular utilization report of the BHEL 
T&Ps, as per requirement of BHEL. 

4.2.2.12 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to 
the contractor's account and any expenditure on these accounts by 
BHEL will be recovered from the contractor's bill in case the contractor 
fails to make good the loss. 

4.2.2.13 It shall be responsibility of the contractor to take delivery of T&Ps and 
MMEs from stores or place of use by other contractor at project site, 
transport the same to site and return the same to BHEL store / place 
as intimated by Engineer in project site in good working conditions after 
use. 

4.2.2.14 The contractor shall return BHEL T&Ps and MMEs issued to him in 
good working condition as and when desired by BHEL (on completion 
or reduction of workload). If contractor delays return of T&P and MME, 
hire charges as applicable shall be levied by BHEL from time, it was 
requisitioned till the time of actual return. 

T&Ps and MMEs returned in damaged / unserviceable condition shall 
be got repaired by BHEL at its own discretion and entire cost of repair 
with BHEL overheads shall be recovered from the contractor. 

4.2.2.15 Replacement cost including BHEL overheads in respect of irreparable 
/ completely damaged / non return of T&Ps and MMEs shall be 
recovered from the contractor's running / final bills 

4.2.2.16 Obligations in respect of Cranes provided by BHEL 

a) BHEL will make available the cranes (as per Technical Conditions of 
Contract) free of charge to the contractor on sharing basis mainly for 
the purposes enumerated/ indicated therein.  BHEL cranes have to be 
shared with other agencies / contractors of BHEL. The allocation of 
cranes shall be the discretion of BHEL engineer, which shall be binding 
on the contractor. 

b) BHEL Cranes may be initially issued in basic assembled condition. 
Any alteration/addition like boom reduction / extension, assembly of 
components/sub-assemblies needed for modulating the 
capacity/reach/other features of cranes and restoration to the state as 
directed by BHEL shall be the contractor’s responsibility. 

c) In case the BHEL cranes are not covered under AMC of BHEL, then 
the day-to-day upkeep and running maintenance like filling / topping 
up of lubricants, changing filters, etc including repair of self starter and 
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 dynamo of these cranes shall be the responsibility of the contractor. If 
on checking it is found that the same is not followed, BHEL will 
exercise its right to get the job/works done at the risk and cost of 
contactor. 
 

In case BHEL cranes are covered under AMC awarded by BHEL, then 
the day-to-day upkeep and running maintenance as described above 
are excluded from scope. However any additional helpers if any 
required during Preventive / Breakdown Maintenance, Assembly / 
disassembly shall be provided by contractor at no extra cost. 
 

BHEL may also provide cranes through crane hiring agencies in which 
case the day-to-day upkeep and running maintenance shall be 
excluded from scope of contractor. 

d) Minor consumables like cotton cloth, cotton waste, etc is to be supplied 
by Contractor. All spares and lubricants/grease is excluded from 
scope. Contractor to give the requirements of these items well in 
advance in case the cranes provided by BHEL are BHEL owned 
cranes. 

e) Unless otherwise specified, trained operators for BHEL owned cranes 
shall be provided by the contractor. These operators should possess 
valid license for heavy vehicle. 

f) BHEL cranes will be withdrawn for regular and capital maintenance as 
per the respective schedule of maintenance. As far as possible such 
schedules will be intimated to the contractor in advance and may be 
adjusted depending on the work requirements at site. However no 
claim whatsoever will be entertained on account of non-availability of 
cranes. 

g) Where the services of the cranes provided by BHEL are to be shared 
by other agencies / contractors of BHEL, the contractor’s 
responsibilities defined above will also be apportioned accordingly to 
the beneficiary agency. Working arrangements in this regard will be 
done at site by BHEL engineer and in any case his decision shall be 
final and binding. 

h) Major breakdowns will be attended to by BHEL. However, in case of 
breakdowns or damages due to negligence of the contractor, the 
complete service / repair charges including cost of spares shall be to 
the account of the contractor, along with BHEL overheads. 
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4.2.2.17 Obligations in respect of Construction Lift/Elevators provided by 
BHEL 

a) The total erection including commissioning, maintenance, statutory 
clearances shall be in included in scope of work. Supervision by the 
original equipment supplier or their authorized agency shall be 
arranged for by BHEL, in case found necessary. 

b) All day to day and routine maintenance and checking is to be carried 
out by the contractor as per the recommendations of the supplier. He 
should periodically check the brakes and carry out the all works to 
ensure the safety of all those using the lift/elevator. BHEL shall arrange 
spares required for upkeep of Construction lift/elevator 

c) The construction lift / elevator should never be overloaded as this can 
lead to serious accidents. Ensuring all safety aspects in operation of 
the lift shall be the responsibility of the contractor. Erection of all the 
required number of landing platforms is included in scope. Landing 
platforms are to be provided with proper barricades and hand railings. 

d) After completion of contractual scope of work or as per BHEL advice, 
the temporary elevator / lift shall be dismantled and handed over to 
BHEL neatly identified/tagged. Temporary structures/platforms etc 
erected for the elevators/lifts are also to be dismantled and materials 
to be returned to stores as applicable. The construction and 
dismantling of the foundations required for the 
construction/elevator lifts is included in the scope of the 
contractor. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC. 

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates 
wherever necessary. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and 
the contractor shall forthwith remove him. 

5.3 Contractor shall also comply with the requirements of local authorities/ 
project authorities calling for police verification of antecedents of the 
workmen, staff etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and 
or on overtime basis for achieving the targets set by BHEL. This target may 
be set to suit BHEL’s commitments to its customer or to advance date of 
completion of events or due to other reasons. The decision of BHEL in 
regard to setting the erection and commissioning targets will be final and 
binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for 
urinal and drinking water facility with necessary plumbing & disposal 
arrangement including construction of septic tank. These installations shall 
be maintained in hygienic condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) 
Act 1970 from the concerned authorities based on Form-V issued by the 
Principal Employer/Customer. In order to issue Form-V by Customer, 
Contractor shall fulfill all Statutory requirements like Insurance Policy, PF 
Code/PF Account number etc as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will 
be deposited regularly to the provident Fund Commissioner. 
BHEL/Customer may insist for submission of the account code duly 
certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in 
vogue if applicable and submit evidence to BHEL. 

5.9 BHEL / customer may insist for witnessing the regular payment to the 
labour. They may also like to verify the relevant records for compliance with 
statutory requirements. Contractor shall enable such facilities to BHEL / 
Customer. 
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5.10 Contractor shall deploy only qualified and experienced engineers/ 
supervisors. They shall have professional approach in executing the work. 

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract. They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to time. 

5.12 The supervisory staff employed by the contractor shall ensure proper 
outturn of work and discipline on the part of the labour put on the job by the 
contractor. Also in general they should see that the works are carried out in 
a safe and proper manner and in coordination with other labour and staff 
employed directly by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc for entering the project premises. Necessary 
coordination with customer officials is the responsibility of the contractor. 
Contractor to follow all the procedures laid down by the customer for making 
gate passes. Where permitted, by customer / BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permits for 
working beyond normal working hours. 

5.14 The actual deployment will of Labour and Engineer / supervision staff shall 
be so as to satisfy the erection and commissioning targets set by BHEL. If 
at any time, it is found that the contractor is not in a position to deploy the 
required engineers / supervisors / workmen due to any reason, BHEL shall 
have the option to make alternate arrangements at the contractor’s risk and 
cost. The expenditure incurred along with BHEL overheads thereon shall 
be recovered from the contractor 

5.15 Contractor shall not deploy women labour at night. 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 All the equipments/materials furnished under this contract shall be received 
from the project stores, sheds / storage yards and transported to pre 
assembly area / erection site and stored in the storage spaces in a manner 
so that they are easily retrievable till the contractor erects them. While 
drawing/lifting material from BHEL / customer stores, the contractor 
shall ensure that the balance / other materials are stacked back 
immediately. No claim is admissible on this account 

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in 
their open / close / semi closed / tarpaulins covered storage yard / shed, it 
shall be contractor's responsibility to assist BHEL in identifying materials 
well in time for erection. They should take the delivery of the same, following 
the procedure indicated by BHEL, and transport the material safely to pre- 
assembly yard / erection site in time, according to program. 

6.1.3 The contractor shall take delivery of components, equipment / consumables 
from storage area after getting the approval of BHEL Engineer on standard 
indent forms. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors 
/ workmen for the above work in sufficient number as may be needed by 
BHEL, for areas covering their scope. 

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss. No untested wire ropes / slings etc. shall be used for unloading / 
handling. The equipment shall be properly protected to prevent damage 
either to the equipment or to the floor where they are stored. The equipment 
from the stores shall be moved to the actual location at the appropriate time 
so as to avoid damage of such equipment at site. 

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the equipment or as indicated in the manufacturer's drawings. 
Slings / shackles of proper size shall be used for all lifting and rigging 
purposes. All care shall be taken to safe guard the equipment against any 
damage. Dragging of piping / valves should be avoided. In case of any 
damage the cost shall be covered from the contractor. 

6.1.7 Approach road conditions from the stores / yards to the erection site may 
not be equipped and ideal for smooth transportation of the equipment. 
Contractor may have to be adequately prepared to transport the materials 
under the above circumstances without any extra cost. . The contractor may 
familiar himself with soil conditions at site. 



BHARAT HEAVY ELECTRICALS LIMITED Page 19 of 30 

SPECIAL CONDITIONS OF CONTRACT (SCC) 
Chapter – VI: Material Handling, Storage & preservation 

 

 

 

6.1.8 Contractor shall be responsible for examining all the plant and materials 
issued to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc before they are moved out of the stores / storage area. The 
contractor shall be solely responsible for any shortages or damages in 
transit, handling, storage and erection of the equipment once received by 
him. As the erection work will be spread in different areas / locations of the 
project, contractor has to arrange sufficient number of watch / ward personal 
to avoid any pilferage of material 

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing 
out the list of all equipment received by him for the purpose of erection and 
keep such record open for the inspection of the engineer at any time. 

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant 
covering material wherever applicable and shall be blocked up on raised 
level above ground. All covering materials including blocks and sleeper 
shall be arranged by the contractor at his cost. 

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved 
to the area earmarked for the contractor at the contractors risk and cost. 

6.1.12 The contractor shall be responsible for making suitable indoor storage 
facilities to store all equipment (drawn by the contractor from BHEL / 
customer stores), which require indoor storage till the time of their 
installation. The Engineer will direct the contractor in this regard, which item 
in his opinion will require indoor storage, and the contractor shall comply 
with Engineer's decision. 

6.1.13 The contractor shall ensure that all surplus / damaged / scrap / unused 
material, packing wood / containers/ special transporting frames etc are 
returned to BHEL at a place in project area identified by the Engineer. The 
contractor will maintain an account for all items received and returned to 
BHEL. Any shortage in returning such items shall be chargeable to the 
contractor except allowable wastage for packing wood only. 

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed 
by the concerned BHEL engineer. 

6.1.15 The contractor shall ensure that all the packing materials and protective 
devices installed on equipment during transit and storage are removed 
before installation. 
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6.1.16 It shall be the responsibility of the contractor to keep the work / storage 
areas in neat, tidy and working conditions. All surplus/unusable packing and 
other materials shall be removed and deposited at location(s) specified by 
BHEL within the project premises. If required weighing of the same within 
the project premises will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage 
shall be subjected to the following protection besides other provisions 
indicated in these specifications elsewhere. 

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low lying area where water logging 
is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job. 

6.2.1.2 Motors, valves, electrical equipment, control equipment and instruments, 
and special or precision items requiring special care, etc shall be stored 
indoors. Motor windings shall be kept dry by use of external heat or space 
heaters. 

6.2.1.3 Bearings and other wearing surfaces of plant materials shall be protected 
against corrosion and kept clean and should be regularly monitored. 

6.2.1.4 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected 
from direct rain. 

6.2.2 It shall be the responsibility of the contractor to apply preservatives / touch 
up paints (primer) on equipment handled and erected by him till such time 
of final painting. It shall be contractor's responsibility to arrange for required 
paints (primer), thinners, labour, scaffolding materials, cleaning materials 
like wire brush, emery sheets, etc, cleaning of surface and provide one coat 
of preservatives / paints (primer) from time to time as decided by BHEL 
engineer. The accepted rate shall include this work also. It is to be noted 
that such painting may have to be done as and when required till such time 
the final painting is carried out. 

6.2.3 The contractor shall effectively protect the finished work from action of 
weather and from damage or defacement and shall cover the finished parts 
then and there for their protection. 

6.2.4 Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and 
recover the cost from contractor. 
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings, specifications available with BHEL engineers will 
be made available to the contractor during execution of work at site. The 
contractor will also ensure availability of all drawings / documents at work 
place. 

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at 
site after completion of work. Contractor shall ensure safe storage and 
quick retrieval of these documents. 

7.3 The contractor shall maintain a record of all drawings and documents 
available with him in a register as per format given by BHEL Engineer. 
Contractor shall ensure use of pertinent drawings / data / documents and 
removal of obsolete ones from work place and returning to BHEL. 

7.4 The data furnished in various annexure enclosed with this tender 
specification are only approximate and for guidance. However, the change 
in the design and in the quantity may occur as is usual in any such large 
scale of work. The contractors quoted rates shall be inclusive of the above 
factor 

7.5 Should any error or ambiguity be discovered in the specification or 
information the contractor shall forthwith bring the same to the notice of 
BHEL before commencement of work. BHEL's interpretation in such cases 
shall be final and binding on the contractor. 

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL. 
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets and protocols with customer 
/ consultants / statutory authority, welding logs, NDE records, testing & 
calibration records and other quality control and quality assurance 
documentation as per BHEL engineer’s instructions, is within the scope 
of work / specification. These records shall be submitted to BHEL / 
customer for approval from time to time. 

8.1.2 The protocols between contractor and customer / BHEL shall be made 
prior to installation for correctness of foundations, materials, procedures, 
at each stage of installation, generally as per the requirement of customer 
/ BHEL. This is necessary to ensure elimination of errors or keeping them 
within tolerable limits and to avoid accumulation and multiplication of 
errors. 

8.1.3 A daily log book should be maintained by every supervisor / engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) 
for detailing and incorporating alignment/clearance / centering / leveling 
readings and inspection details of various equipments etc. 

High pressure welding details like serial number of weld joints, welders 
name, date of welding, details of repair, heat treatment etc. will be 
documented in welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, 
date of radiography, repairs, if any, re-shots etc shall also be maintained 
as per BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as 
prescribed by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders’ performance record shall be furnished 
periodically furnished for scrutiny of BHEL’s Engineer. Corrective action 
as informed by BHEL shall be taken in respect of those welders not 
conforming to these standards. This may include removal/ 
discontinuance of concerned welder(s). Contractor shall arrange for the 
alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the proforma prescribed 
by BHEL / Customer / Consultant. Only welders duly authorized by BHEL 
/ customer / consultant shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments 
(MMEs) required for completion of the work satisfactorily. These MMEs 
shall be of brand, quality and accuracy specified by BHEL Engineer and 
should have necessary calibration and other certificates as per the 
requirement of BHEL Engineer. Decision of BHEL Engineer regarding 
acceptance or otherwise of the measuring instruments / gauges / tools 
for the work under this specification, is final and binding on the contractor. 
BHEL may give an indicative list of MMEs required for this work and to 
be made available by the contractor. The list will be reviewed by BHEL 
and the contractor shall meet any augmentation needed wherever 
required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the testing 
/ measuring / calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.8 Any re-laying or re-termination of cables / re-erection of instruments / 
recalibration of instruments etc. required due to contractor's mistake or 
design requirement and found at any stage inspection, shall be carried 
out by the contractor at no extra cost. 

8.1.9 BHEL, Power Sector Regions (PSNR / PSER / PSWR / PSSR) have 
already been accredited with ISO 9001 certification and as such this work 
is subject to various audits to meet ISO 9001 requirements. One 
particular aspect which needs special mention is about arrangement of 
calibration of instruments by the contractor. Contractor shall ensure 
deployment of reliable and calibrated MMEs (Measuring and Monitoring 
Equipments). The MMEs shall have test / calibration certificates from 
authorised / Government approved / Accredited agencies traceable to 
National / International Standards. Re-testing / re-calibration shall also be 
arranged at regular intervals during the period of use as advised by BHEL 
Engineer within the contract price. The contractor will also have alternate 
arrangements for such MMEs so that work does not suffer when the 
particular equipment / instrument  is sent  for calibration. Also if any MMEs 
not found fit for use, BHEL shall have the right to stop the use of such 
item and instruct the contractor to deploy proper item and recall ie repeat 
the readings taken by that instrument, failing which BHEL may deploy 
MME and retake the readings at Contractor’s cost. 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely 
to the contractor’s account. He shall be responsible to take all corrective 
actions, including resource augmentation if any, as specified by BHEL to 
make-up for the loss of time. 
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8.1.11 In the courses of erection, it may become necessary to carry repeated 
checks of the work with instruments recently calibrated, re-calibrated. 
BHEL may counter / finally check the measurements with their own 
MMEs. Contractor shall render all assistance in conduct of such counter 
/ final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall 
follow all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES / QA Engineers 

8.2.1 Apart from day-to-day inspection by BHEL Engineers stationed at Site 
and Customer’s Engineers, stage inspection of equipments under 
erection and commissioning at various stages shall also be conducted by 
teams of Engineers from Field Engineering Services of BHEL’s 
Manufacturing Units, Quality Assurance teams from Field Quality 
Assurance, Unit/Factory Quality Assurance and Commissioning 
Engineers from Technical Services etc. Contractor shall arrange all 
labour, tools and tackles etc along with proper access for such stage 
inspections free of cost. 

8.2.2 Any modifications suggested by BHEL FES and QA Engineers’ team shall 
be carried out. Claims of contractor, if any, shall be dealt as per Section 
13, and provided such modifications have not arisen for reasons 
attributable to the contractor. 

8.3 Statutory Inspection of Work 

8.3.1 The work to be executed under these specifications has to be offered for 
inspection, at appropriate stages of work completion, to various statutory 
authorities for compliance with applicable regulations. 

The work related statutory inspections, though not limited to, are as 
under: 

1) Inspectorate of Steam Boilers and Smoke Nuisance 

2) Electrical Inspector 

3) Factory Inspector, Labour Commissioner, PF 
Commissioner and other authoritiy connected to this 
project work 

The scope includes getting the approvals from the statutory authorities, 
which includes arranging for inspection visits of statutory authority 
periodically as per BHEL Engineer’s instructions, arranging materials for 
ground inspection, taking rub outs for the pressure parts to be offered for 
inspection,    submitting    co-related    inspection    reports, documents, 
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 radiographs etc and following up the matter with them. Contractor shall 
also make all arrangements for offering the Products / Systems for 
inspection at location, as applicable, to the concerned authority. 

8.3.2 Contractor should be qualified to execute pressure parts & piping work 
coming under the purview of IBR, for which he should register himself 
with CIB of state concerned. Contractor also should be aware of the latest 
IBR regulations and Electricity Act, including the amendments thereof. 

8.3.3 Contractor shall comply with ‘Qualification Tests for welders engaged in 
welding of Boilers and Steam Pipes under Construction, Erection and 
Fabrication at Site in India and in repairing Boilers and steam pipes by 
welding’ in line with Chapter XIII of Indian Boiler Regulations-1950, for 
testing his welders / men / workers, including all associated fees, 
procedures, required instruments and equipments and their calibration 
there of. It shall be contractor’s responsibility to obtain approval of 
Statutory Authorities, wherever applicable, for the conducting of any work 
which comes under the purview of these authorities, at his cost. 

8.3.4 The following fees shall be excluded from scope of Contractor: 

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler 
Regulations-1950 

2. Fees for inspection of Boiler at the site of Construction as per 
Regulation 395 A, sl no 4 of Chapter IX of Indian Boiler Regulations- 
1950 

However all other fees like visit fees charged by the Boiler Inspector and 
other arrangements for his visit or visits till satisfactory completion of 
work, shall be included in scope of Contractor 

8.4 The Quality Management System of BHEL, Power Sector Regions 
(PSNR / PSER / PSWR / PSSR) have already been certified and 
accredited under ISO 9002 standards in this regard. The basic philosophy 
of the Quality Management System is to define the organizational 
responsibility, work as per documented procedures, verify the output with 
respect to acceptance norms, identify the non-conforming product / 
procedure and take corrective action for removal of non-conformance 
specifying the steps for avoiding recurrence of such non-conformities, & 
maintain the relevant quality records. The non-conformities are to be 
identified through the conduct of periodical audit of implementation of 
quality systems at various locations/stages of work. Suppliers /  vendors 
of various products / services contributing in the work are also considered 
as part of the quality management system. .as such the contractor is 
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 expected not only to conform to the quality management system of BHEL 
but also it is desirable that they themselves are accredited under any 
quality management system standard. 

8.5 Field Quality Assurance 

8.5.1 Contractor shall carry out all activities conforming to the approved Field 
Quality Plan (FQP) as revised from time to time. Total quality shall be the 
watchword of the work and contractor shall strive to achieve the quality 
standards, procedures laid down by BHEL. He shall follow all the 
instructions as per BHEL drawings and quality standards. Contractor 
shall provide the services of quality assurance engineer as per the 
relevant clauses. 
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9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT 
MANAGEMENT/ QUALITY ASSURANCE PROGRAMME : 
BHEL, PSSR is certified for ISO 9001. Quality of work to customer's 
satisfaction and fulfillment of system requirements are the essence of 
ISO 9001 certification. BHEL, PSSR has HSE certification (ISO 14001 
& OHSAS 18001) and therefore Contractor also shall organize / plan/ 
perform all their activities to meet with the applicable requirements of 
these standards. 

9.1 Health, Safety & Environment (HSE): 
Contractor shall comply with all the HSE requirements as specified in  
documents  “HSE Plan for Site Operations by Subcontractor” 
(Document No. HSEP: 14 Rev 01) of BHEL and “Guideline for Safety 
Requirement in Construction Works” of Customer given in this Tender. 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required 
by BHEL on specified date every month covering progress of work in all 
respects and areas for the previous calendar month. 

10.2 Mode of payment and measurement of work completed shall be as per 
relevant clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever 
applicable will be restricted as per stages of progressive pro rata payments 
as detailed in Technical Conditions of Contract. 

10.4 The ‘Retention Amount’ shall be released as per terms specified in the 
Technical Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is 
the responsibility of the contractor to make his own arrangements for 
making timely payments towards labour wages, statutory payments, 
outstanding dues etc and other dues in the meanwhile. 

10.6 Unless otherwise specified, BHEL shall release payment through 
Electronic Fund Transfer (EFT)/RTGS. In order to implement this system, 
Contractor to furnish details pertaining to his Bank Accounts where 
proceeds will be transferred through BHEL’s banker, as per prescribed 
formats: 

Note: BHEL may also choose to release payment by other alternative 
modes as applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any 
change in the paying Authority shall be intimated to the Contactor 
accordingly. 
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11.0 Performance Monitoring 

11.1 Performance of the contractor is monitored through various 
reports/reviews and shall be jointly evaluated every month for unit wise 
identified packages as per prescribed formats. Based on the net weighted 
scores obtained, Contractors shall be rated ‘Good’ or ‘Satisfactory’ or 
‘Unsatisfactory’ 

11.2 In case of any dispute on performance rating and the contractor refuses to 
sign on the performance rating given by BHEL package Incharge, the 
same shall be reviewed by BHEL site Incharge/Construction Manager and 
his decision shall be final. 

11.3 Release of RA Bills will be contingent upon joint evaluation of performance 

11.4 Performance of the contractor will be taken into consideration for 
assessing the capacity of the bidder to execute future jobs under tender, 
as detailed in the Notice Inviting Tender. Risk of non evaluation or non 
availability of the Monthly performance evaluation reports is to be borne 
by the Bidder. 

11.5 In case of ‘Unsatisfactory performance’ for a continuous period of three or 
more months for a package or packages, BHEL has the right to get the 
balance works executed at the risk and cost of the contractor. 

11.6 In case of ‘Unsatisfactory performance’ in a financial year, BHEL reserves 
the right to put on hold such Contractors for a period of six months for 
similar package or similar packages 
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12.0 Suspension of Business dealings 

12.1 BHEL reserves the right to take action against contractors who fail to 
perform or indulge in malpractices, by suspending business dealings with 
them. The abridged version of extant ‘Guidelines for suspension of 
business dealings with suppliers/ contractors’ is available on 
www.bhel.com on “supplier registration page”. 
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POWER SECTOR 

HEALTH, 

SAFETY and 

ENVIRONMENT 

PLAN 

for 

SITE 

OPERAT ONS 

by 

SUB‐ 

CONTRACTORS 



HSE PLAN FOR SITE OPRATIONS BY BHEL’S SUBCONTRACTORS 

AT A GLANCE 

SIGNING OF MOU 

Agree to comply to HSE requirement‐ Statutory and BHEL’s 

 

 

HSE ORGANISATION 

Manpower 
 1 (one) safety officer for every 500 workers 

or part thereof 

 1(one) safety‐steward/ supervisor for 
every 100 workers 

 
Qualification 
As per Cl. 7.1 

HSE Roles and 
responsibilities 

 

 Site In‐charge‐ As per 
clause 7.2.1 

 Safety officer‐ As per 
clause 7.2.2 

 
 

 
 

HSE INFRASTUCTURE 

 PPEs 

 Drinking Water 

 Washing Facilities 

 Latrines and Urinals 
 Provision of shelter 

for rest 
 Medical facilities 

 Canteen facilities 

 Labour Colony 

 Emergency Vehicle 

 Pest Control 

 Scrapyard 
 Illumination 

 

 

HSE TRAINING , AWARENESS & PROMOTION 

Training 

 Induction training 

 Height work and 
other critical areas 

 Tool Box talk & Pep 
Talk 

Awareness & Promotion 

 Signage 

 Poster 
 Banner 

 Competition 

 Awards 

 

 

HSE COMMUNICATION 

Incident Reporting 
 Accident‐ Fatal & 

Major 

 Property damage 

 Near Miss 

Event Reporting 
 Celebrations 

 Training 

 Medical camp 

HSE Planning 
for Man, Machinery/Equipment/Tools & Tackles 
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SAFETY DURING WORK EXECUTION 

 Welding 

 Rigging 
 Cylinder‐ storage & 

Movement 

 Demolition work 

 T&Ps 

 Chemical Handling 

 Electrical works 

 Fire 

 Scaffolding 

 Height work 

 Working Platform 

 Excavation 

 Ladder 

 Lifting 

 Hoisting appliance 

HOUSE KEEPING 

WASTE MANGEMENT 

TRAFFIC MANAGEMENT 

ENVIRONMENTAL CONTROL 

EMERGENCY PREPAREDNESS AND RESPONSE PLAN 
 

 

HSE AUDITS & INSPECTION 

 Daily Checks 

 Inspection of PPEs 

 Inspection of T& Ps 

 Inspection of Cranes 
& Winches 

 Inspection of Height work 
 Inspection of Welding and 

Gas cutting 

 Inspection of elevators etc. 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

OPERATIONAL CONTROL PROCEDURES 

PERMIT TO WORK 
Height work (above 2 metres), Hot Work, Heavy Lifting, Confined Space, 

Radiography, excavation (More than 4 metres) 

HSE PERFORMANCE EVALUATION PARAMETERS 

PENALTY for NON CONFORMANCE 
Refer Clause 16 

Incremental penalty 
For repeated violation by the same person, the penalty would be double 
of the previous penalty 
For repeated fatal incident in the same Unit incremental penalty to be 
imposed. The subcontractor will pay 2 times the penalty compared to 
previously paid in case there are repeated cases of fatal incidents under 
the same subcontractor for the same package in the same unit. 
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1.0 PURPOSE 

 
1.1 The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of general 

workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from foreseeable 

conditions during installation and servicing of industrial projects and power plants. 

 
1.2 This document shall be followed by BHEL’s subcontractors at all installation and servicing sites. In case customer specific 

documents are to be implemented, this document will be followed in conjunction with customer specific documents.  

 
1.3 Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in case of 

any discrepancy relevant statutory guidelines must be followed. 

1.4 In case the customer has any specific requirement, the same is to be fulfilled. 

 
2.0 SCOPE 

 
The document is applicable for BHEL’s Subcontractors at all installation / servicing activities of BHEL Power Sector  

as per the relevant contractual obligations. 

 
3.0 OBJECTIVES AND TARGETS 

The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at 

workplaces. 

 
 Ensure the Health and Safety of all persons at work site is not adversely affected by the work. 

 Ensure protection of environment of the work site. 

 Comply at all times with the relevant statutory and contractual HSE requirements. 

 Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at 

work. 

 Provide and maintain plant, places and systems of work that are safe and without risk to health and the 

environment. 

 Provide all personnel with adequate information, instruction, training and supervision on the safety aspect of their 

work. 

 Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including 

subcontractors in respects of HSE. 

 Establish effective communication on HSE matters with all relevant parties involved in the Project works. 

 Ensure that all work planning takes into account all persons that may be affected by the work. 

 Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by 

competent person. 

 Ensure timely provision of resources to facilitate effective implementation of HSE requirements. 

 Ensure continual improvements in HSE performance 

 Ensure conservation of resources and reduction of wastage. 

 Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same 

to find out the root cause. 

 Ensure timely implementation of correction, corrective action and preventive action. 
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4.0 BHEL POWER SECTOR HEALTH, SAFETY & ENVIRONMENT POLICY 
 

HSE TARGETS 

 
EXPLOSION 

FATALITY 
LOST TIME INJURY 

FIRE 

VEHICLE INCIDENTS 

ENVIRONMENTAL INCIDENTS 

ZERO 
ZERO 

ZERO 

ZERO 

ZERO 

ZERO 

 

` sd/- 

      CMD, BHEL 

Health, Safety & Environment Policy of BHEL 
 

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our commitment to protect our 
employees and people we work with, community and environment. BHEL believes in zero tolerance for unsafe 
work/non-conformance to safety and in minimizing environmental footprint associated with all its business activities. 
We commit to continually improve our HSE performance by: 
 

 Developing safety and sustainability culture through active leadership and by ensuring availability of 

required resources. 

 Ensuring compliance with applicable legislation, regulations and BHEL systems. 

 Taking up activities for conservation of resources and adopting sound waste management by following 

Reduce/Recycle/Reuse approach. 

 Continually identifying, assessing and managing environmental impacts and Occupational Health & Safety 

risks of all activities, products and services adopting approach based on elimination/ 

substitution/reduction/control. 

 Incorporating appropriate Occupational Health, Safety and Environment criteria into business decisions, 

design of products & systems and for selection of plants, technologies and services. 

 Imparting appropriate structured training to all persons at workplace and promoting awareness amongst 

customers, contractors and suppliers on HSE issues. 

 Reviewing periodically this policy and HSE Management Systems to ensure its relevance, appropriateness 

and effectiveness. 

 Communicating this policy within BHEL and making it available to interested parties. 
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5.0 MEMORANDUM OF UNDERSTANDING: 

 

After award of work, subcontractors are required to enter into a memorandum of understanding as given below: 

Memorandum of Understanding 

 

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy (HSE Policy). 

M/s do hereby also commit to comply with the same HSE Policy w h i l e  

executing the Contract Number    

M/s shall ensure that safe work practices as per the HSE plan. Spirit and 

content therein shall be reached to all workers and supervisors for compliance. 

 

In addition to this, M/S shall comply to all applicable statutory and regulatory requirements 

which are in force in the place of project and any special requirement specified in the contract document of the 

principal customer. 

M/s shall co-operate in HSE audits/inspections conducted by BHEL /customer/ 

third party and ensure to close any non-conformity observed/reported within prescribed time limit. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed by authorized representative of M/s --------------------------------------- 

Name : 

Place & Date: 
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6.0 TERMS AND DEFINITIONS 

 
6.1 DEFINITIONS 

 
6.1.1 INCIDENT 

 
Work- related or natural event(s) in which an injury, or ill health (regardless of severity), damage to property or 

fatality occurred, or could have occurred. 

 

 
6.1.2 NEAR MISS 

 
An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as 

“Near-Miss”. 

 
6.1.3 MAN-HOURS WORKED 

 
The total number of man hours worked by all employees including subcontractors working in the premises. It includes 

managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-hours 

worked shall be calculated from the payroll or time clock recorded including overtime. When this is not feasible , the 

same shall be estimated by multiplying the total man-days worked for the period covered by the number of hours 

worked per day. The total number of workdays for a period is the sum of the number of men at work on each day of 

period. If the daily hours vary from department to department separate estimate shall be made for each department 

and the result added together. 

 
6.1.4 FIRST AID CASES 

 
First aids are not essentially all reportable cases, where the injured person is given medical treatment and discharged 

immediately for reporting on duty, without counting any lost time. 

 
6.1.5 LOST TIME INJURY 

 
Any work injury which renders the injured person unable to perform his regular job or an alternative restricted work 

assignment on the next scheduled work day after the day on which the injury occurred. 

 
6.1.6 MEDICAL CASES 

 
Medical cases come under non-reportable cases, where owing to illness or other reason the employee was absent 

from work and seeks Medical treatment. 

 
6.1.7 TYPE OF INCIDENTS & THEIR REPORTING: 

The three categories of Incident are as follows: 

 
Non-Reportable Cases: 

An incident, where the injured person is given medical help and discharged for work without counting any lost time.  
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Reportable Cases: 

In this case the injured person is disable for 48 hours or more and is not able to perform his duty.  

 
Injury Cases: 

These are covered under the heading of non-reportable cases. In these cases the incident 

caused injury to the person, but he still continues his duty. 

 
6.1.8 TOTAL REPORTABLE FREQUENCY RATE 

Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours worked. Mathematically, 

the formula read as: 

 
Number of Reportable LTI x 1,000,000 

Total Man Hours Worked 

 
6.1.9 SEVERITY RATE 

 
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours worked. 

Mathematically, the formula reads as: 

 
Days lost due to LTI x 1,000,000 

Total Man Hours Worked 

 
 

6.1.10 INCIDENCE RATE 

Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the formula reads as: 

Number of LTIx1000 

Average number of manpower deployed 

7.0 HSE ORGANISATION 

Number of safety officers: 

The subcontractor must deploy one safety officer for every 500 workers or part thereof in each package. In addition, there  
must be one safety-steward/safety-supervisor for every 100 workers. 

 
Deployment: The subcontractor should deploy sufficient safety officers and safety-steward/Safety-supervisor, as per 

requirement given above, since initial stage and add more in proportion to the added strength in work force. Any 

delay in deployment will attract a penalty of Rs.30,000/- per man month for the delayed period. 

 
7.1 QUALIFICATION FOR HSE PERSONNEL 

 
Sl.no Designation Qualification Experience 

1 Safety officer 

(Construction Agency) 

Degree or Diploma in Engineering with 

full time diploma in Industrial Safety with 

construction safety as one of the 

subjects 

Minimum two years for 

degree holder and five 

years for diploma 

holder in the field of 

Construction of power 

plant/ major industries 
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2 Safety-Steward/ Safety- 

Supervisor 

Degree or diploma in any discipline with 

full time diploma in Industrial Safety with 

construction safety as one of the 

subjects 

Minimum two years 

 

 
7.2 RESPONSIBILITIES 

 
7.2.1 SITE IN -CHARGE OF SUBCONTRACTOR 

 
 Shall sign Memorandum of Understanding (MoU) for compliance to BHEL’s HSE Plan for Site Operations as per 

clause 5.0

• Shall engage qualified safety officer(s) and steward (s) as per clause 7.0

• Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work  in 

consultation with his concerned engineer and the safety coordinator.

• Shall screen all workmen for health and competence requirement before engaging for the job and periodically 

thereafter as required.

• Shall not engage any employee below 18 years.

• Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand 

gloves etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than 

stipulated in Factory Rule Regulation R57.

• Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from competent person.

• Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest 

rooms/washing facilities to contracted employees at site.

• Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site 

management.

• Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.

• Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from 

height.

• Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE officer of BHEL.

• Shall ensure that Horseplay is strictly forbidden.

• Shall ensure that adequate illumination is arranged during night work.

• Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to 

self and to others.

• Shall ensure display of adequate signage/posters on HSE.

• Shall ensure that mobile phone is not used by workers while working.

• Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training on HSE at site.

• Shall ensure full co-operation during HQ/External /Customer HSE audits.
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 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work 

schedule.

• Shall ensure good housekeeping.

• Shall ensure adequate valid fire extinguishers are provided at the work site.

• Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and 

labour colony.

• Shall ensure adequate emergency preparedness.

• Shall be member of site HSE committee and attend all meetings of the committee

• Power source for hand lamps shall be maximum of 24 v.

 Temporary fencing should be done for open edges if Hand – railings and Toe-guards are not available.

 
 

7.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR 

 
• Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and 

tackles.

• Facilitate inclusion of safety elements into Work Method Statement.

• Highlight the requirements of safety through Tool-box / other meetings.

• Help concerned HOS to prepare Job Specific instructions for critical jobs.

• Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.

• Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs.

• Convene HSE meeting & minute the proceeding for circulation & follow-up action.

• Plan procurement of PPE & Safety devices and inspect their healthiness.

• Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.

• Facilitate administration of First Aid

• Facilitate screening of workmen and safety induction.

• Conduct fire Drill and facilitate emergency preparedness

• Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.

 Apprise PS– Region on safety related problems.

• Notify site personnel non-conformance to safety norms observed during site visits / site inspections.

• Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting 

immediate action in view of imminent danger to life or property or environment.

• To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.

• Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.

• Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE 

matters
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8.0 PLANNING BY SUBCONTRACTOR 

Monthly planning and review of HSE activities shall be carried out by subcontractor as per format No. HSEP:14-F30 
jointly along with BHEL. 

 
8.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR 

 
 As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for 

purpose and are maintained in safe operating condition and complies with legislative and owner requi rement, 

inspection shall be arranged by in-house competent authority for acceptance as applicable. 

 
 The machinery and equipment to be embraced for this purpose shall include but not limited to the following: 

 
o Mobile cranes. 

o Side Booms. 

o Forklifts. 

o Grinding machine. 

o Drilling machine. 

o Air compressors. 

o Welding machine. 

o Generator sets. 

o Dump Trucks. 

o Excavators. 

o Dozers 

o Grit Blasting Equipment. 

o Hand tools. 

 
 Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container,  with 

liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 

prescribe the condition under which such equipment or container may be handled and used during the 

performance of the works and the subcontractor shall strictly adhere to such instructions. The Engineer shall 

have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to 

such prohibition will be entertained. 

 
8.2 MOBILISATION OF MANPOWER BY SUBCONTRACTOR 

 
 The subcontractor shall arrange induction and regular health check of their employees as per schedule VII of 

BOCW rules by a registered medical practitioner. 

 The subcontractor shall take special care of the employees affected with occupational diseases under rule 230 

and schedule II of BOCW Rules. The employees not meeting the fitness requirement should not be engaged for 

such job. 

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed 

limits) for male and female workers are complied with. 

 Appropriate accommodation to be arranged for all workmen in hygienic condition. 
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8.3 PROVISION OF PPEs 

 
 Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use 

by all concerned will be ensured 

 The following matrix recommends usage of minimum PPEs against the respective job. 

 
Sl. 

No 

Type of work PPEs 

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot 

2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear 

muffs if noise level exceeds 90dB. Helmet fitted with welding shield 

is preferred for welders 

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves 

4 Electrical Work Rubber hand glove, Electrical Resistance shoes 

5 Insulation Work Respiratory mask, Hand gloves, safety goggles 

6 Work at height Double lanyard full body harness, Fall arrestor (specific cases) 

7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves 

8 Painting Plastic gloves, Respirators (particularly for spray painting) 

9 Radiography As per BARC guidelines 

 
 The PPEs shall conform to the relevant standards as below and bear ISI mark. 

 
Relevant is-codes for personal protection 

 

IS: 2925 – 1984 Industrial Safety Helmets. 

IS: 4770 – 1968 Rubber gloves for electrical purposes. 

IS: 6994 – 1973 (Part-I) Industrial Safety Gloves (Leather &Cotton Gloves). 

IS: 1989 – 1986 (Part-I-II) Leather safety boots and shoes. 

IS: 5557 – 1969 Industrial and Safety rubber knee boots. 

IS: 6519 – 1971 Code of practice for selections care and repair of Safety 

footwear. 

IS: 11226 – 1985 Leather Safety footwear having direct 
molding sole. 

IS: 5983 – 1978 Eye protectors. 

IS: 9167 – 1979 Ear protectors. 

IS: 1179-1967 Eye & Face protection during welding 

IS: 3521 – 1983 Industrial Safety Belts and Harness 

IS:8519 -1977 Guide for selection of industrial Safety 

equipment for body protection 

IS:9473-2002,14166- 
1994,14746-1999 

Respiratory Protective Devices 

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.  
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 Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the 

manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into 

manhole, and the manholes so opened shall be cordoned off with suitable railing and provided with warning 

signals or boards to prevent incident to the public 

 Besides the PPEs mentioned above, the persons shall use helmet and safety shoe. The visitors shall use Helmet 

and any other PPEs as deemed appropriate for the area of work. 

 
Colour scheme for Helmets: 

1. Workmen: Yellow 

2. Safety staff: Green or white with green band 

3. Electrician: Red 

4. Others including visitors: White 

 
 All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall 

be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/ 

replaced. 

 The issuing agency shall maintain register for issue and receipt of PPEs. 

 The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front. 

 The body harnesses shall be serial numbered. 

 
 

8.4 ARRANGEMENT OF INFRASTRUCTURE 

 
8.4.1 DRINKING WATER 

 
 Drinking water shall be provided and maintained at suitable places at different elevations. 

 Container should be labeled as “ Drinking Water” 

 Cleaning of the storage tank shall be ensured atleast once in 3 months indicating date of cleaning and next due 

date. 

 Potability of water should be tested as per IS10500 at least once in a year. 

 
8.4.2 WASHING FACILITIES 

 
 In every workplace, adequate and suitable facilities for washing shall be provided and maintained. 

 Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such 

facilities shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated 

for night use. 

 Overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be provided to 

enable the painters and other workers to wash during the cessation of work. 

 
8.4.3 LATRINES AND URINALS 

 
 Latrines and urinals shall be provided in every work place. 

 Urinals shall also be provided at different elevations. 

 They shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times, by 

appointing designated person. 

 Separate facilities shall be provided for the use of male and female worker if any. 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 14 of 43 

 

 

  

 

8.4.4 PROVISION OF SHELTER DURING REST 

 
Proper Shed & Shelter shall be provided for rest during break 

 
8.4.5 MEDICAL FACILITIES 

 
8.4.5.1 MEDICAL CENTRE (As per Schedule V, X and XI of BOCW central Rules, 1998) 

 
 A medical centre shall be ensured/identified at site with basic facilities for handling medical emergencies. The 

medical center can be jointly developed on proportionate sharing basis with permission from BHEL 

 A qualified medical professional, not less than MBBS, shall be deployed at the medical centre 

 The medical centre shall be equipped with one ambulance, with trained driver and oxygen cylinder. 

 Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste –Management and Handling 

Rules, 1998) 

 
8.4.5.2 FIRST AIDER 

 
 Ensure availability of Qualified First-aider throughout the working hours. 

 Every injury shall be treated, recorded and reported. 

 Refresher course on first aid shall be conducted as necessary. 

 List of Qualified first aiders and their contact numbers should be displayed at conspicuous places. 

 
8.4.5.3 FIRST AID BOX (as per schedule III of BOCW) 

 
 The subcontractor shall provide necessary first aid facilities as per schedule III of BOCW. At every work place 

first aid facilities shall be provided and maintained. 

 The first aid box shall be kept by first aider who shall always be readily available during the working hours of the 

work place. His name and contact no to be displayed on the box. 

 The first aid boxes should be placed at various elevations so as to make them available within the reach and at 

the quickest possible time. 

 The first aid box shall be distinctly marked with a Green Cross on white background. 

 Details of contents of first aid box is given in Annexure No. 01 

 Monthly inspection of First Aid Box shall be carried out by the owner as per format no. HSEP:14-F01 

 The subcontractor should conduct periodical first –aid classes to keep his supervisor and Engineers properly 

trained for attending to any emergency. 

 
8.4.5.4 HEALTH CHECK UP (As per schedule VII and Form XI) 

 
The persons engaged at the site shall undergo health checkup as per the format no.  

HSEP:14-F02 before induction. The persons engaged in the following works shall undergo health checkup at least 

once in a year: 

 
a. Height workers 

b. Drivers/crane operators/riggers 
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c. Confined space workers 

d. Shot/sand blaster 

e. Welding and NDE personnel 

 
8.4.6 PROVISION OF CANTEEN FACILITY 

 
 Canteen facilities shall be provided for the workmen of the project inside the project site. 

 Proper cleaning and hygienic condition shall be maintained. 

 Proper care should be taken to prevent biological contamination. 

 Adequate drinking water should be available at canteen. 

 Fire extinguisher shall be provided inside canteen. 

 Regular health check-up and medication to the canteen workers shall be ensured. 

 
8.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY 

 
 The subcontractor shall arrange for the accommodation of workmen at nearby localities or by making a labour 

colony.

 Regular housekeeping of the labour colony shall be ensured.

 Proper sanitation and hygienic conditions to be maintained.

 Drinking water and electricity to be provided at the labour colony.

 Bathing/ washing bay

 Room ventilation and electrification.

 
8.4.8 PROVISION OF EMERGENCY VEHICLE 

 
 Dedicated emergency vehicle shall be made available at workplace by each subcontractor to handle any 

emergency 

 
8.4.9 PEST CONTROL 

 
Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores. 

 
8.4.10 SCRAPYARD 

 
 In consultation with customer, scrapyard shall be developed to store metal scrap, wooden scrap, waste, 

hazardous waste. 

 Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately. 

 

8.4.11 ILLUMINATION 

 

 The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area 

lighting etc. at various levels for safe and proper working operations at dark places and during night hours at 

the work spot as well as at the pre-assembly area. 

 

 Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per 
IS: 3646 (Part-II). Some recommended values are given below: 
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S. No. Location 

 
A. Construction Area 

Illumination 

(Lux) 

1. Outdoor areas like store yards, entrance and exit roads 20 

2. Platforms 50 

3. Entrances, corridors and stairs 100 

4. General illumination of work area 150 
5. Rough work like fabrication, assembly of major items 150 

6. Medium work like assembly of small machined parts 300 

             rough measurements etc. 
7. Fine work like precision assembly, precision 700 

              measurements etc. 

8. Sheet metal works 200 
9. Electrical and instrument labs 450 

 
B. Office 

 
1. Outdoor area like entrance and exit roads 20 
2. Entrance halls 150 

3. Corridors and lift cars 70 

4. Lift landing 150 

5. Stairs 100 
6. Office rooms, conference rooms, library reading tables 300 

7. Drawing table 450 

8. Manual telephone exchange 200 

 
 Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells. 

 Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp. 

 Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure. 

 
If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to 

carry out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and 

cost of the subcontractor 

 
9.0 HSE TRAINING& AWARENESS 

 
9.1 HSE INDUCTION TRAINING 

 
All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor 

before being assigned to work. 

In-house induction training subjects shall include but not limited to: 

 Briefing of the Project details. 

 Safety objectives and targets. 

 Site HSE rules. 

 Site HSE hazards and aspects. 

 First aid facility. 

 Emergency Contact No. 

 Incident reporting. 

 Fire prevention and emergency response. 

 Rules to be followed in the labour colony (if applicable) 
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 Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e., 

Shoes/Helmets/Goggles/Leg guard/Apron etc.) 

 They must arrive fully dressed in safety wear & gear to attend the induction. 

 Any one failing to conform to this safety wear& gear requirement shall not qualify to attend. 

 On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training 

form (format no. HSEP:14-F03) to declare that he had understood the content and shall abide to follow and 

comply with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for 

access to the work site. 

 
9.2 HSE TOOLBOX TALK 

 
 HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to specific work groups 

prior to the start of work. The agenda shall consist of the followings: 

 
o Details of the job being intended for immediate execution. 

o The relevant hazards and risks involved in executing the job and their control and mitigating measures. 

o Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable 

weather etc. 

o Recent non-compliances observed. 

o Appreciation of good work done by any person. 

o Any doubt clearing session at the end. 

 Record of Tool box talk shall be maintained as per format no. HSEP:14-F04 

 Tool box talk to be conducted at least once a week for the specific work. 

 
9.3 TRAINING ON HEIGHT WORK 

Training on height work shall be imparted to all workers working at height by in-house/external faculty at least 

twice in a year. The training shall include following topics: 

 Use of PPEs 

 Use of fall arrester, retractable fall arrester, life line, safety nets etc. 

 Safe climbing through monkey ladders. 

 Inspection of PPEs. 

 Medical fitness requirements. 

 Mock drill on rescue at height. 

 Dos & Don’ts during height work. 

 
9.4 HSE TRAINING DURING PROJECT EXECUTION 

 
 Other HSE training shall be arranged by BHEL/ subcontractor as per the need of the project execution and 

recommendation of HSE committee of site. 

 The topics of the HSE training shall be as follows but not limited to: 

o Hazards identification and risk analysis (HIRA) 

o Work Permit System 

o Incident investigation and reporting 

o Fire fighting 

o First aid 

o Fire-warden training 

o EMS and OHSMS 

o T & Ps fitness and operation 
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o Electrical safety 

o Welding, NDE & Radiological safety 

o Storage, preservation & material handling. 

 A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out. 

 
9.5 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC 

 
9.5.1 Display of HSE posters and banners 

 
 Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place 

 
9.5.2 Display of HSE signage 

 
 Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work 

going on and do’s and don’ts to be followed 

 
9.5.3 Competition on HSE and award 

 
 Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World 

Environment Day etc.) and winners will be suitably awarded. 

 
9.5.4 HSE awareness programme 

 Subcontractor shall arrange HSE awareness programme periodically on different topics including medical awareness 

for all personnel working at site 

 
10.0 HSE COMMUNICATION 

 
10.1 INCIDENT REPORTING 

 
 The subcontractor shall submit report of all incidents, fires and property damage etc to the Engineer immediately 

after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports shall be furnished 

in the manner prescribed by BHEL. ( Refer HSE procedure for incident investigation, analysis and reporting for 

details) 

 In addition, periodic reports on safety shall also be submitted by the subcontractor to BHEL from time to time as 

prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, fire and property damage to be 

submitted to BHEL safety officer as per prescribed formats. 

 HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident Investigation 

and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately implemented at the work place 

and compliance shall be verified by BHEL HSE officer and until then, work shall be put on hold by Construction 

Manager. 

 

10.2 HSE  EVENT  REPORTING 

 
 Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site 

management in detail with photographs for publication in different in-house magazines 

 Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as 

mentioned above. 

 

10.3 DAILY HSE ACTIVITY REPORTING 
 
Daily HSE activities shall be reported by subcontractor to BHEL as per Format No. HSEP:14-F31A 
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11.0 OPERATIONAL CONTROL 

 
All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will 

be done as part of normal scope of work. List of such OCPs is given below. In case any other OCP is found to be 

applicable during the execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs 

(applicable ones) will be made available to subcontractor during work execution at site. However for reference purpose, 

these are kept with Safety Officer of BHEL at the Power Sector Regional HQ, or available in downloadable format in the 

website, which may be refereed by subcontractor, if they so desire. 

 
LIST OF OCPs 

Safe handling of chemicals Safety in use of cranes Hydraulic test 

Electrical safety Storage and handling of gas cylinders Spray insulation 

Energy conservation Manual arc welding Trial run of rotary equipment 

Safe welding and gas cutting 

operation 
Safe use of helmets Stress relieving 

Fire safety Good house keeping Material preservation 

Safety in use of hand tools Working at height Cable laying/tray work 

First aid Safe excavation Transformer charging 

Food safety at canteen Safe filling of hydrogen in cylinder Electrical maintenance 

Illumination Vehicle maintenance Safe handling of battery system 

Handling and erection of heavy 

metals 
Safe radiography Computer operation 

Safe acid cleaning Waste disposal Storage in open yard 

Safe alkali boil out Working at night For sanitary maintenance 

Safe oil flushing Blasting Batching 

Steam blowing DG set Piling rig operation 

Safe working in confined area Handling & storage of mineral wool Gas distribution test 

Safe operation of passenger lift, 

material hoists & cages 
Drilling, reaming and grinding(machining) Cleaning of hotwell / deaerator 

Electro-resistance heating Compressor operation O&M of control of AC plant & system 

Air compressor Passivation Safe Loading of Unit 

Safe EDTA Cleaning Safe Chemical cleaning of Pre boiler 

system 
Safe Boiler Light up 

Safe Rolling and Synchronization   

 
 

11.1 HSE ACTIVITIES 

 
HSE activities shall be conducted at site based on the HSEMSM developed by Power Sector and issued to site by 

Regions. 

While planning for any activity the following documents shall be referred for infrastructural requirements to establish 

control measures: 

 
1) HSE Procedure for Register of OHS Hazards and Risks 

2) HSE Procedure for Register of Environmental Aspects and Impacts 

3) HSE Procedure for Register of Regulations 
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4) Operational Control Procedures 

5) HSE Procedure for Emergency Preparedness and Response Plan 

6) Contract documents 

 
 

11.2 WORK PERMIT SYSTEM 

 
 The following activities shall come under Work Permit System

a. Height working above 2 metres 

b. Hot working at height 

c. Confined space 

d. Radiography 

e. Excavation more than 4 meter depth 

f. Heavy lifting above 50 ton 

Refer Annexure 05 for Work permit formats. 

 “HSE Procedure for Work Permit System” shall be followed while implementing permit system. Where customer 

is having separate Work Permit System the same shall be followed.

 Permit applicant shall apply for work permit of particular work activity at particular location before starting of the 

work with Job Hazard Analysis.

 Permit signatory shall check that all the control measures necessary for the activity are in place and issue the 

permit to the permit holder.

 Permit holder shall implement and maintain all control measures during the period of permit .He will close the 

permit after completion of the work. The closed permit shall be archived in HSE Department of site.

 
 

11.3 SAFETY DURING WORK EXECUTION 

 
Respective OCPS are to be followed and adherence to the same would be contractually binding 

 
11.3.1 WELDING SAFETY 

 
All safety precautions shall be taken for welding and cutting operations as per IS-818. All safety precautions shall be taken for 

foundation and other excavation marks as per IS-3764. 

 
 

11.3.2 RIGGING 

 
Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, when not in use, shall 

be removed from the original work area so as not to present a hazard to employees. 

 

 
11.3.3 CYLINDERS STORAGE AND MOVEMENT 

 
All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-back arrestors conforming to 

IS-11006 at both cylinder and burner ends. Damaged tube and regulators must be immediately replaced. No of cylinders shall not 

exceed the specified quantity as per OCP 

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally dragged, struck o r 

permitted to strike each other violently. 
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When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

 
11.3.4 DEMOLITION WORK 

 
Before any demolition work is commenced and also during the process of the work the following shall be ensured:  

 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 

 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the 

operator shall remain electrically charged. 

 All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or 

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them 

unsafe. 

 
 

11.3.5 T&Ps 

 
All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration certificates bearing endorsement 

from competent authority of BHEL..Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to 

BHEL safety Officer as per the format/procedure of BHEL. 

 
11.3.6 CHEMICAL HANDLING 

 
Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds etc , at work place.Where 

it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the subcontractor shall be  

responsible for carrying out such provision / storage in accordance with the rules & regulations laid down in the relevant petroleum 

act, explosive act and petroleum and carbide of calcium manual, published by the chief inspector of explosives of India. All such 

storage shall have prior approval if necessary from the chief inspector of explosives or any other statutory authori ty. The 

subcontractor shall be responsible for obtaining the same. 

 
 

 
11.3.7 ELECTRICAL SAFETY 

 
 Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 24 Volts. 

 
 Fulfilling safety requirements at all power tapping points. 

 
 

 High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed without 

passing appropriate tests and holding valid welding certificates. Approved welding procedure should be displayed at 

work place. 

 The subcontractor shall not use any hand lamp energized by Electric power with supply voltage of more than 24 volts in 

confined spaces like inside water boxes, turbine casings, condensers etc. 

 All portable electric tools used by the subcontractor shall have safe plugging system to source of power and be 

appropriately earthed. Only electricians licensed by appropriate statutory authority shall be employed by the 

subcontractor to carry out all types of electrical works. Details of earth resource ad their test date to be given to BHEL 

safety officer as per the prescribed formats of BHEL 

 The subcontractor shall use only properly insulated and armored cables which conform to the requirement of Indian 

Electricity Act and Rules for all wiring, electrical applications at site. 
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 BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the cost of the subcontractor. 

 All electrical appliances used in the work shall be in good working condition and shall be properly earthed. 

 No maintenance work shall be carried out on live equipment. 

 The subcontractor shall maintain adequate number of qualified electricians to maintain his temporary electrical 

installations. 

 Area wise Electrical safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’ 

and the report is to be submitted to BHEL safety officer 

 Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of the sites of work 

shall be so stacked or placed as to cause danger or inconvenience to any person or the public 

 The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to voltages 

used in critical areas. 

 
11.3.8 FIRE SAFETY 

 
 Providing appropriate fire fighting equipment at designated work place and nominate a fire officer/warden adequately 

trained for his job. 

 Subcontractor shall provide enough fire protecting equipment of the types and numbers at his office, stores, temporary  

structure in labor colony etc. Such fire protection equipment shall be easy and kept open at all times. 

 The fire extinguishers shall be properly refilled and kept ready which should be certified at periodic intervals. The date of 

changing should be marked on the Cylinders. 

 All other fire safety measures as laid down in the “codes for fire safety at construction site” issued by safety coordinator of 

BHEL shall be followed. 

 Non-compliance of the above requirement under fire protection shall in no way relieve the subcontractor of any of his 

responsibility and liabilities to fire incident occurring either to his materials or equipment or those of others. 

 Emergency contacts nos must be displayed at prominent locations 

 Tarpaulin being inflammable should not be used (instead, only non-infusible covering materials shall be used) as 

protective cover while preheating, welding, stress relieving etc. at site. 

 
 

11.3.9 SCAFFOLDING 

 
 Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, or from solid 

construction except in the case of short duration of work which can be done safely from ladders. 

 When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a minimum width of 45 cm and 

a maximum rise of 30 cm. Suitable handholds of good quality wood or steel shall be provided and the ladder shall be 

given an inclination not steeper then ¼ horizontal and 1 vertical. 

 Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead support or 

erected with stationery support shall have a guard rail properly bolted, braced or otherwise secured, at least 90 cm above 

the floor or platform of such scaffolding or staging and extending along the entire length of the outside and ends thereof 

with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 

fastened as to prevent it from saver, from swaying, from the building or structure. 

 
 

11.3.10 WORK AT HEIGHT: 

 
 Guardrails and toe-board/barricades and sound platform conforming to IS:4912-1978 should be provided. 
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 Wherever necessary, life-line (pp or metallic) and fall arrestor along with Polyamide rope or Retractable lifeline should be 

provided. 

 Safety Net as per IS:11057:1984 should be used extensively for prevention/ arrest of men and materials falling from 

height. The safety nets shall be fire resistant, duly tested and shall be of ISI marked and the nets shall be located as per 

site requirements to arrest or to reduce the consequences of a possible fall of persons working at different heights. 

 Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on beams without 

support, jumping from one level to another, throwing objects and taking shortcut must be discouraged. 

 Use of Rebar steel for making Jhoola and monkey-ladder (Rods welded to vertical or inclined structural members), 

temporary platform etc. must be avoided. 

 Monkey Ladder should be properly made and fitted with cages. 

 Jhoola should be made with angles and flats and tested like any lifting tools before use. 

 Lanyard must be anchored always and in case of double lanyard, each should be anchored separately. 

 In case of pipe-rack, persons should not walk on pipes and walk on platforms only. 

 In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor. 

 Empty drums must not be used. 

 For chimney or structure painting, both hanging platform and men should be anchored separately to a firm structure 

along with separate fall arrestor. Rope ladder should be discouraged. 

 
 

11.3.11 WORKING PLATFORM 

 
Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or unequally and if the 

height of the platform gangways provided is more than 3.6 m above ground level or floor level, they shall be closely 

boarded and shall have adequate width which shall not be less than 750 mm and be suitably fenced as described above. 

Every opening in the floor or a building or in a working platform shall be provided with suitable means to prevent the fall of 

persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. 

 

 
11.3.12 EXCAVATION 

 
Wherever there are open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at 

night so as to prevent persons slipping into the excavations. 

 
 

11.3.13 LADDER SAFETY 

Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No portable single 

ladder shall be over 9 m in the length while the width between side rails in rung ladder shall in no case be less than app.  

29.2 cm for ladder upto and including 3 m in length. For longer ladders this width shall be increased at least ¼’’ for each 

additional foot of length. 

A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer obtained prior 

to Construction. 

 

 
11.3.14 LIFTING SAFETY 

 

 It will be the responsibility of the subcontractor to ensure safe lifting of the equipment, taking due precaution to avoid 

any incident and damage to other equipment and personnel. 
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 All requisite tests and inspection of handling equipment, tools & tackle shall be periodically done by the subcontractor 

by engaging only the Competent Persons as per law. 

 Defective equipment or uncertified shall be removed from service. 

 Any equipment shall not be loaded in excess of its recommended safe working load. 

 
11.3.15 HOISTING APPLIANCE 

 
 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with 

efficient safe guards. 

 Hoisting appliance should be provided with such means as will reduce to the minimum the risk of any part of a suspended 

load becoming incidentally displaced. 

 When workers employed on electrical installations which are already energized, insulating mats, wearing apparel, such 

as gloves, sleeves and boots as may be necessary should be provided. 

 The worker should not wear any rings, watches and carry keys or other materials which are good conductor of electricity. 

 
 

11.4 ENVIRONMENTAL CONTROL 

 
Environment protection has always been given prime importance by BHEL. Environmental damage is a major 

concern of the principal subcontractor and every effort shall be made, to have effective control measures in place to 

avoid pollution of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachlori de and 

trichloroethylene shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the 

project specification. 

 
Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas 

around the site as per Material Safety Data Sheet (MSDS). 

 
In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system 

and to take all possible action to prevent spilled materials from running off the site. The subcontractor shall use 

appropriate MSDS for clean-up technique 

 
All subcontractors shall be responsible for the cleanliness of their own areas. 

 
The subcontractors shall ensure that noise levels generated by plant or machinery are as low as reasonably 

practicable. Where the subcontractor anticipates the generation of excessive noise levels from his operations the 

subcontractor shall inform to Construction Manager of BHEL accordingly so that reasonable &practicable precautions 

can be taken to protect other persons who may be affected. 

It is imperative on the part of the subcontractor to join and effectively contribute in joint measures such as tree 

plantation, environment protection, contributing towards social upliftment, conversion of packing woods to school 

furniture, keeping good relation with local populace etc. 

The subcontractor shall carry out periodic air and water quality check and illumination level checking in his area of 

work place and take suitable control measure. 

 
11.5 HOUSEKEEPING 

 
 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces, 

temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by 
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subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by 

subcontractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL 

overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor  

 Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis. 

 All surplus earth and debris are removed/disposed off from the working areas to identified locations. 

 Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the working 

areas are removed to identified locations. 

 All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed from 

workplace to identified locations. Sufficient waste bins shall be provided at 

 Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from high 

location. 

 Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other hindrances. 

 Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not to litter. 

 Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. shall not 

be allowed in the camp to obstruct free movement of men and machineries. 

 Fabricated steel structures, pipes & piping materials shall be stacked properly. 

 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the traffic 

movement as well as below LT/HT power line. 

 Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas 

 

 
11.6 WASTE MANAGEMENT 

 
Take suitable measures for waste management and environment related laws/legislation as a part of normal 

construction activities. Compliance with the legal requirements on storage/ disposal of paint drums (including  the 

empty ones), Lubricant containers, Chemical Containers, and transportation and storage of hazardous chemicals will 

be strictly maintained. 

 

 
11.6.1 BINS AT WORK PLACE 

 
 Sufficient rubbish bins shall be provided close to workplaces. 

 Bins should be painted yellow and numbered. 

 Sufficient nos. of drip trays shall be provided to collect oil and grease. 

 Sufficient qty. of broomsticks with handle shall be provided. 

 Adequate strength of employees should be deployed to ensure daily monitoring and service for waste 

management. 

 
 

 
11.6.2 STORAGE AND COLLECTION 

 
 Different types of rubbish/waste should be collected and stored separately. 

 Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting 

lids. 

 Rubbish should not be left or allowed to accumulate on construction and other work places. 

 Do not burn construction rubbish near working site. 
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11.6.3 SEGREGATION 

 
 Earmark the scrap area for different types of waste. 

 Store wastes away from building. 

 Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 

 Clinical and first aid waste stored and incinerated separately. 

 

 
11.6.4 DISPOSAL 

 
 Sufficient containers and scrap disposal area should be allocated. 

 All scrap bin and containers should be conveniently located. 

 Provide self-closing containers for flammable/spontaneously combustible material. 

 Keep drainage channels free from choking. 

 Make schedule for collection and disposal of waste. 

 

 
11.6.5 WARNING AND SIGNS 

 
 Appropriate sign to be displayed at scrap storage area 

 No toxic, corrosive or flammable substance to be discarded into public sewage system. 

 Waste disposal shall be in accordance with best practice. 

 Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste. 

 

 
11.7 TRAFFIC MANAGEMENT SYSTEM 

 

 
11.7.1 SAFE WORKPLACE TRANSPORT SYSTEM 

 
 Traffic routes in a work place shall be suitable for the persons or vehicles using them. This shall be sufficient in 

number and of sufficient size. This shall reflect the suitability of traffic routes for vehicles and pedestrians. 

 Where vehicles and pedestrians use the same traffic routes there shall be sufficient space between them. Where 

necessary all traffic routes must be suitably indicated. Pedestrians or vehicles must be able to use traffic routes 

without endangering those at work. There must be sufficient separation of traffic routes from doors, gates and 

pedestrian traffic routes. 

 For internal traffic, lines marked on roads / access routes and between buildings shall  clearly indicate where 

vehicles are to pass. 

 Temporary obstacles shall be brought to the attention of drivers by warning signs or hazard cones. 

 Speed limits shall be clearly displayed. Speed ramps preceded by a warning signs or marker are necessary. 

 The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming or parked traffic and it 

may be advisable to introduce on-way system or parking restrictions. 

 Safest route shall be provided between places where vehicles have to call or deliver. 

 Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or unprotected edges and  

structures likely to collapse 
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 Safe areas shall be provided for loading and unloading. 

 Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind corner. 

 Ensure road crossings are minimum and clearly signed. 

 Entrance and gateways shall be wide enough to accommodate a second vehicle without causing obstruction. 

 Set sensible speed limits which are clearly sign posted. 

 Where necessary ramps should be used to retard speed. This shall be preceded by a warning sign or mark on 

the road. 

 Forklift trucks shall not pass over road hump unless of a type capable of doing so. 

 Overhead electric cable, pipes containing flammable hazardous chemical shall be shielded by using goal posts 

height gauge posts or barriers. 

 Road traffic signs shall be provided on prominent locations for prevention of incidents and hazards and for quick 

guidance and warning to employees and public. Safety signs shall be displayed as per the project working 

requirement and guideline of the state in which project is done. Vehicles hired or used shall not be parked within 

the 15m radius of any working area. Any vehicle, that is required to be at the immediate/near the vicinity, shall be 

approved by the person in-charge of the site. 

 

 
11.7.2 TRAFFIC ROUTE FOR PEDESTRIANS 

 
 Where traffic routes are used by both pedestrians and vehicles road shall be wide enough to allow vehicles and 

pedestrians safely. 

 Separate routes shall be provided for pedestrians to keep them away from vehicles. Provide suitable 

barriers/guard at entrances/exit and the corners or buildings. 

 Where pedestrian and vehicle routes cross, appropriate crossing shall be provided. 

 Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using them at such times. 

 Provide high visibility clothing for people permitted in delivery area. 

 
 

 
11.7.3 WORK VEHICLE 

 
Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management 

shall ensure that drivers are suitably trained. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile 

cranes shall ensure that the work equipment conforms to the following: 

o A high level of stability. 

o A safe means of access/egress. 

o Suitable and effective service and parking brakes. 

o Windscreens with wipers and external mirrors giving optimum all round visibility. 

o Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 

o Provision of seat belts. 

o Guards on dangerous parts. 

o Driver protection - to prevent injury from overturning and from falling objects/materials. 

o Driver protection from adverse weather. 

o No vehicle shall be parked below HT/LT power lines. 

o Valid Pollution Under Control certification for all vehicles 
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11.7.4 DAILY CHECK BY DRIVER 

 
 There should also be daily safety checks containing below mentioned points by the driver before the vehicle is 

used. 

o Brakes. 

o Tires. 

o Steering. 

o Mirrors. 

o Windscreen waters. 

o Wipers. 

o Warning signals. 

o Specific safety system i.e. control interlocks 

 Management should ensure that drivers carry out these checks. 

 

 
11.7.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

 
 All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an 

authorized BHEL driver with the Administration Department. 

 Securing of the load shall be by established and approved methods, i.e. chains with patented tightening 

equipment for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing. 

 All overhangs shall be made clearly visible and restricted to acceptable limits 

 Load shall be checked before moving off and after traveling a suitable distance. 

 On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in 

the areas designate by the stringing foreman. 

 Warning signs shall be displayed during transportation of material. 

All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement.  

 
 

11.7.6 MAINTENANCE 

 
All Vehicles used for transportation of man and material shall undergo scheduled inspections on frequent intervals to 

secure safe operation. Such inspections shall be conducted in particular for steering, brakes, lights, horn, doors etc. 

Site management shall ensure that work equipment is maintained in an efficient, working order and in good repair. 

Inspections and services carried out at regular intervals of t ime and or mileage. No maintenance shall be carried 

below HT/LT power lines. 

 
 

11.8 EMERGENCY PREPAREDNESS AND RESPONSE 

 
 Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness 

and Response plan issued by Regional HQ 

 Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its subcontractors 

 All the subcontractor’s supervisory personnel and sufficient number of workers shall be trained for fire protection 

systems. Enough number of such trained personnel must be available during the tenure of contract. 

Subcontractor should nominate his supervisor to coordinate and implement the safety measures. 

 Assembly point shall be earmarked and access to the same from different location shall be shown 

 Fire exit shall be identified and pathway shall be clear for emergency escape. 
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 Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and 

validity shall be ensured periodically through inspection 

 Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency 

need. Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the 

same. 

 First aid center shall be developed at site with trained medical personnel and ambulance 

 Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations. 

 Tie up with fire brigade shall be done in case customer is not having fire station. 

 Tie up with hospital shall be done in case customer is not having hospital. 

 Disaster Management group shall be formed at site 

 Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL safety Officer 

as per prescribed BHEL formats 

 Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency preparedness 

and taking necessary corrective action 

 
12.0 HSE INSPECTION 

 
Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS 

requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection 

and tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc. as applicable, to enable inspection 

agency for performing Inspection. If any test equipment is found not complying with proper safety requirements then 

the Inspection Agency may withhold inspection, till such time the desired safety requirements are met. 

 
 

 
12.1 DAILY HSE CHECKS 

 
Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work 

activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The 

following are to form the common subjects of a daily safety inspection: 

 
 Personal Safety wears & gear compliance. 

 Complying with site safety rules and permit-to-work (PTW). 

 Positions and postures of workers. 

 Use of tools and equipment etc. by the workers. 

 
The inspection should be carried out just when work starts in beginning of the day, during peak activities period of the 

day and just before the day’s work ends. 

 
 

12.2 INSPECTION OF PPE 

 
 PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:14-F06 for its 

compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE 

register. 

 The applicable PPEs for carrying out particular activities are listed below. 
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12.3 INSPECTION OF T&Ps 

 
 A master list of T&Ps shall be maintained by each subcontractor. 

 All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:14-F07 

for its healthiness and maintenance. 

 The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party 

test certificate should be accompanied with a copy of the concerned competent person’s valid qualification 

record. 

 The validity of T&P shall be monitored as per “Status of T&Ps” format no. HSEP:14-F08 

 

 
12.4 INSPECTION OF CRANES AND WINCHES 

 
 Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as 

provided by the equipment manufacturer) before first use of the day. 

 Cranes and Winches shall be inspected by HSE officer once in a month as per format no. HSEP:14-F09 for 

healthiness, maintenance and validity of third party inspection. 

 The date of third party inspection and next due date shall be painted on cranes and winches. 

 The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall 

carry the I-card. 

 The operator should be above 18 years of age and should be in possession of driving license of HMV man & 

goods), vision test certificate and should have minimum qualification so that he can read the instructions and 

check list. 

 
 

12.5 INSPECTION ON HEIGHT WORKING 

 
 Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working 

condition including provision of 

o Fall arrestor 

o Lifelines 

o Safety nets 

o Fencing and barricading 

o Warning signage 

o Covering of opening 

o Proper scaffolding with access and egress. 

o Illumination 

 Inspection on height working shall be conducted once in a week by HSE officer as per format no. HSEP:14-F10. 

 Medical fitness of height worker shall be ensured. 

 Height working shall not be allowed during adverse weather. 

 

 
12.6 INSPECTION ON WELDING AND GAS CUTTING OPERATION 

 
 Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting 

activity. 

 Gas cylinders shall be kept upright. 

 Use of Flash back arrestor shall be ensured at both ends. 
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 Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per 

format no. HSEP:14-F11. 

 Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height. 

 Availability of fire extinguisher at vicinity shall be ensured. 

 

 
12.7 INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES 

 
 Ensure proper earthing in electrical installation 

 Use ELCB at electrical booth 

 Electrical installation shall be properly covered at top where required 

 Use appropriate PPEs while working 

 Use portable electrical light < 24 V in confined space and potentially wet area. 

 Monthly inspection shall be carried out as per format no. HSEP:14-F12. 

 
 

12.8 INSPECTION OF ELEVATOR 

 
 Elevators shall be inspected by concerned supervisors once in a week as per format no. HSEP:14-F13. 

 All elevators shall be inspected by competent person and validity shall be ensured. 

 The date of third party inspection and next due date shall be painted on elevator. 

 
12.9      INSPECTION OF EXCAVATION 

 
Excavation activities shall be inspected as per Format HSEP:14-F13A 

 
13.0 HSE PERFORMANCE 

 
 Contractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety In-charge at site.  

The HSE compliance shall be based on Online HSE Evaluation System of BHEL as per Format No. HSEP:14-

F33. 

 BHEL shall reserve the right to use this assessment for evaluating bidder’s capacity for future tenders  

 Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen 

by the subcontractor. 

To decide HSE reward, performance towards HSE shall be evaluated for workmen and it shall be awarded 

regularly in public gathering. 

 If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of 

BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be 

considered by BHEL after completion of the job. 
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14.0 HSE PENALTIES 

 
 As per contractual provision HSE penalties shall be imposed on subcontractors for non- compliance on HSE 

requirement as per format no. HSEP:14-F14. The list in the format is only indicative. For any other violation, not 

listed in the format, the minimum penalty amount is to be decided as per BOCW act. 

 If principal customer/statutory and regulatory bodies impose some penalty on HSE due to the non-compliance of 

the subcontractor the same shall be passed on to them. 

 The penalty amount shall be recovered by Site Finance department from subcontractors from the RA/Final bill. 

 
 

15.0 OTHER REQUIREMENTS 

 

 In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL 

shall have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the 

subcontractor suitably. 

 If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being 

given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to 

provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL, 

BHEL shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of 

not less than 7 days indicating the steps that would be taken by BHEL. 

 If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and 

without any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor 

suitably for the performance. 

 In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the 

cost of such damages from the subcontractor after holding an appropriate enquiry. 

 The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall 

be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought 

by any persons for injury sustained or death owing to neglect of the above precautions and to pay any such 

persons such compensation or which may with the consent of the subcontractor be paid to compromise any 

claim by any such person, should such claim proceeding be filed against BHEL, the subcontractor hereby 

agrees to indemnify BHEL against the same. 

 The subcontractor shall not employ men below the age of 18 years and women on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be 

provided to enable the working painters to wash during the cessation of work. 

 The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create 

hazard. 

 BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled 

and the subcontractor shall adhere to such instructions. 
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 BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No 

claim for compensation due to such prohibition will be entertained by BHEL. 

 
16. NON COMPLIANCE 

 
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT 

TO IMPOSE FINES ON THE SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED: 

 

SN Violation of Safety Norms 
Fine 

(in Rs) 
01 Not Wearing Safety Helmet 200/- * 

02. Not wearing Safety Belt or not anchoring life line 500/-* 

03 Not wearing safety shoe 200/-* 

04 Not keeping gas cylinders vertically 200/- 

05 Not using flash back arrestors 100/- 

06 Not wearing gloves 50/- * 

07. Grinding Without Goggles 50/- * 

08. Not using 24 V Supply For Internal Work 500/- 

09. Electrical Plugs Not used for hand Machine 100/- 

10. Not Slinging properly 200/- 

11. Using Damaged Sling 200/- 

12. Lifting Cylinders Without Cage 500/- 

13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 

15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 

17. Improper Earthing Of Electrical T&P 500/- 

18 No or improper barricading 500/- 

19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 
1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 

victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 

victim for first 

instance # 

 Legend:- 

*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 

“Repeated violation” will be counted from subsequent days. 

 
#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to 

be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 

repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.  

 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL engineer is 

final on the above. The amount will be deducted from running bills of the subcontractor. The amount collected above will be 

utilized for giving award to the employees who could avoid incident by following safety rules. Also the amount will be spent for 

purchasing the safety appliances and supporting the safety activity at site. 
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17.0 HSE AUDIT/INSPECTION 

 
 Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar. 

 HSE checklist (Annexure 02) shall be used for carrying out audit/inspection and report shall be submitted to 

BHEL site management 

 All non-conformities and observations on HSE identified during internal or external HSE audit shall be disposed 

off by site in a time bound manner and reported back the implementation status 

 Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall 

be implemented by site and reported to Site management. 

 
 

18.0 MONTHLY HSE REVIEW MEETING 

 
 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE 

performance. It will also discuss the incidents occurred since previous meeting,its root cause and Corrective 

action and Preventive action. The agenda is given below:

o Implementation of earlier MOM 

o HSE performance 

o HSE inspection 

o HSE audit and CAPA 

o HSE training 

o Health check-up camp 

o HSE planning for the erection and commissioning and installation activities in the coming month 

o HSE reward and promotional activities 

 The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS, 

Site Incharge of Subcontractors and HSE officer of Subcontractors.

 MOM on the discussion will be circulated to the concerned for implementation.

 
19.0 FORMATS USED (Details available in Annexure-04) 

 
SL. No. Format Name Format No. Rev 

No. 

01 Inspection of First Aid Box HSEP:14-F01 00 

02 Health Check Up HSEP:14-F02 00 

03 HSE Induction Training HSEP:14-F03 00 

04 Tool Box Talk HSEP:14-F04 00 

05 Monthly Site HSE Report As specified by BHEL 00 

06 Inspection of PPE HSEP:14-F06 00 
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07 Inspection of T&Ps HSEP:14-F07 00 

08 Status of T&Ps HSEP:14-F08 00 

09 Inspection of Cranes and Winches HSEP:14-F09 00 

10 Inspection on Height Working HSEP:14-F10 00 

11 Inspection on Welding & Gas Cutting HSEP:14-F11 00 

12 Inspection on Electrical Installation HSEP:14-F12 00 

13 Inspection on Elevator HSEP:14-F13 00 

14 HSE Penalty HSEP:14-F14 00 

15 Accident /incident / property damage /fire incident report HSEP:14-F15 00 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 36 of 43 

 

 

  

 

 

 

20.0 ANNEXURES 

ANNEXURE 01 
 

As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971, 

 
(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall contain the 

following items, namely: 

 
(a) For establishments in which the number of contract labour employed does not exceed fifty, each first aid 

box shall contain the following equipment: 

(i) 6 small sterilized dressings 

(ii) 3 medium size sterilized dressings 

(iii) 3 large size sterilized dressings 

(iv) 6 pieces of sterilized eye pads in separate sealed packets. 

(v) 6 roller bandages 10 cm wide. 

(vi) 6 roller bandages 5 cm wide. 

(vii) One tourniquet 

(viii) A supply of suitable splints 

(ix) Three packets of safety pins. 

(x) Kidney tray. 

(xi) 3 large sterilized burn dressings. 

(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 

(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label 

(xiv) 1 snake bite lancet 

(xv) 1 (30gms) bottle of potassium permanganate crystals. 

(xvi) 1 pair scissors 

(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and 

Labour Institutes, Government of India. 

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xix) Ointment for burns 

(xx) A bottle of suitable surgical anti-septic solution 

 
(b) For establishment in which the number of contract labour exceeds fifty each first-aid box shall contain the 
following equipment: 

 
(i) 12 small sterilized dressings 

(ii) 6 medium size sterilized dressings 

(iii) 6 large size sterilized dressings. 

(iv) 6 large size sterilized burn dressings 

(v) 6 (15 grams) packets sterilized cotton wool 

(vi) 12 pieces of sterilized eye pads in separate sealed packets. 
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(vii) 12 roller bandages 10 cm wide. 

(viii) 12 roller bandages 5 cm wide. 

(ix) One tourniquet. 

(x) A supply of suitable splints. 

(xi) Three packets of safety pins. 

(xii) Kidney tray. 

(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid 
clearly indicated by a distinctive sign which shall be visible at all times. 

(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye 
drops. 

(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine 

(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water. 

(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration 
indicated on the label. 

(xviii) 1 roll of adhesive plaster (6 cmX1 meter) 

(xix) 2 rolls of adhesive plaster (2 cmX1 meter) 

(xx) A snake bite lancet. 

(xxi) 1 (30 grams) bottle of potassium permanganate crystals. 

(xxii) 1 pair scissors 

(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service 

and labour Institutes, Government of India. 
(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin 

(xxv) Ointment for burns 

(xxvi) A bottle of a suitable surgical anti septic solution. 

 

(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary. 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 38 of 43 

 

 

  
 
 

ANNEXURE 02 

 
 

 
HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT 

 
PROJECT:   SUBCONTRACTOR:   

 
DATE :     OWNER :  

INSPECTION BY:    

Note : write ‘NA’ wherever the items is not applicable 

Item Y 

e 
s 

N 

o 

Remarks Action 

HOUSEKEEPING     

Waste containers provided and used     

Passageways and walkways clear     

General neatness of working area     

Other     

PERSONNELPROTECTIVEEQUIPTMENTS     

Goggles; shields     

Face protection     

Hearing protection     

Respiratory masks etc.     

Safety belts     

Other     

EXCAVATIONS / OPENINGS     

Openings properly covered or barricaded     

Excavations shored     

Excavations barricaded     

Overnight lighting provided     

Other     

WELDING, CUTTING     

Gas cylinders chained upright     

Cable and hoses not obstructing     

Fire extinguisher (s) accessible     

Others     

SCAFFOLDING     

Fully decked platforms     

Guard and intermediate rails in place     

Toe boards in place     

Adequate shoring     

Adequate access     

Others     

LADDER     

Extension side rails 1 m above     

Top of landing     

Properly secured     
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Angle + 700 from horizontal     

Other     

HOISTS, CRANES AND DERRICKS     

Condition of cables and sheaf OK     

Condition of slings, chains, hooks OK     

Inspection & maintenance log maintained     

Outriggers used     

Signals observed and understood     

Qualified operators     

Others     

MACHINERY, TOOLS & EQUIPMENT     

Proper instruction     

Safety devices     

Proper cords     

Inspection and maintenance     

Other     

VEHICLE AND TRAFFIC     

Rules and regulations observed     

Inspection and maintenance     

Licensed drivers     

Other     

TEMPORARY FACILITIES     

Emergency instructions posted     

Fire extinguishers provided     

Fire-aid equipment available     

General neatness     

Others     

FIRE PREVENTION     

Personnel instructed     

Fire extinguishers checked     

No smoking in prohibited areas.     

Hydrants     

Clearance     

Others     

ELECTRICAL     

Proper wiring     

ELCB’s provided     

Ground fault circuit interrupters     

Protection against damage     

Prevention of tripping hazards     

Other     

HANDLING & STORAGE OF MATERIALS     

Properly stored or stacked     

Passageways clear     

Other     

FLAMMABLE GASES AND LIQUIDS     

Containers clearly identified     

Proper storage     

Fire extinguisher nearby     
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Other     

WORKING AT HEIGHT     

Safety nets     

Safety belts     

Safety helmets     

Anchoring of safety belt to the life line rope     

ENVIRONMENT     

Lubricant waste/engine oils properly dispose.     

Waste from Canteen, 
disposed properly. 

offices, sanitation etc.     

Disposal of surplus earth, stripping materials, 

expired batteries, oily rags and combustible 
materials done properly. 

    

HEALTH CHECKS     

Hygienic conditions at labor camps O.K.     

Availability of first-aid facilities     

Proper sanitation at site, office & labor camps.     

Arrangement of medical facilities.     

Measures for dealing with illness.     

Availability of potable drinking water for workmen & 
staff. 

    

Provision of crèches for children.     
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ANNEXURE 03 
 

REFERENCES 

 
 Contract documents 

 Relevant legislations 

 HSEMSM 

 Relevant Indian standards as listed below (illustrative only): 

 
 

SL 

NO 

CODE NAME TITLE 

(1) IS : 818-1888 

(Reaffirmed 2003) 

Code of Practice for safety and health requirements in 

Electric and Gas Welding and Cutting operations. 

(2) IS: 1179-1967 

(Reaffirmed 2003) 

Specification for Equipment for Eye & Face protection during 

welding. 

(3) IS : 1989 (Part 2):1986 

(Reaffirmed 1997) 

Specification for Leather Safety Boots & Shoes 

(4) IS:2925 – 1984 

(Reaffirmed 2010) 

Specification for Industrial Safety Helmets 

(5) IS:3521 : 1999 

(Reaffirmed 2002) 

Industrial Safety Belts & Harnesses-Specification 

(6) IS:3646(Part II) – 1966 

(Reaffirmed 2003) 

Code of Practice for Interior Illumination 

(7) IS:3696 (Part I) – 1987 

(Reaffirmed 2002) 

Safety Code for Scaffolds and Ladders 

(8) IS: 3696(Part 2) : 1991 

(Reaffirmed 2002 ) 

Scaffolds and Ladders-Code of Safety 

(9) IS:3786 – 1983 

(Reaffirmed 2002) 

Method for Computation of Frequency and Severity Rates for 

Industrial Injuries and Classification of Industrial Incidents 

(10) IS:4770 : 1991 

(Reaffirmed 2006) 

Rubber Gloves – Electricals purposes-Specification 

(11) IS:4912 : 1978 

(Reaffirmed 2002) 

Safety Requirements for Floor and Wall Openings, Railings 

and Toe Boards 

(12) IS: 5983 – 1980 

(Reaffirmed 2002) 

Specification for Eye-Protectors 

(13) IS:6519 – 1971 

(Reaffirmed 1997) 

Code of Practice for Selection, Care and Repair of Safety 

Footwear 

(14) IS:9167:1979 Specification for Ear-Protectors 

(15) IS:6994(Part I)-1973 

(Re affirmed 1996) 

Specification for Industrial Safety Gloves 

Leather and Cotton Gloves 

(16) IS:8519 – 1977 

(Reaffirmed 1983) 

Guide for Selection of Industrial Safety Equipment for Body 

Protection. 

(17) IS 11006 : 2011 Flash Back(Flame Arrestor) Specification 
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(18) IS:8520 – 1977 

(Reaffirmed 2002) 

Guide for Selection of Industrial Safety Equipment for Eye, 

Face and Ear Protection. 

(19) IS:9473:2002 Respiratory Protective Devices-Filtering Half Masks to protect 

against Particles-Specification. 

(20) IS:9944:1992 

(Reaffirmed 2003) 

Natural and Man-made Fiber Rope Slings-Recommendations 

on Safe working loads. 

(21) IS:11057 – 1884 

(Reaffirmed 2001) 

Specification for Industrial Safety Nets 

(22) IS:12254:1993 

(Reaffirmed 2002) 

Polyvinyl Chloride (PVC) Industrial Boots-Specification 

(23) IS:13367(Part 1):1992 

(Reaffirmed 20030 

Safe Use of Cranes-Code of Practice 

(24) IS:14166:1994 

(Reaffirmed 2002) 

Respiratory Protective Devices-Full Face Masks Specification 

(25) IS:14746 : 1999 

(Reaffirmed 2003) 

Respiratory Protective Devices-Half Masks and Quarter 

Masks - Specification 

(26) IS : 15397 :2003 

(Reaffirmed 2008) 

Portable Extinguisher Mechanical Foam Type(Stored 

Pressure)-Specification 

(27) IS: 19011:2002 Guidelines for Quality and/or Environmental Management 

Systems Auditing 
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ANNEXURE 04 : SAFETY FORMATS 
& 

ANNEXURE 05 : WORK PERMIT FORMATS 



 

 
 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F01 

REV NO.: 00 

PAGE NO. 01 OF 02 
INSPECTION OF FIRST AID BOX 

 

Name of Site :  

Name of Sub‐Contractor :  

Inspected by :  

Date of Inspection :  

 

Number of employees on the site: ‐   

 

Sl.No. Item No. 
Available 

Remarks 

1 No. of small sterilized dressings   

2 No of medium sized sterilized dressings   

3 No of large sized sterilized dressings.   

4 No of 
dressings 

large sized sterilized burn   

5 No of (15 grams) packets sterilized 
cotton wool 

  

6 No of pieces of sterilized eye pads in 
separate sealed packets. 

  

7 No of roller bandages 10 cm wide.   

8 No of roller bandages 5 cm wide.   

9 Whether tourniquet available   

10 Whether supply 
available. 

 of  Suitable     P splints   

11 No of packets of safety pins.   

12 Whether kidney tray available   

13 Whether sufficient number of eye wash 
bottles, filled with distilled water or 
suitable liquid, clearly indicated by a 
distinctive sign which shall be visible at 
all times, available. 

  

14 Whether 4%‐xylocaine eye drops, and 
boric acid eye drops and soda by 
carbonate eye drops available. 

  

15 Whether (60ml) bottle containing a two 
percent alcoholic solution of iodine 
available 

  

16 Whether (two hundred ml) bottle of 
mercurochrome (2 per cent) solution in 
water available. 

  



 

 
 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F01 

REV NO.: 00 

PAGE NO. 02 OF 02 
INSPECTION OF FIRST AID BOX 

 

 

 

Sl.No. Item No. 
Available 

Remarks 

17 Whether 120ml bottle containing Sal 
volatile having the dose and mode of 
administration indicated on the label, 
available. 

  

18 Whether roll of adhesive plaster  (6 
cmX1 meter) available 

  

19 No of rolls of adhesive plaster (2 cmX1 
meter) 

  

20 Whether snake bite lancet available.   

21 Whether (30 grams) bottle of potassium 
permanganate crystals available. 

  

22 Whether a pair scissors available   

23 Whether copy of the First‐Aid leaflet 
issued by the Director‐General, Factory 
Advice service and labour Institutes, 
Government of India available. 

  

24 Whether bottle containing 100 tablets 
(each of 5 grains) of aspirin available 

  

25 Whether Ointment for burns available   

26 Whether bottle of a suitable surgical 
anti-septic solution available 

  

 

 

 

 

 

 
 

Signature of Subcontractor’s Site I/C: 
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FORMAT NO: HSEP:14‐F02 

REV NO.: 00 

PAGE NO. 1 OF 02 
HEALTH CHECK UP 

  

 
Name of Site :  

Name of Sub‐Contractor 
: 

 

Name of Employee :  

NAME: 

 
History Of Past Illness H/O Epilepsy 

H/O Drug Allergy 

H/O Diabetics/ Hypertension 

H/O Unconsciousness 

Personal History 

EXAMINATION    OBSERVATION 

General Physical Examination 

Height  :   

Weight  :   

BMI  :   

Built And nourishment  :   

Pallor  :   

Temperature  :   

Chest Expansion  : Inspiration Expansion 

Lymph Node Enlargement  :   

Ear, Nose, Throat :    

Ear  :   

Nose  :   

Throat  :   
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FORMAT NO: HSEP:14‐F02 

REV NO.: 00 

PAGE NO. 2 OF 02 
HEALTH CHECK UP 

  
 

EXAMINATION   OBSERVATION 

Cardiovascular System Examination : 

Inspection :   

Palpation : Pulse BP 

Auscultation (Heart Sounds) :   

Respiratory System  :   

Inspection : Respiratory Rate  

Palpation: :   

Percussion :   

Auscultation (Breath Sounds) :   

Examination of Abdomen :   

Inspection :   

Palpation :   

Auscultation (Bowel Sounds) :   

Any Other :   

Clinical Impression 

 
 
 

Signature of the examining doctor 
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REV NO.: 00 

PAGE NO. 01 OF 01 
HSE INDUCTION TRAINING 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Date : 
 

Name of Training 
Co‐ordinator 

 

 

 
Sl 

No. 

Name Designation Organisation Signature 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

 

Signature of Training co‐ordinator : 
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REV NO.: 00 
PAGE NO. 01 OF 01 

TOOL‐BOX TALK 

 

 
Name of Site :  

Sub‐Contractors Name :  

Date :  

 

 
Topic Name of person 

delivered Tool Box 

Talk 

No. of Participants 

attended 

Remarks 

    

    

    

    

    

    

    

    

    

    

    

    

 
 
 
 
 

Signature of Site I/C of Subcontractor : 
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REV NO.: 00 
PAGE NO. 01 OF 01 

PERSONAL PROTECTIVE EQUIPMENTS 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection : 
 

 
 
 
 

Item Issued this Month Nos. Issued up to 

the Month 

Percentage of usage 

at site 

Safety Helmet 
   

Safety Shoes 
   

Full Body Harness    

Fall Arrestor 
   

Safety Nets 
   

Other PPEs. 
   

 
 
 
 
 
 
 
 
 
 
 

Signature of Site I/C of Subcontractor : 
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INSPECTION OF T&Ps 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Date of Inspection : 
 

 

Sl.No. Description Remarks 

1.0 Name of equipment  

2.0 Basic Information of equipment  

2.1 Specification  

2.2 Sr. No. of equipment  

2.3 Make  

2.4 Year of manufacture  

3.0 Major repairs / overhauls(Furnish details of work carried out) Date(s) of major 

repair/overhaul 

3.1   

3.2   

3.3 Repairs carried out at site  

  

4.0 Any performance test conducted Yes/No 

5.0 Document Submitted Yes/No 

6.0 Manufacturer’s test / guarantee certificate Available/ Not available 

7.0 Performance test Done/ Not Done 

8.0 Acceptance Norms  

9.0 Committee Observations  

10.0 Date of next review (if accepted)  

 

 

 

 

 

 

Signature‐Site Safety Officer ( BHEL) 

 

 

 

 
 

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer 
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FORMAT NO: HSEP:14‐F08 

REV NO.: 00 
PAGE NO. 01 OF 01 

STATUS OF T&Ps 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Date of Inspection 
 

 

 
 

Item Nos. Deployed Identification 

No. 

Nos. Tested by 

competent 

person 

Validity of Test 

Certificate 

Winches     

Chain Blocks     

Wire Rope 

Slings 

    

Man Cages     

D‐Shackles     

Air 

Compressors 

    

Crawler 

Cranes 

    

Mobile Cranes     

Hydra Cranes     

Others     

 

 

 

 

 

 

Signature of Site I/C of subcontractor: 
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FORMAT NO: HSEP:14‐F09 

REV NO.: 00 

PAGE NO. 01 OF 03 
INSPECTION OF CRANES AND WINCHES 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection: 
 

 

Crane Reg. No (Make/Model)    

Name of Driver/Operator    

 
Sl.no. Description Observation Measures 

1 Valid Driving license   

2 Hook & Hook Latch   

3 Over Hoist limit switch   

4 Boom limit switch   

5 Boom Angle Indicator   

6 Boom limit cutoff switch   

7 Condition of Boom   

8 Condition of ropes   

9 Number of load lines   

10 Size and condition of the slings   

11 Stability of the cranes   

12 Soil Condition   

13 Swing Break And Lock   

14 Proper Break And Lock   

15 Hoist Break And Lock   

16 Boom Break And Lock   

17 Main Clutch   

18 Leakage in Hydraulic Cylinders   

19 Out riggers filly extendable   

20 Tyre pressure   

21 Condition of Battery And Lamps   



 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F09 

REV NO.: 00 

PAGE NO. 2 OF 03 
INSPECTION OF CRANES AND WINCHES 

  

Sl.no. Description Observation Measures 

22 Guards of moving and rotating parts   

23 Load chart provided   

24 Number and position of pedant ropes   

25 Reverse Horn   

26 Load Test Details   

27 Operator’s fitness   

28 Pollution under control certificate   

29 Fire extinguisher of appropriate type.   

30 Training of the operator   

WINCH 

Sl. 

No. 
Description 

YES NO NA Remarks 

1 Has the copy of Third Party Inspection 

certificate been provided in winch machine 

shed? 

    

2 Is winch machine operator  experienced 

enough to operate the winch machine? 

    

3 Is the winch machine operated by 

someone other than the winch machine 

operator? 

    

4 Is there guard provided in all moving parts 

like wheel and motor’s shaft? 

    

5 Will it protect against unforeseen 

operational contingencies? 

    

6 Are brakes, clutch and locking 

arrangement working properly? 

    

7 Has it been ensured that the guard does 

not constitute a hazard by itself? 

    

8 Are the cranks and the connecting rods 

protected by guardrails? 

    

9 Is there provision for fully covered shed 

with wooden plank roof? 
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REV NO.: 00 

PAGE NO. 3 OF 03 
INSPECTION OF CRANES AND WINCHES 

  
 

Sl. 

No. 
Description 

YES NO NA Remarks 

10 Is wire rope free from any kind of damage 

or wear and tear? 

    

11 Is split pin provided for the protection of 

clutch and brake locking arrangement? 

    

12 Is pulley inspected by competent person 

and certified before use? 

    

13 Is pulley free from any wear and tear 

visually? 

    

14 Is winch rope barricaded with clipsheet for 

the protection of rope and person? 

    

15 Is the wire rope lubricated by cardium oil?     

16 Is there any friction in wire rope which 

may damage the wire rope rather than the 

rolling parts? 

    

17 Is there any oil leakage in the hydraulic 

system of the winch machine? 

    

18 Has it been ensured that the guard will not 

cause discomfort or inconvenience to 

operator? 

    

 Total Number of NO:     

 Total Number of NA:     

 % Compliance :     

 
 
 
 
 

Signature of Site I/C of subcontractor : 
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REV NO.: 00 
PAGE NO. 01 OF 02 

 

INSPECTION OF HEIGHT WORKING 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection: 
 

 
Sl. No. Descriptions Observation 

(Yes/No) 

Remarks 

1 All the workers have been explained safe work method?   

2 An established communication system has been 

established and explained to the workers. 

  

3 Adequate illumination has been ensured.   

4 Work area inspected prior to the start of the work.   

5 Area below the work place barricaded, particularly below 

hot work. 

  

6 Workers provided with bags /box to carry bolts, nuts and 

hand tools 

  

7 Arrangement for fastening hand tools made.   

8 All work platforms ensured to be of adequate strength 

and ergonomically suitable. 

  

9 Fabricated makeshift arrangements are checked  for 

quality and type of material welding, anchoring  etc. 

  

10. Work at more than one elevation at the same segment is 

restricted. 

  

 ACCESS/EGRESS   

1 Walkways provided with handrail, mid‐rail and toe 

guard? 

  

2 All checkered plates, gratings properly welded/ bolted?   

3 Are ladders inspected and they are in good condition?   

4 Are ladders spliced?   

5 Are ladders properly secured to prevent slipping, sliding 

or falling? 

  

6 Do side rails extend 36” above top landing?   

7 Are built up ladders constructed of sound materials?   
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REV NO.: 00 

PAGE NO. 02 OF 02 
 

INSPECTION OF HEIGHT WORKING 

 

 

Sl. No. Descriptions Observation 

(Yes/No) 

Remarks 

8 Are rugs and cleats not over 12” on center?   

9 Metal ladders not used around electrical hazards.   

10 Proper maintenance and storage.   

11 Ladders placed at right slope.   

12 Ladders / staircases welded/ bolted properly.   

13 Any obstruction in the stairs.   

14 Are landing provided with handrails, knee rails, toe 

boards etc.? 

  

15 Whether ramp is provided with proper slope.   

16 Proper hand rails / guards provided in ramps.   

 Housekeeping   

1 Walkways, aisles & all overhead workplaces cleared of 

loose material. 

  

2 Flammable materials, if any, are cleared.   

3 All the de shuttering materials are removed after de 

shuttering is done. 

  

4 Platforms and walkways free from oil/grease or other 

slippery material. 

  

5 Collected scrap are brought down or lowered down and 

not dropped from height. 

  

 PPE And Safety Devices   

1 Use of safety helmet, safety belts ensured for all workers   

2 Anchoring points provided at all places of work.   

3 Common lifeline provided wherever linear movement at 

height is required. 

  

4 Safety nets are use wherever required.   

5 Proper fall arrest system is deployed at critical 

workplaces. 

  

6 Crawler boards/Safety system or works on fragile roof 

are used. 

  

 

 

Signature of Site I/C of subcontractor : 
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PAGE NO. 1 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING 

  
 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection 
 

 
Welding  

Sl.no. Description Y 

e 

s 

N 

o 

Remarks 

1 Is electric connection given through 

30 mA ELCB/RCCB to welding m/c? 

   

2 Is electric cable fitted properly in 

junction box on m/c? 

   

3 Is electrical cable free from joints?    

4 Are the joints attached firmly & 

insulated with tape? 

   

5 Is double earthing given to body of 

m/c? 

   

6 Is the physical condition of the m/c 

good? 

   

7 Is ON/OFF switch connected to the 

m/c is working and in good 

condition? 

   

8 Are indication lamps on m/c 

working? 

   

9 Is the electrode holder in good 

condition? 

   

10 Are the cables of the welding m/c 

lugged & tight properly? 

   

11 Are return lead connected properly 

(Rod, Angle, Channels shall not be 

used) 

   

 Total No of NO    

 Total No of YES    
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FORMAT NO: HSEP:14‐F11 

REV NO.: 00 

PAGE NO. 2 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING 

  

Gas Cutting  

Sl. no Description 
Yes No 

 

Remarks 

1 Are Cylinders kept on trolleys? 
   

2 
Physical condition of Gas cylinders 

Good? 

   

3 
Is there Oil/Grease on valve of the 

cylinder? 

   

4 
Are pressure regulators in good 

condition? 

   

5 Condition of hose pipe OK? 
   

6 
Are hose pipe clamped with hose 

clip? 

   

 
7 

Is flash back arrestor & NRV fitted 

on torch both for O2 and LPG 

cylinder? 

   

8 Is nozzle of the torch cleaned? 
   

 
Total Number of NO 

   

 Total No of YES    

 % Compliance    

 

 

 

 

 

 

Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F12 
REV NO.: 00 
PAGE NO. 01 OF 02 

INSPECTION OF ELECTRICAL INSTALLATION 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection: 
 

 
Sr. 

No. 

Contents Yes/No Remarks 

A Cable   

1. Whether the condition of cable is checked?   

2. Are cables received from other sites checked for 

insulation resistance before putting them into use? 

  

3. Are all main cables taken either underground / 

overhead? 

  

4. Are welding cables routed properly above the ground?   

5. Are welding and electrical cables overlapping?   

6. Is any improper joining of cables/wires prevailing at 

site? 

  

B DBs/SDBs   

1. Is earth conductor continued up to DB / SDB?   

2. Whether DBs and extension boards are protected from 

rain / water? 

  

3. Is there any overloading of DBs / SDBs?   

4. Are correct / proper fuses & CBs provided at main 

boards and sub‐boards? 

  

5. Is energized wiring in junction boxes, CB panels & 

similar places covered all times? 

  

C ELCB   

1. Whether the connections are routed through ELCB?   

2. Is ELCB sensitivity maintained at 30 mA?   
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FORMAT NO: HSEP:14‐F12 

REV NO.: 00 

PAGE NO. 02 OF 02 
INSPECTION OF ELECTRICAL INSTALLATION 

 

Sr. 

No. 

Contents Yes/No Remarks 

3. Are the ELCB numbered and tested periodically & test 

results recorded in a logbook countersigned by a 

competent person? 

  

D Grounding   

1. Is natural earthing ensured at the source of power 

(main DB at Generator or Transformer)? 

  

2. Whether the continuity and tightness of the earth 

conductor are checked? 

  

3. Mention the gauge of the earth conductor used at the 

site. 

  

4. Mention the value of Earth Resistance.   

E Electrically operated Machines or Accessories.   

1. Whether the plug top is provided everywhere.   

2. Are all metal parts of electrical equipment and light 

fittings / accessories grounded? 

  

3. Is there any shed or cover for welding machines?   

4. Are halogen lamps fixed at proper places?   

5. Are portable power tools maintained as per norms?   

6. Any other information:   

 

 

 
 

Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F13 
REV NO.: 00 

PAGE NO. 01 OF 01 
INSPECTION OF ELEVATOR 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection 
 

 

 
Sr. 
No. 

Description Remarks 

1.0 Name of equipment  

2.0 Basic Information of equipment  

2.1 Specification  

2.2 Sr. No. of equipment  

2.3 Make  

2.4 Year of manufacture  

3.0 Major repairs/overhauls(Furnish details of work carried out) Date(s) of major 
repair/overhaul 

3.1   

3.2   

3.3 Repairs carried out at site  

  

4.0 Any performance test conducted Yes/No 

5.0 Document Submitted Yes/No 

6.0 Manufacturer’s test / guarantee certificate Available/ Not available 

7.0 Performance test Done/ Not Done 

8.0 Acceptance Norms  

9.0 Committee Observations  

10.0 Date of next review (if accepted)  

 

 

 

 
 

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer 

 

 

 

 

 

 

Signature‐Site Safety Officer ( BHEL) 



 

 

 

 

 

 

 

 

 
Sl.no. Description Yes No Remarks 

1 Precautions taken for Underground Electrical Cable     

2 Precautions taken for Under / Above ground sewer/ Drinking 

Water Line  

   

3 Precautions taken for Underground Telecommunication Line     

4 Precautions taken for Underground Product/Utility Line     

5 Precautions taken for Underground Fire Water Line     

6 Shoring / Shuttering / Sheet piling done to prevent collapse of 

excavation walls. Strength of Excavation wall ensured at all 

times 

   

7 Slope Cutting / Angle Maintained     

8 Hard Barricading  & Edge Protection provided    

9 Separate Safe Access for Man and Vehicle    

10 Lighting arrangement    

11 Banksman Provided    

12 Required basic PPEs provided    

13 Excavated soil / Construction Material / equipment kept away 

from the edge.  

   

14 First aid in attendance.    

15 Other: 

 

   

     

 Total No of YES    

 

Signature-Subcontractor/ Subcontractor’s Safety Officer     Signature-Site Safety Officer ( BHEL)
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FORMAT NO: HSEP:14-F13E 
REV NO.: 00 
PAGE NO. 01 OF 01 

Inspection of Excavation 

Name of Site : 
 

Name of Sub-Contractor : 
 

Inspected by : 
 

Date of Inspection : 
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FORMAT NO: HSEP:14‐F14 

REV NO.: 00 

PAGE NO. 1 OF 02 
HSE PENALTY 

  

Sub: MEMO for Penalty for non-compliances in Safety 
Following lapse (tick marked) was observed and penalty is imposed as stated at the bottom of this memo. It is 
requested that such occurrences be please avoided in future. 

 
Safety Area 

SN Violation of Safety Norms 
Fine 
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 

02. Not wearing Safety Belt or not anchoring life line 500/-* 

03 Not wearing safety shoe 200/-* 

04 Not keeping gas cylinders vertically 200/- 

05 Not using flash back arrestors 100/- 

06 Not wearing gloves 50/- * 

07. Grinding Without Goggles 50/- * 

08. Not using 24 V Supply For Internal Work 500/- 

09. Electrical Plugs Not used for hand Machine 100/- 

10. Not Slinging properly 200/- 

11. Using Damaged Sling 200/- 

12. Lifting Cylinders Without Cage 500/- 

13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 

15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 

17. Improper Earthing Of Electrical T&P 500/- 

18 No or improper barricading 500/- 

19. Activity carried out without Safety work permit (Height work, Lifting 
activity, Hot work-each person/case) 

1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 

victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 

victim for first 
instance # 

 

 
Legend: - 

 

*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 

“Repeated violation” will be counted from subsequent days. 
 

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty 

to be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 

repeated cases of fatal incidents under the same subcontractor for the same package in the same unit. 
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FORMAT NO: HSEP:14‐F14 

REV NO.: 00 

PAGE NO. 2 OF 02 
HSE PENALTY 

  

Details (if any) related to non‐ compliance (Name of persons, Nature of deficiency, etc.) 
 
 
 
 
 

 
 

Penalty imposed: 
 

1, Rate as per above chart   

 
 

2. No. of Persons/ machine/ event/ labour    

 
 

3. Total Penalty= 1. X 2. =   
 

 

 

Signature: 

 
Witnessed by: (Sub‐ Contractor representative) (BHEL Personnel) 

 

Name   Name   
 

 

 

Distribution: 1 Copy: to Sub‐ contractor, 
1 Copy to Site Construction Manager (BHEL) 



 

 

 
 
 
 
 
 

Type of incident: Fatal/Major/ Minor/Fire/Property Damage/Near-miss 
 

1 NAME OF SITE  3 ACTIVITY AREA  

2 SCOPE OF WORK 4 NAME OF CONTRACTOR  

 
5 

NAME & DESIGNATION OF 
BHEL ACTIVITY I/C 

 

6 
DATE & TIME OF 
ACCIDENT 

 
7 DATE RESUMED 

 

8 
NO. OF WORK-DAYS LOST BY VICTIM 
(If duty not resumed, give estimated figure) 

 

9 NO. OF MANHOURS LOST BY OTHERS  

10 PERSONAL DETAILS OF INJURED AND / OR DETAILS OF MATERIALS / EQUIPMENT / PROPERTY DAMAGED 

NAME  NAME OF MATERIAL / EQUIPMENT / PROPERTY 

PERIOD OF EMPLOYMENT   

AGE YRS SEX MALE/ FEMALE ESTIMATED COST ACTUAL COST 

MARITAL STATUS SINGLE / MARRIED   

OCCUPATION  NATURE OF DAMAGE 

PART OF BODY INJURED   

NATURE OF INJURY   

AGENCY ( OBJECT / EQUIPMENT / SUBSTANCE ) MOST 
RESPONSIBLE FOR CAUSING ACCIDENT / INJURY / DAMAGE 

 

 
12 

PERSON (NAME & DESIGNATION) WITH MOST 
CONTROL OVER AGENCY (OBJECT / EQUIPMENT / 
SUBSTANCE ) CAUSING ACCIDENT INJURY / DAMAGE 

 

 
13 

 
DESCRIBE CLEARLY HOW THE ACCIDENT OCCURRED (USE ADDITIONAL SHEET, IF REQUIRED 

 

ANALYSIS 

 

14 

 
WHAT ACTS AND / OR CONDITIONS CONTRIBUTED 
MOST DIRECTLY TO THIS ACCIDENT 

 

 
15 

 

WHAT ARE THE BASIC REASON FOR THE EXISTENCE 
OF THESE ACTS AND / OR CONDITION ? 

 

 
16 

 

WHAT CORRECTIVE ACTIONS HAVE BEEN TAKEN 
TO PREVENT ACCIDENT RECURRENCE ? 

 

  

 
DATE : 

 

 
SIGNATURE OF SITE HSE COORDINATOR 

 

17 

 

COMMENTS OF HEAD / SOX 

 

  
 

DATE: 

 
 

SIGNATURE OF HEAD/SOX 

 

POWER SECTOR- HQ  
FORMAT NO: HSEP:14-F15 

REV NO.: 00 

PAGE NO. 01 OF 01 

Incident Report 
 

(To be submitted within 24 hours of time of 
incident) 

 



 

 

 

Note: This is a template and can be modified in consultation with BHEL           

Name of the Site  Name of the Subcontractor  

Scope of Work  Date  

PART- A:  PLAN OF HSE  ACTIVITIES FOR THE MONTH OF………………………….. PART-B: REVIEW ON ……………………… 

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

1 
Availability of First Aid Box at Required Places and Inspection thereof as 
per Format: F01 

Areas 
1. … 
… 

 

2 Health check-up as per Format: F02 

Health check-up for                                                              
Nos 
1. New inductees 
2. Drivers & Operators                                        
3. Workers in following high risk areas:    

a. … 

 

3 Induction training of newly joined workers as per Format: F03 Minimum No. of workers:   

4 Toolbox talks (TBT) conducted before start of work as per Format: F04 
Locations of TBTs & No. of workers 

1. … 
 

5 PPE usage and issue as per Format: F06   

6 Inspection of T&Ps as per Format: F07 
List of T&Ps to be inspected 
1.  

 

7 Identification & Inspection Status of T&Ps as per Format: F08   

8 Inspection of Cranes & Winches as per Format: F09 
List of Cranes & Winches & Nos. 
1. … 

 

9 
Inspection of Height Working as per Format: F10 
 
 

Areas: 
1. … 

 

10 Inspection of Welding & Gas Cutting operations as per Format: F11 
Areas: 
1. … 

 

11 Inspection of Electrical Installations as per Format: F12 
Locations:  
1. … 

 

12 Inspection of Elevators (as applicable) as per Format: F13 
Locations:  
1. … 

 

13 Inspection of Excavation as per Format: F13E 
Locations:  

1. … 
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PAGE NO. 01 OF 3 Format for Monthly HSE Planning & Review 



 

 

     

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

14 Job Safety Analysis as per Format F32B 
Activities: 

1. … 
 

15 

Regular Job Specific Training (Re-training) for workers involved in 
hazardous activities 

 

Topics/ Hazards & No. of workers 

1. … 

 

16 Mass housekeeping (HK) drive in work areas 
Areas 

1. … 
 

17 Vertigo Test of Height workers  Minimum No. of workers:   

18 Deployment of qualified HSE Officers as per contract  
Location(s) & Nos.                   

1. … 
 

19 Deployment of qualified HSE Stewards as per contract 
Location(s) & Nos.                   

1. … 
 

20 
Deployment of Safety tools & Equipment (Safety Nets, Lifelines, Fall 
arrestors, Man-cages, flashback arrestors, scaffolding etc.) 

Tool/ Equipment & Location 

1. … 
 

21 Safety Walks by site in charge of agency (4 -Weekly once) Dates:   

22 Safety walks by departmental head (8-Weekly twice) Dates:   

23 Availability/ deployment of Safety posters/ placards/ signage at strategic 
locations 

Locations:                                                            Nos. 

1. … 
 

24 Provision of clean drinking water sources for workers 
Locations:                                                            Nos. 

1. … 
 

25 Provision of toilets for workers (separate for male & female workers) 
Locations:                                                            Nos. 

1. … 
 

26 Rest sheds for workers during lunchtime, rain, dust storm etc. 
Locations:                                                            Nos. 

1. … 
 

27 Availability of following in Labor colony 

1. Clean drinking water 
2. Toilets 
3. Cleanliness & Hygiene 
4. Grass cutting,  
5. Fogging 

6. Electrical Inspection … 
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SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

28 Availability of dust/ waste bins at various locations 
Locations:  

1. … 
 

29 Availability of Ambulance (individual/ joint) in each shift Ambulance No.  

30 Availability of emergency vehicle in each shift Emergency vehicle  

31 
Deployment/ Availability of tested Fire Extinguishers  

 

Locations & Nos. 

1. … 
 

32 Tree plantation 
Locations & Nos. 

1. … 
 

33 Waste disposal & Scrap Bins 
Locations 

1. … 
 

34 Illumination checks 
Locations 

1. … 
 

35 

Safety award function: 
1. Display of good practices 

Award presentation 
Minimum 1 per month 

 

36 Submission of Daily Reports as per Format No.F31A Daily Reports (Night & Day Shifts)  
 
 
 
 

PLAN REVIEW 
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FORMAT NO: HSEP:14-F30  
REV NO.: 00 
PAGE NO. 03 OF 3 Format for Monthly HSE Planning & Review 

Agency 
Name: 
 
Sign: 
 

Date: 

BHEL 
Name: 
 
Sign: 
 

Date: 

Agency 
Name: 
 
Sign: 
 

Date: 

BHEL 
Name: 
 
Sign: 
 

Date: 



 

 

 

Note: Following format to be submitted (preferably) in excel/ soft copy by subcontractor daily at the end of each shift. Any photographs/ records to be 
attached 
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Site  Subcontractor  

Year  Month  Day  
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HAZARDS PRECAUTIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Name) 
Submitted By 
(Agency HSE) 

 Reviewed By 
(BHEL 
Execution)  

 
Approved By 
(BHEL HSE)      

 

(Sign)    

(Date)    

Name of the Site  

Name of the Subcontractor  

Activity, Area  



 

 

 

 

 

POWER SECTOR- HQ FORMAT NO: HSEP:14-F33  

REV NO.: 00 

PAGE NO. 01 OF 3 
 

Checklist for Evaluation of HSE Performance 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

1a 
Induction training for new workers conducted through audio-visual 
medium & documented ? 

M 1 
Induction Training Records 

1b Tool box talk conducted regularly as per plan, and documented? M 1 Toolbox Talk Records 

1c Contractor in charge and safety in charge attended safety meetings?  M 2 Minutes of Meeting 

1d 
Whether observations in safety meetings are complied before next 
meeting? 

M 2 
-do- 

1e 
Preparation and submission of Monthly HSE report within stipulated 
time  

M 1 
Report submission date 

1f 
Preparation and submission of  Incident/near-miss report and RCA 
Report (as applicable) within stipulated time 

M 1 
Incident/ Near Miss Records 

1g 
Carrying out Inspections and submission of  Inspection reports within 
stipulated time 

M 1 
Inspection Records 

1h 
Regular Job Specific Training ensured for High Risk Workers (through 
audio-visual medium) as per plan 

M 1 
Training & Attendance Records 

2a Whether the contractor is registered under BOCW M 2 BOCW Registration Certificate 

2b Availability of Qualified safety officer (1 for every 500 labour) M 2 Safety Officer qualification & 
experience records 

2c Availability of Qualified safety supervisor (1 for every 100 labour ) M 2 Safety Officer qualification & 
experience records 

2d 
All the workers are provided and using safety helmets and safety 
shoes/gum boots  

M 2 PPE Issue Records, Inspection/ 
non-conformity records 

2e Housekeeping done on regular basis and scrap removal at site M 1 Housekeeping records, Inspection/ 
non-conformity records 

2f 
Usage of Goggles/Face shields and Hand gloves for gas cutter and  
grinders 

  1 PPE Issue Records, Inspection/ 
non-conformity records 

2g Wall openings & floor openings are guarded?   1 
Inspection/ non-conformity 
records 

2h Adequate illumination provided in all working area?   1 
Inspection/ non-conformity 
records 

2i 
Safety posters, sign boards and emergency contact numbers in all 
prominent location are displayed? 

  1 
Inspection/ non-conformity 
records 

2j 
Availability of automatic reverse horns, Main horn, hook latches  for 
Vehicles, mobile cranes, Hydras  

  1 
Inspection/ non-conformity 
records 

2k 
Ban of carrying mobile phones to work place is implemented for 
workers 

  1 
Inspection/ non-conformity 
records 

2l Availability of Tags & Inspection Certificates for Cranes of all capacities   1 
Master T&P List with internal & 
external test details 

2l.2 
Availability of Tags & Inspection Certificates for Winches of all 
capacities 

  1 
Master T&P List with internal & 
external test details 

2l.3 
Availability of Tags & Inspection Certificates, color coding for Chain 
pulley blocks 

  1 
Master T&P List with internal & 
external test details 

2l.4 
Availability of Tags & Inspection Certificates for Vehicles - Trailers, 
Dozers, Dumpers, Excavators. Mixers etc. 

  1 Master T&P List with internal & 
external test details 

2l.5 
Availability of Tags & Inspection Certificates for Welding machines, 
grinders, Drilling machines, etc. 

  1 Master T&P List with internal & 
external test details 

2l.6 
Availability of Tags & Inspection Certificates,  colour coding for Wire 
rope slings etc. 

  1 Master T&P List with internal & 
external test details 

2l.7 Availability of Tags & Inspection Certificates for Batching plants   1 Master T&P List with internal & 
external test details 



 

 

 

 
 
 
 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

2m.1 Use of Lifting Permit as per requirement   1 Permit Records 

2m.2 Use of Height Permit as per requirement   1 Permit Records 

2m.3 Use of Hot Work Permit as per requirement   1 Permit Records 

2m.4 Use of Excavation permit as per requirement   1 Permit Records 

2m.5 Use of Confined space work permit as per requirement   1 Permit Records 

2m.6 
Use of Grating removal and safety net removal permit as per 
requirement 

  1 
Permit Records 

2m.7 Use of Lockout-Tag out permit as per requirement   1 Permit Records 

2m.8 Use of Radiography permit as per requirement   1 Permit Records 

2m.9 Use of Night/ Holiday Work Permit as per requirement 
 

1 Permit Records 

2m.10 Use of Any other Applicable Permit as per requirement 
 

1 Permit Records 

3a 
Material safety data sheet(MSDS) available for all chemicals and 
displayed in usage and storage area? 

  1 
Inspection/ non-conformity 
records 

3b 
Spillages of oil/concrete and other chemical is controlled and cleaned 
by proper method in case of spill? 

  1 
Inspection/ non-conformity 
records 

3c 
Availability of adequate number of urinals in workplace and in 
elevations and maintained 

M 1 
  

3d Availability of rest rooms for workers at site M 1   

3e Availability of Drinking water facility at work spot    1   

3f Hygienic Labour colony is provided for workers.   1   

4a 
Is heavy/complex critical lifting permit obtained for heavy, complex 
materials  before handling/erection activity? 

  1 
Work Permit records 

4b Whether area below lifting activities barricaded   
1 

Inspection/ non-conformity 
records 

4c Availability of experienced rigging foreman   1 
Experience details of rigging 
foreman 

4d 
Is agency is following proper storage and handling procedure as per 
manufacturer standard for all hazardous material? 

  1 
Procedure for storage & handling 

4e 
Are oxygen and acetylene cylinders are transported to work place from 
storage area in trolleys 

  1 
  

5a Whether all deep excavation has been protected by barrier   1 
Inspection/ non-conformity 
records 

5b Sloping/benching & shoring provided for excavation as per requirement?   1 -do- 

5c Proper access and egress provided for excavations?   1 -do- 

5d Blasting is done in controlled manner?   2 -do- 

6a 
Whether Electrical booth is equipped with Co2  fire extinguishers and 
fire buckets filled with sand? 

  2 
Inspection/ non-conformity 
records 

6b Availability of Illumination lamp in electric booth?   1 -do- 

6c whether Caution Boards have been displayed?   1 -do- 

6d Usage of Metal Plug top for all hand power tools ?   1 -do- 

6e Usage of  Insulated  welding  cables.   1 -do- 

6f Electrical Booth/Distribution Board to be covered by proper Canopy.   1 -do- 

6g 
Availability of functional & individual 30ma ELCB / RCCB and MCB for 
protection and conducting periodical check-up? 

  1 
-do- 

6h 
Double earthing for panel boards  and all machinery & proper earth pit 
with regular inspection available? 

  1 
-do- 

6i Whether Electrician is qualified and experienced   1 Qualification & Experience records 
of electrician 

6j Availability and usage of  Rubber hand gloves by electrician?   1 Inspection/ non-conformity 
records 
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SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

7a 
Whether Scaffolding pipes made with steel or aluminum, are being 
used and checked periodically by experienced/ certified scaffolder? 

  2 Inspection/ non-conformity 
records 

7b 
8mm Stainless Steel wire rope with plastic cladding is provided for  life 
line (Vertical / Horizontal) during height work? 

  2 
-do- 

7c Availability of emergency lighting in case of power failure   1 -do- 

7d 
Whether all the openings are covered with Safety Nets made of fire 
proof Nylon? 

  1 
-do- 

7e 
Whether MS pipe rails  around staircases & platforms in usage are 
provided with top, middle rails and toe guard ? 

  1 
-do- 

7f Whether Ladder with vertical life line /Fall arrestor is available to climb?   1 -do- 

7g 
Whether all workers deployed for working at height have been issued 
height pass after undergoing vertigo test? 

  1 
Height Pass records 

7h 
Whether all workers deployed for height work / climbing ladder are 
provided and using Double lanyard safety belt? 

  1 PPE Issue records, inspection/ non-
conformity reports 

7i 
Is all hand tools/Small material used by height workers is tied firmly to 
prevent fall? 

  1 
-do- 

8a 
Flash back arrestors for all gas cutting sets is available on Torch side 
and cylinder side 

  1 Inspection/ non-conformity 
records 

8b 
Oxygen/Acetylene/LPG cylinders not in use have caps in place and 
stored separately? 

  1 
-do- 

8c Availability of Face screen, Hand gloves, and Apron, for welders   1 -do- 

8d 
Protection from falling hot molten metal during metal cutting / welding 
at height  by providing GI sheet below the cutting area especially in fire 
prone areas 

  1 

-do- 

9a 
Pre-employment medical check-up done for all workers and 
submitted? 

  1 
Medical check records 

9b Availability of first aid center, with MBBS doctor(Own or Sharing basis) M 2 Attendance records 

9c Availability of  Ambulance facility 24 hours (Own or sharing basis) M 2 -do- 

9d 
Is First aid trained personnel’s are available and their names are 
displayed at site? 

M 1 
-do- 

9e Availability of Emergency vehicle at site   1   

9f 
Periodical medical check-up is conducted for all the workers and 
submitted? 

  1 
Medical check records 

9g 
Availability of sufficient number of first aid box as per standard list and 
maintaining record 

  1 
Inspection records 

10a Availability of Fire extinguishers, buckets at all vulnerable points   2 Fire extinguisher records 

10b Periodic fire mock drill conducted?   1 Fire, Mock drill records 

10c Are all flammable materials are stored separately?   1   

10d  Periodic grass cutting is done in material storage area?   1   

10e Availability of 24V DC lighting in confined space work area   1   

10f Availability of exhaust fan in confined space work area   1   
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Note: 
 
 M: Mandatory; O: Optional. Points other than mandatory can be excluded with appropriate justification (scope etc.) by BHEL 
 Additionally: 30 Marks for each Fatal Accident and 10 mark for each major accident shall be deducted.  



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 BURNING/WELDING /HOT WORK PERMIT 
Area :   Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:       

Name of Work Performing Contractor:                                                                                                                                                                               

Name of Package In charge:  Sign:    Date:  

Description of Work:           

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety precautions mentioned 
on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. Proper Access/Exit available   

2. Proper ventilation and /or lighting provided.   

3. Proper and safe scaffolding, platform, ladder provided.   

4. Welding machine located in a clean and dry area.   

5. 
Welding machine grounded at the equipment and proper leakage current protection device (ELCB) 
provided for welding machine. 

  

6. Emergency STOP buttons are in working condition. Welder /Helper knows how to operate it.   

7. 
Welding machine input/output cables, welding holder and weld return clamp (Holder) are insulated and in 
good condition. 

  

8. 
Welder & Fitter trained to connect ground/work return clamps (Holder) to work place prior to energization of 
welding machine. 

  

9. 
Gas cylinders are stacked vertically and not below the welding / cutting area. Regulator key is available 
with cylinder. 

  

10. Pressure gauges/Flash back arrestor provided and in working condition.   

11. 
Personal Protective equipment Minimum applicable: safety helmet, safety goggles, welding helmet, safety 
shoes, leather gloves, long sleeve and nose mask -provided 

  

12. In case of pits, water removed from the pit and wood/rubber insulation provided.   

13. Safety signboards are in place.   

14. Adequate and Suitable nos. of fire fighting extinguisher provided.   

15. Nearby combustible material removed. Housekeeping done.   

16. Other   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:   Date:  Time:  

Name of BHEL Safety Representative:   Sign:     

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be executed under 
my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):   Sign:   Date:   Time:   

Name of BHEL Site Engr. (Permit Issuing Authority):  Sign:  Date:  Time:      

(This permit is valid only for the date it is issued) 

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 LIFTING ACTIVITY PERMIT 

Area :  Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:  Name of Work 

Performing Contractor:          

Name of Package In charge:   Sign:    Date:   

Description of Work:          

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. Crane used for lifting activity tested, certified and approved for rated lifting   

2. All lifting tackles, gears/appliances are tested and certified for lifting works.   

3. Crane operator is trained and competent for lifting operation.   

4. Lifting sling/ belt is protected against sharp edge of the jobs to be lifted.   

5. Access and exit marked and without obstruction.   

6. Lifting arrangement adequate.   

7. Unwanted rubbish material removed from work platform.   

8. Minimum 2 guidelines have been provided for balancing and guiding jobs to be lifted.   

9. 
Periphery area of crane booms as well as lifting job is barricaded and unauthorized/no-entry sign board 
posted. 

  

10. Rigger and signal man is trained and competent for lifting work.   

11. No lifting activity to be carried out during lightening, heavy wind/rain.   

12. If scaffolding to be used during lift, scaffolding with valid tag available for use.   

13. Double lanyards safety harness/belt checked an in working condition.   

14. Safety shoes (non-slip), helmet with chin strap available with employees.   

15. Others.   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:  Date:  Time:  

Name of BHEL Safety Representative:    Sign:      

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):    Sign:    Date:    Time:    

Name of BHEL Site Engr. (Permit Issuing Authority):   Sign:   Date:   Time:     

 

(This permit is valid only for the date it is issued) 

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 WORKING AT HEIGHT PERMIT 

Area :  Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:  Name of Work 

Performing Contractor:          

Name of Package In charge:   Sign:    Date:   

Description of Work:          

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. All workers on job are medically fit for working at height (Person should not have vertigo)   

2. Scaffolding with valid tag available for use   

3. Safety harness with life line support/ fall arrester are checked and in working condition   

4. Safety shoes ( non-slip), Helmet with chin strip available with employees   

5. Safety nets are provided as per design and provided 25 ft. below working area & extending 8 ft beyond.   

6. Horizontal life lines are provided to cater to design specification of 2300kg per person.   

7. Ladders have been inspected and provided as per BHEL standard/contract.   

8. All lifting / tightening tools, hand tools/equipment checked and in good condition   

9. Access and exit marked and without obstruction.   

10. Lighting arrangement adequate.   

11. Unwanted and rubbish material removed from working platform.   

12. Electrical cable, welding Hose/Compressed air hose properly secured and lay down without obstruction.   

13. Signboards provided on working platforms   

14. Hazards in the vicinity are identified and communicated to the worker.   

15. Other   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:  Date:  Time:  

Name of BHEL Safety Representative:    Sign:      

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):    Sign:    Date:    Time:    

Name of BHEL Site Engr. (Permit Issuing Authority):   Sign:   Date:   Time:     

 

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

Regd Office: BHEL House, Siri Fort, New Delhi-110049 
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CHAPTER -1 

1. GENERAL INSTRUCTION TO TENDERERS 

1.1. DESPATCH INSTRUCTION 

i. The General Conditions of Contract form part of the Tender specifications. All pages of 
the tender documents shall be duly signed, stamped and submitted along with the 
offer in token of complete acceptance thereof. The information furnished shall be 
complete by itself. The tenderer is required to furnish all the details and other documents 
as required in the following pages. 

ii. Tenderers are advised to study all the tender documents carefully. Any submission of 
tender by the tenderer shall be deemed to have been done after careful study and 
examination of the tender documents and with the full understanding of the implications 
thereof. Should the tenderers have any doubt about the meaning of any portion of the 
Tender Specification or find discrepancies or omissions in the drawings or the tender 
documents issued are incomplete or shall require clarification on any of the technical 
aspect, the scope of work etc., he shall at once, contact the authority inviting the tender 
well in time (so as not to affect last date of submission) for clarification before the 
submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and 
terms and conditions shall be deemed to have been accepted by the tenderer in his offer. 
Non compliance with any of the requirements and instructions of the tender enquiry may 
result in the rejection of the tender. 

iii.  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This 
integrity pact shall be issued as part of the Tender documents and shall be returned by 
the bidder along with Techno-commercial bid duly filled, signed and stamped by the 
authorized signatory who signs the bid. Only those vendors / bidders who have entered 
into such an IP with BHEL shall be considered qualified to participate in the bidding. 
Entering into this pact shall be a preliminary qualification. 

 
1.2. SUBMISSION OF TENDERS 

1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in 
the NIT 

1.2.2 Tenders submitted by post shall be sent by ‘REGISTERED POST 
ACKNOWLEDGEMENT DUE / by COURIER’ and shall be posted with due allowance for 
any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt of 
tenders sent by post/courier. The tenders received after the specified time of their 
 submission are treated as ‘Late Tenders’ and shall not be considered under any 
circumstances. Offers received by Email shall not be considered as per terms of NIT. 

1.2.3 Tenders (Part I) shall be opened by authorised Officer of BHEL at his office at the time and 
date as specified in the NIT, in the presence of such of those tenderers or their authorised 
representatives who may be present. 
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1.2.4 –Deleted-   

1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent 
conditions, facilities available, position of material and labour, means of transport and 
access to Site, accommodation, etc. No claim will be entertained later on the grounds of 
lack of knowledge of any of these conditions. 

 
1.3. LANGUAGE 

1.3.1 The tenderer shall quote the rates in English language and international numerals. These 
rates shall be entered in figures as well as in words. For the purpose of the tenders, the 
metric system of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over- 
writing is not permitted and may render such tenders liable for rejection. All cancellations 
and insertions shall be duly attested by the tenderer. 

 
1.4. PRICE DISCREPANCY: 

1.4.1 Conventional (Manual) Price Bid opening : If there are differences between the rates 
given by the tenderer in words and figures or in amount worked out by him, the following 
procedure for evaluation and award shall be followed: 

i) When there is a difference between the rates/ percentages in figures and in words, the 
rates/ percentages which corresponds to the amounts worked out by the contractor, 
shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not 
correspond with the rate written either in figure or in words, then the rate quoted by the 
contractor in words shall be taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is 
not worked out correctly, the rate quoted by the contractor shall be taken as correct and 
not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and 
in words, the amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be 
done considering the highest quoted rate obtained against the respective items by other 
tenderers for the subject tender. If the tenderer becomes L-1, the notional rates for the 
omission items shall be the lowest rates quoted for the respective items by the other 
tenderers against the respective omission items for the subject job and the ‘Total quoted 
price (loaded for omissions)’ shall be arrived at. However the overall price remaining the 
same as quoted originally, the rates for all the items in the ‘Total quoted price (loaded 
for omissions)’ shall be reduced item wise in proportion to the ratio of ‘Original’ total 
price and the ‘Total quoted price (loaded for omissions)’’. 

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out 
in line with ‘i’ to ‘iv’ above. 

1.4.2 –Deleted- 
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1.5. QUALIFICATION OF TENDERERS 

i. Only tenderers who have previous experience in the work of the nature and description 
detailed in the Notice Inviting Tender and/or tender specification are expected to quote 
for this work duly detailing their experience along with offer. 

ii. Offers from tenderers who do not have proven and established experience in the field 
shall not be considered. 

iii. Offers from tenderers who are under suspension (banned) by any Unit/Region/Division 
of BHEL shall not be considered. 

iv. Offers from tenderers who do not comply with the latest guidelines of Ministry / 
Commissions of Govt of India shall not be considered. 

 

1.6. EVALUATION OF BIDS 

i. Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling 
the Pre Qualification criteria and other conditions in NIT/Tender documents, based on 
documentary evidences submitted along with the offer 

ii. In case the same qualifying experience is claimed by more than one agency, then the 
agency who has executed the work as per documentary evidence submitted shall only 
be qualified. Scope of qualifying work should be totally with the agency who has 
executed and in case it is only labour+consumables without T&P, then the responsibility 
of execution is assigned to the first agency and not to the agency who has executed 
only as labour supply contractor. Further, BHEL reserves the right to ask for further 
proofs including submission of TDS certificates for the said job 

iii. In case the qualifying experience is claimed by private organizations based on Work  
Order and completion certificates from another private organization, BHEL reserves the 
right to ask for further proofs including submission of TDS certificates for the said job 

iv. Assessing Bidder Capacity for executing the current tender shall be as per Notice 
Inviting Tender 

v. Price Bids of shortlisted bidders shall only be opened either through the conventional 
price bid opening or through electronic Reverse Auction, at the discretion of BHEL 

vi. Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be 
intimated in due course after issue of LOI/LOA to successful bidder and receipt of 
unqualified acceptance from the successful bidder 

vii. Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their 
performance in ongoing projects for the current tender 

1.7. DATA TO BE ENCLOSED  

Full information shall be given by the tenderer in respect of the following. Non-submission 
of this information may lead to rejection of the offer. 

 

i) INCOME TAX PERMANENT ACCOUNT NUMBER 
Certified copies of Permanent Account Numbers as allotted by Income Tax Department 
for the Company / Firm / Individual Partners, etc. shall be furnished along with tender. 
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ii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses 
and contact information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an 
individual other than the sole proprietor 

 

iv) IN CASE OF INDIVIDUAL TENDERER: 
His / her full name, address and place & nature of business. 

 
v) IN CASE OF PARTNERSHIP FIRM 

The names of all the partners and their addresses, A copy of the partnership 
deed/instrument of partnership dully certified by the Notary Public shall be enclosed. 

 

vi) IN CASE OF COMPANIES: 

a. Date and place of registration including date of commencement certificate in case of 
Public Companies (certified copies of Memorandum and articles of Association are also 
to be furnished). 

b. Nature of business carried on by the Company and the provisions of the Memorandum 
relating thereof. 

 

1.8. AUTHORISATION AND ATTESTATION 
Tenders shall be signed by a person duly authorized/empowered to do so. An attested 
copy of the Power of Attorney, in case the tender is signed by an individual other than the 
sole proprietor shall be submitted along with the tenders 

 
1.9. EARNEST MONEY DEPOSIT, BID SECURITY DECALRATION  

EARNEST MONEY DEPOSIT : is not Applicable for this Tender 

BID SECURITY DECLARATION: The bidder shall submit a “Bid Security Declaration” in 
the prescribed format along with their offer. 
 

1.9.A    MOU AND BID BOND 

1. Upon acceptance of Tender, BHEL shall enter into MOU with successful bidder for Pre‐
Bid tie up in the prescribed format.  

The terms and conditions of the MOU shall remain valid till BHEL receives Order from 
Customer for the Project and susbequently issues a separate Letter of Intent for the 
Tendered Work to the successful bidder. In case of non-award of the Project to BHEL by 
Customer, the MoU shall remain valid till the tender is decided by the Customer. 

2. The successful bidder should deposit the required amount of Bid Bond, within Thirty days 
of signing the MoU, as given below: 

The total amount of Bid Bond will be 1% of the contract value.  

The Bid Bond shall be in the form of Bank Guarantee from Scheduled Banks / Public 
Financial Institutions as defined in the Companies Act. The Bank Guarantee format for Bid 
Bond shall be in the prescribed format. 

The validity of Bank Guarantees towards Bid Bond shall be initially for a period of ten 
months, and the same shall be kept valid by proper renewal till the tender is decided by  
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the Customer. In case, BHEL receives Order from Customer for the Project and BHEL 
issues Letter of Intent for the subject work then the validity of Bid Bond shall be further 
extended until submission and acceptance of Security Deposit. 

Date of Expiry of Claim shall be as given in the prescribed formats for Bank Guarantee 
towards Bid Bond 

1.10. SECURITY DEPOSIT 

1.10.1 Upon receipt of Letter of Intent from BHEL, the successful bidder should deposit the 
required amount of Security Deposit, for satisfactory completion of work.  

1.10.2 The total amount of Security Deposit will be 5% of the contract value. The Bid Bond shall 
be returned to the bidder on acceptance of Security Deposit by BHEL. 

1.10.3 The Security Deposit should be furnished within one month of issue of Letter of Intent by 
BHEL. 

1.10.4 Modes of deposit: 

The Security Deposit may be furnished in any one of the following forms  

i) Cash (as permissible under the extant Income Tax Act) 

ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order / Demand Draft/ 
Electronic Fund Transfer in favour of BHEL 

iii) Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in 
the Companies Act. The Bank Guarantee format for Security Deposit shall be in the 
prescribed formats. 

iv) Fixed Deposit Receipt issued by Scheduled Banks / Public Financial Institutions as 
defined in the Companies Act. The FDR should be in the name of the contractor, A/C 
BHEL, duly discharged on the back.  

v) Securities available from Indian Post offices such as National Savings Certificates, 
Kisan Vikas Patras etc. (Certificates should be held in the name of Contractor 
furnishing the security and duly endorsed / hypothecated / pledged, as applicable, in 
favour of BHEL and discharged on the back) 

(Note:  BHEL will not be liable or responsible in any manner for the collection of 
interest or renewal of the documents or in any other matter connected therewith) 

Bank details for the purpose of Security Deposit is as follows: 
For Electronic Fund Transfer the details are as below-: 
a) Name of the Beneficiary -: Bharat Heavy Electricals Limited 
b) Bank Particulars 

i). Bank Name -: State Bank of India 
ii). Bank Telephone No.(with STD code)-: 044 – 2433 0583 / 2433 0407 
iii). Branch Address-: SBI Saidapet Branch, 690, Anna Salai,  

                             Nandanam, Chennai-600035 
iv). Bank Fax No. (with STD code) -: 044 – 2431 0959 
v). Branch Code -: 00912 
vi). 9 Digit MICR Code of the Bank Branch -: 600002045 
vii). Bank Account Number -: 10610819499 
viii). Bank Account Type -: Cash Credit Account 
ix). 11 Digit IFSC Code of Beneficiary Branch-: SBIN0000912 
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Details for SFMS (Structured Financial Messaging System) transmission of BG 

Bank and Branch  SBI TFCPC Branch 

Branch Code 5056 

IFSC Code SBIN0005056 

1.10.5 The Security Deposit shall not carry any interest. 

1.10.6 If the value of work done at any time exceeds the contract value, the amount of Security 
Deposit shall be correspondingly enhanced and the excess Security Deposit due the 
enhancement shall be immediately deposited by the Contractor or recovered from 
payment(s) due to the Contractor. 

1.10.7 The validity of Bank Guarantees towards Security Deposit shall be initially upto the 
completion period as stipulated in the Letter of Intent/Award + 3 months, and the same 
shall be kept valid by proper renewal till the acceptance of Final Bills of the Contractor, by 
BHEL. 

Date of Expiry of Claim shall be as given in the prescribed formats for Bank Guarantee 
towards Security Deposit. 

1.10.8 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 
penalties in the event of the Contractor’s failure to fulfill any of the contractual obligations 
or in the event of termination of contract as per terms and conditions of contract. BHEL 
reserves the right to set off the Security Deposit against any claims of other contracts with 
BHEL. 

1.10.9 Penalty for Delayed Remittance of Security Deposit 
If the contractor fails to furnish Security Deposit (SD) in line with 1.10.3 above, Simple 
Interest against delayed remittance of the SD shall be deducted from the sub-contractor 
at the rate of SBI PLR + 2% on the value of 50% SD of the contract, for the delayed period 
(i.e., period between start of work and date of remittance of Initial SD, i.e., atleast 50% of 
SD). In case, the delayed period has different SBI PLR rates, Simple Interest shall be 
calculated based on different rates by considering the corresponding time period. On 
similar lines Penalty shall be levied for delayed remittance of Additional Security Deposit 
(if applicable).  

1.10.10 Also refer clause no 1.15.13 in this booklet - General Conditions of Contract (Volume-IC 
Book-II) 
 

1.11. RETURN OF SECURITY DEPOSIT 

Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along 
with the ‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the 
contract / other contracts entered into with them by BHEL. 
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1.12. BANK GUARANTEES 

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the 
following shall be complied with 

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as 
defined in the Companies Act. 

ii) The Bank Guarantees shall be as per prescribed formats. 

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended 
for the required period (subject to a minimum period of six months), as per the advice 
of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for issue of 
any reminders regarding expiry of the Bank Guarantees. 

iv) In case extension / further extensions of any Bank Guarantees are not required, the 
bidders shall ensure that the same is explicitly endorsed by the Construction Manager 
and submitted to the Regional HQ issuing the LOI/LOA. 

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves 
the right to invoke the same by informing the concerned Bank in writing, without any 
advance notice/communication to the concerned bidder. 

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing 
Bank, only through an amendment in an appropriate non judicial stamp paper. 

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under 
Registered Post (Acknowledgement Due), addressed to the Subcontracting 
Department of the respective Region. 

 

1.13. VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of TEN 
MONTHS from latest due date of offer submission (including extension, if any). In case 
BHEL (Bharat Heavy Electricals Ltd) calls for negotiations, such negotiations shall not 
amount to cancellation or withdrawal of the original offer which shall be binding on the 
tenderers. 

 

1.14. EXECUTION OF CONTRACT AGREEMENT 

The successful tenderer’s responsibility under this contract commences from the date of 
issue of the Letter of Intent by Bharat Heavy Electricals Limited. The Tenderer shall 
submit an unqualified acceptance to the Letter of Intent/Award within the period 
stipulated therein. 

The successful tenderer shall be required to execute an agreement in the prescribed 
form, with BHEL, within a reasonable time after the acceptance of the Letter of Intent / 
Award, and in any case before releasing the first running bill. The contract agreement 
shall be signed by a person duly authorized / empowered by the tenderer. The expenses 

for preparation of agreement document shall be borne by BHEL 
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1.15. REJECTION OF TENDER AND OTHER CONDITIONS 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the 
lowest tender or any tender and reserves to itself full rights for the following without 
assigning any reasons whatsoever:- 

a. To reject any or all of the tenders. 

b. To split up the work amongst two or more tenderers as per NIT 

c. To award the work in part if specified in NIT 

d. In case of either of the contingencies stated in (b) and (c) above, the time for 
completion as stipulated in the tender shall be applicable. 

1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form 
specified or defective or have been materially altered or not in accordance with the 
tender conditions, specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer 
with BHEL, or tenderer under suspension (hold / banning / delisted ) by any unit / region 
/ division of BHEL or tenderers who do not comply with the latest guidelines of Ministry 
/ Commissions of Govt of India. BHEL reserves the right to reject a bidder in case it is 
observed that they are overloaded and may not be in a position to execute this job as 
per the required schedule in line with clause no. 9.0 of the ‘NIT’. The decision of BHEL 
will be final in this regard. 

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the 
acceptance of his tender, BHEL may at their discretion, cancel such tender. If a partner 
of a firm expires after the submission of tender or after the acceptance of the tender, 
BHEL may then cancel such tender at their discretion, unless the firm retains its 
character. 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition 
of the firm made subsequent to the execution of the contract. They may, however, 
recognise such power of Attorney and changes after obtaining proper legal advice, the 
cost of which will be chargeable to the contractor concerned. 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right 
to reject such tender at any stage or to cancel the contract if awarded and forfeit the 
Earnest Money / Security Deposit / any other money due. 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall 
make his offer liable to rejection. 

1.15.8 In case the Proprietor, Partner or Director of the Company / Firm submitting the Tender, 
has any relative or relation employed in BHEL, the authority inviting the Tender shall be 
informed of the fact as per specified format, along with the Offer. Failing to do so, BHEL 
may, at its sole discretion, reject the tender or cancel the contract and forfeit the Earnest 
Money / Security Deposit. 
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1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the 
tender specification undertaken by him without written permission of BHEL’s 
Construction Manager/Site Incharge. The tenderer is solely responsible to BHEL for the 
work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the 
property of BHEL who shall be under no obligation to return the same to the bidder. 
However unopened price bids and late tenders shall be returned to the bidders. 
Unopened price bids will be returned on completion of contract agreement between 
BHEL and the successful bidder 

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not 
be considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall 
be worked out after considering the discount so offered. 

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of 
the tender irrespective of whether the tender is accepted or not. 

1.15.13 Additional security deposit (ASD) : If the final price of successful bidder is lesser by 
‘more than 20%’ of BHEL’s estimates then only, ‘Additional Security Deposit’ will be 
required to be submitted by the successful bidder with value as follows: 

Additional Seucrity Deposit = 30 % of (A-B) will be calculated as below: 
A = 80% of BHEL estimate 

B = The final offered price of successful bidder through RA (In case of RA)  
OR 

Sealed paper price bid of successful bidder (in case of paper bid) 
 
This ‘Additional Security Deposit’ shall have the same validity as that of the ‘Security 
Deposit’ and shall be revalidated / released in the manner as spelt out for the ‘Security 
Deposit’ as per relevant clause of GCC. 

 
The BHEL’s estimated value shall be disclosed to successful bidder (on request) in 
case ‘Additional Security Deposit’ is applicable. 
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CHAPTER-2 
2.1. DEFINITION: The following terms shall have the meaning hereby assigned to them 

except where the context otherwise requires 

(i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector 
Region inviting the Tender), a company registered under Indian Companies Act 
1956, with its Registered Office at BHEL HOUSE, SIRI FORT, NEW DELHI – 110 
049, or its Power Sector Regional Offices or its Authorised Officers or its Site 
Engineers or other employees authorised to deal with any matters with which these 
persons are concerned on its behalf. 

(ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL 
MANAGER (Incharge)” or “GENERAL MANAGER” shall mean the Officer in 
Administrative charge of the respective Power Sector Region. 

(iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group  General  
Manager or General Manager (Incharge) or General Manager or BHEL Officers 
who are empowered to act on behalf of the Executive Director or General Manager 
(Incharge) or General Manager of BHEL. 

(iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may 
be duly appointed and authorized by BHEL to act as “Engineer” on his behalf for 
the purpose of the Contract, to perform the duty set forth in this General Conditions 
of Contract and other Contract documents. The term also includes 
‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well as Officers at Site or 
at the Headquarters of the respective Power Sector Regions. 

(v) “SITE” shall mean the places or place at which the plants / equipments are to be 
erected and services are to be performed as per the specification of this Tender. 

(vi)  “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom 
BHEL has entered/shall be entering into a contract for supply of equipments or 
provision of services. 

(vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the 
Contract and shall include the Contractor’s successors, heirs, executors, 
administrators and permitted assigns. 

(viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the 
Agreement of Work Order, the accepted appendices of Rates, Schedules, 
Quantities if any, General Conditions of Contract, Special Conditions of Contract, 
Instructions to the Tenderers, Drawings, Technical Specifications, the Special 
Specifications if any, the Tender documents, subsequent amendments mutually 
agreed upon and the Letter of Intent / Acceptance issued by BHEL. Any conditions 
or terms stipulated by the contractor in the tender documents or subsequent letters 
shall not form part of the contract unless, specifically accepted in writing by BHEL 
in the Letter of Intent/Award and incorporated in the agreement. 

(ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to 
Tenderers’ and ‘General Conditions of Contract’ pertaining to the work for which 
above tenders have been called for. 

(x) “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall 
mean General  Conditions,   Common   Conditions,   Special  Conditions,   Price   
Bid, Rate Schedule, Technical Specifications, Appendices, Annexures, 
Corrigendums, Amendments, Forms, procedures, Site information, etc and  
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drawings / documents pertaining to the work for which the tenderers are required to 
submit their offers. Individual specification number will be assigned to each Tender 
Specification. 

(xi) “LETTER OF INTENT” shall mean the intimation by a Letter / Fax / E-mail to the 
tenderer that the tender has been accepted in accordance with provisions contained 
in the letter. The responsibility of the contractor commences from the date of issue of 
this letter and all terms and conditions of the contract are applicable from this date. 

(xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter 
of Intent/Award’ or date mutually agreed upon for handing over of the intended scope 
of work, the erected equipment/plant which are found acceptable by the Engineer, 
being of required standard and conforming to the specifications of the Contract. 

(xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments 
covered by the contract. 

(xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals 
and other components of the plant covered by the contract. 

(xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the 
contractor as are prescribed in the contract or considered necessary by BHEL, in 
order to ascertain the quality, workmanship, performance and efficiency of the 
contractor or part thereof. 

(xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or 
instructed by BHEL. 

(xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of 
labour, specified consumables, tools and tackles and Plants required for complete 
and satisfactory site transportation, handling, stacking, storing, erecting, testing and 
commissioning of the equipments to the entire satisfaction of BHEL. 

(xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include 
plural and vice versa, where the context so requires. Words imparting the masculine 
Gender shall be taken to include the feminine Gender and words imparting persons 
shall include any Company or Associations or Body of Individuals, whether 
incorporated or not. 

(xix) “HEADING” – The heading in these General Conditions are solely for the purpose of 
facilitating reference and shall not be deemed to be part thereof or be taken as 
instructions thereof or of the contract. 

(xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 

(xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or 
days of twenty four (24) hours each. A week shall mean continuous period of seven 
(7) days. 

(xxii) “COMMISSIONING” shall mean the synchronisation testing and achieving functional 
operation of the Equipment with associated system after all initial adjustments, trials, 
cleaning, re-assembly required at site if any, have been completed and Equipment 
with associated system is ready for taking into service. 

(xxiii) “WRITING” shall include any manuscript type written or hand written or printed 
statement or electronically transmitted messages, under the signature or seal or 
transmittal of BHEL. 
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(xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or 
for the execution, completion, maintenance of the work. 

(xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the 
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there 
from as may be made under provisions hereinafter contained 

(xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start 
of work at Site as per terms defined in the Tender. 

(xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature 
closing of Contract, for reasons not attributable to the contractor and mutually agreed 
between BHEL and the contractor 

(xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to 
reasons as mentioned in the contract 

(xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by 
Contractor leading to suspension of works temporarily for reasons not attributable to 
the contractor 

(xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required 
for the work after demobilization. 

2.2. LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

The contract shall be governed by the Law for the time being in force in the Republic of 
India. Subject to Clause 2.21.1 or 2.21.2 of this Contract, the Civil Court having original 
Civil Jurisdiction at Delhi for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at 
Chennai for PSSR, shall alone have exclusive jurisdiction in regard to all matters in 
respect of the Contract. 

2.3. ISSUE OF NOTICE 

2.3.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served 
by sending the same by Registered Post / Speed Post to or leaving the same at the 
Contractor’s last known address of the principal place of business (or in the event of the 
contractor being a company, to or at its Registered Office). In case of change of 
address, the notice shall be served at changed address as notified in writing by the 
Contractor to BHEL. Such posting or leaving of the notice shall be deemed to be good 
service of such notice and the time mentioned to the condition for doing any act after 
notice shall be reckoned from the date so mentioned in such notice. 

2.3.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge / Region under the terms of the Contract shall 
be served by sending the same by post to or leaving the same at BHEL address or 
changed address as notified in writing by BHEL to the Contractor. 

2.4. USE OF LAND 

No land belonging to BHEL or their Customer under temporary possession of BHEL 
shall be occupied by the contractor without written permission of BHEL. 

2.5. COMMENCEMENT OF WORK 

2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent 
from BHEL and shall proceed with the same with due expedition without delay. 
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If the contractor fails to start the work within stipulated time as per LOI or as intimated 
by BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The 
Security Deposit with BHEL will stand forfeited without any further reference to him 
without prejudice to any and all of BHEL’s other rights and remedies in this regard. 

2.5.2 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6. MEASUREMENT OF WORK AND MODE OF PAYMENT: 

2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise 
found operationally difficult for reasons to be recorded in writing. 

2.6.2 For progress running bill payments: - The Contractor shall present detailed 
measurement sheets in triplicate, duly indicating all relevant details based on technical 
documents and connected drawings for work done during the month/period under 
various categories in line with terms of payment as per contract. The basis of arriving 
at the quantities, weights shall be relevant documents and drawings released by BHEL. 
These measurement sheets shall be prepared jointly with BHEL Engineers and signed 
by both the parties. 

2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and 
percentage eligible for payment under various groups shall be decided by BHEL 
Engineer. The abstract of quantities and percentage so arrived at based on the terms 
of payment shall be entered in Measurement Book and signed by both the parties. 

2.6.4 Based on the above quantities, contractor shall prepare the bills in prescribed format 
and work out the financial value. These will be entered in Measurement Book and 
signed by both the parties. Payment shall be made by BHEL after effecting the 
recoveries due from the contractor. 

2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from 
the corresponding running bills unless specific approval from the competent authorities 
is obtained to the contrary. 

2.6.6 Measurement shall be restricted to that portion of work for which it is required to 
ascertain the financial liability of BHEL under this contract. 

2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL 
and by the Contractor. 

2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements 
and testing of materials to be used / used in the work. The contractor shall, without extra 
charges, provide all the assistance with appliances and other things necessary for 
measurement. 

2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the 
work done in full or in part, the expenses towards such re measurements shall be borne 
by the contractor unless such re-measurements are warranted solely for reasons not 
attributable to contractor. 

2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the 
completion of the work measured. Any left out work has to be completed, if pointed out 
at a later date by BHEL. 
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2.6.11  Final measurement bill shall be prepared in the final bill format prescribed for the purpose 
based on the certificate issued by BHEL Engineer that entire works as stipulated in 
tender specification has been completed in all respects to the entire satisfaction of 
BHEL. Contractor shall give unqualified “No Claim” Certificate. All the tools and tackles 
loaned to him should be returned in satisfactory condition to BHEL. The abstract of final 
quantities and financial values shall also be entered in the Measurement Books and 
signed by both parties to the contract. The Final Bill shall be prepared and paid within a 
reasonable time after completion of work. 

2.7. RIGHTS OF BHEL 
BHEL reserves the following rights in respect of this contract during the original contract 
period or its extensions if any, as per the provisions of the contract, without entitling the 
contractor for any compensation. 

2.7.1 To withdraw any portion of work and / or to restrict / alter quantum of work as indicated 
in the contract during the progress of work and get it done through other agencies to 
suit BHEL’s commitment to its customer or in case BHEL decides to advance the date 
of completion due to other emergent reasons / BHEL’s obligation to its customer. 

In case of inadequate manpower deployed by the contractor, BHEL reserves the right 
to deploy additional manpower through any other agency for expediting activities in the 
interest of the project. Supplied manpower shall be put on job by the contractor and 
payments and other statutory compliances related to manpower shall be the 
contractor’s responsibility. In case of contractor’s failure to fulfill his obligations in 
respect of such manpower, BHEL reserves the right to take necessary action as per 
contract conditions. 

2.7.2  
2.7.2.1  To terminate the contract or withdraw portion of work and get it done through other 

agency, at the risk and cost of the contractor after due notice of a period of 14 days’ 
by BHEL in any of the following cases: 

i). Contractor’s poor progress of the work vis-à-vis execution timeline as 
stipulated in the Contract, backlog attributable to contractor including 
unexecuted portion of work does not appear to be executable within balance 
available period considering its performance of execution. 

ii). Withdrawal from or abandonment of the work by contractor before completion 
of the work as per contract. 

iii). Non-completion of work by the Contractor within scheduled completion period 
as per Contract or as extended from time to time, for the reasons attributable 
to the contractor. 

iv). Termination of Contract on account of any other reason(s) attributable to 
Contractor.  

v). Assignment, transfer, subletting of Contract without BHEL’s written 
permission. 

vi). Non-compliance to any contractual condition or any other default attributable 
to Contractor. 

Risk & Cost Amount against Balance Work: 

Risk & Cost amount against balance work shall be calculated as follows: Risk & Cost 

Amount= [(A-B) + (A x H/100)] 

Where, 
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A= Value of Balance scope of Work (*) as per rates of new contract 

B= Value of Balance scope of Work (*) as per rates of old contract being paid to 
the contractor at the time of termination of contract i.e. inclusive of PVC & 
ORC, if any. 

H = Overhead Factor to be taken as 5 
 

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero). 
 

* Balance scope of work (in case of termination of contract): 

Difference of Contract Quantities and Executed Quantities as on the date of issue of 
Letter for ‘Termination of Contract’, shall be taken as balance scope of Work for 
calculating risk & cost amount.  

Contract quantities are the quantities as per original contract. If, Contract has been 
amended, quantities as per amended Contract shall be considered as Contract 
Quantities. 

Items for which total quantities to be executed have exceeded the Contract 
Quantities based on drawings issued to contractor from time to time till issue of 
Termination letter, then for these items total Quantities as per issued drawings would 
be deemed to be contract quantities. 

Substitute / extra items whose rates have already been approved would form part of 
contract quantities for this purpose. Substitute / extra items which have been 
executed but rates have not been approved, would also form part of contract 
quantities for this purpose and rates of such items shall be determined in line with 
contractual provisions. 

However, increase in quantities on account of additional scope in new tender shall 
not be considered for this purpose. 

 
NOTE:  Incase portion of work is being withdrawn at risk & cost of contractor instead 

of termination of contract, contract quantities pertaining to portion of work 
withdrawn shall be considered as ‘Balance scope of work’ for calculating 
Risk & Cost amount. 

LD/Price Reduction against delay in executed work in case of            
Termination  of Contract: 

  
LD against delay in executed work shall be calculated in line with clause no. 2.7.9 
of GCC, for the delay attributable to contractor. For limiting the maximum value of 
LD, contract value shall be taken as Executed Value of work till termination of 
contract. 

Method for calculation of “LD against delay in executed work in case of termination 
of contract” is given below. 

i). Let the time period from scheduled date of start of work till termination of 
contract excluding the period of Hold (if any) not attributable to contractor = 
T1 

ii). Let the value of executed work till the time of termination of contract= X 

iii). Let the Total Executable Value of work for which inputs/fronts were made 
available to contractor and were planned for execution till termination of 
contract = Y 
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iv). Delay in executed work attributable to contractor i.e. T2= [1-(X / Y)] x T1 

v). LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract 
for the delay attributable to contractor taking “X” as Contract Value and “T2” 
as period of delay attributable to contractor. 

2.7.2.2.        In case Contractor fails to deploy the resources as per requirement, BHEL can deploy 
own/hired/otherwise arranged resources at the risk and cost of the contractor and 
recover the expenses incurred from the dues payable to contractor. Recoveries shall 
be actual expenses incurred plus 5% overheads or as defined in TCC. 

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from 
Contractor 

Following sequence shall be applicable for recoveries from contractor: 

a) Dues available in the form of Bills payable to contractor, SD, BGs against the 
same contract. 

b) Demand notice for deposit of balance recovery amount shall be sent to 
contractor, if funds are insufficient to effect complete recovery against dues 
indicated in (a) above. 

c) If contractor fails to deposit the balance amount to be recovered within the 
period as prescribed in demand notice, following action shall be taken for 
balance recovery: 

i). Dues payable to contractor against other contracts in the same 
Region shall be considered for recovery. 

ii). If recovery cannot be made out of dues payable to the contractor as 
above, balance amount to be recovered, shall be informed to other 
Regions/Units for making recovery from the Unpaid Bills / Running 
Bills / SD / BGs / Final Bills of contractor. 

iii). In-case recoveries are not possible with any of the above available 
options, Legal action shall be initiated for recovery against contractor. 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of 
work executed in case BHEL’s contract with their customer are terminated for any 
reason, as per mutual agreement. 

2.7.5 To effect recovery from any amounts due to the contractor under this or any other 
contract or in any other form, the moneys BHEL is statutorily forced to pay to anybody, 
due to contractor’s failure to fulfill any of his obligations. BHEL shall levy overheads of 
5% on all such payments along with interest as defined elsewhere in the GCC. 

2.7.6 While every endeavour will be made by BHEL to this end, they cannot guarantee 
uninterrupted work due to conditions beyond their control. The Contractor will not be 
normally entitled for any compensation / extra payment on this account unless 
otherwise specified elsewhere in the contract. 

2.7.7 In case the execution of works comes to a complete halt or reaches a stage wherein 
worthwhile works cannot be executed and there is no possibility of commencement of 
work for a period of not less than two months, due to reasons not attributable to the 
contractor and other than Force Majeure conditions, BHEL may consider permitting 
the contractor to de mobilize forthwith and re mobilize at an agreed future date. Cost 
of such demobilization/remobilization shall be mutually agreed. ORC in such cases 
shall not be applicable for the period between the period of demobilization and re 
mobilisation. The duration of contract/time extension shall accordingly get modified 
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suitably. In case of any conflict, BHEL decision in this regard shall be final and binding 
on the contractor. 

2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts, 
etc, due to which inordinate discontinuity of work is anticipated, BHEL at its discretion 
may consider contractor’s request to short close the contract in following cases: 

a) The balance works (including but not limited to Trial Operation, PG Test, etc) 
are minor vis a vis the scope of work envisaged as per the contract. 

b) There has been no significant work in past 6 months OR no significant work is 
expected in next 6 months (example in Hydro projects or in projects where work 
has stopped due to reasons beyond the control of BHEL) 

c) The balance works cannot be done within a reasonable period of time as they 
are dependent on unit shut down or on other facilities of customer or any other 
reasons not attributable to the contractor 

At the point of requesting for short closure, contractor shall establish that he has 
completed all works possible of completion and he is not able to proceed with the 
balance works due to constraints beyond his control. In such a case, the estimated 
value of the unexecuted portion of work (or estimated value of services to be provided 
for carrying out milestone / stage payments like Trial Operation / PG Test, etc) as 
mutually agreed, shall however be reduced from the final contract value. 

2.7.9 LIQUIDATED DAMAGES /  PRICE REDUCTION 

i. Time is the essence of the CONTRACT. In case the Contractor fails to adhere to 
the time schedule specified, then, unless such failure is due to Force Majeure as 
per details stated in the contract or due to BHEL's default, the total contract price 
(including Price variation, if any) shall be reduced by ½ % (Half percent) of the 
Contract Price (including Price variation, if any) per week of delay or part thereof 
subject to a maximum of 5 % of the Total Contract Price(including Price variation, 
if any), by way of reduction in price for delay and not as penalty. The total liability 
of the Contractor towards delay shall be limited to 5% of Total Contract Price 
including Price variation, if any.  

ii. In case of delay on the part of Contractor, the invoice value shall be reduced 
proportionately for the delay and payment shall be released accordingly. In the 
event the invoice value is not reduced proportionately for the delay, the Purchaser 
may, without prejudice to any method of recovery, deduct the amount for such 
LD/Price reduction from any amount due or which becomes due to the Contractor 
either under this or any other Contract or by recovery from the Contract 
Performance Guarantee. Effecting of LD/Price reduction shall in no way relieve the 
Contractor from its contractual obligations to complete the works or from any of the 
obligations under the contract. Any delay in effecting LD/Price reduction shall not 
constitute waiver of the right of the Purchaser under the contract towards LD/Price 
reduction. 

iii. Both Contractor and Purchaser agree that this is a genuine pre- estimate of the 
loss/damage which the Purchaser would have suffered on account of delay/breach 
on the part of the Contractor and the said amount shall be payable by the 
Contractor by reduction in Invoice value or said amount shall be adjusted from the 
amount payable to the Contractor or by recovery from the Contract Performance 
Guarantee, without there being any proof of the actual loss/or damages having 
been caused by such delay/breach.  

iv. The decision of the Purchaser with respect to applicability of LD/price reduction 
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shall be final and binding.  
v. The LD/Price Reduction will be calculated on the basis of value excluding taxes 

and duties where such taxes and duties have been shown separately in the 
Contract.  

vi. In case of delay in execution of contract, Contractor will raise invoice for reduced 
value as per LD/Price Reduction Clause. If Contractor has raised the invoice for 
full value, then Contractor will issue Credit Note towards the applicable LD/Price 
Reduction amount.  

vii. In case, Contractor fails to submit the invoice for reduced value or does not issue 
credit note as mentioned above, Purchaser will release the payment to Contractor 
after effecting the LD/Price Reduction.  

viii. In the event any financial implication arises on Purchaser due to issuance of 
invoice without reduction in price or non-issuance of Credit Note, the same shall 
be to the account of contractor. 

ix. LD/Price Reduction (PR) for delay will be based on the time schedule specified. 
LD/PR shall be effected only when the scheduled date of completion of the time 
schedule activity is not achieved.  

x. If the reason for the delay is solely attributable to the Purchaser and/or Force 
Majeure, adequate time extension shall be given to the Contractor to that extent of 
delay without LD/Price reduction.  

xi. If the reason for the delay is purely attributable to the Contractor, LD/PR will be 
effected and extension of time may be granted.  

xii. The Purchaser, for this clause, shall include Purchaser (BHEL) and other 
entities/agencies engaged by the Purchaser for fulfilling its obligations for this 
project. 

 
2.8. RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 

EMPLOYMENT OF WORKERS ETC. 

The following are the responsibilities of the contractor in respect of observance of local 

laws, employment of personnel, payment of taxes etc. The subcontractor shall fully 

indemnify BHEL against any claims of whatsoever nature arising due to the failure of 

the contractor in discharging any of his responsibilities hereunder: 

2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which 

the work is being executed. 

2.8.2 The contractor at all times during the continuance of this contract shall, in all his 

dealings with local labour for the time being employed on or in connection with the 

work, have due regard to all local festivals and religious and other customs. 

2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory 

Rules, Regulations, Notifications, etc. such as Payment of Wages Act, Minimum 

Wages Act, Workmen Compensation Act, Employer’s Liability Act, Industrial Disputes 

Act, Employers Provident Act, Employees State Insurance Scheme, Contract Labour 

(Regulation and Abolition) Act, 1970, Payment of Bonus & Gratuity Act, Building and 

Other Construction Workers (Regulation of Employment and Conditions of Service) 

Act, 1996, The Building and Other Construction Workers’ Welfare Cess Act, 1996 and 

other Acts, Rules, and Regulations for labour / workers as applicable and as may be 

enacted by the State Government and Central Government during the tenure of the 

Contract and having force or jurisdiction at Site. The Contractor shall also comply with 

provisions of and give all such notices to the local Governing Body, Police and other 
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relevant Authorities as may be required by the Law. 

2.8.4 The Contractor shall obtain independent License under the Contract Labour 

(Regulations and Abolition) Act, 1970 for engaging contract labour as required from 

the concerned Authorities based on the certificate (Form- V) issued by the Principal 

Employer/Customer. 

2.8.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, 

deposits, tolls, royalties, commission or other charges which may be leviable on 

account of his operations in executing the contract. 

2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical 

Inspectorate, all other arrangements for site visits periodically by the Inspectorate to 

site, Inspection certificate etc. will have to be made by contractor. However, BHEL will 

not make any payment to the Inspectorate in connection with contractor’s Welders / 

Electricians qualification tests etc. 

2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements 

(more particularly described in Contract Labour Regulation & Abolition Act), Safety 

precautions etc. as may be required for safe and satisfactory execution of contract. 

2.8.8 The contractor shall be responsible for proper accommodation including adequate 

medical facilities for personnel employed by him. 

2.8.9 The contractor shall be responsible for the proper behavior and observance of all 

regulations by the staff employed by him. 

2.8.10 The contractor shall ensure that no damage is caused to any person / property of other 

parties working at site. If any such damage is caused, it is responsibility of the 

contractor to make good the losses or compensate for the same. 

2.8.11 All the properties / equipments / components of BHEL/their Client loaned with or 

without deposit to the contractor in connection with the contract shall remain properties 

of BHEL / their Client. 

2.8.12 The contractor shall use such properties for the purpose of execution of this contract. 

All such properties / equipments / components shall be deemed to be in good condition 

when received by the contractor unless he notifies within 48 hours to the contrary. The 

contractor shall return them in good condition as and when required by BHEL / their 

Client. In case of non-return, loss, damage, repairs etc, the cost thereof as may be 

fixed by BHEL Engineer will be recovered from the contractor 

2.8.13 In case the contractor is required to undertake any work outside the scope of this 

contract, the rates payable shall be those mutually agreed upon if the item rates are 

not mentioned in existing contract 

2.8.14 Any delay in completion of works/or non achievement of periodical targets due to the 

reasons attributable to the contractor, the same may have to be compensated by the 

contractor either by increasing manpower and resources or by working extra hours 

and/or by working more than one shift. All these are to be carried out by the contractor 

at no extra cost. 

2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no 

hindrance to other agencies working in the same premises. 

2.8.16 All safety rules and codes applied by the Client / BHEL at site shall be observed by the 
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contractor without exception. The contractor shall be responsible for the safety of the 

equipment/material and works to be performed by him and shall maintain all light, 

fencing guards, slings etc. or other protection necessary for the purpose. Contractor 

shall also take such additional precautions as may be indicated from time to time by 

the Engineer with a view to prevent pilferage, accidents, fire hazards. Due precautions 

shall be taken against fire hazards and atmospheric conditions. Suitable number of 

Clerical staff, watch and ward, store keepers to take care of equipment / materials and 

construction tools and tackles shall be posted at site by the contractor till the 

completion of work under this contract. 

The contractor shall arrange for such safety devices as are necessary for such type of 

work and carry out the requisite site tests of handling equipment, lifting tools, tackles 

etc. as per prescribed standards and practices. 

Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 

requirements as per directions given by BHEL / Customer. The contractor has to assist 

in HSE audit by BHEL / Customer and submit compliance Report. The contractor has 

to generate and submit record/reports as per HSE plan / activities as per instruction of 

BHEL / Customer 

2.8.17 The contractor will be directly responsible for payment of wages to his workmen. A pay 

roll sheet giving all the payments given to the workers and duly signed by the 

contractor’s representative should be furnished to BHEL site for record purpose, if so 

called for. 

2.8.18 In case of any class of work for which there is no such specification as laid down in the 

contract, such work shall be carried out in accordance with the instructions and 

requirements of the Engineer. 

2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the 

work resulting in contractor’s labour and Tools & Plants being rendered idle due to any 

reason at any time. 

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such 

time the plant / equipment has been taken over by BHEL or their Client whichever is 

earlier. 

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of 

dispute, excepting force majeure conditions. All such problems/disputes shall be 

separately discussed and settled without affecting the progress of work. Such 

stoppage or abandonment shall be treated as breach of contract and dealt with 

accordingly 

2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while 

executing day-to-day work. Upon completion of work, the contractor shall remove from 

the vicinity of work, all scrap, packing materials,  rubbish,  unused  and  other materials 

and deposit them in places specified by the Engineer. The contractor will also demolish 

all the hutments, sheds, offices, etc. constructed and used by him and shall clean the 

debris. In the event of his failure to do so, the same will be arranged to be done by the 

Engineer and the expenses recovered from the contractor. 

2.8.23 The contractor shall execute the work in the most substantial and workman like manner 

in the stipulated time. Accuracy of work and timely execution shall be the essence of 

this contract. The contractor shall be responsible to ensure that the quality, assembly 
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and workmanship conform to the dimensions and clearance given in the drawings and/ 

or as per the instructions of the Engineer. 

2.8.24 The Contractor to note that some of BHEL’s T&Ps / MMDs may not be insured. The 

Contractor will take necessary precautions and due care to protect the same while in 

his custody from any damage/ loss till the same is handed over back to BHEL. In case 

the damage / loss is due to carelessness/ negligence on the part of the contractor, the 

Contractor is liable to get them repair / replaced immediately and in case of his failure 

to do so within a reasonable time, BHEL will reserve the right to recover the loss from 

the contractor. 

2.9. PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE 

EVALUATION 

2.9.1 A detailed plan / programme for completion of the contractual scope of work as per the 

time schedule given in the contract shall be jointly agreed between BHEL and 

Contractor, before commencement of work. The above programme shall be supported 

by monthwise deployment of resources viz Manpower, T&P, Consumables, etc. 

Progress will be reviewed periodically (Daily / Weekly / Monthly) vis a vis this jointly 

agreed programme. The Contractor shall submit periodical progress reports (Daily / 

Weekly / Monthly) and other reports / information including manpower, consumables, 

T&P mobilization etc as desired by BHEL. 

2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed 

programme as above, availability of inputs / fronts etc, and constraints if any, as per 

prescribed formats. Manpower, T&P and consumable reports as per prescribed 

formats shall be submitted by contractor every month. Release of RA Bills shall be 

contingent upon certification by BHEL Site Engineer of the availability of the above 

prescribed formats duly filled in and signed. 

2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons 

attributable to the contractor is on the contractor himself. The monthly progress review 

shall record shortfalls attributable to (i) Contractor, (ii) Force Majeure Conditions, and 

(iii) BHEL 

2.9.4 Performance of the Contractor shall be assessed as per prescribed formats and shall 

form the basis for ‘Annual/Overall Performance Evaluation’ of the Contractor and also 

for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. 

BHEL reserves the right to revise the evaluation formats during the course of execution 

of the works. 

2.10. TIME OF COMPLETION 
2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall 

be reckoned from the date of commencement of work at Site as certified by BHEL 

Engineers. 

2.10.2 The entire work shall be completed by the contractor within the time schedule or within 

such extended periods of time as may be allowed by BHEL under clause 2.11 
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2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the 

contract period, the contractor shall request for an extension of the contract and BHEL 

at its discretion may extend the Contract. 

2.11.2 Based on the monthly reviews jointly signed, the works balance at the end of original 

contract period less the backlog attributable to the contractor shall be quantified, and 

the number of months of ‘Time extension’ required for completion of the same shall be 

jointly worked out. Within this period of ‘Time extension’, the contractor is bound to 

complete the portion of backlog attributable to the contractor. Any further ‘Time 

extension’ or ‘Time extensions’ at the end of the previous extension shall be worked out 

similarly. 

2.11.3 However if any ‘Time extension’ is granted to the contractor to facilitate continuation of 

work and completion of contract, due to backlog attributable to the contractor alone, 

then it shall be without prejudice to the rights of BHEL to impose penalty / LD for the 

delays attributable to the contractor, in addition to any other actions BHEL may wish to 

take at the risk and cost of contractor. 

2.11.4 A joint programme shall be drawn for the balance amount of work to be completed 

during the period of ‘Time Extension’, along with matching resources (with weightages) 

to be deployed by the contractor as per specified format. Review of the programme and 

record of shortfall shall be done every month of the ‘Time extension’ period in the same 

manner as is done for the regular contract period. 

2.11.5 During the period of ‘Time extension’, contractor shall maintain their resources as per 

mutually agreed program. 

2.11.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis 
of the total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force 
majeure conditions, and (iii) BHEL, shall be worked out and shall be considered to be 
exhausted in the same order. The total period of time extensions shall be the sum of (i), 
(ii) and (iii) above and shall be equal to period between the scheduled date of completion 
and the actual date of completion of contract. LD shall be imposed / levied for the portion 
of time extensions attributable to contractor and recoverable from the dues payable to 
the contractor. 

 
2.12 OVERRUN COMPENSATION 

Not applicable for this tender. 
 

2.13 INTEREST BEARING RECOVERABLE ADVANCES 

2.13.1 Normally no advance payment shall be payable to the contractor. Mobilization advance 
payment in exceptional circumstances shall be interest bearing and secured through a 
Bank Guarantee and shall be limited to a maximum of 5% of contract value. This 
‘Interest Bearing Recoverable Advance’ shall be payable in not less than two 
installments with any of the installment not exceeding 60% of the total eligible advance. 

2.13.2 In exceptional circumstances, with due justification, Competent Authority of BHEL is 
empowered to approve proposals for payment of additional interim interest bearing 
advance against Bank Guarantee, for resource augmentation towards expediting work 
for project implementation. 



PSSR-TLBR-TS-R0 General Conditions of Contract 

Page 26 of 34 BHARAT HEAVY ELECTRICALS LIMITED 

 

 

2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be atleast 110% 
of the advance so as to enable recovery of not only principle amount but also the interest 
portion, if so required. 

2.13.4 Contractor shall establish the utilization of advance drawn before the release of next 
installment. 

2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole 
discretion of BHEL and shall not be a subject matter of arbitration. 

2.13.6 The rate of interest applicable for the above advances shall be the Base rate of State 
Bank of India prevailing at the time of disbursement of the advance + 6%, and such rate 
will remain fixed till the total advance amount is recovered 

2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at 
any point of time. Recovery of advances shall be made progressively from each 
Running Bill such that the advance amounts paid along with the interest is fully 
recovered by the time the contractor’s billing reaches 90% of contract value.. 

2.13.8 Recovery rate per month shall be the sum of: 
a) Not less than 10% of Running Bill amount 

b) Simple interest up to the date of RA Bill on the outstanding Principle amount / 

amounts 

2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance 
and shall be valid for at least one year or the recovery duration or the balance contract 
period which ever is later. In case the recovery of dues does not get completed within 
the aforesaid BG period, the contractor shall renew the BG or submit fresh BG for the 
outstanding amount and the remaining recovery period. 

2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the 
contractor fails to comply with the BG requirement. 

2.14 QUANTITY VARIATION 
Not applicable for this tender. 
 

2.15 EXTRA WORKS 

2.15.1 All rectifications / modifications, revamping, and reworks required for any reasons not 
attributable to the contractor, but are found essential for satisfactory completion of the 
work, will be considered as extra works. 

2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed 
in rectification of the damage / loss, will have to be carried out by the contractor free of 
cost. Under such circumstances, any material and consumable required for this purpose 
will also have to be arranged by the contractor at his cost. 

2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting 
routine activities. Daily log sheets in the pro-forma prescribed by BHEL should be 
maintained and shall be signed by the contractor's representative and BHEL engineer. 
No claim for extra work will be considered / entertained in the absence of the said 
supporting documents i.e. daily log sheets. Signing of log sheets by BHEL engineer does 
not necessarily mean the acceptance of such works as extra works. 
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2.15.4 BHEL retains the right to award or not to award any of the major repair / rework / 
modification / rectification / fabrication works to the contractor, at their discretion without 
assigning any reason for the same 

2.15.5 –Deleted- 

2.15.6 –Deleted- 

2.15.7 Extra Works for Civil Packages shall be regulated as follows: 

(i) Rates of Extra Works arising from reasons not attributable to the contractor, shall be 

in the order of the following: 

a) Item rates are to be derived from similar nature of items in the BBU with applicable 

escalation derived from All India Consumer Price Index for Whole Sale 

Commodities. 

b) As per CPWD-DSR-2007 (or latest edition) with applicable escalation derived from 

All India Consumer price Index for Whole Sale Commodities, OR, Notification 

issued by the office of CPWD for ‘Cost Index’ in that Region where the project is 

being executed, whichever is less 

c) Item rates are to be worked out on the basis of prevailing market rates mutually 

agreed between BHEL and Contractor, plus 15% towards Contractor’s overheads 

and profit. 

(ii) PVC and ORC will not applicable be for (i) above. 

2.16 SUPPLEMENTARY ITEMS 

2.16.1  –Deleted- 

2.16.2 For Civil Works 
i). Rates for Supplementary Works/Additional Works arising out due to additions/alterations 

in the original scope of works as per contract subject to certification of BHEL Engineer 
shall be worked out as under: 

a) Item rates which are available in existing BBU shall be operated with applicable 

escalation derived from All India Consumer Price Index for Whole Sale 

Commodities 

b) Items of works which are not available in existing BBU shall be operated as an 

‘Extra Works’ and rate shall be derived as per clause no 2.15.7 

ii). Execution of Supplementary Works/Additional Works through the Contractor shall be at 
the sole discretion of BHEL. 

iii). BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the 
contractor. 

iv). PVC and ORC will not be applicable for (i) above. 
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2.17 PRICE VARIATION COMPENSATION 
2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation 

in the index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, 
MATERIALS, Price Variation Formula as described herein shall be applicable (only for 
works executed during extended period, if any, subject to other conditions as described 
in this section). 

2.17.2 85% component of executed Contract Value shall be considered for PVC calculations and 
remaining 15% shall be treated as fixed component.  The basis for calculation of price 
variation in each category, their component, Base Index, shall be as under: 

Sl. 
No
. 

CATEGORY BASE  INDEX PERCENTAGE COMPONENT (‘K’) 

CIVIL 
PACKAGES  
(See Note 

A/B/C) 

MECHA
NICAL  

 
PACKA

GES 

Electrical, C&I, 
Material 

Management / 
Handling and other 

labour oriented 
packages 

A B** C 

i) LABOUR 
(ALL 
CATEGORIE
S) 

‘MONTHLY ALL-INDIA 
AVERAGE CONSUMER 
PRICE INDEX NUMBERS 
FOR INDUSTRIAL 
WORKERS’ published by 
Labour Bureau, Ministry of 
Labour and Employment, 
Government of India. 
(Website: 
labourbureau.nic.in) 

40 25 30 65 80 

ii) HIGH 
SPEED 
DIESEL OIL 

Name of Commodity: HSD  
Commodity code: 
1202000005 (See Note E) 

5 3 5 5 5 

iii) WELDING 
ROD 

Name of Commodity: 
MANUFACTURE OF 
BASIC METALS 
Commodity 
code:1314000000 
 (See Note E) 

   15  

iv) CEMENT Name of Commodity: 
ORDINARY PORTLAND 
CEMENT 
Commodity code: 
1313050003 (See Note E) 

 20 30   

v) STEEL 
(Structural 
and 
Reinforcemen
t Steel) 

Name of Commodity: MILD 
STEEL: LONG 
PRODUCTS 
Commodity code: 
1314040000  (See Note E) 

 25    

vi) ALL OTHER 
MATERIALS 
(Other than 
Cement & 
Steel) 

Name of Commodity: ALL 
COMMODITIES 
Commodity code: 
1000000000  (See Note E) 

40 12 20   
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Note: A)     Cement & Steel: Free Issue (BHEL Scope) 

          B)     Cement & Steel: In Contractor Scope   

          C)     Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 

         D)     For Composite packages (i.e. Civil + Mechanical + Electrical and / or CI or 
Civil + Mechanical or Mechanical + Electrical and / or CI), the Component 
(‘K’) for various categories shall be as per respective packages as above 

  E)  As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective 
Commodity and Type, published by Office of Economic Adviser, Ministry of 
Commerce and Industry, Government of India. (Website: 
http://www.eaindustry.nic.in/download data 0405.asp). Revisions in the 
index or commodity will be re adjusted accordingly. 

2.17.3 Void 
 

2.17.4 Payment / recovery due to variation in index shall be determined on the basis of the 
following notional formula in respect of the identified component (‘K’) viz   LABOUR, 
HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS. 

                   P = K x R x (XN -  Xo) 
                                            Xo 

Where 
P =   Amount to be paid/recovered due to variation in the Index for Labour, High 

Speed Diesel Oil, Welding Rod, Cement, Steel and Materials  

K =     Percentage component (‘K’) applicable for Labour, High Speed Diesel Oil, 
Welding Rod, Cement, Steel and Materials 

R =    Value of work done for the billing month (Excluding Taxes and Duties if 
payable extra) 

XN = Revised Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, 
Steel and Materials for the billing month under consideration 

Xo = Index for Labour, High Speed Diesel Oil, Welding Rod, Cement, Steel and 
Materials as on the Base date.  

2.17.5 Base Date shall be the calendar month of  issue  of Letter of Intent by BHEL. 

2.17.6 PVC shall not be payable for the ORC amount, Supplementary / Additional Items, Extra 
works.  

2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices 
from the relevant websites along with his Bills. 

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly 
basis along with the running bills irrespective of the fact whether any increase / decrease 
in the index for relevant categories has taken place or not. In case there is delay in 
publication of bulletins (final figure), the provisional values as published can be considered 
for payments and arrears shall be paid / recovered on getting the final values.  

2.17.9 PVC shall be applicable only, during extended period of contract (if any) after the scheduled 
completion period and for the portion of work delayed/backlog for the reasons not 
attributable to the contractor. 

However, the total Quantum of Price Variation Amount payable/recoverable shall be 
regulated as follows: 
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i). For the portion of shortfall/backlog not attributable to contractor, PVC shall be worked 
out on the basis of indices applicable for the respective month in which work is done. 
Base index shall be applicable as defined in clause 2.17.5  

ii). In case of Force Majeure, the PVC shall be regulated as per (a) or (b) below.  

a) Force Majeure is invoked before “Base Date” / “revised base date” (as explained 
below) OR immediately after “base date” / “revised base date” in continuation (i.e. 
during the period when PVC is not applicable): 

1. Base date shall be revised: Revised Base date = Previous base date + duration 
of Force Majeure.  

No PVC will be applicable for the work done till revised base date. 

2. PVC will be applicable for the work done after “base date”/” revised date” as 
the case may be (during extended period when delay is not attributable to 
contractor). PVC shall be worked out on the basis of indices applicable for the 
respective month in which work is done with base index as on “base date”/ 
“revised base date” as the case may be. 

b) Force Majeure is invoked after “base date”/ “revised base date” as the case may 
be (during extended period when delay is not attributable to contractor). 

1. PVC shall be applicable for the work done after revocation of Force Majeure. 

2. PVC for the work done after revocation of Force Majeure shall be worked out 
on the basis of indices applicable for the respective month in which work is 
done excluding the effect of change in indices during total period of Force 
Majeure(s) invoked after “base date” / “revised base date” as the case may 
be. Base index shall be taken as on “base date” / “revised base date” as the 
case may be.   

iii). The total amount of PVC shall not exceed 10% of the cumulatively executed contract 
value. The  Executed Contract value for this purpose is exclusive of PVC, ORC, 
Supplementary / Additional items and Extra works. 

2.18 INSURANCE 
2.18.1 BHEL / their customer shall arrange for insuring the materials / properties of BHEL / 

customer covering the risks during transit, storage, erection and commissioning. 

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipments, workmen, 
etc. against accidents and injury while at work and to pay compensation, if any, to 
workmen as per Workmen’s compensation Act. The work will be carried out in a protected 
area and all the rules and regulations of the client / BHEL in the area of project which are 
in force from time to time will have to be followed by the contractor. 

2.18.3 If due to negligence and or non-observation of safety and other precautions by the 
contractors, any accident / injury occurs to the property / manpower belong to third party, 
the contractor shall have to pay necessary compensation and other expense, if so 
decided by the appropriate authorities. 

2.18.4 The contractor will take necessary precautions and due care to protect the material, while 
in his custody from any damage / loss due to theft or otherwise till the same is taken over 
by BHEL or customer. For lodging / processing of insurance claim the contractor will 
submit necessary documents. BHEL will recover the loss including the deductible 
franchise from the contractor, in case the damage / loss is due to carelessness / 
negligence on the part of the contractor. In case of any theft of material under contractor's 
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custody, matter shall be reported to police by the contractor immediately and copy of FIR 
and subsequently police investigation report shall be submitted to BHEL for taking up 
with insurance. However this will not relieve the contractor of his contractual obligation 
for the material in his custody. 

2.19 STRIKES & LOCKOUT 
2.19.1 The contractor will be fully responsible for all disputes and other issues connected with 

his labour. In the event of the contractor’s labour resorting to strike or the Contractor 
resorting to lockout and if the strike or lockout declared is not settled within a period of 
one month, BHEL shall have the right to get the work executed through any other 
agencies and the cost so incurred by BHEL shall be deducted from the Contractor’s bills. 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be 
in the employment of BHEL. 

2.20 FORCE MAJEURE 
The following shall amount to Force Majeure:- 

2.20.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police 
action, Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar 
causes over which the contractor has no control. 

2.20.2 If the contractor suffers delay in the due execution of the contractual obligation due to 
delays caused by force majeure as defined above, the agreed time of completion of the 
job covered by this contract or the obligations of the contractor shall be extended by a 
period of time equal to period of delay, provided that on the occurrence of any such 
contingency, the contractor immediately reports to BHEL in writing the causes of delay 
and the contractor shall not be eligible for any compensation. 

2.21 ARBITRATION & CONCILIATION 
2.21.1 ARBITRATION: 

2.21.1.1  Except as provided elsewhere in this Contract, in case Parties are unable to 
reach amicable settlement (whether by Conciliation to be conducted as provided 
in Clause 2.21.2 herein below or otherwise) in respect of any dispute or 
difference; arising out of the formation, breach, termination, validity or execution 
of the Contract; or, the respective rights and liabilities of the Parties; or, in relation 
to interpretation of any provision of the Contract; or. in any manner touching upon 
the Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, 
commence arbitration in respect of such Dispute by issuance of a notice in terms 
of section 21 of the Arbitration & Conciliation Act, 1996 (hereinafter referred to 
as the ‘Notice’). The Notice shall contain the particulars of all claims to be 
referred to arbitration in sufficient detail and shall also indicate the monetary 
amount of such claim. The arbitration shall be conducted by a sole arbitrator to 
be appointed by the Head of the BHEL Power Sector Region issuing the Contract 
within 60 days of receipt of the complete Notice. The language of arbitration shall 
be English. 

The Arbitrator shall pass a reasoned award.  

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 
(India) or statutory modifications or re-enactments thereof and the rules made 
thereunder as in force from time to time shall apply to the arbitration proceedings 
under this clause. The seat of arbitration shall be Chennai (the place from where 
the contract is Issued). The Contract shall be governed by and be construed as 
per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding 
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ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over 
the area where the seat of arbitration is located shall have exclusive jurisdiction 
over any DISPUTE to the exclusion of any other court.  

2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government 
Department, the following shall be applicable: 

In the event of any dispute or difference relating to the interpretation and 
application of the provisions of commercial contract(s) between Central Public 
Sector Enterprises (CPSEs)/ Port Trusts inter se and also between CPSEs and 
Government Departments/Organizations (excluding disputes concerning 
Railways, Income Tax, Customs & Excise Departments), such dispute or 
difference shall be taken up by either party for resolution through AMRCD 
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in 
DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended 
from time to time. 

2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the 
final allocation thereof as per the award/order passed by the Arbitrator. 

2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for 
the arbitration, the Contractor shall proceed with and continue without hindrance 
the performance of its obligations under this Contract with due diligence and 
expedition in a professional manner unless the dispute inter-alia relates to 
cancellation, termination or short-closure of the Contract by BHEL. 

2.21.2 CONCILIATION: 
If at any time (whether before, during or after the arbitral or judicial proceedings), any 
Disputes (which term shall mean and include any dispute, difference, question or 
disagreement arising in connection with construction, meaning, operation, effect, 
interpretation or breach of the agreement, contract), which the Parties are unable to settle 
mutually, arise inter-se the Parties, the same may, be referred by either party to 
Conciliation to be conducted through Independent Experts Committee (IEC) to be 
appointed by competent authority of BHEL from the BHEL Panel of Conciliators.   

Notes:  
1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall 

be included in the BHEL Panel of Conciliators. 
2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually 

agreeable to both the parties from outside the BHEL Panel of Conciliators. 
The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration 
and Conciliation Act 1996 or any statutory modification thereof and as provided in 
Procedure 2.3 to this GCC. The Procedure 2.3 together with its Formats will be treated 
as if the same is part and parcel hereof and shall be as effectual as if set out herein in 
this GCC. 

The Contractor hereby agrees that BHEL may make any amendments or modifications 
to the provisions stipulated in the Procedure 2.3 to this GCC from time to time and 
confirms that it shall be bound by such amended or modified provisions of the Procedure 
2.3 with effect from the date as intimated by BHEL to it. 

2.21.3 No Interest payable to Contractor 
Notwithstanding anything to the contrary contained in any other document comprising in 
the Contract, no interest shall be payable by BHEL to Contractor on any moneys or 
balances including but not limited to the Security Deposit, EMD, Retention Money, RA 
Bills or the Final Bill, or any amount withheld and/or appropriated by BHEL etc., which 
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becomes or as the case may be, is adjudged to be due from BHEL to Contractor whether 
under the Contract or otherwise. 

 

2.22 –Deleted- 

2.23 PAYMENTS 
Payments to Contractors are made in any one of the following forms 

2.22.1 Running Account Bills (RA Bills) 
i). These are for interim payments when the contracts are in progress. The bills for such 

interim payments are to be prepared by Contractor in prescribed formats (RA Bill forms). 

ii). Payments shall be made according to the extent of work done as per measurements taken 
up to the end of the calendar month and in line with the terms of payments described in 
the Tender documents 

iii). Recoveries on account of electricity, water, statutory deductions, etc are made as per 
terms of contract 

iv). Full rates for the work done shall be allowed only if the quantum of work has been done 
as per the specifications stipulated in the contract. If the work is not executed as per the 
stipulated specifications, BHEL may ask the contractor to re do the work according to the 
required specifications, without any extra cost. However, where this is not considered 
necessary ‘OR’ where the part work is done due to factors like non- availability of material 
to be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non availability of drawings, 
fraction payment against full rate, as is considered reasonable, may be allowed with due 
regard for the work remaining to be done. BHEL decision in this regard will be final and 
binding on the contractor. 

v). In order to facilitate part payment, BHEL Site Engineer at his discretion may further split 
the contracted rates / percentages to suit site conditions, cash flow requirements 
according to the progress of work 

2.22.2 Final Bill 
i). Final Bill’ is used for final payment on closing of Running Account for works or for single 

payment after completion of works. ‘Final Bill’ shall be submitted as per prescribed format 
after completion of works as per scope and upon material reconciliation, along with the 
following. 

ii). ‘No Claim Certificate’ by contractor 

iii). Clearance certificates where ever applicable viz Clearance Certificates from Customer, 
various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 
Department, etc 

iv). Indemnity bond as per prescribed format 

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP 
2.23.1 Even though the work will be carried out under the supervision of BHEL Engineers the 

Contractor will be responsible for the quality of the workmanship and shall guarantee the 
work done for a period of twelve months from the date of commencement of guarantee 
period as defined in Technical Conditions of Contract, for good workmanship and shall 
rectify free of cost all defects due to faulty erection detected during the guarantee period. 
In the event of the Contractor failing to repair the defective works within the time specified 
by the Engineer, BHEL may proceed to undertake the repairs of such defective works at 
the Contractor’s risk and cost, without prejudice to any other rights and recover the same 
from the Guarantee money. 
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2.23.2 BHEL shall release the guarantee money subject to the following 
i). Contractor has submitted ‘Final Bill’ 

ii). Guarantee period as per contract has expired 

iii). Contractor has furnished ‘No Claim Certificate’ in specified format 

iv). BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in 
specified format 

v). Contractor has carried out the works required to be carried out by him during the period 
of Guarantee and all expenses incurred by BHEL on carrying out such works is included 
for adjustment from the Guarantee money refundable. 

2.25 CLOSING OF CONTRACTS 
The Contract shall be considered completed and closed upon completion of all contractual 
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. 
Upon closing of Contract, BHEL shall issue a completion certificate as per standard format, 
based on specific request of Contractor. 

2.26 REVERSE AUCTION: 
Not Applicable for this Tender. 
 

2.27 SUSPENSION OF BUSINESS DEALINGS 
BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers / Contractor who indulge in malpractices, by suspending business dealings with 
them in line with BHEL guidelines issued from time to time. 

 

2.28 OTHER ISSUES 
2.27.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement 

shall be not less than Rs 100/- unless otherwise required under relevant statutes. 

2.27.2 In case of any conflict between the General Conditions of Contract and Special 
Conditions of Contract, provisions contained in the Special Conditions of Contract shall 
prevail. 

2.27.3 Unless otherwise specified in NIT, offers from consortium / JVs shall not be considered. 

2.27.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short 
time period contracts like providing services for Hot water flushing, Chemical Cleaning, 
Transportation, etc. 
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Form No: F-01 (Rev 00) 

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------- 
Offer Reference No:…………………. 
Date:…………… 

 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 
Sub : Submission of Offer against Tender Specification No: ………………………… 

 
I / We hereby offer to carry out the work detailed in the Tender Specification issued by 
Bharat Heavy Electricals Limited, Power Sector - Southern Region. Chennai, in 
accordance with the terms and conditions thereof. 

 
I/We have carefully perused the following listed documents connected with the above 
work and agree to abide by the same. 

 
1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the 

Tender documents by BHEL 
2. Notice Inviting Tender (NIT) 
3. Price Bid 
4. Technical Conditions of Contract 
5. Special Conditions of Contract 
6. General Conditions of Contract 
7. Forms and Procedures 

 
Should our Offer be accepted by BHEL for Award, I/we further agree to furnish 
‘Security Deposit’ for the work as provided for in the Tender Conditions within the 
stipulated time as may be indicated by BHEL. 

I / We further agree to execute all the works referred to in the said Tender documents 
upon the terms and conditions contained or referred to therein and as detailed in the 
appendices annexed thereto. 

I/We have submitted the Bid Security Declaration as per details furnished in the Check 
List. 

 

 
 
 
 

Place: 
Date:

 Authorised Representative of Bidder 
Signature : 
Name : 
Address : 
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Form No: F-02 (Rev 00) 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 

Dear Sir, 
 

Sub : Declaration by Authorised Signatory 
Ref   : 1) NIT/Tender Specification No: ................................... , 

2) All other pertinent issues till date 

 

I/We, hereby certify that all the information and data furnished by me with regard to the 
above Tender Specification are true and complete to the best of my knowledge. I have 
gone through the specifications, conditions, stipulations and all other pertinent issues 
till date, and agree to comply with the requirements and Intent of the specification. 

I further certify that I am authorised to represent on behalf of my Company/Firm for  the 
above mentioned tender and a valid Power of Attorney to this effect is also enclosed. 

 
 

Yours faithfully, 

 

(Signature, Date & Seal of Authorized 
Signatory of the Bidder) 

 
Date: 

Enclosed : Power of Attorney 
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NO DEVIATION CERTIFICATE 

Form No: F-03 (Rev 01) 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
------------------------------------------------------------------------------------------------------------------ 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub : No Deviation Certificate 
Ref   : 1) NIT/Tender Specification No: ................................... , 

2) All other pertinent issues till date 
 

We hereby confirm that we have not changed/ modified/materially altered any of the 
tender documents as downloaded from the website/ issued by BHEL and in case of 
such observance at any stage, it shall be treated as null and void. 

We also hereby confirm that we have neither set any Terms and Conditions and nor 
have we taken any deviation from the Tender conditions together with other references 
applicable for the above referred NIT/Tender Specification. 

We further confirm our unqualified acceptance to all Terms and Conditions, unqualified 
compliance to Tender Conditions, Integrity Pact (if applicable). 

We confirm to have submitted offer in accordance with tender instructions and as per 
aforesaid references. 

 
Thanking you, 

 
Yours faithfully, 

 

 

(Signature, date & seal of authorized 
representative of the bidder) 
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Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 

Dear Sir, 
 

Sub : Declaration confirming knowledge about Site conditions 
Ref   : 1) NIT/Tender Specification No: ................................... , 

2) All other pertinent issues till date 
 

I  /  We,   hereby declare and 
confirm that we have visited the Project Site as referred in BHEL Tender Specifications 
and acquired full knowledge and information about the Site conditions including Wage 
structure, Industrial Climate, the Law & Order and other conditions prevalent at and 
around the Site. We further confirm  that the above information is  true and correct and 
we shall not raise any claim of any nature due to lack of knowledge of Site conditions. 

 
I/We, hereby offer to carry out work as detailed in above mentioned Tender 
Specification, in accordance with Terms & Conditions thereof. 

 

Yours faithfully, 

 

(Signature, Date & Seal of Authorized 
Representative of the Bidder) 

 
Date : 

Place: 
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DECLARATION FOR RELATION IN BHEL 

Form No: F-05 (Rev 00) 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing 
which the offer of Bidder is liable to be summarily rejected) 

------------------------------------------------------------------------------------------------------------------ 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 

Dear Sir, 
 

Sub : Declaration for relation in BHEL 
Ref   : 1) NIT/Tender Specification No: ................................... , 

 
I/We hereby submit the following information pertaining to relation/relatives of 

Proprieter/Partner(s)/Director(s) employed in BHEL 

 Tick(√) any one as applicable: 

1.  The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have 
any relation or relatives employed in BHEL 

OR 

2.  The Proprieter, Partner(s), or Director(s) of our Company / Firm HAVE 
relation / relatives employed in BHEL and their particulars are as below: 

(i) 

(ii) 
 

 

Signature of the Authorised Signatory 

Note: 

1. Attach separate sheet, if necessary. 
 

2. If BHEL Management comes to know at a later date that the information 
furnished by the Bidder is false, BHEL reserves the right to take suitable 
against the Bidder / Contractor. 
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NON DISCLOSURE CERTIFICATE 

Form No: F-06 (Rev 00) 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
------------------------------------------------------------------------------------------------------------------ 

 

NON DISCLOSURE CERTIFICATE 

 

I/We understand that BHEL PSSR is committed to Information Security Management 

System as per their Information Security Policy. 

 
 

Hence, I/We M/s……………….…………………………………………… who are 

submitting offer for providing services to BHEL PSSR against Tender Specification 

No:  _, hereby undertake 

to comply with the following in line with Information Security Policy of BHEL PSSR, 

Chennai-97. 

 

 To maintain confidentiality of documents & information which shall be used 
during the execution of the Contract. 

 
 The documents & information shall not be revealed to or shared with third party 

which shall not be in the business interest of BHEL PSSR. 

 

 
(Signature, date & seal of Authorized 

Signatory of the bidder) 

 
 

Date: 
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Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 

 
(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 

(SIGNED & STAMPED) BY THE BANK to enable BHEL release payments through 

Electronic Fund Transfer (EFT/RTGS) 

------------------------------------------------------------------------------------------------------------------ 

 

1. Beneficiary Name : 

 

2. Beneficiary Account No. : 

 

3. Bank Name & Branch : 

 

4. City/Place : 

 

5. 9 digit M ICR Code of Bank Branch : 

 

6. IFSC Code of Bank Branch : 

 

7.  Beneficiary E-mail ID : 
(for payment confirmation) 

 
 

NOTE: In case Bank endorsed certificate regarding above has already been 

submitted earlier, kindly submit photocopy of the same. 
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FORMAT FOR SEEKING CLARIFICATION 

Form No: F-08 (Rev 00) 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
------------------------------------------------------------------------------------------------------------------ 
To, 

 
(Write Name & Address of Officer of BHEL inviting the Tender) 

 

Dear Sir, 
 

Sub : Request for Clarification 
Ref   : 1) NIT/Tender Specification No: ................................... , 

2) All other pertinent issues till date 
 

Sl 

no 

Reference clause 

of Tender 

Document 

Existing 

provision 

 
Bidder's query 

BHEL’s 

clarification 

1     

2     

3     

4     

5     

6     

 
 

Yours faithfully, 

 

(Signature, date & seal of Authorized 
Representative of the Bidder) 
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CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER 

======================================================================= 

 

 
 

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER 

Form No: F-09 (Rev 00) 

 

 
Sl. 

No. 

 
DESCRIPTION OF WORK 

(Similar to Tendered Scope) 

 
WORK ORDER REF & 

DATE 

CONTRACT 

VALUE 

(Rs. LACS) 

CUSTOMER 

NAME & 

ADDRESS 

CURRENT STATUS 

OF THE JOB ALONG 

WITH LATEST MILE 

STONE COMPLETED 

%AGE OF 

WORK 

COMPLETED 

VALUE OF 

BALANCE 

WORK 

(Rs. Lacs) 

1        

2        

3        

4        

5        

6        

7        

8        

9        

10        

 

NOTES: 
1. BIDDERS ARE REQUIRED TO FURNISH ALL THE JOBS OF SIMILAR NATURE  WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME  

OF SUBMISSION OF TENDER, AS PER ABOVE FORMAT. 

2. BIDDERS HEREBY UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN TOTALITY AND THAT THE 

DETAILS FURNISHED IS COMPLETE IN ALL RESPECT. 

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD 

SUPPRESSED THE FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS. 

 

DATE : 

PLACE: 

Signature                       

Name, Designation & Seal of Bidder 

 
 
 

==================================================================================== 
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Form No: F-10 (Rev 00) 
 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector – Southern Region  
Chennai 600 097 

CONTRACT AGREEMENT 
 

AGREEMENT NO.   
 

NAME OF WORK  

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS 

 

VALUE OF WORK AWARDED  

LETTER OF INTENT NO.  

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 

 

 
 

 

SIGNATURE OF CONTRACTOR (SIGNATURE OF BHEL OFFICER ) 

 
 
 
 
 

 
CONTRACT AGREEMENT 

 

THIS   AGREEMENT  MADE  THIS  DAY  OF  between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a 
Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of 
the ONE PART. 

 

AND 
M/S   
  (hereinafter called the `Contractor') of the SECOND PART. 
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WHEREAS M/s ------------------------------------------------------------------------------- state 
that they have acquired and possess extensive experience in the field of ----------- 
---------------------------------------------------------------------------------------------- And 
Whereas in response to an Invitation to Tender No -------------------------- issued by 
BHEL for execution of ----------------------------------------------------------- the contractor 
submitted their offer No.----------------------------------dated ---------------------------- 
And whereas BHEL has accepted the offer of the Contractor on terms and 
conditions specified in the Letter of Intent No.------------------------------dated --------- 
---read with the references cited therein. 

 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the 
parties as follows: 

 
1. That the contractor shall execute the work of ------------------------------ and more 

particularly described in Tender Specification No ------------ including Drawings 
and Specifications (hereinafter called the said works) in accordance with and 
subject to terms and conditions contained in these presents, instructions to 
Tenderers, General Conditions of Contract, Special Conditions, Annexures, 
Letter of Intent dated -------------and such other instructions, Drawings, 
Specifications given to him from time to time by BHEL. 

 
2. The Contractor is required to furnish to BHEL Security deposit in the form of 

cash/ approved securities/ Bank Guarantee valid upto ------------ for a sum of 
Rs ----------- towards satisfactory performance and completion of the Contract. 

 
3. The Contractor has furnished a Bank Guarantee bearing no.------------------ 

dated -----------------for a sum of Rs.------------------executed by --------------------- 
---------------- in favour of BHEL towards Security Deposit valid upto ----------- 

OR 

The Contractor has furnished to BHEL an initial Security Deposit of Rs.-------- 
-------in the form of cash / approved Securities/ B.G No.------------------ dated -- 
---------- for Rs.------------executed by --------------------------- in favour of BHEL 
valid upto ----------- and has agreed for recovery of the balance security deposit 
by BHEL @ 10% of the value of work done from each running bill till the entire 
Security Deposit is recovered. 

OR 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.-------- 
---(Rs.------------------ vide Bank  draft No.----------------dated ---------------- and by 
adjusting EMD of Rs.----------submitted vide Bank draft No.------------------- dt.-- 
-------) and has agreed for recovery of balance Security Deposit by BHEL @ 
10% of the value of work done from each running bill till the entire security 
deposit is recovered. 

 
4. The Contractor hereby agrees to extend the validity of the Bank Guarantee for 

such further period or periods as may be required by BHEL and if the 
Contractor fails to obtain such extension(s) from the Bank, the Contractor, shall 
pay forthwith or accept recovery of Rs.------------ from the bills in one 
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installment and the contractor further agrees that failure to extend the validity 
of the Bank Guarantee or failure to pay the aforesaid amount in the manner 
specified above shall constitute breach of contract. In addition to above, BHEL 
shall be entitled to take such action as deemed fit and proper for recovering 
the said sum of Rs.------------ 

OR 

In case the contractor furnishes the bank guarantee at a later date the 
contractor hereby agrees to extend the validity of bank guarantee for such 
further period or periods as may be required by BHEL and if the contractor fails 
to obtain such extension(s) from the bank, the contractor shall pay forthwith or 
accept recovery of the amount of bank guarantee given in lieu of security 
deposit from the bills in one installment and the contractor further agrees that 
failure to extend the validity of bank guarantee or failure to pay the aforesaid 
amount in the manner specified above shall constitute breach of contract. In 
addition to above, BHEL shall be entitled to take such action as deemed fit and 
proper for recovering the said sum. 

 
5. That in consideration of the payments to be made to the Contractor by BHEL 

in accordance with this Agreement the Contractor hereby covenants and 
undertakes with BHEL that they shall execute, construct, complete the works 
in conformity, in all respects, with the terms and conditions specified in this 
Agreement and the documents governing the same. 

 
6. That the Contractor shall be deemed to have carefully examined this 

Agreement and the documents governing the same and also to have satisfied 
himself as to the nature and character of the Works to be executed by him. 

 
7.  That the Contractor shall carry out and complete the execution of the said 

works to the entire satisfaction of the Engineer or such other officer authorised 
by BHEL, within the agreed time schedule, the time of completion being the 
essence of the Contract. 

 
8. That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, 

pay to him during the progress of the said works such sum as determined by 
BHEL in accordance with this Agreement. 

 
9. That this Agreement shall be deemed to have come into force from --------- the 

date on which the letter of intent has been issued to the Contractor. 
 

10.  That whenever under this contract or otherwise, any sum of money shall be 
recoverable from or payable by the Contractor, the same may be deducted in 
the manner as set out in the General Conditions of Contract or other conditions 
governing this Agreement. 

 
11.  That all charges on account of GST and other taxes, statutory taxes or other 

duties on material obtained for execution of the said works shall be as per 
Contract. 

 
 



FORMS & PROCEDURES 
CONTRACT AGREEMENT 

BHARAT HEAVY ELECTRICALS LIMITED Page 4 of 4 

 

 

12.  That BHEL shall be entitled to deduct from the Contractor's running bills or 
otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961. 

 
13.  That BHEL shall be further entitled to recover from the running bills of the 

Contractor or otherwise such sum as may be determined by BHEL from time 
to time in respect of consumables supplied by BHEL, hire charges for tools and 
plants issued (Where applicable) and any other dues owed by the Contractor. 

 
14.  That it is hereby agreed by and between the parties that non- exercise, 

forbearance or omission of any of the powers conferred on  BHEL and /or  any 
of its authorities will not in any manner constitute waiver of the conditions 
hereto contained in these presents and the liability of the Contractor with 
respect to compensation payable to BHEL or Contractor's obligations shall 
remain unaffected. 

 
15.  It is clearly understood by and between the parties that in the event of any 

conflict between the Letter of Intent and other documents governing this 
Agreement, the provisions in the Letter of Intent shall prevail. 

 
16. The following documents 

 
1. Invitation to Tender No------------------------------------------------------------- and the 

documents specified therein. 

2. Contractor's Offer No----------------------------------------------- dated -------------- --. 

3.     

 

4.     
 

5.     
 

6. Letter of Intent No  dated  . 
 

7.    shall also 
form part of and govern this Agreement. 

 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 

 
WITNESS (CONTRACTOR) 

(to be signed by a person holding 
1. a valid Power of Attorney) 

 
2. 

 
WITNESS (For and on behalf of BHEL) 
1. 
2. 
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Form No: F-11 (Rev 00) 

BANK GUARANTEE FOR SECURITY DEPOSIT 
PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT) 

(On non-Judicial paper of appropriate value) 
(Para 4.7.6 of Works Accounts Manual) 

        

                                                                                                       Bank Guarantee No…………………
                               Date……………………………………

  
To        
(Employer’s Name and Address)        
…………………………………………..    
 
In consideration of  Bharat Heavy Electricals Limited  (hereinafter referred to as the 'Employer' which 
expression shall unless repugnant to the context or meaning thereof, include its successors and 
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at BHEL 
House, Siri Fort, Asiad, New Delhi – 110049 through its unit at Bharat Heavy Electricals Limited, Power 
Sector Southern Region, Tek Towers, No.11, Old Mahabalipuram Road, Okkiyam Thoraipakkam, 
Chennai - 600097 having agreed to exempt ____________________1 (Name of the Vendor / Contractor 
/ Supplier) with its registered office at_________2 (hereinafter called the said “Contractor” which term 
includes supplier), from demand under the terms and conditions of the Contract arising vide Letter of 
Intent (LOI) reference No.__________________________ dated __________ 3 valued at Rs. 
____________ 4 (Rupees _______________________________ only)4 (hereinafter called the said 
Contract), of Security Deposit for the due fulfilment by the said Contractor of the terms and conditions 
contained in the said Contract, on production of a Bank Guarantee for Rs. ___________ 5 (Rupees 
________________________________ only), 
         
We, the ............................................................................................(Name & address of the Bank) 
................................................................................................. having our Head Office at 
………………….……………………………..(hereinafter referred to as the Bank), at the request of 
_____________________________ [Contractor(s)], being the Guarantor under this Guarantee, do 
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer, an 
amount not exceeding Rs._______________ without any demur, immediately on demand from the 
Employer and without any reservation, protest, and recourse and without the Employer needing to prove 
or demonstrate reasons for its such demand         
Any such demand made on the bank, shall be conclusive as regards the amount due and payable by the 
Bank under this guarantee.  However, our liability under this guarantee shall be restricted to an amount 
not exceeding Rs. _______________  5.  
        
We undertake to pay to the Employer any money so demanded notwithstanding any dispute or disputes 
raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or Arbitrator 
or any other authority, our liability under this present being absolute and unequivocal.   
      
The payment so made by us under this guarantee shall be a valid discharge of our liability for payment 
hereunder and the Contractor(s) shall have no claim against us for making such payment.  
      
We, further agree that the guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said Contract and that it shall continue to be 
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enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully paid 
and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract have 
been fully and properly carried out by the said contractor(s)  or acceptance of the final bill or  discharge 
of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain in force upto 
and including ________6 and shall be extended from time to time for such period as may be desired by 
the Employer.  Unless a demand or claim under this guarantee is made on us in writing on or before the 
__________________7, we shall be discharged from all the liability under this guarantee thereafter.  
       
We, ______________(indicate the name of the Bank) further agree with the Employer that the Employer 
shall have the fullest liberty without our consent and without affecting in any manner our obligations 
hereunder to vary any of the terms and conditions of the said Contract or to extend time of performance 
by the said contractor(s) from time to time or to postpone for any time or from time to time any of the 
powers exercisable by the Employer against the said contractor(s) and to forbear or enforce any of the 
terms and conditions relating to the said Contract and we shall not be relieved from our liability by any 
reason of any such variation or extension being granted to the said contractor(s) or for any forbearance, 
act or omission on the part of the Employer or any indulgence by the Employer to the said contractor(s) 
or by any such matter or thing whatsoever which under the law relating to sureties would but for this 
provision have effect of so relieving us.         
The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 
the Bank as a principal debtor, in the first instance without proceeding against the Contractor and 
notwithstanding any security or other guarantee that the Employer may have in relation to the 
Contractor's liabilities.     
    
This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change of 
constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding and 
operative until payment of all money payable to the Employer in terms thereof. This guarantee will not be 
discharged due to the change in the constitution of the Bank or the Contractor(s).    
     
We, ………………. BANK lastly undertake not to revoke this guarantee during its currency except with 
the previous consent of the Employer in writing.        
Notwithstanding anything to the contrary contained hereinabove:     
   
a)    The liability of the Bank under this Guarantee shall not exceed………………………… 5   
b)     This Guarantee shall be valid up to ………………6       
c)    Unless the Bank is served a written claim or demand on or before _____________7 all rights under 
this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under 
this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank. 
       
We, ___________________ Bank, have power to issue this Guarantee under law and the undersigned 
as a duly authorized person has full powers to sign this Guarantee on behalf of the Bank.  
            
Date _____________ Day of __________ 

     for__________ (indicate the name of the Bank)  
        
        

                        (Signature of Authorised signatory) 
 
1  NAME OF VENDOR /CONTRACTOR / SUPPLIER  
2  REGISTERED OFFICE ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.  
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3  LETTER OF INTENT(LOI) REFERENCE NO. WITH DATE 
4  CONTRACT VALUE (AS MENTIONED IN LOI) 
5  BG AMOUNT IN FIGURES AND WORDS 
6  VALIDITY DATE 
7 DATE OF EXPIRY OF CLAIM PERIOD (CLAIM PERIOD SHALL BE MINIMUM OF 3 MONTHS AFTER 

VALIDITY DATE)  

Note:        
1. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp 

Act prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing 
in the State where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall 
be purchased in the name of Vendor/Contractor/Supplier /Bank issuing the guarantee. 

2. In Case of Bank Guarantees submitted by Foreign Vendors-  
a.  From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in 

India) can be accepted subject to the condition that the Bank Guarantee should be enforceable 
in the town/city or at nearest branch where the Unit is located i.e. Demand can be presented at 
the Branch located in the town/city or at nearest branch where the Unit is located.  

b.  From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the 
Vendor Country’s Bank)        
b.1   In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank 

Guarantee issued by any of the Consortium Banks only will be accepted by BHEL. As such, 
Foreign Vendor needs to make necessary arrangements for issuance of Counter- 
Guarantee by Foreign Bank in favour of the Indian Bank’s (BHEL’s Consortium Bank) 
branch in India. It is advisable that all charges for issuance of Bank Guarantee/ counter- 
Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly 
specify these requirements.        

b.2   In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium 
Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the 
procedure at sl.no. b.1 will required to be followed.      

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees 
(URDG) 758 (as amended from time to time). 
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Form No: F-12 (Rev 00) 
 

BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE 
ADVANCE 

 

B.G. No. Date 
 

This deed of Guarantee made this   day 
of  two  thousand  by < Name and Address of  Bank> hereinafter 
called the "The Guarantor"  (which  expression  shall  unless  repugnant to the 
context or meaning thereof be deemed  to  include  its successors and assigns) in 
favour of M/S Bharat Heavy Electricals Limited a Company incorporated under the 
Companies Act, 1956, having its  registered office at  BHEL  House, Siri Fort,  New 

Delhi  -  110049  through  its  unit  at  Bharat Heavy Electricals Limited, Power Sector 
Southern Region, Tek Towers, No.11, Old Mahabalipuram Road, Okkiyam 

Thoraipakkam, Chennai - 600097, hereinafter called "The Company" (which 
expression shall unless repugnant to the context or meaning thereof be deemed  to 
include its successors and assigns). 

WHEREAS M/s.   _  (hereinafter  referred  to  as the   
Contractor) have entered into a Contract arising out of Letter     of Intent     no. 
 dtd  (hereinafter referred to as "the Contract") for the < Name 
of_work > with the Company. 

 

AND   WHEREAS   the   Contract   inter-alia   provides that the  Company 
will pay to the Contractor interest bearing advance of Rs.   
(Rupees  only) on certain terms 
and  conditions  specified  in the Contract  subject  to  the Contractor furnishing a 
Bank Guarantee for  Rs.   
(Rupees  
Company. 

only)  in favour of the 

AND WHEREAS the Company has agreed to accept a Bank Guarantee from 
a Bank to cover the said advance. 

 

AND WHEREAS the Contractor has approached the Guarantor and in 
consideration of the arrangement arrived at between the Contractor and the 
Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter 
mentioned in favour of the Company. 

 
NOW THIS DEED WITNESSES AS FOLLOWS:- 

(1) In consideration of the Company having agreed to advance a sum of 
Rs.   (Rupees   only) 

to the Contractor , the Guarantor do hereby guarantee the due recovery by 
the   Company   of   the   said advance  with interest thereon as provided 
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according to the terms and conditions of the  Contract.  If  the  said  Contractor 
fails to utilise the said advance for the purpose of the  Contract and /or the said 
advance together with interest as aforesaid is not fully recovered by the 
Company the Guarantor do hereby unconditionally and irrevocably undertake 
to  pay  to  the  Company   without demur and merely on   a   demand,   to   the   
extent   of   the   said   sum       of      Rs.   
(Rupees  only) any claim made by the Company on them 
for the loss or damage caused to or suffered by the Company by reasons of 
the Company not being able to recover in full the advance with interest as 
aforesaid. 

(2) The decision of the Company whether the Contractor  has  failed  to  utilise the 
said  advance or any part thereof for the  purpose of the Contract and /  or as 
to the extent of loss or damage caused to or suffered by the Company by 
reason of the Company  not  being  able  to  recover in full the said sum  of   
Rs.  with interest if any shall be final and binding on the 
Guarantor, irrespective of the fact  whether  the  Contractor  admits  or denies 
the default or questions the correctness of any demand made by the Company 
in any Court Tribunal or Arbitration proceedings or before any other Authority. 

(3)  The Company shall have  the  fullest  liberty  without  affecting in any way the 
liability of the Guarantor under this Guarantee, from  time  to  time  to vary any 
of the terms and conditions of the Contract or extend time of performance by 
the Contractor or to postpone for any time and from time to time any of  the  
powers  exercisable  by  it  against the Contractor and  either enforce or 
forebear from enforcing any of the terms and conditions governing the Contract 
or securities available to the Company and the Guarantor shall not be released 
from its liability under these presents by any exercise by the Company of the 
liberty with reference to the matters aforesaid or by reasons of time being given 
to the Contractor or any other forbearance, act or commission on the part of 
the Company or any indulgence by the Company to the  Contractor  or  of any 
other matter or thing whatsoever which under    the law relating to sureties 
would, but for  this provision have the effect of so releasing the Guarantor from 
its liability under this guarantee. 

(4)  The Guarantor further agrees that the Guarantee herein contained shall 
remain in full force and effect during the period till the Company discharges 
this Guarantee, subject to however, that the Company shall have no claim 
under this Guarantee after i.e. (the present date of  validity of Bank Guarantee 
unless the date of validity of this Bank Guarantee is further extended from time 
to time, as the case may be) unless a notice of the claim under this Guarantee 
has  been  served  on  the  Guarantor  before the expiry of the said period in 
which case the same shall be enforceable against the Guarantor not 
withstanding the fact that the same is enforced after the expiry of the said 
period. 
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(5)  The Guarantor undertakes not  to  revoke  this Guarantee  during the period 
it is in force except with the previous consent of the Company in writing and 
agrees that any liquidation or winding up or insolvency or dissolution or any 
change in the constitution of the Contractor or the Guarantor shall not 
discharge the Guarantor's liability hereunder. 

(6)  It shall not be necessary for the Company to proceed against  the Contractor 
before proceeding against the Guarantor and the Guarantee herein contained 
shall be enforceable against them notwithstanding any security which the 
Company may have obtained or obtain from the Contractor shall at the time 
when proceedings are taken against the Guarantor hereunder be outstanding 
or unrealised. 

(7)  Notwithstanding anything contained herein before, our liability under     the 
Guarantee  is      restricted to Rs.  (Rupees  ). Our 
guarantee shall remain in force until   , i.e. the present date of 
validity of Bank Guarantee unless the date of validity of  this  Bank  Guarantee 
is  further  extended from time to time.  Unless a  claim or  demand under this 
guarantee is made against us on or before---------, we shall be discharged from 
our liabilities under this Guarantee thereafter. 

(8)  Any claim or dispute arising under the terms of this document shall only be 
enforced or settled in the courts at Chennai only. 

(9)  The Guarantor hereby declares that it has power to execute this Guarantee 
under its Memorandum and Articles of Association and  the executant has  full  
powers  to   do  so     on     its     behalf  under  the  Power     of  Attorney 
dated  (To be incorporated by the Bank)  granted to him by the 
proper authorities of the Guarantor. 

 

IN  WITNESS whereof  the  (Bank)  has hereunto set and 
subscribed  its  hand  the  day,  month  and year first, above written. 

 
(Name of the Bank) 

 

 
 
 
 

DATED: 
SEAL 

Signed for and on behalf of the Bank 
(Designation of the Authorized Person Signing the Guarantee) 

 

(Signatory No ----------------------- ) 

============================================================== 
Notes : 

1. The BG shall be executed on non-judicial stamp papers of adequate value 
procured in the name of the Bank in the State where the Bank is located. 

 
2. The BG is required to be sent by the executing Bank directly to BHEL at 

the address where tender is submitted / accepted, under sealed cover. 
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FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE 
1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from 

where the BG has been issued or the State of India where the BG shall be operated 
2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf 

the BG is being issued or the BG issuing Bank 

------------------------------------------------------------------------------------------------------------------ 
BANK GUARANTEE No: 
Date:………….. 

 

To 
 

(Write Designation and Address of Officer of BHEL inviting the Tender) 

Dear Sir 

Sub : Validity of Bank Guarantee No:…………………………. Dated …………………. 
for …………………………. Rs …………………… in favour of yourself, expiry 
date …………….,  on account  of M/s .............................................................. in 
respect of Contract Number..………………., (herein after called the Original 
bank Guarantee) 

 

At the request of M/s……………………………………………….., we ………………….. 
Bank, having its branch Office at …………………………………………….. and having 
Head office at ………………, do hereby extend our liability under the above  mentioned 
Bank Guarantee number………….. dated ……………… for a  further period of 
……………..Months/years from ……………… to expire on ………………….. 

 
Except as provided above, all other terms and conditions of the Original Bank 
Guarantee No ……………………. Dated……………… shall remain unaltered and 
binding on us. 

 

Kindly treat this extension as an integral part of the original Bank Guarantee to which 
it would be attached. 

 
Yours faithfully 

 
Signature……………. 
Name & Designation………………….. 
Power of Attorney / Signing Power No 
Seal of Bank 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART- A:  PLAN/ REVIEW OF WORK FOR THE MONTH OF ………….…………..                                      Date of Plan/ Review………………… 

SN. Description of Work 

Unit of 

Measur-

ement 

Unit 

Rate  

Planned Cumulative 

Shortfall 

attributable to 

contractor upto 

last month  

(Refer Note 1) 

Achieved 

Shortfall attributable 

to BHEL w.r.t Plan 

(as per Col. 3 of Part-

D) 

Cumulative Shortfall 

attributable to Contractor 

upto & including this 

month 

REMARKS  
 

(Reasons for 

Shortfall 

attributable to 

Contractor. 

Supporting 

documents to be 

kept as record.) 

(QTY Planned for the 

month as per Part –C 

of last month) 

(a) (b) (c) (d) A B C D E=A+B-C-D 

    Phy. Financial Phy Financial Phy. Financial Phy. Financial Phy. Financial 

               

 
Value of Other Items not 

mentioned above but planned to 

be executed in this month 

             

Total ƩA  ƩB  ƩC  ƩD  ƩE  
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART- A:  Contd……. 

 

 

Note 1: In addition to the work planned as per Col. ‘A’, Contractor shall also make full efforts to minimize the ‘Cumulative shortfall attributable to contractor upto the month’ 

as mentioned in Col. ‘B’ by enhancing its resources, so as to achieve the completion of activities as per agreed schedule. In case contractor is not able to execute the entire shortfall, 

then BHEL ‘Engineer in-charge’, shall decide the priority of work to be executed and it shall be binding on the contractor.  

 

Note 2: Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month = [(ƩE-ƩB)/(ƩA-ƩD)]x100 

In case, (ƩE-ƩB) is negative, then it shall be treated as zero percent."             

     

Note 3: Form 14 should include all items being planned in the current month, and all items against which shortfall was attributable to contractor till previous month. However, for practical 

reason, if it is not possible to mention some of the items in Form-14 being planned to be executed in this month, then also value of such items shall necessarily be included in calculation of 

Total Value. 

                 

Note 4: In case reason for shortfall attributable to contractor is w.r.t. T&P and Manpower, it should be in conformity with Part B1 and B2.      

               



Form No: F-14 (Rev 01) 
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MONTHLY  PLAN & REVIEW WITH CONTRACTOR Page 3 of 6 

 

Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART – B-1: PLAN/REVIEW OF DEPLOYMENT OF MAJOR T&Ps FOR THE MONTH OF ………….…………..                  Date of Plan/ Review………………… 

CONTRACTOR'S SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be 

deployed as per work 

planned for the month 

QTY 

Deployment 

Period  

(in days) 

Weightage assigned to 

planned T&P  

(in fraction such that ƩC =1)  

Actual  

Deployed 

Quantity  

Actual 

Deployment 

Period  

(in days) 

Weighted T&P 

Deployed 

REMARKS 

(Works affected due to 

non-deployment of 

T&Ps) 

   A B C D E F=(C x D x E) / (A x B)   

         

Note:  In case, E>B, it shall be considered as E=B. Similarly, in case D>A, it shall be considered as D=A.       

Percentage of T&P Deployed = ƩF x 100  

 

BHEL SCOPE: - 

SN. 

PLAN DEPLOYMENT STATUS 

Major T&P to be deployed as per work planned 

for the month 
QTY 

Deployment 

Period  

(in days) 

Actual  

Deployed 

Quantity 

Actual Deployment 

Period  

(in days) 

REMARKS 

(Works affected due to non-deployment of T&Ps) 
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART – B-2: PLAN/ REVIEW OF DEPLOYMENT OF MANPOWER FOR THE MONTH OF ………….…………..                                     Date of Plan/ Review………………… 

 

CONTRACTOR'S SCOPE: - 

SN. 

  

Area of Work 

  

Category of 

Labour 

  

No. of Labour  

required as per 

category 

Deployment 

Period  

(in days) 

No. of Labour 

actually 

deployed 

Actual 

Deployment 

Period  

(in days) 

REMARKS 

 (Works affected due to non-availability of labour)  

A B C D   

        

 

Percentage of Manpower Deployed=100 x Ʃ(CxD)/Ʃ(AxB) 
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

CONTRACTOR 
(Sign with name, designation and date) 

 

     

 

PART – C: PLAN(PHYSICAL) FOR THE NEXT MONTH i.e. ………….…………..                               Date of Plan ………………… 

SN. 
Description of 

work 

Original 

Planned 

Quantity 

Planned 

Quantity 

(excluding  

shortfalls 

attributable 

to contractor 

till date) 

Unit of 

Measu- 

rement 

T&Ps Required Manpower Required 

REMARKS 

(Reasons for difference in 

Original Planned Quantity 

w.r.t. Planned quantity to be 

given) 

Contractor Scope BHEL Scope 

Category  

of 

Labour   

No. of 

Labour  

required 

as per 

Category 

Major T&P to 

be deployed as 

per work 

planned for the 

month 

Quantity 

Major T&P to be 

deployed as per 

work planned for 

the month 

Quantity 

 

 

         

 

 

Note 1: Planned quantity should be based on available/ expected fronts/ inputs in the next month 

Note 2: “Original Planned Quantity” shall be as per latest jointly agreed programme between BHEL and Contractor before commencement of work or at the time of latest Time Extension, 

as the case may be.
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Name of Project  Contract No.  

Name of Work   Name of Contractor  

 

BHEL 
(Sign with name, designation and date) 

 
 

 
 

     

 

PART – D: REASONS FOR SHORTFALL ATTRIBUTABLE TO BHEL IN RESPECT OF PLAN FOR THE MONTH………………   

SN. 
Description of Work  

(from Part-A) 

Quantities Affected 

Reasons for Shortfall attributable to 

BHEL 

Agency responsible for 

reasons for Shortfall 

Remarks (Supporting Documents in respect of 

agency responsible) (Physical 

Quantity) 

Unit of 

Measu- 

rement 

1 2 3 4 5 6 7 

   

 

   

 

Note1: Reasons for shortfall shall include non-availability of fronts/ drawings/ materials/ T&P (BHEL Scope)/ clearances etc. and other hindrances for which contractor is not responsible. 

Note2: Agency responsible may be BHEL Site/ MUs/ Design Centre/ BHEL Customer/ other Contractors etc.        

  



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR                                                         Form No.: F‐15 (Rev 02) 
Page 1 of 6 

 

Name and Signature of BHEL Package In‐charge          Name and Signature of Contractor 

Project     Vendor     Package/Unit   
Sl. No. Parameter for Measurement Classification Max Score Score 

Obtained Measurement Key/Scheduled date Supporting Documents 

#1.01 Cumulative number of days in the month, the 
nominated Quality Officer or his authorised 
nominee was not available 

QUALITY 1.5 
  

Quality Officer or his authorised nominee 
should be available for all the days of 
working at site 

Daily Log Book entry/Incident 
Registers/letter references 

#1.02 Number of instances of non- compliance wrt FQP, 
Standard Drawings, Specifications, E&C Manuals 
etc.  

QUALITY 1.5 
  

No deviation from FQP, Standard 
Drawings, Specifications, E&C Manuals etc. 
is allowed without BHEL Engineer's 
approval. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.03 Percentage submission of test certificates for 
batches of welding electrodes, cement, sand, 
aggregate, consumable, Paints etc.  as  applicable 
for this month OR  In case of MM & MH package, 
monthly checks for Storage/Preservation of 
material. 

QUALITY 1 

  

Submission of 100% Test certificates for 
materials as per FQP is mandatory.  MM & 
MH package: Storage/Preservation as per 
manual/procedure.  

Daily Log Book entry/Incident 
Registers/letter references 

#1.04 Number of incidences of improper storage & 
preservation (not in accordance to the guidelines 
of BHEL MUs or approved FQP) of materials, 
consumables (viz. gases, welding electrodes & 
fluxes, fuel etc.) & bought-out items (paints, 
fasteners etc.) under the custody of the contractor 

QUALITY 1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#1.05 Rework/ Rejection instances in a month 
necessitated due to deviation from Standard 
Drawings /Specifications /Manuals /E&C 
procedures /FQPs or due to Poor Workmanship 
by contractor 

QUALITY 2 

  

Reworks/ Rejection should be as minimum 
as possible. Total number of reworks/ 
rejections due to reasons attributable to 
contractor. 

Daily Log Book entry/Incident 
Registers/letter references 

#1.06 Delay in preparation & submission of signed 
protocols / log sheets / site register / NDT test 
reports as per approved FQP/ Qualified Welder 
List along with photocopies of Welder ID cards / 
Welder Performance Evaluation records etc. in the 
month OR in case of MM / MH package 
reconciliation statement /  verification report. 

QUALITY 1 

  

Within 2 days of measurements taken or 
within first 3 working days of next month, as 
advised by BHEL Engineer 

Daily Log Book entry/Incident 
Registers/letter references 

#1.07 Number of instances for Major equipment/product 
failure due to negligence/improper work/poor 
workmanship by contractor  

QUALITY 1 
  

No such event should happen   Daily Log Book entry/Incident 
Registers/letter references 

#1.08 Total number of complaints received in the month 
on the quality of finish / aesthetics 

QUALITY 1 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In‐charge          Name and Signature of Contractor 

Project     Vendor     Package/Unit   
Sl. No. Parameter for Measurement Classification Max Score Score 

Obtained Measurement Key/Scheduled date Supporting Documents 

#2.01 Cumulative number of days of delay in submission 
of Plan FOR THE MONTH supported by 
deployment plan of Major T&Ps and Manpower 
(as per Form F-14) and relevant 
construction/layout drawings - like A4 plan / 
elevation views of plan status for structures / 
pressure parts/Civil Works, Piping isometrics for 
piping, Layout / PID / System reference sketch, 
Unloading / storage plans etc.as applicable.  

PERFORMANCE 5 

  

Number of days delayed from second 
working day of the month 

Daily Log Book entry/Incident 
Registers/letter references 

#2.02 Percentage of timely submission of Daily Reports 
for Progress of work, Resources, Consumables 
etc. 

PERFORMANCE 1.5 
  

Percentage of timely submission of daily 
reports/ Scheduled date is successive next 
day for each day  

Daily Log Book entry/Incident 
Registers/letter references 

#2.03 Number of days delayed for submission of FQP 
log sheets / protocols / Monthly Progress Reports 
for the work executed during the month under 
measurement 

PERFORMANCE 1.5 
  

Number of days delayed/Scheduled date is 
first 2 working days of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.04 Percentage Shortfall attributable to contractor 
w.r.t. “Plan - Shortfall attributable to BHEL” for the 
month as per Form-14 

PERFORMANCE 35 

  

As per Part-A of Form-14 Progress review formats 

#2.05 Number of days delayed in submission of Running 
bills with complete supporting documents 
(including updated reconciliation statement of 
BHEL issued material) for the month  

PERFORMANCE 2 
  

Number of days delayed / Scheduled date 
is 7th day of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#2.06 Number of times the Top Management of 
contractor did not respond to critical issues of site, 
for the month 

PERFORMANCE 1 
  

Total number of instances  Daily Log Book entry/Incident 
Registers/letter references 

#2.07 Cumulative number of days in the month the 
works were stopped / refused on interpretation of 
contract clauses/scope due to  tendency of taking 
undue advantage by interpreting contract clauses 
in their favour 

PERFORMANCE 2 

  

Cumulative number of days lost Daily Log Book entry/Incident 
Registers/letter references 

#2.08 Number of times rework was refused by contractor PERFORMANCE 1 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In‐charge          Name and Signature of Contractor 

Project     Vendor     Package/Unit   
Sl. No. Parameter for Measurement Classification Max Score Score 

Obtained Measurement Key/Scheduled date Supporting Documents 

#2.09 Cumulative number of days  in the month 
recording / logging was not done in daily log / 
history register / hindrance register / soft form in a 
PC maintained at BHEL Site Office 

PERFORMANCE 1 
  

Cumulative number of days recording or 
logging was not done / all days of the 
month 

Daily Log Book entry/Incident 
Registers/letter references 

#3.01 Percentage of Manpower Deployed w.r.t. Plan  for 
the month as per Form-14. 

RESOURCES 7 
  

As per Part-B2 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.02 Percentage of T&P Deployed w.r.t. Plan for the 
month as per Form-14. 

RESOURCES 7 
  

As per Part-B1 of Form-14 Daily Log Book entry/Incident 
Registers/letter references 

#3.03 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to breakdown or non-availability of major T&P and 
MME for the work, under the scope of Contractor 

RESOURCES 3 
  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#3.04 Cumulative number of major instances in the 
month hampering / affecting progress of work due 
to non-availability of Consumables/ use of 
improper consumables under the scope of 
contractor 

RESOURCES 3 

  

Cumulative number of instances Daily Log Book entry/Incident 
Registers/letter references 

#4.01 Number of non-compliances during the month for 
Statutory requirements like validity of Labour 
Licence,  Insurance Policy,  Labour Insurance, PF, 
BOCW Compliance etc. and any other applicable 
laws/  Regulation, Electrical Licence, T&P fitness 
certificate, Contractors' All Risk Policy etc. as 
applicable 

SITE 
INFRASTRUCTURE & 
SERVICE 

1 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#4.02 Cumulative number of days in a month poor 
illumination is reported at storage area, erection 
area, pre-assembly area and other designated 
areas by BHEL site. 

SITE 
INFRASTRUCTURE & 
SERVICE 

0.5 
  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.03 Cumulative number of days of non-availability of 
well-maintained toilets facilities for workers 
(separate for men and women) and  non-
availability of potable drinking water stations for 
workers in specified areas. 

SITE 
INFRASTRUCTURE & 
SERVICE 

1 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 
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Name and Signature of BHEL Package In‐charge          Name and Signature of Contractor 

Project     Vendor     Package/Unit   
Sl. No. Parameter for Measurement Classification Max Score Score 

Obtained Measurement Key/Scheduled date Supporting Documents 

#4.04 Total number of instances in the month, 
Housekeeping NOT attended to in spite of 
instructions by BHEL -i.e.  removal / disposal of 
surplus earth / debris / scrap / unused / surplus 
cable drums / other electrical items / surplus steel 
items / packing materials, thrown out scrap like 
weld butts, cotton waste etc. from the working 
area to identified locations 

SITE 
INFRASTRUCTURE & 
SERVICE 

2 

  

Total number of non-compliances/random 
checks  

Daily Log Book entry/Incident 
Registers/letter references 

#4.05 Total number of instances in a month, Site Office 
with reasonably good facilities including enough 
nos. of computers and printers etc. for use by 
office and supporting staff was not made 
available/maintained. 

SITE 
INFRASTRUCTURE & 
SERVICE 

0.5 

  

No discrepancy during regular or surprise 
visits  

Photograph and report of the 
Engineer 

#5.01 Number of days delayed in making labour 
payments for the last month 

SITE FINANCE 2 
  

Number of days delayed / Scheduled date 
is 7th day of next month 

Daily Log Book entry/Incident 
Registers/letter references 

#5.02 Number of complaints from labour/ sub supplier/ 
sub-contractor for non-receipt of payments from 
contractor 

SITE FINANCE 1.5 
  

Total number of complaints or reporting Daily Log Book entry/Incident 
Registers/letter references 

#5.03 Number of times the site operations were 
hampered for want of funds at the disposal of site-
in-charge. 

SITE FINANCE 1.5 
  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#6.01 Cumulative number of days in a month the 
nominated Safety Officer was not available 

HSE & SA 1 
  

Safety Officer should be available for all the 
days 

Daily Log Book entry/Incident 
Registers/letter references 

#6.02 Shortfall in number of weekly safety meetings in 
the month conducted or attended by the Safety 
Officer 

HSE & SA 0.5 
  

Safety meetings to be held every week Copy of Minutes of meeting 

#6.03 Level of compliance w.r.t decisions taken in 
previous Safety meetings 

HSE & SA 0.5 
  

Number of consolidated issues discussed in 
Safety meetings 

Copy of Minutes of meeting, Non-
compliance intimation documents 
from BHEL site 

#6.04 Delay in submission of monthly report on safety 
(including electrical safety for equipment & 
personnel etc.) in the prescribed form 

HSE & SA 
1   

Number of days delayed/Scheduled date is third 
working day of next month  

Daily Log Book entry/Incident 
Registers/letter references 

#6.05 Number of days taken for lodging FIRs from date 
of occurrence/notice  of incident of theft / accident 
etc. 

HSE & SA 
0.5   

Number of days delayed/Scheduled date is 
within 24 Hrs of occurrence/notice of incidence  

Copy of FIR lodged by Contractor 
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Name and Signature of BHEL Package In‐charge          Name and Signature of Contractor 

Project     Vendor     Package/Unit   
Sl. No. Parameter for Measurement Classification Max Score Score 

Obtained Measurement Key/Scheduled date Supporting Documents 

#6.06 Number of times written(email, letters etc.) 
warning issued for non-availability/ use of 
improper Fall protection and rescue arrangement 
as lifeline, fall arrestors, safety net, hand-railings, 
covered floors, man-basket, rescue basket & kit 
etc. by the contractor  

HSE & SA 2 

  

Total number of non-compliances Daily Log Book entry/Incident 
Registers/letter references 

#6.07 Number of times punitive fines imposed for unsafe 
practices as per contract like non-availability/use 
of PPEs as safety shoes, helmets, goggles, 
gloves, lifeline, safety belts etc. 

HSE & SA 1 
  

Total number of non-compliances Non-compliance intimation 
documents from BHEL site 

#6.08 Percentage compliance to Emergency 
preparedness and response plan: Portable Fire-
extinguishers, Buckets, Fire-wardens, display of 
emergency numbers, mock-drills, Hazard 
Identification and Risk Assessment(HIRA) etc. 

HSE & SA 1 

  

Compliance should be 100% as per HSE 
Plan or as finalized in Safety Meetings  

Non-compliance intimation 
documents from BHEL site 

#6.09 Number of times the agency has defaulted on 
display of safety posters / safety slogans / safety 
barriers/emergency numbers etc. in identified 
areas 

HSE & SA 0.5 
  

Total number of instances Non-compliance intimation 
documents from BHEL site 

#6.10 Non compliances observed during HSE and 
Safety Audit  

HSE & SA 0.5 
  

Total number of non-compliances Non-compliance intimation 
documents from BHEL site, Audit 
Reports 

#6.11 Cumulative number of days in the month, non-
availability of First Aid Kit, First Aider  & 
Emergency Vehicles/Ambulance. 

HSE & SA 0.5 
  

Cumulative number of days Non-compliance intimation 
documents from BHEL site 

#6.12 Number of days taken for submission of Root 
Cause analysis (RCA) for the accident from the 
cut-off date intimated by BHEL for submission of 
RCA 

HSE & SA 0.5 
  

Number of days delayed/Scheduled date is  
cut-off date intimated by BHEL 

Daily Log Book entry/Incident 
Registers/letter references 

#6.13 Non conductance of training (induction, job 
specific, height work etc.), tool box meeting and 
health check-up as per Contract requirements 

HSE & SA 0.5 
  

Number of incidences of non-conductance 
during the month  

Daily Log Book entry/Incident 
Registers/letter references 

Total 100     
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Name and Signature of BHEL Package In‐charge          Name and Signature of Contractor 

Project     Vendor     Package/Unit   
Sl. No. Parameter for Measurement Classification Max Score Score 

Obtained Measurement Key/Scheduled date Supporting Documents 
Less Deduction in Score Due to Major Accidents (Fatal, Permanent Disability or bodily injury by which 
person injured is prevented to resume to work within 48 hours or more after accident,, Major Damage to 
Equipment etc.) attributable to the contractor @ 3 points/ accident       
Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 1 point/ accident       
Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL HSE policy 
@2 points in a month on verification any day       

Final Score        
       
 Performance Score Summary for the Month  Total Score Score 

Obtained 
   

 QUALITY 10       
 PERFORMANCE 50       
 RESOURCES 20       
 SITE INFRASTRUCTURE & SERVICE 5       
 SITE FINANCE 5       
 HSE & SA 10       
 OTHERS (deductions if any) 0       
 TOTAL 100       

 
 

Note:  
1) It is only indicative and shall be as per the online format issued by BHEL time to time. 
2) No request will be entertained after specified date of current month w.r.t. changes requested in the scores of immediate previous month. 



FORMS & PROCEDURES 
ANNUAL EVALUATION OF CONTRACTOR PERFORMANCE 
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Form No: F-17 (Rev 01) 
 

 

 

 

ANNUAL EVALUATION OF CONTRACTOR 

PERFORMANCE 

(EVALUATED FINANCIAL YEAR WISE AT HQ) 

 

Page 1 of 1 

1. Contract No.: 

2. Scope of work 

3. Name of Contractor : 

4. Name of Site : 

5. Reporting Period (Financial Year): April’ 20  to  Mar’ 20   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Comments if any: 

Head/Subcontracts 

 
Date: General Manager/Projects 

Sl No Month Net Weighted score 

1a April  (year)  

1b May  (year)  

1c June  (year)  

1d July  (year)  

1e Aug  (year)  

1f Sep  (year)  

1g Oct  (year)  

1h Nov  (year)  

1i Dec  (year)  

1j Jan  (year)  

1k Feb  (year)  

1l Mar  (year)  

1m Total score for the year  

 

2 
Average for the financial Year 
(total score divided by number of 
months scores filled) 

 

 

 
3 

Annual Evaluation of 
Contractor Performance 
(based on net weighted score) 

 
 80% and above : Good 

 Between 60% to 80% : Satisfactory 

 60% and below : Unsatisfactory 
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FORMS & PROCEDURES 
OVERALL PERFORMANCE OF CONTRACTOR FOR THE CONTRACT 

 

 

 

Form No: F-18 (Rev 01) 

 
 

 

OVERALL PERFORMANCE OF CONTRACTOR 

FOR THE CONTRACT 
(EVALUATED CONTRACT WISE AT HQ) 

 

Page 1 of 1 

1. Contract No.: 

2. Scope of work 

3. Name of Contractor: 

4. Name of Site : 

5. Reporting period (From : To : ) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Comments if any: 

Head/Subcontracts 

 
Date: General Manager/Projects 

Sl 
No 

 

FINANCIAL YEAR 
Average of Net Weighted score (abstract 

of Annual evaluation of contractor 
performance – Form No F-17 (Rev 01) 

 

1 
  

 
2 

  

 
3 

  

4 
  

5 
  

6 Total  

7 Average score  

 

 
8 

Overall Performance 
for the Contract 

(based on net weighted 

score) 

 

 80% and above : Good 

 Between 60% to 80%: Satisfactory 

 60% and below : Unsatisfactory 
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FORMS & PROCEDURES 
MILESTONE COMPLETION CERTIFICATE 

 

 

 

Form No: F-19 (Rev 00) 

 
MILESTONE COMPLETION CERTIFICATE 

(issued by BHEL on the specific request of Contractor) 
------------------------------------------------------------------------------------------------------------------ 
Ref : 
Date: 

 
To, 

 
(Name & address of Contractor) 

 

Dear Sir, 

References 
1. Contract No: 
2. Job Description: 

 

This is to hereby confirm that the following Milestone Activity has been achieved in 
respect of the Contract /Job under reference 

 
Sl No Milestone Activity Remarks 

   

   

 

This certificate is issued as per your request vide letter no ……………………………… 
without any prejudice to the rights of BHEL in line with the terms and conditions of the 
above referred Contract 

 
Yours faithfully, 
For and on behalf of Bharat Heavy Electricals Limited 

Head (Subcontracts) 
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Form No: F-20 (Rev 01) 

 
CONTRACT COMPLETION CERTIFICATE 

(Issued by BHEL/HQ on the specific request of Contractor) 
------------------------------------------------------------------------------------------------------------------ 
Ref : 
Date: 

To Whom so ever it may concern 
 

1 DESCRIPTION OF WORK  

2 NAME AND ADDRESS OF THE 
CONTRACTOR 

 

3 CONTRACT NO  

4 CONTRACT VALUE  

5 LETTER OF INTENT NO & DATE  

6 CONTRACT PERIOD//CONTRACT 
DURATION 

 

7 DATE OF START/COMPLETION  

8 FINAL EXECUTED VALUE  

9 PERFORMANCE GOOD / 
SATISFACTORY / 
UNSATISFACTORY 

This certificate is issued as per your request vide letter no ........................................... without any 
prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future tenders 

 

Yours faithfully, 
 

For and on behalf of Bharat Heavy Electricals Limited 

Head (Subcontracts) 



FORMS & PROCEDURES 
INDEMNITY BOND 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 2 

 

 

 

 
 

INDEMNITY BOND 

Form No: F-21 (Rev 00) 

 

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty 
prevalent in the respective State) 
------------------------------------------------------------------------------------------------------------------------------------- 

 

This Indemnity Bond executed by <name of company>  having  their  Registered Office 

at  <xxxxxxxxxxx> in favour of M/s Bharat Heavy Electricals Limited, a 

Company incorporated under the Companies Act, 1956,  having  its  Registered  Office 

at BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its  Unit  at  Power Sector- 

Southern Region, Tek Towers, No.11, Old Mahabalipuram Road, Okkiyam 

Thoraipakkam, Chennai - 600097, Tamilnadu. (Hereinafter referred to as the Company) 

 

 
And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the 

executants of this Deed (hereinafter referred to as the Contractor) as its contractor in 

respect of the work of “xxxxxxxxxxxxxxxxxxxxxxxxxx”. 

 
AND WHEREAS under the provisions of GCC further stipulates that the Contractor shall 

indemnify the Company against all claims of whatever nature arising during the course 

of execution of Contract including defects liability period of <xx  Months > i.e  till <xx xx 

xxxx> 

 
Now this deed witness that in case the Company is made liable by any Authority 

including Court to pay any claim or compensation etc. in respect of all labourers or other 

matters at any stage under or relating to the Contract with the Contractor , the 

Contractor hereby covenants and agrees with the Company that they shall indemnify 

and reimburse the Company to the extent of such payments and for any  fee, including 

litigation charges, lawyers’ fees, etc, penalty or damages claimed against  the Company 

by reason of the Contractor falling to comply with Central/States Laws, Rules etc, or his 

failure to comply with Contract ( including all expenses and charges incurred by the 

Company). 
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The Contractor further indemnifies the Company for the amount which the Company 

may be liable to pay by way of penalty for not making deductions from the Bills of the 

Contractor towards such amount and depositing the same in the Government Treasury. 

The Contractor further agree that the Company shall be entitled to with hold and adjust 

the Security Deposit and/or with hold and adjust payment of Bills of Contractor 

pertaining to this Contract against any payment which the Company has made or is 

required to make for which the Contractor is liable under the Contract and that such 

amount can be withheld, adjusted by the Company till satisfactory and final settlement 

of all pending matters and the Contractor hereby gives his consent for the same. 

The Contractor further agrees that the terms of indemnity shall survive the termination 

or completion of this contract. 

The contractor further agrees that the liability of the contractor shall be extended on 

actual basis notwithstanding the limitations of liability clause, in respect of : 

1. breach of terms of contract by the contractor 

2. breach of laws by the contractor 

3. breach of Intellectual property rights by the contractor 

4. breach of confidentiality by the contractor 

 
Nothing contained in this deed, shall be construed as absolving or limiting the liability of 

the Contractor under  said Contract between the Company and the Contractor.  That 

this Indemnity Bond is irrevocable and the condition of the bond is that the Contractor 

shall duly and punctually comply with the terms and the conditions of this deed and 

contractual provisions to the satisfaction of the Company. 

 
In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year first, 

above written at xxxxxxxx by the hand of its signatory Mr. xxxxxxxxxxx. 

 
Signed for and on behalf of 

M/s xxxxxxxxxxxxxxx 

 
Witness: 
1 
2 
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 Form No: F-22 (Rev 00) 

 
CONSORTIUM AGREEMENT 

(To be executed on Rs. 50/- Non – Judicial Stamp Paper) 
 
THIS AGREEMENT is made and executed on this _______ day of _______, by and 
between (1) M/s _____________________ , ( The First Party, i.e, the Bidder) a 
company incorporated under the Company's Act 1956, having its registered office at 
________________________(herein after called the "Bidder", which expression shall 
include its' successors, administrators, executors and permitted assigns) and (2) M/s 
________________________, (The Second Party, i.e, the associates), a company 
incorporated under the Company's Act 1956, having its registered office at 
________________________ (herein after called the “ Associates", which expression 
shall include its' successors, administrators, executors and permitted assigns). 
WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India Undertaking, 
proposes to issue / issued an NIT (herein after referred to as the said NIT) inviting bids 
from the individual Bidders for undertaking the work of ____________________, at 
________ (herein after referred to as the said works). 

WHEREAS the said NIT enables submission of a bid by a Consortium subject to fulfilment 
of the stipulations specified in the said NIT. 

AND WHEREAS M/s _____________________________ (The First Party, i.e, the Bidder) 
will submit its proposal in response to the aforesaid invitation to bid by the Owner for  
______________________________________________ as detailed in the Bid doc. no. 
< TENDER REF--------> 

AND WHEREAS M/s _______________________ (The First Party, i.e the Bidder) itself 
is meeting all the qualifying requirements except the qualifying requirements of 
____________________________ (as detailed in the NIT) and in order to fully meet 
the qualifying requirements of NIT, this tie-up agreement is being entered into with M/s 
_______________________ (The Second Party, the Associates), who fully meet the 
balance part of the said works (________________________).  

WHEREAS the First Party and the Second Party are contractors engaged in the business 
of carrying out various items of works. WHEREAS the two parties have agreed to 
constitute themselves into a consortium for the purpose of carrying out the said works, 
and that the consortium will be continued till the completion of the works in all respects. 

WHEREAS the parties have agreed to certain terms and conditions in this regard: 

NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. First and Second parties hereby constitute themselves into a Consortium for the 
purpose of bidding and undertaking the said works pursuant to the said NIT as 
hereinafter stated. 

2. The First Party will be the leader (Lead Partner) and will be responsible for the 
entire works. 

3. The First Party shall undertake the following part(s) of work detailed in the NIT 
namely ____________________________________________ 
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4. The Second Party shall undertake the following part(s) of work detailed in the 
said NIT namely __________________________________ 

5. The parties hereby declare and confirm that each of them will fulfill the required 
minimum qualifying requirements as prescribed in the said NIT for the works 
agreed to be undertaken by them as stated here-in-above. 

6. It is also agreed between the parties hereto that all of them shall be individually 
and severally responsible for the completion of the said works as per the 
schedule. Further, if the Employer / Owner sustains any loss or damage on 
account of any breach of the Contracts, we the, Consortium partners individually 
and severally undertake to promptly indemnify and pay such losses / damages 
caused to the Employer/Owner on its written demand without any demur, 
reservation, contest or protest in any manner whatsoever. 

7. The parties hereby agree and undertake that they shall provide adequate 
finances, suitable Tools, Plants, Tractors, Trailers, other transportation 
equipment, other Tools & Plants, Measuring & Monitoring Equipments (MMEs), 
Men and Machinery etc. for the proper and effective execution of the works to be 
undertaken by them as specified here-in-above. 

8. It is agreed interse between the parties hereto that all the consequences liabilities 
etc., arising out of any default in the due execution of the said works shall be 
borne by the party in default, that is by party in whose area of works default has 
occurred, provided however, so far as M/s Bharat Heavy Electricals Limited is 
concerned, all the parties shall be liable jointly and severally. 

IN WITNESS HEREOF the parties above named have signed this agreement on the day 
month and year first above written at __________(Place). 

WITNESS        For 

1. NAME        (FIRST PARTY) 

2. OFFICIAL ADDRESS 

WITNESS        For 

1. NAME       (SECOND PARTY) 

2. OFFICIAL ADDRESS 

 
[The successful bidder shall have to execute the “JOINT DEED OF UNDERTAKING “in 
the format to be made available by BHEL at the time of awarding]. 
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To, 
The Construction Manager 
BHEL Site Office, 
---------------------------------- 
Dear Sir, 

 
REFUND OF SECURITY DEPOSIT 

Form No: F-23 (Rev 00) 

Sub : Refund of Security Deposit 
Ref   : Contract No ..................................... , 
Work:………………………………………………………………………………………………….. 

 

I / We have submitted Final Bill in respect of the above Contract/Work vide our letter no:…………………… 
dated ……………….. . In line with Tender conditions (GCC clause no 1.11), kindly arrange to release / 
refund the Security Deposit along with Final Bill payments. 

 
The details of Security Deposit are as below: 

1. Cash Portion : 
2. BG Portion : 

Thanking You 

Date:   Authorised representative of Contractor 
============================================================================= 

To be filled up by BHEL 
1. Security Deposit to be refunded: 

a. Cash Portion: 
b. BG Portion  : 

2. Less 
a. Amount spent by BHEL on behalf of Contractor: 
b. Payments made by BHEL on behalf of Contractor: 
c. Other recoveries for Services etc 
d. Any other recoveries 
e. Total of ‘a’ to ‘d’: 

3. Net Amount to be released (1-2) : 
4. Certified that 

a. The payment recommended for release is in order and there are no demands other than 
those included in the claim outstanding from the Contractor 

b. Contract Guarantee period of ................ Months commenced wef :   

c. All objections raised so far have been settled 
d. A note for refund of Security Deposit has been made in the Measurement Book 

 

Signature of BHEL Engineer 
 

Date:--------------------- 

 
Construction Manager 
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Form No: F-24 (Rev 00) 

 

BHARAT HEAVY ELECTRICALS LIMITED 
POWER SECTOR, SOUTHERN REGION 

------------------------------------------------------------------------------------------------------------------ 
REFUND OF GUARANTEE MONEY 

Ref  No: Date: 
 

1. Name and Address of Contractor : 

2. Contract Agreement/LOI No : 

3. Date of Contract Agreement/LOI : 

4. Name of the Work undertaken : 

5. Date of commencement of the Work : 

6. Date of Completion of the Work : 

7. Period of Maintenance (Guarantee Period) 

8. Date on which the Final Bill was paid : 

9. Last date of making good the defect : 
during Maintenance Period 

 
10. Expenditure incurred by BHEL during : 

Maintenance Period, if any, recoverable 

 
11. Date on which Guarantee Money refund : 

falls due as per Contract 

 
12. Amount of Guarantee Money to be refunded : 

 
13. Less Amounts recoverable (with details) 

a. Amount spent by BHEL on maintenance : 

b. Payments made by BHEL on behalf of Contractor: 

c. Court dues/penalties/compensation : 

d. Other recoveries for Services, etc : 

e. Total of ‘a’ to ‘d’ : 

 
14. Net Amount recommended for release (12-13) : 

 
 

Signature of BHEL Engineer 
Date:    
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CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR 
 

I  /  We  have no  claim or demand  outstanding against BHEL   , for the 
work done or for labour or material supplied or any other account arising out of or connected with the 
Contract Agreement / LOI (No  dated   ) 
and the payment of this bill shall be in full and final settlement of all my/our claims and demands 
including the ‘Deposits’ of the Contract Agreement / LOI referred to. 

 

Signature of Contractor 
Date: 
------------------------------------------------------------------------------------------------------------------------------------- 

 

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER 
 

1. Certified that 

a. The payment recommended for release is in order and there are no demands other 
than those included in the claim outstanding from the Contractor 

b. Maintenance period (Contract Guarantee period) is over and the Contractor has 
carried out the works required to be carried out by him during the period of 
maintenance (Guarantee) to our satisfaction, and all expenses incurred by the 
Company on carrying out such works have been included for adjustment 

c. All objections raised so far have been settled 

d. A note for refund of Guarantee Amount has been made in the Measurement Book 
and Contract Agreement / Work Order 

 

Signature of BHEL Engineer 
 
Date:--------------------- 

 
Construction Manager 

------------------------------------------------------------------------------------------------------------------------------------- 
FOR USE IN ACCOUNTS DEPARTMENT 

 

Passed for Rs  ( Rupees  only) 

 

Accountant Accounts Officer 
---------------------------------------------------------------------------------------------------------------------------------- 

ACKNOWLEDGE BY THE CONTRACTOR 
Received Rs  in full and final settlement of my / our claim 

 
 

Signature of Contractor 
Date: 
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AGREEMENT 
 

Form No: F-25 (Rev 00) 

 
POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT 

AGREEMENT 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

-------------------------------------------------------------------------------------------------------------------------- 

KNOW ALL MEN BY THESE PRESENTS, that I / We do hereby make, nominate, constitute 
and appoint Mr ……………………………….. , whose signature given below herewith to be  true 
and lawful Attorney of M/s……………………………………………… hereinafter called 
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers 
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 
Power Sector Southern Region, Tek Towers, No.11, Old Mahabalipuram Road, Okkiyam 
Thoraipakkam, Chennai – 600097 in connection with 
…………………………………………………………………………………………………………… 
…………………………………………………………………………………………………………… 
……………………………   vide   Tender   Specification No  :  , 
dated  . 

 
And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding 
on the company and shall have full force and effect. 

 

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 

 
Dated at  , this  day of    

 

 

Director / CMD / Partner / Proprietor 
 

Signature of Mr… .......... (Attorney) 
 

 

 
Witness 

Attested by: Director/CMD/Partner/Proprietor 

 

Notary Public 
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ANALYSIS OF UNIT RATES QUOTED 

Form No: F-26 (Rev 00) 

(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 
------------------------------------------------------------------------------------------------------------------ 
Offer Reference No:…………………. 
Date:…………… 

 

To, 
(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 

 
Analysis of Unit Rates quoted by us in respect of above Tender is as detailed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Yours faithfully, 

(Signature, Date & Seal of Authorized 
Representative of the Bidder) 

Sl. 
No. 

DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., 
ELECTRICITY, WATER OTHER 
INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & 
MAINTENANCE 

  

05 ESTABLISHMENT & 
ADMINISTRATIVE EXPENSES 

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  
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BID SECURITY DECLARATION 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------------- 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender) 
 
Dear Sir,  

 
Sub : BID SECURITY DECLARATION 
Ref : 1) NIT/Tender Specification No: …………………………, 
         2) All other pertinent issues till date 
 
We hereby accept that if we withdraw our offer /modify /change / alter / impair /derogate 
the offer on our own after Opening of Tender or within the subsistence of the validity period 
of offer or fail to accept the Letter of Intent/Award issued by BHEL or if we are awarded 
the contract and we fail to sign the contract, or to submit the Bid bond and/or Security 
Deposit before the deadline defined in the Tender Document or if we furnish forged/bogus 
certificates, we will be suspended for a period of 2 years from being eligible to submit Bids 
for Contracts with BHEL PSSR, Chennai.  
 
We also agree that Unilateral revision or withdrawal of offer by us as mentioned above, 
shall also result in rejection of bid/our offer without Notice. 
 
 
 
COMPANY SEAL 

SIGNATURE 

NAME 

DESIGNATION 

COMPANY NAME 

DATE 
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Form No: F-28 (Rev 00) 

 
BIDDER’S DECLARATION FOR MEMORANDUM OF UNDERSTANDING 

 
(This declaration certificate in the Letter Head of the Company/Firm of Bidder duly signed 
and enclosed in the Bidder’s technical offer).  
---------------------------------------------------------------------------------------------------------------------- 
 
 
I / We ___________________________ declare that we agree to execute MOU with 
BHEL in the enclosed format without any further conditions if we become successful bidder 
in the subject tender (BHEL PSSR SCT 1959) for pre-bid tie up for Civil, Structural & 
Architectural works for Integrated Township and associated works for 3X800 MW 
Thermal Power Plant of NLCIL at Talabira, Jharsuguda Dist, Odisha. 
 
 
 
For And Behalf Of 
M/S___________ 
(Signature Of Authorized Signatory  
With Official Seal) 
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Form No: F-29 (Rev 00) 

MEMORANDUM OF UNDERSTANDING 
 

This Memorandum of Understanding (“MOU”) entered in to this……….day of 
(month) (year) at Chennai. 
 
BETWEEN 
 
BHARAT HEAVY ELECTRICALS LIMITED ( BHEL), a Government of India undertaking 
registered under the Companies Act, 1956, having its registered office at BHEL House, 
Siri Fort, New Delhi – 110 049, INDIA (hereinafter referred to as “BHEL”, which expression 
shall, unless repugnant or contrary to the context, be deemed to include its successors 
and permitted assigns) on one part. 

AND 

(Name of the successful Bidder), a company registered under the Companies Act, 1956, 
having its registered office at… India (Address) (hereinafter referred to as, Pre-Bid 
partner/ Civil Consultant (As applicable), which expression shall, unless repugnant or 
contrary to the context, be deemed to include its successors and permitted assigns) of the 
other part. 
 
Each BHEL & PRE-BID PARTNER hereinafter referred to individually as “Party” and 
collectively as “Parties”. 
 
WHEREAS, M/s NLC India Limited (NLCIL), having its registered office at ‘NEYVELI 
HOUSE’, 135, PERIYAR EVR HIGH ROAD, CHENNAI – 600010, INDIA (hereinafter 
referred to as NLCIL or “Customer”) has invited tender for design, engineering, 
manufacture, supply, erection & commissioning including civil works, reliability runs, 
completion of facilities and conducting performance guarantee tests and handing over of 
3 x 800MW Thermal plant to be installed at Talabira, Jharsuguda district, Odisha 
(hereinafter referred to as “Project”). 
 
WHEREAS, BHEL proposes to submit tender to NLCIL for the said Project. 
 
1.0 PURPOSE OF THE MOU: 
a) To form a pre-bid tie up for the sole purpose of preparing and submitting a competitive 
tender (“Tender”) to NLCIL for the said Project and if such Tender is accepted by NLCIL, 
to perform the resulting Customer contract in accordance with its terms and conditions 
agreed with NLCIL. 
b) To determine their rights and obligations of the Parties, both amongst Parties inter-se 
as well as with respect to NLCIL, as the basis for the PRE-BID TIE UP for preparation of 
“Tender” by BHEL and for the subsequent Customer Contract and the resulting Detailed 
Agreement / Purchase Order to PRE-BID PARTNER for their scope of work. 
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2.0 PRINCIPLES OF COOPERATION: 
2.1 BHEL & PRE-BID PARTNER will work on mutually agreed basis for the above Project 
within the framework of this MOU and subsequent Detailed Contract Agreement. 

2.2 BHEL will submit the bid to NLCIL in their name. BHEL will also act as the Project 
Manager. The Pre Bid Partner shall be solely and exclusively responsible for its Scope of 
Work as mentioned herein below. 

2.3 PRE-BID PARTNER will submit List of vendors and their Quality plans to BHEL for 
approval. 

2.4 Technical specifications of NLCIL shall be binding to both the parties.  

2.5 Nothing contained in this MOU shall constitute or be deemed to constitute a partnership 
between the Parties and neither of the Parties shall have any authority or power (and shall 
not represent themselves as having such authority or power) to contract in the name of or 
to undertake liability or obligations on behalf of the other Party save in so far as expressly 
agreed / provided in this MOU. The Parties hereto shall not assign their rights and 
obligations arising out of or in connection with the MOU to any other company, firm or 
person without the written consent of the other Party. 

In case of non-award of the Project to BHEL by the Customer due to any reason, the Pre-
Bid Partner shall have no claim whatsoever on BHEL. 
 
In case of non-approval of Pre-Bid Partner’s association for the Project by the Customer 
for any reasons whatsoever at any stage of the Project, the Pre Bid Partner shall have no 
claim on BHEL. 

In case of award of the contract to BHEL, the terms and conditions of this MOU shall 
remain valid till separate work order is placed by BHEL on Pre Bid Partner after receipt of 
award of work by BHEL from Customer. In case of non-award of the Project to BHEL by 
Customer, this MoU shall remain valid till the tender is decided by the Customer. 
  
3.0 SCOPE OF WORK 
The scope of work for the PRE-BID PARTNER shall be: ____________________ 

PRE-BID PARTNER will work out the best price for their scope of work, i.e., MOU PRICE, 
which will be incorporated in the composite bid after mutual discussion and agreement, if 
required. In the event of award of Project, BHEL will allocate the pre-agreed price to PRE-
BID PARTNER for their portion along with corresponding scope for execution. In case any 
price negotiation is necessary, BHEL shall negotiate with PRE-BID PARTNER for price 
reduction for their scope of work. 

In the event of any price reduction during final price negotiation with M/s NLCIL, PRE-BID 
PARTNER will agree for proportionate reduction in MOU Price for their portion of work. 
The price arrived at in this manner, shall be the Final Lump Sum Price. The Pre-Bid Partner 
shall be bound by such proportionate reduction and shall not claim any losses/damages 
whatsoever on BHEL. 
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Upon receipt of order from M/s NLCIL and approval of Pre-Bid Partner by M/s NLCIL for 
the aforesaid scope of work, BHEL shall issue a Letter of Intent to the Pre Bid Partner for 
the Final Lump Sum Price.  
 
4.0 CONFIDENTIALITY 
Each Party undertakes to treat as confidential any information which it obtains from the 
other Party in connection with the bid / contract, to use such information solely for the 
purpose of the Proposal and any resulting contract/s and to disclose such information only 
to the extent necessary in connection with bid / contract. Each Party shall not divulge or 
part with any such information to any other person which may affect the chances of winning 
the contract and such acts shall be treated as Breach of Trust and shall be dealt with 
relevant provisions of the Bid Document and legal provisions. 
 
5.0 PRICE: 
5.1 The price mutually agreed for the scope of work pertaining to PRE-BID PARTNER is 
INR -------- (Rupees in Words).   

5.2 This price is subject to clause 3.0. 

5.3 The price shall be lump sum price for the total scope under the PRE-BID PARTNER. 
No compensation shall be admissible for Changes due to sizing criteria of equipment / 
buildings, quantities of steel, cement or any other material during detailed engineering 
unless there is a change in technical specification mentioned in the tender. 

6.0 The PRE-BID PARTNER further agrees to furnish a Bid bond in the form of Bank 
guarantee to the extent of 1 % (one percent) of the Price as specified in Clause 5.1 within 
30 (Thirty) days of signing the MoU. The bid bond will be returned to the Pre-Bid Partner 
after acceptance of Security Deposit by BHEL. The Security Deposit shall be submitted by 
the Pre-Bid Partner as per the tender conditions  

7.0 NOTICE: 
All notices pursuant to this agreement shall except as otherwise provided be made in 
writing and delivered to the address set out below or as either Party may from time to time 
notify to the other Party in accordance herewith. 

BHARAT HEAVY ELECTRICALS LIMITED, 
Power Sector – Southern Region 
Tek Towers, No.11, Old Mahabalipuram Road, 
Okkiyam Thoraipakkam, Chennai - 600097. 
Tel: 044-24589440 
Attn: Mr.E Venkataramanan, GM / SCT, Purchase and Debtor 
 
Name and Address of Pre-Bid Partner 
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8.0 DISPUTE RESOLUTION: 
All differences or disputes between the Parties arising out of this MOU shall be amicably 
resolved by mutual discussions and by reference of the disputed issues for resolution to 
the Higher Management of the Parties, failing which by arbitration pursuant to the 
Arbitration & Conciliation Act 1996, in accordance with the rules there under, as per Tender 
Specification / contract 

BHEL has agreed to associate Pre-Bid Partner on the basis of details regarding experience 
profile, financial standing, credentials, fulfillment of statutory obligations, etc. of Pre-Bid 
Partner submitted by Pre-Bid Partner to BHEL. In case, at a later stage even after signing 
of this MoU it is found that the Pre-Bid Partner has submitted incorrect, false details and 
credentials resulting in apprehensions on the capabilities of Pre-Bid Partner with regard to 
quality & timely completion of works, financial capabilities etc, BHEL can terminate this 
MoU solely at its option. In this eventuality the Pre-Bid Partner shall be liable for the losses 
suffered by BHEL and further Pre-Bid Partner shall have no claim on BHEL, whatsoever. 
 
9.0 TERMS OF AGREEMENT: 
The present Memorandum of Understanding shall remain in force until superseded by a 
Detailed Contract Agreement. The Parties hereby confirm their consent to an approval of 
the above terms and conditions evidenced by signing this Memorandum. 

This MoU is exclusively for the submission of tender to the Project and execution of Project 
therein upon award of this Project by the Customer, subject to approval of this arrangement 
by the Customer therein. By execution of this MoU, the Pre-Bid Partner shall not claim 
award of work/contracts as a matter of right with respect to any other projects executed/to 
be executed by BHEL.  

Nonetheless, the Pre-Bid Partner shall be bound by this MoU, in case the Pre-Bid Partner 
defaults or breaches any portion of this MoU, the Pre-Bid Partner shall be liable for such 
penalties including but not limited to suspension/holding/banning of business dealings with 
BHEL pan India. 
 
IN WITNESS WHEREOF the Parties hereto have caused this MOU to be signed by the 
respective authorized representatives as of the date, month and year herein above written. 
 
For BHARAT HEAVY ELECTRICALS LIMITED   WITNESSES: 
 
Name 1.       Name 2. 
Signature 1.       Signature 2. 
 
 
 
For (Successful Bidder)      WITNESSES: 

Name 1.       Name 2. 
Signature 1.       Signature 2. 
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Form No: F-30 (Rev 00) 

PROFORMA OF BANK GUARANTEE FOR BID BOND 

(On non-Judicial paper of appropriate value) 
 
 

 
To 
(Employer’s Name and 
Address) 
…………………………………
……….. 

Bank Guarantee 
No……………… 
Date……………………………
……… 

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 
'Employer' which expression shall unless repugnant to the context or meaning thereof, 
include its successors and permitted assigns) incorporated under the Companies Act, 
1956 and having its registered office at BHEL House, Siri Fort, Asiad, New Delhi – 110049 
through its regional office at Bharat Heavy Electricals Limited, Power Sector Southern 
Region, Tek Towers, No.11, Old Mahabalipuram Road, Okkiyam Thoraipakkam, Chennai 

- 600097 having executed  the  Memorandum of Understanding dated             1 

valued at Rs. ____________   2 (Rupees _______________________________ only) 

(hereinafter called the said MoU), with  ____________3 (Name of the  Vendor / Contractor 

/  Supplier) having  its  registered office  at          4 (hereinafter called the said 
“Contractor” which term includes supplier), the Contractor is required to submit Bid Bond 
for the due fulfilment by the said Contractor of the terms and conditions contained in 

the said MoU, on production of a Bank Guarantee for Rs.      only) 5 (Rupees 
________________________________ only), 

 
We, the ............................................................................................(Name & address of 
the Bank) ................................................................................................. having our Head 
Office at ………………….……………………………..(hereinafter referred to as the Bank), 
at the request of _____________________________ [Contractor(s)], being the Guarantor 
under this Guarantee, do  hereby irrevocably and unconditionally undertake to forthwith 
and immediately pay to the Employer, 
an amount not exceeding Rs._______________ without any demur, immediately on 
demand from the 
Employer and without any reservation, protest, and recourse and without the Employer 
needing to prove or demonstrate reasons for its such demand 
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 Any such demand made on the bank, shall be conclusive as regards the amount due 
and payable by the Bank under this guarantee. However, our liability under this guarantee 

shall be restricted to an amount not exceeding Rs.  5. 

 
We undertake to pay to the Employer any money so demanded notwithstanding any 
dispute or disputes raised by the Contractor(s) in any suit or proceeding pending before 
any Court or Tribunal or Arbitrator or any other authority, our liability under this present 
being absolute and unequivocal. 
 
The payment so made by us under this guarantee shall be a valid discharge of our liability 
for payment hereunder and the Contractor(s) shall have no claim against us for making 
such payment. 

 
We, further agree that the guarantee herein contained shall remain in full force and effect 
during the period that would be taken for the performance of the said MoU and that it 
shall continue to be enforceable till submission of Security Deposit by the Contractor upon 
issuance of Detailed Order by the Employer. This guarantee shall initially remain in force 

upto and including  6 and shall be extended from time to time for such 
period as may be desired by the Employer. Unless a demand or claim under this 

guarantee is made on us in writing on  or before the  7, we shall be discharged from 
all the liability under this guarantee thereafter. 

 
We, ____________ (indicate the name of the Bank) further agree with the Employer that 
the Employer shall have the fullest liberty without our consent and without affecting in any 
manner our obligations hereunder to vary any of the terms and conditions of the said MoU 
or to extend time of performance by the said contractor(s) from time to time or to postpone 
for any time or from time to time any of the powers exercisable by the Employer against 
the said contractor(s) and to forbear or enforce any of the terms and conditions relating to 
the said MoU and we shall not be relieved from our liability by any reason of any such 
variation or extension being granted to the said contractor(s) or for any forbearance, act 
or omission on the part of the Employer or any indulgence by the Employer to the said 
contractor(s) or by any such matter or thing whatsoever which under the law relating to 
sureties would but for this provision have effect of so relieving us. 

 
The Bank also agrees that the Employer at its option shall be entitled to enforce this 
Guarantee against the Bank as a principal debtor, in the first instance without proceeding 
against the Contractor and notwithstanding any security or other guarantee that the 
Employer may have in relation to the Contractor's liabilities. 
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This Guarantee shall not be determined or affected by liquidation or winding up, dissolution 
or change of constitution or insolvency of the Contractor but shall in all respects and for 
all purposes be binding and operative until payment of all money payable to the Employer 
in terms thereof. This guarantee will not be discharged due to the change in the 
constitution of the Bank or the Contractor(s). 

 
We, ................. BANK lastly undertake not to revoke this guarantee during its currency 
except with the previous consent of the Employer in writing. 
Notwithstanding anything to the contrary contained hereinabove: 

a) The liability of the Bank under this Guarantee shall not exceed ........... 5 

b) This Guarantee shall be valid up to ....... 6 

c) Unless the Bank is served a written claim or demand on or before  7 all rights 
under this guarantee shall be forfeited and the Bank shall be relieved and discharged from 
all liabilities under this guarantee irrespective of whether or not the original bank 
guarantee is returned to the Bank. 

We,  Bank, have power to issue this Guarantee under law and the 
undersigned as a duly authorized person has full powers to sign this Guarantee on behalf 
of the Bank. 
   

Date  Day of    

for   _ (indicate the name of the Bank) (Signature of Authorised signatory) 
 
1 MoU Date  
2 MoU Price  
3 NAME OF VENDOR /CONTRACTOR / SUPPLIER 
4 REGISTERED OFFICE ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER. 
5 BG AMOUNT IN FIGURES AND WORDS 
6 VALIDITY DATE 
7 DATE OF EXPIRY OF CLAIM PERIOD (CLAIM PERIOD SHALL BE MINIMUM OF 3 
MONTHS AFTER VALIDITY DATE) 

 
Note: 

1. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value 
as per Stamp Act prevailing in the State(s) where the BG is submitted or is to be 



FORMS & PROCEDURES 
BANK GUARANTEE FOR BID BOND 

 

BHARAT HEAVY ELECTRICALS LIMITED Page 4 of 4 

 
 

 

acted upon or the rate prevailing in the State where the BG was executed, whichever 
is higher. The Stamp Paper/e-stamp paper shall be purchased in the name of 
Vendor/Contractor/Supplier /Bank issuing the guarantee. 

2. In Case of Bank Guarantees submitted by Foreign Vendors- 
a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by 

Branches in India) can be accepted subject to the condition that the Bank 
Guarantee should be enforceable in the town/city or at nearest branch where the 
Unit is located i.e. Demand can be presented at the Branch located in the 
town/city or at nearest branch where the Unit is located. 

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local 
branch of the Vendor Country’s Bank) 
b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified 

that Bank Guarantee issued by any of the Consortium Banks only will be 
accepted by BHEL. As such, Foreign Vendor needs to make necessary 
arrangements for issuance of Counter- Guarantee by Foreign Bank in favour 
of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is advisable 
that all charges for issuance of Bank Guarantee/ counter- Guarantee should 
be borne by the Foreign Vendor. The tender stipulation should clearly specify 
these requirements. 

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our 
Consortium Bank (e.g. if a BG is to be issued by SBI Frankfurt), the same is 
acceptable. However, the procedure at sl.no. b.1 will required to be followed. 

b.3 The BG issued may preferably be subject to Uniform Rules for Demand 
Guarantees (URDG) 758 (as amended from time to time)
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Form  WAM  6 

BHARAT HEAVY  ELECTRICALS LIMITED 
DIVISION………………………………… 

Running Account Bill 
(Para 4.31.1 of Works Accounts Manual) 

Name of the Contractor:                                         Departmental Bill no:                                                                     Date: 
Name of the Work:                                                                Division:                                                                                                      Sub-Division: 
Sanctioned Estimate:                                                            Date of written order to commence the work : 
Code No:                                                                               Date of commencement of the Work: 
Contract Agreement No :                     Dated:                       Due date of completion as per Agreement: 

1. ACCOUNT OF WORK EXECUTED 
 
On account payment                    Item          Description          Quantity       Quantity        Rate      Unit      Payment      Quantity        Payment on            Remarks 
for work not previously                No of          of                         as per          executed                                on the            since            the basis  of                         
previously measured**                                   Work                   agree-           up to                                     basis of          last               actual                                                                                                 
_ _ _ _ _ _ _ _ _ _ _ _ _ _                                                          ment               date                                    actual            running         measurement                                                                              
Total         since last     Total                                                                                                                                       measure-         account          since last 
 As per      running         up to                                                                                                                                      ment                bill                  running 
Running  account         date                                                                                                                                        up to                                      account bill 
Account   bill                                                                                                                                                               date      
bill 
Rs.          Rs.           Rs.                                                                                                        Rs.       P.           Rs.            P.                      Rs.            P. 
 
1              2             3                  4                   5                           6                    7               8           9           10                  11                            12                   13 
 
   
 
 
                                                                                                                                                                                                                                                                              
* *1.    Whenever payment is made on ‘on account’ basis without actual measurements the amount in whole rupees should be entered in columns 1 to 3 only and not in columns 7 to 12. 
    2.    whenever there is an entry in column 12 on the basis of actual measurement, the whole of the amount previously paid without detailed measurement should be adjusted by a minus entry 

in column 2 equivalent to the amount shown in column 1, so that the total up to date in column 4 may become nil. 
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Form  WAM  6 (contd…) 

 

1              2             3                  4                   5                           6                    7               8           9           10                  11                            12                   13 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

        Total value of work done up to date                    (A) … 
 

                                                                                                   Deduct value of work shown on the last 
 Running Account Bill                                         (B) … 
  

                                                                                                    Net value of work done since last                       (C) … 

 
 
Rupees (in words) ………………………………………………………………………………………………………………………………………………………….only. 

 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   

BHARAT HEAVY ELECTRICALS LIMITED  Page 3 of 9 

Form  WAM  6 (contd…) 

II.MEMORANDUM OF PAYMENTS 

                                                                                                                                                                       I                     II 
                                                                                                                                                                            _ _ _ _           _ _ _ _ 

                                                                            Rs.         P.                                 Rs.      P.              Rs.       P. 

1.Total value of work actually measured as per Account No. I. Column 10                   (A)                 …………………                                                       …………….  

2.Total up to date ‘on account’ payment for work covered by approximate  

Or plan measurements as per Account No. I, Column 3                                              (B)                 …………………                                                       ……………. 

3.Total up to date secured advances on security of materials as per column 8              (C)                 …………………                                                       ……………. 

Of the enclosed Account (Form WAM 10) 

4.Total up to date payments [(A) + (B) + (C)]                                                                  (D)                 …………………                                                       ……………. 

 

5.Total amount of payments already made as per 
Entry (D) of last Running Account Bill No……………….. 
Dated…………………..forwarde to the Accounts 
Office on ………………….              (E)                                                                                           

6.Balance [(D)-(E)]                                                                                                                                        ………..……                                

7.Payments now to be made: 

a) by cash/cheque                                                                                                                                                                          ……………… 

b) by deduction for value of materials supplied 

c) by BHEL vide Annexure A attached                                                                                                                                           ……………… 

d) by deduction for hire of tools and plant vide 

Annexure B attached                                                                                                                                                                  ……………… 

e) by deduction for other charges vide Annexure C 

Attached                                                                                                                                                                                      ……………… 

f)by deduction on account of security deposit                                                                                                                               ……………… 

h) by deduction on account of Income Tax                                                                                                                                  ………………              ……………… 

                                                                                                                                                                                                                                                                                                 

  Note: Amounts relating to items 4 to 6 above should be entere in column II and those relating to item 7 in column I. The amount shownagainst item 6 and the total of item 7 should agree with    

each other. 
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                                                                                                                                                                                           Form  WAM  6 (contd…)                                           

 III.CERTIFICATE OF THE ENGINEER IN CHARGE                   

1. The measurements on which the entries in column 7 to 12 of Part I of this Bill (Account of work executed) are based were made by .…………………… 
…………………………………………………………(Name and Designation) and are recorded at pages…………..of Measurement Book  No ……………………… 

2. Certified that the methods of measurement are correct and the work has been carried out in accordance with the terms and conditions, schedules, specifications and 
drawings etc, forming part of the contract agreement, subject to deviations included in the deviation statement (Annexure D). 

3. Certified that in addition to and quite apart from the quantities of work actually executed as shown in column 10 of Part I, some work has actually been done in 

connection with several items and the value of the such work is, in no case, less than ‘on account’ payments as per column 3 of Part I, made or proposed to be made, 

for the convenience of the contractor in anticipation of, and subject to the results of, detailed measurement which will be made as soon as possible. 

 

Signature of Contractor                                                                                                                                       Signature of Engineer in charge 

Date:                                                                                                                                                                   Designation: 

                                                                                                                                                                           Date:             

IV. CERTIFICATE OF THE SENIOR ENGINEER 
1. Certified that measurements have been check measured to the prescribed extent by …………………………………………………………………(Name and Designation)  

at site and also by the undersigned and the relevant entries have been intialled in the Measurement book. (vide pages……) 

2. Certified that all the measurements recorded in the measurement book have been correctly billed for 

3. Certified that all recoberable amounts in respect of materials tools and plant etc, and other charges have been correctly made vide Annexures A to C attached. 

Certified for payment * of Rs………………………………….( Rupees…………………………………………………………………………………………………….only) 
To be paid in cash/by cheque in the presence of …………………………………………………………………………………………………………………………………. 

ALLOCATION 

The expenditure is chargeable as under and to be included in the accounts for……………………………………………20…… 
                    Ledger Head                                                      Debit (Gross amount)                                                          Credit (Deductions) 

                                                                                                    Rs.       P.                                                                               Rs.       P.     

__________________________              _____________________________                          _______________________________ 
                          Total                                _____________________________                           ______________________________ 
                                                                 ______________________________                          ______________________________ 

* Here specify the net amount payable.                                                                                     Signature of  Senior Engineer 
                                                                                                                                                   Date: 
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Form  WAM  6 (contd…) 

V.ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE 

Accounts Bill No …………………………Dated……………………..                                      ALLOCATION 
Entered in Journal Book vide entry No…….Dated………………….                                                             Estimate No:                                                   Code no: 
Passed for…………………………………Rs…………………………                                                             Name of the Work:                   
Less Deductions…………………………..Rs………………………….                                                                                              Debit                               Credit 
Net Amount Payable……………………….Rs………………………...                                             Ledger Head                       (Gross amount)                 (Deductions) 
(Rupees…………………………………………………………….only)                                                                                            Rs.        P.                         Rs.          P. 
Payable to Shri/M/s…………………………………by cheque/cash                                              _ _ _ _ _ _ _ _ _                   _ _ _ _ _ _ _  _              _ _ _ _ _ _ _ _ _ _ 
 Entered in Contractor’s Ledger No………………Page………….. 
            _ _ _ _ _  _ _ _                _ _ _ _ _ _ _ _ _ _ 

 
                                                                                                                                                                 Total        _ _ _ _ _ _ _                 _ _ _ _ _ _ _ _ _  
     Assistant                     Accountant                        Account Officer 
     Date:                           Date:     Date: 
 
      VI. Received Rs……………………………( Rupees………………………………………………………………………………………………………………………………………only) as per             

Memorandum of Payments on account of this work. 

Signature of witness           Revenue 
Address :                          Stamp  
                                                                                                                                                                                                                             Signature of Contractor 
Date:                                                                                                                                                                                                                    Date: 
 

 
VII.   ENTRIES TO BE MADE BY TREASURY SECTION 

 
Cash Book entry No. and date:                                                                                     Amount paid            Rs……………………. 

                                                           Amount unpaid        Rs……………………. 

                                                                                                                        Total                        Rs……………………. 

                                                                                                                                                                                    Signature of Cashier 
                                                                                                                                                                                    Date: 
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Form  WAM  6 (contd…) 

ANNEXURE A 

Statement  showing details of materials issued to the contractor Shri/M/s………………………………………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 

Sl.   Stores          Issue            Description           Quantity          Quantity            Whether                   If recoverable from the contractor             R 
No.  issue           voucher        of material              issued           actually              recover-               _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _        E 
       Voucher      No. and        issued to                                      incorp-                able                Rate    Amount       Amount      Balance             M 
         No.            date              the                                               rated                  from the          at         recover-      recover-     now                    A 
        and           allotted by      contractor                                    in the                 contrac-        which      able            ed up to      recover-            R 
        date           stores   to                                                           work                tor or             recover-                     previous     ed                      K 
                        the SIV                                                                                       supplied          able                            bill                                       S 

                                                                                                                          free                                                                                                  

                                                                                                                                                 Rs.  P.      Rs.  P.      Rs.  P.          Rs.  P. 

 

1      2               3                        4                             5                6                      7                     8             9                 10               11                   12  
 

                                           

 

 
 
 
 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  

            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 
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Form  WAM  6 (contd…) 

ANNEXURE B 

Statement  showing tools and plant  issued to the contractor Shri/M/s………………………………………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 

Sl.     Description of tools          Period for                  Rate at             Amount                   Amount                  Balance                     Remarks 
No     and plant issued             which                         which                recover-                  recovered               now                             

                                                 Issued                       recovery            able                         upto                      recovered 

                                                                                   Is to be                                            previous         

                                                                                   Made                                                bill             

                                                                                  Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 

 

1               2                                3                                 4                       5                                  6                             7                            8                                
 

                                           

 

 

 
 
 
 
 
 
 
 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  

            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 

 



FORMS & PROCEDURES  
  RUNNING ACCOUNT BILL   

BHARAT HEAVY ELECTRICALS LIMITED  Page 8 of 9 

Form  WAM  6 (contd…) 

ANNEXURE C 

Statement  showing details of other recoveries to be made from  the contractor Shri/M/s……………..………………………………………………………… 

In respect of Contract Agreement No ……………………..Dated………………………………… 

 

Sl.     Particulars                     Unit       Quantity     Rate                    Amount                   Amount                  Amount                 Remarks 
No                                                                                                      recover-                  recovered               now                          

                                                                                                           able                        upto pre-               recovered 

                                                                                                                                          vious  bill       

                                                                              Rs.   P.               Rs.   P.                    Rs.    P.                    Rs.      P. 

 

1                 2                            3           4                    5                          6                            7                            8                             9               
 

1. Water Charges 

2. Electricity charges 

3. Seignorage charges 

4. Medical charges 

5. Cost of empty gunny bags and 

Empty containers not returned 

6.  

7.  

8.  

9.  

10.                  

 
                                                                        _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _  

            Total  
 
Signature of contractor                                            Signature of Engineer in Charge                                                  Signature of Senior Engineer 

Date:                          Date:                Date: 
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Form  WAM  6 (contd…) 

ANNEXURE D 

  
Name of the Contractor:                                                                                                                           Contract Agreement No:                                                                     
Name of the Work:                                                                                                                                                   Date:                                                    

 
Sl.              Description                     Unit                       Quantity                     Quantity                Quantity             Total quantity                   Rate as per  
No.             of item                                                        as per                          as                          further               anticipated                       agreement 
                                                                                     Agreement                 executed               anticipated          on completion                    Rs.            P.                                                                                                                                                     
                                                                                                                                                                                                                                                                               
1                  2                                     3                          4                                      5                       6                               7                                     8              
 
 
 
 
 
 
 
                                             
Rate as           Amount as                    Amount as                    Amount                    Total amount                        Difference                                Reason for the                  
executed       per agreement               executed                       further                      anticipated                          _ _ _ _ _ _ _ _ _ _ _ _                deviation with 
                                                                                                anticipated                 on completion               Excess          savings                    authority, if any 
Rs.   P.               Rs.   P.                    Rs.    P.                        Rs.      P.                        Rs.      P.                  Rs.      P.             Rs.      P.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             
9                      10                                  11                          12                                      13                              14                          15                                     16              
 

                      
 
    
Signature of Engineer in Charge                                                                                                                Signature of Senior Engineer 

                 Date:                                                                        Date:                                                                        



Date
Division

Total as per 
last running 
account bill
 Rs.

Since last 
running 
account bill 
Rs

Total up to 
date
Rs

1 2 3 4 5 6 7 8 9 10 11 12 13

Due date of completion as per agreement

BHARAT HEAVY ELECTRICALS LIMITED
DIVISION………………….

……………………And Final bill
(Para 4.3.2 Of Works Accounts Manual)

I. ACCOUNT OF WORK EXECUTED

Division

Date of commencement of work

Departmental Bill no

Date of written order to commence the work
Contract Agreement/work Order No

Quantity 
since last 
running 
account  

bill

Payment on 
the basis of 

actual 
measurement 

since last 
running 

account bill
Rs P

Payment on 
the basis of 

actual 
measuremen
t up to date

Rs  P

On Account payment for the work not 
previously measured **

Item No of 
the 

agreement/
work order

Descripti
on of 
work

Quantity as 
per 

agreement

Date of actual completion of the work

Remarks

Name of Contractor
Name of the Work

Sanctioned Estimate

Quantity 
executed 
up to date

Rate 
Rs. P Unit



1 2 3 4 5 6 7 8 9 10 11 12 13

Rupees (In Words)………………………………………………………………………………………………………………………………………………….Only

Deduct Value of work shown on the last running account bill        (B)
Net value of work done since last running account bill                  (C)

Total Value of Work Done up to date                                         (A)



1

2

3
4

a
b
c
d

5
6
7

2

Date:
Designation

III. CERTIFICATE OF THE ENGINEER IN CHARGE
The measurement on which the entries in coulmns 7 to 12 of Part I of this bill (Account of work executed) are based were made by 
………………………………………………………………………………………………………………………………..
                                                             (Name and designation)1

A statement showing the quantities of stores issued to the contractor (whether free or on recovery basis) and their disposal is attached.

Hire of Tools & Plants vide Annexure B attached

Balance
Refund of 50% of security deposite on completion of work

Income Tax
Other charges vide Annexure C attached

Signature of Engineer in charge

Net amount to be paid to the Contractor

Total deduction

Material suplied by BHEL vide annexure A attached

Deduct amount of paym,ents already made as per last running account bill No …………. Dated……………. 
Forwarded to the Accounts Office on ………………………….                                                         (B)

Payments now to be made { (A) - (B)}                                                                                                 (C)
Rs                 PDeduct ammounts recoverable from the contractor on account of :

II MEMORANDUM OF PAYMENT
Rs.             P

Total Value of work actually measured as per Account no I coloumn 10                                            (A)



1

2
3
4
5
6
7

Total

Date

……………………… ………………………

The expenditure as under and to be included in the accounts for ……………………..19

* Here specify the net amount payable Signature of Senior Engineer

Certified for payment of * Rs ……………………. (Rupees……………………………………………………………………………………… (Only). To be paid in 
cash/by cheque in the presence of …………………………………………………………………………………………………………………………………..

ALLOCATION

Ledger Head

………………………….

Debit 
(Gross Amount)

Rs.        P
………………………….

Credit
(Deduction)
Rs.        P

…………………………

Certified that the measurements have been technically checked with reference to contract drawings, deviations etc
Certified that all the measurements recorded in the measurement book have been correctly billed for at the contract rates or approved rates.

Certified that all the recoverable amounts in respect of stores, tools and pa\lant, e\water, electricity charges etc, have been correctly made vide Annexures A 
Certified that the issues of all stores as per statement atytached (whether charged to the contractor or direct to the work) have been technically checked and 

IV CERTIFICATE OF THE SENIOR ENGINEER
Certified that I have personally inspected the work and that the work has been physically completed on the due date in accordance with the terms and 

Cretified that the measurements have been check measured to the prescribed extent by …………………………………………………………………. 
………………………………. (Name & designation). And by the the undersigned at site and relevent entries have been initiated in the measurement book (vide 
pages……………………… ….)

Certified that the methods of measurement are correct



VI. Received Rs………………..(Rupees……………………………………………………..Only) in full and final settlement of all moneys due under this contract and I / we have 
no further claims of this contract.

Signature of Witness
Address

                                                                                                                                                                                                  Revenue Stamp
                                                                                                                                                                                       Signature of Contractor
                                                                                                                                                                                       Date:

VII . ENTRIES TO BE MADE BY TREASURY SECTION

Cash book entry no and date :                                                      Amount Paid   Rs…………………
                                                                                                                    Amount unpaid        Rs……………………..

                                                                                            Total    Rs…………………..

                                                                                                                                   Signature of Cashier
                                                                                                           Date:

V. ENTRIES TO BE MADE IN THE ACCOUNTS OFFICE
Account Bill no………………………………… Dated …………………….
Entered in Journal book vide entry No………………………Dated…………
Passed for…………………………………….Rs……………………………..
Less Deductions……………………………..Rs……………………………
(Rupees……………………………………………………………….Only)
Payable to Shri/M/s…………………………….... by cheque/cash
Entered in contractors' Ledger no........................... Page

Assistant                          Accountant                       Accounts officer
Date:                                Date:                                Date:

ALLOCATION
Estimate No:                                                       Code No      

Name of the Work ………………………………………………

           Ledger Head                     Debit                            Credit
                                             (Gross Amount)                 (Deduction)

                                               Rs          P                       Rs                     
………………….             .......................                  .....................   

Total                                       ........................                ....................    



Rate at 
which 
recoverable
Rs       P

Amount 
Recoverabl
e
Rs     P

Amount 
recoverable 
upto 
previous bill
Rs     P

Balance 
Now 
recovered
Rs     P

1 2 3 4 5 6 7 8 9 10 11

Total

Date Date Date

12

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Whether 
recoverabl
e from the 
contractor 
or supplied 

free

ANNEXURE A
Part I

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. In respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….

If recoverable from contractor Remarks



1 2 3 4 5 6 7 8 9 10

Total

Total

Date Date Date

Add Departmental Charges
Add Sales Tax (wherever applicable) ………………………………………………………..

……………………………………………………………………………………

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

………………………………………………………………………………………..

Amount 
Recoverabl

e
Rs     P

Amount 
recoverable 

upto 
previous bill

Rs     P

Balance Now 
recovered

Rs     P Remarks
11

ANNEXURE A
Part II

Statement showing details of material issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 
Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Stores 
Issue 

voucher No 
and date

Issue voucher 
No and date 

alloted by 
stores to the 

SIV

description 
of material 
issued to 

the 
contractor

Quantity 
issued

Quantity 
actually 

incorporated 
in the work

Issue Rate
Rs      P



1 3 5 7

Total

Date Date Date

64

Description of tools & 
plants issued

2

Signature of Contractor Signature of Engineer in charge Signature of Senior Engineer

……………………………………………………………………………………

8

ANNEXURE B
Statement showing TOOLS & PLANTS issued to the contractor Shri/M/s……………………………………………………………………….. in respect of Contract 

Agreement/Work Order No………………………….. Dated …………………………………….and not covered by the agreement

Sl No

Period for 
which 
issued

Amount 
recoverabl

e 
Rs     P Remarks

Rate at which Recivery 
is to be made

Balance Now 
recovered

Rs     P

Amount recoverable upto 
previous bill

Rs     P



Sr.No Particulars Unit Quantity Rate
Rs.    P.

Amount 
recoverable 

 Rs.    P

Amount 
recovered 

upto 
previous 

bill
   Rs.   P.

Amount now 
recovered   

Rs. P.
Remarks

1 2 3 4 5 6 7 8 9
1 Water Charges
2 Electricity Charges
3 Seignorage Charges
4 Medical Charges

5

Cost of 
empty 
gunny bags 
and empty 
containers 
not 
returned

6
7
8
9

10

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

ANNEXURE C
showing detail of other recoveries to be made from the contractor Shri/M/s……………………………………………………
ment/Work Order No……………………………………………………Dated………………………………………………………







Name of work; FREE OF COST

Sr.No

Stores 
issue 

voucher 
No.

ription of mat Unit 
Quantit
y issued

Quantity 
requried as 

per data 

Quantity 
consume
d in the 

work 

Balance(If 
any)

Nature of 
disposal 
for the 
balance 

Rate 
chargeable 
for material 

not 
returned 

Rs.P.

Amount 
recovera

ble for 
material 

not 
returned 

Rs. P

Remarks

1 2 3 4 5 6 7 8 9 10 11 12

Total

Signature of Contractor Signature of Engineer Incharge Signature of Sr. Engineer
 Date Date Date

Note:Data statement of therotical consumption should be attached in support of the quantity specified in coloumn 6

Statement showing detail of materials issued to the contractor Shri/M/s………………………………………………………………
ect of Contract Agreement/Work Order No……………………………………………………Dated………………………………………………………………………………

ANNEXURE F



ANNEXURE G Page 1 of 3

Name of the work :
Name of the Contractor :
Date of commencement of the work:
Contract agreement/work ordered no. and date:
Reference to supplementary agreement no,if any :
Whether adminstrative approval and techanical sanction has been 
accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial 
concurrencr of the Accounts Departnment for award of the work 
has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter 
penalty has been levied or sanction of the competent authority for 
extension of time granted and communicated to the Accounts 
Department with reasons for grant of extension? (Due and actual 
date of completion of the work and reference to letter no. and date 
granting the extension of time should be given)  

(a) Wheter the rates allowed in the bill have been checked with 
the contract agreement ?                     (b) Wheter the rates for 
extra/supplemental items have been approved by the competent 
authority and the sanction communicated to the accounts 
Department together wiht rate analysis? If so,cite reference.           

Wheter deviations have been approved by the competent 
authority? If yes, give reference to the approval; if not, give 
reasons.

Whether the rates of recovery of stores issued to the contractor 
which are not provided for in the Contract Agreement have been 
settled in counsultation with Finance?   

Whether discrepancies pointed out by the Accounts Department in 
the store statement have been reconciled and accepted by the 
Accounts Department? 

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulers and answers to be recorded)



ANNEXURE G Page 2 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER
(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the 
theoretical requirements have been returned to the Stores 
Department and the no. and date of such retuened stores 
vouchers have been shown in stores statement? If not ,whether 
the cost of such excess material has been recovered at the 
prescribed rate? Whethre consumption statements in respect of 
materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly 
checked by Senior Engineer? 

Whether materials isshued and used in the work is not less then 
that required for consumption in work accroding to our 
specification? If comsumption is less, whether necessary recovery 
has been made in the bill? 

Whether mesurments have been checked by the Engineer and Sr. 
Engineer to the extent required and certificates of check recorded 
in the mesurments books?

Whether contractor has signed the bill and the mesurments books 
without reservations? If not; whether resones have been intimated 
to the Accounts Department? 

Whethet arithmatical calculations have been checked and 
certificate recorded in the mesurment books by a person other 
than the one who calculated initially  

Whether any work was done at the risk and cost of the contractor 
and whether such cost has been recovered from him? Give 
particulers. 

Whether all advance payments on running Accounts have been 
recovered?
Whether tall the recovries due to services given to the contractor 
like rent of accommodation, water charges, electricity charges etc. 
have been recovered and wheather payments made by the 
company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/ 
standared mesurment books have been completed/ updated? 

Whether hire charges of tools and plant have been recovered and 
the statement of hire charges with full details attached?



Procedure-2.3 

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS 

1. The proceedings of Conciliation shall broadly be governed by Part-III of the 
Arbitration and Conciliation Act 1996 or any statutory modification thereof 
and as provided herein:  

 
2. The party desirous of resorting to Conciliation shall send an invitation/notice 

in writing to the other party to conciliate specifying all points of Disputes with 
details of the amount claimed. The party concerned shall not raise any new 
issue thereafter. Parties shall also not claim any interest on claims/counter-
claims from the date of notice invoking Conciliation till the conclusion of the 
Conciliation proceedings. If BHEL is to initiate Conciliation, then, the 
invitation to Conciliate shall be extended to the concerned Stakeholder in 
Format 7 hereto. Where the stakeholder is to initiate the Conciliation, the 
notice for initiation of Conciliation shall be sent in Format-8 hereto. 

 
3. The party receiving the invitation/notice for Conciliation shall within 30 days 

of receipt of the notice of Conciliation intimate its consent for Conciliation 
along with its counter-claims, if any.  

 
4. The Conciliation in a matter involving claim or counter-claim (whichever is 

higher) up to Rs 5 crores shall be carried out by sole Conciliator nominated 
by BHEL while in a matter involving claim or counter-claim (whichever is 
higher) of more than Rs 5 crores Conciliation shall be carried out by 3 
Conciliators nominated by BHEL. The appointment of Conciliator(s) shall be 
completed and communicated by the concerned Department/Group of BHEL 
Unit/Division/Region/Business Group to the other party and the 
Conciliator(s) within 30 days from the date of acceptance of the invitation to 
conciliate by the concerned party in the Format-9. The details of the Claim, 
and counter-claim, if any, shall be intimated to the Conciliator(s) 
simultaneously in Format-5.  

 
5. The Parties shall be represented by only their duly authorized in-house 

executives/officers and neither Party shall be represented by a Lawyer.  
 
6. The first meeting of the IEC shall be convened by the IEC by sending 

appropriate communication/notice to both the parties as soon as possible but 
not later than 30 days from the date of his/their appointment. The hearings 
in the Conciliation proceeding shall ordinarily be concluded within two (2) 
months and, in exceptional cases where parties have expressed willingness to 
settle the matter or there exists possibility of settlement in the matter, the 
proceedings may be extended by the IEC by a maximum of further 2 months 
with the consent of the Parties subject to cogent reasons being recorded in 
writing.  



 
7. The IEC shall thereafter formulate recommendations for settlement of the 

Disputes supported by reasons at the earliest but in any case within 15 days 
from the date of conclusion of the last hearing. The recommendations so 
formulated along with the reasons shall be furnished by the IEC to both the 
Parties at the earliest but in any case within 1 month from the date of 
conclusion of the last hearing. 

 
8. Response/modifications/suggestions of the Parties on the recommendations 

of the IEC are to be submitted to the IEC within time limit stipulated by the 
IEC but not more than 15 days from the date of receipt of the 
recommendations from the IEC. 

 
9. In the event, upon consideration, further review of the recommendations is 

considered necessary, whether by BHEL or by the other Party, then, the 
matter can be remitted back to the IEC with request to reconsider the same 
in light of the issues projected by either/both the Parties and to submit its 
recommendations thereon within the following 15 days from the date of 
remitting of the case by either of the Parties. 

 
10. Upon the recommendations by the Parties, with or without modifications, as 

considered necessary, the IEC shall be called upon to draw up the Draft 
Settlement Agreement in terms of the recommendations. 

 
11. When a consensus can be arrived at between the parties only in regard to any 

one or some of the issues referred for Conciliation the draft Settlement 
Agreement shall be accordingly formulated in regard to the said Issue(s), and 
the said Settlement Agreement, if signed, by the parties, shall be valid only for 
the said issues. As regards the balance issues not settled, the parties may 
seek to resolve them further as per terms and conditions provided in the 
contract. 

 
12. In case no settlement can be reached between the parties, the IEC shall by a 

written declaration, pronounce that the Conciliation between the parties has 
failed and is accordingly terminated. 

 
13. Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c) 

& (d) herein below, the IEC shall forward his/its recommendations as to 
possible terms of settlement within one (1) month from the date of last hearing. 
The date of first hearing of Conciliation shall be the starting date for 
calculating the period of 2 months. 

 
14. In case of 3 members IEC, 2 members of IEC present will constitute a valid 

quorum for IEC and meeting can take place to proceed in the matter after 



seeking consent from the member who is not available. If necessary, 
videoconferencing may be arranged for facilitating participation of the 
members. However, the IEC recommendations will be signed by all members. 
Where there is more than one (1) Conciliator, as a general rule they shall act 
jointly. In the event of differences between the Members of IEC, the 
decision/recommendations of the majority of the Members of IEC shall prevail 
and be construed as the recommendation of the IEC. 

 
15. The Draft Settlement Agreement prepared by the IEC in terms of the 

consensus arrived at during the Conciliation proceedings between the Parties 
shall be given by the IEC to both the parties for putting up for approval of their 
respective Competent Authority. 

 
16. Before submitting the draft settlement agreement to BHEL’s Competent 

Authority viz. the Board Level Committee on Alternative Dispute Resolution 
(BLCADR) for approval, concurrence of the other party’s Competent Authority 
to the draft settlement agreement shall be obtained by the other party and 
informed to BHEL within 15 days of receipt of the final draft settlement 
agreement by it. Upon approval by the Competent Authority, the Settlement 
Agreement would thereafter be signed by the authorized representatives of 
both the Parties and authenticated by the members of the IEC. 

 
17. In case the Draft Settlement Agreement is rejected by the Competent Authority 

of BHEL or the other Party, the Conciliation proceedings would stand 
terminated. 

 
18. A Settlement Agreement shall contain a statement to the effect that each of 

the person(s) signing thereto (i) is fully authorized by the respective Party(ies) 
he/she represents, (ii) has fully understood the contents of the same and (iii) 
is signing on the same out of complete freewill and consent, without any 
pressure, undue influence. 

 
19. The Settlement Agreement shall thereafter have the same legal status and 

effect as an arbitration award on agreed terms on the substance of the dispute 
rendered by an arbitral tribunal passed under section 30 of the Arbitration 
and Conciliation Act, 1996. 

 
20. Acceptance of the Draft Settlement Agreement/recommendations of the 

Conciliator and/or signing of the Settlement Agreement by BHEL shall 
however, be subject to withdrawal/closure of any arbitral and/or judicial 
proceedings initiated by the concerned Party in regard to such settled issues. 

 
21. Unless otherwise provided for in the agreement, contract or the Memorandum 

of Understanding, as the case may be, in the event of likelihood of prolonged 



absence of the Conciliator or any member of IEC, for any reason/incapacity, 
the Competent Authority/Head of Unit/Division/Region/Business Group of 
BHEL may substitute the Conciliator or such member at any stage of the 
proceedings. Upon appointment of the substitute Conciliator(s), such 
reconstituted IEC may, with the consent of the Parties, proceed with further 
Conciliation into the matter either de-novo or from the stage already reached 
by the previous IEC before the substitution. 

 
22. The proceedings of Conciliation under this Scheme may be terminated as 

follows: 
 
a. On the date of signing of the Settlement agreement by the Parties; or, 

 
b. By a written declaration of the IEC, after consultation with the parties, to 

the effect that further efforts at conciliation are no longer justified, on the 
date of the declaration; or, 
 

c. By a written declaration of the Parties addressed to the IEC to the effect that 
the Conciliation proceedings are terminated, on the date of the declaration; 
or, 
 

d. By a written declaration of a Party to the other Party and the IEC, if 
appointed, to the effect that the Conciliation proceedings are terminated, on 
the date of the declaration; or, 
 

e. On rejection of the Draft Settlement Agreement by the Competent Authority 
of BHEL or the other Party. 

 
23. The Conciliator(s) shall be entitled to following fees and facilities: 

Sl No Particulars Amount 

1 Sitting fees Each Member shall be paid a Lump 
Sum fee of Rs 75,000/- for the whole 
case payable in terms of paragraph No. 
27 herein below. 

2 Towards drafting of 
settlement 
agreement  

In cases involving claim and/or 
counter-claim of up to Rs 5crores. 

Rs 50,000/- (Sole Conciliator) 
In cases involving claim and/or 
counter-claim of exceeding Rs 5 crores 
but less than Rs 10 crores. 

Rs 75,000 (per Conciliator) 



Sl No Particulars Amount 

In cases involving claim and/or 
counter-claim of more than Rs 10 
crores. 

Rs 1,00,000/- (per Conciliator) 
Note: The aforesaid fees for the drafting 
of the Settlement Agreement shall be 
paid on the, 
Signing of the Settlement Agreement 
after approval of the Competent 
Authority  
or 
Rejection of the proposed Settlement 
Agreement by the Competent Authority 
of BHEL. 

3 Secretarial expenses  Rs 10,000/- (one time) for the whole 
case for Conciliation by a Sole Member 
IEC. 

 
Where Conciliation is by multi member 
Conciliators –Rs 30,000/- (one time)- to 
be paid to the IEC  

4 Travel and 
transportation and 
stay at outstation 

i) Retired Senior 
Officials of other 
Public Sector 
Undertakings (pay 
scale wise equivalent 
to or more than E-8 
level of BHEL) 

 
 

As per entitlement of the equivalent 
officer (pay scale wise) in BHEL. 

Others 

 

 

As per the extant entitlement of whole 
time Functional Directors in BHEL. 

Ordinarily, the IEC Member(s) would be 
entitled to travel by air Economy Class. 
 

5 Venue for meeting Unless otherwise agreed in the 
agreement, contract or the 
Memorandum of Understanding, as the 
case may be, the venue/seat of 
proceedings shall be the location of the 
concerned Unit / Division / Region / 



Sl No Particulars Amount 

Business Group of BHEL. Without 
prejudice to the seat/venue of the 
Conciliation being at the location of 
concerned BHEL Unit / Division / 
Region / Business Group, the IEC after 
consulting the Parties may decide to 
hold the proceedings at any other 
place/venue to facilitate the 
proceedings. Unless, Parties agree to 
conduct Conciliation at BHEL premises, 
the venue is to be arranged by either 
Party alternately. 

 
 

24. The parties will bear their own costs including cost of presenting their 
cases/evidence/witness(es)/expert(s) on their behalf.  The parties agree to rely 
upon documentary evidence in support of their claims and not to bring any 
oral evidence in IEC proceedings. 

 
25. If any witness(es) or expert(s) is/are, with the consent of the parties, called 

upon to appear at the instance of the IEC in connection with the matter, then, 
the costs towards such witness(es)/expert(s) shall be determined by the IEC 
with the consent of the Parties and the cost so determined shall be borne 
equally by the Parties.  

 
26. The other expenditures/costs in connection with the Conciliation proceedings 

as well as the IEC’s fees and expenses shall be shared by the Parties equally. 
 
27. Out of the lump sum fees of Rs 75,000/- for Sitting Fees, 50% shall be payable 

after the first meeting of the IEC and the remaining 50% of the Sitting Fees 
shall be payable only after termination of the conciliation proceedings in terms 
of para 22 hereinabove.  

 
28. The travelling, transportation and stay at outstation shall be arranged by 

concerned Unit as per entitlements as per Serial No. 4 of the Table at para 23 
above, and in case such arrangements are not made by the BHEL Unit, the 
same shall be reimbursed to the IEC on actuals limited to their entitlement as 
per Serial No. 4 of the Table at Para 23 above against supporting documents. 
The IEC Member(s) shall submit necessary invoice for claiming the 
fees/reimbursements. 

 
29. The Parties shall keep confidential all matters relating to the conciliation 

proceedings. Confidentiality shall extend also to the settlement agreement, 



except where its disclosure is necessary for purposes of its implementation 
and enforcement or as required by or under a law or as per directions of a 
Court/Governmental authority/ regulatory body, as the case may be. 

 
30. The Parties shall not rely upon or introduce as evidence in any further arbitral 

or judicial proceedings, whether or not such proceedings relate to the Disputes 
that is the subject of the Conciliation proceedings: 

 
a. Views expressed or suggestions made by the other party in respect of a 

possible settlement of the Disputes; 
 

b. admissions made by the other party in the course of the Conciliator 
proceedings; 
 

c. proposals made by the Conciliator; 
 

d. The fact that the other Party had indicated his willingness to accept a 
proposal for settlement made by the Conciliator. 

 
31. The Parties shall not present the Conciliator(s) as witness in any Alternative 

Dispute Resolution or Judicial proceedings in respect of a Disputes that 
is/was the subject of that particular Conciliation proceeding. 

 
32. None of the Conciliators shall act as an arbitrator or as a representative or 

counsel of a Party in any arbitral or judicial proceeding in respect of a Disputes 
that is/was the subject of that particular Conciliation proceeding.  

 
33. The Parties shall not initiate, during the Conciliation proceedings, any arbitral 

or judicial proceedings in respect of a Disputes that is the subject matter of 
the Conciliation proceedings except that a Party may initiate arbitral or 
judicial proceedings where, in his opinion, such proceedings are necessary for 
preserving his rights including for preventing expiry of period of limitation. 
Unless terminated as per the provisions of this Scheme, the Conciliation 
proceedings shall continue notwithstanding the commencement of the arbitral 
or judicial proceedings and the arbitral or judicial proceedings shall be 
primarily for the purpose of preserving rights including preventing expiry of 
period of limitation. 

 
34. The official language of Conciliation proceedings under this Scheme shall be 

English unless the Parties agree to some other language. 
 

  



FORMAT-5  

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE 
IEC BY BOTH THE PARTIES 

1. Chronology of the Disputes 

2. Brief of the Contract/MoU/Agreement/LOI/LOA 

3. Brief history of the Disputes: 

4. Issues: 

5. Details of Clam(s)/Counter Claim(s):  

SI. No. Description of 
claim(s)/Counter Claim 

Amount (in 
INR)Or currency 
applicable in the 

contract  

Relevant 
contract 
clause 

 
 

   

    

    

 
6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract) 

Note– The Statement of Claims/Counter Claims may ideally be restricted to maximum 
limit of 20 pages. Relevant documents may be compiled and submitted along with the 
statement of Claims/Counter Claims. The statement of Claims/Counter Claims is to 
be submitted to all IEC members and to the other party by post as well as by email. 

 

 

  



FORMAT-7 

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR 
REFERRING THE DISPUTES TO CONCILIATION THROUGH IEC 
To,  
 
M/s. (Stakeholder’s name) 
 
Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE 

CONTRACT BY BHEL   
 
Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 
As you are aware, with reference to above referred 

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite 
of several rounds of mutual discussions and various correspondences have remained 
unresolved. The brief particulars of our claims which arise out of the above- referred 
Contract/MoU/Agreement/LOI/LOA are reproduced hereunder:  

 
Sl. 
No. 

Claim description Amount involved 

   

As you are aware, there is a provision in the captioned 
Contract/MoU/Agreement/LOI/ LOA for referring disputes to conciliation. 

In terms of Clause ---------of Procedure i.e., Annexure ------ to the Contract/MoU 
/Agreement / LOI / LOA, we hereby seek your consent to refer the matter to 
Conciliation by Independent Experts Committee to be appointed by BHEL. You are 
invited to provide your consent in writing to proceed with conciliation into the above 
mentioned disputes within a period of 30 days from the date of this letter along with 
details of counter-claims, if any, which you might have with regard to the subject 
Contract/ MoU/ Agreement/ LOI/ LOA.  

Please note that upon receipt of your consent in writing within 30 days of the 
date of receipt of this letter by you, BHEL shall appoint suitable person(s) from the 
BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions 
available under the contract and law.  

Thanking you 
Yours faithfully 

Representative of BHEL 

Note: The Format may be suitably modified, as required, based on facts and 
circumstances of the case. 



FORMAT-8 
FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A 
STAKEHOLDER FOR REFERRING THE DISPUTES TO CONCILIATION 
THROUGH IEC 
To,  
BHEL (Head of the Unit/Division/Region/Business Group)  
 
Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE 

CONTRACT BY A STAKEHOLDER   
 
Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Dear Sir/Madam, 
As you are aware, with reference to above referred 

Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite 
of several rounds of mutual discussions and various correspondences have remained 
unresolved. The brief particulars of our claims which have arisen out of the above- 
referred Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:  

 
Sl. 
No. 

Claim description Amount involved 

   

As you are aware, there is a provision in the captioned 
Contract/MoU/Agreement/LOI/ LOA for referring inter-se disputes of the Parties to 
conciliation. 

We wish to refer the above-said disputes to Conciliation as per the said Clause 
of the captioned Contract/MoU/Agreement/LOI/ LOA. In terms of Clause ---------of 
Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we 
hereby invite BHEL to provide its consent in writing to proceed with conciliation into 
the above mentioned disputes within a period of 30 days from the date of this letter 
along with details of counter-claims, if any, which it might have with regard to the 
subject Contract/ MoU/ Agreement/ LOI/ LOA and to appoint suitable person(s) 
as Conciliator(s) from the BHEL Panel of Conciliators.  

This letter is being issued without prejudice to our rights and contentions 
available under the contract and law.  

 
Thanking you 
Yours faithfully 

Representative of the Stakeholder 

Note: The Format may be suitably modified, as required, based on facts and 
circumstances of the case. 



FORMAT-9 
 

FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT 
OF CONCILIATOR/IEC 

 
To,  

M/s. (Stakeholder’s name) 
 

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S) 
ABOUT APPOINTMENT OF CONCILIATOR/IEC  

 
 
Ref: Contract No/MoU/Agreement/LOI/LOA& date _____________.  

Sir, 

This is with reference to letter dated ------------ regarding reference of the 
disputes arising in connection with the subject Contract No
/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).  

In pursuance of the said letter, the said disputes are assigned to conciliation and 
the following persons are nominated as Conciliator(s) for conciliating and assisting 
the Parties to amicably resolve the disputes in terms of the Arbitration & Conciliation 
Act, 1996 and the Procedure ---- to the subject Contract
 ......./MoU/Agreement/LOI/LOA, if possible. 

Name and contact details of Conciliator(s) 

a) ….. 

b) ….. 

c) ….. 

You are requested to submit the Statement of Claims or Counter-Claims (strike off 
whichever is inapplicable) before the Conciliator(s) in Format 5 (enclosed herewith) 
as per the time limit as prescribed by the Conciliator(s).    

 Yours faithfully, 
 

Representative of BHEL 
CC: To Conciliator(s)… for Kind Information please. 
Encl: As above 
 
Note: The Format may be suitably modified, as required, based on facts and 
circumstances of the case. 
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