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CHAPTER -1 
 
1.       GENERAL INSTRUCTION TO TENDERERS 

1.1. DESPATCH INSTRUCTION 

i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 
documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. The information furnished shall be complete by itself. The tenderer 
is required to furnish all the details and other documents as required in the following pages. 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 
tenderer shall be deemed to have been done after careful study and examination of the tender 
documents and with the full understanding of the implications thereof. Should the tenderers have 
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 
omissions in the drawings or the tender documents issued are incomplete or shall require 
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the 
authority inviting the tender well in time (so as not to affect last date of submission) for clarification 
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to 
Sections and Clause numbers given in the tender documents. The specifications and terms and 
conditions shall be deemed to have been accepted by the tenderer in his offer. Noncompliance with 
any of the requirements and instructions of the tender enquiry may result in the rejection of the 
tender.  

iii)  Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact 
shall be issued as part of the Tender documents and shall be returned by the bidder along with 
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the 
bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be considered 
qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification. 

 
1.2. SUBMISSION OF TENDERS 

1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT. The 
tenders received after the specified time of their submission are treated as ‘Late Tenders’ 
and shall not be considered under any circumstances. 

  

1.2.2 Tenders shall be opened by authorised Officer of BHEL at his office at the time and date as specified 
in the NIT, in the presence of such of those tenderers or their authorised representatives who may 
be present. 
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1.2.3 Tenderers whose bids are found techno commercially qualified shall be informed the date and time 
of opening of the Price Bids and such Tenderers may depute their representatives to witness the 
opening of the price bids. BHEL’s decision in this regard shall be final and binding.  

1.2.4 Before submission of Offer, the tenderers are advised to inspect the site of work and the 
environments and be well acquainted with the actual working and other prevalent conditions, 
facilities available, position of material and labour, means of transport and access to Site, 
accommodation, etc. No claim will be entertained later on the grounds of lack of knowledge of any 
of these conditions. 
 

1.3. LANGUAGE  

1.3.1 The tenderer shall quote the rates in English language and international numerals.  These rates 
shall be entered in figures as well as in words.    For the purpose of the tenders, the metric system 
of units shall be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be 
duly attested by the tenderer. 
 

1.4. PRICE DISCREPANCY: 

1.4.1   Conventional (Manual) Price Bid opening: In the case of price bid opening without resorting to 
Reverse Auction, if there are differences between the rates given by the tenderer in words and 
figures or in amount worked out by him, the following procedure for evaluation and award shall be 
followed: 

i) When there is a difference between the rates in figures and in words, the rates which corresponds 
to the amounts worked out by the contractor, shall be taken as correct 

ii) When the amount of an item is not worked out by the contractor or it does not correspond with the 
rate written either in figure or in words, then the rate quoted by the contractor in words shall be 
taken as correct 

iii) When the rate quoted by the contractor in figures and words tallies but the amount is not worked 
out correctly, the rate quoted by the contractor shall be taken as correct and not the amount. 

iv) In case of lumpsum price, if there is any difference between the amount in figures and in words, 
the amount quoted by the bidder in words shall be taken as correct. 

v) In case of omission in quoting any rate for one or more items, the evaluation shall be done 
considering the highest quoted rate obtained against the respective items by other tenderers for 
the subject tender. If the tenderer becomes L-1, the notional rates for the omission items shall be 
the lowest rates quoted for the respective items by the other tenderers against the respective 
omission items for the subject job and the ‘Total quoted price (loaded for omissions)’ shall be 
arrived at. However, the overall price remaining the same as quoted originally, the rates for all the 
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items in the ‘Total quoted price (loaded for omissions)’ shall be reduced item wise in proportion to 
the ratio of ‘Original’ total price and the ‘Total quoted price (loaded for omissions)’’.  

vi) The ‘Final Total Amount’ shall be arrived at after considering the amounts worked out in line with 
‘i’ to ‘iv’ above. 

 
1.5. QUALIFICATION OF TENDERERS 

i) Only tenderers who have previous experience in the work of the nature and description detailed in 
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly 
detailing their experience along with offer.   

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 
considered. 

iii) Offers from tenderers who are under suspension (banned) by any Unit/Region/Division of BHEL 
shall not be considered. 

iv) Offers from tenderers who do not comply with the latest guidelines of Ministry / Commissions of 
Government of India shall not be considered. 

 
1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-
Qualification criteria and other conditions in NIT/Tender documents, based on documentary 
evidences submitted along with the offer 

ii) In case the same qualifying experience is claimed by more than one agency, then the agency who 
has executed the work as per documentary evidence submitted shall only be qualified. 

iii) In case the qualifying experience is claimed by private organizations based on Work Order and 
completion certificates from another private organization, BHEL reserves the right to ask for further 
proofs including submission of TDS certificates for the said jo 

iv) Price Bids of shortlisted bidders shall only be opened through the conventional price bid opening 
at the discretion of BHEL 

v) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in 
due course after issue of LOI/LOA to successful bidder and receipt of unqualified acceptance from 
the successful bidder  
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1.7. DATA TO BE ENCLOSED  

Full information shall be given by the tenderer in respect of the following. Non-submission of this 
information may lead to rejection of the offer. 

 
i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 
Company / Firm / Individual Partners, etc. shall be furnished along with tender. 

 
ii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses and contact 
information of the Directors/Partners shall be furnished along with the offer. 

 
iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than 

the sole proprietor 
 

iv) IN CASE OF INDIVIDUAL TENDERER:  
His / her full name, address and place & nature of business. 

 
v) IN CASE OF PARTNERSHIP FIRM 

The names of all the partners and their addresses, A copy of the partnership deed/instrument of 
partnership dully certified by the Notary Public shall be enclosed. 

 
vi) IN CASE OF COMPANIES:  

a. Date and place of registration including date of commencement certificate in case of Public 
Companies (certified copies of Memorandum and articles of Association are also to be furnished). 

b. Nature of business carried on by the Company and the provisions of the Memorandum relating 
thereof. 

 
  vii)    GST Registration certificate to be submitted shall be furnished along with tender 

 
 

1.8. AUTHORISATION AND ATTESTATION 

Tenders shall be signed by a person duly authorized/empowered to do so.  An attested copy of the 
Power of Attorney, in case the tender is signed by an individual other than the sole proprietor shall 
be submitted along with the tenders 
 

1.9. EARNEST MONEY DEPOSIT ( Not applicable) 
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1.9.1 Every tenderer must furnish the prescribed amount of Earnest Money Deposit (EMD) to BHEL 

PS-Marketing(T&G),BHEL House,New Delhi, only in the following forms: -  

i. Electronic Fund Transfer credited in BHEL account (before tender opening).
ii. Banker’s cheque or Pay order or Demand Draft in favour of ‘Bharat Heavy Electricals

Limited’ (along with offer) and payable at New Delhi.
iii. Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as

defined in the Companies Act (FDR should be in the name of the Contractor, a/c BHEL)
along with the offer.

iv. In case EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit Rs.
Two lakhs in the forms described above in clause no. 1.9.1. (i) to (iv) and the remaining
amount over and above Rs. Two Lakhs in the form of Bank Guarantee from Scheduled
Bank (along with the Offer).

Note: 
a) Proforma for Bank Guarantee for EMD- Form WAM 23 is enclosed with this Tender

in Volume-1A Part II Chapter 6.
b) The Bank Guarantee shall be valid for at least six months from the due date of tender

submission mentioned in the Notice Inviting Tender.
c) Date of Expiry of Claim shall be as given in Proforma of Bank Guarantee (in lieu of

Earnest Money)-Form WAM 23.

Bank Details for the purpose of Taking EMD BG 

Name and Address of 
Beneficiary:    

Bharat Heavy Electricals Ltd. ,New Delhi 

Name of Bank of Client 
:    

State Bank Of India 

Bank Branch Address: SBI Saidapet Branch 00912, Chennai 17
IFSC Code : SBIN0000912 

Account No. : 10610819499 

1.9.2 EMD shall not carry any interest.  

1.9.3 EMD by the Tenderer will be forfeited as per NIT Conditions, if: 

i. After opening the tender and within the offer validity period, the Tenderer revokes his

tender or makes any modification in his tender which is not acceptable to BHEL.

ii. The Contractor fails to deposit the required Security deposit or commence the work within

the period as per LOI/Contract
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1.9.4 EMD given by all unsuccessful tenderers will be refunded normally within 15 days of award of 

work.  

1.9.5 EMD of successful tenderer will be retained as part of Security Deposit.  

1.9.6 EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under 

the provisions of extant” Guidelines on Suspension of Business dealings with 

suppliers/contactors” and forfeited / released based on the action determined under these 

guidelines. 

1.10. SECURITY DEPOSIT ( Not applicable) 

1.10 Security Deposit:  

1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of 

Security Deposit for satisfactory completion of work, as given below:  

1.10.2 The total amount of Security Deposit will be 5% of the contract value. EMD of the successful 

tenderer shall be converted and adjusted towards the required amount of Security Deposit.  

1.10.3 The security Deposit should be furnished before start of the work by the contractor.  

1.10.4 Modes of deposit:  

1.10.4.1 The balance amount to make up the required Security Deposit of 5% of the contract value may 

be furnished in any one of the following forms 

i. Cash (as permissible under the extant Income Tax Act)

ii. Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/

Electronic Fund Transfer in favour of BHEL

iii. Bank Guarantee from Scheduled Banks / Public Financial Institutions as defined in the

Companies Act. The Bank Guarantee format for Security Deposit shall be in the

prescribed formats.

iv. Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined

in the Companies Act. The FDR should be in the name of the contractor, A/C BHEL, duly

discharged on the back.

v. Securities available from Indian Post offices such as National Savings Certificates, Kisan

Vikas Patras etc. (Certificates should be held in the name of Contractor furnishing the

security and duly endorsed/ hypothecated/ pledged, as applicable, in favour of BHEL and

discharged on the back)

(Note: BHEL will not be liable or responsible in any manner for the collection of interest or 

renewal of the documents or in any other matter connected therewith)  

1.10.5 At least 50% of the Security Deposit including the EMD should be deposited in any form as 

prescribed before start of the work and the balance 50% of the Security Deposit will be 
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recovered by deducting 10% of the gross amount progressively from each running bills of the 

contractor till the total amount of the required Security Deposit is collected.  

1.10.6 The recoveries made from running bills (cash deduction towards balance SD amount) will be 

released against submission of equivalent Bank Guarantee in the prescribed formats, but only 

once, before completion of work.  

1.10.7 The Security Deposit shall not carry any interest.  

1.10.8 If the value of work done at any time exceeds the contract value, the amount of Security 

Deposit shall be correspondingly enhanced and the excess Security Deposit due the 

enhancement shall be immediately deposited by the Contractor or recovered from payment/s 

due to the Contractor.  

1.10.9 The validity of Bank Guarantees towards Security Deposit shall be initially upto the completion 

period as stipulated in the Letter of Intent/Award + 3 months, and the same shall be kept valid 

by proper renewal till the acceptance of Final Bills of the Contractor, by BHEL Date of Expiry 

of Claim shall be as given in the prescribed formats for Bank Guarantee towards Security 

Deposit. 

1.10.10 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and 

penalties in the event of the Contractor’s failure to fulfill any of the contractual obligations or 

in the event of termination of contract as per terms and conditions of contract. BHEL reserves 

the right to set off the Security Deposit against any claims of other contracts with BHEL. 

1.10.11 Penalty for Delayed Remittance of Security Deposit 

 If the contractor fails to furnish SD before start of work, in line with 1.10.3 above, Simple 

Interest against delayed remittance of the Security Deposit shall be deducted from the sub-

contractor at the rate of SBI PLR + 2% on the value of 50% SD of the contract, for the delayed 

period (i.e., period between start of work and date of remittance of Initial SD, i.e., atleast 50% 

of SD). In case, the delayed period has different SBI PLR rates, Simple Interest shall be 

calculated based on different rates by considering the corresponding time period. On similar 

lines Penalty shall be levied for delayed remittance of Additional Security Deposit (if 

applicable). 

Note: - Bank details & SFMS details provided above in Sl. No. 04 Earnest Money Deposit) 

may be used for the purpose of arranging Bank Guarantees towards Security Deposit / 

Additional Security Deposit also. 

1.11. RETURN OF SECURITY DEPOSIT ( Not applicable) 
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Security Deposit shall be refunded/Bank Guarantee(s) released to the Contractor along with the 
‘Final Bill’ after deducting all expenses / other amounts due to BHEL under the contract / other 
contracts entered into with them by BHEL. 

1.12. BANK GUARANTEES 

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall 
be complied with     

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act.

ii) The Bank Guarantees shall be as per prescribed formats.

iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the
required period (subject to a minimum period of six months), as per the advice of BHEL executive.
BHEL shall not be liable for issue of any reminders regarding expiry of the Bank Guarantees.

iv) In case extension / further extensions of any Bank Guarantees are not required, the bidders shall
ensure that the same is explicitly endorsed by the BHEL approving authority( to be defined during
contract stage)  and submitted to BHEL authority issuing the LOI/LOA.

v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

vii) The Original Bank Guarantee shall be sent directly by the Bank to BHEL under Registered Post
(Acknowledgement Due), addressed to the Subcontracting Department of the respective Region.

1.13.  VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS 
from the Date of Price Bid Opening). In case BHEL (Bharat Heavy Electricals Limited) calls for 
negotiations, such negotiations shall not amount to cancellation or withdrawal of the original offer 
which shall be binding on the tenderers. 

1.14. EXECUTION OF CONTRACT AGREEMENT 

The successful tenderer’s responsibility under this contract commences from the date of issue of 
the Letter of Intent by Bharat Heavy Electricals Limited.  The Tenderer shall submit an unqualified 
acceptance to the Letter of Intent/Award within the period stipulated therein. 

The successful tenderer shall be required to execute an agreement in the prescribed form, with 
BHEL, within a reasonable time after the acceptance of the Letter of Intent / Award, and in any 
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case before releasing the first running bill.  The contract agreement shall be signed by a person 
duly authorized / empowered by the tenderer. The expenses for preparation of agreement 
document shall be borne by BHEL 

1.15. REJECTION OF TENDER AND OTHER CONDITIONS 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender 
or any tender and reserves to itself full rights for the following without assigning any reasons 
whatsoever: - 

a. To reject any or all of the tenders.

b. To split up the work amongst two or more tenderers as per NIT

c. To award the work in part if specified in NIT

d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

1.15.2  Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified 
or defective or have been materially altered or not in accordance with the tender conditions, 
specifications etc., are liable to be rejected. 

1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL, 
or tenderer under suspension (hold / banning / delisted) by any unit / region / division of BHEL or 
tenderers who do not comply with the latest guidelines of Ministry / Commissions of Govt. of India. 
BHEL reserves the right to reject a bidder in case it is observed that they are overloaded and may 
not be in a position to execute this job as per the required schedule in line with clause no. 8.0 of 
the ‘NIT’. The decision of BHEL will be final in this regard.  

1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance 
of his tender, BHEL may at their discretion, cancel such tender.  If a partner of a firm expires after 
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender 
at their discretion, unless the firm retains its character. 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the 
firm made subsequent to the execution of the contract.  They may, however, recognise such power 
of Attorney and changes after obtaining proper legal advice, the cost of which will be chargeable 
to the contractor concerned. 

1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject 
such tender at any stage or to cancel the contract if awarded and forfeit the Earnest Money / 
Security Deposit / any other money due. 

1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his 
offer liable to rejection. 
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1.15.8 In case the Proprietor, Partner or Director of the Company / Firm submitting the Tender, has any 
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the 
fact as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion, 
reject the tender or cancel the contract and forfeit the Earnest Money / Security Deposit. 

1.15.9 The successful tenderer should not sub-contract part or complete work detailed in the tender 
specification undertaken by him without written permission of BHEL’s Construction Manager/Site 
In charge.  The tenderer is solely responsible to BHEL for the work awarded to him. 

1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of 
BHEL who shall be under no obligation to return the same to the bidder. However unopened price 
bids and late tenders shall be returned to the bidders 

1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be 
considered for evaluation. However, if the party who has submitted the unsolicited 
discount/rebate becomes the L-I party, then the awarded price i.e contract value shall be worked 
out after considering the discount so offered.   

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 

1.15.13 Additional security deposit (ASD): ( Not applicable) If the final price of successful bidder is 
lesser by ‘more than 20%’ of BHEL’s estimates then only, ‘Additional Security Deposit’ will be 
required to be submitted by the successful bidder with value as follows: 

Additional Security Deposit = 30 % of (A-B) will be calculated as below: 

A = 80% of BHEL estimate 

B = The final offered price of successful bidder through RA (In case of RA) 

OR 

Sealed paper price bid of successful bidder (in case of paper bid) 

This ‘Additional Security Deposit’ shall have the same validity as that of the ‘Security Deposit’ 
and shall be revalidated / released in the manner as spelt out for the ‘Security Deposit’ as per 
relevant clause of GCC. 

The BHEL’s estimated value shall be disclosed to successful bidder (on request) in case 
‘Additional Security Deposit’ is applicable. 
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CHAPTER-2 
2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except where 

the context otherwise requires 

i) BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office at
BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its
Authorised Officers or its Site Engineers or other employees authorised to deal with any matters
with which these persons are concerned on its behalf.

ii) “EXECUTIVE DIRECTOR” or ‘GROUP GENERAL MANAGER’ or “GENERAL MANAGER (In
charge)” or “GENERAL MANAGER” shall mean the Officer in Administrative charge of the
respective Power Sector region/BHEL Units/ BHEL Division /BHEL Business sectors

iii) “COMPETENT AUTHORITY” shall mean Executive Director or Group General Manager or General
Manager (In charge) or General Manager or BHEL Officers who are empowered to act on behalf
of the Executive Director  or General Manager (In charge) or General Manager of BHEL.

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

v) “SITE” shall mean the places or place at which the plants / equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi) “CLIENT OF BHEL” or “CUSTOMER” or “OWNER” shall mean with whom BHEL intends to enter
into a contract for supply of equipment or provision of services.

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, General Conditions of
Contract, Special Conditions of Contract, Instructions to the Tenderers, Drawings, Technical
Specifications, the Special Specifications if any, the Tender documents, subsequent amendments
mutually agreed upon and the Letter of Intent / Acceptance issued by BHEL.  Any conditions or
terms stipulated by the contractor in the tender documents or subsequent letters shall not form part
of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award and
incorporated in the agreement.

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.
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x) “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
Specifications, Appendices, Annexures, Corrigenda, Amendments, Forms, procedures, Site
information, etc. and drawings / documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

xi) “LETTER OF INTENT” shall mean the intimation by a Letter / Fax / E-mail to the tenderer that the
tender has been accepted in accordance with provisions contained in the letter.  The responsibility
of the contractor commences from the date of issue of this letter and all terms and conditions of the
contract are applicable from this date.

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of Intent/Award’
or date mutually agreed upon for handing over of the intended scope of work, the erected
equipment/plant which are found acceptable by the Engineer, being of required standard and
conforming to the specifications of the Contract.

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structurals, electricals and other
components of the plant covered by the contract.

xv) “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL, in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

xvii) “WORK or CONTRACT WORK” shall mean and include preparation of DPR as per the detailed
scope in TCC.

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender.

xxi) Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty-four (24) hours each. A week shall mean continuous period of seven (7) days.
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xxii) “COMMISSIONING” shall mean the synchronisation testing and achieving functional operation of
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly
required at site if any, have been completed and Equipment with associated system is ready for
taking into service.

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained

xxvi) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tender.

xxvii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and the
contractor

xxviii) “TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract

xxix) “DE MOBILISATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor

xxx) “RE MOBILISATION” shall mean the resumption of work with all resources required for the work
after demobilization.

2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 

The contract shall be governed by the Law for the time being in force in the Republic of India.  Subject 
to Clause 2.21.1 or 2.21.2 of this Contract, the Civil Court having original Civil Jurisdiction at New 
Delhi shall alone have exclusive jurisdiction in regard to all matters in respect of the Contract.  

2.3   CONTRACT 

The terms and conditions of the contract document, any pre-bid minutes published and LOI/LOA / 
WO placed shall constitute the entire agreement between the parties hereto. Contract agreement 
as specified by BHEL needs to be executed upon acceptance of LOI/LOA / WO. Until a formal 
contract is signed, the Work Order and acceptance of the same will constitute a binding contract. 

2.4 AUTHORIZED SIGNATORY 

The selected bidder shall submit at the time of signing the contract, authorization from Proprietor/  
Country Head / Board (certified copy of Board resolution, authenticated by Company Secretary), 
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authorizing an official or officials of the company to discuss, sign agreements/contracts with BHEL, 
raise invoice and accept payments and also to correspond. 

2.5       ISSUE OF NOTICE 

2.5.1 Service of notice on contractor 
Any notice to be given to the Contractor under the terms of the contract shall be served by sending 
the same by Registered Post / Speed Post to or leaving the same at the Contractor’s last known 
address of the principal place of business (or in the event of the contractor being a company, to or 
at its Registered Office). In case of change of address, the notice shall be served at changed 
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall 
be deemed to be good service of such notice and the time mentioned to the condition for doing any 
act after notice shall be reckoned from the date so mentioned in such notice. 

2.5.2 Service of notice on BHEL 
Any notice to be given to BHEL in-charge / Region under the terms of the Contract shall be served 
by sending the same by post to or leaving the same at BHEL address or changed address as notified 
in writing by BHEL to the Contractor.  

2.6      USE OF LAND 

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be 
occupied by the contractor without written permission of BHEL. 

2.7      COMMENCEMENT OF WORK 

2.7.1 The contractor shall commence the work as per the time indicated in the Letter of Intent from BHEL 
and shall proceed with the same with due expedition without delay. 

2.7.2 If the contractor fails to start the work within stipulated time as per LOI or as intimated by BHEL, 
then BHEL at its sole discretion will have the right to cancel the contract.  The Earnest Money and / 
or Security Deposit with BHEL will stand forfeited without any further reference to him without 
prejudice to any and all of BHEL’s other rights and remedies in this regard. 

2.7.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

2.8      MEASUREMENT OF WORK AND MODE OF PAYMENT: 

2.8.1 All payments due to the contractors shall be made by e-mode only, unless otherwise found 
operationally difficult for reasons to be recorded in writing, as per payment term in Technical 
Condition of Contract document.     

2.8.2 Passing of bills covered by milestones (e.g. acceptance of draft DPR) does not amount to 
acceptance of the completion of the work. Any left out work has to be completed, if pointed out at a 
later date by BHEL. 

2.8.3 Final bill shall be prepared in the final bill format prescribed for the purpose based on the certificate 
issued by BHEL Engineer that entire works as stipulated in tender specification has been completed 
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in all respects to the entire satisfaction of BHEL and TSGENCO. Contractor shall give unqualified 
“No Claim” Certificate. The Final Bill shall be prepared and paid within a reasonable time after 
completion of work.  

2.9  RIGHTS OF BHEL 

BHEL reserves the following rights in respect of this contract during the original contract period or 
its extensions if any, as per the provisions of the contract, without entitling the contractor for any 
compensation. 

 In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy 

additional manpower through any other agency for expediting the activities in the interest of the 

project. Supplied manpower shall be put on job by the contractor and payments and other statutory 

compliances related to manpower shall be the contractor’s responsibility. In case of contractor’s 

failure to fulfill his obligations in respect of manpower, BHEL reserves the right to take necessary 

action as per contract obligations. 

To withdraw any portion of work and / or to restrict / alter quantum of work as indicated in the 

contract during the progress of work and get it done through other agencies to suit BHEL’s 

commitment to its customer or in case BHEL decides to advance the date of completion due to 

other emergent reasons / BHEL’s obligation to its customer. 

2.09.1    To terminate the contract or withdraw portion of work and get it done through other agency, at the 

risk and cost of the contractor after due notice of a period of 14 days’ by BHEL in any of the following 

cases: 

i. Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the

Contract, backlog attributable to contractor including unexecuted portion of work does not

appear to be executable within balance available period considering its performance of

execution.

ii. Withdrawal from or abandonment of the work by contractor before completion of the work

as per contract.

iii. Non-completion of work by the Contractor within scheduled completion period as per

Contract or as extended from time to time, for the reasons attributable to the contractor.

iv. Termination of Contract on account of any other reason (s) attributable to Contractor.

v. Assignment, transfer, subletting of Contract without BHEL’s written permission.

vi. Non-compliance to any contractual condition or any other default attributable to

Contractor.



BHARAT HEAVY ELECTRICALS LIMITED Page 20 of 32 

General Conditions of Contract 

2.10.4 LIQUIDATED DAMAGES / PENALTY 

If the contractor fails to maintain the required progress of work which results in delays solely 
attributable to the Contractor in the  completion of the work as per the contractual completion 
period, BHEL shall have the right to impose Liquidated Damage/Penalty at the rate of 0. 5% 
of the contract value, per week of delay or part thereof subject to a maximum of 10% of the 
contract value. For this purpose, the period of delay shall be the delay solely attributable to the 
Contractor for the completion of Final report and acceptance by the approving authority of end 
customer of the final report as per contract. In case the meeting with TSGENCO/TSERC or 
any other regulatory /non–regulatory authorities for presentation/discussions is delayed due to 
non-availability of time slot, beyond contract completion period, contract price will remain firm 
without any levy of LD on consultant or any claim by consultant on BHEL on account of this 
delay for those period." 

2.10   RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT 
OF WORKERS ETC. 

The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in discharging 
any of his responsibilities hereunder 

2.11   CORRUPT OR FRAUDULENT PRACTICES POLICY 

The bidder along with its associates/ collaborators/ sub-contractors/sub-vendors/ 
Contractor/Consultants/ service providers shall strictly adhere to BHEL Fraud Prevention Policy 
hosted on the BHEL website http://www.bhel.com and shall immediately bring to the BHEL about 
any fraud or suspected fraud as soon as it comes to their notice. 

2.12     INTEGRITY COMMITMENT, PERFORMANCE OF THE CONTRACT AND PUNITIVE ACTION 

Commitment by BHEL: BHEL commits to take all measures necessary to prevent corruption in 
connection with the bidding process and execution of the contract. BHEL will during this process 
treat all bidder(s) in a transparent and fair manner, and with equity. 

   Commitment by bidder: The bidder commits to take all measures to prevent corruption and 
will not directly or indirectly influence any decision or benefit which he is not legally entitled to nor 
will act or omit in any manner which tantamount to an offence punishable under any provision of the 
Indian Penal Code, 1860 or any other law in force in India. The bidder will, when presenting his bid, 
disclose any and all payments he has  made, and is committed to or intends to make to agents, 
brokers or any other intermediaries in connection with the award of the contract and shall adhere to 
relevant guidelines issued from time to time by Govt. of India/ BHEL. The bidder will perform/ execute 
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the contract as per the contract terms & conditions and will not default without any reasonable cause, 
which causes loss of business/ money/ reputation, to BHEL. 

Any bidder during pre-bid/ biding/ post-bidding/ award/ execution/ post-execution Sta e 
indulges in malpractices, cheating, bribery, fraud or and other misconduct or formation of cartel so 
as to influence the bidding process or influence the price or acts or omits in any manner which 
tantamount to an offence punishable under any provision of the Indian Penal Code, 1860 or any 
other law in force in India, then, action may be taken against such bidder/ supplier/ contractor as 
per extant guidelines of the company available on www. bhel.com and/or under applicable legal 
provisions 

 2.13   NOT BANNED / HOLIDAY LISTED / BLACKLISTED 

     The bidder should not have been banned from participating in tenders or on holiday list/ 
blacklist at the time of bidding by BHEL or its Administrative Ministry (Ministry of Heavy 
Industries & Public Enterprises).  

2.14  ACTIVITIES NOT SPELT OUT IN THIS SPECIFICATION 

Contractor/Consultant shall ensure that all engineering services required for the completion of 
DPR works to be carried out to the ultimate satisfaction of BHEL and their Customer. Any 
activity, which has not been spelt out in this specification, but is required for completeness of 
the job and for safe & satisfactory performance of the systems, shall be deemed to be included 
in work of Contractor/Consultant for the given scope.  

2.15  ACCURACY AND ADEQUACY OF WORK 

    Contractor/Consultant shall be fully responsible for the accuracy and adequacy of work 
rendered by him.  

 2.16    CONFIDENTIAL INFORMATION 

Contractor/Consultant shall keep all information/data/drawings etc. related to the work as 
“confidential      information” and shall not divulge or use the information indirectly or directly in 
any way detrimental to the interest of BHEL.  All drawings, documents, manuals, design 
calculations including all originals prepared or obtained during the work shall remain the 
property of BHEL and shall be handed over to BHEL as a part of contract closing 

  PAYMENTS 

BHEL shall not pay any amount, other than the fee specifically agreed and finalized before   

  placement of order by BHEL.      

  Payments to Contractors are made in any one of the following forms 
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2.17.1   Milestone based Bills (MB Bills) 

i) These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor.

ii) Payments shall be made according milestone and in line with the terms of payments described
in the Tender documents

2.17.2   Final Bill 

2.17.1.1 Final Bill’ is used for final payment on closing of Running Account for works or for single 
payment after completion of works. ‘Final Bill’ shall be submitted by contractor after completion 
of works as per scope and upon material reconciliation, along with the following. 

2.17.1.2 ‘No Claim Certificate’ by contractor 

2.17.1.3  Clearance certificates where ever applicable viz. Clearance Certificates from Customer, 
various Statutory Authorities like Labour department, PF Authorities, Commercial Tax 
Department, etc 

2.17.1.4   Indemnity bond as per prescribed format 

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL 

 2.18   TRAVEL AND OTHER EXPENSES 

Bidders commercial quotation shall include cost of travelling, boarding, lodging, local expenses, 
cost of site visit, cost of stationary, telephone, E-mail, Fax, postal, courier, Ammonia prints, 
Documentation etc. and any other changes /costs that are necessary for successful completion 
of contract . 

  2.19    INFRINGMENT ON PATENTS/LICENSES 

Contractor/Consultant shall bear all expenses/fee penalties if it infringes on patents/licenses of 
any persons / organizations or in case of suits, court proceedings, damage claims etc., due to 
any reason whatsoever 

 2.20     PERSONAL ACCIDENT POLICY 

Contractor/Consultant shall maintain at their own cost the personal accidents policy, life 
insurance and / or any such insurance required in respect of their personnel deputed to 
outstation visits for the given contract. 

  2.21    TERMINATION/SUSPENSION OF CONTRACT 

BHEL reserves the right to terminate or suspend the contract or withdraw part of the scope of 
the work at any stage of its execution, if it found that the Contractor/Consultant has not met its 
obligation for the performance / progress is not up to the expected standards and overall work 
is likely to suffer. In such an event, BHEL shall give one-month notice in writing. In such case 
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all costs incurred accordingly by BHEL to complete any work forming part of the contract shall 
be recovered from the Contractor/Consultant. In case of such premature termination of contract, 
BHEL reserves the right to claim damages from the Contractor/Consultant including the 
initiation of judicial proceedings. 

2.22 RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, 
EMPLOYMENT OF WORKERS ETC. 

The following are the responsibilities of the contractor in respect of observance of local laws, 
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL 
against any claims of whatsoever nature arising due to the failure of the contractor in 
discharging any of his responsibilities hereunder: 

2.22.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work 
is being executed. 

2.22.2 The contractor at all times during the continuance of this contract shall, in all his dealings with 
local labour(whenever and if  required) for the time being employed on or in connection with 
the work, have due regard to all local festivals and religious and other customs. 

2.22.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, 
Regulations, Notifications, etc. such as Payment of Wages Act, Minimum Wages Act, Workmen 
Compensation Act, Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, 
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970, 
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of 
Employment and Conditions of Service) Act, 1996, The Building and Other Construction 
Workers’ Welfare Cess Act, 1996 and other Acts, Rules, and Regulations for labour / workers 
as applicable and as may be enacted by the State Government and Central Government during 
the tenure of the Contract and having force or jurisdiction at Site. The Contractor shall also 
comply with provisions of and give all such notices to the local Governing Body, Police and 
other relevant Authorities as may be required by the Law. 

2.22.4 The Contractor shall obtain independent License under the Contract Labour (Regulations and 
Abolition) Act, 1970, if applicable,for engaging contract labour as required from the concerned 
Authorities based on the certificate (Form- V) issued by the Principal Employer/Customer. 

2.22.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls, 
royalties, commission or other charges which may be leviable on account of his operations in 
executing the contract. 

2.22.6 Contractor shall be responsible for provision of Health and Sanitary arrangements, if applicable 
(more particularly described in Contract Labour Regulation & Abolition Act), Safety precautions 
etc. as may be required for safe and satisfactory execution of contract. 

2.22.7 The contractor shall be responsible for proper accommodation including adequate medical 
facilities for personnel employed by him. 
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2.22.8 The contractor shall be responsible for the proper behavior and observance of all regulations 
by the staff employed by him. 

2.22.9 The contractor shall ensure that no damage is caused to any person / property of other parties 
working at site.  If any such damage is caused, it is responsibility of the contractor to make 
good the losses or compensate for the same. 

2.22.10  All the properties / equipment’s / components of BHEL/their Client loaned with or without 
deposit to the contractor in connection with the contract shall remain properties of BHEL / their 
Client. The contractor shall use such properties for the purpose of execution of this contract.  
All such properties / equipment’s / components shall be deemed to be in good condition when 
received by the contractor unless he notifies within 48 hours to the contrary.  The contractor 
shall return them in good condition as and when required by BHEL / their Client. In case of non-
return, loss, damage, repairs etc., the cost thereof as may be fixed by BHEL Engineer will be 
recovered from the contractor 

2.22.11 In case the contractor is required to undertake any work outside the scope of this contract, the 
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing 
contract 

2.22.12 Any delay in completion of works/or non-achievement of periodical targets due to the reasons 
attributable to the contractor, the same may have to be compensated by the contractor either 
by increasing manpower and resources or by working extra hours and/or by working more than 
one shift.  All these are to be carried out by the contractor at no extra cost. 

2.22.13 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance 
to other agencies working in the same premises. 

2.22.14 All safety rules and codes applied by the Client / BHEL at site shall be observed by the 
contractor without exception.  The contractor shall be responsible for the safety of the 
equipment/material and works to be performed by him and shall maintain all light, fencing 
guards, slings etc. or other protection necessary for the purpose.  Contractor shall also take 
such additional precautions as may be indicated from time to time by the Engineer with a view 
to prevent pilferage, accidents, fire hazards. Due precautions shall be taken against fire hazards 
and atmospheric conditions.  Suitable number of Clerical staff, watch and ward, to take care of 
equipment / materials and tools and tackles shall be posted at site by the contractor till the 
completion of work under this contract. 

 The contractor shall arrange for such safety devices as are necessary for such type of work and 
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per 
prescribed standards and practices. 

 Contractor has to ensure the implementation of Health, Safety and Environment (HSE) 
requirements as per directions given by BHEL / Customer, if required. The contractor has 
to assist in HSE audit by BHEL / Customer and submit compliance Report, if required. The 
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contractor has to generate and submit record/reports as per HSE plan / activities as per 
instruction of BHEL / Customer, if required. 

2.22.15 The contractor will be directly responsible for payment of wages to his workmen.  A pay 
roll sheet giving all the payments given to the workers and duly signed by the contractor’s 
representative should be furnished to BHEL site for record purpose, if so called for. 

2.22.16 In case of any class of work for which there is no such specification as laid down in the 
contract, such work shall be carried out in accordance with the instructions and 
requirements of the Engineer. 

2.22.17 The contractor shall take all reasonable care to protect their manpower and material till 
completion of work 

2.22.18 The contractor shall not stop the work or abandon the site for whatsoever reason of 
dispute, excepting force majeure conditions.  All such problems/disputes shall be 
separately discussed and settled without affecting the progress of work.  Such stoppage 
or abandonment shall be treated as breach of contract and dealt with accordingly 

2.22.19 The contractor shall keep the area of work clean and shall remove the debris etc.  while 
executing day-to-day work. Upon completion of work, the contractor shall remove from the 
vicinity of work, all scrap, packing materials, rubbish, unused and other materials and 
deposit them in places specified by BHEL/End customer, if required. In the event of his 
failure to do so, the same will be arranged to be done by the BHEL/ end-Customer and the 
expenses recovered from the contractor.  

2.22.20  The contractor shall execute the work in the most substantial and workman like manner in 
the stipulated time. Accuracy of work and timely execution shall be the essence of this 
contract. The contractor shall be responsible to ensure that the quality, assembly and 
workmanship conform to the dimensions and clearance given in the drawings and/ or as 
per the instructions of the Engineer. 

2.23 PROGRESS MONITORING AND PERFORMANCE EVALUATION 

2.23.1 A detailed plan / programme for completion of the contractual scope of work as per the time 
schedule given in the contract shall be jointly agreed between BHEL and Contractor, before 
commencement of work. 

2.23.2 Performance evaluation of the Contractor is not applicable for this tender. 

2.24 TIME OF COMPLETION 

2.24.1 The time schedule shall be as prescribed in the Technical conditions of contract (TCC). The 
time for completion shall be reckoned from the date of commencement of work (zero date) 
as certified by BHEL approving authority to be defined after award of work (during contract 
stage). 
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2.24.2 The entire work shall be completed by the contractor within the time schedule or within such 
extended periods of time as may be allowed by BHEL under relevant TCC clause 

2.25 EXTENSION OF TIME FOR COMPLETION 

2.25.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract 
period, the contractor shall request for an extension of the contract and BHEL at its discretion 
may extend the Contract.  

2.25.2 Based on the monthly reviews jointly signed, the works balance at the end of original contract 
period less the backlog attributable to the contractor shall be quantified, and the number of 
months of ‘Time extension’ required for completion of the same shall be jointly worked out. 
Within this period of ‘Time extension’, the contractor is bound to complete the portion of 
backlog attributable to the contractor.  Any further ‘Time extension’ or ‘Time extensions’ at 
the end of the previous extension shall be worked out similarly. 

2.25.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work 
and completion of contract, due to backlog attributable to the contractor alone, then it shall 
be without prejudice to the rights of BHEL to impose penalty / LD for the delays attributable 
to the contractor, in addition to any other actions BHEL may wish to take at the risk and cost 
of contractor.   

2.25.4 A joint programme shall be drawn for the balance amount of work to be completed during the 
period of ‘Time Extension’, along with matching resources (with weightages) to be deployed 
by the contractor as per specified format. Review of the programme and record of shortfall 
shall be done every month of the ‘Time extension’ period in the same manner as is done for 
the regular contract period.  

2.25.5 During the period of ‘Time extension’, contractor shall maintain their resources as per 
mutually agreed program. 

2.25.6 At the end of total work completion as certified by BHEL Engineer, and upon analysis of the 
total delay, the portion of time extensions attributable to (i) Contractor, (ii) Force majeure 
conditions, and (iii) BHEL, shall be worked out and shall be considered to be exhausted in 
the same order. The total period of time extensions shall be the sum of (i), (ii) and (iii) above 
and shall be equal to period between the scheduled date of completion and the actual date 
of completion of contract. LD shall be imposed / levied for the portion of time extensions 
attributable to contractor and recoverable from the dues payable to the contractor.   

2.26   INSURANCE 

2.26.1   It is the sole responsibility of the contractor to insure his materials, equipments, workmen, 
etc. against accidents and injury while at work and to pay compensation, if any, to workmen 
as per Workmen’s compensation Act. The work will be carried out in a protected area and 
all the rules and regulations of the client / BHEL in the area of project which are in force from 
time to time will have to be followed by the contractor. 
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2.26.2  If due to negligence and or non-observation of safety and other precautions by the 
contractors, any accident / injury occurs to the property / manpower belong to third party, the 
contractor shall have to pay necessary compensation and other expense, if so decided by 
the appropriate authorities. 

2.26.3    The contractor will take necessary precautions and due care to protect the material, while in  
his custody from any damage / loss due to theft or otherwise till the same is taken over by 
BHEL or customer.  For lodging / processing of insurance claim the contractor will   submit 
necessary documents.  BHEL will recover the loss including the deductible franchise from 
the contractor, in case the damage / loss is due to carelessness / negligence on the part of 
the contractor. In case of any theft of material under contractor's custody, matter shall be 
reported to police by the contractor immediately and copy of FIR and subsequently police 
investigation report shall be submitted to BHEL for taking up with insurance. However this 
will not relieve the contractor of his contractual obligation for the material in his custody. 

2.27  FORCE MAJEURE 

  The following shall amount to Force Majeure: - 

2.27.1 Acts of God, act of any Government, War, Sabotage, Riots, Civil commotion, Police action, 
Revolution, Flood, Fire, Cyclones, Earth quake and Epidemic and other similar causes over 
which the contractor has no control. 

2.27.2 If the contractor suffers delay in the due execution of the contractual obligation due to delays 
caused by force majeure as defined above, the agreed time of completion of the job covered 
by this contract or the obligations of the contractor shall be extended by a period of time 
equal to period of delay, provided that on the occurrence of any such contingency, the 
contractor immediately reports to BHEL in writing the causes of delay and the contractor 
shall not be eligible for any compensation. 

2.28  ARBITRATION & CONCILIATION 

2.28.1  ARBITRATION: 

2.28.1.1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable 
settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below 
or otherwise) in respect of any dispute or difference; arising out of the formation, breach, 
termination, validity or execution of the Contract; or, the respective rights and liabilities of the 
Parties; or, in relation to interpretation of any provision of the Contract; or. in any manner 
touching upon the Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, 
commence arbitration in respect of such Dispute by issuance of a notice in terms of section 21 
of the Arbitration & Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice 
shall contain the particulars of all claims to be referred to arbitration in sufficient detail and shall 
also indicate the monetary amount of such claim. The arbitration shall be conducted by a sole 
arbitrator to be appointed by the Head of the BHEL Power Sector Marketing issuing the 
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Contract within 60 days of receipt of the complete Notice. The language of arbitration shall be 
English. 

The Arbitrator shall pass a reasoned award. 

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 
modifications or re-enactments thereof and the rules made thereunder as in force from time to 
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall 
be Chennai (the place from where the contract is Issued). The Contract shall be governed by 
and be construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 
regarding ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the 
area where the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE 
to the exclusion of any other court 

2.28.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 
following shall be applicable: 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs) / Port 
Trusts inter se and also between CPSEs and Government Departments / Organizations 
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such 
dispute or difference shall be taken up by either party for resolution through AMRCD 
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No. 
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time. 

2.28.1.3     The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation 
thereof as per the award / order passed by the Arbitrator. 

2.28.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, 
the Contractor shall proceed with and continue without hindrance the performance of its 
obligations under this Contract with due diligence and expedition in a professional manner 
unless the dispute inter-alia relates to cancellation, termination or short-closure of the Contract 
by BHEL 

2.28.2    CONCILIATION 

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes 
(which term shall mean and include any dispute, difference, question or disagreement arising 
in connection with construction, meaning, operation, effect, interpretation or breach of the 
agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties, 
the same may, be referred by either party to Conciliation to be conducted through Independent 
Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel 
of Conciliators 
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Notes:  

1. No serving or a retired employee of BHEL / Administrative Ministry of BHEL 
shall be included in the BHEL Panel of Conciliators. 

2. Any other person(s) can be appointed as Conciliator(s) who is / are mutually 
agreeable to both the parties from outside the BHEL Panel of Conciliators. 

The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to 
Forms and Procedures.  The Procedure 2.3 together with its Formats will be treated as if the 
same is part and parcel hereof and shall be as effectual as if set out herein in this Tender 
specification. 

The Contractor hereby agrees that BHEL may make any amendments or modifications to the 
provisions stipulated in the Procedure 2.3 to Forms and Procedures from time to time and 
confirms that it shall be bound by such amended or modified provisions of the Procedure 2.3 
with effect from the date as intimated by BHEL to it.  

Note: Procedure 2.3 that forms the part of Forms and Procedures is published as Chapter 
11 in Volume 1A Part II of this booklet (Volume-I, Book-I) 

2.28.3 NO INTEREST PAYABLE TO CONTRACTOR 

Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances 
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final 
Bill, or any amount withheld and / or appropriated by BHEL etc., which becomes or as the case 
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or 
otherwise. 

2.28.4 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the 
following shall be applicable: 

In the event of any dispute or difference relating to the interpretation and application of the 
provisions of the Contract, such dispute or difference shall be referred by either Party for 
arbitration to the sole arbitrator in the Department of Public Enterprises to be nominated by the 
Secretary to the Government of India in-charge of the Department of Public Enterprises. The 
Arbitration and Conciliation Act, 1996 shall not be applicable to arbitration under this clause. 
The award of the arbitrator shall be binding upon the Parties to the dispute, provided, however, 
any Party aggrieved by such award may make further reference for setting aside or revision of 
the award to the Law Secretary, Department of Legal Affairs, Ministry of Law and Justice, 
Government of India. Upon such reference the dispute shall be decided by the Law Secretary 
or the Special Secretary or Additional Secretary when so authorized by the Law Secretary, 
whose decision shall bind the parties hereto finally and conclusively. 
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2.28.5 The cost of arbitration shall be borne equally by the Parties. 

2.28.6  Notwithstanding the existence or any dispute or differences and/ or reference for the 
arbitration, the Contractor shall proceed with and continue without hindrance the performance 
of its obligations under this Contract with due diligence and expedition in a professional manner. 

2.29 APPLICABLE LAW & JURISDICTION OF THE COURT 

The contract shall be governed by the Law for the time being in force in the Republic of India.
Subject to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at 
Delhi for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall 
alone have exclusive jurisdiction in regard to all matters in respect of the Contract.

2.30  COMPLIANCE TO STATUTORY REGULATIONS AND BYE-LAWS 

The successful bidder shall conform to the provisions of any statute relating to the work and 

regulations and bye-laws of the statutory authority. The successful bidder shall be bound to give 

all notices required by statutory regulations or by-laws as aforesaid and to pay all fees and taxes 

payable to any authority in respect thereof. The successful bidder shall be responsible for all 

statutory obligations and any other laws in above regard 'in force from time to time regarding 

employment or condition of service of bidder's workmen or employees 

2.31  ACCIDENTS/ DAMAGES/ CLAIMS LIABILITIES 

a. In event of any accident or damages while on site duty, BHEL/TSGENCO shall be completely free

from any liability of any nature connected with the accident/ damage(s). Selected bidder himself

will be fully and exclusively responsible for any personal injury to the deployed personnel or any

other person in employment or damage to any property or person, including any third party claims.

b. Selected bidder may safeguard his interest through insurance at his own cost. Under no

circumstances, BHEL/ TSGENCO will take any liability arising out of or due to the action of the

deployed manpower, including third-party claims. Selected bidder will have the sole liability of the

damages/injuries caused to the deployed manpower or due to the action of the deployed

manpower (including accidents and third-party claims)

Arrangement of alternative/substitute is the responsibility of selected bidder unless otherwise

exempted for reasons beyond Service Provider's control.

2.32   SAFETY AND STATUTORY REQUIREMENTS 

The team deployed by the selected consulting firm shall abide by all Safety Rules and HSE 
Guidelines of BHEL/TSGENCO and ensure the usage of proper Personal Protection Equipment 
(PPEs) while visiting the work sites. The consulting firm shall also be responsible for compliance 
to statutory and government regulations as applicable as well as the safety & welfare of all 
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employees deployed at sites and payment of salaries to their employees and statutory deductions 
if any. 

2.33   LIABILITIES 

The selected bidder shall be responsible for any financial losses, damages, liabilities arising 

out of any breach of contract or any other event attributable to the bidder's management of the 

contract. BHEL can recover all such losses from the unpaid invoices of the selected bidder or 

by invoking the available bank guarantees 

2.34 INDEMNIFICATION  

The bidder will indemnify, protect BHEL against all claims, losses, costs, damages, expenses, 
action suits and other proceedings resulting from infringement of any patent, trademarks, 
copyrights, etc. in respect of the items or services supplied by them. The bidder will be 
required to bear all the costs in such cases. 

2.35 PROFESSIONAL LIABILITY 

a. The consulting firm is expected to carry out its assignment with due diligence and in accordance 
with the prevailing standards of the profession. The consulting firm shall provide detailed 
reports / presentations in line with deliverables. The reports/ presentations shall be reviewed 
by BHEL for validation of the suggestions/ progress made. BHEL may also at times engage 
any other party for validation of the recommendations made by the consulting firm. 

 

b. In case, any deficiency is observed or the recommendations suggested by the consulting firm 
is not appropriate, the report/presentations shall not be accepted and the consulting firm would 
be required to make a fresh report/presentations. Such delays in the final acceptance of the 
consulting firm's report/presentation after every stage shall be considered as deficiency in 
service. To avoid deficiency in service and lays arising out of such events, it shall be the 
endeavor of the consulting firm to hold mutual discussions with BHEL at every stage in order 
to complete the activities as scheduled. 

2.36 USE OF CONTRACT DOCUMENTS, SPECIFICATIONS, DESIGN 

The consulting firm shall not, without BHEL's prior written consent, disclose the contract or 
any provision thereof or any data, findings etc. or information furnished by or on behalf of 
BHEL in connection or to any person other than a person employed by the consulting firm in 
the performance of the work order/ contract. Disclosure to any such employed person shall 
be made in confidence and shall extend only so as may be necessary for the purpose of such 
performance. The bidder will bind such employees to the secrecy of information. 
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2.37  DOCUMENTS/ REPORTS/ DELIVERABLES 

Reports & documents submitted by the successful bidder shall become and remain the 
property of BHEL/Customer. BHEL/Customer will be authorized to use the intellectual 
property contained in the report for its own purposes in accordance with the contract. BHEL 
can download, make copies, distribute, modify and create derivate works of the reports. 

2.38   MODIFICATION 

Modification of the terms and conditions of this contract, including any modification in the scope 
or price of the contract, may only be made by written agreement between BHEL and the 
selected bidder. 

2.39  SUB-CONTRACTING AND ASSIGNMENT 

This contract shall not be assigned or subcontracted by the consulting firm to any third party . 

2.40   Registration 

Bidder must submit copies of Registration Certificate, Permanent Account No. (PAN), Provident 

Fund   (PF) Registration and GST Registration. 

2.41  CLOSING OF CONTRACTS 

 The Contract shall be considered completed and closed upon completion of all contractual   
obligations and settlement of Final Bill or completion of Guarantee period whichever is later. 
Upon closing of Contract, BHEL shall issue a completion certificate as per standard format, 
based on specific request of Contractor. 

2.42 SUSPENSION OF BUSINESS DEALINGS 

BHEL reserves the right to take action against Contractors who either fail to perform or 
Tenderers / Contractor who indulge in malpractices, by suspending business dealings with 
them in line with BHEL guidelines issued from time to time. 
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1.0 Chapter - I : General Intent of Specifications 

General Intent of the Specification 

1.1 The intent of this specification is to provide consultancy services according 
to most modern and proven techniques and codes. The omission of specific 
reference to any method, using of specialized manpower and specific 
software or any other tool, etc. necessary for the proper and efficient 
services towards discharge of such services / facilities to complete the work 
or portion of work awarded to him. The quoted / accepted rates / price shall 
deem to be inclusive of all such contingencies. 

1.2 BHEL  intends to engage a professional consultancy agency for preparation 
of Detailed Project Report (DPR) on implementation of new environmental 
norms for SOx, NOx, SPM and Mercury (Hg) in stack emission and 
reduction of specific water consumption for each units of Kothagudem 
Thermal Power Station-V (2x250MW) and VI (1x500MW) and Kakatiya 
Thermal Power Plant (1x500MW and 1x600MW) of TSGENCO to comply 
with new norms of MoEF&CC, notification issued by Government of India 
on 07th December 2015 and subsequent amendments there on. 

1.3 Following shall be the minimum responsibility of the consultant and have to 

be provided within finally accepted rates / prices:  

a) Provision as required of all requisite manpower, e.g. engineers, 

specialist, as specified in technical specification and otherwise required 

for the work, necessary software and other tools, etc. 

b)   Completion of work as per BHEL Schedule 

1.4 Completion of work as per BHEL Schedule shall be the minimum 
responsibility of contractor and have to be provided within finally accepted 
rates / prices: 
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2.0 Chapter - II: Milestone/Stage Bill Payments 

Milestone /Stage Bill Payments 

2.1 The consultant shall submit his  Milestone /Stage bills with all the details 
required by BHEL on specified milestone after completion  of work in all 
respects and areas as per contract: 

2.2 Mode of payment and milestone/stage completed shall be as per relevant 
clauses of General Conditions of Contract & technical specification of 
contract. 

2.3 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is 
the responsibility of the consultant to make his own arrangements for 
making timely payments towards labour/ staff wages, statutory payments, 
outstanding dues etc. and other dues in the meanwhile. 

2.4 Mode of payment and measurement of work completed shall be as per 
relevant clauses of General/Technical Conditions of Contract 

2.6 BHEL shall release payment through Electronic Fund Transfer 
(EFT)/RTGS. In order to implement this system, Consultant to furnish 
details pertaining to his Bank Accounts where proceeds will be transferred 
through BHEL’s banker, as per prescribed formats:  
Note: BHEL may also choose to release payment by other alternative 
modes as applicable. 

2.7 Paying Authority shall be the intimated after LOI/LOA/Work order is issued. 
Any change in the paying Authority shall be intimated to the consultant 
accordingly.  

2.8 Maintaining  proper  documentation  of all activities undertaken by the 
Contractor as per the Proforma mutually  agreed  with  BHEL, Submission 
of   progress reports and any  such document  as and when desired by 
BHEL/customer, taking  approval  of all statutory authorities  as applicable 
for respective portions of work  fall  under the jurisdiction of such statutes 
of laws. 

2.9 Any other service, although not specifically called for but required for a 
contract of the size and nature indicated in  the specification. 
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3.0 Chapter - III: Contract Period 

Contract period 

 

3.1 The contract shall be for a period of 35 (Thirty Five) weeks from the zero 
date.  The date of commencement of work (Zero Date) shall be date 
of award of LOI/LOA/Work order.The total time schedule of this contract 
may be extended as required in order to accommodate any unforeseen 
conditions on mutually agreed basis. The scope of the work order should 
be completed during this period as per the timelines specified.  

 

However, if the delay in delivery is due to Force Majeure conditions or 
reasons attributed to BHEL, BHEL may extend this contract for a further 
period beyond the scheduled contract completion date. For any such 
extensions, terms and conditions shall remain the same.  

 

The decision to extend the contract shall be at the sole discretion of BHEL 
and the bidder shall not claim any rights for extension of contract. 
Acceptance of services beyond the scheduled delivery period will not be 
construed as condonation of delay. 
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4.0 Chapter - IV: Security Deposit 

Security Deposit (SD)Not applicable 

4.1 Successful consulting firm shall be required to deposit a SD 

amount, which shall be 5% of the contract value before 

commencement of the work and can be deposited in one of the 

following forms: 

a. Cash (as permissible under the extant Income Tax Act) 

b. Local cheques of Scheduled Banks (subject to realization)/ 

Pay Order/ Demand Draft/ EFT in favour of BHEL 

c. Bank Guarantee from Scheduled Banks/ Public Financial 

Institutions as defined in the Companies Act. 

d. Fixed Deposit Receipt issued by Scheduled Banks/ Public 

Financial Institutions as defined in the Companies Act (FDR 

should be in the name of the Contractor, a/c 

e. Securities available from Indian Post offices such as National 

Savings Certificates, Kisan Vikas Patras etc. (held in the 

name of Contractor furnishing the security and duly endorsed/ 

hypothecated/ pledged, as applicable, in favour of BHEL) 

(Note: BHEL will not be liable or responsible in any manner for 

the collection of interest or renewal of the documents or in any 

other matter connected therewith) 

The Security Deposit shall be valid for a period of seven months 

beyond the period of the contract. All expenses incurred in 

obtaining such deposit shall be borne by the consulting firm. The 

consulting firm shall be responsible for extending the validity 

date and claim period of the guarantee on account of any delay 

on their part. The Security Deposit shall not carry any interest. 
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5 Chapter - V: Travel and other expenses 

Travel and other expenses  

5.1 Bidders commercial quotation shall include cost of travelling, boarding, 
lodging, local expenses, cost of site visit, cost of stationary, telephone, 
E-mail, Fax, postal, courier, Ammonia prints, Documentation etc. and 
any other changes /costs that are necessary for successful completion 
and acceptance of Detailed project report. 

6 Chapter – VI: Price escalation 

Price escalation 

6.1 The rates will be firm until the entire scope of the contract is executed 
in all respects. No escalation in the rates shall be accepted.  In case 
the meeting with TSGENCO/TSERC for presentation/discussions is 
delayed due to non-availability of TSERC time slot beyond contractual 
period, contract price will remain firm without any levy of LD on 
consultant or any claim by consultant on BHEL on account of this 
delay. 

7 Chapter - VII : Taxes and Duties 

Taxes & duties 

7.1 a. Consulting firm shall submit GST compliant invoice containing all 

the particulars as stipulated under Invoice Rules of GST Law. 

Payment shall be made to the firm only after submission of GST 

complaint invoice. The successful firm shall raise GST compliant 

invoice affixing GSTIN of BHEL's unit availing the services. 

b. BHEL reserves the right to protect its interest against any loss 

on account of availability of GST credit, wherever such GST ITC 

is available as per GST Law provisions. 

c. GSTIN of BHEL will be provided to the service provider(s) along 

with the work order. 

d. Payment to the service provider(s) will be subjected to TDS as 

per rules in force from time to time. The Tax Deduction at Source 

(TDS) shall be done as per the provisions of Income Tax Act & 

GST, as amended from time to time and a certificate to this effect 

shall be provided to the service provider(s) by BHEL. 
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e. Applicable GST shall also be recoverable from the service 

provider(s) in case of PRS recovery/penalty on account of 

breach of terms of contract. 

       

8 

Chapter - VIII: Variation in taxes and duties 

Variation in taxes & duties 

8.1 No variation taxes & duties shall be considered. 
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9 Chapter - IX: Performance monitoring 

Performance Monitoring 

9.1 Performance of the contractor is monitored through various reports/reviews 
and shall be evaluated  as per prescribed formats. 

9.2 Contractor shall also comply with the requirements of local authorities/ 
project authorities calling for police verification of antecedents of the 
workmen, staff etc. Contractor should also comply with all Covid 19 
protocols which are applicable. 

9.3 Contractor shall deploy only qualified and experienced engineers/ 
supervisors. They shall have professional approach in executing the work.  

9.4 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.   

9.5 The supervisory staff employed by the contractor shall ensure proper out-
turn of work and discipline on the part of the manpower put on the job by 
the contractor. Also in general they should see that the works are carried 
out in a safe and proper manner and in coordination with other manpower 
and staff employed directly/indirectly by BHEL/Customer.  

9.6 It is the responsibility of the contractor to arrange  all necessary permissions  
for both employees and material  

9.7 All safety rules and codes applied by the Client / BHEL at site shall be 
observed by the contractor without exception.  The contractor shall be 
responsible for the safety of the equipment/material and works to be 
performed by him and shall maintain all light, fencing guards, slings etc. 
or other protection necessary for the purpose.  Contractor shall also take 
such additional precautions as may be indicated from time to time by the 
Engineer with a view to prevent pilferage, accidents, fire hazards. Due 
precautions shall be taken against fire hazards and atmospheric 
conditions.  Suitable number of Clerical staff, watch and ward, to take care 
of equipment / materials and tools and tackles shall be posted at site by 
the contractor till the completion of work under this contract. 

 

The contractor shall arrange for such safety devices as are necessary for 

such type of work and carry out the requisite site tests of handling 

equipment, lifting tools, tackles etc. as per prescribed standards and 

practices. 
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10 

Chapter - X: Health and Safety 

Health and safety : 

10.1 Health and safety: Contractor has to ensure the implementation of Health, 
Safety and Environment (HSE) requirements as per directions given by 
BHEL / Customer, if required. The contractor has to assist in HSE audit 
by BHEL / Customer and submit compliance Report, if required. The 
contractor has to generate and submit record/reports as per HSE plan / 
activities as per instruction of BHEL / Customer if required. Health, Safety 
and Environment Plan for Site Operation By Subcontractor (Doc. No. 
HSEP:14 Rev 01) is available as annexure-1 in chapter 12 of this Special 
conditions of contract (SCC). 
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11 Chapter -XI : Suspension of business dealings 

Suspension of Business dealings 

11.1 BHEL reserves the right to take action against Consultant who fail to 
perform or indulge in malpractices, by suspending business dealings with 
them.  

11.2 Suspension could be in the form of ‘Hold’, ‘De-listing’ or ‘Banning’ a 
contractor. 

11.3 A bidder may be put on HOLD for a period of 6 months, for future tenders 
for specific works on the basis of one or more of the following reasons: 

a) Bidder does not honour his own offer or any of its conditions within 
the validity period. 

b) Bidder fails to respond against three consecutive enquires of BHEL. 

c) After placement of order, Bidder fails to execute a contract. 

d) Bidder fails to settle sundry debt account, for which he is legitimately 
liable, within one year of its occurrence. 

e) Bidder’s performance rating falls below 60% in specific category 
(more fully described in chapter ‘Performance Monitoring’) 

f) Bidder works are under strike/ lockout for a long period. 

11.4 A Bidder may be de-listed from the list of registered Bidders of the region 
for a period of 1 year on the basis of one or more of the following reasons:  

a) Bidder tampers with tendering procedure affecting ordering process 
or commits any misconduct which is contrary to business ethics. 

b) Bidder has substituted, damaged, failed to return, short returned or 
unauthorizedly disposed off materials / documents / drawings / tools 
etc. of BHEL. 

c) Bidder no longer has the technical staff, equipment, financial 
resources etc. required to execute the orders/ contracts. 

11.5 A Bidder can be banned from doing any business with all Units of BHEL 
for a period of 3 years on the basis of one or more of the following reasons: 

a) Bidder is found to be responsible for submitting fake/ false/ forged 
documents, certificates, or information prejudicial to BHEL’s interest. 

b) In spite of warnings, the Bidder persistently violates or circumvents 
the provisions of labour laws/ regulations/ rules and other statutory 
requirements. 
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c) Bidder is found to be involved in cartel formation. 

d) The Bidder has indulged in malpractices or misconduct such as 
bribery, corruption and fraud, pilferage etc. which are contrary to 
business ethics. 

e) The Bidder is found guilty by any court of law for criminal activity/ 
offences involving moral turpitude in relation to business dealings. 

f) The Bidder is declared bankrupt, insolvent, has wound up or been 
dissolved; i.e. ceases to exist for all practical purposes. 

g) Bidder is found to have obtained Official Company information/ 
documentation by questionable means. 

h) Communication is received from the administrative Ministry of BHEL 
to ban the Bidder from business dealings. 

11.6 Contracts already entered with a contractor before the date of issue of 
order of ‘HOLD’ or ‘DE-LISTING’ shall not be affected. 

11.7 All existing contracts with a ‘BANNED’ contractor shall normally be short 
closed. 

11.8 Once the order for suspension is passed, existing offers/new offers of the 
contractor shall not be entertained. 

11.9 The above guidelines are not exhaustive but enunciate broad principles 
governing action against Consultant. 
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 Annexure-1: Health, Safety and Environment Plan for Site Operation 

By Subcontractor (Doc. No. HSEP:14 Rev 01) 
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HSE PLAN FOR SITE OPRATIONS BY BHEL’S SUBCONTRACTORS 

AT A GLANCE 

SIGNING OF MOU 

Agree to comply to HSE requirement‐ Statutory and BHEL’s 

 

 

HSE ORGANISATION 

Manpower 
 1 (one) safety officer for every 500 workers 

or part thereof 

 1(one) safety‐steward/ supervisor for 
every 100 workers 

 
Qualification 
As per Cl. 7.1 

HSE Roles and 
responsibilities 

 

 Site In‐charge‐ As per 
clause 7.2.1 

 Safety officer‐ As per 
clause 7.2.2 

 
 

 
 

HSE INFRASTUCTURE 

 PPEs 

 Drinking Water 

 Washing Facilities 

 Latrines and Urinals 
 Provision of shelter 

for rest 
 Medical facilities 

 Canteen facilities 

 Labour Colony 

 Emergency Vehicle 

 Pest Control 

 Scrapyard 
 Illumination 

 

 

HSE TRAINING , AWARENESS & PROMOTION 

Training 

 Induction training 

 Height work and 
other critical areas 

 Tool Box talk & Pep 
Talk 

Awareness & Promotion 

 Signage 

 Poster 
 Banner 

 Competition 

 Awards 

 

 

HSE COMMUNICATION 

Incident Reporting 
 Accident‐ Fatal & 

Major 

 Property damage 

 Near Miss 

Event Reporting 
 Celebrations 

 Training 

 Medical camp 

HSE Planning 
for Man, Machinery/Equipment/Tools & Tackles 
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SAFETY DURING WORK EXECUTION 

 Welding 

 Rigging 
 Cylinder‐ storage & 

Movement 

 Demolition work 

 T&Ps 

 Chemical Handling 

 Electrical works 

 Fire 

 Scaffolding 

 Height work 

 Working Platform 

 Excavation 

 Ladder 

 Lifting 

 Hoisting appliance 

HOUSE KEEPING 

WASTE MANGEMENT 

TRAFFIC MANAGEMENT 

ENVIRONMENTAL CONTROL 

EMERGENCY PREPAREDNESS AND RESPONSE PLAN 
 

 

HSE AUDITS & INSPECTION 

 Daily Checks 

 Inspection of PPEs 

 Inspection of T& Ps 

 Inspection of Cranes 
& Winches 

 Inspection of Height work 
 Inspection of Welding and 

Gas cutting 

 Inspection of elevators etc. 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 

OPERATIONAL CONTROL PROCEDURES 

PERMIT TO WORK 
Height work (above 2 metres), Hot Work, Heavy Lifting, Confined Space, 

Radiography, excavation (More than 4 metres) 

HSE PERFORMANCE EVALUATION PARAMETERS 

PENALTY for NON CONFORMANCE 
Refer Clause 16 

Incremental penalty 
For repeated violation by the same person, the penalty would be double 
of the previous penalty 
For repeated fatal incident in the same Unit incremental penalty to be 
imposed. The subcontractor will pay 2 times the penalty compared to 
previously paid in case there are repeated cases of fatal incidents under 
the same subcontractor for the same package in the same unit. 
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1.0 PURPOSE 

 
1.1 The purpose of this HSE Plan is to provide for the systematic identification, evaluation, prevention and control of general 

workplace hazards, specific job hazards, potential hazards and environmental impacts that may arise from foreseeable 

conditions during installation and servicing of industrial projects and power plants. 

 
1.2 This document shall be followed by BHEL’s subcontractors at all installation and servicing sites. In case customer specific 

documents are to be implemented, this document will be followed in conjunction with customer specific documents.  

 
1.3 Although every effort has been made to make the procedures and guidelines in line with statutory requirements, in case of 

any discrepancy relevant statutory guidelines must be followed. 

1.4 In case the customer has any specific requirement, the same is to be fulfilled. 

 
2.0 SCOPE 

 
The document is applicable for BHEL’s Subcontractors at all installation / servicing activities of BHEL Power Sector  
as per the relevant contractual obligations. 

 
3.0 OBJECTIVES AND TARGETS 

The HSE Plan reflects that BHEL places high priority upon the Occupational Health, Safety and Environment at 
workplaces. 

 
 Ensure the Health and Safety of all persons at work site is not adversely affected by the work. 
 Ensure protection of environment of the work site. 
 Comply at all times with the relevant statutory and contractual HSE requirements. 
 Provide trained, experienced and competent personnel. Ensure medically fit personnel only are engaged at 

work. 
 Provide and maintain plant, places and systems of work that are safe and without risk to health and the 

environment. 
 Provide all personnel with adequate information, instruction, training and supervision on the safety aspect of their 

work. 
 Effectively control, co-ordinate and monitor the activities of all personnel on the Project sites including 

subcontractors in respects of HSE. 
 Establish effective communication on HSE matters with all relevant parties involved in the Project works. 
 Ensure that all work planning takes into account all persons that may be affected by the work. 
 Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc. are to be certified by 

competent person. 
 Ensure timely provision of resources to facilitate effective implementation of HSE requirements. 
 Ensure continual improvements in HSE performance 
 Ensure conservation of resources and reduction of wastage. 
 Capture the data of all incidents including near misses, process deviation etc. Investigate and analyze the same 

to find out the root cause. 
 Ensure timely implementation of correction, corrective action and preventive action. 
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4.0 BHEL POWER SECTOR HEALTH, SAFETY & ENVIRONMENT POLICY 
 

HSE TARGETS 
 
EXPLOSION 
FATALITY 
LOST TIME INJURY 
FIRE 
VEHICLE INCIDENTS 
ENVIRONMENTAL INCIDENTS 

ZERO 
ZERO 
ZERO 
ZERO 
ZERO 
ZERO 

 

` sd/- 

      CMD, BHEL 

Health, Safety & Environment Policy of BHEL 
 

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our commitment to protect our 
employees and people we work with, community and environment. BHEL believes in zero tolerance for unsafe 
work/non-conformance to safety and in minimizing environmental footprint associated with all its business activities. 
We commit to continually improve our HSE performance by: 
 

 Developing safety and sustainability culture through active leadership and by ensuring availability of 

required resources. 

 Ensuring compliance with applicable legislation, regulations and BHEL systems. 

 Taking up activities for conservation of resources and adopting sound waste management by following 

Reduce/Recycle/Reuse approach. 

 Continually identifying, assessing and managing environmental impacts and Occupational Health & Safety 

risks of all activities, products and services adopting approach based on elimination/ 

substitution/reduction/control. 

 Incorporating appropriate Occupational Health, Safety and Environment criteria into business decisions, 

design of products & systems and for selection of plants, technologies and services. 

 Imparting appropriate structured training to all persons at workplace and promoting awareness amongst 

customers, contractors and suppliers on HSE issues. 

 Reviewing periodically this policy and HSE Management Systems to ensure its relevance, appropriateness 

and effectiveness. 

 Communicating this policy within BHEL and making it available to interested parties. 
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5.0 MEMORANDUM OF UNDERSTANDING: 
 

After award of work, subcontractors are required to enter into a memorandum of understanding as given below: 

Memorandum of Understanding 
 

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy (HSE Policy). 

M/s do hereby also commit to comply with the same HSE Policy w h i l e  

executing the Contract Number    

M/s shall ensure that safe work practices as per the HSE plan. Spirit and 

content therein shall be reached to all workers and supervisors for compliance. 
 

In addition to this, M/S shall comply to all applicable statutory and regulatory requirements 

which are in force in the place of project and any special requirement specified in the contract document of the 

principal customer. 

M/s shall co-operate in HSE audits/inspections conducted by BHEL /customer/ 

third party and ensure to close any non-conformity observed/reported within prescribed time limit. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Signed by authorized representative of M/s --------------------------------------- 

Name : 

Place & Date: 
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6.0 TERMS AND DEFINITIONS 

 
6.1 DEFINITIONS 

 
6.1.1 INCIDENT 

 
Work- related or natural event(s) in which an injury, or ill health (regardless of severity), damage to property or 
fatality occurred, or could have occurred. 

 
 

6.1.2 NEAR MISS 
 

An incident where no ill health, injury, damage or other loss occurs, but it had a potential to cause, is referred to as 
“Near-Miss”. 

 
6.1.3 MAN-HOURS WORKED 

 
The total number of man hours worked by all employees including subcontractors working in the premises. It includes 
managerial, supervisory, professional, technical, clerical and other workers including contract labours. Man-hours 
worked shall be calculated from the payroll or time clock recorded including overtime. When this is not feasible , the 
same shall be estimated by multiplying the total man-days worked for the period covered by the number of hours 
worked per day. The total number of workdays for a period is the sum of the number of men at work on each day of 
period. If the daily hours vary from department to department separate estimate shall be made for each department 
and the result added together. 

 
6.1.4 FIRST AID CASES 

 
First aids are not essentially all reportable cases, where the injured person is given medical treatment and discharged 
immediately for reporting on duty, without counting any lost time. 

 
6.1.5 LOST TIME INJURY 

 
Any work injury which renders the injured person unable to perform his regular job or an alternative restricted work 
assignment on the next scheduled work day after the day on which the injury occurred. 

 
6.1.6 MEDICAL CASES 

 
Medical cases come under non-reportable cases, where owing to illness or other reason the employee was absent 
from work and seeks Medical treatment. 

 
6.1.7 TYPE OF INCIDENTS & THEIR REPORTING: 

The three categories of Incident are as follows: 

 
Non-Reportable Cases: 
An incident, where the injured person is given medical help and discharged for work without counting any lost time.  
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Reportable Cases: 
In this case the injured person is disable for 48 hours or more and is not able to perform his duty.  

 
Injury Cases: 
These are covered under the heading of non-reportable cases. In these cases the incident 
caused injury to the person, but he still continues his duty. 

 
6.1.8 TOTAL REPORTABLE FREQUENCY RATE 

Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man hours worked. Mathematically, 
the formula read as: 

 
Number of Reportable LTI x 1,000,000 
Total Man Hours Worked 

 
6.1.9 SEVERITY RATE 

 
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man hours worked. 
Mathematically, the formula reads as: 

 
Days lost due to LTI x 1,000,000 

Total Man Hours Worked 

 
 

6.1.10 INCIDENCE RATE 

Incidence Rate is the Number of LTI per one thousand manpower deployed. Mathematically, the formula reads as: 

Number of LTIx1000 
Average number of manpower deployed 

7.0 HSE ORGANISATION 

Number of safety officers: 
The subcontractor must deploy one safety officer for every 500 workers or part thereof in each package. In addition, there  
must be one safety-steward/safety-supervisor for every 100 workers. 

 
Deployment: The subcontractor should deploy sufficient safety officers and safety-steward/Safety-supervisor, as per 
requirement given above, since initial stage and add more in proportion to the added strength in work force. Any 
delay in deployment will attract a penalty of Rs.30,000/- per man month for the delayed period. 

 
7.1 QUALIFICATION FOR HSE PERSONNEL 

 
Sl.no Designation Qualification Experience 
1 Safety officer 

(Construction Agency) 
Degree or Diploma in Engineering with 
full time diploma in Industrial Safety with 
construction safety as one of the 
subjects 

Minimum two years for 
degree holder and five 
years for diploma 
holder in the field of 
Construction of power 
plant/ major industries 
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2 Safety-Steward/ Safety- 

Supervisor 
Degree or diploma in any discipline with 
full time diploma in Industrial Safety with 
construction safety as one of the 
subjects 

Minimum two years 

 
 

7.2 RESPONSIBILITIES 

 
7.2.1 SITE IN -CHARGE OF SUBCONTRACTOR 

 
 Shall sign Memorandum of Understanding (MoU) for compliance to BHEL’s HSE Plan for Site Operations as per 

clause 5.0

• Shall engage qualified safety officer(s) and steward (s) as per clause 7.0

• Shall adhere to the rules and regulations mentioned in this code, practice very strictly in his area of work  in 

consultation with his concerned engineer and the safety coordinator.

• Shall screen all workmen for health and competence requirement before engaging for the job and periodically 

thereafter as required.

• Shall not engage any employee below 18 years.

• Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes, face shield, hand 

gloves etc. before starting the job. Shall ensure that no working men/women carry excessive weight more than 

stipulated in Factory Rule Regulation R57.

• Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from competent person.

• Shall ensure that provisions stipulated in contract Labour Regulation Act 1970, Chapter V C.9, canteen, rest 

rooms/washing facilities to contracted employees at site.

• Shall adhere to the instructions laid down in Operation Control Procedures (OCPs) available with the site 

management.

• Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life line/stable structure.

• Shall ensure that materials are not thrown from height. Cautions to be exercised to prevent fall of material from 

height.

• Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE officer of BHEL.

• Shall ensure that Horseplay is strictly forbidden.

• Shall ensure that adequate illumination is arranged during night work.

• Shall ensure that all personnel working under subcontractor are working safely and do not create any Hazard to 

self and to others.

• Shall ensure display of adequate signage/posters on HSE.

• Shall ensure that mobile phone is not used by workers while working.

• Shall ensure conductance of HSE audit, mockdrill, medical camps, induction training and training on HSE at site.

• Shall ensure full co-operation during HQ/External /Customer HSE audits.
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 Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and PPEs as per work 

schedule.

• Shall ensure good housekeeping.

• Shall ensure adequate valid fire extinguishers are provided at the work site.

• Shall ensure availability of sufficient number of toilets /restrooms and adequate drinking water at work site and 

labour colony.

• Shall ensure adequate emergency preparedness.

• Shall be member of site HSE committee and attend all meetings of the committee

• Power source for hand lamps shall be maximum of 24 v.

 Temporary fencing should be done for open edges if Hand – railings and Toe-guards are not available.
 
 

7.2.2 HEALTH, SAFETY AND ENVIRONMENT OFFICER OF SUBCONTRACTOR 

 
• Carry out safety inspection of Work Area, Work Method, Men, Machine & Material, P&M and other tools and 

tackles.

• Facilitate inclusion of safety elements into Work Method Statement.

• Highlight the requirements of safety through Tool-box / other meetings.

• Help concerned HOS to prepare Job Specific instructions for critical jobs.

• Conduct investigation of all incident/dangerous occurrences & recommend appropriate safety measures.

• Advice & co-ordinate for implementation of HSE permit systems, OCPs & MPs.

• Convene HSE meeting & minute the proceeding for circulation & follow-up action.

• Plan procurement of PPE & Safety devices and inspect their healthiness.

• Report to PS Region/HQ on all matters pertaining to status of safety and promotional program at site level.

• Facilitate administration of First Aid

• Facilitate screening of workmen and safety induction.

• Conduct fire Drill and facilitate emergency preparedness

• Design campaigns, competitions & other special emphasis programs to promote safety in the workplace.

 Apprise PS– Region on safety related problems.

• Notify site personnel non-conformance to safety norms observed during site visits / site inspections.

• Recommend to Site In charge, immediate discontinuance of work until rectification, of such situations warranting 

immediate action in view of imminent danger to life or property or environment.

• To decline acceptance of such PPE / safety equipment that do not conform to specified requirements.

• Encourage raising Near Miss Report on safety along with, improvement initiatives on safety.

• Shall work as interface between various agencies such customer, package-in-charges, subcontractors on HSE 

matters



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 11 of 43 
 

 

 
8.0 PLANNING BY SUBCONTRACTOR 

Monthly planning and review of HSE activities shall be carried out by subcontractor as per format No. HSEP:14-F30 
jointly along with BHEL. 

 
8.1 MOBILISATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR 

 
 As a measure to ensure that machinery, equipment and tools being mobilized to the construction site are fit for 

purpose and are maintained in safe operating condition and complies with legislative and owner requi rement, 
inspection shall be arranged by in-house competent authority for acceptance as applicable. 

 
 The machinery and equipment to be embraced for this purpose shall include but not limited to the following: 

 
o Mobile cranes. 
o Side Booms. 
o Forklifts. 
o Grinding machine. 
o Drilling machine. 
o Air compressors. 
o Welding machine. 
o Generator sets. 
o Dump Trucks. 
o Excavators. 
o Dozers 
o Grit Blasting Equipment. 
o Hand tools. 

 
 Subcontractor shall notify the engineer, of his intention to bring on to site any equipment or any container,  with 

liquid or gaseous fuel or other substance which may create a hazard. The Engineer shall have the right to 
prescribe the condition under which such equipment or container may be handled and used during the 
performance of the works and the subcontractor shall strictly adhere to such instructions. The Engineer shall 
have the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe. No claim due to 
such prohibition will be entertained. 

 
8.2 MOBILISATION OF MANPOWER BY SUBCONTRACTOR 

 
 The subcontractor shall arrange induction and regular health check of their employees as per schedule VII of 

BOCW rules by a registered medical practitioner. 
 The subcontractor shall take special care of the employees affected with occupational diseases under rule 230 

and schedule II of BOCW Rules. The employees not meeting the fitness requirement should not be engaged for 
such job. 

 Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move weights beyond prescribed 
limits) for male and female workers are complied with. 

 Appropriate accommodation to be arranged for all workmen in hygienic condition. 
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8.3 PROVISION OF PPEs 

 
 Personnel Protective Equipment (PPEs), in adequate numbers, will be made available at site & their regular use 

by all concerned will be ensured 
 The following matrix recommends usage of minimum PPEs against the respective job. 

 
Sl. 
No 

Type of work PPEs 

1 Concrete and asphalt mixing Nose mask, hand glove, apron and gum boot 
2 Welders/Grinders/ Gas cutters Welding/face screen, apron, hand gloves, nose mask and ear 

muffs if noise level exceeds 90dB. Helmet fitted with welding shield 
is preferred for welders 

3 Stone/ concrete breakers Ear muffs, safety goggles, hand gloves 
4 Electrical Work Rubber hand glove, Electrical Resistance shoes 
5 Insulation Work Respiratory mask, Hand gloves, safety goggles 
6 Work at height Double lanyard full body harness, Fall arrestor (specific cases) 
7 Grit/Sand blasting Blast suit, blast helmet, respirator, leather gloves 
8 Painting Plastic gloves, Respirators (particularly for spray painting) 
9 Radiography As per BARC guidelines 

 
 The PPEs shall conform to the relevant standards as below and bear ISI mark. 

 
Relevant is-codes for personal protection 

 
IS: 2925 – 1984 Industrial Safety Helmets. 

IS: 4770 – 1968 Rubber gloves for electrical purposes. 

IS: 6994 – 1973 (Part-I) Industrial Safety Gloves (Leather &Cotton Gloves). 

IS: 1989 – 1986 (Part-I-II) Leather safety boots and shoes. 

IS: 5557 – 1969 Industrial and Safety rubber knee boots. 

IS: 6519 – 1971 Code of practice for selections care and repair of Safety 
footwear. 

IS: 11226 – 1985 Leather Safety footwear having direct 
molding sole. 

IS: 5983 – 1978 Eye protectors. 

IS: 9167 – 1979 Ear protectors. 

IS: 1179-1967 Eye & Face protection during welding 

IS: 3521 – 1983 Industrial Safety Belts and Harness 

IS:8519 -1977 Guide for selection of industrial Safety 
equipment for body protection 

IS:9473-2002,14166- 
1994,14746-1999 

Respiratory Protective Devices 

The list is not exhaustive. The safety officer may demand additional PPEs based on specific requirement.  
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 Where workers are employed in sewers and manholes, which are in use, the subcontractor shall ensure that the 

manhole covers are opened and ventilated at least for an hour before the workers are allowed to get into 
manhole, and the manholes so opened shall be cordoned off with suitable railing and provided with warning 
signals or boards to prevent incident to the public 

 Besides the PPEs mentioned above, the persons shall use helmet and safety shoe. The visitors shall use Helmet 
and any other PPEs as deemed appropriate for the area of work. 

 
Colour scheme for Helmets: 

1. Workmen: Yellow 
2. Safety staff: Green or white with green band 
3. Electrician: Red 
4. Others including visitors: White 

 
 All the PPEs shall be checked for its quality before issue and the same shall be periodically checked. The users shall 

be advised to check the PPEs themselves for any defect before putting on. The defective ones shall be repaired/ 
replaced. 

 The issuing agency shall maintain register for issue and receipt of PPEs. 
 The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or printed on the front. 
 The body harnesses shall be serial numbered. 

 
 

8.4 ARRANGEMENT OF INFRASTRUCTURE 

 
8.4.1 DRINKING WATER 

 
 Drinking water shall be provided and maintained at suitable places at different elevations. 
 Container should be labeled as “ Drinking Water” 
 Cleaning of the storage tank shall be ensured atleast once in 3 months indicating date of cleaning and next due 

date. 
 Potability of water should be tested as per IS10500 at least once in a year. 

 
8.4.2 WASHING FACILITIES 

 
 In every workplace, adequate and suitable facilities for washing shall be provided and maintained. 
 Separate and adequate cleaning facilities shall be provided for the use of male and female workers. Such 

facilities shall be conveniently accessible and shall be kept in clean and hygienic condition and dully illuminated 
for night use. 

 Overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be provided to 
enable the painters and other workers to wash during the cessation of work. 

 
8.4.3 LATRINES AND URINALS 

 
 Latrines and urinals shall be provided in every work place. 
 Urinals shall also be provided at different elevations. 
 They shall be adequately lighted and shall be maintained in a clean and sanitary condition at all times, by 

appointing designated person. 
 Separate facilities shall be provided for the use of male and female worker if any. 
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8.4.4 PROVISION OF SHELTER DURING REST 

 
Proper Shed & Shelter shall be provided for rest during break 

 
8.4.5 MEDICAL FACILITIES 

 
8.4.5.1 MEDICAL CENTRE (As per Schedule V, X and XI of BOCW central Rules, 1998) 

 
 A medical centre shall be ensured/identified at site with basic facilities for handling medical emergencies. The 

medical center can be jointly developed on proportionate sharing basis with permission from BHEL 
 A qualified medical professional, not less than MBBS, shall be deployed at the medical centre 
 The medical centre shall be equipped with one ambulance, with trained driver and oxygen cylinder. 
 Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste –Management and Handling 

Rules, 1998) 
 

8.4.5.2 FIRST AIDER 

 
 Ensure availability of Qualified First-aider throughout the working hours. 
 Every injury shall be treated, recorded and reported. 
 Refresher course on first aid shall be conducted as necessary. 
 List of Qualified first aiders and their contact numbers should be displayed at conspicuous places. 

 
8.4.5.3 FIRST AID BOX (as per schedule III of BOCW) 

 
 The subcontractor shall provide necessary first aid facilities as per schedule III of BOCW. At every work place 

first aid facilities shall be provided and maintained. 
 The first aid box shall be kept by first aider who shall always be readily available during the working hours of the 

work place. His name and contact no to be displayed on the box. 
 The first aid boxes should be placed at various elevations so as to make them available within the reach and at 

the quickest possible time. 
 The first aid box shall be distinctly marked with a Green Cross on white background. 
 Details of contents of first aid box is given in Annexure No. 01 
 Monthly inspection of First Aid Box shall be carried out by the owner as per format no. HSEP:14-F01 
 The subcontractor should conduct periodical first –aid classes to keep his supervisor and Engineers properly 

trained for attending to any emergency. 

 
8.4.5.4 HEALTH CHECK UP (As per schedule VII and Form XI) 

 
The persons engaged at the site shall undergo health checkup as per the format no.  
HSEP:14-F02 before induction. The persons engaged in the following works shall undergo health checkup at least 
once in a year: 

 
a. Height workers 
b. Drivers/crane operators/riggers 
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c. Confined space workers 
d. Shot/sand blaster 
e. Welding and NDE personnel 

 
8.4.6 PROVISION OF CANTEEN FACILITY 

 
 Canteen facilities shall be provided for the workmen of the project inside the project site. 
 Proper cleaning and hygienic condition shall be maintained. 
 Proper care should be taken to prevent biological contamination. 
 Adequate drinking water should be available at canteen. 
 Fire extinguisher shall be provided inside canteen. 
 Regular health check-up and medication to the canteen workers shall be ensured. 

 
8.4.7 PROVISION OF ACCOMODATION/LABOUR COLONY 

 
 The subcontractor shall arrange for the accommodation of workmen at nearby localities or by making a labour 

colony.
 Regular housekeeping of the labour colony shall be ensured.
 Proper sanitation and hygienic conditions to be maintained.
 Drinking water and electricity to be provided at the labour colony.
 Bathing/ washing bay
 Room ventilation and electrification.

 
8.4.8 PROVISION OF EMERGENCY VEHICLE 

 
 Dedicated emergency vehicle shall be made available at workplace by each subcontractor to handle any 

emergency 

 
8.4.9 PEST CONTROL 

 
Regular pest control should be carried out at all offices, mainly laboratories, canteen, labour colony and stores. 

 
8.4.10 SCRAPYARD 

 
 In consultation with customer, scrapyard shall be developed to store metal scrap, wooden scrap, waste, 

hazardous waste. 

 Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored separately. 

 

8.4.11 ILLUMINATION 
 

 The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting, hand lamps, area 
lighting etc. at various levels for safe and proper working operations at dark places and during night hours at 
the work spot as well as at the pre-assembly area. 

 
 Adequate and suitable light shall be provided at all work places & their approaches including passage ways as per 

IS: 3646 (Part-II). Some recommended values are given below: 
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S. No. Location 

 
A. Construction Area 

Illumination 
(Lux) 

1. Outdoor areas like store yards, entrance and exit roads 20 
2. Platforms 50 
3. Entrances, corridors and stairs 100 
4. General illumination of work area 150 
5. Rough work like fabrication, assembly of major items 150 
6. Medium work like assembly of small machined parts 300 

             rough measurements etc. 
7. Fine work like precision assembly, precision 700 

              measurements etc. 
8. Sheet metal works 200 
9. Electrical and instrument labs 450 

 
B. Office 

 
1. Outdoor area like entrance and exit roads 20 
2. Entrance halls 150 
3. Corridors and lift cars 70 
4. Lift landing 150 
5. Stairs 100 
6. Office rooms, conference rooms, library reading tables 300 
7. Drawing table 450 
8. Manual telephone exchange 200 

 
 Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells. 
 Lamps shall be protected by suitable guards where necessary to prevent danger, in case of breakage of lamp. 
 Emergency lighting provision for night work shall be made to minimise danger in case of main supply failure. 

 
If the subcontractor fails to take appropriate safety precautions or to provide necessary safety devices and equipment or to 
carry out instructions issued by the authorized BHEL official, BHEL shall have the right to take corrective steps at the risk and 
cost of the subcontractor 

 
9.0 HSE TRAINING& AWARENESS 

 
9.1 HSE INDUCTION TRAINING 

 
All persons entering into project site shall be given HSE induction training by the HSE officer of BHEL /subcontractor 
before being assigned to work. 
In-house induction training subjects shall include but not limited to: 
 Briefing of the Project details. 
 Safety objectives and targets. 
 Site HSE rules. 
 Site HSE hazards and aspects. 
 First aid facility. 
 Emergency Contact No. 
 Incident reporting. 
 Fire prevention and emergency response. 
 Rules to be followed in the labour colony (if applicable) 
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 Proper safety wear & gear must be issued to all the workers being registered for the induction (i.e., 

Shoes/Helmets/Goggles/Leg guard/Apron etc.) 
 They must arrive fully dressed in safety wear & gear to attend the induction. 
 Any one failing to conform to this safety wear& gear requirement shall not qualify to attend. 
 On completing attending subcontractor’s in-house HSE induction, each employee shall sign an induction training 

form (format no. HSEP:14-F03) to declare that he had understood the content and shall abide to follow and 
comply with safe work practices. They may only then be qualified to be issued with a personal I.D. card, for 
access to the work site. 

 
9.2 HSE TOOLBOX TALK 

 
 HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to specific work groups 

prior to the start of work. The agenda shall consist of the followings: 
 

o Details of the job being intended for immediate execution. 
o The relevant hazards and risks involved in executing the job and their control and mitigating measures. 
o Specific site condition to be considered while executing the job like high temperature, humidity, unfavorable 

weather etc. 
o Recent non-compliances observed. 
o Appreciation of good work done by any person. 
o Any doubt clearing session at the end. 

 Record of Tool box talk shall be maintained as per format no. HSEP:14-F04 
 Tool box talk to be conducted at least once a week for the specific work. 

 
9.3 TRAINING ON HEIGHT WORK 

Training on height work shall be imparted to all workers working at height by in-house/external faculty at least 
twice in a year. The training shall include following topics: 
 Use of PPEs 
 Use of fall arrester, retractable fall arrester, life line, safety nets etc. 
 Safe climbing through monkey ladders. 
 Inspection of PPEs. 
 Medical fitness requirements. 
 Mock drill on rescue at height. 
 Dos & Don’ts during height work. 

 
9.4 HSE TRAINING DURING PROJECT EXECUTION 

 
 Other HSE training shall be arranged by BHEL/ subcontractor as per the need of the project execution and 

recommendation of HSE committee of site. 
 The topics of the HSE training shall be as follows but not limited to: 

o Hazards identification and risk analysis (HIRA) 
o Work Permit System 
o Incident investigation and reporting 
o Fire fighting 
o First aid 
o Fire-warden training 
o EMS and OHSMS 
o T & Ps fitness and operation 
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o Electrical safety 
o Welding, NDE & Radiological safety 
o Storage, preservation & material handling. 

 A matrix shall be maintained to keep an up-to-date record of attendance of training sessions carried out. 

 
9.5 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC 

 
9.5.1 Display of HSE posters and banners 

 
 Site shall arrange appropriate posters, banners, slogans in local/Hindi/English languages at work place 

 
9.5.2 Display of HSE signage 

 
 Appropriate HSE signage shall be displayed at the work area to aware workmen and passersby about the work 

going on and do’s and don’ts to be followed 
 

9.5.3 Competition on HSE and award 

 
 Site will arrange different competition (slogan, poster, essay etc.) on HSE time to time (Safety day, BHEL day, World 

Environment Day etc.) and winners will be suitably awarded. 
 

9.5.4 HSE awareness programme 
 Subcontractor shall arrange HSE awareness programme periodically on different topics including medical awareness 

for all personnel working at site 
 

10.0 HSE COMMUNICATION 

 
10.1 INCIDENT REPORTING 

 
 The subcontractor shall submit report of all incidents, fires and property damage etc to the Engineer immediately 

after such occurrence, but in any case not later than 24 hours of the occurrence. Such reports shall be furnished 
in the manner prescribed by BHEL. ( Refer HSE procedure for incident investigation, analysis and reporting for 
details) 

 In addition, periodic reports on safety shall also be submitted by the subcontractor to BHEL from time to time as 
prescribed by the Engineer. Compiled monthly reports of all kinds of incidents, fire and property damage to be 
submitted to BHEL safety officer as per prescribed formats. 

 HSE incidents of site shall be reported to BHEL site Management as per Procedure for Incident Investigation 
and Reporting in format no. HSEP:14-F15. Corrective action shall be immediately implemented at the work place 
and compliance shall be verified by BHEL HSE officer and until then, work shall be put on hold by Construction 
Manager. 

 
10.2 HSE  EVENT  REPORTING 

 
 Important HSE events like HSE training, Medical camp etc. organized at site shall be reported to BHEL site 

management in detail with photographs for publication in different in-house magazines 
 Celebration of important days like National Safety Day, World Environment Day etc. shall also be reported as 

mentioned above. 
 

10.3 DAILY HSE ACTIVITY REPORTING 
 
Daily HSE activities shall be reported by subcontractor to BHEL as per Format No. HSEP:14-F31A 
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11.0 OPERATIONAL CONTROL 

 
All applicable OCPs (Operational control procedures) will be followed by subcontractor as per BHEL instructions. This will 
be done as part of normal scope of work. List of such OCPs is given below. In case any other OCP is found to be 
applicable during the execution of work at site, then subcontractor will follow this as well, within quoted rate. These OCPs 
(applicable ones) will be made available to subcontractor during work execution at site. However for reference purpose, 
these are kept with Safety Officer of BHEL at the Power Sector Regional HQ, or available in downloadable format in the 
website, which may be refereed by subcontractor, if they so desire. 

 
LIST OF OCPs 

Safe handling of chemicals Safety in use of cranes Hydraulic test 
Electrical safety Storage and handling of gas cylinders Spray insulation 
Energy conservation Manual arc welding Trial run of rotary equipment 
Safe welding and gas cutting 
operation 

Safe use of helmets Stress relieving 

Fire safety Good house keeping Material preservation 
Safety in use of hand tools Working at height Cable laying/tray work 
First aid Safe excavation Transformer charging 
Food safety at canteen Safe filling of hydrogen in cylinder Electrical maintenance 
Illumination Vehicle maintenance Safe handling of battery system 
Handling and erection of heavy 
metals 

Safe radiography Computer operation 

Safe acid cleaning Waste disposal Storage in open yard 
Safe alkali boil out Working at night For sanitary maintenance 
Safe oil flushing Blasting Batching 
Steam blowing DG set Piling rig operation 
Safe working in confined area Handling & storage of mineral wool Gas distribution test 
Safe operation of passenger lift, 
material hoists & cages 

Drilling, reaming and grinding(machining) Cleaning of hotwell / deaerator 

Electro-resistance heating Compressor operation O&M of control of AC plant & system 
Air compressor Passivation Safe Loading of Unit 
Safe EDTA Cleaning Safe Chemical cleaning of Pre boiler 

system 
Safe Boiler Light up 

Safe Rolling and Synchronization   

 
 

11.1 HSE ACTIVITIES 
 

HSE activities shall be conducted at site based on the HSEMSM developed by Power Sector and issued to site by 
Regions. 
While planning for any activity the following documents shall be referred for infrastructural requirements to establish 
control measures: 

 
1) HSE Procedure for Register of OHS Hazards and Risks 
2) HSE Procedure for Register of Environmental Aspects and Impacts 
3) HSE Procedure for Register of Regulations 
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4) Operational Control Procedures 
5) HSE Procedure for Emergency Preparedness and Response Plan 
6) Contract documents 

 
 

11.2 WORK PERMIT SYSTEM 

 
 The following activities shall come under Work Permit System

a. Height working above 2 metres 
b. Hot working at height 
c. Confined space 
d. Radiography 
e. Excavation more than 4 meter depth 
f. Heavy lifting above 50 ton 
Refer Annexure 05 for Work permit formats. 

 “HSE Procedure for Work Permit System” shall be followed while implementing permit system. Where customer 
is having separate Work Permit System the same shall be followed.

 Permit applicant shall apply for work permit of particular work activity at particular location before starting of the 
work with Job Hazard Analysis.

 Permit signatory shall check that all the control measures necessary for the activity are in place and issue the 
permit to the permit holder.

 Permit holder shall implement and maintain all control measures during the period of permit .He will close the 
permit after completion of the work. The closed permit shall be archived in HSE Department of site.

 
 

11.3 SAFETY DURING WORK EXECUTION 
 

Respective OCPS are to be followed and adherence to the same would be contractually binding 

 
11.3.1 WELDING SAFETY 

 
All safety precautions shall be taken for welding and cutting operations as per IS-818. All safety precautions shall be taken for 
foundation and other excavation marks as per IS-3764. 

 
 

11.3.2 RIGGING 
 

Rigging equipment shall not be loaded in excess of its recommended safe working load. Rigging equipment, when not in use, shall 
be removed from the original work area so as not to present a hazard to employees. 

 
 

11.3.3 CYLINDERS STORAGE AND MOVEMENT 

 
All gas cylinders shall be stored in upright position. Suitable trolley shall be used. There shall be flash-back arrestors conforming to 
IS-11006 at both cylinder and burner ends. Damaged tube and regulators must be immediately replaced. No of cylinders shall not 
exceed the specified quantity as per OCP 
Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be intentionally dragged, struck o r 
permitted to strike each other violently. 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 21 of 43 
 

 

 
When cylinders are transported by powered vehicle they shall be secured in a vertical position. 

 
11.3.4 DEMOLITION WORK 

 
Before any demolition work is commenced and also during the process of the work the following shall be ensured:  

 All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
 No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by the 

operator shall remain electrically charged. 
 All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion or 

flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as to render them 
unsafe. 

 
 

11.3.5 T&Ps 

 
All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test/calibration certificates bearing endorsement 
from competent authority of BHEL..Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to 
BHEL safety Officer as per the format/procedure of BHEL. 

 
11.3.6 CHEMICAL HANDLING 

 
Displaying safe handling procedures for all chemicals such as lube oil, acid, alkali, sealing compounds etc , at work place.Where 
it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the subcontractor shall be  
responsible for carrying out such provision / storage in accordance with the rules & regulations laid down in the relevant petroleum 
act, explosive act and petroleum and carbide of calcium manual, published by the chief inspector of explosives of India. All such 
storage shall have prior approval if necessary from the chief inspector of explosives or any other statutory authori ty. The 
subcontractor shall be responsible for obtaining the same. 

 
 
 

11.3.7 ELECTRICAL SAFETY 

 
 Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above 24 Volts. 

 
 Fulfilling safety requirements at all power tapping points. 

 
 

 High/ Low pressure welders to be identified with separate colour clothings. No welders will be deployed without 
passing appropriate tests and holding valid welding certificates. Approved welding procedure should be displayed at 
work place. 

 The subcontractor shall not use any hand lamp energized by Electric power with supply voltage of more than 24 volts in 
confined spaces like inside water boxes, turbine casings, condensers etc. 

 All portable electric tools used by the subcontractor shall have safe plugging system to source of power and be 
appropriately earthed. Only electricians licensed by appropriate statutory authority shall be employed by the 
subcontractor to carry out all types of electrical works. Details of earth resource ad their test date to be given to BHEL 
safety officer as per the prescribed formats of BHEL 

 The subcontractor shall use only properly insulated and armored cables which conform to the requirement of Indian 
Electricity Act and Rules for all wiring, electrical applications at site. 
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 BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the cost of the subcontractor. 
 All electrical appliances used in the work shall be in good working condition and shall be properly earthed. 
 No maintenance work shall be carried out on live equipment. 
 The subcontractor shall maintain adequate number of qualified electricians to maintain his temporary electrical 

installations. 
 Area wise Electrical safety inspection is to be carried out on monthly basis as per “Electrical Safety Inspection checklist’ 

and the report is to be submitted to BHEL safety officer 
 Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of the sites of work 

shall be so stacked or placed as to cause danger or inconvenience to any person or the public 
 The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to voltages 

used in critical areas. 

 
11.3.8 FIRE SAFETY 

 
 Providing appropriate fire fighting equipment at designated work place and nominate a fire officer/warden adequately 

trained for his job. 
 Subcontractor shall provide enough fire protecting equipment of the types and numbers at his office, stores, temporary  

structure in labor colony etc. Such fire protection equipment shall be easy and kept open at all times. 
 The fire extinguishers shall be properly refilled and kept ready which should be certified at periodic intervals. The date of 

changing should be marked on the Cylinders. 
 All other fire safety measures as laid down in the “codes for fire safety at construction site” issued by safety coordinator of 

BHEL shall be followed. 
 Non-compliance of the above requirement under fire protection shall in no way relieve the subcontractor of any of his 

responsibility and liabilities to fire incident occurring either to his materials or equipment or those of others. 
 Emergency contacts nos must be displayed at prominent locations 
 Tarpaulin being inflammable should not be used (instead, only non-infusible covering materials shall be used) as 

protective cover while preheating, welding, stress relieving etc. at site. 

 
 

11.3.9 SCAFFOLDING 
 

 Suitable scaffolds shall be provided for workman for all works that cannot safely be done from the ground, or from solid 
construction except in the case of short duration of work which can be done safely from ladders. 

 When a ladder is used, it shall be of rigid construction made of steel. The steps shall have a minimum width of 45 cm and 
a maximum rise of 30 cm. Suitable handholds of good quality wood or steel shall be provided and the ladder shall be 
given an inclination not steeper then ¼ horizontal and 1 vertical. 

 Scaffolding or staging more than 3.6 m above the ground floor, swung or suspended from an overhead support or 
erected with stationery support shall have a guard rail properly bolted, braced or otherwise secured, at least 90 cm above 
the floor or platform of such scaffolding or staging and extending along the entire length of the outside and ends thereof 
with only such openings as may be necessary for the delivery of materials. Such scaffolding or staging shall be so 
fastened as to prevent it from saver, from swaying, from the building or structure. 

 
 

11.3.10 WORK AT HEIGHT: 

 
 Guardrails and toe-board/barricades and sound platform conforming to IS:4912-1978 should be provided. 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 23 of 43 
 

 

 
 Wherever necessary, life-line (pp or metallic) and fall arrestor along with Polyamide rope or Retractable lifeline should be 

provided. 
 Safety Net as per IS:11057:1984 should be used extensively for prevention/ arrest of men and materials falling from 

height. The safety nets shall be fire resistant, duly tested and shall be of ISI marked and the nets shall be located as per 
site requirements to arrest or to reduce the consequences of a possible fall of persons working at different heights. 

 Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on beams without 
support, jumping from one level to another, throwing objects and taking shortcut must be discouraged. 

 Use of Rebar steel for making Jhoola and monkey-ladder (Rods welded to vertical or inclined structural members), 
temporary platform etc. must be avoided. 

 Monkey Ladder should be properly made and fitted with cages. 
 Jhoola should be made with angles and flats and tested like any lifting tools before use. 
 Lanyard must be anchored always and in case of double lanyard, each should be anchored separately. 
 In case of pipe-rack, persons should not walk on pipes and walk on platforms only. 
 In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor. 
 Empty drums must not be used. 
 For chimney or structure painting, both hanging platform and men should be anchored separately to a firm structure 

along with separate fall arrestor. Rope ladder should be discouraged. 

 
 

11.3.11 WORKING PLATFORM 

 
Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or unequally and if the 
height of the platform gangways provided is more than 3.6 m above ground level or floor level, they shall be closely 
boarded and shall have adequate width which shall not be less than 750 mm and be suitably fenced as described above. 
Every opening in the floor or a building or in a working platform shall be provided with suitable means to prevent the fall of 
persons or materials by providing suitable fencing or railing whose minimum height shall be 90 cm. 

 
 

11.3.12 EXCAVATION 
 

Wherever there are open excavation in ground, they shall be fenced off by suitable railing and danger signals installed at 
night so as to prevent persons slipping into the excavations. 

 
 

11.3.13 LADDER SAFETY 
Safe means of access shall be provided to all working places. Every ladder shall be securely fixed. No portable single 
ladder shall be over 9 m in the length while the width between side rails in rung ladder shall in no case be less than app.  
29.2 cm for ladder upto and including 3 m in length. For longer ladders this width shall be increased at least ¼’’ for each 

additional foot of length. 
A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval of the Engineer obtained prior 
to Construction. 

 
 

11.3.14 LIFTING SAFETY 
 

 It will be the responsibility of the subcontractor to ensure safe lifting of the equipment, taking due precaution to avoid 

any incident and damage to other equipment and personnel. 
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 All requisite tests and inspection of handling equipment, tools & tackle shall be periodically done by the subcontractor 

by engaging only the Competent Persons as per law. 

 Defective equipment or uncertified shall be removed from service. 

 Any equipment shall not be loaded in excess of its recommended safe working load. 

 
11.3.15 HOISTING APPLIANCE 

 
 Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances should be provided with 

efficient safe guards. 
 Hoisting appliance should be provided with such means as will reduce to the minimum the risk of any part of a suspended 

load becoming incidentally displaced. 
 When workers employed on electrical installations which are already energized, insulating mats, wearing apparel, such 

as gloves, sleeves and boots as may be necessary should be provided. 
 The worker should not wear any rings, watches and carry keys or other materials which are good conductor of electricity. 

 
 

11.4 ENVIRONMENTAL CONTROL 

 
Environment protection has always been given prime importance by BHEL. Environmental damage is a major 
concern of the principal subcontractor and every effort shall be made, to have effective control measures in place to 
avoid pollution of Air, Water and Land and associated life. Chlorofluorocarbons such as carbon tetrachlori de and 
trichloroethylene shall not be used. Waste disposal shall be done in accordance with the guidelines laid down in the 
project specification. 

 
Any chemical including solvents and paints, required for construction shall be stored in designated bonded areas 
around the site as per Material Safety Data Sheet (MSDS). 

 
In the event of any spillage, the principle is to recover as much material as possible before it enters drainage system 
and to take all possible action to prevent spilled materials from running off the site. The subcontractor shall use 
appropriate MSDS for clean-up technique 

 
All subcontractors shall be responsible for the cleanliness of their own areas. 

 
The subcontractors shall ensure that noise levels generated by plant or machinery are as low as reasonably 
practicable. Where the subcontractor anticipates the generation of excessive noise levels from his operations the 
subcontractor shall inform to Construction Manager of BHEL accordingly so that reasonable &practicable precautions 
can be taken to protect other persons who may be affected. 
It is imperative on the part of the subcontractor to join and effectively contribute in joint measures such as tree 
plantation, environment protection, contributing towards social upliftment, conversion of packing woods to school 
furniture, keeping good relation with local populace etc. 
The subcontractor shall carry out periodic air and water quality check and illumination level checking in his area of 
work place and take suitable control measure. 

 
11.5 HOUSEKEEPING 

 
 Keeping the work area clean/ free from debris, removed scaffoldings, scraps, insulation/sheeting wastage /cut pieces, 

temporary structures, packing woods etc. will be in the scope of the subcontractor. Such cleanings has to be done by 
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subcontractor within quoted rate, on daily basis by an identified group. If such activity is not carried out by 
subcontractor / BHEL is not satisfied, then BHEL may get it done by other agency and actual cost along with BHEL 
overheads will be deducted from contractor's bill. Such decisions of BHEL shall be binding on the subcontractor  

 Proper housekeeping to be maintained at work place and the following are to be taken care of on daily basis. 
 All surplus earth and debris are removed/disposed off from the working areas to identified locations. 
 Unused/Surplus cables, steel items and steel scrap lying scattered at different places/elevation within the working 

areas are removed to identified locations. 
 All wooden scrap, empty wooden cable drums and other combustible packing materials, shall be removed from 

workplace to identified locations. Sufficient waste bins shall be provided at 
 Different work places for easy collection of scrap/waste. Scrap chute shall be installed to remove scrap from high 

location. 
 Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap and other hindrances. 
 Workmen shall be educated through tool box talk about the importance of housekeeping and encourage not to litter. 
 Labour camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips and bricks, etc. shall not 

be allowed in the camp to obstruct free movement of men and machineries. 
 Fabricated steel structures, pipes & piping materials shall be stacked properly. 
 No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which may obstruct the traffic 

movement as well as below LT/HT power line. 
 Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the working areas 

 
 

11.6 WASTE MANAGEMENT 
 

Take suitable measures for waste management and environment related laws/legislation as a part of normal 
construction activities. Compliance with the legal requirements on storage/ disposal of paint drums (including  the 
empty ones), Lubricant containers, Chemical Containers, and transportation and storage of hazardous chemicals will 
be strictly maintained. 

 
 

11.6.1 BINS AT WORK PLACE 

 
 Sufficient rubbish bins shall be provided close to workplaces. 
 Bins should be painted yellow and numbered. 
 Sufficient nos. of drip trays shall be provided to collect oil and grease. 
 Sufficient qty. of broomsticks with handle shall be provided. 
 Adequate strength of employees should be deployed to ensure daily monitoring and service for waste 

management. 

 
 
 

11.6.2 STORAGE AND COLLECTION 

 
 Different types of rubbish/waste should be collected and stored separately. 
 Paper, oily rags, smoking material, flammable, metal pieces should be collected in separate bins with close fitting 

lids. 
 Rubbish should not be left or allowed to accumulate on construction and other work places. 
 Do not burn construction rubbish near working site. 
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11.6.3 SEGREGATION 

 
 Earmark the scrap area for different types of waste. 
 Store wastes away from building. 
 Oil spill absorbed by non-combustible absorbent should be kept in separate bin. 
 Clinical and first aid waste stored and incinerated separately. 

 
 

11.6.4 DISPOSAL 
 

 Sufficient containers and scrap disposal area should be allocated. 
 All scrap bin and containers should be conveniently located. 
 Provide self-closing containers for flammable/spontaneously combustible material. 
 Keep drainage channels free from choking. 
 Make schedule for collection and disposal of waste. 

 
 

11.6.5 WARNING AND SIGNS 
 

 Appropriate sign to be displayed at scrap storage area 
 No toxic, corrosive or flammable substance to be discarded into public sewage system. 
 Waste disposal shall be in accordance with best practice. 
 Comply with all the requirements of Pollution Control Board (PCB) for storage and disposal of hazardous waste. 

 
 

11.7 TRAFFIC MANAGEMENT SYSTEM 
 
 

11.7.1 SAFE WORKPLACE TRANSPORT SYSTEM 

 
 Traffic routes in a work place shall be suitable for the persons or vehicles using them. This shall be sufficient in 

number and of sufficient size. This shall reflect the suitability of traffic routes for vehicles and pedestrians. 
 Where vehicles and pedestrians use the same traffic routes there shall be sufficient space between them. Where 

necessary all traffic routes must be suitably indicated. Pedestrians or vehicles must be able to use traffic routes 
without endangering those at work. There must be sufficient separation of traffic routes from doors, gates and 
pedestrian traffic routes. 

 For internal traffic, lines marked on roads / access routes and between buildings shall  clearly indicate where 
vehicles are to pass. 

 Temporary obstacles shall be brought to the attention of drivers by warning signs or hazard cones. 
 Speed limits shall be clearly displayed. Speed ramps preceded by a warning signs or marker are necessary. 
 The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming or parked traffic and it 

may be advisable to introduce on-way system or parking restrictions. 
 Safest route shall be provided between places where vehicles have to call or deliver. 
 Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or unprotected edges and  

structures likely to collapse 
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 Safe areas shall be provided for loading and unloading. 
 Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind corner. 
 Ensure road crossings are minimum and clearly signed. 
 Entrance and gateways shall be wide enough to accommodate a second vehicle without causing obstruction. 
 Set sensible speed limits which are clearly sign posted. 
 Where necessary ramps should be used to retard speed. This shall be preceded by a warning sign or mark on 

the road. 

 Forklift trucks shall not pass over road hump unless of a type capable of doing so. 
 Overhead electric cable, pipes containing flammable hazardous chemical shall be shielded by using goal posts 

height gauge posts or barriers. 
 Road traffic signs shall be provided on prominent locations for prevention of incidents and hazards and for quick 

guidance and warning to employees and public. Safety signs shall be displayed as per the project working 
requirement and guideline of the state in which project is done. Vehicles hired or used shall not be parked within 
the 15m radius of any working area. Any vehicle, that is required to be at the immediate/near the vicinity, shall be 
approved by the person in-charge of the site. 

 
 

11.7.2 TRAFFIC ROUTE FOR PEDESTRIANS 

 
 Where traffic routes are used by both pedestrians and vehicles road shall be wide enough to allow vehicles and 

pedestrians safely. 
 Separate routes shall be provided for pedestrians to keep them away from vehicles. Provide suitable 

barriers/guard at entrances/exit and the corners or buildings. 
 Where pedestrian and vehicle routes cross, appropriate crossing shall be provided. 
 Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using them at such times. 
 Provide high visibility clothing for people permitted in delivery area. 

 
 
 

11.7.3 WORK VEHICLE 

 
Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public roads. Site management 
shall ensure that drivers are suitably trained. All vehicle e.g. heavy motor vehicle forklift trucks dump trucks mobile 
cranes shall ensure that the work equipment conforms to the following: 

o A high level of stability. 
o A safe means of access/egress. 
o Suitable and effective service and parking brakes. 
o Windscreens with wipers and external mirrors giving optimum all round visibility. 
o Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms. 
o Provision of seat belts. 
o Guards on dangerous parts. 
o Driver protection - to prevent injury from overturning and from falling objects/materials. 
o Driver protection from adverse weather. 
o No vehicle shall be parked below HT/LT power lines. 
o Valid Pollution Under Control certification for all vehicles 
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11.7.4 DAILY CHECK BY DRIVER 

 
 There should also be daily safety checks containing below mentioned points by the driver before the vehicle is 

used. 
o Brakes. 
o Tires. 
o Steering. 
o Mirrors. 
o Windscreen waters. 
o Wipers. 
o Warning signals. 
o Specific safety system i.e. control interlocks 

 Management should ensure that drivers carry out these checks. 
 
 

11.7.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES 

 
 All drivers shall hold a valid driving License for the class of vehicle to be driven and be registered as an 

authorized BHEL driver with the Administration Department. 
 Securing of the load shall be by established and approved methods, i.e. chains with patented tightening 

equipment for steel/heavy loads. Sharp corners on loads shall be avoided when employing ropes for securing. 
 All overhangs shall be made clearly visible and restricted to acceptable limits 
 Load shall be checked before moving off and after traveling a suitable distance. 
 On no account is construction site to be blocked by parked vehicles Drivers of vehicles shall only stop or park in 

the areas designate by the stringing foreman. 
 Warning signs shall be displayed during transportation of material. 

All vehicles used by BHEL shall be in worthy condition and in conformance to the Land Transport requirement.  
 
 

11.7.6 MAINTENANCE 
 

All Vehicles used for transportation of man and material shall undergo scheduled inspections on frequent intervals to 
secure safe operation. Such inspections shall be conducted in particular for steering, brakes, lights, horn, doors etc. 
Site management shall ensure that work equipment is maintained in an efficient, working order and in good repair. 
Inspections and services carried out at regular intervals of t ime and or mileage. No maintenance shall be carried 
below HT/LT power lines. 

 
 

11.8 EMERGENCY PREPAREDNESS AND RESPONSE 
 

 Emergency preparedness and response capability of site shall be developed as per Emergency Preparedness 
and Response plan issued by Regional HQ 

 Availability of adequate number of first aiders and fire warden shall be ensured with BHEL and its subcontractors 
 All the subcontractor’s supervisory personnel and sufficient number of workers shall be trained for fire protection 

systems. Enough number of such trained personnel must be available during the tenure of contract. 
Subcontractor should nominate his supervisor to coordinate and implement the safety measures. 

 Assembly point shall be earmarked and access to the same from different location shall be shown 
 Fire exit shall be identified and pathway shall be clear for emergency escape. 
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 Appropriate type and number of fire extinguisher shall be deployed as per Fire extinguisher deployment plan and 

validity shall be ensured periodically through inspection 
 Adequate number of first aid boxes shall be strategically placed at different work places to cater emergency 

need. Holder of the first aid box shall be identified on the box itself who will have the responsibility to maintain the 
same. 

 First aid center shall be developed at site with trained medical personnel and ambulance 
 Emergency contact numbers (format given in EPRP) of the site shall be displayed at prominent locations. 
 Tie up with fire brigade shall be done in case customer is not having fire station. 
 Tie up with hospital shall be done in case customer is not having hospital. 
 Disaster Management group shall be formed at site 
 Mock drill shall be arranged at regular intervals. Monthly report of the above to be given to BHEL safety Officer 

as per prescribed BHEL formats 
 Mock drill shall be conducted on different emergencies periodically to find out gaps in emergency preparedness 

and taking necessary corrective action 

 
12.0 HSE INSPECTION 

 
Inspection on HSE for different activities being carried out at site shall be done to ensure compliance to HSEMS 
requirements. The subcontractor shall maintain and ensure necessary safety measures as required for inspection 
and tests HV test, Pneumatic test, Hydraulic test, Spring test, Bend test etc. as applicable, to enable inspection 
agency for performing Inspection. If any test equipment is found not complying with proper safety requirements then 
the Inspection Agency may withhold inspection, till such time the desired safety requirements are met. 

 
 
 

12.1 DAILY HSE CHECKS 
 

Both the Site Supervisors and safety officer of Subcontractor are to conduct daily site Safety inspection around work 
activities and premises to ensure that work methods and the sites are maintained to an acceptable standard. The 
following are to form the common subjects of a daily safety inspection: 

 
 Personal Safety wears & gear compliance. 
 Complying with site safety rules and permit-to-work (PTW). 
 Positions and postures of workers. 
 Use of tools and equipment etc. by the workers. 

 
The inspection should be carried out just when work starts in beginning of the day, during peak activities period of the 
day and just before the day’s work ends. 

 
 

12.2 INSPECTION OF PPE 
 

 PPEs shall be inspected by HSE officer at random once in a week as per format no. HSEP:14-F06 for its 
compliance to standard and compliance to use and any adverse observation shall be recorded in the PPE 
register. 

 The applicable PPEs for carrying out particular activities are listed below. 
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12.3 INSPECTION OF T&Ps 

 
 A master list of T&Ps shall be maintained by each subcontractor. 
 All T&Ps being used at site shall be inspected by HSE officer once in a month as per format no. HSEP:14-F07 

for its healthiness and maintenance. 
 The T&Ps which require third party inspection shall be checked for its validity during inspection. The third party 

test certificate should be accompanied with a copy of the concerned competent person’s valid qualification 

record. 
 The validity of T&P shall be monitored as per “Status of T&Ps” format no. HSEP:14-F08 

 
 

12.4 INSPECTION OF CRANES AND WINCHES 

 
 Cranes and winches shall be inspected by the operator through a daily checklist for its safe condition (as 

provided by the equipment manufacturer) before first use of the day. 
 Cranes and Winches shall be inspected by HSE officer once in a month as per format no. HSEP:14-F09 for 

healthiness, maintenance and validity of third party inspection. 
 The date of third party inspection and next due date shall be painted on cranes and winches. 
 The operators/drivers shall be authorized by sub-contractor based on their competency and experience and shall 

carry the I-card. 
 The operator should be above 18 years of age and should be in possession of driving license of HMV man & 

goods), vision test certificate and should have minimum qualification so that he can read the instructions and 
check list. 

 
 

12.5 INSPECTION ON HEIGHT WORKING 

 
 Inspection on height working shall be conducted daily by supervisors before start of work to ensure safe working 

condition including provision of 
o Fall arrestor 
o Lifelines 
o Safety nets 
o Fencing and barricading 
o Warning signage 
o Covering of opening 
o Proper scaffolding with access and egress. 
o Illumination 

 Inspection on height working shall be conducted once in a week by HSE officer as per format no. HSEP:14-F10. 
 Medical fitness of height worker shall be ensured. 
 Height working shall not be allowed during adverse weather. 

 
 

12.6 INSPECTION ON WELDING AND GAS CUTTING OPERATION 
 

 Supervisor shall ensure that no flammable items are available in near vicinity during welding and gas cutting 
activity. 

 Gas cylinders shall be kept upright. 
 Use of Flash back arrestor shall be ensured at both ends. 
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 Inspection during welding and gas cutting operations shall be carried out by HSE officer once a month as per 

format no. HSEP:14-F11. 
 Use of fire blanket to be ensured to avoid falling of splatters during welding or gas cutting operation at height. 
 Availability of fire extinguisher at vicinity shall be ensured. 

 
 

12.7 INSPECTION ON ELECTRICAL INSTALLATION / APPLIANCES 

 
 Ensure proper earthing in electrical installation 
 Use ELCB at electrical booth 
 Electrical installation shall be properly covered at top where required 
 Use appropriate PPEs while working 
 Use portable electrical light < 24 V in confined space and potentially wet area. 
 Monthly inspection shall be carried out as per format no. HSEP:14-F12. 

 
 

12.8 INSPECTION OF ELEVATOR 
 

 Elevators shall be inspected by concerned supervisors once in a week as per format no. HSEP:14-F13. 
 All elevators shall be inspected by competent person and validity shall be ensured. 
 The date of third party inspection and next due date shall be painted on elevator. 

 
12.9      INSPECTION OF EXCAVATION 

 
Excavation activities shall be inspected as per Format HSEP:14-F13A 

 
13.0 HSE PERFORMANCE 

 
 Contractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety In-charge at site.  

The HSE compliance shall be based on Online HSE Evaluation System of BHEL as per Format No. HSEP:14-
F33. 

 BHEL shall reserve the right to use this assessment for evaluating bidder’s capacity for future tenders  

 Suitable HSE reward system shall be developed at site level to promote HSE compliance amongst workmen 
by the subcontractor. 

To decide HSE reward, performance towards HSE shall be evaluated for workmen and it shall be awarded 
regularly in public gathering. 

 If safety record of the subcontractor in execution of the awarded job is to the satisfaction of safety department of 
BHEL, issue of an appropriate certificate to recognize the safety performance of the subcontractor may be 
considered by BHEL after completion of the job. 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 32 of 43 
 

 

 
14.0 HSE PENALTIES 

 
 As per contractual provision HSE penalties shall be imposed on subcontractors for non- compliance on HSE 

requirement as per format no. HSEP:14-F14. The list in the format is only indicative. For any other violation, not 
listed in the format, the minimum penalty amount is to be decided as per BOCW act. 

 If principal customer/statutory and regulatory bodies impose some penalty on HSE due to the non-compliance of 
the subcontractor the same shall be passed on to them. 

 The penalty amount shall be recovered by Site Finance department from subcontractors from the RA/Final bill. 
 
 

15.0 OTHER REQUIREMENTS 
 

 In case of any delay in completion of a job due to mishaps attributable to lapses by the subcontractor, BHEL 

shall have the right to recover cost of such delay from the payments due to the subcontractor, after notifying the 

subcontractor suitably. 

 If the subcontractor fails to improve the standards of safety in its operation to the satisfaction of BHEL after being 

given reasonable opportunity to do so and/or if the subcontractor fails to take appropriate safety precautions or to 

provide necessary safety devices and equipment or to carry out instruction regarding safety issued by BHEL, 

BHEL shall have the right to take corrective steps at the risk and cost of the subcontractor after giving a notice of 

not less than 7 days indicating the steps that would be taken by BHEL. 

 If the subcontractor succeeds in carrying out its job in time without any fatal or disabling injury incident and 

without any damage to property BHEL may, at its sole discretion, favorably consider to reward the subcontractor 

suitably for the performance. 

 In case of any damage to property due to lapses by the subcontractor, BHEL shall have the right to recover the 

cost of such damages from the subcontractor after holding an appropriate enquiry. 

 The subcontractor shall take all measures at the sites of the work to protect all persons from incidents and shall 

be bound to bear the expenses of defense of every suit, action or other proceeding of law that may be brought 

by any persons for injury sustained or death owing to neglect of the above precautions and to pay any such 

persons such compensation or which may with the consent of the subcontractor be paid to compromise any 

claim by any such person, should such claim proceeding be filed against BHEL, the subcontractor hereby 

agrees to indemnify BHEL against the same. 

 The subcontractor shall not employ men below the age of 18 years and women on the work of painting with 

products containing lead in any form. Wherever men above the age of 18 are employed on the work of lead 

painting, overalls shall be supplied by the subcontractor to the workmen and adequate facilities shall be 

provided to enable the working painters to wash during the cessation of work. 

 The subcontractor shall notify BHEL of his intention to bring to site any equipment or material which may create 

hazard. 

 BHEL shall have the right to prescribe the conditions under which such equipment or materials may be handled 

and the subcontractor shall adhere to such instructions. 
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 BHEL may prohibit the use of any construction machinery, which according to the organization is unsafe. No 

claim for compensation due to such prohibition will be entertained by BHEL. 

 
16. NON COMPLIANCE 

 
NONCONFORMITY OF SAFETY RULES AND SAFETY APPLIANCES WILL BE VIEWED SERIOUSLY AND BHEL HAS RIGHT 

TO IMPOSE FINES ON THE SUBCONTRACTOR AS UNDER FOR EVERY INSTANCE OF VIOLATION NOTICED: 
 

SN Violation of Safety Norms Fine 
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 
02. Not wearing Safety Belt or not anchoring life line 500/-* 
03 Not wearing safety shoe 200/-* 
04 Not keeping gas cylinders vertically 200/- 
05 Not using flash back arrestors 100/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging properly 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 
1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 
victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 
victim for first 
instance # 

 Legend:- 
*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 
“Repeated violation” will be counted from subsequent days. 

 
#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty to 

be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit.  

 
Any other non-conformity noticed not listed above will also be fined as deemed fit by BHEL. The decision of BHEL engineer is 
final on the above. The amount will be deducted from running bills of the subcontractor. The amount collected above will be 
utilized for giving award to the employees who could avoid incident by following safety rules. Also the amount will be spent for 
purchasing the safety appliances and supporting the safety activity at site. 
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17.0 HSE AUDIT/INSPECTION 

 
 Regular HSE Audit/inspection shall be carried out by Subcontractor as per Site HSE audit calendar. 
 HSE checklist (Annexure 02) shall be used for carrying out audit/inspection and report shall be submitted to 

BHEL site management 
 All non-conformities and observations on HSE identified during internal or external HSE audit shall be disposed 

off by site in a time bound manner and reported back the implementation status 
 Corrective action and Preventive action on HSE issues raised by certification body issued by Regional HQs shall 

be implemented by site and reported to Site management. 

 
 

18.0 MONTHLY HSE REVIEW MEETING 
 

 Site shall hold HSE review meeting every month to discuss and resolve HSE issues of site and improve HSE 
performance. It will also discuss the incidents occurred since previous meeting,its root cause and Corrective 
action and Preventive action. The agenda is given below:

o Implementation of earlier MOM 
o HSE performance 
o HSE inspection 
o HSE audit and CAPA 
o HSE training 
o Health check-up camp 
o HSE planning for the erection and commissioning and installation activities in the coming month 
o HSE reward and promotional activities 

 The meeting shall be chaired by Construction Manager, convened by HSE coordinator and attended by all HOS, 
Site Incharge of Subcontractors and HSE officer of Subcontractors.

 MOM on the discussion will be circulated to the concerned for implementation.

 
19.0 FORMATS USED (Details available in Annexure-04) 

 
SL. No. Format Name Format No. Rev 

No. 

01 Inspection of First Aid Box HSEP:14-F01 00 

02 Health Check Up HSEP:14-F02 00 

03 HSE Induction Training HSEP:14-F03 00 

04 Tool Box Talk HSEP:14-F04 00 

05 Monthly Site HSE Report As specified by BHEL 00 

06 Inspection of PPE HSEP:14-F06 00 
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07 Inspection of T&Ps HSEP:14-F07 00 

08 Status of T&Ps HSEP:14-F08 00 

09 Inspection of Cranes and Winches HSEP:14-F09 00 

10 Inspection on Height Working HSEP:14-F10 00 

11 Inspection on Welding & Gas Cutting HSEP:14-F11 00 

12 Inspection on Electrical Installation HSEP:14-F12 00 

13 Inspection on Elevator HSEP:14-F13 00 

14 HSE Penalty HSEP:14-F14 00 

15 Accident /incident / property damage /fire incident report HSEP:14-F15 00 
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20.0 ANNEXURES 

ANNEXURE 01 
 

As per Contract Labour (Regulation & Abolition Act), Central Rules, 1971, 
 

(1) The first-aid box shall be distinctively marked with a Red Cross on a white background and shall contain the 
following items, namely: 

 
(a) For establishments in which the number of contract labour employed does not exceed fifty, each first aid 

box shall contain the following equipment: 
(i) 6 small sterilized dressings 

(ii) 3 medium size sterilized dressings 

(iii) 3 large size sterilized dressings 

(iv) 6 pieces of sterilized eye pads in separate sealed packets. 
(v) 6 roller bandages 10 cm wide. 
(vi) 6 roller bandages 5 cm wide. 
(vii) One tourniquet 
(viii) A supply of suitable splints 
(ix) Three packets of safety pins. 
(x) Kidney tray. 
(xi) 3 large sterilized burn dressings. 
(xii) 1 (30ml) bottle containing a two percent alcoholic solution of iodine 
(xiii) 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label 

(xiv) 1 snake bite lancet 
(xv) 1 (30gms) bottle of potassium permanganate crystals. 
(xvi) 1 pair scissors 
(xvii) 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and 

Labour Institutes, Government of India. 

(xviii) A bottle containing 100 tablets (each of 5 grains) of aspirin 

(xix) Ointment for burns 

(xx) A bottle of suitable surgical anti-septic solution 

 
(b) For establishment in which the number of contract labour exceeds fifty each first-aid box shall contain the 
following equipment: 

 
(i) 12 small sterilized dressings 
(ii) 6 medium size sterilized dressings 
(iii) 6 large size sterilized dressings. 
(iv) 6 large size sterilized burn dressings 
(v) 6 (15 grams) packets sterilized cotton wool 
(vi) 12 pieces of sterilized eye pads in separate sealed packets. 
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(vii) 12 roller bandages 10 cm wide. 
(viii) 12 roller bandages 5 cm wide. 
(ix) One tourniquet. 
(x) A supply of suitable splints. 
(xi) Three packets of safety pins. 
(xii) Kidney tray. 
(xiii) Sufficient number of eye washes bottles filled with distilled water or suitable liquid 

clearly indicated by a distinctive sign which shall be visible at all times. 

(xiv) 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye 
drops. 

(xv) 1 (60ml) bottle containing a two percent alcoholic solution of iodine 
(xvi) One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water. 
(xvii) 1 (120ml) bottle containing Sal volatile having the dose and mode of administration 

indicated on the label. 

(xviii) 1 roll of adhesive plaster (6 cmX1 meter) 
(xix) 2 rolls of adhesive plaster (2 cmX1 meter) 
(xx) A snake bite lancet. 
(xxi) 1 (30 grams) bottle of potassium permanganate crystals. 
(xxii) 1 pair scissors 
(xxiii) 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service 

and labour Institutes, Government of India. 
(xxiv) a bottle containing 100 tablets (each of 5 grains) of aspirin 
(xxv) Ointment for burns 
(xxvi) A bottle of a suitable surgical anti septic solution. 

 
(2) Adequate arrangement shall be made for immediate recoupment of the equipment when necessary. 
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ANNEXURE 02 
 
 

 
HSE AUDIT/INSPECTION CHECKLIST CUM COMPLIANCE REPORT 

 
PROJECT:   SUBCONTRACTOR:   

 
DATE :     OWNER :  

INSPECTION BY:    

Note : write ‘NA’ wherever the items is not applicable 
Item Y 

e 
s 

N 
o 

Remarks Action 

HOUSEKEEPING     

Waste containers provided and used     

Passageways and walkways clear     

General neatness of working area     

Other     

PERSONNELPROTECTIVEEQUIPTMENTS     

Goggles; shields     

Face protection     

Hearing protection     

Respiratory masks etc.     

Safety belts     

Other     

EXCAVATIONS / OPENINGS     

Openings properly covered or barricaded     

Excavations shored     

Excavations barricaded     

Overnight lighting provided     

Other     

WELDING, CUTTING     

Gas cylinders chained upright     

Cable and hoses not obstructing     

Fire extinguisher (s) accessible     

Others     

SCAFFOLDING     

Fully decked platforms     

Guard and intermediate rails in place     

Toe boards in place     

Adequate shoring     

Adequate access     

Others     

LADDER     

Extension side rails 1 m above     

Top of landing     

Properly secured     
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Angle + 700 from horizontal     

Other     

HOISTS, CRANES AND DERRICKS     

Condition of cables and sheaf OK     

Condition of slings, chains, hooks OK     

Inspection & maintenance log maintained     

Outriggers used     

Signals observed and understood     

Qualified operators     

Others     

MACHINERY, TOOLS & EQUIPMENT     

Proper instruction     

Safety devices     

Proper cords     

Inspection and maintenance     

Other     

VEHICLE AND TRAFFIC     

Rules and regulations observed     

Inspection and maintenance     

Licensed drivers     

Other     

TEMPORARY FACILITIES     

Emergency instructions posted     

Fire extinguishers provided     

Fire-aid equipment available     

General neatness     

Others     

FIRE PREVENTION     

Personnel instructed     

Fire extinguishers checked     

No smoking in prohibited areas.     

Hydrants     

Clearance     

Others     

ELECTRICAL     

Proper wiring     

ELCB’s provided     

Ground fault circuit interrupters     

Protection against damage     

Prevention of tripping hazards     

Other     

HANDLING & STORAGE OF MATERIALS     

Properly stored or stacked     

Passageways clear     

Other     

FLAMMABLE GASES AND LIQUIDS     

Containers clearly identified     

Proper storage     

Fire extinguisher nearby     
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Other     

WORKING AT HEIGHT     

Safety nets     

Safety belts     

Safety helmets     

Anchoring of safety belt to the life line rope     

ENVIRONMENT     

Lubricant waste/engine oils properly dispose.     

Waste from Canteen, 
disposed properly. 

offices, sanitation etc.     

Disposal of surplus earth, stripping materials, 
expired batteries, oily rags and combustible 
materials done properly. 

    

HEALTH CHECKS     

Hygienic conditions at labor camps O.K.     

Availability of first-aid facilities     

Proper sanitation at site, office & labor camps.     

Arrangement of medical facilities.     

Measures for dealing with illness.     

Availability of potable drinking water for workmen & 
staff. 

    

Provision of crèches for children.     
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ANNEXURE 03 

 

REFERENCES 
 

 Contract documents 
 Relevant legislations 
 HSEMSM 
 Relevant Indian standards as listed below (illustrative only): 

 
 

SL 
NO 

CODE NAME TITLE 

(1) IS : 818-1888 
(Reaffirmed 2003) 

Code of Practice for safety and health requirements in 
Electric and Gas Welding and Cutting operations. 

(2) IS: 1179-1967 
(Reaffirmed 2003) 

Specification for Equipment for Eye & Face protection during 
welding. 

(3) IS : 1989 (Part 2):1986 
(Reaffirmed 1997) 

Specification for Leather Safety Boots & Shoes 

(4) IS:2925 – 1984 
(Reaffirmed 2010) 

Specification for Industrial Safety Helmets 

(5) IS:3521 : 1999 
(Reaffirmed 2002) 

Industrial Safety Belts & Harnesses-Specification 

(6) IS:3646(Part II) – 1966 
(Reaffirmed 2003) 

Code of Practice for Interior Illumination 

(7) IS:3696 (Part I) – 1987 
(Reaffirmed 2002) 

Safety Code for Scaffolds and Ladders 

(8) IS: 3696(Part 2) : 1991 
(Reaffirmed 2002 ) 

Scaffolds and Ladders-Code of Safety 

(9) IS:3786 – 1983 
(Reaffirmed 2002) 

Method for Computation of Frequency and Severity Rates for 
Industrial Injuries and Classification of Industrial Incidents 

(10) IS:4770 : 1991 
(Reaffirmed 2006) 

Rubber Gloves – Electricals purposes-Specification 

(11) IS:4912 : 1978 
(Reaffirmed 2002) 

Safety Requirements for Floor and Wall Openings, Railings 
and Toe Boards 

(12) IS: 5983 – 1980 
(Reaffirmed 2002) 

Specification for Eye-Protectors 

(13) IS:6519 – 1971 
(Reaffirmed 1997) 

Code of Practice for Selection, Care and Repair of Safety 
Footwear 

(14) IS:9167:1979 Specification for Ear-Protectors 

(15) IS:6994(Part I)-1973 
(Re affirmed 1996) 

Specification for Industrial Safety Gloves 
Leather and Cotton Gloves 

(16) IS:8519 – 1977 
(Reaffirmed 1983) 

Guide for Selection of Industrial Safety Equipment for Body 
Protection. 

(17) IS 11006 : 2011 Flash Back(Flame Arrestor) Specification 
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(18) IS:8520 – 1977 
(Reaffirmed 2002) 

Guide for Selection of Industrial Safety Equipment for Eye, 
Face and Ear Protection. 

(19) IS:9473:2002 Respiratory Protective Devices-Filtering Half Masks to protect 
against Particles-Specification. 

(20) IS:9944:1992 
(Reaffirmed 2003) 

Natural and Man-made Fiber Rope Slings-Recommendations 
on Safe working loads. 

(21) IS:11057 – 1884 
(Reaffirmed 2001) 

Specification for Industrial Safety Nets 

(22) IS:12254:1993 
(Reaffirmed 2002) 

Polyvinyl Chloride (PVC) Industrial Boots-Specification 

(23) IS:13367(Part 1):1992 
(Reaffirmed 20030 

Safe Use of Cranes-Code of Practice 

(24) IS:14166:1994 
(Reaffirmed 2002) 

Respiratory Protective Devices-Full Face Masks Specification 

(25) IS:14746 : 1999 
(Reaffirmed 2003) 

Respiratory Protective Devices-Half Masks and Quarter 
Masks - Specification 

(26) IS : 15397 :2003 
(Reaffirmed 2008) 

Portable Extinguisher Mechanical Foam Type(Stored 
Pressure)-Specification 

(27) IS: 19011:2002 Guidelines for Quality and/or Environmental Management 
Systems Auditing 



 
 

 

 
HEALTH, SAFETY AND ENVIRONMENT 

PLAN FOR 
SITE OPERATION by SUBCONTRACTORS 

Doc no.: HSEP: 14 

REV: 01 

 
POWER SECTOR 

Date: 20.01.2020 

Page: 43 of 43 
 

 

  
 
 
 
 

 
ANNEXURE 04 : SAFETY FORMATS 

& 
ANNEXURE 05 : WORK PERMIT FORMATS 



 

 
 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F01 

REV NO.: 00 

PAGE NO. 01 OF 02 
INSPECTION OF FIRST AID BOX 

 
Name of Site :  

Name of Sub‐Contractor :  

Inspected by :  

Date of Inspection :  

 

Number of employees on the site: ‐   
 

Sl.No. Item No. 
Available 

Remarks 

1 No. of small sterilized dressings   

2 No of medium sized sterilized dressings   

3 No of large sized sterilized dressings.   

4 No of 
dressings 

large sized sterilized burn   

5 No of (15 grams) packets sterilized 
cotton wool 

  

6 No of pieces of sterilized eye pads in 
separate sealed packets. 

  

7 No of roller bandages 10 cm wide.   

8 No of roller bandages 5 cm wide.   

9 Whether tourniquet available   

10 Whether supply 
available. 

 of  Suitable     P splints   

11 No of packets of safety pins.   

12 Whether kidney tray available   

13 Whether sufficient number of eye wash 
bottles, filled with distilled water or 
suitable liquid, clearly indicated by a 
distinctive sign which shall be visible at 
all times, available. 

  

14 Whether 4%‐xylocaine eye drops, and 
boric acid eye drops and soda by 
carbonate eye drops available. 

  

15 Whether (60ml) bottle containing a two 
percent alcoholic solution of iodine 
available 

  

16 Whether (two hundred ml) bottle of 
mercurochrome (2 per cent) solution in 
water available. 

  



 

 
 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F01 

REV NO.: 00 

PAGE NO. 02 OF 02 
INSPECTION OF FIRST AID BOX 

 
 
 

Sl.No. Item No. 
Available 

Remarks 

17 Whether 120ml bottle containing Sal 
volatile having the dose and mode of 
administration indicated on the label, 
available. 

  

18 Whether roll of adhesive plaster  (6 
cmX1 meter) available 

  

19 No of rolls of adhesive plaster (2 cmX1 
meter) 

  

20 Whether snake bite lancet available.   

21 Whether (30 grams) bottle of potassium 
permanganate crystals available. 

  

22 Whether a pair scissors available   

23 Whether copy of the First‐Aid leaflet 
issued by the Director‐General, Factory 
Advice service and labour Institutes, 
Government of India available. 

  

24 Whether bottle containing 100 tablets 
(each of 5 grains) of aspirin available 

  

25 Whether Ointment for burns available   

26 Whether bottle of a suitable surgical 
anti-septic solution available 

  

 
 
 
 
 
 
 

Signature of Subcontractor’s Site I/C: 
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FORMAT NO: HSEP:14‐F02 

REV NO.: 00 

PAGE NO. 1 OF 02 
HEALTH CHECK UP 

  

 
Name of Site :  

Name of Sub‐Contractor 
: 

 

Name of Employee :  

NAME: 

 
History Of Past Illness H/O Epilepsy 

H/O Drug Allergy 

H/O Diabetics/ Hypertension 

H/O Unconsciousness 

Personal History 

EXAMINATION    OBSERVATION 

General Physical Examination 

Height  :   

Weight  :   

BMI  :   

Built And nourishment  :   

Pallor  :   

Temperature  :   

Chest Expansion  : Inspiration Expansion 

Lymph Node Enlargement  :   

Ear, Nose, Throat :    

Ear  :   

Nose  :   

Throat  :   
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PAGE NO. 2 OF 02 
HEALTH CHECK UP 

  
 

EXAMINATION   OBSERVATION 

Cardiovascular System Examination : 

Inspection :   

Palpation : Pulse BP 

Auscultation (Heart Sounds) :   

Respiratory System  :   

Inspection : Respiratory Rate  

Palpation: :   

Percussion :   

Auscultation (Breath Sounds) :   

Examination of Abdomen :   

Inspection :   

Palpation :   

Auscultation (Bowel Sounds) :   

Any Other :   

Clinical Impression 

 
 
 

Signature of the examining doctor 
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REV NO.: 00 

PAGE NO. 01 OF 01 
HSE INDUCTION TRAINING 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Date : 
 

Name of Training 
Co‐ordinator 

 

 

 
Sl 

No. 

Name Designation Organisation Signature 

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

     

 

Signature of Training co‐ordinator : 
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REV NO.: 00 
PAGE NO. 01 OF 01 

TOOL‐BOX TALK 

 

 
Name of Site :  

Sub‐Contractors Name :  

Date :  

 

 
Topic Name of person 

delivered Tool Box 

Talk 

No. of Participants 

attended 

Remarks 

    

    

    

    

    

    

    

    

    

    

    

    

 
 
 
 
 

Signature of Site I/C of Subcontractor : 
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PERSONAL PROTECTIVE EQUIPMENTS 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection : 
 

 
 
 
 

Item Issued this Month Nos. Issued up to 

the Month 

Percentage of usage 

at site 

Safety Helmet 
   

Safety Shoes 
   

Full Body Harness    

Fall Arrestor 
   

Safety Nets 
   

Other PPEs. 
   

 
 
 
 
 
 
 
 
 
 
 

Signature of Site I/C of Subcontractor : 
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INSPECTION OF T&Ps 

 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Date of Inspection : 
 

 
Sl.No. Description Remarks 

1.0 Name of equipment  

2.0 Basic Information of equipment  

2.1 Specification  

2.2 Sr. No. of equipment  

2.3 Make  

2.4 Year of manufacture  

3.0 Major repairs / overhauls(Furnish details of work carried out) Date(s) of major 

repair/overhaul 

3.1   

3.2   

3.3 Repairs carried out at site  

  

4.0 Any performance test conducted Yes/No 

5.0 Document Submitted Yes/No 

6.0 Manufacturer’s test / guarantee certificate Available/ Not available 

7.0 Performance test Done/ Not Done 

8.0 Acceptance Norms  

9.0 Committee Observations  

10.0 Date of next review (if accepted)  

 
 
 
 
 
 

Signature‐Site Safety Officer ( BHEL) 

 
 
 
 
 

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer 
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FORMAT NO: HSEP:14‐F08 

REV NO.: 00 
PAGE NO. 01 OF 01 

STATUS OF T&Ps 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Date of Inspection 
 

 
 
 

Item Nos. Deployed Identification 

No. 

Nos. Tested by 

competent 

person 

Validity of Test 

Certificate 

Winches     

Chain Blocks     

Wire Rope 

Slings 

    

Man Cages     

D‐Shackles     

Air 

Compressors 

    

Crawler 

Cranes 

    

Mobile Cranes     

Hydra Cranes     

Others     

 
 
 
 
 

 
Signature of Site I/C of subcontractor: 
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FORMAT NO: HSEP:14‐F09 

REV NO.: 00 

PAGE NO. 01 OF 03 
INSPECTION OF CRANES AND WINCHES 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection: 
 

 

Crane Reg. No (Make/Model)    

Name of Driver/Operator    

 
Sl.no. Description Observation Measures 

1 Valid Driving license   

2 Hook & Hook Latch   

3 Over Hoist limit switch   

4 Boom limit switch   

5 Boom Angle Indicator   

6 Boom limit cutoff switch   

7 Condition of Boom   

8 Condition of ropes   

9 Number of load lines   

10 Size and condition of the slings   

11 Stability of the cranes   

12 Soil Condition   

13 Swing Break And Lock   

14 Proper Break And Lock   

15 Hoist Break And Lock   

16 Boom Break And Lock   

17 Main Clutch   

18 Leakage in Hydraulic Cylinders   

19 Out riggers filly extendable   

20 Tyre pressure   

21 Condition of Battery And Lamps   



 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F09 

REV NO.: 00 

PAGE NO. 2 OF 03 
INSPECTION OF CRANES AND WINCHES 

  
Sl.no. Description Observation Measures 

22 Guards of moving and rotating parts   

23 Load chart provided   

24 Number and position of pedant ropes   

25 Reverse Horn   

26 Load Test Details   

27 Operator’s fitness   

28 Pollution under control certificate   

29 Fire extinguisher of appropriate type.   

30 Training of the operator   

WINCH 

Sl. 

No. 
Description 

YES NO NA Remarks 

1 Has the copy of Third Party Inspection 

certificate been provided in winch machine 

shed? 

    

2 Is winch machine operator  experienced 

enough to operate the winch machine? 

    

3 Is the winch machine operated by 

someone other than the winch machine 

operator? 

    

4 Is there guard provided in all moving parts 

like wheel and motor’s shaft? 

    

5 Will it protect against unforeseen 

operational contingencies? 

    

6 Are brakes, clutch and locking 

arrangement working properly? 

    

7 Has it been ensured that the guard does 

not constitute a hazard by itself? 

    

8 Are the cranks and the connecting rods 

protected by guardrails? 

    

9 Is there provision for fully covered shed 

with wooden plank roof? 
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REV NO.: 00 

PAGE NO. 3 OF 03 
INSPECTION OF CRANES AND WINCHES 

  
 

Sl. 

No. 
Description 

YES NO NA Remarks 

10 Is wire rope free from any kind of damage 

or wear and tear? 

    

11 Is split pin provided for the protection of 

clutch and brake locking arrangement? 

    

12 Is pulley inspected by competent person 

and certified before use? 

    

13 Is pulley free from any wear and tear 

visually? 

    

14 Is winch rope barricaded with clipsheet for 

the protection of rope and person? 

    

15 Is the wire rope lubricated by cardium oil?     

16 Is there any friction in wire rope which 

may damage the wire rope rather than the 

rolling parts? 

    

17 Is there any oil leakage in the hydraulic 

system of the winch machine? 

    

18 Has it been ensured that the guard will not 

cause discomfort or inconvenience to 

operator? 

    

 Total Number of NO:     

 Total Number of NA:     

 % Compliance :     

 
 
 
 
 

Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F10 
REV NO.: 00 
PAGE NO. 01 OF 02 

 
INSPECTION OF HEIGHT WORKING 

 

Name of Site : 
 

Name of Sub‐Contractor 
: 

 

Inspected by : 
 

Date of Inspection: 
 

 
Sl. No. Descriptions Observation 

(Yes/No) 

Remarks 

1 All the workers have been explained safe work method?   

2 An established communication system has been 

established and explained to the workers. 

  

3 Adequate illumination has been ensured.   

4 Work area inspected prior to the start of the work.   

5 Area below the work place barricaded, particularly below 

hot work. 

  

6 Workers provided with bags /box to carry bolts, nuts and 

hand tools 

  

7 Arrangement for fastening hand tools made.   

8 All work platforms ensured to be of adequate strength 

and ergonomically suitable. 

  

9 Fabricated makeshift arrangements are checked  for 

quality and type of material welding, anchoring  etc. 

  

10. Work at more than one elevation at the same segment is 

restricted. 

  

 ACCESS/EGRESS   

1 Walkways provided with handrail, mid‐rail and toe 

guard? 

  

2 All checkered plates, gratings properly welded/ bolted?   

3 Are ladders inspected and they are in good condition?   

4 Are ladders spliced?   

5 Are ladders properly secured to prevent slipping, sliding 

or falling? 

  

6 Do side rails extend 36” above top landing?   

7 Are built up ladders constructed of sound materials?   
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FORMAT NO: HSEP:14‐F10 

REV NO.: 00 

PAGE NO. 02 OF 02 
 

INSPECTION OF HEIGHT WORKING 

 
 

Sl. No. Descriptions Observation 

(Yes/No) 

Remarks 

8 Are rugs and cleats not over 12” on center?   

9 Metal ladders not used around electrical hazards.   

10 Proper maintenance and storage.   

11 Ladders placed at right slope.   

12 Ladders / staircases welded/ bolted properly.   

13 Any obstruction in the stairs.   

14 Are landing provided with handrails, knee rails, toe 

boards etc.? 

  

15 Whether ramp is provided with proper slope.   

16 Proper hand rails / guards provided in ramps.   

 Housekeeping   

1 Walkways, aisles & all overhead workplaces cleared of 

loose material. 

  

2 Flammable materials, if any, are cleared.   

3 All the de shuttering materials are removed after de 

shuttering is done. 

  

4 Platforms and walkways free from oil/grease or other 

slippery material. 

  

5 Collected scrap are brought down or lowered down and 

not dropped from height. 

  

 PPE And Safety Devices   

1 Use of safety helmet, safety belts ensured for all workers   

2 Anchoring points provided at all places of work.   

3 Common lifeline provided wherever linear movement at 

height is required. 

  

4 Safety nets are use wherever required.   

5 Proper fall arrest system is deployed at critical 

workplaces. 

  

6 Crawler boards/Safety system or works on fragile roof 

are used. 

  

 

 
Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F11 

REV NO.: 00 

PAGE NO. 1 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING 

  
 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection 
 

 
Welding  

Sl.no. Description Y 

e 

s 

N 

o 

Remarks 

1 Is electric connection given through 

30 mA ELCB/RCCB to welding m/c? 

   

2 Is electric cable fitted properly in 

junction box on m/c? 

   

3 Is electrical cable free from joints?    

4 Are the joints attached firmly & 

insulated with tape? 

   

5 Is double earthing given to body of 

m/c? 

   

6 Is the physical condition of the m/c 

good? 

   

7 Is ON/OFF switch connected to the 

m/c is working and in good 

condition? 

   

8 Are indication lamps on m/c 

working? 

   

9 Is the electrode holder in good 

condition? 

   

10 Are the cables of the welding m/c 

lugged & tight properly? 

   

11 Are return lead connected properly 

(Rod, Angle, Channels shall not be 

used) 

   

 Total No of NO    

 Total No of YES    



 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14‐F11 

REV NO.: 00 

PAGE NO. 2 OF 02 

INSPECTION OF WELDING AND GAS 

CUTTING 

  
Gas Cutting  

Sl. no Description 
Yes No 

 

Remarks 

1 Are Cylinders kept on trolleys? 
   

2 
Physical condition of Gas cylinders 

Good? 

   

3 
Is there Oil/Grease on valve of the 

cylinder? 

   

4 
Are pressure regulators in good 

condition? 

   

5 Condition of hose pipe OK? 
   

6 
Are hose pipe clamped with hose 

clip? 

   

 
7 

Is flash back arrestor & NRV fitted 

on torch both for O2 and LPG 

cylinder? 

   

8 Is nozzle of the torch cleaned? 
   

 
Total Number of NO 

   

 Total No of YES    

 % Compliance    

 
 
 
 
 

 
Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F12 
REV NO.: 00 
PAGE NO. 01 OF 02 

INSPECTION OF ELECTRICAL INSTALLATION 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection: 
 

 
Sr. 

No. 

Contents Yes/No Remarks 

A Cable   

1. Whether the condition of cable is checked?   

2. Are cables received from other sites checked for 

insulation resistance before putting them into use? 

  

3. Are all main cables taken either underground / 

overhead? 

  

4. Are welding cables routed properly above the ground?   

5. Are welding and electrical cables overlapping?   

6. Is any improper joining of cables/wires prevailing at 

site? 

  

B DBs/SDBs   

1. Is earth conductor continued up to DB / SDB?   

2. Whether DBs and extension boards are protected from 

rain / water? 

  

3. Is there any overloading of DBs / SDBs?   

4. Are correct / proper fuses & CBs provided at main 

boards and sub‐boards? 

  

5. Is energized wiring in junction boxes, CB panels & 

similar places covered all times? 

  

C ELCB   

1. Whether the connections are routed through ELCB?   

2. Is ELCB sensitivity maintained at 30 mA?   
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FORMAT NO: HSEP:14‐F12 

REV NO.: 00 

PAGE NO. 02 OF 02 
INSPECTION OF ELECTRICAL INSTALLATION 

 
Sr. 

No. 

Contents Yes/No Remarks 

3. Are the ELCB numbered and tested periodically & test 

results recorded in a logbook countersigned by a 

competent person? 

  

D Grounding   

1. Is natural earthing ensured at the source of power 

(main DB at Generator or Transformer)? 

  

2. Whether the continuity and tightness of the earth 

conductor are checked? 

  

3. Mention the gauge of the earth conductor used at the 

site. 

  

4. Mention the value of Earth Resistance.   

E Electrically operated Machines or Accessories.   

1. Whether the plug top is provided everywhere.   

2. Are all metal parts of electrical equipment and light 

fittings / accessories grounded? 

  

3. Is there any shed or cover for welding machines?   

4. Are halogen lamps fixed at proper places?   

5. Are portable power tools maintained as per norms?   

6. Any other information:   

 
 
 
 

Signature of Site I/C of subcontractor : 
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FORMAT NO: HSEP:14‐F13 
REV NO.: 00 

PAGE NO. 01 OF 01 
INSPECTION OF ELEVATOR 

 

Name of Site 
 

Name of Sub‐Contractor 
 

Inspected by 
 

Date of Inspection 
 

 

 
Sr. 
No. 

Description Remarks 

1.0 Name of equipment  

2.0 Basic Information of equipment  

2.1 Specification  

2.2 Sr. No. of equipment  

2.3 Make  

2.4 Year of manufacture  

3.0 Major repairs/overhauls(Furnish details of work carried out) Date(s) of major 
repair/overhaul 

3.1   

3.2   

3.3 Repairs carried out at site  

  

4.0 Any performance test conducted Yes/No 

5.0 Document Submitted Yes/No 

6.0 Manufacturer’s test / guarantee certificate Available/ Not available 

7.0 Performance test Done/ Not Done 

8.0 Acceptance Norms  

9.0 Committee Observations  

10.0 Date of next review (if accepted)  

 
 
 
 
 

Signature‐Subcontractor/ Subcontractor’s 
Safety Officer 

 
 
 
 
 
 

Signature‐Site Safety Officer ( BHEL) 



 

 

 

 

 

 

 

 

 
Sl.no. Description Yes No Remarks 

1 Precautions taken for Underground Electrical Cable     

2 Precautions taken for Under / Above ground sewer/ Drinking 

Water Line  

   

3 Precautions taken for Underground Telecommunication Line     

4 Precautions taken for Underground Product/Utility Line     

5 Precautions taken for Underground Fire Water Line     

6 Shoring / Shuttering / Sheet piling done to prevent collapse of 

excavation walls. Strength of Excavation wall ensured at all 

times 

   

7 Slope Cutting / Angle Maintained     

8 Hard Barricading  & Edge Protection provided    

9 Separate Safe Access for Man and Vehicle    

10 Lighting arrangement    

11 Banksman Provided    

12 Required basic PPEs provided    

13 Excavated soil / Construction Material / equipment kept away 

from the edge.  

   

14 First aid in attendance.    

15 Other: 

 

   

     

 Total No of YES    

 

Signature-Subcontractor/ Subcontractor’s Safety Officer     Signature-Site Safety Officer ( BHEL)
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FORMAT NO: HSEP:14-F13E 
REV NO.: 00 
PAGE NO. 01 OF 01 

Inspection of Excavation 

Name of Site : 
 

Name of Sub-Contractor : 
 

Inspected by : 
 

Date of Inspection : 
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FORMAT NO: HSEP:14‐F14 

REV NO.: 00 

PAGE NO. 1 OF 02 
HSE PENALTY 

  

Sub: MEMO for Penalty for non-compliances in Safety 
Following lapse (tick marked) was observed and penalty is imposed as stated at the bottom of this memo. It is 
requested that such occurrences be please avoided in future. 

 
Safety Area 

SN Violation of Safety Norms Fine 
(in Rs) 

01 Not Wearing Safety Helmet 200/- * 
02. Not wearing Safety Belt or not anchoring life line 500/-* 
03 Not wearing safety shoe 200/-* 
04 Not keeping gas cylinders vertically 200/- 
05 Not using flash back arrestors 100/- 
06 Not wearing gloves 50/- * 
07. Grinding Without Goggles 50/- * 
08. Not using 24 V Supply For Internal Work 500/- 
09. Electrical Plugs Not used for hand Machine 100/- 
10. Not Slinging properly 200/- 
11. Using Damaged Sling 200/- 
12. Lifting Cylinders Without Cage 500/- 
13. Not Using Proper Welding Cable With Lot of Joints And Not 

Insulated Property. 
200/- 

14. Not Removing Small Scrap From Platforms 500/- 
15. Gas Cutting Without Taking Proper Precaution or Not Using Sheet 

Below Gas Cutting 
500/- 

16. Not Maintaining Electric Winches Which are Operated Dangerously 500/- 
17. Improper Earthing Of Electrical T&P 500/- 
18 No or improper barricading 500/- 
19. Activity carried out without Safety work permit (Height work, Lifting 

activity, Hot work-each person/case) 1000/- 

20. Incident Resulting in Partial Loss in Earning Capacity 25,000/- per 
victim 

21. Fatal Incident Resulting in total loss in Earning Capacity 1,00,000/- per 
victim for first 
instance # 

 

 
Legend: - 

 
*: per head. For repeated violation by the same person, the penalty would be double of the previous penalty. Date of 
“Repeated violation” will be counted from subsequent days. 

 

#: or as deducted by customer, whichever is higher. For repeated fatal incident in the same Unit incremental penalty 
to be imposed. The subcontractor will pay 2 times the penalty compared to previously paid in case there are 
repeated cases of fatal incidents under the same subcontractor for the same package in the same unit. 
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FORMAT NO: HSEP:14‐F14 

REV NO.: 00 

PAGE NO. 2 OF 02 
HSE PENALTY 

  

Details (if any) related to non‐ compliance (Name of persons, Nature of deficiency, etc.) 
 
 
 
 
 

 
 

Penalty imposed: 
 

1, Rate as per above chart   
 
 

2. No. of Persons/ machine/ event/ labour    
 
 

3. Total Penalty= 1. X 2. =   
 
 
 

Signature: 

 
Witnessed by: (Sub‐ Contractor representative) (BHEL Personnel) 

 

Name   Name   
 
 
 

Distribution: 1 Copy: to Sub‐ contractor, 
1 Copy to Site Construction Manager (BHEL) 



 

 

 
 
 
 
 
 

Type of incident: Fatal/Major/ Minor/Fire/Property Damage/Near-miss 
 

1 NAME OF SITE  3 ACTIVITY AREA  

2 SCOPE OF WORK 4 NAME OF CONTRACTOR  

 
5 NAME & DESIGNATION OF 

BHEL ACTIVITY I/C 
 

6 DATE & TIME OF 
ACCIDENT 

 
7 DATE RESUMED 

 

8 NO. OF WORK-DAYS LOST BY VICTIM 
(If duty not resumed, give estimated figure) 

 

9 NO. OF MANHOURS LOST BY OTHERS  

10 PERSONAL DETAILS OF INJURED AND / OR DETAILS OF MATERIALS / EQUIPMENT / PROPERTY DAMAGED 

NAME  NAME OF MATERIAL / EQUIPMENT / PROPERTY 

PERIOD OF EMPLOYMENT   

AGE YRS SEX MALE/ FEMALE ESTIMATED COST ACTUAL COST 

MARITAL STATUS SINGLE / MARRIED   

OCCUPATION  NATURE OF DAMAGE 

PART OF BODY INJURED   

NATURE OF INJURY   

AGENCY ( OBJECT / EQUIPMENT / SUBSTANCE ) MOST 
RESPONSIBLE FOR CAUSING ACCIDENT / INJURY / DAMAGE 

 

 
12 

PERSON (NAME & DESIGNATION) WITH MOST 
CONTROL OVER AGENCY (OBJECT / EQUIPMENT / 
SUBSTANCE ) CAUSING ACCIDENT INJURY / DAMAGE 

 

 
13 

 
DESCRIBE CLEARLY HOW THE ACCIDENT OCCURRED (USE ADDITIONAL SHEET, IF REQUIRED 

 

ANALYSIS 

 

14 

 
WHAT ACTS AND / OR CONDITIONS CONTRIBUTED 
MOST DIRECTLY TO THIS ACCIDENT 

 

 
15 

 
WHAT ARE THE BASIC REASON FOR THE EXISTENCE 
OF THESE ACTS AND / OR CONDITION ? 

 

 
16 

 
WHAT CORRECTIVE ACTIONS HAVE BEEN TAKEN 
TO PREVENT ACCIDENT RECURRENCE ? 

 

  
 

DATE : 

 
 

SIGNATURE OF SITE HSE COORDINATOR 
 

17 

 

COMMENTS OF HEAD / SOX 

 

  
 

DATE: 

 
 

SIGNATURE OF HEAD/SOX 

 

POWER SECTOR- HQ  
FORMAT NO: HSEP:14-F15 

REV NO.: 00 

PAGE NO. 01 OF 01 

Incident Report 
 

(To be submitted within 24 hours of time of 
incident) 

 



 

 

 

Note: This is a template and can be modified in consultation with BHEL           

Name of the Site  Name of the Subcontractor  

Scope of Work  Date  

PART- A:  PLAN OF HSE  ACTIVITIES FOR THE MONTH OF………………………….. PART-B: REVIEW ON ……………………… 

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

1 
Availability of First Aid Box at Required Places and Inspection thereof as 
per Format: F01 

Areas 
1. … 
… 

 

2 Health check-up as per Format: F02 

Health check-up for                                                              
Nos 
1. New inductees 
2. Drivers & Operators                                        
3. Workers in following high risk areas:    

a. … 

 

3 Induction training of newly joined workers as per Format: F03 Minimum No. of workers:   

4 Toolbox talks (TBT) conducted before start of work as per Format: F04 
Locations of TBTs & No. of workers 

1. … 
 

5 PPE usage and issue as per Format: F06   

6 Inspection of T&Ps as per Format: F07 
List of T&Ps to be inspected 
1.  

 

7 Identification & Inspection Status of T&Ps as per Format: F08   

8 Inspection of Cranes & Winches as per Format: F09 
List of Cranes & Winches & Nos. 
1. … 

 

9 
Inspection of Height Working as per Format: F10 
 
 

Areas: 
1. … 

 

10 Inspection of Welding & Gas Cutting operations as per Format: F11 
Areas: 
1. … 

 

11 Inspection of Electrical Installations as per Format: F12 
Locations:  
1. … 

 

12 Inspection of Elevators (as applicable) as per Format: F13 
Locations:  
1. … 

 

13 Inspection of Excavation as per Format: F13E 
Locations:  

1. … 
 

 

 

 

POWER SECTOR 
 

FORMAT NO: HSEP:14-F30  
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PAGE NO. 01 OF 3 Format for Monthly HSE Planning & Review 



 

 

     

SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

14 Job Safety Analysis as per Format F32B 
Activities: 

1. … 
 

15 

Regular Job Specific Training (Re-training) for workers involved in 
hazardous activities 

 

Topics/ Hazards & No. of workers 

1. … 

 

16 Mass housekeeping (HK) drive in work areas 
Areas 

1. … 
 

17 Vertigo Test of Height workers  Minimum No. of workers:   

18 Deployment of qualified HSE Officers as per contract  
Location(s) & Nos.                   

1. … 
 

19 Deployment of qualified HSE Stewards as per contract 
Location(s) & Nos.                   

1. … 
 

20 
Deployment of Safety tools & Equipment (Safety Nets, Lifelines, Fall 
arrestors, Man-cages, flashback arrestors, scaffolding etc.) 

Tool/ Equipment & Location 

1. … 
 

21 Safety Walks by site in charge of agency (4 -Weekly once) Dates:   

22 Safety walks by departmental head (8-Weekly twice) Dates:   

23 Availability/ deployment of Safety posters/ placards/ signage at strategic 
locations 

Locations:                                                            Nos. 

1. … 
 

24 Provision of clean drinking water sources for workers 
Locations:                                                            Nos. 

1. … 
 

25 Provision of toilets for workers (separate for male & female workers) 
Locations:                                                            Nos. 

1. … 
 

26 Rest sheds for workers during lunchtime, rain, dust storm etc. 
Locations:                                                            Nos. 

1. … 
 

27 Availability of following in Labor colony 

1. Clean drinking water 
2. Toilets 
3. Cleanliness & Hygiene 
4. Grass cutting,  
5. Fogging 

6. Electrical Inspection … 
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FORMAT NO: HSEP:14-F30  
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SN. Description of HSE Activity & Formats Plan & Targets for the month Review 

28 Availability of dust/ waste bins at various locations 
Locations:  

1. … 
 

29 Availability of Ambulance (individual/ joint) in each shift Ambulance No.  

30 Availability of emergency vehicle in each shift Emergency vehicle  

31 
Deployment/ Availability of tested Fire Extinguishers  

 

Locations & Nos. 

1. … 
 

32 Tree plantation 
Locations & Nos. 

1. … 
 

33 Waste disposal & Scrap Bins 
Locations 

1. … 
 

34 Illumination checks 
Locations 

1. … 
 

35 

Safety award function: 
1. Display of good practices 

Award presentation 
Minimum 1 per month 

 

36 Submission of Daily Reports as per Format No.F31A Daily Reports (Night & Day Shifts)  
 
 
 
 

PLAN REVIEW 
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PAGE NO. 03 OF 3 Format for Monthly HSE Planning & Review 

Agency 
Name: 
 
Sign: 
 

Date: 

BHEL 
Name: 
 
Sign: 
 

Date: 

Agency 
Name: 
 
Sign: 
 

Date: 

BHEL 
Name: 
 
Sign: 
 

Date: 



 

 

 

Note: Following format to be submitted (preferably) in excel/ soft copy by subcontractor daily at the end of each shift. Any photographs/ records to be 
attached 
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Site  Subcontractor  

Year  Month  Day  
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HAZARDS PRECAUTIONS 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Name) 
Submitted By 
(Agency HSE) 

 Reviewed By 
(BHEL 
Execution)  

 
Approved By 
(BHEL HSE)      

 

(Sign)    

(Date)    

Name of the Site  

Name of the Subcontractor  

Activity, Area  



 

 

 

 

 

POWER SECTOR- HQ FORMAT NO: HSEP:14-F33  
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Checklist for Evaluation of HSE Performance 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

1a 
Induction training for new workers conducted through audio-visual 
medium & documented ? 

M 1 
Induction Training Records 

1b Tool box talk conducted regularly as per plan, and documented? M 1 Toolbox Talk Records 

1c Contractor in charge and safety in charge attended safety meetings?  M 2 Minutes of Meeting 

1d 
Whether observations in safety meetings are complied before next 
meeting? 

M 2 
-do- 

1e 
Preparation and submission of Monthly HSE report within stipulated 
time  

M 1 
Report submission date 

1f 
Preparation and submission of  Incident/near-miss report and RCA 
Report (as applicable) within stipulated time 

M 1 
Incident/ Near Miss Records 

1g 
Carrying out Inspections and submission of  Inspection reports within 
stipulated time 

M 1 
Inspection Records 

1h 
Regular Job Specific Training ensured for High Risk Workers (through 
audio-visual medium) as per plan 

M 1 
Training & Attendance Records 

2a Whether the contractor is registered under BOCW M 2 BOCW Registration Certificate 

2b Availability of Qualified safety officer (1 for every 500 labour) M 2 Safety Officer qualification & 
experience records 

2c Availability of Qualified safety supervisor (1 for every 100 labour ) M 2 Safety Officer qualification & 
experience records 

2d 
All the workers are provided and using safety helmets and safety 
shoes/gum boots  

M 2 PPE Issue Records, Inspection/ 
non-conformity records 

2e Housekeeping done on regular basis and scrap removal at site M 1 Housekeeping records, Inspection/ 
non-conformity records 

2f 
Usage of Goggles/Face shields and Hand gloves for gas cutter and  
grinders 

  1 PPE Issue Records, Inspection/ 
non-conformity records 

2g Wall openings & floor openings are guarded?   1 
Inspection/ non-conformity 
records 

2h Adequate illumination provided in all working area?   1 
Inspection/ non-conformity 
records 

2i 
Safety posters, sign boards and emergency contact numbers in all 
prominent location are displayed? 

  1 
Inspection/ non-conformity 
records 

2j 
Availability of automatic reverse horns, Main horn, hook latches  for 
Vehicles, mobile cranes, Hydras  

  1 
Inspection/ non-conformity 
records 

2k 
Ban of carrying mobile phones to work place is implemented for 
workers 

  1 
Inspection/ non-conformity 
records 

2l Availability of Tags & Inspection Certificates for Cranes of all capacities   1 
Master T&P List with internal & 
external test details 

2l.2 
Availability of Tags & Inspection Certificates for Winches of all 
capacities 

  1 
Master T&P List with internal & 
external test details 

2l.3 
Availability of Tags & Inspection Certificates, color coding for Chain 
pulley blocks 

  1 
Master T&P List with internal & 
external test details 

2l.4 
Availability of Tags & Inspection Certificates for Vehicles - Trailers, 
Dozers, Dumpers, Excavators. Mixers etc. 

  1 Master T&P List with internal & 
external test details 

2l.5 
Availability of Tags & Inspection Certificates for Welding machines, 
grinders, Drilling machines, etc. 

  1 Master T&P List with internal & 
external test details 

2l.6 
Availability of Tags & Inspection Certificates,  colour coding for Wire 
rope slings etc. 

  1 Master T&P List with internal & 
external test details 

2l.7 Availability of Tags & Inspection Certificates for Batching plants   1 Master T&P List with internal & 
external test details 



 

 

 

 
 
 
 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

2m.1 Use of Lifting Permit as per requirement   1 Permit Records 

2m.2 Use of Height Permit as per requirement   1 Permit Records 

2m.3 Use of Hot Work Permit as per requirement   1 Permit Records 

2m.4 Use of Excavation permit as per requirement   1 Permit Records 

2m.5 Use of Confined space work permit as per requirement   1 Permit Records 

2m.6 
Use of Grating removal and safety net removal permit as per 
requirement 

  1 
Permit Records 

2m.7 Use of Lockout-Tag out permit as per requirement   1 Permit Records 

2m.8 Use of Radiography permit as per requirement   1 Permit Records 

2m.9 Use of Night/ Holiday Work Permit as per requirement 
 

1 Permit Records 

2m.10 Use of Any other Applicable Permit as per requirement 
 

1 Permit Records 

3a 
Material safety data sheet(MSDS) available for all chemicals and 
displayed in usage and storage area? 

  1 
Inspection/ non-conformity 
records 

3b 
Spillages of oil/concrete and other chemical is controlled and cleaned 
by proper method in case of spill? 

  1 
Inspection/ non-conformity 
records 

3c 
Availability of adequate number of urinals in workplace and in 
elevations and maintained 

M 1 
  

3d Availability of rest rooms for workers at site M 1   

3e Availability of Drinking water facility at work spot    1   

3f Hygienic Labour colony is provided for workers.   1   

4a 
Is heavy/complex critical lifting permit obtained for heavy, complex 
materials  before handling/erection activity? 

  1 
Work Permit records 

4b Whether area below lifting activities barricaded   
1 

Inspection/ non-conformity 
records 

4c Availability of experienced rigging foreman   1 
Experience details of rigging 
foreman 

4d 
Is agency is following proper storage and handling procedure as per 
manufacturer standard for all hazardous material? 

  1 
Procedure for storage & handling 

4e 
Are oxygen and acetylene cylinders are transported to work place from 
storage area in trolleys 

  1 
  

5a Whether all deep excavation has been protected by barrier   1 
Inspection/ non-conformity 
records 

5b Sloping/benching & shoring provided for excavation as per requirement?   1 -do- 

5c Proper access and egress provided for excavations?   1 -do- 

5d Blasting is done in controlled manner?   2 -do- 

6a 
Whether Electrical booth is equipped with Co2  fire extinguishers and 
fire buckets filled with sand? 

  2 
Inspection/ non-conformity 
records 

6b Availability of Illumination lamp in electric booth?   1 -do- 

6c whether Caution Boards have been displayed?   1 -do- 

6d Usage of Metal Plug top for all hand power tools ?   1 -do- 

6e Usage of  Insulated  welding  cables.   1 -do- 

6f Electrical Booth/Distribution Board to be covered by proper Canopy.   1 -do- 

6g 
Availability of functional & individual 30ma ELCB / RCCB and MCB for 
protection and conducting periodical check-up? 

  1 
-do- 

6h 
Double earthing for panel boards  and all machinery & proper earth pit 
with regular inspection available? 

  1 
-do- 

6i Whether Electrician is qualified and experienced   1 Qualification & Experience records 
of electrician 

6j Availability and usage of  Rubber hand gloves by electrician?   1 Inspection/ non-conformity 
records 
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Checklist for Evaluation of HSE Performance 



 

 

 

SL Parameter for Measurement 
M/
O 

Wt Supporting Documents 

7a 
Whether Scaffolding pipes made with steel or aluminum, are being 
used and checked periodically by experienced/ certified scaffolder? 

  2 Inspection/ non-conformity 
records 

7b 
8mm Stainless Steel wire rope with plastic cladding is provided for  life 
line (Vertical / Horizontal) during height work? 

  2 
-do- 

7c Availability of emergency lighting in case of power failure   1 -do- 

7d 
Whether all the openings are covered with Safety Nets made of fire 
proof Nylon? 

  1 
-do- 

7e 
Whether MS pipe rails  around staircases & platforms in usage are 
provided with top, middle rails and toe guard ? 

  1 
-do- 

7f Whether Ladder with vertical life line /Fall arrestor is available to climb?   1 -do- 

7g 
Whether all workers deployed for working at height have been issued 
height pass after undergoing vertigo test? 

  1 
Height Pass records 

7h 
Whether all workers deployed for height work / climbing ladder are 
provided and using Double lanyard safety belt? 

  1 PPE Issue records, inspection/ non-
conformity reports 

7i 
Is all hand tools/Small material used by height workers is tied firmly to 
prevent fall? 

  1 
-do- 

8a 
Flash back arrestors for all gas cutting sets is available on Torch side 
and cylinder side 

  1 Inspection/ non-conformity 
records 

8b 
Oxygen/Acetylene/LPG cylinders not in use have caps in place and 
stored separately? 

  1 
-do- 

8c Availability of Face screen, Hand gloves, and Apron, for welders   1 -do- 

8d 
Protection from falling hot molten metal during metal cutting / welding 
at height  by providing GI sheet below the cutting area especially in fire 
prone areas 

  1 

-do- 

9a 
Pre-employment medical check-up done for all workers and 
submitted? 

  1 
Medical check records 

9b Availability of first aid center, with MBBS doctor(Own or Sharing basis) M 2 Attendance records 

9c Availability of  Ambulance facility 24 hours (Own or sharing basis) M 2 -do- 

9d 
Is First aid trained personnel’s are available and their names are 
displayed at site? 

M 1 
-do- 

9e Availability of Emergency vehicle at site   1   

9f 
Periodical medical check-up is conducted for all the workers and 
submitted? 

  1 
Medical check records 

9g 
Availability of sufficient number of first aid box as per standard list and 
maintaining record 

  1 
Inspection records 

10a Availability of Fire extinguishers, buckets at all vulnerable points   2 Fire extinguisher records 

10b Periodic fire mock drill conducted?   1 Fire, Mock drill records 

10c Are all flammable materials are stored separately?   1   

10d  Periodic grass cutting is done in material storage area?   1   

10e Availability of 24V DC lighting in confined space work area   1   

10f Availability of exhaust fan in confined space work area   1   
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Checklist for Evaluation of HSE Performance 

Note: 
 
 M: Mandatory; O: Optional. Points other than mandatory can be excluded with appropriate justification (scope etc.) by BHEL 
 Additionally: 30 Marks for each Fatal Accident and 10 mark for each major accident shall be deducted.  



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 BURNING/WELDING /HOT WORK PERMIT 
Area :   Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:       

Name of Work Performing Contractor:                                                                                                                                                                               

Name of Package In charge:  Sign:    Date:  

Description of Work:           

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety precautions mentioned 
on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. Proper Access/Exit available   

2. Proper ventilation and /or lighting provided.   

3. Proper and safe scaffolding, platform, ladder provided.   

4. Welding machine located in a clean and dry area.   

5. 
Welding machine grounded at the equipment and proper leakage current protection device (ELCB) 
provided for welding machine. 

  

6. Emergency STOP buttons are in working condition. Welder /Helper knows how to operate it.   

7. 
Welding machine input/output cables, welding holder and weld return clamp (Holder) are insulated and in 
good condition. 

  

8. 
Welder & Fitter trained to connect ground/work return clamps (Holder) to work place prior to energization of 
welding machine. 

  

9. 
Gas cylinders are stacked vertically and not below the welding / cutting area. Regulator key is available 
with cylinder. 

  

10. Pressure gauges/Flash back arrestor provided and in working condition.   

11. 
Personal Protective equipment Minimum applicable: safety helmet, safety goggles, welding helmet, safety 
shoes, leather gloves, long sleeve and nose mask -provided 

  

12. In case of pits, water removed from the pit and wood/rubber insulation provided.   

13. Safety signboards are in place.   

14. Adequate and Suitable nos. of fire fighting extinguisher provided.   

15. Nearby combustible material removed. Housekeeping done.   

16. Other   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:   Date:  Time:  

Name of BHEL Safety Representative:   Sign:     

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be executed under 
my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):   Sign:   Date:   Time:   

Name of BHEL Site Engr. (Permit Issuing Authority):  Sign:  Date:  Time:      

(This permit is valid only for the date it is issued) 

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 LIFTING ACTIVITY PERMIT 
Area :  Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:  Name of Work 

Performing Contractor:          

Name of Package In charge:   Sign:    Date:   

Description of Work:          

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. Crane used for lifting activity tested, certified and approved for rated lifting   

2. All lifting tackles, gears/appliances are tested and certified for lifting works.   

3. Crane operator is trained and competent for lifting operation.   

4. Lifting sling/ belt is protected against sharp edge of the jobs to be lifted.   

5. Access and exit marked and without obstruction.   

6. Lifting arrangement adequate.   

7. Unwanted rubbish material removed from work platform.   

8. Minimum 2 guidelines have been provided for balancing and guiding jobs to be lifted.   

9. 
Periphery area of crane booms as well as lifting job is barricaded and unauthorized/no-entry sign board 
posted. 

  

10. Rigger and signal man is trained and competent for lifting work.   

11. No lifting activity to be carried out during lightening, heavy wind/rain.   

12. If scaffolding to be used during lift, scaffolding with valid tag available for use.   

13. Double lanyards safety harness/belt checked an in working condition.   

14. Safety shoes (non-slip), helmet with chin strap available with employees.   

15. Others.   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:  Date:  Time:  

Name of BHEL Safety Representative:    Sign:      

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):    Sign:    Date:    Time:    

Name of BHEL Site Engr. (Permit Issuing Authority):   Sign:   Date:   Time:     

 

(This permit is valid only for the date it is issued) 

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

 

SAFETY WORK CLEARANCE Permit no. 

Project: Emergency Contact Nos: 

Subcontractor: 

 WORKING AT HEIGHT PERMIT 
Area :  Date:    Time:   

Name of Site Engineer (Permit Requesting Authority):    Sign:  Name of Work 

Performing Contractor:          

Name of Package In charge:   Sign:    Date:   

Description of Work:          

 

Work Execution Date:  Time Valid from:  to    

The above signing person(s) will be responsible to ensure that the above described work will be done under all the safety 
precautions mentioned on the permit to work. 

The following precautions are to be taken: 
 

No. Item Yes Not required 

1. All workers on job are medically fit for working at height (Person should not have vertigo)   

2. Scaffolding with valid tag available for use   

3. Safety harness with life line support/ fall arrester are checked and in working condition   

4. Safety shoes ( non-slip), Helmet with chin strip available with employees   

5. Safety nets are provided as per design and provided 25 ft. below working area & extending 8 ft beyond.   

6. Horizontal life lines are provided to cater to design specification of 2300kg per person.   

7. Ladders have been inspected and provided as per BHEL standard/contract.   

8. All lifting / tightening tools, hand tools/equipment checked and in good condition   

9. Access and exit marked and without obstruction.   

10. Lighting arrangement adequate.   

11. Unwanted and rubbish material removed from working platform.   

12. Electrical cable, welding Hose/Compressed air hose properly secured and lay down without obstruction.   

13. Signboards provided on working platforms   

14. Hazards in the vicinity are identified and communicated to the worker.   

15. Other   

 
Name of Contractor Safety Officer:  Sign:  Date:  Time:    

Reviewed and approved by BHEL Site Engineer (Permit Issuing Authority): 

Name:  Sign:  Date:  Time:  

Name of BHEL Safety Representative:    Sign:      

I understand the precaution to be taken as described above and as per project requirement and hereby confirm that work will be 
executed under my supervision by following all precaution and Safety Rules. 

Name of Work Performing Authority:  Sign:  Date:  Time:  

Permit Cancellation: 

I hereby declare that the work is complete, all workers under my control have been withdrawn and the site restored to safe tidy 
condition. 

Name of Work performing Authority:  Sign:  Date:  Time:  

Name of Site Engr. (Permit Requesting Authority):    Sign:    Date:    Time:    

Name of BHEL Site Engr. (Permit Issuing Authority):   Sign:   Date:   Time:     

 

(This permit is valid only for the date it is issued)

Original at BHEL site Second Copy – BHEL SAFETY Third Copy : Contractor 



 

Regd Office: BHEL House, Siri Fort, New Delhi-110049 
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FORMS & PROCEDURES

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-01 (Rev 00) 

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------- 
Offer Reference No:………………….  
Date:…………… 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 
Sub : Submission of Offer against Tender Specification No: ………………………… 

I / We hereby offer to carry out the work detailed in the Tender Specification issued 
by Bharat Heavy Electricals Limited, Power Sector - Southern Region. Chennai, in 
accordance with the terms and conditions thereof. 

I/We have carefully perused the following listed documents connected with the 
above work and agree to abide by the same. 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the
Tender documents by BHEL

2. Notice Inviting Tender (NIT)
3. Price Bid
4. Technical Conditions of Contract
5. Special Conditions of Contract
6. General Conditions of Contract
7. Forms and Procedures

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish 
‘Security Deposit’ for the work as provided for in the Tender Conditions within the 
stipulated time as may be indicated by BHEL.  

I / We further agree to execute all the works referred to in the said Tender 
documents upon the terms and conditions contained or referred to therein and as 
detailed in the appendices annexed thereto. 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) 
as per details furnished in the Check List. 

 Authorised Representative of Bidder 
   Signature : 
 Name       : 
 Address   : 

Place: 
Date: 



FORMS & PROCEDURES 
DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-02 (Rev 00) 

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER 
(To  be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub :  Declaration by Authorised Signatory 
Ref   : 1) NIT/Tender Specification No: …………………………,  

2) All other pertinent issues till date

I/We, hereby certify that all the information and data furnished by me with regard to 
the above Tender Specification are true and complete to the best of my knowledge. I 
have gone through the specifications, conditions, stipulations and all other pertinent 
issues till date, and agree to comply with the requirements and Intent of the 
specification.  

I further certify that I am authorised to represent on behalf of my Company/Firm for 
the above mentioned tender and a valid Power of Attorney to this effect is also 
enclosed. 

Yours faithfully, 

(Signature, Date & Seal of Authorized 
  Signatory of the Bidder) 

Date:  

Enclosed : Power of Attorney 



FORMS & PROCEDURES 
NO DEVIATION CERTIFICATE 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-03 (Rev 00) 

NO DEVIATION CERTIFICATE 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub : No Deviation Certificate 
Ref   : 1) NIT/Tender Specification No: …………………………,  

2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered  any of the 
tender documents as downloaded from the website/ issued by BHEL and in case of 
such observance at any stage, it shall be treated as null and void. 

We also hereby confirm that we have neither set any Terms and Conditions and nor 
have we taken any deviation from the Tender conditions  together with other 
references applicable for the above referred NIT/Tender Specification.  

We further confirm our unqualified acceptance to all Terms and Conditions, 
unqualified compliance to Tender Conditions, Integrity Pact (if applicable) 
and acceptance to Reverse Auctioning process (if applicable). 
We confirm to have submitted offer in accordance with tender instructions and as per 
aforesaid references. 

Thanking you, 
 Yours 

faithfully, 

(Signature, date & seal of authorized 
      representative of the bidder)  



FORMS & PROCEDURES 
DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-04 (Rev 00) 

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS 
(To  be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub :  Declaration confirming knowledge about Site conditions 
Ref   : 1) NIT/Tender Specification No: …………………………,  

2) All other pertinent issues till date

I / We,  _______________________________________  hereby  declare   and  
confirm that we have visited the Project Site as referred in BHEL Tender 
Specifications and  acquired  full knowledge and information about the Site conditions 
including Wage structure, Industrial Climate, the  Law   & Order and other conditions 
prevalent at and around the Site. We further  confirm  that the above information is 
true and correct and we shall not  raise  any claim of any nature due to lack of 
knowledge of Site conditions. 

I/We, hereby offer to carry out work as detailed in above mentioned Tender 
Specification, in accordance with Terms & Conditions thereof. 

Yours faithfully, 

(Signature, Date & Seal of Authorized 
  Representative of the Bidder) 

Date : 

Place: 



FORMS & PROCEDURES  
DECLARATION FOR RELATION IN BHEL 

     

 

BHARAT HEAVY ELECTRICALS LIMITED  Page 1 of 1 
 

Form No: F-05 (Rev 00) 

DECLARATION FOR RELATION IN BHEL 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing 

which the offer of Bidder is liable to be summarily rejected) 
------------------------------------------------------------------------------------------------------------------ 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
 
Dear Sir, 
 
Sub :  Declaration for relation in BHEL   
Ref   : 1) NIT/Tender Specification No: …………………………,   
           
I/We hereby submit the following information pertaining to relation/relatives of 

Proprieter/Partner(s)/Director(s) employed in BHEL 

Tick(√) any one as applicable: 

1. The Proprieter, Partner(s), Director(s)  of our Company/Firm  DO NOT have 
any relation or relatives employed in BHEL 

OR 

2. The Proprieter, Partner(s), or Director(s) of our Company / Firm HAVE 
relation / relatives employed in BHEL and their particulars are as below: 
 (i) 

 (ii)                                 

                        

       Signature of the Authorised Signatory  

Note: 

     1.   Attach separate sheet, if necessary. 

2. If BHEL Management comes to know at a later date that the information 
furnished by the Bidder is false, BHEL reserves the right to take suitable 
against the Bidder / Contractor.



FORMS & PROCEDURES 
NON DISCLOSURE CERTIFICATE 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

Form No: F-06 (Rev 00) 

NON DISCLOSURE CERTIFICATE   
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 

NON DISCLOSURE CERTIFICATE 

I/We understand that BHEL PSSR is committed to Information Security Management 

System as per their Information Security Policy. 

Hence, I/We   M/s……………….…………………………………………… who are 

submitting offer for providing services to BHEL PSSR against Tender 

Specification No:__________________________________ _,  hereby undertake 

to comply with the following in line with Information Security Policy of BHEL 

PSSR,   Chennai-35. 

 To maintain confidentiality of documents & information which shall be used
during the execution of the Contract.

 The documents & information shall not be revealed to or shared with third party
which shall not be in the business interest of BHEL PSSR.

  (Signature, date & seal of Authorized 
  Signatory of the bidder) 

Date: 



FORMS & PROCEDURES  
BANK ACCOUNT DETAILS FOR E-PAYMENT 

 

 

BHARAT HEAVY ELECTRICALS LIMITED  Page 1 of 1 
 

Form No: F-07 (Rev 00) 

BANK ACCOUNT DETAILS FOR E-PAYMENT 
 

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED 

(SIGNED & STAMPED) BY THE BANK  to enable BHEL release payments through 

Electronic Fund Transfer (EFT/RTGS) 

------------------------------------------------------------------------------------------------------------------ 

 
1. Beneficiary Name    : 
 

2. Beneficiary Account No.   : 
 

3. Bank Name & Branch   : 
 

4. City/Place                                         : 
 

5. 9 digit M ICR Code of Bank Branch : 
 

6. IFSC Code of Bank Branch            : 
 

7. Beneficiary E-mail  ID   : 
     (for payment confirmation) 

 

NOTE: In case Bank endorsed certificate regarding above has already been 

submitted earlier, kindly submit photocopy of the same.



FORMS & PROCEDURES 
FORMAT FOR SEEKING CLARIFICATION 

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1 

 Form No: F-08 (Rev 00) 

FORMAT FOR SEEKING CLARIFICATION 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 

Sub :  Request for Clarification 
Ref   : 1) NIT/Tender Specification No: …………………………,  

2) All other pertinent issues till date

Sl 

no 

Reference clause 

of Tender 

Document 

Existing 

provision 
Bidder's query 

BHEL’s 

clarification 

1 

2 

3 

4 

5 

6 

Yours faithfully, 

(Signature, date & seal of Authorized 
     Representative of the Bidder) 



FORMS PROCEDURES 

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER 

=======================================================================

Sl. 

No.

DESCRIPTION  OF WORK

(Similar to Tendered Scope)

WORK ORDER REF & 

DATE

CONTRACT 

VALUE  

(Rs. LACS)

CUSTOMER 

NAME & 

ADDRESS

CURRENT STATUS 

OF THE JOB ALONG 

WITH LATEST MILE 

STONE COMPLETED  

%AGE OF 

WORK  

COMPLETED

VALUE OF 

BALANCE 

WORK

(Rs. Lacs)

1

2

3

4

5

6

7

8

9

10

DATE :

PLACE:

CAPACITY EVALUATION OF BIDDERS FOR CURRENT TENDER

Signature

NOTES:
1. BIDDERS ARE REQUIRED TO  FURNISH  ALL THE  JOBS OF SIMILAR NATURE  WHICH THEY ARE EXECUTING (IN PROGRESS) AT THE TIME

OF SUBMISSION OF TENDER, AS PER ABOVE FORMAT.

2. BIDDERS HEREBY  UNDERTAKE THAT THEY HAVE FURNISHED THE DETAILS SOUGHT AS PER POINT NO. 1 IN  TOTALITY AND THAT THE

DETAILS FURNISHED IS COMPLETE IN ALL RESPECT.

3. BHEL WILL TAKE APPROPRIATE ACTION AS DEEMED FIT , IN CASE, IT IS FOUND AT A LATER DATE THAT THE CONTRACTOR HAD

SUPPRESSED THE FACTS AND HAVE NOT FURNISHED THE CORRECT & COMPLETE INFORMATIONS.

Name, Designation & Seal of Bidder

Form No: F-09 (Rev 00)

====================================================================================

BHARAT HEAVY ELECTRICALS LIMITED                                                             Page 1 of 1



FORMS & PROCEDURES 
CONTRACT AGREEMENT  

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 4 

 Form No: F-10 (Rev 00) 

BHARAT HEAVY ELECTRICALS LIMITED 
(A Government of India Undertaking) 

Power Sector – Southern Region 
No. 11, Tek Towers, OMR  

Chennai 600 097

CONTRACT AGREEMENT 

AGREEMENT NO.______________________________ __________________ 

NAME OF WORK 

NAME OF THE CONTRACTOR WITH FULL 
ADDRESS 

VALUE  OF  WORK  AWARDED 

LETTER OF INTENT NO. 

TIME ALLOTTED FOR COMPLETING THE 
WORK (DATE OF COMPLETION) 

___________________________          ______________________________ 
SIGNATURE OF CONTRACTOR   (SIGNATURE OF BHEL OFFICER ) 

CONTRACT AGREEMENT 

THIS AGREEMENT MADE THIS _______DAY OF____________ between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a 
Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of 
the ONE PART.  

AND 
M/S_____________________________________________________________
______ (hereinafter called the `Contractor') of the SECOND PART. 



FORMS & PROCEDURES  
CONTRACT AGREEMENT                                                        

 

BHARAT HEAVY ELECTRICALS LIMITED  Page 2 of 4 

WHEREAS M/s ------------------------------------------------------------------------------state 
that they have acquired and possess extensive experience in the field of -----------
----------------------------------------------------------------------------------------------   And 
Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------
And whereas BHEL has accepted the offer of the Contractor on terms and 
conditions specified in the Letter of Intent No.------------------------------dated ---------
---read with the references cited therein. 
 
THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the 
parties as follows: 
 
1.   That the contractor shall execute the work of ------------------------------and more 

particularly described in Tender Specification No ------------including Drawings 
and Specifications (hereinafter called the  said works) in accordance with and 
subject to terms and conditions contained in these  presents, instructions to 
Tenderers, General Conditions of Contract, Special Conditions, Annexures, 
Letter of Intent dated -------------and such other instructions, Drawings, 
Specifications given to him from time to time by BHEL. 

 
2.   The Contractor is required to furnish to BHEL Security deposit in the form of 

cash/ approved securities/ Bank Guarantee valid upto ------------ for a sum of 
Rs.----------- towards satisfactory performance and completion of the Contract. 
 

3.   The Contractor has furnished a Bank Guarantee bearing no.------------------
dated -----------------for a sum of Rs.------------------executed by ---------------------
---------------- in favour of BHEL towards Security Deposit valid upto ----------- 

                          OR 

       The Contractor has furnished to BHEL an initial Security Deposit of Rs.--------
-------in the form of cash / approved Securities/ B.G No.------------------ dated --
---------- for Rs.------------executed by --------------------------- in favour of BHEL 
valid upto ----------- and has agreed for recovery of the balance security 
deposit by BHEL @ 10% of the value of work done from each running bill till 
the entire Security Deposit is recovered. 

                             OR 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.--------
---(Rs.------------------ vide Bank  draft No.----------------dated ---------------and by 
adjusting EMD of Rs.----------submitted vide Bank draft No.------------------- dt.--
-------) and has agreed for recovery of balance Security  Deposit by  BHEL @ 
10% of the value of work done from each running bill till the entire security 
deposit is recovered.  

  
4.   The Contractor hereby agrees to extend  the validity of the Bank Guarantee 

for such further period or periods as may be required by BHEL and if the 
Contractor fails to obtain such extension(s) from the Bank, the Contractor, 
shall pay forthwith or accept recovery of Rs.------------ from the bills in one 



FORMS & PROCEDURES  
CONTRACT AGREEMENT                                                        

 

BHARAT HEAVY ELECTRICALS LIMITED  Page 3 of 4 

installment and the contractor further agrees that failure to extend the validity 
of the Bank Guarantee or failure to pay the aforesaid amount in the manner 
specified above shall constitute breach of contract.  In addition to above, 
BHEL shall be entitled to take such action as deemed fit and proper for 
recovering the said sum of Rs.------------ 

                                       OR 

 In case the contractor furnishes the bank guarantee at a later date the 
contractor hereby agrees to extend the validity of bank guarantee for such 
further period  or periods as may be required by BHEL and if the contractor 
fails to obtain such extension(s) from the bank, the contractor shall pay 
forthwith or accept recovery of the amount of bank guarantee given in lieu of 
security deposit from the bills in one installment and the  contractor further 
agrees that failure to extend the validity of bank guarantee or failure to pay 
the aforesaid amount in the manner specified above shall constitute breach of 
contract.  In addition to above, BHEL shall be entitled to take such action as 
deemed fit and proper for recovering the said sum. 

 
5.   That in consideration of the payments to be made to the Contractor by BHEL 

in accordance with this Agreement the Contractor hereby covenants and 
undertakes with BHEL that they shall execute, construct, complete the works 
in conformity, in all respects, with the terms and conditions specified in this 
Agreement and the documents governing the same. 

 
6.   That the Contractor shall be deemed to have carefully examined this 

Agreement and the documents governing the same and also to have satisfied 
himself as to the nature and character of the Works to be executed by him. 

 
7.   That the Contractor shall carry out and complete the execution of the said 

works to the entire satisfaction of the Engineer or such other officer 
authorised by BHEL, within the agreed time schedule, the time of completion 
being the essence of the Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, 

pay to him during the progress of the said works such sum as determined by 
BHEL in accordance with this Agreement. 

 
9.   That this Agreement shall be deemed to have come into force from -------- the 

date on which the letter of intent has been issued to the Contractor. 
 
10.  That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in 
the manner as set  out in the General Conditions of Contract or other 
conditions governing this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including 

sales tax or  other duties on material obtained for execution of the said works 
shall be borne and paid by the Contractor. 
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12.   That BHEL shall be entitled to deduct from the Contractor's running bills or 
otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961. 

 
13.   That BHEL  shall be further entitled to recover from the running bills of the 

Contractor or  otherwise such sum as may be determined by BHEL from time 
to time in respect of consumables supplied by BHEL, hire charges for tools 
and plants issued (Where applicable) and any other dues owed by the 
Contractor. 

  
14.   That it is hereby agreed by and between the parties that non- exercise, 

forbearance or omission   of any of the powers conferred on BHEL and /or 
any of its authorities will not in any manner constitute waiver of the conditions 
hereto contained in these presents and the liability of the Contractor with 
respect to compensation payable to BHEL or Contractor's obligations shall 
remain unaffected. 

 
15.    It is clearly understood by and between the parties that in the event of any 

conflict between the Letter of Intent and other documents governing this 
Agreement, the provisions in the Letter of Intent shall prevail.  

 
16.    The following documents 
 
1.  Invitation to Tender No-------------------------------------------------------------  and  the 

documents specified therein. 

2. Contractor's Offer No-----------------------------------------------     dated-----------------. 

3.  _________________________________________________________ 

 
4.  _________________________________________________________ 
 
5.  _________________________________________________________ 
 
6.  Letter of Intent No___________________________   dated____________. 
 
7.  ____________________________________________________shall also 

form part of and govern this Agreement. 
 
IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 
 
WITNESS        (CONTRACTOR) 

(to be signed by a person holding 
1.               a valid Power of Attorney) 
 
2. 
 
WITNESS       (For and on behalf of BHEL) 
1. 
2.  
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Form No: F-19 (Rev 00) 

 
MILESTONE COMPLETION CERTIFICATE  

(issued by BHEL on the specific request of Contractor) 
------------------------------------------------------------------------------------------------------------------ 
Ref :  
Date: 
 
To, 
 
(Name & address of Contractor)  
 
 
 
Dear Sir, 
 
References 

1. Contract No: 
2. Job Description: 

 
 
This is to hereby confirm that the following Milestone Activity has been achieved in 
respect of the Contract   /Job under reference 
 

Sl No Milestone Activity Remarks 

   

   

 
This certificate is issued as per your request vide letter no ……………………………… 
without any prejudice to the rights of BHEL in line with the terms and conditions of the 
above referred Contract  
 

 

Yours faithfully, 
For and on behalf of Bharat Heavy Electricals Limited 

 
 
Construction Manager/Head (Subcontracts) 
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Form No: F-20 (Rev 01) 

 
CONTRACT COMPLETION CERTIFICATE  

(Issued by BHEL/HQ on the specific request of Contractor) 
------------------------------------------------------------------------------------------------------------------ 
Ref :  
Date: 

To Whom so ever it may concern 
 

1 DESCRIPTION  OF WORK    
  
  

 

2 NAME AND ADDRESS OF THE 
CONTRACTOR  

 

3 CONTRACT NO  

4 
 

CONTRACT VALUE    

5 LETTER OF INTENT NO & DATE  

6 CONTRACT PERIOD//CONTRACT 
DURATION  

 

7 
 

DATE OF START/COMPLETION  

8 FINAL EXECUTED VALUE 
  

 

9 PERFORMANCE GOOD / 
SATISFACTORY / 
UNSATISFACTORY 

 
This certificate is issued as per your request vide letter no ………………………………without any 
prejudice to the rights of BHEL to use this certificate for evaluation of your offers for future tenders  

 
 

Yours faithfully, 
 
For and on behalf of Bharat Heavy Electricals Limited 

                                                         
 
Head (Subcontracts)   
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POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT 
AGREEMENT 

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised) 

-------------------------------------------------------------------------------------------------------------------------- 

KNOW ALL MEN BY THESE PRESENTS, that I / We do hereby make, nominate, constitute 
and appoint Mr ……………………………….. , whose signature given below herewith to be 
true and lawful Attorney of M/s……………………………………………… hereinafter called 
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers 
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd, 
Power Sector Southern Region, No 11, TEK Towers, Okkiyam Thoraipakkam, Old
Mahabalipuram Road,Chennai-97 in connection with ..............................................................  ………………………………………………………………
……………………………………………………………………………………………………………
…………………………… vide Tender Specification No : _________________________, 
dated ________________. 

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings 
as may be lawfully done by the said attorney and by or on behalf of the company and in the 
name of the company, by virtue of the powers conferred herein and the same shall be binding 
on the company and shall have full force and effect.  

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the 
manner hereinafter appearing on the document. 

Dated at ________________, this _______ day of _____________ 

Director / CMD / Partner / Proprietor 

 Signature of Mr…………(Attorney) 

 Attested by:   Director/CMD/Partner/Proprietor 
Witness 

  Notary Public 
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Form No: F-26 (Rev 00) 
 

ANALYSIS OF UNIT RATES QUOTED 
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder) 

------------------------------------------------------------------------------------------------------------------ 
Offer Reference No:………………….                                                             
Date:…………… 
 
To, 
 
(Write Name & Address of Officer of BHEL inviting the Tender)  
 
Dear Sir, 
 
Sub : Analysis of Unit Rates Quoted 
Ref : Tender Specification No: ………………………… 
 
Analysis of Unit Rates quoted by us in respect of above Tender is as detailed  

 

Sl. 
No. 

DESCRIPTION % OF QUOTED 
RATE 

REMARKS 

01 SITE FACILITIES VIZ., 
ELECTRICITY, WATER OTHER 
INFRASTRUCTURE. 

  

02 SALARY AND WAGES + 
RETRENCHMENT BENEFITS 

  

03 CONSUMABLES   

04 T&P DEPRECIATION & 
MAINTENANCE 

  

05 ESTABLISHMENT & 
ADMINISTRATIVE EXPENSES  

  

06 OVERHEADS   

07 PROFIT   

 TOTAL 100%  

                                                                                                               Yours faithfully,  
 

                                                (Signature, Date & Seal of Authorized 
                         Representative of the Bidder)  


