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1.0 INTENT OF THE SPECIFICATION 

1.1 The intent of this erection specification is to provide services for execution 
of the project according to most modern and proven techniques and codes. 
The omission of specific reference to any method, equipment or material 
necessary for the proper and efficient services towards installation/ 
Construction of the plant shall not relieve the contractor of the responsibility 
of providing such services / facilities to complete the work or portion of work 
awarded to him. The quoted / accepted rates / price shall deem to be 
inclusive of all such contingencies. 

1.2 The work shall conform to dimensions and tolerances given in various 
drawings and documents that will be provided during execution. If any 
portion  of  works  is found   to  be  defective  in  workmanship and  not  
conforming   to drawings / documents  or other stipulations, the  contractor  
shall dismantle and re-do the work duly replacing the defective materials at 
their own cost, failing which recoveries, as determined by BHEL, shall be 
effected from contractor's bills. 

1.3 It is not the intent of this specification to specify herein all the details of 
erection and commissioning. However, the system shall conform in all 
respects to high standards of quality and workmanship for performing the 
required duties in a manner acceptable to purchaser who will interpret the 
meaning of drawings and specifications and shall be entitled to reject any 
work or material, which  in his judgments is not in full accordance herewith. 

1.4 The omission of specific reference to any construction, fabrication / erection 
or other method, equipment or material necessary for proper and efficient 
working of the plant shall not relieve the tenderer of the responsibility of 
providing such facilities to complete the work at quoted rates. Any 
mismatch/ defect found due to mistake in fabrication / erection shall have to 
be rectified by the vendor free of cost. Inspection by BHEL/Customer does 
not relieve vendor of his responsibility of executing quality erection. 

1.5 The work covered under this specification is of highly sophisticated nature, 
requiring the best quality workmanship, supervision, engineering and 
construction management. The contractor should ensure proper planning 
and successful and timely completion of the work to meet the overall project 
schedule. The contractor must deploy adequate quantity of tools & plants, 
modern / latest construction aids etc. He must also deploy adequate trained, 
qualified and experienced supervisory staff and skilled personnel. 



SPECIAL CONDITIONS OF CONTRACT (SCC)- Civil & Structural 
Chapter - I : General Intent of Specifications 

BHARAT HEAVY ELECTRICALS LIMITED Page 4 of 34 

1.6 Following shall be the minimum responsibility of contractor and have to be 
provided within finally accepted rates / prices. 

1.6.1 Achieving Proper out-turn / Turn-over as per BHEL plan and commitment. 

1.6.2 Completion of work as per BHEL Schedule. For this, the contractor, just 
after mobilization, has to submit detail work completion schedule along with 
their resource/T&P deployment plan in line with contract schedule for 
review/approval by BHEL/customer.  

1.6.3 Good quality and accurate workmanship with good aesthetics value for the 
works done. 

1.6.4 Repair and rectification. 

1.6.5 Preservation / Re-conservation of all components/ structures during storage 
/ erection / construction/ commissioning till handing over. 
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2.0 GENERAL  SERVICES TO BE RENDERED BY THE BIDDER 

2.1 Services for construction, fabrication, and erection under the contract shall 
include but not be  limited to the following: 

2.2 Issuing materials from store / open yard from time to time for construction/ 
erection as per the construction programme. The Contractor shall be   the 
custodian of all the materials issued till   the structure/ plant/equipment is 
officially taken over by the owner / BHEL after satisfactory completion of 
work.  

2.3 Transport of material to their respective places of erection. 

2.4 Deployment of all skilled and unskilled manpower required for erection, 
supervision of erection/ construction, watch & ward, commissioning and 
other services to be rendered under this specification.  

2.5 Deployment  of all erection tools & tackle, construction  machinery, 
transportation vehicles and all other implements in adequate number and 
size, appropriate for the erection work to be handled under scope of this 
specification except otherwise specified. 

2.6 Supply of all consumables, e.g. welding electrodes,  cleaning agents, 
diesel oil, lubricant etc. as well as materials  required for  temporary  
supports, scaffolding etc. as necessary  for  such erection work, unless 
specified otherwise. 

2.7 Providing support services for the contractor's staff e.g.  construction of site 
offices, temporary  stores,  residential accommodation and transport to 
work site for personnel, watch and ward for security and safety of the 
materials under the Contractor's custody etc. as required. 

2.8 Maintaining  proper  documentation  of all  the  site  activities undertaken 
by the Contractor as per the Proforma mutually  agreed  with  BHEL, 
Submission of  monthly progress reports and any  such document  as and 
when desired by BHEL/owner, taking  approval  of all statutory authorities, 
Inspector of Explosives etc. as applicable for respective portions of work  
fall  under the jurisdiction of such statutes of laws. 

2.9 Any other service, although not specifically called for but required for a 
contract of the size and nature indicated in  the specification. 



SPECIAL CONDITIONS OF CONTRACT (SCC)- Civil & Structural 
Chapter - III : General Technical Requirements 

 (Codes and Standards)

BHARAT HEAVY ELECTRICALS LIMITED Page 6 of 34 

3.0 GENERAL TECHNICAL REQUIREMENTS (CODES AND 
STANDARDS) 

3.1 Except where otherwise specified, the construction/ erection activity shall 
comply with the appropriate Indian Standard or an agreed internationally 
accepted Standard Specification as mentioned elsewhere in contract 
specifications, each incorporating the latest revisions at the time of 
tendering. Where no internationally accepted standard is applicable, the 
Bidder shall give all particulars and details as necessary, to enable BHEL 
to identify all material/ process in the same detail as would be possible had 
there been a Standard Specification. 

3.2 Where the Bidder proposes alternative codes or standards he shall include 
in his tender one copy (in English) of each Standard Specification to which 
materials offered shall comply.  In such case, the adopted alternative 
standard shall be equivalent or superior to the standards mentioned in the 
specification.  

3.3 In the event of any conflict between the codes and standards referred 
above, and the requirements of this specification, the requirements which 
are more stringent shall govern. 

3.4 Tools used during construction/ erection shall not be accepted except with 
the specific approval of the Engineer. 
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4.0 OBLIGATIONS OF CONTRACTOR 

4.1 CONSUMABLES & OTHER ITEMS 

4.1.1 The contractor shall provide within finally accepted price / rates, all 
consumables (excepting those indicated in BHEL scope) like welding 
electrodes (including alloy steel and stainless steel), filler wires, TIG 
filler wires (over & above as supplied by the unit along with the plant 
materials, which will be given free of cost to bidder), gases (inert, 
welding, cutting), soldering material, dye penetrants, radiography 
films, etc. Other erection consumables such as tapes, jointing 
compound (As applicable), grease, mobile oil, M-seal, Araldite, petrol, 
CTC / other cleaning agents, grinding and cutting wheels are also to 
be provided by the contractor. Steel, packers, shims, wooden planks, 
scaffolding materials hardware items etc. required for temporary works 
such as supports, scaffoldings are to be arranged by the contractor. 
Sealing compounds, wooden/concrete sleepers, for temporary work, 
required for completion of work except those which are specifically 
supplied by manufacturing unit are also to be arranged by the 
contractor. 

4.1.2 All the shims, gaskets and packing, which go finally as part of plant 
equipment, shall be supplied by BHEL free of cost. 

4.1.3 It shall be the responsibility of the contractor to plan the activities and 
store sufficient quantity of consumables. Non-availability of any 
consumable materials or equivalent suggested by BHEL cannot be 
considered as reason for not attaining the required progress or for 
additional claim.  

4.1.4 It shall be the responsibility of the contractor to obtain prior approval 
of BHEL, regarding suppliers, type of electrodes etc. before 
procurement of welding electrodes.  On receipt of electrodes at site 
these shall be subjected to inspection and approval by BHEL.  The 
contractor shall inform BHEL details regarding type of electrodes, 
batch number, date of expiry etc. and produce test certificate for each 
lot / batch with correlation of batch / lot number with respective test 
certificate. No electrode without a valid test certificate will to be used.  

4.1.5 BHEL reserves the right to reject the use of any consumable including 
electrodes, gases, lubricants / special consumables if it is not found to 
be of the required standard / make / purity or when shelf life has 
expired. Contractor shall ensure display of shelf life on consumable 
wherever required and records maintained. 
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4.1.6 Storage of all consumables including welding electrodes shall be done 
as per requirement / instruction of the Engineer by the contractor at his 
cost. 

4.1.7 In case of improper arrangement for procurement of any consumable, 
BHEL reserves the right to procure the same from any source and 
recover the cost from the Contractor’s first subsequent bill at market 
value plus the departmental charges of BHEL from time to time. 
Postponement of such recovery is normally not permitted. The 
decision of Engineer in this regard shall be final and binding on the 
Contractor.   

4.1.8 All charges on account of any kind of taxes and duties on materials 
obtained from any source for carrying out the works in the scope of the 
contractor shall be borne by the contractor. 

4.2 TOOLS AND PLANTS / MONITORING AND MEASURING 
EQUIPMENT (MMEs) 

4.2.1 T&Ps and MMEs to be provided by Contractor 

4.2.1.1 All T&Ps and MMEs excepting those specifically indicated in BHEL 
scope are to be provided by the Contractor. Record of availability of 
T&Ps and MMEs with Valid Fitness/Calibration Certificate of T&P & 
MME’s need to be submitted on monthly basis by contractor to site 
package in charge. Contractor has to make his own arrangement at 
his cost for completing the formalities (including arrangement of Road 
permits/ e-way bill, if any) if required with Tax authorities, for bringing 
their materials, plants and equipments at site for the execution of work 
under this contract. 

4.2.1.2 All suitable cranes, lifting and transport equipments for material 
handling at stores/yard/siding of BHEL/Customer are included in 
scope. BHEL’s cranes will not be available for this purpose unless 
otherwise specifically permitted as per contract conditions 

4.2.1.3 All T&Ps to be deployed by the contractor shall have the approval of 
BHEL Engineer with regard to brand, quality and specification.  

4.2.1.4 Indicative list of Major T&Ps in the scope of Contractor are given in the 
Technical Conditions of Contract. Bidders to note that these are only 
indicative and as such all other T&P necessary for timely and 
satisfactory completion of work in scope shall be mobilized by 
Contractor 

4.2.1.5 Timely deployment of adequate T&Ps/MME’s is the responsibility of 
the contractor. The contractor shall be prepared to augment the 
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T&P/MME’s at short notice to match the planned programme and to 
achieve the milestones. 

4.2.1.6 Contractor shall maintain and operate his tools and plants in such a 
way that major breakdowns are avoided. In the event of major 
breakdown, contractor shall make alternative arrangements 
expeditiously so that the progress of work is not hampered. 

4.2.1.7 In the event of contractor failing to arrange the required tools, plants, 
machinery, equipment, material or non-availability of the same owing 
to breakdown, BHEL will make alternative arrangement at the risk and 
cost of the contractor. Decision of BHEL shall be final and binding on 
the contractor.  

It is not obligatory on the part of BHEL to provide any tools and tackles 
or other materials other than those specifically agreed to do so by 
BHEL. However, depending upon the availability, BHEL/ BHEL’s 
Customer handling equipment and other plants may be made 
available to the contractor on payment of hire charges as fixed, subject 
to the conditions laid down by BHEL/ Customer from time to time. 
Unless paid in advance, such hire charges, if applicable, shall be 
recovered from contractor’s bill/ security deposit or any other due 
payment in one instalment. 

4.2.1.8 The T&P to be arranged by the contractor shall be in proper working 
condition and their operation shall not lead to unsafe condition. The 
movements of cranes, and other equipment should be such that no 
damage / breakage occurs to foundations, other equipments, material, 
property and men. All arrangements for the movement of the T&P etc. 
shall be the contractor’s responsibility.  

4.2.1.9 Use of welding generators / rectifiers only shall be permitted for 
welding. Use of welding transformers will be subject to specific 
approval of BHEL engineer. 

4.2.1.10 The contractor at his cost shall carry out periodical testing of his 
construction equipment. Test and calibration certificates shall be 
furnished to BHEL.  

4.2.1.11 Contractor shall ensure deployment of serviced and healthy T&Ps 
including cranes, lifting tackles, wire ropes, manila ropes, winches and 
slings etc.  History card and maintenance records for major T&Ps will 
be maintained by the contractor and will be submitted to BHEL 
Engineer for inspection on monthly basis. Fitness certificate / Test 
Certificates of T&P shall have to be submitted before it is put in use. 
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Identification for such T&Ps will be done as per BHEL Engineer's 
advice.  

4.2.1.12 Contractor shall ensure deployment of reliable and calibrated MMEs 
(Inspection measuring and Monitoring equipment).  The MMEs shall 
have test / calibration certificates from authorized / Government 
approved / accredited agencies traceable to National / International 
standards. Each MME shall have a label indicating calibration status 
i.e. date of calibration, calibration agency and due date for calibration.
A list of such instruments deployed by contractor at site with its
calibration status is to be submitted to BHEL Engineer on monthly
basis in prescribed format for control.

4.2.1.13 Re-testing / re-calibration shall also be arranged at regular intervals 
during the period of use as advised by BHEL Engineer within the 
contract price.  The contractor will also have alternate arrangements 
for such MME so that work does not suffer when the particular 
instrument is sent for calibration.  If any MMEs not found fit for use, 
BHEL shall have the right to stop the use of such item. It will be 
necessary for the contractor to deploy proper item. Any readings taken 
by the defective instrument will be recalled and repeat the readings 
taken by that instrument with a proper one. In case he fails to do so, 
BHEL may deploy MMEs and retake the readings at contractor’s cost. 

4.2.1.14 BHEL shall have lien on all T&P, MMEs and other equipment of the 
contractor brought to the site for the purpose of work awarded by 
BHEL.  BHEL shall continue to hold the lien on all such items 
throughout the period of contract / extended period.  The contractor 
and / or his sub-contractors, without the prior written approval of the 
Engineer, shall remove no material brought to the site for the purpose 
of work awarded by BHEL. 

4.2.1.15 The month wise T&P deployment plan to execute the work is to be 
submitted as per relevant format as per the instruction of BHEL. It shall 
be the contractor's responsibility to deploy the required T&P, for timely 
and successful completion of the job, to any extent. 

4.2.2 Obligations in respect of T&Ps and MMEs provided by BHEL 

4.2.2.1 T&P / MMEs being provided by BHEL to sub-contractor free of hire 
charges shall be shared by other subcontractors working for BHEL at 
site and the allotment done by BHEL Engineer shall be final and 
binding.  

4.2.2.2 BHEL T&P will be issued in basic assembled condition. Additional 
loose components / sub-assemblies / attachments as and when 
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necessary, will be issued by BHEL. Assembly of such additional loose 
components/sub-assemblies/ attachments is in contractor’s scope.  

4.2.2.3 37.3 In case of non-availability of the T&Ps to be provided by BHEL due to 
breakdown, major overhauls, distribution pattern or any other reason, 
the contractor shall plan / amend / alter his activities to meet erection 
/ commissioning targets in consultation with BHEL. 

4.2.2.4 37.4 Unless otherwise specified elsewhere in the contract, the contractor 
shall engage trained and experienced operators for the operation of 
BHEL’s T&Ps.  Their skill / performance will be checked by BHEL 
Engineer before they are allowed to operate the same. However, 
checking of skills by BHEL does not absolve the contractor of his 
responsibilities for proper and safe handling of equipment, consistent 
good performance of operators and regular performance evaluation of 
operators.  

4.2.2.5 The day to day operation and maintenance of BHEL’s T&Ps (Other 
than cranes) shall be carried out by contractor as per manufacturer's 
/ BHEL's maintenance schedule at his cost. The contractor shall 
arrange, at his own cost, trained operators, fuel and other 
consumables for their operation. The contractor has to arrange for 
fixing of the spares; supervision in specialized cases will be provided 
by BHEL. BHEL supplied T&Ps shall be maintained in good working 
condition during the entire period of use. T&Ps in defective / damaged 
condition shall be rectified promptly to the full satisfaction of BHEL 
engineer. Contractor shall maintain records for maintenance of major 
T&Ps. These shall be made available for Inspection whenever 
required. In case of any lapses on the part of the contractor, BHEL at 
its own discretion shall get the servicing / repair of equipment done at 
the risk and cost of the contractor along with BHEL overheads. Further, 
if there are breakdowns / damages due to negligence of the contractor, 
the complete service / repair charges and cost of all the spares 
damaged with BHEL overheads shall be recovered from contractor’s 
RA bills. 

4.2.2.6 Increasing / shortening of the crane boom to suit work requirements 
shall have to be arranged by the indenting contractor at his cost 
including restoration to a state as directed by BHEL. All necessary 
manpower tools, support, consumables, illumination etc. will have to 
be arranged by contractor at his cost. If required, contractor has to 
return the crane with original boom. 
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4.2.2.7 The rate quoted shall be inclusive of cleaning the site of any 
vegetation, dressing and levelling etc., required for commencement of 
site activities. The rates shall also be inclusive of final micro grading 
before handing over. No separate payment will be made towards the 
same. 

However, in construction projects of this magnitude it is possible that 
all the areas / approaches may not be ready. In such cases backfilling 
of approaches where ever necessary, consolidation of ground and 
arrangement of sleepers / sand bag filling etc. for safe operation / 
movement of equipment including cranes / trailers etc. shall be the 
responsibility of the contractor at his cost. No compensation on this 
account shall be payable. 

4.2.2.8 In the event of contractor not using and maintaining BHEL T&Ps 
according to BHEL’s instructions. BHEL will have the right to withdraw 
such item without any notice and no claim in this regard shall be 
entertained and contractor shall be responsible for delay in execution 
on this account.  

4.2.2.9 The contractor shall furnish regular utilization report of the BHEL 
T&Ps, as per requirement of BHEL. 

4.2.2.10 Any loss / damage to any part of BHEL T&Ps and MMEs shall be to 
the contractor's account and any expenditure on these accounts by 
BHEL will be recovered from the contractor's bill in case the contractor 
fails to make good the loss.   

4.2.2.11 It shall be responsibility of the contractor to take delivery of T&Ps and 
MMEs from stores or place of use of other contractor at project site, 
transport the same to site and return the same to BHEL store / place 
as intimated by Engineer in project site in good working conditions 
after use.   

4.2.2.12 The contractor shall return BHEL T&Ps and MMEs issued to him in 
good working condition as and when desired by BHEL (on completion 
or reduction of workload).  If contractor delays return of T&P and MME, 
hire charges as applicable shall be levied by BHEL from time, it was 
requisitioned till the time of actual return. 

T&Ps and MMEs returned in damaged / unserviceable condition shall 
be got repaired by BHEL at its own discretion and entire cost of repair 
with BHEL overheads shall be recovered from the contractor. 
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4.2.2.13 Replacement cost including BHEL overheads in respect of irreparable 
/ completely damaged / non return of T&Ps and MMEs shall be 
recovered from the contractor's running / final bills 

4.2.2.14 Obligations in respect of Cranes provided by BHEL 

a) BHEL will make available the cranes (as per Technical Conditions of 
Contract) free of charge to the contractor on sharing basis mainly for 
the purposes enumerated/   indicated therein. BHEL cranes have to 
be shared with other agencies / contractors of BHEL. The allocation of 
cranes shall be the discretion of BHEL engineer, which shall be binding 
on the contractor.  

b) In case BHEL cranes /EOT (Electrically operated trolley) are covered 
under AMC awarded by BHEL, then the day-to-day upkeep and 
running maintenance as described above are excluded from scope. 
However, any additional helpers if any required during Preventive / 
Breakdown Maintenance, Assembly / disassembly shall be provided 
by contractor at no extra cost. 

BHEL may also provide cranes through crane hiring agencies in which 
case the day-to-day upkeep and running maintenance shall be 
excluded from scope of contractor. 

c) Minor consumables like cotton cloth, cotton waste, etc. is to be 
supplied by Contractor. All spares and lubricants/grease is excluded 
from scope. Contractor to give the requirements of these items well in 
advance in case the cranes provided by BHEL are BHEL owned 
cranes.  

d) Unless otherwise specified, trained operators for BHEL owned cranes 
shall be provided by the contractor. These operators should possess 
valid license for heavy vehicle. 

e) BHEL cranes /EOT (Electrically operated trolley) will be withdrawn for 
regular and capital maintenance as per the respective schedule of 
maintenance. As far as possible such schedules will be intimated to 
the contractor in advance and may be adjusted depending on the work 
requirements at site. However no claim whatsoever will be entertained 
on account of non-availability of cranes. 

f) Where the services of the cranes provided by BHEL are to be shared 
by other agencies / contractors of BHEL, the contractor’s 
responsibilities defined above will also be apportioned accordingly to 
the beneficiary agency. Working arrangements in this regard will be 
done at site by BHEL engineer and in any case his decision shall be 
final and binding. 
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g) Major breakdowns will be attended to by BHEL. However, in case of 
breakdowns or damages due to negligence of the contractor, the 
complete service / repair charges including cost of spares shall be to 
the account of the contractor, along with BHEL overheads. 
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5.0 RESPONSIBILITIES OF CONTRACTOR IN RESPECT OF LABOUR, 
SUPERVISORY STAFF, ETC.  

5.1 Refer relevant clauses of General Conditions of Contract (GCC) also in this 
regard 

5.2 The contractor shall deploy all the necessary skilled/semiskilled/ unskilled 
labour including highly skilled workmen etc. These workmen should have 
previous experience on similar job. They shall hold valid certificates 
wherever necessary. BHEL reserves the right to insist on removal of any 
employee of the contractor at any time if he is found to be unsuitable and 
the contractor shall forthwith remove him.  

5.3 Contractor shall also comply with the requirements of local authorities/ 
project authorities calling for police verification of antecedents of the 
workmen, staff etc. 

5.4 It is the responsibility of the contractor to engage his workmen in shifts and 
or on overtime basis for achieving the targets set by BHEL. This target may 
be set to suit BHEL’s commitments to its customer or to advance date of 
completion of events or due to other reasons. Prior Information will be 
communicated by BHEL to contractor for arrangement of required 
manpower and T&P/MME’s at no extra cost to BHEL. The decision of BHEL 
in regard to setting the erection and commissioning targets will be final and 
binding on the contractor. 

5.5 Contractor shall provide at different elevation suitable arrangement for 
urinal and drinking water facility with necessary plumbing & disposal 
arrangement including construction of septic tank. These installations shall 
be maintained in hygienic condition at all times. 

5.6 The Contractor in the event of engaging 20 or more workmen, shall obtain 
Independent license under the Contract labour (Regulation and Abolition) 
Act 1970 from the concerned authorities based on Form-V issued by the 
Principal Employer/Customer. In order to issue Form-V by Customer, 
Contractor shall fulfill all Statutory requirements like Insurance Policy, PF 
Code/PF Account number etc. as per the requirement of BHEL/Customer 

5.7 Contractor shall deduct the necessary amount towards Provident Fund and 
contribute equal amount as per Government of India laws. This amount will 
be deposited regularly to the provident Fund Commissioner. 
BHEL/Customer  may insist for submission of the account code duly 
certified by PF Commissioner 

5.8 Contractor may also be required to comply with provisions of ESI Act in 
vogue if applicable and submit evidence to BHEL.  
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5.9 BHEL / customer may insist for witnessing the regular payment to the 
labour. They may also like to verify the relevant records for compliance with 
statutory requirements. Contractor shall enable such facilities to BHEL / 
Customer. Documentary proof of Labour wage payment with bank seal and 
sign should be submitted every month with RA Bill. All Labours should be 
provided with Labour ID Card as per format prescribed by Labour 
department.  
Contractor shall also provide monthly declaration for the current month 
regarding payment of wages, PF, ESI etc. payable to all the engaged 
workers as per existing labour laws and practice. 

5.10 Contractor shall deploy only qualified and experienced engineers/ 
supervisors. They shall have professional approach in executing the work. 
Refer Clause No. 2.4 

5.11 The contractor's supervisory staff shall execute the work in the most 
professional manner in the stipulated time. Accuracy of work and aesthetic 
finish are essential part of this contract.  They shall be responsible to ensure 
that the assembly and workmanship conform to dimensions and tolerances 
given in the drawings/instructions given by BHEL engineer from time to 
time. 

5.12 The supervisory staff employed by the contractor shall ensure proper 
outturn of work and discipline on the part of the labour put on the job by the 
contractor. Also in general they should see that the works are carried out in 
a safe and proper manner and in coordination with other labour and staff 
employed directly by BHEL or other contractors of BHEL or BHEL's client. 

5.13 It is the responsibility of the contractor to arrange gate pass for all his 
employees, T&P etc. for entering the project premises. Necessary 
coordination with customer officials is the responsibility of the contractor. 
Contractor to follow all the procedures laid down by the customer for making 
gate passes. Where permitted, by customer / BHEL, to work beyond normal 
working hours, the contractor shall arrange necessary work permits for 
working beyond normal working hours. Contractor shall also arrange 
deputation of required supervisors, safety officers and all necessary 
arrangements to the satisfaction of BHEL engineer for extended hour 
working/night shift working. 
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5.14 The actual deployment will of Labour and Engineer / supervision staff shall 
be so as to satisfy the erection and commissioning targets set by BHEL. If 
at any time, it is found that the contractor is not in a position to deploy the 
required engineers / supervisors / workmen due to any reason, BHEL shall 
have the option to make alternate arrangements at the contractor’s risk and 
cost. The expenditure incurred along with BHEL overheads thereon shall 
be recovered from the contractor 

5.15 Contractor shall not deploy women labour at night. 
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6.0 MATERIAL HANDLING, STORAGE AND PRESERVATION ETC 

6.1 MATERIAL HANDLING AND STORAGE 

6.1.1 All the equipments/materials furnished under this contract shall be received 
from the project stores, sheds / storage yards and transported to pre 
assembly area / erection site and stored in the storage spaces in a manner 
so that they are easily retrievable till the contractor erects them. While 
drawing/lifting material from BHEL / customer stores, the contractor 
shall ensure that the balance / other materials are stacked back 
immediately. No claim is admissible on this account  

6.1.2 While BHEL will endeavor to store / stack / identify materials properly in 
their open / close / semi closed / tarpaulins covered storage yard / shed, it 
shall be contractor's responsibility to assist BHEL in identifying materials 
well in time for erection. They should take the delivery of the same, following 
the procedure indicated by BHEL, and transport the material safely to pre-
assembly yard / erection site in time, according to program. 

6.1.3 The contractor shall take delivery of Construction material/ consumables 
(as specified in tender conditions) from storage area after getting the 
approval of BHEL Engineer on standard indent forms. All the construction 
material/consumables shall be handled carefully by contractor to prevent 
any damage or loss. 

6.1.4 The contractor shall identify and deploy necessary Engineers / supervisors 
/ workmen for the above work in sufficient number as may be needed by 
BHEL, for areas covering their scope.  

6.1.5 All the equipment shall be handled very carefully to prevent any damage or 
loss.  No untested wire ropes / slings etc.  shall be used for unloading / 
handling. Valid fitness/load test certificate need to be submitted before 
execution of erection/lifting/handling work. The equipment shall be properly 
protected to prevent damage either to the equipment or to the floor where 
they are stored.  

6.1.6 Contractor shall ensure that while lifting slings shall be put over the points 
indicated on the structure/ erection component or as indicated in the 
manufacturer's drawings.  Slings / shackles of proper size shall be used for 
all lifting and rigging purposes. All care shall be taken to safe guard the 
structure/ erection component against any damage. Dragging of piping / 
erection component should be avoided. In case of any damage the cost 
shall be recovered from the contractor, for those structure/ erection 
component which are issued, stored, erected by contractor. 
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6.1.7 Approach road conditions from the stores / yards to the erection/ 
construction site may not be equipped and ideal for smooth transportation 
of the material. Contractor may have to be adequately prepared to transport 
the materials under the above circumstances without any extra cost. The 
contractor may familiar himself with soil conditions at site. 

6.1.8 Contractor shall be responsible for examining all the plant and materials 
issued to him and notify the Engineer immediately of any damage, shortage, 
discrepancy etc. before they are moved out of the stores / storage area. 
The contractor shall be solely responsible for any shortages or damages in 
transit, handling, storage, theft and erection of the material once received 
by him.  Materials once taken over will be deemed to have been received 
in good condition and in correct quantities except for intrinsic defects which 
cannot be observed by visual and dimensional inspection and weighing. As 
the erection work will be spread in different areas / locations of the project, 
contractor has to arrange sufficient number of watch / ward personal to 
avoid any pilferage of materials which are under custody of the contractor.  

6.1.9 The contractor shall maintain an accurate and exhaustive record-detailing 
out the list of all equipment received by him for the purpose of erection and 
keep such record open for the inspection of the engineer at any time.   

6.1.10 All the material in the custody of contractor and stored in the open or dusty 
locations must be covered with suitable weather proof / fire retardant 
covering material wherever applicable and shall be stacked up on raised 
level above ground. All covering materials including blocks and sleeper 
shall be arranged by the contractor at his cost.  

6.1.11 If the material belonging to the contractor are stored in area other than those 
earmarked for his operation the engineer will have the right to get it moved 
to the area earmarked for the contractor at the contractor’s risk and cost.  

6.1.12 The contractor shall be responsible for making suitable indoor storage 
facilities to store all material & equipment (drawn by the contractor from 
BHEL / customer stores), which require indoor storage till the time of their 
utilization.  The Engineer will direct the contractor in this regard, which item 
in his opinion will require indoor storage, and the contractor shall comply 
with Engineer's decision. 
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6.1.13 All materials issued by BHEL shall be utilized as directed by Engineer-in-
Charge or most economically in the absence of such direction. The 
contractor shall ensure that all surplus / damaged / scrap / unused material, 
packing wood / containers/ special transporting frames etc. are returned to 
BHEL at a place in project area identified by the Engineer.  The contractor 
will maintain an account for all items received and returned to BHEL. Any 
shortage in returning such items shall be chargeable to the contractor 
except allowable wastage as specified in SCC/TCC.  

6.1.14 The contractor shall hand over all parts / materials remaining extra over the 
normal requirement with proper identification tags to the stores as directed 
by the concerned BHEL engineer.   

6.1.15 It shall be the responsibility of the contractor to keep the work / storage 
areas in neat, tidy and working conditions. All surplus/unusable packing and 
other materials shall be removed and deposited at location(s) specified by 
BHEL within the project premises.  If required weighing of the same within 
the project premises will have to be carried out. 

6.2 PRESERVATION OF COMPONENTS 

6.2.1 After taking delivery from BHEL / customer’s stores, plant materials storage 
shall be subjected to the following protection besides other provisions 
indicated in these specifications elsewhere.  

6.2.1.1 Items stored outdoors shall be stacked up at least six inches (6") off the 
ground. Items should not be stored in a low lying area where water logging 
is a possibility. Contractor should have sufficient numbers of wooden / 
concrete / steel sleepers for the job.   

6.2.1.2 Insulation materials shall be stored indoors or otherwise protected against 
getting wet/ damaged, using suitable measures and should be protected 
from direct rain.  

6.2.2 The contractor shall effectively protect the finished work from action of 
weather and from damage or defacement and shall cover the finished parts 
then and there for their protection. 

6.2.3  Any failure on the part of contractor to carry out works according to above 
clauses will entail BHEL to carry out the job from any other party and 
recover the cost from contractor.    
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6.3 HANDLING OF MATERIALS ISSUED BY BHEL: 

6.3.1 Materials shall be issued by BHEL based on the weighment basis/linear 
measurements & sectional weight. However, on specific request of the 
contractor “as a special case to expedite the job” the consignment 
received at BHEL stores can directly be diverted to the work site following 
issuance procedure of BHEL. Quantity of such direct issues shall be as per 
the Challan/dispatch document/LR received with the consignment. In such 
cases, Contractor shall do unloading of materials from trucks/lorry at their 
own cost. 

6.3.2 All materials issued by BHEL shall be stacked, stored above ground level 
by use of concrete or wooden sleepers. No materials shall remain on 
ground at any time. All concrete or wooden sleepers required for stacking 
the materials shall be arranged by contractor (successful bidder of this 
package) at his own cost within the quoted rates. All other equipments like 
winches, D-Shackles, slings of various sizes, max puller, pulley blocks, 
jacks, trucks, trailers etc. required for such handling of steel from BHEL 
stores/storage yard etc. shall be arranged by contractor within 
quoted/accepted rates. 

All materials stored by contractor shall be in accordance to 
standards/specifications and instruction of BHEL. Utilization of these 
material shall also be done in such a manner so that wastage on account 
of long storage/storage beyond shelf life can be avoided. Any loss/damage 
of material on this account will be attributable to the contractor. 
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6.3.3 The contractor shall take delivery of the materials from the designated 
place within the project premises at his own cost and store the same at his 
stores as per standard norms.  Open land for such purposes as available 
shall be provided by BHEL on free of cost basis. Temporary barbed wire 
fencing of the open storage yard is to be done by the contractor and is 
included under the scope of his work. Contractor shall also remove grass, 
bushes, trees etc. wherever required off the land provided to him and shall 
make proper continuous up keeping of the open yard /land by removing 
grass, bushes trees etc. and same is included under the scope of his work 
& No extra payment shall be made to the contractor in this regard. The 
bidder shall make complete arrangement of necessary security personnel 
to safeguard all such materials in his custody. Materials issued will be used 
only for construction of permanent works. The contractor shall take care of 
material issued by BHEL and shall protect the same from theft, damage 
and weathering. Excessive rusting of steel in custody of agency/contractor 
must be avoided. In case, due to any cause attributable to the 
contractor, such rusting of steel occurs rendering the same unusable, 
then such quantity of steel shall be recovered from the interim 
payment at the penal rate specified in the tender. 

6.3.4 ISSUE OF STEEL: 

6.3.4.1 The steel shall be issued to the contractor on the following basis: 
i. Structural Steel: Weighment basis (Unit – MT)
ii. Reinforcement Steel and Earthing Rod: Weighment basis (Unit-MT)
iii. MS Rails: Weighment Basis (Unit-MT)

6.3.4.2 All the steel (structural, reinforcement, earthing rod/GI flats, GI foundation 
bolts, etc.) issued by BHEL shall be properly accounted for. The total 
quantity of steel required for the work will be calculated from the approved 
Bar Bending schedule, fabrication drawings, approved laps, chairs and 
lugs etc. The measurement for payment as well as for accounting shall be 
based on the sectional weights as indicated in the following IS/BS/EN 
specifications. 
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6.3.4.3 Sr No Name of Standard Name of Section 

1 IS: 808-1964 Beams, Channels and Angles 

2 IS: 1730-1961 Plates, Sheets and Strips/Flats 

3 BS4-1: 1993 UB/UC sections 

4 IS: 12778/equivalence with EN-19-57 For NPB sections 

5 IS: 12778/equivalence with EN-53-62 For HE/WPB sections 

6 IS: 1786 or grade -1 of IS432 (Part-I) 
Rounds including deformed 
high yield strength bars. 

7. IS:4923-1997 Hollow section 

In case any such sectional weights are not available in the above 
documents, the manufacturer recommendation/BHEL instruction shall be 
binding. 

6.3.4.4 The steel issued to the contractor shall be mainly in standard length and 
sections as received from the supplier. However, the contractor shall be 
bound to accept the steel in length as available in the project stores and no 
claims for extra payment because of issue of non-standard length will be 
entertained. 

6.3.4.5 The contractor shall satisfy himself of the quality and quantity of the 
materials at the time of taking delivery from BHEL stores. No claims 
whatsoever will be entertained by BHEL because of quality or quantity after 
the materials are taken by the contractor from BHEL stores. 

6.3.4.6 The contractor shall submit to BHEL well in advance of before Three month 
from requirement, a statement indicating estimated quantity of cement and 
steel required during a quarter. In addition, the contractor shall also furnish 
the estimated requirement of steel during a month by the third week of the 
previous month indicating his requirement. 

6.3.4.7 Bidders shall ensure that no lamination material is taken over by them from 
BHEL.     

The contractor must note that cement and steel required for the contractor’s 
enabling job like store/ site office/batching plant/temporary woks etc. shall 
be arranged by the contractor at his own cost.  

All temporary structures constructed/installed/erected are to be dismantled 
and removed as per instruction of BHEL 
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6.3.4.8 Bidder to give requirement of Material in BHEL Scope well in advance of 
before Three month from requirement. Any delay in raising the requirement 
of these item leading to delay in placement of order, will be Contractor 
responsibility and its attributable delay in erection will be responsibility of 
Bidder only. 

6.4 RETURN OF MATERIALS (BHEL Free Issued Material) 

6.4.1 Return of Cement: Sealed cement bags remaining unused and in perfectly 
good condition at the time of completion or termination of the contract shall 
be returned promptly, (within 15 days from assessment) if BHEL/ engineer 
is satisfied of the physical condition of the cement. Return of such cement 
to the project stores / place as identified within the project area by engineer/ 
BHEL will not entitle contractor to handling and incidental charges. Surplus 
sealed and good conditioned cement bags will be taken back on weighment 
basis. 

6.4.2 Return of Reinforcement Steel and Structural Steel including Scrap: 
All surplus steel and all wastage materials will be taken back on weighment 
basis. Surplus, unused and untampered steel shall be sorted section-wise 
and returned separately at a place directed by BHEL/Engineer within the 
project area. For return of such materials, contractor will not be entitled to 
any handling and incidental charges. All wastage / scrap (including melting 
scrap, wastage, and unusable scrap) shall be promptly returned to the 
stores and a receipt obtained for material accounting purposes. Scrap for 
reinforcement steel and structural steel shall be returned separately. 

6.4.3 Scrap and Serviceable Materials: 

6.4.3.1 All structural steel of length above 2 Meter except M.S Plate shall be 
considered as serviceable materials provided the materials is in good and 
acceptable condition. Structural steel in length less than 2 Meter Shall be 
treated as scrap. 

6.4.3.2 Plates having both side greater than 1 Meter OR if any side is less than 1 
Meter but greater than 0.5 Meter and the total area is equal or greater than 
2 sq. Meter shall be considered as serviceable material. 

6.4.3.3 All pipe measuring 2 Meter and above in length shall be treated serviceable 
materials provided they are in good and acceptable condition. Pipe in less 
than 2 Meter length shall be treated as Scrap. 

6.4.3.4 All TMT measuring 3 Meter and above in length shall be treated as 
serviceable material provided they are in good acceptable condition. TMT 
in less than 3 Meter shall be treated as scrap. 



SPECIAL CONDITIONS OF CONTRACT (SCC)- Civil & Structural 
Chapter – VI: Material Handling, Storage & Preservation 

BHARAT HEAVY ELECTRICALS LIMITED Page 25 of 34 

6.4.4 Cement, Steel Consumption and wastage: 

6.4.4.1 Cement Consumption: 
The theoretical consumption of cement shall be based on the following: 

a. For design mix concrete as per approved design mix.
b. For nominal mix concrete work, as per minimum cement as specified

or as approved by engineer-in-charge.
c. For item of works, where volume mix is permitted in writing by the

BHEL, for masonry works, plaster other miscellaneous items, the
cement consumption shall be governed by the “Statement of cement
consumption” attached to the latest version of Delhi Schedule of Rates
(DSR) unless otherwise specified in the specifications or the drawing
of contract or mutually agreed by engineer-in-charge and the
contractor.

d. Actual consumption = Issue – Surplus/ unused quantity of cement
returned in good condition by the contractor to store. (No sweep
cement will be taken back by BHEL).

6.4.4.2 Cement Wastage: 

a. Allowable wastage: One and half percent (+1.5%) of theoretical
consumption of cement.

b. For any material issued by BHEL to the contractor free of cost, and
which is not accounted for by the contractor to BHEL, then recovery
for such material shall be affected at penal rates.

Sl no. Cement consumption 
Basis of issue & 
penal recovery 

C1 
Theoretical consumption (without considering 
any wastage or loss). 

Free 

C2 
Actual consumption being Limited to one and 
half percent (+1.5%) of aforesaid theoretical 
consumption towards allowable wastage. 

Free 

C3 
Actual consumption beyond one and half 
percent (+1.5%) of above (C1). 

Penal rate 
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6.4.4.3 Reinforcement Steel, MS earthing rod, GI gratings, Foundation bolts 
and MS Rails Consumption 
The theoretical consumption of various sections and/or diameter of 
reinforcement and earthing rod steel shall be based on approved 
construction drawing and bar bending schedule. Weight shall be calculated 
considering the sectional weights as per Indian standards. No extra cost 
shall be payable to the contractor for any deviation in weights for the 
different procedures adopted for issue and calculation of the theoretical 
consumption including rolling tolerances.  

a. Actual consumption = Issue – Surplus.
b. Surplus = un-tampered, unused, uncut QTY of steel including

serviceable material returned by the contractor to BHEL store
along-with relevant documents.

c. Wastage = Actual consumption – Theoretical consumption.

6.4.4.4 Reinforcement Steel, MS earthing rod, Foundation bolts and MS Rails 
Wastage 

a. Allowable Wastage: (+3%) of the theoretical consumption shall be
considered as allowable wastage.

Wastage and scrap shall be as per actual weighment basis. 

Sl. 
no. 

Reinforcement steel & MS earthing rod 
Basis of issue & 
penal recovery 

R1 
Theoretical consumption (without considering wastage and 
scrap or loss) 

Free 

R2a 
Wastage limited to plus three percent (+3%) of aforesaid 
theoretical consumption (R1) towards allowable wastage 
and returned to BHEL Store. 

Free 

R2b 
Wastage limited to plus three percent (+3%) of aforesaid 
theoretical consumption (R1) towards allowable wastage 
but not returned to BHEL Store. 

Penal Rate 

R3 Wastage beyond THREE percent (+3%) of the theoretical 
consumption above (R1). 

Penal rate 
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6.4.4.5 Structural Steel (Rolled Sections and Plates etc.) 
Consumption 
The theoretical consumption of various sections shall be based on 
approved drawings. Weights shall be calculated considering the sectional 
weights as per Indian standard. No extra shall payable to the contractor for 
any deviation in weights for the two different procedures adopted for issue 
and calculation of the theoretical consumption including rolling tolerances. 

a. Actual consumption = Issue – Surplus.
b. Surplus = un-tempered, unused, uncut quantity of steel including

serviceable material returned by the contractor to BHEL store.
c. Wastage = Actual consumption – Theoretical consumption.

6.4.4.6 Structural Steel Wastage 

a. Allowable wastage: 4% (FOUR percent) of the theoretical
consumption shall be considered as wastage. Wastage shall be
considered as cut pieces and scrap material, measured as per actual
weighment basis. Invisible wastage, if any, shall be considered to be
included in the specified 4 % allowable wastage.

Sl no Structural steel including SS plate 
Basis of issue & 
penal Recovery 

S1 
Theoretical consumption (without considering any 
wastage, scrap or loss) as per specification & drg. 

Free 

S2a 

Wastage limited to plus four percent (+4%) of 
aforesaid theoretical consumption (S1) towards 
allowable wastage (including invisible wastage limited 
to 0.5%) and return to BHEL Store.  

Free 

S2b 

Wastage limited to plus four percent (+4%) of 
aforesaid theoretical consumption (S1) towards 
allowable wastage (including invisible wastage limited 
to 0.5%) but not returned to BHEL Store.  

Penal Rate 

S3 
Wastage beyond four percent (4%) of the aforesaid 
theoretical consumption (S1).  

Penal rate 
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6.4.4.7 Reconciliation of Materials: 

a. The contractor shall submit a reconciliation statement of cement and steel
issued to the contractor with each RA Bill.

b. At the time of submission of bills, the contractor shall properly account for
the material issued to him as specified herein to the satisfaction of BHEL
certifying that the balance material is available in the contractor custody at
site.

c. At the time of submission of bills, if it is noticed by BHEL that the wastage
is high and calls recovery at the penal rate, then, BHEL will proceed for
recovery for the excess wastage as per penal recovery rates as specified.

d. If at any point of time, BHEL finds there is a difference in physical and
theoretical balance, where the contractor fails to provide necessary
reconciliation, the decision of penal recovery/withhold of amount at penal
rate by BHEL shall be final and binding to the contractor till proper records
are submitted to and verified by BHEL.

e. The reference drawings for actual material consumption to be used for the
purpose of reconciliation shall be drawings prepared by the BHEL and
drawings approved by BHEL for fabrication works and such other drawings
approved by BHEL. This shall also include the bar bending schedule
prepared by the contractor and approved by BHEL.
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7.0 DRAWINGS AND DOCUMENTS 

7.1 The detailed drawings/revised drawings/documents, specifications 
available with BHEL engineers will be made available to the contractor 
during execution of work at site. The contractor will also ensure availability 
of all drawings / documents at work place. Contractor to ensure that 
hard/soft copies of the drawings not be forwarded and transmitted in any 
form detrimental to the interest of BHEL.  

BHEL can issue hard copy or soft copy of the drawings as available. It 
shall be the responsibility of the contractor to provide print outs for 
additional copies to site as per requirement. 

7.2 Necessary drawings to carry out the erection work will be furnished to the 
contractor by BHEL on loan, which shall be returned to BHEL Engineer at 
site after completion of work. Contractor shall ensure safe storage and 
quick retrieval of these documents.   

7.3 The contractor shall maintain a record of all drawings and documents 
available with him in a register as per format given by BHEL Engineer. 
Contractor shall ensure use of pertinent drawings / data / documents and 
removal of obsolete ones from work place and returning to BHEL.  

7.4 The data furnished in various annexure enclosed with this tender 
specification are only approximate and for guidance. However, the change 
in the design and in the quantity may occur as is usual in any such large 
scale of work. The contractors quoted rates shall be inclusive of the above 
factor. 

7.5 Should any error or ambiguity be discovered in the specification or 
information the contractor shall forthwith bring the same to the notice of 
BHEL before commencement of work. BHEL's interpretation in such cases 
shall be final and binding on the contractor.  

7.6 Deviation from design dimensions should not exceed permissible limit. The 
contractor shall not correct or alter any dimension / details, without specific 
approval of BHEL.  
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8.0 INSPECTION AND QUALITY 

8.1 Inspection, Quality Assurance, Quality Control 

8.1.1 Preparation of quality assurance log sheets as per approved FQP and 
protocols with customer / consultants / statutory authority, welding logs, 
NDE records, testing & calibration records and other quality control and 
quality assurance documentation as per BHEL engineer’s instructions, is 
within the scope of work / specification. These records shall be submitted 
to BHEL / customer for approval from time to time. 

8.1.2 The protocols between contractor and customer / BHEL shall be made 
prior to installation for correctness of foundations, materials, procedures, 
at each stage of installation, generally as per the requirement of customer 
/ BHEL.  This is necessary to ensure elimination of errors or keeping them 
within tolerable limits and to avoid accumulation and multiplication of 
errors. 

8.1.3 A daily log book should be maintained by every supervisor / engineer of 
contractor on the job in duplicate (one for BHEL and one for contractor) 
for detailing and incorporating alignment/clearance / centering / leveling 
readings and inspection details of various construction/ erection activities 
etc. 

High pressure welding details like serial number of weld joints, welders 
name, date of welding, details of repair, heat treatment etc. will be 
documented in welding log as per BHEL Engineer’s instructions. 

Record of radiography containing details like serial number of weld joints, 
date of radiography, repairs, if any, re-shots etc. shall also be maintained 
as per BHEL Engineer’s instructions. 

Record of heat treatments performed shall be maintained as 
prescribed by BHEL 

8.1.4 The performance of welders will be reviewed from time to time as per the 
BHEL standards. Welders’ performance record shall be furnished 
periodically furnished for scrutiny of BHEL’s Engineer. Corrective action 
as informed by BHEL shall be taken in respect of those welders not 
conforming to these standards. This may include removal/ 
discontinuance of concerned welder(s). Contractor shall arrange for the 
alternate welders immediately 

8.1.5 All the welders shall carry identity cards as per the Proforma prescribed 
by BHEL / Customer / Consultant. Only welders duly authorized by BHEL 
/ customer / consultant shall be engaged on the work. 
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8.1.6 Contractor shall provide all the Measuring Monitoring Equipments 
(MMEs) required for completion of the work satisfactorily. These MMEs 
shall be of brand, quality and accuracy specified by BHEL Engineer and 
should have necessary calibration and other certificates as per the 
requirement of BHEL Engineer.   Decision of BHEL Engineer regarding 
acceptance or otherwise of the measuring instruments / gauges / tools 
for the work under this specification, is final and binding on the contractor. 
BHEL may give an indicative list of MMEs required for this work and to 
be made available by the contractor. The list will be reviewed by BHEL 
and the contractor shall meet any augmentation needed wherever 
required. 

8.1.7 It is the responsibility of the contractor to prove the accuracy of the testing 
/ measuring / calibrating equipments brought by him based on the 
periodicity of calibration as called for in the BHEL's quality assurance 
standards/BHEL Engineer's instructions. 

8.1.9 BHEL, Power Sector Regions (PSNR / PSER / PSWR / PSSR) have 
already been accredited with ISO 9001 certification and as such this work 
is subject to various audits to meet ISO 9001 requirements.  One 
particular aspect which needs special mention is about arrangement of 
calibration of instruments by the contractor. Contractor shall ensure 
deployment of reliable and calibrated MMEs (Measuring and Monitoring 
Equipments).  The MMEs shall   have test / calibration certificates from 
authorized / Government   approved / Accredited agencies traceable to 
National / International Standards.   Re-testing / re-calibration shall also 
be arranged at regular intervals during the period of use as advised by 
BHEL Engineer within the contract price. The contractor will also have 
alternate arrangements for such MMEs so that work does not suffer when 
the particular equipment / instrument is sent for calibration. Also if any 
MMEs not found fit for use, BHEL shall have the right to stop the use of 
such item and instruct the contractor to deploy proper item and recall i.e. 
repeat the readings taken by that instrument, failing which BHEL may 
deploy MME and retake the readings at Contractor’s cost. 

8.1.10 Re-work necessitated on account of use of invalid MMEs shall be entirely 
to the contractor’s account. He shall be responsible to take all corrective 
actions, including resource augmentation if any, as specified by BHEL to 
make-up for the loss of time. 
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8.1.11 In the courses of erection, it may become necessary to carry repeated 
checks of the work with instruments recently calibrated, re-calibrated. 
BHEL may counter / finally check the measurements with their own 
MMEs. Contractor shall render all assistance in conduct of such counter 
/ final measurements. 

8.1.12 Total Quality is the watchword of the work and Contractor shall strive to 
achieve the Quality Standards, procedures laid down by BHEL. He shall 
follow all the instructions as per BHEL drawings and Quality Standards. 

8.2 Stage Inspection By FES / QA Engineers 

8.2.1 Stage inspection of any work, if required as per BHEL/Customer, shall be 
arranged by Contractor without any additional cost implication. 

8.3 The Quality Management System of BHEL, Power Sector Regions 
(PSNR / PSER / PSWR / PSSR) have already been certified and 
accredited under ISO 9002 standards in this regard. The basic philosophy 
of the Quality Management System is to define the organizational 
responsibility, work as per documented procedures, verify the output with 
respect to acceptance norms, identify the non-conforming product / 
procedure and take corrective action for removal of non-conformance 
specifying the steps for avoiding recurrence of such non-conformities, & 
maintain the relevant quality records. The non-conformities are to be 
identified through the conduct of periodical audit of implementation of 
quality systems at various locations/stages of work. Suppliers / vendors 
of various products / services contributing in the work are also considered 
as part of the quality management system. As such the contractor is 
expected not only to conform to the quality management system of BHEL 
but also it is desirable that they themselves are accredited under any 
quality management system standard. 

8.4 Field Quality Assurance 

8.4.1 Contractor shall carry out all activities conforming to the approved Field 
Quality Plan (FQP) as revised from time to time. Total quality shall be the 
watchword of the work and contractor shall strive to achieve the quality 
standards, procedures laid down by BHEL. He shall follow all the 
instructions as per BHEL drawings and quality standards.  Contractor 
shall provide the services of quality assurance engineer as per the 
relevant clauses. 



SPECIAL CONDITIONS OF CONTRACT (SCC)- Civil & Structural 
Chapter-IX: Health, Safety & Environment Obligations 

BHARAT HEAVY ELECTRICALS LIMITED Page 33 of 34 

9.0 OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT 
MANAGEMENT / QUALITY ASSURANCE PROGRAMME: 
BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each certified 
for ISO 9001. Quality of work to customer's satisfaction and fulfillment 
of system requirements are the essence of ISO 9001 certification. 
BHEL, PS Regions have HSE certification (ISO 14001: 2015 & ISO 
45001:2018) and therefore Contractor also shall organize / plan/ 
perform all their activities to meet with the applicable requirements of 
these standards. 

9.1 HSE (Health, safety & Environment): 
Contractor will comply with HSE (Health, Safety & 
Environment) requirements of BHEL as per the “HSE Plan for Site 
Operations by Subcontractor” (Document No. HSEP: 14 Rev02) 
or equivalent document issued by BHEL PS Regions along with 
tender. In  case of any ambiguity between these two documents, 
document issued by PS-Region will be followed. 
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10.0 RA Bill Payments 

10.1 The contractor shall submit his monthly RA bills with all the details required 
by BHEL on specified date every month covering progress of work in all 
respects and areas for the previous calendar month.  

10.2 Mode of payment and measurement of work completed shall be as per 
relevant clauses of General Conditions of Contract 

10.3 Release of payment in each running bill including PVC Bills where ever 
applicable will be restricted to 95% of the value of work admitted as per 
stages of progressive pro rata payments.  

10.4 The 5% thus remaining shall be treated as ‘Retention Amount’ and shall 
be released as per terms specified in the General Conditions of Contract. 

10.5 The payment for running bills will normally be released within 30 days of 
submission of running bill complete in all respects with all documents. It is 
the responsibility of the contractor to make his own arrangements for 
making timely payments towards labour wages, statutory payments, 
outstanding dues etc. and other dues in the meanwhile. 

60% of RA Bills complete and correct in all respects and certified by 
BHEL Engineer, shall be paid within 15 days of receipt. Balance 
payment shall be within 30 days. 

10.6 BHEL shall release payment through Electronic Fund Transfer 
(EFT)/RTGS. In order to implement this system, Contractor to furnish 
details pertaining to his Bank Accounts where proceeds will be transferred 
through BHEL’s banker, as per prescribed formats. 

Note: BHEL may also choose to release payment by other alternative 
modes as applicable 

10.7 Paying Authority shall be the Construction Manager of the Site. Any 
change in the paying Authority shall be intimated to the Contactor 
accordingly. 
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CHAPTER -1 

1. GENERAL INSTRUCTION TO TENDERERS 

1.1. DESPATCH INSTRUCTION 
i) The General Conditions of Contract form part of the Tender specifications. All pages of the tender 

documents shall be duly signed, stamped and submitted along with the offer in token of 
complete acceptance thereof. (For E-Tender, bidders shall use electronic Signature viz Digital 
Signature Certificate while uploading on the e-procurement portal. The information furnished shall 
be complete by itself. The tenderer is required to furnish all the details and other documents as required 
in the following pages. 

ii) Tenderers are advised to study all the tender documents carefully. Any submission of tender by the 

tenderer shall be deemed to have been done after careful study and examination of the tender 

documents and with the full understanding of the implications thereof. Should the tenderers have 

any doubt about the meaning of any portion of the Tender Specification or find discrepancies or 

omissions in the drawings or the tender documents issued are incomplete or shall require clarification 

on any of the technical aspect, the scope of work etc., he shall at once, contact the authority inviting 

the tender well in time (so as not to affect last date of submission) for clarification before the submission 

of the tender. Tenderer’s request for clarifications shall be with reference to Sections and Clause 

numbers given in the tender documents. The specifications and terms and conditions shall be deemed 

to have been accepted by the tenderer in his offer. Non-compliance with any of the requirements and 

instructions of the tender enquiry may result in the rejection of the tender. 

iii) Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact 
shall be issued as part of the Tender documents and shall be submitted by the bidder along with 
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the bid. 
Only those vendors / bidders who have entered into such an IP with BHEL shall be considered qualified 
to participate in the bidding. Entering into this pact shall be a preliminary qualification. 

 
1.2. SUBMISSION OF TENDERS 

1.2.1 The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT. 

 
1.2.2 Tenders submitted by post (i.e. by ‘REGISTERED POST / by COURIER’) shall be sent with due 

allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt 

of tenders sent by post/courier. The tenders received after the specified time of their submission 

are treated as ‘Late Tenders’ and shall not be considered under any circumstances. Offers 

received by Email shall be considered as per terms of NIT.   E-Tenders shall be submitted through 

E-Procurement portal as per instruction in NIT. Tenderers to upload offers well in advance in order to 

avoid last minute congestion in e-procurement website. However, after submission of the tender, the 

tenderer can re-submit revised tender but before due date and time of submission of tender as notified. 

1.2.3 Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT, in the presence 

of such of those tenderers or their authorized representatives who would like to be present (In case 

of Manual Tenders). BHEL reserves the right to go ahead with opening of the Tender even in case 

of no representative is present on the specified date and time. For e-tenders, bidders may mark their 

presence online through provisions available in e-procurement portal. 
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1.2.4 Tenderers whose bids are found techno commercially qualified shall be informed about the date and 

time of opening of the Price Bids and such Tenderers may depute their representatives to witness the 

opening of the price bids (In case of Manual Tenders). BHEL’s decision in this regard shall be final and 

binding. 

 
1.2.5 Before submission of Offer, the tenderers are advised to inspect the site of work and the environments 

and be well acquainted with the actual working and other prevalent conditions, facilities available, 

position of material and labour, means of transport and access to Site, accommodation etc. No claim 

will be entertained later on the grounds of lack of knowledge of any of these conditions. 

 
The tenderer may get aware about weather conditions, contingencies & other circumstances which 
may influence or affect their tender prices. Invariable of inspection by the tenderer, the tenderer shall 
be considered deemed acquainted with all site conditions such as rain patterns, hazardous conditions, 
soil patterns, local factors etc. Tenderer to have satisfied himself in all respect before quoting his rates 
and no claim will be entertained later on the grounds of lack of knowledge of any of these conditions. 

 
1.3. LANGUAGE 

1.3.1 The tenderer shall quote the rates in English language and international numerals. These rates 
shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/ 
Vol-II “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall 
be used. 

1.3.2 All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not 
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be duly 
attested by the tenderer. 

 
1.4 PRICE DISCREPANCY: 
1.4.1 Price Bid opening: During opening of price bids (submitted through conventional method or through 

E-Procurement system), if there is any difference between the amount in figures and in words, the 

amount quoted by the bidder in words shall be taken as correct. 

1.4.2 Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute the 
work as per overall price offered by him during the Reverse Auction process. (Guidelines as available 
on www.bhel.com on “supplier registration page”.). 

 

1.5 QUALIFICATION OF TENDERERS 
i) Only tenderers who have previous experience in the work of the nature and description detailed in 

the Notice Inviting Tender and/or tender specification are expected to quote for this work duly detailing 
their experience along with offer. 

ii) Offers from tenderers who do not have proven and established experience in the field shall not be 

considered. 

iii) The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who engage 

the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is available on 

BHEL web site www.bhel.com. (Refer clause 28.0 of NIT) 
iv) Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of 

Govt. of India shall not be considered. 

http://www.bhel.com/
http://www.bhel.com/
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1.6. EVALUATION OF BIDS 

i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre- 

Qualification criteria and other conditions in NIT/Tender documents, based on documentary evidences 

submitted along with the offer. 

 
ii) In case the same qualifying experience is claimed by more than one agency, then: 

 
a. The agency who has executed the work as per documentary evidence submitted shall 

only be qualified. Scope of qualifying work should be totally with the agency who has 

executed and in case it is only labour and consumables without T&P, then the credentials 

of execution is assigned to the first agency and not to the agency who has executed only 

as labour supply contractor. Further, BHEL reserves the right to ask for any other proof 

for the said job. 

 
b. However, if the same is on account of subletting part of scope by one agency to another 

agency in a project of BHEL, experience of both the agencies may be considered for the 
sublet portion of the work provided subletting has been done with  the approval of 
BHEL. 

 
iii) In case the qualifying experience is claimed by private organizations (sub-agency) based on ‘Work 

Order’ and ‘Experience Certificates’ from a non-BHEL organization (main agency), then it shall be the 

responsibility of sub-agency to submit (in addition to the experience certificate from main agency) 

relevant certificate regarding qualifying experience from the end Customer or the Turnkey-Contractor 

(if any) who has awarded the work to main agency, as a proof for having executed subject qualifying 

work. BHEL reserves the right to ask for any other proof for the said job. 

 

iv) Assessing Bidder’s Capacity for executing the current tender shall be as per Notice Inviting Tender. 

 
v) Price Bids of shortlisted bidders shall only be opened either through the conventional/electronic price 

bid opening with/without Reverse Auction, at the discretion of BHEL. Unless specified otherwise in 

the tender, the L1 bidder amongst all the shortlisted bidders shall be considered for award. However, 

the L1 bidder shall have no claim on the award & BHEL reserves the right to award the tender at its 

sole discretion. 

 
vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in due 

course after issue of LOI/LOA to successful bidder either through system generated e-mail or through 

letter/e-mail. 

 
vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in 

ongoing projects for the current tender. 

 
1.7. DATA TO BE ENCLOSED 

Full information shall be given by the tenderer in respect of the following. Non-submission of this 

information may lead to rejection of the offer. 
i) INCOME TAX PERMANENT ACCOUNT NUMBER 

Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the 

Company/Firm/Individual Partners etc. shall be furnished along with tender. 
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ii) ORGANIZATION CHART 

The organization chart of the tenderer’s organization, including the names, addresses and contact 

information of the Directors/Partners shall be furnished along with the offer. 

iii) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than 

the sole proprietor. 
iv) IN CASE OF INDIVIDUAL TENDERER: 

His / her full name, address, PAN and place & nature of business. 
v) IN CASE OF PARTNERSHIP FIRM: 

The names of all the partners and their addresses, A copy of the partnership deed/instrument of 

partnership dully certified by the Notary Public shall be enclosed. 

vi) IN CASE OF COMPANIES: 

a) Date and place of registration including date of commencement certificate in case of Public 

Companies (certified copies of Memorandum and articles of Association are also to be furnished). 

b) Nature of business carried on by the Company and the provisions of the Memorandum relating 

thereof. 

1.8 AUTHORIZATION AND ATTESTATION 

Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of Attorney 

is to be submitted along with the tender offer. For company, a Power of Attorney (as per format in 

Volume-I D) shall be submitted. 

 
1.9 EARNEST MONEY DEPOSIT 

1.9.1 Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in 

the manner described herein. 

 
i) EMD shall be furnished before tender opening / along with the offer in full as per the amount 

indicated in the NIT. 
ii) The EMD is to be paid only in the following forms: 

a) Cash deposit as permissible under the extant Income Tax Act (before tender opening). 

b) Electronic Fund Transfer credited in BHEL account (before tender opening). 

c) Banker’s cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’ and payable 
at Regional HQ issuing the tender (along with offer). 

d) Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in the 
Companies Act (FDR should be in the name of the Contractor, a/c BHEL) (along with offer). The Fixed 
Deposit in such cases shall be valid for at least six months from the due date of tender submission. 

 
In case EMD amount is more than Rs. Two Lakhs, Tenderer has the option to submit Rs. Two lakhs 

in the forms described above in clause no. 1.9.1. (a) to (d) and the remaining amount over and above 

Rs. Two Lakhs in the form of Bank Guarantee from Scheduled Bank (along with the Offer). The Bank 

Guarantee in such cases shall be valid for at least six months from the due date of tender submission. 

The Bank Guarantee format for EMD shall be in the prescribed formats. 

 
iii) No other form of EMD remittance shall be acceptable to BHEL. 

 
1.9.2 EMD by the Tenderer will be forfeited as per NIT conditions, if: 

i) After opening the tender and within the offer validity period, the tenderer revokes his tender or 

makes any modification in his tender which is not acceptable to BHEL. 
ii) The Contractor fails to deposit the required Security deposit or commence the work within the 
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period as per LOI/ LOA/ Contract. 

EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the 

provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors” and 

forfeited/ released based on the action as determined under these guidelines. 

 
1.9.3 EMD shall not carry any interest. 

 
1.9.4 EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of 

work. 

 
1.9.5 Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD submitted 

in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of at least 50% of 

the Security Deposit. 

 
1.10 SECURITY DEPOSIT 

1.10.1 Upon acceptance of Tender, the successful Tenderer should deposit the required amount of Security 

Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The total amount 

of Security Deposit will be 5% of the contract value. 

 
1.10.2 The security Deposit should be furnished before start of the work by the contractor. 

 
Note: In case of small value contracts not exceeding Rs. 20 lakhs, work can be started before the 
required Security Deposit is collected. However, payment can be released only after collection/ 
recovery of initial 50% Security Deposit. 

 
1.10.3 The balance amount to make up the required Security Deposit of 5% of the contract value may be 

accepted in the following forms. 

 
i) Cash (as permissible under the extant Income Tax Act). 

ii) Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic Fund 

Transfer in favour of BHEL. 
iii) Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas Patras 

etc. (held in the name of Contractor furnishing the security and duly endorsed/ hypothecated/ pledged, 
as applicable, in favour of BHEL). 

iv) Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies Act. 

The Bank Guarantee format for Security Deposit shall be in the prescribed formats. 

v) Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the 

Companies Act (FDR should be in the name of the Contractor, a/c BHEL). 

vi) Security deposit can also be recovered at the rate of 10% of the gross amount progressively from each 
of the running bills of the contractor till the total amount of the required security deposit is collected. 
However, in such cases at least 50% of the required Security Deposit, including the EMD, should 
be deposited in any form as prescribed before start of the work and the balance 50% may be recovered 
from the running bills as described above. 

 
Note: BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the 

documents or in any other matter connected therewith. 

 
1.10.4 The Security Deposit shall not carry any interest. 
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1.10.5 In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be 

correspondingly enhanced as given below: 

i) The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or adjusted 

against payments due to the Contractor. 

ii) Contract value for the purpose of operating the increased value of Security Deposit due to Quantity 

Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works done 

on manday rates. 

iii) The recoveries made from running bills (cash deduction towards balance SD amount) can be released 

against submission of equivalent Bank Guarantee in acceptable form, but only once, before 

completion of work, with the approval of competent authority of BHEL. 
 

1.10.6 The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion period 

as stipulated in the Letter of Intent/ Award + Guarantee Period + 3 months, and the same shall be kept 

valid by proper renewal by the contractor till the acceptance of Final Bills of the Contractor by BHEL. 

 
1.10.7 BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in the 

event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of termination 
of contract as per terms and conditions of contract. BHEL reserves the right to set off the Security 
Deposit against any claims of other contracts with BHEL. 

 
1.10.8 Bidder agrees to submit security deposit required for execution of the contract within the time period 

mentioned. In case of delay in submission of security deposit, enhanced security deposit which would include 

interest (Base rate of SBI + 6%) for the delayed period, shall be submitted by the bidder. Further, if  security 

deposit is not submitted till such time the first bill becomes due, the amount of security deposit due shall be 

recovered as per terms defined in NIT / contract, from the bills along with due interest 

 
1.11 RETURN OF SECURITY DEPOSIT 

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as per terms 

of the contract including completion of Guarantee Period after deducting all expenses / other amounts 

due to BHEL under the contract / other contracts entered into with them by BHEL. 

 
1.12 BANK GUARANTEES 

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be 

complied with 

i) Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the 

Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions shall not be 

accepted. 

ii) The Bank Guarantees shall be as per prescribed formats. 
iii) It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required 

period as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for 

issue of any reminders regarding expiry of the Bank Guarantees. 

iv) In case extension/further extensions of any Bank Guarantees are not required, the bidders shall ensure 

that the same is explicitly endorsed by the Construction Manager and submitted to the Regional HQ 

issuing the LOI/LOA. 
v) In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to invoke 

the same by informing the concerned Bank in writing, without any advance notice/communication to the 
concerned bidder. 

vi) Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only through 

an amendment in an appropriate non judicial stamp paper. 
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vii) The Original Bank Guarantee shall be submitted to Subcontracting Department of the respective 

Region of BHEL. 

 
1.13 VALIDITY OF OFFER 

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS 
from latest due date of offer submission (including extension, if any). In case BHEL (Bharat Heavy 
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or withdrawal 
of the original offer which shall be binding on the tenderers. 

 
1.14 EXECUTION OF CONTRACT AGREEMENT 

The successful tenderer’s responsibility under this contract commences from the date of issue of the 

Letter of Intent/ Award by Bharat Heavy Electricals Limited. 

 
The successful tenderer shall be required to execute an agreement in the prescribed form, with BHEL, 
within a reasonable time after the acceptance of the Letter of Intent/Award, and in any case before 
releasing the first running bill. The contract agreement shall be signed by a person duly 
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall 
be borne by BHEL. 

1.15 REJECTION OF TENDER AND OTHER CONDITIONS 

1.15.1 The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender 
or any tender and reserves to itself full rights for the following without assigning any reasons 
whatsoever: - 

a. To reject any or all of the tenders. 

b. To split up the work amongst two or more tenderers as per NIT. 

c. To award the work in part if specified in NIT. 
d. In case of either of the contingencies stated in (b) and (c) above, the time for completion as 

stipulated in the tender shall be applicable. 

 
1.15.2 Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified 

or defective or have been materially altered or not in accordance with the tender conditions, 
specifications etc. are liable to be rejected. 

 
1.15.3 Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL 

or tenderer under suspension (hold/banning) by any unit / region / division of BHEL or tenderers who 
do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL reserves the 
right to not consider a bidder for further processing of tender in case it is observed that they are 
overloaded and may not be in a position to execute this job as per the required schedule in line with 
clause no. 9.0 of the ‘NIT’. The decision of BHEL will be final in this regard. 

 
1.15.4 If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance 

of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm expires after the 
submission of tender or after the acceptance of the tender, BHEL may then cancel such tender at 
their discretion, unless the firm retains its character. 

 

1.15.5 BHEL will not be bound by any Power of Attorney granted by changes in the composition of the firm 

made subsequent to the execution of the contract. BHEL may, however, recognize such power of 

Attorney and changes after obtaining proper legal advice, the cost of which will be chargeable to the 

contractor concerned. 
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1.15.6 If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject such 

tender at any stage or to cancel the contract if awarded and forfeit the Earnest Money/Security 

Deposit/any other money due. 

 
1.15.7 Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his offer 

liable to rejection. 

 
1.15.8 In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any relative 

or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact as per 

specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion, reject the 

tender or cancel the contract and forfeit the Earnest Money/Security Deposit. 

 

1.15.9 The successful tenderer (Contractor) should not sub-contract any portion of work detailed in the tender 
specification undertaken by him without prior written permission of BHEL’s Construction   Manager/ Site 
In-Charge. BHEL, at its discretion, may consider the written request from the Contractor and permit 
subletting of part scope. However, the Contractor is solely responsible to BHEL for the work awarded 
to him. 

 
1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of BHEL 

who shall be under no obligation to return the same to the bidder. However unopened price bids and 

late tenders shall be returned to the bidders, in case of Conventional/ Paper bid. 

 
1.15.11  Unsolicited discount received after the due date and time of Bid Submission shall not be considered 

for evaluation. However, if the party who has submitted the unsolicited discount/rebate becomes the L-
1 party, then the awarded price i.e. contract value shall be worked out after considering the discount 
so offered. 

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender 
irrespective of whether the tender is accepted or not. 

 
1.16 INTIMATION OF CHANGE OF NAME/RE-CONSTITUTION OF THE ORGANIZATION 

In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of name or 
reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes coming into effect, 
the same is to be intimated to BHEL immediately with supporting documents as applicable. 

 
Further, the new entity has to intimate BHEL in writing that they will honor all the earlier commitments in 
respect of the subject contract. 
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CHAPTER-2 
2.1 DEFINITION: The following terms shall have the meaning hereby assigned to them except where 

the context otherwise requires 

i)      BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting the 

Tender), a company registered under Indian Companies Act 1956, with its Registered Office at 

BHEL HOUSE, SIRI FORT, NEW DELHI – 110 049, or its Power Sector Regional Offices or its 

Authorized Officers or its Site Engineers or other employees authorized to deal with any matters with 

which these persons are concerned on its behalf. 

ii) “EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER” 

shall mean the Officer in Administrative charge of the respective Power Sector Region. 

iii) “COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of 

BHEL. 

iv) “ENGINEER” or “ENGINEER IN CHARGE” shall mean an Officer of BHEL as may be duly appointed 

and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the Contract, to perform 

the duty set forth in this General Conditions of Contract and other Contract documents. The term also 

includes ‘CONSTRUCTION MANAGER’ or ‘SITE INCHARGE’ as well as Officers at Site or at the 

Headquarters of the respective Power Sector Regions. 

v) “SITE” shall mean the places or place at  which the plants/equipments are to be erected and 

services are to be performed as per the specification of this Tender. 

vi) “CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has 
entered into a contract for supply of equipments or provision of services. 

vii) “CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and 

shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns. 

viii) “CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work Order, 

the accepted appendices of Rates, Schedules, Quantities if any, Offer submitted by contractor 

including acceptance to General Conditions of Contract, Special Conditions of Contract, Instructions 

to the Tenderers, Drawings, Technical Specifications, the Special Specifications if any, the Tender 

documents, subsequent amendments /corrigendum to Tender mutually agreed upon and the Letter of 

Intent/Award/Acceptance issued by BHEL.   Any conditions or terms stipulated by the contractor in the 

tender documents or subsequent letters shall not form part of the contract unless, specifically 

accepted in writing by BHEL in the Letter of Intent/Award and incorporated in the agreement or 

amendment thereof. 

ix) “GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and ‘General 

Conditions of Contract’ pertaining to the work for which above tenders have been called for. 
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x) “TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General Conditions, 

Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical Specifications, 

Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site information etc. and 

drawings/documents pertaining to the work for which the tenderers are required to submit their offers. 

Individual specification number will be assigned to each Tender Specification. 

xi) “LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer that 

the tender has been accepted in accordance with provisions contained in the letter. The responsibility 

of the contractor commences from the date of issue of this letter and all terms and conditions of the 

contract are applicable from this date. 

xii) “COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of Intent/Award’ 

or date mutually agreed upon for handing over of the intended scope of work, the erected 

equipment/plant which are found acceptable by the Engineer, being of required standard and 

conforming to the specifications of the Contract. 

xiii) “PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the 

contract. 

xiv) “EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other 

components of the plant covered by the contract. 

xv)     “TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as are 

prescribed in the contract or considered necessary by BHEL in order to ascertain the quality, 

workmanship, performance and efficiency of the contractor or part thereof. 

xvi) “APPROVED”, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by 

BHEL. 

xvii) “WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified 
consumables, tools and tackles and Plants required for complete and satisfactory site transportation, 
handling, stacking, storing, erecting, testing and commissioning of the equipments to the entire 
satisfaction of BHEL. 

xviii) “SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and vice 
versa, where the context so requires. Words imparting the masculine Gender shall be taken to 
include the feminine Gender and words imparting persons shall include any Company or Associations 
or Body of Individuals, whether incorporated or not. 

xix) “HEADING” – The heading in these General Conditions are solely for the purpose of facilitating reference 

and shall not be deemed to be part thereof or be taken as instructions thereof or of the contract. 

xx) “MONTH” shall mean calendar month unless otherwise specified in the Tender. 

xxi)  ‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of 

twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days. 
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xxii)     “COMMISSIONING” shall mean the synchronization testing and achieving functional operation of the 

Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly required 

at site if any, have been completed and Equipment with associated system is ready for taking into 

service. 

xxiii) “WRITING” shall include any manuscript type written or hand written or printed statement or 

electronically transmitted messages, under the signature or seal or transmittal of BHEL. 

xxiv) “TEMPORARY WORK” shall mean all temporary works for every kind required in or for the 

execution, completion, maintenance of the work. 

xxv) ‘CONTRACT PRICE’ or ‘CONTRACT VALUE’ shall mean the sum mentioned in the LOI/LOA/Contract 
Agreement subject to such additions thereto or deductions there from as may be made under 
provisions hereinafter contained. 

xxvi) ‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor 

and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes. 

xxvii) “COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site 
as per terms defined in the Tender. 

xxviii) “SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of Contract, 

for reasons not attributable to the contractor and mutually agreed between BHEL and the contractor. 

xxix) “TERMINATION” of Contract shall mean the pre mature closing of contract due to  reasons as 

mentioned in the contract. 

xxx) “DE MOBILIZATION” shall mean the temporary winding up  of Site establishment by Contractor 

leading to suspension of works temporarily for reasons not attributable to the contractor. 

xxxi) “RE MOBILIZATION” shall mean the resumption of work with all resources required for the work 

after demobilization. 

2.2 LAW GOVERNING THE CONTRACT AND COURT JURISDICTION 
The contract shall be governed by the Law for the time being in force in the Republic of India. Subject 
to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at Delhi for PSNR, 
at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have exclusive 
jurisdiction in regard to all matters in respect of the Contract. 

 
2.3 ISSUE OF NOTICE 

2.3.1 Service of notice on Contractor 

Any notice to be given to the Contractor under the terms of the contract shall be served by sending the 
same by Registered Post/Speed Post to or leaving the same at the Contractor’s last known address 
of the principal place of business (or in the event of the contractor being a company, to or at its 
Registered Office). In case of change of address, the notice shall be served at changed address as 
notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall be deemed 
to be good service of such notice and the time mentioned to the condition for doing any act after 
notice shall be reckoned from the date so mentioned in such notice. 
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2.3.2    Service of notice on BHEL 

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served by 

sending the same by post to or leaving the same at BHEL address or changed address as notified in 

writing by BHEL to the Contractor. 

 
2.4 USE OF LAND 

No land belonging to BHEL or their Customer under temporary possession of BHEL shall be occupied 
by the contractor without written permission of BHEL. 

 
2.5 COMMENCEMENT OF WORK 

2.5.1 The contractor shall commence the work as per the time indicated in the Letter of Intent/Award 

from BHEL and shall proceed with the same with due expedition without delay. 

 
2.5.2 If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by BHEL, 

then BHEL at its sole discretion will have the right to cancel the contract. The Earnest Money and/or 
Security Deposit with BHEL will stand forfeited without any further reference to him without prejudice 
to any and all of BHEL’s other rights and remedies in this regard. 

 
2.5.3 All the work shall be carried out under the direction and to the satisfaction of BHEL. 

 
2.6 MEASUREMENT OF WORK AND MODE OF PAYMENT: 

 
2.6.1 All payments due to the contractors shall be made by e mode only, unless otherwise found operationally 

difficult for reasons to be recorded in writing. 

 
2.6.2 For progress running bill payments: - The Contractor shall present detailed measurement sheets in 

triplicate, duly indicating all relevant details based on technical documents and connected drawings 

for work done during the month/period under various categories in line with terms of payment as per 

contract. The basis of arriving at the quantities, weights shall be relevant documents and drawings 

released by BHEL. These measurement sheets shall be prepared jointly with BHEL Engineers and 

signed by both the parties. 
 

2.6.3 These measurement sheets will be checked by BHEL Engineer and quantities and percentage eligible 
for payment under various groups shall be decided by BHEL Engineer. The abstract of quantities and 
percentage so arrived at based on the terms of payment shall be entered in Measurement Book and 
signed by both the parties. 

 
2.6.4 Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in 

prescribed format and work out the financial value. These will be entered in Measurement Book and 
signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due from the 
contractor. 

 
2.6.5 All recoveries due from the contractor for the month/period shall be effected in full from the 

corresponding running bills unless specific approval from the competent authorities is obtained to the 
contrary. 

 
2.6.6 Measurement shall be restricted to that portion of work for which it is required to ascertain the financial 

liability of BHEL under this contract. 
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2.6.7 The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the 

Contractor. 

 
2.6.8 The Contractor shall bear the expenditure involved if any, in making the measurements and testing 

of materials to be used/ used in the work. The contractor shall, without extra charges, provide all the 

assistance with appliances and other things necessary for measurement. 

 
2.6.9 If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in full 

or in part, the expenses towards such re measurements shall be borne by the contractor unless such 

re measurements are warranted solely for reasons not attributable to contractor. 

 
2.6.10 Passing of bills covered by such measurements does not amount to acceptance of the completion 

of the work measured. Any left out work has to be completed, if pointed out at a later date by 

BHEL. 

 
2.6.11 Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on the 

certificate issued by BHEL Engineer that entire works as stipulated in tender specification has been 

completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified “No Claim” 

Certificate. All the tools and tackles loaned to him should be returned in satisfactory condition to BHEL. 

The abstract of final quantities and financial values shall also be entered in the Measurement Books 

and signed by both parties to the contract. The Final Bill shall be prepared and paid within a 

reasonable time after completion of work. 
 

2.7 RIGHTS OF BHEL 

BHEL reserves the following rights in respect of this contract during the original contract period or its 

extensions if any, as per the provisions of the contract, without entitling the contractor for any 

compensation. 

 
2.7.1 To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract 

during the progress of work and get it done through other agencies to suit BHEL’s commitment to its 

customer or in case BHEL decides to advance the date of completion due to other emergent reasons/ 

BHEL’s obligation to its customer. 

In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy 

additional manpower through any other agency for expediting activities in the interest of the project. 

Supplied manpower shall be put on job by the contractor and payments and other statutory compliances 

related to manpower shall be the contractor’s responsibility. In case of contractor’s failure to fulfill his 

obligations in respect of such manpower, BHEL reserves the right to take necessary action as per 

contract conditions. 
 

2.7.2.1 To terminate the contract or withdraw portion of work and get it done through other agency, at the risk 

and cost of the contractor after due notice of a period of 14 days’ (this period can be reduced in case 

of urgency or increased otherwise) by BHEL in any of the following cases: 

i). Contractor’s poor progress of the work vis-à-vis execution timeline as stipulated in the Contract, backlog 
attributable to contractor including unexecuted portion of work does not appear to be executable within 
balance available period considering its performance of execution. 

ii). Withdrawal from or abandonment of the work by contractor before completion of the work as per 

contract. 
iii). Non-completion of work by the Contractor within scheduled completion period as per Contract or as 

extended from time to time, for the reasons attributable to the contractor. 
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iv). Termination of Contract on account of any other reason (s) attributable to Contractor. 

v). Assignment, transfer, subletting of Contract without BHEL’s written permission. 
vi). Non-compliance to any contractual condition or any other default attributable to Contractor. 

Risk & Cost Amount against Balance Work: 
Risk & Cost amount against balance work shall be calculated as follows: 

Risk & Cost Amount= [(A-B) + (A x H/100)] 
Where, 

A= Value of Balance scope of Work (*) as per rates of new contract 

B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at 

the time of termination of contract i.e. inclusive of PVC & ORC, if any. 
H = Overhead Factor to be taken as 5 

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero). 

* Balance scope of work (in case of termination of contract): 
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for 
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost amount. 

Contract quantities are the quantities as per original contract. If, Contract has been amended, 

quantities as per amended Contract shall be considered as Contract Quantities. 

Items for which total quantities to be executed have exceeded the Contract Quantities based on 

drawings issued to contractor from time to time till issue of Termination letter, then for these items 

total Quantities as per issued drawings would be deemed to be contract quantities. 
Substitute/ extra items whose rates have already been approved would form part of contract 
quantities for this purpose. Substitute/ extra items which have been executed but rates have not 
been approved, would also form part of contract quantities for this purpose and rates of such items 
shall be determined in line with contractual provisions. 
However, increase in quantities on account of additional scope in new tender shall not be considered 
for this purpose. 

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of termination 

of contract, contract quantities pertaining to portion of work withdrawn shall be considered as 

‘Balance scope of work’ for calculating Risk & Cost amount. 

LD against delay in executed work in case of Termination of Contract: 

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for the 

delay attributable to contractor. For limiting the maximum value of LD, contract value shall be taken 

as Executed Value of work till termination of contract. 

Method for calculation of “LD against delay in executed work in case of termination of contract” is 
given below. 

i).Let the time period from scheduled date of start of work till termination of contract excluding the 

period of Hold (if any) not attributable to contractor = T1 
ii).Let the value of executed work till the time of termination of contract= X 

iii).Let the Total Executable Value of work for which inputs/fronts were made available to contractor 

and were planned for execution till termination of contract = Y 
iv).Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1 

v).LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable 
to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor. 
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2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy 

own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the expenses 

incurred from the dues payable to contractor. Recoveries shall be actual expenses incurred plus 5% 

overheads or as defined in TCC. 

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor 

Following sequence shall be applicable for recoveries from contractor: 

a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract. 
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are 

insufficient to effect complete recovery against dues indicated in (a) above. 

c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in 

demand notice, following action shall be taken for balance recovery: 

i) Dues payable to contractor against other contracts in the same Region shall be considered for 

recovery. 

ii) If recovery cannot be made out of dues payable to the contractor as above, balance amount 

to be recovered, shall be informed to other Regions/Units for making recovery from the Unpaid 

Bills/Running Bills/SD/BGs/Final Bills of contractor. 

iii) In-case recoveries are not possible with any of the above available options, Legal action 

shall be initiated for recovery against contractor. 
 

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed 

in case BHEL’s contract with their customer are terminated for any reason, as per mutual agreement. 

 
2.7.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any 

other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to fulfill 

any of his obligations. BHEL shall levy overheads of 5% on all such payments along with interest as 

defined elsewhere in the GCC. 
 

2.7.6 While every endeavor will be made by BHEL to this end, they (BHEL) cannot guarantee uninterrupted 
work due to conditions beyond their control. The Contractor will not be normally entitled for any 
compensation/extra payment on this account unless otherwise specified elsewhere in the contract. 

 

2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by 
BHEL in case of following situations for reasons other than Force majeure conditions and not  
attributable to contractor: 

i) suspension of work(s) at a Project either by BHEL or Customer, 
or 

ii) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be 

executed and there is no possibility of commencement of work for a period of not less than three 

months 

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL after 

successful remobilization by contractor at site, and decision of BHEL shall be final and binding on the 

contractor.   After remobilization, all conditions as per contract shall become applicable. In case 

Contractor does not remobilize with adequate resources or does not start the work within the period as 

intimated, then BHEL reserves the right to get the balance works done at the Risk & Cost of the 

Contractor. Duration of the contract/time extension shall be revised suitably. In case of any 
conflict, BHEL decision in this regard shall be final and binding on the contractor. 
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2.7.8 In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to which 

inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its discretion 

may consider to short close the contract in any of the following cases: 

 
a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the scope 

of work envisaged as per the contract. 
b) There has been no significant work in past 6 months OR no significant work is expected in next 6 months 

(example in Hydro projects or in projects where work has stopped due to reasons beyond the control of 
BHEL). 

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit shut 

down or on other facilities of customer or any other such reasons not attributable to the contractor. 

 
At the point of requesting for short closure, contractor shall establish that he has completed all works 
possible of completion and he is not able to proceed with the balance works due to constraints beyond 
his control. In such a case, the estimated value of the unexecuted portion of work (or estimated value 
of services to be provided for carrying out milestone/stage payments like Trial Operation/PG Test etc.) 
as decided by BHEL, shall however be reduced from the final contract value. 

 
Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation arising 

out of short-closure of contract as per clause no. 2.7.8 (b) above. 

 
2.7.9 LIQUIDATED DAMAGES/PENALTY 

At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total delay, 

the portion of time extensions attributable to (i) Contractor alone, (ii) Force majeure conditions, and 

(iii) BHEL, shall be worked out. The total period of time extensions shall be the sum of (i), (ii) and (iii) 

above and shall be equal to period between the scheduled date of completion and the actual date of 

completion of contract. LD shall be imposed/levied for the portion of time extensions solely attributable 

to contractor and recoverable from the dues payable to the contractor. 
 

If the contractor fails to maintain the required progress of work which results in delay in the completion 

of the work as per the contractual completion period, BHEL shall have the right to impose Liquidated 

Damage/Penalty at the rate of 0.5% of the contract value, per week of delay or part thereof subject to 

a maximum of 10% of the contract value. For this purpose, the period for which LD is applicable shall 

be worked out based on portion of time extension granted solely attributable to contractor at the end of 

the contract. Contract Value for this purpose, shall be the final executed value exclusive of ORC, Extra 

Works executed on Manday rate basis, Supplementary/ Additional Items and PVC. 
 

In case of LD recovery, the applicable GST shall also be recovered from contractor. 

 
2.8          RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT OF 

WORKERS ETC. 

The following are the responsibilities of the contractor in respect of observance of local laws, 

employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL against 

any claims of whatsoever nature arising due to the failure of the contractor in discharging any of his 

responsibilities hereunder: 
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2.8.1 As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is being 

executed. 

 
2.8.2 The contractor at all times during the continuance of this contract shall, in all his dealings with local 

labour for the time being employed on or in connection with the work, have due regard to all local 

festivals and religious and other customs. 

 
2.8.3 The contractor shall comply with all applicable State and Central Laws, Statutory Rules, Regulations, 

Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen Compensation Act, 

Employer’s Liability Act, Industrial Disputes Act, Employers Provident Act, Employees State Insurance 

Scheme, Contract Labour (Regulation and Abolition) Act, 1970, Payment of Bonus & Gratuity Act, 

Building and Other Construction Workers (Regulation of Employment and Conditions of Service) Act 

1996, The Building and Other Construction Workers’ Welfare Cess Act 1996 and other Acts, Rules, 

and Regulations for labour/workers as applicable and as may be enacted by the State Government 

and Central Govt. during the tenure of the Contract and having force or jurisdiction at Site. The 

Contractor shall also comply with provisions of and give all such notices to the local Governing Body, 

Police and other relevant Authorities as may be required by the Law. 
 

2.8.4 The Contractor shall obtain independent License under the Contract Labour (Regulations and Abolition) 

Act, 1970 for engaging contract labour as required from the concerned Authorities based on the 

certificate (Form- V or as applicable) issued by the Principal Employer/Customer. 

 
2.8.5 The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls, royalties, 

commission or other charges which may be leviable on account of his operations in            executing the 

contract. 

 
2.8.6 While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate, 

all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate etc. 

will have to be made by contractor. However, BHEL will not make any payment to the Inspectorate in 

connection with contractor’s Welders/Electricians qualification tests etc. 

 
2.8.7 Contractor shall be responsible for provision of Health and Sanitary arrangements (more particularly 

described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as may be required 

for safe and satisfactory execution of contract. 

 
2.8.8 The contractor shall be responsible for proper accommodation including adequate medical facilities 

for personnel employed by him. 

 
2.8.9 The contractor shall be responsible for the proper behavior and observance of all regulations by the 

staff employed by him. 

 
2.8.10 The contractor shall ensure that no damage is caused to any person/property of other parties working 

at site. If any such damage is caused, it is responsibility of the contractor to make good the losses 
or compensate for the same. 

 
2.8.11 All the properties/equipments/components of BHEL/their Client loaned with or without deposit to the 

contractor in connection with the contract shall remain properties of BHEL/their Client. 
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2.8.12 The contractor shall use such properties for the purpose of execution of this contract. All such 

properties/equipments/components shall be deemed to be in good condition when received by the 

contractor unless he notifies within 48 hours to the contrary.   The contractor shall return them in good 

condition as and when required by BHEL/their Client. In case of non-return, loss, damage, repairs etc. 

the cost thereof as may be fixed by BHEL Engineer will be recovered from the contractor. 

 

2.8.13 In case the contractor is required to undertake any work outside the scope of this contract, the rates 

payable shall be those mutually agreed upon if the item rates are not mentioned in existing contract. 

 
2.8.14 Any delay in completion of works/or non-achievement of periodical targets due to the reasons 

attributable to the contractor, the same may have to be compensated by the contractor either by 

increasing manpower and resources or by working extra hours and/or by working more than one shift. 

All these are to be carried out by the contractor at no extra cost. 

 
2.8.15 The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to other 

agencies working in the same premises. 

 
2.8.16 All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor without 

exception. The contractor shall be responsible for the safety of the equipment/material and works to be 

performed by him and shall maintain all light, fencing guards, slings etc. or other protection necessary 

for the purpose. Contractor shall also take such additional precautions as may be indicated from 

time to time by the Engineer with a view to prevent pilferage, accidents, fire hazards. Due precautions 

shall be taken against fire hazards and atmospheric conditions. Suitable number of Clerical staff, watch 

and ward, store keepers to take care of equipment/materials and construction tools and tackles shall 

be posted at site by the contractor till the completion of work under this contract. 
 

The contractor shall arrange for such safety devices as are necessary for such type of work and carry 
out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed standards 
and practices. 

 
Contractor has to ensure the implementation of Health, Safety and Environment (HSE) requirements 
as per directions given by BHEL/Customer. The contractor has to assist in HSE audit by 
BHEL/Customer and submit compliance Report. The contractor has to generate and submit 
record/reports as per HSE plan/activities as per instruction of BHEL/Customer. 

 
2.8.17 The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet giving 

all the payments given to the workers and duly signed by the contractor’s representative should be 
furnished to BHEL site for record purpose, if so called for. 

Contractor shall create awareness amongst their workforce by helping & encouraging in opening bank 
accounts and to encourage them to adopt digital mode of transactions. While releasing wages/ salary 
to their workers/ supervisors/ staff, Contractor shall comply with the GOI’s guidelines for maximizing 
such transactions through Non-Cash / digital means. 

 

2.8.18 In case of any class of work for which there is no such specification as laid down in the contract, such 

work shall be carried out in accordance with the instructions and requirements of the Engineer. 
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2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in 

contractor’s labour and Tools & Plants being rendered idle due to any reason at any time. 

 
2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the 

plant/equipment has been taken over by BHEL or their Client whichever is earlier. 

 
2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute, excepting 

force majeure conditions. All such problems/disputes shall be separately discussed and settled without 
affecting the progress of work. Such stoppage or abandonment shall be treated as breach of contract 
and dealt with accordingly. 

 
2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while executing day-

to-day work. Upon completion of work, the contractor shall remove from the vicinity of work, all 

scrap, packing materials, rubbish, unused and other materials and deposit them in places specified by 

the Engineer. The contractor will also demolish all the hutments, sheds, offices etc. constructed and 

used by him and shall clean the debris.   In the event of his failure to do so, the same will be arranged 

to be done by the Engineer and the expenses recovered from the contractor. 
 

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the stipulated 

time. Accuracy of work and timely execution shall be the essence of this contract. The contractor shall 

be responsible to ensure that the quality, assembly and workmanship conform to the dimensions 

and clearance given in the drawings and/ or as per the instructions of the Engineer. 

 
2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will take 

necessary precautions and due care to protect the same while in his custody from any damage/ loss 

till the same is handed over back to BHEL. In case the damage / loss is due to carelessness/ 

negligence on the part of the contractor, the Contractor is liable to get them repair/ replaced 

immediately and in case of his failure to do so within a reasonable time, BHEL will reserve the right 

to recover the loss from the contractor. 
 

2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of 
compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an accident 
which is attributable to the negligence of contractor, agency or firm or any of its employees as 
detailed below. 

 
a) Victim: Any person who suffers permanent disablement or dies in an accident as defined  below. 

 
b) Accident: Any death or permanent disability resulting solely and directly from any unintended and 

unforeseen injurious occurrence caused during the manufacturing/ operation and works incidental 

thereto at BHEL factories/ offices and precincts thereof, project execution, erection and 

commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul, renovation 

and retrofitting, trial operation, performance guarantee testing undertaken by the company or during 

any works/ during working at BHEL Units/ Offices/ townships and premises/ Project Sites. 
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c) Compensation in respect of each of the victims: 

 
i. In the event of death or permanent disability resulting from Loss of both limbs: 

Rs. 10,00,000/- (Rs. Ten Lakh). 
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh) 

 
d) Permanent Disablement: A disablement that is classified as a permanent total disablement 
under the proviso to section 2 (I) of the Employee’s Compensation Act, 1923. 

 
2.8.26 Contractor shall be fully responsible for their T&Ps and other material mobilized at site. In any 

case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the contractor. 

2.9 EXECUTION PLAN, PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE 

EVALUATION 

2.9.1 A tentative plan/ programme for completion of the contractual scope of work as per the time schedule 

given in the contract shall be made jointly by BHEL and Contractor, before commencement of work. 

The above programme shall be supported by month wise deployment of resources viz Manpower, T&P, 

Consumables, etc. Progress will be reviewed periodically (Daily/Weekly/Monthly) vis-à-vis this jointly 

agreed programme. 

Subsequently, every month, quarterly rolling plan will be made by BHEL based on budgeted targets. 
Monthly plan in F-14 format shall be drawn from this Quarterly plan. Monthly plan shall necessarily 
include activities required for achieving targets/ milestones unless inputs/ fronts are not available. While 
planning and arriving on asking rate all available inputs shall be taken into consideration. 

Vendor will be required to execute the monthly plan in that month in addition to make full efforts to 

minimize the cumulative shortfall attributable to him up to the month. 

BHEL may require monthly work plan up to one and half times of average monthly value and demand 

matching manpower. 

Where, Average Monthly Value = Total Contract Value (as per latest revision) / Period of Contract (in 

months) 
Provided, this requirement is reflected in the rolling quarterly plan two months in advance. 

 

If the Contractor refuses to sign the F-14 format, those F-14 formats requiring Contractor’s signature 
shall be deemed to have been signed and accepted by the Contractor, if communicated to the 
Contractor through email or any other mode as stated in clause 2.3.1. 

 
The Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other 

reports/information including manpower, consumables, T&P mobilization etc. as desired by BHEL. 

 
2.9.2 Monthly progress review between BHEL and Contractor shall be based on the agreed programme 

as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e. 
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted 
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site 
Engineer of the availability of the above prescribed formats duly filled in and signed. 

 
2.9.3 The burden of proof that the causes leading to any shortfall is not due to any reasons attributable 

to the contractor is on the contractor himself. The monthly progress review shall record shortfalls 
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL 
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2.9.4    Performance of the Contractor shall be assessed as per prescribed formats and shall form the 

basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL 

reserves the right to revise the evaluation formats during the course of execution of the works. 

 
2.10 TIME OF COMPLETION 

2.10.1 The time schedule shall be as prescribed in the Contract. The time for completion shall be reckoned 

from the date of commencement of work at Site as certified by BHEL Engineers. 

 
2.10.2 Time being the essence of the contract, the entire work shall be completed by the contractor within the 

time schedule or within such extended periods of time as may be allowed by BHEL under clause 

2.11. 

 
2.11 EXTENSION OF TIME FOR COMPLETION 
2.11.1 If the completion of work as detailed in the scope of work gets delayed beyond the contract period, the 

contractor shall request for an extension of the contract and BHEL at its discretion may extend the 
Contract. 

2.11.2 Based on the F-14 formats, the works balance at the end of original contract period less the backlog 

attributable to the contractor shall be quantified, and the number of months of ‘Time extension’ required 

for completion of the same shall be jointly worked out. Within this period of ‘Time extension’, the 

contractor is bound to complete the portion of backlog attributable to the contractor. Any further ‘Time 

extension’ or ‘Time extensions’ at the end of the previous extension shall be worked out similarly. 

2.11.3 However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and 
completion of contract, due to backlog attributable to the contractor alone, then it shall be without 
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in 
addition to any other actions BHEL may wish to take at the risk and cost of contractor. 

2.11.4 Planning, progress monitoring, monthly review and performance monitoring shall be carried out as 
per Clause 2.9 of GCC. 

2.12 OVERRUN COMPENSATION 

2.12.1 ORC during original contract period: No ORC shall be applicable during the original contract period. 

2.12.2 ORC during extended period for the reasons solely attributable to contractor: No ORC shall be 

applicable during the extended period granted for the reasons solely attributable to contractor and 

work executed during this period shall be paid as per original contract rates. 

2.12.3 ORC during extended period for the reasons not attributable to contractor: ORC shall be payable 
as per following procedure: 

2.12.3.1 For initial period of twelve months of extended period, ORC rate applicable over executed value shall 
be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by 5% over 
the previous rate. For example, ORC rates applicable for initial period of 12 months and subsequent 
period of 12 months are given below. 

 

Sl. 
No. 

Extended Period for the reasons 
attributable to BHEL 

ORC rate applicable 
over executed value 

1 First 12 months 5% 

2 13th-24th month and so on 10.25% 
{[(1.05 x 1.05)-1] x 100} 
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This process of increasing ORC rate for each subsequent period of 12 months shall continue till 

applicability of ORC. 

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of twelve 

months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out and 

percentage shortfall attributable to both BHEL & Contractor shall be calculated. 

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in Part-1 
and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor respectively, based 
on the last delay analysis as worked out in 2.12.3.2. 

 
ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2. 

 
Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan - Shortfall 

attributable to BHEL” for the month, as per Form-14 for calculation of ORC. 

 
2.12.3.4 Payment of ORC amount shall be further regulated as follows: 

(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as per 

the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated in 

proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form- 14. 

(ii) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme drawn 

vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall attributable to 

contractor w.r.t. “Plan - Shortfall attributable to BHEL” for the month, as per Form- 14. 

2.12.3.5 The maximum amount of ORC payable for the month shall be limited to Rs. 5,00,000/-. 

 
2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has deployed 

the resources as agreed in Form-14 but ORC amount payable for the month worked out as per 
procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-, then ORC 
amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable for the month 
shall remain same. 

 
2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following: 

i). Contractor has not been permitted by BHEL to de-mobilize 

a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD 

provided resources as planned are deployed (not demobilised) during the period of hold. 

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1. 
ii). Contractor has been permitted to demobilize and to remobilize after lifting of HOLD 
a) No ORC shall be payable to contractor for the period of HOLD. 
b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period 

for deciding applicable ORC rate as per clause 2.12.3.1. 

 
2.12.3.8 In case Force Majeure is invoked: 

i). No ORC shall be applicable during the period of Force Majeure. 

ii). Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in 

calculation of period for deciding applicable ORC rate as per clause 2.12.3.1. 

 
2.12.4 Applicability of ORC: ORC shall not be applicable for following activities. 
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i). Area cleaning, removal of temporary structures and return of scrap. 

ii). Punch list points / pending points liquidation pending due to reasons attributable to contractor 

iii). Submission of “As built Drawing” 
iv). Material Reconciliation 

v). Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./ 

Statutory Authorities etc. 

 
2.12.5 Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value till 

the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract value 

excludes PVC, ORC and Extra/Supplementary Works. 

2.13 INTEREST BEARING RECOVERABLE ADVANCES 
2.13.1 MOBILIZATION ADVANCE: Normally no advance is payable to the contractor. However, mobilization 

advance payment in exceptional circumstances shall be interest bearing and secured through a Bank 
Guarantee and shall be limited to a maximum of 5% of contract value. This ‘Interest Bearing 
Recoverable Advance’ shall be payable in not less than two installments with any of the installment not 
exceeding 60% of the total eligible advance. 

 
2.13.2 ADDITIONAL INTERIM ADVANCE: In exceptional circumstances, with due justification, Competent 

Authority of BHEL is empowered to approve proposals for payment of additional interim interest bearing 

advance against Bank Guarantee, for resource augmentation towards expediting work for project 

implementation. 

 
2.13.3 Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be at least 110% of the advance 

so as to enable recovery of not only principle amount but also the interest portion, if so required. 

 
2.13.4 Contractor shall establish the utilization of advance drawn before the release of next installment. 

 
2.13.5 Payment and recovery of Interest Bearing Recoverable advance shall be at the sole discretion of BHEL 

and shall not be a subject matter of arbitration. 

 
2.13.6 The rate of interest applicable for the above advances shall be the base rate of State Bank of India 

prevailing on the date of release of advance plus 6%, and such rate will remain fixed till the total 
advance amount is recovered. 

 
2.13.7 Unadjusted amount of advances paid shall not exceed 5% of the total contract value at any point of 

time. Recovery of advances shall be made from the Running Bills progressively such that the advance 
amounts paid along with the interest is fully recovered by the time the contractor’s billing reaches 90% 
of contract value. 

 
2.13.8 Recovery rate per month shall be the sum of: 

i) Not less than 10% of Running Bill amount 

ii) Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts 

 
2.13.9 Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall be 

valid for at least one year or the recovery duration whichever is earlier. In case the recovery of dues 

does not get completed within the aforesaid BG period, the contractor shall renew the BG or 
submit fresh BG for the outstanding amount, valid for at least one year or the remaining recovery 
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duration whichever is earlier. 

 
2.13.10 BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to 

comply with the BG requirement. 

 
2.14 QUANTITY VARIATION 

2.14.1 Variation in Final Executed Contract Value 
The quantities given in the contract are tentative and may change to any extent (both in plus side and 

minus side). No compensation becomes payable in case the variation of the final executed contract 

value is within the limits of Minus (-) 15% of awarded contract value. Also, no compensation becomes 

payable in case the contract gets partially executed/ short closed/ terminated/ work withdrawn under 

Rights of BHEL mentioned in Clause 2.7 of GCC. In case of work terminated / short closed under 

clause 2.7.4 of GCC, compensation may be considered only if BHEL receives compensation from 

customer. 

Compensation due to variation of final executed contract value in excess of the limits defined in clause 
above, shall be as follows: 

 
i) In case the finally executed contract value reduces below the lower limit of awarded Contract 

Value due to quantity variation specified above, the Contractor will be eligible for compensation 

@ 15% of the difference between the lower limit of the awarded contract value and the actual 

executed contract value. 

ii) In case the finally executed contract value increases above the awarded Contract Value due 

to quantity variation, the Contractor is not eligible for any compensation 

2.14.2 Variation in Individual Quantities of BOQ Item(s) 
The quantities given in the contract are tentative and may change to any extent (both in plus side and 
minus side). No compensation becomes payable in case the variation of the quantity of individual 
BOQ item(s) is within the limits of Plus (+) 100% of the quantity in the original price schedule. 

In case executed quantity for a particular BOQ item(s) exceeds two times the quantity in the original 

price schedule (100% increase), then the revision in rates for such BOQ item(s) for the quantity in 

excess of two times the quantity in the original price schedule including any subsequent increase in 

quantity, may be considered based on request from the Contractor, however, BHEL decision in this 

regard shall be final. Revised rates for subject BOQ item (s) shall be worked out on the basis of 

prevailing market rates mutually agreed between BHEL and Contractor. PVC/ ORC will not be 

applicable for these revised rates. 

BHEL, however, retains the right to arrange the excess quantity through any other source for expediting 

activities in the interest of the Project. 
 

Note: (a) Revision in rates under clause 2.14.2 will remain admissible in those cases also, where, the 

Contractor is eligible for compensation under clause 2.14.1 i). 
(b) The value of work executed at revised rates due to variation in Individual Quantities of BOQ 

Item(s) shall be included while calculating the finally executed contract value in clause no. 

2.14.1 above. 

 
2.15 EXTRA WORKS 
2.15.1 All rectifications/modifications, revamping and reworks required for any reasons not due to the fault 

of the contractor, or needed due to any change in deviation from drawings and design of equipments, 

operation/maintenance requirements, mismatching or due to damages in transit, storage and 
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erection/commissioning and other allied works which are not very specifically indicated in the drawings, 

but are found essential for satisfactory completion of the work, will be considered as extra works. 

 
2.15.2 Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification 

of the damage/loss, will have to be carried out by the contractor free of cost. Under such circumstances, 
any material and consumable required for this purpose will also have to be arranged by the contractor 
at his cost. 

 
2.15.3 All the extra work should be carried out by a separately identifiable gang, without affecting routine 

activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be signed 

by the contractor's representative and BHEL engineer. No claim for extra work will be 

considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing of 

log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra works. 

 

2.15.4 BHEL retains the right to award or not to award any of the major repair/ 

rework/modification/rectification/fabrication works to the contractor, at their discretion without assigning 

any reason for the same. 

 
2.15.5 After eligibility of extra works is established and finally accepted by BHEL engineer/designer, payment 

will be released on competent authority's approval at the following rate. 

 
MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour rate, 
including overtime if any, supervision, use of tools and tackles and other site expenses and incidentals, 
consumables for carrying out any major rework/ repairs/ rectification/ modification/ fabrication as certified 
by site as may arise during the course of erection, testing, commissioning or extra works arising out of 
transit, storage and erection damages, payment, if found due will be at Rs 108/- per man hour. 

 
2.15.6 The above composite labour man hour rate towards extra works shall remain firm and not subject to any 

variation during execution of the work. PVC will not be applicable for extra works. Rate revision, Over 
Run Charges/compensation etc. will not be applicable due to on extra works. 

 
2.15.7 Extra Works for Civil Packages shall be regulated as follows – 

 
i) Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in 

Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to no 

fault of Contractor, shall be in the order of the following: 

a) Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with applicable 

escalation derived from All India Consumer Price Index for Whole Sale Commodities. 

b) As per latest edition of CPWD-DSR with applicable escalation derived from All India Consumer Price 

Index for Whole Sale Commodities OR Notification issued by the office of CPWD for ‘Cost Index’ in that 

Region where the project is being executed with applicable escalation derived from All India Consumer 

Price Index for Whole Sale Commodities, whichever is less. 

c) Item rates are to be worked out on the basis of market rates prevailing on the date of execution mutually 

agreed between BHEL and Contractor. 

ii) PVC and ORC will not be applicable for (i) above. 
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2.16 SUPPLEMENTARY ITEMS 

 
2.16.1 For NON Civil Works 

Supplementary items are items/works required for completion of entire work but not specified in the 

scope of work. Subject to certification of such items/works as supplementary items by BHEL Engineer, 

rates shall be derived on the basis of any one of the following on mutual agreement: 
i) Based on percentage breakup/rates indicated for similar/nearby items. 

ii) In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the type 
of work. 

 
2.16.2 For Civil Works 

i) Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the original 

scope of works as per contract subject to certification of BHEL Engineer shall be worked out as under: 

a) Item rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable 

escalation derived from All India Consumer Price Index for Whole Sale Commodities 

b) Items of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ and rate 

shall be derived as per clause no 2.15.7 

ii) Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole discretion 

of BHEL, and shall be considered as part of executed contract value for the purpose of Quantity Variation 

as per clause 2.14 

iii) BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor. 
iv) PVC and ORC will not be applicable for (i) above. 

 
2.17 PRICE VARIATION COMPENSATION 

2.17.1 In order to take care of variation in cost of execution of work on either side, due to variation in the index 

of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS, Price 

Variation Formula as described herein shall be applicable 

 
2.17.2 85% component of Contract Value shall be considered for PVC calculations and remaining 15% shall be 

treated as fixed component. The basis for calculation of price variation in each category, their component, 

Base Index, shall be as under: 

  
 

 
SL 
NO. 

 
 
 
 

CATEGORY 

 
 
 
 

INDEX/ AVERAGE MINIMUM WAGE 

PERCENTAGE COMPONENT (‘K’)  

CIVIL PACKAGES (See 
Note A/B/C) 

 
 

MECHANICAL 
PACKAGES 

Electrical , 
C&I Material 

Management/ 
Handling and 
other labour 

oriented 
packages 

 

A B C 

 
i) LABOUR 

(ALL CATEGORIES) 

(a) ‘MONTHLY ALL-INDIA AVERAGE 

CONSUMER PRICE INDEX NUMBERS 

FOR INDUSTRIAL WORKERS’ published 

by Labour Bureau, Ministry of Labour and 

Employment, Government of India. (50% 

weightage out of component ‘K’) 

40 25 30 65 80 
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   (Website: labourbureau.nic.in)       

(b)  Arithmetical average of  minimum wages of 

Unskilled, Semi-skilled, Skilled and Highly 

skilled workers as applicable at project site 

location 

(50% weightage out of component ‘K’) 

 
ii) HIGH SPEED 

DIESEL OIL 

Name of Commodity: HSD 

 
Commodity Code: 1202000005 (See Note E) 

5 3 5 5 5 
 

 
iii) WELDING ROD 

Name of Commodity: MANUFACTURE OF 

BASIC METALS 

Commodity Code: 1314000000 (See Note E) 

   
15 

  

 
iv) CEMENT 

Name of Commodity: ORDINARY 

PORTLAND CEMENT 

Commodity Code: 1313050003 (See Note E) 

 
20 30 

   

 
v) 

STEEL 

(Structural and 
Reinforcement 

Steel) 

Name of Commodity: MILD STEEL: LONG 

PRODUCTS 

Commodity Code: 1314040000 (See Note E) 

 
25 

    

 
vi) All OTHER 

MATERIALS 

(Other than Cement 
& Steel) 

Name of Commodity: ALL COMMODITIES 

Commodity Code:1000000000 (See Note E) 

40 12 20 
   

Note: A) Cement & Steel: Free Issue (BHEL Scope) 

B) Cement & Steel: In Contractor Scope 

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope) 

D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or C&I or Civil+Mechanical or 

Mechanical+Electrical and/or C&I), the COMPONENT (‘K’) for various categories shall be as per 

respective packages as above. 

E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type, published 

by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India. (Website: 

eaindustry.nic.in). Revisions in the index or commodity will be re-adjusted accordingly. 

2.17.3 # 

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional 

formula in respect of the identified COMPONENT (‘K’) viz LABOUR, HIGH SPEED DIESEL OIL, 

WELDING ROD, CEMENT, STEEL, MATERIALS. 

P = K x R x (XN - Xo) 
Xo 

Where, 
P = Amount to be paid/recovered due to variation in the Index for Labour, High 

Speed Diesel Oil, Welding Rod, Cement, Steel and Materials 

K = Percentage COMPONENT (‘K’) applicable for Labour, High Speed Diesel Oil, 

Welding Rod, Cement, Steel and Materials 

R = Value of work done for the billing month (Excluding Taxes and Duties if 
payable extra) 

XN = Revised Index for Labour, Revised Average Minimum Wages for Labour, 

Revised Index for High Speed Diesel Oil, Welding Rod, Cement, Steel and 
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Materials for the billing month under consideration 

Xo = Index for Labour, Average Minimum Wages for Labour, Index for High Speed 

Diesel Oil, Welding Rod, Cement, Steel and Materials as on the Base date 

 

2.17.5 PVC shall not be payable for the ORC amount, Supplementary/Additional Items, Extra works. However, 

PVC will be payable for items executed under quantity variation of BOQ items under originally awarded 

contract. 

 
2.17.6 Base date shall be calendar month of the ‘last date of submission of Tender’. 

 
2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the 

relevant websites along with his Bills. 

 
2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along 

with the running bills irrespective of the fact whether any increase/decrease in the index for relevant 

categories has taken place or not. In case there is delay in publication of bulletins (final figure), the 

provisional values as published can be considered for payments and arrears shall be paid/recovered 

on getting the final values. 

 
2.17.9 PVC shall be applicable for the entire original contract period plus the extended period, i.e. for the 

complete execution period, as follows: 

For PVC computation of the nth month: 

 
Let the cumulative delay attributable to the Contractor is Dn in the nth month as per Form-14. 

 
Considering Rn as the billing value for the nth month, PVC for the nth month shall be calculated as follows: 

 
a) PVC for the portion of Rn for an amount of D(n-1) shall be payable as per indices for the (n-1)th 

month. 
b) PVC for the balance portion of Rn shall be payable as per indices for the nth month 

 
In case D(n-1) is greater than Rn, then entire Rn shall be payable as per indices for the (n-1)th month and 

the balance portion of D(n-1) shall be adjusted from R(n+1) of the (n+1)th month and will be payable as 

per indices for the (n-1)th month. The above process shall be continued for subsequent month(s) also 

till full D(n-1) is consumed. 

 
i) For milestones mentioned in the contract, PVC shall be applicable as per average of the indices from the 

month of base date till the month of execution of milestone. 

 
ii) PVC shall not be applicable for time extension provided for the delays solely attributable to the contractor. 

No PVC is payable during the period of Provisional Time Extension till grant of final time extension. 

Applicability of PVC will be decided at the time of grant of final time extension. 
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iii)The total amount of PVC shall not exceed 15% of the cumulatively executed contract value. Executed 

contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items and Extra 

works except items due to quantity variation. 

 
Note: Work Planning in F-14 format to be meticulously done as per Clause 2.9 of this GCC 

 
2.18 INSURANCE 

2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering the 

risks during transit, storage, erection and commissioning. 

2.18.2 It is the sole responsibility of the contractor to insure his materials, equipment, workmen etc. against 
accidents and injury while at work and to pay compensation, if any, to workmen as per Workmen’s 
compensation Act. The work will be carried out in a protected area and all the rules and regulations 
of the client /BHEL in the area of project which are in force from time to time will have to be followed 
by the contractor. 

 
2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any 

accident/injury occurs to the property / manpower belong to third party, the contractor shall have to pay 

necessary compensation and other expense, if so decided by the appropriate authorities. 

 
2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his custody 

from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or customer. For 

lodging / processing of insurance claim, the contractor will submit necessary documents. BHEL will 

recover the loss including the deductible franchise from the contractor, in case the damage / loss is 

due to carelessness / negligence on the part of the contractor. In case of any theft of material under 

contractor's custody, matter shall be reported to Police by the contractor immediately and copy of FIR 

and subsequently police investigation report shall be submitted to BHEL for taking up with insurance. 

However, this will not relieve the contractor of his contractual obligation for the material in his custody. 
 

2.19 STRIKES & LOCKOUT 

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour. In 

the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if the 

strike or lockout declared is not settled within a period of one month, BHEL shall have the right to 

get the work executed through any other agencies at risk and cost of contractor under Clause 2.7. 

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the 

employment of BHEL. 
 

2.20 FORCE MAJEURE 

 
2.20.1 "Force Majeure" shall mean circumstance which is:   a) beyond a party’s control, b) The party could not 

reasonably have provided against before entering into the contract, c) Having arisen, such party 

could not reasonably have avoided or overcome, and d) Is not substantially attributable to the other 

party. Such circumstances include but not limited to 

i) Exceptionally adverse climatic conditions at the  site which are unforeseeable  having regard to 

climate data available or published in the country for the geographical location of the site. 
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ii) War, hostilities (whether war be declared or not), invasion, act of foreign enemies. 

iii) Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war. 

iv) Riot, commotion or disorder by persons other than the contractor’s personnel and other employees 

of the contractor and sub-contractors. 

v) Strike or lockout not solely involving the contractor’s personnel and other employees of the contractor 

and sub-contractors. 
vi) Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio- 

activity, except as may be attributable to the contractor’s use of such munitions, explosives, radiation 
or radio- activity. 

vii) Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood, fire, 

cyclones etc. 

2.20.2 The following events are explicitly excluded from Force Majeure and are solely the responsibilities 
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b) late 
delivery of equipment or material (unless caused by Force Majeure event) and (c) economic hardship. 

2.20.3 If either party is prevented, hindered or delayed from or in performing any of its obligations under the 

Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence of 

such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such event. 
2.20.4 The party who has given such notice shall be excused from the performance or punctual performance 

of its obligations under the Contract for so long as the relevant event of Force Majeure continues 
and to the extent that such party's performance is prevented, hindered or delayed. The Time for 
Completion shall be extended by a period of time equal to period of delay caused due to such Force 
Majeure event. 

2.20.5 Delay or non-performance by either party hereto caused by the occurrence of any event of Force 

Majeure shall not 
i) Constitute a default or breach of the Contract. 

ii) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to the 
extent that such delay or non-performance is caused by the occurrence of an event of Force 
Majeure. 

2.20.6 BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force Majeure 

in line with extant guidelines. In any case, Contractor cannot consider deemed short- closure after 1 

year of imposition of Force Majeure. 

 
2.21 ARBITRATION & CONCILIATION 

 
2.21.1 ARBITRATION: 

 
2.21.1.1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable settlement 

(whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or otherwise) in 

respect of any dispute or difference; arising out of the formation, breach, termination, validity or 

execution of the Contract; or, the respective rights and liabilities of the Parties; or, in relation to 

interpretation of any provision of the Contract; or. in any manner touching upon the Contract 

(hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in respect of 

such Dispute by issuance of a notice in terms of section 21 of the Arbitration & Conciliation Act, 1996 

(hereinafter referred to as the ‘Notice’). The Notice shall be addressed to the Head of the Power Sector 

Region issuing the Contract and shall contain the particulars of all claims to be referred to arbitration 

in sufficient detail and shall also indicate the monetary amount of such claim. Within 60 days of 

receipt of the complete Notice, the Head of the BHEL Power Sector Region issuing the Contract  
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shall offer names of three proposed Arbitrators to the invoking Party advising to choose any one of the 

three names to be appointed as Sole Arbitrator. On getting confirmation from the invoking Party 

regarding the Arbitrator chosen from among the names so offered, the Head of the BHEL Power Sector 

Region issuing the Contract, shall appoint such chosen person as the Sole Arbitrator for conducting 

the arbitration. The language of arbitration shall be English. 

 

The Arbitrator shall pass a reasoned award. 

 
Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory 

modifications or re-enactments thereof and the rules made thereunder as in force from time to 

time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be 

Chennai (the place from where the contract is Issued). The Contract shall be governed by and be 

construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding 

ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where 

the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the exclusion 

of any other court. 

2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the following 

shall be applicable: 

In the event of any dispute or difference relating to the interpretation and application of the provisions 

of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port Trusts inter se 

and also between CPSEs and Government Departments/Organizations (excluding disputes 

concerning Railways, Income Tax, Customs & Excise Departments), such dispute or difference shall 

be taken up by either party for resolution through AMRCD (Administrative Mechanism for Resolution 

of CPSEs Disputes) as mentioned in DPE OM No. 4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-

2018 as amended from time to time. 
 

2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation thereof 

as per the award/order passed by the Arbitrator. 

 
2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, the 

Contractor shall proceed with and continue without hindrance the performance of its obligations under 
this Contract with due diligence and expedition in a professional manner unless the dispute inter-alia 
relates to cancellation, termination or short-closure of the Contract by BHEL. 

 
2.21.2 CONCILIATION: 

If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes 

(which term shall mean and include any dispute, difference, question or disagreement arising in 

connection with construction, meaning, operation, effect, interpretation or breach of the agreement, 

contract), which the Parties are unable to settle mutually, arise inter-se the Parties, the same may, 

be referred by either party to Conciliation to be conducted through Independent Experts Committee 

(IEC) to be appointed by competent authority of BHEL from the BHEL Panel of Conciliators. 
Notes: 

1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included 

in the BHEL Panel of Conciliators. 

 
2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to 
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both the parties from outside the BHEL Panel of Conciliators. 

 
The proceedings of Conciliation shall broadly be governed by Part-III of the Arbitration and 

Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to 

this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and 

parcel hereof and shall be as effectual as if set out herein in this GCC. 

 
The Contractor hereby agrees that BHEL may make any amendments or modifications to the 

provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it shall 

be bound by such amended or modified provisions of the Procedure 2.3 with effect from the date 

as intimated by BHEL to it. 

 
2.21.3     No Interest payable to Contractor 

Notwithstanding anything to the contrary contained in any other document comprising in the 
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances including 
but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final Bill, or any 
amount withheld and/or appropriated by BHEL etc., which becomes or as the case may be, is 
adjudged to be due from BHEL to Contractor whether under the Contract or otherwise. 

 
2.22 RETENTION AMOUNT 

2.22.1 Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5% from 

each Running Bill admitted, including PVC Bills. Alternatively, BG, in line with clause 1.12 of GCC, 

equivalent to 5% of Contract Value against Retention Amount can also be submitted before payment 

of first RA Bill. The validity of the said BG shall be initially for the contract period & shall be extended, 

if so required, up to acceptance of final bill. In case of increase in contract value, additional BG for 5% 

of differential amount shall be submitted by Contractor before payment of next RA Bill due. In case, 

contractor opts cash deduction from RA bills in the beginning & subsequently offers to submit BG later 

on, then refund of deducted retention amount may be permitted against submission of equivalent BG 

only once during the contract period. 
 

2.22.2 Refund of retention amount shall be as follows: 

 
100% of Retention Amount/ BG against Retention Amount shall be released along with Final Bill after 
deduction all expenses/ other amounts due to BHEL under the contract/ other contracts entered into 
with them (contractor) by BHEL. 

 
2.23 PAYMENTS 

Payments to Contractors are made in any one of the following forms: - 

 
2.23.1 Running Account Bills (RA Bills) 

i) These are for interim payments when the contracts are in progress. The bills for such interim payments 

are to be prepared by Contractor in prescribed formats (RA Bill forms). 

ii) Payments shall be made according to the extent of work done as per measurements taken up to 

the end of the calendar month and in line with the terms of payments described in the Tender 

documents. 

iii) Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of contract. 
iv) Full rates for the work done shall be allowed only if the quantum of work has been done as per the 
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specifications stipulated in the contract. If the work is not executed as per the stipulated specifications, 

BHEL may ask the contractor to redo the work according to the required specifications, without any 

extra cost. However, where this is not considered necessary ‘OR’ where the part work is done due to 

factors like non-availability of material to be supplied by BHEL ‘OR’ non availability of fronts ‘OR’ non 

availability of drawings, fraction payment against full rate, as is considered reasonable, may be allowed 

with due regard for the work remaining to be done. BHEL decision in this regard will be final and binding 

on the contractor. 

v) In order to facilitate part payment, BHEL at its discretion may further split the contracted 

rates/percentages to suit site conditions, cash flow requirements according to the progress of work, 

subject to following: 
a) Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed. 
b) Payment of item rate to be made in not more than three instalments, last stage payment to be not lower 

than 20% of the item rate. 

 
2.23.2 Final Bill 

Final Bill’ is used for final payment on closing of Running Account for works or for single payment after 

completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of works 

as per scope and upon material reconciliation, along with the following: 
i) ‘No Claim Certificate’ by Contractor 
ii) Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various 

Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc. 
iii) Indemnity Bond as per prescribed format. 

 
BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL. 

 
2.24 PERFORMANCE GUARANTEE FOR WORKMANSHIP 

2.24.1 Even though the work will be carried out under the supervision of BHEL Engineers the Contractor 

will be responsible for the quality of the workmanship and shall guarantee the work done for a period 

of Twelve months from the date of commencement of guarantee period as defined in Technical 

Conditions of Contract, for good workmanship and shall rectify free of cost all defects due to faulty 

erection detected during the guarantee period. In the event of the Contractor failing to repair the 

defective works within the time specified by the Engineer, BHEL may proceed to undertake the repairs 

of such defective works at the Contractor’s risk and cost, without prejudice to any other rights and 

recover the same from the Security Deposit. 
 

2.24.2 BHEL shall release the Security Deposit subject to the following 

i) Contractor has submitted ‘Final Bill’ 

ii) Guarantee period as per contract has expired 
iii) Contractor has furnished ‘No Claim Certificate’ in specified format 

iv) BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in specified 

format 
v) Contractor has carried out the works required to be carried out by him during the period of Guarantee 

and all expenses incurred by BHEL on carrying out such works is included for adjustment from the 
Security Deposit refundable. 

 
2.25 CLOSING OF CONTRACTS 

The Contract shall be considered completed and closed upon completion of contractual obligations and 

settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of Contract, 

BHEL shall issue a performance/ experience certificate as per standard format, based on 
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specific request of Contractor as per extant BHEL guidelines. 

 

2.26 SUSPENSION OF BUSINESS DEALINGS 

BHEL reserves the right to take action against Contractors who either fail to perform or 

Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in line 

with BHEL guidelines issued from time to time. 

 
2.27 LIMITATION ON LIABILITY: 

Notwithstanding anything to the contrary in this Agreement or the Work Order or any other mutually 

agreed document between the parties, the maximum liability, for damages, of the contractor, its servants 

or agents, shall under no circumstances exceed an amount equal to the Price of the Agreement or the 

Work Order. The Supplier shall not in any case be liable for loss of profit or special, punitive, exemplary, 

indirect or consequential losses whatsoever. This shall not be applicable on the recoveries arising out of 

Risk and Cost, recoveries made by Customer from BHEL on account of Contractor, any other type of 

recoveries for workmanship, material, T&P etc. due from the contractor. 

 

2.28 OTHER ISSUES 
2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not 

less than Rs 100/- unless otherwise required under relevant statutes. 

2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of Contract, 

provisions contained in the Special Conditions of Contract shall prevail. 
2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered. 

2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time period 
contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation, Geo-
Technical works, Hiring of T&Ps/ Vehicles/ Equipments etc. and work shall be executed as per the 
terms of LOI/LOA/Work Order.   BHEL may not insist for signing of Contract Agreements in respect of 
works costing upto Rs. 2 lakhs (upto Rs. 5 lakhs in case scheduled completion period is not more than 
3 months). 
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Form No: F-01 (Rev 00) 

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER 
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder) 

---------------------------------------------------------------------------------------------------------------- 

To, 

(Write Name & Address of Officer of BHEL inviting the Tender) 

Dear Sir, 
Sub 

I / We hereby offer to carry out the work detailed in the Tender Specification issued 
by Bharat Heavy Electricals Limited, Power Sector - Southern Region. Chennai, in 
accordance with the terms and conditions thereof. 

I/We have carefully perused the following listed documents connected with the 
above work and agree to abide by the same. 

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the
Tender documents by BHEL

2. Notice Inviting Tender (NIT)
3. Price Bid
4. Technical Conditions of Contract
5. Special Conditions of Contract
6. General Conditions of Contract
7. Forms and Procedures

Should our Offer be accepted by BHEL for Award, I/we further agree to furnish 

stipulated time as may be indicated by BHEL. 

I / We further agree to execute all the works referred to in the said Tender 
documents upon the terms and conditions contained or referred to therein and as 
detailed in the appendices annexed thereto. 

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD) 
as per details furnished in the Check List. 

 Authorised Representative of Bidder 
   Signature : 
 Name       : 
 Address   : 

Place: 
Date: 
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THIS AGREEMENT MADE THIS _______DAY OF____________ between 
BHARAT HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a 
Company incorporated under the Companies Act, 1956, having its Registered 
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of 
the ONE PART.  

AND 
M/S_____________________________________________________________
______ (hereinafter called the `Contractor') of the SECOND PART. 
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WHEREAS M/s ------------------------------------------------------------------------------state 
that they have acquired and possess extensive experience in the field of -----------
----------------------------------------------------------------------------------------------   And 
Whereas in response to an Invitation to Tender No. ------------------------ issued by 
BHEL for execution of ---------------------------------------------------------- the contractor 
submitted their offer  No.----------------------------------dated ----------------------------
And whereas BHEL has accepted the offer of the Contractor on terms and 
conditions specified in the Letter of Intent No.------------------------------dated ---------
---read with the references cited therein. 

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the 
parties as follows: 

1. That the contractor shall execute the work of ------------------------------and more
particularly described in Tender Specification No ------------including Drawings
and Specifications (hereinafter called the  said works) in accordance with and
subject to terms and conditions contained in these  presents, instructions to
Tenderers, General Conditions of Contract, Special Conditions, Annexures,
Letter of Intent dated -------------and such other instructions, Drawings,
Specifications given to him from time to time by BHEL.

2. The Contractor is required to furnish to BHEL Security deposit in the form of
cash/ approved securities/ Bank Guarantee valid upto ------------ for a sum of
Rs.----------- towards satisfactory performance and completion of the Contract.

3. The Contractor has furnished a Bank Guarantee bearing no.------------------
dated -----------------for a sum of Rs.------------------executed by ---------------------
---------------- in favour of BHEL towards Security Deposit valid upto -----------

 OR 

   The Contractor has furnished to BHEL an initial Security Deposit of Rs.--------
-------in the form of cash / approved Securities/ B.G No.------------------ dated --
---------- for Rs.------------executed by --------------------------- in favour of BHEL 
valid upto ----------- and has agreed for recovery of the balance security 
deposit by BHEL @ 10% of the value of work done from each running bill till 
the entire Security Deposit is recovered. 

  OR 

The contractor has furnished to BHEL an initial Security Deposit of  Rs.--------
---(Rs.------------------ vide Bank  draft No.----------------dated ---------------and by 
adjusting EMD of Rs.----------submitted vide Bank draft No.------------------- dt.--
-------) and has agreed for recovery of balance Security  Deposit by  BHEL @ 
10% of the value of work done from each running bill till the entire security 
deposit is recovered.  

4. The Contractor hereby agrees to extend  the validity of the Bank Guarantee
for such further period or periods as may be required by BHEL and if the
Contractor fails to obtain such extension(s) from the Bank, the Contractor,
shall pay forthwith or accept recovery of Rs.------------ from the bills in one
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installment and the contractor further agrees that failure to extend the validity 
of the Bank Guarantee or failure to pay the aforesaid amount in the manner 
specified above shall constitute breach of contract.  In addition to above, 
BHEL shall be entitled to take such action as deemed fit and proper for 
recovering the said sum of Rs.------------ 

                                       OR 

 In case the contractor furnishes the bank guarantee at a later date the 
contractor hereby agrees to extend the validity of bank guarantee for such 
further period  or periods as may be required by BHEL and if the contractor 
fails to obtain such extension(s) from the bank, the contractor shall pay 
forthwith or accept recovery of the amount of bank guarantee given in lieu of 
security deposit from the bills in one installment and the  contractor further 
agrees that failure to extend the validity of bank guarantee or failure to pay 
the aforesaid amount in the manner specified above shall constitute breach of 
contract.  In addition to above, BHEL shall be entitled to take such action as 
deemed fit and proper for recovering the said sum. 

 
5.   That in consideration of the payments to be made to the Contractor by BHEL 

in accordance with this Agreement the Contractor hereby covenants and 
undertakes with BHEL that they shall execute, construct, complete the works 
in conformity, in all respects, with the terms and conditions specified in this 
Agreement and the documents governing the same. 

 
6.   That the Contractor shall be deemed to have carefully examined this 

Agreement and the documents governing the same and also to have satisfied 
himself as to the nature and character of the Works to be executed by him. 

 
7.   That the Contractor shall carry out and complete the execution of the said 

works to the entire satisfaction of the Engineer or such other officer 
authorised by BHEL, within the agreed time schedule, the time of completion 
being the essence of the Contract. 

 
8.   That BHEL shall, after proper scrutiny of the bills submitted by the Contractor, 

pay to him during the progress of the said works such sum as determined by 
BHEL in accordance with this Agreement. 

 
9.   That this Agreement shall be deemed to have come into force from -------- the 

date on which the letter of intent has been issued to the Contractor. 
 
10.  That whenever under this contract or otherwise, any sum of money shall be 

recoverable from or payable by the Contractor,  the same may be deducted in 
the manner as set  out in the General Conditions of Contract or other 
conditions governing this Agreement. 

 
11.   That all charges on account of Octroi, Terminal and other taxes including 

sales tax or  other duties on material obtained for execution of the said works 
shall be borne and paid by the Contractor. 
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12. That BHEL shall be entitled to deduct from the Contractor's running bills or
otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961.

13. That BHEL  shall be further entitled to recover from the running bills of the
Contractor or  otherwise such sum as may be determined by BHEL from time
to time in respect of consumables supplied by BHEL, hire charges for tools
and plants issued (Where applicable) and any other dues owed by the
Contractor.

14. That it is hereby agreed by and between the parties that non- exercise,
forbearance or omission   of any of the powers conferred on BHEL and /or
any of its authorities will not in any manner constitute waiver of the conditions
hereto contained in these presents and the liability of the Contractor with
respect to compensation payable to BHEL or Contractor's obligations shall
remain unaffected.

15. It is clearly understood by and between the parties that in the event of any
conflict between the Letter of Intent and other documents governing this
Agreement, the provisions in the Letter of Intent shall prevail.

16. The following documents

1. Invitation to Tender No-------------------------------------------------------------  and  the
documents specified therein.

2. Contractor's Offer No-----------------------------------------------     dated-----------------. 

3. _________________________________________________________

4. _________________________________________________________

5. _________________________________________________________

6. Letter of Intent No___________________________   dated____________.

7. ____________________________________________________shall also
form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the 
presence of 

WITNESS (CONTRACTOR) 
(to be signed by a person holding 

1.      a valid Power of Attorney) 

2. 

WITNESS (For and on behalf of BHEL) 
1. 
2.
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE 
ADVANCE 

  B.G.  No.  Date 

      This  deed  of   Guarantee   made   this _____________day  
of______two thousand_________by   < Name and Address of Bank> 
hereinafter  called  the  "The  Guarantor"  (which expression shall  unless 
repugnant to the context or meaning  thereof  be  deemed  to include  its  
successors and assigns) in favour of M/S Bharat Heavy Electricals Limited a 
Company incorporated under the Companies  Act,   1956,  having  its  registered  
office  at  BHEL  House, Siri Fort,  New Delhi -  110049  through  its  unit  at  

Bharat Heavy Electricals Limited, 
, hereinafter called 

"The   Company" (which expression shall unless repugnant to the context or  
meaning thereof be deemed to include its successors and assigns). 

 WHEREAS M/s.  _____________________(hereinafter  referred  to  as 
the  Contractor) have entered into a Contract arising out of Letter   of Intent 
no._________dtd_______(hereinafter referred  to  as  "the   Contract") for the  < 
Name  of_work > with the Company.  

 AND  WHEREAS  the  Contract  inter-alia  provides  that the   Company  
will  pay  to  the  Contractor interest bearing  advance   of  Rs._______  
(Rupees____________________________________  only)  on certain terms 
and  conditions  specified  in the Contract  subject  to  the   Contractor furnishing a 
Bank Guarantee for Rs._______ 
(Rupees_______________________________________  only)  in favour   of the 
Company. 

  AND WHEREAS the Company has agreed to  accept  a  Bank Guarantee 
from a Bank to cover the said   advance.  

  AND WHEREAS the Contractor has approached the Guarantor and   in  
consideration  of  the  arrangement  arrived  at  between  the   Contractor and the 
Guarantor, the Guarantor has agreed to give  the   Guarantee as hereinafter 
mentioned in favour of the Company. 

NOW THIS DEED WITNESSES AS FOLLOWS:- 

(1) In  consideration of the Company having agreed to advance a  sum  of
Rs.___________________  (Rupees__________________________  only)
to the Contractor , the Guarantor do hereby guarantee the due   recovery  by
the  Company  of  the  said  advance with interest   thereon  as  provided
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according  to  the   terms   and  conditions of  the  Contract.    If  the  said  
Contractor fails to   utilise the said advance for the purpose of the  Contract  
and /or   the said advance together with interest as aforesaid   is  not  fully  
recovered  by  the  Company the Guarantor do hereby   unconditionally and 
irrevocably undertake to  pay  to  the  Company   without demur and merely 
on a demand, to the extent of the said sum  of  Rs._______  
(Rupees________________ only) any claim made by the  Company on them 
for the loss or damage caused to or suffered by the   Company by reasons of 
the Company not being able to recover in full   the advance  with interest  as 
aforesaid. 

(2) The decision of the  Company  whether  the  Contractor  has   failed  to  utilise
the  said  advance or any part thereof for the   purpose of the Contract and /
or as to the extent of loss or damage  caused to or suffered by the Company
by reason of the  Company  not   being  able  to  recover in full the said sum
of   Rs.__________ with  interest if any shall  be  final  and  binding  on  the
Guarantor,   irrespective  of  the  fact whether the Contractor admits or
denies   the default or questions the correctness of any demand made by  the
Company  in any Court Tribunal or Arbitration proceedings or before   any
other Authority.

(3) The   Company   shall  have  the  fullest  liberty  without  affecting in any way
the liability  of  the  Guarantor  under  this  Guarantee,  from  time  to  time  to
vary  any   of   the    terms  and   conditions of the Contract or extend time  of
performance  by  the  Contractor or to postpone for any time and from time to
time any of   the  powers  exercisable  by  it  against the Contractor and
either enforce or forebear from enforcing any of the terms and  conditions
governing the Contract or securities available to the  Company  and  the
Guarantor shall not be released from its liability under these presents by any
exercise  by  the  Company  of  the  liberty  with   reference  to  the  matters
aforesaid  or by reasons of time being    given to the Contractor or any other
forbearance, act or commission  on the part of the Company or any 
indulgence by the Company to  the    Contractor  or  of any other matter or 
thing whatsoever which under     the law relating to sureties would, but for 
this provision have the effect of so releasing the Guarantor from its liability 
under  this  guarantee. 

(4) The  Guarantor  further  agrees  that  the Guarantee herein  contained shall
remain in full force and effect during  the  period till the Company  discharges
this  Guarantee,  subject to however,  that the Company shall have no   claim
under this Guarantee after_____ i.e.  (the  present  date  of   validity of Bank
Guarantee unless the date of validity of this Bank  Guarantee  is  further
extended from time to time, as the case may  be) unless a notice of the claim
under  this  Guarantee  has  been  served  on  the  Guarantor  before the
expiry of the said period in which case the same shall be enforceable against
the Guarantor  not withstanding the fact that the same is enforced after the
expiry of the said period.
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(5) The  Guarantor  undertakes  not  to  revoke  this Guarantee  during the
period it is in force except with the  previous  consent  of  the  Company  in
writing  and  agrees  that any liquidation or  winding up or insolvency  or
dissolution  or  any  change  in  the  constitution of the Contractor or the
Guarantor shall not discharge the Guarantor's liability hereunder.

(6) It shall  not  be  necessary  for  the  Company to proceed  against the
Contractor before proceeding against the Guarantor and the  Guarantee
herein  contained shall be enforceable against them  notwithstanding any
security which the Company may have obtained or  obtain from the
Contractor shall at the time when  proceedings  are   taken against the
Guarantor hereunder be outstanding or unrealised.

(7) Notwithstanding   anything contained herein before, our liability under    the
Guarantee is   restricted   to Rs.______ (Rupees_____________).  Our
guarantee shall remain in force until ____________, i.e.   the present date of
validity of Bank Guarantee unless the date of validity of  this  Bank
Guarantee  is    further  extended from time to time.  Unless a claim or
demand under   this guarantee is made against us on or before---------, we
shall be discharged from our liabilities under this Guarantee thereafter.

(8) Any claim or dispute arising under the terms of this document shall only be
enforced or settled in the courts   at Chennai only.

(9) The  Guarantor hereby declares that it has power to execute  this Guarantee
under its Memorandum and Articles of Association and   the executant has
full powers to do so  on  its  behalf under the Power  of Attorney
dated__________  (To be incorporated by the Bank)  granted to him by the
proper authorities of the Guarantor.

  IN WITNESS whereof the ___________(Bank) has  hereunto  set  and  
subscribed  its  hand  the  day,  month  and year first, above   written. 

(Name of the Bank) 

Signed for and on behalf of the Bank 
 (Designation of the Authorized Person Signing the Guarantee)  

(Signatory No.-----------------------) 
DATED: 
SEAL 
============================================================== 
Notes : 

1. The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

2. The BG is required to be sent by the executing Bank directly to BHEL at
the address where tender is submitted / accepted, under sealed cover.
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