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TECHNICAL CONDITIONS OF CONTRACT (TCC)

VOLUME-IA PART -1 CHAPTER - |
PROJECT INFORMATION

1.1.0. PROJECT INFORMATION

1.1.1.

INTRODUCTION

1 x 800 MW Darlipali STPP Stage-Il is being set up by NTPC at a site in
Darlipali, Sundargarh District, Odisha. The Bidder shall acquaint himself by a
visit to the site, if felt necessary, with the conditions prevailing at site before
submission of the bid. The information given here in under is for general
guidance and shall not be contractually binding on BHEL/ Owner. All relevant
site data/ information as may be necessary shall have to be obtained/

collected by the Bidder.

A. RECEIVING SITE

S NO. DESCRIPTION DETAILS

1. Name of the Project 1 x 800 MW Darlipali STPP Stage-lI

2. Owner National Thermal Power Corporation Ltd.
Darlipali Super Thermal Power Station is located in
Sundargarh District of Odisha. Sundargarh is
connected to all major towns in Odisha by road. It is
connected to Rourkela and Sambalpur by State

3 Site Location Highway SH-10. The Project is located north of

' Raigarh - Jharsuguda National Highway, NH-200 and
is approachable from Gandhi Chowk (near
Brajrajnagar) through 15 Km long road. Nearest major
town is Jharsuguda, located at a distance of 25 Km
from the project.
, . Latitude 21°55°00” (N)

4, Location Coordinates Longitude 83%53'35” (E)

5. Nearest Town Jharsuguda (approx. 25 km)

6. State capital Bhubaneswar (350 km)

1. Nearest Railway Station | Brajarajnagar at 20 Km on SEC Railway
The nearest commercial airport, Veer Surendra Sai

8. Nearest Airport Airport Jharsuguda, is about 40 Km from the project

site
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B. SPARING SITE

SRI DAMODARAM SANJEEVIAH THERMAL

1| ProjectTitle POWER STATION (2X800 MW)
9 Owner ANDHRAPRADESH POWER
DEVELOPMENT COMPANY LIMITED
3 Plant site location Krishnapatnam, Near Nellore Town, Andhra
Pradesh State, India
. , 14 2040" N
4 Location co-ordinates 80 07'35°E
5 Nearest Town Nellore Town
Venkatachalam, Located at about 23 km from
6 Nearest Railway Station site ,on Vijayawada-Chennai main broad
gauge line of Southern Railway
: Chennai, Which is at a distance of 170 km
7 Nearest Airport .
from power plant site
8 Nearest Seaport Nellore Town is on east coast of Bay of
Bengal
9 Nearest Highwa Nellore Town is situated on National Highway
gnway NH-5 connecting Kolkata and Chennai
10
10.1 Highest Monthly mean 499
temperature
10.2 Lowest Monthly mean 18.3
temperature
10.3 | Daily Average temperature Maximum : 33.0 C, Minimum :24.4 C
10.4 Ambient temperature for 3200
performance guarantee
. S YTTREVTI —
105 | Relative Humidity !\E/Is?i;:)mum : 84%, Minimum :46%, Average
10.6 | Sea water temp. 33.0C
10.7 | Basic Wind speed 50 m/sec
108 | Rainfall Annual average Rainfall :1032mm Maximum
' intensity of Rainfall :100mm/hr
10.9 | Seismic Zone Zone lll as per 1893-2002(part IV) Importance
factor- Category wise
1 Languages spoken in the English, Telugu
region
Language for communication ,
12 with sub-contractor/vendors English
13 | Supply voltage 240 V AC for Lighting
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VOLUME-IA PART -1 CHAPTER-II
SCOPE OF WORKS

THE SCOPE OF THE WORK WILL COMPRISE OF BUT NOT LIMITED TO THE
FOLLOWING:

(All the works mentioned hereunder shall be carried out within the accepted
rate unless otherwise specified.)

1.2.1
1.2.1.1

1212

1213

1214

1215

BROAD DESCRIPTION OF WORK

Dismantling of 1 no Office Shed (size 40m X 10m X 3m) at Sri Damodaram
Sanjeeviah TPP Stage-l, Krishnapatnam, Transportation, Unloading, Re-
erection at Darlipali STPP Stage-Il. Re-erecting Office shed including supply
of additional items required for complete readiness of the shed at Darlipali
STPP Stage-Il site. Approximate distance between Krishnapatnam site and
Darlipali STPP Stage-Il is 1320 Km.

Above work is excluding dismantling of existing civil foundation at sparing site
and also excluding construction of civil foundation at the receiving site.

The works to be performed under this contract consist of providing all labour,
supervision, material, scaffolding, construction equipment, tools and plants,
temporary works, supplies, transportation and all incidental items not shown
or specified but reasonably implied or necessary for the proper completion of
work in all respects.

Al quality standards, tolerances, welding standards & other technical
requirements shall be strictly adhered to.

Bidders may take note of the following points while sending their offers:

a. The quoted prices shall include transit freight, handling at site, assembly and
erection. Applicable taxes shall be paid extra. Also refer the clauses
mentioned in Volume-IA- Part |- Chapter-VIIl Taxes and Other Duties.

b. The unit rates shall include all materials, equipment, fixtures, labour charges,
required temporary works and everything whether of permanent or temporary
in nature necessary for the completion of job in all respects.

c. The materials and workmanship must be of good quality and accepted
standards and specifications. The site engineer reserves the right to reject
any material not up to the specification. After completion of work, the office
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shed and surrounding area should be cleared of all rubbish, debris etc. and
handed over in fit condition for occupation

Note to Chapter-lI

1) The Bidder shall fully apprise himself of the prevailing conditions at both the
sparing and receiving sites, climatic conditions including monsoon pattern, local
conditions and site specific parameters and shall include for all such conditions
and contingent measures in the bid, including those which may not have been
specifically brought out in the specifications.

2) Bidder to quote total amount for all the items after referring the Chapter —IX- Bill
of Quantity of Technical Conditions of Contract (Volume-I Book-I).

3) FOR FURTHER DETAILED SCOPE OF WORKS REFER RELEVANT
CHAPTERS IN THIS BOOK - TECHNICAL SPECIFICATION
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VOLUME- A PART-l

CHAPTER - I

FACILITIES IN THE SCOPE OF CONTRACTOR / BHEL

(SCOPE MATRIX)
Description Scope to be Remarks
SI.No taken care by
PART | BHEL |Bidder
1.3.1 ESTABLISHMENT
1.3.1.1 FOR CONSTRUCTION PURPOSE:
1.3.1.1.1 | Open space for office Free of cost
Yes as provided
1.3.1.1.2  |Open space for storage by customer
onasis
Yes where is
basis
1.3.1.1.3 | Construction of bidder’s office, canteen At bidder’s
and storage building including supply of Yes |own cost
materials and other services
1.3.1.1.4 |Bidder’s all office equipments, office / At bidder’s
store / canteen consumables Yes | wn cost
1.3.1.1.5 | Canteen facilities for the bidder’s staff, At bidder’s
supervisors and engineers etc. Yes | wn cost
1.3.1.1.6  |Firefighting equipments like buckets, At bidder’s
extinguishers etc. Yes | wn cost
1.3.1.1.7  |Fencing of storage area, office, canteen At bidder’s
etc. of the bidder Yes own cost
1.3.1.2 FOR LIVING PURPOSES OF THE
BIDDER
1.3.1.2.1  |Open space To be
arranged by
YeS | Bidder at his
own cost
1.3.1.2.2 |Living accommodation At bidder’s
Yes own cost
1.3.1.3 ELECTRICITY
1.3.1.3.1 |Electricity for construction purposes
1.3.1.3.1.1 | Single point source Y At bidder’s
es
own cost
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Description Scope to be Remarks
SI.No taken care by
PART | BHEL |Bidder
1.3.1.3.1.2 |Further distribution for the work to be At bidder’s
done which include supply of materials Yes |own cost
and execution
1.3.1.3.2 | Electricity for the office, stores, canteen
etc. of the bidder which include:
1.3.1.3.2.1 |Distribution from single point including At bidder’s
supply of materials and service Yes | wn cost
1.3.1.3.2.2 | Supply, installation and connection of At bidder’s
material of energy meter including Yes |own cost
operation and maintenance
1.3.1.3.2.3 |Duties and deposits including statutory At bidder’s
clearances for the above Yes | wn cost
1.3.1.3.2.4 | Living facilities for office use including At bidder’s
charges Yes | own cost
1.3.1.3.2.5 |Demobilization of the facilities after At bidder's
completion of works Yes | wn cost
1.3.1.3.3 | Electricity for living accommodation of At bidder’s
the bidder’s staff, engineers, supervisors Yes |own cost
etc. on the above lines.
1.3.1.4 WATER SUPPLY
1.3.1.4.1 |For construction purposes:
1.3.1.4.1.1 |Making the water available at single point Yes At bidder’s
own cost
1.3.1.4.1.2 |Further distribution as per the At bidder’s
requirement of work including supply of Yes |own cost
materials and execution
1.3.1.4.2 |Water supply for bidder’s office, stores,
canteen efc.
1.3.1.4.2.1 |Making the water available at single point Yes At bidder’s
own cost
1.3.1.4.2.2 | Further distribution as per the At bidder’s
requirement of work including supply of Yes |own cost
materials and execution
1.3.1.4.3 |Water supply for Living Purpose At bidder’s
own cost
1.3.1.4.3.1 |Making the water available at single point Yes At bidder’s
own cost
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Description Scope to be Remarks
SL.No taken care by
PART | BHEL |Bidder
1.3.1.4.3.2 | Further distribution as per the At bidder’s
requirement of work including supply of Yes |own cost
materials and execution
1.3.1.5 LIGHTING
1.3.1.5.1  |For construction work (supply of all the At bidder’s
necessary materials) own cost
a. At office storage area Yes
b. Atthe preassembly area
c. Atthe construction site /area
1.3.1.5.2 | For construction work (Execution of the At bidder’s
lighting work / arrangements) own cost
a. At office storage area Yes
b. Atthe preassembly area
c. Atthe construction site /area
1.3.1.5.3 | Providing the necessary consumables like At bidder’s
bulbs, switches, etc. during the course of Yes |own cost
project work
1.3.1.5.4 |Lighting for the living purposes of the Yes At bidder’s
bidder at the colony / quarters own cost
SI.No Description Scope to be
taken care by |Remarks
PART Il BHEL |Bidder
1.3.2 |ERECTION FACILITIES
1.3.2.1 |Engineering works for construction
1.3.2.1.1 |Providing the erection drawings covered | Yes | Yes
under this scope
1.3.2.1.2 |Drawings for construction methods Yes |In
consultation
with BHEL
1.3.2.1.3 |As-built drawings — wherever deviations Yes "
observed and executed and also based
on the decisions taken at site
1.3.2.1.4 |Preparation of site erection schedules Yes Y
and other input requirements
1.3.2.1.5 |Review of performance and revision of Yes

site erection schedules in order to
achieve the end dates and other
commitments
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SI.No Description Scope to be
taken care by |Remarks
PART Il BHEL |Bidder
1.3.2.1.6 | Weekly erection schedules based on Yes
SIN01.3.2.1.5
1.3.2.1.7 |Daily erection / work plan based on Yes | Fordaily
SINo 1.3.2.1.6 monitoring
meeting at
site
1.3.2.1.8 |Periodic visit of the senior official of the Yes
bidder to site to review the progress so
that works are completed as per
schedule.

1.3.3 OPEN SPACE:

Open space, as provided by NTPC, will be provided to the bidder free of cost. The

contractor has to plan and use the land his temporary office, shed and the storage

of plant & machineries and materials. The contractor will be responsible for

handing over/ returning the land, as handed over to him by BHEL. No Land shall

be provided for labour colony, contractor shall make his own arrangement if any

such labour colony is required to be set up. The contractor shall provide adequate

facilities like water arrangement for drinking/washing/bathing with required toilets,

drainage system, and electrification etc. in labour colony at his own cost.

1.3.4 WATER

1.3.4.1 Contractor shall make his own arrangements for the required Construction water

and arrange for further distribution at their cost.

1.3.4.2 Water for drinking purpose to be arranged by the bidder at his cost.

1.3.4.3 Water for labour colony to be arranged by the bidder at his cost.

1.3.5 ELECTRICITY

1.3.5.1 Contractor shall make his own arrangement for Electricity for construction
purpose by deploying suitable capacity DG set at their cost.

1.3.5.2 Any duty, deposit involved in getting the Electricity shall be borne by the

Bidder.
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1.3.5.3

1.3.6
1.3.6.1

1.3.6.2

1.3.6.3
1.3.6.4

1.3.6.5

1.3.7
1.3.7.1

1.3.7.2

1.3.8

1.3.9

Contractor has to make his own arrangements for his electricity requirement
for his labour colony at his cost.

MATERIAL SUPPLY:

All materials/consumables to be arranged by the contractor for dismantling
and re-erection as part of the scope is to be within the quoted rate / price.

Materials like rusted structural components, fasteners and accessories,
electrical fittings, wiring & cabling etc. which are found to be damaged/non-
usable shall be supplied by the Bidder. Vendor shall visit site and quote a
lump sum rate for the supply of these items.

Supply of new tiles and toiletwares for Office shed.

Supply and installation of 1.5 Tonnes/2.0 Tonnes invertor type (copper coil)
split air conditioner of minimum 3 star power rating as per BOQ.

All materials additionally supplied by the bidder shall confirm to relevant IS
standards. The supporting documents shall be provided to BHEL engineer
upon his instructions.

CONSUMABLES

All consumables, like gas, electrodes, chemicals, lubricants etc. required for
the scope of work, shall be arranged by the contractor at his cost unless
otherwise specifically mentioned in the contract.

In the event of failure of contractor to bring necessary and sufficient
consumables, BHEL may arrange for the same at the risk and cost of the
contractor. The entire cost towards this along-with overhead shall be paid by
the contractor or deducted from the contractor’s bills.

LIGHTING FACILITY:

Adequate lighting facilities such as flood lamps, hand lamps and area lighting
shall be arranged by the contractor at the site of construction, and contractor’s
material storage area etc. at his cost.

CONTRACTOR'S OBLIGATION ON COMPLETION:

On completion of work, all the temporary buildings, structures, pipe lines,
cables etc. shall be dismantled and levelled and debris shall be removed as
per instructions of BHEL by the contractor at his cost. In the event of his
failure to do so, the expenditure towards clearance of the same will be
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recovered from the contractor. The decision of BHEL Engineer in this regard
is final.

1.3.10 BID DRAWINGS

GA drawing of Office shed drawing are being provided for guidance to the
bidder (refer Chapter-3 of Part-Il)

1.3.11 RECORDS TO BE MAINTAINED AT SITE

1.3.11.1Record of Quantity of FREE/Chargeable items issued by BHEL must be
maintained during contract execution. Also reconciliation statement to be
prepared at regular intervalsf

1.3.11.2The under mentioned Records/ Log-books/ Registers applicable to be
maintained

e Hindrance Register.

e Records of manufacture’s test certificates for all bought out items.

e Records of disposal of scraps generated during and after the work
completion.
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VOLUME-IA PART -1 CHAPTER-IV
T&PS TO BE DEPLOYED BY CONTRACTOR

1.4.1 All the tools & plants/vehicles and MMEs required for this scope of work are
to be arranged by the contractor within the quoted rates. Necessary
accessories for the tools & plants shall also be provided by the contractor.

1.4.2 Contractor shall deploy all necessary T&P to meet the schedules & as
prescribed by BHEL engineer and required for completion of work in time
without any delay.

1.4.3 In the event of non-mobilization of Tools, Plants, Machinery, Equipment,
Material or non-availability of the same owing to breakdown and as a result
progress of work suffered, BHEL reserves the right to make alternative
arrangement (available or higher capacity) in line with SCC clause no. 4.2.1.
7 and hire charges shall be applicable as under:

Case 1: BHEL provides its own Capital T&P: If BHEL provides owned T&P
then BHEL, hire charges (as per BHEL norms) will be recovered from
the contractor as per the prevailing BHEL Corporate hire charges
applicable (as enclosed in Volume | Book | TCC- Volume 1A Part Il)
as per following cases:

e In case the T&P is specifically listed in “T&Ps to be deployed by
Contractor”, ‘Rates of hire charges applicable to outside agencies
other than contractors working for BHEL’ will apply.

e In case the T&P is not specifically listed in “T&Ps to be deployed
by Contractor’, ‘Rates of hire charges applicable to contractors
working for BHEL" will apply.

e The hire charges of Capital Tools & Plants are exclusive of
operating expenses e.g., Operator, fuel & Consumables and the
same shall be arranged by the contractor at his cost.

Case 2: BHEL provides hired T&P: In all cases other than that specified in

Case No. 1 above, actual expenses incurred by BHEL along with
applicable overheads will be back-charged to the contractor.
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VOLUME-IA PART -1 CHAPTER-V

T&Ps AND MMEs TO BE DEPLOYED BY BHEL ON SHARING
BASIS

1.5.1 BHEL will not provide any T & Ps for this scope of work.

1.5.2 All tools and plants required for execution of the above work are in
contractor’s scope.

1.5.3 In case if the contractor fails to provide T&P and other equipment’s,
BHEL will arrange for the same and the cost will be recovered from the
contractor’s bill with BHEL overheads as applicable from time to time
which may vary during contract period as elaborated under clause 1.4.3.
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VOLUME-IA PART -1 CHAPTER-VI
TIME SCHEDULE

1.6.1 TIME SCHEDULE

1.6.1.1 Time period for completion of total work is 4 (four) months from mutually
agreed start date as per the following schedule.

Days (from date of
S.No. Description commencement
of work)

Completion of dismantling of 1 no office shed at
1 Krishnapatnam site, loading, packing and 30
" | transportation (including available furniture
items/cabinets) to Darlipali-1l site

Completion of supply of additional item required

2. |for complete readiness of Office shed at 45
Darlipali-1l site

3. | Completion of supply of new tiles & toilet ware 60
Completion of re-erection of 1 no. office shed,

4. |installation of shifted furniture and electrical 120
works

1.6.1.2 During the total period of contract, the contractor has to carry out the activities
in a phased manner as required by BHEL site.

1.6.1.3 The work shall be commenced on the mutually agreed date between the
bidder and BHEL site-in-charge and shall be deemed as completed in all
respect only when so certified by the site Engineer. The decision of BHEL in
this regard shall be final and binding on the contractor. The scope of work
under this contract is deemed to be completed only when so certified by the
site Engineer.

1.6.1.4 There are no intermediate milestones in this tender.
1.6.2 COMMENCEMENT OF CONTRACT PERIOD:

The date of commencement of contract period shall be the mutually agreed
date between the bidder and BHEL site engineer to start the work. In case
of discrepancy, the decision of BHEL site engineer is final.

1.6.3 MOBILISATION
1.6.3.1 The activities shall be started as per directions BHEL site-in-charge.

1.6.3.2 The above time allowed for completion of work including Sundays and
Holidays is from the date of commencement of work. Detailed program to be
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prepared by the tenderer taking into consideration of the COMPLETION
SCHEDULE and submit for BHEL's approval

1.6.3.3 In order to meet above schedule, contractor shall arrange & augment all
necessary resources from time to time on the instructions of BHEL. No extra
payment whatsoever shall be paid on this account.

1.6.4 GUARANTEE PERIOD

1.6.4.1 The guarantee period shall be 12 months for the quality of materials supplied
by the bidder and also for the workmanship in case of erection works covered
under the scope of the contract. The guarantee period shall commence from
the date of completion of the entire work as certified by BHEL Engineer.
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VOLUME-IA PART -1 CHAPTER-VII

TERMS OF PAYMENT

1.7.1 Secured Advance and Advance for Mobilization

Secured Advance and Advance for Mobilization are not applicable.

1.7.2 Contract Price
Firm Price Contract (PVC and ORC are not applicable).

1.7.3 Terms of payment:

1.7.3.1The progressive payment against monthly running bills will be released on
accepted rate / price of contract value as mentioned below:

S. No.

Item no.

Payment Terms

1

A1

A2

1) 75% of payment for item A1, A2 in the Rate Schedule will be
released after completion of dismantling work, transportation
and receipt of materials at Darlipali-1l site and certification by
BHEL Engineer in charge.

2) 25% of payment for item A1, A2, in the Rate Schedule will be
released after completion of erection works of office in totality
& on completion of material reconciliation and certification by
BHEL Engineer in charge.

A3

Ad

1) 70% of payment for item A3, A4 in the Rate Schedule will be
released after completion of supply of additional items as
required and certification by BHEL Engineer in charge.

2) 30% of payment for item A3, A4 in the Rate Schedule will be
released after completion of erection works of office in totality
& on completion of material reconciliation and certification by
BHEL Engineer in charge.

AS

1) 50% of payment for item A5 in the Rate Schedule will be
released after completion of erection of panels & roof cladding
and certification by BHEL Engineer in charge.

2) 50% of payment for item A5 in the Rate Schedule will be
released after completion of the entire works of office in totality
& on completion of material reconciliation and certification by
BHEL Site Engineer.

AG & A7

100% of payment in the Rate schedule will be released on
supply & installation and certification by BHEL site engineer

1.7.3.2 Retention amount shall be applicable as per GCC.
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1.7.3.3 All admissible deductions shall be made from above 100% value.

1.7.4 METHOD OF MEASUREMENT

1.74.1 Mode of measurement shall be as per relevant clauses of technical
specification of this tender. In case the same is not available the relevant IS
1200 in conjunction of IS code 3385 shall be adopted. In case the same is also
not available, the standard procedure adopted in CPWD shall be adopted. In
case the same is also not available in CPWD, the measurement of the work
done will be based on the mutual agreement between BHEL and contractor.
In all the above cases, the interpretation of BHEL will be final and binding to
the contractor.

1.7.5 NO CLAIM WHAT SO EVER MAY BE, WILL BE ENTERTAINED UNDER
THIS CONTRACT, AFTER DULY SIGNING THE FINAL BILL ALONG WITH
MEASURMENT BOOKS AND ACCEPTED BY BHEL.
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VOLUME-IA PART -1 CHAPTER-VIII
TAXES AND DUTIES

1.8.1 All taxes and duty other than GST & Cess and BOCW Cess

The contractor shall pay all (except the specific exclusion viz GST & Cess and
BOCW Cess, both of which are dealt separately) taxes, fees, license charges,
deposits, duties, tools, royalty/ seigniorage, commissions, Stamp Duties, or other
charges / levies, which may be levied on the input goods (including construction
material viz. sand, coarse aggregates, moorum, borrowed earth, etc.) & services
consumed and output goods & services delivered in course of his operations in
executing the contract and the same shall not be reimbursed by BHEL. In case
BHEL is forced to pay any of such taxes, BHEL shall have the right to recover the
same from his bills or otherwise as deemed fit.

1.8.2 Goods and service Tax (GST) -

For GST Registered bidder:

1.8.2.1

1.8.2.2

1.8.2.3

1.8.2.4

The successful bidder shall furnish proof of GST registration under GST Law,
covering the supply and services under this contract. Registration should also
bear endorsement for the premises from where the billing shall be done by the
successful bidder on BHEL for this project/ work. The bidder to specify in their
offer the category of registration under GST i.e. Regular dealer or composite
dealer.

Bidder's price/rates shall be exclusive of GST & GST Compensation Cess
(herein after termed as GST).

Vendor / Contractor require to ensure that all Input Tax benefits as per existing
laws have been considered.

Price quoted by the composite dealer shall be considered as inclusive of GST.
In the event of any change in the status of vendor / Contractor from composite
to regular dealer after the submission of the bid but before completion of
supply of services or goods, Contract value shall be amended to remove the
embedded GST and any ITC benefit arising due to change of status, which
shall be passed on to BHEL. GST paid on the amended contract value shall
be reimbursed at actuals against the Tax invoice if BHEL is able to take input
tax credit. However, no reimbursement of GST shall be made if BHEL is not
able to take input tax credit. The decision of BHEL in this regard will be final
and binding on the vendor/contractor.
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1.8.2.5

1.8.2.6

—S@ e oo T

LT O >33 T X

It is the responsibility of the vendor / contractor to adhere to all the provisions
of E- Invoicing under GST Act (if applicable). As per the E-Invoicing provisions
vendor / Contractor has to generate IRN and QR Code from the E-Invoicing
system and the same need to be printed in the invoice submitted to their
customer. Invoices that do not comply to the above requirements, will not be
accepted by BHEL. If the successful Bidder is not falling under the preview of
E-Invoicing, then he has to submit a declaration in that respect along with
relevant financial statements. However, applicability of E-invoicing, shall be
verified from the E-Invoicing portal on submission of vendor / Contractor
GSTN. BHEL shall reimburse GST only if all the provisions of E-invoicing are
complied with.

It is the responsibility of the vendor/ Contractor to issue the Tax Invoice strictly
as per the format prescribed under the GST Act within the prescribed time
period in order to enable BHEL to avail input tax credit within the due date.
Invoices shall be submitted on time to the concerned BHEL Engineer In
Charge. Tax invoice should also contain below details

Contractor Name and Contact details.

GST No of Contractor

PAN No of Contractor

Document Type: Tax Invoice/ Debit Note/ Credit Note

Category: B2B / B2C (B2B is only applicable w.r.t BHEL)

Customer Name and Contact details / Bill To Details (as mentioned below)
Unique Tax Invoice Number

Invoice Date

IRN No, QR Code, Acknowledgment No and Acknowledgment Date
generated from E-Invoice Portal as per E-invoicing provisions under GST Act
(If applicable)

Place of Supply (as mentioned below)

Description of service provided

8 Digit SAC code

. GST Rate

Gross value of Invoice

Taxable Value

Tax / GST Amount

Total Invoice value including GST.

Above are inclusive and not exhaustive list of requirements.
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1.8.2.7

Bidder should mention the “Bill To “and “Place of supply” as below in the Tax
Invoice

Bill To: Location of BHEL Site office

2] 1= F T —
Ry N 215 | = I —————

Place of Supply: Location of BHEL Site office

1.8.2.8

1.8.2.9

(Above details will be given later, contractors may contact BHEL, PSSR before
billing)

In case of supply of goods contract, the successful bidder must promptly
provide details of the dispatched items on the same day they are removed for
shipment to the BHEL site. This intimation must include all relevant information
and documents about the goods and a scanned copy of the tax invoice. If any
financial liabilities arise for BHEL due to non-compliance with GST laws
resulting from the bidder's delay in providing this information, the bidder will
be held liable, unless the delay is directly attributable to BHEL.

BHEL will reimburse the GST amount claimed by the Vendor/Contractor
against a tax invoice along with the amount due to the contractor in the RAB.
However, If the Vendor/Contractor fails to fulfill the GST compliance
requirements detailed below for any preceding invoice, BHEL reserves the
right to recover an amount equivalent to the reimbursed GST from the
subsequent bills as a measure against statutory non-compliance. Additionally,
an amount equivalent to the GST claimed in subsequent bills will be withheld
until statutory compliance for the prior invoice is ensured.

In the case of one-time vendors/contractors or the Vendor/Contractor’s final
bill, BHEL will withhold an amount equivalent to the GST claimed from the
same bill towards pending statutory compliance. This withheld amount will
only be released once the following GST compliance requirements are fully
satisfied.
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GST Compliance Requirements:

a.

1.8.2.10

1.8.2.11

1.8.2.12

1.8.2.13

Vendor / Contractor must provide the original copy of Tax invoice /debit note as
per the prescribed format under the GST act within the prescribed time period
in order to enable BHEL to avail input tax credit within the due date.

The details of the invoice or debit note referred to in clause (a) must be
furnished/filed by the Vendor/ Contractor in the statement of outward supplies
(presently in GSTR1 or IFF) and such details should get reflected in the BHEL
GST login (both in GSTR 2A and GSTR 2B) in the manner specified under GST
Act.

Details of vendor/contractor invoice reflected in BHEL GST login should match
with the details in the tax invoice submitted by the vendor/contractor, including
the invoice number, invoice date, GSTIN, and place of supply. Additionally, the
status of GSTR-1 and GSTR-3B filings must be "Yes."

The tax charged in the invoice /debit note referred to in clause (a) must be paid
to the Government by the Vendor/Contractor, either in cash or through the
utilization of input tax credit.

In case, any GST credit is delayed/denied to BHEL or BHEL has to incur any
liability (like interest / penalty) due to non/delayed receipt of goods or
submission of tax invoice after the expiry of timeline prescribed in the relevant
GST Act for availing ITC, or any other reasons not attributable to BHEL, Then
the same shall be recovered from the vendor/contractor along with interest
levied/ leviable on BHEL.

GST shall be levied on recoveries, wherever applicable and same shall be
recovered from payments. BHEL shall issue / raise Tax invoice on
contractor/vendors for such recoveries.

E-way bills / Transit passes / Road Permits, if required for materials / T&P etc.,
bought into the project site is to be arranged by the Vendor / Contractor
themselves. BHEL shall not issue or raise any Road Permit/ E- Way Bill for
this purpose. Any claim or demand raised by the GST department for non-
generation / non-submission of E-way bill shall be to the contractor/ vendor
account

BHEL shall not reimburse any expenditure incurred by the contractor towards
demand, additional liability or interest / penalty etc., raised by the GST
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1.8.2.14

1.8.2.15

department due to issues such as wrong rates / wrong classification of
services or goods.

Where GST is payable by BHEL under reverse charge basis, any demand
raised or any interest or penalty levied / leviable by the GST department due
to non-submission or delayed submission of invoice by the contractor or for
any other reason not attributable to BHEL, the same shall be recovered from
the vendor/contractor.

Tax Deduction at Source (TDS) as per Sec 51 of the CGST Act shall be
deducted (if applicable). GST TDS certificate in Form GSTR -7A shall be
issued to be contractor. However, GST TDS certificate can be generated only
if the contractor accepts the TDS details uploaded by BHEL and files his
return. If any specific exemption from GST TDS is applicable to any
contractor/vendor, then a declaration to that effect along with relevant
documents as may be required by BHEL, substantiating such exemption in
line with GST law provisions or notification, shall be submitted by the
vendor/contractor.

For GST Unregistered bidder:

1.8.2.16

1.8.2.17

1.8.2.18

1.8.2.19

1.8.2.20

In case, bidder is not required to register under Goods and service Tax (GST)
& Cess, the same is to be specified in the offer.

Successful bidder to furnish a Self-declaration that registration under GST is
not required or not applicable as per the provisions of GST Law along with
relevant document and provisions in the GST law.

In case BHEL has to incur any liability (like interest / penalty etc.) due to non-
compliance of GST law in respect of the invoice submitted by the contractor,
for the reasons attributable to the contractor, the same shall be recovered from
the contractor.

TDS under GST (as & when applicable) shall be deducted at prevailing rates
on gross invoice value.

If RCM is made applicable at a later date, GST will be paid by BHEL to the
department at applicable rate treating the quoted the price as inclusive of GST
if BHEL is not able to take Input tax credit.
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1.8.2.21

In the event of any change in the status of bidder from unregistered to
registered under the GST law after the submission of bid but before the
completion of supply of services or goods, the same need to be intimated and
all the clauses applicable for Registered bidder need to be followed. The
vendor/ contractor is required to pass on the ITC benefit arising due to change
of status, to BHEL. Contract value shall be amended accordingly. GST paid
on the amended contract value shall be reimbursed at actuals against the Tax
invoice only if BHEL is able to take input tax credit.

1.8.3 Statutory Variations

1.8.3.1

1.8.3.2

BHEL shall pay statutory variation only for GST, and no other variations shall
be payable

In general, Statutory variation for GST is payable to the Vendor/Contractor
during the contract period including extension thereof. Beyond the contract
period, BHEL will reimburse the actual applicable tax only if BHEL is able to
take the input tax credit. However, the decision of BHEL in this regard will be
final and binding on the vendor/contractor

1.8.4 New Taxes/Levies -

In case Government imposes any new levy / tax after submission of bid during
the tenure of the contract, BHEL shall reimburse the same at actual on submission
of documentary proof of payment subject to the satisfaction of BHEL that such
new levy / tax is applicable to this contract. However, Contractor/ Vendor shall
obtain prior consent from BHEL before depositing new taxes and duties.

Any benefits arise out of new tax levies and/or abolition of existing taxes must be
passed on to BHEL.

The decision of BHEL in this regard will be final and binding on the
vendor/contractor.

1.8.5 Direct Tax

1.8.5.1

Vendor/ Contractor is required to update himself on its own and comply with
provisions of Indian Income Tax Act as notified from time to time. Purchaser
shall not be liable towards liability of income tax accruing to the
vendor/contractor of whatever nature including variations thereof, arising out
of this Order/ Contract, as well as tax liability of the vendor/ Contractor and his
personnel
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10.8.5.2 Deductions of Tax at source as per Income Tax Act, at the prevailing rates
shall be effected by the Purchaser before release of payment, as a statutory
obligation, if applicable. TDS certificate will be issued by the Purchaser as per
the statutory provisions. The Vendor/Contractor has to mention their
Permanent Account Number (PAN) and GSTIN in all invoices.

1.8.6 BOCW Act & BOCW Welfare Cess Act
1.8.6.1  Contractor’s price/rates shall be exclusive of BOCW Cess .

1.8.6.2 The Contractor should Register their Establishment under BOCW Act 1996
read with rules 1998 by submitting Form | (Application for Registration of
Establishment) and Form IV (Notice Of Commencement / Completion of
Building other Construction Work) to the respective Labour Authorities i.e.,

a. Assistant Labour Commissioner (Central) in respect of the project
premises which is under the purview of Central Govt.—NTPC, NTPL
etc.

b. Appropriate State authorities in respect of the project premises which
is under the purview of State Gouvt.

1.8.6.3  The Contractor should comply with the provisions of BOCW Welfare Cess Act
1996 in respect of the work awarded to them by BHEL.

1.8.6.4  The contractor should ensure compliance regarding Registration of Building
Workers as Beneficiaries, Hours of work, welfare measures and other
conditions of service with particular reference to Safety and Health measures
like Safety Officers, safety committee, issue of Personal protective
equipments, canteen, rest room, drinking water, Toilets, ambulance, first aid
centre etc.

1.8.6.5 The contractor irrespective of their nature of work and manpower (Civil,
Mechanical, Electrical works etc) should register their establishment under
BOCW Act 1996 and comply with BOCW Welfare Cess Act 1996.

1.8.6.6  Contractor shall make remittance of the BOCW Cess as per the Act in
consultation with BHEL as per the rates in force (presently 1%). BOCW
remittance should be made only after obtaining prior consent from BHEL.
BHEL shall reimburse the same upon production of documentary evidence.
However, BHEL shall not reimburse the fee paid towards the registration of
establishment, fees paid towards registration of Beneficiaries and Contribution
of Beneficiaries remitted.
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1.8.6.7  Non-compliance to Provisions of the BOCW Act & BOCW Welfare Cess Act
is not acceptable. In case of any non-compliance, BHEL reserves the right to
withhold any sum as it deems fit. Only upon total compliance with the BOCW
Act and the discharge of total payment of Cess (in consultation with BHEL)
under the BOCW Cess Act by the Contractor, BHEL shall consider refund of

the amounts.
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VOLUME-IA PART-1 CHAPTER - IX
BILL OF QUANTITY

1.9.1 As mentioned in Price Bid. Bidders shall refer Volume I, Price Bid, Part —A for

Instructions.

1.9.2 For BOQ items in the Price bid, further description is provided below

Rate schedule no. A1 - Dismantling of site office majorly includes the following
works:

a) Dismantling of site office in complete — columns, wall and roof
cladding, windows, doors, partition walls, false ceiling, modular
furnishing, furniture, ACs, all electrical & mechanical accessories.

b) Toilet block with Toilet-ware.

c) Site office to be dismantled completely.

Rate schedule item no. A2 - Loading of re-usable materials of dismantled site
office at sparing site, packing, transportation & unloading at receiving site
(including transit insurance)

Rate schedule item no. A3 - Supply of items required for complete readiness
of the shed. Supply of accessories under this category majorly includes:
a) Damaged/Rusted structural items such as column, base channel etc.

b) Bolts, nuts, washers, clamps, fasteners etc.

c) Rain water gutters and other piping materials & accessories.

d) Electrical cables, LAN cables, fittings, earthing materials, efc.

e) Sandwich panels, partition material and false ceiling.

f) Plumbing items, HP pump

g) All other mechanical and electrical items required for re-erection.

Rate schedule item no. A4 - Supply of new tiles, toilet wares, wash basins,
mirrors etc. as per details given below:
a) Tiles:

¢ Site office - Ceramic floor tiles matt finish of minimum thickness of
8mm of 1st quality conforming to IS: 15622 of any leading brand in
colors such as White, Ivory, Grey, Fume Red Brown.

e Toilets - Providing antiskid ceramic tile flooring for Toilet and
passage of size of min-6mm thickness of 1st quality conforming to
1S:15622 of any leading brand in colors such as White, Ivory, Grey,
Fume Red Brown.
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b) Toilet -ware

e Main toilet block (Gents) - 4 urinals, 2 European Water Closet
(EWC), 1 Indian Water Closet (IWC), 2 Wash basin — each wash
basin consisting of a glazed mirror, a towel ring, a soap dispenser

e Main toilet block (Ladies) - 1 European Water Closet (EWC), 1
Wash basin — each wash basin consisting of a glazed mirror, a
towel ring, a soap dispenser

e Site in charge room - 1 EWC, 1 Wash Basin with required Towel
rod, soap dispenser & Glazed mirror, Bottle trap, Health faucet,
Coat hook, Paper holder

e Conference hall - 1 no. Toilet with 1 EWC, 2-urinals, 1 Wash basin
with required Towel rod, soap dispenser & Glazed mirror, Bottle
trap, Health faucet, Coat hook, Paper holder

e All toilets should have flushing System. Urinals should be of
Magnum type.

Rate schedule item no. A5 - Re-erection of site office majorly includes the
following works:

a) Re-erection of shed in complete — columns, wall and roof cladding,
windows, doors, partition walls, false ceiling, modular furnishing,
furniture, all electrical & mechanical accessories
Re-erection of Toilet block, toilet ware
Erection of PVC water tank and its support structure
Re-erection of rainwater gutters, piping, etc.

Painting as required
f) Shed to be re-erected completely as per given drawing

b

~—— ~— ~— ~—

c
d
e

Rate schedule item no. A6 to A7 - Supply and installation of ACs
a) 6 nos - 1.5 Tonnes invertor type copper coil split air conditioner of
minimum 3 star power rating with stabilizer
b) 9 nos - 2 Tonnes invertor type copper coil split air conditioner of
minimum 3 star power rating with stabilizer

NOTE TO THIS CHAPTER- BOQ

1. LUMPSUM UNIT RATE shall include all related items though they are not
explicitly mentioned here but are required for completion of the work.
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VOLUME-IA PART-l CHAPTER-X
GENERAL

(All the works mentioned hereunder shall be carried out within the accepted rate unless
otherwise specified.)
1.10  The scope of the work will comprise of but not limited to the following:

1.10.1 Contractors are requested to furnish the following documents at PSSR-HQ,
Chennai immediately after release of Letter of Intent (LOI).

i) Security Deposit and additional Security Deposit.
i) Unqualified Acceptance for Detailed LOI / Work Order.
i) Rs.100/- Stamp Paper for preparation of Contract Agreement.

1.10.2  Contractors are requested to furnish the proof of documents for the following
at PSSR- Site

i) Provident Fund Registration Number.
i) Labour License Number.
i)~ Workmen Insurance Policy Number.

1.10.1  In addition to the clause 2.8 of General Conditions of Contract (Volume-
1C of Book-Il) the contractor shall comply with the following.

1.10.1.1 BOCW Act & BOCW Welfare Cess Act

1.10.1.1.1 The Contractor Should Register their Establishment under BOCW Act 1996
read with rules 1998 by submitting Form | (Application for Registration of
Establishment) and Form IV (Notice of Commencement / Completion of
Building Other Construction Work) to the respective Labour Authorities i.e.,

a) Assistant Labour Commissioner (Central) in respect of the project
premises which is under the purview of Central Govt.—NTPC, NTPL etc.

b) Appropriate State authorities in respect of the project premises which is
under the purview of State Govt.

1.10.1.1.2 The Contractor should comply with the provisions of BOCW Welfare Cess
Act 1996 in respect of the work awarded to them by BHEL.

1.10.1.1.3 The contractor should ensure compliance regarding Registration of Building
Workers as Beneficiaries, Hours of work, welfare measures and other
conditions of service with particular reference to Safety and Health
measures like Safety Officers, safety committee, issue of Personal protective
equipments, canteen, rest room, drinking water, Toilets, ambulance, first aid
centre etc.

1.10.1.1.4 The contractor irrespective of their nature of work and manpower (Civil,
Mechanical, Electrical works etc) should register their establishment under
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1.10.1.1.5

1.10.1.1.6

1.10.1.2
1.10.1.2.1

1.10.1.2.2

1.10.1.3
1.10.1.3.1

1.10.1.3.2

BOCW Act 1996 and comply with BOCW Welfare Cess Act 1996.

Contractor shall make remittance of the BOCW cess as per the Act in
consultation with BHEL as per the rates in force (presently 1%). BHEL shall
reimburse the same upon production of documentary evidence. However,
BHEL shall not reimburse the fee paid towards the registration of
establishment, fees paid towards registration of Beneficiaries and
contribution of Beneficiaries remitted.

Non-compliance to Provisions of the BOCW Act & BOCW Welfare Cess Act
is not acceptable. In case of any non-compliance, BHEL reserves the right to
withhold any sum as it deems fit. Only upon total compliance to the BOCW
Act and also discharge of total payment of Cess under the BOCW Cess Act
by the Contractor, BHEL shall consider refund of the Amounts

PROVIDENT FUND

The contractor is required to extent the benefit of Provident Fund to the labour
employed by you in connection with this contract as per the Employees
Provident Fund and Miscellaneous Provisions Act 1952. For due
implementation of the same, you are hereby required to get yourself
registered with the Provident Fund authorities for the purpose of reconciliation
of PF dues and furnish to us the code number allotted to you by the Provident
Fund authorities within one month from the date of issue of this letter of intent.
In case you are exempted from such remittance an attested copy of authority
for such exemption is to be furnished. Please note that in the event of your
failure to comply with the provisions of said Act, if recoveries therefore are
enforced from payments due to us by the customer or paid to statutory
authorities by us, such amount will be recovered from payments due to you.

The final bill amount would be released only on production of clearance
certificate from PF / ESI and labour authorities as applicable.

OTHER STATUTORY REQUIREMENTS

The Contractor shall submit a copy of Labour License obtained from the
Licensing Officer (Form V1) u/r25 read with u/s 12 of Contract Labour (R&A)
Act 1970 & rules and Valid WC Insurance copy or ESI Code (if applicable)
and PF code no. along with the first running bill.

The contactor shall submit monthly running bills along with the copies of
monthly wages (of the preceding month) u/r78(1)(a)(1) of Contract Labour
Rules, copies of monthly return of PF contribution with remittance Challans
under Employees Provident Fund Act 1952 and copy of renewed WC
Insurance policy or copies of monthly return of ESI contribution with Challans
under ESI Act 1948 (if applicable) in respect of the workmen engaged by
them.
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1.10.1.3.3

1.10.1.34

1.10.1.3.5

1.10.1.3.6

1.10.1.4

The Contractor should ensure compliance of Sec 21 of Contract Labour
(R&A) Act 1970 regarding responsibility for payment of Wages. In case of
“Non-compliance of Sec 21 or non-payment of wages” to the workmen before
the expiry of wage period by the contactor, BHEL will reserve its right to pay
the workmen under the orders of Appropriate authority at the risk and cost of
the Contractor.

The Contractor shall submit copies of Final Settlement statement of disbursal
of retrenchment benefits on retrenchment of each workmen under | D Act
1948, copies of Form 6-A (Annual Return of PF Contribution) along with
copies of PF Contribution Card of each member under PF Act and copies of
monthly return on ESI Contribution — Form 6 under ESI Act 1948 (if
applicable) to BHEL along with the Final Bill.

In case of any dispute pending before the appropriate authority under D act
1948, WC Act 1923 or ESI Act 1948 and PF Act 1952, BHEL reserve the right
to hold such amounts from the final bills of the Contractor which will be
released on submission of proof of settlement of issues from the appropriate
authority under the act.

In case of any dispute prolonged / pending before the authority for the
reasons not attributable to the contractor, BHEL reserves the right to release
the final bill of the contractor on submission of Indemnity bond by the
contractor indemnifying BHEL against any claims that may arise at a later
date without prejudice to the rights of BHEL.

DEPLOYMENT OF SKILLED / SEMI-SKILLED TRADESMEN

The following clause is applicable in case the contract value / contract price
is Rs. Five crores and above.

The contractor shall, at all stages of work deploy skilled / semi-skilled
tradesmen who are qualified and possess certificate in particular trade from
CPWD Training Institute / Industrial Training. Institute / National Institute of
Construction Management and Research (NICMAR), National Academy of
Construction, CIDC or any similar reputed and recognized Institute managed
| certified by State / Central Government. The number of such qualified
tradesmen shall not be less than 20% of total skilled / semi-skilled workers
required in each trade atany stage of work. The contractor shall submit
number of man days required in respect of each trade, its scheduling and the
list of qualified tradesmen along with requisite certificate from recognized
Institute to Engineer-in-Charge for approval. Notwithstanding such approval,
if the tradesmen are found to have inadequate skill to execute the work of
respective trade, the contractor shall substitute such tradesmen within two
days of written notice from Engineer-in-Charge. Failure on the part of
contractor to obtain approval of Engineer-in-Charge or failure to deploy
qualified tradesmen will attract a compensation to be paid by contractor at the
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1.10.2
1.10.2.1

vi).

rate of Rs. 100 per such tradesman per day. Decision of Engineer-in-Charge
as to whether particular tradesman possesses requisite skill and amount of
compensation in case of default shall be final and binding.

GENERAL

Site Visit by the Bidder

The bidder shall, prior to submitting his tender for the work, visit, examine and
acquire full knowledge & information and necessary conditions prevailing at
the site and its surroundings of the plant premises together with all statutory,
obligatory, mandatory requirements of various authorities about the site of
works at his own expense, and obtain and ascertain for himself on his own
responsibility that may be for preparing his tender and entering into a contract,
and take the same into account in the quoted contract price for the work.
The bidder shall satisfy themselves about the following factors:

Site conditions including access to the site, existing and required roads and
other means of transport/communication for use by him in connection with the
work including diverting and re-routing of services.

Requirement and availability of land and other facilities of his enabling works,
establishment of his nursery, office, stores efc.

Ground conditions including those bearing upon transportation, disposal,
handling and storage of materials required for the work or obtained there-
from.

. Source and extent of availability of suitable materials, including water etc.,

and labour (skilled and unskilled) required for work, and laws and regulations
governing their use and employment.

. Geological, meteorological, topographical and other general features of the

site and its surroundings as are pertaining to and needed for the performance
of the work.

The limit and extent of surface and subsurface water to be encountered during
the performance of the work, and the requirement of drainage and pumping.

vii). The type of equipment and facilities needed, for and in the performance of the

work;

viii). The extent of lead and lift required for the work in complete form over the

iX).

entire duration of the contract, and

All other information pertaining to and needed for the work including
information as to the risks, contingencies and other circumstances which may
influence or affect the work or the cost thereof under this contract.
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1.10.2.3

1.10.2.4

1.10.2.5

1.10.2.6

1.10.2.7

1.10.2.8

1.10.2.9

1.10.2.10

1.10.2.11

The bidder should note that information, if any, in regard to the local
conditions, as contained in these tender documents, has been given to
tenderer merely for guidance and is not warranted to be complete.

A bidder shall be deemed to have full knowledge of the site, whether he
inspects it or not, and no extra charges consequent on any misunderstanding
or otherwise shall be allowed.

The bidder and any of his personnel or agents will be granted permission by
the Site-In-Charge or his authorized nominee, on receipt of formal application
in respect thereof a week in advance of the proposed date of inspection of
site, to enter upon his premises and lands for purpose of such inspection, but
only on the express condition that the tenderer (and his personnel and agents)
will relieve and indemnify the Employer (and his personnel and agents) from
and against all liability in respect thereof and will be responsible for personal
injury (whether fatal or otherwise), loss of or damage to property and any
other loss, damage, costs and expenses however caused which, but for the
exercise of such permission, would not have arisen.

The work covered under this specification is of highly sophisticated nature,
requiring the best quality workmanship, engineering and construction
management. The contractor must have adequate quantity of tools,
construction aids, equipments etc., in his possession. He must also have on
his rolls adequate trained, qualified and experienced supervisory staff and
skilled personnel.

It is not the intent to specify herein all details of all material. Any item related
this work not covered by this but necessary to complete the system will be
deemed to have been included in the scope of the work.

All the necessary certificates and licenses required to carry out this scope of
work are to be arranged by the contractor then and there at no extra cost.
Site testing wherever required shall be carried out for all items / materials
installed by the contractor to ensure proper installation and functioning in
accordance  with  drawings, specifications and  manufacturer's
recommendations.

The contractor shall carry out additional tests, if any, which the Engineer feels
necessary because of site conditions and also to meet system specification.
The work shall be executed under the usual conditions without affecting
power plant construction / operation and in conjunction with other operations
and contracting agencies at site. The contractor and his personnel shall co-
operate with the personnel of other agencies, co-ordinate his work with others
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1.10.2.12

1.10.2.13

1.10.2.14

1.10.2.15

1.10.2.16

1.10.2.17

1.10.2.18

1.10.2.19

and proceed in a manner that shall not delay or hinder the progress of work
as a whole.

All the work shall be carried out as per instructions of BHEL engineer. BHEL
engineer's decision regarding the correctness of the work and method of
working shall be final and binding on the contractor.

Wherever Construction sequences are furnished by BHEL, the contractor
shall follow the same sequence. Contractor shall execute the supply and
works as per sequence prescribed by BHEL at site engineer. No claims for
extra payment from the contractor will be entertained on the grounds of
deviation from the methods of execution of similar job in any other site or for
any reasons whatsoever.

If required by BHEL, the contractor shall change the sequence of his
operation so that work on priority sectors can be completed within the projects
schedule. The contractor shall afford maximum assistance to BHEL in this
connection without causing delay to agreed completion date.

Contractor shall, transport all materials to site and unload at site / working
area for inspection and checking. All material handling equipment required
shall be arranged by the contractor.

Contractor shall retain all T&P / Testing instrument / Material handling
equipment’s etc. at site as per advice of BHEL engineer and same shall be
taken out from site only after getting the clearances from engineer in charge.
The contractor at his cost shall arrange necessary security measures for
adequate protection of his machinery, equipment, tools, materials etc. BHEL
shall not be responsible for any loss or damage to the contractor's
construction equipment and materials. The contractor may consult the
Engineer-in-Charge on the arrangements made for general site security for
protection of his machinery equipment tools etc.

The Contractor may have to execute work in such a place and condition
where other agencies also will be under such circumstances. However,
completion time for construction, agreed will be subject to the condition that
contractor’s work is not hampered by the agencies.

Contractor has to work in close co-ordination with other agency at site. BHEL
engineer will co-ordinate area clearance. In a project of such magnitude, it is
possible that the area clearance may be less / more at a particular given time.
Activities and Construction program have to be planned in such a way that
the milestones are achieved as per schedule/ plans. Contractor shall arrange
& augment the resources accordingly.
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1.10.2.20

1.10.2.21

1.10.2.22

1.10.2.23

1.10.2.24

1.10.2.25

1.10.2.26

1.10.2.27

1.10.2.28

The contractor must obtain the signature and permission of the security
personnel of the customer / BHEL for bringing any of their materials inside the
site premises. Without the Entry Gate Pass these materials will not be allowed
to be taken outside. Surplus materials including steel item brought at site by
the contractors with proper documentation and Gate pass, shall be allowed
to taken out of the project premises after completion of relevant works, on
certification by BHEL in charge.

Contractor shall remove all scrap materials periodically generated from his
working area and collect the same at one place earmarked for the same. Load
of scraps is to be shifted to a place earmarked by BHEL. Failure to collect the
scrap is likely to lead to accidents and as such BHEL reserves the right to
collect and remove the scrap at contractor's risk and cost if there is any failure
on the part of contractor in this respect.

The contractor shall ensure that his premises are always kept clean and tidy
to the extent possible. Any untidiness noted on the part of the contractor shall
be brought to the attention of the contractor’s site representative who shall
take immediate action to clean the surroundings to the satisfaction of the
Engineer-in-Charge.

The contractor is strictly prohibited from using BHEL’s regular components
like angles, channels, beams, plates, pipe / tubes, and handrails etc. for any
temporary supporting or scaffolding works. Contractor shall arrange himself
all such materials. In case of such misuse of BHEL materials, a sum as
determined by BHEL engineer will be recovered from the contractor’s bill. The
decision of BHEL engineer is final and binding on the contractor.

No member of the already erected structure / buildings, other component and
auxiliaries should be removed / modified without specific approval of BHEL
engineer.

Contractors shall ensure that all their Staff / Employees are exposed to
periodical training programme conducted by qualified agencies/ personnel on
latest 1ISO 9001 Standards.

Sometimes, it may be required to re-schedule the activities to enable other
agencies to commence/ continue the work so as to keep the overall project
schedule.

The terminal points decided by BHEL are final and binding on the contractor
for deciding the scope of work and effecting the payment for the work done
up to the terminals.

Crane operators deployed by the contractor shall be tested by BHEL before
he is allowed to operate the cranes.
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1.10.2.29

1.10.2.30

1.10.2.31

1.10.2.32

1.10.2.33

1.10.2.34

1.10.2.35

1.10.2.36

On Completion of work, all the temporary buildings, structures, pipe lines,
cable etc. shall be dismantled and leveled and debris shall be removed as per
instruction of BHEL by the contractor at his cost. In the event of his failure to
do so, the expenditure towards clearance of the same will be recovered from
the contractor. The decision of BHEL Engineer in this regard is final.
It is the responsibility of the contractor to do the checking, testing etc. if
necessary, repeatedly to satisfy BHEL Engineer with all the necessary tools
and tackles, manpower etc. without any extra cost. The testing will be
completed only when jointly certified so, by the BHEL Engineer.
If any item not covered but requires being executed, same shall be carried
out by the contractor. Equivalent or proportional unit rate shall be considered
wherever possible from the BOQ. The rates quoted by the contractor shall be
uniform as far as possible for similar items appearing in rate schedule.
The contractor’s work shall not hinder other work, either underground or over
ground, such as electrical, phone lines, water or sewage lines, etc. In areas
of overlap, the contractor shall work in coordination with other related
contractors. Any damage by the landscape contractor's team to such utilities
will be penalized and contractor shall be responsible for cost for such
damages.
The contractor will be responsible for the safe custody and proper accounting
of all materials in connection with the work. If the contractor has drawn
materials in excess of design requirements, recoveries will be effected for
such excess drawls at the rate prescribed by manufacturing units.
Contractor has to clear the front, expeditiously and promptly as instructed by
BHEL Engineer for other agencies, like Boiler, piping, Turbine, Generator
erection, Cabling, instrumentation, insulation etc., to commence their work
from / on the equipments coming under this scope.
For the purpose of planning, contractor shall furnish the estimated
requirement of power (month wise) for execution of work in terms of maximum
KW demand.

RECORDS TO BE MAINTAINED AT SITE:
Record of Quantity of FREE/Chargeable items issued by BHEL must be
maintained during contract execution. Also reconciliation statement to be
prepared at regular intervals.

The under mentioned Records/ Log-books/ Registers applicable to be

maintained.

(i) Hindrance Register
(i) Site Order Book.
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i)  Test Check of measurements.

(

(iv)  Cement Supply and Consumption Daily Register

(v)  Records of Test reports of Field tests.

(vi)  Records of manufacture’s test certificates.

(vi)  Records of disposal of scraps generated during and after the
work completion.

(viii)  List of T&Ps and MMEs

1.10.2.37 SITE INSPECTION

1.10.2.37.1

1.10.2.37.2

1.10.2.37.3

1.10.2.37.4

1.10.2.37.5

The Owner or his authorized agents may inspect various stages of work
during the currency of the contract awarded to him. The contractor shall
make necessary arrangements for such inspection and carry out the
rectification pointed out by the Owner or his authorized agents without any
extra cost to the Owner or his authorized agents. No cost whatsoever such
duplication of inspection of work be entertained.

BHEL / Owner will have full power and authority to inspect the works at any
time, either on the site or at the contractor’s premises. The contractor shall
arrange every facility and assistance to carry out such inspection. On no
account will the contractor be allowed to proceed with work of any type
unless such work has been inspected and entries are made in the site
inspection register by Owner / BHEL.

The contractor shall maintain at site a joint protocol for recording actual
measurement of work carried out at site, inspection and witnessing of
various tests conducted by the contractor.

Field Quality Assurance (FQA) Formats: -

Itis the responsibility of the contractor to collect and fill up the relevant FQA
log sheets of BHEL and present the same to BHEL after carrying out the
necessary checks as per the log sheets and obtaining the signature of
BHEL and Owner as token of their acceptance. Payment to the contractor
will be inked with the submission of these FQA log sheets.

Site testing wherever required shall be carried out for all items / materials
installed by the contractor to ensure proper installation and functioning in
accordance with  drawings, specifications and  manufacturer's
recommendations.

Contractor shall, transport all materials to site and unload at site / working
area for inspection and checking. All material handling equipment required
shall be arranged by the contractor

Tender Specification No.: BHEL: PSSR: SCT



TECHNICAL CONDITIONS OF CONTRACT (TCC)

VOLUME-IA PART -I CHAPTER -XI
PROGRESS OF WORK

The scope of the work will comprise of but not limited to the following:

1.11.1

1.11.2

1.11.3

1.11.4

1.11.5

1.11.6

1.11.7

1.11.8

a.

(All the works mentioned hereunder shall be carried out within the accepted
rate unless otherwise specified.)

Refer forms F -14 to F-15 of volume | D (Forms & Procedure) of volume -I
Book-I1. Plan and review will be done as per the formats.

The progress reports shall indicate the progress achieved against plan,
indicating reasons for delays, if any. The report shall also give remedial
actions which the contractor intends to make good the slippage or lost time
so that further works can proceed as per the original plan the slippages do
not accumulate and affect the overall programme.

It is the responsibility of the contractor to provide all relevant information on
a regular basis regarding erection progress, labour availability, equipment
deployment, testing, etc.

Contractor is required to draw mutually agreed monthly erection programs
in consultation with BHEL well in advance. Contractor shall ensure
achievement of agreed program and shall also timely arrange additional
resources considered necessary at no extra cost to BHEL.

Progress review meetings will be held at site during which actual progress
during the week vis-a-vis scheduled program shall be discussed for actions
to be taken for achieving targets. Contractor shall also present the program
for subsequent week. The contractor shall constantly update / revise his
work program to meet the overall requirement. All quality problems shall
also be discussed during above review meetings. Necessary preventive
and corrective action shall be discussed and decided upon in such review
meetings and shall be implemented by the contractor in time bound manner
so as to eliminate the cause of nonconformities.

The contractor shall submit daily, weekly and monthly progress reports,
manpower reports, materials reports and other reports as per Performa
considered necessary by the Engineer as per the BHEL formats.

The manpower reports shall clearly indicate the manpower deployed,
category wise specifying also the activities in which they are engaged.

The monthly report shall be submitted at the end of every month as a
booklet and shall contain the following details: -

Safety implementation report in the format
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1.11.9

1.11.10

1.11.11

Pending material and any other inputs required from BHEL for activities
planned during the subsequent month.

During the course of construction, if the progress is found unsatisfactory, or
if the target dates fixed from time to time for every milestone are to be
advanced, or in the opinion of BHEL, if it is found that the skilled workmen
like fitters, operators, technicians etc. employed are not sufficient BHEL will
induct required additional workmen to improve the progress and recover all
charges incurred on this account including all expenses together with BHEL
overheads from contractor’s bills.

It is the responsibility of the contractor to provide all relevant information on
a regular basis regarding construction progress, labour availability,
equipment deployment, testing, etc.

The contractor to reflect actual progress achieved during the month and will
be submitted to BHEL, so that slippages can be observed and necessary
action taken in order to ensure that the situation does not get out of control
will update the construction schedule forming part of this contract each
month.
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VOLUME-IA PART-1 CHAPTER-XII
PAINTING

The scope of the work will comprise of but not limited to the following:

(All the works mentioned hereunder shall be carried out within the accepted
rate unless otherwise specified.)

PAINTING

1121

1.12.2

1.12.3

1.12.4

1.12.5

1.12.6

1.12.7

1.12.8

1.12.9

The quoted rate / price shall be inclusive of supply and application of painting
of all the erected components as per instruction of BHEL Engineer.

In the case of steel fabricated items, raw steel after fabrication has to be
cleaned and subsequent painting to be carried out.

All the exposed metal parts, wherever applicable after installation unless
otherwise specified are to be first painted with at least one coat of suitable
primer and required number of finish coats as specified by BHEL after
thoroughly cleaning the dust, rust, scales, grease oil, and other foreign
materials by wire brushing scrapping and chemical cleaning and the same
being inspected and approved by BHEL engineers for painting. Afterwards
the above parts shall be finished with as per the instructions of BHEL official.

Normally Paint shall be applied by brushing as per the instruction of BHEL
Engineer. It shall be ensured that brush marks are minimum.

Paint used shall be stirred frequently to keep the pigment in suspension.
Paint shall be of the ready mix type in original sealed containers as packed
by the paint manufacturer. No thinners shall be permitted. Paint
manufacturer’s instructions shall be followed in method of application,
handling, drying time etc.,

The scope of painting includes application of lettering the names of the
systems, equipments, danger / warning signs and other data as required by
BHEL within the quoted rate.

The actual colour to be applied shall be approved by BHEL before starting of
actual painting work.

Primer & finish paint shall be of reputed paint supplier approved by BHEL
site-in-charge. The quality of the finish paint shall be as per the standards of
IS or equivalent as approved by BHEL. Before procurement of paint the
contractor has to obtain the clearance from BHEL authorities.

No paint shall be applied when the surface temp is above 55 deg. Centigrade
or below 10 deg. Centigrade, and when the humidity is greater than 90% to
cause condensation on the surface or frost / foggy weather.
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1.12.10 Before commencement of final painting, contractor has to obtain written
clearance from BHEL for effective completion of surface preparation.

1.12.11 Before applying the subsequent coats, the thickness of each coat shall be
measured and recorded with BHEL.
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VOLUME-IA

PART-l CHAPTER-1

CORRECTIONS / REVISIONS IN SPECIAL CONDITIONS OF CONTRACT, GENERAL
CONDITIONS OF CONTRACT AND FORMS & PROCEDURES

Sl. No.: 01
Following Clauses in General Conditions of Contract (GCC) are modified/ revised/ added:

S.
No

GCC Clause
Reference

Modification / Revision / Addition in GCC Clause

1.

GCC Clause 1.9.1,
SI. No (i)

The following mode of deposit, SI. No. (e) is added:
e) Insurance Surety Bonds

GCC Clause 1.10.3,
SI. No. (vi)

The following Clause, Sl. No. (vi) is deleted:

Security deposit can also be recovered at the rate of 10% of the
gross amount progressively from each of the running bills of the
contractor till the total amount of the required security deposit
is collected. However, in such cases at least 50% of the
required Security Deposit, including the EMD, should be
deposited in any form as prescribed before start of the work and
the balance 50% may be recovered from the running bills as
described above

GCC Clause 1.10.3,
SI. No (vii)

The following mode of deposit, SI. No. (vii) is added:
e) Insurance Surety Bonds

Note mentioned
under the GCC
Clause 1.10.3

Note mentioned under GCC Clause 1.10.3 is revised as below:
Note: (1) BHEL will not be liable or responsible in any manner
for the collection of interest or renewal of the documents
or in any other matter connected therewith.
(2) In case of delay in submission of security deposit,
enhanced security deposit which would include interest
(Repo rate +4%) for the delayed period, shall be
submitted by the bidder.

GCC Clause 1.10.8

GCC Clause 1.10.8 is revised as below:

Bidder agrees to submit security deposit required for execution
of the contract within the time period mentioned. In case of
delay in submission of security deposit, enhanced security
deposit which would include interest (Repo rate+4%) for the
delayed period, shall be submitted by the bidder. Further, if
security deposit is not submitted till such time the first bill
becomes due, the amount of security deposit due shall be
recovered as per terms defined in NIT / contract, from the bills
along with due interest

GCC Clause 2.22.1

GCC Clause 2.22.1 is revised as:

Retention Amount shall be 5% of the Contract Value and shall
be furnished through BG/ Insurance Surety Bond ( ISB) in line
with clause 1.12 of GCC before payment of first RA Bill. The
validity of the said BG/ Insurance Surety Bond ( ISB) shall be
initially for the contract period & shall be extended, if so
required, up to acceptance of final bill. In case of increase in
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GCC Clause
Reference

Modification / Revision / Addition in GCC Clause

contract value, additional BG for 5% of differential amount shall
be submitted by Contractor before payment of next RA Bill due.
Retention Amount can also be recovered at the rate of 10% of
the gross amount progressively from each of the running bills
of the contractor till the total amount of the required retention
amount is collected.

In case, contractor opts cash deduction from RA bills in the
beginning & subsequently offers to submit BG/Insurance
Surety Bond ( ISB) later on, then refund of deducted retention
amount may be permitted against submission of BG/ Insurance
Surety Bond ( ISB) for 5% of the Contract Value.

New Clause for
“Breach of Contract,
Remedies and
Termination” is
added in place of
existing clause of
Risk & Cost (i.e.
2.721102.7.3)

1. Clause 2.7.2 and 2.7.3 are revised as:

2.7.2 Breach of Contract, Remedies and Termination

2.7.2.1BHEL shall terminate the contract after due notice of a
period of 14 days in any of the following cases, which if
not rectified/ improved within the time period mentioned
in the notice, then, ‘Breach of Contract’ will be
considered to have been established:

i). Contractor's poor progress of the work vis-a-vis
execution timeline as stipulated in the Contract, backlog
attributable to contractor including unexecuted portion
of work does not appear to be executable within balance
available period considering its performance of
execution.

ii). Withdrawal from or abandonment of the work by
contractor before completion of the work as per
contract.

iiif). Non-completion of work by the Contractor within
scheduled completion period as per Contract or as
extended from time to time, for the reasons attributable
to the contractor.

iv). Repeated failure of contractor in deploying the required
resources, to comply the statutory requirements etc.
even after given by BHEL is writing.

v). Strike or Lockout declared is not settled within a period
of one month.

vi). Termination of Contract on account of any other reason
(s) attributable to Contractor.

vii). Assignment, transfer, subletting of Contract without
BHEL's written permission.

viii). Non-compliance to any contractual condition or any
other default attributable to Contractor.
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GCC Clause
Reference

Modification / Revision / Addition in GCC Clause

2.7.2.2Remedies in case of Breach of Contract is
established

In case ‘Breach of Contract’ is established, Security Deposit
and Retention Amount shall be encashed/ forfeited. This is
without prejudice to BHEL's right to levy of liquidated damages,
debarment etc. which shall be applied as per the provisions of
the contract. Sequence of recovery to be made in case of
breach of contract is established, is as below:

a) In case the value of Security Deposit & Retention Amount,
available for the Contract, is less than 10% of the Contract
Value, the balance amount shall be recovered from dues
available in the form of Bills payable to contractor, BGs
against the same contract etc.

b) Demand notice for deposit of balance recovery amount shall
be sent to contractor, if funds are insufficient to effect
complete recovery against dues indicated in (a) above.

c) If contractor fails to deposit the balance amount to be
recovered within the period as prescribed in demand notice,
following action shall be taken for balance recovery:

i) Dues payable to contractor against other contracts in
the same Region shall be considered for recovery.

ii) If recovery cannot be made out of dues payable to the
contractor as above, balance amount to be recovered,
shall be informed to other Regions/Units for making
recovery from the  Unpaid  Bills/Running
Bills/SD/BGs/Final Bills of contractor.

iii) In-case recoveries are not possible with any of the
above available options, Legal action shall be initiated
for recovery against contractor.

Note:

1) In addition to above, levy of liquidated damages, debarment,
termination, short-closure etc. shall be applied as per
provisions of the contract.

2) If tendering is done for the balance work, the defaulted
contractor (including all the members/partners in case of JV/
partnership firm) shall not be eligible for either executing the
balance work or to participate in the tender(s) for executing
the balance work.

2.7.3 In case Contractor fails to deploy the resources as per
requirement informed by BHEL in writing to expedite the work,
BHEL can deploy own/hired/otherwise arranged resources and
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GCC Clause
Reference

Modification / Revision / Addition in GCC Clause

recover the expenses incurred from the dues payable to
contractor. Recoveries shall be actual expenses incurred plus
5% overheads or as defined in TCC.

GCC Clause 2.7.7

GCC Clause 2.7.7 is revised as:

1. BHEL may permit or direct contractor to demobilize and
remobilize at a future date as intimated by BHEL in case of
following situations for reasons other than Force majeure
conditions and not attributable to contractor:

) suspension of work(s) at a Project either by BHEL or
Customer,
or

i) where work comes to a complete halt or reaches a stage
wherein worthwhile works cannot be executed and there is
no possibility of commencement of work for a period of not
less than three months

2. In such cases, charges towards demobilization and

remobilization shall be as decided by BHEL after successful

remobilization by contractor at site, and decision of BHEL shall
be final and binding on the contractor. After remobilization, all
conditions as per contract shall become applicable. In case

Contractor does not remobilize with adequate resources or

does not start the work within the period as intimated, then

BHEL reserves the right to terminate the contract and effect

remedies under Clause 2.7.2.2. Duration of the contract/time

extension shall be revised suitably. In case of any conflict,

BHEL decision in this regard shall be final and binding on the

contractor.

GCC Clause 2.11.3

GCC Clause 2.11.3 is revised as:

However, if any ‘Time extension’ is granted to the contractor to
facilitate continuation of work and completion of contract, due to
backlog attributable to the contractor alone, then it shall be
without prejudice to the rights of BHEL to impose penalty/LD for
the delays attributable to the contractor, in addition to any other
actions BHEL may wish to take under clause 2.7.2 of GCC i.e.
“Breach of Contract, Remedies and Termination”.

10.

GCC Clause 2.19.1

GCC Clause 2.19.1 is revised as:

The contractor will be fully responsible for all disputes and
other issues connected with his labour. In the event of the
contractor’s labour resorting to strike or the Contractor
resorting to lockout and if the strike or lockout declared is not
settled within a period of one month, it may be considered as
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S. | GCC Clause
No | Reference

Modification / Revision / Addition in GCC Clause

‘Breach of Contract’ under Clause 2.7 and the remedies under
Clause 2.7.2.2 may be executed, at the discretion of BHEL.

GCC Clause 2.24.1 is revised as:

Even though the work will be carried out under the supervision
of BHEL Engineers the Contractor will be responsible for the
quality of the workmanship and shall guarantee the work done
for a period of Twelve months from the date of commencement
of guarantee period as defined in Technical Conditions of
Contract, for good workmanship and shall rectify free of cost all
1.1 GCC Clause 2.24.1 | gefects due to faulty erection detected during the guarantee
period. In the event of the Contractor failing to repair the
defective works within the time specified by the Engineer,
BHEL may proceed to undertake the repairs of such defective
works, by itself, without prejudice to any other rights and
recover the cost incurred for the same along with 5%
overheads from the Security Deposit.

Sl. No.: 02

In addition to The EARNEST MONEY DEPOSIT (EMD) clause 1.9 and The SECURITY
DEPOSIT (SD) clause 1.10 published in General Conditions of Contract (Volume | Book II)
following is added for FDR

1. FDR should be Lien marked in favour of M/s BHEL.
2. Bankissuing FDR should agree to the following conditions and submit duly signed letter
addressed to BHEL, confirming the following points:

a) There is no Lock in Period for Encashment of the Said FDR

b) The amount under the Said FDR would be paid to BHEL-PSSR on Demand, at any point

of Time before, or upon Maturity, without any reference tothe ..................... (Contactor
Name).

c) Encashment whether premature or otherwise would not require any clearance from any
other authority /Person.

d) FDR will be auto renewed for such period/s initially mentioned in the FDR and the
intimation of Such renewal shall be sent to BHEL, PSSR and .................. (Contractor),

immediately after the renewal.

e) FDR will not be closed, Encashed, Changed or Discharged without the Written
permission/Confirmation from M/s BHEL PSSR.

f) Bank to acknowledge and agree that the Lien created on the FDR shall be in Force until
M/s BHEL PSSR, gives a Discharge Letter in this regard.

SI. No.: 03
Detailed Instruction for EMD / Security deposits through SBI e-collect:
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Step 1: Vendors may visit SBI collect website, the URL of which is
https://www.onlinesbi.sbi/sbicollect where they get the home page with various categories of
institutions.

Step 2: Select PSU - Public Sector Undertakings — leading to a page with list of PSUs
Step 3: Type BHEL and search, they get to see all BHEL divisions wherein they shall select
BHEL PSSR Chennai. The screen shot of the same is given below.
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Step 4: Select EMD receipts. Having selected the Payee in the Payment Progress, it will lead
to the payment details — a drop down list of values. From that list, vendors shall select EMD
receipts. Upon clicking the entry EMD receipts, a form will open asking for the remitters details
and the details of the tender.

Step 5: Confirm details and pay

Fill in all the details correctly, verify the details, and complete the payment as it is leading to the
payment gateway.

Step 6: Take a printout on completing the payment and enclose the copy of the same along
with the bid submission. Store the copy of receipt for future reference.

Sl. No.: 07
GCC Clause 2.12 Over Run Compensation (ORC) - NOT APPLICABLE
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Sl. no 08.
GCC Clause 2.17 Price Variation Compensation (PVC) - NOT APPLICABLE

SI. no 09.
GCC Clause 2.13 Secured Recoverable Advances: NOT APPLICABLE

Following Clauses are modified in the Special Conditions of Contract (SCC)

o Clause No. 10.5 on RA Bill Payments, in Special Conditions of Contract (SCC),
Volume- IB, Book- Il, is revised as under:

“The payment for running bills will normally be released within 30 days of submission of
running bill complete in all respects with all documents. It is the responsibility of the
contractor to make his own arrangements for making timely payments towards labour
wages, statutory payments, outstanding dues etc., and other dues in the meanwhile.”

e Chapter VI: Material Handling, Storage & Preservation of SCC- Civil & Structural is not
applicable
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Sl. No.: 09
ﬁg.CCI' Existing Clause Modified Clause
4.2.1.7 | Intheevent ofcontractor failing toarrange | Inthe eventofcontractorfailingtoarrangethe

the required tools, plants, machinery,
equipment, material or non-availability of
the same owing to breakdown, BHEL will
make alternative arrangement at the risk
and costofthecontractor...............

required tools, plants, machinery, equipment,
material or non-availability of the same owing
to breakdown, BHEL can deploy own /hired
/ otherwise arrange resources and recover
the expenses incurred from the dues
payable to contractor. Recoveries shall be
actual expenses incurred plus 5%
overheads or as defined in

4.2.2.5

............... In case of any lapses on the
part of the contractor, BHEL at its own
discretion shall get the servicing /repair of
equipment done at the risk and cost of the
contractor along with BHEL
overheads...............

......... Incaseofany lapses on the partofthe
contractor, BHEL at its own discretion shall get
the servicing / repair of equipment done and
recover the expenses incurred from the
dues payable to contractor. Recoveries
shall be actual expenses incurred plus 5%
overheads or as defined in TCC..............

5.14

....... If at any time, it is found that the
contractor isnotin aposition todeploy the
required engineers/ supervisors/ workmen
due to any reason, BHEL shall have the
option to make alternate arrangements at
the contractor’s risk and cost. The
expenditure incurred along with BHEL
overheads thereon shall be recovered
from the contractor.

........ If at any time, it is found that the
contractoris notin a position to deploy the
required engineers / supervisors / workmen
due toany reason, BHEL shall have the option
to make alternate arrangements and recover
the expenses incurred from the dues
payable to contractor. Recoveries shall be
actual expenses incurred plus 5%
overheads or as defined in TCC.

6.1.11

If the material belonging to the contractor
are stored in area other than those
earmarked for his operation the engineer
willhave therighttogetitmoved tothearea
earmarked for the contractor at the
contractor's risk and cost

If the material belonging to the contractor are
stored in area other than those earmarked for
his operation the engineerwillhave therightto
get it moved to the area earmarked for the
contractor and recover the expenses
incurred from the dues payable to
contractor. Recoveries shall be actual

expenses incurred plus 5% overheads oras
defined in TCC.




TECHNICAL SPECIFICATION

FOR
DIVERSION AND RE-ERECTION OF
OFFICE SHED
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Bharat Heavy Electricals Limited
Project Management Department
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Chennai




1.

2.

SCOPE

Dismantling of Office Shed at sparing site (excluding foundation), transportation, and
receipt at receiving site, cleaning the materials, painting, supply of additional
materials as required to re-erect the office shed and handing over excluding
execution of civil foundation.

DETAILED SCOPE OF WORK

2.1

2.2

2.3

2.4

2.5

2.6

2.7

2.8

2.9

The existing 40m x 10m x 3m office shed to be dismantled from the Sparing Site,
transported and re-erected at the receiving site.

The site office must be dismantled in such a manner that all the materials are in re
erectable condition. The condition of materials shall be verified and certified by BHEL
engineer at the dismantling site before loading. Based on the certification, the
conditions shall be cross checked at the receiving site by BHEL engineer. Dismantling
of foundation is EXCLUDED from the scope of the bidder.

Any damage of material during transit of materials shall be the responsibility of the
bidder and shall be replaced at no extra charges.

After dismantling, the debris must be disposed of at locations nearby the site office
as per instruction of BHEL engineer.

The scope includes dismantling, transportation and re-erection of roof & side
cladding, structural supports, false ceiling, existing modular furniture, electrical
appliances (including available ACs in working condition), toilet block, pipes & fittings
etc.

All fasteners, accessories, electrical & LAN wiring, fittings, appliances must be
removed very cautiously so that they can be reused again.

The dismantled office shed must be packed, loaded at the Sparing Site, transported
and unloaded at the Receiving Site.

The works for foundation till PCC, is EXCLUDED from the scope of the contractor.

During re-erection, materials like damaged/rusted structural members, fasteners and
accessories, electrical fittings, wiring & cabling, wall panels etc. which are found to
be damaged/non-usable shall be supplied by the bidder within the quoted rates.




2.10

2.11

2.12

2.13

2.14

2.15

2.16

2.17

2.18

Bidder shall visit site and quote a lump sum rate for the supply of these items under

the relevant category in the rate schedule.

Iltems such as Toilet wares, wash basins, mirrors etc. shall be supplied new and
erected at the receiving site.

Scope also includes dismantling of existing toilet blocks and water storage tank that
forms part of the existing site office. New water tank support structure at receiving
site has to be supplied and installed as the existing structure at sparing site is not
in reusable condition.

Shifting and installation of the furniture that forms a part of the existing site office as
certified by the site engineer at the sparing site, is within the bidder’s scope. No
separate payment shall be made for the same. The furniture must be disassembled,
packed, loaded at the Sparing Site and transported, unloaded, re-assembled at the
Receiving Site. Supply of new furniture is not envisaged in bidder’s scope.

Scope includes supply and installation of new 1.5 tonnes and 2 tonnes invertor type
(copper coil) split air conditioner of minimum 3-star power rating with stabilizer as
the requirement at site. Payment shall be made under the relevant BOQ item.

All materials additionally supplied by the bidder shall conform to relevant IS
standards. The supporting documents shall be provided to BHEL engineer upon his
instructions.

Painting of structural steel members, cladding sheet, etc. of existing office as per
instructions of BHEL engineer is within bidder’s scope. No separate payment shall be
made for the same.

All excess/damaged/non-usable materials as certified by BHEL engineer shall be
handed over to BHEL and stacked/disposed as per instructions of BHEL engineer in
earmarked area/yard which might be within a radius of 3-4 km from site office.

All materials after being diverted shall be cleaned with detergent or suitable cleaner
as approved by the Engineer in charge.

Bidders may take note of the following points while sending their offers:

2.18.1 The materials received from dismantling and transportation of the office shed

from sparing site shall be checked for the quality for re-use, shall be cleaned and
repaired to the extent possible as per the instruction of BHEL engineer in charge.




3.

Further, the additionally required materials to complete the erection of office shed
as per the specifications & drawings, shall be supplied by the contractor within the
guoted price.

2.18.2 The quoted prices shall include transit freight, handling at site, assembly and
erection.

2.18.3 Quoted Price shall be inclusive of all the above.

SALIENT INFORMATION ABOUT OFFICE SHED

3.1 This information is only indicative to provide a broad outlook of the existing office
shed.

3.2 SIZE: 10M C/c x 40 M C/c x 3.0M (approximate) for Main office
3.3 CLEAR HEIGHT: Between FFL & Bottom of truss / Structural Member—3.0 M
3.4 COLUMN SPACING: 3.0 M on both longer & shorter side C/c

3.5 MAIN STRUCTURE AND WALLS : The Structural walls are made out of 25mm thick
Sandwich, concrete filled / Polymeric section filled with high density cellular concrete.
The fixture is joined together by tongue and groove method to ensure 100% leak
proof. The outer framing structure is fabricated with ISMC75x40x3mm MS “T”
welded for securing the panel with the span of 1m centre to centre. The above
columns will be grouted to the existing PCC flooring by means of expansion fasteners.
Outer Doors are of moulded FRP with necessary hinges, handles and locks. The
aluminium windows with grills are sliding type, covered with float glass of 4mm thick.
The entrance is provided with 1 no. —portico, of size 4mX 3m. The outer framing
column is covered with polymeric sleeve for protecting from weather and inner
columns end will be covered with similar polymeric sleeve matching with the interior
complete.

3.6 ROOF: Roof truss is made up of anti- corrosive / enamel painted 40mm square tubular
section designed to suit at roof structure with 0.47mm thick pre-coated profiled Gl (i.e.,
PPGI) roof sheet fixed with fasteners including gutters, rain water down pipes / spouts
etc. all complete.

3.7 FALSE CEILING: False ceiling is provided to entire office area including corridors etc.
Frame works made out of anti- corrosive/enamel painted Gl grid work with 250 x 6mm
thick polymeric panels and these panels are joined together by tongue and groove




using self-tapping screws. Cut-outs should be made where ever necessary for Fixing of
electrical fittings.

3.8 PARTITION: Double side partition for cabin etc. made up of enamel painted 25 x
50mm MS tubular section and double side panelling with polymeric section of
minimum 250x6 mm thick with an air gap of minimum 4 mm these panels are joined
together by tongue and groove using self-tapping screws.

3.9 DOOR & WINDOWS: Internal doors Polymeric with half panelled smog glass. All
external doors with moulded FRP door. All doors to be provided with suitable
hydraulic door closures and round door knob of approved manufacturer. Windows
shall be provided with aluminium type with grill and sunshade.

3.10 MODULAR FURNISHINGS: A typical office shed is provided with Modular furniture &
furnishings.

Note:

e Shifting and installation of the furniture that forms a part of the existing site
office as certified by the site engineer at the sparing site, is within the bidder’s
scope.

e Supply of new furniture is not envisaged in the scope of the bidder.

3.11 TOILET: Dismantling, transportation and re-erection of Toilet Blocks including
superstructure as specified below excluding construction of foundation.

3.11.1 Toilet for Site in Charge Room: 1 no. — Toilet with 1 EWC with Tap and health
faucet, Wash Basin with required Towel rod, soap dispenser, Coat Hook, Paper
Holder Glazed mirror etc. all complete

3.11.2 Toilet block: A toilet Block consists of 2 zones separated by partition wall.

I. The first zone consists of 4 urinals with half partition, 2 EWC with Tap and health
faucet, 1 IWC with Tap and health faucet, 1 Bathroom with tap and shower, 2
Wash basin with required Towel rod, soap dispenser, Glazed mirror etc.

II. The second zone used as Ladies Washroom consist of 1 EWC with tap and health
faucet, 1 Wash Basin with required Towel rod, soap dispenser, Glazed mirror etc.
all complete.

3.11.3 All toilets should have a flushing System including total plumbing, water inter
connections all complete.

3.11.4 Urinals should be of Magnum type. Bottle trap, Coat Hook, Towel Rail, Soap Tray
has to be provided in all toilet

Note: Items such as toilet ware, wash basins, mirrors etc. shall be supplied new at the
receiving site.

3.12 WATER SUPPLY: Connections for water supply including installing PVC water tank
shall be in the scope. A separate structure shall be provided with steel sections to




4.

support the water tank at a minimum height of 4m. The structure shall be suitably
anchored to the ground (excl. civil works). All plumbing and pipe inter connections
including piping upto BHEL inlet (which shall be provided adjacent to site office) is in
the bidder scope. 1 HP pump to be provided to store water in the Overhead tank.

3.13 SEWAGE CONNECTION: Sanitary fitting along with sewage connections shall be
provided up to septic tank and soak pit. All internal and external plumbing (from
water tank to distribution system like toilet and pantry) shall be provided by bidder.

SALIENT INFORMATION ABOUT ERECTION PROCEDURE

4.1 Erection of trusses should be true to line and level and aligned properly, as per drawing
and instruction of Engineer In-charge. The roof truss should have bolted joints at crown
and at both ends.

4.2 Structural/ steel members will have 1 coat of Zinc Chromate primer (surface preparation
of the section as per the standards to suit the climatic conditions) followed by 2 coats of
synthetic enamel paint (if not pre-coated).

4.3 All accessories like G.1. bolts, EPDM washers and nuts etc. required for the work must be
from a reputable manufacturer. All bolts, nuts (IS 4759) shall be galvanised (hot dip) min.
270gm/m2. Galvanised spring/ plain washer shall be as per IS 1573.

4.4 Since this is a detachable shed & to be in repetitive use at other locations, proper marking
(permanent) shall be made for identification to ease re-erection.
4.5 Structural steel and Roof Cladding with Galvalume Sheets, dismantled and diverted from

the sparing site shall be checked for the re-use, properly cleaned out of rust and
necessary painting shall be carried out as per above specification, drawings and relevant
IS standards. No separate payment shall be made for additional painting works.

ELECTRICAL WORK

5.1 All electrical works including wiring shall be dismantled from the existing shed such
that they can be reused. Damaged and non-reusable necessary cabling etc. all
complete shall be supplied and installed by the bidder as per requirement. A
lumpsum rate shall be quoted for the same under relevant category in the rate

schedule.

5.2 Supply & installation of electrical items are to be carried out strictly as per
specification and executed through licensed electricians.

5.3 Below is an indicative list of electrical items for a typical office shed. Type of fitting
and required quantities shall be decided in due consultation with engineer-in —
charge.

5.3.1 Following Light fitting & exhaust fans of reputed make as approved BHEL
engineer

5.3.1.1 2X36 w 4 feet FTL Decorative mirror optic luminaire with bright anodized
aluminium side reflectors and serrated cross louvers




5.3.1.2

2X18w CFL down light

53.1.3

1X18w CFL down light

531.4

1X11w CFL decorative wash basin light

53.1.5

70 w LED flood light luminaire

53.1.6

200 mm sweep exhaust fans

5.3.2

Wiring: Following wiring as per the instructions of Engineer in charge.
Bidder to note that wiring for lights, fans, sockets, AC points are equally
distributed in all three phases. Each phase wiring circuits in one PVC pipe
and same will be 50-60% occupation of wires. Clubbing of two phases in
in PVC conduit are not permitted.

53.2.1

Wiring of light, fan points, 5A plug points using Modular Anchor Roma
switches, sockets, switch boxes,1.5 sg.mm copper wire for all phase,
neutral and earth, PVC pipes, bend, tee, clams etc. All electrical circuit are
limited to 800 w or 10 points maximum.

5.3.2.2

Wiring of 15A plug points using Modular Anchor Roma switches, sockets,
switch boxes,2.5 sg.mm copper wire for phase, neutral and 1.5 sq.mm
copper wire for earth, PVC pipes, bend, tee, clams etc. 15 a points are
individually wired from PDB .

53.2.3

Wiring of AC points using 4.0 sg.mm copper wire for phase, neutral and
2.5 sq.mm copper wire for earth, PVC pipes, bend, tee, clams etc. AC points
are individually wired from AC distribution board

5.3.3

20A modular AC metal clad box plug and sockets with 20A SP MCB of
Branded make

534

Metal clad double door type 7 segment distribution board of 40A TPN
MCB as incoming with 3 nos 40A DP 30ma ELCB/ RCCB and 18 nos 10A
MCB are out going with internal wiring and neutral links of branded
make MDS, LEGRAND, STANDARD and HAVELLS (For lights , fans )

5.3.5

Metal clad double door type 7 segment distribution board of 63A TPN
MCB as incoming with 3 nos 63A DP 30ma ELCB/ RCCB and 18 nos 16A
MCB are out going with internal wiring and neutral links of branded

make MDS, LEGRAND, STANDARD and HAVELLS (For 5A, 15 A sockets)

5.3.6

Metal clad double door type 7 segment distribution board of 100A TPN
MCB as incoming with 3 nos 100A DP 30ma ELCB/ RCCB and 18 nos 20A
MCB are out going with internal wiring and neutral links of branded




make MDS, LEGRAND, STANDARD and HAVELLS only (For AC circuits )

5.3.7 250A TPN 4 pole Metal clad Change over switch with closure along with
300A TPN copper Bus bar panel with three indication lamps for RY B on
indication of reputed make with internal wiring 2 runs of 50 sq.mm
flexible copper wire complete

5.3.8 Wiring of following flexible copper wire in a suitable PVC conduit from
busbar panel to LDB and PDBs

5.3.8.1 10 sq.mm copper wire for LDBs

5.3.8.2 16 Sq.mm copper wire for PDB for Plug points

5.3.8.3 25 sg.mm copper wire for AC PDBS

5.3.9 100 width cable tray for laying of conduits from Main distribution board

5.3.10 50width cable tray for laying of conduits for sub circuit wiring

5.3.11 3M long 50mm dia 3.6 mm thick medium class Gl funnel type earth
electrode with filling of bentonite earthing powder as per standard, four
side brick work chamber with cement plastering and removable type
RCC/ cast iron cover plate. scope includes supply of required bentonite
earthing powder, cement, brick, sand, RCC/cast iron cover plate.

5.3.12 25X3 Gl flat for mains double earthing and inter connection between
earth pits

5.3.13 10 SWG copper wire for double earthing of LDB, PDB and AC DB

6. NETWORKING WORK

6.1.1 Fixing and commissioning of networking works required for modular office all
complete as per specification.

6.1.2 Tentative list of items works is furnished below:

i 9U Wall mountable rack with 5 Amps Horizontal Power strip
ii. 24 Port Loaded Patch Panel with 1 U Horizontal Cable Manager
iii. Telephone Junction boxes (MDF) Krone type with lock & key
iv. 10 pair krone strip
V. 50 pair raiser cable connect EPABX




vi. Implementation and Erection of LAN system equipment such as
Jack/patch  Cord. Etc. including I/O and Cat6 cable
vii. Erection of Voice line system equipment such as |/O and 2pair Telephone

cable

AIR CONDITIONING: Inverter type Split Air-conditioner with copper coil only to be
provided of capacity of 1.5 Tonne and 2 tonne with complete installation including
ancillary works, testing and commissioning as per manufacturers guidelines and

specification.

PREFERABLE MAKE/BRANDS FOR VARIOUS ITEMS TO BE INSTALLED:

Given below is only an indicative list, new supplies shall be purchased form any leading
manufacturer, confirming to IS standards as approved by BHEL site engineer.

ITEM

MANUFACTURER

Cladding/Roof
Sheeting & Structural

JSW/ Tata Blue scope/SAIL

Toilet ware

PARRYWARE/HINDWARE

Vitrified Floor Tiles

HINDWARE/ KAJARIA JOHNSON/ ASIAN GRANITO

LT ACB

L&T/TM/SIEMENS/GEC ALSTOM/ GE POWER CONTROLS /
SCHNEIDER / C&S / SPACEAGE HYUNDAI

Fuse Switch Unit

ALSTOM / SIEMENS / L&T / CGL / STANDARDS / HAVELS /
SCHNEIDER / C&S / GE POWER

MCB STANDARD / MDS / INDO KOPP / C&S / SIEMENS/
ABB/HAVELLS

MCCB STANDARD / MDS / INDO KOPP / C&S / SIEMENS /
ABB/HAVELLS

HRC Fuses SIEMENS /L& T /ALSTOM /S & S/ STANDARD / INDO ASIAN

/ HAVELS / VERSATRIP / BUSMAN / GE POWER

Control switches

SIEMENS / ALSTOM / L & T / KAYCEE

Indicating lamps
(LEDs)

SIEMENS /L& T /ALSTOM / TM / BINAY / TECKNIC / VAISHNO




9.

Lighting Fittings

PHILIPS / BAJAJ / CROMPTON / CEMA / GE /HAVELLS/
MYSORE LAMPS equivalent

Switch Socket outlet

ALSTOM / CGL / BEST & CROMPTON / ESSEN

Piano switch

ANCHOR / ELLORA / MAK ELECTRIC / ALSTOM

LT Power & Control
Cables

FORT GLOSTER / ASIAN CABLES / CCl / UNIVERSAL/ NICCO /
DELTON CABLES / FINOLEX / INDUSTRIAL CABLES / CMI /
OMEGA / RADIANT CABLES / POLYCAB / KEI/GOVIND /
BRIMSON / PREMIER / PARAMOUNT PLAZA

Terminal Blocks

ESSEN / CONNECT WELL / ELMEX / PHOENIX / WAGO

PVC water tank

SINTEX

Air conditioner

Inverter type with Copper coil only LG/ BLUE STAR/ VOLTAS
(MIN 3 STAR RATING)

DRAWINGS & ENCLOSURES

Following drawings are enclosed only for the indicative purpose and guidance to the

Bidders:

i. Site Office layout drawing -5 sheets
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SECTION A

CRITICAL RESOURCES FOR HSE IMPLEMENTATION
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1. SHARING OF OPERATING COSTS OF FACILITIES

TABLE A.1

SN

FAacCILITY

Ambulance with 24 hr. First Aid Trained Driver (Specs in Annexure A)

Operation of Medical center, Nurses, Medical Consumables etc. (Specs in Annexure A)

Training Center Consumables

A IWIN (-

Water sprinkling for dust suppression

(Others:)

Note:

Vi.

Responsibility of operation of above facilities shall rest with BHEL

Operating cost of the above shall be deducted from subcontractors on ‘proportional to
contract’ value basis. Sample deduction table enclosed as Annexure A.1

“Contract value” defined above & subsequently in the document shall be considered
as “Awarded contract value”.

No overhead cost/ enabling cost of BHEL shall be levied on the contractors for common
facilities.

These running costs shall be recovered from all the available subcontractors at site for
the complete operational duration of the site

No overheads shall be charged on shared operating costs

2. RESOURCES TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR

TABLEA.2
SN ITEM SPECIFICATIONS
1. HSE DISPLAYS, Posters and signage Annexure B
2. | HSE Tools/ Equipment/ Devices Annexure C
3. | Rest Sheds for Workers Annexure D
4. | Labor Colony Annexure E
5. | Toilets (Latrines & Urinals) - in Site and Labor Colony Annexure F
6. Fire Extinguishers Annexure G
Note:

In case subcontractor fails to provide the required resources, same will be procured and

deployed by BHEL with applicable overhead on total procurement cost

3. ESTABLISHMENT OF COMMON FACILITIES

In green field projects BHEL shall arrange and provide the following facilities which shall be

used by all subcontractors for their employees and workers. These shall be

i.  Medical Centre
ii.  Safety park with facilities of audio-visual training & vertigo test center.

iii.  No cost shall be deducted from the subcontractors for the structure part only.

iv.  The running cost with basic inputs already mentioned at Point 1 above shall be

shared by all contractors.

v.  The sub-contractors shall be required to ensure participation in trainings, medical

checkup and vertigo test as per the guidelines laid in this document and required
as per statutory HSE requirements.

Bharat Heavy Electricals Limited, Power Sector
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Vi.

Vii.

However, in projects where in these facilities are not provided by BHEL,
subcontractors shall ensure the training, medical/ vertigo test of all workers at site
in consultation and guidance of BHEL HSE team at site in line with provisions of this
document.

The overall onus of compliance to HSE practices pertaining to training, medical
checkup including vertigo test shall lie on the subcontractor only.

4. CRITICALREQUIREMENTS W.R.T. EQUIPMENT & PPES

Vi.

Vii.

viii.

Conventional Hydra crane with carriage in front shall not be permitted. Pick & carry tyre
mounted Front Cabin mobile crane (FX or TRX/ NextGen series of 'ESCORT" or equivalent
make) shall only be permitted.

Any Heavy equipment (cranes, winch machines, etc.) shall be deployed only after pre-safety
Inspection by safety dept. Valid AMCs/ Fitness/ other statutory clearances as per local rules
shall be required to be submitted before mobilizing the equipment at site.

All other Hand tools and power tools should not be older than 5 years.

For Chimney passenger lift, winch to have double drum rope for passenger and double
safety devices must be used. Winch should not more than 3 years old and winch rope must
be inspected with valid certificate from competent authority within 6 months and should
meet the IS standard 9507 provision of OLR and push back button arrangement or dead man
switch.

Gate pass for all the lifting T&Ps and construction machinery/ equipment shall be made after
obtaining written acceptance (Pre-entry Safety Clearance) from BHEL Site Safety
Department after physical verification and checking all requisite documents/ compliance to
Safety norms

All motor vehicles should have valid registration certificate, insurance, Pollution under
control (PUC) and fitness certificate as per Motor Vehicle Act 2020. The certificates should
be pasted in the glass from inside.

PPEs shall be from reputed manufactures viz. 3M, Udyogi, Karam, Frontier, Freedom,
Honeywell, Liberty, Bata, Nomex, Acme, Unicare, Life Gear or equivalent. In case
Subcontractor recommends any other name the same can be approved at site level by the
Construction manager & Site HSE

For height work, where fall could result in death or disability, a secondary means of fall
protection (Safety Net, Retractable Fall Arrestor etc.) shall be mandatorily provided by the
subcontractor, failing which, a penalty of INR 10000 per case will be imposed. In addition,
there should be constant supervision for such critical height work. Any non-erection
activities at height eg. Housekeeping etc. shall also fall under the category of height work

Scaffold Tagging

Bharat Heavy Electricals Limited, Power Sector
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Scaffolds being erected, modified or dismantled must be tagged as suitable for use. Tagging
shall be done with standard tag holder. Scaffolding tag should be certified by scaffolding
inspector having valid certificate.
» GREEN scaffold tag- shall be fixed when scaffold is complete and safe for use,
signed and dated by the scaffolding competent person daily.
» RED scaffold tag — to be fixed if scaffold is in some way defective and cannot
be used or is still under erection.
» YELLOW scaffold tag — to be fixed if scaffold is in under construction/
maintenance.

Back

FiG. A.4.1 SAMPLE SCAFFOLD TAGS AND TAG HOLDER

Xx.  T&P Color Coding:

a. Inspections and tests shall be documented by means of color coding which shall verify
that inspections or testing are current and that all receptacles, portable Power tools,
Lifting Tools & Tackles have been inspected and tested as required. The color codes used
on the project shall be:

YELLOW
January April July October
February May August November
March June September December

TABLE. A.4.2: T&P CoLOR CODES
b. The cycle of colors shall be Quarterly as a minimum or as decided by BHEL. The color code
tape / Sticker shall be clearly visible to designate the period for which the inspections and
tests were conducted.

c. Following the initial inspection, the equipment must be color-coded quarterly as per
color-coding instructions that will be issued by the subcontractor.

d. Fire extinguisher with the current month color-coding inspection sticker must be provided
and secured in the platform.

e. All slings shall be regularly inspected in accordance with the requirement of the project
for frequent and periodic inspections and discard immediately if they fail to meet the
minimum requirements of the project.

f. The Subcontractor’s HSE Officer shall ensure that all PPE is inspected prior to its issue. He
is to ensure all subcontractor personnel are using safe and proper PPE equipment. Regular

Bharat Heavy Electricals Limited, Power Sector
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Xi.

inspections on the PPE shall be carried out and personnel not adhering to those
inspections shall be removed immediately from the site.
A Ten (10) day interval period shall be given into each monthly color code change. During
this Ten (10) day period either color shall be acceptable.

T&P Tagging:
All deployed Wire Rope Slings, Chain Pulley Blocks, Hooks, slings etc. shall be Tagged
using aluminum or any other metal tag with punching.

5. HSE PERSONNEL TO BE PROVIDED SOLELY BY THE SUBCONTRACTOR

5.1. NUMBERS OF HSE PERSONNEL (APPLICABLE FOR EACH WORK SHIFT)

Number of HSE Officers and Supervisors shall be in proportion to number of workers as

per Table A.6 below

TABLEA.5
No. of Workers No. of HSE Supervisors No. of HSE Officers
Up to 100 1 1
101 to 250 2 1
251 to 500 4 1
501 to 1000 6 2
1000 to 2000 6+ One additional supervisor up to every 3
additional 250 workers
2000-3000 10+ One additional supervisor up to every 4
additional 250 workers
3000-4000 14+ One additional supervisor up to every 5
additional 250 workers

5.1.1. DEPLOYMENT PLAN

Vi.

Above requirement is for every shift for each unit.
The dynamic deployment plan of Safety manpower at various locations containing
names, areas, time periods, shifts etc. shall be submitted to BHEL for approval by
subcontractor
BHEL may modify the deployment plan based on nature and volume of jobs, Risks and
hazards associated etc.
For less than 20 workers HSE Officer is not mandatory. In case the number of workers
exceed 20 for 3 consecutive months, HSE Officer is to be engaged. The HSE Officer shall
be deployed for a minimum period of 6 months even if the number of workers fall below
20 in any month subsequent to deployment. If within that 6-month period, the number
of workers is more than 20 for at least 3 months, the deployment duration of HSE Officer
will extend further 6 months after completion of previous 6-month period.
For Site Material Management/ Handling (Loading/ Unloading) contracts, 1 no. HSE
Officer shall be required irrespective of the total manpower deployed.
HSE Officers/Supervisors of all the vendors may be required to report directly to BHEL
HSE Officer at site & shall comprise as a total team for handling all HSE issues. However,
each safety officer/ agency shall be individually responsible for the safe execution of
work in their respective areas.

Bharat Heavy Electricals Limited, Power Sector
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5.2. QUALIFICATION & EXPERIENCE REQUIREMENTS OF HSE PERSONNEL

5.2.1.

Note:

5.2.2.

HSE OFFICER

First HSE Officer to be mandatorily as per Option | as under and shall be designated
Senior HSE Officer. In case of non-availability of HSE Officers with Option | configuration,
the subsequent HSE Officers can be as per Option Il below with recorded reasons and
approval of Site Construction Manager of BHEL. All these deviations should be reported
to Region HSE and PSHQ HSE.

A. Option |
i. possesses a recognized degree in any branch of engineering or technology or
architecture and had a practical experience of working in a building or other
construction work in a supervisory capacity for a period of not less than two
years or possesses a recognized diploma in any branch of engineering or
technology and has had practical experience of building or other construction
work in a supervisory capacity for a period of not less than five years;
ii. possesses a recognized degree or diploma in industrial safety with at least one
paper in construction safety (as an elective subject/ part thereof);
iii. has adequate knowledge of the language spoken by majority of building
workers from the construction site in which he is to be appointed.
B. Optionll:
Graduation Degree in Science with Physics & Chemistry and degree or diploma in
Industrial Safety (All Degrees/ Diploma from any Indian institutes recognized by
AICTE or State Council of Technical Education of any Indian State) with practical
experience of working in a building, plant or other construction works (as HSE
Officer, in line with Indian Factories Act, 1958 or BOCW Act, 1996) for a period of
not less than five years

HSE Officer as per Option Il shall be valid only on availability of Senior HSE Officer as per
Option | at site.

In case of resignation of the Senior HSE Officer, the same has to be replaced within 15 days
else all subsequent HSE Officers as per Option Il (in case of multiple HSE Officers with a single
agency) shall not be considered as valid.

The penalty shall be deducted considering non-availability of any HSE Officer at site.

HSE SUPERVISOR: EITHER OF X OR Y BELOW

. Recognized Degree in any branch of Engineering OR Diploma in any branch of

engineering with at least one-year construction experience
OR
A recognized graduation Degree in Science (with Physics & Chemistry) or a recognized
diploma in Engg. or Tech.
Additional requirements for option (Y) above

Bharat Heavy Electricals Limited, Power Sector
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5.3.

5.4.

5.5.

Vi.

i.  Trained in fire-fighting as well as in safety / occupational health related
subjects, with:

ii.  Minimum Two vyears of practical experience in construction work
environment or in the field of safety and

Option a above is by default, b is under special approval from Site HSE & Construction
manager

In both cases the candidate should possess requisite skills to deal with construction & fire
safety related day-to-day issues.

HSE IN-CHARGE

In case there is more than one HSE Officer with any subcontractor, one of them, who is
senior most by experience & meets qualification as per option 1 as mentioned in clause
2.1 A above (in HSE discipline), may be designated as HSE In-charge who will be the
nodal point of contact on HSE matters.

SUPPORTING STAFF TO HSE TEAM
Supporting Staff shall include scaffolders, scaffolding inspectors, riggers, skilled and
unskilled manpower
Subcontractor shall provide adequate number of workers as and when required, in
order to attend and comply to Safety observations raised by BHEL/ Customer.

AVAILABILITY AND PENALTY FOR NON-DEPLOYMENT

The subcontractor shall submit the certificates of qualification & experience of HSE
manpower before deployment for BHEL to assess suitability as per requirement
detailed in this document

In case of rejection, subcontractor shall arrange additional candidates and submit
resume to BHEL. Penalties will be applicable during the period of non-deployment in
such cases as well.

Subcontractor shall ensure physical availability of safety personnel at the place of
specific work locations.

The Subcontractor shall deploy the HSE Officers as per the site’s requirement. Non-
deployment shall lead to stoppage of the work and final decision shall rest with Site
HSE & Construction manager.

The Subcontractor shall prepare an organization chart identifying the areas of
operations, responsibilities and reporting structure of all safety personnel for each
shift and submit the same to BHEL.

The subcontractor shall deploy sufficient HSE Officers, supervisors, as per numbers &
gualifications mandated in this Section since mobilization of first batch of manpower
and add more in proportion to the added strength in work force. Any delay in
deployment will attract a penalty at following rates:

Non-deployment of HSE Officer — Rs. 75,000 per man-month
Non-deployment of HSE Supervisor — Rs. 50,000 per man-month

Bharat Heavy Electricals Limited, Power Sector
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Vii.

viii.

Penalty shall be collected for the period of non-availability of safety personnel after
allowing a grace period of 15 days for finding a replacement. The same shall be
deducted on pro-rata basis till the required manpower is deployed.

In case of abnormal delay & frequent rejections of candidates proposed by the
subcontractor, BHEL shall exercise the right to deploy the safety manpower & deduct
the amount from subcontractor’s running bill with applicable overheads. In such cases
also, the provision of logistics, transportation, food and other logistical support to the
HSE personnel shall be in the scope of subcontractor in addition to the salary. After
deployment of manpower by BHEL, the penalty for non-deployment specified above
shall not be applicable.

6. COMPETENCY OF OPERATORS/ DRIVERS OF CRANE, WINCH, LIFTING/
CONSTRUCTION EQUIPMENT ETC.

The Operators/ Drivers of crane, winch, construction/ lifting equipment etc. shall be
experienced and have valid driving license for the class of vehicle / machinery as
applicable (like Crane/ Forklift/ Rig, Construction equipment driving license etc.).
Minimum HMV driving license is required for all heavy equipment/ heavy vehicle
(trailer/ Hyva /dumper /TM) operators at site.

The subcontractor shall certify competence of these persons in writing as and when
they are posted at site.

Crane, Winch, Construction & lifting equipment operator should have certificate on
subject course or experience certificate in employer letterhead.

Where state is providing license for operating crane, tractor and other construction
vehicles, same to be ensured.

Note: In case the statutory requirements i.e. State or Central Acts and / or Rules as

applicable like the Building and Other Construction Workers’ Regulation of Employment

and Conditions of Service- Act,1996 or State Rules (wherever notified), the Factories Act,

1948 or Rules (wherever notified), etc. are more stringent than above, the same shall be

followed.

7. In case of any stringent requirement of BHEL’s customer over and above the specifications

mentioned in current document, the same shall also be required to be complied at site by

subcontractor.

8. REFERENCES

The Safety Rules for Construction & Erection as outlined hereunder, while setting out a

broad parameter of safety norms, are not exhaustive. The subcontractor and his agencies

are advised to refer to the following statutory provisions as amended from time to time

for details and strict compliance therewith.

8.1.FOR GREENFIELD PROJECTS

Bharat Heavy Electricals Limited, Power Sector
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a)

b)

Building and Other Construction Workers (regulation of employment and conditions of
service) Act, 1996 (briefly referred to as BOCW Act),

Building and other construction workers (regulation of employment and conditions of
service) Central Rules, 1998 (briefly referred to as BOCW Rules) as adopted by the
various State Governments,

8.2.FOR EXPANSION, MODIFICATION, ALTERATION AND, OR CONSTRUCTION
ACTIVITY WITHIN AN EXISTING PLANT OPERATING AS PER APPROVED SITE

PLAN UNDER THE FACTORIES ACT

a) Factories Act, 1948,

b) Factories Rules, as adopted by the various State Governments

c) BOCW Act

d) BOCW Rules

e) In case a new act/ statutory guideline/ modification/ consolidation of acts is
implemented the same shall be required to be adhered by the subcontractor.

f) The latest amendment of the above-mentioned acts/ rules shall be followed at site.

9. BHEL POWER SECTOR HSE MANAGEMENT SYSTEM

Note:

The Systems and procedures of BHEL Power Sector HSE Management System shall be
implemented by the subcontractor, including:

e HSE PROCEDURE FOR REGISTER OF OHS HAZARDS AND RISKS

e HSE PROCEDURE FOR REGISTER OF ENVIRONMENTAL ASPECTS AND IMPACTS

e HSE PROCEDURE FOR REGISTER OF REGULATIONS

e HSE PROCEDURE FOR TRAINING AND AWARENESS

e HSE PROCEDURE FOR EMERGENCY PREPAREDNESS AND RESPONSE PLAN

e HSE PROCEDURE FOR PERMIT TO WORK

e HSE INSPECTION AND OTHER FORMATS

BHEL reserves the right to revise/ update these systems and procedure as per requirement
to address any changing HSE needs

BHEL will provide hard / soft copies of applicable HSE Procedures, Work Permits,
Operational Control Procedures, Inspection/ Other Formats etc. that are necessary for
ensuring safe work to the successful bidder at Site. It is the responsibility of the
subcontractor to ensure availability of these documents before commencing work at site.

The subcontractor can get soft copies of these documents from respective Region SCT/ HSE
for reference. The signed hard copies of the same shall not be required to be submitted
along with tender document

Subcontractor shall use the Digital (Web & App-Based) HSE management Software Systems
provided by BHEL whenever provided. In case not provided, hard copy systems will continue
to be used. All information technology resources (Computers, mobile phones, mobile data,
internet access etc.) for the use of such systems shall be ensured by the subcontractor.

Bharat Heavy Electricals Limited, Power Sector
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10. CLEARANCE OF MONTHLY RUNNING BILLS SUBJECT TO SAFETY
COMPLIANCE

i.  The monthly running Bills of the subcontractor shall be released subject to compliance
to HSE requirements as per checklist in Annexure H
ii.  BHEL site HSE Head and Package In-charge shall be authorized to issue the clearance
iii.  Site Construction Manager of BHEL shall be the final authority on the matter.

11. HSE PERFORMANCE EVALUATION

i.  Subcontractor shall be assessed on monthly basis for HSE Compliance by BHEL Safety
In-charge at site.

ii.  The HSE evaluation shall be based on HSE Performance Evaluation System of BHEL
covering the contractual, statutory and regulatory requirements of HSE.

iii.  BHEL shall reserve the right to use these performance scores for evaluating bidder’s
capacity for future tenders

iv. If safety record of the subcontractor in execution of the awarded job is to the
satisfaction of safety department of BHEL, issue of an appropriate certificate to
recognize the safety performance of the subcontractor may be considered by BHEL
after completion of the job, provided the execution performance is satisfactory.

12. HSE PENALTIES

i.  Nonconformity of safety rules and safety appliances will be viewed seriously and BHEL
has right to impose fines on the subcontractor for every instance of violation noticed.
ii.  As per contractual provision HSE penalties shall be imposed on subcontractors for non-
compliance on HSE requirement as per following format.
iii.  Following are the applicable penalties for various Safety violations:

Sub: MEMO for Penalty for non-compliances in Safety
Following lapse (tick marked) was observed and penalty (in Rs.) is imposed as stated at the
bottom of this memo. It is requested that such occurrences be please avoided in future.

Penalty

. Remarks
(in INR)

S. No Nature of Non - Compliance

A. System Violations

1 Working without valid Work Permit/ HIRA/ Method Statement| 2000 Per case

/ JSA
Controls as per Work Permit/ HIRA/MS/JSA not ensured 2000 Per case
Reported Safety Violations Not Closed within Stipulated Time [1000- Per case

10000

4 Absence of required Subcontractor Officials (Site Head, HS 5000 Per case
Head) in Safety Reviews/Meetings

5 Not providing required PPEs (Safety Harness, Lifeline, Safety] 2000 Per case
Net, Fall arrestor, Safety Helmet, Gloves, Shoes etc.) for the
work by subcontractor

B. Competency/ Training/ Induction Violations

Bharat Heavy Electricals Limited, Power Sector
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1 Incompetent personnel deployed for specialized jobs likel 3000 Per case
height work, hot work, rigging, vehicle operation etc. (without
valid license/ certificate etc.)
2 Work without induction training & medical check 2000 Per case
3 Height Work without Vertigo Test and height work training 2000 Per case
C. PPE Violations — Height Work
1 Not wearing/ hooking Double Lanyard Safety Harness whilel 1000 Per case
working at height (> 1.2 meters) or not anchoring to lifeline
2 Not Providing Lifeline for height work 3000
3 Unsafe platforms — without Top, Mid Rails and Toe-Guards for] 3000
Height Work
4 Not providing secondary means of fall protection for heightf 3000 Per case
work (Safety Nets, Retractable Fall Arrestors etc.)
D. PPE Violations — General
1 Not wearing safety helmet 1000 Per case
2 Wearing of helmets without chin straps 1000 Per case
3 Not Wearing safety shoes 500 Per case
4 Not wearing gloves 500 Per case
6 Not using grinding goggles/ face shield during grinding 2000 | Percase
cutting
E. Electrical Safety Violations
1 Broken/ exposed wires/ cables 2000 Per case per day
2 Electrical plug not used for connection/ hand machines 1000 Per case per day
3 Not using proper ELCBs for electrical equipment 2000 Per case per day
4 Improper earthing of welding & Other electrical machines (Lack| 2000 Per case per day
of double earthing, improper/ untested earth pit etc.)
5 Not using 24 V supply for lighting in confined spaces 2000 Per case
6 Cables haphazard/ blocking way/ not organized properly 1000 Per case per day
F. Lifting & Rigging Violations
1 Using Sling/ Chain Pulley Block and other Small T&Ps without| 2000 Per T&P per day
proper, traceable Tag and Test Certificate
2 Using damaged slings or not slinging properly 2000 Per T&P per day
3 Use of lifting equipment without having valid Test certificate 5000 Per equipment
per seven days
4 Lifting hooks used without latches 2000 Per hook per day
5 Not effectively barricading area below lifting activity 5000 Per case
6 Using untrained/ unqualified rigger 5000 Per case
G. Housekeeping
1 | Non-removal of scrap from platforms 5000 Per Event Per
location per 7
days
2 | Not conducting scheduled housekeeping drives 5000 Per drive
H. Hot Work Safety Violations
1 | Gas cutting without flash back arrestor at both ends 5000 Per machine per
incidence
2 | Gas cutting at height without fire blanket 2000 Per event

Bharat Heavy Electricals Limited, Power Sector
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water/ effluents etc.

3 | Not keeping gas cylinders vertically 2000 Per event
Lifting cylinders without cage or rolling of cylinders 2000 Per incidence
5 | Leakage in gas cylinder 2000 Per incidence
I. Vehicle Safety/ Operation
1 | Not having valid driving license for the type of vehicle/ T&P 2000 Per driver per
incidence
Two-wheeler entry in construction area 2000 Per vehicle
Using Hydra for material movement at site in unsafe manner 2000 Per case
Using Two Hydra in Tandem for material movement withoutf 2000 Per case
proper precautions as per OCP
5 | Vehicles, Hydras, Cranes, Dumpers and Earth Movers not 2000 Per Equipment
having automatic back horns linked to gear per day
6 | Not providing proper hard barricades around excavations 5000 Per location per
unpermitted areas day
7 | Not using guide rope while transporting material using Hydray 2000 Per event
or Cranes
8 Over speeding 5000 Per case
9 | Using Conventional Hydra crane 50000 | Per day /crane
J. Accidents/ Incidents/ Near Misses
1 | Non-reporting of Near Miss/ Incident 20000 | Per case
2 | Major Accident — Worker unable to resume work within 48 hrs| 100000 | Per incident
3 | Fatal Accident 500000 | Perincident
K. Miscellaneous
1 Not providing the facility (drinking water, rest shed, labor] 5000 | Per month per
colony etc. as per the specifications/ requirement) violation
2. | Not nominating the required number of workers for trainingasj] 5000 | Perincidence
per plan
3. |Lack of proper arrangement for disposal of sewage/ waste 10000 | Per incidence

Details (if any) related to non- compliance (Name of persons, Nature of deficiency, etc.):

Penalty Amount:

P wh e

Rate as per above chart

No. of Persons/ machine/ event/ labor

No. of times the same error is repeated: Repetition factor
Total Penalty=1. X 2. X 3. =

Witnessed by:
(Sub- Subcontractor representative)

representative)

Signature

(BHEL

Name

Bharat Heavy Electricals Limited, Power Sector

Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Distribution: 1 Copy: to Sub- subcontractor Site In-charge,
1 Copy to Site Construction Manager (BHEL)
1 Copy to Site Finance
Note:

i. In case the amount of penalty imposed by BHEL’s Client on BHEL for Safety violation/
incident due to or in the area of the subcontractor is more than those indicated above,
same shall be imposed back-to-back on the subcontractor. However, in case such an
amount is less than the specified above, penalty amount indicated above shall be imposed
on the subcontractor.

ii. For same violation only one penalty (higher of the two mentioned below) shall be
applicable
a. Penalty imposed by BHEL’s Customer over BHEL.
b. Penalty as indicated in current document.

iii.  For repeated violation for the same equipment/ location, the penalty would be double of
the previous penalty. Date of “Repeated violation” will be counted from subsequent days.

iv.  For repeated fatal incident in the same Unit incremental penalty shall be imposed: The
subcontractor will pay 2 times the previously paid penalty in case there is repeated major/
fatal incident under the same subcontractor for the same package in the same unit.

v.  Anyother non-conformity noticed not listed above will also be fined as deemed fit by BHEL.
The decision of BHEL engineer is final on the above.

vi.  If principal customer/statutory and regulatory bodies impose some penalty on HSE due to
the non-compliance of the subcontractor the same shall be passed on to them.

vii.  The penalty amount shall be recovered by BHEL Finance department from subcontractors
from the RA/Final bill.

13. PUNITIVE ACTIONS FOR “CRITICAL SAFETY VIOLATIONS”:

“Critical Safety Violations” include:

i.  Not wearing required PPEs when provided and not following safe work procedure
ii.  Taking unnecessary risks especially in height work, hot work, radiation work, lifting activity
iii.  Coming to work under influence of sedatives like alcohol, drugs etc.
iv.  Coming to work without ID Card/ Gate Pass (if provided)
v. Intimidating/ threatening at work

vi.  Using cell phones during height work, hot work, lifting activity, driving.
In case any worker carries out any of the critical safety violations as above, BHEL
reserves the right to enforce punitive action in following manner:

First Offence: 1 Punch on Gate Pass/ Induction Card/ ID Card etc. and 1-hour HSE
Training. With one day off from duty

Second Offence: 2 Punches and 2-hours HSE Training with one day off from duty

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Third Offence:

3 Punches and the worker will be dismissed. Gate pass to be
confiscated

Note:

In case any employee of subcontractor carries out any of the critical safety violations as
above, subcontractor Site In-charge shall issue warning letter to concerned employee
with copy to BHEL

For above violations, guilt of the worker/ employee has to be established through
appropriate evidences and records maintained.

If worker/ employee has not been given the required PPEs and safety equipment by the
agency and/or not facilitated by the agency to follow safety rules, he/ she will not be
considered liable but the agency will be penalized as per penalty provision in this
document. In such cases, the subcontractor shall not pass the penalty over to the worker/
employee through wage deduction etc.

These critical safety violations and their consequences shall be shared with all workers and
employees during induction and other training programs/ meetings, toolbox talks etc.

Gate Pass shall have provision of Tagging as indicated above

The appellate authority (only for final dismissal) in this case shall be the BHEL Site In-charge
whose decision shall be final on the matter and binding on all parties.

14. LEGAL IMPLICATIONS

Any legal Costs incurred by BHEL, on account of accidents taking place in the activities of
the subcontractor, shall be debited to the subcontractor on actual cost basis.

For any accident occurring at site to any worker/ employee of the subcontractor leading to
legal implications to BHEL Employee/ Management shall be safeguarded by BHEL legal
department. All legal expenses incurred by BHEL on this account shall be recovered from
the subcontractor. The accident also includes fire, loss of property or life at site.

15. HSE REVIEW MEETING

Subcontractor Site In-charge and HSE In-charge shall attend the HSE Review Meeting as
and when called by BHEL.
The indicative agenda points are given below:

a) Implementation of earlier MOM points

b) Compliance Status of HSE Observations

c) Incidents & Near Misses, their Root Causes and Actions Taken

d) HSE performance review

e) HSE inspection findings

f) HSE audit and CAPA

g) HSE training

h) Health check-up camp

i) HSE planning for the erection and commissioning and installation activities in the
coming month

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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j) HSE reward and promotional activities

MOM on the discussion along with HSE observations will be circulated to the subcontractor
for action.

The subcontractor shall close the observations to the satisfaction of BHEL within stipulated
time frame

16. OTHER REQUIREMENTS

Vi.

Vii.

viii.

If the subcontractor fails to improve the standards of safety in its operation to the
satisfaction of BHEL after being given reasonable opportunity to do so and/or if the
subcontractor fails to take appropriate safety precautions or to provide necessary safety
devices and equipment or to carry out instruction regarding safety issued by BHEL, BHEL
shall have the right to take corrective steps and the cost shall be debited to the
subcontractor with applicable overheads.

If the subcontractor succeeds in carrying out its job in time without any fatal or disabling
injury incident and without any damage to property BHEL may, at its sole discretion,
favorably consider to reward the subcontractor suitably for the performance.

In case of any damage to property due to lapses by the subcontractor, BHEL shall have the
right to recover the cost of such damages from the subcontractor after holding an
appropriate enquiry.

The subcontractor shall take all measures at the sites of the work to protect all persons
from incidents and shall be bound to bear the expenses of defense of every suit, action or
other proceeding of law that may be brought by any persons for injury sustained or death
owing to neglect of the above precautions and to pay any such persons such compensation
or which may with the consent of the subcontractor be paid to compromise any claim by
any such person, should such claim proceeding be filed against BHEL, the subcontractor
hereby agrees to indemnify BHEL against the same.

The subcontractor shall not employ men below the age of 18 years and women on the work
of painting with products containing lead in any form. Wherever men above the age of 18
are employed on the work of lead painting, overalls shall be supplied by the subcontractor
to the workmen and adequate facilities shall be provided to enable the working painters
to wash during the cessation of work.

The subcontractor shall notify BHEL of his intention to bring to site any equipment or
material which may create hazard.

BHEL shall have the right to prescribe the conditions under which such equipment or
materials may be handled and the subcontractor shall adhere to such instructions.

BHEL may prohibit the use of any construction machinery, which according to the
organization is unsafe. No claim for compensation due to such prohibition will be
entertained by BHEL.

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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17. MEMORANDUM OF UNDERSTANDING:

After award of work, subcontractors are required to enter into a memorandum of
understanding as given below:

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Memorandum of Understanding

BHEL, Power Sector Region is committed to Health, Safety and Environment Policy
(HSE Policy).

M/S..cceveeeereieeennenn....d0 hereby also commit to comply with the same HSE Policy while
executing the Contract Number

M/S...cceveeveeeeeenennnnee..have gone through and understood all the HSE requirements of the
contract including HSE manpower, tools & equipment, systems & procedures, and agree
to fulfill the same as a minimum. Any additional resources and support required for
ensuring fulfillment of HSE Objectives shall be provided by subcontractor at no extra
cost.

M/Sueeieieieieenns .. agree that in case they fail to comply to the HSE requirements as
stipulated in the contract, BHEL shall have the right to implement the same and the cost
shall be recovered from the subcontractor with applicable overheads.

M/S...cocceceervveseeanennennn. Shall ensure that safe work practices as per the HSE plan. Spirit and
content therein shall be imbibed in all workers and supervisors for compliance.

In addition to this, M/s............cceuu..........shall comply to all applicable statutory and
regulatory requirements which are in force in the place of project and any special
requirement specified in the contract document of the principal customer.

M/s...cccceeeeeeveereannen.Shall co-operate in HSE audits/inspections conducted by BHEL
/customer/ third party and ensure to close any non-conformity observed/reported
within prescribed time limit.

M/S...coceveeireereenenennn. @gree that the subcontractor shall seek HSE clearance as per BHEL
format before each RA bill as mentioned in clause no. 9. The penalty amounts for not
providing Safety manpower and various Safety violations have also been reviewed and
agreed.

M/S i agree to share the HSE Costs (running costs) of common facilities
created by BHEL on proportional to contract value basis as calculated at Site by BHEL.

Signed by authorized representative of M/s
Name :

Place & Date:

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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SECTIONB
OPERATIONAL REQUIREMENTS
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1. PURPOSE:

1.1.

1.2.

1.3.

1.4.

The purpose of this HSE Plan is to provide for the systematic identification,
evaluation, prevention and control of general workplace hazards, specific job
hazards, potential hazards and environmental impacts that may arise from
foreseeable conditions during installation and servicing of industrial projects and
power plants.

This document shall be followed by BHEL’s subcontractors at all installation and
servicing sites. In case customer specific documents are to be implemented, this
document will be followed in conjunction with customer specific documents in
complementary manner.

Although every effort has been made to make the procedures and guidelines in line
with statutory requirements, in case of any discrepancy wherein the relevant
statutory guidelines supersedes this document, the same shall befollowed.

In case there’s any specific HSE requirement from BHEL’s Client, not explicitly
indicated in this document the same shall be required to be fulfilled as per the
decision of BHEL Site construction manager.

2. SCOPE:

The document is applicable to BHEL’s Subcontractors at all installation / servicing
activities of BHEL Power Sector as per the relevant contractual obligations

3. OBJECTIVES AND TARGETS:

i
ii.
iii.
iv.

Vi.

Vii.

viii.

Xi.
Xii.
Xiii.

Xiv.

To achieve “Zero Incident at Site”

100% compliance to all legal/statutory requirements related to EHS.

100% Health, Safety and Environmental Induction training attendance for all workers.

100% High Risk activities to be carried out only after approved Method Statement, HIRA /
Aspect-Impact / JSA / OCP and Permit to Work are implemented.

100% PPEs compliance in high and medium risk activities.

100% incident reporting, recording and reviewing for corrective actions.

Regular Safety Reviews to assess HSE program compliance and closure of any recognized gaps
to improve safety management and incident prevention

Prevent injury and ill health of all workers at site (‘Workers’ refers to all personnel
including managerial, supervisory, professional, technical, clerical and other workers
including contract laborers)

Prevent pollution to environment

Ensure the Health and Safety of all persons at work site is not adversely affected by the
work.

Ensure protection of environment of the work site.

Comply at all times with the relevant statutory and contractual HSE requirements.
Provide trained, experienced and competent personnel. Ensure medically fit personnel
only are engaged at work.

Provide and maintain plant, places and systems of work that are safe and without risk to
health and the environment.

Bharat Heavy Electricals Limited, Power Sector
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XV.

XVi.

XVii.

XViii.
XiX.

XX.

XXi.

XXii.

XXiii.

XXiV.

Provide all personnel with adequate information, instruction, training and supervision
on the safety aspect of their work.

Effectively control, co-ordinate and monitor the activities of all personnel on the Project
sites including subcontractors in respects of HSE.

Establish effective communication on HSE matters with all relevant parties involved in
the Project works.

Ensure that all work planning considers all persons that may be affected by the work.
Ensure fitness testing of all T&Ps/Lifting appliances like cranes, chain pulley blocks etc.
are to be certified by competent person.

Ensure timely provision of resources to facilitate effective implementation of HSE
requirements.

Ensure continual improvements in HSE performance.

Ensure conservation of resources and reduction of wastage.

Capture the data of all incidents including near misses, process deviation etc. Investigate
and analyze the same to find out the root cause.

Ensure timely implementation of correction, corrective action and preventive action.
The subcontractor shall also comply with HSE Targets stipulated by BHEL from time

to time.

4. BHEL HEALTH, SAFETY & ENVIRONMENT POLICY:

In BHEL, Health, Safety and Environment (HSE) responsibilities are driven by our

commitment to protect our employees and people we work with, community and

environment. BHEL believes in zero tolerance for unsafe work/non-conformance to safety

and in minimizing environmental footprint associated with all its business activities. We

commit to continually improve our HSE performance by:

X/
%

* *
0’0 0’0

>

7
%

7
%

7
%

Developing safety and sustainability culture through active leadership and by ensuring
availability of required resources.

Ensuring compliance with applicable legislation, regulations and BHEL systems.

Taking up activities for conservation of resources and adopting sound waste
management by following Reduce/Recycle/Reuse approach.

Continually identifying, assessing and managing environmental impacts and
Occupational Health & Safety risks of all activities, products and services adopting
approach based on elimination/ substitution/reduction/control.

Incorporating appropriate Occupational Health, Safety and Environment criteria into
business decisions, design of products & systems and for selection of plants,
technologies and services.

Imparting appropriate structured training to all persons at workplace and promoting
awareness amongst customers, subcontractors and suppliers on HSE issues.

Reviewing periodically this policy and HSE Management Systems to ensure its relevance,
appropriateness and effectiveness.

Communicating this policy within BHEL and making it available to interested parties.

Chairman & Managing Director/ BHEL

Bharat Heavy Electricals Limited, Power Sector
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5. ILLUSTRATIVE RESPONSIBILITIES OF SUBCONTRACTOR EMPLOYEES

5.1 HSE - A LINE RESPONSIBILITY

i. HSEis a “Line Responsibility”.

ii. Theterm "Line" includes management, Executives, Supervisors, Foremen, and Workers
who are part of the workforce. Line is to be fully involved in HSE Planning &
Implementation with the aid and advice of HSE organization.

iii.  “Line”, having control of resources and manpower is responsible for overall
implementation of HSE Systems and closure of HSE observations.

5.2 SITE IN -CHARGE:

i.  Shall sign Memorandum of Understanding (MoU)
ii.  Shall ensure availability of all necessary resources required for implementation of HSE
at Site
iii.  Shall engage qualified HSE Officer(s) and supervisors (s)
iv.  Shall adhere to the rules and regulations mentioned in this code, practice very strictly
in area of work in consultation with concerned engineer and the safety coordinator.
v. Shall screen all workmen for health and competence requirement before engaging for
the job and periodically thereafter as required.
vi.  Shall not engage any employee below 18 years.
vii.  Shall arrange for all necessary PPEs like safety helmets, belts, full body harness, shoes,
face shield, hand gloves etc. before starting the job.
viii.  Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from
competent person.
ix.  Shall ensure closure of all HSE non-conformities reported by BHEL or observed during
internal inspection by providing appropriate resources in a timely manner.
X.  Shall ensure the implementation of provisions of applicable acts and rules pertaining to

HSE.
xi.  Shall ensure availability of updated (Hazard Identification and Risk Assessment) Register
for the area of activity
xii.  Shall ensure availability of Method Statements & Job Safety Analysis for all hazardous
activities
xiii.  Shall ensure necessary controls to minimize risk in all applicable hazardous activities

including Height Work, Hot Work, Lifting & Rigging, Confined Space, Maintenance,
excavation, Radiography, Loading/ Unloading, Drilling/ Blasting etc.

xiv.  Shall ensure implementation of HSE requirements mentioned in this document and as
specified in the BHEL HSE management System including training, inspection,
awareness, reporting etc.

xv.  Shall ensure that person working above 2.0 meter should use Safety Harness tied to a
life line/stable structure.

xvi.  Shall ensure a secondary means of fall protection (Safety Net, Retractable Fall Arrestor
etc.) for preventing fall from height

xvii.  Shall ensure that materials are not thrown from height. Cautions to be exercised to
prevent fall of material from height.

Bharat Heavy Electricals Limited, Power Sector
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XViii.

XiX.
XX.
XXi.

XXii.
xXiii.

XXiV.

XXV.
XXVi.

XXVii.
XXViii.

XXiX.

XXX.
XXXi.
XXXili.

XXXiii.

XXXiV.

XXXV.

XXXVi.

XXXVil.

XXXViii.

Shall report all incidents (Fatal/Major/Minor/Near Miss) to the Site engineer /HSE
officer of BHEL.

Shall ensure that Horseplay is strictly forbidden.

Shall ensure that adequate illumination is arranged during night work.

Shall ensure that all personnel working under subcontractor are working safely and do
not create any Hazard to self and to others.

Shall ensure display of adequate signage/posters on HSE.

Shall ensure that mobile phone is not used by workers while working.

Shall ensure conductance of HSE audit, mock drill, medical camps, induction training
and training on HSE at site.

Shall ensure full co-operation during HSE audits.

Shall ensure submission of look-ahead plan for procurement of HSE equipment’s and
PPEs as per work schedule.

Shall ensure good housekeeping.

Shall ensure adequate valid fire extinguishers are provided at the work site.

Shall ensure availability of sufficient number of toilets (preferably bio-toilets)
/restrooms and adequate drinking water at work site and labor colony.

Shall ensure adequate emergency preparedness.

Shall be member of site HSE committee and attend all meetings of the committee
Power source for hand lamps shall be maximum of 24 v.

Temporary fencing should be done for open edges if Hand — railings and Toe-guards are
not available

To record all incidents including near miss and report to BHEL and to ensure analysis &
corrective actions for the same

Shall conduct weekly Safety Walks in the work area and record the findings.
Construction of Canteen at Site, Office Infrastructure: Printer, PC, Fire Extinguishers etc.
Shall analysis HSE Performance regularly in work area and take steps to improve the
same

Shall ensure stoppage of work in case of unacceptable Safety hazards

5.3 HSE OFFICER:

Vi.

Vii.
viii.

Carry out safety inspection of Work Area, Work Method, Men, Machine & Material,
P&M and other tools and tackles.

Facilitate inclusion of safety elements into Work Method Statement and creation of Job
Safety Analysis (JSA)

(HSE Head) To prepare deployment plan of HSE personnel for all shifts, so as to ensure
constant supervision of all areas. The plan to be submitted to BHEL

Highlight the requirements of safety through Tool-box / other meetings.

Help concerned HOS to prepare Job Specific instructions/ JSA for critical jobs.

Conduct investigation of all incident/dangerous occurrences & recommend appropriate
safety measures.

Advice & co-ordinate for implementation of HSE Systems & Procedures.

To stop work in case of any critical safety violation until the violation is cleared
Convene HSE meeting & minute the proceeding for circulation & follow-up action.

Bharat Heavy Electricals Limited, Power Sector
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X.  Plan procurement of PPE & Safety devices and inspect their healthiness.

xi.  Report to BHEL on all matters pertaining to status of safety and promotional program
at site level.
xii.  Facilitate administration of First Aid
xiii.  Facilitate screening of workmen and safety induction.

xiv.  Conduct fire Drill and facilitate emergency preparedness

xv.  Design campaigns, competitions & other special emphasis programs to promote safety
in the workplace.

xvi.  Apprise BHEL on safety related problems.

xvii.  Notify site personnel non-conformance to safety norms observed during site visits / site
inspections.
XViii. Recommend to Site In charge, immediate discontinuance of work until rectification, of

such situations warranting immediate action in view of imminent danger to life or
property or environment.

xix.  To decline acceptance of such PPE / safety equipment that do not conform to specified
requirements.

xx.  Encourage raising Near Miss Report on safety along with, improvement initiatives on
safety.

xxi.  Shall work as interface between various agencies such customer, package-in-charges,
subcontractors on HSE matters.

5.4 HSE SUPERVISOR:

i. Allrequirements as per 5.1
ii. To monitor allotted area for Safety violations, take required action and inform the
concerned Safety Supervisor / Officer
iii.  To assist HSE Officer

5.5 PACKAGE IN-CHARGES, ENGINEERS & ALL EMPLOYEES:

i. To be aware of, get involved in and ensure implementation of all HSE related Systems
and Procedures including but not limited to:
a. BHEL HSE Management System including HSE Procedures and OCPs, HIRA, JSA etc.
Work Permit System
Emergency Preparedness Response Plans
Contractual HSE requirements
Legal Requirements
Penalty System

™ o a0 o

Training requirements

ii. To ensure that the persons engaged in respective area follow the safety rules like using
appropriate PPEs.

iii. To develop Method Statements and ensure availability of Job Safety Analysis for all
activities in scope

iv. To ensure that the reported HSE non-conformities in the work area are resolved
immediately before resuming work

v. Torecord all incidents including near miss and report to BHEL.

Bharat Heavy Electricals Limited, Power Sector
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Vi.
Vii.

viii.

Xi.
xii.
xiii.
Xiv.
XV.
XVi.

XVii.

XViii.

To adopt safe working practices at all times and act as role model for Safety

To take immediate corrective action actions in case any non-conformity is observed on
product / process / system with respect to Occupational Health, Safety and Environment.
In case any particular activity / work has extremely high consequential risk or high
environmental impact, same shall be brought to the notice of BHEL Package In-charge
before starting the work.

To interfere/ stop work as & when identified unsafe.

To maintain & promote improved level of house-keeping all the time at site.

To support/co-operate with audit team members as & when safety audits are carried out.
To involve in investigation, if any incident occurs in his work area.

To participate in safety promotional programs

To attend the safety committee meeting, if member/invitee

To ensure that only fit T&Ps and qualified persons are engaged for all activities.

Shall ensure that person working above 2.0 meter should use Safety Harness tied to a life
line/stable structure.

Shall ensure that materials are not thrown from height. Cautions to be exercised to
prevent fall of material from height.

Shall ensure that all T&Ps engaged are tested for fitness and have valid certificates from
competent authorities.

6. HSE PLANNING BY SUBCONTRACTOR:

6.1 HAZARD ANALYSIS & RISK ASSESSMENT (HIRA), METHOD STATEMENT

(MS) & JoB SAFETY ANALYSIS (JSA):

Subcontractor shall identify all OHS Hazards and Risks applicable to all activities in scope
and plan & implement the required control measures. HIRA Register shall be maintained.
Subcontractor shall develop Method Statements & Job Safety Analysis documents for all
hazardous activities in scope and ensure the required control measures. Job Safety
Analysis is to be attached along with any Work Permit request

6.2 REGISTER OF REGULATIONS:

Subcontractor shall prepare a register of applicable rules and regulations in the scope and
plan to ensure compliance.

HIRA Register, Method Statements, Job Safety Analysis and Register of Regulations are
dynamic documents and shall be revised (as applicable):

At fixed frequency of 3 months

Addition/ deletion/ modification of a process/ activity
After an accident/ incident

After any change in applicable rules/ regulations/ laws.

6.3 MONTHLY HSE PLAN COVERING THE FOLLOWING AS A MINIMUM SHALL

BE PREPARED AND SUBMITTED TO BHEL FOR APPROVAL:
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HSE Trainings covering all activities/ hazards/ workers
HSE Inspection Plan covering all areas/ activities/ equipment/ hazards
HSE Activities: Safety walks, Awards, housekeeping, reviews etc.

Note: Online/ App-based system shall be used for HSE Planning and Implementation/
Update whenever provided by BHEL otherwise Hard-copy based system shall continue

6.4 MONTHLY HSE PLANNING & REVIEW OF HSE ACTIVITIES ALONG WITH

BHEL:

Monthly planning and review of HSE activities shall be carried out by subcontractor as per
provided format jointly along with BHEL

7. MOBILIZATION OF MACHINERY/EQUIPMENT/TOOLS BY SUBCONTRACTOR:

Subcontractor shall notify the engineer, of his intention to bring on to site any equipment
or any container, with liquid or gaseous fuel or other substance which may create a
hazard. The Engineer shall have the right to prescribe the condition under which such
equipment or container may be handled and used during the performance of the works
and the subcontractor shall strictly adhere to such instructions. The Engineer shall have
the right to inspect any construction tool and to forbid its use, if in his opinion it is unsafe.
No claim due to such prohibition will be entertained.
As a measure to ensure that machinery, equipment and tools being mobilized to the
construction site are fit for purpose and are maintained in safe operating condition and
complies with legislative and owner requirement, inspection shall be arranged by in-
house competent authority for acceptance as applicable. Inspection by Third Party
competent person shall be arranged:

a. Before first time use at site

b. After carrying out any modification

c. After repairs subsequent to involvement in any accident/ incident
As a further measure to ensure that machinery, equipment and tools being mobilized to
the construction site are fit for purpose and are maintained in safe operating condition
and comply with legislative and owner requirement, inspection as per provided format
shall be arranged by in-house expert / competent authority (preferable) for acceptance.
The equipment considered for this purpose shall include all those in the T&P list in the
tender document.

8. MOBILIZATION OF MANPOWER BY SUBCONTRACTOR:

As a measure to ensure that manpower being mobilized to the construction site is fit and
competent for safe working, screening arrangement shall be made by the sub-
subcontractor to ensure competency and fitness through following measures:

Medical Checkup: Examination of medical fitness shall be conducted through qualified
medical professional for all workers to be deployed as per provided format. For height
workers, vertigo (height phobia) test to be carried out as qualification criteria as per
Annexure K and recorded in provided format.
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b) Induction Training: Induction training of all workers to be ensured as per provided
procedure and format. Training evaluation to be carried out and training to be repeated
if not passed

c) Only on successfully meeting above criteria, permanent gate passes to be issued

ii.  The subcontractor shall arrange induction and regular health check of their employees as
per schedule VII of BOCW rules by a registered medical practitioner.

iii.  The subcontractor shall take special care of the employees affected with occupational
diseases under rule 230 and schedule Il of BOCW Rules. The employees not meeting the
fitness requirement should not be engaged for such job.

iv.  Ensure that the regulatory requirements of excessive weight limit (to carry/lift/ move
weights beyond prescribed limits) for male and female workers are complied with.

v. Appropriate accommodation to be arranged for all workmen in hygienic condition.

vi.  Cost of contractual, statutory and regulatory requirements like Training, medical checks,
PPEs etc. shall not be transferred to the workers and such activities shall be considered
as part of the job.

9. PROVISION OF PERSONAL PROTECTIVE EQUIPMENT (PPES):

i.  Personnel Protective Equipment (PPEs), shall be provided by the subcontractor to all
workers as per requirement of the job.

ii.  The choice of PPEs to ensure multiple (at least more than 1) means of protection against
any hazard. All applicable safety precautions for a job shall be ensured notwithstanding
the duration or perceived importance of the task.

iii.  The applicability of PPEs shall be as per the concept of Hierarchy of controls, i.e.:

iv.  Elimination->Substitution->EngineeringControls->AdministrativeControls-PPEs

v. Relying solely on PPEs without ensuring necessary controls to be strictly avoided.

vi. The following matrix recommends usage of minimum PPEs against the respective job.
Type of Protection
Activity Remarks, if any
Hand Eye Ear | Body | Respiratory|Others
Gas Welding & LG WG - LA *SCBA/ - * for confined space
Cutting OLBA
Electric Arc LG HMWS| - LA *SCBA/ - * for confined space
Welding OLBA
Rigging CG SG - --
Working at Height| - SG - DLFBH - *FAS | * for vertical columns
Grinding & CG [FS/SG - LA - - --
Chipping
Working in High - - EP - - - --
Noise EM
Handling of RG SG - - DM -
Cement Concrete
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Blasting CG SG EP* - - - * at noise area
Excavation CG SG - - DM - *Gum boot in place of]

Safety shoe for foot
Chemical PVCG CSG - PVCA - - *Full body rubber
Handling suit with hood
Electrical and C&I | ERG* SG - - - - *For high voltages
Sand/shot CG - EP/ CA SAMH -
blasting EM

ABBREVIATIONS: FS: Face Shield, CSG: Chemical splash goggles, HMWS: Helmet mounted
welder's shield, GB: gum boot, DLFBH: Double lanyard full body harness, SG: Safety
goggles, DM: Dust mask, SAMH L Supplied air mask/hood, EP/EM: Ear plug/Ear Muff, CG:
Cotton hand gloves, LG: Leather hand gloves, LA: Leather apron, RG: Rubber gloves, PVCG:
PVC Gloves, PVCA: PVC Apron, SCBA: Self-contained breathing apparatus, WG: Welding
goggles, ERG: Electrical Rubber Gloves. OLBA: Online breathing apparatus
The list is not exhaustive. Additional PPEs to ensure Safe Work may need to be deployed
as per the requirement of the task at no additional cost.
The PPEs shall conform to the relevant standards as below (illustrative list) and bear ISI
mark.

RELEVANT IS-CODES FOR PERSONAL PROTECTION

PPEs IS Codes
Industrial Safety Helmets. IS: 2925 - 1984
Rubber gloves for electrical purposes. IS: 4770 — 1968
Industrial Safety Gloves (Leather &Cotton Gloves). IS: 6994 — 1973 (Part-I)
Leather safety boots and shoes. IS: 1989 — 1986 (Part-I-11)
Industrial and Safety rubber knee boots. IS: 5557 — 1969

Code of practice for selections care and repair of Safety| |5. 6519 - 1971
footwear. i

Leather Safety footwear having direct molding IS: 11226 — 1985
sole.

Eye protectors. IS: 5983 - 1978
Ear protectors. IS: 9167 — 1979
Eye & Face protection during welding IS: 1179-1967
Industrial Safety Belts and Harness IS: 3521 — 1983

Guide for selection of industrial Safety equipment for body | 1S:8519 -1977
protection

Respiratory Protective Devices 1S:9473-2002,14166-

1994,14746-1999

Where workers are employed in sewers and manholes, which are in use, the
subcontractor shall ensure that the manhole covers are opened and ventilated at least
for an hour before the workers are allowed to get into manhole, and the manholes so
opened shall be cordoned off with suitable railing and provided with warning signals or
boards to prevent incident to the public

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049




CRTE ] HSE Plan for Site Operations by Subcontractors

””[l HSEP14 Rev. 02, Dec. 21, 2022 Page 31 of 55

ix.  All the personnel and visitors shall mandatorily use safety helmet (with company logo),
safety shoe and reflective vests, in addition to any other PPEs as deemed appropriate for
the area of work/ visit.

X.  Following Color scheme for Helmets shall be followed:

Workmen: Yellow

Safety staff: Green or white with green band

Electrician: Red

Others including visitors: White

© oo T o

For height workers, special marking on helmets besides indication on Gate Pass/ ID Card

xi.  The subcontractor shall maintain register for issue and receipt of PPEs.

xii.  All the PPEs shall be checked for quality before issue and the same shall be periodically
re-checked. The users shall be advised to check the PPEs themselves for any defect before
putting on. The defective ones shall be replaced.

xiii.  The Helmets shall have logo or name (abbreviation of agency name permitted) affixed or
printed on the front.

xiv.  The body harnesses shall be serial numbered.

10. ARRANGEMENT OF INFRASTRUCTURE:

10.1 DRINKING WATER:

i.  Drinking water shall be provided and maintained at suitable places at different elevations
such that minimum quantity of 5 liters is available for each worker during the day.

ii.  Drinking water tank shall be so installed so as to be available within 200 meters of each
working area

iii.  Container should be labeled as “Drinking Water” in languages understood by the workers

iv.  Cleaning of the container shall be ensured at least once in a week. Mild cleaning
detergents as used for cleaning vessels shall be applied and scrubbers (3M or equivalent)
shall be used for removing scales and deposits on the inside surface. The tank shall be
thoroughly cleaned with potable water only before it is refilled (also applicable to labor
colony).

v. Suitability of water source for drinking to be tested as per 1IS10500 at least once in six
months.

10.2 WASHING FACILITIES:

i. In every workplace, adequate and suitable facilities for washing shall be provided and
maintained.

ii.  Separate and adequate cleaning facilities shall be provided for the use of male and female
workers. Such facilities shall be conveniently accessible and shall be kept in clean and
hygienic condition and dully illuminated for night use.

iii.  Water suitable for washing and not for drinking shall be clearly indicated as “Not for
Drinking” in language understood by workers.

iv.  Overalls shall be supplied by the subcontractor to the workmen and adequate facilities
shall be provided to enable the painters and other workers to wash during the cessation
of work.
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10.3 LATRINES AND URINALS:

i Latrines and urinals shall be provided in every work place as indicated in Section A
ii. Urinals shall also be provided at different elevations.
iii.  They shall be adequately lighted and shall be maintained in a clean and sanitary condition
at all times, by appointing designated person.
iv.  Separate facilities shall be provided for the use of male and female worker if any.

10.4 PROVISION OF REST SHEDS FOR WORKERS DURING REST PERIOD:

Proper Rest Shed (s) with shelter shall be provided for rest during break so as to
accommodate all workers as indicated in Section A

10.5 MEDICAL FACILITIES:

10.5.1 GENERAL

i Provision of Medical Center, Ambulance etc. shall be as per Section A of this document
ii. Medical waste shall be disposed as per prevailing legislation (Bio-Medical Waste —
Management and Handling Rules, 1998)
iii.  Everyinjury shall be treated, recorded and reported.
iv.  All First Aid injuries shall be recorded as per provided Format
v. List of qualified first aiders and their contact numbers to be displayed at conspicuous
places.

10.5.2 FIRST AIDER/ FIRST AID BOX

i.  The first aider along with facilities should be available at a point nearest to the work

location wherein majority of the workers are working.

ii.  The subcontractor shall provide necessary first aid facilities as per schedule Ill of BOCW.
At every work place first aid facilities shall be provided and maintained.

iii.  The first aid box shall be kept by first aider who shall always be readily available during
the working hours of the work place. His name and contact no to be displayed on the box.

iv.  The first aid boxes should be placed at various elevations so as to make them available
within the reach and at the quickest possible time.

v. The first aid box shall be distinctly marked with a Green Cross on white background.

vi. Details of contents of first aid box is given in Annexure J
vii. A slip of contents shall be pasted on the First Aid Box with following details
viii.  Monthly inspection of First Aid Box shall be carried out by the owner as per provided
format

ix.  The subcontractor should conduct periodical first —aid classes to keep his supervisor and
Engineers properly trained for attending to any emergency.

10.5.3 HEALTH CHECK UP

The persons engaged at the site shall undergo health check-up as per provided format before
induction. In addition, the persons engaged in the following works shall undergo health check-
up at least once in a year:
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i.  Height workers
ii.  Drivers/crane operators/riggers
iii.  Confined space workers
iv.  Shot/sand blaster
v.  Welding and NDE personnel

10.5.4  HEIGHT PHOBIA/ VERTIGO TEST:

i. The persons engaged in working at heights (above 2 meters) to be assessed for Vertigo
and associated conditions and recorded as per provided format. Suggested Vertigo Test
Procedure is given in Annexure K

ii.  Such workers are to be allowed only on successful completion of test, otherwise shall be
allocated ground-based jobs.

iii. 1Ds / Height passes shall be issued to such workers, besides special markings on helmets
for easy identification.

10.5.5 PROVISION OF CANTEEN FACILITY:

i.  Canteen facilities shall be provided for the workmen of the project inside the project
site where worker strength is 250 or more.

ii.  Proper cleaning and hygienic condition shall be maintained.

iii.  Proper care should be taken to prevent biological contamination.

iv.  Adequate drinking water should be available at canteen.

v.  Fire extinguisher shall be provided inside canteen.

vi.  Regular health check-up and medication to the canteen workers shall be ensured as per

applicable regulations.

vii.  Canteen waste to be disposed of in hygienic manner

10.6 PROVISION OF ACCOMMODATION/LABOR COLONY FOR WORKFORCE:

i.  Proper accommodation for workforce to be provided in line with minimum requirements
indicated in Section A

ii. Labor colony shall be inspected each week by HSE Officer and report submitted to BHEL as
per provided format

10.7 PEST CONTROL:

Regular pest control should be carried out at all offices, mainly laboratories, canteen, labor
colony and stores.

10.8 SCRAPYARD:

i.  Inconsultation with customer, scrapyard shall be developed to store metal scrap, wooden
scrap, waste, hazardous waste.

ii. Scrap/Waste shall be segregated as Bio-degradable and non-bio-degradable and stored
separately.
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i.  The subcontractor shall arrange at his cost adequate lighting facilities e.g. flood lighting,

hand lamps, area lighting etc. at various levels for safe and proper working operations at

dark places and during night hours at the work spot as well as at the pre-assembly area.

ii. Lamp (hand held) shall not be powered by mains supply but either by 24V or dry cells.

iii.  Lamps shall be protected by suitable guards where necessary to prevent danger, in case of

breakage of lamp.

iv.  Emergency lighting provision for night work shall be made to minimize danger in case of

main supply failure.

v. Adequate and suitable light shall be provided at all work places & their approaches

including passage ways as per IS: 3646 (Part-I1).

SUITABLE ILLUMINATION LEVELS FOR VARIOUS AREAS SHALL BE DECIDED BASED ON BROAD

GUIDELINES INDICATED BELOW:

Location

Lux Level

(lumens/sqm)

A. Construction Site

1 Outdoor areas like store yards, entrance and exit roads 20
2 Platforms 50
3 Entrances, corridors and stairs 100
4 General illumination of work area 150
5 Rough work like fabrication, assembly of major items 150
6 Medium work like assembly of small machined parts 300
7 Fine work like precision assembly, precision measurements etc. 700
8 Sheet metal works 200
9 Electrical and instrument labs 450
1 Outdoor area like entrance and exit roads 20
2 Entrance halls 150
3 Corridors and lift cars 70
4 Lift landing 150
5 Stairs 100
6 Office rooms, conference rooms, library reading tables 300
7 Drawing table 450
8 Manual telephone exchange 200

vi.  Illluminations shall be inspected on weekly basis as per provided format using a calibrated
lux meter.
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11.

HSE TRAINING & AWARENESS:

11.1 TRAINING PLAN:

iv.

All training programs to be carried out in a planned manner. Monthly/ Annual Training
Calendar to be submitted to BHEL for approval and shall cover HSE Training
requirements of all activities, workers, hazards applicable to the area(s) of work.
Subcontractor shall nominate workers as per the schedule of specific training plan,
failing which, penalty shall be imposed.

Training records of all workers along with attendance, signatures, faculty details etc.
shall be maintained in soft/ hard copy as per provided formats.

Each labor should undergo at least 0.5% of total man-hours worked in HSE training.

11.2 HSE INDUCTION TRAINING

Vi.

All persons entering into project site shall be given HSE induction training by the HSE
officer of BHEL /subcontractor before being assigned to work.

The induction training shall be imparted through audio-visual medium (Classroom
specialized training), and shall be minimum of 1 Complete Day.

Evaluation to be carried out after training and training shall be repeated in case of failure.
Safety Induction Card shall be printed by Subcontractor and provided to all trained
workers. A Safety induction book shall also be printed and issued to each worker after
induction training (Format for the same may be provided by BHEL).

Induction training subjects shall include but not limited to:

Briefing of the Project details.

Safety objectives and targets.

Site HSE rules.

Critical Safety Violations and consequences
Site HSE hazards and aspects.

First aid facility.

Emergency Contact No.

Sm 0 Q0 T o

Incident & Near Miss reporting.

Fire prevention and emergency response.
Rules to be followed in the labor colony (if applicable)

—

k. Accident case studies

General:

Proper safety wear & gear must be issued to all the workers being registered for the
induction (i.e., Shoes/Helmets/Goggles/Leg guard/Apron etc.)

. They must arrive fully dressed in safety wear & gear to attend the induction.

Any one failing to conform to this safety wear& gear requirement shall not qualify to
attend.
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d. On completing attending subcontractor’s in-house HSE induction, each employee shall
sign an induction training form to declare that he had understood the content and shall
abide to follow and comply with safe work practices.

e. They may only then be qualified to be issued with a personal I.D. card, for access to the
work site subject to clearing the medical fitness test.

'SAFETY INDUCTED

Name :

Date :
Sign By Trainer :

ABOVE STICKER SHALL BE PASTED ON HELMET OF WORKERS AFTER SAFETY INDUCTION TRAINING

11.3 JOB-SPECIFIC SKILL BASED HSE TRAINING

The contracting agency shall also impart job specific skill-based safety training to all its
employees (Minimum one day) on various related safety topics using internal/external
safety professionals/consultants as per the matrix given below. Record of such trainings
and attendance particulars shall be maintained in a register for ready reference to
statutory authorities/engineer-in charge as per provided format.

TRAINING MATRIX

Name of topic Executives | Supervisors| Skilled Other
Workmen Workers

Safety Induction Y Y Y Y
Accident_ Causes, factors, cost Y Y Y -
Industrial hazards & Accident Prevention Y Y Y -
Investigating, reporting, records Y Y - -
Personal Protective Equipment - Y Y Y
Construction  Safety & Role of - Y - -
Supervisory personnel
Permit to Work (PTW) - Y Y y
Statutory Provisions (BOCW Act/Rules, Y Y y y
Factories Act 1948 etc.)
Material handling - y Y Y
Emergency Management Y Y Y -
Electrical Safety - Y Y -
Fire safety Y Y Y Y
First Aid & CPR (cardio pulmonary - Y Y Y (Selected)
resuscitation)
Safety in Welding & Cutting - - Y -
Safety Audit Y Y - -
Safety in Lifting Tools & Tackles - Y Y y
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Safety in Working at height - Y Y Y
Safety in Confined space work - Y Y Y
Defensive Driving - Y* Y* Y*

*for construction vehicle operators, helpers & crane operators
Y=YES
Note:

i.  Subcontractor shall prepare a training plan/ matrix covering all hazards and implement
the same after approval of BHEL.
ii. Itistobeensuredthatevery worker undergoes Job-Specific training once every 3 months.
iii.  Records of training programmes along with attendance shall be maintained by the
subcontractor
iv.  Each worker to be issued a Card indicating the types of trainings undergone.

11.4 HSE ToOL-BOX TALK:

i.  HSE tool Box talk shall be conducted by frontline foreman/supervisor of subcontractor to
specific work groups prior to the start of work and shall be randomly attended by
subcontractor engineers/ officials. The agenda shall consist of the following:

a. Details of the job being intended for immediate execution.
b. The relevant hazards and risks involved in executing the job and their control and
mitigating measures.
c. Specific site condition to be considered while executing the job like high
temperature, humidity, unfavorable weather etc.
Recent non-compliances observed.
Appreciation of good work done by any person.
f. Any doubt clearing session at the end.
ii. Tool box talk to be conducted before start of work in every shift.
iii.  During toolbox talk, visual check-up of workers regarding health, any signs of fatigue,
intoxication etc. shall be conducted and any suspected workers to be acted upon.
iv.  Record of Tool box talk shall be maintained as per provided format

11.5 TRAINING ON HEIGHT WORK:

i.  Training on height work shall be imparted to all workers working at height by in-
house/external faculty at least once every 3 months.
ii.  For Height Workers Separate pass shall be provided by the subcontractor.
iii.  The training shall be of minimum 2-hour duration, through audio-visual medium and
followed by evaluation. In case of poor scoring, training shall be repeated.
iv.  The training shall include following topics:

a. Proper use of PPEs — safety harness, lanyard, fall arrester, retractable fall arrester,
life line, safety nets etc.
b. Provision of secondary means of fall protection
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Safe climbing through monkey ladders.
Inspection of PPEs.

Medical fitness requirements.

Mock drill on rescue at height.

@™ oo P

Dos & Don’ts during height work.
h. Accident case Studies

11.6 RE-INDUCTION TRAINING

The induction training shall be repeated for every worker after at least 1 year and shall be
a pre-requisite for renewal of Gate Pass/ ID card.

11.7 PENALTY TRAINING

The personnel involved in Safety Violations/ Incidents shall mandatorily undertake penalty
training pertaining to the violation/ incident. Penalty training shall be at least half-day
duration.

11.8 HSE PROMOTION-SIGNAGE, POSTERS, COMPETITION, AWARDS ETC.:

i.  HSE Displays shall be installed as indicated in Section A

ii. Contracting agencies shall arrange for display of safety hoardings depicting suitable
safety cartoons/messages/ cautionary notices at appropriate places of project site to
remind the workers to perform their duties safely.

iii.  Apart from safety hoardings, each agency should maintain a safety bulletin board at all
their work locations. Such safety bulletin boards should depict the activities being
planned for the day, good practices, permit details etc.

iv.  Safety suggestion boxes shall be kept at each subcontractor’s office at site for obtaining
safety suggestions from the workers. Best suggestions should be implemented and
may be rewarded suitably to encourage the workers for safety.

v. Safety awareness campaigns, competitions, plays, movie shows, songs etc. to be
organized for workers at Site and Labor colony from time to time to enhance Safety
Awareness

11.9 HSE REWARDS & INCENTIVE SCHEME

Subcontractor shall implement a reward & incentive scheme for workers & supervisors
displaying adherence to safety principles. Such workers shall be felicitated in a monthly
function, attended by Subcontractor top management and BHEL representatives.
Suitable gift shall be given to such workers for encouragement.

11.10HSE AWARENESS PROGRAM FOR OFFICIALS:

Subcontractor shall arrange monthly HSE awareness program on different topics
including medical awareness for all engineers/ supervisors / officials working at site. This
program can be part of progress/ safety review meetings.
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12. HSE COMMUNICATION AND PARTICIPATION:

12.1 HSE INCIDENT REPORTING, INVESTIGATION & CORRECTIVE ACTION:

All incidents (near misses, property damage, first-aid cases, minor, major and fatal
incidents) shall be reported to BHEL as they happen immediately through SMS and
Hard/Soft copy as per provided format

All incidents including near miss, minor, major and fatal incidents shall be recorded

All incidents shall be investigated for Root Causes and corrective actions ensured to
prevent recurrence shall be implemented.

Work shall be put on hold in the area till corrective actions are verified by BHEL

The Root Cause Analyses and Corrective actions taken shall be recorded

12.2 HSE EVENT REPORTING:

Important HSE events like HSE training, Medical camp etc. organized at site shall be
reported to BHEL site management in detail with photographs for publication in
different in-house magazines

Celebration of important days like National Safety Day, World Environment Day etc. shall
also be reported as mentioned above.

12.3 MONTHLY HSE REPORTING:

All routine and non-routine HSE activities shall be reported to BHEL on monthly basis by
the subcontractor as per provided format. The reporting medium can be hard/soft as
per BHEL requirement.

The period of reporting shall be 25th of the preceding month to 24th of the present
month and shall be submitted by the end of the calendar month.

Report shall include good quality images of HSE Activities

12.4 DAILY HSE ACTIVITY REPORTING:

Daily HSE activities shall be reported by subcontractor to BHEL as per provided format

12.5 HSE SUGGESTIONS:

All workers and employees shall be encouraged to provide suggestions for improvement
in Health, Safety & Environment performance at site. The suggestions shall be recorded
in a “Suggestions Register” as per provided format. Suggestions found suitable for
implementation shall be implemented and recognition / reward to be given to the
submitter.

Suggestion Register to be placed at Site and Labor Colony and shall be reviewed on
periodic basis
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12.6 CLIENT COMMUNICATION:

13.

All HSE related communication from BHEL, customer / external statutory and regulatory
agencies to be handled on priority. Same to be recorded and issues to be resolved in
expeditious manner

SAFETY DURING WORK EXECUTION:

Safety during work execution shall be ensured by following appropriate Safety Rules,
providing adequate resources, deploying competent and trained manpower, regular
training & inspection and non-conformity resolution. Main aspects are indicated as
under:

13.1 OPERATIONAL CONTROL PROCEDURES:

In order to reduce the risk associated with hazardous activities, applicable OCPs
(Operational control procedures) will be followed by subcontractor as per BHEL
instructions, outcomes of Hazard Analysis & other requirements. This will be done as
part of normal scope of work. lllustrative list of reference OCPs is given below.

TABLE 13.1 ILLUSTRATIVE LIST OF REFERENCE OCPs

No. Topic No. Topic No. Topic
0 | General Safety 22 | Steam blowing 44 | Material preservation
1 | Handling of chemicals| 23 | Working in confined| 45 | Electro-resistance
area heating
2 | Electrical safety 24 | Operation of passenger| 46 | Blasting
lift, material hoists &
cages
3 | Energy conservation | 25 | Vehicle/ Crane 47 | Transformer charging
maintenance
4 | Welding and gas| 26 | Radiography 48 | Handling of battery
cutting operation system
5 | Fire safety 27 | Waste disposal 49 | DG set
6 | Use of hand tools 28 | Handling & storage of| 50 | Sanitary maintenance
mineral wool
7 | First aid 29 | Working at night 51 | Piling rig operation
8 | Food safety at| 30 | Computer operation 52 |Passivation
canteen
9 | Use of cranes 31 | Storage in open yard 53 | EDTA Cleaning
10 | Storage and handling| 32 | Drilling, reaming and| 54 | Chemical cleaning of
of gas cylinders grinding(machining) Pre boiler system
11 | Manual arc welding | 33 | Stress relieving 55 | Boiler Light up
12 | Use of helmets 34 | Hydraulic test 56 | Rolling and

Synchronization

13 | Good house keeping | 35 | Trial run of rotary| 57 | Loading of Unit
equipment
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14 | Safe excavation 36 | Batching 58 | Air compressor
15 | Working at height 37 | Cable laying/tray work | 59 | Hydra Operation
16 F|II.|ng of hydrogen in| 38 | Spray insulation 60 | Duct Pre-assembly
cylinder
17 | lllumination 39 | Compressor operation Resumption of
18 | Handling and erection| 40 | Gas distribution test construction
of heavy metals activities after
19 | Acid cleaning 41 | Cleaning of Hot well /| 61 | lockdown and
Deaerator prevention of
coronavirus infection
during site operations
20 | Oil flushing 42 | Electrical maintenance Prevention of Covid-19
61A| infection in labour
colony
21 | Alkali boil out 43 | O&M of control of AC 62 Truss/ Structure fit-up

and alignment

a. The reference OCPs shall be suitably modified by subcontractor as per specific

requirements to control the hazards.

b. In case any other OCP is found to be applicable during the execution of work at site,

then subcontractor will prepare and follow those as well.

13.2 WORK PERMIT SYSTEM:

The following activities shall be carried out by the subcontractor strictly after obtaining
Permit to Work from BHEL

i)

a)
b)
c)
d)
e)

Height working
Hot working

Radiography

Confined space Work

Excavation more than 2-meter depth

f) Heavy / Complex / Critical Lifting Activity

g)
h)

Night / Holiday Work
Material Loading / Unloading

i) Grating, Safety Net, Safety Facility Removal

k)

Live Electrical Maintenance etc. - Lockout / Tagout
Beam / truss/ duct/ structure alignment

The Work Permit Formats shall be provided by BHEL at Site. It is the responsibility of the
subcontractor to ensure their availability

The above list is not exhaustive. BHEL reserves right to introduce additional Permits or

modify requirements for usage of existing Permits. The conditions for using the Permit

are specified in the Format (General Requirements).

Where customer is having separate Work Permit System the same shall be followed in

conjunction / merged to ensure all activities and checks are covered in all systems.

Details of working Group to be attached along with work permit request.
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Vi.
Vii.

viii.

Xi.

Xii.

Xiii.

All the Permits along with JSA/HIRA must be initiated by Agency Execution Team

Permit applicant shall apply for work permit of particular work activity at particular
location before starting of the work with Job Hazard Analysis.

All Permit signatories (including subcontractor’s package in-charge and HSE Officer) shall
physically visit the work area and check that all the safety control measures necessary for
the activity are in place. Only then the permit shall be issued.

Signatory shall physically visit the area of work and ensure all required safeguards before
signing the Permit

Signatory shall periodically visit the area to confirm the availability of required safeguards
throughout the currency of the permit

In case any Permit requirement is not available, work will be stopped till it is made
available

Permit holder shall implement and maintain all control measures during the period of
permit. The permit will be closed after completion of the work.

Online Work Permit System shall be used whenever provided by BHEL, otherwise hard
copy shall be used

13.3 ACTIVITY-SPECIFIC PRECAUTIONS/ CONTROLS

Detailed HSE precautions for various activities undertaken at Site by the subcontractors are

specified in Annexure I. Same are to be ensured by the Sub-subcontractor while carrying

out respective activities at Site

Index of Annexure | is given as under

SN Description Page No.
1. General 2
2. Work at height 2
2.1 |Personnel fall protection system must include 3
2.2 |Working Platform 4
2.3 Scaffolding 5
2.4 |Ladder Safety 7
3. Excavation & Civil Works 8
3.1 |Excavation 8
3.2 |Piling 9
3.3 |Batching Plant Operation 9
3.4 |Mobile Plant 10
3.5 |Concrete Vibrators 11
3.6 |Concrete Mixers 11
4, Welding & Gas Cutting Safety (Hot Work) 11
5. Lifting & Rigging Safety 13
5.1 [Cranes & Hoisting Equipment 15
6. Demolition Work 20
7. T&Ps General 20
8. Chemical Handling 20
9. Electrical Safety 20
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10. |Use of Hand Tools and Power-Operated Tools 25
11. [Start Up, Commissioning and Testing: 27
12.  [Fire Safety 27
13. |Painting 28
14. |Hazardous Energy” Control Procedure/ Lockout/Tagout (LOTO) 29
15. |Risk Assessment 36
16. |HSE Preparedness for Adverse Climates and Weather 37
16.1 Summer 37
16.2 |Monsoon 38
16.3 [Emergency Weather Conditions 40
16.4 |Prevention of Covid-19 At Project Site & Labor Colony 41
16.5 |Noise Mitigation 43

14. ENVIRONMENTAL CONTROL & SOCIAL RESPONSIBILITY

Vi.

Vii.

viii.

Environment protection has always been given prime importance by BHEL. Environmental
damage is a major concern of the principal subcontractor and every effort shall be made,
to have effective control measures in place to avoid pollution of Air, Water and Land and
associated life. Banned substances like asbestos and Chlorofluorocarbons such as carbon
tetrachloride and trichloroethylene shall not be used. Waste disposal shall be done in
accordance with the guidelines laid down in the project specification.

Any chemical including solvents and paints, required for construction shall be stored in
designated bonded areas around the site as per Material Safety Data Sheet (MSDS).

In the event of any spillage, the principle is to recover as much material as possible before
it enters drainage system and to take all possible action to prevent spilled materials from
running off the site. The subcontractor shall use appropriate MSDS for clean-up technique
All subcontractors shall be responsible for the cleanliness of their own areas

Regular dust suppression using sprinklers shall be carried out in respective area

The subcontractors shall ensure that noise levels generated by plant or machinery are as
low as reasonably practicable. Where the subcontractor anticipates the generation of
excessive noise levels from his operations the subcontractor shall inform to Construction
Manager of BHEL accordingly so that reasonable &practicable precautions can be taken
to protect other persons who may be affected.

It is imperative on the part of the subcontractor to join and effectively contribute in joint
measures such as tree plantation, environment protection, contributing towards social
upliftment, conversion of packing woods to school furniture, enhancing good relation
with local populace etc.

The subcontractor shall carry out periodic air and water quality check and illumination
level checking in his area of work place and take suitable control measure.
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15.

Vi.

Vii.

viii.

Xi.

Xii.

xiii.
Xiv.

XV.

16.

HOUSEKEEPING

Keeping the work area and access roads clean/ free from debris, removed scaffoldings,
scraps, insulation/sheeting wastage /cut pieces, temporary structures, packing woods
etc. will be in the scope of the subcontractor. Such cleanings have to be done by
subcontractor within quoted rate, on daily basis.

If such activity is not carried out by subcontractor / BHEL is not satisfied, then BHEL may
get it done by other agency and actual cost along with BHEL overheads will be deducted
from subcontractor's bill. Such decisions of BHEL shall be binding on the subcontractor
Dedicated Housekeeping gangs shall be deployed, who shall be provided all required PPEs
and safety training

Mass housekeeping shall be carried out for half a day in a week

Proper housekeeping to be maintained at work place and the following are to be taken
care of on daily basis.

All surplus earth and debris are removed/disposed off from the working areas to
identified locations.

Unused/Surplus cables, steel items and steel scrap lying scattered at different
places/elevation within the working areas are removed to identified locations.

All wooden scrap, empty wooden cable drums and other combustible packing materials,
shall be removed from workplace to identified locations.

Sufficient waste bins shall be provided at different work places for easy collection of
scrap/waste. Scrap chute shall be installed to remove scrap from high locations.

Access and egress (stair case, gangways, ladders etc.) path should be free from all scrap
and other hindrances.

Workmen shall be educated through tool box talk about the importance of housekeeping
and encourage not to litter.

Labor camp area shall be kept clear and materials like pipes, steel, sand, concrete, chips
and bricks, etc. shall not be allowed in the camp to obstruct free movement of men and
machineries.

Fabricated steel structures, pipes & piping materials shall be stacked properly.

No parking of trucks/trolleys, cranes and trailers etc. shall be allowed in the camp, which
may obstruct the traffic movement as well as below LT/HT power line.

Utmost care shall be taken to ensure over all cleanliness and proper upkeep of the
working areas.

WASTE MANAGEMENT

Take suitable measures for waste management and environment related laws/legislation
as a part of normal construction activities. Compliance with the legal requirements on
storage/ disposal of paint drums (including the empty ones), Lubricant containers,
Chemical Containers, and transportation and storage of hazardous chemicals will be
strictly maintained.

Details of E-Waste, Hazardous Waste, biomedical waste etc. and their disposal plan, shall
be submitted to BHEL every 6 months as per provided formats.
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16.1 BINS AT WORK PLACE

i.  Sufficient rubbish bins shall be provided close to workplaces.
ii.  Bins should be painted yellow and numbered.
iii.  Sufficient nos. of drip trays shall be provided to collect oil and grease.
iv.  Sufficient qty. of broomsticks with handle shall be provided.
v. Adequate strength of employees should be deployed to ensure daily monitoring and
service for waste management.

16.2 STORAGE AND COLLECTION

i. Different types of rubbish/waste should be collected and stored separately.
ii. Paper, oily rags, smoking material, flammable, metal pieces should be collected in
separate bins with close fitting lids.
iii.  Rubbish should not be left or allowed to accumulate on construction and other work
places.
iv. Do not burn construction rubbish near working site.

16.3 SEGREGATION

i.  Earmark the scrap area for different types of waste.

ii.  Store wastes away from building.
iii.  Oilspill absorbed by non-combustible absorbent should be kept in separate bin.
iv.  Clinical and first aid waste stored and incinerated separately.

16.4 DISPOSAL

i.  Sufficient containers and scrap disposal area should be allocated.
ii.  All scrap bin and containers should be conveniently located.
iii.  Provide self-closing containers for flammable/spontaneously combustible material.
iv.  Keep drainage channels free from choking.
v. Make schedule for collection and disposal of waste.

16.5 WARNING AND SIGNS

i.  Appropriate sign to be displayed at scrap storage area
ii.  No toxic, corrosive or flammable substance to be discarded into public sewage system.
iii.  Waste disposal shall be in accordance with best practice.
iv.  Comply with all the requirements of Pollution Control Board (PCB) for storage and
disposal of hazardous waste.

17. TRAFFIC MANAGEMENT SYSTEM

17.1 SAFE WORKPLACE TRANSPORT SYSTEM

i.  Traffic routes in a work place shall be suitable for the persons or vehicles using them.
This shall be sufficient in number and of sufficient size. This shall reflect the suitability of
traffic routes for vehicles and pedestrians.
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Vi.

Vii.

viii.

Xi.

Xii.

Xiii.

Xiv.

XV.

XVi.

XVii.

xviii.

17.

Where vehicles and pedestrians use the same traffic routes there shall be sufficient
space between them. Where necessary all traffic routes must be suitably indicated.
Pedestrians or vehicles must be able to use traffic routes without endangering those at
work. There must be sufficient separation of traffic routes from doors, gates and
pedestrian traffic routes.

For internal traffic, lines marked on roads / access routes and between buildings shall
clearly indicate where vehicles are to pass.

Temporary obstacles shall be brought to the attention of drivers by warning signs or
hazard cones.

Speed limits shall be clearly displayed for each kind of vehicle.

Speed ramps preceded by a warning signs or marker are necessary.

The traffic route should be wide enough to allow vehicles to pass and re-pass oncoming
or parked traffic and it may be advisable to introduce on-way system or parking
restrictions.

Safest route shall be provided between places where vehicles have to call or deliver.
Avoid vulnerable areas/items such as fuel or chemicals tanks or pipes, open or
unprotected edges and structures likely to collapse

Safe areas shall be provided for loading and unloading.

Avoid sharp or blind bends. If this is not possible hazards should be indicated e.g. blind
corner.

Ensure road crossings are minimum and clearly signed.

Entrance and gateways shall be wide enough to accommodate a second vehicle without
causing obstruction.

Set sensible speed limits which are clearly sign posted.

Where necessary ramps should be used to retard speed. This shall be preceded by a
warning sign or mark on the road.

Forklift trucks shall not pass over road hump unless of a type capable of doing so.
Overhead electric cable, pipes containing flammable hazardous chemical shall be
shielded by using goal posts height gauge posts or barriers.

Road traffic signs shall be provided on prominent locations for prevention of incidents
and hazards and for quick guidance and warning to employees and public. Safety signs
shall be displayed as per the project working requirement and guideline of the state in
which project is done. Vehicles hired or used shall not be parked within the 15m radius
of any working area. Any vehicle, that is required to be at the immediate/near the
vicinity, shall be approved by the person in-charge of the site.

2 TRAFFIC ROUTE FOR PEDESTRIANS

Where traffic routes are used by both pedestrians and vehicles road shall be wide
enough to allow vehicles and pedestrians safely.

Separate routes shall be provided for pedestrians to keep them away from vehicles.
Provide suitable barriers/guard at entrances/exit and the corners or buildings.

Where pedestrian and vehicle routes cross, appropriate crossing shall be provided.
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iv. Where crowd is likely to use roadway e.g. at the end of shift, stop vehicles from using
them at such times.
V. Provide high visibility clothing for people permitted in delivery area.

17.3 WORK VEHICLE

Work vehicle shall be as safe stable efficient and roadworthy as private vehicles on public
roads. Site management shall ensure that drivers are suitably trained. All vehicle e.g.
heavy motor vehicle forklift trucks dump trucks mobile cranes shall ensure that the work
equipment conforms to the following:

i. A high level of stability.
ii. A safe means of access/egress.
iii. Suitable and effective service and parking brakes.
iv. Windscreens with wipers and external mirrors giving optimum all round visibility.
v. Provision of horn, vehicle lights, reflectors, reversing lights, reversing alarms.
vi. Provision of seat belts.
vii. Guards on dangerous parts.
viii. Driver protection - to prevent injury from overturning and from falling
objects/materials.
ix. Driver protection from adverse weather.
X. No vehicle shall be parked below HT/LT power lines.
xi. Valid Pollution Under Control certification for all vehicles
xii. Wheel stopper shall be use during the parking of vehicle
xiii. Helper to be deployed in each vehicle as per site requirement.

17.4 DAILY CHECK BY DRIVER

1. There should also be daily safety checks containing below mentioned points by the
driver before the vehicle is used.

Brakes Mirrors Warning signals

Tires Windscreen Specific safety systems i.e. controls &
waters interlocks

Steering Wipers

2. Management should ensure that drivers carry out these checks.

17.5 TRANSPORTATION OF PERSONNEL AND MATERIALS BY VEHICLES

i All drivers shall hold a valid driving License for the class of vehicle to be driven and be
registered as an authorized BHEL driver with the Administration Department.

ii. Securing of the load shall be by established and approved methods, i.e. chains with
patented tightening equipment for steel/heavy loads. Sharp corners on loads shall be
avoided when employing ropes for securing.

iii. All overhangs shall be made clearly visible and restricted to acceptable limits

iv. Load shall be checked before moving off and after traveling a suitable distance.

V. On no account is construction site to be blocked by parked vehicles Drivers of vehicles
shall only stop or park in the areas designate by the stringing foreman.
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Vi. Warning signs shall be displayed during transportation of material.
vii. All vehicles used by BHEL shall be in worthy condition and in conformance to the Land
Transport requirement.
viii. Wheel stopper shall be use during the parking of vehicle
ix. Helper to be deployed in each vehicle as per site requirement.

17.6 MAINTENANCE

18.

Vi.

Vii.

viii.

Xi.

Xii.
Xiii.

Xiv.

All Vehicles used for transportation of man and material shall undergo scheduled
inspections on frequent intervals to secure safe operation. Such inspections shall be
conducted in particular for steering, brakes, lights, horn, doors etc. Site management shall
ensure that work equipment is maintained in an efficient, working order and in good
repair. Inspections and services carried out at regular intervals of time and or mileage. No
maintenance shall be carried below HT/LT power lines.

EMERGENCY PREPAREDNESS AND RESPONSE

Emergency preparedness and response capability of site shall be developed as per
Emergency Preparedness and Response plan issued by BHEL

Availability of adequate number of first aiders and fire warden shall be ensured with
BHEL and its subcontractors

All the subcontractor’s supervisory personnel and sufficient number of workers shall
be trained for fire protection systems. Enough number of such trained personnel
must be available during the tenure of contract. Subcontractor should nominate his
supervisor to coordinate and implement the safety measures.

Assembly point shall be earmarked and access to the same from different location
shall be shown

Fire exit shall be identified and pathway shall be clear for emergency escape.
Appropriate type and number of fire extinguisher shall be deployed as per Fire
extinguisher deployment plan and validity shall be ensured periodically through
inspection

Adequate number of first aid boxes shall be strategically placed at different work
places to cater emergency need. Holder of the first aid box shall be identified on the
box itself who will have the responsibility to maintain the same.

First aid center shall be developed at site with trained medical personnel and
ambulance

Emergency contact numbers (format given in EPRP) of the site shall be displayed at
prominent locations.

Tie up with fire brigade shall be done in case customer is not having fire station.

Tie up with hospital shall be done in case customer is not having hospital.

Disaster Management group shall be formed at site

Mock drill shall be arranged at regular intervals. Monthly report of the above to be
given to BHEL HSE Officer as per prescribed BHEL formats

Mock drill shall be conducted on different emergencies periodically to find out gaps
in emergency preparedness and taking necessary corrective action
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19. HSE INSPECTION

Inspection on HSE for different activities being carried out at site shall be done to ensure
compliance to HSE requirements. The subcontractor shall maintain and ensure necessary
safety measures as required for inspection and tests HV test, Pneumatic test, Hydraulic
test, Spring test, Bend test as applicable, to enable inspection agency for performing
Inspection. If any test equipment is found not complying with proper safety requirements
then the Inspection Agency may withhold inspection, till such time the desired safety
requirements are met.

Online/ App-based HSE Inspection system shall be used for inspection whenever provided
by BHEL otherwise Hard-copy based system shall continue

LAWR VR D ()K D N()’I ()l\

Contractor Name:

Equipment Identification No :

Inspection Date :

Next Inspection Date :

Inspected By :

Every Inspected Equipment shall display above sticker

19.1 INSPECTION PLAN
Subcontractor shall prepare an inspection plan covering all areas/ activities/ equipment/
hazards and implement the same after getting approval of BHEL. Responsibility to
ensure coverage of all areas/ activities rests with the subcontractor.
All Inspections shall be witnessed by BHEL — only then they shall be considered as valid

19.2 INSPECTION REPORTS
Monthly inspection reports as per plan shall be submitted to BHEL HSE Head

19.3 NON-CONFORMANCES
Any non-conformances identified during inspection observed shall be addressed on
priority.
The responsibility of resolution shall rest with the Subcontractor Site In-charge
In case immediate closure of non-conformities is not possible:
a. work to be halted in the area
b. non-conformance to be generated and submitted to responsible person and
BHEL
c. non-conformance to be resolved through responsible agency / person
Only after closure of non-conformances, work to be allowed to resume

19.4 DAILY HSE CHECKS

Both the Site Supervisors and HSE Officer of Subcontractor are to conduct daily site Safety
inspection around work activities and premises to ensure that work methods and the sites
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are maintained to an acceptable standard. The following are to form the common subjects

of a daily safetyinspection:

Personal Safety wears & gear compliance.

Complying with site safety rules and permit-to-work (PTW).
Positions and postures of workers.

Use of tools and equipment etc. by the workers.

The inspection should be carried out just when work starts in beginning of the day, during

peak activities period of the day and just before the day’s work ends.

19.5 INDICATIVE LIST OF INSPECTIONS AND PERIODICITIES

Indicative list & periodicity of Inspections is given as under. It is the responsibility of the

subcontractor to develop an inspection plan covering all areas & activities in the scope.

Format Name Frequency of check (if applicable)
01 Inspection of First Aid Box Weekly
02 Inspection of PPE Weekly
03 Inspection of T&Ps Monthly
04 Inspection of Cranes Monthly
05 Inspection of Winches Monthly
06 Inspection on Height Working Weekly
07 Inspection on Welding & Gas Monthly
Cutting
08 Inspection on Electrical Installation Monthly
09 Inspection on Elevator Weekly
10 Inspection of Excavation Weekly
11 Inspection of Labor Colony Monthly
12 Inspection of lllumination Levels Weekly

The checklists shall be provided by BHEL at Site. It is the responsibility of the
subcontractor to ensure their availability before start of work

19.5.1 INSPECTION OF PPE

PPEs shall be inspected by HSE officer at random once in a week as per provided format
for its compliance to standard and compliance to use and any adverse observation shall
be recorded in the PPE register.

The applicable PPEs for carrying out particular activities are listed below.

19.5.2 INSPECTION OF TOOLS & PLANTS (T&Ps)

A master list of T&Ps shall be maintained by each subcontractor in provided format.
All T&Ps being used at site shall be inspected by HSE officer once in a month as per
provided format for its healthiness and maintenance.

The T&Ps which require third party inspection shall be checked for its validity during
inspection. The third-party test certificate should be accompanied with a copy of the
concerned competent person’s valid qualification record.
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iv.

V.

BHEL shall be given advance intimation of Third-Party Inspection. BHEL shall associate
with Inspection as per discretion.
The validity of T&P shall be monitored as per provided format

19.5.3 INSPECTION OF CRANES AND WINCHES

Cranes and winches shall be inspected by the operator through a daily checklist for its
safe condition (as provided by the equipment manufacturer) before first use of the
day.

Cranes and Winches shall be inspected by HSE officer once in a month as per provided
format for healthiness, maintenance and validity of third-party inspection.

The date of third-party inspection and next due date shall be painted on cranes and
winches.

The operators/drivers shall be authorized by sub-subcontractor based on their
competency and experience and shall carry the I-card.

The operator should be above 18 years of age and should be in possession of driving
license of HMV man & goods), vision test certificate and should have minimum
qualification so that he can read the instructions and check list.

19.5.4 INSPECTION OF HEIGHT WORKING

Vi.

e

Any activity carried out at more than 2 m height is classified as height work.
Inspection of height working shall be conducted daily by Supervisors before start of
work to ensure safe working condition including provision of

Fall arrestor

Lifelines — connected to rigid & independent structure

Safety nets deployed below all height work activities

Fencing and barricading

Warning signage

Covering of opening

Proper scaffolding with access and egress.

[llumination

For full duration of height work, constant supervision to be maintained by dedicated
HSE personnel

Inspection on height working shall be conducted once in a week by HSE officer as per
provided format.

Medical fitness of height worker shall be ensured.

Height working shall not be allowed during adverse weather.

19.5.5 INSPECTION OF WELDING AND GAS CUTTING OPERATION

Supervisor shall ensure that no flammable items are available in near vicinity
during welding and gas cutting activity.

Gas cylinders shall be kept upright.

Use of Flash back arrestor shall be ensured at both ends.
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iv.

Vi.

Inspection during welding and gas cutting operations shall be carried out by
HSE officer once a month as per provided format.

Use of fire blanket to be ensured to avoid falling of splatters during welding
or gas cutting operation at height.

Availability of fire extinguisher at vicinity shall be ensured.

19.5.6 INSPECTION OF ELECTRICAL INSTALLATION / APPLIANCES

Ensure proper earthing in electrical installation

Use ELCB at electrical booth

Electrical installation shall be properly covered at top where required

Use appropriate PPEs while working

Use portable electrical light < 24 V in confined space and potentially wet area.
Inspection shall be carried out as per provided format.

19.5.7 INSPECTION OF ELEVATOR

Elevators shall be inspected by concerned supervisors once in a week as per provided
format

All elevators shall be inspected by competent person and validity shall be ensured.

The date of third-party inspection and next due date shall be painted on elevator.

19.5.8 INSPECTION OF EXCAVATION

Excavation activities shall be inspected as per provided format

19.5.9 INTERNAL/ EXTERNAL HSE AUDITS/INSPECTIONS

All non-conformities and observations on HSE identified during internal or external HSE
audit shall be disposed of by site in a time bound manner and reported back the
implementation status.

Corrective action and Preventive action on HSE issues raised by certification body issued
by BHEL shall be implemented by site and reported to Site management.

20. TERMS AND DEFINITIONS:

1.

2.

3.

Incident
Work- related or natural event(s) in which an injury, orill health (regardless of severity),

damage to property or fatality occurred, or could have occurred.

Near Miss:
Anincident where no ill health, injury, damage or other loss occurs, but it had a potential

to cause, is referred to as “Near-Miss”.

Man-Hours Worked:
The total number of man hours worked by all employees including subcontractors

working in the premises. It includes managerial, supervisory, professional, technical,
clerical and other workers including contract labors. Man-hours worked shall be
calculated from the payroll or time clock recorded including overtime. When this is not
feasible, the same shall be estimated by multiplying the total man-days worked for the
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period covered by the number of hours worked per day. The total number of workdays
for a period is the sum of the number of men at work on each day of period. If the daily
hours vary from department to department separate estimate shall be made for each
department and the result added together.

4. First Aid Cases:
First aids are not essentially all reportable cases, where the injured person is given

medical treatment and discharged immediately for reporting on duty, without counting
any lost time.

5. Lost Time Injury:
Any work injury which renders the injured person unable to perform his regular job or

an alternative restricted work assignment on the next scheduled work day after the day
on which the injury occurred.

6. Medical Cases:
Medical cases come under non-reportable cases, where owing to illness or other reason

the employee was absent from work and seeks Medical treatment.

7. Type of Incidents & Their Reporting:
The three categories of Incident are as follows:

8. Non-Reportable Cases:
An incident, where the injured person is given medical help and discharged for work

without counting any lost time.

9. Reportable Cases:
In this case the injured person is disable for 48 hours or more and is not able to perform

his duty.

10. Injury Cases:
These are covered under the heading of non-reportable cases. In these cases, the

incident caused injury to the person, but he still continues his duty.

11. Total Reportable Frequency Rate
Frequency rate is the number of Reportable Lost Time Injury (LTI) per one Million Man

hours worked. Mathematically, the formula read as:
Number of Reportable LTI x 1,000,000/ Total Man Hours Worked

12. Severity Rate:
Severity rate is the Number of days lost due to Lost Time Injury (LTI) per one Million Man

hours worked. Mathematically, the formula reads as:
Days lost due to LTI x 1,000,000/ Total Man Hours Worked

13. Incidence Rate:
Incidence Rate is the Number of LTI per one thousand manpower deployed.

Mathematically, the formula reads as:
Number of LTIx1000/Average number of manpower deployed
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14. HIRA:
Hazard ldentification and Risk Assessment (HIRA) is a process of identifying Hazards in

work area and then assessing them properly

15. Method Statement:
A method statement is prepared by the Execution/ Engineering Department detailing

the steps, equipment, competencies and safety precautions required for carrying out
any activity

16. Job Safety Analysis:
A job safety analysis (JSA) is a procedure which helps integrate accepted safety and

health principles and practices into a particular task or job operation. In a JSA, each basic
step of the job is to identify potential hazards and to recommend the safest way to do
the job. Other terms used to describe this procedure are job hazard analysis (JHA) and
job hazard breakdown.

17. Safety Walk:
It’s conducted periodically by an official - it’s a walk through a portion or whole of a site

as a HSE officer who notes down HSE observations, speak to concerned workmen and
supervisor on observation, get the same corrected with personal follow up- this sends
out a strong message on Management’s commitment to safety.

18. Heavy & Complex Lifting:
A heavy and complex lifting activity includes:

1. Lifting above 20 Tons

2. Tandem Lifting using multiple cranes
Total load exceeding 75% of capacity of crane. Depending up the condition of cranes,
hydra cranes, winch machines & other lifting accessories

3. Lift of unusual difficulty or geometry or rigging
4. Lift over operating units
5. Any other lift as decided by site HSE / Erection

19. Safety Committee:
As per the BOCW, Safety Committee shall be constituted if there are more than five

hundred or more construction workers are employed at any site. As per the Factories
Act, 1948 it is for 250 workers. It shall be represented by equal number of
representatives of employer and construction workers.

20. Night Work:
Work conducted after sunset when only a fraction of total manpower is available

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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A. Medical Centre
1. Paramedical staff
a. When < 500 workers, 1 Trained Male Nurse (round the clock deployment)
b. When >=500 workers*:
i. Registered Medical Practitioner (Qualified MBBS) to be deployed for at
least 8 hours in a day, 5 days per week
ii. 2 Trained Male Nurses (round the clock deployment)
2. All articles as per Schedule IV of BOCW Central Rules, 1998 to be made available in the
Medical Centre (given under for convenience)
3. Basic Facilities/ Requirements to be provided as per location eg. Refrigerator, Air
Conditioner, Anti Venom Serums etc.

4. Tie-ups with speciality hospitals to be ensured for referring serious patients
* In case the number of workers is envisaged to exceed 500, a medical practitioner is to be
engaged.

SCHEDULE IV (BOCW CENTRAL RULES, 1998) ARTICLES FOR AMBULANCE ROOM
[SEE RULE 226 (C)]

i. A glazed sink with hot and cold water always available.
ii. A table with a smooth top at least 180 cm x 105 cm.
iii.  Means for sterilising instruments.
iv. A couch.
v.  Two stretchers.
vi. Two buckets or containers with close fitting lids.
vii.  Two rubber hot water bags
viii. A kettle and spirit stove or other suitable means of boiling water.
ix. Twelve plain wooden splints 900 cm x 100 cm x 6 cm.
x.  Twelve plain wooden splints 350 cm X 75 cm x 6 cm.
xi.  Six plain wooden splints 250 cm x 50 cm x 12 cm.
xii.  Six woollen blankets.
xiii. = Three pairs of artery forceps.
xiv.  One bottle of spiritus annemia aremations (120 ml).
xv.  Smelling salt (60 gm).
xvi. Two medium size sponges.
xvii.  Six hand towels.
xviii.  Four kidney trays.
xix.  Four cakes of toilet, preferably antiseptic soap.
xx. Two glass tumblers and tow wine glasses.
xxi.  Two clinical thermometers.
xxii.  Two tea spoons.
xxiii. = Two graduated (120 ml) measuring glasses.
xxiv. Two minimum measuring glasses.
xxv.  One wash bottle (1000 cc) for washing eyes.
xxvi.  one bottle (one litre) carbolic lotion 1 to 20.
xxvii.  Three chairs.
xxviii.  One screen.
xxix.  One electric hand torch.
xxx. Four first-aid boxes or cupboards stocked to the standards prescribed in
xxxi. An adequate supply of tetanus toxide.
xxxii.  Injections—morphia, pethidine, atrophine, adrenaline, coramine, novocaine
(6 each).
xxxiii. ~ Cramine liquid (60 ml).
xxxiv.  Tablets—antihistaminic antispasmodic (25 each).
xxxv.  Syringes with needles—2 cc, 5 cc, 10 cc and 500 cc.

Bharat Heavy Electricals Limited, Power Sector
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xxxvi. Three surgical scissors.
xxxvii.  Two needle holders, big and small.
xxxviii.  Suturing needles and materials.
xxxix.  Three dissecting forceps
xl.  Three dressing forceps
xli.  Three scalpels.
xlii.  One stethoscope and a B. P. apparatus.
xliii. = Rubber bandage—pressure bandage.
xliv.  Oxygen cylinder with necessary attachments.
xlv.  Atropine eye ointments.
xlvi. 1. V. Fluids and sets 10 nos.
xlvii.  Suitable, foot operated, covered, refuse containers.
xlviii.  Adequate number of sterilised, paired, latex hand gloves.

B. Ambulance

1. When number of workers is <500:
If the distance to a major hospital capable of handling critical injuries expected at Site is <= 50
KM from Site, then 1 BLS (Basic Life Support)/ Type B Ambulance otherwise ALS* (Advanced Life
Support)/ Type D Ambulance

2. If no. of workers increases to >2000 workers one additional BLS Ambulance to be deployed

3. Minimum Articles as per Schedule V of BOCW Central Rules to be ensured in each Ambulance.
(given under for convenience)

*Final call to be taken at Site in consultation with all the contractors

SCHEDULE V (BOCW CENTRAL RULES, 1998)
CONTENTS OF AMBULANCE VAN OR CARRIAGE
[SEE RULE 227]

The Ambulance Van shall have equipment prescribed as under:

a) General—a portable stretcher with folding and adjusting devices with the
Head of the stretcher capable of being tilted upward. Fixed suction unit with
equipment. Fixed oxygen supply with equipment. Pillow with case, sheets,
blankets, towels, emergency bag, bed pan, urinal glass.

b) Safety Equipment-Flaros with life of three thousand minutes, floor lights,
flash lights, fire extinguishers (dry power type), insulated guntlets.

c) Emergency Care Equipment—

i. Resuscitation—Portable suction unit, portable oxygen unit, bag valve
mask, hand operated artificial ventilation unit, airways, mouth gag
tracheostomy adapters, short spine board, I.V. FLUIDS with
administration unit, B. P. manometer cuff stethoscope.

ii. Immobilisation—Long and short padded boards, wire ladder splints,
triangular bandage—long and short spine boards.

ili. Dressing-Gauze pads—100 m x 100 mm universal dressing 250 x 1000
mm, roll of aluminium foils—soft roller bandages 150 mm x 5 mm yards
adhesive tape in 75 mm roll safety pins, bandage sheets, burn sheets.

iv. Poisoning—Syrup of Ipecac, activated charcoal pre packeted dose, snake
bit kit, drinking water.

V. Emergency Medicines—As per requirement (under the advice of
construction Medical Officer).

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Annexure A.1

HSE Plan for Site Operations by Subcontractors

Cost Calculation Methodology of Operation of Facilities (Data is indicative only)
(Period of 48 months is considered - shall be on actual basis)

A. Project Info:

Annexure A.1

Total time of Project 48 months

Project cost 1000 Crore

No. of packages 10 (A1-A10)

B. Item-wise Calculation:

Item Nos. Rate Unit Amount

Ambulance with Driver 2 Monthly/Unit 170000

Nurse/First aider 2 X 2 shifts 15000|Per month 30000

Training center one time cost 1 100000|Once 100000

Medical center one time cost 1 200000(Once 200000

Medicines at medical center 1 10000{Monthly 10000

Dust supression water tank 2 2000{Monthly 4000

Doctor 1 70000(Monthly 70000

Cleaning staff 1 12000|Monthly 12000
Recurring monthly expenditure 296000

Total one-time expenditure 300000

C. Package-wise Deduction Plan for a period of 48 months

Period (In Months) 6 36 6
For 1-6 months For 7-42 months For 43-48 months
Cost to be incurred from 7% 81% 12%

contractors

1.17% per month

2.25% per month

2.00% per month

Page 1 of 3
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HSE Plan for Site Operations by Subcontractors

D. Calculation For One-Time Running Cost

Packages/ Contracts Al A2 | A3 | AA | A5 | A6 A7 A8 A9 Al10
o o (=] o
Contract Values (in 8 818|881 8 8 =1 8 8
Thousand BHHHHHELE L
- o o o n - - - o o
Share of common facilities
one time running cost (in Individual Pkg value X Total one time
Thousands) 4 11 (8| 9 | 21| 64 43 43 11 9 |running cost / All Pkg award values
] ] )
Timeline of work © 0 % g ﬂ' g %I-O 8' g :
- - o O ~ - [(e) ~ < <
Month Count of work 6 8 |47131] 9|39 43 | 34 9 8
Deduction per month (in TOtaI,Of One ti,me % dEduc,tion Sha':e Nos. of active
1 1 210 2 2 1 1 1 1 |Running cost (in  |of one time running .
Thousands) he <) cost per month packages in month
Month No.
1 1 1 2 1% 2
2 1 1 2 4 1% 3
3 1 1 2 4 1% 3
4 1 1 2 4 1% 3
5 1 1 2 4 1% 3
6 1 1 2 0 1 5 2% 5
7 1 2 0 2 1 1 8 3% 6
8 1 2 0 2 1 1 8 3% 6
9 2 0 2 1 1 7 2% 5
10 2 0 2 2 1 1 8 3% 6
11 2 0 2 2 1 1 8 3% 6
12 2 0 2 2 1 1 8 3% 6
13 2 0 2 2 1 1 8 3% 6
14 2 0 2 2 1 1 8 3% 6
15 2 0 2 2 1 1 8 3% 6
16 2 0 2 1 1 6 2% 5
17 2 0 2 1 1 6 2% 5
18 2 0 2 1 1 6 2% 5
19 2 0 2 1 1 6 2% 5
20 2 0 2 1 1 6 2% 5
21 2 0 2 1 1 6 2% 5
22 2 0 2 1 1 6 2% 5
23 2 0 2 1 1 6 2% 5
24 2 0 2 1 1 6 2% 5
25 2 0 2 1 1 6 2% 5
26 2 0 2 1 1 6 2% 5
27 2 0 2 1 1 6 2% 5
28 2 0 2 1 1 6 2% 5
29 2 0 2 1 1 6 2% 5
30 2 0 2 1 1 6 2% 5
31 2 0 2 1 1 6 2% 5
32 2 0 2 1 1 6 2% 5
33 2 0 2 1 1 6 2% 5
34 2 0 2 1 1 6 2% 5
35 2 0 2 1 1 6 2% 5
36 2 0 2 1 1 6 2% 5
37 2 2 1 1 6 2% 4
38 2 2 1 1 6 2% 4
39 2 2 1 1 6 2% 4
40 2 2 1 1 1 7 2% 5
41 2 2 1 1 1 7 2% 5
42 2 2 1 1 1 7 2% 5
43 2 2 1 1 1 7 2% 5
44 2 2 1 1 1 7 2% 5
45 2 2 1 1 1 7 2% 5
46 2 2 1 1 1 7 2% 5
47 2 2 1 1 1 7 2% 5
48 2 2 1 1 1 7 2% 5
Total 4 11|18 | 9 | 21| 64 43 43 11 9 300 100%

Annexure A.1
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HSE Plan for Site Operations by Subcontractors

Annexure A.1

D. Calculation For Recurring Running Cost

Packages/
Contracts Al A2 A3 A4 A5 A6 A7 A8 A9 A10
o o o o
Contract Values =4 8 =4 8 =4 8 =4 8 =4 8
(in Thousands) § § § § § § § § § § 7000000
- . = = = = - " = = - " Total of Nos. of
E::_ilme of © o0 gi % ﬂl § gi gl § E Recurring active
— — o~ © ~ — [Ce) ~ < < cost (in packages
6 8 47 31 9 39 43 34 9 8 thousands)  |in month
Month No.
1 85 211 296 2
2 13 31 252 296 3
3 13 31 252 296 3
4 13 31 252 296 3
5 13 31 252 296 3
6 8 21 167 17 83 296 5
7 15 120 12 30 60 60 296 6
8 15 120 12 30 60 60 296 6
9 126 13 31 63 63 296 5
10 95 10 24 72 48 48 296 6
11 95 10 24 72 48 48 296 6
12 95 10 24 72 48 48 296 6
13 95 10 24 72 48 48 296 6
14 95 10 24 72 48 48 296 6
15 95 10 24 72 48 48 296 6
16 104 10 78 52 52 296 5
17 104 10 78 52 52 296 5
18 104 10 78 52 52 296 5
19 104 10 78 52 52 296 5
20 104 10 78 52 52 296 5
21 104 10 78 52 52 296 5
22 104 10 78 52 52 296 5
23 104 10 78 52 52 296 5
24 104 10 78 52 52 296 5
25 104 10 78 52 52 296 5
26 104 10 78 52 52 296 5
27 104 10 78 52 52 296 5
28 104 10 78 52 52 296 5
29 104 10 78 52 52 296 5
30 104 10 78 52 52 296 5
31 104 10 78 52 52 296 5
32 104 10 78 52 52 296 5
33 104 10 78 52 52 296 5
34 104 10 78 52 52 296 5
35 104 10 78 52 52 296 5
36 104 10 78 52 52 296 5
37 108 81 54 54 296 4
38 108 81 54 54 296 4
39 108 81 54 54 296 4
40 103 77 51 51 13 296 5
41 120 90 60 15 12 296 5
42 120 90 60 15 12 296 5
43 120 90 60 15 12 296 5
44 120 90 60 15 12 296 5
45 120 90 60 15 12 296 5
46 120 90 60 15 12 296 5
47 120 90 60 15 12 296 5
48 120 90 60 15 12 296 5
Total 143 388 5676 329 235 3102 2334 1772 132 96 14208
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A. Types of Displays

1. Based on Content

SN Type

HSE Hazards & Precautions
Height Work, Housekeeping, Fire Safety, PPEs, Hot Work, Lifting & Rigging Activity, Site-

1. specific Hazards — eg. for Refineries, Nuclear plants etc.; COVID Precautions;
Environment Protection etc.
Other Displays, Signage etc.

2 HSE Policy, ISO Certificate, Safety Statistics, Assembly Area Location/ Route, Emergency

Contact Numbers, Site Safety Rules & Regulations, Speed Limit, Work in Progress, Lock-
Out Tag-Out (LOTO) Boards etc.

2. Based on Mounting

[Type 1] [Type 2] [Type 3]
Flex Sign Boards of Wooden | Flex Sign Boards with | Coloured weather-proof
Frame — directly mounted on | Wooden Frame — mounted | Paintings on Walls (after
Structures (walls, stairs, railings | on metallic/ wooden legs — | due concurrence of BHEL/
etc.) preferably double-sided Customer — Type 1 in case
of no concurrence/ space)

B. General Requirements:

— >

Displays should be weather-proof as per installation location, i.e. rain-proof, wind-proof and sun-
proof.

Installation location and size to ensure visibility for the intended viewers (workers and moving
personnel)

Displays to have at least 50% graphical elements preferably (as applicable). Language should be
understandable by majority of the workers

Displays to be relevant to the hazards in the area

Proper installation to ensure boards don’t obstruct activities and should not be prone to fall so as to
pose danger

In case of multiple elevations (eg. Boiler, Power-house etc.), each elevation to have displays for
applicable hazards including Height-Work, Housekeeping

For temporary work locations, posters/ boards may be erected and shifted after task is over

Minimum size of displays should be Al unless otherwise specified

In case of damage, displays shall be reviewed and repaired/ replaced

In areas where night work is envisaged, fluorescent displays shall be installed and these should
comprise of at least 20-30% of total displays

Total Number of displays to be not less than 1 per 10 workers and are to be dynamically updated
based on number of workers

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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C. Area-wise Displays

Page 2 of 3

Below is list of Area-wise displays that are to be installed at Sites (Numbers, locations may be adjusted for specific requirements)

SN Area Suggested Subjects Minimum Size Minimum | Locations
Quantity
Walls/ Foundations/ Cement | Safety Hazards Prevention and other HSE | [Type 3] As per BHEL assessment from time to
1 | Structures etc. belonging to the | Awareness content time
package area
. . . At least every 20 meters: 1.As needed [Type 2] | As Sides of Roads; Height
2 Site Interior Roads belonging to 1. Speed Limit Indication, Safe Driving board 2. Al or equivalent indicated to ensure good visibility
the package area
2. Boards for hazard awareness each [Type 2]
A. Common AO 1 per | Entry/ Ground Level
At entry to respective Package/ Work Area, | [Type 2] Package
each contractor to put up daily updated Area
board with following for each shift:
1. Scope of work and start date
2. Emergency Contact Numbers
3. Emergency Assembly Location, Escape
Plan
4. Locations and supervisors of various
gangs in the area,
5. Current Work permit Details
3 | Specific Package Areas 6. Safety Supervisor Location assignments

- Names, Mobile Nos., Assigned
Locations

7. Details (Name, Contact No. etc.) of
Package In-charge - Contractor & BHEL

8. Details (Name, Contact No. etc.) of
Safety In-charge - Contractor & BHEL

9. LTI Free Man-days & details of last LTI
also to be indicated

In addition, Area-Specific Displays as
indicated in Table 1

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049
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Table1
(Area/ Package-wise HSE Display Plan — As applicable)
Prepared By (Subcontractor)

S. Area Suggested Minimum No. of Type Numbers
No. Displays & Types Installed
1 Boiler 3 per working elevation [Type 1]

2 Powerhouse 5 per elevation [Type 1]
3 ESP 5 Per Pass [Type 1]
4 Buildings 5 per elevation [Type 1]
5 Cooling Tower (NDCT/ | 20 per Structure [Type 1]
IDCT/ ACC)
6 Chimney 20 per Structure [Type 1]
7 Fabrication Yard 10 per Yard [Type 2]
8 Batching Plant 5 per Plant [Type 1]
9 Material Storage Yard - |20 per Yard [Type 2]
Open
10 | Material Storage Shed - | 10 per Shed [Type 1]
Semi-Closed/ Closed
11 | Electrical Booths 2 per booth [Type 1]
+ Line diagram, Emergency contact
details
12 | Medical & First Aid Centre | 2 per Centre [Type 1]
13 | Rest Shed 2 per Shed [Type 1]
14 | Canteen 2 per Canteen [Type 1]
15 | Drinking Water Area 1 Per Outlet [Type 1]
16 | Washing Water Area 1 Per Outlet [Type 1]
17 | Training Centre 10 per room [Type 1/2]
18 | Assembly Area 5 [Type 1/2]
19 | Stairs 1 per landing elevation [Type 1]
20 | Cylinder Storage Area 5+ [Type 1/2]
Signage: Type of Gas, Empty, Filled
etc.
21 | Labor Colony Electrical Safety with Distribution | [Type 1]
Plan/ Line Diagram - 1
COVID Precautions Posters — 5
Safety Awareness Posters — 10
Hygiene awareness posters - 2
22 | Others As per requirement [Type 1/2]
Date:
Sign (Contractor) Sign (BHEL)
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Annexure C-HSE Tools/ Equipment/ Devices
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Following equipment conforming to relevant IS/ISO/BS Codes/ Standards in indicated quantities shall be

ensured by subcontractor. This list is tentative, not exhaustive. Quantity and date/ period of deployment shall
be as per site requirement.

A. HSE Tools/ Equipment/ Devices

SN Item
1 | Lifelines
2 | Retractable Fall Arrestors
3 | Safety Nets (10m X 5m) fire proof double mesh
4 | Sky Climbers
5 | Fire Blanket
6 | Honey Bee Removal Suit & Kit
7 | Scaffolding Pipes
8 | Flashback Arrestors
9 | Barricading Tape
10 | Binoculars
11 | Walkie-Talkies
12 | LOTO kit
13 | 24-Volt light
14 | Sand Buckets

[EEN
ul

Hard barricading Pipes

Standby Fire kits

Hand-held Megaphone

Small Public Address System

Foldable Stretcher

Height Rescue Kit (Non-Motorized)
(Others:)

B. Test & Measurement Devices

[EEN
[e)]

[EEN
~N

[EEN
(o]

=
Yo

N
o

w
2

Device

ELCB Tester

Multi meter (Light cables)
Earth Resistance Meter

Lux Meter

Sound Meter

Anemometer

Breath Analyzer (Alcohol)
Multi-gas dozi-meter/ detector
Gas leakage detector / alarm
Gas monitor (confined space)
Radiation meter & Badges
Blood Pressure Monitor

Fire detectors

Hand held signaling light
(Others:)

==
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[EY
N

[EY
w

=
IS
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Annexure D-Specifications of Rest Sheds for Workers
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1. Determining the Number, Sizes and Locations of Rest Shelters

Numbers:

The number of rest shelters shall be determined based on maximum number of workers at any one time (across
all shifts). Formula is:

Wmax = Maximum number of workers at any time in the Site

Space per worker = 1.1 sq meter

Total space required, Tspace = Wmax X 1.1

Based on total space requirement calculated above, the number of rest sheds can be decided according to
availability of locations and concentration of workers — so as to ensure the required space.

Locations:

The rest sheds should be so located so as to minimize the distance to be travelled by the workers from their
locations of work considering all the practical constraints

Other:

The Rest shelter should be fenced so that it cannot be used as parking area.

2. Design & Construction of Rest Sheds

d.

Permanent/ Long duration Rest Sheds

For locations where, permanent rest sheds can be constructed without possibility of removal for relatively long
period of time, a semi-closed shed can be constructed covered with tin roof and supported with well-grouted
beams. The floor of the shed to be preferably cemented/ solidified.

Adequate structural requirements suitable to the local weather (wind/ rain etc.) to be ensured.

The design of the rest shed to be approved by Civil Engineering Department of BHEL Site before commencing
work

Temporary/ Movable/ Portable Rest Sheds

For locations where, permanent rest sheds cannot be constructed either due to non-availability of permanent
location or other reasons, temporary rest shed shall be constructed.

Temporary rest sheds shall comprise of Tent arrangement carried out by professional agencies

3. Amenities in Rest Sheds

Essential Amenities

Following amenities shall be essentially ensured in a rest shed:
i. Hygienic environment with regular cleaning and housekeeping (with records)
ii. Adequate illumination
iii. Adequate ventilation/ heating as per weather conditions
iv. Clean Drinking water source
v. Hand Washing area
vi. Toilets & Urinals
vii. Benches/ mats for sitting/ lying
viii.Any other essential requirement deemed necessary by the Site
ix. Dust bins of sufficient quantity/ size that are vacated each day/ as per requirement

b. Additional/ Optional Amenities

Following amenities are optional but are recommended to enhance the level of satisfaction of work force:
i. Hot/ Cold drinks (Tea, Coffee, Glucose etc.) as per requirement

ii. Snacks
iii. Fans/ Coolers/ Heating arrangements as per requirement and weather conditions

iv. A nice, welcoming interior design, music etc.
v. Water cooler

Bharat Heavy Electricals Limited, Power Sector
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4. Health & Safety Requirements of Rest Sheds

Use of asbestos in construction is banned and shall not be used.
In addition, following essential Safety features shall be ensured in Rest sheds:

i. Availability of Fire extinguishers (preferably CO2 type)
ii. Display of Safety Posters
ii. Pest/ reptile protection
iv. Mosquito prevention measures
5. Note:

Any suitable closed spaces/ newly constructed buildings etc. available at project may also be used for the purpose
of rest shed with due concurrence of BHEL

Bharat Heavy Electricals Limited, Power Sector
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1.

9.

These Guidelines suggest minimum requirements. However, additional requirements based on
feasibility and circumstances, while adhering to directions of GOI/District Administration/Local
Authority guidelines to be considered

Norms for social distancing, training/ awareness, face masks, disinfection, sanitization, gate entry,
quarantine, medical, action in case of suspect cases of COVID and other communicable diseases etc.
to be followed as per Govt. and BHEL guidelines issued from time to time

Labor colony to be developed as close to the Site as possible to avoid lengthy commute

A “Suggestion Register” shall be made available at the labor colony for residents. The feedback shall
be reviewed on weekly basis and acted upon by concerned Contractor. Same shall be reviewed
periodically by authorized BHEL Site Official.

Canteens, Latrines & Urinals, Washing Facilities, Creches, Residential Accommodation and other
infrastructure/ facilities:

Numbers/ Quantities and Features of these facilities shall be in line with the following as applicable:

a. BOCW Act & State Rules

b. The Inter-State Migrant Workmen (Regulation of Employment and Conditions of Service) Act
& State Rules

c. Factories Act & State Rules

d. Other Relevant Acts & Rules

Cleanliness & Hygiene/ Housekeeping:
a. Regular cleaning of the labor colony to be ensured.
Daily cleaning of Sanitary facilities.
Proper drainage system to prevent water-logging
Regular fogging to prevent spread of mosquitoes
Prevention of foul smell through necessary interventions
Dust suppression as per requirement
Cutting of Grass at regular intervals and other necessary measures to prevent pests & reptiles
Stray animals to be banned from labor colony.
Outside every common facility, eg. Toilet, washroom, food hall/ canteen etc., provision of
washbasin with flowing water and soap (preferably liquid soap) to be ensured
Power Supply Layout:
Electrical supply Layout of Labor Colony shall have the provision of Safety devices like MCBs, ELCBs
etc. and to be clearly displayed

—mTae o o0 T

. Washing & Drinking Water Availability

a. Adequate water to be provided in line with: “Estimation of Water Requirements for Drinking
and Domestic Use (Source: National Building Code 2016, BIS)”
b. Drinking water tank to be cleaned every week and sticker for the same pasted on the tank
c. Drinking water source should be tested as per IS 10500
Waste Disposal: Separate bins for dry, wet and biomedical waste to be installed. These bins to be
evacuated regularly

10. Training & Awareness/ Displays

a. HSE Awareness Displays: Posters/ banners/ boards to be displayed in labor colony. Subjects of
displays shall be precautions for applicable hazards at work site.

b. Emergency Contact Numbers including that of Doctor, Hospital, Labor Colony Supervisor,
HSE Officials to be displayed prominently

Bharat Heavy Electricals Limited, Power Sector
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11. Doctor Visits:

Regular and need-based visits by Doctors to be ensured through tie-ups etc.

12. Inspection & Review: Regular inspection of labor accommodation to be carried out by the
Contractor as per prescribed format. Last inspection date, inspector and next due date to be
prominently indicated near main gate

13. Provision of a Fair Price shop in the premises to be ensured as per requirement

14. Adequate arrangements to be ensured in case of children/ families

Bharat Heavy Electricals Limited, Power Sector
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Toilets (Latrines and urinals shall be ensured at Site and Labor Colony in accordance with the Inter-State

Migrant Workmen Act, 1979 as given below:

LATRINES

URINALS

. Latrines shall be provided in every

establishment on the following scale, namely: -

a. Where females are employed, there shall
be at least one latrine for every 25 females;

b. Where males are employed, there shall be
at least one latrine for every 25 males:

Provided that where the number of males or
females exceeds 190, it shall be sufficient if
there is one latrine for 25 males or females, as

1.

2.

There shall be at least one urinal for male
workers up to fifty and one for female up to
fifty employed at a time:

Provided that where the number of male or
female workmen, as the case may be,
exceeds 500 it shall be sufficient if there is
one urinal for every fifty females up to the
first 500 and one for every 100 or part
thereof thereafter.

The urinals shall be designed and located so

the case may be, up to the first 100, and one for
every 30 thereafter

as to ensure privacy.

. Every latrine shall be under cover and so
partitioned off as to secure privacy, and shall
have a proper door and fastenings.

Important:

Where workers of both sexes are employed there shall be displayed outside each block of
latrine and urinal a notice in the language understood by the majority of the workers 'For Men
Only', or For Women Only', as the case may be.

The notice shall also bear the figure of a man or of a woman, as the case may be.

The latrines and urinals shall be conveniently situated and accessible to workers at all times at
the establishment.

The latrines and urinals shall be adequately lighted and shall be maintained in a clean and
sanitary condition at all times.

Latrines and urinals other than those connected with a flush sewage system shall comply with
the requirements of the public health authorities.

Water shall be provided by the means of tap or otherwise so as to be conveniently accessible
in or near the latrines and urinals.

At Site, on ground, Modular Bio-toilets as per industry standard specifications and regular
professional cleaning shall be ensured. The toilets should be sufficient in number and easily
accessible to workers from every work area

At Site, in various elevations, suitable urinals with proper drainage to be ensured at each
elevation in line with IS 2064 (1993). Same to be cleaned regularly

Bharat Heavy Electricals Limited, Power Sector
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Type of Fire Risk

Extinguishing Medium &

Scale of Equipment

SN (Class of Fire) Relevant INDIAN STANDARD (Minimum recommended)

1. CLASS 'A’ WATER Soda acid type, water | For every 600 square meter floor area or
Fires involving ordinary | type (gas pressure) and water | part, one 9-litre capacity. Minimum 4
combustible  materials  like | type (constant air pressure) numbers per floor or room; should not be
wood, paper, textiles, rubber | IS: 934 -1976; IS: 940 -1976; | required to travel more than 15 meter to
etc. (Ordinary hazard or low fire | IS: 6234 -1971 reach any extinguisher.
load)

2. CLASS 'A' -do -do—

(Also, consult local fire authority).

(Extra hazard &high fire load)

3. CLASS 'A' -do -do —

Extra provision

(Special hazards) For every 100 square meter floor area or
part, one 4.5 Kg. CO2; minimum 2 numbers
per room; should not be required to travel
more than 10 meter to reach any
extinguisher.

4, CLASS 'B' FOAM / CARBON DIOXIDE / | For every 50 square meter floor area or part,
(Fires in flammable liquids like | DRY CHEMICAL POWDER IS: | 2 numbers 9 -liters foam or 5 kg dry powder;
oils, solvents, petroleum, | 933 -1976; IS: 2878 1976; IS: | should not be required to travel more than 10
products, varnishes, paints, etc. | 2171 1976; IS: 4308 -1982 m in the area of storage to reach any
where blanketing effect s extinguisher.
essential) (Storage and handling
in small quantities)

5. CLASS 'B' (Bulk storage other | -do - -do-
than in tank form)) (but minimum 3 numbers per room)

6. CLASS 'C' CARBON DIOXIDE / DRY | For every 100 square meter floor area or
(Fires involving gaseous | CHEM. POWDER. The best | part; 2 numbers, 10 kg powder extinguisher
substances under pressure | way to extinguish such fire is | or 6 kg C02; minimum 3 nos. per room;
where it is necessary to dilute | by stopping the flow of fuel | should not be required to travel more than 10
the burning gas at a very fast | gas to the fire. Container is | meter to reach any extinguisher.
rate with an inert gas or powder) | kept cool with water spray.

(storage and handling of gas | IS:2878 1976;1S:2171 -1976;
cylinders) IS: 4308 -1982

7. CLASS'D' SPECIAL DAY POWDER IS: | For every 50 square meter floor area or part,
Fires involving metals like | 2171 -1976IS: 4861 -1968 2 nos. 5 kg special dry powder; minimum 3
magnesium, aluminum, zinc, nos. per room; should not be required to
potassium etc. where the travel more than 10 meter to reach any
burning metal is reactive to extinguisher.
water and which require special
extinguishing media or
technique

8. MIXED OCCUPANCY (electrical); | CARBON DIOXIDE DRY | For every 100 square meter floor area or part

Generators; Transformers; etc.

POWDER, IS: 2878 1976; IS:
2171-1976

one 10 kg C02. Minimum 2 numbers for every
location should not be required to travel
more than 10 meter to reach an extinguisher.

Note: Due to peculiarities of the power plant construction sites, there would be locations in the construction areas of
Boiler, Turbine, Generator, Transformer, etc. where different types of fire risk (classes of fire) may co-exist. Special care
shall be taken while selecting and installing portable fire extinguishers for such locations so that all types of fire risk
that may co-exist, are adequately covered. Similar special care shall be taken for storage areas.

a. All Electrical welding booths shall be equipped with appropriate Fire Extinguisher

Bharat Heavy Electricals Limited, Power Sector
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b. Appropriate Fire Extinguishers shall be made within easy reach of all welding
operations

c. Fire extinguishers shall be regularly tested and last checked date to be indicated on
each. Master list shall be prepared with location and details

d. Providing appropriate fire-fighting equipment at designated work place and nominate
a fire officer/warden adequately trained for his job.

e. Subcontractor shall provide enough fire protecting equipment of the types and
numbers at his office, stores, temporary structure in labour colony etc. Such fire
protection equipment shall be easy and kept open at all times.

f. The fire extinguishers shall be properly refilled and kept ready which should be
certified at periodic intervals. The date of changing should be marked on the Cylinders.

g. All other fire safety measures as laid down in the “codes for fire safety at construction
site” issued by safety coordinator of BHEL shall be followed.

h. Non-compliance of the above requirement under fire protection shall in no way relieve
the subcontractor of any of his responsibility and liabilities to fire incident occurring
either to his materials or equipment or those of others.

i. Emergency contacts nos. must be displayed at prominent locations

j.  Tarpaulin being inflammable should not be used (instead, only non-infusible covering
materials shall be used) as protective cover while preheating, welding, stress relieving
etc. at site.
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Bill Ref no: Date:
NAME OF THE AGENCY: Work-Area/Package:

SI. No. | Description Remarks

1 HOUSE KEEPING:

1.1 All working areas at site (specific to the agency) are free from garbage’s,
scraps & any other undesired non-plant materials. There is no
encroachment in safe passage of man, material & T&P to carry out
activities safely

1.2 All the plant materials under the custody of the agency are stacked &
stored properly.

2 GENERAL ILLUMINATION:

2.1 ALL the working areas at site & office of the agency including passages
are having proper & sufficient illumination.

3 STATUTORY & REGULATORY REQUIREMENT:

3.1 Sufficient water for drinking & other purposes and sanitation in work
area and labour colony are available.

3.2 Periodical Medical check-up of workers & staff done regularly & report
submitted to BHEL

33 Regular EYE testing is done for Crane operators/Welders and data’s are
available with agency

3.4 All the T&P, Cranes etc used by the agency are having proper T.Cs &
Fitness certificate available from competent authority.

4 SAFETY COMPLIANCE:

4.1 Number of Tool box meetings between Safety officers, erection staff &
workers of the agency held in this month with location mentioned

4.2 All precautions & Safety measures including PPE compliances are taken
before working at HEIGHT

4.3 Permit for working at Height is taken & complied accordingly

4.4 ELCB is used in Construction Power Supply source by the agency & Proper
Distribution board and electrical cabling has been used by the agency and
regularly checked by electrician & safety officer of the agency

4.5 Unsafe areas barricaded properly &unsafe opening closed properly

4.6 Proper Platforms & Hand-rails used In areas earmarked earlier

4.7 Proper safety signage’s, Slogans & Emergency contact phone numbers
including FIRE contact nos. are made available by the agency in locations
mentioned

5 Whether any penalty imposed by BHEL towards non-compliance of above
points.

VENDOR'’S SIGNATURE BHEL’S SIGNATURE

Erection Engineer Erection Engineer

HSE Officer HSE Officer

Site-in-Charge Package-in-Charge
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General
The philosophy of hierarchy of controls as below shall be followed

v

Fig. 1.1

It shall be ensured that there are multiple protections against any accident/ incident. For example, for height
work there shall be safe platforms and walkways, Safety Nets and Lifelines for hooking double lanyard Safety
harness by workers.

Monitoring and modifying worker behavior shall be part of ensuring safety. All personnel should be
competent and trained for the job

Brief Safety guidelines for various hazardous activities are indicated below, besides the mandatory
requirements based on Hazard Identification studies, HSE Procedures, Operational Control Procedures,
Work Permits, applicable Indian Standard Codes and other provisions detailed in this document. Constant
supervision at all times to be maintained by Execution & Safety Team to ensure implementation of these
provisions.

1. WORK AT HEIGHT:

a. All work at height above 2 meter above ground level without complete platforms, handrails and other
related fall protection shall require a work permit in the prescribed form. This shall require approval by the
competent authority. The HSE officer of sub-contractors shall follow the checklist religiously by physically
verifying the condition of the work area before recommending for approval.

b. Prior to the start of work at elevation, the HSE Officer involved with the work must meet the work
supervisor to review the scope of work, and must review all the possible fall hazards and effective safety
responses. The evaluation / analysis must be documented and kept on file and on site by the HSE Officer.

c. Whenever a fall hazard or other exposure exists for working at heights more than 2.0m/6ft, the nature and
scope of work will be evaluated for conditions and environmental factors before selecting the appropriate
fall protection system (active, passive or a combination of measures, as appropriate).

d. All Engineering and Administrative Controls including barricading, safe platform, Safety Nets etc. shall be
made available at work location. Under no circumstances, there shall be total reliance on PPEs only

e. Safety Nets

i.  Contractor shall maintain sufficient stock of Safety Nets for deployment
ii. Safety Nets as per IS: 11057:1984 should be used extensively for prevention / arrest men and
materials falling from height.
iii.  The safety nets shall be fire resistant, duly tested and shall be of ISI marked.

Bharat Heavy Electricals Limited, Power Sector
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1.1

a.

b.

iv.  Safety Nets shall be deployed below all platforms where height work is envisaged. Duration of work,
delay shall be no excuses for non-installation of Safety Net

Reaching beyond barricaded area without lifeline support, moving with support of bracings, walking on
beams without support, jumping from one level to another, throwing objects and taking shortcut must be
discouraged.
Monkey Ladder shall be fitted with cages. Rope ladder should be discouraged.
In case of pipe-rack, persons should not walk on pipes and walk on platforms only.
In case of roof work, walking ladder/ platform should be provided along with lifeline and/ or fall arrestor.
For chimney or structure painting, both hanging platform and men should be anchored separately to a firm
structure along with separate fall arrestor.
The procedures for the safety response to identified fall hazards developed and rescue plans must be
reviewed with all individuals exposed to the hazards.
The HSE Officer must establish an inspection process of fall protection systems. Some equipment requires
documented inspections by its manufacture on a regular schedule. Such equipment must have evidence of
the inspection and re-certification process on it. This information must be reviewed before the equipment
is actually used. Individuals must visually inspect the fall protection equipment before each use. Failure to
complete this inspection process could result in serious injury or death.

. Immediately remove from service any fall protection equipment that is identified as defective, damaged,
or has been subjected to an impact. Damaged fall protective equipment must be destroyed to prevent re-
use and not be discarded into trash containers, as the worn or damaged equipment could be
unintentionally re-used.

Aerial lifting devices, excluding scissor lifts require the use of full body harnesses and lanyards in any
elevated position.

Where Height related works are applicable then rescue team (consist of 5- 10 person) shall be identified
and trained for potential rescue.

Personnel fall protection system must include:
Safety Harness
All height workers must use Full Body Safety harness with double lanyards with shock absorber (only). The
primary lanyard is never unhooked until the secondary lanyard is secure. The design of the working platform
should be such that under no circumstances, worker should have both lanyards unhooked while at height.
Lanyard
The type of work and the environment conditions determine lanyard and lifeline selection. If welding,
chemical cleaning that may damage lanyards, connectors or lifelines, sandblasting, etc., either protect the
components or use more appropriate type of system.

. Lanyards and lifelines must incorporate, or be used with, an appropriate deceleration (shock absorbing)

device. Deceleration devices include rope grabs, rip-stitch lanyards, specially woven lanyards, tearing, or
deforming lanyards, automatic self-retracting lifelines and lanyards which dissipate or limit the energy
imposed on the employee during fall arrest.

Once in use, the system's effectiveness is to be monitored. In some cases, a program for cleaning and
maintaining the system may be necessary. Lanyard and lifelines must use locking snap hooks only and under
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no circumstances must two lanyard snap hooks be connected.

c. Lifeline
All lifelines in general are to be made of min 12mm dia. steel rope (plastic coated) and tied to columns with

3 clamps at each end. Wherever columns are not available to tie the lifelines, the vertical posts as per the
design below are to be provided after carrying out drop load test initially. A load of 240kg to be dropped off

the mid-point of lifeline in this test.
d. Lifeline Post

DIAGRAM : LIFELINE POST

B S——
L i iL’ Clamp 12 mm wire rope

5 M :
— C S
= M

Angular Support
75 mm. ISMC

75 &
Ch .\ 6mm.
75 N\ N\ | Welding

[, s,
Fig. 2.1 Lifeline Post

i.  The support at vertical post shall be fixed at end-to-end (welded/ bolted). The maximum length of
one end to another end shall be 6 meters

ii.  If the length of a lifeline is more than 6 meters, then intermediate vertical post(s) are to be used.
Such intermediate post(s) will act as supports and the lifeline rope should simply pass through the
eyelets (holes) of such supports without being anchored

iii.  The lifeline need not be wrapped / clamped to any intermediate post

iv.  Such intermediate posts must be used at an interval of every 6 meters

v. The post(s) in which the original lifeline is to be installed should be capable of sustaining a tensile

stress of 2268 Kgs.

vi.  In a horizontal lifeline installation, maximum allowable sagging is 500-600 mm
vii.  For a single spun lifeline, no more than 3(Three Nos.) persons are allowed to work; for more than
two workers, another lifeline should be installed
viii.  Horizontal lifeline should be so installed that it does not impede safe movement of workers

ix.  All the installation work must be carried out by competent person with adequate knowledge

1.2 Working Platform
a. Working platforms, gangways and stairways shall be so constructed that they do not sag unduly or
unequally and if the height of the platform gangways provided is more than 3.6 m above ground level or

Bharat Heavy Electricals Limited, Power Sector
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floor level, they shall be closely boarded and shall have adequate width, which shall not be less than 750
mm and be suitably fenced.
Precautions against the fall of Materials, Persons and Collapse of Structures:

Every opening in the floor or a building or in a working platform shall be suitably barricaded to prevent the
fall of persons by providing suitable fencing or railing whose minimum height shall be 90 cm.
Adequate precautions should be taken such as the provision of fencing, or barriers to protect any person
who might be injured by the fall of materials, or tools or equipment being raised or lowered. Hard
barricading shall be made at such places made of scaffolding pipe & clamps covered with reflective net.
Cradle may be used for lifting materials - however this shall be made of MS angles and flats only and duly
certified by the HSE officer. Operators may also use designed containers for lifting small tools.
Guardrails (including scaffolding) erected over/adjacent working areas must have the guardrails screened
(opening < 0.5), to prevent material from falling outside the platform/decking.
Guardrails must be able to withstand a 200-pound force exerted in any one direction.
Where necessary to prevent danger, guys, stays or supports should be used or other effective precautions
should be taken to prevent the collapse of structures or parts of structures that are being erected,
maintained, repaired, dismantled or demolished.
All openings through which workers are liable to fall should be kept effectively covered or fenced and
indicated in the most appropriate manner.
Guardrails and toe-board/barricades and sound platform conforming to IS: 4912-1978 and other Indian laws
and regulations as depicted below should be provided.

Guardrail system

I azdimun

osts: 8 ft. Spacing

Toprail -
Midrail —
Toeboard a4
A
42’9 i 3” 21” + 3_59’ + 1..-'49,
Toprail Midrail Toeboard MMax. Gap
Height Height Height Between Floor &

Toeboard

Fig. 2.2 Guard Rail System
Guardrails shall be provided to protect workers from falling from elevated work places. The rails are

generally made of MS pipes of suitable dia. Rebar shall not be used for any handrails, ladder or cover
purpose. Wherever the guard-rails and toe-boards cannot be provided:

a. adequate safety nets or safety sheets shall be erected and maintained; or

b. adequate safety harnesses shall be provided and used and / or

c. adequate fall arrestor shall be provided and used.
As mentioned under PPE clause, all these PPEs shall be defect free and regularly inspected for any defect.
The full body safety harness shall have double lanyard only with max 1.8m length.
The monkey ladders shall have sufficient fall arrestors. Adequate lifelines of 8mm steel wire rope shall be
provided across the work area.
The HSE officer shall recommend appropriate PPEs after analyzing hazards and risks involved.
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1.3 Scaffolding

All scaffolds shall be conformant to the relevant standards including IS 3696 and IS 4014 as applicable. A
sketch of the scaffolds proposed to be used shall be prepared and approval of the BHEL Engineer obtained

prior to construction / use. Only cup lock type scaffoldings will be allowed in site. Where cup lock type

scaffolding arrangement is not feasible by the virtue of the location, in that case only pipe and clamp type

scaffolding will be allowed.

a.

The scaffolding work must be carried out by a competent person, who shall train the scaffold users on
safety aspects

All scaffolds shall be erected / dismantled by scaffolding crew under direct supervision of competent
scaffolding supervisors.

All scaffolds shall be capable of supporting 4 times maximum intended load and erected on sound, rigid
footing, capable of carrying the maximum intended load without settling or displacement. Bamboo
scaffolding is not permitted for use on site.

Each employee on the scaffold shall use an approved safety harness attached to an independent lifeline.
The lifeline is to be securely attached to substantial members of the structure (not the scaffold itself) or
to securely rigged lines, which shall safely suspend a worker in event of a fall.

Guard rails and toe boards shall be installed on all open sides and ends of platforms more than (2) meters
above ground or floor

Scaffold planks must be at least 5 cm x 25 cm (2” x 10”) full thickness lumber scaffold grade or better.
Scaffold planks shall not span distances greater than 2.5 meters (8 feet).

Scaffold planks shall extend over end supports not less than 6 inches nor more than 12 inches and be
secured to the scaffold. Scaffolding and accessories with defective parts shall be immediately repaired
or replaced.

All scaffolding must be a minimum of two planks wide. No one may work from a single plank.

Scaffold planks must be inspected before use. Planks that have been damaged must be removed from
the site.

Access ladders must be provided for each scaffold. Climbing the end frames is prohibited unless the
design incorporates an approved ladder.

Adequate mudsills or other rigid footing capable of withstanding the maximum intended load must be
provided.

. Scaffolds more the 6 meters (20 feet) in height must be tied to the building or structure at intervals which

do not exceed 4 meters (13 feet) vertically and 6 meters (20 feet) horizontally.

Do not overload scaffolds. Material should be brought up as needed. Scaffolding must not be loaded in
excess of its rated capacity.

Barrels, boxes, kegs, blocks or similar unstable object must never be used as work platforms or to support
scaffold.

Where persons must work under or pass under a scaffold then a 18 gauge wire mesh screen must be
installed between the toe board and guard rail.

Employees exposed to overhead hazards while working on a scaffold will be protected by 5 cm (2”) thick
planks.

Wooden/bamboo ladders shall not be allowed at any cost. Ladder’s rungs shall be fitted /welded
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properly. Before every use the rungs should be checked for safe use.

s. Wooden scaffolds shall not be used in areas where fire / fire products are expected

t. Ropes made of jute / Plastic and other fire prone material shall not be used to tie up scaffolding
components together

u. The platform should have permanent hand rail and mid rail with Toe board without fail.

v. All platforms are to be tightly planked for the full width of the scaffold, except as may be necessary for
entrance openings. Platforms shall be secured in place.

w. On suspension scaffolds designed for a working load of 500 pounds, no more than two workers are
permitted to work on the scaffold simultaneously. On suspension scaffolds with a working load of 750
pounds, no more than three workers are permitted on the scaffold simultaneously.

X. Requirements for different types of Scaffolds:

A. Suspended Scaffold
i.  Suspended scaffolds are platforms suspended by ropes, or other non-rigid means, from an
overhead structure.
ii.  Requirements for use are to be preapproved by HSE Head, under a specific Permit to Work.
B. Rolling Scaffolds
i.  The height of rolling scaffolds shall not exceed three times the minimum base dimension.
ii.  The minimum base dimension of rolling scaffold will be 1.25 meters (4 feet).
iii.  Adequate help must be provided when moving a rolling scaffold.
iv.  Secure or remove all loose materials, equipment and tools before moving a rolling scaffold.
v. No one is permitted to ride a rolling scaffold when it is being moved. Castor brakes must be
locked-on when the scaffold is not being moved.

_ Tube and Coupler Scaffold AN
Guardrail system == GUARD RAIL SYSTEM
o ——g WITH TOE BOARDS 7
Toeboards / —
T — g e e —::'_
Built-in = ! 4 A = posT
access = S ‘e
ladder ]
Platform — .
"] y /
( N3 / rTysicaL
-3 T =~ 4 DIAGONAL BRACE JOINT —~
Frame and bracing o [I=] B SCROEST CONNECTION !
h— I BASE PLATE —Z =
,_,—"%) BWIVEL
anking caster — SEAME NOTE: ALL TIES SHOULD BE LOCATED
g AT CLAMP LOCATIONS.

Rolling Scaffold Tube & Coupler Scaffold

Fig. 2.3 Types of Scaffolds

1.4 Ladder Safety
A sketch of the ladders proposed to be used shall be prepared and approval of the BHEL Engineer obtained
prior to construction / use
a. Safe Use of Ladders:
i.  Fall protection is required when working on a ladder above 2 meters and when climbing above nearby

guardrails.
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ii.
iii.
iv.

V.
vi.

vii.
viii.

Xi.

Xii.
Xiii.

Xiv.
XV.

XVi.

XVii.

Ladders must be inspected prior to use and by a competent person quarterly, with documentation.
Use portable ladders for height up to 4 M only

Provide fixed ladders for height above 4 M

Place the ladder at an angle of 75 degrees (approx.) from the horizontal (1:4)

Extend ladder at least 1 M above the top landing

Secure top and bottom of the ladder firmly to prevent displacement- anti skid lining at the bottom
Ensure that the width of the ladder is not less than 300 mm and distance between rungs is not more
than 300 mm

Provide landings of minimum size 600 x 600 mm at intervals not more than 6 M for fixed ladders.
Check the ladders daily for any defects

Ensure that the areas around base and top of the ladder are clear. Getting on and off the ladder is
more hazardous than using it. Use a mudsill if the ladder is to rest on soft, lose or rough soil

Do not use ladders of conducting material near power lines, and only use ladders near power line or
other energize system with exposed parts if they are confirmed locked-out and de-energized.

Stand no higher than the fourth rung from the top for carrying out any job standing on a ladder.
Never reach out from a ladder to perform work where your belt buckle protrudes past the ladder
rung.

Always face the ladder while climbing up or down

Maintain three-point contact while climbing up or down a ladder i.e. two hands and one foot or two
feet and one hand on the ladder at all the times.

Avoid climbing up or down a ladder while carrying anything in hands. Lift tools, equipment and
materials with a rope.

Work from portable and extension ladders near guardrail where fall expose exists over the guardrail
regardless of height, and above 2.0 mtr. heights from the working/walking surface will require the
use of personal fall arrest equipment

2. EXCAVATION & CIVIL WORKS
All safety precautions shall be taken for foundation and other excavation marks as per 1S-3764.

2.1

Excavation

The following safety measures are to be ensured before and during excavation:

a.

Sm 0o

All Excavation activities more than with depth of 1.22 meter or more shall require and Excavation Work
Permit

Check for underground utilities like electrical / telephone cables, sewage, water lines and proper care
has to be exercised to protect and prevent damage to it.

Electrical cables and service lines to be identified using cable detector/locator device before carrying
out the excavation work

Proper and adequate slope is maintained while excavating

Adequate shoring or sheeting is done wherever require to prevent soil sliding

Safe access through ladder or steps for exit & entry to excavation

No material /excavated soil is kept within one meter from the edge

Safe way is planned and provided for movement of HEM /transport equipment near excavation

Safety helmet and shoes/gum boots are provided and worn by the workmen at excavation works
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j. Dewatering arrangement is made where water seepage is prevailed.
k. Stop blocks are provided to avoid vehicles reversing into the excavated trenches
I. Danger signs /Caution boards are displayed at work spot
m. Hard Barricading is provided at excavated pits. It should be made of scaffolding pipe and clamp with
reflective nets.
n. All Excavated area of depth 3mtr or more is to be hard barricaded with pipe.
§ Soi Type Height/Depth ratio Slope Angle Determining Sc
Stable Rock | Vertical 90 deg. | | Type | Description | Examples
Type A %:1 53 deg. ‘ Cohesive soils with | Clay, silty clay, sandy
o T B 11 45 d i = 1 an unconfined clay, clay loam and in
ype | ‘ €g. l A compressive some cases: si‘;ty clay
: hof 1.5 [ d |
TieC 14 kg P e
foot or greater. |
Cohesive soils Angular gravel (similar
TYPEASOL — P iy e e o with ulr\wlconf‘med to cgrushegd rock), silt,
\ e Sope Excavation  / AIRORPRINN - WTpeSpeTIR compressive silt loam, sandy loam
\ \ i .4 B strength greater and, in some cases
‘ / / LN than 0.5 tsf but silty clay loam and
20 Madiaem \ / NM“_\ / 0 o\ / less than 1.5 tsf. sandy clay loam.
/ﬁ\ ‘ N // Cohesive soils Granular soils such as
] \ i -/ with unconfined | gravel, sand and loamy
\ / & \ _/ compressive sand; submerged soil
— W C strength greater or soil from which
than 0.5 tsf or less. | water is freely seeping;
submerged rock that is
\ not stable.
Fig. 3.1 Excavation Reference
2.2 Piling
Ensure the following precautionary measures before starting piling works:
a. Inspection of piling equipment by responsible person for its condition before initiating piling operation.
b. Checklist and OCP for piling to be prepared using manufacturer’s instructions and used
c. Testing and its certification wire rope, slings, D-shackles, chain pulley blocks using in the process of
piling work by competent person
d. Adequate support and secured foundation of the piling equipment to avoid toppling
e. Hoses should be lashed and adequately secured
f.  Proper work platform is to be provided on piling frame
g. Safe work procedures and close supervision to prevent unsafe acts of operators/any unsafe conditions
that may arise
h. Only experienced and trained operators are engaged for the piling operation
i. Provision of Personal Protective Equipment (PPE) like safety shoes/gumshoes/safety helmet/safety
belt etc. and its use by their workmen.
j. Special care and precautions If work is near electrical live cables/ electrical equipment
k. Cordoning of work area to prevent un authorized entry
I.  Guarding of revolving parts
m. Specific measures to prevent over turning of pile driver/missing of hammer/ hammer movement out
of range
2.3 Batching Plant Operation

Following Safety considerations for batching plant are to be ensured:

1. Modern type batching plant should be used in which all the moving parts are protected and emergency
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and safety features are incorporated.

Installation of external Electric moto-vibrators in the feeding hopper of all batching plants to reduce human
intervention.

Installation of safety devices like pull-chord on both the sides of conveyor for stopping the conveyor in
emergency

Workers carrying cement / sand to be given appropriate PPEs like respiratory masks & gloves.

Conveyor belt/rotating parts must be guarded properly.

Safety awareness shall be inculcated in workmen about the risk involved in rotating parts.

The agency shall ensure to erect the batching plant as per drawing including installation of all safety devices
as provided by manufacturer and witnessed by BHEL Engineer in charge before starting of machine in
future.

Safety audit to also focus on Batching plant.

The site shall impose penalty on the agency who has violated the safety norms as per contract.

Mobile Plant

Mobile plant includes tractors, trailers, dumpers, excavators, bulldozers, road rollers etc. for earthmoving
purpose and concrete mixers, concrete transit mixtures, concrete pumps etc for concreting purpose. Due

to the very nature of their function and movement in difficult terrains, congested areas, working in tandem
with manual work and other operations the danger is inherent.
Automatic reverse camera with reverse horn connected with reverse gear is compulsory for all moving

machineries.

Following Safety measures to be ensured for Mobile Plant:
Where movement around site is involved, routes should be planned, obstruction free and well maintained
Observe specified speed limits
Operating personnel should be aware of associated risks and its preventive measures
Only experienced, trained and authorized persons with valid license (wherever applicable) should operate
the mobile equipment/vehicles
Provide and use Warning lights and reverse horn for cautioning the people around
Operation should be on level and stable ground with adequate working clearance.
Loading of out riggers/stabilizers should be well within safe ground bearing capacity
No person should be on equipment or vehicle during loading and unloading of material
Operators should be protected by warning barriers or switching off power when working in close
proximity of overhead power lines
The equipment /vehicles should be well maintained and provided with effective brake system and other
safety devices (wherever require)
Rotating parts of equipment should be adequately guarded
Provide necessary personal protective appliances and ensure its use by the operating personnel Ensure
effective measures at source to control harmful emissions, dust, fumes contaminating atmosphere and
cause health hazards to the operators and people in the vicinity.

. No overloading/over stressing of vehicles/plant is allowed
Hoses, pipes, receivers, gauges and valves involved in carrying out hydraulic fluid/ compressed air should
be checked for leaks and tested prior to operation.
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a.

Adequate safe clearance for swing and movement is to be judged during operation of Concrete mixer
Setting of machines on firm and level ground with wheel locked to prevent movement of machine
Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of
projectile of bucket while dropping bucket

Operator leaving work spot should ensure that the equipment/vehicle is kept in neutral position and place
on firm and level ground.

The hand brake should be kept in position and block road wheels as additional safety measure
Blades/buckets should be kept low while moving

The dozer blades should not be used as brakes except in emergency

The ground should be examined for its bearing capacity and general safety especially when operating road
roller at the edges of slopes, embankments.

. The roller should not be moved downhill with the engine out of gear

If operating near excavations the following precautionary measures are to be ensured
Barricading, edge protection to prevent fall of persons/vehicles over running while reversing etc.
Suitable support system and adequate allowance to avoid the danger of side collapsing

. Experienced signaler /attendant should be always accompanied with operator/driver for proper direction

/signal and also to caution others in the working Zone during operation of mobile plant
Concrete Vibrators
Revolving parts/belt drives should be adequately guarded and Vibrating unit shall be completely enclosed
and have suitable overload relays and effectively earthed
Ensure sufficient length of cable to the Vibrator.
Ensure electric starters and other accessories are firmly fixed adequately supported
Ensure locking of needle load while inserting needle in to the vibrator,
Ensure periodical lubrication and maintenance
Concrete Mixers
Setting of machines on firm and level ground with wheel locked to prevent movement of machine

b. Proper instructions and Special precautions are to be ensured to prevent entry in to the danger zone of

projectile of bucket while dropping bucket

3. WELDING & GAS CUTTING SAFETY (HOT WORK)

a.

All Hot Work shall require a Hot Work Permit

Inbuilt Voltage Reduction Device (VRD) equipped arc welding machine will only be allowed for work.
There shall be flash-back arrestors conforming to IS-11006 at both cylinder and burner ends. Damaged
tube and regulators must be immediately replaced.

All safety precautions shall be taken for welding and cutting operations as per 1S-818.

When possible, items to be welded, cut, heated, etc. shall be moved to a safe location free of combustible
or flammable material. If this is not possible, then all combustibles/ flammables that can be removed
from the area shall be removed within a 35-foot circumference and a positive means of confining arcs and
sparks generated by the process shall be ensured and additional person(s) shall be stationed as fire-watch
for the area(s) still exposed, along with obtaining the Hot Work Permit as applicable.

Appropriate fire-fighting equipment is to be available in close proximity of any welding and gas cutting
operations at all times suitable for the type of Fire.
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g.

Drums, tanks, and similar containers that have contained flammable or toxic material shall not be welded,
cut, or heated until they have been made safe by water filling, thorough cleansing or similar accepted
practices. The container shall also be ventilated during the welding, cutting, or heating process.
Proper ventilation is required for any welding or torch operations performed in a confined space.
Any welding or gas cutting operations performed on metals of toxic compounds or coating such as zinc,
stainless steel, lead, cadmium, chromium, and beryllium shall be properly ventilated and/or proper
respiratory protection shall be worn by any person that could be exposed to fumes, vapors, and gasses
created by the welding and gas cutting processes.
Wherever it is practical, all arc welding operations shall be shielded to prevent direct light rays or sparks
from contacting persons in the vicinity or from reaching areas normally used to travel through or into the
vicinity. Where this is not practical, persons who shall be in the area are to use proper eye and skin
protection. Other persons who are not participating in the welding or gas cutting operations are not to be
allowed into the hazard zone.
Welders and other employees who are exposed to arc welding radiation shall wear suitable clothing and
protective apparel to prevent burns and other types of ultraviolet radiation damage to the skin.
Arc welding machines shall be shut down when being moved or when they are not in continuous use.
Electrode holders left unattended shall have electrodes removed and shall not be left where they might
contact employees or conducting objects.

. Arc welding power supply cable shall be of proper rating and material, e.g. copper.
Welders shall guard against allowing materials adjacent to or behind them to reflect radiation back toward
them or towards others in the area. Reflected radiation can cause skin burns and eye flash burns.
Valve caps shall be in place when cylinders are not in use. Valve caps shall never be used for lifting the
cylinder vertically.
Torches shall only be lit by approved strikers; never with matches, cigarette lighters, or hot-work.
Splatter / Slag Collector:

For fire protection spatter or slag collector
? = 3 « Different types of spater or slag collector
e | used at site according te job or location

y z requirements

«it i= made by steel frame with fire blanket
and all hot work aew must be use this
one 1o protect fire spatters.

*Hot work Zone alse provided in every
elevation to perfoarm hot work

Welders used spatter collector system.

Fig. 4.1 Splatter / Slag Collector
While carrying out job at height, the sparks or molten slag shall be prevented from falling down by putting

a fire-resistant (non-asbestos) sheet or patter/ slag collector or even MS Sheet. The passage of falling sparks
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or molten slag shall be barricaded till ground floor and any cable/ tubes/ any other objects interfering in

the passages hall either be removed or covered with Fire-resistant sheet or MS Sheet.
r. COMPRESSED GAS

Vi.
Vii.
Viii.

Xi.

Xii.

xiii.

Xiv.

XV.

XVi.

XVii.

XViii.
XiX.

All cylinder valves shall be closed when any work is finished and when any Cylinders are empty or
being moved. Valve protection caps shall be placed and secured properly before gas cylinders are
transported, moved or stored.

Compressed gas cylinders shall be secured in an upright position with chain or appropriate means
during storage & use. However, a trolley shall be used for transportation.

Compressed gas cylinders shall always be secured from tipping or falling, whether in use, in storage
or in transit. The cylinders shall always be secured upright, except during times when actually being
hoisted or carried.

When cylinders are transported by powered vehicle they shall be secured in a vertical position.
Regulators shall be removed when cylinders are not in use or are in transit, unless the cylinder is firmly
secured on a special carrier designed for this purpose.

Gas cylinders are not allowed to be used in man-basket when occupied.

Cylinders containing oxygen or fuel gasses shall not be taken into confined spaces.

Oxygen cylinders shall be stored a minimum of 6 meters from fuel gas cylinders or shall have an
approved firewall between them.

All cylinders shall be kept at a safe distance from welding or cutting operations or shielded from arc/
sparks / slag.

All cylinders shall be placed where they cannot become part of the electrical circuit.

Oxygen and acetylene shall not be stored together. Oxygen must be separated from acetylene (or
ANY fuel gas) or combustible material by at least 20ft or a barrier with a 30-minute fire resistance
rating.

All Cylinders should be stored upright in a designated area with labels for the type of gas. All applicable
precautions to be ensured during storage

Oxygen and fuel gas regulators, hoses and associated equipment shall not be altered and shall be in
proper working order while in use.

Compressed air can be extremely dangerous if allowed to penetrate the skin. As such, the use of
compressed air to clean off yourself or other workers shall be strictly prohibited.

All gas cylinders shall be stored in upright position. Suitable trolley shall be used for cylinder
movement, the design of which shall be submitted to BHEL Engineer for approval.

No of cylinders shall not exceed the specified quantity as per OCP

Cylinders shall be moved by tilting and rolling them on their bottom edges. They shall not be
intentionally dragged, struck or permitted to strike each other violently.

All cylinder should be kept only in cylinder trolley.

Cylinder shall be transported in upright vertical position by suitable mean.

4. LIFTING & RIGGING SAFETY

All Heavy / Complex Lifting operations as defined in Clause 6.12 shall require a Lifting Work Permit. A
written rigging procedure and plan must be prepared for all individual heavy/ complex lifting
operations.
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b. All the cranes and lifting tools & tackles shall be inspected on daily / weekly basis as well as monthly
by expert as per applicable formats.

c. In addition, inspection / certification as mandated by law shall be carried out wherein these shall be
tested and certificates of fitness shall be obtained from 3rd party State Govt. approved competent
agency before deploying at site and later periodically. BHEL shall be given advance intimation of any
such inspections

d. The last date of Third-Party Inspection and the next Due date shall be conspicuously displayed on all
cranes. A copy of certificate shall be pasted on operator’s cabin of all the lifting equipment.

e. Specifically designed heavy steel plates lifting clamps shall be used for lifting heavy metal sheets.
Manmade lifting clamp chapa shall not be used for lifting/shifting of plates.

f. Following requirements shall be mandatorily followed, wherever applicable:

i.  The manufacturer’s instruction for maintenance shall also be followed. All safety

measures shall be followed.

ii. All tools tackles, lifting appliances; material-handling equipment etc. used by the
subcontractor shall be of safe design and construction.

iii.  The operators, slingers and signalers shall be qualified as per IS 13367 (part-1):2003 “Safe
use of cranes- code of practices”.

iv.  There shall be a person responsible for co-ordination among cranes where multiple cranes
are used, and lifting over load chart of the crane to be avoided.

v.  Mobile phone should be banned for crane operator and lifting operation. Only walkie
talkie shall be allowed in rigging/Lifting purpose.

g. Lifts/Movements between 5 Tons and 20 Tons:

i.  Shall include a rigging plan, detailing schematic representation of the handling/lifting
operations that must be included on the Method Statement.

ii.  When performing similar lifts of identical items, only one rigging plan need be prepared,
provided each of the lifts can be performed in accordance with the rigging plan.

h. Lifts/Movements Less Than 5 Tons:

i.  An equipment rigging plan is not required for lifts less than 5 tons, safety measures are
covered in the JSA. This could change as per BHEL requirement

i. Personnel Lifts (Man-Basket / Jhoola):

The design of personnel man basket shall be submitted to BHEL Engineer for approval before use. Relevant
permit (Height work & others as applicable) shall be completed prior to lifting any people, along with a rigging
plan.

i. A separate Lifeline / fall arrestor anchored to a fixed structure outside of Jhoola shall be provided
for the workers inside the basket. All occupants of the basket shall have Safety Harnesses equipped
with rope grabs, which are to be hooked to the vertical lifeline.

ii.  Man-basket shall be used where access through ladders or scaffolding is not feasible.

iii.  Man-baskets shall be designed and engineered by a manufacturer (job made man-baskets are not
allowed, unless designed and tested by a certified engineer), and built robust with MS Angles and
flats or plates or channels only.

iv.  Guard rails top and mid, must be in place and screened-in to avoid material from falling out of
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basket. The factor of safety shall be 200%.
It shall have a door with double latches and shall open inside. Anchor points shall be identified
within the man-basket.
The man-basket shall be thoroughly inspected and load tested and a trial run performed without
personnel before being put to job.
It shall be treated as a lifting tool (T&P Item) and shall undergo same certification cycle and
inspection as other lifting equipment.
An additional sling of required lifting capacity shall be fixed the man-basket main lifting point and
attached to the crane above the ball or block.
While lifting man-basket, the crane shall maintain a uniform speed of lift without any swing.
Once man-basket reaches the destination, the lift brakes shall be locked as long as the basket

a. remains at that point. The same care shall be taken in its descent.
As for hanging man-basket, the same shall be hung off a rigid structure with help U-shaped handle
welded to man-basket. This shall be tested once in a year by a competent person.
Use of Rebar steel for making and monkey-ladder must be avoided.

Vian Basket for Welding of erection Joint

ISA SOmm angle

i-ano mm -
‘ ===

) —

700mn

10mm Welding
(E 7018)

10mm Welding
-~ (E 7018)

Fig. 5.1 Man Basket for Welding Erection Joint

4.1 Cranes & Hoisting Equipment:
This section provides the guidelines to ensure proper rigging and lifting activities are accomplished safely
and in accordance with applicable specifications, codes, and regulations.
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Fig. 5.2 Proper Crane Setup

a. On every crane or piece of hoisting equipment notices of all rated load capacities, recommended
operating speeds, and any hazard warnings or special instructions shall be conspicuously posted. All
instructions and warning shall be visible from the equipment operator ‘s station.

b. Cranes shall have an Anti-Two-block safety device installed
All mobile cranes shall have overload and backup alarms, load angle indicators and limit switches
All areas within swing radius of cranes that are potentially accessible by pedestrian, vehicular, or
equipment movement shall be barricaded to prevent anyone or any vehicle or equipment from being
struck by the crane or hoisting equipment, or its load(s).

e. No part of the lifting equipment or its load shall be within the distance as specified in the Indian Electricity
Act from an energized power line

f. Cranes shall have annual certified third-party inspection and be inspected before use by the operator.
Any defects shall be corrected before use. Logs of crane inspection shall be kept with the crane.

g. Make certain that the rigging personnel, material, and equipment have the necessary capabilities for the
job and are in safe condition.

h. Communicate with person(s) directly responsible for accomplishing the work and / or work area to
establish requirements/responsibilities and make certain that all preparatory work is complete.

i. Mats/Pads must be used on all lifting equipment, equipped with out riggers.

j.  Pick and carry must have the load secured to the rig in front.

k. Only BHEL Approved Plate Lifting Spreader Beam configuration shall be used (Sample in Fig. 11.3.5.3)

I.  Crane operators must follow the following:

i.  Pass an annual Operator’s Physical examination
ii.  Carry a valid training certification card at all time while operating issued by the Govt. or other
recognized institute.
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Fig. 5.3 Typical Plate Lifting Spreader Beam Configuration for 7.5 MT and 15 MT Loads

m. Safe Rigging Practices

Review the planned operation and requirements with the operator and rigging crew.

Ensure a pre-lift meeting is conducted with crane operator, tagline operator, signal personnel, and
Safety Manager.

Designate a qualified person from the rigging crew to observe clearance of the equipment and give
timely warning for all operations where it is difficult for the operator to maintain the desire
clearance by visual means.

Clear the lift area of all unnecessary personnel.

Hydras shall only be allowed for loading & unloading works & shall not be allowed to move with
load

n. Rules for Safe Rigging

Use loops, thimbles and corner pads to prevent damage to slings when used around corners or on
cutting edges.

Never allow wire rope to lie on the ground for any length of time or on rusty steel or near solvents,
chemicals or corrosive substances.

Slings must not be pulled from between or under loads with load resting on the sling.

iv.  Keep all rope away from flame cutting or welding operations.
v.  Never use rope as sling material.
vi.  Never wrap a wire rope completely around a hook.
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vii. Do not bend wire rope near any attached fitting.
viii.  The sling must be selected to suite the most heavily loaded leg rather than the total weight when
using multi-legged sling to lift loads in which one end is heavier than the other.

ix.  When using 3 and 4-legged sling configurations, any two legs must be capable of supporting the
entire load.

X.  Where possible, wire rope choker hitches must include a shackle with the eye around the shackle
pin to prevent breaking wires of the choke. The choker hitch must be “snugged down” prior to
lifting, not after tension is applied.

xi.  Unless authorized by the hook manufacturer when more than two rope eyes are placed over a
hook, install a shackle, pin resting in the hook, and place the rope eyes in the bowl of the shackle.

xii.  Properly rig all loads to prevent dislodgment of any part.
xiii.  Use guide ropes or tag lines to prevent the rotation or uncontrolled motion of the load when
necessary.
xiv.  Loads must be safely landed and properly blocked before being unhooked and unslung. Tag lines
must not be used in situations that jeopardize the safety of the lift.
xv.  Lifting beams must be plainly marked with their weight and designed working load and must only
be used in the manner for which they were designed.
xvi.  The hoist rope or chain must never be wrapped around the load. The load must be attached to the
hook by slings or other rigging devices that are adequate for the load being lifted.
xvii.  Multiple part lines must not be twisted around each other.
xviii.  The hook must be brought over the center of gravity of load before the lift is started.
xix.  If there has been a slack rope condition, determine that the rope is properly seated on the drum
and in the sheaves prior to lifting.
xx.  Keep hands away from pinch points as the slack is being taken up.
xxi.  Leather gloves are recommended when handling wire rope.
xxii.  Avoid impact loading caused by sudden jerking when lifting or lowering. Lift the load gradually until
the slack is eliminated.
xxiii.  Never ride on a load that is suspended.
xxiv.  Avoid allowing the load to be carried over the heads of any personnel.
xxv.  Never work under a suspended load until the load has been adequately supported from the floor
and all conditions have been approved by the supervisor in charge of the operation.
xxvi.  Never leave a load suspended unless emergency evacuation is required.
xxvii.  Never make temporary repairs to sling.
xxviii.  The capacity of a sling is determined by its angle, construction, type of hitch and size.
xxix.  Never lift loads with one leg of a multi-leg sling until the unused legs are made secure.
xxXx.  Never point load a hook unless it is especially designed and rated for such use.
xxxi.  Make certain that the load is broken free before lifting and that all legs are taking the load.
xxxii.  When using two or more slings on a load make certain all slings are made from the same materials.
xxxiii.  Lower the loads on to adequate blocking to prevent damage to the slings.
xxxiv.  Materials and equipment being hoisted must be loaded and secured to prevent any movement

which could create a hazard in transit.
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xxxv.  The weight of the hook, load block and any material handling devices must be included when
determining crane capacity.
xxxvi.  Calculated weights cannot exceed load chart without written approval.
xxxvii.  Personnel must be completely clear of loads being picked up or set down by crane. Tag lines will
be used to control the loads. Loads must not be touched by hand while placing/ moving.
o. Slings
The following are rules for safe use of synthetic slings:
i. Synthetic slings must be marked to show the rated capacity for each type of hitch and type of web
material.
ii. Nylon web slings must not be used where fumes, vapors, sprays or mists or liquids of acids or phenolic
are present. Web slings with aluminum fittings must apply in this category.
iii. Synthetic web slings must be removed from service and destroyed if any of the following conditions
are present:
a. Acid or caustic burns
Melting or charring of any part of the sling surface
Snags, punctures, tears or cuts
Broken stitches
Distortion of fittings

o

Synthetic web slings of polyester or nylon must not be used at or come in contact with temperatures
in excess of 82°C
g. Polypropylene web slings must not be used at or come in contact with temperatures in excess of
93°C
h. Insulated hooks must be tested yearly to ensure insulation integrity to at least manufacturer’s
specifications.
p. Wire Rope Slings must be removed from service and destroyed if any of the following conditions are

present:
i. In(10) randomly distributed wires broken in one (1) rope lay, or five (5) broken wires in one (1)

strand in one (1) rope lay.

ii.  Wear or scraping of one-third the original diameter of outside wires.

iii.  Kinking, crushing, bird caging or any other damage resulting in distortion of the wire rope
structure such as:

iv.  Evidence of heat damage.

V. End attachments that are cracked, deformed worn.

vi.  Corrosion of the rope or end attachments.

g. Metal mesh slings must be immediately removed from service if any of the following conditions are

present:
i. A broken weld or broken brazed joint along the sling edge.

ii.  Reduction in wire diameter of 25 percent due to abrasion or 15 percent due to corrosion.
iii.  Lack of flexibility due to distortion or corrosion.
r. Requirements of Plate Clamps:

i.  The rated load of the plate clamp must be marked on the main structure.
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ii.  Care must be taken to make certain the load is correctly distributed for the plate clamp being used.
iii. Do not allow load or plate clamp to come into contact with any obstruction.
iv.  The plate clamp must not be used for side pulls or sliding the load.
v.  When lifting stainless steel or special alloys, ensure plate clamp is designed for use on the specific
metal.
s. Signaling Practices:

- The "slinger" is responsible for attaching and detaching the load to and from the crane.
He shall:
— have received appropriate training on general safe lifting operations;
— be capable of selectings lifting gears suitable for the loads;
— liaise with the operator and direct the movement of the crane safely.

e The "signaller"” is responsible for relaying the signal from the slinger to the crane operator.
He shall:
— have received appropriate training on general safe lifting operations;
— be able to direct the movement of the crane and loads.

Suggested hand signals

il

T

Move away from the Move towardsthe
© stop © Readyto move sgnalman (5) sgnalman
=2
U a_l-'ﬂ

o Move sowl o Move towardsthe hand Move towardsthe hand Svmg towardsthe hand @ Swing towardsthe hand

indicating di stanoe stretched direction stretched direction sretched direction stretched direction
&) Raise the boom @ Raise the boom sowly | €B) Lower the boom D Lower the boom sowly | € rgvi,sgr'{‘hee?ggy and
116 Ll @ Retract the boom @ Us the main hoist | €ID Use whip line
€3) Lower the hoist €2 Lower the hoist dowly | €8) Raise the hoist ¢2) Raise the hoig slowly | €5) Sop every thing

Note: During the lifting operation, either the slinger or signaller shall communicate with
the operator. Other communication methods (e.g., wireless walkie-talkies,
telephones, etc.) may also be used.

Fig. 5.4 Recommended Signaling Practices

5. DEMOLITION WORK
Before any demolition work is commenced and also during the process of the work the following shall be
ensured, besides using the Work Permit:
a. All roads and open areas adjacent to the work site shall either be closed, suitably protected or restricted
for movement
b. No electric cable or apparatus which is liable to be a source of danger nor a cable or an apparatus used by
the operator shall remain electrically charged.
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C.

All practical steps shall be taken to prevent danger to persons employed from the risks of fire or explosion
or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials as
to render them unsafe.

6. T&PS GENERAL

a.

e.
7. CH
a.

All T&Ps/ MMEs should be of reputed brand/appropriate quality & must have valid test /calibration
certificates bearing endorsement from competent authority of BHEL.

Subcontractor to also submit monthly reports of T&Ps deployed and validity test certificates to BHEL safety
Officer as per the format/procedure of BHEL.

Tagging and punching in all lifting tool is compulsory with SWL, sr. no. and due date.

All T&Ps shall be inspected by authorized Third Party agency as per applicable frequency. BHEL shall be
kept informed of any such scheduled inspection

All T&Ps shall be internally inspected in each quarter and colour coded.

EMICAL HANDLING

Displaying safe handling procedures & MSDS for all chemicals such as lube oil, acid, alkali, sealing
compounds etc. at work place.

Where it is necessary to provide and/or store petroleum products or petroleum mixture & explosives, the
subcontractor shall be responsible for carrying out such provision / storage in accordance with the rules
& regulations laid down in the relevant petroleum act, explosive act and petroleum and carbide of calcium
manual, published by the chief inspector of explosives of India. All such storage shall have prior approval
if necessary from the chief inspector of explosives or any other statutory authority. The subcontractor
shall be responsible for obtaining the same.

The used containers of chemicals shall be segregated and disposed of suitably

In case the used containers need to be re-used, all traces of the chemical to be removed by thorough
cleaning with detergents etc. under trained supervision

8. ELECTRICAL SAFETY

a.

Only electricians licensed by appropriate statutory authority shall be employed by the subcontractor to
carry out all types of electrical works. The subcontractor shall maintain adequate number of qualified
electricians to maintain his temporary electrical installations.

No PDB or any other distribution board shall be more than 03 (three) years of purchase. Only modern PDB
with industrial sockets as shown in layout below to be allowed to use at site.

Power supply to all equipment at site to be routed through MCBs of appropriate rating. A ‘Power Supply
Distribution Plan’ shall be prepared and submitted to BHEL Engineer for approval

d. All power supplies through cables shall be underground or overhead with height > 3mtrs.

All power distribution boxes shall be locked and the key controlled by site management of concerned
subcontractor.

All individual equipment & tools at site shall be powered through Earth Leakage Circuit Breakers of 30 mA
sensitivity.

These MCBs and ELCBs shall be regularly tested as per Clause 14

All fuses and fuse wires shall be of standard size and rating.

All electrical appliances used in the work shall be in good working condition and shall be properly double
earthed other that armour earthling.
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All extension boards shall have separate switches for all sockets / connections.

All portable electric tools used by the subcontractor shall have safe plugging system (industrial top &
socket) to source of power and be appropriately earthed.

Providing adequate no. of 24 V sources and ensure that no hand lamps are operating at voltage level above
24 Volts especially in confined spaces like inside water boxes, turbine casings, condensers etc.

. Electrical appliance shall have proper earthing and for appliances equal to & more than 415V shall have

two separate earthing (as per 1S-3043-1987)
Portable Electric Lights
Portable electric lights used in wet or potentially wet locations must be either low voltage type (24 volts
or less) or protected by a GFl (ground fault interrupter).
They must be visually checked before each use and periodically while in use to assure their original
integrity is maintained.
Cords with cuts, breaks, deep abrasions, etc. shall be taken out of service immediately.
Repairs to extension cords shall only be performed by qualified/ licensed electricians.
Must not be allowed to lie in wet or potentially wet areas.
Underground Cables:
Every electric line or cable of unknown origin that is discovered or exposed during a digging,
drilling, probing, or similar operation is to be considered as energized and life threatening.
The senior company employee on the site will ensure that all necessary safety precautions are taken in
order to isolate the line from all workers and the public.
Such precautions may include halting the operation if appropriate.
The senior company employee on the site is to then contact the proper authorities to have the line
identified and either confirmed to be abandoned and/or made safe for continuing the work.
Any and all underground lines that are discovered or become severed must be  considered energized
on both sides, and be treated accordingly.
Details of earth resource and their test date to be given to BHEL safety officer as per the prescribed formats
of BHEL
The subcontractor shall use only properly insulated and armoured cables and conform to the requirement
of Indian Electricity Act and Rules for all wiring, electrical applications at site.
BHEL reserves the right to replace any unsafe electrical installations, wiring, cabling etc. at the risk & cost
of the subcontractor.
No maintenance work shall be carried out on live equipment
Adequate precautions shall be taken to prevent danger for electrical equipment. No materials on any of
the sites of work shall be so stacked or placed as to cause danger or inconvenience to any person or the
public
The subcontractor shall carefully follow the safety requirement of BHEL/ the purchaser with the regard to
voltages used in critical areas.
Wiring and Branch Circuits Must be protected by a proper amperage over-current device such as a HRC
fuse or circuit breaker. Such installations must be located so as to prevent physical damage to the wire
conductors & panels.
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w. The sub-contractor shall supply modern power distribution board of different combination (1-phase & 3-

phase). All the distribution of power should be through modern PDB. Equipment drawing is mentioned
below.
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Fig. 9.1 Layout of a modern Power Distribution Board
X. General Electrical Safety

i. Ingeneral, equipment or machinery being moved or transported must maintain minimum clearances

of 25 ft. to all power lines.

ii.  TAG IN/ TAG OUT must be in force in Switch Room and all Distribution Boxes for live power line. The
authorized person’s name and contact no shall be displayed

iii.  Ensure “double insulated” three - core cables and three pin connectors are used and are properly
ground “all insulated” types, all electrical tools and appliances must be manufactured for industrial use.

iv.  All connections shall be electrically and mechanically sound and properly insulated. Taped joints are
not permitted. Connections to socket outlets must be made with proper plugs (industrial top and
socket).

v. Splices in electrical cords are not permitted. Repairs must be made at the socket connection and retain
the same mechanical and dielectric condition of the original connection.
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Vi.

Vii.

viii.

Xi.

Xii.

xiii.

Xiv.

XV.

XVi.

Damaged or defective electric tools, equipment and extension cords, etc. must not be used and shall
be tagged out of service, removed from the work area and taken back to stores.

Only licensed electricians are authorized to repair and work on electrical equipment. Tampering with
electric tools or equipment by others could result in termination.

Temporary electric cabling should be elevated 2.2 meters above the floor/ground or covered for
protection. It must be kept clear of walkways and other locations where it may be exposed to damage
or create a tripping hazard.

Energized wiring in junction boxes, circuit breaker panels and similar places must be covered and locked
at all times.

Areas with live high voltage wires or terminals must be barricaded against entry and warning signs
posted Danger — High Voltage and Authorized Personnel Only.

Personnel should never work on energized equipment, de-energizing (lockout/tag out) the equipment
is always the first requirement.

The lockout and tag out procedure will be used when testing or working on, or around, energized
installation.

Working around energized equipment should never be done alone. A second electrician must always
be available for assistance.

If lockout/tag out of the work is infeasible (must be demonstrated), work on energized electrical circuits
must be approved by the Site In-charge. All safety precautions necessary must be taken, PPE use must
be evaluated per the exposure and used, i.e high/low voltage gloves, insulated shoes,
overcoats/aprons, face shields, and other protective equipment like insulated tools, blankets, mats,
etc. must be used.

The welding machines earth leads shall be properly fixed without loose contacts. The earth cable only
has to be used. No steel members shall be used as earth leads.

Electrical crews must be qualified for the equipment and tools they work on, including being trained in
Cardio-Pulmonary Resuscitation (CPR) methods and First Aid for rendering help in the event of electric
shock.

Qualified Persons for Electrical Works

(One who is trained and wiremen licensed to Govt. of Respective State and familiar with the
construction, operation and safety hazards of the equipment upon which they are permitted to work.)
Qualified persons are intended to be only those who are well acquainted/experienced with and
thoroughly conversant in the electric equipment and electrical hazards involved with work being
performed.

Only qualified persons may be permitted to work on or near exposed energized parts. Such persons are
required to have been trained in three specific areas:

Qualified persons must be capable of working safely on energized circuits;

Must be familiar with the proper use of special precautionary techniques and procedures bases on
equipment and exposure; and

Must be familiar with required personal protective equipment, insulating and shielding materials, and
insulated tools.
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Vi.

Vii.

viii.

Z.

Qualified persons are expected to be able to evaluate unknown situations and adjust their activities in
such a way that only safe work practices are used. Such behavior is the responsibility of the qualified
person.

It is possible and likely for an individual to be ‘qualified” with regard to certain equipment in the work
place, and unqualified on other equipment they must know their limitation and stop work if not
qualified on what equipment they were to work on.

An employee who is undergoing on-the-job training, who, in the course of such training, has
demonstrated an ability to perform duties safely at his or her level of training, and who is under the
direct supervision of a qualified person is considered to be a qualified person for the performance of
those duties. The process must be documented as proof.

Mandatory PPEs of electrical work on LV & HV

HV arc flash suit with protective hood (for protection of face and head) as specified for hazard risk
category-4 in NFPA-70E or similar IS specification for working on HT switch gear (for all voltage >690 V)
to the concerned licensed electrician or competent person.

LV arc flash jacket/FR as specified for hazard risk category-4 in NFPA-70E or similar IS specification
having ATPV rating of 8.5 to 9 cal/cm2 for working on LV (>260V and <=690V) to the concerned licensed
electrician or competent person.

The LV arc flash jacket as shown above shall be worn continuously while working on LV (>260V and
<=690V). The color specification of LV arc flash jacket should be blue.

Electrical hand gloves should have following specification: Flame resistance, arc flash and cut protection
of voltage rating (>260V and <=690V).

Electrical safety over shoe of relevant IS make for foot protection of licensed electrician or competent
person while working in HV & LV line or equipment.

USE OF HAND TOOLS AND POWER-OPERATED TOOLS

. General Provisions

All hands and power tools and similar equipment, shall be maintained in safe condition.

When power operated tools are designed to accommodate guards, they shall be equipped

with such guards, when in use;

Belts, gears, shafts, pulleys, sprockets, spindles, drums, fly wheels, chains and other reciprocating,
rotating or moving parts of the equipment shall be similarly guarded;

Personnel using hand and power tools and exposed to the hazard of falling, flying, abrasive, and
splashing objects, or exposed to harmful dusts, fumes, mists, vapors, or gases shall be provided with
the particular personal protective equipment necessary to protect them from the hazards;
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Vi.

Vii.

All hand-held powered platen sanders, grinders, grinders with wheels of 5 cm or less, routers, planers,
laminate trimmers, nibblers, shears, scroll saws and jigsaws with blade shanks of 0.5 cm wide or less
shall be equipped with only a positive on-off control.

All hand-held powered drills, tappers, fastener drivers, horizontal, vertical or angle grinders with wheels
greater than 5 cm in diameter, disc sanders, belt sanders, reciprocating saws, saber saws and other
operating powered tools shall be equipped with a momentary contact on control provided that turnoff
can be accomplished by a single motion of the same finger or fingers that turn it on.

b. Hand Tools

iii.
iv.

Vi.

Vii.

viii.

Xi.

Xii.
Xiii.

The subcontractor shall not issue or permit the use of unsafe hand tools;

Wrenches including adjustable pipe end and socket wrenches shall not be used when saws are sprung
to the point that slippage occurs;

Impact tools such as drift pins, wedges and chisels shall be kept free of mushroomed heads;

The wooden handles of tools shall be kept free of splinters or cracks and shall be kept tight on the tools.

Power Operated Tools

Electric power operated tools shall be either of the approved double-insulated type or shall be
grounded;

The use of electric cords for hoisting or lowering loads shall not be permitted;

Pneumatic power tools shall be secured to the hose or whip by some positive means to prevent the
tool from becoming incidentally disconnected;

Safety clips or retainers shall be securely installed or maintained on pneumatic impact (percussion)
tools to prevent attachments from being incidentally expelled;

All pneumatically riveting machine staplers and other similar equipment provided with automatic
fastener feed, which operate at more than 7 kg/cm2 pressure at the tool a safety device on the muzzle
to prevent the tool from ejecting the fasteners unless the muzzle is in contact with the work surface;
Compressed air shall not be used for cleaning purposes except when the pressure is reduced to less
than 2 kg/cm?2 and that too with effective chip guarding. The 2 kg/cm2 pressure requirement does not
apply to concrete form, mill scale and similar cleaning purposes;

The manufacturer’s safe operating for hoses, pipes, valves, filters and other fittings shall not be
exceeded;

Only personnel who has been trained in the operation of the particular tool shall be allowed to operate
power-actuated tools;

The tool shall be tested each day before loading to see that the safety devices are in proper working
condition. The method of testing shall be accordance with the manufacturer’s recommended
procedure;

Any tool found not in proper working order, or that which develops a defect during use, shall be
immediately removed from service and not used until properly repaired;

Tools shall not be loaded until just prior to the intended firing time. Neither loaded nor empty tools are
to be pointed at any other person. Hands shall be kept clear of the open barrel end;

Loaded tools shall not be left unattended;

Fasteners shall not be driven into very hard or brittle materials including, but not limited to, cast iron,
glazed tiles, surface hardened steel, glass block, live rock, face brick or hollow tiles;
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xiv.  Driving into materials that can be easily penetrated shall be avoided unless backed by a
Xv.  substance that will prevent the pin or fastener from passing completely through and creating a flying
missile hazard on the other side;
xvi.  No fastener shall be driven into a palled area caused by an unsatisfactory fastening;
xvii.  Only non-sparking tools shall be used in an explosive or flammable atmosphere;
xviii.  All tools shall be used with the correct shield, guard or attachment as recommended by the

manufacturer.

d. Abrasive Wheels and Tools

Vi.

Vii.

viii.

Xi.

Xii.

All grinding wheel must be ISO certified only.

All grinding machines shall be supplied with sufficient power to maintain the spindle speed at safe levels
under all conditions of normal operation;

Grinding machines shall be equipped with suitable safety guards;

The maximum angular exposure of the grinding wheel periphery and sides shall not be more than 900,
except that when the work requires contact with the wheel below the horizontal plane of the spindle,
the angular exposure shall not exceed 1200. In either case, the exposure shall begin not more than
8.650 above the horizontal plane of the spindle. Safety guards shall be strong enough to withstand the
bursting of the wheel;

Floor and bench-mounted grinders shall be work-rests, which shall be rigidly supported and readily
adjustable. Such work-rests shall be kept at a distance not to exceed 5 mm from the surface of the
wheel;

Cup type wheels used for external grinding shall be protected by either revolving cup guard or a band
type guard;

When safety guards are required, they shall be mounted as to maintain proper alignment with the
wheel and the guard and the guard and its fastening shall be adequate strength to retain the fragments
of the wheel in case of incidental breakage. The maximum angular exposure of the grinding wheel
periphery and sides shall not exceed 1800;

Portable abrasive wheel used for internal grinding shall be provided with suitable safety flanges;
When safety flanges are required, they shall be used only with wheels designed to fit the flanges. Only
safety flanges, of a type and design and properly assembled so as to ensure that the pieces of the wheel
will be retained in case of incidental breakage, shall be used;

All abrasive wheels shall be closely inspected and ring tested before mounting to ensure that they are
free from cracks or defects;

Grinding wheels shall fit freely on the spindle and shall not be forced on. The spindle nut shall be
tightened only enough to hold the wheel in place;

All employees using abrasive wheels shall be protected by suitable eye protection equipment.

e. Wood Working Tools

All fixed power-driven woodworking tools shall be provided with a disconnect switch that can either be
locked or tagged in the off-position;

The operating speed shall be attached or otherwise permanently marked on all circular saws over 0.5
m in diameter or operating at over 3000 peripheral rpm. Any saw so marked shall not be operated at a
speed other than that marked on the blade. When a marked saw is re-tensioned for a different speed,
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the marking shall be corrected to show the new speed;

Automatic feeding devices shall be installed on machines wherever the nature of the work will permit.
Feeder attachments shall have the feed rolls or other moving parts covered or guarded so as to protect
the operator from hazardous points;

All portable power-driven circular saws shall be equipped with guards above and below the base plate
or shoe. The upper guard shall cover the saw to the depth of the teeth, except for the minimum arc
required to permit the base to be tilted for bevel cuts. The lower guard shall cover the saw to the depth
of the teeth, except for the minimum arc required to allow proper retraction and contact with the work.
When the tool is withdrawn from the work, the lower guard shall automatically and instantly return to
the covering position.

10.START UP, COMMISSIONING AND TESTING:
There are various activities involved prior to commissioning- the major ones are -Hydraulic Test, Steam

Blowing, Transformers Charging, Boiler Light Up, Rolling and Synchronisation and Full loading of unit.

a.

These activities shall be personally supervised by the site executive along with the commissioning
engineer.

. Appropriate Work Permits shall be taken as applicable

The readiness of upstream and downstream system shall be ensured before taking up.

d. These shall be handled strictly by the authorized persons only and the team shall be suitably briefed about

f.

g.
h.

the activity including hazards & risks involved and control plan by the concerned executive-in-charge
before start.

. Entry of persons to the area of activity shall be suitably restricted and the emergency functions like

Ambulance, first aid center and Fire station shall be intimated about the plan well in advance.
Tag-in/ Tag-out shall be in place while charging transformer and whenever necessary.
Electricians with valid wiremen license only shall be permitted to work on power lines.

The area and the passage shall be adequately illuminated.

11. FIRE SAFETY
a. The Fire Prevention, Protection and Preparedness Program is an integral part of the overall HSE Program.

Effort and consideration must be given to safety, life and potential for delays in construction schedules and

plant startup, as well as protection of property on a given project. The purpose of which is to prevent

i. Inception of fire

ii. Loss of life or personal injury
iii.  Loss of Property
iv.  Interruption of operations

b. Site-in-charge / Safety Officer will make periodical review of the site Fire Protection, Prevention

Preparedness Programme, Site conditions and available fire protection equipment. It is very imperative that

the Sub-contractors along with BHEL to establish good contact with Local fire station for availability of Fire

tender in case of emergencies, in additional to their own fire equipment.

c. Fire Protection, Prevention and Preparedness Inspections - The Contractor /Sub-Contractor will be required

to make frequent fire prevention inspections of his work site and operating facilities.

Deficiencies will be corrected at once.

d. Area where Hot work activities are carried out (Gas cutting / Welding/ any other spark producing work)
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above a working spot, a Gl / fire-resistant non-asbestos sheet or suitable material shall be placed to prevent

the fall of hot sparks. A bucket of water shall be kept nearby while doing hot work

e. H

ot work shall be preferably carried out in a designated area with a standing Hot Work Permit, to be renewed

monthly. The designated area shall have fire extinguishers.

f. Any hot work outside designated area shall require a Hot Work permit and fire watch. No flammable material
shall be stored within 35 feet from any fire load.
12. PAINTING:
a. Requirements provide a detailed procedure to be implemented by all concerned employees and sub-

b.

i
ii.
iii.
iv.

C.

m.

contractors involved in painting activities.

Significant Environmental Hazards:

Chemical hazard due to inhalation of lead fumes (lead containing paint)

Chemical hazard due to inhalation of VOC's from paining operations

VOC'’s from painting and coating operation

Disposal of paints and coats drums

Control Procedure for Paining:

Chemical products used in painting and coating operation shall have proper MSDS sheet in place.
Whenever any doubt arises with respect to handling and safety point of view it should be accessed to all
concerned.

Toxic substances and hazards relate the toxic chemicals shall be identified.

Proper PPE shall be used including plastic gloves appropriate overall etc.,

Arrangement for cleaning of spillage shall be ensured

Only trained workers shall be allowed and proper training should be imparted to the works.

Exposure limits of the toxic substances shall be checked before starting the work and nobody shall be
allowed to carry the work beyond the permissible limit.

Ventilation or exhaust facility shall be provided at place where painting and coating operations are carried
out.

Overalls shall be supplied by the contractors/subcontractors to the workmen and adequate facilities shall
be provided to enable the painters to wash at the cessation of work.

Smoking, open flames or sources of ignition shall not be allowed in places where paints and other flammable
substances are stored.

A caution board in national /regional language “smoking strictly prohibited” shall be displayed in the
vicinity.

Suitable fire extinguishers/sand buckets shall be kept available at places where flammable paints are stored,
handled or used.

In case of indoor painting or painting in confined spaces, exhaust ventilating shall be provided. If adequate
ventilation is not provided a proper respirator shall be provided and used by persons who are trained and
fit tested.

The VOC's from painting and coating operations shall not exceed the permissible level of CPCB/ SPCB norms.
The paints and coats must be selected as per the guidelines.

Workers shall thoroughly wash their hands and feet before leaving the work.
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13. “HAZARDOUS ENERGY” CONTROL PROCEDURE/ LOCKOUT/TAGOUT (LOTO)

Hazardous Energy Control Procedures, known as "Lockout/Tagout (LOTO)” refers to specific practices and
procedures to safeguard employees from the unexpected energization or startup of machinery and equipment,
or the release of hazardous energy during service or maintenance activities.

Contractors must develop and submit a written LOTO program This requires that a designated qualified
individual turns off and disconnects the machinery or equipment from its energy source(s) before performing
service or maintenance and that the authorized employee(s) either lock and tag the energy- isolating device(s)
to prevent the release of hazardous energy and test the machine or equipment to verify that the energy has
been isolated effectively.

a. Minimum Requirements:

The following are minimum requirements that must be included in the Contractor’s LOTO program:

i. Inspection of equipment by a trained individual who is thoroughly familiar with the equipment operation
and associated hazards.

ii. Identification and labeling of lockout devices. Purchase of locks, tags, and blocks Development of a
standard written operating procedure, permitted through a controlling authority that is followed by all
workers.

b. General Requirements

The following steps must be taken to protect workers that install or service equipment and systems:
Follow the hazardous energy procedures and statutory regulations. Follow the manufacturer’s service/repair
instructions. Identify and label all sources of hazardous energy. Before beginning work, accomplish the following:
i. De-energize all sources of hazardous energy:

ii.  Disconnect or shut down engines or motors.

iii.  De-energize electrical circuits.

iv.  Block fluid (gas or liquid) flow in hydraulic or pneumatic systems.

v.  Block or secure machine parts against motion.

vi.  Block or dissipate stored energy.
vii.  Discharge capacitors.
viii.  Release or block springs that are under compression or tension.

ix.  Vent fluids from pressure vessels, tanks, or accumulators—but never vent toxic, flammable, or explosive
substances directly into the atmosphere
c. Lockout and tag out all forms of hazardous energy including electrical breaker panels, control valves, etc. Make
sure that only one key exists for each of your assigned locks and that access to the key is controlled. Verify by
test and/or observation that all energy sources are de- energized.
d. After completion of the work, accomplish the following:
i. Inspect repair work before removing the lock and activating the equipment.
ii.  Make sure that only the worker that installed the lock removes his/her assigned lock.
iii.  Make sure that all workers are clear of danger points before re-energizing the system.
e. LOTO Procedure
PURPOSE AND SUMMARY
This procedure provides the requirements and responsibilities of Hazardous Energy Control and the process
for Lockout / Tag out (LOTO) of energy isolating devices (valves, circuit breakers, disconnect, etc.). Its use
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shall ensure that machinery, equipment, or systems are isolated from all potentially hazardous energy to
prevent unexpected energization, startup, or release of stored energy which may cause personnel injury or
property damage.

This procedure applies to all BHEL personnel and subcontractors working on the WBPDCL (1X660MW) STAGE-
lll projects where equipment must be taken out of service for the performance of work activities such as
installation, maintenance, repair, construction, or equipment removal. The procedure may also be used to
isolate equipment of which the energization or operation may present danger to personnel or property.
Lockout / tag out are not required for electrical equipment that can be unplugged from the source and the
person performing the work has control of the plug.

This procedure shall be applied to prevent injury or damage caused by the unexpected release of active or
stored energy. Hazardous energy sources could be in the form of the following:

e Electrical
e Hydraulic
e Chemical
e Thermal

e Mechanical
e Pneumatic

Preplanning of work activities includes the identification of all potential hazardous energy sources so that they

may be properly controlled and isolated, locked, and tagged out.

Prior to initiating work activities on or around locked out / tagged out equipment, the equipment must be

tested and tried by or in the presence of the person(s) performing the work activities.

RESPONSIBILITIES

e The Engineers in Charge is responsible for implementing and enforcing this procedure and approving
lockouts /tag outs that impact the operation of the project.

e The Engineer in Charges responsible for authorizing Lockout /Tag out Requests.

e The Lockout / Tag out Coordinator is responsible for maintaining the Lockout / Tag out Log. Each shift should
have a designated Lockout / Tag out Coordinator.

e The Isolator is responsible for determining the proper isolation devices and device positions required to
isolate all potential energy sources so that the work stated on the Lockout /Tag out Request Permit may be
safely performed. The Isolator must be familiar with the equipment and energy type(s) that require
isolation. For this reason, in some cases the Isolator may be more than one person (i.e. Engineer, System
Operator and/or Electrician). The Isolator shall position the specified device points, and apply locks and
tags, and sign the tags and the LOTO Permit isolation point blocks.

e The Safety Manager is responsible for conducting an annual audit that is documented to ensure all
procedures and requirements are current and being followed as written.

DEFINITIONS
Affected Employee: -

An employee whose job requires him/her to operate or use machinery or equipment on which servicing
or maintenance is being performed under a lock out/tag out procedure or whose job requires him/her to
work in an area in which servicing or maintenance is being performed under a lockout/tag out procedure
Authorized Employee: -
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An employee who implements a lockout/tag out procedure on machinery, equipment, or systems in order
that servicing or maintenance may be performed. Often an authorized employee and an affected employee
may be the same person.

Danger “Do Not Operate” Tag

A tag used to identify energy isolation devices and specify the required position of the device. The tag should
be affixed to the isolation device such that it is in plain view of anyone attempting to operate the device. The
tags shall be sequentially numbered and shall specify the lockout/ tag out request number. The tag shall also
state the purpose, and the expected duration of the lockout /tag out

Isolation Device

A device that is designed and intended to prevent the passage of energy. These devices, usually located at
the energy source, are typically valves, circuit breakers, etc. Isolation devices should have a means of being
locked in position

Lockout Device

A device that uses a positive physical means such as a lock, either key or combination type to maintain an
energy isolation device in the safe position and prevent the in advertent energization of machinery,
equipment, or systems. Device locks should serve no other purpose other than hazardous energy control
isolation

Lockout Tag out Request Permit

A pre-numbered form used to request that machinery, equipment or systems be taken out of service. A
Lockout/Tagout Request Permit may be initiated by any one requiring energy isolation for work activities or
for taking faulty equipment out of service

Lockout / Tag out Request Log

A record of all Lockout /Tag out Request Permits shall be maintained by the Lockout /Tag out Coordinator.

PROCEDURE

1. REQUESTING A LOCKOUT / TAGOUT PERMIT
When machinery, equipment, or systems are partially or completely taken out of service for work activities
or equipment protection, a lockout / tag out shall be requested. The requestor shall be familiar with scope
of work required and shall provide a brief description of the work on the Lockout / Tag out Request Permit.
The requestor shall also provide the proposed start time and estimated duration of lockout / tag out. If
familiar with the machinery, equipment, or system to be taken out of service, the requestor may identify the
devices that are required to be isolated. The LOTO Request Permit shall be forwarded to the Authorized

Lockout / Tag out Coordinator for reviewed and signature, along with Permit to Work number to be entered

on the LOTO Request Permit.

a. The Lockout / Tag out Coordinator shall record the necessary information on the Lockout / Tag out
Request Log and forward the request to the Engineer in Charge for approval.

b. The Safety Manager or Engineer in Charge shall review the Lockout / Tagout Request Permit for impact
on project operations. Project operations could be impacted by the equipment being taken out of service
or by the required isolation to take the equipment out of service. If project operations are impacted by
the Lockout / Tagout, the request shall be forwarded to the Engineer in Charge for approval.

c. The Engineer in Charge shall provide the lockout / tag out isolation points necessary to perform the task
stated on the request. The device identification, device location, device position, and locking mechanism
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shall be entered into the appropriate blocks on the Lockout / Tag out Request Permit.

The Engineer in Charge indicates approval of the Lockout / Tagout Request Permit by signing in the
appropriate space on the request. If the Lockout /Tag out Request Permit is rejected, the Engineer in
Charge shall return it to the requestor, via the Lockout / Tagout Coordinator with a written explanation
of the rejection.

Once approved, the Lockout / Tag out Request Permit shall be forwarded to the Lockout / Tag out
Coordinator to assign tags and locks.

The log shall show current status of all Lockout / Tag out Request Permits from submittal to approval,
through lifting of locks and tags to final closeout. The log shall be maintained by the Lockout / Tag out
Coordinator in their office.

2. PLACEMENT OF LOCKS AND TAGS

a.

The tags shall be filled out to match the information on the LOTO Request Permit. Appropriate locks
for the types of isolation devices specified shall be collected and placed with the tags and the Lockout
/ Tag out Request Permit.

The isolator(s) shall take the device locks, tags, and the Lockout / Tagout Request Permit to position
the specified isolation devices, sign and hang the tags, and place the locks. If the isolator does not agree
with or understand the Lockout / Tagout Request Permit, or has a problem performing the isolation,
the problem should be brought to the attention of the Safety Representative or Area Supervisor
immediately and the lockout / tag out should be postponed until the situation is resolved.

Once the Isolator has placed all “locks” on isolation points, they will “test “and “try” the machinery,
equipment, or system to ensure all hazardous energy has been completely removed and the isolation
is one totally accomplished, and has initialed and signed the Lockout /Tag out Request Permit indicating
all isolation points have been confirmed. Examples of “lock”, “test” and “try”:

e by checking that all locks on the LOTO Request Permit have been applied and are in the specified
position open/closed, on/off, etc.; metering test of electrical circuits, opening of drain valves,
checking pressure gauges or indicators; and try by pushing start buttons and on/off switches, etc.

e Testing shall be performed by person(s) knowledgeable of the energy source(s) being isolated (e.g.,
an electrician should meter electrical circuits).

d. A copy of the completed Lockout /Tag out Request Permit shall remain with the Work Package and

used as part of the daily Pre-Job Briefings

3. WORKING UNDER A LOCKOUT / TAGOUT REQUEST

a.

Prior to starting the work activity, the person(s) performing the work shall review the Lockout / Tag out
Request Permit and place the necessary tags and personal locks on the identified isolation devices.
Personal locks may be placed only on devices that have already been locked and tagged in accordance
with the Lockout / Tag out Request Permit.

All personal locks shall be accompanied by a tag that is signed and dated by the worker(s) and specifies
the work activity being performed.

Personal locks should be of a different color than device locks for ready identification.

Verification of the effectiveness of the isolation by the Isolator shall be performed for Worker’s working
under the lockout / tag out, by demonstrating the checks on “lock”, “test” and “try”,

When the work activity is finished, personal locks and tags shall be removed and the Safety Representative
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shall be notified that the Lockout / Tagout is no longer required. If work under a lockout / tag out is to be
delayed or interrupted for a period in excess of 24 hours, personal locks shall be removed until the work
restarts. Personal locks shall be removed prior to the worker(s) leaving the project at the end of shift
unless the key(s) are maintained at the project.

4. REMOVAL OF LOCKS AND TAGS

a.

When the lockout / tag out is no longer required, the Safety Representative or Area Supervisor shall
obtain the Lockout / Tagout Request Permit from the work package for LOTO removal. Prior to removing
locks or tags that may allow equipment to be energized, a check shall be made to verify that the
equipment is free to safely operate (i.e., will not cause damage or injury). The locks and tags shall be
removed and returned to the Lockout / Tagout Coordinator. Isolation devices may be repositioned at the
discretion of the Engineer in Charge according to operational requirements. The Isolator shall complete
the Lockout / Tagout Request Permit indicating each lock and tag has been removed and the Safety
Representative or Area Supervisor forward to the Lockout / Tagout Coordinator.

The Lockout / Tagout Coordinator shall discard the tags and maintain the completed Lockout / Tagout
Request Permit for future reference.

In the event that an employee leaves the job site without removing the personal lock | tag, the following

measures shall be taken and documented. The measures listed below are a minimum set of guidelines and
under all circumstances, refer to the site-specific safe work plan for detailed procedures:

Attempt calling / contacting the employee to return to the site for removal.

In the event an employee cannot be contacted, the Site Manager and Safety Manager shall sign an
Emergency Lockout/Tagout Removal Form, which has been completed by the Area Supervisor.
Employee shall be notified upon returning to the site, prior to beginning any work.

5. INTERRUPTION OF A LOCKOUT / TAGOUT
Operational Emergency

The Engineer in Charge / Safety Manager /Area Supervisor may deem it necessary to temporarily remove the
locks and tags from isolation devices, prior to the end of the work activity. The standard procedure for removal
of locks and tags shall be followed. Extreme caution shall be taken by the Isolator removing the locks and tags
to prevent personnel injury.

Testing

When the performance of a work activity requires the functional testing of a machine, component, or system,
the locks and tags may be temporarily removed in accordance with the tag removal, to perform the test. As a
result of the testing, if it is determined that the equipment needs further work, the locks and tags shall be
positioned back on to the device. If it is not necessary to replace all the locks and tags, then the unnecessary
locks and tags may be returned to the Lockout / Tagout Coordinator. The Engineer in Charge shall initial the
Lockout / Tag out Request Permit in the removal block to indicate that these locks and tags have been removed.
When testing has been satisfactorily completed, the locks and tags shall be removed.

ISOLATION DEVICES

In most industrial applications, there are isolation devices that were not designed to accommodate a
locking device. In these instances, an acceptable alternative that physically obstructs or prevents the use
of the isolation device shall be found. Chains shall be placed on valves or electrical panels. Wires shall be
determinate, pulled back, taped, and secured.
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e [f an isolation device does not accept a lock, a tag only is acceptable; however, all possible precautions
shall be undertaken to provide a level of safety for the workers. The tag shall be readily visible to anyone
attempting to operate the device.

e If more than one Lockout / Tagout Request Permit requires that a single isolation device be locked and
tagged, a lock and tag for each request shall be placed. Each lock in itself prevents the inadvertent
operation of the device.

GROUP / COMPLEX LOCKOUT
In a multiple lockout / tag out procedure, each person working on the machinery or equipment must place a

lock or tag on the energy isolating device. If the energy isolating device will not accept multiple locks or tags,
a hasp (a multiple lockout device, may be used. The locks or tags must be placed in such a way that energy
cannot be restored to the machinery or equipment until every lock or tag is removed. As each employee
involved no longer needs to maintain lockout / tag out protection that employee removes his - her lock
and/or tag. The employee attaching the lock or tag is the only person authorized to remove the lock or tag.
6. TRAINING
The training must include recognition of hazardous energy source, type and magnitude of energy available,
methods and means necessary for energy isolation and control. Each authorized employee shall receive
adequate training. The training should address that all affected employees are instructed in the purpose and
use of the energy control procedure. There should be training provisions included for any other employee
whose work operations are or may be in an area where energy control procedures may be utilized. The
employee training should also address when tag out systems are used including the limitations of a tag (tags
are warning devices and do not provide physical restraint). The training should also include that a tag is not
to be removed without authorization. The tag is never to be ignored or defeated in any way. Retraining is
required when there is a change in job assignments, in machines, a change in the energy control procedures,
or a new hazard is introduced. All training and | or retraining must be documented with employee's name
and dates of training.
7. PROGRAM REVIEW
The lockout / tag out program must be reviewed at least annually. The review must ensure that procedures
are being followed and that they are effective. A documented review of the inspection must include the date,
the equipment, employees involved & the inspector. The inspector must be someone other than those
actually using the lockout / tag out in progress.
ATTACHMENTS
Danger (DO NOT OPERATE) Tags

#1.
4 - -

I THIS ENERGY SOURCE I

HAS BEEN LOCKED OUT!
Do N OT UNAUTHORIZED REMOVAL OF
OPERATE | T oo e l
THIS LOCK/TAG MAY AR e
ONLY BE REMOVED BY:

NAME
DEPT:
EXPECTED COMPLETION:

LoTAG36.25
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#2. Device & Personal Locks and Multi Lock Hasp:
LOCKED . LOCKED 3
0
0 wugsmvs ' L] Hﬂgmm
#3. Lockout / Tagout Request Permit
";m;"_? LOCKOUT / TAGOUT REQUEST PERMIT LOTO Request Permit No.
” Work Permit No.:
Equip. Out of |LOTO Date Required Estimated LOTO Requested
Service: by: Duration: Date:
/ /
Scope of Work: LOTO Authorization
Signed by:
Date:
LOTO Removal Authorization
Signed by:
Date: Time:
Device to be EeYtiPe Tag/Lock Tag /Lock
ositon
Tag | Tagged /Locked Device OPEN/ Lock | Placed by Print/Sign Removed by Print/Sign
No. I.D. No. Location CLDOSE No. - Date/Time Date/Time
Comments Instructions: Attachment 3.Lockout / Tag out Request Permit:
#4. Lockout / Tag out Request Log
LOTO Request | Equipment | Est. Work | Approval LOTO LOTO Comments
Permit | or & Completed | Date Placed Date | Removed
No. Name Location Date Date
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14.

RISK ASSESSMENT

Risk and Hazard Analysis

In order to produce an overall Project EHS Plan, a project must be assessed for its risks. There are two
components to the risk and hazard analysis. The procedure used to examine and plan for the identified
risks and hazards is called a General Hazard and Risk Assessment.

JSA/HIRA review
Prior to commence the following activities Method statement and JSA/HIRA to be prepared by the concern

engineer in coordination with EHS officer and submit to the client for review and approval. After getting
approval the work will be started under PTW after clearance. For HIRA and criteria for the defining the
high, medium & low risk the relevant annexure be referred. In case any deviations required in the
approved method statement the concerned engineer/supervisor has to prepare additional HIRA/JSA to
cover the new activities and associated risk. Following activities to be covered,

e Deep excavation (more than 5 feet)

e Significant concrete pouring (like heavy foundation, TG deck, Slab casting etc.)

e Confined entry

e Blasting

e Working on electrical/ energized equipment’s

e Steel erection more than 5-Ton weight

e Working at height prior to completion of stairs/ladders/hand railing etc.

Definition:

HAZARD - Any potential or present danger to persons or property within the project site, e.g., oil on the
floor is a hazard.

INCIDENT - An unintended happening that may result in injury, loss or damage, e.g., Slipping on the oil
is an Incident.

INJURY - Physical harm, the result of an Incident, e.g., a sprained wrist from the fall would be an injury.

Hazard Analysis Document

e For high risk and dangerous work identified, the Applicant shall complete and submit a Hazard Analysis

Document together with the PTW request. It will be a JSA (Job Safety Analysis) or Preliminary Hazard
Analysis Checklist. And it shall be reviewed and approved by respective Construction and HSE
Representatives.

Issues such as work interface, coordination, drawings, toolbox meetings and work type/duration shall be
detailed and included with supporting documentation for the Applicant’s request for PTW.

If applicable, Hazard Analysis Document shall be used as the foundation for development of Safe Work
Method Statement. Each hazard identified shall be addressed in the Safe Work Method Statement and be
submitted as part of the Applicant’s submittal package.

Evaluation of Sub-contractor Risk Assessments includes

Experience and expertise in performing similar type work.
Duration of work performed
Location of the work to be performed.
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* Nature of the work to be performed.

* Potential for a subcontractor performing the work to expose themselves, other persons or employees,
to hazards.

* Potential for exposure to work site hazards.

Review of Subcontractor specific issues

Preventive and protective measures must be introduced according to the following order of priority

* Eliminating the hazard by removing the activity from the work process. Examples include substitution
with less hazardous chemicals, using different manufacturing processes, etc.

* Controlling the hazard at its source through use of engineering controls. Examples include local exhaust
ventilation, isolation rooms, machine guarding, acoustic insulating, etc.

* Minimizing the hazard through design of safe work systems and administrative or institutional control
measures. Examples include job rotation, training safe work procedures, lock-out and tag-out, workplace
monitoring, limiting exposure or work duration, etc.

* Providing appropriate personal protective equipment (PPE) in conjunction with training, use, and
maintenance of the PPE.

15. HSE PREPAREDNESS FOR ADVERSE CLIMATES AND WEATHER
All Preventive and Precautionary measures to ensure Health & Safety of workers in all possible adverse
weather conditions based on the analysis of the local area conditions to be taken by the subcontractor

15.1 SUMMER

1. The Working Time and Lunch Hour will be as per instruction of Statutory Authorities (no work between
11am to 3:30pm). However, in case temp comes down due to rain/cloudy weather work will continue
as per normal routine.

2. During long lunch break, worker will be allowed to go back home for rest. Those who will like to stay

back will avail at the facility of rest shed or other designed area.

They will be allowed to take small break during work as per their need.

Water sprinkling will be done on roads to reduce dust concentration.

Workers will be provided with adequate cool drinking water and Butter milk/Lemon water etc.

o v kW

Adequate ORS stock will be made available at the work location in the First-Aid Box for use as needed
and at First-aid Centre for emergency need.

7. Fire prevention shall be on high alert, with removal of dry grass and bushes, etc, inside and outside the
surrounding work areas. No smoking, and control of open flame/sparks shall be maintained and
monitored.

8. Worker will be informed about the Do’s and Don’ts to be followed during summer in the Pre Job Brief.

Dos & Don’ts

Drink plenty of cool water and other non-alcoholic fluid and keep body well hydrated.
Eat salt in food to replenish loss of salt through sweating.

Avoid over physical exercise.

Have adequate sleep at night.

Eat light and less spicy food

AN A

Avoid eating food which was cooked long time ago.
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7.

Nobody should use small water bodies such as pits, running rain water through crevices etc. for
drinking and cleaning purpose as it may be unhygienic.

Emergency Handling

No vk wbNPE

=
u
N

No vk wNE P

o0

10.

11.

In case of emergency due to heat disorder:

Rescue the victim from workplace and place under shed.

If to be rescued from height, use stoke basket or rescue kit.

Inform Ambulance immediately.

If nearby any air conditioned room/shed is available, place him inside the room/shed.
Administer First aid by trained First aider for Heat Disorder

If conscious, give him ORS solution to drink.

If required send the victim hospital immediately.

MONSOON

Height Work & Structural Safety:
Ensure that all height work platforms are barricaded and avoid any highly hazardous
Height work.
Ensure that all personnel have good quality and intact safety shoes
Stop all dangerous height work during rain
Explain Do’s and Don’ts to workers during Tool Box Meetings
Ensure that there are no weak structures, boards etc. that can fall during high winds
Do not allow any loose material (e.g. Gl sheet, Ply board, empty cement bag, aluminium foil, foam
sheets etc.) on roof sheds or top of structures.
Do not permit any one to ride up or come down scaffolds frame work during heavy wind or rain.
Provide “anchor” of adequate strength to scaffolds and other high-rise structures.
All rest sheds and Gl sheds will be anchored into the round and wall and roof panels will be secured
with J hook to prevent shed from blowing over or parts/pieces becoming airborne. Proper earthing
per IS standard is also to be installed.
Do not go alone nor permit anyone to stay at tower-tops, roof-tops, high structures or on electrical
poles during the course of stormy weather or heavy rain.
Electrical:
All electrical connections / loads have to be routed through ELCB / RCCB (residual current circuit
breaker) whose rating should be 30mA.
RCCB operational checks need to be done DAILY / WEEKLY during monsoon season.
Avoid joints on power cables which need to be laid over-head or under-ground, better not to have
any joint at all. In case joints become essential, such cables must be housed rigidly and insulation
must be provided as per approved standard. The joint shall be suitable for outdoor use.
All electrical distribution board shall be properly covered at top and sides to protect from rain water.
Extension boards shall be protected from rain water.
Ensure proper “earthing” for each and every electrical appliance.
Double earthing need to be provided for 3-phase power supply and for voltage more than 220V.
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7.
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Provide lightening arrestors at the top of Boiler 3 and boiler 4 and rest sheds which are not covered
by existing lightening arrestor of other installation.

Others:

Maintain smooth flow on open drains. i.e. no obstruction or blockade shall be made on storm water
drains. If required, make temporary drains.

Arrange back-filling of excavated pits on war-footing basis.

Arrange bringing down booms of all cranes, hydra machines during stormy weather (wind speed 40-
50 km/hr)

Confirm that all gantry cranes are effectively choked to prevent rolling and toppling.

Do not forget to deep ready a dew battery operated lights at site-offices during rainy season.

Avoid using wet damp clothes.

Hard Barricade excavated zone filled with water with scaffolding pipe & clamp with reflective net
Engage diesel operated water pump to dewater work area. For electrically operated water pump, the
starter shall be protected from rain water. All rotating parts shall be guarded. Ensure availability of
sufficient water pumps.

Health and hygiene:

Monsoon reduces the immunity of our body and makes us vulnerable to many diseases which are
commonly associated with this season. It is time for us to keep our body challenging against disease
by boosting our immunity and taking safety measures against these diseases.

The diseases associated with monsoon are Malaria, Jaundice, Gastro-intestinal infections, like
typhoid, cholera etc. apart from these viral infections like cold and cough also make their presence
felt. Majority of above said diseases are on account of:

Puddle of water formed due to rain become breeding grounds for mosquitoes which spread disease
like, malaria and dengue fever. As a precautionary measure against mosquito-bite disease one can
use mosquito net around the end which is better choice to mosquito repellents like mats and coils.
Pollution of drinking water during monsoon is very common. It is very necessary to drink clean and
pure water when water-borne monsoon diseases like diarrhoea and gastro-intestinal infections
threaten us.

Walking in dirty water during rainy season leads of numerous fungal infection which affect toes and
nails. Diabetic patients have to take a special care about their feet. Keeping feet always dry and clean
is very necessary. Avoid walking in dirty water. Keep shoes socks and raincoats dry and clean.
Workmen will be made aware of following Do’s and Don’ts:

Do not sleep in daytime.

Avoid over physical exertion.

During lightning and thunder storm, do not take shelter under tree. Take shelter inside rest shed or
store room.

Wash vegetables with clean water and steam them well to kill germs.

Avoid eating un-cooked foods and salads should be washed properly before consumption.

Drink plenty of water and keep body well-hydrated.

Always keep the surrounding area dry and clean. Don’t allow to get water accumulated around.
Keep body warm as viruses attack immediately when body temperature goes down.
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9.

Do not enter air conditioned room with wet hair and damp cloths.

10. Dry your feet and webs with soft dry cloth whenever they are wet.

11. Eat light and less spicy food.

12. Avoid eating food which was cooked long time ago.

13. Eat salt in food to replenish loss of salt through sweating.

15.3

10.

11

EMERGENCY WEATHER CONDITIONS

Cyclone/Severe thunder storm
In the event of Cyclone/Severe thunder storm, alert will be issued by subcontractor on notification
received by Govt. authorities/Metrological departments Customer or BHEL.
The actions required during cyclone/rough weather:
Check and advice subcontractors to clean-up work area. Pick up all loose and unused material of
respective supervisor’s area.
Tie to secure all gas cylinders to avoid displacement and unsafe conditions which could be due to wind
pressure.
Secure portable electricity generating sets and other equipment, pumps, hoses etc.
Make preparation for removal of water logging.
Take review of work activity and make preparation for removal of equipment and material from
vulnerable areas.
Isolate/turn off all electrical power form the main panel/switches. Secure and anchor panels properly.
Recheck anchorage/tie of all temporary structures/sheds, tall objects, cranes, rigs, scaffolds etc. to
avoid toppling due to wind force.
Cranes boom shall be secured, either locked or lowered the booms as reasonably and practicably
possible and rigs to safe position for the safety point of view.
Group up all trash barrels, wooden pallets, forms; wooden decks etc. and anchor properly.
Welding machines, air compressors and such equipment are to be grouped together and secured to
the stable objects. Welding leads, electrical cables, hoses are to be rolled up and secured properly.

. Set on site vehicles on high ground in the site area with brakes set firmly.
12.
13.

Anchor all tanks, vessels, gas cylinders that may be moved by high wind and water.

Evacuate job site.

Personnel Evacuation:

Personnel Evacuation will be required if predicted wind speed and storm surge heights are beyond
acceptable limits as per the instructions from Govt. Authorities/ Metrological departments or
Customer.

Once the warning is received for personnel evacuation, an emergency response team shall be formed.
The team will work with local authorities and other agencies formed/deployed to evacuate and
transport all personnel involved in the project to the cyclone shelter.

Cyclone may be followed by the calm “EYE”, be aware of it. If the wind suddenly drops, don’t assume
the cyclone is over. Violent wind may resume from the opposite side direction. Wait for the official “All
clear Signal”.
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4. After the cyclone, do not go outside until officially communicated about safe situation outside. Use
recommended routes for returning. Do not panic or rush while returning.
5. Checking of gas leaks and well-being of electrical appliances is essential before leaving the site.
6. Follow local communications for official warning and advice. The construction Manager shall also

obtain updates from customer/metrological departments and communicate to the personnel on
project site.

15.4 PREVENTION OF COVID-19 (COVID-19 HERE TO BE READ AS COVID-19 AND OTHER PANDEMICS/

COMMUNICABLE DISEASES) AT PROJECT SITE & LABOUR COLONY:

Resumption of Construction Activities after Lock Down and Prevention of Coronavirus Infection during Site
Operations and OCP 61A: Prevention of COVID-19 Infection in Labor Colony will be strictly followed.
Preventive measures at project site:

BHEL and Agencies shall nominate COVID Marshalls, who will be responsible for monitoring the COVID
prevention measures and apprising management on the same.

Mandatory health check-up for every worker/ official joining the site

All activities to be carried out using least amount of paperwork and physical proximity as far as possible.
HSE Observer App to be used to monitor HSE Activities and follow up with agencies for closure of non-
conformities.

. Strict Control at the Gate/ Banning Entry to Anyone Not Wearing Masks

b.

i. Security personnel at the gate may erect a barricade preferably approx. 10 meters from the gate and only
allow personnel who are wearing proper masks inside.

ii. Public address system may be used to warn any non-compliant visitors

iii. Near entry gate, round markers at minimum 1-meter distance to be ensured so that distancing is ensured

iv. A hand-wash or hand sanitiser facility is preferable at the gate to allow entry after hand wash or hand
sanitisation. These are also to be provided at key locations to enable hand wash / hand sanitisation
before starting work, before eating, etc.

v. Gutkha, Paan, tobacco etc. to be banned from the site. Spitting to be strictly prohibited.

Screening at Gate with Contactless Thermometer & Action on Suspected Cases

C.

i. Security Personnel at the Gate to screen each person entering the premises using a non-contact infrared
thermometer, which is duly serial numbered and calibrated.

ii. In case any site worker/ official is found to have fever more than 99 Degrees Fahrenheit or found
coughing/ sneezing, he/she may be advised rest till recovery and entry to be permitted after obtaining
clearance from medical officer/assistance/attendants.

e Parcel to be collected from gate by concerned person preferably with provision of Special Box

e Any construction material received at site, unless properly sanitized, to be kept undisturbed for at least
3 days and to be used only after that period.

e During Toolbox Talks, minimum 1-meter distance between any two workers to be ensured

During site execution activities:

For all site execution activities, social distancing is to be maintained. In case this is not possible due to
nature of work, speciality of work, etc, ensure sensitisation of the labour/staff involved and use of
appropriate PPEs, especially mandatory face mask. In any case, close working to be allowed only in special
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circumstances and ensuring these activities are preferably time staggered to the extent possible
d. In office premises:

i. Sharing of items like pens, water bottles etc. in office premises to be avoided
ii. Doors preferably to be in open condition to avoid contact
iii. All common touch points to be frequently disinfected in a day.

e. Regular disinfection of all Areas, Equipment and facilities

i. A dedicated disinfectant gang to be identified for the task by each agency. The disinfectant gang to be
provided full body suits for the task.
ii. All areas (including office premises, site areas, chairs, tables, furniture etc.), tools & equipment to
preferably be disinfected by dedicated gang every day before resumption of work.
iv. Common touch points like handrails, lift buttons, door/window knobs or handles, vehicle door handles,
taps, conference room & dining hall tables/chairs, common sofas/chairs, visitor sofa/chairs, files & folders,
etc to preferably be disinfected regularly at frequent intervals every day.
v. Pool vehicles, to be disinfected after every use. Social distancing to be maintained inside the common
pool vehicles as per Govt./ statutory body guidelines.
f. Disinfecting the operator/driver touch points of Vehicles/cranes, T&Ps etc.
Disinfection to also be carried out for all Cranes, Vehicles, Equipment, consoles, T&Ps etc. which come into

contact with operating personnel.
g. Posters on COVID-19
Sufficient Posters on COVID-19 to be ensured across the site in languages understood by most workers.
h. Brief guidelines for hand washing are as below:

i. Soap to be provided at each wash basin and replenished regularly.
ii. Washing with soap for at least 20 seconds is recommended.
iii. As a general guideline, for every 100 workers, 1 wash-basin may be provided at site areas.
iv. Close queue to be avoided near wash-basins and 1-meter distance to be maintained. Round markers at
1-meter distance can be ensured as guidance
Composition of Disinfectant:

i. Readily available 1% hypochlorite solution or 4%

ii. Liquid chlorine-1% solution

lii. Surgical spirit-95% alcohol content

iv. Hand sanitizer should have: Isopropyl alcohol-75%, Gycerol-1.45%, Hydrogen Peroxide-0.125%
B. Prevention of COVID-19 Infection in Labor Colony:

e Spacing of minimum 2 meters between living areas of workers inside a room may be maintained. Preferably,
the living area of each worker may be partitioned using sheet of cloth, plastic etc.

e Rooms to be properly ventilated as far as possible

e Sanitation to be given prime importance and personal hygiene to be promoted

e Face masks shall be worn by everyone inside the colony premises

e Spitting of Pan. Gutkha etc. inside the colony and urinating etc. outside the toilets to be strictly avoided

e Regular visits by Doctors to the labor colony can be arranged on non-working day for check-up of all workers

¢ |dentification of “COVID Wardens” (CWs) by each agency for maintaining the following:
i. Keeping an eye on the health of workers and report any suspected cases of fever, coughing etc. to the
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management

ii. Keeping an eye on the social distancing measures in the labor colony and report any non-conformances
to the management.

iii. Educate the workers about social distancing and COVID prevention measures.

Training/ Awareness regarding COVID-19 to be provided to workers regularly.

Workers to be instructed to maintain social distancing of minimum 1 m at all time

Posters on COVID-19: Sufficient Posters on COVID-19 to be ensured across the labor colony in languages

understood by most workers.

All workers to be instructed to inform any suspected cases of illness (individual or others) to an emergency
contact number of CW, the emergency contact numbers and CW contact numbers to be displayed at
prominent locations

Inspection & Review

i. Daily Inspection by concerned COVID Wardens and reporting to Agency
ii. Regular inspection by Agency & BHEL

15.5 Noise Mitigation

High noise is harmful to the human health and it can cause impairment if exposed for long duration at regular

intervals, and also cause disruption in nearby communities.

Noise monitoring shall be carried out in all construction locations periodically.

Use of silent DG is allowed at site during construction.

Low noise generation equipment’s to be preferred.

Work areas where noise levels exceed the 85db shall be posted as hearing protection required.
Use of PPEs / ear plug/ear muff for personnel entering into high noise area.

Activities generation High noise will be planned in day shift.

Noise Level Chart

Parameter Night Noise level Daytime Noise Level
dBA dBA
At 1-meter from each piece of equipment 85 85
At Property boundary 70 70

Bharat Heavy Electricals Limited, Power Sector
Regd. Office: BHEL House, Siri Fort, New Delhi-110049



ANNEXURE J

First-Aid Box




Annexure J- Details & Contents of First Aid Box

HSEP14 Rev. 02, Dec. 21, 2022

Details & Contents of First Aid Box as per Contract Labor (Regulation & Abolition Act), Central Rules,
1971

(

1) The first-aid box shall be distinctively marked with a Red Cross on a white background and
shall contain the following items, namely:

(a) For establishments in which the number of contract labor employed does not exceed
fifty, each first aid box shall contain the following equipment:

6 small sterilized dressings

3 medium size sterilized dressings

3 large size sterilized dressings

g
i
(
(iv) |6 pieces of sterilized eye pads in separate sealed packets.
(v) 6 roller bandages 10 cm wide.
(vi) |6 roller bandages 5 cm wide.
(vii) | One tourniquet
(viii) | A supply of suitable splints
(ix) | Three packets of safety pins.
(x) Kidney tray.
(xi) 3 large sterilized burn dressings.
(xii) | 1 (30ml) bottle containing a two percent alcoholic solution of iodine
(xiii) | 1 (30 ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label
(xiv) | 1 snake bite lancet
(xv) | 1(30gms) bottle of potassium permanganate crystals.
(xvi) | 1 pair scissors
(xvii) | 1 copy of the First-Aid leaflet issued by the Director General, Factory Advice Service and Labor Institutes,
Government of India.
(xviii) | A bottle containing 100 tablets (each of 5 grains) of aspirin
(xix) | Ointment for burns
(xx) | A bottle of suitable surgical anti-septic solution
(b) For establishment in which the number of contract labor exceeds fifty each
first-aid box shall contain the following equipment:
(i) 12 small sterilized dressings
(ii) 6 medium size sterilized dressings
(iii) | 6 large size sterilized dressings.
(iv) | 6 large size sterilized burn dressings
(v 6 (15 grams) packets sterilized cotton wool
(vi) 12 pieces of sterilized eye pads in separate sealed packets.
(vii) | 12 roller bandages 10 cm wide.
(viii) | 12 roller bandages 5 cm wide.
(ix) | One tourniquet.
(x A supply of suitable splints.
(xi) Three packets of safety pins.
(xii) | Kidney tray.
(xiii) | Sufficient number of eye washes bottles filled with distilled water or suitable liquid clearly indicated by a
distinctive sign which shall be visible at all times.
(xiv) | 4 per cent Xylocaine eye drops, and boric acid eye drops and soda by carbonate eye drops.
(xv) | 1(60ml) bottle containing a two percent alcoholic solution of iodine
(xvi) | One (two hundred ml) bottle of mercurochrome (2 per cent) solution in water.
(xvii) | 1 (120ml) bottle containing Sal volatile having the dose and mode of administration indicated on the label.
(xviii)| 1 roll of adhesive plaster (6 cmX1 meter)
(xix) | 2 rolls of adhesive plaster (2 cmX1 meter)
(xx) | A snake bite lancet.
(xxi) | 1 (30 grams) bottle of potassium permanganate crystals.
(xxii) | 1 pair scissors
(xxiii)| 1 copy of the First-Aid leaflet issued by the Director-General, Factory Advice service and labor Institutes,
Government of India.
(xxiv)| a bottle containing 100 tablets (each of 5 grains) of aspirin
(xxv) | Ointment for burns
(xxvi)| A bottle of a suitable surgical anti septic solution.

(2) Adequate arrangement shall be made for immediate recoupment of the equipment when

necessary.
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Vertigo Test Procedure/ Guidelines

This document specifies minimum requirements for vertigo test. These may be supplemented by any
additional requirements deemed fit by the medical examiner/ HSE department)

Fear of height may be physiological or psychological. Therefore, to rule out any possibility of
physiological factor, detailed medical check-up of workers is carried out before vertigo test. Medical
check-up of workers includes the following:

history of past illnesses (like epilepsy, drug allergy, diabetics/ hypertension, unconsciousness etc.),
general physical examination (like height, weight, BMI, build and nourishment etc.), measurement of
pulse rate, Blood Pressure, respiratory rate.

After this check-up, those who are found suitable for height work by examining doctor, are allowed to
undergo vertigo test.

During this health check-up, psychology of workers is also studied. If any worker finds it extremely
difficult/ frightening to climb the monkey ladder & walk on the beam, during/after performing vertigo
test or even before performing, then he is treated as disqualified.

As per standard, during vertigo test, worker is allowed to climb on a foundation through monkey ladder,
walk on a beam, then steps down at the other end of beam, through monkey ladder. Height of the beam
should be at least six feet from ground level. All necessary safety precautions are taken during this test.
Worker has to wear full body harness with double lanyard. A horizontal lifeline is run parallel to the beam
and worker has to put his lanyards into the lifeline. Additionally, a safety net is also put below the beam
for rescue of the victim in case of a fall from beam.

Following activities are suggested to be carried out during testing:

1. Walking Bench Training:
a. Person should walk over the channel. He should maintain balance & walk without much problem.
b. If the person has problem to balances himself on repeated chances, he may be having flat foot or
some other problem. So, he may not be fit for height work.
2. Rope Climb Training:
Person should be able to climb the rope up to the top channel for ensuring that in case of fall, a person
hanging on the safety harness, will be able to safely climb back to the platform within minimum time
period before the safety harness start breaking down under the load.
3. Height Work Training:
Person should walk freely on the middle channel while holding the top channel with the help of safety
harness.
4. Ladder for Vertical fall arrestor Training:
Vertical fall arrestor rope is fixed from top to bottom of the ladder. It will ensure:
e Usage of vertical fall arrestor.
e Usage of two lanyards of a safety harness.
e Ensure 3-point contact on the ladder while climb.
5. Chair for work at height Training:
e Climb though vertical ladder with two lanyard ropes.
e Hooking of two lanyard ropes to life line. With this safe arrangement, he can walk to chair.
e Sits in the chair safely, comes out & walks back to the vertical ladder & come down from vertical
ladder. After completion of vertigo test, blood pressure of worker is again measured. If it is not
within acceptable limits for any worker, concerned worker is denied height pass.

Only those who pass the above training are to be considered as fit for height work.
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Revised rates Revised rates
(Rs./Hour) valid (Rs./Hour) valid
mewoescrprion e Hoaoesn e e
(WITHIN USEFUL (BEYOND
LIFE) USEFUL LIFE)
I. |CRANES:-
1 |[Portal Gantry Crane 5007 15 26040.00 26020.00
2 |100MT Crawler Crane ZOOMLION CRANE-QUY-100 10 11470.00 11460.00
3 [Heavy Lift Crawler Crane 600MT Class DEMAG Model CC2800 15 56920.00 56880.00
4 |PORTAL CRANE, 360T 15 14230.00 14220.00
5 [600MT Class Crawler Crane- Manitowoc Model 18000-UPGRADED 15 56070.00 56030.00
6 (600MT Class Crawler Crane- Liebherr Model LR1600-2 (Upgraded 15 69370.00 69320.00
7 CRAiNL\ER CRANE FMC/LINKBELT 718, 250T (WITH RINGER) 15 33880.00 33850.00
8 |CRAWLER CRANE FMC/LINKBELT 718, 250T (WITH-OUT RINGER) 15 21170.00 21160.00
9 [MANITOWOC M-250T TRUCK CRANE 15 30450.00 30470.00
10 270 MT Class Crawler Crane- Manitowoc Model 2250 15 32010.00 31950.00
11 |300MT Crane Crawler Crane LIEBHERR Model LR-1350/1 15 26680.00 26660.00
11.A|300MT Crane Crawler Crane LIEBHERR Model LR-1350/1 ( UPGRADED) 15 36740.00 36710.00
12 |250MT Class Mid range Crawler Crane- Kobelco Model CKE2500-2 15 15290.00 15280.00
12.A|250MT Class Mid range Crawler Crane- Kobelco Model CKE2500-2 15 19180.00 19170.00
13 Uftl‘l?é‘E‘G'r 'I:S\- 248H CRAWLER CRANE (180T) 15 16940.00 16920.00
14 |MANITOWAC MODEL 888 CRAWLER CRANE (200 MT) 15 22020.00 22000.00
15 |CRAWLER CRANE SUMITOMO, 150T 15 11010.00 11000.00
16 |All Terrain Crane, 150MT- Liebherr Model LTM1150 15 13550.00 13540.00
17 |CRAWLER CRANE, 120 T Fushun Model QUY120 10 10920.00 10920.00
18.A [CRAWLER CRANE 135MT Kobelco Model CK1350- 1F 15 10840.00 10830.00
18.B |CRAWLER CRANE 135MT Kobelco Model CK1350 15 8970.00 8970.00
19 |CRAWLER CRANE 120MT - Tata-Sumitomo Model SCX1200-2 15 10160.00 10150.00
20 |CRAWLER CRANE 100 T (KH 500) 15 10160.00 10150.00
21 |Hydraulic Crawler Crane 80MT, Fushun Model QUY 80B 10 5460.00 5460.00
22 (ROUGH TERRAIN CRANE 75T (RT880) 12 6200.00 6200.00
23 |CRAWLER CRANE, 75T -Tata Model 955ALC/TFC280 12 5430.00 5420.00
24 [Mobile Crane, SSMT (TIL) 12 4460.00 4450.00
25 [CRAWLER CRANE, 25T -Tata Model TFC75 10 3050.00 3050.00
26 [MOBILE CRANE, 20MT (TIL) 10 2290.00 2290.00
27 |MOBILE CRANE, 20MT (ESCORTS) 10 2290.00 2290.00
28 |MOBILE CRANE ESCORTS- 14MT 10 720.00 720.00
29 |HYDAULIC PICK & CARRY CRANE, 8/9/10/11/12 MT 10 390.00 350.00
HIRE CHARGES.'
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REVISED RATES OF T&P HIRE CHARGES FOR CRANES & TRAILERS ETC. FOR

SUB-CONTRACTORS WORKING FOR BHEL FOR DOING BHEL JOBS

Revised rates Revised rates :

(Rs./Hour) valid | (Rs./Hour) valid

SL USEFUL LIFE|from 01/09/2025 to| from 01/09/2025

NO. TEM DESCRIPTION 31/8/2027 to 31/8/2027
(WITHIN USEFUL (BEYOND

LIFE) USEFUL LIFE)
30 |FORK LIFT 5T 650.00 650.00
31 |[FORK LIFT 3T 540.00 540.00

:‘
HIRE CHARGES
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REVISED RATES OF T&P HIRE CHARGES FOR CRANES & TRAILERS ETC. FOR

OUTSIDE AGENCIES
~ Rovised rates
USEFU | (Rs./Hour) valid from (Rs./Hour) valid
SL NO. ITEM DESCRIPTION L :;': o i i
YRS) | (WITHIN USEFUL | (BEYOND USEFUL
LIFE) _ LIFE)
I. |CRANES:-
1 |Portal Gantry Crane 5007 15 28930.00 28910.00
2 |100MT Crawler Crane ZOOMLION CRANE-QUY-100 10 12740.00 12730.00
3 [Heavy Lift Crawler Crane 600MT Class DEMAG Model CC2800 15 63240.00 63200.00
4 |PORTAL CRANE, 360T 15 15810.00 15800.00
5 |60OMT Class Crawler Crane- Manitowoc Model 18000-UPGRADED i5 62300.00 62260.00
6 [GOOMT Class Crawier Crane- Liebherr Model LR1600-2 (Upgraded 15 77080.00 77020.00
7 [CRAWL ER CRANE FC/CINKBELT 718, 2507 (WITH RINGER) 15 37640.00 37610.00
8 [CRAWLER CRANE FMC/LINKBELT 718, 2507 (WITH-OUT RINGER) 15 23520.00 23510.00
9 [MANITOWOC M-250T TRUCK CRANE 15 33880.00 33850.00
10 |270 MT Class Crawler Crane- Manitowoc Model 2250 i5 35570.00 35550.00
11 [300MT Crane Crawler Crane LIEBHERR Model LR-1350/1 15 29640.00 29620.00
1A [300MT Crane Crawler Crane LIEBHERR Model LR-1350/1 (UPGRADED) | 15 30820.00 40790.00
12 [250MT Ciass Mid range Crawler Crane- Kobelco Model CKE2500-2 15 16990.00 16980.00
12 |250MT Class Mid range Crawler Crane- Kobelco Model CKE2500-2 i 21310.00 21300.00
(UPGRADED)

13 |LINKBELT LS- 248H CRAWLER CRANE (180T) 15 18820.00 18800.00
14 [MANITOWAC MODEL 888 CRAWLER CRANE (200 MT) 15 24470,00 24450.00
15 |CRAWLER CRANE SUMITOMO, 150T 15 12230.00 12220.00
16 |All Terrain Crane, 150MT- Liebherr Model LTM1150 15 15050.00 15040.00
17 [CRAWLER CRANE, 120 T Fushun Model QUY120 10 12130.00 12130.00
18A |CRAWLER CRANE 135MT Kobelco Model CK1350- 1F 15 12040.00 1203000
188 |CRAWLER CRANE 135MT Kobelco Model CK1350 15 9970.00 9960.00
18 |CRAWLER CRANE 120MT - Tata-Sumitomo Model SCX1200-2 15 11290.00 11280.00
20 |CRAWLER CRANE 100 T (KH 500) 15 11290.00 11280.00
21 |Hydraulic Crawler Crane 80MT, Fushun Model QUY 80B 10 5060.00 6060.00
22 |ROUGH TERRAIN CRANE 75T (RT880) 12 6890.00 6890.00
23 [CRAWLER CRANE, 75T -Tata Model 955ALC/TFC280 12 6030.00 6030.00
24 |Mobile Crane, S5MT (TIL) 12 4950.00 4950,00
25 |CRAWLER CRANE, 25T -Tata Model TFC75 10 3390.00 3390.00
26 |MOBILE CRANE, 20MT (TI0) 10 2540.00 2540.00
27 |MOBILE CRANE, 20MT (ESCORTS) 10 2540.00 2540.00
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Annexure C2 Date. 29/08/2025

REVISED RATES OF T&P HIRE CHARGES FOR CRANES & TRAILERS ETC. FOR

OUTSIDE AGENCIES .
~Revised rates | Revisedrates
USEFU | (Rs./Hour) valid from (Rs./Hour) valid
L LIFE 01/09/2025 to from 01/09/2025 to
SL NO. ITEM DESCRIPTION (N 17812027 1812027
YRS) | (WITHIN USEFUL | (BEYOND USEFUL
LIFE) LIFE) |
28 |MOBILE CRANE ESCORTS- 14MT 10 800.00 800.00
29 |HYDAULIC PICK & CARRY CRANE, 8/9/10/11/12 MT 10 430.00 430.00
30 |FORK LIFT 5T 5 730.00 730.00
31 |FORK LIFT 3T 5 600.00 600.00
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RATES OF T&P HIRE CHARGES FOR ITEMS OTHE

SUB-CONTRACTORS WORKING FOR BHEL FOR DOING BHEL JOBS

ANNEXURE-T |
DT: 29/08/2025

R THAN CRANES & TRAILERS ETC. FOR

SL NO. |ITEM DESCRIPTION Revised rates (Rs./Day) valid from
01/09/2025 to 31/8/2027
l.__|LIFTING EQUIPMENTS
1 Strand Jack System for Boiler Drum Lifting 21030
2 |MULTI SHEAVE PULLEY BLOCK 40/50T/60T 310
3 |MULTI SHEAVE PULLEY BLOCK 100T 630
4 |MULTI SHEAVE PULLEY BLOCK 150T 1270
5 |ELCTRIC WINCH 5T 1280
6 |ELCTRIC WINCH 10T 2370
7 |ELECTRICWINCH1ST 2170
8 |PASSENGER CUM GOODS HOIST 1T 2290
9 |FURNACE MAINTENANCE PLATFORM 5060
10 |Gang Operated Hydraulic Jack (Set of 4 Jacks - 175 MT each) 2100
Il |WELDING & HEAT TREATMENT EQUIPMENT
1 [125KW, 3KHZ, AIR-COOLED INDUCTION HEATING EQUIPMENT 16460
2 |75KW, 10 KHZ, COMPACT INDUCTION HEATING EQUIPMENT 8230
3 |WELDING GENERATOR 320/300 A 300
4 |WELDING RECTIFIER 400A/300A 300
§ |WELDING RECTIFIER 600A 400
6 |DIESEL WELDING GENERATOR 400A/300A 400
7 TRANSFORMER,600A 300
8 |TRANSFORMER 300/400A 200
ll__|SERVICE PLANTS & ALLIED EQUIPT. 0
1__|S00KVA DIESEL GENERATOR 3830
2 |TRANSFORMER OIL FILTERATION EQUIPMENT 6000LPH CAPACITY 6400
WITHOUT STORAGE TANK
3 |-DO-, WITH STORAGE TANK 7310
4 _|OIL FILTERATION M/C, 250/500 LPH (OTHER THAN SILICON OIL) 910
5 |OIL FILTERATION M/C, 250GPH/1000LPH (OTHER THAN SILICON 1370
6 g:ll:)FILTERATION M/C, S00GPH/2500LPH (OTHER THAN SILICON 1820
7 g:ll:)FlLTERATION M/C, 1000GPH/5000LPH (OTHER THAN SILICON 3650
8 gt%rtjaale Lube Oil Purification Unit (Centrifuge M/c) Capacity: 750 1280
9 tzx Vacuum de-hydration unit 640
10 |DIESEL GENERATING SET,250 KVA 1780
11 |DIESEL GENERATING SET,25 KVA 510
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ANNEXURE-T |
DT: 29/08/2025

OF T&P HIRE CHARGES FOR ITEMS OTHER THAN CRANES & TRAILERS ETC. FOR
SUB-CONTRACTORS WORKING FOR BHEL FOR DOING BHEL JOBS

SL NO. (ITEM DESCRIPTION Revised rates (Rs./Day) valid from
01/09/2025 to 31/8/2027
12 |VACUUM PUMP(ABSOLUTE V.C. 540
13 |ACID CIRCULATING PUMP WITH MOTOR 120M HEAD, 150T/HR 1090
14 |ACID TRANSFER PUMP 20/50 T/HR 540
15 |DEWATERING PUMP (Kirloskar make,11KW/15HP) 80
16 |HP Air compressor (32 Kg/Sq. Cm, 150 CFM) 4260
17 __|AIR COMPRESSORS 250/300/330/360/350 CFM 2740
18 |AIR COMPRESSORS 140/150/190/210 CFM 910
19 |ACID CIRCULATING PUMP WITH MOTOR & STARTER, 200T/HR, 1820
150M, 220 HP
20 _|Industrial Blower 2000CFM 1280
21 __ |Air Leak Test Blower (Flow: 40000 m?/Hr) 1160
|22 _|Air Blower (Flow: 20000 m*/Hr) 940

IV__|METAL FORMING /CUTTING EQUIPMENT

1 TUBE EXPANDING M/C PNEUMATIC 60-100 MM 640
2 |ELECTRO HYDRAULIC PIPE BENDING M/C 4" 1640
3 |BOLTING MACHINE (ALCOA/AVLOCK/ HUCK) 1810
% -do- Gun with nose Assembly only 540
V__ |TESTING/INSPECTION EQUIPMENT

1 DATA LOGGER for PG TESTING 37110
2 |MOTORISED HYDRAULIC TEST PUMP 250kg/cmsq 800
3 |[MOTORISED HYDRAULIC TEST PUMP 400-450kg/cmsq 1090
4 _|MOTORISED HYDRAULIC TEST PUMP 600 KG/CMSQ 1280
5 |HYDRAULIC TEST PUMP 800 KG/ICMSQ 1340
6 |HYDRAULIC TEST PUMP 1000 KG/CMSQ 2250
7 |BOLT STRETCHING DEVICE 910
8 |BOROSCOPE/FIBROSCOPE FLEXIBLE TYPE (FLEXUX) IMPORTED 3650
9 |ULTRASONIC FLAW DETECTOR 2740
10 |MPITEST KIT 360
11 |GAS LEAK DETECTOR 270
12 |VIBRATION/SOUND LEVEL METER IRD-306 360
13 |VIBRATION/SOUND LEVEL METER IRD-308 360
14 |VIBRATION ANALYSER/DYNAMIC BALANCING M/C IRD 350 1460
15 _|VIBRATION ANALYSER/DYNAMIC BALANCING M/C IRD 360 2560
16 |SHOCK PULSE METER 640
17 __|HV.DC TEST KIT UPTO 50 KV 540
18 |HV.DC TEST KIT ABOVE 50 KV 1000
19 |HV.AC TEST KIT UPTO 50KV 820
20 |HV.AC TEST KIT ABOVE 50KV 2920
21 |MOTORISED MEGGER 2.5KV 400
22 |MOTORISED MEGGAR 5KV 450
23 |OSCILLOSCOPE-DUAL BEAM INDIGENOUS 450
24 |OSCILLOSCOPE-DUAL BEAM IMPORTED 1090
25 |WAVEFORM ANALYSER 910
26 |OSCILLOGRAPH/UV RECORDER 24 CHANNEL 1640
27 |OSCILLOGRAPH/UV RECORDER 12 CHANNEL 1090
28 |OSCILLOGRAPH/UV RECORDER 6 CHANNEL 910
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RATES OF T&P HIRE CHARGES FOR ITEMS OTHER TH

SUB-CONTRACTORS WORKING FOR BHEL FOR DOING BHEL JOBS

ANNEXURE-T |
DT: 29/08/2025

AN CRANES & TRAILERS ETC. FOR

PANEL) : PRESSURE -30KG/SQ CM. ; FLOW 15 M3/HR

SL NO. (ITEM DESCRIPTION Revised rates (Rs./Day) valid from
01/09/2025 to 31/8/2027
29 |DIGITAL LOW RESISTANCE METER 640
30 I|DC POTENTIOMETER 180
31 |PRECISION DEAD WEIGHT TESTER 1000
32 |OPTICAL ALIGNMENT KIT 1370
33 _|BOROSCOPE/FIBROSCOPE(NON FLEXIBLE) 1200
34 |VERNIER THEODOLITE,PRECISION 1200
35 |VERNIER THEODOLITE,ORDINARY 200
36 _|ENGINEERS PRECISION LEVEL/DUMPY LEVEL 120
37 |[ISKAMATIC ‘A’ 3210
38 |CALIBRATOR '03' 1000
39 |48 POLE EXTENDER CARD 200
40 [MULTIJET NPM 400
41 |OSCILLOMETER 10240
42 |VOC EQUIPMENT 1400
43 _|BINARY SIGNAL GENERATOR 290
44 |ELECTRIC COUNTER 690
45 |FREQUENCY GENERATOR 1000
46 _|DBF 3 VIBRATION RECORDER/ANALYSER 3290
47 |L&T GOULD OSCILLOGRAPH 2-CHANNEL 490
48 |L&T GOULD OSCILLOGRAPH 6-CHANNEL 1180
49 |VIBROPORT 41/FFT ANALYSER 5480
50 |ELCID kit 10060
51 |UNIVERSAL CALIBRATION SYSTEM 2740
52 |NATURAL FREQUENCY TESTER 2920
53 |DIGITAL HARDNESS TESTER 360
54 |ADRE 208 VIBRATION ANALYSER 7310
55 |PCB DIAGONISTIC REPAIR KIT 2010
56 |SECONDARY INJECTION RELAY TEST KIT 5300
57 [MICRO OHM METER 1460
58 |DIGITAL MICRO OHM METER 3250
MEASURING RANGE: 200 uQ TO 20KQ
59 [PMI Machine OLYMPUS make 3370
60 |Mobile Lighting Mast - 870
9 metres (4X400 W)
61 |10KVA RESISTANCE BRAZING MACHINE 140
62 |RECURRENT SURGE OSCILLOGRAPH (RSO) TEST KIT WITH 460
PORTABLE HANDHELD OSCILLOSCOPE.
63 |HYDROGEN GAS LEAK DETECTOR 60
64 |STATOR WEDGE ANALYZER KIT WITH COMPLETE ACCESSORIES 5020
65 |WEDGE DEFLECTION KIT 80
66 [TILE PRESSING MACHINE FOR GAS TURBINE 270
67 |INDUCTION BRAZING MACHINE 4910
68 |MAGNETIC COHESIVE FORCE (MCF) EQUIPMENT 3650
69 |ULTRASONIC FLOW METER 180
70 |PORTABLE VIBRATION ANALYSER (MODEL 811T) 40
71 |CENTRIFUGAL PUMP SET FOR ACID CLEANING (WITH MOTOR AND 470
PANEL) : PRESSURE -14KG/SQ CM. ; FLOW 60 M3/HR
72 |CENTRIFUGAL PUMP SET FOR ACID CLEANING (WITH MOTOR AND 430
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RATES OF T&P HIRE CHARGES FOR ITEMS OTH

SUB-CONTRACTORS WORKING FOR BHEL FOR DOING BHEL JOBS

ANNEXURE-T |
DT: 29/08/2025

ER THAN CRANES & TRAILERS ETC. FOR

SL NO. [ITEM DESCRIPTION Revised rates (Rs./Day) valid from
01/09/2025 to 31/8/2027
73 |HI SPEED MEMORY RECORDER, MAKE -YOKOGAWA, MODEL 1820
DL850E-Q-HE/B5/HD1
74__|TROLLEY MOUNTED HYDRAULIC JACK (100 MT) 1260
75 _|5KV Insulation Tester 450
76 |4 Channel Digital Oscilloscope /Fast Recorder 1720
77 |4 Channel Oscillographic Recorder 590
78 |Sound Level Meter 230
79 |Thermal Imaging Camera 780
80 |Videoscope (Video Boroscope) 1530
81 [DO (Dissolve Oxygen) Meter (0 to 1500 ppb) 1320
82 |Conductivity Meter 80
83 |Core Flux Test Kit 7340
84 |Primary Current Injection Kit (2000A) 870
85 |3 Phase Secondary Injection Kit ( Relay Test ) 3790
86 |FRF Filtration Kit 1340
87 _|FFT Analyser _ 2310
88 |Flue Gas Analyser 1030
89 | Oil Test Kit ( Mineral Oil)-Transformer 1020
90 |Winding Resistance kit (R L C Load) 880
91 |SFRA test Kit 1200
92 [Tan Delta test Kit 4090
93 |PF Meter 330
94 |UHrasonic Flow Meter 840
95 _ |Oil Particle Counter 360
96__|Plasma Cutting Machine (With complete accessories) 320
97 [JCB make DG Set 80 KVA 690
98 |Diesel Generating Set 82.5 KVA 640
99 [Portable Jacking Oil Pump 1110
100 [Alloy Analyser 1820
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ANNEXURE-T II
DT: 29/08/2025

RATES OF T & P HIRE CHARGES FOR ITEMS OTHER THAN CRANES & TRAILLERS

ETC. FOR OUTSIDE AGENCIES

SL NO. [ITEM DESCRIPTION Revised rates (Rs./Day)
valid from 01/09/2025 to
31/8/2027
I LIFTING EQUIPMENTS
1 Strand Jack System for Boiler Drum Lifting 23370
2 MULTI SHEAVE PULLEY BLOCK 40/50T/60T 350
3 MULTI SHEAVE PULLEY BLOCK 100T 700
4 MULTI SHEAVE PULLEY BLOCK 150T 1410
5 ELCTRIC WINCH 5T 1420
6 ELCTRIC WINCH 10T 2640
T ELECTRICWINCH15 T 2410
8 PASSENGER CUM GOODS HOIST 1T 2540
9 FURNACE MAINTENANCE PLATFORM 5620
10 Gang Operated Hydraulic Jack (Set of 4 Jacks - 175 MT each) 2340
[} WELDING & HEAT TREATMENT EQUIPMENT
1 125KW, 3KHZ, AIR-COOLED INDUCTION HEATING EQUIPMENT 18290
2 75KW, 10 KHZ, COMPACT INDUCTION HEATING EQUIPMENT 9140
3 WELDING GENERATOR 320/300 A 330
4 WELDING RECTIFIER 400A/300A 330
5 WELDING RECTIFIER 600A 440
6 DIESEL WELDING GENERATOR 400A/300A 440
7 TRANSFORMER,600A 330
8 TRANSFORMER 300/400A 220
11 SERVICE PLANTS & ALLIED EQUIPT.
1 500KVA DIESEL GENERATOR 4250
2 TRANSFORMER OIL FILTERATION EQUIPMENT 8000LPH 7110
CAPACITY WITHOUT STORAGE TANK
3 -DO-, WITH STORAGE TANK 8130
4 OIL FILTERATION M/C, 250/500 LPH (OTHER THAN SILICON OIL) 1010
5 OIL FILTERATION M/C, 250GPH/1000LPH (OTHER THAN SILICON 1520
OIL)
6 OIL FILTERATION M/C, 500GPH/2500LPH (OTHER THAN SILICON 2030
OIL)
7 OIL FILTERATION M/C, 1000GPH/5000LPH (OTHER THAN SILICON 4060
OIL
8 Portable Lube Oil Purification Unit (Centrifuge M/c) Capacity: 750 1420
LPH
9 Low Vacuum de-hydration unit 710
10 DIESEL GENERATING SET,250 KVA 1980
11 DIESEL GENERATING SET,25 KVA 560
12 VACUUM PUMP(ABSOLUTE V.C.) 600
13 ACID CIRCULATING PUMP WITH MOTOR 120M HEAD, 150T/HR 1210
14 ACID TRANSFER PUMP 20/50 T/HR 600
15 DEWATERING PUMP (Kirloskar make,11KW/15HP) 90
16 HP Air compressor (32 Kg/Sq. Cm, 150 CFM) 4730
17 AIR COMPRESSORS 250/300/330/360/350 CFM 3040
18 AIR COMPRESSORS 140/150/190/210 CFM 1010
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ANNEXURE-T II
DT: 29/08/2025

RATES OF T & P HIRE CHARGES FOR ITEMS OTHER THAN CRANES & TRAILLERS

ETC. FOR OUTSIDE AGENCIES

SL NO. |ITEM DESCRIPTION Revised rates (Rs./Day)
valid from 01/09/2025 to
31/8/2027
19 ACID CIRCULATING PUMP WITH MOTOR & STARTER, 200T/HR, 2030
150M, 220 HP
20 Industrial Blower 2000CFM 1420
21 Air Leak Test Blower (Flow: 40000 m?*/Hr) 1290
22 Air Blower (Flow: 20000 m*/Hr) 1050
v METAL FORMING /CUTTING EQUIPMENT
1 TUBE EXPANDING M/C PNEUMATIC 60-100 MM 710
2 ELECTRO HYDRAULIC PIPE BENDING M/C 4" 1820
3 BOLTING MACHINE (ALCOA/AVLOCK/ HUCK) 2010
4 -do- Gun with nose Assembly only 600
\'4 TESTING/INSPECTION EQUIPMENT
1 DATA LOGGER for PG TESTING 41230
2 MOTORISED HYDRAULIC TEST PUMP 250kg/cmsq 890
3 MOTORISED HYDRAULIC TEST PUMP 400-450kg/cmsq 1210
4 MOTORISED HYDRAULIC TEST PUMP 600 KG/ICMSQ 1420
5 HYDRAULIC TEST PUMP 800 KG/ICMSQ 1490
6 HYDRAULIC TEST PUMP 1000 KG/ICMSQ 2490
7 BOLT STRETCHING DEVICE 1010
8 BOROSCOPE/FIBROSCOPE FLEXIBLE TYPE (FLEXUX) IMPORTED 4060
9 ULTRASONIC FLAW DETECTOR 3040
10 MPI TEST KIT 400
11 GAS LEAK DETECTOR 300
12 VIBRATION/SOUND LEVEL METER IRD-306 400
13 VIBRATION/SOUND LEVEL METER IRD-308 400
14 VIBRATION ANALYSER/DYNAMIC BALANCING M/C IRD 350 1620
15 VIBRATION ANALYSER/DYNAMIC BALANCING M/C IRD 360 2840
16 SHOCK PULSE METER 710
17 HV.DC TEST KIT UPTO 50 KV 600
18 HV.DC TEST KIT ABOVE 50 KV 1110
19 HV.AC TEST KIT UPTO 50KV 910
20 HV.AC TEST KIT ABOVE 50KV 3250
21 MOTORISED MEGGER 2.5KV 440
22 MOTORISED MEGGAR 5KV 500
23 OSCILLOSCOPE-DUAL BEAM INDIGENOUS 500
24 OSCILLOSCOPE-DUAL BEAM IMPORTED _1210
25 WAVEFORM ANALYSER 1010
26 OSCILLOGRAPH/UV RECORDER 24 CHANNEL 1820
27 OSCILLOGRAPH/UV RECORDER 12 CHANNEL 1210
28 OSCILLOGRAPH/UV RECORDER 6 CHANNEL 1010
29 DIGITAL LOW RESISTANCE METER 710
30 DC POTENTIOMETER 200
31 PRECISION DEAD WEIGHT TESTER 1110
32 OPTICAL ALIGNMENT KIT 1520
33 BOROSCOPE/FIBROSCOPE(NON FLEXIBLE) 1340
34 VERNIER THEODOLITE,PRECISION 1340
35 VERNIER THEODOLITE,ORDINARY 220
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ANNEXURE-T i
DT: 29/08/2025

RATES OF T & P HIRE CHARGES FOR ITEMS OTHER THAN CRANES & TRAILLERS

ETC. FOR OUTSIDE AGENCIES

SL NO. |ITEM DESCRIPTION Revised rates (Rs./Day)
valid from 01/09/2025 to
31/8/2027
36 ENGINEERS PRECISION LEVEL/DUMPY LEVEL 130
37 ISKAMATIC "A’ 3570
38 CALIBRATOR '03' 1110
39 48 POLE EXTENDER CARD 220
40 |MULTIJET NPM 440
41 OSCILLOMETER 11380
42 VOC EQUIPMENT 1560
43 BINARY SIGNAL GENERATOR 320
44 ELECTRIC COUNTER 770
45 FREQUENCY GENERATOR 1110
46 DBF 3 VIBRATION RECORDER/ANALYSER 3650
47 L&T GOULD OSCILLOGRAPH 2-CHANNEL 540
48 L&T GOULD OSCILLOGRAPH 6-CHANNEL 1320
49 VIBROPORT 41/FFT ANALYSER 6090
50 ELCID kit 11170
51 UNIVERSAL CALIBRATION SYSTEM 3040
52 NATURAL FREQUENCY TESTER 3250
53 DIGITAL HARDNESS TESTER 400
54 ADRE 208 VIBRATION ANALYSER 8130
55 PCB DIAGONISTIC REPAIR KIT 2230
56 SECONDARY INJECTION RELAY TEST KIT 5890
57 MICRO OHM METER 1620
58 DIGITAL MICRO OHM METER 3610
MEASURING RANGE: 200 uQ TO 20KQ
59 PMI Machine OLYMPUS make 3740
60 Mobile Lighting Mast - 970
9 metres (4X400 W)
61 10KVA RESISTANCE BRAZING MACHINE 160
62 RECURRENT SURGE OSCILLOGRAPH (RSO) TEST KIT WITH 520
PORTABLE HANDHELD OSCILLOSCOPE.
63 HYDROGEN GAS LEAK DETECTOR 60
64 STATOR WEDGE ANALYZER KIT WITH COMPLETE 5580
ACCESSORIES
65 WEDGE DEFLECTION KIT 90
66 TILE PRESSING MACHINE FOR GAS TURBINE 300
67 INDUCTION BRAZING MACHINE 5460
68 MAGNETIC COHESIVE FORCE (MCF) EQUIPMENT 4060
69 ULTRASONIC FLOW METER 200
70 PORTABLE VIBRATION ANALYSER (MODEL 811T) 50
71 CENTRIFUGAL PUMP SET FOR ACID CLEANING {(WITH MOTOR 520
AND PANEL) : PRESSURE -14KG/SQ CM. ; FLOW 60 M3/HR
72 CENTRIFUGAL PUMP SET FOR ACID CLEANING (WITH MOTOR 480
AND PANEL) : PRESSURE -30KG/SQ CM. ; FLOW 15 M3/HR
73 HI SPEED MEMORY RECORDER, MAKE -YOKOGAWA, MODEL 2020
DL850E-Q-HE/B5/HD1
74 TROLLEY MOUNTED HYDRAULIC JACK (100 MT) 1400
75 5KV Insulation Tester 500
76 4 Channel Digital Oscilloscope /Fast Recorder 1910
77 4 Channel Oscillographic Recorder 650
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ANNEXURE-T Il
DT: 29/08/2025

RATES OF T & P HIRE CHARGES FOR ITEMS OTHER THAN CRANES & TRAILLERS

ETC. FOR OUTSIDE AGENCIES

SL NO. (ITEM DESCRIPTION Revised rates (Rs./Day)
valid from 01/09/2025 to
31/8/2027

78 __ [Sound Level Meter __260
79 Thermal Imaging Camera 870
80 Videoscope (Video Boroscope) 1700
81 DO (Dissolve Oxygen) Meter (0 to 1500 ppb) 1470
82 Conductivity Meter 90

83 Core Flux Test Kit 8160
84 Primary Current Injection Kit (2000A) 870
85 3 Phase Secondary Injection Kit ( Relay Test ) _4210
86 FREF Filtration Kit 1490
87 FFT Analyser 2570
88 Flue Gas Analyser 1150
89 Oil Test Kit ( Mineral Oil)-Transformer 1130
90 Winding Resistance kit (R L C Load) 980
91 SFRA test Kit 1330
92 Tan Delta test Kit 4550
93 PF Meter 370
94 Ultrasonic Flow Meter 930
95 Oil Particle Counter 400
96 Plasma Cutting Machine (With complete accessories) 350
97 JCB make DG Set 80 KVA 770
98 Diesel Generating Set 82.5 KVA 710
99 Portable Jacking Oil Pump 1230
100 Alloy Analyser 2030
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