TENDER SPECIFICATION
VOLUME- | BOOK-II

TECHNOCOMMERCIAL BID - Consists of Book- | & Book- Il

-

N

~
Book- | Consists of
Notice Inviting Tender
Volume-lA: Technical Conditions of Contract
J

Book-Il consists of

Volume-IB : Special conditions of Contract

Volume-IC : General conditions of Contract

Qolume-lD : Forms & Procedures

~

EiCEAGA

BHL

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector — Southern Region
Tek Towers, No.11, Old Mahabalipuram Road,
Okkiyam Thoraipakkam, Chennai - 600097.




VOLUME-IB

SPECIAL CONDITIONS OF
CONTRACT (SCC)

FoRr BoILER PACKAGE (30.03.2022, Rev 00)




SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package

CONTENTS
S. o No. of
No. Description Chapter Pages
1 | General Intent of the Specifications Chapter-I
9 G.eneral Services to be rendered by the Chapter-I
Bidder
General Technical Requirements (Codes
3 | and Standards) Chapter-
Obligations of Contractor
A (In respect of Tools, Tackles, Chapter-IV
Consumables, etc. employment of
supervisory staff and workmen)
Responsibilities of Contractor
5 | (In respect of Labour, Supervisory staff, Chapter-V
etc.)
5 ‘I;/Eterlal Handling, Storage, Preservation, Chapter-VI
7 | Drawings and Documents Chapter-VlI
8 | Inspection and Quality Chapter-VII|
9 | HSE & OHSAS Obligations Chapter-I1X
10 | RABill Payment Chapter-X
11 | Project Management Chapter-XI

BHARAT HEAVY ELECTRICALS LIMITED

Date: 30.03.2022, Rev 00

Page 1 of 30




SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - | : General Intent of Specifications

1.0

INTENT OF THE SPECIFICATION

1.1

The intent of this erection specification is to provide services for execution of the project according to
most modern and proven techniques and codes. The omission of specific reference to any method,
equipment or material necessary for the proper and efficient services towards installation of the plant
shall not relieve the contractor of the responsibility of providing such services / facilities to complete
the work or portion of work awarded to him. The quoted / accepted rates / price shall deem to be
inclusive of all such contingencies.

1.2

The work shall conform to dimensions and tolerances given in various drawings and documents that
will be provided during erection. If any portion of works is found to be defective in workmanship and
not conforming to drawings / documents or other stipulations, the contractor shall dismantle and re-
do the work duly replacing the defective materials at their own cost, failing which recoveries, as
determined by BHEL, shall be effected from contractor's bills. In case, drawings/ instructions get
revised in the course of erection, latest revision shall be applicable and work has to be executed
accordingly. In case, drawings/ instructions get revised after erection completion, latest revision shall
be applicable and rework has to be executed accordingly by vendor without any objection. Any extra
work /rework shall be paid as per respective clauses in GCC.

1.3

It is not the intent of this specification to specify herein all the details of erection and commissioning.
However, the system shall conform in all respects to high standards of quality and workmanship for
performing the required duties in @ manner acceptable to purchaser who will interpret the meaning of
drawings and specifications and shall be entitled to reject any work or material, which in his judgments
is not in full accordance herewith.

1.4

The omission of specific reference to any fabrication / erection or other method, equipment or material
necessary for proper and efficient working of the plant shall not relieve the tenderer of the responsibility
of providing such facilities to complete the work at quoted rates. Any mismatch/ defect found due to
mistake in fabrication / erection shall have to be rectified by the vendor free of cost. Inspection by
BHEL/Customer does not relieve vendor of his responsibility of executing quality erection.

1.5

The work covered under this specification is of highly sophisticated nature, requiring the best quality
workmanship, supervision, engineering and construction management. The contractor should ensure
proper planning and successful and timely completion of the work to meet the overall project schedule.
The contractor must deploy adequate quantity of tools & plants, modern / latest construction aids etc.
He must also deploy adequate trained, qualified and experienced supervisory staff and skilled
personnel.

1.6

Contractor shall erect and commission all the equipments and auxiliaries as per the sequence &
methodology prescribed by BHEL depending upon the technical requirements. Availability of materials
and fronts will decide this. BHEL Engineer’s decision regarding correctness of the work and method
of working shall be final and binding on the contractor. No claims for extra payment from the contractor
will be entertained on the ground of deviation from the methods / sequence adopted in erection of
similar sets elsewhere.

1.7

Following shall be the minimum responsibility of contractor and have to be provided within finally
accepted rates / prices:
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - | : General Intent of Specifications

1.71

Provision as required of all types of labour, supervisors, engineers, watch and ward, tools & tackles,
calibrated MMEs (Monitoring and Measuring Equipment) as specified and otherwise required for the
work, consumables for erection, testing and commissioning including material handling following safe
erection methodology and BHEL HSE norms of HIRA (Hazard Identification and Risk assessment) /
JSA (Job Safety analysis).

1.7.2

Achieving Proper out-turn / Turn-over as per BHEL plan and commitment.

1.7.3

Completion of work as per BHEL Schedule

1.74

Good quality and accurate workmanship for proper performance of the equipment

1.7.5

Repair and rectification

1.7.6

Preservation / Re-conservation of all components during storage / erection / commissioning il
handing over.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - Il : General Services to be rendered by the Bidder

2.0

GENERAL SERVICES TO BE RENDERED BY THE BIDDER

2.1

Services for construction, fabrication, equipment erection testing as well as trial run & commissioning
of various equipment and accessories under the contract shall include but not be limited to the
following:

2.2

Issuing materials from store/open yard from time to time for erection as per the construction
programme. The Contractor shall be the custodian of all the materials issued till the plant/equipment
is officially taken over by the owner / BHEL after complete erection any successful trial run &
commissioning.

2.3

Transport of material to their respective places of erection and erection of the complete plant &
equipment as supplied under this specification.

24

Trial run and commissioning of individual equipment / sub-systems to the satisfaction of Owner/BHEL.

2.5

Deployment of all skilled and unskilled manpower required for erection, supervision of erection, watch
& ward, commissioning and other services to the rendered under this specification.

2.6

Deployment of all erection tools & tackle, construction machinery, transportation vehicles and all other
implements in adequate number and size, appropriate for the erection work to be handled under
scope of this specification except otherwise specified.

2.7

Supply of all consumables, e.g. welding electrodes, cleaning agents, diesel oil, lubricant etc. as well
as materials required for temporary supports, scaffolding etc. as necessary for such erection work,
unless specified otherwise.

2.8

Providing support services for the contractor's erection staff e.g. construction of site offices, temporary
stores, residential accommodation and transport to work site for erection personnel, watch and ward
for security and safety of the materials under the Contractor's custody etc. as required.

2.9

Maintaining proper documentation of all the site activities undertaken by the Contractor as per the
proforma mutually agreed with BHEL, Submission of monthly progress reports with photographs /PPT
and any such document as and when desired by BHEL/owner, taking approval of all statutory
authorities i.e. Boiler Inspector, Factory Inspector, Inspector of Explosives etc., as applicable for
respective portions of work fall under the jurisdiction of such statutes of laws.

2.10

Any other service, although not specifically called for but required for a contract of the size and nature
indicated in the specification.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - Il : General Technical Requirement (Codes and Standards)

3.0

GENERAL TECHNICAL REQUIREMENTS (CODES AND STANDARDS)

3.1

Except where otherwise specified, the plant/equipment shall comply with the appropriate Indian
Standard or an agreed internationally accepted Standard Specification as mentioned elsewhere
in contract specifications, each incorporating the latest revisions at the time of tendering. Where
no internationally accepted standard is applicable, the Bidder shall give all particulars and details
as necessary, to enable BHEL to identify all of the plant/equipment in the same detail as would be
possible had there been a Standard Specification.

3.2

Where the Bidder proposes alternative codes or standards he shall include in his tender one copy
(in English) of each Standard Specification to which materials offered shall comply. In such case,
the adopted alternative standard shall be equivalent or superior to the standards mentioned in the
specification.

3.3

In the event of any conflict between the codes and standards referred above, and the requirements
of this specification, the requirements which are more stringent shall govern.

3.4

a) Tools brought by contractor that will be used during erection and commissioning shall not be
accepted except with the specific approval of the Engineer including third party inspection if
required.

b) Special erection & commissioning T&Ps supplied by BHEL and used during erection &
commissioning have to be restored to its original working condition with Painting/tagging and
preservation prior to its handing to BHEL/Customer.

3.5

Wherever specified or required the plant/ equipment shall conform to various statutory regulations
such as Indian Boiler Regulation, Indian Electricity Rules, Indian Explosive Act, Factories Act, efc,
wherever required, obtaining approval for plant/ equipment supplied under the specification from
statutory authorities shall be the responsibility of the successful bidder.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - IV : Obligations of Contractor

4.0

OBLIGATIONS OF CONTRACTOR

4.1

CONSUMABLES & OTHER ITEMS

411

The contractor shall provide within finally accepted price / rates, all consumables (excepting those
indicated in BHEL scope) like welding electrodes (including alloy steel and stainless steel), filler
wires, TIG filler wires (over & above as supplied by the unit along with the plant materials, which
will be given free of cost to bidder), gases (inert, welding, cutting), soldering material, dye
penetrants, radiography films, etc. Other erection consumables such as tapes, jointing compound,
grease, mobile oil, M-seal, Araldite, petrol, CTC / other cleaning agents, grinding and cutting
wheels are to be provided by the contractor. Steel, packers, shims, wooden planks, scaffolding
materials hardware items etc. required for temporary works such as supports, scaffoldings are to
be arranged by the contractor. Sealing compounds, gaskets, gland packing, wooden/concrete
sleepers, for temporary work, required for completion of work except those which are specifically
supplied by manufacturing unit are also to be arranged by the contractor.

4.1.2

All the shims, gaskets and packing, which go finally as part of plant equipment, shall be supplied
by BHEL free of cost.

41.3

It shall be the responsibility of the contractor to plan the activities and store sufficient quantity of
consumables. Non-availability of any consumable materials or equivalent suggested by BHEL
cannot be considered as reason for not attaining the required progress or for additional claim.

41.4

TIG Filler wire for Boiler and Filler wires for Electrodes for P91/T91 piping:

These shall be supplied by BHEL free of cost as supplied by BHEL Manufacturing Units as part of
regular supply. Required quantity as arrived at by calculation / standards will only be supplied. It
would be the contractors’ responsibility to account for the consumption of these filler wires.
Additional consumption beyond standard / calculated quantity will be at cost recovery basis only
unless and otherwise accounted for. Surplus quantity of TIG filler wire, if any, shall be properly
stored and returned to BHEL stores.

4.1.5

It shall be the responsibility of the contractor to obtain prior approval of BHEL, regarding suppliers,
type of electrodes etc. before procurement of welding electrodes. On receipt of electrodes at site
these shall be subjected to inspection and approval by BHEL. The contractor shall inform BHEL
details regarding type of electrodes, batch number, date of expiry etc. and produce test certificate
for each lot / batch with correlation of batch / lot number with respective test certificate. No
electrode without a valid test certificate will to be used.

4.1.6

Contractor shall submit Test/Batch Certificate of consumables items to BHEL.BHEL may arrange
for checking of purity of argon used in Pressure Parts welding at site and reserves the right to
reject the use of any consumable including electrodes, gases, lubricants / special consumables if
it is not found to be of the required standard / make / purity or when shelf life has expired.
Contractor shall ensure display of shelf life on consumable wherever required and records
maintained.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - IV : Obligations of Contractor

41.7

Storage of all consumables including welding electrodes shall be done as per requirement /
instruction of the Engineer by the contractor at his cost.

41.8

In case of improper arrangement for procurement of any consumable, BHEL reserves the right to
procure the same from any source and recover the cost from the Contractor’s first subsequent bill
at market value plus the departmental charges of BHEL from time to time. Postponement of such
recovery is normally not permitted. The decision of Engineer in this regard shall be final and
binding on the Contractor.

4.1.9

All lubricants and chemicals required for pre-commissioning, commissioning, testing, preservation
and lubricants for trial runs of the equipment shall be supplied by BHEL / BHEL's client. All services
including labour and T&P will be provided by the contractor for handling, filling, emptying, refilling
etc. The consumption of lubricants / chemicals shall be properly accounted for. Surplus material if
any shall be properly stacked/tagged and returned to BHEL/ CUSTOMER stores at no extra cost
to BHEL. BHEL reserves the right to recover costs for wastage by the contractor.

4.1.10

Transportation of oil drums, from stores, filling of oil for flushing, first filling, subsequent changeover
if any, topping/making up till the unit is fully commissioned and handed over to customer is included
in scope of this contract. The contractor shall have to return all the empty drums to BHEL / BHEL's
client store at no extra cost. Any loss / damage to above drums shall be to contractor’'s account.

4111

All charges on account of any kind of taxes and duties on materials obtained from any source for
carrying out the works in the scope of the contractor shall be borne by the contractor.

4.2

TOOLS AND PLANTS / MONITORING AND MEASURING EQUIPMENT (MMEs)

4.21

T&Ps and MMEs to be provided by Contractor

4.21.1

All T&Ps and MMEs excepting those specifically indicated in BHEL scope are to be provided by
the Contractor. Contractor has to make his own arrangement at his cost for completing the
formalities (including arrangement of Road permits/ e-way bill, if any) if required with Tax
authorities, for bringing their materials, plants and equipments at site for the execution of work
under this contract.

4.21.2

All suitable cranes, lifting and transport equipments for material handling at stores/yard/siding of
BHEL/Customer are included in scope. BHEL'’s cranes will not be available for this purpose unless
otherwise specifically permitted as per contract conditions

4.21.3

All T&Ps to be deployed by the contractor shall have the approval of BHEL Engineer with regard
to brand, quality and specification.

4214

Indicative list of Major T&Ps in the scope of Contractor are given in the Technical Conditions of
Contract. Bidders to note that these are only indicative and as such all other T&P necessary for
timely and satisfactory completion of work in scope shall be mobilized by Contractor as per
mutually agreed plan.

4.21.5

Timely deployment of adequate T&Ps is the responsibility of the contractor. The contractor shall
be prepared to augment the T&P at short notice to match the planned programme and to achieve
the milestones.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - IV : Obligations of Contractor

4.2.1.6

Contractor shall maintain and operate his tools and plants in such a way that major breakdowns
are avoided. In the event of major breakdown, contractor shall make alternative arrangements
expeditiously so that the progress of work is not hampered.

4.21.7

In the event of contractor failing to arrange the required tools, plants, machinery, equipment,
material or non-availability of the same owing to breakdown, BHEL will make alternative
arrangement at the risk and cost of the contractor. Decision of BHEL shall be final and binding on
the contractor

It is not obligatory on the part of BHEL to provide any tools and tackles or other materials other
than those specially agreed to do so by BHEL. However, depending upon the availability, BHEL/
BHEL'’s customer handling equipment and other plants may be made available to the contractor
on payment of hire charges as fixed, subject to the conditions laid down by BHLE/ Customer from
time to time. Unless paid in advance, such hire charges, if applicable, shall be recovered form
contractor’s bill/ security deposit or any other due payment in one instalment.

4.21.8

The T&P to be arranged by the contractor shall be in proper working condition and their operation
shall not lead to unsafe condition. The movements of cranes, and other equipment should be such
that no damage / breakage occurs to foundations, other equipments, material, property and men.
All arrangements for the movement of the T&P etc. shall be the contractor’s responsibility.

4.21.9

Use of welding generators/ rectifiers only shall be permitted for welding. Use of welding
transformers will be subject to specific approval of BHEL engineer.

4.21.10

The contractor at his cost shall carry out periodical testing of his construction equipments. Test
certificates shall be furnished to BHEL.

4.21.11

Contractor shall ensure deployment of serviced and healthy T&Ps including cranes, lifting tackles,
wire ropes, manila ropes, winches and slings etc. History card and maintenance records for major
T&Ps will be maintained by the contractor and will be made available to BHEL Engineer for
inspection as and when required. Fitness certificate / Test Certificates of T&P shall have to be
submitted before it is put in use. Identification for such T&Ps will be done as per BHEL Engineer's
advice.

BHEL reserves the right to permit only new slings up to 20 mm and lifting tackles up to 3 MT
capacities.

Contractor shall deploy trained Hydra/Trailer and Crane Operator to enable safe operations at site.
Necessary licenses should be available with them and a copy of the same shall be submitted to
BHEL.

4.21.12

Contractor shall ensure deployment of reliable and calibrated MMEs (Inspection measuring and
Monitoring equipment). The MMEs shall have test / calibration certificates from authorized /
Government approved / accredited agencies traceable to National / International standards. Each
MME shall have a label indicating calibration status i.e. date of calibration, calibration agency and
due date for calibration. A list of such instruments deployed by contractor at site with its calibration
status is to be submitted to BHEL Engineer for control.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - IV : Obligations of Contractor

4.21.13

Re-testing / re-calibration shall also be arranged at regular intervals during the period of use as
advised by BHEL Engineer within the contract price. The contractor will also have alternate
arrangements for such MME so that work does not suffer when the particular instrument is sent
for calibration. If any MMEs not found fit for use, BHEL shall have the right to stop the use of such
item. It will be necessary for the contractor to deploy proper item. Any readings taken by the
defective instrument will be recalled and repeat the readings taken by that instrument with a proper
one. In case he fails to do so, BHEL may deploy MMEs and retake the readings at contractor’s
cost.

4.21.14

BHEL shall have lien on all T&P, MMEs and other equipment of the contractor brought to the site
for the purpose of work awarded by BHEL. BHEL shall continue to hold the lien on all such items
throughout the period of contract / extended period. The contractor and / or his sub-contractors,
without the prior written approval of the Engineer, shall remove no material brought to the site for
the purpose of work awarded by BHEL.

4.21.15

The month wise T&P deployment plan to execute the work is to be submitted as per relevant
format as per the instruction of BHEL. It shall be the contractor's responsibility to deploy the
required T&P, for timely and successful completion of the job, to any extent.

4.2.2

Obligations in respect of T&Ps and MMEs provided by BHEL

4.2.2.1

T&P | MMEs being provided by BHEL to sub-contractor free of hire charges shall be shared by
other subcontractors working for BHEL at site and the allotment done by BHEL Engineer shall be
final and binding.

4.2.2.2

BHEL T&P will be issued in basic assembled condition. Additional loose components / sub-
assemblies / attachments as and when necessary, will be issued by BHEL. Assembly of such
additional loose components/sub-assemblies/ attachments is in contractor’s scope.

4.2.2.3

In case of non-availability of the T&Ps to be provided by BHEL due to breakdown, major overhauls,
distribution pattern or any other reason, the contractor shall plan / amend / alter his activities to
meet erection / commissioning targets in consultation with BHEL.

4.2.2.4

The contractor shall engage trained and experienced operators for the operation of BHEL's T&Ps.
Their skill / performance will be checked by BHEL Engineer before they are allowed to operate the
same. However, checking of skills by BHEL does not absolve the contractor of his responsibilities
for proper and safe handling of equipment, consistent good performance of operators and regular
performance evaluation of operators.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - IV : Obligations of Contractor

4.2.2.5

The day to day operation and maintenance of BHEL's T&Ps (Other than cranes) shall be carried
out by contractor as per manufacturer's / BHEL's maintenance schedule at his cost. The contractor
shall arrange, at his own cost, trained operators, fuel and other consumables for their operation.
BHEL shall arrange all spares needed for upkeep of major T&Ps provided like Huck Bolting
Machine*, DG Set, Induction Machine and Hydraulic Test pumps. The contractor has to arrange
for fixing of the spares; supervision in specialized cases will be provided by BHEL. For upkeep of
all other T&Ps supplied by BHEL, spares shall be arranged by the Contractor. BHEL supplied
T&Ps shall be maintained in good working condition during the entire period of use with proper
tagging & preservation. T&Ps in defective / damaged condition shall be rectified promptly to the
full satisfaction of BHEL engineer. Contractor shall maintain records for maintenance of major
T&Ps. These shall be made available for Inspection whenever required. In case of any lapses on
the part of the contractor, BHEL at its own discretion shall get the servicing / repair of equipment
done at the risk and cost of the contractor along with BHEL overheads. Further, if there are
breakdowns / damages due to negligence of the contractor, the complete service / repair charges
and cost of all the spares damaged with BHEL overheads shall be recovered from contractor's RA
bills.

*. for operation and maintenance of ESP Huck bolting machine, BHEL shall provide the basic
power rig and hose. Balance toolings i.e. Guns, chuck jaws etc. are to be arranged by contractor.

4.2.2.6

Increasing / shortening of the crane boom to suit work requirements shall have to be arranged by
the indenting contractor at his cost including restoration to a state as directed by BHEL. All
necessary manpower tools, support, consumables, illumination etc. will have to be arranged by
contractor at his cost. If required, contractor has to return the crane with original boom.

4.2.2.7

The area and infrastructure development of the area to be carried out by the customer. However,
in construction projects of this magnitude it is possible that all the areas / approaches may not be
ready. In such cases backfilling of approaches where ever necessary, consolidation of ground and
arrangement of sleepers / sand bag filling etc. for safe operation / movement of equipment
including cranes / trailers etc. shall be the responsibility of the contractor at his cost. No
compensation on this account shall be payable.

4.2.2.8

In the event of contractor not using and maintaining BHEL T&Ps according to BHEL's instructions.
BHEL will have the right to withdraw such item without any notice and no claim in this regard shall
be entertained and contractor shall be responsible for delay in execution on this account.

4.2.2.9

The contractor shall furnish regular utilization report of the BHEL T&Ps, as per requirement of
BHEL.

4.2.2.10

Any loss / damage to any part of BHEL T&Ps and MMEs shall be to the contractor's account and
any expenditure on these accounts by BHEL will be recovered from the contractor's bill in case
the contractor fails to make good the loss.

4.2.2.11

It shall be responsibility of the contractor to take delivery of T&Ps and MMEs from stores or place
of use by other contractor at project site, transport the same to site and return the same to BHEL
store / place as intimated by Engineer in project site in good working conditions after use.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - IV : Obligations of Contractor

4.2.2.12

The contractor shall return BHEL T&Ps and MMEs issued to him in good working condition as and
when desired by BHEL (on completion or reduction of workload). If contractor delays return of T&P
and MME, hire charges as applicable shall be levied by BHEL from time, it was requisitioned till
the time of actual return.

T&Ps and MMEs returned in damaged / unserviceable condition shall be got repaired by BHEL at
its own discretion and entire cost of repair with BHEL overheads shall be recovered from the
contractor.

4.2.213

Replacement cost including BHEL overheads in respect of irreparable / completely damaged / non
return of T&Ps and MMEs shall be recovered from the contractor's running / final bills.

4.2.2.14

Obligations in respect of Cranes provided by BHEL

BHEL will make available the cranes (as per Technical Conditions of Contract) free of charge to
the contractor on sharing basis mainly for the purposes enumerated/indicated therein. BHEL
cranes have to be shared with other agencies / contractors of BHEL. The allocation of cranes shall
be the discretion of BHEL engineer, which shall be binding on the contractor.

The Crane shall be available for (14) fourteen hours inclusive of one-hour lunch break daily,
excluding Sundays and scheduled Holidays. For Crane working beyond normal working hours or
on Sundays /Holidays, prior permission of the BHEL Site In-charge/ Construction Manager is to
be obtained. However, BHEL Site In-charge/ Construction Manager’s decision in this regard will
be final after judging the proficiency of the contractor’s crane requirement.

b)

BHEL Cranes may be initially issued in basic assembled condition. Any alteration/addition like
boom reduction / extension, assembly of components/sub-assemblies needed for modulating the
capacity/reach/other features of cranes and restoration to the state as directed by BHEL shall be
the contractor’s responsibility.

In case the BHEL cranes are not covered under AMC of BHEL, then the day-to-day upkeep and
running maintenance like filling / topping up of lubricants, changing filters, etc. including repair of
self-starter and dynamo of these cranes shall be the responsibility of the contractor. If on checking
it is found that the same is not followed, BHEL will exercise its right to get the job/works done at
the risk and cost of contactor.

In case BHEL cranes are covered under AMC awarded by BHEL, then the day-to-day upkeep and
running maintenance as described above are excluded from scope. However, any additional
helpers if any required during Preventive/Breakdown Maintenance, Assembly/disassembly shall
be provided by contractor at no extra cost.

BHEL may also provide cranes through crane hiring agencies in which case the day-to-day upkeep
and running maintenance shall be excluded from scope of contractor.

d)

Minor consumables like cotton cloth, cotton waste, etc. is to be supplied by Contractor. All spares
and lubricants/grease is excluded from scope. Contractor to give the requirements of these items
well in advance in case the cranes provided by BHEL are BHEL owned cranes

Unless otherwise specified, trained operators for BHEL owned cranes shall be provided by the
contractor. These operators should possess valid license for heavy vehicle.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter - IV : Obligations of Contractor

BHEL cranes will be withdrawn for regular and capital maintenance as per the respective schedule
of maintenance. As far as possible such schedules will be intimated to the contractor in advance
and may be adjusted depending on the work requirements at site. However, no claim whatsoever
will be entertained on account of non-availability of cranes.

9)

Where the services of the cranes provided by BHEL are to be shared by other agencies/
contractors of BHEL, the contractor's responsibilities defined above will also be apportioned
accordingly to the beneficiary agency. Working arrangements in this regard will be done at site by
BHEL engineer and in any case his decision shall be final and binding.

h)

Major breakdowns will be attended to by BHEL. However, in case of breakdowns or damages due
to negligence of the contractor, the complete service/repair charges including cost of spares shalll
be to the account of the contractor, along with BHEL overheads.

4.2.2.15

Obligations in respect of Construction Lift/Elevators provided by BHEL

The total erection including commissioning, maintenance, statutory clearances shall be in included
in scope of work. Supervision by the original equipment supplier or their authorized agency shall
be arranged for by BHEL, in case found necessary. Contractor shall keep trained operators for
daily operation of Elevator.

b)

All day to day and routine maintenance and checking is to be carried out by the contractor as per
the recommendations of the supplier. He should periodically check the brakes and carry out the
all works to ensure the safety of all those using the lift/elevator. BHEL shall arrange spares
required for upkeep of Construction lift/elevator

The construction lift/elevator should never be overloaded as this can lead to serious accidents.
Ensuring all safety aspects in operation of the lift shall be the responsibility of the contractor.
Erection of all the required number of landing platforms is included in scope. Landing platforms
are to be provided with proper barricades and hand railings.

d)

After completion of contractual scope of work or as per BHEL advice, the temporary elevator/lift
shall be dismantled and handed over to BHEL neatly identified/tagged. Temporary
structures/platforms etc. erected for the elevators/lifts are also to be dismantled and materials to
be returned to stores as applicable. The construction and dismantling of the foundations
required for the construction/elevator lifts is included in the scope of the contractor.

4.3

Measures for prevention of Boiler Tube Leakages

4.31

Guideline for selection of NDE Agency for RT (Radiography Test) (Annexure — S1) to be followed.

4.3.2

Pit room and film development should be inside plant premises for timely execution of NDT
inspection and better transparency.

BHARAT HEAVY ELECTRICALS LIMITED
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package

Chapter - V : Responsibilities of Contractor (in respect of Labour, Supervisory staff, etc. )

5.0

RESPONSIBILITIES OF CONTRACTOR (in respect of Labour, Supervisory staff, etc.)

5.1

Refer relevant clauses of General Conditions of Contract (GCC) also in this regard

5.2

The contractor shall deploy all the necessary skilled/semiskilled/ unskilled labour including highly
skilled workmen etc. These workmen should have previous experience on similar job. They shall
hold valid certificates wherever necessary. BHEL reserves the right to insist on removal of any
employee of the contractor at any time if he is found to be unsuitable and the contractor shall
forthwith remove him.

5.3

Contractor shall also comply with the requirements of local authorities’ / project authorities calling
for police verification of antecedents of the workmen, staff etc.

5.4

It is the responsibility of the contractor to engage his workmen in shifts and or on overtime basis
for achieving the targets set by BHEL. This target may be set to suit BHEL's commitments to its
customer or to advance date of completion of events or due to other reasons. The decision of
BHEL in regard to setting the erection and commissioning targets will be final and binding on the
contractor.

5.5

Contractor shall provide at different elevation suitable arrangement for urinal and drinking water
facility with necessary plumbing & disposal arrangement including construction of septic tank.
These installations shall be maintained in hygienic condition at all times.

5.6

The Contractor in the event of engaging 20 or more workmen, shall obtain Independent license
under the Contract labour (Regulation and Abolition) Act 1970 from the concerned authorities
based on Form-V issued by the Principal Employer/Customer. In order to issue Form-V by
Customer, Contractor shall fulfill all Statutory requirements like Insurance Policy, PF Code/PF
Account number etc. as per the requirement of BHEL/Customer

5.7

Contractor shall deduct the necessary amount towards Provident Fund and contribute equal
amount as per Government of India laws. This amount will be deposited regularly to the provident
Fund Commissioner. BHEL/Customer may insist for submission of the account code duly certified
by PF Commissioner.

5.8

Contractor may also be required to comply with provisions of ESI Act in vogue if applicable and
submit evidence to BHEL.

5.9

BHEL / customer may insist for witnessing the regular payment to the labour. They may also like
to verify the relevant records for compliance with statutory requirements. Contractor shall enable
such facilities to BHEL / Customer.

5.10

Contractor shall deploy only qualified and experienced engineers/ supervisors. They shall have
professional approach in executing the work.

5.11

The contractor's supervisory staff shall execute the work in the most professional manner in the
stipulated time. Accuracy of work and aesthetic finish are essential part of this contract. They shall
be responsible to ensure that the assembly and workmanship conform to dimensions and
tolerances given in the drawings/instructions given by BHEL engineer from time to time.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package

Chapter - V : Responsibilities of Contractor (in respect of Labour, Supervisory staff, etc. )

5.12

The supervisory staff employed by the contractor shall ensure proper outturn of work and discipline
on the part of the labour put on the job by the contractor. Also in general they should see that the
works are carried out in a safe and proper manner and in coordination with other labour and staff
employed directly by BHEL or other contractors of BHEL or BHEL's client.

5.13

It is the responsibility of the contractor to arrange gate pass for all his employees, T&P etc. for
entering the project premises. Necessary coordination with customer officials is the responsibility
of the contractor. Contractor to follow all the procedures laid down by the customer for making
gate passes. Where permitted, by customer / BHEL, to work beyond normal working hours, the
contractor shall arrange necessary work permits for working beyond normal working hours.

5.14

The actual deployment will of Labour and Engineer/supervision staff shall be so as to satisfy the
erection and commissioning targets set by BHEL. If at any time, it is found that the contractor is
not in a position to deploy the required engineers/supervisors/workmen due to any reason, BHEL
shall have the option to make alternate arrangements at the contractor’s risk and cost. The
expenditure incurred along with BHEL overheads thereon shall be recovered from the contractor.

5.15

Contractor shall not deploy women labour at night.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter — VI: Material Handling, Storage & preservation

6.0

MATERIAL HANDLING, STORAGE AND PRESERVATION ETC

6.1

MATERIAL HANDLING AND STORAGE

6.1.1

All the equipments/materials furnished under this contract shall be received from the project
stores, sheds / storage yards and transported to pre assembly area / erection site and stored in
the storage spaces in @ manner so that they are easily retrievable till the contractor erects them.
While drawingl/lifting material from BHEL / customer stores, the contractor shall ensure
that the balance / other materials are stacked back immediately. No claim is admissible on
this account.

6.1.2

While BHEL will endeavor to store / stack / identify materials properly in their open / close / semi
closed / tarpaulins covered storage yard / shed, it shall be contractor's responsibility to assist
BHEL in identifying materials well in time for erection. They should take the delivery of the same,
following the procedure indicated by BHEL, and transport the material safely to pre-assembly
yard / erection site in time, according to program.

6.1.3

The contractor shall take delivery of components, equipment / consumables from storage area
after getting the approval of BHEL Engineer on standard indent forms.

6.1.4

The contractor shall identify and deploy necessary Engineers / supervisors / workmen for the
above work in sufficient number as may be needed by BHEL, for areas covering their scope.

6.1.5

All the equipment shall be handled very carefully to prevent any damage or loss. No untested
wire ropes / slings etc. shall be used for unloading / handling. The equipment shall be properly
protected to prevent damage either to the equipment or to the floor where they are stored. The
equipment from the stores shall be moved to the actual location at the appropriate time so as to
avoid damage of such equipment at site.

6.1.6

Contractor shall ensure that while lifting slings shall be put over the points indicated on the
equipment or as indicated in the manufacturer's drawings. Slings / shackles of proper size shall
be used for all lifting and rigging purposes. All care shall be taken to safe guard the equipment
against any damage. Dragging of piping / valves should be avoided. In case of any damage the
cost shall be covered from the contractor.

Use of Lifting Belts for Piping/valves and Rotary equipment shall be done.

6.1.7

Approach road conditions from the stores / yards to the erection site may not be equipped and
ideal for smooth transportation of the equipment. Contractor may have to be adequately prepared
to transport the materials under the above circumstances without any extra cost. The contractor
should make himself familiar with soil conditions at site.

6.1.8

Contractor shall be responsible for examining all the plant and materials issued to him and notify
the Engineer immediately of any damage, shortage, discrepancy etc. before they are moved out
of the stores / storage area. The contractor shall be solely responsible for any shortages or
damages in transit, handling, storage and erection of the equipment once received by him. As
the erection work will be spread in different areas / locations of the project, contractor has to
arrange sufficient number of watch / ward personal to avoid any pilferage of material.
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SPECIAL CONDITIONS OF CONTRACT (SCC) - Boiler Package
Chapter — VI: Material Handling, Storage & preservation

6.1.9

The contractor shall maintain an accurate and exhaustive record-detailing out the list of all
equipment received by him for the purpose of erection and keep such record open for the
inspection of the engineer at any time.

6.1.10

All the material in the custody of contractor and stored in the open or dusty locations must be
covered with suitable weather proof / fire retardant covering material wherever applicable and
shall be blocked up on raised level above ground. All covering materials including blocks and
sleeper shall be arranged by the contractor at his cost.

6.1.11

If the material belonging to the contractor are stored in area other than those earmarked for his
operation the engineer will have the right to get it moved to the area earmarked for the contractor
at the contractor’s risk and cost.

6.1.12

The contractor shall be responsible for making suitable indoor storage facilities to store all
equipment (drawn by the contractor from BHEL / customer stores), which require indoor storage
till the time of their installation. The Engineer will direct the contractor in this regard, which item
in his opinion will require indoor storage, and the contractor shall comply with Engineer's decision.

6.1.13

The contractor shall ensure that all surplus / damaged / scrap / unused material, packing wood /
containers/ special transporting frames etc. are returned to BHEL at a place in project area
identified by the Engineer. The contractor will maintain an account for all items received and
returned to BHEL. Any shortage in returning such items shall be chargeable to the contractor
except allowable wastage for packing wood only.

6.1.14

The contractor shall hand over all parts / materials remaining extra over the normal requirement
with proper identification tags to the stores as directed by the concerned BHEL engineer.

6.1.15

The contractor shall ensure that all the packing materials and protective devices installed on
equipment during transit and storage are removed before installation.

6.1.16

It shall be the responsibility of the contractor to keep the work / storage areas in neat, tidy and
working conditions. All surplus/unusable packing and other materials shall be removed and
deposited at location(s) specified by BHEL within the project premises. If required weighing of the
same within the project premises will have to be carried out.

6.1.17

After identification of erection materials by BHEL at BHEL's store/ storage yard, it shall be the
responsibility of successful bidder to take delivery of materials from BHEL's store/ storage yard
by successful bidder's own manpower and re-stack the leftover materials as per erection
sequence at BHEL store at their own cost. The entire activities are to be carried out under
supervision of BHEL's engineer.

6.2

PRESERVATION OF COMPONENTS

6.2.1

After taking delivery from BHEL / customer’s stores, plant materials storage shall be subjected to
the following protection besides other provisions indicated in these specifications elsewhere.
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6.2.1.1

ltems stored outdoors shall be stacked up at least six inches (6") off the ground. Items should not
be stored in a low lying area where water logging is a possibility. Contractor should have sufficient
numbers of wooden / concrete / steel sleepers for the job.

6.2.1.2

Motors, valves, electrical equipment, control equipment and instruments, and special or precision
items requiring special care, etc. shall be stored indoors. Motor windings shall be kept dry by use
of external heat or space heaters.

6.2.1.3

Bearings and other wearing surfaces of plant materials shall be protected against corrosion and
kept clean and should be regularly monitored.

6.2.1.4

Insulation materials shall be stored indoors or otherwise protected against getting wet/ damaged,
using suitable measures and should be protected from direct rain.

6.2.2

It shall be the responsibility of the contractor to apply preservatives / touch up paints (primer) on
equipment handled and erected by him till such time of final painting (as per TCC). It shall be
contractor's responsibility to arrange for required paints (primer), thinners, labour, scaffolding
materials, cleaning materials like wire brush, emery sheets etc., cleaning of surface and provide
one coat of preservatives / paints (primer) from time to time as decided by BHEL engineer (as
per TCC). The accepted rate shall include this work also. It is to be noted that such painting may
have to be done as and when required till such time the final painting is carried out.

6.2.3

The contractor shall effectively protect the finished work from action of weather and from damage
or defacement and shall cover the finished parts then and there for their protection.

6.2.4

Any failure on the part of contractor to carry out works according to above clauses will entail
BHEL to carry out the job from any other party and recover the cost from contractor.

6.2.5

All piping, tubing & conduit connections on equipment and equipment openings shall be closed
with rough usage covers or plugs. Female threaded openings shall be closed with rough usage
covers or plugs or forged steel plugs. The closures shall be taped to seal the interior of the
equipment. Open ends of piping, tubing and conduit shall be sealed and taped.

6.2.6

All other consumables including wire brush, emery papers, painting brush, etc. to be supplied by
the successful bidder within the accepted rate.

6.2.7

Headers and Coils may require Boroscopic Inspection before erection. The same shall be carried
out by Contractor. Borescope shall be arranged by BHEL. Any foreign material if found, shall be
removed from the header as per instruction of BHEL Engineer.
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7.0

DRAWINGS AND DOCUMENTS

7.1

The detailed drawings, specifications available with BHEL engineers will be made available to
the contractor during execution of work at site. The contractor will also ensure availability of all
drawings / documents at work place.

7.2

Necessary drawings to carry out the erection work will be furnished to the contractor by BHEL on
loan, which shall be returned to BHEL Engineer at site after completion of work. Contractor shall
ensure safe storage and quick retrieval of these documents.

7.3

The contractor shall maintain a record of all drawings and documents available with him in a
register as per format given by BHEL Engineer. Contractor shall ensure use of pertinent drawings
/ data / documents and removal of obsolete ones from work place and returning to BHEL.

7.4

The data furnished in various annexure enclosed with this tender specification are only
approximate and for guidance. However, the change in the design and in the quantity may occur
as is usual in any such large scale of work. The contractors quoted rates shall be inclusive of the
above factor

1.5

Should any error or ambiguity be discovered in the specification or information the contractor
shall forthwith bring the same to the notice of BHEL before commencement of work. BHEL's
interpretation in such cases shall be final and binding on the contractor.

7.6

Deviation from design dimensions should not exceed permissible limit. The contractor shall not
correct or alter any dimension / details, without specific approval of BHEL.
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8.0

INSPECTION AND QUALITY

8.1

Inspection, Quality Assurance, Quality Control

8.1.1

Preparation of quality assurance log sheets and protocols with customer/ consultants/statutory
authority, welding logs, NDE records, testing & calibration records and other quality control and
quality assurance documentation as per BHEL engineer’s instructions, is within the scope of
work/specification. These records shall be submitted to BHEL/customer for approval from time to
time.

8.1.2

The protocols between contractor and customer/ BHEL shall be made prior to installation for
correctness of foundations, materials, procedures, at each stage of installation, generally as per the
requirement of customer/ BHEL. This is necessary to ensure elimination of errors or keeping them
within tolerable limits and to avoid accumulation and multiplication of errors.

8.1.3

A daily log book should be maintained by every supervisor/engineer of contractor on the job in
duplicate (one for BHEL and one for contractor) for detailing and incorporating alignment/clearance
/ centering / leveling readings and inspection details of various equipments etc.

High pressure welding details like serial number of weld joints, welders name, date of welding,
details of repair, heat treatment etc. will be documented in welding log as per BHEL Engineer’s
instructions.

Record of radiography containing details like serial number of weld joints, date of radiography,
repairs, if any, re-shots etc. shall also be maintained as per BHEL Engineer’s instructions.

Record of heat treatments performed shall be maintained as prescribed by BHEL

8.1.4

The performance of welders will be reviewed from time to time as per the BHEL standards. Welders’
performance record shall be furnished periodically furnished for scrutiny of BHEL's Engineer.
Corrective action as informed by BHEL shall be taken in respect of those welders not conforming to
these standards. This may include removal/ discontinuance of concerned welder(s). Contractor shall
arrange for the alternate welders immediately

8.1.5

All the welders shall carry identity cards as per the proforma prescribed by
BHEL/Customer/Consultant. Only welders duly authorized by BHEL/customer/consultant shall be
engaged on the work.

8.1.6

Contractor shall provide all the Measuring Monitoring Equipments (MMEs) required for completion
of the work satisfactorily. These MMEs shall be of brand, quality and accuracy specified by BHEL
Engineer and should have necessary calibration and other certificates as per the requirement of
BHEL Engineer. Decision of BHEL Engineer regarding acceptance or otherwise of the measuring
instruments/gauges/tools for the work under this specification, is final and binding on the contractor.
BHEL may give an indicative list of MMEs required for this work and to be made available by the
contractor. The list will be reviewed by BHEL and the contractor shall meet any augmentation
needed wherever required.

8.1.7

It is the responsibility of the contractor to prove the accuracy of the testing/measuring/calibrating
equipments brought by him based on the periodicity of calibration as called for in the BHEL's quality
assurance standards/BHEL Engineer's instructions.

8.1.8

Any re-laying or re-termination of cables/re-erection of instruments/ recalibration of instruments etc.
required due to contractor's mistake or design requirement and found at any stage inspection, shall
be carried out by the contractor at no extra cost.
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8.1.9

BHEL, Power Sector Regions (PSNR/PSER/PSWR/PSSR) have already been accredited with ISO
9001 certification and as such this work is subject to various audits to meet ISO 9001 requirements.
One particular aspect which needs special mention is about arrangement of calibration of
instruments by the contractor. Contractor shall ensure deployment of reliable and calibrated MMEs
(Measuring and Monitoring Equipments). The MMEs shall have test / calibration certificates from
authorized / Government approved / Accredited agencies traceable to National / International
Standards. Re-testing / re-calibration shall also be arranged at regular intervals during the period
of use as advised by BHEL Engineer within the contract price. The contractor will also have alternate
arrangements for such MMEs so that work does not suffer when the particular equipment /
instrument is sent for calibration. Also if any MMEs not found fit for use, BHEL shall have the right
to stop the use of such item and instruct the contractor to deploy proper item and recall ie repeat
the readings taken by that instrument, failing which BHEL may deploy MME and retake the readings
at Contractor’s cost.

8.1.10

Re-work necessitated on account of use of invalid MMEs shall be entirely to the contractor’s account.
He shall be responsible to take all corrective actions, including resource augmentation if any, as
specified by BHEL to make-up for the loss of time.

8.1.11

In the courses of erection, it may become necessary to carry repeated checks of the work with
instruments recently calibrated, re-calibrated. BHEL may counter/ finally check the measurements
with their own MMEs. Contractor shall render all assistance in conduct of such counter/final
measurements.

8.1.12

Total Quality is the watchword of the work and Contractor shall strive to achieve the Quality
Standards, procedures laid down by BHEL. He shall follow all the instructions as per BHEL drawings
and Quality Standards.

8.2

Stage Inspection By FES/QA Engineers

8.2.1

Apart from day-to-day inspection by BHEL Engineers stationed at Site and Customer’s Engineers,
stage inspection of equipments under erection and commissioning at various stages shall also be
conducted by teams of Engineers from Field Engineering Services of BHEL’s Manufacturing Units,
Quality Assurance teams from Field Quality Assurance, Unit/Factory Quality Assurance and
Commissioning Engineers from Technical Services etc. Contractor shall arrange all labour, tools
and tackles etc. along with proper access for such stage inspections free of cost.

8.2.2

Any modifications suggested by BHEL FES and QA Engineers’ team shall be carried out. Claims of
contractor, if any, shall be dealt as per contract, and provided such modifications have not arisen
for reasons attributable to the contractor.

8.3

Statutory Inspection of Work

8.3.1

The work to be executed under these specifications has to be offered for inspection, at appropriate
stages of work completion, to various statutory authorities for compliance with applicable
regulations.

The work related statutory inspections, though not limited to, are as under:
1) Inspectorate of Steam Boilers and Smoke Nuisance
2) Electrical Inspector
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3) Factory Inspector, Labour Commissioner, PF Commissioner and other authority
connected to this project work

The scope includes getting the approvals from the statutory authorities, which includes arranging
for inspection visits of statutory authority periodically as per BHEL Engineer’s instructions, arranging
materials for ground inspection, taking rub outs for the pressure parts to be offered for inspection,
submitting co-related inspection reports, documents, radiographs etc. and following up the matter
with them. Contractor shall also make all arrangements for offering the Products / Systems for
inspection at location, as applicable, to the concerned authority.

8.3.2

Contractor should be qualified to execute pressure parts & piping work coming under the purview of
IBR, for which he should register himself with CIB of state concerned. contractor also should be
aware of the latest IBR regulations and Electricity Act, including the amendments thereof.

8.3.3

Contractor shall comply with ‘Qualification Tests for welders engaged in welding of Boilers and
Steam Pipes under Construction, Erection and Fabrication at Site in India and in repairing Boilers
and steam pipes by welding’ in line with Chapter XIlI of Indian Boiler Regulations-1950, for testing
his welders / men / workers, including all associated fees, procedures, required instruments and
equipment and their calibration thereof. It shall be contractor’s responsibility to obtain approval of
Statutory Authorities, wherever applicable, for the conducting of any work which comes under the
purview of these authorities, at his cost.

8.3.4

The following fees shall be excluded from scope of Contractor:

1. Registration Fee as per Regulation 385 of Chapter IX of Indian Boiler Regulations-1950

2. Fees for inspection of Boiler and Steam-Pipe at the site of Construction as per Regulation 395
A, sl no 4 of Chapter IX of Indian Boiler Regulations-1950

However all other fees like visit fees charged by the Boiler Inspector and other arrangements for his

visit or visits till satisfactory completion of work, shall be included in scope of Contractor

8.4

The Quality Management System of BHEL, Power Sector Regions (PSNR/PSER/PSWR/PSSR)
have already been certified and accredited under ISO 9002 standards in this regard. The basic
philosophy of the Quality Management System is to define the organizational responsibility, work
as per documented procedures, verify the output with respect to acceptance norms, identify the
non-conforming product/ procedure and take corrective action for removal of non-conformance
specifying the steps for avoiding recurrence of such non-conformities, & maintain the relevant quality
records. The nonconformities are to be identified through the conduct of periodical audit of
implementation of quality systems at various locations/stages of work. Suppliers/vendors of various
products/services contributing in the work are also considered as part of the quality management
system. .as such the contractor is expected not only to conform to the quality management system
of BHEL but also it is desirable that they themselves are accredited under any quality management
system standard.

8.5

Field Quality Assurance

8.5.1

Contractor shall carry out all activities conforming to the approved Field Quality Plan (FQP) as
revised from time to time. Total quality shall be the watchword of the work and contractor shall strive
to achieve the quality standards, procedures laid down by BHEL. He shall follow all the instructions
as per BHEL drawings and quality standards. Contractor shall provide the services of quality
assurance engineer as per the relevant clauses.
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9.0

OCCUPATIONAL HEALTH, SAFETY & ENVIRONMENT MANAGEMENT/ QUALITY
ASSURANCE PROGRAMME:

BHEL, Power Sector Regions (PSNR / ER / WR / SR) are each certified for ISO 9001. Quality of
work to customer's satisfaction and fulfillment of system requirements are the essence of ISO 9001
certification. BHEL, PS Regions have HSE certification (ISO 14001:2015 & OHSAS 18001) and
therefore Contractor also shall organize / plan/ perform all their activities to meet with the applicable
requirements of these standards.

9.1

HSE (Health, safety & Environment):

Contractor will comply with HSE (Health, safety & Environment) requirements of BHEL as per the
‘HSE Plan for Site Operations by Subcontractor” (Document No. HSEP: 14 Rev00) or equivalent
document issued by BHEL PS Regions along with tender. In case of any ambiguity between these
two documents, document issued by PS-Region will be followed.
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10.0

RA Bill Payments

10.1

The contractor shall submit his monthly RA bills with all the details required by BHEL on specified
date every month covering progress of work in all respects and areas for the previous calendar
month in prescribed format with clearance from HSE, Quality and HR.

10.2

Mode of payment and measurement of work completed shall be as per relevant clauses of General
Conditions of Contract

10.3

Release of payment in each running bill including PVC Bills where ever applicable will be restricted
to 95% of the value of work admitted as per stages of progressive pro rata payments.

10.4

The 5% thus remaining shall be treated as ‘Retention Amount’ and shall be released as per terms
specified in the General Conditions of Contract.

10.5

The payment for running bills will normally be released within 30 days of submission of running bill
complete in all respects with all documents. It is the responsibility of the contractor to make his own
arrangements for making timely payments towards labour wages, statutory payments, outstanding
dues etc. and other dues in the meanwhile.

60% of RA Bills complete and correct in all respects and certified by BHEL Engineer, shall be paid
within 15 days of receipt. Balance payment shall be within 30 days.

10.6

BHEL shall release payment through Electronic Fund Transfer (EFT)/RTGS. In order to implement
this system, Contractor to furnish details pertaining to his Bank Accounts where proceeds will be
transferred through BHEL'’s banker, as per prescribed formats:

Note: BHEL may also choose to release payment by other alternative modes as applicable

10.7

Paying Authority shall be the Construction Manager of the Site. Any change in the paying Authority
shall be intimated to the Contactor accordingly.
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11

PROJECT MANAGEMENT

To meet the need of construction management at site, successful bidder shall provide the following
services within accepted rates.

111

PLANNING & MONITORING

11.1.1

Within 15 days of placement of order/ LOI by BHEL, successful bidder shall interact with BHEL
site for kick-off meeting to discuss & firm up item-wise/ activity-wise schedule of erection, testing,
commissioning so as to complete the entire job within the stipulated completion period, matching
with project schedule.

11.1.2

Based on the discussion of the kick-off meeting or otherwise, a master schedule shall be drawn
and successful bidder shall submit the same within 7 days of kick-off meeting, for review &
acceptance/ approval of BHEL. Successful bidder shall interact with BHEL to ensure acceptance/
approval of the master schedule within 7 days of submission.

11.1.3

On the basis of accepted/ approved master schedule, on every month, the successful bidder shall
submit to Construction Manager, BHEL schedule-wise plan vs actual status of erection, testing,
commissioning, along with action plan to make-up delay, if any.

11.1.4

The project schedule might undergo revision/ modification periodically, for which the successful
bidder may have to prepare/ modify schedule periodically in consultation with BHEL, so as to
match with revised project milestones.

11.1.5

The successful bidder shall ensure monitoring of these activities at least on fortnight basis or at
other frequency as mutually agreed with BHEL.

11.1.6

Successful bidder shall submit daily work program based on above schedule. Deferment of above
schedule is not acceptable. Successful bidder will adhere to schedule & augment resources to
ensure completion as per schedule.

11.4.7

Progress reviews on entire activities will be held periodically as per direction of BHEL, at site/
Kolkata. These meetings will be used as a forum for discussing all areas where progress needs
to be expedited. The successful bidder shall be further responsible for ensuring that suitable steps
are taken to meet various targets decided upon such meetings.

11.1.8

Successful bidder shall prepare progress report indicating progress on key activities, management
summary for critical activities, list of actions requiring BHEL's attention. The schedule shall
preferably be made in MS Projects, so that the same is compatible with BHEL's project
management software.

11.3

PROGRESS REPORTING

£ =
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Chapter — XI Project Management

11.3.1

The bidder shall submit daily, weekly and monthly progress reports for work force, materials
reports, consumables (gases/electrodes) report and other reports as per pro-forma considered
necessary by BHEL. In case of any failure on successful bidder’s part to comply with this, BHEL
may at its discretion, consider to withhold part payment against their RA bills.

11.3.2

The progress report shall indicate the progress achieved against planned with reasons indicating
delays, if any, and shall give the remedial actions which the successful bidder intends to take to
make good the slippage or lost time, so that further works again proceed as per the original
program and the slippages do not accumulate and effect the overall program.

11.3.3

The daily work force reports shall clearly indicate the work force deployed, category-wise
specifying also the activities in which they are engaged.

11.3.4

Weekly progress review meetings will be held at site during which actual progress during the week
vis-a-vis scheduled program shall be discussed or actions to be taken for achieving targets. For
discussions, the successful bidder shall present program of subsequent week. The successful
bidder shall constantly update/ revise his work program to meet the overall requirement.

11.3.5

Periodic progress reviews on the entire activities of execution in respect of supply and works in
scope of successful bidder will be held once in a month at site/ Kolkata. These meetings will be
attended by reasonably higher officials of the successful bidder and will be used as a forum for
discussing all areas where progress needs to be speeded up. The successful bidder shall be
further responsible for ensuring that suitable steps are taken to meet various targets decided upon
such meetings.

11.3.6

During construction successful bidder shall take adequate digital photograph/ slides (indicating
date) each month (not less than nine per week) of the works during progress and submit the
soft/hard copy to BHEL office.

11.3.7

Successful bidder has to provide for electronic/ computerized storing and re-production/ printing/
plotting of various data, log sheets, protocols, measurements etc. These may be stored in CD (as
per requirement) and handed over to BHEL as per requirement.

11.4

SITE ORGANIZATION

11.4.1

Successful bidder shall maintain a site organization of adequate strength in respect of manpower,
construction machinery and other implements at all time for smooth execution of the contract
headed by a competent Site In-charge (SIC) for site operations with sufficient level of authority to
take site decisions. The successful bidder will submit organization chart (showing the name of
SIC) with individual bio-data indicating various levels of experts to be posted for supervision in the
fields of supervision & execution, quality, material management, planning, safety, etc. The
organization shall be reinforced from time to time, as required to make up slippage (if any) from
schedule without any commercial implication to BHEL. The organization chart is to be submitted
within 10 days from date of LOI.
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Annexure S1
Guidelines for Selection of NDE agency for RT (Radiography Test), UT & MPI and

Heat Treatment

1. Guidelines for Selection of NDE agency for RT

A. The NDE agency should have executed at least 30% of the proposed work quantity in a similar single
job. In case, multiple agencies are proposed to be deployed, each agency should have executed at
least 30% of proposed quantity in a similar single job. The necessary documents (viz. copy of Work
Order, End User Performance Certificate, etc.) for above to be produced by agency.

B. Agency will submit their organizational setup, supervision arrangement and list of radiography sources
to be deployed at site.

C. Agency to submit the documents of BARC / AERB Level- | & Il personnel for doing RT & Interpretation
of films, respectively. Personnel’s skill & capability will be reviewed by FQA before engaging them in
job.

D. The agency shall comply with all safety norms as per BARC/AERB & agency must submit source
movement authorization for the subject site from BARC/AERB before start of work. The source
movement within the site shall also be maintained by the agency in the log book. The agency shall
fulfil all the safety precautions as per statutory requirements including Radiological safety at their own
cost.

E. Manpower & Resources:

i. Forasingle unit, the agency shall deploy one BARC/AERB certified site in-charge and minimum of
two numbers of BARC/AERB qualified Level-1 radiographers for deployment of each number of
source and one number of Trained, experienced and BARC/AERB qualified RT Level-11 film
interpreter. Personnel’s skill & capability will be reviewed by FQA before engaging them in job.

ii. Agency shall mobilize one full time Radiation Safety Officer (RSO) and one site incharge at site
and maintained as per BARC and BHEL OCP guidelines.

iii. For a single unit, the NDE agency shall have permission from BARC/AERB for mobilizing a
minimum of two radioactive sources (as per contractual guidelines) of sufficient strength all the time
(minimum of 10 Curie). The source should be replaced immediately after decay to 10 Curie. Agency
shall be capable to arrange additional source on emergency.

iv. The Agency has to submit the decay chart and all records regarding movement of the source.

v. The agency should be responsible for security of their source in the plant or during movement of
camera at site.

vi. All employees of the agency to use TLD badges & pocket dosimeters while doing radiography
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testing at site. Also submit annual dose report of radiation workers.
vii. The agency to calculate cordon-off distance & provide 'Radiography warning sign boards &
symbols' with cordon-off rope & warning alarm while carrying out the radiography.
viii. Radiography team to be available at site round the clock
ix. Equipment, Film and other consumables used shall be BHEL approved brands.
F. Agency has to demonstrate and establish various parameters for the quality of radiograph re.z. Image
density, sensitivity, source size, source to film distance, geometric unsharpness etc.) to the satisfaction
of BHEL.

2. Specific Guidelines for selection of NDE Agency for UT & MPI

A. The NDE agency should have executed at least 30% of the proposed work quantity in a similar single
job. In case, multiple agencies are proposed to be deployed, each agency should have executed at least
30% of proposed quantity in a similar single job. The necessary documents (viz. copy of Work Order,
End User Performance Certificate, etc.) for above to be produced by agency.

B. Agency will submit their organizational setup, supervision arrangement and list of resources to be
deployed at site.

C. For a single unit, the NDE agency shall deploy a minimum of two number Digital type Pulse Echo A Scan
UT equipment (preferably of OLYMPUS, EINSTEIN-Il & Krautkramer) along with required calibration
block at site.

D. For a single unit, the NDE agency shall deploy a minimum of two numbers of Trained, experienced and
certified Level-I UT technicians and one number of Trained, experienced and certified Level-ll Interpreter
in UT.

E. For a single unit in MPI work, the NDE agency shall deploy a minimum of two sets of magnetic yokes,
pie indicators, iron oxide particles, colour contrast, etc. Should have portable AC/HWAC equipment
delivering current of minimum of 1000 amps and portable AC/DC electromagnetic yokes. Calibrated
Equipment/ Ammeters shall be used for testing. The equipment should be capable of testing with visual
and fluorescent magnetic particles.

F. The agency shall deploy a minimum of two numbers of Trained, experienced and certified Level-|

technician in MPI and one number of Trained, experienced and certified Level-lll Interpreter in MPI

3. Specific Guidelines for selection of Heat Treatment Agency
A. The NDE agency should have executed at least 30% of the proposed work quantity in a similar single

job. In case, multiple agencies are proposed to be deployed, each agency should have executed at least
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30% of proposed quantity in a similar single job. The necessary documents (viz. copy of Work Order,
End User Performance Certificate, etc.) for above to be produced by agency.

B. Agency will submit their organizational setup, supervision arrangement and list of resources to be
deployed at site.

C.The T & P's for Resistance Heating being deployed by Heat Treatment agency at site viz. PID Control
Heating panels, Thermocouples, heating elements, Recorders shall be calibrated and in good working
condition. Also to be noted that insulation being used should be in workable condition.

D. The T & P's for Induction Heating being deployed by Heat Treatment agency at site viz. Induction Heating
equipment, induction cables, Thermocouples, recorders shall be calibrated and in good working
condition. Also, to be noted that insulation being used should be in workable condition.

E. The agency shall be capable of mobilising required number of machines and against each machine one
experienced operator & one technician-cum-electrician must be deployed. The competency of operator
& condition of equipment must be verified at site

F. The agency should have capability of mobilising flexible ceramic pads as & when advised by BHEL.

G. One trial Heat Treatment must be conducted by BHEL FQA engineer before start of work, to assess the
competency of the deployed persons and the condition of the machinery. The thickness may be selected
based on the maximum thickness material to be heat treated at site.

Note : Applicant shall submit supporting documents along with Annex S1-a and Annex S1-b
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Annex S$1-a

Application for approval of NDE / Heat Treatment Agency at

Name of the NDE / Heat Treatment Agency :
Address ;

Name of the Proprietor
Contact No.

Email address e
1. Details of Qualified / Certified NDT Personnel (ASNT / ISNT)

(Including BARC certified Radio grapher-RT-1, Site In-charge-RT-2, RSO)

Sl. Name NDT Method Level Date of first | Certificate Certifying

No. Certification | Valid upto Authority

2. Details of Heat Treatment Personnel
Sl. No. | Name Qualification Previous Experience

3. Details of NDE / HT Equipment proposed to be mobilized

. Type T .
Sl. Equipment (RT/ UT/ MPY/ PAUT/ Quantity Specification / Capacity of the
No. (Make)

HT) Rating Equipment

4. Details of Previous work done (in past 3 years):

S| Project Name & Customer Type of Job (RT/UT/ | Number of Tube | Number of Pipe
N c; MPI/ PAUT/ HT) Joints completed | Joints Completed
Signature of the Owner of the Agency & seal Signature of BHEL’s E&C Associate & seal
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Annex S1-b
Check list for Annex S1-a
Note : Applicant shall fill the following details and no column shall be left blank
SI. No. Description
A. Name of the Proposed Agency
B. Quantum of job being proposed for the agency
C. Copy of agencies Govt. Registration Page no.
D. | Dulyfilled in Annex S1-a Page no.
Certificates for Individuals as mentioned in SI. No. 1 of
E. Annex S1-a Page no. from ..... to .....
(Not applicable for HT agency)
F. AERB approval certificate Page no. from .....to .....
(for RT agency Only)
G, Supplorting_documents for previous work Experience as Page no. from ... 10 .....
mentioned in SI. No. 2 of Annex S1-a
H Supplortingldocuments for previous work Experience as Page no. from ..... 10 .....
mentioned in SI. No. 3 of Annex S1-a

Signature of BHEL’s E&C Associate & seal

BHARAT HEAVY ELECTRICALS LIMITED
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CHAPTER -1

1.

1.1.
)

i)

1.2.
1.2.1

122

123

GENERAL INSTRUCTION TO TENDERERS

DESPATCH INSTRUCTION

The General Conditions of Contract form part of the Tender specifications. All pages of the tender
documents shall be duly signed, stamped and submitted along with the offer in token of
complete acceptance thereof. (For E-Tender, bidders shall use electronic Signature viz
Digital Signature Certificate while uploading on the e-procurement portal. The information
furnished shall be complete by itself. The tenderer is required to furnish all the details and other
documents as required in the following pages.

Tenderers are advised to study all the tender documents carefully. Any submission of tender by the
tenderer shall be deemed to have been done after careful study and examination of the tender
documents and with the full understanding of the implications thereof. Should the tenderers have
any doubt about the meaning of any portion of the Tender Specification or find discrepancies or
omissions in the drawings or the tender documents issued are incomplete or shall require
clarification on any of the technical aspect, the scope of work etc., he shall at once, contact the
authority inviting the tender well in time (so as not to affect last date of submission) for clarification
before the submission of the tender. Tenderer’s request for clarifications shall be with reference to
Sections and Clause numbers given in the tender documents. The specifications and terms and
conditions shall be deemed to have been accepted by the tenderer in his offer. Non-compliance
with any of the requirements and instructions of the tender enquiry may result in the rejection of the
tender.

Integrity pact (IP) shall be applicable for all tenders / contracts if indicated in NIT. This integrity pact
shall be issued as part of the Tender documents and shall be submitted by the bidder along with
Techno-commercial bid duly filled, signed and stamped by the authorized signatory who signs the
bid. Only those vendors / bidders who have entered into such an IP with BHEL shall be considered
qualified to participate in the bidding. Entering into this pact shall be a preliminary qualification.

SUBMISSION OF TENDERS
The tenderers must submit their tenders to Officer inviting tender as per instructions in the NIT.

Tenders submitted by post (i.e. by ‘REGISTERED POST / by COURIER’) shall be sent with due
allowance for any postal/courier delays. BHEL takes no responsibility for delay, loss or non-receipt
of tenders sent by post/courier. The tenders received after the specified time of their
submission are treated as ‘Late Tenders’ and shall not be considered under any
circumstances. Offers received by Email shall be considered as per terms of NIT. E-Tenders
shall be submitted through E-Procurement portal as per instruction in NIT. Tenderers to upload
offers well in advance in order to avoid last minute congestion in e-procurement website. However,
after submission of the tender, the tenderer can re-submit revised tender but before due date and
time of submission of tender as notified.

Tenders shall be opened by Officer of BHEL at the time and date as specified in the NIT, in the
presence of such of those tenderers or their authorized representatives who would like to be
present (In case of Manual Tenders). BHEL reserves the right to go ahead with opening of the
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124

1.2.5

1.3.
1.3.1

1.3.2

1.4
1.4.1

142

Tender even in case of no representative is present on the specified date and time. For e-tenders,
bidders may mark their presence online through provisions available in e-procurement portal.

Tenderers whose bids are found techno commercially qualified shall be informed about the date
and time of opening of the Price Bids and such Tenderers may depute their representatives to
witness the opening of the price bids (In case of Manual Tenders). BHEL'’s decision in this regard
shall be final and binding.

Before submission of Offer, the tenderers are advised to inspect the site of work and the
environments and be well acquainted with the actual working and other prevalent conditions,
facilities available, position of material and labour, means of transport and access to Site,
accommodation etc. No claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

The tenderer may get aware about weather conditions, contingencies & other circumstances which
may influence or affect their tender prices. Invariable of inspection by the tenderer, the tenderer
shall be considered deemed acquainted with all site conditions such as rain patterns, hazardous
conditions, soil patterns, local factors etc. Tenderer to have satisfied himself in all respect before
quoting his rates and no claim will be entertained later on the grounds of lack of knowledge of any
of these conditions.

LANGUAGE

The tenderer shall quote the rates in English language and international numerals. These rates
shall be entered in figures as well as in words. Tenderers are requested to refer the clauses of NIT/
Vol-Il “Price Bid” for more details. For the purpose of the tenders, the metric system of units shall
be used.

All entries in the tender shall either be typed or written legibly in ink. Erasing and over-writing is not
permitted and may render such tenders liable for rejection. All cancellations and insertions shall be
duly attested by the tenderer.

PRICE DISCREPANCY:

Price Bid opening: During opening of price bids (submitted through conventional method or
through E-Procurement system), if there is any difference between the amount in figures and in
words, the amount quoted by the bidder in words shall be taken as correct.

Reverse Auction: In case of Reverse Auction, the successful bidder shall undertake to execute
the work as per overall price offered by him during the Reverse Auction process. (Guidelines as
available on www.bhel.com on “supplier registration page’.).

QUALIFICATION OF TENDERERS

Only tenderers who have previous experience in the work of the nature and description detailed in
the Notice Inviting Tender and/or tender specification are expected to quote for this work duly
detailing their experience along with offer.

Offers from tenderers who do not have proven and established experience in the field shall not be
considered.

The offers of the bidders who are on the banned/ hold list and also the offer of the bidders, who
engage the services of the banned/ hold firms, shall be rejected. The list of banned/ hold firms is
available on BHEL web site www.bhel.com. (Refer clause 28.0 of NIT)

Offers from tenderers who do not comply with the latest guidelines of Ministry/Commissions of
Govt. of India shall not be considered.
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1.6. EVALUATION OF BIDS
i) Technical Bids submitted by the tenderer will be opened first and evaluated for fulfilling the Pre-
Qualification criteria and other conditions in NIT/Tender documents, based on documentary
evidences submitted along with the offer
i) Incase the same qualifying experience is claimed by more than one agency, then:

a. The agency who has executed the work as per documentary evidence submitted shall only
be qualified. Scope of qualifying work should be totally with the agency who has executed
and in case it is only labour and consumables without T&P, then the credentials of execution
is assigned to the first agency and not to the agency who has executed only as labour supply
contractor. Further, BHEL reserves the right to ask for any other proof for the said job.

b. However, if the same is on account of subletting part of scope by one agency to another
agency in a project of BHEL, experience of both the agencies may be considered for the
sublet portion of the work provided subletting has been done with the approval of BHEL.

ii) In case the qualifying experience is claimed by private organizations (sub-agency) based on ‘Work
Order’ and ‘Experience Certificates’ from a non-BHEL organization (main agency), then it shall be
the responsibility of sub-agency to submit (in addition to the experience certificate from main
agency) relevant certificate regarding qualifying experience from the end Customer or the
Turnkey-Contractor (if any) who has awarded the work to main agency, as a proof for having
executed subject qualifying work. BHEL reserves the right to ask for any other proof for the said
job.

iv) Assessing Bidder’'s Capacity for executing the current tender shall be as per Notice Inviting Tender.

V) Price Bids of shortlisted bidders shall only be opened either through the conventional/electronic
price bid opening with/without Reverse Auction, at the discretion of BHEL. Unless specified
otherwise in the tender, the L1 bidder amongst all the shortlisted bidders shall be considered for
award. However, the L1 bidder shall have no claim on the award & BHEL reserves the right to
award the tender at its sole discretion.

vi) Price Bids of unqualified bidders shall not be opened. Reasons for rejection shall be intimated in
due course after issue of LOI/LOA to successful bidder either through system generated e-mail or
through letter/e-mail.

vii) Bidders are advised to also refer to clause no 2.9.4 regarding evaluation of their performance in
ongoing projects for the current tender.

1.7. DATA TO BE ENCLOSED
Full information shall be given by the tenderer in respect of the following. Non-submission of this
information may lead to rejection of the offer.
i)  INCOME TAX PERMANENT ACCOUNT NUMBER
Certified copies of Permanent Account Numbers as allotted by Income Tax Department for the
Company/Firm/Individual Partners etc. shall be furnished along with tender.
i)  ORGANIZATION CHART
The organization chart of the tenderer’s organization, including the names, addresses and contact
information of the Directors/Partners shall be furnished along with the offer.
i) An attested copy of the Power of Attorney, in case the tender is signed by an individual other than
the sole proprietor.
iv)  IN CASE OF INDIVIDUAL TENDERER:
His / her full name, address, PAN and place & nature of business.
v)  IN CASE OF PARTNERSHIP FIRM:
The names of all the partners and their addresses, A copy of the partnership deed/instrument of
partnership dully certified by the Notary Public shall be enclosed.
vi)  IN CASE OF COMPANIES:
a) Date and place of registration including date of commencement certificate in case of Public
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1.8

1.9
1.9.1

)
i
a)

b)
c)

Companies (certified copies of Memorandum and articles of Association are also to be furnished).
Nature of business carried on by the Company and the provisions of the Memorandum relating
thereof.

AUTHORIZATION AND ATTESTATION
Tenders shall be signed by a person duly authorized/empowered to do so, for which a Power of
Attorney is to be submitted along with the tender offer. For company, a Power of Attorney (as per
format in Volume-I D) shall be submitted.

EARNEST MONEY DEPOSIT
Every tender must be accompanied by the prescribed amount of Earnest Money Deposit (EMD) in
the manner described herein.

EMD shall be furnished before tender opening / along with the offer in full as per the amount
indicated in the NIT.

The EMD is to be paid only in the following forms:

Cash deposit as permissible under the extant Income Tax Act (before tender opening).

Electronic Fund Transfer credited in BHEL account (before tender opening).

Banker’'s cheque / Pay order / Demand draft, in favour of ‘Bharat Heavy Electricals Limited’ and
payable at Regional HQ issuing the tender (along with offer).

Fixed Deposit Receipt (FDR) issued by Scheduled Banks/ Public Financial Institutions as defined in
the Companies Act (FDR should be in the name of the Contractor, a/c BHEL) (along with offer). The
Fixed Deposit in such cases shall be valid for at least six months from the due date of tender
submission.

Note:In case EMD amount is more than Rs.Two Lakhs, Tenderer has the option to submit Rs. Two lakhs in the
forms described above in clause no. 1.9.1. (a) to (d) and the remaining amount over and above Rs. Two Lakhs in
the form of Bank Guarantee from Scheduled Bank (along with the Offer) / Insurance Surety Bond. The Bank
Guarantee / Insurance Surety Bond in such cases shall be valid for at least six months from the due date of tender
submission. The Bank Guarantee / Insurance Surety bond format for EMD shall be in the prescribed formats.

i)

1.9.3

194

1.9.5

No other form of EMD remittance shall be acceptable to BHEL.

EMD by the Tenderer will be forfeited as per NIT conditions, if:

After opening the tender and within the offer validity period, the tenderer revokes his tender or
makes any modification in his tender which is not acceptable to BHEL.

The Contractor fails to deposit the required Security deposit or commence the work within the
period as per LOI/ LOA/ Contract.

EMD by the tenderer shall be withheld in case any action on the tenderer is envisaged under the
provisions of extant “Guidelines on Suspension of business dealings with suppliers/ contractors”
and forfeited/ released based on the action as determined under these guidelines.

EMD shall not carry any interest.

EMD given by all unsuccessful tenderers shall be refunded normally within fifteen days of award of
work.

Cash portion of EMD of successful tenderer will be retained as part of Security Deposit. EMD
submitted in the form of Bank Guarantee/ FDR shall be retained by BHEL until the receipt of at
least 50% of the Security Deposit.
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1.10
1.10.1

1.10.2

Note:

1.10.4

1.10.5

i)

1.10.6

SECURITY DEPOSIT

Upon acceptance of Tender, the successful Tenderer should deposit the required amount of
Security Deposit towards fulfilment of any obligations in terms of the provisions of the contract. The
total amount of Security Deposit will be 5% of the contract value.

The security Deposit should be furnished before start of the work by the contractor.

Note: In case of small value contracts not exceeding Rs. 20 lakhs, work can be started before the
required Security Deposit is collected. However, payment can be released only after collection/
recovery of initial 50% Security Deposit.

The balance amount to make up the required Security Deposit of 5% of the contract value may be
accepted in the following forms.

Cash (as permissible under the extant Income Tax Act).

Local cheques of Scheduled Banks (subject to realization)/ Pay Order/ Demand Draft/ Electronic
Fund Transfer in favour of BHEL.

Securities available from Indian Post offices such as National Savings Certificates, Kisan Vikas
Patras etc. (held in the name of Contractor furnishing the security and duly endorsed/
hypothecated/ pledged, as applicable, in favour of BHEL).

Bank Guarantee from Scheduled Banks/ Public Financial Institutions as defined in the Companies
Act. The Bank Guarantee format for Security Deposit shall be in the prescribed formats.

Fixed Deposit Receipt issued by Scheduled Banks/ Public Financial Institutions as defined in the
Companies Act (FDR should be in the name of the Contractor, a/c BHEL).

Security deposit can also be recovered at the rate of 10% of the gross amount progressively from
each of the running bills of the contractor till the total amount of the required security deposit is
collected. However, in such cases at least 50% of the required Security Deposit, including the
EMD, should be deposited in any form as prescribed before start of the work and the balance 50%
may be recovered from the running bills as described above.

BHEL will not be liable or responsible in any manner for the collection of interest or renewal of the
documents or in any other matter connected therewith.

The Security Deposit shall not carry any interest.

In case the value of work exceeds the awarded / accepted value, the Security Deposit shall be
correspondingly enhanced as given below:

The enhanced part of the Security Deposit shall be immediately deposited by the Contractor or
adjusted against payments due to the Contractor.

Contract value for the purpose of operating the increased value of Security Deposit due to Quantity
Variation, shall be exclusive of Price Variation Clause, Over Run Compensation and Extra works
done on manday rates.

The recoveries made from running bills (cash deduction towards balance SD amount) can be
released against submission of equivalent Bank Guarantee in acceptable form, but only once,
before completion of work, with the approval of competent authority of BHEL.

The validity of Bank Guarantees towards Security Deposit shall be initially up to the completion
period as stipulated in the Letter of Intent/ Award + Guarantee Period + 3 months, and the same
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1.10.7

1.11

112

vi)

vii)

113

1.14

shall be kept valid by proper renewal by the contractor till the acceptance of Final Bills of the
Contractor by BHEL.

BHEL reserves the right of forfeiture of Security Deposit in addition to other claims and penalties in
the event of the Contractor’s failure to fulfill any of the contractual obligations or in the event of
termination of contract as per terms and conditions of contract. BHEL reserves the right to set off
the Security Deposit against any claims of other contracts with BHEL.

RETURN OF SECURITY DEPOSIT

Security Deposit shall be released to the contractor upon fulfillment of contractual obligations as per
terms of the contract including completion of Guarantee Period after deducting all expenses / other
amounts due to BHEL under the contract / other contracts entered into with them by BHEL.

BANK GUARANTEES

Where ever Bank Guarantees are to be furnished/submitted by the contractor, the following shall be
complied with

Bank Guarantees shall be from Scheduled Banks / Public Financial Institutions as defined in the
Companies Act. Bank Guarantees issued by Co-Operative Banks/ Financial Institutions shall not be
accepted.

The Bank Guarantees shall be as per prescribed formats.

It is the responsibility of the bidder to get the Bank Guarantees revalidated/extended for the required
period as per the advice of BHEL Site Engineer / Construction Manager. BHEL shall not be liable for
issue of any reminders regarding expiry of the Bank Guarantees.

In case extension/further extensions of any Bank Guarantees are not required, the bidders shall
ensure that the same is explicitly endorsed by the Construction Manager and submitted to the
Regional HQ issuing the LOI/LOA.

In case the Bank Guarantees are not extended before the expiry date, BHEL reserves the right to
invoke the same by informing the concerned Bank in writing, without any advance
notice/communication to the concerned bidder.

Bidders to note that any corrections to Bank Guarantees shall be done by the issuing Bank, only
through an amendment in an appropriate non judicial stamp paper.

The Original Bank Guarantee shall be submitted to Subcontracting Department of the respective
Region of BHEL.

VALIDITY OF OFFER

The rates in the Tender shall be kept open for acceptance for a minimum period of SIX MONTHS
from latest due date of offer submission (including extension, if any). In case BHEL (Bharat Heavy
Electricals Ltd) calls for negotiations, such negotiations shall not amount to cancellation or
withdrawal of the original offer which shall be binding on the tenderers.

EXECUTION OF CONTRACT AGREEMENT
The successful tenderer’s responsibility under this contract commences from the date of issue of the
Letter of Intent/ Award by Bharat Heavy Electricals Limited.

The successful tenderer shall be required to execute an agreement in the prescribed form, with
BHEL, within a reasonable time after the acceptance of the Letter of Intent/Award, and in any case
before releasing the first running bill. The contract agreement shall be signed by a person duly
authorized/empowered by the tenderer. The expenses for preparation of agreement document shall
be borne by BHEL.

Bharat Heavy Electricals Limited Page 8




General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 02)

1.15
1.15.1

1.15.2

1.15.3

1.15.4

1.15.5

1.15.6

1.15.7

1.15.8

1.15.9

REJECTION OF TENDER AND OTHER CONDITIONS
The acceptance of tender will rest with BHEL which does not bind itself to accept the lowest tender
or any tender and reserves to itself full rights for the following without assigning any reasons
whatsoever: -
To reject any or all of the tenders.
To split up the work amongst two or more tenderers as per NIT.
To award the work in part if specified in NIT.
In case of either of the contingencies stated in (b) and (c) above, the time for completion as
stipulated in the tender shall be applicable.

oo oo

Conditional tenders, unsolicited tenders, tenders which are incomplete or not in the form specified
or defective or have been materially altered or not in accordance with the tender conditions,
specifications etc. are liable to be rejected.

Tenders are liable to be rejected in case of unsatisfactory performance of the tenderer with BHEL
or tenderer under suspension (hold/banning) by any unit / region / division of BHEL or tenderers
who do not comply with the latest guidelines of Ministry/Commissions of Govt of India. BHEL
reserves the right to not consider a bidder for further processing of tender in case it is observed
that they are overloaded and may not be in a position to execute this job as per the required
schedule in line with clause no. 9.0 of the ‘NIT". The decision of BHEL will be final in this regard.

If a tenderer who is a proprietor expires after the submission of his tender or after the acceptance
of his tender, BHEL may at their discretion, cancel such tender. If a partner of a firm expires after
the submission of tender or after the acceptance of the tender, BHEL may then cancel such tender
at their discretion, unless the firm retains its character.

BHEL will not be bound by any Power of Attorney granted by changes in the composition of the
firm made subsequent to the execution of the contract. BHEL may, however, recognize such
power of Attorney and changes after obtaining proper legal advice, the cost of which will be
chargeable to the contractor concerned.

If the tenderer deliberately gives wrong information in his tender, BHEL reserves the right to reject
such tender at any stage or to cancel the contract if awarded and forfeit the Earnest
Money/Security Deposit/any other money due.

Canvassing in any form in connection with the tenders submitted by the Tenderer shall make his
offer liable to rejection.

In case the Proprietor, Partner or Director of the Company/Firm submitting the Tender, has any
relative or relation employed in BHEL, the authority inviting the Tender shall be informed of the fact
as per specified format, along with the Offer. Failing to do so, BHEL may, at its sole discretion,
reject the tender or cancel the contract and forfeit the Earnest Money/Security Deposit.

The successful tenderer (Contractor) should not sub-contract any portion of work detailed in the
tender specification undertaken by him without prior written permission of BHEL's Construction
Manager/ Site In-Charge. BHEL, at its discretion, may consider the written request from the
Contractor and permit subletting of part scope. However, the Contractor is solely responsible to
BHEL for the work awarded to him.
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1.15.10 The Tender submitted by a techno commercially qualified tenderer shall become the property of
BHEL who shall be under no obligation to return the same to the bidder. However unopened price
bids and late tenders shall be returned to the bidders, in case of Conventional/ Paper bid.

1.15.11 Unsolicited discount received after the due date and time of Bid Submission shall not be
considered for evaluation. However, if the party who has submitted the unsolicited discount/rebate
becomes the L-1 party, then the awarded price i.e. contract value shall be worked out after
considering the discount so offered.

1.15.12 BHEL shall not be liable for any expenses incurred by the bidder in the preparation of the tender
irrespective of whether the tender is accepted or not.

1.16  INTIMATION OF CHANGE OF NAME/RE-CONSTITUTION OF THE ORGANIZATION
In the event of the organization (Proprietorship/Partnership/Company) undergoing any change of
name or reconstitution, prior intimation of the same shall be given to BHEL. Upon such changes
coming into effect, the same is to be intimated to BHEL immediately with supporting documents as
applicable.
Further, the new entity has to intimate BHEL in writing that they will honor all the earlier commitments
in respect of the subject contract.
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CHAPTER-2

2.1

DEFINITION: The following terms shall have the meaning hereby assigned to them except where
the context otherwise requires

BHEL shall mean Bharat Heavy Electricals Limited (of the respective Power Sector Region inviting
the Tender), a company registered under Indian Companies Act 1956, with its Registered Office
at BHEL HOUSE, SIRI FORT, NEW DELHI — 110 049, or its Power Sector Regional Offices or its
Authorized Officers or its Site Engineers or other employees authorized to deal with any matters
with which these persons are concerned on its behalf.

“EXECUTIVE DIRECTOR” or “GENERAL MANAGER (In- charge)” or “GENERAL MANAGER”
shall mean the Officer in Administrative charge of the respective Power Sector Region.

‘COMPETENT AUTHORITY” shall mean BHEL Officers who are empowered to act on behalf of
BHEL.

‘ENGINEER” or “ENGINEER IN CHARGE" shall mean an Officer of BHEL as may be duly
appointed and authorized by BHEL to act as “Engineer” on his behalf for the purpose of the
Contract, to perform the duty set forth in this General Conditions of Contract and other Contract
documents. The term also includes ‘CONSTRUCTION MANAGER' or ‘SITE INCHARGE' as well
as Officers at Site or at the Headquarters of the respective Power Sector Regions.

“‘SITE” shall mean the places or place at which the plants/equipments are to be erected and
services are to be performed as per the specification of this Tender.

vi)

‘CLIENT OF BHEL” or “CUSTOMER” shall mean the project authorities with whom BHEL has
entered into a contract for supply of equipments or provision of services.

Vi)

“CONTRACTOR” shall mean the successful Bidder/Tenderer who is awarded the Contract and
shall include the Contractor’s successors, heirs, executors, administrators and permitted assigns.

Vil

‘CONTRACT” or “CONTRACT DOCUMENT” shall mean and include the Agreement of Work
Order, the accepted appendices of Rates, Schedules, Quantities if any, Offer submitted by
contractor including acceptance to General Conditions of Contract, Special Conditions of
Contract, Instructions to the Tenderers, Drawings, Technical Specifications, the Special
Specifications if any, the Tender documents, subsequent amendments /corrigendum to Tender
mutually agreed upon and the Letter of Intent/Award/Acceptance issued by BHEL. Any conditions
or terms stipulated by the contractor in the tender documents or subsequent letters shall not form
part of the contract unless, specifically accepted in writing by BHEL in the Letter of Intent/Award
and incorporated in the agreement or amendment thereof.

iX)

‘GENERAL CONDITIONS OF CONTRACT” shall mean the ‘Instructions to Tenderers’ and
‘General Conditions of Contract’ pertaining to the work for which above tenders have been called
for.
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‘TENDER SPECIFICATION” or “TENDER” or “TENDER DOCUMENTS” shall mean General
Conditions, Common Conditions, Special Conditions, Price Bid, Rate Schedule, Technical
Specifications, Appendices, Annexures, Corrigendums, Amendments, Forms, Procedures, Site
information etc. and drawings/documents pertaining to the work for which the tenderers are
required to submit their offers. Individual specification number will be assigned to each Tender
Specification.

Xi)

‘LETTER OF INTENT/ AWARD” shall mean the intimation by a Letter/Fax/email to the tenderer
that the tender has been accepted in accordance with provisions contained in the letter. The
responsibility of the contractor commences from the date of issue of this letter and all terms and
conditions of the contract are applicable from this date.

xii)

‘COMPLETION TIME” shall mean the period by ‘date/month’ specified in the ‘Letter of
Intent/Award’ or date mutually agreed upon for handing over of the intended scope of work, the
erected equipment/plant which are found acceptable by the Engineer, being of required standard
and conforming to the specifications of the Contract.

xii)

‘PLANT” shall mean and connote the entire assembly of the plant and equipments covered by the
contract.

Xiv)

‘EQUIPMENT” shall mean equipment, machineries, materials, structural, electricals and other
components of the plant covered by the contract.

XV)

“TESTS” shall mean and include such test or tests to be carried out on the part of the contractor as
are prescribed in the contract or considered necessary by BHEL in order to ascertain the quality,
workmanship, performance and efficiency of the contractor or part thereof.

XVi)

‘APPROVED?, “DIRECTED” or “INSTRUCTED” shall mean approved, directed or instructed by
BHEL.

XVii)

“WORK or CONTRACT WORK” shall mean and include supply of all categories of labour, specified
consumables, tools and tackles and Plants required for complete and satisfactory site
transportation, handling, stacking, storing, erecting, testing and commissioning of the equipments
to the entire satisfaction of BHEL.

XViii)

“‘SINGULAR AND PLURALS ETC” words carrying singular number shall also include plural and
vice versa, where the context so requires. Words imparting the masculine Gender shall be taken
to include the feminine Gender and words imparting persons shall include any Company or
Associations or Body of Individuals, whether incorporated or not.

XiX)

‘HEADING” — The heading in these General Conditions are solely for the purpose of facilitating
reference and shall not be deemed to be part thereof or be taken as instructions thereof or of the
contract.

XX)

“MONTH” shall mean calendar month unless otherwise specified in the Tender.

XXi)

‘Day’ or ‘Days’ unless herein otherwise expressly defined shall mean calendar day or days of
twenty-four (24) hours each. A Week shall mean continuous period of seven (7) days.
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XXii)

“COMMISSIONING” shall mean the synchronization testing and achieving functional operation of
the Equipment with associated system after all initial adjustments, trials, cleaning, re-assembly
required at site if any, have been completed and Equipment with associated system is ready for
taking into service.

XXiii)

‘WRITING” shall include any manuscript type written or hand written or printed statement or
electronically transmitted messages, under the signature or seal or transmittal of BHEL.

XXiv)

‘TEMPORARY WORK” shall mean all temporary works for every kind required in or for the
execution, completion, maintenance of the work.

XXV)

‘CONTRACT PRICE" or ‘CONTRACT VALUE' shall mean the sum mentioned in the
LOI/LOA/Contract Agreement subject to such additions thereto or deductions there from as may
be made under provisions hereinafter contained.

XXVi)

‘EXECUTED CONTRACT VALUE’ shall mean actual value of works executed by the contractor
and certified by BHEL. This value shall not include PVC, ORC, Extra Works and Taxes.

XXVii)

“COMMENCEMENT DATE” or “START DATE” shall mean the commencement/start of work at Site
as per terms defined in the Tender.

Xxviii)

‘SHORT CLOSING” or “FORE CLOSING” of Contract shall mean the premature closing of
Contract, for reasons not attributable to the contractor and mutually agreed between BHEL and
the contractor.

XXiX)

“TERMINATION” of Contract shall mean the pre mature closing of contract due to reasons as
mentioned in the contract.

XXX)

‘DE MOBILIZATION” shall mean the temporary winding up of Site establishment by Contractor
leading to suspension of works temporarily for reasons not attributable to the contractor.

XXXi)

‘RE MOBILIZATION” shall mean the resumption of work with all resources required for the work
after demobilization.

2.2

23
2.31

LAW GOVERNING THE CONTRACT AND COURT JURISDICTION

The contract shall be governed by the Law for the time being in force in the Republic of India.
Subject to clause 2.21.1.1 of this contract, the Civil Court having original Civil Jurisdiction at Delhi
for PSNR, at Kolkata for PSER, at Nagpur for PSWR and at Chennai for PSSR, shall alone have
exclusive jurisdiction in regard to all matters in respect of the Contract.

ISSUE OF NOTICE

Service of notice on Contractor

Any notice to be given to the Contractor under the terms of the contract shall be served by sending
the same by Registered Post/Speed Post to or leaving the same at the Contractor’s last known
address of the principal place of business (or in the event of the contractor being a company, to or
at its Registered Office). In case of change of address, the notice shall be served at changed
address as notified in writing by the Contractor to BHEL. Such posting or leaving of the notice shall
be deemed to be good service of such notice and the time mentioned to the condition for doing any
act after notice shall be reckoned from the date so mentioned in such notice.
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23.2

24
2.5

2.51

25.2

253
2.6

2.6.1

2.6.2

2.6.3

2,64

2.6.5

2.6.6

Service of notice on BHEL

Any notice to be given to BHEL in-charge/Region under the terms of the Contract shall be served
by sending the same by post to or leaving the same at BHEL address or changed address as
notified in writing by BHEL to the Contractor.

USE OF LAND
No land belonging to BHEL or their Customer under temporary possession of BHEL shall be
occupied by the contractor without written permission of BHEL.

COMMENCEMENT OF WORK
The contractor shall commence the work as per the time indicated in the Letter of Intent/Award
from BHEL and shall proceed with the same with due expedition without delay.

If the contractor fails to start the work within stipulated time as per LOI/ LOA or as intimated by
BHEL, then BHEL at its sole discretion will have the right to cancel the contract. The Earnest
Money and/or Security Deposit with BHEL will stand forfeited without any further reference to him
without prejudice to any and all of BHEL's other rights and remedies in this regard.

All the work shall be carried out under the direction and to the satisfaction of BHEL.
MEASUREMENT OF WORK AND MODE OF PAYMENT:

All payments due to the contractors shall be made by e mode only, unless otherwise found
operationally difficult for reasons to be recorded in writing.

For progress running bill payments: - The Contractor shall present detailed measurement sheets in
triplicate, duly indicating all relevant details based on technical documents and connected drawings
for work done during the month/period under various categories in line with terms of payment as
per contract. The basis of arriving at the quantities, weights shall be relevant documents and
drawings released by BHEL. These measurement sheets shall be prepared jointly with BHEL
Engineers and signed by both the parties.

These measurement sheets will be checked by BHEL Engineer and quantities and percentage
eligible for payment under various groups shall be decided by BHEL Engineer. The abstract of
quantities and percentage so arrived at based on the terms of payment shall be entered in
Measurement Book and signed by both the parties.

Based on the above quantities, contractor shall prepare the bills, along with statutory documents, in
prescribed format and work out the financial value. These will be entered in Measurement Book
and signed by both the parties. Payment shall be made by BHEL after effecting the recoveries due
from the contractor.

All recoveries due from the contractor for the month/period shall be effected in full from the
corresponding running bills unless specific approval from the competent authorities is obtained to
the contrary.

Measurement shall be restricted to that portion of work for which it is required to ascertain the
financial liability of BHEL under this contract.
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2.6.7

2.6.8

2.6.9

2.6.10

2.6.11

2.7

2.71

2.7.21

The measurement shall be taken jointly by persons duly authorized on the part of BHEL and by the
Contractor.

The Contractor shall bear the expenditure involved if any, in making the measurements and testing
of materials to be used/ used in the work. The contractor shall, without extra charges, provide all
the assistance with appliances and other things necessary for measurement.

If at any time due to any reason whatsoever, it becomes necessary to re-measure the work done in
full or in part, the expenses towards such re measurements shall be borne by the contractor unless
such re measurements are warranted solely for reasons not attributable to contractor.

Passing of bills covered by such measurements does not amount to acceptance of the completion
of the work measured. Any left out work has to be completed, if pointed out at a later date by
BHEL.

Final measurement bill shall be prepared in the final bill format prescribed for the purpose based on
the certificate issued by BHEL Engineer that entire works as stipulated in tender specification has
been completed in all respects to the entire satisfaction of BHEL. Contractor shall give unqualified
“No Claim” Certificate. All the tools and tackles loaned to him should be returned in satisfactory
condition to BHEL. The abstract of final quantities and financial values shall also be entered in the
Measurement Books and signed by both parties to the contract. The Final Bill shall be prepared
and paid within a reasonable time after completion of work.

RIGHTS OF BHEL

BHEL reserves the following rights in respect of this contract during the original contract period or
its extensions if any, as per the provisions of the contract, without entitling the contractor for any
compensation.

To withdraw any portion of work and/or to restrict/alter quantum of work as indicated in the contract
during the progress of work and get it done through other agencies to suit BHEL's commitment to
its customer or in case BHEL decides to advance the date of completion due to other emergent
reasons/ BHEL's obligation to its customer.

In case of inadequate manpower deployed by the contractor, BHEL reserves the right to deploy
additional manpower through any other agency for expediting activities in the interest of the project.
Supplied manpower shall be put on job by the contractor and payments and other statutory
compliances related to manpower shall be the contractor's responsibility. In case of contractor’s
failure to fulfill his obligations in respect of such manpower, BHEL reserves the right to take
necessary action as per contract conditions.

To terminate the contract or withdraw portion of work and get it done through other agency, at the
risk and cost of the contractor after due notice of a period of 14 days’ (this period can be reduced in
case of urgency or increased otherwise) by BHEL in any of the following cases:

Contractor’s poor progress of the work vis-a-vis execution timeline as stipulated in the Contract,
backlog attributable to contractor including unexecuted portion of work does not appear to be
executable within balance available period considering its performance of execution.

Withdrawal from or abandonment of the work by contractor before completion of the work as per
contract.

Non-completion of work by the Contractor within scheduled completion period as per Contract or as
extended from time to time, for the reasons attributable to the contractor.
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iv). Termination of Contract on account of any other reason (s) attributable to Contractor.
v). Assignment, transfer, subletting of Contract without BHEL'’s written permission.
vi). Non-compliance to any contractual condition or any other default attributable to Contractor.

Risk & Cost Amount against Balance Work:
Risk & Cost amount against balance work shall be calculated as follows:
Risk & Cost Amount= [(A-B) + (A x H/100)]
Where,
A= Value of Balance scope of Work (*) as per rates of new contract
B= Value of Balance scope of Work (*) as per rates of old contract being paid to the contractor at
the time of termination of contract i.e. inclusive of PVC & ORC, if any.
H = Overhead Factor to be taken as 5

In case (A-B) is less than 0 (zero), value of (A-B) shall be taken as 0 (zero).

* Balance scope of work (in case of termination of contract):
Difference of Contract Quantities and Executed Quantities as on the date of issue of Letter for
‘Termination of Contract’, shall be taken as balance scope of Work for calculating risk & cost
amount.
Contract quantities are the quantities as per original contract. If, Contract has been amended,
quantities as per amended Contract shall be considered as Contract Quantities.
ltems for which total quantities to be executed have exceeded the Contract Quantities based on
drawings issued to contractor from time to time till issue of Termination letter, then for these
items total Quantities as per issued drawings would be deemed to be contract quantities.
Substitute/ extra items whose rates have already been approved would form part of contract
quantities for this purpose. Substitute/ extra items which have been executed but rates have not
been approved, would also form part of contract quantities for this purpose and rates of such
items shall be determined in line with contractual provisions.
However, increase in quantities on account of additional scope in new tender shall not be
considered for this purpose.

NOTE: Incase portion of work is being withdrawn at risk & cost of contractor instead of
termination of contract, contract quantities pertaining to portion of work withdrawn shall be
considered as ‘Balance scope of work’ for calculating Risk & Cost amount.

LD against delay in executed work in case of Termination of Contract:

LD against delay in executed work shall be calculated in line with LD clause no. 2.7.9 of GCC, for
the delay attributable to contractor. For limiting the maximum value of LD, contract value shall be
taken as Executed Value of work till termination of contract.

Method for calculation of “LD against delay in executed work in case of termination of contract” is
given below.

i).Let the time period from scheduled date of start of work till termination of contract excluding the
period of Hold (if any) not attributable to contractor = T1

ii).Let the value of executed work till the time of termination of contract= X

iii).Let the Total Executable Value of work for which inputs/fronts were made available to contractor
and were planned for execution till termination of contract = Y

iv).Delay in executed work attributable to contractor i.e. T2=[1-(X/Y)] x T1

v).LD shall be calculated in line with LD clause (clause 2.7.9) of the Contract for the delay attributable
to contractor taking “X” as Contract Value and “T2” as period of delay attributable to contractor.
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2.7.2.2 In case Contractor fails to deploy the resources as per requirement, BHEL can deploy
own/hired/otherwise arranged resources at the risk and cost of the contractor and recover the
expenses incurred from the dues payable to contractor. Recoveries shall be actual expenses
incurred plus 5% overheads or as defined in TCC.

2.7.3 Recoveries arising out of Risk & Cost and LD or any other recoveries due from Contractor

Following sequence shall be applicable for recoveries from contractor:
a) Dues available in the form of Bills payable to contractor, SD, BGs against the same contract.
b) Demand notice for deposit of balance recovery amount shall be sent to contractor, if funds are
insufficient to effect complete recovery against dues indicated in (a) above.
c) If contractor fails to deposit the balance amount to be recovered within the period as prescribed in
demand notice, following action shall be taken for balance recovery:
i) Dues payable to contractor against other contracts in the same Region shall be considered
for recovery.
i) If recovery cannot be made out of dues payable to the contractor as above, balance amount
to be recovered, shall be informed to other Regions/Units for making recovery from the
Unpaid Bills/Running Bills/SD/BGs/Final Bills of contractor.
i) In-case recoveries are not possible with any of the above available options, Legal action
shall be initiated for recovery against contractor.

2.7.4 To terminate the contract or to restrict the quantum of work and pay for the portion of work executed
in case BHEL's contract with their customer are terminated for any reason, as per mutual
agreement.

2.1.5 To effect recovery from any amounts due to the contractor under this or any other contract or in any
other form, the moneys BHEL is statutorily forced to pay to anybody, due to contractor’s failure to
fulfill any of his obligations. BHEL shall levy overheads of 5% on all such payments along with
interest as defined elsewhere in the GCC.

2.7.6  While every endeavor will be made by BHEL to this end, they (BHEL) cannot guarantee
uninterrupted work due to conditions beyond their control. The Contractor will not be normally
entitled for any compensation/extra payment on this account unless otherwise specified elsewhere
in the contract.

2.7.7 BHEL may permit or direct contractor to demobilize and remobilize at a future date as intimated by
BHEL in case of following situations for reasons other than Force majeure conditions and not
attributable to contractor:

i) suspension of work(s) at a Project either by BHEL or Customer,
or

i) where work comes to a complete halt or reaches a stage wherein worthwhile works cannot be
executed and there is no possibility of commencement of work for a period of not less than
three months

In such cases, charges towards demobilization and remobilization shall be as decided by BHEL
after successful remobilization by contractor at site, and decision of BHEL shall be final and binding
on the contractor. After remobilization, all conditions as per contract shall become applicable. In
case Contractor does not remobilize with adequate resources or does not start the work within the
period as intimated, then BHEL reserves the right to get the balance works done at the Risk & Cost
of the Contractor. Duration of the contract/time extension shall be revised suitably. In case of any
conflict, BHEL decision in this regard shall be final and binding on the contractor.
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2.7.8

In the unforeseen event of inordinate delay in receipt of materials, drawings, fronts etc. due to
which inordinate discontinuity of work is anticipated, BHEL on its own or contractor’s request at its
discretion may consider to short close the contract in any of the following cases:

a) The balance works (including but not limited to Trial Operation, PG Test etc.) are minor vis a vis the

scope of work envisaged as per the contract.

b) There has been no significant work in past 6 months OR no significant work is expected in next 6

months (example in Hydro projects or in projects where work has stopped due to reasons beyond the
control of BHEL).

c) The balance works cannot be done within a reasonable period of time as they are dependent on unit

2.7.9

2.8

shut down or on other facilities of customer or any other such reasons not attributable to the
contractor.

At the point of requesting for short closure, contractor shall establish that he has completed all
works possible of completion and he is not able to proceed with the balance works due to
constraints beyond his control. In such a case, the estimated value of the unexecuted portion of
work (or estimated value of services to be provided for carrying out milestone/stage payments like
Trial Operation/PG Test etc.) as decided by BHEL, shall however be reduced from the final contract
value.

Note: The Contractor shall not be eligible for any compensation on account of Quantity Variation
arising out of short-closure of contract as per clause no. 2.7.8 (b) above.

LIQUIDATED DAMAGES/PENALTY
At the end of total work completion as certified by BHEL Engineer, and upon analysis of the total
delay, the portion of time extensions attributable to (i) Contractor alone, (i) Force majeure
conditions, and (iii) BHEL, shall be worked out. The total period of time extensions shall be the sum
of (i), (ii) and (i) above and shall be equal to period between the scheduled date of completion and
the actual date of completion of contract. LD shall be imposed/levied for the portion of time
extensions solely attributable to contractor and recoverable from the dues payable to the contractor.

If the contractor fails to maintain the required progress of work which results in delay in the
completion of the work as per the contractual completion period, BHEL shall have the right to
impose Liquidated Damage/Penalty at the rate of 0.5% of the contract value, per week of delay or
part thereof subject to a maximum of 10% of the contract value. For this purpose, the period for
which LD is applicable shall be worked out based on portion of time extension granted solely
attributable to contractor at the end of the contract. Contract Value for this purpose, shall be the final
executed value exclusive of ORC, Extra Works executed on Manday rate basis, Supplementary/
Additional Items and PVC.

RESPONSIBILITIES OF THE CONTRACTOR IN RESPECT OF LOCAL LAWS, EMPLOYMENT
OF WORKERS ETC.

The following are the responsibilities of the contractor in respect of observance of local laws,
employment of personnel, payment of taxes etc. The subcontractor shall fully indemnify BHEL
against any claims of whatsoever nature arising due to the failure of the contractor in discharging
any of his responsibilities hereunder:
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2.8.1

2.8.2

2.8.3

2.84

2.8.5

2.8.6

2.8.7

2.8.8

2.8.9

2.8.10

2.8.11

As far as possible, Unskilled Workers shall be engaged from the local areas in which the work is
being executed.

The contractor at all times during the continuance of this contract shall, in all his dealings with local
labour for the time being employed on or in connection with the work, have due regard to all local
festivals and religious and other customs.

The contractor shall comply with all applicable State and Central Laws, Statutory Rules,
Regulations, Notifications etc. such as Payment of Wages Act, Minimum Wages Act, Workmen
Compensation Act, Employer's Liability Act, Industrial Disputes Act, Employers Provident Act,
Employees State Insurance Scheme, Contract Labour (Regulation and Abolition) Act, 1970,
Payment of Bonus & Gratuity Act, Building and Other Construction Workers (Regulation of
Employment and Conditions of Service) Act 1996, The Building and Other Construction Workers’
Welfare Cess Act 1996 and other Acts, Rules, and Regulations for labour/workers as applicable
and as may be enacted by the State Government and Central Govt. during the tenure of the
Contract and having force or jurisdiction at Site. The Contractor shall also comply with provisions of
and give all such notices to the local Governing Body, Police and other relevant Authorities as may
be required by the Law.

The Contractor shall obtain independent License under the Contract Labour (Regulations and
Abolition) Act, 1970 for engaging contract labour as required from the concerned Authorities based
on the certificate (Form- V or as applicable) issued by the Principal Employer/Customer.

The contractor shall pay and bear all taxes, fees, license charges, Cess, duties, deposits, tolls,
royalties, commission or other charges which may be leviable on account of his operations in
executing the contract.

While BHEL would pay the inspection fees and Registration fees of Boiler/Electrical Inspectorate,
all other arrangements for site visits periodically by the Inspectorate to site, Inspection certificate
etc. will have to be made by contractor. However, BHEL will not make any payment to the
Inspectorate in connection with contractor’'s Welders/Electricians qualification tests etc.

Contractor shall be responsible for provision of Health and Sanitary arrangements (more
particularly described in Contract Labour Regulation & Abolition Act), Safety precautions etc. as
may be required for safe and satisfactory execution of contract.

The contractor shall be responsible for proper accommodation including adequate medical facilities
for personnel employed by him.

The contractor shall be responsible for the proper behavior and observance of all regulations by the
staff employed by him.

The contractor shall ensure that no damage is caused to any person/property of other parties
working at site. If any such damage is caused, it is responsibility of the contractor to make good
the losses or compensate for the same.

All the properties/equipments/components of BHEL/their Client loaned with or without deposit to
the contractor in connection with the contract shall remain properties of BHEL/their Client.
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2.8.12

2.813

2.8.14

2.8.15

2.8.16

2.817

2.8.18

The contractor shall use such properties for the purpose of execution of this contract. All such
properties/equipments/components shall be deemed to be in good condition when received by the
contractor unless he notifies within 48 hours to the contrary. The contractor shall return them in
good condition as and when required by BHEL/their Client. In case of non-return, loss, damage,
repairs etc. the cost thereof as may be fixed by BHEL Engineer will be recovered from the
contractor.

In case the contractor is required to undertake any work outside the scope of this contract, the
rates payable shall be those mutually agreed upon if the item rates are not mentioned in existing
contract.

Any delay in completion of works/or non-achievement of periodical targets due to the reasons
attributable to the contractor, the same may have to be compensated by the contractor either by
increasing manpower and resources or by working extra hours and/or by working more than one
shift. All these are to be carried out by the contractor at no extra cost.

The contractor shall arrange, coordinate his work in such a manner as to cause no hindrance to
other agencies working in the same premises.

All safety rules and codes applied by the Client/BHEL at site shall be observed by the contractor
without exception. The contractor shall be responsible for the safety of the equipment/material and
works to be performed by him and shall maintain all light, fencing guards, slings etc. or other
protection necessary for the purpose. Contractor shall also take such additional precautions as
may be indicated from time to time by the Engineer with a view to prevent pilferage, accidents, fire
hazards. Due precautions shall be taken against fire hazards and atmospheric conditions. Suitable
number of Clerical staff, watch and ward, store keepers to take care of equipment/materials and
construction tools and tackles shall be posted at site by the contractor till the completion of work
under this contract.

The contractor shall arrange for such safety devices as are necessary for such type of work and
carry out the requisite site tests of handling equipment, lifting tools, tackles etc. as per prescribed
standards and practices.

Contractor has to ensure the implementation of Health, Safety and Environment (HSE)
requirements as per directions given by BHEL/Customer. The contractor has to assist in HSE audit
by BHEL/Customer and submit compliance Report. The contractor has to generate and submit
record/reports as per HSE plan/activities as per instruction of BHEL/Customer.

The contractor will be directly responsible for payment of wages to his workmen. A pay roll sheet
giving all the payments given to the workers and duly signed by the contractor’s representative
should be furnished to BHEL site for record purpose, if so called for.

Contractor shall create awareness amongst their workforce by helping & encouraging in opening
bank accounts and to encourage them to adopt digital mode of transactions. While releasing
wages/ salary to their workers/ supervisors/ staff, Contractor shall comply with the GOI's guidelines
for maximizing such transactions through Non-Cash / digital means.

In case of any class of work for which there is no such specification as laid down in the contract,
such work shall be carried out in accordance with the instructions and requirements of the
Engineer.
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2.8.19 Also, no idle charges will be admissible in the event of any stoppage caused in the work resulting in
contractor’s labour and Tools & Plants being rendered idle due to any reason at any time.

2.8.20 The contractor shall take all reasonable care to protect the materials and work till such time the
plant/equipment has been taken over by BHEL or their Client whichever is earlier.

2.8.21 The contractor shall not stop the work or abandon the site for whatsoever reason of dispute,
excepting force majeure conditions. All such problems/disputes shall be separately discussed and
settled without affecting the progress of work. Such stoppage or abandonment shall be treated as
breach of contract and dealt with accordingly.

2.8.22 The contractor shall keep the area of work clean and shall remove the debris etc. while executing
day-to-day work. Upon completion of work, the contractor shall remove from the vicinity of work,
all scrap, packing materials, rubbish, unused and other materials and deposit them in places
specified by the Engineer. The contractor will also demolish all the hutments, sheds, offices etc.
constructed and used by him and shall clean the debris. In the event of his failure to do so, the
same will be arranged to be done by the Engineer and the expenses recovered from the
contractor.

2.8.23 The contractor shall execute the work in the most substantial and workman like manner in the
stipulated time. Accuracy of work and timely execution shall be the essence of this contract. The
contractor shall be responsible to ensure that the quality, assembly and workmanship conform to
the dimensions and clearance given in the drawings and/ or as per the instructions of the
Engineer.

2.8.24 The Contractor to note that some of BHEL’s T&Ps/MMDs may not be insured. The Contractor will
take necessary precautions and due care to protect the same while in his custody from any
damage/ loss till the same is handed over back to BHEL. In case the damage / loss is due to
carelessness/ negligence on the part of the contractor, the Contractor is liable to get them repair/
replaced immediately and in case of his failure to do so within a reasonable time, BHEL will
reserve the right to recover the loss from the contractor.

2.8.25 For all works having contract value of Rs. 5,00,000/- or above, BHEL shall recover the amount of
compensation paid to victim(s) by BHEL towards loss of life/ permanent disability due to an
accident which is attributable to the negligence of contractor, agency or firm or any of its
employees as detailed below.

a) Victim: Any person who suffers permanent disablement or dies in an accident as defined
below.

b) Accident: Any death or permanent disability resulting solely and directly from any unintended
and unforeseen injurious occurrence caused during the manufacturing/ operation and works
incidental thereto at BHEL factories/ offices and precincts thereof, project execution, erection and
commissioning, services, repairs and maintenance, trouble shooting, serving, overhaul,
renovation and retrofitting, trial operation, performance guarantee testing undertaken by the
company or during any works/ during working at BHEL Units/ Offices/ townships and premises/
Project Sites.
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c¢) Compensation in respect of each of the victims:

i. In the event of death or permanent disability resulting from Loss of both limbs:
Rs. 10,00,000/- (Rs. Ten Lakh).
ii. In the event of other permanent disability: Rs.7,00,000/- (Rs. Seven Lakh)

d) Permanent Disablement: A disablement that is classified as a permanent total disablement
under the proviso to section 2 (1) of the Employee’s Compensation Act, 1923.

2.8.26 Contractor shall be fully responsible for their T&Ps and other material mobilized at site. In any

2.9

291

29.2

293

case, BHEL shall not be liable for any damage/loss/misuse of any item(s) belong to the contractor.

EXECUTION PLAN, PROGRESS MONITORING, MONTHLY REVIEW AND PERFORMANCE
EVALUATION

A tentative plan/ programme for completion of the contractual scope of work as per the time
schedule given in the contract shall be made jointly by BHEL and Contractor, before
commencement of work. The above programme shall be supported by month wise deployment of
resources viz Manpower, T&P, Consumables, etc. Progress will be reviewed periodically
(Daily/Weekly/Monthly) vis-a-vis this jointly agreed programme.

Subsequently, every month, quarterly rolling plan will be made by BHEL based on budgeted
targets.

Monthly plan in F-14 format shall be drawn from this Quarterly plan. Monthly plan shall necessarily
include activities required for achieving targets/ milestones unless inputs/ fronts are not available.
While planning and arriving on asking rate all available inputs shall be taken into consideration.
Vendor will be required to execute the monthly plan in that month in addition to make full efforts to
minimize the cumulative shortfall attributable to him up to the month.

BHEL may require monthly work plan up to one and half times of average monthly value and
demand matching manpower.

Where, Average Monthly Value = Total Contract Value (as per latest revision) / Period of Contract
(in months)

Provided, this requirement is reflected in the rolling quarterly plan two months in advance.

If the Contractor refuses to sign the F-14 format, those F-14 formats requiring Contractor’s
signature shall be deemed to have been signed and accepted by the Contractor, if communicated
to the Contractor through email or any other mode as stated in clause 2.3.1.

The Contractor shall submit periodical progress reports (Daily/Weekly/Monthly) and other
reports/information including manpower, consumables, T&P mobilization etc. as desired by BHEL.

Monthly progress review between BHEL and Contractor shall be based on the agreed programme
as above, availability of inputs/fronts etc., and constraints if any, as per prescribed formats (i.e.
Form F-14). Manpower, T&P and consumable reports as per prescribed formats shall be submitted
by contractor every month. Release of RA Bills shall be contingent upon certification by BHEL Site
Engineer of the availability of the above prescribed formats duly filled in and signed.

The burden of proof that the causes leading to any shortfall is not due to any reasons attributable
to the contractor is on the contractor himself. The monthly progress review shall record shortfalls
attributable to (i) Contractor, (ii) Force Majeure Conditions, and (iii) BHEL
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210
2.10.1

2.10.2

2.11
2,111

2.11.2

2113

2114

212

2121

2.12.2

2123

2.123.

Performance of the Contractor shall be assessed as per prescribed formats and shall form the
basis for ‘Assessment of Capacity of Bidder’ for Tenders where the Contractor is a bidder. BHEL
reserves the right to revise the evaluation formats during the course of execution of the works.

TIME OF COMPLETION
The time schedule shall be as prescribed in the Contract. The time for completion shall be
reckoned from the date of commencement of work at Site as certified by BHEL Engineers.

Time being the essence of the contract, the entire work shall be completed by the contractor within
the time schedule or within such extended periods of time as may be allowed by BHEL under
clause 2.11.

EXTENSION OF TIME FOR COMPLETION

If the completion of work as detailed in the scope of work gets delayed beyond the contract period,
the contractor shall request for an extension of the contract and BHEL at its discretion may extend
the Contract.

Based on the F-14 formats, the works balance at the end of original contract period less the
backlog attributable to the contractor shall be quantified, and the number of months of ‘Time
extension’ required for completion of the same shall be jointly worked out. Within this period of
‘Time extension’, the contractor is bound to complete the portion of backlog attributable to the
contractor. Any further ‘Time extension’ or ‘Time extensions’ at the end of the previous extension
shall be worked out similarly.

However, if any ‘Time extension’ is granted to the contractor to facilitate continuation of work and
completion of contract, due to backlog attributable to the contractor alone, then it shall be without
prejudice to the rights of BHEL to impose penalty/LD for the delays attributable to the contractor, in
addition to any other actions BHEL may wish to take at the risk and cost of contractor.

Planning, progress monitoring, monthly review and performance monitoring shall be carried out as
per Clause 2.9 of GCC.

OVERRUN COMPENSATION

ORC during original contract period: No ORC shall be applicable during the original contract
period.

ORC during extended period for the reasons solely attributable to contractor: No ORC shall
be applicable during the extended period granted for the reasons solely attributable to contractor
and work executed during this period shall be paid as per original contract rates.

ORC during extended period for the reasons not attributable to contractor: ORC shall be
payable as per following procedure:

1 For initial period of twelve months of extended period, ORC rate applicable over executed value
shall be 5%. For every subsequent period of twelve months, ORC rate shall be further increased by
5% over the previous rate. For example, ORC rates applicable for initial period of 12 months and
subsequent period of 12 months are given below.

Sl. Extended Period for the reasons | ORC rate applicable
No. attributable to BHEL over executed value

1 First 12 months 5%

2 13th-24th month and so on 10.25%
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| | [{[(1.05x 1.05)-1] x 100} |

This process of increasing ORC rate for each subsequent period of 12 months shall continue till
applicability of ORC.

2.12.3.2 On completion of original contract period as well as on completion of each subsequent period of
twelve months i.e. at the time of change in applicable ORC rate, Delay Analysis shall be carried out
and percentage shortfall attributable to both BHEL & Contractor shall be calculated.

2.12.3.3 For the purpose of calculation of ORC, executed value of work in the month shall be divided in
Part-1 and Part-2 in proportion of percentage shortfall attributable to BHEL and contractor
respectively, based on the last delay analysis as worked out in 2.12.3.2.

ORC shall be payable only on Part-1 and no ORC shall be payable on Part-2.

Value of Part-1 shall be further limited to the value of actual inputs provided by BHEL i.e. “Plan -
Shortfall attributable to BHEL” for the month, as per Form-14 for calculation of ORC.

2.12.3.4 Payment of ORC amount shall be further regulated as follows:

(i) 50% of the ORC is allocated for deployment of matching resources (with weightages) agreed as
per the joint programme drawn vide 2.11.4. ORC Payment against resources shall be calculated
in proportion to percentage of resources actually deployed w.r.t. planned resources, as per Form-
14,

(i) 50% of ORC is allocated for achieving of planned progress agreed as per the joint programme
drawn vide 2.11.4. ORC Payment shall be reduced in proportion to percentage shortfall
attributable to contractor w.r.t.-“Plan - Shortfall attributable to BHEL” for the month, as per Form-
14,

2.12.3.5 The maximum amount of ORC payable for the month shall be limited to Rs. 10,00,000/-.

2.12.3.6 In case, there is no shortfall attributable to contractor for the month and also contractor has
deployed the resources as agreed in Form-14 but ORC amount payable for the month worked out
as per procedure mentioned in clause 2.12.3.3, 2.12.3.4 and 2.12.3.5, is less than Rs.1,00,000/-,
then ORC amount payable for the month shall be Rs.1,00,000/- otherwise ORC amount payable
for the month shall remain same.

2.12.3.7 In case execution is on HOLD (Other than Force Majeure), ORC shall be payable as per following:

i). Contractor has not been permitted by BHEL to de-mobilize

a) ORC amount of Rs. 1,00,000/- per month shall be applicable during the period of HOLD
provided resources as planned are deployed (not demobilised) during the period of hold.

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period
for deciding applicable ORC rate as per clause 2.12.3.1.

ii). Contractor has been permitted to demobilize and to remobilize after liting of HOLD

a) No ORC shall be payable to contractor for the period of HOLD.

b) Subsequent to lifting of HOLD, Period of HOLD shall not be excluded in calculation of period
for deciding applicable ORC rate as per clause 2.12.3.1.

2.12.3.8 In case Force Majeure is invoked:
). No ORC shall be applicable during the period of Force Majeure.
ii). Subsequent to revocation of Force Majeure, period of Force Majeure shall be excluded in
calculation of period for deciding applicable ORC rate as per clause 2.12.3.1.
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2125

213
2131

2132
2.13.21

Applicability of ORC: ORC shall not be applicable for following activities.
i). Area cleaning, removal of temporary structures and return of scrap.
). Punch list points / pending points liquidation pending due to reasons attributable to contractor
). Submission of “As built Drawing”
). Material Reconciliation
). Completion of Contract Closure formalities like HR Clearance/ No dues from various dept./
Statutory Authorities etc.

Total Over Run Compensation shall be limited to 10% of the cumulatively executed contract value
till the month (excluding Taxes and Duties if payable extra). For this purpose, executed contract
value excludes PVC, ORC and Extra/Supplementary Works.

SECURED RECOVERABLE ADVANCES:

INTEREST FREE MOBILIZATION ADVANCE: Competent Authority of BHEL may approve
proposals for payment of Interest Free Secured Mobilization Advance (limited to a maximum of 5% of
the Contract Value) only in Installation Works in Power Plants under exceptional circumstances.

Interest Free Mobilization Advance shall be disbursed in specifically mentioned stages of major
resource mobilization in the beginning of the contract, as specified in the TCC, in three or more
instalments with the value of any instalment not more than 2.5% of the Contract Value. The next
instalment will be due only on completion of the activities linked to the previous instalment.

Each such instalment is to be secured through BG of 100% of the instalment amount.

Recovery of Interest Free Secured Advance shall be made @ 10% of Running Bill Amount. As and
when the total recovered amount exceeds any of the BG value submitted against the advance, that
BG shall be returned.

In any case, Interest Free Advance shall be fully recovered by the time the contract reaches 50% of
the original contract period either from Running Bills or by the Contractor directly depositing the
amount. If the Contractor fails to deposit the total amount by the stipulated date, the recovery shall
be made by encashing BGs/ Securities available with BHEL for the balance amount.

INTEREST BEARING ADVANCE:

INTEREST BEARING MOBILIZATION ADVANCE: Competent authority may also approve need
based Interest Bearing Mobilization advance after a certification from the Contractor for having
achieved a financial progress of 10% of the original contract price. However, the total mobilization
advance (including Interest Free Mobilization Advance) shall not exceed 10% of the Contract Value.
Bank Guarantee towards ‘Interest Bearing Recoverable Advance’ shall be 110% of the advance so
as to enable recovery of not only principle amount but also the interest portion, if so required.

2.13.2.2 INTEREST BEARING SECURED ADDITIONAL INTERIM ADVANCE: In exceptional

circumstances, with due justification, Competent Authority of BHEL may approve proposals for
payment of additional interim interest bearing advance against Bank Guarantee, for resource
augmentation towards expediting work for project implementation. Contractor shall establish the
utilization of advance drawn in the form of Utilization Certificate before the release of next
installment.

Bank Guarantee shall be 110% of the advance so as to enable recovery of not only principle
amount but also the interest portion, if so required. Unadjusted amount of advances (including
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Interest Free Mobilization Advance) paid shall not exceed 10% of the total contract value at any
point of time.

NOTES for INTEREST BEARING ADVANCE:

(a)

(b)

(©)

(d)

(e)

2133

Recovery of Interest Bearing Advances shall be made from the Running Bills progressively.
Recovery rate per month for Interest Bearing Advances shall be the sum of:

i) Not less than 10% of Running Bill amount
i) Simple interest up to the date of RA Bill on the outstanding Principle amount/amounts

In any case, Interest Bearing Advance shall be fully recovered by the time the contractor’s billing
reaches 90% of contract value either from Running Bills or by the Contractor directly depositing the
amount. If the Contractor fails to deposit the total amount by the stipulated date, the recovery shall
be made by encashing BGs/ Securities available with BHEL for the balance amount along with
interest.

Payment and recovery of any of the above advance(s) shall be at the sole discretion of BHEL and
shall not be a subject matter of arbitration.

The rate of interest applicable for the above advances shall be the repo rate prevailing on the date of
release of advance plus 4%, and such rate will remain fixed till the total advance amount is
recovered.

Contractor to submit Bank Guarantee as per prescribed formats for each of the advance and shall be
valid for at least one year or the recovery duration whichever is earlier. In case the recovery of dues
does not get completed within the aforesaid BG period, the contractor shall renew the BG or submit
fresh BG for the outstanding amount, valid for at least one year or the remaining recovery duration
whichever is earlier. For each advance, the Contractor will be allowed to submit more than one BG
so that the BGs can be returned progressively based on recovered amount. In case, the Contractor
prefers to submit single BG against an advance, the amount of BG may be progressively reduced by
the amount repaid by the Contractor.

BHEL is entitled to make recovery of the entire outstanding amount in case the contractor fails to
comply with the BG requirement.

SECURED ADVANCE AGAINST MATERIAL BROUGHT TO SITE:

Secured advance on the security of materials (which are not combustible, fragile or perishable in
nature) brought to the site but not yet incorporated in the works will be made up to 75% of Invoice
value, or the 75% of the corresponding value of the materials determined on the basis of BOQ
rates, whichever is less, subject to the condition that their quantities are not excessive and shall be
used within a period of 90 days and subject to the stipulations, as mentioned below:

Contractor shall obtain prior permission of Engineer-in-charge before procurement of materials
against which advance is being sought. Engineer-in-charge shall ensure formal approval of
Construction Manager before communicating the permission to Contractor.

Secured advance shall not be allowed/ payable for materials procured by Contractor before the date
of such permission.

Secured Advance shall be allowed only once against a single invoice. Multiple Secured Advance
against single invoice is not allowed.
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2.14
2141

Secured advance against materials shall be paid only against non-perishable items. Engineer-in-
charge to ensure that such items are adequately covered under insurance cover (to be taken by the
Contractor if not covered under BHEL Insurance Policy).

At any point of time, the unadjusted secured payments against material brought to site shall not be
more than 5% of the Contract Value.

The advance will be repaid from each succeeding Running bill(s) to the extent materials for which
advance has been previously paid have been incorporated into the works. In any case, such advance
payment shall be fully recovered maximum from 3-4 subsequent RA bills whether the material is
consumed in the work or not. In absence of sufficient value of RA bills for making the required
recovery, the Contractor shall deposit the balance amount. If the Contractor fails to deposit the total
amount by the stipulated date, the recovery shall be made by encashing the Securities available with
BHEL for the balance amount.

Contractor has to give a formal deed of hypothecation, drawn up on non-judicial stamp paper under
which the BHEL secures a lien on the materials and is safeguarded against losses, due to the
contractor postponing the execution of the work or due to the shortage or misuse of materials and
against the expenses incurred on their watch and safe custody.

QUANTITY VARIATION

Variation in Final Executed Contract Value

The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). No compensation becomes payable in case the variation of the final executed
contract value is within the limits of Minus (-) 15% of awarded contract value. Also, no
compensation becomes payable in case the contract gets partially executed/ short closed/
terminated/ work withdrawn under Rights of BHEL mentioned in Clause 2.7 of GCC. In case of
work terminated / short closed under clause 2.7.4 of GCC, compensation may be considered only if
BHEL receives compensation from customer.

Compensation due to variation of final executed contract value in excess of the limits defined in
clause above, shall be as follows:

i) In case the finally executed contract value reduces below the lower limit of awarded
Contract Value due to quantity variation specified above, the Contractor will be eligible for
compensation @ 15% of the difference between the lower limit of the awarded contract
value and the actual executed contract value.

i) In case the finally executed contract value increases above the awarded Contract Value
due to quantity variation, the Contractor is not eligible for any compensation

2.14.2 Variation in Individual Quantities of BOQ Item(s)

The quantities given in the contract are tentative and may change to any extent (both in plus side
and minus side). No compensation becomes payable in case the variation of the quantity of
individual BOQ item(s) is within the limits of Plus (+) 100% of the quantity in the original price
schedule.

In case executed quantity for a particular BOQ item(s) exceeds two times the quantity in the
original price schedule (100% increase), then the revision in rates for such BOQ item(s) for the
quantity in excess of two times the quantity in the original price schedule including any subsequent
increase in quantity, may be considered based on request from the Contractor, however, BHEL
decision in this regard shall be final. Revised rates for subject BOQ item (s) shall be worked out on
the basis of prevailing market rates mutually agreed between BHEL and Contractor. PVC/ ORC will
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Note:

2.15
2.151

2.15.2

2.15.3

2154

2.15.5

2.15.6

not be applicable for these revised rates.
BHEL, however, retains the right to arrange the excess quantity through any other source for
expediting activities in the interest of the Project.

(a) Revision in rates under clause 2.14.2 will remain admissible in those cases also, where, the
Contractor is eligible for compensation under clause 2.14.1 ).

(b) The value of work executed at revised rates due to variation in Individual Quantities of BOQ
ltem(s) shall be included while calculating the finally executed contract value in clause no.
2.14.1 above.

EXTRA WORKS

All rectifications/madifications, revamping and reworks required for any reasons not due to the fault
of the contractor, or needed due to any change in deviation from drawings and design of equipments,
operation/maintenance requirements, mismatching or due to damages in transit, storage and
erection/commissioning and other allied works which are not very specifically indicated in the
drawings, but are found essential for satisfactory completion of the work, will be considered as extra
works.

Extra works arising on account of the contractor's fault, irrespective of time consumed in rectification
of the damage/loss, will have to be carried out by the contractor free of cost. Under such
circumstances, any material and consumable required for this purpose will also have to be arranged
by the contractor at his cost.

All the extra work should be carried out by a separately identifiable gang, without affecting routine
activities. Daily log sheets in the pro-forma prescribed by BHEL should be maintained and shall be
signed by the contractor's representative and BHEL engineer. No claim for extra work will be
considered/entertained in the absence of the said supporting documents i.e. daily log sheets. Signing
of log sheets by BHEL engineer does not necessarily mean the acceptance of such works as extra
works.

BHEL retains the right to award or not to award any of the major repair/ rework/ modification/
rectification/ fabrication works to the contractor, at their discretion without assigning any reason for
the same.

After eligibility of extra works is established and finally accepted by BHEL engineer/designer,
payment will be released on competent authority's approval at the following rate.

MAN-HOUR RATE FOR ELIGIBLE EXTRA WORKS: Single composite average labour man-hour
rate, including overtime if any, supervision, use of tools and tackles and other site expenses and
incidentals, consumables for carrying out any major rework/ repairs/ rectification/ modification/
fabrication as certified by site as may arise during the course of erection, testing, commissioning or
extra works arising out of transit, storage and erection damages, payment, if found due will be at Rs
139/- per man hour.

The above composite labour man hour rate towards extra works shall remain firm and not subject to
any variation during execution of the work. PVC will not be applicable for extra works. Rate revision,
Over Run Charges/compensation etc. will not be applicable due to on extra works.
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2.15.7

)

a)

b)

217.2

Extra Works for Civil Packages shall be regulated as follows —

Rates for Extra Works arising due to (1) non availability of BOQ (Rate Schedule), OR (2) change in
Specifications of materials/works (3) rectification/modification/dismantling & re-erecting etc. due to no
fault of Contractor, shall be in the order of the following:

Item rates are to be derived from similar nature of items in the BOQ (Rate Schedule) with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities.

As per latest edition of CPWD-DSR with applicable escalation derived from All India Consumer Price
Index for Whole Sale Commodities OR Notification issued by the office of CPWD for ‘Cost Index’ in
that Region where the project is being executed with applicable escalation derived from All India
Consumer Price Index for Whole Sale Commodities, whichever is less.

Item rates are to be worked out on the basis of market rates prevailing on the date of execution
mutually agreed between BHEL and Contractor.

PVC and ORC will not be applicable for (i) above.

SUPPLEMENTARY ITEMS

For NON Civil Works

Supplementary items are items/works required for completion of entire work but not specified in the
scope of work. Subject to certification of such items/works as supplementary items by BHEL
Engineer, rates shall be derived on the basis of any one of the following on mutual agreement:

Based on percentage breakup/rates indicated for similar/nearby items.

In case (i) above does not exist, then BHEL/site may derive the percentage breakup/rates to suit the
type of work.

For Civil Works
Rates for Supplementary Works/Additional Works arising out due to additions/alterations in the

original scope of works as per contract subject to certification of BHEL Engineer shall be worked out
as under:

ltem rates which are available in existing BOQ (Rate Schedule) shall be operated with applicable
escalation derived from All India Consumer Price Index for Whole Sale Commodities

ltems of works which are not available in existing BOQ shall be operated as an ‘Extra Works’ and
rate shall be derived as per clause no 2.15.7

Execution of Supplementary Works/Additional Works through the Contractor shall be at the sole
discretion of BHEL, and shall be considered as part of executed contract value for the purpose of
Quantity Variation as per clause 2.14

BHEL Engineer’s decision regarding fixing the rate as above is final and binding on the contractor.
PVC and ORC will not be applicable for (i) above.

PRICE VARIATION COMPENSATION

In order to take care of variation in cost of execution of work on either side, due to variation in the
index of LABOUR, HIGH SPEED DIESEL OIL, WELDING ROD, CEMENT, STEEL, MATERIALS,
Price Variation Formula as described herein shall be applicable

85% component of Contract Value shall be considered for PVC calculations and remaining 15% shall
be treated as fixed component. The basis for calculation of price variation in each category, their
component, Base Index, shall be as under:
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PERCENTAGE COMPONENT (K)
CIVIL PACKAGES (See Electrical ,
Note A/B/C) C&I Material
SL MECHANICAL |Management/
NO. CATEGORY INDEX/ AVERAGE MINIMUM WAGE A | B C PACKAGES  |Handiing and
other labour
oriented
packages
) | LABOUR (a) ‘MONTHLY  ALL-INDIA  AVERAGE | 40 | 25 | 30 65 80
CONSUMER PRICE INDEX NUMBERS
ALL CATEGORIE
(ALL CATEGORIES) FOR INDUSTRIAL WORKERS’ published
by Labour Bureau, Ministry of Labour and
Employment, Government of India. (50%
weightage out of component ‘K’)
(Website: labourbureau.nic.in)
(b) Arithmetical average of minimum wages
of Unskilled, Semi-skilled, Skilled and
Highly skilled workers as applicable at
project site location
(50% weightage out of component ‘K’)
i) HIGH SPEED Name of Commodity: HSD 5 3 5 5 5
DIESEL OIL Commodity Code: 1202000005 (See Note E)
Name of Commodity: MANUFACTURE OF
ii) | WELDING ROD BASIC METALS 15
Commodity Code: 1314000000 (See Note E)
. Name  of  Commodity: ORDINARY
V) | CEMENT PORTLAND CEMENT 20 | 30
Commodity Code: 1313050003 (See Note E)
v STEEL Name of Commodity: MILD STEEL: LONG

(Structural  and | PRODUCTS 25

gggf;’rceme”t Commodity Code: 1314040000 (See Note E)

vi) | AIlOTHER Name of Commaodity: ALL COMMODITIES 40 | 12 | 20
MATERIALS : ,
(Other than Cement Commodity Code:1000000000 (See Note E)
& Steel)

Note: A) Cement & Steel: Free Issue (BHEL Scope)

B) Cement & Steel: In Contractor Scope

C) Cement in Contractor Scope, and Steel is Free Issue (BHEL Scope)

D) For Composite packages (i.e. Civil+Mechanical+Electrical and/or C&l or Civil+Mechanical or
Mechanical+Electrical and/or C&l), the COMPONENT (‘K’) for various categories shall be as per
respective packages as above.

E) As per the ‘MONTHLY WHOLE SALE PRICE INDEX’ for the respective Commodity and Type,
published by Office of Economic Adviser, Ministry of Commerce and Industry, Government of India.
(Website: eaindustry.nic.in). Revisions in the index or commodity will be re-adjusted accordingly.

2173 #

2.17.4 Payment/recovery due to variation in index shall be determined on the basis of the following notional
formula in respect of the identified COMPONENT ('K’) viz LABOUR, HIGH SPEED DIESEL OIL,
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WELDING ROD, CEMENT, STEEL, MATERIALS.
P=KxRx (Xn- Xo0)
Xo

Where,

P = Amount to be paid/recovered due to variation in the Index for Labour, High
Speed Diesel Qil, Welding Rod, Cement, Steel and Materials

K = Percentage COMPONENT (K") applicable for Labour, High Speed Diesel Qil,
Welding Rod, Cement, Steel and Materials

R = Value of work done for the billing month (Excluding Taxes and Duties if
payable extra)

XN = Revised Index for Labour, Revised Average Minimum Wages for Labour,

Revised Index for High Speed Diesel Qil, Welding Rod, Cement, Steel and
Materials for the billing month under consideration

Xo = Index for Labour, Average Minimum Wages for Labour, Index for High Speed
Diesel Oil, Welding Rod, Cement, Steel and Materials as on the Base date

2.17.5 PVC shall not be payable for the ORC amount, Supplementary/Additional ltems, Extra works.
However, PVC will be payable for items executed under quantity variation of BOQ items under
originally awarded contract.

2.17.6 Base date shall be calendar month of the ‘last date of submission of Tender'.

2.17.7 The contractor shall furnish necessary monthly bulletins in support of the requisite indices from the
relevant websites along with his Bills.

2.17.8 The contractor will be required to raise the bills for price variation payments on a monthly basis along
with the running bills irrespective of the fact whether any increase/decrease in the index for relevant
categories has taken place or not. In case there is delay in publication of bulletins (final figure), the
provisional values as published can be considered for payments and arrears shall be paid/recovered
on getting the final values.

2.17.9 PVC shall be applicable for the entire original contract period plus the extended period, i.e. for the
complete execution period, as follows:

For PVC computation of the nth month:

Let the cumulative delay attributable to the Contractor is Dy, in the nth month as per Form-14.

Considering R, as the billing value for the nth month, PVC for the nt" month shall be calculated as
follows:

a) PVC for the portion of R, for an amount of D(..1) shall be payable as per indices for the (n-1)t
month.
b) PVC for the balance portion of R, shall be payable as per indices for the nt month

In case D1y is greater than Ry, then entire Ry shall be payable as per indices for the (n-1)h month
and the balance portion of D.1) shall be adjusted from Rp+1) of the (n+1)h month and will be
payable as per indices for the (n-1)" month. The above process shall be continued for subsequent
month(s) also till full D1y is consumed.
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i)For milestones mentioned in the contract, PVC shall be applicable as per average of the indices from
the month of base date till the month of execution of milestone.

ii)PVC shall not be applicable for time extension provided for the delays solely attributable to the
contractor. No PVC is payable during the period of Provisional Time Extension till grant of final time
extension. Applicability of PVC will be decided at the time of grant of final time extension.

iii)The total amount of PVC shall not exceed 15% of the cumulatively executed contract value.
Executed contract value for this purpose is exclusive of PVC, ORC, Supplementary/Additional Items
and Extra works except items due to quantity variation.

Note: Work Planning in F-14 format to be meticulously done as per Clause 2.9 of this GCC

218 INSURANCE
2.18.1 BHEL/their customer shall arrange for insuring the materials/properties of BHEL/customer covering
the risks during transit, storage, erection and commissioning.

2.18.2 1t is the sole responsibility of the contractor to insure his materials, equipment, workmen etfc.
against accidents and injury while at work and to pay compensation, if any, to workmen as per
Workmen'’s compensation Act. The work will be carried out in a protected area and all the rules
and regulations of the client /BHEL in the area of project which are in force from time to time will
have to be followed by the contractor.

2.18.3 If due to negligence and or non-observation of safety and other precautions by the contractors, any
accident/injury occurs to the property / manpower belong to third party, the contractor shall have to
pay necessary compensation and other expense, if so decided by the appropriate authorities.

2.18.4 The contractor will take necessary precautions and due care to protect the material, while in his
custody from any damage/ loss due to theft or otherwise till the same is taken over by BHEL or
customer. For lodging / processing of insurance claim, the contractor will submit necessary
documents. BHEL will recover the loss including the deductible franchise from the contractor, in
case the damage / loss is due to carelessness / negligence on the part of the contractor. In case of
any theft of material under contractor's custody, matter shall be reported to Police by the contractor
immediately and copy of FIR and subsequently police investigation report shall be submitted to
BHEL for taking up with insurance. However, this will not relieve the contractor of his contractual
obligation for the material in his custody.

219 STRIKES & LOCKOUT

2.19.1 The contractor will be fully responsible for all disputes and other issues connected with his labour.
In the event of the contractor’s labour resorting to strike or the Contractor resorting to lockout and if
the strike or lockout declared is not settled within a period of one month, BHEL shall have the right
to get the work executed through any other agencies at risk and cost of contractor under Clause
2.7.

2.19.2 For all purposes whatsoever, the employees of the contractor shall not be deemed to be in the
employment of BHEL.
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2.20

2.20.1

vii)

2.20.2

2.20.3

2204

2.20.5

2.20.6

2.21

2211

2.21.1.

FORCE MAJEURE

"Force Majeure" shall mean circumstance which is: a) beyond a party’s control, b) The party could
not reasonably have provided against before entering into the contract, ¢) Having arisen, such
party could not reasonably have avoided or overcome, and d) Is not substantially attributable to the
other party. Such circumstances include but not limited to

Exceptionally adverse climatic conditions at the site which are unforeseeable having regard to
climate data available or published in the country for the geographical location of the site.

War, hostilities (whether war be declared or not), invasion, act of foreign enemies.

Rebellion, terrorism, revolution, insurrection, military or usurped power, or civil war.

Riot, commotion or disorder by persons other than the contractor’'s personnel and other employees
of the contractor and sub-contractors.

Strike or lockout not solely involving the contractor's personnel and other employees of the
contractor and sub-contractors.

Encountering munitions of war, explosive materials, ionizing radiation or contamination by radio-
activity, except as may be attributable to the contractor's use of such munitions, explosives,
radiation or radio- activity.

Natural catastrophes such as earthquake, tsunami, volcanic activity, hurricane or typhoon, flood,
fire, cyclones etc.

The following events are explicitly excluded from Force Majeure and are solely the responsibilities
of the non-performing party: a) any strike, work-to-rule action, go-slow or similar labour difficulty (b)
late delivery of equipment or material (unless caused by Force Majeure event) and (c) economic
hardship.

If either party is prevented, hindered or delayed from or in performing any of its obligations under
the Contract by an event of Force Majeure, then it shall notify the other in writing of the occurrence
of such event and the circumstances thereof within 15 (fifteen) days after the occurrence of such
event.

The party who has given such notice shall be excused from the performance or punctual
performance of its obligations under the Contract for so long as the relevant event of Force
Majeure continues and to the extent that such party's performance is prevented, hindered or
delayed. The Time for Completion shall be extended by a period of time equal to period of delay
caused due to such Force Majeure event.

Delay or non-performance by either party hereto caused by the occurrence of any event of Force
Majeure shall not

i) Constitute a default or breach of the Contract.

i) Give rise to any claim for damages or additional cost expense occasioned thereby, if and to
the extent that such delay or non-performance is caused by the occurrence of an event of
Force Majeure.

BHEL at its discretion may consider short closure of contract after 1 year of imposition of Force
Majeure in line with extant guidelines. In any case, Contractor cannot consider deemed short-
closure after 1 year of imposition of Force Majeure.

ARBITRATION & CONCILIATION
ARBITRATION:

1 Except as provided elsewhere in this Contract, in case Parties are unable to reach amicable
settlement (whether by Conciliation to be conducted as provided in Clause 2.21.2 herein below or
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otherwise) in respect of any dispute or difference; arising out of the formation, breach, termination,
validity or execution of the Contract; or, the respective rights and liabilities of the Parties; or, in
relation to interpretation of any provision of the Contract; or. in any manner touching upon the
Contract (hereinafter referred to as the ‘Dispute’), then, either Party may, commence arbitration in
respect of such Dispute by issuance of a notice in terms of section 21 of the Arbitration &
Conciliation Act, 1996 (hereinafter referred to as the ‘Notice’). The Notice shall be addressed to the
Head of the Power Sector Region issuing the Contract and shall contain the particulars of all claims
to be referred to arbitration in sufficient detail and shall also indicate the monetary amount of such
claim. Within 60 days of receipt of the complete Notice, the Head of the BHEL Power Sector
Region issuing the Contract shall offer names of three proposed Arbitrators to the invoking Party
advising to choose any one of the three names to be appointed as Sole Arbitrator. On getting
confirmation from the invoking Party regarding the Arbitrator chosen from among the names so
offered, the Head of the BHEL Power Sector Region issuing the Contract, shall appoint such
chosen person as the Sole Arbitrator for conducting the arbitration. The language of arbitration
shall be English.

The Arbitrator shall pass a reasoned award.

Subject as aforesaid, the provisions of Arbitration and Conciliation Act 1996 (India) or statutory
modifications or re-enactments thereof and the rules made thereunder as in force from time to
time shall apply to the arbitration proceedings under this clause. The seat of arbitration shall be

(the place from where the contract is Issued). The Contract shall be governed by and be
construed as per provisions of the laws of India. Subject to this provision 2.21.1.1 regarding
ARBITRATION, the principal civil court exercising ordinary civil jurisdiction over the area where
the seat of arbitration is located shall have exclusive jurisdiction over any DISPUTE to the
exclusion of any other court.

2.21.1.2 In case of Contract with Public Sector Enterprise (PSE) or a Government Department, the
following shall be applicable:

In the event of any dispute or difference relating to the interpretation and application of the
provisions of commercial contract(s) between Central Public Sector Enterprises (CPSEs)/ Port
Trusts inter se and also between CPSEs and Government Departments/Organizations
(excluding disputes concerning Railways, Income Tax, Customs & Excise Departments), such
dispute or difference shall be taken up by either party for resolution through AMRCD
(Administrative Mechanism for Resolution of CPSEs Disputes) as mentioned in DPE OM No.
4(1)/2013-DPE(GM)/FTS-1835 dated 22-05-2018 as amended from time to time.

2.21.1.3 The cost of arbitration shall initially be borne equally by the Parties subject to the final allocation
thereof as per the award/order passed by the Arbitrator.

2.21.1.4 Notwithstanding the existence of any dispute or differences and/or reference for the arbitration, the
Contractor shall proceed with and continue without hindrance the performance of its obligations
under this Contract with due diligence and expedition in a professional manner unless the dispute
inter-alia relates to cancellation, termination or short-closure of the Contract by BHEL.

2.21.2 CONCILIATION:
If at any time (whether before, during or after the arbitral or judicial proceedings), any Disputes
(which term shall mean and include any dispute, difference, question or disagreement arising in
connection with construction, meaning, operation, effect, interpretation or breach of the

Bharat Heavy Electricals Limited Page 34



General Conditions of Contract (Common for Power Sector Regions)

(Document No. PS:MSX:GCC. Rev 02)

agreement, contract), which the Parties are unable to settle mutually, arise inter-se the Parties,

the same may, be referred by either party to Conciliation to be conducted through Independent

Experts Committee (IEC) to be appointed by competent authority of BHEL from the BHEL Panel

of Conciliators.

Notes:

1. No serving or a retired employee of BHEL/Administrative Ministry of BHEL shall be included
in the BHEL Panel of Conciliators.

2. Any other person(s) can be appointed as Conciliator(s) who is/are mutually agreeable to
both the parties from outside the BHEL Panel of Conciliators.

The proceedings of Conciliation shall broadly be governed by Part-lll of the Arbitration and
Conciliation Act 1996 or any statutory modification thereof and as provided in Procedure 2.3 to
this GCC. The Procedure 2.3 together with its Formats will be treated as if the same is part and
parcel hereof and shall be as effectual as if set out herein in this GCC.

The Contractor hereby agrees that BHEL may make any amendments or modifications to the
provisions stipulated in the Procedure 2.3 to this GCC from time to time and confirms that it
shall be bound by such amended or modified provisions of the Procedure 2.3 with effect from
the date as intimated by BHEL to it.

2.21.3 No Interest payable to Contractor

2.22
2.221

Notwithstanding anything to the contrary contained in any other document comprising in the
Contract, no interest shall be payable by BHEL to Contractor on any moneys or balances
including but not limited to the Security Deposit, EMD, Retention Money, RA Bills or the Final
Bill, or any amount withheld and/or appropriated by BHEL etc., which becomes or as the case
may be, is adjudged to be due from BHEL to Contractor whether under the Contract or
otherwise.

RETENTION AMOUNT

Retention Amount shall be 5% of executed contract value and shall be recovered at the rate of 5%
from each Running Bill admitted, including PVC Bills. Alternatively, BG, in line with clause 1.12 of
GCC, equivalent to 5% of Contract Value against Retention Amount can also be submitted before
payment of first RA Bill. The validity of the said BG shall be initially for the contract period & shall
be extended, if so required, up to acceptance of final bill. In case of increase in contract value,
additional BG for 5% of differential amount shall be submitted by Contractor before payment of next
RA Bill due. In case, contractor opts cash deduction from RA bills in the beginning & subsequently
offers to submit BG later on, then refund of deducted retention amount may be permitted against
submission of equivalent BG only once during the contract period.

2.22.2 Refund of retention amount shall be as follows:

100% of Retention Amount/ BG against Retention Amount shall be released along with Final Bill
after deduction all expenses/ other amounts due to BHEL under the contract/ other contracts
entered into with them (contractor) by BHEL.
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2.24
2.241

2242

PAYMENTS
Payments to Contractors are made in any one of the following forms: -

Running Account Bills (RA Bills)

These are for interim payments when the contracts are in progress. The bills for such interim
payments are to be prepared by Contractor in prescribed formats (RA Bill forms).

Payments shall be made according to the extent of work done as per measurements taken up to
the end of the calendar month and in line with the terms of payments described in the Tender
documents.

Recoveries on account of electricity, water, statutory deductions etc. are made as per terms of
contract.

Full rates for the work done shall be allowed only if the quantum of work has been done as per the
specifications stipulated in the contract. If the work is not executed as per the stipulated
specifications, BHEL may ask the contractor to redo the work according to the required
specifications, without any extra cost. However, where this is not considered necessary ‘OR’ where
the part work is done due to factors like non-availability of material to be supplied by BHEL ‘OR’
non availability of fronts ‘OR’ non availability of drawings, fraction payment against full rate, as is
considered reasonable, may be allowed with due regard for the work remaining to be done. BHEL
decision in this regard will be final and binding on the contractor.

In order to facilitate part payment, BHEL at its discretion may further split the contracted
rates/percentages to suit site conditions, cash flow requirements according to the progress of work,
subject to following:

Provided no ‘part’ payment is recommended till 25% of work in the item rate is executed.

Payment of item rate to be made in not more than three instalments, last stage payment to be not
lower than 20% of the item rate.

Final Bill

Final Bill" is used for final payment on closing of Running Account for works or for single payment
after completion of works. ‘Final Bill’ shall be submitted as per prescribed format after completion of
works as per scope and upon material reconciliation, along with the following:

‘No Claim Certificate’ by Contractor

Clearance certificates where ever applicable viz. Clearance Certificates from Customer, various
Statutory Authorities like Labour department, PF Authorities, Commercial Tax Department etc.
Indemnity Bond as per prescribed format.

BHEL shall settle the final bills after deducting all liabilities of Contractor to BHEL.

PERFORMANCE GUARANTEE FOR WORKMANSHIP

Even though the work will be carried out under the supervision of BHEL Engineers the Contractor
will be responsible for the quality of the workmanship and shall guarantee the work done for a
period of Twelve months from the date of commencement of guarantee period as defined in
Technical Conditions of Contract, for good workmanship and shall rectify free of cost all defects
due to faulty erection detected during the guarantee period. In the event of the Contractor failing to
repair the defective works within the time specified by the Engineer, BHEL may proceed to
undertake the repairs of such defective works at the Contractor’s risk and cost, without prejudice to
any other rights and recover the same from the Security Deposit.

BHEL shall release the Security Deposit subject to the following
Contractor has submitted ‘Final Bill
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i)  Guarantee period as per contract has expired

iy  Contractor has furnished ‘No Claim Certificate’ in specified format

iv)  BHEL Site Engineer/Construction Manager has furnished the ‘No Demand Certificate’ in specified
format

v)  Contractor has carried out the works required to be carried out by him during the period of
Guarantee and all expenses incurred by BHEL on carrying out such works is included for
adjustment from the Security Deposit refundable.

225 CLOSING OF CONTRACTS
The Contract shall be considered completed and closed upon completion of contractual obligations
and settlement of Final Bill or completion of Guarantee period whichever is later. Upon closing of
Contract, BHEL shall issue a performance/ experience certificate as per standard format, based on
specific request of Contractor as per extant BHEL guidelines.

2.26 SUSPENSION OF BUSINESS DEALINGS
BHEL reserves the right to take action against Contractors who either fail to perform or
Tenderers/Contractor who indulge in malpractices, by suspending business dealings with them in
line with BHEL guidelines issued from time to time.

2.27 LIMITATION ON LIABILITY:
Notwithstanding anything to the contrary in this Agreement or the Work Order or any other mutually
agreed document between the parties, the maximum liability, for damages, of the contractor, its
servants or agents, shall under no circumstances exceed an amount equal to the Price of the
Agreement or the Work Order. The Supplier shall not in any case be liable for loss of profit or special,
punitive, exemplary, indirect or consequential losses whatsoever. This shall not be applicable on the
recoveries arising out of Risk and Cost, recoveries made by Customer from BHEL on account of
Contractor, any other type of recoveries for workmanship, material, T&P etc. due from the contractor.

2.28 OTHER ISSUES

2.28.1 Value of Non judicial Stamp Paper for Bank Guarantees and for Contract Agreement shall be not
less than Rs 100/- unless otherwise required under relevant statutes.

2.28.2 In case of any conflict between the General Conditions of Contract and Special Conditions of
Contract, provisions contained in the Special Conditions of Contract shall prevail.

2.28.3 Unless otherwise specified in NIT, offers from consortium/ JVs shall not be considered.

2.28.4 BHEL may not insist for signing of Contract Agreements in respect of low value and short time
period contracts like providing services for Hot water flushing, Chemical Cleaning, Transportation,
Geo-Technical works, Hiring of T&Ps/ Vehicles/ Equipments etc. and work shall be executed as per
the terms of LOI/LOA/Work Order. BHEL may not insist for signing of Contract Agreements in
respect of works costing upto Rs. 2 lakhs (upto Rs. 5 lakhs in case scheduled completion period is
not more than 3 months).
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FORMS & PROCEDURES
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FORMS & PROCEDURES
OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER

Form No: F-01 (Rev 00)

OFFER FORWARDING LETTER / TENDER SUBMISSION LETTER
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder)

To,
(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,
Sub : Submission of Offer against Tender Specification No: ...l

| / We hereby offer to carry out the work detailed in the Tender Specification issued
by Bharat Heavy Electricals Limited, Power Sector - Southern Region. Chennai, in
accordance with the terms and conditions thereof.

I/'We have carefully perused the following listed documents connected with the
above work and agree to abide by the same.

1. Amendments/Clarifications/Corrigenda/Errata/etc issued in respect of the
Tender documents by BHEL

Notice Inviting Tender (NIT)

Price Bid

Technical Conditions of Contract

Special Conditions of Contract

General Conditions of Contract

Forms and Procedures

Noar~wd

Should our Offer be accepted by BHEL for Award, l/we further agree to furnish
‘Security Deposit’ for the work as provided for in the Tender Conditions within the
stipulated time as may be indicated by BHEL.

| / We further agree to execute all the works referred to in the said Tender
documents upon the terms and conditions contained or referred to therein and as
detailed in the appendices annexed thereto.

I/We have deposited/depositing herewith the requisite Earnest Money Deposit (EMD)
as per details furnished in the Check List.

Authorised Representative of Bidder

Signature :
Name
Address
Place:
Date:
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FORMS & PROCEDURES
DECLARATION BY AUTHORISED SIGNATORY OF BIDDER

Form No: F-02 (Rev 00)

DECLARATION BY AUTHORISED SIGNATORY OF BIDDER
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration by Authorised Signatory
Ref : 1) NIT/Tender Specification NO: ..........ccevvvveiieeennnn, :
2) All other pertinent issues till date

I/We, hereby certify that all the information and data furnished by me with regard to
the above Tender Specification are true and complete to the best of my knowledge. |
have gone through the specifications, conditions, stipulations and all other pertinent
issues till date, and agree to comply with the requirements and Intent of the
specification.

| further certify that | am authorised to represent on behalf of my Company/Firm for
the above mentioned tender and a valid Power of Attorney to this effect is also
enclosed.

Yours faithfully,

(Signature, Date & Seal of Authorized
Signatory of the Bidder)

Date:

Enclosed : Power of Attorney
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FORMS & PROCEDURES
NO DEVIATION CERTIFICATE

Form No: F-03 (Rev 00)

NO DEVIATION CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)
Dear Sir,

Sub : No Deviation Certificate

Ref : 1) NIT/Tender Specification No: ..............ccoeeeeeennnnn. :
2) All other pertinent issues till date

We hereby confirm that we have not changed/ modified/materially altered any of the
tender documents as downloaded from the website/ issued by BHEL and in case of
such observance at any stage, it shall be treated as null and void.

We also hereby confirm that we have neither set any Terms and Conditions and nor
have we taken any deviation from the Tender conditions together with other
references applicable for the above referred NIT/Tender Specification.

We further confirm our unqualified acceptance to all Terms and Conditions,
unqualified compliance to Tender Conditions, Integrity Pact (if applicable) and
acceptance to Reverse Auctioning process.

We confirm to have submitted offer in accordance with tender instructions and as per
aforesaid references.

Thanking you,

Yours
faithfully,

(Signature, date & seal of authorized
representative of the bidder)
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FORMS & PROCEDURES
DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS

Form No: F-04 (Rev 00)

DECLARATION CONFIRMING KNOWLEDGE ABOUT SITE CONDITIONS
(To be typed and submitted in the Letter Head of the Company / Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration confirming knowledge about Site conditions
Ref : 1) NIT/Tender Specification NO: ..........ccevvvveiieeennnn, :
2) All other pertinent issues till date

|/ We, hereby declare and
confirm that we have visited the Project Site as referred in BHEL Tender
Specifications and acquired full knowledge and information about the Site conditions
including Wage structure, Industrial Climate, the Law & Order and other conditions
prevalent at and around the Site. We further confirm that the above information is
true and correct and we shall not raise any claim of any nature due to lack of
knowledge of Site conditions.

|/We, hereby offer to carry out work as detailed in above mentioned Tender
Specification, in accordance with Terms & Conditions thereof.

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Date :

Place:
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FORMS & PROCEDURES
DECLARATION FOR RELATION IN BHEL

Form No: F-05 (Rev 00)

DECLARATION FOR RELATION IN BHEL
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder failing
which the offer of Bidder is liable to be summarily rejected)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Declaration for relation in BHEL
Ref : 1) NIT/Tender Specification No: ............cccoooeeeiiinnnnn ,

|/We hereby submit the following information pertaining to relation/relatives of
Proprieter/Partner(s)/Director(s) employed in BHEL

Tick(\) any one as applicable:

1. The Proprieter, Partner(s), Director(s) of our Company/Firm DO NOT have
any relation or relatives employed in BHEL
OR

2. The Proprieter, Partner(s), or Director(s) of our Company / Firm HAVE
relation / relatives employed in BHEL and their particulars are as below:

(1)
(i)
Signature of the Authorised Signatory
Note:

1. Attach separate sheet, if necessary.

2. If BHEL Management comes to know at a later date that the information
furnished by the Bidder is false, BHEL reserves the right to take suitable
against the Bidder / Contractor.
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FORMS & PROCEDURES
NON DISCLOSURE CERTIFICATE

Form No: F-06 (Rev 00)

NON DISCLOSURE CERTIFICATE
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

NON DISCLOSURE CERTIFICATE

|/We understand that BHEL PSSR is committed to Information Security Management
System as per their Information Security Policy.

Hence, IIWe  MIS. ...t who are
submitting offer for providing services to BHEL PSSR against Tender
Specification No: _, hereby undertake

to comply with the following in line with Information Security Policy of
BHEL PSSR, Chennai-600100.

» To maintain confidentiality of documents & information which shall be used
during the execution of the Contract.

> The documents & information shall not be revealed to or shared with third party
which shall not be in the business interest of BHEL PSSR.

(Signature, date & seal of Authorized
Signatory of the bidder)

Date:
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FORMS & PROCEDURES
BANK ACCOUNT DETAILS FOR E-PAYMENT

Form No: F-07 (Rev 00)
BANK ACCOUNT DETAILS FOR E-PAYMENT

(To be given on Letter head of the Company /Firm of Bidder, and ENDORSED
(SIGNED & STAMPED) BY THE BANK to enable BHEL release payments through
Electronic Fund Transfer (EFT/RTGS)

1. Beneficiary Name

2. Beneficiary Account No.

3. Bank Name & Branch

4. City/Place

5. 9digit M ICR Code of Bank Branch

6. IFSC Code of Bank Branch

~

Beneficiary E-mail 1D
(for payment confirmation)

NOTE: In case Bank endorsed certificate regarding above has already been
submitted earlier, kindly submit photocopy of the same.

BHARAT HEAVY ELECTRICALS LIMITED Page 1 of 1



FORMS & PROCEDURES

FORMAT FOR SEEKING CLARIFICATION

Form No: F-08 (Rev 00)

FORMAT FOR SEEKING CLARIFICATION
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub :

Request for Clarification

Ref : 1) NIT/Tender Specification NO: ..........ccevvvveiieeennnn, ,
2) All other pertinent issues till date

g | Referenceclause | o i ing o BHEL's
of Tender . Bidder's query I

no provision clarification
Document

3

2

3

4

5

6

Yours faithfully,

BHARAT HEAVY ELECTRICALS LIMITED

(Signature, date & seal of Authorized
Representative of the Bidder)
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FORMS & PROCEDURES
CONTRACT AGREEMENT

Form No: F-10 (Rev. 00)

BHARAT HEAVY ELECTRICALS LIMITED
(A Government of India Undertaking)
Power Sector — Southern Region

Chennai
CONTRACT AGREEMENT

AGREEMENT NO.
NAME OF WORK
NAME OF THE CONTRACTOR WITH FULL
ADDRESS
VALUE OF WORK AWARDED
LETTER OF INTENT NO.
TIME ALLOTTED FOR COMPLETING THE
WORK (DATE OF COMPLETION)

SIGNATURE OF CONTRACTOR (SIGNATURE OF BHEL OFFICER )

CONTRACT AGREEMENT
THIS AGREEMENT MADE THIS DAY OF between

BHARAT HEAVY ELECTRICALS LIMITED (A Government of India Enterprise) a
Company incorporated under the Companies Act, 1956, having its Registered
Office at BHEL House, Siri Fort New Delhi- 110049 (herein after called BHEL) of
the ONE PART.

AND
M/S
(hereinafter called the “Contractor’) of the SECOND PART.
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FORMS & PROCEDURES

CONTRACT AGREEMENT
WHEREAS M/8 =--mmmmmmmm oo state
that they have acquired and possess extensive experience in the field of -----------
—————————————————————————————————————————————————————————————————————————————————————————————— And
Whereas in response to an Invitation to Tender No. --------------=--------- issued by
BHEL for execution Of ----=-=======mmmmmm oo the contractor
submitted their offer No.------------------mmmmmo oo dated --------------m-moememeees
And whereas BHEL has accepted the offer of the Contractor on terms and
conditions specified in the Letter of Intent No.------------------------------ dated ---------

---read with the references cited therein.

THIS AGREEMENT WITNESSES AND it is hereby agreed by and between the
parties as follows:

1.

That the contractor shall execute the work of ----------------------neeeee-- and more
particularly described in Tender Specification No ------------ including Drawings
and Specifications (hereinafter called the said works) in accordance with and
subject to terms and conditions contained in these presents, instructions to
Tenderers, General Conditions of Contract, Special Conditions, Annexures,
Letter of Intent dated -----------—-- and such other instructions, Drawings,
Specifications given to him from time to time by BHEL.

The Contractor is required to furnish to BHEL Security deposit in the form of
cash/ approved securities/ Bank Guarantee valid upto ------------ for a sum of
Rs.----------- towards satisfactory performance and completion of the Contract.

The Contractor has furnished a Bank Guarantee bearing no.------------------

dated ----------------- for a sum of Rs.------------------ executed by -----------------m---

———————————————— in favour of BHEL towards Security Deposit valid upto -----------
OR

The Contractor has furnished to BHEL an initial Security Deposit of Rs.--------

------- in the form of cash / approved Securities/ B.G No.------------------ dated --

---------- for Rs.------------executed by --------------------------- in favour of BHEL

valid upto ----------- and has agreed for recovery of the balance security

deposit by BHEL @ 10% of the value of work done from each running bill till
the entire Security Deposit is recovered.

OR
The contractor has furnished to BHEL an initial Security Deposit of Rs.--------
---(Rs.-------mm oo vide Bank draft No.---------------- dated --------------- and by
adjusting EMD of Rs.---------- submitted vide Bank draft No.------------------- dt.--

------- ) and has agreed for recovery of balance Security Deposit by BHEL @
10% of the value of work done from each running bill till the entire security
deposit is recovered.

The Contractor hereby agrees to extend the validity of the Bank Guarantee
for such further period or periods as may be required by BHEL and if the
Contractor fails to obtain such extension(s) from the Bank, the Contractor,
shall pay forthwith or accept recovery of Rs.------------ from the bills in one
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FORMS & PROCEDURES
CONTRACT AGREEMENT

10.

11.

installment and the contractor further agrees that failure to extend the validity
of the Bank Guarantee or failure to pay the aforesaid amount in the manner
specified above shall constitute breach of contract. In addition to above,
BHEL shall be entitled to take such action as deemed fit and proper for
recovering the said sum of Rs.------------

OR

In case the contractor furnishes the bank guarantee at a later date the
contractor hereby agrees to extend the validity of bank guarantee for such
further period or periods as may be required by BHEL and if the contractor
fails to obtain such extension(s) from the bank, the contractor shall pay
forthwith or accept recovery of the amount of bank guarantee given in lieu of
security deposit from the bills in one installment and the contractor further
agrees that failure to extend the validity of bank guarantee or failure to pay
the aforesaid amount in the manner specified above shall constitute breach of
contract. In addition to above, BHEL shall be entitled to take such action as
deemed fit and proper for recovering the said sum.

That in consideration of the payments to be made to the Contractor by BHEL
in accordance with this Agreement the Contractor hereby covenants and
undertakes with BHEL that they shall execute, construct, complete the works
in conformity, in all respects, with the terms and conditions specified in this
Agreement and the documents governing the same.

That the Contractor shall be deemed to have carefully examined this
Agreement and the documents governing the same and also to have satisfied
himself as to the nature and character of the Works to be executed by him.

That the Contractor shall carry out and complete the execution of the said
works to the entire satisfaction of the Engineer or such other officer
authorised by BHEL, within the agreed time schedule, the time of completion
being the essence of the Contract.

That BHEL shall, after proper scrutiny of the bills submitted by the Contractor,
pay to him during the progress of the said works such sum as determined by
BHEL in accordance with this Agreement.

That this Agreement shall be deemed to have come into force from -------- the
date on which the letter of intent has been issued to the Contractor.

That whenever under this contract or otherwise, any sum of money shall be
recoverable from or payable by the Contractor, the same may be deducted in
the manner as set out in the General Conditions of Contract or other
conditions governing this Agreement.

That all charges on account of Octroi, Terminal and other taxes including
sales tax or other duties on material obtained for execution of the said works
shall be borne and paid by the Contractor.
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FORMS & PROCEDURES
CONTRACT AGREEMENT

12. That BHEL shall be entitled to deduct from the Contractor's running bills or
otherwise Income Tax under Section 194 (C) of the Income Tax Act, 1961.

13. That BHEL shall be further entitled to recover from the running bills of the
Contractor or otherwise such sum as may be determined by BHEL from time
to time in respect of consumables supplied by BHEL, hire charges for tools
and plants issued (Where applicable) and any other dues owed by the
Contractor.

14. That it is hereby agreed by and between the parties that non- exercise,
forbearance or omission of any of the powers conferred on BHEL and /or
any of its authorities will not in any manner constitute waiver of the conditions
hereto contained in these presents and the liability of the Contractor with
respect to compensation payable to BHEL or Contractor's obligations shall
remain unaffected.

15. It is clearly understood by and between the parties that in the event of any
conflict between the Letter of Intent and other documents governing this
Agreement, the provisions in the Letter of Intent shall prevail.

16. The following documents

1. Invitation to Tender NO--------=-=mmmmmmm oo and the
documents specified therein.

2. Contractor's Offer No---------=--=--==-ommmmmo oo dated----------------- :

3.

4.

5.

6. Letter of Intent No dated

7. shall also

form part of and govern this Agreement.

IN WITNESS HEREOF, the parties hereto have respectively set their signatures in the
presence of

WITNESS (CONTRACTOR)
(to be signed by a person holding
1. a valid Power of Attorney)
2.
WITNESS (For and on behalf of BHEL)
1.
2.
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Form WAM 22 SR dtd 18.05.2022

PROFORMA OF BANK GUARANTEE (in lieu of SECURITY DEPOSIT)
(On non-Judicial paper of appropriate value)
(Para 4.7.6 of Works Accounts Manual)

To
(Employer’s Name and Address)

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer’
which expression shall unless repugnant to the context or meaning thereof, include its successors
and permitted assigns) incorporated under the Companies Act, 1956 and having its registered office
at BHEL House, Siri Fort, Asiad, New Delhi — 110049 through its unit at Bharat Heavy Electricals
Limited, Power Sector Southern Region, BHEL-PSSR,BHEL Integrated Office Complex,TNEB Road

Pallikaranai,Chennai 600100 having agreed to exempt 1 (Name of the
Vendor /Contractor / Supplier) with its registered office at 2 (hereinafter called the said
“Contractor” which term includes supplier), from demand under the terms and conditions of the
Contract arising vide Letter of Intent (LOI) reference No. dated

3 valued at Rs. 4 (Rupees only)4

(hereinafter called the said Contract), of Security Deposit for the due fulfilment by the said
Contractor of the terms and conditions contained in the said Contract, on production of a Bank
Guarantee for Rs. 5 (Rupees only),

WE, The et e e e e e (Name & address of the Bank)
................................................................................................. having our Head Office at
......................................................... (hereinafter referred to as the Bank), at the request of
[Contractor(s)], being the Guarantor under this Guarantee, do
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer,
an amount not exceeding Rs. without any demur, immediately on demand from the
Employer and without any reservation, protest, and recourse and without the Employer needing to
prove or demonstrate reasons for its such demand

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by
the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an

amount not exceeding Rs. >,

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or
Arbitrator or any other authority, our liability under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for payment
hereunder and the Contractor(s) shall have no claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the said Contract and that it shall continue to be
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully
paid and its claims satisfied & the Employer certifies that the terms and conditions of the said Contract
have been fully and properly carried out by the said contractor(s) or acceptance of the final bill or
discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially remain

in force upto and including 6 and shall be extended from time to time for such period as may
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be desired by the Employer. Unless a demand or claim under this guarantee is made on us in writing

7

on or before the , we shall be discharged from all the liability under this

guarantee thereafter.

We, (indicate the name of the Bank) further agree with the Employer that the
Employer shall have the fullest liberty without our consent and without affecting in any manner our
obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time
of performance by the said contractor(s) from time to time or to postpone for any time or from time
to time any of the powers exercisable by the Employer against the said contractor(s) and to forbear
or enforce any of the terms and conditions relating to the said Contract and we shall not be relieved
from our liability by any reason of any such variation or extension being granted to the said
contractor(s) or for any forbearance, act or omission on the part of the Employer or any indulgence
by the Employer to the said contractor(s) or by any such matter or thing whatsoever which under the
law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against
the Bank as a principal debtor, in the first instance without proceeding against the Contractor and
notwithstanding any security or other guarantee that the Employer may have in relation to the
Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change
of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding
and operative until payment of all money payable to the Employer in terms thereof. This guarantee
will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

WE, e BANK lastly undertake not to revoke this guarantee during its currency except with
the previous consent of the Employer in writing.
Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.......c..cccccvveveerennnres 5
b) This Guarantee shall be valid up to .................. 6
c) Unlessthe Bank is served a written claim or demand on or before 7all rights under

this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under
this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank.

We, Bank, have power to issue this Guarantee under law and the undersigned
as a duly authorized person has full powers to sign this Guarantee on behalf of the Bank.

Date Day of

for (indicate the name of the Bank)

(Signature of Authorised signatory)

! NAME OF VENDOR /CONTRACTOR / SUPPLIER

2 REGISTERED OFFICE ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.

3 LETTER OF INTENT(LOI) REFERENCE NO. WITH DATE

4 CONTRACT VALUE (AS MENTIONED IN LOI)

5 BG AMOUNT IN FIGURES AND WORDS

6 VALIDITY DATE

7 DATE OF EXPIRY OF CLAIM PERIOD (CLAIM PERIOD SHALL BE MINIMUM OF 3 MONTHS AFTER VALIDITY DATE)

Note:
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The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in
the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

In Case of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be

b.

accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or

at nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the

town/city or at nearest branch where the Unit is located.

From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor

Country’s Bank)

b.1 Insuch cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in
favour of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is advisable that all charges
for issuance of Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The
tender stipulation should clearly specify these requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g.
if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no.
b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758
(as amended from time to time).
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FORMS & PROCEDURES
BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

Form No: F-12 (Rev 00)

BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE

ADVANCE
B.G. No. Date
This deed of Guarantee made this day
of two thousand by < Name and Address of Bank>

hereinafter called the "The Guarantor" (which expression shall unless
repugnant to the context or meaning thereof be deemed to include its
successors and assigns) in favour of M/S Bharat Heavy Electricals Limited a
Company incorporated under the Companies Act, 1956, having its registered
office at BHEL House, Siri Fort, New Delhi - 110049 through its unit at

Bharat Heavy Electricals Limited, Power Sector Southern Region,BHEL Integrated
Office Complex,TNEB Road Pallikaranai,Chennai 600100, hereinafter called
"The Company" (which expression shall unless repugnant to the context or
meaning thereof be deemed to include its successors and assigns).

WHEREAS M/s. (hereinafter referred to as
the Contractor) have entered into a Contract arising out of Letter of Intent
no. dtd (hereinafter referred to as "the Contract") for the <

Name of work > with the Company.

AND WHEREAS the Contract inter-alia provides that the Company

will pay to the Contractor interest bearing advance of Rs.
(Rupees only) on certain terms
and conditions specified in the Contract subject to the Contractor furnishing a
Bank Guarantee for Rs.
(Rupees only) in favour of the
Company.

AND WHEREAS the Company has agreed to accept a Bank Guarantee
from a Bank to cover the said advance.

AND WHEREAS the Contractor has approached the Guarantor and in
consideration of the arrangement arrived at between the Contractor and the
Guarantor, the Guarantor has agreed to give the Guarantee as hereinafter
mentioned in favour of the Company.

NOW THIS DEED WITNESSES AS FOLLOWS:-

(1) In consideration of the Company having agreed to advance a sum of
Rs. (Rupees only)
to the Contractor , the Guarantor do hereby guarantee the due recovery by
the Company of the said advance with interest thereon as provided
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BANK GUARANTEE FOR INTEREST BEARING REFUNDABLE ADVANCE

according to the terms and conditions of the Contract. If the said
Contractor fails to utilise the said advance for the purpose of the Contract
and /or the said advance together with interest as aforesaid is not fully
recovered by the Company the Guarantor do hereby unconditionally and
irrevocably undertake to pay to the Company without demur and merely
on a demand, to the extent of the said sum of Rs.
(Rupees only) any claim made by the Company on them
for the loss or damage caused to or suffered by the Company by reasons of
the Company not being able to recover in full the advance with interest as
aforesaid.

(2) The decision of the Company whether the Contractor has failed to utilise

the said advance or any part thereof for the purpose of the Contract and /
or as to the extent of loss or damage caused to or suffered by the Company
by reason of the Company not being able to recover in full the said sum
of Rs. with interest if any shall be final and binding on the
Guarantor, irrespective of the fact whether the Contractor admits or
denies the default or questions the correctness of any demand made by the
Company in any Court Tribunal or Arbitration proceedings or before any
other Authority.

The Company shall have the fullest liberty without affecting in any way
the liability of the Guarantor under this Guarantee, from time to time to
vary any of the terms and conditions of the Contract or extend time of
performance by the Contractor or to postpone for any time and from time to
time any of the powers exercisable by it against the Contractor and
either enforce or forebear from enforcing any of the terms and conditions
governing the Contract or securities available to the Company and the
Guarantor shall not be released from its liability under these presents by any
exercise by the Company of the liberty with reference to the matters
aforesaid or by reasons of time being given to the Contractor or any other
forbearance, act or commission  on the part of the Company or any
indulgence by the Company to the Contractor or of any other matter or
thing whatsoever which under the law relating to sureties would, but for
this provision have the effect of so releasing the Guarantor from its liability
under this guarantee.

The Guarantor further agrees that the Guarantee herein contained shall
remain in full force and effect during the period till the Company discharges
this Guarantee, subject to however, that the Company shall have no claim
under this Guarantee after i.e. (the present date of validity of Bank
Guarantee unless the date of validity of this Bank Guarantee is further
extended from time to time, as the case may be) unless a notice of the claim
under this Guarantee has been served on the Guarantor before the
expiry of the said period in which case the same shall be enforceable against
the Guarantor not withstanding the fact that the same is enforced after the
expiry of the said period.
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(5)

The Guarantor undertakes not to revoke this Guarantee during the
period it is in force except with the previous consent of the Company in
writing and agrees that any liquidation or winding up or insolvency or
dissolution or any change in the constitution of the Contractor or the
Guarantor shall not discharge the Guarantor's liability hereunder.

It shall not be necessary for the Company to proceed against the
Contractor before proceeding against the Guarantor and the Guarantee
herein contained shall be enforceable against them notwithstanding any
security which the Company may have obtained or obtain from the
Contractor shall at the time when proceedings are taken against the
Guarantor hereunder be outstanding or unrealised.

Notwithstanding anything contained herein before, our liability under  the
Guarantee is  restricted to Rs. (Rupees ). Our
guarantee shall remain in force until , i.e. the present date of
validity of Bank Guarantee unless the date of validity of this Bank
Guarantee is further extended from time to time. Unless a claim or
demand under this guarantee is made against us on or before--------- , we
shall be discharged from our liabilities under this Guarantee thereafter.

Any claim or dispute arising under the terms of this document shall only be
enforced or settled in the courts at Chennai only.

The Guarantor hereby declares that it has power to execute this Guarantee
under its Memorandum and Articles of Association and the executant has
full powers to do so on its behalf under the Power of Attorney
dated (To be incorporated by the Bank) granted to him by the
proper authorities of the Guarantor.

IN WITNESS whereof the (Bank) has hereunto set and
subscribed its hand the day, month and year first, above written.

(Name of the Bank)

Signed for and on behalf of the Bank
(Designation of the Authorized Person Signing the Guarantee)

(Signatory NO.-----========nnnnmmne- )

The BG shall be executed on non-judicial stamp papers of adequate value
procured in the name of the Bank in the State where the Bank is located.

The BG is required to be sent by the executing Bank directly to BHEL at
the address where tender is submitted / accepted, under sealed cover.
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Form No: F-13 (Rev 00)
FORM for EXTENSION OF VALIDITY OF BANK GUARANTEE

1. To be typed on non judicial Stamp Papers of value as applicable in the State of India from
where the BG has been issued or the State of India where the BG shall be operated

2. The non judicial stamp papers shall be purchased in the name of the Party on whose behalf
the BG is being issued or the BG issuing Bank

BANK GUARANTEE No:

To

(Write Designation and Address of Officer of BHEL inviting the Tender)

Dear Sir

Sub : Validity of Bank Guarantee No:................ccovvvvvnenn. Dated .......covvvvennnnn,
for oo RS oo in favour of yourself, expiry
date ....ccocovvnnnns, on account of M/S ... in
respect of Contract Number..................... , (herein after called the Original
bank Guarantee)

At the request of M/s............ooooo L WE Lo,

Bank, having its branch Office @t ............ccccooiiiiiiii e, and having

Head office at ................. , do hereby extend our liability under the above

mentioned Bank Guarantee number.............. dated ...........co.n. for a further

period of ................. Months/years from .................. toexpireon ............ooeee

Except as provided above, all other terms and conditions of the Original Bank
Guarantee NO .....ccccoeeeveeeerrnnn Dated.................. shall remain unaltered and
binding on us.

Kindly treat this extension as an integral part of the original Bank Guarantee to which
it would be attached.

Yours faithfully

Signature................

Name & Designation......................
Power of Attorney / Signing Power No
Seal of Bank
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MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No. : F-15 (Rev 04)

Page 1o0f3
Project Vendor Package/Unit
SL Parameter for Measurement Classification Max Score | Score Measurement Key/ Scheduled Date Supporting Documents
Obtai
ned
QUALITY 10

#1.01 Cumulative number of days in the month, the nominated Quality Officer or his QUALITY 1.5 Quality Officer or his authorised nominee should | Daily Log Book entry/ Incident
authorised nominee was not available be available for all the days of working at site Registers/ letter references

#1.02 Percentage submission of test certificates for batches of welding electrodes, QUALITY 2 Submission of 100% Test certificates for Daily Log Book entry/ Incident
cement, sand , aggregate, consumable, Paints etc as applicable for this month materials as per FQP is mandatory. MM & MH  |Registers/ letter references
OR In case of MM & MH package, monthly checks for Storage/Preservation of package: Storage/Preservation as per
material. manual/procedure.

#1.03 Number of incidences of improper storage & preservation (not in accordance to |QUALITY 1.5 Total number of non-compliances Daily Log Book entry/ Incident
the guidelines of BHEL MUs or approved FQP) of materials, consumables (viz. Registers/ letter references
gases, welding electrodes & fluxes, fuel etc.) & bought-out items (paints,
fasteners etc.) under the custody of the contractor

#1.04 Delay in preparation & submission of signed protocols / log sheets / site register / [QUALITY 15 Within 2 days of measurements taken or within |Daily Log Book entry/ Incident
NDT test reports as per approved FQP/ Qualified Welder List along with first 3 working days of next month, as advised by |Registers/ letter references
photocopies of Welder ID cards / Welder Performance Evaluation records etc in BHEL Engineer
the month OR in case of MM / MH package reconciliation statement /
verification report.

#1.05 Number of instances for Major equipment/product failure due to QUALITY 1.5 No such event should happen Daily Log Book entry/ Incident
negligence/improper work/poor workmanship by contractor Registers/ letter references

#1.06 % failure against any test conducted during the month leading to rework/ loss of |QUALITY 2 Failures due to reasons attributable to Test reports
time/ money. contractor should be as minimum as possible.

PERFORMANCE 70

#2.01 Cumulative number of days of delay in submission of signed Plan FOR THE PERFORMANCE 4 Number of days delayed from second working  |Form 14/ letter references
MONTH supported by deployment plan of Major T&Ps and Manpower (as per day of the month
Form F-14 all sections) alongwith all supporting documents viz drawings/ layout
plans/ piping schedule and other relevant documents as applicable for individual
packages.

#2.02 Cumulative number of days of delay in submission of signed Review FOR PERFORMANCE 4 Number of days delayed from 7th day of the Form 14/ letter references
PREVIOUS MONTH supported by deployment plan of Major T&Ps and Manpower month
(as per Form F-14 all sections) alongwith all supporting documents viz drawings/
layout plans/ piping schedule and other relevant documents as applicable for
individual packages.

#2.03 Percentage of timely submission of Daily Reports for Progress of work, Resources, | PERFORMANCE 1 Percentage of timely submission of daily Daily Log Book entry/ Incident

Consumables etc.

reports/ Scheduled date is successive next day
for each day

Registers/ letter references

Name and Signature of BHEL Package In-Charge

Name and Signature of Contractor



MONTHLY PERFORIMANCE EVALUATION OF CONTRACTOR

Form No. : F-15 (Rev 04)

Page 20of3
Project Vendor Package/Unit
SL Parameter for Measurement Classification Max Score | Score Measurement Key/ Scheduled Date Supporting Documents
Obtai
ned

#2.04 Percentage Shortfall attributable to contractor w.r.t. “Plan - Shortfall attributable |PERFORMANCE 40 As per Part-A of Form-14 Progress review formats
to BHEL" for the month as per Form-14.

#2.05 % reduction of ‘cumulative shortfall attributable(upto previous month) to PERFORMANCE 10 As per Part-A of Form-14: Form-14
contractor' during the month If B>0 then % reduction =[(B-E)*100]/ B

If B <=0 then “Score Obtained”=10

#2.06 Number of days delayed in submission of Running bills with complete supporting [PERFORMANCE 5 Number of days delayed / Scheduled date is 7th |Bill submission/ Letter references
documents (including updated reconciliation statement of BHEL issued material) day of next month
for the month, alongwith FQP log sheets / protocols / HR documents / Monthly
Progress Reports for the work executed during the month under measurement

#2.07 Number of times the Top Management of contractor did not respond to critical |PERFORMANCE 2 Total number of instances Letter references
issues of site, for the month including call for meetings by BHEL/Customer and
other interactions.

#2.08 Number of cases observed for non-cooperation / creating work hinderances/ PERFORMANCE 1.5 Total number of such cases Documentary proof of rejection /
refusal for Rework/ Supplementary work required for completion of contractual delay in initiating rework as per
scope/ non-acceptance of contractual conditions at site. records.

#2.09 Number of cases noticed due to wastage/ damage of BHEL supplied material PERFORMANCE 1.5 Total number of such cases Site observations/ Letters
leading to damages/ losses to BHEL.

#2.10 No of reported cases of non-Adherence / Compliance to online systems created |PERFORMANCE 1 Total number of non-compliances System records/ letters
by BHEL w.r.t Billing/ planning/ welding procedures/ quality/ HSE etc.

RESOURCES 6
#3.01 Percentage of Manpower Deployed w.r.t. Plan for the month as per Form-14. RESOURCES 3 Progress review formats/ Daily
As per Part-B2 of Form-14 Log Book entry/Incident
#3.02 Percentage of T&P Deployed w.r.t. Plan for the month as per Form-14. RESOURCES 3 As per Part-B1 of Form-14 Progress review formats/ Daily
Log Book entry/Incident
Registers/letter references
SITE INFRASTRUCTURE & SERVICE 2

#4.01 Number of non-compliances during the month for Statutory requirements like SITE 1 Total number of non-compliances Daily Log Book entry/ Incident
validity of Labour Licence, Insurance Policy, Labour Insurance, PF, BOCW INFRASTRUCTURE & Registers/ letter references
Compliance etc and any other applicable laws/ Regulation, Electrical Licence, T&P |SERVICE
fitness certificate, Contractors' All Risk Policy etc as applicable

#4.02 Cumulative number of days in a month poor illumination is reported at storage  |SITE 0.5 Total number of non-compliances/random Daily Log Book entry/ Incident

area, erection area, pre-assembly area and other designated areas by BHEL site.

INFRASTRUCTURE &
SERVICE

checks

Registers/ letter references

Name and Signature of BHEL Package In-Charge

Name and Signature of Contractor



MONTHLY PERFORMANCE EVALUATION OF CONTRACTOR

Form No. : F-15 (Rev 04)

Page 3 0of 3
Project Vendor Package/Unit
SL Parameter for Measurement Classification Max Score | Score Measurement Key/ Scheduled Date Supporting Documents
Obtai
ned

#4.03 Total number of instances in the month, House keeping NOT attended to inspite |SITE 0.5 Total number of non-compliances/random Daily Log Book entry/ Incident
of instructions by BHEL -i.e. removal / disposal of surplus earth / debris / scrap / |INFRASTRUCTURE & checks Registers/ letter references
unused / surplus cable drums / other electrical items / surplus steel items / SERVICE
packing materials, thrown out scrap like weld butts, cotton waste etc from the
working area to identified locations

SITE FINANCE 2

#5.01 Number of days delayed in making labour payments for the last month by 7th of |SITE FINANCE 1.5 Number of days delayed / Scheduled date is 7th |Online System/ Payment receipt
this month day of next manth

#5.02 Number of times the site operations were hampered for want of funds at the SITE FINANCE 0.5 Total number of non-compliances Daily Log Book entry/Incident
disposal of site-in-charge. Registers/letter references

HSE 3 10
#6.0 Performance against HSE Parameters (as per Annexure-AA of Form-15) HSE 10
Total 100
Less Deduction in Score Due to Fatal Accidents attributable to the Contractor @ 20 points/
accident
Less Deduction in Score Due to Major Accidents (Permanent Disability or bodily injury by
which person injured is prevented to resume to work within 48 hours or more after accident,
Less Deduction in Score Due to Minor Accidents attributable to the contractor @ 2 points/
accident
Less Deduction in Score Due to not Maintaining of Labour Colony (if applicable) as per BHEL
HSE policy @3 points in a month on verification any day
Final Score
Score
Performance Score Summary for the Month Total Score i
Obtained

QUALITY 10
PERFORMANCE 70
RESQURCES
SITE INFRASTRUCTURE & SERVICE
SITE FINANCE
HSE & SA 10
Total 100

Name and Signature of BHEL Package In-Charge

Name and Signature of Contractor



Annexure-AA to Form F-15

Monthly Safety Performance Evaluation of Contractor

of all capacities

SLI i Paran fiMeasurement B
= Induction training for new workers conducted through
: audio-visual medium & documented? Induction Training Records
i Tool box talk conducted regularly as per plan, and
documented? Toolbox Talk Records
1c Contractor in charge and safety in charge attended
safety meetings? Minutes of Meeting
ta Whether observations in safety meetings are complied
before next meeting? -do-
" Preparation and submission of Monthly HSE report
within stipulated time Report submission date
2f Preparation and submission of Incident/near-miss report Incident/ Near Miss
and RCA Report (as applicable) within stipulated time Records
B Carrying out Inspections and submission of Inspection
g reports within stipulated time Inspection Records
sk Regular Job Specific Training ensured for High Risk Training & Attendance
Workers (through audio-visual medium) as per plan Records -
2a Whether the contractor is registered under BOCW BOC.W NegRATRIED
Certificate
s Availability of Qualified safety officer (1 for every 5oo Safety Officer qualification
labour) & experience records
2¢ Availability of Qualified safety supervisor (1 for every 100 Safety Officer qualification
labour) & experience records
. . PPE Issue Records,
All the workers are provided and using safety helmets : ,
2d Inspection/ non-conformity
and safety shoes/gum boots
records
Housekeeping done on regular basis and scrap removal Housek‘eepmg recor(,:ls,
2e g Inspection/ non-conformity
at site
records
Usage of Goggles/Face shields and Hand gloves for gas ke . IS0 Records,
2f : Inspection/ non-conformity
cutter and grinders
records
29 Wall openings & floor openings are guarded? ISpECtion; nor-Camiamity
records
2h Adequate illumination provided in all working area? e e
records
5 Safety posters, sign boards and emergency contact Inspection/ non-conformity
numbers in all prominent location are displayed? records
x Availability of automatic reverse horns, Main horn, hook Inspection/ non-conformity
! latches for Vehicles, mobile cranes, Hydras records
ok Ban of carrying mobile phones to work place is Inspection/ non-conformity
implemented for workers records
AL ; 2 T&P Li '
Availability of Tags & Inspection Certificates for Cranes Master iy (NE W
2| o internal & external test
of all capacities .
details
Availability of Tags & Inspection Certificates for Winches Master T&P - List with
2l.2 internal & external test

details
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ot e . 5 Mast T&P List ith
Availability of Tags & Inspection Certificates, color el st
2.3 sodimatst chsmpules blogdes 1 internal & external test
9 putiey details
i : . . Master T List with
Availability of Tags & Inspection Certificates for Vehicles . Sote e P
2l.4 : . o internal & external test
- Trailers, Dozers, Dumpers, Excavators. Mixers etc vl
T : i . Mast T&P List with
Availability of Tags & Inspection Certificates for Welding s -
2l.5 ; ; ! . 1 internal & external test
machines, grinders, Drilling machines, etc .
details
T : i T&P List it
Availability of Tags & Inspection Certificates, color Master B it
2.6 : : : 1 internal & external test
coding for Wire rope slings etc .
details
T ' o ; Mast T&P List ith
Availability of Tags & Inspection Certificates for Batching . L
2l.7 lafte 1 internal & external test
B details
2m.1 | Use of Lifting Permit as per requirement 1 Permit Records
2m.2 | Use of Height Permit as per requirement 1 | Permit Records
2m.3 | Use of Hot Work Permit as per requirement 1 | PermitRecords
2m.4 | Use of Excavation permit as per requirement 1 | Permit Records
2m.5 | Use of Confined space work permit as per requirement 2. Permit Records
om.6 Use of Grating removal and safety net removal permit as .
) per requirement ‘ Permit Records
2m.7 | Use of Lockout-Tagout permit as per requirement 2 Permit Records
2m.8 | Use of Radiography permit as per requirement 1 Permit Records
2m.9 | Use of Night/ Holiday Work Permit as per requirement 1 Permit Records
2m.10 | Use of Any other Applicable Permit as per requirement 1 | Permit Records
2 Material safety data sheet (MSDS) available for all ) Inspection/ non-conformity
3 chemicals and displayed in usage and storage area? records
b Spillages of oil/concrete and other chemical is controlled 2 Inspection/ non-conformity
3 and cleaned by proper method in case of spill? records
Availability of adequate number of urinals in workplace
3¢ . . v : M 1
and in elevations and maintained
q Availability of rest rooms for workers at site or M "
3 alternative arrangement
3e Availability of Drinking water facility at work spot 1
3f Hygienic Labour colony is provided for workers. i
Is heavy/complex critical lifting permit obtained for
4a heavy, complex materials before handling/erection 1
activity? Work Permit records
i ol ; l i -conformi
4b Whether area below lifting activities barricaded R A, B Rl
it records
i i . _— Experience  details  of
4e Availability of experienced rigging foreman | 1 dqging foreitian
7 Is agency is following proper storage and. handling
4d procedure as per manufacturer standard for all 1 | Procedure for storage &
hazardous material? handling
. Are oxygen and acetylene cylinders are transported to .
i work place from storage area in trolleys
o Whether all deep excavation has been protected by ) Inspection/ non-conformity

records
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SuUppoIting Bocuments:

‘él‘dpurwg/benching & shoring provnded for excavation as

per requirement? -do-
5¢ Proper access and egress provided for excavations? 1 | wtfg
5d Blasting is done in controlled manner? 2 | -do-
6a Whether Electrical booth is equipped with Co, fire N Inspection/ non-conformity
extinguishers and fire buckets filled with sand? records
6b Availability of lllumination lamp in electric booth? 1 -do-
6¢ whether Caution Boards have been displayed? 1 | -do-
6d Usage of Metal Plug top for all hand power tools? 1 | ude-
6e Usage of Insulated welding cables. A
6f Electrical Booth/Distribution Board to be covered by .
proper Canopy. -do-
Availability of functional & individual 30ma ELCB /RCCB
6g and MCB for protection and conducting periodical check- 1
up? -do-
Double earthing for panel boards and all machinery &
6h e . ; . 1
proper earth pit with regular inspection available? -do-
6i Whether Electrician is qualified and experienced 1 i .E>'<per|ence
records of electrician
& Availability and usage of Rubber hand gloves by ) Inspection/ non-conformity
electrician? records
Whether Scaffolding pipes made with steel or
7a aluminium, are being used and checked periodically by 2 | Inspection/non-conformity
experienced/ certified scaffolder? records
8mm Stainless Steel wire rope with plastic cladding is
7b provided for life line (Vertical / Horizontal) during height 5
work? -do-
Availability of emergency lighting in case of power
e . at
failure -do-
q Whether all the openings are covered with Safety Nets .
: made of fire proof Nylon? -do-
Whether MS pipe rails around staircases & platforms in
Te usage are provided with top, middle rails and toe guard? ' -do-
f Whether Ladder with vertical life line /Fall arrestor is i
g available to climb? -do-
Whether all workers deployed for working at height have
79 been issued height pass after undergoing vertigo test? * Height P d
ght Pass records
Whether all workers deployed for height work / climbing PPE Issue records,
7h ladder are provided and using Double lanyard safety 5. inspection/ non-conformity
belt? reports
; Is all hand tools/Small material used by height workers is
7i e 1
tied firmly to prevent fall? -do-
o Flash back arrestors for all gas cutting sets is available on Inspection/ non-conformity
Torch side and Cy“l']dEI’ side - records
8h Oxygen/Acetylene/LPG cylinders not in use have capsin .
place and stored separately? -do-
Availability of Face screen, Hand gloves, and Apron, for -
8c 1
welders -do-
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Protection from falling hot molten metal during metal
8d cutting / welding at height by providing Gl sheet below 1
the cutting area especially in fire prone areas -do-
Pre-employment medical check-up done for all workers
99 and submitted? * | Medical check records
gl Availability of first aid centre, with MBBS doctor (Own or M 5
Sharing basis) Attendance records
Availability of Ambulance facility 24 hours (Own or
9c ; ; M 2
sharing basis) -do-
od Is First aid trained personnel are available and their - .
names are displayed at site? -do-
ge Availability of Emergency vehicle at site 1
. Periodical medical check-up is conducted for all the ”
workers and submitted? Medical check records
Availability of sufficient number of first aid box as per
99 standard list and maintaining record - Inspection records
- Availability of Fire extinguishers, buckets at all i
vulnerable points Fire extinguisher records
10b Periodic fire mock drill conducted? 1 Fire, Mock drill records
10C Are all flammable materials are stored separately? 1
10d Periodic grass cutting is done in material storage area? 1
Loe Availability of 24V DC lighting in confined space work .
area
1of Availability of exhaust fan in confined space work area 1

[Legend: M: Mandatory, O: Optional, Mx: Maximum Possible Score of the Parameter]

NOTE:

» Points other than mandatory can be excluded with appropriate justification (scope etc.) by BHEL. Score obtained in
selected parameters divided by maximum possible score of selected parameters shall be multiplied by 10 for use
in SI. No. #6.0 as detailed on Page 4 of Form F15

» There shall be deduction of marks from overall score for Fatal/ Major/ Minor Accidents and for not maintaining
labor colony as detailed on Page 4 of Form F15
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FORMS & PROCEDURES
Form of Insurance Surety Bond

Form No: F-12 (Rev 00)

Form of Insurance Surety Bond towards Performance
Security

(To be stamped in accordance with Stamp Act of India)

Insurance Surety Bond NO. ........coeveviinne.

Date....coooieii
To,
[Employer's Name & Address]
Dear Sirs,
In consideration of the ................cccoe. [Employer's Name] ..........cccccoviiiiiciiannae. (Hereinafter
referred to as the ‘Employer’ which expression shall unless repugnant to the context or meaning thereof,
include its successors, administrators and assigns) having awarded to M/s.................... [Contractor's
Name] ......c.cccovvvivivennnn, with its Registered /Head Office at ..........ccccceeeeeeennn. (Hereinafter referred to

as the ‘Contractor’, which expression shall unless repugnant to the context or meaning thereof, include
its successors administrators, executors andassigns), a Contract by issue of Employer’s Notification of
Award No. ................ dated ... and the same having been unequivocally accepted
by the contractor, resulting into a Contract bearing No. ........................... dated........... , valued at
................... for ........cceeeeeenneeee.. @nd the Contractor having agreed to provide a Contract Performance
Guarantee for the faithful performance of the entire Contract equivalent to .......... (*) % (percent) of
the said value of the Contract to the Employer.

We . [Name & Address of the Insurer]................. having its Head Office
at (hereinafter referred to as the ‘Insurer’, which expression shall, unless repugnant to
the context or meaning thereof, include its successors, administrators, executors and assigns) do
hereby guarantee and undertake to pay the Employer, on demand any and all amount payable by the
Contractor to the extent of ... (o) P as aforesaid at any time up to
......................... (@).....cvvvveenee....... [days/month/year] without any condition, demur, reservation, contest,
recourse or protest and/or without any reference to the Contractor. Any such demand made by the
Employer on the Insurer shall be conclusive andbinding notwithstanding any difference between the
Employer and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any other
authority. The Insurer undertakes not to revoke this Insurance Surety Bond during its currency and or any
period extended under the contract, without prior consentof the Employer and further agrees that the
guarantee herein contained shall be enforceable till ninety (90) days after expiry of its validity.

The Employer shall have the fullest liberty, without affecting in any way the liability of the Insurer
under this Insurance Surety Bond, from time to time to extend the performance of the Contract by the
Contractor for the purpose of which, the Insurer shall be liable to extend the validity of the present
Insurance Surety Bond withoutany demur, condition, protest and the Insurer shall at no point in time
have an option of revoking the same, The Employer shall have the fullest liberty, without affecting this
Insurance Surety Bond, to postpone from timeto time the exercise of any powers vested in them or of
any right which they might have against the Contractor,and to exercise the same at any time in any
manner, and either to enforce or to forbear to enforce any covenants, contained or implied, in the
Contract between the Employer and the Contractor or any other courseor remedy or security available
to the Employer. The Insurer shall not be released of its obligations under these presents by any
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FORMS & PROCEDURES
Form of Insurance Surety Bond

exercise by the Employer of its liberty with reference to the aforesaid or any of them or by reason of
any other act or forbearance or other acts of omission or commission on the part of the Employer or
any other indulgence shown by the Employer or by any other matter or thing whatsoever which
under law would, but for this provision, have the effect of relieving the Insurer.

The Insurer also agrees and undertakes that the Employer at its option shall be entitled to enforce
this Insurance Surety Bond against the Insurer as a Surety, in the first instance without proceeding
against the Contractor and notwithstanding any security or other guarantee that the Employer may
have in relation to theContractor’s liabilities.

Notwithstanding anything contained hereinabove our liability under this Insurance Surety Bond is

restricted to .......cccvvvvveeeeen. (%) oo and it shall remain in force upto
and including .............cc.. (@) B and shall be extended from time to time for such
period (not exceeding one year), as may be desired by M/s ............. [Contractor's Name} ............ on

whose behalf this Insurance Surety Bond has been given.

Dated this ..........cccceveiviiieeen, dayof ..o 20, At
WITNESS :
T e
..................................................... (Sig
nature) (Signature)
............................. (Name) (Name)
(Official Address) (Designation with

Insurer Stamp)

Authorised Vide Power of
Attorney No........coooiiiiiiii

(Official Address)
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FORMS & PROCEDURES
INDEMNITY BOND

Form No: F-21 (Rev 00)
INDEMNITY BOND

(To be executed on a Non Judicial Stamp Paper of the requisite value as per Stamp Duty
prevalent in the respective State)

This Indemnity Bond executed by <name of company> having their Registered
Office at  <XXXXXXXXXXX> in favour of M/s Bharat Heavy Electricals Limited, a
Company incorporated under the Companies Act, 1956, having its Registered
Office at BHEL House, Siri Fort, Asiad, New Delhi - 110049 through its Unit at
Power  Sector- Southern Region,BHEL Integrated Office Complex,TNEB Road
Pallikaranai,Chennai 600100, Tamilnadu. (Hereinafter referred to as the Company)

And whereas the Company has entered into a Contract with M/s xxxxxxxxx, the
executants of this Deed (hereinafter referred to as the Contractor) as its contractor in
respect of the work of =~ “XXXXXXXXXXXXXXXXXXXXXXXXXX".

AND WHEREAS under the provisions of GCC further stipulates that the Contractor
shall indemnify the Company against all claims of whatever nature arising during the
course of execution of Contract including defects liability period of <xx Months > i.e
till <xx xx xxxx>

Now this deed witness that in case the Company is made liable by any Authority
including Court to pay any claim or compensation etc. in respect of all labourers or
other matters at any stage under or relating to the Contract with the Contractor , the
Contractor hereby covenants and agrees with the Company that they shall indemnify
and reimburse the Company to the extent of such payments and for any fee,
including litigation charges, lawyers’ fees, etc, penalty or damages claimed against
the Company by reason of the Contractor falling to comply with Central/States Laws,
Rules etc, or his failure to comply with Contract ( including all expenses and charges
incurred by the Company).
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INDEMNITY BOND

The Contractor further indemnifies the Company for the amount which the Company
may be liable to pay by way of penalty for not making deductions from the Bills of the
Contractor towards such amount and depositing the same in the Government
Treasury.

The Contractor further agree that the Company shall be entitled to with hold and
adjust the Security Deposit and/or with hold and adjust payment of Bills of Contractor
pertaining to this Contract against any payment which the Company has made or is
required to make for which the Contractor is liable under the Contract and that such
amount can be withheld, adjusted by the Company till satisfactory and final settlement
of all pending matters and the Contractor hereby gives his consent for the same.

The Contractor further agrees that the terms of indemnity shall survive the termination
or completion of this contract.

The contractor further agrees that the liability of the contractor shall be extended on
actual basis notwithstanding the limitations of liability clause, in respect of :

1. breach of terms of contract by the contractor

2. breach of laws by the contractor

3. breach of Intellectual property rights by the contractor

4. breach of confidentiality by the contractor

Nothing contained in this deed, shall be construed as absolving or limiting the liability
of the Contractor under said Contract between the Company and the Contractor.
That this Indemnity Bond is irrevocable and the condition of the bond is that the
Contractor shall duly and punctually comply with the terms and the conditions of this
deed and contractual provisions to the satisfaction of the Company.

In witness where of M/s xxxxxxxxxxxxx these presents on the day, month and year
first, above written at xxxxxxxx by the hand of its signatory Mr. XXXXXXXXXXX.

Signed for and on behalf of
IM/S XXXXXXXXXXXXXXX

Witness:
1
2
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FORMS & PROCEDURES
CONSORTIUM AGREEMENT

Form No: F-22 (Rev 00)

CONSORTIUM AGREEMENT

(To be executed on Rs. 50/- Non — Judicial Stamp Paper)

THIS AGREEMENT is made and executed on this day of , by
and between (1) M/s , ( The First Party, i.e, the Bidder)
a company incorporated under the Company's Act 1956, having its registered
office at (herein after called the "Bidder", which
expression shall include its' successors, administrators, executors and permitted
assigns) and (2) M/s , (The Second Party, i.e, the
associates), a company incorporated under the Company's Act 1956, having its
registered office at (herein after called the ™

Associates", which expression shall include its' successors, administrators,
executors and permitted assigns).

WHEAEAS the Owner, Bharat Heavy Electricals Ltd, a Government of India
Undertaking, proposes to issue / issued an NIT (herein after referred to as the
said NIT) inviting bids from the individual Bidders for undertaking the work of

, at (herein after referred to as the said works).

WHEREAS the said NIT enables submission of a bid by a Consortium subject to
fulfillment of the stipulations specified in the said NIT.

AND WHEREAS M/s (The First Party, i.e, the
Bidder) will submit its proposal in response to the aforesaid invitation to bid by the
Owner for as detailed in
the Bid doc. no. < TENDER REF-------- >

AND WHEREAS M/s (The First Party, i.e the Bidder)
itself is meeting all the qualifying requirements except the qualifying requirements
of (as detailed in the NIT) and in order to fully
meet the qualifying requirements of NIT, this tie-up agreement is being entered
into with M/s (The Second Party, the Associates),
who fully meet the balance part of the said works ( ).
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CONSORTIUM AGREEMENT

WHEREAS the First Party and the Second Party are contractors engaged in the
business of carrying out various items of works. WHEREAS the two parties have
agreed to constitute themselves into a consortium for the purpose of carrying out
the said works, and that the consortium will be continued till the completion of the
works in all respects.

WHEREAS the parties have agreed to certain terms and conditions in this regard:
NOW THEREFORE THIS AGREEMENT WITNESSETH AS FOLLOWS:

1. First and Second parties hereby constitute themselves into a Consortium for
the purpose of bidding and undertaking the said works pursuant to the said
NIT as hereinafter stated.

2. The First Party will be the leader (Lead Partner) and will be responsible for the
entire works.

3. The First Party shall undertake the following part(s) of work detailed in the
NIT namely

4. The Second Party shall undertake the following part(s) of work detailed in the
said NIT namely

5. The parties hereby declare and confirm that each of them will fulfill the
required minimum qualifying requirements as prescribed in the said NIT for
the works agreed to be undertaken by them as stated here-in-above.

6. It is also agreed between the parties hereto that all of them shall be
individually and severally responsible for the completion of the said works as
per the schedule. Further, if the Employer / Owner sustains any loss or
damage on account of any breach of the Contracts, we the, Consortium
partners individually and severally undertake to promptly indemnify and
pay such losses / damages caused to the Employer/Owner on its written
demand without any demur, reservation, contest or protest in any
manner whatsoever.
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CONSORTIUM AGREEMENT

7. The parties hereby agree and undertake that they shall provide adequate
finances, suitable Tools, Plants, Tractors, Trailers, other transportation
equipment, other Tools & Plants, Measuring & Monitoring Equipments (MMEs),
Men and Machinery etc. for the proper and effective execution of the works to
be undertaken by them as specified here-in-above.

8. It is agreed interse between the parties hereto that all the consequences
liabilities etc., arising out of any default in the due execution of the said works
shall be borne by the party in default, that is by party in whose area of works
default has occurred, provided however, so far as M/s Bharat Heavy Electricals
Limited is concerned, all the parties shall be liable jointly and severally.

IN WITNESS HEREOF the parties above named have signed this agreement on the

day month and year first above written at (Place) .
WITNESS For
1. NAME (FIRST PARTY)

2. OFFICIAL ADDRESS

WITNESS For

1. NAME (SECOND PARTY)
2. OFFICIAL ADDRESS

[The successful bidder shall have to execute the “JOINT DEED OF
UNDERTAKING “in the format to be made available by BHEL at the time
of awarding].
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REFUND OF SECURITY DEPOSIT

Form No: F-23 (Rev 00)
REFUND OF SECURITY DEPOSIT
To,
The Construction Manager
BHEL Site Office,

Dear Sir,

Sub : Refund of Security Deposit
Ref :Contract NO: ....oovvvveviieii ,

dated ......ccooeveeinn . In line with Tender conditions (GCC clause no 1.11), kindly arrange to release /
refund the Security Deposit along with Final Bill payments.

The details of Security Deposit are as below:
1. Cash Portion :

2. BG Portion
Thanking You
Date: Authorised representative of Contractor

To be filled up by BHEL
1. Security Deposit to be refunded:
a. Cash Portion:
b. BG Portion :
2. Less

Amount spent by BHEL on behalf of Contractor:
Payments made by BHEL on behalf of Contractor:
Other recoveries for Services etc
Any other recoveries
e. Total of ‘@’ to ‘d"
3. Net Amount to be released (1-2) :
4. Certified that
a. The payment recommended for release is in order and there are no demands other than
those included in the claim outstanding from the Contractor
b. Contract Guarantee period of ............. Months commenced wef :
c. All objections raised so far have been settled
d. A note for refund of Security Deposit has been made in the Measurement Book

oo oo

Signature of BHEL Engineer
Construction Manager
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FORMS & PROCEDURES
REFUND OF GUARANTEE MONEY

Form No: F-24 (Rev 00)

BHARAT HEAVY ELECTRICALS LIMITED

POWER SECTOR, SOUTHERN REGION

REFUND OF GUARANTEE MONEY

Ref No:

o g bk w b=

10.

1.

12.

13.

14.

Date:

Name and Address of Contractor
Contract Agreement/LOI No

Date of Contract Agreement/LOI
Name of the Work undertaken

Date of commencement of the Work
Date of Completion of the Work

. Period of Maintenance (Guarantee Period)

Date on which the Final Bill was paid

Last date of making good the defect
during Maintenance Period

Expenditure incurred by BHEL during
Maintenance Period, if any, recoverable

Date on which Guarantee Money refund
falls due as per Contract

Amount of Guarantee Money to be refunded

Less Amounts recoverable (with details)
Amount spent by BHEL on maintenance

Court dues/penalties/compensation
Other recoveries for Services, etc
Total of ‘a’ to 'd’

® a0 oo

Net Amount recommended for release (12-13)

Payments made by BHEL on behalf of Contractor:

Date:

Signature of BHEL Engineer

BHARAT HEAVY ELECTRICALS LIMITED
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REFUND OF GUARANTEE MONEY

CERTIFICATE TO BE FURNISHED BY THE CONTRACTOR

| /' We have no claim or demand outstanding against BHEL , for the
work done or for labour or material supplied or any other account arising out of or connected with the
Contract Agreement / LOI (No dated )

and the payment of this bill shall be in full and final settlement of all my/our claims and demands
including the ‘Deposits’ of the Contract Agreement / LOI referred to.

Signature of Contractor
Date:

CERTIFICATE TO BE FURNISHED BY SENIOR ENGINEER/CONSTRUCTION MANAGER

1. Certified that

a. The payment recommended for release is in order and there are no demands other
than those included in the claim outstanding from the Contractor

b. Maintenance period (Contract Guarantee period) is over and the Contractor has
carried out the works required to be carried out by him during the period of
maintenance (Guarantee) to our satisfaction, and all expenses incurred by the
Company on carrying out such works have been included for adjustment

c. All objections raised so far have been settled

d. A note for refund of Guarantee Amount has been made in the Measurement Book
and Contract Agreement / Work Order

Signature of BHEL Engineer
Construction Manager

Date:----mmmmmmmmmmeoeae
FOR USE IN ACCOUNTS DEPARTMENT
Passed for Rs ( Rupees only)
Accountant Accounts Officer
ACKNOWLEDGE BY THE CONTRACTOR
Received Rs in full and final settlement of my / our claim
Signature of Contractor
Date:
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FORMS & PROCEDURES
POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT
AGREEMENT

Form No: F-25 (Rev 00)

POWER OF ATTORNEY for SUBMISSION OF TENDER / SIGNING CONTRACT
AGREEMENT

(To be typed on non judicial Stamp Papers of appropriate value as applicable and Notarised)

KNOW ALL MEN BY THESE PRESENTS, that | / We do hereby make, nominate, constitute
and appoint Mr .........cccooiiiiiiiii , whose signature given below herewith to be
true and lawful Attorney of M/S........cccviiiiiiiiiiiii e, hereinafter called
‘Company’, for submitting Tender/entering into Contract and inter alia, sign, execute all papers
and to do necessary lawful acts on behalf of Company with M/s Bharat Heavy Electricals Ltd,

Power Sector Southern Region, BHEL-PSSR,BHEL Integrated Office Complex,TNEB Road
Pallikaranai,Chennai 600100 in cONNECLION WIth .......ccocveeviiieiiceeeee s

dated

And the Company do hereby agree to ratify and confirm all acts, deeds, things or proceedings
as may be lawfully done by the said attorney and by or on behalf of the company and in the
name of the company, by virtue of the powers conferred herein and the same shall be binding
on the company and shall have full force and effect.

IN WITNESS WHEREOF the common seal of the company has been hereunto affixed in the
manner hereinafter appearing on the document.

Dated at , this day of

Director / CMD / Partner / Proprietor

Signature of Mr............ (Attorney)

Witness Attested by: Director/CMD/Partner/Proprietor

Notary Public
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ANALYSIS OF UNIT RATES QUOTED

Form No: F-26 (Rev 00)

ANALYSIS OF UNIT RATES QUOTED
(To be typed and submitted in the Letter Head of the Company/Firm of Bidder)

To,

(Write Name & Address of Officer of BHEL inviting the Tender)

Dear Sir,

Sub : Analysis of Unit Rates Quoted
Ref : Tender Specification NO: .............ccovvvvennne.

Analysis of Unit Rates quoted by us in respect of above Tender is as detailed

Sl.
No.

DESCRIPTION

% OF QUOTED REMARKS
RATE

01

SITE FACILITIES VIZ.,
ELECTRICITY, WATER OTHER
INFRASTRUCTURE.

02

SALARY AND WAGES +
RETRENCHMENT BENEFITS

03

CONSUMABLES

04

T&P DEPRECIATION &
MAINTENANCE

05

ESTABLISHMENT &
ADMINISTRATIVE EXPENSES

06

OVERHEADS

07

PROFIT

TOTAL

100%

BHARAT HEAVY ELECTRICALS LIMITED

Yours faithfully,

(Signature, Date & Seal of Authorized
Representative of the Bidder)

Page 1 of 1



630 T 9ded

AHLINIT STYVOIALOATH AAVAH LVdVHE

“JIu 8W093q Aew 4 Uwn|od Ul 8jep 0} dn [B}0} By} Jey} 0S ‘| UWNJOI Ul UMOYS JUNOWE 8y} 0} Jus|eAinba z uwn|od u
Anus snuiw e Aq pajsnipe aq pinoys juswainsesw pajie}ap inoyym pied Ajsnoiraid Junowe sy} JO S|0YM BY} JUSWIBINSESW [eNJOe JO SISE] 8U) UO Z| UWNjOd Ul AjUd U S| 818y} JoAsusym g
"Z} 0} / SUWNjod Ul Jou pue Ajuo ¢ 0} | SuWn|jod Ul paIsjus aq pinoys saadni 8joym Ul Junowe ay} SjusWaINSeal [ENJO. JNOYJIM SISE] JUNOJIE UO, UC 8pew S| JuswAed JOASUBUM |, »

€l 4" L 0l 6 8 L 9 g 14 € 4 )
'd 'Y 'd 'Y 'd 'SY 'Y 'Sy 'Sy
Il
ajep llg U020y
[1lq JUnoooe 0} dn ajep Junodoe Buluuny
Buruuny (119 usw 0)dn Buiuuns  Jad sy
1se| 9ouIs Junodoe -aInsesw [eJ0]  1SE| BOUIS [el0L
Juswainseaw Buiuuni [enjoe ajep wown - TTTTTTTm T
[enjoe 1se| JO sIseq oy dn -9albe YoM painseaw Ajsnoinaid
JO SsIseq ay) a0uIS ay) uo paIN0oxa Jod se 10 JO ON Aisnoinaad jou yiom oy
Syleway uo JuswAeyd fnuenp  juswhed yun  aley Amuenp  Auenp uonduossq way| JuswAed Junoooe uQ
a3Ln33X3 Y¥4OM 40 LNNOJJV ‘I
ucoEoo._@q Jad se co_ﬁw_QEoo JO0 8Jep anQg .paleq .ON EoEmm._m< JoBIU0)
IOAN U} JO JUSLIBOUBWIWOD JO 8le(Q :ON 8p09
: }IOM BY} 82UBWILIOI 0} JBP.IO UBNLM JO 8je( :9)ewWIis3 pauonoues
:UOISINIQ-aNS :UoISIAI] “IOAN BY} JO BwepN
:9leq :0U ||Ig |eyuswyiedaq :10J0BIUOY) BY} JO BN
(lenuejy SJUNOJY SHIOAN JO 'L 1 Bled)
l11g uno29y Buluuny
N NTe T ¢
A3LINIT STVIIRLO3T3 AAVIH LVHVHE
9 WYM wiog

TTId LNNOD2IJV ONINNNY
SHINAAI0Ud B SINHOA



6J0 7 93ed AHLINIT STYVOIALOATH AAVAH LVdVHE

>_CO ............................................................................................................................................................................... AWULOB C_v wmma:m
“(9) 1SB| 80UIS SUOP YIOM JO BnjeA JoN
" (9) lI'g Junoooy Buiuuny
1SB| B} UO UMOYS 3IOM JO anjeA Jonpaq
(YY) 8)ep 0} dn BUOP YIOM JO BnjeA [ej0]
€l ¢l b 0l 6 8 A 9 g 14 ¢ ¢ }
(""puod) 9 WYMm wiodg
TTI9d LNNODJIJV ONINNNY

SHINAAI0Ud B SINHOA



6 Jo ¢ a38ed

AHLINIT STYVOIALOATH AAVAH LVdVHE

“Jayjo yoes

yim saJBe pinoys / Wa)l Jo [B10] 8U) puB g Wa)l }SuIeBRUMOYS JUNOWE 8] | UWN|OS Ul / Wa)l o) Bune|al 8S0y) PUE || ULN|OD Ul 818)U8 8q Pjnoys 8A0QE 9 0) ¢ SWa)l 0} Bune|al sjunowy :8joN

("*ppuo2) 9 WYMm wiod

'd sy d sy

SININAVd 40 NNANVHOWIW'TI

TTId LNNODJIJV ONINNNY
SHINAIO0dd & SINHO4A

Xe| 8Wodu| JO JUNoII. UO uoijanpap Ag (Y
usodap Ayundas Jo Junodoe uo uononpap Aq(}
payoepy
0 ainxauuy apiA sabieyd Jayjo Joj uoionpap Ag (o
Payoe}ie g ainXauuy
apiA Jue|d pue |00} Jo a1y Joj uoionpap Aq (p
payoeje \ ainxauuy apiA T3Hg Aq (2
paljddns sjeusjew Jo anjea Joj uoionpap Aq (q
anbayoyysed Aq (e

:9peW 2 0} MOU S)usWAed’/

[(3)-(Q)] eouefeg'9

SJUNODDY/ BU} O} BPJBMIOY "+ "=+ wrrreerees psjeq
“*ON [l1g Juno22y Buluuny jse| jo () Anu3
Jad se apew Apeaije sjuswied jo Junowe [BJ0] ‘G

(D) +(g) + (V)] sluswAed ajep 0y dn |ejo] ¢
(0} WY Wio4) Junoddy pasojous ay} JO

g uwn|oo Jad se sjelslewW Jo A)LINJ8S U0 S8OUBAPE PaInoss ajep o) dn [ejo] ‘g

£ uwnjo) ‘| ‘oN Junoday Jad se sjuswainsesw ued 1O

ajewixoidde Aq pa1anod yiom Joj JuswiAed junodoe uo, ajep o} dn [ejo) 'z
0l Uwn|o) °| "ON Juno2dYy Jad se painseaw A||enjoe }Jom Jo anjeA [ejo] |



6J0 ¥ 93k AHLINIT STYVOIALOATH AAVAH LVdVHE

:a)eq
Josulbug Joluag Jo ainjeubig ‘g|qeAed yunowe 1au sy} Aj1oads aieH ,
[eJ0L
‘d 'SY ‘d 'SY
(suonanpaq) upain (Junowe ssoi9) 1geQ peaH JebpaT
...... Qg e 01 GIUNOOOR S UL PAPNIOUL 8 0} pUB Japun se ajqesBieyo si anypuadxe sy

NOILVOOTIV

Jo 8ouasald ayy ul anbayd Aq/yseo ul pied aq o]
........................................ wm %O . HC@E\ANQ .._Oh Um_h_tmo

"paydeNE O 0} Y SaINXauuy apIA apew A}9a.1i00 usaq aney sabieyd Jayio pue ‘93e Jueld pue sjoo) s|eLslew Jo 10adsal Ul SJunowe 9|qeaqodal e Jey) paua) ¢
10} pa|iq Aj}981100 US3Q 9ABY Y00 JUSWBINSEAW BY) Ul papJodal Sjuswainseaw sy} [ 1ey) paumua) g
(*++--sabed apin) Y00q JUBWAINSEA\ BY} Ul Paj[BNUI USa( dABY SBLIUS JUBAB|BI 8y} pue paubisiapun ay) Aq os|e pue a)is je

(UOIBUBISO PUB BLUBN) "+« rrrrrrrrr s Aq us)xa paquosald ay) 0) painseaw %0ayd Usaq aARY Sjuswainsesw 1ey) payuay |
YIINIONT HOIN3S FHL 40 3LVIIILY3D "Nl
:81eq
:uoneubisa :aleq
abieyo ur sesuibug jo ainjeubis 10j0B.1UO0Y) JO BInjeubls

*9|q1ss0d Se U00S Se apell ¢ |[IM YoIYM JusWwainsesw pajiejap ‘Jo s)nsal sy} 0} 10slgns pue ‘jo uonedionue ul JOJORJUOD BU} JO 8OUSIUSAUOD 8} JO}
‘apew aq 0 pasodoid Jo apew ‘| Led 1o ¢ uwnjod Jad se sjuswiAed JUNOJOE UO, UBY) SSB| ‘9SBO OU U ‘S| Y40M YONS 8y JO 8NjeA 8y} PUB SWa)l [I8A8S U)IM UONIsUU0d
Ul suop uaaq Aj[enoe Sey YoM aWos ‘| Led JO () UWNJOD Ul UMOYS Se painosxa Ajjenjoe yiom Jo saniuenb ay) woJj uede ajinb pue o) uonippe Ul 1ey) paiile) ¢

(@ enxauUUYy) JUsWSJE)S UOKBIASP 8y} Ul PapN|oUI SUOIEIASP 0) 198lgns ‘Juswaaibe 10eiuo0d sy} Jo Led Buiwio; ‘0je sbuimelp
pue suoneaLdads ‘sainPays ‘SUOKIPUOI PUB SWIS) 8Y} UM S8OUBPIOIIE Ul INO PaLLED U] SBY YJOM 8y} PUB J081I00 8Je JUSWAINSeaW JO SPOYIaW 8y} 1By} pauua) g

........................... OZ xoom H,COEOx_DmNOE %OWO@NQ Hm U@ULOO@L w.._m Ucm Aco_ﬂmcm_mma Ucm QEQZV
Aq epeuw alem paseq aJe (psynosxs YoM JO JUNooaY) [lig SIY} 1O | Wed JO Z] 0} / UWN|OO Ul SBLJUS 8Y) YOIYM UO Sjuswiainsesw ay| |

JOUVHI NI §33aNIONZ FHL 40 JLVIIHILAFI

("*pIuo2) 9 WYMm wiog

TTId LNNOD2IJV ONINNNY
SHINAAI0Ud B SINHOA



630 G 93ed

AHLINIT STYVOIALOATH AAVAH LVdVHE

:9)eq
Jalyse Jo ainjeubis

......................... wm _mwou_n
......................... wm U_NQCD HCSOE(

......................... Sy pied junowy :9)ep pue "oN Ajue yoog ysen
NOILO3S AYNSVIYL A9 3AVIN 39 OL SAIMLNT lIA
01 a1
J0}oBJU0Y) JO ainjeubis
dwels : §SaIppy
anuaAsy SSBU)IM JO ainjeubis
"YJOM SIU} JO JUNOIIE UO SjusWwAed JO WNPUBIOWS|
L@Q mm A>_CO ......................................................................................................................................................... mwwa:m v ................................. wm U®>_®O®m _>
:8leq :81eq :81eq
18010 U022y JUBJUNOIDY JuejsIssy
|||||||||||||||| [e10]
| 'Sy ‘d 'Y
(suononpaq) (yunowe sso.9) peaH Jebpa] gy
1paIn WGA g
DHOMBUIJO BWIBN gy 10} passed
10U 8p09 ‘0N elewnsy ON AJjus apiA Y00g [BUINO Ul paIaju]

NOILYOOTIV

391440 SINNOJIV IHL NI 3IAVIN 39 OL STIMINT'A
("*pIuo2) 9 WYM wiod

.............................. ON |l $1Uno%Y

TTId LNNOD2IJV ONINNNY
SHINAAI0Ud B SINHOA



630 9 93k AHLINIT STYVOIALOATH AAVAH LVdVHE

-ae( 8jeq 8ed

Jasuibuz Joluag o ainjeubis abieyn ul sssuibug Jo ainjeubis 10}0BJJU0D JO aInjeubls
............................................... [ejoL

¢l 4 0l 6 8 L 9 G 14 € ¢ 1

g sy ‘4 sy ‘dsM d 'Sy

99}
S g o|qe paijddns NS 8y}
M pa  snoiraid -19A098I 10 10} YIOM 0} Sal0js ajep
| -19A00al 0} dn pe 9l0e  yaoiym -0BJJU0I ay) ul Jojenuod  Aq panoje pue
v MOU  -I8A0J3)  -19A02a8l e 8y} wouj pajel ay) ajep "'ON
N d0UElRg  UNOWY  Junowy aley a|qe -diooul 0} panssi pue ‘oN  JBYonop
= [ -JaA023l Ajjenoe panss| |eusjew Jo Jayonoa anss| "ON
Y J0JoBJIU09 8y} WO} 8|qelanodal §| IETNETI Anuenp Auenp uonduoseq anss| salols IS
....................................... UOH@D OZ wCOEO@L@{ “OMLHCOO %O HOOQWQ‘_ C_
...................................................................................................... w\_\/_\_._sm LO#ON‘_HCOO mr_”_. O# UO:WM_ w_m_.._mwm_t .._.O w__mwwb @C_\SOLW HCOEOHQ—.W
v JUNXANNY
("*pIuo2) 9 WYM wiod
1119 LNNODDV HONINNNY

SHINAAI0Ud B SINHOA



6J0 £ 93ed AHLINIT STYVOIALOATH AAVAH LVdVHE

:9leq :9leq :9leq
Joauibu3 Joluag Jo ainjeubis abuey) ur Jssuibuz Jo aunjeubis 10}0BJJUOD JO ainjeubls
||||||||||||||||||||||||||||||||||||||||||||||| [el0L
8 L 9 g 14 € 4 l
‘d 'SY ‘d 'SY ‘'d 'sH 'd 'S
g opeN
snoinald 8q 0} §|
PaIBA0Ia. oydn a|qe Kianooal panss|
MoUu [EIETNOE! -JoA0d8l yoym UoIym panssijue|d pue  ON
sylewsy aoueleg Junowy unowy e ajey 1o} poliad s|00} Jo uonduoseq IS
....................................... UOH@O OZ ﬁCOEO@L@{ aom.bcoo h.O Howawm‘_ C_
...................................................................................................... w\s_\_‘_sm ‘_OH.ON‘_H.COO OSH Ow Umjwm_ H.CN_Q UCN w_OOH @C_\SOLW HCOEQHNHW
g JUNXINNY
("pu0d) 9 WYM wio4
TTId LNNOJIV DNINNNY

SHINAAI0Ud B SINHOA



6J0 8 93k AHLINIT STYVOIALOATH AAVAH LVdVHE

-9 8jeq 8led
Jasuibuz Joluag Jo ainjeubis abieys ui ssauibuz jo ainjeubis 10}0BJJU0D JO ainjeubls

[Bl0L

© N O > —

pauInjal Jou sJaurejuod Aydwg

pue sbeq Auunb Aydws Jo 150D ‘S
sob.ieyo [ealpapy 87
sabieyo abeloubleg £
seb.leyo Ajouos|3 'z
sob.eyn Jarep 'l
6 8 L 9 G 14 € 4 l
‘4 sy ‘4 sy ‘4 sy ‘4 'Sy
l'G SnoIA
paJan0al -a1d 0)dn a|qe
Mmou palanodal -J9A0J3l ON
Syleway unowy unowy unowy aley Amuenp  wun siejnoiied IS
....................................... UQHQQ OZ HCOE@@L@{« HONLHCOO h.O Howawm‘_ C_
................................................................................... m\_\/_\_._—._w ._O”_.OG..;COQ OCH_. EO._u_. OUNE OQ OH WQ_L®>OO®‘_ LQEHO h—O m__mﬂwb @C_\SOLW HCOEOHNHW
O FUNXANNV
("pu0d) 9 WYM wio4
TTId LNNOJIJV ONINNNY

SHINAAI0Ud B SINHOA



6J0 6 93ed

AHLINIT STYVOIALOATH AAVAH LVdVHE

:81eg
Jasuibug Joluag Jo ainjeubis

:a1eq
abieyn ui sesuibug Jo ainjeubis

9l Gl 7l €l Zl Ll 0l 6
‘d 'SH ‘d 'SH ‘d 'SH ‘d 'SYH 'd 'SY ‘d 'SY ‘d 'SY

Aue 1 ‘fuoyine sbuines $S20X3 uona|dwods uo pajedionue
guimuonemwep 0 T T T T T T T T TTTT pajedionue Jayuny paINoaxa Juswoalbe ad  pajndaxe
ay} Joj uoseay 8ouaIayIq Junowe |ejo| Junowy Se junowy SEe Junowy se ajey
8 A 9 g 14 € 14 |

d Y| uons|dwos uo pajedionue pajnoaxe Juswaaiby
Juswaalbe pajedionue Jayuny se Jad se wajl Jo ‘ON
Jad se ey Anuenb [ejo| Anuenp Auenp Anuenp un uonduosaq S
:9leq MIOAA BY) JO BsWeN
:ON Juswaalby J0eHU0D :J0JOBIUOY) BY} JO BWEeN
a FHNXINNY
(""puod) 9 WYm wiod
TTI9d LNNODJIJV ONINNNY

SHINAAI0Ud B SINHOA



gl Zl Ll 0l 6 8 L 9 S ¥ € [ l
syleway d sy Ina d sy nn d sy ajep 0} dn [ juswoalibe Mom [ Jiaplo yiom sy sy sy
[llq Junoooe | junoooe | ayep 0y dn} ajey pajnoaxa Jad Jouo |puswaealbe a1ep| ||1q Juno22e| |jiq Junoooe
Buiuuni Buiuuns | uswainseaw Auenp | se Ajyuenp | nduoseq ay} oy dn|ejo] Buiuuni| Buiuuni 1se|
1se| doulIs 1se| doulIs |enjoe JO ON Wy 1se| douIg|Jad se |ejo ]
Jswalnseaw | Ajyuenp | jo siseq ay}
|enjoe uo juswAed
1O siseq ay} «x PaInseaw Ajsnoinaid
uo swAed JOU MJom 8y} Joj JuswAed Junodoy uQ
a3Lnd3IX3a M4OM 40 LNNODJIV I
»Jom ay} Jo uoia|dwod |enjoe Jo ajeq
uswaalbe Jad se uoiajdwod Jo ajep anQg
_ MIOM JO JUBWBOUBWWOD JO d)eq ON JaplJO Ylomjuswaalby 10eiuo)
MIOM U} 92USWIWIOD O} J9PJO US)LIM JO 8)eq 9)jewIs3 pauoijoues
uoIsInQg uoIsIAIQ MIOAA BU} JO dweN
a1eq ou ||ig [eyuswiedaqg J0}0BIUOD JO BWEN
(lenuepy S)UN022Y SHIOM JO 2°€ 7 Bled)

|19 [BUI4 pUY" e

...................... NOISIAIG
A3LINIT STVOId103173 AAVIH LVdVYHE




...................................................................................................................................................................... AW_U._O>> C_v WQQQDK

(D) |I'g JUNO22E BuluuNJ }SEB| 80UIS BUOP YIOM JO BNn|eA JaN
(9) 1119 JUNOooe Buluuny }SE| 8y} U0 UMOYS }JOM JO an|eA 1onpag
(V) alep 0} dn auoq IO\ JO BnjeA |elo |

€l

¢l

22

0l




uoneubiseq
ab.ieyo ul Jesuibul jo ainjeubis :01eq

‘payoeye si [esodsip Jiay} pue (siseq A1oA098J UO JO 934} JaY}aym) JO}OBIIU0D 8y} O} panss| salojs Jo sanuenb ay) Buimoys juswalels v z
(uoneubisep pue sweN) L

Aqg epew alem paseq ale (pajnosxe YJOM JO JUN0DDY) | SIY) JO | Led JO Z| 01 / SUWINO0D Ul S8Ljua 8yl YoIYyM Uo Juswiainses ay |
JOUVHO NI d33NION3 JHL 40 31LVII41LdH3D ‘1l

J0}0B1UOY By} 0} pled 8qg 0} Junowe 18N /
3J0Mm Jo uondjdwod uo aysodap AJ1IN2as JO 9%,0G 1O punidy 9
aoueleg G
uoioNpap (B30 L

Xe] aWwoou| p

payoene O ainxauuy apiA sebleyd 1ayi0 0

payoejie g ainxauuy apIA sjueld @ S|00] JO allH q

payoejie y ainxauue apiA 13Hg Aq palidns |euse e
d SY . JO JUNOJ2k U0 J0JOBJJUOD BY) WOl 3|gelaA0dal sjunowwle 1onpaqg
(0) {(g) - (v) } epew aq 0} mou sjuswAed €
Amv ............................... Co mo_to WHC3000< mF—ﬂ OH UvamEOH_ N

................ payeq "ttt ON |19 JUNOJdde mc_cc—.: 1se| Jad se |apew >Um®.__m mEm.E\»mQ JO Junowe 10npag
(v) 0l UWnNO|Od | OU JUNOJJY Jad se painseaw Ajjenjoe yJom Jo anjeA |ejol L

1NINAVd 40 NNANVIOWIN I



a1eq

Joauibug Jojuag Jo ainjeubis a|qeAed junowe jau ay) Aj10ads aioH
...................................................... €101
d 'Sy d 'Sy
(uononpaq) (Junowy ssol9) peaH Jabpa
HpaId Hgeq
Gl 10} SJUNODDE BY} Ul papN|oul 8q 0} pue Japun se ainjipuadxa ay |
NOILVOOTIV

..................................................................................................................................................... %O QOCQWQLQ mf_u C_ m:vm:o >Q\£mmo
C_ U_NQ ®Q o|_| A\A_COV ................................................................................................... wmmajmv ......................... wm . %O uC@E\ANQ .hou_. Um_tu\_mo

pue pa)oayo Ajjeoluyos) usaq aAey (3I0M 8y} 0] 108.Ip 10 J0JORIUOD 8Y) 0} pabieyo Jayiaym) payoeifle juswale)s Jad se salols ||e Jo senssi 8yl 1.yl paiiue)
V Sainxauuy apiA spew A108.1100 usaq aAeY ‘018 sabileyo Ajouos|e ‘Jejem\e ‘Juej\ed pue s|00) ‘Salo]s Jo Joadsal Ul SJunowe a|gelan0dal 8y} |8 1.y} paliue) 9

‘sojel panoidde Jo se)el }oBUOD BY) 1B J0} Paj|iq A}08.I100 Usaq SARY Y00d JusWwainsesw ay) Ul paplodal sjuswainsesw ay) [je 1eyl paiile) o
)8 suoneIAep ‘sBuimelp 10B1jU0D 0) 8oUBIBJ8.I YIIM PaXoayo A||ealuyos) usaq aABY SjuswaInsesw ay) Jeyl pauiue) ¥

1081100 8JE JusWaINSEaW JO SPOYIsW 8y} Jey) paiue) o

A ............................... wmmma N

............................................................................ >Q chﬂxw Umn_howm.ha QCH OH bmt_:wmmg xomco Cmmn m>mc WﬂcmEml—:wme ®£H Hmcu, vm_%_ﬁm.ho
puE SWJ8) 8y} YlIM 8oUBpI0ooE Ul 81ep anp 8y} uo pajejdwoo AjjeoisAyd usaq sey 3iom sy} 1ey) pue 3Jom sy pejoadsul Ajjeuosiad aAey | 1eyl paiile) L

AUFINIONT YOINIS FHL 40 FLVOIIdILEID Al



:ajeq
Jaiysed jo ainjeubis

................ sy |eoL
sy predun junowy
'Sy pled junowy : @)ep pue ou A13ua }ooq ysen

NOILO3S AAUNSVIUL A9 AAVIN 39 OL SIRILNI " lIA

:91e(

J0joBUOD JO ainjeubig
dwe)g anuanay

ssalppy
SSBU)IAA JO ainjeubis

"JOBJUOD SIY} JO SWIeD Jayuny ou

.............................................................. wmwa:mv....................wm U®>_®O®m._>

818 :e1eQg :e1e(

1821440 SJUN0ODY JUBJUNODDY ue)sissy

sy d sy abpy e ou JabpaT ,$1010B1JUOD Ul palaju]
Aco_ﬂojbmov AﬂCDOE( wmo.hmuv ..................................... w\E\_t_cw OH m_QN\Am&

H_Uw.ho H_DQD _Umm—l_ mebml_ ......................................................................... WQQQDIV
................................... WCO_HODUQD wwwl_

...................................................... SO B} JO BUWEN R
ON 8p0oD ‘0N 8)ewnsg ON Aljus 8pIA Y00g |[BUINO[ Ul paisjug
NOLLYOOTIY i gl 0U [[Ig 1UNCOY

301440 SLNNOJJV IHL NI 3AVIN 39 OL SIRILNI 'A



a1eq a1eq a1eq

Jaauibug Joluag Jo ainjeubis abieyo ui Jesuibug jo ainjeubis J10}0B1UOD JO ainjeubis
................................................................................................ €101
cl L ol 6 8 L 9 S ¥ € Z }
d sy d sy d sy d sy LT MOM BYl Ul panss|  JOOeJUOD AIS ajep pue ON IS
palanodal  [jiq snoinaid o o|gelonooal palddns Jo pajesodioour Ayuenp ay} 8y} 0} S8I0}S  ON JOYonNoA
MON ojdn |gelanoooy yolym Jojoenuod  Ajenyoe 0} panssi| Ag pajoje anss|
soueleg 9|qelanodal unowy leoley ayiwoua  Apuenp [euajew Jo 8)ep pue oN S2101S
junowy |gelanodal uonduosap JBYINOA anss|
syeway JOJOBJIUOD WIOJ) B|qBIBA0DBI J| SETHETIIY
........................................... pajeq T g N U9PUO V_LO\SECGEQQLOG\
”—ON._HCOO .*O ”—OQQWQ._ C_ ................................................................................... w\_\/_\_;_r_m J0}0BJJUOD OCH— 0} ijww_ _W_LOHNE .*O w__muwu @C_>>Or_m H—CQE@”—NHW
| Wed

V FHNXINNY



9led aled 9leq
Jaauibu3 Joluag Jo alnjeubis abieys ui Jesuibuz jo ainjeubis 10}0B1U0D JO ainjleubis

..................................................................................................... €101
(e1geoijdde Janalaym) xe] sojes ppy
soebleyn [ejuswiiedaq ppy

[ejoL
b ol 6 8 A 9 g % € c
sylewoy d sY d sd d sd d SY omayjul panss|  JOJOBNUOD NS ajep pue ON IS
paJanodal  ||Ig snolAaud ] a)ey anss| psjesodioour Auenyd ay} 8y} 0} S8I0}S  ON J9YdNoA
MON @2ueleg oydn |gelonoosy Ajlenyoe 0} panssi Aq pejojle anss|
9|gelan0dal  Junowy Amuenp [eusjew Jo  8jep pue oN S8I01S
unowy uonduosep J8YoNoA anss|
HcmEmmgmm mcu \AD “vw.hm>oo HOC UCN ........................................... bmu.mo ................................ OZ t_mbl_o V-LO>>\HC®E®®L@<

HONLFCOO .._.O Homawm‘_ C_ ...................................................................................

I Hed
V FHNXINNY

S/IN/MYS J010BJJUOD BY) 0} panss| [elidlew Jo s|iejep Buimoys juswalels



aleq aleq aled

Joauibug Jojuag Jo ainjeubis abueyo u Jesuibug jo ainjeubis 10}0B1UOD JO ainjeubis
................................................................................................ €101
8 L 9 S 14 € c
syeway d sY d sY d sy apew aq 0} sI panssi panssi syueld ON IS
paJanooal [1'q snoinaud ) AIoAIDaY Yolym le aley  Uyoiym 9 |00} jo uonduosaq
MON @oueleg 01dn 9|qeJaA09al JUNOWY |gelan0dal Jo} pouad
unowy
chgwwgmw ay) >Q PBJOADD JOU PUEB: ™" 7rrrrrrrrrrr s pajeq T ON JopJ0 V_LO>>\HC®C._®®._@<
HON.—MCOO %o Homﬂwwl_ C_ ................................................................................... w\_\/_\_l_r_m ._OMON.._HCOO OCH OH Umjww_ wl_lz<l_& um wI_OO|_l mc_>>or_m chgwﬂmum

g FHNXINNY



aleq ajeq aled
Jasuibuz "Ig jJo aineubis abieyou] Jesuibug jo ainjeubis J0}0B1UOD JO ainjeubis

|eloL

9

pauinial G
j0U
sJaulejuod
Adwsa pue
sbeq Auunb
Adwe
101509

sabiey) [edlps|N ¥
sobiey) ebeioubles ¢

sabieyn Ajouo9|3 ¢
sobiey) Jalep) |

6 8 A 9 S 14 € 4 3
'd 'SY
d sy lq g sy
snoinaud ‘d 'sd
syleway | pasanooal oydn a|geJlan0oal ey Anuenp nun sJie|noijed ON'JS

MOU Junowy junowy
paJanooal
junowy

............................................................. PEIB(J TN a0 Y oA IS

......................................................... W\E\_L—t—w LO#ONLHCOO mcH Eo.hh. QUNE mn OH, wm_t_®>oomh Locuo %o __NHQU mc_gocm
O FHNXANNY




1 aeQ
1auidus J01uag Jo amrudig

L)
231wy ut 1ouiBuyg jo dunieudig

cl I 01 6 8 L 9 S v £ z |
dSy dsd ds¥ dsd dsd d s
Aue Ju Al judw pal Judw Juaul
—oyme yim sduiaeg  SS20xH  PaINdIXd -213e  -n2axa  -d0udw pPainoaxa -2213e wap jo
HOLRIAP Y} — se 1ad se se  1ad se se 1ad se uoll “ON
g.e.ccv.noz wuRHIA unowy junowy aey ey Snuend  Snuend) wun -dussaq s
< 9ed TNI0AL A1 JO dtep]

ON 19pI0 YoM /MuawadIdy 1EHU0)

- ANZW3ILVYLS NOILVIAIQ

(‘puoD) L WVYM wiod

- FANXINNY

© JOIORIINOD) AU} JO IWeN



"§ uun(od ur payads Linuenb jo woddns v payoene aq pinoys vondwnsuod [eatiasoay Jo wawarels vieq ‘7

“(I1 pue [ ueg) v anxauuy jo Apanoadsar
§ PUB p SUWN(O> ur umoys sannuenb agy ‘1 : 3loN

9 pur ¢ suwnjod Ul UMOYS SO [ K[| pInoys daoqe

1 e

19u13ug 1o1uag jo anieudig

T e

sdiey) w 2wBuyg jo ameudig

1 e
101ENUOY jo aunieudig

01
6
Q
0
S[RUNB N uoI] G
199§ So1saqsy ‘b
st OO M €
syoug <
1UIWI) ‘1
el cl [ ol 6 8 L 9 Y 14 £ [ [
‘d SH 'd S
pauinias
lou
s|puiew Aue
Surpniout ‘uondw  $$3 7 O
S ‘uond  -nsuod auop
M -wnsuod  uoys (8 pue Lemoe
b | Hoys [ssaoxa ¢ uwnjod jiom Yiom 241
Vv /ssa0x2 10J ulamiaq 10§ eep utr pajes
W 10] 3qe dqe  doudia) paaosdde sad  sourieq jo ~od1oout panssi
4 -19a023s -331eyd uondwnsuod sk pansst 2q  |usodsip jo Arenpe  Ajjenoe [eLdIEW jJOo CON
d unowy ey upuoneue ol finuend) sieponleg  voueeg  Anuend) Amuend nupn uonidusaqy 5
SISVE A¥3IA0D3d¥ NO
D NIOA AUT JO dweN
.-..............o...:.........ﬁOwﬂwQ Fhrssarraanan n.-....cz hUﬂv.—o “.—O}/A\u——ueuu.—w< uu—vhwccu -wc ~UUP—J/J~ :—
AL S O ReinevEvEedse S/ IN[UIYS 1019TNUed Yy 01 pansst sfeuatew jo uondwnsiod 1 Furnoys 1udwaeIg
d TANXINNY ;

(‘poD) L WY M uLiog




9 UWNO|02 Ul payioads Ajijuenb ayy jo poddns ul payoepe 8q pjnoys uondwnsuod |ed130Jay) JO Juswale)s eje :9joN
aleq aleq aled
Josuibu3 “I1g jJo ainjeubis abieyou| Joduibu3 jo ainjeubis 10}0B1U0D JO ainjeubis
[ejoL
43 L 0l 6 8 JA 9 S 14 € 4 3
d 'S4 .
pauiniali d'sy
auinjad aoue|e 10M ‘0
100 ’ o:“ E} h_on (Aue mv_ ul eaep sad anss| A 19 u”_o>
syieway jeualew ¥ " 10} Bup se palnbau P . nun  jew jo uondu 4 ON'IS
103 919 |eldlew Joy( |esodsip | j1)@douejeg [ swnsuod Anuend Mwuenp anss|
e19N0954 d|qeasieyd | Jo ainieN Amnuenp $9401S
unowy iy
1S0J 40 3344 H40Mm Jo dwepN
ON J8pJQ Yopauswaalby joesjuo) Jo 10
S/IN/UYS J0J0BIJUOD By} 0} panss! s|ellajew Jo |iejop Buimoys juswalels
4 FYNXINNY




ANNEXURE G

Page 1 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Name of the work :

Name of the Contractor :

Date of commencement of the work:

Contract agreement/work ordered no. and date:

Reference to supplementary agreement no,if any :

Whether adminstrative approval and techanical sanction has been
accorded by the cmpetent authority ? If so ,citc reference

Whether sanction of the competent authority and financial
concurrencr of the Accounts Departnment for award of the work
has been accorded ? If so,cite reference.

Wheter the work has been completed in time ? If not ,wheter
penalty has been levied or sanction of the competent authority for
extension of time granted and communicated to the Accounts
Department with reasons for grant of extension? (Due and actual
date of completion of the work and reference to letter no. and date
granting the extension of time should be given)

(a) Wheter the rates allowed in the bill have been checked with
the contract agreement ? (b) Wheter the rates for
extra/supplemental items have been approved by the competent
authority and the sanction communicated to the accounts
Department together wiht rate analysis? If so,cite reference.

Wheter deviations have been approved by the competent
authority? If yes, give reference to the approval; if not, give
reasons.

Whether the rates of recovery of stores issued to the contractor
which are not provided for in the Contract Agreement have been
settled in counsultation with Finance?

Whether discrepancies pointed out by the Accounts Department in
the store statement have been reconciled and accepted by the
Accounts Department?




ANNEXURE G

Page 2 of 3

QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether materials issued to the contractor in excess of the
theoretical requirements have been returned to the Stores
Department and the no. and date of such retuened stores
vouchers have been shown in stores statement? If not ,whether
the cost of such excess material has been recovered at the
prescribed rate? Whethre consumption statements in respect of
materials chargeabale to the work have been attached to the bill?

Whether consumption of materials shown has been technicaly
checked by Senior Engineer?

Whether materials isshued and used in the work is not less then
that required for consumption in work accroding to our
specification? If comsumption is less, whether necessary recovery
has been made in the bill?

Whether mesurments have been checked by the Engineer and Sr.
Engineer to the extent required and certificates of check recorded
in the mesurments books?

Whether contractor has signed the bill and the mesurments books
without reservations? If not; whether resones have been intimated
to the Accounts Department?

Whethet arithmatical calculations have been checked and
certificate recorded in the mesurment books by a person other
than the one who calculated initially

Whether any work was done at the risk and cost of the contractor
and whether such cost has been recovered from him? Give
particulers.

Whether all advance payments on running Accounts have been
recovered?

Whether tall the recovries due to services given to the contractor
like rent of accommodation, water charges, electricity charges etc.
have been recovered and wheather payments made by the
company on behalf of the contractor have been adjusted?

Whether the files containing abstracts from mesurments books/
standared mesurment books have been completed/ updated?

Whether hire charges of tools and plant have been recovered and
the statement of hire charges with full details attached?
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QUESTIONNAIRE TO BE ANSWERED BY ENGINEER IN CHARGE AND SENIOR ENGINEER

(Correct particulers and answers to be recorded)

Whether the certificate of workmanship and completion of work
according to specifications, drawings etc. is recorded by Engineer/
Sr. Engineer and whether recoveries have been made for
defective works, if any?

Whether all corrections in the bill/measurement books etc. have
been neatly made and attasted and there are no overwriting?

Whether final measurments have been taken as soon as possibal
after completion of work and the cretificate of complition issued? If
not, whether resons for delay have been recorded and
communicated to Accounts?

In respect of Quintites reduced in the final bill as compare to the
running payment, whether adequate reasons have been recorded
and communicated to Accounts

Whether the Expeinditure has been classified correctly according
to heads of Account recorded in the sanctioned estimate?

Whether the work has been completed within the estimated cost?
If not, what is the percentage of excess over thw sanctioned
estimate/ addministrative approval? In case the excess is beyond
the competency of Sr. Engineer, what action has been taken for
the obtaining the approval of the authority complent to sanction
the excess?

(a) If the contractor has furnished bank guarantee in lieu of cash
sequrity deposit towards proper exicuation of works and
guarantee against defectsduring the maintenance period, whether
the period of currency of the bank guarantee cover the entire
maintenance period? (b) If not, whether sequrity deposite has
been proposed to be recovred from the final bill?

Whether all the previous audit objections raised on running
Account bills have been settled? If so, cite refrence.

Signature of Engineer in Charge

Signature of Engineer in Charge

Date:

Date:




Form WAM 23 SR dtd 18.05.2022
PROFORMA OF BANK GUARANTEE (in lieu of EARNEST MONEY if permissible under Works Policy)

(On non-Judicial paper of appropriate value)
(Para 4.7.6 of Works Accounts Manual)

To
(Employer’s Name and Address)

Dear Sirs,

In accordance with the terms and conditions of Invitation for Bids/Notice Inviting Tender

1o JOR 1 (Tender Conditions), M/S. i eneenes 2 having its
registered office at ....cvveiveveeeceee e 3 (hereinafter referred to as the 'Tenderer'), is
submitting its bid for the work of.........cccceene.n.. 4 invited by Bharat Heavy Electricals Limited

(hereinafter referred to as the 'Employer' which expression shall unless repugnant to the context or
meaning thereof, include its successors and permitted assigns) incorporated under the Companies
Act, 1956 and having its registered office at BHEL House, Siri Fort, Asiad, New Delhi — 110049 through
its unit at Bharat Heavy Electricals Limited, Power Sector Southern Region, BHEL Integrated Office
Complex, TNEB Road Pallikaranai,Chennai 600100.

The Tender Conditions provide that the Tenderer shall pay a sum of RS ......cccevieeeennnns 5 as Earnest
Money Deposit in the form therein mentioned. The form of payment of Earnest Money Deposit
includes Bank Guarantee executed by a Scheduled Bank.

In lieu of the stipulations contained in the aforesaid Tender Conditions that an irrevocable and
unconditional Bank Guarantee against Earnest Money Deposit for an amount of ..........ccccceeeieenns is
required to be submitted by the Tenderer as a condition precedent for participation in the said Tender
and the Tenderer having approached us for giving the said Guarantee,

WE, ThE e e e e e (Name & address of the Bank)
................................................................................................. having our Head Office at
......................................................... (hereinafter referred to as the Bank) being the Guarantor under this
Guarantee, hereby irrevocably and unconditionally  undertake to forthwith and immediately pay to
the Employer without any demur, merely on your first demand any sum or sums of
RS, & (in WOrds RUPEES.....cccveverererenrereereeeereaeennes ) without any reservation, protest, and
recourse and without the beneficiary needing to prove or demonstrate reasons for its such demand.

Any such demand made on the Bank shall be conclusive as regards the amount due and payable by
the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an
amount not exceeding Rs. 5

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Tenderer in any suit or proceeding pending before any Court or Tribunal,
Arbitrator or any other authority, our liability under this present being absolute and unequivocal.

The payment so made by us under this Guarantee shall be a valid discharge of our liability for payment
hereunder and the Tenderer shall have no claim against us for making such payment.

WE oo Bank further agree that the Employer shall have the fullest liberty without our
consent and without affecting in any manner our obligations hereunder to vary any of the terms and
conditions of the said Tender or to extend the time of submission of from time to time or to postpone
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for any time or from time to time any of the powers exercisable by the Employer against the said
Tenderer and we shall not be relieved from our liability by reason of any such variation, or extension
being granted to the said Tenderer or for any forbearance, act or omission on the part of the Employer
or any indulgence by the Employer to the said Tenderer or by any such matter or thing whatsoever
which under the law relating to sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against
the Bank as a principal debtor, in the first instance without proceeding against the Tenderer and
notwithstanding any security or other guarantee that the Employer may have in relation to the
Tenderer's liabilities.

This Guarantee shall be irrevocable and shall remain in force upto and including................... 7 and shall
be extended from time to time for such period as may be desired by the Employer.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change
of constitution or insolvency of the Tenderer but shall in all respects and for all purposes be binding
and operative until payment of all money payable to the Employer in terms hereof. However, unless
a demand or claim under this Guarantee is made on us in writing on or before the ........................ 8 we
shall be discharged from all liabilities under this Guarantee.

WE, v Bank lastly undertake not to revoke this guarantee during its currency except with the
previous consent of the Employer in writing.
Notwithstanding anything to the contrary contained hereinabove:

a) The liability of the Bank under this Guarantee shall not exceed.................. 6
b) This Guarantee shall be valid up to .................. 7
¢) Unlessthe Bank is served a written claim or demand on or before 8all rights under

this guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under
this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank

We, Bank, have power to issue this Guarantee under law and the undersigned as a
duly authorized person has full powers to sign this Guarantee on behalf of the Bank.

For and on behalf of
(Name of the Bank)

(Signature of Authorised signatory)

Details of the Invitation to Bid/Notice Inviting Tender (Tender Ref. No. Eg. - BHEL PSSR SCT XXXX)

Name of Tenderer

REGISTERED Office Address of the Tenderer

Details of the Work i.e Tender Description

EMD Amount as mentioned in Notice Inviting Tender

BG Amount in words and Figures (BG Amount shall be Minimum of EMD amount less Rs. 2 Lakhs)

Validity Date

Date of Expiry of Claim Period (Claim Period shall be minimum of 3 Months after the validity date of Bank
Guarantee)

® N O U A W N R

Note:

1. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in
the name of Vendor/Contractor/Supplier /Bank issuing the guarantee.
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2.

In Case of Bank Guarantees submitted by Foreign Vendors-
a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can be

accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or
at nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the
town/city or at nearest branch where the Unit is located.

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor

Country’s Bank)

b.1 Insuch cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee
issued by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor
needs to make necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in
favour of the Indian Bank’s (BHEL’s Consortium Bank) branch in India. It is advisable that all charges
for issuance of Bank Guarantee/ counter- Guarantee should be borne by the Foreign Vendor. The
tender stipulation should clearly specify these requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g.
if a BG is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no.
b.1 will required to be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758
(as amended from time to time).
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Amend 02 to GCC (Rev 02)

PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT)

(On non-Judicial paper of appropriate value)

To Date. .. e
Bharat Heavy Electricals Limited,

Power Sector Southern Region,
BHEL Integrated Office Complex
TNEB Road Pallikaranai
Chennai 600100

In consideration of Bharat Heavy Electricals Limited (hereinafter referred to as the 'Employer' which
expression shall unless repugnant to the context or meaning thereof, include its successors and
permitted assigns) incorporated under the Companies Act, 1956 and having its registered office at
BHEL House, Siri Fort, Asiad, New Delhi 110049 through its Unit at Bharat Heavy Electricals
Limited, Power Sector Southern Region, BHEL-PSSR,BHEL Integrated Office Complex,TNEB Road

Pallikaranai,Chennai 600100 having agreed to exempt ' (Name
of the Vendor / Contractor / Supplier) with its registered office at 2 (hereinafter called
the said "Contractor” which term includes Supplier), from demand under the terms and conditions
of the Contract reference No. dated % valued at Rs

* (Rupees )* (hereinafter called the said Contract), of
Retention Amount for the due fulfilment by the said Contractor of the terms and conditions contained
in the said Contract, on production of a Bank Guarantee for Rs 5 (Rupees

only).

We (indicate the name and address of the Bank) having its Head Office at

(address of the Head Office) (hereinafter referred to as the Bank), at the request of
[Contractor(s)], being the Guarantor under this Guarantee, do
hereby irrevocably and unconditionally undertake to forthwith and immediately pay to the Employer,
an amount not exceeding Rs without any demur, immediately on demand from the
Employer and without any reservation, protest, and recourse and without the Employer needing to
prove or demonstrate reasons for its such demand.

Any such demand made on the bank, shall be conclusive as regards the amount due and payable by
the Bank under this guarantee. However, our liability under this guarantee shall be restricted to an
amount not exceeding Rs

We undertake to pay to the Employer any money so demanded notwithstanding any dispute or
disputes raised by the Contractor(s) in any suit or proceeding pending before any Court or Tribunal or
Arbitrator or any other authority, our liability under this present being absolute and unequivocal.

The payment so made by us under this guarantee shall be a valid discharge of our liability for
payment hereunder and the Contractor(s) shall have no claim against us for making such payment.

We, further agree that the guarantee herein contained shall remain in full force and effect during the
period that would be taken for the performance of the said Contract and that it shall continue to be
enforceable till all the dues of the Employer under or by virtue of the said Contract have been fully
paid and its claims satisfied & the Employer certifies that the terms and conditions of the said



PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT)
Contract have been fully and properly carried out by the said contractor(s) or acceptance of the final
bill or discharge of this guarantee by the Employer, whichever is earlier. This guarantee shall initially

remain in force upto and including 6 and shall be extended from time to time for such
period as may be desired by the Employer. Unless a demand or claim under this guarantee is made
on us in writing on or before the ’, we shall be discharged from all the liability under this

guarantee thereafter.

We, (indicate the name of the Bank) further agree with the Employer that
the Employer shall have the fullest liberty without our consent and without affecting in any manner our
obligations hereunder to vary any of the terms and conditions of the said Contract or to extend time of
performance by the said contractor(s) from time to time or to postpone for any time or from time to
time any of the powers exercisable by the Employer against the said contractor(s) and to forbear or
enforce any of the terms and conditions relating to the said Contract and we shall not be relieved from
our liability by any reason of any such variation or extension being granted to the said contractor(s) or
for any forbearance, act or omission on the part of the Employer or any indulgence by the Employer
to the said contractor(s) or by any such matter or thing whatsoever which under the law relating to
sureties would but for this provision have effect of so relieving us.

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee
against the Bank as a principal debtor, in the first instance without proceeding against the Contractor
and notwithstanding any security or other guarantee that the Employer may have in relation to the
Contractor's liabilities.

This Guarantee shall not be determined or affected by liquidation or winding up, dissolution or change
of constitution or insolvency of the Contractor but shall in all respects and for all purposes be binding
and operative until payment of all money payable to the Employer in terms thereof. This guarantee
will not be discharged due to the change in the constitution of the Bank or the Contractor(s).

We, Bank lastly undertake not to revoke this guarantee during its currency
except with the previous consent of the Employer in writing.

Notwithstanding anything to the contrary contained hereinabove:
a) The liability of the Bank under this Guarantee shall not exceed 5
b) This Guarantee shall be valid up to 6

c) Unless the Bank is served a written claim or demand on or before " all rights under this
guarantee shall be forfeited and the Bank shall be relieved and discharged from all liabilities under
this guarantee irrespective of whether or not the original bank guarantee is returned to the Bank.

We, Bank, have power to issue this Guarantee under law and the
undersigned as a duly authorized person has full powers to sign this Guarantee on behalf of the
Bank.

Date Day of

for (indicate the name of the Bank

(Signature of Authorized signatory)



PROFORMA OF BANK GUARANTEE (in lieu of RETENTION AMOUNT)

" NAME OF THE VENDOR /CONTRACTOR / SUPPLIER.

2 ADDRESS OF THE VENDOR /CONTRACTOR / SUPPLIER.

3 DETAILS ABOUT THE NOTICE OF AWARD/CONTRACT REFERENCE
4 CONTRACT VALUE

5 BG AMOUNT IN FIGURES AND WORDS

SVALIDITY DATE

7" DATE OF EXPIRY OF CLAIM PERIOD

Note:

1. Units are advised that expiry of claim period may be kept 3-6 months after validity date. It may be ensured
that the same is in line with the agreement/ contract entered with the Vendor.

2. The BG should be on Non-Judicial Stamp paper/e-stamp paper of appropriate value as per Stamp Act
prevailing in the State(s) where the BG is submitted or is to be acted upon or the rate prevailing in the State
where the BG was executed, whichever is higher. The Stamp Paper/e-stamp paper shall be purchased in the
name of Vendor/Contractor/Supplier /Bank issuing the guarantee.

3. In line with the GCC, SCC or contractual terms, Unit may carry out minor modifications in the Standard BG
Formats. If required, such modifications may be carried out after taking up appropriately with the Unit/Region’s
Law Deptt.

4. In Case of Bank Guarantees submitted by Foreign Vendors-

a. From Nationalized/Public Sector / Private Sector/ Foreign Banks (BG issued by Branches in India) can
be accepted subject to the condition that the Bank Guarantee should be enforceable in the town/city or at
nearest branch where the Unit is located i.e. Demand can be presented at the Branch located in the town/city or
at nearest branch where the Unit is located.

b. From Foreign Banks (wherein Foreign Vendors intend to provide BG from local branch of the Vendor
Country’s Bank)

b.1 In such cases, in the Tender Enquiry/ Contract itself, it may be clearly specified that Bank Guarantee issued
by any of the Consortium Banks only will be accepted by BHEL. As such, Foreign Vendor needs to make
necessary arrangements for issuance of Counter- Guarantee by Foreign Bank in favour of the Indian Bank’s
(BHEL’s Consortium Bank) branch in India. It is advisable that all charges for issuance of Bank Guarantee/
counter- Guarantee should be borne by the Foreign Vendor. The tender stipulation should clearly specify these
requirements.

b.2 In case, Foreign Vendors intend to provide BG from Overseas Branch of our Consortium Bank (e.g. if a BG
is to be issued by SBI Frankfurt), the same is acceptable. However, the procedure at sl.no. b.1 will required to
be followed.

b.3 The BG issued may preferably be subject to Uniform Rules for Demand Guarantees (URDG) 758 (as
amended from time to time). The BG Format provided to them should clearly specify the same.



Procedure-2.3

PROCEDURE FOR CONDUCT OF CONCILIATION PROCEEDINGS

The proceedings of Conciliation shall broadly be governed by Part-III of the
Arbitration and Conciliation Act 1996 or any statutory modification thereof
and as provided herein:

The party desirous of resorting to Conciliation shall send an invitation/notice
in writing to the other party to conciliate specifying all points of Disputes with
details of the amount claimed. The party concerned shall not raise any new
issue thereafter. Parties shall also not claim any interest on claims/counter-
claims from the date of notice invoking Conciliation till the conclusion of the
Conciliation proceedings. If BHEL is to initiate Conciliation, then, the
invitation to Conciliate shall be extended to the concerned Stakeholder in
Format 7 hereto. Where the stakeholder is to initiate the Conciliation, the
notice for initiation of Conciliation shall be sent in Format-8 hereto.

The party receiving the invitation/notice for Conciliation shall within 30 days
of receipt of the notice of Conciliation intimate its consent for Conciliation
along with its counter-claims, if any.

The Conciliation in a matter involving claim or counter-claim (whichever is
higher) up to Rs 5 crores shall be carried out by sole Conciliator nominated
by BHEL while in a matter involving claim or counter-claim (whichever is
higher) of more than Rs 5 crores Conciliation shall be carried out by 3
Conciliators nominated by BHEL. The appointment of Conciliator(s) shall be
completed and communicated by the concerned Department/Group of BHEL
Unit/Division/Region/Business Group to the other party and the
Conciliator(s) within 30 days from the date of acceptance of the invitation to
conciliate by the concerned party in the Format-9. The details of the Claim,
and counter-claim, if any, shall be intimated to the Conciliator(s)
simultaneously in Format-5.

The Parties shall be represented by only their duly authorized in-house
executives/officers and neither Party shall be represented by a Lawyer.

The first meeting of the IEC shall be convened by the IEC by sending
appropriate communication/notice to both the parties as soon as possible but
not later than 30 days from the date of his/their appointment. The hearings
in the Conciliation proceeding shall ordinarily be concluded within two (2)
months and, in exceptional cases where parties have expressed willingness to
settle the matter or there exists possibility of settlement in the matter, the
proceedings may be extended by the IEC by a maximum of further 2 months
with the consent of the Parties subject to cogent reasons being recorded in
writing.



10.

11.

12.

13.

14.

The IEC shall thereafter formulate recommendations for settlement of the
Disputes supported by reasons at the earliest but in any case within 15 days
from the date of conclusion of the last hearing. The recommendations so
formulated along with the reasons shall be furnished by the IEC to both the
Parties at the earliest but in any case within 1 month from the date of
conclusion of the last hearing.

Response/modifications/suggestions of the Parties on the recommendations
of the IEC are to be submitted to the IEC within time limit stipulated by the
IEC but not more than 15 days from the date of receipt of the
recommendations from the IEC.

In the event, upon consideration, further review of the recommendations is
considered necessary, whether by BHEL or by the other Party, then, the
matter can be remitted back to the IEC with request to reconsider the same
in light of the issues projected by either/both the Parties and to submit its
recommendations thereon within the following 15 days from the date of
remitting of the case by either of the Parties.

Upon the recommendations by the Parties, with or without modifications, as
considered necessary, the IEC shall be called upon to draw up the Draft
Settlement Agreement in terms of the recommendations.

When a consensus can be arrived at between the parties only in regard to any
one or some of the issues referred for Conciliation the draft Settlement
Agreement shall be accordingly formulated in regard to the said Issue(s), and
the said Settlement Agreement, if signed, by the parties, shall be valid only for
the said issues. As regards the balance issues not settled, the parties may
seek to resolve them further as per terms and conditions provided in the
contract.

In case no settlement can be reached between the parties, the IEC shall by a
written declaration, pronounce that the Conciliation between the parties has
failed and is accordingly terminated.

Unless the Conciliation proceedings are terminated in terms of para 22 (b), (c¢)
& (d) herein below, the IEC shall forward his/its recommendations as to
possible terms of settlement within one (1) month from the date of last hearing.
The date of first hearing of Conciliation shall be the starting date for
calculating the period of 2 months.

In case of 3 members IEC, 2 members of IEC present will constitute a valid
quorum for IEC and meeting can take place to proceed in the matter after



15.

16.

17.

18.

19.

20.

21.

seeking consent from the member who is not available. If necessary,
videoconferencing may be arranged for facilitating participation of the
members. However, the IEC recommendations will be signed by all members.
Where there is more than one (1) Conciliator, as a general rule they shall act
jointly. In the event of differences between the Members of IEC, the
decision/recommendations of the majority of the Members of IEC shall prevail
and be construed as the recommendation of the IEC.

The Draft Settlement Agreement prepared by the IEC in terms of the
consensus arrived at during the Conciliation proceedings between the Parties
shall be given by the IEC to both the parties for putting up for approval of their
respective Competent Authority.

Before submitting the draft settlement agreement to BHEL’s Competent
Authority viz. the Board Level Committee on Alternative Dispute Resolution
(BLCADR) for approval, concurrence of the other party’s Competent Authority
to the draft settlement agreement shall be obtained by the other party and
informed to BHEL within 15 days of receipt of the final draft settlement
agreement by it. Upon approval by the Competent Authority, the Settlement
Agreement would thereafter be signed by the authorized representatives of
both the Parties and authenticated by the members of the IEC.

In case the Draft Settlement Agreement is rejected by the Competent Authority
of BHEL or the other Party, the Conciliation proceedings would stand
terminated.

A Settlement Agreement shall contain a statement to the effect that each of
the person(s) signing thereto (i) is fully authorized by the respective Party(ies)
he/she represents, (ii) has fully understood the contents of the same and (iii)
is signing on the same out of complete freewill and consent, without any
pressure, undue influence.

The Settlement Agreement shall thereafter have the same legal status and
effect as an arbitration award on agreed terms on the substance of the dispute
rendered by an arbitral tribunal passed under section 30 of the Arbitration
and Conciliation Act, 1996.

Acceptance of the Draft Settlement Agreement/recommendations of the
Conciliator and/or signing of the Settlement Agreement by BHEL shall
however, be subject to withdrawal/closure of any arbitral and/or judicial
proceedings initiated by the concerned Party in regard to such settled issues.

Unless otherwise provided for in the agreement, contract or the Memorandum
of Understanding, as the case may be, in the event of likelihood of prolonged



absence of the Conciliator or any member of IEC, for any reason/incapacity,
the Competent Authority/Head of Unit/Division/Region/Business Group of
BHEL may substitute the Conciliator or such member at any stage of the
proceedings. Upon appointment of the substitute Conciliator(s), such
reconstituted IEC may, with the consent of the Parties, proceed with further
Conciliation into the matter either de-novo or from the stage already reached
by the previous IEC before the substitution.

22. The proceedings of Conciliation under this Scheme may be terminated as
follows:

a. On the date of signing of the Settlement agreement by the Parties; or,

b. By a written declaration of the IEC, after consultation with the parties, to
the effect that further efforts at conciliation are no longer justified, on the
date of the declaration; or,

c. By a written declaration of the Parties addressed to the IEC to the effect that
the Conciliation proceedings are terminated, on the date of the declaration;
or,

d. By a written declaration of a Party to the other Party and the IEC, if
appointed, to the effect that the Conciliation proceedings are terminated, on

the date of the declaration; or,

e. On rejection of the Draft Settlement Agreement by the Competent Authority
of BHEL or the other Party.

23. The Conciliator(s) shall be entitled to following fees and facilities:

S1 No Particulars Amount

1 Sitting fees Each Member shall be paid a Lump
Sum fee of Rs 75,000/- for the whole
case payable in terms of paragraph No.
27 herein below.

2 Towards drafting of |In cases involving claim and/or
settlement counter-claim of up to Rs Scrores.
agreement Rs 50,000/- (Sole Conciliator)

In cases involving claim and/or
counter-claim of exceeding Rs 5 crores
but less than Rs 10 crores.

Rs 75,000 (per Conciliator)




S1 No

Particulars

Amount

In cases involving claim and/or
counter-claim of more than Rs 10
crores.
Rs 1,00,000/- (per Conciliator)

Note: The aforesaid fees for the drafting
of the Settlement Agreement shall be
paid on the,

Signing of the Settlement Agreement

after approval of the Competent
Authority
or

Rejection of the proposed Settlement
Agreement by the Competent Authority
of BHEL.

Secretarial expenses

Rs 10,000/- (one time) for the whole
case for Conciliation by a Sole Member
IEC.

Where Conciliation is by multi member
Conciliators —Rs 30,000/- (one time)- to
be paid to the IEC

Travel and
transportation and
stay at outstation
Retired Senior
Officials of other
Public Sector
Undertakings  (pay
scale wise equivalent
to or more than E-8
level of BHEL)

As per entitlement of the equivalent
officer (pay scale wise) in BHEL.

Others

As per the extant entitlement of whole
time Functional Directors in BHEL.

Ordinarily, the IEC Member(s) would be
entitled to travel by air Economy Class.

Venue for meeting

Unless otherwise agreed in the
agreement, contract or the
Memorandum of Understanding, as the
case may be, the venue/seat of
proceedings shall be the location of the
concerned Unit / Division / Region /




24.

25.

26.

27.

28.

29.

S1 No Particulars Amount

Business Group of BHEL. Without
prejudice to the seat/venue of the
Conciliation being at the location of
concerned BHEL Unit / Division /
Region / Business Group, the IEC after
consulting the Parties may decide to
hold the proceedings at any other
place/venue to facilitate the
proceedings. Unless, Parties agree to
conduct Conciliation at BHEL premises,
the venue is to be arranged by either
Party alternately.

The parties will bear their own costs including cost of presenting their
cases/evidence /witness(es)/expert(s) on their behalf. The parties agree to rely
upon documentary evidence in support of their claims and not to bring any
oral evidence in IEC proceedings.

If any witness(es) or expert(s) is/are, with the consent of the parties, called
upon to appear at the instance of the IEC in connection with the matter, then,
the costs towards such witness(es)/expert(s) shall be determined by the IEC
with the consent of the Parties and the cost so determined shall be borne
equally by the Parties.

The other expenditures/costs in connection with the Conciliation proceedings
as well as the IEC’s fees and expenses shall be shared by the Parties equally.

Out of the lump sum fees of Rs 75,000/ - for Sitting Fees, 50% shall be payable
after the first meeting of the IEC and the remaining 50% of the Sitting Fees
shall be payable only after termination of the conciliation proceedings in terms
of para 22 hereinabove.

The travelling, transportation and stay at outstation shall be arranged by
concerned Unit as per entitlements as per Serial No. 4 of the Table at para 23
above, and in case such arrangements are not made by the BHEL Unit, the
same shall be reimbursed to the IEC on actuals limited to their entitlement as
per Serial No. 4 of the Table at Para 23 above against supporting documents.
The IEC Member(s) shall submit necessary invoice for claiming the
fees/reimbursements.

The Parties shall keep confidential all matters relating to the conciliation
proceedings. Confidentiality shall extend also to the settlement agreement,



30.

31.

32.

33.

34.

except where its disclosure is necessary for purposes of its implementation
and enforcement or as required by or under a law or as per directions of a
Court/Governmental authority/ regulatory body, as the case may be.

The Parties shall not rely upon or introduce as evidence in any further arbitral
or judicial proceedings, whether or not such proceedings relate to the Disputes
that is the subject of the Conciliation proceedings:

a. Views expressed or suggestions made by the other party in respect of a
possible settlement of the Disputes;

b. admissions made by the other party in the course of the Conciliator
proceedings;

c. proposals made by the Conciliator;

d. The fact that the other Party had indicated his willingness to accept a
proposal for settlement made by the Conciliator.

The Parties shall not present the Conciliator(s) as witness in any Alternative
Dispute Resolution or Judicial proceedings in respect of a Disputes that
is/was the subject of that particular Conciliation proceeding.

None of the Conciliators shall act as an arbitrator or as a representative or
counsel of a Party in any arbitral or judicial proceeding in respect of a Disputes
that is/was the subject of that particular Conciliation proceeding.

The Parties shall not initiate, during the Conciliation proceedings, any arbitral
or judicial proceedings in respect of a Disputes that is the subject matter of
the Conciliation proceedings except that a Party may initiate arbitral or
judicial proceedings where, in his opinion, such proceedings are necessary for
preserving his rights including for preventing expiry of period of limitation.
Unless terminated as per the provisions of this Scheme, the Conciliation
proceedings shall continue notwithstanding the commencement of the arbitral
or judicial proceedings and the arbitral or judicial proceedings shall be
primarily for the purpose of preserving rights including preventing expiry of
period of limitation.

The official language of Conciliation proceedings under this Scheme shall be
English unless the Parties agree to some other language.



FORMAT-5

STATEMENT OF CLAIMS/COUNTER CLAIMS TO BE SUBMITTED TO THE
IEC BY BOTH THE PARTIES

1. Chronology of the Disputes

2. Brief of the Contract/MoU/Agreement/LOI/LOA
3. Brief history of the Disputes:

4. Issues:

5. Details of Clam(s)/Counter Claim(s):

SI. No. Description of Amount (in Relevant
claim(s)/Counter Claim | INR)Or currency contract
applicable in the clause
contract

6. Basis/Ground of claim(s)/counter claim(s) (along with relevant clause of contract)

Note- The Statement of Claims/ Counter Claims may ideally be restricted to maximum
limit of 20 pages. Relevant documents may be compiled and submitted along with the
statement of Claims/ Counter Claims. The statement of Claims/Counter Claims is to
be submitted to all IEC members and to the other party by post as well as by email.



FORMAT-7

FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY BHEL FOR
REFERRING THE DISPUTES TO CONCILIATION THROUGH IEC
To,

M/s. (Stakeholder’s name)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE
CONTRACT BY BHEL

Ref: Contract No/MoU/Agreement/LOI/LOA& date

Dear Sir/Madam,

As you are aware, with reference to above referred
Contract/MoU /Agreement/LOI/LOA, certain disputes have arisen, which, in-spite
of several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which arise out of the above- referred
Contract/MoU /Agreement/LOI/LOA are reproduced hereunder:

Sl. Claim description Amount involved
No.

As you are aware, there is a provision in the captioned
Contract/MoU /Agreement/LOI/ LOA for referring disputes to conciliation.

In terms of Clause --------- of Procedure i.e., Annexure ------ to the Contract/MoU
/Agreement / LOI / LOA, we hereby seek your consent to refer the matter to
Conciliation by Independent Experts Committee to be appointed by BHEL. You are
invited to provide your consent in writing to proceed with conciliation into the above
mentioned disputes within a period of 30 days from the date of this letter along with
details of counter-claims, if any, which you might have with regard to the subject
Contract/ MoU/ Agreement/ LOI/ LOA.

Please note that upon receipt of your consent in writing within 30 days of the
date of receipt of this letter by you, BHEL shall appoint suitable person(s) from the
BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions
available under the contract and law.
Thanking you
Yours faithfully

Representative of BHEL

Note: The Format may be suitably modified, as required, based on facts and
circumstances of the case.



FORMAT-8
FORMAT FOR NOTICE INVOKING CONCILIATION CLAUSE BY A
STAKEHOLDER FOR REFERRING THE DISPUTES TO CONCILIATION
THROUGH IEC
To,
BHEL (Head of the Unit/Division/Region/Business Group)

Subject: NOTICE FOR INVOCATION OF THE CONCILIATION CLAUSE OF THE
CONTRACT BY A STAKEHOLDER

Ref: Contract No/MoU /Agreement/LOI/LOA& date

Dear Sir/Madam,

As you are aware, with reference to above referred
Contract/MoU/Agreement/LOI/LOA, certain disputes have arisen, which, in-spite
of several rounds of mutual discussions and various correspondences have remained
unresolved. The brief particulars of our claims which have arisen out of the above-
referred Contract/MoU/Agreement/LOI/LOA are enumerated hereunder:

Sl. Claim description Amount involved
No.

As you are aware, there is a provision in the captioned
Contract/MoU /Agreement/LOI/ LOA for referring inter-se disputes of the Parties to
conciliation.

We wish to refer the above-said disputes to Conciliation as per the said Clause
of the captioned Contract/ MoU/Agreement/LOI/ LOA. In terms of Clause --------- of
Procedure i.e., Annexure ------ to the Contract/MoU /Agreement / LOI / LOA, we
hereby invite BHEL to provide its consent in writing to proceed with conciliation into
the above mentioned disputes within a period of 30 days from the date of this letter
along with details of counter-claims, if any, which it might have with regard to the
subject Contract/ MoU/ Agreement/ LOI/ LOA and to appoint suitable person(s)
as Conciliator(s) from the BHEL Panel of Conciliators.

This letter is being issued without prejudice to our rights and contentions
available under the contract and law.

Thanking you
Yours faithfully

Representative of the Stakeholder

Note: The Format may be suitably modified, as required, based on facts and
circumstances of the case.
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FORMAT FOR INTIMATION TO THE STAKEHOLDER ABOUT APPOINTMENT
OF CONCILIATOR/IEC

To,

M/s. (Stakeholder’s name)

Subject: INTIMATION BY BHEL TO THE STAKEHOLDER AND CONCILIATOR(S)
ABOUT APPOINTMENT OF CONCILIATOR/IEC

Ref: Contract No/MoU /Agreement/LOI/LOA& date
Sir,

This is with reference to letter dated ------------ regarding reference of the
disputes arising in  connection with the  subject Contract No
/MoU/Agreement/LOI/LOA to conciliation and appointment of Conciliator(s).

In pursuance of the said letter, the said disputes are assigned to conciliation and
the following persons are nominated as Conciliator(s) for conciliating and assisting
the Parties to amicably resolve the disputes in terms of the Arbitration & Conciliation
Act, 1996 and the  Procedure ---—- to the subject Contract

....... /MoU /Agreement/LOI/LOA, if possible.

Name and contact details of Conciliator(s)

You are requested to submit the Statement of Claims or Counter-Claims (strike off
whichever is inapplicable) before the Conciliator(s) in Format S (enclosed herewith)
as per the time limit as prescribed by the Conciliator(s).

Yours faithfully,
Representative of BHEL

CC: To Conciliator(s)... for Kind Information please.
Encl: As above

Note: The Format may be suitably modified, as required, based on facts and
circumstances of the case.
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1. Scope

1.1.

1.2.

1.3.

This document describes the guidelines to be followed by each Unit/
Division/ Region for conducting Reverse Auction (RA) for procurement of
material/ works/ services. These guidelines will be applicable for
purchases/ contracts to be awarded under Purchase/ Works policy and
the RA shall follow the philosophy of English Reverse (No ties).

Based on these guidelines, Units/ Divisions/ Regions (hereinafter referred
as ‘units’) may issue their own Departmental Procedures without
changing the intent and spirit of the guidelines contained in this
document. These guidelines will supersede earlier guidelines issued vide
AA:SSP:RA:05 dated 08.03.2021.

English Reverse (No ties) is a type of auction where the starting price and
bid decrement are announced before start of online reverse auction. The
interested bidders can thereupon start bidding in an iterative process
wherein the lowest bidder at any given moment can be displaced by an
even lower bid of a competing bidder, within a given time frame. The
bidding is with reference to the current lowest bid in the reverse auction.
All bidders will see the current lowest quoted price and their rank. The
term ‘No fies’ is used since more than one bidder cannot give an
identical price, at a given instant, during the reverse auction. In other
words, there shall never be a tie in the bids.

Intent of Reverse Auction

To derive maximum benefit in cost savings through competitive bidding.

3.1.

3.2.

Upfront declaration in NIT

Wherever it is felt that procurement may be done through Reverse
Auction, the bids shall be invited in two parts/ three parts or single part
bid (Price Bid) where Techno-Commercial MoU already exists. Wherever,
the evaluation is done for individual line item, separate sealed price bid
for each line item shall be taken.

Decision to go for RA would be taken before floating of the tender. In
case it is decided to go for RA, same shall be declared upfront in NIT by
inserting the following clause:

“BHEL shall be resorting to Reverse Auction (RA) (Guidelines as
available on www.bhel.com) for this tender. RA shall be conducted
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among the techno-commercially qualified bidders.

Price bids of all techno-commercially qualified bidders shall be
opened and same shall be considered for RA. In case any bidder(s)
do(es) not participate in online Reverse Auction, their sealed price
bid along with applicable loading, if any, shall be considered for
ranking.”

4. Aspects to be considered for RA

4.1.While RA can drive cost savings, they should be used judiciously,
considering the broader implications beyond price alone. Therefore, RA
should not be used indiscriminately or as a default mode of procurement.
One may choose procurement of goods/ works/ services that are
amenable to this mode of procurement.

4.2.The cases where RA would not be appropriate are as under:

a) In Engineered products having complexity in design

b) ltems of strategic/ critical/ vital/ high technical complex nature,
items that are in short supply in the market

c) The requirement is not of high enough value to generate
competitive pressures on bidders.

d) Where the QCBS system of selection is used

e) Where opting for RA in the tender would bring down competition

f) EPC confracts and complex Works contracts

g) Where it is proposed to issue parallel orders by splitting the total
order quantity among more than one supplier

4.3.RA shall not be done for selection of business partners through pre-bid/
strategic tie-ups

4.4.1f it is decided to go for RA, the following may be considered:

a)Number of techno-commercially qualified bidders in previous
tender for same/ similar class of item

b) Price volatility of the item(s) under consideration

c) Past purchase experience of similar item(s)

d) Tender Value of the item(s) under procurement

e) Any other aspect which may be specific to tender

Above aspects may be considered by the tender issuing authority to
decide before floating of the tender, if RA is to be conducted or not for
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that particular tender.

Note: Decision to go for RA or not will be on case to case basis with
recorded reasons.

5. RA Committee

5.1.Purchase/ Tender committee, if already in place, shall also act as RA
committee. Purchase representative will be the convener. In case
Purchase/ Tender committee has not been formed, the Product
Manager/ MM Head/ Department Head, shall constitute RA committee
consisting of representatives (rank as per DoP of tender/ negofiation
committee) from departments of Engineering/ Indenter/ User, Purchase
and Finance. This committee will work for a specific tender. The role of RA
committee shall be as below:

a) To vet the comparative statement comprising sealed price bids
received, MSE status, qualification against Public Procurement
(Preference to Make in India), Order 2017 (PPP-MII, Order 2017) of alll
techno-commercially qualified bidders, loading etc. before sending it
to the service provider for RA.

b) To decide and record the ‘Start-Price’ and ‘Bid Decrement’.

c) To observe the RA process and declare RA as successful.

6. Business rules for RA

6.1.Model Business rules (annexure |) and other annexures Il to VI are
aftached. MM shall prepare and fill in the required details in the
annexures at appropriate places like:

q)
b)
c)
d)
e)
f)

g)
h)
i)

j)

Enquiry/ Request for Quotation (RFQ) number
Name and Addresses of the bidders

ltfems description, quantities/ weight, Specification
Date and time of opening and closing of RA
Extension conditions

Loading Criteria/ Formulae

Foreign Exchange (FE) rates for evaluation

Taxes & Duties

Freight & Insurance

Bidders’ training, if required, etc.
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6.2.The calculation sheet e.g. excel sheet (which will help to arrive at ‘Total
Cost to BHEL') which is communicated to respective bidders of RA, will be
prepared by MM and vetted by Finance. This calculation sheet will be
finalized based on the evaluation criteria specified in the NIT and will be
same based on which sealed price bids have been evaluated.

6.3.MM shall issue a mandate (annexure Il) to the service provider covering
business rules etc. and inform about event, calculation sheet etc. to all
techno-commercially accepted bidders.

7. Role of Service Provider

(1)  Acknowledge the receipt of mandate from BHEL.

(2) Contact the bidders, provide business rules and train them, as
required.

(3) Get the process compliance form (annexure lll) signed by all the
participating bidders before RA event.

(4) Conduct the event as per the contract and business rules.

(5)  Submit the Login Reports, Results, History sheet and authorized final bid
from the bidders.

(6) To obtain price breakup from successful bidder and submit the same
to BHEL.

8. Start Price
Start price for RA shall be lowest of sealed price bid.

Note: Wherever more than one lowest sealed price bids are identical, RA
committee shall declare the start price by reducing the lowest sealed price
bid by maximum of one decrement.

9. Witnessing Auction
Access to witness the RA shall be available to the concerned officials of BHEL
(Indenter/ Finance Officials/ Purchase Officials), nominated by Head MM/
Purchase/ Contracts.

10.Reverse Auction Process

10.1.Reverse Auction will be conducted if two or more bidders are techno-
commercially qualified.
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10.2. Wherever RA is opted in a tender, the techno-commercially qualified H1
will not be allowed to parficipate in RA. In case more than one H1 bidder
quote the same rate, the Price Offer received last, as per the time log of
the Portal, shall be removed first, on the principle of last in, first out by the
system.

10.3.However, H1 will be allowed to participate in RA in the following cases:

a) If number of techno-commercially qualified bidders are only 2 or 3.

b) In case Primary product of only one OEM is left in contention for
participation in RA on elimination of HI.

c) For cases where there are more than 3 techno-commercially
qualified bidders, if lowest bidder in sealed price bid is non-MSE and
H-1 is eligible MSE and H-1 price is coming within price band of 15% of
Non-MSE lowest bidder.

d) For cases where there are more than 3 techno-commercially
qualified bidders, if lowest bidder in sealed price bid is non-MIl and H-
1 is eligible MIl and H-1 price is coming within price band of 20% of
Non-Mill lowest bidder.

10.4.Only those bidders who submit the online sealed bid within the scheduled
time shall be eligible to participate further in the RA process.

10.5.The lowest bidder in sealed price bid shall be shown as current LI
automatically by the system. System shall have the provision to indicate
this bid as current L1 for further bidding. This price can be displaced by an
even lower bid of a competing bidder.

10.6.1f the start price is lower than the lowest sealed price bid (in line with
clause 8.0), on acceptance of such start price by any bidder this bid
would be indicated as current L1 for further bidding. However, if no bidder
accepts the start price, RA shall be freated as cancelled for the
respective line item(s) and the tender shall be processed accordingly.

10.7.In case of no further bidding, RA will be deemed to have been successful
with current L1 bidder. During RA, all bidders will see their rank and current
L1 price on the screen. Once the RA is done, the ranking status would be
based on the last quoted price of the bidder(s) irrespective of the quote
received in RA or sealed price bid.
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10.8.No bidder shall be allowed to lower its bid below the current L1 by more
than 5 decrements at one go.

11.Processing of case after RA

11.1.Wherever the evaluation is done on total cost basis, after Reverse Auction,
prices of individual line items shall be reduced on pro-rata basis.

11.2.Reasonability of rates received through RA to be ascertained as per
extant Policy provisions.

12.Payment to the Service Provider

Payment shall be made as per the agreed terms of the Framework
Agreement with the service provider based on the mandate issued and
service provider's invoice certified by the respective MM. If the RA event is
conducted as per the mandate given by BHEL and agreed procedure,
payment shall be made to the service provider irrespective of the auction
outcome.

13.Others

13.1.1f RA is being conducted for multiple line items and L1 is to be decided for
individual items, number of items in single screen be restricted to 10 (ten)
to avoid scrolling by the bidders.

13.2.1n case of enquiry through e-Procurement, the sealed electronic price bid
(e-bid) is to be treated as sealed envelope price bid.

13.3.BHEL will inform bidders the details of service provider who will provide
business rules, all necessary training and assistance  before
commencement of online bidding.

13.4.Bidders will be advised to read the ‘Business Rules’ indicating details of RA
event carefully, before reverse auction event,

13.5.Model annexures are enclosed. However, to suit specific requirement of
the Units changes in the annexures may be done with the approval of
respective MM Head of Unit. Such changes shall specifically be
communicated to the service provider before the RA event.
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Business Rules for Reverse Auction

Annexure -1

This has reference to tender no {tender number....date...}. BHEL shall finalise the
Rates for the supply of {itfem name} through Reverse Auction mode. BHEL has
made arrangement with M/s. {Service provider}, who shall be BHEL's authorized
service provider for the same. Bidders should go through the instructions given
below and submit acceptance of the same.

The technical & commercial terms are as per (a) BHEL Tender Enqg. No. {...}
dated {...}, (b) Bidders’ technical & commercial bid (in case of two part bid)
and (c) subsequent correspondences between BHEL and the bidders, if any.

1. Procedure of Reverse Auctioning

Vi.

Price bids of all techno-commercially qualified bidders shall be opened.
Reverse Auction: The ‘bid decrement’ will be decided by BHEL.

The lowest bidder in sealed price bid shall be shown as current L1
automatically by the system and no acceptance of that price is
required. System shall have the provision to indicate this bid as current
LT1.

Bidders by offering a minimum bid decrement or the multiples thereof
can displace a standing lowest bid and become “L1" and this continues
as an iterative process. However, no bidder shall be allowed to lower its
bid below the current L1 by more than 5 decrements at one go.

After the completion of the reverse auction, the Closing Price shall be
available for further processing.

Wherever the evaluatfion is done on tofal cost basis, after Reverse
Auction, prices of individual line items shall be reduced on pro-rata
basis.

2. Schedule for reverse auction: The Reverse Auction is tentatively scheduled
on {date}: {start time}: ;{Close Time: }.

3. Auction extension time: If a bidder places a bid in the last {...} minutes of
closing of the Reverse Auction and if that bid getfs accepted, then the
auction’s duration shall get extended automatically for another {...} minutes,
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Business Rules for Reverse Auction

Annexure -1

for the entire auction (i.e. for all the items in the auction), from the fime that
bid comes in. Please note that the auto-extension will take place only if a
bid comes in those last {...} minutes and if that bid gets accepted as the
lowest bid. If the bid does not get accepted as the lowest bid, the auto-
extension will not take place even if that bid might have come in the last {...}
minutes. In case, there is no bid in the last {...} minutes of closing of Reverse
Auction, the auction shall get closed automatically without any extension.
However, bidders are advised not to wait fill the last minute or last few
seconds to enter their bid during the auto-extension period to avoid
complications related with internet connectivity, network problems, system
crash down, power failure, etfc.

The above process will continue till completion of Reverse Auction.

Complaints/ Grievances, if any, regarding denial of service or any related
issue should be given in writing thru e-mail/ fax to M/s. {Service provider} with
a copy to BHEL within 15 minutes prior to initial closing time of Reverse
Auction.

Bid price: The Bidder has to quote the {........................ } Price inclusive of
Packing & Forwarding charges, all the routine & type tests as per tender
scope, taxes, duties, freight and insurance as specified in tender document.
including loading (if indicated by BHEL due to deviations in technical/
commercial terms) for the Items specified. Details are as shown in Excel
Sheet for calculation of total cost to BHEL (To be specified by Unit as per NIT
conditions).

Bidding currency and unit of measurement: Bidding will be conducted in
Indian Rupees per Unit of the material as per the specifications {...}

In case of foreign currency bids, exchange rate (1T selling rate of State Bank
of India) as on scheduled date of tender opening (Part-I bid) shall be
considered for conversion in Indian Rupees. If the relevant day happens to
be a Bank holiday, then the forex rate as on the previous bank (SBI) working
day shall be taken.

Validity of bids: Price shall be valid for {... days} from the date of reverse
auction. These shall not be subjected to any change whatsoever.
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7.

10.

11.

Lowest bid of a bidder: In case the bidder submits more than one bid, the
lowest bid at the end of Reverse Auction will be considered as the bidder’s
final offer to execute the work.

Unique user IDs shall be used by bidders during bidding process. All bids
made from the Login ID given to the bidders will be deemed to have been
made by the bidders/ bidders’ company.

Post auction procedure: BHEL will proceed with the Lowest Bid in the Reverse
Auction for further processing.

Any commercial/ technical loading shall be separately intimated to
respective bidders prior to RA. The excel sheet provided in this regard shall
cover all these aspects. Commercial/ technical loading if any, shall be
added by the respective bidder in its price during Reverse Auction.
Modalities of loading & de-loading shall be separately intimated to the
bidders. The responsibility for correctness of total cost to BHEL shall lie with the
bidders.

Reverse auction shall be conducted by BHEL (through M/s {Service
Provider}), on pre-specified date, while the bidders shall be quoting from
their own offices/ place of their choice. Internet connectivity shall have to
be ensured by bidders themselves.

During the RA process if a bidder is not able to bid and requests for extension
of tfime by FAX/ email/ phone then time extension of additional 15 minutes
will be given by the service provider provided such requests come before 5
minutes of auction closing time. However, only one such request per bidder
can be entertained.

In order to ward-off contingent situation of connectivity failure bidders are

requested to make dll the necessary arrangements/ alternatives whatever

required so that they are able to circumvent such situation and still be able

to participate in the reverse auction successfully. Failure of power or loss of

connectivity at the premises of bidders during the Reverse auction cannot

be the cause for not participating in the reverse auction. On account of this,

the time for the auction cannot be extended and neither BHEL nor M/s.

{Service provider} is responsible for such eventualities.
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12.

13.

14.

Proxy bids: Proxy bidding feature is a pro-bidder feature to safe guard the
bidder’s interest of any internet failure or to avoid last minute rush. The proxy
feature allows bidders to place an automated bid in the system directly in
an auction and bid without having to enter a new amount each fime a
competing bidder submits a new offer. The bid amount that a bidder enters
is the minimum that the bidder is wiling to offer. Here the software bids on
behalf of the bidder. This obviates the need for the bidder participating in
the bidding process unfil the proxy bid amount is decrementally reached by
other bidders. When proxy bid amount is reached, the bidder (who has
submitted the proxy bid) has an option to start participating in the bidding
process.

The proxy amount is the minimum amount that the bidder is wiling to offer.
During the course of bidding, the bidder cannot delete or change the
amount of a proxy bid.

Bids are submitted in decrements (decreasing bid amounts). The application
automates proxy bidding by processing proxy bids automatically, according
to the decrement that the auction originator originally established when
creating the auction, submitting offers to the next bid decrement each time
a competing bidder bids, regardless of the fact whether the competing bids
are submitted as proxy or standard bids. However, it may please be noted
that if a manual bid and proxy bid are submitted at the same instant manual
bid will be recognized as the L1 at that instant.

In case of more than one proxy bid, the system shall bid fill it crosses the
threshold value of ‘each lowest proxy bid' and thereafter allow the
competition to decide the final L1 price.

Proxy bids are fed intfo the system directly by the respective bidders. As such
this information is privy only to the respective bidder(s).

Bidders are advised to get fully frained and clear all their doubts such as
refreshing of Screen, quantity being auctioned, tender value being
auctioned etc from M/s {Service providery}.

M/s. {Service provider}, shall arrange to demonstrate/ train the bidder or
bidder’'s nominated person(s), without any cost to bidders. M/s. {Service
provider}, shall also explain the bidders, all the business rules related to the
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15.

16.

17.

18.

19.

20.

Reverse Auction. Bidders are required to submit their acceptance to the
terms/ conditions/ modalities before participating in the Reverse Auction in
the process compliance form as enclosed. Without this, the bidder will not
be eligible to participate in the event.

Successful bidder shall be required to submit the final prices (L1) in
prescribed format (Annexure — VI) for price breakup, quoted during the
Reverse Auction, duly signed and stamped as token of acceptance without
any new condition (other than those already agreed to before start of
auction), after the completion of auction to M/s. {Service provider} besides
BHEL within two working days of Auction without fail.

Any variation between the final bid value and that in the confirmatory
signed price breakup document will be considered as tampering the tender
process and will invite action by BHEL as per extant guidelines for suspension
of business dealings (as available on www.bhel.com).

Bidders' bid will be taken as an offer to execute the work/ supplies the item
as per enquiry no. {...} dt. {...}. Bids once made by the bidder, cannot be
cancelled/ withdrawn and bidder shall be bound to execute the work as
mentioned above at bidder’s final bid price. Should bidder back out and
not execute the contract as per the rates quoted, BHEL shall take action as
per extant guidelines for suspension of business dealings (as available on
www.bhel.com).

Bidders shall be able to view the following on their screen along with the
necessary fields during Reverse Auction:

a. Leading (Running Lowest) Bid in the Auction (only total price of package)
b. Bid Placed by the bidder

c. Start Price

d. Decrement value

e. Rank of their own bid during bidding as well as at the close of auction.

BHEL's decision on award of contfract shall be final and binding on all the
Bidders.

BHEL reserves the right to extend, reschedule or cancel the Reverse Auction
process at any fime, before ordering, without assigning any reason, with
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21.

22.

23.

24.

intimation to bidders.

BHEL shall not have any liability to bidders for any interruption or delay in
access to the site irrespective of the cause. In such cases, the decision of
BHEL shall be binding on the bidders.

Other terms and conditions shall be as per bidder’'s techno-commercial
offers and other correspondences, if any, fill date.

If there is any clash between this business document and the FAQ available,
if any, in the website of M/s. {Service provider}, the terms & condifions given
in this business document will supersede the information contained in the
FAQs. Any changes made by BHEL/ service provider (due to unforeseen
contingencies) after the first posting shall be deemed to have been
accepted if the bidder continues to access the portal after that time.

Bidder shall not divulge either his Bids or any other exclusive details of BHEL to
any other party. If the Bidder or any of his representatives are found to be
involved in Price manipulation/ cartel formation of any kind, directly or
indirectly by communicating with other bidders, action as per extant BHEL
guidelines for suspension of business dealings (as available on
www.bhel.com), shall be initiated by BHEL.
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Ref: Date :

To,

M/s. {Service provider}

Sub: Providing of Services for Reverse Auction.
Ref: No/{...}date {...}

Dear Sir,

Please conduct Reverse Auction as per the following details:

Scope: Auction event management with training of BHEL and its bidders.
Seek process compliance form from all the bidders provided by BHEL before
start of RA event. In case of postponement of event to some other date,
ensure acknowledgement from each bidder.

Price: Rs. {...... }- . No other duties, Taxes, levies etc. except service tax @
{...... 1% shall be payable for conducting reverse auction. This price is firm.
Payment Terms: 100% payment after successful completion of Auction.
Completion of Auction Process: The auction process shall be deemed to
have been successfully completed on receipt and acceptance of final
report including hard copy/ email of the final bid with price break up, duly
signed by the successful bidder who has participated in the reverse auction.
The bill shall be submitted along with the completion report to the
undersigned.

Business Rules of the Reverse Auction are as per Annexure —|.

The list of bidders with their contact details is given in Annexure — V. and the
details of the item (s) to be Reverse Auctioned are as per Annexure — V.
Please acknowledge receipt of this letter order and also confirm that final
report (duly signed and stamped by M/s. {Service provider}) including hard
copy/ email of the final bid with breakup of prices duly signed by the
successful bidder (duly endorsed by M/s. {Service provider}) shall be
submitted within four working days of conclusion of auction.

Yours sincerely,

(for and on behalf of BHEL)
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Note:
If the event has been conducted as per mandate, you shall be paid
irespective of RA outcome.

Buyer Name - Name of BHEL Unit

- Full postal address

- Fax:

- Phone:

- Email:

- Contact person name:
- Phone:

Auction to be | - Name of Service provider
conducted by - Full postal address

- Fax:

- Phone:

- Email:

- Contact person name:

- Phone:

Date of Auction - Date of Auction
- Reverse auction time:
- Auction website:

Documents Attached: 1) Business rules for Reverse Auction (Annexure-|)
2) Process Compliance Form (Annexure-lil)

(To be sent to the|3) Details of item (s) to be Reverse Auctioned
bidders) (Annexure-V)

4) Post RA Price confirmation by bidder
(Annexure-Vi)
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(The bidders are required to print this on their company’s letterhead and sign,

To

stamp before RA)

- M/s. {Service provider
- Postal address}

Sub:

Agreement to the Process related Terms and Conditions

Dear Sir,

This has reference to the Terms & Conditions for the Reverse Auction mentioned
in the RFQ document for {Iltems} against BHEL enquiry/ RFQ no {......... yat {....... }
This letter is to confirm that;

1)

The undersigned is authorized official/ representative of the company to
participate in RA and to sign the related documents.

We have studied the Reverse Auction guidelines (as available on
www.bhel.com), and the Business rules governing the Reverse Auction as
mentioned in your letter and confirm our agreement to them.

We also confirm that we have taken the training on the auction tool and
have understood the functionality of the same thoroughly.

We also confirm that, in case we become L1 bidder, we will FAX/ email
the price confirmation & break up of our quoted price as per Annexure -
VI within two working days (of BHEL) after completion of RA event, besides
sending the same by registered post/ courier both to M/s. BHEL and M/s.
{Service provider.}

We, hereby confirm that we will honor the Bids placed by us during the auction
process.

With regards

Signature with company seal

Name -

Company / Organization

Designation within Company / Organization
Address of Company / Organization

Sign this document and FAX/ email it to M/s {Service provider} at {........}
prior to start of the Event.
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SI. Address Contact Person
No.
- Name of bidder - Contact person
1 - Full postal address name:
- Faox: - Phone:
- Phone: - Email:
- Email:
2
3
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1. {Details of items including quantity, specification, Enquiry no. & date

—_—
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To
- M/s. Service provider
- Postal address

CC: M/s BHEL
{Unit-
Address-}
Sub: Final price quoted during Reverse Auction and price breakup

Dear Sir,
We confirm that we have quoted.

Rs.{ in value & in words } for item(s) covered under tender enquiry
No. {...} dt{...}

Total price of the items covered under above cited enquiries is inclusive of
{Packing & forwarding, GST, E.D., C.S.T., freight and insurance charges up to
{o 3 District{.ccceeiinnninnn. } State and Type Test Charges efc.,
(exclusive of service tax), other as per NIT}

as our final landed prices as quoted during the Reverse Auction conducted
today {date} which will be valid for a period of {__in nos. & in words ___} days.

The price break-up is as given below.

Total - Rs. in value & in words

Yours sincerely,

For

Name:
Company:
Date:
Seal:
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