
Corrigendum 2 dated March 17, 2021 to Tender Specification BHEL: PSSR: SCT: 1945 

 

BHEL: PSSR: SCT: 1945                                                                               Corrigendum 2                                                                                                  Page 1 of 3 

Corrigendum 2 dated March 17, 2021 to Tender Specification BHEL: PSSR: SCT: 1945 for the work of Erection, Testing, Commissioning & Trial Operation 
including Handling of Materials at BHEL / Client’s Stores / Storage Yard, Transportation to site of erection, supply and application of painting of Steam 
Turbine, Turbo Generator & auxiliaries including BOI of Package-A Consisting of (Unit-1 & Unit-3) and BOP of Stage 1 (Unit 1 and Unit 2) and Package-B 
consisting of (Unit 2 & Unit 4) and BOP of Stage 2 (Unit 3, Unit 4 and Unit 5) of 5 x 800MW Yadadri TPS for TSGENCO at Veerlapalem Village, Dameracherla 
Mandal, Nalgonda Dist, Telangana State 

A. Some of the Bidders had asked queries in the published Tender Specification. The clarifications issued by BHEL are furnished below: 

Sl 

No 
Ref Clause Description Bidder Query  BHEL Reply 

1 Notice Inviting Tender 

Clause 33.4 

The ratio of total amounts for 

Package A: Package B is 1:1.033 

The clarification provided in the 

Corrigendum is not reasonable. We 

request to consider the proposal of 

Bidder submitted vide our previous 

queries dated 05-03-2021 and revise 

the clause suitably. 

Matter is reviewed and found in order. No 

change in tender conditions published. 

2 TCC VOLUME-IA 

PART-I CHAPTER VII- 

TERMS OF PAYMENT 

Clause 1.7.3.1.1.7 

INTEGRAL PIPING-13.60% The percentage allocated towards 

piping is very high considering the 

quantity of Work as per the CHAPTER 

–IX- BILL OF QUANTITY and also the 

description mentioned in the BBU is 

not matching with the description in the 

Bill of quantities. We request to reduce 

the percentage of Piping in the BBU 

along with the scope description. 

Matter is reviewed and found in order. No 

change in tender conditions published. 

3 TCC VOLUME-IA 

PART-I CHAPTER IV-

T&PS and MMEs TO 

BE DEPLOYED BY 

CONTRACTOR  

Clause 1.4.3 

For loading, transportation and 

erection, all necessary T&P such 

as Trailers, Cranes, Winches, 

welding generators, slings, jacks, 

sleepers, rails etc., are to be 

arranged by the contractor. 

Kindly specify the Min and max weight 

of the component to be transported 

from the storage area and also request 

to incorporate the separate line item 

for handling of components weight 

more than 30 T from Storage area to 

erection in line with the similar kind of 

Min And Max Weight can be derived from 

VOLUME-IA PART-I CHAPTER –IX BILL OF 

QUANTITY Shipping list. 

 

For handling of component weighing more than 

30 T-Tender Conditions Prevail 
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Sl 

No 
Ref Clause Description Bidder Query  BHEL Reply 

package awarded BHEL. The BOQ 

has been enclosed for reference. 

4 TCC VOLUME-IA 

PART-I CHAPTER XIV- 

ERECTION  

Clause 1.14.1.77 

Contractor has to fabricate and 

erect temporary spool pieces 

wherever required due to non-

receipt of valves in time and after 

receipt of valves the spool pieces 

are to be replaced with regular 

valves at no extra charges to 

BHEL. For spool pieces’ materials 

will be supplied free of cost by 

BHEL. 

At this stage we cannot assume such 

quantum of Works to conclude our 

costing. Hence kindly consider our 

request and treat such work as Extra 

works. 

Tender Conditions Prevail 

5 TCC VOLUME-IA 

PART-I CHAPTER XIV- 

ERECTION  

Clause 1.14.1.78 

Wherever hanger and support 

materials of piping are not received 

from manufacturing unit in time, to 

suit the erection schedule 

contractor shall erect the piping 

system on temporary supports to 

ensure the progress of work. 

At this stage we cannot assume such 

quantum of Works since the scope 

includes fabrication, Erection and 

dismantling which consumes more 

manpower. Hence kindly consider our 

request and treat such works as Extra 

works. 

Tender Conditions Prevail 

6 TCC VOLUME-IA 

PART-II CHAPTER 1  

Sl No: 19  

Single composite average labour 

man-hour rate, including overtime if 

any, supervision, use of tools and 

tackles and other site expenses 

and incidentals, consumables for 

carrying out any major rework / 

repairs / rectification / modification / 

fabrication as certified by site as 

may arise during the course of 

erection, testing, commissioning or 

Wages of Manpower is increasing 

periodically and contractor also has to 

survive during the execution of Work. 

We request to revise the Man-hour 

rate keeping the quarterly increase of 

wages in view. 

Tender Conditions Prevail 
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Sl 

No 
Ref Clause Description Bidder Query  BHEL Reply 

extra works arising out of transit, 

storage and erection damages, 

payment, if found due will be at Rs 

108/- per man hour. 

 

 

 

Note: 

1) All other conditions of the tender specification remain unchanged. 
2) Bidders are requested to consider this corrigendum as part of tender specification and quote accordingly. 

          

                                            -Sd- 

                          Vinod Jaseja  

                                                                                           Sr. Dy. Gen. Manager / Subcontracts 

 


